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SPECIAL NOTICES
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e Effective July 6, 2010, the Department will receive bids for projects in Districts 1 through 6, 9, and 10 at
1727 30th Street, Bidders' Exchange, MS 26, Sacramento, CA 95816. Refer to the Notice to Bidders for
this project's bid opening date, time, and location.

e Refer to Section 8-1.07, "Liquidated Damages," of the Amendments to the Standard Specifications for your
project-specific liquidated damages based on your total bid.

e The Department has changed its DVBE requirements. Refer to section titled "Disabled Veteran Business
Enterprises” in Section 2, "Bidding," of these special provisions.

e The Department is allowing contractors to submit electronic payroll records to the District Labor
Compliance Office. Refer to section titled "Electronic Submission of Payroll Records" under Section 5,
"General," of these special provisions.
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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to, those indicated below.
Applicable Revised Standard Plans (RSP) and New Standard Plans (NSP) indicated below are included in the
project plans as Standard Plan sheets.

A10A Acronyms and Abbreviations (Sheet 1 of 2)

A10B Acronyms and Abbreviations (Sheet 2 of 2)

A10C Symbols (Sheet 1 of 2)

A10D Symbols (Sheet 2 of 2)

RSPTIA Temporary Crash Cushion, Sand Filled (Unidirectional)

RSPTIB Temporary Crash Cushion, Sand Filled (Bidirectional)

RSP T2 Temporary Crash Cushion, Sand Filled (Shoulder Installations)

T3 Temporary Railing (Type K)

NSPT3A Temporary Railing (Type K)

T10 Traffic Control System for Lane Closure On Freeways and Expressways
T14 Traffic Control System for Ramp Closure

T15 Traffic Control System for Moving Lane Closure on Multilane Highways
T16 Traffic Control System for Moving Lane Closure on Multilane Highways
RSP B6-21 Joint Seals (Maximum Movement Rating =2")

RS1 Roadside Signs, Typical Installation Details No. 1

RS2 Roadside Signs — Wood Post, Typical Installation Details No. 2

RS4 Roadside Signs, Typical Installation Details No. 4
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NOTICE TO BIDDERS

Bids open Tuesday, April 24, 2012
Dated April 2, 2012
General work description: Repair Bridge Decks and Joint Seals.

The Department will receive sealed bids for CONSTRUCTION ON STATE HIGHWAY IN FRESNO COUNTY
AT VARIOUS LOCATIONS.

District-County-Route-Post Mile: 06-Fre-41, 168, 180-Var

Contract No. 06-0M2304

The Contractor must have either a Class A license or one of the following Class C licenses: C-8, C-32, C-61D12
The DVBE Contract goal is 5 percent.

Bids must be on a unit price basis.

Complete the work within 95 working days.

The estimated cost of the project is $540,000.

No prebid meeting is scheduled for this project.

The Department will receive bids until 2:00 p.m. on the bid open date at 1727 30th Street, Bidders' Exchange, MS
26, Sacramento, CA 95816. Bids received after this time will not be accepted. Department staff will direct the

bidders to the bid opening.

The Department will open and publicly read the bids at the above location immediately after the specified closing
time.

District office addresses are provided in the Standard Specifications.
Present bidders' inquiries to the Department and view the Department's responses at:
http://www.dot.ca.gov/hg/esc/oe/project_status/bid_ing.html

Questions about alleged patent ambiguity of the plans, specifications, or estimate must be asked before bid opening.
After bid opening, such questions will not be treated as bid protests.

Submit your bid with bidder's security equal to at least 10 percent of the bid.

Under Govt Code § 14835 et seq. and 2 CA Code of Regs § 1896 et seq., the Department gives preference to
certified small businesses and non-small businesses who commit to 25 percent certified small business participation.

Under Pub Cont Code § 6107, the Department gives a reciprocal preference to a California company for bid
comparison purposes over a nonresident contractor from any state that provides a preference to contractors from that
state on construction contracts.

Prevailing wages are required on this Contract. The Director of the California Department of Industrial Relations
determines the general prevailing wage rates. Obtain the wage rates at the DIR Web site, http://www.dir.ca.gov, or
from the Department's Labor Compliance Office of the district in which the work is located.
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The Department has made available Notices of Suspension and Proposed Debarment from the Federal Highway
Administration. For a copy of the notices go to http://www.dot.ca.gov/hg/esc/oe/contractor_info. Additional
information is listed in the Excluded Parties List System at https://www.epls.gov.

DEPARTMENT OF TRANSPORTATION

ASK
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COPY OF BID ITEM LIST

Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
1 074016 CONSTRUCTION SITE MANAGEMENT LS

LUMP SUM
2 074017 PREPARE WATER POLLUTION CONTROL LS

PROGRAM LUMP SUM

3 074042 TEMPORARY CONCRETE WASHOUT (PORTABLE) |LS

LUMP SUM
4 120090 CONSTRUCTION AREA SIGNS LS

LUMP SUM
5 120100 TRAFFIC CONTROL SYSTEM LS

LUMP SUM
6 128650 PORTABLE CHANGEABLE MESSAGE SIGN LS

LUMP SUM
7 141103 REMOVE YELLOW THERMOPLASTIC TRAFFIC LF 3,120

STRIPE (HAZARDOUS WASTE)

8 150714 REMOVE THERMOPLASTIC TRAFFIC STRIPE LF 11,520
9 150715 REMOVE THERMOPLASTIC PAVEMENT MARKING | SQFT 420
10 153225 PREPARE CONCRETE BRIDGE DECK SURFACE SQFT 257,459
11 157560 BRIDGE REMOVAL (PORTION) LS

LUMP SUM
12 190110 LEAD COMPLIANCE PLAN LS

LUMP SUM
13 510053 STRUCTURAL CONCRETE, BRIDGE CYy 10
14 511118 CLEAN EXPANSION JOINT LF 1,978
15 519088 JOINT SEAL (MR 1") LF 1,811
16 519093 JOINT SEAL ASSEMBLY (MR 3") LF 75
17 519094 JOINT SEAL ASSEMBLY (MR 3 1/2") LF 92
18 540102 TREAT BRIDGE DECK SQFT 257,459
19 540108 FURNISH BRIDGE DECK TREATMENT MATERIAL | GAL 2,865
20 840504 4" THERMOPLASTIC TRAFFIC STRIPE LF 8,680

Contract No. 06-0M2304
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Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
21 840505 6" THERMOPLASTIC TRAFFIC STRIPE LF 160
22 840506 8" THERMOPLASTIC TRAFFIC STRIPE LF 1,960
23 840508 8" THERMOPLASTIC TRAFFIC STRIPE (BROKEN LF 430

12-3)
24 840515 THERMOPLASTIC PAVEMENT MARKING SQFT 420
25 840525 4" THERMOPLASTIC TRAFFIC STRIPE (BROKEN LF 7,280

36-12)
26 840526 4" THERMOPLASTIC TRAFFIC STRIPE (BROKEN LF 1,960

17-7)
27 850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 410
28 860090 MAINTAINING EXISTING TRAFFIC MANAGEMENT | LS

SYSTEM ELEMENTS DURING CONSTRUCTION LUMP SUM
29 999990 MOBILIZATION LS

LUMP SUM
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SPECIAL PROVISIONS

SECTION 1. (BLANK)
SECTION 2. BIDDING

2-1.01 SMALL BUSINESS AND NON-SMALL BUSINESS SUBCONTRACTOR PREFERENCES
General

The Department applies Small Business Preference or Non—Small Business Preference under Govt Code §
14835 et seq. and 2 CA Code of Regs § 1896 et seq.

Contractors, subcontractors, suppliers, and service providers who qualify as small businesses are encouraged to
apply for certification as a small business by submitting their application to the Department of General Services,
Office of Small Business and DVBE Services.

Contract award is based on the total bid, not the reduced bid.

Small Business Preference

The Department allows a bidder certified as a small business by the Office of Small Business and DVBE
Services, Department of General Services, a preference if:

1. The bidder submitted a completed Request for Small Business Preference or Non—Small Business
Preference form with its bid
2. The low bidder did not request the preference or is not certified as a small business

The bidder's signature on the Request for Small Business Preference or Non—Small Business Preference form
certifies that the bidder is certified as a small business at the time and day of bid or has submitted a complete
application to the Department of General Services. The complete application and any required substantiating
documentation must be received by the Department of General Services by 5:00 p.m. on bid opening date.

The Department of General Services determines if a bidder was certified on bid opening date. The Department
confirms the bidder's status as a small business before applying the small business preference.

The small business preference is a reduction for bid comparison in the total bid submitted by the small business
contractor by the lesser of:

1. 5 percent of the verified total bid of the low bidder
2. $50,000

If after the application of the small business preference the Department determines that a certified small
business bidder is the low bidder, the Department does not consider a request for non—small business preference.

Non-Small Business Subcontractor Preference

The Department allows a bidder not certified as a small business by the Office of Small Business and DVBE
Services, Department of General Services, a preference if:

1. The bidder submitted a completed Request for Small Business Preference or Non—Small Business
Preference form with its bid.

2. The Certified Small Business Listing for the Non—Small Business Preference form shows that you are
subcontracting at least 25 percent to certified small businesses. You may submit this information with your
bid. If you do not, submit it so that it is received by the Office Engineer no later than 4:00 p.m. on the 2nd
business day after bid opening.

Each listed subcontractor and supplier must be certified as a small business at the time and day of bid or must
have submitted a complete application to the Department of General Services. The complete application and any
required substantiating documentation must be received by the Department of General Services by 5:00 p.m. on bid
opening date.
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The non—small business subcontractor preference is a reduction for bid comparison in the total bid submitted by
the non—small business contractor requesting the preference by the lesser of:

1. 5 percent of the verified total bid of the low bidder
2. $50,000

2-1.02 DISABLED VETERAN BUSINESS ENTERPRISES

Take necessary and reasonable steps to ensure that DVBEs have opportunity to participate in the contract.

Comply with Mil & Vet Code § 999 et seq.

Make work available to DVBEs and select work parts consistent with available DVBE subcontractors and
suppliers.

Meet the goal shown in the Notice to Bidders.

Complete and submit the Certified DVBE Summary form. List all DVBE participation on this form. If you do
not submit this form with your bid, submit it so that it is received by the Office Engineer no later than 4:00 p.m. on
the 4th business day after bid opening. If a DVBE joint venture is used, submit the joint venture agreement with the
Certified DVBE Summary form.

List each 1st tier DVBE subcontractor on the Subcontractor List form regardless of percentage of the total bid.

2-1.03 CALIFORNIA COMPANIES

Under Pub Cont Code § 6107, the Department gives preference to a "California company," as defined, for bid
comparison purposes over a nonresident contractor from any state that gives or requires a preference to be given to
contractors from that state on its public entity construction contracts.

Complete a California Company Preference form.

The California company reciprocal preference amount is equal to the preference amount applied by the state of
the nonresident contractor with the lowest responsive bid unless the California company is eligible for a small
business preference or a non—small business subcontractor preference; in which case the preference amount is the
greater of the two, but not both.

If the low bidder is not a California company and a California company's bid with reciprocal preference is equal
to or less than the lowest bid, the Department awards the contract to the California company on the basis of its total
bid.

2-1.04 TIE BID RESOLUTION

If a small business bidder and a non—small business bidder request preferences and the reductions result in a tied
bid, the Department awards the contract to the small business bidder.

If a DVBE small business bidder and a non-DVBE small business bidder request preferences and the reduction
results in a tied bid, the Department awards the contract to the DVBE small business bidder.

After bid verification, if there is a tie between 2 or more bidders, the Department breaks the tie by tossing a
coin.

2-1.05 OPT OUT OF PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS

You may opt out of the payment adjustments for price index fluctuations as specified in "Payment Adjustments
for Price Index Fluctuations" of these special provisions. If you elect to opt out of the provisions of this
specification, you must complete the "Opt Out of Payment Adjustments for Price Index Fluctuations" form. The
completed form must be submitted with your bid.

SECTION 3. CONTRACT AWARD AND EXECUTION

3-1.01 SMALL BUSINESS PARTICIPATION REPORT

The Department has established an overall 25 percent small business participation goal. To determine if the
goal is achieved, the Department is tracking small business participation on all contracts.

Complete and sign the Small Business (SB) Participation Report form included in the contract documents even
if no small business participation is reported. Submit it with the executed contract.

SECTION 4. BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

Complete the work within 95 working days starting on the 15th day after contract approval or on the day you
start work at the job site, whichever occurs first.

Contract No. 06-0M2304
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SECTION 5. GENERAL

5-1.01 EMISSIONS REDUCTION
Contract execution constitutes submittal of the following certification:

I am aware of the emissions reduction regulations being mandated by the California Air Resources Board.
I will comply with such regulations before commencing the performance of the work and maintain
compliance throughout the duration of this contract.

5-1.02 NON-SMALL BUSINESSES

Use each subcontractor as shown on the Certified Small Business Listing for the Non—Small Business
Preference form unless you receive authorization for a substitution.

The requirement that small businesses be certified by the bid opening date does not apply to small business
substitutions after contract award.

Maintain records of subcontracts made with certified small business subcontractors and records of materials
purchased from certified small business suppliers. Include in the records:

1. Name and business address of each business
2. Total amount paid to each business

For the purpose of determining compliance with 2 CA Code of Regs § 1896 et seq.:

1. Provide the Department relevant information requested.
2. Upon reasonable notice and during normal business hours, permit access to its premises for the purpose of:

2.1. Interviewing employees
2.2. Inspecting and copying books, records, accounts and other material that may be relevant to a matter
under investigation

5-1.03 DISABLED VETERAN BUSINESS ENTERPRISES

Use each DVBE as shown on the Certified DVBE Summary form unless you receive authorization for a

substitution.
The requirement that DVBEs be certified by the bid opening date does not apply to DVBE substitutions after

contract award.
Maintain records of subcontracts made with certified DVBEs. Include in the records:

1. Name and business address of each business
2. Total amount paid to each business

For the purpose of determining compliance with Pub Cont Code § 10115 et seq.:

1. Upon contract completion, complete and submit Final Report - Utilization of Disabled Veteran Business
Enterprises (DVBE) State Funded Projects Only form
2. Upon reasonable notice and during normal business hours, permit access to its premises for the purpose of:

2.1. Interviewing employees
2.2. Inspecting and copying books, records, accounts and other material that may be relevant to a matter
under investigation

5-1.04 PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS
GENERAL
Summary

This section applies to asphalt contained in materials for pavement structural sections and pavement surface
treatments such as hot mix asphalt (HMA), tack coat, asphaltic emulsions, bituminous seals, asphalt binders, and
modified asphalt binders placed in the work. This section does not apply if you opted out of payment adjustment for
price index fluctuations at the time of bid.

Contract No. 06-0M2304
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The Engineer adjusts payment if the California Statewide Crude Oil Price Index for the month the material is
placed is more than 5 percent higher or lower than the price index at the time of bid.

The California Statewide Crude Oil Price Index is determined each month on or about the 1st business day of
the month by the Department using the average of the posted prices in effect for the previous month as posted by
Chevron, ExxonMobil, and ConocoPhillips for the Buena Vista, Huntington Beach, and Midway Sunset fields.

If a company discontinues posting its prices for a field, the Department determines the index from the remaining
posted prices. The Department may include additional fields to determine the index.

For the California Statewide Crude Oil Price Index, go to:

http://www.dot.ca.gov/hg/construc/crudeoilindex/

If the adjustment is a decrease in payment, the Department deducts the amount from the monthly progress
payment.

The Department includes payment adjustments for price index fluctuations when making adjustments under
Section 4-1.03B, "Increased or Decreased Quantities," of the Standard Specifications.

If you do not complete the work within the contract time, payment adjustments during the overrun period are
determined using the California Statewide Crude Oil Price Index in effect for the month in which the overrun period
began.

If the price index at the time of placement increases:

1. 50 percent or more over the price index at bid opening, notify the Engineer.
100 percent or more over the price index at bid opening, do not furnish material containing asphalt until the
Engineer authorizes you to proceed with that work. The Department may decrease Bid item quantities,
eliminate Bid items, or terminate the contract.

Submittals

Before placing material containing asphalt, submit the current sales and use tax rate in effect in the tax
jurisdiction where the material is to be placed.

Submit certified weight slips for HMA, tack coat, asphaltic emulsions, and modified asphalt binders, including
those materials not paid for by weight, as specified in Section 9-1.01, "Measurement of Quantities," of the Standard
Specifications. For slurry seals, submit certified weight slips separately for the asphaltic emulsion.

ASPHALT QUANTITIES
General
Interpret the term "ton" as "tonne" for projects using metric units.

Hot Mix Asphalt
The Engineer calculates the quantity of asphalt in HMA using the following formula:

Qh=HMATT x [Xa /(100 + Xa)]

where:
Qh= quantity in tons of asphalt used in HMA
HMATT = HMA total tons placed
Xa= theoretical asphalt content from job mix formula expressed as percentage of the
weight of dry aggregate

Rubberized Hot Mix Asphalt
The Engineer calculates the quantity of asphalt in rubberized HMA (RHMA) using the following formula:

Qrh =RHMATT x 0.80 x [Xarb / (100 + Xarb)]

where:
Qrh = quantity in tons of asphalt in asphalt rubber binder used in RHMA
RHMATT = RHMA total tons placed
Xarb = theoretical asphalt rubber binder content from the job mix formula expressed as
percentage of the weight of dry aggregate
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Modified Asphalt Binder in Hot Mix Asphalt
The Engineer calculates the quantity of asphalt in modified asphalt binder using the following formula:

Qmh = MHMATT x [(100 - Xam) / 100] x [Xmab / (100 + Xmab)]

where:
Qmh = quantity in tons of asphalt in modified asphalt binder used in HMA
MHMATT = modified asphalt binder HMA total tons placed
Xam = specified percentage of asphalt modifier
Xmab = theoretical modified asphalt binder content from the job mix formula expressed as
percentage of the weight of dry aggregate

Hot Mix Asphalt Containing Reclaimed Asphalt Pavement (RAP)
The Engineer calculates the quantity of asphalt in HMA containing RAP using the following formulas:

Qrap = HMATT x [Xaa / (100 + Xaa)]

where:
Xaa = Xta - [(100 -Xnew) x (Xra/ 100)]
and
Qrap = quantity in tons of asphalt used in HMA containing RAP
HMATT = HMA total tons placed
Xaa= asphalt content of HMA adjusted to account for the asphalt content in RAP expressed
as percentage of the weight of dry aggregate
Xta= total asphalt content of HMA expressed as percentage of the weight of dry aggregate
Xnew = theoretical percentage of new aggregate in the HMA containing RAP determined from
RAP percentage in the job mix formula
Xra= asphalt content of RAP expressed as percentage
Tack Coat

The Engineer calculates the quantity of asphalt in tack coat (Qtc) as either:

1. Asphalt binder using the asphalt binder total tons placed as tack coat
Asphaltic emulsion by applying the formula in "Asphaltic Emulsion" to the asphaltic emulsion total tons
placed as tack coat

Asphaltic Emulsion

The Engineer calculates the quantity of asphalt in asphaltic emulsions, including fog seals and tack coat, using
the following formula:

Qe = AETT x (Xe / 100)

where:
Qe = quantity in tons of asphalt used in asphaltic emulsions
AETT = undiluted asphaltic emulsions total tons placed
Xe = minimum percent residue specified in Section 94, "Asphaltic Emulsions," of the Standard
Specifications based on the type of emulsion used

You may, as an option, determine "Xe" by submitting actual daily test results for asphalt residue for the
asphaltic emulsion used. If you choose this option, you must:

1. Take 1 sample every 200 tons but not less than 1 sample per day in the presence of the Engineer from the
delivery truck, at midload from a sampling tap or thief, and in the following order:

1.1. Draw and discard the 1st gallon
1.2. Take two separate 1/2-gallon samples

2. Submit 1st sample at the time of sampling

Contract No. 06-0M2304
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3. Provide 2nd sample within 3 business days of sampling to an independent testing laboratory that
participates in the AASHTO Proficiency Sample Program
4. Submit test results from independent testing laboratory within 10 business days of sample date

Slurry Seal

The Engineer calculates the quantity of asphalt in slurry seals (Qss) by applying the formula in "Asphaltic
Emulsion" to the actual quantity of asphaltic emulsion used in producing the slurry seal mix.

Modified Asphalt Binder
The Engineer calculates the quantity of asphalt in modified asphalt binder using the following formula:

Qmab = MABTT x [(100 - Xam) / 100]

where:
Qmab = quantity in tons of asphalt used in modified asphalt binder
MABTT = modified asphalt binder total tons placed
Xam = specified percentage of asphalt modifier

Other Materials
For other materials containing asphalt not covered above, the Engineer determines the quantity of asphalt (Qo).

PAYMENT ADJUSTMENTS

The Engineer includes payment adjustments for price index fluctuations in progress pay estimates. If material
containing asphalt is placed within 2 months during 1 estimate period, the Engineer calculates 2 separate
adjustments. Each adjustment is calculated using the price index for the month in which the quantity of material
containing asphalt subject to adjustment is placed in the work. The sum of the 2 adjustments is used for increasing or
decreasing payment in the progress pay estimate.

The Engineer calculates each payment adjustment as follows:

PA=Qtx A
where:
PA = Payment adjustment in dollars for asphalt contained in materials placed in the work for a given month.
Qt = Sum of quantities of asphalt (Qh + Qrh + Qmh + Qrap + Qtc + Qe + Qss + Qmab + Qo).

A = Adjustment in dollars per ton of asphalt used to produce materials placed in the work rounded to the nearest
$0.01.

For US Customary projects, use:

A=[(Tu/Ib)-1.05]xIbx [1 + (T /100)] for an increase in the crude oil price index exceeding 5 percent
A=[(Tu/Ib)-0.95]xIbx [1 + (T /100)] for a decrease in the crude oil price index exceeding 5 percent

For metric projects, use:

A=1.1023 x [(Iu/1Ib) - 1.05] x Ib x [1 + (T / 100)] for an increase in the crude oil price index exceeding 5
percent

A =1.1023 x [(Tu/Ib) - 0.95] x Ib x [1 + (T / 100)] for a decrease in the crude oil price index exceeding 5
percent

Iu = California Statewide Crude Oil Price Index for the month in which the quantity of asphalt subject to
adjustment was placed in the work.

Ib = California Statewide Crude Oil Price Index for the month in which the bid opening for the project occurred

T = Sales and use tax rate, expressed as a percent, currently in effect in the tax jurisdiction where the material is
placed. If the tax rate information is not submitted timely, the statewide sales and use tax rate is used in the
payment adjustment calculations until the tax rate information is submitted.
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5-1.05 SURFACE MINING AND RECLAMATION ACT

Imported borrow or aggregate material must come from a surface mine permitted under the Surface Mining and
Reclamation Act of 1975 (SMARA), Pub Res Code § 2710, et seq., or from an exempt site.

The Department of Conservation, Office of Mine Reclamation maintains a list of permitted mine sites. For the
list of permitted sites, go to:

http://www.conservation.ca.gov/omr/ab_3098 list

If you import borrow or aggregate material from a surface mine not on this list, submit proof the mine is exempt
from SMARA.

5-1.06 ELECTRONIC SUBMISSION OF PAYROLL RECORDS

In lieu of submitting weekly payroll records to the Engineer as specified in Section 7-1.01A(3), "Payroll
Records," of the Standard Specifications, you may submit weekly payroll records electronically.

Before submitting payroll records electronically, you must complete and sign the Contractor's
Acknowledgement and submit it to the District where your project is located. Submit your signed acknowledgement
to the corresponding District electronic mailbox shown in the following table:

Electronic Mailboxes

District Address
1 districtl.payrolls@dot.ca.gov
2 district2.payrolls@dot.ca.gov
3 district3.payrolls@dot.ca.gov
4 district4.payrolls@dot.ca.gov
5 district5.payrolls@dot.ca.gov
6 district6.payrolls@dot.ca.gov
7 district7.payrolls@dot.ca.gov
8 district8.payrolls@dot.ca.gov
9 district9.payrolls@dot.ca.gov
10 district10.payrolls@dot.ca.gov
11 districtl 1.payrolls@dot.ca.gov
12 district12.payrolls@dot.ca.gov

The Department responds with an e-mail containing a Caltrans Internet Certificate to be used for the electronic
submission of payroll records. You must agree to accept this certificate and reply to the e-mail. After you accept
the certificate and reply to the e-mail, the Department is ready to accept your electronic submissions.

Each electronic submission must:

1. Include payroll records in a nonmodifiable PDF image format. No spreadsheets, word documents, or
password protected documents are accepted.

2. Include payroll records with all data elements required by the Labor Code § 1776.

3. Include a signed Statement of Compliance form with each weekly record.

4. Be received by the Department by close of business on the 15th day of the month for the prior month's
work.

5. Be encrypted before submission.

6. Contain the following information in the subject line:

6.1. Contract number
6.2. Week ending date as W/E mm/dd/yy

7. Contain 1 contract number and week ending date per submission.
For additional information on electronic submission of payroll records, go to:

http://www.dot.ca.gov/hg/construc/LaborCompliance/index.htm
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5-1.07 AREAS FOR CONTRACTOR'S USE

Attention is directed to the provisions in Section 7-1.19, "Rights in Land and Improvements," of the Standard
Specifications and these special provisions.

The highway right of way shall be used only for purposes that are necessary to perform the required work. The
Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not
necessary to perform the required work.

No State-owned parcels adjacent to the right of way are available for the exclusive use of the Contractor within
the contract limits. The Contractor shall secure, at the Contractor's own expense, areas required for plant sites,
storage of equipment or materials, or for other purposes.

No area is available within the contract limits for the exclusive use of the Contractor. However, temporary
storage of equipment and materials on State property may be arranged with the Engineer, subject to the prior
demands of State maintenance forces and to other contract requirements. Use of the Contractor's work areas and
other State-owned property shall be at the Contractor's own risk, and the State shall not be held liable for damage to
or loss of materials or equipment located within such areas.

5-1.08 PAYMENTS

In determining the partial payments to be made to the Contractor, only the following listed materials will be
considered for inclusion in the payment as materials furnished but not incorporated in the work:

A. Type B Joint Seals
B. Joint Seal Assemblies

5-1.09 SUPPLEMENTAL PROJECT INFORMATION
The Department makes the following supplemental project information available:

Supplemental Project Information
Means Description

Available as specified in the Standard Bridge as-built drawings
Specifications

5-1.10 RELATIONS WITH CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD

This project lies within the boundaries of the Region 5 Central Valley Regional Water Quality Control Board
(RWQCB).

The State Water Resources Control Board (SWRCB) has issued to the Department a permit that governs storm
water and non-storm water discharges from the Department's properties, facilities, and activities. The Department's
permit is entitled "Order No. 99 - 06 - DWQ, NPDES No. CAS000003, National Pollutant Discharge Elimination
System (NPDES) Permit, Statewide Storm Water Permit and Waste Discharge Requirements (WDRs) for the State
of California, Department of Transportation (Caltrans)." Copies of the Department's permit are available for review
from the SWRCB, Division of Water Quality, 1001 "I" Street, P.O. Box 100, Sacramento, California 95812-0100,
Telephone fax: (916) 341-5463 and may also be obtained at:

http://www.waterboards.ca.gov/water_issues/programs/stormwater/caltrans.shtml

The Contractor shall know and comply with provisions of Federal, State, and local regulations and requirements
that govern the Contractor's operations and storm water and non-storm water discharges from the project site and
areas of disturbance outside the project limits during construction. Attention is directed to Sections 7-1.01, "Laws to
be Observed," 5-1.18, "Property and Facility Preservation," 7-1.12, "Indemnification and Insurance," and 9-
1.07E(5), "Penalty Withholds," of the Standard Specifications.

The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter,
inspect, sample, monitor, or otherwise access the project site or the Contractor's records pertaining to water pollution
control work. The Contractor and the Department shall provide copies of correspondence, notices of violation,
enforcement actions, or proposed fines by regulatory agencies to the requesting regulatory agency.

SECTION 6. (BLANK)

SECTION 7. (BLANK)
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SECTION 8. MATERIALS
SECTION 8-1. MISCELLANEOQOUS

8-1.01 PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials. The
Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing
and Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall
furnish the Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates
of Compliance," of the Standard Specifications for each type of traffic product supplied.

For those categories of materials included on the list of Prequalified and Tested Signing and Delineation
Materials, only those products shown within the listing may be used in the work. Other categories of products, not
included on the list of Prequalified and Tested Signing and Delineation Materials, may be used in the work provided
they conform to the requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if
the manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation
Laboratory. Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance
of required tests. Approval of materials or products will depend upon compliance with the specifications and tests
the Department may elect to perform.

PAVEMENT MARKERS, PERMANENT TYPE
Retroreflective With Abrasion Resistant Surface (ARS)

1. Apex, Model 921AR (4" x 4")
2. Ennis Paint, Models C88 (4" x 4"), 911 (4" x 4") and C80FH
3. Ray-O-Lite, Models "AA" ARCII (4" x 4") and ARC Round Shoulder (4" x 4")
4. 3M Series 290 (3.5" x 4")
5. 3M Series 290 PSA
6. Glowlite, Inc Model 988AR (4" x 4")
Retroreflective With Abrasion Resistant Surface (ARS)
(for recessed applications only)
1. Ennis Paint, Model 948 (2.3" x 4.7")
2. Ennis Paint, Model 944SB (2" x 4")*
3. Ray-O-Lite, Model 2002 (2" x 4.6")
4. Ray-O-Lite, Model 2004 (2" x 4")*
*For use only in 4.5 inch wide (older) recessed slots
Non-Reflective, 4-inch Round
1. Apex Universal (Ceramic)
2. Apex Universal, Models 929 (ABS) and 929PP (Polypropylene)
3. Glowlite, Inc. (Ceramic) and PP (Polypropylene)
4. Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
5. Interstate Sales, "Diamond Back" (Polypropylene)
6. Novabrite Models Cdot (White) Cdot-y (Yellow), Ceramic
7. Novabrite Models Pdot-w (White) Pdot-y (Yellow), Polypropylene
8. Three D Traffic Works TD10000 (ABS), TD10500 (Polypropylene)
9. Ray-O-Lite, Ray-O-Dot (Polypropylene)

PAVEMENT MARKERS, TEMPORARY TYPE
Temporary Markers For Long Term Day/Night Use (180 days or less)

1. Vega Molded Products "Temporary Road Marker" (3" x 4")
2. Pexco LLC, Halftrack model 25, 26 and 35
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Temporary Markers For Short Term Day/Night Use (14 days or less)

(For seal coat or chip seal applications, clear protective covers are required)
Apex Universal, Model 932

Pexco LLC, Models T.O.M., T.R.P.M., and "HH" (High Heat)

Hi-Way Safety, Inc., Model 1280/1281

Glowlite, Inc., Model 932

L=

STRIPING AND PAVEMENT MARKING MATERIAL
Permanent Traffic Striping and Pavement Marking Tape

Advanced Traffic Marking, Series 300 and 400

Brite-Line, Series 1000

Brite-Line, "Deltaline XRP"

Swarco Industries, "Director 35" (For transverse application only)
Swarco Industries, "Director 60"

3M, "Stamark" Series 380 and 270 ES

3M, "Stamark" Series 420 (For transverse application only)

NNk WD —

Temporary (Removable) Striping and Pavement Marking Tape (180 days or less)

Advanced Traffic Marking, Series 200
Brite-Line, "Series 100", "Deltaline TWR"
Garlock Rubber Technologies, Series 2000
P.B. Laminations, Aztec, Grade 102
Swarco Industries, "Director-2", "Director 2-Wet Reflective"
Trelleborg Industries, R140 Series
3M Series 620 "CR", Series 780 and Series 710
3M Series A145, Removable Black Line Mask
(Black Tape: for use only on Hot mix asphalt surfaces)
9. Advanced Traffic Marking Black "Hide-A-Line"
(Black Tape: for use only on Hot mix asphalt surfaces)
10. Brite-Line "BTR" Black Removable Tape
(Black Tape: for use only on Hot mix asphalt surfaces)
11. Trelleborg Industries, RB-140
(Black Tape: for use only on Hot mix asphalt surfaces)

NN B WD

Preformed Thermoplastic (Heated in place)

Flint Trading Inc., "Hot Tape"
. Flint Trading Inc., "Premark Plus"
3. Flint Trading Inc., "Flametape"

N —

Ceramic Surfacing Laminate, 6" x 6"
1. Highway Ceramics, Inc.

CLASS 1 DELINEATORS
One Piece Driveable Flexible Type, 66-inch

Pexco LLC, "Flexi-Guide Models 400 and 566"
Carsonite, Curve-Flex CFRM-400

Carsonite, Roadmarker CRM-375

FlexStake, Model 654 TM

GreenLine Model CGD1-66

SNk W=

Special Use Type, 66-inch

Pexco LLC, Model FG 560 (with 18-inch U-Channel base)
Carsonite, "Survivor" (with 18-inch U-Channel base)

Carsonite, Roadmarker CRM-375 (with 18-inch U-Channel base)
FlexStake, Model 604

GreenLine Model CGD (with 18-inch U-Channel base)

Impact Recovery Model D36, with #105 Driveable Base

AN S
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Safe-Hit with 8-inch pavement anchor (SH248-GP1)

Safe-Hit with 15-inch soil anchor (SH248-GP2) and with 18-inch soil anchor (SH248-GP3)
Safe-Hit RT 360 Post with Soil Mount Anchor (GPS)

0. Shur-Tite Products, Shur-Flex Drivable

= X0 0~

Surface Mount Type, 48-inch

1. Bent Manufacturing Company, Masterflex Model MFEX 180-48

2. Carsonite, "Channelizer"

3. FlexStake, Models 704, 754 TM, and EB4

4. Impact Recovery Model D48, with #101 Fixed (Surface-Mount) Base
5. Three D Traffic Works "Channelflex" ID No. 522248W

6. Flexible Marker Support, Flexistiff Model C-9484

7. Safe-Hit, SH 248 SMR

CHANNELIZERS

Surface Mount Type, 36-inch

1. Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) MF-180-36 (Flat) and MFEX
180—36

2. Pexco LLC, Flexi-Guide Models FG300PE, FG300UR, and FG300EFX

3. Carsonite, "Super Duck" (Round SDR-336)

4. Carsonite, Model SDCF03601MB "Channelizer"

5. FlexStake, Models 703, 753 TM, and EB3

6. GreenLine, Model SMD-36

7. Hi-way Safety, Inc. "Channel Guide Channelizer" Model CGC36

8. Impact Recovery Model D36, with #101 Fixed (Surface-Mount) Base

9. Safe-Hit, Guide Post, Model SH236SMA and Dura-Post, Model SHL36SMA

10. Three D Traffic Works "Boomerang" 5200 Series

11. Flexible Marker Support, Flexistiff Model C-9484-36

12. Shur-Tite Products, Shur-Flex

Lane Separation System

1. Pexco LLC, "Flexi-Guide (FG) 300 Curb System"
2. Qwick Kurb, "Klemmfix Guide System"

3. Dura-Curb System

4. Tuff Curb

5. FG 300 Turnpike Curb

6.

Shur-Tite Products, SHUR-Curb , Model No. SF0200

CONICAL DELINEATORS, 42-inch

(For 28-inch Traffic Cones, see Standard Specifications)

1.  Bent Manufacturing Company "T-Top", TDSC Series
Plastic Safety Systems "Navigator-42"

TrafFix Devices "Grabber"

Three D Traffic Works "Ringtop" TD7000, ID No. 742143
Three D Traffic Works, TD7500

Work Area Protection Corp. C-42

Custom-Pak 4600 (Part No. 93005-0001)

NNk WwDd

OBJECT MARKERS

Type "K", 18-inch

Pexco LLC, Model FG318PE
Carsonite, Model SMD 615

FlexStake, Model 701 KM
Safe-Hit, Model SH718SMA

S e
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Type "Q" Object Markers, 24-inch

Bent Manufacturing "Masterflex" Model MF-360-24
Pexco LLC, Model FG324PE

Carsonite, "Channelizer"

FlexStake, Model 701KM

Safe-Hit, Models SH8§24SMA WA and SH824GP3 WA
Three D Traffic Works ID No. 531702W and TD 5200
Three D Traffic Works ID No. 520896W

Safe-Hit, Dura-Post SHLQ-24"

CONCRETE BARRIER MARKERS AND
TEMPORARY RAILING (TYPE K) REFLECTORS

AN ol S
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Impactable Type

ARTUK, "FB"

Pexco LLC, Models PCBM-12 and PCBM-T12, PCBM 912
Duraflex Corp., "Flexx 2020" and "Electriflexx"

Hi-Way Safety, Inc., Model GMKRM100

Plastic Safety Systems "BAM" Models OM-BARR and OM-BWAR
Three D Traffic Works "Roadguide" Model TD 9300

Non-Impactable Type

ARTUK, JD Series

Plastic Safety Systems "BAM" Models OM-BITARW and OM-BITARA
Vega Molded Products, Models GBM and JD

Plastic Vacuum Forming, "Cap-It C400"

METAL BEAM GUARD RAIL POST MARKERS
(For use to the left of traffic)

1.
2.
3.
4.

Pexco LLC, "Mini" (3" x 10"), I-Flex

Creative Building Products, "Dura-Bull, Model 11201"
Duraflex Corp., "Railrider"

Plastic Vacuum Forming, "Cap-It C300"

CONCRETE BARRIER DELINEATORS, 16-inch
(For use to the right of traffic)

1.
2.
3.

Pexco LLC, Model PCBM T-16
Safe-Hit, Model SH216RBM
Three D Traffic Works "Roadguide" Model 9400

CONCRETE BARRIER-MOUNTED MINI-DRUM (10" x 14" x 22")

1.

Stinson Equipment Company "SaddleMarker"

GUARD RAILING DELINEATOR
(Place top of reflective element at 48 inches above plane of roadway)

AR AR e

Wood Post Type, 27-inch

Pexco LLC, FG 427 and FG 527

Carsonite, Model 427

FlexStake, Model 102 GR

GreenLine GRD 27

Safe-Hit, Model SH227GRD

Three D Traffic Works "Guardflex" TD9100

New Directions Mfg, NDM27

Shur-Tite Products, Shur-Tite Flat Mount

Glasforms, Hiway-Flex, GR-27-00 "(approved 9-27-10)
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1.

Barrier, Guardrail Visibility Enhancement
UltraGuard Safety System, Potters Industries, Inc.

Steel Post Type
Carsonite, Model CFGR-327

RETROREFLECTIVE SHEETING
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Channelizers, Barrier Markers, and Delineators

Avery Dennison T-6500 Series (For rigid substrate devices only)
Avery Dennison WR-7100 Series

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II
Reflexite, PC-1000 Metalized Polycarbonate

Reflexite, AC-1000 Acrylic

Reflexite, AP-1000 Metalized Polyester

Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating
3M, High Intensity

Traffic Cones, 4-inch and 6-inch Sleeves

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) 11
Reflexite, Vinyl, "TR" (Semi-transparent) or "Conformalight"
3M Series 3840

Avery Dennison S-9000C

Drums

Avery Dennison WR-6100

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II

Reflexite, "Conformalight", "Super High Intensity" or "High Impact Drum Sheeting"
3M Series 3810

Barricades: Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Nippon Carbide Industries, CN8117
Avery Dennison, W 1100 series
3M Series CW 44

Barricades: Type 11, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)
Avery Dennison, W-2100 Series

Vertical Clearance Signs: Structure Mounted
3M Model 4061, Diamond Grade DG3, Fluorescent Yellow

Signs: Type |1, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Avery Dennison, T-2500 Series
Nippon Carbide Industries, Nikkalite 18000

Signs: Type 111, High-Intensity (Typically Encapsulated Glass-Bead Element)

Avery Dennison, T-5500A and T-6500 Series

Nippon Carbide Industries, Nikkalite Brand Ultralite Grade 11
3M 3870 and 3930 Series

Changzhou Hua R Sheng, Series TM 1200

Signs: Type 1V, High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-6500 Series

Nippon Carbide Industries, Crystal Grade, 94000 Series

Nippon Carbide Industries, Model No. 94847 Fluorescent Orange
3M Series 3930 and Series 3924S
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Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive

Avery Dennison, WU-6014
Novabrite LLC, "Econobrite"
Reflexite "Vinyl"

Reflexite "SuperBright"
Reflexite "Marathon"

3M Series RS20

SNk L=

Signs: Type VIII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-7500 Series

Avery Dennison, T-7511 Fluorescent Yellow

Avery Dennison, T-7513 Fluorescent Yellow Green

Avery Dennison, W-7514 Fluorescent Orange

Nippon Carbide Industries, Nikkalite Crystal Grade Series 92800

Nippon Carbide Industries, Nikkalite Crystal Grade Model 92847 Fluorescent Orange
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Signs: Type IX, Very-High-Intensity (Typically Unmetallized Microprismatic Element)

3M VIP Series 3981 Diamond Grade Fluorescent Yellow

3M VIP Series 3983 Diamond Grade Fluorescent Yellow/Green
3M VIP Series 3990 Diamond Grade

Avery Dennison T-9500 Series

Avery Dennison, T9513, Fluorescent Yellow Green

Avery Dennison, W9514, Fluorescent Orange

Avery Dennison, T-9511 Fluorescent Yellow

Nk wd—

Signs:  Type XI, Very High Intensity (Typically Unmetallized Microprismatic Element)

3M Diamond Grade, DG3, Series 4000

3M Diamond Grade, DG3, Series 4081, Fluorescent Yellow

3M Diamond Grade, DG3, Series 4083, Fluorescent Yellow/Green
3M Diamond Grade, DG3, Series 4084, Fluorescent Orange
Avery Dennison, OmniCube, T-11500 Series

Avery Dennison, OmniCube, T-11511, Fluorescent Yellow

Avery Dennison, OmniCube, T-11513, Fluorescent Yellow Green
Avery Dennison, OmniCube, W-11514 Fluorescent Orange

NN B WD

SPECIALTY SIGNS
1. Reflexite "Endurance" Work Zone Sign (with Semi-Rigid Plastic Substrate)

ALTERNATIVE SIGN SUBSTRATES
Fiberglass Reinforced Plastic (FRP) and Expanded Foam PVC

Fiber-Brite (FRP)
. Sequentia, "Polyplate" (FRP)
3. Inteplast Group "InteCel" (0.5 inch for Post-Mounted CZ Signs, 48-inch or less)(PVC)

N —

Aluminum Composite, Temporary Construction Signs and Permanent Signs up to 4 foot, 7 Inches

Alcan Composites "Dibond Material, 80 mils"
. Mitsubishi Chemical America, Alpolic 350
3. Bone Safety Signs, Bone Light ACM (temporary construction signs only)

N —

SECTION 8-2. CONCRETE

8-2.01 RAPID STRENGTH CONCRETE FOR STRUCTURES
GENERAL
Summary

This section includes specifications for rapid strength concrete (RSC) for structures. You may only use RSC
when specified elsewhere in these special provisions.
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Definitions

Opening age: The age at which the concrete will achieve the specified strength for opening to public or
construction traffic.

Submittals
Mix Design

Submit the RSC mix design at least 10 days before use. If a trial slab is required, submit the RSC mix design at
least 10 days before constructing the trial slab. Include the following in the submittal:

Compressive strength test results for prequalification of RSC at age of break, at 3 days, and at 28 days
Opening age

Proposed aggregate grading

Mix proportions of cementitious material, aggregate, and water

Types and amounts of chemical admixtures, if used

Range of ambient temperatures over which the mix design will achieve the required minimum compressive
strength

7. Source of materials

SNk =

Volumetric Proportioning
When using volumetric proportioning, submit the following:

1. Aggregate moisture test results
2. Log of production data

Certificate of Compliance

Submit a Certificate of Compliance under Section 6-1.07, "Certificates of Compliance," of the Standard
Specifications with each delivery of aggregate, cementitious material, and admixtures used for calibration tests.
Include certified copies of the weight of each delivery.

The Certificate of Compliance must state that the source of materials used for the calibration tests is from the
same source as to be used for the planned work. The Certificate of Compliance must be signed by an authorized
representative.

Quality Control and Assurance
Prequalification of RSC

Prequalification of a RSC mix design includes determining the opening age and achieving the minimum
specified 28-day compressive strength.

Prequalify RSC under the specifications for prequalification of concrete specified by compressive strength in
Section 90-9.01, "General," of the Standard Specifications. Determine the opening age as follows:

1. Fabricate at least 5 test cylinders to be used to determine the age of break.
Immediately after fabrication of the 5 test cylinders, store the cylinders in a temperature medium of 70 +
3 °F until the cylinders are tested.

3. Determine the age of break to achieve an average strength of the 5 test cylinders of not less than 1200 psi.
Not more than 2 test cylinders may have a strength of less than 1150 psi.

4. The opening age is the age of break plus 1 hour.

Weighmaster Certifications

Weighmaster certificates for RSC, regardless of the proportioning method used, must include all information
necessary to trace the manufacturer and manufacturer's lot number for the cement being used. When proportioned
into fabric containers, the weighmaster certificates for the cement must contain the date of proportioning, location of
proportioning, and actual net draft weight of the cement. When proportioned at the job site from a storage silo, the
weighmaster certificates must contain the date of proportioning, location of proportioning, and the net draft weight
of the cement used in the load.
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MATERIALS
General
RSC must comply with one of the following:

1. Concrete made with portland cement. The concrete must comply with Section 90, "Portland Cement
Concrete," of the Standard Specifications. Type III cement may be used.

2. Concrete made with any cement that complies with the definition of hydraulic cement or blended hydraulic
cement in ASTM C 219. The concrete must comply with Section 90, "Portland Cement Concrete," of the
Standard Specifications, except that:

2.1.  Cementitious material must comply with the following:

Test Description Test Method Requirement
Contraction in Air California Test 527, w/c ratio = 0.39+0.010 0.053%, max.
Mortar Expansion in Water ASTM C 1038 0.04%, max.
Soluble Chloride* California Test 422 0.05%, max.
Soluble Sulfate* California Test 417 0.30%, max.
Thermal Stability California Test 553 90%, min.
Compressive Strength @ 3 days ASTM C 109 2500 psi

*Test is to be done on a cube specimen fabricated in conformance with the requirements in ASTM C
109, cured at least 14 days, and then pulverized so that 100% passes the No. 50 sieve.

2.2.  Citric acid or borax may be used if requested in writing by the cement manufacturer and a sample is
submitted to the Engineer. Chemical admixtures, if used, must be included when testing for
requirements listed in the table above.

RSC must have a minimum 28-day compressive strength of 3600 psi, except that RSC placed in bridge decks
must have a minimum 28-day compressive strength of 4500 psi and must comply with the shrinkage limitations as
specified for bridge deck concrete in Section 90-1.01, "Description," of the Standard Specifications.

Supplementary cementitious material is not required.

Penetration requirements of Section 90-6.06, "Amount of Water and Penetration," of the Standard
Specifications do not apply.

CONSTRUCTION
General
RSC may be proportioned and placed by a volumetric mixer.

Volumetric Proportioning

RSC proportioned by a volumetric mixer must comply with the requirements specified herein.

Proportion liquid admixtures under Section 90-4.10, "Proportioning and Dispensing Liquid Admixtures," of the
Standard Specifications, except proportion liquid admixtures with a meter.

Batch-mixer trucks must proportion cement, water, aggregate, and additives by volume. Aggregate feeders
must be connected directly to the drive on the cement vane feeder. The cement feed rate must be tied directly to the
feed rate for the aggregate and other ingredients. Only change the ratio of cement to aggregate by changing the gate
opening for the aggregate feed. The drive shaft of the aggregate feeder must have a revolution counter reading to
the nearest full or partial revolution of the aggregate delivery belt.

Proportion aggregate with a belt feeder operated with an adjustable cutoff gate delineated to the nearest quarter
increment. The gate opening height must be readily determinable. Proportion cement by any method that complies
with the accuracy tolerance specifications. Proportion water with a meter under Section 9-1.01, "Measurement of
Quantities," of the Standard Specifications.

Calibrate the cutoff gate for each batch-mixer truck used and for each aggregate source. Calibrate batch-mixer
trucks at 3 different aggregate gate settings that are commensurate with production needs. Perform at least 2
calibration runs for each aggregate gate.

Individual aggregate delivery rate check-runs must not deviate more than 1.0 percent from the mathematical
average of all runs for the same gate and aggregate type. Each test run must be at least 1,000 pounds.
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At the time of batching, dry and drain aggregates to a stable moisture content. Do not proportion aggregates
with visible separation of water from the aggregate during proportioning. At the time of batching, the free moisture
content of fine aggregate must not exceed 8 percent of its saturated, surface-dry weight.

If the proportioning plant has separate supplies of the same size group of aggregate with different moisture
content, specific gravity, or surface characteristics affecting workability, exhaust 1 supply before using another
supply.

Cover rotating and reciprocating equipment on batch-mixer trucks with metal guards.

Individual cement delivery rate check-runs must not deviate more than 1.0 percent of the mathematical average
of 3 runs of at least 1,000 pounds each.

When the water meter operates between 50 percent and 100 percent of production capacity, the indicated weight
of water delivered must not differ from the actual weight delivered by more than 1.5 percent for each of 2 runs of 75
gallons. Calibrate the water meter under California Test 109. The water meter must be equipped with a resettable
totalizer and display the operating rate.

Conduct calibration tests for aggregate, cement, and water proportioning devices with a platform scale located
at the calibration site. Platform scales for weighing test-run calibration material must have a maximum capacity of
2.75 tons with maximum graduations of 1 pound. Error test the platform scale within 8 hours of calibrating the
batch-mixer truck proportioning devices. Perform error-testing with test weights under California Test 109. Furnish
a witness scale that is within 2 graduations of the test weight load. The witness scale must be available for use at the
production site throughout the production period. Equipment needed for the calibration of proportioning systems
must remain available at the production site throughout the production period.

The batch-mixer truck must be equipped so that accuracy checks can be made. Recalibrate proportioning
devices every 90 days after production begins or when you change the source or type of any ingredient.

A spot calibration is calibration of the cement proportioning system only. Perform a 2-run spot calibration each
time 55 tons of cement passes through the batch-mixer truck. If the spot calibration shows the cement proportioning
system does not comply with the specifications, complete a full calibration of the cement proportioning system
before you resume production.

Locate cement storage immediately before the cement feeder. Equip the system with a device that
automatically shuts down power to the cement feeder and aggregate belt feeder when the cement storage level is less
than 20 percent of the total volume.

Determine aggregate moisture under California Test 223 at least every 2 hours during proportioning and mixing
operations. Record aggregate moisture determinations and submit them at the end of each production shift.

Equip each aggregate bin with a device that automatically shuts down the power to the cement feeder and the
aggregate belt feeder when the aggregate discharge rate is less than 95 percent of the scheduled discharge rate.

Proportioning device indicators must be in working order before beginning proportioning and mixing operations
and must be visible when standing near the batch-mixer truck.

Identifying numbers of batch-mixer trucks must be at least 3 inches in height, and be located on the front and
rear of the vehicle.

Mix volumetric proportioned RSC in a mechanically operated mixer. You may use auger-type mixers. Operate
mixers uniformly at the mixing speed recommended by the manufacturer. Do not use mixers that have an
accumulation of hard concrete or mortar.

Do not mix more material than will permit complete mixing. Reduce the volume of material in the mixer if
complete mixing is not achieved. Continue mixing until a homogeneous mixture is produced at discharge. Do not
add water to the RSC after discharge.

Do not use equipment with components made of aluminum or magnesium alloys that may have contact with
plastic concrete during mixing or transporting of RSC.

The Engineer determines uniformity of concrete mixtures by differences in penetration measurements made
under California Test 533. Differences in penetration are determined by comparing penetration tests on 2 samples
of mixed concrete from the same batch or truck mixer load. The differences must not exceed 5/8 inch. Submit
samples of freshly mixed concrete. Sampling facilities must be safe, accessible, clean, and produce a sample that is
representative of production. Sampling devices and sampling methods must comply with California Test 125.

Do not use ice to cool RSC directly. If ice is used to cool water used in the mix, it must be melted before
entering the mixer.

Proportion and charge cement into a mixer such that there is no variance of the required quantity of cement due
to wind, accumulation on equipment, or other conditions.

Each mixer must have metal plates that provide the following information:

1. Designed usage
2. Manufacturer's guaranteed mixed concrete volumetric capacity
3. Rotation speed
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The device controlling the proportioning of cement, aggregate, and water must produce production data. The
production data must be captured at 15-minute intervals throughout daily production. Each capture of production
data represents production activity at that time and is not a summation of data. The amount of material represented
by each production capture is the amount produced in the period from 7.5 minutes before to 7.5 minutes after the
capture time. Submit the daily production data in electronic or printed media at the end of each production shift.
Report the data including data titles in the following order:

Weight of cement per revolution count

Weight of each aggregate size per revolution count

Gate openings for each used aggregate size

Weight of water added to the concrete per revolution count
Moisture content of each used aggregate size

Individual volume of other admixtures per revolution count
Time of day

Day of week

9. Production start and stop times

10. Batch-mixer truck identification

11. Name of supplier

12. Specific type of concrete being produced

13. Source of the individual aggregate sizes

14. Source, brand, and type of cement

15. Source, brand and type of individual admixtures

16. Name and signature of operator

PN R WD =

You may input production data by hand into a pre-printed form or it may be captured and printed by the
proportioning device. Present electronic media containing recorded production data in a tab delimited format on a
CD or DVD. Each capture of production data must be followed by a line-feed carriage-return with sufficient fields
for the specified data.

Curing Concrete

For RSC made with a proprietary cement, the curing method must be as recommended by the manufacturer of
the cement and as approved by the Engineer.
For RSC made using portland cement concrete, you must:

1. Cure the concrete using the curing compound method under Section 90-7.03, "Curing Structures," of the
Standard Specifications. Fogging of the surface with water after the curing compound has been applied
will not be required.

2. Repair immediately any damage to the film of the curing compound with additional compound. Do not
repair damage to the curing compound after the concrete is opened to public traffic.

3. Cover the surface with an insulating layer or blanket when the ambient temperature is below 65 °F during
the curing period. The insulation layer or blanket must have an R-value rating given in the table below. A
heating tent may be used in lieu of or in combination with the insulating layer or blanket:

R-Value Ratings

Temperature Range During Curing R-value, minimum
Period
55 °F to 65 °F 1
45 °F to 55 °F 2
39 °F to 45 °F 3

If compressive strength tests are performed in the field showing that the concrete has achieved 1200 psi, you
may open the lane to traffic at the age of break. Perform the compressive strength tests under the provisions for
sampling and testing cylinders in Section 90-9.01, "General," of the Standard Specifications. The decision to use
this option must be made in writing to the Engineer before beginning construction.
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MEASUREMENT AND PAYMENT

If calibration of volumetric batch trucks is performed more than 100 miles from the project limits, payment for
rapid strength concrete is reduced by $1,000.

SECTION 8-3. WELDING

8-3.01 WELDING
GENERAL

Unless otherwise specified, Section 8-3, "Welding," shall apply to any welding that is specified to conform to
an AWS welding code.

Requirements of the AWS welding codes shall apply unless otherwise specified in the Standard Specifications,
on the plans, or in these special provisions. Wherever the abbreviation AWS is used, it shall be equivalent to the
abbreviations ANSI/AWS or AASHTO/AWS.

Wherever reference is made to the following AWS welding codes in the Standard Specifications, on the plans,
or in these special provisions, the year of adoption for these codes shall be as listed:

AWS Code Year of Adoption
D1.1 2008
D1.3 2008
D1.4 2005
D1.5 2008
D1.6 2007
D1.8 2009

Flux cored welding electrodes conforming to the requirements of AWS AS5.20 E6XT-4 or E7XT-4 shall not be
used to perform welding for this project.

Unless otherwise specified, Clause 6.1.3 of AWS D1.1, paragraph 1 of Section 7.1.2 of AWS D1.4, and Clause
6.1.1.2 of AWS DL1.5, are replaced with the following:

The QC Inspector shall be the duly designated person who acts for and on behalf of the Contractor for
inspection, testing, and quality related matters for all welding.

Quality Assurance (QA) is the prerogative of the Engineer. The QA Inspector is the duly designated
person who acts for and on behalf of the Engineer.

The QC Inspector shall be responsible for quality control acceptance or rejection of materials and
workmanship.

When the term "Inspector” is used without further qualification, it shall refer to the QC Inspector.

Inspection and approval of all joint preparations, assembly practices, joint fit-ups, welding techniques, and the
performance of each welder, welding operator, and tack welder shall be documented by the QC Inspector on a daily
basis for each day welding is performed. For each inspection, including fit-up, Welding Procedure Specification
(WPS) verification, and final weld inspection, the QC Inspector shall confirm and document compliance with the
requirements of the AWS or other specified code criteria and the requirements of these special provisions on all
welded joints before welding, during welding, and after the completion of each weld.

The Engineer shall have the authority to verify the qualifications or certifications of any welder, QC Inspector,
or NDT personnel to specified levels by retests or other means approved by the Engineer.

When joint weld details that are not prequalified to the details of Clause 3 of AWS DI.1 or to the details of
Figure 2.4 or 2.5 of AWS DI1.5 are proposed for use in the work, the joint details, their intended locations, and the
proposed welding parameters and essential variables, shall be approved by the Engineer. The Contractor shall allow
the Engineer 15 days to complete the review of the proposed joint detail locations.

In addition to the requirements of AWS DI.1, welding procedure qualifications for work welded in
conformance with this code shall conform to the following:

When a nonstandard weld joint is to be made using a combination of WPSs, a single test may be conducted
combining the WPSs to be used in production, provided the essential variables, including weld bead placement,
of each process are limited to those established in Table 4.5.
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Upon approval of the proposed joint detail locations and qualification of the proposed joint details, welders and
welding operators using these details shall perform a qualification test plate using the WPS variables and the joint
detail to be used in production. The test plate shall have the maximum thickness to be used in production and a
minimum length of 18 inches. The test plate shall be mechanically and radiographically tested. Mechanical and
radiographic testing and acceptance criteria shall be as specified in the applicable AWS codes.

The Engineer will witness all qualification tests for WPSs that were not previously approved by the
Department.

In addition to the requirements specified in the applicable code, the period of effectiveness for a welder's or
welding operator's qualification shall be a maximum of 3 years for the same weld process, welding position, and
weld type. If welding will be performed without gas shielding, then qualification shall also be without gas shielding.
Excluding welding of fracture critical members, a valid qualification at the beginning of work on a contract will be
acceptable for the entire period of the contract, as long as the welder's or welding operator's work remains
satisfactory.

The Contractor shall notify the Engineer 7 days prior to performing any procedure qualification tests.
Witnessing of qualification tests by the Engineer shall not constitute approval of the intended joint locations,
welding parameters, or essential variables. The Contractor shall notify the Engineer using the "Standard TL-38
Inspection Form" located at:

http://www.dot.ca.gov/hg/esc/Translab/OSM/smbforms.htm

Clause 6.14.6, "Personnel Qualification," of AWS DI.1, Section 7.8, "Personnel Qualification," of AWS D1.4,
and Clause 6.1.3.4, "Personnel Qualification," of AWS D1.5 are replaced with the following:

Personnel performing nondestructive testing (NDT) shall be qualified and certified in conformance with the
requirements of the American Society for Nondestructive Testing (ASNT) Recommended Practice No.
SNT-TC-1A and the Written Practice of the NDT firm. The Written Practice of the NDT firm shall meet or
exceed the guidelines of the ASNT Recommended Practice No. SNT-TC-1A. Individuals who perform NDT,
review the results, and prepare the written reports shall be either:

A. Certified NDT Level II technicians, or;
B. Level III technicians who hold a current ASNT Level III certificate in that discipline and are
authorized and certified to perform the work of Level II technicians.

Clause 6.6.5, "Nonspecified NDT Other than Visual," of AWS D1.1, Section 7.6.5 of AWS D1.4 and Clause
6.6.5 of AWS D1.5 shall not apply.

For any welding, the Engineer may direct the Contractor to perform NDT that is in addition to the visual
inspection or NDT specified in the AWS or other specified welding codes, in the Standard Specifications, or in these
special provisions. Except as provided for in these special provisions, additional NDT required by the Engineer, and
associated repair work, will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the Standard
Specifications. Prior to release of welded material by the Engineer, if testing by NDT methods other than those
originally specified discloses an attempt to defraud or reveals a gross nonconformance, all costs associated with the
repair of the deficient area, including NDT of the weld and of the repair, and any delays caused by the repair, shall
be at the Contractor’s expense. A gross nonconformance is defined as the sum of planar type rejectable indications
in more than 20 percent of the tested length.

When less than 100 percent of NDT is specified for any weld, it is expected that the entire length of weld meet
the specified acceptance-rejection criteria. Should any welding deficiencies be discovered by additional NDT
directed or performed by the Engineer that utilizes the same NDT method as that originally specified, all costs
associated with the repair of the deficient area, including NDT of the weld and of the weld repair, and any delays
caused by the repair, shall be at the Contractor's expense.

Repair work to correct welding deficiencies discovered by visual inspection directed or performed by the
Engineer, and any associated delays or expenses caused to the Contractor by performing these repairs, shall be at the
Contractor's expense.

PAYMENT

Full compensation for conforming to the requirements of "Welding" shall be considered as included in the
contract prices paid for the various items of work involved and no additional compensation will be allowed therefor.
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SECTION 9. DESCRIPTION OF BRIDGE WORK

The bridge work consists, in general, of cleaning expansion joints, replacing joint seals and preparing and
treating the existing deck with methacrylate at the following bridges:

Willow Ave OC
(Bridge Number 42-0359)

Herndon Ave UC
(Bridge Number 42-0405 K/L/R)

The bridge work also consists, in general, of cleaning expansion joints, and replacing joint seals at the following
bridges:

Olive Ave UC
(Bridge Number 42-0291R)

E180-E168 Connector OC
(Bridge Number 42-0327G)

Broadway Ave UC
(Bridge Number 42-0315 L/R)

Fulton Street UC
(Bridge Number 42-0316 K/L/R)

Van Ness Ave UC
(Bridge Number 42-0317 L/R)

Belmont Ave UC
(Bridge Number 42-0318 L)

The bridge work also consists, in general, of preparing and treating existing bridge deck with methacrylate at
the following bridges:

Belmont Ave OC
(Bridge Number 42-0286)

Shaw Ave UC
(Bridge Number 42-0342 L/R)

"G" Street UC
(Bridge Number 42-0313 L)

Blackstone Ave UC
(Bridge Number 42-319 L)

First Street UC
(Bridge Number 42-0323 L/R)

Cedar Ave OC
(Bridge Number 42-0326)
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Maple Ave UC
(Bridge Number 42-0398 L/R)

Chestnut Ave UC
(Bridge Number 42-0399 L)

Chestnut Ave UC
(Bridge Number 42-0399 S)

SECTION 10. CONSTRUCTION DETAILS
SECTION 10-1. GENERAL

10-1.01 ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard
Specifications and these special provisions.

Attention is directed to "Maintaining Traffic" and "Temporary Pavement Delineation" of these special
provisions.

Before obliterating any pavement delineation (traffic stripes, pavement markings, and pavement markers) that is
to be replaced on the same alignment and location, as determined by the Engineer, the pavement delineation shall be
referenced by the Contractor, with a sufficient number of control points to reestablish the alignment and location of
the new pavement delineation. The references shall include the limits or changes in striping pattern, including one-
and 2-way barrier lines, limit lines, crosswalks and other pavement markings. The Contractor list of control points
shall be submitted to the Engineer for approval at least 5 days before disturbing the pavement delineation. Full
compensation for referencing existing pavement delineation shall be considered as included in the contract prices
paid for new pavement delineation and no additional compensation will be allowed therefor.

10-1.02 WATER POLLUTION CONTROL
GENERAL
Summary

This work includes developing and implementing a water pollution control program (WPCP) for projects where
soil disturbance from work activities will be one of the following:

1. Lessthan 1 acre
2. Less than 5 acres if the project has an Environmental Protection Agency Small Construction Project
Erosivity Waiver referred to herein as "Erosivity Waiver"

Information on forms, reports, and other documents can be found in the following Department manuals:

1. Field Guide for Construction Site Dewatering
Storm Water Pollution Prevention Plan (SWPPP) and Water Pollution Control Program (WPCP)
Preparation Manual

3. Construction Site Best Management Practices (BMP) Manual

For the above-referenced manuals, go to the Department's Web site for the Division of Construction, Storm
Water and Water Pollution Control Information or the Department's Publication Distribution Unit.
Do not start job site activities until:

1. The WPCP is approved.
WPCP review requirements have been fulfilled. If the Regional Water Quality Control Board (RWQCB)
requires time for review, allow 30 days for the review. For projects in the Lake Tahoe Hydrologic Unit and
the Mammoth Lakes Hydrologic Unit, the Lahontan RWQCB will review the WPCP.

If you operate a Contractor-support facility, protect stormwater systems and receiving waters from the discharge
of potential pollutants by using water pollution control practices.
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Contractor-support facilities include:

Staging areas

Storage yards for equipment and materials

Mobile operations

Batch plants for PCC and HMA

Crushing plants for rock and aggregate

Other facilities installed for your convenience, such as haul roads

ANl o

Discharges from manufacturing facilities, such as batch plants and crushing plants, must comply with the
general waste discharge requirements for Order No. 97-03-DWQ, NPDES General Permit No. CAS000001, issued
by the State Water Resources Control Board (SWRCB) for "Discharge of Storm Water Associated with Industrial
Activities Excluding Construction Activities" and referred to herein as "General Industrial Permit." For the General
Industrial Permit, go to the Web site for the SWRCB.

If you operate a batch plant to manufacture PCC, HMA, or other material or a crushing plant to produce rock or
aggregate, obtain coverage under the General Industrial Permit. You must be covered under the General Industrial
Permit for batch plants and crushing plants located:

1. Outside of the job site
2. Within the job site that serve 1 or more contracts

If you obtain or dispose of material at a noncommercially operated borrow or disposal site, prevent water
pollution due to erosion at the site during and after completion of your activities. Upon completion of your work,
leave the site in a condition such that water will not collect or stand therein.

The Department does not pay for water pollution control practices at Contractor-support facilities and
noncommercially operated borrow or disposal sites.

Definitions

construction phase: Includes (1) highway construction phase for building roads and structures, (2) plant
establishment and maintenance phase for placing vegetation for final stabilization, and (3) suspension
phase for suspension of work activities or winter shutdown. The construction phase continues from the
start of work activities to contract acceptance.

inactive area: Area where soil-disturbing work activities have not occurred within 15 days.

qualifying rain event: Storm that produces at least 0.5 inch of precipitation with a 48-hour or greater period
between rain events.

storm event: Storm that produces or is forecasted to produce at least 0.10 inch of precipitation within a 24-
hour period.

Submittals
General
Within 7 days after contract approval:

1. Submit 2 copies of your WPCP for review. Allow 15 days for the Department's review. The Engineer
provides comments and specifies the date when the review stopped if revisions are required.

2. Resubmit a revised WPCP within 7 days of receiving the Engineer's comments. The Department's review
resumes when the complete WPCP has been resubmitted.

3.  When the Engineer approves the WPCP, submit an electronic copy and 3 printed copies of the approved
WPCP.

4. 1If the RWQCB requires review of the approved WPCP, the Engineer submits the approved WPCP to the
RWQCB for its review and comment.

5. If the Engineer orders changes to the WPCP based on the RWQCB's comments, amend the WPCP within 3
business days.

A qualified SWPPP practitioner (QSP) or qualified SWPPP developer (QSD) must prepare the WPCP.
The WPCP must comply with the Department's Storm Water Pollution Prevention Plan (SWPPP) and Water
Pollution Control Plan (WPCP) Preparation Manual and must:
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Show the location of disturbed soil areas, water bodies, and water conveyances

Describe the work involved in the installation, maintenance, repair, and removal of temporary water
pollution control practices

3. Show the locations and types of water pollution control practices that will be used for:

N —

3.1. Stormwater and nonstormwater in areas outside the job site but related to work activities, including:

3.1.1.  Staging areas
3.1.2.  Storage yards
3.1.3.  Access roads

3.2. Activities or mobile activities related to all NPDES permits
3.3. Contractor-support facilities

4. Show the locations and types of temporary water pollution control practices that will be used in the work
for each construction phase

5. Show the locations and types of water pollution control practices that will be installed permanently under
the contract

6. Include a schedule showing when:

6.1. Work activities will be performed that could cause the discharge of pollutants into stormwater
6.2. Water pollution control practices associated with each construction phase will be implemented
6.3. Soil stabilization and sediment control practices for disturbed soil areas will be implemented

7. Include a copy of permits obtained by the Department, including Fish & Game permits, US Army Corps of
Engineers permits, RWQCB 401 certifications, aerially deposited lead variance from the Department of
Toxic Substance Control, aerially deposited lead variance notification, and RWQCB waste discharge
requirements for aerially deposited lead reuse

Amend the WPCP whenever:

1. Changes in work activities could affect the discharge of pollutants

2. Water pollution control practices are added by Contract Change Order

3. Water pollution control practices are added at your discretion

4. Changes in the quantity of disturbed soil are substantial

5. Objectives for reducing or eliminating pollutants in stormwater discharges have not been achieved
6. Project receives a written notice or order from the RWQCB or any other regulatory agency

Allow the same review time for amendments to the WPCP as for the original WPCP.

Information After Storm Event

Within 48 hours after the conclusion of a storm event resulting in a discharge, after a nonstormwater discharge,
or after receiving a written notice or an order from the RWQCB or another regulatory agency, the WPC manager
must submit the following information:

Date, time, location, and nature of the activity and the cause of the notice or order

Type and quantity of discharge

Water pollution control practices in use before the discharge or before receiving the notice or order
Description of water pollution control practices and corrective actions taken to manage the discharge or
cause of the notice

bl S

Training Records

Submit water pollution control training records for all employees and subcontractors who will be working at the
job site. Include the training subjects, training dates, ongoing training, and tailgate meetings with your submittal.
Submit records for:

1. Existing employees within 5 business days of obtaining WPCP approval

2. New employees within 5 business days of receiving the training
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3.

A subcontractor's employees at least 5 business days before the subcontractor starts work

Contractor-support Facility

At least 5 business days before operating any Contractor-support facility, submit:

1.

2.

A plan showing the location and quantity of water pollution control practices associated with the
Contractor-support facility

A copy of the notice of intent approved by the RWQCB and the WPCP approved by the RWQCB if you
will be operating a batch plant or a crushing plant under the General Industrial Permit

Quality Control and Assurance
Training

Employees must receive initial water pollution control training before starting work at the job site.
For your project managers, supervisory personnel, subcontractors, and employees involved in water pollution
control work:

1.

2.

Provide stormwater training in the following subjects:

1.1.  Water pollution control rules and regulations
1.2. Implementation and maintenance for:

1.2.1.  Temporary soil stabilization

1.2.2. Temporary sediment control

1.2.3.  Tracking control

1.2.4.  Wind erosion control

1.2.5. Material pollution prevention and control
1.2.6. Waste management

1.2.7.  Nonstormwater management

Conduct weekly training meetings covering:

2.1. Deficiencies and corrective actions for water pollution control practices

2.2.  Water pollution control practices required for work activities during the week
2.3.  Spill prevention and control

2.4. Material delivery, storage, usage, and disposal

2.5. Waste management

2.6. Nonstormwater management procedures

Water Pollution Control Manager
General

The water pollution control (WPC) manager must be a QSP or QSD. Assign 1 WPC manager to implement the
WPCP. You may assign a QSP or QSD other than the WPC manager to develop the WPCP.

Qualifications

A QSP must:

1.

2.

Have completed stormwater management training described in the Department's Web site for the Division
of Construction, Storm Water and Water Pollution Control Information
Be certified for at least one of the following:

2.1.  Certified Erosion, Sediment and Storm Water Inspector (CESSWI)™ registered through Enviro Cert
International, Inc.
2.2.  Certified Inspector of Sediment and Erosion Control (CISEC) registered through CISEC, Inc.

Have completed SWRCB approved QSP training and passed the QSP exam
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A QSD must:

1.

2.

Have completed stormwater management training described in the Department's Web site for the Division
of Construction, Storm Water and Water Pollution Control Information
Be one or more of the following:

2.1.  California registered civil engineer

2.2. California registered professional geologist or engineering geologist

2.3. California licensed landscape architect

2.4. Professional hydrologist registered through the American Institute of Hydrology

2.5. Certified Professional in Erosion and Sediment Control (CPESC)™ registered through Enviro Cert
International, Inc.

2.6. Certified Professional in Storm Water Quality (CPSWQ)™ registered through Enviro Cert
International, Inc.

2.7. Professional in erosion and sediment control registered through the National Institute for
Certification in Engineering Technologies (NICET)

Have completed SWRCB approved QSD training and passed the QSD exam

Responsibilities

The WPC manager must:

1.

3.

b
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Be responsible for water pollution control work
Be the primary contact for water pollution control work
Oversee:

3.1. Maintenance of water pollution control practices

3.2. Inspections of water pollution control practices identified in the WPCP
3.3. Inspections and reports for visual monitoring

3.4. BMP status reports

Oversee and enforce hazardous waste management practices including spill prevention and control
measures

Have authority to mobilize crews to make immediate repairs to water pollution control practices

Ensure that all employees have current water pollution control training

Implement the approved WPCP

Amend the WPCP if required

Be at the job site within 2 hours of being contacted

Have the authority to stop construction activities damaging water pollution control practices or causing
water pollution

MATERIALS
Not Used

CONSTRUCTION

General

Manage work activities in a way that reduces the discharge of pollutants to surface waters, groundwater, and
separate municipal storm sewer systems.

Continue WPCP implementation during any suspension of work activities.

You are responsible for delays and you must pay all costs associated with submitting a SWPPP due to your
actions that result in one of the following:

1.

3.

1 or more acres of soil disturbance on projects without an Erosivity Waiver

More than 5 acres of soil disturbance on projects with an Erosivity Waiver

Failure to comply with the schedule for soil disturbing activities for projects with an Erosivity Waiver if the
delays void the Erosivity Waiver
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Install facilities and devices used for water pollution control practices before performing work activities. Install
soil stabilization materials for water pollution control practices in all inactive areas or before storm events.

Repair or replace water pollution control practices within 24 hours of discovering any damage, unless a longer
period is authorized.

The Department does not pay for the cleanup, repair, removal, disposal, or replacement of water pollution
control practices due to improper installation or your negligence.

You may request changes to the water pollution control work or the Engineer may order changes to water
pollution control work. Changes may include additional or new water pollution control practices. Additional water
pollution control work is paid for as extra work under Section 4-1.03D, "Extra Work," of the Standard

Specifications.

Retain a printed copy of the approved WPCP at the job site.

1.

2.

Monitoring

Monitor and inspect water pollution control practices at the job site.
Notify the Engineer within 6 hours whenever any of the following occurs:

You identify discharges into receiving waters or drainage systems that are causing or could cause water

pollution

You receive a written notice or order for the project from the RWQCB or any other regulatory agency

Monitor the National Weather Service's forecast on a daily basis. For the National Weather Service's forecast,
go to the Web site for the National Weather Service.

1.

Inspections

Use the Stormwater Site Inspection Report form for documenting site inspections.
The WPC manager must oversee:

Inspections of water pollution control practices identified in WPCP:

1.1.
1.2.
1.3.
1.4.

Before a forecasted storm event

After a qualifying rain event that produces site runoff
At 24-hour intervals during extended storm events
On a predetermined schedule of at least once a week

Daily inspections of:

2.1.
2.2.
2.3.

Storage areas for hazardous materials and waste
Hazardous waste disposal and transporting activities
Hazardous material delivery and storage activities

Inspections of:

3.1.

3.2

3.3.

3.4.

Vehicle and equipment cleaning facilities:

3.1.1.  Daily if vehicle and equipment cleaning occurs daily
3.1.2.  Weekly if vehicle and equipment cleaning does not occur daily

Vehicle and equipment maintenance and fueling areas:

3.2.1. Daily if vehicle and equipment maintenance and fueling occurs daily
3.2.2.  Weekly if vehicle and equipment maintenance and fueling does not occur daily

Vehicles and equipment at the job site for leaks and spills on a daily schedule. Verify that operators
are inspecting vehicles and equipment each day of use.
Demolition sites within 50 feet of storm drain systems and receiving waters daily.
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3.5. Pile driving areas for leaks and spills:

3.5.1. Daily if pile driving occurs daily
3.5.2. Weekly if pile driving does not occur daily

3.6. Temporary concrete washouts:

3.6.1.  Daily if concrete work occurs daily
3.6.2. Weekly if concrete work does not occur daily

3.7. Paved roads at job site access points for street sweeping:

3.7.1.  Daily if earthwork and other sediment or debris-generating activities occur daily
3.7.2.  Weekly if earthwork and other sediment or debris-generating activities do not occur daily
3.7.3.  Within 24 hours of precipitation forecasted by the National Weather Service

3.8. Dewatering work:

3.8.1.  Daily if dewatering work occurs daily
3.8.2. Weekly if dewatering work does not occur daily

3.9. Temporary active treatment system:

3.9.1. Daily if temporary active treatment system activities occur daily
3.9.2. Weekly if temporary active treatment system activities do not occur daily

3.10. Work over water:

3.10.1. Daily if work over water occurs daily
3.10.2. Weekly if work over water does not occur daily

Deficiencies

Whenever you or the Engineer identify a deficiency in the implementation of the approved WPCP, correct the
deficiency:

1. Immediately, unless a later date is authorized
2. Before precipitation occurs

The Department may correct the deficiency and deduct the cost of correcting the deficiency from payment if
you fail to correct the deficiency by the agreed date or before the onset of precipitation.

MEASUREMENT AND PAYMENT

The contract lump sum price paid for prepare water pollution control program includes full compensation for
furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work involved in developing
and implementing a WPCP, including providing a WPC manager, conducting water pollution control training, and
monitoring, inspecting and correcting water pollution control practices, as shown on the plans, as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

The Department pays you for prepare water pollution control program as follows:

1. A total of 75 percent of the item total upon approval of the WPCP
2. A total of 100 percent of the item total upon contract acceptance

10-1.03 CONSTRUCTION SITE MANAGEMENT
GENERAL
Summary

This work includes preventing and controlling spills, dewatering, and managing materials, waste, and
nonstormwater.
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Implement effective handling, storage, usage, and disposal practices to control material pollution and manage
waste and nonstormwater at the job site before they come in contact with storm drain systems and receiving waters.
The following abbreviations are used in this special provision:

DTSC: Department of Toxic Substance Control.
ELAP: Environmental Laboratory Accreditation Program.
WPC: Water Pollution Control.

Submittals

Before you start dewatering, submit a dewatering and discharge work plan under Section 5-1.02, "Plans and
Working Drawings," of the Standard Specifications and "Water Pollution Control" of these special provisions. The
dewatering and discharge work plan must include:

1. Title sheet and table of contents
Description of dewatering and discharge activities detailing locations, quantity of water, equipment, and
discharge point

3. Estimated schedule for dewatering and discharge start and end dates of intermittent and continuous
activities

4. Discharge alternatives, such as dust control or percolation

Visual monitoring procedures with inspection log

6. Copy of written approval to discharge into a sanitary sewer system at least 5 business days before starting
discharge activities

e

Submit the following:

1. Material Safety Data Sheet at least 5 business days before material is used or stored
2. Monthly inventory records for material used or stored

Submit written approval from the local health agency, city, county, and sewer district before discharging from a
sanitary or septic system directly into a sanitary sewer system.

MATERIALS
Not Used

CONSTRUCTION
Spill Prevention and Control
General

Keep material or waste storage areas clean, well organized, and equipped with enough cleanup supplies for the
material being stored.

Implement spill and leak prevention procedures for chemicals and hazardous substances stored on the job site.
Whenever you spill or leak chemicals or hazardous substances at the job site, you are responsible for all associated
cleanup costs and related liability.

Report minor, semi-significant, and significant or hazardous spills to the WPC manager. The WPC manager
must notify the Engineer immediately.

As soon as it is safe, contain and clean up spills of petroleum materials and sanitary and septic waste substances
listed under 40 CFR, Parts 110, 117, and 302.

Minor Spills

Minor spills consist of quantities of oil, gasoline, paint, or other materials that are small enough to be controlled
by a 1st responder upon discovery of the spill.
Clean up a minor spill using the following procedures:

Contain the spread of the spill

Recover the spilled material using absorption

Clean the contaminated area

Dispose of the contaminated material and absorbents promptly and properly under "Waste Management" of
these special provisions

el S

Contract No. 06-0M2304
33



Semi-Significant Spills

Semi-significant spills consist of spills that can be controlled by a 1st responder with help from other personnel.
Clean up a semi-significant spill immediately using the following procedures:

1.

Contain the spread of the spill.

On paved or impervious surfaces, encircle and recover the spilled material with absorbent materials. Do
not allow the spill to spread widely.

If the spill occurs on soil, contain the spill by constructing an earthen dike and dig up the contaminated soil
for disposal.

If the spill occurs during precipitation, cover the spill with 10-mil plastic sheeting or other material to
prevent contamination of runoff.

Dispose of the contaminated material promptly and properly under "Waste Management" of these special
provisions.

Significant or Hazardous Spills

Significant or hazardous spills consist of spills that cannot be controlled by job site personnel.
Immediately notify qualified personnel of a significant or hazardous spill. Take the following steps:

L=

Do not attempt to clean up the spill until qualified personnel have arrived

Notify the Engineer and follow up with a report

Obtain the immediate services of a spill contractor or hazardous material team

Notify local emergency response teams by dialing 911 and county officials by using the emergency phone
numbers retained at the job site

Notify the California Emergency Management Agency State Warning Center at (916) 845-8911

Notify the National Response Center at (800) 424-8802 regarding spills of Federal reportable quantities
under 40 CFR 110, 119, and 302

Notify other agencies as appropriate, including:

7.1.  Fire Department

7.2.  Public Works Department

7.3.  Coast Guard

7.4. Highway Patrol

7.5.  City Police or County Sheriff's Department
7.6. Department of Toxic Substances

7.7.  California Division of Oil and Gas

7.8. Cal/OSHA

7.9. Regional Water Resources Control Board

Prevent a spill from entering stormwater runoff before and during cleanup activities. Do not bury or wash the
spill with water.

Material Management
General

Minimize or eliminate discharge of material into the air, storm drain systems, and receiving waters while taking
delivery of, using, or storing the following materials:
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Hazardous chemicals, including acids, lime, glues, adhesives, paints, solvents, and curing compounds
Soil stabilizers and binders

Fertilizers

Detergents

Plaster

Petroleum materials, including fuel, oil, and grease

Asphalt and concrete components

Pesticides and herbicides

Employees trained in emergency spill cleanup procedures must be present during the unloading of hazardous
materials or chemicals.
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Use less hazardous materials if practicable.

The following activities must be performed at least 100 feet from concentrated flows of stormwater, drainage
courses, and inlets if within the floodplain and at least 50 feet if outside the floodplain, unless otherwise approved by
the Engineer:
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Stockpiling materials

Storing pile-driving equipment and liquid waste containers
Washing vehicles and equipment in outside areas

Fueling and maintaining vehicles and equipment

Material Storage

If materials are stored:

10.

Store liquids, petroleum materials, and substances listed in 40 CFR 110, 117, and 302 and place them in
secondary containment facilities as specified by US DOT for storage of hazardous materials.

Secondary containment facilities must be impervious to the materials stored there for a minimum contact
time of 72 hours.

Cover secondary containment facilities during non-working days and whenever precipitation is forecasted.
Secondary containment facilities must be adequately ventilated.

Keep secondary containment facilities free of accumulated rainwater or spills. After precipitation, or in the
event of spills or leaks, collect accumulated liquid and place it into drums within 24 hours. Handle the
liquid as hazardous waste under "Waste Management" of these special provisions unless testing confirms
that the liquid is nonhazardous.

Do not store incompatible materials, such as chlorine and ammonia, in the same secondary containment
facility.

Store materials in their original containers with the original material labels maintained in legible condition.
Immediately replace damaged or illegible labels.

Secondary containment facilities must have the capacity to contain precipitation from a 24-hour-long, 25-
year storm, plus 10 percent of the aggregate volume of all containers or the entire volume of the largest
container within the facility, whichever is greater.

Store bagged or boxed material on pallets. Protect bagged or boxed material from wind and rain during
non-working days and whenever precipitation is forecasted.

Provide sufficient separation between stored containers to allow for spill cleanup or emergency response
access. Storage areas must be kept clean, well organized, and equipped with cleanup supplies appropriate
for the materials being stored.

Repair or replace perimeter controls, containment structures, covers, and liners as necessary. Inspect
storage areas before and after precipitation and at least weekly during other times.

Stockpile Management

Minimize stockpiling of materials at the job site.

Implement water pollution control practices within 72 hours of stockpiling material or before a forecasted storm
event, whichever occurs first. If stockpiles are being used, do not allow soil, sediment, or other debris to enter storm
drains, open drainages, and watercourses.

Active and inactive soil stockpiles must be:

1.
2.

Covered with soil stabilization material or a temporary cover
Surrounded with a linear sediment barrier

Stockpiles of asphalt concrete and PCC rubble, HMA, aggregate base, or aggregate subbase must be:

1.
2.

Covered with a temporary cover
Surrounded with a linear sediment barrier

Stockpiles of pressure-treated wood must be:

1.
2.

Placed on pallets
Covered with impermeable material
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Stockpiles of cold mix asphalt concrete must be:

1. Placed on an impervious surface
2. Covered with an impermeable material
3. Protected from stormwater run-on and runoff

Control wind erosion year round under Section 14-9.02, "Dust Control," of the Standard Specifications.
Repair or replace linear sediment barriers and covers as needed to keep them functioning properly. Whenever
sediment accumulates to 1/3 of the linear sediment barrier height, remove the accumulated sediment.

Waste Management
Solid Waste

Do not allow litter, trash, or debris to accumulate anywhere on the job site, including storm drain grates, trash
racks, and ditch lines. Pick up and remove litter, trash, and debris from the job site at least once a week. The WPC
manager must monitor solid waste storage and disposal procedures on the job site.

If practicable, recycle nonhazardous job site waste and excess material. If recycling is not practicable, dispose
of it under Section 7-1.13, "Disposal of Materials Outside the Highway Right of Way," of the Standard
Specifications.

Furnish enough closed-lid dumpsters of sufficient size to contain the solid waste generated by work activities.
When refuse reaches the fill line, empty the dumpsters. Dumpsters must be watertight. Do not wash out dumpsters
at the job site. Furnish additional containers and pick up dumpsters more frequently during the demolition phase of
construction.

Solid waste includes:

Brick

Mortar

Timber

Metal scraps

Sawdust

Pipe

Electrical cuttings

Nonhazardous equipment parts

9. Styrofoam and other packaging materials

10. Vegetative material and plant containers from highway planting
11. Litter and smoking material, including litter generated randomly by the public
12. Other trash and debris

PN RO

Furnish and use trash receptacles in the job site yard, field trailers, and locations where workers gather for lunch
and breaks.

Hazardous Waste and Contamination

If hazardous waste is, or will be, generated on the job site, the WPC manager must be thoroughly familiar with
proper hazardous waste handling and emergency procedures under 40 CFR § 262.34(d)(5)(iii) and must have
successfully completed training under 22 CA Code of Regs § 66265.16.

The WPC manager must:

1. Oversee and enforce hazardous waste management practices
Inspect all hazardous waste storage areas daily, including all temporary containment facilities and satellite
collection locations

3. Oversee all hazardous waste transportation activities on the job site

Submit a copy of uniform hazardous waste manifest forms to the Engineer within 24 hours of transporting
hazardous waste.

Submit receiving landfill documentation of proper disposal to the Engineer within 5 business days of hazardous
waste transport from the project.
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Unanticipated Discovery of Asbestos and Hazardous Substances

Upon discovery of asbestos or a hazardous substance, comply with Section 14-11.02 "Asbestos and Hazardous
Substances," of the Standard Specifications.

Hazardous Waste Management Practices

Handle, store, and dispose of hazardous waste under 22 CA Code of Regs Div 4.5.
Use the following storage procedures:

1. Store hazardous waste and potentially hazardous waste separately from nonhazardous waste at the job site.
For hazardous waste storage, use metal containers approved by the United States Department of
Transportation for the transportation and temporary storage of hazardous waste.

3. Store hazardous waste in sealed, covered containers labeled with the contents and accumulation start date
under 22 CA Code of Regs, Div 4.5. Labels must comply with the provisions of 22 CA Code of Regs, Div
4.5.§ 66262.31 and § 66262.32. Immediately replace damaged or illegible labels.

4. Handle hazardous waste containers such that no spillage occurs.

5. Store hazardous waste away from storm drains, watercourses, moving vehicles, and equipment.

6. Furnish containers with adequate storage volume at convenient satellite locations for hazardous waste
collection. Immediately move these containers to secure temporary containment facilities when no longer
needed at the collection location or when full.

7. Store hazardous waste and potentially hazardous waste in secure temporary containment enclosures having
secondary containment facilities impervious to the materials stored there for a minimum contact-time of 72
hours. Temporary containment enclosures must be located away from public access. Acceptable secure
enclosures include a locked chain link fenced area or a lockable shipping container located within the
project limits.

8. Design and construct secondary containment facilities with a capacity to contain precipitation from a 24-
hour-long, 25-year storm; and 10 percent of the aggregate volume of all containers, or the entire volume of
the largest container within the facility, whichever is greater.

9. Cover secondary containment facilities during non-working days and if a storm event is predicted.
Secondary containment facilities must be adequately ventilated.

10. Keep secondary containment facility free of accumulated rainwater or spills. After a storm event, or in the
event of spills or leaks, collect accumulated liquid and place into drums within 24 hours. Handle these
liquids as hazardous waste unless testing determines them to be nonhazardous.

11. Do not store incompatible wastes, such as chlorine and ammonia, in the same secondary containment
facility.

12. Provide sufficient separation between stored containers to allow for spill cleanup or emergency response
access. Storage areas must be kept clean, well organized, and equipped with cleanup supplies appropriate
for the wastes being stored.

13. Repair or replace perimeter controls, containment structures, covers, and liners as necessary. Inspect
storage areas before and after a storm event, and at least weekly during other times.

Do not:

1. Overfill hazardous waste containers

2. Spill hazardous waste or potentially hazardous waste

3. Mix hazardous wastes

4. Allow hazardous waste or potentially hazardous waste to accumulate on the ground

Dispose of hazardous waste within 90 days of the start of generation. Use a hazardous waste manifest and a
transporter registered with the DTSC and in compliance with the CA Highway Patrol Biennial Inspection of
Terminals Program to transport hazardous waste to an appropriately permitted hazardous waste management

facility.

Dust Control for Hazardous Waste or Contamination

Excavation, transportation, and handling of material containing hazardous waste or contamination must result in
no visible dust migration. Have a water truck or tank on the job site at all times while clearing and grubbing and
performing earthwork operations in work areas containing hazardous waste or contamination.
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Stockpiling of Hazardous Waste or Contamination

Do not stockpile material containing hazardous waste or contamination unless ordered. Stockpiles of material
containing hazardous waste or contamination must not be placed where affected by surface run-on or run-off. Cover
stockpiles with 13 mils minimum thickness of plastic sheeting or 1 foot of nonhazardous material. Do not place
stockpiles in environmentally sensitive areas. Stockpiled material must not enter storm drains, inlets, or waters of
the State.

Contractor-Generated Hazardous Waste

You are the generator of hazardous waste generated as a result of materials you bring to the job site. Use
hazardous waste management practices if you generate waste on the job site from the following substances:

Petroleum materials
Asphalt materials

Concrete curing compound
Pesticides

Acids

Paints

Stains

Solvents

9. Wood preservatives

10. Roofing tar

11. Road flares

12. Lime

13. Glues and adhesives

14. Materials classified as hazardous waste under 22 CA Code of Regs, Div 4.5
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If hazardous waste constituent concentrations are unknown, use a laboratory certified by the ELAP under the
California Department Of Public Health to analyze a minimum of 4 discrete representative samples of the waste to
determine whether it is a hazardous waste and to determine safe and lawful methods for storage and disposal.
Perform sampling and analysis in compliance with US EPA Test Methods for Evaluating Solid Waste,
Physical/Chemical Methods (SW-846) and under 22 CA Code of Regs, Div 4.5.

Use your US EPA Generator Identification Number and sign hazardous waste manifests for the hazardous waste
you generate.

Identify contaminated soil resulting from spills or leaks by noticing discoloration, or differences in soil
properties. Immediately notify the Engineer of spills or leaks. Clean up spills and leaks under the Engineer's
direction and to the satisfaction of the Engineer. Soil with evidence of contamination must be sampled and analysis
performed by a laboratory certified by ELAP.

If sampling and analysis of contaminated soil demonstrates that it is a hazardous waste, handle and dispose of
the soil as hazardous waste. You are the generator of hazardous waste created as the result of spills or leaks for
which you are responsible.

Prevent the flow of water, including ground water, from mixing with contaminated soil by using one or a
combination of the following measures:

Berms

Cofferdams

Grout curtains
Freeze walls
Concrete seal course
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If water mixes with contaminated soil and becomes contaminated, sample and analyze the water using a
laboratory certified by the ELAP. If analysis results demonstrate that the water is a hazardous waste, manage and
dispose of the water as hazardous waste.

Department-Generated Hazardous Waste

If the Department is the generator of hazardous waste during the work performed on this project, use hazardous
waste management practices.
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Labels must comply with the provisions of 22 CA Code of Regs § 66262.31 and § 66262.32. Mark labels with:

1. Date the hazardous waste is generated

2. The words "Hazardous Waste"

3. Composition and physical state of the hazardous waste (for example, asphalt grindings with thermoplastic
or paint)

4. The word "Toxic"

5. Name, address, and telephone number of the Engineer

6. Contract number

7. Contractor or subcontractor name

Handle the containers such that no spillage occurs.

Hazardous Waste Transport and Disposal

Dispose of hazardous waste within California at a disposal site operating under a permit issued by the DTSC.

The Engineer will obtain the US EPA Generator Identification Number for hazardous waste disposal.

The Engineer will sign all hazardous waste manifests. Notify the Engineer 5 business days before the manifests
are to be signed.

The Department will not consider you a generator of the hazardous waste and you will not be obligated for
further cleanup, removal, or remedial action for such material if handled or disposed of under these specifications
and the appropriate State and federal laws and regulations and county and municipal ordinances and regulations
regarding hazardous waste.

Paint Waste

Clean water-based and oil-based paint from brushes or equipment within a contained area in a way that does not
contaminate soil, receiving waters, or storm drain systems. Handle and dispose of the following as hazardous waste:
paints, thinners, solvents, residues, and sludges that cannot be recycled or reused. When thoroughly dry, dispose of
the following as solid waste: dry latex paint, paint cans, used brushes, rags, absorbent materials, and drop cloths.

Concrete Waste

Use practices to prevent the discharge of asphalt concrete, PCC, and HMA waste into storm drain systems and
receiving waters.
Collect and dispose of asphalt concrete, PCC, and HMA waste generated at locations where:

Concrete material, including grout, is used

Concrete dust and debris result from demolition

Sawcutting, coring, grinding, grooving, or hydro-concrete demolition creates a residue or slurry
Concrete trucks or other concrete-coated equipment is cleaned at the job site
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Sanitary and Septic Waste

Do not bury or discharge wastewater from a sanitary or septic system within the highway. A sanitary facility
discharging into a sanitary sewer system must be properly connected and free from leaks. Place a portable sanitary
facility at least 50 feet away from storm drains, receiving waters, and flow lines.

Comply with local health agency provisions if using an on-site disposal system.

Liquid Waste

Use practices that will prevent job-site liquid waste from entering storm drain systems and receiving waters.
Liquid waste include the following:

Drilling slurries or fluids

Grease-free and oil-free wastewater and rinse water

Dredgings, including liquid waste from cleaning drainage systems
Liquid waste running off a surface, including wash or rinse water
Other nonstormwater liquids not covered by separate permits
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Hold liquid waste in structurally sound, leak-proof containers, such as roll-off bins or portable tanks.
Liquid waste containers must be of sufficient quantity and volume to prevent overflow, spills, and leaks.
Store containers at least 50 feet from moving vehicles and equipment.
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Remove and dispose of deposited solids from sediment traps unless the Engineer approves another method.

Liquid waste may require testing to determine hazardous material content before disposal.

Dispose of drilling fluids and residue.

If a location approved by the Engineer is available within the job site, fluids and residue exempt under 23 CA
Code of Regs § 2511(g) may be dried by evaporation in a leak-proof container. Dispose of the remaining as solid
waste.

Nonstormwater Management
Water Control and Conservation

Manage water used for work activities in a way that will prevent erosion and the discharge of pollutants into
storm drain systems and receiving waters. Obtain authorization before washing anything at the job site with water
that could discharge into a storm drain system or receiving waters. Report discharges immediately.

Implement water conservation practices if water is used at the job site. Inspect irrigation areas. Adjust watering
schedules to prevent erosion, excess watering, or runoff. Shut off the water source to broken lines, sprinklers, or
valves and repair breaks within 24 hours. Reuse water from waterline flushing for landscape irrigation if
practicable. Sweep and vacuum paved areas. Do not wash paved areas with water.

Direct runoff water, including water from water line repair, from the job site to areas where it can infiltrate into
the ground. Do not allow runoff water to enter storm drain systems and receiving waters. Do not allow spilled
water to escape filling areas for water trucks. Direct water from off-site sources around the job site if practicable.
Minimize the contact of off-site water with job site water.

Illegal Connection and Discharge Detection and Reporting

Before starting work, inspect the job site and the job site's perimeter for evidence of illicit connections, illegal
discharges, and dumping. After starting work, inspect the job site and perimeter on a daily schedule for illicit
connections and illegal dumping and discharges.

Whenever illegal connections, discharges, or dumping are discovered, notify the Engineer immediately. Do not
take further action unless ordered. Assume that unlabeled or unidentifiable material is hazardous.

Look for the following evidence of illicit connections, illegal discharges, and dumping:

Debris or trash piles

Staining or discoloration on pavement or soils

Pungent odors coming from drainage systems

Discoloration or oily sheen on water

Stains and residue in ditches, channels, or drain boxes

Abnormal water flow during dry weather

Excessive sediment deposits

Nonstandard drainage junction structures

Broken concrete or other disturbances at or near junction structures
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Vehicle and Equipment Cleaning

Limit vehicle and equipment cleaning or washing at the job site except what is necessary to control vehicle
tracking or hazardous waste. Notify the Engineer before cleaning vehicles and equipment at the job site with soap,
solvents, or steam. Contain and recycle or dispose of resulting waste under "Waste Management" of these special
provisions, whichever is applicable. Do not use diesel to clean vehicles or equipment. Minimize the use of solvents.

Clean or wash vehicles and equipment in a structure equipped with disposal facilities. You may wash vehicles
in an outside area if the area is:

1. Paved with asphalt concrete, HMA, or PCC
2. Surrounded by a containment berm
3. Equipped with a sump to collect and dispose of wash water

Use as little water as practicable whenever washing vehicles and equipment with water. Hoses must be
equipped with a positive shutoff valve.

Discharge liquid from wash racks to a recycling system or to another system approved by the Engineer.
Remove liquids and sediment as necessary.
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Vehicle and Equipment Fueling and Maintenance

If practicable, perform maintenance on vehicles and equipment off-site.

If fueling or maintenance must be done at the job site, assign a site or sites, and obtain authorization before
using them. Minimize mobile fueling and maintenance activities. Fueling and maintenance activities must be
performed on level ground in areas protected from stormwater run-on and runoff.

Use containment berms or dikes around fueling and maintenance areas. Keep adequate quantities of absorbent
spill-cleanup material and spill kits in the fueling or maintenance area and on fueling trucks. Dispose of spill-
cleanup material and kits immediately after use under "Waste Management" of these special provisions. Use drip
pans or absorbent pads during fueling or maintenance.

Do not leave fueling or maintenance areas unattended during fueling and maintenance activities. Fueling
nozzles must be equipped with an automatic shutoff control. Nozzles must be equipped with vapor-recovery fueling
nozzles where required by the Air Quality Management District. Secure nozzles in an upright position when not in
use. Do not top off fuel tanks.

Recycle or properly dispose of used batteries and tires under "Waste Management" of these special provisions.

If leaks cannot be repaired immediately, remove the vehicle or equipment from the job site.

Material and Equipment Used Over Water

Place drip pans and absorbent pads under vehicles and equipment used over water. Keep an adequate supply of
spill-cleanup material with vehicles and equipment. Place drip pans or plastic sheeting under vehicles and
equipment on docks, barges, or other surfaces over water whenever vehicles or equipment will be idle for more than
1 hour.

Furnish watertight curbs or toe boards on barges, platforms, docks, or other surfaces over water to contain
material, debris, and tools. Secure material to prevent spills or discharge into the water due to wind.

Report discharges to receiving waters immediately upon discovery. Submit a discharge notification to the
Engineer.

Structure Removal Over or Adjacent to Water

Do not allow demolished material to enter storm drain systems and receiving waters. Use covers and platforms
approved by the Engineer to collect debris. Use attachments on equipment to catch debris during small demolition
activities. Empty debris-catching devices daily.

Paving, Sealing, Sawcutting, Grooving, and Grinding Activities
Prevent material from entering storm drain systems and receiving waters including:

Cementitious material

Asphaltic material

Aggregate or screenings

Sawcutting, grooving, and grinding residue
Pavement chunks

Shoulder backing

Methacrylate

Sandblasting residue
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Cover drainage inlets and use linear sediment barriers to protect downhill receiving waters until paving, sealing,
sawcutting, grooving, and grinding activities are completed and excess material has been removed. Cover drainage
inlets and manholes during the application of seal coat, tack coat, slurry seal, or fog seal.

Whenever precipitation is forecasted, limit paving, sawcutting, and grinding to places where runoff can be
captured.

Do not start seal coat, tack coat, slurry seal, or fog seal activities whenever precipitation is forecasted during the
application and curing period. Do not excavate material from existing roadways during precipitation.

Use a vacuum to remove slurry immediately after slurry is produced. Do not allow the slurry to run onto lanes
open to traffic or off the pavement.

Collect the residue from PCC grooving and grinding activities with a vacuum attachment on the grinding
machine. Do not leave the residue on the pavement or allow the residue to flow across pavement.

You may stockpile material excavated from existing roadways under "Material Management" of these special
provisions if approved by the Engineer.

Do not coat asphalt trucks and equipment with substances that contain soap, foaming agents, or toxic chemicals.

Contract No. 06-0M2304
41



Park paving equipment over drip pans or plastic sheeting with absorbent material to catch drips if the paving
equipment is not in use.

Thermoplastic Striping and Pavement Markers

Do not preheat, transfer, or load thermoplastic within 50 feet of drainage inlets and receiving waters.

Do not unload, transfer, or load bituminous material for pavement markers within 50 feet of drainage inlets and
receiving waters.

Collect and dispose of bituminous material from the roadway after removing markers under "Waste
Management" of these special provisions.

Pile Driving
Keep spill kits and cleanup materials at pile driving locations. Park pile driving equipment over drip pans,
absorbent pads, or plastic sheeting with absorbent material. Protect pile driving equipment by parking on plywood
and covering with plastic whenever precipitation is forecasted.
Store pile driving equipment on level ground and protect it from stormwater run-on when not in use. Use
vegetable oil instead of hydraulic fluid if practicable.

Concrete Curing

Do not overspray chemical curing compounds. Minimize the drift by spraying as close to the concrete as
practicable. Do not allow runoff of curing compounds. Cover drainage inlets before applying the curing compound.

Minimize the use and discharge of water by using wet blankets or similar methods to maintain moisture when
concrete is curing.

Concrete Finishing

Collect and dispose of water and solid waste from high-pressure water blasting under "Waste Management" of
these special provisions. Collect and dispose of sand and solid waste from sandblasting under "Waste Management"
of these special provisions. Before sandblasting, cover drainage inlets within 50 feet of sandblasting. Minimize the
drift of dust and blast material by keeping the nozzle close to the surface of the concrete. If the character of the blast
residue is unknown, test it for hazardous materials and dispose of it properly.

Inspect containment structures for concrete finishing for damage before each day of use and before forecasted
precipitation. Remove liquid and solid waste from containment structures after each work shift.

Sweeping
Sweep by hand or mechanical methods, such as vacuuming. Do not use methods that use only mechanical kick

brooms.
Sweep paved roads at construction entrance and exit locations and paved areas within the job site:

During clearing and grubbing activities

During earthwork activities

During trenching activities

During roadway structural-section activities

When vehicles are entering and leaving the job site
After soil-disturbing activities

After observing off-site tracking of material
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Monitor paved areas and roadways within the project. Sweep within:

1. 1 hour whenever sediment or debris is observed during activities that require sweeping
2. 24 hours whenever sediment or debris is observed during activities that do not require sweeping

Remove collected material, including sediment, from paved shoulders, drain inlets, curbs and dikes, and other
drainage areas. You may stockpile collected material at the job site under "Material Management" of these special
provisions. If stockpiled, dispose of collected material at least once per week under "Waste Management" of these
special provisions.

You may dispose of sediment within the job site collected during sweeping activities. Protect the disposal areas
against erosion.

Keep dust to a minimum during street sweeping activities. Use water or a vacuum whenever dust generation is
excessive or sediment pickup is ineffective.
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Remove and dispose of trash collected during sweeping under "Waste Management" of these special provisions.

Dewatering

Dewatering consists of discharging accumulated stormwater, groundwater, or surface water from excavations or
temporary containment facilities.

Perform dewatering work as specified for the work items involved, such as temporary active treatment system
or dewatering and discharge.

If dewatering and discharging activities are not specified under a work item and you perform dewatering
activities:

Conduct dewatering activities under the Department's Field Guide for Construction Site Dewatering.

Ensure that any dewatering discharge does not cause erosion, scour, or sedimentary deposits that could

impact natural bedding materials.

3. Discharge the water within the project limits. If the water cannot be discharged within project limits due to
site constraints or contamination, dispose of the water as directed by the Engineer.

4. Do not discharge stormwater or nonstormwater that has an odor, discoloration other than sediment, an oily

sheen, or foam on the surface. Notify the Engineer immediately upon discovering any such condition.
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MEASUREMENT AND PAYMENT

The contract lump sum price paid for construction site management includes full compensation for furnishing
all labor, materials, tools, equipment, and incidentals and for doing all the work involved in spill prevention and
control, material management, waste management, nonstormwater management, and dewatering activities, including
identifying, sampling, testing, handling, and disposing of hazardous waste resulting from your activities, as shown
on the plans, as specified in the Standard Specifications and these special provisions, and as ordered by the
Engineer.

10-1.04 TEMPORARY CONCRETE WASHOUT (PORTABLE)
GENERAL
Summary
This work includes removal and disposal of concrete waste by furnishing, maintaining, and removing portable
temporary concrete washouts.

WPCP must describe and include the use of a portable temporary concrete washout as a water pollution control
practice for waste management and materials pollution control.

Submittals
At least 5 business days before concrete activities start, submit:

Name and location of off-site concrete waste disposal facility to receive concrete waste

Copy of permit issued by RWQCB for off-site commercial disposal facility

Copy of license for off-site commercial disposal facility

Copy of permit issued by state or local agency having jurisdiction over disposal facility if disposal site is
located outside of the State of California

bl

Quality Control and Assurance
Retain and submit records of disposed concrete waste including:

1. Weight tickets
2. Delivery and removal of temporary concrete washouts

MATERIALS
Portable Temporary Concrete Washout
Portable temporary concrete washout must:

1. Be a commercially available watertight container.
Have sufficient capacity to contain all liquid and concrete waste generated by washout activities without
seepage or spills.

3. Have at least 55-gallon capacity.
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4. Be labeled for the exclusive use as a concrete waste and washout facility. Stencil "Concrete Waste
material" in 3-inch high letters on white background. Top of stenciling must be 12 inches from the top of
the container.

Concrete Washout Sign

Concrete washout sign must comply with the provisions in Section 12-3.06B, "Portable Signs" of the Standard
Specifications and:

Be approved by the Engineer

Consist of base, framework, and sign panel

Be made of plywood

Be minimum 2' x 4' in size

Read "Concrete Washout" with 3 inches high black letters on white background
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CONSTRUCTION
Placement
Place portable temporary concrete washouts at job site:

Before concrete placement activities start

In the immediate area of concrete work as approved by the Engineer

No closer than 50 feet from storm drain inlets, open drainage facilities, ESAs, or watercourses
Away from construction traffic or public access areas
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Install a concrete washout sign adjacent to each portable temporary concrete washout location.

Operation
Use portable temporary concrete washouts for:

1. Washout from concrete delivery trucks
Slurries containing portland cement concrete or hot mix asphalt from sawcutting, coring, grinding,
grooving, and hydro-concrete demolition

3. Concrete waste from mortar mixing stations

Relocate portable temporary concrete washouts as needed for concrete construction work.

Replace portable temporary concrete washouts when filled to capacity. Do not fill higher than 6 inches below
rim.

Your WPC manager must inspect portable temporary concrete washouts:

1. Daily if concrete work occurs daily
2.  Weekly if concrete work does not occur daily

Maintenance

When relocating or transporting a portable temporary concrete washout within the job site, secure it to prevent
spilling of concrete waste material. If any spilled material is observed, remove spilled material and place it into
portable temporary concrete washout.

Removal

Dispose of concrete waste material at a facility specifically licensed to receive solid concrete waste, liquid
concrete waste, or both. When portable temporary concrete washout is full, remove and dispose of concrete waste
within 2 days.

PAYMENT

The contract lump sum price paid for temporary concrete washout (portable) includes full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in furnishing,
maintaining, and removing the portable temporary concrete washout, including removal and disposal of concrete
waste, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.
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10-1.05 TEMPORARY DECKING

When a portion of a bridge deck or bridge joint is reconstructed, the Contractor shall either complete the work,
including curing concrete, before opening that portion of the bridge to traffic or furnish and maintain temporary
decking until that portion of the work is complete in place, as determined by the Engineer.

Temporary decking shall conform to Section 15, "Existing Highway Facilities," and to the specifications for
falsework in Section 51-1.06, "Falsework," of the Standard Specifications and these special provisions.

Temporary decking shall consist of one of the following:

A.
B.

Steel plate system that spans the incomplete work.

Falsework with an asphalt concrete surface that spans the incomplete work. Falsework with an asphalt
concrete surface shall not be used to cover deck concrete that has not cured as specified nor to cover
partially installed joint materials.

Traffic will not be permitted on deck concrete until it has attained the design compressive strength shown on the

plans.

SUBMITTALS

In addition to the requirements in Section 51-1.06A, "Falsework Design and Drawings," of the Standard
Specifications, the temporary decking working drawings shall include the following:

A. Description, location, and value of all loads.

B. Details of the connection between the temporary decking and the existing structure.

C. Storage location of equipment and materials that allows for a shift of work and placement of temporary
decking to be completed within the time allowed in "Maintaining Traffic" of these special provisions.

D. Construction sequence and schedule details.

E. Cure time for concrete that is to be placed under a steel plate system.

F. Details, materials, and methods for removal of temporary decking and for restoration of the existing
structure after the removal.

G. Drawings shall be signed by an engineer who is registered as a Civil Engineer in the State of California.

DESIGN

In addition to the requirements in Sections 51-1.06A(1), "Design Loads," and 51-1.06A(2), "Design Stresses,
Loadings, and Deflections," of the Standard Specifications, the following shall apply to temporary decking:

A.

B.

For the design loading shown on the plans, and deflection shall not exceed 1/300 of the span of the
temporary decking.

If there is a horizontal gap of more than 1/2 inch or a vertical surface difference of more than 1/4 inch
between the temporary decking and the adjacent deck, tapers are required. Tapers with a 100:1 (horizontal
to vertical) slope shall be constructed up to and away from the temporary decking. If the temporary
decking does not extend the entire width of the roadway, the sides of the temporary decking shall be
tapered at a 12:1 (horizontal to vertical) slope. The material used to construct these tapers shall conform to
the requirements in "Rapid Setting Concrete Patches" of these special provisions, and tapers shall cure at
least 3 hours before traffic will be permitted on the temporary decking.

Temporary decking shall have a uniform surface that provides a coefficient of friction of at least 0.35 as
determined by California Test 342.

Steel plate systems shall be mechanically connected to the existing structure and adjacent approaches.
When a steel plate spans a joint, the mechanical connection shall accommodate at least 50 percent of the
movement rating shown on the plans for that joint.

Temporary decking shall not overstress, induce permanent forces into, or produce cracking in the existing
structure.

For falsework with asphalt concrete cover, asphalt concrete shall be at least 3 inches thick and compacted
in place.

CONSTRUCTION

The first paragraph of Section 51-1.06C, "Removing Falsework," of the Standard Specifications will not apply
to temporary decking.
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If unanticipated displacements, cracking, or other damage occurs to the existing structure or to any new
components installed in or adjacent to the deck, work on the deck shall stop until corrective measures are complete
and satisfactory to the Engineer.

The edges of steel plate systems shall be in full contact with the existing deck and adjacent approach slab and
shims may be required. Shims must be securely attached to plate.

When temporary decking is no longer needed, materials and connections shall be removed from the existing
structure as soon as possible. Modifications to the existing structure shall be restored except where permanent
alterations are shown on the plans.

PAYMENT

Full compensation for temporary decking shall be considered as included in the contract prices paid for various
types of work involved, and no separate payment will be made therefor.

10-1.06 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES

Flagging, signs, and temporary traffic control devices furnished, installed, maintained, and removed when no
longer required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the
Standard Specifications and these special provisions.

Category 1 temporary traffic control devices are defined as small and lightweight (less than 100 pounds)
devices. These devices shall be certified as crashworthy by crash testing, crash testing of similar devices, or years of
demonstrable safe performance. Category 1 temporary traffic control devices include traffic cones, plastic drums,
portable delineators, and channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of
Category 1 temporary traffic control devices at least 5 business days before beginning any work using the devices or
within 2 business days after the request if the devices are already in use. Self-certification shall be provided by the
manufacturer or Contractor and shall include the following:

Date,

Federal Aid number (if applicable),

Contract number, district, county, route and post mile of project limits,
Company name of certifying vendor, street address, city, state and zip code,
Printed name, signature and title of certifying person; and

Category 1 temporary traffic control devices that will be used on the project.
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The Contractor may obtain a standard form for self-certification from the Engineer.

Category 2 temporary traffic control devices are defined as small and lightweight (less than 100 pounds)
devices that are not expected to produce significant vehicular velocity change, but may cause potential harm to
impacting vehicles. Category 2 temporary traffic control devices include barricades and portable sign supports.

Category 2 temporary traffic control devices shall be on the Federal Highway Administration's (FHWA) list of
Acceptable Crashworthy Category 2 Hardware for Work Zones. This list is maintained by FHWA and can be
located at:

http://safety.thwa.dot.gov/roadway_dept/policy guide/road hardware/listing.cfm?code=workzone
The Department also maintains this list at:
http://www.dot.ca.gov/hg/traffops/signtech/signdel/pdf/Category2.pdf

Category 2 temporary traffic control devices that have not received FHWA acceptance shall not be used.
Category 2 temporary traffic control devices in use that have received FHWA acceptance shall be labeled with the
FHWA acceptance letter number and the name of the manufacturer. The label shall be readable and permanently
affixed by the manufacturer. Category 2 temporary traffic control devices without a label shall not be used.

If requested by the Engineer, the Contractor shall provide a written list of Category 2 temporary traffic control
devices to be used on the project at least 5 business days before beginning any work using the devices or within
2 business days after the request if the devices are already in use.

Category 3 temporary traffic control devices consist of temporary traffic-handling equipment and devices that
weigh 100 pounds or more and are expected to produce significant vehicular velocity change to impacting vehicles.
Temporary traffic-handling equipment and devices include crash cushions, truck-mounted attenuators, temporary
railing, temporary barrier, and end treatments for temporary railing and barrier.
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Type III barricades may be used as sign supports if the barricades have been successfully crash tested, meeting
the NCHRP Report 350 criteria, as one unit with a construction area sign attached.

Category 3 temporary traffic control devices shall be shown on the plans or on the Department's Highway
Safety Features list. This list is maintained by the Division of Engineering Services and can be found at:

http://www.dot.ca.gov/hg/esc/approved_products_list/

Category 3 temporary traffic control devices that are not shown on the plans or not listed on the Department's
Highway Safety Features list shall not be used.

Full compensation for providing self-certification for crashworthiness of Category 1 temporary traffic control
devices and for providing a list of Category 2 temporary traffic control devices used on the project shall be
considered as included in the prices paid for the various items of work requiring the use of the Category 1 or
Category 2 temporary traffic control devices and no additional compensation will be allowed therefor.

10-1.07 CONSTRUCTION AREA SIGNS

Construction area signs for temporary traffic control shall be furnished, installed, maintained, and removed
when no longer required in conformance with the provisions in Section 12, "Construction Area Traffic Control
Devices," of the Standard Specifications and these special provisions.

Attention is directed to "Furnish Sign" of these special provisions.

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these
special provisions. Type II retroreflective sheeting shall not be used on construction area sign panels. Type III, 1V,
VII, VIII, or IX retroreflective sheeting shall be used for stationary mounted construction area sign panels.

Unless otherwise shown on the plans or specified in these special provisions, the color of construction area
warning and guide signs shall have black legend and border on orange background, except W10-1 or W47(CA)
(Highway-Rail Grade Crossing Advance Warning) sign shall have black legend and border on yellow background.

Orange background on construction area signs shall be fluorescent orange.

Repair to construction area sign panels will not be allowed, except when approved by the Engineer. At
nighttime under vehicular headlight illumination, sign panels that exhibit irregular luminance, shadowing or dark
blotches shall be immediately replaced at the Contractor's expense.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations
at least 2 business days, but not more than 14 days, prior to commencing excavation for construction area sign posts.
The regional notification centers include, but are not limited to, the following:

Notification Center Telephone Number
Underground Service Alert 811

Excavations required to install construction area signs shall be performed by hand methods without the use of
power equipment, except that power equipment may be used if it is determined there are no utility facilities in the
area of the proposed post holes. The post hole diameter, if backfilled with portland cement concrete, shall be at least
4 inches greater than the longer dimension of the post cross section.

Construction area signs placed within 15 feet from the edge of the travel way shall be mounted on stationary
mounted sign supports as specified in "Construction Area Traffic Control Devices" of these special provisions.

The Contractor shall maintain accurate information on construction area signs. Signs that are no longer
required shall be immediately covered or removed. Signs that convey inaccurate information shall be immediately
replaced or the information shall be corrected. Covers shall be replaced when they no longer cover the signs
properly. The Contractor shall immediately restore to the original position and location any sign that is displaced or
overturned, from any cause, during the progress of work.

Work that interferes with public traffic shall be limited to the hours when lane closures are allowed, except for
work required under Sections 7-1.08, "Public Convenience," and Section 7-1.09, "Public Safety."

The full width of the traveled way shall be open for use by public traffic as shown in the table "Lane Closure
Restriction for Designated Legal Holidays and Special Days" included in this section, "Maintaining Traffic."

Designated legal holidays are: January 1st, the third Monday in February, the last Monday in May, July 4th, the
first Monday in September, November 11th, Thanksgiving Day, and December 25th. When a designated legal
holiday falls on a Sunday, the following Monday shall be a designated legal holiday. When November 11th falls on
a Saturday, the preceding Friday shall be a designated legal holiday.

Special days are: Martin Luther King Day, Cesar Chavez Day, and Easter Sunday.

The maximum length of a single stationary lane closure shall be 0.5 miles.
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Not more than 1 stationary lane closure will be allowed in each direction of travel at one time. Concurrent
stationary closures shall be spaced no closer than 5.0 miles apart.

Local authorities shall be notified at least 5 business days before work begins. The Contractor shall cooperate
with local authorities to handle traffic through the work area and shall make arrangements to keep the work area
clear of parked vehicles.

Adjacent ramps, in the same direction of travel, servicing 2 consecutive local streets shall not be closed
simultaneously unless directed by the Engineer.

SC6-3(CA) (RAMP CLOSED) sign shall be used to inform motorists of the temporary closing of a connector,
entrance ramp or exit ramp for 1 business day.

SC6-4(CA) (RAMP CLOSED) sign shall be used to inform motorists of the temporary closing of a connector,
entrance ramp or exit ramp for more than 1 business day.

The SC6-3(CA) or SC6-4(CA) signs shall be installed at least 7 days before closing the connector or ramp, but
not more than 15 days before the connector or ramp closure. The Contractor shall notify the Engineer at least 2
business days before installing the SC6-3(CA) or SC6-4(CA) signs.

Accurate and current information shall be maintained on the SC6-3(CA) or SC6-4(CA) signs. The SC6-3(CA)
or SC6-4(CA) signs, when no longer required, shall be immediately covered or removed.

Personal vehicles of the Contractor's employees shall not be parked on the traveled way or shoulders including
sections closed to public traffic.

When work vehicles or equipment are parked within 6 feet of a traffic lane to perform active construction, the
shoulder area shall be closed as shown on the plans.

If minor deviations from the lane requirement charts are required, a written request shall be submitted to the
Engineer at least 15 days before the proposed date of the closure. The Engineer may approve the deviations if there
is no significant increase in the cost to the State and if the work can be expedited and better serve the public traffic.

When complete freeway, expressway or conventional highway closure is required, only one detour for each
direction of travel will be allowed for the following operations: prepare bridge decks and treat with high molecular
weight methacrylate; and joint seal replacements.

When closure of a connector is required along with the freeway lane closure, work on the connector shall be
completed first, followed by work located in transitioning areas from the connector to the freeway lanes. At least
one lane on the connector shall be open when the remaining work is located in the transitioning areas or on the
freeway lanes.

Full compensation for furnishing, erecting, maintaining, and removing and disposing of the SC6-3(CA) and
SC6-4(CA), signs shall be considered as included in the contract lump sum price paid for construction area signs and
no additional compensation will be allowed therefor.
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Lane Closure Restriction for Designated Legal Holidays and Special Days
Thu Fri Sat Sun Mon Tues Wed Thu Fri Sat Sun
H
X XX XX XX
SD
XX
H
X XX XX XX
SD
XX
H
X XX XX XX
SD
XX
H
X XX XX XX XXX
SD
X XX XX XX XXX
H
X XX
SD
X XX
H
X XX
SD
XX
H
X XX XX XX XX
SD
XX
Legends:
Refer to lane closure charts
X The full width of the traveled way shall be open for use by public traffic after 12:00 noon.
XX The full width of the traveled way shall be open for use by public traffic.
xxxX | The full width of the traveled way shall be open for use by public traffic until 12:00 noon.
H Designated Legal Holiday
SD | Special Day

Pedestrian access facilities shall be provided through construction areas within the right of way as shown on the
plans and as specified herein. Pedestrian walkways shall be surfaced with hot mix asphalt, portland cement concrete
or timber. The surface shall be skid resistant and free of irregularities. Hand railings shall be provided on each side
of pedestrian walkways as necessary to protect pedestrian traffic from hazards due to construction operations or
adjacent vehicular traffic. Protective overhead covering shall be provided as necessary to insure protection from
falling objects and drip from overhead structures.

In addition to the required openings through falsework, pedestrian facilities shall be provided during pile
driving, footing, wall, and other bridge construction operations. At least one walkway shall be available at all times.
If the Contractor's operations require the closure of one walkway, then another walkway shall be provided nearby,
off the traveled roadway.

Railings shall be constructed of wood, S4S, and shall be painted white. Railings and walkways shall be
maintained in good condition. Walkways shall be kept clear of obstructions.

Full compensation for providing pedestrian facilities shall be considered as included in the prices paid for the
various contract items of work involved and no additional compensation will be allowed therefor.
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Chart No. 1
Freeway Lane Requirements

County: Fresno Route/Direction: 41/Northbound PM: R24.8

Closure Limits: Olive Avenue Undercrossing Bridge No. 42-0291R

FROM HOUR TO HOUR 241 2 3 45 6 7 8 9101112131415161718192021222324

Mondays through Thursdays (1|1 f1]1(1 21211
Fridays If1)1]1]1{1
Saturdays
Sundays 2121212111

Legend:
1 Provide at least one through freeway lane open in direction of travel
2 | Provide at least two adjacent through freeway lanes open in direction of travel

Work permitted within project right of way where shoulder or lane closure is not required.

REMARKS:

a. The full width of the traveled way shall be open for use by public traffic when construction operations are not
actively in progress.

Chart No. 2
Freeway Lane Requirements

County: Fresno Route/Direction: 168/Westbound PM: Various
and Eastbound

Closure Limits: Shaw Avenue Undercrossing Bridge No. 42-0342R/L (PM R4.3); Herndon Avenue
Undercrossing Bridge No. 42-0405R/L (PM R6.9).

FROM HOUR TO HOUR 241 2 3 45 6 7 8 9101112131415161718192021222324

Mondays through Thursdays {1111 |1 2121211
Fridays If1)1]1]1(1
Saturdays
Sundays 2(2(212]2]1

Legend:
1 Provide at least one through freeway lane open in direction of travel
2 | Provide at least two adjacent through freeway lanes open in direction of travel

Work permitted within project right of way where shoulder or lane closure is not required.

REMARKS:

a. The full width of the traveled way shall be open for use by public traffic when construction operations are not
actively in progress.

Contract No. 06-0M2304
50



Chart No. 3
Freeway Lane Requirements

County: Fresno Route/Direction: 180/Northbound | PM: Various
and Southbound

Closure Limits: G Street Undercrossing Bridge No. 42-0313L (PM R56.7); Broadway Undercrossing Bridge No.
42-0315R/L (PM R57.1); Fulton Street Undercrossing 42-0316R/L (PM R57.2); Van Ness Avenue Undercrossing|
Bridge No. 42-0317R/L (PM R57.3); Belmont Avenue Undercrossing Bridge No. 42-0318L (PM R57.5);
Blackstone Avenue Undercrossing Bridge No. 42-0319L (PM R57.8); First Street Undercrossing Bridge No. 42-
0323R/L (PM R59.0); Maple Street Undercrossing Bridge No. 42-0389R/L (PM R60.4); Chestnut Avenue
Undercrossing Bridge Number 42-0399L/S (PM T60.9).

FROM HOUR TO HOUR 241 2 3 45 6 7 8 91011121314151617 181920212223 24

Mondays through Thursdays (1|1 f1]1(1 2121211
Fridays Ifrf1r)1)1f1
Saturdays
Sundays 21212(2]2(1
Legend:

1 Provide at least one through freeway lane open in direction of travel
2 | Provide at least two adjacent through freeway lanes open in direction of travel

Work permitted within project right of way where shoulder or lane closure is not required.

REMARKS:

a. The full width of the traveled way shall be open for use by public traffic when construction operations are not
actively in progress.
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Chart No. 4
Complete Connector Closure Hours/Connector Lane Requirements

County: Fresno Route/Direction: 168/Eastbound PM: R0.39

Closure Limits: Eastbound Route 180 to Eastbound Route 168 Connector Bridge No. 42-0327G.

FROM HOUR TO HOUR 241 2 3 45 6 7 8 9101112131415161718192021222324

Mondays through Thursdays c|clc|c|c|C c|C|C
Fridays c|c|c|Cc|C|C
Saturdays
Sundays c|C|C
Legend:

C | Connector may be closed completely

Work permitted within project right of way where shoulder or lane closure is not required.

REMARKS:

a. Complete interchange closure shall not be permitted.
b. The full width of the traveled way shall be open for use by public traffic when construction operations are not
actively in progress.

Chart No. 5
Complete Connector Closure Hours/Connector Lane Requirements
County: Fresno Route/Direction: 41/Northbound PM: R0.39

Closure Limits: Northbound Route 41 Off-ramp to Eastbound Route180 Connector Bridge Number 42-0323R.

FROM HOUR TO HOUR 241 2 3 45 6 7 8 91011121314151617 181920212223 24

Mondays through Thursdays c|c|c|c|cC|C C
Fridays c|clc|c|c|C
Saturdays
Sundays C
Legend:

C | Connector may be closed completely

Work permitted within project right of way where shoulder or lane closure is not required.

REMARKS:

a. Complete interchange closure shall not be permitted.
b. The full width of the traveled way shall be open for use by public traffic when construction operations are not
actively in progress.
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Chart No. 6
Complete Ramp Closure Hours Requirements

County: Fresno Route/Direction: 168/Eastbound and | PM: Various
Westbound

Closure Limits: Eastbound On-Ramp from Eastbound Herndon Avenue (PM R6.9); Westbound On-Ramp from
Westbound Herndon Avenue (PM R6.9); Eastbound On-Ramp from Eastbound Shaw Avenue (PM R4.3);
Westbound On-Ramp from Westbound Shaw Avenue (PM R4.3).

FROM HOUR TO HOUR 241 2 3 45 6 7 8 9101112131415161718192021222324

Mondays through Thursdays c|c|c|c|c|c c|C|C
Fridays c|clc|c|c|C
Saturdays
Sundays c|C|C
Legend:

C | Ramp may be closed completely

Work permitted within project right of way where shoulder or lane closure is not required.

REMARKS:

a. Complete interchange closure shall not be permitted.
b. The full width of the traveled way shall be open for use by public traffic when construction operations are not
actively in progress.

Chart No. 7
Complete Ramp Closure Hours Requirements

County: Fresno Route/Direction: 180/Eastbound and| PM: Various
Westbound

Closure Limits: Eastbound Off-Ramp to Fulton Street (PM R57.1); Westbound On-Ramp from Fulton Street (PM
R57.2); Westbound Off-Ramp to Fulton Street (PM R57.3); Westbound On-Ramp from Blackstone Avenue (PM
R57.7); Eastbound On-Ramp from Cedar Avenue (PM R60.0).

FROM HOUR TO HOUR 241 2 3 45 6 7 8 91011121314151617 181920212223 24

Mondays through Thursdays c|c|c|c|c|c c|C|C
Fridays c|c|c|cc|cC
Saturdays
Sundays c|C|C
Legend:

C | Ramp may be closed completely

Work permitted within project right of way where shoulder or lane closure is not required.

REMARKS:

a. Complete interchange closure shall not be permitted.
b. The full width of the traveled way shall be open for use by public traffic when construction operations are not
actively in progress.
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Chart No. 8
Local Road Lane Requirements

County: Fresno Road/Direction: Belmont Avenue PM: R24.3 on Route 41
Westbound and Eastbound

Closure Limits: Belmont Avenue Overcrossing Bridge No. 42-0286.

FROM HOUR TO HOUR 241 2 3 45 6 7 8 91011121314151617 181920212223 24

Mondays through Thursdays (1)1 1[{1|1 (1)1
Fridays (1|11 ]1]1
Saturdays
Sundays 1111
Legend:

1 Provide at least one paved traffic lane open in each direction of travel.

Work permitted within project right of way where shoulder or lane closure is not required.

REMARKS:

a. Complete closure of an intersection shall not be allowed.
b. Lane closures are only allowed when construction operations are actively in progress.

Chart No. 9
Local Road Lane Requirements

County: Fresno Road/Direction: Willow Avenue and| PM: Various
Cedar Avenue Northbound and
Southbound

Closure Limits: Willow Avenue Overcrossing Bridge No. 42-0359 (Route 168 PM R4.81 ); Cedar Avenue
Overcrossing Bridge No. 42-0326 (Route 180 PM R59.9).

FROM HOUR TO HOUR 241 2 3 45 6 7 8 9101112131415161718192021222324

Mondays through Thursdays 21212]2(2]|2 21212
Fridays 212(2(212]|2
Saturdays
Sundays 21212
Legend:

2 | Provide at least two paved traffic lanes open in each direction of travel.

Work permitted within project right of way where shoulder or lane closure is not required.

REMARKS:

a. Complete closure of an intersection shall not be allowed.
b. Lane closures are only allowed when construction operations are actively in progress.
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10-1.08 CLOSURE REQUIREMENTS AND CONDITIONS

Closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special
provisions.

CLOSURE SCHEDULE

A written schedule of planned closures for the next week period, defined as Sunday noon through the following
Sunday noon, shall be submitted by noon each Monday. A written schedule shall be submitted not less than 25 days
and not more than 125 days before the anticipated start of any operation that will:

1. Reduce horizontal clearances, traveled way, including shoulders, to two lanes or less due to such operations
as temporary barrier placement and paving

2. Reduce the vertical clearances available to the public due to such operations as pavement overlay, overhead
sign installation, or falsework or girder erection

The Closure Schedule shall show the locations and times of the proposed closures. The Closure Schedule
request forms furnished by the Engineer shall be used. Closure Schedules submitted to the Engineer with
incomplete or inaccurate information will be rejected and returned for correction and resubmittal. The Contractor
will be notified of disapproved closures or closures that require coordination with other parties as a condition of
approval.

Closure Schedule amendments, including adding additional closures, shall be submitted by noon to the
Engineer, in writing, at least 3 business days in advance of a planned closure. Approval of Closure Schedule
amendments will be at the discretion of the Engineer.

The Engineer shall be notified of cancelled closures 2 business days before the date of closure.

Closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer.

CONTINGENCY PLAN

A detailed contingency plan shall be prepared for reopening closures to public traffic. If required by
"Beginning of Work, Time of Completion and Liquidated Damages" of these special provisions, the contingency
plan shall be submitted to the Engineer before work at the job site begins. Otherwise, the contingency plan shall be
submitted to the Engineer within one business day of the Engineer's request.

LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with
the provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications. No further
closures are to be made until the Engineer has accepted a work plan, submitted by the Contractor, that will insure
that future closures will be reopened to public traffic at the specified time. The Engineer will have 2 business days
to accept or reject the Contractor's proposed work plan. The Contractor will not be entitled to compensation for the
suspension of work resulting from the late reopening of closures.

COMPENSATION

The Engineer shall be notified of delays in the Contractor's operations due to the following conditions, and if, in
the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those
conditions, and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected
closure or by judicious handling of forces, equipment and plant, the delay will be considered a right of way delay
and will be compensated in conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the
Standard Specifications:

1. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame
allowed for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not
be entitled to compensation for amendments to the Closure Schedule that are not approved.

2. The Contractor is denied a confirmed closure.

Should the Engineer direct the Contractor to remove a closure before the time designated in the approved
Closure Schedule, delay to the Contractor's schedule due to removal of the closure will be considered a right of way
delay and compensation for the delay will be determined in conformance with the provisions in Section 8-1.09,
"Right of Way Delays," of the Standard Specifications.
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10-1.09 IMPACT ATTENUATOR VEHICLE
GENERAL
Summary

Work includes protecting traffic and workers by using impact attenuator vehicle as a shadow vehicle when
placing and removing components of a traffic control system, and when performing a moving lane closure.

Comply with Section 12-3.03, "Flashing Arrow Signs," of the Standard Specifications.

Impact attenuator vehicle must comply with the following test levels under National Cooperative Highway
Research Program 350:

1. Test level 3 for pre-construction posted speed limit of 50 mph or more
2. Test levels 2 or 3 for pre-construction posted speed limit of 45 mph or less

Comply with the attenuator manufacturer's recommendations for:

1. Support truck
Trailer-mounted operation
3. Truck-mounted operation

Definitions

impact attenuator vehicle: Support truck towing a deployed attenuator mounted to a trailer or support truck
with a deployed attenuator mounted to the support truck.

Submittals

Upon request, submit a Certificate of Compliance for attenuator to the Engineer under Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications.

Quality Control and Assurance
Attenuator must be a brand listed on the Department's pre-approved list under Highway Safety Features at:

http://www.dot.ca.gov/hg/esc/approved_products_list/

MATERIALS

The combined weight of the support truck and the attenuator must be at least 19,800 pounds, except the weight
of the support truck must not be less than 16,100 pounds or greater than 26,400 pounds.

If using the Trinity MPS-350 truck-mounted attenuator, the support truck must not have any underneath fuel
tank mounted within 10'-6" of the rear of the support truck.

Each impact attenuator vehicle must:

1. Have standard brake lights, taillights, sidelights, and turn signals
Have an inverted "V" chevron pattern placed across the entire rear of the attenuator composed of
alternating 4 inch wide non-reflective black stripes and 4 inch wide yellow retroreflective stripes sloping at
45 degrees

3. Have a Type II flashing arrow sign

4. Have a flashing or rotating amber light

5. Have an operable 2-way communication system for maintaining contact with workers

CONSTRUCTION

Use impact attenuator vehicle to follow behind equipment and workers who are placing and removing
components of a traffic control system for a lane closure or a ramp closure. Flashing arrow sign must be operating
in arrow mode during this activity. Follow at a distance to prevent intrusion into the workspace from passing traffic.

After placing components of a traffic control system for a lane closure or a ramp closure you may use impact
attenuator vehicle in a closed lane and in advance of a work area to protect traffic and workers.

Use impact attenuator vehicle as a shadow vehicle under traffic control for a moving lane closure.

Secure objects including equipment, tools and ballast on impact attenuator vehicle to prevent loosening upon
impact by an errant vehicle.

Do not use a damaged attenuator in the work. Replace, at your expense, an attenuator damaged from an impact
during work.
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MEASUREMENT AND PAYMENT

Full compensation for furnishing and operating impact attenuator vehicle is included in the contract lump sum
price paid for traffic control system, and no additional compensation will be allowed therefor.

10-1.10 TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE

A traffic control system shall consist of closing traffic lanes and ramps in conformance with the details shown
on the plans, the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard
Specifications, the provisions under "Maintaining Traffic" and "Construction Area Signs" of these special
provisions, and these special provisions.

The provisions in this section will not relieve the Contractor of responsibility for providing additional devices or
taking measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of the
Standard Specifications.

During traffic stripe operations and pavement marker placement operations using bituminous adhesive, traffic
shall be controlled, at the option of the Contractor, with either stationary or moving lane closures. During other
operations, traffic shall be controlled with stationary lane closures. Attention is directed to the provisions in
Section 84-1.04, "Protection From Damage," and Section 85-1.06, "Placement," of the Standard Specifications.

If components in the traffic control system are displaced or cease to operate or function as specified, from any
cause, during the progress of the work, the Contractor shall immediately repair the components to the original
condition or replace the components and shall restore the components to the original location.

STATIONARY LANE CLOSURE

When lane and ramp closures are made for work periods only, at the end of each work period, components of
the traffic control system, except portable delineators placed along open trenches or excavation adjacent to the
traveled way, shall be removed from the traveled way and shoulder. If the Contractor so elects, the components may
be stored at selected central locations, designated by the Engineer within the limits of the highway right of way.

Each vehicle used to place, maintain and remove components of a traffic control system on multilane highways
shall be equipped with a Type II flashing arrow sign which shall be in operation when the vehicle is being used for
placing, maintaining or removing the components. Vehicles equipped with Type II flashing arrow sign not involved
in placing, maintaining or removing the components when operated within a stationary type lane closure shall only
display the caution display mode. The sign shall be controllable by the operator of the vehicle while the vehicle is in
motion. The flashing arrow sign shown on the plans shall not be used on the vehicles which are doing the placing,
maintaining and removing of components of a traffic control system and shall be in place before a lane closure
requiring the sign's use is completed.

MOVING LANE CLOSURE

Flashing arrow signs used in moving lane closures shall be truck-mounted. Changeable message signs used in
moving lane closure operations shall conform to the provisions in Section 12-3.12, "Portable Changeable Message
Signs," of the Standard Specifications, except the signs shall be truck-mounted and the full operation height of the
bottom of the sign may be less than 7 feet above the ground, but should be as high as practicable.

Flashing arrow signs shall be in the caution display mode when used on 2-lane, 2-way highways.

Truck-mounted attenuators (TMA) for use in moving lane closures shall be any of the following approved
models, or equal:

1. Hexfoam TMA Series 3000, Alpha 1000  TMA Series 1000, and Alpha 2001 TMA Series 2001,
manufactured by Energy Absorption Systems, Inc., 35 East Wacker Drive, Suite 1100, Chicago, IL 60601:

1.1.  Northern California: Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828,
telephone (800) 884-8274, FAX (916) 387-9734

1.2.  Southern California: Traffic Control Service, Inc., 1818 E. Orangethorpe, Fullerton, CA 92831-
5324, telephone (800) 222-8274, FAX (714) 526-9501

2. Cal T-001 Model 2 or Model 3, manufacturer and distributor: Hexcel Corporation, 11711 Dublin
Boulevard, P.O. Box 2312, Dublin, CA 94568, telephone (925) 551-4900

3. Renco Rengard Model Nos. CAM 8-815 and RAM 8-815, manufacturer and distributor: Renco Inc.,
1582 Pflugerville Loop Road, P.O. Box 730, Pflugerville, TX 78660-0730, telephone (800) 654—8182
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Each TMA shall be individually identified with the manufacturer's name, address, TMA model number, and a
specific serial number. The names and numbers shall each be a minimum 1/2 inch high and located on the left
(street) side at the lower front corner. The TMA shall have a message next to the name and model number in 1/2
inch high letters which states, "The bottom of this TMA shall be inches + inch above the ground at all
points for proper impact performance." Any TMA which is damaged or appears to be in poor condition shall not be
used unless recertified by the manufacturer. The Engineer shall be the sole judge as to whether used TMAs supplied
under this contract need recertification. Each unit shall be certified by the manufacturer to meet the requirements for
TMA in conformance with the standards established by the Transportation Laboratory.

Approvals for new TMA designs proposed as equal to the above approved models shall be in conformance with
the procedures (including crash testing) established by the Transportation Laboratory. For information regarding
submittal of new designs for evaluation contact: Transportation Laboratory, 5900 Folsom Boulevard, Sacramento,
California 95819.

New TMAs proposed as equal to approved TMAs or approved TMAs determined by the Engineer to need
recertification shall not be used until approved or recertified by the Transportation Laboratory.

PAYMENT

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all
labor, materials (including signs), tools, equipment, and incidentals, and for doing all the work involved in placing,
removing, storing, maintaining, moving to new locations, replacing and disposing of the components of the traffic
control system shown on the plans, as specified in the Standard Specifications and these special provisions, and as
directed by the Engineer.

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the
item of traffic control system. Adjustments in compensation for traffic control system will be made only for
increased or decreased traffic control system required by changes ordered by the Engineer and will be made on the
basis of the cost of the increased or decreased traffic control necessary. The adjustment will be made on a force
account basis as provided in Section 9-1.03, "Force Account Payment," of the Standard Specifications for increased
work and estimated on the same basis in the case of decreased work.

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the
Standard Specifications, will be paid for as a part of the extra work.

10-1.11 TEMPORARY PAVEMENT DELINEATION

Temporary pavement delineation shall be furnished, placed, maintained, and removed in conformance with the
provisions in Section 12-3.01, "General," of the Standard Specifications and these special provisions. Nothing in
these special provisions shall be construed as reducing the minimum standards specified in the California MUTCD
or as relieving the Contractor from the responsibilities specified in Section 7-1.09, "Public Safety," of the Standard
Specifications.

GENERAL

When the work causes obliteration of pavement delineation, including certain pavement markings, temporary or
permanent pavement delineation shall be in place before opening the traveled way to public traffic. Laneline or
centerline pavement delineation and pavement markings for limit lines shall be provided for traveled ways open to
public traffic. On multilane roadways (freeways and expressways), edgeline delineation shall be provided for
traveled ways open to public traffic.

Work necessary, including required lines or markers, to establish the alignment of temporary pavement
delineation shall be performed by the Contractor. Surfaces to receive application of paint or removable traffic tape
temporary pavement delineation shall be dry and free of dirt and loose material. Temporary pavement delineation
shall not be applied over existing pavement delineation or other temporary pavement delineation. Temporary
pavement delineation shall be maintained until superseded or replaced with a new pattern of temporary pavement
delineation or permanent pavement delineation, or as determined by the Engineer.

Temporary pavement markers and removable traffic tape that conflicts with a new traffic pattern or that is
applied to the final layer of surfacing or existing pavement to remain in place shall be removed when no longer
required for the direction of public traffic, as determined by the Engineer.

Temporary pavement delineation shall be used on or adjacent to lanes open to public traffic for a maximum of
14 days. Before the end of the 14 days, the permanent pavement delineation shall be placed. If the permanent
pavement delineation is not placed within the 14 days, additional temporary pavement delineation shall be provided
by the Contractor at no additional cost to the Department. The additional temporary pavement delineation to be
provided shall be equivalent to the pattern specified for the permanent pavement delineation for the area, as
determined by the Engineer.

Contract No. 06-0M2304
58



Painted traffic stripe used for temporary delineation shall conform to Section 84-3, "Painted Traffic Stripes and
Pavement Markings," of the Standard Specifications, except for payment. The number of coats shall be, at the
option of the Contractor, either one or 2 coats. The quantity of painted traffic stripe used for temporary delineation
will not be included in the quantities of paint traffic stripe to be paid for.

TEMPORARY LANELINE AND CENTERLINE DELINEATION

When lanelines or centerlines are obliterated, the minimum laneline and centerline delineation to be provided
shall be temporary pavement markers placed at longitudinal intervals of not more than 24 feet. The temporary
pavement markers shall be the same color as the laneline or centerline the markers replace. Temporary pavement
markers shall be, at the option of the Contractor, one of the temporary pavement markers listed for short term
day/night use (14 days or less) or long term day/night use (6 months or less) in "Prequalified and Tested Signing and
Delineation Materials" of these special provisions. Temporary pavement markers shall be placed in conformance
with the manufacturer's instructions and shall be cemented to the surfacing with the adhesive recommended by the
manufacturer, except epoxy adhesive shall not be used to place pavement markers in areas where removal of the
markers will be required.

Temporary laneline or centerline delineation consisting entirely of temporary pavement markers shall be placed
on longitudinal intervals of not more than 24 feet.

TEMPORARY PAVEMENT MARKINGS

Whenever a pavement marking for a limit line is obliterated, the minimum temporary pavement marking shall
consist of temporary removable construction grade striping and pavement marking tape listed in "Prequalified and
Tested Signing and Delineation Materials" of these special provisions. Temporary removable construction grade
striping and pavement marking tape, when used shall be applied in accordance with the manufacturer's
recommendations. The color and dimensions of temporary pavement markings shall conform to the details shown
on the plans for permanent pavement markings. Temporary pavement markings shall be used on lanes opened to
public traffic for a maximum of 14 days. Prior to the end of the 14 days the permanent pavement markings shall be
placed.

Temporary pavement markings shall be removed when no longer required for the direction of public traffic, as
determined by the Engineer.

Full compensation for furnishing, placing, maintaining, and removing temporary pavement markings shall be
considered as included in the contract prices paid for the items of work that obliterated the pavement markings and
no separate payment will be made therefor.

Full compensation for furnishing, placing, maintaining, and removing temporary pavement markers used for
temporary laneline and centerline delineation and for providing equivalent patterns of permanent traffic lines for
these areas when required shall be considered as included in the contract prices paid for the items of work that
obliterated the laneline and centerline pavement delineation and no separate payment will be made therefor.

Full compensation for furnishing, placing, and maintaining temporary painted laneline and centerline pavement
delineation shall be considered as included in the contract prices paid for the items of work that obliterated the
laneline and centerline pavement delineation and no separate payment will be made therefor.

TEMPORARY EDGELINE DELINEATION

When edgelines are obliterated on multilane roadways (freeways and expressways), the edgeline delineation to
be provided for that area adjacent to lanes open to public traffic shall consist of, at the option of the Contractor,
either solid 4-inch wide traffic stripe tape of the same color as the stripe it replaces, traffic cones, portable
delineators or channelizers placed at longitudinal intervals not to exceed 100 feet. Where removal of the 4-inch
wide traffic stripe will not be required, painted traffic stripe may be used.

Temporary removable construction grade striping and pavement marking tape shall be as listed in "Prequalified
and Tested Signing and Delineation Materials" of these special provisions. Temporary removable construction
grade striping and pavement marking tape when used shall be applied in conformance with the manufacturer's
recommendations.

The lateral offset for traffic cones, portable delineators or channelizers used for temporary edgeline delineation
shall be determined by the Engineer. If traffic cones or portable delineators are used as temporary pavement
delineation for edgelines, the Contractor shall provide personnel to remain at the project site to maintain the cones or
delineators during hours of the day that the cones or delineators are in use.

Channelizers used for temporary edgeline delineation shall be the surface mounted type and shall be orange in
color. Channelizer bases shall be cemented to the pavement in the same manner provided for cementing pavement
markers to pavement in "Pavement Markers" of these special provisions, except epoxy adhesive shall not be used to
place channelizers on the top layer of pavement. Channelizers shall be, at the Contractor's option, one of the surface
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mount types (36 inch) listed in "Prequalified and Tested Signing and Delineation Materials" of these special
provisions.

Temporary edgeline delineation shall be removed when no longer required for the direction of public traffic, as
determined by the Engineer.

Full compensation for furnishing, placing, maintaining, and removing temporary edgeline delineation shall be
considered as included in the contract prices paid for the items of work that obliterated the edgeline pavement
delineation and no separate payment will be made therefor. The quantity of channelizers used as temporary edgeline
delineation will not be included in the quantity of channelizer (surface mounted) to be paid for.

10-1.12 PORTABLE CHANGEABLE MESSAGE SIGNS
GENERAL
Summary

Work includes furnishing, placing, operating, maintaining, and removing portable changeable message signs.
Comply with Section 12-3.12 "Portable Changeable Message Signs," of the Standard Specifications.

Definitions
useable shoulder area: Paved or unpaved contiguous surface adjacent to the traveled way with:

1. Sufficient weight bearing capacity to support portable changeable message sign
2. Slope not greater than 6:1 (horizontal: vertical)
Submittals

Upon request, submit a Certificate of Compliance for each portable changeable message sign under Section 6-
1.07, "Certificates of Compliance," of the Standard Specifications.

Quality Control and Assurance

Comply with the manufacturer's operating instructions for portable changeable message sign.

Approaching drivers must be able to read the entire message for all phases at least twice at the posted speed
limit before passing portable changeable message sign. You may use more than 1 portable changeable message sign
to meet this requirement.

Only display the message shown on the plans or ordered by the Engineer or specified in these special
provisions.

MATERIALS

The text of the message displayed on portable changeable message sign must not scroll, or travel horizontally or
vertically across the face of the message panel.

CONSTRUCTION

Continuously repeat the entire message in no more than 2 phases of at least 3 seconds per phase.

If useable shoulder area is at least 15 feet wide, the displayed message on portable changeable message sign
must be minimum 18-inch character height. If useable shoulder area is less than 15 feet wide, you may use a smaller
message panel with minimum 12-inch character height to prevent encroachment in the traveled way.

You or your representative must be available by cell phone for operations that require portable changeable
message signs. Give the Engineer your cell phone number. When the Engineer contacts you, immediately comply
with the Engineer's request to modify the displayed message.

Start displaying the message on portable changeable message sign 5 minutes before closing the lane.

Place two portable changeable message signs for each stationary lane closure and for each connector closure
and one for each off-ramp closure. The exact locations will be designated by the Engineer.

Place portable changeable message sign as far from the traveled way as practicable where it is legible to traffic
and does not encroach on the traveled way. Place portable changeable sign before or at the crest of vertical roadway
curvature where it is visible to approaching traffic. Avoid placing portable changeable message sign within or
immediately after horizontal roadway curvature. Where possible, place portable changeable message sign behind
guardrail or temporary railing (Type K).

Except where placed behind guardrail or temporary railing (Type K) use traffic control for shoulder closure to
delineate portable changeable message sign.

Remove portable changeable message sign when not in use.

Contract No. 06-0M2304
60



MEASUREMENT AND PAYMENT

The contract lump sum price paid for portable changeable message signs includes full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in furnishing,
placing, operating, modifying messages, maintaining portable changeable message signs, complete in place,
including transporting from location to location, removing, and repairing or replacing defective or damaged portable
changeable message signs, as shown on the plans, as specified in the Standard Specifications and these special
provisions, and as directed by the Engineer.

Portable changeable message signs ordered by the Engineer in excess of the number shown on the plans or
specified in these special provisions will be paid for as extra work under Section 4-1.03D, "Extra Work," of the
Standard Specifications.

10-1.13 TEMPORARY CRASH CUSHION MODULE

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules
in groupings or arrays at each location shown on the plans, as specified in these special provisions or where
designated by the Engineer. The grouping or array of sand filled modules shall form a complete sand filled
temporary crash cushion in conformance with the details shown on the plans and these special provisions.

Temporary crash cushions shall be secured in place prior to commencing work for which the temporary crash
cushions are required.

Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall
be protected with a sand filled temporary crash cushion. The sand filled temporary crash cushion shall be in place
prior to opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work
is not actively in progress. Sand filled temporary crash cushions may be removed during a work period for access to
the work provided that the exposed fixed obstacle is 15 feet or more from a lane carrying public traffic and the
temporary crash cushion is reset to protect the obstacle prior to the end of the work period in which the fixed
obstacle was exposed. When no longer required, as determined by the Engineer, sand filled temporary crash
cushions shall be removed from the site of the work.

Sand filled temporary crash cushion modules shall be one of the following, or equal, and be manufactured after
March 31, 1997:

1. Energite IIT and Fitch Inertial Modules, manufactured by Energy Absorption Systems, Inc., 35 East Wacker
Drive, Suite 1100, Chicago, IL 60601:

1.1.  Northern California: Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828,
telephone (800) 884-8274, FAX (916) 387-9734

1.2.  Southern California: Traffic Control Service, Inc., 1818 E. Orangethorpe, Fullerton, CA 92831-
5324, telephone (800) 222-8274, FAX (714) 526-9501

2. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San Clemente, CA
92672, telephone (949) 361-5663, FAX (949) 361-9205

2.1.  Northern California: United Rentals, Inc., 1533 Berger Drive, San Jose, CA 95112, telephone (408)
287-4303, FAX (408) 287-1929

2.2.  Southern California: Statewide Safety & Sign, Inc., P.O. Box 1440, Pismo Beach, CA 93448,
telephone (800) 559-7080, FAX (805) 929-5786

3. CrashGard Model CC-48 Sand Barrels, manufactured by Plastic Safety Systems, Inc., 2444 Baldwin Road,
Cleveland, OH 44104

3.1. Northern California:

3.1.1.  Capitol Barricade Safety & Sign, 6329 Elvas Ave, Sacramento, CA 95819, telephone (888)
868-5021, FAX (916) 451-5388

3.1.2.  Sierra Safety, Inc., 9093 Old State Highway, New Castle, CA 95658, telephone (916) 663-
2026, FAX (916) 663-1858

3.2.  Southern California: Hi Way Safety Inc., 13310 5th Street, Chino, CA 91710, telephone (909) 591-
1781, FAX (909) 627-0999
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Modules contained in each temporary crash cushion shall be of the same type at each location. The color of the
modules shall be the standard yellow color, as furnished by the vendor, with black lids. The modules shall exhibit
good workmanship free from structural flaws and objectionable surface defects. The modules need not be new.
Good used undamaged modules conforming to color and quality of the types specified herein may be utilized. If
used Fitch modules requiring a seal are furnished, the top edge of the seal shall be securely fastened to the wall of
the module by a continuous strip of heavy duty tape.

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in
pounds for each module shown on the plans. Sand for filling the modules shall be clean washed concrete sand of
commercial quality. At the time of placing in the modules, the sand shall contain no more than 7 percent water as
determined by California Test 226.

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the
Contractor's expense. Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's
operations shall be removed and replaced by the Contractor at the Contractor's expense.

Temporary crash cushion modules may be placed on movable pallets or frames. Comply with dimensions
shown on the plans. The pallets or frames shall provide a full bearing base beneath the modules. The modules and
supporting pallets or frames shall not be moved by sliding or skidding along the pavement or bridge deck.

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the
closest point of the crash cushion array is within 12 feet of the traveled way. The marker panel, when required, shall
be firmly fastened to the crash cushion with commercial quality hardware or by other methods determined by the
Engineer.

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker
panels shall become the property of the Contractor and shall be removed from the site of the work. Temporary crash
cushion modules shall not be installed in the permanent work.

Temporary crash cushion modules placed in conformance with Section 7-1.09, "Public Safety," of the Standard
Specifications will not be measured nor paid for.

10-1.14 REMOVE YELLOW TRAFFIC STRIPE AND PAVEMENT MARKING (HAZARDOUS WASTE)
GENERAL
Summary

This work includes removing existing yellow thermoplastic and yellow painted traffic stripe and pavement
marking at the locations shown on the plans. The residue from the removal of this material is a hazardous waste.

Residue from removal of yellow thermoplastic and yellow painted traffic stripe and pavement marking contains
lead chromate. The average lead concentration is greater than or equal to 1000 mg/kg total lead or 5 mg/l soluble
lead. When applied to the roadway, the yellow thermoplastic and yellow painted traffic stripe and pavement
marking contained as much as 2.6 percent lead. Residue produced from the removal of this yellow thermoplastic
and yellow painted traffic stripe and pavement marking contains heavy metals in concentrations that exceed
thresholds established by the Health and Safety Code and 22 CA Code of Regs. For bidding purposes, assume that
the residue is not regulated under the Federal Resource Conservation and Recovery Act (RCRA), 42 USC § 6901 et
seq.. Yellow thermoplastic and yellow paint may produce toxic fumes when heated.

Submittals

Lead Compliance Plan: Submit a lead compliance plan under Section 7-1.07, "Lead Compliance Plan," of the
Standard Specifications.

Work Plan: Submit a work plan for the removal, containment, storage, and disposal of yellow thermoplastic
and yellow painted traffic stripe and pavement marking for acceptance not less than 15 days prior to the start of the
removal operations. The work plan must include:

Objective of the operation

Removal equipment

Type of hazardous waste storage containers

Container storage location and how it will be secured

Hazardous waste sampling protocol and QA/QC requirements and procedures
Qualifications of sampling personnel

Analytical lab that will perform the analyses
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8. CA Department of Toxic Substances Control (DTSC) registration certificate and California Highway Patrol
(CHP) Biennial Inspection of Terminals (BIT) Program compliance documentation of the hazardous waste
hauler that will transport the hazardous waste

9. Disposal site that will accept the hazardous waste residue

The Engineer will review the work plan within 5 business days of receipt.

Do not perform work that generates hazardous waste residue until the work plan has been accepted by the
Engineer. The Engineer's review and acceptance does not waive any contract requirements and does not relieve the
Contractor from complying with Federal, State, and local laws, regulations, and requirements.

Correct any rejected work plan and resubmit a corrected work plan within 5 business days of notification by the
Engineer; at which time a new review period of 5 business days will begin.

Analytical Test Results: Submit analytical test results of the residue from removal of yellow thermoplastic
and yellow painted traffic stripe and pavement marking, including chain of custody documentation, for review and
acceptance before:

1. Requesting the Engineer’s signature on the waste profile requested by the disposal facility
2. Requesting the Engineer obtain an EPA ID no. for disposal
3. Removing the residue from the site

United States Environmental Protection Agency Identification Number Request: Submit a request for the
U.S. EPA ID no. when the Engineer accepts analytical test results documenting that residue from removal of yellow
thermoplastic and yellow painted traffic stripe and pavement marking is a hazardous waste.

Disposal Documentation: Submit receiving landfill documentation of proper disposal within 5 business days
of residue transport from the project.

CONSTRUCTION

Where grinding or other approved methods are used to remove yellow thermoplastic and yellow painted traffic
stripe and pavement marking that will produce a hazardous waste residue, the removed residue, including dust, must
be contained and collected immediately. Use a HEPA filter-equipped vacuum attachment operated concurrently
with the removal operations or other equally effective approved methods for collection of the residue.

Store hazardous waste residue in labeled and covered containers in a designated storage location. Labels must
comply with the provisions of 22 CA Code of Regs §§66262.31 and 66262.32. Mark labels with:

1. Date the hazardous waste is generated

2. The words "Hazardous Waste"

Composition and physical state of the hazardous waste (for example, asphalt grindings with thermoplastic
or paint)

The word "Toxic"

Name, address, and telephone no. of the Engineer

Contract no.

Contractor or subcontractor name

(08
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Use metal containers approved by the U.S. Department of Transportation for the transportation and temporary
storage of the removed residue. Handle the containers such that no spillage occurs. Store containers in a secured
enclosure. Acceptable secure enclosures include a locked chain link fenced area or a lockable shipping container
located within the project limits until disposal as approved.

Make necessary arrangements to test the yellow thermoplastic and yellow paint hazardous waste residue as
required by the disposal facility and these special provisions. Testing must include, at a minimum:

Total lead by EPA Method 6010B

Total chromium by US EPA Method 7000 series

Soluble lead by California Waste Extraction Test

Soluble chromium by California Waste Extraction Test

Soluble lead by Toxicity Characteristic Leaching Procedure
Soluble chromium by Toxicity Characteristic Leaching Procedure
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From the 1st 220 gallons of hazardous waste or portion thereof if less than 220 gallons of hazardous waste are
produced, a minimum of 4 randomly selected samples must be taken and analyzed individually. Samples must not
be composited. From each additional 880 gallons of hazardous waste or portion thereof if less than 880 gallons are
produced, a minimum of 1 additional random sample must be taken and analyzed. Use chain of custody procedures
consistent with Chapter 9 of U.S. EPA Test Methods for Evaluating Solid Waste, Physical/Chemical Methods (SW-
846) while transporting samples from the project to the laboratory. Each sample must be homogenized before
analysis by the laboratory performing the analyses. A sample aliquot sufficient to cover the amount necessary for
the total and the soluble analyses must then be taken. This aliquot must be homogenized a 2nd time and the total
and soluble analyses run on this aliquot. The homogenization process must not include grinding of the samples.
Submit the name and location of the disposal facility that will be accepting the hazardous waste and the analytical
laboratory along with the testing requirements not less than 5 business days before the start of removal of yellow
thermoplastic and yellow painted traffic stripe and pavement marking. The analytical laboratory must be certified
by the CA Department of Public Health Environmental Laboratory Accreditation Program for all analyses to be
performed.

After the Engineer accepts the analytical test results, dispose of yellow thermoplastic and yellow paint
hazardous waste residue at a California Department of Toxic Substance Control permitted Class 1 disposal facility
located in CA under the requirements of the disposal facility operator within 30 days after accumulating 220 pounds
of residue and dust.

If less than 220 pounds of hazardous waste residue and dust is generated in total, it must be disposed of within
30 days after the start of accumulation of the residue and dust.

Use a hazardous waste manifest and a transporter registered with the CA Department of Toxic Substance
Control and in compliance with the CHP BIT Program.. The Engineer will obtain the U.S. EPA ID no. and will sign
all manifests as the generator within 2 business days of receiving and accepting the analytical test results and
receiving your request for the U.S. EPA ID no.

If analytical test results demonstrate that the residue is a non—hazardous waste and the Engineer agrees, dispose
of the residue at an appropriately permitted Class II or Class III facility under Section 7-1.13, "Disposal of Material
Outside the Highway Right of Way," of the Standard Specifications.

MEASUREMENT AND PAYMENT

The contract price paid per linear foot for remove yellow thermoplastic traffic stripe and remove yellow painted
traffic stripe or per square foot for remove yellow thermoplastic pavement marking and remove yellow painted
pavement marking includes full compensation for furnishing all labor, materials, tools, equipment, and incidentals,
and for doing all of the work involved in removal, containment, storage, and disposal, as shown on the plans, as
specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Full compensation for (1) work plan for the removal, containment, storage, and disposal of yellow thermoplastic
and yellow painted traffic stripe and pavement marking hazardous waste residue, (2) analytical test results, (3) US
EPA 1D no. request, and (4) receiving landfill documentation of proper disposal are included in the contract prices
paid per linear foot for remove yellow thermoplastic traffic stripe and remove yellow painted traffic stripe or per
square foot for remove yellow thermoplastic pavement marking and remove yellow painted pavement marking and
no separate payment will be made therefor.

Additional disposal costs for hazardous waste residue regulated under RCRA, as determined by test results, will
be paid for as extra work as specified in Section 4-1.03D, "Extra Work," of the Standard Specifications.

If analytical test results demonstrate that the residue is a non—hazardous waste and the Engineer agrees to
disposal at a non—hazardous waste disposal facility, no cost adjustment will be made.

10-1.15 EXISTING HIGHWAY FACILITIES

The work performed in connection with various existing highway facilities shall conform to the provisions in
Section 15, "Existing Highway Facilities," of the Standard Specifications and these special provisions.

REMOVE PAVEMENT MARKER

Existing pavement markers, including underlying adhesive, when no longer required for traffic lane delineation
as determined by the Engineer, shall be removed and disposed of.

Full compensation for removing and disposing of pavement markers and underlying adhesive shall be
considered as included in the contract price paid per placement of new markers and no separate payment will be
made therefor.
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REMOVE TRAFFIC STRIPE AND PAVEMENT MARKING

This work includes removing existing traffic stripe and pavement marking at the locations shown on the plans.

Submit a lead compliance plan under Section 7-1.07, "Lead Compliance Plan," of the Standard Specifications.

Waste residue from removal of thermoplastic and painted traffic stripe and pavement marking is a non—
hazardous waste residue and contains lead in average concentrations less than 1000 mg/kg total lead and 5 mg/L
soluble lead. This waste residue does not contain heavy metals in concentrations that exceed thresholds established
by the Health and Safety Code and 22 CA Code of Regs and is not regulated under the Federal Resource
Conservation and Recovery Act (RCRA), 42 USC § 6901 et seq.

BRIDGE REMOVAL (PORTION)

Removing portions of bridges shall conform to the provisions in Section 15-4, "Bridge Removal," of the
Standard Specifications and these special provisions.

Bridge removal (portion) shall consist of removing concrete, as shown on the plans, for joint seal assembly
placement on the following structure:

Belmont Avenue Undercrossing
Bridge No. 42-0318L

Removed materials that are not to be salvaged or used in the reconstruction shall become the property of the
Contractor and shall be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material
Outside the Highway Right of Way," of the Standard Specifications.

PREPARE CONCRETE BRIDGE DECK SURFACE

This work includes abrasive blast cleaning the concrete deck surface with steel shot and blowing the deck
surface clean.

Steel shot must comply with SSPC-AB3. Recycled steel shot must comply with SSPC-AB2.

Abrasive blast clean the deck surface with steel shot. Remove all laitance, contaminants, and foreign material.
Sweep the deck surface. Blow the deck surface clean using high-pressure air.

Coarse aggregate remaining above the removal limit must be firmly embedded in the remaining concrete.

The deck must be dry when abrasive blast cleaning is performed. Removal of unsound concrete under
"Remove Unsound Concrete" of these special provisions and any concrete deck or asphaltic concrete removal must
be performed before abrasive blast cleaning.

Laitance, surface contaminants, chip or slurry seal contrast treatments, and foreign material must be removed
from the concrete deck surface.

If the deck surface becomes contaminated before placing the overlay, abrasive blast clean the contaminated area
and sweep the deck clean.

Residue from abrasive blasting must be removed by a vacuum attachment operating concurrently with blasting
equipment when abrasive blasting within 10 feet of public traffic.

Dispose of removed materials under Section 7-1.13, "Disposal of Material Outside the Highway Right of Way,"
of the Standard Specifications.

Prepare concrete bridge deck surface will be measured and paid for by the square foot of deck surface prepared.

The contract price paid per square foot for prepare concrete bridge deck surface shall include full compensation
for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in preparing
the concrete bridge deck surface, except removal of slurry or chip seal contrast treatment, as shown on the plans, as
specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Removal of slurry or chip seal contrast treatment will be paid for as extra work as specified in Section 4-1.03D,
"Extra Work," of the Standard Specifications.

10-1.16 CONCRETE STRUCTURES

Portland cement concrete structures shall conform to the provisions in Section 51, "Concrete Structures," of the
Standard Specifications and these special provisions.

GENERAL

Shotcrete shall not be used as an alternative construction method for reinforced concrete members unless
otherwise specified.

When a roughened concrete surface is shown on the plans, the existing concrete surface shall be roughened to a
full amplitude of approximately 1/4 inch by abrasive blasting, water blasting, or mechanical equipment.
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CONCRETE
Concrete for joint seal assembly replacements shall either:

1. Cure for not less than 5 days before opening to public traffic, or
2. Conform to "Rapid Strength Concrete for Structures" of these special provisions.

10-1.17 CLEAN EXPANSION JOINTS

All deck joints shown on the plans to be cleaned shall be cleaned as specified herein.

Cleaning shall include removal of all existing seal material, dirt, debris, damaged waterstop, and joint filler, and
shall be accomplished by methods that do not damage existing sound concrete surfaces.

Joint size shall be verified after the joint has been cleaned.

The Contractor shall take necessary precautions to ensure that material removed from expansion joints does not
fall onto public traffic, railroad property, private property, or into the waterway beneath the bridges. The Contractor
shall submit for the Engineer's approval, details for preventing material, equipment, or debris from falling onto
traffic or railroad property.

Joints with undamaged waterstops shall be cleaned only to the top of the waterstop, provided the waterstop does
not have to be removed for placement of the seal.

Joints without waterstops and joints with waterstops with existing damage or damage caused by the Contractor,
shall be cleaned down to the hinge seat or bearing seat, unless otherwise directed by the Engineer.

All joint damage shall be repaired as directed by the Engineer.

Cleaning joints below existing damaged waterstops and repairing existing joint damage will be paid for as extra
work as provided in Section 4-1.03D, "Extra Work," of the Standard Specifications. The cost of repairing damage
caused by the Contractor's operations shall be borne by the Contractor.

Materials removed from the expansion joint, except for surface dust, shall be recovered and disposed of away
from the site in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway
Right of Way," of the Standard Specifications.

Cleaning expansion joints will be measured by the linear foot for the length of the deck joint as shown on the
plans.

The contract price paid per linear foot for clean expansion joint shall include full compensation for furnishing
all labor, materials, tools, equipment, and incidentals and for doing all the work involved in cleaning expansion
joints, complete in place, as shown on the plans, as specified in the Standard Specifications and these special
provisions, and as directed by the Engineer.

10-1.18 SEALING JOINTS

Joints in concrete bridge decks and joints between concrete structures and concrete approach slabs must be
sealed in conformance with the details shown on the plans, the provisions in Section 51, "Concrete Structures," of
the Standard Specifications, and these special provisions.

When ordered by the Engineer, a joint seal larger than called for by the Movement Rating shown on the plans
must be furnished and installed. Payment to the Contractor for furnishing the larger seal and for saw cutting the
increment of additional depth of groove required will be determined as provided in Section 4-1.03, "Changes," of
the Standard Specifications.

Saw cutting of grooves will not be required at existing joints that are to be sealed with Type A joint seal unless
ordered by the Engineer. The Contractor must make saw cuts as ordered by the Engineer, and the saw cutting will
be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the Standard Specifications.

10-1.19 JOINT SEAL ASSEMBLIES (MAXIMUM MOVEMENT RATING, 4 INCHES)

Joint seal assemblies shall conform to the details shown on the plans, the provisions in Section 51, "Concrete
Structures," of the Standard Specifications, and these special provisions.

All metal parts of the joint seal assembly shall conform to the provisions in Section 75-1.03, "Miscellaneous
Bridge Metal," of the Standard Specifications. Bolts, nuts, and washers shall conform to the requirements in ASTM
Designation: A 325.

At the Contractor's option, cleaning and painting of all new metal surfaces of the joint seal assembly, except
stainless steel and anchorages embedded in concrete, may be substituted for galvanizing. Cleaning and painting
shall be in conformance with the provisions in "Clean and Paint Structural Steel" of these special provisions.

Certification in conformance with the requirements in SSPC-QP 1, SSPC-QP 2, and SSPC-QP 3 of the "SSPC:
The Society for Protective Coatings" will not be required for cleaning and painting joint seal assemblies.

Finish coats will not be required on joint seal assemblies.
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Sheet neoprene shall conform to the provisions for neoprene in Section 51-1.14, "Waterstops," of the Standard
Specifications. The sheet neoprene shall be fabricated to fit the joint seal assembly accurately.

Metal parts of the joint seal assembly shall be preassembled before installation to verify the geometry of the
completed seal.

The bridge deck surface shall conform to the provisions in Section 51-1.17, "Finishing Bridge Decks," of the
Standard Specifications prior to placing and anchoring the joint seal assembly.

The assembly shall be placed in a blocked-out recess in the concrete deck surface. The depth and width of the
recess shall permit the installation of the assembly anchorage components or anchorage bearing surface to the lines
and grades shown on the plans.

Sheet neoprene shall be installed at such time and in such manner that the sheet neoprene will not be damaged
by construction operations. The joint shall be cleaned of all dirt, debris and other foreign material immediately prior
to installation of the sheet neoprene.

ALTERNATIVE JOINT SEAL ASSEMBLY

At the Contractor's option, an alternative joint seal assembly may be furnished and installed provided: (1) that
the quality of the alternative and its suitability for the intended application are at least equal to that of the joint seal
assembly shown on the plans, (2) that acceptable working drawings and a Certificate of Compliance are furnished as
specified herein and (3) that the alternative conforms to the following requirements:

A. The determination as to the quality and suitability of a joint seal assembly will be made in the same manner
as provided in Section 6-1.05, "Trade Names and Alternatives," of the Standard Specifications. The factors
to be considered will include the ability of the assembly to resist the intrusion of foreign material and water
throughout the full range of movement for the application, and the ability to function without distress to
any component.

B. Joint seal assemblies will not be considered for approval unless it can be proven that the assembly has had
at least one year of satisfactory service under conditions similar to this application.

C. The Contractor shall submit complete working drawings for each joint seal assembly to the Offices of
Structure Design (OSD)in conformance with the provisions in Section 5-1.02, "Plans and Working
Drawings," of the Standard Specifications. The working drawings shall show complete details of the joint
seal assembly and anchorage components and the method of installation to be followed, including concrete
blockout details and additions or rearrangements of the reinforcing steel from that shown on the plans. For
initial review, 5 sets of working drawings shall be submitted. After review, between 6 and 12 sets of
working drawings, as requested by the Engineer, shall be submitted to OSD for final approval and use
during construction.

D. The working drawings shall be supplemented with calculations for each proposed joint seal assembly, as
requested by the Engineer. Working drawings shall be either 11" x 17" or 22" x 34" in size. Each drawing
and calculation sheet shall include the State assigned designations for the contract number, bridge number,
full name of the structure as shown on the contract plans, and District-County-Route-Post Mile. The design
firm's name, address, and telephone number shall be shown on the working drawings. Each sheet shall be
numbered in the lower right hand corner and shall contain a blank space in the upper right hand corner for
future contract sheet numbers.

E. Calculations, when requested, and working drawings, shall be stamped and signed by an engineer who is
registered as a Civil Engineer. The Contractor shall allow the Engineer 4 weeks to review the drawings
after a complete set has been received.

F. Within 3 weeks after final working drawing approval, one set of the corrected good quality prints on 20
pound (minimum) bond paper (22" x 34" in size) of all working drawings prepared by the Contractor for
each joint seal assembly shall be furnished to OSD.

G. Each shipment of joint seal materials shall be accompanied by a Certificate of Compliance in conformance
with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications. The
certificate shall state that the materials and fabrication involved comply in all respects to the specifications
and data submitted in obtaining the approval.

H. The elastomer portion of the joint seal assembly shall be neoprene conforming to the requirements in Table
1 of ASTM Designation: D 2628 and the following, except that no recovery tests or compression-
deflection tests will be required:
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PROPERTY TEST METHOD REQUIREMENT

Hardness, Type A Durometer, points ASTM D 2240 (Modified) 55-70
Compression set, 70 hours at 212° F, ASTM D 395 (Modified) 40
maximum, percent

All metal parts of an alternative joint seal assembly shall conform to the requirements above for the joint
seal assembly shown on the plans. At the Contractor's option, metal parts may conform to the requirements
in ASTM Designation: A 572/A 572M.

The design loading shall be the AASHTO LRFD Bridge Design Specifications Design Truck with 100
percent dynamic load allowance. The tire contact area used to distribute the tire loads shall be 10 inches,
measured normal to the longitudinal axis of the assembly, by 20 inches wide. The assembly shall provide a
smooth riding joint without slapping of components or wheel tire rumble.

The Movement Rating of the assembly shall be measured normal to the longitudinal axis of the assembly.
The dimensions for positioning the assembly within the Movement Rating during installation shall be
measured normal to the longitudinal axis, disregarding any skew of the deck expansion joint.

The assembly shall have cast-in-place anchorage components forming a mechanical connection between
the joint components and the concrete deck. Anchorage components must include anchor studs spaced at a
maximum of 4-1/2 inches. Studs must be at least 5/8 inch in diameter and 8 inches long, except the studs
may be 6 inches long in the overhang.

The maximum depth and width of the recess shall be such that the primary reinforcement to provide the
necessary strength of the structural members is outside the recess. The maximum depth of the recess at
abutments and at hinges shall be 10 inches. The maximum width of the recess on each side of the
expansion joint shall be 12 inches.

All reinforcement other than the primary reinforcement shall continue through the recess construction joint
into the recess and engage the anchorage components of the assembly.

Horizontal angle points and vertical corners at curbs in assemblies shall consist of either premolded
sections or standard sections of the joint seal assembly that have been specially miter cut or bent to fit the
structure.

The elastomer portion of the assembly shall be installed in conformance with the manufacturer's
recommendations at such time and in such a manner that the elastomer portion will not be damaged by
construction operations. The joint and blockout shall be cleaned of all dirt, debris, and other foreign
material immediately prior to the installation of the elastomer.

Full compensation for additional materials or work required because of the application of the optional cleaning
and painting or the use of an alternative type joint seal assembly, shall be considered as included in the contract
price paid per linear foot for the joint seal assembly involved and no additional compensation will be allowed

therefor.

10-1.20 BRIDGE DECK METHACRYLATE RESIN TREATMENT
GENERAL

Summary

This work includes applying a high molecular weight methacrylate (HMWM) resin system with sand and
absorbent material to bridge decks.

Submittals

Submit a HMWM resin system placement plan under Section 5-1.02, "Plans and Working Drawings," of the
Standard Specifications. The plan review time is 15 days.
The HMWM resin system placement plan must include:

NN B LD

Schedule of work and testing for each bridge

Description of equipment for applying HMWM resin

Range of gel time and final cure time for HMWM resin

Absorbent material to be used

Description of equipment for applying and removing excess sand and absorbent material
Procedure for removing HMWM resin from the deck, including equipment

Storage and handling of HMWM resin components and absorbent material

Disposal of excess HMWM resin and containers
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Submit a material safety data sheet for each HMWM resin system component and diatomaceous earth shipment
before use.

Quality Control and Assurance

Submit samples of HMWM resin components 15 days before use under Section 6-3, "Testing," of the Standard
Specifications. Notify the Engineer 15 days before delivery of HMWM resin components in containers over 55
gallons to the job site.

Complete a test area before starting work.

The test area must:

Be approximately 500 sq ft

Be placed within the project limits outside the traveled way at an approved location
Be constructed using the same equipment as the production work

Replicate field conditions for the production work

Demonstrate proposed means and methods meet the acceptance criteria
Demonstrate production work will be completed within the time allowed

kv =

The test area will be acceptable if:

1. The treated deck surface is tack free and non-oily

2. The sand cover adheres and resists brushing by hand

3. Excess sand and absorbent material has been removed

4. The coefficient of friction is at least 0.35 when tested under California Test 342
MATERIALS

HMWM resin system consists of a resin, promoter, and initiator. HMWM resin must be low odor and comply
with the following:

HMWM Resin
Property Requirement Test Method

Volatile Content” | 30 percent, maximum | ASTM D 2369
Viscosity " 25 ¢P, maximum, ASTM D 2196

(Brookfield RVT with

UL adaptor,

50 RPM at 77°F)
Specific Gravity | 0.90 minimum, at 77°F | ASTM D 1475
Flash Point”~ 180°F, minimum ASTM D 3278
Vapor Pressure 1.0 mm Hg, maximum, | ASTM D 323

at 77°F

Tack-free Time

400 minutes,
maximum, at 25°C

Specimens prepared
per California
Test 551

PCC Saturated
Surface-Dry Bond
Strength

3.5 MPa, minimum at
24 hours and 21 + 1°C

California Test 551

" Test must be performed before adding initiator.

Sand for abrasive sand finish must:

1. Be commercial quality dry blast sand

2. Have at least 95 percent pass the No. 8 sieve and at least 95 percent retained on the No. 20 sieve when

tested under California Test 205

Absorbent material must be diatomaceous earth, abrasive blast dust, or substitute recommended by the HMWM
resin supplier and approved by the Engineer.
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CONSTRUCTION
HMWM resin system applied by machine must be:

1. Combined in volumetric streams of promoted resin to initiated resin by static in-line mixers
2. Applied without atomization

HMWM resin system may be applied manually. Limit the quantity of resin mixed for manual application to 5
gallons at a time.

Prepare the deck under "Prepare Concrete Bridge Deck Surface," "Remove Unsound Concrete," and "Rapid
Setting Concrete Patches" of these special provisions.

The deck must be dry before applying HMWM resin. The concrete surface must be at least 50 degrees F and at
most 100 degrees F. Relative humidity must be expected to be at most 85 percent during the work shift.

Thoroughly mix all components of HMWM resin. Apply HMWM resin to the deck surface within 5 minutes of
mixing at approximately 90 sq ft per gallon. The Engineer determines the exact application rate. HMWM resin that
thickens during application is rejected.

Spread the HMWM resin uniformly. Completely cover surfaces to be treated and fill all cracks. Redistribute
excess resin using squeegees or brooms within 10 minutes of application. For textured or grooved deck surfaces,
excess resin must be removed from the texture indentations.

Apply the abrasive sand finish of at least 2 1bs per sq yd or until saturation as determined by the Engineer no
sooner than 20 minutes after applying resin. Apply absorbent material before opening lane to traffic. Remove
excess sand and absorbent material by vacuuming or power sweeping.

Traffic or equipment will be allowed on the overlay after the Engineer has determined:

The treated deck surface is tack free and non-oily

The sand cover adheres and resists brushing by hand

Excess sand and absorbent material has been removed

No material will be tracked beyond limits of treatment by traffic

bl S

Remove the HMWM resin from the deck surface if the Engineer determines (1) the above listed conditions have
not been met and (2) the allowable lane closure time will be exceeded.

The Engineer performs California Test 342 on treated deck surfaces. The Engineer provides at least a 15-day
notice for the Contractor to provide traffic control for each bridge location. The coefficient of friction of the treated
deck must be at least 0.35.

MEASUREMENT AND PAYMENT

Bridge deck methacrylate resin treatment will be measured by the square foot based on the dimensions shown
on the plans and will be paid for as treat bridge deck. Furnish bridge deck treatment material will be measured by
the gallon of mixed HMWM resin actually placed and will be paid for as furnish bridge deck treatment material. No
payment will be made for materials wasted or not incorporated in the work.

The contract price paid per square foot for treat bridge deck shall include full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in preparing and applying
bridge deck HMWM resin treatment, including sand and absorbent material, as shown on the plans, as specified in
the Standard Specifications and these special provisions, and as directed by the Engineer.

The contract price paid per gallon for furnish bridge deck treatment material shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals necessary to furnish the bridge deck treatment
material to the site of the work ready for application, as specified in the Standard Specifications and these special
provisions and as directed by the Engineer.

Full compensation for providing traffic control for the Engineer to perform inspections and testing shall be
considered as included in the contract prices paid for the items of work involving bridge deck methacrylate resin
treatment and no additional compensation will be allowed therefor.

10-1.21 FURNISH SIGN

Signs shall be fabricated and furnished in accordance with details shown on the plans, the Traffic Sign
Specifications, and these special provisions.
Traffic Sign Specifications for California sign codes are available for review at:

http://www.dot.ca.gov/hqg/traffops/signtech/signdel/specs.htm
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Traffic Sign Specifications for signs referenced with Federal MUTCD sign codes can be found in Standard
Highway Signs Book, administered by the Federal Highway Administration, which is available for review at:

http://mutcd.fhwa.dot.gov/ser-shs_millennium.htm
Information on cross-referencing California sign codes with the Federal MUTCD sign codes is available at:
http://www.dot.ca.gov/hqg/traffops/signtech/signdel/specs.htm

Temporary or permanent signs shall be free from blemishes that may affect the serviceability and detract from
the general sign color and appearance when viewing during daytime and nighttime from a distance of 25 feet. The
face of each finished sign shall be uniform, flat, smooth, and free of defects, scratches, wrinkles, gel, hard spots,
streaks, extrusion marks, and air bubbles. The front, back, and edges of the sign panels shall be free of router chatter
marks, burns, sharp edges, loose rivets, delaminated skins, excessive adhesive over spray and aluminum marks.

SHEET ALUMINUM

Alloy and temper designations for sheet aluminum shall be in accordance with ASTM Designation: B 209.

The Contractor shall furnish the Engineer a Certificate of Compliance in conformance with Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications for the sheet aluminum.

Sheet aluminum shall be pretreated in accordance to ASTM Designation: B 449. Surface of the sheet
aluminum shall be cleaned, deoxidized, and coated with a light and tightly adherent chromate conversion coating
free of powdery residue. The conversion coating shall be Class 2 with a weight between 10 milligrams per square
foot and 35 milligrams per square foot, and an average weight of 25 milligrams per square foot. Following the
cleaning and coating process, the sheet aluminum shall be protected from exposure to grease, oils, dust, and
contaminants.

Sheet aluminum shall be free of buckles, warps, dents, cockles, burrs, and defects resulting from fabrication.

Base plate for standard route marker shall be die cut.

RETROREFLECTIVE SHEETING

The Contractor shall furnish retroreflective sheeting for sign background and legend in conformance with
ASTM Designation: D 4956 and "Prequalified and Tested Signing and Delineation Materials" of these special
provisions.

Retroreflective sheeting shall be applied to sign panels as recommended by the retroreflective sheeting
manufacturer without stretching, tearing, and damage.

Class 1, 3, or 4 adhesive backing shall be used for Type II, 111, IV, VII, VIII, and IX retroreflective sheeting.
Class 2 adhesive backing may also be used for Type II retroreflective sheeting. The adhesive backing shall be
pressure sensitive and fungus resistant.

When the color of the retroreflective sheeting determined from instrumental testing is in dispute, the Engineer's
visual test will govern.

PROCESS COLOR AND FILM

The Contractor shall furnish and apply screened process color, non-reflective opaque black film, and protective
overlay film of the type, kind, and product that are approved by the manufacturer of the retroreflective sheeting.

The Contractor shall furnish the Engineer a Certificate of Compliance in accordance to Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications for the screened process color, non-reflective opaque
black film, and protective overlay film.

The surface of the screened process color shall be flat and smooth. When the screened process colors
determined from the instrumental testing in accordance to ASTM Designation: D 4956 are in dispute, the Engineer's
visual test will govern.

The Contractor shall provide patterns, layouts, and set-ups necessary for the screened process.

The Contractor may use green, red, blue, and brown reverse-screened process colors for background and
non-reflective opaque black film or black screened process color for legend. The coefficient of retroreflection for
reverse-screened process colors on white retroreflective sheeting shall not be less than 70 percent of the coefficient
of retroreflection specified in ASTM Designation: D 4956.

The screened process colors and non-reflective opaque black film shall have the same outdoor weatherability as
that of the retroreflective sheeting.

After curing, screened process colors shall withstand removal when tested by applying 3M Company Scotch
Brand Cellophane Tape No. 600 or equivalent tape over the color and removing with one quick motion at 90° angle.
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SINGLE SHEET ALUMINUM SIGN

Single sheet aluminum signs shall be fabricated and furnished with or without frame. The Contractor shall
furnish the sheet aluminum in accordance to "Sheet Aluminum" of these special provisions. Single sheet aluminum
signs shall be fabricated from sheet aluminum alloy 6061-T6 or 5052-H38.

Single sheet aluminum signs shall not have a vertical splice in the sheet aluminum. For signs with depth greater
than 48 inches, one horizontal splice will be allowed in the sheet aluminum.

Framing for single sheet aluminum signs shall consist of aluminum channel or rectangular aluminum tubing.
The framing shall have a length tolerance of £1/8 inch. The face sheet shall be affixed to the frame with rivets of
3/16-inch diameter. Rivets shall be placed within the web of channels and shall not be placed less than 1/2 inch
from edges of the sign panels. Rivets shall be made of aluminum alloy 5052 and shall be anodized or treated with
conversion coating to prevent corrosion. The exposed portion of rivets on the face of signs shall be the same color
as the background or legend where the rivets are placed.

Finished signs shall be flat within a tolerance of £1/32 inch per linear foot when measured across the plane of
the sign in all directions. The finished signs shall have an overall tolerance within £1/8 inch of the detailed
dimensions.

Aluminum channels or rectangular aluminum tubings shall be welded together with the inert gas shielded-arc
welding process using E4043 aluminum electrode filler wires as shown on the plans. Width of the filler shall be
equal to wall thickness of smallest welded channel or tubing.

10-1.22 CLEAN AND PAINT JOINT SEAL ASSEMBLIES

Joint seal assemblies shall be cleaned and painted with a single coat of inorganic zinc in conformance with the
provisions in Sections 59-2, "Painting Structural Steel," 59-3, "Painting Galvanized Surfaces," and 91, "Paint," of
the Standard Specifications and these special provisions.

Prior to performing any painting, the Contractor shall submit to the Engineer, in conformance with the
provisions in Section 5-1.02, "Plans and Working Drawings," of the Standard Specifications, 3 copies of a separate
Painting Quality Work Plan (PQWP) for each item of work for which painting is to be performed. As a minimum,
each PQWP shall include the following:

A. The name of each Contractor or subcontractor to be used.

B. One copy each of all current ASTM and "SSPC: The Society for Protective Coatings" specifications or
qualification procedures applicable to the painting or paint removal to be performed. These documents
shall become the permanent property of the Department.

C. A copy of the coating manufacturer's guidelines and recommendations for surface preparation, painting,
drying, curing, handling, shipping, and storage of painted structural steel, including testing methods and
maximum allowable levels for soluble salts.

D. Proposed methods and equipment to be used for paint application.

E. Proposed methods to control environmental conditions in accordance with the manufacturer's
recommendations and these special provisions.

F. Proposed methods to protect the coating during curing, shipping, handling, and storage.

G. A detailed paint repair plan for the repair of damaged areas.

Certification in conformance with the requirements in SSPC-QP 1, SSPC-QP 2, and SSPC-QP 3 of the "SSPC:
The Society for Protective Coatings" will not be required for cleaning and painting of joint seal assemblies .

The Engineer shall have 14 days to review the PQWP submittal after a complete plan has been received. No
painting shall be performed until the PQWP for that work is approved by the Engineer. Should the Engineer fail to
complete the review within this time allowance and if, in the opinion of the Engineer, the Contractor's controlling
operation is delayed or interfered with by reason of the delay in reviewing the PQWP, the delay will be considered a
right of way delay in conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the Standard
Specifications.

Fresh, potable water with a maximum chloride content of 75 ppm and a maximum sulfate content of 200 ppm
shall be used for water rinsing or pressure washing operations. No continuous recycling of rinse water will be
permitted. If rinse water is collected into a tank and subsequent testing determines the collected water conforms to
the specified requirements, reuse may be permitted by the Engineer if no collected water is added to the tank after
sample collection for determination of conformance to specified requirements.

Metal surfaces to be painted shall be dry blast cleaned in conformance with the requirements in SSPC-SP 10,
"Near White Blast Cleaning," of the "SSPC: The Society for Protective Coatings." Blast cleaning shall leave
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surfaces with a dense, uniform, angular anchor pattern of not less than 1.5 mils nor more than 3.5 mils as measured
in conformance with the requirements in ASTM Designation: D 4417.

Mineral and slag abrasives used for blast cleaning metal surfaces shall conform to the requirements for Class A,
Grade 2 to 3 abrasives contained in SSPC-AB 1, "Mineral and Slag Abrasives," of the "SSPC: The Society for
Protective Coatings," and shall not contain hazardous material.

Steel abrasives used for blast cleaning metal surfaces shall comply with the requirements of SSPC-AB 3,
"Ferrous Metallic Abrasive," of the "SSPC: The Society for Protective Coatings." If steel abrasive is recycled
through shop or field abrasive blast cleaning units, the recycled abrasive shall conform to the requirements of
SSPC-AB 2, "Specification for Cleanliness of Recycled Ferrous Metallic Abrasive," of the "SSPC: The Society for
Protective Coatings."

A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," of
the Standard Specifications and a Material Safety Data Sheet shall be furnished prior to use for each shipment of
blast cleaning material.

Abrasive blast cleaned surfaces shall be tested by the Contractor for soluble salts using a Class A or B retrieval
method as described in Technology Guide 15, "Field Methods for Retrieval and Analysis of Soluble Salts on Steel
and Other Nonporous Substrates," of the "SSPC: The Society for Protective Coatings," and cleaned so the maximum
level of soluble salts does not exceed the lesser of the coating manufacturer's written recommendations or 10
micrograms per square centimeter. Each joint seal assembly shall be tested for soluble salts. If levels of soluble
salts exceed the maximum allowed by these special provisions, the Contractor shall perform additional cleaning and
testing of blast cleaned surfaces until soluble salt levels conform to these requirements.

Corners shall be chamfered to remove sharp edges.

Thermal cut edges (TCEs) to be painted shall be conditioned before blast cleaning by shallow grinding or other
method approved by the Engineer to remove the thin, hardened layer of material resulting from resolidification
during cooling.

Visually evident base metal surface irregularities and defects shall be removed in accordance with ASTM
Designation: A 6 or AASHTO Designation: M 160 prior to blast cleaning steel. When material defects exposed by
blast cleaning are removed, the blast profile shall be restored by either blast cleaning or by using mechanical tools in
accordance with SSPC-SP 11, "Power Tool Cleaning to Bare Metal," of the "SSPC: The Society for Protective
Coatings."

Blast cleaned surfaces shall receive a single undercoat consisting of an inorganic zinc coating conforming to the
requirements in AASHTO Designation: M 300, Type I or Type II.

Inorganic zinc coating shall be selected from the qualified products list, which may be obtained from the
Transportation Laboratory.

The color of the inorganic zinc coating shall match Federal Standard 595B, No. 36373.

Inorganic zinc coating shall be used within 12 hours of initial mixing.

Application of inorganic zinc coating shall conform to the provisions for applying zinc-rich coating in Section
59-2.13, "Application of Zinc-Rich Primer," of the Standard Specifications.

The single coat of inorganic zinc coating shall be applied to the required dry film thickness in 2 or more
applications within 8 hours of the start of blast cleaning. Abrasive blast cleaned steel shall not be exposed to relative
humidity exceeding 85 percent prior to application of inorganic zinc.

The total dry film thickness of all applications of inorganic zinc, including the surfaces of outside existing
members within the grip under bolt heads, nuts, and washers, shall be not less than 4 mils nor more than § mils,
except that the total dry film thickness on each faying (contact) surface of high strength bolted connections shall be
between one mil and the maximum allowable dry film thickness for Class B coatings as determined by certified
testing in conformance with Appendix A of the "Specification for Structural Joints Using ASTM A325 or A490
Bolts" of the Research Council on Structural Connections (RCSC Specification). Unless otherwise stated, all
inorganic zinc coatings used on faying surfaces shall meet the slip coefficient requirements for a Class B coating on
blast-cleaned steel, as specified in the RCSC Specification. The Contractor shall provide results of certified testing
showing the maximum allowable dry film thickness for the Class B coating from the qualifying tests for the coating
chosen, and shall maintain the coating thickness on actual faying surfaces of the structure at or below this maximum
allowable coating thickness.

Areas where mudcracking occurs in the inorganic zinc coating shall be blast cleaned and repainted with
inorganic zinc coating to the specified thickness.

Metal surfaces coated with Type II inorganic zinc coating shall be protected from conditions that may cause the
coating film to dissolve. The Contractor, at the Contractor's expense, shall repair areas where the coating has
dissolved by blast cleaning and repainting with inorganic zinc coating to the specified thickness.

Dry spray, or overspray, as defined in the Steel Structures Painting Manual, Volume 1, "Good Painting
Practice," of the "SSPC: The Society for Protective Coatings," shall be removed prior to application of subsequent
coats or final acceptance. Removal of dry spray shall be by screening or other methods that minimize polishing of
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the inorganic zinc surface. The dry film thickness of the coating after removal of dry spray shall be in conformance
with the provisions for applying the single undercoat, as specified herein.

The Contractor shall test the inorganic zinc coating at locations determined by the Engineer. The Contractor
shall determine the sequence of the testing operations. The testing for adhesion and hardness shall be performed no
sooner than 72 hours after application of the inorganic zinc coating. Satisfactory access shall be provided to allow
the Engineer to determine the location of the tests.

The inorganic zinc coating shall pass the following tests:

A. The inorganic zinc coating shall have a minimum adhesion to steel of 600 psi when measured using a self-
aligning adhesion tester in conformance with the requirements in ASTM Designation: D 4541. The
Engineer shall select 2 locations per assembly for adhesion testing. If either of the locations tested fails to
meet adhesion requirements, the assembly will be rejected. The Contractor, at the Contractor's expense,
shall repair the rejected item by blast cleaning and repainting with inorganic zinc to the specified thickness.
Test locations for areas of inorganic zinc meeting adhesion testing requirements shall be repaired by
application of organic zinc primer as specified in Section 91-1.04, "Materials," of the Standard
Specifications to the specified minimum dry film thickness.

B. The inorganic zinc coating shall exhibit a solid, hard, and polished metal surface when firmly scraped with
the knurled edge of a quarter. Inorganic zinc coating that is powdery, soft, or does not exhibit a polished
metal surface shall be repaired by the Contractor, at the Contractor's expense, by blast cleaning and
repainting with inorganic zinc coating to the specified thickness.

C. Dry to solvent insolubility for inorganic zinc primers shall be determined in conformance with the
requirements in ASTM Designation: D 4752, except that water shall be the solvent used for testing of
water borne inorganic zinc primers. The resistance rating shall be not less than 4. Each assembly shall be
tested for dry to solvent insolubility. Inorganic zinc coating that does not meet the solvent insolubility
requirements shall be repaired by the Contractor, at the Contractor's expense, by blast cleaning and
repainting with inorganic zinc coating to the specified thickness.

D. Surface hardness of inorganic zinc shall be a minimum 2H when measured in conformance with the
requirements in ASTM Designation: D 3363. Each assembly shall be tested for surface hardness.
Inorganic zinc coating that fails to meet the surface hardness requirements shall be repaired by the
Contractor, at the Contractor's expense, by blast cleaning and repainting with inorganic zinc coating to the
specified thickness.

The Contractor, at the Contractor's expense, shall retest all rejected areas of inorganic zinc coating after repairs
have been completed.

Full compensation for cleaning and painting of joint seal assemblies shall be considered as included in the
contract price paid per linear foot for joint seal assembly, and no separate payment will be made therefor.

10-1.23 THERMOPLASTIC TRAFFIC STRIPE AND PAVEMENT MARKING

Thermoplastic traffic stripes (traffic lines) and pavement markings shall be applied in conformance with the
provisions in Section 84, "Traffic Stripes and Pavement Markings," of the Standard Specifications and these special
provisions.

For each batch of thermoplastic material for traffic stripes and pavement markings, the Contractor shall submit
to the Engineer:

1. Certificate of Compliance under Section 6-1.07, "Certificates of Compliance," of the Standard
Specifications

2. Department's Materials Engineering and Testing Services notification letter stating that the material is
approved for use

3. Material Safety Data Sheet

Thermoplastic material shall be free of lead and chromium, and shall conform to the requirements in State
Specification PTH-02ALKYD.

Within 14 days of applying a thermoplastic traffic stripe or pavement marking, the retroreflectivity of the traffic
stripe or pavement marking shall be a minimum of 250 millicandelas per square meter per lux for white, and
150 millicandelas per square meter per lux for yellow. The Contractor shall test the retroreflectivity under ASTM
E 1710.

Where striping joins existing striping, as shown on the plans, the Contractor shall begin and end the transition
from the existing striping pattern into or from the new striping pattern a sufficient distance to ensure continuity of
the striping pattern.
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Thermoplastic traffic stripes shall be applied at the minimum thickness and application rate as specified below.
The minimum application rate is based on a solid stripe of 4 inches in width.

Minimum Minimum
Stripe Thickness Application Rate
(inch) (Ib/ft)
0.098 0.34

Thermoplastic traffic stripes and pavement markings shall be free of runs, bubbles, craters, drag marks, stretch
marks, and debris.

At the option of the Contractor, permanent traffic striping and pavement marking tape conforming to the
provisions in "Prequalified and Tested Signing and Delineation Materials" of these special provisions may be placed
instead of the thermoplastic traffic stripes and pavement markings specified herein. Permanent tape, if used, shall be
installed in conformance with the manufacturer's specifications.

If permanent tape is placed instead of thermoplastic traffic stripes and pavement markings, the tape will be
measured and paid for by the linear foot as thermoplastic traffic stripe and by the square foot as thermoplastic
pavement marking.

10-1.24 PAVEMENT MARKERS

Pavement markers shall be placed in conformance with the provisions in Section 85, "Pavement Markers," of
the Standard Specifications and these special provisions.

Attention is directed to "Traffic Control System For Lane Closure" of these special provisions regarding the use
of moving lane closures during placement of pavement markers with bituminous adhesive.

The Contractor shall furnish the Engineer certificates of compliance for the pavement markers in conformance
with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.

Retroreflective pavement markers shall be marked as abrasion resistant on the body of the markers.

SECTION 10-2. (BLANK)
SECTION 10-3. ELECTRICAL SYSTEMS

10-3.01 DESCRIPTION

Maintaining existing traffic management system elements during construction shall conform to the provisions in
Section 86, "Electrical Systems," of the Standard Specifications and these special provisions.

10-3.02 MAINTAINING EXISTING TRAFFIC MANAGEMENT SYSTEM ELEMENTS DURING
CONSTRUCTION

Traffic Management System (TMS) elements include, but are not limited to ramp metering (RM) system,
communication system, traffic monitoring stations, video image vehicle detection system (VIVDS), microwave
vehicle detection system (MVDS), loop detection system, changeable message sign (CMS) system, extinguishable
message sign (EMS) system, highway advisory radio (HAR) system, closed circuit television (CCTV) camera
system, roadway weather information system (RWIS), visibility sensor, and fiber optic system.

Existing TMS elements, including detection systems, identified on the plans and located within the project
limits shall remain in place and be protected from damage. If the construction activities require existing TMS
elements to be nonoperational or off line, and if temporary or portable TMS elements are not shown on the plans,
the Contractor shall provide for temporary or portable TMS elements. The Contractor shall receive the Engineer's
approval on the type of temporary or portable TMS elements and installation method.

Before work is performed, the Engineer, the Contractor, and the Department's Traffic Operations Electrical
representatives shall jointly conduct a pre-construction operational status check of all existing TMS elements and
each element's communication status with the Traffic Management Center (TMC), including existing TMS elements
that are not shown on the plans and elements that may not be impacted by the Contractor's activities. The
Department's Traffic Operations Electrical representatives will certify the TMS elements' location and status, and
provide a copy of the certified list of the existing TMS elements within the project limits to the Contractor. The
status list will include the operational, defined as having full functionality, and the nonoperational components.

The Contractor shall obtain written approval from the Engineer at least 72 hours before interrupting existing
TMS elements' communication with the TMC that will result in the elements being nonoperational or off line. The
Contractor shall notify the Engineer at least 72 hours before starting excavation activities.
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Traffic monitoring stations and their associated communication systems, which were verified to be operational
during the pre-construction operational status check, shall remain operational on freeway/highway mainline at all
times, except:

1. For a duration of up to 15 days on any continuous segment of the freeway/highway longer than 3 miles
2. For a duration of up to 60 days on any continuous segment of the freeway/highway shorter than 3 miles

If the construction activities require existing detection systems to be nonoperational or off line for a longer time
period or the spacing between traffic monitoring stations is more than the specified criteria above, and temporary or
portable detection operations are not shown on the plans, the Contractor shall provide provisions for temporary or
portable detection operations. The Contractor shall receive the Engineer's approval on the type of detection and
installation before installing the temporary or portable detection.

If existing TMS elements shown on the plans or identified during the pre-construction operational status check,
except traffic monitoring stations, are damaged or fail due to the Contractor's activity, where the elements are not
fully functional, the Engineer shall be notified immediately. If the Contractor is notified by the Engineer that
existing TMS elements have been damaged, have failed or are not fully functional due to the Contractor's activity,
the damaged or failed TMS elements, excluding structure-related elements, shall be repaired or replaced, at the
Contractor's expense, within 24 hours. For a structure-related elements, the Contractor shall install temporary or
portable TMS elements within 24 hours. For nonstructure-related TMS elements, the Engineer may approve
temporary or portable TMS elements for use during the construction activities.

The Contractor shall demonstrate that repaired or replaced elements operate in a manner equal to or better than
the replaced equipment or as directed by the Engineer. If the Contractor fails to perform required repairs or
replacement work, as determined by the Engineer, the State may perform the repair or replacement work and the
cost will be deducted from monies due to the Contractor.

A TMS element shall be considered nonoperational or off line for the duration of time that active
communications with the TMC is disrupted, resulting in messages and commands not transmitted from or to the
TMS element.

The Contractor shall provide provisions for replacing existing TMS elements within the project limits, including
detection systems, that were not identified on the plans or during the pre-construction operational status check that
became damaged due to the Contractor's activities.

If the pre-construction operational status check identified existing TMS elements, then the Contractor, the
Engineer, and the Department's Traffic Operations Electrical representatives shall jointly conduct a post construction
operational status check of all existing TMS elements and each element's communication status with the TMC. The
Department's Traffic Operations Electrical representatives will certify the TMS elements' status and provide a copy
of the certified list of the existing TMS elements within the project limits to the Contractor. The status list will
include the operational, defined as having full functionality, and the nonoperational components. TMS elements
that cease to be functional between pre and post construction status checks shall be repaired at the Contractor's
expense and as directed by the Engineer.

The Engineer will approve, in writing, the schedule for final replacement, the replacement methods and the
replacement elements, including element types and installation methods before repair or replacement work is
performed. The final TMS elements shall be new and of equal or better quality than the existing TMS elements.

PAYMENT

The contract lump sum price paid for maintaining existing traffic management system elements during
construction shall include full compensation for furnishing all labor, materials, tools, equipment and incidentals, and
for doing all the work involved in maintaining existing traffic management system elements as shown on the plans,
specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

If no electrical work exists on the project and no TMS elements are identified within the project limits, the pre-
construction operational status check will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of
the Standard Specifications.

Furnishing and installing temporary or portable TMS elements that are not shown on the plans, but are required
when an existing TMS element becomes nonoperational or off line due to construction activities, will be paid for as
extra work as provided in Section 4-1.03D, "Extra Work," of the Standard Specifications.

Furnishing and installing temporary or portable TMS elements and replacing TMS elements that are not shown
on the plans nor identified during the pre-construction operational status check and were damaged by construction
activities will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the Standard
Specifications.
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If the Contractor is required to submit provisions for the replacement of TMS elements that were not identified,
the provisions will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the Standard
Specifications.

SECTION 11. (BLANK)
SECTION 12. (BLANK)
SECTION 13. RAILROAD RELATIONS AND INSURANCE

13-1.01 GENERAL

The Contractor’s attention is directed to the tracks and right of way of the BNSF and Union Pacific Railroads at
various Post Miles on State Routes 41, 168, and 180 in Fresno County hereinafter referred to as "Railroad," within
the vicinity of the project.

In accordance with the provisions in Section 7-1.12, "Indemnification and Insurance," of the Standard
Specifications, the Contractor shall be responsible for all damages to railroad tracks and appurtenances thereto and
to railroad equipment operating on such track, resulting from his operations.

The Contractor shall not allow any personnel or equipment on the Railroad right of way.

The Contractor shall conduct his operation in a manner that shall have no impact on the tracks and right of way
of the Railroad.
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AMENDMENTS TO THE STANDARD SPECIFICATIONS
DATED MAY 2006
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AMENDMENTS ISSUE DATE: 01-20-12

SECTION 0 GLOBAL REVISIONS
(Issued 01-20-12)

Global revisions are changes to contract documents not specific to a section of the Standard Specifications. In
each contract document at each occurrence, interpret the following terms as shown:

Term

Interpretation

Conditions

AC

HMA

1. Where AC means
asphalt concrete

2. Except where existing
AC is described

Asphalt concrete

Hot mix asphalt

Except where existing
asphalt concrete is
described

Class 1 concrete

Concrete containing not less
than 675 pounds of cementitious
material per cubic yard

Class 2 concrete

Concrete containing not less
than 590 pounds of cementitious
material per cubic yard

Class 3 concrete

Concrete containing not less
than 505 pounds of cementitious
material per cubic yard

Class 4 concrete

Concrete containing not less
than 420 pounds of cementitious
material per cubic yard

Clause providing an option to use either a class
concrete or minor concrete

Use minor concrete

Clause referring to a delay as a right-of-way
delay

Delay under Section 8-1.09,
"Delays"

Contact joint Construction joint --
Controlling operation Controlling activity --
Engineer's Estimate Verified Bid Item List --
Engineering fabrics Geosynthetics --

Notice to Contractors

Notice to Bidders

Partial payments Progress payments Except in Section 9-
1.07D, "Mobilization"
PCC pavement Concrete pavement Except where existing

PCC pavement is
described

Portland cement concrete pavement

Concrete pavement

Except where existing
portland cement concrete
pavement is described

Project information

Supplemental project
information

Except in "Contract
Project Information Signs'

Al

Reference to a working day or non—working day
under Section 8-1.06, "Time of Completion"

Working day as defined in
Section 1-4.02, "Glossary"

Section 9-1.015

Section 9-1.01C

Section 86, "Signal, Lighting and Electrical
Systems"

Section 86, "Electrical Systems"

Section 86-2.08, "Conductors"

Section 86-2.08, "Conductors
and Cables"

Section 86-5.01 A(5), "Installation Details"

Section 86-5.01A(4),
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"Installation Details"

Section 86-6.05, "Sign Lighting Fixtures— Section 86-6.05, "Induction Sign --
Mercury" Lighting Fixtures"
Time extension due to an unanticipated event Non—working day --

not caused by either party or an issue involving
a third party under Section 8-1.07, "Liquidated

Damages"

Time extension due to an act of the Engineer or | Time adjustment under Section --
of the Department not contemplated by the 8-1.09B, "Time Adjustments"

contract

Weakened plane joint Contraction joint --

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 1 DEFINITIONS AND TERMS
(Issued 01-20-12)

Replace Section 1 with:
SECTION 1 GENERAL
1-1 GENERAL
1-1.01 GENERAL

Section 1 includes general rules of interpretation.
The Department is gradually standardizing the style and language of the specifications. The new style and
language includes:

1. Useof:

1.1. Imperative mood
1.2.  Introductory modifiers
1.3.  Conditional clauses

2. Elimination of:

2.1. Language variations

2.2.  Definitions for industry-standard terms
2.3. Redundant specifications

2.4. Needless cross-references

The use of this new style does not change the meaning of a specification not yet using this style.

Sections 1 through 9 include general specifications applicable to every contract unless specified as applicable
under certain conditions.

Sections 10 through 15 include specifications for general construction applicable to every contract unless
specified as applicable under certain conditions.

The specifications are written to the Bidder before award and the Contractor after. Before award, interpret
sentences written in the imperative mood as starting with "The Bidder must" and interpret "you" as "the Bidder" and
"your" as "the Bidder's." After award, interpret sentences written in the imperative mood as starting with "The
Contractor must" and interpret "you" as "the Contractor" and "your" as "the Contractor's."

Omission of "a," "an," and "the" is intentional. These articles have been omitted in some specifications for
streamlining purposes.

Unless an object or activity is specified to be less than the total, the quantity or amount is all of the object or
activity.

A plural term includes the singular.

All items in a list apply unless the items are specified as choices.
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Headings are included for the purposes of organization and referencing. Inclusion of a heading with no related
content, "Reserved," or "Not Used" does not indicate that no specification exists for that subject; applicable
specifications may be covered in a general or referenced specification.

1-2 REFERENCES
1-2.01 REFERENCES

Where Standard Specifications refer to the special provisions to describe the work, interpret the reference as a
reference to the Bid Item List, the special provisions, or both.

Interpret a reference to a section of the Standard Specifications as a reference to the Standard Specifications as
revised by any amendment, special provision, or both.

A reference within parentheses to a law or regulation is included in the contract for convenience only and is not
a comprehensive listing of related laws and regulations. Lack of a reference does not indicate no related laws or
regulations exist.

Where the version of a referenced document is not specified, use the current version in effect on the date of
Notice to Bidders.

A reference to a subsection includes the section's general specifications of which the subsection is a part.

A code not specified as a Federal code is a California code.
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1-3 ABBREVIATIONS AND MEASUREMENT UNITS
1-3.01 ABBREVIATIONS

Abbreviations

Abbreviation Meaning

AAN American Association of Nurserymen

AASHTO American Association of State Highway and Transportation
Officials

AISC American Institute of Steel Construction

AISI American Iron and Steel Institute

AMA archaeological monitoring area

ANSI American National Standards Institute

APHA American Public Health Association

API American Petroleum Institute

AREMA American Railway Engineering and Maintenance-of-Way
Association

ASME American Society of Mechanical Engineers

ASTM American Society for Testing and Materials

AWG American Wire Gage

AWPA American Wood-Preservers' Association

AWS American Welding Society

AWWA American Water Works Association

CIH Certified Industrial Hygienist

DBE Disadvantaged Business Enterprise

DVBE Disabled Veteran Business Enterprise

EIA Electronic Industries Alliance

ESA environmentally sensitive area

ETL Electrical Testing Laboratories

(F final pay item

FHWA Federal Highway Administration

IEEE Institute of Electrical and Electronics Engineers

ITE Institute of Transportation Engineers

NEC National Electrical Code

NETA National Electrical Testing Association, Inc.

NEMA National Electrical Manufacturers Association

PLAC permit, license, agreement, certification, or any combination of
these

RFI request for information

SSPC The Society for Protective Coatings

TIA time impact analysis

UL Underwriters' Laboratories Inc.
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1-3.02 MEASUREMENT UNITS

Measurement Units

Symbols as used Symbols as used in
in the Meaning
the specifications Bid Item List
A — amperes
ACRE acre
CF cubic foot
CYy cubic yard
-- EA each
g -- gram
ksi -- kips per square inch
GAL gallon
h H hour
LB pound
-- LS lump sum
LF linear foot
LNMI lane mile
MFBM thousand foot board measure
MI mile
MSYD thousand station yard
Q -- ohm
pef -- pounds per cubic foot
] -- second
STA 100 feet
SQFT square foot
SQYD square yard
TAB tablet
ton TON 2,000 pounds
\ -- volt
W -- watt
-- WDAY working day

1-4 DEFINITIONS
1-4.01 GENERAL

Interpret terms as defined in the contract documents. A construction-industry term not defined in the contract
documents has the meaning defined in Means Illustrated Construction Dictionary, Condensed Version, Second
Edition.

1-4.02 GLOSSARY

aerially deposited lead: Lead primarily from vehicle emissions deposited within unpaved areas or formerly
unpaved areas.

archaeological monitoring area: Area within, near, or straddling the project limits where access is allowed,
but work is subject to archaeological monitoring.

archaeological resources: Remains of past human activity, including historic and prehistoric material (e.g.,
tools and tool fragments, hearth and food remains, structural remains, and human remains).

acceptance: Formal written acceptance by the Director of an entire contract that has been completed in all
respects in accordance with the plans and specifications and any modifications to them previously
approved.

base: Layer of specified material of planned thickness placed immediately below the pavement or surfacing.

basement material: Material in excavation or embankments underlying the lowest layer of subbase, base,
pavement, surfacing, or other specified layer to be placed.

bid item: Specific work unit for which the bidder provides a price.

Bid Item List: List of bid items and the associated quantities.

Bid Item List, verified: Bid Item List with verified prices. The Contract Proposal of Low Bidder at the
Department's Web site is the verified Bid Item List.
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bridge: Structure, with a bridge number, that carries a utility facility, or railroad, highway, pedestrian or other
traffic, over a water course or over or under or around any obstruction.

building-construction contract: Contract that has "building construction" on the cover of the Notice to
Bidders and Special Provisions.

business day: Day on the calendar except Saturday or holiday.

California Manual on Uniform Traffic Control Devices: The California Manual on Uniform Traffic Control
Devices for Streets and Highways (California MUTCD) is issued by the Department of Transportation and
is the Federal Highway Administration's MUTCD 2003 Edition, as amended for use in California.

Certified Industrial Hygienist: Industrial hygienist certified in comprehensive practice by the American
Board of Industrial Hygiene.

conduit: Pipe or tube in which smaller pipes, tubes, or electrical conductors are inserted or are to be inserted.

contract: Written and executed contract between the Department and the Contractor.

contract bonds: Security for the payment of workers and suppliers furnishing materials, labor, and services
and for guaranteeing the Contractor's work performance.

contract item: Bid item.

Contractor: Person or business or its legal representative entering into a contract with the Department for
performance of the work.

culvert: Structure, other than a bridge, that provides an opening under a roadway for drainage or other
purposes.

day: 24 consecutive hours running from midnight to midnight; calendar day.

deduction: Amount of money permanently taken from progress payment and final payment. Deductions are
not retentions under Pub Cont Code § 7107.

Department: Department of Transportation as defined in St & Hwy Code § 20 and authorized in St & Hwy
Code § 90; its authorized representatives.

detour: Temporary route for traffic around a closed road part. A passageway through a job site is not a detour.

Director: Department's Director.

Disabled Veteran Business Enterprise: Business certified as a DVBE by the Office of Small Business and
DVBE Services, Department of General Services.

divided highway: Highway with separated traveled ways for traffic, generally in opposite directions.

Engineer: Department's Chief Engineer acting either directly or through properly authorized agents; the agents
acting within the scope of the particular duties delegated to them.

environmentally sensitive area: Area within, near, or straddling the project limits where access is prohibited
or limited to protect environmental resources.

Federal-aid contract: Contract that has a Federal-aid project number on the cover of the Notice to Bidders and
Special Provisions.

fixed costs: Labor, material, or equipment cost directly incurred by the Contractor as a result of performing or
supplying a particular bid item that remains constant regardless of the item's quantity.

frontage road: Local street or road auxiliary to and located generally on the side of an arterial highway for
service to abutting property and adjacent areas and for control of access.

grading plane: Basement material surface on which the lowest layer of subbase, base, pavement, surfacing, or
other specified layer is placed.

highway: Whole right of way or area that is reserved for and secured for use in constructing the roadway and
its appurtenances.

holiday:

Every Sunday

January 1st, New Year's Day

3rd Monday in January, Birthday of Martin Luther King, Jr.
February 12th, Lincoln's Birthday

3rd Monday in February, Washington's Birthday

March 31st, Cesar Chavez Day

Last Monday in May, Memorial Day

July 4th, Independence Day

Ist Monday in September, Labor Day

. 2nd Monday in October, Columbus Day

. November 11th, Veterans Day

. 4th Thursday in November, Thanksgiving Day

. Day after Thanksgiving Day

. December 25th, Christmas Day
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If January 1st, February 12th, March 31st, July 4th, November 11th, or December 25th falls on a Sunday, the
Monday following is a holiday. If November 11th falls on a Saturday, the preceding Friday is a holiday.
Interpret "legal holiday" as "holiday."

idle equipment: Equipment:

1. On the job site at the start of a delay

2. Idled because of the delay

3. Not operated during the delay

informal-bid contract: Contract that has "Informal Bid Authorized by Pub Cont Code §10122" on the cover
of the Notice to Bidders and Special Provisions.

Information Handout: Supplemental project information furnished to bidders as a handout.

laboratory: Laboratory authorized by the Department to test materials.

liquidated damages: Amount prescribed in the specifications, pursuant to the authority of Pub Cont Code §
10226, to be paid to the State or to be deducted for each day's delay in completing the whole or any
specified portion of the work beyond the time allowed in the specifications.

listed species: Any species listed as threatened or endangered under (1) Federal Endangered Species Act of
1973, 16 USC §1531 et seq., (2) California Endangered Species Act, Fish & Game Code §§ 2050-2115.5,
(3) or both.

material shortage: Shortage of raw or produced material that is area-wide and caused by an unusual market
condition, except if any of the following occurs:

1. Shortage relates to a produced, nonstandard material
2. Supplier's and the Contractor's priority for filling an order differs
3. Event outside the U.S. for a material produced outside the U.S.

median: Portion of a divided highway separating the traveled ways for traffic in opposite directions including
inside shoulders.

mobilization: Preparatory work that must be performed or costs incurred before starting work on the various
items on the job site (Pub Cont Code § 10104).

Notice to Bidders: Document that provides a general work description, bidder and bid specifications, and the
time and location the Department receives bids.

paleontological resources: Fossils and the deposits they are found in. Fossils are evidence of ancient life
preserved in sediments and rock. Examples of paleontological resources are remains of (1) animals, (2)
animal tracks, (3) plants, and (4) other organisms. Archaeological resources are not paleontological and
fossils found within an archaeological resource are generally considered archaeological resources, not
paleontological resources.

pavement: Uppermost layer of material placed on the traveled way or shoulders. This term is used
interchangeably with surfacing.

permitted biological activities: Monitoring, surveying, or other practices that require a take permit and project
specific permission from U.S. Fish and Wildlife Service or NOAA Fisheries or a take permit or
Memorandum of Understanding with Department of Fish and Game.

plans: Official project plans and Standard Plans, profiles, typical cross sections, working drawings and
supplemental drawings, or reproductions thereof, approved by the Engineer, which show the location,
character, dimensions and details of the work to be performed. These documents are to be considered as a
part of the plans.
In the above definition, the following terms are defined as follows:
Standard Plans: Standard Plans issued by the Department.
project plans: Specific details and dimensions peculiar to the work supplemented by the Standard Plans

insofar as the same may apply.
protective radius: Minimum distance between construction activities and regulated species.
regulated species: Any species protected by one or any combination of the following:

Federal Endangered Species Act of 1973, 16 USC §1531 et seq.

California Endangered Species Act, Fish & Game Code §§2050-2115.5

Fish & Game Code §§1600-1616

National Environmental Policy Act, 42 USC §4321 et seq.

California Environmental Quality Act, Pub Res Code § 21000 et.seq.

Other law or regulation that governs activities that affect species or their habitats.

SAIAIE I o
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roadbed: Area between the intersection of the upper surface of the roadway and the side slopes or curb lines.
The roadbed rises in elevation as each increment or layer of subbase, base, surfacing or pavement is placed.
Where the medians are so wide as to include areas of undisturbed land, a divided highway is considered as
including 2 separate roadbeds.

roadway: Highway portion included between the outside lines of sidewalks, or curbs, slopes, ditches, channels,
waterways, and including all the appertaining structures, and other features necessary to proper drainage
and protection.

routine biological activities: Biological monitoring, surveying, or other activity that does not require a take
permit from the U.S. Fish and Wildlife Service or NOAA Fisheries or a take permit or Memorandum of
Understanding with Department of Fish and Game.

service-approved biologist: Biologist whose activities must be approved by a state or federal agency as
provided in PLACs.

shoulder: Roadway portion contiguous with the traveled way for accommodation of stopped vehicles, for
emergency use, and for lateral support of base and surface courses.

small tool: Tool or piece of equipment not listed in Labor Surcharge and Equipment Rental Rates that has a
replacement value of $500 or less.

special provisions: Specific clauses setting forth conditions or requirements peculiar to the work and
supplementary to these Standard Specifications. The Department's publication titled "Labor Surcharge And
Equipment Rental Rates" is part of the special provisions.

specifications:  Directions, provisions, and requirements contained in these Standard Specifications,
Amendments to the Standard Specifications, and the special provisions. Where the term "these
specifications" or "these Standard Specifications" is used in this book, it means the provisions set forth in
this book.

State: State of California, including its agencies, departments, or divisions, whose conduct or action is related
to the work.

Structure Design: Offices of Structure Design of the Department.

subbase: Layer of specified material of planned thickness between a base and the basement material.

subgrade: Roadbed portion on which pavement, surfacing, base, subbase, or a layer of any other material is
placed.

substructure: Bridge portions below the bridge seats, tops of piers, haunches of rigid frames, or below the
spring lines of arches. Backwalls and parapets of abutments and wingwalls of bridges are portions of the
substructure.

superstructure: Bridge portion except the bridge substructure.

supplemental project information: Information relevant to the project, specified as supplemental project
information, and made available to bidders.

surfacing: Uppermost layer of material placed on the traveled way, or shoulders. This term is used
interchangeably with pavement.

take: Legal definition regarding harm to listed species as defined in 16 USC §1532 and Fish & Game Code §
86.

take permit: Permit granted by the US Fish and Wildlife Service or by the NOAA Fisheries that allows take of
federal listed species under 16 USC §1539 or by the Department of Fish & Game that allows take of state
listed species under to Fish & Game Code § 2081.

traffic lane: Portion of a traveled way for the movement of a single line of vehicles.

traveled way: Portion of the roadway for the movement of vehicles, exclusive of shoulders.

total bid: Sum of the item totals as verified by the Department; original contract price.

withhold: Money temporarily or permanently taken from progress payment. Withholds are not retentions
under Pub Cont Code § 7107.

work: All the work specified, indicated, shown or contemplated in the contract to construct the improvement,
including all alterations, amendments, or extensions to it made by contract change order or other written
orders of the Engineer.

working day: Time measure unit for work progress. A working day is any day except:

1. Saturdays and holidays
A day when you cannot perform work on the controlling activity for at least 50 percent of the day with at
least 50 percent of the normal labor and equipment due to any of the following:

2.1.  Adverse weather-related conditions that cause you to dismiss the crew
2.2.  Maintaining traffic under the contract
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2.3.

24.

2.5.

The Engineer's direction to suspend the controlling activities for reasons unrelated to your
performance
An unanticipated event not caused by either party such as:

24.1.
24.2.
2.4.3.
2.4.4.
24.5.
2.4.6.
24.7.
24.8.

Act of God (Pub Cont Code § 7105)
Act of a public enemy

Epidemic

Fire

Flood

Governor-declared state of emergency
Landslide

Quarantine restriction

An issue involving a third-party, including:

2.5.1.
2.5.2.
2.5.3.
2.54.
2.5.5.

Industry or area-wide labor strike

Material shortage

Freight embargo

Jurisdictional requirement of a law enforcement agency

Workforce labor dispute of a utility or non-highway facility owner resulting in a utility or
non-highway facility reconstruction not described and not solely for the Contractor's
convenience
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1-5

DISTRICTS

District Composition and Office Addresses

District Counties Location Address Mailing Address
1 Del Norte (DN), Humboldt (Hum), 1656 UNION ST PO BOX 3700
Lake (Lak), Mendocino (Men) EUREKA, CA EUREKA CA 95502
2 Lassen (Las), Modoc (Mod), Plumas | 1657 RIVERSIDE DR PO BOX 496073
(Plu), Shasta (Sha), Siskiyou (Sis), REDDING, CA REDDING CA 96049-6073
Tehama (Teh), Trinity (Tri)
3 Butte (But), Colusa (Col), El Dorado | 703 B ST PO BOX 911
(ED), Glenn (Gle), Nevada (Nev), MARYSVILLE, CA MARYSVILLE CA 95901
Placer (Pla), Sacramento (Sac),
Sierra (Sie), Sutter (Sut), Yolo (Yol),
Yuba (Yub)
4 Alameda (Ala), Contra Costa (CC), 111 GRAND AVE PO BOX 23660
Marin (Mrn), Napa (Nap), San OAKLAND, CA OAKLAND CA 94623-0660
Francisco (SF), San Mateo (SM),
Santa Clara (SCI), Solano (Sol),
Sonoma (Son)
5 Monterey (Mon), San Benito (SBt), 50 HIGUERA ST 50 HIGUERA ST
San Luis Obispo (SLO), Santa SAN LUIS OBISPO, CA SAN LUIS OBISPO CA 93401-
Barbara (SB), Santa Cruz (SCr) 5415
6 Fresno (Fre), Kern (Ker), Kings 1352 W. OLIVE AVE PO BOX 12616
(Kin), Madera (Mad), Tulare (Tul) FRESNO, CA FRESNO CA 93728-2616
7 Los Angeles (LA), Ventura (Ven) 100 S. MAIN ST 100 S MAIN ST
LOS ANGELES LOS ANGELES CA 90012
8 Riverside (Riv), San Bernardino 464 W 4TH ST 464 W 4TH ST
(SBd) SAN BERNARDINO, CA SAN BERNARDINO CA
92401-1400
9 Inyo (Iny), Mono (Mno) 500 S MAIN ST 500 S MAIN ST
BISHOP, CA BISHOP CA 93514-3423
10 Alpine (Alp), Amador (Ama), 1976 E CHARTER WAY PO BOX 2048
Calaveras (Cal), Mariposa (Mpa), STOCKTON, CA STOCKTON CA 95201
Merced (Mer), San Joaquin (SJ),
Stanislaus (Sta), Tuolumne (Tuo)
11 Imperial (Imp), San Diego (SD) 4050 TAYLOR ST 4050 TAYLOR ST
SAN DIEGO, CA SAN DIEGO CA 92110-2737
12 Orange (Ora) 3347 MICHELSON DR 3347 MICHELSON DR STE 100
STE 100 IRVINE CA 92612-0661
IRVINE, CA

A project with work in District 1, 2, or 3 is a North Region project. For Districts 1, 2, and 3, interpret each
reference to the district office as the North Region office. The North Region office address is the District 3 address.
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1-6 WEB SITES, ADDRESSES, AND TELEPHONE NUMBERS

Web Sites, Addresses, and Telephone Numbers

Agency, Department Web Site Address Telephone No.
Unit, or Reference
Bidders' Exchange www.dot.ca.gov/hg/es | MSC 26 (916) 227-6259
c/oe/bidex BIDDERS' EXCHANGE
DEPARTMENT OF
TRANSPORTATION
1727 30TH ST

SACRAMENTO CA 95816-7005

Department www.dot.ca.gov
Department of www.pd.dgs.ca.gov/s | OFFICE OF SMALL BUSINESS AND | (800) 559-5529
General Services, mbus/default.htm DVBE SERVICES (916) 375-4940
Office of Small DEPARTMENT OF GENERAL
Business and DVBE SERVICES
Services 707 3RD ST
WEST SACRAMENTO CA 95605-
2811
Department of www.dir.ca.gov
Industrial Relations
Department of 455 GOLDEN GATE AVENUE

Industrial Relations,
Division of
Apprenticeship
Standards

SAN FRANCISCO, CA 94102

Division of
Accounting, Office
of External
Accounts Payable

http://www.dot.ca.gov/
hg/asc/oap/payments/c
ontact.htm#conpets1

AND INFORMATION UNIT

OFFICE OF EXTERNAL ACCOUNTS
PAYABLE

DIVISION OF ACCOUNTING
DEPARTMENT OF
TRANSPORTATION

P.O. BOX 168043

SACRAMENTO, CA 95816-8043

MAJOR CONSTRUCTION PAYMENT

(916) 227-9013

Office Engineer

MSC 43

OFFICE ENGINEER
DEPARTMENT OF
TRANSPORTATION

1727 30TH ST

SACRAMENTO CA 95816-7005

Office Engineer—All
Projects Currently
Advertised

http://www.dot.ca.gov/
hg/esc/oe/weekly ads/
all advertised.php

Offices of Structure
Design, Documents
Unit

MSC 9-4/41

DOCUMENTS UNIT OFFICES OF
STRUCTURE DESIGN
DEPARTMENT OF
TRANSPORTATION

1801 30TH ST

SACRAMENTO CA 95816-7006

(916) 227-0716

Publication
Distribution Unit

PUBLICATION UNIT
DEPARTMENT OF
TRANSPORTATION

1900 ROYAL OAKS DRIVE
SACRAMENTO CA 95815-3800
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Transportation MATERIALS AND ENGINEERING (916) 227-7000

Laboratory TESTING SERVICES AND
GEOTECHNICAL SERVICES
DEPARTMENT OF
TRANSPORTATION
5900 FOLSOM BLVD
SACRAMENTO CA 95819-4612

Department's Pre- http://www.dot.ca.gov/

Qualified Products hg/esc/approved prod

List ucts_list

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 2 PROPOSAL REQUIREMENTS AND CONDITIONS
(Issued 01-20-12)

Replace Section 2 with:
SECTION 2 BIDDING
2-1.01 GENERAL
Section 2, "Bidding," includes specifications related to bid eligibility and the bidding process.

2-1.02 BID INELIGIBILITY

A firm that has provided architectural or engineering services to the Department for this contract before bid
submittal for this contract is prohibited from any of the following:

1. Submit a bid
2. Subcontract for a part of the work
3. Supply materials

2-1.03 BID DOCUMENTS
2-1.03A General

Standard Specifications and Standard Plans may be viewed at the Department's Web site and may be purchased
at the Publication Distribution Unit.

Special provisions, Amendments to the Standard Specifications, and project plans may be viewed at the
Bidders' Exchange. To obtain bid books, submit a request to the Bidders' Exchange. For an informal-bid contract,
you may also obtain special provisions, Amendments to the Standard Specifications, and project plans at the
Bidders' Exchange.

2-1.03B Supplemental Project Information

Logs of test borings attached to the project plans are supplemental project information. The Department makes
other supplemental information available as specified in the special provisions.
If an Information Handout or cross sections are available:

1.  You may view them at the Office Engineer—All Projects Currently Advertised Web site
2. For an informal-bid contract, you may obtain them at the Bidders' Exchange street address

If rock cores are available for inspection, you may view them by sending a request to Coreroom@dot.ca.gov.
If other supplemental project information is available for inspection, you may view it by phoning in a request.
Make your request at least 7 days before viewing. Include in your request:

District-County-Route

Contract number

Viewing date

Contact information, including telephone number.

bl
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For rock cores, also include the bridge number in your request.
If bridge as-built drawings are available:

1. For a project in District 1 through 6 or 10, you may request them from the Office of Structure Maintenance
and Investigations, fax (916) 227-8357

2. For a project in District 7, 8, 9, 11, or 12, you may request them from the Office of Structure Maintenance
and Investigations, fax (916) 227-8357, and they are available at the Office of Structure Maintenance and
Investigations, Los Angeles, CA, telephone (213) 897-0877

As-built drawings may not show existing dimensions and conditions. Where new construction dimensions are
dependent on existing bridge dimensions, verify the field dimensions and adjust dimensions of the work to fit
existing conditions.

2-1.04-2-1.10 RESERVED

2-1.11 JOB SITE AND DOCUMENT EXAMINATION

Examine the job site and bid documents.
Bid submission is your acknowledgment that you have examined the job site and bid documents and are
satisfied with:

General and local conditions to be encountered

Character, quality, and scope of work to be performed

Quantities of materials to be furnished

Character, quality, and quantity of surface and subsurface materials or obstacles
Requirements of the contract

SNk W=

2-1.12 BID DOCUMENT COMPLETION
2-1.12A General

Complete forms in the Bid book.
Except for the bid item number and the percentage of each item subcontracted, do not fax submittals.

2-1.12B Bid Item List and Bid Comparison

Submit a bid based on the work item quantities the Department shows in the Bid Item List.

For a lump sum based bid, the Department compares bids based on the total price.

For a unit price based bid, the Department compares bids based on the sum of the item totals.

For a cost plus time based bid, the Department compares bids based on the sum of the item totals and the total
bid for time. If your bid for time exceeds the number of working days described in the Notice to Bidders, your bid is
nonresponsive.

2-1.12C Subcontractor List

In the Subcontractor List, list each subcontractor to perform work in an amount in excess of 1/2 of 1 percent of
the total bid or $10,000, whichever is greater (Pub Cont Code § 4100 et seq.)

The Subcontractor List must show the name, address, and work portions to be performed by each subcontractor
listed. Show work portion by bid item number, description, and percentage of each bid item subcontracted.

On the Subcontractor List you may either submit each subcontracted bid item number and corresponding
percentage with your bid or fax these numbers and percentages to (916) 227-6282 within 24 hours after bid opening.
Failure to do so results in a nonresponsive bid.

2-1.13 BIDDER'S SECURITY
Submit your bid with one of the following forms of bidder's security equal to at least 10 percent of the bid:

1. Cash

2. Cashier's check

3. Certified check

4. Bidder's bond signed by a surety insurer who is licensed in California
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Make checks and bonds payable to the Department of Transportation.
If using a bidder's bond, you may use the form in the Bid book. If you do not use the form in the Bid book, use
a form containing the same information.

2-1.14 BID SUBMITTAL
Submit your bid:

1. Under sealed cover
2. Marked as a bid
3. Identifying the contract number and the bid opening date

If an agent other than the authorized corporation officer or a partnership member signs the bid, file a Power of
Attorney with the Department either before opening bids or with the bid. Otherwise, the bid may be nonresponsive.

2-1.15 BID WITHDRAWAL

An authorized agent may withdraw a bid before the bid opening date and time by submitting a written bid
withdrawal request at the location where the bid was submitted. Withdrawing a bid does not prevent you from
submitting a new bid.

After the bid opening time, you cannot withdraw a bid.

2-1.16 BID OPENING
The Department publicly opens and reads bids at the time and place described in the Notice to Bidders.

2-1.17 BID REJECTION
The Department may reject:

1. All bids
2. A nonresponsive bid

2-1.18 BID RELIEF

The Department may grant bid relief under Pub Cont Code § 5100 et seq. Submit any request for bid relief to
the Office Engineer. For Relief of Bid Request form, go to:

http://www.dot.ca.gov/hqg/esc/oe/contractor_info/relief.pdf

2-1.19 SUBMITTAL FAILURE HISTORY

The Department considers a bidder's past failure to submit documents required after bid opening in determining
a bidder's responsibility.

2-1.20 BID RIGGING

Section 2-1.20, "Bid Rigging," applies to a Federal-aid contract.

The U.S. Department of Transportation (DOT) provides a toll-free hotline to report bid rigging activities. Use
the hotline to report bid rigging, bidder collusion, and other fraudulent activities. The hotline number is (800) 424-
9071. The service is available Monday through Friday between 11:00 a.m. and 8:00 p.m. and is confidential and
anonymous. The hotline is part of the DOT's effort to identify and investigate highway construction contract fraud
and abuse and is operated under the direction of the DOT Inspector General.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 3 AWARD AND EXECUTION OF CONTRACT
(Issued 11-15-10)
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Replace Section 3 with:
SECTION 3 CONTRACT AWARD AND EXECUTION
3-1.01 SCOPE
Section 3, "Contract Award and Execution," includes specifications related to contract award and execution.

3-1.02 CONTRACT AWARD

Submit any bid protest to the Office Engineer.
If the Department awards the contract, the award is made to the lowest responsible bidder within the number of
days shown in the following table:

Contract Award Period

Days Project Estimated Cost shown in the
(after bid opening) Notice to Bidders
30 < $200 million
60 > $200 million

The Department may extend the specified award period if the bidder agrees.

3-1.03 CONTRACT BONDS (PUB CONT CODE 8§ 10221 AND 10222)
The successful bidder must furnish:

1. Payment bond to secure the claim payments of laborers, workers, mechanics, or materialmen providing
goods, labor, or services under the contract. This bond must be equal to at least 100 percent of the total bid.

2. Performance bond to guarantee the faithful performance of the contract. This bond must be equal to at least
50 percent of the total bid.

The Department furnishes the successful bidder with the bond forms.

3-1.04 CONTRACTOR LICENSE

For a Federal-aid contract, the Bidder must be properly licensed (Pub Cont Code § 10164) from contract award
through contract acceptance.
For a non-Federal-aid contract:

1. The Bidder must be properly licensed from bid opening through contract acceptance (Bus & Prof Code §
7028.15)
2. Joint venture bidders must obtain a joint venture license before contract award (Bus & Prof Code § 7029.1)

3-1.05 INSURANCE POLICIES
The successful bidder must submit:

1. Copy of its commercial general liability policy and its excess policy or binder until such time as a policy is
available, including the declarations page, applicable endorsements, riders, and other modifications in
effect at the time of contract execution. Standard ISO form No. CG 0001 or similar exclusions are allowed
if not inconsistent with Section 7-1.12, "Indemnification and Insurance." Allowance of additional
exclusions is at the discretion of the Department.

2. Certificate of insurance showing all other required coverages. Certificates of insurance, as evidence of
required insurance for the auto liability and any other required policy, shall set forth deductible amounts
applicable to each policy and all exclusions that are added by endorsement to each policy. The evidence of
insurance shall provide that no cancellation, lapse, or reduction of coverage will occur without 10 days
prior written notice to the Department.

3. A declaration under the penalty of perjury by a CPA certifying the accountant has applied GAAP
guidelines confirming the successful bidder has sufficient funds and resources to cover any self-insured
retentions if the self-insured retention is over $50,000.

If the successful bidder uses any form of self-insurance for workers compensation in lieu of an insurance policy,
it shall submit a certificate of consent to self-insure under Labor Code § 3700.
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3-1.06-3-1.08 RESERVED
3-1.09 CONTRACT EXECUTION
The successful bidder must sign the contract and return it to the Office Engineer along with:

1. Contract bonds
2.  Documents identified in Section 3-1.05, "Insurance Policies"

For an informal-bid contract, the Office Engineer must receive these documents before the Sth business day
after the bidder receives the contract. For all other contracts, the Office Engineer must receive these documents
before the 10th business day after the bidder receives the contract.

The bidder's security may be forfeited for failure to execute the contract within the time specified (Pub Cont
Code §§ 10181, 10182, and 10183).

The following is a copy of the Contract form:
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STATE OF CALIFORNIA « DEPARTMENT OF TRANSPORTATION

CONTRACT
DES-OE-0103A (REV 03/2010)

afbrans

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
CONTRACT NO.

This contract is entered into between the State of California’s Department of Transportation and
the Contractor named below:

CONTRACTOR'S NAME
The parties agree to comply with the terms of the following exhibits that are by this reference
made a part of this contract.

Exhibit A - Bid book dated
Exhibit B - Notice to Bidders and Special Provisions dated

Exhibit C - Project Plans approved
Exhibit D - Standard Specifications dated
Exhibit E - Standard Plans dated

Exhibit F - Addenda

Exhibits A, B, C, and F are those exhibits identified with the same contract number as this contract.

This contract has been executed by the following parties:

CONTRACTCR

CONTRACTOR'S NAME (if other than an individual, stafe whether a comporation, partnership, efc.)

BY (Authorized Signafure) DATE SIGNED (Do not type)

PRINTED NAME AND TITLE OF PERSON SIGNING

FEDERAL EMPLOYER IDENTIFICATION NUMBER LICENSE NUMBER

DEPARTMENT OF TRANSPORTATION

BY (Authonzed Signature) DATE SIGNED (Do not type)

PRINTED NAME AND TITLE OF PERSON SIGNING

This contract has been certified as complying with the State Contract Act:
BY (Authorized Signafure) DATE SIGNED (Do ot type)

PRINTED NAME AND TITLE OF PERSON SIGNING

ADA Notice For individuals with sensory disabilties, this document is available in alternate formats. For information call (916) 654-6410 or TDD
(916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.
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3-1.10 BIDDERS' SECURITIES

The Department keeps the securities of the Ist, 2nd, and 3rd low bidders until the contract has been executed.
The other bidders' securities, other than bidders' bonds, are returned upon determination of the 1st, 2nd, and 3rd low
bidders, and their bidders' bonds are of no further effect (Pub Cont Code § 10184).

NNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 4 SCOPE OF WORK
(Issued 06-05-09)

Add to Section 4-1.01:
Nothing in the specifications voids the Contractor's public safety responsibilities.

Add:
4-1.015 PROJECT DESCRIPTION

Construct the work described in the special provisions and on project plans and by the bid items. The special
provisions, project plans, and bid item descriptions set forth the specifications that apply.

Replace Section 4-1.03 with:
4-1.03 CHANGES
4-1.03A General

The Department may make changes within the scope of work and add extra work. The Engineer describes the
changes and extra work, the payment basis, and any time adjustment in a Contract Change Order.

A Contract Change Order is approved when the Department signs the Contract Change Order.

Submit detailed cost data for a payment adjustment for:

1. Request for a payment adjustment for a bid item
2. Payment adjustment resulting from a change of more than 25 percent in the bid item's quantity if requested

If ordered, start the work before receipt of an approved Contract Change Order.
You may protest a Contract Change Order.

4-1.03B Increased or Decreased Quantities

The Department adjusts payment for changed quantities and eliminated items under Section 9-1.05, "Changed
Quantity Payment Adjustments."

4-1.03C Changes in Character of Work
The Department adjusts payment for an item if:

1. An ordered plan or specification change materially changes the character of a work item from that on which
the bid price was based

2. The unit cost of the changed item differs when compared to the unit cost of that item under the original
plans and specifications

3. No approved Contract Change Order addresses the payment

The Department adjusts the payment under Section 9-1.06, "Work-Character Changes."

4-1.03D Extra Work

The Department classes new and unforeseen work as extra work if the Engineer determines that the work is not
covered by any of the various items for which there is a bid price or by combinations of those items. If portions of
this work are covered by some of the various items for which there is a bid price or combinations of those items, the
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remaining portion of the work will be classed as extra work. Extra work also includes work specifically designated
as extra work in the plans or specifications.

Add:
4-1.035 VALUE ENGINEERING
4-1.035A General
Reserved

4-1.035B Value Engineering Change Proposal
You may submit a VECP to reduce any of the following:

1. Total cost of construction
2. Construction activity duration
3. Traffic congestion

Before preparing a VECP, meet with the Engineer to discuss:

Proposal concept

Permit issues

Impact on other projects

Project impacts, including traffic, schedule, and later stages
Peer reviews

Overall proposal merits

Review times required by the Department and other agencies

NNk WOD—

The VECP must not impair the project's essential functions or characteristics, such as:

1. Service life

2. Operation economy
3. Maintenance ease

4. Desired appearance
5. Design and safety
The VECP must include:

1. Description of the contract specifications and drawing details for performing the work and the proposed
changes.

2. Itemization of contract specifications and drawing details that would be changed.

3. Detailed cost estimate for performing the work under the existing contract and under the proposed change.
Determine the estimates under Section 9-1.03, "Force Account Payment."

4. Deadline for the Engineer to decide on the changes.

5. Bid items affected and resulting quantity changes.

The Department is not required to consider a VECP. If a VECP is similar to a change in the plans or
specifications being considered by the Department at the time the proposal is submitted or if the proposal is based on
or similar to drawings or specifications adopted by the Department before Contract award, the Department does not
accept the VECP and may make these changes without VECP payments.

Until the Department approves a change order incorporating the VECP or parts of it, continue to perform the
work under the contract. If the Department does not approve a change order before the deadline stated in the VECP
or other date you subsequently stated in writing, the VECP is rejected. The Department does not adjust time or
payment for a rejected VECP.

The Department decides whether to accept a VECP and the estimated net construction-cost savings from
adopting the VECP or parts of it.

The Department may require you to accept a share of the investigation cost as a condition of reviewing a VECP.
After written acceptance, the Department considers the VECP and deducts the agreed cost.

If the Department accepts the VECP or parts of it, the Department issues a change order that:
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Incorporates changes in the contract necessary to implement the VECP or the parts adopted
Includes the Department's acceptance conditions

States the estimated net construction-cost savings resulting from the VECP

Obligates the Department to pay you 50 percent of the estimated net savings

el e

In determining the estimated net construction-cost savings, the Department excludes your VECP preparation
cost and the Department's VECP investigation cost, including parts paid by you.

If a VECP providing for a reduction in working days is accepted by the Department, 50 percent of the reduction
is deducted from contract time.

If a VECP providing for a reduction in traffic congestion or avoiding traffic congestion is accepted by the
Department, the Department pays 60 percent of the estimated net savings in construction costs attributable to the
VECP. Submit detailed traffic handling comparisons between the existing contract and the proposed change,
including estimates of the traffic volumes and congestion.

The Department may apply an accepted VECP for general use on other contracts.

If an accepted VECP is adopted for general use, the Department pays only the contractor who first submitted
the VECP and only to the contracts awarded to that contractor before the submission of the accepted VECP.

If the Department does not adopt a general-use VECP, an identical or similar submitted proposal is eligible for
acceptance.

4-1.035C Value Analysis Workshop

Section 4-1.035C, "Value Analysis Workshop," applies to a non-building-work contract with a total bid of over
$5 million.

You may request a value analysis workshop by submitting a request after contract approval.

The Department offers a value analysis workshop to:

1. Identify value enhancing opportunities
Consider changes to the contract that will reduce the total cost of construction, construction activity
duration, or traffic congestion without impairing the essential functions specified for a VECP in Section 4-
1.035B, "Value Engineering Change Proposal.”

If the request is authorized, you and the Engineer:

1. Schedule a value analysis workshop
2. Select a facilitator and workshop site
3. Agree to other workshop administrative details

The workshop must be conducted under the methods described in the Department's Value Analysis Team Guide
available at:

http://www.dot.ca.gov/hg/oppd/value/

The facilitator must be a certified value specialist as recognized by the Society of American Value Engineers.

The Department reimburses you for 1/2 of the workshop cost. The workshop cost is the sum of the workshop-
facilitator cost and the workshop-site cost. The Department determines the workshop cost based on the facilitator
and workshop-site invoice prices minus any available or offered discounts. The Department does not pay you for
any other associated costs.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 5 CONTROL OF WORK
(Issued 06-01-11)
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Add:
5-1.005 GENERAL

Failure to comply with any specification part is a waiver of your right to an adjustment of time and payment
related to that part.

After contract approval, submit documents and direct questions to the Engineer. Orders, approvals,
authorizations, and requests to the Contractor are by the Engineer.

The Engineer furnishes the following in writing:

Approvals
Authorizations
Certifications
Decisions
Notifications
Orders
Responses

NNk WD —

The Contractor must furnish the following in writing:

Assignments

Notifications

Proposals

Reports

Requests, including RFIs, sequentially numbered
Subcontracts

Test results

NNk WD—

The Department rejects a form if it has any error or any omission.

Convert foreign language documents to English.

Use contract administration forms available at the Department's Web site.

If the last day for submitting a document falls on a Saturday or holiday, it may be submitted on the next
business day with the same effect as if it had been submitted on the day specified.

Add to 5-1.01:
Failure to enforce a contract provision does not waive enforcement of any contract provision.

Add:
5-1.011 PROTESTS

You may protest an Engineer's decision by submitting an RFI under Section 5-1.145, "Requests for
Information."

Add:
5-1.012 PARTNERING
5-1.012A General

The Department strives to work cooperatively with all contractors; partnering is our way of doing business. The
Department encourages project partnering among the project team, made up of significant contributors from the
Department and the Contractor, and their invited stakeholders.

For a project with a total bid greater than $1 million, professionally facilitated project partnering is encouraged.

For a project with a total bid greater than $10 million, professionally facilitated project partnering is required.

In implementing project partnering, you and the Engineer manage the contract by:

Using early and regular communication with involved parties

Establishing and maintaining a relationship of shared trust, equity, and commitment
Identifying, quantifying, and supporting attainment of mutual goals

Developing strategies for using risk management concepts

L=
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Implementing timely communication and decision making

Resolving potential problems at the lowest possible level to avoid negative impacts

Holding periodic partnering meetings and workshops as appropriate to maintain partnering relationships
and benefits throughout the life of the project

Establishing periodic joint evaluations of the partnering process and attainment of mutual goals

Partnering does not void any contract part.

The Department's "Field Guide to Partnering on Caltrans Construction Projects" current at the time of bid is
available to the project team as reference. This guide provides structure, context, and clarity to the partnering
process requirements. This guide is available at the Department's Partnering Program website:

http://www.dot.ca.gov/hg/construc/partnering.html

In implementing project partnering, the project team must:

1.

4.
5.

Create a partnering charter that includes:

1.1.  Mutual goals, including core project goals and may also include project-specific goals and mutually
supported individual goals.

1.2. Partnering maintenance and close-out plan.

1.3.  Dispute resolution plan that includes a dispute resolution ladder and may also include use of
facilitated dispute resolution sessions.

1.4. Team commitment statement and signatures.

Participate in monthly partnering evaluation surveys to measure progress on mutual goals and may also
measure short-term key issues as they arise.

Evaluate the partnering facilitator on Forms CEM-5501 and CEM-5502. The Engineer provides the
evaluation forms to the project team and collects the results. The Department makes evaluation results
available upon request. Facilitator evaluations must be completed:

3.1. At the end of the initial partnering workshop on Form CEM-5501.
3.2. At the end of the project close-out partnering workshop on Form CEM-5502.

Conduct a project close-out partnering workshop.
Document lessons learned before contract acceptance.

5-1.012B Partnering Facilitator, Workshops, and Monthly Evaluation Surveys

The Engineer sends you a written invitation to enter into a partnering relationship after contract approval.
Respond within 15 days to accept the invitation and request the initial and additional partnering workshops. After
the Engineer receives the request, you and the Engineer cooperatively:

1.

2.
3.
4.

Select a partnering facilitator that offers the service of a monthly partnering evaluation survey with a 5-
point rating and agrees to follow the Department's "Partnering Facilitator Standards and Expectations"
available at the Department's Partnering Program website

Schedule initial partnering workshop

Determine initial workshop site and duration

Agree to other workshop administrative details

Additional partnering workshops and sessions are encouraged throughout the life of the project as determined
necessary by you and the Engineer, recommended quarterly.

5-1.012C Training in Partnering Skills Development

For a project with a total bid of $25 million or greater, training in partnering skills development is required.

For a project with a total bid between $10 million and $25 million, training in partnering skills is optional.

You and the Engineer cooperatively schedule the training session and select a professional trainer, training site,
and 1 to 4 topics from the following list to be covered in the training:
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Active Listening

Building Teams

Change Management
Communication

Conflict Resolution

Cultural Diversity

Dealing with Difficult People
Decision Making

9. Effective Escalation Ladders
10. Emotional Intelligence

11. Empathy

12. Ethics

13. Facilitation Skills

14. Leadership

15. Partnering Process and Concepts
16. Project Management

17. Project Organization

18. Problem Solving

19. Running Effective Meetings
20. Time Management

21. Win-Win Negotiation

PN~

Before the initial partnering workshop, the trainer conducts a 1-day training session in partnering skills
development for the Contractor's and the Engineer's representatives. This training session must be a separate session
from the initial partnering workshop and must be conducted locally. The training session must be consistent with
the partnering principles under the Department's "Field Guide to Partnering on Caltrans Construction Projects."”

Send at least 2 representatives to the training session. One of these must be your assigned representative as
specified in Section 5-1.06, "Superintendence," of the Standard Specifications.

5-1.012D Payment
The Department pays you for:

1. 1/2 of partnering workshops and sessions based on facilitator and workshop site cost
2. 1/2 of monthly partnering evaluation survey service cost
3. Partnering skills development trainer and training site cost

The Department determines the costs based on invoice prices minus any available or offered discounts. The
Department does not pay markups on these costs.

The Department does not pay for wages, travel expenses, or other costs associated with the partnering
workshops and sessions, monthly partnering evaluation surveys, and training in partnering skills development.

Add:
5-1.015 RECORDS
5-1.015A General
Reserved

5-1.015B Record Retention
Retain project records from bid preparation through:

1. Final payment
2. Resolution of claims, if any

For at least 3 years after the later of these, retain cost records, including records of:
1. Bid preparation

2. Overhead
3. Payrolls
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4. Payments to suppliers and subcontractors
5. Cost accounting

Maintain the records in an organized way in the original format, electronic and hard copy, conducive to
professional review and audit.

5-1.015C Record Inspection, Copying, and Auditing

Make your records available for inspection, copying, and auditing by State representatives for the same time
frame specified under Section 5-1.015B, "Record Retention." The records of subcontractors and suppliers must be
made available for inspection, copying, and auditing by State representatives for the same period. Before contract
acceptance, the State representative notifies the Contractor, subcontractor, or supplier 5 business days before
inspection, copying, or auditing.

If an audit is to start more than 30 days after contract acceptance, the State representative notifies the
Contractor, subcontractor, or supplier when the audit is to start.

5-1.015D Cost Accounting Records
Maintain cost accounting records for the project distinguishing between the following work cost categories:

1. Work performed based on bid item prices
Work performed by change order other than extra work. Distinguish this work by:

2.1. Bid item prices
2.2.  Force account
2.3.  Agreed price

3. Extra work. Distinguish extra work by:

3.1. Bid item prices
3.2.  Force account
3.3. Agreed price
3.4. Specialist billing

4. Work performed under potential claim records
Overhead
6. Subcontractors, suppliers, owner-operators, and professional services

W

Cost accounting records must include:

Final cost code lists and definitions

Itemization of the materials used and corresponding vendor's invoice copies
Direct cost of labor

Equipment rental charges

Workers' certified payrolls

Equipment:

SNk =

6.1. Size

6.2. Type

6.3. Identification number
6.4. Hours operated

5-1.015E Extra Work Bills

Maintain separate records for costs of work performed by change order.

Within 7 days after performing the work, submit extra work bills using the Department's Internet extra work
billing system.

The Contractor submitting and the Engineer approving an extra work bill using the Internet force account work
billing system is the same as each party signing the bill.

The Department provides billing system:
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1. Training within 30 days of your written request
2. Accounts and user identification to your assigned representatives after a representative has received
training

Each representative must maintain a unique password.

Replace Section 5-1.04 with:
5-1.04 CONTRACT COMPONENTS

A component in one contract part applies as if appearing in each. The parts are complementary and describe
and provide for a complete work.
If a discrepancy exists:

1. The governing ranking of contract parts in descending order is:

1.1.  Special provisions

1.2.  Project plans

1.3. Revised Standard Plans

1.4. Standard Plans

1.5.  Amendments to the Standard Specifications
1.6.  Standard Specifications

1.7.  Supplemental project information

Written numbers and notes on a drawing govern over graphics

A detail drawing governs over a general drawing

A detail specification governs over a general specification

A specification in a section governs over a specification referenced by that section
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If a discrepancy is found or confusion arises, request correction or clarification.

Add:
5-1.055 SUBCONTRACTING
5-1.055A General

No subcontract releases you from the contract or relieves you of your responsibility for a subcontractor's work.

If you violate Pub Cont Code § 4100 et seq., the Department may exercise the remedies provided under Pub
Cont Code § 4110. The Department may refer the violation to the Contractors State License Board as provided
under Pub Cont Code § 4111.

Except for a building-construction non-federal-aid contract, perform work equaling at least 30 percent of the
value of the original total bid with your employees and with equipment owned or rented by you, with or without
operators.

Each subcontract must comply with the contract.

The Department encourages you to include a dispute resolution process in each subcontract.

Each subcontractor must have an active and valid State contractor's license with a classification appropriate for
the work to be performed (Bus & Prof Code, § 7000 et seq.).

Submit copies of subcontracts upon request.

Before subcontracted work starts, submit a Subcontracting Request form.

Do not use a debarred contractor; a current list of debarred contractors is available at the Department of
Industrial Relations' Web site.

Upon request, immediately remove and not again use a subcontractor who fails to prosecute the work
satisfactorily.

Replace Section 5-1.07 with:
5-1.07 LINES AND GRADES

The Engineer places stakes and marks under Chapter 12, "Construction Surveys," of the Department's Surveys
Manual.
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Submit your request for Department-furnished stakes:
1. On a Request for Construction Stakes form. Ensure:

1.1.  Requested staking area is ready for stakes
1.2. You use the stakes in a reasonable time

2. A reasonable time before starting an activity using the stakes

Establish priorities for stakes and note priorities on the request.
Preserve stakes and marks placed by the Engineer. If the stakes or marks are destroyed, the Engineer replaces
them at the Engineer's earliest convenience and deducts the cost.

Replace Section 5-1.10 with:
5-1.10 EQUIPMENT

Clearly stencil or stamp at a clearly visible location on each piece of equipment except hand tools an identifying
number and:

1.  On compacting equipment, its make, model number, and empty gross weight that is either the producer's
rated weight or the scale weight

2. On meters and on the load-receiving element and indicators of each scale, the make, model, serial number,
and producer's rated capacity

Submit a list:

1. Describing each piece of equipment
2. Showing its identifying number

Upon request, submit producer's information that designates portable vehicle scale capacities.

For proportioning materials, use measuring devices, material plant controllers, and undersupports complying
with Section 9-1.01B, "Weighing Equipment and Procedures."

Measuring devices must be tested and approved under California Test 109 in the Department's presence by any
of the following:

1. County Sealer of Weights and Measures
2. Scale Service Agency
3. Division of Measurement Standards Official

The indicator over-travel must be at least 1/3 of the loading travel. The indicators must be enclosed against
moisture and dust.

Group measuring system dials such that the smallest increment for each indicator can be read from the location
at which proportioning is controlled.

Replace Section 5-1.116 with:
5-1.116 DIFFERING SITE CONDITIONS (23 CFR 635.109)
5-1.116A Contractor’s Notification
Promptly notify the Engineer if you find either of the following:

1. Physical conditions differing materially from either of the following:

1.1.  Contract documents
1.2. Job site examination

2. Physical conditions of an unusual nature, differing materially from those ordinarily encountered and
generally recognized as inherent in the work provided for in the contract
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Include details explaining the information you relied on and the material differences you discovered.

If you fail to notify the Engineer promptly, you waive the differing site condition claim for the period between
your discovery of the differing site condition and your notification to the Engineer.

If you disturb the site after discovery and before the Engineer's investigation, you waive the differing site
condition claim.

5-1.116B Engineer’'s Investigation and Decision
Upon your notification, the Engineer investigates job site conditions and:

1. Notifies you whether to resume affected work
2. Decides whether the condition differs materially and is cause for an adjustment of time, payment, or both

You may protest the Engineer's decision.

Replace Section 5-1.14 with:
5-1.14 COST REDUCTION INCENTIVE
Comply with Section 4-1.035B, "Value Engineering Change Proposal.”

Add:
5-1.145 REQUESTS FOR INFORMATION

Submit an RFI upon recognition of any event or question of fact arising under the Contract.
The Engineer responds to the RFI within 5 days. Proceed with the work unless otherwise ordered. You may
protest the Engineer's response by:

1. Submitting an Initial Potential Claim Record within 5 days after receipt of the Engineer's response
2. Complying with Section 5-1.146, "Potential Claims and Dispute Resolution"

Add:
5-1.146 POTENTIAL CLAIMS AND DISPUTE RESOLUTION
5-1.146A General

Minimize and mitigate impacts of potentially claimed work or event.

For each potential claim, assign an identification number determined by chronological sequencing and the 1st
date of the potential claim.

Use the identification number for each potential claim on the:

1. Initial Potential Claim Record
2. Supplemental Potential Claim Record
3. Full and Final Potential Claim Record

Failure to comply with this procedure is:

1. Waiver of the potential claim and a waiver of the right to a corresponding claim for the disputed work in
the administrative claim procedure
2. Bar to arbitration (Pub Cont Code § 10240.2)

5-1.146B Initial Potential Claim Record

Submit an Initial Potential Claim Record within 5 days of the Engineer's response to the RFI or within 5 days
from the date when a dispute arises due to an act or failure to act by the Engineer. The Initial Potential Claim
Record establishes the claim nature and circumstances. The claim nature and circumstances must remain consistent.

The Engineer responds within 5 days of the date of the Initial Potential Claim Record. Proceed with the
potentially claimed work unless ordered.

Within 20 days of a request, provide access to the project records determined necessary by the Engineer to
evaluate the potential claim.
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5-1.146C Supplemental Potential Claim Record
Within 15 days of submitting the Initial Potential Claim Record, submit a Supplemental Potential Claim Record

including:
1. Complete nature and circumstances causing the potential claim or event
. Contract specifications supporting the basis of a claim
3. Estimated claim cost and an itemized breakdown of individual costs stating how the estimate was
determined
4. TIA

The Engineer evaluates the Supplemental Potential Claim Record and furnishes you a response within 20 days
of submittal. If the estimated cost or effect on the scheduled completion date changes, update the Supplemental
Potential Claim Record information as soon as the change is recognized and submit this information.

5-1.146D Full and Final Potential Claim Record

Notify the Engineer within 10 days of the completion date of the potentially claimed work. The Engineer
approves this completion date or notifies you of a revised date.

Within 30 days of the completion of the potentially claimed work, submit a Full and Final Potential Claim
Record including:

1.

A detailed factual account of the events causing the potential claim, including:

1.1.  Necessary dates
1.2. Locations
1.3.  Work items affected by the potential claim

The Contract documents supporting the potential claim and a statement of the reasons these parts support
entitlement
If a payment adjustment is requested, an itemized cost breakdown. Segregate costs into the following
categories:

3.1. Labor, including:

3.1.1. Individuals

3.1.2.  Classifications

3.1.3.  Regular and overtime hours worked
3.1.4. Dates worked

3.2. Materials, including:

3.2.1. Invoices

3.2.2. Purchase orders

3.2.3.  Location of materials either stored or incorporated into the work

3.2.4.  Dates materials were transported to the job site or incorporated into the work

3.3. Equipment, including:

3.3.1. Detailed descriptions, including make, model, and serial number

3.3.2.  Hours of use

3.3.3. Dates of use

3.3.4. Equipment rates at the rental rate listed in Labor Surcharge and Equipment Rental Rates in
effect when the affected work related to the claim was performed

If a time adjustment is requested:
4.1. Dates for the requested time.

4.2. Reasons for a time adjustment.
4.3. Contract documentation supporting the requested time adjustment.

Contract No. 06-0M2304
28 0f 292



4.4. TIA. The TIA must demonstrate entitlement to a time adjustment.

5. Identification and copies of your documents and copies of communications supporting the potential claim,
including certified payrolls, bills, cancelled checks, job cost reports, payment records, and rental
agreements

6. Relevant information, references, and arguments that support the potential claim

The Department does not consider a Full and Final Potential Claim Record that does not have the same nature,
circumstances, and basis of claim as those specified on the Initial Potential Claim Record and Supplemental
Potential Claim Record.

The Engineer evaluates the information presented in the Full and Final Potential Claim Record and furnishes
you a response within 30 days of its receipt unless the Full and Final Potential Claim Record is submitted after
Contract acceptance; in which case, a response may not be furnished. The Engineer's receipt of the Full and Final
Potential Claim Record must be evidenced by postal return receipt or the Engineer's written receipt if delivered by
hand.

5-1.146E Dispute Resolution
Comply with Section 5-1.15, "Dispute Resolution."

Add:
5-1.15 DISPUTE RESOLUTION
5-1.15A General

Section 5-1.15, "Dispute Resolution," applies to a contract with 100 or more working days.
The dispute resolution process is not a substitute for the submitting an RFI or a potential claim record.

5-1.15B Dispute Resolution Advisor

Section 5-1.15B, "Dispute Resolution Advisor," applies to a contract with a total bid from $3 million to $10
million.

A dispute resolution advisor, hereinafter referred to as "DRA," is chosen by the Department and the Contractor
to assist in the resolution of disputes.

The DRA shall be established by the Department and the Contractor within 30 days of contract approval.

The Department and the Contractor shall each propose 3 potential DRA candidates. Each potential candidate
shall provide the Department and the Contractor with their disclosure statement. The disclosure statement shall
include a resume of the potential candidate's experience and a declaration statement describing past, present,
anticipated, and planned relationships with all parties involved in this contract.

The Department and the Contractor shall select one of the 6 nominees to be the DRA. If the Department and
the Contractor cannot agree on one candidate, the Department and the Contractor shall each choose one of the 3
nominated by the other. The final selection of the DRA will be decided by a coin toss between the two candidates.

The Department and the Contractor shall complete and adhere to the Dispute Resolution Advisor Agreement.
No DRA meeting shall take place until the Dispute Resolution Advisor Agreement has been signed by all parties,
unless all parties agree to sign it at the first meeting.

If DRA needs outside technical services, technical services shall be preapproved by both the Department and the
Contractor.

DRA recommendations are nonbinding.

The Contractor shall not use the DRA for disputes between subcontractors or suppliers that have no grounds for
a lawsuit against the Department.

DRA replacement is selected in the same manner as the original selection. The appointment of a replacement
DRA will begin promptly upon determination of the need for replacement. The Dispute Resolution Advisor
Agreement shall be amended to reflect the change of the DRA.

Failure of the Contractor to participate in selecting DRA will result in the withhold of 25 percent of the
estimated value of all work performed during each estimate period that the Contractor fails to comply. DRA
withholds will be released for payment on the next monthly progress payment following the date that the Contractor
has provided assistance in choosing the DRA and no interest will be due the Contractor.

The State and the Contractor shall bear the costs and expenses of the DRA equally.

The DRA shall be compensated at an agreed rate of $1,500 per day for time spent per meeting either at the start
of the project or for a dispute. A member serving on more than one State DRA or Dispute Resolution Board,
regardless the number of meetings per day shall not be paid more than the agreed rate per day. The agreed rate shall
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be considered full compensation for on-site time, travel expenses, transportation, lodging, time for travel, and
incidentals for each day or portion thereof that the DRA is at an authorized DRA meeting.

No additional compensation will be made for time spent by the DRA to review and research activities outside
the official DRA meetings unless that time, such as time spent evaluating and preparing recommendations on
specific issues presented to the DRA, has been specifically agreed to in advance by the State and Contractor. Time
away from the project that has been specifically agreed to in advance by the Department and the Contractor will be
compensated at an agreed rate of $150 per hour. The agreed amount of $150 per hour shall include all incidentals
including expenses for telephone, fax, and computer services.

The State will provide conference facilities for DRA meetings at no cost to the Contractor.

The Contractor shall make direct payments to the DRA for participation in authorized meetings and approved
hourly rate charges from invoices submitted.

The State will reimburse the Contractor for the State's share of the costs.

There will be no markups applied to expenses associated with the DRA, either by the DRA or by the Contractor
when requesting payment of the State's share of DRA expenses. Regardless of the DRA recommendation, neither
party will be entitled to reimbursement of DRA costs from the other party.

The Contractor shall submit extra work bills and include invoices with original supporting documents for
reimbursement of the State's share.

The cost of technical services will be borne equally by the State and Contractor. There will be no markups for
these costs.

A copy of the "Dispute Resolution Advisor Agreement" to be executed by the Contractor, State and the DRA is
as follows:
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Form CEM 6206 Rev (04-06-07)

DISPUTE RESOLUTION ADVISOR AGREEMENT

(Contract Identification)

Contract No.

THIS DISPUTE RESOLUTION ADVISOR AGREEMENT, hereinafter called "AGREEMENT", made and
entered into this day of , , between the State of California, acting through
the California Department of Transportation and the Director of Transportation, hereinafter called the "STATE,"

hereinafter called the "CONTRACTOR," and ,
the Dispute Resolution Advisor, hereinafter called the "DRA."

WITNESSETH, that

WHEREAS, the STATE and the CONTRACTOR, hereinafter called the "parties," are now engaged in the
construction on the State Highway project referenced above; and

WHEREAS, the Standard Specifications for the above referenced contract provides for the establishment and
operation of the DRA to assist in resolving disputes; and

WHEREAS, the DRA is composed of one person, chosen by the CONTRACTOR and the STATE;

NOW THEREFORE, in consideration of the terms, conditions, covenants, and performance contained herein, or
attached and incorporated and made a part hereof, the STATE, the CONTRACTOR, and the DRA hereto agree as
follows:

SECTION | DESCRIPTION OF WORK

To assist in the timely resolution of disputes between the parties, the contract provides for the establishment and
the operation of the DRA. The DRA is to fairly and impartially consider disputes placed before it and provide
recommendations for resolution of these disputes to the parties. The DRA shall provide recommendations based on
the facts related to the dispute, the contract and applicable laws and regulations. The DRA shall perform the
services necessary to participate in the DRA's actions as designated in Section III, Scope of Work.

SECTION Il DRA QUALIFICATIONS

The DRA shall be knowledgeable in the type of construction and contract documents anticipated by the contract
and shall have completed training through the Dispute Review Board Foundation. In addition, it is desirable for the
DRA to have served on several State Dispute Resolution Boards (DRB).

No DRA shall have prior direct involvement in this contract. No DRA shall have a financial interest in this
contract or parties thereto, including but not limited to the CONTRACTOR, subcontractors, suppliers, consultants,
and legal and business services, within a period 6 months prior to award and during this contract. Exceptions to
above are compensation for services on this or other DRAs and DRBs or retirement payments or pensions received
from a party that are not tied to, dependent on or affected by the net worth of the party.

The DRA shall fully disclose all direct or indirect professional or personal relationships with all key members
of the contract.

SECTION Il SCOPE OF WORK
The Scope of Work of the DRA includes, but is not limited to, the following:

A. PROCEDURES

The DRA shall meet with the parties at the start of the project to establish procedures that will govern the
conduct of its business and reporting procedures in conformance with the requirements of the contract and the terms
of this AGREEMENT. The DRA established procedures shall only be implemented upon approval by the parties.
Subsequent meetings shall be held only to hear disputes between the parties.

The DRA shall not meet with, or discuss contract issues with individual parties.
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The State shall provide the DRA with the contract and all written correspondence regarding the dispute between
the parties and, if available, the Contractor's supplemental potential claim record, and the Engineer's response to the
supplemental potential claim record.

The parties shall not call the DRA who served on this contract as a witness in arbitration proceedings, which
may arise from this contract.

The DRA shall have no claim against the STATE or the CONTRACTOR, or both, from claimed harm arising
out of the parties' evaluations of the DRA's opinions.

B. DISPUTE MEETING

The term "dispute meeting" as used in this subsection shall refer to both the informal and traditional dispute
meeting processes, unless otherwise noted.

If the CONTRACTOR requests a dispute meeting with the DRA, the Contractor must simultaneously notify the
STATE. Upon being notified of the need for a dispute meeting, the DRA shall review and consider the dispute. The
DRA shall determine the time and location of the dispute meeting with due consideration for the needs and
preferences of the parties, while recognizing the importance of a speedy resolution to the dispute.

Dispute meetings shall be conducted at any location that would be convenient and provide required facilities
and access to necessary documentation.

Only the STATE's Area Construction Engineer, Resident Engineer, and Structure Representative and the
CONTRACTOR's or subcontractor's, Superintendent or Project Manager may present information at a dispute
meeting. There shall be no participation of persons who are not directly involved in the contract or who do not have
direct knowledge of the dispute. The exception to this is technical services, as described below:

The DRA, with approval of the parties, may obtain technical services necessary to adequately
review the disputes presented, including audit, geotechnical, schedule analysis and other services. The
parties' technical staff may supply those services as appropriate. The cost of technical services, as agreed to
by the parties, shall be borne equally by the two parties as specified in an approved contract change order.
The CONTRACTOR shall not be entitled to markups for the payments made for these services.

At the dispute meeting the DRA may ask questions, seek clarification, and request further clarification of data
presented by either of the parties as may be necessary to assist in making a fully informed recommendation.
However, the DRA shall refrain from expressing opinions on the merits of statements on matters under dispute
during the parties' presentations. Each party will be given ample time to fully present its position, make rebuttals,
provide relevant documents, and respond to DRA questions and requests.

There shall be no testimony under oath or cross-examination, during DRA dispute meetings. There shall be no
reporting of the procedures by a shorthand reporter or by electronic means. Documents and verbal statements shall
be received by the DRA in conformance with the rules and regulations established at the first meeting between the
DRA and parties. These established rules and regulations need not comply with prescribed legal laws of evidence.

Failure to attend a dispute meeting by either of the parties shall be conclusively considered by the DRA as
indication that the non-attending party considers all written documents and correspondence submitted as their entire
and complete argument. The claimant shall discuss the dispute, followed by the other party. Each party shall then
be allowed one or more rebuttals at the meeting until all aspects of the dispute are thoroughly covered.

1. TRADITIONAL DISPUTE MEETING:
The following procedure shall be used for the traditional dispute meeting:

a.  Within 5 days after receiving the STATE's written response to the CONTRACTOR's supplemental
potential claim record, the CONTRACTOR shall refer the dispute to the DRA, if the CONTRACTOR
wishes to further pursue the dispute. The CONTRACTOR shall make the referral in writing to the
DRA, simultaneously copied to the STATE. The written dispute referral shall describe the disputed
matter in individual discrete segments, so that it will be clear to both parties and the DRA what
discrete elements of the dispute have been resolved, and which remain unresolved, and shall include an
estimate of the cost of the affected work and impacts, if any, on project completion.

b. The parties shall each be afforded an opportunity to be present and to be heard by the DRA, and to
offer evidence. Either party furnishing written evidence or documentation to the DRA must furnish
copies of such information to the other party a minimum of 10 days prior to the date the DRA is
scheduled to convene the meeting for the dispute. Either party shall produce such additional evidence
as the DRA may deem necessary to reach an understanding and a determination of the dispute. The
party furnishing additional evidence shall furnish copies of such additional evidence to the other party
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at the same time the evidence is provided to the DRA. The DRA shall not consider evidence not
furnished in conformance with the terms specified herein.

Upon receipt by the DRA of a written referral of a dispute, the DRA shall convene to review and
consider the dispute. The dispute meeting shall be held no later than 25 days after receipt of the
written referral unless otherwise agreed to by all parties.

The DRA shall furnish a written report to both parties. The DRA may request clarifying information
of either party within 5 days after the DRA dispute meeting. Requested information shall be submitted
to the DRA within 5 days of the DRA request. The DRA shall complete its report and submit it to the
parties within 10 days of the DRA dispute meeting, except that time extensions may be granted at the
request of the DRA with the written concurrence of both parties. The report shall summarize the facts
considered, the contract language, law or regulation viewed by the DRA as pertinent to the dispute,
and the DRA's interpretation and philosophy in arriving at its conclusions and recommendations and, if
appropriate, recommends guidelines for determining compensation. The DRA's written opinion shall
stand on its own, without attachments or appendices.

Within 10 days after receiving the DRA's report, both parties shall respond to the DRA in writing
signifying that the dispute is either resolved or remains unresolved. Failure to provide the written
response within the time specified, or a written rejection of the DRA's recommendation or response to
a request for reconsideration presented in the report by either party, shall conclusively indicate that the
party(s) failing to respond accepts the DRA recommendation. Immediately after responses have been
received from both parties, the DRA shall provide copies of both responses to the parties
simultaneously. Either party may request clarification of elements of the DRA's report from the DRA
prior to responding to the report. The DRA shall consider any clarification request only if submitted
within 5 days of receipt of the DRA's report, and if submitted simultaneously in writing to both the
DRA and the other party. Each party may submit only one request for clarification for any individual
DRA report. The DRA shall respond, in writing, to requests for clarification within 5 days of receipt
of such requests.

Either party may seek a reconsideration of the DRA's recommendation. The DRA shall only grant
reconsideration based upon submission of new evidence and if the request is submitted within the 10
day time limit specified for response to the DRA's written report. Each party may submit only one
request for reconsideration regarding an individual DRA recommendation.

If the parties are able to settle their dispute with the aid of the DRA's report, the STATE and
CONTRACTOR shall promptly accept and implement the settlement of the parties. If the parties
cannot agree on compensation within 30 days of the acceptance by both parties of the settlement, either
party may request the DRA to make a recommendation regarding compensation.

2. INFORMAL DISPUTE MEETING

An informal dispute meeting shall be convened, only if, the parties and the DRA agree that this dispute
resolution process is appropriate to settle the dispute.
The following procedure shall be used for the informal dispute meeting:

a.

The parties shall furnish the DRA with one copy of pertinent documents requested by the DRA that are
or may become necessary for the DRA to perform its function. The party furnishing documents shall
furnish such documents to the other party at the same time the document is provided to the DRA.

After the dispute meeting has concluded, the DRA shall deliberate in private the same day, until a
response to the parties is reached or as otherwise agreed to by the parties.

The DRA then verbally delivers its recommendation with findings to the parties.

After the recommendation is presented, the parties may ask for clarifications.

Occasionally the DRA, on complex issues, may be unable to formulate a recommendation based on the
information given at a dispute meeting. However, the DRA may provide the parties with advice on
strengths and weaknesses of their prospective positions, in the hope of the parties reaching settlement.
If the parties are able to settle their dispute with the aid of the DRA's opinion, the STATE and
CONTRACTOR shall promptly accept and implement the settlement of the parties.

The DRA will not be bound by its oral recommendation in the event that a dispute is later heard by the
DRA in a traditional dispute meeting.

Unless the dispute is settled, use of the informal dispute meeting does not relieve the parties of their
responsibilities under Section 5-1.15B, "Dispute Resolution Advisor," of the Standard Specifications or
Subsection, "Traditional Dispute Meeting," of this AGREEMENT. There will be no extension of time allowed
for the process to permit the use of the informal dispute meeting, unless otherwise agreed to by the parties.
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SECTION IV TIME FOR BEGINNING AND COMPLETION

Once established, the DRA shall be in operation until the day the Director accepts the contract. The DRA shall
not begin work under the terms of this AGREEMENT until authorized in writing by the STATE or as agreed to by
the parties.

SECTION V PAYMENT

The DRA shall be compensated at an agreed rate of $1,500 per day for time spent per meeting, either at the start
of the project or for a dispute. A member serving on more than one State DRA or DRB, regardless the number of
meetings per day, shall not be paid more than the agreed rate per day. The agreed rate shall be considered full
compensation for onsite time, travel expenses, transportation, lodging, time for travel and incidentals for each day,
or portion thereof that the DRA is at an authorized DRA meeting. No additional compensation will be made for
time spent by the DRA to review and research activities outside the official DRA meetings unless that time, (such as
time spent evaluating and preparing recommendations on specific issues presented to the DRA), has been
specifically agreed to in advance by the parties. Time away from the project, which has been specifically agreed to
in advance by the parties, will be compensated at an agreed rate of $150 per hour. The agreed amount of $150 per
hour shall include all incidentals including expenses for telephone, fax, and computer services. The State will
provide administrative services such as conference facilities to the DRA.

A. PAYMENT PROCESSING

The CONTRACTOR shall make direct payments to the DRA for their participation in authorized meetings and
approved hourly rate charges, from invoices submitted by the DRA, and technical services.

The DRA may submit invoices to the CONTRACTOR for partial payment for work performed and services
rendered for their participation in authorized meetings not more often than once per month during the progress of the
work. The invoices shall be in a format approved by the parties and accompanied by a general description of
activities performed during that billing period. Payment for hourly fees, at the agreed rate, shall not be paid to the
DRA until the amount and extent of those fees are approved by the STATE and CONTRACTOR.

B. INSPECTION OF COSTS RECORDS

The DRA and the CONTRACTOR shall keep available for inspection by representatives of the STATE and the
United States, for a period of 3 years after final payment, the cost records and accounts pertaining to this
AGREEMENT. If any litigation, claim, or audit arising out of, in connection with, or related to this contract is
initiated before the expiration of the 3-year period, the cost records and accounts shall be retained until such
litigation, claim, or audit involving the records is completed.

SECTION VI ASSIGNMENT OF TASKS OF WORK
The DRA shall not assign the work of this AGREEMENT.

SECTION VII TERMINATION OF DRA

The DRA may resign after providing not less than 15 days written notice of the resignation to the STATE and
CONTRACTOR. The DRA may be terminated, by either party, for failing to fully comply at all times with all
required employment or financial disclosure conditions of DRA membership in conformance with the terms of the
contract and this AGREEMENT. Each party shall document the need for replacement and substantiate the
replacement request in writing to the other party and the DRA.

SECTION VIII LEGAL RELATIONS

The parties hereto mutually understand and agree that the DRA in the performance of duties is acting in the
capacity of an independent agent and not as an employee of either party.

No party to this AGREEMENT shall bear a greater responsibility for damages or personal injury than is
normally provided by Federal or State of California Law.

Notwithstanding the provisions of this contract that require the CONTRACTOR to indemnify and hold
harmless the STATE, the parties shall jointly indemnify and hold harmless the DRA from and against all claims,
damages, losses, and expenses, including but not limited to attorney's fees, arising out of and resulting from the
findings and recommendations of the DRA.
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SECTION IX CONFIDENTIALITY

The parties hereto mutually understand and agree that all documents and records provided by the parties in
reference to issues brought before the DRA, which documents and records are marked "Confidential - for use by the
DRA only," shall be kept in confidence and used only for the purpose of resolution of subject disputes, and for
assisting in development of DRA findings and recommendations; that such documents and records will not be
utilized or revealed to others, except to officials of the parties who are authorized to act on the subject disputes, for
any purposes, during the life of this AGREEMENT. Upon termination of this AGREEMENT, said confidential
documents and records, and all copies thereof, shall be returned to the parties who furnished them to the DRA.
However, the parties understand that such documents may be subsequently discoverable and admissible in court or
arbitration proceedings unless a protective order has been obtained by the party seeking further confidentiality.

SECTION X DISPUTES

Disputes between the parties arising out of the work or other terms of this AGREEMENT that cannot be
resolved by negotiation and mutual concurrence between the parties or through the administrative process provided
in the contract shall be resolved by arbitration as provided in Section 9-1.10, "Arbitration," of the Standard
Specifications. Disputes between the DRA and the parties that cannot be resolved by negotiation and mutual
concurrence shall be resolved in the appropriate forum.

SECTION X1 VENUE, APPLICABLE LAW, AND PERSONAL JURISDICTION

In the event that any party, including the DRA, deems it necessary to institute arbitration proceedings to enforce
any right or obligation under this AGREEMENT, the parties hereto agree that such action shall be initiated in the
Office of Administrative Hearings of the State of California. The parties hereto agree that all questions shall be
resolved by arbitration by application of California law and that the parties to such arbitration shall have the right of
appeal from such decisions to the Superior Court in conformance with the laws of the State of California. Venue for
the arbitration shall be Sacramento or any other location as agreed to by the parties.

SECTION X1l FEDERAL REVIEW AND REQUIREMENTS

On Federal-Aid contracts, the Federal Highway Administration shall have the right to review the work of the
DRA in progress, except for private meetings or deliberations of the DRA.
Other Federal requirements in this agreement shall only apply to Federal-Aid contracts.

SECTION X111 CERTIFICATION OF CONTRACTOR, DRA, AND STATE

IN WITNESS WHEREQF, the parties hereto have executed this AGREEMENT as of the day and year first
above written.

DRA

By:

Title:

CONTRACTOR CALIFORNIA DEPARTMENT
OF TRANSPORTATION

By: By:

Title: Title:
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5-1.15C Dispute Resolution Board

Section 5-1.15C, "Dispute Resolution Board," applies to a contract with a total bid of over $10 million.

The Dispute Resolution Board, hereinafter referred to as "DRB," is a three member board established by the
Department and Contractor to assist in the resolution of disputes.

The DRB shall be established by the Department and the Contractor within 45 days after contract approval.

The DRB shall consist of one member selected by the Department and approved by the Contractor, one member
selected by the Contractor and approved by the Department, and a third member selected by the first 2 members and
approved by both the Department and the Contractor.

The Department and Contractor shall provide the other written notification for approval of the name of their
DRB nominee along with the nominee's disclosure statement.

Disclosure statements shall include a resume of the nominee's experience and a declaration statement describing
past, present, anticipated, and planned relationships with all parties involved in this contract. Objections to
nominees shall be based on a specific breach or violation of nominee responsibilities or on nominee qualifications.
The Department or the Contractor may, on a one-time basis, object to the other's nominee without specifying a
reason and this person shall not be selected for the DRB. Another person shall then be nominated within 15 days.

The 2 DRB members shall proceed with the selection of the third DRB member immediately after receiving
written notification from the Department of their selection. The 2 DRB members shall provide their
recommendation simultaneously to the parties within 15 days. The third member shall provide disclosure statement
to the first 2 DRB members, to the Department, and the Contractor. The professional experience of the third DRB
member shall complement that of the first 2 DRB members. The third DRB member shall be subject to mutual
approval of the Department and the Contractor. If the 2 DRB members cannot agree on the third nominee, they
shall submit a list of nominees to the Department and the Contractor for final selection and approval.

If the Department and the Contractor cannot agree on the third DRB member, or if the first 2 DRB members are
unable to agree upon a recommendation, the Department and the Contractor shall select 6 names from the current
list of arbitrators certified by the Public Works Contract Arbitration Committee created by Article 7.2 of the State
Contract Act. The 2 DRB members shall then select one of the 6 names by a blind draw.

The 3 DRB members shall appoint one member as a chairperson to provide leadership for the DRB's activities.
The chairperson shall be approved by the Department and the Contractor. In the event of an impasse, the third DRB
member shall become the chairperson.

The Department and Contractor shall complete and adhere to the Dispute Resolution Board Agreement. No
DRB meeting shall take place until the Dispute Resolution Board Agreement has been signed by all parties, unless
all parties agree to sign it at the first meeting.

If the DRB needs outside technical services, technical services shall be preapproved by both the Department
and the Contractor.

DRB recommendations are nonbinding.

The Contractor shall not use the DRB for disputes between the subcontractors or suppliers that have no grounds
for a lawsuit against the Department.

DRB member replacements are selected in the same manner as the original selection. The appointment of a
replacement DRB member will begin promptly upon determination of the need for replacement. The Dispute
Resolution Board Agreement shall be amended to reflect the change in the DRB.

Failure of the Contractor to participate in establishing the DRB will result in the withholding of 25 percent of
the estimated value of all work performed during each estimate period that the Contractor fails to comply. DRB
withholds will be released for payment on the next monthly progress payment following the date that the Contractor
has provided assistance in establishing the DRB and no interest will be due the Contractor.

The Department and the Contractor shall bear the costs and expenses of the DRB equally.

Each DRB member shall be compensated at an agreed rate of $1,500 per day for time spent per meeting either
at the start of the project, for scheduled progress, or dispute meetings. A member serving on more than one
Department DRB or Dispute Resolution Advisor (DRA), regardless of the number of meetings per day shall not be
paid more than the agreed rate per day. The agreed rate shall be considered full compensation for on-site time,
travel expenses, transportation, lodging, time for travel, and incidentals for each day or portion thereof that the DRB
member is at an authorized DRB meeting.

No additional compensation will be made for time spent by DRB members in review and research activities
outside the official DRB meetings unless that time, such as time spent evaluating and preparing recommendations on
specific issues presented to the DRB, has been specifically agreed to in advance by the Department and Contractor.
Time away from the project, which has been specifically agreed to in advance by the Department and Contractor,
will be compensated at an agreed rate of $150 per hour. The agreed amount of $150 per hour shall include all
incidentals including expenses for telephone, fax, and computer services.

The Department will provide conference facilities for DRB meetings at no cost to the Contractor.
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The Contractor shall make direct payments to each DRB member for their participation in authorized meetings
and approved hourly rate charges from invoices submitted by each DRB member.

The Department will reimburse the Contractor for the Department's share of the costs.

There will be no markups applied to expenses connected with the DRB, either by the DRB members or by the
Contractor when requesting payment of the Department's share of DRB expenses. Regardless of the DRB
recommendation, neither party shall be entitled to reimbursement of DRB costs from the other party.

The Contractor shall submit extra work bills and include evidence of every payment to each DRB member in
the form of a cancelled check or bank statement within 30 days of payment.

The cost of technical services requested by the DRB will be borne equally by the State and Contractor. There
will be no markups for these costs.

A copy of the "Dispute Resolution Board Agreement" to be executed by the Department, Contractor, and the 3
DRB members after approval of the contract follows:
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Form CEM 6202 Rev (10/22/2008)

DISPUTE RESOLUTION BOARD AGREEMENT

(Contract Identification)

Contract No.

THIS DISPUTE RESOLUTION BOARD AGREEMENT, hereinafter called "AGREEMENT", made and
entered into this day of , , between the State of California, acting through
the California Department of Transportation and the Director of Transportation, hereinafter called the "STATE,"

hereinafter called the "CONTRACTOR," and the
Dispute Resolution Board, hereinafter called the "DRB" consisting of the following members:

(DRB Member)

(DRB Member)

and
(DRB Chairperson)

WITNESSETH, that

WHEREAS, the STATE and the CONTRACTOR, hereinafter called the "parties," are now engaged in the
construction on the State Highway project referenced above; and

WHEREAS, the Standard Specifications for the above referenced contract provides for the establishment and
operation of the DRB to assist in resolving disputes; and

WHEREAS, the DRB is composed of three members, one selected by the STATE, one selected by the
CONTRACTOR, and the third member selected by the other two members and approved by the parties; and

NOW THEREFORE, in consideration of the terms, conditions, covenants, and performance contained herein, or
attached and incorporated and made a part hereof, the STATE, the CONTRACTOR, and the DRB members hereto
agree as follows:

SECTION I DESCRIPTION OF WORK

To assist in the timely resolution of disputes between the parties, the contract provides for the establishment and
the operation of the DRB. The DRB is to fairly and impartially consider disputes placed before it and provide
recommendations for resolution of these disputes to the parties. The DRB shall provide recommendations based on
the facts related to the dispute, the contract and applicable laws and regulations. The DRB shall perform the
services necessary to participate in the DRB's actions as designated in Section III, Scope of Work.

SECTION Il DRB QUALIFICATIONS

DRB members shall be knowledgeable in the type of construction and contract documents anticipated by the
contract and shall have completed training through the Dispute Review Board Foundation.

No DRB member shall have prior direct involvement in this contract. No DRB member shall have a financial
interest in this contract or parties thereto, including but not limited to the CONTRACTOR, subcontractors, suppliers,
consultants, and legal and business services, within a period 6 months prior to award and during this contract.
Exceptions to above are compensation for services on this or other DRBs and DRAs or retirement payments or
pensions received from a party that are not tied to, dependent on or affected by the net worth of the party.

DRB members shall fully disclose all direct or indirect professional or personal relationships with all key
members of the contract.
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SECTION Il SCOPE OF WORK
The scope of work of the DRB includes, but is not limited to, the following:

A. PROCEDURES

The DRB shall establish procedures that will govern the conduct of its business and reporting procedures in
conformance with the requirements of the contract and the terms of this AGREEMENT. The DRB established
procedures shall only be implemented upon approval of the parties.

The DRB Chairperson shall schedule progress and dispute meetings and any other DRB activities.

The parties shall not call on any of the DRB members, who served on this contract, as a witness in arbitration
proceedings, which may arise from this contract.

DRB members shall have no claim against the STATE or the CONTRACTOR, or both, from claimed harm
arising out of the parties' evaluations of the DRB's opinions.

During progress or dispute meetings, DRB members shall refrain from expressing opinions on the merits of
statements on matters under dispute or potential dispute. Opinions of DRB members expressed in private sessions
shall be kept strictly confidential. Individual DRB members shall not meet with, or discuss contract issues with
individual parties. Discussions regarding the project between the DRB members and the parties shall be in the
presence of all three members and both parties. Individual DRB members shall not undertake independent
investigations of any kind pertaining to disputes or potential disputes, except with the knowledge of both parties and
as expressly directed by the DRB Chairperson.

B. PROGRESS MEETINGS

DRB members shall visit the project site and meet with representatives of the parties to keep abreast of
construction activities and to develop familiarity with the work in progress. Scheduled progress meetings shall be
held at or near the project site. The DRB shall meet at least once at the start of the project, and at least once every
4 months thereafter. The frequency, exact time, and duration of additional site visits and progress meetings shall be
as recommended by the DRB and approved by the parties consistent with the construction activities or matters under
consideration and dispute. Scheduled progress meetings may be waived, if the parties are in agreement, when the
only work remaining is plant establishment work. Each meeting shall consist of a round table discussion and a field
inspection of the work being performed on the contract, if necessary. Each meeting shall be attended by
representatives of both parties. The agenda shall generally be as follows:

1. Meeting opened by the DRB Chairperson.
. Remarks by the STATE's representative.

3. A description by the CONTRACTOR's representative of work accomplished since the last meeting; the
current schedule status of the work; and a forecast for the coming period.

4. An outline by the STATE's representative of the status of the work as the STATE views it.

5. An outline by the CONTRACTOR's representative of potential problems and a description of proposed
solutions.

6. A brief description by the CONTRACTOR's and the STATE's representative of potential claims and
disputes that have surfaced since the last meeting.

7. A summary by the STATE's representative, the CONTRACTOR's representative, or the DRB of the status
of past potential claims and disputes.

The STATE's representative will prepare minutes of all progress meetings and circulate them for revision and
approval by all concerned within 10 days of the meeting.

C. DISPUTE MEETING

The term "dispute meeting" as used in this subsection shall refer to both the informal and traditional dispute
meeting processes, unless otherwise noted.

Either the STATE or the CONTRACTOR may request a dispute meeting with the DRB. The requesting party
shall simultaneously notify the other party of each dispute meeting request. Upon being notified of the need for a
dispute meeting, the DRB shall review and consider the dispute. The DRB shall determine the time and location of
the dispute meeting with due consideration for the needs and preferences of the parties, while recognizing the
importance of a speedy resolution to the dispute.

Dispute meetings shall be conducted at any location that would be convenient and provide required facilities
and access to necessary documentation.

No DRB dispute meeting shall take place later than 30 days prior to acceptance of the contract.
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Only the STATE's Area Construction Engineer, Resident Engineer, and Structure Representative and the
CONTRACTOR's or subcontractor's, Superintendent or Project Manager may present information at a dispute
meeting. There shall be no participation of persons who are not directly involved in the contract or who do not have
direct knowledge of the dispute. The exception to this is technical services, as described below:

The DRB, with approval of the parties, may obtain technical services necessary to adequately review the
disputes presented, including audit, geotechnical, schedule analysis and other services. The parties'
technical staff may supply those services as appropriate. The cost of technical services, as agreed to by the
parties, shall be borne equally by the two parties as specified in an approved contract change order. The
CONTRACTOR shall not be entitled to markups for the payments made for these services.

At the dispute meeting the DRB may ask questions, seek clarification, and request further clarification of data
presented by either of the parties as may be necessary to assist in making a fully informed recommendation.
However, the DRB shall refrain from expressing opinions on the merits of statements on matters under dispute
during the parties' presentations. The claimant shall discuss the dispute, followed by the other party. Each party
shall then be allowed one or more rebuttals at the meeting until all aspects of the dispute are thoroughly covered.
Each party will be given ample time to fully present its position, make rebuttals, provide relevant documents, and
respond to DRB questions and requests.

There shall be no testimony under oath or cross-examination, during DRB dispute meetings. There shall be no
reporting of the procedures by a shorthand reporter or by electronic means. Documents and verbal statements shall
be received by the DRB in conformance with the procedures established at the first meeting between the DRB and
the parties. These established procedures need not comply with prescribed legal laws of evidence.

Failure to attend a dispute meeting by either of the parties shall be conclusively considered by the DRB as
indication that the non-attending party considers all written documents and correspondence submitted as their entire
and complete argument.

After dispute meetings are concluded, the DRB shall meet in private and reach a conclusion supported by two
or more members. Private sessions of the DRB may be held at a location other than the job site or by electronic
conferencing as deemed appropriate, in order to expedite the process.

The DRB shall make every effort to reach a unanimous decision.

1. TRADITIONAL DISPUTE MEETING:
The following procedure shall be used for the traditional dispute meeting:

a. Within 21 days after receiving the STATE's written response to the CONTRACTOR's supplemental
potential claim record, the CONTRACTOR shall refer the dispute to the DRB if the CONTRACTOR
wishes to further pursue the dispute. The CONTRACTOR shall make the referral in writing to the DRB,
simultaneously copied to the STATE. The written dispute referral shall describe the disputed matter in
individual discrete segments, so that it will be clear to both parties and the DRB what discrete elements of
the dispute have been resolved, and which remain unresolved, and shall include an estimate of the cost of
the affected work and impacts, if any, on project completion.

b. The parties shall each be afforded an opportunity to be present and to be heard by the DRB, and to offer
evidence. Either party furnishing written evidence or documentation to the DRB must furnish copies of
such information to the other party a minimum of 15 days prior to the date the DRB is scheduled to
convene the meeting for the dispute. Either party shall produce such additional evidence as the DRB may
deem necessary to reach an understanding and a determination of the dispute. The party furnishing
additional evidence shall furnish copies of such additional evidence to the other party at the same time the
evidence is provided to the DRB. The DRB shall not consider evidence not furnished in conformance with
the terms specified herein.

c.  Upon receipt by the DRB of a written referral of a dispute, the DRB shall convene to review and consider
the dispute. The dispute meeting shall be held no earlier than 30 days and no later than 60 days after
receipt of the written referral unless otherwise agreed to by all parties.

d. The DRB may request clarifying information of either party within 10 days after the dispute meeting.
Requested information shall be submitted to the DRB within 10 days of the DRB request.

e. The DRB shall furnish a written report to the parties with its conclusion(s) and recommendation(s). The
DRB shall complete its report, including minority opinion, if any, and submit it to the parties within 30
days of the dispute meeting, except that time extensions may be granted at the request of the DRB with the
written concurrence of the parties. The report shall summarize the facts considered, the contract language,
law or regulation viewed by the DRB as pertinent to the dispute, and the DRB's interpretation and
reasoning in arriving at its conclusion(s) and recommendation(s) and, if appropriate, recommends
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guidelines for determining compensation. The DRB's written opinion shall stand on its own, without
attachments or appendices. The DRB Chairperson shall furnish a copy of the written recommendation
report to the DRB Coordinator, Division of Construction, MS 44, P.O. Box 942874, Sacramento, CA
94274,

f.  Within 30 days after receiving the DRB's report, the parties shall respond to the DRB in writing signifying
that the dispute is either resolved or remains unresolved. Failure to provide the written response within the
time specified, or a written rejection of the DRB's recommendation or a written response requesting the
DRB reconsider their recommendation, shall conclusively indicate that the party(s) failing to respond
accepts the DRB recommendation. Immediately after responses have been received from both parties, the
DRB shall provide copies of both responses to the parties simultaneously. Either party may request
clarification of elements of the DRB's report from the DRB prior to responding to the report. The DRB
shall consider any clarification request only if submitted within 10 days of receipt of the DRB's report, and
if submitted simultaneously in writing to both the DRB and the other party. Each party may submit only
one request for clarification for any individual DRB report. The DRB shall respond, in writing, to requests
for clarification within 10 days of receipt of such requests.

g. Either party may seek a reconsideration of the DRB's recommendation. The DRB shall only grant
reconsideration based upon submission of new evidence and if the request is submitted within the 30 day
time limit specified for response to the DRB's written report. Each party may submit only one request for
reconsideration regarding an individual DRB recommendation.

h. If the parties are able to settle their dispute with the aid of the DRB's report, the STATE and the
CONTRACTOR shall promptly accept and implement the settlement of the parties. If the parties cannot
agree on compensation within 60 days of the acceptance by both parties of the settlement, either party may
request the DRB to make a recommendation regarding compensation.

2. INFORMAL DISPUTE MEETING

An informal dispute meeting shall be convened, only if, the parties and the DRB agree that this dispute
resolution process is appropriate to settle the dispute.
The following procedure shall be used for the informal dispute meeting:

a. The parties shall furnish the DRB with one copy of pertinent documents requested by the DRB that are or
may become necessary for the DRB to perform its function. The party furnishing documents shall furnish
such documents to the other party at the same time the document is provided to the DRB.

b. After the dispute meeting has concluded, the DRB members shall deliberate in private the same day until a
response to the parties is reached or as otherwise agreed to by the parties.

c. The DRB then verbally delivers its recommendation with findings, including minority opinion, if any, to
the parties.

After the recommendation is presented, the parties may ask for clarifications.

e. Occasionally the DRB may be unable to formulate a recommendation based on the information given at a
dispute meeting. However, the DRB may provide the parties with advice on strengths and weaknesses of
their prospective positions, in the hope of the parties reaching settlement.

f. If the parties are able to settle their dispute with the aid of the DRB's opinion, the STATE and the
CONTRACTOR shall promptly accept and implement the settlement of the parties.

g. The DRB will not be bound by its verbal recommendation in the event that a dispute is later heard by the
DRB in a traditional dispute meeting.

Unless the dispute is settled, use of the informal dispute meeting does not relieve the parties of their
responsibilities under Section 5-1.15C, "Dispute Resolution Board," of the Standard Specifications or subsection,
"Traditional Dispute Meeting," of this AGREEMENT. There will be no extension of time allowed for the process to
permit the use of the informal dispute meeting, unless otherwise agreed to by the parties.

SECTION IV TIME FOR BEGINNING AND COMPLETION

DRB members shall not begin work under the terms of this AGREEMENT, until authorized in writing by the
STATE or as agreed to by the parties. Once established, the DRB shall be in operation until the Director accepts the
contract. If the contract is terminated in accordance with Section 8-1.08, "Termination of Control," of the Standard
Specifications, the DRB will be dissolved.
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SECTION V PAYMENT

Each DRB member shall be compensated at an agreed rate of $1,500 per day for time spent per meeting, either
at start of project, or a scheduled progress or a dispute meeting. A member serving on more than one State DRB or
DRA, regardless of the number of meetings per day, shall not be paid more than the agreed rate per day. The agreed
rate shall be considered full compensation for on site time, travel expenses, transportation, lodging, time for travel
and incidentals for each day, or portion thereof that the DRB member is at an authorized DRB meeting. No
additional compensation will be made for time spent by DRB member to review and research activities outside the
official DRB meetings unless that time, such as time spent evaluating and preparing recommendations on specific
issues presented to the DRB, has been specifically agreed to in advance by the parties. Time away from the project,
which has been specifically agreed to in advance by the parties, will be compensated at an agreed rate of $150 per
hour. The agreed amount of $150 per hour shall include all incidentals including expenses for telephone, fax, and
computer services. The State will provide administrative services such as conference facilities to the DRB.

A. PAYMENT PROCESSING

The CONTRACTOR shall make direct payments to each DRB member for their participation in authorized
meetings and approved hourly rate charges, from invoices submitted by each DRB member, and technical services.

DRB members may submit invoices to the CONTRACTOR for partial payment for work performed and
services rendered for their participation in authorized meetings not more often than once per month during the
progress of the work. The invoices shall be in a format approved by the parties and accompanied by a general
description of activities performed during that billing period. Payment for hourly fees, at the agreed rate, shall not
be paid to a DRB member until the amount and extent of those fees are approved by the STATE and the
CONTRACTOR.

B. INSPECTION OF COSTS RECORDS

DRB members and the CONTRACTOR shall keep available for inspection by representatives of the STATE
and the United States federal government, for a period of 3 years after final payment, the cost records and accounts
pertaining to this AGREEMENT. If any litigation, claim, or audit arising out of, in connection with, or related to
this contract is initiated before the expiration of the 3-year period, the cost records and accounts shall be retained
until such litigation, claim, or audit involving the records is completed.

SECTION VI ASSIGNMENT OF TASKS OF WORK
DRB members shall not assign the work of this AGREEMENT.

SECTION VII TERMINATION OF A DRB MEMBER

DRB members may resign after providing not less than 15 days written notice of their resignation to the STATE
and the CONTRACTOR. A DRB member may be terminated, by either party, for failing to comply at all times with
all required employment or financial disclosure conditions of DRB membership in conformance with the terms of
the contract and this AGREEMENT.

Service of a DRB member may be terminated at any time with not less than 15 days notice as follows:

A. The State may terminate service of the State appointed member.

B. The Contractor may terminate service of the Contractor appointed member.

C. Upon the written recommendation of the State and Contractor appointed members for the removal of the
third member.

D. Upon resignation of a member.

When a member of the DRB is replaced, the replacement member shall be appointed in the same manner as the
replaced member was appointed. The appointment of a replacement DRB member will begin promptly upon
determination of the need for replacement and shall be completed within 15 days. Changes in either of the DRB
members chosen by the 2 parties will not require re-selection of the third member, unless both parties agree to such
re-selection in writing. The Dispute Resolution Board Agreement shall be amended to reflect the change of a DRB
member.

Each party shall document the need for replacement and substantiate the replacement request in writing to the
other party and DRB members.
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SECTION VIl LEGAL RELATIONS

The parties hereto mutually understand and agree that each DRB member in the performance of duties is acting
in the capacity of an independent agent and not as an employee of either party.

No party to this AGREEMENT shall bear a greater responsibility for damages or personal injury than is
normally provided by Federal or State of California Law.

Notwithstanding the provisions of this contract that require the CONTRACTOR to indemnify and hold
harmless the STATE, the parties shall jointly indemnify and hold harmless the DRB members from and against all
claims, damages, losses, and expenses, including but not limited to attorney's fees, arising out of and resulting from
the findings and recommendations of the DRB.

SECTION IX CONFIDENTIALITY

The parties hereto mutually understand and agree that all documents and records provided by the parties in
reference to issues brought before the DRB, which documents and records are marked "Confidential - for use by the
DRB only," shall be kept in confidence and used only for the purpose of resolution of subject disputes, and for
assisting in development of DRB findings and recommendations; that such documents and records will not be
utilized or revealed to others, except to officials of the parties who are authorized to act on the subject disputes, for
any purposes, during the life of this AGREEMENT. Upon termination of this AGREEMENT, said confidential
documents and records, and all copies thereof, shall be returned to the parties who furnished them to the DRB.
However, the parties understand that such documents may be subsequently discoverable and admissible in court or
arbitration proceedings unless a protective order has been obtained by the party seeking further confidentiality.

SECTION X DISPUTES

Disputes between the parties arising out of the work or other terms of this AGREEMENT, which cannot be
resolved by negotiation and mutual concurrence between the parties, or through the administrative process provided
in the contract, shall be resolved by arbitration as provided in Section 9-1.10, "Arbitration," of the Standard
Specifications. Disputes between the DRB and either party, which cannot be resolved by negotiation and mutual
concurrence, shall be resolved in the appropriate forum.

SECTION X1 VENUE, APPLICABLE LAW, AND PERSONAL JURISDICTION

In the event that any party deems it necessary to institute arbitration proceedings to enforce any right or
obligation under this AGREEMENT, the parties hereto agree that such action shall be initiated in the Office of
Administrative Hearings of the State of California. The parties hereto agree that all questions shall be resolved by
arbitration by application of California law and that the parties to such arbitration shall have the right of appeal from
such decisions to the Superior Court in conformance with the laws of the State of California. Venue for the
arbitration shall be Sacramento or any other location as agreed to by the parties.

SECTION XII FEDERAL REVIEW AND REQUIREMENTS

On Federal-Aid contracts, the Federal Highway Administration shall have the right to review the work of the
DRB in progress, except for private meetings or deliberations of the DRB that do not become part of the project
records.

Other Federal requirements in this agreement shall only apply to Federal-Aid contracts.

SECTION XIII CERTIFICATION OF CONTRACTOR, DRB, AND STATE

IN WITNESS WHEREOF, the parties hereto have executed this AGREEMENT as of the day and year first
above written.

DRB MEMBER DRB MEMBER
By: By:
Title: Title :
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DRB CHAIRPERSON

By :

Title :

CONTRACTOR CALIFORNIA DEPARTMENT
OF TRANSPORTATION

By: By:

Title: Title:
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Add:
5-1.16-5-17 (BLANK)

Add:
5-1.18 PROPERTY AND FACILITY PRESERVATION
5-1.18A General
Preserve property and facilities, including:

Adjacent property

Department's instrumentation

ESAs

Lands administered by other agencies
Railroads and railroad equipment
Roadside vegetation not to be removed
Utilities

Waterways

NN BB

Immediately report damage to the Engineer.

If you cause damage, you are responsible.

Install sheet piling, cribbing, bulkheads, shores, or other supports necessary to support existing facilities or
support material carrying the facilities.

Dispose of temporary facilities when they are no longer needed.

If you damage plants not to be removed:

1. Dispose of them outside the right of way unless the Engineer allows you to reduce them to chips and spread
the chips within the highway at locations designated by the Engineer
2. Replace them

Replace plants with plants of the same species.

Replace trees with 24-inch-box trees.

Replace shrubs with No. 15 container shrubs.

Replace ground cover plants with plants from flats. Replace Carpobrutus ground cover plants with plants from
cuttings. Plant ground cover plants 1 foot on center.

If a plant establishment period is specified, replace plants before the start of the plant establishment period;
otherwise, replace plants at least 30 days before Contract acceptance.

Water each plant immediately after planting and saturate the backfill soil around and below the roots or ball of
earth around the roots of each plant. Water as necessary to maintain plants in a healthy condition until Contract
acceptance.

The Department may make a temporary repair to restore service to a damaged facility.

If working on or adjacent to railroad property, do not interfere with railroad operations.

For an excavation on or affecting railroad property, submit work plans showing the system to be used to protect
railroad facilities. Allow 65 days for the Engineer's review of the plans. Do not perform work based on the plans
until the Engineer notifies you they are accepted.

5-1.18B Nonhighway Facilities (Including Utilities)

The Department may rearrange a nonhighway facility during the Contract. Rearrangement of a nonhighway
facility includes installation, relocation, alteration, or removal of the facility.The Department may authorize facility
owners and their agents to enter the highway to perform rearrangement work for their facilities or to make
connections or repairs to their property. Coordinate activities to avoid delays.

Notify the Engineer at least 3 business days before you contact the regional notification center under Govt Code
§ 4216 et seq. Failure to contact the notification center prohibits excavation.

Before starting work that could damage or interfere with underground infrastructure, locate the infrastructure
described in the Contract, including laterals and other appurtenances, and determine the presence of other
underground infrastructure inferred from visible facilities such as buildings, meters, or junction boxes.
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Notify the Engineer if the infrastructure described in the Contract cannot be found. If after giving the notice,
you find the infrastructure in a substantially different location than described, finding the infrastructure is paid for as
extra work as specified in Section 4-1.03D, "Extra Work."

Underground infrastructure described in the Contract may be in different locations than described, and
additional infrastructure may exist.

Upon discovering an underground main or trunk line not described in the Contract, immediately notify the
Engineer and the infrastructure owner. The Engineer orders the locating and protecting of the infrastructure. The
locating and protecting is paid for as extra work as specified in Section 4-1.03D, "Extra Work." If ordered, repair
infrastructure damage. If the damage is not due to your negligence, the repair is paid for as extra work as specified
in Section 4-1.03D, "Extra Work."

If necessary underground infrastructure rearrangement is not described in the Contract, the Engineer may order
you to perform the work. The rearrangement is paid for as extra work as specified in Section 4-1.03D, "Extra
Work."

If you want infrastructure rearrangement different from that described in the Contract:

Notify the Engineer

Make an arrangement with the infrastructure owner

Obtain authorization for the rearrangement

The Department does not adjust time or payment for rearrangement different from the Contract
Pay the infrastructure owner any additional cost

A e e

Immediately notify the Engineer of a delay due to the presence of main line underground infrastructure not
described in the Contract or in a substantially different location or due to rearrangement different from the Contract.
The Department pays for one of these delays in the same manner as specified for a right of way delay in Section 8-
1.09, "Right of Way Delays."

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 6 CONTROL OF MATERIALS
(Issued 05-01-09)

Replace Section 6-1.05 with:
6-1.05 SPECIFIC BRAND OR TRADE NAME AND SUBSTITUTION

A reference to a specific brand or trade name establishes a quality standard and is not intended to limit
competition. You may use a product that is equal to or better than the specified brand or trade name if approved.
Submit a substitution request within a time period that:

1. Follows Contract award
2. Allows 30 days for review
3. Causes no delay

Include substantiating data with the substitution request that proves the substitution:

1. Is of equal or better quality and suitability
2. Causes no delay in product delivery and installation

Add:
6-1.075 GUARANTEE

Guarantee the work remains free from substantial defects for 1 year after contract acceptance except for work
parts for which you were relieved of maintenance and protection. Guarantee each of these relieved work parts for 1
year after the relief date.

The guarantee excludes damage or displacement caused by an event outside your control including:

1. Normal wear and tear
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Improper operation
Insufficient maintenance
Abuse

Unauthorized change
Act of God

ANl N

During the guarantee period, repair or replace each work portion having a substantial defect.

The Department does not pay for corrective work.

During corrective work activities, provide insurance coverage specified for coverage before contract
acceptance.

The contract bonds must be in full force and effect until the later of:

1. Expiration of guarantee period
2. Completion of corrective work

If a warranty specification conflicts with Section 6-1.075, "Guarantee," comply with the warranty specification.

During the guarantee period, the Engineer monitors the completed work. If the Engineer finds work having a
substantial defect, the Engineer lists work parts and furnishes you the list.

Within 10 days of receipt of the list, submit for authorization a detailed plan for correcting the work. Include a
schedule that includes:

1. Start and completion dates
. List of labor, equipment, materials, and any special services you plan to use
3. Work related to the corrective work, including traffic control and temporary and permanent pavement
markings

The Engineer notifies you when the plan is authorized. Start corrective work and related work within 15 days
of notice.
If the Engineer determines corrective work is urgently required to prevent injury or property damage:

1. The Engineer furnishes you a request to start emergency repair work and a list of parts requiring corrective
work

2. Mobilize within 24 hours and start work

3. Submit a corrective work plan within 5 days of starting emergency repair work

If you fail to perform work as specified, the Department may perform the work and bill you.

In Section 6-1.08 delete the 2nd paragraph.

Add:
6-1.085 BUY AMERICA (23 CFR 635.410)

For a Federal-aid contract, furnish steel and iron materials to be incorporated into the work that are produced in
the United States except:

1. Foreign pig iron and processed, pelletized, and reduced iron ore may be used in the domestic production of
the steel and iron materials [60 Fed Reg 15478 (03/24/1995)]

2. If the total combined cost of the materials does not exceed the greater of 0.1 percent of the total bid or
$2,500, material produced outside the United States may be used

Production includes:

1. Processing steel and iron materials, including smelting or other processes that alter the physical form or
shape (such as rolling, extruding, machining, bending, grinding, and drilling) or chemical composition

2. Coating application, including epoxy coating, galvanizing, and painting, that protects or enhances the value
of steel and iron materials
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For steel and iron materials to be incorporated into the work, submit a Certificate of Compliance under Section
6-1.07, "Certificates of Compliance," of the Standard Specifications that certifies all production processes occurred
in the United States except for the above exceptions.

Add:
6-1.087 BUY AMERICA (PUB RES CODE § 42703(d))

Furnish crumb rubber to be incorporated into the work that is produced in the United States and is derived from
waste tires taken from vehicles owned and operated in the United States.

For crumb rubber to be incorporated into the work, submit a Certificate of Compliance under Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications that certifies only crumb rubber manufactured in the
United States and derived from waste tires taken from vehicles owned and operated in the United States is used.

In Section 6-2.01 delete the 4th paragraph.

In Section 6-2.01 replace the 7th paragraph with:

Upon the Contractor's written request, the Department tests materials from an untested local source. If
satisfactory material from that source is used in the work, the Department does not charge the Contractor for the
tests; otherwise, the Department deducts the test cost.

In Section 6-2.01 delete the 8th paragraph.

In Section 6-2.02 delete the 3rd paragraph.

In Section 6-2.02 in the 7th paragraph, replace the 2nd sentence with:
The Department deducts the charges for the removed material.

In Section 6-2.03 in the 3rd paragraph, replace the 5th sentence with:

No allowance or additional compensation will be made for lost time or for delay in completing the work due to
moving the Contractor's plant from the designated mandatory source to the alternative mandatory source, other than
a time adjustment as specified in Section 8-1.09, "Delays."

In Section 6-3.01 delete the 4th paragraph.
In Section 6-3.01 in the 6th paragraph, delete the 1st sentence.
In Section 6-3.01 add:
As used in Section 6-3.01, "Testing," tests are tests to assure the quality and to determine the acceptability of

the work.
The Department deducts costs of testing work found to be noncompliant.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 7 LEGAL RELATIONS AND RESPONSIBILITY
(Issued 09-16-11)
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Replace Section 7-1.01 with:
7-1.01 LAWS TO BE OBSERVED

Comply with laws, regulations, orders, decrees, and PLACs applicable to the project. Indemnify and defend the
State against any claim or liability arising from the violation of a law, regulation, order, decree, or PLAC by you or
your employees. Immediately report to the Engineer in writing a discrepancy or inconsistency between the contract
and a law, regulation, order, decree, or PLAC.

In Section 7-1.01A replace the 1st clause with:

Work on the job site must comply with Labor Code §§ 1727 and 1770-1815 and 8 CA Code of Regs § 16000 et
seq. Work includes roadside production and processing of materials.

In Section 7-1.01A(2) in the 1st paragraph, replace item 3 with:

3. Upon becoming aware of the subcontractor's failure to pay the specified prevailing rate of wages to the
subcontractor's workers, the Contractor must diligently take corrective action to stop or rectify the failure,
including withholding sufficient funds due the subcontractor for work performed on the public works
project.

In Section 7-1.01A(2), replace the 2nd paragraph with:

Pursuant to Section 1775 of the Labor Code, the Division of Labor Standards Enforcement must notify the
Contractor on a public works project within 15 days of the receipt by the Division of Labor Standards Enforcement
of a complaint of the failure of a subcontractor on that public works project to pay workers the general prevailing
rate of per diem wages. If the Division of Labor Standards Enforcement determines that employees of a
subcontractor were not paid the general prevailing rate of per diem wages and if the Department did not withhold
sufficient money under the contract to pay those employees the balance of wages owed under the general prevailing
rate of per diem wages, the Contractor must withhold an amount of moneys due the subcontractor sufficient to pay
those employees the general prevailing rate of per diem wages if requested by the Division of Labor Standards
Enforcement. The Contractor must pay any money withheld from and owed to a subcontractor upon receipt of
notification by the Division of Labor Standards Enforcement that the wage complaint has been resolved. If notice of
the resolution of the wage complaint has not been received by the Contractor within 180 days of the filing of a valid
notice of completion or acceptance of the public works project, whichever occurs later, the Contractor must pay all
moneys withheld from the subcontractor to the Department. The Department withholds these moneys pending the
final decision of an enforcement action.

In Section 7-1.01A(2) replace 7th paragraph with:

Changes in general prevailing wage determinations apply to the contract when the Director of Industrial
Relations has issued them at least 10 days before advertisement (Labor Code § 1773.6 and 8 CA Code of Regs
16204).

In Section 7-1.01A(3) replace the 2nd paragraph with:

The Department withholds the penalties specified in subdivision (g) of Labor Code § 1776 for noncompliance
with the requirements in Section 1776.

In Section 7-1.01A(3) replace the 4th paragraph with:

The Department withholds for delinquent or inadequate payroll records (Labor Code § 1771.5). If the
Contractor has not submitted an adequate payroll record by the month's 15th day for the period ending on or before
the 1st of that month, the Department withholds 10 percent of the monthly progress estimate, exclusive of
mobilization. The Department does not withhold more than $10,000 or less than $1,000.

In Section 7-1.01A(3) delete the 5th paragraph.
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Replace Section 7-1.01A(6) with:
7-1.01A(6) (Blank)

Replace Section 7-1.01A(7) with:
7-1.01A(7) (Blank)

Replace Section 7-1.01F with:
7-1.01F Environmental Stewardship
Comply with Section 14.

Replace Section 7-1.011 with:
7-1.011 (Blank)

In Section 7-1.02 in the 2nd paragraph, replace the 4th sentence with:

Trucks used to haul treated base, portland cement concrete, or hot mix asphalt shall enter onto the base to dump
at the nearest practical entry point ahead of spreading equipment.

In Section 7-1.02 between the 4th and 5th paragraphs, add:

Loads imposed on existing, new, or partially completed structures shall not exceed the load carrying capacity of
the structure or any portion of the structure as determined by AASHTO LRFD with interims and California
Amendments, Design Strength Limit State II. The compressive strength of concrete (f';) to be used in computing the

load carrying capacity shall be the smaller of the following:

1. Actual compressive strength at the time of loading
Value of f'. shown on the plans for that portion of the structure or 2.5 times the value of f. (extreme fiber
compressive stress in concrete at service loads) shown on the plans for portions of the structure where no f',
is shown

Replace Section 7-1.04 with:
7-1.04 PERMITS, LICENSES, AGREEMENTS, AND CERTIFICATIONS
7-1.04A General

Comply with PLACs. The Department makes PLAC changes under Section 4-1.03, "Changes."
7-1.04B Before Award

To make a change to a PLAC made available to you before award, submit the proposed change. The
Department sends the proposed change to the appropriate authority for consideration.
7-1.04C After Award

Confirm with the Engineer which after-award PLACs are obtained by the Department and which are obtained
by the Contractor.

To make a change to an after-award PLAC obtained by the Department, submit the proposed change. The
Department sends the proposed change to the appropriate authority for consideration.

Obtain those PLACs to be issued to you and pay fees and costs associated with obtaining them. Submit copies
of Contractor-obtained after-award PLACs for review.

In Section 7-1.06 in the 1st paragraph, add:

The Contractor's Injury and Illness Prevention Program shall be submitted to the Engineer. The program shall
address the use of personal and company issued electronic devices during work. The use of entertainment and
personal communication devices in the work zone shall not be allowed. Workers may use a communication device
for business purposes in the work area, at a location where their safety and the safety of other workers and the
traveling public is not compromised.

Contract No. 06-0M2304
50 0f 292



Replace Section 7-1.07 with:
7-1.07 Lead Compliance Plan

Section 7-1.07 applies if a bid item for a lead compliance plan is included in the Contract.

Prepare a work plan to prevent or minimize worker exposure to lead while managing and handling earth
materials, paint system debris, traffic stripe residue, and pavement marking residue containing lead. Regulations
containing specific CallOSHA requirements when working with lead include 8 CA Code of Regs § 1532.1.

The plan must contain the items listed in 8 CA Code of Regs § 1532.1(e)(2)(B). Before submittal, a CIH must
sign and seal the plan. Submit the plan at least 7 days before starting any activity that presents the potential for lead
exposure. The Engineer notifies you of the acceptability of the plan within 4 business days of receipt.

Before starting any activity that presents the potential for lead exposure to employees who have no prior
training, including State employees, provide a safety training program to these employees that complies with 8 CA
Code of Regs § 1532.1 and your lead compliance program.

Submit copies of air monitoring or job site inspection reports made by or under the direction of the CIH under 8
CA Code of Regs § 1532.1 within 10 days after the date of monitoring or inspection.

Supply personal protective equipment, training, and washing facilities required by your lead compliance plan
for 5 State employees.

The contract lump sum price paid for lead compliance plan includes full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in preparing and implementing the
plan as specified in this section.

Replace Section 7-1.08 with:
7-1.08 PUBLIC CONVENIENCE

Compliance with the provisions of this section does not relieve you of your responsibility for public safety.

Construction activities must not inconvenience the public or abutting property owners. Schedule and conduct
work to avoid unnecessary inconvenience to the public and abutting property owners. Avoid undue delay in
construction activities to reduce the public's exposure to construction.

Where possible, route traffic on new or existing paved surfaces.

Maintain convenient access to driveways, houses, and buildings. When the abutting property owner's access
across the right of way line is to be eliminated or replaced under the contract, the existing access must not be closed
until the replacement access facilities are usable. Construct temporary approaches to crossings and intersecting
highways.

Provide a reasonably smooth and even surface for use by traffic at all time during excavation of roadways and
construction of embankments. Before other grading activities, place fill at culverts and bridges to allow traffic to
cross. If ordered, excavate roadway cuts in layers and construct embankments in partial widths at a time alternating
construction from one side to the other and routing traffic over the side opposite the one under construction. Install
or construct culverts on only 1/2 the width of the traveled way at a time; keep the traveled way portion being used
by traffic open and unobstructed until the opposite side of the traveled way is ready for use by traffic.

Upon completion of rough grading or placing any subsequent layer, bring the surface of the roadbed to a
smooth and even condition, free of humps and depressions and satisfactory for the use of the public.

After subgrade preparation for a specified layer of material has been completed, repair any damage to the
roadbed or completed subgrade, including damage due to use by the public.

While subgrade and paving activities are underway, allow the public to use the shoulders. If half-width paving
methods are used, allow the public to use the side of the roadbed opposite the one under construction. If enough
width is available, keep open a passageway wide enough to accommodate at least 2 lanes of traffic at locations
where subgrade and paving activities are underway. Shape shoulders or reshape subgrade as necessary to
accommodate traffic during subgrade preparation and paving activities.

Apply water or dust palliative for the prevention or alleviation of dust nuisance.

Install signs, lights, flares, temporary railing (Type K), barricades and other facilities to direct traffic. Furnish
flaggers whenever necessary to direct the movement of the public through or around the work.

You will be required to pay the cost of replacing or repairing all facilities installed under extra work for the
convenience or direction or warning of the public which are lost while in your custody, or are damaged by your
operations to such an extent as to require replacement or repair.

The Engineer may order or consent to your request to open a completed section of surfacing, pavement, or
structure roadway surface for public use. You will not be compensated for any delay to your construction activities
caused by the public. This does not relieve you from any other contractual responsibility.
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Replace Section 7-1.09 with:
7-1.09 PUBLIC SAFETY

You are responsible to provide for public safety.

Do not construct a temporary facility that interferes with the safe passage of traffic.

Control dust resulting from the work, inside and outside the right-of-way.

Move workers, equipment, and materials without endangering traffic.

Whenever your operations create a condition hazardous to the public, furnish, erect and maintain those fences,
temporary railing, barricades, lights, signs, and other devices and take any other necessary protective measures to
prevent damage or injury to the public.

Any fences, temporary railing, barricades, lights, signs, or other devices furnished, erected and maintained by
you are in addition to those for which payment is provided elsewhere in the specifications.

Provide flaggers whenever necessary to ensure that the public is given safe guidance through the work zone.
Except as ordered, at locations where traffic is being routed through construction under one-way controls, move
your equipment in compliance with the one-way controls.

Use of signs, lights, flags, or other protective devices must conform with the California MUTCD and as
ordered. Signs, lights, flags or other protective devices must not obscure the visibility of, nor conflict in intent,
meaning and function of either existing signs, lights and traffic control devices or any construction area signs or
traffic control devices.

Keep existing traffic signals and highway lighting in operation. Other entities perform routine maintenance of
these facilities during the work.

Cover signs that direct traffic to a closed area. Providing, maintaining, and removing the covers on construction
area signs is paid as extra work under Section 4-1.03D, "Extra Work."

Install temporary illumination in a manner which the illumination and the illumination equipment does not
interfere with public safety. The installation of general roadway illumination does not relieve you from furnishing
and maintaining any protective devices.

Equipment must enter and leave the highway via existing ramps and crossovers and must move in the direction
of public traffic. All movements of workmen and construction equipment on or across lanes open to public traffic
must be performed in a manner that will not endanger the public. Your vehicles or other mobile equipment leaving
an open traffic lane to enter the construction area, must slow down gradually in advance of the location of the
turnoff to give traffic following an opportunity to slow down. When leaving a work area and entering a roadway
carrying public traffic, your vehicles and equipment must yield to public traffic.

Immediately remove hauling spillage from roadway lanes or shoulders open to traffic. When hauling on
roadways, trim loads and remove material from shelf areas to minimize spillage.

Notify the Engineer not less than 25 days and not more than 125 days before the anticipated start of an activity
that will change the vertical or horizontal clearance available to public traffic, including shoulders.

If vertical clearance is temporarily reduced to 15.5 feet or less, place low clearance warning signs in accordance
with the California MUTCD and as ordered. Signs must comply with the dimensions, color, and legend
requirements of the California MUTCD and these specifications except that the signs must have black letters and
numbers on an orange retroreflective background. W12-2P signs must be illuminated so that the signs are clearly
visible.

Pave or provide full width continuous and cleared wood walks for pedestrian openings through falsework.
Protect pedestrians from falling objects and curing water for concrete. Extend overhead protection for pedestrians
not less than 4 feet beyond the edge of the bridge deck. Illuminate all pedestrian openings through falsework.
Temporary pedestrian facilities must comply with the American with Disabilities Act of 1990 (ADA).

Do not store vehicles, material, or equipment in a way that:

1. Creates a hazard to the public
2. Obstructs traffic control devices

Do not install or place temporary facilities used to perform the work which interfere with the free and safe
passage of public traffic.

Temporary facilities which could be a hazard to public safety if improperly designed shall comply with design
requirements specified in the contract for those facilities or, if none are specified, with standard design criteria or
codes appropriate for the facility involved. Working drawings and design calculations for the temporary facilities
shall be prepared and signed by an engineer who is registered as a Civil Engineer in the State of California and shall
be submitted to the Engineer for approval pursuant to Section 5-1.02, "Plans and Working Drawings." The
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submittals shall designate thereon the standard design criteria or codes used. Installation of the temporary facilities
shall not start until the Engineer has reviewed and approved the drawings.

If you appear to be neglectful or negligent in furnishing warning devices and taking protective measures, the
Engineer may direct your attention to the existence of a hazard and the necessary warning devices must be furnished
and installed and protective measures taken by you. If the Engineer points out the inadequacy of warning devices
and protective measures, that action on the part of the Engineer does not relieve you from your responsibility for
public safety or abrogate the obligation to furnish and pay for these devices and measures.

Install temporary railing (Type K) or other approved protection system under the following conditions:

1. Excavations: Where the near edge of the excavation is within 15 feet from the edge of an open traffic lane
Temporarily Unprotected Permanent Obstacles: When the work includes the installation of a fixed obstacle
together with a protective system, such as a sign structure together with protective railing, and you elect to
install the obstacle before installing the protective system; or you, for your convenience and as authorized,
remove a portion of an existing protective railing at an obstacle and do not replace such railing completely
the same day

3. Storage Areas: When material or equipment is stored within 15 feet of the edge of an open traffic lane and
the storage is not otherwise prohibited by the provisions of these Standard Specifications and the special
provisions

4. Height Differentials: When construction operations create a height differential greater than 0.15 feet within
15 feet of the edge of traffic lane

Temporary railing (Type K) does not need to be installed where excavations within 15 feet from edge of an
open traffic lane are:

1. Covered with steel plates or concrete covers of adequate thickness to prevent accidental entry by traffic or
the public

2. In side slopes, where the downhill slope is 4:1 (horizontal:vertical) or less unless a naturally occurring
condition

3. Protected by existing barrier or railing

Offset the approach end of temporary railing (Type K) a minimum of 15 feet from the edge of an open traffic
lane. Install the temporary railing on a skew toward the edge of the traffic lane of not more than one foot
transversely to 10 feet longitudinally with respect to the edge of the traffic lane. If the 15-foot minimum offset
cannot be achieved, the temporary railing must be installed on the 10 to 1 skew to obtain the maximum available
offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash
cushion modules must be installed at the approach end of the temporary railing.

Secure in place temporary railing (Type K) before starting work for which the temporary railing is required.

Where 2 or more lanes in the same direction are adjacent to the area where the work is being performed,
including shoulders, the adjacent lane must be closed under any of the following conditions:

1. Work is off the traveled way but within 6 feet of the edge of traveled way, and approach speed is greater
than 45 miles per hour

2.  Work is off the traveled way but within 3 feet of the edge of traveled way, and approach speed is less than
45 miles per hour

Closure of the adjacent traffic lane is not required when:

1. Performing work behind a barrier
2. Paving, grinding, or grooving
3. Installing, maintaining, or removing traffic control devices except temporary railing (Type K)

Do not reduce an open traffic lane width to less than 10 feet. When traffic cones or delineators are used for
temporary edge delineation, the line of cones or delineators is considered the edge of the traveled way.

If a traffic lane is closed with channelizers for excavation work, move the devices to the adjacent edge of the
traveled way when not excavating. Space the devices the same as specified for the lane closure.

Do not move or temporarily suspend anything over a traffic lane open to the public unless the public is
protected.
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Replace Section 7-1.11 with:
7-1.11 PRESERVATION OF PROPERTY
Comply with Section 5-1.18, "Property and Facility Preservation."

Replace Section 7-1.12 with:
7-1.12 INDEMNIFICATION AND INSURANCE

The Contractor's obligations regarding indemnification of the State of California and the requirements for
insurance shall conform to the provisions in Section 3-1.05, "Insurance Policies," and Sections 7-1.12A,
"Indemnification," and 7-1.12B, "Insurance," of this Section 7-1.12.

7-1.12A Indemnification

The Contractor shall defend, indemnify, and save harmless the State, including its officers, employees, and
agents (excluding agents who are design professionals) from any and all claims, demands, causes of action,
damages, costs, expenses, actual attorneys' fees, losses or liabilities, in law or in equity (Section 7-1.12A Claims)
arising out of or in connection with the Contractor's performance of this contract for:

1. Bodily injury including, but not limited to, bodily injury, sickness or disease, emotional injury or death to
persons, including, but not limited to, the public, any employees or agents of the Contractor, the State, or
any other contractor; and

2. Damage to property of anyone including loss of use thereof; caused or alleged to be caused in whole or in
part by any negligent or otherwise legally actionable act or omission of the Contractor or anyone directly or
indirectly employed by the Contractor or anyone for whose acts the Contractor may be liable.

Except as otherwise provided by law, these requirements apply regardless of the existence or degree of fault of
the State. The Contractor is not obligated to indemnify the State for Claims arising from conduct delineated in Civil
Code Section 2782 and to Claims arising from any defective or substandard condition of the highway that existed at
or before the start of work, unless this condition has been changed by the work or the scope of the work requires the
Contractor to maintain existing highway facilities and the Claim arises from the Contractor's failure to maintain.
The Contractor's defense and indemnity obligation shall extend to Claims arising after the work is completed and
accepted if the Claims are directly related to alleged acts or omissions by the Contractor that occurred during the
course of the work. State inspection is not a waiver of full compliance with these requirements.

The Contractor's obligation to defend and indemnify shall not be excused because of the Contractor's inability
to evaluate liability or because the Contractor evaluates liability and determine that the Contractor is not liable. The
Contractor shall respond within 30 days to the tender of any Claim for defense and indemnity by the State, unless
this time has been extended by the State. If the Contractor fails to accept or reject a tender of defense and indemnity
within 30 days, in addition to any other remedy authorized by law, the Department may withhold such funds the
State reasonably considers necessary for its defense and indemnity until disposition has been made of the Claim or
until the Contractor accepts or rejects the tender of defense, whichever occurs first.

With respect to third-party claims against the Contractor, the Contractor waives all rights of any type to express
or implied indemnity against the State, its officers, employees, or agents (excluding agents who are design
professionals).

Nothing in the Contract is intended to establish a standard of care owed to any member of the public or to
extend to the public the status of a third-party beneficiary for any of these indemnification specifications.

7-1.12B Insurance
7-1.12B(1) General

Nothing in the contract is intended to establish a standard of care owed to any member of the public or to extend
to the public the status of a third-party beneficiary for any of these insurance specifications.

7-1.12B(2) Casualty Insurance

The Contractor shall procure and maintain insurance on all of its operations with companies acceptable to the
State as follows:

1. The Contractor shall keep all insurance in full force and effect from the beginning of the work through
contract acceptance.
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2. All insurance shall be with an insurance company with a rating from A.M. Best Financial Strength Rating
of A- or better and a Financial Size Category of VII or better.

3. The Contractor shall maintain completed operations coverage with a carrier acceptable to the State through
the expiration of the patent deficiency in construction statute of repose set forth in Code of Civil Procedure
Section 337.15.

7-1.12B(3) Workers' Compensation and Employer's Liability Insurance

In accordance with Labor Code Section 1860, the Contractor shall secure the payment of worker's compensation
in accordance with Labor Code Section 3700.

In accordance with Labor Code Section 1861, the Contractor shall submit to the Department the following
certification before performing the work:

I am aware of the provisions of Section 3700 of the Labor Code which require every employer to be
insured against liability for workers' compensation or to undertake self-insurance in accordance with the
provisions of that code, and I will comply with such provisions before commencing the performance of the
work of this contract.

Contract execution constitutes certification submittal.
The Contractor shall provide Employer's Liability Insurance in amounts not less than:

1. $1,000,000 for each accident for bodily injury by accident
2. $1,000,000 policy limit for bodily injury by disease
3. $1,000,000 for each employee for bodily injury by disease

If there is an exposure of injury to the Contractor's employees under the U.S. Longshoremen's and Harbor
Workers' Compensation Act, the Jones Act, or under laws, regulations, or statutes applicable to maritime employees,
coverage shall be included for such injuries or claims.

7-1.12B(4) Liability Insurance
7-1.12B(4)(a) General

The Contractor shall carry General Liability and Umbrella or Excess Liability Insurance covering all operations
by or on behalf of the Contractor providing insurance for bodily injury liability and property damage liability for the
following limits and including coverage for:

Premises, operations, and mobile equipment

Products and completed operations

Broad form property damage (including completed operations)
Explosion, collapse, and underground hazards

Personal injury

Contractual liability

ANl o

7-1.12B(4)(b) Liability Limits/Additional Insureds
The limits of liability shall be at least the amounts shown in the following table:

Total Bid For Each Aggregate for General Umbrella or
Occurrence' Products/Completed Aggregate’ Excess Liability’
Operation
<$1,000,000 $1,000,000 $2,000,000 $2,000,000 $5,000,000
>$1,000,000
<$10,000,000 $1,000,000 $2,000,000 $2,000,000 $10,000,000
>$10,000,000
<$25,000,000 $2,000,000 $2,000,000 $4,000,000 $15,000,000
>$25,000,000 $2,000,000 $2,000,000 $4,000,000 $25,000,000
1. Combined single limit for bodily injury and property damage.
2. This limit shall apply separately to the Contractor's work under this contract.
3. The umbrella or excess policy shall contain a clause stating that it takes effect (drops
down) in the event the primary limits are impaired or exhausted.
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The Contractor shall not require certified Small Business subcontractors to carry Liability Insurance that
exceeds the limits in the table above. Notwithstanding the limits specified herein, at the option of the Contractor,
the liability insurance limits for certified Small Business subcontractors of any tier may be less than those limits
specified in the table. For Small Business subcontracts, "Total Bid" shall be interpreted as the amount of
subcontracted work to a certified Small Business.

The State, including its officers, directors, agents (excluding agents who are design professionals), and
employees, shall be named as additional insureds under the General Liability and Umbrella Liability Policies with
respect to liability arising out of or connected with work or operations performed by or on behalf of the Contractor
under this contract. Coverage for such additional insureds does not extend to liability:

1. Arising from any defective or substandard condition of the roadway which existed at or before the time the
Contractor started work, unless such condition has been changed by the work or the scope of the work
requires the Contractor to maintain existing roadway facilities and the claim arises from the Contractor's
failure to maintain;

2. For claims occurring after the work is completed and accepted unless these claims are directly related to
alleged acts or omissions of the Contractor that occurred during the course of the work; or

3. To the extent prohibited by Insurance Code Section 11580.04

Additional insured coverage shall be provided by a policy provision or by an endorsement providing coverage
at least as broad as Additional Insured (Form B) endorsement form CG 2010, as published by the Insurance Services
Office (ISO), or other form designated by the Department.

7-1.12B(4)(c) Contractor's Insurance Policy is Primary

The policy shall stipulate that the insurance afforded the additional insureds applies as primary insurance. Any
other insurance or self-insurance maintained by the State is excess only and shall not be called upon to contribute
with this insurance.

7-1.12B(5) Automobile Liability Insurance

The Contractor shall carry automobile liability insurance, including coverage for all owned, hired, and
nonowned automobiles. The primary limits of liability shall be not less than $1,000,000 combined single limit each
accident for bodily injury and property damage. The umbrella or excess liability coverage required under Section 7-
1.12B(4)(b) also applies to automobile liability.

7-1.12B(6) Policy Forms, Endorsements, and Certificates

The Contractor shall provide its General Liability Insurance under Commercial General Liability policy form
No. CGO0001 as published by the Insurance Services Office (ISO) or under a policy form at least as broad as policy
form No. CG0001.

7-1.12B(7) Deductibles

The State may expressly allow deductible clauses, which it does not consider excessive, overly broad, or
harmful to the interests of the State. Regardless of the allowance of exclusions or deductions by the State, the
Contractor is responsible for any deductible amount and shall warrant that the coverage provided to the State is in
accordance with Section 7-1.12B, "Insurance."

7-1.12B(8) Enforcement

The Department may assure the Contractor's compliance with its insurance obligations. Ten days before an
insurance policy lapses or is canceled during the contract period, the Contractor shall submit to the Department
evidence of renewal or replacement of the policy.

If the Contractor fails to maintain any required insurance coverage, the Department may maintain this coverage
and withhold or charge the expense to the Contractor or terminate the Contractor's control of the work in accordance
with Section 8-1.08, "Termination of Control."

The Contractor is not relieved of its duties and responsibilities to indemnify, defend, and hold harmless the
State, its officers, agents, and employees by the Department's acceptance of insurance policies and certificates.

Minimum insurance coverage amounts do not relieve the Contractor for liability in excess of such coverage, nor
do they preclude the State from taking other actions available to it, including the withholding of funds under this
contract.
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7-1.12B(9) Self-Insurance

Self-insurance programs and self-insured retentions in insurance policies are subject to separate annual review
and approval by the State.

If the Contractor uses a self-insurance program or self-insured retention, the Contractor shall provide the State
with the same protection from liability and defense of suits as would be afforded by first-dollar insurance.
Execution of the contract is the Contractor's acknowledgement that the Contractor will be bound by all laws as if the
Contractor were an insurer as defined under Insurance Code Section 23 and that the self-insurance program or self-
insured retention shall operate as insurance as defined under Insurance Code Section 22.

Replace Section 7-1.125 with:

7-1.125 Legal Actions Against the Department

If legal action is brought against the Department over compliance with a State or Federal law, rule, or regulation
applicable to highway work, then:

1. If the Department, in complying with a court order, prohibits you from performing work, the resulting
delay is a suspension related to your performance, unless the Department terminates the contract.

2. If a court order other than an order to show cause or the final judgment in the action prohibits the
Department from requiring you to perform work, the Department may delete the prohibited work or
terminate the contract.

In Section 7-1.13 delete the 5th and 6th paragraphs.

Add:

7-1.50 FEDERAL LAWS FOR FEDERAL-AID CONTRACTS
7-1.50A General

Section 7-1.50, "Federal Laws for Federal-Aid Contracts," includes specifications required in a Federal-aid
construction contract and applies to a Federal-aid contract.

Form FHWA-1273 is included in the contract in Section 7-1.50B, "FHWA-1273." Some contract terms on the
form are different than those used in other contract parts as shown in the following table:

FHWA-1273 Terms and Department Equivalencies

FHWA-1273 Term Equivalent Term Used in Other
Contract Parts
SHA Department
SHA contracting officer Engineer
SHA resident engineer Engineer

7-1.50B FHWA-1273

FHWA-1273 Electronic version -- March 10, 1994
with revised Section VI

REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS

L
IL.
III.
Iv.
V.
VL
VIIL
VIIL
IX.
X.
XI.
XIL

General

Nondiscrimination

Nonsegregated Facilities

Payment of Predetermined Minimum Wage

Statements and Payrolls

Record of Materials, Supplies, and Labor

Subletting or Assigning the Contract

Safety: Accident Prevention

False Statements Concerning Highway Projects

Implementation of Clean Air Act and Federal Water Pollution Control Act
Certification Regarding Debarment, Suspension, Ineligibility, and Voluntary Exclusion
Certification Regarding Use of Contract Funds for Lobbying
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ATTACHMENTS

A.

Employment Preference for Appalachian Contracts (included in Appalachian contracts only)
GENERAL

These contract provisions shall apply to all work performed on the contract by the contractor’s own
organization and with the assistance of workers under the contractor’s immediate superintendence and to
all work performed on the contract by piecework, station work, or by subcontract.

Except as otherwise provided for in each section, the contractor shall insert in each subcontract all of the
stipulations contained in these Required Contract Provisions, and further require their inclusion in any
lower tier subcontract or purchase order that may in turn be made. The Required Contract Provisions shall
not be incorporated by reference in any case. The prime contractor shall be responsible for compliance by
any subcontractor or lower tier subcontractor with these Required Contract Provisions.

A breach of any of the stipulations contained in these Required Contract Provisions shall be sufficient
grounds for termination of the contract.

A breach of the following clauses of the Required Contract Provisions may also be grounds for debarment
as provided in 29 CFR 5.12:

Section I, paragraph 2;
Section IV, paragraphs 1, 2, 3,4, and 7,
Section V, paragraphs 1 and 2a through 2g.

Disputes arising out of the labor standards provisions of Section IV (except paragraph 5) and Section V of
these Required Contract Provisions shall not be subject to the general disputes clause of this contract. Such
disputes shall be resolved in accordance with the procedures of the U.S. Department of Labor (DOL) as set
forth in 29 CFR 5, 6, and 7. Disputes within the meaning of this clause include disputes between the
contractor (or any of its subcontractors) and the contracting agency, the DOL, or the contractor’s
employees or their representatives.

Selection of Labor: During the performance of this contract, the contractor shall not:

a. discriminate against labor from any other State, possession, or territory of the United States (except for
employment preference for Appalachian contracts, when applicable, as specified in Attachment A), or

b. employ convict labor for any purpose within the limits of the project unless it is labor performed by
convicts who are on parole, supervised release, or probation.

NONDISCRIMINATION

(Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)
Equal Employment Opportunity: Equal employment opportunity (EEO) requirements not to discriminate
and to take affirmative action to assure equal opportunity as set forth under laws, executive orders, rules,
regulations (28 CFR 35, 29 CFR 1630 and 41 CFR 60) and orders of the Secretary of Labor as modified by
the provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140 shall constitute the EEO and
specific affirmative action standards for the contractor’s project activities under this contract. The Equal
Opportunity Construction Contract Specifications set forth under 41 CFR 60-4.3 and the provisions of the
American Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630
are incorporated by reference in this contract. In the execution of this contract, the contractor agrees to
comply with the following minimum specific requirement activities of EEO:

a. The contractor will work with the State highway agency (SHA) and the Federal Government in
carrying out EEO obligations and in their review of his/her activities under the contract.
b. The contractor will accept as his operating policy the following statement:

"It is the policy of this Company to assure that applicants are employed, and that employees are treated
during employment, without regard to their race, religion, sex, color, national origin, age or disability.
Such action shall include: employment, upgrading, demotion, or transfer; recruitment or recruitment
advertising; layoff or termination; rates of pay or other forms of compensation; and selection for
training, including apprenticeship, preapprenticeship, and/or on-the-job training."

EEO Officer: The contractor will designate and make known to the SHA contracting officers an EEO

Officer who will have the responsibility for and must be capable of effectively administering and
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promoting an active contractor program of EEO and who must be assigned adequate authority and
responsibility to do so.

Dissemination of Policy: All members of the contractor’s staff who are authorized to hire, supervise,
promote, and discharge employees, or who recommend such action, or who are substantially involved in
such action, will be made fully cognizant of, and will implement, the contractor’s EEO policy and
contractual responsibilities to provide EEO in each grade and classification of employment. To ensure that
the above agreement will be met, the following actions will be taken as a minimum:

a. Periodic meetings of supervisory and personnel office employees will be conducted before the start of
work and then not less often than once every six months, at which time the contractor’s EEO policy
and its implementation will be reviewed and explained. The meetings will be conducted by the EEO
Officer.

b. All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO
Officer, covering all major aspects of the contractor’s EEO obligations within thirty days following
their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for the project will be instructed by the EEO
Officer in the contractor’s procedures for locating and hiring minority group employees.

d. Notices and posters setting forth the contractor’s EEO policy will be placed in areas readily accessible
to employees, applicants for employment and potential employees.

e. The contractor’s EEO policy and the procedures to implement such policy will be brought to the
attention of employees by means of meetings, employee handbooks, or other appropriate means.

Recruitment: When advertising for employees, the contractor will include in all advertisements for
employees the notation: "An Equal Opportunity Employer." All such advertisements will be placed in
publications having a large circulation among minority groups in the area from which the project work
force would normally be derived.

a. The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral sources likely to yield qualified minority
group applicants. To meet this requirement, the contractor will identify sources of potential minority
group employees, and establish with such identified sources procedures whereby minority group
applicants may be referred to the contractor for employment consideration.

b. In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall
referrals, he is expected to observe the provisions of that agreement to the extent that the system
permits the contractor's compliance with EEO contract provisions. (The DOL has held that where
implementation of such agreements have the effect of discriminating against minorities or women, or
obligates the contractor to do the same, such implementation violates Executive Order 11246, as
amended.)

c. The contractor will encourage his present employees to refer minority group applicants for
employment. Information and procedures with regard to referring minority group applicants will be
discussed with employees.

Personnel Actions: Wages, working conditions, and employee benefits shall be established and
administered, and personnel actions of every type, including hiring, upgrading, promotion, transfer,
demotion, layoff, and termination, shall be taken without regard to race, color, religion, sex, national origin,
age or disability. The following procedures shall be followed:

a. The contractor will conduct periodic inspections of project sites to insure that working conditions and
employee facilities do not indicate discriminatory treatment of project site personnel.

b. The contractor will periodically evaluate the spread of wages paid within each classification to
determine any evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel actions in depth to determine whether there
is evidence of discrimination. Where evidence is found, the contractor will promptly take corrective
action. If the review indicates that the discrimination may extend beyond the actions reviewed, such
corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of alleged discrimination made to the
contractor in connection with his obligations under this contract, will attempt to resolve such
complaints, and will take appropriate corrective action within a reasonable time. If the investigation
indicates that the discrimination may affect persons other than the complainant, such corrective action
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shall include such other persons. Upon completion of each investigation, the contractor will inform
every complainant of all of his avenues of appeal.

Training and Promotion:

a. The contractor will assist in locating, qualifying, and increasing the skills of minority group and
women employees, and applicants for employment.

b. Consistent with the contractor’s work force requirements and as permissible under Federal and State
regulations, the contractor shall make full use of training programs, i.e., apprenticeship, and on-the-job
training programs for the geographical area of contract performance. Where feasible, 25 percent of
apprentices or trainees in each occupation shall be in their first year of apprenticeship or training. In
the event a special provision for training is provided under this contract, this subparagraph will be
superseded as indicated in the special provision.

c. The contractor will advise employees and applicants for employment of available training programs
and entrance requirements for each.

d. The contractor will periodically review the training and promotion potential of minority group and
women employees and will encourage eligible employees to apply for such training and promotion.

Unions: If the contractor relies in whole or in part upon unions as a source of employees, the contractor
will use his/her best efforts to obtain the cooperation of such unions to increase opportunities for minority
groups and women within the unions, and to effect referrals by such unions of minority and female
employees. Actions by the contractor either directly or through a contractor’s association acting as agent
will include the procedures set forth below:

a. The contractor will use best efforts to develop, in cooperation with the unions, joint training programs
aimed toward qualifying more minority group members and women for membership in the unions and
increasing the skills of minority group employees and women so that they may qualify for higher
paying employment.

b. The contractor will use best efforts to incorporate an EEO clause into each union agreement to the end
that such union will be contractually bound to refer applicants without regard to their race, color,
religion, sex, national origin, age or disability.

c. The contractor is to obtain information as to the referral practices and policies of the labor union
except that to the extent such information is within the exclusive possession of the labor union and
such labor union refuses to furnish such information to the contractor, the contractor shall so certify to
the SHA and shall set forth what efforts have been made to obtain such information.

d. In the event the union is unable to provide the contractor with a reasonable flow of minority and
women referrals within the time limit set forth in the collective bargaining agreement, the contractor
will, through independent recruitment efforts, fill the employment vacancies without regard to race,
color, religion, sex, national origin, age or disability; making full efforts to obtain qualified and/or
qualifiable minority group persons and women. (The DOL has held that it shall be no excuse that the
union with which the contractor has a collective bargaining agreement providing for exclusive referral
failed to refer minority employees.) In the event the union referral practice prevents the contractor
from meeting the obligations pursuant to Executive Order 11246, as amended, and these specifications,
such contractor shall immediately notify the SHA.

Selection of Subcontractors, Procurement of Materials and Leasing of Equipment: The contractor
shall not discriminate on the grounds of race, color, religion, sex, national origin, age or disability in the
selection and retention of subcontractors, including procurement of materials and leases of equipment.

a. The contractor shall notify all potential subcontractors and suppliers of his’/her EEO obligations under
this contract.

b. Disadvantaged business enterprises (DBE), as defined in 49 CFR 23, shall have equal opportunity to
compete for and perform subcontracts which the contractor enters into pursuant to this contract. The
contractor will use his best efforts to solicit bids from and to utilize DBE subcontractors or
subcontractors with meaningful minority group and female representation among their employees.
Contractors shall obtain lists of DBE construction firms from SHA personnel.

c. The contractor will use his best efforts to ensure subcontractor compliance with their EEO obligations.
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Records and Reports: The contractor shall keep such records as necessary to document compliance with
the EEO requirements. Such records shall be retained for a period of three years following completion of
the contract work and shall be available at reasonable times and places for inspection by authorized
representatives of the SHA and the FHWA.

a. The records kept by the contractor shall document the following:

1. The number of minority and non-minority group members and women employed in each
work classification on the project;

2. The progress and efforts being made in cooperation with unions, when applicable, to
increase employment opportunities for minorities and women;

3. The progress and efforts being made in locating, hiring, training, qualifying, and upgrading
minority and female employees; and

4. The progress and efforts being made in securing the services of DBE subcontractors or

subcontractors with meaningful minority and female representation among their employees.

b. The contractors will submit an annual report to the SHA each July for the duration of the project,
indicating the number of minority, women, and non-minority group employees currently engaged in
each work classification required by the contract work. This information is to be reported on Form
FHWA-1391. If on-the-job training is being required by special provision, the contractor will be
required to collect and report training data.

NONSEGREGATED FACILITIES

(Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

By submission of this bid, the execution of this contract or subcontract, or the consummation of this
material supply agreement or purchase order, as appropriate, the bidder, Federal-aid construction
contractor, subcontractor, material supplier, or vendor, as appropriate, certifies that the firm does not
maintain or provide for its employees any segregated facilities at any of its establishments, and that the firm
does not permit its employees to perform their services at any location, under its control, where segregated
facilities are maintained. The firm agrees that a breach of this certification is a violation of the EEO
provisions of this contract. The firm further certifies that no employee will be denied access to adequate
facilities on the basis of sex or disability.

As used in this certification, the term "segregated facilities" means any waiting rooms, work areas,
restrooms and washrooms, restaurants and other eating areas, timeclocks, locker rooms, and other storage
or dressing areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, and
housing facilities provided for employees which are segregated by explicit directive, or are, in fact,
segregated on the basis of race, color, religion, national origin, age or disability, because of habit, local
custom, or otherwise. The only exception will be for the disabled when the demands for accessibility
override (e.g. disabled parking).

The contractor agrees that it has obtained or will obtain identical certification from proposed subcontractors
or material suppliers prior to award of subcontracts or consummation of material supply agreements of
$10,000 or more and that it will retain such certifications in its files.

PAYMENT OF PREDETERMINED MINIMUM WAGE

(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts,
except for projects located on roadways classified as local roads or rural minor collectors, which are
exempt.)

General:

a. All mechanics and laborers employed or working upon the site of the work will be paid
unconditionally and not less often than once a week and without subsequent deduction or rebate on any
account [except such payroll deductions as are permitted by regulations (29 CFR 3) issued by the
Secretary of Labor under the Copeland Act (40 U.S.C. 276¢)] the full amounts of wages and bona fide
fringe benefits (or cash equivalents thereof) due at time of payment. The payment shall be computed at
wage rates not less than those contained in the wage determination of the Secretary of Labor
(hereinafter "the wage determination") which is attached hereto and made a part hereof, regardless of
any contractual relationship which may be alleged to exist between the contractor or its subcontractors
and such laborers and mechanics. The wage determination (including any additional classifications and
wage rates conformed under paragraph 2 of this Section IV and the DOL poster (WH-1321) or Form

Contract No. 06-0M2304
61 0f 292



FHWA-1495) shall be posted at all times by the contractor and its subcontractors at the site of the work
in a prominent and accessible place where it can be easily seen by the workers. For the purpose of this
Section, contributions made or costs reasonably anticipated for bona fide fringe benefits under Section
1(b) (2) of the Davis- Bacon Act (40 U.S.C. 276a) on behalf of laborers or mechanics are considered
wages paid to such laborers or mechanics, subject to the provisions of Section IV, paragraph 3b,
hereof. Also, for the purpose of this Section, regular contributions made or costs incurred for more
than a weekly period (but not less often than quarterly) under plans, funds, or programs, which cover
the particular weekly period, are deemed to be constructively made or incurred during such weekly
period. Such laborers and mechanics shall be paid the appropriate wage rate and fringe benefits on the
wage determination for the classification of work actually performed, without regard to skill, except as
provided in paragraphs 4 and 5 of this Section IV.

b. Laborers or mechanics performing work in more than one classification may be compensated at the
rate specified for each classification for the time actually worked therein, provided, that the employer’s
payroll records accurately set forth the time spent in each classification in which work is performed.

c. All rulings and interpretations of the Davis-Bacon Act and related acts contained in 29 CFR 1, 3, and 5
are herein incorporated by reference in this contract.

Classification:

a. The SHA contracting officer shall require that any class of laborers or mechanics employed under the
contract, which is not listed in the wage determination, shall be classified in conformance with the
wage determination.

b. The contracting officer shall approve an additional classification, wage rate and fringe benefits only
when the following criteria have been met:

1. the work to be performed by the additional classification requested is not performed by a
classification in the wage determination;

2. the additional classification is utilized in the area by the construction industry;

3. the proposed wage rate, including any bona fide fringe benefits, bears a reasonable
relationship to the wage rates contained in the wage determination; and

4. with respect to helpers, when such a classification prevails in the area in which the work is
performed.

c. If the contractor or subcontractors, as appropriate, the laborers and mechanics (if known) to be
employed in the additional classification or their representatives, and the contracting officer agree on
the classification and wage rate (including the amount designated for fringe benefits where
appropriate), a report of the action taken shall be sent by the contracting officer to the DOL,
Administrator of the Wage and Hour Division, Employment Standards Administration, Washington,
D.C. 20210. The Wage and Hour Administrator, or an authorized representative, will approve, modify,
or disapprove every additional classification action within 30 days of receipt and so advise the
contracting officer or will notify the contracting officer within the 30-day period that additional time is
necessary.

d. In the event the contractor or subcontractors, as appropriate, the laborers or mechanics to be employed
in the additional classification or their representatives, and the contracting officer do not agree on the
proposed classification and wage rate (including the amount designated for fringe benefits, where
appropriate), the contracting officer shall refer the questions, including the views of all interested
parties and the recommendation of the contracting officer, to the Wage and Hour Administrator for
determination. Said Administrator, or an authorized representative, will issue a determination within
30 days of receipt and so advise the contracting officer or will notify the contracting officer within the
30-day period that additional time is necessary.

e. The wage rate (including fringe benefits where appropriate) determined pursuant to paragraph 2c or 2d
of this Section IV shall be paid to all workers performing work in the additional classification from the
first day on which work is performed in the classification.

Payment of Fringe Benefits:

a.  Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics
includes a fringe benefit which is not expressed as an hourly rate, the contractor or subcontractors, as
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appropriate, shall either pay the benefit as stated in the wage determination or shall pay another bona
fide fringe benefit or an hourly case equivalent thereof.

If the contractor or subcontractor, as appropriate, does not make payments to a trustee or other third
person, he/she may consider as a part of the wages of any laborer or mechanic the amount of any costs
reasonably anticipated in providing bona fide fringe benefits under a plan or program, provided, that
the Secretary of Labor has found, upon the written request of the contractor, that the applicable
standards of the Davis-Bacon Act have been met. The Secretary of Labor may require the contractor to
set aside in a separate account assets for the meeting of obligations under the plan or program.

Apprentices and Trainees (Programs of the U.S. DOL) and Helpers:

Apprentices:

1.

Apprentices will be permitted to work at less than the predetermined rate for the work they performed
when they are employed pursuant to and individually registered in a bona fide apprenticeship program
registered with the DOL, Employment and Training Administration, Bureau of Apprenticeship and
Training, or with a State apprenticeship agency recognized by the Bureau, or if a person is employed in
his/her first 90 days of probationary employment as an apprentice in such an apprenticeship program,
who is not individually registered in the program, but who has been certified by the Bureau of
Apprenticeship and Training or a State apprenticeship agency (where appropriate) to be eligible for
probationary employment as an apprentice.

The allowable ratio of apprentices to journeyman-level employees on the job site in any craft
classification shall not be greater than the ratio permitted to the contractor as to the entire work force
under the registered program. Any employee listed on a payroll at an apprentice wage rate, who is not
registered or otherwise employed as stated above, shall be paid not less than the applicable wage rate
listed in the wage determination for the classification of work actually performed. In addition, any
apprentice performing work on the job site in excess of the ratio permitted under the registered
program shall be paid not less than the applicable wage rate on the wage determination for the work
actually performed. Where a contractor or subcontractor is performing construction on a project in a
locality other than that in which its program is registered, the ratios and wage rates (expressed in
percentages of the journeyman-level hourly rate) specified in the contractor’s or subcontractor’s
registered program shall be observed.

Every apprentice must be paid at not less than the rate specified in the registered program for the
apprentice’s level of progress, expressed as a percentage of the journeyman-level hourly rate specified
in the applicable wage determination. Apprentices shall be paid fringe benefits in accordance with the
provisions of the apprenticeship program. If the apprenticeship program does not specify fringe
benefits, apprentices must be paid the full amount of fringe benefits listed on the wage determination
for the applicable classification. If the Administrator for the Wage and Hour Division determines that a
different practice prevails for the applicable apprentice classification, fringes shall be paid in
accordance with that determination.

In the event the Bureau of Apprenticeship and Training, or a State apprenticeship agency recognized
by the Bureau, withdraws approval of an apprenticeship program, the contractor or subcontractor will
no longer be permitted to utilize apprentices at less than the applicable predetermined rate for the
comparable work performed by regular employees until an acceptable program is approved.

Trainees:

1.

Except as provided in 29 CFR 5.16, traineces will not be permitted to work at less than the
predetermined rate for the work performed unless they are employed pursuant to and individually
registered in a program which has received prior approval, evidenced by formal certification by the
DOL, Employment and Training Administration.

The ratio of trainees to journeyman-level employees on the job site shall not be greater than permitted
under the plan approved by the Employment and Training Administration. Any employee listed on the
payroll at a trainee rate who is not registered and participating in a training plan approved by the
Employment and Training Administration shall be paid not less than the applicable wage rate on the
wage determination for the classification of work actually performed. In addition, any trainee
performing work on the job site in excess of the ratio permitted under the registered program shall be
paid not less than the applicable wage rate on the wage determination for the work actually performed.
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8.

3. Every trainee must be paid at not less than the rate specified in the approved program for his/her level
of progress, expressed as a percentage of the journeyman-level hourly rate specified in the applicable
wage determination. Trainees shall be paid fringe benefits in accordance with the provisions of the
trainee program. If the trainee program does not mention fringe benefits, trainees shall be paid the full
amount of fringe benefits listed on the wage determination unless the Administrator of the Wage and
Hour Division determines that there is an apprenticeship program associated with the corresponding
journeyman-level wage rate on the wage determination which provides for less than full fringe benefits
for apprentices, in which case such trainees shall receive the same fringe benefits as apprentices.

4. In the event the Employment and Training Administration withdraws approval of a training program,
the contractor or subcontractor will no longer be permitted to utilize trainees at less than the applicable
predetermined rate for the work performed until an acceptable program is approved.

Helpers:

Helpers will be permitted to work on a project if the helper classification is specified and defined on
the applicable wage determination or is approved pursuant to the conformance procedure set forth in
Section IV.2. Any worker listed on a payroll at a helper wage rate, who is not a helper under an
approved definition, shall be paid not less than the applicable wage rate on the wage determination for
the classification of work actually performed.

Apprentices and Trainees (Programs of the U.S. DOT):

Apprentices and trainees working under apprenticeship and skill training programs which have been
certified by the Secretary of Transportation as promoting EEO in connection with Federal-aid highway
construction programs are not subject to the requirements of paragraph 4 of this Section IV. The straight
time hourly wage rates for apprentices and trainees under such programs will be established by the
particular programs. The ratio of apprentices and trainees to journeymen shall not be greater than permitted
by the terms of the particular program.

Withholding:

The SHA shall upon its own action or upon written request of an authorized representative of the DOL
withhold, or cause to be withheld, from the contractor or subcontractor under this contract or any other
Federal contract with the same prime contractor, or any other Federally-assisted contract subject to Davis-
Bacon prevailing wage requirements which is held by the same prime contractor, as much of the accrued
payments or advances as may be considered necessary to pay laborers and mechanics, including
apprentices, trainees, and helpers, employed by the contractor or any subcontractor the full amount of
wages required by the contract. In the event of failure to pay any laborer or mechanic, including any
apprentice, trainee, or helper, employed or working on the site of the work, all or part of the wages required
by the contract, the SHA contracting officer may, after written notice to the contractor, take such action as
may be necessary to cause the suspension of any further payment, advance, or guarantee of funds until such
violations have ceased.

Overtime Requirements:

No contractor or subcontractor contracting for any part of the contract work which may require or involve
the employment of laborers, mechanics, watchmen, or guards (including apprentices, trainees, and helpers
described in paragraphs 4 and 5 above) shall require or permit any laborer, mechanic, watchman, or guard
in any workweek in which he/she is employed on such work, to work in excess of 40 hours in such
workweek unless such laborer, mechanic, watchman, or guard receives compensation at a rate not less than
one-and-one-half times his/her basic rate of pay for all hours worked in excess of 40 hours in such
workweek.

Violation:

Liability for Unpaid Wages; Liquidated Damages: In the event of any violation of the clause set forth in
paragraph 7 above, the contractor and any subcontractor responsible thereof shall be liable to the affected employee
for his/her unpaid wages. In addition, such contractor and subcontractor shall be liable to the United States (in the
case of work done under contract for the District of Columbia or a territory, to such District or to such territory) for
liquidated damages. Such liquidated damages shall be computed with respect to each individual laborer, mechanic,
watchman, or guard employed in violation of the clause set forth in paragraph 7, in the sum of $10 for each calendar
day on which such employee was required or permitted to work in excess of the standard work week of 40 hours
without payment of the overtime wages required by the clause set forth in paragraph 7.
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9. Withholding for Unpaid Wages and Liquidated Damages:

The SHA shall upon its own action or upon written request of any authorized representative of the DOL
withhold, or cause to be withheld, from any monies payable on account of work performed by the
contractor or subcontractor under any such contract or any other Federal contract with the same prime
contractor, or any other Federally-assisted contract subject to the contract Work Hours and Safety
Standards Act, which is held by the same prime contractor, such sums as may be determined to be
necessary to satisfy any liabilities of such contractor or subcontractor for unpaid wages and liquidated
damages as provided in the clause set forth in paragraph 8 above.

STATEMENTS AND PAYROLLS

(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts,
except for projects located on roadways classified as local roads or rural collectors, which are exempt.)
1. Compliance with Copeland Regulations (29 CFR 3):

The contractor shall comply with the Copeland Regulations of the Secretary of Labor which are herein
incorporated by reference.
2. Payrolls and Payroll Records:

a.

Payrolls and basic records relating thereto shall be maintained by the contractor and each subcontractor
during the course of the work and preserved for a period of 3 years from the date of completion of the
contract for all laborers, mechanics, apprentices, trainees, watchmen, helpers, and guards working at
the site of the work.

The payroll records shall contain the name, social security number, and address of each such
employee; his or her correct classification; hourly rates of wages paid (including rates of contributions
or costs anticipated for bona fide fringe benefits or cash equivalent thereof the types described in
Section 1(b)(2)(B) of the Davis Bacon Act); daily and weekly number of hours worked; deductions
made; and actual wages paid. In addition, for Appalachian contracts, the payroll records shall contain a
notation indicating whether the employee does, or does not, normally reside in the labor area as
defined in Attachment A, paragraph 1. Whenever the Secretary of Labor, pursuant to Section 1V,
paragraph 3b, has found that the wages of any laborer or mechanic include the amount of any costs
reasonably anticipated in providing benefits under a plan or program described in Section 1(b)(2)(B) of
the Davis Bacon Act, the contractor and each subcontractor shall maintain records which show that the
commitment to provide such benefits is enforceable, that the plan or program is financially responsible,
that the plan or program has been communicated in writing to the laborers or mechanics affected, and
show the cost anticipated or the actual cost incurred in providing benefits. Contractors or
subcontractors employing apprentices or trainees under approved programs shall maintain written
evidence of the registration of apprentices and trainees, and ratios and wage rates prescribed in the
applicable programs.

Each contractor and subcontractor shall furnish, each week in which any contract work is performed,
to the SHA resident engineer a payroll of wages paid each of its employees (including apprentices,
trainees, and helpers, described in Section IV, paragraphs 4 and 5, and watchmen and guards engaged
on work during the preceding weekly payroll period). The payroll submitted shall set out accurately
and completely all of the information required to be maintained under paragraph 2b of this Section V.
This information may be submitted in any form desired. Optional Form WH-347 is available for this
purpose and may be purchased from the Superintendent of Documents (Federal stock number 029-
005-0014-1), U.S. Government Printing Office, Washington, D.C. 20402. The prime contractor is
responsible for the submission of copies of payrolls by all subcontractors.

Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the
contractor or subcontractor or his/her agent who pays or supervises the payment of the persons
employed under the contract and shall certify the following:

1. that the payroll for the payroll period contains the information required to be maintained
under paragraph 2b of this Section V and that such information is correct and complete;
2. that such laborer or mechanic (including each helper, apprentice, and trainee) employed on

the contract during the payroll period has been paid the full weekly wages earned, without
rebate, either directly or indirectly, and that no deductions have been made either directly or
indirectly from the full wages earned, other than permissible deductions as set forth in the
Regulations, 29 CFR 3;
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VI.

3. that each laborer or mechanic has been paid not less that the applicable wage rate and fringe
benefits or cash equivalent for the classification of worked performed, as specified in the
applicable wage determination incorporated into the contract.

e. The weekly submission of a properly executed certification set forth on the reverse side of Optional
Form WH-347 shall satisfy the requirement for submission of the "Statement of Compliance" required
by paragraph 2d of this Section V.

f. The falsification of any of the above certifications may subject the contractor to civil or criminal
prosecution under 18 U.S.C. 1001 and 31 U.S.C. 231.

g. The contractor or subcontractor shall make the records required under paragraph 2b of this Section V
available for inspection, copying, or transcription by authorized representatives of the SHA, the
FHWA, or the DOL, and shall permit such representatives to interview employees during working
hours on the job. If the contractor or subcontractor fails to submit the required records or to make them
available, the SHA, the FHWA, the DOL, or all may, after written notice to the contractor, sponsor,
applicant, or owner, take such actions as may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds. Furthermore, failure to submit the required records upon
request or to make such records available may be grounds for debarment action pursuant to 29 CFR
5.12.

RECORD OF MATERIALS, SUPPLIES, AND LABOR

(As of May 22, 2007, Form FHWA-47 is no longer required.)

VII.

VIII.

SUBLETTING OR ASSIGNING THE CONTRACT

The contractor shall perform with its own organization contract work amounting to not less than 30 percent
(or a greater percentage if specified elsewhere in the contract) of the total original contract price, excluding
any specialty items designated by the State. Specialty items may be performed by subcontract and the
amount of any such specialty items performed may be deducted from the total original contract price before
computing the amount of work required to be performed by the contractor’s own organization (23 CFR
635).

a. "Its own organization" shall be construed to include only workers employed and paid directly by the
prime contractor and equipment owned or rented by the prime contractor, with or without operators.
Such term does not include employees or equipment of a subcontractor, assignee, or agent of the prime
contractor.

b. "Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge,
abilities, or equipment not ordinarily available in the type of contracting organizations qualified and
expected to bid on the contract as a whole and in general are to be limited to minor components of the
overall contract.

The contract amount upon which the requirements set forth in paragraph 1 of Section VII is computed
includes the cost of material and manufactured products which are to be purchased or produced by the
contractor under the contract provisions.

The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has
full authority to direct performance of the work in accordance with the contract requirements, and is in
charge of all construction operations (regardless of who performs the work) and (b) such other of its own
organizational resources (supervision, management, and engineering services) as the SHA contracting
officer determines is necessary to assure the performance of the contract.

No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent
of the SHA contracting officer, or authorized representative, and such consent when given shall not be
construed to relieve the contractor of any responsibility for the fulfillment of the contract. Written consent
will be given only after the SHA has assured that each subcontract is evidenced in writing and that it
contains all pertinent provisions and requirements of the prime contract.

SAFETY: ACCIDENT PREVENTION

In the performance of this contract the contractor shall comply with all applicable Federal, State, and local
laws governing safety, health, and sanitation (23 CFR 635). The contractor shall provide all safeguards,
safety devices and protective equipment and take any other needed actions as it determines, or as the SHA
contracting officer may determine, to be reasonably necessary to protect the life and health of employees on
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the job and the safety of the public and to protect property in connection with the performance of the work
covered by the contract.

It is a condition of this contract, and shall be made a condition of each subcontract, which the contractor
enters into pursuant to this contract, that the contractor and any subcontractor shall not permit any
employee, in performance of the contract, to work in surroundings or under conditions which are
unsanitary, hazardous or dangerous to his/her health or safety, as determined under construction safety and
health standards (29 CFR 1926) promulgated by the Secretary of Labor, in accordance with Section 107 of
the Contract Work Hours and Safety Standards Act (40 U.S.C. 333).

Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized
representative thereof, shall have right of entry to any site of contract performance to inspect or investigate
the matter of compliance with the construction safety and health standards and to carry out the duties of the
Secretary under Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C. 333).

FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

In order to assure high quality and durable construction in conformity with approved plans and
specifications and a high degree of reliability on statements and representations made by Engineers,
contractors, suppliers, and workers on Federal-aid highway projects, it is essential that all persons
concerned with the project perform their functions as carefully, thoroughly, and honestly as possible.
Willful falsification, distortion, or misrepresentation with respect to any facts related to the project is a
violation of Federal law. To prevent any misunderstanding regarding the seriousness of these and similar
acts, the following notice shall be posted on each Federal-aid highway project (23 CFR 635) in one or more
places where it is readily available to all persons concerned with the project:

NOTICE TO ALL PERSONNEL ENGAGED ON FEDERAL-AID HIGHWAY
PROJECTS

18 U.S.C. 1020 reads as follows:

ACT

"Whoever, being an officer, agent, or employee of the United States, or of any State or Territory, or
whoever, whether a person, association, firm, or corporation, knowingly makes any false statement, false
representation, or false report as to the character, quality, quantity, or cost of the material used or to be
used, or the quantity or quality of the work performed or to be performed, or the cost thereof in connection
with the submission of plans, maps, specifications, contracts, or costs of construction on any highway or
related project submitted for approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false representation, false report or false claim with respect
to the character, quality, quantity, or cost of any work performed or to be performed, or materials furnished
or to be furnished, in connection with the construction of any highway or related project approved by the
Secretary of Transportation; or

Whoever knowingly makes any false statement or false representation as to material fact in any statement,
certificate, or report submitted pursuant to provisions of the Federal-aid Roads Act approved July 1, 1916,
(39 Stat. 355), as amended and supplemented;

Shall be fined not more that $10,000 or imprisoned not more than 5 years or both."

IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL

(Applicable to all Federal-aid construction contracts and to all related subcontracts of $100,000 or more.)
By submission of this bid or the execution of this contract, or subcontract, as appropriate, the bidder,
Federal-aid construction contractor, or subcontractor, as appropriate, will be deemed to have stipulated as
follows:

1. That any facility that is or will be utilized in the performance of this contract, unless such contract is
exempt under the Clean Air Act, as amended (42 U.S.C. 1857 et seq., as amended by Pub.L. 91-604),
and under the Federal Water Pollution Control Act, as amended (33 U.S.C. 1251 et seq., as amended
by Pub.L. 92-500), Executive Order 11738, and regulations in implementation thereof (40 CFR 15) is
not listed, on the date of contract award, on the U.S. Environmental Protection Agency (EPA) List of
Violating Facilities pursuant to 40 CFR 15.20.

2. That the firm agrees to comply and remain in compliance with all the requirements of Section 114 of
the Clean Air Act and Section 308 of the Federal Water Pollution Control Act and all regulations and
guidelines listed thereunder.

3. That the firm shall promptly notify the SHA of the receipt of any communication from the Director,
Office of Federal Activities, EPA, indicating that a facility that is or will be utilized for the contract is
under consideration to be listed on the EPA List of Violating Facilities.
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4. That the firm agrees to include or cause to be included the requirements of paragraph 1 through 4 of this

Section X in every nonexempt subcontract, and further agrees to take such action as the government
may direct as a means of enforcing such requirements.

XI. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND
VOLUNTARY EXCLUSION

1. Instructions for Certification - Primary Covered Transactions:

(Applicable to all Federal-aid contracts - 49 CFR 29)

a.

b.

By signing and submitting this proposal, the prospective primary participant is providing the
certification set out below.

The inability of a person to provide the certification set out below will not necessarily result in denial
of participation in this covered transaction. The prospective participant shall submit an explanation of
why it cannot provide the certification set out below. The certification or explanation will be
considered in connection with the department or agency’s determination whether to enter into this
transaction. However, failure of the prospective primary participant to furnish a certification or an
explanation shall disqualify such a person from participation in this transaction.

The certification in this clause is a material representation of fact upon which reliance was placed
when the department or agency determined to enter into this transaction. If it is later determined that
the prospective primary participant knowingly rendered an erroneous certification, in addition to other
remedies available to the Federal Government, the department or agency may terminate this
transaction for cause of default.

The prospective primary participant shall provide immediate written notice to the department or
agency to whom this proposal is submitted if any time the prospective primary participant learns that
its certification was erroneous when submitted or has become erroneous by reason of changed
circumstances.

The terms "covered transaction," "debarred," "suspended," "ineligible," "lower tier covered
transaction," "participant," "person," "primary covered transaction," "principal," "proposal," and
"voluntarily excluded," as used in this clause, have the meanings set out in the Definitions and
Coverage sections of rules implementing Executive Order 12549. You may contact the department or
agency to which this proposal is submitted for assistance in obtaining a copy of those regulations.

The prospective primary participant agrees by submitting this proposal that, should the proposed
covered transaction be entered into, it shall not knowingly enter into any lower tier covered transaction
with a person who is debarred, suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by the department or agency entering into
this transaction.

The prospective primary participant further agrees by submitting this proposal that it will include the
clause titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-
Lower Tier Covered Transaction," provided by the department or agency entering into this covered
transaction, without modification, in all lower tier covered transactions and in all solicitations for lower
tier covered transactions.

A participant in a covered transaction may rely upon a certification of a prospective participant in a
lower tier covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from
the covered transaction, unless it knows that the certification is erroneous. A participant may decide
the method and frequency by which it determines the eligibility of its principals. Each participant may,
but is not required to, check the nonprocurement portion of the "Lists of Parties Excluded From
Federal Procurement or Nonprocurement Programs" (Nonprocurement List) which is compiled by the
General Services Administration.

Nothing contained in the foregoing shall be construed to require establishment of a system of records
in order to render in good faith the certification required by this clause. The knowledge and
information of participant is not required to exceed that which is normally possessed by a prudent
person in the ordinary course of business dealings.

Except for transactions authorized under paragraph f of these instructions, if a participant in a covered
transaction knowingly enters into a lower tier covered transaction with a person who is suspended,
debarred, ineligible, or voluntarily excluded from participation in this transaction, in addition to other
remedies available to the Federal Government, the department or agency may terminate this
transaction for cause or default.
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Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion--Primary Covered Transactions

The prospective primary participant certifies to the best of its knowledge and belief, that it and its
principals:

a.

b.

Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily
excluded from covered transactions by any Federal department or agency;

Have not within a 3-year period preceding this proposal been convicted of or had a civil judgement
rendered against them for commission of fraud or a criminal offense in connection with obtaining,
attempting to obtain, or performing a public (Federal, State or local) transaction or contract under a
public transaction; violation of Federal or State antitrust statutes or commission of embezzlement,
theft, forgery, bribery, falsification or destruction of records, making false statements, or receiving
stolen property;

Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity
(Federal, State or local) with commission of any of the offenses enumerated in paragraph 1b of this
certification; and

Have not within a 3-year period preceding this application/proposal had one or more public
transactions (Federal, State or local) terminated for cause or default.

Where the prospective primary participant is unable to certify to any of the statements in this certification,
such prospective participant shall attach an explanation to this proposal.

* kK k x

Instructions for Certification - Lower Tier Covered Transactions:

(Applicable to all subcontracts, purchase orders and other lower tier transactions of $25,000 or more - 49
CFR 29)

a.

b.

By signing and submitting this proposal, the prospective lower tier is providing the certification set out
below.

The certification in this clause is a material representation of fact upon which reliance was placed
when this transaction was entered into. If it is later determined that the prospective lower tier
participant knowingly rendered an erroneous certification, in addition to other remedies available to the
Federal Government, the department, or agency with which this transaction originated may pursue
available remedies, including suspension and/or debarment.

The prospective lower tier participant shall provide immediate written notice to the person to which
this proposal is submitted if at any time the prospective lower tier participant learns that its
certification was erroneous by reason of changed circumstances.

The terms "covered transaction," "debarred," "suspended," "ineligible," "primary covered transaction,"
"participant,” "person," "principal," "proposal," and "voluntarily excluded," as used in this clause, have
the meanings set out in the Definitions and Coverage sections of rules implementing Executive Order
12549. You may contact the person to which this proposal is submitted for assistance in obtaining a
copy of those regulations.

The prospective lower tier participant agrees by submitting this proposal that, should the proposed
covered transaction be entered into, it shall not knowingly enter into any lower tier covered transaction
with a person who is debarred, suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by the department or agency with which this
transaction originated.

The prospective lower tier participant further agrees by submitting this proposal that it will include this
clause titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-
Lower Tier Covered Transaction," without modification, in all lower tier covered transactions and in
all solicitations for lower tier covered transactions.

A participant in a covered transaction may rely upon a certification of a prospective participant in a
lower tier covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from

nn

Contract No. 06-0M2304
69 0f 292



the covered transaction, unless it knows that the certification is erroneous. A participant may decide
the method and frequency by which it determines the eligibility of its principals. Each participant may,
but is not required to, check the Nonprocurement List.

h. Nothing contained in the foregoing shall be construed to require establishment of a system of records
in order to render in good faith the certification required by this clause. The knowledge and
information of participant is not required to exceed that which is normally possessed by a prudent
person in the ordinary course of business dealings.

i.  Except for transactions authorized under paragraph e of these instructions, if a participant in a covered
transaction knowingly enters into a lower tier covered transaction with a person who is suspended,
debarred, ineligible, or voluntarily excluded from participation in this transaction, in addition to other
remedies available to the Federal Government, the department or agency with which this transaction
originated may pursue available remedies, including suspension and/or debarment.

* kK k x

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion--Lower Tier Covered

XIl.

Transactions:

The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its
principals is presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily
excluded from participation in this transaction by any Federal department or agency.

Where the prospective lower tier participant is unable to certify to any of the statements in this certification,
such prospective participant shall attach an explanation to this proposal.

*k *k k%

CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING

(Applicable to all Federal-aid construction contracts and to all related subcontracts which exceed $100,000
- 49 CFR 20)

The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to
any person for influencing or attempting to influence an officer or employee of any Federal agency, a
Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in
connection with the awarding of any Federal contract, the making of any Federal grant, the making of
any Federal loan, the entering into of any cooperative agreement, and the extension, continuation,
renewal, amendment, or modification of any Federal contract, grant, loan, or cooperative agreement.

b. If any funds other than Federal appropriated funds have been paid or will be paid to any person for
influencing or attempting to influence an officer or employee of any Federal agency, a Member of
Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection
with this Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, "Disclosure Form to Report Lobbying," in accordance with its
instructions.

This certification is a material representation of fact upon which reliance was placed when this transaction
was made or entered into. Submission of this certification is a prerequisite for making or entering into this
transaction imposed by 31 U.S.C. 1352. Any person who fails to file the required certification shall be
subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure.

The prospective participant also agrees by submitting his or her bid or proposal that he or she shall require
that the language of this certification be included in all lower tier subcontracts, which exceed $100,000 and
that all such recipients shall certify and disclose accordingly.
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7-1.50C Female and Minority Goals

To comply with Section II, "Nondiscrimination," of "Required Contract Provisions Federal-Aid Construction
Contracts," the Department is including in Section 7-1.50C, "Female and Minority Goals," female
utilization goals for Federal-aid construction contracts and subcontracts that exceed $10,000.

The nationwide goal for female utilization is 6.9 percent.

The goals for minority utilization [45 Fed Reg 65984 (10/3/1980)] are as follows:

Minority Utilization Goals

and minority

Economic Area

Goal
(Percent)

174

Redding CA:
Non-SMSA Counties:
CA Lassen; CA Modoc; CA Plumas; CA Shasta; CA Siskiyou; CA Tehema

6.8

175

Eureka, CA
Non-SMSA Counties:
CA Del Norte; CA Humboldt; CA Trinity

6.6

176

San Francisco-Oakland-San Jose, CA:
SMSA Counties:

7120 Salinas-Seaside-Monterey, CA

CA Monterey

7360 San Francisco-Oakland

CA Alameda; CA Contra Costa; CA Marin; CA San Francisco; CA San Mateo
7400 San Jose, CA

CA Santa Clara, CA

7485 Santa Cruz, CA

CA Santa Cruz

7500 Santa Rosa

CA Sonoma

8720 Vallejo-Fairfield-Napa, CA

CA Napa; CA Solano

Non-SMSA Counties:

CA Lake; CA Mendocino; CA San Benito

28.9

25.6

19.6

14.9

9.1

17.1

23.2

177

Sacramento, CA:

SMSA Counties:

6920 Sacramento, CA

CA Placer; CA Sacramento; CA Yolo

Non-SMSA Counties

CA Butte; CA Colusa; CA El Dorado; CA Glenn; CA Nevada; CA Sierra; CA Sutter; CA
Yuba

16.1

14.3

178

Stockton-Modesto, CA:

SMSA Counties:

5170 Modesto, CA

CA Stanislaus

8120 Stockton, CA

CA San Joaquin

Non-SMSA Counties

CA Alpine; CA Amador; CA Calaveras; CA Mariposa; CA Merced; CA Toulumne

12.3

243

19.8

179

Fresno-Bakersfield, CA

SMSA Counties:

0680 Bakersfield, CA

CA Kern

2840 Fresno, CA

CA Fresno

Non-SMSA Counties:

CA Kings; CA Madera; CA Tulare

19.1

26.1

23.6

180

Los Angeles, CA:
SMSA Counties:
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0360 Anaheim-Santa Ana-Garden Grove, CA 11.9

CA Orange

4480 Los Angeles-Long Beach, CA 28.3
CA Los Angeles

6000 Oxnard-Simi Valley-Ventura, CA 21.5
CA Ventura

6780 Riverside-San Bernardino-Ontario, CA 19.0
CA Riverside; CA San Bernardino

7480 Santa Barbara-Santa Maria-Lompoc, CA 19.7
CA Santa Barbara

Non-SMSA Counties 24.6

CA Inyo; CA Mono; CA San Luis Obispo

181 San Diego, CA:

SMSA Counties

7320 San Diego, CA 16.9
CA San Diego

Non-SMSA Counties 18.2
CA Imperial

For each July during which work is performed under the contract, you and each non-material-supplier
subcontractor with a subcontract of $10,000 or more must complete Form FHWA PR-1391 (Appendix C to 23 CFR
230). Submit the forms by August 15.

7-1.50D Training

Section 7-1.50D, "Training," applies if a number of trainees or apprentices is specified in the special provisions.

As part of your equal opportunity affirmative action program, provide on-the-job training to develop full
journeymen in the types of trades or job classifications involved.

You have primary responsibility for meeting this training requirement.

If you subcontract a contract part, determine how many trainees or apprentices are to be trained by the
subcontractor.

Include these training requirements in your subcontract.

Where feasible, 25 percent of apprentices or trainees in each occupation must be in their 1st year of
apprenticeship or training.

Distribute the number of apprentices or trainees among the work classifications on the basis of your needs and
the availability of journeymen in the various classifications within a reasonable recruitment area.

Before starting work, submit to the Department:

1. Number of apprentices or trainees to be trained for each classification
2. Training program to be used
3. Training starting date for each classification

Obtain the Department's approval for this submitted information before you start work. The Department credits
you for each apprentice or trainee you employ on the work who is currently enrolled or becomes enrolled in an
approved program.

The primary objective of Section 7-1.50D, "Training," is to train and upgrade minorities and women toward
journeymen status. Make every effort to enroll minority and women apprentices or trainees, such as conducting
systematic and direct recruitment through public and private sources likely to yield minority and women apprentices
or trainees, to the extent they are available within a reasonable recruitment area. Show that you have made the
efforts. In making these efforts, do not discriminate against any applicant for training.

Do not employ as an apprentice or trainee an employee:

1. In any classification in which the employee has successfully completed a training course leading to
journeyman status or in which the employee has been employed as a journeyman

2. Who is not registered in a program approved by the US Department of Labor, Bureau of Apprenticeship
and Training

Ask the employee if the employee has successfully completed a training course leading to journeyman status or
has been employed as a journeyman. Your records must show the employee's answers to the questions.
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In your training program, establish the minimum length and training type for each classification. The
Department and FHWA approves a program if one of the following is met:

1.

It is calculated to:

1.1.  Meet the your equal employment opportunity responsibilities
1.2.  Qualify the average apprentice or trainee for journeyman status in the classification involved by the
end of the training period

It is registered with the U.S. Department of Labor, Bureau of Apprenticeship and Training and it is
administered in a way consistent with the equal employ