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To: MS. TRACI MENARD, CHIEF   Date:   November 14, 2011 

 Structures Design Branch 15   File:    07-LA-005-PM 3.0  

Office of Bridge Design-South 1 07-215931 (0700001833) 

Shoemaker Avenue OC (Replace) 

Bridge No. 53-3039  
 Attention: Paul Peterson 

 

From: DEPARTMENT OF TRANSPORTATION 

DIVISION OF ENGINEERING SERVICES 

 Geotechnical Services 

Office of Geotechnical Design – South 1 

Branch C 

  

Subject:  Foundation Report for Shoemaker Avenue Overcrossing (Bridge No. 53-3039) 
 

“Caltrans improves mobility across California”  
 

 

The Office of Geotechnical Design-South 1 was requested to provide foundation 

recommendations for the proposed replacement of Shoemaker Avenue Overcrossing over 

Interstate 5 in Los Angeles County. This replacement is part of the I-5 Corridor 

Improvement Project proposing to provide ten standard width lanes, two HOV lanes, 

standard outside shoulder, and a fifteen (15) feet CHP enforcement area on each side of the 

median between Los Angeles/Orange County line and Interstate 605. The project has been 

divided into five (5) segments. This bridge replacement is one of the proposed structures 

for the segment 3 bounded by Carmenita Avenue (PM 2.42) on southeast and Silverbow 

Avenue (PM 4.2) on northwest in the cities of Norwalk and Santa Fe Springs. Foundation 

recommendations for others structures within boundary of this segment have been 

provided separately. 

 

 

PROJECT DESCRIPTION 

 

The existing structure (No. 53-1015) is a six span simply supported steel girder bridge 

supported by multi-column bents and short seat abutments founded on precast concrete 

piles. In 1996, the bridge was retrofitted for seismic event. As a part of the seismic retrofit, 

the footings at bent 3 and 5 were enlarged and four (4) additional steel pipe piles were 

installed at the enlarged portion of each footing. 

 

The new bridge (Bridge No 53-3039), consisting of four span post-tensioned concrete box 

girders supported by two-column bents and short seat abutments, will be about 470 foot 

long and cross over Firestone Blvd (South), Interstate 5, and Firestone Blvd (North). It will 

be constructed in a single stage by completely closing the existing structure to traffic 

during construction. According to the foundation plan, footings of the proposed bents 2 

and 3 are overlapped with the existing bridge footings. Therefore, removing the top portion 



Ms. Traci Menard                                               Shoemaker Avenue OC 

November 14, 2011                                                                             07-215931 

Page 2         

 

“Caltrans improves mobility across California”  

of the existing piles at the footings may be required to construct the new footings and 

minor adjustment of pile location in the new footings might be necessary during 

construction in order to avoid conflict with the existing piles. 

 

 

SCOPE OF WORK 

 

The following tasks were performed for preparing foundation recommendations: 

 

• Review of the pertinent reports, plans and as-built plans 

• Field reconnaissance by an engineer to observe the existing conditions at the bridge site 

• Project coordination with the Office of Bridge Design-South 1, Underground Service 

Alert, Caltrans Maintenance, Caltrans Drilling Services and District 7 Office of 

Environmental Engineering and Corridor Studies 

• Field exploration and laboratory testing 

• Interpretation of subsurface soil and groundwater conditions at the bridge site 

• Engineering analyses and preparation of foundation recommendations for design and 

construction of the proposed bridge 

 

 

PERTINENT DOCUMENTS AND FIELD INVESTIGATIONS 

 

For the I-5 Corridor Improvement Project, geotechnical and environmental subsurface 

investigations were performed from Los Angeles/Orange county line to Interstate 605 by 

URS Corporation in 2008. During the investigation, two cone penetration tests and one 

exploratory boring were conducted in acceptable proximity to the new bridge foundation 

locations. 

 

Additional subsurface investigation, consisting of four exploratory borings and one cone 

penetration test, was performed between April 2009 and September 2010 in order to fully 

investigate each location of the bridge foundations. The additional exploration was 

conducted by URS Corporation in 2009, but it was taken over by Caltrans work force after 

completion of evaluating hazardous waste potential at the bridge site in 2010. The 

information about field exploration is summarized in Table 1. 

 

During the exploratory borings, Standard Penetration Tests (SPTs) and relatively 

undisturbed sampling (with a split-barrel sampler 2 inch inside diameter) were performed. 

The SPTs were performed in accordance with ASTM Test Method D1586 using a standard 

1.4 inch sampler with a 140 pound hammer dropped 30 inches. Relatively undisturbed soil 

samples were also obtained using a 2.0 inch California modified sampler. 
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Pore pressure dissipation tests (PPDT) were conducted at selected depths during the cone 

penetration tests to identify the static water table and/or piezometric water surface. In 

addition to the above field investigation and testing, the following documents were 

reviewed for preparation of the recommendations: 
 

• As-built plans for Shoemaker Avenue Overcrossing (No. 53-1015), August 1955. 

• As-built plans for Shoemaker Avenue Overcrossing (No. 53-1015) Seismic Retrofit, 

March 1998. 

• Foundation Recommendations for Shoemaker Avenue Overcrossing (No. 53-1015) 

Seismic Retrofit, May 1996. 

• Liquefaction Potential Analysis Report for I-5 HOV Widening (Segment 3), URS 

Corporation, June 2011. 

• Log of Test Boring for Shoemaker Avenue Overcrossing (No. 53-1015), January 1953. 

• Log of Test Boring for Shoemaker Avenue Overcrossing (No. 53-1015), May 1996. 

• Preliminary Groundwater Data Evaluation for I-5 HOV Widening (Segment 3), District 

7 Office of Environmental Engineering and Corridor Studies (OEECS)-Hazardous 

Waste Branch, October 2009. 

• Preliminary Seismic/Geologic Information for Shoemaker Avenue Overcrossing (No. 

53-1015), May 1995. 

• Preliminary Foundation Report for Shoemaker Avenue Overcrossing (No. 53-3039), 

October 2009. 

• Supplemental Hazardous Waste Site Assessment for I-5 HOV Widening (Segment 3), 

District 7 OEECS-Hazardous Waste Branch, November 2009. 

• Surface Street and State Right-of-Way Evaluation Report prepared for District 7 

OEECS, Interstate 5/Segment 3 Improvement Project, AMEC Geomatrix, Inc., August 

2010. 

 

Table 1 – Summary of Subsurface Exploration 

Borehole ID Date Drilled 
Total Depth 

(ft) 

Surface 

Elevation (ft) 

Station 

(I-5 CL) 

Offset 

(ft) 
Remarks 

R-08-019 09/25/2008 101.5 97.45 161+83.12 Rt 177.5 URS 

R-09-302 04/21/2009 121.5 81.52 160+62.10 Rt 13.5 URS 

R-09-303 04/22/2009 41.5 78.04 160+39.29 Lt 129.2 URS 

R-09-311 05/05/2009 121.5 80.34 159+74.51 Lt 116.6 URS 

R-10-301 09/28/2010 121.5 96.87 159+45.83 Lt 234.47 Caltrans 

CPT-08-021 04/30/2008 37.9 78.77 161+57.77 Rt 13.87 URS 

CPT-08-084 07/10/2008 50.0 80.22 161+30.68 Lt 113.30 URS 

CPT-10-302 09/28/2010 73.0 99.84 161+74.79 Rt 120.89 Caltrans 
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It should be noted that the three digit sequence number in boring identification starts with 

the segment number per approved exception to 2007 Caltrans Soil and Rock Logging 

Manual (e.g. R-10-301, not R-10-001 for the I-5/segment 3).  

 

Log of Test Borings for the recent field investigation and copies of as-built LOTB sheets 

were sent to the bridge designer by the Office of Geotechnical Design-South 1 and URS 

Corporation to be included in the project plans. 

 

 

LABORATORY TESTING 

 

Selected samples taken during the field investigation were tested at URS Soil Laboratory, 

Caltrans District 7 Materials Testing Laboratory and Caltrans Sacramento Geotechnical 

Laboratory in order to obtain or derive relevant physical and engineering soil properties. 

The following laboratory tests were conducted to supplement the observations recorded 

during the field investigation: 

 

• In-situ Moisture Content and Unit Weight 

• Sieve analysis or percent passing No. 200 sieve 

• Atterberg Limits 

• Direct shear 

• Unconsolidated-Undrained test (UU test) 

• Consolidation 

• Minimum Resistivity, pH, Sulfate and chloride content 

 

The laboratory tests were conducted in general accordance with California Test Methods 

or American Society for Testing and Material (ASTM) Standards.  

 

 

GEOLOGY AND SUBSURFACE CONDITIONS  

 

Regional Geology 

 

The subject site is located within the Peninsular Range Geomorphic Province. The 

Peninsular Ranges are characterized by northerly and northwesterly trending mountain 

ranges and associated valleys.  The site is located within the Coastal Plain of Los Angeles 

County, which is comprised of shallow Pleistocene marine sediments overlain by 

Holocene alluvial deposits (Department of Water Resources, 1961).  The Coastal Plain is 

bounded by the Santa Monica Mountains, Elysian Hills, Repetto Hills, Merced Hills and 

Puente Hills on the north and bounded by the Palos Verdes Hills on the south.  Northwest-

southeast trending strike-slip faults are present within and bordering the Coastal Plain 
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(Newport Inglewood Fault and Whittier Fault). Reverse and thrust faults including the 

Santa Monica-Hollywood-Raymond Fault and Puente Hills Blind Thrust Fault are present 

and associated with shortening or compression of the Coastal Plain. The active fault(s) 

nearby the site are discussed in Seismic Recommendations, Faulting and Seismicity 

section of this report. 

 

Site Geology 

 

The topography of the site is flat except for the fill embankment placed for the existing 

bridge. The entire project site (including existing fill embankments) is directly underlain 

by recent Holocene age alluvium. This alluvium was deposited primarily by floods 

emanating from the Los Angeles River and the San Gabriel River and from the mountains 

and hills to the north of the Coastal Plain adjacent to the project location. The alluvium 

consists of predominantly medium dense sand with varying amount of silt and/or clay, and 

soft to medium stiff sandy clay, silt, silty clay and clay. Depth to bedrock or bedrock like 

material should be estimated at greater than 400 feet for this project. The proposed bridge 

foundations for bents 2, 3 and 4 will be founded on alluvium. The proposed abutments 1 

and 5 will be founded on new fill, existing fill and the underlying alluvium. The existing 

fill embankments range up to approximately 20 feet in thickness. The fill consists of 

poorly graded sand, silty sand and clayey sand with some gravel. The closest fault to the 

site is the Puente Hills Blind Thrust (PHBT) Fault oriented as a low angle north dipping 

thrust fault approximately 2.4 miles northwest of the site (Caltrans, 2009). 

 

Subsurface Conditions  

 

Based on the recent field exploration and as-built Log of Test Borings, artificial fill and 

alluvial deposits underlie the site. During exploratory borings conducted at this bridge site, 

up to 20 feet of fill, consisting of dense to very dense sand with varying amount of silt 

and/or clay, was encountered on existing approach embankment. The alluvial deposits 

underlying the fill consist of sand with varying amount of silt and/or clay, silt, clay, and 

mixture of clay and silt. The subsurface soil at each proposed bridge support was 

generalized using information revealed by exploratory borings or CPTs at each support 

location. The soil profile and design strength parameters at each bridge support as 

presented in Appendix 1. 

 

Groundwater 

 

Groundwater was encountered during 1953 and 1996 field investigations. In the 1953 Log 

of Test Borings, location of groundwater table ranges from an elevation of 64.2 to 67.2 

feet. Also, groundwater table was measured at elevation 44.8 feet in the 1996 Log of Test 

Borings. Three pore pressure dissipation tests (PPDT) were conducted near this bridge site 
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during cone penetration tests (CPT). The measurements of groundwater table are 

summarized in Table 2. 

 

Table 2 – Measurement of Groundwater Table 

Borehole ID Date Drilled 
Surface 

Elevation (ft) 

Cone 

Depth (ft) 

Groundwater 

Depth (ft) 

Groundwater 

Elev (ft) 
Remarks 

B-1 01/28/1953 77.3 - 12.0 65.3 
Direct 

Measure 

B-2 01/28/1953 78.2 - 11.0 67.2 
Direct 

Measure 

B-3 01/29/1953 77.2 - 12.0 65.2 
Direct 

Measure 

B-4 01/30/1953 78.7 - 14.5 64.2 
Direct 

Measure 

B-2 05/02/1996 77.3 - 32.5 44.8 
Direct 

Measure 

R-10-301 09/28/2010 96.8 - 60.0 36.8 
Direct 

Measure 

CPT-08-083 06/26/2008 77.5 31.0 24.7 52.9 PPDT 

CPT-08-084 07/10/2008 80.2 41.3 28.9 51.3 PPDT 

CPT-09-301 04/01/2009 78.2 53.8 38.8 39.4 PPDT 

 

It appears that groundwater has been lowering down over time, and the recent groundwater 

measurements indicate two different groundwater tables which could be interpreted as 

shallow perched groundwater and deep static groundwater. For conventional and seismic 

geotechnical analysis, the design groundwater table is assumed to be at an approximate 

elevation of 60.0 feet under the consideration of the highest groundwater table of as-built 

LOTBs (1953 and 1996) and the recent PPDT results. 

 

District 7 Office of Environmental Engineering and Corridor Studies informed us that 

installation of open ended steel pipe pile does not cause migration of contamination in 

groundwater and subsurface soil at the bridge site 

 

 

CORROSION EVALUATION 

 

Selected samples were tested at URS Soil Laboratory or Caltrans District 7 Materials 

Testing Laboratory in order to obtain corrosivity parameters including pH, resistivity, 

sulfate and chloride content. The results are summarized in Table 3. 
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Table 3 – Summary of Corrosion Test Results 

Borehole ID 
Depth 

(ft) 

SIC 

Number 
pH 

Minimum 

Resistivity 

 (ohm-cm) 

Sulfate 

Content 

(ppm) 

Chloride 

Content 

(ppm) 

Remarks 

R-08-019 
0 – 5 

(combined) 
N/A 8.0 3500 12 75 URS 

R-09-302 
5 – 15 

(combined) 
N/A 6.8 2900 411 195 URS 

R-09-303 5 N/A 6.6 1700 474 225 URS 

R-09-303 10 N/A 6.6 2500 384 195 URS 

R-09-303 15 N/A 6.6 2500 762 300 URS 

R-10-301 
0 – 50 

(combined) 
N/A 8.6 1900 - - Caltrans 

Notes: N/A = Not applicable 

 

Caltrans currently considers a site to be corrosive to foundation elements if one or more of 

the following conditions exist: Chloride concentration is greater than or equal to 500 ppm, 

sulfate concentration is greater than or equal to 2000 ppm, or the pH is 5.5 is less. District 

7 Materials Testing Laboratory informed us that material is identified as non-corrosive 

without sulfate and chloride content testing if minimum resistivity is larger than 1,000 

ohm-cm. 

 

Based on the corrosion test results, the site is considered non-corrosive to foundation 

elements. 

 

 

SEISMIC RECOMMENDATIONS 

 

Faulting and Seismicity 

 

The Putente Hills Blind Thrust (PHBT) fault is the controlling seismic source for this 

bridge site. The PHBT fault is a reverse fault dipping 25 degrees to the north. The design 

Acceleration Response Spectrum (ARS) curve was developed for the seismic design of this 

bridge per the Appendix B of the Caltrans Seismic Design Criteria, Version 1.5 (August 

2009) and the Caltrans Geotechnical Services-Design Manual, Version 1.0 (August 2009). 

In addition to the criteria, various tools in the websites of “Caltrans ARS Online” and 

“United States Geologic Survey-Interactive Deaggregation” were utilized to produce the 

curve. 

 

Based on the recent field investigation, the average shear wave velocity (Vs30) for the 

upper 100 feet (30 meters) of subsurface soils at the site was estimated to be about 770 
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ft/sec (235 m/sec). The information utilized to determine the curve is shown in the 

following table: 

Table 4 – Fault Information 

Fault Name Type Mmax 

Dip direction 

(Dip angle) 
RX RJB RRUP 

Puente Hills Blind Thrust R 7.3 
North 

(25 degrees) 

3.8 km 

(2.4 miles) 

3.8 km 

(2.4 miles) 

4.8 km 

(3.0 miles) 

Notes: RX = Horizontal distance to the fault trace 

RJB = Shortest horizontal distance to the surface projection of the rupture area  

RRUP = Closest distance to the fault rupture plane 

 

As shown in Figure 1, the design ARS curve is an envelope of deterministic and 

probabilistic acceleration response spectrum curves. The probabilistic ARS curve was 

developed with a ground motion return period of 975-year which is corresponding with 5% 

probability of exceedance in 50 years, and the Next Generation Attenuation (NGA) was 

used for the deterministic ARS curve. 

 

The design Peak Ground Acceleration (PGA) has been evaluated as 0.6g from the design 

ARS curve. 

 

Table 5 – Design Spectral Acceleration for Shoemaker Avenue OC (Br No 53-3039) 

Period (sec) 
Spectral Acceleration (g) 

Deterministic Probabilistic Design 

0.010 0.533 0.609 0.609 

0.100 0.721 1.025 1.025 

0.200 0.916 1.316 1.316 

0.300 1.014 1.387 1.387 

0.500 1.128 1.302 1.302 

1.000 1.135 1.110 1.135 

2.000 0.657 0.626 0.657 

3.000 0.396 0.402 0.402 

4.000 0.277 0.286 0.286 

5.000 0.213 0.237 0.237 
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Figure 1 – Design ARS Curve for Shoemaker Avenue OC (Br No 53-3039) 

 

 

Surface Fault Rupture Hazard Evaulation 

 

The bridge site is not located within any CGS designated Earthquake Fault Zone (EFZ). 

Therefore, the site is not considered prone to surface fault rupture hazard and the 

possibility of surface fault rupture hazard at the bridge site is considered very low. 

 

Liquefaction Potential 

 

Liquefaction is a phenomenon in which saturated, loose to medium dense sand and silt 

behave like a fluid when subjected to high intensity ground shaking. liquefaction occurs 

when three general conditions exist: (1) shallow ground water (2) low-density, fine, sandy 

and/or silty soils and (3) high-intensity ground motion. The primary effects of liquefaction 

include sand boils, settlement and settlement-related downdrag to piles, lateral spreading 

and flow slides in the areas with sloping ground. 

 

Cone penetration tests (CPT) conducted in 2008 through 2011 were analyzed by URS 

Corporation to evaluate liquefaction potential for the segment 3 of the I-5 Corridor 

Improvement Project. Based on the analysis results, the bridge site is susceptible to 

liquefaction and a maximum vertical settlement of 3.0 inches is anticipated during the 

controlling seismic event. Considering the high liquefaction potential, it is recommended 
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to use batter piles for this bridge foundation with caution because the settlement could 

induce additional lateral load to batter piles. 

 

During the controlling seismic event, negative skin friction/downdrag due to vertical 

liquefaction settlement is anticipated to generate along pile foundation for the bridge. The 

downdrag can be estimated per AASHTO LFRD Bridge Design Specification, 4
th

 Edition 

(2007). 

  

Per e-mail request from the Office of Bridge Design-South 1, soil strength data for lateral 

pile analysis were e-mailed to the bridge designer. 

 

 

AS-BUILT FOUNDATION DATA 

 

The substructure of the existing bridge consists of two abutments and five two-column 

bents. According to the as-built plans of the existing bridge (1954), five (5) batter piles and 

four (4) plumb piles were installed for each abutment, and nine (9) plumb piles were 

installed for each column of bent. During seismic retrofit of the bridge in 1996, footings of 

columns at bents 3 and 5 were expanded and four (4) additional piles were installed at each 

footing. All of the piles were driven piles. The detailed information of piles installed in 

1954 and 1996 are presented in Table 6: 

 

Table 6 – Detailed Information of as-built piles 

Location Type 
Design Load 

(kips) 

Nominal Resistance (kips) Design Tip 

Elev (ft) 

Specified Tip 

Elev (ft) Compression Tension 

Abutment 1 Concrete pile 64 192 80 40.0 40.0 

Bent 2 Concrete pile 64 192 60 33.5 33.5 

Bent 3 Concrete pile 64 192 60 34.0 34.0 

Bent 3 

(Seismic Ret) 
14” Pipe pile 140 280 140 25.0 25.0 

Bent 4 Concrete pile 64 192 60 34.5 34.5 

Bent 5 Concrete pile 64 192 60 35.0 35.0 

Bent 5 

(Seismic Ret) 
14” Pipe pile 140 280 140 25.0 25.0 

Bent 6 Concrete pile 64 192 60 34.0 34.0 

Abutment 7 Concrete pile 64 192 80 40.0 40.0 
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The above information is solely based on 1954 and 1996 as-built plans and Preliminary 

Seismic/Geologic Information Report dated May 1995. Therefore, actual field condition of 

the piles might be different from the information. 

 

 

FOUNDATION RECOMMENDATIONS 

 

As described previously in the beginning of the report, the new bridge is a four span post-

tensioned concrete box girder bridge supported by two-column bents and short seat 

abutments. In accordance with Caltrans LRFD Implementation Memorandum (December 

2008), Load and Resistance Factor Design (LRFD) in AASHTO LRFD Bridge Design 

Specification (4
th

 Edition) and California Amendment was utilized for geotechnical 

foundation design of the bents, and Working Stress Design in Caltrans Bridge Design 

Specification (April 2000) was applied for design of the abutments.  

 

Based on the foundation information provided by the Office of Bridge Design-South 1, 

foundations of Abutment 1 and 5 are consisting of eleven (11) steel pipe piles. All footings 

for bent columns are supported by ten (10) steel pipe piles. The detailed information of 

foundation is shown in Table 7: 

 

Table 7 – General Foundation Information 

Location 
Design 

Method 

Pile 

Type 

Finished 

Grade 

Elev (ft) 

Cut-off 

Elev (ft) 

Pile Cap 

Size 

(ft) 

Permissible 

Settlement 

under Service 

Load (in) 

Number of 

Piles per 

support 
B L 

Abutment 1 WSD 
24-inch 

PP 
94.8 88.0 8 58.6 1.0 11 

Bent 2 

Col 1 LRFD 
24-inch 

PP 
79.5 73.5 17 17 1.0 10 

Col 2 LRFD 
24-inch 

PP 
79.5 73.5 17 17 1.0 10 

Bent 3 

Col 1 LRFD 
24-inch 

PP 
82.4 75.5 16 16.25 1.0 10 

Col 2 LRFD 
24-inch 

PP 
82.4 75.5 16 16 1.0 10 

Bent 4 

Col 1 LRFD 
24-inch 

PP 
80.4 73.5 16 16 1.0 10 

Col 2 LRFD 
24-inch 

PP 
80.4 73.5 16 16 1.0 10 

Abutment 5 WSD 
24-inch 

PP 
94.8 88.0 8 58.6 1.0 11 

Notes: Col = Column, PP = Pipe Pile 
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Also, the foundation loads from the Office of Bridge Design-South 1 are presented in 

Table 8. 

 

Table 8 – Foundation Design Loads provided by Structure Design 

Location 

Service-1 Limit State (kips) 

Lateral Load (kips) Total Load 
Permanent Load 

Per Support Max Per Pile 

Abutment 1 1687 176 1452 - 

Bent 2 
Col 1 1747 N/A 1352 - 

Col 2 1747 N/A 1352 - 

Bent 3 
Col 1 1682 N/A 1293 - 

Col 2 1682 N/A 1293 - 

Bent 4 
Col 1 1608 N/A 1222 - 

Col 2 1608 N/A 1222 - 

Abutment 5 1632 174 1408 - 

 

Location 

Strength Limit State (kips) Extreme Event Limit State (kips) 

Compression Tension Compression Tension 

Per 

Support 

Per 

Pile 

Per 

Support 

Per 

Pile 

Per 

Support 

Per 

Pile 

Per 

Support 

Per 

Pile 

Abutment 1 N/A N/A N/A N/A N/A N/A N/A N/A 

Bent 2 
Col 1 2908 291 0 0 2175 265 0 0 

Col 2 2908 291 0 0 2175 265 0 0 

Bent 3 
Col 1 2847 285 0 0 2114 260 0 0 

Col 2 2847 285 0 0 2114 260 0 0 

Bent 4 
Col 1 2717 272 0 0 2036 251 0 0 

Col 2 2717 272 0 0 2036 251 0 0 

Abutment 5 N/A N/A N/A N/A N/A N/A N/A N/A 

Notes: N/A = Not applicable 

 

Foundation recommendations and pile data for each support are provided in Tables 9 

through 11: 
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Table 9 – Foundation Recommendation for Abutments 

Location Pile Type 
Cut-off 

Elevation 

(ft) 

LRFD Service-1 Limit 

State (kips) 

LRFD 

Service-1 

Limit State 

Total Load  

(kips) per 

Pile 

Nominal 

Resistance 

(kips) 

Design 

Tip 

Elevations 

(ft) 

Specified 

Tip 

Elevation 

(ft) 

Nominal 

Driving 

Resistance 

Required 

(kips) 
Total 

Perma-

nent 

Abut 1 
24-inch 

Pipe Pile 
88.0 1687 1452 176 360 

26.8 (a) 

41.0 (c) 
26.8 380 

Abut 5 
24-inch 

Pipe Pile 
88.0 1632 1408 174 350 

25.7 (a) 

62.5 (c) 
25.7 600 

Notes: 

1. Design tip elevations are controlled by: (a) Compression, (c) Settlement, (d) Lateral Load, respectively. 

2. The specified tip elevation shall not be raised above the design tip elevations for lateral and tolerable settlement. 

3. The nominal driving resistance required is equal to the nominal resistance needed to support the factored load plus driving resistance from the 

liquefiable penetrated soil layers which do not contribute to the design resistance. Liquefiable soil layers at Abutment 1and 5 extend to an 

approximate elevation of 56.0 ft and 37.0 ft, respectively. 

4. Design tip elevation for lateral load will be calculated and incorporated into pile data table by Structure Design. 

 

Table 10 – Foundation Recommendation for Bents 

Location 
Pile 

Type 

Cut-off 

Elevation 

(ft) 

Service-1 

Limit State 

Load (kips) 

per support 

Total 

Permissible 

Support 

Settlement 

(inches) 

Required Factored 

Nominal Resistance 

(kips) 
Design Tip 

Elevations 

(ft) 

Specified 

Tip 

Elevation 

(ft) 

Nominal 

Driving 

Resistance 

Required 

(kips) 

Strength 

Extreme 

Event 

Comp 

(φ=0.7) 

Comp 

(φ=1.0) 

Bent  2 

(Col 1) 

24-inch 

Pipe Pile 
73.5 1747 1 291 265 

18.9 (a-1) 

22.1 (a-2) 

23.0 (c) 

18.9 420 

Bent 2 

(Col 2) 

24-inch 

Pipe Pile 
73.5 1747 1 291 265 

18.9 (a-1) 

22.1 (a-2) 

23.0 (c) 

18.9 420 

Bent  3 

(Col 1) 

24-inch 

Pipe Pile 
75.5 1682 1 285 260 

29.9 (a-1) 

21.6 (a-2) 

27.0 (c) 

21.6 600 

Bent  3 

(Col 2) 

24-inch 

Pipe Pile 
75.5 1682 1 285 260 

29.9 (a-1) 

21.6 (a-2) 

27.0 (c) 

21.6 600 

Bent  4 

(Col 1) 

24-inch 

Pipe Pile 
73.5 1608 1 272 251 

29.5 (a-1) 

20.8 (a-2) 

28.0 (c) 

20.8 580 

Bent  4 

(Col 2) 

24-inch 

Pipe Pile 
73.5 1608 1 272 251 

29.5 (a-1) 

20.8 (a-2) 

28.0 (c) 

20.8 580 

Notes: 

1. Design tip elevations are controlled by: (a-1) Compression (Strength Limit), (a-2) Compression (Extreme Even Limit), (c) Settlement, (d) 

Lateral Load, respectively. 

2. The specified tip elevation shall not be raised above the design tip elevations for lateral and tolerable settlement. 

3. The nominal driving resistance required is equal to the nominal resistance needed to support the factored load plus driving resistance from the 

liquefiable penetrated soil layers which do not contribute to the design resistance. Liquefiable soil layers at Bent 2, 3 and 4 extend to an 

elevation of 55.0, 36.0 and 36.0 ft, respectively. 

4. Design tip elevation for lateral load will be calculated and incorporated into pile data table by Structure Design. 
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Table 11 – Pile Data Table 

Location 
Pile 

Type 

Cut-off 

Elevation 

(ft) 

Nominal Resistance (kips) 
Design Tip 

Elevations (ft) 

Specified Tip 

Elevation (ft) 

Nominal Driving 

Resistance (kips) 
Compression Tension 

Abut 1 
24-inch 

Pipe Pile 
88.0 360 0 

26.8 (a) 

41.0 (c) 
26.8 380 

Bent 2 

(Col 1) 

24-inch 

Pipe Pile 
73.5 420 0 

18.9 (a) 

23.0 (c) 
18.9 420 

Bent 2 

(Col 2) 

24-inch 

Pipe Pile 
73.5 420 0 

18.9 (a) 

23.0 (c) 
18.9 420 

Bent 3 

(Col 1) 

24-inch 

Pipe Pile 
75.5 410 0 

21.6 (a) 

27.0 (c) 
21.6 600 

Bent 3 

(Col 2) 

24-inch 

Pipe Pile 
75.5 410 0 

21.6 (a) 

27.0 (c) 
21.6 600 

Bent 4 

(Col 1) 

24-inch 

Pipe Pile 
73.5 390 0 

20.8 (a) 

28.0 (c) 
20.8 580 

Bent 4 

(Col 2) 

24-inch 

Pipe Pile 
73.5 390 0 

20.8 (a) 

28.0 (c) 
20.8 580 

Abut 5 
24-inch 

Pipe Pile 
88.0 350 0 

25.7 (a) 

62.5 (c) 
25.7 600 

Notes: 

1. Design tip elevations are controlled by: (a) Compression, (c) Settlement, (d) Lateral Load, respectively. 

2. Design tip elevation for lateral load will be calculated and incorporated into the pile data table by Structure Design. 

 

Axial geotechnical pile resistance was calculated using only skin friction resistance. Pile 

end bearing was not considered for the pile resistance under the consideration of relatively 

large movement required for mobilizing the end bearing and uncertainty of plugging at the 

tip of open ended pipe pile. The pile resistance at each bridge foundation was estimated 

using Static Analysis Method in AASHTO LRFD Bridge Design Specification (4
th

 

Edition) by means of employing the software of Driven 1.2 from the Federal Highway 

Administration. 

 

The nominal resistance for each abutment was calculated by applying a factor of safety 

(2.0) to the load in the service limit state, and the nominal resistance for bent was chosen 

as larger of the load in strength limit state divided by a resistance factor of 0.7 and the load 

in extreme event limit state. 

 

The downdrag due to liquefaction was not considered for foundation design of this bridge 

because of several inches of allowable settlement of this structure in the controlling 

seismic event which is larger than the anticipated liquefaction settlement at this bridge site. 

But, the pile resistance of soil layers at or above the liquefiable zone was ignored for the 

resistance in the Extreme Event Limit State. 
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As for design pile tip elevation for lateral load, the Office of Bridge Design-South 1 will 

perform lateral pile analysis with soil input data provided by this office and incorporate the 

design tip elevation for lateral load into pile data table. 

 

According to the AASHTO LRFD Bridge Design Specification and California 

Amendment, dynamic formulas such as the Modified Gates Formula should not be used to 

verify nominal resistance of pile when the required nominal resistance exceeds 600 kips or 

the pile diameter is greater than 18 inches. Therefore, it is strongly recommended to use 

pile dynamic testing to verify the required nominal driving resistance.  

 

 

APPROACH FILL EARTHWORK 

 

Based on project plans, the approach embankment of the new bridge will be expanded by 

raising the maximum height of embankment from approximately 18 feet to 23 feet and 

widening the top width of embankment from approximately 39 feet to 50 feet. The 

expansion of embankment will cause vertical settlement consisting of immediate 

settlement and consolidation settlement. 

 

Considering soil profile and engineering properties of subsurface material obtained 

through exploratory boring at abutments, it is our estimation that at least a 60 day 

settlement period is required to complete the settlement due to the embankment expansion. 

Therefore, it is recommended to use five (5) foot surcharge for expansion of both abutment 

embankments in order to reduce the settlement period to about 14 days. It is highly 

recommended to monitor settlement in the field. The settlement period may be adjusted 

based on the monitoring results. 

 

Slope stability analyses for the proposed approach embankments were performed to 

compute the minimum factor of safety for the proposed 2:1 (H:V) approach embankment 

slope. The analyses were performed using the maximum height of embankment (23 feet) 

and generalized soil profile at Abutments 1 and 5. 

 

The computer software of Slope/W (2004) developed by Geo-Slope International Ltd, was 

employed for static and seismic slope stability analyses. For the seismic slope stability 

analysis, Pseudo-static analysis was utilized and one third of the peak horizontal 

acceleration was applied to the embankment slopes. 

 

Based on the analysis results, the embankment slopes at Abutments 1 and 5 satisfy the 

required minimum factor of safety of 1.5 for static condition and 1.0 for seismic condition, 

specified in Caltrans Bridge Design Specification (April 2000). However, planting 

vegetation at the surface of embankment is still recommended to prevent surficial slope 

failure which could be caused by heavy rainfall. 
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NOTES TO DESIGNER 

 

Contractor’s driving system should be checked to verify that the driving system is capable 

of installing the proposed piles at the location of abutments and bents before 

commencement of driving piles. 

 

 

CONSTRUCTION CONSIDERATIONS 

 

1. Dewatering may be necessary for the excavation of footing since groundwater fluctuates 

over time and shallow perched groundwater may be present at the footing location. 

 

2. In order to verify the required nominal driving resistance presented in the pile data 

table, it is strongly recommended to use dynamic pile testing such as Pile Driving 

Analyzer (PDA) instead of dynamic formula. 

 

3. It is recommended that at least one pile at each bridge support be tested by the dynamic 

pile testing when the pile is initially driven and re-tapped at least two days after the 

initial driving or installation of adjacent piles. 

 

4. The Office of Geotechnical Design-South 1 should be consulted if adjustment of pile 

spacing is necessary to avoid conflict with existing piles. 
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If you have any questions or comments, please feel free to contact Chungkeun Lee at 213-

620-2148 or Chi-Tseng (Ted) Liu at 213-620-2136. 

 

 

Prepared by:  Date: 11/14/2011  Reviewed by:  Date: 11/14/2011 
 
 
  

Christopher Harris, P.G., C.E.G.   C. Ted Liu, Ph.D., P.E., G.E. 
Engineering Geologist    Senior Transportation Engineer 
Office of Geotechnical Design – South 1  Office of Geotechnical Design – South 1 
Branch C      Branch C 
 
 
 
 
 
 
 
 
 
 
 
 
 
Prepared by:  Date: 11/14/2011 
 
 
 

Chungkeun Lee, P.E. 

Transportation Civil Engineer 

Office of Geotechnical Design – South 1 

Branch C 
 

 

 

 

 

 

 

 

 

 

 

c: District 7 Project Manager – Syed_Huq@dot.ca.gov 

    District 7 Design Manager –Nancy_Pe@dot.ca.gov  

    District 7 Material Engineer–Kristen_Stahl@dot.ca.gov  

 GS Corporate – Mark_Willian@dot.ca.gov 

 DES Office Engineer – Theresa_Nedwick@dot.ca.gov 

 Structure Construction R.E. Pending File–RE_Pending_File@dot.ca.gov 
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Appendix 1 – Generalized soil profile and Design strength parameters 

 

 

Abutment 1 

 

Approximate 

Elev (ft) 
Soil Type 

N160 

(Blow Counts) 

Friction Angle 

(deg) 

Undrained Shear 

Strength (lbf/ft
2
) 

+87.9 to 76.8 Silty sand (SM) 42 to 51 38 - 

76.8 to 71.8 Silty Sand (SM) 28 35 - 

71.8 to 61.8  
Sand with silt or Silty Sand (SP-SM, 

SM) 
11 to 17 31 - 

61.8 to 56.8 
Sand with silt (SP-SM) 

<Liquefiable> 
21 33 - 

56.8 to 51.8 Silt (ML) - - 2500 

51.8 to 46.8 Silt (ML) - - 1000 

46.8 to 41.8 Silty clay (CL-ML) - - 2500 

41.8 to 36.8 Silt (ML) - - 1500 

36.8 to 31.8  Clay (CL)  - - 750 

31.8 to 26.8  Sandy clay (CL) - - 1000 

26.8 to 16.8 
Clayey sand or Sand with clay 

 (SC or SP-SC) 
18 to 21 33 - 

16.8 to 11.8 Silt (ML) - - 1000 

11.8 to 6.8 Sand with clay (SP-SC) 33 36 - 

6.8 to 1.8 Silt (ML) - - 1500 

1.8 to -3.2 Silty sand (SM) 7 29 - 

-3.2 to -13.2 Silty sand (SM) 26 34 - 

-13.2 to -18.2  Silt (ML) - - 2500 

-18.2 to -23.2 Sand with silt (SP-SM) 43 37 - 
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Bent 2 

 

Approximate 

Elev (ft) 
Soil Type N160 

(Blow Counts) 

Friction Angle 

(deg) 

Undrained Shear 

Strength (lbf/ft
2
) 

+ 73.4 o 70.4  Silty clay (CL-ML) - - 1500 

70.4 to 65.4 Silty sand (SM) 10 30 - 

65.4 to 60.4 Sandy silt (ML) - - 1500 

60.4 to 55.4 
Silty sand (SM) 

<Liquefiable> 
7 28 - 

55.4 to 50.4 Sandy lean clay (CL) 17 - 1500 

50.4 to 45.4 Sandy silt (ML) - - 1000 

45.4 to 40.4 Sandy silt (ML) - - 1500 

40.4 to 35.4 Silty sand (SM) 47 36 - 

35.4 to 25.4 Fat or Lean clay (CH or CL) - - 500 

25.4 to 20.4 Clayey sand (SC) 32 35 - 

20.4 to 15.4 Clayey sand (SC) 16 31 - 

15.4 to -14.6 Clayey or Silty sand (SC or SM) 40 to 63 37 - 

-14.6 to -19.6 Lean clay (CL) - - 4500 

-19.6 to -29.6 
Clayey sand or Sand with silt 

 (SC or SP-SM) 
56 to 62 38 - 
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Bent 3 

 

Approximate 

Elev (ft) 
Soil Type N160 

(Blow Counts) 

Friction Angle 

(deg) 

Undrained Shear 

Strength (lbf/ft
2
) 

+ 75.4 to 71.5 Clayey sand (SC) 28 34 - 

71.5 to 66.5 Sandy silt (ML) - - 1000 

66.5 to 61.5 Silty sand (SM) 57 38 - 

61.5 to 51.5 Lean clay (CL) - - 1500 

51.5 to 46.5 Silty sand (SM) 35 35 - 

46.5 to 41.5 Sandy silt (ML) - - 2000 

41.5 to 36.5 
Silty sand (SM) 

<Liquefiable> 
24 33 - 

36.5 to 31.5 Sandy lean clay (CL) - - 1500 

31.5 to 11.5 
Sand, Clayey sand or Sand with silt 

(SP, SC or SP-SM) 
41 to 63 37 - 

11.5 to 6.5 Sandy lean clay (CL) - - 4000 

6.5 to 1.5 Clayey sand (SC) 13 30 - 

1.5 to -8.5 Silty sand (SM) 26 to 37 35 - 

-8.5 to -13.5 Sandy lean clay (CL) - - 2000 

-13.5 to -18.5 Sand with silt (SP-SM) 53 38 - 

-18.5 to -28.5 
Silty sand or Clayey sand 

(SM or SC) 
35 35 - 
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Bent 4 

 

Approximate 

Elev (ft) 
Soil Type N160 

(Blow Counts) 

Friction Angle 

(deg) 

Undrained Shear 

Strength (lbf/ft
2
) 

+ 73.4 to 71.5 Clayey sand (SC) 28 34 - 

71.5 to 66.5 Sandy silt (ML) - - 1000 

66.5 to 61.5 Silty sand (SM) 57 38 - 

61.5 to 51.5 Lean clay (CL) - - 1500 

51.5 to 46.5 Silty sand (SM) 35 35 - 

46.5 to 41.5 Sandy silt (ML) - - 2000 

41.5 to 36.5 
Silty sand (SM) 

<Liquefiable> 
24 33 - 

36.5 to 31.5 Sandy lean clay (CL) - - 1500 

31.5 to 11.5 
Sand, Clayey sand or Sand with silt 

(SP, SC or SP-SM) 
41 to 63 37 - 

11.5 to 6.5 Sandy lean clay (CL) - - 4000 

6.5 to 1.5 Clayey sand (SC) 13 30 - 

1.5 to -8.5 Silty sand (SM) 26 to 37 35 - 

-8.5 to -13.5 Sandy lean clay (CL) - - 2000 

-13.5 to -18.5 Sand with silt (SP-SM) 53 38 - 

-18.5 to -28.5 
Silty sand or Clayey sand 

(SM or SC) 
35 35 - 
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Abutment 5 

 

Approximate 

Elev (ft) 
Soil Type N160 

(Blow Counts) 

Friction Angle 

(deg) 

Undrained Shear 

Strength (lbf/ft
2
) 

+ 87.9 to 77.4 Clayey sand (SC) 28 to 42 36 - 

77.4 to 72.4 Clay (CL) - - 1000 

72.4 to 62.4 
Sand with clay or Clayey sand 

 (SP or SP-SC) 
19 32 - 

62.4 to 57.4 Sand (SP) 35 35 - 

57.4 to 52.4  Clayey sand (SC) 21 32 - 

52.4 to 47.4 Lean clay (CL) - - 1500 

47.4 to 42.4 Sand with silt (SP-SM) 29 34 - 

42.4 to 37.4 
Silt (ML) 

<Liquefiable> 
- - 2000 

37.4 to 32.4 Sand with clay (SP-SC) 33 35 - 

32.4 to 27.4 Lean clay (CL) - - 1500 

27.4 to 22.4 Clayey sand (SC) 26 34 - 

22.4 to 7.4 Sand with clay (SP-SC) 38 to 75 38 - 

7.4 to -2.6 Lean clay (CL) - - 4000 
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The Office of Geotechnical Design-South 1 was requested to provide foundation 

recommendations for the proposed replacement of Rosecrans Avenue Undercrossing over 

Interstate 5 in Los Angeles County. This replacement is part of the I-5 Corridor 

Improvement Project proposing to provide ten standard width lanes, two HOV lanes, 

standard outside shoulder and a fifteen (15) feet CHP enforcement area on each side of the 

median between Los Angeles/Orange County line and Interstate 605. The project has been 

divided into five (5) segments. This bridge replacement is one of the proposed structures 

for Segment 3 bounded by Carmenita Avenue (PM 2.42) on southeast and Silverbow 

Avenue (PM 4.2) on northwest in the cities of Norwalk and Santa Fe Springs. Foundation 

recommendations for other structures within the boundary of this segment have been 

prepared separately. 

 

 

PROJECT DESCRIPTION 

 

The existing structures (No. 53-0634R/L) consist of two four-span continuously reinforced 

concrete “T-girder” bridges supported by multi-column bents and short seat abutments 

founded on concrete piles. During seismic retrofit (1996), catcher blocks, abutment lumber 

blocking and shear keys were added to the abutments and superstructures of the existing 

bridges. The new bridge (No. 53-3040) will be a two-span post-tensioned concrete box 

girder bridge supported by a multi-column bent and tall seat abutments founded on driven 

steel pipe piles and will be about 270 foot long and cross over Rosecrans Avenue. In order 

to maintain freeway traffic, the bridge will be constructed in three stages by demolishing 

the existing bridges one at a time. 
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According to the bridge foundation plan, it is anticipated that removing the top portion of 

the existing piles at footings of the proposed bridge supports will be required to construct 

new footings and minor adjustment of footing size and pile spacing might be necessary 

during construction in order to avoid conflict with existing piles. 

 

 

SCOPE OF WORK 

 

The following tasks were performed for preparing foundation recommendations: 

 

• Review of the pertinent reports, plans and as-built plans 

• Field reconnaissance by an engineer to observe the existing conditions at the bridge site 

• Project coordination with the Office of Bridge Design-South 1, Underground Service 

Alert, Caltrans Maintenance, URS Corporation and District 7 Office of Environmental 

Engineering and Corridor Studies 

• Field exploration and laboratory testing 

• Interpretation of subsurface soil and groundwater conditions at the bridge site 

• Engineering analyses and preparation of foundation recommendations for design and 

construction of the proposed bridge 

 

 

PERTINENT DOCUMENTS AND FIELD INVESTIGATIONS 

 

For the I-5 Corridor Improvement Project, geotechnical and environmental subsurface 

investigations were performed from Los Angeles/Orange county line to Interstate 605 by 

URS Corporation in 2008. During the investigation, two exploratory borings and one cone 

penetration test were conducted in acceptable proximity to the new locations of bridge 

foundations. 

 

Additional subsurface investigation, consisting of three exploratory borings and one cone 

penetration test, was performed in order to fully investigate each bridge foundation 

location. The exploration was conducted by URS Corporation because of high hazardous 

waste potential at the bridge site. During the exploratory borings, Standard Penetration 

Tests (SPTs) and relatively undisturbed sampling were performed. The SPTs were 

performed in accordance with ASTM Test Method D1586 using a standard 1.4 inch 

sampler with a 140 pound hammer dropped 30 inches. Relatively undisturbed soil samples 

were also obtained using a 2.0 inch California modified sampler. 

 

Pore pressure dissipation tests (PPDT) were conducted at selected depths during the cone 

penetration tests to identify the static water table and/or piezometric water surface. The 

information on the field exploration is summarized in Table 1. 
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In addition to the above field investigation and testing, the following documents were 

reviewed for preparation of the recommendations: 

 

• As-built plans for Rosecrans Avenue Undercrossing (No. 53-0634R/L), October 1952. 

• As-built plans for Rosecrans Avenue Undercrossing (No. 53-1015) Seismic Retrofit, 

November 1996. 

• Liquefaction Potential Analysis Report for I-5 HOV Widening (Segment 3), URS 

Corporation, June 2011. 

• Log of Test Boring for Rosecrans Avenue Undercrossing (No. 53-0634R/L), October 

1952. 

• Preliminary Groundwater Data Evaluation for I-5 HOV Widening from Shoemaker 

Avenue to Silverbow Avenue prepared by District 7 Office of Environmental 

Engineering and Corridor Studies (OEECS)-Hazardous Waste Branch, October 2009. 

• Preliminary Seismic/Geologic Information for Rosecrans Avenue Undercrossing (No. 

53-0634R/L), April 1995. 

• Preliminary Foundation Report for Rosecrans Avenue Overcrossing (No. 53-3040), 

October 2009. 

• Supplemental Hazardous Waste Site Assessment for I-5 HOV Widening (Segment 3), 

District 7 OEECS-Hazardous Waste Branch, November 2010. 

• Surface Street and State Right-of-Way Evaluation Report prepared for District 7 

OEECS, Interstate 5/Segment 3 Improvement Project, AMEC Geomatrix, Inc., August 

2010. 

• Updated Hazardous Waste Site Assessment for I-5 HOV Widening (Segment 3) 

prepared by District 7 OEECS-Hazardous Waste Branch, March 2011. 

 

District 7 Office of Environmental Engineering and Corridor Studies informed that 

installation of the proposed pile foundation for this bridge does not cause migration of 

contamination in groundwater and subsurface soil. 

 

Table 1 – Summary of Subsurface Exploration 

Borehole ID Date Drilled 
Total Depth 

(ft) 

Surface 

Elevation (ft) 

Station 

(I-5 CL) 

Offset 

(ft) 
Remarks 

R-08-003 06/26/2008 101.5 87.41 182+22.40 Rt 199.48 URS 

R-08-004 07/09/2008 101.5 84.87 183+34.84 Lt 83.06 URS 

R-09-306 04/28/2009 121.5 86.70 182+85.39 Rt 49.90 URS 

R-11-306 02/02/2011 121.5 101.10 180+79.23 Rt 51.50 URS 

R-11-307 02/02/2011 121.5 106.30 184+16.56 Rt 73.00 URS 

CPT-08-090 06/27/2008 45.1 86.58 184+21.90 Lt 64.60 URS 

CPT-11-308 02/02/2011 72.0 86.36 185+16.82 Lt 68.90 URS 
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It should be noted that three digit sequence number in boring identification starts with the 

segment number per approved exception to 2007 Caltrans Soil and Rock Logging Manual 

(e.g. R-10-301, not R-10-001 for the I-5/segment 3). 

 

Log of Test Borings for the recent field investigation and copies of as-built LOTB sheets 

were sent to the bridge designer by URS Corporation and the Office of Geotechnical 

Support to be included in the project plans. 

 

 

LABORATORY TESTING 

 

Selected samples taken during the field investigation were tested at URS Soil Laboratory 

in order to obtain or derive relevant physical and engineering soil properties. The 

following laboratory tests were conducted to supplement the observations recorded during 

the field investigation: 

 

• In-situ Moisture Content and Unit Weight 

• Sieve analysis or percent passing No. 200 sieve 

• Atterberg Limits 

• Direct shear 

• Unconsolidated-undrained test (UU test) 

• Consolidation 

• Minimum Resistivity, pH, Sulfate and chloride content 

 

The laboratory tests were conducted in general accordance with California Test Methods 

or American Society for Testing and Material (ASTM) Standards. 

  

 

GEOLOGY AND SUBSURFACE CONDITIONS  

 

Regional Geology 

 

The subject site is located within the Peninsular Range Geomorphic Province. The 

Peninsular Ranges are characterized by northerly and northwesterly trending mountain 

ranges and associated valleys. The site is located within the Coastal Plain of Los Angeles 

County, which is comprised of shallow Pleistocene marine sediments overlain by 

Holocene alluvial deposits (Department of Water Resources, 1961).  The Coastal Plain is 

bounded by the Santa Monica Mountains, Elysian Hills, Repetto Hills, Merced Hills and 

Puente Hills on the north and bounded by the Palos Verdes Hills on the south.  Northwest-

southeast trending strike-slip faults are present within and bordering the Coastal Plain 

(Newport Inglewood Fault and Whittier Fault). Reverse and thrust faults including the 
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Santa Monica-Hollywood-Raymond Fault and Puente Hills Blind Thrust Fault are present 

and associated with shortening or compression of the Coastal Plain. The active fault(s) 

nearby the site are discussed in Seismic Recommendations, Faulting and Seismicity 

section of this report. 

 

Site Geology 

 

The topography of the site is flat except for the fill embankment placed for the existing 

bridge. The entire project site (including existing fill embankments) is directly underlain 

by recent Holocene age alluvium. This alluvium was deposited primarily by floods 

emanating from the Los Angeles River and the San Gabriel River and from the mountains 

and hills to the north of the Coastal Plain adjacent to the project location. The alluvium 

consists predominantly of loose to medium dense sand with varying amount of silt and/or 

clay, interbedded with medium stiff to very stiff clayey silt and silty clay. Depth to 

bedrock or bedrock like material should be estimated at greater than 400 feet for this 

project. The proposed bridge foundations for abutments and bent will be founded on 

alluvium. The existing fill embankments range up to approximately 25 feet in thickness. 

The fill consists of predominantly medium dense to very dense sand with varying amount 

of silt and/or clay, soft to medium stiff sandy clayey silt and poorly graded sand with 

gravel.  The closest fault to the site is the Puente Hills Blind Thrust Fault oriented as a low 

angle north dipping thrust fault approximately 2.2 miles northwest of the site (Caltrans, 

2009). 

 

Subsurface Conditions  

 

Based on the recent field exploration and the foundation plan, artificial fill of bridge 

embankment and alluvial deposits underlies the site. Approximately 25 feet of the fill 

material consisting of medium dense to very dense sand with varying amount of silt and/or 

clay was encountered during conducting R-11-306 and 307 located on the top of existing 

approach embankments. The alluvial deposits underlying the fill consist of sand with 

varying amount of silt and/or clay, silt, clay, and mixture of clay and silt. The subsurface 

soil at each proposed bridge support was generalized per information revealed by 

exploratory borings and/or CPTs located for each foundation location. The soil profile and 

design strength parameters for each bridge support are presented in Appendix 1. 

 

Groundwater 

 

In the 1952 Log of Test Borings, location of groundwater table ranges from elevation 56.3 

feet to 58.3 feet. One pore pressure dissipation test (PPDT) was conducted during cone 

penetration tests (CPT) in 2008. The measurements of groundwater table are summarized 

in Table 2. 
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Table 2 – Measurement of Groundwater Table 

Borehole ID Date Drilled 
Surface 

Elevation (ft) 

Cone 

Depth (ft) 

Groundwater 

Depth (ft) 

Groundwater 

Elev (ft) 
Remarks 

TH-1 12/15/1950 83.7 - 27.4 56.3 
Direct 

measure 

TH-2 12/15/1950 84.4 - 25.8 58.6 
Direct 

measure 

TH-3 12/15/1950 84.4 - 26.0 58.4 
Direct 

measure 

TH-4 12/15/1950 82.9 - 24.6 58.3 
Direct 

measure 

CPT-08-090 06/27/2008 86.6 45.1 39.6 47.0 PPDT 

 

For conventional and seismic geotechnical analysis, the design groundwater table is 

assumed to be at an elevation of 60.0 feet under the consideration of the highest 

groundwater table in the above measurements. 

  

 

CORROSION EVALUATION 

 

Selected samples were tested at URS Soil Laboratory in order to obtain corrosivity 

parameters including pH, resistivity, sulfate and chloride content. The results are 

summarized in Table 3. 

 

Table 3 – Summary of Corrosion Test Results 

Borehole ID 
Depth 

(ft) 
SIC Number pH 

Minimum 

Resistivity 

 (ohm-cm) 

Sulfate 

Content 

(ppm) 

Chloride 

Content 

(ppm) 

R-08-003 
0 – 5 

(combined) 
N/A 8.3 3000 384 180 

R-08-004 
0 – 5 

(combined) 
N/A 7.9 1300 102 330 

R-09-306 
5 – 15 

(combined) 
N/A 6.7 1650 840 330 

R-11-306 
5 – 120 

(combined) 
N/A 7.7 1450 105 7 

R-11-307 
5 – 120 

(combined) 
N/A 7.9 2400 144 75 

Notes: N/A = Not applicable 
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Caltrans currently considers a site to be corrosive to foundation elements if one or more of 

the following conditions exist: Chloride concentration is greater than or equal to 500 ppm, 

sulfate concentration is greater than or equal to 2000 ppm, or the pH is 5.5 or less. 

 

Based on the results of corrosion tests, the site is considered non-corrosive to foundation 

elements. 

 

 

SEISMIC RECOMMENDATIONS 

 

Faulting and Seismicity 

 

The Puente Hills Blind Thrust (PHBT) fault is the controlling seismic source for this 

bridge site. The PHBT is a reverse fault dipping 25 degrees to the north. The design 

Acceleration Response Spectrum (ARS) curve was developed for the seismic design of this 

bridge per the Appendix B of the Caltrans Seismic Design Criteria, Version 1.5 (August 

2009) and the Caltrans Geotechnical Services-Design Manual, Version 1.0 (August 2009). 

In addition to the criteria, various tools in the website of “Caltrans ARS Online” and 

“United States Geologic Survey-Interactive Deaggregation” were utilized to produce the 

curve. 

 

Based on the recent field investigation, the average shear wave velocity (Vs30) for the 

upper 30 meters (100 feet) of subsurface soils at the site was estimated to be about 285 

m/sec (935 ft/sec). The information utilized to determine the curve is shown in following 

table: 

 

Table 4 – Fault Information 

Fault Name Type Mmax 

Dip direction 

(Dip angle) 
RX RJB RRUP 

Puente Hills Blind Thrust R 7.3 
North 

(25 degrees) 

3.5 km 

(2.2 mile) 

3.5 km 

(2.2 mile) 

4.6 km 

(2.9 mile) 

Notes: RX = Horizontal distance to the fault trace 

RJB = Shortest horizontal distance to the surface projection of the rupture area  

RRUP = Closest distance to the fault rupture plane 

 

As shown in Figure 1, the design ARS curve is an envelope of deterministic and 

probabilistic acceleration response spectrum curve. The probabilistic ARS curve was 

developed with a ground motion return period of 975-year which is corresponding with 5% 

probability of exceedance in 50 years and the Next Generation Attenuation (NGA) was 

used for the deterministic ARS curve. The design Peak Ground Acceleration (PGA) has 

been evaluated as 0.63g from the design ARS curve. 
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Table 5 – Design Spectral Acceleration for Rosecrans Avenue UC (No. 53-3040) 

Period (sec) 
Spectral Acceleration (g) 

Deterministic Probabilistic Design 

0.010 0.594 0.634 0.634 

0.100 0.861 1.100 1.100 

0.200 1.109 1.390 1.390 

0.300 1.201 1.427 1.427 

0.500 1.273 1.307 1.307 

1.000 1.153 1.038 1.153 

2.000 0.585 0.549 0.585 

3.000 0.343 0.345 0.345 

4.000 0.239 0.246 0.246 

5.000 0.184 0.202 0.202 

 

 

Figure 1 – Design ARS Curve for Rosecrans Avenue UC (No. 53-3040) 
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Surface Fault Rupture Hazard Evaluation 

 

The bridge site is not located within any CGS designated Earthquake Fault Zone (EFZ). 

Therefore, the site is not considered prone to surface fault rupture hazard and the 

possibility of surface fault rupture hazard at the bridge site is considered very low. 

 

Liquefaction Potential 

 

Liquefaction is a phenomenon in which saturated, loose to medium dense sand and silt 

behave like a fluid when subjected to high intensity ground shaking. Liquefaction occurs 

when three general conditions exist: (1) shallow ground water (2) low-density, fine, sandy 

and/or silty soils and (3) high-intensity ground motion. The primary effect of liquefaction 

include sand boils, settlement and settlement-related downdrag to piles, lateral spreading 

and flow slides in the areas with sloping ground. 

 

Cone penetration tests (CPT) conducted in 2008 through 2011 were analyzed by URS 

Corporation to evaluate liquefaction potential for the segment 3 of I-5 Corridor 

Improvement Project. Based on the analysis results, the bridge site is susceptible to 

liquefaction and maximum vertical settlement of 3.5 inches is anticipated during the 

controlling seismic event. Considering the high liquefaction potential, it is recommended 

to use batter piles for this bridge foundation with caution because the settlement could 

induce additional lateral load to batter piles. Per e-mail request from the Office of Bridge 

Design-South 1, p-y data for subsurface soils at bents were calculated by employing the 

software of Lpile 5.0 and e-mailed to the bridge designer. 

 

 

AS-BUILT FOUNDATION DATA 

 

As described earlier in the section of Project Description, the existing structure consists of 

two bridges for north and south bound traffic. Each bridge is supported by two abutments 

and three multi-column bents. According to the as-built plans of existing bridges (1952), 

the abutments for northbound and southbound traffic are founded on nineteen (19) and 

fifteen (15) concrete piles, respectively. The bent columns are supported by six (6) 

concrete piles except middle column on eight (8) concrete piles. Also, it appears that three 

(3) piles were installed for each bridge wingwall. 

 

The above information is solely based on 1952 as-built plans and Preliminary 

Seismic/Geologic Information Report dated April 1995. Therefore, actual field condition 

of the piles might be different from the information in this report. The information for piles 

installed in 1952 is presented in Table 6: 
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Table 6 – Detailed Information of as-built piles 

Location Type 
Design Load 

(kips) 

Nominal Resistance (kips) Minimum Tip 

Elev (ft) Compression Tension 

Abutment 1 Concrete pile 90 270 50 55.2 

Bent 2 Concrete pile 90 270 40 55.2 

Bent 3 Concrete pile 90 270 40 55.2 

Bent 4 Concrete pile 90 270 40 55.2 

Abutment 5 Concrete pile 90 270 50 55.2 

 

 

FOUNDATION RECOMMENDATIONS 

 

As described previously in the beginning of the report, the new bridge will be a two-span 

post-tensioned concrete box girder structure supported by a multi-column bent and tall seat 

abutments. In order to maintain existing traffic, three-stage construction was proposed for 

replacement of the bridge. The size of abutment footing and number of columns for each 

stage are shown in the following table: 

 

Table 7 – General Foundation Information 

Location 
Design 

Method 
Pile Type 

Finished 

Grade 

Elev (ft) 

Cut-off 

Elev 

(ft) 

Pile Cap Size 

(ft) 

Permissible 

Settlement 

under Service 

Load (in) 

Number 

of support 

Number 

of Piles 

per 

support 
B L 

 Stage 1 WSD 
24-inch 

PP 
86.6-86.8 82.0 16.0 135.0 1.0 N/A 56 

 Stage 2 WSD 
24-inch 

PP 
86.6-86.8 82.0 16.0 155.0 1.0 N/A 58 

Abut 1 Stage 3 WSD 
24-inch 

PP 
86.5-86.6 82.0 16.0 39.0 1.0 N/A 16 

 
Left 

WW 
WSD Class 90 86.6 81.5 18.3 21.2 1.0 N/A 20 

 
Right 

WW 
WSD Class 90 86.5 81.8 16.3 24.5 1.0 N/A 15 

 Stage 1 LRFD 
24-inch 

PP 
87.1-87.3 80.2 24.0 14.0 1.0 4 15 

Bent 2 Stage 2 LRFD 
24-inch 

PP 
87.4-87.5 80.2 24.0 14.0 1.0 5 15 

 Stage 3 LRFD 
24-inch 

PP 
87.5 80.7 29.0 14.0 1.0 1 18 
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Location 
Design 

Method 
Pile Type 

Finished 

Grade 

Elev (ft) 

Cut-off 

Elev 

(ft) 

Pile Cap Size 

(ft) 

Permissible 

Settlement 

under Service 

Load (in) 

Number 

of support 

Number 

of Piles 

per 

support 
B L 

 Stage 1 WSD 
24-inch 

PP 
85.9-86.4 82.0 16.0 130.0 1.0 N/A 57 

 Stage 2 WSD 
24-inch 

PP 
86.4-86.7 82.0 16.0 149.0 1.0 N/A 64 

Abut 3 Stage 3 WSD 
24-inch 

PP 
86.7-86.8 82.0 16.0 42.9 1.0 N/A 21 

 
Left 

WW 
WSD Class 90 85.9 81.2 19.3 25.0 1.0 N/A 31 

 
Right 

WW 
WSD Class 90 86.7 81.5 16.8 24.2 1.0 N/A 17 

Notes: WW – Wing Wall, PP-Pipe Pile, N/A – Not Applicable 

 

Also, the foundation loads from the Office of Bridge Design-South 1 are presented in the 

following table. 

 

Table 8 – Foundation Design Load provided by Structure Design 

Location 

Service-1 Limit State (kips) 

Lateral Load (kips) Total Load 
Permanent Load 

Per Support Max Per Pile 

 Stage 1 1513 196 1103 2509 

 Stage 2 1781 199 1254 3048 

Abut 1 Stage 3 781 189 503 788 

 Left WW N/A 90 N/A N/A 

 Right WW N/A 90 N/A N/A 

 Stage 1 1765 N/A 1260 N/A 

Bent 2 Stage 2 1601 N/A 1095 N/A 

 Stage 3 2178 N/A 1734 N/A 

 Stage 1 1488 197 1108 2921 

 Stage 2 1884 200 1361 3548 

Abut 3 Stage 3 763 196 487 917 

 Left WW N/A 90 N/A N/A 

 Right WW N/A 90 N/A N/A 
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Location 

Strength Limit State (kips) Extreme Even Limit State (kips) 

Compression Tension Compression Tension 

Per 

Support 

Per 

Pile 

Per 

Support 

Per 

Pile 

Per 

Support 
Per Pile 

Per 

Support 

Per 

Pile 

Abut 1 N/A N/A N/A N/A N/A N/A N/A N/A 

 Stage 1 2564 213 N/A N/A 1260 277 N/A 112 

Bent 2 Stage 2 2355 200 N/A N/A 1095 259 N/A 114 

 Stage 3 3174 280 N/A 14 1734 291 N/A 98 

Abut 3 N/A N/A N/A N/A N/A N/A N/A N/A 

 

In accordance with Caltrans LRFD Implementation Memo (December 2008), Load and 

Resistance Factor Design (LRFD) in AASHTO LRFD Bridge Design Specification (4
th

 

Edition) and California Amendment (December 2008) was applied for geotechnical 

foundation design of bents, and Working Stress Design in Caltrans Bridge Design 

Specification (April 2000) was utilized for the abutments. 

 

Axial geotechnical pile resistance was calculated using only skin friction resistance. Pile 

end bearing was not considered for the resistance under the consideration of relatively 

large movement required for mobilizing the end bearing and uncertainty of plugging at the 

tip of the proposed pipe pile. 

 

The resistance of the proposed pipe pile for each support was estimated using static 

analysis method in AASHTO LRFD Bridge Design Specification (4
th

 Edition) by means of 

employing the software of Driven 1.2 from the Federal Highway Administration. 

 

The nominal resistance for each abutment was calculated by applying a factor of safety 

(2.0) to the load in the service limit state, and the nominal resistance for bent was chosen 

as larger of the load in strength limit state divided by a resistance factor of 0.7 and the load 

in extreme event limit state. 

 

The downdrag due to liquefaction was not considered for foundation design of this bridge 

because of several inches of allowable settlement for this bridge in the controlling seismic 

event which is larger than the anticipated liquefaction settlement at this bridge site. But, 

the pile resistance of soil layers at or above liquefiable zone was ignored for the resistance 

in the Extreme Event Limit State. 
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As for lateral pile resistance, the p-y data were provided to the bridge designer as 

mentioned in the previous section of Liquefaction. Also, this office was informed that the 

design pile tip elevation for lateral load will be calculated and incorporated into pile data 

table by the Office of Bridge Design-South 1. The tables for foundation recommendation 

and pile data table for each support are provided in following table 9 through 11: 

 

Table 9 – Foundation Recommendation for Abutments 

Location 
Pile 

Type 

Cut-off 

Elevation 

(ft) 

LRFD Service-1 Limit 

State (kips) 

LRFD 

Service-1 

Limit State 

Total Load  

(kips) per 

Pile 

Nominal 

Resistance 

(kips) 

Design Tip 

Elevations 

(ft) 

Specified 

Tip 

Elevation 

(ft) 

Nominal 

Driving 

Resistance 

Required 

(kips) 
Total 

Perma-

nent 

Abut 1 

(Stage 1) 

24-inch 

Pipe Pile 
82.0 1513 1103 196 400 31.4 (a) 31.4 510 

Abut 1 

(Stage 2) 

24-inch 

Pipe Pile 
82.0 1781 1254 199 400 31.4 (a) 31.4 510 

Abut 1 

(Stage 3) 

24-inch 

Pipe Pile 
82.0 781 503 189 380 

31.9 (a) 

61.5 (c) 
31.9 500 

Abut 1 

(Lt WW) 
Class 90 81.5 N/A N/A 90 180 51.0 (a) 51.0 180 

Abut 1 

(Rt WW) 
Class 90 81.8 N/A N/A 90 180 51.0 (a) 51.0 180 

Abut 3 

(Stage 1) 

24-inch 

Pipe Pile 
82.0 1488 1108 197 400 38.1 (a) 38.1 400 

Abut 3 

(Stage 2) 

24-inch 

Pipe Pile 
82.0 1884 1361 200 400 38.1 (a) 38.1 400 

Abut 3 

(Stage 3) 

24-inch 

Pipe Pile 
82.0 763 487 196 400 38.1 (a) 38.1 400 

Abut 3 

(Lt WW) 
Class 90 81.2 N/A N/A 90 180 52.4 (a) 52.4 180 

Abut 3 

(Rt WW) 
Class 90 81.5 N/A N/A 90 180 53.2 (a) 53.2 180 

Notes: 

1. Design tip elevations are controlled by: (a) Compression, (c) Settlement, (d) Lateral Load, respectively. 

2. The specified tip elevation shall not be raised above the design tip elevations for lateral and tolerable settlement. 

3. The nominal driving resistance required is equal to the nominal resistance needed to support the factored load plus driving resistance from the 

liquefiable penetrated soil layers which do not contribute to the design resistance. Liquefiable soil layers at Abutment 1and 3 extend to an 

approximate elevation of 45.0 ft and 52.0 ft, respectively. 

4. There is no applicable design tip elevation for settlement at Abutment 1 and 3 except the Abutment 1 (Stage 3). 

5. Design tip elevation for lateral load will be provided and incorporated into the table by the Office of Bridge Design-South 1. 
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Table 10 – Foundation Recommendation for Bents 

Location 
Pile 

Type 

Cut-off 

Elevation 

(ft) 

Service-1 

Limit State 

Load (kips) 

per support 

Total 

Permissible 

Support 

Settlement 

(inches) 

Required Factored Nominal 

Resistance (kips) 
Design 

Tip 

Elevations 

(ft) 

Specified 

Tip 

Elevation 

(ft) 

Nominal 

Driving 

Resistance 

Required 

(kips) 

Strength Extreme Event 

Comp 

(φ=0.7) 

Tension 

(φ=0.7) 

Comp 

(φ=1.0) 

Tension 

(φ=1.0) 

Bent  2 

(Stage 1) 

24” 

Pipe 

Pile 

80.2 1765 1 213 0 277 112 

48.6 (a-1) 

33.6 (a-2) 

40.5 (b-2) 

51.7 (c) 

33.6 540 

Bent 2 

(Stage 2) 

24” 

Pipe 

Pile 

80.2 1601 1 200 0 259 114 

49.7 (a-1) 

34.7 (a-2) 

40.5 (b-2) 

51.7 (c) 

34.7 520 

Bent  2 

(Stage 3) 

24” 

Pipe 

Pile 

80.7 2178 1 280 14 291 98 

40.8 (a-1) 

32.6 (a-2) 

74.8 (b-1) 

42.1 (b-2) 

51.7 (c) 

32.6 560 

Notes: 

1. Design tip elevations are controlled by: (a-1) Compression (Strength Limit), (b-1) Tension (Strength Limit), (a-2) Compression (Extreme 

Event Limit), (b-2) Tension (Extreme Event Limit), (c) Settlement, (d) Lateral Load. 

2. The specified tip elevation shall not be raised above the design tip elevations for tension, lateral, and tolerable settlement. 

3. The nominal driving resistance required is equal to the nominal resistance needed to support the factored load plus driving resistance from the 

liquefiable penetrated soil layers which do not contribute to the design resistance. Liquefiable soil layers at Bent 2 extend to an approximate 

elevation of 51.0 ft. 

4. Design tip elevation for lateral load will be provided and incorporated into the table by the Office of Bridge Design-South 1. 

 

 

Table 11 – Pile Data Table 

Location 
Pile 

Type 

Cut-off 

Elevation 

(ft) 

Nominal Resistance (kips) Design Tip 

Elevations (ft) 

Specified Tip 

Elevation (ft) 

Nominal Driving 

Resistance (kips) Compression Tension 

Abut 1 

(Stage 1) 

24-inch 

Pipe Pile 
82.0 400 0 31.4 (a) 31.4 510 

Abut 1 

(Stage 2) 

24-inch 

Pipe Pile 
82.0 400 0 31.4 (a) 31.4 510 

Abut 1 

(Stage 3) 

24-inch 

Pipe Pile 
82.0 380 0 

31.9 (a) 

61.5 (c) 
31.9 500 

Abut 1 

(Lt WW) 
Class 90 81.5 180 0 51.0 (a) 51.0 180 

Abut 1 

(Rt WW) 
Class 90 81.8 180 0 51.0 (a) 51.0 180 

Abut 3 

(Stage 1) 

24-inch 

Pipe Pile 
82.0 400 0 38.1 (a) 38.1 400 

Abut 3 

(Stage 2) 

24-inch 

Pipe Pile 
82.0 400 0 38.1 (a) 38.1 400 

Abut 3 

(Stage 3) 

24-inch 

Pipe Pile 
82.0 400 0 38.1 (a) 38.1 400 

Abut 3 

(Lt WW) 
Class 90 81.2 180 0 52.4 (a) 52.4 180 

Abut 3 

(Rt WW) 
Class 90 81.5 180 0 53.2 (a) 53.2 180 
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Location 
Pile 

Type 

Cut-off 

Elevation 

(ft) 

Nominal Resistance (kips) Design Tip 

Elevations (ft) 

Specified Tip 

Elevation (ft) 

Nominal Driving 

Resistance (kips) Compression Tension 

Bent 2 

(Stage 1) 

24-inch 

Pipe Pile 
80.2 310 120 

33.6 (a) 

40.5 (b) 

51.7 (c) 

33.6 540 

Bent 2 

(Stage 2) 

24-inch 

Pipe Pile 
80.2 290 120 

34.7 (a) 

40.5 (b) 

51.7 (c) 

34.7 520 

Bent 2 

(Stage 3) 

24-inch 

Pipe Pile 
80.7 400 100 

32.6 (a) 

42.1 (b) 

51.7 (c) 

32.6 560 

Notes: 

1. Design tip elevations are controlled by: (a) Compression, (b) Tension, (c) Settlement, (d) Lateral Load, respectively. 

 

According to the AASHTO LRFD Bridge Design Specification and California 

Amendment, dynamic formulas such as the Modified Gates Formula should not be used to 

verify nominal resistance of pile when the required nominal resistance exceeds 600 kips or 

the pile diameter is greater than 18 inches. Therefore, it is strongly recommended to use 

pile dynamic testing to verify the required nominal resistances in the plans. 

 

 

APPROACH EMBANKMENT 

 

Based on the project plans, the existing embankment will be widened about eighty (80) 

feet to the northwest in order to accommodate re-alignment of I-5 near this bridge during 

the first construction stage. Also, an additional ten (10) foot fill will be placed on the top of 

the existing embankment to raise the profile of the embankment. 

 

The expansion of embankment will cause vertical settlement consisting of immediate 

settlement and consolidation settlement. Considering soil profile and engineering 

properties of subsurface materials obtained through exploratory borings, a fourteen (14) 

day settlement period is required for the embankment expansion in each construction stage 

at Abutment 1 and 3. 

 

In addition to the settlement period, it is recommended to use a ten (10) foot surcharge on 

embankments only in the first and second stage. The surcharge should be placed on the 

entire embankment of the first stage and be limited to fifty (50) feet from transition line 

from the second to third construction stage during the second construction stage. 

 

The surcharge should be extended for a distance of at least 75 feet, measured parallel to the 

center line of roadway from the bridge abutments. The settlement should be monitored in 

field and the settlement period may be adjusted based on the monitoring. 
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NOTES TO DESIGNER 

 

Contractor’s driving system should be checked to verify that the driving system is capable 

of installing the proposed piles at the location of abutments and bent before 

commencement of driving piles. 

 

 

CONSTRUCTION CONSIDERATIONS 

 

1. Dewatering might be necessary for the excavation of footings since groundwater 

fluctuates over time and shallow perched water may be present at the bridge site. 

 

2. In order to verify the required nominal driving resistance, it is recommended to perform 

dynamic pile testing such as Pile Driving Analyzer (PDA) instead of using the dynamic 

formula. 

 

3. It is recommended that at least one pile at the Abutment 1, Bent 2 and Abutment 3 in 

the first construction staging be tested by dynamic pile testing when the pile is initially 

driven and re-tapped at least two days after the initial driving or installation of adjacent 

piles. 

 

4. Temporary shoring will be required to retain backfill material of existing or new 

abutment during excavation for new abutments in stage construction. 

 

5. The Office of Geotechnical Design-South 1 should be consulted if adjustment of footing 

size or pile spacing becomes necessary due to conflict with existing piles. 
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If you have any questions or comments, please feel free to contact Chungkeun Lee at 213-

620-2148 or Chi-Tseng (Ted) Liu at 213-620-2136. 

 

 

Prepared by:  Date: 11/04/2011  Reviewed by:      Date: 11/04/2011 
 
 
    

Christopher Harris, P.G., C.E.G.   C. Ted Liu, Ph.D., P.E., G.E. 
Engineering Geologist    Senior Transportation Engineer 
Office of Geotechnical Design – South 1  Office of Geotechnical Design – South 1 
Branch C      Branch C 
 
 
  
 

 

 

 

 

 

 

 

Prepared by:  Date: 11/04/2011 
 
 
 

Chungkeun Lee, P.E. 

Transportation Civil Engineer 

Office of Geotechnical Design – South 1 

Branch C 
 

 

 

 

 

 

 

 

 

 

 

c: District 7 Project Manager – Syed_Huq@dot.ca.gov 

    District 7 Design Manager –Nancy_Pe@dot.ca.gov  

    District 7 Material Engineer–Kristen_Stahl@dot.ca.gov  

 GS Corporate – Mark_Willian@dot.ca.gov 

 DES Office Engineer – Theresa_Nedwick@dot.ca.gov 

 Structure Construction R.E. Pending File–RE_Pending_File@dot.ca.gov  
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Appendix 1 – Generalized soil profile and Design strength parameters 

 

 

Abutment 1 

 

Approximate 

Elev (ft) 
Soil Type 

N160 

(Blow Counts) 

Friction Angle 

(deg) 

Undrained Shear 

Strength (lbf/ft
2
) 

+86.5 to 75.0 Silty sand (SM) 13 31 - 

75.0 to 70.0 Clayey sand (SC) 20 33 - 

70.0 to 60.0 Lean clay with sand (CL) 11 - 1500 

60.0 to 50.0 
Clayey sand or Sand with silt 

(SC or SP-SM) 
27 to 33 34 to 35 - 

50.0 to 45.0 
Sand with silt (SP-SM) 

<Liquefiable> 
21 32 - 

45.0 to 40.0  Lean clay with sand (CL)  11 - 1500 

40.0 to 30.0  Clayey sand (SC) 31 to 33 35 - 

30.0 to 25.0  Sandy lean clay (CL) 9 - 1000 

25.0 to 20.0  Sandy lean clay (CL) 15 - 2000 

20.0 to 10.0 Sand with clay (SP-SC) 43 to 76 36 to 38 - 

10.0 to -5.0 Sand with silt (SP-SM) 59 to 99 38 - 

-5.0 to -10.0 Clayey sand (SC) 48 37 - 

-10.0 to -15.0 Sandy lean clay (CL) 23 - 3000 
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Bent 2 

 

Approximate 

Elev (ft) 
Soil Type N160 

(Blow Counts) 

Friction Angle 

(deg) 

Undrained Shear 

Strength (lbf/ft
2
) 

+87.1 to 76.7  Clayey sand (SC) 23 33 - 

76.7 to 71.7 Sandy lean clay (CL) 12 - 1500 

71.7 to 66.7 Clayey sand (SC) 41 36 - 

66.7 to 60.0 Silty sand (SM) 19 to 26 32 to 34 - 

60.0 to 51.7 
Silty sand or Sand with silt 

(SM or SP-SM) <Liquefiable> 

<Liquefiable> 

24 32 - 

51.7 to 46.7 Sand with silt (SP-SM) 42 36 - 

46.7 to 41.7 Sandy silt (ML) 9 - 1500 

41.7 to 31.7 
Sand with silt or Silty sand 

(SP-SM or SM) 
32 35 - 

31.7 to 26.7 Lean clay (CL) 15 - 2000 

26.7 to 16.7 Lean clay (CL) 9 - 1000 

16.7 to 1.7 
Silty sand, Clayey sand, or Sand 

with silt (SC, SM, or SP-SM) 
41 to 65 36 to 38 - 

1.7 to -3.3 Sand with silt (SP-SM) 17 31 - 

-3.3 to -8.3 Silty sand (SM) 29 34 - 

-8.3 to -18.3 Silty sand (SM) 46 to 57 37 - 
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Abutment 3 

 

Approximate 

Elev (ft) 
Soil Type N160 

(Blow Counts) 

Friction Angle 

(deg) 

Undrained Shear 

Strength (lbf/ft
2
) 

+85.9 to 77.4 Clayey sand (SC) 15 31 - 

77.4 to 72.4 Lean clay (CL) 9 - 750 

72.4 to 67.4 Silty sand (SM) 8 30 - 

67.4 to 60.0 
Sand with silt or Silty sand 

(SP-SM or SM) 
23 to 25 33 - 

60.0 to 57.4 Silty sand (SM) 25 33 - 

57.4 to 52.4 
Sand with silt (SP-SM) 

<Liquefiable> 
14 31 - 

52.4 to 47.4 Sand with silt (SP-SM) 33 35 - 

47.4 to 42.4 Sandy lean clay (CL) 11 - 1500 

42.4 to 32.4 
Clayey sand or Sand with clay 

(SC or SP-SC) 
35 to 42 36 - 

32.4 to 27.4 Clayey sand (SC) 18 32 - 

27.4 to 17.4 
Lean clay or Fat clay 

(CL or CH) 
14 - 1500 

17.4 to 12.4 Clayey sand (SC) 21 32 - 

12.4 to 2.4 
Sand with clay or Clayey sand 

(SP-SC or SC) 
60 38 - 

2.4 to -7.6 
Sand with clay or Clayey sand 

(SP-SC or SC) 
27 to 30 34 - 

-7.6 to -12.6 Clayey sand (SC) 84 38 - 
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Appendix 2 – Lateral Resistance (p-y) Data for Bent 2 (24-inch pipe pile) 

 

Layer No 1 Layer No 2 Layer No 3 Layer No 4 

Elev 80.2 to 76.7 Elev 76.7 to 71.7 Elev 71.7 to 66.7 Elev 66.7 to 60.0 

y (in) p (lbf/in) y (in) p (lbf/in) y (in) p (lbf/in) y (in) p (lbf/in) 

0.0000 0.00 0.0000 0.00 0.0000 0.00 0.0000 0.00 

0.0333 131.11 0.0001 48.88 0.0333 394.56 0.0333 437.96 

0.0667 194.39 0.0003 73.09 0.0667 601.36 0.0667 875.92 

0.1000 244.75 0.0007 86.92 0.1000 769.48 0.1000 1313.88 

0.1333 288.21 0.0034 129.97 0.1333 916.56 0.1333 1589.85 

0.1667 327.16 0.0067 154.56 0.1667 1049.74 0.1667 1820.86 

0.2000 362.87 0.0336 231.13 0.2000 1172.80 0.2000 2034.32 

0.2333 396.08 0.0672 274.86 0.2333 1288.04 0.2333 2234.20 

0.2667 427.30 0.1680 345.62 0.2667 1396.97 0.2667 2423.16 

0.3000 456.87 0.3360 411.01 0.3000 1500.68 0.3000 2603.05 

0.3333 485.05 0.5040 454.86 0.3333 1599.96 0.3333 2775.25 

0.3667 512.04 0.6720 488.78 0.3667 1695.42 0.3667 2940.83 

0.4000 537.99 1.6800 614.60 0.4000 1787.52 0.4000 3100.60 

0.9000 920.05 3.3600 730.89 0.9000 3146.04 0.9000 5457.05 

24.9000 920.05 6.7200 869.18 24.9000 3146.04 24.9000 5457.05 

48.9000 920.05 7.5600 869.18 48.9000 3146.04 48.9000 5457.05 

 

Layer No 5 Layer No 6 Layer No 7 Layer No 8 

Elev 60.0 to 51.7 Post-Liquefaction Elev 51.7 to 46.7 Elev 46.7 to 41.7 Elev 41.7 to 31.7 

y (in) p (lbf/in) y (in) p (lbf/in) y (in) p (lbf/in) y (in) p (lbf/in) y (in) p (lbf/in) 

0.0000 0.00 0.0000 0.00 0.0000 0.00 0.0000 0.00 0.0000 0.00 

0.0333 261.14 0.0060 53.95 0.0333 600.88 0.0001 56.90 0.0333 722.35 

0.0667 522.28 0.1875 169.92 0.0667 1201.76 0.0003 85.09 0.0667 1444.70 

0.1000 783.42 0.3750 214.08 0.1000 1802.63 0.0007 101.19 0.1000 2167.06 

0.1333 1044.55 0.5625 245.07 0.1333 2403.51 0.0034 151.31 0.1333 2889.41 

0.1667 1305.69 0.7500 269.73 0.1667 3004.39 0.0067 179.94 0.1667 3611.76 

0.2000 1566.83 0.9375 290.56 0.2000 3605.27 0.0336 269.07 0.2000 4334.11 

0.2333 1827.97 1.1250 308.76 0.2333 4206.15 0.0672 319.98 0.2333 5056.46 

0.2667 2089.11 1.3125 325.04 0.2667 4807.03 0.1680 402.35 0.2667 5778.81 

0.3000 2350.25 1.5000 339.84 0.3000 5407.90 0.3360 478.48 0.3000 6501.17 

0.3333 2611.38 1.6875 353.45 0.3333 6008.78 0.5040 529.52 0.3333 7223.52 

0.3667 2872.52 1.8750 366.08 0.3667 6609.66 0.6720 569.01 0.3667 7945.87 

0.4000 3133.66 2.0625 377.90 0.4000 7210.54 1.6800 715.49 0.4000 8668.22 

0.9000 7050.74 2.2500 389.02 0.9000 13252.02 3.3600 850.86 0.9000 16273.96 

24.9000 8337.45 6.0000 539.46 24.9000 13252.02 6.7200 1011.85 24.9000 16273.96 

48.9000 8337.45 11.2500 539.46 48.9000 13252.02 7.5600 1011.85 48.9000 16273.96 

 

Layer No 9 Layer No 10 Layer No 11 Layer No 12 

Elev 31.7 to 26.7 Elev 26.7 to 16.7 Elev 16.7 to 1.7 Elev 1.7 to -3.3 

y (in) p (lbf/in) y (in) p (lbf/in) y (in) p (lbf/in) y (in) p (lbf/in) 

0.0000 0.00 0.0000 0.00 0.0000 0.00 0.0000 0.00 

0.0001 75.87 0.0001 37.93 0.0333 942.35 0.0333 467.00 

0.0003 113.45 0.0004 56.72 0.0667 1884.69 0.0667 934.00 

0.0006 134.91 0.0008 67.46 0.1000 2827.04 0.1000 1401.00 

0.0029 201.74 0.0041 100.87 0.1333 3769.38 0.1333 1868.00 

0.0058 239.91 0.0082 119.96 0.1667 4711.73 0.1667 2335.00 

0.0288 358.76 0.0408 179.38 0.2000 5654.08 0.2000 2802.00 

0.0576 426.63 0.0816 213.32 0.2333 6596.42 0.2333 3269.00 

0.1440 536.46 0.2040 268.23 0.2667 7538.77 0.2667 3736.00 

0.2880 637.97 0.4080 318.98 0.3000 8481.12 0.3000 4203.00 

0.4320 706.03 0.6120 353.01 0.3333 9423.46 0.3333 4670.00 

0.5760 758.67 0.8160 379.34 0.3667 10365.81 0.3667 5137.00 

1.4400 953.98 2.0400 476.99 0.4000 11308.15 0.4000 5604.00 

2.8800 1134.48 4.0800 567.24 0.9000 24718.94 0.9000 12609.00 

5.7600 1349.14 8.1600 674.57 24.9000 24718.94 24.9000 14471.48 

6.4800 1349.14 9.1800 674.57 48.9000 24718.94 48.9000 14471.48 
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Subject:  Foundation Report for Bloomfield Avenue Undercrossing (Bridge No. 53-3041) 
 

“Caltrans improves mobility across California”  
 

 

The Office of Geotechnical Design-South 1 was requested to provide foundation 

recommendations for the proposed new construction of Bloomfield Avenue Undercrossing 

in the city of Norwalk. This new bridge construction is part of the I-5 Corridor 

Improvement Project proposing to provide ten standard width lanes, two HOV lanes, 

standard outside shoulder, and a fifteen (15) foot CHP enforcement area on each side of 

the median between Los Angeles/Orange County line and Interstate 605. The project has 

been divided into five (5) segments. This bridge construction is one of the proposed 

structures for Segment 3 bounded by Carmenita Avenue (PM 2.42) on southeast and 

Silverbow Avenue (PM 4.2) on northwest in the cities of Norwalk and Santa Fe Springs. 

Foundation recommendations for others structures within the boundary of this segment 

have been provided separately. 

 

 

PROJECT DESCRIPTION 

 

The existing configuration of I-5 and Bloomfield Avenue in the project area consists of 

Bloomfield Avenue being terminated at both sides of the I-5. In order to achieve the grade 

separation, the new bridge (No. 53-3041) will be constructed in three stages to maintain 

freeway traffic. The proposed freeway grade at the bridge site will be about 20 feet higher 

than the existing northbound (NB) I-5. The new structure consists of a two span post 

tensioned concrete box girder supported by a multi-column bent and tall seat abutments on 

open ended steel pipe piles. Also, bridge wing-walls are constructed to retain new 

approach embankments for this bridge. According to the latest foundation plan, it appears 

that the footprints of the new bridge foundations overlap the existing Firestone Blvd Off-

ramp Undercrossing (53-0814L) which is a single span bridge on concrete piles. Therefore, 

removing the top portion of the existing piles will be most likely required to construct the 
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new bridge footings, and minor adjustment of new pile locations might be necessary 

during construction in order to avoid conflict with the existing piles. 

 

 

SCOPE OF WORK 

 

The following tasks were performed for preparing foundation recommendations: 

 

• Review of pertinent reports, plans, and as-built plans 

• Field reconnaissance by an engineer to observe the existing conditions at the bridge site 

• Project coordination with the Office of Bridge Design-South 1, Underground Service 

Alert, Caltrans Maintenance, URS Corporation, and District 7 Office of Environmental 

Engineering and Corridor Studies 

• Field exploration and laboratory testing 

• Interpretation of subsurface soil and groundwater conditions at the bridge site 

• Engineering analyses and preparation of foundation recommendations for design and 

construction of the proposed bridge  

 

 

PERTINENT DOCUMENTS AND FIELD INVESTIGATIONS 

 

For the I-5 Corridor Improvement Project, geotechnical and environmental subsurface 

investigations were performed from Los Angeles/Orange County line to Interstate 605 by 

URS Corporation in 2008. During the investigation, two exploratory borings and two cone 

penetration tests were conducted in acceptable proximity to the new bridge foundation 

locations. 

 

In order to fully investigate each bridge support location, additional subsurface 

investigation, consisting of three exploratory borings and one CPT, was performed in 

February through March 2011. The additional exploration was conducted by URS 

Corporation because of high hazardous waste potential at the bridge site. The field 

exploration information is summarized in Table 1. 

 

During the exploratory borings, Standard Penetration Tests (SPTs) and relatively 

undisturbed sampling were performed. The SPTs were performed in accordance with 

ASTM Test Method D1586 using a standard 1.4 inch sampler with a 140 pound hammer 

dropped 30 inches. Relatively undisturbed soil samples were also obtained using a 2.0 inch 

California modified sampler. 

 

Pore pressure dissipation test (PPDT) was conducted at selected depth during the cone 

penetration test to identify the static water table and/or piezometric water surface. 
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In addition to the above field investigation and testing, the following documents were 

reviewed for preparation of the recommendations: 

 

• As-built plans for Firestone Boulevard Off-ramp Undercrossing (53-0814L), September 

1954. 

• Liquefaction Potential Analysis Report for I-5 HOV Widening (Segment 3), URS 

Corporation, June 2011. 

• Log of Test Boring for Firestone Boulevard Off-ramp Undercrossing (53-0814L), 

January 1951. 

• Preliminary Foundation Report for Bloomfield Avenue Undercrossing (No. 53-3041), 

October 2009. 

• Preliminary Groundwater Data Evaluation for I-5 HOV Widening from Shoemaker 

Avenue to Silverbow Avenue prepared by District 7 Office of Environmental 

Engineering and Corridor Studies (OEECS)-Hazardous Waste Branch, October 2009. 

• Supplemental Hazardous Waste Site Assessment for I-5 HOV Widening Project 

(Segment 3) prepared by District 7 OEECS-Hazardous Waste Branch, November 2010. 

• Surface Street and State Right-of-Way Evaluation Report prepared for District 7 

OEECS, Interstate 5/Segment 3 Improvement Project, AMEC Geomatrix, Inc., August 

2010. 

• Updated Hazardous Waste Site Assessment for I-5 HOV Widening (Segment 3) 

prepared by District 7 OEECS-Hazardous Waste Branch, March 2011. 

 

District 7 Office of Environmental Engineering and Corridor Studies informed us that 

installing the proposed pile foundation at this bridge site could cause migration of 

contamination in groundwater and subsurface soil. The cross-contamination potential is 

discussed in later section of Limits of Contaminant and Protection Recommendation. 

 

Table 1 – Summary of Subsurface Exploration 

Borehole ID Date Drilled 
Total Depth 

(ft) 

Surface 

Elevation (ft) 

Station 

(I-5 CL) 

Offset 

(ft) 
Remarks 

R-08-005 7/15/2008 101.5 90.46 193+79.15 Lt. 79.05 URS 

R-08-020 9/15/2008 101.5 92.47 196+75.68 Rt. 159.05 URS 

R-11-310 2/9/2011 121.5 105.42 193+18.51 Lt. 177.06 URS 

R-11-311 3/2/2011 101.5 93.82 194+33.20 Rt. 117.64 URS 

R-11-312 3/3/2011 113.0 94.15 195+91.10 Rt. 111.09 URS 

CPT-08-091 7/11/2008 61.0 91.30 194+4.76 Lt. 66.20 URS 

CPT-08-092 5/28/2008 54.1 92.22 196+71.70 Rt. 160.40 URS 

CPT-11-309 2/3/2011 92.1 108.75 191+60.38 Lt. 115.31 URS 
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It should be noted that the three digit sequence number in boring identification starts with 

the segment number per approved exception to 2007 Caltrans Soil and Rock Logging 

Manual (e.g. R-10-301, not R-10-001 for the I-5/segment 3).  

 

Log of Test Borings for the recent field investigation and copies of as-built LOTB sheets 

were sent to the bridge designer by URS Corporation and the Office of Geotechnical 

Design-South 1 to be included in the project plans. 

 

 

LABORATORY TESTING 

 

Selected samples taken during the field investigation were tested at URS Soil Laboratory 

in order to obtain or derive relevant physical and engineering soil properties. The 

following laboratory tests were conducted to supplement the observations recorded during 

the field investigation: 

 

• In-situ Moisture Content and Unit Weight 

• Sieve analysis or percent passing No. 200 sieve 

• Atterberg Limits 

• Direct shear 

• Unconsolidated-undrained test (UU test) 

• Consolidation 

• Minimum Resistivity, pH, Sulfate and chloride content 

 

The laboratory tests are conducted in general accordance with California Test Methods or 

American Society for Testing and Material (ASTM) Standards. 

 

 

GEOLOGY AND SUBSURFACE CONDITIONS  

 

Regional Geology 

 

The subject site is located within the Peninsular Range Geomorphic Province. The 

Peninsular Ranges are characterized by northerly and northwesterly trending mountain 

ranges and associated valleys. The site is located within the Coastal Plain of Los Angeles 

County, which is comprised of shallow Pleistocene marine sediments overlain by 

Holocene alluvial deposits (Department of Water Resources, 1961). The Coastal Plain is 

bounded by the Santa Monica Mountains, Elysian Hills, Repetto Hills, Merced Hills and 

Puente Hills on the north and bounded by the Palos Verdes Hills on the south. Northwest-

southeast trending strike-slip faults are present within and bordering the Coastal Plain 

(Newport Inglewood Fault and Whittier Fault). Reverse and thrust faults including the 
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Santa Monica-Hollywood-Raymond Fault and Puente Hills Blind Thrust Fault are present 

and associated with shortening or compression of the Coastal Plain. The active fault(s) 

nearby the site are discussed in Seismic Recommendations, Faulting and Seismicity 

section of this report. 

 

Site Geology 

 

The topography of the site is flat except for the fill embankment placed for the existing 

Firestone Blvd On-ramp and Firestone Blvd Off-ramp Undercrossing. The entire project 

site (including existing fill embankments) is directly underlain by recent Holocene age 

alluvium. This alluvium was deposited primarily by floods emanating from the Los 

Angeles River and the San Gabriel River and from the mountains and hills to the north of 

the Coastal Plain adjacent to the project location. 

 

The alluvium consists predominantly of medium dense to dense sand with varying amount 

of silt and/or clay, interbedded with medium stiff to very stiff clayey silt and silty clay. 

Depth to bedrock or bedrock like material should be estimated at greater than 400 feet for 

this project. The proposed bridge foundations for abutments and bent will be founded on 

alluvium. The existing fill embankments range up to approximately 20 feet in thickness. 

The fill consists of predominantly medium dense to dense sand with varying amount of 

silt, soft to medium stiff silty clay, and poorly graded sand with gravel. 

 

The closest fault to the site is the Puente Hills Blind Thrust Fault oriented as a low angle 

north dipping thrust fault approximately 2.1 miles northwest of the site (Caltrans, 2009). 

 

Subsurface Conditions  

 

Based on the foundation plan, the bridge foundations will be located in area between the 

existing SB Firestone Blvd On-ramp and NB Bloomfield Avenue On-ramp. At the 

proposed bridge site, the SB I-5 is about 20 feet higher than the NB I-5 because of 

approach embankment of the Firestone Blvd Off-ramp Undercrossing (No. 53-0814L) 

along the SB I-5. Also, the embankment of Firestone Blvd On-ramp is about 15 feet higher 

than the adjacent grade. 

 

The embankments are artificial fill consisting of dense sand with varying amount of silt, 

interbedded with medium stiff to stiff sandy clay. The alluvial deposits underlying the fill 

consist of sand with varying amount of silt and/or clay, silt, clay, and mixture of clay and 

silt. The subsurface soil at each proposed bridge support was generalized per information 

revealed by exploratory borings and/or CPTs at each foundation location. The generalized 

soil profile and design strength parameters for each bridge support are presented in 

Appendix 1. 
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Groundwater 

 

Groundwater was encountered during four test borings performed in 1951. Location of 

groundwater table ranges from elevation 47.0 feet to 63.0 feet in the 1951 Log of Test 

Borings (LOTB). However, it appears that the groundwater locations of two borings (TH-3 

and 4) in the 1951 LOTB were recorded erroneously because the elevation of groundwater 

is not consistent with graphical representation in the LOTB. Also, one pore pressure 

dissipation test (PPDT) was conducted during the cone penetration testing in 2008. The 

measurements of groundwater table in the 1951 LOTB and recent PPDT are summarized 

in Table 2. 

 

Table 2 – Measurement of Groundwater Table 

Borehole ID Date Drilled 
Surface 

Elevation (ft) 

Cone 

Depth (ft) 

Groundwater 

Depth (ft) 

Groundwater 

Elev (ft) 
Remarks 

TH-1 01/02/1951 88.3 N/A 33.0 55.0  

TH-2 01/08/1951 86.6 N/A 23.6 63.0  

TH-3 01/05/1951 87.2 N/A 40.2 47.0 Not Reliable 

TH-4 01/04/1951 86.2 N/A 31.2 55.0 Not Reliable 

CPT-08-091 07/11/2008 91.3 48.7 36.0 55.3  

Notes: N/A = Not applicable 

 

For conventional and seismic geotechnical analysis, the design groundwater table is 

assumed to be at an elevation of 60.0 feet by averaging the highest groundwater tables in 

the as-built LOTB (1951) and 2008 PPDT result. 

 

 

CORROSION EVALUATION 

 

Selected samples were tested at URS Soil Laboratory in order to obtain corrosivity 

parameters including pH, resistivity, sulfate and chloride content. The results are 

summarized in Table 3.  

 

Caltrans currently considers a site to be corrosive to foundation elements if one or more of 

the following conditions exist: Chloride concentration is greater than or equal to 500 ppm, 

sulfate concentration is greater than or equal to 2000 ppm, or the pH is 5.5 or less. 

 

Based on the results of corrosion tests, the site is considered non-corrosive to foundation 

elements. 
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Table 3 – Summary of Corrosion Test Results 

Borehole ID 
Depth 

(ft) 
SIC Number pH 

Minimum 

Resistivity 

 (ohm-cm) 

Sulfate 

Content 

(ppm) 

Chloride 

Content 

(ppm) 

R-11-310 
5 – 111.5 

(combined) 
N/A 7.9 2400 117 60 

R-11-311 
5 – 101.5 

(combined) 
N/A 7.6 2050 834 105 

R-11-312 
5 – 111.5 

(combined) 
N/A 7.8 2200 ND 105 

Notes: N/A = Not applicable, ND=Not detected 

 

 

SEISMIC RECOMMENDATIONS 

 

Faulting and Seismicity 

 

The Putente Hills Blind Thrust fault is the controlling seismic source for this bridge site. 

The PHBT is a reverse fault dipping 25 degrees to the north. The design Acceleration 

Response Spectrum (ARS) curve was developed for the seismic design of this bridge per 

the Appendix B of the Caltrans Seismic Design Criteria, Version 1.5 (August 2009) and 

the Caltrans Geotechnical Services-Design Manual, Version 1.0 (August 2009). In addition 

to the criteria, various tools in the website of “Caltrans ARS Online” and “United States 

Geologic Survey-Interactive Deaggregation” were utilized to produce the curve. Based on 

the recent field investigation, the average shear wave velocity (Vs30) for the upper 30 

meters (100 feet) of subsurface soils at the site was estimated to be about 270 m/sec (886 

ft/sec). The information utilized to determine the curve is shown in following the table: 

 

Table 4 – Fault Information 

Fault Name Type Mmax 

Dip direction 

(Dip angle) 
RX RJB RRUP 

Puente Hills Blind Thrust R 7.3 
North 

(25 degrees) 

3.4 km 

(2.1 mile) 

3.4 km 

(2.1 mile) 

4.5 km 

(2.8 mile) 

Notes: RX = Horizontal distance to the fault trace 

RJB = Shortest horizontal distance to the surface projection of the rupture area  

RRUP = Closest distance to the fault rupture plane 

 

As shown in Figure 1, the design ARS curve is an envelope of deterministic and 

probabilistic acceleration response spectrum curves. The probabilistic ARS curve was 

developed with a ground motion return period of 975-year which is corresponding with 5% 

probability of exceedance in 50 years and the Next Generation Attenuation (NGA) was 

used for the deterministic ARS curve. The design Peak Ground Acceleration (PGA) has 

been evaluated as 0.62g from the design ARS curve. 
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Table 5 – Design Spectral Acceleration for Bloomfield Avenue UC (Br No 53-3041) 

Period (sec) 
Spectral Acceleration (g) 

Deterministic Probabilistic Design 

0.010 0.585 0.624 0.624 

0.100 0.830 1.066 1.066 

0.200 1.065 1.359 1.359 

0.300 1.163 1.408 1.408 

0.500 1.255 1.301 1.301 

1.000 1.173 1.057 1.173 

2.000 0.616 0.565 0.616 

3.000 0.364 0.360 0.364 

4.000 0.254 0.256 0.256 

5.000 0.196 0.210 0.210 

 

 

Figure 1 – Design ARS Curve for Bloomfield Avenue UC (Br No 53-3041) 
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Surface Fault Rupture Hazard Evaluation 

 

The bridge site is not located within any California Geological Survey designated Alquist- 

Priolo Earthquake Fault Zone (APEFZ). Therefore, the site is not considered prone to 

surface fault rupture hazard and the possibility of surface fault rupture hazard at the bridge 

site is considered very low. 

 

Liquefaction Potential 

 

Liquefaction is a phenomenon in which saturated, loose to medium dense sand and silt 

behave like a fluid when subjected to high intensity ground shaking. Liquefaction occurs 

when three general conditions exist: (1) shallow ground water (2) low-density, fine, sandy 

and/or silty soils and (3) high-intensity ground motion. The primary effects of liquefaction 

include sand boils, settlement and settlement-related downdrag to piles, lateral spreading 

and flow slides in areas with sloping ground. 

 

Cone penetration tests (CPT) conducted in 2008 through 2011 were analyzed by URS 

Corporation to evaluate liquefaction potential for the segment 3 of I-5 Corridor 

Improvement Project. Based on the analysis results, the bridge site is susceptible to 

liquefaction and a maximum vertical settlement of 3.0 inches is anticipated during the 

controlling seismic event. Considering the high liquefaction potential, it is recommended 

to use batter piles for this bridge foundation with caution because the settlement could 

induce additional lateral load to batter piles. 

 

Per e-mail request from the Office of Bridge Design-South 1, p-y data for subsurface soils 

at bent were calculated by employing the software of Lpile 5.0 and e-mailed to the bridge 

designer. 

 

 

LIMITS OF CONTAMINANTS AND PROTECTION RECOMMENDATION 

 

According to the memorandum from District 7 Office of Environmental Engineering and 

Corridor Studies (OEECS) dated March 3, 2011, Updated Hazardous Waste Site 

Assessment, some of the subsurface soils and groundwater at this bridge site are 

contaminated, and installing pile foundation deeper than the shallow groundwater zone in 

the area of proposed abutment 1 (Stage 1) could cause migration of contamination. The 

shallow groundwater zone is depicted as 40 to 45 feet below ground surface in the memo.  

 

Also, the OEECS recommended us to install protective steel conductor casing up to the 

bottom of the shallow groundwater zone in order to prevent migration of contamination 

into deep groundwater zone only if piles for the abutment 1 (Stage 1) need to be advanced 

below the shallow groundwater zone.  
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It appears that the recommendation is based on groundwater sampling in two borings (No. 

115 and 101) and one cone penetration test (CPT-11-309). According to the groundwater 

testing results shown in the memo, both shallow and deeper groundwater in Boring No. 

101 are contaminated. Only shallow groundwater samples in Boring No. 115 and CPT-11-

309, containing contamination more than the Maximum Contaminant Level, were tested. 

The bottom of shallow groundwater zone is assumed to be at an approximate elevation of 

28.5 feet based on survey information for CPT-11-309 (Top elevation of Borings No. 115 

and 101 are not provided). 

 

 

AS-BUILT FOUNDATION DATA 

 

The substructure of Firestone Blvd Off-ramp Undercrossing consists of two tall seat 

abutments. According to the as-built plans of structure (1954), four (4) rows of piles were 

installed for each abutment. It appears that front two rows are battered piles and back two 

rows are plumb piles. The information of piles installed in 1954 is presented in Table 6: 

 

Table 6 – Detailed Information of as-built piles 

Location Type 
Design Load 

(kips) 

Nominal Resistance (kips) Design Tip 

Elev (ft) 

Minimum 

Tip Elev (ft) Compression Tension 

Abutment 1 Concrete pile NA NA NA 45.0 45.0 

Abutment 2 Concrete pile NA NA NA 45.0 45.0 

Notes: NA: Not available 

 

The above information is solely based on 1954 as-built plans. Therefore, actual field 

condition might be different from the information. 

 

 

FOUNDATION RECOMMENDATIONS 

 

In accordance with Caltrans LRFD Implementation Memo (December 2008), Load and 

Resistance Factor Design (LRFD) in AASHTO LRFD Bridge Design Specification (4
th

 

Edition) and California Amendment (December 2008) was applied for geotechnical 

foundation design of bent, and Working Stress Design (WSD) in Caltrans Bridge Design 

Specification (April 2000) was utilized for the abutments.  

 

As described in the beginning of the report, the new bridge is a two-span post-tensioned 

concrete box girder structure supported by a multi-column bent and tall seat abutments. In 

order to maintain existing traffic, staging construction was proposed for construction of the 

bridge. The size of abutment footing and number of columns for each stage are shown in 

the following table: 
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Table 7 – General Foundation Information 

Location 
Design 

Method 

Pile 

Type 

Finished 

Grade 

Elev (ft) 

Cut-off 

Elev (ft) 

Pile Cap Size 

(ft) 

Permissible 

Settlement 

under 

Service 

Load (in) 

Number 

of support 

Number 

of Piles 

per 

support 
B L 

Abut 1 Stage 1 WSD 
24-inch 

PP 
86.7 82.1 14.0 160.0 1.0 N/A 62 

 Stage 2 WSD 
24-inch 

PP 
87.2 80.1-82.1 14.0 137.5 1.0 N/A 59 

 Stage 3 WSD 
24-inch 

PP 
87.7 82.1 14.0 84.0 1.0 N/A 33 

 Rt WW WSD Class 90 87.7 81.8 16.3 25.2 1.0 N/A 16 

Bent 2 Stage 1 LRFD 
24-inch 

PP 
87.8-88.1 81.5-82.7 14.0 14.0 1.0 3 9 

 Stage 2 LRFD 
24-inch 

PP 
88.3-88.8 81.0-83.2 14.0 

16.5 or 

14.0 
1.0 4 9 

 Stage 3 LRFD 
24-inch 

PP 
89.0-89.2 82.7-83.9 14.0 14.0 1.0 3 9 

Abut 3 Stage 1 WSD 
24-inch 

PP 
86.7 82.1 14.0 138.5 1.0 N/A 56 

 Stage 2 WSD 
24-inch 

PP 
87.2 82.1 14.0 135.0 1.0 N/A 48 

 Stage 3 WSD 
24-inch 

PP 
87.7 82.1 14.0 74.0 1.0 N/A 26 

 Rt WW WSD Class 90 87.7 82.1 14.3 28.5 1.0 N/A 16 

Notes: PP – Pipe pile, N/A – Not applicable 

 

Also, the foundation loads from the Office of Bridge Design-South 1 are presented in the 

following table: 

 

Table 8 – Foundation Design Loads provided by Structure Design 

Location 

Service-1 Limit State (kips) 

Lateral Load (kips) Total Load 
Permanent Load 

Per Support Max Per Pile 

Abut 1 Stage 1 6759 197 6346 2635 

 Stage 2 8611 183 7679 2824 

 Stage 3 4501 196 4170 1455 

 Rt WW N/A 90 N/A N/A 

Bent 2 Stage 1 1600 N/A 822 N/A 

 Stage 2 1500 N/A 1070 N/A 

 Stage 3 1450 N/A 672 N/A 

Abut 3 Stage 1 5765 175 5352 2088 

 Stage 2 7122 173 6529 2470 

 Stage 3 4003 175 3672 1199 

 Rt WW N/A 90 N/A N/A 
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Location 

Strength Limit State (kips) Extreme Event Limit State (kips) 

Compression Tension Compression Tension 

Per 

Support 

Per 

Pile 

Per 

Support 

Per 

Pile 

Per 

Support 

Per 

Pile 

Per 

Support 

Per 

Pile 

Abut 1 N/A N/A N/A N/A N/A N/A N/A N/A 

Bent 2 Stage 1 2400 270 N/A N/A 1233 137 N/A N/A 

Bent 2 Stage 2 2400 270 N/A N/A 1605 179 N/A N/A 

Bent 2 Stage 3 2310 265 N/A N/A 1008 112 N/A N/A 

Abut 3 N/A N/A N/A N/A N/A N/A N/A N/A 

Notes: N/A – Not applicable 

 

Axial geotechnical pile resistance was calculated using only skin friction resistance. Pile 

end bearing was not considered for the resistance under the consideration of relatively 

large movement required for mobilizing the end bearing and uncertainty of plugging at the 

tip of the proposed pipe pile. 

 

The resistance of the proposed pipe pile for each support was estimated using static 

analysis method in AASHTO LRFD Bridge Design Specification (4
th

 Edition) by means of 

employing the software of Driven 1.2 from Federal Highway Administration. 

 

The nominal resistance for each abutment was calculated by applying a factor of safety 

(2.0) to the load in the service limit state, and the nominal resistance for the bent was 

chosen as the larger of the load in strength limit state divided by a resistance factor of 0.7 

and the load in extreme event limit state. 

 

The downdrag due to liquefaction was not considered for foundation design of this bridge 

because of several inches of allowable settlement of this structure in the controlling 

seismic event which is larger than the anticipated liquefaction settlement at this bridge site. 

But, the pile resistance of soil layers at or above the liquefiable zone was ignored for the 

resistance in the Extreme Event Limit State. 

 

As mentioned in the previous section of Liquefaction, p-y data were provided to the 

designer. Also, this office was informed that the design pile tip elevation for lateral load 

will be calculated and incorporated into pile data table by the Office of Bridge Design-

South 1. Foundation recommendations and pile data for each support are provided in 

Tables 9 through 11: 

 

 



Ms. Traci Menard                                               Bloomfield Avenue UC 

November 14, 2011                                                                             07-215931 

Page 13         

 

“Caltrans improves mobility across California”  

Table 9 – Foundation Recommendation for Abutments 

Location Pile Type 
Cut-off 

Elevation 

(ft) 

LRFD Service-1 

Limit State (kips) 

LRFD 

Service-1 

Limit State 

Total Load  

(kips) per Pile 

Nominal 

Resistance 

(kips) 

Design Tip 

Elevations 

(ft) 

Specified 

Tip 

Elevation 

(ft) 

Nominal 

Driving 

Resistance 

Required 

(kips) 
Total 

Perma-

nent 

Abut 1 

(Stage 1) 

24-inch 

Pipe Pile 
82.1 6759 6346 197 400 

34.4 (a) 

41.5 (c) 
34.4 530 

Abut 1 

(Stage 2) 

24-inch 

Pipe Pile 
80.1-82.1 8611 7679 183 370 

34.8 (a) 

39.5 (c) 
34.8 520 

Abut 1 

(Stage 3) 

24-inch 

Pipe Pile 
82.1 4501 4170 196 400 

34.4 (a) 

39.5 (c) 
34.4 530 

Abut 1 

(Rt WW) 
Class 90 81.8 N/A N/A 90 180 50.0 (a) 50.0 180 

Abut 3 

(Stage 1) 

24-inch 

Pipe Pile 
82.1 5765 5352 175 350 

34.1 (a) 

45.5 (c) 
34.1 460 

Abut 3 

(Stage 2) 

24-inch 

Pipe Pile 
82.1 7122 6529 173 350 

34.1 (a) 

43.5 (c) 
34.1 460 

Abut 3 

(Stage 3) 

24-inch 

Pipe Pile 
82.1 4003 3672 175 350 

34.1 (a) 

43.5 (c) 
34.1 460 

Abut 3 

(Rt WW) 
Class 90 82.1 N/A N/A 90 180 50.0 (a) 50.0 180 

Notes: 

1. Design tip elevations are controlled by: (a) Compression, (c) Settlement, (d) Lateral Load, respectively. 

2. The specified tip elevation shall not be raised above the design tip elevations for tension, lateral, and tolerable settlement. 

3. The nominal driving resistance required is equal to the nominal resistance needed to support the factored load plus driving resistance from the 

liquefiable penetrated soil layers which do not contribute to the design resistance. Liquefiable soil layers at Abutment 1and 3 extend to an 

approximate elevation of 44.0 ft. 

4. Design tip elevation for lateral load will be provided and incorporated into the table by Structure Design. 

 

Table 10 – Foundation Recommendation for Bents 

Location 
Pile 

Type 

Cut-off 

Elevation 

(ft) 

Service-1 

Limit State 

Load (kips) 

per support 

Total 

Permissible 

Support 

Settlement 

(inches) 

Required Factored Nominal 

Resistance (kips) 
Design 

Tip 

Elevations 

(ft) 

Specified 

Tip 

Elevation 

(ft) 

Nominal 

Driving 

Resistance 

Required 

(kips) 

Strength Extreme Event 

Comp 

(φ=0.7) 

Tension 

(φ=0.7) 

Comp 

(φ=1.0) 

Tension 

(φ=1.0) 

Bent  2 

(Stage 1) 

24” 

Pipe 

Pile 

81.5 – 

82.7 
1600 1 270 0 137 0 

38.8 (a-1) 

36.5 (a-2) 

43.5 (c) 

36.5 440 

Bent 2 

(Stage 2) 

24” 

Pipe 

Pile 

81.0 – 

83.2 
1500 1 270 0 179 0 

38.8 (a-1) 

34.4 (a-2) 

41.5 (c) 

34.4 480 

Bent  3 

(Stage 3) 

24” 

Pipe 

Pile 

82.7 – 

83.9 
1450 1 265 0 112 0 

39.3 (a-1) 

37.5 (a-2) 

47.5 (c) 

37.5 420 

Notes: 

1. Design tip elevations are controlled by: (a-1) Compression (Strength Limit), (a-2) Compression (Extreme Even Limit), (c) Settlement, (d) 

Lateral Load, respectively. 

2. The specified tip elevation shall not be raised above the design tip elevations for tension, lateral, and tolerable settlement. 

3. The nominal driving resistance required is equal to the nominal resistance needed to support the factored load plus driving resistance from the 

liquefiable penetrated soil layers which do not contribute to the design resistance. Liquefiable soil layers at Bent 2 extend to an approximate 

elevation of 44.0 ft. 

4. Design tip elevation for lateral load will be provided and incorporated into the table by Structure Design. 
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Table 11 – Pile Data Table 

Location 
Pile 

Type 

Cut-off 

Elevation 

(ft) 

Nominal Resistance (kips) 
Design Tip 

Elevations (ft) 

Specified Tip 

Elevation (ft) 

Nominal Driving 

Resistance (kips) 
Compression Tension 

Abut 1 

(Stage 1) 

24-inch 

Pipe Pile 
82.1 400 0 

34.4 (a) 

41.5 (c) 
34.4 530 

Abut 1 

(Stage 2) 

24-inch 

Pipe Pile 

80.1-

82.1 
370 0 

34.8 (a) 

39.5 (c) 
34.8 520 

Abut 1 

(Stage 3) 

24-inch 

Pipe Pile 
82.1 400 0 

34.4 (a) 

39.5 (c) 
34.4 530 

Abut 1 

(Rt WW) 
Class 90 81.8 180 0 50.0 (a) 50.0 180 

Bent 2 

(Stage 1) 

24-inch 

Pipe Pile 

81.5 – 

82.7 
390 0 

36.5 (a) 

43.5 (c) 
36.5 440 

Bent 2 

(Stage 2) 

24-inch 

Pipe Pile 

81.0 – 

83.2 
390 0 

34.4 (a) 

41.5 (c) 
34.4 480 

Bent 2 

(Stage 3) 

24-inch 

Pipe Pile 

82.7 – 

83.9 
380 0 

37.5 (a) 

47.5 (c) 
37.5 420 

Abut 3 

(Stage 1) 

24-inch 

Pipe Pile 
82.1 350 0 

34.1 (a) 

45.5 (c) 
34.1 460 

Abut 3 

(Stage 2) 

24-inch 

Pipe Pile 
82.1 350 0 

34.1 (a) 

43.5 (c) 
34.1 460 

Abut 3 

(Stage 3) 

24-inch 

Pipe Pile 
82.1 350 0 

34.1 (a) 

43.5 (c) 
34.1 460 

Abut 3 

(Rt WW) 
Class 90 82.1 180 0 50.0 (a) 50.0 180 

Notes: 

1. Design tip elevations are controlled by: (a) Compression, (c) Settlement, (d) Lateral Load, respectively. 

 

Since the tip of piles in the area of Abutment 1 (Stage 1) is estimated to be within the 

shallow groundwater zone, the protective casing is not considered as part of the foundation 

recommendations for the area at this time. However, the foundation recommendation for 

the portion of abutment should be revised if the casings are determined to be required 

during actual pile installation. Also, it is strongly recommended to consult the District 7 

Office of Environmental Engineering and Corridor Studies for more information about the 

requirements of the protective casings if the casing is required. 

 

According to the AASHTO LRFD Bridge Design Specification and California 

Amendment, dynamic formulas such as the Modified Gates Formula should not be used to 

verify nominal resistance of pile when the required nominal resistance exceeds 600 kips or 

the pile diameter is greater than 18 inches. Therefore, it is strongly recommended to use 

pile dynamic testing to verify the required nominal driving resistances in the plans. 
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APPROACH EMBANKMENT 

 

As shown in Figure 2, the bridge foundations will be located in the area between the 

existing SB Firestone Blvd On-ramp and NB Bloomfield Avenue On-ramp. 

 

Figure 2 – Aerial Photo for Bloomfield Undercrossing (No. 53-3041) Site 

 
 

In this proposed bridge site, the grade of embankment for SB I-5 and Firestone Blvd On-

ramp is about 15 to 20 feet higher than NB I-5 because of approach embankment of the 

Firestone Blvd Off-ramp Undercrossing (No. 53-0814L) along the SB I-5. 

 

In order to construct the approach embankment of the proposed Bloomfield Undercrossing 

(No. 53-3041), maximum 20 feet of fill will be placed in the area between the SB Firestone 

Blvd On-ramp and SB I-5 during the first construction stage (stage 1), and the existing 

approach embankment of Firestone Blvd Off-ramp Undercrossing will be widened about 

30 feet toward NB I-5 in the second stage (stage 2). In the last construction stage (stage 3), 

current grade of the northbound I-5 will be raised to match the grade of the proposed 

approach embankment.  

 

Construction of the approach embankment will cause vertical settlement consisting of 

immediate settlement and consolidation settlement. 
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Considering soil profile and engineering properties of subsurface material obtained 

through exploratory borings, a fourteen (14) day settlement period is recommended for 

embankment construction of Abutments 1 and 3 for each construction stage. 

 

In addition to the settlement period, it is recommended to place fifteen (15) foot surcharge 

on embankment of Abutments 1 and 3 only in the stage 2 in order to minimize the impact 

of additional fill in subsequent stage on structures built in the stage 2. The surcharge 

should be limited to fifty (50) feet from transition line from the stage 2 to the stage 3, and 

be extended for a distance of at least 75 feet, measured parallel to the center line of 

roadway from the bridge abutments. It is highly recommended to perform settlement 

monitoring in field. The settlement period may be adjusted based on the monitoring result. 

 

 

NOTES TO DESIGNER 

 

Contractor’s driving system should be checked to verify that the driving system is capable 

of installing the proposed piles at the location of abutments and bent before 

commencement of driving piles. 

 

 

CONSTRUCTION CONSIDERATIONS 

 

1. Dewatering might be necessary for the excavation of footings since groundwater 

fluctuates over time and shallow perched groundwater may be present at the bridge site. 

The District 7 Office of Environmental Engineering and Corridor Studies shall be 

consulted for any special requirement of dewatering due to contaminated groundwater 

at the bridge site. 

 

2. In order to verify the required nominal driving resistance in the field, it is recommended 

to use dynamic pile testing such as Pile Driving Analyzer (PDA) instead of the dynamic 

formula. 

 

3. It is recommended that at least one pile at the Abutment 1, Bent 2 and Abutment 3 in 

the first construction stage be tested by dynamic pile testing when the pile is initially 

driven and re-tapped at least two days after the initial driving or installation of adjacent 

piles. 

 

4. The foundation recommendations for Abutment 1 (Stage 1) shall be revised if the 

casings are determined to be required at the portion of abutment during actual pile 

installation. The District 7 Office of Environmental Engineering and Corridor Studies 

shall be consulted for more information about the requirement of the protective casings. 
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5. The Office of Geotechnical Design-South 1 should be consulted if adjustment of pile 

spacing is necessary to avoid conflict with existing piles. 

 

 

If you have any questions or comments, please feel free to contact Chungkeun Lee at 213-

620-2148 or Chi-Tseng (Ted) Liu at 213-620-2136. 

 

 

Prepared by:  Date: 11/14/2011  Reviewed by:  Date: 11/14/2011 
 
        
 

Christopher Harris, P.G., C.E.G.   C. Ted Liu, Ph.D., P.E., G.E. 
Engineering Geologist    Senior Transportation Engineer 
Office of Geotechnical Design – South 1  Office of Geotechnical Design – South 1 
Branch C      Branch C 
 
 
 
 

 

 

 

 

 

Prepared by:  Date: 11/14/2011 
 
 
 

Chungkeun Lee, P.E. 

Transportation Civil Engineer 

Office of Geotechnical Design – South 1 

Branch C 
 

 

 

 

 

 

 

 

c: District 7 Project Manager – Syed_Huq@dot.ca.gov 

    District 7 Design Manager – Nancy_Pe@dot.ca.gov  

  District 7 Material Engineer – Kristen_Stahl@dot.ca.gov 

 District 7 Hazardous Waste – Steve_Chan@dot.ca.gov  

 GS Corporate – Mark_Willian@dot.ca.gov 

 DES Office Engineer – Theresa_Nedwick@dot.ca.gov 

 Structure Construction R.E. – Pending File–RE_Pending_File@dot.ca.gov  
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Appendix 1 – Generalized soil profile and Design strength parameters 

 

 

Abutment 1 

Approximate 

Elev (ft) 
Soil Type 

N160 

(Blow Counts) 

Friction Angle 

(deg) 

Undrained Shear 

Strength (lbf/ft
2
) 

+86.7 to 79.0 Silty sand (SM) 16 31 - 

79.0 to 78.0  Lean clay (CL) - - 500 

78.0 to 74.0 Silty sand (SM) 14 30 - 

74.0 to 73.0 Fat clay (CH) - - 1000 

73.0 to 69.0 
Silty sand or Sandy silt 

(SM or ML) 
17 to 37 34 - 

69.0 to 64.0 Silty sand (SM) 14 31 - 

64.0 to 60.0 Sand (SP) 16 to 26 34 - 

60.0 to 58.0 Sand (SP) 16 to 26 34 - 

58.0 to 54.0 Lean clay (CL) - - 1000 

54.0 to 49.0 Silty sand (SM) 36 36 - 

49.0 to 44.0 
Sandy silt (ML) 

<Liquefiable> 
12 30 - 

44.0 to 34.0 
Silty sand or Sandy silt 

(SM or ML) 
24 to 41 36 - 

34.0 to 29.0 
Silt or Organic clay 

(ML or OL) 
- - 1000 

29.0 to 24.0 
Silty sand or Sandy silt 

(SM or ML) 
19 32 - 

24.0 to 9.0 Sand (SP) 34 to 65 36 - 

9.0 to 4.0 Sand (SP) 18 32 - 
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Bent 2 

 

Approximate 

Elev (ft) 
Soil Type 

N160 

(Blow Counts) 

Friction Angle 

(deg) 

Undrained Shear 

Strength (lbf/ft
2
) 

+87.8 to 79.0 Silty sand (SM) 14 31 - 

79.0 to 74.0 
Silty sand or Sandy silt 

(SM or ML) 
12 to 22 30 - 

74.0 to 69.0 
Silty sand or Sandy silt 

(SM or ML) 
14 to 40 34 - 

69.0 to 64.0 Sandy silt (ML) 6 to 20 30 - 

64.0 to 60.0 Silty sand (SM) 27 34 - 

60.0 to 57.0 Silty clay (CL-ML) - - 2500 

57.0 to 54.0 Silty sand (SM) 21 33 - 

54.0 to 49.0 Silty sand (SM) 21 to 38 35 - 

49.0 to 44.0 
Sandy silt (ML) 

<Liquefiable> 
12 30 - 

44.0 to 39.0 Silty sand (SM) 22 to 38 35 - 

39.0 to 34.0 Sand (SP) 41 37 - 

34.0 to 29.0 
Fat clay, Elastic Silt or Organic clay 

(CH, MH or OL) 
- - 1000 

29.0 to 24.0 Sandy silt (ML) 14 31 - 

24.0 to 19.0 Silty sand (SM) 28 34 - 

19.0 to -1.0 Sand (SP) 40 to 75 38 - 
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Abutment 3 

 

Approximate 

Elev (ft) 
Soil Type 

N160 

(Blow Counts) 

Friction Angle 

(deg) 

Undrained Shear 

Strength (lbf/ft
2
) 

+86.7 to 79.0 Silty sand (SM) 14 31 - 

79.0 to 74.0 
Silty sand or Sandy silt 

(SM or ML) 
12 to 22 30 - 

74.0 to 69.0 
Silty sand or Sandy silt 

(SM or ML) 
14 to 40 34 - 

69.0 to 64.0 Sandy silt (ML) 6 to 20 30 - 

64.0 to 60.0 Silty sand (SM) 27 34 - 

60.0 to 57.0 Silty clay (CL-ML) - - 2500 

57.0 to 54.0 Silty sand (SM) 21 33 - 

54.0 to 49.0 Silty sand (SM) 21 to 38 35 - 

49.0 to 44.0 
Sandy silt (ML) 

<Liquefiable> 
12 30 - 

44.0 to 39.0 Silty sand (SM) 22 to 38 35 - 

39.0 to 34.0 Sand (SP) 41 37 - 

34.0 to 29.0 
Fat clay, Elastic Silt or Organic clay 

(CH, MH or OL) 
- - 1000 

29.0 to 24.0 Sandy silt (ML) 14 31 - 

24.0 to 19.0 Silty sand (SM) 28 34 - 

19.0 to -1.0 Sand (SP) 40 to 75 38 - 
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Appendix 2 – Lateral Resistance (p-y) Data for Bent 2 (24-inch Pipe Pile) 

Layer No 1 Layer No 2 Layer No 3 Layer No 4 Layer No 5 

Elev 87.8 to 74.0 Elev 74.0 to 64.0 Elev 64.0 to 60.0 Elev 60.0 to 57.0 Elev 57.0 to 49.0 

y (in) p (lbf/in) y (in) p (lbf/in) y (in) p (lbf/in) y (in) p (lbf/in) y (in) p (lbf/in) 

0.0000 0.00 0.0000 0.00 0.0000 0.00 0.0000 0.00 0.0000 0.00 

0.0333 54.80 0.0333 246.00 0.0333 527.71 0.0001 101.22 0.0333 465.57 

0.0667 109.61 0.0667 492.00 0.0667 1055.43 0.0003 151.35 0.0667 931.15 

0.1000 164.41 0.1000 737.99 0.1000 1583.14 0.0005 179.99 0.1000 1396.72 

0.1333 219.21 0.1333 983.99 0.1333 2110.86 0.0026 269.15 0.1333 1862.30 

0.1667 274.02 0.1667 1229.99 0.1667 2449.74 0.0053 320.07 0.1667 2327.87 

0.2000 328.82 0.2000 1391.89 0.2000 2736.92 0.0264 478.62 0.2000 2793.45 

0.2333 379.37 0.2333 1528.65 0.2333 3005.84 0.0528 569.17 0.2333 3259.02 

0.2667 410.12 0.2667 1657.93 0.2667 3260.06 0.1320 715.70 0.2667 3724.60 

0.3000 439.31 0.3000 1781.01 0.3000 3502.08 0.2640 851.11 0.3000 4190.17 

0.3333 467.18 0.3333 1898.84 0.3333 3733.76 0.3960 941.91 0.3333 4655.75 

0.3667 493.91 0.3667 2012.12 0.3667 3956.52 0.5280 1012.15 0.3667 5121.32 

0.4000 519.65 0.4000 2121.44 0.4000 4171.47 1.3200 1272.71 0.4000 5586.89 

0.9000 898.84 0.9000 3733.73 0.9000 7341.78 2.6400 1513.52 0.9000 11258.85 

24.9000 898.84 24.9000 3733.73 24.9000 7341.78 5.2800 1799.88 24.9000 11258.85 

48.9000 898.84 48.9000 3733.73 48.9000 7341.78 5.9400 1799.88 48.9000 11258.85 

 

Layer No 6 Layer No 7 Layer No 8 Layer No 9 

Elev 49.0 to 44.0 Post-Liquefaction Elev 44.0 to 34.0 Elev 34.0 to 29.0 Elev 29.0 to 19.0 

y (in) p (lbf/in) y (in) p (lbf/in) y (in) p (lbf/in) y (in) p (lbf/in) y (in) p (lIbf/in) 

0.0000 0.00 0.0000 0.00 0.0000 0.00 0.0000 0.00 0.0000 0.00 

0.0333 179.06 0.0072 35.98 0.0333 840.69 0.0001 40.46 0.0333 649.95 

0.0667 358.11 0.2250 113.32 0.0667 1681.38 0.0004 60.51 0.0667 1299.89 

0.1000 537.17 0.4500 142.77 0.1000 2522.07 0.0008 71.95 0.1000 1949.84 

0.1333 716.22 0.6750 163.44 0.1333 3362.76 0.0041 107.60 0.1333 2599.78 

0.1667 895.28 0.9000 179.88 0.1667 4203.44 0.0082 127.95 0.1667 3249.73 

0.2000 1074.34 1.1250 193.78 0.2000 5044.13 0.0408 191.34 0.2000 3899.67 

0.2333 1253.39 1.3500 205.92 0.2333 5884.82 0.0816 227.54 0.2333 4549.62 

0.2667 1432.45 1.5750 216.77 0.2667 6725.51 0.2040 286.11 0.2667 5199.56 

0.3000 1611.50 1.8000 226.64 0.3000 7566.20 0.4080 340.25 0.3000 5849.51 

0.3333 1790.56 2.0250 235.72 0.3333 8406.89 0.6120 376.55 0.3333 6499.45 

0.3667 1969.61 2.2500 244.14 0.3667 9247.58 0.8160 404.63 0.3667 7149.40 

0.4000 2148.67 2.4750 252.02 0.4000 10088.27 2.0400 508.79 0.4000 7799.34 

0.9000 4834.51 2.7000 259.44 0.9000 19583.40 4.0800 605.06 0.9000 14922.83 

24.9000 8323.93 7.2000 359.77 24.9000 19583.40 8.1600 719.54 24.9000 14922.83 

48.9000 8323.93 13.5000 359.77 48.9000 19583.40 9.1800 719.54 48.9000 14922.83 

 

Layer No 10 

Elev 19.0 to -1.0 

y (in) p (lbf/in) 

0.0000 0.00 

0.0333 1414.54 

0.0667 2829.08 

0.1000 4243.62 

0.1333 5658.16 

0.1667 7072.70 

0.2000 8487.24 

0.2333 9901.78 

0.2667 11316.32 

0.3000 12730.86 

0.3333 14145.40 

0.3667 15559.94 

0.4000 16974.48 

0.9000 35140.65 

24.9000 35140.65 

48.9000 35140.65 

 





State of California                         Business, Transportation and Housing Agency 

 

M e m o r a n d u m Flex your power! 
 Be energy efficient! 
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Subject:  Foundation Report for Southbound Rosecrans Avenue Off-Ramp Undercrossing 

 

“Caltrans improves mobility across California”  
 

 

The Office of Geotechnical Design-South 1 was requested to provide foundation 

recommendations for the proposed new construction of Southbound (SB) Rosecrans 

Avenue Off-Ramp Undercrossing over Bloomfield Avenue in the city of Norwalk. This 

new bridge construction is part of the I-5 Corridor Improvement Project proposing to 

provide ten standard width lanes, two HOV lanes, standard outside shoulder, and a fifteen 

(15) foot CHP enforcement area on each side of the median between Los Angeles/Orange 

County line and Interstate 605. The project has been divided into five (5) segments. This 

bridge construction is one of the proposed structures for Segment 3 bounded by Carmenita 

Avenue (PM 2.42) on southeast and Silverbow Avenue (PM 4.2) on northwest in the cities 

of Norwalk and Santa Fe Springs. Foundation recommendations for others structures 

within the boundary of this segment have been provided separately. 

 

 

PROJECT DESCRIPTION 

 

This undercrossing (No. 53-3042K) will be located right next to new Bloomfield Avenue 

Undercrossing (No. 53-3041) in order to separate grade of Interstate 5 from Bloomfield 

Avenue. The new bridge, consisting of single span post-tensioned concrete box girders 

supported by two tall seat abutments, will be about 230 foot long and cross over 

Bloomfield Avenue.  

 

According to the foundation plan, the abutments 1 and 2 of the bridge will be located at the 

existing embankment of SB Firestone Boulevard On-ramp. The nearest existing structure 

is Firestone Boulevard Off-Ramp Undercrossing (53-0814L) which is a few hundred feet 

away from this new bridge.  
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Also, it is anticipated that relocation of various underground utility lines might be required 

to construct footings of the abutments and minor adjustment of pile location in the footings 

might be necessary during construction in order to avoid conflict with the utility lines. 

 

 

SCOPE OF WORK 

 

The following tasks were performed for preparing foundation recommendations: 

 

• Review of pertinent reports, plans and as-built plans 

• Field reconnaissance by an engineer to observe the existing conditions at the bridge site 

• Project coordination with the Office of Bridge Design-South 1, Underground Service 

Alert, Caltrans Maintenance, URS Corporation and District 7 Environmental 

Engineering and Corridor Studies 

• Field exploration and laboratory testing 

• Interpretation of subsurface soil and groundwater conditions at the bridge site 

• Engineering analyses and preparation of foundation recommendations for design and 

construction of the proposed bridge  

 

 

PERTINENT DOCUMENTS AND FIELD INVESTIGATIONS 

 

For the I-5 Corridor Improvement Project, geotechnical and environmental subsurface 

investigations were performed from Los Angeles/Orange County line to Interstate 605 by 

URS Corporation in 2008. One exploratory boring in the investigation was conducted in 

acceptable proximity to the new bridge support locations. 

 

During the 2008 field investigation, Standard Penetration Tests (SPTs) and relatively 

undisturbed sampling were performed. The SPTs were performed in accordance with 

ASTM Test Method D1586 using a standard 1.4 inch sampler with a 140 pound hammer 

dropped 30 inches. Relatively undisturbed soil samples were also obtained using a 2.0 inch 

California modified sampler. 

 

Additional subsurface investigation, consisting of one exploratory boring and cone 

penetration test, was performed in order to fully investigate subsurface conditions at each 

location of bridge foundation. Also, pore pressure dissipation test (PPDT) was conducted 

at selected depth during the cone penetration test to identify the static water table and/or 

piezometric water surface. The additional exploration was conducted by URS Corporation 

in 2011. The field exploration information is summarized in Table 1. 
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In addition to the above field investigation and testing, the following documents were 

reviewed for the preparation of the recommendations: 

 

• As-built plans for Firestone Boulevard Undercrossing (No. 53-0814L), April 1954. 

• Liquefaction Potential Analysis Report for I-5 HOV Widening (Segment 3), URS 

Corporation, June 2011. 

• Log of Test Boring for Firestone Boulevard Undercrossing (No. 53-0814L), January 

1951. 

• Preliminary Foundation Report for SB Rosecrans Off-Ramp Undercrossing (No. 53-

3042K), October 2009. 

• Preliminary Groundwater Data Evaluation for I-5 HOV Widening from Shoemaker 

Avenue to Silverbow Avenue prepared by District 7 Office of Environmental 

Engineering and Corridor Studies (OEECS)-Hazardous Waste Branch, October 2009. 

• Supplemental Hazardous Waste Site Assessment for I-5 HOV Widening Project 

(Segment 3) prepared by District 7 OEECS-Hazardous Waste Branch, November 2010. 

• Surface Street and State Right-of-Way Evaluation Report prepared for District 7 

OEECS, Interstate 5/Segment 3 Improvement Project, AMEC Geomatrix, Inc., August 

2010. 

• Updated Hazardous Waste Site Assessment for I-5 HOV Widening (Segment 3), 

prepared by District 7 OEECS-Hazardous Waste Branch, March 2011. 

 

District 7 Office of Environmental Engineering and Corridor Studies informed us that 

installing the proposed pile foundation at this bridge site could cause migration of 

contamination in groundwater and subsurface soil. The cross-contamination potential is 

discussed in later section of Limits of Contaminant and Protection Recommendation. 

 

Table 1 – Summary of Subsurface Exploration 

Borehole ID Date Drilled 
Total Depth 

(ft) 

Surface 

Elevation (ft) 

Station 

(I-5 CL) 

Offset 

(ft) 
Remarks 

R-08-021 09/18/2008 100.5 104.85 192+90.53 Lt 191.83 URS 

R-11-310 02/09/2011 121.5 105.42 193+18.51 Lt 177.06 URS 

CPT-11-309 02/03/2011 92.19 108.75 191+60.38 Lt 115.30 URS 

 

It should be noted that the three digit sequence number in boring identification starts with 

the segment number per approved exception to 2007 Caltrans Soil and Rock Logging 

Manual (e.g. R-10-301, not R-10-001 for the I-5/segment 3). 
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Log of Test Borings for the recent field investigation and copies of as-built LOTB sheets 

were sent to the bridge designer by URS Corporation and the Office of Geotechnical 

Design-South 1 to be included in the project plans. 

 

 

LABORATORY TESTING 

 

Selected samples taken during the field investigation were tested at URS Soil Laboratory 

in order to obtain or derive relevant physical and engineering soil properties. The 

following laboratory tests were conducted to supplement the observations recorded during 

the field investigation: 

 

• In-situ Moisture Content and Unit Weight 

• Sieve analysis or percent passing No. 200 sieve 

• Atterberg Limits 

• Direct shear 

• Unconfined compression test (UC test) 

• Unconsolidated-undrained test (UU test) 

• Consolidation 

• Minimum Resistivity, pH, Sulfate and chloride content 

 

The laboratory tests were conducted in general accordance with California Test Methods 

or American Society for Testing and Material (ASTM) Standards.  

 

 

GEOLOGY AND SUBSURFACE CONDITIONS  

 

Regional Geology 

 

The subject site is located within the Peninsular Range Geomorphic Province. The 

Peninsular Ranges are characterized by northerly and northwesterly trending mountain 

ranges and associated valleys. The site is located within the Coastal Plain of Los Angeles 

County, which is comprised of shallow Pleistocene marine sediments overlain by 

Holocene alluvial deposits (Department of Water Resources, 1961). The Coastal Plain is 

bounded by the Santa Monica Mountains, Elysian Hills, Repetto Hills, Merced Hills and 

Puente Hills on the north and bounded by the Palos Verdes Hills on the south. Northwest-

southeast trending strike-slip faults are present within and bordering the Coastal Plain 

(Newport Inglewood Fault and Whittier Fault). Reverse and thrust faults including the 

Santa Monica-Hollywood-Raymond Fault and Puente Hills Blind Thrust Fault are present 

and associated with shortening or compression of the Coastal Plain. The active fault(s) 
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nearby the site are discussed in Seismic Recommendations, Faulting and Seismicity 

section of this report. 

 

Site Geology 

 

The topography of the site is flat except for the fill embankment placed for the existing SB 

Firestone Blvd On-ramp. The entire project site including existing fill embankments is 

directly underlain by recent Holocene age alluvium. This alluvium was deposited primarily 

by floods emanating from the Los Angeles River and the San Gabriel River and from the 

mountains and hills to the north of the Coastal Plain adjacent to the project location.  

 

The alluvium consists predominantly of medium dense to dense sand with varying amount 

of silt and/or clay, interbedded with medium stiff to stiff clayey silt and silty clay. Depth to 

bedrock or bedrock like material should be estimated at greater than 400 feet for this 

project.  

 

The proposed bridge foundations for abutments will be founded on alluvium. The existing 

fill embankments range up to approximately 25 feet in thickness. The fill consists of 

predominantly medium dense to dense sand with varying amount of silt and/or clay, 

interbedded with soft to medium stiff sandy clayey silt and poorly graded sand with gravel. 

The closest fault to the site is the Puente Hills Blind Thrust Fault oriented as a low angle 

north dipping thrust fault approximately 2.2 miles northwest of the site (Caltrans, 2009). 

 

Subsurface Conditions  

 

Based on the foundation plan, the bridge foundations will be located on the embankment 

of SB Firestone Blvd On-ramp. In the proposed bridge site, the top of embankment is 

about 15 feet higher than adjacent grade. During exploratory boring operation of R-11-310, 

approximate 20 feet of fill material consisting of medium dense to dense sand with varying 

amount of silt and/or clay was encountered. The alluvial deposits underlying the fill consist 

of sand with varying amount of silt and/or clay, silt, clay and mixture of clay and silt. 

 

The subsurface soil at each proposed bridge support was generalized using information 

revealed by exploratory borings or CPT at each support location. The soil profile and 

design strength parameters for each bridge support are presented in Appendix 1. 

  

 

Groundwater 

 

Groundwater was encountered during four test borings performed in 1951. Location of 

groundwater table ranges from elevation 47.0 feet to 63.0 feet in the 1951 Log of Test 

Borings (LOTB). 
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However, it appears that the groundwater locations of two borings (TH-3 and 4) in the 

1951 LOTB were recorded erroneously because the elevation of groundwater is not 

consistent with graphical representation in the LOTB. 

 

Also, one pore pressure dissipation test (PPDT) was conducted during the cone penetration 

tests (CPT) in 2008. The measurements of groundwater table in the 1951 LOTB and recent 

PPDT are summarized in Table 2. 

 

Table 2 – Measurement of Groundwater Table 

Borehole ID Date Drilled 
Surface 

Elevation (ft) 

Cone 

Depth (ft) 

Groundwater 

Depth (ft) 

Groundwater 

Elev (ft) 
Remarks 

TH-1 01/02/1951 88.3 - 33.0 55.0  

TH-2 01/08/1951 86.6 - 23.6 63.0  

TH-3 01/05/1951 87.2 - 40.2 47.0 Not reliable 

TH-4 01/04/1951 86.2 - 31.2 55.0 Not reliable 

CPT-08-091 07/11/2008 91.3 48.7 36.0 55.3  

 

For conventional and seismic geotechnical analysis, the design groundwater table is 

assumed to be at an elevation of 60.0 feet by means of approximately averaging the highest 

groundwater table of as-built LOTB (1951) and the recent pore pressure dissipation test 

result. 

 

 

CORROSION EVALUATION 

 

Selected sample was tested at URS Soil Laboratory in order to obtain corrosivity 

parameters including pH, resistivity, sulfate and chloride content. The results are 

summarized in Table 3.  

 

Table 3 – Summary of Corrosion Test Results 

Borehole ID 
Depth 

(ft) 

SIC 

Number 
pH 

Minimum 

Resistivity 

 (ohm-cm) 

Sulfate 

Content 

(ppm) 

Chloride 

Content 

(ppm) 

Remarks 

R-11-310 
5 – 120 

(combined) 
N/A 7.9 2400 117 60 URS 

Notes: N/A = Not applicable 
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Caltrans currently considers a site to be corrosive to foundation elements if one or more of 

the following conditions exist: Chloride concentration is greater than or equal to 500 ppm, 

sulfate concentration is greater than or equal to 2000 ppm, or the pH is 5.5 or less. 

 

Based on the results of corrosion tests, the site is considered non-corrosive to foundation 

elements. 

 

 

SEISMIC RECOMMENDATIONS 

 

Faulting and Seismicity 

 

The Puente Hills Blind Thrust (PHBT) fault is the controlling seismic source for this 

bridge site. The PHBT is a reverse fault dipping 25 degrees to the north. The design 

Acceleration Response Spectrum (ARS) curve was developed for the seismic design of this 

bridge per Appendix B of the Caltrans Seismic Design Criteria, Version 1.5 (August 2009) 

and the Caltrans Geotechnical Services-Design Manual, Version 1.0 (August 2009). 

 

 In addition to the criteria, various tools in the website of “Caltrans ARS Online” and 

“United States Geologic Survey-Interactive Deaggregation” were utilized to produce the 

curve. Based on the recent field investigation, the average shear wave velocity (Vs30) for 

the upper 30 meters (100 feet) of subsurface soils at the site was estimated to be about 290 

m/sec (951 ft/sec). The information utilized to determine the curve is shown in the 

following table: 

 

Table 4 – Fault Information 

Fault Name Type Mmax 

Dip direction 

(Dip angle) 
RX RJB RRUP 

Puente Hills Blind Thrust R 7.3 
North 

(25 degrees) 

3.5 km 

(2.2 mile) 

3.5 km 

(2.2 mile) 

4.6 km 

(2.9 mile) 

Notes: RX = Horizontal distance to the fault trace 

RJB = Shortest horizontal distance to the surface projection of the rupture area  

RRUP = Closest distance to the fault rupture plane 

 

As shown in Figure 1, the design ARS curve is an envelope of deterministic and 

probabilistic acceleration response spectrum curves. The probabilistic ARS curve was 

developed with a ground motion return period of 975-year which is corresponding with 5% 

probability of exceedance in 50 years and the Next Generation Attenuation (NGA) was 

used for the deterministic ARS curve. The design Peak Ground Acceleration (PGA) has 

been evaluated as 0.62g from the design ARS curve. 
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Table 5 – Design Spectral Acceleration for SB Rosecrans Avenue Off-Ramp UC (53-3042K) 

Period (sec) 
Spectral Acceleration (g) 

Deterministic Probabilistic Design 

0.010 0.601 0.624 0.624 

0.100 0.872 1.088 1.088 

0.200 1.124 1.376 1.376 

0.300 1.217 1.416 1.416 

0.500 1.290 1.302 1.302 

1.000 1.165 1.033 1.165 

2.000 0.588 0.546 0.588 

3.000 0.344 0.343 0.344 

4.000 0.240 0.244 0.244 

5.000 0.185 0.200 0.200 

 

Figure 1 – Design ARS Curve for SB Rosecrans Avenue Off-Ramp UC (53-3042K) 
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Surface Fault Rupture Hazard Evaulation 

 

The bridge site is not located within any CGS designated Earthquake Fault Zone (EFZ). 

Therefore, the site is not considered prone to surface fault rupture hazard and the 

possibility of surface fault rupture hazard at the bridge site is considered very low. 

 

Liquefaction Potential 

 

Liquefaction is a phenomenon in which saturated, loose to medium dense sand and silt 

behave like a fluid when subjected to high intensity ground shaking. Liquefaction occurs 

when three general conditions exist: (1) shallow ground water (2) low-density, fine, sandy 

and/or silty soils and (3) high-intensity ground motion. The primary effects of liquefaction 

include sand boils, settlement and settlement-related downdrag to piles, lateral spreading 

and flow slides in the areas with sloping ground. 

 

Cone penetration tests (CPT) performed 2008 through 2011 were analyzed by URS 

Corporation to evaluate liquefaction potential for the segment 3 of I-5 Corridor 

Improvement Project. Based on the analysis results, the bridge site is susceptible to 

liquefaction and a maximum vertical settlement of 2.0 inches is anticipated during the 

controlling seismic event. Considering the high liquefaction potential, it is recommended 

to use batter piles for this bridge foundation with caution because the settlement could 

induce additional lateral load to batter piles. 

 

 

LIMITS OF CONTAMINANTS AND PROTECTION RECOMMENDATION 

 

According to the memorandum from D7 Office of Environmental Engineering and 

Corridor Studies (OEECS) dated March 3, 2011, Updated Hazardous Waste Site 

Assessment, some of the subsurface soils and groundwater at this bridge site are 

contaminated, and installing pile foundation deeper than the shallow groundwater zone in 

the area of proposed Abutment 1 could cause migration of contamination. The shallow 

groundwater zone is depicted as 40 to 45 feet below ground surface in the memo. 

 

Also, D7 OEECS recommended us to install protective steel conductor casing up to the 

bottom of the shallow groundwater zone in order to prevent migration of contamination 

into deep groundwater zone only if piles for the Abutment 1 need to be advanced below 

the shallow groundwater zone. 

 

It appears that the recommendation is based on groundwater sampling in two borings (No. 

115 and 101) and one cone penetration test (CPT-11-309). According to the groundwater 

testing results shown in the memo, both shallow and deeper groundwater in Boring No. 

101 are contaminated. Only shallow groundwater samples in Boring No. 115 and CPT-11-
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309, containing contamination more than the Maximum Contaminant Level, were tested. 

The bottom of shallow groundwater zone is assumed to be at an approximate elevation of 

28.5 feet based on survey information for CPT-11-309 (Top elevation of Borings No. 115 

and 101 are not provided). 

 

 

AS-BUILT FOUNDATION DATA 

 

The substructure of Firestone Boulevard Off-ramp Undercrossing (53-0814L) consists of 

two tall seat abutments. According to the as-built plans of the structure (1954), four (4) 

rows of piles were installed for each abutment. It appears that front two rows are battered 

piles and back two rows are plumb piles. The detail information of piles installed in 1954 

is presented in Table 6: 

 

Table 6 – Detailed Information of as-built piles 

Location Type 
Design Load 

(kips) 

Nominal Resistance (kips) Design Tip 

Elev (ft) 

Minimum 

Tip Elev (ft) Compression Tension 

Abutment 1 Concrete pile N/A N/A N/A 45.0 45.0 

Abutment 2 Concrete pile N/A N/A N/A 45.0 45.0 

Notes: N/A=Not available 

 

The information is solely based on 1954 as-built plans. Therefore, actual field condition of 

the piles might be different from the information. 

 

 

FOUNDATION RECOMMENDATIONS 

 

As described previously in the beginning of the report, the new bridge is a single span 

post-tensioned concrete box girder structure supported by tall seat abutments. In 

accordance with Caltrans LRFD Implementation Memo (December 2008), Working Stress 

Design in Caltrans Bridge Design Specification (April 2000) was utilized for geotechnical 

design of the abutments. 

 

Based on the structure plan, foundations of Abutment 1 and 2 are consisting of forty nine 

(49) and forty four (44) steel pipe piles, respectively. The detailed information of 

foundation is shown in Table 7.  
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Table 7 – General Foundation Information 

Location 
Design 

Method 

Pile 

Type 

Finished 

Grade 

Elev (ft) 

Cut-off 

Elev (ft) 

Pile Cap 

Size 

(ft) 

Permissible 

Settlement 

under Service 

Load (in) 

Number of 

Piles per 

support 
B L 

Abut 1 WSD 
24-inch 

PP 
85.6 – 86.0 79.2 21.2 75.2 2.0 49 

Abut 1 

(Left WW) 
WSD Class 90 85.6 78.5 18.3 28.2 2.0 27 

Abut 2 WSD 
24-inch 

PP 
86.5 – 86.8 80.1 22.6 71.8 2.0 44 

Abut 2 

(Left WW) 
WSD Class 90 86.5 79.1 19.3 7.0 2.0 17 

Notes: PP=Pipe Pile 

 

Also, the foundation loads from the Office of Bridge Design-South 1 are presented in 

Table 8. 

 

Table 8 – Foundation Design Load provided by Structure Design 

Location 

Service-1 Limit State (kips) 

Lateral Load (kips) Total Load 
Permanent Load 

Per Support Max Per Pile 

Abut 1 4345 177 3600 - 

Abut 1 (Left WW) N/A 90 N/A - 

Abut 2 4345 177 3600 - 

Abut 2 (Left WW) N/A 90 N/A - 

 

Axial geotechnical pile resistance was calculated using only skin friction resistance. Pile 

end bearing was not considered for the resistance under the consideration of relatively 

large movement required for mobilizing the end bearing and uncertainty of plugging at the 

tip of the proposed pipe pile.  

 

The pile resistance was estimated using Static Analysis Method in AASHTO LRFD Bridge 

Design Specification (4
th

 Edition) by employing the software of Driven 1.2 from Federal 

Highway Administration. The nominal resistance for abutment was calculated by means of 

applying a factor of safety (2.0) to the load in the service limit state. 
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As described in earlier section of Liquefaction, the maximum 2.0 inches of liquefaction 

settlement is anticipated at this bridge site. However, the liquefaction potential was not 

considered for foundation design of this bridge because of several inches of allowable 

settlement of this structure in the controlling seismic event which is larger than the 

anticipated liquefaction settlement at the bridge site. Foundation recommendations and pile 

data are provided in Table 9 and 10: 

 

Table 9 – Foundation Recommendation for Abutments 

Location 
Pile 

Type 

Cut-off 

Elevation 

(ft) 

LRFD Service-1 

Limit State (kips) 

LRFD 

Service-1 

Limit State 

Total Load  

(kips) per 

Pile 

Nominal 

Resistance 

(kips) 

Design Tip 

Elevations 

(ft) 

Specified 

Tip 

Elevation 

(ft) 

Nominal 

Driving 

Resistance 

Required 

(kips) 
Total 

Perma-

nent 

Abut 1 
24-inch 

Pipe Pile 
79.2 4345 3600 177 360 

40.3 (a) 

60.7 (c) 
40.3 360 

Abut 1 

(Left WW) 
Class 90 78.5 N/A N/A 90 180 48.0 (a) 48.0 180 

Abut 2 
24-inch 

Pipe Pile 
80.1 4345 3600 177 360 

43.5 (a) 

59.6 (c) 
43.5 360 

Abut 2 

(Left WW) 
Class 90 79.1 N/A N/A 90 180 48.0 (a) 48.0 180 

Notes: 

1. Design tip elevations are controlled by: (a) Compression, (c) Settlement, (d) Lateral Load, respectively. 

2. The specified tip elevation shall not be raised above the design tip elevations for lateral and tolerable settlement. 

3. The nominal driving resistance required is equal to the nominal resistance needed to support the factored load plus driving resistance from the 

liquefiable penetrated soil layers which do not contribute to the design resistance. 

4. Design tip elevation for lateral load will be provided and incorporated into the table by the Office of Bridge Design-South 1. 

 

Table 10 – Pile Data Table 

Location 
Pile 

Type 

Cut-off 

Elevation 

(ft) 

Nominal Resistance (kips) 
Design Tip 

Elevations (ft) 

Specified Tip 

Elevation (ft) 

Nominal Driving 

Resistance (kips) 
Compression Tension 

Abut 1 
24-inch 

Pipe Pile 
79.2 360 0 

40.3 (a) 

60.7 (c) 
40.3 360 

Abut 1 

(Left WW) 
Class 90 78.5 180 0 48.0 (a) 48.0 180 

Abut 2 
24-inch 

Pipe Pile 
80.1 360 0 

43.5 (a) 

59.6 (c) 
43.5 360 

Abut 2 

(Left WW) 
Class 90 79.1 180 0 48.0 (a) 48.0 180 

Notes: 

1. Design tip elevations are controlled by: (a) Compression, (c) Settlement, (d) Lateral Load, respectively. 
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Since the tip of piles in the area of Abutment 1 is estimated to be within the shallow 

groundwater zone, the protective casing is not considered to prepare foundation 

recommendations for the area at this time. However, the foundation recommendation for 

the portion of abutment should be revised if the casings are determined to be required 

during actual pile installation. Also, it is strongly recommended to consult the District 7 

Office of Environmental Engineering and Corridor Studies for more information about the 

requirements of the protective casings. 

 

According to the AASHTO LRFD Bridge Design Specification and California 

Amendment, dynamic formulas such as the Modified Gates Formula should not be used to 

verify nominal resistance of pile when the required nominal resistance exceeds 600 kips or 

the pile diameter is greater than 18 inches. Therefore, it is strongly recommended to use 

pile dynamic testing to verify the required nominal resistances in the plans. 

 

 

APPROACH EMBANKMENT 

 

Based on the project plan, an additional fill will be placed on the existing embankment of 

SB Firestone Blvd On-ramp in order to construct the approach embankment of the new 

bridge. The additional fill will cause vertical settlement consisting of immediate and 

consolidation settlement. 

 

Considering soil profile and engineering properties of subsurface material obtained 

through exploratory borings, a fourteen (14) day settlement period is recommended for 

embankment construction of Abutments 1 and 2. The period may be adjusted based on 

monitoring the settlement in field. 

 

 

NOTES TO DESIGNER 

 

Contractor’s driving system should be checked to verify that the driving system is capable 

of installing the proposed piles at the location of abutments before commencement of 

driving piles. 

  

 

CONSTRUCTION CONSIDERATIONS 

 

1. Dewatering might be necessary for the excavation of footings since groundwater 

fluctuates over time and shallow perched water may be present at the bridge site. The 

District 7 Office of Environmental Engineering and Corridor Studies shall be consulted 

for any special requirement of dewatering due to contaminated groundwater at the 

bridge site.  
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2. In order to verify the required nominal driving resistance in the field, it is recommended 

to use dynamic pile testing such as Pile Driving Analyzer (PDA) instead of the dynamic 

formula. 

 

3. It is recommended that at least one pile at Abutment 1 and 2 be tested by dynamic pile 

testing when the pile is initially driven and re-tapped at least two days after the initial 

driving or installation of adjacent piles. 

 

4. The foundation recommendations for Abutment 1 shall be revised if the casings are 

determined to be required at the abutment during actual pile installation. The District 7 

Office of Environmental Engineering and Corridor Studies shall be consulted for more 

information about the requirements of the protective casings. 
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If you have any questions or comments, please feel free to contact Chungkeun Lee at 213-

620-2148 or Chi-Tseng (Ted) Liu at 213-620-2136. 

 

 

 

Prepared by:  Date: 11/14/2011  Reviewed by:         Date: 11/14/2011 
 
 
        

Christopher Harris, P.G., C.E.G.   C. Ted Liu, Ph.D., P.E., G.E. 
Engineering Geologist    Senior Transportation Engineer 
Office of Geotechnical Design – South 1  Office of Geotechnical Design – South 1 
Branch C      Branch C 
 
 
  
 
 
 
 

 

 

 

Prepared by:  Date: 11/14/2011 
 
 
 

Chungkeun Lee, P.E. 

Transportation Civil Engineer 

Office of Geotechnical Design – South 1 

Branch C 
 

 

 

 

 

 

 

 

 

 

 

c: District 7 Project Manager – Syed_Huq@dot.ca.gov 

    District 7 Design Manager – Nancy_Pe@dot.ca.gov  

    District 7 Material Engineer – Kristen_Stahl@dot.ca.gov 

 District 7 Hazardous Waste – Steve_Chan@dot.ca.gov  

 GS Corporate – Mark_Willian@dot.ca.gov 

 DES Office Engineer – Theresa_Nedwick@dot.ca.gov 

 Structure Construction R.E. Pending File – RE_Pending_File@dot.ca.gov  
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Appendix 1 – Generalized soil profile and Design strength parameters 

 

Abutment 1 

Approximate 

Elev (ft) 
Soil Type 

N160 

(Blow Counts) 

Friction Angle 

(deg) 

Undrained Shear 

Strength (lbf/ft
2
) 

+86.0 to 82.0 
Silty sand or Sandy silt 

(SM or ML) 
9 to 16 31 - 

82.0 to 76.0  
Sand or Silty sand 

(SP or SM) 
13 to 22 32 - 

76.0 to 69.0 
Sand or Silty sand 

(SP or SM) 
26 to 29 34 - 

69.0 to 66.0  
Silty clay or Clay 

(CL-ML or CL) 
- - 1000 

66.0 to 60.0  
Silty sand or Sandy silt 

(SM or ML)  
13 to 28 32 - 

60.0 to 58.0  
Silty clay or Clay 

(CL-ML or CL) 
- - 1000 

58.0 to 54.0 
Silty sand or Sandy silt 

(SM or ML) 
15 to 22 32 - 

54.0 to 50.0 
Silty sand or Sandy silt 

(SM or ML) 
27 to 30 35 - 

50.0 to 48.0 
Silty clay or Clay 

(CL-ML or CL) 
- - 1500 

48.0 to 35.0 
Sand or Silty sand 

(SP or SM) 
14 to 32 34 - 

35.0 to 26.0 
Silty clay or Clay 

(CL-ML or CL) 
- - 1000 

26.0 to 17.0 
Sand or Silty sand 

(SP or SM) 
21 to 44 35 - 
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Abutment 2 

Approximate 

Elev (ft) 
Soil Type 

N160 

(Blow Counts) 

Friction Angle 

(deg) 

Undrained Shear 

Strength (lbf/ft
2
) 

+86.8 to 78.0 
Sand or Silty sand 

(SP or SM) 
16 31 - 

78.0 to 76.0  
Silty clay or Clay 

(CL-ML or CL) 
- - 500 

76.0 to 68.0 Sand (SP) 30 to 36 35 - 

68.0 to 65.0  
Silty clay or Clay 

(CL-ML or CL) 
- - 2000 

65.0 to 60.0  Sand (SP)  27 34 - 

60.0 to 55.0  Silty sand (SM) 34 36 - 

55.0 to 48.0 
Sand or Silty sand 

(SP or SM) 
27 34 - 

48.0 to 44.0 
Silty clay or Clay 

(CL-ML or CL) 
- - 1000 

44.0 to 40.0 
Sand with silt or Silty sand 

(SP-SM or SM) 
27 34 - 

40.0 to 34.0 Sand (SP) 34 36 - 

34.0 to 30.0 
Lean clay or Organic clay 

(CL or OH) 
- - 1000 

30.0 to 25.0 Sand with silt (SP-SM) 16 31 - 

25.0 to 15.0 
Silty sand or Sand 

(SM or SP) 
50 38 - 

15.0 to 10.0 Sand (SP) 30 35 - 

10.0 to 0.0 Sand (SP) 57 to 65 38 - 
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The office of Geotechnical Design-South 1 was requested to provide foundation 

recommendations for the proposed replacement of Silverbow Avenue Pedestrian 

Overcrossing over Interstate 5 in Los Angeles County. This replacement is part of the I-5 

Corridor Improvement Project proposing to provide ten standard width lanes, two HOV 

lanes, standard outside shoulder, and a fifteen (15) feet CHP enforcement area on each side 

of the median between Los Angeles/Orange County line and Interstate 605. The project 

has been divided into five (5) segments. This bridge replacement is one of the proposed 

structures for the Segment 3 bounded by Carmenita Avenue (PM 2.42) on southeast and 

Silverbow Avenue (PM 4.2) on northwest in the cities of Norwalk and Santa Fe Springs. 

Foundation recommendations for others structures within the boundary of this segment 

have been provided separately. 

 

 

PROJECT DESCRIPTION 

 

The existing structure (No. 53-1003) consists of a two-span reinforced concrete bathtub-

girder bridge supported by a pier and tall seat abutments on spread footings. In 1998, the 

bridge was retrofitted for seismic event. As a part of the seismic retrofit, a shear walls were 

constructed at each abutment in order to increase the resistance of the structure against 

seismic transverse moment. Also, the bent footing was reinforced by installing tie-downs. 

According to the seismic retrofit project plan, two 24-inch cast-in-drilled-hole (CIDH) 

piles are used to support each shear wall. 

 

The new bridge (No. 53-3043) consists of a two-span post-tensioned concrete box girder 

supported by single column bents and tall seat abutments founded on 24-inch cast-in-

driled-hole (CIDH) piles. The bridge will be about 220 foot long and cross over the 

Interstate 5 freeway. Also, the new approach structures will be constructed as reinforced 
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concrete slab spans arranged in elongated spirals and supported by “brackets” cantilevered 

from a central column which will be built on CIDH piles. One temporary bent will be 

constructed and demolished after the permanent bent is completed at its final location in 

order to accommodate staging construction of the freeway and allow the existing bridge to 

remain open to pedestrians during construction. 

 

 

SCOPE OF WORK 

 

The following tasks were performed for preparing foundation recommendations: 

 

• Review of the pertinent reports, plans and as-built plans 

• Field reconnaissance by an engineer to observe the existing conditions at the bridge site 

• Project coordination with the Office of Bridge Design-South 1, Underground Service 

Alert, Caltrans Maintenance and URS Corporation 

• Field exploration and laboratory testing 

• Interpretation of subsurface soil and groundwater conditions at the bridge site 

• Engineering analyses and preparation of foundation recommendations for design and 

construction of the proposed bridge  

 

 

PERTINENT DOCUMENTS AND FIELD INVESTIGATIONS 

 

For the I-5 Corridor Improvement Project, geotechnical and environmental subsurface 

investigations were performed from Los Angeles/Orange county line to Interstate 605 by 

URS Corporation in 2008. Two cone penetration tests (CPT) were conducted in acceptable 

proximity to the new bridge foundation locations. 

 

Additional subsurface investigation consisting of three exploratory borings was performed 

in order to fully investigate subsurface conditions at each bridge foundation location. The 

borings were conducted by Caltrans personnel in 2011. The information on field 

exploration is summarized in Table 1. 

  

During the 2011 field investigation, Standard Penetration Tests (SPTs) and relatively 

undisturbed sampling were performed. The SPTs were performed in accordance with 

ASTM Test Method D1586 using a standard 1.4 inch sampler with a 140 pound hammer 

dropped 30 inches. Relatively undisturbed soil samples were also obtained using a 2.0 inch 

California modified sampler. 
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In addition to the above field investigation and testing, the following documents were 

reviewed for preparation of the recommendations: 

 

• As-built plans for Silver Bow Avenue Pedestrian Overcrossing (No. 53-1003), April 

1954. 

• As-built plans for Silver Bow Avenue Pedestrian Overcrossing (No. 53-1003) Seismic 

Retrofit, March 1998. 

• Liquefaction Potential Analysis Report for I-5 HOV Widening (Segment 3), URS 

Corporation, June 2011. 

• Foundation Recommendations for Silver Bow Avenue Pedestrian Overcrossing (No. 53-

1003) Seismic Retrofit, November 1995. 

• Log of Test Boring for Silver Bow Avenue Pedestrian Overcrossing (No. 53-1003), 

November 1951. 

• Log of Test Boring for Silver Bow Avenue Pedestrian Overcrossing (No. 53-1003), 

November 1995. 

• Preliminary Groundwater Data Evaluation for I-5 HOV Widening from Shoemaker 

Avenue to Silverbow Avenue prepared by District 7 Office of Environmental 

Engineering and Corridor Studies (OEECS)-Hazardous Waste Branch, October 2009. 

• Preliminary Seismic/Geologic Information for Silverbow Avenue Pedestrian 

Overcrossing (No. 53-1003), April 1995. 

• Preliminary Foundation Report for Silverbow Avenue Pedestrian Overcrossing (No. 53-

1003), October 2009. 

• Supplemental Hazardous Waste Site Assessment for I-5 HOV Widening (Segment 3), 

District 7 OEECS-Hazardous Waste Branch, November 2009. 

• Surface Street and State Right-of-Way Evaluation Report prepared for District 7 

OEECS, Interstate 5/Segment 3 Improvement Project, AMEC Geomatrix, Inc., August 

2010. 

 

Table 1 – Summary of Subsurface Exploration 

Borehole ID Date Drilled 
Total Depth 

(ft) 

Surface 

Elevation (ft) 

Station 

(I-5 CL) 

Offset 

(ft) 
Remarks 

CPT-08-030 04/17/2008 54.3 94.55 206+50.54 Lt 94.70 URS 

CPT-08-095 05/28/2008 60.7 94.76 209+87.98 Lt 75.70 URS 

R-10-303 10/05/2010 101.5 94.61 209+70.01 Lt 116.39 Caltrans 

R-10-304 10/06/2010 111.5 94.73 210+04.13 Lt 41.16 Caltrans 

R-10-305 10/18/2010 101.5 94.92 210+53.91 Rt 138.06 Caltrans 
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It should be noted that the three digit sequence number in boring identification starts with 

the segment number per approved exception to 2007 Caltrans Soil and Rock Logging 

Manual (e.g. R-10-301, not R-10-001 for the I-5/Segment 3). 

 

Log of Test Borings for the recent field investigation and copies of as-built LOTB sheets 

were sent to the bridge designer by the Office of Geotechnical Design-South 1 and URS 

Corporation to be included in the project plans. 

 

 

LABORATORY TESTING 

 

Selected samples taken during the additional field investigation in 2011 were tested at 

Caltrans Sacramento Soil Testing Laboratory and District 7 Material Testing Laboratory in 

order to obtain or derive relevant physical and engineering soil properties. The following 

laboratory tests were conducted to supplement the observations recorded during the field 

investigation: 

 

• In-situ Moisture Content and Unit Weight 

• Sieve analysis 

• Atterberg Limits 

• Unconsolidated-undrained test (UU test) 

• Consolidation 

• Minimum Resistivity, pH, Sulfate and chloride content 

 

The laboratory tests were conducted in general accordance with California Test Methods 

or American Society for Testing and Material (ASTM) Standards.  

 

 

GEOLOGY AND SUBSURFACE CONDITIONS  

 

Regional Geology 

 

The subject site is located within the Peninsular Range Geomorphic Province. The 

Peninsular Ranges are characterized by northerly and northwesterly trending mountain 

ranges and associated valleys.  The site is located within the Coastal Plain of Los Angeles 

County, which is comprised of shallow Pleistocene marine sediments overlain by 

Holocene alluvial deposits (Department of Water Resources, 1961). 

 

The Coastal Plain is bounded by the Santa Monica Mountains, Elysian Hills, Repetto Hills, 

Merced Hills and Puente Hills on the north and bounded by the Palos Verdes Hills on the 

south.  Northwest-southeast trending strike-slip faults are present within and bordering the 
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Coastal Plain (Newport Inglewood Fault and Whittier Fault). Reverse and thrust faults 

including the Santa Monica-Hollywood-Raymond Fault and Puente Hills Blind Thrust 

Fault are present and associated with shortening or compression of the Coastal Plain. The 

active fault(s) nearby the site are discussed in Seismic Recommendations, Faulting and 

Seismicity section of this report. 

 

Site Geology 

 

The entire bridge site is relatively flat and directly underlain by recent Holocene age 

alluvium. This alluvium was deposited primarily by floods emanating from the Los 

Angeles River and the San Gabriel River and from the mountains and hills to the north of 

the Coastal Plain adjacent to the project location. The alluvium consists of predominantly 

medium dense sand with varying amount of silt and/or clay, and soft to medium stiff sandy 

silt, silt, silty clay and sandy clay. Depth to bedrock or bedrock like material should be 

estimated at greater than 400 feet for this project. The proposed bridge foundations will be 

founded on alluvium. The closest fault to the site is the Puente Hills Blind Thrust Fault 

oriented as a low angle north dipping thrust fault approximately 1.9 miles northwest of the 

site (Caltrans, 2009). 

 

Subsurface Conditions  

 

Based on the recent field exploration and as-built Log of Test Borings, the bridge site is 

underlain by alluvial deposits consisting of medium dense to very dense sand with varying 

amount of silt and/or clay, silt, clay and mixture of clay and silt. The subsurface soil at 

each proposed bridge support was generalized using information revealed by exploratory 

borings or CPT at each support location. The soil profile and design strength parameters of 

subsurface material at each bridge support are presented in Appendix 1. 

 

Groundwater 

 

Groundwater was encountered during 1951 and 1995 field investigations. In the 1951 Log 

of Test Borings, groundwater table is recorded at an elevation of 59.8 and location of 

groundwater table ranges from an elevation of 43.9 to 44.4 feet in the 1995 Log of Test 

Borings. During the recent field investigation, groundwater encountered at an approximate 

elevation of 45.0 feet which is about 50 feet below ground surface. 

 

For conventional and seismic geotechnical analysis, the design groundwater table is 

assumed to be at an elevation of 60.0 feet under the consideration of the highest 

measurement of groundwater at the bridge site. The measurements of groundwater table 

are summarized in Table 2. 
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Table 2 – Measurement of Groundwater Table 

Borehole ID Date Drilled 
Surface 

Elevation (ft) 

Cone 

Depth (ft) 

Groundwater 

Depth (ft) 

Groundwater 

Elev (ft) 
Remarks 

TH-1 11/20/1951 93.8 - 34.0 59.8  

TH-3 11/20/1951 94.3 - 34.5 59.8  

B-1 11/17/1995 95.3 - 50.9 44.4  

B-2 11/18/1995 96.0 - 52.1 43.9  

R-10-303 10/05/2010 94.6 - 50.0 44.6  

R-10-304 10/06/2010 94.7 - 49.0 45.7  

R-10-305 10/18/2010 94.9 - 50.0 44.9  

 

District 7 Office of Environmental Engineering and Corridor Studies informed us that 

installation of the proposed CIDH piles for this bridge does not cause migration of 

contamination in groundwater and subsurface soil. 

 

 

CORROSION EVALUATION 

 

Selected samples were tested at District 7 Materials Testing Laboratory in order to obtain 

corrosivity parameters including pH, resistivity, sulfate and chloride content. The results 

are summarized in Table 3. 

 

Table 3 – Summary of Corrosion Test Results 

Borehole ID 
Depth 

(ft) 
SIC Number pH 

Minimum 

Resistivity 

 (ohm-cm) 

Sulfate 

Content 

(ppm) 

Chloride 

Content 

(ppm) 

R-10-304 
0 – 50 

(combined) 
N/A 8.5 5300 - - 

B-1 (1995) 
0-71.5 

(combined) 
N/A 7.7 1500 - - 

Notes: N/A = Not applicable 

 

Caltrans currently considers a site to be corrosive to foundation elements if one or more of 

the following conditions exist for the representative soil and/or water samples taken at the 

site: Chloride concentration is greater than or equal to 500 ppm, sulfate concentration is 

greater than or equal to 2000 ppm, or the pH is 5.5 is less. 
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District 7 Materials Laboratory informed us that subsurface material is identified as non-

corrosive without sulfate and chloride content testing if minimum resistivity is larger than 

1,000 ohm-cm. 

 

Based on the results of corrosion tests, the site is considered non-corrosive to foundation 

elements. 

 

 

SEISMIC RECOMMENDATIONS 

 

Faulting and Seismicity 

 

The Puente Hills Blind Thrust (PHBT) fault is the controlling seismic source for this 

bridge site. The PHBT fault is a reverse fault dipping 25 degrees to the north. The design 

Acceleration Response Spectrum (ARS) curve was developed for the seismic design of this 

bridge per the Appendix B of the Caltrans Seismic Design Criteria, Version 1.5 (August 

2009) and the Caltrans Geotechnical Services-Design Manual, Version 1.0 (August 2009). 

In addition to the criteria, various tools in the websites of “Caltrans ARS Online” and 

“United States Geologic Survey-Interactive Deaggregation” were utilized to produce the 

curve. 

 

Based on the recent field investigation, the average shear wave velocity (Vs30) for the 

upper 100 feet (30 meters) of subsurface soils at the site was estimated to be about 787 

ft/sec (240 m/sec). The information utilized to determine the curve is shown in the 

following table: 

 

Table 4 – Fault Information 

Fault Name Type Mmax 

Dip direction 

(Dip angle) 
RX RJB RRUP 

Puente Hills Blind Thrust R 7.3 
North 

(25 degrees) 

3.1 km 

(1.9 miles) 

3.1 km 

(1.9 miles) 

4.3 km 

(2.7 miles) 

Notes: RX = Horizontal distance to the fault trace 

RJB = Shortest horizontal distance to the surface projection of the rupture area  

RRUP = Closest distance to the fault rupture plane 

 

As shown in Figure 1, the design ARS curve is an envelope of deterministic and 

probabilistic acceleration response spectrum curves. The probabilistic ARS curve was 

developed with a ground motion return period of 975-year which is corresponding with 5% 

probability of exceedance in 50 years and the Next Generation Attenuation (NGA) was 

used for the deterministic ARS curve. The design Peak Ground Acceleration (PGA) has 

been evaluated as 0.62g from the design ARS curve. 
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Table 5 – Design Spectral Acceleration for Silverbow Avenue Ped OC (No. 53-3043) 

Period (sec) 
Spectral Acceleration (g) 

Deterministic Probabilistic Design 

0.010 0.564 0.617 0.617 

0.100 0.759 1.040 1.040 

0.200 0.965 1.337 1.337 

0.300 1.072 1.410 1.410 

0.500 1.204 1.319 1.319 

1.000 1.211 1.114 1.211 

2.000 0.693 0.619 0.693 

3.000 0.415 0.395 0.415 

4.000 0.290 0.282 0.290 

5.000 0.223 0.232 0.232 

 

 

Figure 1 – Design ARS Curve for Silverbow Avenue Ped OC (No. 53-3043) 
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Surface Fault Rupture Hazard Evaluation 

 

The bridge site is not located within any CGS designated Earthquake Fault Zone (EFZ). 

Therefore, the site is not considered prone to surface fault rupture hazard and the 

possibility of surface fault rupture hazard at the bridge site is considered very low. 

 

Liquefaction Potential 

 

Liquefaction is a phenomenon in which saturated, loose to medium dense sand and silt 

behave like a fluid when subjected to high intensity ground shaking. Liquefaction occurs 

when three general conditions exist: (1) shallow ground water (2) low-density, fine, sandy 

and/or silty soils and (3) high-intensity ground motion. The primary effects of liquefaction 

include sand boils, settlement and settlement-related downdrag to piles, lateral spreading 

and flow slides in the areas with sloping ground. Cone penetration tests (CPT) performed 

in 2008 through 2011 were analyzed by URS Corporation to evaluate liquefaction potential 

for the segment 3 of I-5 Corridor Improvement Project. Based on the analysis results, the 

bridge site is susceptible to liquefaction and a maximum vertical settlement of 3.5 inches is 

anticipated during the controlling seismic event. Per e-mail request from the Office of 

Bridge Design-South 1, soil strength parameters for lateral pile analysis were e-mailed to 

the bridge designer. 

 

 

AS-BUILT FOUNDATION DATA 

 

According to 1954 as-built plans, the existing bridge is founded on spread footing. During 

the 1998 seismic retrofit, tie-downs and 24-inch CIDH piles were installed for footing of 

bent and shear walls of abutments, respectively. The detailed information of foundations 

constructed in 1954 and 1998 are presented in Table 6: 

 

Table 6 – Detailed Information of as-built foundations 

Support 

Location 
Type Design Load 

Nominal Resistance (kips) Cut-off Elev 

(ft) 

Specified Tip 

Elev (ft) Compression Tension 

Abutment 1 
Spread 

footing 
4.0 ksf N/A N/A N/A N/A 

Abutment 1 
(Shear wall) 

24” CIDH 110 kips 250 110 89.5 61 

Bent 2 
Spread 

footing 
4.0 ksf N/A N/A N/A N/A 

Abutment 1 
Spread 

footing 
4.0 ksf N/A N/A N/A N/A 

Abutment 1 
(Shear wall) 

24” CIDH 110 kips 250 110 89.5 61 

Notes: N/A = Not applicable 
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The above information is solely based on 1954 and 1998 as-built plans and Preliminary 

Seismic/Geologic Information Report dated April 1995. Therefore, actual field condition 

of the foundations might be different from this information. 

 

 

FOUNDATION RECOMMENDATIONS 

 

As described previously in the beginning of the report, the new bridge is a two span post-

tensioned concrete box girder structure supported by single column bents and tall seat 

abutments. In accordance with Caltrans LRFD Implementation Memo (December 2008), 

Load and Resistance Factor Design (LRFD) in AASHTO LRFD Bridge Design 

Specification (4
th

 Edition) and California Amendment was utilized for geotechnical 

foundation design of bents, and Working Stress Design in Caltrans Bridge Design 

Specification (April 2000) was applied for the abutments. 

 

Based on the foundation information provided by the Office of Bridge Design-South 1, the 

abutments are founded on spread footings, and the bents are supported by CIDH piles. The 

detailed information of the foundations is shown in Table 7: 

 

Table 7 – General Foundation Information 

Support 

Location 

Design 

Method 

Finished Grade 

Elev (ft) 

BOF 

Elev (ft) 

Footing size (ft) Permissible Settlement 

under Service Load (in) B L 

Abut 1 WSD 95.8 93.1 5.0 13.5 1.0 

Abut 14 WSD 96.0 93.3 5.0 13.5 1.0 

 

 

Support 

Location 

Design 

Method 

Pile 

Type 

FG 

Elev 

(ft) 

Cut-off 

Elev (ft) 

Pile Cap Size (ft) 
Permissible 

Settlement 

under Service 

Load (in)  

Number of 

Piles per 

support B L 

Bent 2 LRFD 
24-inch 

CIDH 
95.8 84.5 16.0 16.0 1.0 9 

Bent 3 LRFD 
24-inch 

CIDH 
95.8 84.5 16.0 16.0 1.0 9 

Bent 4 LRFD 
24-inch 

CIDH 
95.8 82.6 16.0 16.0 1.0 9 

Bent 5 LRFD 
24-inch 

CIDH 
95.8 86.4 16.0 16.0 1.0 9 

Bent 6 LRFD 
24-inch 

CIDH 
95.8 90.6 16.0 16.0 1.0 9 

Bent 7 LRFD 
24-inch 

CIDH 
94.7 88.5 16.0 16.0 1.0 9 
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Support 

Location 

Design 

Method 

Pile 

Type 

FG 

Elev 

(ft) 

Cut-off 

Elev (ft) 

Pile Cap Size (ft) 
Permissible 

Settlement 

under Service 

Load (in)  

Number of 

Piles per 

support B L 

Bent 8A LRFD 
24-inch 

CIDH 
98.8 93.6 16.0 16.0 1.0 9 

Bent 8 LRFD 
24-inch 

CIDH 
99.3 92.6 14.0 31.0 1.0 12 

Bent 9 LRFD 
24-inch 

CIDH 
94.6 88.4 16.0 16.0 1.0 9 

Bent 10 LRFD 
24-inch 

CIDH 
96.0 84.4 16.0 16.0 1.0 9 

Bent 11 LRFD 
24-inch 

CIDH 
96.0 84.5 16.0 16.0 1.0 9 

Bent 12 LRFD 
24-inch 

CIDH 
96.0 82.7 16.0 16.0 1.0 9 

Bent 13 LRFD 
24-inch 

CIDH 
96.0 86.1 16.0 16.0 1.0 9 

 

Also, the foundation loads from the Office of Bridge Design-South 1 are presented in the 

following table: 

 

Table 8 – Foundation Design Loads provided by Structure Design 

 

Support 

Location 

Total Load Permanent Load 

Vertical 

Load (kip) 

Effective 

Dimension (ft) 
Horizontal Load in 

Long. Direction 

(kip) 

Vertical 

Load 

(kip) 

Effective Dimension 

(ft) 

B’ L’ B’ L’ 

Abutment 1 72 3.5 13.5 0 59 3.6 13.5 

Abutment 14 71 3.5 13.5 0 58 3.6 13.5 

 

 

Support 

Location 

Service-1 Limit State (kips) 

Lateral Load (kips) Total Load 

Permanent Load 
Per Support Max Per Pile 

Bent 2 900 N/A 800 N/A 

Bent 3 950 N/A 850 N/A 

Bent 4 1000 N/A 900 N/A 

Bent 5 750 N/A 650 N/A 

Bent 6 400 N/A 400 N/A 

Bent 7 700 N/A 650 N/A 
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Support 

Location 

Service-1 Limit State (kips) 

Lateral Load (kips) Total Load 

Permanent Load 
Per Support Max Per Pile 

Bent 8A 1000 N/A 900 N/A 

Bent 8 1200 N/A 1050 N/A 

Bent 9 700 N/A 650 N/A 

Bent 10 1050 N/A 950 N/A 

Bent 11 1100 N/A 950 N/A 

Bent 12 1150 N/A 1000 N/A 

Bent 13 850 N/A 750 N/A 

Notes: N/A = Not applicable  

 

Support 

Location 

Strength Limit State (kips) Extreme Event Limit State (kips) 

Compression Tension Compression Tension 

Per 

Support 

Per 

Pile 

Per 

Support 
Per Pile 

Per 

Support 
Per Pile Per Support 

Per 

Pile 

Bent 2 1150 200 0 0 750 350 0 200 

Bent 3 1300 200 0 0 850 350 0 200 

Bent 4 1350 200 0 0 850 350 0 200 

Bent 5 950 200 0 0 650 350 0 200 

Bent 6 550 100 0 0 350 250 0 200 

Bent 7 900 200 0 50 650 350 0 200 

Bent 8A 1350 200 0 50 750 350 0 200 

Bent 8 1600 200 0 0 1100 300 0 150 

Bent 9 950 200 0 50 650 350 0 200 

Bent 10 1400 250 0 0 900 400 0 200 

Bent 11 1450 250 0 0 900 400 0 200 

Bent 12 1500 250 0 0 950 400 0 200 

Bent 13 1100 200 0 0 700 350 0 200 

 

Axial geotechnical pile resistance was calculated using only skin friction resistance. Pile 

end bearing was not considered for the resistance under the consideration of relatively 

large movement required for mobilizing the end bearing. The pile resistance was estimated 

using Static Analysis Method in AASHTO LRFD Bridge Design Specification (4
th

 

Edition) by employing the software of Shaft 5.0 developed by the Ensoft, Inc. The nominal 

resistances for each bent was chosen as larger of the load in strength limit state divided by 

a resistance factor of 0.7 and the load in extreme event limit state. 
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As shown in the foundation information of Table 7, Abutments 1 and 14 will be supported 

by spread footing. Based on bottom of footing elevations and the generalized soil profile 

for the abutments, the footing will be placed on medium dense sand with varying amount 

of silt. The allowable gross bearing capacity for each abutment was calculated by means of 

dividing ultimate gross bearing capacity by 3.0 (Factor of Safety). Also, the permissible 

gross contact stress was estimated as bearing stress causing the permissible settlement for 

the abutments presented in Table 7. Foundation recommendation and pile data table for 

each support are provided in Table 9 through 12: 

 

Table 9 – Foundation Recommendation for Abutments 

Support 

Location 

Footing 

Size (ft) 

Bottom of 

Footing 

Elevation 

(ft) 

Minimum 

Footing 

Embedment 

Depth (ft) 

WSD 
(LRFD Service-1 Limit State ) 

LRFD 

B L 

Permissible 

Gross 

Contact 

Stress (ksf) 

Allowable 

Gross Bearing 

Capacity (ksf) 

Service 
Strength 

(φ=X) 

Extreme 

Event 

(φ=1.0) 

Permissible 

Net 

Contact 

Stress (ksf) 

Factored 

Gross 

Nominal 

Bearing 

Resistance 

(ksf) 

Factored 

Gross 

Nominal 

Bearing 

Resistance 

(ksf) 

Abut 1 5.0 13.5 93.1 2.7 2.6 8.5 N/A N/A N/A 

Abut 14 5.0 13.5 93.3 2.7 2.6 8.5 N/A N/A N/A 

Notes: 

1. Recommendations are based on the foundation geometry and the loads provided by Structure Design in the Foundation Design Data. The 

footing contact area is taken as equal to the effective footing area, where applicable. 

2. See MTD 4-1 for definitions and applications of the recommended design parameters. 

 

Table 10 – Foundation Recommendation for Bents 

Location 
Pile 

Type 

Cut-off 

Elevation 

(ft) 

Service-1 

Limit State 

Load (kips) 

per support 

Total 

Permissible 

Support 

Settlement 

(inches) 

Required Factored Nominal 

Resistance (kips) Design 

Tip 

Elevations 

(ft) 

Specified 

Tip 

Elevation 

(ft) 

Nominal 

Driving 

Resistance 

Required 

(kips) 

Strength Extreme Event 

Comp 

(φ=0.7) 

Tension 

(φ=0.7) 

Comp 

(φ=1.0) 

Tension 

(φ=1.0) 

Bent  2 
24-inch 

CIDH 
84.5 900 1 200 0 350 200 

(a-1) 58.8 

(a-2) 55.8 

 (b-2) 60.8 

(c)  64.2 

55.8 N/A 

Bent 3 
24-inch 

CIDH 
84.5 950 1 200 0 350 200 

(a-1) 58.8 

(a-2) 55.8 

 (b-2) 60.8 

(c) 63.2 

55.8 N/A 

Bent  4 
24-inch 

CIDH 
82.6 1000 1 200 0 350 200 

(a-1) 57.8 

(a-2) 54.8 

 (b-2) 58.8 

(c) 62.3 

54.8 N/A 

Bent  5 
24-inch 

CIDH 
86.4 750 1 200 0 350 200 

(a-1) 60.4 

(a-2) 56.9 

 (b-2) 61.6 

(c) 68.1 

56.9 N/A 
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Location 
Pile 

Type 

Cut-off 

Elevation 

(ft) 

Service-1 

Limit State 

Load (kips) 

per support 

Total 

Permissible 

Support 

Settlement 

(inches) 

Required Factored Nominal 

Resistance (kips) Design 

Tip 

Elevations 

(ft) 

Specified 

Tip 

Elevation 

(ft) 

Nominal 

Driving 

Resistance 

Required 

(kips) 

Strength Extreme Event 

Comp 

(φ=0.7) 

Tension 

(φ=0.7) 

Comp 

(φ=1.0) 

Tension 

(φ=1.0) 

Bent  6 
24-inch 

CIDH 
90.6 400 1 100 0 250 200 

(a-1) 73.8 

(a-2) 63.3 

 (b-2) 62.3 

62.3 N/A 

Bent  7 
24-inch 

CIDH 
88.5 700 1 200 50 350 200 

(a-1) 60.2 

(a-2) 56.7 

(b-1) 74.7 

 (b-2) 61.2 

(c) 64.2 

56.7 N/A 

Bent  8A 
24-inch 

CIDH 
93.6 1000 1 200 50 350 200 

(a-1) 64.3 

(a-2) 60.8 

(b-1) 79.8 

 (b-2) 65.3 

(c) 59.3 

59.3 N/A 

Bent  8 
24-inch 

CIDH 
92.6 1200 1 200 0 300 150 

(a-1) 63.8 

(a-2) 63.8 

(b-2) 73.8 

(c) 62.3 

62.3 N/A 

Bent  9 
24-inch 

CIDH 
88.4 700 1 200 50 350 200 

(a-1) 59.6 

(a-2) 56.6 

(b-1) 74.1 

 (b-2) 61.1 

(c) 67.1 

56.6 N/A 

Bent  10 
24-inch 

CIDH 
84.4 1050 1 250 0 400 200 

(a-1) 55.0 

(a-2) 53.0 

(b-2) 60.5 

(c) 57.1 

53.0 N/A 

Bent  11 
24-inch 

CIDH 
84.5 1100 1 250 0 400 200 

(a-1) 55.0 

(a-2) 53.0 

(b-2) 60.5 

(c) 56.2 

53.0 N/A 

Bent  12 
24-inch 

CIDH 
82.7 1150 1 250 0 400 200 

(a-1) 54.0 

(a-2) 52.0 

(b-2) 59.0 

(c) 58.4 

52.0 N/A 

Bent  13 
24-inch 

CIDH 
86.1 850 1 200 0 350 200 

(a-1) 60.0 

(a-2) 56.5 

(b-2) 61.0 

(c) 59.8 

56.5 N/A 

Notes: 

1. Design tip elevations are controlled by: (a-1) Compression (Strength Limit), (a-2) Compression (Extreme Event Limit), (b-1) Tension 

(Strength Limit), (b-2) Tension (Extreme Event Limit), (c) Settlement, (d) Lateral Load, respectively. 

2. The specified tip elevation shall not be raised above the design tip elevations for tension, lateral, and tolerable settlement. 

3. There is no applicable the design tip elevation for settlement at Bent 6. 

4. Design tip elevation for lateral load will be provided and incorporated into pile data table by Structure Design. 

 

Table 11 – Spread Footing Data Table 

Support 

Location 

Working Stress Design (WSD) Load and Resistance Factor Design (LRFD) 

Permissible Gross 

Contact Stress 

(Settlement) 

(ksf) 

Allowable Gross 

Bearing Capacity 

(ksf) 

Service 

Permissible Net 

Contact Stress 

(Settlement) 

(ksf) 

Strength 

Factored Gross 

Nominal Bearing 

Resistance 

(φ=X) 

(ksf) 

Extreme Event 

Factored Gross 

Nominal Bearing 

Resistance 

(φ=1.0) 

(ksf) 

Abut 1 2.6 8.5 N/A N/A N/A 

Abut 14 2.6 8.5 N/A N/A N/A 
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Table 12 – Pile Data Table 

Support 

Location 

Pile 

Type 

Cut-off 

Elevation 

(ft) 

Nominal Resistance (kips) 
Design Tip 

Elevations (ft) 

Specified Tip 

Elevation (ft) 

Nominal Driving 

Resistance (kips) Compression Tension 

Bent 2 
24-inch 

CIDH 
84.5 350 200 

 (a) 55.8 

(b) 60.8 

(c)  64.2 

55.8 N/A 

Bent 3 
24-inch 

CIDH 
84.5 350 200 

(a) 55.8 

 (b) 60.8 

(c) 63.2 

55.8 N/A 

Bent 4 
24-inch 

CIDH 
82.6 350 200 

 (a) 54.8 

 (b) 58.8 

(c) 62.3 

54.8 N/A 

Bent 5 
24-inch 

CIDH 
86.4 350 200 

(a) 56.9 

 (b) 61.6 

(c) 68.1 

56.9 N/A 

Bent 6 
24-inch 

CIDH 
90.6 250 200 

(a) 63.3 

 (b) 62.3 
62.3 N/A 

Bent 7 
24-inch 

CIDH 
88.5 350 200 

(a) 56.7 

(b) 61.2 

(c) 64.2 

56.7 N/A 

Bent 8A 
24-inch 

CIDH 
93.6 350 200 

(a) 60.8 

(b) 65.3 

(c) 59.3 

59.3 N/A 

Bent 8 
24-inch 

CIDH 
92.6 300 150 

 (a) 63.8 

(b) 73.8 

(c) 62.3 

62.3 N/A 

Bent 9 
24-inch 

CIDH 
88.4 350 200 

 (a) 56.6 

(b) 61.1 

(c) 67.1 

56.6 N/A 

Bent 10 
24-inch 

CIDH 
84.4 400 200 

 (a) 53.0 

(b) 60.5 

(c) 57.1 

53.0 N/A 

Bent 11 
24-inch 

CIDH 
84.5 400 200 

 (a) 53.0 

(b) 60.5 

(c) 56.2 

53.0 N/A 

Bent 12 
24-inch 

CIDH 
82.7 400 200 

(a) 52.0 

(b) 59.0 

(c) 58.4 

52.0 N/A 

Bent 13 
24-inch 

CIDH 
86.1 350 200 

 (a) 56.5 

(b) 61.0 

(c) 59.8 

56.5 N/A 

Notes: 

1. Design tip elevations are controlled by: (a) Compression, (b) Tension, (c) Settlement, (d) Lateral Load, respectively. 

2. There is no applicable the design tip elevation for settlement at Bent 6. 

3. Design tip elevation for lateral load will be provided and incorporated into pile data table by Structure Design. 

 

The spread footings for Abutments 1 and 14 are satisfactory because the allowable gross 

bearing capacity and permissible gross contact stress are larger than the gross uniform 

bearing stresses calculated from foundation design loads for the abutments presented in 

Table 7. 

 

The liquefaction potential was not considered for foundation design of this bridge because 

of several inches of allowable settlement of this structure in the controlling seismic event 

which is larger than the anticipated liquefaction settlement at this bridge site. 
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As for lateral pile resistance, the soil input parameters for lateral pile analysis were 

provided to the bridge designer as mentioned in the previous section of Liquefaction. Also, 

this office was informed that the design pile tip elevation for lateral load will be calculated 

and incorporated into pile data table by the Office of Bridge Design-South 1. 

 

 

APPROACH FILL EARTHWORK 

 

Since no approach embankment is required for this pedestrian bridge, settlement due to 

increasing vertical stress and global stability analysis for abutment have not been 

performed as a part of this report. 

 

 

CONSTRUCTION CONSIDERATIONS 

 

1. Temporary casing and/or dewatering may be necessary for installation of the cast-in-

drilled-hole (CIDH) piles since there is relatively high caving potential at this bridge 

site and encountering groundwater is anticipated during construction of the CIDH piles. 

 

2. In order to prevent deterioration of CIDH piles from caving and relatively shallow 

groundwater, contractor may use wet construction method to construct the CIDH piles. 
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If you have any questions or comments, please feel free to contact Chungkeun Lee at 213-

620-2148 or Chi-Tseng (Ted) Liu at 213-620-2136. 

 

 

Prepared by:  Date: 11/14/2011  Reviewed by:  Date: 11/14/2011 
 
 
        

Christopher Harris, P.G., C.E.G.   C. Ted Liu, Ph.D., P.E., G.E. 
Engineering Geologist    Senior Transportation Engineer 

Office of Geotechnical Design – South 1  Office of Geotechnical Design – South 1 
Branch C      Branch C 
 
 
 
 
 
 
 

 

 

 

 

Prepared by:  Date: 11/14/2011 
 
 
 

Chungkeun Lee, P.E. 

Transportation Civil Engineer 

Office of Geotechnical Design – South 1 

Branch C 
 

 

 

 

 

 

 

 

 

 

 

 

c: District 7 Project Manager – Syed_Huq@dot.ca.gov 

    District 7 Design Manager –Nancy_Pe@dot.ca.gov  

   District 7 Material Engineer–Kristen_Stahl@dot.ca.gov  

 GS Corporate – Mark_Willian@dot.ca.gov 

 DES Office Engineer – Theresa_Nedwick@dot.ca.gov 

 Structure Construction R.E. Pending File–RE_Pending_File@dot.ca.gov  
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Appendix 1 – Generalized soil profile and Design strength parameters 

 

Abutment 1 thru Bent 8 

 

Approximate 

Elev (ft) 
Soil Type 

N160 

(Blow Counts) 

Friction Angle 

(deg) 

Undrained Shear 

Strength (lbf/ft
2
) 

+94.7 to 79.7 Sand with silt (SP-SM) 20 34 - 

79.7 to 74.7 Sandy silt (ML) 10 30 - 

74.7 to 69.7 Silt (ML) - - 1000 

69.7 to 59.7 Silty sand (SM) 14 to 17 32 - 

59.7 to 54.7  
Sand with silt (SP-SM) 

<Liquefiable> 
21 33 - 

54.7 to 49.7 
Silt with sand (ML) 

<Liquefiable> 
15 31 - 

49.7 to 44.7  
Silty sand (SM) 

<Liquefiable> 
18 32 - 

44.7 to 34.7  
Sand with silt or Clayey sand 

(SP-SM or SC) <Liquefiable> 
16 to 18 32 - 

34.7 to 29.7 Sandy lean clay (CL) - - 500 

29.7 to 24.7 Lean Clay (CL) - - 1000 

24.7 to 14.7 Sandy lean clay (CL) - - 2000 

14.7 to 9.7 Sand with silt (SP-SM) 100> 38 - 

9.7 to 4.7 Silty Sand (SM) 13 30 - 

4.7 to -0.3 Sandy Clay (CL) - - 1000 

-0.3 to -5.3 Silt with sand (ML) - - 2000 

-5.3 to -15.3 Silty sand (SM) 22 to 26 34 - 
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Bent 9 thru Abutment 14 

 

Approximate 

Elev (ft) 
Soil Type 

N160 

(Blow Counts) 

Friction Angle 

(deg) 

Undrained Shear 

Strength (lbf/ft
2
) 

+94.9 to 84.9 Silty sand (SM) 25 34 - 

84.9 to 79.9 Lean clay (CL) 25 - 2000 

79.9 to 74.9  Clayey sand (SC) 21 33 - 

74.9 to 69.9 Sandy lean clay (CL) 11 - 1500 

69.9 to 64.9  Sand with silt (SP-SM) 25 34 - 

64.9 to 59.9  Silty sand (SM)  17 32 - 

59.9 to 54.9  
Silty sand (SM) 

<Liquefiable> 
18 32 - 

54.9 to 49.9  
Silt (ML) 

<Liquefiable> 
12 31 - 

49.9 to 44.9 
Silty sand (SM) 

<Liquefiable> 
19 32 - 

44.9 to 39.9 
Sand with silt (SP-SM) 

<Liquefiable> 
22 32 - 

39.9 to 29.9 
Clayey sand (SC) 

<Liquefiable> 
13 31 - 

29.9 to 24.9 Lean clay (CL) 13 - 2000 

24.9 to 19.9 Silty sand (SM) 35 36 - 

19.9 to 14.9 Sand with silt (SP-SM) 35 36 - 

14.9 to 9.9 Sand with silt (SP-SM) 50 38 - 

9.9 to 4.9 Lean clay (CL) 12 - 1500 

4.9 to -5.1 Silty sand (SM) 18 to 23 33 - 

 

 

 





State of California       Business, Transportation and Housing Agency 

 

M e m o r a n d u m  Flex your power! 

 Be energy efficient! 
 

To: MR. JEFF SIMS      Date:   December 8, 2011 

 Structures Design Branch 1     File:    07-LA-005-PM 2.4/4.2  

Office of Bridge Design-North  0700001833 (07-215931) 

Attention: Kevin Harper 

  

 

From: DEPARTMENT OF TRANSPORTATION    I-5 Corridor Improvement 

DIVISION OF ENGINEERING SERVICES    Sound wall 166, 176, 186, 190, 

 Geotechnical Services       202, 203   

Office of Geotechnical Design – South 1    Retaining wall 173, 181, 183,  

Branch C        189, 191, 195 

  

Subject:  Foundation Report for Retaining walls and Sound walls – Revision 1 

 

“Caltrans improves mobility across California”  
 

 

INTRODUCTION 

 

The foundation report dated August 31, 2011 was prepared for the Class 90 pile foundation for all 

Type 1 retaining walls (RW) and Type 1SWBP sound walls (SW) on retaining walls and cast-in-

drilled-hole (CIDH) pile foundation for portions of SW 202. 

 

A portion of RW 183 pile foundation has been changed to spread footing to avoid conflict with 

existing underground drainage culvert. In addition to the portions of SW 202 on CIDH piles, the 

Class 90 piles for the entire SW 203 have been replaced with CIDH piles to reduce the impact of 

vibration and noise due to pile driving on adjacent residential areas. 

 

The Office of Geotechnical Design-South 1 prepared this revision of foundation report in order to 

address the changes of the wall design and provide foundation recommendation for retaining walls 

and sound walls in this project. 

 

It should be noted that the previous foundation report dated August 31, 2011 is superseded by this 

report and any geotechnical design information omitted in this report should be referred to 

following reports prepared for this project: 

  

• Geotechnical Design Report (GDR) - Revision 1, dated April 7, 2010. 

 

• Geotechnical Design Report (GDR) - Addendum to Revision 1, dated June 20, 2011. 

 

 

PROJECT DESCRIPTION 

 

This project proposes to construct six (6) Type 1 retaining walls, six (6) Type 1SWBP sound walls 

on retaining walls and three (3) Type 736SV sound walls on barriers in order to accommodate new 

freeway grade and reduce impact of traffic noise on adjacent residential areas. The detailed 

information on the walls is shown in Table 1. 
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Table 1 – Sound wall (SW) and Retaining wall (RW) Information 

Wall ID 
 Station (Wall Layout) 

Wall Type 
RW Design 

Height (ft) 
Remarks 

Begin End 

SW160 9+13.46 23+00 SW on Barrier (Type 736SV) - NB I-5 

SW 166 23+00 26+35.08 SW (Type 1SWBP) 6 to 10 NB I-5 

 26+35.08 26+71.58 SW on Counterfort RW 10  

 26+71.58 27+40 SW (Type 1SWBP) 10  

RW 173 10+00 15+12.77 RW (Type 1) 6 to 20 SB I-5 

 15+12.77 15+53.66 Counterfort RW 22  

 15+53.66 16+73.15 RW (Type 1) 8 to 22  

SW 176 10+00 12+33 SW on Barrier (Type 736SV) - NB I-5 

 12+33 12+76.25 SW on Counterfort RW 8  

 12+76.25 17+62.80 SW (Type 1SWBP) 8 to 26  

RW 181 10+00 16+61 RW (Type 1) 4 to 26 SB I-5 

RW 183 10+00 15+67.17 RW (Type 1) 6 to 16 SB I-5 

SW 186 10+03.12 12+12.37 SW (Type 1SWBP) 6 to 22 NB I-5 

 12+12.37 15+94.71 SW on Barrier (Type 736SV) -  

RW 189 10+00 11+28.53 RW (Type 1) 32 to 36 SB I-5 

 11+28.53 11+38.53 RW (Type 5) with OH Sign 32  

 11+38.53 15+70.98 RW (Type 1) 6 to 32  

SW 190 10+00 20+48.34 SW (Type 1SWBP) 8 to 32 NB I-5 

RW 191 10+00 12+74 RW (Type 1) 6 to 28 SB I-5 

RW 195 10+00 11+68.47 RW (Type 1) 26 SB I-5 

SW 202 10+00 16+32 SW (Type 1SWBP) 8 to 16 NB I-5 

SW 203 10+00 15+63.75 SW (Type 1SWBP) 18 to 26 SB I-5 

 15+63.75 15+77.75 SW (Type 5SWBP) 16  

 15+77.75 19+03.59 SW (Type 1SWBP) 10 to 16  

SW 204 16+32 24+39 SW on Barrier (Type 736SV) - NB I-5 

SW 205 19+04 25+52 SW on Barrier (Type 736SV) - SB I-5 
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FIELD INVESTIGATION 

 

In addition to exploratory borings and cone penetration tests shown in the section of Geotechnical 

Site Exploration in the GDR dated April 7, 2010, four (4) cone penetration tests were performed 

for this project in 2011 and used for preparation of this report. The CPT information is 

summarized in Table 2. 

 

Table 2 – Summary of Subsurface Exploration in 2011 

Borehole ID Date Drilled 
Total Depth 

(ft) 

Surface 

Elevation (ft) 

Station 

(I-5 CL) 

Offset 

(ft) 

CPT-11-308 02/02/2011 72.0 86.40 185+16.82 Lt 68.90 

CPT-11-309 02/03/2011 92.0 108.80 191+60.38 Lt 115.30 

CPT-11-313 02/03/2011 69.0 93.45 198+81.81 Rt 123.20 

CPT-11-314 02/03/2011 118.0 94.96 203+79.21 Rt 106.30  

 

Log of Test Borings for the walls have been e-mailed to the Office of Bridge Design – North by 

URS Corporation and Office of Geotechnical Design – South 1 to be included in project plans. 

 

 

LIQUEFACTION POTENTIAL 

 

In order to evaluate liquefaction potential in this project site, URS Corporation was retained on 

June 2010. Thirty two (32) Cone penetration tests (CPT) conducted in 2008 through 2011 were 

analyzed to prepare Liquefaction Potential Analysis Report (URS, 06/20/2011). Based on the 

report, the project site is susceptible to liquefaction, and the anticipated average and maximum 

vertical liquefaction settlement are two (2) and five (5.0) inches during the controlling seismic 

event (Mmax=7.3, PGA=0.6g) described in the section of Seismicity in the GDR dated April 7, 

2010. 

 

 

FOUNDATION RECOMMENDATIONS 

 

As mentioned in the beginning of this report, Caltrans Standard Type 1 wall was selected for 

retaining wall, and Type 1SWBP and 736SV were chosen for sound wall on retaining wall and 

sound wall on barrier, respectively. The foundation recommendation for Type 736SV sound wall 

on barrier was presented in the GDR dated April 7, 2010. The Class 90 piles will be used to 

support retaining wall (Type 1) and sound wall (Type 1SWBP) except portions of SW 202 and 

entire SW 203 which will be founded on cast-in-drilled-hole (CIDH) piles. 

 

The length of Class 90 pile required for 180 kips of nominal resistance was estimated for each 

wall based on previous and additional geotechnical field explorations. The results are shown in 

Table 3: 
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Table 3 – Recommendation for Standard Class 90 Pile 

Wall ID 
Station 

(Wall LOL) 

Bottom of 

footing 

Elevation (ft) 

Nominal 

Resistance 

(kip) 

Required 

Pile 

Length (ft) 

Design Tip 

Elevation (ft) 

Nominal Driving 

Resistance (kip) 

SW 166 23+00 to 27+40 79.0 to 80.5 180 34 45.0 to 46.5 180 

RW 173 10+00 to 16+34.66 79.8 to 87.9 180 38 41.8 to 49.9 180 

 16+34.66 to 16+73.15 92.1 to 96.3 180 43 49.1 to 53.3 180 

SW 176 12+33 to 17+62.80 80.3 to 89.0 180 33 47.3 to 56.0 180 

RW 181 10+00 to 16+61 87.3 to 100.2 180 42 45.3 to 58.2 180 

RW 183 10+00 to 10+23 99.4 180 42 57.4 180 

 10+71 to 11+51 91.9 to 94.4 180 42 49.9 to 52.4 180 

 11+51 to 15+67.17 79.7 to 88.3 180 35 44.7 to 53.3 180 

SW 186 10+03.10 to 12+12.30 87.5 to 106.4 180 37 50.5 to 69.4 180 

RW 189 10+00 to 12+60.03 79.8 to 91.9 180 34 45.8 to 57.9 180 

 12+60.03 to 14+02.53 95.6 to 101.8 180 37 58.6 to 64.8 180 

 14+02.53 to 15+70.98 104.4 to 109.2 180 34 70.4 to 75.2 180 

SW 190 10+00 to 20+48.34 80.8 to 84.0 180 38 42.8 to 46.0 180 

RW 191 10+00 to 12+74 81.3 to 88.5 180 35 46.3 to 53.5 180 

RW 195 10+00 to 11+68.47 88.1 180 35 53.1 180 

SW 202 10+00 to 11+84 90.0 to 90.8 180 35 55.0 to 55.8 180 

Notes: Design tip elevations in Table 3 are solely based on compression loads. Design tip elevation for lateral load 

should be calculated and incorporated into Pile Data Table in project plans by the Office of Structure Design-North if 

necessary. 

 

Also, the required pile length and nominal resistance for CIDH piles of SW 202 and 203 are 

presented in Table 4. 

 

Table 4 – CIDH (2 ft Diameter) Pile Recommendation 

Wall ID 
Station 

(Wall LOL) 

Bottom of 

Footing 

Elevation (ft) 

Nominal 

Resistance (kip) 

Required Pile 

length (ft) 

Design Tip 

Elevation (ft) 

SW 202 11+84 to 13+91 90.8 to 91.5 90 22 68.8 to 69.5 

 13+91 to 16+32 88.0 to 91.5 150 29 59.0 to 62.5 

SW 203 10+00 to 19+03.59 83.0 to 87.2 180 34 49.0 to 53.2 

Notes: Design tip elevations in Table 4 are solely based on compression loads. Design tip elevation for lateral load 

should be calculated and incorporated into Pile Data Table in project plans by the Office of Structure Design-North if 

necessary. 
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Axial geotechnical pile resistance was calculated using only skin friction resistance. Pile end 

bearing was not considered for the resistance under the consideration of relatively large movement 

required for mobilizing the end bearing. The resistances of the Class 90 piles and cast-in-drilled-

hole (CIDH) piles were estimated by employing the software of Driven 1.2 and Shaft 5.0 from the 

Federal Highway Administration and Ensoft, Inc. It should be noted that the design tip elevations 

in Table 3 are solely based on load demand of compression, and design tip elevation for lateral 

load will be calculated and incorporated into the Pile Data Table in project plans by the Office of 

Structure Design-North if it is necessary. 

 

Downdrag due to liquefaction was not considered for foundation design of the walls based on 

comparison of the allowable seismic settlement of wall (4.0 inches) and the anticipated average 

liquefaction settlement (2.0 inches). 

 

Two (2) feet diameter CIDH pile was recommended for SW 202 and 203 by considering a 

minimum size of CIDH pile when groundwater is anticipated in spite of relatively small load 

demand for the CIDH piles for SW 202 and 203. 

 

A portion of RW 183 on spread footing between Sta. 10+23 and 10+71 will be founded on new 

embankment overlying medium dense sand with varying amount of silt. The embankment will 

have descending slope and the footing will be located on top of the slope. The ultimate gross 

bearing capacity of 4500 pound per square foot (psf) is recommended for the spread footing of 

Standard Type 1 wall (Design height: 10 ft) based on a friction angle of 33 degrees for fill material 

of the new embankment and the descending slope ratio (2H:1V). A factor of safety of 3.0 shall be 

used in order to calculate the allowable gross bearing capacity. The gross contact stress of 2000 

and 5000 psf may cause one (1) and two (2) inches of settlement, respectively. 

 

 

NOTES TO DESIGNER 

 

1. It is recommended that pavement on more than five (5) feet of new fill retained by any Type 1 

or Type 1SWBP wall be constructed at least fourteen (14) days after placing the fill to sub-base 

grade. 

 

2. At locations of underground drainage culvert extensions presented in the plans of SW 166, SW 

190, RW 173, RW 183, RW 189 and RW 191, pre-loading along the new culvert alignments is 

recommended to minimize differential settlement at connections of the existing and proposed 

underground drainage culverts. For the pre-loading, fill material should be placed to the 

finished grade and settlement monitoring should be performed for at least fourteen (14) days 

prior to commencement of constructing the new culvert. The full height of pre-loading should 

be extended to at least fifteen (15) feet away from both sides of the new culvert. 

 

3. According to oversized pre-drilling for pile driven through embankment specified in Caltrans 

Standard Specifications 49-1.06, geotechnical vertical pile capacity within embankment was 

ignored. The oversized pre-drilling was considered to estimate the required lengths of Class 90 

piles for 180 kips of nominal resistance in RW 173 (Sta. 16+34.66 to 16+73.15), RW 181 (Sta. 
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10+00 to 16+16), RW 183 (Sta. 10+00 to 10+23 and Sta. 10+71 to 11+51) and RW 189 (Sta. 

12+60.03 to 14+02.53) by ignoring the capacity within embankment. 

 

 

CONSTRUCTION CONSIDERATIONS 

 

1. Dewatering might be necessary for footing excavation since groundwater fluctuates over time 

and shallow perched water may be present locally. 

 

2. Temporary casing and/or dewatering may be necessary for installation of the cast-in-drilled-

hole (CIDH) piles since there is relatively high caving potential at this project site and 

groundwater may be encountered during construction of the CIDH piles. 

 

3. In order to prevent deterioration of CIDH piles from caving and relatively shallow 

groundwater, contractor may use wet construction method to construct the CIDH piles. 

 

 

If you have any questions or comments, please feel free to contact Chungkeun Lee at 213-620-

2148 or Chi-Tseng (Ted) Liu at 213-620-2136. 

  

 

Prepared by:  Date: 12/08/2011  Reviewed by:  Date: 12/08/2011 

 

 

  
Chungkeun Lee, P.E.     Chi-Tseng Ted Liu, Ph.D., P.E., G.E. 

Transportation Civil Engineer   Senior Transportation Engineer 

Office of Geotechnical Design – South 1  Office of Geotechnical Design – South 1 

Branch C      Branch C 

 

 

 

 
 

 

 

 

 

 

 

 

c: District 7 Project Manager  - Syed_Huq@dot.ca.gov 

    District 7 Design Manager - Nancy_Pe@dot.ca.gov  

    District 7 Material Engineer - Kristen_Stahl@dot.ca.gov 

 GS Corporate - Mark_Willian@dot.ca.gov 

 DES Office Engineer – Theresa_Nedwick@dot.ca.gov 

 Structure Construction R.E. Pending File - RE_Pending_File@dot.ca.gov  





























State of California                         Business, Transportation and Housing Agency 

 

M e m o r a n d u m Flex your power! 
 Be energy efficient! 

 

To: MS. NANCY PE, CHIEF    Date:   June 20, 2011 

 District 7-Division of Design   File:    07-LA-005-PM 2.4/4.2  

Office of Design A 07-215931 

  I-5 Corridor Improvement (Seg 3) 

RW No. 173, 181, 183, 189, 191, 

195 and SW No. 202, 203  

 Attention: Steven Trieu 

 

From: DEPARTMENT OF TRANSPORTATION 

DIVISION OF ENGINEERING SERVICES 

 Geotechnical Services 

Office of Geotechnical Design – South 1 

Branch C 

  

Subject:  Geotechnical Design Report-Addendum to Revision 1 

 

“Caltrans improves mobility across California”  
 

 

In response to your request dated November 6, 2008, the office of Geotechnical Design-

South 1 delivered Geotechnical Design Report (GDR)-Revision 1 as attached in Appendix 

1. The report contains geotechnical recommendations for sound walls and retaining walls 

for Interstate 5 Corridor Improvement Project (Segment 3). The wall designs have been 

changed since the report was issued on April 7, 2010. 

 

This memo is prepared to address the design changes for two sound walls (SW No. 202 

and 203), and incorporate new findings from additional study and investigation into 

geotechnical recommendations made for the walls in the report. 

 

 

PROJECT DESCRIPTION 

 

As a part of the I-5 Corridor Improvement, this project (Segment 3) is bounded by 

Carmenita Avenue (PM 2.4) on southeast and Silverbow Avenue (PM 4.2) on northwest in 

the cities of Norwalk and Santa Fe Springs. 

 

The project proposes to construct six (6) retaining walls and six (6) sound walls in order to 

accommodate new freeway grade and reduce impact of traffic noise on adjacent residential 

areas. The wall types have been selected as Caltrans Standard Type 1 and Type 1SWBP 

for the retaining walls and sound walls, respectively. The detailed information on walls is 

presented in following table. 
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Table 1 – Sound wall (SW) and Retaining wall (RW) Information 

Wall ID 
 Station (Wall Layout) 

Wall Type 
RW Design 

Height (ft) 
Remarks 

Begin End 

SW166 9+13.46 23+00 SW on Barrier (Type 736SV) - NB I-5 

 23+00 26+35.08 SW on RW (Type 1SWBP) 6 to 10  

 26+35.08 26+71.58 
SW on Counterfort RW 

(Spanning over 20 feet wide RCB) 

Culvert) 

10  

 26+71.58 27+40 SW on RW (Type 1SWBP) 6 to 8  

RW 173 24+70 31+36.06 RW (Type 1) 6 to 22 SB I-5 

SW 176 10+00 12+34.5 SW on Barrier (Type 736SV) - NB I-5 

 12+34.5 12+77.75 
SW on Counterfort RW 

(Spanning over 23.5 feet wide RCB) 
8 NB I-5 

 12+77.75 17+59.68 SW on RW (Type 1SWBP) 8 to 26 NB I-5 

RW 181 10+00 15+59.52 RW (Type 1) 10 to 30 SB I-5 

RW 183 10+00 14+92 RW (Type 1) 12 to 16 SB I-5 

SW 186 10+00 12+12.38 SW on RW (Type 1SWBP) 6 to 22 NB I-5 

 12+12.38 15+94.70 SW on Barrier (Type 736SV) -  

RW 189 10+00 11+55.27 RW (Type 1) 34 to 36 SB I-5 

 11+55.27 11+65.27 Special L-shape wall (OH Sign) 34  

 11+65.27 16+00 RW (Type 1) 16 to 30  

SW 190 10+00 16+40.92 SW on RW (Type 1SWBP) 8 to 28 NB I-5 

 16+40.92 16+89.42 
SW on Counterfort RW 

(Spanning over 20 feet wide culvert) 
28  

 16+89.42 20+48.25 SW on RW (Type 1SWBP) 24 to 28  

RW 191 10+00 12+88 RW (Type 1) 12 to 28 SB I-5 

RW 195 10+00 12+36 RW (Type 1) 26 to 30 SB I-5 

SW 202 10+00 16+32 SW on RW (Type 1SWBP) 6 to 16 NB I-5 

 16+32 24+00 SB on Barrier (Type 736SV) -  

SW 203 10+00 19+03.59 SW on RW (Type 1SWBP) 6 to 26 SB I-5 

 19+03.59 24+60 SB on Barrier (Type 736SV) -  

Notes: The wall information is based on the 95% Project Plans. 
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FIELD INVESTIGAITON 

 

In addition to exploratory borings and cone penetration tests shown in the section of 

Geotechnical Site Exploration in the GDR-Revision 1, four (4) cone penetration tests 

additionally performed for this project were used to prepare this memorandum. 

 

Table 2 – Summary of Subsurface Exploration in 2011 

Borehole ID Date Drilled 
Total Depth 

(ft) 

Surface 

Elevation (ft) 

Station 

(I-5 CL) 

Offset 

(ft) 
Remarks 

CPT-11-308 02/02/2011 72.0 86.36 185+16.82 Lt 68.90  

CPT-11-309 02/03/2011 92.0 108.75 191+60.34 Lt 115.30  

CPT-11-313 02/03/2011 69.0 93.45 198+81.85 Rt 102.23  

CPT-11-314 02/03/2011 118.0 94.96 203+79.21 Rt 70.98   

 

Log of Test Borings for the walls will be sent to the designer by URS Corporation to be 

included in Structure Plans. 

 

 

LIQUEFACTION POTENTIAL STUDY 

 

In order to evaluate liquefaction potential in this project site, URS Corporation was 

retained on June 2010. Cone penetration tests (CPT) conducted in 2008 through 2011 were 

analyzed and Liquefaction Potential Analysis Report was prepared. Based on the report, 

the project site is susceptible to liquefaction and the maximum vertical settlement of 5.0 

inches is anticipated during the controlling seismic event (Mmax=7.3, PGA=0.6g). 

 

It is our opinion that the liquefaction settlement is most likely less than allowable 

settlement for concrete cantilever walls such as Caltrans Standard Type 1 wall and Type 1 

SWBP wall. 

 

 

FOUNDATION RECOMMENDATIONS 

 

Based on Geotechnical Design Report (GDR)-Revision 1, spread footing has been selected 

for the standard retaining (Type 1) walls, and the standard Class 90 pile has been used for 

the sound (Type 1SWBP) walls. The recommended pile length is fifty (50) feet for all 

sound walls (Type 1SWBP) in the report. 
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Beside these recommendations in the report, following is prepared to address recent minor 

design changes and incorporate new findings from the study and field investigation into 

the recommendations made in GDR-Revision 1. 

 

Standard Retaining (Type 1) Walls 

 

• At least 14 days of settlement period is recommended for construction of the 

standard retaining (Type 1) walls. Embankment retained by the walls should be 

constructed at least to the sub-base grade for the entire portion of wall from the face of 

wall to construction staging line before excavating for the wall footings. The settlement 

should be monitored in field and the period may be modified according to the 

monitoring result. 

 

• A minimum footing cover of two (2) feet should be provided between the top of front 

face of footing and the finished grade. For spread footing constructed on slopes, 

required minimum horizontal bench at the base of the wall is 5 feet measured 

horizontally from the face of the wall to the hinge point of slope. 

 

• In order to provide a uniform and competent bearing material and reduce differential 

settlement potential, it is recommended to excavate three (3) feet of soil below bottom 

of wall footing and compact the material to 95 % R.C. (relative compaction) for the 

standard retaining (Type 1) walls. The remedial grading should be extended to two 

(2) feet beyond front and back face of footing. 

 

• Pre-loading and over-excavation recommended above may not be required if pile 

foundation is used for the standard retaining (Type 1) walls. 

 

Sound wall (Type 1SWBP) on Retaining wall 

 

As described earlier in this section, the Geotechnical Design Report-Revision 1 

recommended to use the fifty (50) feet standard Class 90 piles (Alt “W”) for the nominal 

resistance of 180 kips required for all sound walls (Type 1SWBP) in this project. 

 

However, the pile type has been changed to cast-in-drilled-hole (CIDH) pile in portion of 

Sound Wall (SW) 202 in order to reduce impact of pile driving vibration and noise on 

adjacent residential area. 

 

Also, the required nominal resistances of standard Class 90 piles have been changed from 

180 kip to 90 or 100 kips in portion of SW 203 because batter piles were replaced with 

more number of plumb piles due to eliminating right of way issue from installing batter 

piles. 
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• The recommended lengths of two (2) feet diameter CIDH piles in SW 202 are 

presented in following table: 

 

Table 3 – CIDH (2 ft Diameter) Pile Recommendation 

Wall ID 
Station 

(SW LOL) 

BOF 

Elevation (ft) 

Nominal 

Resistance (kip) 

Required 

Length (ft) 

Tip 

Elevation (ft) 

SW 202 11+84 to 12+96 90.75 90 22 68.75 

 12+96 to 13+92 91.50 90 22 69.50 

 13+92 to 16+32 91.50 150 29 62.50 

Notes: The tip elevation required for lateral resistance should be calculated by Structure Design, and incorporated 

into Pile Data Table if necessary. 

 

• The lengths of Standard Class 90 piles recommended for the nominal resistance of 90 

or 100 kip are presented as below: 

  

Table 4 – Standard Class 90 Pile Recommendation 

Wall ID 
Station 

(SW LOL) 

BOF 

Elevation (ft) 

Nominal 

Resistance 

(kip) 

Required 

Length (ft) 

Tip 

Elevation (ft) 

Nominal 

Driving 

Resistance 

(kip) 

SW 203 
12+04.13 to 

12+55 
86.5 90 29 57.5 90 

 
16+81 to 

18+24 
90.0 100 30 60.0 100 

Notes: The tip elevation required for lateral resistance should be calculated by Structure Design, and incorporated 

into Pile Data Table if necessary. 

 

 

CONSTRUCTION CONSIDERATIONS 

 

1. Dewatering might be necessary for footing excavation since groundwater fluctuates 

over time and shallow perched water may present locally. 

 

2. There is high caving potential at this project site. Contractor should be aware that 

temporary casing may be required to install cast-in-drilled-hole (CIDH) piles. 
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If you have any questions, please feel free to contact Chungkeun Lee at 213-620-2148 or 

Chi-Tseng (Ted) Liu at 213-620-2136. 

  

Prepared by:  Date: 07/20/2011  Reviewed by:  Date: 07/20/2011 
 
 
 
        
 

Chungkeun Lee, P.E.    Chi-Tseng (Ted) Liu, Ph.D., P.E., G.E. 
Transportation Civil Engineer   Senior Transportation Engineer 
Office of Geotechnical Design – South 1  Office of Geotechnical Design – South 1 
Branch C      Branch C 
 
 
 
 
 
 

 

 

 

 

 

 

 

 

 

 

 

 

 
 

 

 

 

 

c: District 7 Project Manager  - Syed_Huq@dot.ca.gov 

    District 7 Design Manager - Nancy_Pe@dot.ca.gov  

    District 7 Material Engineer - Kristen_Stahl@dot.ca.gov 

 District Construction R.E. Pending File - RE_Pending_File@dot.ca.gov  

 GS Corporate - Mark_Willian@dot.ca.gov 

 GS File room - gs_file_room@dot.ca.gov 

 DES Office Engineer - deh-jeng_jang@dot.ca.gov 

 Structure Construction R.E. Pending File - RE_Pending_File@dot.ca.gov  
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…..  By Way Of Explanation 
 

The Standard Specifications for Public Works Construction, popularly known as the “Greenbook”, 
was originally published in 1967.  The 2009 Edition is the 15th edition of this book, which is updated 
and republished every three years. 

The original edition of the Greenbook was the product of almost four years of intensive work by a 
400-person task force which then comprised the Joint Cooperative Committee.  The City and County of 
Los Angeles were major contributors to this effort and these two agencies were the first to adopt the 
Greenbook.  To date, more than 200 other cities, counties, and agencies in the area have also adopted it 
as their standard for public works construction specifications.  Interest in the Greenbook has been 
worldwide, with copies being acquired and studied by public works officials throughout the United 
States, Canada, and many countries overseas. 

Immediately after publication of the Greenbook, a permanent Joint Committee, comprised of 
representatives from cities, counties, utility companies, and contractors throughout Southern California, 
was established to carry on the work.  The function of this committee is to study and update the 
provisions of these specifications to reflect the constantly changing technology and advanced thinking of 
the construction industry. 

The first 10 editions of the Greenbook were the product of the Joint Cooperative Committee of the 
Southern California Chapter of the American Public Works Association, and the Southern California 
Districts of the Associated General Contractors of California. 

In December 1995, the Joint Committee formally ceased operations.  In January 1996, Public Works 
Standards, Inc., a mutual benefit corporation, began producing the Greenbook.  The Corporation’s Board 
of Directors is comprised of nine members – five representing the American Public Works Association, 
and the other four from the Associated General Contractors of California, the Engineering Contractors 
Association, the Southern California Contractors Association, and BNi Publications, Inc.  The Board 
appoints a 25-member Greenbook Committee which carries on the tradition and function of the original 
Joint Committee.  This committee convenes regularly on each month to consider new changes. 

In each of the two years between publication of a new Greenbook edition, the changes which have 
been researched and approved by the committee during the preceding year, are published in pamphlet 
form as amendments to the current edition.  This program maintains a “living” document in public 
works specifications.  Stripes in the margin of each new edition point out significant changes in the text 
adopted since the preceding edition. 

The original edition of the Greenbook consisted of three parts: General Provisions, Construction 
Materials, and Construction Methods. 

In 1970, 1991, and 1994, Parts 4, 5 and 6 were added to provide specifications for alternate aggregate 
materials, pipeline system rehabilitation, and modified asphalt products, respectively. 
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The Greenbook is designed to aid in furthering uniformity of plans and specifications accepted and used 
by those involved in public works construction and to take such other steps as are designed to promote more 
competitive bidding by private contractors.  The Greenbook provides specifications that have general 
applicability to public works projects.  The Greenbook does NOT test or approve products.  It is the function 
of public agencies and private project owners that utilize the Greenbook to determine whether products 
proposed by a contractor satisfy the Greenbook specifications or the Special Provisions. 

Interested parties who wish to suggest changes or amendments to this book may communicate with 
Public Works Standards, Inc., c/o Associated General Contractors of California, 1906 W.  Garvey 
Avenue South, Suite 100, West Covina, CA 91790. 

In 1984, a companion to the Greenbook entitled the Standard Plans for Public Works Construction 
was adopted by the joint committee.  Both books are available from BNi Publications, Inc., or other 
technical bookstores. 
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PART 1 
GENERAL PROVISIONS 

SECTION 1—TERMS, DEFINITIONS, ABBREVIATIONS, UNITS OF 
MEASURE, AND SYMBOLS 

 
1-1  GENERAL – Unless otherwise stated, the words directed, required, permitted, ordered, 

instructed, designated, considered necessary, prescribed, approved, acceptable, satisfactory, or words 
of like meaning, refer to actions, expressions, and prerogatives of the Engineer. 

1-2  TERMS AND DEFINITIONS. 
Addendum—Written or graphic instrument issued prior to the opening of Bids which 

clarifies, corrects, or changes the Contract Documents.  The term “Addendum” shall 
include bulletins and all other types of written notices issued to potential bidders prior to 
opening of the Bids. 

Agency—The legal entity for which the Work is being performed. 
Agreed Price—The cost for new or unforeseen work, or for adjustments in the Contract Unit 

Price for changes in the character of the work as specified in 3-2.4, established by mutual 
agreement between the Contractor and the Agency. 

Agreement—See Contract. 
Assessment Act Contract—A Contract financed by special assessments authorized under a 

State Act or procedural ordinance of a City or County. 
Base—A layer of specified material of planned thickness placed immediately below the 

pavement or surfacing. 
Bid—The offer or proposal of the Bidder submitted on the prescribed form setting forth the 

prices for the Work. 
Bidder—Any individual, firm, partnership, corporation, or combination thereof, submitting a 

Bid for the Work, acting directly or through a duly authorized representative. 
Board—The officer or body constituting the awarding authority of the Agency. 
Bond—Bid, performance, or payment bond or other instrument of security. 
Caltrans— The State of California Department of Transportation. 
Cash Contract—A Contract financed by means other than special assessments. 
Change Order—A written order to the Contractor signed by the Agency directing an addition, 

deletion, or revision in the Work, or an adjustment in the Contract Price or the Contract 
time issued after the effective date of the Contract.  A Change Order may or may not also 
be signed by the Contractor. 

Code—The terms Government Code, Labor Code, etc., refer to codes of the State of California. 
Contract—The written agreement between the Agency and the Contractor covering the Work. 
Contract DocumentsIncluding but not limited to; the Contract, any Addendum (which 

pertain to the Contract Documents), Notice Inviting Bids, Instructions to Bidders; Bid 
(including documentation accompanying the Bid and any post-bid documentation 
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submitted prior to the Notice of Award) when attached as an exhibit to the Contract, the 
Bonds, permits from jurisdictional regulatory agencies, the Special Provisions, the Plans, 
Standard Plans, Standard Specifications, Reference Specifications, and all Modifications 
issued after the execution of the Contract. 

Contractor—The individual, partnership, corporation, joint venture, or other legal entity 
having a Contract with the Agency to perform the Work.  In the case of work being done 
under a permit issued by the Agency, the permittee shall be construed to be the Contractor.  
The term “prime contractor” shall mean the Contractor. 

Contract Price—The total amount of money for which the Contract is awarded. 
Contract Unit Price—The amount stated in the Bid for a single unit of an item of work. 
County Sealer—The Sealer of Weights and Measures of the county in which the Contract is awarded. 
Days—Days shall mean consecutive calendar days unless otherwise specified in the Special Provisions. 
Disputed Work—Work in which the Agency and the Contractor are in disagreement. 
Electrolier—Street light assembly complete, including foundation, standard, mast arm, 

luminaire, etc. 
Extra Work—New or unforeseen work not covered by a Contract Unit Price or Stipulated Unit Price. 
Engineer—The Chief Engineer of the Agency, Director of Public Works, or other person 

designated by the Board, acting either directly or through authorized agents. 
House Connection Sewer—A sewer, within a public street or right-of-way, proposed to 

connect any parcel, lot, or part of a lot with a mainline sewer. 
Luminaire—The lamp housing including the optical and socket assemblies (and ballast if so 

specified). 
Mast Arm—The structural member, or bracket, which, when mounted on a Standard, supports 

the luminaire. 
Modification—Includes Change Orders and Supplemental Agreements.  A Modification may 

only be issued after the effective date of the Contract. 
Notice of Award—The written notice by the Agency to the successful Bidder stating that upon 

its compliance with the required conditions, the Agency will execute the Contract. 
Notice to Proceed—A written notice given by the Agency to the Contractor fixing the date on 

which the Contract time will start. 
Person—Any individual, firm, association, partnership, corporation, trust, joint venture, or 

other legal entity. 
Plans—The drawings, profiles, cross sections, Standard Plans, working drawings, and shop 

drawings, or reproductions thereof, approved by the Engineer, which show the location, 
character, dimensions, or details of the Work. 

Private Contract—Work subject to Agency inspection, control, and approval, involving 
private funds, not administered by the Agency. 

Proposal—See Bid. 
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Reference Specifications—Those bulletins, standards, rules, methods of analysis or testing, 
codes, and specifications of other agencies, engineering societies, or industrial associations 
referred to in the Contract Documents.  These shall refer to the latest edition, including 
amendments in effect and published at the time of advertising the Contract or issuing the 
permit, unless specifically referred to by edition, volume, or date. 

Roadway—The portion of a street reserved for vehicular use. 
Service Connection—All or any portion of the conduit, cable, duct, or meter, between a utility 

distribution line and an individual consumer. 
Sewer—Any conduit intended for the reception and transfer of sewage and fluid industrial waste. 
Special Provisions—Additions and revisions to the Standard Specifications setting forth 

conditions and requirements peculiar to the Work. 
Specifications—Standard Specifications, Reference Specifications, Special Provisions, and 

specifications in Change Orders or Supplemental Agreements between the Contractor and 
the Board. 

Standard—The shaft or pole used to support street lighting luminaires, traffic signal heads, 
mast arms, etc. 

Standard Plans—Details of standard structures, devices, or instructions referred to on the 
Plans or in the Specifications by title or number. 

Standard Specifications—The Standard Specifications for Public Works Construction 
(SSPWC), the “Greenbook”. 

State—State of California. 
Stipulated Unit Price—Unit prices established by the Agency in the Contract Documents. 
Storm Drain—Any conduit and appurtenances intended for the reception and transfer of storm water. 
Street—Any road, highway, parkway, freeway, alley, walk, or way. 
Subbase—A layer of specified material of planned thickness between the base and the subgrade. 
Subcontractor—An individual, firm, or corporation having a direct contract with the 

Contractor or with any other Subcontractor for the performance of a part of the Work. 
Subgrade—For roadways, that portion on which pavement, surfacing, base, subbase, or a 

layer of other material is placed.  For structures, the soil prepared to support a structure. 
Supervision—Supervision, where used to indicate supervision by the Engineer, shall mean the 

performance of obligations, and the exercise of rights, specifically imposed upon and 
granted to the Agency in becoming a party to the Contract.  Except as specifically stated 
herein, supervision by the Agency shall not mean active and direct superintendence of 
details of the Work. 

Supplemental Agreement—A written amendment of the Contract Documents signed by the 
Agency and the Contractor. 

Surety—Any individual, firm, or corporation, bound with and for the Contractor for the 
acceptable performance, execution, and completion of the Work, and for the satisfaction of 
all obligations incurred. 

Utility—Tracks, overhead or underground wires, pipeline, conduits, ducts, structures, sewers, or storm 
drains owned, operated, or maintained in or across a public right of way or private easement. 
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Work—That which is proposed to be constructed or done under the Contract or permit, 
including the furnishing of all labor, materials, equipment, and services. 

1-3 ABBREVIATIONS. 
1-3.1 General.  The abbreviations are applicable to these Standard Specifications and the Special 

Provisions.  Additional abbreviations shall be as specified on the Plans or in the Special Provisions. 
1-3.2 Common Usage. 

Abbreviation Word or Words 
ABS .....................Acrylonitrile Butadiene Styrene 
APC ....................Air Placed Concrete 
ARHM .................Asphalt Rubber Hot Mix 
ARAM .................Asphalt Rubber Aggregate Membrane 
BMPs ...................Best Management Practices 
CAB.....................Crushed Aggregate Base 
CAPA ..................Corrugated Aluminum Pipe Arch 
CAP .....................Corrugated Aluminum Pipe 
CBR .....................California Bearing Ratio 
CCFRPM .............Centrifugally Cast Fiberglass Reinforced Plastic Mortar 
CCR .....................California Code of Regulations 
CCTV ..................Closed Circuit TV 
CHDPE................Corrugated High Density Polyethylene 
CIP .......................Cast Iron Pipe 
CIPCP ..................Cast-In-Place Concrete Pipe 
CIPP.....................Cured In Place Pipe 
CLSM ..................Controlled Low Strength Material 
CMB ....................Crushed Miscellaneous Base 
CRM ....................Crumb Rubber Modifier 
CRUMAC-GG.....Crumb Rubber Modified Asphalt Concrete Gap Graded 
CQS .....................Cationic Quick-Setting 
CRS......................Cationic Rapid-Setting 
CSP......................Corrugated Steel Pipe 
CSEP....................Confined Space Entry Plan 
CSPA ...................Corrugated Steel Pipe Arch 
CSP......................Corrugated Steel Pipe 
CSS......................Cationic Slow-Setting 
CT........................California Test 
DIP.......................Ductile Iron Pipe 
GG .......................Gap-Graded 
HDPE...................High Density Polyethylene 
HRWRA ..............High Range Water Reducing Admixture 
LS.........................Lump Sum 
MC.......................Medium Curing 
Min ......................Minimum 
MUTCD...............Manual on Uniform Traffic Control Devices 
N/A ......................Not Applicable 
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O.D ...................... Outside Diameter 
PAV..................... Pressure Aging Vessel 
PE ........................ Polyethylene 
PG........................ Performance Graded 
PLI ....................... Pounds Per Linear Inch 
PMB .................... Processed Miscellaneous Base 
PVC ..................... Polyvinyl Chloride 
RC........................ Rapid Curing 
R .......................... Resistance Value 
RA ....................... Reclaimed Aggregates 
RAC..................... Recycled Asphalt Concrete 
RAP ..................... Reclaimed Asphalt Pavement 
RCP ..................... Reinforced Concrete Pipe 
RPPCC ................ Reclaimed Plastic Portland Cement Concrete 
RTFO................... Rolling Thin Film Oven 
RW ...................... Reclaimed Water 
S........................... Hveem Stability 
SAPPA ................ Structural Aluminum Plate Pipe Arch 
SAPP ................... Structural Aluminum Plate Pipe 
SC ........................ Slow Curing 
SCMs................... Supplementary Cementitious Materials 
SDR.........................Standard thermoplastic pipe dimension ratio (ratio of pipe O.D.  to minimum wall thickness) 
SE ........................ Sand Equivalent 
SG........................ Specific Gravity 
SI ......................... International System of Units (Metric) 
SS ........................ Slow-Setting 
SSPPA ................. Structural Steel Plate Pipe Arch 
SSPP.................... Structural Steel Plate Pipe 
SWPPP ................ Storm Water Pollution Prevention Plan 
TCP...................... Traffic Control Plan 
TRMAC............... Tire Rubber Modified Asphalt Concrete 
TTC ..................... Temporary Traffic Control 
U.S.C ................... United States Code 
U.S....................... United States 
VCP ..................... Vitrified clay pipe 
VTCSH................ Vehicle Traffic Controls Signal Heads 
WTAT ................. Wet Track Abrasion Test 
X .......................... By 
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1-3.3 Institutions. 
Abbreviation Word or Words 

AASHTO..................................... American Association of State Highway and Transportation Officials 
AISC .......................................................................................... American Institute of Steel Construction 
ANSI..............................................................................................American National Standards Institute 
AREA ...................................................................................American Railway Engineering Association 
ASTM...................................................................................American Society for Testing and Materials 
AWPA ........................................................................................American Wood Preservers Association 
AWS ................................................................................................................American Welding Society 
AWWA.............................................................................................American Water Works Association 
EIA.............................................................................................................. Electronic Industries Alliance 
EPA ..................................................................................................... Environmental Protection Agency 
ETL............................................................................................................Electrical Testing Laboratories 
FCC............................................................................................... Federal Communications Commission 
GRI .......................................................................................................... Geosynthetic Research Institute 
IEEE................................................................................Institute of Electrical and Electronics Engineers 
IMSA ..................................................................................... International Municipal Signal Association 
ITE ................................................................................................... Institute of Transportation Engineers 
NEMA ........................................................................................National Electrical Manufacturers Assn. 
RUS ........................................................................................................................ Rural Utilities Service 
UL............................................................................................................ Underwriters’ Laboratories Inc. 

1-4  UNITS OF MEASURE. 
1-4.1 General.  The U.S.  Standard Measures, also referred to as the U.S.  Customary System, is the 

principal measurement system in these Specifications and shall be used for construction, unless 
otherwise specified in the Special Provisions.  The International System of Units, also referred to as SI 
or the metric system, is included in parenthesis.  U.S.  Standard Measures units may or may not be 
exactly equivalent to the SI units in parenthesis.  If SI is specified for use in the Contract Documents, 
then all values used for construction shall be the SI units shown in parenthesis.  Certain material 
specifications and test requirements contained herein use SI units specifically and U.S.  Standard 
Measures have not been included in those circumstances. 

Reference is also made to ASTM E 380 for definitions of various units of the SI system and a more 
extensive set of conversion factors. 

1-4.2 Units of Measure and Their Abbreviations. 
U.S.  Customary Unit      Equal To SI Unit 
   (Abbreviations)             (Abbreviations) 
 
1 mil (= 0.001 inch) ...............................................................25.4 micrometer (µm) 
1 inch ....................................................................................25.4 millimeter ( mm) 
1 inch ....................................................................................2.54 centimeter (cm) 
1 foot (ft.)...............................................................................0.3048 meter (m) 
1 yard (yd.).............................................................................0.9144 meter (m) 
1 mile (mi) .............................................................................1.6093 kilometer (km) 
1 square foot (ft²) ...................................................................0.0929 square meter (m²) 



Greenbook 2009 

 

7

1 square yard (yd²)................................................................. 0.8361 square meter (m²) 
1 cubic foot (ft³)..................................................................... 0.0283 cubic meter (m³) 
1 cubic yard (yd³)................................................................... 0.7646 cubic meter (m³) 
1 acre ..................................................................................... 0.4047 hectare (ha) 
1 U.S.  gallon (gal.) ............................................................... 3.7854 Liter (L) 
1 fluid ounce (fl.  oz.) ............................................................ 29.5735 milliliter (mL) 
1 pound mass (lb.) (avoirdupois)........................................... 0.4536 kilogram (kg) 
1 ounce mass (oz.) ................................................................. 0.02835 kilogram (kg) 
1 Ton (= 2000 lb.  avoirdupois)............................................. 0.9072 Tonne (= 907 kg) 
1 Poise ................................................................................... 0.1 pascal · second (Pa · s) 
1 centistoke (cs) ................................................................. 1 square millimeters per second (mm²/s) 
1 pound force (lbf)................................................................. 4.4482 Newton (N) 
1 pounds per square inch (psi)............................................... 6.8948 Kilopascal (kPa) 
1 pound force per foot (lbf/ft)................................................ 1.4594 Newton per meter (N/m) 
1 foot-pound force (ft-lbf) ..................................................... 1.3558 Joules (J) 
1 foot-pound force per second (ft-lbf) ................................... 1.3558 Watt (W) 
1 part per million (ppm) ........................................................ 1 milligram/liter (mg/L) 
 
Temperature Units and Abbreviations 
Degree Fahrenheit (°F): Degree Celsius (°C): 
°F = (1.8 x °C) + 32 °C = (°F – 32)/1.8 
 
SI Units (abbreviation) Commonly Used in Both Systems 
1 Ampere (A) 
1 Volt (V) 
1 Candela (cd) 
1 Lumen (lm) 
1 second (s) 
 
Common Metric Prefixes 
kilo (k) ....................................................................... 10³ 
centi (c)...................................................................... 10-2 
milli (m)..................................................................... 10-³ 
micro (µ).................................................................... 10-6 
nano (n)...................................................................... 10-9 
pico (p) ...................................................................... 10-12 
 

1-5 SYMBOLS. 
% ............ Percent 
’................ Feet or minutes 
” ............... Inches or seconds 
¹................ Number 
/................ per or (between words) 
° ............... Degree 
x .............. Times 
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SECTION 2 - SCOPE AND CONTROL OF WORK 
 
2-1  AWARD AND EXECUTION OF THE CONTRACT.  Award and execution of the Contract 

shall be as provided for in the Special Provisions, Instructions to Bidders, or Notice Inviting Bids. 
2-2  ASSIGNMENT.  No Contract or portion thereof may be assigned without consent of the Board, 

except that the Contractor may assign money due or which will accrue to it under the Contract.  If given 
written notice, such assignment will be recognized by the Board to the extent permitted by law.  Any 
assignment of money shall be subject to all proper withholdings in favor of the Agency and to all 
deductions provided for in the Contract.  All money withheld, whether assigned or not, shall be subject 
to being used by the Agency for completion of the Work, should the Contractor be in default. 

2-3 SUBCONTRACTS. 
2-3.1  General.  Each Bidder shall comply with Chapter 4 of the Public Contract Code including 

Sections 4100 through 4113. 
The Bidder shall set forth in the Bid, pursuant to 4104: 

“a) The name and location of the place of business of each subcontractor who will perform work 
or labor or render service to the prime contractor in or about the construction of the work or 
improvement, or a subcontractor licensed by the State of California who, under subcontract to the 
prime contractor, specially fabricates and installs a portion of the work or improvement according to 
detailed drawings contained in the plans and specifications, in an amount in excess of one-half of 1 
percent of the prime contractor’s total bid, or, in the case of bids or offers for the construction of 
streets or highways, including bridges, in excess of one-half of 1 percent of the prime contractor’s 
total bid or ten thousand dollars ($10,000), whichever is greater.” 

“b) The portion of the work which will be done by each such subcontractor under this act.  The 
prime contractor shall list only one subcontractor for each such portion as is defined by the prime 
contractor in his or her bid.” 
If the Contractor fails to specify a Subcontractor, or specifies more than one Subcontractor for the 

same portion of the Work to be performed under the Contract (in excess of one-half of 1 percent of the 
Contractor’s total Bid), the Contractor shall be qualified to perform that portion itself, and shall perform 
that portion itself, except as otherwise provided in the Code. 

Pursuant to Section 4107, no Contractor whose Bid is accepted shall substitute any person as a 
Subcontractor in place of a Subcontractor listed in the Bid, except for the causes and by the procedures 
established in Section 4107.5.  This section provides procedures to correct a clerical error in the listing 
of a Subcontractor. 

Section 4110 provides that a Contractor violating any of the provisions of Chapter 4 violates the 
Contract and the Board may exercise the option either to cancel the Contract or assess the Contractor a 
penalty in an amount of not more than 10 percent of the subcontract involved, after a public hearing. 

2-3.2  Self Performance.  The Contractor shall perform, with its own organization, Contract work 
amounting to at least 50 percent of the Contract Price except that any designated “Specialty Items” may 
be performed by subcontract and the amount of any such “Specialty Items” so performed will be 
deducted from the Contract Price before computing the amount required to be performed by the 
Contractor with its own organization.  “Specialty Items” will be identified by the Agency in the Bid or in 
the Special Provisions.  Where an entire item is subcontracted, the value of work subcontracted will be 
based on the Contract Unit Price.  When a portion of an item is subcontracted, the value of work 
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subcontracted will be based on the estimated percentage of the Contract Unit Price.  This will be 
determined from information submitted by the Contractor, and subject to approval by the Engineer. 

2-3.3  Status of Subcontractors.  The Contractor shall give personal attention to the fulfillment of 
the Contract.  The Contractor shall keep the Work under its control. 

Subcontractors shall be considered employees of the Contractor, and the Contractor shall be 
responsible for their work. 

In addition to the requirements of 2-3.1, before the work of any Subcontractor is started, the 
Contractor shall submit to the Engineer for approval a written statement listing the name, contractor 
license number, and business address of each Subcontractor and a description and value of each portion 
of the Work to be so subcontracted. 

2-4 CONTRACT BONDS.  Before execution of the Contract, the Bidder shall file surety bonds with the 
Agency to be approved by the Board in the amounts and for the purposes noted below.  Bonds issued by a surety 
who is listed in the latest version of U.S.  Department of Treasury Circular 570, who is authorized to issue bonds 
in California, and whose bonding limitation shown in said circular is sufficient to provide bonds in the amount 
required by the Contract shall be deemed to be approved unless specifically rejected by the Agency.  Bonds from 
all other sureties shall be accompanied by all of the documents enumerated in the Code of Civil Procedure, 
Section 995.660 a).  The Bidder shall pay all bond premiums, costs, and incidentals. 

Each bond shall incorporate, by reference, the Contract and be signed by both the Bidder and the Surety.  The 
signature of the authorized agent of the Surety shall be notarized. 

The Bidder shall provide two good and sufficient surety bonds.  The “Payment Bond” (Material and Labor 
Bond) shall be for not less than 100 percent of the Contract Price, to satisfy claims of material suppliers and 
mechanics and laborers employed by it on the Work.  The bond shall be maintained by the Contractor in full 
force and effect until the Work is accepted by the Agency and until all claims for materials and labor are paid, 
and shall otherwise comply with the Civil Code. 

The “Performance Bond” shall be for 100 percent of the Contract Price to guaranty faithful performance of 
all work, within the time prescribed, in a manner satisfactory to the Agency, and that all materials and 
workmanship will be free from original or developed defects.  The bond must remain in effect until the end of all 
warranty periods set forth in the Contract Documents. 

Should any bond become insufficient, the Contractor shall renew the bond within 10 days after receiving 
notice from the Agency. 

Should any surety at any time be unsatisfactory to the Board, notice to that effect will be given to the 
Contractor.  No further payments shall be deemed due or will be made under the Contract until a new surety 
qualifies and is accepted by the Board. 

Changes in the Work or extensions of time, made pursuant to the Contract, shall in no way release the 
Contractor or the Surety from its obligations.  Notice of such changes or extensions shall be waived by the 
Surety. 

2-5 PLANS AND SPECIFICATIONS. 
2-5.1  General.  The Contractor shall keep at the Work site a copy of the Plans and Specifications, to which 

the Engineer shall have access at all times. 
The Plans, Specifications, and other Contract Documents shall govern the Work.  The Contract Documents 

are intended to be complementary and cooperative.  Anything specified in the Specifications and not shown on 
the Plans, or shown on the Plans and not specified in the Specifications, shall be as though shown on or specified 
in both. 
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The Plans shall be supplemented by such working drawings and shop drawings as are necessary to 
adequately control the Work. 

The Contractor shall, upon discovering any error or omission in the Plans or Specifications, immediately call 
it to the attention of the Engineer. 

2-5.2 Precedence of Contract Documents.  If there is a conflict between any of the Contract 
Documents, the document highest in precedence shall control.  The precedence shall be as follows: 

1) Permits issued by jurisdictional regulatory agencies. 
2) Change Orders and/or Supplemental Agreements; whichever occurs last. 
3) Contract/Agreement. 
4) Addenda. 
5) Bid/Proposal. 
6) Special Provisions. 
7) Plans. 
8) Standard Plans. 
9) Standard Specifications. 
10) Reference Specifications. 

Detail drawings shall take precedence over general drawings. 
2-5.3 Submittals. 
2-5.3.1 General.  Submittals shall be provided, at the Contractor’s expense, as specified in 2-5.3.2, 

2-5.3.3 and 2-5.3.4, when required by the Plans or Special Provisions, or when requested by the 
Engineer. 

Materials shall neither be furnished nor fabricated, nor shall any work for which submittals are 
required be performed, before the required submittals have been reviewed and accepted by the Engineer.  
Neither review nor acceptance of submittals by the Engineer shall relieve the Contractor from 
responsibility for errors, omissions, or deviations from the Contract Documents, unless such deviations 
were specifically called to the attention of the Engineer in the letter of transmittal.  The Contractor shall 
be responsible for the correctness of the submittals. 

The Contractor shall allow a minimum of 20 working days for review of submittals unless otherwise 
specified in the Special Provisions.  Each submittal shall be accompanied by a letter of transmittal. 

2-5.3.2 Working Drawings.  Working drawings are drawings showing details not shown on the 
Plans which are required to be designed by the Contractor.  Working drawings shall be of a size and 
scale to clearly show all necessary details. 

Six copies and one reproducible shall be submitted.  If no revisions are required, three of the copies 
will be returned to the Contractor.  If revisions are required, the Engineer will return one copy along with 
the reproducible for resubmission.  Upon acceptance, the Engineer will return two of the copies to the 
Contractor and retain the remaining copies and the reproducible. 
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Working drawings are required in the following subsections: 
 

TABLE 2-5.3.2 (A) 
Item Section Number Title Subject 
1 7-10.4.1 Safety Orders Trench Shoring 
2 207-2.5 Joints Reinforced Concrete Pipe 
3 207-8.4 Joints Vitrified Clay Pipe 
4 207-10.2.1 General Fabricated Steel Pipe 
5 300-3.2 Cofferdams Structure Excavation & Backfill 
6 303-1.6.1 General Falsework 
7 303-1.7.1 General Placing Reinforcement 
8 303-3.1 General Prestressed Concrete Construction 
9 304-1.1.1 Shop Drawings Structural Steel 
10 304-1.1.2 Falsework Plans Structural Steel 
11 304-2.1 General Metal Hand Railings 
12 306-2.1 General Jacking Operations 
13 306-3.1 General Tunneling Operations 
14 306-3.4 Tunnel Supports Tunneling Operations 
15 306-6 Remodeling Existing Sewer Facilities Polyethylene Liner Installation 
16 306-8 Microtunneling Microtunneling Operations 
17 307-4.3 Controller Cabinet Wiring Diagrams Traffic Signal Construction 

 
Working drawings listed above as Items 5, 6, 8, 9, 10, 12, 13, 14 and 16 shall be prepared by a Civil 

or Structural Engineer registered by the State of California. 
2-5.3.3 Shop Drawings.  Shop drawings are drawings showing details of manufactured or assembled 

products proposed to be incorporated into the Work.  Shop drawings required shall be as specified in the 
Special Provisions.   

2-5.3.4 Supporting Information.  Supporting information is information required by the 
Specifications for the purposes of administration of the Contract, analysis for verification of 
conformance with the Specifications, the operation and maintenance of a manufactured product or 
system to be constructed as part of the Work, and other information as may be required by the Engineer.  
Six copies of the supporting information shall be submitted to the Engineer prior to the start of the Work 
unless otherwise specified in the Special Provisions or directed by the Engineer.  Supporting information 
for systems shall be bound together and include all manufactured items for the system.  If resubmittal is 
not required, three copies will be returned to the Contractor.  Supporting information shall consist of the 
following and is required unless otherwise specified in the Special Provisions: 

1) List of Subcontractors per 2-3.2. 
2) List of Materials per 4-1.4. 
3) Certificates of Compliance per 4-1.5. 
4) Construction Schedule per 6-1. 
5) Confined Space Entry Program per 7-10.4.4. 
6) Concrete mix designs per 201-1.1. 
7) Asphalt concrete mix designs per 203-6.1. 
8) Data, including, but not limited to, catalog sheets, manufacturer’s brochures, technical bulletins, 

specifications, diagrams, product samples, and other information necessary to describe a system, 
product or item.  This information is required for irrigation systems, street lighting systems, and 
traffic signals, and may also be required for any product, manufactured item, or system. 
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2-6  WORK TO BE DONE.  The Contractor shall perform all work necessary to complete the 
Contract in a satisfactory manner.  Unless otherwise provided, the Contractor shall furnish all materials, 
equipment, tools, labor, and incidentals necessary to complete the Work. 

2-7  SUBSURFACE DATA.  All soil and test hole data, groundwater elevations, and soil analyses 
shown on the Plans or included in the Special Provisions apply only at the location of the test holes and 
to the depths indicated.  Soil test reports for test holes which have been drilled are available for 
inspection at the office of the Engineer.  Additional subsurface exploration may be performed by Bidders 
or the Contractor at their own expense. 

The indicated groundwater elevation is that which existed on the date specified in the data.  It is the 
Contractor’s responsibility to determine and allow for the groundwater elevation on the date the Work is 
performed.  A difference in groundwater elevation between what is shown in soil boring logs and what is 
actually encountered during construction will not be considered as a basis for Extra Work per 3-3. 

2-8 RIGHT-OF-WAY.  Rights-of-way, easements, or rights-of-entry for the Work will be provided 
by the Agency.  Unless otherwise specified in the Special Provisions, the Contractor shall make 
arrangements, pay for, and assume all responsibility for acquiring, using, and disposing of additional 
work areas and facilities temporarily required.  The Contractor shall indemnify and hold the Agency 
harmless from all claims for damages caused by such actions. 

2-9  SURVEYING. 
2-9.1  Permanent Survey Markers.  The Contractor shall notify the Engineer, or the owner on a 

Private Contract, at least 7 days before starting work to allow for the preservation of survey monuments, 
lot stakes (tagged), and bench marks.  The Engineer, or the owner on a Private Contract, will, at its cost, 
file a Corner Record Form referencing survey monuments subject to disturbance in the Office of the 
County Surveyor prior to the start of construction and also prior to the completion of construction for the 
replacement of survey monuments.  The Contractor shall not disturb survey monuments, lot stakes 
(tagged), or bench marks without the consent of the Engineer or the owner on a Private Contract.  The 
Contractor shall bear the expense of replacing any that may be disturbed without permission.  
Replacement shall be done only under the direction of the Engineer by a Registered Land Surveyor or a 
Registered Civil Engineer authorized to practice land surveying within the State of California. 

When a change is made in the finished elevation of the pavement of any roadway in which a 
permanent survey monument is located, the Contractor shall adjust the monument cover to the new 
grade within 7 days of finished paving unless otherwise specified in the Special Provisions. 

2-9.2  Survey Service.  Except for Private Contracts, the Engineer will perform and be responsible for the 
accuracy of surveying adequate for construction.  The Contractor shall preserve construction survey stakes and 
marks for the duration of their usefulness.  If any construction survey stakes are lost or disturbed and need to 
be replaced, such replacement will be performed by the Engineer at the expense of the Contractor. 

The Contractor shall notify the Engineer in writing at least 2 working days before survey services 
will be required in connection with the laying out of any portion of the Work.  The Contractor shall dig 
all holes necessary for line and grade stakes. 

Unless otherwise specified in the Special Provisions, stakes will be set and stationed by the Engineer 
for curbs, headers, sewers, storm drains, structures, and rough grade.  A corresponding cut or fill to 
finished grade (or flowline) will be indicated on a grade sheet. 

2-9.3  Private Engineers.  Surveying by private engineers on the Work shall conform to the quality 
and practice required by the Engineer. 
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2-9.4  Line and Grade.  All work shall conform to the lines, elevations, and grades shown on the Plans. 
Three consecutive points set on the same slope shall be used together so that any variation from a 

straight grade can be detected.  Any such variation shall be reported to the Engineer.  In the absence of 
such report, the Contractor shall be responsible for any error in the grade of the Work. 

Grades for underground conduits will be set at the surface of the ground.  The Contractor shall 
transfer them to the bottom of the trench. 

2-10  AUTHORITY OF THE BOARD AND THE ENGINEER.  The Board has the final 
authority in all matters affecting the Work.  Within the scope of the Contract, the Engineer has the 
authority to enforce compliance with the Plans and Specifications.  The Contractor shall promptly 
comply with instructions from the Engineer. 

The decision of the Engineer is final and binding on all questions relating to: quantities; acceptability 
of material, equipment, or work; execution, progress or sequence of work; and interpretation of the 
Plans, Specifications, or other Contract Documents.  This shall be precedent to any payment under the 
Contract, unless otherwise ordered by the Board. 

2-11 INSPECTION.  The Work is subject to inspection and approval by the Engineer.  The 
Contractor shall notify the Engineer before noon of the working day before inspection is required.  Work 
shall be done only in the presence of the Engineer, unless otherwise authorized.  Any work done without 
proper inspection will be subject to rejection.  The Engineer and any authorized representatives shall at 
all times have access to the Work during its construction at shops and yards and while in storage, as well 
as to the Work site.  The Contractor shall provide every reasonable facility for ascertaining that the 
materials and workmanship are in accordance with these Specifications.  Inspection of the Work shall 
not relieve the Contractor of the obligation to fulfill all conditions of the Contract. 

 
SECTION 3 - CHANGES IN WORK 

 
3-1  CHANGES REQUESTED BY THE CONTRACTOR. 
3-1.1 General.  Changes in the Plans and Specifications, requested in writing by the Contractor, 

which do not materially affect the Work and which are not detrimental to the Work or to the interests of 
the Agency, may be granted by the Engineer.  Nothing herein shall be construed as granting a right to the 
Contractor to demand acceptance of such changes. 

3-1.2 Payment for Changes Requested by the Contractor.  If such changes are granted, they shall 
be made at a reduction in cost or no additional cost to the Agency. 

3-2 CHANGES INITIATED BY THE AGENCY. 
3-2.1  General.  The Agency may change the Plans, Specifications, character of the work, or quantity 

of work provided the total arithmetic dollar value of all such changes, both additive and deductive, does 
not exceed 25 percent of the Contract Price.  Should it become necessary to exceed this limitation, the 
change shall be by written Supplemental Agreement between the Contractor and Agency, unless both 
parties agree to proceed with the change by Change Order. 

Change Orders shall be in writing and state the dollar value of the change or establish the method of 
payment, any adjustment in the Contract time of completion, and when negotiated prices are involved, 
shall provide for the Contractor’s signature indicating acceptance. 
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3-2.2 Contract Unit Prices. 
3-2.2.1 General.  If a change is ordered in an item of work covered by a Contract Unit Price, and 

such change does not involve a substantial change in character of the work from that shown on the Plans 
or specified in the Specifications, then an adjustment in payment will be made.  This adjustment will be 
based upon the increase or decrease in quantity and the Contract Unit Price. 

If the actual quantity of an item of work covered by a Contract Unit Price and constructed in 
conformance with the Plans and Specifications varies from the Bid quantity by 25 percent or less, 
payment will be made at the Contract Unit Price.  If the actual quantity of said item of work varies from 
the Bid quantity by more than 25 percent, payment will be made per 3-2.2.2 or 3-2.2.3 as appropriate. 

If a change is ordered in an item of work covered by a Contract Unit Price, and such change does 
involve a substantial change in the character of the work from that shown on the Plans or specified in the 
Specifications, an adjustment in payment will be made per 3-2.4. 

3-2.2.2 Increases of More Than 25 Percent.  Should the actual quantity of an item of work 
covered by a Contract Unit Price and constructed in conformance with the Plans and Specifications, 
exceed the Bid quantity by more than 25 percent, payment for the quantity in excess of 125 percent of 
the Bid quantity will be made on the basis of an adjustment in the Contract Unit Price mutually agreed to 
by the Contractor and the Agency, or at the option of the Engineer, on the basis of Extra Work per 3-3. 

The Extra Work per 3-3, basis of payment, shall not include fixed costs.  Fixed costs shall be deemed 
to have been recovered by the Contractor through payment for 125 percent of the Bid quantity at the 
Contract Unit Price. 

3-2.2.3 Decreases of More Than 25 Percent.  Should the actual quantity of an item of work covered 
by a Contract Unit Price, and constructed in conformance with the Plans and Specifications, be less than 
75 percent of the Bid quantity, an adjustment in payment will not be made unless so requested in writing 
by the Contractor.  If the Contractor so requests, payment will be made on the basis of an adjustment in 
the Contract Unit Price mutually agreed to by the Contractor and the Agency, or at the option of the 
Engineer, on the basis of Extra Work per 3-3; however, in no case will payment be less than would be 
made for the actual quantity at the Contract Unit Price nor more than would be made for 75 percent of 
the Bid quantity at the Contract Unit Price. 

3-2.3 Stipulated Unit Prices.  Stipulated Unit Prices may be used for the adjustment of Contract 
changes when so specified in the Special Provisions. 

3-2.4  Agreed Prices.  If mutual agreement can not be reached, the Engineer may direct the Contractor to 
proceed on the basis of Extra Work per 3-3, except as otherwise specified in 3-2.2.2 and 3-2.2.3. 

3.2.5  Eliminated Items.  Should any Bid item be eliminated in its entirety, payment will be made to 
the Contractor for its actual costs incurred in connection with the eliminated item prior to notification in 
writing from the Engineer so stating its elimination. 

If material conforming to the Plans and Specifications is ordered by the Contractor for use in the 
eliminated item prior to the date of notification of elimination by the Engineer, and if the order for that 
material can not be canceled, payment will be made to the Contractor for the actual cost of the material.  
In this case, the material shall become the property of the Agency.  Payment will be made to the 
Contractor for its actual costs for any further handling.  If the material is returnable, the material shall be 
returned and payment will be made to the Contractor for the actual cost of charges made by the supplier 
for returning the material and for handling by the Contractor. 

Actual costs, as used herein, shall be computed on the basis of Extra Work per 3-3. 
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3-3 EXTRA WORK. 
3-3.1  General.  New or unforeseen work will be classified as Extra Work when the Engineer 

determines that it is not covered by Contract Unit Prices or Stipulated Unit Prices. 
3-3.2 Payment. 
3-3.2.1 General.  When the cost for Extra Work cannot be agreed upon, the Agency will pay for 

Extra Work based on the accumulation of costs as provided herein. 
3-3.2.2  Basis for Establishing Costs. 

a) Labor.  The cost of labor shall be the actual cost for wages of workers performing the Extra 
Work at the time the Extra Work is done, plus employer payments of payroll taxes, workers 
compensation insurance, liability insurance, health and welfare, pension, vacation, apprenticeship 
funds, and other direct costs, resulting from Federal, State, or local laws, as well as assessments or 
benefits required by lawful collective bargaining agreements. 

The use of a labor classification which would increase the Extra Work cost will not be permitted 
unless the Contractor establishes the necessity for such additional costs.  Labor costs for equipment 
operators and helpers shall be reported only when such costs are not included in the invoice for 
equipment rental.  The labor cost for foremen shall be proportioned to all of their assigned work and 
only that applicable to the Extra Work will be paid 

Nondirect labor costs, including superintendence, shall be considered part of the markup 
specified in 3-3.2.3 a). 

b) Materials.  The cost of materials reported shall be at invoice or lowest current price at which 
such materials are locally available and delivered to the Work site in the quantities involved, plus 
sales tax, freight, and delivery. 

The Agency reserves the right to approve materials and sources of supply, or to supply materials 
to the Contractor if necessary for the progress of the Work.  No markup shall be applied to any 
material provided by the Agency. 

c) Tool and Equipment Rental.  No payment will be made for the use of tools which have a 
replacement value of $200 or less. 

Regardless of ownership, the rates to be used in determining equipment rental costs shall not 
exceed listed rates prevailing locally at equipment rental agencies, or distributors, at the time the 
Extra Work is performed. 

The rental rates paid shall include the cost of fuel, oil, lubrication, supplies, small tools, necessary 
attachments, repairs and maintenance of any kind, depreciation, storage, insurance, and all incidentals.  
Necessary loading and transportation costs for equipment used on the Extra Work shall be included. 

If equipment is used intermittently and, when not in use, could be returned to its rental source at 
less expense to the Agency than holding it at the Work site, it shall be returned, unless the Contractor 
elects to keep it at the Work site, at no expense to the Agency. 

All equipment shall be acceptable to the Engineer, in good working condition, and suitable for 
the purpose for which it is to be used. 

The reported rental time for equipment already at the Work site shall be the duration of its use on 
the Extra Work.  This time shall begin when the equipment is first used on the Extra Work, plus the 
time required to move it from its previous site and back, or to a closer site. 
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d) Other Items.  The Agency may authorize other items which may be required on the Extra 
Work, including labor, services, material, and equipment.  These items must be different in their 
nature from those required for the Work, and be of a type not ordinarily available from the 
Contractor or Subcontractors. 

e) Invoices.  Vendors’ invoices for material, equipment rental and other expenditures shall be 
submitted with the daily report per 3-3.3.  If the daily report is not substantiated by invoices or other 
documentation, the Agency may establish the cost of the item involved at the lowest price which was 
current at the time of the report. 
3-3.2.3  Markup. 

a) Work by Contractor.  Unless otherwise specified in the Special Provisions, a reasonable 
allowance for overhead and profit shall be added to the Contractor’s costs as determined under 3-
3.2.2 and shall constitute the markup for all overhead and profit on Extra Work done by the 
Contractor.  The Contractor shall also be compensated as specified in the Special Provisions for the 
actual increase in the Contractor’s bond premium caused by the extra work. 

b) Work by Subcontractor.  When any of the Extra Work is performed by a Subcontractor, the 
markup established in 3-3.2.3 a) shall be applied to the Subcontractor’s costs as determined under 3-
3.2.2.  Unless otherwise specified in the Special Provisions, a reasonable allowance for the 
Contractor’s overhead and profit shall be added to the sum of the Subcontractor’s costs and markup 
and shall constitute the markup for all overhead and profit for the Contractor on Extra Work done by 
the Subcontractor. 
3-3.3  Daily Reports by Contractor.  When the cost for the Extra Work cannot be agreed upon, the 

Contractor shall submit a daily report to the Engineer on forms approved by the Agency.  Applicable 
delivery tickets, listing all labor, materials, and equipment involved for that day, and other services and 
expenditures when authorized shall be included.  Failure to submit the daily report by the close of the next 
working day may waive any rights for that day.  An attempt shall be made to reconcile the report daily, and 
it shall be signed by the Engineer and the Contractor.  In the event of a disagreement, pertinent notes shall 
be entered by each party to explain points which cannot be resolved immediately.  Each party shall retain a 
signed copy of the report.  Reports by Subcontractors or others shall be submitted through the Contractor. 

The report shall: 
1.  List the names of workers, classifications, and hours worked 
2.  Describe and list quantities of materials used. 
3.  List the type of equipment, size, identification number, and hours of operation, including 

loading and transportation, if applicable. 
4.  Describe other services and expenditures in such detail as the Agency may require. 

3-4  CHANGED CONDITIONS.  The Contractor shall notify the Engineer of the following Work 
site conditions (hereinafter called “changed conditions”), in writing, upon their discovery and before 
they are disturbed: 

1.  Subsurface or latent physical conditions differing materially from those represented in the Contract 
Documents; 

2.  Unknown physical conditions of an unusual nature differing materially from those ordinarily 
encountered and generally recognized as inherent in work of the character being performed; and 

3.  Material differing from that represented in the Contract Documents which the Contractor 
believes may be hazardous waste, as defined in Section 25117 of the Health and Safety Code, 
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that is required to be removed to a Class I, Class II, or Class III disposal site in accordance with 
the provisions of existing law. 

The Engineer will investigate conditions which appear to be changed conditions.  If the Engineer 
determines that the conditions are changed conditions and will materially affect costs, a Change Order 
will be issued adjusting the compensation for such portion of the Work in accordance with 3-2.2.  If the 
Engineer determines that the conditions are changed conditions and will materially affect performance 
time, the Contractor, upon submitting a written request, will be granted an extension of time in 
accordance with 6-6. 

If the Engineer determines that the conditions do not justify an adjustment in compensation, the 
Contractor will be so notified in writing.  This notice will also advise the Contractor of its obligation to 
notify the Engineer in writing if the Contractor disagrees. 

If the Contractor disagrees with the decision, it may submit a written notice of potential claim to the 
Engineer before commencing the disputed work.  In the event of such a dispute, the Contractor shall not 
be excused from any scheduled completion date provided by the Contract and shall proceed with all 
work to be performed under the Contract.  However, the Contractor shall retain any and all rights 
provided by either the Contract or by law which pertain to the resolution of disputes and protests 
between the contracting parties.  The Contractor shall proceed in accordance with 3-5. 

The Contractor’s failure to give notice of changed conditions promptly upon their discovery and 
before they are disturbed shall constitute a waiver of all claims in connection therewith. 

3-5  DISPUTED WORK.  If the Contractor and the Agency are unable to reach agreement, the Agency 
may direct the Contractor to proceed with the Disputed Work.  Payment shall be as later determined by 3-2, 3-
3, mediation or arbitration, if the Agency and Contractor agree thereto, or as fixed in a court of law.   

 Although not to be construed as proceeding under 3-3, the Contractor shall keep and furnish records 
of Disputed Work to the Engineer in accordance with 3-3. 

 
SECTION 4 - CONTROL OF MATERIALS 

 
4-1 MATERIALS AND WORKMANSHIP. 
4-1.1  General.  All materials, parts, and equipment furnished by the Contractor in the Work shall be 

new, high grade, and free from defects.  Used or secondhand materials, parts, and equipment may be 
used only if so specified in the Special Provisions. 

The quality of materials and workmanship shall be subject to approval by the Engineer.  Materials 
and workmanship of quality not conforming to the requirements of the Specifications shall be considered 
defective and will be subject to rejection.  Defective work or material, whether in place or not, shall be 
removed immediately from the Work site by the Contractor, at its expense, when so directed by the Engineer. 

If the Contractor fails to replace any defective or damaged work or material after reasonable notice, 
the Engineer may cause such work or materials to be replaced.  The replacement expense will be 
deducted from the amount to be paid to the Contractor. 

4-1.2  Protection of Work and Materials.  The Contractor shall provide and maintain storage 
facilities and employ such measures as will preserve the specified quality of materials to be used in the 
Work.  Stored materials shall be reasonably accessible for inspection.  The Contractor shall also adequately 
protect new and existing work and all items of equipment for the duration of the Contract. 



Greenbook 2009 

 

18 

The Contractor shall not, without the Agency’s consent, assign, sell, mortgage, hypothecate, or 
remove equipment or materials which have been installed or delivered and which may be necessary for 
the completion of the Work. 

4-1.3 Inspection Requirements. 
4-1.3.1  General.  Unless otherwise specified in the Special Provisions, inspection is required at the 

source for asphalt concrete pavement mixtures, structural concrete, metal fabrication, metal casting, 
welding, concrete pipe manufacture, protective coating application, and similar shop or plant operations.  
Additional materials and fabricated items which require inspection at the source shall be as specified in 
the Special Provisions. 

Steel pipe in sizes less than 18 inches (450 mm) and vitrified clay and cast iron pipe in all sizes are 
acceptable upon certification as to compliance with the Specifications, subject to sampling and testing by 
the Agency.  Standard items of equipment such as electric motors, conveyors, elevators, plumbing 
fixtures, etc., are subject to inspection at the Work site only.  Special items of equipment such as 
designed electrical panel boards, large pumps, sewage plant equipment, etc., are subject to inspection at 
the source for performance testing only.  Inspection at the source for other items shall be as specified in 
the Special Provisions. 

4-1.3.2  Inspection of Materials Not Locally Produced.  When the Contractor intends to purchase 
materials, fabricated products, or equipment from sources located more than 50 miles (80 km) outside the 
geographical limits of the Agency, an inspector or accredited testing laboratory (approved by the Engineer), 
shall be engaged by the Contractor at its expense, to inspect the materials, equipment or process.  This 
approval shall be obtained before producing any material or equipment.  The inspector or representative of 
the testing laboratory shall evaluate the materials for conformance with the requirements of the Plans and 
Specifications.  The Contractor shall forward reports required by the Engineer.  No materials or equipment 
shall be shipped nor shall any processing, fabrication or treatment of such materials be done without proper 
inspection by the approved agent.  Approval by said agent shall not relieve the Contractor of responsibility 
for complying with the requirements of the Contract Documents. 

4-1.3.3  Inspection by the Agency.  The Agency will provide all inspection and testing laboratory 
services within 50 miles (80 km) of the geographical limits of the Agency.  For Private Contracts, all 
costs of inspection at the source, including salaries and mileage costs, shall be paid by the permittee. 

4-1.4  Test of Materials.  Before incorporation into the Work, the Contractor shall submit samples of 
materials, as the Engineer may require, at no cost to the Agency.  The Contractor, at its expense, shall 
deliver the materials for testing to the place and at the time designated by the Engineer.  Unless otherwise 
specified in the Special Provisions, all initial testing and a reasonable amount of retesting will be performed 
under the direction of the Engineer, and at no expense to the Contractor.  If the Contractor is to provide and 
pay for testing, it will be so specified in the Special Provisions.  For Private Contracts, the testing expense 
shall be borne by the permittee. 

The Contractor shall notify the Engineer in writing, at least 15 days in advance, of its intention to use 
materials for which tests are specified, to allow sufficient time to perform the tests.  The notice shall 
name the proposed supplier and source of material. 

If the notice of intent to use is sent before the materials are available for testing or inspection, or is 
sent so far in advance that the materials on hand at the time will not last but will be replaced by a new lot 
prior to use on the Work, it will be the Contractor’s responsibility to re-notify the Engineer when 
samples which are representative may be obtained. 
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4-1.5  Certificate of Compliance.  The Engineer may waive the materials testing requirements of 
the Specifications and accept the manufacturer’s written certificate of compliance that the materials to be 
supplied meet those requirements.  Materials test data may be required by the Engineer to be included 
with the submittal. 

4-1.6  Trade Names or Equals.  The Contractor may supply any of the materials specified or offer 
an equivalent.  The Engineer will determine whether the material offered is equivalent to that specified.  
Adequate time shall be allowed for the Engineer to make this determination. 

A listing of materials is not intended to be comprehensive, or in order of preference.  The Contractor 
may offer any material, process, or equipment considered to be equivalent to that indicated.  The 
substantiation of offers shall be submitted as provided in the Contract Documents. 

The Contractor shall, at its expense, furnish data concerning items offered by it as equivalent to those 
specified.  The Contractor shall have the material tested as required by the Engineer to determine that the 
quality, strength, physical, chemical, or other characteristics, including durability, finish, efficiency, 
dimensions, service, and suitability are such that the item will fulfill its intended function. 

Test methods shall be subject to the approval of the Engineer.  Test results shall be reported 
promptly to the Engineer, who will evaluate the results and determine if the substitute item is equivalent.  
The Engineer’s findings shall be final.  Installation and use of a substitute item shall not be made until 
approved by the Engineer. 

If a substitute offered by the Contractor is not found to be equal to the specified material, the 
Contractor shall furnish and install the specified material. 

The specified Contract completion time shall not be affected by any circumstance developing from 
the provisions of this subsection. 

4-1.7 Weighing and Metering Equipment.  Scales and metering equipment used for proportioning 
materials shall be inspected for accuracy and certified within the past 12 months by the State of 
California Bureau of Weights and Measures, by the County Director or Sealer of Weights and Measures, 
or by a scale mechanic registered with or licensed by the County. 

The accuracy of the work of a scale service agency, except as stated herein, shall meet the standards 
of the Business and Professions Code and the Code of Regulations pertaining to weighing devices.  A 
Certificate of Compliance shall be presented, prior to operation, to the Engineer for approval and shall 
be renewed whenever required by the Engineer at no cost to the Agency. 

Scales shall be arranged so they may be read easily from the operator’s platform or area.  They shall 
indicate the true net weight without the application of any factor.  The figures of the scales shall be 
clearly legible.  Scales shall be accurate to within 1 percent when tested with the plant shut down.  
Weighing equipment shall be so insulated against vibration or moving of other operating equipment in 
the plant area that the error in weighing with the entire plant running will not exceed 2 percent for any 
setting nor 1.5 percent for any batch. 

4-1.8  Calibration of Testing Equipment.  Testing equipment, such as, but not limited to pressure 
gages, metering devices, hydraulic systems, force (load) measuring instruments, and strain-measuring 
devices shall be calibrated by a testing agency acceptable to the Engineer at intervals not to exceed 12 
months and following repairs, modification, or relocation of the equipment.  Calibration certificates shall 
be provided when requested by the Engineer. 

4-1.9 Construction Materials Dispute Resolution (Soils, Rock Materials, Concrete, Mortar and 
Related Materials, Masonry Materials, Asphalt Materials, Rock Products, and Modified 
Asphalts).  In the interest of safety and public value, whenever credible evidence arises to contradict the 
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test values of materials, the Agency and the Contractor will initiate an immediate and cooperative 
investigation.  Test values of materials are results of the materials’ tests, as defined by these 
Specifications or by the Special Provisions, required to accept the Work.  Credible evidence is process 
observations or test values gathered using industry accepted practices.  A contradiction exists whenever 
test values or process observations of the same or similar materials are diverse enough such that the 
Work acceptance or performance becomes suspect.  The investigation shall allow access to all test 
results, procedures, and facilities relevant to the Disputed Work and consider all available information 
and, when necessary, gather new and additional information in an attempt to determine the validity, the 
cause, and if necessary, the remedy to the contradiction.  If the cooperative investigation reaches any 
resolution mechanism acceptable to both the Agency and the Contractor, the contradiction shall be 
considered resolved and the cooperative investigation concluded. 

Whenever the cooperative investigation is unable to reach resolution, the investigation may then 
either conclude without resolution or continue by written notification of one party to the other requesting 
the implementation of a resolution process by committee.  The continuance of the investigation shall be 
contingent upon recipient’s agreement and acknowledged in writing within 3 calendar days after 
receiving a request.  Without acknowledgement, the investigation shall conclude without resolution.  
The committee shall consist of 3 State of California Registered Civil Engineers.  Within 7 calendar days 
after the written request notification, the Agency and the Contractor will each select 1 engineer.  Within 
14 calendar days of the written request notification, the 2 selected engineers will select a third engineer.  
The goal in selection of the third member is to complement the professional experience of the first 2 
engineers.  Should the 2 engineers fail to select the third engineer, the Agency and the Contractor shall 
each propose 2 engineers to be the third member within 21 calendar days after the written request 
notification.  The first 2 engineers previously selected shall then select 1 of the 4 proposed engineers in a 
blind draw. 

The committee shall be a continuance of the cooperative investigation and will re-consider all 
available information and if necessary gather new and additional information to determine the validity, 
the cause, and if necessary, the remedy to the contradiction.  The committee will focus upon the 
performance adequacy of the material(s) using standard engineering principles and practices and to 
ensure public value, the committee may provide engineering recommendations as necessary.  Unless 
otherwise agreed, the committee will have 30 calendar days from its formation to complete their review 
and submit their findings.  The final resolution of the committee shall be by majority opinion, in writing, 
stamped and signed.  Should the final resolution not be unanimous, the dissenter may attach a written, 
stamped, and signed minority opinion. 

Once started, the resolution process by committee shall continue to full conclusion unless: 
1.  Within 7 days of the formation of the committee, the Agency and the Contractor reach an 

acceptable resolution mechanism; or 
2.  Within 14 days of the formation of the committee, the initiating party withdraws its written 

notification and agrees to bear all investigative related costs thus far incurred; or 
3.  At any point by the mutual agreement of the Agency and the Contractor. 

Unless otherwise agreed, the Contractor shall bear and maintain a record for all the investigative 
costs until resolution.  Should the investigation discover assignable causes for the contradiction, the 
assignable party, the Agency or the Contractor, shall bear all costs associated with the investigation.  
Should assignable causes for the contradiction extended to both parties, the investigation will assign 
costs cooperatively with each party or when necessary, equally.  Should the investigation substantiate a 
contradiction without assignable cause, the investigation will assign costs cooperatively with each party 
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or when necessary, equally.  Should the investigation be unable to substantiate a contradiction, the 
initiator of the investigation shall bear all investigative costs.  All claim notification requirements of the 
contract pertaining to the contradiction shall be suspended until the investigation is concluded. 

 
SECTION 5 - UTILITIES 

 
5-1  LOCATION.  The permittee (in the case of Private Contracts) or the Agency (in the case of 

Cash or Assessment Act Contracts), will search known substructure records and furnish the Contractor 
with copies of documents which describe the location of utility substructures, or will indicate on the 
Plans those substructures (except for service connections) which may affect the Work.  Information 
regarding removal, relocation, abandonment, or installation of new utilities will be furnished to 
prospective Bidders. 

Where underground main distribution conduits such as water, gas, sewer, electric power, telephone, 
or cable television are shown on the Plans, the Contractor shall assume that every property parcel will be 
served by a service connection for each type of utility. 

Pursuant to Section 4216 of the Government Code, at least 2 working days prior to commencing any 
excavation, the Contractor shall contact the regional notification center (Underground Service Alert of 
Southern California) and obtain an inquiry identification number. 

Caltrans is not required by Section 4216 to become a member of the regional notification center.  
The Contractor shall contact Caltrans for the location of its subsurface installations. 

The Contractor shall determine the location and depth of all utilities, including service connections, 
which have been marked by the respective owners and which may affect or be affected by its operations.  
Unless otherwise specified in the Special Provisions, payment shall be considered as included in the 
prices in the Bid for other items of work. 

5-2 PROTECTION.  The Contractor shall not interrupt the service function or disturb the support 
of any utility without authority from the utility owner or direction from the Engineer.  Valves, switches, 
vaults, and meters shall be maintained readily accessible for emergency shutoff. 

Where protection is required to ensure support of utilities located as shown on the Plans or in 
accordance with 5-1, the Contractor shall, unless otherwise specified on the Plans or in the Special 
Provisions, furnish and place the necessary protection at its expense. 

Upon learning of the existence and location of any utility omitted from or shown incorrectly on the 
Plans, the Contractor shall immediately notify the Engineer in writing.  When authorized by the 
Engineer, support or protection of the utility will be paid for as provided in 3-2.2.3 or 3-3. 

The Contractor shall immediately notify the Engineer and the utility owner if any utility is disturbed 
or damaged.  The Contractor shall bear the costs of repair or replacement of any utility damaged if 
located in accordance with 5-1. 

When placing concrete around or contiguous to any non-metallic utility installation, the Contractor 
shall at its expense: 

a) Furnish and install a 2-inch (50 mm) cushion of expansion joint material or other similar 
resilient material; or 

b) Provide a sleeve or other opening which will result in a 2-inch (50 mm) minimum-clear annular 
space between the concrete and the utility; or 
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c) Provide other acceptable means to prevent embedment in or bonding to the concrete. 
Where concrete is used for backfill or for structures which would result in embedment, or partial 

embedment, of a metallic utility installation; or where the coating, bedding or other cathodic protection 
system is exposed or damaged by the Contractor’s operations, the Contractor shall notify the Engineer 
and arrange to secure the advice of the affected utility owner regarding the procedures required to 
maintain or restore the integrity of the system. 

5-3 REMOVAL.  Unless otherwise specified in the Special Provisions, the Contractor shall remove 
all interfering portions of utilities shown on the Plans as “abandoned” or “to be abandoned in place”.  
Before starting removal operations, the Contractor shall ascertain from the Agency whether the 
abandonment is complete, and the costs involved in the removal and disposal shall be included in the 
Bid for the items of work necessitating such removals. 

5-4 RELOCATION.  When feasible, the owners responsible for utilities within the area affected by 
the Work will complete their necessary installations, relocations, repairs, or replacements before 
commencement of work by the Contractor.  When the Plans or Special Provisions indicate that a utility 
installation is to be relocated, altered, or constructed by others, the Agency will conduct all negotiations 
with the owners and utility work will be done at no cost to the Contractor, except as otherwise specified in 
301-1.6.  Utilities which are relocated in order to avoid interference shall be protected in their position and 
the cost of such protection shall be included in the Bid for the items of work necessitating such relocation. 

After award of the Contract, portions of utilities which are found to interfere with the Work will be 
relocated, altered or reconstructed by the utility owners, or the Engineer may order changes in the Work 
to avoid interference.  Such changes will be paid for in accordance with 3-2. 

When the Plans or Special Provisions provide for the Contractor to alter, relocate, or reconstruct a 
utility, all costs for such work shall be included in the Bid for the items of work necessitating such work.  
Temporary or permanent relocation or alteration of utilities requested by the Contractor for its 
convenience shall be its responsibility and it shall make all arrangements and bear all costs. 

When the Plans or Specifications provide for the Contractor to alter, relocate, or reconstruct a utility, 
all costs for such work shall be included in the Bid for the items of work necessitating such work.  
Temporary or permanent relocation or alteration of utilities requested by the Contractor for its 
convenience shall be its responsibility and it shall make all arrangements and bear all costs. 

The utility owner will relocate service connections as necessary within the limits of the Work or 
within temporary construction or slope easements.  When directed by the Engineer, the Contractor shall 
arrange for the relocation of service connections as necessary between the meter and property line, or 
between a meter and the limits of temporary construction or slope easements.  Payment for the relocation 
of such service connections shall be in accordance with 3-3.  Payment will include the restoration of all 
existing improvements which may be affected thereby.  The Contractor may agree with the owner of any 
utility to disconnect and reconnect interfering service connections.  The Agency will not be involved in 
any such agreement. 

5-5  DELAYS.  The Contractor shall notify the Engineer of its construction schedule insofar as it 
affects the protection, removal, or relocation of utilities.  Said notification shall be included as a part of 
the construction schedule in accordance with 6-1.  The Contractor shall notify the Engineer in writing of 
any subsequent changes in the construction schedule which will affect the time available for protection, 
removal, or relocation of utilities. 

The Contractor will not be entitled to damages or additional payment for delays attributable to utility 
relocations or alterations if correctly located, noted, and completed in accordance with 5-1. 
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The Contractor may be given an extension of time for unforeseen delays attributable to unreasonably 
protracted interference by utilities in performing work correctly shown on the Plans. 

The Agency will assume responsibility for the timely removal, relocation, or protection of existing main 
or trunkline utility facilities within the area affected by the Work if such utilities are not identified in the 
Contract Documents.  The Contractor will not be assessed liquidated damages for any delay caused by failure 
of the Agency to provide for the timely removal, relocation, or protection of such existing facilities. 

If the Contractor sustains loss due to delays attributable to interferences, relocations, or alterations 
not covered by 5-1, which could not have been avoided by the judicious handling of forces, equipment, 
or plant, there shall be paid to the Contractor such amount as the Engineer may find to be fair and 
reasonable compensation for such part of the Contractor’s actual loss as was unavoidable and the 
Contractor may be granted an extension of time. 

5-6  COOPERATION.  When necessary, the Contractor shall so conduct its operations as to permit 
access to the Work site and provide time for utility work to be accomplished during the progress of the Work. 

 
SECTION 6 - PROSECUTION, PROGRESS, 

AND ACCEPTANCE OF THE WORK 
 
6-1  CONSTRUCTION SCHEDULE AND COMMENCEMENT OF THE WORK. 
6-1.1  Construction Schedule.  After notification of award of the Contract and prior to start of any work, 

the Contractor shall submit its proposed construction schedule to the Engineer for approval.  The construction 
schedule shall be in the form of a tabulation, chart, or graph and shall be in sufficient detail to show 
chronological relationship of all activities of the Work.  These include, but are not limited to: estimated 
starting and completion dates of various activities, submission of submittals per 2-5.3, procurement of 
materials and scheduling of equipment.  The construction schedule shall incorporate the requirements of 5-5 
and reflect completion of the Work within the specified Contract time and in conformance with the Contract 
Documents. 

If the Contractor desires to make a major change in the method of operations after commencing 
construction, or if the schedule fails to reflect the actual progress, the Contractor shall submit to the 
Engineer a revised construction schedule in advance of beginning revised operations. 

The Engineer may waive these requirements for work constructed under a permit. 
6-1.2 Commencement of the Work.  Unless otherwise specified in the Special Provisions, the 

Contract time shall commence upon the date of issuance of the Notice to Proceed.  The Work shall start 
within 15 days thereafter, and be diligently prosecuted to completion within the Contract time. 

6-2  PROSECUTION OF THE WORK.  To minimize public inconvenience and possible hazard 
and to restore street and other work areas to their original condition and state of usefulness as soon as 
practicable, the Contractor shall diligently prosecute the Work to completion.  If the Engineer determines 
that the Contractor is failing to prosecute the Work to the proper extent, the Contractor shall, upon 
orders from the Engineer, immediately take steps to remedy the situation.  All costs of prosecuting the 
Work as specified herein shall be included in the Contract Price.  Should the Contractor fail to take the 
necessary steps to fully accomplish said purposes, after orders of the Engineer, the Engineer may 
suspend the Work in whole or part, until the Contractor takes said steps. 

If Work is suspended through no fault of the Agency, all expenses and losses incurred by the 
Contractor during such suspensions shall be borne by the Contractor.  If the Contractor fails to properly 
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provide for public safety, traffic, and protection of the Work during periods of suspension, the Agency 
may elect to do so, and deduct the cost thereof from monies due the Contractor.  Such actions will not 
relieve the Contractor from liability. 

6-3 SUSPENSION OF THE WORK. 
6-3.1  General.  The Work may be suspended in whole or in part when determined by the Engineer 

that the suspension is necessary in the interest of the Agency.  The Contractor shall comply immediately 
with any written order of the Engineer.  Such suspension shall be without liability to the Contractor on 
the part of the Agency except as otherwise specified in 6-6.3. 

6-3.2 Archaeological and Paleontological Discoveries.  If discovery is made of items of 
archaeological or paleontological interest, the Contractor shall immediately cease excavation in the area 
of discovery and shall not continue until ordered by the Engineer.  When resumed, excavation operations 
within the area of discovery shall be as directed by the Engineer. 

Discoveries which may be encountered may include, but not be limited to, dwelling sites, stone 
implements or other artifacts, animal bones, human bones, and fossils. 

The Contractor shall be entitled to an extension of time and compensation in accordance with 6-6. 
6-4  DEFAULT BY THE CONTRACTOR.  If the Contractor fails to begin delivery of material 

and equipment, to commence the Work within the time specified, to maintain the rate of delivery of 
material, to execute the Work in the manner and at such locations as specified, or fails to maintain the 
Work schedule which will insure the Agency’s interest, or, if the Contractor is not carrying out the intent 
of the Contract, the Agency may serve written notice upon the Contractor and the Surety on its Faithful 
Performance Bond demanding satisfactory compliance with the Contract. 

The Contract may be canceled by the Board without liability for damage, when in the Board’s opinion the 
Contractor is not complying in good faith, has become insolvent, or has assigned or subcontracted any part of 
the Work without the Board’s consent.  In the event of such cancellation, the Contractor will be paid the actual 
amount due based on the Contract Unit Prices or lump sum prices in the Bid and the quantity of the Work 
completed at the time of cancellation, less damages caused to the Agency by acts of the Contractor.  The 
Contractor, in having tendered a Bid, shall be deemed to have waived any and all claims for damages because 
of cancellation of the Contract for any such reason.  If the Agency declares the Contract canceled for any of 
the above reasons, written notice to that effect shall be served upon the Surety.  The Surety shall, within 5 
days, assume control and perform the Work as successor to the Contractor. 

If the Surety assumes any part of the Work, it shall take the Contractor’s place in all respects for that 
part, and shall be paid by the Agency for all work performed by it in accordance with the Contract.  If the 
Surety assumes the entire Contract, all money due the Contractor at the time of its default shall be 
payable to the Surety as the Work progresses, subject to the terms of the Contract. 

If the Surety does not assume control and perform the Work within 5 days after receiving notice of 
cancellation, or fails to continue to comply, the Agency may exclude the Surety from the premises.  The 
Agency may then take possession of all material and equipment and complete the Work by Agency 
forces, by letting the unfinished Work to another Contractor, or by a combination of such methods.  In 
any event, the cost of completing the Work shall be charged against the Contractor and its Surety and 
may be deducted from any money due or becoming due from the Agency.  If the sums due under the 
Contract are insufficient for completion, the Contractor or Surety shall pay to the Agency within 5 days 
after the completion, all costs in excess of the sums due. 

The provisions of this subsection shall be in addition to all other rights and remedies available to the 
Agency under law. 
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6-5 TERMINATION OF THE CONTRACT.  The Board may terminate the Contract at its own 
discretion or when conditions encountered during the Work make it impossible or impracticable to 
proceed, or when the Agency is prevented from proceeding with the Contract by act of God, by law, or 
by official action of a public authority. 

6-6  DELAYS AND EXTENSIONS OF TIME. 
6-6.1  General.  If delays are caused by unforeseen events beyond the control of the Contractor, such 

delays will entitle the Contractor to an extension of the Contract time as provided herein, but the Contractor 
will not be entitled to damages or additional payment due to such delays, except as otherwise specified in 6-
6.3.  Such unforeseen events may include: war, government regulations, labor disputes, strikes, fires, floods, 
adverse weather or elements necessitating cessation of work, inability to obtain materials, labor or equipment, 
required extra work, or other specific events as may be further described in the Special Provisions. 

No extension of time will be granted for a delay caused by the Contractor’s inability to obtain 
materials unless the Contractor furnishes to the Engineer documentary proof.  The proof must be 
provided in a timely manner in accordance with the sequence of the Contractor’s operations and the 
approved construction schedule. 

If delays beyond the Contractor’s control are caused by events other than those mentioned above, the 
Engineer may deem an extension of time to be in the best interests of the Agency.  The Contractor will not 
be entitled to damages or additional payment due to such delays, except as otherwise specified in 6-6.3. 

If delays beyond the Contractor’s control are caused solely by action or inaction by the Agency, such 
delays will entitle the Contractor to an extension of time per 6-6.2. 

6-6.2 Extensions of Time.  Extensions of time, when granted, will be based upon the effect of delays 
to the Work.  They will not be granted for non-controlling delays to minor portions of the Work unless it 
can be shown that such delays did or will delay the progress of the Work. 

6-6.3 Payment for Delays.  Pursuant to Section 7102 of the Public Contract Code, the Contractor 
will be compensated for damages incurred due to delays for which the Agency is responsible.  Such 
actual costs will be determined by the Engineer.  The Agency will not be liable for damages which the 
Contractor could have avoided by any reasonable means, such as judicious handling of forces, 
equipment, or plant.  The determination of what damages the Contractor could have avoided will be 
made by the Engineer. 

6-6.4  Written Notice and Report.  If the Contractor desires payment for a delay as specified in 6-
6.3 or an extension of time, it shall file with the Engineer a written request and report of cause within 30 
days after the beginning of the delay.  The request for payment or extension must be made at least 15 
days before the specified completion date.  Failure by the Contractor to file these items within the times 
specified will be considered grounds for refusal by the Agency to consider such request. 

6-7 TIME OF COMPLETION. 
6-7.1  General.  The Contractor shall complete the Work within the time specified in the Contract or 

the Special Provisions.  The Contractor shall complete each portion of the Work within the time 
specified as in the Contract or the Special Provisions for such portion.  Unless otherwise specified in the 
Contract or the Special Provisions, the time of completion of the Contract shall be expressed in working 
days. 
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6-7.2  Working Day.  A working day is any day within the period between the date of the start of the 
Contract time as specified in 6-1 and the date of field acceptance of the Work by the Engineer, other than: 

1. Saturday, 
2. Sunday, 
3. any day designated as a holiday by the Agency, 
4. any other day designated as a holiday in a Master Labor Agreement entered into by the 

Contractor or on behalf of the Contractor as an eligible member of a contractor association, 
5. any day the Contractor is prevented from working at the beginning of the workday for cause as 

specified in 6-6.1, or 
6. any day the Contractor is prevented from working during the first 5 hours with at least 60 percent 

of the normal work force for cause as specified in 6-6.1. 
6-7.3  Contract Time Accounting.  The Engineer will make a daily determination of each working day to 

be charged against the Contract time.  These determinations will be discussed and the Contractor will be 
furnished a periodic statement showing the allowable number of working days of Contract time, as adjusted, 
at the beginning of the reporting period.  The statement will also indicate the number of working days charged 
during the reporting period and the number of working days of Contract time remaining.  If the Contractor 
does not agree with the statement, it shall file a written protest within 15 days after receipt, setting forth the 
facts of the protest.  Otherwise, the statement will be deemed to have been accepted. 

6-8  COMPLETION, ACCEPTANCE, AND WARRANTY.  The Work will be inspected by the 
Engineer for acceptance upon receipt of the Contractor’s written assertion that the Work has been completed. 

If, in the Engineer’s judgment, the Work has been completed and is ready for acceptance, it will so 
certify to the Board, which may accept the completed Work.  The Engineer will, in its certification to the 
Board, give the date when the Work was completed.  This will be the date when the Contractor is 
relieved from responsibility to protect the Work. 
 The warranty period for equipment or material shall commence on the date equipment or material is placed 
into service at the direction of the Agency.  In the event such items are not placed into service prior to partial or 
final acceptance of the Work, the warranty period shall commence on the date of such acceptance. 

All work shall be warranted by the Contractor against defective workmanship and materials for a 
period of 1 year from the date the Work was completed.  The Contractor shall replace or repair any such 
defective work in a manner satisfactory to the Engineer, after notice to do so from the Engineer, and 
within the time specified in the notice.  If the Contractor fails to make such replacement or repairs within 
the time specified in the notice, the Agency may perform this work and the Contractor’s Surety shall be 
liable for the cost thereof. 

6-9  LIQUIDATED DAMAGES.  Failure of the Contractor to complete the Work within the time allowed 
will result in damages being sustained by the Agency.  Such damages are, and will continue to be, impracticable 
and extremely difficult to determine.  For each consecutive calendar day in excess of the time specified for 
completion of the Work, as adjusted in accordance with 6-6, the Contractor shall pay to the Agency, or have 
withheld from monies due it, the sum of $250, unless otherwise specified in the Special Provisions. 

Execution of the Contract shall constitute agreement by the Agency and Contractor that $250 per day 
is the minimum value of the costs and actual damage caused by the failure of the Contractor to complete 
the Work within the allotted time.  Such sum is liquidated damages and shall not be construed as a 
penalty, and may be deducted from payments due the Contractor if such delay occurs. 

6-10 USE OF IMPROVEMENT DURING CONSTRUCTION.  The Agency reserves the right to 
take over and utilize all or part of any completed facility or appurtenance.  The Contractor will be 
notified in writing in advance of such action.  Such action by the Agency will relieve the Contractor of 
responsibility for injury or damage to said completed portions of the improvement resulting from use by 
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public traffic or from the action of the elements or from any other cause, except Contractor operations or 
negligence.  The Contractor will not be required to reclean such portions of the improvement before field 
acceptance, except for cleanup made necessary by its operations.  Nothing in this subsection shall be 
construed as relieving the Contractor from full responsibility for correcting defective work or materials. 

In the event the Agency exercises its right to place into service and utilize all or part of any 
completed facility or appurtenance, the Agency will assume the responsibility and liability for injury to 
persons or property resulting from the utilization of the facility or appurtenance so placed into service, 
except for any such injury to persons or property caused by any willful or negligent act or omission by 
the Contractor, Subcontractor, their officers, employees, or agents. 

 
SECTION 7 - RESPONSIBILITIES OF THE CONTRACTOR 

 
7-1  THE CONTRACTOR’S EQUIPMENT AND FACILITIES. 
7-1.1  General.  The Contractor shall furnish and maintain in good condition all equipment and facilities as 

required for the proper execution and inspection of the Work 
The Contractor shall provide and maintain enclosed toilets for the use of employees engaged in the Work.  

These accommodations shall be maintained in a neat and sanitary condition, and regularly pumped out. 
7-1.2  Temporary Utility Services.  The Contractor shall, at its own expense, make all arrangements necessary 

for the provision of temporary utility services necessary for its own use during performance of the Work. 
The Contractor shall not draw water from any fire hydrant (except to extinguish a fire), without obtaining 

permission from the water utility owner. 
7-1.3  Crushing and Screening Operations.  Unless otherwise specified in the Special Provisions, the 

establishment and operation of portable screens and crushers will not be allowed on or adjacent to the Work site. 
7-2  LABOR. 
7-2.1  General.  Only competent workers shall be employed on the Work.  Any person employed 

who is found to be incompetent, intemperate, troublesome, disorderly, or otherwise objectionable, or 
who fails or refuses to perform work properly and acceptably, shall be immediately removed from the 
Work by the Contractor and not be reemployed on the Work. 

7-2.2  Laws.  The Contractor, its agents, and employees shall be bound by and comply with 
applicable provisions of the Labor Code and Federal, State, and local laws related to labor. 

The Contractor shall strictly adhere to the provisions of the Labor Code regarding minimum wages; 
the 8-hour day and 40-hour week; overtime; Saturday, Sunday, and holiday work; and nondiscrimination 
because of race, color, national origin, sex, or religion.  The Contractor shall forfeit to the Agency the 
penalties prescribed in the Labor Code for violations. 

In accordance with the Labor Code, the Board has on file and will publish a schedule of prevailing 
wage rates for the types of work to be done under the Contract.  The Contractor shall not pay less than 
these rates. 

Each worker shall be paid subsistence and travel as required by the collective bargaining agreements 
on file with the State of California Department of Industrial Relations. 

The Contractor’s attention is directed to Section 1776 of the Labor Code which imposes 
responsibility upon the Contractor for the maintenance, certification, and availability for inspection of 
such records for all persons employed by the Contractor or Subcontractor in connection with the Work.  
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The Contractor shall agree through the Contract to comply with this Section and the remaining 
provisions of the Labor Code. 

7-3  LIABILITY INSURANCE.  The Contractor shall furnish the Agency a policy or certificate of 
liability insurance in which the Agency is the named insured or is named as an additional insured with 
the Contractor.  The policy furnished by the Contractor shall be issued by an insurance company 
authorized by the Insurance Commissioner to transact business in the State of California.  The insurance 
company shall have a policy holder rating of “A” or higher and a Financial Class VII or higher as 
established by A.M.  Best, or equivalent or greater rating established by another recognized rating entity 
such as Moody’s.  Notwithstanding any inconsistent statement in the policy or any subsequent 
endorsement, the Agency shall be the insured or named as an additional insured covering the Work, 
whether liability is attributable to the Contractor or the Agency.  The policy shall insure the Agency, its 
officers, employees, and agents, while acting within the scope of their duties on the Work, against all 
claims arising out of or in connection with the Work, except as otherwise specified in 6-10. 

The Contractor may file insurance acceptable to the Agency covering more than one contract or 
permit.  The coverage shall provide the following minimum limits: 

Bodily Injury................................$250,000 each person 
 $500,000 each occurrence 
 $500,000 aggregate products and completed operations. 
Property Damage .........................$100,000 each occurrence 
 $250,000 aggregate. 
A combined single limit policy with aggregate limits in the amount of $1,000,000 will be considered 

equivalent to the required minimum limits. 
Except as otherwise specified in 6-10, the Contractor shall save, keep, and hold harmless the 

Agency, its officers and agents from all damages, costs or expenses in law or equity that may at any time 
arise or be set up because of damages to property, or of personal injury received by reason of or in the 
course of performing work, which may be caused by any willful or negligent act or omission by the 
Contractor, any of the Contractor’s employees, or any Subcontractor.  The Agency will not be liable for 
any accident, loss or damage to the Work prior to its completion and acceptance, except as otherwise 
specified in 6-10. 

All liability insurance policies shall bear an endorsement or shall have attached a rider whereby it is 
provided that, in the event of expiration or proposed cancellation of such policies for any reason 
whatsoever, the Agency shall be notified by registered mail, return receipt requested, giving a sufficient 
time before the date thereof to comply with any applicable law or statute, but in no event less than 30 
days before expiration or cancellation is effective. 

The cost of this insurance coverage shall be included in the Bid. 
7-4  WORKERS’ COMPENSATION INSURANCE.  Before execution of the Contract by the 

Board, the Contractor shall file with the Engineer the following signed certification: 
“I am aware of the provisions of Section 3700 of the Labor Code which require every 
employer to be insured against liability for workers’ compensation or to undertake self-
insurance in accordance with the provisions of that code, and I will comply with such 
provisions before commencing the performance of the work of this contract.” 
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The Contractor shall also comply with Section 3800 of the Labor Code by securing, paying for, and 
maintaining in full force and effect for the duration of the Contract, complete Workers’ Compensation 
Insurance, and shall furnish a Certificate of Insurance to the Engineer before execution of the Contract.  
The Agency, its officers, or employees, will not be responsible for any claims in law or equity 
occasioned by failure of the Contractor to comply with this paragraph. 

All compensation insurance policies shall bear an endorsement or shall have attached a rider 
whereby it is provided that, in the event of expiration or proposed cancellation of such policies for any 
reason whatsoever, the Agency shall be notified by registered mail not less than 30 days before 
expiration or cancellation is effective. 

7-5  PERMITS.  The Agency will obtain, at no cost to the Contractor, all permits necessary to 
perform the Work in streets, highways, railways or other rights-of-way.  The Contractor shall obtain and 
pay for all costs incurred for permits necessitated by its operations such as, but not limited to, those 
permits required for night work, overload, blasting, and demolition.  For Private Contracts, the 
Contractor shall obtain all permits incidental to the Work or made necessary by its operations, and pay 
all costs incurred by the permit requirements. 

The Contractor shall pay all business taxes or license fees that are required for the Work. 
7-6  THE CONTRACTOR’S REPRESENTATIVE.  Before starting the Work, the Contractor shall 

designate in writing a representative who shall have complete authority to act for it.  An alternative 
representative may be designated as well.  The representative or alternate shall be present at the Work site 
whenever work is in progress or whenever actions of the elements necessitate its presence to take measures 
necessary to protect the Work, persons, or property.  Any order or communication given to this representative 
shall be deemed delivered to the Contractor.  A joint venture shall designate only one representative and 
alternate.  In the absence of the Contractor or its representative, instructions or directions may be given by the 
Engineer to the superintendent or person in charge of the specific work to which the order applies.  Such order 
shall be complied with promptly and referred to the Contractor or its representative. 

In order to communicate with the Agency, the Contractor’s representative, superintendent, or person 
in charge of specific work shall be able to speak, read, and write the English language. 

7-7 COOPERATION AND COLLATERAL WORK.  The Contractor shall be responsible for 
ascertaining the nature and extent of any simultaneous, collateral, and essential work by others.  The 
Agency, its workers and contractors and others, shall have the right to operate within or adjacent to the 
Work site during the performance of such work. 

The Agency, the Contractor, and each of such workers, contractors and others, shall coordinate their 
operations and cooperate to minimize interference. 

The Contractor shall include in its Bid all costs involved as a result of coordinating its work with 
others.  The Contractor will not be entitled to additional compensation from the Agency for damages 
resulting from such simultaneous, collateral, and essential work.  If necessary to avoid or minimize such 
damage or delay, the Contractor shall redeploy its work force to other parts of the Work. 

Should the Contractor be delayed by the Agency, and such delay could not have been reasonably 
foreseen or prevented by the Contractor, the Engineer will determine the extent of the delay, the effect 
on the Work, and any extension of time. 
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7-8  WORK SITE MAINTENANCE. 
7-8.1  General.  Throughout all phases of construction, including suspension of the Work, and until acceptance 

per 6-8, the Contractor shall keep the Work site clean and free from rubbish and debris.  Rubbish and debris 
collected on the Work site shall only be stored in roll-off, enclosed containers prior to disposal.  Stockpiles of such 
will not be allowed. 

When required by the Special Provisions, the Contractor shall provide a self-loading motorized street sweeper 
equipped with a functional water spray system.  The sweeper shall clean all paved areas within the Work site and all 
paved haul routes at least once each working day 

The Contractor shall ensure there is no spillage along haul routes.  Any such spillage shall be removed 
immediately and the area cleaned. 

Should the Contractor fail to keep the Work site free from rubbish and debris, the Engineer may suspend the 
Work per 6-3 until the condition is corrected. 

7-8.2  Air Pollution Control.  The Contractor shall not discharge smoke, dust, equipment exhaust, or any other 
air contaminants into the atmosphere in such quantity as will violate any Federal, State, or local regulations.  The 
Contractor shall also abate dust nuisance by cleaning, sweeping and spraying with water, or other means as 
necessary.  The use of water shall conform to 7-8.6. 

7-8.3  Noise Control.  Noise generated from the Contractor’s operations shall be controlled as specified in the 
Special Provisions. 

7-8.4  Storage of Equipment and Materials. 
7-8.4.1  General.  Materials and equipment shall be removed from the Work site as soon as they are no longer 

necessary.  Before inspection by the Engineer for acceptance, the Work site shall be cleared of equipment, unused 
materials, and rubbish so as to present a satisfactory clean and neat appearance. 

Excess excavated material shall be removed from the Work site immediately unless otherwise specified in the 
Special Provisions. 

Forms and form lumber shall be removed from the Work site as soon as practicable after stripping. 
7-8.4.2  Storage in Public Streets.  Construction materials and equipment shall not be stored in streets, roads, 

or highways for more than 5 days after unloading unless otherwise specified in the Special Provisions or approved 
by the Engineer.  All materials or equipment not installed or used in construction within 5 days after unloading shall 
be stored at a location approved by the Engineer. 

Excavated material, except that which is to be used as backfill in the adjacent trench, shall not be stored in 
public streets unless otherwise specified in the Special Provisions or approved by the Engineer.  Immediately after 
placing backfill, all excess material shall be removed from the Work site. 

7-8.5  Sanitary Sewers. 
7-8.5.1  General.  The flow of sewage shall not be interrupted.  Should the Contractor disrupt the operation of 

existing sanitary sewer facilities, or should disruption be necessary for performance of the Work, the Contractor 
shall bypass the sewage flow around the Work.  Sewage shall be conveyed in closed conduits and disposed of in a 
sanitary sewer system.  Sewage shall not be permitted to flow in trenches nor be covered by backfill. 

Whenever sewage bypass and pumping is required by the Plans or Specifications, or the Contractor so elects to 
perform, the Contractor shall submit per 2-5.3 a working drawing conforming to 7-8.5.2 detailing its proposed plan 
of sewage bypass and pumping. 
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7-8.5.2 Sewage Bypass and Pumping Plan.  The plan shall indicate the locations and capacities of all pumps, 
sumps, suction and discharge lines.  Equipment and piping shall be sized to handle the peak flow of the section of 
sewer line to be bypassed and pumped.  Equipment and piping shall conform to 7-10, the Plans, and the Special 
Provisions.  Bypass piping, when crossing areas subject to traffic loads, shall be constructed in trenches with 
adequate cover and otherwise protected from damage due to traffic.  Lay-flat hose or aluminum piping with an 
adequate casing and/or traffic plates may be allowed if so approved by the Engineer.  Bypass pump suction and 
discharge lines that extend into manholes shall be rigid hose or hard pipe.  Lay flat hose will not be allowed to 
extend into manholes.  The Contractor shall provide a backup bypass pumping system in case of malfunction.  The 
backup bypass system shall provide 100 percent standby capability, and be in place and ready for immediate use.  
Each standby pump shall be a complete unit with its own suction and discharge piping.  In addition to the backup 
system, the Contractor shall furnish and operate vacuum trucks when required by the Plans or Special Provisions. 

7-8.5.3 Spill Prevention and Emergency Response Plan.  The Contractor shall prepare and submit per 2-5.3 a 
spill prevention and emergency response plan.  The plan shall address implementation of measures to prevent 
sewage spills, procedures for spill control and containment, notifications, emergency response, cleanup, and spill 
and damage reporting. 

The plan shall account for all storm drain systems and water courses within the vicinity of the Work which 
could be affected by a sewage spill.  Catch basins that could receive spilled sewage shall be identified.  Unless 
otherwise specified in the Special Provisions, these catch basins shall be sealed prior to operating the bypass and 
pumping system.  The Contractor shall remove all material used to seal the catch basins when the bypass and 
pumping system operations are complete. 

The Contractor shall be fully responsible for containing any sewage spillage, preventing any sewage from 
reaching a watercourse, recovery and legal disposal of any spilled sewage, any fines or penalties associated with the 
sewage spill imposed upon by the Agency and/or the Contractor by jurisdictional regulatory agencies, and any other 
expenses or liabilities related to the sewage spill. 

7-8.6  Water Pollution Control. 
7-8.6.1 General.  The Contractor shall conform to all applicable local, state and Federal regulations and laws 

pertaining to water pollution control.  The Contractor shall conduct and schedule its operations, and follow and 
implement best management practices in such a manner as to prevent water pollution.  The Contractor shall also 
conform to the following requirements: 

1)  Sediments shall not be discharged to a storm drain system or receiving waters. 
2)  Sediments generated on the Work site shall be contained on the Work site using appropriate BMPs. 
3)  No construction-related materials, waste, spill, or residue shall be discharged from the Work site to streets, 

drainage facilities, receiving waters, or adjacent property by wind or runoff. 
4)  Non-storm water runoff from equipment, vehicle washing, or any other activity shall be contained within the 

Work site using appropriate BMPs. 
5)  Erosion shall be prevented.  Erosion susceptible slopes shall be covered, planted or otherwise protected in a 

way that prevents discharge from the Work site. 
7-8.6.2 Best Management Practices (BMPs).  The Contractor shall implement and maintain such BMPs as 

are relevant to the Work, and as are specifically required by the Plans or Special Provisions. 
The Contractor shall be responsible throughout the duration of the Contract for installing, constructing, 

inspecting, maintaining, removing and disposing of BMPs for wind erosion control, tracking control, erosion and 
sediment control, non-storm water control, and waste management and materials pollution control.  Unless 
otherwise directed by the Engineer, the Contractor shall be responsible for BMP implementation and maintenance 
throughout any temporary suspension of the Work. 
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7-8.6.3 Storm Water Pollution Prevention Plan (SWPPP).  When so specified in the Special Provisions, or if 
so required by a jurisdictional regulatory agency, the Contractor shall prepare and submit per 2-5.3 a storm water 
pollution prevention plan.  The SWPPP shall conform to the requirements specified in the Special Provisions and 
those of the jurisdictional regulatory agency.  The Notice of Intent will be filed by the Agency. 

7-8.6.4  Dewatering.  Dewatering shall be performed by the Contractor when specifically required by the Plans 
or Specifications, and as necessary for construction of the Work.  Dewatering shall be performed in conformance 
with all applicable local, state and Federal laws and permits issued by jurisdictional regulatory agencies.  Permits 
necessary for treatment and disposal of accumulated water shall be obtained by the Contractor or the Agency as 
specified in the Special Provisions.  Accumulated water shall be treated prior to disposal if so specified in the 
Special Provisions or required by a permit.  The Contractor shall submit a working drawing and related supporting 
information per 2-5.3 detailing its proposed plan and methodology of dewatering and treatment and disposal of 
accumulated water. 

The plan shall identify the location, type and size of dewatering devices and related equipment, the size and type 
of materials composing the collection system, the size and type of equipment to be used to retain and, if required, 
treat accumulated water, and the proposed disposal locations.  If the proposed disposal location is a sanitary sewer, 
the Contractor shall submit to the Engineer written evidence of permission from the owner.  If the proposed disposal 
location is a storm drain system or receiving body of water, the Contractor shall submit written evidence of 
permission from the owner of the storm drain system and, if not obtained by the Agency, original signed permits 
from jurisdictional regulatory agencies or written evidence that such permits are not required. 

7-8.6.5  Payment.  Unless otherwise specified in the Special Provisions, payment for implementation and 
maintenance of BMPs shall be considered as included in the Contract Unit Price for each item in the Bid. 

Payment for dewatering shall be as specified in the Special Provisions. 
7-9  PROTECTION AND RESTORATION OF EXISTING IMPROVEMENTS.  The Contractor 

shall be responsible for the protection of public and private property adjacent to the Work and shall exercise due 
caution to avoid damage to such property. 

The Contractor shall repair or replace all existing improvements within the right-of-way which are 
not designated for removal (e.g., curbs, sidewalks, driveways, fences, walls, signs, utility installations, 
pavement, structures, etc.) which are damaged or removed as a result of its operations.  When a portion 
of a sprinkler system within the right-of-way must be removed, the remaining lines shall be capped.  
Repairs and replacements shall be at least equal to existing improvements and shall match them in finish 
and dimension. 

Maintenance of street and traffic signal systems that are damaged, temporarily removed or relocated 
shall be done in conformance with 307-2. 

Trees, lawns, and shrubbery that are not to be removed shall be protected from damage or injury.  If 
damaged or removed due to Contractor’s operations, they shall be restored or replaced in as nearly the 
original condition and location as is reasonably possible.  Lawns shall be reseeded and covered with 
suitable mulch. 

The Contractor shall give reasonable notice to occupants or owners of adjacent property to permit 
them to salvage or relocate plants, trees, fences, sprinklers, and other improvements, within the right-of-
way which are designated for removal and would be destroyed because of the Work. 

All costs to the Contractor for protecting, removing, and restoring existing improvements shall be 
included in the Bid. 
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7-10  PUBLIC CONVENIENCE AND SAFETY. 
7-10.1  Traffic and Access.  The Contractor’s operations shall cause no unnecessary inconvenience.  

The access rights of the public shall be considered at all times.  Unless otherwise authorized, traffic shall 
be permitted to pass through the Work, or an approved detour shall be provided. 

Safe and adequate pedestrian and vehicular access shall be provided and maintained to:  fire 
hydrants; commercial and industrial establishments; churches, schools and parking lots; service stations 
and motels; hospitals; police and fire stations; and establishments of similar nature.  Access to these 
facilities shall be continuous and unobstructed unless otherwise approved by the Engineer. 

Safe and adequate pedestrian zones and public transportation stops, as well as pedestrian crossings of 
the Work at intervals not exceeding 90 m (300 feet), shall be maintained unless otherwise approved by 
the Engineer. 

Vehicular access to residential driveways shall be maintained to the property line except when 
necessary construction precludes such access for reasonable periods of time.  If backfill has been 
completed to the extent that safe access may be provided, and the street is opened to local traffic, the 
Contractor shall immediately clear the street and driveways and provide and maintain access. 

The Contractor shall cooperate with the various parties involved in the delivery of mail and the 
collection and removal of trash and garbage to maintain existing schedules for these services. 

Grading operations, roadway excavation and fill construction shall be conducted by the Contractor in 
a manner to provide a reasonably satisfactory surface for traffic.  When rough grading is completed, the 
roadbed surface shall be brought to a smooth, even condition satisfactory for traffic. 

Unless otherwise authorized, work shall be performed in only one-half the roadway at one time.  One 
half shall be kept open and unobstructed until the opposite side is ready for use.  If one-half a street only 
is being improved, the other half shall be conditioned and maintained as a detour. 

The Contractor shall include in its Bid all costs for the above requirements. 
7-10.2  (Not Used). 
7-10.3  Street Closures, Detours, Barricades.  The Contractor shall comply with all applicable 

State, County and City requirements for closure of streets.  The Contractor shall provide barriers, guards, 
lights, signs, temporary bridges, flagpersons, and watchpersons.  The Contractor shall be responsible for 
compliance with additional public safety requirements which may arise.  The Contractor shall furnish 
and install signs and warning devices and promptly remove them upon completion of the Work. 

At least 48 hours in advance of closing, partially closing or reopening, any street, alley, or other 
public thoroughfare, the Contractor shall notify the Police, Fire, Traffic and Engineering Departments, 
and comply with their requirements.  Deviations must first be approved in writing by the Engineer. 

The Contractor shall secure approval, in advance, from authorities concerned for the use of any 
bridges proposed by it for public use.  Temporary bridges shall be clearly posted as to load limit, with 
signs and posting conforming to current requirements covering “signs” as set forth in the Traffic Manual 
published by the California Department of Transportation.  This manual shall also apply to the street 
closures, barricades, detours, lights, and other safety devices required. 

All costs involved shall be included in the Bid. 
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7-10.4 Safety. 
7-10.4.1.  Safety Orders.  The Contractor shall have at the Work site, copies or suitable extracts of: 

Construction Safety Orders, Tunnel Safety Orders and General Industry Safety Orders issued by the State 
Division of Industrial Safety.  The Contractor shall comply with provisions of these and all other 
applicable laws, ordinances, and regulations. 

Before excavating any trench 1.5 m (5 feet) or more in depth, the Contractor shall submit a detailed plan 
to the Agency showing the design of shoring, bracing, sloping, or other provisions to be made for the workers’ 
protection from the hazard of caving ground during the excavation of such trench.  If the plan varies from the 
shoring system standards, the plan shall be prepared by a registered Civil Engineer.  No excavation shall start 
until the Engineer has accepted the plan and the Contractor has obtained a permit from the State Division of 
Industrial Safety.  A copy of the permit shall be submitted to the Engineer. 

Payment for performing all work necessary to provide safety measures shall be included in the prices 
bid for other items of work except where separate bid items for excavation safety are provided, or 
required by law. 

7-10.4.2  Use of Explosives.  Explosives may be used only when authorized in writing by the 
Engineer, or as otherwise stated in the Specifications.  Explosives shall be handled, used, and stored in 
accordance with all applicable regulations. 

The Engineer’s approval of the use of explosives shall not relieve the Contractor from liability for 
claims caused by blasting operations. 

7-10.4.3  Special Hazardous Substances and Processes.  Materials that contain hazardous 
substances or mixtures may be required on the Work.  A Material Safety Data Sheet as described in 
Section 5194 of the California Code of Regulations shall be requested by the Contractor from the 
manufacturer of any hazardous products used. 

Material usage shall be accomplished with strict adherence to California Division of Industrial Safety 
requirements and all manufacturer warnings and application instructions listed on the Material Safety 
Data Sheet and on the product container label. 

The Contractor shall notify the Engineer if a specified product cannot be used under safe conditions. 
7-10.4.4  Confined Spaces. 

a) Confined Space Entry Program.  The Contractor shall be responsible for implementing, 
administering and maintaining a confined space entry program (CSEP) in accordance with Sections 
5156, 5157 and 5158, Title 8, CCR. 

Prior to starting the Work, the Contractor shall prepare and submit its comprehensive CSEP to 
the Engineer.  The CSEP shall address all potential physical and environmental hazards and contain 
procedures for safe entry into confined spaces, including, but not limited to the following: 

1.  Training of personnel 
2.  Purging and cleaning the space of materials and residue 
3.  Potential isolation and control of energy and material inflow 
4.  Controlled access to the space 
5.  Atmospheric testing of the space 
6.  Ventilation of the space 
7.  Special hazards consideration 
8.  Personal protective equipment 
9.  Rescue plan provisions 
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The Contractor’s submittal shall include the names of its personnel, including subcontractor 
personnel, assigned to the project who will have CSEP responsibilities, their CSEP training, and 
their specific assignment and responsibility in carrying out the CSEP. 

b) Permit-Required Confined Spaces.  Entry into permit-required confined spaces as defined in 
Section 5157, Title 8, CCR may be required as a part of the Work.  All manholes, tanks, vaults, 
pipelines, excavations, or other enclosed or partially enclosed spaces shall be considered permit-
required confined spaces until the pre-entry procedures demonstrate otherwise.  The Contractor shall 
implement a permit space program prior to performing any work in a permit-required confined space.  
A copy of the permit shall be available at all times for review by Contractor and Agency personnel at 
the Work site. 

c) Payment.  Payment for implementing, administering, and providing all equipment and 
personnel to perform the CSEP shall be included in the bid items for which the CSEP is required. 
7-11  PATENT FEES OR ROYALTIES.  The Contractor shall absorb in its Bid the patent fees or 

royalties on any patented article or process furnished or used in the Work.  The Contractor shall indemnify and 
hold the Agency harmless from any legal action that may be brought for infringement of patents. 

7-12  ADVERTISING.  The names, addresses and specialties of Contractors, Subcontractors, 
architects, or engineers may be displayed on removable signs.  The size and location shall be subject to 
the Engineer’s approval. 

Commercial advertising matter shall not be attached to or painted on the surfaces of buildings, 
fences, canopies, or barricades. 

7-13  LAWS TO BE OBSERVED.  The Contractor shall keep itself fully informed of State and 
National laws and County and Municipal ordinances and regulations which in any manner affect those 
employed in the Work or the materials used in the Work or in any way affect the conduct of the Work.  
The Contractor shall at all times observe and comply with such laws, ordinances, and regulations. 

7-14  ANTITRUST CLAIMS.  Section 7103.5 of the Public Contract Code provides: 
“In entering into a public works contract or a subcontract to supply goods, services, or materials 

pursuant to a public works contract, the contractor or subcontractor offers and agrees to assign to the 
awarding body all rights, title, and interest in and to all causes of action it may have under Section 4 
of the Clayton Act (15 U.S.C.  Sec 15) or Cartwright Act (Chapter 2 [commencing with Section 
16700] of Part 2 of Division 7 of the Business and Professions Code), arising from purchases of 
goods, services, or materials pursuant to the public works contract or subcontract.  The assignment 
shall be made and become effective at the time the awarding body tenders final payment to the 
contractor, without further acknowledgment by the parties.” 

 

SECTION 8 - FACILITIES FOR AGENCY PERSONNEL 
 
8-1  GENERAL.  Facilities provided for Agency personnel shall be at suitable locations approved by the 

Engineer.  Such facilities must be in a room, building, or trailer provided for this purpose with acceptable means 
for locking. 

A Class “A” Field Office conforming to 8-2.1 shall be provided at any offsite plant facility furnishing pipe 
subject to Agency inspection during manufacture.  A Field Laboratory conforming to 8-3.1 shall be provided at 
any offsite or Work site plant facility furnishing portland cement concrete or asphalt concrete pavement.  Any 
other facilities for Agency personnel shall be provided only when required by the Specifications. 
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Offices and laboratories at plants may be used concurrently by inspection personnel of other agencies 
provided such use does not seriously conflict with Agency use.  When facilities are shared in this manner, at least 
one locker provided with a hasp for a padlock must be available for the exclusive use of the Agency.  Otherwise 
any facilities furnished are for the exclusive use of the Agency. 

Facilities shall conform to the applicable codes, ordinances, and regulations of the local jurisdiction and of 
the State of California, and shall conform to current practice.  The interior shall be paneled or suitably lined to 
provide a facility of good appearance. 

The Contractor shall provide janitorial and other maintenance services in all types of facilities provided.  
Such services shall include the supply of the appropriate paper products and dispensers.  Trash receptacles shall 
be provided and emptied by the Contractor at weekly intervals or sooner as required.  The trash shall be removed 
from the Work site. 

All costs to furnish, maintain, service, and remove the specified facilities at the Work site shall be 
included in the price in the Bid for such facilities.  If no Bid item is provided in the Proposal, costs shall 
be included in other Bid items. 

The first progress payment will not be approved until all facilities are in place and fully comply 
with the Specifications. 

8-2 FIELD OFFICE FACILITIES. 
8-2.1  Class “A” Field Office.  The office shall have a minimum floor space of 175 ft2  (16 m2 ), at least one 

door, and window area of not less than 22 ft2  ( 2 m2).  All doors and windows shall be provided with screens. 
Furniture shall be provided as follows:  one plan table, one standard  5 feet (1.5 m) long double-pedestal desk 

with a drawer suitable for holding files, two chairs, one drafting stool, and one plan rack. 
Electric power shall be provided to include a minimum of four duplex convenience outlets.  The office shall 

be illuminated at the tables and desk.  An outdoor lighting fixture with a 300-watt bulb shall be installed. 
Heating and air conditioning of sufficient capacity shall be provided at no expense to the Agency.  The 

Contractor shall provide drinking water within the office and integral sanitary facilities directly adjoining.  
Sanitary facilities shall include a toilet and wash basin with hot and cold running water. 

Extended area, non-coin-operated telephone service shall be provided within the office area.  The installation 
shall include sufficient extension cord to serve the plan table and desk. 

8-2.2  Class “B” Field Office.  The office shall be the same as class “A” except that integrated sanitary 
facilities and air conditioning are not required.  A chemical toilet facility shall be provided adjacent to the office. 

8-2.3  Class “C” Field Office.  The office shall have a minimum floor space of 120 ft2 (11 m2) of floor area.  
It shall be equipped with one 3 feet x 5 feet (0.9 x 1.5 m), four chairs and one plan rack.  It shall be adequately 
heated, ventilated, and lighted and 2 duplex convenience outlets shall be provided.  Air conditioning, telephones, 
and sanitary facilities are not required. 

8-3 FIELD LABORATORIES. 
8-3.1  Offsite at Manufacturing Plant.  Field laboratories shall conform to the requirements for a Class “C” 

Field Office specified in 8-2.3 except for the following: 
1.  Telephone service as specified in 8-2.1. 
2.  Chair. 
3.  Work table, 4 feet x 10 feet (1.2 m x 3 m), 3 feet (0.9 m). 
4.  Sieves per 203-6. 
5.  Scales and weights. 
6.  Burner plate for heating samples. 
7.  Thermometer, with 200 to 400°F (90 to 260°C) degree range (asphalt concrete plants only). 
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8.  Air meter for all concrete in accordance with ASTM C 231 of the type that indicates percentage 
of air directly (precast concrete plants only). 

Sampling and testing equipment shall be maintained in satisfactory operating condition by the 
Contractor or the plant owner.  Laboratories shall be located immediately adjacent to and with full view 
of batching and loading operations. 

8-3.2  At the Work Site.  Field laboratories shall conform to 8-3.1, except that sieves, scales, 
weights, burner plates, sampling devices, pans, and thermometers will be furnished by the Agency at no 
expense to the Contractor.  If air entraining admixtures are being used in the concrete on the Work, an 
air meter of the type specified in 8-3.1 shall be furnished by the Contractor. 

8-4  BATHHOUSE FACILITIES.  When the Plans or Special Provisions require bathhouse 
facilities, the following shall be provided: 

1.  One lavatory with hot and cold water. 
2.  One toilet in a stall. 
3.  One 3-foot (1 m) trough-type urinal. 
4.  One enclosed shower at least 3 feet x 3 feet (1m x 1m) with hot and cold water. 
5.  One bench, 6 feet (2 m) long. 
6.  Soap dispensers. 
7.  Toilet paper holders. 
8.  Paper towel cabinet. 
9.  Wastepaper receptacle. 
These facilities shall be serviced and provided with necessary sanitary supplies. 
These facilities shall be for the exclusive use of Agency personnel.  However, a separate building 

need not be provided for this purpose if such facilities are located in a separate room in a building which 
includes other facilities. 

8-5  REMOVAL OF FACILITIES.  Field offices, laboratories, and bathhouse facilities at the Work site 
shall be removed upon completion of the Work.  Buildings and equipment furnished by the Contractor at the 
Work site under the provisions of this subsection shall remain the property of the Contractor. 

8-6  BASIS OF PAYMENT.  All costs incurred in furnishing, maintaining, servicing, and removing 
field offices laboratories, or bathhouse facilities required at the Work site shall be included in the Bid item 
for furnishing such facilities.  If such facilities are required by the Plans and no Bid item is provided in the 
Proposal, the costs shall be included in other Bid items.  Such costs incurred in connection with offices and 
laboratories at plants shall be borne by the plant owners. 
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SECTION 9  MEASUREMENT AND PAYMENT 
 
9-1 MEASUREMENT OF QUANTITIES FOR UNIT PRICE WORK. 
9-1.1  General.  Unless otherwise specified, quantities of work shall be determined from measurements or 

dimensions in horizontal planes.  However, linear quantities of pipe, piling, fencing and timber shall be 
considered as being the true length measured along longitudinal axis. 

Unless otherwise provided in the Special Provisions, volumetric quantities shall be the product of the mean 
area of vertical or horizontal sections and the intervening horizontal or vertical dimension.  The planimeter shall 
be considered an instrument of precision adapted to measurement of all areas. 

9-1.2  Methods of Measurement.  Materials and items of work which are to be paid for on basis of 
measurement shall be measured in accordance with methods stipulated in the particular sections involved. 

9-1.3  Certified Weights.  When payment is to be made on the basis of weight, the weighing shall be done 
on certified platform scales or, when approved by the Engineer, on a completely automated weighing and 
recording system.  The Contractor shall furnish the Engineer with duplicate licensed weighmaster’s certificates 
showing actual net weights.  The Agency will accept the certificates as evidence of weights delivered. 

9-2  LUMP SUM WORK.  Items for which quantities are indicated “Lump Sum”, “LS”, or “Job”, shall be 
paid for at the price indicated in the Bid.  Such payment shall be full compensation for the items of work and all 
work appurtenant thereto. 

When required by the Special Provisions or requested by the Engineer, the Contractor shall submit to the 
Engineer within 15 days after award of Contract, a detailed schedule in triplicate, to be used only as a basis for 
determining progress payments on a lump sum contract or designated lump sum Bid item.  This schedule shall 
equal the lump sum Contract Price or Bid item price and shall be in such form and sufficiently detailed as to 
satisfy the Engineer that it correctly represents a reasonable apportionment of the lump sum. 

9-3  PAYMENT. 
9-3.1  General.  The quantities listed in the Proposal will not govern final payment.  Payment to the 

Contractor will be made only for actual quantities of Contract items constructed in accordance with the Contract 
Documents.  Upon completion of the Work, if the actual quantities show either an increase or decrease from the 
quantities in the Proposal, the Contract Unit Prices will prevail except as otherwise specified in 3-2.2. 

The unit and lump sum prices to be paid shall be full compensation for the items of work and all appurtenant 
work, including furnishing all materials, labor, equipment, tools, and incidentals. 

Payment will not be made for materials wasted or disposed of in a manner not called for under the Contract.  
This includes rejected material not unloaded from vehicles, material rejected after it has been placed, and 
material placed outside of the Plan lines.  No compensation will be allowed for disposing of rejected or excess 
material. 

Payment for work performed or materials furnished under an Assessment Act Contract will be made as 
provided in particular proceedings or legislative act under which such contract was awarded. 

Whenever any portion of the Work is performed by the Agency at the Contractor’s request, the cost 
thereof shall be charged against the Contractor, and may be deducted from any amount due or becoming 
due from the Agency. 

Whenever immediate action is required to prevent injury, death, or property damage, and precautions which 
are the Contractor’s responsibility have not been taken and are not reasonably expected to be taken, the Agency 
may, after reasonable attempt to notify the Contractor, cause such precautions to be taken and shall charge the 
cost thereof against the Contractor, or may deduct such cost from any amount due or becoming due from the 
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Agency.  Agency action or inaction under such circumstances shall not be construed as relieving the Contractor 
or its Surety from liability. 

Payment shall not relieve the Contractor from its obligations under the Contract; nor shall such payment be 
construed to be acceptance of any of the Work.  Payment shall not be construed as the transfer of ownership of 
any equipment or materials to the Agency.  Responsibility of ownership shall remain with the Contractor who 
shall be obligated to store any fully or partially completed work or structure for which payment has been made; 
or replace any materials or equipment required to be provided under the Contract which may be damaged, lost, 
stolen or otherwise degraded in any way prior to acceptance of the Work, except as otherwise specified in 6-10. 

Warranty periods shall not be affected by any payment. 
If, within the time fixed by law, a properly executed notice to stop payment is filed with the Agency, due to 

the Contractor’s failure to pay for labor or materials used in the Work, all money due for such labor or materials 
will be withheld from payment to the Contractor in accordance with applicable laws. 

At the expiration of 35 days from the date of acceptance of the Work by the Board, or as prescribed by law, 
the amount deducted from the final estimate and retained by the Agency will be paid to the Contractor except 
such amounts as are required by law to be withheld by properly executed and filed notices to stop payment, or as 
may be authorized by the Contract to be further retained. 

9-3.2  Partial and Final Payment.  The Engineer will, after award of the Contract, establish a closure date 
for the purpose of making monthly progress payments.  The Contractor may request in writing that such monthly 
closure date be changed.  The Engineer may approve such request when it is compatible with the Agency’s 
payment procedure. 

Each month, the Engineer will make an approximate measurement of the work performed to the closure date 
and as basis for making monthly payments, estimate its value based on Contract Unit Prices or in accordance 
with 9-2.  When the Work has been satisfactorily completed, the Engineer will determine the quantity of work 
performed and prepare the final estimate. 

From each progress estimate, 10 percent will be deducted and retained by the Agency, and the remainder less 
the amount of all previous payments will be paid.  After 50 percent of the Work has been completed and if 
progress on the Work is satisfactory, the deduction to be made from remaining progress estimates and from the 
final estimate may be limited to $500 or 10 percent of the first half of total Contract amount, whichever is greater. 

No progress payment made to the Contractor or its Sureties will constitute a waiver of the liquidated 
damages specified in 6-9. 

Pursuant to Section 22300 of the Public Contract Code, the Contractor may substitute securities for any 
monies withheld by the Agency to ensure performance under the Contract. 

9-3.3  Delivered Materials.  When provided for in the Special Provisions, and subject to the limitation and 
conditions therein, the cost of materials and equipment delivered but not incorporated into the Work will be 
included in the progress estimate. 

9-3.4  Mobilization.  When a Bid item is included in the Proposal for mobilization and subject to the 
conditions and limitations in the Special Provisions, the costs of work in advance of construction operations and 
not directly attributable to any specific Bid item will be included in the progress estimate.  When no such Bid 
item is provided, payment for such costs will be considered to be included in the other items of work. 
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PART 2 
CONSTRUCTION MATERIALS 

SECTION 200- ROCK MATERIALS 
 
200-1 ROCK PRODUCTS. 
200-1.1 General.  Rock products are defined as crushed rock, rock dust, gravel, sand, stone for 

riprap, or any combination thereof.  All rock products shall be clean, hard, sound, durable, uniform in 
quality, and free of any detrimental quantity of soft, friable, thin, elongated or laminated pieces, 
disintegrated material, organic matter, oil, alkali, or other deleterious substance. 

200-1.1.1 Testing.  Sieve analysis shall be performed in accordance with California Test 202.  Sand 
equivalent tests shall be performed in accordance with California Test 217.  Unless otherwise specified, 
all percentages referred to in this Section 200 shall be determined by weight.  All testing shall use the 
most current test methods. 

200-1.2 Crushed Rock and Rock Dust.  Crushed rock and rock dust shall be the product of 
crushing rock or gravel.  The portion of the material that is retained on a 3/8-inch (9.5 mm) sieve shall 
contain at least 50 percent of particles having three or more fractured faces.  Not over 5 percent shall be 
pieces that show no such faces resulting from crushing.  Of that portion which passes the 3/8-inch (9.5 
mm) sieve but is retained on the No. 4 (4.75 mm) sieve, not more than 10 percent shall be gravel 
particles.  Crushed rock will be designated by nominal size and shall conform to the following 
gradations: 

TABLE 200-1.2 (A) 
Percentage Passing Sieves 

Sieve Size 1" (25.0 mm) 3/4" (19.0 mm) 1/2" (12.5 mm) 
1-1/2" (37.5 mm) 100 - - 

1" (25.0 mm) 90-100 100 - 
3/4" (19.0 mm) 30-60 90-100 100 
1/2" (12.5 mm) 0-20 30-60 90-100 
3/8" (9.5 mm) - 0-20 20-60 

No. 4 (4.75 mm) 0-5 0-5 0-15 
No. 8 (2.36 mm) - - 0-5 

ASTM C 131 Test Grading A B B 

 
TABLE 200-1.2 (A) (Continued) 

Sieve Size 3/8" (9.5 mm) 1/4" (6.3 mm) 3/16" (4.75 mm) Rock Dust 
1/2" (12.5 mm) 100 - - - 
3/8" (9.5 mm) 90-100 - - 100 
1/4" (6.3 mm) - 100 - - 

No. 4 (4.75 mm) 30-60 75-100 100 90-100 
No. 8 (2.36 mm) 0-10 0-25 40-75 - 

No. 16 (1.18 mm) - 0-5 0-10 - 
No. 30 (600 µm) - - - 20-60 
No. 200 (75 µm) - 0-2 0-2 5-20 

ASTM C 131 Test Grading C D D - 
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Crushed rock shall meet the following requirements: 
 

TABLE 200-1.2 (B) 
Test Test Method No. Requirements in percent 

Percentage Wear ASTM C 131  
100 Revolutions  15 Maximum  
500 Revolutions  52 Maximum  

 
200-1.2.1  Screenings.  Screenings when used as a cover aggregate for asphalt emulsion chip seals in 

accordance with 302-2.5, shall be composed of crushed rock and will be designated by the name of the 
size of screenings and shall conform to the following gradations in Table 200-1.2.1 (A): 

All screenings in 200-1.2.1 and 600-2.6.1 shall meet the following requirements: 
 

TABLE 200-1.2.1 (A) 
Percentage Passing Sieve 

Sieve Size Coarse 
1/2" x No. 4 

(12.5 x 4.75 mm) 

Medium 
3/8" x No. 6 

(9.5 x 3.35 mm) 

Medium Fine 
5/16" x No. 8 

(8.0 x 2.36 mm) 

Fine 
1/4" x No. 10 

(6.3 x 2.00 mm) 
3/4" (19.0 mm) 100    
1/2" (12.5 mm) 90-100 100 - - 
3/8" (9.5 mm) 50-80 90-100 100 100 

No. 4 (4.75 mm) 0-15 5-30 30-60 60-85 
No. 8 (2.36 mm) 0-5 0-10 0-15 0-25 

No. 16 (1.18 mm) - 0-5 0-5 0-5 
No. 30 (600 µm) - - 0-3 0-3 
No. 200 (75 µm) 0-2 0-2 0-2 0-2 

 
TABLE 200-1.2.1 (B) 

Tests Test Method No. Requirements 
Percentage Wear (100 revolutions) ASTM C 131 12 Maximum 
Percentage Wear (500 revolutions) ASTM C 131 35 Maximum 

Film Stripping California 302 25 Maximum 
Cleanness Value California 227 80 Minimum 

California Durability California 229 52 Minimum 

 
200-1.3  Gravel.  Gravel shall be composed entirely of particles that have no more than one 

fractured face. 
200-1.4  Coarse Aggregate for Portland Cement Concrete.  Concrete aggregate shall be composed 

of gravel, crushed rock, or a blended mixture.  All concrete aggregate shall be washed before delivery to 
the batching plant and shall conform to the following: 

 

TABLE 200-1.4 (A) 
 Tests  Tests Method No. Requirements 

Cleanness Value 
Percentage Wear 

100 revolutions 
500 revolutions 

Specific Gravity (Bulk saturated surface dry) 

California 227 
ASTM 131 

 
 

ASTM C 127 

75 Minimum 
 

15 Maximum 
52 Maximum 

2.58 Minimum¹ 
1.  Not more than 15 percent by weight shall be particles with a bulk specific gravity below 2.50. 
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Concrete aggregate will be designated by number and shall conform to the following gradations: 
 

TABLE 200-1.4 (B) 
Percentage Passing Sieve Sieve Size 

No. 2 No. 3 No. 4 
2" (50 mm)  100 - - 

1-1/2" (37.5 mm)  90-100 100 - 
1" (25.0 mm)  5-40 90-100 - 

3/4" (19.0 mm)  0-15 55-85 100 
3/8" (9.5 mm)  0-5 8-20 85-100 

No. 4 (4.75 mm)  - 0-5 0-30 
No. 8 (2.36 mm)  - 0-5 0-10 
No. 200 (75 µm)  0-2 0-2 0-2 

ASTM C 131 Test Grading A B C 
 

200-1.5 Sand. 
200-1.5.1  General.  Sand shall consist of natural or manufactured granular material, or a 

combination thereof, free of deleterious amounts of organic material, mica, loam, clay, and other 
substances not suitable for the purpose intended. 

200-1.5.2  Sand for Asphalt Concrete.  The sand shall conform to the gradation specified for 
asphalt concrete in 200-1.5.5. 

200-1.5.3  Sand for Portland Cement Concrete.  Sand for portland cement concrete shall be 
washed and shall conform to the gradation specified for portland cement concrete in 200-1.5.5 and the 
following quality requirements: 

 
TABLE 200-1.5.3 (A) 

Tests Test Method No. Requirements in percent 
Organic Impurities ASTM C 40 Satisfactory1 
Mortar Strength Relative to Ottawa Sand California 515 100 Minimum 
Sand Equivalent   
    Individual Test Result 
    Average of Tests on 3 samples 

California 217 70 Minimum 
75 Minimum 

Percent Clay, Silt, Loam ASTM C 117 3 Maximum 
Soundness2 California 214 10 Maximum 
1.  The resultant color of the testing solution shall not be darker than the ASTM C 40 standard. 
2.  The soundness requirement will be waived, provided that the durability index, Df, is 60 or greater, when determined by California Test 229. 

 
200-1.5.4  Sand For Air-Placed Concrete.  Sand for air-placed concrete shall be washed and 

conform to the gradation for portland cement concrete in 200-1.5.5.  The amount of deleterious 
substances shall not exceed the limits prescribed in ASTM C 33. 
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200-1.5.5  Sand Gradations.  The sand shall conform to the following gradations: 
 

TABLE 200-1.5.5 (A) 
Percentage Passing Sieve Sieve Size 

Asphalt Concrete Portland Cement Concrete Mortar 
3/8" (9.5 mm)  100 100 - 

No. 4 (4.75 mm)  - 95-100 100 
No. 8 (2.36 mm)  75-100 75-90 95-100 

No. 16 (1.18 mm)  - 55-75 70-95 
No. 30 (600 µm)  - 30-50 35-70 
No.50 (300 µm)  - 10-25 5-35 

No. 100 (150 µm)  - 2-10 0-10 
No. 200 (75 µm)  0-81 0-5 0-5 

1.  May be exceeded to permit a maximum of 12 percent, provided the sand equivalent of the asphalt concrete sand is 35 or greater. 

 
200-1.6 Stone for Riprap. 
200-1.6.1  General.  Stone for riprap shall be quarrystone or cobblestone.  Quarrystone shall be 

angular and cobblestone shall be rounded.  Stone shall be of such shape as to form a stable protection 
structure of the required section.  Cobblestone shall not be used on slopes steeper than 1 vertical to 2 
horizontal.  Flat or elongated shapes will not be accepted unless the thickness of the individual pieces is 
at least one-third of the length. 

Unless otherwise designated, for application greater than 200 tons (180 tonnes), design parameters 
including filter, foundation, and gradation with supporting calculations by a Registered Civil Engineer, 
shall be submitted to the Engineer for approval. 

Stone shall be sound, durable, hard, resistant to abrasion and free from laminations, weak cleavage 
planes, and the undesirable effects of weathering.  It shall be of such character that it will not disintegrate 
from the action of air, water, or the conditions to be met in handling and placing.  All material shall be 
clean and free from deleterious impurities, including alkali, earth, clay, refuse, and adherent coatings. 

200-1.6.2  Grading Requirements.  Stone for riprap shall be designated by class and conform to the 
following gradations: 

 
TABLE 200-1.6 (A) 

Percentage Larger Than 
Rock Size 500 lb.  (225 kg) 

 Class 375 lb.  (170 kg) Class Light (90 kg) Class Facing (35 kg) 
 Class 

1000 lbs.  (450 kg)  0-5 - - - 
700 lbs.  (320 kg)  - 0-10 - - 
500 lbs.  (225 kg)  50-100 10-50 0-5 - 
200 lbs.  (90 kg)  - 85-100 50-100 0-5 
75 lbs.  (35 kg)  90-100 95-100 90-100 50-100 
25 lbs.  (10 kg)  95-100 - 95-100 90-100 
2.2 lbs.  (1 kg)  - - - 95-100 

Note: The amount of material smaller than the smallest size shown in the table for any class shall not exceed the percentage limit as 
determined on a weight basis.  Compliance with the percentage limits shown in the table for all other sizes of the individual pieces of 
any class of rock slope protection shall be determined by the ratio of the number of individual pieces larger than the specified size 
compared to the total number of individual pieces larger than the smallest size listed in the table for that class. 

 
200-1.6.3  Quality Requirements.  Visual evaluation of the quarry, including examination of blast 

samples and diamond drill core samples, suitable tests and service records may be used to determine the 
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acceptability of the stone.  The Contractor shall notify the Agency in writing of the intended source of 
stone at least 60 days prior to use.  To ensure the required quality, stone may be subject to petrographic 
analysis or X-ray diffraction. 

The material shall conform to the following requirements: 
 

TABLE 200-1.6 (B) 
Tests Test Method No. Requirements in percent 

Apparent Specific Gravity ASTM C 127 2.50 Minimum 
Absorption1 California 206 4.20 Maximum 
Durability1 California 229 52 Minimum 
Percentage Wear ASTM C 131 45 Maximum 

1.   Based on the formula below, absorption may exceed 4.2 percent if the Durability Absorption Ratio (DAR) is greater than 10.  Durability 
may be less than 52 if DAR is greater than 24. 

 
DAR = Coarse Durability Index 

% Absorption + 1 
200-2 UNTREATED BASE MATERIALS. 
200-2.1  General.  Materials for use as untreated base or subbase shall be classified in the order of 

preference as follows: 
Crushed Aggregate Base 
Crushed Miscellaneous Base 
Processed Miscellaneous Base 
Select Subbase 
When base material without further qualification is specified, the Contractor shall supply crushed 

aggregate base.  When a particular classification of base material is specified, the Contractor may 
substitute any higher classification, following the order of preference listed above, of base material for 
that specified.  All processing or blending of materials to meet the grading requirement will be 
performed at the plant or source.  The materials shall compact to a hard, firm, unyielding surface and 
shall remain stable when saturated with water. 

200-2.2 Crushed Aggregate Base. 
200-2.2.1  General.  Crushed aggregate base shall consist entirely of crushed rock and rock dust 

conforming to the requirements of 200-1.1 and 200-1.2. 
200-2.2.2  Grading.  The aggregate shall be uniformly graded and shall conform to the following gradation: 
 

TABLE 200-2.2.2 
Sieve Percentage Passing Sieve  

1-1/2" (37.5 mm)  100 
3/4" (19.0 mm)  90-100 
3/8" (9.5 mm)  50-80 

No. 4 (4.75 mm)  35-55 
No. 30 (600 µm)  10-30 
No. 200 (75 µm)  2-9 

ASTM C 131 Test Grading B 
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200-2.2.3  Quality Requirements.  The material shall conform to the following: 
TABLE 200-2.2.3 (A) 

Tests Test Method No. Requirements 
R-value1 Calif.  301 80 Minimum 
Sand Equivalent Calif.  217 50 Minimum 
Percentage Wear 

100 revolutions 
500 revolutions 

ASTM C 131  
15 Maximum 
52 Maximum 

Specific Gravity (Bulk saturated surface dry) ASTM C 127 2.58 Minimum2 
1.  The R-value requirement will be waived, provided the material has an SE of 55 or more. 
2.  Not more than 15 percent by weight shall be particles with a bulk specific gravity below 2.50. 

The Engineer may waive percentage wear and specific gravity requirements, provided that the material has a 
minimum durability of 40 in accordance with Calif.  Test 229. 

200-2.3 (Not Used). 
200-2.4 Crushed Miscellaneous Base. 

200-2.4.1 General.  Crushed miscellaneous base shall consist of broken and crushed asphalt concrete 
or portland cement concrete and may contain crushed aggregate base or other rock materials.  The material 
shall be free of any detrimental quantity of deleterious material as defined in 200-1.1.  Material retained on 
the No. 4 (4.75 mm) sieve shall contain no more than 15 percent gravel particles as defined in 200-1.3.  The 
material may contain no more than 3 percent brick by weight as determined by California Test 202 as 
modified: Brick material retained on a No. 4 (4.75 mm) sieve shall be identified visually and separated 
manually.  Brick quantification shall be based on total weight of dry sample. 

200-2.4.2  Grading.  The material shall be uniformly graded and shall conform to one of the 
following gradations: 

TABLE 200-2.4.2 (A) 
Percentage Passing Sieve  Sieve Size 

Coarse Fine  
2" (50.0 mm)  100  

1-1/2" (37.5 mm)  85-100 100 
3/4" (19.0 mm)  50-85 85-100 
3/8" (9.5 mm)   55-75 

No. 4 (4.75 mm)  25-45 35-60 
No. 30 (600 µm)  10-25 10-30 
No. 200 (75 µm)  2-9 2-9 

ASTM C 131 Test Grading A B 
 

When there is a difference in specific gravity (bulk saturated surface dry per ASTM C 127) of 0.2 or 
more between that portion retained and that portion passing a No. 4 (4.75 mm) sieve, the grading will be 
modified by California Test 105. 

200-2.4.3  Quality Requirements.  This material shall conform to the following: 
 

TABLE 200-2.4.3 (A) 
Tests Test Method No. Requirements 

R-value1 California 301 78 Minimum 
Sand Equivalent California 217 35 Minimum 
Percentage Wear 

100 revolutions 
500 revolutions 

ASTM C 131  
15 Maximum 
52 Maximum 

1.  The R-value requirement may be waived, provided the material has an SE of 40 or more. 
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The Engineer may waive the percentage wear requirements, provided the material has a minimum 
durability of 40 in accordance with California Test 229. 

200-2.5 Processed Miscellaneous Base. 

200-2.5.1 General.  Processed miscellaneous base shall consist of broken or crushed asphalt 
concrete, portland cement concrete, railroad ballast, glass, crushed porcelain material, crushed rock, rock 
dust, or natural material.  The material that is retained on a No. 4 (4.75 mm) sieve shall contain no more 
than 75 percent gravel particles as defined in 200-1.3.  The material shall be free of any detrimental 
quantity of deleterious material as defined in 200-1.1.  The material may contain no more than 3 percent 
brick by weight as determined by California Test 202 as modified: Brick material retained on a No. 4 
(4.75 mm) sieve shall be identified visually and separated manually.  Brick quantification shall be based 
on total weight of dry sample. 

200-2.5.2 Grading.  The material shall be uniformly graded and shall conform to 200-2.4.2 Grading. 
200-2.5.3 Quality Requirements.  This material shall conform to the following in Table 200-2.4.3 (A). 
The Engineer may waive the percentage wear requirements, provided the material has a minimum 

durability of 35 in accordance with California Test 229. 
200-2.6 Select Subbase. 
200-2.6.1 General.  Select subbase shall consist of soil, mineral aggregates, asphalt concrete, 

portland cement concrete, or blends of these. 
200-2.6.2 Grading.  The material shall be uniformly graded and shall conform to one of the 

following gradations: 
 

TABLE 200-2.6.2 (A) 
Percentage Passing Sieve  Sieve Size 

Coarse Fine  
1-1/2" (37.5 mm)  100 - 

1" (25.0 mm)  - 100 
No. 4 (4.75 mm)  55-75 70-100 

No. 16 (1.18 mm)  30-75 40-90 
No.50 (300 µm)  15-40 20-60 
No. 200 (75 µm)  0-25 0-30 

 
200-2.6.3  Quality Requirements.  The material shall also conform to the following requirements: 

 

TABLE 200-2.6.3 (A) 
Tests Test Method No. Requirements 

R-value1 California 301 60 Minimum 
Sand Equivalent California 217 20 Minimum 
1.  The R-value requirement may be waived, provided the material has an SE of 30 or more. 
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200-2.7 Disintegrated Granite. 
200-2.7.1 General.  Disintegrated granite shall be free from vegetable matter and other deleterious 

substances and shall be of such nature that it can be compacted readily under water and rolling to form a 
firm, stable base. 

Disintegrated granite shall be any igneous rock, which has been weathered in place, or any 
sedimentary material principally derived from igneous rock. 

200-2.7.2 Grading.  The percentage composition by weight shall conform to Table 200-2.7.2(A). 
 

TABLE 200-2.7.2 (A) 
Sieve Size Percent Passing  

1-1/2 in (37.5 mm)  100 
1 in (25.0 mm)  90-100 

No. 4 (4.75 mm)  50-100 
No. 30 (600 µm)  25-55 
No. 200 (75 µm)  5-18 

 
200-2.7.3 Quality Requirements.  Disintegrated granite shall also conform to Table 200-2.7.3(A). 

 
TABLE 200-2.7.3 (A) 

Test Test Method No.   Requirements  
R-value California 301 73 Minimum  

Sand Equivalent California 217 30 Minimum  

 
200-2.8 Pulverized Miscellaneous Base. 
200-2.8.1 General.  Pulverized miscellaneous base shall consist of asphalt concrete or Portland 

cement concrete pavement that has been pulverized in place to the dimensions shown on the Plans.  
Pulverized miscellaneous base may contain underlying base material or subgrade soil.  The material shall 
be free of any detrimental quantity of deleterious material as specified in 200-1.1. 

Pulverized miscellaneous base, if produced in place, shall only be produced through the operation of 
a machine specifically designed for pulverizing, stabilizing and blending of this material.  Pulverized 
miscellaneous base shall not be produced by the operation of self-propelled drop hammers (“stompers”), 
breakers, steel padded rollers, or by ripping or excavation equipment. 

200-2.8.2  Testing.  The Agency will collect samples of the pulverized material in conformance with 
California Test 125.  The Agency will perform a minimum of one gradation and one sand equivalent test 
per 500 cubic yards of material pulverized.  The Contractor shall allow the Agency a minimum of 48 
hours to complete each test and inform the Contractor of the results. 
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200-2.8.3 Grading.  The material shall be uniformly graded and shall conform to Table 200-2.8.2 (A): 
 

TABLE 200-2.8.2 (A) 
Sieve Size Percentage Passing Sieves  
2" (50 mm)  100 
1" (25 mm)  - 

3/4" (19 mm)  85-100 
3/8" (9.5 mm)  55-80 

No. 4 (4.75 mm)  35-60 
No. 30 (600 µm)  10-30 
No. 200 (75 µm)  2-9 

ASTM C 131 Grading B 

 
If, after testing by the Agency, the pulverized material does not conform to the gradation specified in 

Table 200-2.8.2 (A), a maximum of 35 percent rock products conforming to 200-1 may be blended into 
the pulverized material to correct the gradation.  The Contractor shall determine the amount of rock 
products to be blended.  The rock products shall be uniformly spread and blended over the area requiring 
correction of the gradation.  The equipment used for blending shall conform to 200-2.8.1.  The rock 
products shall be supplied, and blended at no additional cost to the Agency.  The Agency will retest the 
corrected area in conformance with 200-2.8.2. 

When there is a difference in specific gravity (bulk saturated surface dry conforming to ASTM C 
127) of 0.2 or more between that portion retained and that portion passing a No. 4 sieve, a modified 
grading will be required.  The grading will be modified in accordance with California Test 105.  The 
Agency will provide the Contractor with the modified grading required. 

200-2.8.4 Quality Requirements.  This material shall conform to the following: 
 

TABLE 200-2.8.3 (A) 
Tests Test Method No. Requirements  

Sand Equivalent California 217 40 Minimum 
Percentage Wear ASTM C 131  

100 Rev  15 Maximum1 
500 Rev  52 Maximum1 
R-Value California 301 78 Minimum2 

1.  The Engineer may waive the percentage wear requirements, provided the material has a minimum durability of 40 in accordance with 
California Test 229. 

2.  The R-Value may be waived if the SE is 45 or greater. 
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SECTION 201 - CONCRETE, MORTAR, AND RELATED MATERIALS 
 
201-1 PORTLAND CEMENT CONCRETE. 
201-1.1 Requirements. 
201-1.1.1 General.  Concrete shall consist of portland cement, concrete aggregates, water, and when 

specified or approved for use, chemical admixtures, and/or SCMs, fibers, color, and/or reclaimed concrete 
material.  Concrete shall be specified by class, alternate class, special exposure, or compressive strength.   

Concrete specified by compressive strength shall be designed by the Contractor in accordance with 
201-1.1.4. 

Chemical admixtures shall be used in accordance with 201-1.2.4 and at the manufacturer’s specified 
dosage rate.  Additional portland cement or SCMs may be used to obtain high early strength in concrete, 
except that the total amount of portland cement shall not exceed 700 lbs.  per yd3 (415 kg per m3) unless 
otherwise approved by the Engineer. 

Color concrete shall conform to 303-7. 
Fiber reinforcement shall conform to 201-2.3 and be added at the rate specified in the Special Provisions. 
Reclaimed concrete material conforming to 201-1.2.6 may be incorporated into concrete mixtures 

when so specified in the Special Provisions or approved by the Engineer. 
When concrete is specified by class, alternate class, or special exposure, a mix design shall be 

submitted to the Engineer for approval in accordance with 2-5.3.  The mix design shall specify the 
proportions of aggregate, water, and when applicable, SCMs, chemical admixtures, and reclaimed 
concrete material.  The mix design shall also include the gradation and source of aggregate, the type and 
source of portland cement and SCMs, the brand and designation of chemical admixtures, and slump 
requirement.  If so specified in the Special Provisions, the fiber type, fiber manufacturer and rate of 
addition, and the brand and amount of color, and the type of construction for which the concrete is to be 
used shall also be included in the mix design. 

201-1.1.2 Concrete Specified by Class and Alternate Class.  When the specified by class, 
concrete will be designated by a number, one or two letters, and a number.  The first number is the 
weight of portland cement conforming to 201-1.2.1 in lbs per yd3 (kgs per m3), the first letter is the 
combined aggregate gradation conforming to 201-1.3.2 and the second letter (W) designates the required 
use of a water reducing admixture conforming to 201-1.2.4.  The last number is the minimum 
compressive strength at 28 days in psi (MPa).  A water reducing admixture conforming to 210-1.2.4 may 
be used in any concrete specified by class and is required in all 4000 psi (28 MPa) compressive strength 
concrete specified by class. 

When specified by alternate class, concrete will be designated by a number, three letters, and a 
number.  The first number is the weight of cementitious material in lbs per yd3 (kgs per m3) which 
consists of 85 percent Portland cement conforming to 201-1.2.1 and 15 percent SCMs by weight.  The 
first letter is the combined aggregate gradation, conforming to 201-1.3.2, the second letter (F) designates 
the required use of SCMs conforming to 201-1.2.5, the third letter (W) designates the required use of a 
water reducing admixture conforming to 201-1.2.4.  The last number is the minimum compressive 
strength at 28 days in psi (MPa). 

The concrete class, alternate class, and maximum slump for the various types of construction shall be 
as specified in Table 201-1.2.2(A). 
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TABLE 201-1.1.2(A) 
  

Type of Construction 
Concrete Class 5, 6, 7 

U.S.  Standard 
Measures 

(Metric Units) 

Alternate Class 
U.S.  Standard 

Measures (Metric 
Units) 

Maximum 
Slump 
Inches 

(Millimeters) 

 Street Surface Improvements    

 Concrete Pavement (not integral with curb) 520-A-2500 
(310-A-17) 

494-AFW-2500 
(295-AFW-17) 

3 

(75) 

 Curb, Integral Curb and Pavement, Gutter, Walk, Alley Aprons 520-C-2500 
(310-C-17) 

494-CFW-2500P1 
(295-CFW-17P1 

4 
(100) 

 Curb, Integral Curb and Pavement, Gutter, Walk, Alley Aprons 520-C-2500P1 
(310-C-17P1) 

494-CFW-2500 
(295-CFW-17) 

4 
(100) 

 Extruded Curb, Curb and Gutter 520-C-2500 
(310-C-17) 
520-D-2500 
(310-D-17) 

494-CFW-2500 
(295-CFW-17) 
494-DFW-2500 
(295-DFW-17) 

2 
(50) 

2 
(50) 

 Sewer & Storm Drainage Facilities    

 Pipe Collars, Beam Support for Pipe, Pre-Cast Manhole Components, 
Catch Basins, Sidewalk Culverts 

560-C-32502 

(330-C-232) 

565-C-3250P1 
(335-C-23P1) 

532-CFW-32502 
(315-CFW-232) 

537-CFW-3250P1 
(320-CFW-23P1) 

5 
(125) 

4 
(100) 

 Sidehill Surface Drainage Facilities 500-C-2500 
(295-C-17) 

520-C-2500P1 
(310-C-17P1) 
560-E-2500P1 
(330-E-17P1) 

475-CFW-2500 
(280-CFW-17) 

494-CFW-2500P1 
(295-CFW-17P1) 
532-EFW-2500P1 
(315-EFW-17P1) 

3 
(75) 

4 
(100) 

4 
(100) 

 Pipe Bedding and Encasement, Anchors and Thrust Blocks, Wall Support 
for Pipe3 

450-C-20002 
(265-C-142) 

565-E-2000P1 
(335-E-14P1) 

 
 

537-EFW-2000P1 
(320-EFW-14P1) 

4 
(100) 

6 
(150) 

 Tunnel Backfill  480-C-2000 
(285-C-14) 

490-C-2000P1 
(290-C-14P1) 

 5 
(125) 

5 
(125) 

 Trench Backfill 100-E-100 
(60-E-0.7) 

 5 
(125) 

 Reinforced Structures    

 Bridges, Buildings, Retaining Walls, and Tunnels 
 

560-C-32502 
(330-C-232) 

565-C-3250P1 
(335-C-23P1) 

650-CW-40005 
(385-C-285) 

660-CW-4000P1, 5 
(390-CW-28P1, 5) 

532-CFW-32502 
(315-CFW-232) 

537-CFW-3250P1 
(320-CFW-23P1) 
650-CFW-40005 
(385-CFW-281) 

660-CFW-4000P1,5 
(390-CFW-28P1,5) 

4 
(100) 

4 
(100) 

4 
(100) 

4 
(100) 

 Cast-In-Place piles 560-C-32502 
(330-C-232) 

565-C-3250P1 
(335-C-23P1) 

532-CFW-32502 
(315-CFW-232) 

537-CFW-3250P1 
(320-CFW-23P1) 

4 
(100) 

4 
(100) 
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Table 201-1.1.2(A) Continued 
  

Type of Construction 
Concrete Class 5, 6, 7 

U.S.  Standard 
Measures 

(Metric Units) 

Alternate Class 
U.S.  Standard 

Measures (Metric 
Units) 

Maximum 
Slump 
Inches 

(Millimeters) 

 Channels and Boxes, Inverts 560-B-3250 
(330-B-23) 

565-B-3250P1 
(335-B-23P1) 

650-BW-40005 
(385-BW-285) 

660-CW-4000P1, 5 
(390-CW-28P1, 5) 

532-BFW-3250 
(315-BFW-23) 

537-BFW-3250P1 
(320-BFW-23P1) 
650-BFW-40005 
(385-BFW-285) 

660-CFW-4000P1,5 
(390-CFW-28P1,5) 

4 
(100) 

4 
(100) 

4 
(100) 

4 
(100) 

 Walls and Deck 560-C-3250 
(330-C-23) 

565-C-3250P1 
(335-C-23P1,5) 
650-CW-40005 
(385-CW-285) 

660-CW-4000P1, 5 
(390-CW-28P1, 5) 

532-CFW-3250 
(315-CFW-23) 

537-CFW-3250P1 
(320-CFW-23P1,5) 
650-CFW-40005 
(390-CFW-285) 

660-CFW-4000P1,5 
(390-CFW-28P1,5) 

5 
(125) 

5 
(125) 

4 
(100) 

4 
(100) 

 Miscellaneous    

 Street Light and Traffic Signal Foundations, Survey Monuments 560-C-3250 
(330-C-23) 

532-CFW-3250 
(315-CFW-23) 

4 
(100) 

 Fence and Guardrail Post Foundations 500-C-2500 
(295-C-17) 

475-CFW-2500 
(280-CFW-17) 

5 
(125) 

 Concrete Not Otherwise Specified 560-C-3250 
(330-C-23) 

565-C-3250P1 
(335-C-23P1) 

532-CFW-3250 
(315-CFW-23) 

537-CFW-3250P1 
(320-CFW-23P1) 

5 
(125) 

4 
(100) 

 Air Placed Concrete, Method B 650-D-3250P1 
(385-D-23P1) 
650-E-3250P1 
(385-E-23P1) 

650-DFW-3250P1 
(385-DFW-23P1) 
650-EFW-3250P1 
(385-EFW-23P1) 

4 
(100) 

4 
(100) 

 Coarse Masonry Grout 610-E-2000G4 

(360-E-14G4) 
580-EFW-2000G4 
(345-EFW-14G4) 

10 
(250) 

1.  Concrete mixes followed by a "P" have been designed to accommodate placement by a concrete pump.  A pump mix may be 
substituted for a similar class or alternate class mix and placed utilizing standard placement methods by the Contractor at its option.  
Said substitution, if made, shall be at the Contractor's expense. 

2.  Use B Aggregate gradation when placing conditions permit. 
3.  Use limited to bedding concrete over which backfill will be placed not less than 40 hours after placement.  For backfill after 24 hours, 

add 31 milliliters per kilogram of cement (3 pints per 100 pounds of cement) of calcium chloride.  For backfill after 16 hours and 
removal of sheeting after 18 hours, use 390-C-26 (660-C-3750) with 31 milliliters per kilogram of cement (3 pints per 100 pounds of 
cement) calcium chloride solution. 

4.  Concrete mixes followed by a "G" have been designed to accommodate the grout requirements of Section 202, Masonry Materials. 
5.  A water reducing admixture conforming to 201-1.2.4 may be used in any concrete specified by class and is required in all 28 MPa 

(4000 psi) compressive strength concrete specified by class. 
6.  Fibers conforming to 201-2.3 may be used in any concrete specified by class. 
7.  Color conforming to 303-7 may be added to any concrete specified by class. 
 
201-1.1.3 Concrete Specified by Special Exposure.  Concrete specified by special exposure, shall 

be designated by a number, followed by three letters and a number.  The first number is the minimum 
weight of cementitious material in lb per yd3 (kg per m3) as specified in Table 201-1.1.3 (A).  The first 
letter is the combined aggregate gradation conforming to 201-1.3.2.  The second and third letters (LE, 
ME, or SE) designate the level of exposure (Low Exposure, Moderate Exposure or Severe Exposure).  
The last number is the minimum compressive strength at 28 days in psi (Mpa). 
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Concrete specified by special exposure shall contain Class F fly ash or other SCMs conforming to 
201-1.2.5 and a water-reducing admixture conforming to 201-1.2.4, and shall conform to the water-
cementitious material ratio specified in Table 201-1.1.3(A). 

Concrete specified by special exposure shall be proportioned in accordance with ACI 318, Chapter 4, 
Durability Requirements.  Air entraining admixtures may be incorporated at the manufacturer’s 
recommended rates to produce 4 percent +/- 1 percent air content in the concrete mix.  Admixtures 
containing calcium chloride are prohibited for use in concrete exposed to sulfates.  The level of 
protection shall be as specified in the Special Provisions or shown on the Plans.  A mix of more severe 
exposure may be substituted for a mix of less severe exposure. 

 
TABLE 201-1.1.3(A) 

 Special Exposure Mixes Maximum Water – 
Cementitious 

Ratio2 

Special Exposure 
U.S.  Standard 

Measure 
(Metric Units) 

Cementitious 
Material 

Requirement 

 LOW EXPOSURE – 
(% water soluble SO3 in soil samples 0.10 to 0.20) 
(Sulfate SO4 in water samples, PPM – 150 to 1,500) 

0.50 650-BLE-4000P1 
(385-BLE-28P1) 
650-CLE-4000P1 
(385-CLE-28P1) 
740-DEL-4000P1 
(440-DLE-28P1) 

80% Type II or 
V portland 
cement with 
20% Class F 
fly ash 

 MODERATE EXPOSURE – 
(% water soluble SO3 in soil samples 0.20 to 2.00) 
(Sulfate SO4 in water samples, PPM – 1500 to 10,000) 

0.45 658-BME-4500P1 
(390-BME-31P1) 
658-CME-4500P1 
(390-CME-31P1) 
815-DME-4500P1 
(480-DME-35P1) 

80% Type II or 
V portland 
cement with 
20% Class F 
fly ash 

 SEVERE EXPOSURE – 
(% water soluble SO3 in soil samples 2.00 or more) 
(Sulfate SO4 in water samples, PPM –10,000 or more) 

0.40 750-BSE-5000P1 
(450-BSE-35P1) 
750-CSE-5000P1 
(450-CSE-35P1) 
875-DSE-5000P1 
(520-DSE-35P1) 

80% Type II or 
V portland 
cement with 
20% Class F 
fly ash 

1. Concrete mixes followed by a “P” have been designed to accommodate placement by a concrete pump. 
2. Maximum slump is determined by placement conditions so long as water-cementitious ratio is not exceeded. 
 
201-1.1.4 Concrete Specified by Compressive Strength.  The Contractor shall determine the mix 

proportions of concrete specified in the Special Provision or shown on the Plans by its 28-day 
compressive strength within the minimum cement, maximum size coarse aggregate and admixture 
limitations specified herein or otherwise specified in the Special Provisions.  Concrete specified by 
compressive strength shall contain not less than 560 pounds of cement, or cement and SCMs per cubic 
yard (330 kg of cement, or cement and SCMs per m3), in accordance with 201-1.2.5, for concrete 
strengths of 3,250 psi (23 MPa) or greater.  The Contractor may submit mix designs specified by 
compressive strength in excess of 28 days with the approval of the Engineer.  Such mix designs are not 
subject to the SCMs limitations of 201-1.2.5. 

Calcium chloride may be used only with the approval of the Engineer.  Admixtures proposed for use 
shall be evaluated in accordance with 201-1.2.4. 

The proposed mix design shall be evaluated from tests of a field trial batch conforming to the size of load, 
materials, proportions, slump, mixing and placing equipment, and procedures to be used in the actual work or, 
with the approval of the Engineer, tests of a laboratory trial batch conforming to the materials, proportions, 
and slump to be used in the actual work.  The trial batch procedure may be waived when test data of prior 
performance of the proposed mix design is presented by the Contractor and approved by the Engineer.  The 
Contractor may utilize any strength data on file with the Agency for this purpose. 
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When approved by the Engineer, field trial batches may be placed in the Work at designated 
locations where concrete of a lower quality is specified.  Concrete so placed will be considered for 
purpose of payment to be the type of concrete specified at that location. 

Ten test cylinders shall be molded from the trial batch containing the maximum water content 
indicated by the mix design.  Five of the cylinders shall be tested at 7 days in order to establish 7-day 
average compressive strength information, and the remaining five cylinders shall be tested at no more 
than 28 days after molding.  The average compressive strength of the five 28 day cylinders for field trial 
tests shall be at least 600 psi (4 MPa) greater than the specified strength.  The average compressive 
strength of the five 28 day cylinders for laboratory trial batch tests shall be at least 1000 psi (7 MPa) 
greater than the specified strength for specified strengths less than 3000 psi (21 MPa), 1200 psi (8 MPa) 
greater than the specified strength for specified strengths between 3000 psi and 5000 psi (21 MPa and 36 
MPa), and 1400 psi (10 MPa) greater than the specified strength for specified strengths greater than 5000 
psi (36 MPa).  The minimum strength of any one cylinder shall not be less than the specified strength. 

The placing of concrete specified by compressive strength shall not begin until the mix design has 
qualified in accordance with the aforesaid test criteria.  Should the source of materials or established 
procedures change, new trial batches may be required. 

201-1.1.5  Test for Portland Cement Concrete.  Portland cement concrete shall be sampled and 
tested in accordance with the following ASTM and California Tests: 

1)   Sampling Fresh Concrete ............................................................................................ C 172 
2)   Obtaining Drilled Cores ............................................................................................... C 42 
3)   Molding and Curing Specimens.................................................................................... C 31 
4)   Compressive Strength ................................................................................................... C 39 
5)   Flexural Strength ........................................................................................................... C 78 
6)   Slump .......................................................................................................................... C 143 
7)   Air Content................................................................................................... C 173 or C 231 
8)   Unit Weight Yield ....................................................................................................... C 138 
9)   Setting of Mortar .......................................................................................... C 191 or C 266 
10) Mortar Cube Test ...................................................................................California Test 515 
11) Drying Shrinkage (with admixture) .......................................................California Test 530 
A compressive strength test shall consist of the average strength of two cylinders fabricated from a 

single load of concrete, except that if any cylinder shows evidence of improper handling, molding, or 
testing, it shall be discarded and the strength test shall consist of the strength of the remaining cylinder. 

The Engineer will determine the frequency of sampling.  The Contractor shall afford the Engineer all 
reasonable access, without charge, for the procurement of samples of fresh concrete at time of placement. 

Concrete compressive strength tests representing concrete that has been placed shall attain the 
following 28-day strength: The average of any three consecutive strength tests shall be equal to or 
greater than the specified 28-day strength.  Not more than 10 percent of the tests shall be less than the 
specified 28-day strength.  No test shall be less than 85 percent of the specified 28-day strength. 

Concrete represented by compressive strength tests that fail to meet the requirements of this subsection 
shall be removed from the Work.  However, with the approval of the Engineer, the concrete represented by 
the failing compressive strength tests may be cored for strength testing.  Coring shall commence within 5 
days of notification by the Engineer.  Drilled cores shall be obtained by the Contractor in the presence of 
the Engineer and tested at the Contractor’s expense in accordance with ASTM C 42 by a laboratory 
acceptable to the Engineer.  A minimum of three cores shall be taken in each area represented by the failing 
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28-day compressive strength tests.  If the average of three cores is at least 85 percent of the specified 28-day 
strength and no single core is less than 75 percent of the specified 28-day strength, the concrete represented 
may be accepted with no further action required.  Additional testing of cores extracted from locations 
represented by erratic core strength results shall be permitted by the Engineer. 

201-1.1.6 Pervious Concrete. 
201-1.1.6.1 General.  Pervious concrete shall consist of portland cement, coarse concrete aggregate, 

water, and when approved by the Engineer or specified in the Special Provisions, chemical admixtures, 
fly ash, or reclaimed concrete material. 

201-1.1.6.2 Materials.  Materials shall consist of: 
a) The coarse aggregate conforming to 200-1.4, No. 4 unless otherwise specified in the Special 

Provisions;  
b) Portland cement conforming to 201-1.2.1, Type II, unless otherwise specified in the Special 

Provisions;  
c) Chemical admixtures conforming to 201-1.2.4; 
d) Fly ash conforming to 201-1.2.5.  The content of which shall be less than 25 percent, and; 
e) Reclaimed concrete materials conforming to 201-1.2.6. 
201-1.1.6.3 Mix Design.  A mix design shall be submitted to the Engineer for approval in 

accordance with 2-5.3.  The mix design shall show the mix identification number and the applicable 
proportions, weights, and quantities of portland cement, aggregate, water, and where specified fly ash, 
admixtures, and reclaimed concrete material.  The mix design submittal shall also include the size and 
source of aggregate, the type and source of portland cement and fly ash, the brand and designation of 
admixtures, and the type of construction for which the concrete is to be used. 
 The minimum cementitious material shall be 630 lbs/yd3 (10 Tonne/m3).  The maximum water-to-
cementitious ratio shall be 0.30 lb/lb (136 g/g), unless otherwise specified in the Special Provisions.  If so 
specified in the Special Provisions or approved by the Engineer, a hydration stabilizing admixture conforming 
to ASTM C 494 Type B or a Type D admixture may be used.  If so specified in the Special Provisions or 
approved by the Engineer, an air-entraining agent conforming to ASTM C 260 may be used. 

201-1.2 Materials. 
201-1.2.1  Portland Cement.  All cement to be used or furnished shall be: 
a) Type II portland cement, or Type V portland cement conforming to ASTM C 150.  Additionally, 

Type II and Type V portland cements shall meet the optional requirements of ASTM C 150, 
Table 2 for maximum equivalent alkalies (Na2O + 0.658K2O) of 0.60 percent, or Type IP (MS) 
portland-pozzolan cement conforming to ASTM C 595, unless otherwise specified.  Type IP 
(MS) cement shall meet the optional mortar expansion requirements of ASTM C 595, Table 2 
and contain no more than 20 percent pozzolan, which shall be inter-ground with clinker. 

b) Type III low alkali portland cement conforming to the standard requirements of ASTM C 150 
with the additional optional requirements of ASTM C 150, Table 2 for maximum equivalent 
alkalies (Na2O + 0.658K2O) of 0.60 percent may be used when approved by the Engineer. 

c) Rapid-hardening hydraulic cement may be used when approved by the Engineer.  When used, the 
concrete mix shall conform to the requirements of ASTM C 928 and admixtures may be used 
when approved by the Engineer. 
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The Contractor shall furnish a Certificate of Compliance signed by the manufacturer identifying the 
cement and confirming compliance.  Supporting test data will be furnished upon request by the 
Engineer. 

Whenever suitable facilities are available for handling and weighing bulk cement, they shall be used.  
Otherwise, cement shall be delivered in original unopened sacks marked with brand, type, and weight. 

Cement shall be stored in such a manner as to permit ready access for inspection and sampling and suitably 
protected against contamination and moisture.  Should any cement show evidence of contamination or be 
otherwise unsuitable, the Engineer may reject it and require that it be removed from the site. 

All portland cement used in concrete for any individual structure shall be of the same brand and type 
unless otherwise approved by the Engineer. 

201-1.2.2  Aggregates.  Aggregates shall conform to the requirements prescribed in 200-1 and shall 
be approved by the Engineer prior to use.  Aggregate shall be of such character that it will be possible to 
produce workable concrete within the limits of slump and water content in 201-1.1.2 and 201-1.3.3. 

Methods of handling materials resulting in segregation, degradation, or the combining of materials 
which results in failure to meet specifications shall not be permitted.  The free moisture content of sand 
shall not exceed 8 percent at the time of batching. 

Aggregates shall be nonreactive when tested in accordance with ASTM C 289 and evaluated in 
accordance with Appendix X-1 of ASTM C 33.  Aggregates found to be potentially reactive may be used 
only upon written approval of the Engineer. 

201-1.2.3 Water.  Water used for concrete shall not contain deleterious substances.  Water shall not 
contain an amount of impurities that will cause a change in the time of setting of portland cement of 
more than 25 percent nor a reduction in relative mortar strength at 7 and 28 days of more than 10 percent 
compared to results obtained with distilled water. 

In conventionally reinforced concrete work, water shall not contain more than 1,000 mg/L (ppm) of 
chlorides calculated as Cl, nor more than 1,000 mg/L (ppm) of sulfates calculated as SO4. 

In prestressed concrete work, water shall not contain more than 650 mg/L (ppm) of chlorides 
calculated as Cl, nor more than 800 mg/L (ppm) of sulfates calculated as SO4. 

In nonreinforced concrete work, water shall not contain more than 2,000 mg/L (ppm) of chlorides 
calculated as Cl, nor more than 1,500 mg/L (ppm) of sulfates calculated as SO4. 

201-1.2.4  Chemical Admixtures.  Chemical admixtures specified or approved by the Engineer shall 
conform to ASTM standards unless otherwise specified.  Chemical admixtures shall be compatible with all other 
ingredients of the concrete mixture.  Attention should be given to the instructions provided by the manufacturer 
of the admixture.  The chemical admixture shall be dispensed in liquid form, using an approved measuring 
device.  The quantity dispensed shall not vary more than 5 percent from the quantity specified.  Approval to use 
an admixture shall not relieve the Contractor of the designated concrete requirements, including strength.  Use of 
chemical admixtures shall conform to the requirements of 201-1.1.4, except for concrete specified by class, by 
alternate class, or by special exposure. 

a) Water-Reducing, Set-Retarding Admixtures.  Water-reducing (Type A) and water-reducing, 
set-retarding (Type D) admixtures shall conform to ASTM C 494, and shall be approved by the 
Engineer prior to use. 

b) Accelerating Admixtures.  When calcium chloride is approved for use, it shall conform to ASTM D 98.  
Calcium chloride shall not be used in concrete containing prestressing steel.  Calcium chloride shall not 
be used in concrete containing any reinforcing metal products, unless approved by the Engineer.  Other 
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accelerating admixtures shall conform to ASTM C 494, accelerating (Type C), or water-reducing and 
accelerating (Type E) admixtures, and shall be approved by the Engineer prior to use. 

c) High Range, Water-Reducing Admixtures.  High range, water-reducing admixtures (HRWRA), 
i.e., superplasticizers, shall conform to ASTM C 494, water-reducing, high range admixtures 
(Type F), or water-reducing, high range, and retarding admixtures (Type G).  The use of 
HRWRA shall conform to the manufacturer’s recommendation for dosage, redose, and point of 
addition for each specific admixture.  HRWRA may be added at the batch plant or jobsite, as 
approved by the Engineer.  Any HRWRA shall be approved by the Engineer prior to use. 

d) Air-Entraining Admixtures.  Air-entraining admixtures shall conform to ASTM C 260.  
Concrete containing air-entraining admixtures shall be field tested using test methods ASTM C 
173 or ASTM C 231.  The air content of the concrete, at the point of discharge, when sampled 
from the transportation unit, shall be within a tolerance of 1.5 percent of the value specified in 
ASTM C 94.  Any air-entraining admixture shall be approved by the Engineer prior to use. 

201-1.2.5  Supplementary Cementitious Materials. 
201-1.2.5.1  Definitions.   
SCMs - Materials that are by products of other processes or natural materials.  SCMs may or may 

not be furthered processed for use in concrete and distribute pozzolanic and/or cementitious reactions. 
Pozzolans - Materials that possess little or no cementitious value, but are capable of reacting chemically 

with calcium hydroxide at ambient temperatures to form compounds with cementitious properties. 
Cementitious Materials - Materials that react in the presence of water or calcium hydroxide to form 

complex silicates having the characteristics of cements. 
201-1.2.5.2  General. 
SCMs shall be cementitious and/or pozzolanic materials as specified in the Special Provisions. 
Bulk SCMs shall be stored in silo storage facilities.  SCMs shall be stored in such a manner as to 

permit ready access for the purposes of inspection, and sampling and provide suitable protection against 
contamination or moisture.  The Engineer may reject SCMs that show evidence of contamination or are 
otherwise unsuitable, and require that they be removed from the storage site.  Facilities shall be provided 
to discharge the SCMs into the cement hopper in accordance with 201-1.3.1. 

SCMs used in concrete for any individual structure shall be from the same source in combination 
with the same source and type of portland cement, unless otherwise approved by the Engineer. 

201-1.2.5.3  Fly Ash.  Fly ash shall be incorporated into the alternate class mixes specified in 201-
1.1.2, and special exposure mixes specified in 201-1.1.3.  Fly ash may also be used in other mixes when 
approved by the Engineer.  The amount of fly ash and portland cement used shall be based upon trial 
batches in accordance with 201-1.1.4. 

The Contractor shall furnish a Certificate of Compliance conforming to 4-1.5 signed by the supplier.  
The certificate shall identify the type of fly ash, and state that the fly ash conforms to ASTM C618 and 
the Specifications.  Supporting test data shall be furnished when requested by the Engineer.  Testing and 
sampling procedures shall conform to ASTM C-311. 

a) Class F Fly Ash. Class F fly ash shall conform to ASTM C 618 and the following: 
Loss of ignition 4% maximum 
SO3 content 3% maximum 
Moisture content 1% maximum 
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Test results for special exposure mixes shall be submitted to the Engineer in accordance with 2-5.3.  
The test results shall show the fly ash to be used is effective in contributing to sulfate resistance in 
conformance with ASTM C 618, Table 3 (optional requirements) as tested in accordance with ASTM C 
1012.  The data submitted shall be less than 6 months old. 

Class F fly ash, as a percent by weight of total cementitious material, may exceed 20 percent, when 
approved by the Engineer. 

b) Class C Fly Ash.  Class C fly ash shall conform to ASTM C 618 and the following: 
Loss of ignition 2% maximum 
SO3 content 4% maximum 
Moisture content 1% maximum 

Class C fly ash, as a percent by weight of total cementitious material, shall not exceed 30 percent, 
unless otherwise approved by the Engineer. 

Class C fly ash shall not be used where sulfate resistant concrete is required. 
201-1.2.5.4 Class N Pozzolans.  Class N pozzolans shall comply with the applicable 

requirements for the class specified herein and conform to ASTM C 618. 
Class N pozzolans are: 
a)  some diatomaceous earths; 
b)  opaline cherts and shales; 
c)  tuffs and volcanic ashes or pumicites, calcined or uncalcined; and 
d)  various materials requiring calcination to induce satisfactory properties, such as some clays and shales. 
Class N pozzolans may be used in any mix when approved by the Engineer. 
The Contractor shall submit a Certificate of Compliance conforming to 4-1.5,signed by the supplier.  

The certificate shall identify the type of pozzolan, and state that the pozzolan conforms to ASTM C618 
and the Specifications.  Supporting test data shall be furnished when requested by the Engineer.  Testing 
and sampling procedures shall conform to ASTM C311. 

Class N pozzolan, as a percent by weight of total cementitious material, may exceed 20 percent when 
approved by the Engineer. 

Special exposure mixes specified in 201-1.1.3, shall be proportioned in accordance with ACI 318, 
Chapter 4.  Class N pozzolan shall comply with ASTM C 618 Table 3.  All test data shall be made 
available upon the Engineer’s request. 

In any other mix, the amount of Class N pozzolan and portland cement used shall be determined by 
trial batches in accordance with 201-1.1.4. 

201-1.2.6 Reclaimed Concrete Material.  Reclaimed concrete material may be used in concrete 
mixtures in accordance with this section when approved by the Engineer.  Reclaimed concrete material 
may be either: 

a) Reclaimed plastic portland cement concrete (RPPCC) 
or 

b) Reclaimed non-plastic portland cement concrete materials 
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The Contractor is required to maintain suitable equipment to classify reclaimed concrete material and 
document its use in the proportioning of concrete mixtures.  The addition and characteristics of 
reclaimed concrete material will be monitored to ensure the final portland cement concrete composite 
conforms to the specifications for its Class and use. 

All mixtures incorporating reclaimed concrete material will be represented by mix designs in 
accordance with section 201-1.1.1.  The Contractor shall evaluate all mix designs by laboratory or field 
trial batches.  Each trial batch shall conform to the materials, proportions, and slump as proposed by the 
mix design.  When approved by the Engineer, field trial batches may be placed in the Work at designated 
locations where concrete of lower quality is specified.  Concrete so placed will be considered for the 
purpose of payment to be the type of concrete specified at that location.  A minimum of ten test cylinders 
shall be molded from the trial batch containing the maximum water content indicated by the mix design.  
Five of the cylinders shall be tested at 7 days to establish 7-day average compressive strength 
information.  The remaining five cylinders shall be tested at no more than 28 days after molding.  For 
field trial batches the average 28 day compressive strength shall be at least 600 psi (4 MPa) greater than 
the specified strength.  For laboratory trial batches the average 28-day compressive strength shall be at 
least 1000 psi (7 MPa) greater for specified strengths less than 3000 psi (21 MPa), 1200 psi (8 MPa) 
greater for specified strengths between 3000 psi and 5000 psi (21 MPa and 36 MPa) and 1400 psi (10 
MPa) greater for specified strengths greater than 5000 psi (36 MPa).  The minimum strength of any one 
cylinder shall not be less than the specified strength.  Changes in the source of materials or established 
procedures may require new trial batches.  Changes in the quality of materials or failure to comply with 
the compressive strength requirements of 201-1.1.4 shall require new trial batches unless otherwise 
approved by the Engineer. 

Reclaimed concrete material may not be used in special exposure mixtures and is not normally 
recommended for use in portland cement concrete where architectural aesthetics are a concern. 

a) Reclaimed Plastic Portland Cement Concrete  (RPPCC).  A maximum of 15 percent by 
volume of reclaimed plastic portland cement concrete conforming to this section may be 
incorporated into fresh portland cement concrete.  Each weighmaster certificate shall show the 
exact volume of RPPCC in addition to the weighmaster certificate requirements of section 201-
1.4.3. 

RPPCC may be any un-hardened portland cement concrete provided its design strength is 2000 
psi (14 MPa) or greater, its constituent material conforms to section 201-1.2, and it has not 
attained or has been delayed from attaining initial set either by time or by the incorporation of 
set-delaying chemical admixtures.  When set-delaying chemical admixtures are used, they will be 
used at the manufacturer’s recommended dosage rates and have a proven history of specifically 
maintaining and extending both plasticity and set.  The contractor will maintain process 
documentation, mix designs, and supportive concrete test data and shall provide the information 
to the Engineer upon request. 

RPPCC will be proportioned by volume in accordance with section 201-1.3.  RPPCC may be 
added at any point during the proportioning process that results in a consistent, uniform, and 
homogeneous final product.  For design and proportioning purposes, all RPPCC will be 
considered as a 2000 psi (14 MPa) mixture, consisting of 470 pounds (280 kg) of cementitious 
material.  Additional portland cement will be added to achieve the minimum portland cement 
content and/or strength as required for a mixture’s Class and use.  The quantity and/or constituent 



Greenbook 2009 

 

60 

materials of the RPPCC shall be monitored and proportioned such that the final portland cement 
concrete gradation conforms to the requirements of section 201-1.3.2. 

b) Reclaimed Non-Plastic Portland Cement Concrete Materials.  Non-Plastic Portland Cement 
Concrete Materials shall consist of an individual amount of or a combination of materials 
resulting from the reclaiming of portland cement concrete.  Before reclamation, these materials 
shall conform to section 201-1.2.  The materials shall be designated as either reclaimed 
aggregates (RA) or reclaimed water (RW). 

When crushed portland cement concrete is used as aggregate it shall, when combined with the non-
reclaimed aggregate at the proposed percentage of use, conform to section 201-1.2.2.  A maximum of 30 
percent RA by weight of total aggregate may be incorporated into fresh portland cement concrete.  RA 
shall consist of crushed and graded concrete aggregates and/or a reclaimed naturally occurring aggregate.  
Reclaimed naturally occurring aggregates may contain minor residual amounts of portland cement 
concrete components as a result of reclamation.  When 15 percent or less RA by weight of total 
aggregate is used, the requirements of 201-1.2.2 may be waived by the Engineer provided the final 
portland cement concrete gradation conforms to the requirements of section 201-1.3.2. 

RW may consist of non-deleterious amounts of hydrated and un-hydrated portland cement, 
admixtures, minor amounts of fly ash and fine aggregate.  The reclamation process for RW shall include 
a mechanism to ensure uniformity and homogeneity of the RW.  A maximum of 35 percent RW by 
weight of batch water may be incorporated into fresh portland cement concrete. 

RA and RW will be proportioned by weight in accordance with section 201-1.3.  RA and RW may 
be added at any point during the proportioning process that results in a consistent, uniform, and 
homogeneous final product.  The quantity and/or constituent materials of the RA shall be monitored and 
proportioned such that the final portland cement concrete gradation conforms to the requirements of 
section 201-1.3.2. 

201-1.3 Proportioning. 

201-1.3.1 General.  Aggregates and cement shall be proportioned by weight except that when the 
amount of concrete required for any one contract is 10 cubic yards (8 cubic meters) or less, the materials 
may be measured by volume.  Materials that are proportioned by volume shall be measured in containers 
of known capacity. 

Weigh hoppers shall be charged from bins located directly over them or from conveyor belts.  When 
conveyor belts are used, there shall be a separate belt for each size aggregate.  There shall be a moisture 
meter installed, accurate within 1 percent of actual moisture content, to indicate moisture in the sand. 

Bulk cement shall be weighed in an individual hopper and kept separate from the aggregates until 
ingredients are released for discharge.  The cement hopper shall be attached to a separate scale for 
individual weighing. 

The amount of water added to the mixture shall be measured into the mixing drum through a valve 
with a positive cutoff.  When water is measured by weight, it shall be weighed on a separate scale. 

Whenever a portable batch plant is set up at a new location the scale assemblies shall be inspected 
and certified regardless of the date the scales were last tested. 

Scales utilized in proportioning shall be either springless dial, multiple beam, or solid-state digital 
strain gage transducer.  Scale graduation shall be no greater than the following: 
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Aggregate Scales ............................................................................... 25 lbs.  (10 kg) 
Cement Scales ................................................................................... 5 lbs.  (2 kg) 
Water Scales ...................................................................................... 5 lbs.  (2 kg) 

If a multiple beam type scale is used, the scale shall be provided with an indicator operated by the main beam 
which will give positive visible evidence of over or under weight.  The indicator shall be so designed that it will 
operate during the addition of the last 400 pounds (200 kg) of any weighing.  The over travel of the indicator 
hand shall be at least one-third of the loading travel.  Indicators shall be enclosed against moisture and dust. 

Weighing equipment shall be insulated against vibration and movement of other operating 
equipment in the plant.  When the entire plant is running, the scale reading at cutoff shall not vary from 
the weight designated by more than 1 percent for cement, 1 percent for water, 1-1/2 percent for any size 
of aggregate, nor 1 percent for the total aggregate in any batch. 

201-1.3.2 Combined Aggregate Gradings.  If the combined aggregate grading conforms to the 
grading of its designated class, the individual grading required by 200-1.4 and 200-1.5 may be waived.  
The combined aggregates shall conform to the gradings specified in the following table: 

 

TABLE 201-1.3.2 (A) 
Percentage Passing Sieves 

Sieve Size Grading 
A 

Grading 
B 

Grading 
C 

Grading 
D 

Grading 
E 

2" (50 mm) 100 100 - - - 
1-1/2" (37.5 mm) 95-100 95-100 100 - - 

1" (25.0 mm) 64-80 80-96 95-100 - - 
3/4" (19.0 mm) 55-71 64-80 77-93 100 100 
3/8" (9.5 mm) 37-53 40-52 50-70 92-100 90-100 

No. 4 (4.75 mm) 32-42 35-46 39-51 42-60 60-80 
No. 8 (2.36 mm) 25-35 28-38 31-41 33-47 50-70 

No. 16 (1.18 mm) 18-28 21-31 22-32 22-38 33-53 
No. 30 (600 µm) 10-18 10-20 12-22 17-25 19-35 
No.50 (300 µm) 3-9 3-10 3-15 6-15 5-15 

No. 100 (150 µm) 0-4 0-4 0-5 1-6 2-7 
No. 200 (75 µm) 0-2 0-2 0-2 0-3 0-4 

 
201-1.3.3  Concrete Consistency.  The amount of water added at the mixer shall be regulated to 

take into account the free water in aggregates.  Free water is defined as the total water minus the water 
absorbed by the aggregate in a saturated surface-dry condition. 

The amount of water used in the mixture shall not exceed the amount necessary to permit practical 
placement and consolidation of the concrete.  Total free water in the mixture shall not exceed an amount 
producing the maximum slump specified in 201-1.1.2, and shall not exceed amounts shown in the following: 

 

TABLE 201-1.3.3 (A) 
Pounds (Kilograms) Per Cubic Yard (Cubic Meter) of Concrete 

Slump Inches (millimeters)  Aggregate 
Grading1 1" (25 mm)  2" (50 mm)  3" (75 mm)  4" (100 mm)  5" (125 mm)  

A 270 (160)  280 (166)  290 (172)  300 (178)  310 (184)  
B 275 (163)  285 (169)  295 (175)  305 (181)  315 (187)  
C 290 (172)  300 (178)  310 (184)  320 (190)  330 (196)  
D 320 (190)  335 (199)  350 (208)  365 (216)  375 (222)  
E 335 (199)  350 (208)  365 (216)  380 (225)  395 (234)  

1.  When the coarse aggregate is composed solely of crushed rock, the above values may be increased up to 20 pounds (12 kilograms) of 
water per cubic yard (cubic meter). 
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When adverse or difficult conditions affect the placement of concrete, the Engineer may authorize a 
greater slump to be used, provided the cement is increased.  Water shall be added at a ratio not to exceed 
32 percent of added cement per cubic yard (cubic meter) of concrete, and such additional water and 
cement shall be provided at the Contractor’s expense. 

201-1.4 Mixing. 
201-1.4.1 General.  Machine mixing will be required in all cases other than those in which it would 

obviously prove to be impractical, in which case hand mixing is permitted.  Mixing shall be commenced 
as soon as possible after the cement is placed in contact with the aggregates, but in no event shall the 
intervening period exceed 30 minutes. 

All concrete mixers shall be of such design and construction and so operated to provide a properly 
mixed concrete with uniform distribution of ingredients.  Mixers shall be maintained properly and be in 
working order and not have any aluminum parts which will have direct contact with concrete. 

201-1.4.2  Paving and Stationary Mixers.  Paving and stationary mixers shall be equipped with an 
accurate automatic timing device so designed and constructed as to lock the discharge lever.  The 
regulation setting of this device shall be under the supervision of the Engineer.  Water control equipment 
shall also be provided with each concrete mixer. 

The proper proportions of aggregate, cement, and water for each batch of concrete shall be placed in 
the mixer and mixed for a period of not less than 1 minute (1-1/2 minutes for reinforced concrete). 

The rotating speed at which the mixer shall be operated shall conform to that recommended by the 
manufacturer.  The total volume of materials in any one batch shall not exceed the water level capacity 
of the mixer or the manufacturer’s specified capacity of the mixer. 

201-1.4.3 Transit Mixers.  The type, capacity, and manner of operation of the mixing and 
transporting equipment for ready-mix concrete shall conform to the current “Standards for Operation of 
Truck Mixers and Agitators of the National Ready-Mixed Concrete Association” and the “Truck Mixer 
and Agitator Standards of the Truck Mixer Manufacturers Bureau.” Transit mix concrete trucks shall be 
equipped with an automatic device for recording the number of revolutions of the drum during the 
mixing period.  Each mixer and agitator shall have attached thereto in a prominent place, a metal plate or 
plates, installed by the manufacturer.  The plate(s) shall be plainly marked with the manufacturer’s 
designated capacity of the drum in terms of the volume of mixed concrete and the speed of rotation for 
the agitating and mixing speeds of the mixing drum or blades. 

Each mixer shall have an identification number painted on it that can be easily read from the 
batching platform. 

The total volume of materials introduced into the mixer shall not exceed the manufacturer’s specified 
mixing capacity.  If the concrete so mixed does not meet the uniformity requirements of 210-1.4.1, the 
amount of materials introduced into the mixer shall be reduced. 

The drum of the mixer shall be completely emptied of any previously mixed load.  The proper 
proportions of the required ingredients for each load of concrete shall be placed in the mixer and shall be 
mixed between 70 and 100 revolutions at the manufacturer’s designated mixing speed unless otherwise 
approved by the Engineer.  Additional revolutions of the drum shall be at the manufacturer’s designated 
agitating speed. 
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When concrete is produced for pavement or concrete structures, all wash water shall be emptied 
from the mixer before any portion of the succeeding load is introduced, unless it has been measured.  For 
all other work, the mixer shall be empty or may carry up to 10 gallons (40 liters) of water in the drum.  
This amount may be exceeded if the water is measured to an accuracy of 1 percent of the required total 
mixing water.  Adequate control of ready-mixed concrete may require additional added water mixed into 
the batch at the discharge point.  This water shall be mixed for a minimum of 30 revolutions at the 
manufacturer’s designated mixing speed.  Water shall not be added to the load during transit. 

The total elapsed time between introduction of water at the batch plant and completely discharging 
the load shall not exceed 90 minutes.  The Engineer may waive this limitation if the concrete is of such 
slump after the 90 minute time limit has been reached that it can be placed without the addition of water 
to the batch.  Under conditions contributing to quick stiffening of the concrete a time limit less than 90 
minutes may be specified by the Engineer. 

The Engineer shall be provided with a legible certified weighmaster certificate which shall contain 
the following information: 

a) Name of vendor 
b) Name of Contractor 
c) Work location 
d) Number of cubic yards in the load 
e) Concrete Class, Alternate Class, or Special Exposure mix designation 
f) Amount of water added at the plant (including water in fine aggregates) 
g) Maximum allowable water 
h) Time and date of batching 
When concrete is specified by compressive strength, or when required by the Engineer, the certificate 

shall contain the following additional information: 
i) Actual weights of cementitious materials and of each size of aggregate 
j) Brand and type of cement 
k) Brand, type and amount of admixture. 
Space shall be provided on the certificate so that amount of water added at the Work site may be 

indicated. 

201-1.4.4 Hand Mixing. Hand mixing is permitted when the amount of concrete required is less than 1 
cubic yard (cubic meter).  Hand-mixed concrete shall be mixed on a watertight platform or in a mortar box 
in batches not to exceed 1/3 cubic yard (cubic meter) each.  The aggregates shall be spread in a uniform 
layer over which the required quantity of cement shall be evenly distributed.  The entire batch shall be 
turned with shovels until the ingredients are thoroughly blended before adding water.  After adding the 
proper amount of water, the batch shall again be turned with shovels until a uniform consistency is 
obtained.  Methods of hand mixing which allow the loss of mixing water will not be permitted. 

201-1.5  Transporting Batched Materials and Mixed Concrete.  The compartments of trucks or 
other equipment used for the purpose of transporting proportioned dry aggregate and cement, or mixed 
concrete, shall be suitably constructed to protect and prevent loss or leakage of contents during charging, 
transit, or discharging. 
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201-2 REINFORCEMENT FOR CONCRETE. 
201-2.1  General.  Reinforcement for concrete specified or approved by the Engineer shall conform 

to the appropriate ASTM standard.  Bar, wire, and wire mesh reinforcement shall conform to dimensions 
and details indicated on the Plans or otherwise prescribed.  Before placed in any concrete work, it must 
be thoroughly cleaned.  When steel, glass or synthetic fibers are used, the quantity and material type 
shall conform to details indicated on the Plans or in the Specifications, as approved by the Engineer.  
Approval to use any reinforcement shall not relieve the Contractor of the specified concrete 
requirements, including strength. 

201-2.2  Steel Reinforcement. 

201-2.2.1 Reinforcing Steel.  Unless otherwise specified, reinforcing steel shall be either Grade 40 (300) or 
Grade 60 (400) billet steel conforming to ASTM A 615/615M.  Steel bending processes shall conform to the 
requirements of Manual of Standard Practice of the Concrete Reinforcing Steel Institute.  Bending or 
straightening shall be accomplished so that the steel will not be damaged.  Kinked bars shall not be used. 

201-2.2.2  Wire Reinforcement.  Wire reinforcement shall in all respects fulfill requirements 
prescribed in ASTM A 82. 

201-2.2.3 Wire Mesh Reinforcement.  Mesh reinforcement shall conform to ASTM A 185.  The 
gage of the wire and the dimensions of the mesh shall be as shown on the Plans or in the Specifications.  
The wire mesh reinforcements shall be so constructed as to retain its original shape and form during 
necessary handling.  The effective cross-sectional area of the wire shall be equal to that specified or 
indicated on the Plans. 

201-2.3  Fiber Reinforcement.  Fiber-Reinforced Concrete or Air-Placed Concrete, Type B shall 
conform to ASTM C1116 material requirements and classifications.  Concrete containing fibers shall 
conform to Section 201-1.1.4.  Fiber Type (Type I, II, or III), fiber manufacturer and addition rate of 
fibers per cubic yard shall be included in the mix design approved by the Engineer.  Type II and Type III 
fibers shall not be used to replace structural reinforcement, and shall be added at the batch plant. 

201-2.3.1  Type I.  Steel Fiber-Reinforced Concrete or Air-Placed Concrete, Type B.  Type I shall 
contain stainless steel, alloy steel, or carbon steel fibers. 

201-2.3.2  Type II.  Glass Fiber-Reinforced Concrete or Air-Placed Concrete, Type B.  Type II shall 
contain alkali-resistant glass fibers. 

201-2.3.3  Type III.  Synthetic Fiber-Reinforced Concrete or Air-Placed Concrete, Type B.  Type III 
shall contain virgin homopolymer polypropylene fibers or other synthetic fibers. 

201-2.4 Samples for Testing. 
201-2.4.1  General.  No reinforcing steel will be accepted until it has been approved by the Engineer.  

Samples shall be taken from bars selected by the Engineer and cut in the Engineer’s presence.  The Contractor 
shall furnish a certified mill test report for each heat or size of steel when required by the Engineer. 

201-2.4.2 Reinforcing Steel Bars. Two sample bars, cut from different bars and 3 ft (1 m) in length 
for sizes No. 3 (10M) through No.5 (16M) and 5 ft (1.5 m) in length for size No. 6 (19M) and larger, 
shall be taken from each bar size and heat number delivered to the job site on a cumulative tonnage basis 
in accordance with the following schedule: 
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TABLE 201-2.4.2 (A) 
U.S.  Standard Bar Sizes (Metric Sizes) 

 
Bar Size Delivered To Job Site 

Tons (Tonnes)  
2 (6M)  0.5 (1/2 ) 

3 (10M)  1 (1) 
4 (13M)  2 (2) 
5 (16M)  3 (3) 
6 (19M)  4 (4) 
7 (22M)  5 (5) 
8 (25M)  7 (6)  
9 (29M)  9 (8)  

10 (32M)  11 (10)  
11 (36M)  13 (12)  
14 (43M)  20 (18)  
18 (57M)  35 (32)  

Note: At least two sample bars shall be taken from each bar size. 

 

201-2.4.3 Wire Reinforcement.  One sample consisting of two pieces, each 3 feet (1 m) long, shall 
be taken from each lot of 2 tons (2 tonne) or less for each size of wire delivered to the job site. 

201-2.4.4 Wire Mesh Reinforcement.  Two samples of a size suitable for testing shall be taken 
from each 3,000 square feet (280 m2) of fabric or fraction thereof. 

201-3 EXPANSION JOINT FILLER AND JOINT SEALANTS. 
201-3.1  General.  This section specifies joint fillers and sealants to be used for treating joints in 

portland cement concrete. 
All joints which are to be sealed shall be formed with filler.  The filler shall be placed in correct 

position before concrete is placed against it.  Holes or joints in the filler shall be filled with mastic to 
prevent the passage of mortar or concrete from one side of the joint to the other. 

201-3.2  Premolded Joint Filler.  Premolded joint filler material shall consist of premolded strips of 
a durable resilient material. 

Unless otherwise specified, premolded joint filler shall be one of the following: 
Preformed Expansion Joint Filler (Bituminous) ASTM D 994 
Nonextruding and Resilient Filler (Bituminous) ASTM D 1751 
Nonextruding and Resilient Filler (Non-bituminous) ASTM D 1752 

201-3.3 Polystyrene Joint Filler.  Commercial quality expanded polystyrene foam blocks and planks 
shall be furnished by the Contractor and installed in place as shown on the Plans.  The foam shall be 
composed of non-interconnecting cells.  Expanded polystyrene shall have a flexural strength of 35 psi (240 
kPa) and a compressive yield strength of between 16 and 40 psi (110 kPa and 275 kPa) at 5 percent 
compression. 

Surfaces of expanded polystyrene against which concrete is to be placed shall be faced with 
hardboard.  Hardboard shall be 1/8 inch (3 mm) minimum thickness conforming to Federal 
Specifications LLL-B-810, any type.  Other facing materials may be used, provided they furnish 
equivalent protection.  All boards shall be held in place by nails, waterproof adhesive, or other means 
approved by the Engineer. 
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201-3.4  Type “A” Sealant (Two-Part Polyurethane Sealant).  The sealant shall be a polyurethane 
sealant furnished and placed in accordance with the Specifications for “Two-Component Machine-
Mixed Polyurethane Sealant” (State Specification 8030-61J-01). 

Polyethylene foam shall be commercial quality, with a continuous impervious, glazed top surface, 
suitable for retaining the liquid polyurethane sealant in the joint while hardening. 

A primer, furnished by the manufacturer of the sealant, shall be applied to the sides of the groove and 
to all exposed vertical surfaces in the joint prior to placing the polyurethane sealant.  The primer shall be 
dry prior to placing sealant.  Contamination of the completed primer with foreign material will be cause 
for rejection of the primed surface. 

201-3.5  Type “B” Sealant (Preformed Elastomeric Sealant).  The sealant shall be a preformed 
elastomeric joint seal conforming to specifications of ASTM D 268 and the following requirements: 

The manufacturer shall designate the minimum uncompressed width of each size of seal to be 
furnished.  Any seal which has a minimum uncompressed width, measured at any point in the height of 
the seal, less than that designated by the manufacturer shall not be used. 

Seals delivered to the job that have dimensional or shape tolerances of such magnitude that the seal 
will not function as specified shall not be used. 

The seal shall consist of a multi-channel, nonporous, homogeneous material furnished in a finished 
extruded form, and shall be furnished full length for each joint with no more than one shop splice in any 
60 foot (18 m) length of seal.  Field splices shall not be used. 

The adhesive used to splice the seal shall be an effective bonding agent and shall be resistant to 
water and ozone.  The lubricant adhesive shall conform to State Specification 701-80-30.  All abutting 
surfaces of shop splices shall be bonded together with adhesive.  Shop splices shall have no visible 
evidence of bond failure. 

After the seal has been installed in the joint, shop splices shall have no visible offset of the exterior 
surfaces and there shall be no evidence of bond failure at the abutting surfaces of the splices. 

At all open ends of the seal, each cell of the elastomeric joint seal shall be filled to a depth of 4 
inches (100 mm) with commercial quality open cell polyurethane foam, or closed by other methods 
subject to Engineer approval. 

Tests of elastomeric joint seals will be conducted in accordance with California Test 673. 
201-3.6  Type “C” Sealant (Asphalt-Latex Emulsion Joint Sealant).  Asphalt-latex emulsion joint sealant 

shall be designated for mixing and application by hand methods and shall be suitable for use at temperatures above 
50°F (10°C).  The sealing compound shall be an emulsion consisting of paving asphalt, emulsified with rubber latex 
in a suitable emulsifying agent.  Rubber latex shall be natural rubber or synthetic latex containing approximately 40 
percent solids.  The resulting emulsion shall consist of a minimum of 55 percent paving asphalt and a minimum of 
36 percent rubber latex. 

A setting agent shall be provided in the form of a paste to be added at the rate of approximately 3 
fluid ounces per gallon (25 mL/L) of emulsion. 
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The joint sealant shall comply with the requirements of Table 201-3.6 (A). 
 

TABLE 201-3.6 (A) 
Determination Test Method No. Requirements Remarks  

Furol Viscosity at 
77°F (25°C)  ASTM D 88 80-250 Secs. Before adding setting agent. 

Sieve Test ASTM D 244 1% maximum  Before adding setting agent. 

Penetration1 at 77°F 
(25°C)  California 418 50-150 

Immediately after mixing, the material is poured into a 6-
ounce (175 mL) deep ointment can and the specimen 

allowed to stand in air at a temperature of 77° ± 2°F (25° ± 
1°C) for a period of 24 hours.  It is then penetrated with a 

grease cone under a total load of 150 g in accordance with 
ASTM D 217. 

Elasticity1 California 418 70% minimum  

Immediately after mixing, the material is placed in an 
aluminum pan and cured for 24 hours at 115° ± 2°F (46° ± 
1°C).  Specimen shall be tested in modified ductility mold 

per test method. 

Total Solids2 California 418 70% minimum  

3 to 5 g of freshly mixed material is placed in an aluminum 
pan and dehydrated in a suitable oven maintained at a 

temperature of 200° ± 3°F (93° ± 2°C) for a period of three 
hours. 

Setting Time2 California 418 60 Min.  Max. 
Material is poured into a 6-ounce (175 mL) deep ointment 
can and penetration checked each 15 minutes.  Time is 

recorded when penetration is less than 200. 
1.  Mixing ratio of material: Add 10 ± 0.1 g of sodium fluosilicate powder to 200 g of emulsion component. 
2.  Mixing ratio of material: Add 12 mL of setting agent component and 8 fluid ounces (24 mL) of emulsion component. 

 
201-3.7  Type “D” Joint Sealant (Hot-Poured Rubber-Asphalt Joint Sealant).  Hot-poured 

rubber asphalt joint sealants shall conform to requirements of ASTM D 1190.  They shall be applied in 
accordance with the manufacturer’s recommendation and 303-1.8.7. 

201-3.8  Type “E” Joint Sealant (Polysulfide Polymer and Rubber Rod).  Polysulfide polymer type 
joint sealant shall be a two-component, plastic, rubber-like, cold-applied joint sealant.  This material shall 
resist the intrusion of foreign materials into the joint throughout repeated cycles of expansion and contraction. 

The joint sealant shall be packaged in sealed containers identified by the name of the manufacturer, 
lot number, and date, and bear instructions for mixing and application.  Accelerator containers shall be 
marked “A”, and polysulfide containers shall be marked “B”.  The weight of component “A” in the 
mixture shall not be less than 10 percent of component “B”.  Minimum polysulfide content of the 
mixture shall be 20 percent by weight. 

Upon opening the container, component “B” shall not exhibit more than a slight degree of 
“skinning” on the surface of the material. 

The joint sealant shall comply with the following requirements when laboratory mixed materials are 
tested in accordance with California Test 413: 

 
TABLE 201-3.8 (A) 

Determination Requirements  
Viscosity, 5 minutes after mixing, poises (Pa·s)  200 to 350 (20 to 35) 
Application time (pot life or time to reach 2000 poises [200 Pa·s] at 77°F 
[25°C], hours minimum) 1 

Penetration at 77°F (25°C) after aging 24 hours at 77°F (25°C)  150 maximum 
Nonvolatile content, percent 88 minimum 
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The following tests are to be performed on the mixed material after 96 hours of aging at 77°F (25°C) : 

 
TABLE 201-3.8 (B) 

Determination Requirements  
Penetration at 77°F (25°C)  50 to 120 
Penetration at 158°F (70°C)  175 maximum 
Resilience at 77°F (25°C), percent 70 min., 60 min.1 
Resilience at 158°F (70°C), percent 60 min., 50 min.1 
Bond to concrete, 100% extension, dry at -20°F (-29°C)  No failure 
Bond to concrete, 50% extension, wet at -20°F (-29°C)  No failure 
1.  This requirement applied if the penetration at 77°F (25°C), after 96 hours aging at 77°F (25°C) is 100 to 129 

 
The following test is to be performed on the sample from the resilience test above, oven-aged for 7 

days at 70°C (158°F): 
TABLE 201-3.8 (C) 

Determination Requirements  
Resilience of oven-aged sample after 7 days at 77°F (25°C), percent 70 min., 60 min.1 
1.  This requirement applied if the penetration at 77°F (25°C), after 96 hours aging at 77°F (25°C) is 100 to 129 

 
The rubber rod shall be a cellular synthetic rubber, either butyl or neoprene, of circular cross section 

with continuous skin impervious to water.  It must comply with the following requirements: 
 

TABLE 201-3.8 (D) 
Determination Requirements 

Specific gravity (Bulk) 0.30 to 0.50 
Surface hardness, Durometer (Fig.  1) ASTM D 2240 60 to 85 
Water absorption, by weight, one inch (25.4 mm) head at 75°F (24°C), for 

24 hours, percent 5 maximum 

Resistance to ozone, ASTM D 470, except 30 minutes exposure, at 70 ± 
10 mg/L ozone, at 85°F (29°C)  No cracks 

 
201-3.9  Test Report and Certification.  When requested by the Engineer, the Contractor shall 

provide at delivery time, certified copies of the vendor’s test report.  This shall indicate the vendor name, 
type of joint sealant, date and point of delivery, quantity, ticket number, lot number, and results of the 
required test.  The test report shall be signed by an authorized representative of the vendor.  The certified 
test reports and testing required in connection therewith shall be without cost to the Agency. 

201-4 CONCRETE CURING MATERIALS. 
201-4.1 Membrane Curing Compounds. 
201-4.1.1 General.  Curing compound shall consist of a liquid which, when applied to fresh 

concrete, will form a continuous membrane over the exposed surfaces of the concrete. 
Curing compounds shall conform to the requirements of ASTM C 309 Class B (Resin Type Only), 

except the loss of water shall not exceed 0.15 kilogram per square meter in 24 hours nor 0.45 kilogram 
per square meter in 72 hours when tested in accordance with ASTM C 156. 
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Concrete curing compounds are designated by type as follows: 
Type 1 - Clear or translucent without dye. 
Type 1-D - Clear or translucent with fugitive dye. 
Type 2 - White pigmented 

Unless otherwise stated on the Plans or in the Specifications, Type 1-D shall be used, except that Type 2 
shall be used for the top surface of bridge decks.  Curing compounds which contain such coloration as to be 
easily visible following application shall be considered as meeting the fugitive dye requirement. 

All compounds shall be furnished by the Contractor and shall be delivered ready-mixed in sealed 
original containers labeled in accordance with ASTM C 309 and with the date of the manufacture.  At 
the time of use, pigmented curing compounds shall be maintained in a thoroughly mixed condition.  
Containers of curing compound shall remain air-tight when not in use. 

201-4.1.2 Application.  Curing compound shall be applied in two coats according to manufacturer’s 
directions and 303-1.10.  The direction of application of the second coat shall be perpendicular to the 
first.  The second coat shall be applied when the first coat is dry to the touch, but not later than 4 hours 
after the first coat was applied. 

The rate of application shall be such that the compound forms a continuous, unbroken film when 
applied to the work and shall not be less than the rate used when tested for water retention. 

Application of the curing compound to the concrete shall commence as soon as the finished surface 
of the concrete reaches a uniformly damp appearance with no free water on the surface.  At any point, 
the application rate shall be within 50 square feet per gallon (1.2 m2/L) of the nominal rate and the 
average application rate shall be within 25 square feet per gallon (0.6 m2/L) of the nominal rate specified 
when tested in accordance with California Test 535. 

201-4.2  Sheet Curing Materials. 
201-4.2.1 General.  Sheet curing materials are designated by type as follows: 

Type 1 - Waterproof Paper 
Type 2 - Polyethylene Film 
Type 3 - White-Burlap-Polyethylene Sheet 
Type 4 - Burlap 

Types 1, 2, and 3 sheet curing materials shall conform to the requirements of ASTM C 171, Standard 
Specification for Sheet Materials for Curing Concrete. 

201-4.2.2 Burlap.  Burlap shall weigh not less than 10 ounces per linear yard, 40 inches wide (305 g/m2). 

201-4.3 Test Report and Certification.  The Contractor shall provide, when requested by the 
Engineer, certified copies of the vendor’s test report showing compliance with ASTM C 309 and these 
specifications.  The testing and the report required shall be supplied without cost to the Agency. 

201-5 CEMENT MORTAR. 
201-5.1  General.  Cement mortar shall consist of portland cement, sand, and water.  Cement and 

sand shall first be combined in the proper proportions, and then thoroughly mixed with the required 
amount of water. 

Cement mortar shall be designated by class and proportioned by loose volume as shown in 
Table 201-5.1 (A). 
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TABLE 201-5.1 (A) 
Proportions Mortar Designation Class 

Parts Cement Parts Sand 
A 
B 
C 
D 
E 
F 

1 
1 
1 
1 
1 
1 

 1 
 1-½ 

 2 
 2-½ 

 3 
 3-½ 

 
The quantity of water to be used in the preparation of mortar shall be only that required to produce a 

mixture sufficiently workable for the purpose intended. 
Mortar shall be used as soon as possible after mixing and shall show no visible signs of setting prior 

to use.  Retempering of mortar will not be permitted. 
201-5.2  Cement.  Portland cement shall conform to 201-1.2.1.  Plastic (masonry) cement shall 

conform to ASTM C 91. 
201-5.3  Sand.  Sand shall conform to requirements of 200-1.5.3.  In proportioning the sand it shall 

be measured loose (without shaking or compacting) in measuring boxes or other suitable containers of 
known capacity. 

201-5.4  Water.  Water shall conform to 201-1.2.3. 
201-5.5  Admixtures.  No admixture shall be used in mortar unless approved by the Engineer. 
201-6  CONTROLLED LOW STRENGTH MATERIAL (CLSM). 
201-6.1  Requirements 
201-6.1.1  General.  At the approval of the Engineer, Controlled Low Strength Material (CLSM) 

may be used as a trench backfill, structural backfill, pipe bedding, or pipe backfill.  CLSM shall consist 
of portland cement, aggregates, water, and fly ash.  Chemical admixtures and other mineral admixtures 
may be used when approved by the Engineer. 

The actual mix proportions and flow characteristics shall be determined by the producer of the 
CLSM to meet jobsite conditions and shall be approved by the Engineer.  The mixture shall be workable 
and non-segregating.  When air-entrainment is specified, it shall be evaluated with the actual materials to 
be used on the project. 

CLSM that is to be hand excavatable, shall contain aggregate no larger than 3/8 inch (9.5 mm) and 
the 3/8 inch (9.5 mm) aggregate shall comprise no more than 30 percent of the total aggregate content. 

When minimum and/or maximum compressive strength is required, the strength shall be as shown 
on the project plans. 

201-6.2  Materials 
201-6.2.1  Portland Cement.  Portland cement shall conform to the requirements of Section 201-1.2.1. 

201-6.2.2 Aggregates.  Aggregates shall conform to the requirements of Section 201-1.2.2, except as 
noted below.  Aggregates shall be pretested in CLSM mixtures similar to those anticipated for the work, 
confirming their ability to perform as required for the specific application.  Aggregates not in 
conformance with Section 201-1.2.2 may be used when approved by the Engineer, providing the 
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material has a minimum sand equivalent of 20, the percentage passing the No. 200 (75 mm) sieve does 
not exceed 12 percent, and the fines are non-plastic. 

201-6.2.3  Water.  Water shall conform to the requirements of Section 201-1.2.3. 
201-6.2.4  Admixtures.  Chemical admixtures shall conform to the requirements of Section 201-

1.2.4, and may consist of air-entraining agents, water-reducing admixtures, and other chemical additives.  
Chemical admixtures shall be approved by the Engineer. 

Mineral admixtures other than fly ash may be used when approved by the Engineer. 
201-6.2.5  Fly Ash.  Fly ash shall conform to the requirements of 201-1.2.5, except it shall not be 

limited to 20 percent by weight of the total cementitious material.  Class C fly ash shall not be used. 
201-6.3  Proportioning. 

201-6.3.1 General.  Proportioning shall conform to requirements of Section 201-1.3.1.  When 
CLSM is used underneath a paved public right of way, the mixture shall contain a minimum of 25 
pounds per cubic yard (15 kilograms per cubic meter) of cement when using washed concrete sand. 

201-6.4  Mixing. 
201-6.4.1  General.  Mixing shall conform to the requirements of Section 201-1.4, except the ninety 

minute time limit specified in Section 201-1.4 shall not apply.  Unless otherwise specified, under 
conditions contributing to quick setting the Engineer may specify a time limit, not to exceed 2-1/2 hours. 

201-6.5 Testing.  CLSM shall be tested for plastic unit weight.  Plastic unit weight shall not deviate 
more than ± 10 percent of theoretical unit weight shown on the approved mix design.  Unit weight shall 
be determined in accordance with ASTM C 138.  When a compressive strength is specified on the Plans, 
a compressive strength test shall be performed as directed by the Engineer. 

201-6.6  Placement. 
201-6.6.1  General.  CLSM may be placed by chutes, conveyors, buckets, pumps or tremies 

depending upon the application and accessibility. 
For trench backfill, CLSM shall be placed continuously.  To contain CLSM when filling long open trenches 

or open-ended structures in stages, the end points shall be adequately bulkheaded to prevent movement.  
Methods may include bulkheading with sandbags, earth dams, forms, or stiffer mixtures of CLSM. 

For bedding, CLSM shall be placed in a manner to prevent flotation or displacement of the 
embedded item.  Methods of preventing flotation or displacement may include placement of CLSM in 
lifts or, at strategic locations, placing sandbags, straps anchored into soil, faster setting CLSM, or lower 
slump CLSM over the embedded item. 

201-6.7  Replacing Pavement. 
201-6.7.1  General.  Pavement may be placed directly upon the CLSM as soon as the surface will 

withstand the paving process without displacement or disruption.  If the placement of the CLSM is not 
completed in time to allow permanent paving to be completed the same day, the Contractor shall prevent 
traffic contact with the CLSM until paving is completed. 
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201-7 NON-MASONRY GROUT. 
201-7.1  General.  Non-masonry grouts are composed of hydraulic cement, fine aggregate, and other 

ingredients.  Quick-setting grouts may be used for setting posts and anchors in concrete or masonry.  
Non-shrink grout is typically used for setting bearing plates. 

201-7.2 Quick-Setting Grout. Quick-setting grout shall be a high strength nonstaining grout 
approved by the Engineer.  It shall reach an initial set within 90 minutes at 70°F (21°C) and reach 
minimum compressive strength of 2,500 psi (17.2 MPa) within 24 hours.  Shrinking shall be less than 
0.1 percent when tested, using the test procedures of ASTM C 596.  The grout shall be mixed, handled 
and placed in accordance with manufacturer’s instructions. 

201-7.3.  Non-Shrink Grout.  Non-shrink grout shall be a high strength nonstaining grout approved 
by the Engineer and meeting the requirements of ASTM C 1107.  The grout shall be mixed, handled and 
placed in accordance with the manufacturer’s instructions. 

 

SECTION 202 - MASONRY MATERIALS 
 
202-1 BRICK. 
202-1.1  General.  Brick shall be whole, sound, hard, burned, give a clear ringing sound when struck 

together, and be uniform in quality.  They shall be culled or sorted before delivery to the worksite. 
202-1.2  Manhole Brick.  Sewer manhole brick shall conform to ASTM C 62, Grade MW, with the 

following exceptions: 

a) Average compressive strength of five bricks shall not be less than 4,000 psi (27.6 MPa) and 
compressive strength of any individual brick shall not be less than 3,500 psi (24.1 MPa). 

b) The absorption of any individual brick shall not be more than 16 percent when submerged 24 
hours in cold water. 

c) Brick shall conform to following dimensions: 
 

TABLE 202-1.2 (A) 
 Depth inches (mm)  Width inches (mm)  Length inches (mm)  

Standard Size 2-1/2 (63.5)  3-7/8 (98.4)  8-1/4 (209.6)  
Allowed Variation ± 1/4 (± 6.4)  ± 3/8 (± 9.5)  ± 1/2 (± 12.7)  

 
202-1.3  Building Brick.  Building brick shall conform to requirements of ASTM C 62, Grade MW.  

The size and texture shall be as shown on the Plans or as approved by the Engineer. 
202-1.4 Facing Brick.  Facing brick shall conform to requirements of ASTM C 216, Grade MW, 

Type FBS.  The size, color, and texture shall be as shown on the Plans or as approved by the Engineer. 
202-1.5 Mortar, Grout, Water, and Plaster. 

202-1.5.1 Mortar.  Mortar used in brick construction shall be Class “D” as specified in 201-5.1 to 
which 1/4 to 1/2 part hydrated lime or lime putty has been added to portland cement mixtures, and no 
more than 1/10 part hydrated lime or lime putty has been added to plastic (masonry) cement mixtures.  
Mortar shall attain a minimum compressive strength of 1,800 psi (13 MPa) in 28 days. 
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202-1.5.2  Grout. 
a) General. 

1) Fine grout shall be used in spaces less than 2 inches (50 mm) clear in any dimension. 
2) Coarse Grout shall be used in spaces 2 inches (50 mm) or larger in all horizontal directions. 
3) Grout shall attain a minimum compressive strength of 2,000 psi (14 MPa) in 28 days. 
4) Grout shall be tested in accordance with ASTM C1019, Sampling and Testing Grout. 

b) Site-mixed Grout. 
1) Site-mixed grout shall be proportioned by volume. 
2) Fine grout shall be 1 part portland cement and 2-1/4 to 3 parts sand to which 1/10 part 

hydrated lime may be added. 
3) Coarse grout shall be 1 part portland cement, 2 to 3 parts sand, and not more than 2 parts No. 4 

Concrete Aggregate. 
c) Ready-mixed Grout. 

1) Ready-mixed grout shall conform to 201-1. 
2) One cubic meter (cubic yard) of fine grout shall consist of a minimum of 750 pounds (445 kg) 

portland cement, sand, and sufficient water to achieve a 10 inch (250 mm) slump.  
Admixtures may be used as specified or as approved by the Engineer. 

3) Coarse grout shall conform to Concrete Class 610-E-2000G (360-E-14G). 
202-1.5.3 Water.  Water shall conform to the requirements of 201-1.2.3.  The quantity of water to be 

used in the preparation of the mortar or grout shall be the minimum required to produce a mixture 
sufficiently workable for the purpose intended. 

202-1.5.4  Plaster.  Plaster for brick sewer structures shall be class “D” mortar as specified in 201-5.1. 

202-2 CONCRETE BLOCK. 

202-2.1 Masonry Units.  Masonry units shall be made with sand-gravel aggregate and conform to 
ASTM C 90 for Type 1 Units.  The net size of units shall be as indicated on the Plans.  Unless otherwise 
specified, all units shall be of the normal weight classification [oven-dry weight of concrete 125 pounds 
per cubic foot (2000 kg/m3) or more].  Lightweight aggregates for use in concrete masonry units shall be 
manufactured from expanded clay, expanded shale, scoria, pumice, or a combination thereof, and shall 
conform to ASTM C 331. 

202-2.2 Mortar, Grout, and Water. 

202-2.2.1 Mortar.  Mortar used in concrete block construction shall be Class “D” or “E” as specified 
in 201-5.1 to which 1/4 to 1/2 part hydrated lime or lime putty has been added to portland cement 
mixtures, and no more than 1/10 part hydrated lime or lime putty has been added to plastic (masonry) 
cement mixtures.  Mortar shall attain a minimum compressive strength of 1,800 psi (13 MPa) in 28 days. 

202-2.2.2 Grout. 
a) General. 

1) Fine grout shall be used in spaces less than 4 inches (100 mm) clear in any dimension. 
2) Coarse grout shall be used in spaces 4 inches (100 mm) or larger in all horizontal directions. 
3) Grout shall attain a minimum compressive strength of 2,000 psi (14 MPa) in 28 days. 
4) Grout shall be tested in accordance with ASTM C 1019, Sampling and Testing Grout. 
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b) Site-mixed Grout. 
1) Site-mixed grout shall be proportioned by volume. 
2) Fine grout shall be 1 part portland cement and 2-1/4 to 3 parts sand to which 1/10 part 

hydrated lime may be added. 
3) Coarse grout shall be 1 part portland cement and 2 to 3 parts sand, and 1-3/4 to 2 parts No. 4 

Concrete Aggregate. 
c) Ready-mixed Grout. 

1) Ready-mixed grout shall conform to 201-1. 
2) One cubic meter (cubic yard) of fine grout shall consist of a minimum of 750 pounds (445 kg) 

portland cement, sand, and sufficient water to achieve a 10 inch (250 mm) slump.  Admixtures 
may be used as specified or as approved by the Engineer. 

3) Coarse grout shall conform to Concrete Class 610-E-2000G (360-E-14G). 
202-2.2.3 Water.  Water shall conform to the requirements of 201-1.2.3.  The quantity of water to be 

used in the preparation of the mortar or grout shall be the minimum required to produce a mixture 
sufficiently workable for the purpose intended. 

 

SECTION 203 - BITUMINOUS MATERIALS 
 
203-1  PAVING ASPHALT. 
203-1.1  General.  Paving asphalt shall be steam-refined asphalt produced from crude asphaltic petroleum or a 

mixture of refined liquid asphalt and refined solid asphalt.  It shall be homogeneous and free from water and 
residues from distillation of coal, coal tar, or paraffin oil. 

203-1.2  Testing Requirements.  Paving asphalt shall be specified by performance grade and shall conform to 
the requirements in Table 203-1.2 (A). 

TABLE 203-1.2 (A) 
 Grade AASHTO Test PG 64-10 PG 64-16 PG 64-28 PG 70-10 

 Original Binder 
 Flash Point, °C, minimum T48 230 230 230 230 
 Solubility, %, minimum T44 99.0 99.0 99.0 99.0 
 Viscosity, 135°C, Pa·s, maximuma T316 3.0 3.0 3.0 3.0 
 Dynamic Shear Test Temperature, °C T315 64 64 64 70 
 Dynamic Shear, 10 rad/s, G*/Sinδ, kPa, 

minimum T315 1.00 1.00 1.00 1.00 
 RTFO Aged Binder (T240) 
 Mass Loss, %, maximum T240 1.00 1.00 1.00 1.00 
 Dynamic Shear Test Temperature, °C T315 64 64 64 70 
 Dynamic Shear, 10 rad/s, G*/Sinδ, kPa, 

minimum T315 2.20 2.20 2.20 2.20 
 Ductility, 25°C, 5 cm/min, cm, minimum T51 75 75 75 75 
 RTFO and PAV Aged Binder (R28) 
 PAV Aging Temperature, °C R28 100 100 100 110 
 Dynamic Shear Test Temperature, °C T315 31b 28b 22b 34b 
 Dynamic Shear, 10 rad/s, G*•Sinδ, kPa, 

maximum T315 5000 5000 5000 5000 
 Bending Beam Test Temperature, °C T313 0 -6 -18 0 
 Creep Stiffness, MPa, maximum T313 300 300 300 300 
 m-value, minimum T313 0.300 0.300 0.300 0.300 

a This requirement may be waived by the Engineer if the supplier warrants that the paving asphalt can be adequately pumped and mixed at temperatures 
that meet all applicable safety standards. 

b If the PAV aged binder exceeds 5000 kPa at the designated test temperature, it will be deemed acceptable if it is less than 5000 kPa when tested at a 3°C 
higher test temperature. 
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203-1.3  Test Reports and Certification.  Paving asphalt shall be supplied by Caltrans or other State 
Department of Transportation approved vendors or as specified in the Special Provisions.  At delivery time, the 
supplying vendor shall deliver to the purchaser a certified copy of the test report.  This report shall indicate the 
vendor’s name, grade of paving asphalt delivered, date and point of delivery, quantity delivered, ticket number, 
purchase order number, and results of specified tests.  The certified test report and the testing required in connection 
with the report shall be submitted to the Agency in accordance with 2-5.3.4. 

Until the certified test report and samples of the material have been reviewed by the Engineer to determine their 
conformity with the specified requirements, the material to which such report relates and any work in which it may 
have been incorporated as an integral component, will be only tentatively accepted by the Agency.  Final acceptance 
will be dependent upon the determination by the Engineer that the material involved conforms to the Specifications. 

203-1.4  Temperatures.  Paving asphalt shall not be heated during its manufacture, storage, or during 
construction so as to cause formation of carbonized particles.  At no time shall the temperature be higher than 10°F 
(5°C) below the actual flash point of the paving asphalt, nor shall it be raised above 375°F (190°C) after loading into 
a tank car or truck for transport. 

Unless otherwise specified in the Special Provisions, the various grades of paving asphalt shall be applied 
within the temperature range indicated in Table 203-1.4 (A). 

TABLE 203-1.4 (A) 
 ASPHALT 

GRADE 
PLANT MIXING TEMPERATURE 

°°°°F (°°°°C) 
DISTRIBUTION APPLICATION 

TEMPERATURE °°°°F (°°°°C) 

  Minimum Maximum Minimum Maximum 
 PG 70-10 

PG 64-28 
PG 64-16 
PG 64-10 

 300 (150) 
275  (135) 
275  (135) 
275  (135) 

350 (175) 
325 (160) 
325 (160) 
325 (160) 

285  (140) 
285  (140) 
285  (140) 
285  (140) 

350  (175) 
350  (175) 
350  (175) 
350  (175) 

 

Paving asphalt shall be heated in such a manner that no steam or hot oils will be introduced into the paving 
asphalt during heating.  The Contractor shall furnish and keep on-site an accurate thermometer suitable for 
determining the temperature of the paving asphalt. 

203-1.5  Distributing Equipment.  Distributing equipment shall conform to 203-2.5. 
203-1.6  Measurement and Payment.  For all volumetric quantities to be paid for at a Contract Unit Price, the 

unit of measurement shall be U.S.  gallon (liter) at a temperature of  60°F (15°C). 
In converting weight to volume, computations shall be based on Table 203-1.6 (A). 

 
TABLE 203-1.6 (A) 

 Grade of Material Gallons Per Ton At 60°F  
(Liters Per Tonne At 15°C) 

Lbs.  Per Gallon At 60°F 
(Grams Per Liter At 15°C) 

 PG 70-10 
PG 64-28 
PG 64-16 
PG 64-10 

235 (981) 
235 (981) 
235 (981) 
235 (981) 

8.51 (1020) 
8.51 (1020) 
8.51 (1020) 
8.51 (1020) 
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203-2  LIQUID ASPHALT. 
203-2.1  General.  Liquid asphalt shall conform to the following classifications: 
a) Slow curing products, designated by the letters SC, shall consist of natural crude oils or residual 

oils from refining of crude asphaltic petroleum, or products resulting from fluxing of a paving 
asphalt with a light oil. 

b) Medium curing products, (MC), shall consist of a paving asphalt conforming to provisions in 203-
1, fluxed or blended with a kerosene-type solvent. 

c) Rapid curing products (RC), shall consist of a paving asphalt conforming to provisions in 203-1, 
fluxed or blended with a naphtha solvent. 

203-2.2  Test Reports and Certifications.  Test reports and certifications will be furnished in 
accordance with 203-1.3. 

203-2.3  Temperatures.  The asphalt shall not be heated during its manufacture, storage, or during 
construction so as to cause the formation of carbonized particles. 

At no time after loading for transportation from the refinery to the purchaser, unless authorized by 
the Engineer, shall the temperature of the asphalt be raised above that given in the last column of the 
following table and in no case shall the temperature be higher than 10°F (5°C) below flash point.  Unless 
authorized by the Engineer, no asphalt, except tack coats, shall be applied when the air temperature is 
lower than 40°F (5°C). 

Unless otherwise specified, the various grades of asphalt shall be applied at a temperature range as 
indicated in table 203-2.3 (A): 

TABLE 203-2.3 (A) 
Pugmill Mixing Temp.  for MC 
& SC Liquid Asphalts, °F (°C)  

Distributor Application 
Temperature, °F (°C)  All Type of 

Liquid Asphalt 
Minimum Maximum Minimum Maximum 

70 90 (30) 155 (70) 105 (40) 175 (80) 
250 125 (50) 200 (90) 140 (60) 225 (110) 
800 160 (70) 225 (105) 175 (80) 225 (125) 

3000 200 (95) 260 (125) 215 (100) 290 (145) 
 

The asphalt shall be heated in such a manner that no steam or hot oils will be introduced into the 
asphalt.  The Contractor shall furnish and keep on the site an accurate thermometer suitable for 
determining the temperature of the asphalt. 

203-2.4  Test Requirements.  Liquid asphalt shall conform to the requirements in the following tables: 
TABLE 203-2.4 (A) 

SLOW CURING PRODUCTS 
GRADE Test Description ASTM 

Test No. SC 70 SC 250 SC 800 SC 3000 
Flash Point, C.O.C.  °F (°C), Min. D 92 150 (65) 175 (80)  200 (90)  225 (105)  
Viscosity at 140°F (60°C) Kinematics, mm2/s (cSt) D 2170 70-140 250-500 800-1600 3000-6000 
Distillation Total Dist.  to 680°F (360°C) Vol.  % D 402 10-30 4-20 2-12 0-5 
Kinematic Viscosity on Residue at 140°F (60°C) mm2/s (cSt) D 2170 400-7000 800-8500 2002-14000 4000-35000
Asphalt Residue of 100 Pen., % Min. D 243 50 60 70 80 
Ductility of Asphalt Residue at 77°F (25°C) mm, Min. D 113 1000 1000 1000 1000 
Solubility in trichloroethylene, % Min. D 2042 99.5 99.5 99.5 99.5 
Water, % Max. D 95 0.5 0.5 0.5 0.5 
Heptane Xylene Equivalent, % Max.  (AASHTO T-102)  35 35 35 35 
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TABLE 203-2.4 (B) 
MEDIUM CURING PRODUCTS 

GRADE Test Description ASTM 
Test No. MC 70 MC 250 MC 800 MC 3000 

Flash Point (Tag Open Cup) °F (°C) Min. D 3143 100 (40) 150 (65) 150 (65) 150 (65) 
Viscosity at 140 °F (60 °C) Kinematic, mm2/s (cSt) D 2170 70-140 250-500 800-1600 3000-6000

Distillation Distillate [% of total distillate to 680°F (360°C) ] D 402     
To 437°F (225°C)   0-20 0-10 0-3 0-2 
To 500°F (260°C)   20-60 15-55 0-35 0-75 
To 600°F (315°C)   65-90 60-87 45-80 15-75 

Residue from distillation to 680°F (360°C) 
Volume percent by difference, Min.  55 67 75 80 

Tests on Residue from Distillation Penetration at 77°F (25°C), 0.1 mm D 5 120-250 120-250 120-250 120-250 
Ductility, 77°F (25°C) mm, Min.1 D 113 1000 1000 1000 1000 

Solubility in trichloroethylene, % Min. D 2042 99.5 99.5 99.5 99.5 
Water, % Max. D 95 0.2 0.2 0.2 0.2 

Heptane Xylene Equiv., % Max.  (AASHTO T-102) — 35 35 35 35 
1.  If penetration of residue is more than 200 and its ductility at 77°F (25°C) is less than 1000, the material will be acceptable if the ductility at 

60°F (15°C) is greater than 1000 mm. 
 

TABLE 203-2.4 (C) 
RAPID CURING PRODUCTS 

GRADE Test Description ASTM 
Test No. RC 70 RC 250 RC 800 RC 3000 

Flash Point (Tag Open Cup) °F (°C), Min. D 3143 — 80 (27)  80 (27)  80 (27)  
Viscosity at 140°F (60°C) Kinematic mm2/s (cSt) D 2170 70-140 250-500 800-1600 3000-6000

Distillation Distillate [% of total distillate to 680°F (360°C), Min.] D 402     
To 374°F (190°C)   10 — — — 
To 437°F (225°C)   50 35 15 — 
To 500°F (260°C)   70 60 45 25 
To 600°F (315°C)   85 80 75 70 

Residue from Distillation to 680°F (360°C) Volume 
percent by difference, Min.  55 65 75 80 

Tests on Residue from Distillation Penetration at 
77°F (25°C), 0.1 mm D 5 80-120 80-120 80-120 80-120 

Ductility, 77°F (25°C) mm, Min.1 D 113 1000 1000 1000 1000 
Solubility in trichloroethylene, % Min. D 2042 99.5 99.5 99.5 99.5 

Water, % Max. D 95 0.2 0.2 0.2 0.2 
Heptane Xylene Equiv., % Max.  (AASHTO T-102) — 35 35 35 35 

 
203-2.5  Distributing Equipment.  Distributors shall be of the pressure type with insulated tanks 

and shall be equipped with the following: 
a) A tachometer of the auxiliary wheel type which registers speed in feet (meters) per minute. 
b) Charts and devices to provide for accurate and rapid determination and control of the amount 

of asphalt being applied. 
c) A hose and nozzle attachment to be used for areas inaccessible to the spray bar. 
d) A pressure gage for determining application pressure. 
e) A thermometer for determining temperature of the asphalt. 
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Distributors and booster tanks shall be so maintained as to prevent dripping of asphalt from any part 
of the equipment.   

Spray bars shall have a minimum length of 9 feet (2.7 m).  Spray bars and extensions shall be the full 
circulating type and be adjustable to permit varying height above the surface to be treated. 

The nozzles attached to the bar shall be either conical or flat slotted.  The distance center to center shall 
not exceed 6 inches (150 mm).  The valves which control the flow from nozzles shall be of a positive 
acting design so as to provide a uniform unbroken spread of asphalt.  Valves shall be operated so that all 
may be simultaneously opened or closed.  Each valve shall also be capable of similar independent control. 

Spreading equipment shall be so designed and articulated that uniform application of the asphalt may 
be made ranging from 0.02 to 1.0 gallon per square yard (0.1 L/m2 to 4.5 L/m2) of surface and with a 
range of pressure from 25 to 75 psi (170 to 515 kPa). 

Equipment which fails to produce a satisfactory distribution of asphalt, as determined by the 
Engineer, shall not be used. 

Application of asphalt will not be permitted when, as determined by the Engineer, the surface to be 
treated is damp or weather conditions are unsuitable. 

203-2.6 Measurement and Payment.  For all volumetric quantities to be paid for at Contract Unit 
Price, the unit measure shall be the U.S.  gallon (liter) at a temperature of 60°F (15°C). 

In converting weight to volume, computations are based on the following: 
 

TABLE 203-2.6 (A) 
Grade of Material Gallons per Ton (Liters per Tonne) 

@ 60°F (15°C)  
Pounds per Gallon 

(Grams per Liter) @ 60°F (15°C)  
70 253 (1056)  7.90 (947)  

250 249 (1039)  8.03 (962)  
800 245 (1022)  8.16 (978)  

3000 241 (1006)  8.30 (995)  
 

All types SC, MC, and RC of the same grade shall be considered to have equal weights per volume. 
203-3  EMULSIFIED ASPHALT. 
203-3.1  General.  Emulsified asphalt shall be composed of a paving asphalt base uniformly 

emulsified with water.  It shall be homogeneous throughout and, when stored, shall show no separation 
within 30 days after delivery. 

203-3.2  Testing Requirements.  Emulsified asphalt shall conform to the requirements of Tables 
203-3.2 (A) and (B). 
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TABLE 203-3.2 (A) – ANIONIC EMULSIONS 
Rapid Setting4 Slow Setting 

RS-1 RS-2 SS-1 SS-1h Test 
Description 

ASTM Test 
Method No. 

Min. Max. Min. Max. Min. Max. Min. Max. 
Furol Viscosity at 77°F 

(25°C), sec. D 244 20 100   20 100 20 100 

Furol Viscosity at 122°F 
(50°), sec. D 244   75 400     

Settlement1 5 days, % D 244  5  5  5  5 
Storage Stability2 1 day D 244  1  1  1  1 

Demulsibility3 (5mL 0.02M 
CaCl2 ) % D 244 60  60      

Sieve Test (Retained on 
No.20 [850 µm] ), % D 244  0.10 0.10 0.10 0.10    

Cement Mixing Test, % D 244      2.0  2.0 
Residue from distillation, % D 244 55  63  57  57  

Penetration of residue at 
77ºF (25ºC), 0.1 mm D 5 100 200 100 200 100 200 40 90 

Solubility of residue, % D 2042 97.5  97.5  97.5  97.5  
Ductility of residue at 77ºF 

(25ºC), mm D 113 400  400  400  400  

1.  The test requirement for settlement may be waived when the emulsified asphalt is used in less than 5 days time; or the purchaser may require that the 
settlement test be run from the time the sample is received until it is used, if the elapsed time is less than 5 days. 

2.  The 24-hour (1-day) storage stability test may be used instead of the 5-day settlement test. 
3.  The demulsibility test shall be made within 30 days from the date of shipment. 
4.  A harder base asphalt meeting current paving asphalt specifications may be specified with the provision that the test requirements on the Residue from 

Distillation be waived. 

 
TABLE 203-3.2 (B) – CATIONIC EMULSIONS 

Rapid Setting4 Medium Setting Slow Setting 
CRS-1 CRS-2 CRS-2S CMS-2 CMS-2h CSS-1 CSS-1hTEST DESCRIPTION ASTM 

Test No. 
Min. Max. Min. Max. Min. Max Min. Max. Min. Max. Min. Max. Min. Max.

Furol Viscosity at 77°F (25°C), sec. D 244           20 100 20 100
Furol Viscosity at 122°F (50°C), sec. D 244 20 100 100 400 50 450 50 450 50 450     

Settlement1, 5 days, % D 244 5 5 5 5 5 5 5 
Storage Stability Test2 1 day D 244 1 1 1 1 1 1 1 

Demulsibility3 35 mL 0.8% sodium dioctyl 
sulfosuccinate, % D 244 40 40      

Sieve Test (Retained on No. 20 [850 µm] 
), % D 244 0.10 0.10 0.10 0.10 0.10 0.10 0.10 

Coating ability and water resistance: D 244        
Coating, dry aggregate    Good Good Good   
Coating, after spraying    Fair Fair Fair   
Coating, wet aggregate    Fair Fair Fair   
Coating, after spraying    Fair Fair Fair   
Particle Charge Test D 244 Positive Positive Positive Positive Positive Positive Positive5

Cement Mixing Test, % D 244      2.0 2.0 
Oil distillate by vol.  of emulsion, % D 244 3 3 20 12 12   

Residue from distillation, % D 244 60 65 60 65 65 57 57 
Penetration of residue at 77°F (25°C), 0.1 mm D 5 100 250 100 250 100 250 100 250 40 90 100 250 40 90 

Solubility of residue, % D 2042 97.5 97.5 97.5 97.5 97.5 97.5 97.5 
Ductility of residue 77°F (25°C), mm D 113 400 400 400 400 400 400 400 

1.  The test requirement for settlement may be waived when the emulsified asphalt is used in less than 5 days time; or the purchaser may require that the 
settlement test be run from the time the sample is received until it is used, if the elapsed time is less than 5 days. 

2.  The 24-hour (1-day) storage stability test may be used instead of the 5-day settlement test. 
3.  The demulsibility test shall be made within 30 days from the date of shipment. 
4.  A harder base asphalt meeting current paving asphalt specifications may be specified with the provision that the test requirements on the Residue from 

Distillation be waived. 
5.  Must meet a pH requirement of 6.7 maximum (ASTM E-70) if the Particle Charge Test result is inconclusive. 
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203-3.3  Test Reports and Certification.  Test reports and certification shall be made in accordance 
with 203-1.3. 

203-3.4 Temperatures.  Emulsified asphalt may be reheated, but at no time after loading for 
transportation from the refinery to the purchaser shall the temperature of the emulsion be raised above 
160°F (70°C).  During reheating, the emulsified asphalt shall be agitated to prevent localized 
overheating.  Emulsified asphalt shall not be permitted to cool to a temperature less than 40°F (5°C). 

Unless otherwise specified, emulsified asphalts shall be applied at temperatures within the limits 
specified below: 

TABLE 203-3.4 (A) 
Mixing Temperatures of Pug Mill °F (°C)  Application Temperature °F (°C)  Grade of Emulsified Asphalt 

Min. Max. Min. Max. 
RS-1, CRS-1   75 (25)  130 (55)  
RS-2, CRS-2   110 (45)  160 (70)  
SS-1, CSS-1 50 (10)  130 (55)  75 (25)  130 (55)  
SS-1h, CSS-1h 50 (10)  130 (55)  75 (25)  130 (55)  
CMS-2, CMS-2S, CMS-2h 60 (15)  140 (60)  100 (40)  160 (70)  

Emulsified asphalt shall be heated in such a manner that no steam or hot oils will be introduced into 
the asphalt.  The Contractor shall furnish and keep on the site an accurate thermometer suitable for 
determining the temperature of the emulsified asphalt. 

203-3.5 Distributing Equipment. Distributing equipment shall be the same as specified in 203-2.5 
except that hand spraying by means of hose or bar through a gear pump or air tank will be acceptable for 
applications to 0.10 gallons per square yard (0.45 L/m2) for flat work or tacking of vertical edges.  
Uniform coverage will be required. 

203-3.6 Measurement and Payment.  For all volumetric quantities to be paid for at Contract Unit 
Price, the unit of measurement shall be the U.S.  gallon (liter) at a temperature of 60°F (15°C). 

In converting weight to volume, computations shall be based on the following, for all grades: 
Gallons per ton = 240 (Liters per Tonne = 1002) 
Pounds per gallon = 8.33 (Grams per Liter = 998) 

203-4 AIR-REFINED ASPHALT. 
203-4.1  General.  Air-refined asphalt is intended for use in subsealing existing concrete pavements.  

It shall be a mixture of refined liquid asphalt and refined solid asphalt prepared from crude asphaltic 
petroleum.  It shall be homogeneous and free from water and residues. 

203-4.2  Testing Requirements.  Air-refined asphalt shall conform to the following requirements: 
TABLE 203-4.2 (A) 

Test Description ASTM Test 
Method No. Requirement 

Penetration of Original Sample at 77°F (25°C), 0.1 mm D 5 10-25 
Flash Point, C.O.C.  °F (°C), Min. D 92 450 (230)  
Loss on heating, 5 hrs.  at 325°F (163°C), % Max. D 1754 1 
Penetration after loss at 325°F (163°C),% of Original Pen., Min. D 5 75 
Softening Point °F (°C)  D 36 180-200 (82-93)  
Ductility at 77°F (25°C) mm, Min. D 113 10 
Solubility in trichloroethylene, %, Min. D 2042 97 
Solubility in CS2, % Min. D 4 98 
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203-4.3  Test Reports and Certification.  Test reports and certification shall be made in accordance 

with 203-1.3. 

203-4.4 Delivery and Pumping.  The asphalt shall be delivered to the project in insulated pressure 
distributor vehicles.  Tanks for distributors shall have a minimum capacity of 2,000 gallons (7500 L) and 
be equipped with removable manhole covers, a minimum 2 inch (50 mm) overflow pipe, and suitable 
strainers at the outlets to the pumps.  A metal bar approximately 1/8 x 1/2 inch (3 x 13 mm) calibrated to 
accurately indicate the contents of the tank in 10-gallon (40 L) increments, shall be provided. 

Distributors shall be equipped with heating systems consisting of torch-generating type burners and 
heat flues having sufficient radiation to insure the rapid circulation of hot gases from the burners.  
Pressure tanks for the burners shall be equipped with pressure gauges and shall be of such capacity to 
insure efficient operation of the heating system.  Heating devices shall be capable of maintaining a 
uniform temperature of the asphalt of not less than 350°F (175°C) during the period of pumping.  In no 
case shall the temperature of the asphalt be raised to more than 10°F (5°C) below the actual flash point.  
A thermometer with a 300 to 450°F (150 to 230°C) range shall be so mounted in the tank as to 
accurately indicate the temperature of the asphalt.  Tanks shall be so equipped and operated that the 
asphalt will be circulated or agitated throughout the entire process. 

The distributor truck shall be equipped with a pump of the rotary positive pressure type, capable of pumping 
asphalt at a pressure between 20 and 60 psi (140 and 410 kPa) through two full circulating delivery lines at the 
same time, so arranged that either line can be used separately.  A pressure gage shall be provided to show 
pressure at which asphalt is being applied.  A bypass regulator shall be provided and the pump shall be 
reversible.  The minimum inside diameter of the return lines and connections shall be 1-1/2 inches (38 mm).  All 
lines and nozzles shall be furnished by the Contractor unless otherwise specified. 

The distributor truck shall be equipped with a water tank having a minimum capacity of 100 gallons 
(380 L) and a pump with hose and nozzle capable of spraying water on the working area at a pressure of 
20 psi (140 kPa). 

203-4.5 Measurement and Payment.  For all volumetric quantities to be paid at Contract Unit 
Price, the unit of measure shall be the U.S.  gallon (liter) at a temperature of 60°F (15°C). 

In converting weight to volume, computations shall be based on the following for grades 10-25: 
Gallons per ton = 234 (Liters per Tonne = 976) 
Pounds per gallon = 8.56 (Grams per Liter = 1026) 

203-5  EMULSION-AGGREGATE SLURRY. 
203-5.1  General.  Emulsion-aggregate slurry shall be a stable mixture of emulsified asphalt, mineral 

aggregate, water, and when specified, accelerator or retardant and is herein referred to as slurry.  Mixing 
and spreading of slurry shall be as described in 302-4. 

203-5.2  Materials.  The ingredients of the slurry shall conform to the following: 

a) Emulsified asphalt shall be of a slow-set or quick-set type.  The slow-set type shall conform to the 
requirements of SS-1h or CSS-1h of 203-1.3 and 203-3.2.  The quick-set type shall be cationic 
unless otherwise specified and shall conform to the requirements of CQS-1h of 203-1.3 and to the 
following specifications when tested according to appropriate ASTM Methods: 
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TABLE 203-5.2 (A)  
QUICK SET EMULSION 

Requirements Tests ASTM 
Test Method Min. Max. 

Furol Viscosity at 77°F (25°C), sec. D 244 15 100 
Residue from distillation, % by weight D 244 60 Min. 
Sieve Test (% retained on No. 20 [850 µm] ) D 244 0.10 Max. 
Particle Charge Test (Cationic) D 244 Positive 
Particle Charge Test (Anionic) D 244 Negative 
Storage Stability; 1-Day Settlement D 244 1% Max. 

Residue    
Penetration 0.1 mm D 5 45 80 
Solubility in TCE, % D 2042 97.5 Min. 
Ductility, 77°F (25°C), mm D 113 400 Min. 

 
b) The additives for quick- and slow-setting emulsion and the asphalt modifier shall be a type 

approved by the Engineer.  The amount of additive and asphalt modifier to be included in the 
quickset slurry shall be that amount necessary to ensure that the applied slurry can support 
vehicular traffic within 60 minutes after the last application. 

c) Water shall be potable and compatible with the other ingredients of the slurry. 
d) The Contractor shall provide an aggregate stockpile 24 hours prior to starting the work. 
e) Aggregate shall be rock dust or other mineral aggregates approved by the Engineer and shall 

conform to the requirements of Section 200.  The aggregate without any additive shall conform 
to the following requirements: 

TABLE 203-5.2 (B) 
 Tests ASTM Test Method Requirements 
 Percentage Wear 500 Revolutions¹ C 131 40% Maximum 
 Sand Equivalent D 2419 55% Minimum 
 Soundness (5 Cycles)¹  C 88 15% Maximum 

 1.  ASTM C 131 to be run on plus four graded material before final crushing. 

 
203-5.3  Composition and Grading.  The grading of the combined aggregate and the percentage of 

emulsified asphalt shall conform to the requirements indicated in Table 203-5.3 (A). 
 

TABLE 203-5.3 (A) 
Type I Type II 

Requirements % of Combined 
Aggregate 

Passing Sieves 

% of Combined 
Aggregate 

Passing Sieves 
3/8 in (9.5 mm) 100 100 
No. 4 (4.74 mm) 100 90 - 100 
No. 8 (2.36 mm) 90 - 100 65 - 90 

No. 16 (1.18 mm) 65 - 90 45 - 70 
No. 30 (600 µm) 40 - 60 30 - 50 
No.50 (300 µm) 25 - 42 18 - 36 

No. 100 (150 µm) 15 - 30 10 - 24 
No. 200 (75 µm) 10 - 20 5 - 15 

Emulsified Asphalt % of Dry Aggregate Weight 
(Must meet Residual Asphalt requirement) 17 - 20 14 - 18 

Residual Asphalt % of Dry Aggregate Weight 10 min. 7.5 min. 
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203-5.4 Mix Design. The Contractor, at its expense, shall submit for Engineer approval laboratory reports of 
mix designs performed in accordance with ASTM D 3910 procedures, utilizing the specific materials to be used.  
ASTM D 3910 procedures shall be modified to include the retained No. 4 (4.75 mm) aggregate if present in the 
mix design.  The Engineer will approve the mix proportions that are best suited for use on the Work, based upon 
the emulsion content and water needed to produce a slurry with a maximum loss of 50 grams per square foot 
(540 grams per square meter) by the modified Wet Track Abrasion Test.  For mix designs containing more than 
4 percent aggregate retained on the No. 4 (4.75 mm) sieve, the maximum loss will be 60 grams per square foot 
(650 grams per square meter). 

The Contractor, at its expense, shall calibrate each slurry mixer to be used in the Work according to the 
approved slurry mix design.  The Contractor shall allow 2 days prior to the start of work for calibration and 
testing at a location to be approved by the Engineer.  The Engineer will obtain field samples at the time of 
calibration for Extraction Test (ASTM D 2172, California Test 382), Consistency Test, and Wet Track Abrasion 
Test (Modified ASTM D 3910).  When in the judgment of the Engineer, the field samples meet the requirements 
stipulated in these specifications, the Engineer will notify the Contractor to start the work. 

203-6  ASPHALT CONCRETE.  
203-6.1 General.  Asphalt concrete shall be the product of mixing mineral aggregate and a maximum of 15 

percent reclaimed asphalt pavement (RAP) with paving asphalt conforming to 203-1 at a central mixing plant.  
RAP shall conform to 203-7.2.2, except the viscosity of paving asphalt recovered from the RAP in accordance 
with ASTM D 1856 (Abson Recovery Method) will not be required.  The content of the paving asphalt 
recovered from the RAP, if required in the Special Provisions, shall be determined in conformance with 
California Test 382.   

When asphalt mixtures contain greater than 15 percent RAP they shall conform to 203-7. 
Asphalt concrete will be designated by class and grade (i.e., “C2- PG 64-10”) and shall conform to the 

requirements in this section.  Asphalt concrete containing up to 15 percent RAP shall be identified by adding the 
suffix RAP to the class and grade (i.e., “C2-PG 64-10-RAP”). 

203-6.2 Mix Designs. 
The Contractor shall submit for approval an asphalt concrete mix design for each class and grade of asphalt 

concrete required to construct the Work.  The asphalt concrete mix design method shall be Hveem with the 
optimum asphalt content determined by California Test 367.  The selected aggregate gradation shall not vary 
from the low limit on one sieve to the high limit on the adjacent sieve or vice versa, but to be uniformly graded 
from coarse to fine when tested in accordance with ASTM C136 and C117 or California Test 202.  The target S-
value at the “Optimum Binder Content” for the mix design shall be at least 2 points above the minimum listed in 
Table 203-6.4.3(A). 

The submittal shall identify the gradation, optimum binder content, void content, RAP percentage and 
stability values.  The mix design shall meet the requirements of Table 203-6.4.3(A) for the class specified on the 
Plans or in the Special Provisions.  These values are to be used for design only. 

When the mix design is more than 30 days old, it shall be supplemented with a mix certificate that states that 
the combined gradation is +/- 3 percent from the referenced mix design based on a 30 day moving average or a 
minimum of the 10 most current results.  The mix design shall be redone whenever the combined grading as 
defined above does not meet the previously submitted mix design by +/- 3 percentage points on any screen even 
though it may be within the target values.  If the source of any aggregate is changed, grade of binder is changed, 
or the mix design is over two years old a new mix design shall be submitted to the Engineer for approval.  In 
addition to furnishing all the parameters required to prepare a mix design, plant identification, mix number, the 
source and individual grading of each material used to make the mix design, (this includes the percentage and 
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individual gradation of both manufactured and natural sands), and the source and grade of binder shall also be 
submitted.  Batch type plants shall obtain their samples from the bins and drum type plants shall obtain their 
individual samples from under the feeders. 

The Contractor shall receive approval of all required asphalt mix designs for the Work before 
production of any asphalt concrete. 

203-6.3 Materials. 
203-6.3.1  Asphalt.  The asphalt binder to be mixed with the aggregate shall be paving asphalt or liquid 

asphalt conforming to 203-1 or 203-2 and the grade shall be specified by the Agency or its representative. 
203-6.3.2  Aggregate.  Coarse aggregate shall be crushed rock conforming to 200-1.2. 
Fine aggregate shall be sand, rock dust, mineral filler, or a blend of these materials.  Sand shall 

conform to the requirements of 200-1.5.2.  Rock dust shall conform to the requirements of 200-1.2. 

If the fine aggregate is deficient in material passing the No. 200 (75 µm) sieve, mineral filler 
conforming to requirements of 203-6.3.3 shall be added to meet the combined grading. 

If the combined aggregate grading conforms to the grading of its designated class in 203-6.4.2, the 
individual grading required by 200-1.2 may be waived.  Percentages for the combined gradings, within 
the specified limits, shall be of such uniformity that the material passing the indicated sieves during any 
day’s run will not exceed the maximum variation as specified in 203-6.4.2. 

203-6.3.3  Mineral Filler.  Mineral filler shall consist of portland cement or mechanically reduced 
rock.  Mechanically reduced rock shall conform to the grading in Table 203-6.3.3 (A) when tested in 
accordance with ASTM D 422: 

TABLE 203-6.3.3 (A) 
Particle Size Percentage 

Passing 75 µm Sieve 75 - 100 
Finer than 50 µm  65 - 100 
Finer than 20 µm  35 - 65 
Finer than 10 µm  26 - 35 
Finer than 5 µm  10 – 22 

 
203-6.4 Asphalt Concrete Mixtures. 
203-6.4.1 General.  Acceptance of plant produced mixtures will be based upon gradation, binder content, 

and minimum stability values per Table 203-6.4.3 (A).  Air void values are not to be used as acceptance 
criteria.  The asphalt concrete shall be sampled in conformance with the requirements of California Test 125.  
The S-value test results shall conform to the moving average provisions of 400-1.1.3, except that no 
individual test result shall be found acceptable if it is more than 3 points below the minimum S-value listed in 
Table 203-6.4.3(A).  The S-value result shall be the average of 3 tests from one sample representing 1000 tons 
or a single day’s paving, whichever is less.  If the range of stabilities for the 3 tests is more than 10, then the 
sample shall be discarded and a new sample shall be obtained and retested. 

203-6.4.2  Combined Aggregates.  Combined aggregates, after all processing except the adding of 
asphalt and mineral filler, shall have a minimum sand equivalent of 50 when tested by California Test 217. 

When there is a difference in specific gravity (bulk saturated surface dry per ASTM C 127 and 128) 
of 0.2 or more between that portion retained and that portion passing a No. 4 (4.75 mm) sieve, the 
grading shall be modified as provided by California Test 105. 
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203-6.4.3  Composition and Grading.  The grading of the combined aggregates and the percentage 
of asphalt binder shall conform to the requirements indicated in the following tabulations in which the 
percentages shown are based on the weight of dry aggregate only (Outside): 
 

TABLE 203-6.4.3 (A) 
Percentage Passing Sieves 

A B C1 C2 D1 D2 E F 
Sieve Size 

Dense 
Coarse 

Dense 
Medium 
Coarse 

Open 
Medium 

Dense 
Medium 

Open 
Fine 

Dense 
Fine 

Extra 
Fine 

Channel
Liner 

1-1/2" (37.5 mm)  100        
1" (25 mm)  90-100 100       
3/4" (19.0 mm)  78-90 87-100 100 100     
1/2" (12.5 mm)  64-78 70-87 90-100 95-100 100 100   
3/8" (9.5 mm)  54-68 55-76 72-88 72-88 90-100 95-100 100 100 
No. 4 (4.75 mm)  34-48 35-52 40-54 46-60 40-54 58-72 65-85 95-100 
No. 8 (2.36 mm)  25-35 22-40 18-34 28-42 20-32 34-48 45-65 70-84 
No. 30 (600 µm)  12-22 8-24 8-20 15-27 6-18 18-32 22-38 36-50 
No.50 (300 µm)  8-16 5-18 4-14 10-20 2-12 13-23 16-28 23-35 
No. 200 (75 µm)  3-6 0-7 1-6 2-7 0-5 2-9 6-12 6-12 
Asphalt Binder %  4.5-5.5 4.5-5.8 4.6-6.0 4.6-6.0 4.8-6.5 4.8-6.5 5.8-7.8 8.0-10.0 
Hveem Stability 
“S” Value (min.) 35 35 33 33 30 30   

Air Voids* 4% 4% 4% 4% 4% 4%   
* Per CTM 367 

The Hveem stability (“S”) value shall be per California Tests 304 and 366. 
When highly absorptive aggregate with a K factor greater than 1.7 per California Test 303 is used, 

the maximum percentage for asphalt binder may be increased up to 2.0 percentage points over the values 
shown in the table.  Percentages for the combined gradings, within the specified limits shall be of such 
uniformity that material passing the indicated sieves during any day’s run will not exceed the following 
maximum variations: 

No. 4 (4.75 mm) Sieve - 6 percentage points 
No. 30 (600 µm) Sieve - 5 percentage points 
No. 200 (75 µm) Sieve - 3 percentage points 
The gradations in the above tabulations represent the limits which shall determine the suitability of 

aggregate for use from the sources of supply. 
203-6.5 Aggregate Storing, Drying, and Screening. 
203-6.5.1  General.  The sand, rock dust, and various sizes of aggregates shall be stored separately at 

the plant.  They shall be evenly fed to the dryer to ensure a uniform flow of properly combined aggregates.  
In placing materials in storage or in moving them from storage to feeder, no method shall be used which 
may cause segregation, degradation, or intermingling of different size aggregates.  Materials not meeting 
the gradation requirements shall be discarded or reprocessed to comply with requirements of 203-6.3.2. 

203-6.5.2  Batch Plant Method.  The aggregates shall be dried and heated for a sufficient time in 
the dryer so that the moisture content will not be greater than 1 percent. 

The dryer shall be provided with an approved heat indicating device in order that the temperature of 
the aggregate leaving the dryer may be determined.  The heat indicating device shall be independently 
mounted from other plant components, accurate to the nearest 10°F (5°C), and shall be installed in such 
a manner that fluctuation of 10°F (5°C) in the aggregate temperature will be indicated within 1 minute. 
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After drying, the aggregates shall be evenly fed to the screens in such quantities as to maintain, in separate 
bins, a uniform grading of materials and proper balance in the amount of material.  The operation of the 
screens shall be so controlled as to secure a thorough separation of aggregate sizes. 

 
TABLE 203-6.5.2 (A) 

Size of Openings Bin No. 
4-Bin Plants  

100% passing 1-1/2" (37.5 mm) sieve 4 
100% passing 5/8" (16.0 mm) sieve 3 
100% passing 3/8" (9.5 mm) sieve 2 
100% passing No. 4 (4.75 mm) sieve 1 

5-Bin Plants  
100% passing 1-1/2" (37.5 mm) sieve 5 
100% passing 7/8" (22.4 mm) sieve 4 
100% passing 5/8" (16.0 mm) sieve 3 
100% passing 3/8" (9.5 mm) sieve 2 
100% passing No. 4 (4.75 mm) sieve 1 

 
Screens having clear square openings shall be used to separate and classify materials for the hot 

storage bins.  The aggregate passing these screens shall be separately stored in individual bins until 
proportioned into the mixer as described in 203-6.6. 

The No.1 bin shall not contain more than 10 percent of material retained on the No. 8 (2.36 mm) 
sieve.  The remaining bins shall not contain more than 10 percent of material which will pass through 
the following sizes: 

 
TABLE 203-6.5.2 (B) 

Bin.  No. Sieve Size 
2 No. 8 (2.36 mm) 
3 No. 4 (4.75 mm) 
4 3/8" (9.5 mm) 
5 3/8" (9.5 mm) 

 
Each bin shall be provided with an opening to prevent overflow into adjacent bins.  All overflow 

material shall be discarded or returned to the appropriate storage area.  All material fed to the No. 4 bin 
shall pass through the screen over that bin and the oversize rock shall be discarded or returned to the 
appropriate storage area. 

If at any time there is a substantial change made in the cold feed to accommodate the demands of a 
different type of mixture, the hot storage bins shall be emptied and recharged with the correct materials.  
Discharged material may be returned to a storage area that contains aggregates of the approximate 
grading of the discharged material. 

203-6.5.3  Drier-drum Method.  When a drier-drum is used, aggregate shall be fed directly to the 
mixer at a uniform rate. 

At the time of spreading, mixtures produced in the drier-drum shall not contain more than 1 percent 
moisture.  Moisture content will be determined by California Test 310, 311, or 370. 
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A device shall be provided which indicates the temperature of the mixed material leaving the drum.  
The device shall be accurate to 10°F (5°C) and shall be installed in such a manner that a temperature 
change of 10°F (5°C) in the mixed material will be shown within 1 minute.  The temperature indicator 
shall be located and maintained at the location where the proportioning operations are controlled. 

203-6.6 Proportioning. 
203-6.6.1 Batch Plant Method.  All materials shall be proportioned by weight.  Volumetric proportioning 

will not be permitted.  The zero tolerance for aggregate scales, asphalt binder scales, and, when used, mineral 
filler scales shall be 0.5 percent based on the total batch weight of the aggregate. 

The indicated weight of material drawn from storage for any material shall not vary from the preselected 
setting by more than the following percentages based on the total batch weight of the aggregate: 

Aggregate 1.0 percent 
Mineral Filler 0.5 percent 
Asphalt Binder 0.1 percent 

Automatic proportioning devices shall be operated so that all weight increments required for a batch 
are preset on the controls at the same time.  The discharge from the several bins shall be interlocked so 
that only one bin can discharge onto a given scale at a time and that no new batch may be started until all 
weigh hoppers are empty, the scales are at zero and the discharge gate is closed.  The interlock shall 
prevent the weigh box from discharging until the required quantity of each bin and the other weighing 
devices have been properly filled and weighed.  The proportioning controls shall be equipped with 
means for inspection of the interlock tolerance settings.  Instructions for determining these settings shall 
be posted at the control panel for the Engineer’s use. 

When bag house fines or mineral filler is used, it shall be proportioned by weight by a method that 
uniformly feeds the materials within 10 percent of the required amount. 

203-6.6.2 Drier-drum method.  Asphalt binder shall be measured through a meter calibrated and 
certified for accuracy by one of the agencies designated in 4-1.7.  The asphalt meter shall automatically 
compensate for changes in asphalt temperature.  The system shall be capable of varying the rate of 
delivery of binder proportionate with the delivery of aggregate.  During any day’s run, the temperature of 
the binder shall not vary more than 50°F (30°C).  The meter and lines shall be heated and insulated.  The 
storage tank for the binder shall be equipped with a device for automatic plant cutoff when the level of 
binder in the tank is lowered sufficiently to expose the pump suction line 

When bag house fines or mineral filler is used, it shall be proportioned by weight or volume by a 
method that uniformly feeds the material within 10 percent of the required amount and shall discharge 
the material directly into the mixer in proximity to where the binder is added. 

The feeders for each material in the mixture and for combined aggregates shall be equipped with 
devices by which the rate of feed can be determined while the plant is in full operation. 

The combined aggregate shall be weighed on a belt scale.  The belt scale shall be of such accuracy 
that, when the plant is operating between 30 and 100 percent of belt capacity, the average difference 
between indicated weight of the material delivered and actual weight will not exceed 1 percent of the 
actual rate for three 3-minute runs.  For any of the three individual 3-minute runs, the indicated weight of 
the material delivered shall not vary from the actual weight delivered by more than 2 percent of the 
actual weight.  The actual weight of material delivered shall be determined by a vehicle platform scale. 

The belt scale for the combined aggregate, other proportioning devices, and the binder proportioning 
meter shall be interlocked so that the rates of feed of the aggregates and binder will be adjusted 
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automatically to maintain the binder ratio of dry aggregate designated by the Engineer.  The plant shall 
not be operated unless this automatic system is operating and in good working condition. 

Binder meters and aggregate belt scales used for metering the aggregates and binder into the mixer 
shall be equipped with rate of flow indicators to show the rates of delivery of asphalt and aggregates and 
resettable totalizers, so that the actual weight of binder and aggregate introduced can be determined.  
Rate of flow indicators and totalizer for like materials shall be accurate to within 1 percent when 
compared directly.  The asphalt totalizer shall not register when the asphalt metering system is not 
delivering material to the mixer.  The bin containing the fine aggregate, and bag house fines and mineral 
filler, if used, shall be equipped with a vibrating unit or other equipment which will prevent any hang-up 
of material while the plant is operating.  Before the quantity of material in any one bin reaches strike-off 
capacity of the feed gate, a device shall automatically close down the plant. 

The Contractor shall determine the moisture content of the aggregate at least once during each 2 
hours of production and shall adjust the moistures control equipment accordingly. 

An aggregate sampling device which will provide a 60 to 80 pound (25 to 40 kg) sample of the 
combined aggregate while the plant is in full operation shall be provided in advance of the point where 
the aggregate enters the drier-drum mixer. 

When bag house fines or mineral filler is used, a safe and suitable sampling device shall be installed 
in each feed line or surge tank preceding the proportioning device. 

203-6.7 Mixing. 
203-6.7.1 General.  All aggregates, binder, and RAP, where applicable, shall be mixed in a batch or 

drier drum plant.  The temperature of the completed mixtures, using paving asphalt, at the point of 
discharge from the plant shall not exceed 325°F (163°C) nor be less than 275°F (135°C).  The 
temperature of the mixture at the Work site shall be as specified in 302-5.5. 

Uniformity of distribution of binder shall be determined by an extraction test made in accordance 
with any of the following test methods or other published test methods approved by the Engineer: 

ASTM D 2172 
California Test Method 382 
ASTM D 4125 

The binder ratio, pounds of binder per 100 pounds of dry aggregate (kilograms of binder per 100 
kilograms of dry aggregate), shall not vary by more than 5 percent above or 10 percent below the amount 
designated by the Engineer.  This requirement shall apply to samples taken from a single batch at any 
location or operation designated by the Engineer. 

203-6.7.2  Batch Plant Method.  The mixer shall be of the twin-shaft pug mill type and operated at the 
speed recommended by the manufacturer.  It shall be equipped with paddles of sufficient size and number to 
deliver a uniform mixture.  Should the paddles or other parts of the pug mill become worn to such extent as to 
adversely affect quality of mixing or allow leakage from the discharge gate, they shall be promptly replaced. 

The weight of material that may be mixed per batch shall not exceed the manufacturer’s rated capacity of 
the mixer, nor exceed that which will permit complete mixing of all the materials.  Dead areas in the mixer 
shall be corrected either by a reduction in the volume of materials or by other adjustments. 

The entire batch shall be continuously mixed until all the materials are thoroughly blended.  The 
batch mixing time shall begin on the charging stroke of the weigh hopper dump mechanism and shall 
end when discharge from the mixer has started.  The mixer shall be equipped with a time lock 
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mechanism which locks the mixer discharge gate for the mixing period and actuates an indicator light by 
the charging stroke of the weigh hopper charging mechanism.  The indicator light shall be so located as 
to be visible from the operator’s platform and from the Engineer’s field laboratory. 

The minimum mixing time shall be 35 seconds, of which 5 seconds shall be drop time for the 
aggregate and asphalt into the mixer.  If drop time exceeds 5 seconds, the additional time will be added 
to the 35 seconds.  If the Engineer determines that the mixture is not thoroughly blended, the mixing 
time shall be increased. 

The mixer, weigh hopper, and sampling platforms shall be of ample size to provide safe and 
convenient access to the mixer and other equipment.  Weighbox housings shall be provided with gates of 
ample size to permit ready sampling of the discharge of aggregates from each of the plant bins. 

203-6.7.3  Drier-drum Method.  Mixing shall continue for a sufficient time and at a sufficiently 
high temperature, that, at discharge from the mixer, the sizes of aggregates are uniformly distributed 
through the completed mixture and all particles are thoroughly and uniformly coated with binder. 

The mixed material shall be discharged from the drum into the silo.  The Contractor shall provide a 
means of diverting flow of material away from the silo, when starting and stopping the plant production, 
to prevent incomplete mixed portions of the mixture from entering the silo.  The burner used for heating 
the aggregate shall achieve complete combustion of the fuel. 

203-6.8  Asphalt Concrete Storage.  Asphalt concrete shall be stored in insulated silos with heated 
discharge cones, unless the silo is being used for storage purposes.  The storage silo shall be equipped to 
prevent segregation of the completed mixture as it is discharged into the silo.  Asphalt concrete with 
hardened lumps in the mixture shall not be used. 

203-6.9  Miscellaneous Requirements.  Paving asphalt shall be added to the aggregate at a 
temperature conforming to the range of temperatures found in 203-1.4. 

Liquid asphalt shall be added to the aggregate at a temperature conforming to the range of 
temperatures provided in 203-2.  The temperatures of the aggregates at the time of adding the asphalt 
binder shall not be in excess of maximum applicable pug mill mixing temperature provided for in 203-
2.3.  The temperature of the aggregates may be designated by the Engineer. 

A temperature-indicating device reading to 500°F (260°C) and accurate to 10°F (5°C) shall be fixed 
in the binder feed line or storage tank.  An indicator shall be located and maintained where the 
proportioning operations are controlled.  The discharge end of the binder circulating pipe shall extend to 
within 1 foot (0.3 m) of the bottom of the storage tank. 

The Contractor shall provide a suitable sampling outlet in the binder feed lines connecting the plant 
storage tanks to the binder weighing system or spray bar.  The sampling valve shall consist of a 1/2 inch 
or 3/4 inch (13 mm or 19 mm) valve constructed in such a manner that a 1-quart (1 liter) sample may be 
withdrawn slowly at any time during plant operations, and shall be placed in a nonhazardous location.  A 
drainage receptacle shall be provided for flushing the valve prior to sampling.  One gallon (4 liters) shall 
be drawn from the sampler prior to taking the sample. 

The beds of trucks used to haul asphalt concrete may be coated with an EPA and Agency approved bond 
breaker before loading.  Amounts of bond breaker that form visible pools in the truck bed shall be removed 
prior to loading asphalt concrete.  Beds of trucks hauling curb mixes may be sprinkled with mineral filler. 

The temperature of asphalt concrete discharged into hauling vehicles shall not vary more than 20°F 
(10°C) for successive loads.  When hauling time from mixing plant to jobsite exceeds 2 hours, or when 
atmospheric temperature is below 50°F (10°C), or when rain is falling along the haul route, asphalt 
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concrete shall be completely covered with tarpaulins, which are fully secured, during transport.  Asphalt 
concrete shall be delivered to the site of the Work, without segregation of the ingredients and within the 
temperature range specified in 302-5.5. 

When dissimilar surface course mix characteristics are the result of multiple plant delivery, the 
Engineer may require delivery from only one plant for any one day’s production. 

203-7 RECYCLED ASPHALT CONCRETE-HOT MIXED. 
203-7.1 General.  Recycled Asphalt Concrete (RAC) shall be the product of mixing over 15 percent 

reclaimed asphalt pavement, virgin aggregates and paving asphalt and/or recycling agent. 
RAC will be designated by class and grade, i.e., “C2-PG 64-10-RAC.”  The end product shall meet 

both the gradation and asphalt grade specified. 
203-7.2 Materials. 
203-7.2.1  Aggregate.  New aggregate shall conform to 203-6.3.2. 

203-7.2.2 Reclaimed Asphalt Pavement.  Reclaimed Asphalt Pavement (RAP) is pavement 
containing asphalt and aggregates which has been processed to 1-1/2 inches (37.5 mm) maximum size 
and is free of detrimental quantities of deleterious materials.  The stored RAP shall be uniform in 
appearance and well graded from fine to coarse. 

The RAC supplier shall perform sand-equivalent tests on the unextracted RAP, and tests for RAP 
asphalt content, RAP asphalt viscosity or performance grade, and gradation of RAP aggregates on 
solvent extracted samples of RAP taken from stockpiles.  Solvent extractions shall be performed in 
accordance with ASTM D 2172 and the RAP asphalt shall be recovered in accordance with ASTM D 
1856 (Abson Recovery Method).  The minimum sand-equivalent value of the unextracted RAP shall be 
80, when determined in accordance with California Test 217. 

The supplier shall maintain current records of the test results at the plant and make them available to 
the Engineer for its information and use in the approval of RAC mixes.  The reports shall be made 
available prior to use of any RAC in the project. 

203-7.2.3  RAC Bituminous Materials.  RAC bituminous materials shall conform to the following: 
a)   New asphalt shall be paving asphalt conforming to 203-1. 
b)  RAP asphalt shall be defined as the bituminous material present in RAP.  The quantity of RAP asphalt 

shall be determined by solvent extraction of RAP.  The quality of RAP asphalt shall be determined by 
tests performed on the asphaltic residues obtained from the Abson Recovery Method. 

c)  New binder shall be defined as the combined new asphalt and/or recycling agent added to RAP and new 
aggregates to create RAC. 

d)  RAC binder shall be defined as the total bituminous material present in RAC; consisting of the blend of 
RAP asphalt, new asphalt and/or recycling agent.  The quality of the RAC binder shall be determined by 
tests performed on the asphaltic residues obtained from the Abson Recovery Method. 

The test results of the RAC binder shall meet the RTFO and PAV test requirements in Table 203-
1.2(A) for the PG grade specified. 

203-7.2.4  Mineral Filler.  Shall meet requirements of 203-6.3.3. 
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203-7.2.5  Recycling Agent.  Recycling Agent (RA) shall comply with Table 203-7.2.5 (A): 
 

TABLE 203-7.2.5 (A)1 
RA 5 RA 25 RA 75 RA 250 RA 500 TEST ASTM Test 

Methods Min. Max. Min. Max. Min. Max. Min. Max. Min. Max.

Kinematic Viscosity at 140°F, cSt (60°C, mm2/s)  
D 2170 or 

D 2171 
200 800 1000 4000 5000 10000 15000 35000 40000 60000

Flash Point, COC, COC °F (°C), Min. D92 400 (205) 425 (215) 450 (230) 450 (230) 450 (230) 
Saturated Wt.  %, Max. D 2007 25 25 25 25 25 
Residue from RTFO Oven Test at 325°F (163°C)  D 2872      
Viscosity Ratio² Max. - 3 3 3 3 3 
RTFO Oven Weight Change, ±, % D 2872 4 3 2 2 2 
Specific Gravity D 70 or D 1298 Report Report Report Report Report 

1.  The acceptance of any recycling agent is subject to its ability to develop a RAC binder which will comply with the asphalt grade specified.
2.  Viscosity Ratio = RTFO Viscosity at 140°F, cSt (60°C, mm2/s) 

Original Viscosity at 140°F, cSt (60°C, mm2/s) 

 
203-7.3  Recycled Asphalt Concrete Mixtures. 
203-7.3.1  Combined RAC Aggregates.  Combined aggregate and RAP, after all processing except 

the adding of new binder and mineral filler, shall have an unextracted minimum sand equivalent of 50 
when tested by California Test 217. 

When there is a difference in specific gravity (bulk saturated, surface dry per ASTM C 127 and D 
128) of 0.2 or more between that portion retained and that portion passing a No. 4 (4.75 mm) sieve, the 
grading shall be modified as provided by California Test 105. 

203-7.3.2  Composition and Grading.  The combined grading and RAC binder content shall 
conform to the following table.  All percentages are based on weight of dry aggregate only (Outside): 

 
TABLE 203-7.3.2 (A) 

 Percentage Passing Sieves 
CLASS A-RAC B-RAC C1-RAC C2-RAC D2-RAC 

Sieve Size Min. Max. Min. Max. Min. Max. Min. Max. Min. Max. 
1-1/2" (37.5 mm)  100          
1" (25.0 mm)  90 100 100 - - - - - - - 
3/4" (19.0 mm)  78 90 87 100 100 - 100 - - - 
1/2" (12.5 mm)  64 78 70 87 90 100 95 100 100 - 
3/8" (9.5 mm)  54 68 55 76 72 88 72 88 95 100 
No. 4 (4.75 mm)  34 48 35 52 40 54 46 60 58 72 
No. 8 (2.36 mm)  25 35 22 40 18 34 28 42 34 48 
No. 30 (600 µm)  12 25 8 24 8 20 15 27 18 32 
No.50 (300 µm)  8 16 5 18 4 14 10 20 13 23 
No. 200 (75 µm)  3 6 0 7 1 6 2 7 2 9 
RAC binder % 4.5 5.7 4.5 6.5 4.6 6.6 4.6 6.6 4.8 7.2 

 
When the amount of RAP is 15 percent or less of the total mix, the supplier shall maintain a job mix 

formula at the plant.  The formula shall be based on current test data and approved by the Engineer. 
When the amount of RAP to be added is over 15 percent of the total mix, a job mix formula, 

supporting test data, and blending charts shall be submitted to the Engineer for approval in accordance 
with 2-5.3.  Blending charts shall be used to determine the grade of new paving asphalt.  The supporting 
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test data for RAC shall include the result for stability, swell and moisture vapor susceptibility.  These 
tests are in addition to the tests for the RAP stockpile specified in 203-7.2.2.   

 
TABLE 203-7.3.2 (B) 

Test California Test Requirements 
Stabilometer Value 366 35 Min. 
Moisture Vapor Susceptibility (Stabilometer Value) 307 25 Min. 
Swell, mils (µm)  305 30 (760) Max. 

 
Percentages for the combined gradings, within the specific limits, shall be of such uniformity that the 

material passing the indicated sieves during any day’s run will not exceed the following maximum variations: 
No. 4 (4.75 mm) sieve - 6 percentage points 
No. 30 (600 µm) sieve - 5 percentage points 
No. 200 (75 µm) sieve - 3 percentage points 

 
203-7.4  Aggregate Storing, Drying and Screening. 
203-7.4.1  General.  New aggregate consisting of sand, rock dust, and various sizes of aggregates 

shall be stored separately at the plant and evenly fed to the dryer to insure a uniform flow of properly 
combined aggregates.  In placing materials in storage or in moving them from storage to the feeder, no 
method shall be used which causes segregation, degradation, or the intermingling of different size 
aggregates.  Materials not meeting the gradation requirements shall be discarded or reprocessed to 
comply with 203-6.3.2. 

203-7.4.2  RAC Batch Plant Method.  A conventional batch plant shall be modified to introduce 
the RAP at locations other then the dryer by: 

a) Providing a separate RAP storage facility, with direct access to the weigh hopper; or 
b) Providing for RAP introduction to the hot aggregate elevator; or 
c) Other method approved by the Engineer. 
New aggregate shall be dried and heated for a sufficient time in the dryer so that the moisture content 

of the aggregate will not be greater than 1 percent. 

The dryer shall be provided with an approved temperature indicating device to determine the 
temperature of the aggregate leaving the dryer.  The device shall be mounted independent of the plant 
components, be accurate to the nearest 10°F (5°C), and shall be installed in such a manner that a 
temperature change of 10°F (5°C) in the aggregate will be indicated within 1 minute.  The temperature 
indicator shall be located and maintained where the proportioning operations are controlled. 

After drying, the aggregate shall be evenly fed to the screens in such quantities as to maintain, in 
separate bins, a uniform grading of the materials and a proper balance in the amount of material.  The 
operation of the screens shall be controlled so as to secure a thorough separation of the aggregate sizes. 

Screens having clear square openings shall be used to separate and classify materials for the hot 
storage bins.  The aggregate passing these screens shall be separately stored in bins until proportioned 
into the mixer as described in 203-7.5. 
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TABLE 203-7.4.2 (A) 
Bin No. Maximum Aggregate Size in Bin 

 4-Bin Plants 
4 100% passing 1-1/2" (37.5 mm) sieve 
3 100% passing 5/8" (16.0 mm) sieve 
2 100% passing 3/8" (9.5 mm) sieve 
1 100% passing No. 4 (4.75 mm) sieve 
 5-Bin Plants 

5 100% passing 1-1/2" (37.5 mm) sieve 
4 100% passing 7/8" (22.4 mm) sieve 
3 100% passing 5/8" (16.0 mm) sieve 
2 100% passing 3/8" (9.5 mm) sieve 
1 100% passing No. 4 (4.75 mm) sieve 

 
The No. 1 bin shall contain not more than 10 percent of material retained on the No. 8 (2.36 mm) 

sieve.  The remaining bins shall contain not more than 10 percent of material which will pass through 
the following sieve sizes: 

 
TABLE 203-7.4.2 (B) 

Bin.  No. Sieve Size 
2 No. 8 (2.36 mm)  
3 No. 4 (4.75 mm)  
4 3/8" (9.5 mm)  
5 3/8" (9.5 mm)  

 
Each bin shall be provided with an opening to prevent overflow into adjacent bins. 
All overflow material shall be discarded or returned to the appropriate storage areas.  All material fed 

to the No. 4 bin shall pass through the screen over that bin and the oversize rock shall be discarded or 
returned to appropriate storage area. 

If at any time there is a substantial change made in the cold feed to accommodate the demands of a 
different type of mixture, the hot storage bins shall be emptied and recharged with the correct materials.  
Discharged material may be returned to a storage area that contains aggregates of the approximate 
grading of the discharged material, except when the hot storage bins contain RAP.  Discharged material 
containing RAP shall be returned to a separate stockpile. 

203-7.4.3  RAC Drier-drum Method.  When producing RAC, new aggregate shall be fed directly to 
the mixer at a uniform rate.  The RAP shall be introduced into the drier-drum and combined with the 
hot, new aggregate in such a manner that the RAC is protected from direct contact with the burner flame 
by means approved by the Engineer.  The new binder shall be introduced into the drum after the RAP 
and the new aggregate have been combined. 

A device shall be provided which indicates the temperature of the mixed material leaving the drum.  
The device shall be accurate to 10°F (5°C) and shall be installed in such a manner that a temperature 
change of 10°F (5°C) in the mixed material will be shown within 1 minute.  The temperature indicator 
shall be located and maintained where the proportioning operations are controlled. 

The burner used for heating the aggregate shall achieve complete combustion of the fuel.  The 
temperature indicator shall be located and maintained where the proportioning operations are controlled. 
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203-7.5  RAC Proportioning. 
203-7.5.1  RAC Batch Plant Method.  When introducing the RAP into the hot aggregate elevator 

the conveyors shall be equipped with belt scales with rate-of-flow indicators to show the rates of 
delivery of each of these ingredients.  The belt scales shall be interlocked to maintain the proper 
proportion of RAP to new aggregate. 

When introducing RAP from a separate storage facility, it shall be fed directly into the weigh hopper. 
All materials shall be proportioned by weight.  Volumetric proportioning will not be permitted.  The 

zero tolerance for aggregate scales, asphalt binder scales, and, when used, mineral filler scales shall be 
0.5 percent based on the total batch weight of the aggregate. 

The indicated weight of material drawn from storage for any material shall not vary from the preselected 
setting by more than the following percentages based on the total batch weight of the aggregate: 

Aggregate 1.0 percent 
Mineral Filler 0.5 percent 
Asphalt Binder 0.1 percent 

Automatic proportioning devices shall be operated so that all weight increments required for a batch 
are preset on the controls at the same time.  The discharge from the several bins shall be interlocked so 
that only one bin can discharge onto a given scale at a time and that no new batch may be started until all 
weigh hoppers are empty, the scales are at zero, and the discharge gate is closed.  The interlock shall 
prevent the weigh box from discharging until the required quantity of each bin and the other weighing 
devices have been properly filled and weighed.  The proportioning controls shall be equipped with 
means for inspection of the interlock tolerance settings.  Instructions for determining these settings shall 
be posted at the control panel for the Engineer’s use. 

203-7.5.2  RAC Drier-drum Method.  When producing RAC, the separate conveyor supplying the 
RAP to the dryer shall be equipped with a belt scale with rate of flow indicator.  This belt scale shall be 
interlocked to maintain proper proportions of RAP to new aggregate. 

New asphalt and RAP shall be measured through separate meters calibrated and certified for 
accuracy by one of the agencies designated in 4-1.7.  The asphalt meter shall automatically compensate 
for changes in asphalt temperature.  The system shall be capable of varying the rate of delivery of binder 
proportionate with the delivery of aggregate.  The meter and lines shall be heated and insulated.  The 
storage tanks for new asphalt and RAP shall be equipped with a device for automatic plant cutoff when 
the fluid level in the tank is lowered sufficiently to expose the pump suction line. 

The system shall be capable of varying the rates of delivery of binder.  During any day’s run, the 
temperature of the binder shall not vary more than 50°F (30°C). 

When bag house fines or mineral filler is used, it shall be proportioned by weight or volume by a 
method that uniformly feeds the material within 10 percent of the required amount.  The material shall 
be discharged directly into the mixer where the binder is added. 

The feeders for each material in the RAC shall be equipped with devices by which the rates of feed 
can be determined while the plant is in full operation. 

The RAP and the combined new aggregate shall be weighed on separate belt scales.  They shall be of 
such accuracy that, when the plant is operating between 30 and 100 percent of belt capacity, the average 
difference between the indicated weight of the material delivered and the actual weight delivered will 
not exceed 1 percent of the actual weight for three 3-minute runs.  For any of the individual runs the 
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indicated weight shall not vary from the actual weight by more than 2 percent.  The actual weight of 
material delivered shall be determined by a vehicle platform scale. 

The individual belt scales, for the RAP and the combined new aggregate, the proportioning meters 
for the new asphalt and RA, and the other proportioning devices, shall be interlocked so that the rates of 
feed of the RAP, new aggregate, new asphalt, and RA will be adjusted automatically to maintain the 
proper proportions.  The plant shall not be operated unless this automatic system is operating and in 
good working condition. 

Belt scales and proportioning meters shall be equipped with rate of flow indicators to show the rates 
of delivery of asphalt, RA, RAP, and aggregates and a resettable totalizer for determining the actual 
weight of asphalt, RA, RAP, and combined aggregates.  Rate of flow indicators and totalizer for like 
materials shall be accurate within 1 percent when compared directly.  The asphalt totalizer shall not 
register when the asphalt metering system is not delivering material to the mixer, and shall not be reset 
without approval of the Engineer.  The bins containing the fine aggregate and mineral filler if used shall 
be equipped with a vibrating unit or other equipment which will prevent any hang-up of material while 
the plant is operating.  Before the quantity of material in any one bin reaches the strike-off capacity of 
feed gate, a device shall automatically close down the plant. 

The supplier shall determine the moisture contents of the RAP and aggregates at least once during 
each 2 hours of production and shall adjust the moisture control equipment accordingly. 

A sampling device which will provide 60 to 80 pound (25 to 40 kg) samples of the RAP and the 
combined aggregate, while the plant is in full operation, shall be provided in advance of the point where 
these materials enter the drier-drum mixer. 

When bag house fines or mineral filler is used, a safe and suitable sampling device shall be installed 
in each feed line or surge tank preceding the proportioning device. 

203-7.6  RAC Mixing. 

203-7.6.1 General.  Aggregates, RAP, recycling agent, and asphalt binder shall be mixed in a batch 
or drier drum plant.  The temperature of the completed mixtures, using paving asphalt, at the point of 
discharge from the plant shall not exceed 325°F (163°C).  The temperature of the mixture at the Work 
site shall be as specified in 302-5.5. 

203-7.6.2  RAC Batch Plant Method.  The mixer shall be of the twin-shaft pug mill type and shall 
be operated at the speed recommended by the manufacturer.  It shall be equipped with sufficient paddles 
to deliver a uniform mixture.  Should the paddles or other parts of the pug mill become worn to such an 
extent as to adversely affect the quality of mix or allow leakage from the discharge gate, they shall be 
promptly replaced. 

The weight of material that may be mixed per batch shall not exceed the manufacturer’s rated 
capacity of the mixer, nor exceed that which will permit complete mixing of all materials.  Dead areas in 
the mixer, in which the material does not move or is not sufficiently agitated, shall be corrected either by 
a reduction in the volume of materials or by other adjustments. 

The entire batch shall be continuously mixed until all the materials are thoroughly blended.  The 
batch mixing time shall begin on the charging stroke of the weigh hopper dump mechanism and shall 
end when discharge from the mixer has started.  The mixer shall be equipped with a time lock 
mechanism which locks the mixer discharge gate for the mixing period and actuates an indicator light by 
the charging stroke of the weigh hopper charging mechanism.  The light shall be so located as to be 
visible from the operator’s platform and from the Engineer’s field laboratory. 
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If the plant has been modified to provide separate storage for the RAP, the RAP and the new 
aggregates shall be weighed together in the weigh hopper prior to introduction into the pug mill.  These 
two materials shall be dry mixed for 10 seconds, or longer if necessary, to effect the heat transfer. 

The minimum wet mixing time shall be 35 seconds, of which 5 seconds will be drop time for the 
RAP, new aggregate and new binder to enter the mixer.  If the drop time exceeds 5 seconds, additional 
time shall be added to the 35 seconds.  If the Engineer determines that the mixture is not thoroughly 
blended and the aggregate not fully coated, the mixing time shall be increased. 

The mixer, weigh hopper and sampling platforms shall be of ample size to provide safe access to the 
mixer and other equipment.  Weighbox housings shall be provided with gates of ample size to permit 
ready sampling of the discharge of aggregates from each of the plant bins. 

203-7.6.3  RAC Drier-drum Method.  RAC mixing shall continue for a sufficient time and at a 
sufficiently high temperature, that at discharge from the mixer, the sizes of aggregates are uniformly 
distributed through the completed mixture and all particles are thoroughly and uniformly coated. 

The RAC shall be discharged from the drum into a storage silo.  The supplier shall provide a means 
of diverting the flow of material away from the silo, when starting and stopping plant production, to 
prevent incompletely mixed materials from entering the storage silo. 

203-7.7  RAC Storage.  When RAC is stored, it shall be stored only in insulated silos with heated 
discharge cones, unless the silo is being used for surge purpose.  The storage silo shall be equipped to 
prevent segregation of the completed mixture as it is discharged into the silo.  RAC with hardened lumps 
in the mixture shall not be used. 

203-7.8 RAC Miscellaneous Requirements.  New binder shall be added to the aggregate and RAP 
at a temperature conforming to the range of temperatures prescribed in 203-1.4, with a minimum of 
200°F (95°C) for RA. 

A temperature indicating device reading to 500°F (260°C), accurate to 10°F (5°C), shall be fixed in 
the new asphalt and RA feed lines or storage tanks at suitable locations.  The temperature indicator shall 
be located and maintained where the proportioning operations are controlled. 

The discharge end of the new asphalt and RA circulating pipe shall extend to within 1 foot (0.3 m) 
of the bottom of the storage tank. 

The supplier shall provide sampling outlets in the new asphalt and RA feed lines connecting the 
plant storage tanks to the weighing system or spray bar.  When new asphalt and RA are blended in a 
single line, a sampling outlet shall be provided.  It shall be a 1/2 inch or 3/4 inch (13 mm or 19 mm) 
valve constructed so that a 1-quart (1 liter) sample may be withdrawn slowly at any time during plant 
operation.  The sampling outlet shall be placed in an accessible, nonhazardous location.  A container 
shall be provided for flushing the valve prior to sampling.  One gallon (4 liters) shall be drawn from the 
valve prior to taking the sample. 

The beds of trucks used to haul RAC may be coated with an EPA and Agency approved bond 
breaker before loading.  Amounts of bond breaker that form visible pools in the truck beds shall be 
removed prior to loading RAC.  Beds of trucks hauling curb mixes may be sprinkled with mineral filler. 

The temperature of the RAC discharged into the hauling vehicles shall not vary more than 20°F 
(10°C) for successive loads.  When the hauling time from the mixing plant to the jobsite exceeds two 
hours, or when atmospheric temperature is below 50°F (10°C), or when rain is falling along the haul 
route, RAC shall be covered with tarpaulins during transport.  The tarpaulins shall completely cover the 
load and be firmly secured.  RAC shall be delivered to the Work site without segregation of the 
ingredients and within the temperature range specified in 302-5.5. 
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At the time of spreading, RAC mixtures shall not contain more than 1 percent moisture.  Moisture 
content will be determined by California Test 310, 311, or 370.  RAC mixes shall be the product from 
one plant or source unless otherwise permitted by the Engineer. 

203-8  ASPHALT PAINT.  Shall conform to ASTM D 41 or D 43 and be furnished and applied to 
concrete surfaces as required and shown on the Plans. 

203-9  SEALCOAT - ASPHALT BASED. 
203-9.1  General.  This specification applies to sealcoat intended to be used for sealing miscellaneous areas 

such as asphalt parking lots, playgrounds, and similar areas.  Sealcoat material shall be a plant blended product 
composed of mineral aggregates uniformly distributed in a petroleum-based asphalt emulsion.  The asphalt 
emulsion shall conform to 203-3.  The sealcoat material shall contain non-asbestos fibers. 

203-9.2  Testing Requirements.  Sealcoat materials, undiluted except as noted, shall conform to the 
following requirements: 

 
TABLE 203-9.2 (A) 

Test Specifications 
Weight lbs.  per gallon (grams per liter)  9.5 (1139) Min. 
Nonvolatile component (%)1 60% Min.  by weight 
Mineral aggregate component No. 20 (850 µm) sieve – 100% passing 
Working viscosity, diluted 4 parts product to 1 part water – ASTM D 562 75 KREBS Min. 
Dried film color Black 
Asphalt content 25% - 35% of nonvolatiles by weight 

1.  Weigh 10 grams of homogeneous product into a previously tarred, small ointment can lid.  Place in a constant temperature oven at 325°F 
(163°C) for 1-1/2 hours.  Cool, reweigh, and calculate nonvolatile components. 

 
 
203-10  LATEX MODIFIED ASPHALT CONCRETE. 
203-10.1  General.  Latex modified asphalt concrete shall be the product of mixing latex, asphalt 

cement, and aggregate.  Latex modified asphalt shall conform to 203-6 and the following requirements. 
203-10.2  Materials. 
203-10.2.1  Paving Asphalt.  Paving asphalt shall be PG 64-10 conforming to 203-1, or as specified 

in the Special Provisions. 
203-10.2.2  Latex.  Latex shall be a water-based emulsified suspension of styrene butadiene rubber 

(SBR) in liquid form.  The ratio of styrene butadiene shall be 70 to 30.  The rubber solids shall be 70 ± 5 
percent of the emulsified material unless otherwise directed by the Engineer. 

At the time of delivery of each shipment of latex emulsion, the vendor supplying the material shall deliver to 
the purchaser a certification document which includes, but is not limited to, the following information: 

Actual percent of rubber solids 
Ratio of styrene to butadiene 
Temperature range or limits for product use 
Unit weight of the emulsion 
Recommended storage conditions 

203-10.2.3  Aggregates.  Aggregates shall conform to 203-6.3.2. 
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203-10.2.4  Composition and Grading.  The class shall be C2 unless otherwise specified on the 
Plans or in the Special Provisions.  Where Alternate Rock Products-Type S, Section 400, are specified, 
the class and grade shall be Type III-C3-PG 64-10 or as specified in the Special Provisions. 

The amount of latex to be added shall provide 2 percent dry rubber solids, unless otherwise directed 
by the Engineer.  The percentage of dry rubber solids shall be based on the weight of asphalt cement. 

The exact proportions of aggregate and the amount asphalt binder for the mixture shall be 
determined by Contractor so as to incorporate the specified amount of latex. 

If the mix design and/or its individual components have no previous record of use by the Agency, the 
Contractor shall submit a mix design with supporting test data at least 10 working days prior to initial use. 

203-10.3  Proportioning.  Latex may be added to the mixture by any method approved by the 
Engineer that will assure uniform distribution and accurate measurement of quantity of latex introduced.  
The latex shall be introduced to the mix at the same time as the introduction of asphalt. 

The latex emulsion temperature at the time it is introduced to the mixture shall be as recommended 
by the manufacturer. 

203-10.4  Mixing.  The wet-mixing cycle for batch plant production shall be 50 seconds minimum. 
Production rates of continuous mix plants shall be carefully regulated by the Contractor to ensure 

complete and uniform mixing. 
203-10.5  Storage.  Latex emulsion shall be stored in a closed bottom-draw vessel and agitated as 

recommended by the manufacturer’s certificate of compliance. 
A latex sampling outlet shall be provided in conformance to the requirements of 203-6.9. 
203-10.6  Placement.  Latex modified asphalt concrete placement shall conform to the requirements 

of 302-5 with the exception that pneumatic-tired rollers shall not be used. 
203-11  ASPHALT RUBBER HOT MIX (ARHM) WET PROCESS. 
203-11.1  General.  Asphalt Rubber Hot Mix shall consist of a mixture of paving asphalt, asphalt 

modifier, crumb rubber modifier (CRM), and aggregate mixed in a central mixing plant. 
203-11.2  Materials.  The Contractor shall submit test reports and Certificates of Compliance for the 

paving asphalt, asphalt modifier, and CRM to be used.  In addition, when requested by the Engineer, the 
Contractor shall submit samples of the tested material along with the Certificate of Compliance. 

203-11.2.1  Paving Asphalt.  Paving asphalt used for asphalt-rubber shall be PG 64-16 and shall be 
modified with an asphalt modifier.  Performance Graded paving asphalts other than PG 64-16 may be 
used if so specified in the Special Provisions. 

203-11.2.2  Asphalt Modifier.  The asphalt modifier will be a resinous, high flash point, aromatic 
hydrocarbon compound and shall conform to the requirements in Table 203-11.2.2(A). 
 

TABLE 203-11.2.2 (A) 
REQUIREMENTS FOR ASPHALT MODIFIER 

Property ASTM Test Method Value 
Flash Point, C.L.O.C., °F (°C)  D 92 405 (207) min 
Viscosity, cSt @ 212°F (100°C)  D 445 X ± 3* 
Molecular Analysis   

Asphaltenes, percent by mass D 2007 0.1 max 
Aromatics, percent by mass D 2007 55 min 

* The symbol “X” is the viscosity of the asphalt modifier the Contractor proposes to furnish.  The value “X” which the Contractor proposes 
shall be between the limits of 19 and 36 and shall be submitted in writing to the Engineer.  Any proposed change requested by the 
Contractor in the value “X” shall require a new asphalt-rubber binder design. 
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203-11.2.3  Crumb Rubber Modifier (CRM).  The material shall consist of a combination of scrap 
tire CRM and high natural CRM meeting the requirements of this subsection.  Scrap tire CRM shall 
consist of ground or granulated rubber derived from any combination of automobile tires, truck tires or 
tire buffings.  The high natural CRM shall consist of ground or granulated rubber derived from materials 
that utilize high natural rubber sources.  Scrap tire CRM shall be derived from whole scrap tires 
generated within the State boundaries of the user agencies.  The Certificate of Compliance required in 
203-11.2 shall contain a statement confirming conformance with this requirement.  The high natural 
CRM may consist of blended CRM. 

CRM shall be ground or granulated at ambient temperature.  Cryogenically produced CRM particles 
which can pass through the grinder or granulator without being ground or granulated shall not be used.  
Cryogenic separation, if utilized, shall be performed separately from and prior to grinding or granulating.  
Steel and fiber separation may employ any method. 

CRM shall not contain more than 0.01 percent of wire by weight and shall be free of all other 
contaminants, except fabric.  Fabric shall not exceed 0.05 percent by weight of CRM.  A Certificate of 
Compliance certifying these percentages shall be furnished to the Engineer. 

CRM shall be dry and free-flowing and not produce foaming when combined with the blended 
paving asphalt and asphalt modifier mixture.  Calcium carbonate or talc may be added up to a maximum 
of 3 percent by weight of CRM to prevent CRM particles from sticking together.  The CRM shall have a 
specific gravity range from 1.1 minimum to 1.2 maximum as determined by ASTM D 297.  Scrap tire 
CRM and high natural CRM shall be delivered to the production site in separate bags and shall be 
sampled and tested separately.  Scrap tire CRM material shall conform to the following chemical 
analysis in Table 203-11.2.3(A ). 

 
TABLE 203-11.2.3 (A) 

CHEMICAL REQUIREMENTS FOR SCRAP TIRE CRM 
Test ASTM Test Method Minimum Maximum 

Acetone Extract 
Ash Content 
Carbon Black Content 
Rubber Hydrocarbon 
Natural Rubber Content 

D 297 
D 297 
D 297 
D 297 
D 297 

6.0% 
— 

28.0% 
42.0% 
22.0% 

16.0% 
  8.0% 
38.0% 
65.0% 
39.0% 

 
The scrap tire CRM described above shall be mixed at the job site with high natural CRM so that 75 

percent ± 2 percent of the product used is derived from scrap tires and 25 percent ± 2 percent from 
materials that utilize high natural rubber sources.  The high natural rubber CRM may consist of blended 
CRM which, after blending, conforms to the following chemical analysis in Table 203-11.2.3(B). 
 

TABLE 203-11.2.3 (B) 
CHEMICAL REQUIREMENTS FOR HIGH NATURAL CRM 

Test  ASTM Test Method  Minimum Maximum 
Acetone Extract 
Rubber Hydrocarbons 
Natural Rubber Content 

D 297 
D 297 
D 297 

4.0% 
50.0% 
40.0% 

16.0% 
– 

48.0% 
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With the approval of the Engineer, the High Natural Rubber per 203-11.2.3 and the Asphalt Modifier per 
203-11.2.2 may be eliminated.  If High Natural Rubber is not used, then the full amount of required CRM 
shall be Scrap Tire CRM per Table 203-11.2.3(A).  Asphalt Rubber binder without natural rubber shall be 
designated as Type I and ARHM manufactured with Type I binder shall be designated as ARHM-I. 

203-11.2.3.1  CRM Gradations.  CRM gradations shall conform to the requirements of Table 203-
11.2.4 (A) when tested in accordance with the requirements of ASTM C136, amended as follows: 

Split or quarter 100 grams ± 5 grams from the representative CRM sample and dry to a constant 
weight at a temperature of not less than 135°F (57°C) nor more than 145°F (63°C) and record the dry 
sample weight.  Place the CRM sample and 5.0 grams of talc (or calcium carbonate) in a 1 pint jar.  Seal 
the jar and shake it by hand for a minimum of one minute to mix the CRM and the talc (or calcium 
carbonate).  Continue shaking or open the jar and stir until particle agglomerates and clumps are broken 
and the talc (or calcium carbonate) is uniformly mixed. 

A Rotap (or equivalent) test shaker shall be used for the sieve analysis.  Place one rubber ball on 
each sieve.  Each ball shall have a weight of 8.5 ± 0.5 grams, have a diameter of 24.5 ± 0.5 mm, and 
shall have a Shore Durometer “A” hardness of 50 ± 5 in accordance with the requirements in ASTM D 
2240.  After sieving the combined material for 10 minutes ± 1 minute, disassemble the sieves.  Any 
material adhering to the bottom of a sieve shall be brushed into the next finer sieve.  Weigh and record 
the weight of the material retained on the No. 8 (2.36 mm) sieve and leave this material (do not discard) 
on the scale or balance.  Any observed fabric balls shall remain on the scale or balance and shall be 
placed together on the side of the scale or balance to prevent the fabric balls from being covered or 
disturbed when placing the material from finer sieves onto the scale or balance.  The material retained on 
the next finer sieve (No. 10 (2.00 mm) sieve) shall be added to the scale or balance.  Weigh and record 
that weight as the accumulative weight retained on that sieve (No. 10 (2.00 mm) sieve).  Continue 
weighing and recording the accumulated weight retained on the remaining sieves until the accumulated 
weight retained in the pan has been determined.  Prior to discarding the CRM sample, separately weigh 
and record the total weight of fabric balls in the sample. 

Determine the weight of material passing the No. 200 (75 µm) sieve (or weight retained in the pan) 
by subtracting the accumulated weight retained on the No. 200 (75 µm) sieve from the accumulated 
weight retained in the pan.  If the material passing the No. 200 (75 µm) sieve (or weight retained in the 
pan) has a weight of 5 grams or less, cross out the recorded number for the accumulated weight retained 
in the pan and copy the number recorded for the accumulated weight retained on the No. 200 (75 µm) 
sieve and record that number (next to the crossed out number) as the accumulated weight retained in the 
pan.  If the material passing the No. 200 (75 µm) sieve (or weight retained in the pan) has a weight 
greater than 5 grams, cross out the recorded number for the accumulated weight retained in the pan, 
subtract 5 grams from that number and record the difference next to the crossed out number.  The 
adjustment to the accumulated weight retrained in the pan is made to account for the 5 grams of talc (or 
calcium carbonate) added to the sample.  For calculation purposes, the adjusted total sample weight is 
the same as the adjusted accumulated weight retained in the pan.  Determine the percent passing based 
on the adjusted total sample weight and record to the nearest 0.1 percent. 
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TABLE 203-11.2.3.1 (A) 
GRADING REQUIREMENTS FOR CRM 

Sieve Size Scrap Tire CRM percent passing High Natural CRM percent passing 
No. 8 (2.36 mm)  100 100 
No. 10 (2.00 mm)  98 – 100 100 
No. 16 (1.18 mm)  45 – 75 95 – 100 
No. 30 (600 µm)  2 – 20 35 – 85 
No.50 (300 µm)  0 – 6 10 – 30 
No. 100 (150 µm)  0 – 2 0 – 4 
No. 200 (75 µm)  – 0 – 1 

* CRM from more than one source may be used provided the combined CRM gradation meets the specified limits.  No particles shall exceed 
a length of 3/16 inch (5 mm) as measured on any axis. 

 
203-11.2.4  Aggregate.  The aggregate for ARHM shall meet the quality requirements specified in 

200-1 for asphalt concrete. 
203-11.3  Composition and Grading.  Asphalt-rubber hot-mix gap-graded (ARHM-GG) will be 

designated by type and class, i.e., ARHM-GG-C, and shall conform to the requirements of this section 
and Table 203-11.3 (A). 

 

TABLE 203-11.3 (A) 
REQUIREMENTS FOR ARHM-GG 

CLASS 
SIEVE SIZE GG-B 

Min.- Max. 
GG-C 

Min.- Max. 
GG-D 

Min.- Max. 
1" (25 mm)  100 – – 

3/4" (19.0 mm)  90-100 100 – 
1/2" (12.5 mm)  – 90-100 – 
3/8" (9.5 mm)  60-75 78-92 100 

No. 4 (4.5 mm)  28-42 28-42 28-42 
No. 8 (2.36 mm)  15-25 15-25 15-25 
No. 30 (600 µm)  5-15 5-15 5-15 
No. 200 (75 µm)  0-5 2-7 2-7 

% Asphalt Rubber Binder by Weight of Dry Aggregate1 7.5-8.4 7.5-8.7 7.5-8.7 
Air Voids % California Test 367 3-6 3-6 3-6 

Stabilometer Value Min.  California Test 304 and 306 25 23 23 
Voids in Mineral Agg.  Percent Min.2 18 18 18 

1.  Once the percent asphalt rubber binder is determined by the mix design, the production tolerance shall be ± 0.5% as determined by 
California Test Method 362, 379, or 382. 

2.  Percent voids in the mineral aggregate (VMA) is to be determined during the mix design process only and is to be calculated on the 
basis of ASTM bulk specific gravity as described in the Asphalt Institute MS-2 manual. 

 
203-11.4  Mixing.  Mixing of the asphalt and CRM shall be accomplished as specified herein. 
The paving asphalt and asphalt modifier shall be combined into a blended mixture that is chemically 

compatible with the crumb rubber modifier to be used.  The blended mixture is considered to be 
chemically compatible when it meets the requirements for asphalt rubber binder (after reacting) found in 
Table 203-11.4(A). 

The asphalt modifier shall be proportionately added to the paving asphalt at the production site 
where the asphalt rubber binder is blended and reacted.  Asphalt modifier shall be added at an amount of 
2.5 percent to 6.0 percent by weight of the paving asphalt based on the recommendation of the asphalt 
rubber binder supplier.  The paving asphalt shall be at a temperature of not less than 375°F (190°C) nor 
more than 440°F (226°C) when the asphalt modifier is added.  If the asphalt modifier is combined with 
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the paving asphalt before being blended with the CRM, the combined paving asphalt and asphalt 
modifier shall be mixed by circulation for a period of not less than 20 minutes.  This premixing of 
asphalt modifier and the paving asphalt will not be required when all ingredients of the asphalt rubber 
binder are proportioned and mixed simultaneously.  Asphalt modifier and paving asphalt shall be 
measured for proportioning with meters conforming to the requirements of asphalt plant proportioning in 
203-6-6. 

The proportions of the materials, by total weight of asphalt-rubber binder, shall be 80 percent ± 2 
percent combined paving asphalt and asphalt modifier, and 20  percent ± 2 percent CRM.  However, the 
minimum amount of CRM shall not be less than 18  percent.  The temperature of the blended asphalt 
and modifier shall be between 375°F (190°C) minimum and 440°F (226°C) maximum when the CRM is 
added.  The temperature shall not exceed 10°F (6°C) below the actual flash point of the mixture.  The 
CRM shall be combined and mixed together in an asphalt-rubber mechanical blender meeting the 
requirements of 203-11.5.  The combined asphalt and CRM shall be pumped into a storage/reaction tank 
or distributor truck meeting the requirements of 203-11.5.  The required mixing/reaction time shall be 45 
minutes minimum.  The temperature of the asphalt-rubber mixture shall be between 375°F (190°C) 
minimum to 425°F (218°C) maximum during the reaction period.  After reacting, the asphalt rubber 
binder shall conform to the requirements in Table 203-11.4(A). 

 
TABLE 203-11.4 (A) 

REQUIREMENTS FOR ASPHALT RUBBER BINDER 
Specification Limit Test Parameter Test 

Method Minimum Maximum 
Haake Field Viscosity @ 375°F (191°C), (Centipoise) See 203-11.4.1 1500 4000 
Cone Penetration @ 77°F (25°C), mm ASTM D 217 25 70 
Resilient @ 77°F (25°C), % Rebound ASTM D 3407 18 — 
Field Softening Point, °F (°C)  ASTM D 36 125 (52)  165 (74)  

 
The reacted asphalt rubber binder shall be maintained at a temperature of not less than 375°F 

(190°C) nor more than 425°F (218°C).  If any of the material in a batch of asphalt rubber binder is not 
used within 4 hours after the 45-minute reaction period, heating of the material shall be discontinued.  
Any time the asphalt rubber binder cools below 375°F (190°C), and is then reheated, shall be considered 
a reheat cycle.  The total number of reheat cycles shall not exceed 2.  The material shall be uniformly 
reheated to a temperature of not less than 375°F (190°C) nor more than 425°F (218°C) prior to use.  
Additional scrap tire CRM meeting the requirements of 203-11.2.3 may be added to the reheated binder 
and reacted for a minimum of 45 minutes.  The cumulative amount of additional scrap tire CRM shall 
not exceed 10 percent of the total binder weight.  Reheated asphalt rubber binder shall conform to the 
requirements in Table 203-11.4(A). 

When permitted by the Engineer, asphalt-rubber binder produced on another agency’s project and 
defined here as “hold over material”, may be used on the project if the initial agency certifies the following: 

a)  The total weight and type of material being held over. 
b)  The amount of CRM contained within the holdover load on a percentage basis. 
c)  The grade of paving asphalt and asphalt modifier used and its source. 
d)  Date of original mixing. 
e)  Number of reheat cycles. 
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In no case, will more than 20 tons of holdover material be allowed to be transferred from one project 
to another.  In all cases, the holdover material when blended with new asphalt-rubber binder, shall 
conform to the requirements in Table 203-11.4(A). 

203-11.4.1  Hand Held Viscometer Test.  The Hand Held Viscometer Test shall be conducted as follows: 
a)  Precautions. 
This test method may involve hazardous materials, operations and equipment.  This test method does 

not purport to address all the safety issues associated with its use.  It is the responsibility of the user of 
this test method to establish appropriate safety and health practices and determine the applicability of 
regulatory limitations prior to use. 

b)  Apparatus. 
1) Viscometer: Haake Model VT - 02 rotational viscometer or equivalent 
2) Spindle: Rotor No.1, diameter 24 mm ± 0.1 mm, height 53 mm ± 0.1 mm or equivalent 
3) Thermometer: digital with metal-jacketed probe, 1°F (1°C)  precision 
4) Sample Container: 1 gallon metal can with wire bale 
5) Standard Fluids: per fluid manufacturer recommendations calibrate viscometer in absolute 

viscosity (centipoise). 
c)  Calibration. 
The viscometer shall be calibrated per manufacturer recommendations.  The accuracy of the 

viscometer shall be verified by comparing the viscosity results obtained with the hand held viscometer to 
3 separate calibration fluids of known viscosity ranging from 1000 to 5000 centipose.  The viscometer 
will be considered accurate if the values obtained are within 300 centipose of the known viscosity.  The 
known viscosity value shall be based on the fluid manufacturer standard test temperature or the test 
temperature versus viscosity correlation table provided by the fluid manufacturer.  The viscometer 
calibration may be performed at an offsite laboratory and Certificate of Compliance verifying the 
calibration shall be provided to the Engineer. 

d)  Test Procedure. 

1) Obtain a representative sample of asphalt rubber binder from an appropriate sample valve during 
production.  Prior to sampling, run a one-gallon (4 liter) sample of binder through the sampling valve 
and discard the sample.  Place a clean one-gallon (4 liter) sample can under the sampling valve and fill 
the container to approximately 85 percent full. 

2) Transport the sample immediately to the testing location.  The testing location should be reasonably 
close to the sampling location to avoid undue temperature loss.  The temperature of the binder prior to 
sampling should be a minimum of 375°F (190°C).  The sample container shall then be placed on a 
smooth, level support for testing. 

3) The binder shall be continuously stirred using an appropriate metal stirring rod.  Use of the 
temperature probe is permitted.  Insert the temperature probe into the binder and check the 
temperature.  Stirring shall continue until the binder reaches a temperature of 375°F ± 5°F (190°C ± 
3°C). 

4) The viscometer spindle shall be cleaned in a suitable solvent and free of any binder material prior to 
test.  While holding the viscometer over the sample container insert the spindle of the viscometer into 
the sample container near the side of the container and turn the viscometer on.  While the spindle is 
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rotating, move the spindle in and out of the binder three times to bring the spindle up the temperature 
of the binder.  Continue stirring the binder. 

5) Determine the viscosity of the binder at 375°F ± 5°F (190°C ± 3°C) as follows.  In one continuous 
operation, remove the spindle from the binder (after heating), discontinue stirring the binder and 
immediately insert the spindle back into the center of the binder sample.  While holding the 
viscometer level watch the needle on the viscometer dial and record the maximum value obtained on 
the dial.  Record the test temperature and the maximum viscosity.  Subtract 100 centipoise from the 
maximum value recorded and report this as the viscosity of the asphalt rubber binder.  (The 
viscometer shall be maintained and operated in accordance with the instructions from the 
manufacturer.  However, this test method shall apply if there are any differences in the instructions for 
determination of the viscosity.) 

6) Report the following information for the viscosity test; technician performing viscometer test, date and 
location of plant, asphalt rubber binder supplier, binder test temperature and viscosity, spindle size 
and rotating speed in revolutions per minute, viscometer model and serial number. 

203-11.5  Equipment for production of Asphalt-Rubber.  The Contractor shall utilize the 
following equipment for production of asphalt-rubber binder: 

a)  Asphalt Heating Tank.  An asphalt heating tank equipped to heat and maintain the blended paving 
asphalt and asphalt modifier mixture at the necessary temperature before blending with the CRM.  This 
unit shall be equipped with a thermostatic heat control device and a temperature reading device and shall 
be accurate to within ± 5°F (± 3°C) and shall be of the recording type. 

b) Blender Equipment.  A mechanical mixer for the complete, homogeneous blending of paving asphalt, 
asphalt modifier, and CRM.  Paving asphalt and asphalt modifier shall be introduced into the mixer 
through meters.  The blending system shall be capable of varying the rate of delivery of paving asphalt 
and asphalt modifier proportionate with the delivery of CRM.  During the proportioning and blending 
of the liquid ingredients, the temperature of paving asphalt and the asphalt modifier shall not vary 
more than ± 25°F (± 14°C).  The paving asphalt feed, the asphalt modifier feed and CRM feed, shall 
be equipped with devices by which the rate of feed can be determined during the proportioning 
operation.  Meters used for proportioning individual ingredients shall be equipped with rate-of-flow 
indicators to show the rates of delivery and resettable totalizers so that the total amounts of liquid 
ingredients introduced into the mixture can be determined.  The liquid and dry ingredients shall be fed 
directly into the mixer at a uniform and controlled rate.  The rate of feed to the mixer shall not exceed 
that which will permit complete mixing of the materials.  Dead areas in the mixer, in which the 
material does not move or is not sufficiently agitated, shall be corrected by a reduction in the volume 
of material or by other adjustments.  Mixing shall continue until a homogeneous mixture of uniformly 
distributed and properly blended asphalt-rubber binder of unchanging appearance and consistency is 
produced.  The Contractor shall provide a safe sampling device capable of delivering a representative 
sample of the completed asphalt-rubber binder of sufficient size to permit the required tests. 

c)  Storage/Reaction Tank.  An asphalt-rubber binder storage/reaction tank equipped with a heating 
system that is equipped with a temperature reading device to maintain the proper temperature of 
the asphalt-rubber binder and an internal mixing unit capable of maintaining a homogeneous 
mixture of paving asphalt, asphalt modifier and CRM. 

d) Viscometers.  The Contractor shall supply a Haake Viscometer per 203-11.4.1 (or equivalent) for 
use by the Engineer to verify the viscosity of the asphalt-rubber on all projects where a field 
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laboratory is used.  All asphalt concrete plants are required to have a field laboratory for use by 
the Engineer per 8-3. 

The equipment shall be approved by the Engineer prior to use. 
203-11.6  Mix Designs and Certifications.  The optimum binder content for ARHM-GG mixes 

shall be determined by California Test Method 367 except that Step 2 regarding surface flushing shall 
not be used.  Optimum binder content shall be determined by using a void content between 3 percent 
minimum to 6 percent maximum as approved by the Engineer.  Compaction shall be in accordance with 
California Test Method 304 except for the following: 

Mixing Temperatures: 
Asphalt-rubber = 325°F to 360°F (163°C to 182°C) 
Aggregate = 290°F to 325°F (143°C to 163°C) 
Compaction Temperature = 290°F to 300°F (143°C to 149°C) 

In addition to the formulations and certifications required in 203-11.2, 203-11.3 and 203-11.4 for 
asphalt-rubber, the Contractor shall furnish to the Engineer a mix design and samples of all materials to 
be used at least 10 working days before construction is scheduled to begin.  The mix design and 
certifications shall include, but are not limited to, the following: 

a) Combined aggregate gradation. 
b) Individual bin gradations (hot for batch, cold for drum plant). 
c) Percentage of each bin. 
d) Asphalt rubber binder content. 
e) Density. 
f) Air Voids. 
g) Voids in Mineral Aggregates (VMA). 
h) Stability. 
i) Aggregate source 
j) Asphalt binder source 

203-11.7 Miscellaneous Requirements.  Miscellaneous requirements shall conform to 203-6.9 except 
that the temperature of the asphalt-rubber binder shall be 375°F (191°C) minimum to 425°F (218°C) 
maximum for asphalt-rubber when added to the aggregate.  The temperature of the aggregate at the time of 
adding the asphalt-rubber binder shall be 300°F (149°C) minimum to 330°F (166°C) maximum. 

203-12  Asphalt Rubber and Aggregate Membrane (ARAM) Surfacing or Interlayer. 
203-12.1  General.  ARAM surfacing or interlayer shall involve cleaning and preparing the existing 

surface, spreading asphalt rubber and cover aggregate, rolling, and sweeping. 
The construction sequence of an ARAM shall be as follows: 
a)  The surface shall be cleaned. 
b)  Asphalt-rubber shall be applied. 
c)  Screenings shall be placed, rolled, and loose material removed.  Only then will the ARAM surface be 

opened to traffic.  A minimum of 48 hours shall elapse after placement of the screenings before a 
slurry seal conforming to 302-4 may be applied, unless otherwise directed by the Engineer. 

Certified volume or weight slips shall be delivered to the Engineer for all materials supplied. 
203-12.2  Materials.  Materials used in the construction of ARAM shall be asphalt rubber and 

screenings as specified below. 
203-12.2.1  Asphalt Rubber.  Asphalt Rubber shall conform to 203-11 
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203-12.2.2  Screenings.  Screenings, when used as a cover aggregate for ARAM shall be crushed 
rock conforming to the following gradations in Table 203-12.2.2 (A): 
 

TABLE 203-12.2.2 (A) 
SCREENINGS 

Percentage Passing Sieve 
Sieve Size Coarse 

1/2" (12.5 mm)  
Medium 

3/8" (9.5 mm)  
Fine 

3/8" (9.5 mm)  
3/4" (19.0 mm) 100 100 — 
1/2" (12.5 mm) 90 – 100 95 – 100 100 
3/8" (9.5 mm) 50 – 80 70 – 85 85 - 100 

No. 4 (4.75 mm) 0 - 151 0 - 151 5 - 201 
No. 8 (2.36 mm) 0 – 5 0 – 5  

No. 16 (1.18 mm) — — — 
No. 200 (75 µm) 0 – 1 0 – 1 0 - 1 

1.  Lower percentages are desirable. 
 

Screenings shall be medium 3/8 inch (9.5mm) unless otherwise specified.  Screenings shall be 
preheated to between 260°F (127°C) to 325°F (163°C) and adequately coated with 0.70 percent to 1 
percent PG 64-10 paving asphalt at a central mixing plant to prevent free dust.  The exact amount of 
paving asphalt shall be recommended by the Contractor and approved by the Engineer.  Screenings shall 
conform to the requirements of Table 200-1.2 (B). 

203-13 CRUMB RUBBER MODIFIED ASPHALT CONCRETE GAP GRADED (CRUMAC-
GG) DRY PROCESS. 

203-13.1 General.  CRUMAC-GG shall be the product of mixing mineral aggregate, paving asphalt 
and crumb rubber modifier (CRM) at a central mixing plant.  The Contractor shall submit test reports and 
certificates of compliance for the paving asphalt and the CRM at the time of delivery to the Work site.   

203-13.2  Materials. 
203-13.2.1  Paving Asphalt.  Paving asphalt shall be PG 64-16 conforming to 203-1.  
203-13.2.2  Crumb Rubber Modifier.   
203-13.2.2.1 General.  CRM shall be scrap tire CRM conforming to 203-11.2.3.   
203-13.2.2.2 Gradation.  The CRM gradation shall conform to 203-11.2.3.1 and Table 203-

130.2.2.2 (A).  The class of CRM gradation shall be the same as the class of aggregate gradation, i.e.  
CRM (CRUMAC-B) shall be specified with aggregate gradation CRUMAC-GG-B. 

 
TABLE 203-13.2.2 (A) 

 GRADING REQUIREMENTS FOR CRM (CLASS B AND C) 
CLASS  

SIEVE SIZE CRUMAC-B 
Min.-Max. 

CRUMAC-C 
Min.-Max. 

   

No. 10 (2.00 mm) 
No. 16 (1.18 mm) 
No. 30 (600 µm) 
No.50 (300 µm) 
No. 100 (150 µm) 

98-100 
30-50 
3-13 
0-6 
0-2 

100 
50-70 
10-20 

3-8 
0-3 

 
203-13.2.3 Aggregate.  Aggregate for CRUMAC-GG shall conform to 203-6.3.2. 



Greenbook 2009 

 

107

203-13.3  Composition and Grading.  CRUMAC-GG will be designated by type and class, i.e., 
CRUMAC-GG-C.  The grading of the combined aggregates shall conform to Table 203-11.3(A). 

203-13.4  Mix Designs.  Mix designs shall conform to 203-11.6.  The proportions of paving asphalt 
and CRM, by weight, shall be 82 ± 2 percent paving asphalt and 18 ± 2 percent CRM.  Once the total 
percent of paving asphalt and CRM is determined by the mix design, the production tolerance for the 
combined materials shall be ± 0.5 percent as determined by California Test Method 382. 

203-13.5 Aggregate Storing, Drying, and Screening.    Aggregate storing, drying, and screening 
shall conform to 203-6.5. 

203-13.6  Proportioning.  Proportioning shall conform to 203-6.6, except that proportioning of 
CRM shall be performed using an automatic batching system.  The CRM feeder gate shall be operated 
by a switch or starter.  The CRM feeder system shall be able to deliver CRM to the mixer at an accuracy 
of 0.1 percent of the total weight of mix.  The Contractor shall submit to the Engineer, in writing, the 
method proposed to deliver the CRM to the mixture in accordance with 2-5.3.  The method and 
equipment proposed for use shall be so designated and accessible that the Engineer can visually observe 
the materials being incorporated into the mixture.  When batch-type plants are used, the CRM shall be 
proportioned by weight.  When drier-drum plants are used, the systems provided shall maintain positive 
interlock between the flow of CRM, paving asphalt and aggregate. 

203-13.7  Mixing.  Mixing shall conform to 203-6.7, except that the aggregate and the CRM shall be 
combined and mixed thoroughly for a minimum of 5 seconds prior to introducing the paving asphalt.  
The paving asphalt, aggregate, and CRM shall be mixed for a minimum of 35 seconds.  If the Engineer 
determines that the mixture is not thoroughly mixed or that the aggregate and CRM are not fully coated 
with paving asphalt, the mixing time shall be increased.  The temperature of the mix at discharge shall 
be a minimum of 320 ºF (161 ºC) and a maximum of 350 ºF (177ºC). 

203-13.8 Storage.  Storage of CRUMAC shall conform to 203-6.8. 
203-13.9 Miscellaneous Requirements.  Miscellaneous requirements shall conform to 203-6.9, 

except that CRUMAC shall be delivered to the Work site without segregation and within the 
temperature requirements specified in 302-11.2.  No mix shall be delivered with segregation. 

203-13.10 Acceptance.  Acceptance of plant produced mixtures will be based upon gradation, 
combined paving asphalt and CRM content, and minimum stability values per Table 203-11.3 (A).  Air 
voids will not to be used as an acceptance criteria.  Sampling and S-value moving average requirements 
shall conform to 203-6.4.1. 

203-14  TIRE RUBBER MODIFIED ASPHALT CONCRETE (TRMAC). 
203-14.1  General.  TRMAC shall be the product of mixing mineral aggregate and tire rubber 

modified paving asphalt at a central mixing plant. 
203-14.2  Materials. 
203-14.2.1  Tire Rubber Modified Paving Asphalt.   Tire rubber modified paving asphalt shall 

consist of paving asphalt containing a minimum of 10 percent ground scrap tire rubber.  The scrap tire 
rubber shall be totally incorporated into the paving asphalt such that a smooth and homogeneous 
composition results.  The tire rubber modified paving asphalt shall be designated as MAC-10TR and 
conform to Table 203-14.2.1 (A). 
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TABLE 203-14.2.1 (A) 
 Properties Test Method 

No. 
MAC-10TR 

Specifications 
 TESTS ON ORIGINAL ASPHALT: 

Minimum Recycled Whole Scrap Tire Rubber Content, % 
Penetration, at 25ºC, 0.1 mm, 100 grams, 5 seconds 
Penetration, at 4ºC, 0.1 mm, 200 grams, 60 seconds, Min. 
Dynamic Viscosity, at 140ºF (60ºC), Poise, Min. 
Kinematic Viscosity, at 275ºF (135ºC), Centistokes, Max. 
Flash Point, Cleveland Open Cup, ºF (ºC), Min. 
Softening Point, ºF (ºC), Min. 
Solubility in Trichloroethylene, %, Min. 

 
CERTIFICATION 
ASTM D5 
ASTM D5 
ASTM D2171 
ASTM D2170 
ASTM D92 
ASTM D36 
ASTM D2042 

 
10.0 

40-60 
20 

5000 
1000 

450 (232)  
127 (53)  

97.5 
 TESTS ON RESIDUE FROM RTFO PROCEDURE: 

Penetration, at 25ºC, 0.1 mm, 100 grams, 5 seconds 
Penetration, at 4ºC, 0.1 mm, 200 grams, 60 seconds, Min. 
Dynamic Viscosity, at 140ºF (60ºC), Poise, Min. 
Kinematic Viscosity, at 275ºF (135ºC), Centistokes, Max. 
Percent of Original Penetration, at 25ºC, 0.1 mm, 100 grams, 5 seconds, Min. 

 
ASTM D5 
ASTM D5 
ASTM D2171 
ASTM D2170 
ASTM D5 

 
20-40 

14 
20,000 
1500 

50 

 
The Contractor shall submit Certificates of Compliance conforming to 2-5 and 4-1.5 for MAC-10TR. 
203-14.2.2  Aggregate.  Aggregate for TRMAC shall conform to 203-6.3.2. 
203-14.2.3  Mineral Filler Mineral filler shall conform to 203-6.3.3. 
203-14.3  Composition and Grading.  TRMAC will be designated by class, i.e., TRMAC-GG-C.  

The grading of the combined gap-graded aggregates shall conform to Table 203-11.3 (A).   
 TRMAC shall conform to Table 203-14.3(A): 
 

TABLE 203-14.3(A) 
 Properties Requirements 
 % MAC-10TR by Weight of Dry Aggregate* 

Air Voids % California Test 367 
Stabilometer Value per California Test 304 and 366, Min. 
Voids in Mineral Aggregate Percent, Min 

5.0 – 7.0 
3 – 6 

23 
16 

 *Once the percent MAC-10TR is determined by the mix design, the production tolerance shall be ± 0.5% as determined by California 
Test method 362, 379, or 382. 

 
203-14.4  Mix Designs.  Mix designs shall conform to 203-6.2, except the mix design shall conform 

to Table 203-14.3(A). 
203-14.5  Aggregate Storing, Drying, and Screening.    Aggregate storing, drying, and screening 

shall conform to 203-6.5. 
203-14.6  Proportioning.  Proportioning shall conform to 203-6.6. 
203-14.7  Mixing.  Mixing shall conform to 203-6.7 except that the temperature of the aggregates at 

the time of adding MAC-10TR shall not exceed 350ºF (176ºC) nor be less than 300ºF (149ºC). 
203-14.8  Storage.  Storage shall conform to 203-6.8. 
203-14.9  Miscellaneous Requirements.  Miscellaneous requirements shall conform to 203-6.9. 
203-14.10 Acceptance.  Acceptance of plant produced mixtures will be based upon gradation, MAC-

10TR content, and minimum stability values specified in Table 203-14.3 (A).  Air voids will not be used as an 
acceptance criteria.  Sampling and S-value moving average requirements shall conform to 203-6.4.1. 
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SECTION 204 - LUMBER AND TREATMENT WITH PRESERVATIVES 
 
204-1  LUMBER AND PLYWOOD. 
204-1.1  Kinds. 
204-1.1.1  General.  Structural lumber shall be of the kinds and grades indicated on the Plans or in 

the Specifications.  Proper allowance for shrinkage in the lumber shall be made by the Contractor where 
it is necessary to meet definite dimensions shown on the Plans.  All sizes refer to nominal sizes.  Rough 
and dressed sizes shall conform to the sizes set forth in the American Lumber Standards. 

204-1.1.2  Douglas Fir.  Unless otherwise specified, all lumber shall be Douglas fir and shall be 
selected as to grade and shall conform in all particulars to the Standard Grading Rules for Western 
Lumber, published by the Western Wood Products Association and approved by the American Lumber 
Standards Committee. 

204-1.1.3  Redwood.  Redwood lumber shall conform in all particulars to the Standard 
Specifications for Grades of California Redwood of the Redwood Inspection Service. 

204-1.1.4  Plywood.  Plywood shall be manufactured and graded in accordance with the rules of the 
American Plywood Association and the latest Product Standard for Softwood Plywood, Construction 
and Industrial, of the National Bureau of Standards. 

204-1.2  Lumber Uses and Grades.  Unless otherwise specified, lumber quality for the uses listed 
shall not be less than the grades in Table 204-1.2 (A). 

 
TABLE 204-1.2 (A) 

USES GRADES 
Major permanent construction, such as bridges. “Select Structural” for main structural members.  “No. 1” for 

beams, stringers, joists, and planks. 
“Select Structural” when redwood is specified. 

Minor permanent construction, such as bulkheads, retaining 
structures, headers for bituminous pavement, wooden 
warning rails, posts for metal beam guard rails. 

“No.1” for posts, joists and planks. 
“Construction” for boards. 
 

Wooden warning rail posts, guide posts, sign posts. “Select Structural” redwood.  (No. 1 grade Douglas fir 
optional for wooden warning rail posts.) 

Studs, headers, and wales for formwork.  Form sheathing 
for non-showing surfaces of concrete. 

“Standard”, “No. 4 Common”, or “No. 3”; any exterior-type
grade of plywood optional for form sheathing. 

All exposed surfaces of bridges, viaducts, over-crossing; 
soffits and sides of beams and girders; slabs between 
beams and girders; headwalls and endwalls of culverts 
or covering conduits; form sheathing for showing 
surfaces of retaining walls, channel walls, etc. 

“Exterior B-B” (concrete form) grade of plywood. 
 

 
204-1.3  Grade Marking. 
204-1.3.1  Lumber.  All lumber shall be grade marked by a lumber grading agency certified by the 

American Lumber Standards Committee. 
204-1.3.2  Plywood.  Each sheet of plywood shall bear the official stamp of a quality control agency 

stating the grade of the sheet. 



Greenbook 2009 

 

110 

204-2 TREATMENT WITH PRESERVATIVES. 
204-2.1  General.  All timber products to be treated shall conform to the requirements of the various 

sections of these specifications. 
All preservatives shall comply with the applicable standards contained in the AWPA Book of Standards. 
All cutting such as adzing, boring, chamfering, framing, graining, surfacing, trimming, etc., shall be 

done prior to treatment. 
Wood shall be conditioned, seasoned, prepared, and treated by the pressure process in accordance 

with the applicable standards in the AWPA Book of Standards. 

With the exception of southern yellow pine and ponderosa pine, all lumber and timber with a 
nominal thickness of 2 inches (50 mm) and over shall be incised on all sides to ensure penetration in 
accordance with AWPA Standards.  Lumber edge-worked to pattern (such as T&G) other than S4S need 
not be incised on the edges. 

204-2.2  Wood Preservatives.  The preservative used shall be one of the following: 
a) Creosote or creosote solutions; 
b) Oil-borne preservatives; 
c) Water-borne preservatives; 
d) Fire-retardant treatment (either exterior or interior type). 
All preservatives and the selection of preservatives shall meet the requirements as listed in the 

AWPA Book of Standards.  The retention and penetration for each preservative shall be equal to, or 
greater than, the minimums listed in the AWPA Standard. 

Fire-retardant treated wood is lumber or plywood impregnated with chemicals.  When tested in 
accordance with ASTM E 84 for a period of 30 minutes, it shall have a flame spread of not over 25 and 
show no evidence of significant progressive combustion.  Materials which may be exposed to weather 
shall maintain this fire-retardant classification when tested in accordance with the rain and weathering 
tests of ASTM E 108.  The materials shall bear identification showing the fire performance rating 
thereof and shall be further identified to indicate suitability for exposure to the weather.  Such 
identification shall be issued by an approved agency having a series for inspection of materials at the 
factory. 

Preservatives used for wood in contact with ground or fresh water shall be limited to: 
a) Creosote or creosote solutions 
b) Pentachlorophenol 
c) Ammoniacal Copper Arsenate 
d) Chromated Copper Arsenate 
Preservatives used for wood subjected to marine (salt water) exposure shall be limited to: 
a) Ammoniacal Copper Arsenate 
b) Chromated Copper Arsenate 
204-2.3  Field Treatment of Cut Surfaces.  When cutting or drilling becomes necessary after plant 

treatment, the cut or drilled surfaces shall be given protection by field treatment in accordance with 
provisions of AWPA Standard M4. 
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204-2.4  Quality Control - Inspection.  All materials treated shall be subject to inspection.  The 
inspection and marking shall be in accordance with AWPA Standard M2. 

Inspection shall be performed by any of the following: 
a) The Engineer; 
b) An American Wood Preservative License Bureau Inspection organization. 
204-2.5 Handling and Protection of Treated Materials.  Care shall be exercised to not damage the 

edges or abrade the surfaces to the extent of reducing the depth of treated wood or exposing any wood 
not penetrated.  Cant hooks, peavies, sharp-pointed tools, and the use of metal slings without protective 
guards shall not be permitted for the handling of treated lumber.  Treated piling may be handled with 
pointed tools, provided that side surfaces are not penetrated over 1/2 inch (13 mm).  The use of handling 
tools and loading devices will not be permitted in the groundline area of poles.  Care shall be taken to 
assure that all damage such as abrasions, nail and spike holes, are thoroughly saturated with the field 
treating solution in accordance with AWPA Standard m 4. 

Material that is stored at the Work site prior to its use shall be stacked neatly on skids to raise it from 
the ground, and shall be protected from the sun and weather. 

 

SECTION 205 - PILES 
 

205-1 TIMBER PILES. 

205-1.1  General.  Timber piles shall be Douglas fir, unless otherwise indicated by the Plans or 
Specifications. 

205-1.2  Quality.  Piles shall conform to ASTM D 25 for Class B piles and the requirements 
contained herein.  Piles shall be cut from sound, live, close-grained trees and shall be free from large, 
loose, or unsound knots, scars, decay, holes, insect damage, barnacles, limnoria, or other forms of sea 
life, and other defects or imperfections that would materially impair their strength or durability. 

All piles shall be machine-peeled and all inner skin shall be removed.  All branch stubs and partially 
overgrown knots shall be neatly trimmed flush with the surface, and the butts and tips shall be sawed 
square with the longitudinal axis of the pile. 

No cracks will be permitted in any pile.  Splits, shakes, and checks will be permitted only to the 
extent provided herein.  A crack is defined as a break across the grain of the wood extending from 
surface to surface through the pile; a shake is defined as a separation of the wood along the annual rings; 
and a check is defined as a lengthwise separation of the wood across the rings of annual growth.  A 
through check or compound check is defined as a check extending from surface to surface, either 
through the pith center or shunted around by a shake. 

Splits in piles shall not be longer than the butt diameter.  The length of any shake or combination of 
shakes in the outer half of the radius of the butt of the pile, when measured along the curve of the annual 
ring, shall not exceed one-third of the circumference of the butt of the pile. 

Any check that would impair the strength of the pile will be cause for rejection, but in no case will 
any check exceeding 3/4 inch (19 mm) in width be allowed.  Any compound or through check, 
regardless of length, will be cause for rejection. 

Spiral grain shall not exceed one-half of a complete twist in any 20 feet (6 m) of length. 
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Sound knots in piles 50 feet (15 m) or less in length, and in three-quarters of the length from the butt 
of piles longer than 50 feet (15 m), shall be no longer than 4 inches (100 mm) or one-third of the 
diameter of the pile at the point where they occur, whichever is smaller.  Sound knots in the remaining 
one-quarter of the length of piles longer than 50 feet (15 m) shall be no larger than 5 inches (125 mm) or 
one-half of the diameter of the pile at the point where they occur, whichever is the smaller.  The size of a 
knot shall be its diameter measured at right angles to the length of the pile. 

Unsound knots or knot clusters will not be permitted.  A knot cluster is two or more knots grouped 
together, the fibers of the wood being deflected around the entire unit.  A group of single knots, with 
fibers deflected around each knot separately, is not a cluster, even though the knots may be in close 
proximity.  The sum of sizes of all knots in any foot of length of the pile shall not exceed twice the size 
of the largest single knot permitted. 

Holes less than 1/2 inch (13 mm) in average diameter will be permitted in piles, provided the sum of the 
average diameters of all holes in any 1 ft2 (0.1 m2) of pile surface does not exceed 1-1/2 inches (38 mm). 

The presence of invisible internal checks, and shattering or water-burses, shall be determined by 
sounding with a suitable hammer, and a resultant hollow or shattered sound will be sufficient cause for 
rejecting the pile. 

The requirements prescribed herein relative to cracks, splits, shakes, and checks shall apply equally 
to treated and untreated piles, and any such defects that develop or occur as a result of any treating 
operation may be cause for rejection. 

No nails, spikes, or other metal shall be present in any timber pile unless specifically authorized by 
the Engineer. 

205-1.3 Dimensional Requirements.  The diameter of a pile at any section shall be considered as 
the average diameter at such section measured at right angles to the longitudinal axis of the pile; but in 
determining an average diameter, no single diameter that is more than 10 percent greater than the least 
diameter at the same section shall be used.  The butt and tip diameters shall be such as to conform with 
the requirements indicated in the following tabulation and the diameter 1 m (3 feet) from the butt shall 
not be smaller than 1 inch (25 mm) less than that at the butt. 

 
TABLE 205-1.3 (A) 

3 Ft (1 m) From Butt 
Minimum Maximum 

All Tip Minimum Length 
Feet  

(Meters) 
 

Circumference 
inches (mm)  

Approx. 
Dia. 

inches (mm) 

Circumference
inches (mm)  

Approx. 
Dia. 

inches (mm) 

Circumference 
inches (mm)  

Approx. 
Dia. 

inches (mm) 
Under 40 (12)  38 (965)  12 (305)  63 (1600)  20 (510)  25 (635)  8 (203)  
40-54 (12-16)  38 (965)  12 (305)  63 (1600)  20 (510)  22 (559)  7 (178)  
55-74 (17-22)  41 (1040)  13 (330)  63 (1600)  20 (510)  22 (559)  7 (178)  
75-90 (23-27)  41 (1040)  13 (330)  63 (1600)  20 (510)  19 (483)  6 (152)  
Over 90 (27)  41 (1040)  13 (330)  63 (1600)  20 (510)  16 (406)  5 (127)  

 
The average diameter of the heartwood at the butt of Douglas fir piles that are to be treated shall be 

not less than 70 percent, and of those that are to be used untreated not less than 75 percent, of the 
average outside butt diameter of the pile. 
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A straight line from the center of the butt to the center of the tip pile shall lie entirely within the body 
of the pile.   

Piles shall be free from short crooks in which the deviation from straightness in any 5 feet (1.5 m) of 
length anywhere exceeds 2-1/2 inches (64 mm).  Short crooks shall also comply with the requirements 
for straightness. 

The individual lengths in which timber piles are to be furnished shall be as stipulated by the Plans, 
Specifications, requisition, or purchase order issued in connection therewith.  Unless otherwise 
prescribed, as many as 30 percent of the number furnished on any single order or in any single lot may 
run as much as 2 feet (0.6 m) longer than the specified lengths. 

205-2  STEEL PILES. 
205-2.1  General.  Steel piles furnished under this specification shall consist of structural steel 

shapes that fulfill the requirements prescribed for such material in ASTM A 36 and shall conform to the 
details and dimensions indicated by the Plans and Specifications relating directly thereto. 

Splices in steel piles shall be made by a full penetration butt weld of the entire cross section.  Care 
shall be taken to properly align adjacent sections so that the axis of the pile will be straight.  The number 
of splices in the length of the pile shall be limited to two.  Splices in the top 10 feet (3 m) of the piles 
will not be permitted.  The locations of pile lugs, when used, shall be subject to the approval of the 
Engineer.  All weldings shall be performed by qualified welding operators in accordance with 304-1.9. 

205-2.2  Manufacturing Requirements.  Material for steel piles shall not be made by the acid 
Bessemer process. 

Steel sheet piling shall consist of standard interlocking sheet pile sections having positive interlocks in 
both longitudinal and transverse directions which are continuous throughout the entire length of the piece. 

205-3 CONCRETE PILES. 
205-3.1  General.  The types of concrete piles covered by these specifications are precast, cast-in-

place, and prestressed piles.  The type to be used or furnished shall be as indicated on the Plans or in the 
Specifications.  Steel and concrete shall be placed in accordance with 303-1.  Portland cement concrete 
and reinforcing steel shall conform to the provisions of 201-1 and 201-2. 

Compressive strength tests for precast and prestressed piles shall be performed in accordance 
with ASTM C 31. 

205-3.2 Precast Piles. Precast concrete piles shall be of such quality that the finished piles can be 
handled and driven to required bearing without cracking or other damage which would impair their 
strength or durability.  Concrete shall have a minimum strength of 4,000 psi (27.6 MPa) at 28 days. 

Concrete for precast concrete piles shall be cast in smooth, mortar-tight forms so supported as to 
prevent deformation or settlement during concrete placement or curing.  The piles after being cast shall 
be cured by water, steam, curing compound, or other such methods of curing as may be approved by the 
Engineer.  Curing shall be continued until specimens of the concrete from which the piles were cast 
attain a compressive strength of at least 4,000 psi (27.6 MPa).  Piles shall not be driven until completion 
of the specified curing. 

The piles shall present true, smooth, even surfaces, free from honeycombs or voids and shall be 
sufficiently straight that a line stretched from butt tip along any face will not deviate nor be deflected for 
more than 1 inch (25 mm) in 50 feet (15 m) at any point.  Defects in any pile may be accepted if repaired 
to the satisfaction of the Engineer. 
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Concrete piles may be cast the full length of the reinforcing bars provided that, after the piles have 
been driven, the concrete is removed to expose the steel as shown on the Plans. 

205-3.3  Cast-in-Place Concrete Piles. 
205-3.3.1  Metal-Cased Cast-in-Place Concrete Piles.  Piles shall be cast in steel shells that have 

been previously driven to the penetration or bearing value required by the Engineer. 
The shell shall be cylindrical and may be fluted, step-tapered, or uniformly tapered from butt to tip. 

Shells that are driven without a mandrel shall be equipped with steel driving tips and shall be 
constructed of material conforming to the requirements prescribed in ASTM A 252, Grade 2.  They shall 
be of sufficient thickness (9 gage (3.8 mm) minimum), strength, and rigidity to withstand distortion from 
driving, soil pressure, or the driving of adjacent piles.  Continuous welds shall be used at all shell splices 
to develop the full strength of the section. 

After being driven, but prior to placing of the reinforcing steel and concrete, the shells shall be 
examined for collapse or reduced diameter.  The Contractor shall have available at all times a suitable 
light for the inspection of the shell throughout the entire length.  Shells that are improperly driven, 
broken, or show partial collapse shall be replaced by and at the expense of the Contractor.  Partial 
collapse of shells shall be interpreted to mean any collapse which reduces any diameter to less than 80 
percent at any point.  The replacement of the shell shall be made by withdrawing the entire shell and 
driving another in its place.  Driving one shell within a shell is not permitted.  If the withdrawal of the 
defective shell is impossible or impractical, as determined by the Engineer, the Contractor shall fill the 
defective shell with concrete and shall replace the defective pile with another pile driven alongside.  Any 
enlargement of the footing required to accommodate such piling shall be at Contractor’s expense. 

Driven shells shall be clean and free of water before reinforcing steel and concrete are placed therein.  
Concrete shall be vibrated to within 5 feet (1.5 m) of the tip of the shell. 

205-3.3.2  Piles Cast in Drilled Holes.  All holes for concrete piles cast in drilled holes shall be 
drilled dry to the tip elevations and diameter shown on the Plans or to the elevation determined by the 
Engineer.  Any hole which shows less than one-half the diameter of the hole at the bottom shall be 
rejected.  Suitable casings shall be furnished and placed when required to prevent caving of the hole 
before concrete is placed therein. 

All loose material and water, existing at the bottom of the hole after drilling operations have been 
completed, shall be removed before placing concrete in the hole. 

If the casing is to be removed, it shall be removed from the hole as concrete is placed therein.  The 
bottom of the casing shall be maintained not more than 5 feet (1.5 m) nor less than 1 foot (0.3 m) below 
the top of the concrete during withdrawal and placing operations, unless otherwise permitted by the 
Engineer.  Damage to the concrete during withdrawal and placing operations shall be avoided by 
hammering or vibrating the casing. 

The Contractor shall ensure that the concrete in the hole is dense and homogeneous.  Vibration of the 
concrete during placing will not be permitted.  However, rodding may be required.  After the hole has 
been filled with concrete, the concrete in the top 10 feet (3 m) of the hole or for the length of the 
reinforcing, whichever is the greater, shall be vibrated. 

The Contractor shall ensure that the concrete in the hole is dense and homogeneous.  Vibration of the 
concrete during placing will not be permitted.  However, rodding may be required.  After the hole has 
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been filled with concrete, the concrete in the top 3 m (10 feet) of the hole or for the length of the 
reinforcing, whichever is the greater, shall be vibrated. 

205-3.4  Prestressed Concrete Piles. 

205-3.4.1 General.  The manufacture of prestressed piles shall be performed in accordance with 303-3.  
Concrete shall have a minimum strength at 28 days of 5,000 psi (34.5 MPa).  Piles shall be of such quality that 
the finished piles can be handled and driven to required bearing without cracking or other damage which 
would impair their strength or durability.  Piles shall present true, smooth, even surfaces free from 
honeycombs or voids and shall be sufficiently straight that a line stretched from butt to tip along any face will 
not deviate more than 1 inch (25 mm) in 50 feet (15 m) at any point.  Piles showing defects in the upper 10 
feet (3 m) which reduce the cover over the steel to less than required, will be rejected.  Defects in the 
remainder of the pile may be accepted if repaired in a manner satisfactory to the Engineer. 

Prestressed forces shall not be transferred to the piles until the concrete has attained a strength of 
3,500 psi (24.1 MPa). 

205-3.4.2 Handling and Driving.  Prestressed concrete piles shall be lifted or supported only at the 
points shown on the approved shop drawings.  Piles shall not be driven until they have attained a 
minimum compressive strength of 5,000 psi (34.5 MPa) as determined by tests on concrete cylinders 
cast and cured under the same conditions as the piles. 

 
SECTION 206 - MISCELLANEOUS METAL ITEMS 

 
206-1  STRUCTURAL STEEL, RIVETS, BOLTS, PINS, AND ANCHOR BOLTS. 
206-1.1  Requirements. 
206-1.1.1  General.  All steel, the class of which is not definitely designated herein, in the 

Specifications, or on the Plans, shall be structural steel and shall conform to the requirements of ASTM 
A 36.  Steel manufactured by the acid Bessemer process shall not be used. 

206-1.1.2  Certification.  The Contractor shall furnish to the Engineer, before fabrication, a mill 
certified report (in duplicate) of the tests for each heat of steel or iron from which the material is to be 
fabricated.  The certification shall contain the results of chemical and physical tests required by ASTM 
specifications for materials. 

206-1.1.3  Additional Tests.  The Agency reserves the right to require or make additional mill and 
laboratory tests.  The number of such additional tests will be limited as follows, except that in case of failure 
of the material to comply with the ASTM requirements, more tests may be made or the material rejected: 

a) Structural steel - One complete test for each heat number or each 10 tons (9 tonnes) of identifiable stock 
b) Rivets  - One complete test for each size 
c) Bolts -  One complete test for each lot 
“Identifiable stock” is material for which authentic records of the chemical and physical properties 

are available. 
Test specimens shall be furnished cut and machined in accordance with the ASTM specifications for 

the material to be tested, as referred to herein. 
206-1.1.4  Stock Material.  When the Contractor proposes to use material already in stock, it shall 

notify the Engineer of such intention at least 10 days in advance of beginning fabrication. 
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206-1.1.5  Mill Tolerance.  Rolling and cutting tolerances, permissible variations in weight and 
dimensions, defects, and imperfections shall not exceed the limits contained in ASTM A 6. 

206-1.2  Structural Steel. 
206-1.2.1  Stock Materials.  The Contractor shall select the material intended for use from stock and 

place it in location apart from other stock material and accessible for inspection and sampling.  It shall 
also select the material from as few heat numbers as possible and shall furnish certified mill test reports 
for each of the heat numbers.  Two samples shall be taken by the Engineer from each heat number; one 
for the tension test and one for the cold-bend test.  If the heat numbers cannot be identified, the Engineer 
may select random test specimens from the unidentifiable heats. 

206-1.2.2  High-Strength Low-Alloy Structural Steel.  The material shall conform to the requirements of 
ASTM A 242, A 440, A 441, A 606, A 607, or A 446 (Grades C, D, or E) as specified. 

206-1.2.3  Copper Bearing Structural Steel.  Copper bearing structural steel shall conform to requirements 
of ASTM A 36, A 440, A 446, A 570 or A 611 as specified. 

206-1.3  Rivets. 
206-1.3.1  Stock Material.  Rivets taken from identifiable stock may be accepted by the Engineer 

based on certified mill test reports. 
Rivets from unidentifiable stock shall not be used except where shown on shop drawings. 
206-1.3.2  High-Strength Structural Steel Rivets.  The material shall conform to the requirements 

of ASTM A 502. 
206-1.3.3  Structural Steel l Rivets.  The material shall conform to the requirements of ASTM A 

502, except that the test specimen shall be bent upon itself when performing the bend test. 
206-1.4  Bolts. 

206-1.4.1 Unfinished Bolts.  The bolts shall have square heads and square nuts unless otherwise 
specified.  The bolts shall be long enough to extend entirely through the nut but not more than 1/4 inch 
(6 mm) beyond.  Washers shall not be furnished unless specified.  Bolts shall be of steel conforming to 
the requirements of ASTM A 307. 

206-1.4.2  High-Strength Bolts.  Shall conform to ASTM A 325. 
206-1.4.3  Anchor Bolts.  Shall be manufactured from steel conforming to ASTM A 36 or A 307. 
206-1.5  Mild Steel Forgings for Structural Purposes. 
Steel forgings shall conform to the requirements of ASTM A 325.  They shall be Class C forgings with a 

maximum carbon content of 0.35 percent and shall be given a thorough annealing.  The metal shall have a 
minimum Brinell hardness of 130 and a maximum of 190, when tested in accordance with ASTM E 10. 

206-2  STEEL CASTINGS. 
206-2.1  General.  Steel castings shall be true to pattern in form and dimension and free from defects 

that would affect the service value of the casting.  Minor defects which do not impair the strength of the 
casting may be repaired with the approval of the Engineer.  Castings which have been repaired without 
the permission of the Engineer may be rejected.  Chemical analysis shall be performed in accordance 
with ASTM E 30. 

206-2.2  Test Specimens.  When required by the Agency, test coupons shall be poured monolithically 
with the castings.  If, in the opinion of the manufacturer, the design of the casting is such that test coupons 
should not be attached thereto, the test coupons shall be cast attached to separate blocks.  Two coupons shall 
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be cast to represent each lot.  A lot shall be considered as all castings from a melt which constitutes a part of a 
charge.  Coupons shall remain attached until properly identified by the Engineer.  Where test coupons are cast 
separately from the castings, the Engineer shall be notified of the time of pouring so as to permit him to 
identify both coupons and castings.  Coupons cast separately from the castings shall not be detached from the 
block to which they are fastened until identified by the Engineer. 

Test specimens shall be furnished and machined in accordance with ASTM A 370 at the 
Contractor’s expense. 

If the results of the tests for any lot do not conform, the entire lot will be rejected. 
206-2.3  High-Strength Steel Castings for Structural Purposes.  Castings shall conform to ASTM 

A 148, Grade 80-50, except that the steel shall contain not less than 0.60 percent of manganese and not 
less than 0.20 percent of silicon. 

206-2.4  Mild-to-Medium Carbon-Steel Castings for General Application.  Castings shall 
conform to ASTM A 27, Grade 65-35.  The metal shall have a minimum Brinell hardness number of 130 
when tested in accordance with ASTM E 10. 

206-3 GRAY IRON CASTINGS. 
206-3.1  General.  Gray iron castings shall be true to pattern in form and dimension and free from 

defects that would affect the service value of the casting.  Minor defects may be repaired with Engineer 
approval.  Castings which have been repaired without the permission of the Engineer may be rejected.  
Castings that show injurious defects revealed by X-ray or machining operations will be rejected. 

The casting shall be filleted boldly at angles, and the arrises shall be sharp and true. 
Before the castings are removed from the foundry, they shall be thoroughly cleaned and the parting 

lines, grates, and risers ground flush. 
All castings not specifically classified shall conform to ASTM A 48, Class 30B.  Gratings (inlet, 

manhole, trench, and tree) and manhole frames and covers shall conform to ASTM A 48, Class 35B. 
206-3.2  Testing Requirements.  Testing shall be performed in accordance with Method A or Method B. 
Method A shall consist of testing tensile specimens in accordance with ASTM A 48.  The Engineer shall 

be notified so that he may be present at the time of the melt to permit identification of both coupons and 
castings.  The test specimens shall be provided and machined by the manufacturer to the dimensions specified 
for Specimen B of ASTM A 48 and Agency requirements.  The specimens shall be tested at the location 
designated by the Agency.  Machining and testing of specimens shall be at the Contractor’s expense. 

Method B shall consist of a proof-load test.  The Engineer shall be notified and may be present 
during the proof-load test.  Frames and covers and gratings selected by the Engineer shall be loaded to 
the proof-load specified on the Standard Plan.  The loads shall be concentrated on a 9 x 9 x 1 inch (230 x 
230 x 25 mm) minimum-thickness steel plate placed on a 1/4 inch (6 mm) rubber pad centered on the 
assembled cover or grate.  The specified load shall be applied by a calibrated testing machine and held 
for a period of 1 minute.  Upon removal of the load, the test specimens shall be examined for cracks and 
permanent deformation, either of which are cause for rejection.  The testing of the specimens shall be at 
the Contractor’s expense. 
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Test specimens shall be selected as follows: 
a) Two assembled test specimens shall be proof-load tested for each lot.  A lot shall be defined as 

consisting of no more than 25 complete units from the same foundry facility. 
b) If the tested specimens of a designated lot pass the test, all of the units of that lot shall be 

considered as complying with the load requirements. 
c) If either of the tested specimens of a designated lot fails to pass the test, then five additional 

specimens from the same lot shall be selected for testing. 
d) If the five additional specimens pass, the total number of that lot will be considered as complying 

with the requirements, except previously failed specimens. 
e) If any of the five additional specimens fails to meet the load tests requirements, the entire lot shall 

be rejected, except those specimens that passed. 
206-3.3  Manhole Frame and Cover Sets.  The bearing surface of the frames and covers shall be 

machined and the cover shall seat firmly into the frame without rocking.  The frames and covers shall be 
coated as specified in 206-3.6. 

206-3.4  Railings, Railing Posts, and Wheel Guards.  Castings shall conform to ASTM A 48, Class 40. 
206-3.5  Rockers, Rocker Plate Bearings, and Bearing Plates for Bridges.  Castings shall conform to 

ASTM A 48, Class 50.  Castings shall be machined and finished as required by the Engineer. 
206-3.6  Asphalt Coatings.  Unless otherwise specified, exposed surfaces with the castings assembled and 

disassembled shall be painted with a commercial quality asphalt paint after testing and inspection. 
206-4  BRONZE CASTINGS. 
206-4.1  General.  Bronze castings shall be true to pattern in form and dimension and free from defects that 

would affect the service value of the casting.  Minor defects may be repaired with Engineer approval.  Castings 
which have been repaired without Engineer approval may be rejected.  Castings that show injurious defects 
revealed by machining operations or by X-ray will be rejected. 

206-4.2  Testing Requirements.  Chemical analysis shall be made in accordance with ASTM E 54. 
When required by the Agency, test coupons shall be provided as specified in 206-2.2 except specimens shall 

be prepared in accordance with ASTM B 208. 
206-4.3  Expansion and Bearing Plates.  Expansion and bearing plates shall conform to the requirements 

of ASTM B 22, Alloy C.  The sliding contact faces shall be machined smooth to true planes.  If practical, one 
plate shall be machined at right angles to other plates in the set. 

206-4.4  Ornamental Tablets and Miscellaneous Castings. 
206-4.4.1 General.  Ornamental tablets, railings, miscellaneous ornaments, and fixtures shall conform to the 

chemical requirements of ASTM B 584 Copper Alloy UNS No.  C90300. 
206-4.4.2 Bearing Plates The letters shall be heavily raised and spaced carefully to secure a uniform 

and balanced effect over the entire area of the panel.  The background of the letter panel shall have a 
finely pebbled surface.  The model of the tablet shall be submitted to the Engineer for approval. 

Castings shall be boldly filleted at angles, and the arrises shall be sharp and true. 
The faces and edges of all lettering and ornaments shall be tooled sharp and clean.  Beveled edges 

shall be tooled smooth and true.  Outside borders shall be straight and true and thoroughly polished.  
Filling and other tool marks shall be removed. 

Ornaments, lettering, and the beveled edges shall be given a fine satin, hand finish.  Lettering, 
bevels, and rosettes shall be highlighted; leaves and scrolls slightly highlighted, but well-polished.  The 
pebble background shall be finished in dark statuary bronze and polished. 
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206-5  METAL RAILINGS. 
206-5.1  Metal Hand Railings Materials.  The fabrication of metal hand railings shall be in 

accordance with 304-2. 
Steel railing material shall be welded or seamless steel pipe conforming to ASTM A 53, structural steel 

conforming to ASTM A 36, or tubular sections of hot rolled-mild steel, conforming to ASTM A 501. 
The base metal for aluminum railing shall be ASA alloy designation 6063-T6.  Pipe and tubing shall be 

extruded conforming to requirements of ASTM B 429, plates and sheets shall be rolled conforming to ASTM 
B 209, and rods, bars, or shapes shall be extruded conforming to ASTM B 221. 

206-5.2  Flexible Metal Guardrail Materials.  Unless otherwise provided on the Plans or in the 
Specifications, materials and construction for the railings shall conform to the following requirements: 

The rail elements, terminal sections, bolts, nuts, and other fittings shall conform to the specifications of 
AASHTO m 180, except as modified in this subsection.  The edges and center of the rail element shall 
contact each post or block.  Rail element joints shall be lapped not less than 12-1/2 inches (315 mm) and 
bolted.  The rail metal shall be open hearth, oxygen furnace, or electric furnace steel and, in addition to 
conforming to the requirements of AASHTO m 180, shall withstand without cracking, a cold bend of 180 
degrees around a mandrel of a diameter equal to two and one-half times the thickness of the plate. 

Two certified copies of mill tests reports of each heat, from which the rail element is formed, shall be 
furnished to the Engineer. 

The ends of each length of railing shall be fitted with terminal sections. 
Workmanship shall be equivalent to commercial practice and all edges, bolt holes, and surfaces shall 

be free of torn metal, burrs, sharp edges, and protrusions. 
Bolts shall have shoulders of such shape that will prevent them from turning. 
Rail elements shall be fabricated for splicing at wood posts at intervals not to exceed 12.5 feet (4 m). 
The rail element shall have full bearing at joints.  When the radius of curvature is 150 feet (50 m) or 

less, the rail element shall be shaped in the shop. 
Railing parts furnished under these specifications shall be interchangeable with similar parts 

regardless of source. 
Unless otherwise specified, the rail elements, terminal sections, bolts, nuts, and other fittings shall be 

galvanized in accordance with 210-3. 
Posts, including blocks, shall be “Construction” grade, Douglas fir, free of heart center. 
The posts and blocks shall be pressure treated after fabrication with creosote, creosote-coal tar 

solution, creosote-petroleum solution (50-50), pentachlorophenol (oil borne), or copper-naphthenate (oil 
borne) as provided in 204-2. 

206-6  CHAIN LINK FENCE. 
206-6.1 General.  All materials and fittings shall be new and all ferrous materials shall be coated in 

accordance with 210-3.  Class 1A steel pipe shall additionally be coated in accordance with 210-4.  
When specified, Class 1 or Class 1A materials shall additionally be clad coated with PVC in accordance 
with 210-5.  The base material for the manufacture of steel pipe used for posts, braces, top rails, and gate 
frames shall conform to the requirements of ASTM F 1083, Schedule 40, for Class 1 or ASTM A 569 
for Class 1A.  Class 1A steel shall have a minimum yield strength of 50,000 psi (345 MPa).  All unit 
weights shall be subject to the standard mill tolerance of plus or minus 5 percent. 

Posts shall be fitted with caps designed to fit securely over the posts and carry a top rail where 
specified.  Posts shall have a total length of not less than the depth of the concrete footing, as specified 
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herein, plus the length required above ground.  Where no top rail is required, pipe posts shall be fitted 
with suitable caps.  Caps will not be required for “C” or “H” section posts. 

Top rails shall be furnished in random lengths of approximately 20 feet (6 m) where required. 
Barbed wire shall be installed on the fence only when specifically required by the Plans or 

Specifications.  When required, it shall be installed on extension arms of a type specified under 206-6.6. 
206-6.2  Materials for Posts, Rails and Braces.  Materials for posts, rails, and braces shall conform 

to Table 206-6.2 (A). 
TABLE 206-6.2 (A) 

 
Weight 

lbs/ft (kg/m) 
 
Use 

Nominal1 
Type And Size 

Actual O.D. 
inches (mm) 

 Class 1 Class 1A 
End, corner, slope, and gate posts for 

single gates 6 feet (1.8 m)  or less in 
width and double gates 12 feet (3.6 
m)  or less in width for fences less 
than 72 inches (1.8 m) in height. 

 
 

2 NPS 
 

 
 

2.375 (60.3) 
 

 
 

3.65 (5.43) 
 

 
 

3.12 (4.64) 

End, corner, slope, and gate posts for 
single gates 6 feet (1.8 m) or less in 
width and double gates 12 feet (3.6 
m) or less in width for fences 72 
inches (1.8 m) or higher. 

 
2-1/2 NPS 

 

 
2.875 (73.0) 

 

 
5.79 (8.62) 

 
 

 
4.64 (6.91) 

 

 
 

3-1/2 NPS 

 
 

4.0 (101.6) 
 

 
 

9.11 (13.56) 
 

— 
— 

Gate posts for single swing gates over 
13 ft (4 m) but not over 18 ft (5.5 m) 
in width and double swing gates 
over 26 ft (8 m) but not over 36 ft (11 
m) in width. 3 NPS 3.5 (88.9) 

 
— 
— 

5.71 (8.50) 
 

Gate posts for single swing gates over 
13 feet (4 m) but not over 18 feet 
(5.5 m)  in width and double swing 
gates over 26 feet (8 m) but not over 
36 feet (11 m) in width. 

 
 

6 NPS 

 
 

6.625 (168.3) 
 

 
 

18.97 (28.23) 
 

 
 
 

— 
 

Gate posts for single swing gates over 
18 feet (5.5 m) in width and double- 
swing gates over 36 feet (11 m) in 
width. 

 
8 NPS 

 
8.625 (219.1) 

 
24.70 (36.76) 

 

 
— 

 

2 NPS 2.375 (60.3) 3.65 (5.43) 3.12 (4.64) 
1-7/8 x 1-5/8 in 
(48 x 41 mm) C 

— 
 

2.15 (3.20) 
 

— 
— 

Line posts for fences 72 inches (1.8 m) 
or higher. 

2-1/4 x 1-7/8 in 
(57 x 48 mm) H 

— 4.10 (6.10)  

1-1/2 NPS 1.90 (48.3) 
 

2.72 (4.05) 
 

2.28 (3.39) 
 

17/8 x 1-5/8 in 
(48 x 41 mm) H 

— 
— 

1.85 (2.75) 
 

 

Line posts for fences less than 72 inches 
(1.8 m) in height. 

17/8 x 1-5/8 in 
(48 x 41 mm) H 

— 
— 

2.80 (4.17) 
 

— 
 

1-1/4 NPS 1.660 (42.2) 2.27 (3.39) 1.83 (2.72) 
 

1-5/8 x 1-1/4 in 
(41 x 32 mm) C 

— 
— 

1.35 (2.01) 
 

— 
— 

Top rails and braces. 

1-1/2 x 1-1/4 in 
(38 x 32 mm) H 

— 
— 

2.20 (3.27) — 
— 

Frames for gates. 1-1/2 NPS 1.900 (48.3) 2.72 (4.05) 2.28 (3.39) 
Stiffeners for gates. 1-1/4 NPS 1.660 (42.2) 2.27 (3.39) 1.83 (2.72) 
1.  Nominal Pipe Size (NPS), a non-dimensional unit as defined in ASTM F 1083. 
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206-6.3  Chain Link Fabric.  Unless otherwise specified, shall conform to 206-3.1 or 206-6.3.2. 
206-6.3.1 Galvanized Fabric.  Chain link fabric shall conform to the requirements of ASTM A 392.  The 

fabric shall be 11-gage (3.1 mm) for all fence 60 inches (1500 mm) or less in height and shall be 9-gage (3.8 
mm) for all fence over 60 inches (1500 mm) in height, unless otherwise specified. 

All chain link fabric shall be woven into approximately 2 inch (50 mm) mesh and galvanized either prior to 
or after fabrication, unless otherwise specified by the Contract Documents.  Fabric 60 inches (1500 mm) or less 
in width shall have knuckled finish on the top and bottom edges.  Fabric greater than 60 inches (1500 mm) in 
width shall have knuckled finish on the top edges and twisted and barbed finish on the bottom edge.  Barbing 
shall be done by cutting the wire on the bias. 

206-6.3.2 Polyvinyl Chloride (PVC) Coated Fabric.  This specification covers PVC coated chain link 
fabric coated before weaving.  PVC coated fabric shall conform to ASTM F 668.  Fabric may be produced in two 
classes of wire defined as follows: Class 1 shall consist of PVC extruded or extruded and adhered to zinc-coated 
steel wire.  Class 2 shall consist of PVC fusion-bonded to zinc-coated steel wire.  PVC coating thickness shall be 
a minimum 15 mils (380 µm) for Class 1 and 7 mils (180 µm) for Class 2.  The core wire for the fabric shall be 
0.120 inches (3.0 mm) for all fence 60 inches (1500 mm) or less in height and shall be 0.148 inches (3.76 mm) 
for all fence over 60 inches (1500 mm) in height unless otherwise specified.  The specified diameter is the 
metallic core wire diameter and the PVC coating shall not be considered when determining the diameter. 

All chain link fabric shall be woven into approximately 2 inch (50 mm) mesh.  All fabric widths shall have 
knuckled finish on the top and bottom edges.  At the time of fabrication, cut ends shall be covered with acrylic 
enamel.  Acrylic enamel shall be a PVC resin in solution, consisting of high-level pigments, ultraviolet absorbers 
and solvent blends applied by brush or dabbing applicator. 

206-6.4 Tension Wires and Fabric Ties.  Tension wires shall be at least 7-gage (4.5 mm) galvanized coil 
spring steel wire. 

Ties used to fasten the fabric to posts, rails, and gate frames shall be not smaller than 11-gage (3.1 mm) 
galvanized steel, 6-gage (4.9 mm) aluminum wire, or approved noncorrosive metal bands. 

Tension bars used in fastening fabric to end and corner posts and gate frames shall be galvanized high carbon 
steel bars not smaller than 3/16 in (9.5 mm) by 3/4 in (19 mm). 

206-6.5  Truss or Tension Rods.  Truss or tension rodsused in trussing gate frames and line posts adjacent 
to end, corner, slope or gate posts shall be adjustable 9.5 mm (3/8 inch) diameter galvanized steel rod.  When 
used in trussing line posts, adjustment shall be provided by means of galvanized turnbuckles or other suitable 
tightening devices. 

206-6.6  Fittings.  All required fittings and hardware shall be galvanized. 
Couplings to connect the individual lengths of top rail shall be of the outside sleeve type and at least 7 inches 

(175 mm) long.  The bore of the sleeves shall be sufficiently true to maintain adjacent lengths of rail in 
alignment. 

Extension arms for barbed wire shall be of a type that can be attached to the tops of the posts and carry three 
wires at approximately 140 mm (5-1/2 inch) centers in a plane approximately 45 degrees from the vertical, 
inclined as shown on the Plans or as directed by the Engineer. 

206-6.7 Barbed Wire.  Barbed wire shall be four-point pattern, composed of two strands of 12-1/2-gage (2.5 
mm) galvanized steel wire with barbs spaced 5 inches (125 mm) apart and shall confirm to ASTM A 121. 

206-6.8  Repair of Damaged Coatings.  All welds made after galvanizing shall be ground smooth and wire 
brushed to remove loose or burned zinc coating, after which the cleaned areas shall be prepared and neatly coated 
with 50-50 solder or as prescribed in 210-3.5.  Repairs to abraded or otherwise damaged zinc coating shall be 
made in a similar manner. 
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SECTION 207 - PIPE 
 
207-1  NONREINFORCED CONCRETE PIPE. 
207-1.1  General.  The nonreinforced concrete pipe to be furnished shall be as shown on the Plans, 

or as specified under the item of work for the project. 
Concrete pipe shall be extra-strength unless otherwise specified, shall be manufactured from portland 

cement concrete, and shall be so constructed that it will conform to the requirements described herein. 
207-1.2  Materials.  Materials used in manufacturing the pipe shall be as specified in ASTM C 14M 

(ASTM C 14), with the following exceptions: 
a) The portland cement shall be as specified in 201-1.2.1. 
b) At least 28 percent of the aggregate by weight shall be larger than 9/10 inch (25 mm) for pipes 12 

inches (300 mm) and larger in diameter. 
c) All aggregates shall conform to 201-1.2.2. 
207-1.3  General Requirements.  The plane of the ends of the pipe, except for special shapes, shall 

be perpendicular to the longitudinal axis of the pipe.  The interior surface shall be smooth and well-
finished.  Joints shall either be of the socket and spigot type or the tongue and groove type, as approved 
by the Engineer, and so constructed that, when laid, the pipe will form a continuous conduit with a 
smooth and uniform interior surface. 

When shown on the Plans, the pipe shall have a gasketed joint.  The gasket shall be seated in an 
accurately shaped groove on the spigot end of the pipe section and the gasket shall be of suitable cross 
section and size.  Alternate joint details may be used with Engineer approval.  The gasket shall be 
considered as the principal element in making the joint watertight.  The gasket shall be manufactured from 
a synthetic rubber of neoprene base and shall conform to the requirements of 208-1.2 and 208-2.2. 

The completed pipe shall be free from fractures, large or deep cracks, laminations, and surface 
roughness.  Specimens which, when placed in a vertical position, do not give a metallic ring when struck 
with a hammer, or which exhibit any of the following defects, will be subject to rejection: 

a) Indications of honeycomb or open texture or of imperfect mixing or molding. 

b) Fractures or cracks passing through the wall or socket, except a single end crack less than 3 inches 
(75 mm) measured transversely or 2 inches (50 mm) measured longitudinally will not be deemed 
cause for rejection unless such defects appear in more than 5 percent of the number of sections 
inspected; in which event, the defective sections will be rejected. 

c) Cracks sufficient to impair the strength, durability or serviceability of the pipe; a single crack in 
the body of the pipe, extending through one-half of the thickness of the wall and over 3 inches 
(75 mm) in length; or two or more such cracks regardless of length. 

d) Variations in dimensions in excess of those permissible, as set forth in the following tables. 
e) Failure to meet the test requirements set forth herein. 
f) In pipe designed to be straight, deviations greater than 3/8 inch per linear foot (30 mm per linear meter).  

The deviation shall be measured from a straight-edge on the concave side of the pipe. 



Greenbook 2009 

 

123

207-1.4 Dimensions.  Each straight pipe of all sizes and classes shall be not less than 3 feet (0.9 m) 
in length unless otherwise specified for special purposes.  The minimum length of 6 inch (150 mm) Y’s 
and T’s shall be 18 inches (450 mm) and 24 inches (600 mm) for 8 inch (200 mm) and larger Y’s and 
T’s.  Other dimensions of pipe shall conform to the following tables: 

 
TABLE 207-1.4 (A)  

STANDARD STRENGTH CONCRETE PIPE  
1 

Nominal Size 
inches (mm)  

2 
Thickness of Wall 

inches (mm)  

3 
Depth of Socket 

inches (mm)  

4 
Minimum Annular Space1 

inches (mm)  
6 (150) 3/4 (19) 2-1/4 (57) 5/8 (16) 
8 (200) 7/8 (22) 2-1/2 (64) 5/8 (16) 

10 (250) 1 (25) 2-1/2 (64) 5/8 (16) 
12 (300) 1-1/8 (29) 2-3/4 (70) 5/8 (16) 
15 (375) 1-3/8 (35) 2-3/4 (70) 5/8 (16) 
18 (450) 1-1/2 (38) 3 (76) 5/8 (16) 
21 (525) 1-3/4 (44) 3-1/2 (89) 3/4 (19) 

1.  Applies to socket ends only. 
 

TABLE 207-1.4 (B)  
EXTRA-STRENGTH CONCRETE PIPE 

1 
Nominal Size 
inches (mm)  

2 
Thickness of Wall 

inches (mm)  

3 
Depth of Socket 

inches (mm)  

4 
Minimum Annular Space1

inches (mm)  
6 (150) 3/4 (19) 2-1/4 (57) 5/8 (16) 
8 (200) 7/8 (22) 2-1/2 (64) 5/8 (16) 

10 (250) 1 (25) 2-1/2 (64) 5/8 (16) 
12 (300) 1-1/2 (38) 2-3/4 (70) 5/8 (16) 
15 (375) 1-7/8 (48) 2-3/4 (70) 5/8 (16) 
18 (450) 2-3/8 (60) 3 (76) 5/8 (16) 
21 (525) 2-3/4 (70) 3-1/2 (89) 3/4 (19) 

The annular space is the space between the inside of the socket and the outside of the spigot of the pipe as placed in the socket.  The 
minimum annular space, as shown in column 4, is measured at the outer end of the socket.  The space at the bottom of the socket, known 
as the caulking space, shall be not less than 1/4 inch (6 mm). 
1.  Applies to socket ends only. 

 
TABLE 207-1.4 (C) 

LIMITS OF PERMISSIBLE VARIATION IN STANDARD 
STRENGTH AND EXTRA-STRENGTH CONCRETE PIPE  

Inside Diameter of Bore 
inches (mm) 

Nominal 
Size 

inches 
(mm) 

Variation from 
Indicated Length 

(±) 
inches (mm) 

Depth of Socket 
(–) 

inches (mm) 

Thickness
of Wall (–)

inches 
(mm) Minimum Maximum 

Length of 
Two Opposite 

Sides 
inches (mm) 

6 (150) 1/2 (13) 1/4 (6) 1/16 (2) 5-13/16 (150) 6-3/16 (160) 3/8 (10) 
8 (200) 1/2 (13) 1/4 (6) 1/16 (2) 7-13/16 (200) 8-1/4 (210) 3/8 (10) 

10 (250) 1/2 (13) 1/4 (6) 1/16 (2) 9-13/16 (250) 10-1/4 (260) 3/8 (10) 
12 (300) 1/2 (13) 1/4 (6) 1/16 (2) 11-13/16 (300) 12-5/16 (312) 3/8 (10) 
15 (375) 1/2 (13) 1/4 (6) 1/8 (3) 14-3/4 (375) 15-5/16 (390) 3/8 (10) 
18 (450) 1/2 (13) 1/4 (6) 1/8 (3) 17-3/4 (450) 18-3/8 (465) 3/8 (10) 
21 (525) 1/2 (13) 1/4 (6) 1/8 (3) 20-11/16 (525) 21-7/16 (545) 3/8 (10) 

Note: The minus sign  (–) alone indicates the plus variation is not limited; the plus and minus sign (±) indicates variations in both excess and 
deficiency. 
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207-1.5  Marking.  Each pipe shall be marked clearly and legibly to show the class of pipe, date of 
manufacture, and the name or trademark of the manufacturer. 

207-1.6  Test Requirements. 
207-1.6.1  General.  Before pipe is delivered to the Work site for use in any work, test pipe shall 

meet the requirements of the hydrostatic pressure test and the loading test described herein.  Tests shall 
be made at the point of manufacture and shall be made under the supervision of the Engineer. 

All testing equipment shall be calibrated by an agency approved by the Engineer at intervals not to 
exceed 6 months. 

207-1.6.2  Selection of Test Pipes.  Each lot of non-reinforced concrete pipe is defined as not more 
than 450 sections of pipe of one size and class.  All the pipe shall be manufactured from the same mix of 
concrete, have the same cure, and be from 1 day’s manufacture. 

The Engineer will select at random and have tested one pipe for each 50 pipes or fraction thereof in 
each lot.  The minimum number of pipes tested for any lot shall be five.  The pipes selected for test shall 
be sound and have dimensions consistent with these specifications. 

The Contractor shall furnish the test pipes without charge and shall provide adequate equipment and 
facilities for conducting tests.  Unless otherwise specified, the Contractor shall bear all costs. 

207-1.6.3  Hydrostatic Pressure Test.  The hydrostatic pressure test shall precede the loading test 
by not more than 3 hours. 

When the pipe is subjected to an internal hydrostatic pressure of 10 psi (70 kPa) for the time shown 
in the following table, the accumulated moisture on the exterior surface shall not run down the sides in 
such quantity that will exceed 0.34 fluid ounce (10 mL).  Each 10 square inches (6500 mm2) of moisture 
appearing on the exterior surface shall be considered to be 0.03 fluid ounce (1 mL) of runoff. 
 

TABLE 207-1.6.3 (A) 
Thickness of Wall  Testing Time (Minutes)  

Up to and including 1 inch (25 mm)  7 
Over 1 inch (25 mm) and including 1-1/2 in (38 mm)  9 
Over 1-1/2 inches (38 mm) and including 2 in (50 mm)  12 
Over 2 inches (50 mm) and including 2-1/2 in (60 mm)  15 
Over 2-1/2 inches (63 mm) and including 3 in (75 mm)  18 
Over 3 inches (75 mm)  21 

 
207-1.6.4  Loading Test.  The loading test shall be the three-edge bearing conforming to ASTM C 14. 
 

TABLE 207-1.6.4 (A) 
pounds per linear foot (kN per linear meter) 

 
Size Inches (mm)  Standard Strength Extra Strength  

6 (150) 1100 (16.1) 2000 (29.2) 
8 (200) 1300 (19.0) 2000 (29.2) 

10 (250) 1400 (20.4) 2000 (29.2) 
12 (300) 1500 (21.9) 2250 (32.8) 
15 (375) 1750 (25.5) 2750 (40.1) 
18 (450) 2000 (29.2) 3300 (48.2) 
21 (525) 2200 (32.1) 3850 (56.2) 
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The net inside length of pipe from the bottom of the socket to the spigot end of the pipe shall be used 
as the divisor to calculate the load per unit length. 

207-1.6.5  Acceptance or Rejection of Pipe.  When all the pipe tested passes the required tests, the 
entire lot of pipe will be acceptable.  When two test pipes fail, the entire lot will be rejected. 

When only one test pipe of the first group selected fails, five additional pipes shall be tested.  If none 
of the additional pipes fail, the entire lot will be acceptable.  If one fails, the entire lot will be rejected. 

207-1.7  Perforated Pipe.  Perforated pipe shall conform to the requirements of this section except 
the hydrostatic pressure test will not be required, and the strength requirements shall be reduced 10 
percent from the values given in 207-1.6.4. 

The pipe shall be shop perforated with perforations symmetrically located within a maximum arc of 
160 degrees.  Perforations shall have a total open area of at least 0.3 square inches per linear foot (630 
mm2 per linear meter) of pipe, with a minimum of one perforation per linear foot (3 perforations per 
linear meter) ; except for joint areas.  Perforations shall be either holes or slots.  Diameter of the holes 
may vary from 1/4 inch (6 mm) minimum to 3/8 inch (10 mm) maximum; the width of the slots may 
vary from 3/16 inch (5 mm) minimum to 5/16 inch (8 mm) maximum; the length of the slot shall not 
exceed 4 inches (100 mm). 

207-1.8  Curing. 

207-1.8.1 General.  The manufacturer shall provide adequate steam plant, enclosures, piping, and 
other facilities for curing the pipe.  The enclosures shall be such that the humidity shall be maintained so 
as to keep the pipe surfaces moist at all times.  The temperature shall be maintained continuously 
between 120°F and 150°F (50°C and 65°C). 

207-1.8.2  Curing Requirements.  The pipe shall be cured under either of the following methods: 
a)  After the pipe has been manufactured, it shall be placed in enclosures and saturated steam applied 

for at least 6 hours, starting not sooner than 1 hour nor more than 10 hours, after completion of 
manufacture.  Starting not later than 1 working day after completion of the steam curing, the pipe 
shall be kept constantly and thoroughly wet for at least 7 days.  When an approved temperature-
time recorder is used, 1 hour of steam may be substituted for each 4 hours of the required water 
cure. 

b)  Starting not later than 24 hours after the pipe has been manufactured, it shall be kept constantly 
and thoroughly wet for at least 14 days. 

207-1.9  Inspection.  Sections of pipe to be inspected shall be so situated at the manufacturer’s plant 
as to provide the Engineer with free accessibility for inspection and marking.  In no case shall the pipe 
be stacked for inspection to a height that would require the Engineer to climb or use a ladder. 

At the place of manufacture, the Engineer will indicate acceptance of the pipe for delivery to the job 
by marking the pipe with the Agency’s stamp.  Such acceptance, however, shall be considered a tentative 
acceptance.  Final acceptance will be made only when the project has been completed. 

If pipe is rejected subsequent to its manufacture, the mark placed thereon by the Engineer shall be defaced. 
207-2  REINFORCED CONCRETE PIPE (RCP). 
207-2.1  General.  These specifications apply to reinforced concrete pipe intended to be used for the 

construction of storm drains, sewers, and related structures. 
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The size, type, and D-load of the concrete pipe to be furnished shall be as shown on the Plans or in 
the Specifications. 

Prior to the manufacture of the RCP, three sets of prints of the pipeline layout diagrams shall be 
furnished to the Engineer per 2-5.3, except transparencies will not be required.  Catch basin connector 
pipes need not be included in the layout; but, in lieu thereof, a list of catch basin connector pipes shall 
accompany the layout.  The connector pipe list shall include size and D-load of pipe, station at which 
pipe joins mainline, number of sections of pipe, length of sections, and type of sections (straight, 
horizontal bevel, vertical bevel, etc.).  The diagrams and lists submitted will be used by the Agency for 
reference only, and their use shall in no way relieve the Contractor of its responsibility for correctness.  
The Engineer may waive the pipeline layout and connector pipe list requirement. 

Unless otherwise specified, RCP shall be either wet-cast, spun, or machine-made. 

Plants and processes not previously qualified by the Agency may require initial qualification by the 
Agency using any or all of the following tests described in ASTM C 497 (ASTM C 497M) and as listed 
below.  Upon qualification, no additional tests will be required unless changes have been made in the 
equipment and procedures, or an increase in the largest aggregate size is made from the previous 
approved mix designs.  The manufacturer shall provide qualifying data upon request by the Engineer: 

a) Three-Edge Bearing Test.  Two tests minimum on each of three different pipe sizes per 207-2.9.2. 
b) Core Strength Test. 

1) Minimum allowable adjusted compressive strength: 4,000 psi (27.6 MPa). 
2) Number of tests: two each from three different pipes. 
3) Unit weight to be used as a baseline for future reference. 

c) Absorption Test Per ASTM C 497 (ASTM C 497M), Section 7, Method A. 
1) Obtain two core samples (one each from the middle area of two pipes for each mix design). 
2) Maximum allowable absorption value: 9 percent. 

d) Hydrostatic Test.  One test sample selected by the Engineer shall meet the following criteria: 
1) 24-hour presoak (manufacturer’s option). 
2) Hydrostatic pressure of 13 psi (90 kPa) minimum shall be maintained for 20 minutes. 
3) End bulkheads or internal plugs may be used at the manufacturer’s option.  Leakage at the 

bulkhead of plugs is allowed if leakage does not interfere with the test. 
4) Allowable leakage: none.  Moisture appearing on the exterior surface of the pipe in the form of 

beads adhering to the surface will not be considered leakage.  The tests may be repeated after the 
24-hour presoak at the manufacturer’s option to determine if test pipe stops leaking.  Pipe which 
stops leakage after the presoak will be considered to have passed. 

e) Visual Inspection.  Pipe inspection shall include the following: 
1) 207-2.5 (Joints). 
2) Interior surface finish and textures. 
3) Reinforcing steel placement and twist, per 207-2.4.2 and 207-2.4.3.  Concrete from a portion of one 

piece of green pipe shall be stripped or raked to determine cage twist, location, clearance, and voids.  
Voids around reinforcing steel cage caused by cage twist will not be acceptable.  Cage twist resulting 
from pipe production in excess of 1/4 inch (6 mm) in 8 feet (2.4 m) will not be acceptable. 
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4) Longitudinally cut pipe.  One pipe shall be longitudinally sawcut in half using equipment which will 
not damage the concrete or reinforcing steel.  The exposed surface shall be inspected for voids 
adjacent to the circumferential steel.  Voids shall be considered continuous if a 1/16 inch (1.5 mm) 
diameter pin can be inserted 1/4 inch (6 mm) deep. 
This test will be acceptable if no more than 10 percent of the circumferential bars exposed 
have continuous voids. 

Plant inspection shall include cage manufacturing, curing process, batching equipment and process, 
aggregate and cement storage, concrete mix designs, and product handling. 

The interior surface of the pipe shall be smooth and well-finished.  Joints shall be of such type and 
design and so constructed as to be adequate for the purpose intended so that, when laid, the pipe will 
form a continuous conduit with a smooth and uniform interior surface. 

Sockets and spigots shall be free from any deleterious substance or condition which might prevent a 
satisfactory mortar bond at the joints. 

If the Engineer determines that the forms, end rings, or form gaskets used in the manufacture of the pipe 
are inadequate, the Contractor shall replace or repair said equipment to the satisfaction of the Engineer. 

Pipe of greater strength than that specified or cover greater than required in 207-2.4.2 may be 
furnished at the Contractor’s option, and its expense, provided such pipe conforms in all other aspects to 
the applicable provisions of these specifications. 

The Contractor shall furnish, install, and maintain stulls or other devices in the pipe as may be 
necessary to meet the limitations on cracks specified herein. 

207-2.2 Materials.  Unless otherwise approved by the Engineer, no materials shall be used in 
manufacturing the pipe other than water, water reducing admixture, portland cement, mineral aggregates, 
and steel conforming to ASTM C 76 (ASTM C 76M) with the following requirements: 

a) The Portland cement shall conform to 201-1.2.1. 
b) Aggregate shall conform to the reactivity requirements in 201-1.2.2. 
c) Fly ash shall conform to the quality requirements in 201-1.2.5. 

Aggregate shall be so graded, proportioned, and thoroughly mixed in a batch mixer so as to produce 
a homogeneous concrete mixture of such quality that pipe will conform to the test and design 
requirements of these Specifications.  The proportion of cementitious material (portland cement and fly 
ash) shall not be less than 560 pounds per cubic yard (330 kg/m3) of concrete. 

207-2.3  Dimensions. 

207-2.3.1 Length.  The nominal length shall be not less than 8 feet (2.4 m) except as otherwise 
specified or required for bends or special joints. 

Variations in laying lengths of two opposite sides of pipe shall not be more than 1/8 inch per foot (10 
mm per m) of diameter with a maximum of 5/8 inch (16 mm) in any length of pipe. 
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207-2.3.2  Cast Pipe Wall Thickness.  Cast pipe wall thickness shall conform to the following: 
 

TABLE 207-2.3.2 (A) 
Nominal Internal Diameter 

inches (millimeters)  
Minimum Barrel Thickness 

inches (millimeters)  
12 (300) 2 (50) 
15 (375) 2-1/4 (57) 
18 (450) 2-1/4 (57) 
21 (525) 2-1/4 (57) 
24 (600) 3 (76) 
27 (675) 3 (76) 
30 (750) 3 (76) 
33 (825) 3 (76) 

 

For pipe larger than 33 inches (825 mm) in diameter, the minimum wall thickness permitted will 
depend upon the strength of the concrete used.  If the concrete has a strength of 4,500 psi (31.0 MPa) in 
28 days, any wall thickness not less than 1/12 the internal diameter is permitted.  If the concrete has a 
strength less than 31.0 MPa but more than 4,000 psi (27.6 MPa) at 28 days, a wall thickness 1 inch (25 
mm) greater than 1/12 the internal diameter will be required.  The concrete strength shall be determined 
in accordance with ASTM C 31 and C 39. 

207-2.3.3  Spun Pipe Wall Thickness.  Spun pipe wall thickness shall conform to the following: 
 

TABLE 207-2.3.3 (A) 
Nominal Diameter inches (millimeters)  Minimum Wall Thickness inches (millimeters)  

12 (300) 2 (50) 
15 (375) 2 (50) 
18 (450) 2 (50) 
21 (525) 2 (50) 
24 (600) 2-1/2 (63) 
27 (675) 2-5/8 (66) 
30 (750) 2-3/4 (69) 
33 (825) 2-7/8 (73) 
36 (900) 3 (76) 
39 (975) 3-1/8 (85) 

42 (1050) 3-3/4 (95) 
45 (1125) 3-7/8 (98) 
48 (1200) 4 (101) 

 
The thickness of the barrel of pipe larger than 48 inches (1200 mm) in diameter shall not be less than 

1/12 the internal diameter of the pipe. 

207-2.3.4 Machine-Made Pipe Wall Thickness.  The minimum wall thickness for all pipe sizes 
shall be as specified in ASTM C 76 (ASTM C 76M) Wall B (1/12 the internal diameter plus 1 inch (25 
mm) ) using 4,000 psi (27.6 MPa) minimum strength concrete. 

207-2.4  Reinforcement. 
207-2.4.1 General.  The reinforcement shall be a cage fabricated of bars or wire.  Circumferential 

reinforcement shall be in the amount and type shown on Plans, or that required to sustain the specified test 
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loads.  Longitudinal reinforcement shall be sufficient to make the cage rigid and to support the circumferential 
reinforcement firmly in place in the forms during placing and consolidation of the concrete. 

Pipe which is to be jacked shall have a circular cage reinforcement. 

In pipe larger than 96 inches (2400 mm) diameter, the minimum size of circumferential 
reinforcement for the inside circular cage shall be 7/16 inch (11 mm) diameter. 

Fastenings (supports) and/or retractable mechanical devices, approved by the Engineer, shall be used 
for holding the cage rigidly in place in the form in its elliptical or circular shape.  In wet-cast and 
machine-made pipe these fastenings shall be spaced not closer than 2 feet (0.6 m) center-to-center along 
the longitudinal reinforcement except for pipe having a nominal length of 4 feet (1.2 m) or less. 

All reinforcing steel shall be clean and free from loose rust, scale, paint, grease, form oil, or other 
foreign matter. 

Splices shall be butt-welded or lap-welded a minimum of 6 diameters.  Nonwelded splices shall be 
lapped a minimum of 20 diameters for deformed bars and 40 diameters for plain bars or cold-drawn 
wire.  Nonwelded lapped splices shall be wired tightly.  Welds shall develop not less than 75 percent of 
the minimum specified ultimate strength of the bars or wires being welded. 

Elliptical cages may be specifically fabricated or deformed from a circular cage to the required 
elliptical dimensions. 

Cages for machine-made pipe shall be circular. 
Upon request, the Contractor shall furnish data to the Engineer indicating lot number, wall thickness, 

and the size, spacing, and positioning of reinforcement for any pipe manufactured. 
207-2.4.2  Location of Reinforcement.  Measurements of position, except for concrete cover, shall 

apply to the center of the bar or wire. 

For pipe with wall thickness greater than 2-1/4 inches (57 mm), the required minimum cover 
measured between reinforcement surface and pipe surface, and the permitted cover tolerances are given 
in the following table: 

TABLE 207-2.4.2 (A) 
Storm Drain Pipe Nominal Diameter Sewer Pipe Nominal Diameter 

Reinforcement 24 to 36 inches 
(600 to 900 mm)

39 to 96 inches  
(975 to 2400 mm)

Greater than  
6 inches  

(2400 mm) 

96 inches  
(2400 mm) 

or less 

Greater than  
96 inches  
(2400 mm) 

Circumferential inches (mm)  
3/4 ± 1/4 (19 ± 6) 

 
3/4 ± 1/4 (19 ± 6) 

 
1-1/4 ± 1/4 (32 ± 6)

 
1 ± 1/4 (25 ± 6) 

 
1-1/4 ± 1/4 (32 ± 6) 

 

Longitudinal inches (mm)  
3/8 (10) minimum 

 
1/2 (13) minimum 

 
1/2 (13) minimum 

 
1 (25) minimum 

 
1 (25) minimum 

 
Note: In lined sewer pipe, the tabulated cover shall be increased as necessary to ensure that the distance from any reinforcement to 

embedded lugs or locking extensions of the liner is at least 1/4 inch (6 mm). 
 

The required covers shown in the table are minimums.  Certain conditions such as high velocities or 
corrosive environments, may require greater covers as indicated on the Plans or in the Specifications. 

The tabulated tolerances shall not apply where the Plans show cover over circumferential steel which 
differs from the values shown above. 
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For pipe with a wall thickness of 2-1/4 inches (57 mm) or less, the circumferential reinforcement 
shall be located at the center of the wall.  The cover over longitudinal reinforcement shall be at least 3/8 
inch (10 mm). 

207-2.4.3  Placement of Reinforcement.  The location of the minor axis of elliptically reinforced 
pipe shall be marked so that an imprint will be left in the interior of the concrete. 

The circumferential reinforcement shall be placed in the body of pipe in such a manner that the 
longitudinal reinforcement of the cage will hold the last hoop or coil 3/4 inch (19 mm) minimum from 
the end plates or rings.  Both ends of the circumferential reinforcement shall be finished off with a 
complete hoop of reinforcement. 

For storm drain pipe, the longitudinal reinforcement may extend to the base plate or ring to act as a 
cage support.  For sanitary sewer pipe, the longitudinal reinforcement shall have a minimum cover of 3/4 
inch (19 mm) from the end faces of the pipe. 

Circumferential reinforcement may be included in the joint projections at the option of manufacturer, 
and shall be included when required by Plans or Special Provisions. 

Where the wall reinforcement does not extend into the joint projection, the longitudinal distance to 
the last circumferential reinforcement from the inside shoulder of the bell or shoulder of the spigot shall 
be a maximum of 1-3/4 inches (44 mm), but not less than 3/4 inch (19 mm) from any face. 

207-2.5 Joints.  Joints shall be designed to be self-centering.  Unless otherwise specified, joints in 
concrete pipe shall be of the tongue-and-groove mortar type of joint. 

When pipe joints of the reinforced concrete collar type or of rubber-gasketed type are specified or 
indicated on the Plans, joint details shall be submitted to the Engineer for approval before commencing 
pipe manufacture. 

Pipe with beveled ends for use around curves, the radii of which are shown on the Plans, shall be 
provided where necessary.  Either one or both ends shall be beveled a maximum of 5 degrees as may be 
required to provide well-fitting joints. 

If required by the Engineer, the pipe shall be “match-marked” to meet specified laying tolerances at 
the place of manufacture and laying diagrams shall be furnished to the Contractor. 

207-2.6  General Manufacturing Requirements. 
207-2.6.1  Wet-Cast Pipe.  Wet-cast RCP shall be manufactured by placing the concrete into stationary, 

vertical, cylindrical metal forms.  During placing of each batch the concrete shall be vibrated continuously 
with internal or external mechanical vibrators operating at a minimum rate of 6,500 vibrations per minute. 

207-2.6.2  Spun Pipe.  Spun RCP shall be manufactured by introducing the concrete into a rotating 
horizontal cylindrical metal form.  After the concrete materials have been mixed, they shall be promptly 
placed in the forms and spun on a horizontal axis.  If, for any reason, the work of filling the forms is 
interrupted long enough for the concrete to take its initial set, any partly filled form shall be emptied and 
the concrete rejected.  While the concrete is being placed in the forms, they shall be revolved on a 
horizontal axis at a speed that will ensure uniformity of aggregates.  After all the concrete has been 
placed in the forms, they shall be revolved at proper speed and duration to secure a dense concrete with 
smooth interior surface.  Water and laitance collecting on the surface of the concrete shall be removed, 
and the interior surface of the pipe shall be troweled and finished to the form of a true cylinder. 

207-2.6.3  Machine-Made Pipe.  Machine-made RCP shall be manufactured by placing the concrete 
between vertical cylindrical forms or by placing the concrete into a vertical form and the interior surface 
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formed with one or more roller packing heads and a long bottom-trowel rotating in opposite directions.  
The concrete shall be mixed to a uniform consistency and the reinforcing cage shall be held by fastening 
(supports) and/or retractable mechanical devices to ensure correct cage position. 

Concrete placed between inner and outer forms shall be continuously vibrated throughout the 
manufacturing cycle and after all concrete has been placed in the forms, axial pressure shall be applied 
simultaneously with vibration to further densify the concrete, or the concrete shall be placed against the 
outer jacket and densified by continuous vibration during the manufacturing cycle.  On completion of 
densification, the pipe may be removed immediately from the forms. 

207-2.7  Curing. 

207-2.7.1 Steam Curing Facilities.  The manufacturer shall provide adequate enclosures, steam 
plant, piping, and other facilities for curing pipe.  The enclosures shall be such that the temperature and 
humidity can be controlled to keep the pipe surfaces moist at all times and temperature maintained 
continuously between 80°F and 170°F (27°C and 77°C).  Bulkhead curing is permissible, but will only 
be given credit for a maximum of 12 hours of the steam cycle. 

207-2.7.2  Curing Procedures.   
General.  Wet-cast, machine-made, and spun pipe shall be cured by steam or water, or a 

combination of both, as described in the following paragraphs: 

a) Steam Curing.  Steam may be applied as soon as the pipe is enclosed, but not later than 10 hours 
after completion of concrete placement.  The temperature within the enclosure shall not be raised 
above 100°F (38°C) by the use of steam for the first hour; thereafter the temperature shall not be 
increased at a rate greater than 40°F (22°C) per hour.  The temperature shall be maintained 
continuously between 80°F and 170°F (27°C and 77°C) for 28 hours. 

For wet-cast and spun pipe, 6 hours of steam (at least 5 hours at 80°F (27°C) or higher) is required 
before forms may be removed.  The period necessary to remove the forms may be included in the 28 
hours, as long as it does not exceed 4 hours.  Any time more than 4 hours shall be added to the total 
steam cycle.  The time lapse during form removal shall not exceed 1 working day. 

For wet-cast and spun pipe, 6 hours of steam (at least 5 hours at 27°C (80°F) or higher) is required 
before forms may be removed.  The period necessary to remove the forms may be included in the 
28 hours, as long as it does not exceed 4 hours.  Any time more than 4 hours shall be added to the 
total steam cycle.  The time lapse during form removal shall not exceed 1 working day. 

b) Combination Curing.  At any time after 6 hours of the steam cycle, the steam may be stopped 
and the cure continued using water applied in such a manner that the outside surfaces of the pipe 
is kept moist.  Water may be substituted for steam on a basis of 4 hours of water being equal to 1 
hour of steam.  The manufacturer shall notify the Engineer prior to using water in lieu of steam. 

c) Water Curing.  Pipe may be water cured by any method that will keep the outside surface moist 
for 4 consecutive days.  Pipe to be given a total water cure may not be stripped from the forms 
until 20 hours after concrete placement or until the concrete has reached a compressive strength 
of 1,500 psi (10.3 MPa), whichever occurs first. 

d) Alternate Curing Based On Compressive Strength.  Pipe cured by any of the above methods 
may have the water or steam stopped when the concrete strength reaches 3,000 psi (20.7 MPa).  
The strength shall be determined in accordance with ASTM C 31 and C 39. 
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e) Alternate Curing Procedures.  The manufacturer may request approval of alternate methods of 
curing that differ from the procedures specified above.  The alternative method shall be specified 
in writing to the Engineer and fully substantiated by test data. 

207-2.8  Causes for Rejection.  Inspection of pipe as may be deemed necessary by the Agency will 
be made at the place of manufacture, and unless it can be repaired as provided in 207-3.3, or as approved 
by the Engineer, pipe may be rejected for any of the following reasons: 

a) A piece of any size broken out of the pipe. 
b) Defects that indicate imperfect mixing or molding. 
c) Any crack extending entirely through the wall of the pipe and having a longitudinal or transverse length 

greater than the wall thickness of the pipe. 
d) Any shattering or flaking of concrete at a crack. 

e) A deficiency greater than 1/4 inch (6 mm) from the specified wall thickness of pipe 30 inches (750 mm) or 
smaller in diameter, or a deficiency greater than 5 percent (6 percent) from the specified wall thickness of 
pipe larger than 30 inches (750 mm) in internal diameter, except that the deficiency may be 8 percent (7 
percent) adjacent to the longitudinal joint, provided that additional deficiency does not lie closer than 20 
percent of the internal diameter to the vertical axis of the pipe and does not extend along the 
circumference for a distance greater than 20 percent of the internal diameter. 

The deficiencies in wall thickness permitted herein do not apply to gasket contact surfaces in gasketed 
joint pipe.  Dimensions and tolerances of such contact surfaces shall be submitted for approval. 

f) Internal diameter of the pipe varying from the true circle of the specified diameter by more than 1 
percent (for projects in metric units, pipe having less than the specified diameter, or exceeding it 
by more than 2.6 percent).   

g) The roundness of the pipe varies from a true circle of the actual internal diameter by more than one percent 
at any location along the barrel. 

h) Rock pockets and water pockets in any pipe. 
i) Exposure of any reinforcement arising from misplacement thereof. 
j) Evidence of cage twist or misplacement of reinforcement. 
k) Delamination of the concrete. 
l) Surface defects indicating honeycomb or open-texture. 
m) Separations or “blisters”. 
n) Slumped or sagged concrete. 

o) For sewer pipe, any crack showing two visible lines or separation for a continuous length of 2 feet (0.6 m) 
or more, or an interrupted length of 3 feet (0.9 m) or more anywhere in evidence, both inside and outside, 
except where such cracks occur during the external loading test specified herein. 

p) Any continuous crack or concrete separation having a surface width of 0.010 inch (0.255 mm) or 
more and extending for a length of 12 inches (300 mm) or more, regardless of depth or position in 
the wall of the pipe. 

q) The pipe fails the D-load bearing strength test. 
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The imperfections and variations as causes for rejection in sewer and storm drain pipe, as specified 
herein, shall apply to pipe for which design details are indicated on the Plans as well as for pipe which is 
specified by D-load.  The procedure of the Engineer for marking the pipe with the Agency’s stamp at the 
place of manufacture shall not be considered a final acceptance of the pipe. 

Pipe shall be considered ready for transporting to the project site when it conforms to the specified 
requirements for curing, testing, and inspection. 

207-2.9  Basis for Acceptance. 
207-2.9.1  General.  The basis for acceptance shall be by one of the following, as designated in the 

Specifications: 
a) The D-load bearing strength test, compliance with these specifications, inspection of the pipe 

manufacture and inspection of the completed pipe. 
b) The structural design details, materials, tests, inspection of the pipe manufacture and inspection of 

the completed pipe. 
c) Acceptance of certification of compliance with these specifications. 
207-2.9.2  D-load Bearing Strength Test.  Pipe to be D-load tested shall be selected at random by 

the Engineer at the point of manufacture.  One pipe will be selected for each lot, or fraction thereof, of 
the pipe to be furnished for the project. 

For the purpose of these specifications, a lot is defined as 400 feet (122 m) but no more than 50 
sections of pipe, or fraction thereof, of one size and class manufactured on consecutive working days.  If 
the 400 feet (122 m), but no more than 50 sections, of pipe are not made on consecutive working days, 
then only those made on consecutive working days shall be considered a lot.  If an interruption in 
manufacturing occurs, the Engineer may permit the pipe made after the interruption to be included in the 
lot, provided that the interruption lasts less than 7 calendar days.  A new lot number will be assigned if 
any change occurs in size or spacing of reinforcing steel, in the concrete mix, or in the curing method. 

The Contractor shall furnish the test pipe without charge and shall provide adequate equipment and 
facilities for conducting tests and shall bear all expense in connection therewith, all tests being under the 
supervision of the Engineer.  All testing equipment shall be calibrated at intervals not to exceed 6 
months, by an agency approved by the Engineer. 

Test Pipe shall conform in all other respects to the applicable requirements specified herein.  Pipe 
shall be tested by the 3-edge bearing test as prescribed in ASTM C 497 M (ASTM C 497). 
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TABLE 207-2.9.2 (A) 
ALLOWABLE CRACK WIDTH  

Allowable Crack Width in inches (mm) 
 

Pipe Diameters up to 96 inches (2400 mm) 
 

Concrete Cover on Transverse Reinforcement in inches (millimeters)  

Pipe Wall 
Thickness 

inches  
(mm) 

 0.75"  
(19 mm) 

1.25"  
(32 mm) 

1.75"  
(44 mm) 

2.25"  
(57 mm) 

2.75"  
(70 mm) 

 

2.5 (63) 0.010 (0.255) 0.015 (0.380)     
3.0 (76) 0.010 (0.255) 0.014 (0.355)     
3.5 (89) 0.010 (0.255) 0.013 (0.330) 0.018 (0.455)    

4.0 (101) 0.010 (0.255) 0.013 (0.330) 0.017 (0.430)    
4.5 (114) 0.010 (0.255) 0.012 (0.305) 0.015 (0.380) 0.020 (0.510)   
5.0 (127) 0.010 (0.255) 0.012 (0.305) 0.015 (0.380) 0.018 (0.455)   
5.5 (140) 0.010 (0.255) 0.012 (0.305) 0.014 (0.355) 0.017 (0.430) 0.021 (0.535)  
6.0 (152) 0.010 (0.255) 0.012 (0.305) 0.013 (0.330) 0.016 (0.405) 0.019 (0.485)  
6.5 (165) 0.010 (0.255) 0.012 (0.305) 0.013 (0.330) 0.015 (0.380) 0.018 (0.455)  
7.0 (178) 0.010 (0.255) 0.011 (0.280) 0.013 (0.330) 0.015 (0.380) 0.017 (0.430)  
7.5 (191) 0.010 (0.255) 0.011 (0.280) 0.013 (0.330) 0.014 (0.355) 0.017 (0.430)  
8.0 (203) 0.010 (0.255) 0.011 (0.280) 0.013 (0.330) 0.014 (0.355) 0.016 (0.405)  
8.5 (216) 0.010 (0.255) 0.011 (0.280) 0.013 (0.330) 0.014 (0.355) 0.015 (0.380)  
9.0 (229) 0.010 (0.255) 0.011 (0.280) 0.013 (0.330) 0.013 (0.330) 0.015 (0.380)  

9.5 to 10.5 (241 to 267) 0.010 (0.255) 0.011 (0.280) 0.013 (0.330) 0.013 (0.330) 0.014 (0.355)  

Allowable Crack Width in inches (mm) 
Pipe Diameters Greater than 96 inches (2400 mm)  

Concrete Cover on Transverse Reinforcement in inches (millimeters)  

Pipe Wall 
Thickness 

inches  
(mm) 

  
1.25"  

(32 mm)  
1.75"  

(44 mm)  
2.25"  

(57 mm)  
2.75"  

(70 mm)  
3.25"  

(83 mm)  
8.0 (203)  0.010 (0.255) 0.011 (0.280) 0.012 (0.305) 0.014 (0.355) 0.016 (0.405) 
8.5 (216)  0.010 (0.255) 0.011 (0.280) 0.012 (0.305) 0.014 (0.355) 0.015 (0.380) 
9.0 (229)  0.010 (0.255) 0.011 (0.280) 0.012 (0.305) 0.013 (0.330) 0.015 (0.380) 
9.5 (241)  0.010 (0.255) 0.011 (0.280) 0.012 (0.305) 0.013 (0.330) 0.015 (0.380) 

10.0 (254)  0.010 (0.255) 0.011 (0.280) 0.012 (0.305) 0.013 (0.330) 0.014 (0.355) 
10.5 (267)  0.010 (0.255) 0.011 (0.280) 0.012 (0.305) 0.013 (0.330) 0.014 (0.355) 
11.0 (279)  0.010 (0.255) 0.011 (0.280) 0.012 (0.305) 0.013 (0.330) 0.014 (0.355) 
11.5 (292)  0.010 (0.255) 0.011 (0.280) 0.012 (0.305) 0.012 (0.305) 0.013 (0.330) 
12.0 (305)  0.010 (0.255) 0.011 (0.280) 0.012 (0.305) 0.012 (0.305) 0.013 (0.330) 
12.5 (318)  0.010 (0.255) 0.011 (0.280) 0.011 (0.280) 0.012 (0.305) 0.013 (0.330) 
13.0 (330)  0.010 (0.255) 0.011 (0.280) 0.011 (0.280) 0.012 (0.305) 0.013 (0.330) 
13.5 (343)  0.010 (0.255) 0.011 (0.280) 0.011 (0.280) 0.012 (0.305) 0.013 (0.330) 

1.  Concrete cover is measured between reinforcement surface and concrete surface. 
2.  The tabulated crack width dimensions are measured in inches (millimeters). 
3.  Sewer pipe shall have an allowable crack width of 0.01 inch (0.25 mm) regardless of concrete cover. 

 
The required strength of the pipe specimens undergoing the bearing test will be designated in terms 

of D-load.  Such designation indicates the actual load in pounds per linear foot (newtons per meter of 
length) of pipe, divided by the inside diameter of the pipe in feet (millimeters).  The pipe shall withstand 
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the required test load before a crack having a width as indicated in the following table, measured at close 
intervals, occurs throughout a length of 1 foot (300 mm) or more.  The crack shall be considered to be at 
the indicated width when the point of the measuring gauge will, without forcing, penetrate it 1/16 inch 
(1.5 mm) at close intervals throughout the specified distance of 1 foot (300 mm). 

The load shall be applied at a uniform rate not to exceed 2,000 pounds per minute per foot-length 
(29.2 kN per minute per meter of length) of pipe for the first 80 percent of the required load and then at a 
uniform rate not to exceed 500 pounds per minute per foot-length (7.3 kN per minute per meter of 
length) of pipe for the remainder of the test. 

The test specimens shall be surface dry when tested. 
The length on which the test load is computed shall be determined by measuring the inside length of 

the barrel of the pipe from the bottom of the socket to the end of the spigot.  The length of a beveled pipe 
shall be the average length of the inside of the barrel of the pipe, measured from the bottom of the socket 
to the end of the spigot. 

If the tested specimen of a designated lot passes the test, all of the pipe of that lot shall be considered 
as complying with the requirements. 

If the tested specimen of a designated lot fails to pass the test, then five additional specimens from 
that same lot shall be selected for testing. 

If the five additional specimens pass, the total number of that lot to be furnished shall be considered 
as complying, except the one previous failing specimen. 

If any of the five additional specimens fail, the entire lot shall be rejected; or may be downgraded 
except those specimens which passed the first time. 

The Contractor may test specimens of a rejected lot individually to determine whether they may 
comply with the requirements for acceptance. 

207-2.9.3  Structural Design Basis.  Where structural details of the pipe are shown on the Plans, the 
manufacture of pipe shall be checked by making the appropriate tests on the concrete placed in the pipe 
forms, by inspection of the steel reinforcing cages that are to be used in the pipe, and by inspection of the 
fabrication of the pipe. 

Concrete in pipe shall attain a minimum compressive strength of 4,500 psi (31.0 MPa) at 28 days. 

207-2.9.4 Downgrading of Pipe.  For the purpose of these specifications, “downgraded” pipe shall 
be defined as pipes which are to be used under loads less than those for which they were designed. 

Pipes manufactured in accordance with these specifications which have not met their designed test 
loads may be downgraded by the Engineer and used provided that: 

a) Enough load tests are made to establish the load under which they may be used.  The number of tests to 
be made shall be as determined by the Engineer and may require the testing of each section. 

b) They comply with the testing and inspection requirements of these specifications. 
Individual specimens of pipe which will require major repair, or which have numerous hairline cracks 

extending the full length of the section on the inside of the pipe at the minor axis or on the outside of the pipe 
at the major axis, may be tested for downgrading purposes only at the discretion on the Engineer. 

207-2.9.5  Acceptance of Stockpiled Pipe.  Pipe may be used from stockpiles only when approved 
in advance by the Engineer, and provided the pipe meets all other requirements for pipe with the 
exception of inspection of manufacture. 
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For the purpose of these specifications, “stockpiled” pipe shall be defined as pipe manufactured in 
quantity which will meet requirements of this section, but was not manufactured for use in specific 
projects.  However, pipe which has been rejected by another agency will not be considered as 
“stockpiled” pipe, nor will such pipe be accepted. 

207-2.10 Marking.  The date of manufacture, size and D-load, lot number, manufacturer’s 
identification mark, and where elliptical reinforcement is used, a 4 inch (100 mm) high “T” marking the 
location of the minor axis of the reinforcement shall be legibly painted or stamped on the inside of each 
pipe.  If the Plans or Specifications require a minimum interior clearance for the reinforcing steel, the 
minimum clearance shall also be painted or stamped on the inside of the pipe. 

Sections of pipe to be inspected shall be so situated at the manufacturer’s plant as to provide the 
Engineer with free accessibility for inspection and marking.  In no case shall the pipe be stacked to a 
height that would require the Engineer to climb or use or a ladder to properly inspect the pipe. 

At the place of manufacture, the Engineer will indicate acceptance of the pipe for delivery to the 
Work by marking the pipe with the Agency’s stamp.  Such acceptance, however, shall be considered a 
tentative acceptance.  Final acceptance will be made only when the project has been completed. 

If pipe is rejected subsequent to its manufacture, the mark placed thereon by the Engineer shall be defaced. 
207-2.11  Inspection Platform.  For machine-made pipe, a permanently installed inspection 

platform shall be provided.  The platform shall be located such that the inspector can observe the cage 
and concrete during placement and manufacturing. 

207-3  LINED REINFORCED CONCRETE PIPE. 
207-3.1  General.  These specifications apply to pipe manufactured with a plastic lining.  The plastic 

lining material shall be tested in accordance with 211-2 and conform to 210-2.  Pipe not installed within 
180 days from the date of pipe manufacture shall have both ends of the pipe covered with an opaque 
material to prevent ultra-violet degradation of the plastic liner.  The Contractor shall not install any lined 
RCP that is more than 2 years old from the date of manufacture. 

Such pipe shall conform to the applicable provisions in 207-2, except that the causes for rejection shall be 
as listed herein, and repair of pipe will be permitted only within limits set forth in this subsection. 

All such pipe shall be manufactured with Type II cement unless otherwise specified in the Special 
Provisions.  All cement shall contain not more than 0.6 percent by weight of alkalis calculated as Na2O 
plus 0.658 K2O. 

Chairs or spacers between the reinforcement and forms or base rings shall be stainless steel or a 
nonferrous material approved by the Engineer.  Spacers may only come in contact with the liner plate if they 
are made of plastic and have a flat base plate of sufficient size to prevent puncture of the liner plate. 

207-3.2  Causes for Rejection.  Lined pipe may be rejected for any of the following reasons: 
a) Exposure of any wires, positioning spacers, or chairs used to hold the reinforcement cage in 

position, or steel reinforcement in any surface of the pipe, except for holding rods in end 
projections. 

b) Transverse reinforcing steel found to be in excess of 1/4 inch (6 mm) out of specified position 
after the pipe is molded. 

c) Any shattering or flaking of concrete at a crack. 
d) Air bubble voids (bugholes) on the interior and exterior surfaces of the pipe exceeding 1/4 inch (6 

mm) in depth unless pointed with mortar or other approved material. 
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e) Unauthorized application of any wash coat of cement or grout. 
f) A deficiency greater than 1/4 inch (6 mm) from the specified wall thickness of pipe 30 inches (750 

mm) or smaller in internal diameter. 

g) A deficiency greater than 6 percent (5 percent) from the specified wall thickness of pipe larger 
than 30 inches (750 mm) in internal diameter, except that the deficiency may be 8 percent (7 
percent) adjacent to the longitudinal form joint, provided that the additional deficiency does not 
lie closer than 20 percent of the internal diameter to the vertical axis of the pipe and does not 
extend along the circumference for a distance greater than 20 percent of the internal diameter of 
the pipe. 
The deficiencies in wall thickness permitted herein do not apply to gasket contact surfaces in 
gasketed joint pipe.  Dimensions and tolerances of such contact surfaces shall be submitted for 
approval. 

h) Internal diameter of the pipe varying from the true circle of the specified diameter by more than 1 
percent (for projects in metric units, pipe having less than the specified diameter, or exceeding it 
by more than 2.6 percent) or interior surfaces reworked after placing of the concrete.  The 
variation in internal diameter permitted herein does not apply to gasket contact surface in 
gasketed joint pipe.  Tolerances at such contact surfaces shall be submitted for approval. 

i) A water pocket (identified by tapping the internal surface of the pipe) which is greater than 30 inches (750 
mm) in length or wider than three times the specified wall thickness.  Repair of such defective areas not 
exceeding these limits shall be made as described in 207-3.3. 

j) A piece broken from the end projections of the pipe which has circumferential length exceeding 60 
degrees of the circle, or extends into the body of the pipe, or extends into the gasket contact 
surfaces of gasketed joint pipe for a circumferential length in excess of 6 inches (150 mm) 
measured at the midpoint of the gasket contact surface on the bell end, and at the inner shoulder 
of the gasket groove at the spigot end.  If two or more pieces are broken from an end projection, 
the total length of such broken pieces on any end shall not exceed 90 degrees of the circle; and 
there shall be a distance of at least 9 inches (230 mm) of sound concrete between breaks.  The 
total length of broken pieces that extends into the gasket contact surfaces of gasketed joint pipe 
shall not exceed a circumferential length of 6 inches (150 mm). 

If less than 9 inches (230 mm) of sound concrete exists between two individual breaks, the two 
breaks shall be considered as one continuous break.  Repair of such defects not exceeding above 
limits shall be made by Method III as described in 207-3.3.3.  Unsound portions of end 
projections shall be removed, and if pieces removed do not exceed the above limits, the pipe may 
be similarly repaired. 

k) Defects that indicate imperfect molding of concrete; or any surface defect indicating honeycomb 
or open-texture (rock pockets) greater in size than an area equal to a square with a side dimension 
of two and one-half times the wall thickness or deeper than two times the maximum graded 
aggregate size; or a local deficiency of cement resulting in loosely bonded concrete, the area of 
which exceeds in size the limits of area described in 9) and 10) above when the defective 
concrete is removed.  Repair of such defects not exceeding these limits shall be made as provided 
in 9) and 10) above.  Sand rings occurring at the ends of the pipe shall be repaired for the full 
circumference. 
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l) Any of the following cracks: 
1) A crack having a width of 0.01 inch (0.255 mm) or more throughout a continuous length of 12 

inches (300 mm) or more. 
2) Any crack extending through the wall of the pipe and having a length in excess of the wall 

thickness. 
3) Any crack showing two visible lines of separation for a continuous length of 2 feet (0.6 m) or more, 

or an interrupted length of 3 feet (0.9 m) or more anywhere in evidence, both inside and outside, 
except where such cracks occur during the external loading test specified in 207-2.9. 
When required by the Engineer, any crack which is 0.01 inch (0.255 mm) wide or wider and 
is not a cause for rejection, shall be filled with neat cement grout composed of cement mixed 
with water to a fluid consistency. 

207-3.3  Repair of Imperfections. 
207-3.3.1  Method I - Repair by Hand-Placed Mortar. 
a) Preparation of Surfaces to be Repaired.  Unsound or imperfect concrete shall be removed by 

chipping.  Edges where concrete has been chipped out shall be sharp and squared with the 
surface, leaving no feathered edges.  The chipped area shall be washed with water to remove all 
loose material and concrete dust. 
Surfaces within the trimmed areas shall be kept wet for several hours, preferably overnight, 
before the repair replacement is made.  All surfaces in areas to be repaired shall be damp, but not 
wet, when the material is applied. 

b) Placement of the Mortar.  The mortar used for the repair shall contain the same proportions of 
cement and sand as the mix from which the pipe was made. 
This mortar shall be pre-shrunk by mixing it to a plastic consistency as far in advance of its use 
as possible.  Trial mixes shall be made and aged to determine the longest period the mortar’s use 
can be delayed while retaining sufficient plasticity to permit good workmanship. 
Immediately prior to the application of the mortar, the damp surface of the area to be repaired 
shall be scrubbed thoroughly with a small quantity of neat cement grout, using a wire brush.  
Remaining loose sand particles shall be swept away before application of the mortar. 
In applying the mortar, it shall be compacted into the space to be filled, care being taken to 
eliminate air pockets and to secure bond at the edges.  The surfaces shall be shaped and finished 
to correspond with the adjacent surface of the pipe. 

c) Curing.  The newly repaired surfaces shall be kept damp for 24 hours after the repair is 
completed.  A membrane coating of an approved white-pigmented sealing compound shall then 
be applied. 

207-3.3.2  Method II - Repair by Pneumatically Applied Mortar  (PAM). 
a) General.  PAM shall not be used when the repair extends to a depth greater than the embedment 

of the reinforcing steel.  Such repairs shall be made with pre-shrunk mortar. 
b) Preparation of Surface to be Repaired.  Surfaces to which PAM is to be applied shall be prepared in 

the same manner as described in 207-3.3.1 a) except that the edges of the area from which unsound or 
imperfect concrete is removed shall be beveled so as not to entrap rebound. 

c) Placement of Mortar.  No rebound shall be included in the repair.  The pipe shall be turned so 
that the area being repaired is at the side of the pipe in a near vertical position to permit rebound 
to fall clear. 
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The mortar used for the repair shall contain the same properties of cement and sand as the mix 
from which the pipe was made. 
Before repairing grooved concrete spigots, the snap ring shall be replaced and retained in 
position until the repair has attained sufficient strength to assure no damage to the gasket groove 
by its removal. 
Areas repaired with PAM shall be filled in excess of the dimension required and then carefully 
trimmed to correspond with adjacent surfaces. 

d) Curing.  Surfaces to which PAM has been applied shall be cured in the same manner as described 
in 207-3.3.1 c). 

207-3.3.3  Method III - Bonding Mortar Repairs With Epoxy Resin Adhesives. 
Unsound or imperfect concrete shall be removed by chipping.  If hand placed mortar is to be used, the 

edges shall be left sharp and square with the surface.  If PAM is to be used, the edges shall be beveled. 
The area to be repaired shall be kept dry.  Loose material and concrete dust remaining after the 

chipping operation shall be removed by means of an air jet. 
Epoxy resins previously approved for such use by the Engineer shall be used in the manner prescribed by 

the Engineer.  The prepared area shall be primed with the epoxy resin compound, care being taken to ensure 
intimate contact with the base material.  Mortar shall be applied before the epoxy resin compound sets.  
Mortar shall be applied by either Method I or II as described in 207-3.3.1 and 207-3.3.2. 

207-4  CONCRETE CYLINDER PIPE. 
207-4.1 General.  These specifications apply to concrete cylinder pipe intended for use in water 

supply pipelines and distribution systems that carry water under pressure.  Concrete cylinder pipe may be 
furnished in pipe diameters of 10 inches (250 mm) or larger for operating pressures from 100 psi (690 
kPa) to 400 psi (2,760 kPa). 

207-4.2 Design, Manufacture, and Tests.  Concrete cylinder pipe shall be designed, manufactured 
and tested in accordance with AWWA C303.  The average circumferential stress in the steel cylinder 
and bar or wire reinforcement of the pipe at design pressure shall not exceed 16,500 psi (114 MPa) nor 
50 percent of the minimum yield strength of the steel used in the cylinder. 

207-4.3  Fittings.  Fittings for concrete cylinder pipe shall conform to requirements of Federal 
Specification SS-P-381. 

207-5  REINFORCED CONCRETE PRESSURE PIPE. 
207-5.1 General.  These specifications apply to three types of reinforced concrete pressure pipe, two 

of which are not prestressed (and one prestressed), with internal diameters of 12 inches (300 mm) and 
larger, to be used in the transmission and distribution systems that carry water under pressure as shown 
on the Plans. 

207-5.2  Manufacture and Tests.  Reinforced concrete pressure pipe and fittings shall be manufactured and 
tested to conform to one of the following specifications: 

a) AWWA C300 for the steel bar reinforcement and cylinder type in pipe diameters 24 inches (600 
mm) and larger, for design pressures of 40 to 260 psi (275 kPa to 1,800 kPa), and for external 
loading conditions as may be designated on the Plans or in the Specifications. 

b) AWWA C301 for the prestressed steel wire reinforcement and cylinder type, in pipe diameters of 
30 inches (750 mm) and larger, for design pressure up to 350 psi (2,410 kPa), and for external 
loading conditions as may be designated on the Plans or in the Specifications. 
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c) AWWA C302 for the steel reinforcement (without cylinder) type, in pipe diameters 12 inches (300 
mm) and larger, for design pressures of not more than 45 psi (310 kPa), and for external loading 
conditions as may be designated on the Plans or in the Specifications. 

207-6 (Not Used). 

207-7 (Not Used). 

207-8  VITRIFIED CLAY PIPE (VCP). 
207-8.1  General.  Except as modified in this subsection, vitrified clay pipe and fittings including 

perforated pipe shall be extra strength or high strength manufactured in accordance with ASTM C 700. 
207-8.2  Manufacturing Requirements. 
207-8.2.1  General.  All pipe and fittings shall be clearly marked with the name or trademark of the 

manufacturer, the location of the plant, and the strength designation.  All standard length straight pipe as 
defined in 207-8.2.2 shall, in addition to the above, be marked with a manufacturer’s date code.  All 
fabricated bends and/or bevels shall be manufactured from pipe meeting all requirements of the pipe 
specifications for the project. 

207-8.2.2 Dimensions and Tolerances.  The pipe diameter shall not vary from a true circle by more 
than 3 percent of nominal diameter.  Except for special purposes, the minimum standard length of 
straight pipe, exclusive of socket depth, shall be 40 inches (1000 mm).  Pipe shall not deviate from 
straight by more than 1/16 inch per foot (5 mm per 1 m of length). 

207-8.2.3  Imperfections.  Imperfections in pipe and fittings containing blisters, cracks, and chips in 
excess of the limits herein will be rejected; however, certain cracks and chips meeting the requirements 
of 207-8.2.4 may be repaired in accordance with 207-8.6. 

a) Blisters.  For pipe of nominal sizes 3 to 18 inches (75 to 450 mm), blisters shall not exceed 3 
inches (75 mm) in any direction, and no blister or pimple shall project more than 1/8 inch (3 mm) 
above the surface of the pipe. 

For pipe of nominal sizes over 18 inches (450 mm), no blister shall exceed in any direction, 2 
inches per foot (170 mm per meter) of internal diameter, and no blister or pimple shall project 
above the surface of the pipe more than 1/8 inch per foot (10 mm per meter) of internal diameter. 

Pipe shall have no broken blisters. 
b) Cracks.  There shall be no cracks passing through the barrel or socket except that a single crack at 

the spigot end of the pipe not exceeding 75 percent of the depth of the socket, or a single 
circumferential crack in the socket not exceeding 3 inches (75 mm) in length or a single crack not 
exceeding 2 inches (50 mm) in the axial direction is permitted. 

c) Chips.  Chips on the interior surface shall not exceed 2 inches (25 mm) in length, 1 inch (25 mm) 
in width, and a depth of 1/4 of the barrel thickness, but not to exceed 1/4 inch (6 mm).  A single 
pipe shall contain no more than two such defects. 

207-8.2.4  Repairable Imperfections. 
a) General.  Structurally sound clay pipe larger than 15 inch (375 mm) size, may be repaired as 

provided in 207-8.6. 
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Repairs of any type at the spigot or socket, shall be limited to one for each 60 degrees of 
circumference, and a maximum of four at either end.  Repaired pipe shall not be used for 
fabricated fittings unless the repaired pipe is tested.  Molded fittings may be repaired within the 
scope of the Specifications. 

b) Cracks.  The following longitudinal cracks parallel to the axis caused by shrinkage or drying and 
not more than 1/32 inch (0.8 mm) wide may be repaired: 
1) A crack on the exterior of the spigot that does not penetrate the entire barrel thickness and 

does not exceed 50 percent of the depth of the socket in length. 
2) A crack in the socket of the pipe that does not penetrate the entire thickness and does not 

exceed 75 percent of the depth of the socket in length. 
3) A crack that penetrates the entire thickness of the socket and does not exceed 50 percent of the 

depth of the socket in length. 
4) A crack on the interior of the socket and in the shoulder on the exterior of the socket which 

does not exceed 3 inches (75 mm) in length and does not penetrate more than 20 percent of 
the wall thickness. 

c) Surface Chips.  Surface chips located on the exterior of the spigot, the interior or exterior of the 
socket, or on the shoulder of the socket may be repaired, provided: 
1) The length of the circumference of the chip does not exceed twice the barrel thickness. 
2) The width is not greater than 50 percent of the socket depth measured parallel to the axis. 
3) The depth is not greater than 25 percent of the wall thickness measured perpendicularly to the axis. 

d) Full Depth Chips.  Full depth chips located on the socket may be repaired provided the length of 
the chip does not exceed twice the barrel thickness or the width does not exceed 25 percent of the 
socket depth. 

207-8.3  Fittings and Stoppers.  Fittings shall be made to such dimensions as will accommodate the 
joint system specified.  Y- and T-branch fittings shall be furnished with spurs securely fastened by the 
manufacturer to the barrel of the pipe.  There shall be no projection on the inner surface of the barrel. 

T-branch fittings shall have their axis perpendicular to the longitudinal axis of the pipe.  The axis of 
the spur on Y-branch fittings shall be 45-degrees from the longitudinal axis of the pipe.  The barrel of 
each spur shall be of sufficient length to permit the proper jointing of the connecting pipe. 

Stoppers furnished for installation in branch fittings and ends of pipe left unconnected shall be strong 
enough to sustain all applied construction and in-place loads, including field pressure tests.  Stoppers for pipe 
shall be one of the following: polyethylene (PE), polyurethane, polypropylene, acrylonitrilebutadiene-styrene 
(ABS), polyvinyl chloride (PVC), ozone-resistant synthetic rubber, clay discs, or other material approved by 
the Engineer.  The Contractor shall retest within 60 days prior to installation any stopper that is more than 180 
days old from the date of manufacture to ensure compliance with the requirements of the Specifications.  The 
Contractor shall not install any stopper that is more than 2 years old from the date of manufacture. 

207-8.4  Joints.  Joints for vitrified clay pipe are specified in 208-2.  The maximum bevel of the 
ends of pipe to be laid on a curve is 4 degrees.  Plain-end pipe shall not be beveled. 

Each joint within vertical and horizontal curves shall be constructed using factory fabricated mitered 
or beveled pipe or by deflecting joints.  In no case shall joints be deflected more than allowed in 306-
1.2.3.  Shop and layout drawings for mitered or beveled pipe shall be submitted to the Engineer for 
review and approval. 

207-8.5  Testing Requirements. 
207-8.5.1  General.  Before a lot of pipe is acceptable for use, test pipes selected from the lot shall 

meet the requirements of the hydrostatic pressure and bearing tests described herein.  The tests shall be 
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made at the point of manufacture, under the supervision of the Engineer, and at no cost to the Agency.  
Fittings will be subject to the requirements of the hydrostatic pressure test only. 

When less than 50 pipes are to be furnished to any one project, the Engineer may waive the 
sampling, testing and acceptance requirements of this subsection and accept the manufacturer’s written 
certification that the pipe meets the quality and strength specified.  All pipe will be subject to visual 
inspection and acceptance by the Engineer after delivery to the Work site. 

All testing equipment shall be calibrated by a testing agency acceptable to the Engineer at intervals not to 
exceed 12 months or following repair of the hydraulic system or modification or relocation of the equipment. 

Each lot of vitrified clay pipe is defined as not more than 500 sections of pipe for one size and class.  
The Engineer shall select for testing the following number of samples: 
 

TABLE 207-8.5.1 (A) 
No.  of Sections in Lot No.  of Sections for Testing 

Less than 41 
41 - 60 
61 - 80 

81 - 250 
251 - 300 
301 - 350 
351 - 400 
401 - 450 
451 - 500 

2 
3 
4 
5 
6 
7 
8 
9 

10 

 
The pipe selected for testing shall be sound and shall meet the dimensions and tolerances of the 

specifications. 
207-8.5.2  Hydrostatic Pressure Test.  Shall be carried out in accordance with the applicable 

requirements of ASTM C 301 and shall precede the bearing test by not more than 3 hours. 
207-8.5.3  Bearing Tests.  Shall be carried out in accordance with the 3-edge bearing method 

requirements of ASTM C 301.  The pipe shall withstand the minimum 3-edge bearing test loads 
indicated in the following table: 

TABLE 207-8.5.3 
Nominal Diameter 

inches (mm) 
Extra Strength Pipe 

lbs/ft (kN/m) 
High Strength Pipe 

lbs/ft (kN/m) 
3 (75) 2000 (29.2)  2200 (32.1)  

4 (100) 2000 (29.2)  2200 (32.1)  
6 (150) 2000 (29.2)  2200 (32.1)  
8 (200) 2200 (32.1)  2400 (35.0)  

10 (250) 2400 (35.0)  2600 (37.9)  
12 (300) 2600 (37.9)  2900 (42.3)  
15 (375) 3100 (45.2)  3400 (49.6)  
18 (450) 3600 (52.5)  4000 (58.4)  
21 (525) 4200 (61.3)  4600 (67.1)  
24 (600) 4800 (70.1)  5300 (77.3)  
27 (675) 5200 (75.9)  5700 (83.2)  
30 (750) 5500 (80.3)  6100 (89.0)  
33 (825) 5800 (84.6)  6400 (93.4)  
36 (900) 6300 (91.9)  6900 (100.7)  
39 (975) 6600 (96.3)  7300 (106.5)  

42 (1050) 7000 (102.2)  7700 (112.4)  
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207-8.5.4  Acceptance.  When all test pipes meet the hydrostatic pressure and bearing tests, the 
entire lot of pipe is acceptable.  When two test pipes fail, the entire lot will be rejected.  When one pipe 
fails, a second group of two pipes must pass the tests, otherwise the entire lot will be rejected. 

207-8.6  Clay Pipe Repair. 
207-8.6.1  Repair Methods and Materials. 

a) General.  All surfaces to be repaired shall be clean and dry.  All unsound material at lumps or 
blisters shall be ground smooth and flush with adjacent surfaces.  Cracks shall be grooved 1/8 to 
1/4 inch (3 mm to 6 mm) wide and 1/8 to 1/4 inch (3 mm to 6 mm) deep for the full length of the 
crack.  All unsound material at chips, flakes, pits, and spalls shall be removed and edges shall be 
1/16 inch (1.5 mm) minimum below adjacent surfaces.  There shall be no feather edges. 

Prepared areas shall be cleaned of dust and other loose particles and then filled with repair 
material compounded to provide properties most desirable for sewerage service.  Repair material 
shall resist bacterial attack and attack by chemicals or combinations of chemicals normally 
present in domestic and industrial sewage. 
Repair material shall be mixed, applied, and cured as recommended by the manufacturer and 
approved by the Engineer, and shall have a color contrasting with the color of pipe to be repaired.  
If necessary to produce a contrast in color, carbon black in a small quantity may be added to the 
repair material.  The repair material shall be subject to adhesion and chemical testing as required 
by the Engineer to determine its suitability for use. 

b) Adhesion Test.  Vitrified clay bars 1 inch (25 mm) square in cross section and approximately 8 
inches (200 mm) in length, compounded of the same materials as the vitrified clay pipe and fired 
to clay pipe manufacturing temperature shall be used in preparing test specimens.  The bars shall 
have a modulus of rupture of not less than 1,600 psi (11.0 MPa) when tested in flexure with 
third-point loading. 

The bars shall be cut through at the midpoint and then bonded with the repair material.  
Following a 7-day maximum cure period at ambient room temperature, the bonded bars shall be 
tested in flexure with third-point loading. 

The average modulus of rupture of five test bars bonded with the repair material shall not be less 
than 1,600 psi (11.0 MPa). 

Five additional test bars bonded with the repair material and immersed for 60 days in water at ambient 
room temperature shall have an average modulus of rupture not less than 1,500 psi (10.3 MPa). 

c) Chemical Tests.  Each specimen of repair material shall lose not more than 2 percent of its weight 
after being immersed in the solutions listed in 208-2.3.2 (Note 3 in table) for a period of 30 days 
and being reconditioned as indicated. 

207-8.6.2  Inspection of Repairs.  All pipe to be repaired shall be inspected by the Engineer after 
preparation for repair, again after repair has been made.  Repairs made without prior inspection will be 
rejected.  The Engineer may require retesting of any repaired pipe to demonstrate its soundness.  The 
Agency shall be reimbursed for all costs incurred for inspection and testing of repaired pipe. 
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207-9  IRON PIPE AND FITTINGS. 
207-9.1  General.  This subsection specifies ductile iron pipe for water and other liquids, and cast 

iron soil pipe.  Cast iron soil pipe shall not be used for mainline gravity sewers or for any pressure piping 
used to convey sewage. 

207-9.2  Ductile Iron Pipe for Water and Other Liquids. 
207-9.2.1  General.  Ductile iron pipe for water and other liquids shall be furnished in the sizes, 

classes, grades, or nominal thicknesses and joint types shown on the Plans or in the Specifications. 
Ductile iron pipe shall comply with AWWA C 151. 
207-9.2.2  Pipe Joints.  Iron pipe joints shall comply with the following requirements for the types 

shown on the Plans or in the Specifications: 
 

TABLE 207-9.2.2 (A) 
Type of Joint Specifications 

Rubber Gasket Push-on Joint 
Mechanical Joint 
Flanged Joint 
Flanged Joint (Threaded Flanges)  

AWWA C 111 
AWWA C 111 
AWWA C 110 
AWWA C 115 

 
Rubber gasket material shall conform to 208-1.2. 
207-9.2.3  Fittings.  All ductile iron and cast iron rubber gasket, push-on, mechanical, and flanged 

joint fittings for iron pipe shall be manufactured in accordance with AWWA C 110. 

207-9.2.4 Lining and Coating.  Unless otherwise specified, the internal surfaces of iron pipe and fittings 
shall be lined with a uniform thickness of cement mortar then sealed with a bituminous coating in accordance 
with AWWA C 104.  The outside surfaces of ductile iron pipe and fittings for general use shall be coated with a 
bituminous coating 1 mil (25 µm) thick in accordance with AWWA C 151 or AWWA C 110. 

207-9.2.5  Inspection and Certification.  The manufacturer shall furnish a certified statement that 
the pipe and fittings have been manufactured and tested in accordance with these specifications. 

207-9.2.6  Polyethylene Encasement for External Corrosion Protection.  When loose 
polyethylene encasement for the protection of iron pipes, cast or ductile iron fittings, valves, and 
appurtenances is specified in the Plans or in the Specifications, it shall be furnished and installed in 
accordance with the requirements of AWWA C 105. 

207-9.3  Cast Iron Soil Pipe and Fittings.  Cast iron soil pipe and fittings shall comply with ASTM A 74. 
207-10  STEEL PIPE. 
207-10.1  General.  These specifications apply to steel pipe for the transmission and distribution of 

water under pressure.  Steel pipe shall be of the size, type, and cylinder wall thickness or pressure class 
shown on the Plans or in the Specifications. 

207-10.2  Fabricated Steel Pipe. 
207-10.2.1  General.  Fabricated steel pipe shall consist of butt or offset butt electrically welded straight 

or spiral-seam steel cylinders, shop fabricated from plates or sheets in accordance with AWWA C 200. 
Steel pipe to be cement-mortar lined may also be fabricated to the requirements of Federal 

Specification SS-P-385 a. 
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Pipe with 4 inch (100 mm) nominal diameter, when required, shall conform to the requirements 
of AWWA C 200. 

One hundred mm (4 inch) pipe, when required, shall conform to the requirements of AWWA C 200. 
Prior to fabrication of pipe, the Contractor shall in accordance with 2-5.3, submit complete shop 

fabrication drawings of all pipe, pipe specials and joint details.  The Contractor shall also submit a 
schedule of pipe marks accompanied by a plan showing the field location of each mark. 

Steel plates or sheets used in the manufacture of fabricated steel pipe shall comply with the physical and 
chemical requirements of ASTM A 570, Grades 30 or 33, for steel sheets or strip, or to ASTM A 283 Grades 
C or D, or A 36 for steel plates, or be of other steel of equal quality if approved by the Engineer. 

The Contractor shall submit to the Engineer a certified laboratory report stating the type of steel, and 
the physical and chemical properties for each heat number of the steel used in the fabrication of the pipe. 

After fabrication, but prior to the application of the specified lining and coating, straight pipe 
cylinders of all sizes shall be successfully hydrostatically tested to 75 percent of the specified minimum 
yield point of the steel sheets or plates used in the manufacture of the pipe in accordance with Section 
3.5 of AWWA C 200. 

207-10.2.2  Design Criteria.  The cross-sectional area of steel in the wall of the pipe cylinder shall 
be computed on the basis of a minimum design safety factor of two of the ratio of yield point stress for 
that particular type steel used in the fabrication of the pipe, to the maximum design working stress in the 
pipe cylinder wall. 

Steel cylinders shall have a wall thickness of not less than 14 gage (1.9 mm). 

207-10.2.3 Diameter.  Fabricated steel pipe shall have a minimum net inside diameter, after 
application of the interior protective lining, equal to the nominal diameter of the pipe shown on the Plans 
or in the Specifications, with a permissible tolerance of minus 1/4 inch (6 mm). 

207-10.2.4 Length.  Unless otherwise specified, fabricated steel pipe shall be manufactured in 
lengths to fit the pipeline alignment shown on the Plans, subject to a maximum pipe length of 42 feet (13 
m).  Pipe may be furnished in lengths less than the manufacturer’s standard length to facilitate the laying 
of the pipe on curved alignments. 

The Contractor shall fabricate and furnish all necessary short pipe sections required for pipeline closures 
and the proper location of any special section, fitting or pipeline appurtenance shown on the Plans. 

207-10.2.5  Joints.  Joints for fabricated steel pipe shall be one of the following types as specified on the 
Plans or in the Specifications and shall comply with the requirements of Section 3.7 of AWWA C 200. 

a) Bell-and-spigot ends with rubber gaskets. 
b) Lap joints for field welding. 
c) Plain ends fitted with butt straps for field welding. 
d) Ends prepared for mechanical coupled field joints. 
e) Plain ends fitted with flanges. 
Joint tolerances shall be as specified in Section 3.7.9 of AWWA C200. 

For pipe less than 27 inches (675 mm) in nominal diameter, butt straps for butt strap joints shall be 
furnished with a 4 inch (100 mm) diameter hand hole, complete with screwed cap or plug, suitable for 
use in “pointing” the interior joint lining after field installation of the joint. 
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All joints, except flanged and mechanical coupling joints, shall be designed for a maximum interior 
pipe lining gap joint of 1/2 inch (13 mm) after joint assembly, measured from the ends of the lining of 
the two pipe sections being joined. 

The laying of bell-and-spigot, rubber-gasket-joint pipe on curved alignment by means of 
unsymmetrical closure of spigot into bell will be permitted.  The amount of “pull” and the method of 
achieving the “pull” shall be in accordance with the manufacturer’s recommendation, but the deviation 
from the normal lining gap at the joint shall not exceed a 3/4 inch (19 mm) “pull” on the outside of the 
curve, and a 1/4 inch (6 mm) “push” on the inside of the curve, with no “push” to be permitted until the 
full 3/4 inch (19 mm) “pull” has been used. 

Where the allowable deflection of the pipe by means of unsymmetrical closure of joints is not 
sufficient to fit the curved alignment of the pipe, as shown on the Plans, special sections consisting of 
beveled ends or multiple-piece bends shall be fabricated.  In no case shall the pipe bell or spigot 
composing the joint between sections of pipe be cut or altered in any manner. 

207-10.2.6  Rubber Gaskets.  Rubber gaskets and gasket lubricant shall be furnished with rubber 
gasket joint pipe in sufficient quantity for the amount of pipe ordered.  Rubber gaskets shall be new and 
made in conformance with section 3.4 of AWWA C 300.  Gasket material shall conform to 208-1.2. 

207-10.2.7  Special Sections.  Special sections, including curves, tees, branches, manifolds, outlets, 
reducers, and enlargers shall be fabricated as shown on the Plans or in the Specifications.  Special 
sections shall be fabricated from sections of previously lined and coated straight pipe, of the kind being 
furnished under the contract or of specially rolled, lined, and coated pipe for fittings to meet job 
conditions shown in the Plans or in the Specifications. 

Bends shall be required on curves which have a shorter radius than can be accommodated by beveled 
pipe ends or by pushing and pulling the joint.  Bends, tees, crosses, and wyes shall be fabricated and 
dimensioned in accordance with AWWA C 208. 

The courses of special sections shall be joined by butt welding after which the pipe protective lining 
and coating shall be repaired to a like condition as existed on the previously lined and coated straight 
pipe section from which the special was fabricated. 

Bends, angles, reducers, enlargers, and other special pipe sections made by certified welding 
operations from previously tested pipe sections need not be subjected to a hydrostatic test.  All special 
pipe sections not fabricated from tested pipe shall be hydrostatically tested after fabrication as specified 
in 207-10.3.2 for straight pipe.  Sections that cannot be tested in a testing machine may be prepared for 
testing by welding a head on the open ends, or as may otherwise be approved by the Engineer.  After 
testing, the ends shall be reconditioned. 

Any welds which have not been subject to a hydrostatic test shall be tested by the air-soap or dye-
check method. 

207-10.2.8  Welding.  Welding of fabricated steel pipe shall conform to the requirements of AWWA C 200. 
Patching of pipe where test specimens have been taken will not be permitted. 
If provided for in the Specifications, the Contractor shall furnish the Engineer with a certified 

laboratory report stating the results of the welding tests required in this subsection. 
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207-10.3  Mill-type Steel Water Pipe. 
207-10.3.1  General.  Mill-type steel pipe shall consist of furnace-welded, electrically welded, or 

seamless pipe produced to meet finished pipe specifications in accordance with AWWA C 200. 
Acceptable grades of pipe under this standard shall be: 

ASTM A 53 Grades A & B 
ASTM A 135 All grades 
ASTM A 139 All grades 
ASTM A 134 Using only grades of steel shown in 10.2.1 

If required in the Specifications, the Contractor shall submit to the Engineer a certified laboratory 
report stating the type of pipe and the physical and chemical properties for each heat number of the steel 
used in the manufacture of the pipe. 

207-10.3.2  Dimensions, Weights, and Test Pressure.  The inside and outside diameters, wall 
thickness, weight, test pressures, and weight and dimension tolerances for mill-type steel pipe shall 
conform to ANSI B36.10 or AWWA C 200. 

207-10.3.3  Length.  Mill-type steel pipe shall be furnished in single random lengths, double random 
lengths, or in specified cut lengths. 

For specified cut lengths, the actual length of the pipe shall not vary from the specified length by 
more than 1/8 inch (3 mm). 

For special random lengths, the average length shall not be less than 17-1/2 feet (5.3 m) and no piece 
shall be shorter than 9 feet (2.7 m).  Double random lengths shall have an average length of not less than 
35 feet (10.7 m) with not more than 10 percent of the lengths shorter than 26-1/4 feet (8.0 m) and no 
piece shorter than 14 feet (4.3 m). 

For specified average lengths in excess of 20 feet (6.1 m), not more than 10 percent of the lengths 
shall be shorter than 75 percent of the average length specified and no length shall be shorter than 40 
percent of the specific average length. 

207-10.3.4  Joints. 
a) General.  Joints for mill-type steel pipe shall be one of the following types as shown on the Plans 

or in the Specifications. 
b) Mechanical Couplings.  Pipe ends for mechanical couplings shall be square cut or beveled with 

all burrs removed.  All outside surfaces of the pipe ends, where the mechanical coupling will be 
seated, shall be free of all indentations, projections, or roll marks to ensure a watertight joint.  
Pipe ends for mechanical couplings shall have tolerances within the limits required by the 
manufacturer of the mechanical coupling specified. 

c) Field Butt-Welded Joints.  Pipe with a wall thickness 15/64 inch (6.0 mm) or greater, intended 
for field butt welding, shall have the pipe ends beveled on the outside or inside or both sides, as 
shown on the Plans or in the Specifications.  Bevels shall have an angle of 30 degrees, with a 
maximum plus tolerance of 5 degrees and no minus tolerance, measured from a line drawn 
perpendicularly to the axis of the pipe.  The width of the root face at the end of the pipe shall be 
1/16 inch ± 1/32 inch (1.5 mm ± 0.8 mm). 

d) Flanged Joints.  Welding flanges shall be forged steel conforming to ASTM A 181 and faced and 
dimensioned in accordance with ANSI B16.5 for the pressure class shown on the Plans or in the 
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Specifications.  Class ANSI B12.5 shall be the minimum class flange permitted for water 
distribution purposes.  Threads for screwed flanges and companion pipe ends shall be 
dimensioned in accordance with ANSI B2.1. 
Pipe ends for welding neck flanges shall be beveled. 

207-10.3.5  Special Sections.  These include elbows, returns, tees, reducers, and crosses which shall 
be manufactured from mill-type steel pipe in accordance with ANSI B16.9. 

Special sections manufactured from previously tested pipe need not be tested hydrostatically but any 
welds not previously hydrostatically tested shall be tested by the air-soap or dye-check method. 

207-10.3.6  Marking of Pipe and Special Sections.  Each length of pipe and each special section 
shall be legibly marked by paint stenciling, die stamping, or hot-roll marking to show the manufacturer’s 
name or mark, size and weight of the pipe or special section, and the type of steel from which the pipe or 
special section was made. 

207-10.4  Protective Lining and Coating for Steel Pipe. 
207-10.4.1  General.    The interior and exterior surfaces of all steel water pipe shall be protected 

from corrosion by one of the following methods, as shown on the Plans or in the Special Provisions. 
207-10.4.2  Cement-Mortar Lining and Coating.  Cement mortar lining and coating shall comply 

with the requirements of AWWA C 205, or shall be fabricated, lined, and coated to the requirements of 
Federal Specification SS-P-385a. 

The interior and exterior surfaces of all pipe to which cement mortar will be applied shall be 
thoroughly cleaned prior to the application of the cement mortar.  Loose scale, rust, and all 
accumulations of dirt or debris shall be removed.  Oil and grease shall be removed by a volatile solvent. 

When a curing compound is used to facilitate curing of the cement mortar lining, it shall be applied 
to the cement mortar within 1 hour after placing the mortar.  The curing time of cement-mortar so cured 
shall be 7 days.  Sealing compound used shall be in conformance with Section 2.5 of AWWA C 205. 

The results of cleaning, lining, and coating of special sections shall be equivalent to the results of 
similar work on straight pipe sections and shall conform to the requirements of Sections 4.5 and 5.7 of 
AWWA C 205. 

207-10.4.3  Cement Mortar Lining and Asphalt Mastic Coatings.  Cement mortar lining shall 
comply with the requirements of 207-10.4.2. 

Materials, manufacture, and application of asphalt protective coatings for pipelines (mastic systems) 
shall comply with “Asphalt Protective Coating for Pipelines” of the Asphalt Institute, Construction 
Series No. 96, Specifications M-2. 

Mastic systems for pipelines shall consist of an asphalt prime coat followed by a coating of a dense, 
impervious, essentially voidless mixture of asphalt, mineral aggregate, and mineral filler which may 
include asbestos fiber.  The finished mastic coating shall be painted with a water-resistant whitewash. 

A Grade 3 mastic system shall be furnished under these specifications. 
Unless otherwise specified, the minimum thickness of the asphalt mastic coating shall be as shown 

in Table 207-10.4.3 (A). 
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TABLE 207-10.4.3 (A) 
Coating  Diameter 

inches (Millimeters) 
 

Thickness1 
in (mm)  

Tolerance 
in (mm)  

4 thru 8 (100 thru 200) 3/8 (10) +1/8 (+3.2) 
10 thru 12 (250 thru 300) 7/16 (11) +1/8 (+3.2) 

Over 12 (300) 1/2 (13) +1/8 (+3.2) 
1.  Subject to the provisions of Section 2.8 of the Asphalt Institute “Specifications M-2”. 

 
207-10.4.4  Coal Tar Enamel Lining and Coating.  Coal-tar enamel protective lining and coating 

shall comply with the requirements of AWWA C 203. 
The interior and exterior surfaces of the pipe shall be thoroughly cleaned by grit blasting 

immediately prior to the application of the coal-tar protective system. 

The interior surfaces of the pipe shall first be coated with a coal-tar primer followed by a uniform 
lining of hot coal-tar enamel.  Thickness of the lining shall be 3/32 inch (2.4 mm) with an allowable 
variation of ± 1/32 inch (0.8 mm). 

The exterior surfaces of the pipe shall be protected with one coat of coal-tar primer followed by one or 
more coats of hot coal-tar enamel.  A single layer of 15 pounds per 100 ft2 (73 kg per 100 m2) asbestos coal-
tar saturated felt or fibrous glass mat shall be bonded into each coat of hot coal-tar enamel.  The coating 
system shall be finished with a single wrap of heavy paper followed by a coat of water-resistant whitewash. 

The thickness of each exterior coal-tar enamel coating shall be 3/32 inch (2.4 mm) with an allowable 
variation in thickness not to exceed ± 1/32 inch (0.8 mm) (excluding the wrapping). 

The number of exterior hot coal-tar enamel coats and the type of exterior wrapping shall be as shown 
on the Plans or in the Specifications. 

The results of cleaning, lining and coating of special sections shall be equivalent to the results of similar 
work on straight pipe sections.  Methods deviating from the prescribed procedures of AWWA C 203 shall 
require the approval of the Engineer.  If the shape precludes spinning, the lining and exterior coating shall 
be applied by hand daubers and hand wrapping as specified in Section 3.11 of AWWA C 203. 

Whenever possible, all welding operations for straight pipe sections, including the welding of 
flanges, shall be completed prior to the application of the coal-tar enamel lining and coating. 

Coal-tar enamel lining and coating shall be held back from the ends of all joints to be field welded.  
Field-welded joints on coal-tar enamel lined and coated pipe less than 27 inches (675 mm) in diameter 
shall have a 4 inch (100 mm) diameter hand hole complete with a screwed cap or plug to permit priming 
and daubing of the interior pipe joint upon completion of the field welding. 

207-10.4.5  Cement Mortar Lining and Asphalt Coating and Wrapping.  Cement mortar lining 
shall comply with 207-10.4.2. 

The exterior surfaces of the pipe shall be thoroughly cleaned by grit blasting followed immediately by a 
coat of hot asphalt primer.  The pipe shall then be coated with one or more coats of hot asphalt.  A single layer 
of 23-1/2-pounds per 100 ft2 (115 kg per 100 m2) asbestos felt or 40-pounds per 100 ft2 (195 kg per 100 m2) 
rag felt or fiberglass wrap shall be machine wrapped into each coat of hot asphalt.  The coating system shall be 
finished with a single wrap of heavy paper followed by a coat of water resistant whitewash. 
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The thickness of each exterior asphalt coating shall be 3/32 inch (2.4 mm) with an allowable 
variation in thickness not to exceed ± 1/32 inch (0.8 mm) excluding the wrapping. 

The number of exterior hot asphalt coats and the type of exterior wrap shall be as shown on the Plans 
or in the Specifications. 

The results of coating special sections shall be equivalent to the results of similar work on straight 
pipe sections.  If the shape precludes machine application, the coating of specials shall be applied by 
hand daubing and wrapping. 

207-10.4.6  Preparation of Pipe Ends (Lined and Coated Pipe).  The pipe protective lining and 
coating shall be held back from the socket and spigot ends respectively, for all socket-and-spigot rubber 
gasket, welded lap, and driven field joint pipe in accordance with the manufacturers’ standard practices.  
The pipe protective coating shall be held back from the ends of all butt strap, mechanical coupling, and 
flanged joint pipe for a sufficient distance to permit field assembly of the particular joint. 

The protective lining shall terminate at the pipe ends of all pipe except where otherwise specified herein. 
All noncoated surfaces shall be cleaned and given a brush coat of a suitable rust preventative 

material to protect said surfaces from pitting or rusting.  The rust preventative material used shall be 
nontoxic and of such properties that the quality of the field joint or the lining and coating to be applied to 
the joint will not be adversely affected. 

207-11 CORRUGATED STEEL PIPE AND PIPE ARCHES. 
207-11.1  General.  Corrugated steel pipe, pipe arches, nestable pipe, slotted pipe, spiral rib pipe, 

spiral rib pipe arches, and coupling bands shall be manufactured and inspected in conformance with 
AASHTO M36/ASTM A 760/A760M or AASHTO M245/ASTM A 762/A762M and as specified 
herein.  The size, type, and metal thickness of the pipe to be furnished shall be shown on the Plans or in 
the Specifications. 

Corrugated steel pipe arches and spiral rib pipe arches shall consist of round pipe which has been re-
formed to multi-centered pipe having an arch shaped top with a slightly curved integral bottom.  
Nominal diameter shall be the minimum inside dimensions of the round pipe.  Pipe arch dimensions 
shall be in accordance with AASHTO M36/ASTM A 760/A760M or AASHTO M245/ASTM A 
762/A762M. 

207-11.2  Materials. 
207-11.2.1  General.  The material for corrugated steel pipe, pipe arches, spiral rib pipe, and spiral 

rib pipe arches shall be zinc coated (galvanized) or aluminum coated (AL-T-2) or polymer precoated 
steel sheet conforming to AASHTO M218/ASTM A 444/A 444M or AASHTO M274/ASTM A 819 or 
AASHTO M246/ASTM A 742/A 742M.  Material Safety Data Sheets (MSDS) are available from the 
pipe manufacturers. 

In accordance with the requirements of Section 4, the manufacturer of corrugated steel pipe, pipe 
arches, spiral rib pipe, and spiral rib pipe arches shall furnish to the Engineer a certificate of compliance 
stating that the materials furnished comply in all respects with these specifications.  Additional testing, 
as required by the Engineer, shall be done at the Contractor’s expense. 

207-11.2.2 Coupling Bands.  The coupling bands shall be of either one-, two-, or three-piece 
construction and shall be of the same material as the pipe.  The coupling bands for the pipe larger than 42 
inch (1,050 mm) shall be of two- or three-piece construction.  Coupling bands shall be formed metal not 
more than three standard culvert sheet thicknesses lighter than that of the pipe to be connected, but shall be 
not less than 0.052 inch (1.32 mm) or more than 0.109 inch (2.77 mm) thick.  The minimum width of the 
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coupling bands for pipe ends other than flanged shall be 10-1/2 inches (265 mm) for annular corrugations 
and rerolled ends and 12 inches (300 mm) for helical corrugations except for Hugger bands for pipes 42 
inches (1050 mm) or less in diameter installed in a buried condition without watertight joints, which may 
be 4 inches (100 mm).  Dimpled coupling bands shall not be used without prior written approval of the 
Engineer.  All coupling band connection hardware shall be galvanized in accordance with 210-3 or 
electroplated in accordance with ASTM A 164, Type RS, or ASTM B 633, Class Fe/Zn 5.  Bolts and nuts 
for all types of coupling bands shall conform to the requirements of ASTM A 307. 

The installed distance between corrugated pipe ends shall be no greater than 1-1/2 inches (38 mm) 
and the maximum difference in diameter between pipe ends to be joined shall be 1/2 inch (13 mm) for 
pipe sizes 48 inches (1200 mm) and under and 1 percent of the diameter for larger pipe sizes. 

When required by the Plans or the Specifications, watertight joints shall be provided by the use of 
approved sealant or gasket materials.  Gasket material shall conform to 208-1.2.  These materials shall 
be neoprene expanded rubber or sheet rubber gaskets, “O” ring rubber gaskets, butyl rubber base joint 
sealant, or other approved materials.  Sheet rubber gaskets shall be at least 7 inches (175 mm) wide and 
3/8 inch (9.5 mm) thick and shall conform to the requirements of ASTM D 1056 with Grades 41 to 43 
inclusive, unless otherwise specified.  “O” rings shall conform to ASTM C 443 and shall not be used on 
helical corrugations.  Test for watertight joints shall conform to 306-1.4.6. 

207-11.3  Fabrication. 
207-11.3.1  General.  Unless otherwise specified, corrugated steel pipe, pipe arches, spiral rib pipe 

and spiral rib pipe arches, shall be furnished with pipe ends cut perpendicularly to the longitudinal axis 
of the pipe.  Pipe ends shall be cut uniformly and shall be fabricated so that the pipe can be effectively 
joined with coupling bands conforming to 207-11.2.2. 

Corrugated steel pipe may be fabricated either by riveting, resistance spot welding or using a 
helically corrugated steel pipe with a continuous helical lock seam or a continuous helical welded seam 
paralleling the corrugation. 

Spiral rib pipe shall be fabricated with helical ribs projecting outwardly with a continuous lock seam 
or welded seam paralleling the rib. 

207-11.3.2 Fabrication by Spot Welding.  Pipe fabrication by spot welding shall conform to the 
requirements of AASHTO M36/ASTM A 760/A 760M.  Pipes fabricated by resistance spot welding 
shall be the full circle type with lap joint construction.  The center of each spot weld shall be at least its 
radius plus 1/4 inch (6.5 mm) from the edge of the steel sheets. 

Spot welding shall be performed in such a manner that the exterior surfaces of 90 percent or more of 
the spot welds on a length of pipe show no evidence of melting or burning of the base metal; and the 
base metal is not exposed when the area adjacent to the electrode contact surface area is wire brushed.  
Discoloration of the spot weld surfaces will not be cause for rejection. 

207-11.3.3  Fabrication by Continuous Helical Seam. 
a) Helical Corrugations and Pitches.  Helically corrugated steel pipe and spiral rib pipe shall be 

fabricated using corrugated profiles and continuous helical pitches as shown in Table 207-11.3.3 (A). 
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TABLE 207-11.3.3 (A) 
Diameters 

inches 
(Millimeters)  

Nominal Pitch1 
inches 

(Millimeters)  

Max.  Pitch1 
inches 

(Millimeters)  

Rib Width 
inches 

(Millimeters)  

Min.  Depth 
inches 

(Millimeters)  

Seam Pitch1 
inches 

(Millimeters)  
6 thru 12 

(150 thru 300) 1-1/2 (38) 1-7/8 (48) — 1/4 (6.5) 12 (305) 

12 thru 96 
(300 thru 2400) 2-2/3 (68) 2-7/8 (73) — 1/2 (13) 24 (610) 

42 thru 120 
(1050 thru 3000) 3 (75) 3-1/4 (83) — 1 (25) 21 (533) 

42 thru 120 
(1050 thru 3000) 5 (125) 5-1/4 (133) — 1 (25) 29-1/2 (749) 

18 thru 72 
(450 thru 1800)  11-1/2 (292) 11-3/4 (298) 3/4 (19) 1 (25) — 

1.  Pitch shall be measured at right angles to the direction of the corrugation. 
 

For spiral rib pipe and spiral rib pipe arches, the corrugations shall be essentially rectangular ribs 
projecting outwardly from the pipe wall.  The width of the ribs shall be 3/4 inch (19 mm) plus 
two times the wall thickness ± 1/8 inch (3 mm).  The height of the ribs shall be a minimum of 
0.90 inch (23 mm).  The radius bend of the metal at the corners of the ribs shall be not less than 
0.10 inch (2.55 mm) or greater than 0.17 inch (4.30 mm).  All rib measurements will be made 
outside to outside except for the inside radius bend.  The rib spacing shall be 11-1/2 inches (292 
mm) ± 1/2 inch (13 mm) center to center. 

b) Continuous Lock Seam Pipe.  Pipe shall be fabricated with the lock seam parallel to the 
corrugation, and may be used for full circle and equivalent pipe-arch sizes.  The lock seam shall 
be formed in the tangent element of the corrugation profile with its center near the neutral axis, 
and shall meet the following requirements: 

1) The edges of the sheets within the cross-section of the lock seam shall lap at least 5/32 inch (4 
mm) for the pipe 10 inches (250 mm) or less in diameter and at least 5/16 inch (8 mm) for 
pipe greater than 10 inches (250 mm) in diameter, with an occasional tolerance of minus 10 
percent of lap width allowable. 

2) The lapped surface shall be in tight contact. 
3) There shall be no excessive angularity on the interior of the 180-degree fold of metal at the 

lock seam which will cause any visual cracks in the sheet.  Roller indentations shall not cause 
any cracks in the sheet or a loss of metal-to-metal contact within the seam. 

4) Tensile specimens cut from production pipe normal to and across the lock seam shall develop 
the strength as tabulated in Table 207-11.3.3 (B). 

5) Continuous lock seam pipe shall be sampled and tested in accordance with AASHTO T249. 
 

TABLE 207-11.3.3 (B) 
Pipe Sheet Thickness 

inches (mm)  Gage No.  (U.S.  Std.) Minimum Lock Strength 
lb/in (kN/m) of width 

0.064 (1.63) 16 425 (74) 
0.079 (2.01) 14 650 (114) 
0.109 (2.77) 12 875 (153) 
0.138 (3.51) 10 1,100 (193) 
0.168 (4.21) 8 1,500 (263) 
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c) Continuous Welded Seam Pipe.  Pipes fabricated with a continuous helical weld seam parallel to 
the corrugations may be used for full circle and equivalent pipe arch sizes.  The welding process 
shall be so controlled that the combined width of the weld and adjacent spelter coating burned by 
the welding does not exceed three times the thickness of the metal.  If the spelter is burned 
outside of these limits, the weld and burned spelter shall be treated as specified in 207-11.4.  
When pipe is fabricated with aluminum coated sheets, the weld seam shall be metalized during 
the fabrication of the pipe with an aluminum alloy wire to completely cover and protect the 
damaged coated area.  Testing for welded seam quality control shall conform to AASHTO T241.  
This test may be waived for pipe manufactured with factory reformed ends. 

207-11.4  Repair of Damaged Galvanizing or Aluminizing.  When the metallic coated surface has 
been burned by gas or arc welding, all surfaces of the welded connections shall be thoroughly cleaned by 
wire brushing and all traces of the welding flux and loose or cracked zinc or aluminum removed, after 
which the areas shall be repaired as specified in 210-3.5.  In addition, damaged aluminized surfaces shall 
be given an asphalt mastic coating per 207-11.5.2. 

207-11.5  Coatings, Linings, and Pavings. 
207-11.5.1 General.  When required by the Specifications, corrugated steel pipe, coupling bands, 

and fittings shall be coated, lined, or paved.  Each section of pipe and fittings shall have the nominal 
metal thickness painted on the inner surface so that the metal thickness can readily be identified.  
Coupling bands need not be coated on the interior surface. 

207-11.5.2  Coatings. 
a) General.  Coatings shall be applied to one or both pipe surfaces to a minimum thickness as 

specified herein.  Any appearance of pinholes, blisters, cracks, excessive whiskering (stalactites), 
or lack of bond shall be cause for rejection. 

b) Bituminous Coatings. Hot-applied bituminous coating shall be applied to both surfaces and shall 
conform to AASHTO M190, Type A/ASTM A 849, Class B.  Minimum coating thickness shall be 
0.050 inch (1.3 mm).  Where concrete lining or paving is to be placed on aluminum coated steel, that 
portion of the conduit in contact with the concrete shall be coated with asphalt mastic coating per 207-
11.5.2 prior to placement of the concrete.  With the approval of the Engineer, the Contractor or 
manufacturer may add (anti-corrosion) additives to the concrete mix in lieu of asphalt coating. 

c)  Asphalt Mastic Coating.  Cold-applied asphalt mastic coating shall conform to the requirements 
of AASHTO M243, except that asbestos fiber shall not be used.  The asphalt mastic material 
shall be applied to the surface specified to a minimum thickness of 0.050 inch (1.3 mm). 

d)  Polymeric Coating.  The polymeric coating shall comply with the requirements of ASTM A 849 
Class P, and may be plant applied after pipe fabrication.  Polymeric coatings shall be applied to 
the surfaces specified to a minimum thickness of 0.010 inch (0.25 mm). 

207-11.5.3  Linings. 
a)  General.  Linings shall be applied to the interior of the pipe to produce a smooth surface. 

b) Bituminous Linings.  Hot-applied bituminous linings shall conform to the requirements of 
AASHTO M190, Type D/ASTM A 849, Class M.  Minimum lining thickness shall be 1/8 inch 
(3.2 mm) over the tops of the crests of the inside corrugations. 
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c) Concrete Lining.  The concrete lining shall be plant applied to produce a homogeneous, non-
segregated, smooth lining with a minimum thickness of 1/8 inch (3.2 mm) over the crest of the 
inside corrugations, in accordance with ASTM A 849, Class C. 

The concrete shall comply with 201-5, except that sand gradation requirements will be waived.  Fly 
ash in accordance with 201-1.2.5 is permitted.  The 28-day strength of the concrete shall be a 
minimum of 5,000 psi (34.5 MPa).  Cracks in the lining greater than 1/16 inch (1.5 mm) shall be 
repaired in accordance with 207-3.3.  Interior joints shall be mortared in accordance with 306-1.2.4. 

207-11.5.4  Pavings. 
a) General.  Paving material shall cover at least 25 percent of the circumference of round pipe and 

40 percent of the circumference of pipe arches and shall be placed symmetrically, left and right 
of the bottom centerline of the pipe. 

b) Bituminous Paving.  Hot-applied bituminous paving shall conform to the requirements of 
AASHTO M190, Type C/ASTM A 849, Class M. 

c)  Concrete Paving.  The concrete paving shall be Class 600-E-3250 (360-E-23).  Steel reinforcing, 
when specified, shall conform to 201-2.  The concrete shall be placed to the thickness specified, 
after the pipe has been backfilled. 

207-11.6  Nestable Pipe.  Nestable pipe shall be fabricated in two separate half-circle sections and 
the sections shall be firmly joined together, all in accordance with Federal Specification MIL-P-236E.  
The longitudinal joint of the nestable pipe sections may be either Type I, flanged, or Type II, notched, as 
specified in MIL-P-236E. 

207-11.7 Slotted Pipe.  The corrugated steel pipe used in the slotted drain shall meet the 
requirements of AASHTO M36/ASTM A 760/A 760M and shall be galvanized or aluminized coated 
(AL-T-2) steel.  The diameter and gage shall be as shown on the Plans. 

The grates shall be manufactured from ASTM A 570/A 570M, Grade 36 steel.  The spacers and 
bearing bars (sides) shall be 3/16 inch (4.763 mm) material ± 0.0075 inch (0.190 mm). 

The spacers shall be on 6 inch (152 mm) centers and welded on both sides to each bearing bar (sides) 
with four 1-1/4 inch (32 mm) long 3/16 inch (5 mm) fillet welds on each side of the bearing bars. 

The Engineer may require tensile strength tests on the grate if the grate is not in compliance with the 
above.  If tensile strength tests are required, minimum results for an in-place spacer pulled perpendicular 
to the bearing bar shall be: 

T = 12,000 pounds (53.4 kN) for 2-1/2 inch (64 mm) grate 
15,000 pounds (T = 66.7 kN) for 6 inch (152 mm) grate 

The grates shall be trapezoidal with a 1-3/4 inch (44 mm) opening in the top and 30-degree slanted 
spacers unless shown otherwise on the Plans.  If vertical grates are shown on the Plans, the grates shall 
be vertical (straight sides) with a 1-3/4 inch (44 mm) opening in the top and 30-degree slanted spacers.  
The grate shall be 2-1/2 inches (64 mm) or 6 inches (152 mm) high as shown on the Plans. 

The grate shall be galvanized in accordance with ASTM A 123 except with a 2 oz/ft2 (605 g/m2) 
galvanized coating. 
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The grate shall be fillet welded with a minimum 1 inch (25 mm) long weld to the corrugated steel 
pipe on each side of the grate at every other corrugation. 

The corrugated steel pipe shall have a minimum of two re-rolled annular ends.  The slotted drain 
bands shall be a modified Hugger band to secure the pipe and prevent infiltration of the backfill.  When 
the slotted drain is banded together, the adjacent grates shall have a maximum 3 inch (76 mm) gap. 

207-11.8  Underdrains.  The pipe for underdrains shall be of the full-circle type and perforations in 
the pipe may be drilled or punched.  The perforations may be located either in the inside crests or in the 
flat tangent portion of the corrugations, but not in both locations in the same length of pipe. 

Steel band couplers shall be as specified in 207-11.2.2.  Sleeve type couplings may be substituted for 
the band couplers.  The couplings may be either plastic or galvanized steel, suitable for holding the pipe 
firmly in alignment without the use of sealing compound or gaskets.  The couplings shall not distort 
under normal conditions of use. 

207-11.9  Siphons.  Pipe and couplings shall be watertight and shall conform to 207-11.2. 

The pipe for siphons shall be of such lengths that the number of field connections will be held to a 
minimum.  The outside seams of riveted, spot welded or continuous helical lock seam pipe shall be 
continuously soldered.  Rivets and spot welds on circumferential seams shall be spaced at approximately 
2-1/2 inches (65 mm) on center with maximum of 3 inches (76 mm) on center. 

Prior to backfilling, the pipe for siphons shall be subject to the hydrostatic test as specified in 306-1.4.6. 
207-11.10  Pipe Downdrains.  Pipe and couplings for downdrains shall be watertight in accordance 

with 207-11.2.  When required by Plans and Specifications, the Engineer may require testing in 
accordance with 306-1.4.6. 

Joints for downdrains shall comply with the following joint property requirements: 
 

TABLE 207-11.10 (A) 
TENSILE STRENGTH (PULL APART STRENGTH) 

0 thru 42 inches (0 thru 1050 mm) pipe diameter  
42 thru 84 inches (1050 thru 2200 mm) pipe diameter 

5,000 lbs (22.3 kN)  
10,000 lbs (44.5 kN) 

 
207-12  STRUCTURAL STEEL PLATE PIPE AND ARCHES. 
207-12.1  General.  The sizes, thicknesses, and dimensions of structural steel plate pipe, arches, and 

pipe arches shall be as designated on the Plans or in the Specifications. 
207-12.2  Materials. 
207-12.2.1  General.  Steel sheets, plates, bolts, and nuts shall conform to AASHTO M 167.  In 

accordance with the requirements of Section 4, the fabricator of the structural steel products shall furnish to 
the Engineer a Certificate of Compliance stating that the materials furnished comply with these 
requirements.  Galvanized surfaces which are damaged shall be repaired in accordance with 210-3.5. 

207-12.2.2  Identification.  When plates of two dissimilar thicknesses are involved in one cross-
section of an installation, the thickness of structural steel plates will be identified on the Plans, or in the 
proposal in accordance with the following: 

Each installation will be designated by size and symbol indicating the number and thickness of plates 
required.  Thus, “(4x0.109-1x0.168)” [“(4x2.77-1x4.27)”]) will be used to designate an installation for 
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one plate length composed of four 0.109 inch (2.77 mm) thick plates and one 0.168 inch (4.27 mm) thick 
plate, with the heaviest thickness to be placed in the invert.  This designation does not prevent the 
Contractor from using fewer or more plates, provided the minimum thickness requirements are met. 

207-12.3  Distorting.  When required by the Plans or Specifications, circular structural steel plate 
pipe shall be distorted, either at the fabricating shop or in the field. 

Plates distorted in the fabricating shop shall provide an increase in the vertical diameter of the pipe, 
after assembly, of approximately 5 percent for the full length.  Plates shall be marked to assure that they 
will be placed in proper position. 

The method for distorting plates in the field shall conform to details shown on the Plans and to 304-4. 
207-12.4  Coatings.  When required by the Plans or the Specifications, a protective coating shall be 

applied to structural steel plate pipe and arches, including all appurtenant fasteners and fittings.  
Bituminous coating shall conform to 207-11.5.2.  Asphalt mastic coating shall conform to 207-11.5.4.  
Asphalt mastic coating may be field applied after assembly of the structure. 

When bituminous coatings are shop applied, each plate shall have the plate thickness on the inner 
surface so that the plate thickness can be readily identified. 

207-13 CORRUGATED ALUMINUM PIPE AND PIPE ARCHES. 
207-13.1 General.  Corrugated aluminum pipe, pipe arches, and connectors shall be manufactured and 

inspected in conformance with the requirements of AASHTO M196, M197, and as specified herein.  The 
size, type, and gage of the pipe to be furnished shall be as shown on the Plans or in the Specifications. 

Corrugated aluminum pipe arches shall consist of corrugated aluminum pipe which has been re-
formed to multicentered pipe having an arch-shaped top with a slightly curved integral bottom.  The 
minimum radius of any part of the pipe section shall be not less than 3 inches (76 mm). 

The specifications contained herein for pipe shall also apply to pipe arches. 
Nominal diameter, as referred to in AASHTO M196 and M197, shall be defined as meaning the 

minimum inside dimension of the pipe. 
207-13.2  Materials. 
207-13.2.1 General.  Corrugated aluminum sheets covered by this section shall be fabricated from 

Alloy Alclad 3004 with Temper H-34 and shall conform to ASTM B 209M (ASTM B 209) and the 
following mechanical properties: 
 

TABLE 207-13.2.1 (A) 
Thickness inches (millimeters) 

Property 
0.051 to 0.113 (1.30 to 2.87) 

 
0.114 to 0.249 (2.88 to 6.32) 

 

Tensile Strength (minimum) 31,000 psi (215 MPa)  31,000 psi (215 MPa)  
Yield Strength (2% offset) (minimum) 24,000 psi (165 MPa)  24,000 psi (165 MPa)  
Elongation in 2 inches (50 mm)  4% min. 5% min. 
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The gages and thickness referred to in this specification are as follows: 
 

TABLE 207-13.2.1 (B) 
Thickness inches (mm)  Gage Number (U.S.  Standard) 

0.060 (1.52) 16 
0.075 (1.91) 14 
0.105 (2.67) 12 
0.135 (3.43) 10 
0.165 (4.19) 8 

 
The cladding thickness shall be 5 percent of the total composite thickness. 
Rivets shall conform to ASTM B 316M (ASTM B 316) for Alloy 6053 with Temper T-4 and the 

following physical properties: 
 

TABLE 207-13.2.1 (C) 
Tensile Strength (minimum) 25,000 psi (170 MPa)  
Yield Strength (2% Offset) (minimum) 14,000 psi (95 MPa)  
Shear Strength (minimum) 15,000 psi (105 MPa)  
Elongation in 2 inches (50 mm) (minimum) 16% 

 
The corrugations for all pipe, measured at right angles to the direction of the corrugation, shall 

conform to the dimensions in the following table: 
 

TABLE 207-13.2.1 (D) 
Diameter1 inches (mm)  Width2 inches (mm) Depth (Min.)2 inches (mm) Type of Corrugation 

8 and larger (200 and larger)  2-2/3 (68) 1/2 (13) Annular 
36 and larger (900 and larger)  3 (76) 1 (25) Annular 
6 through 10 (150 through 250)  1-1/2 (38) 1/4 (6) Helical 
12 and larger (300 and larger)  2-2/3 (68) 1/2 (13) Helical 
36 and larger (900 and larger)  3 (76) 1 (25) Helical 

1.  Inside diameter of pipe shall not vary more than the following: 
6 inch through 18 inch (150 through 450) in diameter, 1/4 inch (6 mm) maximum 
21 inch through 24 inch (525 through 600) in diameter, 3/8 inch (9.5 mm) maximum 
24 inch (600mm) and over in diameter, 1/2 inch (13 mm) maximum. 

2.  Minimum and maximum width and depth of corrugation shall conform to AASHTO M-196 and M-197. 
 

The lengths and thickness of sheet, width of laps, and computed weight per lineal foot of finished 
corrugated aluminum pipe and arches shall be as specified in Table 4 of AASHTO M196.  The 
dimensions of the corrugated aluminum pipe arch shall be as shown in Table 7 of AASHTO M196. 

207-13.2.2 Connecting Bands. The connecting bands shall conform to the requirements of 
AASHTO M196, except the minimum width of band for 12 inch (300 mm) and larger pipe shall be 12 
inches (300 mm).  Minimum width of band for pipe less than 12 inches (300 mm) shall be 7 inches (175 
mm) and minimum width of band for 1 x 3 inch (25 x 75 mm) corrugations shall be 14 inches (355 mm).  
The base metal of connecting bands shall be the same base metal as that of the pipe.  The gage of the 
connecting bands for corrugated pipe and pipe arches may be two standard-use thicknesses lighter than 
that used for the pipe, but not less than 0.060 inch (1.52 mm) thick. 

The band couplers shall be connected with galvanized steel bolts of not less than 1/2 inch (13 mm) diameter. 
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207-13.2.3 End Finish.  The ends of 0.060 inch (1.52 mm) and 0.075 inch (1.91 mm) thickness 
installations shall be reinforced where shown on the Plans.  The reinforcement shall consist of an 
aluminum band of at least 0.135 inch (3.43 mm) material at least 6 inches (150 mm) wide, on at least the 
outer 12 inches (300 mm) of 0.060 inch (1.52 mm) and 0.075 inch (1.91 mm) pipe shall be at least 0.075 
inch (3.43 mm) material. 

207-13.3  Fabrication. 
207-13.3.1  General.  At the option of the Contractor, corrugated aluminum pipe may be fabricated 

by riveting or by using a helically corrugated metal pipe with a continuous helical lock seam paralleling 
the corrugation. 

207-13.3.2  By Riveting.  Pipe fabricated by riveting shall conform to AASHTO M196. 
207-13.3.3  By Continuous Lock Seam. Pipe fabricated with a continuous helical lock seam parallel 

to the corrugations shall conform to the requirements of AASHTO M196 and as specified herein. 
207-13.4  Underdrains. Pipe for underdrains shall be of the full circle type and perforations in the 

pipe may be drilled or punched in accordance with AASHTO M196.  The perforations may be either in 
the inside crests or in the flat tangent portion of the corrugations but not in both locations in the same 
length of pipe. 

Sleeve-type couplings may be substituted for the band couplers.  The couplings may be either plastic 
or aluminum, suitable for holding the pipe firmly in alignment without the use of sealing compound or 
gaskets.  The couplings shall not distort under normal conditions of use.  Minimum thickness for 
underdrains shall be 0.060 inch (1.52 mm). 

207-13.5  Pipe Downdrains. Joints for downdrains shall be watertight in accordance with 207-11.2.2.  
When required by the Specifications, the Engineer may require testing in accordance with 306-1.4.6. 

Joints for downdrains shall comply with the following joint property requirements: 
 

TABLE 207-13.5 (A) 
TENSILE STRENGTH (PULL APART STRENGTH) 

0 to 42 inches (0 to 1050 mm) pipe diameter 5,000 pounds (22.3 kN)  
45 to 84 inches (1125 to 2100 mm) pipe diameter 10,000 pounds (44.5 kN)  

 
207-13.6  Bituminous Coating.  When required by the Specifications, pipe and connecting bands 

shall be protected, both inside and outside, with a bituminous coating.  The bituminous coating shall 
conform to the requirements of AASHTO M190 and as hereinafter specified. 

The minimum thickness of bituminous material for all coated pipe measured on the crest of the 
corrugations shall be 0.05 inch (1.3 mm). 

In paving the invert of aluminum pipes, the bituminous material shall cover the crests to a minimum 
depth of 1/8 inch (3.2 mm) and the width of paving shall at least cover one third of the periphery of pipe 
arches and one quarter of the periphery of circular pipes. 

The bituminous material shall conform to Paragraph 4 of AASHTO M190, except that it shall be at 
least 90 percent soluble in cold carbon disulfide. 

When corrugated aluminum pipes are to have a bituminous coating, the fabrication requirements 
specified in AASHTO M196 shall be altered so that the rivet heads inside the pipe will be in the valley 
of the corrugations. 
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Damaged bituminous coatings shall be repaired by the Contractor at its expense by applying 
bituminous material conforming to the provisions of this subsection. 

207-13.7  Repair of Damaged Alclad Coating.  Alclad coatings which have been damaged shall be 
repaired.  The damaged area shall be thoroughly cleaned by wire brushing.  The cleaned area shall be 
painted with two coats of zinc oxide-zinc dust paint conforming to the requirements of Military 
Specification MIL-P-15145.  The paint shall be properly mixed with a suitable vehicle in the ratio of one 
part zinc oxide to four parts zinc dust by weight. 

207-14  STRUCTURAL ALUMINUM PLATE PIPE AND ARCHES. 
207-14.1  General.  The sizes, thicknesses, and dimensions of structural aluminum plate pipe, 

arches, and pipe arches shall be as designated on the Plans or in the Specifications. 
207-14.2  Materials. 
207-14.2.1  General.  Aluminum sheets, plates, bolts, and nuts shall conform to AASHTO M 219.  

In accordance with the requirements of 2-10, the fabricator of the structural aluminum products shall 
furnish to the Engineer a Certificate of Compliance stating that the materials furnished comply with 
these requirements.  Each plate shall be marked on the inner surface so that the plate thickness can be 
readily identified after installation. 

207-14.2.2  Identification.  When plates of two dissimilar thicknesses are involved in one cross-
section of an installation, the thickness of structural aluminum plates will be identified in accordance 
with 207-12.2.2. 

207-14.2.3  Distorting.  When required by the Plans or Specifications, circular structural aluminum 
plate pipe shall be distorted, either at the fabricating shop or in the field. 

Plates distorted in the fabricating shop shall provide an increase in the vertical diameter of the pipe, 
after assembly, of approximately 5 percent for the full length.  Plates shall be marked to ensure that they 
will be placed in proper position. 

Distorting of plates in the field shall conform to 304-4.3. 
207-14.2.4  Coatings.  When required by the Plans or Specifications, a protective coating shall be 

applied to structural aluminum plate pipe and arches, including all appurtenant fasteners and fittings.  
Bituminous coating shall conform to 207-11.5.2 b).  Asphalt mastic coating shall conform to 207-11.5.2 
c).  Asphalt mastic coating may be field applied after assembly of the structure. 

207-15  ABS SOLID WALL PIPE. 
207-15.1  General.  This subsection applies to ABS plastic solid wall pipe for use as sanitary sewers, 

storm drains, and house connection sewers.  Pipe, fittings, and joints shall comply with ASTM D 2751 
except as modified herein.  Minimum wall thickness shall correspond with SDR 35.  Joints for sanitary 
sewers, except for house connection sewers, shall be gasketed joints. 

Joint solvent cement shall be an ABS cement conforming to ASTM D 2235.  Gaskets shall conform 
to the requirements of 208-4. 

207-15.2  Material Composition and Testing.  The pipe and fittings shall be made of ABS plastic 
which shall meet the minimum cell classification of 1-3-3, 3-2-2, or 2-2-3 as defined in ASTM 
Specification D 1788 and having the chemical composition as follows: 

Acrylonitrile-butadiene-styrene (ABS) pipe - plastics containing polymers or blends of polymers, or 
both, in which the minimum butadiene content is 6 percent, the minimum acrylonitrile content is 15 
percent, the minimum styrelene or substituted styrene content or both, is 15 percent and the maximum 
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content of all other monomers is not more than five parts by weight per 100 parts of ABS resin.  
Additives and fibers, including but not limited to stabilizers, antioxidants, colorants, etc., shall not 
exceed 10 parts by weight per 100 parts of ABS resin. 

Material shall meet or exceed the values and properties below: 
 

TABLE 207-15.2 (A)  
Minimum Value Based on 

Cell Classification 
  Property  

ASTM 
Test Method 

 
1-3-3 3-3-2 2-2-3 

Izod impact @ 23° ± 2°C foot-lb/inch (J/m) of notch D 256 1 (53)  3 (160)  2 (107)  
Deflection Temperature under load 264 psi (1820 kPa) D 648    

°F  
°C  190  

87 
180  
82 

190  
87 

Tensile stress at yield , psi (MPa)  D 638 5000 (34.5)  4000 (27.6)  5000 (34.5) 
Specific Gravity: D 792    

Minimum  1.0 1.0 1.0 
Maximum  1.2 1.2 1.2 

 
207-15.3  Chemical Resistance (Pickle Jar Test).  The Engineer may at any time direct the 

manufacturer to obtain samples of the compound and to prepare test specimens in accordance with 
ASTM D 1987.  These specimens shall comply with the minimum property values shown below and 
also with the applicable ASTM requirements. 

Tensile, impact and weight change exposure specimens shall be immersed in the solutions specified 
in Table 211-2(A) for a period of 112 days.  At 28-day intervals, selected specimens shall be removed, 
washed, surface dried, and tested. 

The weight change specimens shall be 2 inches (50 mm) in diameter and may be molded discs or 
discs cut from the pipe wall.  They shall be conditioned in a mechanical convection oven for 7 days at 
110° ± 4°F (43° ± 2°C), then cooled in a desiccator for 3 hours at 73°± 4°F (23° ± 2°C), weighed, and 
then immersed in the solutions in Table 211-2(A).  At 28-day intervals, selected specimens shall be 
removed, washed, surface dried, and weighed.  These same specimens shall be reconditioned in a 
mechanical convection oven for 7 days at 110° ± 4°F (43° ± 2°C), then cooled in a desiccator for 3 hours 
at 73°± 4°F (23° ± 2°C) and weighed again.  If any specimen fails to meet these requirements at any 
time, the material will be rejected. 

 
TABLE 207-15.3 (A) 

Property ASTM Test Method Initial 
Values 

Values After 112-Day 
Exposure 

Tensile stress at yield, psi (MPa), minimum D 638 5,000 (34.5) 5,000 (34.5)  

Impact Strength foot-lbs/inch (J/m) of notch, 
minimum 

D 256 Method A 
1/2 x 1/8 x 2-1/2" 

(Size 12.7 x 3.17 x 63.5 
mm) 

 

2 (107)  2 (107)  

Weight Change  D 543   
Unconditioned   ± 1.5% maximum  
Conditioned   ± 1.0% maximum  
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207-15.4 Pipe Acceptance.  At the time of manufacture each lot of pipe and fittings shall be 
inspected for defects, and tested for impact, stiffness, and flattening in accordance with ASTM D 2751. 

When testing subsequent to manufacture, the impact requirement shall be excluded.  For the 
flattening requirement, the percentage reduction in pipe diameter shall be not less than 15 percent for 
pipe marked SDR 23.5 or lower, and not less than 25 percent for pipe marked with higher SDR numbers.  
The stiffness requirement is unchanged. 

A pipe lot shall consist of all pipe having the same marking number.  The lot test specimen shall 
have a minimum length of 4 feet (1.2 m). 

207-15.5 Marking.  Pipe shall have a home mark to indicate full penetration of the spigot when the 
joint is made.  Pipe shall be marked at 1.5 m (5 foot) intervals or less with a marking number which 
identifies the manufacturer, SDR, size, machine, date, and shift on which the pipe was produced. 

207-15.6  Installation.  Bedding shall conform to 306-1.2.1.  Backfill shall conform to 306-1.3.  
Field inspection shall conform to 306-1.2.12. 

207-15.7  Installation Time Limit.  The Contractor shall retest within 60 days prior to the 
installation of all pipe and fittings that are more than 180 days old from the date of manufacture to 
ensure compliance with the requirements of the Specifications.  The Contractor shall not install any pipe 
that is more than 2 years old from the date of manufacture. 

207-16 ABS OR PVC COMPOSITE PIPE. 
207-16.1 General.  This subsection applies to ABS or PVC composite pipe for use as sanitary 

sewers, storm drains, and house connection sewers.  Pipe, fittings, and joints shall comply with ASTM D 
2680, except as modified herein. 

The pipe shall consist of two concentric extruded thermoplastic tubes integrally connected by webs 
to form a circular truss.  The longitudinal void spaces shall be filled with inert material.  The maximum 
average ID of the pipe, as determined by ASTM D 2122, shall be: 

TABLE 207-16.1 (A)  
Nominal Size 

inches (millimeters) 
Max.  Average ID 

inches (millimeters) 
6 (150) 5.81 (148)  
8 (200) 7.90 (201)  

10 (250) 9.88 (251)  
12 (300) 11.83 (301)  
15 (375) 14.80 (376)  

 
Joint solvent cement shall be in accordance with 207-15.1 for ABS and 207-17.3.3 for PVC. 
207-16.2 Material Composition and Testing.  The ABS resin compound used in the manufacture 

of ABS composite pipe shall conform to the requirements of 207-15.2.  The PVC resin shall conform to 
the requirements of 207-17.2.2. 

207-16.3 Chemical and Physical Testing.  ABS resins shall conform to 207-15.3.  PVC resins shall 
conform to 207-17.5. 

207-16.4 Pipe Acceptance.  Each lot of pipe and fittings shall be inspected for defects and tested for 
stiffness and deflection in accordance with ASTM D 2680.  Installation time shall conform to 207-15.7. 

A pipe lot shall consist of all pipe having the same marking number.  The lot test specimen shall be a 
minimum length of 4 feet (1.2 m). 
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207-16.5 Marking.  Pipe shall have a home mark to indicate full penetration of the spigot when a 
joint is made.  Pipe shall be marked at 5 foot (1.5 m) intervals or less with a marking number which 
identifies the manufacturer, size and machine, date, and shift on which the pipe was made. 

207-16.6 Repair.  There shall be no discontinuity of the pipe inner wall.  Ruptures in the pipe outer 
wall may be repaired if the damage is limited to an area that can be encompassed by a 3 inch (75 mm) 
diameter circle superimposed over the damage.  Cell filler repair is unnecessary.  A solvent welded 
repair patch of the same material as the pipe, at least equal to the thickness of the pipe outer wall, shall 
extend at least 1 inch (25 mm) beyond the damage.  When damage exceeds these limits, the damaged 
section shall be cleanly removed. 

207-16.7  Installation.  Bedding shall conform to 306-1.2.1.  Backfill shall conform to 306-1.3.  
Field inspection shall conform to 306-1.2.12. 

207-17  PVC PLASTIC PIPE. 
207-17.1 General.  This subsection applies to the requirements for unplasticized PVC plastic pipe 

for sanitary sewers, storm drains, and house connection sewers.  Pipe, fittings, couplings, and joints shall 
conform to the requirements listed in Table 207-17.1 (A), except as otherwise modified by the Plans or 
the Specifications. 

TABLE 207-17.1 (A) 
Nominal Size 
inches (mm) ASTM Wall Thickness Min. 

4 - 15 (100 - 375) D 3034 SDR 35 
18 - 30 (450 - 750) F 679 “T-1” only 

 
Joints for sanitary sewers, except house connection sewers, shall be gasketed joints. 
207-17.2 Manufacturing Requirements. 
207-17.2.1 Identification Marks.  All pipe, fittings, and couplings shall be clearly marked at 

intervals not to exceed 5 feet as follows: 
a) Nominal pipe diameter. 
b) PVC cell classification. 
c) Company, plant, shift, ASTM, SDR, and date designation. 
d) Service designation or legend. 
For fittings and couplings, the SDR designation is not required. 
207-17.2.2 Cell Classification.  Pipe shall be made of PVC plastic having a cell classification of 

12454 or 13364, as defined in ASTM D 1784.  The fittings shall be made of PVC plastic having a cell 
classification of 12454, or 13343.  PVC compounds of other cell classifications shall be in conformance 
with 207-17.5.  Additives and fillers, including but not limited to stabilizers, antioxidants, lubricants, 
colorants, etc., shall not exceed 10 parts by weight per 100 of PVC resin in the compound. 

207-17.3 Joining Systems. 
207-17.3.1 General.  All pipe shall have a home mark on the spigot end to indicate proper 

penetration when the joint is made. 
The socket and spigot configurations for the fittings and couplings shall be compatible to those used 

for the pipe. 
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207-17.3.2 Elastomeric Gasket Joints.  Pipe with gasketed joints shall be manufactured with a 
socket configuration which will prevent improper installation of the gasket and will ensure that the 
gasket remains in place during the joint operation.  The gasket shall be manufactured from a synthetic 
elastomer and shall conform to the requirements of 208-1.2 and 208-4. 

207-17.3.3 Solvent Cement Joints.  Pipe with solvent cement joints shall be joined with PVC 
cement conforming to ASTM D 2564. 

207-17.3.4 Injection Sealed Joints.  Pipe with injection sealed joints shall be sealed with a PVC 
adhesive compound.  The compound shall conform to the requirements of ASTM D 2564 and shall have 
a minimum viscosity of 50,000 centipoise (50 pascal-second).  The internal diameter of the socket shall 
be uniform with a locking taper at the base and an outer seal ring attached to the end.  The socket shall 
have an injection port to inject the adhesive and an exhaust port on the opposite side to allow air to 
escape from the annular space. 

207-17.4 Test Requirements. 
207-17.4.1 General.  Pipe, fittings, and couplings shall meet the requirements of the section titled 

“Requirements” of ASTM D 3033, D 3034, or F 679 (“T-1” wall only).  During production of the pipe, 
the manufacturer shall perform the specified tests for each pipe marking.  A certification by the 
manufacturer indicating compliance with specification requirements shall be delivered with the pipe.  
The certification shall include the test result data.  The PVC compound shall also meet the chemical 
resistance requirements of 207-17.5. 

207-17.4.2 Acceptance.  The basis for acceptance will be the inspection of pipe, fittings, and 
couplings; the tests specified in 207-17.4.1; and compliance with the Specifications.  When the pipe is 
delivered to the Work site, the Engineer may require additional testing to determine conformance with 
the requirements of pipe flattening, impact resistance, pipe stiffness, and extrusion quality.  Installation 
time shall conform to 207-15.7. 

207-17.4.3 Selection of Test Pipe.  When testing is required by the Engineer, one test pipe shall be 
selected at random by the Engineer from each 1,200 feet (370 m) or fraction thereof of one test pipe per 
lot.  A lot shall be defined as pipe having the same identification marking.  The length of specimen for 
each selected pipe shall be a minimum of 8 feet (2.4 m). 

207-17.5  Chemical Resistance and Physical Testing.  PVC shall be tested in accordance with 211-
2 and conform to Table 207-17.5(A). 

TABLE 207-17.5 (A) 
Values  (Initial and After 112-Day Exposure) 

Cell Classification Property ASTM Test Method 
12454 13343 13364 

Tensile stress at yield, psi (MPa), min. D 638 7000 (48.3) 
 

6000 (41.4) 
 

6000 (41.4) 
 

Impact Strength ft-lbs/inch (J/m) of notch, min. 
D 256 Method A 

Size 1/2 x 1/8 x 2-1/2" 
(12.7 x 3.17 x 63.5 mm)

0.65 (35)  1.5 (80)  1.5 (80)  

Weight Change  D 543    
Unconditioned  ± 1.5% max ± 1.5% max ± 1.5% max 
Conditioned  ± 1.0% max ± 1.0% max ± 1.0% max 

 
207-17.6  Installation.  Bedding shall conform to 306-1.2.1.  Backfill shall conform to 306-1.3.  

Field inspection shall conform to 306-1.2.12. 
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207-18 ANNULAR HIGH-DENSITY POLYETHYLENE PIPE WITH SMOOTH INTERIOR, 
CORRUGATED EXTERIOR, WITH BELL AND SPIGOT JOINTS (TYPE S). 

207-18.1 General.  These specifications apply to high density polyethylene, annular corrugated pipe 
and applicable fittings and coupling systems intended for use in the construction of gravity flow storm 
drains, culverts, and subsurface drains.  The size, type, and material properties of the pipe to be furnished 
shall be as shown on the Plans or as specified in the Special Provisions.   

207-18.2 MATERIALS. 
207-18.2.1  Extruded Pipe and Fittings and Blow Molded Fittings.  Pipe and fittings shall be 

made of virgin HDPE that conforms to the requirements of AASHTO M294.  The residue from ignition 
shall not exceed 30 percent as determined by ASTM D2584 except that the furnace temperature shall be 
840° +/- 45° F (450° +/- 25° C). 

207-18.2.2  Reworked Plastics.  In lieu of virgin HDPE, the manufacturer may use clean reworked 
plastics, provided that it meets the cell class requirements specified in AASHTO M294.  Reworked 
plastics shall be from a processor’s own production that has been reground, palletized, or solvated after 
having been previously processed by molding, extrusion, etc. 

207-18.3  NOMINAL DIAMETER, WALL THICKNESS, AND PIPE STIFFNESS.  The inside 
diameter, minimum wall thickness and minimum pipe stiffness shall be as specified in Table 207-18.3(A).  
The nominal diameter for each pipe shall be determined in accordance with ASTM D2122.  The diameter 
shall not vary from a true circle by more than 2 percent of the nominal diameter.  The wall thickness and 
inside diameter for each production pipe shall be determined in accordance with AASHTO M294.  Wall 
thickness of Type S corrugated polyethylene pipe shall be the thickness of the inner liner measured between 
corrugated valleys.  Pipe stiffness values shall be determined in accordance with 207-18.5.2. 

TABLE 207-18.3(A) 
 
 

Diameter in (mm) 
 

Minimum 
Wall Thickness in (mm) 

Minimum 
Pipe Stiffness psi (kPa) 

 12 (300) 0.035 (0.89) 50 (345) 
 15 (375) 0.039 (1.00) 42 (290) 
 18 (450) 0.050 (1.27) 40 (275) 
 24 (600) 0.059 (1.50) 34 (235) 
 30 (750) 0.059 (1.50) 28 (195) 
 36 (900) 0.069 (1.70) 22 (150) 
 42 (1050) 0.070 (180) 20 (140) 
 48 (1200) 0.070 (180) 18 (125) 
Tolerance on the above specified inside diameter shall be 4.5 percent oversize and 1.5 percent undersize, but not more than 1-1/2 inch 
(37mm) oversize. 

 
207-18.4 JOINTS, FITTINGS, AND CONNECTIONS. 
207-18.4.1 Water-Tight Joints. Pipe shall be joined with bell and spigot joints and unless otherwise 

shown on the Plans or specified in the Special Provisions, be water-tight.  Pipe shall incorporate a gasket 
conforming to 208-4.  Water-tight joints shall be tested at a pressure of at least 11 psi (74kPa) in 
conformance with ASTM D 3212.  The manufacturer shall clearly identify watertight joints on the pipe 
delivered to the Work site. 

207-18.4.2 Silt-Tight Joints.  Pipe shall be joined with bell and spigot joints and shall at a minimum 
be silt-tight and leak resistant.  The pipe shall incorporate a gasket conforming to 208-4.  Silt-tight joints 
shall conform to ASTM D3212, modified to a test pressure of at least 2 psi (14kPa). 
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207-18.4.3 Fittings.  Corrugated fittings include in-line joint fittings, such as couplings and reducers, 
and branch or complimentary assembly fittings such as tees, wyes, and end caps.  Fittings shall be 
installed in accordance with the Plans and Special Provisions. 

a) Fittings shall not reduce or impair the overall integrity or function of the pipe. 
b) Fittings shall not reduce the inside diameter of the pipe being joined by more than 1/2 inch 

(12mm).  Reducer fittings shall not reduce the cross-sectional area of the smaller size. 
c) Fabricated fittings shall be welded on the interior and exterior of all junctions. 
d) Fittings shall conform to 207-18.4.2 unless otherwise specified in the Special Provisions. 
207-18.5 TESTING. 
207-18.5.1 General.  For testing purposes a production lot size shall consist of all pipe having the 

same lot marking number, but shall not exceed a total of 50 lengths per day. 
207-18.5.2 Pipe Stiffness.  A minimum of 3 pipe specimens per production run shall be tested for 

pipe stiffness (PS) in accordance with ASTM D 2412 modified as follows: 
a) The test specimens shall be a minimum of one diameter length. 
b) Position the first specimen in the loading machine with an imaginary line connecting the two 

seams formed by the corrugation mold (end view) parallel to the loading planes, when applicable.  
The specimen shall lie flat on the plate within 1/8 inch (3mm).  The specimen may be 
straightened by hand bending at room temperature to accomplish this.  The first location shall be 
used as a reference point for rotation and testing of the two other specimens.  Rotate the other 
specimens 45 and 90 degrees, respectively, from the reference point.  Each specimen shall be 
tested in one position only. 

c) The deflection indicator shall be readable and accurate to +/- 7.9 x 10-4 inches (+/- 0.2mm). 
d) The beginning point for deflection measurement shall be at a load of 4.5 +/- 1.1 lbs.  (20 +/- 5 

Newtons).  This point shall be considered as the origin of the load deflection curve. 
207-18.5.3 Pipe Flattening. The specimens specified in 207-18.5.2 shall be flattened until the 

vertical inside diameter is reduced by 20 percent.  The rate of loading shall conform to 207-18.5.2.  The 
specimens shall not exhibit any cracking, splitting, or delamination.  Wall buckling is indicated by 
reverse curvature in the pipe wall accompanied by a decrease in load carrying ability of the pipe.  Any 
decrease or downward deviation in the pipe stiffness test curve shall be considered a wall buckling point. 

207-18.5.4 Brittleness.  Test pipe specimens shall be tested in accordance with ASTM D2444, 
except 6 specimens shall be tested, or 6 impacts shall be made on one specimen.  In the latter case, 
successive impacts shall be separated by 120 +/- 10 degrees for impacts made on one circle, or at least 
12 inches (300mm) longitudinally for impacts made on one element.  Impact points shall be at least 6 
inches (150mm) from the end of the specimen.  A tup (type B) shall be used, with a mass of 10 lbs (4.5 
kg).  The height of drop shall be 10 ft (3.0 m).  A flat plate specimen holder shall be used.  Specimens 
shall be conditioned for 24 hours at a temperature of 24.8 +/- 1.8° F (–4 +/- 2° C), and all tests shall be 
conducted within 60 seconds of removal from this atmosphere.  The center of the falling tup shall strike 
on a corrugation crown for all impacts. 

207-18.5.5.  Environmental Stress Cracking of Finished Pipe.  Pipe shall be tested for 
environmental stress cracking in accordance with ASTM D1693 modified as follows: 

a) Three specimens shall be tested. 
b) Each specimen shall consist of a 90-degree arc length of pipe. 
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c) Bend the specimens to shorten the inside chord length 20 +/- 1 percent and retain in this position using a 
suitable holding device.  Determine the arc chord measurement (B) of the specimen under test as follows: 
Place the bent specimen in a container of suitable size and cover completely with a preheated 

wetting agent at 122 +/- 1.8° F (50 +/- 2° C).  Maintain this temperature for 24 hours, and then 
remove the sample and inspect immediately.  The wetting agent used in this test shall be 100 percent 
nonylphenoxy poly (ethyleneoxy) ethanol. 
207-18.5.6 Slow Crack Growth Resistance.  Basic resin compounds shall be tested for stress crack 

resistance in accordance with ASTM F2136 modified as follows: 
a) The applied stress for the NCLS test shall be 600 psi (4100kPa). 
b) The notched depth shall be 20 percent of the nominal thickness of the specimen. 
c) The average failure time of the five test specimens shall not exceed 24 hours with no single test 

specimen’s failure time less than 17 hours. 
207-18.5.7 Joint Integrity.  Joint integrity shall be tested in accordance with the following: 
a)  Each fitting or coupling shall be assembled in accordance with the manufacturer’s 

recommendations.  Use pipe samples at least 12 inches (300mm) in length.  Assemble a 
specimen at least 21 inches (600mm) in length with the connection at the center. 

b)  Load the connected pipe and fitting between parallel plates at the rate of 1/2 inch (12mm) per 
minute until the vertical inside diameter is reduced by at least 20 percent of the nominal diameter 
of the pipe. 

c)  Inspect for damage while at the specified deflection and after removal of the load. 
d)  Measure the maximum radial distance between pipe and fittings or between bell and spigot, 

during test and after the load is removed. 
Pipe connections shall not separate to create a gap exceeding 3/16 inch (5mm) when measured in the 

radial direction between pipe and coupling or between bell and spigot portions of the pipe.  The gap 
measurement shall be taken at the gasket or hinge point.  The test shall be conducted on a fully 
assembled joint, including the gasket.  Fittings shall not crack or delaminate. 

207-18.5.8 Cell Classification.  Cell classification of pipe and fittings shall conform to 207-18.2.1. 
207-18.6 Marking.  Pipe and fittings shall be clearly marked at intervals of 11.5 feet (3.5 m) or less.  

Markings shall display the manufacturer’s name and/or trademark, nominal size, plant designation code, 
and date of manufacture. 

207-18.7 Pipe Acceptance or Rejection.  Pipe shall be free of cracks, holes, delaminations, foreign 
inclusions, blisters, or other defects that would, due to their nature, degree or extent, have a deleterious 
effect on pipe performance as determined by the Engineer.  Prior to installation, damaged pipe shall 
either be repaired or field cut to remove the damaged portion as approved by the Engineer and in 
accordance with the manufacturer’s recommendations. 

207-19  POLYETHYLENE  (PE) SOLID WALL PIPE. 
207-19.1 General.  Polyethylene (PE) plastic solid wall pipe and liner for use in gravity flow 

sanitary sewers, storm drains, and house connection sewers shall comply with ASTM D 3350 or ASTM 
F 714.  Unless otherwise indicated, pipe shall conform to SDR 21.  Fittings shall comply with ASTM D 
2683 or D 3261. 
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207-19.2 Material Composition.  Pipe and fittings shall be made from PE resins complying with 
ASTM D 1248, Type III, Class C, Category 5, Grade P34, and ASTM D 3350, and which shall further 
meet the requirements as listed in the following table: 

TABLE 207-19.2 (A) 
Property Value ASTM Test  

Density (g/cm3) 0.941-0.959 D 1505 
Melt Index (g/10 minutes) 0.15 max. D 1238 cond.  E. 
Flexural Modulus psi (MPa)  120,000 (827) minimum  D 790 
Tensile strength at yield psi (MPa)  3,200 (22.1) minimum  D 638 
Elongation at break  800% D 638 
Brittleness temperature °F (°C)  -180° (-118°) max.   D 746 
Environmental Stress Crack Resistance Fo (hrs.)1 Test Condition “C” 192 min. D 1693 
Hydrostatic Design Basic psi (MPa) @ 73°F (23°C)  1600 (11.0)  D 2837 
Color 2% Carbon Black min.  
1.  Fo indicates no failures. 

Additives and fillers including, but not limited to, stabilizers, antioxidants, lubricants, colorants, etc., 
shall not exceed five parts by weight per 100 of PE resin in the compound.  The Engineer may require 
certification by the manufacturer that the test results comply with specification requirements. 

207-19.3 Pipe Acceptance.  At the time of manufacture, each lot of pipe, liner, and fittings shall be 
inspected for defects and tested for Elevated Temperature Sustain Pressure in accordance with ASTM F 
714.  Installation time limit shall conform to 207-15.7. 

At the time of delivery, the pipe shall be homogeneous throughout, uniform in color, free of cracks, 
holes, foreign materials, blisters, or deleterious faults. 

For testing purposes, a production lot shall consist of all pipe having the same marking number.  It 
shall include any and all items produced during any given work shift and must be so identified as 
opposed to previous or ensuing production. 

207-19.4 Marking.  Pipe shall be marked at 5 foot (1.5 m) intervals or less with a coded number which 
identifies the manufacturer, SDR, size, material, machine, date, and shift on which the pipe was extruded. 

At the end of the production shift, during which a production lot has been extruded, the marking 
code on the pipe shall be changed to indicate that said time intervals have elapsed and that a new 
production shift has begun. 

Fittings shall be marked with the name of the manufacturer or its logo, the size, and the material 
from which they were molded or fabricated. 

207-19.5  Chemical Resistance and Physical Testing.  PE resins shall be tested in accordance with 
211-2 and conform to Table 207-19.5(A). 
 

TABLE 207-19.5 (A)  
Property ASTM Test Method Initial Value Value After 112 

Days Exposure 
Tensile stress at yield, psi (MPa) min. D 638 3,200 (22.1)  3,200 (22.1)  

Impact Strength, ft-lb/inch (J/m) min. 
D 256 Method A 

Size 1/2 x 1/8 x 2-1/2" 
(12.7 x 3.17 x 63.5 mm) 

3.5 (187)  3.5 (187)  

Weight Change  D 543   
Unconditioned   ± 1.5% max. 
Conditioned   ± 1.0% max. 
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The Engineer may, at any time, direct the manufacturer and/or Contractor to obtain compound 
samples and to obtain compression molded test specimens in accordance with ASTM D 1928.  These 
specimens shall comply with the minimum property values in Table 207-19.5(A). 

207-19.6  Installation.  Bedding shall conform to 306-1.2.1.  Backfill shall conform to 306-1.3.   
207-20 CENTRIFUGALLY CAST FIBERGLASS REINFORCED PLASTIC MORTAR 

(CCFRPM) PIPE. 

207-20.1 General.  These specifications apply to CCFRPM pipe to be used for the construction of 
direct bury gravity sanitary sewers.  storm drains, and related structures.  All pipes.  joints, and fittings 
shall conform to ASTM D 3262.  Unless otherwise indicated, the minimum pipe stiffness shall be 46 psi 
(318 kPa) when tested in accordance with ASTM D 2412.  The size, type, and stiffness of the pipe to be 
furnished shall be as shown on the Plans or in the Specifications. 

207-20.2 Materials.  The amount, location, and orientation of the chopped glass-fiber reinforcement 
is specifically designed for each project application.  The glass shall be a commercial grade of E-type 
glass fibers with a finish compatible with the resin used.  The sand shall be a minimum 98 percent silica 
kiln-dried and graded.  The polyester wall resin shall be an isophthalic, orthophthalic, or other approved 
resin with a minimum tensile elongation of 2 percent.  A vinyl ester liner resin shall be used to meet the 
chemical requirements of 207-20.5.  Designation per ASTM D 3262 shall be Type 1, Liner 2, Grade 3, 
and a minimum pipe stiffness of 46 psi (318 kPa) or greater, unless a higher value is indicated in the 
Plans or Specifications.  Elastomeric sealing gaskets shall conform to the requirements of ASTM F 477. 

207-20.3  Dimensions. 

207-20.3.1 Length.  The nominal length shall be 20 feet (6 m) except as otherwise specified or required for 
bends or special joints, with a minimum length of 5 feet (1.5 m).  At least 90 percent of the total footage of each 
size and class of pipe, excluding special order lengths, shall be furnished in nominal length sections. 

207-20.3.2 Minimum Wall Thickness and Weight for Class SN 46 (Minimum Pipe Stiffness of 46 psi 
(318 kPa) ).  The outside diameter, minimum wall thickness, and weight are shown in Table 207-20.3.2 (A). 

TABLE 207-20.3.2 (A) 
Nominal Inside 

Diameter inches (mm) 
Maximum Outside 

Diameter inches (mm) 
Minimum Wall 

Thickness inches (mm) 
Average Weight 

lbs/ft (kg/m) 
12 (300) 13.4 (340) 0.30 (7.7) 11 (16) 
18 (450) 19.5 (495) 0.42 (10.7) 21 (31) 
20 (500) 21.6 (549) 0.46 (11.7) 25 (37) 
24 (600) 25.8 (655) 0.54 (13.8) 35 (52) 
30 (750) 32.0 (813) 0.66 (16.8) 54 (80) 
36 (900) 38.3 (973) 0.78 (19.9) 77 (115) 

42 (1050) 44.5 (1130) 0.90 (22.9) 104 (155) 
48 (1200) 50.8 (1290) 1.02 (26.0) 134 (199) 
54 (1350) 57.1 (1450) 1.14 (29.0) 169 (251) 
60 (1500) 62.9 (1598) 1.26 (32.0) 209 (311) 
66 (1650) 69.2 (1758) 1.38 (35.1) 249 (371) 
72 (1800) 75.4 (1915) 1.50 (38.1) 298 (443) 
78 (1950) 81.6 (2073) 1.62 (41.2) 352 (524) 
84 (2100) 88.7 (2253) 1.76 (44.7) 414 (616) 
90 (2250) 94.3 (2395) 1.86 (47.3) 468 (696) 
96 (2400) 100.6 (2555) 1.98 (50.3) 532 (792) 

102 (2550) 108.0 (2743) 2.13 (54.1) 611 (909) 
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207-20.4  Joints.  Pipes and fittings shall be field connected with a coupling or bell-and-spigot joint 
containing a compressed elastomeric gasket.  Elastomeric gasket material shall conform to 208-1.2.  
Joints shall meet the performance requirements of ASTM D 4161.  Maximum allowable joint angular 
deflections for curves are shown in Table 207-20.4 (A). 
 

TABLE 207-20.4 (A) 
Nominal Diameter inches (millimeters) Maximum Joint Deflection Angle (Degrees)  

12 to 14 (300 to 350) 4 
16 to 20 (400 to 500) 3 
24 to 36 (600 to 900) 2 

42 to 48 (1050 to 1200) 1.5 
54 to 60 (1350 to 1500) 1 
66 to 78 (1650 to 1950) 0.75 

84 to 102 (2100 to 2550) 0.50 

 
207-20.5 Chemical Resistance and Physical Testing.  All pipe furnished under this subsection 

shall be tested in accordance with 211-2 and conform to 207-20.5(A).  In addition, the pipe shall be 
tested as follows: 

a) Properties.  In accordance with ASTM D 3262. 
b) Accelerated Aging of Pipe Using A Deflected Condition.  Pipe rings shall be tested for retention 

of properties after exposure for 112 days in a strained deflected condition to solutions specified 
in Table 207-20.5 (B). 

Tests for initial properties to comply with Table 207-20.5 (A) shall be conducted on pipe rings and 
specimens cut from pipe rings all prior to their exposure. 

Initial properties to be used in evaluation of physical property retention for each exposed pipe ring 
shall be determined from specimens cut from each ring after exposure.  Initial property test specimens 
shall be taken from ring locations that were 45 degrees either side of the top position in the exposure test. 

The deflection of pipe rings during the exposure shall be based on achieving a specific strain as 
shown in Table 207-20.5 (C). 

c) Test Procedures.  The following procedures shall be used for performing the accelerated aging 
test on pipe specimens: 
1)   Select two pipe diameters for testing. 
2)   Obtain 16 pipe rings each 12 inches (300 mm) long from both diameters. 
3)   One ring of each diameter shall be tested for initial properties in accordance with 211-2 and 

meet or exceed the values in Table 207-20.5 (A). 
4)   Weigh the remaining pipe rings and test for pipe stiffness per ASTM D 2412. 
5)    Determine the appropriate test deflection of each pipe ring in accordance with Table 207-20.5 (C). 
6)   Deflect each pipe ring in accordance with ASTM D 3681 procedures to the determined test 

deflection, dam the ends, and immediately begin the test exposure.  Depth of test solution 
shall be one-third of pipe diameter. 

7)   Three pipe rings of each diameter and pipe joint section shall be exposed for 112 days to each 
test solutions specified in Table 207-20.5 (B). 

8)   After exposure, immediately remove rings from deflections restraints, clean, and visually 
inspect (note any changes). 
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9)   Weigh each ring and test for pipe stiffness. 
10) Determine initial strength and elongation properties for each pipe ring in accordance with 

Table 207-20.5 (A). 
11) Determine exposed properties of each pipe ring in accordance with Table 207-20.5 (A). 
12) Compute changes in pipe stiffness, weight, and properties for each ring. 
13) Compute average retentions for each test solution and evaluate for conformance to the 

requirements of Table 207-20.5 (A). 
 

TABLE 207-20.5 (A) 
Property Initial and After Exposure¹ After Exposure in strained 

deflected condition 
Minimum Axial Tensile Strength 100% of initial 90% of initial 

Minimum Axial Tensile Modulus 350,000 psi (2413 MPa) (secant tangent 
method) 90% of initial 

Minimum Axial Elongation at break 0.5% 90% of initial 
Weight change + 1.5% + 1.5% 
Minimum Pipe Stiffness 46 psi (0.32 MPa)  90% of initial 
1.  After 112 days in chemical solutions listed in 211-2. 

 
 

TABLE 207-20.5 (B) 
Chemical Solutions Concentration 

Sulfuric Acid 
Sodium Hydroxide 
Nitric Acid 
Sodium Hypochlorite 
Bacteriological 

20% 
  5% 
  1% 
  1% 

BOD not less than 700 PPM 
1.  Volumetric percentages: Actual concentration of reagent must be corrected to 100%. 
2.  After 112 days in chemical solutions listed on Table 207-20.5 (B) in the stressed condition given in Table 207-20.5 (C). 
3.  May be 85% of initial if after exposure value exceeds 46 psi (0.32 MPa). 

 
TABLE 207-20.5 (C) 

 Pipe Stiffness psi (MPa) Minimum Strain (%) Test Deflection 
 46 (0.32) 0.39t/D1 9.1% 
 72 (0.50) 0.34t/D2 7.9% 

1.  Linearly interpolate minimum strain values and test deflections for other values of pipe surface. 
2.  t and D are the nominal local wall thickness and the inside diameter. 

 
207-20.6 Marking.  Each pipe section shall be marked at both ends inside and every 5 feet (1.5 m) on the 

outside to identify the manufacturer, manufacturer number (identifies factory location, date of manufacture, shift, 
and sequence), nominal diameter, pipe stiffness, ASTM D 3262 and designation, and lot number. 

207-20.7  Pipe Acceptance or Rejection.  The pipe shall be free of cracks, holes, delaminations, 
foreign inclusions, blisters, or other defects that would, due to their nature, degree, or extent, have a 
deleterious effect on the pipe performance as determined by the Engineer.  Prior to installation, damaged 
pipe shall be either repaired or field cut to remove the damaged portion as approved by the Engineer.  
For testing purposes, a production lot shall consist of all pipe having the same lot marking number, but 
shall not exceed a total of 50 pipes.  Pipe length, wall thickness, joint dimensions, pipe stiffness, and 
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deflection characteristics shall be verified by inspection and testing in accordance with 4-1.3, 4-1.4, and 
ASTM D 3262 requirements for each lot.  Installation time limit shall conform to 207-15.7. 

207-20.8  Installation.  Bedding shall conform to ASTM D 3839 and 306-1.2.1.  Backfill shall 
conform to 306-1.3.  Field inspection shall conform to 306-1.2.12. 

207-21  VITRIFIED CLAY MICROTUNNELING PIPE. 
207-21.1  General.  This specification is for vitrified clay microtunneling pipe to be used for sanitary 

sewers, storm drains, and related structures.  Vitrified clay microtunneling pipe shall be manufactured in 
accordance with 207-8 and ASTM C 1208, except as modified herein. 

207-21.2  Dimensions and Tolerances.  For typical tolerances, see Table 207-21.2 (A).  Since the 
physical properties of clay pipe vary at different manufacturing locations, the minimum wall thickness of 
the pipe shall be included with the submittals. 

a) Length.  Typical lengths shall be 4, 6, or 8 feet (1.5, 2, or 2.5 m). 

b) Straightness.  Pipe shall not deviate from straight by more than 0.05 inch per linear foot (4 mm 
per linear meter) when the maximum offset is measured from the concave side of the pipe.  
Measurements shall be taken by placing a straightedge along the concave side of the full length 
of the pipe barrel, excluding the joint, and measuring the maximum distance between the 
straightedge and concave side of the pipe. 

c) Roundness.  The diameter shall not vary from a true circle by more than 2 percent of the nominal 
diameter.  The out-of-round dimension is the difference between the maximum and minimum 
diameters measured at any one location along the barrel. 

d) End Squareness.  The ends of the pipe shall be perpendicular to the theoretical longitudinal axis 
within 0.004 inch per inch (4 mm per meter) of outside diameter. 

 
TABLE 207-21.2 (A) 

DIMENSIONS AND TOLERANCES 

Nominal Diameter 
inches (mm)1  

Maximum 
Out-of-Round 
inches (mm)  

Maximum 
Out-of-Square 
inches (mm)2  

Minus Tolerance 
from Lying Length, 

inch/foot (mm per m) 

Minimum 
Allowable 
Diameter 

inches (mm)3  
8 (200) 0.16 (4) 0.04 (1.2) 0.25 (21) 7.6 (192) 

10 (250) 0.20 (5) 0.06 (1.4) 0.25 (21) 9.5 (240) 
12 (300) 0.24 (6) 0.06 (1.6) 0.25 (21) 11.4 (289) 
16 (400) 0.30 (8) 0.09 (2.2) 0.25 (21) 15.2 (385) 
18 (450) 0.36 (9) 0.09 (2.3) 0.25 (21) 17.2 (437) 
20 (500) 0.38 (10) 0.10 (2.5) 0.25 (21) 18.9 (480) 
21 (525) 0.42 (11) 0.10 (2.7) 0.25 (21) 20.0 (509) 
24 (600) 0.43 (12) 0.12 (3.0) 0.38 (32) 23.1 (586) 
27 (675) 0.54 (14) 0.13 (3.4) 0.38 (32) 25.9 (658) 
30 (750) 0.60 (15) 0.14 (3.6) 0.38 (32) 28.7 (730) 
33 (825) 0.70 (16) 0.16 (4.2) 0.38 (32) 31.5 (801) 
36 (900) 0.72 (18) 0.18 (4.5) 0.38 (32) 34.6 (878) 
39 (975) 0.80 (20) 0.19 (4.9) 0.38 (32) 37.5 (953) 

42 (1050) 0.84 (21) 0.21 (5.2) 0.38 (32) 40.5 (1028) 
1.  The outside diameter of the delivered pipe shall not vary by more than 2.5%  for outside diameters up to and including 23.6 inches (600 

mm), and 2.0% for outside diameters greater than 23.6 inches (600 mm). 
2.  These are based on the outside diameter and are approximate.  Consult with the pipe manufacturer for the specific dimensions. 
3.  No fixed “+” tolerance limit. 



Greenbook 2009 

 

172 

207-21.3  Imperfections. 
a) Fractures or Cracks.  There shall be no fractures or cracks passing through the barrel which are 

visible to the unaided eye. 

b) Chips, Fractures, or Blisters.  Chips, fractures, or blisters on the pipe shall not exceed 2 inches 
(50 mm) laterally in any surface dimension and shall not exceed a depth of 1/8 the minimum 
thickness of the barrel. 

207-21.4  Repair Methods and Materials.  Repairs, if any, shall be made in accordance with 207-8.6. 
207-21.5  Fittings and Stoppers.  207-8.3 is not applicable to microtunnel-installed vitrified clay pipe. 
207-21.6 Joints.  Joints for vitrified clay pipe shall consist of a seat, an elastomeric sealing element, 

a sleeve, and a compression disc. 
a)  Seat.  The seat is either formed or recess-ground on the pipe ends. 
b)  Elastomeric Sealing Element(s).  The elastomeric sealing element is an elastomeric gasket configuration 

and location may vary by pipe manufacturer.  The sealing element(s) shall conform to 208-2. 
c)  Sleeve.  The sleeve is an element which bridges between the pipe sections and shall be made of non-

corrosive materials which, in conjunction with the sealing element(s), forms a joint which meets the test 
requirements of 207-21.7.  Stainless steel sleeves shall be AISI Type 316. 

d)  Compression Disc.  The compression disc is a flat disk that forms a continuous ring of contact with the 
ends of the pipe and which functions to distribute the jacking forces which develop during pipeline 
installation.  The width of the compression disc shall not exceed the maximum wall thickness of the 
pipe, not extend into the flow, nor inhibit the installation of the sleeve onto the joint of the pipe. 

207-21.7  Testing Requirements. 
207-21.7.1  General.  Testing shall be in accordance with 207-8.5 and ASTM C 1208. 
207-21.7.2  Joint Test.  Testing shall be in accordance with ASTM C 1208. 
207-21.7.3  Hydrostatic Pressure Test.  Testing shall be in accordance with ASTM C 1208. 
207-21.7.4  Bearing Strength Test.  Testing shall be in accordance with ASTM C 1208.  Pipe shall 

meet Table 207-8.5.3 (A) for Extra Strength pipe. 
207-21.7.5 Compressive Strength Test.  Testing shall be in accordance with ASTM C 1208.  Pipe 

material shall have a minimum compressive strength of 7,000 psi (48 MPa). 
207-21.7.6  Acid Resistance Test.  Testing shall be in accordance with ASTM C 301. 
207-21.7.7  Acceptance.  Pipe acceptance shall be in accordance with 207-8.5.4. 
207-21.8  Inspection.  Pipe shall be inspected in accordance with 4-1.3 and ASTM C 1208. 
207-21.9  Installation and Field Acceptance Testing.  The installation of pipe shall be in accordance with 

ASTM C 1208.  Exercise care to maintain proper alignment during installation. 
207-22 CENTRIFUGALLY CAST FIBERGLASS REINFORCED PLASTIC MORTAR 

(CCFRPM) MICROTUNNELING PIPE. 
207-22.1 General.  This specification applies to CCFRPM microtunneling pipe to be used for 

sanitary sewers, storm drains, and related structures.  Such pipe shall conform to 207-20 except as 
modified herein.  The minimum pipe stiffness shall be 120 psi (830 kPa) when tested in accordance with 
ASTM D 2412. 
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207-22.2 Materials.  Materials shall conform to 207-20.2, except that the minimum pipe stiffness shall be 
830 kPa (120 psi).  Pipe material shall have a minimum compressive strength of 10,000 psi (69 MPa). 

207-22.3  Dimensions.  Dimensions and sizes of pipe shall conform to the requirements of Table 207-22.3. 
207-22.3.1 Length.  The nominal lengths shall be 6, 10, or 20 feet (2, 3, or 6 m).  At least 90 percent 

of the total footage of each size and class of pipe, excluding special order lengths and pipes sampled for 
quality control testing, shall be furnished in nominal length sections. 

207-22.3.2  Minimum Wall Thickness.  The outside diameter and minimum wall thickness are 
shown in Table 207-22.3.  The allowable jacking load for microtunnel pipe shall be determined from the 
pipe wall thickness where the cross-section is reduced (the bottom of the spigot gasket groove). 

 
TABLE 207-22.3 

Nominal Diameter 
inches (mm) 

Outside Diameter 
inches (mm)1 

Nominal Inside 
inches (mm)2 

Minimum Pipe Wall 
inches (mm)2 

18 (450) 19.5 (495) 17.0 (432) 1.12 (28.4) 
20 (500) 21.6 (549) 19.0 (483) 1.15 (29.2) 
24 (600) 25.8 (655) 23.1 (587) 1.22 (31.0) 
28 (700) 30.0 (762) 27.1 (688) 1.30 (33.0) 
30 (750) 32.0 (813) 28.7 (729) 1.52 (38.6) 
33 (825) 34.0 (864) 30.6 (777) 1.54 (39.1) 
36 (900) 38.3 (973) 34.8 (884) 1.59 (40.4) 

42 (1050) 44.5 (1130) 40.8 (1036) 1.67 (42.4) 
48 (1200) 50.8 (1290) 46.7 (1186) 1.88 (47.8) 
51 (1275) 53.9 (1369) 49.7 (1262) 1.94 (49.3) 
54 (1350) 57.1 (1450) 52.8 (1341) 2.00 (50.8) 
57 (1425) 60.0 (1524) 55.5 (1410) 2.06 (52.3) 
60 (1500) 62.9 (1598) 58.3 (1481) 2.11 (53.6) 
63 (1575) 66.0 (1676) 61.3 (1557) 2.15 (54.6) 
66 (1650) 69.2 (1758) 63.9 (1623) 2.44 (62.0) 
69 (1725) 72.5 (1842) 67.1 (1704) 2.50 (63.5) 
72 (1800) 75.4 (1915) 69.9 (1775) 2.56 (65.0) 
78 (1950) 81.6 (2073) 75.8 (1925) 2.94 (68.8) 
82 (2050) 87.0 (2210) 80.7 (2050) 2.94 (74.7) 
84 (2100) 88.7 (2253) 82.3 (2090) 3.00 (76.2) 
90 (2250) 94.3 (2395) 87.6 (2225) 3.13 (79.5) 
96 (2400) 99.5 (2527) 92.6 (2352) 3.23 (82.0) 

102 (2550) 108.0 (2743) 100.7 (2558) 3.42 (86.9) 
1.  The outside diameter of the pipe delivered to the job shall not vary by more than ± 0.1% for each pipe size. 
2.  For standard tonnage ratings. 

 
207-22.3.3  Tolerances. 

a)  Length.  Laying length tolerance shall be ± 1/2 inch per foot (± 42 mm per m). 

b) Straightness.  Pipes shall not deviate from straight by more than 0.006 inch per linear foot (0.5 
mm per linear meter).  Measurements shall be taken by measuring gaps between the pipe wall 
and a straightedge placed along any longitudinal line on the exterior surface of the pipe. 

c) Roundness.  The diameter shall not very from a true circle by more than ± 0.5 percent of its 
nominal diameter.  The out-of-round dimension is the difference between the maximum and 
minimum diameters measured at any one location along the barrel. 
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d)  End Squareness.  All points around each end of the pipe shall fall within 1/16 inch (1.5 mm) to a 
plane perpendicular to the longitudinal axis of the pipe. 

207-22.4  Joints.  Joints shall conform to 207-20.4, except that bell and spigot joints shall have a flush 
exterior.  Joints at tie-ins, when needed, may utilize fiberglass gasket-sealed closure couplings which have an 
outside diameter larger than the pipe.  The maximum allowable joint angular deflections for curves shown in 
Table 207-20.4 (A) shall not apply. 

207-22.5  Accelerated Aging and Physical Testing.  Testing shall conform to 207-20.5, and values used 
shall reflect actual pipe stiffness. 

207-22.6  Marking.  Marking shall conform to 207-20.6.  The maximum allowable jacking load shall also 
be indicated. 

207-22.7  Pipe Acceptance or Rejection.  Pipe shall conform to 207-20.7. 
207-22.8 Field Inspection.  Field Inspection per 306-1.2.12 is required when: 1) pressure grouting is 

specified or otherwise implemented; or 2) the allowable rate of return is exceeded; 3) a void, loss of face control, 
or surface disruption has occurred; or 4) the actual jacking force exceeds the maximum allowable jacking force.  
The deflection test or equivalent means shall be performed from access shaft for entire length of affected section. 

207-23  REINFORCED CONCRETE MICROTUNNELING PIPE. 

207-23.1 General.  This specification applies to reinforced concrete microtunneling pipe 
manufactured for the construction of storm drains, sewers, water pipelines, and related structures.  Such 
pipe shall comply with 207-2 for reinforced concrete pipe; 207-3 for lined reinforced concrete pipe; or 
207-5 for AWWA C300 Reinforced Pressure Pipe, Steel Cylinder Type, or AWWA C302 Reinforced 
Pressure Pipe, Noncylinder Type, except as modified herein.  A minimum concrete compressive strength 
of 5,000 psi (34.5 MPa) is required. 

207-23.2  Materials.  All materials used shall conform to the requirements of 201 and 207-2.2, 
except that the Contractor shall submit written certification from the pipe manufacturer that no calcium 
chloride has been used in the manufacturer of the pipe. 

207-23.3  Dimensions and Tolerances. 

a)  Length.  Pipe shall have a nominal laying length of 8 to 24 feet (2.4 to 7.3 m) unless otherwise 
specified.  Local manufacturers in a project area should be consulted for specific information on 
lengths available in that area.  Variations in laying lengths of two opposite sides of pipe shall not 
be more than 1/16 inch per foot (5 mm per m) with a maximum of 3/8 inch (10 mm) in any 
length of pipe for diameters up to and including 72 inch (1800 mm), or 1/2 inch (13 mm) for 
larger diameters.  The underrun in length of a section of pipe shall not be more than 1/8 inch per 
foot (10 mm per m) with a maximum of 1/2 inch (13 mm) in any length of pipe. 

b)  Wall Thickness.  The minimum wall thickness for all pipe sizes shall be as specified in ASTM C 
76, Wall B. 

c)  Inside Diameter.  The inside diameter of 12 to 24 inches (300 to 600 mm) pipe shall not vary 
more than 1/4 inch (6 mm).  The internal diameter of 27 inch (675 mm) and larger pipe shall not 
vary more than 1 percent or 5/8 inch (16 mm), whichever is less. 

d)  Outside Diameter.  The outside diameter of 12 to 24 inches (300 to 600 mm) pipe shall not vary 
more than 1/4 inch (6 mm).  The outside diameter of 27 inch (675 mm) and larger pipe shall not 
vary more than 1 percent or 5/8 inch (16 mm), whichever is less. 
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e)  Straightness.  Pipes shall not deviate from straight by more than 1/16 inch per linear foot (5 mm 
per linear meter).  Measurements shall be taken by measuring gaps between the pipe wall ends 
and a straightedge placed along any longitudinal line on the exterior surface of the pipe. 

f)  Roundness.  The outside diameter of the pipe shall not vary from a true circle by more than 1 percent. 

g)  End Squareness.  The ends of the pipe in contact with the jacking pads shall be perpendicular to 
the longitudinal axis of the pipe with a maximum of 1/2 inch (13 mm), measured with a square 
and a straight edge across the end of the pipe.  The bearing surfaces shall be smooth and free of 
projections. 

207-23.4 Reinforcement.  Pipe shall have concentric circular cage reinforcement conforming to the 
requirements of 207-2.4 for reinforced concrete pipe or 207-5 for reinforced concrete pressure pipe.  The 
total area of reinforcement provided shall be at least 1/8 in2 per ft (265 mm2 per m) in each direction.  
When two reinforcement cages are used, the longitudinal reinforcement shall be divided approximately 
equal between the two cages, and only the longitudinal reinforcement on the outer cage need extend into 
the bell.  Supports between the reinforcement and the forms that are to be exposed in the finished pipe 
shall be made of stainless steel, plastic or plastic coated steel. 

207-23.5  Joints.  Pipe shall have rubber-gasket type, concrete or steel joints.  Tongue and groove 
joints are not acceptable.  Joint details shall be submitted to the Engineer for approval before 
commencing pipe manufacturing.  For flush bell and spigot joints, the slope of the longitudinal gasket 
contact surfaces of the joint with respect to the longitudinal axis of the pipe shall not exceed 2 degrees.  
The ends of the pipe shall be so formed that, when the pipes are joined, they shall make a continuous and 
uniform line of pipe with a smooth and regular surface.  The rubber gasket shall conform to the 
requirements of 208-3 and 306-1.2.4 d). 

207-23.6  Repair.  Unsound or imperfect concrete shall be repaired per the applicable sections of 207-2, 
207-3, 207-4 or other methods approved by the Engineer. 

207-23.7  Pipe Acceptance or Rejection.   Pipe shall conform to 207-2.9 and 207-3.2. 
207-24  STEEL MICROTUNNELING PIPE. 
207-24.1  General.  This specification applies to steel microtunneling pipe manufactured for the construction 

of storm drains, sewers, water pipelines, and related structures.  Such pipe shall comply with Section 207-10 
except as modified herein. 

207-24.2  Materials.  All materials used shall conform to the requirements of 207-10.2. 
207-24.3  Dimension and Tolerances. 

a)  Length.  The nominal length shall conform to the requirements of 207-10.2.4.  Pipe shall have a 
nominal laying length of 8 to 40 feet (2.4 to 12 m) unless otherwise specified.  Local 
manufacturers in a project area should be consulted for specific information on lengths available 
in that area.  Variations in laying lengths of two opposite sides of pipe shall not be more than 
with a maximum of 3/8 inch (10 mm) in any length of pipe for diameters up to and including 72 
inches (1800 mm), or 1/2 inch (13 mm) for larger diameters.  The underrun in length of a section 
of pipe shall not be more than 3/8 inch per foot (10 mm per m) with a maximum of 1/2 inch (13 
mm) in any length of pipe. 

b) Wall thickness.  Plate and sheet thickness shall conform to 306-2.3.  For plate, the maximum 
allowable thickness variation shall be 0.010 inch (0.254 mm) under the ordered thickness.  For 
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sheet, the maximum allowable thickness variation shall be as tabulated in ASTM A568, ASTM 
A635, or 0.010 inch (0.254 mm) under the ordered thickness, 

c)  Diameter.  Internal diameter shall conform to 207-10.2.3.  The outside circumference of the pipe 
shall not vary by more than 1 percent but not to exceed 3/4 inch (19 mm) from the nominal 
outside circumference.  The circumference of the pipe ends shall not vary by more than 0.196 
inch (5 mm) under, or 0.393 inch (10 mm) over the required outside circumference. 

d)  Straightness.  Finished cylinder shall not deviate by more than 1/8 inch (3 mm) from a 10 foot (3 
m) long straight edge held against the cylinder. 

e)  Roundness.  The outside diameter of the pipe shall not vary from a true circle by more than 1 
percent.  The out-of-round of the pipe ends shall be determined by measuring the ring diameter at 
a minimum three locations equally spaced on the contact surface.  The out-of-round shall be the 
difference between the high and low readings.  The maximum out-of-round shall not exceed 0.5 
percent of the average of the low and high readings or 1/4 inch (6 mm), whichever is less. 

f)  End Squareness.  For pipe that is to be butt welded in the field, the end of the pipe shall be 
perpendicular to the longitudinal axis of the pipe with a maximum deviation of no more than 1/8 
inch (3 mm) measured with a square and a straight edge across the end of the pipe. 

207-24.4  Joints.  Joints shall conform to the requirements of 306-2.3.  Connecting adjacent pieces 
of steel pipe shall be achieved by field butt welding.  For casing application, integral press fit connectors 
may be used as approved by the Engineer. 

207-24.5  Protective Lining and Coating.  Exterior coatings, if required, shall be the type that 
minimize skin friction between the exterior of the pipe and the soil.  Such an exterior coating shall be 
epoxy-based polymer concrete, fusion-bond epoxy, or other product that provides a hard, smooth 
surface.  Strict adherence to the coating manufacturer’s recommendations for surface preparation and 
application procedure shall be required with holiday detection and repair.  If the steel pipe is field 
welded, the Contractor shall submit a procedure for approval to the Engineer to field repair the coating 
which maintains the coating integrity and minimizes the repair and curing time.  Refer to AWWA 
specifications C210 and C213. 

Exterior coating of steel pipe, used as encasement, is not required if a wall thickness increase of at 
least 0.063 inch (1.5 mm) is specified. 

Interior lining of steel pipe should be shop-applied coating such as liquid epoxy, polyurethane, 
cement mortar, or appropriate material for the desired service.  Consideration should also be given to 
line-in-place procedures.  Refer to 207-10.4.2 and AWWA C210. 

207-24.6  Inspection and Acceptance.  Pipe shall be inspected and accepted in accordance with 
AWWA C 200. 
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SECTION 208 - PIPE JOINT TYPES AND MATERIALS 
 
208-1  GENERAL. 
208-1.1  Material Designation.  The type of pipe joint shall be designated on the Plans.  The 

Agency may require testing of the joint materials for compliance with these requirements prior to 
delivery to the jobsite. 

208-1.2  Installation Time Limit.  The Contractor shall retest within 60 days prior to installation 
any pipe gasket that is more than 180 days old from the date of manufacture to ensure compliance with 
the requirements of the Specifications.  The Contractor shall not install any pipe gasket that is more than 
2 years old from the date of manufacture. 

208-2  JOINTS FOR CLAY PIPE. 
208-2.1  General.  Joints other than those specified below, made of approved materials and meeting 

the chemical and bacteriological resistance requirements contained herein, may be submitted to the 
Engineer for approval.  The installation of joint material shall conform to 208-1.2. 

208-2.2 Type “D” Joints (Synthetic Rubber Coupling with Corrosion-Resistant Shear Ring 
for Plain-End Clay Pipe, 12 inch (300 mm) Maximum).  The joint shall consist of three parts: a 
circular synthetic rubber sleeve of two stainless steel compression bands with stainless steel nut and bolt 
type tightening devices and an injection molded Acrylonitrile-Butadiene-Styrene (ABS), Polyethylene 
(PE), or Polyvinylchloride (PVC) shear ring. 

208-2.2.1  Sealing Components.  The compression bands shall be fabricated from AISI Type 316 
stainless steel with stainless steel nut and bolt (any AISI series 300) type tightening devices and meeting 
the requirements of ASTM 240.  The sleeve shall be fabricated in a configuration approved by the 
Engineer.  It shall be made of a synthetic rubber molded to form a smooth surface, free of pits, cracks, 
air marks, porosity, and air pockets. 

208-2.2.2  Testing of the Synthetic Rubber Sealing Component.  Test specimens that are exposed 
to various chemical and bacteriological environments shall be conditioned in the same manner, both 
before and after exposure, prior to testing. 

a) Initial Physical Requirements.  The initial physical requirements shall conform to Table 208-
2.2.2(A): 

 

TABLE 208-2.2.2 (A) 
Property Value ASTM Test 

Method No.   
Tensile strength, at 73.4° ± 3.6°F (23° ± 2°C), psi (kPa), min. 1000 (6900)  D 412 (Die C) 
Elongation at break, 73.4° ± 3.6°F (23° ± 2°C), %, min. 200 D 412 (Die C) 
Shore Durometer, Type A (1 sec.  reading, min.) 60 D 2240 
Compression set (after exposure to 158° ± 3.6°F [70° ± 2°C], for 22 hours), % max. 20 D 395 (Method B) 
Water absorption (after immersion at 73.4° ± 1.8°F [23° ± 1°C]  for 28 days), %, max. 4 D 570 

 



Greenbook 2009 

 

178 

b) Physical Requirements after Accelerated Aging.  The physical requirements after accelerated 
aging shall conform to Table 208-2.2.2 (B). 

 

 
TABLE 208-2.2.2 (B) 

Property Value ASTM Test Method No. 
Tensile strength (after exposure to 300 psi (2100 kPa) oxygen at 158° 

± 1.8°F [70° ± 1°C]  for 96 hours), % of initial, min. 
70 D 572 

Elongation at break (after exposure to 300 psi (2100 kPa) oxygen at 
158° ± 1.8°F [70° ± 1° C]  for 96 hours), % of initial, min. 

70 D 572 

Ozone resistance (after exposure to 100 ppm ozone for 50 hours at 
104° ± 2°F [40° ± 1°C] ) 

No cracks or crazing D 518 (Procedure C) and D 1149 

 
c) Chemical Resistance and Physical Testing.  After exposure to the chemical solutions specified 

in Table 211-2(A), test specimens shall be tested in accordance with 211-2 and meet the physical 
requirements specified in Table 208-2.2.2 (C). 

 

 
TABLE 208-2.2.2 (C) 

Property Value ASTM Test Method No. 
Tensile strength at 73.4° ± 3.6°F (23° ± 2°C), psi (kPa), min. 800 (5500)  D 412 (Die C) 
Elongation at break at 73.4° ± 3.6°F (23° ± 2°C), % min. 150  
Shore Durometer, Type A at 75° ± 5°F (23° ± 2°C) (1 second reading) 

point change, max. 
15 D 2240 

Compression set (after exposure to 158° ± 1.8°F [70° ± 1°C]  for 22 
hours), % max. 

 D 395 (Method B) 

a.  Chemical exposures 25  
b.  Bacteriological exposure (unconditioned surface dry) 30  

Weight change, % max.  (approx.  specimen size 1.0 x 3.0 x 0.1 inch) 
(25 x 75 x 2.5 mm) 

–1.0, +5.0  

 
 
208-2.2.3  Circular Plastic Shear Ring Component and Testing Requirements.  The plastic 

shear ring shall be injection molded from an ABS, PE, or PVC resin meeting the requirements 
specified below.  The ABS shear ring material shall conform to 207-15.2.  The PE shear ring shall 
conform to 207-19.2 except that the hydrostatic design and color requirements need not be satisfied 
and crack resistance failure maximum percentage be zero. 

The PVC shear ring shall conform to 207-17.2.2 and 207-17.4.1. 
The shear rings shall be homogeneous throughout, uniform in color and free of cracks, holes, 

foreign materials, blisters, or deleterious faults. 
Markings on all shear rings shall indicate the name of the manufacturer and Type “D” joint. 
208-2.2.4 Laboratory Test of Joint.  An assembled joint shall provide sufficient resistance to 

shear loading to allow a load of 150 lbf per inch (26.3 N per mm) of nominal diameter to be 
uniformly applied over an arc of not less than 120 degrees and a longitudinal distance of 12 inches 
(305 mm) immediately adjacent to one edge of the sleeve coupling.  The assembled pipe shall rest 
on three supports.  A support shall be located at each extreme end of the assembly.  The third 
support shall be placed immediately adjacent to the coupling.  The shear load shall be placed on the 
unsupported end of the pipe, immediately adjacent to the coupling.  There shall be no visible 
leakage when tested with an internal hydrostatic pressure of 10 psi (70 kPa) for 10 minutes.  The 
joint including the plastic shear ring for the 6-to-12 inch (150 to 300 mm) diameter pipe, inclusive, 
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shall exhibit sufficient flexibility when joined to allow a maximum deflection of 3 degrees in any 
direction.  The deflected joint shall show no visible leakage when subjected to the same shear load 
as indicated in the previous paragraph and when tested under an internal hydrostatic pressure of 10 
psi (70 kPa) for 10 minutes. 

During these tests, the ends of the tested pipe shall be restrained only in the amount necessary to 
prevent longitudinal movement.  Upon completion of the above tests, the joint shall be 
disassembled and if any component has failed, that joint will be rejected.  Failures shall include, but 
not be limited to the following: breaks, flange cracks, gouges, tears, and deformation beyond reuse. 

208-2.2.5 Joint Acceptance.  When all components of this joint meet the requirements as set 
forth in these specifications and when one percent of the joints are successfully laboratory tested, 
then the joints will be accepted. 

208-2.3 Type “G” Joints (Polyurethane). 
208-2.3.1 General.  The Type “G” joint shall consist of polyurethane elastomer sealing 

components, one bonded to the outside of the spigot and the other bonded to the inside of the 
socket.  The sealing components shall be shaped, sized, bonded, and cured to uniform hardness to 
form a tight seal of the joint when it is assembled.  The sealing components shall resist attack by 
bacteria and chemicals or combinations of chemicals normally present in domestic or industrial 
waste sewage. 

208-2.3.2 Polyurethane Sealing Components.  The polyurethane sealing component material 
shall be tested in accordance with 211-2.  The number of samples to be tested shall be designated in 
the Special Provisions. 
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TABLE 208-2.3.2 (A) 
Property Values1 Test Method and Conditions 

Tensile strength psi (kPa) min. 600 (4125) 350 (2425) ASTM D 412 (Die C) 73.4 ± 3.6°F (23° ± 2°C)  

Elongation, % min. 70 70 ASTM D 412 (Die C) 73.4° ± 3.6°F (23° ± 2°C) 

Compression set, % max. 3 3 ASTM D 395, Method B, 24 hours 73.4° ± 
3.6°F (23° ± 2°C)  

Shore durometer Not less than value designated for the 
joint design by the manufacturer 

ASTM D 2240, Type A, 5-second reading, 32° 
to 80°F (0° to 27°C)  

Water absorption, % max.  (Weight gain) 3.5 3.5 ASTM D 570, after immersion for 28 days at 
73.4° ± 1.8°F (23° ± 1°C)  

Volatile loss, % max.  (Weight loss) 1 1 After 28 days in mechanical convection oven 
at 150° ± 3°F (66° ± 2°C)  

Adhesive strength, psi (kPa) min   

Original 
Final 

350 (2425)  
250 (1725) 

350 (2425)  
250 (1725) 

Before immersion in accordance with Note 2.  
After immersion in water at 73.4° ± 3.6°F 
(23° ± 2°C)  in accordance with Note 2 

Chemical resistance (See Note 3)   

Weight change, % max. 1.5 1.5 

Tensile strength, psi (kPa)  430 (2975)  260 (1800)  

After exposure to each of the chemical 
environments for 112 days 

as described in Note 3 

Shore durometer, change max. ± 15 ± 15  

Compression set, % max. 5 5  

Bacteriological resistance (See Note 3)   

Weight change, % max. 2 2 

Tensile strength, kPa (psi) min. 3450 (500) 2000 (290) 

After exposure to bacteriological environment 
for 112 days as described in Note 3. 

Shore Durometer    

Before reconditioning, loss max. 15 15  

After reconditioning, change max. 5 5  

Compression set    

Before reconditioning, % max. 3 3  

After reconditioning, % max. 3 3  
1. The configuration of the jointing system determines the necessary physical properties of the polyurethane joint material.  The columns 

of values in this table represent properties of polyurethane that, in conjunction with specific joint configurations, will provide functionally 
equal acceptable jointing systems.  The values for a single product shall be all from one of the columns. 

2. Adhesion test specimens shall be clay blocks 1/2 inch (13 mm) thick and 1 inch square (25 mm x 25 mm), of the same composition of 
materials and fired at the same vitrifying temperatures as sewer pipe. 

The clay block shall be placed flat in the center of a mold 7 inches (175 mm) long, 1 inch (25 mm) wide, and 1/2 inch (13 mm) deep.  
The edges of the clay block at right angles to the longitudinal axis of the form shall be coated with the adhesive and the form on each 
side of the block shall be filled to a depth of approximately 1/4 inch (6 mm) with the sealing component compound.  Curing of this last 
specimen shall simulate the curing process at the pipe manufacturing plant. 

At the end of the immersion period, samples shall be removed, surface dried, and immediately pulled in tension at the rate of 20 
inches (500 mm) per minute to determine the final tensile strength of the bonded interfaces.  The specimens retained for controls shall 
be pulled at the same time to determine the original strength of the bonded interfaces. 

3. Exposure environments for bacteriological and chemical resistance tests per Table 211-2(A).  At the end of the exposure period, 
specimens shall be washed and reconditioned before testing. 
 

208-2.3.3 Type “G” Joint Acceptance Tests.  Joint tests shall be performed in accordance with 
ASTM C 425.  The Engineer may perform additional acceptance tests on one joint for each 100 pipes in 
a lot (or fraction of a lot) for each size.  For this additional testing the pipe joints shall not leak when 
subjected to the shear load test described in ASTM C 425, except that the internal hydrostatic pressure 
shall be 10 psi (70 kPa) for pipe sizes up to 18 inches (450 mm) and 5 psi (35 kPa) for pipe sizes 21 
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inches (525 mm) and larger before and after being deflected the following distances at the sealing 
components of the joint for a period of 10 minutes. 

 
TABLE 208-2.3.3 (A) 

Nominal Pipe Size 
inches (mm) 

Deflection 
inches (mm)  

4 - 10 (100 - 250) 5/8 (16)  
12 - 21 (300 - 525) 3/4 (19)  
24 - 30 (600 - 750) 7/8 (22)  

33 - 42 (825 - 1050) 1 (25)  

 
If one of the selected joints fails the test, the lot shall be rejected unless two additional joints selected 

from the lot pass the test. 
208-3 GASKETS FOR CONCRETE PIPE.  Unless otherwise specified, gaskets shall be 

manufactured from a synthetic elastomer.  The compound shall contain not less than 50 percent by 
volume of first-grade synthetic rubber.  The remainder of the compound shall consist of pulverized 
fillers free of rubber substitutes, reclaimed rubber, and deleterious substances.  The installation of 
gaskets shall conform to 208-1.2. 

Gaskets shall be extruded or molded and cured in such a manner as to be dense, homogeneous and 
of smooth surface, free of pitting, blisters, porosity and other imperfections.  The tolerance for any 
diameter or profile dimension measured at any cross section shall be ± 1/32 inch (0.8 mm). 

When required by the Engineer, the Contractor shall furnish test samples of gaskets from each batch 
used in the work.  Gasket material shall meet the following: 

 
TABLE 208-3 (A) 

Property Value ASTM Test Method 
Tensile strength, psi (MPa) min. 1500 (10.3) D 412 
Elongation at break (% min.) 350 D 412 
Shore durometer, Type A (Pipe manufacturer shall select value suitable 

for type of joint). 40 to 651 D 2240 

Compression set (constant deflection) max.  % of original deflection. 16 D 395 Method B 
Tensile strength after oven aging (96 hours, 158°F [70°C] ) % of tensile 

strength before aging. 80 D 573 

Increase in Shore durometer hardness after oven aging.  Maximum 
increase over original Shore durometer. 10 D 2240 

Physical Requirements after exposure to ozone concentration (150 
ppm.  70 hours, 104°F [40°C], 20% strain). No Cracks D 1149 

1.  This applies only to the sealing component of the gasket. 
 
No more than one splice will be permitted in a gasket.  A splice shall be made by applying a suitable 

cement to the ends and vulcanizing the splice in a full mold.  The splice shall show no separation when 
subjected to the following tests: 

a) Elongation Test.  The part of the gasket which includes the splice shall withstand 100 percent 
elongation with no visible separation of the splice.  While in the stretched position, the gasket 
shall be rotated in the spliced area a minimum of 180 degrees in each direction in order to inspect 
for separation. 
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b) Bend Test.  The portion of the unstretched gasket containing the splice shall be wrapped a 
minimum of 180 degrees and a maximum of 270 degrees around a rod of a diameter equal to the 
cross section diameter of the gasket. 

208-4 GASKETS FOR THERMOPLASTIC PIPE. Gaskets shall be manufactured from a synthetic 
elastomer conforming to the requirements of 208-3.  The installation of gaskets shall conform to 208-1.2. 

208-5  TYPE “Z” JOINT. 

208-5.1 General.  Except as modified herein, Type “Z” Joints shall conform to Type “D” Joints per 
208-2.2.  This joint shall be used as a field closure coupling, repair coupling, or OD transition coupling 
for identical or dissimilar pipe materials for gravity sewers and drains.  The joint shall be applied to 4- 
through 12 inch (100 through 300 mm) diameter pipe sizes only. 

208-5.2 Components.  The joint shall consist of three components as follows: 
a) A circular synthetic rubber sleeve meeting the physical, chemical and bacteriological requirements 

of the Type “D” Joint per 208-2.2.2.  The sleeve shall conform to 208-1.2. 
b) Two stainless steel compression bands (AISI 316) with stainless steel nut and bolt (any AISI 

Series 300) type tightening devices and meeting the requirements of ASTM A 240. 
c) A stainless steel shear band shall wrap around the joint a minimum of 380 degrees.  Welded to the 

shear band shall be two stainless steel nut and bolt tightening devices or worm drive tightening 
devices fabricated from any 300 Series stainless steel and meeting the requirements of the 
compression bands above.  The minimum shear band thickness shall be 0.012 inches (0.30 mm).  
Minimum shear band width shall be 2.120 inches (54.0 mm) for 4 and 6 inch (100 and 150 mm) 
diameter pipe sizes and 2.437 inches (62.0 mm) for 8 through 12 inch (200 through 300 mm) 
diameter pipe sizes. 

208-5.3 OD Transitions.  Pipe joints where the pipe OD’s have a differential of 3/8 inch (9 mm) or 
greater shall require an OD transition coupling.  OD transition coupling shall be comprised of the 
components per 208-5.2 plus a synthetic rubber bushing meeting the requirements of 208-2.2.2.  The 
bushing shall compensate for the differential in pipe OD’s. 

208-5.4 Testing Requirements.  The Type “Z” Joint, with or without bushing, shall meet the test 
requirements for Type “D” Joints per 208-2.2.4. 

208-6 PIPE TO MANHOLE FLEXIBLE COUPLINGS. 
208-6.1 General.  The joint shall consist of a flexible connector designed to produce a positive 

watertight connection for pipes entering precast manholes and other concrete structures. 

208-6.1.1 Seal.  The connector shall be in accordance with ASTM C 923 (ASTM C 923M) so that a 
positive seal is made between the connector and the manhole wall and between the connector and the pipe.  
The seal between the connector and the manhole wall may be made by either mechanical means or by casting 
the connector integrally with the manhole wall.  The seal between the connector and the pipe may be made by 
mechanical means or by compression of the resilient material against the outside of the pipe. 

208-6.1.2 Parameters.  The connector shall withstand 7.1 m (70 kPa) (23 feet (10 psi) ) of 
hydrostatic pressure and be capable of sustaining an axial deflection of at least 7 degrees in any 
direction.  The test methods and requirements shall be in accordance with ASTM C 923 (ASTM C 
923M), Section 7. 
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208-6.2 Materials.  The gaskets shall be manufactured from a synthetic elastomer and shall contain 
not less than 50 percent by volume of first-grade synthetic rubber.  All rubber gaskets shall be either 
molded or extruded and cured in such a manner that any cross-section shall be dense, homogeneous, and 
free of porosity blisters, pitting, and other imperfections.  The gaskets shall comply with the physical 
requirements prescribed by ASTM C 923 (ASTM C 923M) (Table 1) when tested in accordance with the 
referenced ASTM.  However, the chemical resistance shall be tested in accordance with 211-2 and meet 
the weight change per Table 210-2.4.1 (A) of these specifications.  Metal components shall be fabricated 
from AISI Type 316 stainless steel for all bands, and the nut and bolt shall be AISI Type 305 stainless 
steel.  Gaskets shall conform with the installation time requirements in 208-1.2. 

208-6.3 Performance Test Requirements.  A performance test of the connector to be used shall be 
made at least once when the manhole producer begins using a pipe to manhole connector system.  The 
test methods and requirements shall be made in accordance with ASTM C 923 (ASTM C 923M), 
Section 7.  The connector shall be marked clearly by the manufacturer with his trade name and size 
designation or part number.  This shall be visible on the gasket when installed in the manhole. 

208-6.4 Plant Fabrication Method.  The flexible connector shall be installed in accordance with the 
specific instructions of the manufacturer. 

208-6.5 Installation Instructions.  The manhole manufacturer shall provide installation instructions 
to the Contractor.  The connector shall have all foreign matter removed and shall be inspected to ensure 
that there are no defects in the rubber or splice. 

 

SECTION 209 - STREET LIGHTING AND TRAFFIC SIGNAL MATERIALS 
 

SECTION 209 – STREET 
LIGHTING AND TRAFFIC SIGNAL SYSTEMS 

209-1  GENERAL.  The following material specifications set forth the requirements for components 
installed in conjunction with the construction of street lighting and traffic signal systems. 

Manufacturer’s warranties, guaranties, instruction sheets and parts lists supplied for materials used in 
the Work shall be submitted to the Engineer in accordance with 2-5.3. 

209-2 REFERENCE SPECIFICATIONS.  In addition to the requirements of the Plans, 
Specifications, and Special Provisions all components shall conform, where applicable, to the following: 

a) NEMA 
b) UL 
c) EIA 
d) REA 
e) Aluminum Association Publication 30 
f) ANSI 
g) AASHTO “Standard Specification for Structural Support for Highway Signs, Luminaires and 

Traffic Signals” 
h) ETL 
i) IEEE 
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j) IMSA 
k) MIL SPEC 
l) AWS D1.1 “Structural Welding Code” 
m) FCC 
n) California Administrative Code, Title 8, Chapter 4, Subchapter 5 
o) NEC 
209-3 COMPONENTS FOR STREET LIGHTING AND TRAFFIC SIGNAL SYSTEMS. 
209-3.1  General.  The following material Specifications set forth the requirements for components 

that are common to street lighting and traffic signal systems.  All materials furnished and installed shall 
be new, except materials specified on the Plans or in the Special Provisions to be reused. 

209-3.2  Anchor Bolts, Nuts, and Washers.  Anchor bolts shall conform to ASTM A307 and shall 
be tested in accordance with 206-1.1.3.  Each anchor bolt shall be round, have a minimum of 8 inches 
(200mm) of thread, and be provided with 2 nuts and 2 flat 1/4 inch (6mm) thick washers. 

Nuts shall be symmetrically formed with the hole centered and at right angles to the face.  Nuts shall 
be tapped to fit a corresponding thread on the anchor bolt such that the nut can be run the entire length of 
the thread by the fingers without undue forcing, and without play or rocking. 

Anchor bolts, nuts, and washers shall be galvanized by the hot-dip process conforming to 210-3, or 
cadmium plated with Type NS coating conforming to ASTM A165. 

209-3.3  Standards. 
209-3.3.1  General.  Standards shall have an aluminum identification plate attached with stainless 

steel rivets or screws, as specified on the Plans.  Each Standard shall have a handhole in the base and a 
handhole cover.  The handholes shall conform to the details shown on the Plans or Standard Plans.  The 
handhole cover shall be securely attached to the Standard with tamper-resistant hardware or as detailed 
on the Plans or specified in the Special Provisions. 

209-3.3.2  Straightness.  For street lighting and pedestrian Standards the maximum deviation shall 
not exceed the tolerance specified in Table 209-3.3.2(A) when measured with the Standard in the 
vertical position.  For traffic signal standards the maximum deviation shall not exceed the tolerance 
specified in Table 209-3.3.2(A) when measured with the Standard in the horizontal position. 

 
TABLE 209-3.3.2(A) 

 Length of Standard – Excluding Base 
 Over Equal to or Less 

Maximum Allowable Deviation 
From String Line1 

 --- 21 feet (6.4 m) 1/2 inch (12mm) 
 21 feet (6.4 m) 25 feet (7.9 m) 3/4 inch (19mm) 
 25 feet (7.9 m) 35 feet (10.7 m) 1 inch (25mm) 
 35 feet (10.7 m) 40 feet (12.2 m) 1-1/4 inches (32mm) 
 40 feet (12.2 m) --- As specified in the Special 

Provisions. 
 1.  The maximum deviation shall be measured from a string line on the face of the Standard, in a plane passing through the 

longitudinal axis. 
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Short crooks in the Standard shall not exceed 1/4 inch (6mm) deviation from the centerline of the 
Standard for each 5 feet (1.5m) of length. 

Offsets or jogs due to mold extensions or joints shall not exceed 1/16 inch (1.6mm) in thickness 
along the surface of the Standard. 

209-3.3.3  Metal Standards. 
209-3.3.3.1  General.  The top of each Standard shall be equipped with an ornamental cap which 

shall be securely held in place by a 3/4 inch (19mm) diameter hex head machine bolt.  Provisions shall 
be made for substituting 3/4 inch (19mm) diameter steel insulator pin.  The cap and cap support surface 
shall have sufficient strength to transfer to the Standard, from a point 5 inches (125mm) above the top of 
the cap, a 950 lbs (4,250 N) horizontal loading. 

Metal standards shall withstand, without permanent deformation, a maximum horizontal load of 950 
lbs (4,250 N) applied to the center of the cap that is attached to the Standard.  In addition, metal 
standards shall withstand, without exceeding a deflection of 2-5/16 inches (60mm) a normal horizontal 
load of 370 lbs (1,650 N) applied to the cap that is attached to the top of the Standard. 

Exposed edges of plates that comprise the base assembly shall be finished smooth.  Exposed corners 
shall be rounded unless otherwise shown on the Plans.  Slots or drilled holes shall have a tolerance of 0 
to +  1/8 inch (3mm). 

Metal standards shall be equipped with anchor bolt covers made of metal of the same type as that 
used for the shafts or as specified on the Plans or Standard Plans.  Anchor bolt covers shall be equipped 
with all necessary fittings and hardware for securing the bolt covers to the Standard. 

209-3.3.3.2  Steel Standards.  Unless otherwise specified in the Special Provisions, steel standards 
shall be fabricated from sheet steel of weldable grade having minimum yield strength, after fabrication, 
of 40,200 psi (276 MPa).  When a single-ply 5/16 inch (8mm) thick steel standard is specified, a 2-ply 
steel standard with an equivalent section modulus may be substituted unless otherwise specified in the 
Special Provisions.  Certified test reports that verify conformance to this minimum yield strength shall 
be submitted to the Engineer in accordance with 2-5.3.4. 

Steel standards may be fabricated from full length sheets or shorter sections.  Each section shall be 
fabricated from not more than 2 pieces of sheet steel.  Where 2 pieces are used, the longitudinal welded 
seams shall be directly opposite each other.  When the sections are butt welded together, the longitudinal 
welded seams on adjacent sections shall be placed to form continuous straight seams from the base to 
the top.  In addition, butt welded sections shall be strengthened by inserting a welded sleeve at each 
joint.  The sleeve shall be fabricated from steel 1/8 inch (3mm) nominal thickness or thicker of the same 
composition as the steel used in the Standard.  The sleeve shall have a minimum length of 1 inch 
(25mm).  The sleeve shall be centered at the joint and have the same taper as the Standard such that the 
outside of the sleeve is in full contact throughout its length and circumference.  The weld metal at the 
transverse joint shall extend to the sleeve.  No transverse joint shall occur within 3 inches (75mm) of 
mast arm fittings. 

All welds shall be continuous and conform to the requirements of 209-2.  Welds joining the shafts of 
Standards to their base plates shall be as shown on the Plans or Standard Plans.  However, alternative 
weld joint details may be approved by the Engineer.  Approval of alternative weld joint details will be 
contingent upon the proposed weld joint passing both weld procedure and nondestructive testing as 
deemed necessary by the Engineer.  All costs of the weld procedure and nondestructive testing shall be 
borne by the Contractor. 
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Longitudinal welds in steel tubular sections will be tested by the Agency in conformance with the 
requirements in California Test 664.  The sampling frequency shall be as directed by the Engineer.  
Welds may be made by the electric resistance welding process.  Exposed welds shall be ground flush 
with the base metal. 

Steel standards shall be galvanized by the hot-dip process conforming to 210-3, or cadmium plated 
with Type NS coating conforming to ASTM A165.  If specified in the Special Provisions or shown on 
the Plans, steel standards shall be painted in accordance with 210-1. 

209-3.3.3.3  Aluminum Standards.  Aluminum standards shall be fabricated from seamless tubing 
conforming to “6063-T6 wrought aluminum alloy of the Specifications of the Aluminum Association” or 
the specifications in Table 209-3.3.3.3(A). 

TABLE 209-3.3.3.3(A) 
 ITEM ASTM SPECIFICATION NO. 
 Castings B26/B26M 
 Luminaire Arm B490-90a 
 Spun Shaft B241/B241M 
 Square Extruded Shaft B429 

 
The wall thickness of the shaft shall be a minimum of 1/4 inch (6mm).  Aluminum standards shall be 

supplied with a mill finish, and be uniform and commercially sound in conformance with ASTM B209M. 
209-3.3.4 Fiberglass Standards.   Fiberglass standards shall consist of fiberglass-reinforced 

thermosetting plastic poles.  Fiberglass standards shall be hollow, tapered or with tapered sections, be 
non-conductive and chemically inert.  Fiberglass standards shall be in conformance with AASHTO and 
ANSI specifications in 209-2.  The Contractor shall submit to the Engineer a Certificate of Compliance 
from the manufacturer in accordance with 2-5.3.  The certificate shall include a copy of all applicable 
test reports.  The test reports shall be signed and stamped by the licensed engineer who supervised the 
tests.  The certificate shall also comply with 4-1.5 and certify that the Standards were manufactured in 
accordance with an Agency-approved testing and quality control program. 

Fiberglass standards shall be constructed of continuous fiberglass filaments combined with 
thermosetting polyester and ultraviolet-resistant resin.  The fiberglass and resin ratio shall contain at 
least 65 percent glass and 35 percent resin by weight.  The resin shall be pigmented as required by the 
Standard Plans or Special Provisions and be of uniform color throughout the entire body of the Standard.  
The glass filament shall be helically wound under tension at angles to provide axial strength.  The finish 
shall be smooth. 

Fiberglass standards shall be flame resistant in accordance with ASTM D635.  In addition fiberglass 
standards shall be reinforced in areas of handholes, conduit entrance openings, and mast arm 
connections. 

Fiberglass standards shall be direct burial or have an anchor base as shown on the Plans or the 
Standard Plans.  The base shall be bonded to the pole with an adhesive recommended by the 
manufacturer, and coated with an aliphatic-type acrylic-modified polyurethane finish.  Each Fiberglass 
standard shall be equipped with a removable aluminum or galvanized steel pole top cap. 

An aliphatic-type acrylic-modified polyurethane coating shall be applied to the exterior of each 
fiberglass standard.  The coating shall be semi-gloss, weather resistant and match the color of the resin 
specified in the Special Provisions.  The coating shall have a minimum of 3 mils (75µm) dry film 
thickness.  A 1 quart (1 liter) can of the coating that matches the specified color shall be furnished as 
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specified in the Special Provisions.  The polyurethane coating shall be tested by for adhesion in 
accordance with the requirements of ASTM D 3359, Method A and shall have a scale rating of 5A.  The 
adhesion testing shall be conducted before and after the accelerated weathering evaluation by the 
manufacturer.  The Contractor shall provide the Engineer with a copy of the test results from the 
manufacturer in accordance with 2-5.3.  The test reports shall be signed and stamped by the licensed 
engineer who supervised the tests. 

Finished surfaces shall be capable of withstanding a minimum of 2,500 hours of accelerated 
weathering when tested by the Agency, in accordance with the requirements of ASTM G 53.  Testing 
lamps shall be UV-B (313nm wavelength).  The testing cycle shall consist of 4 hours of ultraviolet (UV) 
exposure at 140°F (60°C), followed by 4 hours of condensate exposure at 100°F (40°C).  After testing, 
the finished surface of fiberglass standards shall exhibit the following: 

a) Fiber Exposure – None 
b) Crazing – None 
c) Checking – None 
d) Chalking – Very slight 
e) Change in color - May dull slightly. 
Each fiberglass standard shall be spiral-wrapped in its entirety with a weatherproof wrap for 

protection during shipping and storage. 
209-3.4  Mast Arms.  Mast arms shall be fabricated from the same material specified for the 

adjoining Standards, except for fiberglass standards.  Mast arms for fiberglass standards shall be 
fabricated from aluminum.  Mast arms shall be fabricated in conformance with 209-2, 209-3.3.3.2 or 
209-3.3.3.3 depending on the material the mast arm is fabricated from.  Mast arms shall be smoothly 
curved to the approximate configuration shown on the Plans or Standard Plans.  A smooth curving arm 
is required.  Mast arms shall have an aluminum identification plate attached with stainless steel rivets or 
screws, as specified on the Plans. 

Exposed welds, except fillet and fatigue resistant welds on top of the mast arms shall be ground flush 
with the base metal. 

Mast arms shall be furnished complete with all necessary fittings and hardware for attachment of the 
arm to the adjoining Standard. 

209-3.5  Conduit. 
209-3.5.1  General.  Conduit shall be as shown on the Plans or specified in the Special Provisions. 
209-3.5.2  Rigid Metallic Conduit.  Conduit and conduit fittings shall be galvanized by the hot-dip, 

electrodepositing, or metallizing process in accordance with 210-3.  Conduit shall conform to 
Underwriters' Laboratories, Inc., publication UL 6 for Rigid Metallic Conduit, and shall bear the UL 
label on each length.  The zinc coating shall be tested in conformance with ASTM A 239. 

209-3.5.3 Galvanized Pipe.  Galvanized pipe used as conduit shall conform to the following: 
a) ASTM A53 Grade A. 
b) Only standard lengths shall be supplied to the Work site. 
c) Need not be UL listed. 
209-3.5.4 Rigid Non-Metallic Conduit.  Rigid non-metallic conduit shall conform to the 

requirements of the UL Standard for Rigid Non-Metallic Conduit, Publication UL 651 (PVC Schedule 
80) and UL 651B (HDPE).  Rigid non-metallic conduit connections shall be of the solvent weld type. 



Greenbook 2009 

 

188 

209-3.6  Pull Tape or Rope.  Pull tape or rope shall be as specified in the Special Provisions and 
used to install wires or cables.  Pull tape shall consist of a flat, woven, lubricated, soft-fiber polyester 
tape with a minimum tensile strength of 1,800 lbs.  (8,000 N) and shall have a painted sequential 
measurement marking at least every 3 feet (1 meter). 

Pull rope shall be a 1/4 inch (6mm) diameter polyethylene rope with a minimum tensile strength of 
1,800 lbs (8,000 N). 

209-3.7  Pull Boxes.  Pull boxes, covers, and extensions shall be approved by the Agency or as 
shown on the Plans or Standard Plans and/or specified in the Special Provisions. 

When a ballast, transformer or other device is to be placed in a non-metallic pull box, the pull box 
shall be provided with recesses for a hanger. 

209-3.8  Splice Insulation. 
209-3.8.1  General.  Splice insulation shall be as specified herein or as specified in the Special Provisions. 
209-3.8.2  Splice Insulation Tape and Pads.  Splice insulation shall consist of layers of vinyl 

chloride electrical insulating tape, conforming to ASTM D 2301, Type I. 
Low-voltage tape shall be UL or ETL listed and shall be the following types: 
a) Self-fusing, oil and flame-resistant, synthetic rubber. 
b) Pressure-sensitive, adhesive, polyvinyl chloride, 150µm minimum thickness. 
Tape for insulating splices in high-voltage (over 600 V) circuits shall be designed for use on 5kV 

circuits and shall be resistant to ozone, corrosion and water.  Insulating pads shall be composed of a 
laminated 1/16 inch (2mm) thickness of electrical grade polyvinyl chloride and a 1/8 inch (3mm) 
thickness of butyl splicing compound with removable liner. 

209-3.8.3  Heat-Shrink Tubing.  Heat-shrink tubing shall be medium or heavy wall thickness, 
irradiated polyolefin tubing containing an adhesive mastic inner wall.  The minimum wall thickness 
prior to contraction shall be 1/32 inch (800µm).  When heated, the inner wall shall melt and fill all 
crevices and interstices of the object being covered while the outer wall shrinks to form a waterproof 
insulation.  Each end of the tube or open end of the end cap of heat-shrink tubing shall, after contraction, 
overlap the conductor insulation at least 1-1/2 inches (38mm).  Heat-shrink tubing shall conform to the 
requirements of UL 468D and ANSI C119.1 for extruded insulated tubing at 600 V.  Heat-shrink tubing 
shall also meet the following requirements: 

a) Shrinkage Ratio: 33 percent, maximum, of supplied diameter when heated to 257°F (125°C) and 
allowed to cool to 77°F (25°C). 

b) Dielectric Strength: 140kV per 3/8 inch (10mm), minimum. 
c) Resistivity: 1013 Ω-mm, minimum. 
d) Tensile Strength: 2000 psi (14 MPa), minimum. 
e) Operating Temperature: -40°F to 194°F (-40°C to 90°C) [275°F (135°C) Emergency]. 
f) Water Absorption: 0.5 percent, maximum. 
209-3.9  Bonding and Grounding.  Bonding jumpers shall be copper wire or copper braid of the 

same cross sectional area as No. 6 AWG conductor for multiple circuit lighting systems and No. 8 AWG 
conductor or larger for series and all other street lighting and traffic signal systems.  The cross sectional 
area of the jumper shall match the cross sectional area of the conductors in the circuit, or shall be as 
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shown on the Plans or specified in the Special Provisions.  Equipment grounding conductors shall be 
color coded to code requirements or shall be bare. 

Bonding bushings to be installed on metal conduit shall be of the galvanized or zinc alloy type. 
Ground electrodes shall be one-piece, 100 inches (2.5 m) long galvanized steel rod or pipe no less 

than 1 inch (25mm) in diameter, or of copper-coated (minimum thickness of rod coating 10 mils 
(300µm)) steel rod not less than 1/2 inch in diameter by 8 feet long (12mm in diameter by 2.4 m long). 

209-3.10  Service. 
209-3.10.1  General.  Service conduit shall conform to the requirements of the serving utility and 

shall not be less than 2 inches (50mm) in diameter. 
Where a kilowatt-hour meter is required, a meter socket with sealing ring, as approved by the serving 

utility, shall be furnished and installed.  Where a meter socket is installed, the meter enclosure shall be 
provided with factory installed test bypass facilities as required by the serving utility. 

Service equipment enclosures shall be galvanized or if so specified on the Plans, Standard Plans or in 
the Special Provisions, the enclosures shall be provided with a factory applied rust resistant prime coat 
and finish coat instead of galvanizing. 

209-3.11 Circuit Breakers.  Circuit breakers shall be of the quick-break type and also be capable 
of either automatic or manual operation.  The operating mechanism shall be enclosed and shall be trip-
free from the operating handle on overload.  Circuit breakers shall be trip-indicating, have the frame size 
plainly marked, and have the trip rating clearly indicated on the operating handle.  Overload tripping 
breakers shall not be influenced by an ambient temperature range from 0°F (–18°C) to 122°F (50°C).  
Multiple-pole breakers shall be the internal trip type.  All circuit breakers shall be listed by UL or ETL. 

209-4  STREET LIGHTING SYSTEM MATERIALS. 
209-4.1  Reinforced Concrete Standards.   
209-4.1.1  General.  The manufacture of, and all material used in the construction of reinforced 

concrete standards shall conform to 201-1 and 201-2.  Portland cement concrete shall be as specified in 
the Special Provisions.  Shop drawings and a concrete mix design shall be submitted to the Engineer for 
approval in accordance with 2-5.3. 

Reinforced concrete standards shall have a uniform color and surface appearance. 
Reinforced concrete standards shall be constructed of pre-stressed, centrifugally spun, exposed 

aggregate, portland cement concrete.  They may have black and white marble aggregate or natural 
exposed aggregate, and be direct burial or anchor base type.  The cross section shall not deviate more 
than 3/16 inch (5mm) from the shape and dimensions shown on the Plans, Standard Plans or approved 
shop drawings.  The length shall not deviate more than 1 percent of its total length or a maximum of 3 
inches (75mm) from the dimensions shown on the Plans, Standard Plans or approved shop drawings.  
Maximum deviation from a stringline at any point shall not exceed 1/32 inch per foot (2.6mm per meter) 
of length.  Reinforced concrete standards shall be sufficiently straight when in a vertical position such 
that the maximum deviation from a string line on the face of the Standard in a plane passing through the 
longitudinal axis shall not exceed the tolerance listed in Table 209-3.3.2(A). 

A central opening or duct shall be formed throughout the entire length.  The opening or duct shall be 
1-1/4 inches (32mm) in diameter or as shown on the Standard Plans or approved shop drawings.  The 
opening or duct shall be free from sharp projections or edges which might damage wire or cable.  The 
base shall be cored to the dimensions shown on the Standard Plans or approved shop drawings. 
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Reinforced concrete standards used with post-top luminaires shall be terminated with a post-top 
adapter with a tenon as shown on the Plans, Standard Plans or approved shop drawings. 

209-4.1.2  Reinforcement.  Reinforced concrete standards shall be reinforced with at least four 
prestressed strands.  The prestressed steel strand shall consist of an uncoated seven-wire stress relieved 
strand conforming to 201-2.  Each strand shall be mechanically anchored to the base plate or base-
reinforcing cage depending on type of base specified.  Strands shall be pretensioned to develop the 
design strength specified in the Special Provisions or on the Standard Plans.  However, in no case shall 
the stress in the strands immediately after transfer exceed 70 percent of the minimum specified ultimate 
strength of the strands.  Deformed bars may be used in addition to the prestressed strands depending on 
the size and loading. 

Longitudinal reinforcing shall be spirally wrapped with No. 11 AWG (3mm) or larger steel wire on a 
variable pitch, dependent upon the loading.  The maximum pitch shall not exceed 6 inches (150mm).  
Transformer bases cast integral with the shaft shall be reinforced with deformed steel bars securely 
attached to the base anchor lugs or plate and prestressing cables. 

Four galvanized deformed bar studs at least 1 foot (300mm) long shall be extended 1 inch (25mm) 
above the top of the reinforced concrete standard for attachment of a bracket arm or tenon when 
required.  The metal components of the reinforced concrete standard shall conform to the requirements 
in Table 209-4.1.2(A). 

TABLE 209-4.1.2(A) 
 MATERIAL ASTM NO. 
 Prestressed Steel A 416 
 Deformed Bar A615 Grade 40 or Grade 60/A706 
 Base Plate A 36 
 Base Anchor Lugs A 36 

 
209-4.1.3  Casting of Concrete Standards. Reinforced concrete standards shall be cast in rigid steel 

molds such that the relief in the design of the concrete standard is sharp and distinct.  Longitudinal steel 
reinforcement shall be securely anchored to the top and bottom of the mold plates and shall be placed to 
provide 3/4 inch (19mm) minimum concrete cover except within 2 feet (600mm) of the top where the 
minimum cover shall be 5/8 inch (16mm). 

Reinforced concrete standards shall be cured in accordance with the following phases: 
a) Mold Cure: 

Reinforced concrete standards shall be cured in their molds until the concrete has attained a set 
sufficiently hard to prevent deformation or slipping of cable strands. 

b) After the mold cure is complete, the remaining cure shall conform to 207-2.7. 
After sufficient curing, the entire outside surface shall be blasted to remove cement laitance and 

develop the surface texture. 
209-4.1.4  Finish of Concrete Standards.  The finish shall be without cracks or crazing, rock 

pockets or any discoloration or ridges and shall have a uniform surface (without objectionable mold 
marks) and texture throughout the entire length. 

Surface defects extending less than 5/8 inch (16mm) in the shell may be repaired without the prior 
approval of the Engineer.  The repair shall be made by a method that will produce a permanent bond and 
a surface that blends into the color and surface appearance of the remainder.  Surface defects extending 
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greater than 5/8 inch (16mm) into the shell shall not be repaired prior to inspection by the Engineer.  
Reinforced concrete standards containing voids or insufficient cover over prestressing cables, reinforcing 
steel or a blocked central opening or duct will not be accepted. 

209-4.1.5 Acceptance and Rejection of Concrete Standards.  Reinforced concrete standards shall 
be labeled or marked in a permanent fashion to indicate the manufacturer, and month and year of 
fabrication.  Markings shall be located within 2 feet (600mm) of the bottom but not on the hand-hole 
cover.  Markings shall be visible through the handhole opening. 

A lot shall be defined as 100 reinforced concrete standards or less of the same design, produced in 
sequence on consecutive working days, and bearing the specified markings.  The standards composing 
each lot shall be uniform in color and surface appearance.  A new lot number shall be assigned if there is 
any change in the size, type, or spacing of reinforcing or prestressing steel, concrete mix, or curing 
method.  The frequency of sampling and testing shall be as specified in the Special Provisions.  The 
Contractor shall notify the Engineer, in writing, at least five days prior to any contemplated change in 
supplier or source of raw materials, and shall obtain approval of any changes before the standards are 
delivered to the Agency. 

209-4.2 Wire/Conductors. 
209-4.2.1  General.  Wire shall be a single strand of drawn metal that may or may not be insulated.  

Conductor shall be a single (solid) or multiple (stranded) strands metal that are insulated.  Cable shall be 
multiple wires or conductors that are insulated and enclosed in an insulating cable jacket.  Copper wire 
shall conform to ASTM B 3 and B 8.  Wire sizes shall be based on the American Wire Gage (AWG).  
The wire diameter shall not be less than 98 percent of the specified AWG diameter. 

All conductors shall have clear, distinctive and permanent markings on the outer surface throughout 
the entire length showing the manufacturer’s name or trademark, insulation type letter designation, wire 
size, and voltage rating. 

Conductor insulation shall be a solid color or basic colors with a permanent colored stripe unless 
otherwise specified in the Special Provisions.  Solid or basic colors shall be homogenous throughout the 
full depth of insulation except for the clear nylon layer, if present. 

209-4.2.2  Series Circuits Conductors.  Wire for series street lighting systems shall be No. 8 AWG 
solid copper wire.  The wire shall be insulated with a110 mils (2800µm) thickness of black polyethylene 
insulation per Standard S-61-402 of the Insulated Power Cable Engineers Association, and designated 
for operation at 5,000 V.  The Contractor shall submit a Certificate of Compliance in accordance with 2-
5.3.3 and 4-1.5, for all 5,000V (6.6 A) series lighting conductors. 

Where isolating transformers or external (remote) ballasts are used, the secondary wires, in the 
Standard, from the transformer or external (remote) ballast to the luminaire shall be insulated No. 10 
AWG solid copper wire.  The insulation for these wires shall be black, rated, and UL approved for 600V 
operation.  The insulation shall be standard THW or THWN/THHN grade polyvinyl chloride, 
conforming to the applicable provisions of ASTM D 2219 and D 2220. 

209-4.2.3  Multiple Circuits Conductors.  Conductors for multiple circuits shall be of the type, size 
and insulation colors specified in Table 209-4.2.3(A) or on the Plans.  The insulation shall be THW or 
THHN/THWN, or as specified on the Plans, grade polyvinyl chloride, conforming to the applicable 
provisions of ASTM D 2219 and D 2220.  At any point the minimum thickness of any THW or 
THHN/THWN insulation shall be 55 mils (1400µm) for conductor sizes No. 14 AWG to No. 10 AWG, 
inclusive and 59 mils (1500µm) for No. 8 AWG to No. 2 AWG inclusive. 
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TABLE 209-4.2.3 (A) 
 Identification 
 Insulation Colors 

 

 
Multiple Circuits 

 

 
Function 

Base Stripea 

Band 
Symbolsc 

 
Size 

 Ungrounded Line 1 Black None NBR 8 
Ungrounded Line 2 Red None NBR 8 

 

Multiple Service 
(Stranded) 

Grounded/Neutral White None NBR 8 

 Ungrounded Line 1 (odd) Black None NBR 8 
 Ungrounded Line 2 (even) Red None NBR 8 

 

Street Lighting 
Pull Box to Pull Boxb 

(Stranded) Grounded/Neutral White None NBR 8 
 Ungrounded Line 1 (odd) Black None NBR 10 
 Ungrounded Line 2 (even) Red None NBR 10 

 

Street Lighting 
Pull Box to 
Luminaireb 

(Solid) 
Grounded/Neutral White None NBR 10 

 Ungrounded to PEU Black None C1 10 
 Switching leg of PEU to terminal strip. Red None C2 10 

 

Lighting Control 
From Luminaire’s 

with PEU’s to 
Luminaire’s without 

PEU’s 
(Solid) 

Switching leg of PEU to unswitched Luminaired. Purple None NBR 8/10d 

NBR = No Band Required  PEU = Photoelectric Unit 
a.  Band conductors in each pull box and near ends of termination point. 
b.  Both wires between external high intensity discharge (HD) ballast lamp shall be black No. 10 AWG Solid wire. 
c.  “S” if circuit is switched on line side of service equipment by utility. 
d.  No. 8 AWG Stranded conductor from pull box to pull box and No. 8 AWG solid wire in the Standards. 

 
209-4.3  Splicing Units and Terminal Blocks. 
209-4.3.1  Disconnecting Splice Connector (High Voltage). 
209-4.3.1.1  Connector Case.  The case or shell shall be formed of a neoprene or plastic 

composition having a volume resistivity not less the 3.94 x 1012 ohms per inch (1013 ohms per cm).  The 
diameter of the case shall not exceed 2-1/2 inches (63mm) and the length shall not exceed 10 inches 
(250mm).  The case shall withstand a load of 200 lbs (900 N) applied normal to the axis of the case 
without rupture, cracking, or permanent deformation. 

The two halves of the case shall lock together with screw threads forming a watertight joint and be 
separated by a neoprene “O” ring under compression when the connector is assembled.  The wires that 
are to be spliced shall attach to the connector by a self threading lug made from a No. 8 AWG solid 
copper wire.  The connecting lug shall be slotted at 90 degrees to provide a pressure fit between the male 
and female parts.  All metal parts shall be cadmium plated. 

Each half of the case shall be completely filled with a sealing compound complying with 209-4.3.1.2 
and held in place with a wire/cable entrance plug designed to accommodate any cable having an overall 
diameter of between 11/32 inch (9mm) and 5/8 inch (15mm). 

209-4.3.1.2  Sealing Compound.  The sealing compound for the cable connector case shall be a 
viscous paste composed of oil and an inert mineral filler.  The compound shall be waterproof and 
resistant to oxidation, weathering and biological attack.  The volume resistivity shall not be less than 
3.94 x 1011 ohms per inch (1012 ohms per cm). 
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When the sealing compound is exposed to air for 18 hours in a film 1/8 inch (3mm) thick at a 
temperature of 70°F ± 2°F (21°C ± 1.1°C) absorption of water shall not exceed 0.02 fl.  oz.  per inch2  
(0.6mL per cm2) of surface area in contact with the water. 

When allowed to dry in contact with air, the lineal shrinkage of the exposed surface of the compound 
shall not exceed 0.2 percent. 

209-4.3.1.3  Electrical Characteristics.  When two wire/cable ends are connected and sealed in the 
connector case with sealing compound, the unit shall sustain an electrical stress of 11,000 V at 70°F± 2° 
F (21°C± 1.1°C), without breakdown, after immersion in water for 18 hours. 

209-4.3.2  Fused Splice Connectors.  Fused disconnect connectors shall have no exposed metal 
parts except for the head of a stainless steel assembly screw.  The head of the stainless steel assembly 
screw shall be recessed a minimum of 1/32 inch (800µm) below the top of a plastic boss which 
surrounds the head. 

Fused splice connectors shall completely enclose the fuse and shall protect the fuse against damage 
from water and weather.  The contact between the fuse and the fuseholder shall be spring pressure. 

Fuses shall be standard midget, ferrule type, with “Slow Blow” feature and shall be 3/8 inch x 1-1/2 
inches (10mm x 38mm). 

209-4.3.3  Terminal Blocks.   Terminal blocks shall have a minimum of 12 positions with terminals 
rated at size No. 8 AWG or larger, to accept the field wires indicated on the Plans. 

209-4.4  High Pressure Sodium Luminaires. 
209-4.4.1  General.  High-pressure sodium luminaires shall be the enclosed cutoff type with a 

horizontal burning lamp unless otherwise specified in the Special Provisions or on the Plans.  Each 
luminaire shall consist of a housing, a reflector, a refractor or lens, a lamp socket, an internal (integral) 
ballast, starter, a terminal strip and a lamp. 

Each mast arm mounted luminaire shall be furnished without a photoelectric unit receptacle unless 
otherwise specified in the Special Provisions or on the Plans.  If a photoelectric unit receptacle is 
included, a rain tight shorting cap shall be installed.  If a luminaire housing is provided with a hole for 
the receptacle, the hole shall be closed, covered and sealed with weatherproof material. 

The housing shall be fabricated from aluminum.  Housings that are painted shall withstand a 1000-
hour salt spray test as specified in ASTM B 117.  Other metal parts of the housing shall be fabricated 
from metal that equals or exceeds the corrosion resistance and finish of the metal used for the housing.  
The housing shall be equipped with a slip-fitter capable of mounting on a 2 inches (50mm) pipe tenon 
and of being adjusted 5 degrees from the axis of the tenon.  The clamping brackets of the slip-fitter shall 
not bottom out on the housing bosses when adjusted within the ± 5 degree range. 

No part of the slip-fitter mounting brackets shall develop a permanent set in excess of 1/64 inch 
(400µm) when the four 3/8 inch (10mm) diameter cap screws used for mounting are tightened to 9.62 
ft·lbs (13 N·m). 

Luminaires to be mounted on horizontal mast arms, shall be tested in conformance with California 
Test 611, and be capable of withstanding cyclic loading in (G = Acceleration of Gravity): 

a) A vertical plane at a minimum peak acceleration level of 3.0 G peak-to-peak sinusoidal loading 
(same as 1.5 G peak) with the internal ballast removed, for a minimum of 2 million cycles 
without failure of any luminaire parts, and 
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b) A horizontal plane perpendicular to the direction of the mast arm at a minimum peak acceleration 
of 1.5 G peak-to-peak sinusoidal loading (same as 0.75 G peak) with the internal ballast installed, 
for a minimum of 2 million cycles without failure of any luminaire parts, and 

c) A vertical plane at a minimum peak acceleration level of 1.0 G peak-to-peak sinusoidal loading 
(same as 0.5 G peak) with the internal ballast installed, for a minimum of 2 million cycles 
without failure of any luminaire parts. 

The surface of each reflector shall be specular and shall be protected by either an anodized finish or a 
silicate film. 

Each refractor or lens shall be mounted in a frame that is hinged to the housing and secured with a 
spring-loaded latch.  Each refractor shall be made of glass or polycarbonate plastic as specified in the 
Special Provisions.  Each lens shall be made of heat and impact resistant glass. 

The optical system, consisting of the reflector, refractor or lens, lamp socket and lamp, shall be 
contained in a sealed chamber.  The seal shall consist of a gasket between the reflector and refractor or 
lens and a gasket between the reflector and lamp socket.  The chamber shall have provision for a filtered 
flow of air in and out due to lamp heat.  Filtering shall be accomplished by either a separate filter or a 
filtering gasket. 

Each lamp socket shall be a porcelain enclosed mogul-multiple type.  The shell shall contain integral 
lamp grips to assure electrical contact under conditions of normal vibration.  The socket shall be 
mounted in the luminaire in a manner to permit pre-setting a variety of specified light distribution 
patterns.  The socket shall be rated for 1500W and 600V, and shall be rated for a 4KV pulse. 

When the ballast, starter and terminal strip are mounted on a down-opening door, the door shall be 
hinged and secured to the luminaire separately from the refractor or flat lens frame.  The door shall be 
removable and replaceable.  The door shall be secured to the housing in a manner to prevent its 
accidental opening when the refractor or flat lens frame is opened. 

Field conductors connected to the luminaire shall terminate on a barrier type terminal block secured 
to the housing.  Terminal screws shall be captive and equipped with wire grips for conductors up to No. 
6 AWG.  Each terminal position shall be clearly identified. 

The minimum light distribution for each luminaire shall be as shown on the isolux diagrams on the 
Plans.  The maximum brightness of each cutoff luminaire, with the lamp indicated shall be as specified 
in Table 209-4.4.1(A). 

 
TABLE 209-4.4.1(A) 

 Lamp ANSI Code No. Lamp Wattage Maximum Brightness (cd/m2) 
 S55 150 140 
 S66 200 140 
 S50 250 175 
 S67 310 210 
 S51 400 260 

 
Brightness readings specified are based on the use of a brightness meter with an acceptance angle of 

1.5 degrees.  When measured on the 90-degree and 270-degree lateral angle line, the maximum 
brightness shall not exceed the above specified brightness when the meter is located at a horizontal 
distance of 120 feet (37m) and a vertical distance of 7 feet 6 inches (2.3m) between the luminaire and 
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the meter, or at an angle of 3 degrees 35 minutes from the horizontal to the line between the luminaire 
and the meter.  Measurements shall be made from both the 90 degree line and the 270 degree line and 
averaged.  The lamp for each test shall be operated at the wattage necessary to produce a light output as 
specified in Table 209-4.4.1(B). 

TABLE 209-4.4.1(B) 
 Lamp Wattage Lumens 
 150 16,000 
 200 22,000 
 250 27,000 
 310 37,000 
 400 50,000 

 
209-4.5  Lamp Ballasts. 
209-4.5.1  General.  The input voltage for ballasts and ballast types shall be as shown on the Plans 

or as specified in the Special Provisions.  The ballast shall be plainly marked as to its operating voltage 
and wattage characteristics.  Noise generated by the ballast or in combination with the starting aid shall 
be minimized.  The ballast, including starting aid, shall incorporate protection against normal lamp 
failure modes.  Ballasts for luminaires to be mounted on mast arms, brackets or lowering assemblies 
shall be located within the luminaire housing. 

Each ballast shall be designed for the type, characteristics and wattage of the lamp it is to operate and 
it shall provide lamp starting and waveforms, voltage and current specified in the Special Provisions.  
Ballasts shall also be designed to operate under outdoor conditions, either mounted internally (integral) 
within the luminaire or lighting fixture or mounted externally (remote) to the luminaire.  Ballasts shall 
provide reliable starting and operation at ambient temperatures down to -22°F (–30°C) for the rated life 
of the lamp. 

The ballast shall be designed for continuous operation at ambient air temperatures from -4°F (-20°C) 
to 149°F (65°C) without reduction in ballast life.  Ballasts shall have a design life of not less than 
100,000 hours.  Ballast shall be designed to operate for a minimum of 180 cycles of 12 hours on and 12 
hours off, with the lamp circuit in an open or short-circuited condition and without measurable reduction 
in the operating requirements in 209-4.4.1. 

Heat-generating components shall be mounted so as to use the portion of the luminaire they are 
mounted on as a heat sink.  Capacitors shall be located as far as practicable from heat-generating 
components or shall be thermally shielded to limit the case temperature to 167°F (75°C). 

Transformers and inductors shall be resin-impregnated for protection against moisture.  Capacitors, 
except those in starting aids, shall be encased in metal and hermetically sealed. 

Ballasts shall be tested in conformance with ANSI C82.6-1980. 
209-4.5.2  Internal Ballasts.  Each internal ballast shall consist of separate components, each of 

which shall be capable of being easily replaced.  A starting aid which is encapsulated will be considered 
as a single component.  Each component shall be provided with screw terminals, NEMA tab connectors 
or a single multi-circuit connector.  All conductor terminals shall be identified as to the component 
terminal to which they are connected. 

Internal ballasts shall be tested within the luminaire and shall be rated at a minimum temperature of 
221° F (105° C) or as specified in the Special Provisions. 



Greenbook 2009 

 

196 

209-4.5.3  Remote Ballasts.  Ballasts to be located remote (external) from the luminaire shall be the 
submersible type and shall conform to 209-4.8.3.  All components, including starting aids, shall be 
enclosed in a single housing.  Ballast leads shall extend a minimum of 12 inches (300mm) from the 
housing.  Steel housings shall be galvanized or painted.  Ballast housings shall be clearly labeled to 
indicate lamp type, lamp wattage and input voltage. 

209-4.5.4  Starting Aids.  Starting aids, if required, shall be interchangeable between ballasts of the 
same wattage and manufacturer without adjustment. 

209-4.5.5  High Pressure Sodium Lamp  - Constant Wattage (CW) or Constant Wattage Auto-
Regulator (CWA) – Ballasts.  CW and CWA ballasts shall have a ballast characteristic curve which 
will intersect both of the lamp-voltage limit lines between the wattage limit lines and remain between the 
wattage limit lines throughout the full range of lamp voltage.  This requirement shall be met not only at 
the rated input voltage of the ballast, but also at the lowest and highest input voltage that the ballast is 
rated.  Throughout the rated lifetime of the lamp, the ballast curve shall fall within the limits of lamp 
voltage and wattage specified in the Special Provisions. 

209-4.5.6  Regulator Type Ballasts. 
209-4.5.6.1  General.  Regulator type ballasts shall be lag-type or lead-type conforming to the 

following: 
a) For nominal input voltage and lamp voltage, the ballast design center shall not vary more than 7.5 

percent from rated lamp wattage. 
b) The ballast shall be designed such that a capacitance variance of ± 6 percent will not cause more 

than a ± 8 percent variation in lamp wattage regulation throughout the rated lamp life for nominal 
input voltage. 

c) The lamp current crest factor shall not exceed 1.8 for input voltage variation of ± 10 percent at any 
lamp voltage from initial through life. 

209-4.5.6.2  Lag-Type.  Lag-type regulator ballasts shall have the primary and secondary windings 
electrically isolated and, when operated with the appropriate lamp, shall have the following 
characteristics and maintain the following lamp operation: 

a) The power factor shall be not less than 90 percent throughout the life of the lamp at nominal line 
voltage with a nominally rated reference lamp. 

b) Lamp wattage regulation spread at any lamp voltage from nominal through life shall not vary by 
more than 18 percent for a ± 10 percent input voltage variation. 

209-4.5.6.3  Lead-Type.  Lead-type regulator ballast (CWA) shall when operated with the 
appropriate lamp, have the following characteristics and shall maintain the following lamp operation: 

a) The power factor shall be not less than 90 percent when the ballast is operated at nominal line 
voltage with a nominally rated reference lamp. 

b) Lamp wattage regulation spread at any lamp voltage from nominal through life shall not vary by 
more than 30 percent for ± 10  percent input voltage variation. 

209-4.5.7 Autotransformer or Reactor Type Ballast.  Each nonregulating reactor, autotransformer, 
or high reactance ballast shall, when operated with the appropriate lamp, have the following 
characteristics and maintain the following lamp operations: 

a) The power factor shall be not less than 90 percent when the ballast is operated at nominal line 
voltage with a nominally rated reference lamp. 
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b) Lamp wattage regulation spread at any lamp voltage from nominal through life shall not vary by 
more than 25 percent for ± 5 percent input voltage variation. 

c) For nominal input voltage and lamp voltage, the ballast design center shall not vary more than 7.5 
percent from rated lamp watts. 

d) The lamp current crest factor shall not exceed 1.8 for an input voltage variation of ± 5 percent at 
any lamp voltage from initial through life. 

209-4.5.8  Physical Requirements.  External leads for multiple to multiple and series to multiple 
secondary connections shall be Type USE No. 10, rated 600VAC.  Primary conductors for series to 
multiple ballasts shall be rated for use on 5000V AC circuits. 

Ballast leads shall extend a minimum of 12 inches (300mm) from the case.  The ballast insulation 
shall be NEMA 365°F (185°C) or as specified in the Special Provisions. 

Series to multiple ballasts shall withstand the application of 12,000V AC from core to primary coil 
and from coil to coil for a one minute period.  Series to multiple ballasts secondaries and multiple-to-
multiple ballast shall withstand the application of 2,200V AC from core to coils and, for multiple units 
only, from coil to coil for a one minute period.  These tests shall be made immediately after operation of 
the ballast at full load for 24 hours. 

Non-submersible ballast shall be provided with metal half-shell coil protection, moisture resistant, 
synthetic varnish impregnated windings and shall be suitable for outdoor operation in a rain tight enclosure. 

Each ballast to be installed in a pull box shall be the submersible type and be provided with handle 
and a hanger. 

209-4.6  High Pressure Sodium Lamps.   High pressure sodium lamps shall conform to ANSI 
Standard C 78 “Lamp Specifications, Physical and Electrical Characteristics of High-Intensity Discharge 
Lamps,” when tested in conformance with the requirements in ANSI Standard C78.388, “Methods of 
Measurement of High Pressure Sodium Lamp Characteristics.”  High-pressure sodium lamps shall have 
a minimum average rated life of 24,000 hours. 

209-4.6.1 Lamp Size Identification Targets.   Targets shall be: 
a) Constructed of noncorrosive material that will provide a durable and legible surface that is 

designed to endure for the life of the luminaire,  
b) have a stable color background and black block numerals,  
c) be 3 inches (75 mm) square, and  
d) have the identification numbers and background color shown in Table 209-4.6.1(A) and Table 

209-4.6.1(B) respectively.  The identifying numerals shall be 2 inches (50 mm) high, minimum, 
and have a stroke width of 1/4 inch (6mm). 
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TABLE NO. 209-.4.6.1(A) 
 Identifying Numeral Lamp Wattage 
 1 18 
 3 35 

 5 50 or 55 
 7 70 
 9 90 
 10 100 
 13 135 
 15 150 – 55V 
 15H 150 – 100V 
 17 175 
 17B 175 Position Oriented 
 18 180 
 20 200 
 21 215 
 25 250 
 25B 250 Position Oriented 
 30 300 
 31 310 
 36 360 
 40 400 
 40B 400 Position Oriented 
 70 700 
 XI 1000 

 
TABLE NO. 209-4.6.1(B) 

 Background Color Lamp Type 
 GOLD High Pressure Sodium 
 GREEN High Pressure Sodium/Mercury Ballast 
 LIGHT BLUE Mercury 
 RED Metal Halide 
 PURPLE Incandescent 

 AQUA Fluorescent 

 
209-4.7  Photoelectric Controls. 
209-4.7.1  General.  Photoelectric controls shall consist of a photoelectric unit which plugs into an 

EEI-NEMA twist lock receptacle integral with the luminaire.  Photoelectric controls, if required in the 
Special Provisions or on the Plans, shall be capable of switching multiple lighting systems directly. 

209-4.7.2  Photoelectric Unit.  Photoelectric units shall provide an output in response to changing 
light levels.  The response level shall remain stable throughout the life of the control unit.  Components 
shall not require periodic replacement. 

Photoelectric units shall have a “turn-on” between 10 and 50 lux and a “turn off” at between 1.5 and 
5 times “turn-on.”  Measurements shall be by the procedures specified in “EEI-NEMA Standards for 
Physical and Electrical Interchangeability of Light–Sensitive Control Devices Used in the Control of 
Roadway Lighting”. 
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Photoelectric units shall also conform to the following: 
a) The supply voltage rating shall be 60 Hz, 105-130 V, 210-240 V, or 1-5-240 V, as specified. 
b) The load rating shall be 1000 W minimum, incandescent, mercury or fluorescent. 
c) The operating temperature range shall be from -20°F (-29°C) to 149°F (65°C). 
d) The power consumption shall be less than 10 W. 
e) The unit shall be housed in a weatherproof enclosure. 
f) The base of the unit shall be provided with a three prong, EEI-NEMA standard, twist-lock plug mounting. 
g) Be equipped with a “fail-on” feature. 
209-4.7.3  Contactor.  The contactor shall have contacts rated to switch the specified lighting load 

and shall be normally open, unless otherwise specified in the Special Provisions.  The contactor shall be 
either the mechanical armature type or the mercury displacement type.  The contacts of the mechanical 
armature type contactor shall be either fine silver, silver alloy, or superior alternative material.  The 
contactor shall have a minimum rating of 30A, per contact, inductive load. 

209-4.7.4  Terminal Blocks.  Terminal blocks shall be rated at a minimum of 30A, 600V or as 
specified in the Special Provisions.  Terminal blocks shall be molded from phenolic or nylon material 
and shall be the barrier type with plated brass screw terminals and integral type marking strips. 

209-4.8  Transformers. 
209-4.8.1  General.  Multiple to multiple and series to multiple transformers shall be of the single-

phase, dry type designed for operation on a 60 Hz supply. 
208-4.8.2  Electrical Requirements.  Transformer ratings shall be 120/480V, 240/480V, 480/120V 

or 480/240V for multiple to multiple units or as shown on the Plans.  Transformer ratings for series to 
multiple units shall be 6.0A/120V or 6.6A/4.8kv or as shown on the Plans.  Secondary 480V windings 
shall be center tapped.  Volt-ampere ratings shall be as shown on the Plans.  Transformer efficiency shall 
exceed 95 percent for multiple to multiple units and 80 percent for series to multiple units. 

Secondary voltage regulation and tolerance shall be ± 3 percent from half load to full load for 
multiple to multiple units and +10 percent (maximum) at no load to ± 3 percent at full load for series to 
multiple units. 

Transformers shall have a decal showing a connection diagram.  The diagram shall show either color 
coding or tagging of wires with primary (H1, H2) or secondary (X1, X2) markers, and shall also show 
the primary and secondary voltage and volt-ampere rating. 

209-4.8.3  Submersible Type Transformers.  Submersible type transformers shall be securely 
encased in a rugged corrosion resistant, watertight case and shall withstand a 5-day test submerged in 24 
inches (600mm) of salt water (2 percent salt by mass) with 12-hour on and off periods.  The operating 
periods shall be at full load.  Leads of submersible transformers shall be brought out through one or 
more sealed hubs and shall be secured in a manner that will withstand a 101 lbs force (450 N) static pull 
without loosening or leaking. 
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209-5 TRAFFIC SIGNAL MATERIALS. 
209-5.1  Steel Pedestrian Standards and Pedestals for Controller Cabinets.  All steel pedestrian 

standards and pedestals for controller cabinets shall be constructed of 1/8 inch (3mm) or thicker 
galvanized steel, 4 inches (100mm) schedule 40 galvanized steel pipe, or size 103 conduit.  Steel 
pedestrian standards and pedestals shall be constructed in conformance with 209-3.3, with the top 
designed for post top slip-fitting.  Galvanized steel pipe shall conform to ASTM A 53.  Push button 
posts shall also be manufactured of 2-1/2 inches (64mm) schedule 40 galvanized steel pipe conforming 
to ASTM A 53. 

209-5.2  Pedestals.  Pedestals shall have an aluminum identification plate attached with stainless 
steel rivets or screws, as specified on the Plans. 

All welds shall be continuous and conform to the requirements of 209-2, 209-3.3.3.2 or 209-3.3.3.3 
depending on the material the pedestal is fabricated from.  Exposed welds shall be ground flush with the 
base metal. 

Pedestals shall be galvanized by the hot-dip process conforming to 210-3, or cadmium plated with 
Type NS coating conforming to ASTM A 165.  If specified in the Special Provisions or shown on the 
Plans, pedestals shall also be painted in accordance with 210-1. 

Pedestals shall be furnished complete with all necessary fittings and hardware for attachment of the 
controller cabinet to the adjoining pedestal. 

209-5.3  Conductors and Cable. 
209-5.3.1  General.  Copper wire shall conform to ASTM B 3 (solid) and 209-4.2.  Wire sizes, other than 

wires used in loop detector lead-in cable, shall be based on the American Wire Gage (AWG).  The wire 
diameter shall not be less than 98 percent of the specified AWG diameter.  Conductors used in loop detector 
lead-in cable shall conform to the requirements in ASTM B 286.  A Certificate of Compliance shall be 
submitted by the Contractor in conformance with 2-5.3 and 4-1.5 for each type of cable used in the Work. 

Unless otherwise specified on the Plans or in the Special Provisions, Table 209-5.3.1(A) shall be 
used to identify the conductors to be used in the Work. 
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TABLE 209-5.3.1(A) 
 Identification 
 Insulation Colors 

 

Circuit Signal Phase 
Or 

Function Base Stripe a 

Band 
Symbolsd 

 

Size f

 2, 6 Red, Yellow, Brown Black 2.6 14 
 4, 8 Red, Yellow, Brown Orange 4.8 14 
 1, 5 Red, Yellow, Brown None 1.5 14 

 

Vehicle Signals c 

3, 7 Red, Yellow, Brown Purple 3.7 14 
2p, 6p Red, Brown Black 2p, 6p 14 

 4p, 8p Red, Brown Orange 4p, 8p 14 

 1p, 5p Red, Brown None 1p, 5p 14 

 

Pedestrian 

Signals c 

3p, 7p Red, Brown Purple 3p, 7p 14 
2p, 6p Blue Black P-2, P-6 14 

 4p, 8p Blue Orange P-4, P-8 14 
 1p, 5p Blue None P-1, P-5 14 
 

Pedestrian 
Push Buttonsc 

3p.7p Blue Purple P-3, P-7 14 
 Black None CON-1 6 

 

Traffic Signal 
Controller Cabinet b 

Underground between Service Switch & Cabinet 

Red None CON-2 6 
 Ungrounded Line 1 Black None SL-1 10 

 

Sign Lighting e 

Ungrounded Line 2 Red None SL-2 10 
Pedestrian Push Buttons White Black NBR 14 

 Signals White None NBR 10 
 

Grounded and 
Common 

Sign Lighting White None NBR 12 
 Railroad Pre-Emption  Black Black R 14 
 Spares  Black None NBR 14 

NBR = No Band Required 
a.  On overlaps, insulation is striped for first phase in designation, e.g.  Phase (2 & 3) insulation is striped as for phase 2. 
b.  Band for overlap and special phases as required. 
c.  These requirements do not apply to signal cable. 
d.  Band conductors in each pullbox and near each termination point.  On signal light circuits, a single band may be placed around 2 or 3 

ungrounded conductors comprising a phase. 
e.  Conductors between ballasts and sign lighting lamps shall be No. 16 AWG and color shall correspond to the ballast leads. 
f.  The No. 14 AWG conductor shall be solid copper in a 16 mils (410µm) minimum polyvinyl chloride insulation encased in a 5 mils 

(130µm) minimum clear nylon jacket.  The No. 10 conductor shall be solid copper in a 22 mils (560µm) minimum polyvinyl chloride 
insulation encased in a 8 mils (200µm) minimum clear nylon jacket. 

 
All single conductors, multi-conductor cables, and lead-in cables, shall have clear, distinctive and 

permanent markings on the outer surface throughout the entire length showing the manufacturer’s name 
or trademark, insulation type letter designation, conductor size, voltage rating and the number of 
conductors.  The multi conductor cable jacket shall be black polyethylene binder sheath, rated for 600V 
and 167°F (75°C), or black polyvinyl chloride conforming to IMSA 9-1.  Filler material, if used to make 
the multi-conductor round, shall be polyethylene. 

Conductor insulation shall be of a solid color or of basic colors with a permanent colored spiral stripe 
under the nylon jacket, as detailed in Table 209-4.2.3(A) unless otherwise specified in the Special 
Provisions.  Solid or basic colors shall be homogeneous through the full depth of insulation.  
Identification stripes shall be a continuous spiral over the entire length of the conductor.  For conductor 
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size No. 2 and larger, the insulation may be black and the ends of the conductors shall be taped with 
electrical insulating tape of the required color for a minimum of 20 inches (508mm). 

209-5.3.2  Materials. 
209-5.3.2.1  General.  Individual wires in the cable shall be solid copper with Type THWN or 

polyvinyl chloride insulation as specified in the Special Provisions, and shall conform to the 
requirements in 209-4.2.1 and ASTM B286.  The minimum thickness of Type THWN insulation, at any 
point, shall be 12 mils (300µm) for No. 14 conductor and 16 mils (400µm) for No. 10 conductor.  The 
minimum thickness of the polyvinyl chloride insulation, at any point shall be 16 mils (400µm) for No. 
14 AWG conductor and 22 mils (560µm) for No. 10 AWG conductor.  No. 14 AWG conductors shall 
have a 5 mils (127µm) minimum thickness clear nylon jacket and the No. 10 AWG conductors shall 
have a 8 mils (203µm) clear nylon jacket. 

209-5.3.2.2  Three-Conductor Cable.  Three-conductor cable shall be used for pedestrian push 
buttons and a spare. 

Three conductor cable shall consist of 3 No. 14 AWG wires.  The cable jacket shall have a minimum 
average thickness of 43 mils (1100 µm) and a minimum thickness of 35 mils (900µm).  The nominal 
outside diameter of the cable shall not exceed 3/8 inch (10mm).  The color code of the wires shall be 
blue/black stripe, blue/orange stripe and white/black stripe. 

209-5.3.2.3  Five-Conductor Cable.  Five-conductor cable shall consist of 5 No. 14 AWG wires.  
The cable jacket shall have a minimum average thickness of 43 mils (1100µm) and a minimum 
thickness of 35 mils (900µm).  The nominal outside diameter of the cable shall not exceed 1/2 inch 
(12mm).  The color code of the wires shall be red, yellow, brown, black, and white. 

209-5.3.2.4  Nine-Conductor Cable.  The nine-conductor signal cable shall consist of 8 No. 14 
AWG wires and 1 No. 12 AWG wire.  The cable jacket shall have a minimum average thickness of 59 
mils (1500µm) and shall have a minimum thickness of 47 mils (1200µm).  The nominal outside 
diameter of the cable shall not exceed 11/16 inch (17mm).  The color for the No. 12 AWG wire shall be 
white.  The color code for the No. 14 AWG wires shall be as specified in Table 209-5.3.2.4(A). 

 
TABLE 209-5.3.2.4(A) 

 Primary Color Color Code 
 Red Yellow/Black strip 
 Yellow Brown/Black strip 
 Brown Black 
 Red/Black strip White/Black strip 

 
209-5.3.2.5  Twelve-Conductor Cable.  Twelve-conductor cable shall be used for vehicle signals, 

pedestrian signals, spares, and the signal common or as specified in the Special Provisions.  Twelve 
conductor cable shall consist of 11 No. 14 AWG wires and 1 No. 12 AWG wire.  The cable jacket shall 
have a minimum average thickness of 59 mils (1500µm) and shall have a minimum thickness of 47 mils 
(1200µm).  The nominal outside diameter of the cable shall not exceed 3/4 inch (19mm).  The color 
code of the No. 12 AWG wire shall be white.  The color code and functional connections for the No. 14 
AWG wires shall be as specified in Table 209-5.3.2.5(A), unless otherwise specified in the Special 
Provisions or approved by the Engineer. 
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TABLE 209-5.3.2.5(A) 
 Color Code Termination Phase 
 Red Vehicle Signal Red 2, 4, 6, or 8 
 Yellow Vehicle Signal Yellow 2, 4, 6, or 8 
 Brown Vehicle Signal Green 2, 4, 6, or 8 
 Red/Black stripe Vehicle Signal Red 1, 3, 5, or 7 
 Yellow/Black stripe Vehicle Signal Yellow 1, 3, 5, or 7 
 Brown/Black stripe Vehicle Signal Green 1, 3, 5, or 7 
 Black/Red stripe Spare, or Ped.  Signal use as required for 

Vehicle Signal red or “Don’t Walk” 
---- 

 Black/White stripe Spare, or use as required for Yellow ---- 
 Black Spare, or Ped.  Signal use as required for 

Vehicle Green or “Walk” 
---- 

 Red/White stripe Ped.  Signal “Don’t Walk” ---- 
 Brown/White stripe Ped.  Signal “Walk” ---- 

 
209-5.3.2.6  Twenty Eight -Conductor Cable.  Twenty eight-conductor signal cable shall consist of 

27 No. 14 AWG wires and 1 No. 10 AWG wire cabled with polyethylene fillers, if necessary to make the 
cable round.  Clear binder tape shall be used to wrap the cable core.  The black polyvinyl chloride cable 
jacket shall have a minimum average thickness of 80 mils (2000µm) and shall have a minimum thickness 
at any point of 60 mils (1600µm).  The cable jacket shall have printed on the outside the manufacturers 
name, the type of insulation for each wire, the number of wires of each size, the size of the wires in the 
cable and the voltage rating.  Sequential distance markings shall also be shown on the surface of the jacket, 
printed at 2-foot (600mm) intervals.  The nominal outside diameter of the cable shall not exceed 7/8 inch 
(23mm).  The voltage rating shall be 600V and the temperature rating shall be 167°F (75°C).  Signal 
commons in each cable shall be kept separate except at the signal controller.  Each cable shall be labeled in 
each pull box, “C1” or “C2”.  The cable identified as “C1” shall be used for signal Phases 1, 2, 3 and 4.  
The cable identified “C2” shall be used for signal Phases 5, 6, 7 and 8.  The “C1” and “C2” cable may also 
be used as shown on the Plans or as specified in the Special Provisions.  The reel size shall allow for up to 
2000 ft (610m) of cable maximum with a 2-3/4 inches (70mm) arbor hole. 

The color code for the No. 10 AWG wire shall be white.  The color code and functional connections 
for the No. 14 AWG wires shall be as shown in Table 209-5.3.2.6(A), unless otherwise specified in the 
Special Provisions. 
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TABLE 209-5.3.2.6(A) 
 Color Code Termination Phase 
 Red/Black stripe Vehicle Signal Red 2 or 5 
 Yellow/Black stripe Vehicle Signal Yellow 2 or 5 
 Brown/Black stripe Vehicle Signal Green 2 or 5 
 Red/Orange stripe Vehicle Signal Red 4 or 8 
 Yellow/Orange stripe Vehicle Signal Yellow 4 or 8 
 Brown/Orange stripe Vehicle Signal Green 4 or 8 
 Red/Silver stripe Vehicle Signal Red 1 or 5 
 Yellow/Silver stripe Vehicle Signal Yellow 1 or 5 
 Brown/Silver stripe Vehicle Signal Green 1 or 5 
 Red/Purple stripe Vehicle Signal Red 3 or 7 
 Yellow/Purple stripe Vehicle Signal Yellow 3 or 7 
 Brown/Purple stripe Vehicle Signal Green 3 or 7 
 Red/2 Black stripes Ped.  Signal DON’T WALK 2 or 6 
 Brown/2 Black stripes Ped.  Signal WALK 2 or 6 
 Red/2 Orange stripes Ped.  Signal DON’T WALK 4 or 8 
 Brown/ 2 Orange stripes Ped.  Signal WALK 4 or 8 
 Red/2 Silver stripes Overlap A, C, Red OLA, OLC 
 Brown/2 Silver stripes Overlap A, C Green OLA, OLC 
 Red/2 Purple stripes Overlap B, D Red OLB, OLD 
 Brown/2 Purple stripes Overlap B, C Green OLB, OLD 
 Blue/Black stripe Ped.  Push Button 2 or 6 
 Blue/Orange stripe Ped.  Push Button 4 or 8 
 Blue/Silver stripe Overlap A, C Yellow OLA(y), OLC(y) 
 Blue/Purple stripe Overlap B, D Yellow OLB(y), OLD(y) 
 White/Black stripe Ped.  Push Button Common --- 
 Black/Red stripe Railroad Preemption --- 
 Black Spare --- 

 
209-5.3.3  Interconnect Cable. 
209-5.3.3.1  Direct Wire.  Interconnect cable shall consist of 7 No.14 AWG tinned copper wires as 

shown on the Plans or specified in the Special Provisions.  Each wire shall be insulated with 13 mils 
(330µm) minimum nominal thickness color coded, polypropylene material. 

The interconnect cable jacket shall be black, high density polyethylene, rated for a minimum of 300V 
at 140°F (60°C), and shall have a nominal wall thickness of 40 mils (1000µm) minimum.  The cable 
jacket or the moisture-resistant tape directly under the outer jacket shall be marked with the 
manufacturer’s name, insulation type designation, number of wires and wire size, and voltage and 
temperature ratings. 

209-5.3.3.2  Filled Telephone Cable.  Filled telephone cable shall consist of paired No. 22 AWG 
solid annealed copper wires.  The cable shall be polyethylene insulated and aluminum shielded, 
conforming to the REA Specification PE-39 for filled telephone cable.  The cable sizes shall be 12, 25, 
50, and 75 pair. 

209-5.3.3.3  Telephone.  Telephone lines shall be No. 14 AWG stranded, twisted, pair copper wire 
having 600V insulation and overall shield and jacket. 

209-5.3.4  Fiber Optic Cable. 
209-5.3.4.1  General.  Fiber optic cable shall be a 6 optical glass fiber cable or as specified in the 

Special Provisions.  The optical fibers shall be multi-mode graded index optical glass or as specified in 
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the Special Provisions, with a nominal fiber core diameter of 50 microns and a nominal fiber cladding 
diameter of 125 microns.  The fiber shall have a numerical aperture of 0.2. 

209-5.3.4.2  Performance.  The minimum optical performance of each fiber measured at wave 
lengths of both 850 nanometers and 1300 nanometers shall have a maximum attenuation of 3.5 decibels 
per kilometer at 858 nanometers and 1.0 decibel per kilometer at 1300 nanometers, and shall have a 
minimum bandwidth of 800 megahertz-kilometers. 

209-5.3.4.3  Construction.  The cable shall be constructed using 6 filled, loose-tube, color-coded 
dual-layer buffer tubes stranded (reverse oscillation) around a steel central member.  The 6 color coded 
fibers shall be contained in a buffer tube and the remaining buffer tubes shall be natural or white.  A 
layer of aramid yarn (e.g.  Kevlar) shall hold the tubes in position around the strength member and 
provide additional tensile strength.  The buffer tube diameter shall be a nominal 250 microns.  The color 
code for the fibers and the buffer tubes shall be as shown on the Plans. 

209-5.3.4.4  Jacket.  The filled cable core shall be covered with a medium density polyethylene jacket.  
The color of the jacket shall be as shown on the Plans.  This outer jacket shall be abrasion and crack resistant, 
non-nutrient to fungus, electronically non-conductive and compatible with all cable components that it may 
come in contact with.  The jacket shall be free from holes, splits, blisters or other imperfections. 

209-5.3.4.5  Identification.  Each length of cable shall be permanently identified by specifying the 
manufacturer and type of cable at intervals not greater than 6 feet (2m) along the outside of the outer 
jacket.  Each length of cable shall be permanently marked with length markings at intervals not greater 
than 3 feet (1 m). 

209-5.3.4.6  Reels.  The cable shall be wound on standard reels in a manner which provides access to 
both ends of the cable for testing while the cable is still on the reel. 

209-5.4  Controllers. 
209-5.4.1  General.  Controllers, controller cabinets and auxiliary equipment shall be as specified in 

the Special Provisions, Plans, or Standard Plans. 
209-5.4.2  Wiring.  Conductors in controller cabinet wiring shall be No. 22 AWG or larger, with a 

minimum of 19 strands.  Conductors shall conform to Military Specification MIL-W-16878D, Type B or 
better.  The insulation shall have a minimum thickness of 10 mils (250µm) and shall be nylon jacketed 
polyvinyl chloride, irradiated cross-linked polyvinyl chloride, polyhalocarbon or polychloro-alkene, 
except for conductors No. 14 AWG and larger which may be UL Type THHN. 

Flat cable may be used in lieu of individual conductors.  Cable shall be constructed of No. 28 AWG 
or larger wires.  Conductor insulation shall be rated at 300V and shall rated be for use at 221°F (105°C).  
Cables shall be provided with strain relief. 

Conductors used in controller cabinet wiring shall conform to the following color-code requirements: 
a) The grounded conductor of a circuit shall be identified by a continuous white or natural gray color. 
b) The equipment grounding conductor shall be identified by a continuous green color or by a 

continuous green color with one or more yellow stripes. 
c) Ungrounded conductors shall be identified by any color not specified in 1 or 2 above. 
Conductors used in cabinet wiring shall terminate with properly sized captive or spring spade type 

terminals, or shall be soldered to a through-panel solder lug on the rear side of the terminal block.  
Crimp-style connectors shall be applied with a tool that is designed to prevent opening of the handles 
until the crimp is complete. 
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An equipment grounding conductor bus shall be provided in each controller cabinet.  The bus shall 
be grounded to the cabinet and shall be connected to the metal conduit system or other approved ground 
with a No. 8 or larger, grounding conductor. 

With all of the cabinet equipment in place and connected, the resistance between the grounded 
conductor terminal bus and the equipment grounding conductor bus shall be 50 MΩ minimum, when 
measured with an applied voltage of 150V DC. 

If a direct current (DC) circuit is to be grounded, the circuit shall be connected to the equipment 
ground only. 

Two or more terminal blocks shall be provided for field connections.  Terminals blocks for field 
connections shall be installed within 22 inches (550mm) of the face on the cabinet and shall be oriented 
for screwdriver operation from the door opening.  All terminals shall be a minimum of 5 inches 
(125mm) above the foundation. 

No more than 3 conductors shall be brought to any one terminal.  Two flat metal jumpers, straight or 
U shaped, may also be placed under a terminal screw.  At least 2 full threads of all terminal screws shall 
be fully engaged when the screw is tightened.  No live parts shall extend beyond the barrier. 

Wiring diagrams shall conform to 307-4.3. 
209-5.4.3  Cabinets. 
209-5.4.3.1  General.  Controller cabinets shall be rainproof and conform to the dimensions shown 

on the Plans or the Standard Plans.  The cabinet top shall be crowned 1/2 inch (12mm.) or slanted to the 
rear to prevent standing water. 

Cabinets and doors shall be fabricated of either 1/16 inch (1.8mm) minimum thickness cold rolled 
steel, 1/16 inch (1.8mm) minimum thickness stainless steel or 1/8 inch (3mm) minimum thickness 
aluminum.  All exterior seams shall be continuously welded. 

Exterior welds shall be ground smooth.  Edges shall be filed to a radius of 1/32 inch (800µm) 
minimum. 

Metal shelves or brackets shall be provided to support the controller unit and auxiliary equipment. 
Machine screws and bolts shall not protrude beyond the outside wall of the cabinet. 
Conduit shall enter the bottom and towards the front of the cabinet unless otherwise shown on the Plans. 
A pliable seal, composed of caulking compound or mastic, shall be placed between each controller 

cabinet and the concrete foundation to prevent water, dust and dirt from entering the cabinet. 
209-5.4.3.2  Steel Cabinets.   Cabinets fabricated from steel shall be finished with a polymer or 

enamel coating system conforming to Color No. 14672 of Federal Standard 595B.  Coatings shall be 
commercially smooth, substantially free of flow lines, paint washout, streaks, blisters and other defects 
that would impair serviceability or distract from the general appearance.  Coatings shall conform to the 
following requirements: 

a) Coating Hardness:  The finish shall have a pencil lead hardness of HB minimum using an Eagle 
Turquoise pencil. 

b) Salt Spray Resistance:  Undercutting of the film of the coating system shall not exceed 1/8 inch 
(3mm) average, from lines scored diagonally and deep enough to expose the base metal, after 336 
hours exposure in a salt spray cabinet in conformance with ASTM B117. 
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c) The cabinet shall suffer no coating loss when subjected to the following: 
1.  Two test specimens 4 inches x 8 inches (100mm x 200mm), of the same material and coating as 

the cabinet supplied, shall be furnished by the Contractor for the tests.  The samples shall be 
furnished by the Contractor at no additional cost to the Agency. 

2.  Two 9 inches  (225mm) diagonal scratches exposing bare metal will be made on one specimen.  
The specimen will be soaked in de-mineralized water for 192 hours.  A 1 inch (25mm) wide 
strip of masking tape will be tightly affixed to the scratched surface and removed with one quick 
motion; evidence of blistering, softening, or peeling of the paint or coating from the base metal 
shall be cause for rejection.  Testing will be in conformance with California Test 645, except 
that conformance to the 180 degree bend test will not be required. 

d) Metal preparation shall conform to the 3-step iron phosphate conversion coating bonderizing technique. 
e) The inside walls, doors, and ceiling of the housing shall be finished the same as the out side. 
209-5.4.3.3  Stainless Steel Cabinets.  Cabinets fabricated from stainless steel shall conform to 

the following: 
a) Annealed or quarter hard stainless steel sheet shall be used and shall conform to ASTM A666 for 

Type 304 Grades A or B. 
b) Welding shall be by the gas tungsten arc welding (GTAW) process using bare stainless steel 

welding electrodes.  Electrodes shall conform to American Welding Society (AWS) A5.9 for 
ER308 chromium-nickel bare arc welding electrodes. 

c) Procedures, welders and welding operators for welding on stainless steel shall conform to AWS C5.5. 
d) Exposed, exterior surfaces shall be ground or brushed to a 0.6 µm to 1.3 µm finish using iron-free 

abrasives or stainless steel brushes. 
e) All overlapping exterior seams shall meet the requirements of NEMA Type 4 enclosures. 
f) After grinding or brushing, no rust discoloration shall show when subjected to the following: 

1.  Forty-eight hours of exposure in a salt spray cabinet in conformance with ASTM B117; and 
2.  Twenty-four hours of exposure in a tap water spray cabinet with the water temperature between 

100°F (38°C) and 113°F (45°C).  Any cabinet which shows any rust discoloration anywhere on 
its surface after the test will be rejected. 

g) Cabinets that have been rejected because of surface discoloration may be cleaned, passivated and 
resubmitted for testing. 

209-5.4.3.4  Aluminum Cabinets.  Cabinets fabricated from aluminum sheet shall conform to the 
requirements in ASTM B209 or B209M for 5052-H32 aluminum sheet and conform to the following: 

a) Welding shall be done by the gas metal arc welding (GMAW) process using bare aluminum 
welding electrodes.  Electrodes shall conform to AWS A5.10 for ER5356 aluminum alloy bare 
welding electrodes. 

b) Procedures, welders and welding operators for welding on aluminum shall be qualified in 
conformance with AWS B3.0 and C5.6. 

c) Surfaces shall be finished in conformance with Military Specification MIL-A-8625C “Anodic 
Coatings for Aluminum and Aluminum Alloys” for a Type II, Class 1 coating, except that anodic 
coating shall have a minimum thickness of 20µm and a minimum coating weight of 40µg/mm2.  
Anodic coating shall be sealed in a 5 percent aqueous solution of nickel acetate (pH 5.0 to 6.5) 
for 15 minutes at 207°F (97°C).  Prior to applying anodic coating the cabinets shall be cleaned 
and etched as follows: 
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1.  Immerse in inhibited alkaline cleaner such as Oaklite 61 A or Diversey 909, or equivalent, 6 to 
8 oz./gal (45 to 60 g/L), 160°F (71°C) for 5 minutes. 

2.  Rinse in cold water. 
3.  Etch in a solution of 0.39 oz (11 g) of sodium fluoride, plus 4 to 6 oz (30 to 45 g) of sodium 

hydroxide per gal (liter) of distilled water at 140°F to 149°F (60°C to 65°C) for 5 minutes. 
4.  Rinse in cold water. 
5.  Desmut in a 50 percent, by volume, nitric acid solution at room temperature for 2 minutes. 
6.  Rinse in cold water. 

209-5.4.3.5  Doors.  The cabinet shall have a single front door equipped with a lock.  The door width 
shall be as shown on the Standard Plans.  When the door is closed and latched, the door shall be locked.  
The handle shall have provision for locking in the closed position.  The handle shall have a minimum 
length and steel shank as shown on the Standard Plans.  The handle shall be fabricated of cast aluminum 
or of zinc-plated or cadmium-plated steel.  The cabinet frame shall be designed so that the latching 
mechanism will hold tension on and form a firm seal between the door gasketing and frame.  Locks shall 
be the solid brass, 6-pin tumbler rim type, with rectangular, spring-loaded bolts.  Locks shall be left 
hand, and rigidly mounted with stainless steel machine screws approximately 2 inches (50mm) apart.  
Keys shall be removable in the locked and unlocked positions, and 2 keys shall be furnished with each 
cabinet.  The front position of the lock shall extend 1/8 to 1/4 inch (3 to 6mm) beyond the outside 
surface of the door. 

The latching mechanism shall be a 3-point cabinet latch with nylon rollers.  The center catch and 
pushrods shall be zinc-plated or cadmium-plated steel.  Pushrods shall be turned edgewise at the outer 
supports and shall be 1/4 inch  (6mm) x 3/4 inch (19mm) minimum.  Nylon rollers shall have a 
minimum diameter of 3/4 inch (19mm) and shall be equipped with ball bearings. 

Cadmium plating shall conform to the requirements in Military Specification MIL-QQ-416b.  Zinc 
plating shall conform to 210-3. 

Doors shall be equipped with 3 bolt butt hinges.  Each hinge shall have a fixed pin.  Doors larger 
than 22 inches (550mm) or 6 feet2  (0.56m2) in area shall be equipped with catches to hold the door open 
at both 90-degrees and 180-degrees, plus or minus 10 degrees.  Catches shall be 3/8 inch (9mm) 
diameter, minimum plated steel rods.  Catches shall be capable of holding the door open at 90-degrees in 
a 56 mph (90km/h) wind at an angle perpendicular to the plane of the door. 

A police panel shall be mounted on the door as shown on the Standard Plans and shall be equipped 
with a lock keyed to a master police key.  Two keys shall be furnished with each cabinet for the police 
lock.  Each police key shall have a shaft at least 1-3/4 inches (45mm) in length.  Police panels shall not 
be furnished for controller assemblies that do not control traffic signals. 

Door hinges, pins and bolts shall be made of stainless steel.  Hinges on aluminum cabinets may be 
aluminum with a stainless steel hinge pin.  Hinges shall be bolted to the cabinet.  Hinge pins and bolts 
shall not be accessible when the door is closed. 

Gasketing shall be provided on all door openings and shall be dust-tight.  Gaskets shall be 
permanently bonded to the metal.  The mating surface of the gasketing shall be covered with a silicone 
lubricant to prevent sticking of the mating surfaces. 

Details of alternative designs shall be submitted in conformance with 2-5.3.3. 
Metal shelves or brackets shall be provided to support the controller unit and auxiliary equipment. 
Machine screws and bolts shall not protrude beyond the outside wall of the cabinet. 
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Conduit shall enter the bottom and toward the front of the cabinet unless shown otherwise on the Plans. 
A pliable seal, composed of caulking compound or mastic, shall be placed between each controller 

cabinet and the concrete foundation to prevent water, dust and dirt from entering the cabinet. 
209-5.4.3.6  Cabinet Ventilation.  Each controller cabinet shall be provided with one of the 

following as specified in the Special Provisions: 
a) Eight screened, raintight vent holes 1/2 inch (12mm) in diameter or larger, in the lower side or 

bottom of the cabinet. 
b) Louvered vents with a permanent metal mesh. 
c)  Four-ply woven polypropylene air filter held firmly in place that will pass 100 cfm  (2.83 m3/min.) of air. 
Each controller cabinet shall be equipped with an electric fan with ball or roller bearings and a 

capacity of at least 100 cfm (2.83 m3/min.).  The vents shall be able to pass this volume of air. 
The fan shall be thermostatically controlled and shall be manually adjusted to turn on between 90°F  

(32°C) and 150°F (65°C) with a differential of not more than 10°F (6°C) between automatic turn on and 
turn off.  The cabinet fan circuit shall be fused at 125 percent of the ampacity of the fan motor installed. 

The fan and cabinet vent holes shall be located with respect to each other so as to direct the bulk of 
the air flow over the controller or through the ventilating holes of the controller where those holes exist. 

209-5.4.3.7  Cabinet Accessories.  The following accessories shall be furnished with each cabinet 
assembly as required by the Plans, Standard Plans, or Special Provisions. 

a) Labels.  A permanent printed, engraved or silk screened label shall be provided for the following 
equipment and for all other removable items of equipment: 
1.  Receptacles for relays and switching devices. 
2.  Switches, fuses and circuit breakers. 

Labels shall conform to the designations on the cabinet wiring diagram.  Labels for all shelf-mounted 
equipment shall be on the face of the shelf below the item.  Labels for wall-mounted equipment shall be 
below the item. 

b) Convenience Receptacle.  A convenience receptacle shall be mounted in a readily accessible 
location inside the cabinet.  The convenience receptacle shall be a duplex, 3-prong, NEMA, Type 
5-15R grounding outlet and shall conform to UL Standard 943. 

c) Lighting Fixture.  The lighting fixture shall be a florescent lighting fixture, mounted on the inside 
top of the cabinet near the front edge.  The fixture shall be provided with an F15T8, cool white 
lamp operated from a normal power factor UL or ETL listed ballast.  The “On-Off” switch for 
the lighting fixture shall be either of the following: 
1.  A toggle switch mounted on the inside door panel. 
2.  A door-actuated switch that turns the light on when the door is open, and off when the door is closed. 

d) Surge Arrestor.  The surge arrestor shall reduce the effects of power line voltage transients and shall 
have ratings as follows: 

Recurrent peak voltage....................................................................... 184V 
Energy rating maximum........................................................................20 J 
Power dissipation average...............................................................0.85 W 
Peak current for pulses less than 7 ps............................................. 1250 A 

Standby current shall be one milliampere or less for 60 Hz sinusoidal input. 
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e) Terminal Blocks.   Terminal blocks shall be rated 600VAC, minimum, and shall be provided 
with nickel, silver or cadmium plated brass binder head screw terminals. 

Heavy duty terminal blocks shall be rated at 20A and shall be provided with 12 poles with No. 10 x 
5/16 inch (8mm) nickel plated brass binder head screws and nickel plated brass inserts.  Each pole 
position shall be provided with 2 terminal positions.  The terminal blocks shall be the barrier type, with 
shorting bars in each of the 12 positions, and shall be provided with integral type marking strips. 

Light duty terminal blocks shall be rated at 5A and shall be provided with 12 poles with No.6 x 1/8 
inch (3-mm) binder head screws.  Each pole position shall be provided with one terminal position. 

209-5.4.4  Components. 
209-5.4.4.1  Toggle Switches.  Toggle switches shall have poles as required and shall be rated at 200 percent 

of circuit current for circuits of 10A or less and 125 percent of circuit current for circuits over 10A. 
209-5.4.4.2  Cartridge Fuses.  Cartridge fuses shall be installed in panel mounted fuseholders.  Fuse 

type and rating shall be as recommended by the fuse manufacturer for the type of load being protected. 
209-5.4.4.3  Circuit Breakers.  Circuit breakers shall conform to 209-3.11 except that the circuit 

breakers shall have a minimum interrupting capacity of 5000A, RMS. 
209-5.4.4.4  Connectors.  Connectors used for interconnecting various portions of circuits together 

shall be designed and constructed for the application involved.  Connectors shall be designed to provide 
positive connection of all circuits, and easy insertion and removal of mating contacts.  Connectors shall 
be permanently keyed to prevent improper connection of circuits. 

Connectors, or devices plugging into connectors, shall be provided with positive means to prevent any 
individual circuit from being broken due to vibration, pull on connecting cable or similar disruptive force. 

209-5.4.5  Dual 5-Way Active Data Bridge. 
209-5.4.5.1  General.  Dual 5-way active data bridges shall be provided in the controller assemblies 

when shown on the Plans or specified in the Special Provisions.  The bridge shall provide a 4-wire 
transmission interconnection between a dedicated common port and four multiple ports.  The bridge 
shall incorporate a splitter channel and a combiner channel.  Multiple inputs shall be connected to a 
common output in the combiner channel and in the splitter channel a common input shall be connected 
to multiple outputs.  Splitter and combiner shall be separate and independent allowing operation in full-
duplex data transmission applications. 

The bridge shall be equipped with a front-panel-accessible potentiometer with continuous adjustment 
of cross-bridge gain or loss within two switch-selectable loss/gain ranges suitable for most data 
applications; -30dB to –10dB and –10dB to +10dB.  Either range shall be independently selectable for 
each channel.  The level to which each channel is adjusted shall be common to all cross-bridge port 
combinations in that channel (that is, if the splitter-channel potentiometer is set for +3dB gain, all 
common-to-multiple-port paths in the splitter shall receive a +3dB level increase). 

All ports of the bridge, both common and multiple, shall be characterized by a balanced 600Ω 
terminating impedance.  The module’s active circuit shall allow unused multiple ports to be left 
unterminated without affecting the transmission response of the ports in use. 

Input, output and line monitor jacks on the front panel of the bridge shall allow isolated-module 
isolated-facility, and cross-bridge measurement of transmission parameters in both the splitter and 
combiner channels. 
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The bridge shall be powered from input voltage of –22 to –56VDC at a maximum current of 60mA. 
Each dual 5-way active bridge unit shall be individually packaged in a housing.  All circuitry shall be 

solid state, constructed on removable industry standard circuit boards with plug-in edge connectors. 
All test jacks, edge connectors and external plug connectors shall be of a type and material suitable 

for use in the above stated environment without deterioration of electrical connection for the useful life 
of the equipment.  The physical size of the case shall not exceed 105 ft3 (3700cm3) (approximately 7 
inches x 8 inches x 4 inches (175mm x 200mm x 100mm) and shall be suitable for mounting to the 
frame of a field cabinet. 

Mounting holes shall be provided for attaching the unit to one side of the frame of a relay rack.  Input 
and output ports shall be provided for five full duplex telephone circuits with input and output ports 
labeled as to function.  Level control or switches and level adjustment potentiometers along with the 
input and output level test jacks shall provide external adjustments without removal of the housing. 

209-5.4.5.2  Application.  The bridge shall be used to interconnect several 4-wire data modems to a 
common data channel or data link.  The common data link shall be terminated at the distant end into a 
central processor unit (CPU) or computer.  A bridge shall be used to provide the central transmission 
arrangement or “hubbing” network, that extends data transmission to outlying terminals. 

Tandem bridge arrangements to expand the number of multiple ports of a 4-wire data hubbing 
network shall be effected by direct connection of one multiple port in each channel of the first bridge to 
the common port of the same channel of a second bridge to provide a 4-wire data bridge with one 
common and 7 multiple ports. 

209-5.4.5.3  Circuit Description.  The combiner channel of the bridge shall consist of a variable-
gain integrated-circuit operational amplifier with an input summing circuit.  The summing circuit shall 
add the transmission energy from all multiple input ports at a low-impedance summing point to provide 
input port isolation.  The output of the amplifier shall be connected to a transformer for balanced 
connection to the facility. 

The splitter channel shall consist of a transformer-input-variable-gain, integrated-circuit operational 
amplifier and a power amplifier.  The output of the power transformer shall be a low impedance and 
shall drive eight 300Ω resistors to drive impedance at the multiple output circuits and provide isolation 
between output circuits. 

The multiple ports in the splitter and combiner channels of the bridge shall be isolated and balanced 
via an output transformer and matched precision resistors in each channel. 

209-5.4.5.4  Electrical Requirements.  Electrical requirements shall be as specified in Table 209-5.4.5.4(A). 
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TABLE 209-5.4.5.4(A) 
 Splitter channel loss/gain -30 to +10dB usable range 
 Combiner channel loss/gain -30 to +10dB usable range 
 Maximum output level (overload point) Splitter:  +5Dbm 

Combiner:  +12dBm 
 Level change with loading 1dB maximum, one port to all ports loaded. 
 Noise 20dBm maximum 
 Input port impedance Splitter (multiple ports): 600Ω balanced.   

Combiner (common port): 600Ω balanced. 
 Output port impedance Splitter (multiple ports): 600Ω balanced.   

Combiner (common port): 600Ω balanced. 
 Harmonic distortion Splitter: less than one percent at + 3dBm   

Combiner: less than one percent at + 8 dBm 
 Frequency response ± 1 dBm re 1000Hz level, 300 to 5000Hz 
 Delay distortion Less than 75µs, 400 to 3000Hz 
 Cross-port coupling loss (crosstalk) Greater than 55dB 
 Mounting One position 
 Operating environment -19°F to 129°F (-7°C to 54°C), humidity to 95% (no condensation) 

 
209-5.4.5.5  Testing and Troubleshooting.  Complete testing and troubleshooting instructions, circuit 

diagrams and pictorial component location and identification guides shall be provided with each bridge. 
209-5.5  Traffic Signal Faces and Fittings. 
209-5.5.1  Signal Faces.  Each vehicle signal face shall be of the adjustable type conforming to ITE 

Publication ST-008B. 
Metal signal sections shall conform to the requirements of California Test 666.  Any fracture within 

the housing assembly or a deflection of more than one-half the lens diameter of the signal section during 
the wind load test will be considered a structural failure. 

Plastic signal sections shall conform to the requirements of California Test 605.  Any fracture within 
the housing assembly, or deflection of more than 10 degrees in either the vertical or horizontal plane 
after the wind load has been removed from the front of the signal face, or a deflection of more than 6 
degrees in either the vertical or horizontal plane after the wind load has been removed from the back of 
the signal face will be considered structural failure. 

Vehicle signal faces, except arrow and “X” faces, shall conform to the requirements of California Test 604. 
Adjustment shall permit rotation of 360 degrees about a vertical axis.  The number and type of 

sections shall be as specified in the Special Provisions or shown on the Plans.  Each vehicle signal face 
shall be installed at the location and mounted in the manner shown on the Plans. 

Unless otherwise shown on the Plans, all vehicle signal faces shall contain 3 sections arranged 
vertically; red-top, yellow-center, and green-bottom. 

All new vehicle signal faces, except programmed visibility type, installed at any one intersection 
shall be of the same manufacturer and of the same material. 

Top openings of signal faces shall be sealed with neoprene gaskets. 
209-5.5.2  Optical Units.  Each optical unit shall consist of a lens, a reflector or reflector assembly, a 

lamp receptacle and a clear traffic signal lamp conforming to the following: 
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a) Lenses, reflectors, reflector assemblies, lamp receptacles, lamps, wiring and light distribution shall 
conform to ITE Publication ST-008B. 

b) Each lens shall be of the best quality glass, true to color and free of imperfections. 
c) Reflectors shall conform to ITE Publication ST-008B except that the reflectors shall be made of 

silvered glass or of specular aluminum with an anodic coating.  Reflector ring holders shall be 
made of cast aluminum. 

A single piece formed metal reflector ring holder may be used. 
209-5.5.3  Signal Sections.  Each signal section housing shall be either die-cast or permanent mold-

cast aluminum conforming to ITE Publication ST-088B or, when so specified in the Special Provisions 
shall be structural plastic. 

Signal sections shall conform to the following: 
a) Maximum height shall be 10 inches (250mm) for 8 inches (200mm) sections and 14 inches 

(375mm) for 12 inches (300mm) sections. 
b) Housings shall be provided with a one-piece, hinged, square-shaped door designed to permit 

access to the section for relamping without the use of tools.  The door shall be secured by a 
method that will hold the door closed during the loading tests specified in these Specifications.  
The lens shall be mounted in the door in a watertight manner. 

c) Exposed hardware, such as hinge pins and door latching devices, shall be manufactured of Type 
304 or 305 stainless steel.  Interior screws and fittings shall be manufactured of stainless steel or 
steel with a corrosion resistant plating or coating. 

d) An opening shall be provided in the top and bottom of each section to receive a 1-9/16 inches 
(40mm) pipe.  Sections sized 8 inches (200mm) and 12 inches (300mm) produced by an 
individual manufacturer shall be capable of joining to form a signal face in any combination.  
This interchangeability is not required between metal and plastic signal sections. 

e) Gaskets, including those for the door, lens, reflector and lampholder, shall be made of a material 
that is not affected when installed in a signal section with a metal or plastic housing that is 
operated continuously for 336 hours. 

209-5.5.4  Metal Signal Sections.  Each metal signal section shall be provided with a metal visor 
and/or backplates as specified in the Special Provisions.  Visors shall conform to 209-5.5.8.  Backplates 
shall conform to 209-5.5.10. 

209-5.5.5  Plastic Signal Sections.    Housing shall be either molded in one piece or shall be fabricated 
from two or more pieces joined into a single piece.  The plastic shall have ultraviolet stability, be unaffected 
by the heat of the lamp used and be self-extinguishing.  Housing and doors shall be colored throughout and 
shall be black matching Color No. 17038, 27038 or 37038 of Federal Standard 595B. 

Each plastic signal face shall be provided with plastic or metal visor as specified in the Special 
Provisions.  Visors shall conform to 209-5.5.8.  Plastic signal sections shall also be provided with plastic 
backplates as specified in the Special Provisions.  Plastic backplates shall conform to 209-5.5.10.2. 

A serrated nylon washer shall be inserted between each plastic signal section and the metal mounting 
assembly.  Each washer shall be not less than 5/32 inch (4mm) nor more than 1/4 inch (6mm) thick.  
Serrations shall match those on the signal section and the mounting assembly. 
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209-5.5.6  Fittings.  Each section in a face shall be joined to the adjacent section by one of the 
following methods: 

a)  A minimum of 3 machine screws for 8 inch (200mm) sections and four machine screws for 12 
inch (300mm) sections installed through holes near the front and rear of the housings.  Machine 
screws shall be No. 10 and each shall be provided with a nut, flat washer and lock washer. 

b)  Two machine screws (each with a nut, flat washer and lock washer) through the 1- 9/16 inches (40mm) 
pipe opening.  The fastening system shall consist of two large flat washers to distribute the load around 
the pipe opening and three carriage bolts, each with a nut and lock washer.  Minimum size of the 
machine screws shall be No. 10.  Minimum size carriage bolts shall be 1/4 inch (6mm). 

The supporting section of each signal face supported solely at the top or bottom shall be provided 
with reinforcement. 

Reinforcing plates shall be either sheet aluminum, galvanized steel or cast aluminum.  Each plate 
shall be not less than 7/64 inch (2700µm) thick and shall have a hole concentric with the 1-9/16 inches 
(40mm) pipe mounting hole in the housing.  Sheet aluminum reinforcing plates shall be placed both 
inside and outside the housing.  Galvanized steel reinforcing plates shall only be placed inside, and 
aluminum reinforcing plates shall be placed only on the outside of the housing.  Reinforcing plates 
placed on the outside of the housing shall be finished to match the color of the signal face and mounting 
hardware.  A minimum of 3 No. 10 machine screws shall be installed through holes in the plates and 
matching holes in the housing.  Each screw shall have a round or binder head and shall be provided with 
a nut and lock washer. 

Where a signal face is to be supported by a Type MAS side attachment slip-fitter inserted between 2 
sections, a spacer or spacers shall be placed between the 2 sections.  The vertical dimensions of the 
spacers shall permit proper seating of the serrations between the slip-fitter and the 2 sections.  Holes in 
spacers shall align with the front holes in the section housings.  In addition to the fastening through the 
large opening in the housings, the 2 sections shall be joined with at least 2 machine screws through holes 
near the front of the housings and the spacers, and through matching holes in a reinforcing plate installed 
in each housing.  Machine screws shall be No. 10 size.  Spacers shall be made of the same material as 
the signal housings.  Reinforcing plates and machine screws shall be as specified herein. 

Reinforcing plates will not be required where the housing is provided with reinforcing webs 
connecting the rear of the housing with the top, bottom and sides. 

Holes for machine screws shall be either cast or drilled during fabrication of the signal section.  Each 
hole shall be surrounded by a 1/8 inch (3mm) minimum width boss to permit contact between signal 
sections about the axis of the hole. 

209-5.5.7  Electrical Components.  Lamp receptacles and wiring shall conform to ITE Publication ST –
008B.  The metal portion of the medium base lamp socket shall be brass, copper or phosphor bronze. 

Each lamp receptacle shall be wired with a conductor, connected to the shell of the receptacle, with 
white insulation, and a conductor, to the bottom or end terminal of the receptacle, with a black insulation 
or insulation color-coded. 

Conductors shall, in turn, be connected to a terminal block mounted inside at the back of the housing.  The 
terminal block shall have sufficient screw type terminals or NEMA type tab connectors to terminate all field 
conductors and lamp conductors independently.  The terminals to which field conductors are attached shall be 
permanently identified or conductors shall be color-coded to facilitate field wiring. 



Greenbook 2009 

 

215

Lamp receptacle conductors shall be No. 18, or larger, 600V, appliance wiring material (AWM), 
with 1/32 inch (800µm) thickness insulation rated for 221°F (105°C) or with insulation conforming to 
Military Specification MIL-W 16878 D, Type B, with vinyl nylon jacket rated for 239°F (115°C).  The 
manufacturer’s name or trademark, conductor size, insulation type letter designation and temperature 
rating shall be marked on the insulation or a Certification of Compliance in conformance with 4-1.5 
shall be submitted by the Contractor with each shipment of traffic signal faces in accordance with 2-5.3. 

209-5.5.8  Visors.  Each signal section shall be provided with a removable visor conforming to ITE 
Publication ST-008B.  Visors shall be classified, on the basis of lens enclosure, as full circle, tunnel 
(bottom open), or cap (bottom and lower sides open).  Unless otherwise specified in the Special 
Provisions, visors shall be the tunnel type. 

Visors shall be a minimum of 9-7/16 inches (240mm) in length for nominal 12 inch (300mm) round 
lenses and 7-1/16 inches (180mm) in length for nominal 8 inch (200mm) round lenses, with a downward 
tilt between 3 degrees and 7 degrees. 

Metal visors shall be made from 3/64 inch (1.2mm) minimum thickness, aluminum alloy sheets. 
Plastic visors shall conform to the following: 
a) Visors shall be either formed from sheet plastic or assembled from one or more injection, 

rotational or blow molded plastic sections. 
b) Sections shall be joined using thermal, chemical or ultrasonic bonding or with aluminum rivets 

and washers permanently colored to match the visor. 
c) Visors shall be of black homogeneous colored material with lusterless finish. 
Each visor shall be secured to its door in a manner that will prevent its removal or permanent 

deformation when the wind load specified in California Test 605 for plastic visors or California Test 666 
for metal visors is applied to the side of the visor for 24 hours. 

209-5.5.9  Directional Louvers.  Where shown on the Plans, directional louvers shall be furnished 
and installed in the signal visors.  Directional louvers shall be so constructed as to have a tight fit in the 
signal visors.  Dimensions of louvers and arrangements of vanes shall also be as shown on the Plans. 

The outside cylinder may be constructed of 1/32 inch (800µm) nominal thickness, or thicker, sheet steel.  
The vanes may be constructed of 1/64 inch (400µm) nominal thickness, or thicker, sheet steel.  Alternatively, the 
cylinder and vanes may be constructed of 5052-H32 aluminum alloy of equivalent thickness. 

209-5.5.10  Backplates. 
209-5.5.10.1  General.  Where shown on the Plans, backplates shall be furnished and installed on 

signal faces.  Dimensions, materials and installation details shall be as shown on the Plans.  No 
background light shall show between the backplate and the signal face or between sections. 

209-5.5.10.2  Plastic Backplates.  Plastic backplates shall be either formed from sheet plastic or 
assembled from extruded molded or cast sections.  Backplates shall be of black homogeneous colored 
material with a lusterless finish.  Each plastic backplate shall be secured to the plastic signal face in a 
manner that will prevent its removal or permanent deformation when the wind-load test specified in 209-
5.5.8 is applied to either the front or the rear of the signal face.  The permanent deformation of any 
portion of the backplate shall not exceed 5 degrees forward or backward after the wind loading has been 
applied for 24 hours. 
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a) Sections shall be factory joined using: 
1) Solvent cement recommended by the manufacturer, 
2) Aluminum rivets and washers painted or permanently colored to match the backplate, or 
3) No. 10 machine screws with washer, lock washer and nut, painted to match the backplate. 

b) When a plastic backplate requires field assembly, it shall be joined with a minimum of 4 No. 10 
machine screws at each field assembled joint.  Each machine screw shall be provided with an 
integral or captive flat washer, a hexagonal head slotted for a standard screwdriver, and either: 
1) A locking nut with an integral or captive flat washer, or 
2) A nut, flat washer, and lock washer. 

Machine screws, nuts, and washers shall be stainless steel or steel with a zinc or black oxide finish. 
In lieu of the screws shown on the Plans, plastic backplates may be fastened to the plastic signal face using 

self-threading No. 10 steel screws.  The screws shall have an integral or captive flat washer and a hexagon head 
slotted for a standard screwdriver, and shall be stainless steel or steel with a zinc or black oxide finish. 

209-5.5.10.3  Metal Backplates.  Where a metal backplate consists of 2 or more sections, the 
sections shall be fastened with rivets or with aluminum bolts peened after assembly to prevent loosening. 

209-5.5.11  Circular Light Emitting Diode (LED) Signal Modules. 
209-5.5.11.1  General.  LED signal modules shall consist of an assembly that utilizes light emitting 

diodes as the light source.  Modules shall be from the same manufacturer and each size shall be the same 
model.  Modules shall be single, self-contained devices, not requiring on-site assembly for installation into 
the existing traffic signal housings.  Modules shall fit into traffic signal section housings built in 
conformance with the ITE publication ST-008B without modification to the housing.  Special tools shall 
not be required for their installation.  Installation of LED signal modules shall only require removal of the 
optical unit components (lens, gaskets, lamp, lamp socket and reflector) from the traffic signal section. 

Each LED signal module shall be designed to be installed in the door frame of the signal housings 
specified in the Contract Documents.  The module shall be sealed securely in the door frame with a one-
piece ethylene propylene rubber (EPDM) gasket and shall be weather tight. 

LED signal modules shall be sealed units with 2 conductors for connecting to power, a printed circuit 
board, a power supply, a lens and gasket and shall be weatherproof after installation and connection.  
The circuit board and power supply shall be contained inside the module.  Circuit boards shall conform 
to Chapter 1, Section 6, of the “Transportation Electrical Equipment Specifications” published by the 
State of California, Department of Transportation or as specified in the Special Provisions. 

Conductors for LED signal modules shall be 3 feet (1 m) in length, with terminals attached, and shall 
conform to 209-5.3. 

Connections shall be to the terminal block in the signal face or shall utilize an adapter that screws 
into the medium base lamp socket.  Contacts shall be brass.  Splices will not be allowed. 

The lens shall be integral to the module, shall be convex with a smooth outer surface and shall be 
made of ultraviolet stabilized plastic or glass.  The lens shall be capable of withstanding exposure to 
ultraviolet light for a minimum period of 48 months without exhibiting evidence of deterioration. 

LED’s shall utilize aluminum indium gallium phosphate (AllnGaap) technology and shall be the 
ultra bright type or equivalent rated for 100,000 hours of continuous operation from -42°F (–40°C) to 
165°F (+74°C). 
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Each individual LED shall be wired such that physical damage or the failure of 1 LED will 
result in the loss of not more than 5 percent of the LED signal module light output. 

Maximum power consumption requirements for LED signal modules shall be specified in Table 
209-5.5.11.1(A). 

TABLE 209-5.5.11.1(A) 
 Power Consumption at 

 

LED Signal Module 
77°°°°F (25°°°°C) 165°°°°F (74°°°°C) 

 12 inch (300mm) Circular 25.0 Watts 30.0 Watts 
 8 inch (200mm) Circular 15.0 Watts 18.0 Watts 
 12 inch (300mm) Arrow 15.0 Watts 18.0 Watts 

LED signal modules shall be rated for a minimum useful life of 48 months. 

 
209-5.5.11.2 Physical and Mechanical Requirements.  LED signal modules shall: 
a)  Have a maximum mass of 4.4 lb avoirdupois (2.0 kg). 
b)  Be rated for use in the operating temperature range of -42°F (-40°C) to +165°F (+74°C). 
c)  Be protected against dust and moisture intrusion in accordance with NEMA Standard 250-1991 

for Type 4 enclosures. 
d)  Be manufactured to withstand mechanical shock and vibration from winds and other sources as 

specified in the Special Provisions. 
e)  Have the manufacturer’s name, trademark, model number, serial number, lot number and the 

month and year of manufacture permanently marked on the back of each module. 
f)  Have prominent and permanent vertical markings for correct indexing and orientation within a 

signal housing.  The markings shall consist of an “UP” arrow, or the word “UP” or “TOP”. 
209-5.5.11.3  Operating Characteristics.  The following operating characteristics shall be identified 

and submitted to the Engineer in accordance with 2-5.3: 
a) Rated voltage, 
b) Power consumption and 
c) Volt-ampere (VA). 
Enclosures, excluding the lens, containing either the power supply or electronic components of LED 

signal modules shall be made of UL94VO flame retardant materials. 
Lens may be tinted or use transparent film or material with similar characteristics to enhance 

“ON/OFF” contrasts.  The use of tinting or other materials to enhance “ON/OFF” contrasts shall not 
affect chromaticity and shall be uniform across the face of the lens.  If a polymeric lens is used, a surface 
coating or chemical surface treatment shall be used to provide front surface abrasion resistance. 

209-5.5.11.4  Photometric Requirements.  The minimum initial luminous intensity values for LED 
signal modules shall conform to Section 11.94 of ITE publication ST-008B at 77°F (25°C).  Luminous 
intensity values shall meet or exceed 85 percent of the standard light output values specified in the ITE 
VTCSH, after 48 months of continuous use over the temperature range of -42°F (-40°C) to 165°F 
(+74°C) in a traffic signal operation. 

Measured chromaticity coordinates shall conform to Section 8.04 and Figure 1 of the ITE VTCSH 
over the temperature range of -42°F (-40°C) to 165°F (+74°C). 
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209-5.5.11.5  Electrical Requirements. 
a)  LED signal modules shall operate over a voltage range from 95VAC to 135VAC at a frequency of 

60 Hz ± 3 HZ. 
b)  Fluctuations of line voltage shall have no visible effect on the luminous intensity of the 

indications.  Rated voltage for the measurements shall be 120V. 
c)  LED signal modules and associated on-board circuitry shall conform to FCC Title 47, SubPart B, 

Section 15 regulations concerning the emission of electronic noise. 
d)  Circuitry shall include voltage surge protection to withstand high-repetition noise transients as 

specified in Section 2.1.6 of NEMA Standard TS2-1992. 
e)  Circuitry shall prevent perceptible flicker over the specified voltage range. 
f)  LED signal modules shall provide a power factor of 0.90 or greater while operating throughout 

the temperature range of -42°F (-40°C) to 165°F (+74°C). 
g)  Total harmonic distortion (current and voltage) induced into an AC power line shall not exceed 

20 percent while operating throughout this temperature range. 
h)  Wiring and terminal blocks shall conform to Section 13.02 of the ITE VTCSH.  Two secured 

color coded 600V, 20 AWG minimum, jacketed wires shall be provided for electrical connection 
for each LED signal module.  The wires shall conform to the NEC, rated for service at or greater 
than 221°F (105°C). 

LED signal modules shall be operationally compatible with the controller assemblies (solid state load 
switches, flashers and conflict monitors) shown on the Plans or specified in the Special Provisions. 

209-5.5.11.6  Arrow LED Signal Modules.  Arrow LED signal modules shall conform to Section 
9.01 of the ITE VTCSH for arrow lenses.  In addition LED’s shall be spread evenly across the 
illuminated portion of the arrow area.  Each arrow LED signal section indication shall provide an 
average luminous intensity of 511 cd/ft2 (5500cd/m2).  Measurements shall be performed at the rated 
operating voltage of 120VAC. 

209-5.5.11.7  Testing Requirements.   LED signal modules tested or submitted for testing shall be 
representative of typical average production units.  Circular LED signal modules shall be tested in 
conformance with the requirements in California Test 604.  Optical testing shall be performed with the 
LED signal module mounted in a standard traffic signal section but without a visor or hood attached to 
the signal section.  The number of units tested (sample size) shall be determined by the quantity of each 
models in the shipment.  The sample size shall conform to the American National Standards 
Institute/Acceptance Sampling in Quality Control, ANSI/ASQC Z1.4. 

Sampling parameters to be used for the random sample testing, if any, shall be as specified in the 
Special Provisions.  The specified parameters may be tested on the sample. 

Acceptance or rejection of the shipment shall conform to ANSI/ASQC Z1.4 for shipments which are 
sampled randomly.  Upon rejection of a shipment the Contractor shall arrange for pick-up of the rejected 
shipment at no cost to the Agency. 

209-5.5.11.7  Certificate of Compliance.   The Contractor shall submit a Certificate of Compliance 
from the manufacturer conforming to 4-1.5 in accordance with 2-5.3.  The certificate shall certify that 
the LED signal modules comply with the requirements in these Specifications.  The certificate shall also 
include a copy of the applicable test reports on the LED signal modules. 
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209-5.5.12  Programmed Visibility Vehicle Signal Sections. 
209-5.5.12.1  General.  Programmed visibility vehicle signal sections shall provide a nominal 11-3/4  

inch (300mm) diameter circular or arrow indication.  Color and arrow configuration shall conform to 
ITE Publication ST-008B.  Each signal section shall be provided with: 

a) A cap visor. 
b) An adjustable connection that permits incremental tilting from 0 to 10 degrees above or below the 

horizontal while maintaining a common vertical axis through couplers and mounting.  Terminal 
connections shall permit external adjustments about the mounting axis in 5 degree increments. 

Signal sections shall be mountable with ordinary tools and capable of being serviced without tools. 
Adjustments shall be preset at 4 degrees below the horizontal, unless otherwise specified in the 

Special Provisions. 
209-5.5.12.2  Programmed Visibility.  The Contractor shall program the signal section as 

recommended by the manufacturer, shown on the Plans or specified in the Special Provisions.  The 
visibility of each indication shall be capable of adjustment or programming within the section.  When 
programmed, the indication shall be visible only in those areas or lanes to be controlled, except that 
during dusk and darkness a faint glow to each side will be permissible. 

Prior to programming, each signal section with a yellow indication shall provide: 
a) A minimum luminous intensity of 2500 cd on the optical axis. 
b) A maximum intensity of 100 cd at 15 degrees at from 0.5 to 2 degrees horizontal from the axis. 
c) A maximum of 10 cd at from 2 to 15 degrees horizontal from the axis. 
Under the same conditions, the intensity of the red indication and the green indication shall be a 

minimum of 19 to 38 percent, respectively, of the yellow indication. 
Each signal face or each signal section shall include integral means for regulating its luminous 

intensity between limits in proportion to the individual background luminance.  Lamp intensity shall not 
be less than 97 percent of uncontrolled intensity at 10,000 lux and shall reduce to 15 ± 2 percent of 
maximum intensity at less than 10 lux.  The dimming device shall operate over an applied voltage range 
of 95 to 135 V, 60 Hz and a temperature range of –42°F (–40°C) to 165°F (74°C). 

209-5.6  Pedestrian Signal Sections. 
209-5.6.1  General.  Pedestrian signal sections shall be as shown on the Plans or as specified in the 

Special Provisions.  Message symbols shall be white “WALKING PERSON” and Portland orange 
“UPRAISED HAND” conforming to the requirements in the ITE “Pedestrian Traffic Control Signal 
Indications” and the “Manual of Uniform Traffic Control Devices.  The height of each symbol shall be 
not less than 9-3/4 inches (250mm) and the width of each symbol shall not be less than 6-1/2 inches 
(163mm).  Each housing including the front screen, shall have maximum overall dimensions of 18-1/2 
inches (463mm) wide, 19 inches (475mm) high and 11-1/2 inches (288mm) deep.  All new pedestrian 
signal sections installed at any one intersection shall be the same manufacturer and type. 

The luminance of the “UPRAISED HAND” symbol shall be 349 cd/sf (3750 cd/m2) minimum and 
the luminance of the “WALKING PERSON” symbol shall be 493 cd/sf (5300 cd/m2), minimum, when 
tested in conformance with California Test 606.  The uniformity ratio of an illuminated symbol shall not 
exceed 4 to 1 between the highest and the lowest luminance area.  The luminance difference between a 
nonilluminated symbol and the background around the symbol shall be less than 30 percent when 
viewed with the visor and front screen in place and at a low sun angle. 
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Brightness measurements for pedestrian signal sections designed for an incandescent lamp shall be made 
when the signal is equipped with an A-21 traffic signal lamp operated at a voltage to produce 665 lm. 

209-5.6.2  Components. 
209-5.6.2.1  General.  Each pedestrian signal section shall consist of a housing, two-color message 

plate, a reflector assembly, one incandescent lamp or one LED module conforming to 209-5.5.11, with 
sockets and a front screen. 

209-5.6.2.2  Message Plate.  Each message plate shall be one piece and shall be made of 1/8 inch 
(3mm) minimum thickness, ultraviolet stabilized polycarbonate plastic or 3/16 inch (5mm) tempered 
glass.  The symbols shall be applied to the inside smooth surface of the message plate. 

209-5.6.2.3  Reflector Assembly.  Each reflector assembly shall consist of a double reflector or 2 
single reflectors.  Reflectors shall conform to ITE Publication ST-008B.  Reflectors shall be made of 
either aluminum or plastic.  Each completed reflector shall, when operated with the appropriate lamp and 
lens, provide the message brightness specified. 

Plastic reflectors shall consist of molded or vacuum-formed plastic, with a vacuum-deposited 
aluminum reflecting surface.  The plastic used shall not distort when the reflector is used with the lamp 
of the wattage recommended by the manufacturer of the section.  In addition, the UL nonmechanical 
loading temperature of the material shall not be exceeded by more than 50°F (10°C) in conformance 
with UL 746B. 

209-5.6.2.4  Front Screens.  Front screens shall be provided on each signal face as shown on the 
Plans or specified in the Special Provisions.  The front screen shall not fracture, separate at the welds or 
compress more than 1/8 inch (3mm) when a 3 inches (75mm) diameter, 4 lb (1.8kg) ball is dropped onto 
the screen from a height of 4 feet (1.2m).  The screen will be laying in a horizontal position and 
supported on its edges for this test.  The message plate will be removed from the pedestrian signal 
housing, when the pedestrian housing is used to support the front screen during the test, so there will be 
no back support for the screen. 

The screen and frame shall be fabricated from aluminum anodized flat black, or finished with 
lusterless black exterior grade latex paint formulated for application to properly prepared metal surfaces, 
or shall be fabricated from flat black plastic. 

One of the following types of screens shall be provided as specified in the Special Provisions: 
a) Honeycomb Screens.  Honeycomb screen shall consist of: 

1.  Aluminum 3/16 inch (5mm) hexagon cells, 3/8 inch (10mm) thick or, 
2.  Plastic 3/8 inch (10mm) squares, 1/2 inch (12mm) thick with a wall thickness of 1/16 inch 

(1500µm). 
3.  A clear front cover of 1/8 inch (3mm) minimum thickness acrylic plastic sheet or 1/16 inch 

(1.5mm) minimum thickness polycarbonate plastic. 
      Honeycomb screens shall be installed tilting downward, at an angle of 15 ± 2 degrees, out from the top.  

Honeycomb screens shall completely cover the message plate.  The honeycomb screen and cover shall 
be held firmly in place by stainless steel or aluminum clips or stainless steel metal screws. 

b) Eggcrate or Z-crate Screens.  Eggcrate or Z-crate screens shall consist of one 1-1/2 inches (38mm) 
deep eggcrate or Z-crate screen of 1/32 inch (800µm) nominal thickness polycarbonate.  The 
eggcrate or Z-crate screen shall be mounted in a frame constructed of 1/32 inch (800µm) 
minimum thickness aluminum alloy or polycarbonate. 
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Eggcrate or Z-crate screens shall be installed parallel to the face of the message plate and shall be 
held in place by stainless steel screws.  The visor described in 209-5.6.2.6 is not required with this 
type screen. 
209-5.6.2.5  Housing.  Pedestrian signal housings shall conform to 209-5.5.3. 
209-5.6.2.6  Visors.  Visors shall be constructed of a material similar to the housing.  The top of the 

visor shall extend a minimum length of 6 inches (150mm) at the top and 5 inches (125mm) at the bottom 
when measured from the front surface of the housing.  The front shall be normal to the top. 

209-5.6.3  Finish.  The exterior of each housing and visor and the interior of the visors shall be 
painted in conformance with 210 or as specified in the Special Provisions. 

209-5.6.4  Controls.  Pedestrian signals sections shall be capable of being controlled by solid-state 
switching devices specified for traffic signal controller assemblies. 

209-5.6.5  Terminal Blocks.  Each pedestrian signal section shall be provided with a terminal block 
conforming to 209-4.3.3 or as specified in the Special Provisions.  All field wiring shall connect to this 
terminal block. 

209-5.6.6  LED Pedestrian Signal Section “Upraised Hand” Module. 
209-5.6.6.1  General.  In addition to the requirements in 209-5.5.11 these LED modules shall 

conform to the following specifications.  The installation of the LED modules shall not require 
modification of a standard lamp socket or reflector.  LED modules shall be designed as retrofit 
replacements for existing optical units and shall not require special tools for installation. 

Maximum power consumption requirements for these LED modules shall be 15W at 77°F (25°C) 
and 18W at 165°F (74°C). 

The luminance of the “Upraised Hand” symbol shall be a minimum of 348 cd/ft2 (3,750 cd/m2).  The 
color of the “Upraised Hand” shall be Portland orange conforming to the requirements of ITE “Pedestrian 
Traffic Control Signal Indications” and the MUTCD.  The height of each symbol shall be not less than 10 
inches (250mm) and the width of each symbol shall not be less than 6-1/2 inches (163mm). 

The uniformity ratio of an illuminated symbol shall not exceed 4 to 1 between the highest luminance 
area and the lowest luminance area. 

LED modules shall be rated for a minimum useful life of 48 months. 
209-5.6.6.2  Physical and Mechanical Requirements.   In addition to the requirements in 209-5.5.11 the 

physical and mechanical requirements for these LED modules shall conform to the following specifications. 
LED modules shall not require a specific mounting orientation or have a variance in light output, 

pattern or visibility for any mounting orientation.  Installation of LED pedestrian signal modules shall 
only require removal of the lamp. 

LED modules shall be rated for use in the operating temperature range of –42°F to 165°F (–40°C to +74°C). 
209-5.6.6.3  Photometric Requirements.  The minimum initial luminous intensity values shall be 

347 cd/ft2 (3750 cd/m2).  Luminous intensity values shall meet or exceed 85 percent of 347 cd/ft2 (3750 
cd/m2) after 48 months of continuous use over the temperature range of –42°F to 165°F (–40°C to 
+74°C) in a traffic signal operation. 

The measured chromaticity coordinates shall conform to 5.3.2.1 and Figure C of the ITE VTCSH 
while operating throughout the temperature range of –42°F to 165°F (–40°C to +74°C). 



Greenbook 2009 

 

222 

209-5.6.6.4  Electrical Requirements.  Electrical requirements for LED modules shall conform to 
209-5.5.11.4 or as specified in the Special Provisions. 

209-5.6.6.5  Testing.  The LED pedestrian signal modules tested or submitted for testing shall be 
representative of the typical average production units.  Modules shall be tested in accordance with 
California Test 606.  Optical testing shall be performed with the module mounted in a housing as 
specified in the Special Provisions or on the Plans but without a visor or hood attached to the housing. 

209-5.6.6.6  Quality Assurance Testing.  Quality assurance testing may be performed by the 
Agency on each new light emitting diode pedestrian signal module.  The number of units tested (sample 
size) shall be determined by the quantity of each model in the shipment.  The sample size shall conform 
to the requirements in the American National Standards Institute/Acceptance Sampling in Quality 
Control.  ANSI/ASQC Z1.4. 

The Engineer will determine the sampling parameters to be used for the random sample testing.  The 
parameters specified in the Special Provisions may be tested on each sample. 

The basis of acceptance or rejection of the shipment shall be the criteria specified in ANSI/ASQC 
Z1.4 for shipments that are sampled randomly.  Upon rejection of the shipment the Contractor shall 
arrange for pick-up of the shipment at no cost to the Agency. 

209-5.6.6.7  Certificate of Compliance.  A Certificate of Compliance shall be submitted in 
conformance with 209-5.5.11.7. 

209-5.7  Signal Mounting Assemblies.  Signal mounting assemblies shall consist of Size 41 standard 
steel pipe or galvanized conduit, necessary fittings, slip-fitters and terminal compartments.  Pipe fittings shall 
be ductile iron, galvanized steel, aluminum alloy Type AC-84B No. 380, or bronze.  Mast arm slip-fitters, post 
top slip-fitters and terminal compartments shall be cast bronze or hot-dip galvanized ductile iron.  After 
installation, any exposed threads of galvanized conduit brackets and areas of the brackets damaged shall be 
cleaned with a wire brush and painted with 2 applications of an approved unthinned zinc-rich primer (organic 
vehicle type) conforming to 210.  Aerosol cans shall not be used. 

Each terminal compartment shall be fitted with a terminal block containing a minimum of 12 poles, 
each with 2 screw type terminals.  Each screw type terminal shall be designed to accommodate at least 
five No. 14 conductors.  A cover shall be provided on the compartment to give ready access to the 
terminal block.  Where used to bracket mount signals, the terminal compartment shall be designed to 
bolt securely to a pole or standard. 

The horizontal dimension of the mounting assembly members between the vertical centerline of the 
terminal compartment or slip-fitter and the vertical centerline of each signal face shall not exceed 11 
inches (275mm), except where required to provide proper signal face alignment or permit programming 
of programmed visibility signal faces unless otherwise directed by the Engineer.  Mounting assemblies 
shall be watertight and free of sharp edges or protrusions which might damage conductor insulation.  
Mounting assembly members shall be either plumb or level, symmetrically arranged and securely 
assembled.  Each mounting assembly shall be provided with positive locking, serrated fittings that, when 
mated with similar fittings on the signal faces shall prevent the faces from rotating.  Fitting shall permit 
fastening at increments of not more than 7 degrees.  Construction shall be such as to permit all 
conductors to be concealed. 

For post-top mounting of signals, a slip-fitter shall be used.  The slip-fitter shall fit over a 4-1/2 
inches (113mm) outside diameter pipe or tapered standard end.  Each slip-fitter shall be provided with 
cadmium-plated steel set screws, arranged as shown on the plans.  Each slip-fitter used to post-top 
mount signals with brackets shall be provided with an integral terminal compartment. 
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Each mounting assembly shall be oriented to provide maximum horizontal clearance to the 
adjacent roadway. 

209-5.8  Detectors. 
209-5.8.1  General.  Vehicle detectors shall be the type or types shown on the Plans.  All sensor units, 

control units and amplifiers shall conform to the specifications in the Special Provisions.  The units shall not 
be affected by transient voltages when tested in conformance with the requirements in California Test 667.  
After a power interruption the units shall return to normal operation within one minute. 

Each unit shall be provided with a light or meter, for each output circuit, to indicate when the 
detector is detecting a vehicle.  Each detector shall operate over the range of voltages from 100V to 
135V at 60 Hz. 

Circuitry shall be solid-state, except relays with normally closed contacts may be used for the output 
circuit.  Units shall use printed circuit boards designed to facilitate identification of components.  This 
shall be done by either part identification markings or by providing a pictorial diagram showing the 
physical location and identification of each component.  Each printed circuit board shall conform to the 
following minimum quality requirements: 

a) NEMA FR-4 glass cloth base epoxy resin board, 1/4 inch (6mm) minimum thickness, 
b) Organic masking, 
c) Gold plated contacts. 
Units shall be designed to provide vehicle detection without readjustment from 0°F to 160°F 

(–18°C to 71°C). 
209-5.8.2  Inductive Loop Detectors. 
209-5.8.2.1  General.  The term “inductive loop detector” shall be defined as a complete installation 

consisting of a loop or group of loops installed in the roadway, as shown on the Plans, lead-in cable and 
sensor unit with a power supply installed in a controller cabinet. 

209-5.8.2.2  Sensor Units.  “Card” type sensor units shall conform to the requirements in “Traffic Signal 
Control Equipment Specifications” issued by the State of California Department of Transportation, and all 
addenda thereto current at the time of advertising the Contract.  Shelf mounted sensor units shall conform to 
the requirements in Section 11 of the NEMA Standards Publication No.  TS.1. 

Capacitors or inductors necessary for loop tuning shall not be mounted external to the sensor unit. 
209-5.8.2.3  Conductors.  Conductors for inductive loop detectors shall be continuous and unspliced 

and shall conform to the Special Provisions or the following: 
a) Type 1 loop wire shall be Type RHW-USE neoprene-jacketed or Type USE cross-linked 

polyethylene insulated No. 12 stranded copper wire.  The minimum insulation thickness at any 
point shall be 1/32 inch (800µm) or. 

b) Type 2 loop wire shall consist of a conductor inside of plastic tubing.  The conductor shall be 
Type THWN or Type XHHW, No. 14 stranded copper wire.  The tubing shall be polyethylene or 
vinyl, rated for use at 221°F (105°C) and shall be resistant to oil and gasoline.  The tubing shall 
have a maximum outside diameter of 1/4 inch (6mm) and a minimum wall thickness of 1/32 inch 
(800µm).  The conductors shall not be spliced inside the tubing. 

Conductor for loop detector lead-in cable shall be 2 No. 16 AWG (19 x 29) stranded tinned copper.  
Loop detector lead-in cable shall conform to the calculated cross sectional area of ASTM Designation B 
286, Table 1.  The lead-in cable shall conform to the Special Provisions or the following: 
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a) Type B lead-in cable shall be insulated with 1/64 inch (400µm) of high-density polyethylene.  The 
conductors shall be twisted together with at least 6 turns per 3 feet (meter) and the twisted pair 
shall be protected with a copper or aluminum polyester shield.  A No. 20 AWG, minimum, 
copper drain ground wire shall be provided and connected to the equipment ground within the 
cabinet.  The cable shall be provided with a high-density polyethylene or high-density 
polypropylene outer jacket with a nominal thickness of 1/32 inch (800µm).  An amorphous 
interior moisture penetration barrier of nonhydroscopic polyethylene or polypropylene fillers 
shall be provided, or 

b) Type C lead-in cable shall conform to the International Municipal Signal Association’s (IMSA) 
Specifications No.50-2.  A No. 20 AWG minimum copper drain ground wire shall be provided 
and connected to the equipment ground within the cabinet. 

All detector lead-in cable connections and/or terminations shall be soldered. 
209-5.8.2.4  Sealants.  The sealant for filling slots shall conform to one of the following: 
a) Elastomeric Sealant. 
Elastomeric sealant shall be a polyurethane material of a composition that will within its stated shelf life, cure 
only in the presence of moisture.  Sealant shall be suitable for use in both asphalt concrete and portland cement 
concrete.  The cured sealant shall have the performance characteristics shown in Table 209-5.8.2.4(A). 

 
TABLE 209-5.8.2.4(A) 

 Specifications ASTM 
Designation 

Requirement 

 Hardness (indentation) at 77°F (25°C) and 50% relative humidity 
(Type A Model 1700 only) 

D2240 Rex. 65-85 

 Tensile Strength, pulled at 20 inches (508mm) per minute D412 Die C 500 psi (3.45 MPa) min. 
 Elongation: pulled at 508mm per minute D412 Die C 400%, min. 
 Flex at -40°F (–40°C): 0.6mm Free Bend (180°) over a 1/2 inch 

(12mm) Mandrel. 
--- No cracks 

 Weather Resistance: Weatherometer 350 h cured 7 days at 77°F 
(25°C) @ 50% relative humidity. 

D822 Slight chalking 

 Salt Spray Resistance: 28 days at 100°F (38°C) with 5% NaCl, Die 
and pulled at 20 inch (508mm) per minute.   

B117 500 psi (3.45 MPa) min. 
tensile, 400% min.  elongation 

 Dielectric Constant over a temperature range of -22°F (–30°C) D 150 Less than 25% change 

 
b) Asphaltic Emulsion Sealant. 

Asphaltic emulsion sealant shall conform to the State of California’s Specification 8040-41A-15 
and shall only be used for filling slots in asphalt concrete pavement.  This material shall not be 
used in slots which exceed 5/8 inch (16mm) in width or where the slope causes the material to run 
from the slot.  The material shall not be thinned in excess of the manufacturer’s recommendations 
and shall not be placed when the air temperature is less than 45°F (7°C). 

c) Hot-Melt Rubberized Asphalt Sealant. 
Hot-melt rubberized asphalt sealant shall be in solid form at room temperature and fluid at an 
application temperature of 375°F (190°C) to 400°F (205°C).  Fumes from the material shall be 
non-toxic.  Sealant shall be suitable for use in both asphalt concrete and portland cement concrete. 
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Performance characteristics of the cured hot-melt rubberized asphalt sealant shall be as shown in 
Table 209-5.8.2.4(B). 

TABLE 209-5.8.2.4(B) 
 Specification ASTM Designation Requirement 
 Cone Penetration, 77°F (25°C) 5.3 oz (150g), for 5 sec. D3407, Sec.  5 1/8 inch (3mm) max. 

 Flow, 40°F (60°C 1) D3407, Sec.  6 3/16 inch (5mm) max. 

 Resilience, 77°F (25°C) D 3407, Sec.  8 25% min. 

 Softening Point D 36 180°F (82°C) min. 
 Ductility, 77°F (25°C) 2 inch (50mm/min.) min. D113 11 13/16 inches (300mm) min. 

 Flash Point, Cleveland Open Cup, °F (°C) D92 550°F (288°C) 
 Viscosity, Brookfield Thermosel, No. 27 Spindle, 20 rpm, 374°F (190°C) D4402 2.5-3.5 Pa·s 

 
209-5.8.3  Magnetic Detectors. 
209-5.8.3.1  General.  Each magnetic detector amplifier shall be a low noise, high gain amplifier 

designed for use with all types of magnetic detector sensing units as specified by the Agency in the 
Special Provisions.  Sensitivity of units shall be readily adjustable by a knob on the front panel.  An 
indicator light shall be provided to indicate detector operation. 

The sensing elements shall be no larger than 2-1/4 inches (56mm) in diameter and shall contain no 
moving parts or transistors.  The element casing shall be constructed of non-ferrous materials suitable 
for use in the environment that it will operate in and shall be sealed to prevent the entrance of moisture.  
The element shall be shaped to facilitate pushing into conduit and shall not have any sharp edges along 
its length.  The overall length of the sensing elements shall not exceed 21 inches (525mm). 

209-5.8.3.2  Performance Characteristics.  Each magnetic detector shall be capable of being 
activated by a voltage induced in the coil of the sensing element by the passage of a vehicle at any speed 
from 3 to 81 mph (5 to 130km/hr).  Any vehicle passing within 18 inches (450mm) of either end of the 
sensing elements shall provide an output closure. 

209-5.8.3.3  Amplifier Unit Construction.  Each amplifier shall be provided with an integral power 
supply.  Each amplifier shall be designed to provide ease of maintenance with all electronic components 
readily accessible.  All input and output circuits for each amplifier shall enter via a single MS connector.  
Connector circuitry for the amplifiers shall be as shown in Table 209-5.8.3.3(A). 

 
TABLE 209-5.8.3.3(A) 

 MS Connector Circuit 18 – 8 Pin 
Magnetic Detector (-) A 
Magnetic Detector (+) B 
120 V, (AC+) C 
Chassis Ground D 
Detector Common E 
Output N.O. F 
Output N.C. G 
Grounded Conductor, (AC-) H 
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All controls, indicator lights, fuse holders and connectors shall be mounted on the front of the amplifier. 
209-5.8.3.4  Construction Materials.  The cable from the pull box adjacent to the magnetic detector sensing 

element to the field terminals in the controller cabinet shall be the type specified for inductive loop detectors. 
209-5.9  Pedestrian Push Button Assemblies.  Pedestrian push button assembly housings shall be either 

die-cast or permanent mold cast aluminum or, when specified in the Special Provisions, shall be ultraviolet 
stabilized, self-extinguishing, structural plastic.  Plastic housings shall be black matching Color No. 17038, 
27038 or 37038 of Federal Standard No.595B or as specified in the Special Provisions and shall be colored 
throughout.  Assemblies shall be rainproof and shockproof in any weather conditions. 

Switches shall be the phenolic enclosed precision snap-acting type, single-pole, double-throw, 
switching unit, with screw type terminals, rated 15A at 125VAC, and shall conform to the following: 

a) Have a stainless steel plunger actuator and be provided with a U-frame to permit recessed 
mounting in the push button housing. 

b) Have an operating force of  9oz (2.5N) to 13oz (3.6N) and a minimum release force of 4oz (1N). 
c) Pre-travel shall be 1/64 inch (400µm) maximum. 
d) Overtravel shall be 1/32 inch (800µm) minimum. 
e) Differential travel shall be 0.01mm to 0.05mm. 
f) The actuator shall have a minimum diameter of 2 inches (50mm). 
Pedestrian push button signs shall be porcelain enameled metal or structural plastic. 

 
SECTION 210 - PAINT AND PROTECTIVE COATINGS 

 
210-1 PAINT. 
210-1.1 General Requirements.  Paint shall be homogeneous, free of contaminants, and of a 

consistency suitable for the use for which it is specified.  The pigment shall be finely ground and 
properly dispersed in the vehicle according to the requirements of the paint; and this dispersion shall be 
of such nature that the pigment does not settle appreciably, does not cake or thicken in the container, or 
become granular or curdled.  Paint and paint materials shall be delivered to the Work site in new, 
unopened, airtight containers, appropriately identified with the manufacturer’s name, date of 
manufacture, type of paint or paint material, State Specification number, and lot or batch number. 

No paint shall be used until at least 7 days have elapsed from the date of manufacture. 
210-1.2 Testing.  All paint and paint materials shall be sampled and tested prior to use.  All tests will 

be conducted in accordance with the methods specified in ASTM or methods set forth in Federal 
Standard 141.  In the absence of any such methods, other suitable methods may be designed and utilized 
by the Engineer. 

Lots or batches of paint of proprietary brand, which have been previously sampled and tested by the 
Agency and approved as conforming with these specifications, may be used without further testing, if 
permitted by the Engineer.  For the purpose of these specifications, proprietary brands of paint and paint 
materials are construed to mean those conforming to the requirements of these specifications which are 
produced for distribution through regular wholesale and retail outlets. 

210-1.3 Paint Coats. Paint coats shall consist of pre-treatment when specified, primer, and finish 
coats in that order, in accordance with 210-1.5. 
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210-1.4 Paint Materials.  Paint materials shall conform in all respects to the requirements of the 
reference specifications indicated for such material in the table of paint systems shown below. 

210-1.5 Paint Systems.  Unless otherwise specified, the paint systems to be used shall correspond 
with the following table and the California Department of Transportation specifications: 

 
TABLE 210-1.5 (A) 

Surface to be Painted Pre-Treatment/Surface
Preparation1 

Primer1 Finish Coats1 

Galvanized Metal 
 
 
 
 
 

Vinyl Wash 
 
 
 
 
 

Zinc Dust – Zinc Oxide Fed.  
Spec.  TT-P- 641 Type II 

 
 

Aluminum 
White Enamel 
White Tint 
Base2 

Aluminum Green 
Tan 
Burnt Sienna 

Structural Steel – General Use Commercial Blast Per 
SSPWC 310-2.5 

Per Manufacturer’s 
Recommendations  

 
 

Wood Structures, Wood Primer 
and Surfaces 

 
 

Wood Primer 
 

Exterior White2 

 
Signal Standards Vinyl Wash Yellow Yellow 
Signal Heads and Mounting Vinyl Wash  Olive Green2 
Backplates, Visors, Louvers Vinyl Wash  Black2 
1.  Refer to Section 91, State of California Department of Transportation (CalTrans) Standard Specifications unless otherwise specified. 
2.  Finish color shall be in accordance with Specifications or as determined by the Engineer. 

 
210-1.6 Paint for Traffic Striping, Pavement Marking, and Curb Marking. 
210-1.6.1 General.  Paint for traffic striping and marking shall correspond with the requirements 

shown in the following table: 
 

 
TABLE 210-1.6.1 (A) 

Type of Paint Reflective Material1 Pre-Treatment Finish Coat 
Thermoplastic 

 
 
 
 

Added to the paint during 
manufacture 

 
 
 

Concrete pavement, 10% solution buna N 
rubber in methyl-ethyl-ketone or 
approved two-component epoxy 

State Specifications 
Yellow-White (Pth-10)2 

 

 

Fast Dry 
or 

Rapid Dry 
 

May be added directly to 
paint during manufacture 
with Engineer’s approval 

See 310-5.6.6, Preparation of Existing 
Surfaces 

 

State Specifications 
White 
Yellow 
Black 

1.  See 210-1.6.5 and 310-5.6.5. 
2.  Flame sprayed on clean pavement.  Min.  ambient road temperature 10°C (50°F) Min.  ambient air temperature 16°C (60°F). 

 

210-1.6.2 Thermoplastic Paint, State Specifications.  Pth-10 Thermoplastic traffic line paint shall 
be a reflectorized thermoplastic pavement striping material applied to the road surface in a molten state 
by mechanical means.  It shall have surface application of glass beads which, upon cooling to normal 
pavement temperature, will produce an adherent reflectorized stripe of the specified thickness and width, 
and will be resistant to deformation by traffic.  The material shall contain at least 20 percent by weight of 
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glass beads in the white and yellow paints and at least 12 percent titanium dioxide in the white paint.  
The material, when applied at a temperature range of 400°F to 425°F (200°C to 220°C) and a thickness 
of 125 to 188 mils (3.2 to 4.8 mm), shall set to bear traffic in not more than 2 minutes when the air 
temperature is 50°F (10°C) and not more than 10 minutes when air temperature is 90°F (32°C). 

210-1.6.3 Rapid Dry White, Yellow, or Black Traffic Line Paint. Rapid dry white, yellow, or black 
traffic paint shall dry to a condition so that there will be no traffic pickup in 30 seconds, and which shall be 
completely dry in not more than 3 minutes when preheated to 110°F to 180°F (43°C to 82°C) in proper 
equipment before application.  The material shall be applied at the film thickness indicated in 310-5.6.5. 

The “no traffic pickup” time shall be determined by ASTM D 711. 
210-1.6.4 Ready-Mixed Traffic Stripe Paints.  Where ready-mixed paints are specified, they shall 

be suitable for use on either asphalt concrete or portland cement concrete. 
210-1.6.5 Reflective Material.  Reflective material shall consist of glass beads added to the surface 

of the final coat of paint prior to setting, so that the beads will have proper adhesion.  Special care shall 
be taken with rapid dry paint and thermoplastic materials. 

Glass beads shall conform to State Specification 8010-71L-22 and shall be mechanically applied at a 
rate of 6 to 8 pounds of beads per gallon (0.7 to 1.0 kg of beads per liter) of paint.  Glass beads shall be 
applied to pavement markings, curbs, and crosswalks by use of a dispensing device developed for this 
purpose or other methods approved by the Engineer. 

The Engineer may authorize the use of paint containing pre-mixed glass beads.  The type, gradation, 
quantity, and quality of the pre-mixed glass beads shall be approved prior to the manufacture of the 
paint.  In addition to the specified pre-mixed beads, 2 to 3 pounds of beads per gallon (0.25 to 0.35 
kilograms of beads per liter) of paint shall be mechanically applied when the paint is applied. 

If thermoplastic paint is required, glass beads may be added directly to the combined pigment, filler, and 
resin in accordance with 210-1.6.1.  However, prior to setting, all thermoplastic paint surfaces shall receive an 
additional application of at least 1 pound of glass beads per gallon (0.12 kilograms of beads per liter) of paint. 

210-1.6.6 Air Pollution.  All paint shall meet the requirements of the appropriate air pollution 
control district. 

210-1.7 Test Reports and Certification.  At the time of delivery of each shipment of material, the 
Contractor shall, upon request, deliver to the Engineer certified copies of the manufacturer’s test report.  
The test report shall indicate the name of the manufacturer, type of material, date of manufacture, 
quantity, State Specification number, manufacturer’s lot or batch number, and results of the required 
tests.  The test report shall be signed by an authorized representative of the manufacturer.  The certified 
test reports and the testing required in connection therewith shall be at no cost to the Agency. 

210-2 PLASTIC LINER. 
210-2.1  General.  Plastic liner sheet, joint, corner, and weld strips shall be manufactured from a 

polyvinyl chloride compound that meets the properties specified herein and is approved by the Engineer.  
The material shall be suitable for use as protective liner and joint systems in pipe or other structures.  
Copolymer resin will not be permitted. 

At any time during the manufacture or prior to the final acceptance of the work, utilizing material 
qualified under 210-2.3, the Engineer may sample specimens taken from any part of the assembled or 
unassembled product for testing of physical properties per 211-2. 
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Changes in the compound formulation may be permitted only after 12 months if prior notice is given 
to the Engineer, and the Contractor proves that the new formulation meets or exceeds all requirements 
specified herein and is approved by the Engineer.  The Engineer shall be notified 7 days prior to any 
approval testing as to the type of material to be tested. 

All plastic liner sheets including locking extensions, joint, corner, connecting, and welding strips 
shall be free of cracks, cleavages, or other defects adversely affecting the protective characteristics of the 
material.  The Engineer may authorize the repair of such defects by approved methods. 

Plastic liner older than 180 days from the date of manufacture shall not be used in lined reinforced 
concrete pipe as specified in 207-3. 

210-2.1.1  Adhesive Products.  The Engineer shall approve adhesive products and application 
procedures to be used in the installation of the plastic prior to their use.  Adhesive products intended for 
use inside joined plastic-lined pipe or cast-in-place structures shall be nonflammable. 

210-2.1.2  Cleaners.  The Engineer shall approve cleaners used in the installation of the liner prior to 
their use.  Cleaners shall be nonflammable, shall be water soluble or water dispersible, and shall not be 
detrimental to the plastic liner.   

210-2.2  Details and Dimensions. 
210-2.2.1  Approval of Details.  Liner sheet, strip, and other accessory pieces shall conform to the 

requirements shown on the Plans and specified in the Specifications. 
210-2.2.2 Thickness of Material.  The minimum thickness of sheet and strip shall be as noted in 

Table 210-2.2.2 (A): 
 

TABLE 210-2.2.2 (A) 
Material Thickness 

mils (mm) 
Sheet, integral locking extensions 65 (1.65)  

Sheet, plain 94 (2.39)  
Joint strip 75 (1.91)  
Weld strip 94 (2.39)  

 
210-2.2.3 Material Sizes. Sheets of liner used for pipe shall be sized to provide the coverage 

required by the Plans.  Joint strips shall be 4 ± 0.25 inches (100 ± 6 mm) in width and shall have each 
edge beveled prior to application.  Welding strips shall be 1 ± 0.125 inch (25 ± 3 mm) in width.  All 
welding and outside corner strips shall have edges beveled at time of manufacture. 

210-2.2.4  Locking Extensions.  All liner to be embedded in concrete shall have integral locking extensions. 

Locking extensions shall be of the same material as the liner; shall be integrally bonded, molded, or 
extruded with the sheets; and shall have an approved cross section with a minimum height of 0.375 inch 
(9.5 mm) and a minimum web thickness of 0.085 inch (2.2 mm).  Locking extensions shall be 2-1/2 ± 
0.250 inches (65 ± 6 mm) apart for pipe and structure applications.  The locking extensions shall be such 
that when they are embedded in concrete, the liner will be held permanently in place and meet the pull-
out requirements of 210-2.3.4.  There shall be a minimum of one locking extension embedded in each 
continuous surface, except any continuous surface of 4 inches (100 mm) or more shall have a minimum 
of two locking extensions, or the material shall be bonded in place.  Locking extensions shall be parallel 
and continuous except where interrupted for joint flaps, weep channels, strap channels, and for other 
purposes shown on the Plans or where permitted by the Engineer. 
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A flexible liner sheet edge which will be the lower terminal edge in the structure or pipe shall not 
extend beyond the base of the final locking extension more than 3/8 inch (10 mm). 

Liner shall be bonded to concrete surfaces with an adhesive if shown on the Plans or specified 
in the Specifications. 

210-2.2.5 Provisions for Strap Channels.  If required, strap channels shall be ) wide maximum and 
formed by removing the locking extensions so that a maximum of 3/16 inch (4.7 mm) remains. 

210-2.2.6 Flaps.  When transverse flaps are specified or required, they shall be fabricated by 
removing locking extensions so that a maximum of 0.80 mm (0.032 inch) of the base of the locking 
extensions remains on the sheet. 

210-2.3 Tests. 
210-2.3.1 General.  Liner materials shall be tested for physical and chemical properties prior to 

approval by the Engineer.  Samples taken from sheets, joints, or weld strips of material representative of 
those to be furnished shall be tested to determine material properties.  Determination of physical 
properties shall be in accordance with the tests specified in 210-2.4 or 210-2.5.  Properties specified in 
210-2.4 or 210-2.5 shall be submitted to the Engineer per 2-5.3.4. 

210-2.3.2  (Not Used). 
210-2.3.3 Chemical Resistance Test (Pickle Jar Test).  Test specimens shall be tested in 

accordance with 211-2. 

210-2.3.4 Pull Test for Locking Extensions. Liner locking extensions embedded in concrete shall 
withstand a test pull of at least 100 pound per linear inch (18N per linear mm), applied perpendicularly to 
the concrete surface for a period of 1 minute, without rupture of the locking extensions or withdrawal from 
embedment.  This test shall be made at a temperature between 70°F to 80°F (21°C to 27°C) inclusive. 

210-2.3.5 Shop Welded Joints. Shop-welded joints, used to fuse individual sections of liner 
together, shall be at least equal to the minimum requirements of the liner for thickness, corrosion 
resistance, and impermeability.  Welds shall show no cracks or separations and shall be tested for tensile 
strength.  Tensile strength measured across the welded joint in accordance with ASTM D 412 using Die 
B shall be at least 2,000 psi (13.8 MPa).  Test temperatures shall be 77°F ± 5°F (25°C ± 3°C) and the 
measured minimum width and thickness of the reduced section shall be used. 

210-2.3.6  Spark Test.  All liner shall be shop tested for holes with a spark tester set to provide from 
15,000 to 20,000 volts.  Sheets having holes shall be satisfactorily repaired in the shop prior to shipment 
from the manufacturer’s plant.  Welders qualified in accordance with 311-1.2.2 shall make all repairs. 

210-2.4 Flexible PVC Liner. 
210-2.4.1 Flexible PVC Liners for Structures, Manholes, and Pipes.  Flexible PVC plastic liner 

sheets, joint assembly components, corner and weld strips shall be tested in accordance with 211-2 and 
shall conform to the requirements in Table 210-2.4.1(A). 
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TABLE 210-2.4.1 (A) 
Property Initial1 Exposure1 

Tensile Strength ASTM D 412 2,200 psi (15 MPa)  2,100 psi (14.4 MPa)  
Elongation at break ASTM D 412 200% 200% 

Within 1 sec.  50-60 ± 53 Hardness, Shore durometer, Type D ASTM D 
2240 Within 10 sec.  35-50 ± 53 

Weight change — ± 1.5%3 
1.  For 112 days in chemical solutions listed in 211-2.  All above values are minimum required except for hardness and weight, which is the 

maximum permissible gain or loss in weight. 
2.  Except that a single thickness of material shall be used. 
3.  With respect to initial test result. 

 

210-2.4.2 Shop-Welded Joints.  Tensile strength measured across the welded joint in accordance 
with ASTM D 412 using Die B shall be at least 2,200 psi (15 MPa) minimum. 

210-2.5  Rigid PVC Liners. 
210-2.5.1  Rigid PVC Liners for Structures, Manholes, and Pipes.  Rigid PVC plastic liner sheets, 

joint assembly components corner and connecting strips for pipe, manhole, and linings for structures shall be 
tested in accordance with 211-2 and shall conform to the requirements in Table 210-2.5.1 (A). 

 
TABLE 210-2.5.1 (A) 

Property Initial1 After Exposure1 
Tensile Strength ASTM D 638 6,500 psi (44 MPa)  80% of initial 
Tensile Modulus ASTM D 638 408,000 psi (2810 MPa)  N/A 
Elongation at break ASTM D 638 25% N/A 
Hardness, Shore Durometer, Type D  

ASTM D 22402 Instantaneous 70 N/A 

Flexural Strength ASTM D 790 13,000 psi (90 MPa)  N/A 
Flexural Modulus ASTM D 790 455,000 psi (3140 MPa)  N/A 
Heat Deflection ASTM D 648 160°F at 264 psi (71°C at 1.8 MPa)  N/A 
Izod Impact ASTM D 256 1.2 ft-lbs/inch (1.63 Joules/25 mm) of notch N/A 
Variable Height Impact Test ASTM D 4226   
W/.25 Hemispherical Dart   

Procedure A2 1.6 in-lbs/mil (7.2 Joules/mm) thickness N/A 
Procedure B3 2.8 in-lbs/mil (12.8 Joules/mm) thickness N/A 

W/.125 Conical Dart   
Procedure A2 1.7 in-lbs/mil (7.7 Joules/mm) thickness 80% of initial 
Procedure B3 2.9 in-lbs/mil (13.1 Joules/mm) thickness 80% of initial 

Weight Change  ± 1.5% 
1.  All above values are minimum required except for hardness and weight, which is the maximum permissible gain or loss in weight. 
2.  Minimum Failure Energy. 
3.  Ductile/Brittle Transition. 
4.  With respect to initial test result. 

 
210-3  GALVANIZING. 
210-3.1 General.  Zinc used for galvanizing shall be grade Prime Western conforming to ASTM 

B 6.  Except as otherwise specified, materials shall be galvanized by the hot-dip, mechanical, or 
electrode positing process. 

210-3.2 Requirements of Coating.  The minimum weight of coating and other requirements shall be 
as shown in the following table.  If there is a conflict between the ASTM and minimum weight columns, 
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the minimum weight column shall apply.  The weight shown is ounces per square foot (grams per square 
meter) of surface area.  The weight of coating shall be determined in accordance with ASTM A 90, 
modified to determine the coating of each surface separately.  All surfaces, when tested separately, shall 
meet the minimum requirements. 

TABLE 210-3.2 (A) 

Material ASTM 
Minimum Weight of 

Coating 
oz/ ft2 (g/m2) 

Steel products including structural shapes, tie rods, handrails, 
manhole steps, and miscellaneous items. 

A 123 
A 153 
B 633 
B 695 

2.00 (610)  
2.00 (610)  
2.00 (610)  
2.00 (610)  

Hardware including cast, rolled, pressed and forged articles. A 153 2.00 (610)  
 B 633 2.00 (610)  
 B 695 2.00 (610)  
Bolts, screws, nuts and washers A 153 1.25 (381)  
 B 633 1.25 (381)  
 B 695 1.25 (381)  
CSP culverts and underdrains A 444 1.00 (305)  
Chain link fence fabric, tie wire only. A 392 1.20 (366)  
Steel pipe (includes fence posts, braces, and rails)   
Class 1 (see Note 1) F1083 1.80 (550)  
Class 1A (pipe only, see Notes 2 and 3).  1.00 (305)  
All other chain link fence articles A 123 1.80 (550)  
Iron or steel wire fencing A 116 0.80 (244)  
Steel or iron sheets A 525 1.20 (366)  
Barbed wire A 121 0.80 (244)  
Electrolier standards, 7-gage steel and over A 386 2.00 (610)  
Electrolier standards, under 7-gage steel A 386 1.50 (458)  
1.  “C” and “H” section fence posts shall be hot-dipped galvanized after forming. 
2.  Class 1A pipe shall, in addition to the galvanized exterior coating indicated, have coatings of chromate conversion and acrylic 

urethane in accordance with Subsection 210-4. 
3.  The interior surface coating for Class 1A pipe shall have 1 ounce per square foot (305 g/m2) of hot-dipped galvanized coating or a 

zinc-rich organic a minimum of 0.3 mils (8 µm) thick.  The coating shall have a minimum zinc powder loading of 87 percent by weight.  
The interior coated surface shall have a demonstrated ability to resist 650 hours of exposure to salt fog with a maximum of 5 percent 
red rust when tested in accordance with ASTM B 117. 

 

210-3.3 Workmanship.  The zinc coating shall adhere tenaciously to the surface of the base 
material.  The finished product shall be free from blisters and excess zinc, and the coating shall be even, 
smooth, and uniform throughout.  Machine work, die work, cutting, punching, bending, welding, 
drilling, thread cutting, straightening, and other fabricating shall be done as far as is practicable before 
the galvanizing.  All members, nuts, bolts, washers, etc., shall be galvanized before a structural unit is 
assembled.  All uncoated spots or damaged coatings shall be cause for rejection. 

Products that are warped or distorted to the extent of impairment for the use intended shall be rejected. 
210-3.4 Test Coupons.  Test coupons for determining the quantity and quality of the galvanizing 

shall be of such size and shall be wired to the materials to be galvanized before immersion so as to 
represent the amount of coating deposited on the finished product. 

Nondestructive tests for uniformity of coating may be made by the Engineer with a magnetic 
instrument in accordance with ASTM E 376. 

210-3.5 Repair of Damaged Zinc Coatings.  Zinc coating which has been field or shop cut, burned 
by welding, abraded, or otherwise damaged to such extent as to expose the base metal, shall be repaired 
and recoated by one of the following methods approved by the Engineer. 
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210-3.5.1 Hot-Dip Process.  The damaged areas shall be thoroughly stripped and cleaned and a 
coating of zinc shall be applied by the hot-dip process per 210-3.1 and 210-3.2. 

210-3.5.2  Metalizing Process.  The damaged area shall be repaired per ASTM A 780, Annex A3, 
and the following requirements: 

a)  The damaged areas shall be thoroughly cleaned by blasting with sharp sand or steel grit per 310-
2.5.1b). 

b)  The blasted area shall lap the undamaged zinc coating at least 1/2 in (15 mm). 
c)  Zinc wire containing not less than 99.98 percent zinc shall be used in the metalizing operation. 
d)  A zinc coating shall be applied to the damaged area with a metalizing gun to a thickness of not 

less than 5 mils (130 µm) on the damaged area, and shall taper to zero thickness at the edge of 
the blasted undamaged section. 

210-3.5.3 Zinc Dust Paint.  When zinc surfaces have small areas of abrasion which occur after shop 
application of zinc coating, zinc dust paint may be used to repair these areas when approved by the 
Engineer.  The damaged area shall be thoroughly cleaned by wire brushing and traces of welding flux 
and loose or cracked zinc coating removed prior to painting.  The cleaned area shall be painted with a 
minimum of two coats of an unthinned zinc paint to provide a total minimum film thickness of 8 mils 
(205 µm).  The zinc dust paint shall conform to the requirements of ASTM A 780, Annex A3, except 
that it shall have a 90 percent minimum dry film content of zinc dust by weight.  The method of 
application shall be approved by the Engineer. 

210-3.5.4 Zinc Based Solders. The damaged areas shall be repaired using zinc alloy solders per 
ASTM A 780, Annex A3.  Zinc solder shall be deposited until a minimum thickness of 5 mils (130 µm) 
is applied to the damaged area. 

210-4 CHROMATE CONVERSION AND CLEAR ACRYLIC URETHANE COATINGS. 
210-4.1 General.  Class 1A Steel pipe for chain link fencing used for posts, braces, top rail, and gate 

frames shall have an exterior chromate conversion coating placed on the galvanized coating followed by 
a clear acrylic urethane coating. 

210-4.2 Chromate Conversion Coating.  The chromate conversion coating weight shall be a 
minimum of 23 g/m2.  The weight of chromate coating shall be determined by stripping the acrylic 
urethane coating with a neutral epoxy polyurethane stripper, determine the total weight of chromate and 
zinc coating in accordance with ASTM A 90; then determine the percent of chromate and percent of zinc 
in the total metallic coating by atomic absorption spectrophotometer. 

210-4.3 Clear Acrylic Urethane Coating.  The coating shall be manufactured from high grade raw 
materials which produce a crosslinked acrylic polyurethane coating. 

The acrylic urethane coating shall be a minimum of 0.3 mil (8 µm) thick.  The thickness shall be 
determined in accordance with ASTM G 12.  The gage shall be calibrated on the bare metal substrate 
after chemically removing the urethane and underlying zinc coatings.  The total thickness of the urethane 
and zinc coatings shall then be determined.  Chemically strip the urethane and determine the thickness of 
the zinc coating only.  The difference between the thickness of the zinc and the total thickness of the 
urethane coating and zinc is the thickness of the urethane coating. 

Alternate test methods may be used when approved by the Engineer. 
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210-4.4 Test of Coating System.  These tests shall be performed with the entire coating system in place. 
The exterior clear-coated surface of the pipe shall have a demonstrated ability to resist 1,000 hours of 

exposure to salt fog with a maximum of 5 percent red rust when tested in accordance with ASTM B 117. 
There shall be no film cracking of the clear finish coat after 500 hours exposure in a weatherometer 

in accordance with ASTM G 23, Type E, or EH carbon arc weatherometer, or G 26, Type B, or BH 
xenon arc weatherometer.  There shall be no blistering or cracking of the clear finish coat after 500 hours 
of exposure to 100 percent relative humidity in accordance with ASTM D 2247. 

210-4.5 Repair of Coatings. Repairs of damaged areas for Class 1A steel pipe shall be done by first 
repairing the galvanized coating in accordance with 210-3.5.  In addition, a clear acrylic lacquer such as 
acrylon, shall be used as a final coating on the repaired area. 

210-5 POLYVINYL CHLORIDE (PVC) COATINGS. 
210-5.1 General.  This specification covers PVC coatings for posts, frames, gates, and fittings.  PVC 

coating thickness shall be a minimum of 15 mils (380 µm). 

210-5.2 Properties.  The requirements for PVC coating shall be as shown in the following table: 
 

TABLE 210-5.2 (A) 
Property ASTM Test No. Requirements 

Specific Gravity of Fused Resin D 792 1.30 ± 0.030 
Hardness,   

Shore A D 2240 88 ± 2 
Shore D D 2240 36 ± 2 

Tensile Strength, psi (MPa)  D 651 2500 ± 100 (17.2 ± 0.2)  
Elongation, % D 638 250 ± 10 
Tear Strength, lbs/in (N/mm)  D 1004 440 ± 20 (77 ± 3)  
Brittleness Temperature  D 746 0 ± 4°F (-18 ± 2°C)  
Weathering Test Method, Langley Melting Range E 838 300,000 395°F to 415°F (202°C to 213°C)  
Dielectric Strength Range V/mil (V/µm)  D 419 800 to 1000 (32 to 40)  

 
210-5.3 Workmanship.  All surfaces to be PVC coated shall be thoroughly cleaned, removing all 

foreign matter to ensure noncontaminated surfaces.  The substrate shall be primed, preheated to a 
temperature of 450°F (232°C) and with 0.5 mil (13 µm) thickness primer.  Primer shall be composed of 
a mixture of acrylic, phenolic, and epoxy.  All pipe and fittings shall be immersed in a fluidized-bed 
system for PVC coating.  Gate frames shall be fabricated and welded prior to the application of zinc 
substrate and PVC coatings. 

210-5.4 Repair of Damaged PVC Coatings.  Damaged PVC coatings, which have been field or shop 
cut, burned, abraded, or otherwise damaged, shall be repaired and recoated by the following method: the 
damaged area shall be thoroughly cleaned by wire brushing, then wiped clean with a non-oil-base solvent such 
as methyl ethyl ketone or acetone solvent.  The cleaned area shall be painted with 5 mil (130 µm) thickness of 
acrylic enamel.  Acrylic enamel shall be a PVC resin in solution, consisting of high level pigments, ultraviolet 
absorbers, and solvent blends applied by brush in a minimum of three coats. 
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SECTION 211- MATERIAL TESTS 
 
211-1 COMPACTION TESTS. 
211-1.1 Laboratory Maximum Density.  The following method shall be used for compaction tests 

unless otherwise specified: 
Laboratory maximum densities will be performed in accordance with ASTM D 1557. 
The Engineer may modify ASTM D 1557 at his option to calculate relative compaction based on 

adjusted laboratory maximum wet density calculated as follows: 
Da    = (100 Dm) / (100 ± Wa) 
Da    = Adjusted laboratory maximum wet density. 
Dm   = Maximum wet density per ASTM D 1557. 
± Wa = Percent change in moisture content from field moisture to laboratory optimum moisture.  Use 

minus when field moisture content is higher than laboratory optimum moisture content.  Use 
plus when field moisture content is lower than laboratory optimum moisture content. 

211-1.2 Field Density. Field density of soil shall be determined by ASTM D 2922 or ASTM D 1556. 
211-1.3 Relative Compaction.  The words Relative Compaction shall mean the ratio of the field dry or 

wet density to the laboratory maximum dry or adjusted wet density, respectively, expressed as a percentage. 
211-2 CHEMICAL RESISTANCE TEST (PICKLE JAR).  This test is used to determine the 

physical properties of materials specimens used in sewers after exposure to chemical solutions.  
Specimens of composite materials shall be seal coated on two adjacent edges of their four edges and not 
coated on the inner or outer surfaces.  Specimens of non-composite materials shall not be seal coated.  
Test specimens shall be conditioned in a mechanical convection oven for 7 days and to a constant weight 
at a temperature of 110°F +/- 5°F (43°C +/- 3°C) and subsequently cooled for 3 hours in a desiccator.  
This conditioning shall be done before and after submersion of the test specimens in the solutions 
specified in Table 211-2(A) for a period of 112 days at 77°F +/- 5°F (25°C +/- 3°C).  Weight change 
specimens per ASTM D 543 shall be 1 inch x 3 inches x 0.125 inch thick (25mm x 75mm x 3175µm 
thick) unless otherwise approved by the Engineer. 

 
TABLE 211-2(A) 

 Chemical Solution Concentration1 

 Sulphuric acid (H2SO4) 20% 
 Sodium hydroxide (NaOH) 5% 
 Ammonium hydroxide (NH2OH) 5% 
 Nitric acid (HNO2) 1% 
 Ferric chloride (FeCl3) 1% 
 Sodium hypochloride 1% 
 Soap 0.1% 
 Detergent (Linear alkyl benzyl sulfonate or LAS) 0.1% 
 Bacteriological BOD not less than 700 ppm 

1.  Volumetric percentages;  Actual concentration of reagent must be corrected to 100%. 
 
At 28-day intervals, specimens shall be removed from each chemical solution and tested.  If any 

specimen fails to meet the 112-day requirement specified for the material being tested before completion 
of the 112-day exposure, the material will be rejected. 
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The Chemical Resistance Test is a qualification test only.  Requalification is required only when the 
compound formulation changes. 

211-3  INFILTRATION CAPACITY TEST. 
211-3.1 Test Apparatus.  Test apparatus shall consist of a: 

a) One gallon (4L), minimum size, water container with a spout.  The spout shall be able to produce 
a stream with a circular cross section, the diameter of that which is large enough to discharge the 
entire contents of the container in 20 seconds or less; 

b) Stopwatch capable of indicating elapsed time to the nearest second; 
c) Tape measure of at least 36 inches (1000mm) that is graduated in 1/4 inch (6 mm) 

increments or smaller. 
211-3.2  Water.  Water shall be free of suspended solids.  The volume of water shall be determined 

to 2 significant figures. 
211-3.3  Test Procedure.  The testing procedure shall be as follows: 
a) Place a pre-measured amount of water into the container. 
b) Pour the water onto the surface in one spot.  Control the discharge rate by manually adjusting the 

angle of the spout so that the diameter of the pool of water is between 10 to 30 inches (250mm to 
760mm).  Empty the container holding the spout over the spot until the pool of water vanishes. 

c) Start the stopwatch when the water initially touches the concrete surface and stop it when the 
pool disappears from the surface. 

d) Measure the longest dimension (d1) of the dampened area.  Measure the width (d2) of the pool 
perpendicular to d1. 

e) Repeat this procedure at a minimum of 4 separate locations. 
211-3.4  Infiltration Capacity.  Infiltration Capacity shall be calculated as follows: 
a) The formula for U.S.  Standard Measures shall be:  IC=(V)(3,326,400)/(π)(d1)(d2)(t) inches per hour. 
b) The formula for SI Units shall be:  IC=(V)(14.4X106)/(π)(d1)(d2)(t) cm per hour. 

Where: 
IC is Infiltration Capacity 
V is the volume of water in gallons or liters 
d1 and d2 are the dimensions that were determined in part 211-3.3 
π is approximately 3.14159 

211-3.5 Test Report.  The test report shall include: 
a) The time and date of testing. 
b) The name and affiliation of the person performing the test. 
c) The location of the Work site. 
d) The location of each test site tested within the Work site. 
e) The volume of water used at each test site. 
f) The length of the two measurements taken at each test site. 
g) The discharge time for the water at each test site. 
h) The Infiltration Capacity at each test site. 
i) The average Infiltration Capacity for the Work site. 
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SECTION 212 - LANDSCAPE AND IRRIGATION MATERIALS 
 
212-1 LANDSCAPE MATERIALS. 
212-1.1 Topsoil. 
212-1.1.1 General.  Topsoil shall be designated as Class A (imported), Class B (selected) or Class C 

(unclassified), as specified herein.  The Engineer shall determine the suitability of topsoil prior to use.  
Topsoil shall be transported from the source to its final position unless stockpiling is specified. 

212-1.1.2 Class “A” Topsoil.  Class “A” topsoil shall be from a source outside the limits of the 
project selected by the Contractor and in compliance with the requirements specified herein.  The 
Engineer may make such inspections and perform such tests as deemed necessary to determine that the 
material meets the requirements. 

At least 15 days before scheduled use, the proposed source of topsoil must be submitted to the 
Engineer for approval.  The Contractor shall submit a written request for approval which shall be 
accompanied by a written report of a testing agency registered by the State for agricultural soil 
evaluation which states that the proposed source complies with these specifications.  Class “A” topsoil 
shall have the same relative composition and structure, a friable sandy loam character, and be free of 
roots, clods and stones larger than 1 inch in greatest dimension, pockets of coarse sand, noxious weeds, 
sticks, brush, and other litter.  It shall not be infested with nematodes or other undesirable insects and 
plant disease organisms. 

Class “A” topsoil shall meet the following additional requirements: 
1) Gradation Limits.  Sand, 50 to 80 percent; clay 20 percent maximum; and silt, 30 percent maximum.  

The sand, clay, and silt gradation limits shall be as defined in ASTM D 422. 

2) Permeability Rate.  Not less than 0.5 inch (13 mm) per hour nor more than 2 inches (50 mm) 
per hour when tested in accordance with ASTM D 2434, California Test 220, or other 
approved methods. 

3) Agricultural Suitability. The topsoil shall be suitable to sustain the growth of the plants specified. 
212-1.1.3 Class “B” Topsoil.  Class “B” is defined as material which is obtained from sources and in the 

quantities designated on the Plans or in the Specifications and which requires transport to the designated 
landscape areas.  Such designated sources of the Class “B” topsoil may be within or outside the project limits. 

The cost of stripping the surface of vegetation and debris at the designated locations and processing of the 
material to a finely divided state, before it is spread, shall be included in the price bid for hauling and placing. 

Except as provided above, Class “B” topsoil shall be considered selected material in accordance with 
300-2.7, 300-2.8, and 300-2.9. 

212-1.1.4 Class “C” Topsoil.  Class “C” topsoil is defined as soil found in place in the designated 
landscape area, including soil compacted in place as part of the earthwork specified for the project. 

212-1.2 Soil Fertilizing and Conditioning Materials. 
212-1.2.1 General.  Fertilizing materials shall comply with the applicable requirements of the State 

Food and Agricultural Code.  All fertilizing materials shall be packaged first grade, commercial quality 
products identified as to source, type of material, weight and manufacturer’s “guaranteed analysis”.  
Fertilizing material shall not contain toxic ingredients or fillers in quantities harmful to human life, 
animals or plants. 
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When required by the Engineer, the Contractor shall furnish a Certificate of Compliance stating that 
the material substantially meets the specifications. 

212-1.2.2 Manure.  Manure shall be the product of yard fed cattle; free of weed seed, straw, or other 
inert material; and aged at least 3 months.  The manure shall have been processed by grinding and 
screening and shall be of a consistency that will readily spread with a mechanical spreader. 

Manure may be supplied in bulk if the source is approved in advance by the Engineer. 
212-1.2.3 Commercial Fertilizer. Commercial fertilizer shall be a pelletized or granular product 

having a chemical analysis as specified on the Plans or in the Specifications.  Commercial fertilizer shall 
be free-flowing material delivered in unopened sacks.  Material which becomes caked or otherwise 
damaged shall not be used. 

212-1.2.4 Organic Soil Amendment. Organic soil amendment shall be selected from Type 1, 2, or 3 
products as described herein. 

Type 1 organic soil amendment shall be a ground or processed wood product derived from redwood, 
fir, or cedar sawdust, or from the bark of fir or pine, treated with a non-toxic agent to absorb water 
quickly, and shall comply with the following requirements: 

 
TABLE 212-1.2.4 (A) 

Gradation: Sieve Size Percent Passing (minimum) 
1/4 inch (6.3 mm) 95 
No. 8 (2.36 mm) 80 
No. 35 (500 µm) 30 

 
Nitrogen Content (%, dry weight)  

Redwood 0.4 – 0.6% 
Fir 0.56 – 0.84% 
Cedar 0.56 – 0.84% 
Fir bark 0.8– 1.2% 
Pine bark 0.8 – 1.2% 
Salinity Maximum saturation extract conductivity: 2.50 millisiemens per centimeter (6.35 millimhos/inch) at 77°F 

(25°C).   
Wettability When one teaspoon of tap water is applied to 4 cubic inches (1 cm3 of top water is applied to 15 cm3) 

(volumetric ratio of 1:15) of the air-dry product, the material shall become completely damp in a period not 
exceeding 2 minutes.  Any wetting agent added shall be guaranteed non-phyto-toxic at the rate used. 

 
Type 2 organic soil amendment shall be a relatively dry friable organic composite derived from 

sewage sludge processed for agricultural use.  It shall contain at least 1 percent nitrogen by dry weight 
and comply substantially with the gradation for Type 1 soil amendment. 

Type 3 soil amendment shall be hay and stable bedding which has been processed and used as the 
growing medium for the commercial production of mushrooms.  It shall contain at least 1 percent 
nitrogen by dry weight and comply substantially with the gradation for Type 1 soil amendment. 

212-1.2.5 Mulch.  Mulch shall be designated by Type in accordance with the requirements herein.  
Mulch shall be packaged in bales or bags unless the Engineer approves a bulk source in advance of 
delivery to the Work site. 

a) Type 1 mulch (ground wood product), shall comply with the requirements for Type 1 organic soil 
amendment. 
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b) Type 2 mulch (sewage sludge product), shall comply with the requirements for Type 2 organic 
soil amendment. 

c) Type 3 mulch (mushroom compost) shall comply with the requirements for Type 3 organic soil 
amendment. 

d) Type 4 mulch (peat), shall be brown compressed sphagnum or hypnum. 
e) Type 5 mulch (fir bark chips), shall be fir bark chips in the gradation specified. 
f) Type 6 mulch (straw), shall be either threshed new straw or stable bedding material derived from 

rice, oats or barley.  Straw in an advanced state of decomposition will not be acceptable. 
212-1.3 Seed.  Seed shall be fresh, clean, new crop seed, mechanically premixed to specified proportions. 
Seed shall be delivered to the site in original unopened containers bearing the dealer’s “guaranteed 

analysis” and germination percentage, and a certificate or stamp or release by a County agriculture 
commissioner.  Any seed tagged “warning, hold for inspection” shall be inspected and released by the 
agriculture commissioner of the County within which the seeds are to be planted. 

212-1.4 Plants. 
212-1.4.1 General.  Plants shall be inspected and approved at the nursery by the Engineer prior to 

shipment to the planting site. 
All plants shall have a growth habit normal to the species and shall be sound, healthy, vigorous and 

free from insect pests, plant diseases, sun scalds, fresh bark abrasions, excessive abrasions, or other 
objectionable disfigurements.  Tree trunks shall be sturdy and well “hardened off.” All plants shall have 
normal well-developed branch systems, and vigorous and fibrous roots systems which are neither root- 
nor pot-bound and are free of kinked or girdling roots. 

Other than the normal side pruning during the growth period, no pruning shall be done prior to 
inspection at the nursery. 

212-1.4.2 Trees.  All trees shall be of the specified height and crown to the last division of the 
terminal leader and diameter.  The height shall be measured from the root crown.  The diameter shall be 
measured 6 inches (150 mm) above the root crown.  The height of palm trees shall be measured from the 
groundline to the base of the growing bud.  The tree shall stand reasonably erect without support. 

212-1.4.3 Shrubs.  Shrubs shall be of the specified type and size, selected from high quality, well-
shaped nursery stock. 

212-1.4.4 Flatted Plants.  Groundcover plants and other flatted plants shall be grown and remain in 
the flats until transplanted at the site.  The soil and spacing of the plants in the flat shall ensure the 
minimum disturbance of the root system at time of transplanting. 

212-1.4.5 Sod and Stolons (turf grass).  Turf grass stolons shall be fresh, clean, living sections of 
runners of hybrid Bermuda grass or hybrid bent grass as designated in the contract documents.  They 
shall be free of turf disease, insects, or weeds, and capable of healthy vigorous growth. 

For mechanical or hand spreading, Bermuda grass stolons shall be 1 to 4 inches (25 to 100 mm) long 
and bent grass 4 to 8 inches (100 to 200 mm) long.  Stolons to be planted in a slurry mixture as 
described in 308-4.8 shall be supplied in shorter sections as required. 

212-1.4.6 Cuttings.  Cuttings shall be fresh stock cut with a sharp hand tool from the stems of 
healthy vigorous plants of the species specified.  If not otherwise specified, the length of cuttings shall be 
in accordance with the best horticultural practice. 
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212-1.5 Headers, Stakes, and Ties. 
212-1.5.1 General.  Lumber for landscape work shall be construction heart rough redwood in the 

sizes specified.  Galvanized steel pipe shall be as specified in 212-2.1.  Nails, lag screws, and 
miscellaneous hardware shall be galvanized commercial quality material.  Miscellaneous fabricated 
metal items shall be made from steel conforming to ASTM A 36. 

212-1.5.2 Headers and Stakes.  Headers shall be 2 x 4 inch (50 x 100 mm) except that two 1 x 4 
inch (25 x 100 mm) boards shall be supplied for laminations on turns and curves.  Header stock shall be 
supplied in lengths of at least 10 feet (3 m).  Stakes for headers shall be pointed 2 x 4 inch (50 x 100 
mm), at least 18 inches (450 mm) long.  Joint splicing lumber shall be 1 x 4 inch (25 x 100 mm), 2 feet 
(0.6 m) long. 

212-1.5.3 Tree Stakes.  The type of tree stake shall be as designated in the Specifications.  The tree 
support stakes shall be 10 feet (3.1 m) long. 

Guy wire shall be No. 12 BWG (2.64 mm) zinc-coated iron.  Plastic ribbon tie material shall be 1 
inch (25 mm) wide with a minimum tensile strength of 500 pounds (2 kN). 

Deadman stakes shall be either 2 x 4 inch (50 x 100 mm) redwood or 3/4 inch (19 mm) diameter 
steel pipe 3 feet (1 m) long.  Covers for wire shall be garden hose, 1/2 inch (13 mm) minimum diameter. 

212-2 IRRIGATION SYSTEM MATERIALS. 
212-2.1 Pipe and Fittings. 
212-2.1.1 General.  The type of pipe materials and fittings shall be as designated on the Plans or in 

the Specifications and shall comply with the following: 
212-2.1.2 Steel Pipe.  Steel pipe shall be galvanized standard weight (Schedule 40) complying with 

the requirements of ASTM A 120.  Steel pipe shall be jointed with galvanized, threaded, standard weight 
malleable iron fittings and couplings. 

212-2.1.3 Plastic Pipe for Use with Solvent Weld Socket or Threaded Fittings.  Plastic pipe shall 
be rigid unplasticized polyvinyl chloride PVC 1220 (Type 1, Grade 2), conforming to ASTM D 1785.  
Plastic pipe marked with product standard PS-21-70 conforms to the ASTM requirements.  The 
minimum gaskets shall be rigid unplasticized polyvinyl chloride pressure rating shall not be less than the 
working pressures indicated therein for the schedule and sizes listed. 

Schedule 40 pipe shall be used for installation on the discharge side of control valves and Schedule 
80 pipe shall be used for continuously pressurized pipe on the supply side of control valves.  Schedule 
80 only, shall be supplied when threaded joints are specified or otherwise permitted by the Engineer. 

Fittings and couplings for plastic pipe shall be threaded or slip-fitted tapered socket solvent weld 
type.  Threaded adapters shall be provided with socket pipe for connections to threaded pipe.  Plastic 
pipe fittings and couplings shall be PVC I or PVC I/II material supplied in the same schedule size 
specified for the pipe.  The type of plastic material and schedule size shall be indicated on each fitting or 
coupling.  Fittings and couplings shall comply with the following specifications: 

 
TABLE 212-2.1.3 (A) 

Socket Fittings 
Schedule 40 
Schedule 80 

Threaded Fittings 
Schedule 80 

 
ASTM D 2466 
ASTM D 2467 

 
ASTM D 2464 
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212-2.1.4 Plastic Pipe for Use with Rubber Ring Gaskets. Plastic pipe for use with rubber ring PVC 
1120 (Type 1, Grade 1), manufactured in accordance with ASTM D 2241.  Plastic pipe marked with 
product standard PS 22-70 conforms to ASTM requirements.  Pipe shall be supplied with plain ends or 
with an integral thickened expanded bell with rubber ring groove.  Couplings for plain end pipe shall be of 
the single rubber ring type with solvent weld socket on one end or shall be of the double ring type. 

Rubber ring gaskets shall be of a synthetic rubber supplied in accordance with the requirements of 
ASTM D 1869. 

Pipe shall be furnished in the following Standard Dimension Ratios (SDR) and Pressure Ratings: 
160 psi (1100 kPa) SDR 26 
200 psi (1380 kPa) SDR 21 

212-2.1.5 Copper Pipe.  Copper pipe shall be Type K in accordance with ASTM B 88M (ASTM B 
88).  Copper pipe shall be jointed with the appropriate solder type wrought copper fittings for 2-1/2 inch 
(67 mm) and smaller sizes.  Cast brass fittings shall be used for sizes over 2-1/2 inch (67 mm). 

212-2.2 Valves and Valve Boxes. 
212-2.2.1 General.  Valves shall be of the size, type, and capacity designated on the Plans or in the 

Specifications and shall comply with the requirements specified herein. 

All valves except garden valves shall be capable of satisfactory performance at a working pressure of 
200 psi (1380 kPa).  Valves shall be designed to permit disassembly to replace sealing components 
without removal of the valve body from the pipeline. 

212-2.2.2 Gate Valves.  Gate valves in sizes 2 inches (50 mm) and smaller shall be all bronze 
double disc wedge type with integral taper seats and nonrising stem. 

Sizes 2-1/2 inches (60 mm) and larger shall be iron body, brass trimmed with other features the same 
as for 2 inch (50 mm). 

212-2.2.3 Manual Control Valves.  Manual control valves shall be brass or bronze, and shall be 
straight or angle pattern globe valves, full opening, key operated with replaceable compression disc and 
ground joint union on the discharge end. 

212-2.2.4 Remote Control Valves.  Remote control valves shall be electrically or hydraulically 
operated.  They shall be brass or bronze with accurately machined valve seat surfaces, equipped with 
flow control adjustment and capability for manual operation.  They shall be made so that they may be 
readily disassembled for servicing. 

212-2.2.5 Garden Valves.  Garden valves shall be brass or bronze except for the handle.  They shall 
have a replaceable compression disc, and shall be 3/4 inch (19 mm) straight-nosed, key operated and 
pressure rated for operation at 150 psi (1035 kPa). 

212-2.2.6 Quick-coupling Valves and Assemblies.  Quick-coupling valves shall be brass or bronze 
with built-in flow control and self-closing valve and supplied in 19 mm (3/4 inch) size unless otherwise 
required.  When a quick-coupler assembly is specified, it shall consist of the valve, quick coupler 
connection and hose swivel. 

212-2.2.7 Valve Boxes.  Valve boxes and covers shall be precast portland cement concrete. 
212-2.3 Backflow Preventer Assembly.  The backflow preventer assembly shall consist of a 

backflow preventer unit and related components conforming to the governing code requirements. 
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212-2.4 Sprinkler Equipment.  Sprinkler heads, bubbler heads and spray nozzles shall be of the 
types and sizes shown on the Plans.  Such equipment shall be brass, bronze and stainless steel except for 
minor components.  Equipment of one type and flow characteristic shall be from the same manufacturer 
and all equipment shall bear the manufacturer’s name and identification code in a position where they 
can be identified in the installed position. 

Fixed head sprinklers shall have a one-piece housing with provision for interior parts replacement.  
Pop-up sprinklers shall rise at least 1 inch (25 mm) during operation. 

Shrubbery and bubbler heads shall be adjustable from full flow to shutoff. 
212-3 ELECTRICAL MATERIALS. 
212-3.1 General.  The contractor shall furnish and install all electrical equipment and materials 

required for a complete electrical system. 
All equipment and materials shall comply with the requirements of the governing code and the 

serving utility and shall be approved and identified by Underwriters Laboratories, Inc.  (UL). 
212-3.2 Conduit and Conductors. 
212-3.2.1 Conduit.  Conduit shall be galvanized steel conforming to the applicable provisions of 209-2.3. 
212-3.2.2 Conductors.  Line voltage conductors shall be supplied in the sizes and types shown on 

the Plans and shall be THW or THWN, 600-volt insulation rating, conforming to the applicable 
provisions of ASTM D 2219 and D 2220. 

Low voltage control conductors shall be Type UF and supplied in the sizes shown on the Plans or in 
accordance with the control equipment manufacturer’s recommendation, and shall be UL approved for 
direct burial installation. 

212-3.3 Controller Unit. The type of control unit shall be as called for on the Plans.  It shall be fully 
automatic, with provisions for manual operation, sized to accommodate the number of stations or control 
valves included in the system.  Outdoor models shall be housed in vandal-proof and weatherproof 
enclosure with locking cover. 

 
SECTION 213 - ENGINEERING FABRICS 

 
213-1 PAVEMENT FABRIC MATERIAL. 
213-1.1  General.  Pavement fabric material shall be nonwoven, needlepunched polyester or 

polypropylene materials conforming to Table 213-1.1 (A). 
 

TABLE 213-1.1 (A) 
 Property ASTM Test No. Requirements 
 Weight, oz./yd2 (g/m2) D 5261 4.1 to 5.5 (139 to 187) 
 Grab Tensile Strength 1 inch (25 mm) grip, lbf (N) D 4632 101 (449) min. 
 Elongation at Break, % D 4632  40 min., 100 max. 
 Fabric Thickness, Mils (µm) D 5199 30 to 50 (760 to 1270) 
 Asphalt Retention, oz./ft2 (g/ m2) D 6140 2.90 (886)min. 
 Grab Tensile Strength After Asphalt Saturation 1 inch (25 mm Grip, lbf (N) D 4632 200 (890) min. 
 Elongation at Break, % After Asphalt Saturation D 4632 40 min., 70 max 

 
Pavement fabric material shall be treated by heat or other processes approved by the Engineer causing the 

fibers on one side only to become bonded together, forming a glazed, delamination-free surface.   
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213-1.2  Identification.  Pavement fabric material shall be shipped in rolls wrapped with a covering 
that protects against ultra violet radiation, abrasion, dust, dirt, mud, debris, and other deleterious forces 
and substances.  Each roll in the shipment shall be marked or tagged to identify the manufacturer, type, 
length, width, date and place of manufacture, and production identification number.  Pavement fabric 
material shall be free from defects or flaws.   

213-1.3  Sampling and Test Compliance.   
A Certificate of Compliance conforming to 4-1.5 shall accompany each shipment and be submitted 

to the Engineer prior to installation.  The certificate shall include name of the manufacturer, chemical 
composition, product description, lot number, test results, and signature of an authorized official.   

A unit shall be 600 yd2 (500 m2) or one roll, whichever is less.  A lot shall be the number of units 
produced by a single machine on a single shift without interruption but shall not exceed 1,000 units.  The 
number of units tested within a lot shall be equal to, but not less than, the cube root of the units in that 
lot (fractions of a number to be rounded to the next higher whole number).  A minimum of 8 tests shall 
be performed in each of the principal directions of each unit tested.  In the event of any test failure, the 
entire lot will be considered as rejected. 

213-1.4  Storage and Handling.  Pavement fabric material shall be stored on clean, dry surfaces, 
free of foreign substances such as grease, oil, paint, epoxy, cement, or any other substance that could 
have a deleterious effect on the fabric.  When stored in outside areas, pavement fabric material shall be 
kept 1 foot (300 mm) minimum above ground level.  Pavement fabric material shall be protected from 
exposure to ultraviolet rays.  The Contractor shall not remove the protective covering until just prior to 
installation.  Open rolls shall be covered by a waterproof covering.  No hooks, tongs or other sharp tools 
or instruments shall be used in handling.  Unloading of fabric material shall be performed: 

a)  by placing slings under the rolls; or 
b) by using a pole inserted through a hollow core, provided the pole extends 1 foot (300 mm) 

minimum beyond each end of the core, and lifting and handling devices are attached to only that 
portion of the pole located outside the ends of the core; or 

c)  by hand. 
213-2 GEOSYNTHETICS. 
213-2.1  General.  This section applies to nonwoven and woven geosynthetics.  Products include 

nonwoven and woven geotextiles, biaxial, and uniaxial geogrids. 
Nonwoven geotextiles shall be needle punched or needle entangled and shall consist of long chain 

polymeric filaments of polypropylene, polyester, or nylon.  The fabric shall be a stable network of fibers 
which retain their positions relative to each other.  Heat bonding on one side is acceptable. 

Woven geotextiles shall consist of long chain polymeric monofilaments, slit film tapes, or 
multifilaments of tape and nonwoven yarn of polypropylene, polyester or nylon.  The fabric shall be 
woven into a stable network and the edges of the fabric shall be selvedged or surged in such a way that 
fabric will not unravel or fray during installation or usage. 

Geogrids, uniaxial and biaxial, shall be manufactured using polyolefins (high density polyethylene 
[HDPE] and/or polypropylene [PP] or polyester [PET]).  The geogrid reinforcement elements shall 
consist of a regular network of integrally connected longitudinal and transverse polymer tensile elements 
with aperture geometry sufficient to permit significant mechanical interlock with the surrounding soil, 
aggregate or other material. 
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213-2.2  Physical Properties.  Nonwoven and woven geotextiles shall meet the requirements for the type 
indicated in table 213-2.2 (A).  Geogrids shall meet the requirements for the type indicated in Table 213-2.2 (B). 

213-2.3  Identification.  Geotextiles shall be furnished in rolls wrapped with protective covering to 
protect them against ultraviolet radiation and abrasion.  Torn wrappers shall be repaired within 48 hours, 
using an approved protective covering.  Each roll of fabric shall be marked or tagged to identify the 
manufacturer, type length, width, and production identification number.  Geogrid identification shall 
follow ASTM D 4873. 

213-2.4  Sampling and Test Compliance.  Sampling and testing of geosynthetics shall conform to 
the requirements of ASTM D 4354.  Specification conformance for geosynthetics shall conform to the 
requirements of ASTM D 4759. 

213-2.5  Storage and Handling.  Storage and handling of geosynthetics shall conform to the 
requirements of ASTM D 4873. 

TABLE 213-2.2 (A) 
NON WOVEN 

Type1 Property Test Reference
90N 180N 250N 

Grab Strength2 lbs (N), Min. ASTM D 4632 90 (400)  180 (800)  250 (1110)  
Elongation, Minimum (at peak load) %, Max. ASTM D 4632 50 50 50 
Puncture Strength, lbs (N), Min. ASTM D 3787 45 (200)  80 (355)  115 (510)  
Permitivity, Sec.1, Min. ASTM D 4491 0.7 0.7 0.7 
Burst Strength psi (kPa), Min. ASTM D 3786 180 (1240)  320 (2205)  360 (2485)  

Toughness, lbs (N), Min. % Elongation x 
Grab Strength 5,500 (24,500) 10,000 (44,500)  14,000 (62,500) 

Ultraviolet Resistance % Strength Retained @ 
500 Weatherometer Hours ASTM D 4355 70 70 70 

1.  N – Nonwoven. 
2.  Minimum roll average in the weakest principal direction. 

 
WOVEN 

Type1 Property Test Reference
90WS 200WS 270WS 200WM 

Grab Strength2 lbs (N), Min. ASTM D 4632 90 (400)  200 (890)  270 (1200) 200 (890)  
Elongation, Maximum, at peak load %, Max. ASTM D 4632 25 25 25 25 
Puncture Strength, lbs (N), Min. ASTM D 3787 30 (135)  70 (310)  110 (490)  100 (445)  
Permitivity, Sec.1, Min. ASTM D 4491 0.02 0.02 0.02 0.04 
Burst Strength, psi (kPa), Min. ASTM D 3786 200 (1380) 400 (2760)  500 (3450) 400 (2760) 
Ultraviolet Resistance % Strength Retained @ 500 

Weatherometer Hours ASTM D 4355 70 70 70 70 

1.  WS – Slit Film; WM – Monofiliment. 
2.  Minimum roll average in each direction. 
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TABLE 213-2.2 (B) 
UNIAXIAL 

Type1 Property Test 
Reference P1 P2 P3 P4 P5 

Tensile Strength lbs/ft (kN/m), Min. GRI GG-12 2700 (39.4) 4400 (64.2) 6900 
(100.7)  9000 (131.3) 10800 

(157.6)  
Tensile Strength @ 2% strain lbs/ft (kN/m), Min. GRI GG-12 550 (8)  1000 (14.6) 1800 (26.3)  2330 (34)  2740 (40)  
Tensile Strength @ 5% strain lbs/ft (kN/m), Min. GRI GG-12 1165 (17) 2000 (29.2) 3700 (54)  4450 (65)  5400 (78.8) 

Initial Modulus lbs/ft (kN/m)  GRI GG-12 27500 
(400)  

50000 
(730)  

90000 
(1310)  

116500 
(1700)  

137000 
(2000)  

Junction Strength, lbs/ft (kN/m), Min. GRI GG-22 2430 (35) 3960 (58) 6210 (91)  8100 (118) 9720 (142) 
Long-Term Allowable Strength, lbs/ft (kN/m)  GRI GG-43 809 (11.8) 1602 (23.4) 2424 (35.4)  3203 (46.7) 4026 (58.7) 
1.  Primary reinforcement geogrid.  All property values are listed for the machine direction. 
2.  GRI GG-1 conducted at 10%/minute with 2 aperture or 8 inches (200 mm) minimum gage length. 
3.  Minimum reduction factors are as follows: installation damage reduction factor for HDPE of 1.05 and 1.1 for PET geogrids, durability 

reduction factor of 1.1 for HDPE and 1.3 for PET geogrids 
 

BIAXIAL 
Type1 Property Test Reference 

S1 S2 
Ultimate Tensile Strength lbs/ft (kN/m), Min. GRI GG-11 1300 (19)  1975 (28.8)  
Tensile Strength @ 2% strain lbs/ft (kN/m), Min. GRI GG-11 450 (6.57)  600 (8.75)  
Tensile Strength @ 5% strain lbs/ft (kN/m), Min. GRI GG-11 920 (13.4)  1340 (19.5)  
Flexural Stiffness mg-cm ASTM D 1388 250000 750000 
Junction Strength, lbs/ft (kN/m), Min. GRI GG-21 1170 (17.1)  1778 (26)  
Torsional Stiffness3, cm-kg/degree U.S.  Army COE3 3.2 6.5 

1.  Secondary reinforcement geogrid.  All property values are listed for the cross machine direction with the exception of flexural stiffness, 
measured in the machine direction, and torsional stiffness which is measured at the junction. 

2.  GRI GG-1 conducted at 10%/minute with 2 aperture or 8 inches (200 mm) minimum gage length. 
3.  Resistance to in-plane rotation movement measured by applying a 20 cm-kg moment to the central junction of a 225 mm by 225 mm 

specimen restrained at its perimeter and measured in units of cm-kg/deg. 

 
SECTION 214 - PAVEMENT MARKERS 

 
214-1  GENERAL.  The following specifications set forth the requirements of reflective and 

nonreflective pavement markers. 
The markers shall conform to the shape, dimensions, colors, sizes, and tolerances shown on the Plans. 
Pavement markers shall be of the type and color shown on the Plans or in the Specifications. 
214-2  TYPE OF MARKERS.  Pavement markers shall conform to one or more of the following types: 

Type A - Nonreflective White Markers 
Type AY - Nonreflective Yellow Markers 
Type B - Two-Way Clear Reflective Markers 
Type C - Red-Clear Reflective Markers 
Type D - Two-Way Yellow Reflective Markers 
Type G - One-Way Clear Reflective Markers 
Type H - One-Way Yellow Reflective Markers 
Type I - Two-Way Blue Reflective Markers 
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214-3 SAMPLING, TOLERANCES, PACKAGING AND STORAGE. 
214-3.1  Sampling.  Twenty markers selected at random will constitute a representative sample for 

lots of 10,000 markers or less.  Forty markers will constitute a representative sample for lots of more 
than 10,000 markers.  For sampling purposes, the lot size shall not exceed 25,000 markers. 

214-3.2 Tolerances. 
214-3.2.1  Test Specimens.  Three test specimens shall be randomly selected from the sample for 

each test except as noted in 214-3.2.2, and tested for compliance in accordance with these specifications.  
Should any one of the three specimens fail to comply with the requirements of these specifications, six 
additional specimens will be tested.  The failure of any one of these six specimens shall be cause for 
rejection of the entire lot or shipment represented by the sample. 

214-3.2.2  Reflectance.  The entire sample of reflective pavement markers shall be tested for 
reflectance.  The failure of 10 percent or more of the original sampling shall be cause for rejection. 

214-3.2.3  Resamples.  At the discretion of the Engineer, a resample may be taken consisting of double the 
number of samples originally taken.  Tolerance for resamples shall be in the same ratio as specified above. 

214-3.3  Packaging.  Shipments shall be made in containers which are acceptable to common carriers and 
packaged in such a manner as to ensure perfect condition.  Any damaged shipments shall be replaced by the 
Contractor.  Each package shall be clearly marked as to the name of the manufacturer, type, color, quantity 
enclosed, lot number, and date of manufacture. 

214-3.4  Storage.  Markers shall be stored indoors, and shall be protected from any source of 
moisture both during shipment to the job site and at the job site.  The markers shall be maintained at a 
high enough temperature as to preclude moisture condensation, and, at the time of placement, both the 
markers and their containers shall be dry. 

214-4 NONREFLECTIVE PAVEMENT MARKERS.  Types A and AY pavement markers shall 
consist of a heat-fired, vitreous, ceramic base and a heat-fired, opaque, glazed surface to produce the 
properties required in these specifications.  The markers shall be produced from any suitable 
combination of intimately mixed clays, shales, talcs, flints, feldspars, or other organic material which 
will meet the properties herein required.  The markers shall be thoroughly and evenly matured and free 
from defects which will affect appearance or serviceability. 

The bottoms of the ceramic markers shall be free from gloss or glaze and shall have a number of 
integrally formed protrusions approximately 0.05 inch (1.5 mm) projecting from the surface in a uniform 
pattern of parallel rows.  The tips of the protrusions shall not deviate more than 0.05 inch (1.5 mm) from 
a flat surface.  Each protrusion shall have a face parallel to the bottom of the marker.  The area of each 
parallel face shall be between 0.01 and 0.065 in2 (6.5 mm2 and 41.9 mm2) and combined area of these 
faces shall be between 2.2 and 4 in2 (1420 mm2 and 2580 mm2).  The protrusions shall be circular in 
section.  The number of protrusions should not be less than 50 or more than 200.  To facilitate forming 
and mold release, the sides of each protrusion may be tapered.  This taper shall not exceed 15 degrees 
from perpendicular to the marker bottom.  Markers manufactured with protrusions whose diameter is 
less than 0.15 inch (4.0 mm) may have an additional taper not exceeding 30 degrees from perpendicular 
to the marker bottom and exceeding no more than one-half the total height of the protrusion. 

Nonreflective pavement markers shall conform to the following finish and testing requirements: 
a) Finish.  The top surface of nonreflective markers shall be convex and the radius of curvature shall be 

between 3-1/2 inches (90 mm) and 6 inches (150 mm), except that the radius of the 1/2 inch (15 mm) 
nearest the edge may be less.  Any change in curvature shall be gradual.  The top and sides shall be smooth 
and free of mold marks, pits, indentations, air bubbles, or other objectionable marks or discolorations. 

b) Tests.  All tests on pavement markers shall be performed in accordance with California Test 669. 
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214-5 REFLECTIVE PAVEMENT MARKERS.  Reflective pavement markers shall be of the prismatic 
reflector type consisting of methyl methacrylate or suitably compounded acrylonitrile butadiene styrene (ABS) 
shell filled with a mixture of an inert thermosetting compound and filler material.  The exterior surface of the 
shell shall be smooth and contain one or two methyl methacrylate prismatic reflector faces of the color specified. 

The infrared curves of the compounded methyl methacrylate or ABS shells shall match approved curves on 
file in the California Department of Transportation Laboratory. 

The reflective lens shall not contain any voids or air space and the back of the lens shall be metallized. 
The shell shall be fabricated in a manner that will provide a mechanical interlock between the 

thermosetting compound and the shell.  The thermosetting compound shall bond directly to the back side 
of the metallized lens surface. 

The base of the marker shall be flat (the deviation from a flat surface shall not exceed 0.05 inch (1.5 
mm) ), rough textured, and free from gloss or substances which may reduce its bond to the adhesive. 

Reflective pavement markers shall conform to the following color and testing requirements: 
a) Color.  The color of the reflectors, when illuminated by the white light from a sealed-beam automobile 

headlight as defined in the Society of Automotive Engineers (SAE) Standard J 578, shall be an approved 
clear, yellow, blue, or red color as designated.  Off-color reflection shall constitute grounds for rejection.  
The daylight color of the marker body shall be compatible with the color of the primary lens, and shall be 
subject to approval by the Engineer. 

b) Tests.  All tests shall be performed in accordance with California Test 669. 
214-6 EPOXY ADHESIVE. 
214-6.1 General. 
214-6.1.1 Description.  Epoxy will meet service requirements for highway construction and shall be 

furnished as two components which shall be mixed together at the Work site. 
214-6.1.2  Sampling and Testing.  Epoxy shall not be used prior to sampling and testing. 
All tests will be conducted in accordance with the latest test methods of ASTM, Federal Test Method 

Standard No. 141, and methods in use by the California Department of Transportation Laboratory. 
214-6.1.3  Packaging, Labeling and Storing.  Each component shall be packaged in containers of size 

proportional to the amount in the mix so that one container of each component is used in mixing one batch of 
epoxy.  The containers shall be of such design that all of the contents may be readily removed, and shall be well 
sealed to prevent leakage.  The containers and labeling shall meet U.S.  Department of Transportation Hazardous 
Material Shipping Regulations, and the containers shall be of a material, or lined with a material, of such 
character as to resist any action by the components.  Each container shall be clearly labeled with the designation 
(Component A or B); type (Standard or Rapidset), if applicable; manufacturer’s name; date of manufacture; 
batch number (a batch shall consist of a single charge of all components in a mixing chamber); all directions for 
use (as specified elsewhere), and such warning or precautions concerning the contents as may be required by 
State or Federal Laws and Regulations.  If the Engineer waives testing requirements, the certificate shall also 
include a list, by Title and Section, of the State and Federal packaging and labeling laws and regulations that the 
manufacturer has complied with. 

Attention is directed to the characteristic of some components to crystallize or thicken excessively 
prior to use when stored at temperatures below 35°F (2°C).  Any material which shows evidence of 
crystallization or a permanent increase in viscosity or settling of pigments which cannot be readily 
redispersed with a paddle shall not be used. 
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214-6.1.4 Mixing.  At the time of mixing, Components A and B shall be at a temperature between 
60°F (15°C) and 85°F (30°C), unless otherwise specified.  Any heating of the adhesive components shall 
be done by application of indirect heat.  Immediately prior to mixing, each component shall be 
thoroughly mixed with a paddle.  Separate paddles shall be used to stir each component.  Immediately 
prior to use, the two components shall be mixed together in specified ratios.  When mixed, all adhesives 
shall have a uniform gray color without black or white streaks.  No solvent shall be added to any epoxy.  
All epoxies shall be used before thickening of the epoxy has begun. 

214-6.2 Types of Epoxy Adhesive. 
214-6.2.1  Rapid-Set Epoxy Adhesive for Pavement Markers.  This specification covers a high viscosity 

paste rapid-set epoxy formulated primarily for use in bonding pavement markers to portland cement concrete and 
asphalt concrete. 

TABLE 214-6.2.1 (A) 
COMPONENT A 

Ingredients Parts by Weight 
Epoxy Resin¹ 
Orthocresol Glycidyl Ether² 
Titanium Dioxide, ASTM Designation D 476 
Talc³ 
Oleophilic Fumed Silica4  

90.00 
10.00 
  3.00 
50.00 
4.50* 

 
COMPONENT B 

Ingredients Parts by Weight 
High Functionality Polymercaptan Hardener5 
2, 4, 6-Tri (Dimethylaminomethyl) Phenol6 
Polysulfide Polymer7 
Furnace Black8 
Talc³ 
Oleophilic Fumed Silica4 
Silicone Anti-Foam, Type DB 100, 100% Solids 

60.00 
  7.00 
35.00 
  0.10 
52.00 
3.50* 
0.005 

1.  Di glycidyl ether of bisphenol A, viscosity 10-16 Pa·s (100-160 poise) at 25°C; weight per epoxide equivalent 180-200.  Gardner 19 max. 
2.  Viscosity at 25°C, 0.005 to 0.01 Pa · s (5-10 Centipoise).  Weight per liter 1.08-1.09 Kg.  (gallon 9.00-9.10 pounds).  Weight per epoxy equivalent 180-200. 
3.  Specify Gravity.................................................................................................................................................................................................2.68 to 2.86 

Oil Absorption, ASTM D 281............................................................................................................................................................................26 to 33 
pH ....................................................................................................................................................................................................................8.9 to 9.6 
Hegman Rating..................................................................................................................................................................................................... 3 to 5 
Particle Shape ..................................................................................................................................................................................................... Platey 
Maximum Particle Size, micrometers........................................................................................................................................................................55 
Percentage passing U.S.  45 µm (No. 325 Screen), Min.........................................................................................................................................99 
Dry Brightness, Min.....................................................................................................................................................................................................93 

4.  High purify fumed silica, surface treated with a silicone oil, with the following properties: Appearance, fluffy white powder; surface area, N2 B.E.T.  method 
70 ± 15 M2/gram; pH 4 grams dispersed in 100 milliliters of 20/80 volume mixture of ethyl alcohol and distilled water, 4.7; weight % carbon, 5.0 minimum; 
ignition loss (dry basis) 2 hours at 1000°C, 6 to 7; specify gravity, 1.8. 

5.  Liquid polymercaptan resin, viscosity 100-130 poise at 25°C; specific gravity 1.14-1.16; mercaptan value, 3.6 meq/gram.  Color, Gardner 1933, 1 
maximum.  Infrared curve shall match the curve on file in the California Department of Transportation Laboratory. 

6.  Formula weight 265; specific gravity at 25°/25°C, 0.973; refractive index 1.514 at 25°C; distillation range 96% at 130° to 160°C (0.5-1.5 mm); flash point, 
Tag Open Cup, 300°F minimum; water content 0.06% maximum. 

7.  Specific gravity, 1.24-1.30 at 20°/20°C; viscosity, 0.7-1.2 Pa · s (700-1200 centipoise), Brookfield at 25°C; pH water extract 6.0-8.0; moisture content, 0.1% 
maximum; pour point, - 10° C (15° F); average molecular weight, 1000; flash point, °C (°F), Cleveland Open Cup, 199°C (390°F) minimum; sulfur content, 
percent, 36-40; color, Hellige, 9-12.  The product shall be a difunctional mercaptan made from 98 mole percent of bis (2-chloroethyl) formal and 2 mole 
percent of trichloropropane. 

8.  Surface area, square meters/gram, 115/130; particle diameter nanometers, 18-30; pH, 7.0-8.5, fixed carbon (moisture free), percent, 96-98; volatile 
matter, percent, 1-4; oil absorption, stiff paste end-point; CCS/gram, 0.80-0.90. 

*  A range of 4.0 to 5.0 parts is permitted in the A Component and 3.0 to 4.0 parts in the B Component, to achieve the required viscosity and thixotropy.  
Small preproduction batches should be made to determine the oleophilic silica level best suited for manufacturing equipment used. 

214-6.2.2  Standard-Set Epoxy Adhesive for Pavement Markers.  This specification covers a high 
viscosity paste standard-set epoxy formulated primarily for use in bonding pavement markers to portland 
cement concrete and asphalt concrete. 
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TABLE 214-6.2.2 (A) 
COMPONENT A 

Ingredients Parts by Weight 
Epoxy Resin¹ 

Aliphatic Glycidyl Ether² 
Titanium Dioxide, ASTM Designation D 476 

Oleophilic Fumed Silica³ 
Talc4 

87.00 
13.00 
  3.00 
6.50* 
34.00 

COMPONENT B 
Ingredients Parts by Weight 

N-Aminoethyl Piperazine5 
Nonylphenol6 

Furnace Black7 
Oleophilic Fumed Silica³ 

Silicone Anti-Foam, Type DB 100, 100% Solids 

23.20 
52.00 
  0.10 
6.50* 
0.005 

1.  Di glycidyl ether of bisphenol A, viscosity 10-16 Pa·s (100-160 poise) at 25°C; weight per epoxide equivalent 180-200.  Gardner 1933,3 maximum. 
2.  Aliphatic mono functional reactive glycidyl ether, derived from an aliphatic alcohol.  Viscosity at 1-15 centipoise.  Weight per epoxide equivalent 

220-250.  Specific gravity 0.88-0.95. 
3.  High purify fumed silica, surface treated with a silicone oil, with the following properties: Appearance, fluffy white powder; surface area, N2 B.E.T.  

method 70 ± 15 square meters/gram; pH 4 grams dispersed in 100 milliliters of 20/80 volume mixture of ethyl alcohol and distilled water, 4.7; weight 
% carbon, 5.0 minimum; ignition loss (dry basis) 2 hours at 1000°C, 6 to 7; specify gravity, 1.8 

4.  Specify Gravity........................................................................................................................................................................................................ 2.68 to 2.86 
Oil Absorption, ASTM D 281....................................................................................................................................................................................26 to 33 
pH ............................................................................................................................................................................................................................8.9 to 9.6 
Hegman Rating.............................................................................................................................................................................................................3 to 5 
Particle Shape .............................................................................................................................................................................................................Platey 
Maximum Particle Size, micrometers...............................................................................................................................................................................55 
Percentage passing U.S.  45 µm (No. 325 Screen), Min................................................................................................................................................99 
Dry Brightness, Min............................................................................................................................................................................................................93 

5. Color (APHA) 50 maximum; amine value 1250-1350 based on titration which reacts with the 3 nitrogens in the molecule; appearance clear and 
substantially free of suspended matter. 

6.  Color (APHA) 50 maximum; hydroxyl number 245-255; distillation range, °C at 760 millimeters first drop 295 minimum, 5% 298 minimum, 95% 
325 maximum; water, % (K.F.) 0.05 maximum. 

7.  Surface area, square meters/gram, 115/130; particle diameter nanometers, 18-30; pH, 7.0-8.5, fixed carbon (moisture free), percent, 96-98; volatile 
matter, percent, 1-4; oil absorption, stiff paste end-point; CCS/gram, 0.80-0.90. 

*  A range of 6.0 to 7.0 parts is permitted in the A Component and B Component, to achieve the required viscosity and shear ratio. 
 

Tests: All tests shall be performed in accordance with California Test 425. 
 

214-7 BITUMINOUS ADHESIVE. 
214-7.1 General. 
214-7.1.1 Description.  This specification covers a bituminous type hot-melt adhesive used for 

placement of pavement markers.  The adhesive shall be suitable for bonding ceramic and plastic markers 
to portland cement concrete, asphaltic concrete, and chip-sealed road surfaces and applicable when road 
surface and marker temperatures are in the approximate range of 40°F to 160°F (5°C to 70°C).  The 
composition of the adhesive must be such that its properties will not deteriorate when heated to and 
applied at temperatures up to 425°F (220°C) using either air or oil-jacketed melters. 

214-7.1.2  Sampling and Testing.  Bituminous adhesive shall not be used prior to sampling and testing. 
All tests will be conducted with latest ASTM methods and the methods listed herein. 
214-7.1.3 Packaging, Labeling, and Storing.  The adhesive shall be packaged in self-releasing 

cardboard containers with essentially flat and parallel top and bottom surfaces such that the packages will 
stack properly.  Each package shall have a net weight of either 50 or 60 pounds (23 or 27 kg) and shall weigh 
within 2 pounds (1 kg) of the stated quantity.  Self-releasing cardboard dividers, which will separate each 
package into sections weighing no more than 15 pounds (7 kg) each, shall be part of the packaging.  Each 
package shall show the manufacturer’s name, net weight, and lot or batch number and shall be imprinted with 
“Bituminous Adhesive For Pavement Markers” or similar wording identifying the contents. 



Greenbook 2009 

 

250 

214-7.1.4  Material Requirements.  The adhesive shall be an asphaltic material with a homogeneously 
mixed mineral filler and shall comply with the following requirements: 
 

TABLE 214-7.1.4 (A) 
ADHESIVE 

Property Min. Max.  Test Method No. 
Softening Point, C° (°F) 
Penetration, 100 g, 5 sec., 25°C (77°F) 
Flow, mm (inch) 
Heat Stability Flow, mm (inch) 
Viscosity, 200°C (400°F), Pa⋅s (Poise). 
Flash Point, C.O.C., °C (°F) 
Recommended Pouring Temp., °C (°F) 
Shelf Life, years  

99 (210) 
8 
— 
— 
— 

290 (550) 
200 (400) 

— 

110 (230) 
16 

5 (0.2) 
5 (0.2) 

7.5 (75) 
— 

220 (425) 
2 

ASTM D 36 
ASTM D 5 

ASTM D 3407¹ 
See Note 2 

ASTM D 2669³ 
ASTM D 92 

 
 

ASPHALT4 
Property Min. Max.  Test Method No. 

Penetration, 100g, 5 sec., 25°C (77°F) 
Viscosity, 135°C (275°F), Pa⋅s (Poise) 
Viscosity Ratio, 135°C (275°F) 

25 
1.2 (12) 

— 

— 
10 (100) 

2.2 

ASTM D 5 
ASTM D 2171 

See Note 5 
FILLER6 

Property Min. Max.  Test Method No. 
Filler Content, % by weight 
Filler Fineness, % passing 

75 µm (No. 200) 
150 µm (No. 100) 

  65 
 

  85 
100 

75 
 

— 
— 

See Note 6 
ASTM C 4307 

 

1.  Flow shall be determined according to Section 6, Flow, of ASTM D 3407 with the exception that the oven temperature shall be 70°C ± 1°C (158° ± 2°F) 
and sample preparation shall be according to Section 7.1 of ASTM D 5. 

2.  Heat Stability Flow shall be determined according to Flow with the exception that 1000 grams of adhesive shall be placed in a loosely-covered quart can, 
heated to 220°C (425°F) and maintained at this temperature for 4 hours to preparing the sample panel. 

3.  Viscosity is to be determined according to ASTM D 2669 using a spindle speed of 10 rpm.  The adhesive shall be heated to approximately 210°C (410°F) 
and allowed to cool.  Viscosity shall be determined at 204° ± 0.5°C (400° ± 1°F). 

4.  Properties of the base asphalt are to be determined on the material obtained from the following extraction and Abson recovery methods.  
The asphalt shall be extracted by heating the adhesive just to the point where it will easily flow and then transferring 125 to 150 grams into 
400 milliliters of trichloroethylene with a temperature of 52°C to 66°C (125° to 150°F).  This mixture shall be thoroughly stirred to dissolve 
the asphalt.  The trichloroethylene-asphalt mixture shall be decanted and the asphalt shall be recovered using the Abson recovery 
methods.  ASTM D 1856 as modified by the following.  The extraction methods of ASTM D 2712 shall not apply and there shall be 
centrifuged for a least 30 minutes at 770 times gravity in a batch centrifuge.  Decant this solution into the distillation flask, taking care not to 
include any filler sediment.  Apply heat and bubble carbon dioxide slowly to bring the solution temperature to 149°C (300°F).  At this point 
the carbon dioxide flow is increased to 800 to 900 milliliters per minute. 

5.  The 135°C (275°F) viscosity ratio shall be determined by comparing the 135°C (275°F) viscosity on the base asphalt before and after the Thin-Film Oven 
Test.  The Thin-Film Oven Test shall be performed as in ASTM D 1754.  The specific gravity shall be determined by pycnometer as in ASTM D 70 for use 
in the Thin-Film Oven Test.  The 135°C (275°F) viscosity ratio shall be calculated by dividing the viscosity after the Thin-Film Oven Test by the original 
135°C (275°F) viscosity. 

6.  The filler material shall be separated from the asphalt to determine Filler content and Filler Fineness.  The portion by weight of the adhesive insoluble in 
1,1,1-trichloroethylene shall be considered the filler content.  Filler Content shall be determined by weighing 10.00 ± 0.01 grams of solid adhesive into a 
centrifuge flask with approximately 100 milliliters volume such as that specified in ASTM D 1796.  Add 50 milliliters of 1,1,1-trichloroethylene to the 
adhesive, which should be broken up into small pieces in order to speed the dissolution process.  Swirl or stir with a fine rod, taking care not to lose any 
solids.  Place the sample flask in a balanced centrifuge and spin using a minimum relative centrifugal force of 150 (as determined in Section 6 of ASTM D 
1796) for 10 minutes.  Remove the sample flask and decant the solvent, taking care not to lose any solids.  Repeat the application of solvent and 
centrifuging until the solvent becomes clear and the filler a visually free of asphalt.  Dry the filler at 71° ± 3°C (160° ± 5°F) to remove solvent and weigh the 
resulting filler.  Filtration of the decanted solvent may be performed to verify that there is no loss of filler.  Percent filler content is calculated as follows: 

(Filler wt, gm) (100) 
Filler Content, % by wt =     --------------------------------- 

Original Adhesive wt, gm 
7.  Filler Fineness shall be determined according to ASTM C 430 using 75 µm and 150 µm (Nos.  200 and 100) sieves.  This method is to be modified by the 

use of a water-soluble non-ionic wetting agent, such as Triton X-100, to aid the wetting action.  Concentration of the surfactant solution shall be 
approximately 1 percent by weight.  The 1-gram dry sample shall be thoroughly wetted in the surfactant solution and allowed to soak for 30 minutes.  The 
filler shall be transferred completely into the sieve cup and water-spray applied for 2 minutes.  Surfactant solution may be added as needed and physical 
means used in disperse any clumped particles.  The sample shall then be dried and handled as directed in ASTM C 430. 
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PART 3 
CONSTRUCTION METHODS 

SECTION 300 - EARTHWORK 
 
300-1  CLEARING AND GRUBBING. 
300-1.1  General.  Clearing and grubbing operations preceding construction of debris dams and 

basins shall comply with 300-6.2. 
Clearing and grubbing shall consist of removing all natural and artificial objectionable materials 

from the right-of-way in construction areas, road approaches, material sites within the right-of-way, 
areas through which ditches and channels are to be excavated, and such other areas as may be shown in 
the Specifications.  This work shall be performed in advance of grading operations and in accordance 
with the requirements herein specified, subject to erosion control requirements.  Demolition of buildings 
and structures, other than foundations or slabs, shall be as shown in the Plans or in the Specifications. 

The natural ground surface shall be cleared of all vegetable growth, such as trees, logs, upturned 
stumps, roots of downed trees, brush, grass, weeds, and all other objectionable materials, within the 
limits of construction. 

Grubbing shall extend to the outside excavation and fill slope lines, except that where slopes are to be 
rounded, the areas shall extend to the outside limits of slope rounding.  Within the limits of clearing, all 
stumps, roots 1-1/2 inches (40 mm) in diameter or larger, buried logs, and all other objectionable material 
shall be removed 3 feet (1 m) below the existing ground surface or subgrade, whichever is deeper. 

No payment will be made to the Contractor for clearing and grubbing outside the stated limits, unless 
such work is authorized by the Engineer. 

Trees and plants that are not be removed shall be fully protected from injury by the Contractor at its 
expense.  Trees shall be removed in such a manner as not to injure standing trees, plants, and 
improvements which are to be preserved. 

Tree branches which hang within 13.5 feet (4.1 m) above finished roadway grade or within 9 feet 
(2.7 m) above finished sidewalk or parkway grade shall be cut off to the boles in a workmanlike manner.  
The Contractor shall remove additional tree branches under the direction of the Engineer, in such a 
manner that the tree will present a balanced appearance.  Scars resulting from the removal of branches 
shall be treated with a heavy coat of an approved tree sealant. 

300-1.2  Preservation of Property.  Existing improvements, adjacent property, utility and other 
facilities, and trees and plants that are not to be removed shall be protected from injury or damage as 
provided for in 7-9. 

300-1.3  Removal and Disposal of Materials. 
300-1.3.1  General.  All materials removed shall be disposed of outside of the right-of-way, unless 

burning is permitted.  Burning shall be done only if permitted by local regulations and at such times and 
in such manner as to prevent the fire from spreading to areas adjoining the right-of-way.  In case burning 
precedes construction operations, the piles may be placed in the most convenient location at the side of 
the right-of-way and beyond slope lines where they may be burned without damage to the surrounding 
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area.  No accumulation of flammable material shall remain on or adjacent to the right-of-way.  The 
roadway and adjacent areas shall be left with a neat and finished appearance. 

300-1.3.2  Requirements. 

a) Bituminous Pavement.  Bituminous pavement shall be removed to clean, straight lines.  Saw 
cutting of edges to be joined is optional.  Where only the surface of existing bituminous 
pavement is to be removed, the method of removal shall be approved by the Engineer, and a 
minimum laying depth of 1 inch (25 mm) of new pavement material shall be provided at the join 
line.  Where bituminous pavement adjoins a trench, the edges adjacent to the trench shall be 
trimmed to neat straight lines before resurfacing to ensure that all areas to be resurfaced are 
accessible to the rollers used to compact the subgrade or paving materials. 

b) Concrete Pavement.  Concrete pavement shall be removed to neatly sawed edges.  Saw cuts shall 
be made to a minimum depth of 1-1/2 inches (40 mm).  If a saw cut in concrete pavement falls 
within 3 feet (1 m) of a construction joint, cold joint, expansion joint, or edge, the concrete shall 
be removed to the joint or edge.  The edges of existing concrete pavement adjacent to trenches, 
where damaged subsequent to saw cutting of the pavement, shall again be saw cut to neat, 
straight lines for the purpose of removing the damaged pavement areas.  Such saw cuts shall be 
either parallel to the original saw cuts or shall be cut on an angle which departs from the original 
saw cut not more than 1 inch (25 mm) in each 6 inches (150 mm). 

c) Concrete Curb, Walk, Gutters, Cross Gutters, Driveway, and Alley Intersections.  Concrete 
shall be removed to neatly sawed edges with saw cuts made to a minimum depth of 1-1/2 inches 
(40 mm).  Concrete sidewalk or driveway to be removed shall be neatly sawed in straight lines 
either parallel to the curb or at right angles to the alignment of the sidewalk.  No section to be 
replaced shall be smaller than 30 inches (750 mm) in either length or width.  If the saw cut in 
sidewalk or driveway would fall within 30 inches (750 mm) of a construction joint, expansion 
joint, or edge, the concrete shall be removed to the joint or edge, except that where the saw cut 
would fall within 12 inches (300 mm) of a score mark, the saw cut shall be made in and along the 
score mark.  Curb and gutter shall be sawed to a depth of 1-1/2 inches (40 mm) on a neat line at 
right angles to the curb face. 

300-1.4  Payment.  The lump sum price, or the price per acre, bid for clearing and grubbing shall 
include full compensation for removal and disposal of all the resulting materials. 

When the Contract does not include a pay item for clearing and grubbing as specified above, and 
unless otherwise provided in the Specifications, full compensation for any necessary clearing and 
grubbing required to perform the construction operations specified shall be included in the price bid for 
other items of work and no additional compensation will be allowed therefore. 

300-2  UNCLASSIFIED EXCAVATION. 
300-2.1  General.  Unclassified excavation shall consist of all excavation, including roadways, 

unless separately designated. 
300-2.2  Unsuitable Material. 
300-2.2.1 General.  Material that is unsuitable for its planned use shall be excavated and disposed of 

as directed by the Engineer. 
The removal and disposal of unsuitable material will be paid for at the Contract Unit Price for 

unclassified excavation if the removal of such material is shown on the Plans or specified in the Special 
Provisions. 
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If the removal of unsuitable material is not shown on the Plans or specified in the Special Provisions, 
the removal and disposal of such material will be paid for at the Contract Unit Price for unclassified 
excavation.  However, if the removal and disposal of such material involves a substantial change in the 
character of the work, an adjustment in payment will be made per 3-2.4. 

300-2.2.2  Wet Material.  If required excavated material is unsatisfactory for the specified use on 
the project solely because of high moisture content, the Contractor may be directed by the Engineer to 
either process the material to reduce the moisture content to an optimum condition, or to remove the 
material and replace it with suitable material.  If such high moisture content is not the result of any 
action on the part of the Contractor, or inaction in protecting the work during the course of the Contract, 
the work involved will be paid for in accordance with Section 3.  Otherwise, the Contractor shall submit 
to the Engineer for approval, a plan for drying or removing and replacing the wet material, and such 
work and material shall be at the expense of the Contractor. 

300-2.3  Overshooting.  Excessive blasting will not be permitted.  Material outside the authorized 
cross section which may be shattered or loosened because of blasting shall be removed at the 
Contractor’s expense.  The Contractor shall discontinue any method of blasting which leads to 
overshooting, is hazardous to the public, or is destructive to property or natural features. 

300-2.4  Slides and Slipouts.  Material outside the planned excavation limits which is unstable and 
constitutes a potential slide as determined by the Engineer, material which has come into the planned 
excavation limits, and material which has slipped out of new or old fills shall be excavated to designated 
lines or slopes either by benching or in such manner as directed by the Engineer.  Such material may be 
used in the construction of an unclassified fill or disposed of as directed by the Engineer. 

The removal and disposal of slide and slipout material as above specified, not resulting from overshooting 
as specified in 300-2.3 and not resulting from any act or failure to act on the part of the Contractor, will be 
paid for at the Contract Unit Price for unclassified excavation for the quantities involved. 

However, if due to the character of the work, the removal and disposal of such material is not 
properly compensable at the Contract Unit Prices for unclassified excavation, the work may be paid for 
as provided in Section 3. 

Payment will be made only for those quantities of slide or slipout material which are actually 
removed as ordered by the Engineer. 

300-2.5 Slopes.  Excavation slopes shall be finished in conformance with the lines and grades shown on 
the Plans.  All debris and loose material shall be removed.  When completed, the average plane of the slopes 
shall conform to the slopes indicated on the Plans and no point on the completed slopes shall vary from the 
designated plane by more than 6 inches (150 mm) measured at right angles to the slope.  Where excavation is 
in rock, no point shall vary more than 2 feet (600 mm) from the designated plane of the slope.  In no case shall 
any portion of the slope encroach so as to interfere with the planned use of the facility. 

The tops of excavation slopes and the ends of excavations shall be rounded where shown on the Plans, 
and these quantities will not be included in the quantities to be paid for as excavation.  This work will be 
considered as a part of finishing slopes and no additional compensation will be allowed therefore. 

300-2.6  Surplus Material.  Unless otherwise shown on the Plans or in the Specifications, no surplus 
excavated material may be disposed of within the right-of-way.  The Contractor shall make all arrangements 
for disposal of the material at offsite locations and shall, upon request, file with the Engineer the written 
consent of the owner of the property upon which it intends to dispose of such material. 
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Quantities of surplus material, if shown on the Plans or in the Specifications, are approximate only.  
The Contractor shall satisfy itself that there is sufficient material available for the completion of the fills 
before disposing of any indicated surplus material inside or outside the right-of-way.  Any shortage of 
material, caused by premature disposal of the indicated surplus material by the Contractor, shall be 
replaced by it and no compensation will be allowed for such replacement. 

300-2.7  Selected Material.  Selected material encountered in excavation within the right-of-way 
shall be used as shown on the Plans, in the Specifications, or as directed by the Engineer.  Topsoil 
excavated within the limits of the project may be considered as a selected material only for the purpose 
of backfilling areas to be planted. 

300-2.8  Measurement.  The following earthwork operations will be measured as unclassified 
excavation for the quantities of material involved: 

a) Excavating the roadway prism including public and private road approaches; 
b) Connections and driveways; 
c) Excavating unsuitable material when shown on the Plans or in the Specifications; 
d) Excavating slides and slipouts not resulting from overshooting; 
e) Excavating surplus material; 
f) Excavating selected material and topsoil from within the limits of project and removing such 

materials from stockpiles when stockpiling is ordered; 
g) Excavating local borrow. 
Measurement of material removed from required stockpiles will be based on the volume it occupies 

in its final position after compaction. 
Excavation in excess of the planned or authorized cross section will not be paid for, except as 

provided in 300-2.2.  and 300-2.4.  The Contractor shall backfill and compact unauthorized excavated 
areas to the original ground elevation or authorized section at its expense. 

Care shall be exercised to prevent excavating below grade.  Areas excavated below grade shall be 
filled with suitable material and compacted by the Contractor at its expense. 

300-2.9 Payment.  Payment for all unclassified excavation will be made at the Contract Unit Price 
per cubic yard (cubic meter).  Payment for unclassified excavation shall include compensation for 
excavating, sloping, rounding tops and ends of excavations, loading, disposing of surplus material, 
stockpiling, and hauling it to its final location. 

Where required by the Plans or Specifications or where directed by the Engineer, the excavating and 
stockpiling of selected material will be paid for at the Contract Unit Price for unclassified excavation.  
Removing such selected material from the stockpile and placing it in its final position will also be paid 
for at the Contract Unit Price for unclassified excavation.  The Contractor may stockpile material; 
however, no separate payment will be made for excavating material from an optional stockpile and 
placing it in its final position. 

No separate payment will be made for excavating topsoil temporarily stockpiled along the top of 
slopes and placing it in its final position on the slope for erosion control planting work, whether or not 
required by the Contract Documents or by the Engineer. 

300-3  STRUCTURE EXCAVATION AND BACKFILL. 
300-3.1  General.  Structure excavation shall consist of the removal of material for the construction 

of foundations for bridges, retaining walls, headwalls, culverts, or other structures, and other excavation 
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designated on the Plans or in the Specifications as structure excavation.  Excavation and backfill for 
underground conduit construction, including box conduit, shall be in accordance with Section 306. 

Structure backfill shall consist of furnishing material, if necessary, and placing and compacting 
backfill material around structures to the lines designated on the Plans. 

Structure excavation and structure backfill shall include the furnishing of all materials and 
equipment; the construction or installation of all cofferdams and other facilities which may be necessary 
to perform the excavations and to place and compact the backfill; and the subsequent removal of such 
facilities, except where they are required or permitted by the Plans or Specifications to remain in place. 

300-3.2 Cofferdams.  Cofferdams for foundation construction shall be carried well below the 
bottom of the footings and shall be well braced and reasonably watertight.  The interior dimensions of 
cofferdams shall provide sufficient clearance inside the wales for constructing forms and driving piles 
and to permit pumping outside the forms. 

If in the judgment of the Contractor, the clearance provided on the Plans between the outside line of 
the footing and any pile or interior wall or surface is not sufficient to permit the driving of piles or 
building of forms, it may provide such necessary clearance by constructing the cofferdam sufficiently 
large to provide such clearances as may be deemed necessary.  Any such enlargement in excess of 1 foot 
(0.3 m) outside the dimensions of the footing as shown on the Plans shall be considered as being for the 
sole purpose of expediting the work of the Contractor and such excavation and backfill shall be at the 
Contractor’s expense. 

Cofferdams which are tilted or moved out of position by any cause during the process of sinking 
shall be plumbed or enlarged to provide the necessary clearance and proper pier location and such work 
shall be at the Contractor’s expense. 

In tidal waters or in streams at a time of probable flood, cofferdam walls shall be vented at low water 
elevation to ensure equal hydrostatic head both inside and outside of the cofferdam during the period of 
pouring and setting of seals. 

No shoring will be permitted in cofferdams which will induce stress, shock, or vibration in the 
permanent structure. 

When permitted by the Engineer, cross struts or bracing may extend through foundation concrete.  
Such struts or bracing below low water will be permitted to remain in place, except in navigable streams 
or, when shown on the Plans or in the Specifications to be removed.  Struts or bracing above low water 
shall be removed and the resulting space filled with concrete of the same mix as that specified for the 
surrounding concrete. 

For substructure work, the Contractor shall, in accordance with 2-5.3, submit drawings showing the 
proposed method of cofferdam construction and other details left open to choice or not fully shown on 
the Plans.  The type and clearance of cofferdams, insofar as such details affect the character of the 
finished work, will be subject to the approval of the Engineer, but other details of design will be left to 
the Contractor, who shall be responsible for the successful construction of the work. 

After completion of the substructure, the cofferdams with all sheeting and bracing shall be removed 
to at least 2 feet (0.6 m) below the level of the streambed by the Contractor at its expense and such 
removal shall be performed in a manner that will not disturb or mar the finished concrete or masonry. 

300-3.3  Foundation Material Treatment.  When footing concrete or masonry is to rest upon rock, 
the rock shall be fully uncovered and the surface thereof shall be removed to a depth sufficient to expose 
sound rock.  The rock shall be roughly leveled off or cut to approximate horizontal and vertical steps, 
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and shall be roughened.  Seams in the rock shall be grouted under pressure or treated as the Engineer 
may direct and the cost thereof will be paid for as extra work. 

When no piles are used and footing concrete or masonry is to rest on an excavated surface other than 
rock, care shall be taken not to disturb the bottom of the excavation.  Final removal of the foundation 
material to grade shall not be made until just before the concrete or masonry is placed.  Except when 
overexcavation is directed by the Engineer, excavation below grade shall be replaced at the Contractor’s 
expense with the same class of concrete specified for the structure and at the time the concrete for the 
structure is being placed.  Where it is determined by the Engineer that it will not be detrimental to the 
structure, the Contractor may backfill above grade with not less than 90 percent relative compaction and 
then trim to the specified grade. 

Where the original ground is below the specified elevation for footings, the Contractor shall backfill 
to 6 inches (150 mm) above grade with not less than 90 percent relative compaction and then excavate to 
the prescribed grade prior to placing concrete. 

The excavation for piers and abutments shall be completed to the bottom of the footings before any 
piles are driven therein, and excess material remaining in the excavation after pile driving shall be 
removed to the elevation of the bottom of the footings. 

When piles are used and ground displacement results from pile driving operations, the Contractor 
shall at its expense excavate or backfill the footing area to the grade of the bottom of the footing as 
shown on the Plans with structure backfill material. 

300-3.4  Inspection.  Whenever any structure excavation is completed, the Contractor shall notify 
the Engineer who will make an inspection of the foundation.  No concrete or masonry shall be placed 
until the foundation has been approved by the Engineer. 

300-3.5  Structure Backfill. 
300-3.5.1  Requirements.  Structure backfill shall not be placed until the structure has been 

inspected by the Engineer and approved for backfilling.  No backfill material shall be deposited against 
the back of concrete abutments or concrete retaining walls, until the concrete has developed not less than 
the specified 28-day compressive strength.  Backfill at the inside of bridge wingwalls shall be placed 
before railing bases on the wingwalls are constructed. 

Material used for structure backfill shall have a sand equivalent of not less than 20 and shall have the 
following grading: 

TABLE 300-3.5.1 (A) 
Sieve Size Percent Passing 
4" (100 mm) 100 

No. 4 (4.75 mm) 35 - 100 
No. 30 (600 µm) 20 - 100 

 
Structure backfill shall be placed in accordance with 300-4.5 and shall be mechanically compacted to 

a minimum relative compaction of 90 percent. 



Greenbook 2009 

 

257

Where consolidation of structure backfill by jetting is permitted by the Plans or Specifications, the 
following conditions shall apply: 

a) Backfill material shall be placed and consolidated in layers not exceeding 4 feet (1.2 m) in thickness. 
b) The jetting shall be performed without softening the embankment and in a manner that excess water will 

not be impounded. 
c) Jetting methods shall be supplemented by the use of vibratory or other consolidation equipment when 

necessary to obtain 90 percent relative compaction. 
d) The upper 3 feet (0.9 m) below finished subgrade shall be mechanically compacted in roadway areas. 
300-3.5.2  Pervious Backfill.  Pervious backfill material shall be placed behind bridge abutments, 

wingwalls, and retaining walls as shown on the Plans and in accordance with the following requirements. 
Pervious backfill material shall consist of gravel, crushed gravel, crushed rock, natural sands, 

manufactured sand, or combinations thereof and shall conform to the following grading requirements: 
 

TABLE 300-3.5.2 (A) 
Sieve Size Percent Passing  
3/4" (19 mm) 100 
3/8" (9.5 mm) 80 - 100 

No. 100 (150 µm) 0 - 8 
No. 200 (75 µm) 0 - 3 

 
That portion of filter material passing a No. 4 (4.75 mm) sieve shall have a sand equivalent of not 

less than 60. 
All weep holes shall be backed with 2 cubic feet (0.06 m3) of material conforming to the 

requirements for No. 3 Concrete Aggregate as specified in 200-1.4; securely tied in a burlap sack; and 
placed in such a manner that the backing covers the weep holes and extends at least 12 inches (300 mm) 
above the bottom of the opening.  An 8 inch (200 mm) square section of 1/4 inch (6 mm) galvanized or 
aluminum screen having a minimum wire diameter of 0.03 inch (0.8 mm) shall be firmly attached at the 
back of each weep hole before the material is placed. 

Pervious backfill material shall be placed in layers along with and by the same methods specified for 
structure backfill.  Pervious backfill material at any one location shall be approximately the same 
grading, and, at locations where the material would otherwise be exposed to erosion, shall be covered 
with at least a 1 foot (0.3 m) layer of earthy material approved by the Engineer. 

300-3.6 Payment.  Unless otherwise provided in the Specifications of the Bid, no payment will be 
made for structure excavation or backfill.  The cost thereof shall be considered as included in the price 
bid for the construction or installation of the item to which such excavation or backfill is incidental or 
appurtenant.  Unless otherwise shown on the Plans, the quantity of the structure excavation, where paid 
for as a separate item or not, shall be that volume in place included within the vertical plane 1 foot (0.3 
m) outside of and parallel with the outermost horizontal dimensions of the structure and the surface of 
the existing ground, final ground surface, or proposed street subgrade, whichever is lower, and the 
footing subgrade.  Structure backfill will be measured to the finished ground surface, or to the proposed 
street subgrade, whichever is lower, within the limits specified above. 
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300-4  UNCLASSIFIED FILL. 
300-4.1  General.  Unclassified fill shall consist of all fill unless separately designated.  

Construction of unclassified fill includes preparing the area on which fill is to be placed, and the 
depositing, conditioning, and compacting of fill material. 

Rocks, broken concrete, or other solid materials which are larger than 4 inches (100 mm) in greatest 
dimension shall not be placed in fill areas where piles are to be placed or driven. 

Clods or hard lumps of earth of 6 inches (150 mm) in greatest dimension shall be broken up before 
compacting the material in fill, except when the fill material originating from the project contains large rocks, 
boulders, or hard lumps (such as hardpan or cemented gravel which cannot be broken readily) over 12 inches 
(300 mm) in greatest dimension, such materials may be incorporated in the fill.  The location and depth of its 
placement in the fill and the method to be used shall be subject to the approval of the Engineer. 

Fills shall not be constructed when material is frozen or a blanket of snow prevents proper compaction. 
300-4.2  Preparation of Fill Areas.  Areas over which fills are to be placed shall first be cleared and 

grubbed in accordance with the provisions of 300-1.  The areas shall then be scarified to provide a bond 
between the existing ground and the material to be deposited thereon. 

When fills are designated to be placed over existing surface improvements which are to remain in 
place, 4 inch (100 mm) drainage holes shall be made through the structure on 5 foot (1.5 m) centers each 
way or the pavement shall be broken in a grid pattern of 5 feet (1.5 m) each way. 

300-4.3  Other Fill Materials.  Brick rubble, broken asphalt pavement, and broken concrete 
originating from the project may be disposed of at the Contractor’s expense off the Work site, or 
incorporated in the fill in conformance with 300-4.1.  Unless otherwise provided, no such materials may 
be imported from outside the project limits. 

300-4.4 Benching.  When fill is to be made and compacted against hillsides or existing fill, the 
slopes of original hillsides and old or new fills shall be horizontally benched to key the fill material to 
the underlying ground.  A minimum of 2 feet (0.6 m) normal to the slope of the original hillside and old 
or new fill shall be removed and recompacted, as the fill is brought up in layers, to ensure that the new 
work is constructed on a firm foundation free of loose or disturbed material.  For the purpose of this 
subsection, fill slopes or hillsides shall be defined as steeper than 1 vertical in 4 horizontal.  Slopes 1 
vertical in 4 horizontal or flatter shall be prepared in conformance with 300-4.2. 

Material thus cut shall be recompacted along with new fill material at the Contractor’s expense, 
unless additional excavation is ordered by the Engineer.  The additional excavation will be measured and 
paid for as unclassified excavation. 

300-4.5 Placing Materials for Fills.  Fill material shall be placed in horizontal layers of depths 
compatible to the material being placed and the type of equipment being used.  Each layer shall be 
evenly spread and moistened or aerated, as necessary.  Unless otherwise approved by the Engineer, each 
layer spread for compaction shall not exceed 8 inches (200 mm) of compacted thickness. 

Unless otherwise permitted by the Engineer, each layer of fill material shall cover the length and width of the 
area to be filled before the next higher layer of material is placed.  The top surface of each layer shall be 
approximately level, but with a crown or crossfall of at least 1 vertical in 50 horizontal, but no more than 1 
vertical in 20 horizontal, to provide adequate drainage at all times during the construction period. 
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When fill material contains by volume over 25 percent of rock larger than 6 inches (150 mm) in 
greatest dimension, the fill below a plane 3 feet (1 m) from finished grade may be constructed in layers 
of a loose thickness before compaction up to the maximum size of rock in the material, but not 
exceeding 3 feet (1 m) in thickness.  The interstices around the rock in each layer shall be filled with 
earth or other fine material and compacted. 

Broken portland cement concrete and bituminous type pavement obtained from the project 
excavation will be permitted in the fill with the following limitations: 

a) The maximum dimension of any piece used shall be 6 inches (150 mm). 
b) Pieces larger than 4 inches (100 mm) shall not be placed within 12 inches (300 mm) of any 

structure. 
c) Pieces larger than 3 inches (75 mm) shall not be placed within 12 inches (300 mm) of the 

subgrade for paving. 
d) “Nesting” of pieces will not be permitted. 
300-4.6  Application of Water.  At the time of compaction, the moisture content of fill material 

shall be such that the specified relative compaction will be obtained and the fill will be firm, hard, and 
unyielding.  Fill material which contains excessive moisture shall not be compacted until the material is 
dry enough to obtain the required relative compaction. 

Subject to the approval of the Engineer, the Contractor may use chemical additives in water to be 
applied to fill material.  Where reasonable grounds exist for concern that the use of a chemical additive 
will be in any way detrimental, the Engineer may prohibit its use. 

The furnishing and application of such additives shall be at the Contractor’s expense. 
300-4.7  Compaction. Each layer of earth fill shall be compacted by approved tamping or sheepsfoot 

rollers, pneumatic-tired rollers, or other mechanical means acceptable to the Engineer, to such extent as 
will produce the specified relative compaction.  At locations where it would be impractical because of 
inaccessibility to use such compacting equipment, fill layers shall be compacted to the specified 
requirements by hand-directed compaction equipment. 

Unless otherwise specified, each layer of earth fill shall be compacted to a relative compaction of at 
least 90 percent. 

When soil types, or a combination of soil types, are encountered which tend to develop densely 
packed surfaces as a result of spreading or compacting operations, the surface of each layer of fill shall 
be sufficiently roughened after compaction to ensure bond to the succeeding layer. 

300-4.8 Slopes.  Fill slopes shall be finished in conformance with the lines and grades shown on the 
Plans.  When completed, the average plane of the slopes shall conform to the slopes indicated on the 
Plans and no point on the completed slopes shall vary from the designated plane by more than 6 inches 
(150 mm) measured at right angles to the slope. 

300-4.9  Measurement and Payment.  The Contract Unit Price bid for unclassified fill shall include 
full compensation for the all grading, shaping, compacting or consolidating, or other work that is 
required under this subsection.  The quantities used in determining payment for unclassified fill shall be 
those of the completed fills within the limits shown on the Plans or as directed by the Engineer. 

300-5  BORROW EXCAVATION. 
300-5.1  Local Borrow.  Local borrow shall consist of material excavated and used in the 

construction of fills, for use as selected material or for other construction purposes.  Local borrow shall 
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be obtained by widening cuts or by excavating from other sources outside the planned or authorized 
cross section within the right-of-way and within the limits of the project.  Local borrow shall be material 
which is excavated from sources specified or designated by the Engineer.  The sources of material to be 
excavated shall be approved in advance by the Engineer.  Local borrow shall be excavated to the lines 
and grades established by the Engineer. 

300-5.2  Imported Borrow.  Imported borrow shall consist of material required for construction of 
fills, and unless otherwise designated in the Specifications, the Contractor shall make arrangements for 
obtaining imported borrow and shall pay all costs involved. 

The Contractor shall notify the Engineer sufficiently in advance of opening any borrow site so that 
adequate time will be allowed for testing the material and establishing cross section elevations and 
measurements of the ground surface. 

300-5.3  Placing and Compacting.  Borrow shall be placed and compacted as specified in 300-4. 
The Contractor shall satisfy itself that there is sufficient space available in fill locations for placing 

any excavated material before placing imported borrow.  Any excess excavation which develops as a result of 
placing imported borrow in advance of completing excavations shall be disposed of at the Contractor’s 
expense in accordance with the provisions of 300-2.6.  A corresponding reduction in the quantity of imported 
borrow to be paid for will be made, for which the Contractor will have no claim for compensation. 

300-5.4  Measurement and Payment.  Quantities of local borrow will be measured and paid as 
specified for unclassified excavation in 300-2.8 and 300-2.9. 

Quantities of imported borrow will be measured and paid in accordance with the Specifications. 
300-6  EARTHWORK FOR DEBRIS DAMS AND BASINS. 
300-6.1  General.  Earthwork for debris dams and basins shall include clearing, stripping, 

excavation, fill, backfill, grading, and disposal of excess excavated material. 
300-6.2  Clearing and Grubbing.  Unless otherwise specified, the entire area of all rights-of-way 

shall be cleared of all trees and brush by cutting at the ground surface.  All main root clusters shall be 
entirely removed from areas upon which improvements are to be constructed, and in addition, those 
areas upon which compacted fills are to be constructed shall be grubbed as follows: 

Individual roots of diameters between 1/2 inch (15 mm) and 1-1/2 inches (40 mm) shall be removed 
to a depth of not less than 1 foot (0.3 m) below natural ground.  Larger roots shall be removed down to 
the level at which the root diameter is 1-1/2 inches (40 mm) or less.  Regardless of diameter, no roots 
need to be removed to a depth greater than 3 feet (1 m). 

All bulking of soil resulting from the grubbing operations shall be compacted and holes filled and 
compacted to subgrade for subsequent compacted fills. 

300-6.3  Stripping.  When stripping is indicated on the Plans or in the Specifications, the Contractor 
shall strip the soil from the designated areas to the depths specified. 

The material obtained from stripping operations shall be disposed of away from the site unless 
otherwise specified. 

Soil loosened below the stripping depth specified shall be compacted.  Soil removed below stripping 
depth shall be replaced and compacted to subgrade.  All such filling and compacting shall be at the 
Contractor’s expense. 

300-6.4 Basin Excavation. Unless otherwise specified, material obtained from the basin excavation 
shall be used for compacted fills.  The Engineer will designate the exact limits of basin excavation and 
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the depths thereof in order to obtain a material suitable for use in the compacted fills.  Rocks over 6 
inches (150 mm) in greatest dimension will not be permitted in compacted fills and shall be disposed of 
away from the Work site unless otherwise specified. 

300-6.5  Compacted Fills.  Unless otherwise specified, the relative compaction of all fills shall be at 
least 90 percent. 

Compacted fills shall be constructed of materials obtained from the onsite excavation unless 
otherwise specified. 

The work of preparing subgrades, placing fill materials, watering, and compacting shall be 
performed only in the presence of the Engineer. 

On hillsides and at abutments where the existing natural slope is steeper than 1 vertical in 4 
horizontal, the existing ground shall be benched as the fill is brought up in layers.  The benches shall be 
approximately horizontal and shall extend below the surface of the cleared and stripped ground a 
minimum depth of 2 feet (0.6 m) normal to the slope unless otherwise specified.  The material cut from 
the slope shall be incorporated in the fill. 

Before placing the materials for the compacted fills, the subgrade therefore shall be moistened, 
compacted, and scarified in accordance with the requirements hereinafter set forth for subsequent layers 
of fill.  The Engineer may determine the locations at which each load of fill shall be placed in order to 
obtain the best possible blending of materials.  The fill material shall be placed in approximately 
horizontal, evenly distributed layers not exceeding 8 inches (200 mm) in depth, except that where the 
Contractor clearly demonstrates that it can attain the required relative density with the type of equipment 
being used, a greater lift may be authorized.  Unless otherwise permitted by the Engineer, each layer of 
fill material shall cover the full length and width of the entire area to be filled before the next higher 
layer of material is placed, and each layer shall be sufficiently scarified, after compaction, to provide 
bond with the succeeding layer.  The top surface of each layer shall have sufficient crown to provide 
adequate drainage for water at all times during the construction period. 

Before rolling or tamping, sufficient water shall be evenly applied to each layer of loose material so 
as to provide proper moisture content for satisfactory compaction to the specified relative compaction.  
The material shall be disc harrowed, or otherwise similarly worked, as the water is applied.  The 
moisture content at the time of compaction shall be subject to the approval of the Engineer.  In case any 
layer of fill shall prove to be too wet to permit the attainment of the specified relative compaction, the 
compacting work shall be delayed until the material has dried sufficiently to permit the attainment of 
said relative compaction. 

After each layer has been spread, worked, and properly moistened, it shall be compacted by approved 
tamping or sheepsfoot rollers, pneumatic-tired rollers, mechanically operated hand tampers, or other mechanical 
means acceptable to the Engineer, to such extent as will produce the specified relative compaction. 

Compacted fill which is to become subgrade for concrete channel or basin facing slabs, spillways, or 
other hydraulic structures, shall be overfilled sufficiently to permit the trimming thereof to an even and 
firm subgrade for the concrete to be placed thereon.  No direct payment will be made for such overfill.  
Any costs involved therefore shall be included in the price bid for the compacted fill. 

300-6.6 Payment.  Clearing and grubbing shall be paid for on a lump sum or per acre (hectare) basis 
as provided in the Specifications. 

Stripping, excavation, and compacted fill shall be measured and paid for on a cubic yard (cubic 
meter) basis as provided for in the Specifications. 
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300-7  EARTHWORK FOR CHANNELS. 
300-7.1  General.  Earthwork for channels shall consist of clearing, stripping, excavation, fill, 

backfill, grading, and disposal of excess excavated and removed material. 
Channels for the purposes of this section shall mean open rectangular concrete channels and lined or 

unlined trapezoidal channels. 
300-7.2  Stripping.  When stripping is indicated on the Plans or otherwise specified, the Contractor 

shall strip the soil from the designated areas to the depths specified. 
The material obtained from stripping operations shall be disposed of away from the site unless 

otherwise specified. 
Soil loosened or removed below the stripping depth specified shall be replaced and compacted to not less 

than 90 percent relative compaction.  All such filling and compacting shall be at the Contractor’s expense. 
300-7.3  Excavation.  Excavation in an open cut for lined channels may be made so as to place 

concrete directly against excavated surfaces, provided the faces of the excavation are firm, hard, and 
unyielding; are such as will stand or can be made to stand without sloughing; and are at all points outside 
the concrete lines shown on the Plans. 

Excavated surfaces becoming subgrade for lined channels, or subdrainage material, shall be 
excavated to the lines indicated on the drawings.  Excavation made below subgrade shall be backfilled 
and compacted to a relative compaction of not less than 90 percent or, with the approval of the Engineer, 
with concrete or other materials being placed.  However, no payment will be made for such 
overexcavation or material used for the backfill. 

Where it becomes necessary to excavate beyond the normal lines of excavation in order to remove 
boulders or other interfering objects, the voids remaining after the removal of such boulders or 
interfering objects shall be backfilled as hereinafter specified, or as otherwise approved by the Engineer. 

When the void is below the subgrade for reinforced concrete channel, suitable material approved by the 
Engineer shall be compacted to a relative compaction of not less than 90 percent or as specified.  With the 
approval of the Engineer, concrete of the same mix as that used in the concrete channel may be used. 

The removal of all boulders or other interfering objects and the backfilled of voids caused by such 
removals shall be at the expense of the Contractor and no direct payment for the cost of such work will be 
made by the Agency.  The cost of such work shall be included in the prices bid for the various items of work. 

If, during the progress of excavation, material is encountered which, in the opinion of the Engineer, 
is unsuitable for subgrade for the structure to be constructed thereon, the Engineer will direct the 
Contractor to excavate beyond the pay lines shown on the Plans.  However, the suitability of subgrade 
will be determined by the Engineer on the basis of its ability to withstand the load of the proposed 
channel and not upon the capacity to withstand the loads which may be placed thereon by the 
Contractor’s equipment.  Should the Contractor be directed to excavate beyond the pay lines shown on 
the Plans, said pay lines will be extended to include such excavation.  The pay lines for subdrainage 
material, if used, will be adjusted accordingly. 

Materials used or work performed by the Contractor beyond the Agency’s requirements for 
stabilization of the subgrade, so that it will withstand the loads which may be placed upon it by the 
Contractor’s equipment, shall be at the Contractor’s expense. 

300-7.4  Fill and Backfill.  Unless otherwise specified, the material obtained from the project 
excavations will be suitable for use as fill or backfill, provided that all organic material, rubbish, debris, 
and other objectionable material contained therein is first removed.  However, rocks, boulders, broken 
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portland cement concrete, and bituminous type pavement obtained from the project excavations will be 
permitted in the backfill or fill with the following limitations: 

a) The maximum dimension of any piece used shall be 6 inches (150 mm). 
b) Pieces larger than 4 inches (100 mm) shall not be placed within 12 inches (300 mm) of any 

structure. 
c) Pieces larger than 3 inches (75 mm) shall not be placed within 12 inches (300 mm) of the 

subgrade for paving. 
d) “Nesting” of pieces will not be permitted. 
Unless otherwise specified, the relative compaction of all fill and backfill shall be 90 percent. 
300-7.5  Grading.  Grading of unlined channels, levees, and access roads shall conform to the 

following tolerances: 
A vertical tolerance of zero above and 3 inches (75 mm) below the specified grade will be allowed for: 
a) The channel bottom. 
b) The channel sideslopes in both cut and fill. 
c) The levee and access road sideslopes in cut. 
A vertical tolerance of zero below and 3 inches (75 mm) above the specified grade will be allowed on: 
1) The top surface of levees and access roads in both cut and fill. 
2) The levee and access road sideslopes in fill. 
Regardless of the construction tolerances specified, the excavation and grading shall be performed so 

that the finished surfaces are in uniform planes with no abrupt breaks in the surface. 
The construction tolerances specified herein for grading are solely for purposes of field control. 

300-7.6  Measurement and Payment.  Clearing, stripping, and excavation shall be measured and 
paid for on a cubic yard (cubic meter) basis or as specified. 

Compacted fill shall be measured and paid for as provided in 300-4.9. 
All costs involved in backfilling and grading shall be included in the prices bid for the applicable 

items of earthwork. 
300-8  GEOTEXTILES FOR DRAINAGE. 
300-8.1  Trench Drains.  Geotextiles for trench drains shall be placed in accordance with the 

following provisions: 

300-8.1.1  Placement.  Fabric shall be placed in the trench in accordance with the Plans.  The fabric shall be 
placed loosely and seated firmly into the corners.  If heat-bonded fabric is used, the bonded side shall be placed to 
the inside of the trench and the fuzzy side shall face the outside of the trench, against the native soil.  
Overlapping, if necessary, shall be a minimum of 12 inches (300 mm).  Damaged fabric shall be repaired at 
Contractor’s expense by placing new fabric that meets overlap requirements over the damaged area.  Fabric shall 
be covered as soon as possible after being placed, but not later than 7 calendar days after placement.  Fabrics left 
uncovered for more than 7 calendar days shall be removed and rejected. 

Trench sides and bottom shall be excavated to provide a smooth surface, free of obstructions and 
debris.  After placement of granular fill, the two edges of the geotextile protruding at the top of the 
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trench shall be overlapped 12 inches (300 mm) on top of the granular fill, and then soil or other materials 
required by the Plans shall be compacted in the trench to the required grade. 

300-8.1.2 Measurement and Payment.  Geotextiles shall be measured for payment by the square 
yard (square meter) of fabric placed, not including any fabric for overlaps or splices. 

300-9  GEOTEXTILES FOR EROSION CONTROL. 
300-9.1  Bank and Shore Protection.  Geotextiles for bank and shore protection shall be placed in 

accordance with the following provisions: 

300-9.1.1 Placement.  Prior to placement of fabric, the Contractor shall construct a subgrade in 
accordance with the Plans and Specifications.  The fabric shall be placed loosely (not in a stretched 
condition), aligned, and placed in a manner to minimize wrinkling.  Adjacent borders and ends of fabric 
shall be overlapped a minimum of 18 inches (460 mm) or stitched when using nonwoven fabrics with a 
grab tensile strength of 90 pounds (400 N) or woven fabrics with a grab tensile strength of 200 pounds 
(890 N) or less.  Borders and ends shall be overlapped 36 inches (900 mm) or stitched for nonwoven 
fabrics with a grab tensile strength greater than 90 pounds (400 N) or woven fabrics with a grab tensile 
strength greater than 200 pounds (890 N). 

If the fabric is overlapped, the upstream or higher panel shall overlap the downstream or lower panel.  
When stitched, the seam shall have seam breaking strength of not less than 80 percent of the minimum 
required fabric strength.  The size and composition of the stitching material and stitching pattern shall be 
approved by the Engineer.  The stitching yarn shall be of a contrasting color. 

Anchoring of the fabric at terminal ends and top and bottom of the slope shall be accomplished 
through the use of key trenches or aprons as shown on the Plans.  If the geotextile is placed in a vertical 
direction on the slope, there shall be no end joints between rolls.  If heat bonded fabric is used, the fuzzy 
side shall be placed against the soil with the heat bonded side up. 

The fabric shall be secured with pins placed on 6 foot (1.8 m) centers at the midpoint of the overlaps 
unless a key trench is used.  Pins at 6 foot (1.8 m) centers shall be placed along the top edge of the slope.  
Spacing of pins shall be reduced to eliminate tearing of the fabric.  Pins shall be 12 inches (300 mm) 
long or of sufficient length to prevent pin movement. 

The outer stone cover shall be thick enough to completely prevent penetration of sunlight, unless a 
bedding layer of aggregate particles greater in size than the openings in the outer stone cover is installed first. 

Fabric shall be covered as soon as possible after being placed, but not later than 7 calendar days after 
placement.  Fabric left uncovered for more than 7 calendar days shall be removed and rejected. 

Equipment or vehicles shall not be operated on the fabric.  Damaged fabric shall be repaired, at the 
Contractor’s expense, by placing new fabric over the damaged area in a manner that meets the overlap 
requirements for horizontal placement.  Vertically placed fabric shall be replaced in its entirety. 

300-9.1.2  Measurement and Payment.  Measurement and payment shall conform to 300-8.1.2. 
300-10  GEOTEXTILES FOR SEPARATION. 
300-10.1  Subgrade Enhancement.  Geotextiles for subgrade enhancement shall be placed in 

accordance with the following provisions: 
300-10.1.1  Placement.  During grading operations, care shall be taken not to disturb or scarify the 

subgrade.  This may require use of lightweight dozers, etc., for low-strength soils such as saturated, 
cohesionless, or low cohesion soils. 



Greenbook 2009 

 

265

Once the subgrade along a particular segment of road alignment has been prepared, the geotextile 
shall be unrolled in line with the placement of the new aggregate.  The fabric shall not be dragged across 
the subgrade, and the entire fabric shall be placed and rolled out as smoothly as possible.  If heat bonded 
fabric is used, the fuzzy side shall be placed against the soil, with the bonded side up. 

Parallel rolls or ends of fabric shall be overlapped 24 inches (600 mm) or sewn if required by the 
Plans or Specifications.  When indicated on the Plans or Specifications that soils have a CBR less than 5 
or an R-value less than 20, a 36 inch (900 mm) overlap shall be used. 

The fabric shall be secured with pins placed on 6 foot (1.8 m) centers at the midpoint of all overlaps 
and at the edges to maintain them during construction activities.  Spacing of pins shall be reduced if 
necessary to eliminate tearing and movement of fabric. 

For roadways, fabric widths shall be selected such that overlaps of parallel rolls occur at lane lines.  
Overlaps shall not be placed along anticipated main wheel path locations. 

Overlaps at the end of rolls shall be in the direction of the aggregate placement with the previous roll on top. 
When fabric intersects an existing pavement area, the fabric shall extend to the edge of the old 

system, and the fabric shall be anchored. 

The base aggregate shall be placed on the fabric in such a manner and thickness that wheel rutting of 
aggregate over the fabric is limited to 1/2 inch (15 mm).  Unless otherwise indicated, the minimum 
thickness shall be 12 inches (300 mm).  Lightweight dozers shall be used if necessary.  Equipment shall 
not be allowed directly on the fabric. 

Before covering, the conditions of the fabric will be observed by the Engineer to determine that no holes or 
rips exist in the fabric.  All such occurrences shall be repaired by placing a new layer of fabric extending beyond 
the defect in all directions a distance equal to the minimum overlap required for adjacent rolls. 

300-10.1.2  Measurement and Payment.  Measurement and payment shall conform to the 
requirements of 300-8.1.2. 

300-11 STONEWORK FOR EROSION CONTROL. 
300-11.1  General.  Stone for erosion control shall be in conformance with 200-1.6 and the following 

provisions.  When shown on the Plans, stonework shall be shall be concreted as specified herein. 
300-11.2  Placing Stone.  Stone for erosion control shall be placed in accordance with the following method: 
A footing trench shall be excavated along the toe of the slope, as shown on the Plans.  The larger stones shall 

be placed in the footing trench.  Stones shall be placed with their longitudinal axis normal to the embankment 
face, and arranged so that each stone above the foundation course has a 3-point bearing on the underlying stones.  
The foundation course is the course placed on the slope in contact with the ground surface. 

Bearing on smaller stones which may be used for chinking voids will not be acceptable.  Nesting of the 
smaller stones used for chinking voids will not be permitted.  Placing of stones by dumping will not be permitted. 

Local surface irregularities of the slope protection shall not vary from the planned slope by more than 
1 foot (0.3 m) measured at right angles to the slope. 

300-11.3  Concrete Stone Slope Protection.  Stone for concreted stone slope protection shall be 
placed in accordance with 300-11.2. 
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300-11.3.1 Concrete.  Concrete for concreted stone slope protection shall be 520-C-2500P (310-C-
17P) and conform to the requirements of 201-1, except that the slump of the concrete shall be adjusted to 
provide the penetration shown in Table 300-11.3.1. 

 
TABLE 300-11.3.1 

Class 500 lb (225 kg) 375 lb (170 kg) Light (90 kg)  Facing (35 kg) 
Minimum Penetration in inches (mm)  14 (350) 12 (300) 10 (250) 8 (200) 

 
300-11.3.2  Placing Concrete.  The surfaces of the stone to be concreted shall be cleaned of 

adhering dirt and clay and then moistened.  The concrete shall be placed in a continuous operation for 
any day’s run at one location.  Concrete shall be brought to the place of final deposit by buckets or 
pump.  Other placement methods shall be approved by the Engineer prior to use. 

In no case shall concrete be permitted to flow on the slope protection a distance greater than 10 feet (3 m).   

Immediately after depositing, the concrete shall be spaded and rodded into place with suitable tools 
until the minimum penetration is that shown in Table 300-11.3.1. 

After the concrete has been placed, the stones shall be thoroughly brushed so that their top surfaces 
are exposed.  The outer stones shall project 1/3 to 1/4 their diameter above the concrete surface.  After 
completion of any 10 foot (3 m) strip, no person or load shall be permitted on the surface for a period of 
at least 24 hours, or longer if so ordered by the Engineer. 

Concreted stone slope protection shall be cured as provided in 303-1.10. 

300-11.4 Measurement and Payment.  Stone and stonework for riprap and erosion control will be 
measured and paid for per ton (tonne) of stone in place. 

Concrete and concrete placement will be measured and paid for per cubic yard (cubic meter) in place. 

 
SECTION 301 - TREATED SOIL, SUBGRADE 

PREPARATION, AND PLACEMENT OF BASE MATERIALS 
 
301-1  SUBGRADE PREPARATION. 
301-1.1 General.  This section shall govern the preparation of natural, filled, or excavated roadbed 

material prior to the placement of subbase or base material, pavement, curbs and gutters, driveways, 
sidewalks, or other roadway structures. 

301-1.2  Preparation of Subgrade.  Scarifying and cultivating will be required for dry soils which are 
impervious to the penetration of water, for soils which contain excessive amounts of moisture which may 
result in unstable foundations, for soils which are nonuniform in character which may result in nonuniform 
relative compactions and subsequent differential settlements of finished surfaces, or when pavement is to be 
placed directly on the roadbed material.  Unsuitable material found below the processing depth for subgrade 
specified herein shall be treated in accordance with 300-2.2, Unsuitable Material. 

After rough grading has been completed, when scarifying and cultivating are required, the roadbed 
shall be loosened to a depth of at least 6 inches (150 mm).  The loosened material shall then be worked 
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to a finely divided condition and all rocks larger than 3 inches (75 mm) in diameter shall be removed.  
The moisture content shall be brought to minus 1 percent of optimum or wetter by the addition of water, 
by the addition and blending of dry suitable material, or by the drying of existing material.  The material 
shall then be compacted by approved equipment to the specified relative compaction. 

Uniform pervious soils, that allow the immediate penetration of water or uniform impervious soils 
which will allow the penetration of water to a depth of at least 6 inches (150 mm) after the addition of a 
suitable wetting agent, will not require scarifying and cultivating unless a condition previously set forth 
in this subsection requires such processing.  When scarifying and cultivating are not required, the 
moisture content of the top 6 inches (150 mm) of the subgrade material shall be brought to optimum by 
the addition of water at the surface, and the material shall be compacted by approved equipment to the 
specified relative compaction. 

301-1.3 Relative Compaction. Except in alleys, when pavement is to be placed directly on subgrade 
material, the top 6 inches (150 mm) of subgrade material shall be compacted to a relative compaction of 
95 percent.  When base or subbase material, curb, gutter, alley pavement, driveways, or sidewalks are to 
be placed on the subgrade material, the top 6 inches (150 mm) of such subgrade material shall be 
compacted to a relative compaction of 90 percent. 

After compaction and trimming, the subgrade shall be firm, hard, and unyielding. 

301-1.4 Subgrade Tolerances.  Subgrade for pavement, sidewalk, curb and gutter, driveways, or 
other roadway structures shall not vary more than 0.02 foot (6 mm) from the specified grade and cross 
section.  Subgrade for subbase or base material shall not vary more than 0.04 foot (12 mm) from the 
specified grade and cross section.  Variations within the above specified tolerances shall be 
compensating so that the average grade and cross section specified are met. 

301-1.5  Grading of Areas Not To Be Paved.  Roadway areas where “grade only” is called for on 
the Plans shall be graded to meet tolerances for base subgrade.  The surface shall be constructed to a 
straight grade from the finish pavement or curb elevations shown on the Plans to the elevation of the 
existing ground at the extremities of the area to be graded. 

301-1.6  Adjustment of Manhole Frame and Cover Sets to Grade.  Utility manhole and vault 
frames and covers within an area to be paved or graded will be set by the owners thereof to finished 
grade.  Sewer and storm drain manhole frames within the area to be paved or graded shall be set to finish 
grade by the Contractor.  Manholes in asphalt concrete pavement shall be set to finish grade in 
accordance with provisions of 302-5.8.  In the case of portland cement concrete pavement, manhole 
frames shall be set to finish grade before paving.  Repaving required as a result of reconstructing or 
adjusting all manhole and vault frames and covers to grade shall be the responsibility of the Contractor 
and the cost thereof shall be included in the bid item for pavement. 

The Contractor shall remove all debris from the interior of manholes and shall clean all foreign 
material from the top of the frames and covers. 

301-1.7  Payment.  Payment for preparing a subgrade will be considered as included in the item of 
work for which the subgrade is prepared. 

Payment for grading operations in areas designated as “grade only” will be considered as included in 
the price bid for excavation or fill. 

Payment for adjusting manhole frames and covers to grade, where the difference between the lowest 
point of manhole removal and final elevation of the top of the frame is less than 15 inches (375 mm) or 
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where the adjustment is accomplished by adjustment rings only, will be made at the Contract Unit Price 
for adjusting each manhole frame. 

Payment for adjusting manhole frames and covers to grade, where the difference between the lowest 
point of manhole removal and final elevation of the top of the frame is 15 inches (375 mm) or more, will 
be made at the Contract Unit Price per linear foot (meter) for reconstructing each manhole. 

If no payment provision for manhole adjustment or reconstruction is made, payment for such work 
will be as provided in 3-3, Extra Work. 

301-2  UNTREATED BASE. 
301-2.1 General.  Untreated base shall be constructed of material conforming to 200-2. 

301-2.2 Spreading.  Imported aggregate bases shall be delivered to the roadbed as uniform mixtures 
and each layer shall be spread in one operation.  Segregation shall be avoided and the base shall be free 
from pockets of coarse or fine material.   

Aggregate bases shall be deposited on the roadbed at a uniform quantity per linear foot (meter), 
which quantity will provide the required compacted thickness within the tolerances specified herein 
without resorting to spotting, picking up, or otherwise shifting the aggregate base material.  At the time 
aggregate base is spread, it shall have a moisture content sufficient to obtain the required compaction.  
Such moisture shall be uniformly distributed throughout the material. 

Where the required thickness is 6 inches (150 mm) or less, the base material, except “Pulverized 
Miscellaneous Base”, may be spread and compacted in one layer.  Where the required thickness is more 
than 6 inches (150 mm) the base material, except “Pulverized Miscellaneous Base”, shall be spread and 
compacted in two or more layers of approximately equal thickness, and the maximum compacted 
thickness of any one layer shall not exceed 6 inches (150 mm).  Each layer shall be spread and 
compacted in a similar manner. 

The use of motor-graders will be permitted during depositing, spreading and compacting operations, 
except when self-propelled spreaders are specified.  Pulverized Miscellaneous Base shall be spread and 
compacted in one or more layers.  The maximum compacted layer shall not exceed 10 inches (250 mm). 

When the subgrade for aggregate base consists of cohesionless sand and written permission is granted 
by the Engineer, a portion of the aggregate base may be dumped in piles upon the subgrade and spread 
from the dumped material in sufficient quantity to stabilize the subgrade.  Segregation of aggregates shall 
be avoided and the material as spread shall be free from pockets of coarse or fine material. 

301-2.3  Compacting.  Rolling shall always be commenced along the edge of the area to be 
compacted and the roller shall gradually advance toward the center of the area to be compacted. 

Rollers shall be operated along lines parallel or concentric with the centerline of the road being 
constructed, and no material variation therefrom will be permitted.  All rollers must be maintained in 
good mechanical condition. 

The relative compaction of each layer of compacted base material shall not be less than 95 percent, 
except in the areas back of curb (under sidewalks and driveways).  Compaction in the excepted areas 
shall be as specified in 211-1 with each layer of compacted base material having a minimum relative 
compaction of 90 percent. 

The surface of the finished aggregate base at any point shall not vary more than 0.02 foot (6 mm) 
above or below the grade established by the Engineer. 
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Base which does not conform to the above requirements shall be reshaped or reworked, watered, and 
thoroughly recompacted to conform to the specified requirements. 

301-2.4 Measurement and Payment.  Quantities of untreated base will be measured as shown in the 
Bid.  The volumetric quantities of base material shall be those compacted in place within the limits of 
the dimensions shown on the Plans. 

The weight of material to be paid for will be determined by deducting (from the weight of material 
delivered to the Work) the weight of water in the material (at the time of weighing) in excess of 1 
percent more than the optimum moisture content.  No payment will be made for the weight of water 
deducted as provided in this subsection. 

301-3  PORTLAND CEMENT TREATED MIXTURES. 
301-3.1  Soil-cement. 
301-3.1.1  General.  Soil-cement shall consist of soil, portland cement, and water which are 

uniformly mixed, compacted, finished, and cured in such a manner that the in-place soil-cement mixture 
forms a dense, uniform mass conforming to the lines, grades, and cross sections shown on the Plans.  
Soil-cement mixtures shall also include cement treated base and cement modified soil. 

301-3.1.2  Materials.  Portland cement and water shall conform to the provisions of 201-1.2.1 and 201-
1.2.3, respectively, or as otherwise specified.  Cement content and moisture content shall be specified. 

Soil to be treated may consist of in-place material, select borrow material, a combination of these 
materials, or select aggregate material proportioned as directed by the Engineer or as specified.  The soil 
shall consist of material not larger than 2 inches (50 mm) in diameter and with not less than 55 percent 
passing the No. 4 (4.75 mm) sieve.  The material shall not be deleterious in its reaction with cement. 

301-3.1.3  Equipment.  Soil-cement shall be constructed utilizing a machine or a combination of 
machines that will produce results meeting all the requirements herein.  Such machines shall be 
approved by the Engineer prior to use. 

301-3.1.4  Preparation.  Prior to importing materials to be treated, the soil subgrade shall be 
prepared as provided in 301-1. 

Subgrade material that is to be treated in place shall be shaped and rolled to specified cross section 
prior to the scarification and treatment.  No further subgrade preparation will be necessary. 

The soil subgrade shall be firm enough to support construction equipment without displacement.  
Unsuitable soils shall be removed in accordance with 300-2.2. 

301-3.1.5 Cement Application, Mixing, and Spreading.  Mixing of the soil, cement, and water shall be 
accomplished either by the mixed-in-place or the central-plant-mixed method.  No cement or soil-cement 
mixture shall be spread when the aggregate or subgrade is frozen or when the air temperature is less than 40°F 
(5°C) in the shade.  The finished soil-cement shall be protected against freezing. 

After mixing is complete, the soil shall be so pulverized that 100 percent by dry weight passes a 1 
inch (25 mm) sieve, and a minimum of 80 percent passes a No. 4 (4.75 mm) sieve, exclusive of gravel or 
stone retained on these sieves. 

301-3.1.6  Mixing In Place.  The specified quantity of cement shall be spread uniformly on the soil 
to be treated.  Cement that has been spread and then tracked or displaced by traffic or other operations 
shall be replaced before mixing is started to provide a uniform coverage in all areas. 
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For the windrow method of mixing, the material shall be shaped and sized uniformly prior to the 
addition of cement.  The tops of soil windrows shall be flattened or slightly trenched to receive the 
cement.  Windrows shall be limited to such size that all material can be passed through the mixing 
machine in one operation. 

Cement shall be spread by an approved cement spreader in such a manner that cement content shall not 
vary from the specified rate of application by more than 10 percent.  Cement may be supplied in sacks and 
spread by hand when specified or when approved by the Engineer.  When hand spreading is used, the sacks 
shall be spaced at uniform intervals and then emptied, following which the cement shall be spread in a layer of 
uniform thickness.  After the cement has been spread, it shall be uniformly mixed with the soil. 

Water shall be applied under pressure by means of controlled distributing equipment which will 
produce a completed mixture with a uniform moisture content.  Leakage of water from equipment will 
not be permitted.  Care shall be exercised to avoid the addition of any excess water. 

Mixing shall continue until a uniform mixture of soil, cement, and water has been obtained.  If 
equipment is used that requires more than one pass of the mixer, at least one pass shall be made before 
any water is added to the material. 

301-3.1.7  Central-Plant Mixing.  Soil-cement mixed in central mixing plants shall use an approved 
pugmill or continuous flow mixer.  Soil, cement, and water shall be stored separately. 

The rate of feed of soil, cement, and water shall be within 3 percent of the amount of each material 
designated by the Engineer or as specified. 

Water shall be so proportioned that the Engineer may readily verify the amount of water in a batch or 
the rate of flow for continuous mixing. 

The charge in a batch mixer or the rate of feed to a continuous mixer shall not exceed that which will 
permit complete mixing of all of the material.  Dead areas in a mixer, in which the material does not 
move or is not sufficiently mixed, will not be permitted. 

Mixing shall continue until a homogeneous mixture of uniformly distributed and properly coated 
aggregates of unchanging appearance is produced.  Cement content shall not vary more than 5 percent 
from that specified. 

The soil-cement mixture shall be transported from the mixing plant to the site in clean equipment 
provided with suitable protective devices to prevent material loss and significant moisture change.  The 
total elapsed time between the addition of water to the mixture and the start of compaction shall not 
exceed 45 minutes. 

301-3.1.8  Placing, Compacting, and Finishing.  Soil-cement shall be uniformly compacted to at 
least 95 percent of relative compaction. 

The mixture shall be placed on the moistened subgrade, or previously completed soil-cement, using 
mechanical spreading equipment that will produce layers of such width and thickness that it will 
compact to the required dimensions of the completed soil-cement layers. 

The mixture may be spread and compacted in one layer where the required thickness is 8 inches (200 
mm) or less.  Where the required thickness is more than 8 inches (200 mm), the mixture shall be spread 
and compacted in two or more layers of approximately equal thickness, provided that the maximum 
compacted thickness of any one layer does not exceed 8 inches (200 mm). 

Compaction shall commence within 30 minutes after the mixture is placed on the grade and shall 
proceed continuously until completed.  Final compaction of the mixture to the specified density shall be 
completed within 2-1/2 hours after the application of water during the mixing operation. 
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When two or more layers of soil-cement are to be placed, the surface which will be in contact with 
succeeding layers shall be kept continuously moist for 7 days or until the placement of the subsequent 
layer.  Any loose material on the surface of the completed layer shall be removed and the surface 
moistened immediately before placement of the next layer.  No standing water will be permitted. 

At the start of compaction, the mixture shall be in a uniform, loose condition throughout its full depth. 
During finishing operations, the surface of the soil-cement shall be shaped to the required lines, 

grades, and cross sections and shall be kept moist.  The finished surface of the soil-cement shall conform 
to the requirements of 301-1.4. 

301-3.1.9  Curing.  After placement and compaction of the soil-cement is completed, it shall be 
protected against drying and from traffic for 7 days. 

Curing shall be moist (water fogging), bituminous seal, or other method approved by the Engineer.  
If moist curing is used, exposed surfaces of the soil-cement shall be kept continuously moist with a fog 
spray for 7 days.  If a bituminous curing is used, it shall consist of liquid asphalt or emulsified asphalt 
meeting the requirements of Section 203. 

The bituminous curing seal shall be applied in sufficient quantity to provide a continuous membrane over 
the soil at a rate of between 0.10 and 0.20 gallon per square yard (0.45 L/m2 and 0.90 L/m2) of surface with 
the exact rate determined by the Engineer.  It shall be applied as soon as possible after the completion of final 
rolling.  The surface shall be kept moist until the seal is applied.  At the time the bituminous material is 
applied, the soil surface shall be dense, shall be free of all loose and extraneous material, and shall contain 
sufficient moisture to prevent excessive penetration of the bituminous material. 

301-3.1.10  Construction Joints.  Construction joints shall have vertical faces and shall be made in 
thoroughly compacted material.  Additional mixture shall not be placed against the construction joint 
until the joint has been approved by the Engineer.  The face of the cut joint shall be clean and free of 
deleterious material and shall be kept moist until the placing of the adjacent soil-cement. 

301-3.1.11  Repair.  If the soil-cement is damaged, it shall be repaired by removing and replacing the 
entire depth of affected layers in the damaged area.  Feathering will not be permitted for repair of low areas. 

301-3.1.12 Measurement and Payment.  Cement treated soils, base, and subbase will be paid for by 
the square yard (square meter) or cubic yard (cubic meter) in place as shown on the Plans or as directed 
by the Engineer.  The Contract Unit Price shall include full compensation for mixing, spreading, 
shaping, compacting, trimming, and curing. 

301-3.2  Plastic Soil-Cement. 
301-3.2.1  General.  Plastic soil-cement shall consist of soil, portland cement, and water.  It shall be 

proportioned, uniformly mixed to the consistency of plastering mortar, finished and cured in such a 
manner that the completed plastic soil-cement in place forms a dense uniform mass conforming to the 
lines and grades shown on the Plans. 

301-3.2.2  Mixing and Finishing.  Mixing of the soil, cement, and water shall be accomplished by a 
pugmill or rotary drum mixer. 

The soil, cement, and water shall be proportioned as specified and uniformly mixed to a consistency 
similar to that of plastering mortar. 

The plastic soil-cement shall be placed on the prepared grade, consolidated, and finished to the lines 
and grades shown on the Plans. 

Finished, plastic soil-cement shall be kept moist and cured as specified in 301-3.1.9. 
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301-3.2.3  Measurement and Payment.  Measurement and payment of plastic soil-cement will be in 
accordance with 301-3.1.12. 

301-3.3  Cement-Treated Base. 

301-3.3.1  General.  The cement-treated base shall conform to the requirements of 301-3.1 and 301-3.3. 

Cement-treated base shall consist of a combination of specified base material and portland cement, 
uniformly mixed, moistened, and compacted as described herein, and shaped to conform to the lines, 
grades, and cross sections shown on the Plans. 

301-3.3.2  Mixed In Place.  Water distributing equipment shall be provided with a metering device 
for introducing water at the time of mixing. 

Should the Contractor elect to perform road-mixing operations off the roadbed at a designated 
location, the preparation of the material for mixing and the mixing of base material, cement, and water 
shall conform to the applicable provisions specified herein for preparing and mixing the materials on the 
roadbed.  When the materials are road-mixed off the roadbed, the device for loading the mixed material 
into the transporting vehicle shall be so constructed and so operated that no untreated material will be 
picked up.  The time required for loading and hauling the material shall be taken into account when 
determining the amount of material to be mixed at any one time for placement and compaction within 
the time specified in 301-3.1.8. 

301-3.3.3  Central-Plant Mixing.  Base material, cement, and water shall be mixed in a rotary drum 
or pugmill mixer with the materials proportioned by batch weights.  If a continuous type of mixer is 
used, the materials shall be proportioned by volume. 

If the Contractor elects to use a continuous type mixer, the correct proportions of each aggregate size 
introduced into the mixer shall be drawn from the storage bins by means of a continuous feeder through 
adjustable calibrated gates, which gates shall supply the correct amount of aggregate in proportion to the 
cement and water, and the gates shall be so arranged that the proportion of each aggregate size can be 
separately adjusted.  The mixer shall be equipped with metering devices which will introduce the cement 
and water into the mixer in the specified proportions.  The metering devices and feeder shall be 
interlocked and so synchronized as to maintain a constant ratio between cement, water, and aggregate.  
Storage bins shall be equipped with overflow chutes for each compartment.  A positive signal system 
shall be provided to indicate when the level of material in each bin approaches the strikeoff capacity of 
the feed gate.  The plant shall not be permitted to operate unless this signal system is in good working 
condition.  The plant shall be equipped with facilities to weigh samples for calibrating gate openings. 

Water may be proportioned by weight or volume.  The quantity of water added to the mixture shall 
be adjusted to produce optimum moisture content.  The addition of water shall be made under conditions 
which will permit an accurate determination of the quantity of water utilized. 

301-3.3.4  Placing, Compacting, and Finishing.  Materials mixed at a location off the roadbed shall 
be deposited by means of approved spreading equipment.  Dumping in piles upon the subgrade will not 
be permitted. 

The surface of the finished cement-treated base at any point shall vary not more than 0.02 foot (6 
mm) above or below the grade established by the Engineer. 

The mixed materials shall be spread for the full width of the subgrade or base under construction, 
either by one spreader or by several spreaders operating in echelon across the subgrade, unless traffic 
conditions require part-width construction.  Should only one spreader be used, not more than 45 minutes 
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shall elapse between the time of placing material in adjacent lanes at any location without trimming the 
longitudinal joint. 

Where traffic or other conditions make part-width construction of a base necessary, a windrow of 
shoulder material or soil shall be placed and compacted to form a choker to restrain the inner edge of the 
base during compacting operations.  The choker shall be constructed to the same elevation as that of the 
compacted base, and shall be completed in advance of the spreading of the treated material.  The toe of 
the choker shall be not less than 3 inches (75 mm) outside the finished trimming line of the compacted 
section of base material.  The use of side forms, or other methods which will satisfactorily retain the 
base material during compacting operations, will be permitted in lieu of a choker. 

After a part-width section has been completed, the longitudinal joint against which additional 
material is to be placed shall be trimmed to a vertical edge at the neat line of the section.  Choker 
material and material cut away in trimming shall be used only in the construction of adjacent shoulders 
or otherwise disposed of along the roadway, unless suitable for incorporation in the Work. 

The use of self-propelled graders will be permitted for spreading the mixed material on the roadbed 
and for trimming. 

301-3.3.5  Curing.  No equipment or traffic shall be permitted on the finished surface during the first 
3 days after the application of the curing seal. 

In cases where the Contractor has permitted equipment or traffic to operate on a cement-treated base, or 
subbase, the Contractor shall, before the paving material is placed on the surface, completely remove any 
other material which has been spread to protect the treated surface and shall apply additional curing seal to 
any areas where the curing seal has been destroyed.  Full compensation for furnishing, spreading, and 
removing such material and for furnishing and applying the additional curing seal will be considered as 
included in the price bid for cement-treated base and no additional compensation will be made therefore. 

301-3.3.6  Measurement and Payment of Cement-treated Base.  Measurement and payment of 
cement-treated base will be in accordance with 301-3.1.12. 

301-4  BITUMINOUS-STABILIZED BASE. 

301-4.1  General.  Bituminous-asphalt-stabilized base shall consist of a mixture of aggregate and 
emulsified or liquid asphalt spread upon a prepared subgrade in layers. 

301-4.2  Materials.  The aggregates shall consist of soil or mineral aggregates, or blends thereof, 
which when stabilized and allowed to cure, will meet the requirements specified.  If the Contractor 
intends to import material, it shall notify the Engineer in sufficient time to allow for testing to determine 
the suitability of the material and quantity of stabilizer required. 

301-4.3 Advance Tests.  When mixing is to be done on the site, a representative sample of the aggregates 
shall be taken for each 10,000 square feet (1000 m2) to be stabilized.  When mixing is done in a central 
mixing plant, samples which are representative of the aggregate to be used shall be taken for tests. 

The asphalt and aggregates for the Work shall meet the requirements of the Specifications.  The 
quality of asphalt shall be as specified.  In the case of emulsified asphalt, the Engineer will determine the 
quantity of water to be added. 
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301-4.4  Mixing. 

301-4.4.1  General.  The aggregate and asphalt shall be thoroughly mixed in a central pugmill-type 
mixing plant, or alternatively on the roadbed by traveling mixer or motor grader.  The mixture shall be 
uniform and contain the percentage of asphalt specified by weight or volume of the dry aggregate.  If 
necessary, water shall be added to the aggregate in a quantity sufficient to completely disperse the 
emulsified asphalt and produce a plastic mixture free from balled fines or balled asphalt. 

301-4.4.2  Central Plant Mixing. The asphalt binder and aggregate shall be mixed at a central 
mixing plant by either batch mixing or continuous mixing at the option of the Contractor. 

The aggregates shall be blended in such proportions that the combined aggregates will meet the 
grading limits specified. 

Asphalt, at the rate specified, shall be added to the aggregate in the mixer.  Necessary additional 
water shall be added simultaneously with emulsified asphalt.  Mixing shall continue until the asphalt is 
uniformly and thoroughly distributed throughout the mass. 

301-4.4.3  Travel Mixing.  The traveling mixer machine shall be of the pug type or auger type.  The 
traveling mixer shall have provision for introducing the asphalt and water at the time of mixing through 
a metering device or other approved method.  Both the asphalt and the water shall be applied by means 
of separate controls which will supply a uniform ratio of asphalt and water to the amount of aggregate 
passing through the mixer, and will produce a complete mixture with a uniform moisture content.  
Leakage of asphalt or water from equipment will not be permitted and care shall be exercised to avoid 
the addition of asphalt or water from any source except through the metering device. 

Prior to mixing in the traveling mixer, the aggregate shall be placed in such manner that all the 
material will be passed through the mixer in one mixing operation.  If aggregate is brought to the site in 
separate sizes, each of the sizes in proper amount shall be deposited by means of an approved spreading 
device equipped with a readily adjustable strike-off device. 

The rate of movement of the mixer, the amount of material mixed, and the amount of mixing shall be so 
regulated that a mix satisfactory to the Engineer will result.  The material shall be mixed so that a uniform 
mixture of unchanging appearance is obtained and all particles of aggregate are coated with asphalt. 

301-4.4.4 Motor-Grader Mixing.  Unless otherwise permitted by the Engineer, the aggregate shall 
be thoroughly blended with the blade of a motor-grader and uniformly spread over the site preparatory to 
application of the asphalt.  Asphalt shall be spread by an approved pressure distributor in the number of 
applications directed by the Engineer.  After each application, the aggregate shall be mixed.  Additional 
water shall be added as needed by pressure distributor in the amount directed by the Engineer.  After the 
final application, the material shall be bladed into a windrow and the windrow bladed back and forth 
across the site with a heavy motor-grader having a wheelbase not less than 15 feet (4.5 m) until a 
satisfactory mixture of uniform and unchanging appearance has been obtained.  After having been mixed 
and deposited in the final windrow, the mixture shall not be allowed to remain in the windrow for more 
than 24 hours unless otherwise permitted by the Engineer. 

301-4.5 Placing the Mixture.  The mixed base material shall be laid and rolled to the thickness 
shown on the Plans in layers not to exceed 6 inches (150 mm) in compacted thickness. 

If the aggregate and asphalt have been mixed in a central mixing plant, the treated base material shall 
be transported to the site in trucks and spread.  Dumping in piles on the subgrade will not be permitted.  
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If necessary, spreading shall be completed by blading the mixture to proper cross section with motor-
grader.  An approved spreading, screeding, and tamping machine may be used. 

The moisture content of the mixed material prior to compaction shall be as directed by the Engineer. 

301-4.6  Compacting.  Rolling of the mixture shall commence immediately after it has been placed 
on the subgrade. 

Layers of mixture shall be rolled with double-axle, multiple pneumatic-tired rollers.  Rollers shall be 
self-propelled or drawn by tracks or tractors having rubber-tired wheels. 

After the specified compaction has been secured in the top layer with the pneumatic-tired rollers, the 
roadway shall be thoroughly rolled with self-propelled tandem rollers with smooth steel wheels.  Such 
rollers shall weigh between 8 and 10 tons (7.2 and 9.1 tonnes). 

Rolling shall commence at the outer edge of the base course and progress toward the center.  Each 
base course layer shall be rolled until it is compacted and true to grade and cross section. 

Rolling shall continue until a relative compaction of at least 95 percent has been obtained.  The 
surface of the finished bituminous-stabilized base, at any point, shall not vary more than 0.04 foot (12 
mm) above or below the grade established by the Engineer, and such variations shall be compensating. 

Areas inaccessible to the roller shall be compacted by power tamping until the base material is 
compacted to a relative compaction of at least 95 percent. 

The surface of each layer shall be clean prior to placing the succeeding layer of material. 

301-4.7 Base Seal.  After the top layer is compacted, cleaned and dried to the percent of moisture 
required, the surface shall be given a light uniform application of mixing-type emulsified asphalt at the 
rate of 1/8 of a gallon per square yard (0.57 L/m2).  After the seal has dried, the base shall be ready for 
final pavement surface. 

301-4.8  Payment.  Bituminous-stabilized base or subbase will be paid for by the square meter 
(square yard) in place as shown on the Plans or as directed by the Engineer.  The price per square yard 
shall include payment for furnishing untreated base material or mineral aggregate required by the Plans 
or Specifications, mixing, spreading, shaping, compacting, trimming, and sealing the treated material.  
Separate payment will be made for bituminous materials used for stabilization at the rate specified on the 
Plans or as directed by the Engineer as provided in 203-2.6 or 203-3.6.  Payment for bituminous 
materials shall include payment for furnishing and spreading.  Bituminous materials will not be 
considered a major bid item for the purpose of adjusting quantities. 

301-5  LIME-TREATED SOIL. 

301-5.1  General.  Lime treatment shall consist of mixing a soil with a specified percentage of hydrated 
lime or quicklime and water; spreading, compacting, and curing the mixture to the lines, grades, and 
dimensions shown on the Plans or as specified herein. 

301-5.2  Lime.  Lime shall be either a commercial dry hydrated lime or quicklime, conforming to 
ASTM C 51. 

When sampled by the Engineer at the point of delivery, the lime shall meet the following quality 
requirements: 
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TABLE 301-5.2 (A) 
Percent Passing 

Sieve Sizes 
Hydrated Lime Quicklime 

No. 4 (4.75 mm)  100 100 
No. 30 (600 µm)  95 - 100  
No. 100 (150 µm)   0 - 20 
No. 200 (75 µm)  75 - 100  
Test Method ASTM C 1101 ASTM C 1362 

Chemical Percent of Chemical (Min.) 
Ca(OH)2 85 119 
CaO  80 
Test Method California Test 414 or ASTM C 25  

1.  The sample shall be washed for 15 ± 1 mins. 
2.  Dry sieving only. 

 
The lime shall be protected from moisture exposure until used and shall be sufficiently dry to flow 

freely.  Prior to spreading, a certificate of compliance and a certified copy of the shipping weight shall be 
submitted to the Engineer with each delivery. 

Lime may be mixed with water to form a slurry prior to being added to the soil.  Mixing of the lime 
and water may be accomplished by any method which will produce a uniform consistency.  When once 
established, the proportioning method may not be changed without the approval of the Engineer. 

301-5.3  Water.  All water used must be fresh and potable. 
301-5.4  Preparation.  When material to be treated is to be imported to the project site, the subgrade 

shall be prepared as provided in 301-1 prior to placing such imported material. 
If in-place material is to be treated, it shall be shaped and rolled to the section specified prior to 

scarifying and treating.  No subgrade preparation shall be necessary provided that it is firm and able to 
support the construction equipment to the satisfaction of the Engineer.  Where needed, stabilization of 
the earth subgrade shall be as directed by the Engineer. 

The material to be treated shall contain no rocks larger than 2 inches (50 mm) in diameter.  
Removing and disposing of rocks larger than 2 inches (50 mm), when in excess of 5 percent of the total 
material to be treated, will be paid as extra work as provided in 3-3. 

301-5.5 Spreading Lime. Lime shall be spread by a system, approved by the Engineer, which will 
uniformly distribute the required amount of lime for the full width of the pass or on the windrow.  When lime 
slurry is used, the distributor truck shall be equipped with a recirculating pump or other device to prevent 
settling of the lime prior to depositing on grade.  The lime spread rate shall not vary more than 10 percent 
from the designated spread rate.  All lime shall be mixed the same day as spread. 

If the material to be treated is windrowed, the top of the windrow shall be flattened or trenched to 
receive the lime.  No traffic other than water trucks and the mixing equipment will be allowed to pass 
over the spread lime until after completion of mixing. 

Lime or lime-treated material shall not be spread or mixed while the atmospheric temperature is 
below 35°F (2°C) or when wind conditions are such that blowing lime can have adverse effect on traffic 
or adjacent property. 

301-5.6  Mixing.  The mixing shall be accomplished with a traveling mixer, approved by the 
Engineer, which shall be equipped with a system capable of introducing water at a controlled rate during 
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mixing in order to produce a completed mixture with a uniform moisture content.  Mixing operations 
shall be performed in such a manner as to produce a uniform mixture of the lime, water, and the 
materials being treated, free of streaks and pockets of lime.  Nonuniformity of color reaction, when the 
treated material is tested with the standard phenolphthalien-alcohol indicator, shall be considered as 
evidence of inadequate mixing.  Water shall be added during the mixing process until the water content 
of the mixture is approximately 2 percent above the optimum moisture content of the lime-treated soil.  
Sufficient water shall be added during initial mixing to slake all the quicklime. 

The final mixture shall not contain more than 5 percent untreated dirt clods larger than 1 inch (25 
mm) in diameter.   

At the conclusion of mixing, suitable protective measures shall be taken to minimize evaporation 
loss and to prevent excessive wetting. 

301-5.7  Spreading and Compacting.  After the mixing operation is complete, a curing period of 
not less than 16 nor more than 72 hours is required before the lime-treated material is spread and 
compacted.  The completed mixture shall be spread to the plan, grade, and cross section. 

The thickness of a compacted layer shall not exceed 8 inches (200 mm).  Where the thickness is 
more than 8 inches (200 mm), the mixture shall be spread and compacted in two or more approximately 
equal layers.  The moisture content shall be maintained to achieve compaction. 

Where used directly under pavement, lime-treated soil shall be compacted to not less than 95 percent 
relative density.  This finished surface shall not vary more than 0.02 foot (6 mm) from the specified 
grade and cross section. 

In other cases, the relative density shall be 90 percent minimum.  The finished surface shall not vary 
more than 0.04 foot (12 mm) from the specified grade and cross section. 

Initial compaction shall be by means of sheepsfoot or segmented-wheel rollers.  Final rolling shall be 
by means of steel-tired or pneumatic-tired rollers.  Areas, inaccessible to rollers, shall be compacted to 
the required compaction by other means satisfactory to the Engineer. 

At the end of each day’s work, a vertical-faced construction joint shall be made in thoroughly 
compacted material normal to the centerline of the roadbed.  Additional mixture shall not be placed until 
the construction joint has been approved by the Engineer. 

301-5.8 Curing.  The surface of the compacted layer shall be kept moist until covered by other base 
material or application of a curing seal of emulsified asphalt.  If a curing seal is used, it should be 
applied as soon as possible after completion of final rolling, at a rate of between 0.10 and 0.20 gallon per 
square yard (0.45 L/m2 and 0.90 L/m2), the exact rate to be determined by the Engineer. 

No equipment or traffic shall be permitted on lime-treated material for 72 hours after curing seal is 
applied, unless otherwise permitted by the Engineer. 

301-5.9  Safety Program.  The Contractor shall provide to the Engineer for review a detailed safety 
program for the protection of the workers and public, covering precautions to be exercised and 
emergency treatment to be available on the jobsite.  The program shall include protective equipment for 
eye, mouth, nose, and skin protection; and a first-aid kit with an eyeball wash.  Said protective 
equipment shall be available on the jobsite during spreading and mixing operations.  This program shall 
be provided and agreed upon before the lime spreading begins.  The Contractor shall actively enforce 
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said program for the protection of its work force and others in the construction area.  Adequate care must 
be taken to avoid quicklime contact during spreading and slaking operations. 

301-5.10 Measurement and Payment.  Lime-treated soil will be paid for by the square yard or 
cubic yard (square meter or cubic meter) in place as shown on the Plans or as directed by the Engineer.  
The price per square yard or cubic yard (square meter or cubic meter) shall include payment for 
breaking-up, mixing, spreading, compacting, trimming, and curing treated soil.  Lime will be paid for by 
the ton (tonne) when spread at the rate prescribed on the Plans or directed by the Engineer.  Payment for 
lime will include furnishing and spreading lime.  Lime will not be considered a major bid item for the 
purpose of adjusting quantities. 

 

SECTION 302 - ROADWAY SURFACING 
 
302-1  COLD MILLING OF EXISTING PAVEMENT. 
302-1.1  General.  The Contractor shall cold mill existing pavement as shown on the Plans and 

specified in the Special Provisions.  The type of pavement and depth to be cold milled shall be as shown 
on the Plans or specified in the Special Provisions.  The presence of pavement fabric, rubberized 
material (i.e.  ARHM, REAS, ARAM’s, etc.), or steel reinforcement within the depth to be cold milled 
shall be noted on the Plans or in the Special Provisions.  The surface after cold milling will be uniformly 
grooved or ridged unless otherwise specified in the Special Provisions.  The outside lines of the milled 
pavement shall be neat and uniform. 

The milled pavement shall be true to grade and cross section.  When the straightedge specified in 
302-5.6.2 is laid on the finished surface parallel to the centerline of the roadway, the surface shall not 
vary from the edge of the straightedge more than 3/8 inch (10mm) at any point, except at intersections or 
at changes of grade.  Any areas that are not within tolerance shall be brought to grade within 1 working 
day following initial cold milling. 

Cold milling operations shall be performed without damage to the remaining pavement.  Whenever cold 
milling is adjacent to existing portland cement concrete curbs, gutters or pavement, the Contractor shall 
protect these improvements from damage.  Any portland cement concrete curbs, gutters or pavement damaged 
during cold milling operations shall be repaired as directed by the Engineer at the Contractor’s expense.  Any 
portland cement concrete curbs, gutters or pavement that is cracked or displaced shall be removed and 
replaced at the Contractor’s expense.  Replaced sections of portland cement concrete curb, gutter or pavement 
shall be a minimum of 5 feet (1.52m) in length or to the next joint. 

302-1.2  Milling Machine.  Milling machines shall be specially designed for cold milling of asphalt 
concrete, portland cement concrete, or a combination of asphalt and portland cement concrete pavement.  
Milling machines shall conform to the following: 

a)  The cutting drum shall be a minimum of 60 inches (1500mm) wide and shall be equipped with 
carbide-tipped cutting teeth placed in a variable pattern to produce the desired finish. 

b)  Be self-propelled and capable of removing the pavement to the depth shown on the Plans. 
c)  Be equipped with a conveyor system that will immediately convey the milled material into a 

transport vehicle for disposal as specified in the Special Provisions. 
d)  Have the capability of spraying water at the cutting drum to minimize dust. 
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e)  Be designed so that the operator can observe the milling operation, at all times, without leaving 
the controls. 

f)  Be adjustable for slope and depth. 
g)  Be able to deep cut, in one pass, to the maximum depth recommended by the manufacturer 

without producing fumes or smoke. 
The Contractor shall provide smaller machines if required to cold mill areas that are inaccessible to 

the larger machine and to provide the surface specified in the Special Provisions. 
302-1.3  Cold Milling to Specified Elevations. 
302-1.3.1 General.  Milling to specified elevations is the controlled removal of a portion of the 

existing pavement and underlying base or substrate.  The finished elevations and depth of cut shall be as 
shown on the Plans or specified in the Special Provisions. 

302-1.3.2  Milling Machine.  Milling machines used for milling to specified elevations shall 
conform to 302-1.2.  The machines shall also be equipped with automatic grade controls that reference 
the existing pavement elevations or independent grade references.  The references shall be those required 
to achieve the specified elevations shown on the Plans. 

302-1.4  Profile Milling. 
302-1.4.1  General.  Profile milling is the controlled removal of a portion of the existing pavement 

to a nominal depth using longitudinal grade controls to remove surface irregularities in the pavement and 
improve ride ability.  The grade shall be as shown on the Plans. 

302-1.4.2  Equipment.  Milling machines used for profile milling operations shall conform to 302-
1.2.  The Contractor shall also use a minimum 20 foot (6m) paving ski with spring loaded feet attached 
to the bottom at not more than 18 inch (0.5m) increments.  The upper portion of the ski shall be one-
piece and manufactured such that the ski does not flex or bend by more than 3/16 inch (5mm) when 
supported off of the surface of the pavement by an attachment located at the ski’s longitudinal center of 
gravity.  The grade control system of the milling machine shall be referenced to the center of the ski.  
During profile milling operations, the center of the ski shall be on a line coincident with the transverse 
centerline of the milling machine’s cutting drum.  A ski shall be attached to each side of the milling 
machine cutting drum during the first pass, and on one side of the milling machine on subsequent, 
adjacent passes with a joint matching grade control on the other side. 

The resultant milled surface shall not deviate from the grade shown on the Plans, using the 
straightedge specified in 302-5.6.2, by more than 1/4 inch (6mm) at any point. 

302-1.5  Full-Depth Milling. 
302-1.5.1  General.  Full depth milling is the removal of the full depth of the existing pavement as 

shown on the Plans or specified in the Special Provisions.  When full depth milling is specified, the 
Contractor shall continuously control the depth of milling to stay no more than 1/2 inch (12mm) below 
the full depth of the existing pavement.  In areas of resurfaced trenches, individual excavations or bore 
holes, the required depth of milling shall be the same as that of the adjacent pavement.  The Contractor 
shall remove existing asphalt concrete overlay from gutters adjacent to any area specified to be cold 
milled, as directed by the Engineer. 

302-1.5.2  Equipment.  Milling machines used for full depth milling of pavement shall conform to 
302-1.2 and be capable of milling a minimum depth of 10 inches (250mm) in a single pass. 

302-1.6  Cold Milling of Composite Pavements.  Composite pavements are pavements that consist 
of more than one material overlaid with another (e.g.  portland cement concrete overlaid with asphalt 
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concrete).  The thickness of each existing pavement material shall be shown on the Plans.  The area and 
depth of a composite pavement to be cold milled shall be as shown of the Plans. 

302-1.7  Work Site Maintenance.  Work site maintenance shall conform to 7-8.  A motorized 
street sweeper shall follow within 50 feet (15 m) of the cold milling machine unless otherwise 
approved by the Engineer. 

302-1.8  Disposal of Millings.  Unless otherwise specified in the Special Provisions all material 
removed shall be considered the property of the Contractor and shall be disposed of by the Contractor. 

302-1.9  Traffic Signal Loop Detectors.  The Contractor shall not mill within 12 inches (300mm) 
of any existing loop detectors that are shown to be protected in place on the Plans or in the Special 
Provisions.  Traffic signal loop detectors that were shown to be protected in place but are damaged or 
removed shall be replaced in conformance with 7-9. 

302-1.10  Pavement Transitions.  Structures and vertical joints within the cold-milled areas that are 
transverse to through traffic shall be ramped in conformance with 7-10 and 306-1.5.1.  Ramps shall be 
constructed the same day as the existing pavement is cold milled and removed prior to placement of the 
permanent paving. 

302-1.11  Measurement.  Cold milling will be measured by the linear foot (meter) along the edge of 
the transverse joint lines, adjacent curb, gutter, or cross gutter, or by the square foot (square meter) as 
shown in the Bid.  The amount of each type of pavement cold milled (asphalt, concrete, or composite 
pavement) shall be measured separately. 

302-1.12  Payment. 
The Contract Unit Price for cold milling each type of pavement shall include cold milling, 

construction and removal of pavement transitions, disposal of millings, and all other necessary work. 
302-2  CHIP SEAL. 
302-2.1 General.  A chip seal shall consist of an application of emulsified asphalt and screenings to 

an existing roadway surface.  Streets shall be chip sealed to the edge of the existing pavement, excluding 
inverted shoulders except when shown on the Plans.  Manholes, valves, survey monuments, or 
miscellaneous frames and covers shall not receive a chip seal.  If any frame and cover is sealed, it shall 
be cleaned to the satisfaction of the Engineer. 

Chip seals are defined by type, which identifies the size of aggregate and the rate of application of 
emulsified asphalt and screenings.  Unless otherwise specified, a medium type chip seal shall be applied. 

 
TABLE 302-2.1 (A) 

Chip Seal Types Size of Screenings 
Fine 1/4" x No. 10 (6.3 x 2.00 mm) 
Medium Fine 5/16" x No. 8 (8.0 x 2.36 mm) 
Medium 3/8" x No. 6 (9.5 x 3.35 mm) 
Coarse 1/2" x No. 4 (12.5 x 4.75 mm) 
Double  

1st Application 1/2" x No. 4 (12.5 x 4.75 mm) 
2nd Application 1/4" x No. 10 (6.3 x 2.00 mm) 

 
302-2.2 Surface Preparation.  The Contractor shall remove any raised pavement markers within the 

area to be sealed, and the pavement surface shall be prepared as required by the Plans or Specifications.  
Immediately before applying the emulsified asphalt, the surface shall be clean and dry.  Cleaning shall be 
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performed by sweeping, flushing, or other means necessary to remove all loose particles of paving, all 
dirt, and all other extraneous material. 

302-2.3  Application and Spreading.  Chip seals shall only be applied when: 
a) Atmospheric temperature is above 60°F (16°C) and pavement temperature is above 55°F (13°C). 
b) The pavement is clean and dry. 
c) Wind conditions are such that a uniform emulsion coverage can be achieved. 
d) Rain is not imminent. 
e) Sufficient screenings shall be on hand before the emulsified asphalt is applied. 
Application of emulsified asphalt shall be stopped before the distributor tank is empty to assure 

designated application rate. 
Stockpiling of screenings prior to placing will be permitted; however, any contamination resulting 

during storage or from reloading operations will be cause for rejection.  Stockpiling of screenings within 
the right-of-way will require the approval of the Engineer. 

The emulsified asphalt shall be covered with screenings before setting or “breaking” of the emulsion 
occurs.  Operating the chip spreader at speeds which cause the chips to roll over after striking the 
bituminous covered surface will not be permitted.  The speed of the distributor shall be governed by the 
speed of the chip spreader. 

Screenings shall be spread by means of a self-propelled chip spreader, equipped with a mechanical device 
which will spread the screenings at a uniform rate over the full width of a traffic lane in one application. 

The spreader shall be capable of reducing the aggregate spreading width to accommodate variable widths. 
Trucks for hauling screenings shall be tailgate discharge and shall be equipped with a device to lock onto 

the hitch at the rear of the aggregate spreader.  Haul trucks shall also be compatible with the aggregate 
spreader so that the dump bed will not push down on the spreader when fully raised or have too short an apron 
resulting in aggregate spillage while dumping into the receiving hopper.  Screenings shall be surface damp at 
the time of application, but excess water on the aggregate surface will not be permitted.  Screenings shall be 
redampened in the vehicles prior to delivery to the spreader when directed by the Engineer. 

All join edges shall be sweep clean of excess screenings prior to the adjacent application of 
emulsified asphalt material.  Precautions shall be taken to avoid “skips” and “overlaps” at joins and to 
protect the surfaces of adjacent structures from being spattered or marred.  Correction of any such 
defects shall be performed at the Contractor’s expense.  All transverse joins shall be made by placing 
building paper over the ends of the previous applications, and the joining application shall start on the 
building paper.  The paper shall be removed and disposed of as required by 7-8.1.  The longitudinal join 
between adjacent applications of screenings shall coincide with the line between designated traffic lanes. 

Application of emulsified asphalt shall be discontinued sufficiently early in the day to permit the 
termination of traffic control prior to darkness. 

302-2.4  Emulsified Asphalt.  Emulsified asphalt shall be Type CRS-2 per 203-3 and shall be 
applied by distributing equipment per 203-2.5 and 203-3. 

The application rate of emulsified asphalt shall be within the following ranges.  The exact rates will 
be determined by the Engineer. 
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TABLE 302-2.4 (A) 
Application Rate   

Chip Seal Types gal/yd2 (L/m2)  
Fine 0.15 to 0.30 (0.68 to 1.36) 
Medium Fine 0.20 to 0.35 (0.91 to 1.58) 
Medium 0.30 to 0.40 (1.36 to 1.81) 
Coarse 0.30 to 0.40 (1.36 to 1.81) 
Double  

1st Application 0.20 to 0.35 (0.91 to 1.58) 
2nd Application 0.20 to 0.30 (0.91 to 1.36) 

 
The distribution of emulsified asphalt shall not vary more than 15 percent transversely, nor more than 10 

percent longitudinally from the specified rate of application as determined by California Test 339. 
302-2.5  Screenings.  Screenings shall conform to 200-1.2.1.  The spread rate of screenings for the 

various types of chip seals shall be within the following ranges.  The exact rate will be determined by the 
Engineer. 

TABLE 302-2.5 (A) 
Spread Rate  

Chip Seal Types lbs/yd2 (kg/m2)  
Fine 12 to 20 (6.5 to 10.9)  
Medium Fine 16 to 25 (8.7 to 13.6)  
Medium 20 to 30 (10.9 to 16.3)  
Coarse 23 to 35 (12.5 to 19.0)  
Double  

1st Application 23 to 30 (12.5 to 16.3)  
2nd Application 12 to 20 (6.5 to 10.9)  

 
302-2.6  Finishing.  After the screenings have been spread, any piles, ridges, or uneven distribution 

shall be carefully removed to ensure against permanent ridges, bumps or depressions in the completed 
surface.  Additional screenings shall be spread in whatever quantities may be required to prevent picking 
up by the rollers or traffic. 

Initial rollings shall commence immediately following spread of screenings.  The compaction of 
screenings shall be accomplished by a minimum of three self-propelled, pneumatic-tired rollers meeting the 
requirements of 302-5.6.1, except that tires shall be inflated to 100 psi (690 kPa) and the operating weight 
shall be 5,000 pounds (2300 kg) per tire.  The rolling equipment shall maintain a distance of not more than 
200 feet (60 m) behind the chip spreader on the first pass.  The rollers shall operate at a maximum speed of 5 
miles per hour (8 km/hr).  There shall be at least three complete coverages by the pneumatic-tired rollers (one 
initial and two secondary) to embed particles firmly into the emulsified asphalt. 

After completion of pneumatic-tired rolling and the emulsified asphalt has broken, traffic will be 
permitted to travel over the chip seal if necessary.  Guide vehicles shall be used to limit traffic speeds on 
the chip seal to 15 mph (25 km/hr) for a period of 2 to 4 hours as determined by the Engineer. 

Sweeping shall be a multi-step operation following placement of the screenings.  A power broom shall be 
used to remove loose material without dislodging aggregate set in the asphalt.  The initial sweeping shall be a 
light brooming performed before the roadway may be opened to unguided traffic but no sooner than 3 hours 
following placement, with a second sweeping completed the day following placement.  Additional sweeping 
shall be performed as necessary during the 5-day period following placement of the chip seal.  If because of 
high temperatures or other causes there is dislodgement of cover aggregate, sweeping shall be discontinued 
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until such time as there will be satisfactory retention of cover aggregate.  Final sweeping shall be done and all 
loose aggregate shall be removed prior to acceptance. 

Within 24 hours after placement, the Contractor shall also start removing loose aggregate from 
parkways, sidewalks, and intersecting streets.  Both operations shall continue until all excess or loose 
aggregate is removed from the roadway surface and abutting right-of-way.  The aggregate shall be 
disposed of by the Contractor at no cost to the Agency. 

The sweeping operations shall be accomplished without the use of gutter brooms or steel-tined 
brooms unless approved by the Engineer. 

Blotter material, either fine screenings or concrete sand, may be required immediately after the initial pass 
of the rollers or after sweeping and opening to traffic so as to prevent bleeding and pickup of the aggregate. 

The completed surface shall present a uniform appearance and shall be thoroughly compacted, and free from 
ruts, humps, depressions, or irregularities due to an uneven distribution of emulsified asphalt or screenings. 

302-2.7  Weighmaster Certificates.  The Contractor shall supply the Engineer with licensed 
weighmaster’s certificates of weight for all materials delivered to the job during the course of each day.  
Materials so certified as being delivered for use in the Contract shall be used only in the chip seal.  The 
Contractor shall also present weighmaster’s certificates for the amount of such materials remaining unused 
at the completion of the work at no cost to the Agency.  Payment will be determined by deducting the 
amount of unused materials from the total amount of materials delivered, all as shown on the licensed 
weighmaster’s certificates.  The certificates shall be presented to the Engineer at the time of delivery. 

302-2.8 Measurement and Payment.  Emulsified asphalt and screenings will be paid for at the 
Contract Unit Price per square yard (square meter).  Such price shall include full compensation for 
specified surface preparation, removals, sweeping, and sanding if necessary, and for doing all the work 
involved in constructing the chip seal complete in place. 

302-3 (Not Used). 
302-4  EMULSION-AGGREGATE SLURRY. 
302-4.1  Materials.  Materials for emulsion-aggregate slurry shall conform to 203-5. 
302-4.2  Mixing. 
302-4.2.1  General.  Mixing shall be performed by a continuous-flow mixer.  All aggregate particles 

shall be uniformly saturated and coated with asphalt. 

302-4.2.2 Continuous-Flow Mixers. The slurry mixer shall be a multiblade or spiral continuous-flow 
unit in good working condition capable of accurately delivering a predetermined proportion of aggregate, 
water, emulsion, additive and asphalt modifier to the mixer and of discharging the thoroughly mixed slurry 
on a continuous basis.  Each mixer shall have a metering device to measure the quantity of water in gallons 
(liters) used in each load of slurry and a separate metering device or equivalent which meets the approval of 
the Engineer to measure the quantity of emulsified asphalt used in each load of slurry. 

The spreader box shall be equipped with flexible material in contact with the pavement and shall be 
maintained so as to prevent loss of slurry.  It shall be adjustable to ensure a uniform controlled spread 
and be equipped with a mechanical or hydraulic type horizontal shifting device. 

302-4.3  Application. 
302-4.3.1  General.  The work shall consist of mixing asphaltic emulsion, aggregate, additive, and 

water and spreading the mixture on the pavement where shown on the Plans.  Type I and Type II slurry 
shall be applied at the application rate shown in Table 302-4.3.1 (A). 
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TABLE 302-4.3.1 (A) 

Application Rate Area Covered   
Slurry Seal Minimum Maximum Minimum Maximum  

Type I 8 lbs/yd2 
(4.3 kg/m2) 

10 lbs/yd2 
(5.4 kg/m2) 

1800 ft2/ELT 
(167 m2/ELT) 

2250 ft2/ELT 
(209 m2/ELT) 

Type II 12 lbs/yd2 
(6.5 kg/m2) 

15 lbs/yd2 
(8.1 kg/m2) 

1200 ft2/ELT 
(112 m2/ELT) 

1500 ft2/ELT 
(139 m2/ELT) 

 
An ELT of slurry is made up of 2000 pounds (907 kg) of dry aggregate plus emulsified asphalt, 

accelerator or retardant, and water.  Quantities and application rate shall be approved by the Engineer.  
When the Engineer determines that the application rate does not conform to the requirements, the 
Contractor shall take immediate corrective action.  When the rate is less than the minimum amount 
required, the Contractor shall reapply additional slurry seal to the nonconforming area to meet the 
requirements.  When the rates exceed the maximum specified in Table 302-4.3.1 (A), the Engineer 
should refer to 4-1.1. 

The sites for stockpiling and batching materials shall be clean and free from objectionable material.  
Arrangements for these sites shall be the responsibility of the Contractor. 

Hand squeegees and other hand equipment shall be provided to remove spillage and spread slurry in 
areas inaccessible to the spreader box. 

The Contractor shall have two fully operational mixers for use at the project site at all times.  These 
mixers shall be available for inspection by the Agency at least 48 hours prior to commencing work. 

302-4.3.2 Spreading.  Slurry shall not be applied when the atmospheric temperature is less than 50°F 
(10°C).  The maximum speed of the slurry machine shall not exceed 270 feet per minute (80 meters per minute). 

The application of slurry shall not commence until after 7:00 a.m.  and the slurry shall be sufficiently cured to 
be open to traffic by 4:00 p.m.  The streets to be sealed shall be closed from the time the application begins until 
the Engineer determines the mixture has achieved sufficient set to be opened to traffic. 

Prior to applying slurry, the surface to be sealed shall be cleaned by the Contractor unless otherwise 
specified.  Immediately ahead of the mixer, the pavement shall be prewetted by a pressure water 
distribution system equipped with a fog-type spray bar which will completely fog the surface of the 
pavement.  The need for application and the rate of application will be determined by the Engineer. 

Evidence of solidification of the asphalt, balling or lumping of the aggregates, or the presence of 
uncoated aggregates will be cause for rejection of the slurry. 

Slurry shall be applied in such a manner that no ridges shall remain. 
The Contractor shall prevent slurry from being deposited on other than asphalt concrete surfaces and 

shall remove slurry from surfaces not designated to be sealed at no cost to the Agency.  The method of 
slurry removal shall be approved by the Engineer. 

At the direction of the Engineer, the Contractor shall repair and reseal all areas of the streets which 
have not been sealed properly or completely, at no cost to the Agency. 

Where the completed slurry is not uniform in color, the street shall be treated to eliminate the color 
variation at the Contractor’s expense.  The method of treatment shall be approved by the Engineer. 

302-4.3.3 Field Sampling.  During the performance of the Work, the Agency will take at least two 
field samples of the mixed slurry per slurry mixer per day.  The Wet Track Abrasion test sample shall 
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not be transported until slurry has set as defined by ASTM D 3910.  All field samples shall have the 
following values: 

 
TABLE 302-4.3.3 (A) 

Requirements Tests Test Method 
Min. Max. 

Wet Track Abrasion Test, Weight loss, 
gm/ft2 (gm/m2) 
Type I Aggregate 

ASTM D 39101 0 50 (540) 

Wet Track Abrasion Test, Weight loss, gm/ft2 
(gm/m2) Type II Aggregate ASTM D 39101 0 60 (650) 

Consistency Test (mm) ASTM D 39101 20 40 
Extraction Test (Calculated Emulsion Content, %) ASTM D 2172, California 3822 ± 1.0% of mix design 
Water Content, % of Dry Aggregate Weight See note 3 below — 25 

1.  Modified ASTM D 3910 to include No. 4 (4.75 mm) aggregate or greater and to be performed using field samples. 
2.  Modified CTM 382 to allow 1000 ± 100 gram sample. 
3.  Weigh a minimum of 500 grams of homogenized mixed slurry into a previously tarred quart can with a friction lid.  The lid shall be placed 

on the can to prevent loss of material during transportation.  Place the can with the lid off in an oven and dry to constant mass at 230° ± 
9°F (110° ± 5°C).  Cool, reweigh and calculate the water content. 

 
Subsection 6.4.4.7 of ASTM D 3910 may be modified to use a microwave oven for drying the 

specimen after the abrasion cycle and the debris has been washed off. 
If the test results fail to meet the Specifications, the Contractor shall cease slurry laydown operation 

with the nonconforming mixer until it demonstrates the ability to comply with the Specifications. 
No change in the proportions of the approved mix design will be permitted without the Engineer’s 

approval.  If the Contractor changes its source of supply for either the aggregate or the emulsion, the mix 
design approval and the quality control procedures specified herein shall be repeated.  Mixes used shall 
not deviate more than ± 1.0 percent from the approved proportion of emulsion.  (Example: If the 
approved mix is 16 percent emulsion, then the emulsion content must be between 15 and 17 percent).  
The percentage of emulsion is based on the dry weight of aggregate. 

302-4.4  Public Convenience and Traffic Control.  At least 5 working days prior to commencing 
work, the Contractor shall submit its spreading schedule to the Agency for approval.  This schedule shall 
allow residents on the streets to be sealed ample “on street” parking within a reasonable distance from 
their homes.  Based upon the spreading schedule, the Contractor shall notify residents and businesses of 
the work and post temporary “No Parking” signs.  Requests for changes in the schedule shall be 
submitted by the Contractor to the Engineer for approval at least 48 hours prior to the scheduled sealing 
of the streets affected. 

The Contractor shall be responsible for adequate barricading of the work area and controlling of 
traffic in the vicinity of the project as specified in 7-10, or as directed by the Engineer. 

When necessary to provide vehicular or pedestrian crossings over the fresh slurry, the Engineer shall 
direct the Contractor to spread sufficient sand or rock dust on the affected area to eliminate tracking or 
damage to the slurry.  Sand or rock dust used for this purpose shall be at the Contractor’s expense. 

302-4.5  Measurement and Payment.  Slurry will be paid for at the Contract Unit Price per ELT.  
The payment quantity will be determined by the weight of dry aggregate used in the slurry. 

The Contract Unit Price per ELT shall include full compensation for furnishing emulsion, accelerator 
or retardant, and water. 

302-4.6 Payment Reduction for Noncompliance. 
302-4.6.1 General.  Payment to the Contractor will be reduced for failure to comply with Wet Track 

Abrasion Testing requirements stated in 302-4.3.3.  The percent reduction will be based on the 
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requirements stated in 302-4.6.2.  Reduction in payment will be applied to all of the material placed per 
day by the nonconforming slurry mixer. 

302-4.6.2 Reduction in Payment Based on WTAT.  If the average of the Wet Track Abrasion Tests 
made for each slurry mixer, per day, fail to conform to the requirements specified in 302-4.3.3, the 
Contractor agrees that the payment for slurry will be reduced as follows: 

 
TABLE 302-4.6.2 (A) 

WTAT Loss 
gm/ft2 (gm/m2)  

Payment Reduction (Percent) 
Fine & Type I Aggregate 

0 – 50 (0 – 540) 0 
50.1 – 60 (540.1 – 650) 5 
60.1 – 70 (650.1 – 750) 15 
70.1 – 80 (750.1 – 860) 30 

80.1 – 99 (860.1 – 1070) 70 
99.1 or greater1 (1070.1 or greater) 100 

1.  Slurry seal with WTAT loss greater than 99.1 g/ft2 (1070.1 gm/m2) shall be removed to the satisfaction of the Engineer. 
 
 

TABLE 302-4.6.2 (B) 
WTAT Loss 

gm/ft2 (gm/m2)  
Payment Reduction (Percent) 

Type II Aggregate 
0 – 60 (0 – 650) 0 

60.1 - 75 (650.1 – 810) 15 
75.1 – 80 (810.1 – 860) 30 

80.1 – 99 (860.1 – 1070) 70 
99.1 or greater1 (1070.1 or greater) 100 

1.  Slurry seal with WTAT loss greater than 99.1 g/ft2 (1070.1 gm/m2) shall be removed to the satisfaction of the Engineer. 

 
302-5  ASPHALT CONCRETE PAVEMENT. 
302-5.1  General.  Asphalt concrete pavement shall consist of one or more courses of a mixture of 

paving asphalt and graded aggregate as specified in 203-6, placed upon a prepared roadbed or base, or 
over existing pavement.  The courses shall be of the type of mixture and the dimensions shown on the 
Plans or Specifications. 

302-5.2  (Not Used). 
302-5.3 Prime Coat.  When specified, a prime coat consisting of Grade SC-250 liquid asphalt shall 

be applied at a rate between 0.10 and 0.25 gallon per square yard (0.45 L/m2 and 1.15 L/m2).  Grade SC-
70 liquid asphalt may be used when approved by the Engineer. 

302-5.4 Tack Coat.  If the asphalt concrete pavement is being constructed directly upon an existing 
hard-surfaced pavement, a tack coat of PG 64-10 paving asphalt at an approximate rate of 0.05 gallon 
per square yard (0.25 L/m2) or SS-1h emulsified asphalt at an approximate rate of 0.05 to 0.10 gallon per 
square yard (0.25 L/m2 to 0.45 L/m2) shall be uniformly applied upon the existing pavement preceding 
the placement of the asphalt concrete.  The surface shall be free of water, foreign material, or dust when 
the tack coat is applied.  To minimize public inconvenience, no greater area shall be treated in any one 
day than is planned to be covered by asphalt concrete during the same day, unless otherwise approved by 
the Engineer. 

A similar tack coat shall be applied to the surface of any course, if the surface is such that a 
satisfactory bond cannot be obtained between it and a succeeding course. 
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The contact surfaces of all cold pavement joints, curbs, gutters, manholes, and the like shall be 
painted with either SS-1h emulsified asphalt or PG 64-10 paving asphalt immediately before the 
adjoining asphalt concrete is placed. 

302-5.5  Distribution and Spreading.  The Contractor shall provide and install a header upon the 
line of termination of asphalt pavement where shown on the Plans or required by the Specifications.  
Such headers shall remain in place upon completion of the improvements. 

Headers shall be 2 inch (50 mm) nominal size lumber, the vertical dimension of which shall be 
within 1/2 inch (15 mm) of the thickness of the pavement at the header line.  The minimum vertical 
dimension of a header shall be 3-1/2 inches (88 mm).  The headers shall have a firm bearing on the 
header subgrade and the top edges shall be set to conform to the grade of the proposed street surface.  
Side stakes 2 inches by 3 inches (50 mm x 75 mm) nominal size, 18 inches (450 mm) long, or longer, 
and spaced not over 4 feet (1.2 m) apart, shall be driven on the outside of the headers to a depth of 1 inch 
(25 mm) below the top edge and then nailed to the header.  The joints between the individual boards 
being used as headers shall be spliced with a 1 inch (25 mm) thick nominal size board of the same height 
as the header and not less than 24 inches (600 mm) long. 

The temperature of the mixture directly behind the paving machine, before the breakdown roller, 
shall not be lower than 270°F (132°C) or higher than 320°F (160°C), the lower limit to be approached in 
warm weather and the higher in cold weather. 

Asphalt concrete shall not be placed unless the atmospheric temperature is at least 50°F (10°C) and 
rising or during unsuitable weather. 

The asphalt concrete shall be evenly spread upon the subgrade or base to such a depth that, after 
rolling, it will be of the specified cross section and grade of the course being constructed. 

The depositing, distributing, and spreading of the asphalt concrete shall be accomplished in a single, 
continuous operation by means of a self-propelled mechanical spreading and finishing machine designed 
specially for that purpose.  The machine shall be equipped with a suitable full-width compacting screed 
capable of being accurately regulated and adjusted to distribute a layer of the material to a definite 
predetermined thickness.  When paving is of a size or in a location that use of a self-propelled machine 
is impractical the Engineer may waive the self-propelled requirements. 

The asphalt concrete as delivered shall be deposited directly into the hopper of the spreading and 
finishing machine.  With the approval of the Engineer, the Contractor may deposit the asphalt concrete 
material from bottom-dump trucks into a uniformly sized windrow, then pick up the material and convey 
it to the spreading machine with loading equipment provided: 

a)  The spreading machine shall be of such design that the material will fall into a hopper, having a 
movable bottom conveyor or screw to feed the screed. 

b)  The loader (pickup machine) shall be constructed and operated so that substantially all of the 
material deposited on the roadbed is picked up and deposited in the spreading machine. 

c)  The windrow may be deposited no more than two truck loads ahead of the pickup machine and 
the temperature of the material in the windrow shall not fall below 270ºF (132ºC). 

d)  Allowable windrow lengths may be increased if approved by the Engineer, but the windrow shall 
not block intersections prior to the arrival of the paving machine. 

e)  A skip loader shall be on site to remove any windrowed material not meeting temperature 
requirement or which will overload the paving machine hopper. 
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Asphalt concrete of the Class indicated in the following table shall be laid in courses not exceeding 4 
inches (100 mm) in thickness unless directed by the Engineer. 

 
TABLE 302-5.5 (A) 

Specified Total Thickness of Pavement 
Greater Than 
inches (mm)  

But Not More Than 
inches (mm)  

Minimum Number 
of Courses Class of Mixture  

0 1 (25) 1 D1 or D2 
1 (25) 1-1/2 (38) 1 C1, C2, D1 or D2 

1-1/2 (38) 3 (75) 1 C1, C2, B or A (as directed) 
3 (75) 4 (100) 1 B or A (as directed) 

4 (100) 5 (125) 2 C1, C2, B or A (as directed) 
5 (125) — 2 or as directed C1, C2, B or A (as directed) 

 
Spreading, once commenced, must be continued without interruption.  No greater amount of the 

mixture shall be delivered in any one day than can be properly distributed and rolled during that day. 
Successive courses may be laid upon previously laid courses as soon as the previous course has 

cooled sufficiently to show no displacement under equipment or loaded material delivery trucks. 

The asphalt concrete surface of an alley shall be warped up to meet paved driveways which are 6 
inches (150 mm) or less above grade.  Such warping shall not extend more than 18 inches (450 mm) into 
the alley and shall be accomplished by thickening the pavement. 

302-5.6  Rolling. 
302-5.6.1 General.  Asphalt concrete shall be thoroughly compacted by rolling.  The number of 

rollers used with each paving operation shall not be less than specified below.  Each roller shall have a 
separate operator. 

 
TABLE 302-5.6.1 (A) 

Rollers Required1 
Tons (Tonnes) Placed per Hour Compacted Thickness  

 1-1/2" (38 mm) or less More than 1-1/2" (38 mm)  
Less than 100 (90) 1 1 
100 to 200 (90 to 180) 2 2 
201 to 300 (181 to 270) 3 2 
300 (More than 270) 3 3 

1.  Additional rollers may be necessary to meet the requirements herein. 
 
Self-propelled compacting rollers shall meet the following criteria: 
a) Each roller manufactured after 1998 shall have a Manufacturer’s identification plate that is readily 

accessible and readable with the following information: 
1) Name of Manufacturer. 
2) Model Number. 
3) Static pounds per lineal inch (PLI) (newton per millimeter (N/mm)) of each drum. 
4) Static PLI (N/mm) of ballasted drum. 
5) PLI (N/mm) of each drum in vibratory mode. 
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Contractors using rollers manufactured prior to 1999 shall have the manufacturer’s 
specifications, providing the information requested above, available to the Engineer upon request.  
Any roller not having this information shall not be used and shall be removed from the jobsite. 

b) Tandem rollers in the static mode used for breakdown or intermediate rolling shall be such that 
the ballasted or unballasted weight on at least one drum is a minimum 250 PLI (44 N/mm). 

c) Vibratory rollers used for breakdown or intermediate rolling shall have a compactive effort of not less 
than 250 PLI (44 N/mm) of centrifugal force at the setting indicated by the manufacturer’s ID plate. 

d) Finish rolling shall be performed by static or vibratory steel rollers in static mode 

e) Pneumatic-tired rollers used for intermediate rolling shall be the oscillating type having a width of not less than 4 
feet (1.2 m) and equipped with pneumatic-tires of equal size and diameter, having treads satisfactory to the 
Engineer.  Wobble-wheel rollers will not be permitted.  The tires shall be so spaced that the gap between adjacent 
tires will be covered by the tread of the following tire.  The tires shall be inflated to 90 psi (620 kPa) or such lower 
pressure as designated by the Engineer, and maintained so that the air pressure will vary not more 5 psi (35 kPa) 
from the designated pressure.  Pneumatic-tired rollers shall be so constructed that the total mass of the roller can be 
varied to produce an operating mass per tire of not less than 2,000 pounds (900 kg).  The total operating mass of 
the roller shall be varied as directed by the Engineer. 

For areas to be paved that are not to be subjected to vehicular traffic and when the asphalt is placed in 
these areas at a rate less than 100 tons (90 tonnes) per hour the roller shall have a minimum compactive force 
of 150 PLI (26 N/mm).   

Other rollers may be used subject to prior approval by the Engineer. 

As soon as the layer of asphalt concrete has been placed the breakdown rolling shall commence.  The 
layer of asphalt shall have an internal temperature greater than 260ºF (126ºC) and not displace under the 
roller.  Except when compacting lifts greater than 4 inches (100 mm) in compacted thickness, rolling 
shall be commenced along the lower edge of the area to be rolled and continued until the edge is 
thoroughly compacted, after which the roller shall be gradually advanced to the crown point, both sides 
being rolled in like manner.  When vibratory rollers are used, they shall be operated at the highest 
frequency possible without breaking rock.  All breakdown and intermediate rolling shall be completed 
prior to the surface of the mat reaching 180ºF (82ºC).  Rolling shall be continued until the pavement 
layer has become thoroughly compacted throughout and is true to grade and cross section.  The finish 
rolling shall remove all marks from the surface of the mat. 

For lifts greater than 4 inches (100 mm) in compacted thickness, rolling shall be commenced in the 
middle of the mat, after which the roller shall be gradually advanced to both edges.  The roller should be 
advanced to a supported edge first, if applicable.  Rolling of an unsupported edge may be delayed 
provided the required densities are obtained after the completion of the finishing rolling. 

All rollers must be maintained in good mechanical condition.  Those that cannot be driven along a 
straight path, operated without jerking, or the amplitude or frequency cannot be adjusted shall not be 
used and shall be removed from the jobsite.  No leakage of petroleum products from any roller shall be 
allowed to come in contact with pavement being constructed, nor shall any roller be permitted to stand 
motionless on any portion of the work.  The surfaces of all roller wheels shall be treated with sufficient 
water to prevent the pickup of bituminous materials, but under no circumstances shall the quantity of 
water used be detrimental to the surface of the pavement being rolled. 
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302-5.6.2 Density and Smoothness.  Upon completion, the pavement shall be true to grade and 
cross section.  When a 10 foot (3 m) straightedge is laid on the finished surface parallel to the centerline 
of the roadway, the surface shall not vary from the edge of the straightedge more than 1/8 inch (3 mm), 
except at intersections or at changes of grade.  Any areas that are not within this tolerance shall be 
brought to grade immediately following the initial rolling.  If the paving material has cooled below the 
lower limits of the spreading temperatures prescribed in 302-5.5, the surface of the pavement shall be 
brought to a true grade cross section.  The paving material in the area to be repaired shall be removed, by 
an approved method, to provide a minimum laying depth of 1 inch (25 mm), or 2 times the maximum 
size aggregate, whichever is greater, of the new pavement at the join line.  Repairs shall not be made to 
pavement surface by feather-edging at the join lines. 

The compaction after rolling shall be 95 percent of the density obtained with the California Kneading 
Compactor per California Test 304. 

The field density of compacted asphalt concrete shall be determined by: 
a)  A properly calibrated nuclear asphalt testing device in the field, or 
b)  California Test 308 when slabs or cores are taken for laboratory testing.  Zinc stearate may be 

substituted for paraffin. 
In case of dispute, method 2 (above) shall be used. 
Paved areas not to be subject to vehicular traffic shall be compacted to 90 percent of California Test 304. 
302-5.7  Joints.  Joints between successive runs shall be vertical and at right angles to the line of the 

improvement.  Care shall be exercised in connection with the construction of all joints to ensure that the 
surface of the pavement is true to grade and cross section.  Lapped joints will not be permitted. 

When terminating paving operations for the day, the Contractor shall construct temporary hot-mix 
ramps at all vertical joints which are greater than 1-1/2 inches (38 mm) in height and transverse to 
through traffic.  Temporary hot-mix ramp dimensions and compaction shall be approved by the 
Engineer.  Prior to resuming paving operations, the Contractor shall remove temporary hot-mix ramps to 
provide for a vertical face and a full depth lift joint and apply a tack coat to the faces of the joint in 
accordance with 302-5.4. 

302-5.8 Manholes (and other structures).  Sewer and storm drain structures extending 2 inches (50 
mm) or more above the new subgrade shall be removed by the Contractor to the new subgrade before 
paving.  Other structures shall be lowered by the owners.  Structures projecting less than 2 inches (50 
mm) above the subgrade may be paved over and later adjusted to grade.  All debris and foreign material 
shall be removed per 301-1.6.  The top of reset manholes and other structures shall meet the smoothness 
requirement as specified in 302-5.6.2. 

All structures from which manhole frames and covers have been removed to facilitate paving shall be 
temporarily covered with a steel plate by the Contractor.  When this procedure is impractical, such as for large 
vaults, special structures, or where portland cement concrete pavement is to be constructed, all remodeling or 
reconstruction shall be completed to finish permanent surface prior to paving operations.  The Contractor shall 
notify utility owners, at least 2 working days in advance, of the need to commence work required prior to 
paving operations and again for work required after paving operations.  If it is found to be impractical for the 
utility owner to complete the final remodeling or adjustment of structures within a reasonable time after 
paving operations, as evaluated by the Engineer, then the Contractor shall be absolved of further responsibility 
in connection therewith, and the structure shall be adjusted to grade by the utility owner under permit or 
ordinance procedure established by the Agency for utility cuts in pavement. 
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After the pavement has been completed, the necessary portions of the subgrade, base, and pavement 
shall be neatly removed, the structure built up, and the manhole frame set to be backfilled to within 1-1/2 
inches (40 mm) of the surface with portland cement concrete conforming to 302-6.1 by the party 
responsible for adjustment of the frame and cover.  The Contractor shall fill the remaining 1-1/2 inches 
(40 mm) with an asphalt concrete wearing surface mixture to match the project surface course.  This 
material shall be placed and compacted in a workmanlike manner to conform to the appearance of the 
surrounding pavement. 

302-5.9 Measurement and Payment.  Asphalt concrete pavement will be paid for at the Contract 
Unit Price per square foot (square meter), or at the Contract Unit Price per ton (tonne) as shown in the 
Bid.  Such price shall constitute full compensation for the preparation of subgrade and applying tack coat 
if required.  Resetting, reconstructing, or adjusting manhole or vault frames and covers to grade will be 
paid for as provided in 301-1.7. 

The asphalt concrete bid item which utilizes the latex modifier shall be identified as Latex Modified 
Asphalt Concrete or Asphalt Concrete with Latex.  The Contract Unit Price paid for Latex Modified Asphalt 
Concrete or Asphalt Concrete with Latex shall include all costs for furnishing, mixing, and placement. 

When payment is to be made on a tonnage basis, the Contractor shall furnish to the Engineer at the 
time of delivery of the material to the Work site a legible copy of a licensed weighmaster’s certificate 
showing gross, tare, and net weights of each truckload of asphalt concrete mixture.  When an automatic 
batching system is used, the licensed weighmaster’s certificate may show only the net weight of material 
in the truck load.  Failure of the Contractor to provide a certificate to the Engineer by the end of the day 
on which the material represented by such certificate is delivered to the job site may, at the discretion of 
the Engineer, result in the forfeiture of all payment for such material, including any labor and equipment 
costs included in the price for furnishing and placing the asphalt concrete. 

Payment for installing headers, where required, will be made at the Contract Unit Price per linear 
foot (meter) for headers. 

302-6  PORTLAND CEMENT CONCRETE PAVEMENT. 
302-6.1  General.  Unless otherwise specified, portland cement concrete pavement shall be 

constructed of concrete prepared as prescribed in 201-1. 
Concrete pavement shall be removed in accordance with 300-1.3. 
302-6.2  Forms and Headers. 
302-6.2.1  General.  Forms and headers shall be either wood or metal.  They shall be set plumb and true 

to line and grade, with the upper edge thereof set to the grade of the pavement to be constructed; and shall be 
rigidly installed on a true alignment and so maintained for a distance in advance of placing the pavement to 
provide for at least a 1-day run of concrete.  Headers shall rest firmly on the subgrade or base.  They shall be 
oiled immediately prior to the placing of the concrete and shall remain in place for at least 12 hours after 
concrete has been placed.  Forms and headers must be removed before the work will be accepted. 

302-6.2.2 Wooden Forms. Wooden forms shall be constructed of 3 inch (75 mm) nominal lumber in 
pieces not less than 16 feet (4.9 m) long, except where changes in alignment or grade necessitate the use 
of material of smaller dimensions.  The lumber used shall be free from warp and other imperfections 
which would impair the strength for the use intended; shall have square edges (which may be slightly 
beveled) and square ends; shall be surfaced on the upper edge; and shall be not more than 1/2 inch (13 
mm) less in depth than the specified thickness of the edge of the pavement. 
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Such forms shall be secured by nailing to side stakes spaced not more than 4 feet (1.2 m) apart and 
driven into the subgrade vertically to a depth not less than 12 inches (300 mm), and so that the tops will 
be below the upper edge of the header.  The stakes shall be of sufficient length and cross-sectional area 
to adequately resist lateral displacement of the headers during the paving operations. 

Wooden headers shall be spliced by nailing a board to the outside of the headers.  The board shall be 
at least 4 feet (1.2 m) long, 1 inch (25 mm) thick, and at least 6 inches (150 mm) wide (or the depth of 
the header, whichever is least), and shall be centered on the joint. 

302-6.2.3 Metal Forms.  Metal forms shall be free from warp, have sufficient rigidity to resist 
springing during the paving operations, and shall be not less in depth than the specified thickness of the 
edge of the pavement being constructed.  They shall be secured by means of metal stakes spaced not 
more than 5 feet (1.5 m) apart and driven below the top of the forms.  They shall be designed so as to be 
driven through openings in the forms to lock them in position. 

302-6.3  Placing Concrete. 
302-6.3.1  General.  Concrete shall be placed on a subgrade sufficiently dampened to ensure that no 

moisture will be absorbed from the fresh concrete. 
Immediately after being mixed, the concrete shall be deposited on the subgrade to the required depth 

over the entire width of the section. 
At the end of each day’s run, or at any time when operations are stopped for a period of more than 40 

minutes, a rigid transverse header shall be placed vertically and at a right angle across the improvement 
at the location designated by the Engineer and the pavement shall be finished to form a square vertical 
joint against which the work may be resumed.  Hand mixing may be used only if necessary to provide 
sufficient concrete to complete paving to the expedient header. 

302-6.3.2  Slip-Form Construction.  At the option of the Contractor, and with the approval of the 
Engineer, concrete pavement may be constructed by the use of slip-form paving equipment. 

Slip-form paving equipment shall be provided with traveling side forms of sufficient dimensions, 
shape, and strength to support the concrete laterally for a sufficient length of time during placement to 
produce pavement of the required cross section, and it shall spread, consolidate, screed, and float-finish 
the freshly placed concrete to provide a dense and homogeneous pavement. 

The concrete shall be distributed uniformly into final position by the slip-form paver and the 
horizontal deviation in alignment of the edges shall not exceed 1-1/4 inches (32 mm) from the alignment 
established by the Engineer. 

The concrete, for the full paving width, shall be effectively consolidated by internal vibration, with 
transverse vibrating units, or with a series of longitudinal vibrating units.  Internal vibration shall mean 
vibration by means of vibrating units loaded within the specified thickness of pavement section and at a 
minimum distance ahead of the screed equal to the pavement thickness. 

When concrete is being placed adjacent to an existing pavement, that part of the equipment which is 
supported on the existing pavement shall be equipped with protective pads on crawler tracks or rubber-
tired wheels, offset to run a sufficient distance from the edge of the pavement to avoid breaking or 
cracking the pavement edge. 

After the concrete has been given a preliminary finish by finishing devices incorporated in the slip-
form paving equipment, the surface of the fresh concrete shall be checked by the Contractor with a 
straightedge to the tolerances and finish required in 302-6.4. 
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Final finishing for slip-form pavement construction shall be as specified in 302-6.4.4. 
302-6.4  Finishing. 

302-6.4.1 General.  The concrete shall be consolidated, and the surface finished true to grade and 
cross section.  Upon completion, the surface shall be free of any unevenness greater than 1/8 inch (3 
mm) when checked with a 10 foot (3 m) straightedge placed on the surface of the pavement.  The 10 foot 
(3 m) straightedge shall be furnished by the Contractor and shall be at the Work site prior to the 
commencing of the placing of the concrete. 

302-6.4.2  Tamping.  The concrete shall be distributed uniformly between the side forms as soon as 
it is placed, after which the concrete shall be struck off and tamped by means of a mechanical tamper.  
The tamper shall be operated at right angles to the centerline of the pavement, and tamping continued 
until the concrete is thoroughly consolidated to the specified cross section and sufficient mortar for 
finishing purposes has been brought to the surface. 

Steel-shod hand tampers or vibrating bars may be substituted in those cases where the use of a 
mechanical spreader and tamper would be obviously impracticable. 

Approved concrete vibrating equipment shall be used in conjunction with the mechanical tamper to 
consolidate the concrete adjacent to the forms or existing pavement. 

302-6.4.3  Floating. 
a) General.  After tamping, the surface of the concrete shall be floated by either the finishing-

machine method or the transverse-float method described below.  Bridge decks may be floated by 
the longitudinal-float method. 

b) Finishing-Machine Method.  The concrete shall be floated smooth and true to grade with an 
approved finishing machine. 

c)  Transverse-Float Method. The concrete shall be floated at least twice with a long-handled float 
at least 5 feet (1.5 m) wide, following which the surface of the concrete shall be finished smooth 
and true to grade, with a wooden float 16 feet (4.9 m) long, 2 inches (50 mm) thick, and 6 inches 
(150 mm) wide.  It shall be rigidly ribbed and with adjustable screws between the rib and float 
board to ensure a true and flat surface on the under side at all times.  The float shall be operated 
from the side of the pavement, and parallel with the centerline. 

The edge of the float shall be used to cut down all high areas, and the material so removed shall 
be floated into the depression until a true surface is obtained.  Each successive pass of the float 
shall half-lap the previous pass. 
The float shall be operated as far behind the tamping machine as the workability of the concrete 
will permit before its initial set. 

d) Longitudinal-Float Method. The concrete shall first be floated with a double-handled 
longitudinal float not less than 16 feet (4.9 m) nor more than 20 feet (6.1 m) in length, having a 
troweling surface not less than 8 inches (200 mm) nor more than 10 inches (255 mm) wide. 

The float shall be operated from bridges over the pavement with its length parallel to the 
centerline of the improvement, and shall be worked back and forth transversely across the slab, 
planing off high spots and filling depressions. 
This operation shall be continued until the surface is reasonably smooth, after which the bridges may be 
advanced not to exceed two-thirds the length of the surface so floated, and the operation continued. 
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302-6.4.4 Final Finishing.  After being finished by one of the above methods, the outside edges of 
pavement shall be rounded to a 1/2 inch (15 mm) radius; and transverse contact joints, expansion joints, 
and joints adjacent to an existing pavement shall be rounded to a 1/4 inch (5 mm) radius. 

A strip of wetted burlap shall be provided, of a length not less than the width of the pavement slab.  
It shall be attached by one edge to a rigid frame supported over the pavement so that the free edge of the 
burlap will rest or drag on the surface of the concrete.  The burlap shall be dragged back and forth 
longitudinally along the pavement until the surface of the slab is of uniform texture and appearance 
throughout its entire length. 

302-6.5  Joints. 
302-6.5.1  General.  Joints in concrete pavement will be designated as longitudinal and transverse 

construction joints, transverse expansion joints, and longitudinal and transverse weakened-plane joints. 
Unless otherwise specified, transverse joints shall be constructed perpendicularly to the centerline of 

the pavement, longitudinal joints shall be constructed parallel to the centerline of the pavement, and the 
faces of all joints shall be perpendicular to the finished surface of the pavement. 

Joint filler, when required, shall be as designated on the Plans or in the Specifications. 
302-6.5.2  Construction Joints. Construction joints are those made by placing fresh concrete against 

hardened concrete at planned locations.  They shall be constructed at the locations and in the manner 
shown on the Plans. 

Longitudinal construction joints shall be constructed by one of the following methods: 
1) A plain face, 
2) Use of tie bars, 
3) Construction of keyways. 
The bars or keyways shall be as designated on the Plans or in the Specifications. 

302-6.5.3 Transverse Expansion Joints.  Transverse expansion joints shall be installed at locations 
shown on the Plans.  Expansion joint filler material shall have a minimum thickness of 1/2 inch (12 
mm), a maximum thickness of 3/4 inch (19 mm), a depth equal to the thickness of the pavement, and 
shall be composed of materials as specified or approved by the Engineer.  After the concrete has been 
finished, an edger of 1/4 inch (5 mm) radius shall be used on each side of the expansion joint filler.  The 
expansion joint filler shall be cleaned of all concrete mortar. 

302-6.5.4 Weakened-Plane Joints.  Weakened-plane joints shall be constructed at the locations 
shown on the Plans and shall be formed by cutting a groove in the pavement with a power-driven saw.  
The groove for a transverse joint shall be cut to a minimum depth of 1-1/2 inches (40 mm) or one-sixth 
of the pavement thickness, whichever is greater; the groove for a longitudinal joint shall be cut to a 
minimum depth of 1-1/2 inches (40 mm) or one-fourth of the pavement thickness, whichever is greater; 
and the width shall be the minimum width possible with the saw being used, but in no case shall the 
width exceed 1/4 inch (6 mm).  Any portion of the sealing compound which has been disturbed by 
sawing operations shall be restored by spraying the areas with additional sealing compound. 

In the initial lane of concrete, the first transverse weakened-plane joint immediately following a 
transverse construction joint, and every fourth weakened-plane joint thereafter, shall be sawed within 10 
to 24 hours after the concrete has been placed.  The time lapse will be subject to the approval of the 
Engineer.  Every second transverse weakened-plane joint shall be sawed within 24 hours after the 
concrete is placed, and the remaining weakened-plane joints may be sawed at such time as the 
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Contractor may elect; except that in any lane, all weakened-plane joints shall be sawed before concrete is 
placed in succeeding adjacent lanes and before any traffic whatsoever is permitted to use the pavement. 

In succeeding adjacent lanes of concrete pavement transverse weakened-plane joints opposite those 
which have opened in the initial lane shall be sawed within 10 to 24 hours after the concrete has been 
placed.  The time lapse will be subject to the approval of the Engineer.  In all cases, no more than three 
consecutive, transverse, weakened-plane joints shall be bypassed. 

Longitudinal weakened-plane joints may be used at traffic lane lines in multi-lane, monolithic 
concrete pavement in lieu of longitudinal construction joints.  Dowel requirements shall be as shown on 
the Plans or in the Specifications. 

302-6.6  Curing.  The pavement shall be cured by a concrete curing compound conforming to the 
requirements of 201-4.1. 

Curing shall commence as soon as free water leaves the surface of the concrete, but not later than 3 
hours following the deposit of the concrete upon the subgrade. 

Spraying equipment shall be of the fully atomizing type, equipped with a tank agitator of an 
approved type which provides for continual agitation of the compound during application.  The use of 
nonagitating-type, hand-pumped garden sprayers will not be permitted except for small and inaccessible 
areas as may be permitted by the Engineer. 

302-6.7  Traffic and Use Provisions.  The concrete pavement shall be immediately barricaded upon 
its installation, and no vehicular traffic will be permitted thereon until the expiration of at least 7 days. 

Pavement constructed of concrete which has been treated in accordance with 201-1 to obtain an early 
increase in strength may be opened to traffic 3 days after it is placed, if directed by the Engineer. 

At least 3 days shall elapse from the time the concrete is placed before any mechanical tamper, 
spreader, or finisher which will be supported by the edge of the new pavement, may be operated in 
adjacent lanes. 

302-6.8 Measurement and Payment.  Payment for concrete pavement will be made on a cubic-yard 
(cubic meter) or square foot (square meter) basis as shown on the Bid. 

Payment for reconstructing or adjusting manholes to grade will be made as a separate item as provided 
in 301-1.7.  If no such item is provided, payment will be deemed included in the other items of work. 

302-7  PAVEMENT FABRIC. 
302-7.1  General.  Pavement fabric material shall conform to 213-1. 
302-7.2  Placement. 
302-7.2.1 General.  The existing pavement surface shall be prepared as shown on the Plans or 

specified in the Special Provisions prior to placement of the tack coat and pavement fabric.  The entire 
surface to be covered shall be free of water, foreign matter, vegetation, and dust before application of the 
tack coat.  The temperature of the underlying asphalt concrete shall not exceed 150ºF (66ºC) when the 
fabric is placed. 

After placement, pavement fabric material shall be overlaid with asphalt concrete pavement or 
covered with a chip seal.  Pavement fabric shall not be placed in areas where the asphalt concrete overlay 
is less than 1-1/2 inches (38 mm) thick. 
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302-7.2.2  Tack Coat.   
302-7.2.2.1  General.  Tack coat shall be PG 64-10 or PG 70-10 paving asphalt as specified in the 

Special Provisions.  Tack coat shall be applied uniformly prior to placing fabric.   
Tack coat shall be sprayed with a truck-mounted sprayer at the rate of 0.25  ± 0.02 gallon per square 

yard (1.13 ± 0.09 L/m2).  On a new asphalt concrete leveling course, the rate shall be 0.2 ± 0.02 gallon 
per square yard (0.91 ± 0.09 L/m2).  The application rate may be adjusted as directed by the Engineer.  
Hand spraying shall be kept to a minimum. 

The width of the sprayer application shall be no more than 6 inches (150 mm) and no less than 2 
inches (50 mm) wider than the fabric width. 

The temperature of the tack coat shall not exceed 325ºF (163ºC) when the fabric is placed. 
302-7.2.2.2 Calibration of Truck-Mounted Sprayer Units.  The Contractor shall calibrate each 

sprayer unit used in the Work prior to the start of spreading the tack coat.  Spreading shall not proceed 
until the calibration has been accepted by the Engineer.   

302-7.2.2.3 Testing Apparatus.  Testing apparatus shall consist of the following: 
a)  Portable measuring scale accurate to within ± 2 grams. 
b)  Test units shall be a 12-inch x 12-inch (300 mm x 300 mm) square of 1/8 inch (3 mm) or 1/4 inch 

(6 mm) thick hardboard or plywood. 
307-7.2.2.4  Calibration Procedure.  The calibration procedure shall be as follows: 
a) Pre-weigh hardboard or plywood square (minimum of 1, maximum of 3) and write the weight on 

the underside.  The number of test units to be used shall be determined by the Engineer. 
b) Locate the truck mounted sprayer unit at the starting point of tack coat placement. 
c) The operator sets the application to that rate specified in 302-7.2.2.1 or as specified in the Special 

Provisions. 
d) Place test units on the pavement directly in front of the truck mounted sprayer unit.  If 1 unit is 

used, place it in the center of the truck mounted sprayer unit.  If 3 units are used, place 1 unit in 
center of the sprayer unit and 1 unit outside of each wheel path. 

e) Retrieve test units after the truck mounted sprayer unit has passed over them and re-weigh. 
302-7.2.2.5 Calculation of the Application Rate.  The application rate shall be calculated as follows: 
a) Subtract the original weight, recorded on the underside of the test unit, from the weight of the test 

unit including the tack coat. 
b) The difference is the weight of the tack coat on the test unit. 
c) Multiply by 9 to calculate the number of grams applied per square yard. 
d) Divide the number of grams per square yard by 3861.03 grams per gallon at 60ºF. 
e) The tack coat application rate shall be expressed in gallons per square yard. 
f) Retest as necessary until the specified application rate is confirmed. 
302-7.2.3  Laydown.  If manual laydown methods are used, pavement fabric material shall be 

unrolled, stretched, aligned, and placed in increments of approximately 15 feet (4 m). 
Adjacent borders of the fabric material shall be lapped 2 to 4 inches (50 to 100 mm).  The preceding roll 

shall lap 2 to 4 inches (50 to 100 mm) over the following roll in the direction of paving at ends of rolls or at 
any break.  If the lap exceeds 4 inches (100 mm), tack coat shall be placed to bond the layers of fabric material 
together and both the tack coat and pavement fabric material shall lap by the same amount. 
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Pavement fabric material shall be placed with the treated side up and shall be seated with brooms or 
pneumatic rolling equipment after placing.  Turning of the paving machine and other vehicles shall be 
gradual and kept to a minimum to avoid damage. 

Pavement fabric material shall not be placed more than 800 feet (180 m) in advance of paving 
operations or chip sealing unless otherwise approved by the Engineer.  No more pavement fabric 
material shall be placed than can be covered that day. 

If the pavement fabric material is placed within 50 feet (15 m) of the tack coat spray unit, the first 15 
feet (4 m) of each roll shall be placed by hand, if directed by the Engineer, to allow inspection of the tack 
coat application. 

Pavement fabric material shall be placed with no wrinkles that lap.  The test for lapping shall be 
made as follows: 

a)  By gathering together the pavement fabric material in a wrinkle.   
b)  The two sides of the wrinkle shall be pressed together from pavement surface to a fold point with 

equal amounts of pavement fabric material on both sides of the fold point down to the pavement 
surface.   

c)  If the height of the doubled portion of extra pavement fabric material exceeds 1/2 inch (13 mm), 
the pavement fabric material shall be cleanly cut to remove the wrinkle.   

d)  The cut shall be made on the side of the wrinkle away from the paving operation.   
e)  The opposite or longer side shall be lapped over the shorter and the re-laid wrinkle area shall be 

pressed and smoothed into place against the pavement surface.   
f)  Any lap in excess of 2 inches (50 mm) shall be cleanly cut away, and then overlapped in the same 

manner as for smaller laps.   
g)  A minimum 1/2 inch (13 mm) overlap shall be provided in all cases when a wrinkle area is re-laid.   
Pavement fabric material shall not be reduced more than 2 inches (50 mm) on each side after being 

placed on the tack coat.  If the overall width is reduced more than 4 inches (100 mm), then the operation 
shall be stopped and the temperature of the tack coat immediately prior to placement of the pavement 
fabric material or the type of pavement fabric material shall be changed. 

Care shall be taken to avoid tracking tack coat onto the pavement fabric material or distorting the 
fabric during seating of the fabric material with rolling equipment.  If necessary, exposed tack coat shall 
be covered lightly with sand. 

A small quantity of asphalt concrete, to be determined by the Engineer, may be spread over the fabric 
material immediately in advance of placing asphalt concrete overlay in order to prevent pavement fabric 
material from being picked up by construction equipment. 

Public traffic shall not be allowed to drive over bare pavement fabric material.  However, public traffic 
may be allowed to cross the fabric material under traffic control.  The Contractor may place a small quantity 
of asphalt concrete over the fabric material to protect it from damage if so directed by the Engineer. 

302-7.3   Measurement.  Pavement fabric material will be measured by the square yard (square meter) for 
the actual pavement area covered. 

302-7.4   Payment.  Payment for pavement fabric shall be made at the Contract Unit Price per square yard 
(square meter).  The Contract Unit Price for pavement fabric shall include cleaning of the existing pavement, tack 
coat, calibration of the truck mounted sprayer unit, and furnishing and placing pavement fabric material. 
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Payment for advance spreading of asphalt concrete over the fabric shall be considered as included in 
the Contract Unit Price for asphalt concrete. 

302-8  SEALCOAT FOR MISCELLANEOUS AREAS. 

302-8.1 Materials.  The materials for sealcoat shall conform to 203-9.  Before incorporation in the 
Work, the Contractor shall submit a 2-quart (2 liter) sample of undiluted sealcoat at no cost to the 
Agency per Section 4. 

302-8.2  Application. 

302-8.2.1 General.  The work shall consist of spreading sealcoat material on the pavement where 
shown on the Plans.  The sealcoat material shall be applied in two applications.  Unless otherwise 
specified, the total quantity applied shall be 50 gallons per 1,000 square feet (2.0 L/m2). 

Sealcoat material shall be diluted as directed by the Engineer using clean, potable water in an amount 
not to exceed 20 percent of the total volume. 

A tack coat, if required by Contract Documents, shall consist of three parts clean, potable water and 
one part SS-1h emulsion and shall be applied at the rate of 0.05 gallon per square yard (0.25 L/m2). 

Sealcoat material shall not be placed over new asphalt pavement until the pavement has cured for 30 
days or as required by the Engineer. 

302-8.2.2 Spreading.  Sealcoat shall only be applied when the atmospheric temperature is greater 
than 55°F (13°C) and if rain is not forecast for the period of 24 hours after application. 

Prior to applying sealcoat material, all cracked and broken pavement shall be removed and patched 
in accordance with the Plans and Specifications.  Cracks wider than 1/8 inch (3 mm) shall be cleaned, 
treated with weed killer, and filled with an asphalt-based crack filler specified by the Engineer.  The 
pavement surface shall be clean and free from dirt, oil, and grease deposits. 

When ambient temperatures are over 80°F (27°C) or the pavement is excessively aged or porous, the 
surface shall be sprayed with a mist of water in an amount that will leave the surface damp, but with no 
visible puddles of water.  This procedure is not required if a tack coat per 302-8.2.1 has been applied. 

Sealcoat material shall be applied using a truck-mounted tank or wheeled container in continuous 
parallel lines and spread by means of brooms or rubber-faced squeegees either by hand or machine and 
in such a manner as to eliminate all ridges, lap marks, and air pockets.  Raised pavement markers, valve 
box covers, and manhole covers shall be protected and kept free of sealcoat material. 

Sealcoat material shall be homogeneous prior to spreading, with no visible separation of solids and liquids. 
The second coat of sealcoat material shall not be applied until the first coat has dried to the touch. 
The Contractor shall exercise care to prevent sealcoat material from being deposited on other than 

specified surfaces and shall remove sealcoat material from surfaces not designated to be sealed, at no 
cost to the Agency. 

Traffic control shall be per 302-4.4. 

302-8.3 Measurement and Payment.  Sealcoat material shall be paid for at the Contract Unit Price 
per square yard (square meter) or as shown in the Bid. 
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302-9 ASPHALT RUBBER HOT MIX  (ARHM). 

302-9.1  General.  ARHM shall conform to 203-6.6, 203-11.5, and 302-5. 
302-9.2  Mixing Binder With Aggregate.  Mixing of the Asphalt Rubber binder with aggregate 

shall conform to 203-6.7 except that temperature requirements of ARHM shall supercede the 
requirements in 203-6.7. 

302-9.3  Storage.  Storage of ARHM shall conform to 203-6.8. 

302-9.4 Distribution and Spreading.  Distribution and spreading shall conform to 302-5.5 except that at 
the time of delivery to the Work site, the temperature of the ARHM-GG shall be 300°F (149°C) minimum to 
330°F (166°C) maximum.  When atmospheric temperatures are above 85°F (29°C), the temperature of the 
mix delivered to the site may be reduced to 290°F (143°C) if approved by the Engineer.  Atmospheric 
temperature shall be 50°F (10°C) and rising.  ARHM-GG shall conform to the specifications for 302-5 except 
ARHM-GG shall consist of one or more courses of an asphalt-rubber binder and graded aggregate conforming 
to 203-11.3 placed upon a prepared roadbed or base, or over existing pavement.  The courses shall conform to 
the requirements as shown on the Plans or in the Specifications. 

302-9.5 Rolling.  Rolling shall conform to 302-5.6 except that vibratory rollers using the vibratory 
mode shall be used for initial breakdown rolling.  The initial coverage of breakdown rolling shall 
commence before the ARHM-GG temperature falls below 290°F (143°C).  If the atmospheric 
temperature is above 85°F (29°C), the initial breakdown rolling temperature may be reduced to 280°F 
(138°C).  Pneumatic rollers shall not be used.  If the temperature of the mat during breakdown rolling is 
reduced, this will not relieve the Contractor of his compaction requirements. 

302-9.6 Rock Dust Blotter.  At the option of the Engineer, when traffic conditions warrant, a rock 
dust blotter may be required to avoid tracking.  Rock dust blotter shall conform to 200-1.2 and be 
uniformly applied using a mechanical spreader at a rate of 2 lbs/yd2 (1.1 kg/m2) minimum to 4 lbs/yd2 
(2.2 kg/m2) maximum.  When the ARHM-GG pavement has cooled to below 150°F (66°C), the rock 
dust blotter may not be required.  Rock dust blotter placement and sweeping shall be included in the 
price bid for other items of work and no additional compensation will be allowed therefore. 

302-10 ASPHALT RUBBER AGGREGATE MEMBRANE. 

302-10.1 Application.  Asphalt rubber shall be placed upon a clean dry surface.  The pavement 
surface temperature shall be a minimum of 55°F (13°C) including shaded areas; the atmospheric 
temperature shall be a minimum of 60°F (16°C) ; the wind shall not adversely affect spray distribution; 
and all necessary equipment shall be in position and ready to commence placement operations prior to 
starting the work.  The Contractor shall take temperature readings with a temperature measuring device 
approved by the Engineer. 

Asphalt rubber shall be applied by distributor equipment meeting the requirements of the following: 
a) Distributor trucks shall meet the requirements for distributing equipment of 203-2.5 and be 

equipped with an internal heating device capable of evenly heating the material to a temperature 
of 425°F (218°C). 

b) The distributor shall have a platform on the rear of the vehicle and an observer shall accompany 
the distributor. 
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c)  The observer shall ride in a position so that all spray bar tips are in full view and readily 
accessible for unplugging if a plugged tip should occur. 

d)  Material shall be applied at a rate between 0.55 to 0.65 gallons per square yard (2.5 to 3.0 L/m2) 
as directed by the Engineer. 

e)  Material spreading shall not be in excess of that which can be covered with aggregate within 15 
minutes maximum.   

f)  At the time of delivery to the Work site, the temperature of the asphalt rubber shall be 300°F 
(149°C) minimum. 

The asphalt rubber mixture may be applied to the roadway immediately following mixing and 
reacting at a temperature between 375°F (191°C) minimum to 425°F (218°C) maximum.  However, if 
the material is not to be used within 6 hours of mixing, the mixture shall be allowed to cool below 300°F 
(149°C) for 12 hours maximum, or to ambient temperature for longer periods, and shall be uniformly 
reheated to a temperature between 300°F (149°C) minimum to 425°F (218°C) maximum at time of 
placement and conform to the viscosity requirements. 

When joining edges against areas with cover aggregate, the joint shall be swept clean of excess aggregate 
prior to the adjacent application of asphalt rubber material.  Transverse joints of this type shall be constructed 
by placing building paper across and over the end of the previous asphalt rubber application.  Once the 
spraying has progressed beyond the paper, the paper shall be removed immediately. 

Joints between areas of asphalt rubber without cover aggregate shall be made by overlapping asphalt 
rubber distributions.  The excess material shall be dispersed by spreading with a squeegee or rake over a 
larger area of freshly applied asphalt rubber.  The longitudinal joint between adjacent applications of 
screenings shall coincide with the line between designated traffic lines.  All longitudinal joints shall be 
overlapped for complete coverage.  The overlap shall not exceed 4 inches (100 mm).  At longitudinal 
joints, the edge shall be broomed back and blended so there are no gaps and the elevations are the same, 
free from ridges and depressions. 

The application of asphalt rubber to areas not accessible with the distributor bar on the truck shall be 
accomplished by using pressurized hand wands or other means approved by the Engineer. 

Application of asphalt rubber shall be discontinued sufficiently early in the workday to permit 
completion of initial sweeping prior to the termination of traffic control. 

302-10.2 Screenings.  Following the application of asphalt rubber, screenings conforming to 203-
12.2 shall be placed over all areas receiving asphalt rubber.  Screenings shall be applied (within a 
maximum of 15 minutes) at a temperature between 260°F (127°C) minimum to 325°F (163°C) 
maximum at a rate of 28 to 40 pounds per square yard (15 to 22 kg/m2) as directed by the Engineer.  
Stockpiling of screenings after preheating and precoating with paving asphalt will not be permitted. 

The Contractor shall prevent any vehicle, including construction equipment, from driving on the 
uncovered asphalt rubber.  Screenings shall be placed with a self-propelled aggregate-spreading machine 
that can be adjusted to accurately spread the specified amounts per square yard (meter).  Trucks for 
hauling screening material shall conform to 302-2.3. 

Initial rolling shall commence within 90 seconds following the placement of screenings.  Rolling 
shall be accomplished by three self-propelled, pneumatic-tired rollers meeting the requirements of 302-
5.6.1 except that the tires shall be inflated to 100 psi (690 kPa).  The operating weight of each roller 
shall be a minimum of 16,000 pounds (7200 kg).  If in the opinion of the Engineer, complete coverage 
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may be provided by two rollers in one pass, then two pneumatic-tired rollers are sufficient.  The initial 
rolling equipment shall maintain a distance of not more than 200 feet (60 m) behind the cover-aggregate 
spreader on the first pass.  There shall be at least four complete coverages (single pass in one direction) 
by the pneumatic-tired rollers before final roller coverage.  A steel-drum roller weighing 8 tons (7.2 
tonnes) minimum to 10 tons (9.1 tonnes) maximum shall complete the final roller coverage. 

Sweeping shall be a multi-step operation following final rolling of the aggregate.  A power broom 
shall be used to remove loose material without dislodging aggregate set in the asphalt rubber.  The initial 
sweeping shall be a light brooming on the same day as ARAM placement.  The ARAM shall be 
maintained free of loose screenings for a minimum of 5 working days following placement.  During this 
period, the surface shall be swept as necessary to remove any loose cover material as directed by the 
Engineer.  Final sweeping shall be done and all loose aggregate shall be removed prior to acceptance.  
The sweeping operations shall be accomplished without the use of gutter brooms or steel-tined brooms. 

Immediately upon opening the street to traffic, the Contractor shall start removing loose aggregate 
from parkways, sidewalks, and intersecting streets.  Both operations shall continue until all excess or 
loose aggregate is removed from the roadway surface and abutting adjacent areas. 

At the option of the Engineer, rock dust blotter material shall be applied immediately after the initial 
pass of the rollers or after sweeping, but prior to opening to traffic, to prevent bleeding and pickup of the 
asphalt rubber material.  Rock dust blotter conforming to 200-1.2 shall be uniformly applied using a 
mechanical spreader at a rate of 2 lbs/yd2 (1.1 kg/m2) minimum to 4 lbs/yd2 (2.2 kg/m2) maximum.  If 
the ARAM is to be used as a finished surface, a flush coat shall be used. 

The Contractor shall protect all existing manhole, valve, survey monument, and other miscellaneous 
frames and covers.  The Contractor shall cooperate with the owners of any frames and covers and shall 
cover and completely protect them with heavy roofing paper or other suitable material.  Petroleum-based 
release agents shall not be used for this purpose. 

302-10.3  Flush Coat.  If required a flush coat shall be applied.  This work shall consist of an 
application of fog seal coat and rock dust blotter material to the surface of ARAM.   

Flush coat shall be applied to the ARAM immediately after removal of excess screenings following 
initial brooming of the ARAM and prior to opening the lane to uncontrolled public traffic, as directed by 
the Engineer. 

Asphaltic emulsion (fog seal coat) shall be applied to the surface of the ARAM and shall be grade 
CSS1 or CSS1H, per 203-3, unless otherwise ordered by the Engineer. 

The application rate of the fog seal coat (asphaltic emulsion and an equal amount of water) shall be 
such that the diluted asphaltic emulsion will be spread at a rate of 0.06 gal/yd2 (0.27 L/m2) minimum to 
0.12 gal/yd2 (0.54 L/m2) maximum.  The exact rate of application will be determined by the Engineer. 

During fog seal coat operations the surface upon which an ARAM is being applied shall be closed to 
public traffic.  Care shall be taken to avoid tracking fog seal coat material onto existing pavement 
surfaces beyond the limits of construction. 

302-10.4  Public Convenience and Traffic Control.  The Contractor shall prohibit traffic on the 
street until the initial sweeping is complete.  Prior to opening the streets to traffic, “Loose Gravel,” C6 
signs, and appropriate speed-reduction signs conforming to local, State, and Federal regulations shall be 
posted and maintained by the Contractor.  These signs shall remain in place until there is no further 
dislodging of the cover aggregate. 
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302-10.5 Measurement and Payment.  ARAM including asphalt rubber and cover aggregate will be 
paid for at the contract unit price per square yard (square meter).  Unless otherwise specified, such price 
shall include full compensation for pavement preparation, furnishing and placing materials required, 
including rock dust blotter, and for all labor, equipment, sweeping, tools, and incidentals needed to 
complete the work in place. 

The Contractor shall include in the Contract Unit Price for ARAM the full cost of applying rock dust 
blotter to all areas of ARAM, as directed by the Engineer. 

The Contractor shall include in the Contract Unit Price for ARAM the full cost of applying a flush 
coat (if required) to all areas of ARAM, as directed by the Engineer. 

302-11 Crumb Rubber Modified Asphalt Concrete-Gap Graded (CRUMAC-GG). 
302-11.1 General.  CRUMAC-GG shall conform to 203-13. 
302-11.2 Distribution and Spreading.  Distribution and spreading shall conform to 302-9.4, except 

that at the time of delivery to the Work site the maximum temperature shall be 340 ºF (171 ºC). 
302-11.3  Rolling.  Rolling shall conform to 302-9.5. 
302-11.4  Rock Dust Blotter.  Rock dust blotter shall conform to 302-9.6. 
302-11.5 Measurement.  CRUMAC will be measured by the ton (tonne) or by the square foot 

(square meter). 
302-11.6 Payment.  Payment for CRUMAC will be made at the Contract Unit Price per ton (tonne) 

or square foot (square meter).  No separate payment for tack coat or rock dust blotter will be made.  The 
Contract Unit Price for CRUMAC shall constitute full payment for the tack coat and rock dust blotter. 

302-12 Tire Rubber Modified Asphalt Concrete (TRMAC). 
302-12.1  General.  TRMAC shall conform to 203-14. 
302-12.2  Distribution and Spreading.  Distribution and spreading shall conform to 302-9.4.   
302-12.3  Rolling.  Rolling shall conform to 302-9.5.   
302-12.4  Rock Dust Blotter.  Rock dust blotter shall conform to 302-9.6. 
302-12.5 Measurement.  TRMAC will be made at the Contract Unit Price per ton (tonne) or at the 

Contract Unit Price per square foot (square meter). 
302-12.6  Payment.  Payment for TRMAC will be made at the Contract Unit Price per ton (tonne) or 

square foot (square meter).  No separate payment for tack coat or rock dust blotter will be made.  The 
Contract Unit Price for TRMAC shall constitute full payment for the tack coat and rock dust blotter. 
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SECTION 303 - CONCRETE AND MASONRY CONSTRUCTION 
 
303-1  CONCRETE STRUCTURES. 
 

303-1  CROSS REFERENCES 
Portland Cement Concrete........................... 201-1 
Steel Reinforcement for Concrete................ 201-2 
Expansion Joint Filler and Joint Sealants..... 201-3 
Concrete Curing Compound ........................ 201-4 
Cement Mortar ............................................. 201-5 
Lumber and Plywood.................................... 204-1 

 
303-1.1 General.  Concrete bridges, culverts, catch basins, retaining walls, abutments, piers, footings, 

foundations, and similar structures shall be constructed in conformity with the Plans and Specifications.  
Concrete for use in work constructed under this section shall conform to the requirements of 201-1. 

Safe and suitable ladders shall be provided to permit access to all portions of the work. 
The compressive strength of the concrete referred to in this section will be based on the results of 

concrete test cylinders made and tested by the Engineer in accordance with the requirements of 201-1.  The 
cylinders shall be cured in accordance with ASTM C 31, unless otherwise approved by the Engineer. 

When plastic-lined concrete structures are required by the Plans, the plastic liner materials shall 
comply with 210-2 and the installation of the liner shall be in accordance with 311-1. 

303-1.2  Subgrade for Concrete Structures.  Earth subgrade upon which concrete is placed shall be 
firm and free from standing water.  Groundwater shall be kept below subgrade until the concrete has set.  
When the subgrade is in dry earth, it shall be thoroughly dampened with water to ensure that no moisture 
will be absorbed from the fresh concrete. 

When the design details for the project provide for the construction of filter or drain material 
consisting of gravel (or combination of gravel and sand), which material will be subgrade for concrete, 
the placing of steel reinforcement and placement of concrete shall follow the installation of the filter or 
drain material as closely as practical.  The filter or drain material shall be kept dewatered to the extent 
necessary to prevent any portion of concrete materials being deposited in water.  No payment will be 
made for dewatering other than as may be included in the prices bid for various items of work or when 
an item for dewatering is provided. 

When the concrete is to be deposited on rock, the rock shall be fully uncovered, cleaned, and its 
surface shall be removed to a depth sufficient to expose sound rock.  Bedrock shall be roughly leveled 
off or cut to approximately horizontal and vertical steps.  Seams in the rock shall be grouted under 
pressure or otherwise treated as the Engineer may direct.  Grouting seams in rock or otherwise treating 
them will be paid for as provided in the Specifications. 

303-1.3  Forms.  Forms shall be of suitable material and of a type, size, shape, quality, and strength to 
ensure construction as designed.  The forms shall be true to line and grade, mortar-tight, and sufficiently rigid 
to resist deflection during placing of the concrete.  The responsibility for their adequacy shall rest with the 
Contractor.  All dirt, chips, sawdust, nails, and other foreign matter shall be completely removed from forms 
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before any concrete is deposited therein.  The surfaces of forms shall be smooth and free from irregularities, 
dents, sags, and holes that would deface the finished surfaces.  Forms previously used shall be thoroughly 
cleaned of all dirt, mortar, and foreign matter before being reused.  Before concrete is placed in forms, all 
inside surfaces of the forms shall be thoroughly treated with an approved releasing agent which will leave no 
objectionable film on the surface of the forms that can be absorbed by the concrete.  Care shall be exercised 
that no releasing agent is deposited on previously placed concrete. 

Forms for all surfaces that will not be completely enclosed or hidden below the permanent surface of 
the ground shall be made of surfaced lumber, or material which will provide a surface at least equal to 
surfaced lumber or plywood.  Any lumber or material which becomes badly checked or warped, prior to 
placing concrete, shall not be used. 

Forms for all exposed surfaces of bridges, viaducts, overcrossings, and similar structures shall be 
constructed of plywood or an approved equal.  Plywood for forms shall be of the grade “Exterior B-B 
(concrete form)”, conforming to the latest Product Standard for Soft Plywood, Construction and 
Industrial, of the National Institute of Standards and Technology.  Plywood shall be furnished and placed 
in no less than 48 inch (1.2 m) widths and in uniform lengths of not less than 96 inches (2.4 m) except 
where the dimension of the member formed is less than the specified panel dimension.  Plywood shall be 
placed with the grain of the outer plies in the direction of the span.  Where plywood is attached directly 
to the studs or joists, the panels shall be not less than 5/8 inch (15 mm) thick, and the studs or joists shall 
be spaced not more than 12 inches (305 mm), center to center.  Plywood less than 5/8 inch (15 mm) 
thick, otherwise conforming to the requirements specified herein, may be used with a continuous 
backing of 3/4 inch (19 mm) sheeting.  All form panels shall be placed in a neat, symmetrical pattern 
with the horizontal joints level and continuous.  All joints shall be filled with an approved quick-setting 
compound and finished flush with the interior of the form. 

Wooden forms for copings and curbs shall have a thickness of not less than 1-1/2 inches (38 mm) 
and a width of not less than the full depth of coping or curb. 

Unless otherwise shown on the Plans, all sharp edges shall be chamfered with 3/4 x 3/4 inch (20 x 20 
mm) triangular fillets.  Forms for curved surfaces shall be so constructed and placed that the finished 
surface will not deviate from the arc of the curve. 

Forms shall be so constructed that portions, where finishing is required, may be removed without 
disturbing portions of forms to remain in place. 

Joists and stringers supporting slabs and overhangs shall be considered as falsework and designed in 
accordance with 303-1.6. 

Forms for girders and slabs shall be cambered as may be required by the Engineer. 
Forms shall, as far as practicable, be so constructed that the form marks will conform to the general 

lines of the structure.  Concrete bridge railings shall be constructed to present a smooth uniform 
appearance in their final position, conforming to the lines shown on the Plans.  The height of the 
concrete railings shall be adjusted as directed by the Engineer to compensate for the camber and 
deadload deflection of the superstructure. 

Form clamps or bolts, approved by the Engineer, shall be used to fasten forms.  The use of twisted-wire loop 
ties to hold forms in position will not be permitted, nor shall wooden spreaders be used unless authorized by the 
Engineer.  Clamps or bolts shall be of sufficient strength and number to prevent spreading of the forms.  They 
shall be of such type that they can be entirely removed or cut back 1 inch (25 mm) inside the finished surface of 
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the concrete.  All forms for outside surfaces shall be constructed with stiff wales at right angles to the studs, and 
all form clamps or bolts shall extend through and fasten such wales. 

Forms for cast-in-place concrete drain conduits or sewer structures will not be required for concrete 
to be placed directly against the sides of the excavation or sheeting, provided the following conditions 
are met: 

a)  If concrete is placed directly against the faces of the excavation, the faces must be firm, compact, 
able to stand without sloughing, and must be outside the concrete lines shown on the Plans at all 
points.  The entire faces of excavation, against which concrete is to be placed without the use of 
outside forms, shall be gunited to sufficient thickness to prevent raveling of the exposed earth 
faces during the placing of reinforcing steel, forms, and concrete. 

b)  If concrete is placed against sheeting, such sheeting shall be closely fitted and all points shall be 
outside the concrete lines shown on the Plans.  Those surfaces against which the concrete is to be 
placed shall be faced with building paper.  Except as otherwise specified herein, all sheeting shall 
be removed, but not until at least 7 days after placing concrete, or until the concrete has attained 
strength in compression of 2,000 psi (14 MPa). 

Care shall be used in removing sheeting so as to avoid damaging the concrete.  Voids left by the 
removal of sheeting, piles or similar sheeting components shall be backfilled with material 
having a sand equivalent of not less than 30 and consolidated by jetting as directed by the 
Engineer.  When field conditions or the type of sheeting or methods of construction used by the 
Contractor are such as to make the removal of sheeting impracticable, that portion of the sheeting 
against which concrete has been placed may be left in place. 

c)  The reinforcing steel shall be set accurately and held firmly in place. 
d) The Contractor shall assume all risks of damage to the Work or to existing improvements that 

may be attributable to this method of construction. 
e) Should this method of construction prove unsatisfactory, the Contractor shall discontinue this 

method and construct the conduit by using outside forms. 
f)  No direct payment will be made for building paper, sheeting, gunite, for concrete placed outside 

of concrete lines shown on the Plans, or for cement used in such gunite and concrete.  The cost 
thereof shall be included in the prices bid for the various items of work. 

303-1.4  Removal of Forms. 
303-1.4.1  General.  The periods of time for form removal set forth herein are permissive only and 

subject to the Contractor assuming all risks that may be involved.  The time periods are minimum with 
no allowance therein for external loads.  At times of low temperature, or other adverse conditions, the 
Engineer may require the forms to be kept in place for longer periods of time. 

The time periods are predicted on the use of concrete to which no admixtures have been added for 
the purpose of obtaining a high early strength, and upon the use of the same type of cement throughout 
the structure.  The Engineer may permit the use of admixtures, additional cement, or different types of 
cement in accordance with 201-1.2.4.  If such permission is granted, the minimum time periods for 
stripping forms will be established by the Engineer in accordance with the materials, methods to be used, 
and the stresses to which the structure may be subjected. 

When the Contractor elects to use Type IP (MS) cement in accordance with 201-1.2.1 minimum 
form removal times may be longer than indicated in the following subsections. 
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303-1.4.2  Bridges.  The periods of time set forth herein are based on the use of Type II cement. 

Forms and falsework supporting concrete beams, arch ribs, slabs, or other members subject to direct 
bending stress shall not be removed in less than 21 days after the concrete has been placed, unless 
concrete test cylinders show a strength of not less than 3,000 psi (21 MPa) in compression, when cured 
under conditions similar to those affecting the structure. 

Forms and falsework supporting the bottom slab of the superstructure of box girder structures shall 
remain in place 14 days after placing of the deck of the superstructure.  Forms for the webs of box 
girders shall be removed before the deck slab is placed.  Forms for the upper deck slab which are to 
remain in place shall be supported by bolts through the girder webs or some equally satisfactory method 
that will prevent the transfer of any load to the lower deck slab.  Forms supporting the concrete deck slab 
of box girders may be left in place.  All interior forms in box girders, except those permitted to remain in 
place, shall be removed completely and the inside of the box girder cleaned of all loose material. 

Side forms for beams, girders, columns, railings, or other members in which the forms do not resist 
dead load bending, may be removed within a period of 2 to 5 days, as authorized by the Engineer, 
provided that satisfactory arrangements are made to cure and protect the concrete thus exposed. 

Side forms for arch rings, columns, and piers shall be removed before the members of the structure 
which they support are cast so that the quality of the previously placed concrete may be inspected.  Such 
forms shall be so constructed that they may be removed without disturbing other forms which support 
direct load or resist bending stress. 

303-1.4.3  Miscellaneous Structures.  The periods of time set forth herein are based on the use of 
Type II cement. 

Forms for concrete members (except bridges) subject to bending stresses, where the member relies 
upon forms for vertical support, may be removed 7 days after concrete is placed. 

Curb forms shall not be removed until the concrete has set sufficiently to hold its shape but shall be 
removed in time to permit proper finishing. 

Stairway forms shall be removed and the finish of the steps completed on the day the concrete is 
placed.  Metal stairway treads, if required by the drawings, shall be installed immediately after the steps 
have been poured. 

303-1.4.4  Standard Structures. 
a) General.  Except as otherwise stipulated, the periods of time set forth herein for removal of forms 

are based on the use of Types II, III, IV, or V portland cement. 
b) Standard Catch Basins. 

1) Outside forms and inside wall forms which do not support the top slab forms - 16 hours. 
2) Top slab forms - 48 hours if Type II or V cement is used; 24 hours if Type III cement is used. 

c) Standard Transition Structures. 
1) Outside forms and inside wall forms which do not support the top slab form - 16 hours. 
2) Top slab forms - as specified for box section slab forms. 

303-1.4.5  Channels and Conduits. 
a) General.  Except as otherwise specified, the periods of time set forth herein are based on the use 

of Types II, III, IV, or V portland cement. 
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b) Forms Removal.  Forms for open channels and forms and shoring for box sections and arch 
sections of sewers and storm drains may be removed as follows: 
1) Forms for open channel walls - 16 hours. 
2) Outside forms of box sections and inside wall forms of box sections which do not support the 

slab forms - 16 hours. 
3) Arch sections in open cut - 12 hours. 
4) Slab forms for box sections - 

(a) Type II cement - 48 hours or 6 hours per foot (20 hours per meter) of span between 
supports, whichever is greater. 

(b) Type III cement - 24 hours or 3 hours per foot (10 hours per meter) of span between 
supports, whichever is greater. 

(c) Type V cement - 56 hours or 7 hours per foot (23 hours per meter) of span between 
supports, whichever is greater. 

303-1.5  Removal of Forms for Box Sections. In lieu of form removal as specified in 303-1.4, the 
forms may be stripped by the following method: 

If the walls and top slab of the box structure are placed monolithically, the forms may be removed 
when the concrete has attained the compressive strength as computed from the following formula: 

CUS = 20 S + 1000 For U.S.  Standard Measures 

(CSI = 0.45 S + 7 For Metric Units) 

Where S = Span length in feet (meters) from center to center of supports (maximum span 20 
feet (6 m) unless otherwise approved by the Engineer). 

Where CUS (CSI) = Required compressive strength in pounds per square inch (MPa) of the 
concrete as determined in accordance with the requirements below: 

If the top slab is not placed monolithically with side walls and if the wall forms do not support the 
top slab forms, the forms for the walls may be removed when the concrete has attained a compressive 
strength of 1,000 psi (7 MPa).  The forms for the top slab may be removed when the concrete has 
attained a compressive strength equal to that computed by the above formula; provided that the concrete 
in the walls has attained a compressive strength at least equal to that determined for the top slab at the 
time it is proposed to remove the top slab forms. 

The strengths set forth herein at which the Contractor may remove forms in the walls and top slab of 
box sections are permissive only, and subject to the Contractor assuming all risks that may be involved 
in such removals.  No allowance for external loads is included in the specified strength.  At times of low 
temperature, or other adverse conditions, the Engineer may require the forms to be kept in place until 
greater concrete strength have been attained. 

303-1.6  Falsework. 
303-1.6.1  General.  The Contractor shall, in accordance with 2-5.3, submit detailed plans of the 

falsework proposed to be used.  Such plans shall be in sufficient detail to indicate the general layout, sizes of 
members, anticipated stresses, grade of materials to be used in the falsework, and typical soil conditions. 
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All falsework shall be designed and constructed to provide the necessary rigidity and to support the 
loads.  Falsework for the support of a superstructure shall be designed to support the loads that would be 
imposed if the entire superstructure were placed at one time. 

All falsework, staging, walkways, forms, ladders, cofferdams, and similar accessories shall equal or 
exceed he minimum requirements of the State Division of Industrial Safety.  Compliance with such 
requirements shall not relieve the Contractor from full responsibility for the adequacy of safety measures. 

Sufficient inspection walkways and access thereto shall be provided under the deck to permit inspection of 
all forms.  The walkways shall be not more than 8 feet (2.4 m) below the forms to be inspected. 

Falsework shall be placed upon a solid footing safe against undermining and protected from 
softening.  When the falsework is supported on timber piles, the piles shall be driven to a bearing value 
as determined by the formula specified in 305-1.5, equal to the total calculated pile loading.  The 
maximum calculated pile loading shall not exceed 20 tons (180 kN). 

Construction of falsework which is to be supported on a concrete invert may be started 48 hours after 
the concrete is placed, provided no heavy equipment or concentrated loads are placed on the concrete 
invert.  When heavy equipment must be placed on the concrete invert to erect falsework, the concrete 
shall be 7 days old or shall have attained a compressive strength of 2,000 psi (14 MPa) before falsework 
erection is started.  Unless otherwise directed by the Engineer, concentrated falsework loads shall be so 
spread over the supporting concrete slab as to reduce the soil pressure under it not over 2,000 pounds per 
square foot (96 kN/m2), assuming 45-degree lines of distribution through the slab. 

Falsework and forms shall be so constructed as to produce in the finish structure the lines and grades 
indicated on the Plans.  Suitable jacks or wedges shall be used in connection with the falsework to set 
the forms to the grade or the form work before or during the placing of concrete.  Single wedges for this 
purpose will not be permitted, it being required that all such wedges be in pairs to ensure uniform 
bearing.  Dead load deflection in stringers and joists will be compensated for by varying the depths of 
the joists or by using varying depth nailing strips. 

Arch centering shall be removed uniformly and gradually, beginning at the crown and working 
toward the haunches to permit the arch to take its load slowly and evenly.  Centering for adjacent arch 
spans shall be struck simultaneously. 

Falsework under any continuous unit or rigid frame shall be struck simultaneously; the supporting wedges 
being released gradually and uniformly, starting at the center and working both ways toward the supports. 

303-1.6.2  Falsework Design.  Falsework shall be designed to carry all loads and pressures applied 
to it.  The construction loads to be applied are as follows: 

a) Tunnel centering - 100 percent of the concrete load where concrete is placed by pneumatic 
process. 

b) All other structures - a live load of 30 pounds per square foot (1.5 kN/m2) of horizontal area. 
c) Transverse and longitudinal bracing - a horizontal force equal to 2 percent of the vertical load. 
The unit stresses shown below shall be the maximum allowable for falsework design for used 

material.  The Contractor may elect to furnish new grade-marked material.  In such event, the falsework 
plans submitted shall indicate the grade.  The unit stresses allowed shall be those recommended in the 
latest issue of “Standard Grading Rules for West Coast Lumber” (published by the West Coast Lumber 
Inspection Bureau), increased 25 percent for short time loading. 
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MAXIMUM UNIT STRESSES FOR FALSEWORK  
Axial tension and bending....................................................................... 1,400 psi (9.7 MPa)  
Compression perpendicular to grain........................................................ 350 psi (2.4 MPa)  
End grain bearing .................................................................................... 1,300 psi (9.0 MPa)  
Shear parallel to grain.............................................................................. 125 psi (0.9 MPa)  

 
Timber Columns: 

U.S.  Standard Measure................................. SUS = 1300    (1 - L/60d) 
Metric Units................................................... SSI = 9.0        (1 - L/60d) 
 

Where: 
SUS (SSI) = Maximum allowable stress in psi (MPa). 
d = Least side dimension of column in inches (mm). 
L = Unbraced length of column in inches (mm). 
L/d shall not exceed 50 for bracing. 
L/d shall not exceed 30 for main members. 
Falsework may be bolted or spiked at the option of the Contractor, but the use of bolts and spikes 

shall not be combined in the same connection.  The allowable spacings and connection values of bolts 
and spikes shall be in accordance with the National Design Specifications for Stress-Grade Lumber and 
its Fastenings as recommended by National Lumber Manufacturers Association, except that an 
additional allowance of 25 percent for temporary use shall be added to the connection values for bolts 
and spikes. 

Ends of columns bearing on wedges shall be tied in both directions by girts. 
303-1.7  Placing Reinforcement. 
303-1.7.1  General.  Before placing reinforcing steel, the Contractor shall submit a reinforcing steel 

placing plan in accordance with 2-5.3. 
Reinforcing bars shall be placed in accordance with the size and spacing shown on the Plans.  

Reinforcing bars shall be firmly and securely held in position in accordance with the “Manual of 
Standard Practice” of the Concrete Reinforcing Steel Institute, using concrete or metal chairs, spacers, 
metal hangers, supporting wires, and other approved devices of sufficient strength to resist crushing 
under full load.  Metal chairs which extend to the surface of the concrete (except where shown on the 
Plans) and wooden supports, shall not be used.  Tack welding on reinforcing bars will not be permitted. 

Placing bars on layers of fresh concrete as the work progresses and adjusting bars during the placing 
of concrete will not be permitted.  Before placing in the form, all reinforcing steel shall be cleaned 
thoroughly of mortar, oil, dirt, loose mill scale, loose or thick rust, and coatings of any character that 
would destroy or reduce the bond.  No concrete shall be deposited until the placing of the reinforcing 
steel has been inspected and approved. 

Bar spacing is center to center of bars.  Bar cover is clear distance between surface of bar and face of 
concrete and shall be 2 inches (50 mm) unless otherwise noted on the Plans.  Reinforcement shall terminate 
2 inches (50 mm) from concrete surfaces and expansion joints, unless otherwise noted on the Plans. 

Reinforcement used in post-tensioned concrete shall be adjusted or relocated during the installation 
of prestressing ducts or tendons, as required to provide planned clearances to the prestressing tendons, 
anchorages, jacks, and equipment, as approved by the Engineer. 
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303-1.7.2  Splicing.  Splices of bars shall be made only where shown on the Plans or as approved by 
the Engineer.  Where bars are spliced, they shall be lapped at least 30 diameters, unless otherwise shown 
on the Plans. 

Splicing shall be accomplished by placing the bars in contact with each other and wiring them together. 
Welding of reinforcing steel will not be permitted unless specifically authorized by the Engineer. 
303-1.7.3  Bending Reinforcement.  Bends and hooks in bars shall be made in the manner 

prescribed in the “Manual of Standard Practice” of the Concrete Reinforcing Steel Institute. 
Bars shall not be bent or straightened in a manner which will injure the material.  Bars with kinks or 

unspecified bends shall not be used. 
303-1.7.4  Welded Wire Fabric.  Welded wire fabric shall be spliced not less than two meshes.  It 

shall be lifted carefully into its specified position after the concrete is placed but still plastic. 
303-1.8  Placing Concrete. 
303-1.8.1  General.  Concrete shall be conveyed, deposited, and consolidated by any method which 

will preclude the segregation or loss of ingredients.  Equipment used in conveying and depositing 
concrete shall not have any aluminum or other material component in direct extended contact with the 
concrete which results in deleterious or injurious effects to the concrete. 

All surfaces against which concrete is to be placed shall be thoroughly moistened with water 
immediately before placing concrete.  All ponded and excess water shall be removed to leave surfaces 
moist but not flooded. 

Chutes used in conveying concrete shall be sloped to permit concrete of the consistency required to 
flow without segregation.  Where necessary to prevent segregation, chutes shall be provided with baffle 
boards or a reversed section at the outlet. 

Where a sequence for placing concrete is shown on the Plans, no deviation will be permitted unless 
approved in writing by the Engineer. 

303-1.8.2  Grouting.  Where concrete is to be deposited against hardened concrete at horizontal 
construction joints, placing operations shall begin by conveying a grout mixture through the placing 
system and equipment and depositing the mixture on the joint.  Unless otherwise approved by the 
Engineer, the grout mixture shall have a combined aggregate E grading in accordance with 201-1.3.2, 
and meet all other requirements consistent with the approved mix design.  Consolidation techniques 
shall be utilized to ensure proper bond at the joint. 

303-1.8.3  Depositing.  To avoid segregation, concrete shall be deposited as near to its final position 
as is practicable.  The use of vibrators for extensive shifting of the mass of concrete will not be 
permitted.  Concrete that has partially hardened, has been retempered, or is contaminated by foreign 
materials shall not be deposited in the structure. 

Concrete shall be placed in horizontal layers insofar as practical.  Placing shall start at the low point 
and proceed upgrade unless otherwise permitted by the Engineer.  Concrete shall be placed in a 
continuous operation between construction joints and shall be terminated with square ends and level tops 
unless otherwise shown on the Plans. 

Concrete shall not be permitted to free fall more than 6 ft (1.8 m) without the use of tremies or other 
suitable conveyance.  Tremies shall be at least 6 inches (150 mm) in diameter, or the equivalent cross-
sectional area for rectangular sections.  Concrete shall not be placed in horizontal members or sections 
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until the concrete in the supporting vertical members or sections has been consolidated and a 2-hour 
period has elapsed to permit shrinkage to occur. 

303-1.8.4  Consolidating.  Concrete shall be thoroughly consolidated in a manner that will encase 
the reinforcement and inserts, fill the forms, and produce a surface of uniform texture free of rock 
pockets and excessive voids. 

Structural concrete, except slope paving such as spillway aprons and channel lining, and concrete 
placed under water, shall be consolidated by means of high frequency internal vibrators of a type, size, 
and number approved by the Engineer.  The location, manner, and duration of the application of the 
vibrators shall be such as to secure maximum consolidation of the concrete without separation of the 
mortar and coarse aggregate, and without causing water or cement paste to flush to the surface.  Internal 
vibrators shall not be held against the forms or reinforcing steel. 

The number of vibrators employed shall be sufficient to consolidate the concrete within 15 minutes 
after it has been deposited in the forms.  At least two vibrators in good operating condition shall be 
available at the site of the structure in which more than 25 cubic yards (19 m3) of concrete is to be placed. 

Approved external vibrators for consolidating concrete will be permitted when the concrete is not 
accessible to internal vibration.  Forms and falsework shall be designed and constructed to resist 
displacement or damage from external vibration. 

303-1.8.5  Walkways.  Walkways and platforms shall be provided for personnel and equipment at a 
level convenient for the concrete placement and to permit the performance of all operations necessary for 
the completion of such work including finishing. 

Where bridge decks are to be constructed to final roadway grade, walkways shall be provided outside 
the deck area along each side and for the full length of the structure.  These walkways shall be of 
sufficient width and so constructed as to provide for the support of the bridges from which the 
longitudinal floats specified are to be operated. 

303-1.8.6  Joints.  The work shall be so prosecuted that construction joints will occur at designated 
places shown on the Plans unless otherwise authorized by the Engineer.  The Contractor shall construct, 
in one continuous concrete placing operation, all work comprised between such joints.  Joints shall be 
kept moist until adjacent concrete is placed. 

All construction joints having a keyed, stepped, or roughened surface shall be cleaned by 
sandblasting prior placement of the adjacent concrete, unless otherwise directed by the Engineer.  Any 
quality of sand may be used which will accomplish the desired results. 

The sandblasting operations shall be continued until all unsatisfactory concrete, laitance, coatings, 
stains, debris, and other foreign materials are removed.  The surface of the concrete shall be washed 
thoroughly to remove all loose material.  The method used in disposing of wastewater employed in 
washing the concrete surfaces shall be such that the wastewater will not stain, discolor, or affect exposed 
surfaces of the structures, and will be subject to the approval of the Engineer. 

Expansion and contraction joints in concrete structures shall be formed where shown on the Plans.  No 
reinforcement shall be extended through the joints, except where specifically noted or detailed on the Plans. 

Asphalt paint used in joints shall be as specified in 203-8.  Premolded asphalt filler shall be as 
specified in 201-3. 

No direct payment will be made for furnishing and placing asphalt paint, premolded asphalt filler, or 
other types of joint separators.  The cost therefore shall be included in the price bid for the item of work 
of which they are a part. 



Greenbook 2009 

 

312 

303-1.8.7  Application of Joint Sealants. 
a) General.  All joints sealants shall conform to the general requirements 201-3 and the special requirements 

shown below.  Prior to sealing joints containing waterstops, the expansion joint filler, hardboard, 
concrete spillage, and all foreign material shall be removed from the deck joint down to a depth of the 
waterstops.  All such material shall be removed from the entire depth of joints in curbs, sidewalks, 
railings, and the overhanging portion of deck slabs.  Immediately before applying the joint sealant, the 
joint shall be thoroughly cleaned by abrasive blasting or other approved means to remove all mortar, 
laitance, scale, dirt, dust, oil, curing compounds, and other foreign material.  The joints shall be blown 
out with high pressure compressed air to remove all residue. 
If a sealant is shown in the sidewalk, saw-cutting of grooves at concrete railing locations shall be 
completed prior to constructing the railings.  Joint seal material shall be protected during the 
construction of the railing. 

At the time of applying the joint sealant, the joint shall be surface dry, and acceptable to the 
Engineer.  No sealant shall be placed during unsuitable weather, when the atmospheric 
temperature is below 50°F (10°C), or when weather conditions indicate that the temperature may 
fall below 32°F (0°C) within 24 hours. 

The joint shall be filled from the bottom to the top without formation of voids.  The top of the finished 
joint seal shall be between 1/4 inch (6 mm) and 3/8 inch (10 mm) below the finished surface. 

All adjoining surfaces shall be carefully protected during the joint sealing operations, and any 
stains, marks or damage thereto, as a result of the Contractor’s operations, shall be corrected in a 
manner satisfactory to the Engineer. 

b) Type “A” Seal.  The top edges of the seal shall remain in continuous contact with the sides of the 
groove over the entire range of joint movement and such contact shall not break when thumb 
pressure is applied vertically to the seal at the centerline of the seal.  The seal shall satisfactorily 
resist the intrusion of foreign material and water. 

Grooves for joint seals shall be cut to a uniform width and depth and to the alignment shown on 
the Plans or as ordered by the Engineer.  Both sides of the groove shall have saw-cut surfaces for 
their full depth and shall expose sound concrete.   

The concrete saw for cutting the grooves shall be fitted with diamond blades having a core (disk) 
thickness not less than 3/16 inch (5 mm).  Double blades, cutting both sides of the groove 
simultaneously, shall be used for the initial cut.  The completed groove measured at the top shall 
be within 1/8 inch (3 mm) of the width shown on the Plans.  The groove width measured at the 
bottom shall not vary from the top width by more than 1/16 inch (1.5 mm) for each 2 inches (50 
mm) of depth.   

Immediately following cutting, the lip of the groove shall be beveled by grinding, as shown on 
the Plans, and the groove shall be thoroughly washed with water under pressure and blown out 
with high pressure air jets to remove all residue and foreign materials. 

At least 48 hours prior to installing the seal, the Contractor shall repair all spalls, fractures, breaks, or 
voids in the concrete surfaces of the joint groove by methods approved by the Engineer. 
If any of the requirements of this subsection are not satisfied, the Contractor at its expense shall 
remove the seal, repair or reconstruct the groove, and replace the seal or install new seal material. 
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c) Type “B” Seal.  All of the requirements of 303-1.8.7 b) shall apply to the application of Type “B” 
seals.  In addition, the following requirements shall apply: 
Sawcutting of grooves shall not be started until seal material has been tested, approved, and 
delivered to the Work site. 
The elastomeric joint seal shall be installed with mechanical equipment specifically designed for 
this purpose. 
The equipment shall not elongate the seal longitudinally nor cause structural damage to the seal 
or the concrete.  The equipment shall place the seal to the depth shown on the Plans. 
The equipment shall not twist, distort, or cause other malformations in the completed seal.  
Equipment that does not provide a properly installed seal shall not be used. 
A combination lubricant and adhesive shall be applied to the dry sides of the seal and to all 
vertical surfaces which will be in contact with the seal immediately prior to installation.  The rate 
of application shall be as recommended by the manufacturer of the seal.  The contact surfaces of 
the seal shall be cleaned with normal butyl acetate, using clean rags or mops, just prior to 
applying the lubricant-adhesive. 
If the completed joint seal is out of position or out of shape, if it does not maintain uniform 
folding, if the top edges pull away from the sides of the groove, or if the seal does not 
satisfactorily resist the intrusion of foreign material and water, the Contractor at its expense shall 
remove the seal, repair or reconstruct the groove, and replace the seal. 

d) Type “C” Seal.  At no time shall the emulsion be subjected to a temperature below 40°F (4°C).  
Prior to application, the joint sealant may be warmed if necessary to permit proper filling of the 
joints.  The heating shall be carefully controlled to avoid overheating of any part of the container 
or mixture and under no circumstance shall the emulsion be heated to a temperature greater than 
130°F (54°C). 

Immediately before applying the sealant, the emulsion shall be mixed with the proper amount of 
pastesetting agent.  The components shall be mixed, preferably with a powder mixer, for 5 
minutes to produce a homogeneous material. 

e) Type “E” Seal.  The rubber rod shall be compressed into the clean joint to a position such that the 
top is 1-1/4 inches (30 mm) below the level of the finished surface. 

The sealing material components shall be maintained at temperatures of not less than 60°F 
(16°C).  To ensure adequate mixing and application, they may be preheated to a maximum of 
90°F (32°), by means other than the application of direct flame. 

The materials shall be power mixed for at least 8 minutes to produce a homogeneous material.  
When the amount of component “A” is less than 25 percent by weight of component “B”, extreme 
care must be used to be certain that all of component “A” is incorporated in the mix. 

Joint sealant in place shall comply with the following test: within 24 hours of application, a 1-
cent coin shall be pressed edgewise one-half of its diameter into the joint sealer.  Within 1 minute 
after release, the coin shall be ejected by the joint sealant, leaving the sealing compound free of 
abrasions or indentations deeper than 1/16 in (1.5 mm). 
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Joint sealant, which does not cure to a homogeneous, rubber-like compound, bond to the joint 
faces, or comply with any other requirements of this section, shall be removed.  The joint shall be 
recleaned and new joint sealant placed by the Contractor at its expense. 

303-1.8.8 Placing Concrete Under Adverse Weather Conditions.  Concrete for structures shall 
not be placed on frozen ground nor shall it be mixed or placed while the atmospheric temperature is 
below 35°F (2°C), unless adequate means are employed to heat the aggregates and water, and 
satisfactory provisions have been made for protecting the work. 

Concrete shall not be placed on frozen ground, nor shall concrete be mixed or placed when the 
atmospheric temperature is below 35°F (2°C), or when conditions indicate that the temperature may fall 
to 35°F (2°C) within 24 hours, except with the written permission of the Engineer and only after such 
precautionary measures for the protection of the concrete have been taken as approved by the Engineer. 

Concrete shall be effectively protected from freezing or frost for a period of 5 days after placing. 

Concrete for structures shall not be mixed or placed while the atmospheric temperature is above 
115°F (46°C) unless adequate means are employed to cool the aggregate and water and satisfactory 
provisions have been made for protecting the work.  In any case, the temperature of the concrete as 
placed shall not exceed 90°F (32°C). 

Concrete placement shall be stopped when rainfall is sufficient to cause damage to the work. 
303-1.8.9  Concrete Deposited Under Water.  When conditions render it impossible or inadvisable to 

dewater excavations before placing concrete, the Contractor shall deposit underwater, by means of a tremie or 
underwater bottom-dump bucket, a layer of concrete of sufficient thickness to thoroughly seal the cofferdam.  
To prevent segregation, the concrete shall be carefully placed in a compact mass and shall not be disturbed 
after being deposited.  Water shall be maintained in a still condition at the point of deposit. 

A tremie shall consist of a watertight tube having a diameter of not less than 10 inches (250 mm) 
with a hopper at the top.  The tube shall be equipped with a device that will close the discharge end and 
prevent water from entering the tube while it is being charged with concrete.  The tremie shall be 
supported to permit free movement of the discharge end over the entire top surface of the work and to 
permit rapid lowering when necessary to retard or stop the flow of concrete.  The discharge end shall be 
closed at the start of the work to prevent water entering the tube and shall be entirely sealed at all times, 
except when the concrete is being placed.  The tremie tube shall be kept full of concrete.  When a batch 
is dumped into the hopper, the flow of concrete shall be induced by slightly raising the discharge end, 
always keeping it in the deposited concrete.  The flow shall be continuous until the work is completed 
and the resulting concrete seal shall be monolithic and homogeneous. 

The underwater bucket shall have an open top and the bottom doors shall open freely and outwardly 
when tripped.  The bucket shall be completely filled and slowly lowered to avoid backwash and shall not 
be dumped until it rests on the surface upon which the concrete is to be deposited.  After discharge, the 
bucket shall be raised slowly until well above the concrete. 

303-1.9  Surface Finishes. 
303-1.9.1  General.  The classes of surface finish described herein shall be applied to various parts 

of concrete structures as specified.  Exposed box sections and bridge decks shall be finished in 
conformance with 302-6.4, except that final finish shall be accomplished with a drag broom in lieu of 
burlap drags. 
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The invert of cast-in-place sewers and sewer structures shall be given a steel-trowel finish.  The 
invert in circular conduit is defined as the unlined portion of lined conduit or the bottom 60 degrees of 
circumference of the inside of unlined conduit.  Unless otherwise specified, the invert of cast-in-place 
storm drains shall be given a wood-float finish. 

303-1.9.2 Ordinary Surface Finish.  Immediately after the forms have been removed, all exterior 
form bolts shall be removed to a depth of at least 1 inch (25 mm) inside the surface of the concrete and 
the resulting holes or depressions cleaned and filled with mortar, except on the interior surfaces of box 
girders, the bolts may be removed flush with the surface of the concrete.  Mortar shall be Class “C”.  
White cement shall be added to the mortar in an amount sufficient to tint the mortar a shade lighter than 
the concrete to be repaired.  Mortar shall be mixed approximately 45 minutes in advance of use.  Care 
shall be exercised to obtain a good bond with the concrete.  After the mortar has thoroughly hardened, 
the surface shall be rubbed with a carborundum stone in order to obtain the same color in the mortar as 
in the surrounding concrete.  All fins caused by form joints, and other projections shall be removed and 
all pockets cleaned and filled.  Mortar for filling pockets shall be treated as specified for bolt holes. 

Ordinary surface finish shall be applied to all concrete surfaces either as a final finish or preparatory 
to a higher-class finish.  On surfaces which are to be buried underground or surfaces which are 
completely enclosed (such as the cells of box girders), the removal of fins and form marks and the 
rubbing of a mortared surface to a uniform color will not be required.  Ordinary surface finish, unless 
otherwise specified, shall be considered as a final finish on the following surfaces: 

a) The undersurfaces of slab spans, box girders, filled-spandrel arch spans, and floor slabs between 
T-girders of superstructures except for grade separation structures. 

b) The exposed surfaces of channel walls and the inside vertical surface of T-girders of 
superstructures except for grade separation structures. 

c) Surfaces which are to be buried underground, covered with fill, or for surfaces of culverts above 
finish grade which are not visible from the traveled way. 

d) Top surfaces which are to be buried underground shall be struck off and given a float finish. 
303-1.9.3  Class 1 Surface Finish.  Class 1 surface finish shall be applied to the following surfaces, 

unless otherwise specified: 
a) All surfaces of superstructures for grade separation structures. 

b) All surfaces of bridge piers, columns, and abutments; culvert headwalls; and retaining walls above 
finished ground and to at least 1 foot (300 mm) below finished ground. 

c) The outside vertical surfaces and bottom surface of outside girders, and the outside vertical surfaces and 
the undersurfaces of cantilever sidewalks, safety curbs, and floor slabs overhanging outside girders. 

d) All surfaces of open spandrel arch rings, spandrel columns, and abutment towers. 

e) Surfaces inside of culvert barrels having a height of 4 feet (1.2 m) or more for a distance inside the 
barrel at least equal to the height of the culvert. 

f) All interior surfaces of pumping plant motor and control rooms and the engine-generator room. 
After completion of the ordinary surface finish, the entire surface specified shall be sanded with a 

power sander or other approved abrasive means as required to obtain a uniform color and texture. 
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The use of power carborundum stones or discs will be required to remove unsightly bulges or 
irregularities.  The Class 1 surface finish shall not be applied until after the surfaces have been exposed 
to the elements for a period of 30 days, or until a uniform appearance of the surface can be secured. 

The specifications for a Class 1 finish require a smooth, even surface of uniform appearance with 
unsightly bulges removed and depressions due to form marks and other imperfections repaired.  The 
degree of care in building forms and the character of materials used in formwork are a contributing 
factor in the amount of such sanding and grinding required, and the Engineer shall determine the extent 
of such work required to meet the standard of this class of finish. 

303-1.9.4  Class 2 Surface Finish.  Class 2 surface finish shall be applied to the following surfaces 
unless otherwise specified: 

All surfaces of concrete railings, including barrier railings, rail posts, rail endposts, and rail bases. 
When Class 2 surface finish is specified, the ordinary surface finish and Class 1 surface finish shall 

be completed in succession.  The process specified under Class 2 surface finish shall then be deferred 
until all other work which would in any way affect or mar the final finish is complete.  The Contractor 
shall then apply a brush coat or surface film of Class “A” mortar. 

303-1.10  Curing.  All concrete shall be cured after the completion of the specified finishing 
operations and as soon as the condition of the concrete will permit without damaging the concrete.  All 
exposed surfaces shall be cured either by continuous application of water; or by being covered with 
plastic sheeting, soil, sand, or burlap; or by application of a curing compound.  Curing materials shall 
conform to 201-4. 

Concrete that is water cured shall be kept continuously wet for at least 10 days after being placed; 
preferably being covered with at least two layers of not lighter than 10-ounce per linear yard, 40 inches 
wide (305 g/m2) burlap.  Handrail, base rail, railing posts, tops of walls, and similar parts of the 
structure, if water cured, shall be covered with burlap as prescribed above, immediately following the 
finishing treatment specified therefore, and such covering shall not be removed in less than 10 days. 

Roadway areas, floors, slabs, curbs, walks, and the like, that are water cured may be ponded or 
covered with sand to a depth of at least 2 inches (50 mm) in lieu of the burlap as prescribed above, as 
soon as the condition of the concrete will permit, and such covering shall remain wet and in place for at 
least 10 days, unless otherwise directed by the Engineer or prescribed by the Specifications. 

When the surface is covered with plastic sheeting, it shall remain covered for at least 10 consecutive 
days.  The plastic sheeting shall be laid either with edges butted together and sealed with a 2 inch (50 
mm) wide sealing tape or with edges lapped not less than 3 inches (75 mm) and fastened with 
waterproof adhesive. 

When a membrane curing compound is used, it shall be applied in a manner and quantity to entirely 
cover and seal all exposed surfaces of the concrete with a uniform film.  The membrane shall not be 
applied to any surface until finishing operations have been completed.  Such surfaces shall be kept damp 
until the membrane is applied.  All surfaces on which a bond is required, such as construction joints, 
shear planes, reinforcing steel, and the like, shall be adequately covered and protected before starting the 
application of the curing compound to prevent any of the compound from being deposited thereon; and 
any such surface with which the compound may have come in contact shall immediately be cleaned.  
Care shall be exercised to prevent damage to the membrane seal during the curing period.  Should the 
seal be damaged before the expiration of 10 days after the placing of the concrete, additional impervious 
membrane shall be immediately applied over the damaged area. 
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The top surface of highway bridge decks shall be cured by a combination of both the curing 
compound method and the water method, except that the curing compound shall be Type 2.  The curing 
compound shall be applied continuously and progressively during the deck finishing operations 
immediately after the finishing operations are completed on each individual portion of the deck.  The 
water cure shall be applied as soon as the curing compound has formed a continuous membrane, but not 
later than 4 hours after completion of deck finishing or, for portions of the decks on which finishing is 
completed after normal working hours, the water cure shall be applied as directed by the Engineer. 

Should any forms be removed sooner than 10 days after the placing of the concrete, the exposed 
surface shall either be immediately coated with curing compound or kept continuously wet by the use of 
burlap or other suitable means until such concrete has cured for at least 10 days. 

When tops of walls are cured by the curing compound method, the side forms, except for metal 
forms, shall be kept continuously wet for the 10 days following the placing of the concrete. 

If there is any likelihood of the fresh concrete checking or cracking prior to the commencement of 
the curing operations (due to weather conditions, materials used, or for any other reason), it shall be kept 
damp, but not wet, by means of an indirect fine spray of water until it is not likely that checking or 
cracking will occur, or until the curing operations are started in the area affected. 

303-1.11  Payment.  Payment for concrete structures will be made in conformance with the terms of 
the Contract and will be based on unit prices or lump sums as set forth in the Bid. 

Where concrete is scheduled for payment on the basis of cubic yards (cubic meters), the calculation 
of the quantity of concrete for payment will be made only to the neat lines of the structures as shown on 
the Plans and on the basis of the concrete having the specified dimensions.  However, all concrete shall 
be placed to line and grade within such tolerances, as determined by the Engineer, as are reasonable and 
acceptable for the type of work involved.  The quantity of such concrete will be calculated considering 
the mortar used to cover construction joints as being concrete and no deductions will be made for 
rounded or beveled edges, space occupied by reinforcing steel, or metal inserts or openings 5 square feet 
(0.5 m2) or less in area.  The cost of cement used in mortar for covering construction joints, patching, or 
other uses in the structure being constructed, in excess of that required for the design mix of the adjacent 
concrete, shall be included in the item of work of which said mortar is a part. 

The quantity of reinforcing steel, when scheduled as a separate item, will be calculated for payment 
on the basis of the number of each type bar actually placed in accordance with the Plans and approved 
changes.  The weight will be calculated using the actual lengths of bars placed and the unit weights per 
linear foot (meter) specified in ASTM A 615/615M, A 616/616M, and A 617/617M. 

Steel for laps indicated on the Plans, or required by the Engineer, will be paid for at the Contract Unit 
Price.  No payment will be made for reinforcing steel in laps (whether specified or optional) which are not 
used, and payment will not be made for additional steel in laps which are requested by the Contractor for its 
convenience, or for steel used in chairs or other devices for supporting the required reinforcement. 

Payment for longitudinal steel reinforcement will be made on the basis that the longest standard mill 
lengths will be placed; and not more than one lap will be paid for between two consecutive construction 
joints, unless otherwise authorized by the Engineer.  The standard mill length for bar sizes No. 4 (No. 
13M) and larger is shall be 60 ft (18 m). 

When optional longitudinal construction joints are indicated on the Plans or specified, the Contractor 
will be permitted to lap the transverse reinforcing steel at said joints and the reinforcing steel used in 
such laps will be paid for at the Contract Unit Price. 
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303-2  AIR-PLACED CONCRETE. 
 

303-2  CROSS REFERENCES 
Rock Products.............................. 200-1 
Curing .......................................... 303-1.10 

 
303-2.1  Requirements. 
303-2.1.1  General.  Air-placed concrete construction shall be in accordance with this subsection 

and the applicable provisions of 303-1. 
Only personnel skilled in the techniques of air placement of concrete shall be utilized for air-placed 

concrete construction. 
Unless otherwise specified, air-placed concrete shall be applied by one of the following methods. 
303-2.1.2 Method A (Gunite).  A proportional combination of portland cement and aggregate 

pneumatically transported in a dry state through a pipe or hose to a nozzle where water is added 
immediately prior to discharge. 

303-2.1.3  Method B (Shotcrete).  A proportioned combination of portland cement, aggregate, and 
water mixed by mechanical methods, pumped in a plastic state through a pipe or hose to the nozzle 
where, by the addition of air, the mixture is forcibly propelled to the work. 

303-2.2 Equipment.  For Method A, the minimum air pressure shall be 45 psi (310 kPa) on the gun 
tank when 100 feet (30 m) or less of hose is used and the pressure shall be increased 5 psi (35 kPa) for 
each additional 50 feet (15 m) of hose.  The pressure shall also be increased 5 psi (35 kPa) for each 25 
feet (8 m) that the nozzle is located above the elevation of the gun tank.  The maximum nozzle diameter 
shall be 1-5/8 inches (42 mm) unless otherwise permitted by the Engineer.  Water pressure at the nozzle 
shall be at least 15 psi (100 kPa) above the air pressure at the nozzle. 

For Method B, the pump system utilized to convey premixed concrete shall deliver a uniform and 
uninterrupted flow of material, without segregation or loss of the ingredients.  The main run from the 
pump to the work shall be at least 3 inch (75 mm) diameter steel pipe or flexible hose reduced to 2 inch 
(50 mm) diameter at the point of expulsion.  Aluminum pipe will not be permitted.  The air compressor 
shall have the capacity to deliver at least 100 cubic feet (2.8 m3) per minute for each operating nozzle. 

303-2.3  Materials, Proportioning, and Mixing. 
303-2.3.1  Method A.  Aggregate and portland cement shall comply with 200-1.5.4 and 201-1.2.1, 

respectively.  Unless otherwise specified, the proportions by volume shall be 1 part cement to 4-1/2 parts 
sand.  The sand shall contain not less than 3 percent nor more than 6 percent moisture by weight.  The 
cement and sand shall be mixed thoroughly in a power mixer for at least 1-1/2 minutes.  The dry-mixed 
material shall be used promptly after mixing and any material that has been mixed for more than 45 
minutes shall be rejected and removed from the Work site. 

303-2.3.2  Method B.  The concrete class shall comply with 201-1.1.2. 
303-2.4 Tests.  The Contractor shall make the work accessible to facilitate the preparation of test specimens. 
The strength of air-placed concrete shall be determined from cores cut from the completed work, cores cut 

from test panels, compression test cylinders or a combination of these methods as directed by the Engineer. 
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Compression test cylinders shall be prepared by the Contractor in the presence of the Engineer in 6 inch (150 
mm) diameter x 12 inch (300 mm) long containers of 3/4 inch-square (19 mm x 19 mm) hardware cloth, 
utilizing the same mix, air pressure, water pressure and nozzle tip as for the material placed in the structure.  
Cylinders shall be cured in accordance with ASTM C 31 and tested in accordance with ASTM C 39. 

Test panels prepared for core tests shall be constructed by the Contractor, of material that is 
representative of that used in the structure.  The size of the test panel shall be as directed by the 
Engineer.  4 inch (100 mm) minimum-diameter core specimens shall be obtained from the completed 
work or test panels and tested in accordance with ASTM C 42 at the Contractor's expense.  Core holes in 
the completed work shall be repaired with Class C mortar per 207-3.3.1 b) and 201-5.1. 

A compressive strength test of air-placed concrete shall consist of three specimens.  If the test 
specimens are 6 x 12 inch (150 x 300 mm) cylinders, one shall be tested at 7 days.  If the test specimens 
are cores, one shall be tested at 14 days.  The remaining two specimens shall be tested at 28 days.  At 
least one set of test specimens shall be obtained for each day's work from each nozzleperson employed. 

 The minimum strength of test specimens shall be: 
7-day (cylinders).........................................................................2,000 psi (14 MPa) 
14-day (cores) .............................................................................2,300 psi (16 MPa) 
28-day.........................................................................................3,250 psi (23 MPa) 

When a test specimen shows deficient strength, two cores taken from adjacent areas at the 
Contractor’s expense may be required for each deficient specimen.  Should either core prove deficient, 
the work shall be subject to rejection. 

303-2.5  Preparation of Surfaces.  Earth subgrade for air-placed concrete shall be neatly trimmed to 
line and grade and shall be free of all loose material.  The subgrade shall be compacted as required by 
the Plans or Specifications. 

Overexcavation shall be backfilled with earth compacted to 90 percent relative density, or air-placed 
concrete at the Contractor’s expense. 

Masonry, rock, asphalt, and concrete surfaces to be covered by air-placed concrete shall be free of 
loose material.  Dust, dirt, grease, organic material, or other deleterious substances shall be removed and 
the surface washed with water. 

303-2.6  Placement.  All surfaces shall be dampened before application and material shall not be 
applied to a surface on which free water exists. 

The velocity of the material as it leaves the nozzle shall be maintained uniformly at a rate satisfactory 
for the job conditions.  Material that rebounds and does not fall clear of the work, or which collects on 
the surfaces, shall be removed.  Rebound shall not be used in any portion of the work. 

The nozzle shall be held at such distance and position that the stream of flowing material will 
impinge approximately at right angles to the surface being covered.  Any portion of the in-place material 
which sags, is soft, contains sand pockets, or shows other evidence of being defective, shall be removed 
and replaced with new material.  Reinforcement damaged or destroyed by such repairs shall be replaced 
by properly lapped additional steel. 

Mortar blocks, metal chairs, clips, or spacers with wire ties, or other acceptable means shall be used 
to secure the reinforcement firmly in the position shown on the Plans. 

Where material is placed on overhead surfaces, the amount of water in the mix shall be controlled to 
permit placement of layers of material approximately 3/4 inch (20 mm) thick without sag or slough. 
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303-2.7  Forms and Ground Wires.  The forms shall be built in accordance with the applicable 
provisions of 303-1.  All forms shall be constructed so as to permit the escape of air and rebound. 

Ground wires shall be installed in such a manner that they accurately outline the finished surface as 
indicated on the Plans.  They shall be located at intervals sufficient to ensure proper thickness 
throughout.  Wires shall be stretched tight and shall not be removed prior to application of the finish 
coat. 

Headers will be required where the Plans indicate a formed edge or joint. 
303-2.8  Joints.  Construction joints shall be sloped off at an angle of approximately 45 degrees to the 

surface to which air-placed material is being applied.  Before applying air-placed material in the adjacent 
sections, the sloped portion shall be thoroughly cleaned and wetted by means of air and water blasting. 

Control joints shall be formed at the locations designated on the Plans. 
303-2.9  Finish.  Upon reaching the thickness and shape outlined by forms and ground wires, the 

surface shall be rodded off to true line and grade.  Low spots or depressions shall be brought up to 
proper grade by placing additional air-placed material.  Ground wires shall then be removed and, unless 
otherwise specified, the surface shall then be broom-finished to secure a uniform surface texture.  
Rodding and working with a wood float shall be held to a minimum. 

Rebound or accumulated loose sand shall be removed an disposed of by the Contractor. 
When a nozzle finish is specified on the Plans, the surface upon which the finish is to be applied 

shall be at the proper grade and prepared by sand and water blasting to remove all laitance prior to 
application of the concrete. 

303-2.10  Curing.  Air-placed concrete (gunite or shotcrete) shall be cured in accordance with the 
provisions of 303-1.10. 

The Contractor shall, at all times, protect the finished work from being scarred or damaged. 
303-2.11  Measurement and Payment.  Quantities of air-placed concrete will be computed from 

measurements of actual areas in the plane of the work and the dimensions shown on the Plans.  No 
compensation will be allowed for material placed in excess of the dimensions shown on the Plans. 

The Contract Unit Price for air-placed concrete shall include full compensation for preparing the 
foundation, setting all formwork and grounds, furnishing and placing reinforcement, placing the 
concrete, finishing surfaces, curing, and structure backfill as shown on the Plans or in the Specifications. 

303-3  PRESTRESSED CONCRETE CONSTRUCTION. 
 

303-3  CROSS REFERENCES 
Portland Cement Concrete .......... 201-1 
Concrete Structures ..................... 303-1 
Pile Driving................................... 305-1 

 
303-3.1  General.  This work shall consist of furnishing and placing pretensioned or post-tensioned 

prestressed concrete members, and shall include the manufacture, transportation, and storage of girders, 
slabs, piling, and other structural of prestressed concrete, and placing of all prestressed concrete 
members, except piling which shall be placed as provided in 305-1. 

The members shall be furnished complete including all concrete, prestressing steel, reinforcing steel, 
and incidental materials. 

Prestressing shall be performed by either pretensioning or post-tensioning methods.  The method of 
prestressing to be used shall be optional with the Contractor, within the limitations of these specifications. 



Greenbook 2009 

 

321

Prior to casting any members, the Contractor shall, in accordance with 2-5.3, submit complete drawings 
and details of the method, materials, concrete mix, and equipment to be used in the prestressing operations.  
Any additions or rearrangement of reinforcing steel from that shown on the Plans shall be specially noted.  
Such details shall outline the method and sequence of stressing and shall include complete specifications and 
details of the prestressing steel and anchoring devices, anchoring stresses, type of enclosures, and all other 
data pertaining to the prestressing operations, including the arrangement of the prestressing steel in the 
members, pressure grouting materials, and equipment.  The shop drawings shall also include details of the 
holdups and holddowns if the pretensioned method is used.  Friction losses at these locations shall be included 
in the calculations submitted to the Engineer in accordance with 2-5.3.  For any rearrangement of stress 
pattern, the stress calculations, signed by a Civil or Structural Engineer registered by the State of California, 
shall be submitted for approval by the Engineer. 

303-3.2  Concrete.  Concrete construction shall conform to the applicable provisions in 303-1. 
The design of the precast prestressed concrete members is based on the use of concrete having an 

ultimate compressive strength at 28 days of not less than the values shown on the Plans. 
The Contractor shall be responsible for furnishing concrete for prestressed members which contains 

not less than 560 pounds (330 kg) nor more than 750 pounds (445 kg) of cement per cubic yard (cubic 
meter) of concrete, which is workable, and which conforms to the strength requirements specified.  
Variation from the above cement content shall have prior approval of the Engineer. 

The compressive strength of the concrete will be determined from concrete test cylinders cured under 
conditions similar to those affecting the member. 

The use of admixtures shall be as specified in 201-1.2.4. 
Concrete shall not be placed in the forms until the Engineer has inspected the placing of the 

reinforcement, enclosures, anchorages, and prestressing steel. 
The concrete shall be vibrated internally or externally, or both, as required to consolidate the 

concrete.  The vibrating shall be done with care and in such a manner that displacement of 
reinforcement, enclosures, and prestressing steel will be avoided. 

Holes for anchor bars and for diaphragm dowels which pass through the member, openings for 
connection rods, recesses for grout, and holes for railing bolts shall be provided in the members in 
accordance with the details shown on the Plans.  Where diaphragm dowels do not pass through the 
member, the dowels may be anchored in the member by embedment in the concrete or by means of an 
approved threaded insert. 

Forms for interior cells or holes in the members shall be constructed of a material that will resist breakage 
or deformation during the placing of concrete and will not materially increase the weight of the member. 

Lifting anchors shall be installed as detailed on shop drawings.  In members to be placed in bridge 
decks, all portions of the anchor above the concrete shall be removed after the members are placed. 

Side forms for prestressed members may be removed after a period of 24 hours, provided 
arrangements satisfactory to the Engineer are made for curing and protecting the concrete.  If side forms 
are lift in place until transfer strength has been attained, no further curing will be required. 

The steam curing method or other methods approved by the Engineer may be used for curing precast 
prestressed concrete members in lieu of water curing.  Steam curing, if elected by the Contractor, shall 
conform to the following provisions:  

a) After placement of the concrete, members shall be held for a 4-hour-minimum presteaming period.  If the 
ambient air temperature is below 50°F (10°C), steam shall be applied during the presteaming period to 
hold the air surrounding the members at a temperature between 50°F and 90°F (10°C and 32°C).   
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b) All exposed surfaces of the members shall be kept wet continuously during the holding and curing period.   

c) The steam shall be saturated, low pressure and shall be distributed uniformly over all exposed 
surfaces of the member and shall not impinge on the exposed concrete surfaces.   

d) The steam hood shall be equipped with temperature recording devices that will furnish an 
accurate, continuous, permanent record of the temperatures under the hood during the curing 
period.  The position of the temperature devices shall be approved by the Engineer.   

e) During application of the steam the temperature gradient within the enclosure shall not exceed 40°F 
(22°C) per hour.  The curing temperature shall not exceed 150°F (66°C) and shall be maintained at a 
constant level for a sufficient time necessary to develop the required compressive strength.   

f) The members shall be protected from sudden temperature and moisture loss after completion of 
steam curing.  In discontinuing the steam application, the ambient air temperature shall decrease 
at a rate not to exceed 40°F (22°C) per hour until a temperature has been reached 20°F (11°C) 
above the temperature of the air to which the concrete will be exposed. 

7) After steam curing is complete, a copy of the steam charts shall be submitted to the Engineer. 
303-3.3  Prestressing Steel.  Prestressing steel shall be high-tensile wire conforming to ASTM A 

421, high-tensile wire strand conforming to ASTM A 416, or uncoated high-strength steel bars 
conforming to ASTM A 722, including all supplementary requirements. 

Bars of different ultimate strength shall not be used interchangeably in the same member, unless 
otherwise permitted by the Engineer. 

In handling and shipping bars, care shall be taken to avoid bending, injury from deflection, scraping, 
or overstressing of the bars.  All damaged bars will be rejected. 

When bars are to be extended by the use of couplers, the assembled units shall have tensile strength 
of not less than the specified minimum ultimate tensile strength.  Failure of any one sample to meet this 
requirement will be cause for rejection of the heat of bars and lot of couplers.  The location of couplers 
in the member shall be subject to approval by the Engineer. 

All wires, strands, and bars shall be: 
a) Protected from corrosion during shipping by a factory treatment or process. 
b) Protected against abrasion during shipment and handling. 
c) Installed in members to be post-tensioned after steam curing, when steam curing is used, unless 

otherwise approved by the Engineer. 
d) Grouted in the enclosures of post-tensioned members within 48 hours after the wire or strand has been 

tensioned, and within 10 calendar days after removal of the prestressing steel from shipping 
containers, unless adequate provisions are made to inhibit corrosion.  In all cases, grouting shall be 
completed within 96 hours after the wire or strand has been tensioned. 

Wires shall be straightened, if necessary, to produce equal stress in all wires of wire groups or 
parallel-lay cables that are to be stressed simultaneously, or when necessary to ensure proper positioning 
in the enclosures. 

When wires are button-headed, the buttons shall be cold-formed symmetrically about the axes of the 
wires, and shall develop the full strength of the wire.  No cold-forming process shall be used that results 
in indentations in the wire. 
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When the button-headed wire assembly is tested as a unit in tension in accordance with California 
Test 641, at least 90 percent of the failures at or above the minimum guaranteed ultimate strength of the 
wire shall occur in the wire and not in the buttons. 

Until finally encased in concrete or grouted in the member, all prestressing steel shall be protected 
against corrosion and damage, and shall be free of all dirt, scale, oil, grease, and other deleterious 
substances.  Evidence of mishandling or inadequate protection such as physical damage or development 
of visible rust or other results of corrosion shall be cause for rejection. 

No welds or grounds for welding equipment shall be made on any prestressing steel.  If arc welding 
is utilized on other parts of a prestressed structure, the ground shall be attached directly to the part being 
welded.  All grounding and welding operations performed after the prestressing steel has been installed 
shall be approved by the Engineer. 

303-3.4  Anchorages and Distribution.  All post-tensioned prestressing steel shall be secured at the 
ends by means of approved permanent anchoring devices.  The anchors shall be of such design that they 
will not kink, neck down, or otherwise damage the prestressing steel. 

The load from the anchoring device shall be distributed to the concrete by means of approved 
devices that will effectively distribute the load to the concrete. 

All anchorage devices for post-tensioning shall hold the prestressing steel at a load producing stress 
of not less than 95 percent of the guaranteed minimum tensile strength of the prestressing steel, when 
tested in accordance with California Test 641. 

Where the end of a post-tensioned assembly will not be covered by concrete, the anchoring devices shall 
be recessed so that the ends of the prestressing steel and all parts on the anchor devices will be at least 2 inches 
(50 mm) inside of the end surface of the members, unless a greater embedment is shown on the Plans.  
Following post-tensioning, the recesses shall be filled with Class “A” mortar and finished flush. 

When headed wires are used, the outside edge of any hole for prestressing wire through a stressing 
washer, or through an unthreaded bearing ring or plate, shall not be less than 1/4 inch (6 mm) from the 
root of the thread of the washer or from the edge of the ring or plate. 

Distribution plates or assemblies shall conform to the following requirements:  

a) The final unit compressive stress on the concrete directly underneath the plate or assembly shall not exceed 
3,000 psi (21 MPa), and a suitable grillage of reinforcing steel shall be used in the stressed area.   

b) Bending stresses in the plates or assemblies induced by the pull of the prestressing steel shall not 
exceed the yield point of the material or cause visible distortion in the anchorage plate when 100 
percent of the ultimate load is applied.   

Materials and workmanship shall conform to Section 304. 

Should the Contractor elect to furnish anchoring devices of a type which are sufficiently large and 
which are used in conjunction with a steel grillage embedded in the concrete that effectively distributes 
the compressive stresses to the concrete, the steel distribution plates, or assemblies may be omitted. 

303-3.5  Duct Enclosures. Duct enclosures for prestressing steel shall be rigid, mortar-tight, 
accurately placed at Plan locations, and free of angle changes, crimping, or flattening. 

Ducts shall be rigid, galvanized, ferrous metal tubes with either welded or interlocked seams having 
sufficient strength to maintain correct alignment during placing of concrete.  Galvanizing of the welded 
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seam will not be required.  Joints between sections shall be positive metallic connections sealed with 
waterproof tape.  Transition couplings connecting ducts to anchoring devices need not be galvanized. 

All duct openings or anchorage assemblies shall be provided with pipes or other suitable connections 
for the injection of grout after prestressing.  After installation in the forms, the ends of ducts shall be 
covered to prevent the entry of water or debris.  The Contractor shall demonstrate by positive means to 
the satisfaction of the Engineer that the ducts are free of water and debris prior to the installation of the 
prestressing steel.  The inside diameter of ducts shall be at least 3/8 inch (10 mm) greater than the 
outside diameter of the tendon. 

Ducts shall be securely fastened in place to prevent movement during the placement of concrete.  
Vents shall be 1/2 inch (12 mm) minimum-diameter standard pipe connected at the high points in the 
duct profile to ducts with metallic structural fasteners sealed with waterproof tape.  Ends of vents shall 
be removed 2 inches (50 mm) below the roadway surface after grouting has been completed. 

303-3.6 Prestressing.  All prestressing steel shall be tensioned by means of hydraulic jacks.  Each 
jack shall be equipped with an accurate pressure gage with a dial at least 6 inches (150 mm) in diameter, 
and each jack and its gage shall be accompanied by a recent certified calibration chart acceptable to the 
Engineer, showing the relationship between gage readings and total load applied by the ram.  At the 
option of the Contractor, with the approval of the Engineer, a reverse calibrated load-cell may be used.  
Except where the compressive strength of concrete at time of initial prestress is specified on the Plans, 
tension shall not be applied or transferred to any member until the concrete in the member has attained 
80 percent of the design compressive strength shown on the Plans. 

Subject to prior approval by the Engineer, a portion of the total prestressing force may be applied to a 
member when the strength of the concrete in the member is less than the value shown on the Plans and 
the member may then be moved.  Approval by the Engineer of such partial prestressing and moving shall 
in no way relieve the Contractor of full responsibility for successfully constructing the members. 

The cutting and release of prestressing steel in pretensioned members shall be performed in such an 
order that the eccentricity of prestress will be a minimum.  The prestressing steel shall be cut off flush 
with the end of the member and the exposed ends of the prestressing steel shall be heavily coated with 
roofing asphalt or an approved epoxy. 

Post-tensioning will not be permitted until it is demonstrated that the prestressing steel is free and 
unbonded in the enclosure.  In addition, prior to placing forms for the closing of box girder cells, the 
Contractor shall demonstrate that adjacent ducts are unobstructed. 

The tensioning process, as applied to post-tensioned members, shall be so conducted that tension 
being applied and the elongation of the prestressing steel may be measured and recorded at all times.  
The record of gage pressures and elongations shall be submitted to the Engineer for approval. 

Prestressing steel in post-tensioned members shall be tensioned by simultaneous jacking at both ends 
of the assembly, except that simple span members may be tensioned by jacking from one end only.  
Where jacking from one end is permitted, half of the prestressing steel in the member shall be stressed 
from one end and the other half from the opposite end. 

Determination of the jacking stresses shall be supported by calculations, or both calculations and 
field tests when specified, prepared by the Contractor.  The Contractor shall, prior to making field tests, 
submit to the Engineer for approval, its calculations and details of its proposed gages and load devices 
for determining the jacking load at each end of the test prestressing unit.  The stress at the center will be 



Greenbook 2009 

 

325

calculated from the average of the end test loads.  Jacking stresses within 2 percent of the specified 
values will be considered satisfactory. 

The following friction coefficients shall be used in calculating friction losses.  K represents the 
wobble of the ducts, and U represents the curvature in draped cables: 
 

TABLE 303-3.6 (A) 
Type of Steel Type of Duct K  U 

Bright metal wire or strand Galvanized-rigid 0.0002 0.25 
Bright metal bars Galvanized-rigid 0.0002 0.15 

 
The maximum temporary tensile stress (jacking stress) in prestressing steel shall not exceed 75 

percent of the ultimate tensile strength of the prestressing steel.  The prestressing steel shall be anchored 
at stresses (initial stress) that will result in the ultimate retention of working forces of not less than those 
shown on the Plans, but in no case shall the initial stress exceed 70 percent of the ultimate tensile 
strength of the prestressing steel.  The value to be used for ultimate tensile strength of prestressing steel 
shall be the specified minimum ultimate tensile strength, unless satisfactory evidence is furnished that 
the actual ultimate tensile strength exceeds the specified minimum ultimate tensile strength.  Such 
evidence shall be furnished to the Engineer at the time the Contractor submits details as specified. 

The loss in stress in post-tensioned prestressing steel due to creep and shrinkage of concrete, creep of 
steel, and sequence of stressing shall be assumed to be 25,000 psi (172 MPa). 

The loss in stress in pretensioned prestressing steel due to creep and shrinkage of concrete, creep of 
steel, and elastic compression of concrete shall be assumed to be 35,000 psi (241 MPa). 

Longitudinal prestressing steel in pretensioned members shall not be cut or released until tests on 
concrete cylinders indicate that the concrete in the member has attained a compressive strength of not 
less than the value shown on the Plans or the following values, whichever is greater: 

 
TABLE 303-3.6 (B) 

Diameter of Strand, inches (mm)  Compressive Strength psi (MPa)  
3/8 (9.53)  3,500 (24)  

7/16 (11.11)  4,000 (28)  
1/2 (12.70)  4,000 (28)  

 
The working force in the prestressing steel shall be not less than the value shown on the Plans.  

Unless otherwise specified or shown on the Plans, the average working stress in the prestressing steel 
shall not exceed 60 percent of the ultimate tensile strength of the prestressing steel. 

Working force and working stress will be considered as the force and stress remaining in the 
prestressing steel after all losses, including creep and shrinkage of concrete, creep of steel, losses in post-
tensioned prestressing steel due to sequence of stressing, friction and takeup of anchorages, and all other 
losses inherent in the method or system of prestressing, have taken place. 

The minimum clear spacing of prestressing steel at the end of pretensioned beams shall be three 
times the diameter of the steel or one and one-half times the maximum size of the concrete aggregate, 
whichever is greater.  In post-tensioned beams, the minimum clear distance between ducts at the ends of 
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the beam shall be 1-1/2 inches (38 mm) or one and one-half times the maximum size of the concrete 
aggregate, whichever is the greater. 

303-3.7 Bonding and Grouting.  Post-tensioned prestressing steel shall be bonded to the concrete by 
completely filling the entire void space between the duct and the tendon with grout placed under pressure. 

Grout shall consist of Type II portland cement, water, and a nonshrinking or expansive admixture in 
compliance with the requirements of 201-1. 

The grout shall be mixed in mechanical mixing equipment of a type that will produce uniform and 
thoroughly mixed grout.  The water content shall be not more than 5 gallons per 100 pounds (42 L per 
100 kg) of cement and shall first be added to the mixer followed by cement and admixture.  Retempering 
of grout will not be permitted.  Grout shall be continuously agitated until it is pumped. 

The pumpability of the grout shall be determined by the Engineer in accordance with the U.S.  Army 
Corps of Engineers Test Method CRD-C 79.  The efflux time of a grout sample immediately after 
mixing shall be not less than 11 seconds at zero-quiescent time.  Efflux time is the amount of time that a 
sample of grout requires to run out of the flow cone after the plug is pulled.  Quiescent time is the 
amount of time that a sample of grout remains undisturbed in the flow cone. 

Grouting equipment shall be capable of grouting at a pressure of at least 100 psi (700 kPa) and shall 
be furnished with a pressure gage having a full-scale reading of not more than 300 psi (2100 kPa). 

Standby flushing equipment capable of developing a pumping pressure of 250 psi (1700 kPa) and of 
sufficient capacity to flush out any partially grouted ducts shall be provided. 

All ducts shall be clean and free of deleterious materials that would impair bond of the grout or 
interfere with grouting procedures.  Immediately prior to the grouting, each duct shall be thoroughly 
flushed with water containing 0.1 pounds (12 grams) of hydrated lime or quicklime per gallon (liter) and 
then blown out with oil-free air, or cleaned by another method approved by the Engineer. 

All grout shall pass through a screen with 0.07 inch (1.8 mm) maximum clear openings prior to 
being introduced into the grout pump. 

Grout injection pipes shall be fitted with positive mechanical shutoff valves.  Vents and ejecting 
pipes shall be fitted with valves, caps or other devices capable of withstanding the pumping pressures.  
Valves and caps shall not be removed or opened until the grout has set.  Leakage of grout through 
anchorage assemblies shall be prevented by mechanical capping or other positive devices capable of 
withstanding the grouting pressure. 

Grout shall be pumped through the duct and continuously wasted at the outlet until 15 seconds after 
all visible slugs of water or air are ejected.  The outlet pipe shall then be closed and the pumping 
pressure held momentarily.  The valve at the inlet shall then be closed while maintaining this pressure. 

After post-tensioned prestressing steel has been pressure grouted, the members shall not be moved or 
otherwise disturbed until at least 24 hours have elapsed. 

The anchorage assemblies shall not be encased in concrete until the duct grouting has been 
completed and the concrete surfaces against which the encasement is to be placed have been cleaned by 
abrasive blasting to expose the aggregate. 
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303-3.8  Samples for Testing. Sampling and testing shall conform to the specifications of ASTM A 
416, ASTM A 421, and as specified in this subsection. 

Samples from each size, lot, and heat of prestressing steel wires and bars, from each manufactured 
reel of prestressing steel strand, and from each lot of anchorage assemblies and bar couplers to be used, 
shall be furnished for testing.  With each sample of prestressing steel wires, bars, and strands furnished 
for testing, there shall be submitted a certification stating the manufacturer’s minimum guaranteed 
ultimate tensile strength of the sample furnished. 

All materials for testing shall be furnished by the Contractor at its expense.  The Contractor shall 
anticipate and furnish far enough in advance of the need in the work to allow reasonable time for testing 
and shall have no claim for additional compensation in the event its work is delayed awaiting approval. 

All wire or bars, of each size from each mill lot, and all strands from each manufactured reel to be 
shipped to the site, shall be assigned an individual lot number and shall be tagged in such a manner that 
each such lot can be accurately identified at the jobsite.  Each lot of anchorage assemblies and bar 
couplers to be installed at the site shall be likewise identified.  All unidentified prestressing steel, 
anchorage assemblies, or bar couplers received at the site will be rejected. 

Samples of material and tendons, selected by the Engineer from the prestressing steel at the plant or 
jobsite well in advance of anticipated use, shall be furnished by the Contractor as follows: 

a) For wire or strand, two 7 foot (2.0 m) long samples shall be furnished for each heat or reel; for 
bars, two 6 foot (2.0 m) long samples shall be furnished for each heat. 

b) If the prestressing tendon is to be prefabricated, one completely fabricated prestressing tendon 5 
feet (1.5 m) in length for each size of tendon shall be furnished, including anchorage assemblies.  
If the prestressing tendon is to be assembled at the jobsite, sufficient wire or strand and end 
fittings to make up one complete prestressing tendon 5 feet (1.5 m) in length for each size of 
tendon shall be furnished, including anchorage assemblies. 

c) If the prestressing tendon is a bar, one 6 foot (2.0 m) length complete with two end anchorages 
shall be furnished, and, in addition, if couplers are to be used with the bars, two 3 foot (1.0 m) 
lengths of bar equipped with one coupler and fabricated to fit the coupler shall be furnished. 

For prefabricated tendons, the Contractor shall give the Engineer at least 10 days notice before 
commencing the installation of end-fittings or the heading of wires.  The Engineer will inspect all end-
fitting installations and wire headings while such fabrication is in progress at the plant and will arrange 
for all testing required. 

No prefabricated tendon shall be shipped to the site without first having been released by the 
Engineer, and each tendon shall be tagged before shipment for identification purposes at the site.  All 
unidentified tendons received at the site will be rejected. 

Jobsite or site as referred to herein shall be considered to mean the location where the members are 
to be manufactured, whether at the Work site or a casting yard elsewhere. 

The release of any material by the Engineer shall not preclude subsequent rejection of the material if 
it is damaged in transit or later found to be defective. 

303-3.9  Handling.  Extreme care shall be exercised in handling, storing, moving, or erecting precast 
prestressed concrete members to avoid twisting, racking, or other distortion that would result in cracking or 
damage to the members.  Every precast prestressed member shall be handled, transported, and erected in an 
upright position and the points of support and directions of the reactions with respect to the member shall be 
approximately the same during transportation and storage as when the member is in its position. 
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After erection, the prestressed girders shall be adequately supported and braced until after the 
concrete of the diaphragms or of other girder bracing members has hardened. 

Precast prestressed concrete piling shall be placed in accordance with the provisions for concrete 
piling as specified in 305-1. 

303-3.10  Measurement and Payment.  Precast prestressed concrete members, except piling, will 
be paid for at the Contract Unit Price in the Bid for furnishing and erecting precast prestressed concrete 
members of the various types and lengths. 

Precast prestressed concrete piling will be measured and paid for as provided in 305-1.8. 
Full compensation for furnishing and placing transverse connections, anchor rods, expansion joints 

material, and for grouting spaces and recesses between the members shall be considered as included in 
the contract unit price paid for furnishing and erecting the member and no additional compensation will 
be allowed therefore. 

303-4  MASONRY CONSTRUCTION. 
303-4.1  Concrete Block Masonry1. 

1.  Portions reprinted through courtesy of Concrete Masonry Association of California. 

303-4.1.1  General.  All materials for concrete block masonry shall conform to the requirements of 202-2. 
303-4.1.2  Construction.  All work shall be performed in a workmanlike manner and in full compliance 

with the applicable building ordinances. 
All masonry walls shall be laid true, level, and plumb in accordance with the Plans. 
Masonry units shall be cured, dry, and surfaces shall be clean when laid in the walls. 
During construction, all partially laid walls as well as units in storage shall be protected from 

moisture.  All concrete block units and any partially laid walls which become wet during the 
construction shall be permitted to dry for at least 1 week or longer, if required by weather conditions, 
before recommencing work. 

Proper masonry units shall be used to provide for all windows, doors, bond beams, lintels, pilasters, 
etc., with a minimum of unit cutting.  Where masonry unit cutting is necessary, all cuts shall be neat and 
regular and edges exposed in the finished work shall be cut with a power-driven abrasive saw. 

Where no bond pattern is shown, the wall shall be laid up in straight uniform courses with regular 
running bond and alternate header joints in vertical alignment. 

Intersecting masonry walls and partitions shall be bonded by the use of 1/4 inch (6 mm) minimum-
diameter steel ties at 24 inches (600 mm) on centers (maximum). 

Where stack bond is indicated on the Plans, approved metal ties shall be provided horizontally at 24 
inches (600 mm) on centers (maximum). 

Mortar joints shall be straight, clean, and uniform in thickness.  Unless otherwise specified or 
detailed on the Plans, horizontal and vertical joints shall be approximately 3/8 inch (10 mm) thick with 
full mortar coverage on the face shells and on the webs surrounding cells to be filled.  Units shall be laid 
with “push joints”.  No slushing or grouting of a joint will be permitted, nor shall a joint be made by 
working in mortar after the units have been laid. 

Exposed walls shall have joints tooled with a round bar (or V-shaped bar) to produce a dense, 
slightly concave surface well-bonded to the block at the edges.  Tooling shall be done when the mortar is 
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partially set but still sufficiently plastic to bond.  All tooling shall be done with a tool which compacts 
the mortar, pressing the excess mortar out of the joint rather than dragging it out. 

If it is necessary to move a block so as to open a joint, the block shall be removed from the wall, 
cleaned, and set in fresh mortar. 

303-4.1.3  Placing Reinforcing Steel.  Reinforcing steel shall be placed as indicated on the Plans.  
Splices shall be lapped a minimum of 40 diameters, except that dowels other than column dowels need 
be lapped only 30 diameters.  Column dowels shall lap 50 diameters. 

Outside horizontal steel shall lap around corners 40 diameters and be carried through columns unless 
otherwise shown on the Plans.  Inside horizontal steel shall extend as far as possible and bend into 
corner core.  A dowel shall be provided in the foundation for each vertical bar. 

Where horizontal courses are to be filled, metal stops shall be used.  Use of paper stops will not be 
permitted.  All horizontal reinforcing steel shall be laid in a course of bond beam blocks filled with 
grout. 

Vertical cores containing steel shall be filled solid with grout, and thoroughly rodded. 
Where knockout blocks are used, steel shall be erected and wired in place before three courses have 

been laid.  Vertical cores at steel locations shall be filled as construction progresses. 

Where knockout blocks are not used, vertical cores at steel locations shall be filled in lifts of not 
more than 4 feet (1.2 m) The maximum height of pour shall be 8 feet (2.4 m).  Cores shall be cleaned of 
debris and mortar and shall have reinforcing steel held straight and in place.  If ordered by the Engineer, 
inspection and cleanout holes shall be provided at the bottom of each core to be filled. 

Reinforcing steel shall be inspected prior to placing grout. 
303-4.1.4 Protection and Curing.  During construction operations, all adjoining work shall be 

protected from mortar droppings.  Concrete block masonry shall be protected from the sun and rain.  
When approved in advance by the Engineer, completed masonry construction may be protected with a 
curing compound.  Except in hot weather when it may be fog sprayed sufficiently to dampen the surface, 
finished concrete block masonry shall not be wetted. 

303-4.1.5  Measurement and Payment.  Payment for concrete block masonry will be made as 
shown in the Bid. 

Unless otherwise specified, concrete block masonry walls will be measured parallel to the finished 
grade, deducting the widths of full-height openings. 

303-4.2  Brick Masonry. 
303-4.2.1  Materials.  Unless otherwise specified, brick masonry shall be constructed of Grade MW 

brick and cement mortar as described in 202-1. 

303-4.2.2 Bricklaying.  Brick shall be clean, wetted immediately before laying, and shall be laid on 
a full mortar bed with “push joints”.  In no event will slushing or grouting of a joint be permitted, nor 
shall a joint be made by working in mortar after the brick has been laid.  Joints between courses of bricks 
shall be of a uniform thickness of 3/8 inch (10 mm) as nearly as possible.  Joints on surfaces which are 
not to be plastered, or on any surface that will be exposed upon completion of the work, shall be neatly 
struck and pointed.  In all cases, the work shall be well-bonded, and if new work is to be joined to the 
existing or unfinished work, the contact surfaces of the latter shall first be properly cleaned and 
moistened. 
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Brickwork shall not be constructed upon a concrete foundation until at least 24 hours after such 
foundation has been placed.  No brick shall be laid in water nor shall water be permitted to stand or run 
on any brickwork until the mortar has thoroughly set, except as provided in 303-4.2.3. 

303-4.2.3 Protection and Curing.  During construction operations, all adjoining work shall be 
protected from mortar droppings.  Brickwork shall be protected from the sun and rain. 

Except in hot weather when it may be fog sprayed sufficient to dampen the surface, finished brick 
masonry shall not be wetted. 

303-4.2.4  Measurement and Payment.  Payment for brick masonry will be made as shown in the Bid. 
Unless otherwise specified, brick masonry walls will be measured parallel to the finished grade, 

deducting the width of full-height openings. 
303-5  CONCRETE CURBS, WALKS, GUTTERS, CROSS GUTTERS, ALLEY 

INTERSECTIONS, ACCESS RAMPS, AND DRIVEWAYS. 
 

303-5  CROSS REFERENCES 
Portland Cement Concrete ..................................  201-1 
Expansion Joint Filler and Joint Sealants ............  201-3 
Concrete Curing Compound ................................  201-4 
Cement Mortar .....................................................  201-5 
Lumber and Plywood ...........................................  204-1 
Subgrade Preparation..........................................  301-1 
Portland Cement Concrete Pavement .................  302-6 

 
303-5.1  Requirements. 
303-5.1.1 General.  Concrete curbs, walks, gutters, cross gutters, alley intersections, access ramps, 

and driveways shall be constructed of portland cement concrete of the class and other requirements 
prescribed in 201-1.  The finish coat to be applied to curbs shall consist of Class “B” mortar prepared as 
prescribed in 201-5.1.  Subgrade preparation shall conform to the requirements of 301-1. 

Unless otherwise specified on the Plans, and except as otherwise prescribed in 303-5.1.3 under the heading 
“Driveway Entrances”, the minimum thickness of walks shall be 3 inches (75 mm).  The thickness of gutters, 
cross gutters, alley intersections, access ramps, and driveway aprons shall be as shown on the Plans. 

303-5.1.2  Drainage Outlets Through Curb.  Where existing building drains occur along the line 
of work, the new curb shall be suitably sleeved to provide for such drains.  Similar sleeves shall be 
installed to serve low areas on adjacent property where drainage has been affected by the work. 

The location and size of the sleeves and construction of connecting sidewalk drains shall be in 
accordance with 306-7. 

303-5.1.3  Driveway Entrances.  Driveway entrances shall be provided in new curb at all existing 
driveways along the line of the work, at locations shown on the Plans, and at such other locations as may 
be designated by the Engineer. 



Greenbook 2009 

 

331

The fully depressed curb opening at driveway entrances shall be 1 inch (25 mm) above gutter 
flowline at the curb face.  The top of the fully depressed portion of the curb shall be finished to a 
transverse slope toward the gutter of 3/4 inch (20 mm).   

Where a walk is to be constructed across driveways to commercial establishments, the thickness 
thereof shall be 6 inches (150 mm) unless otherwise specified or indicated on the Plans.  At residential 
driveways, the thickness of the walk will be 4 inches (100 mm) unless otherwise specified. 

303-5.2  Forms. 

303-5.2.1 Standard Forms.  Form material shall be free from warp, with smooth and straight upper 
edges, and if used for the face of curb, shall be surfaced on the side against which the concrete is to be 
placed.  Wooden forms for straight work shall have a net thickness of at least 1-1/2 inches (38 mm).  
Metal forms for such a work shall be of a gage that will provide equivalent rigidity and strength.  Curb 
face forms used on monolithic curb and gutter construction shall be of a single plank width when the 
curb face is 10 inches (250 mm) or less, except for those used on curb returns.  All forms used on curb 
returns shall be not less than 3/4 inch (19 mm) in thickness, cut in the length and radius as shown on the 
Plans, and held rigidly in place by the use of metal stakes and clamps.  The curb face form shall be cut to 
conform exactly with the curb face batter as well as being cut to the required length and radius.  Forms 
shall be of sufficient rigidity and strength, and shall be supported to adequately resist springing or 
deflection from placing and tamping the concrete. 

Form material shall be clean at the time it is used and shall be given a coating of light oil, or other 
equally suitable material, immediately prior to the placing of the concrete. 

All forms except back planks of curb shall be set with the upper edges flush with the specified grade 
of the finished surface of the improvement to be constructed, and all forms shall be not less than a depth 
equivalent to the full specified thickness of the concrete to be placed. 

Back forms shall be held securely in place by means of stakes driven in pairs at intervals not to 
exceed 4 feet (1.2 m), one at the front form and one at the back.  Clamps, spreaders, and braces shall be 
used to such extent as may be necessary to ensure proper form rigidity.  Forms for walk, gutter, and 
similar work shall be firmly secured by means of stakes driven flush with the upper edge of the form at 
intervals not to exceed 5 feet (1.5 m).  Form stakes shall be of sufficient size and be driven so as to 
adequately resist lateral displacement. 

Commercial form clamps for the curb and gutter may be used provided they fulfill the requirements 
specified herein. 

303-5.2.2  Slip-Forms.  At the option of the Contractor and with the approval of the Engineer, slip-
form equipment may be used for the construction of concrete curb and gutter. 

Slip-form equipment shall be provided with traveling side and top forms of suitable dimensions, 
shapes, and strength to support the concrete for a sufficient length of time during placement to produce 
curb and gutter of the required cross section.  The equipment shall spread, consolidate, and screed the 
freshly placed concrete to provide a dense and homogeneous product. 

The slip-form equipment shall have automatic sensor controls which operate from an offset control 
line.  The line and grade of the slip-form equipment shall be automatically controlled. 
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303-5.3  Placing Concrete.  Concrete shall be placed on a subgrade sufficiently dampened to ensure 
that no moisture will be absorbed from the fresh concrete. 

Concrete shall be placed in curb, gutter, and curb and gutter forms in horizontal layers not exceeding 
6 inches (150 mm) in thickness, each layer being spaded along the forms and thoroughly tamped.  
Concrete may be placed in layers of more than 6 inches (150 mm) in thickness only when authorized by 
the Engineer and the spading and tamping is sufficient to consolidate the concrete for its entire depth. 

After the concrete for walk has been placed, a strikeoff shall be used to bring the surface to the 
proper elevation when compacted.  It shall be spaded along the form faces and tamped to assure a dense 
and compact mass, and to force the larger aggregate down while bringing to the surface not less than 3/8 
inch (10 mm) of the free mortar for finishing purposes.   

Concrete shall be placed in cross gutters in horizontal layers of not more than 4 inches (100 mm) in 
thickness, each layer being spaded along the form faces and thoroughly tamped into a dense and compact 
mass.  If internal vibrators are used, the full specified thickness may be placed in one operation. 

After the concrete has been placed and tamped, the upper surface shall be struck off to the specified grade. 
303-5.4  Joints. 
303-5.4.1  General.  Joints in concrete curb, gutter, and walk shall be designated as expansion joints 

and weakened plane joints. 
303-5.4.2  Expansion Joints. Expansion joints shall be constructed in curb, walk, and gutter as 

shown on the Plans or as specified herein.  Such joints shall be filled with premolded joint filler 
conforming with the requirements prescribed in 201-3.2.  No such joints shall be constructed in cross 
gutters, alley intersections, access ramps, or driveways except as may be approved by the Engineer. 

Joints 1/4 inch (6 mm) thick shall be constructed in curb and gutter at the end of all returns except 
where cross gutter transitions extend beyond the curb return, in which case they shall be placed at the 
ends of the cross gutter transition.  No joints shall be constructed in returns.  Where monolithic curb and 
gutter is constructed adjacent to concrete pavement, no expansion joints will be required except at the 
EC and BC of curb returns. 

Expansion joint filler 1/4 inch (6 mm) thick shall be placed in walk at the EC and BC of all walk returns 
and around all utility poles which may project into the concrete along the line of the work.  Joints 1/4 inch (6 
mm) thick shall be constructed in walk returns between the walk and the back of curb returns when required 
by the Engineer.  At the EC and BC and around utility poles, the joint filler-strips shall extend the full depth of 
the concrete being placed.  Joint filler-strips between walk and curb shall be the depth of the walk plus 1 inch 
(25 mm) with the top set flush with the specified grade of the top of curb.   

All expansion joint filler strips shall be installed vertically, and shall extend to the full depth and 
width of the work in which they are installed, and be constructed perpendicular to straight curb or 
radially to the line of the curb constructed on a curve.  Expansion joint filler materials shall completely 
fill these joints to within 1/4 inch (6 mm) of any surface of the concrete.  Excess filler material shall be 
trimmed off to the specified dimension in a neat and workmanlike manner.  During the placing and 
tamping of the concrete, the filler strips shall be held rigidly and securely in proper position. 
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303-5.4.3  Weakened Plane Joints. 
a)  General.  Weakened plane joints shall be straight and constructed in accordance with Subsections 

b) or c) below, unless otherwise shown on the Plans. 

In walks, joints shall be transverse to the line of work and at regular intervals not exceeding 10 
feet (3 m).  At curves and walk returns, the joint shall be radial. 

In gutter, including gutter integral with curb, joints shall be at regular intervals not exceeding 20 
feet (6 m).  Where integral curb and gutter is adjacent to concrete pavement, the joint shall be 
aligned with the pavement joints where practical. 

b)  Control Joint.  After preliminary troweling, the concrete shall be parted to a depth of 2 inches 
(50 mm) with a straightedge to create a division in the coarse aggregate.  The concrete shall then 
be refloated to fill the parted joint with mortar.  Headers shall be marked to locate the weakened 
plane for final joint finishing, which shall be accomplished with a jointer tool having a depth of 
1/2 inch (15 mm) and a radius of 1/8 inch (5 mm).  The finished joint opening shall not be wider 
than 1/8 inch (3 mm). 

c)  Plastic Control Joint. The joint material shall be a T-shaped plastic strip at least 1 inch (25 mm) deep, 
having suitable anchorage to prevent vertical movement, and having a removable stiffener with a 
width of at least 3/4 inch (19 mm).  After preliminary troweling, the concrete shall be parted to a depth 
of 2 inches (50 mm) with a straightedge.  The plastic strip shall be inserted in the impression so that 
the upper surface of the removable stiffener is flush with the concrete.  After floating the concrete to 
fill all adjacent voids, the removable stiffener shall be stripped.  During final troweling, the edges shall 
be finished to a radius of 1/8 inch (5 mm), using a slit jointer tool. 

303-5.5  Finishing. 
303-5.5.1  General.  Finishing shall be completed as specified herein for the type work being performed. 

303-5.5.2 Curb.  The front forms may be stripped as soon as the concrete has set sufficiently.  Class 
“B” mortar, as prescribed in 201-5.1 and thinned to the consistency of grout, shall be immediately 
applied to the top and face of the curb.  If monolithic curb and gutter is being constructed, this mortar 
shall be applied to the full exposed curb face; otherwise, it shall extend 2 inches (50 mm) below the 
gutter surface. 

The face and top of the curb shall then be carefully troweled to a smooth and even finish; the top being 
finished to a transverse slope of 1/4 inch (5 mm) toward the gutter, with both edges rounded to a radius of 
1/2 inch (15 mm).  The troweled surface shall be finished with a fine-hair broom applied parallel with the 
line of the work.  The edge of the concrete at all expansion joints shall be rounded to a 1/4 inch (5 mm) 
radius.  The surface of the work shall be finished as prescribed; after which the name of the Contractor, 
together with the year in which the improvement is constructed, shall be stamped therein to a depth of 1/4 
inch (5 mm) in letters not less than 3/4 inch (19 mm) high, at the BC and EC of curb returns. 

Joints shall conform to 303-5.4. 
303-5.5.3  Walk.  The forms shall be set to place the finished surface in a plane sloping up from the 

top of curb 2 percent when measured at right angles to the curb. 
Following placing, the concrete shall be screeded to the required grade, tamped to consolidate 

the concrete and to bring a thin layer of mortar to the surface, and floated to a smooth, flat, uniform 
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surface.  The concrete shall then be edged at all headers, given a preliminary troweling and 
provided with weakened plane joints. 

Walk shall be steel troweled to a smooth and even finish.  All formed edges shall be rounded to a 
radius of 13 mm (1/2 inch).  Edges at expansion joints shall be rounded to a radius of 1/8 inch (5 mm).  
Preliminary troweling may be done with a longhandled trowel or “Fresno”, but the finish troweling, shall 
be done with a hand trowel.  After final troweling, walk on grades of less than 6 percent shall be given a 
fine-hair-broom finish applied transversely to the centerline.  On grades exceeding 6 percent, walk shall 
be finished by hand with a wood float.  Walk shall be remarked as necessary after final finish, to assure 
neat uniform edges, joints, and score lines. 

Scoring lines, where required, shall have a minimum depth of 1/4 inch (6 mm) and a radius of 1/8 
inch (5 mm).  When longitudinal scoring lines are required, they shall be parallel to, or concentric with, 
the lines of the work.  Walk 20 feet (6 m) or more in width shall have a longitudinal center scoring line.  
In walk returns, one scoring line shall be made radially midway between the BCR and ECR.  When 
directed by the Engineer, longitudinal and transverse scoring lines shall match the adjacent walk.  The 
Contractor shall have sufficient metal bars, straightedges, and joint tools on the project.   

Headers shall remain in place for at least 16 hours after completion of the walk but must be removed 
before the Work is accepted. 

303-5.5.4 Gutter.  After the concrete has been thoroughly tamped to force the larger aggregate into 
the concrete and bring to the top sufficient free mortar for finishing, the surface shall be worked to a true 
and even grade by means of a float, troweled with a longhandled trowel or “Fresno”, and wood-float 
finished.  The flowline of the gutter shall be troweled smooth for a width of approximately 4 inches (100 
mm) for integral curb and gutter and 4 inches (100 mm) on either side of the flowline on cross gutters 
and longitudinal gutters.  The outer edges of the gutter shall be rounded to a radius of 1/2 inch (15 mm). 

Side forms shall remain in place for at least 24 hours after completion of the gutter, but must be 
removed before the work will be accepted. 

Joints shall conform to 303-5.4. 
303-5.5.5  Alley Intersections, Access Ramps, and Driveways.  Alley intersections, access ramps, and 

driveways shall be constructed as specified for concrete pavement in 302-6, except final finishing for alley 
intersections, access ramps, and the sloping portion of driveways shall be done by hand with a wood float and the 
remaining portion of the driveway finished as specified for walks in accordance with 303-5.5.3. 

303-5.6  Curing.  Immediately after finishing operations are completed, curing compound conforming to 
201-4.1 shall be applied. 

The curing compound shall be applied in a manner to entirely cover all exposed surfaces of the 
concrete with a continuous membrane. 

No power equipment used for the preparation of subgrade will be permitted adjacent to concrete 
curb, gutter, or alley intersections until the fourth day following placement of the concrete.  The 
placement of bituminous pavement adjacent to concrete curb, gutter, or alley intersections will not be 
permitted until the seventh day following the placement of concrete nor will concrete paving operations 
be permitted until the seventh day where placing or finishing equipment will ride on the previously 
placed concrete.  If admixtures, additional cement or Type III cement is used to obtain high early 
strength concrete in accordance with 201-1, grading operations will be permitted on the second day 
following the placement of the concrete and paving operations on the third day. 
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303-5.7  Repairs and Replacements.  Any new work found to be defective or damaged prior to its 
acceptance shall be repaired or replaced as approved by the Engineer. 

303-5.8  Backfilling and Cleanup.  Backfilling to the finished surface of the newly constructed 
improvement must be completed before acceptance of the Work. 

Upon completion of the work the surface of the concrete shall be thoroughly cleaned and the site left 
in a neat and orderly condition. 

303-5.9  Measurement and Payment.  Payment for concrete curbs, walks, gutters, cross gutters, 
alley intersections, access ramps, and driveways will be made as shown in the Bid. 

303-6  STAMPED CONCRETE. 
303-6.1  General.  Stamped concrete shall be imprinted with special tools to provide the pattern 

specified.  Colored stamped concrete shall also conform to 303-7. 

The Contractor shall install a sample for each pattern included in the Work.  The sample shall be a 
minimum of 10 ft2 (1 m2) which shall be subject to inspection and approval by the Engineer.  All other 
areas to be installed shall match the texture of the approved area. 

All coloring and curing compounds used in the Work shall be from the same manufacturer. 

303-6.2 Concrete Placement.  Placing of concrete shall conform to 302-6 and 303-5.  The minimum 
slab thickness shall be 4 inches (100 mm).  The maximum size aggregate in the top 2 inches (50 mm) 
shall be 3/8 inch (9.5 mm). 

303-6.3 Pattern.  The pattern of stamped concrete shall be implanted, indented, imprinted, or 
stamped into the surface by means of forms, molds, or other approved devices.  The impressions shall be 
approximately 3/8 in (10 mm) in width, not to exceed 1/2 in (15 mm) in depth and be ungrouted unless 
otherwise specified.  Expansion joints and control joints shall be located so as not to disrupt the pattern. 

Joints shall conform to 303-5.4. 
303-6.4 Curing.  Curing shall conform to 303-1.10.  Curing compound used in the Work shall be of 

a single type and manufacturer. 

303-7 COLORED CONCRETE. 

303-7.1 General.  Colored concrete shall be produced by Method A or B as specified below.  The 
Contractor shall provide a sample in the Work for each color specified of a size satisfactory to the 
Engineer.  The sample shall be inspected and approved by the Engineer before proceeding with the 
Work. 

303-7.2 Method A (Dry Shake).  Color hardener shall be applied evenly to the plastic surface by a 
dry shake method using approved manufacturer’s printed instructions, otherwise, it shall be applied in 
two applications, wood floated after each, and troweled only after the final floating. 

303-7.3 Method B (Integral Color). 
a) Color Conditioning Admixture.  Color conditioning admixture shall be added to the concrete in 

accordance with approved manufacturer’s printed instructions.  No calcium chloride shall be added to 
the concrete.  Other non-chloride admixtures may be added subject to approval of the Engineer. 

b) Pure Mineral Pigments.  Pure mineral pigments shall be added to the concrete in accordance 
with approved manufacturer’s printed instructions.  Other admixtures specified or approved by 
the Engineer shall be added to the concrete in accordance with 201-1.2.4, except that no calcium 
chloride, or other admixture containing chloride ions shall be used. 
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303-7.4 Curing.  Colored concrete shall be cured with a liquid curing compound in matching color 
and complying with the requirements of ASTM C 309.  The curing compound shall be applied in 
accordance with approved manufacturer’s printed instructions.  Curing with clear, white-pigmented or 
fugitive-dye curing compounds, or with plastic or other waterproof membranes will not be allowed.  
When approved by the Engineer, colored concrete may be cured by a continuous indirect fine spray of 
water for a minimum of 10 days. 

303-8  Pervious Concrete. 
303-8.1 General.  Pervious concrete shall conform to 201-1.1.6.  Pervious concrete shall be 

constructed a minimum of 6 inches (150mm) thick, unless otherwise specified in the Special Provisions 
or shown on the Plans. 

303-8.2  Construction Test Section.  The Contractor shall construct a test section using the same 
equipment, and placing crew as it proposes to use for the Work.  The test section shall be a minimum of 
225 ft2 (7 m2) and may be placed non-contiguously.  The test section will be tested by the Agency in 
conformance with 211-3.  The test section(s) may be incorporated into the Work if so approved by the 
Engineer.  The Engineer shall be notified at least 24 hours in advance of construction of the test section. 

303-8.3 Subgrade.  The Subgrade shall be compacted to a relative compaction of between 92 and 
96 percent.  Chemical stabilization is not be permitted.  The Subgrade shall have a minimum 
permeability of 0.5 inch per hour as determined by ASTM D 3385. 

303-8.4  Forms.  Forms shall conform to 302-6.2.  Forms shall be placed to the full depth thickness 
of the pervious concrete.  Forms shall be capable of supporting mechanical equipment without 
deformation during or following spreading, strike-off and compaction operations. 

303-8.5  Placement.  Pervious concrete shall be deposited over the entire width of the formed area.  
The concrete shall be placed and finished by a combination of vibration and consolidation using a 
vibrating truss screed and rollers such that the result is a coherent, stable mass of interconnected voids.  
Strike-off by hand-rodding may be allowed in small, constrained areas if so approved by the Engineer.  
During initial placement and prior to strike-off, pervious concrete shall not be walked on.  Combined 
strikeoff/compaction equipment will be allowed if the compaction force exceeds 10 psi (70 kPa).  The 
compactive force shall be calculated by dividing the weight of the compaction device by the contact 
area.  The contact area for a roller shall be one percent of the total surface area of the roller. 

Immediately after strike-off, the surface shall be consolidated to the cross-section shown on the 
Plans.  Consolidation shall be performed by use of a roller or plate compactor with a vertically applied 
pressure of 10 psi (70kPA).  Hand tampers shall be used to consolidate the pervious concrete along the 
slab edges immediately adjacent to the forms.  The Contractor shall exercise caution during 
consolidation to insure that the surface voids do not become sealed.  Over-consolidation and 
accumulation of excess paste at the concrete surface will not be allowed. 

When tested in accordance with 302-5.6.2 the finished surface shall not deviate more than 3/8 inch 
(10mm) from a 10 foot (3 m) straightedge laid on the surface.  Surface depressions shall be corrected 
immediately after consolidation by placing fresh pervious concrete in the depressions and compacting 
using a hand tamper.   

After consolidation the surface shall be immediately water fogged until curing material is applied. 
303.8.6  Weakened-Plane Joints.  
303-8.6.1  General.  Weakened-plane joints shall be constructed at the locations shown on the Plans 

or at regular intervals not to exceed two times the width of the placement or 40 feet (12m) on-center, 
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whichever is less.  Joints shall be constructed to a depth of ¼ the thickness of the pervious concrete with 
a minimum depth of 1 ½-inches (38mm).  Transverse construction joints shall be installed whenever 
placing is suspended for more than 20 minutes. 

303-8.6.2  Construction.  Weakened-plane joints may be constructed by one of the following 
methods as specified in the Special Provisions. 

a) Weakened-plane joints shall be constructed in fresh concrete and shall be formed by rolling a 
small roller to which a beveled fin has been attached around the circumference.  Such joints are 
constructed immediately after compaction and prior to curing. 

b) Weakened-plane joints shall be constructed by saw cutting.  Saw cut joints shall be constructed 
as soon as the concrete can be saw cut without raveling the joint edge.  Only the area occupied by 
the saw shall be exposed.  Immediately after sawing each joint, the area shall be heavily misted 
with water and recovered in accordance with 302-8.7. 

303-8.7  Curing.  Curing procedures shall begin within 20 minutes of concrete placement or 15 
minutes when the wind is in excess of 5 miles per hour (8 kilometers per hour).  When the wind is in 
excess of 5 miles per hour (8 kilometers per hour), evaporation retardant and curing compound or water 
fogging shall be used.  The surface is then covered securely with polyethylene sheeting.  Evaporation 
retardants, polyethylene sheeting and curing compound shall conform to 201-4.  Polyethylene sheeting 
shall have a minimum thickness of 6 mils (152µm).  The cover shall remain securely in place for a 
minimum of 7 days. 

303-8.8  Acceptance.  Pervious concrete shall have an infiltration rate of a minimum of 100 inches 
per hour (254 cm/hr) or as specified in the Special Provisions, when tested in Accordance with 211-3. 

303-8.9  Measurement and Payment.  Payment for pervious concrete shall be made at the Contract 
Unit Price per square foot (square meter) or cubic yard (cubic meter) basis as shown on the Bid. 

 

SECTION 304  - METAL FABRICATION AND CONSTRUCTION 
 
304-1  STRUCTURAL STEEL. 
 

304-1  CROSS REFERENCES 
Shop Drawings................................................................ 2-5.3 
Structural Steel, Rivets, Bolts, Pins, and Anchor Bolts ... 206-1 
Paint................................................................................ 210-1 
Galvanizing ..................................................................... 210-3 

304-1.1  General. 
304-1.1.1 Shop Drawings. The Contractor shall, in accordance with 2-5.3, submit shop drawings 

which show details, dimensions, sizes of material, and all information and data necessary for the 
fabrication of the metal work, including full details of the match markings.  Drawings required to be 
submitted by the Contractor shall conform to the applicable provisions of 304-1.4. 

When required by the Plans and Specifications, the Contractor shall furnish to the Engineer, before 
acceptance of the Work, detailed drawings of the structure to be built.  Inasmuch as the drawings will be 



Greenbook 2009 

 

338 

retained by the Agency as permanent records, they must be in the form of printable transparencies of 
quality satisfactory to the Engineer. 

304-1.1.2 Falsework Plans.  The Contractor shall, in accordance with the provisions of 2-5.3 and 
303-1.6, submit detailed plans of falsework to be used.  Approval of such plans will be based upon 
compliance with the design criteria set forth for falsework for concrete structures in 303-1.6.2.  Approval 
of falsework plans will not relieve the Contractor of responsibility for the results obtained by use of such 
plans.  The Contractor shall be fully responsible for providing falsework capable of supporting all loads 
which are applied. 

304-1.2  Methods and Equipment.  When requested before starting erection of any structural 
members, the Contractor shall inform the Engineer fully as to the methods it proposes to follow and the 
amount and character of equipment proposed for use in such work.  The use of such methods and 
equipment shall be subject to the approval of the Engineer, but this approval shall not be considered as 
relieving the Contractor of the responsibility for the safety of its methods or equipment, or for carrying 
out the work in full accordance with the Plans and Specifications. 

304-1.3  Inspection.  An inspector or other authorized representative of the Engineer will examine 
the metals and metal items to be fabricated before they are worked in the shop and may exercise constant 
surveillance over the Work during its progress, with full power to reject all materials or workmanship 
not conforming to the Plans and Specifications. 

The Contractor shall give the Engineer 5 days minimum advance notice before commencement of 
the fabricating operations to permit ample time for the inspection of the materials. 

The Engineer shall be furnished complete copies of all mill reports prior to commencing fabrication.  
The Contractor shall furnish ample means and assistance for sampling all materials.  Arrangements shall 
be made for the Engineer to have free access at all times to any portion of the workshops where work is 
being done under these specifications. 

No fabricating, machining, cutting, welding, assembling, or painting shall be done except with the 
knowledge of the Engineer.  Any work done otherwise will be subject to rejection. 

The acceptance of any material or finished member by the Engineer shall not preclude subsequent 
rejection if it is later found to be defective.  Rejected material and workmanship shall be promptly 
repaired or replaced by the Contractor. 

Samples of materials, except castings, shall be cut from stock designated by the Engineer or will be 
selected from items furnished.  Gray iron, steel, and bronze castings shall be cast with test coupons. 

304-1.4  Steel Structures.  Fabrication and erection of structures shall conform to “Specifications 
for the Design, Fabrication and Erection of Structural Steel for Buildings” of the American Institute of 
Steel Construction (AISC), except for any conflicts with the applicable building code which may exist, 
and except that the following sections are considered as excluded from the AISC Specifications: 

1) Section 1.1  Plans and Drawings 
2) Section 1.4  Material 
3) Section 1.24 Shop Painting 
4) Section 1.26 Inspection 

The subject matter excluded from the foregoing AISC Specifications shall be superseded by the 
applicable provisions of these Specifications. 

In addition to complying with AISC Specifications, when work involving the use of the high strength 
bolts is included in the project, the design and construction of such work shall conform to ASTM A 325. 
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The design, fabrication and erection of structural steel and all similar work incidental or appurtenant 
to steel construction for highway bridges shall be performed and accomplished in accordance with the 
latest Standard Specifications for Highway Bridges adopted by the American Association of State 
Highway and Transportation Officials. 

The Plans or Specifications will designate the members to be painted or galvanized. 
304-1.5  Workmanship. 
304-1.5.1  General.  Workmanship and finish shall be equal to the best general practice in modern 

steel fabricating shops. 
Before being laid out or worked, rolled material shall be straight.  If straightening is necessary, it 

shall be done by methods approved by the Engineer.  Kinks and bends in the material will be cause for 
rejection.  Heat shrinking of low alloy structural steels will not be permitted. 

If straightening is necessary in the field, only methods approved by the Engineer shall be used. 
Following the straightening of a bend or buckle, the surface of the metal shall be carefully inspected 

for evidence of fracture. 
Portions of the work exposed to view shall be finished neatly.  Shearing, flame cutting, and chipping 

shall be done carefully and accurately.  Undercut gusset plates will not be accepted.  All sharp corners 
and edges, and edges that are marred, cut, or roughened in handling or erection, shall be slightly rounded 
by grinding or other suitable means. 

304-1.5.2  Holes for Bolts or Rivets. 

General.  Holes shall be either punched full size, punched and reamed, or drilled.  The finished hole 
shall be 1/16 inch (1.5 mm) larger than the nominal diameter of the rivet. 

Holes punched full size shall have all burrs and sharp edges removed.  The diameter of the die shall 
not exceed that of the punch by more than 3/32 inch (2.4 mm). 

a)  Shop Rivets. Holes for shop rivets shall be subpunched, or subdrilled at the fabricator’s option, 
1/4 inch (6 mm) less in diameter than that of the finished holes, and shall be reamed to size with 
the parts assembled, with the following exceptions: 

1) Holes in material thicker than 7/8 inch (22 mm) shall not be punched; however, at the 
fabricator’s option, they may be subdrilled to the diameter specified for subpunching or may 
be drilled full size with the parts assembled, provided that the parts are adequately bolted or 
clamped together. 

2) Holes in rolled beams and plate girders, including stiffeners and active fillers at bearing points, 
may be subpunched 1/8 inch (3.2 mm) less in diameter than that of the finished holes; and 
reamed to size (after assembly) in material not thicker than the nominal diameter of the rivet 
less 1/8 inch (3.2 mm). 

3) Holes in material not more than 7/8 inch (22 mm) thick, for rivets which do not transfer stress 
caused by external vertical loading, may be punched full size or, at the fabricator’s option, 
may be subpunched 1/8 inch (3.2 mm) less in diameter than the finished holes and reamed to 
size after assembly.  This applies to holes for stitch rivets, lateral, longitudinal, or sway 
bracing and their connecting material, lacing, stay plates, diaphragms which do not transfer 
shear or stress, inactive fillers, and stiffeners not at bearing points.  However, holes through 
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assembled material shall not pass through both reamed plies and plies punched full size 
unless the reamed holes have been subpunched for the fabricator’s convenience, or the 
assembled material is not over five plies thick, of which the main material consists of not 
more than three plies. 

b) Field Rivets.  Holes for field rivets shall be subpunched or subdrilled at the fabricator’s option, 1/4 
inch (6 mm) less in diameter than that of the finished holes, and shall be reamed to size through 
steel templates with hardened steel bushings, with the following exceptions: 

1) Field splices in plate girders and in the chords of trusses shall be reamed with the members 
assembled.  Other field connections may be reamed with the members assembled, at the 
fabricator’s option.  Chord splices in truss members shall, in all cases, be reamed or drilled 
with at least three abutting sections assembled and with milled ends of compression chords in 
full bearing. 

2) Assemblies, such as floor systems to girders, complete trusses, rolled beam spans connected 
by diaphragms, and portals to trusses shall be reamed with the members assembled if so 
indicated on the Plans, and otherwise at the fabricator’s option. 

3) Field connections of lateral, longitudinal, or sway bracing shall conform to the requirements of 
holes for shop rivets. 

4) Holes in material thicker than 7/8 inch (22 mm) shall not be punched, but shall be subdrilled to the 
diameter specified for subpunching, or drilled full size with parts assembled. 

The accuracy of the punching shall be such that for any group of holes when assembled, 75 percent 
shall admit a rod equal to the diameter of the cold rivet at right angles to the plane of the connection.  
Otherwise the holes shall be reamed.  When the extent of the reaming is such that the holes cannot be 
properly filled or accurately adjusted after reaming, the faulty member shall be discarded and replaced. 

Mispunched members shall not be corrected by welding without the approval of the Engineer. 
304-1.5.3 Reamed Work. Reaming shall be done after the pieces forming a member are assembled 

and so firmly bolted together that the surfaces are in close contact.  Burrs and sharp edges of each 
reamed hole under both rivet heads shall be removed with a countersinking tool making 1/16 inch (1.5 
mm) fillets.  The pieces shall be taken apart before riveting, if necessary, and any shavings removed.  If 
it is necessary to take the members apart for shipping or handling, the pieces reamed together shall be so 
marked that they may be reassembled in the same position.  Reamed parts shall not be interchanged. 

304-1.5.4 Drilled Holes. Drilled holes shall be 1/16 inch (1.5 mm) larger than the nominal diameter of the 
rivet.  Burrs and sharp edges of each drilled hole under both rivet heads shall be removed with a countersinking 
tool making a 1/16 inch (1.5 mm) fillet.  Burrs on the outside surfaces shall be removed.  If members are drilled 
while assembled, the parts shall be held securely together while the drilling is being done. 

Drilled holes shall be drilled to finish size while all of the thicknesses of metal are assembled, or 
subdrilled and reamed as required for punched and reamed holes. 

Holes shall be clean-cut, without torn or ragged edges.  Holes that must be enlarged to admit rivets 
shall be reamed.  Drilling shall be done accurately. 
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304-1.5.5  Assembling Steel. 
a) General.  Steel parts shall be assembled in the shop or in the field in accordance with 304-1.5.5 b) 

and 304-1.5.5 c). 
b) Shop Work.  At the time of assembling and riveting, bolting, or welding, steel surfaces in contact 

for shop or field connection shall be thoroughly cleaned of rust, loose mill scale, dirt, grease, or 
other material foreign to the steel.  No paint shall be applied to contact surfaces prior to riveting, 
bolting or welding. 
Riveted or bolted trusses, continuous plate girder and I-beam spans, skew portals, skew 
connections, rigid frames, bents, and towers shall be completely assembled in the shop and 
accurately adjusted to line and camber.  Holes for field connections shall be drilled or reamed 
while assembled.  Holes for other connections, except those in lateral, longitudinal, and sway 
bracing shall be drilled or reamed in the shop with the connecting parts assembled; or drilled or 
reamed to a metal template with hardened bushing, without assembling. 
Long-span truss work shall be assembled in lengths of not less than three abutting panels, the 
members adjusted for line and camber, and holes for field connections drilled or reamed while 
assembled. 
Field riveted or bolted joints for girders shall be completely assembled, the members adjusted for 
line and camber, and holes for field connections drilled or reamed while assembled. 
Field butt joints for welded girders shall be completely assembled with the members adjusted for 
line and camber and prepared to fit for welding. 
All machinery shall be completely assembled.  All bearing shall be fitted to the specified 
clearances and alignment.  Gear reductions and all line gears shall have gear center distances set 
and the gears properly matchmarked. 

c) Field Work.  The parts shall be accurately assembled as shown on the Plans and all matchmarks shall be 
followed.  The material shall be carefully handled so that no parts will be bent, broken, or otherwise 
damaged.  Hammering which will injure or distort the members will not be permitted.  Bearing surfaces 
and surfaces to be in permanent contact shall be cleaned before the members are assembled.  Unless 
erected by the cantilever method, truss spans shall be erected on blocking so placed as to give the trusses 
proper camber.  The blocking shall be left in place until the tension chord splices are fully riveted or 
bolted and all other truss connections pinned and bolted.  Rivets or bolts in splices of butt joints of 
compression members and rivets or bolts in railings shall not be driven or torqued until the span has been 
erected in place, temporarily bolted, and the member is supporting its own weight.  Splices and field 
connections shall have half of the holes filled with bolts and cylindrical erection pins (in approximately 
equal numbers) before riveting or bolting. 
Splices and connections carrying traffic during erection shall have three-fourths of the holes so filled. 

Fitting-up bolts shall be of the same nominal diameter as the rivets, and cylindrical erection pins 
shall be 1/32 inch (0.8 mm) larger. 

The drifting done during assembling shall be only such as to bring the parts into position, and not 
sufficient to enlarge the holes or distort the metal. 
If any holes must be enlarged to admit the rivets, they shall be reamed. 
Connecting parts assembled in the shop for the purpose of reaming holes in field connections 
shall be matchmarked, and a diagram showing such marks shall be furnished to the Engineer. 
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304-1.5.6  Riveting. 
a) Shop Work.  Rivets shall be heated uniformly to a light cherry-red color and shall be driven while 

hot.  Rivets, when heated and ready for driving, shall be free from slag, scale, and other adhering 
matter.  When driven, they shall completely fill the holes.  The heads shall be of approved shape, 
full size, neatly formed, concentric with the shank, free from fins, and in full contact with the 
surface of the member. 
Loose, burned, or otherwise defective rivets shall be replaced.  In removing rivets, care shall be 
taken not to injure the adjacent metal.  Caulking or recupping will not be permitted. 
Rivets shall be driven by direct-acting riveters where practicable.  If rivets are driven with a 
pneumatic hammer, a pneumatic bucker shall be used if practicable. 

b) Field Work.  Pneumatic hammers shall be used for field riveting.  Connections shall be 
accurately and securely fitted up before the rivets are driven. 
Drifting shall be only such as to draw the parts into position and not sufficient to enlarge the holes or 
distort the metal.  Unfair holes shall be reamed or drilled.  Rivets shall be heated uniformly to a light 
cherry-red color and shall be driven while hot.  They shall not be overheated or burned. 

Rivet heads shall be full and symmetrical, concentric with the shank, and shall have full bearing 
all around.  They shall not be smaller than the heads of the shop rivets.  Rivets shall be tight and 
shall grip the connected parts securely together.  Cup-faced dollies, fitting the head closely to 
ensure good bearing, shall be used.  Sufficient air compressor capacity shall be maintained to 
keep the air pressure at 100 psi (700 kPa) at the hammers. 

Caulking or recupping will not be permitted.  In removing rivets, the surrounding metal shall not 
be injured.  The removal of loose or defective rivets by flame cutting will not be permitted, 
except upon written permission of the Engineer. 

304-1.5.7  Bolted Connections.  Bolts shall be unfinished bolts, turned bolts, or high strength steel 
bolts, as shown on the Plans or in the Specifications. 

Unfinished or turned bolts shall have hexagonal heads and nuts and shall be of such length that they 
will extend entirely through the nut but not more than 1/4 inch (6 mm) beyond.  Bolts in tension shall 
have two nuts. 

Unfinished bolts in shear shall have not more than one thread within the grip.  The diameter of the 
unfinished bolt shall not be more than 1/32 inch (0.8 mm) smaller than the diameter of the hole. 

The threads of turned bolts shall be entirely outside the grip.  The holes for turned bolts shall be 
reamed and the bolts shall be finished to provide a driving fit.  Approved nut locks or flat washers 1/4 
inch (6 mm) thick shall be furnished, as specified. 

Bolted connections using high strength steel bolts shall conform to ASTM A 325. 

Holes for bolted connections using high strength steel bolts shall conform to the requirements 
specified in 304-1.5.2, except as follows: Holes that are required to be subdrilled and reamed may be 
subdrilled 1/8 inch (3.2 mm) less in diameter than that of the finished hole, provided that the offset of 
any hole in any ply measured from the outer ply after the hole is finished does not exceed 1/32 inch (0.8 
mm) and that no more than 20 percent of the holes shall provide as much offset as 1/32 inch (0.8 mm). 
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304-1.6  Joint and Connections. 
304-1.6.1 Edge Planing.  Sheared edges of plates more than 5/8 inch (16 mm) in thickness and 

carrying calculated stress shall be planed to a depth of 1/4 inch (6 mm). 
304-1.6.2 Facing of Bearing Surfaces.  Surfaces of bearing and base plates and other metal bearing 

surfaces that are to come in contact with each other, with ground concrete surfaces, or with asbestos 
sheet packing shall be finish-machined flat to within 1/32 inch (1 mm) tolerance in 12 inches (300 mm) 
and to within 1/16 inch (1.5 mm) tolerance overall.  Surfaces of bearing and base plates and other metal 
bearing surfaces that are to come in contact with preformed fabric pads, elastomeric and elastic bearing 
pads, or portland cement grout shall be finish-machined flat to within 1/8 inch (3 mm) tolerance in 12 
inches (300 mm) and to within 3/16 inch (5 mm) tolerance overall. 

Steel slabs, where not in contact with other metal bearing surfaces, may be heat-straightened in lieu 
of machining, provided the above tolerances are met. 

304-1.6.3 Abutting Joints.  When shown on the Plans, abutting joints shall be faced and brought to 
an even bearing.  Where joints are not faced, the opening shall not exceed 1/4 inch (6 mm). 

304-1.6.4  End Connection Angles.  Floor beams, stringers, and girders having end connection 
angles shall be built to exact length back to back of connection angles.  If end connections are faced, the 
finished thickness of the angle shall not be less than that shown on the detail drawings. 

304-1.6.5 Web Plates.  In girders having no cover plates and which are not to be encased in 
concrete, the top edge of the web plate shall not extend above the backs of the flange angles and shall be 
not more than 1/8 inch (3 mm) below at any point. 

304-1.6.6  Fit of Stiffeners.  End stiffener angles of girders and stiffener angles intended as supports 
for concentrated load shall be milled or ground to secure an even bearing against the flange angles.  All 
fillers under stiffener angles shall fit sufficiently tight to exclude water after being painted. 

304-1.6.7  Pin and Bolted Connections.  Pilot and driving nuts shall be used in driving pins.  Pins 
shall be so driven that the members will take full bearing on them.  In field assembling, the pin nuts on 
pin connections and the bolts on bolted connections shall be screwed up tight and the threads, except 
when high strength bolts are used, burred at the face of the nuts with a pointed tool. 

304-1.6.8  Pins and Rollers.  Pins and rollers shall be accurately turned to the dimensions shown on 
the drawings and shall be straight, smooth, and free from flaws.  The final surface shall be produced by a 
finishing cut. 

Pins and rollers more than 7 inches (175 mm) in diameter shall be forged and annealed. 
In pins larger than 9 inches (230 mm) in diameter, the forging shall be permitted to cool to a 

temperature below the critical range under suitable conditions to prevent injury by too rapid cooling, and 
a hole not less than 2 inches (50 mm) in diameter shall be bored full length along the axis of the pin 
before being annealed. 

Pin holes in structural members shall be bored true to the specified diameter, smooth and straight, at 
right angles with the axis of the member and parallel with each other unless otherwise required.  The 
final surface shall be produced by a finishing cut. 

The distance outside to outside of holes in tension members and inside to inside of holes in 
compression members shall not vary from that specified more than 1/32 inch (0.8 mm).  Holes in built-
up members shall be bored after riveting, bolting, or welding is completed. 



Greenbook 2009 

 

344 

The diameter of the pin hole shall not exceed that of the pin by more than 1/50 inch (0.5 mm) for 
pins 5 inches (125 mm) or less in diameter, or 1/32 inch (0.8 mm) for larger pins. 

304-1.6.9 Screw Threads.  Screw threads shall make close fits in the nuts and shall be Unified 
Standard Series conforming to ANSI B1.1-1960. 

304-1.7  Bearings and Anchorage.  Anchor bolts shall be either headed bolts, installed with or 
without pipe sleeves, or swage bolts installed in drilled holes, as detailed on the Plans.  The anchor bolts 
shall be carefully installed to permit true positioning of the bearing assemblies. 

When anchor bolts are installed in pipe sleeves, the pipes shall be completely filled with grout at the 
time the grout pads are constructed or at the time the bearing assemblies or masonry plates are placed.  
Swage bolts installed in holes shall be either sulphured in or grouted in as shown on the Plans. 

All bearing assemblies shall be set level and to the elevations shown on the Plans.  Adjustments in 
the horizontal positions of bearing assemblies shall be made for temperature as directed by the Engineer. 

In conformance with the details shown on the Plans, masonry plates and the bearing plates of bearing 
assemblies shall be set on ground concrete surfaces, on preformed fabric pads, or on grout pads. 

Grout to be placed below masonry plates or bearing plates of the bearing assemblies and in anchor bolt 
sleeves shall consist of Class “E” mortar.  Concrete areas to be in contact with the grout shall be cleaned of 
all loose or foreign matter that would in any way prevent bond between the mortar and the concrete 
surfaces and shall be kept thoroughly saturated with water for a period of not less than 24 hours 
immediately prior to placing the grout.  The grout shall contain only sufficient moisture to permit packing 
and shaping.  The grout shall completely fill the anchor bolt sleeves and shall be tightly packed under the 
masonry or bearing plates to provide full bearing.  After placing, all exposed surfaces of the grout pads 
shall be kept covered with a heavy thickness of burlap saturated with water for a period of 3 days.  All 
improperly cured or otherwise defective grout shall be removed and replaced at the Contractor’s expense. 

Immediately before setting bearing assemblies or masonry plates directly on ground concrete 
surfaces, the Contractor shall thoroughly clean the surfaces of the concrete and the metal to be in contact 
and shall apply a coating of non-sag polysulfide or polyurethane caulking conforming to Federal 
Specification TT-S-230, Type II, to contact areas to provide full bedding of the metal in the caulking. 

Preformed fabric pads shall be furnished and installed at the locations and in accordance with the 
details shown on the Plans. 

The preformed fabric pads shall be composed of multiple layers of 8 ounces per square yard (270 
g/m2) cotton duck impregnated and bound with high-quality natural rubber or of equivalent and equally 
suitable materials compressed into resilient pads of uniform thickness.  The number of plies shall be 
sufficient to produce the specified thickness, after compression and vulcanizing.  The finish pads shall 
withstand compression loads perpendicular to the plane of the laminations of not less than 10,000 psi (70 
MPa) without extrusion or detrimental reduction in thickness. 

304-1.8  Expansion and Rotation Assemblies.  Before leaving the shop or foundry, the rockers or roller 
nests shall be completely assembled with the bearing plates for checking and approval by the Engineer. 

304-1.9 Welding.  All welding shall conform to the requirements of the Structural Welding Code 
AWS D1.1, and these Specifications. 

Inspection of welding made to control the quality of welds and workmanship will be performed in 
accordance with the requirements of the AWS.  All welding may be subject to radiographic or other 
nondestructive testing.  Such nondestructive testing will be performed without charge to the Contractor except 
that if a weld is shown to be defective, all costs involved in reinspection shall be borne by the Contractor. 
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Weld metal shall be sound throughout, except that very small gas pockets and small inclusions of 
oxide or slag may be permitted if well dispersed and if none exceeds 1/16 inch (1.5 mm) in greatest 
dimension, and provided further that the sum of the greatest dimension of all such defects in any 1 
square inch (625 mm2) weld area does not exceed 3/8 inch (10 mm). 

All welding shall be performed in such a manner that the Brinnell hardness of the weld metal and 
heat-affected zone is within the following limits: 

 
Minimum Brinnell Hardness 
 

In US Std.  Units =  Minimum specified tensile strength of parent metal (psi) 
 500 

In SI Units =  Minimum specified tensile strength of parent metal (MPa) 
3.5 

Maximum Brinnell Hardness 
 

In US Std.  Units =  Maximum specified or tested tensile strength of parent metal (psi) + 50 
 500 

In SI Units   =  Maximum specified or tested tensile strength of parent metal (MPa) + 50 
3.5 

 
All welding of structural steel (ASTM A 36, A 242, and A 441) shall be performed by either the 

submerged or gas-shielded arc process, or with low hydrogen electrodes.  Low hydrogen electrodes for 
welding low alloy steel shall conform to the requirements of the Military Specifications for Electrodes 
(mineral covered, low hydrogen) for Welding Medium and High Tensile Steels, MIL-E-18038 (Ships).  All 
welding of low alloy structural steel shall be qualified by procedure tests before fabrication is commenced. 

Low hydrogen electrodes shall be stored for holding in an approved low hydrogen oven at a temperature 
of from 300°F to 400°F (150°C to 205°C) to control the moisture in the coating on the electrode. 

Low hydrogen electrodes not packaged in a moisture-proof container shall be restored by rebaking 
for 2 hours or more at a temperature of from 450°F to 500°F (232°C to 260°C) in an approved oven. 

Low hydrogen electrodes which have been removed from their moisture-proof containers shall be 
stored in an approved oven at a temperature of from 300°F to 400°F (150°C to 205°C) after rebaking. 

Areas contiguous to welding operations shall be preheated to a minimum temperature of 300°F 
(150°C) when necessary to prevent distortion of weld cracking.  Preheating to a temperature in excess of 
400°F (205°C) will not be required. 

Unless otherwise shown on the Plans or specified, bearing assemblies that are to be machined after 
welding shall be stress-relieved by heat treatment before machining, in accordance with the “Structural 
Welding Code” AWS D1.1. 

Portions of members in bearing assemblies or in direct bearing shall be straightened, planed, or 
otherwise corrected after fabrication as necessary to provide fill bearing on bearing assemblies or bearing 
areas on level bearing plates. 

Where the end of a stiffener plate is shown “tight fit” on the Plans, the end of the plate shall be so 
fitted that it bears on the beam flange with at least point bearing.  Local clearances between the end of 
the plate and the flange shall not exceed 1/16 inch (1.5 mm). 
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Unless otherwise shown on the Plans or specified, erection bolts required for welded splices or 
welded connections may be left in place and the ends of all such erection bolts which project beyond the 
nut shall be burned off flush with the face of the nut.  Where the bolt does not project, the end of the bolt 
and nut shall be tack welded to prevent loosening of the nut.  Burning off projecting bolt ends and tack 
welding shall be performed prior to painting. 

Welders, welding operators, and tackers shall be prequalified in accordance with the specifications of 
AWS D1.1 and shall produce written evidence of qualification satisfactory to the Engineer. 

Electroslag and electrogas welding will not be permitted without the written approval of the Engineer. 
304-1.10 Torch Cutting.  The use of a cutting torch is permissible if the metal being cut is not carrying 

stress during the operation.  The radius of re-entrant flame-cut fillets shall be as large as possible, but never 
less than 3/4 inch (19 mm).  To determine the net area of members so cut, 1/8 inch (3 mm) shall be deducted 
from the flame-cut edges.  Stresses shall not be transmitted through a flame-cut surface. 

Where cutting with a torch, cuts shall be true to line with a maximum deviation of 1/16 inch (1.5 
mm).  All burned edges shall be finished by grinding. 

304-1.11  Bent Plates.  Cold-bent, load-carrying, rolled steel plates shall conform to the following: 
a) They shall be taken from the stock plates so that the direction of bending will be at right angles to 

the direction of rolling. 
b) The radius of bend, measured to the concave face of the metal, shall not be less and preferably shall be 

greater than shown in the following table, in which “T” is the thickness of the plate: 
c) Before bending, the corners of the plate shall be rounded to a radius of 1/16 inch (1.5 mm) 

throughout that portion of the plate at which the bending is to occur. 
If a shorter radius is essential, the plates shall be bent hot, and such plates shall conform to 

requirement 1) above. 
 

TABLE 304-1.11 (A) 
Angle Through Which Plate is Bent Minimum Radius 

61° to 90° 
  91° to 120° 
121° to 150° 

1.0 T 
1.5 T 
2.0 T 

 
304-1.12  Measurement and Payment. 

304-1.12.1 General.  Steel structures will be paid for at a unit price per pound (kg) for structural 
steel, and at prices per pound (kg) for cast steel and cast iron or as indicated in the Bid.  The pay 
quantities shall be determined by scale weights or, if permitted by the Engineer, by computed weights 
obtained as provided in this 304-1.12.3.  The Contractor will be paid only for material actually used in 
the completed structure. 

Computed weights shall be used to determine pay quantities of alloy and carbon steel when members 
contain both alloy and carbon steel. 

The weight of erection bolts, paint, boxes, crates, and other containers used for packing and the 
materials used for supporting members during transportation will not be included in the weights of 
material for pay purposes. 
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The weight of structural steel to be paid for shall not exceed the computed weight by more than 1-1/2 
percent.  The weight of cast steel or cast iron to be paid for shall not exceed the computed weights by 
more than 7-1/2 percent.  If the scale weight of any member is less than 97-1/2 percent of the computed 
weight of that member, the member will be rejected and will not be included in pay quantities. 

If computed weights are used, the weight to be paid for will be the calculated weight as established 
by the Engineer, and no allowance will be made for weight in excess thereof. 

When the estimated quantities of structural steel, cast steel, and cast iron required for the work as 
described in the Specifications and shown on the Plans as final quantities, said estimated quantities shall 
be the final quantities for which payment will be made unless the dimensions of the work as shown on 
the Plans are revised by the Engineer.  If such revisions result in an increase or decrease in the quantity 
of structural steel, cast steel, or cast iron, the final quantities for payment will be revised accordingly.  
The estimated quantities of structural steel required for the work shall be considered as approximate 
only.  No allowance will be made in the event quantities determined from the details and dimensions as 
shown on the Plans do not equal the estimated quantities.  These provisions concerning basis of payment 
shall not be construed to waive the specification of ASTM A 6. 

304-1.12.2  Scale Weights.  Scale weight shall be actual weight of the members as determined on 
accurate scales.  When carload or truck weights are used, a record shall be submitted to the Engineer, 
which shall contain an itemized statement of the dunnage and the members included in each lot. 

For any protective coating, scale weights will be reduced as follows: 
0.25 percent for each coat of oil 
0.5 percent for each shop coat of paint 
3.5 percent for hot-dip galvanizing 

Scale weights of members will not be required when the quantities of structural steel are designated 
on the Plans or in the Specifications as final quantities. 

304-1.12.3  Computed Weights.  The computed weight shall be obtained by the use of the following 
rules and assumptions: 

a) The density of structural and cast steel shall be assumed at 0.2833 pounds per cubic inch (7849 kg/m3).  
The density of cast iron shall be assumed at 0.2604 pounds per cubic inch (7208 kg/m3). 

b) The weights of rolled shapes and of structural plates shall be computed on the basis of their 
nominal weights and dimensions, as shown on the shop drawings, deducting for copes, cuts, and 
open holes, exclusive of rivet and bolt holes. 

c) Since no deduction is made in the computed weight of structural steel members by reason of rivet 
or bolt holes, the computed weights of the completed members will be obtained by adding to the 
above weights the weights of the heads of all rivets and bolts in the structure, both shop-driven 
and field-driven.  Full compensation for all rivets and bolts furnished in excess of the actual 
number in place in the completed structure shall be considered as included in the price paid per 
pound (kg) for structural steel in place and no additional compensation will be allowed therefore. 

Should the computed weights be used to determine pay quantities, the weight of rivet heads shall 
be assumed as follows: 
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TABLE 304-1.12.3 (A) 
Diameter of Rivet 

inches (mm)  
Weight of 100 Heads 

lbs (kg)  
1/2 (13) 5.0 (2.3) 
5/8 (16) 9.7 (4.4) 
3/4 (19) 16.0 (7.3) 
7/8 (22) 24.0 (10.9) 
1 (25) 35.0 (15.9) 

1-1/8 (29) 49.0 (22.2) 
1-1/4 (32) 78.0 (35.4) 

 
Should computed weights be used to determine pay quantities of high strength steel bolts, the 
weights of portions of bolts outside the grip (including two washers and one nut) shall be 
assumed as follows: 

TABLE 304-1.12.3 (B) 
Diameter of Bolt 

inches (mm)  
Weight of 100 Bolts 

(Each complete with 2 washers and one nut, less grip length) lbs (kg)  
5/8 (16) 46 (21) 
3/4 (19) 71 (32) 
7/8 (22) 105 (48) 
1 (25) 145 (66) 

1-1/8 (29) 194 (88) 
1-1/4 (32) 259 (117) 

 
d) The weight of castings and fillets shall be computed from the dimensions shown on the shop 

drawings, deducting for all openings or cuts in the finished casting. 
e) The weight of pins and rollers shall be computed from the dimensions shown on the shop drawings, 

deducting for all holes, openings, pockets, and metal removed by machine finishing. 
Pilot nuts and driving nuts for each size of pin shall be furnished for erection work and the weights 

of such nuts will not be included in the weight of structural steel for which payment is made. 
f) The weight of bolts, cap screws, anchor bolts, nuts, washers, except as limited by 3) above, and 

anchor pipe sleeves remaining in the finished structure shall be computed on the basis of their 
nominal weights and dimensions as shown on the shop drawings. 

g) No allowance will be made for the weight of paint in computing the weights of metal for payment. 
h) The weight of shop an field fillet welds shall be assumed as follows: 

 
TABLE 304-1.12.3 (C) 

Size of Filled Weld 
inches (mm)  

Weights 
lbs per ft (kg/m)  

3/16 (5) 0.08 (0.098) 
1/4 (6) 0.14 (0.141) 

5/16 (8) 0.22 (0.251) 
3/8 (10) 0.30 (0.392) 
1/2 (13) 0.55 (0.663) 
5/8 (16) 0.80 (1.005) 
3/4 (19) 1.10 (1.417) 
7/8 (22) 1.50 (1.899) 
1 (25) 2.00 (2.453) 
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i) If computed weights are used to determine the pay quantities of galvanized metal, the weight to be 
added to the calculated weight of the base metal for the galvanizing shall be determined from the 
table of weights of zinc coatings specified by ASTM A 153. 

304-1.12.4  Payment.  Structural steel, cast steel, cast bronze, or cast iron will be paid for by the 
pound as shown in the Bid.  If the Plans or Specifications require the metal to be galvanized, the weight 
of the metal shall include the weight of the zinc coating. 

Full compensation for furnishing and placing sheet packing, preformed fabric pads, elastomeric or 
elastic bearing pads, and caulking, and for grouting masonry or bearing plates as shown on the Plans, 
shall be considered as included in the price paid for structural steel and no separate payment will be 
made therefore. 

Cleaning and painting structural steel will be paid for as provided in Section 310. 
304-2  METAL RAILINGS. 
 

304-2  CROSS REFERENCES 
Metal Railings .........................................  206-5 
Galvanizing.............................................  210-3 

 
304-2.1  Metal Hand Railings. 
304-2.1.1  General.  The materials for metal hand railings shall conform to the requirements of 206-

5.1.  Except where a standard drawing is referred to on the Plans, the Contractor shall in accordance with 
2-5.3, submit shop drawings showing the details and dimensions of all metal hand railings. 

304-2.1.2  Fabrication.  Welding shall conform to the requirements of the “Structural Welding Code” 
AWS D1.1 for steel, and to the requirements of the “Specifications for Aluminum Structures” of the 
Aluminum Association, for aluminum alloys.  All exposed welds shall be ground flush with adjacent surfaces. 

Railing panels shall be straight and true to dimensions.  Adjacent railing panels shall align with each 
other with a variation not to exceed 1/16 inch (1.5 mm).  Joints shall be matchmarked. 

For structures on curves, either horizontal or vertical, the railing shall conform closely to the 
curvature of the structure by means of series of short chords.  The lengths of the chords shall be the 
distance center to center of rail posts. 

Steel railing units shall be galvanized after fabrication in accordance with 210-3. 
Completed aluminum railing units shall be anodized after fabrication conforming to the Aluminum 

Association Standard for Anodized Architectural Aluminum, Class I Anodic Coating, AA-C22-A41. 
304-2.1.3  Installation.  The railing shall be erected in accordance with the Plans on anchor bolts, or 

in holes formed by inserts provided in the concrete railing base to receive the railing posts.  Sheet metal 
inserts shall be removed before the erection of the railing. 

No railing shall be erected on the structure until the sidewalk to which it is to be attached is 
completed and all falsework supporting the system is released. 

The railing shall be carefully erected, true to line and grade.  Posts and balusters shall be vertical 
with the deviation from the vertical for the full height of the panel not exceeding 1/8 inch (3 mm). 

After erecting the railing, any abrasions or exposed steel shall be repaired in accordance with 210-3.5. 
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304-2.1.4 Measurement and Payment.  The various types of railing will be measured and paid for 
by the linear foot (meter) from end to end along the face of the railing, including terminal sections. 

304-2.2  Flexible Metal Guard Rail. 
304-2.2.1  General.  This work shall consist of the construction of metal beam guard railing, at the 

locations and in accordance with the Plans and Specifications.  Materials for metal beam guard rail shall 
conform to 206-5.2. 

304-2.2.2 Installation.  The posts shall be firmly placed in the ground.  The space around posts shall 
be backfilled with selected earth, free of rock, placed in layers approximately 4 inches (100 mm) thick, 
and each layer shall be moistened and thoroughly compacted. 

Posts shall be placed at equal intervals as shown on the Plans, except that the end posts may be 
spaced closer to adjacent posts if directed by the Engineer. 

The bolted connection of the rail element to the post shall withstand a 5,000-pound (22 kN) pull at 
right angles to the line of the railing. 

The metal work shall be fabricated in the shop, and no punching, cutting, or welding will be 
permitted in the field.  Rail elements shall be lapped so that the exposed ends will not face approaching 
traffic.  Terminal sections shall be installed in accordance with the manufacturer’s recommendations. 

Surplus excavated material remaining after the guard rail has been constructed shall be removed 
from the Work site. 

304-2.2.3  Measurement and Payment.  The railing will be measured and paid for by the linear foot 
from end to end along the face of the railing, including terminal sections. 

304-3  CHAIN LINK FENCE. 
 

304-3  CROSS REFERENCES 
Chain Link Fence..............................  206-6 

 
304-3.1  General.  Materials for chain link fence shall conform to 206-6. 
304-3.2 Fence Construction.  Posts shall be spaced at not more than 10 foot (3 m) intervals, 

measured from center to center of posts and shall be vertical. 
Corner posts shall be installed at changes in fence line where the horizontal angle of deflection is 

greater than 30 degrees.  Slope posts shall be installed at changes in surface grade greater than 5 percent. 

Footings for fence posts shall be concrete of the class specified in Table 201-1.1.2 (A).  Footings 
shall be crowned at the top to shed water.  Line post footings for fabric 5 feet (1.5 m) or less in height 
shall have a minimum depth of 30 inches (750 mm) and a minimum diameter of ).  Line post footings 
for fabric more than 5 feet (1.5 m) in height shall have a minimum depth of 36 inches (900 mm) and a 
minimum diameter of 8 inches (200 mm).  All other footings, unless otherwise indicated on the Plans or 
in the Specifications, shall have a minimum depth of 36 inches (900 mm) and a minimum diameter of 12 
inches (300 mm). 

End and gate posts shall be braced to the nearest line post.  Corner and slope posts shall be braced to 
the nearest line post on each side.  The bracing shall consist of a horizontal brace 12 inches (300 mm) 
below the top of the fence fabric and a diagonal tension member.  The tension member shall be a 3/8 
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inch (9.5 mm) steel rod with turnbuckle or other approved tightening device.  When a top rail is 
specified, the horizontal brace shall be omitted at intermediate, slope, end, and corner posts. 

End and gate posts shall be braced to the nearest line post.  Corner and slope posts shall be braced to 
the nearest line post on each side.  The bracing shall consist of a horizontal brace 300 mm (12 inches) 
below the top of the fence fabric and a diagonal tension member.  The tension member shall be a 9.5 mm 
(3/8 inch) steel rod with turnbuckle or other approved tightening device.  When a top rail is specified, 
the horizontal brace shall be omitted at intermediate, slope, end, and corner posts. 

Unless otherwise specified, all fences shall be installed with a top rail and a bottom tension wire.  
When the top rail is omitted, a top and bottom tension wire shall be used. 

The fabric shall be placed on the outward facing side of the posts and shall be installed so that the 
top edge projects over the top rail of the fence and the bottom tension wire by 3 inches (75 mm).  The 
fabric shall be stretched taut and securely fastened to the posts, the top rail, and the bottom tension wire.  
The tension wire shall be installed parallel to the line of the fabric.  The bottom of the fabric shall extend 
to within 2 inches (50 mm) of the natural ground or paved surface.  High points of ground shall be 
excavated to clear the bottom of the fabric and depressions shall be filled and compacted to within 1 inch 
(25 mm) of the bottom of fabric. 

The fabric shall be fastened to end, corner, slope, and gate posts with 3/16 inch (5 mm) thick by 3/4 
inch (19 mm) wide carbon steel tension bars and the tension bars shall be fastened with steel tension bar 
bands spaced at 16 inches (400 mm) intervals.  Steel tension bar bands shall have a minimum thickness 
of 1/8 inch (3 mm) and a minimum width of 1 inch (25 mm).  The fabric shall be fastened to line posts, 
top rails, and tension wires with tie wires or metal bands.  Tie wires or metal bands shall be placed on 
line posts at intervals of approximately 16 inches (400 mm), and on top rail and tension wire at intervals 
of approximately 24 inches (600 mm). 

304-3.3 Installation of Gates.  The widths of any gates to be installed will be indicated on the Plans 
or in the Specifications. 

Gates with fabric 7 feet (2 m) or more in height shall have a horizontal stiffener.  Vertical stiffeners 
shall be installed at a maximum of 8 foot (2.4 m) centers.  A 3/8 inch (9.5 mm) adjustable tension rod 
shall be installed on all gates over 4 feet (1.2 m) in width. 

The corners of gate frames shall be fastened together and reinforced with a fitting designed for the 
purpose or by welding.  All welds shall be ground smooth. 

Chain link fence fabric shall be attached to the gate frame by the use of tension bars and tie wires as 
specified for fence construction, and suitable tension connectors spaced at approximately 16 inch (400 
mm) intervals. 

The swing gates shall be hung by at least two steel or malleable iron hinges, designed to securely 
clamp to the gate post and permit the gate to be swung back 180 degrees. 

Gates shall be provided with a combination steel or malleable iron catch and locking attachment of 
approved design.  Stops to hold gates open and a center rest with catch shall be provided where required. 

304-3.4  Measurement and Payment.  Chain link fence will be measured parallel to the ground 
slope along the line of the completed fence, deducting the widths of gates and openings. 

Gates will be paid for at the Contract Unit Price for each size of gate required by the Plans, which 
price shall include full compensation for furnishing the gates together with all necessary fittings and 
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hardware, and doing all the work involved in installing the gate complete in place.  If double gates are 
required, each double gate will be paid for at the Contract Unit Price and such unit price shall include 
furnishing and installing both leaves. 

Full compensation for clearing the line of the fence and disposing of the resulting material, 
excavating high points in the existing ground between posts, excavating and furnishing and placing 
concrete footings, connecting new fences to structures and existing fence as shown on Plans and any 
other related work shall be considered as included in the Contract Unit Price per linear foot (meter) of 
fence and no additional compensation will be made therefore. 

304-4  STRUCTURAL STEEL PLATE PIPE AND ARCH CONSTRUCTION. 
304-4.1  General.  The materials for structural steel plate pipe and arches shall be as designated on 

the Plans or in the Specifications and as specified in 207-12. 
Damage to galvanized surfaces during construction shall be repaired in accordance with 210-3.5.  Damage to 

other coatings shall be repaired in accordance with the coating requirements for the original material.  Asphalt 
mastic coating in accordance with 207-11.5.4 may be applied after field assembly of the structure. 

304-4.2  Structures and Footings.  Footings and arch bearings shall be constructed as shown on the 
Plans.  Where shown on the Plans, inlet and outlet structures shall be constructed in connection with 
structural steel plate installations.  When such structures are constructed, the ends of plates shall be 
placed flush or cut off flush with the structures face, unless otherwise directed by the Engineer. 

304-4.3  Plate Assembly.  Structural steel plates shall be assembled in accordance with the 
manufacturer’s instructions.  A copy of the manufacturer’s instructions shall be furnished to the 
Engineer prior to assembling the plates.  Each side of the arch shall rest on a galvanized steel angle or 
channel anchored to the footings.  When plates of two dissimilar thicknesses are involved in one cross 
section of an installation, the thickness of structure steel plates will be identified in the Plans or 
Specifications. 

Distorted circular plate pipes shall be placed with the major axis vertical.  When distortion is 
accomplished by use of field devices, they shall not be removed until the supporting earthfill is 
completed, unless otherwise permitted by the Engineer.  The devices shall be removed prior to 
construction of inlet or outlet structures and before acceptance of project. 

The method for distorting plates in the field shall conform to details shown on the Plans.  The 
vertical diameter throughout that portion of the pipe between outer shoulder lines of the roadway shall be 
increased to the approximate percentages listed in the following table: 

 
Pipes using 0.280 in or 0.249 in (7.11 mm or 6.32 mm) top and side plates .................................... 1%. 
Pipes using 0.218 in or 0.188 in (5.54 mm or 4.78 mm) top and side plates .....................................2%. 
Pipes using 0.168 in, 0.138 in, or 0.109 in (4.27 mm, 3.31 mm, or 2.77 mm) top and side plates ....3%. 

 
Between the outer shoulder lines of the roadway and the outer ends of the pipe, the distortion may be 

decreased uniformly to zero. 
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SECTION 305 - PILE DRIVING AND TIMBER CONSTRUCTION 
 

305-1  CROSS REFERENCES 
Project Site Maintenance ..................................  7-8 
Treatment with Preservatives............................  204-2 
Timber Piles ......................................................  205-1 
Steel Piles .........................................................  205-2 
Concrete Piles...................................................  205-3 

 

305-1  PILE DRIVING. 

305-1.1 General.  Piles shall be accurately located, and driven either vertically or to the prescribed 
batter as indicated on the Plans.  No greater variation from the vertical or specified batter line than 1/4 
inch per foot (20 mm/m) of length will be permitted.  Piles driven with greater variation and those 
seriously damaged in driving shall be removed or cut off, and replaced with new piles.  Should any pile 
be heaved by the subsequent driving of adjacent piles it shall be redriven. 

The pile tip elevations shown on the Plans are approximate, and are to be used as a basis for 
establishing quantities for piling, including exploratory piles, for bidding purpose only. 

When required in the Specifications, one pile of the type selected or designated for the Work shall be 
driven in each pier and abutment area as an exploratory pile.  The location of these piles will be 
determined by the Engineer. 

Exploratory piles shall be driven to determine the length and penetration that will be required for the 
balance of the piles.  No piles other than exploratory piles shall be driven at each pier or abutment until 
such determination has been made by the Engineer, and has been reported to the Contractor. 

The conditions under which the exploratory piles are to be driven shall be as ordered by the 
Engineer.  These exploratory piles shall be furnished and driven by the Contractor, and under normal 
circumstances shall be left in place and utilized as one of the specified piles. 

Exploratory piles shall be driven with the same size and type hammer operating with the same 
effective energy and efficiency as that to be used in driving the remainder of the piles. 

The Engineer will specify the tip elevation to which the piling shall be driven for each pier or 
abutment.  All piles shall be driven to the tip elevation established by the Engineer, or deeper if 
necessary, to develop the bearing value as determined by the formula prescribed in 305-1.5. 

Excavations required in the areas through which the piles are to be driven shall be made before any 
pile is driven.  No excavation may be made below the bottom of the pile footing elevation, unless 
approved by the Engineer. 

When piles are to be driven through the bridge approach embankment and the depth of the 
embankment at the pile location is in excess of 5 feet (1.5 m), the pile shall be driven in a hole drilled 
through the embankment.  The hole shall have a diameter of not less than the butt diameter of the pile 
plus 6 inches (150 mm).  After driving the pile, the annular space around the pile shall be filled to 
ground surface with dry sand or pea gravel. 

No piles shall be driven within 25 feet (7.5 m) of any concrete that has not attained a minimum 
compressive strength of 2,000 psi (14 MPa). 
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To eliminate hazard to life and to preclude dirt or debris from falling or being thrown into them, the 
tops of driven pile shells or drilled holes shall be securely covered immediately upon withdrawal of the 
mandrel or drilling equipment. 

305-1.2 Driving Equipment. Pile hammers shall be approved types that develop sufficient energy to 
drive the pile at a penetration rate of not less than 1/8 inch (3 mm) per blow at the required bearing 
value, and shall develop energy per blow at each full stroke of the piston of not less than 1 foot-pound 
for each pound (3 Joules for each kilogram) of weight driven.  Vibratory pile hammers may be used only 
when approved by the Engineer. 

Drop hammers may be used on timber piles only.  Drop hammers shall weigh not less than 3,000 
pounds (1350 kg) and shall be equipped with proper leads and hoisting equipment to handle the work 
efficiently.  The fall of the hammer shall not exceed 10 feet (3 m). 

Steam or air hammers shall be furnished with boiler or air capacity at least equal to that specified by 
the manufacturers of the hammers being used.  The boiler or compressor shall be equipped at all times 
with an accurate pressure gage.  The valve mechanism and other parts of steam or air hammers shall be 
maintained in first-class condition so that the length of stroke and number of blows per minute for which 
the hammer is designed can be obtained at all times.  Steam or air hammers not meeting the 
Specifications shall be removed from the Work. 

When necessary to obtain the specified penetration and with the approval of the Engineer, the 
Contractor may be required to supply and operate one or more water jets and pumps; or to furnish the 
necessary drilling apparatus and drill holes and drive the piles therein as specified in 305-1.3. 

The use of jets at locations where the stability of embankments or other improvements would be 
endangered will not be permitted.  Jetting normally will not be permitted in cohesive soils.  All jetting 
must be suspended and the pile driven for the last 3 feet (1 m) to specified bearing. 

The cost of any jetting or drilling that may be required shall be included in the price bid for driving 
piles, or for other applicable items of work. 

The use of followers, underwater hammers, or hammers not in leads will not be permitted unless 
authorized by the Engineer.  When a follower or underwater hammer is authorized, the first pile in each 
bent shall be furnished sufficiently long for it to be driven without a follower or underwater hammer, and 
the bearing value and penetration shall be determined from this pile. 

305-1.3  Drilled Holes. 
305-1.3.1 Driven Piles. When approved by the Engineer, piles may be driven in predrilled holes.  

The holes shall have a diameter not greater than the diameter of the pile at ground surface.  The depth of 
the predrilled hole shall be adjusted by the Contractor (as directed by the Engineer) as the work proceeds 
in order to maintain adequate bearing.  Piles shall be driven sufficiently to secure full bearing.  Minimum 
penetration of the pile below the bottom of the predrilled hole shall be 5 feet (1.5 m) unless otherwise 
authorized by the Engineer. 

305-1.3.2  Drilled Holes for Cast-in-Place-Piles.  Holes for cast-in-place concrete piles shall be 
drilled dry to the tip elevations shown on the Plans or determined by the Engineer.  All holes shall be 
inspected for straightness prior to placing concrete therein.  When viewed from the top, more than one-
half of the entire bottom area must be visible. 

305-1.3.3  Drilling Material.  All loose material existing at the bottom of the hole after drilling 
operations have been completed shall be removed before placing concrete in the hole. 

Material resulting from drilling holes shall be disposed of as provided in 7-8.1. 
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305-1.3.4  Water.  The use of water for drilling operations, or for any other purpose where it may 
enter the hole, will not be permitted.  Surface water shall not be permitted to enter the hole and all water 
which may have infiltrated into the hole shall be removed before placing concrete therein. 

305-1.3.5 Casings.  Suitable casings shall be furnished and placed when required to prevent caving 
of the hole before concrete is placed therein.  Casing used in drilling operations shall be removed from 
the hole as concrete is placed therein.  The bottom of the casing shall be maintained not more than 5 feet 
(1.5 m) nor less than 1 foot (0.3 m) below the top of the concrete during withdrawal and placing 
operations, unless otherwise permitted by the Engineer.  Separation of the concrete during withdrawal 
operations shall be avoided by hammering or otherwise vibrating the casing. 

305-1.3.6  Reinforcing Cage.  The reinforcing cage shall be placed and secured symmetrically about 
the axis of the pile and shall be securely blocked to clear the sides of the hole. 

305-1.3.7 Concrete.  Care shall be exercised to ensure that the concrete in the hole is dense and 
homogeneous.  Vibration of the concrete during placing will not be required.  After the hole has been 
filled with concrete, the top 10 feet (3 m) of the concrete, or the length of the reinforcing, whichever is 
the greater, shall be vibrated. 

305-1.4 Driving.  During driving operations, the pile heads shall be protected and held in position by 
the use of a steel driving block or anvil.  Timber piles shall be shaped to closely fit the driving head.  
The heads of the piles may be protected by means of heavy steel or wrought iron rings.  The heads of 
concrete piles or casings shall be protected from direct impact of the hammer by a cushion block which 
shall be maintained in good condition during the entire driving operation.  This cushion block shall be 
arranged so that any reinforcing bars projecting above the piles will not be displaced or damaged in 
driving.  For driving steel H-beam piles and shells without a mandrel for cast-in-place concrete piles, 
steel combination driving heads and pilots shall be used.  The driving heads shall closely fit the top of 
the steel pile or shell and shall extend down the sides of the pile at least 4 inches (100 mm).  Piles 
materially out of line, as determined by the Engineer, shall be pulled and replaced. 

305-1.5 Bearing Value.  Piles shall be driven to the penetration and bearing value shown on the 
Plans as a minimum.  Timber piles shall not be driven to a bearing value exceeding 20 tons (180 kN).  
The bearing value shall be determined from the applicable formula in the following schedule: 

 
For piles driven with a drop hammer    

         
U.S.  Standard Measures Equation:        P = 2WL    

     s + 1    
Metric Equation: P = WL    

     6 (s + 2.54)    
         

 
For piles driven with a single acting steam or air hammer 
 

U.S.  Standard Measures Equations: P = 2WL     or    P = 2E  
    s + 0.1   s + 0.1  

Metric Equations: P = WL     or     P = E  
    6 (s + 2.54)   6 (s + 2.54)  
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For piles driven with a double acting steam or air hammer 
 

U.S.  Standard Measures Equations: P =  2L (W + ap)   or P = 2E  
    s + 0.1   s + 0.1  

Metric Equations: P = L (W + ap) or P = E  
    6 (s + 2.54)   6 (s + 2.54)  
         

Where: 
P =  Safe bearing load developed by the pile in pounds (kN). 
W =  Weight of the hammer in pounds (newtons). 
L =  Length of stroke or height of fall of the hammer in feet (meters). 
s =  Penetration of the pile into the ground per blow in inches (millimeters) taken as the 

average over the last 10 blows.  Penetration shall be measured at a time when there is 
no appreciable rebound of the hammer and the preceding blow was struck upon a 
sound pile head or driving block. 

a =  Effective area of the piston in in2 (m2). 
p =  Mean effective steam pressure in the case of steam hammers or means effective air 

pressure in the case of air hammers, in psi (pascals). 
E =  Manufacturer’s rating of energy developed by the hammer in foot-pounds (joules). 

305-1.6  Cutoff and Extension.  Timber piles which are to be capped shall be accurately cut off so 
that true bearing is obtained on every pile without the use of shims.  Other timber piles shall be cut off 
on the square at the elevation designated.  Piles inaccurately cut off shall be replaced.  Splicing of timber 
piles will not be permitted, except upon written permission of the Engineer. 

Except for piles that are to be capped with concrete, the tops of treated piles, after cutoff, shall be 
treated as specified in 204-2.3. 

Concrete piles shall be cut off at such elevations that they will extend into the cap or footing as 
indicated on the Plans.  Concrete piles may be cast the full length of the reinforcing bars, provided that 
the concrete is cut off to expose the steel as shown on the Plans after the piles have been driven.  When 
concrete piles are driven or cut off below the elevation of the bottom of the cap, the pile section shall be 
extended to the elevation of the bottom of the cap by means of a reinforced concrete extension 
constructed in accordance with the details shown on the Plans.  Concrete shall be removed from the end 
of the pile to expose sufficient reinforcing steel to permit a lap of at least 35 diameters. 

Steel shells or concrete casings for cast-in-place concrete piles shall be cut off at the designated 
elevations.  The work of cutting off precast concrete piles or concrete casings shall be performed in such 
a manner as to avoid spalling or damaging the pile below cutoff.  In case of such damage, the pile shall 
be replaced or repaired as required by the Engineer. 

All cut off lengths of piling shall become the property of the Contractor and shall be disposed of 
outside the project area. 

305-1.7 Load Testing.  If load tests are required, they shall be performed on the exploratory piles.  
The loading shall not be applied until 48 hours after the pile is driven or, in the case of cast-in-place 
piles, the concrete has attained a minimum compressive strength of 2,000 psi (14 MPa). 
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A loading test shall consist of the continuous application of a load of twice the design load to the pile 
being tested.  The pile shall be considered to have a bearing value equal to the design load if the 
permanent settlement produced by such test loading is not greater than 1/4 inch (6 mm). 

Unless otherwise permitted by the Engineer, the loading tests shall be completed before the 
remaining piles are cast or driven. 

When a loading test is required, the Contractor shall provide suitable facilities and equipment by 
means of which a prescribed test load can be transmitted vertically to each pile to be tested.  Provisions 
for varying the applied load shall also be made, and the loads must be in known and measurable 
increments, applied axially to the pile. 

The marks, gages, dials, or other instruments of any loading equipment required to determine 
settlement of the pile, shall be arranged so as to provide convenient observation thereof without danger 
to the observer or the equipment.  All test equipment shall be accurately calibrated and shall be approved 
by the Engineer. 

The test loads shall be applied under the direction of the Engineer and at such rate or in such 
increments as he may specify.  When a load test of a pile is commenced, the test shall be continuous, and 
the Contractor shall furnish all facilities on a 24-hour-day, 7-day-week basis until the test is completed.  
Forty-eight hours after all deflection and settlement has ceased, or sooner if directed by the Engineer, the 
test load shall be removed at such rate or in such increments as the Engineer may direct.  If the results of 
the above-described operations indicate that excessive permanent settlement of the test pile has occurred, 
the pile shall be driven to such additional depths as the Engineer may specify, and the above-described 
test loading operations repeated.  Each complete operation, which shall include loading and unloading as 
above-prescribed, shall be considered as an individual test. 

305-1.8  Payment. 
305-1.8.1 General.  Timber, steel, and concrete piles will be paid for at the Contract Unit Price per 

linear foot (meter) for furnishing piling and the Contract Unit Price per pile for driving piles.  Load tests 
will be paid for at the Contract Unit Price per load test.  Test piles that become a part of the completed 
structure will be paid for at the Contract Unit Prices for furnishing piling and for driving piles.  No 
payment will be made for piles rejected prior to driving or for piles which are driven out of place or are 
damaged in handling or driving. 

305-1.8.2  Payment for Furnishing Piles.  The length of timber, steel, and concrete piles to be paid for 
shall be the total length in place of the completed work, measured from the tip of pile to the plane of pile 
cutoff, except when otherwise specified that the Engineer will determine the length of pile to be furnished. 

The Contract Unit Price paid per linear foot (meter) for furnishing timber, concrete, or steel piling 
shall include full compensation for furnishing the piles at the site for driving, including steel shells and 
concrete casings and the filling materials for cast-in-place concrete piles, and constructing reinforced 
concrete extensions as shown on the Plans or in the Specifications. 

Payment for furnishing piles shall also include full compensation for the attaching and fitting of steel 
shoes when they are specified for timber piles, and the furnishing and attachment of brackets, lugs, core 
stoppers, and cap plates necessary, including fins, brackets, plates, or other devices ordered by the 
Engineer to increase the bearing value of steel piles. 

If the Contractor manufactures concrete piles to the full length of the reinforcement bars to facilitate 
driving, no payment will be made for that portion over Plan length where concrete must be removed in 
order that the bars may project as shown on the Plans. 
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305-1.8.3  Payment for Driving Piles.  The Contract Unit Price paid per pile for driving piles shall 
include full compensation for doing all the work involved in driving timber, concrete, and steel piles; 
driving steel shells or concrete casings for cast-in-place concrete piles; drilling holes for concrete piles 
cast in drilled holes; placing concrete for cast-in-place concrete piles; and cutting off piles, all complete 
in place to the required bearing and penetration as shown on the Plans or in the Specifications. 

Full compensation for all jetting, drilling, or other work necessary to obtain the specified penetration 
and bearing of the piles, for drilling holes through embankment and filling the space remaining around 
the pile with sand or pea gravel, for disposing of material resulting from drilling holes, for splicing steel 
piles, and for all excavation and backfill involved in construction of concrete extensions as shown on the 
Plans or in the Specifications, shall be considered as included in the Contract Unit Price paid for driving 
piles and no additional compensation will be allowed therefore. 

305-2 TIMBER STRUCTURES AND TIMBER CONSTRUCTION. 
 

305-2  CROSS REFERENCES 
Lumber and Plywood ........................................... 204-1 
Treatment with Preservatives..............................  204-2 
Paint ................................................................. 210-1 
Painting................................................................... 310 

 
305-2.1  General.  Timber structures erected under these specifications shall conform to the 

dimensions and details of design shown on the Plans. 
305-2.2  Materials.  The materials to be used shall conform with the requirements or indicated on 

the Plans or in the Specifications. 
Timber and lumber that is stored prior to its use shall be neatly piled on skids to raise it from the 

ground, and shall be protected from the sun when so required.  The materials shall be stored or piled in 
such a manner to permit ready access for the purpose of inspection. 

The use of cant hooks, peavies, or other pointed tools and hooks, will not be permitted in the 
handling of structural timber, lumber, or piles.  Precautions shall be exercised in handling treated 
material to prevent damage to the surface thereof to the extent that untreated wood is exposed.  Any 
piece so damaged will be rejected. 

If treated timber or piling is cut after treatment, such cuts shall be treated in accordance with 204-2.3.  
This requirement shall also apply to any surface that has become abraded to the extent of exposing 
untreated wood.  All borings and holes in such material shall be similarly treated, and holes which are 
not to be used for rods, bolts, pins, screws, spikes, and the like, or which will not subsequently be 
otherwise closed, shall be tightly filled with treated plugs. 

Timber for floors and decks, and that which is to be used in the construction of split ring or shear plate 
connected trusses, shall be well seasoned and thoroughly air dried before being placed or incorporated in the 
work.  This requirement shall apply to treated material as well as to that which is untreated. 

305-2.3  Workmanship.  Workmanship shall be first class throughout.  Framing shall be true and 
exact and none but thoroughly competent workers shall be employed or engaged in connection with the 
erection of any structure under these specifications.  All lumber and timber shall be cut and framed to a 
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close fit and shall have even bearing over the entire contact surfaces.  No shimming will be permitted in 
making joints.  All members shall be true to size for the full depth thereof. 

Holes for drift pins in untreated lumber shall be bored with a bit 1/16 inch (1.5 mm) less in diameter 
than the pin or dowel.  Holes for drift pins and dowels in treated lumber shall be bored with a bit of the 
same diameter as the pin or dowel.  Holes for truss rods or bolts shall be bored with a bit 1/16 inch (1.5 
mm) larger than the rod or bolt.  Holes for lag screws shall be bored with a bit not larger than the base of 
the thread.  In small timbers where the prevention of splitting is necessary, holes shall be bored for 
spikes with a bit having a diameter not larger than that of the spike. 

In the installation of metal timber connectors, care shall be exercised to ensure that the connector is 
installed concentric with its corresponding bolt; and if more than one connector bolt is installed in any 
individual joint, all bolts in such joint shall be drawn up to an even and uniform tension.  The grooves 
for split-ring and shear-plate connectors shall be carefully cut to a uniform width and depth for the full 
perimeter therefore.  The dimensions of these grooves, and the manner and means of cutting, shall be as 
recommended by the manufacturer of the particular connector to be installed, and any special tool or 
equipment used in cutting the grooves shall be operated in the manner and at the speed similarly 
recommended.  Toothed-ring and spiked-grid connectors shall be installed by means of pressure 
equipment of a type intended for the purpose.  However, split-ring connectors shall not be forced on, but 
shall be expanded to such an extent as to readily slip over the core formed by the groove without 
damaging the wood. 

Unless otherwise indicated on the Plans, all bolts shall be 3/4 inch (19 mm) in diameter or larger and 
shall be of sufficient length to project beyond the nut when the nut is drawn tight.  Bolts shall be fitted at 
each end with either a malleable iron (ogee) washer or a steel plate at least 3 inch square (75 x 75 mm) 
and not less than 3/8 inch (9.5 mm) thick, or as otherwise shown on the Plans. 

305-2.4  Framing.  Mudsills shall be firmly and evenly bedded on solid material.  Sills and caps 
shall have a full, even bearing on the pedestals, posts, or piles and shall be secured in place as 
indicated on the Plans. 

Bents shall be accurately aligned before the bracing is placed.  Bracing shall be fastened at the ends 
and at each intersection by bolts.  Bracing shall be of such length as will provide a minimum distance of 
8 inches (200 mm) between the outside bolt and the end of the brace.  Treated posts or piles shall not be 
cut to accommodate the bracing.  Treated filler blocks shall be used if necessary to fill any space that 
may occur between the bracing and the member of the bent. 

In placing joists, the best edge shall be placed down.  The elevation of the tops of adjacent joists 
shall not vary more than 1/8 inch (3 mm).  Outside joists shall have butt joints, Interior joists shall be 
lapped and shall extend the full width of the cap to obtain full bearing.  Bridging between joists shall be 
solid and fastened to the joists near the top of the block and on each side of the bottom of the block.  
Bridging shall be accurately cut to fit closely between the joists. 

Trusses, when completed, shall show no irregularity of line.  Chords shall be straight and true from 
end to end in horizontal projection, and in vertical projection shall show a smooth curve through panel 
points conforming to the correct camber.  Uneven and rough cuts at the points of bearing will be cause 
for rejection of the piece containing the defect. 

Laminated bridge floors shall be constructed as shown on the Plans.  The planks shall be laid with 
the best edge down. 



Greenbook 2009 

 

360 

Spiking of deck planking in roadway areas of bridges and similar structures shall be accomplished by 
the means of an air hammer equipped with a suitable driving head so designed and constructed as to 
ensure that the spikes are driven to sufficient depth to draw the planking tightly to the joints without 
damaging or abrading the surface of the plank. 

305-2.5  Painting.  The railing of timber bridges, including the posts, the entire outer edge of bridge 
decks, except treated surfaces, and any other surfaces indicated on the Plans to be painted, shall be 
painted as prescribed in 210-1.5 and Section 310. 

The surface of wooden guard rails above the ground shall be painted as prescribed in 210-1.5 and 
Section 310. 

The lumber shall be cut to fit and the entire surface shall be given the specified prime coat.  The 
remaining coats shall be applied after the structure has been erected. 

305-2.6  Measurement and Payment.  Timber structures will be paid for as provided in the Bid.  
Where cubic meter (board measure) is used as the basis of payment, the quantity to be paid for will be 
determined from actual (nominal) widths and thicknesses and the actual lengths of the pieces in the 
finished structure, except that in the case of laminated timber flooring, the number of laminations to be 
paid for shall be the required number of the size specified after dressing and the length of each 
lamination shall be considered as the full width or length of the floor. 

The price paid per board measure (thousand cubic meters), per linear foot (meter) of structure, or the lump 
sum, shall include full compensation for furnishing all nails, hardware, paint, and wood preservative. 

 

SECTION 306 - UNDERGROUND CONDUIT CONSTRUCTION 
 
 

306  CROSS REFERENCES 
Pipe, Section  .......................................................................................................... 207 
Removal and Disposal of Materials .......................................................................300-1.3 
Roadway Surfacing ..................................................................................................... 302 
Concrete Curbs, Walks, Gutters, Cross Gutters, Alley, Intersections, 

Access Ramps, and Driveways...........................................................................300-5 
 
306-1  OPEN TRENCH OPERATIONS. 
306-1.1  Trench Excavation. 
306-1.1.1  General.  For the purpose of shoring or bracing, a trench is defined as an excavation in 

which the depth is greater than the width of the bottom of the excavation. 
Excavations for appurtenant structures, such as but not limited to manholes, transition structures, 

junction structures, vaults, valve boxes, catch basins, thrust blocks, and boring pits shall, for the purpose 
of shoring and bracing, be deemed to be in the category of trench excavation. 

Excavation shall include the removal of all water and materials of any nature which interfere with the 
construction work.  Removal of groundwater to a level below the structure subgrade will be necessary 
only when required by the Plans or Specifications. 
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Excavation for conduits shall be by open trench unless otherwise specified or shown on the Plans.  
However, should the Contractor elect to tunnel or jack any portion not so specified, he shall first obtain 
approval from the Engineer.  Payment for such work will be made as though the specified methods of 
construction had been used. 

306-1.1.2 Maximum Length of Open Trench.  Except by permission of the Engineer, the 
maximum length of open trench where prefabricated pipe is used shall be 500 feet (150 m) or the 
distance necessary to accommodate the amount of pipe installed in a single day, whichever is the greater.  
The distance is the collective length at any location, including open excavation, pipe laying and 
appurtenant construction and backfill which has not been temporarily resurfaced. 

Except by permission of the Engineer, the maximum length of open trench in any one location where 
concrete structures are cast in place will be that which is necessary to permit uninterrupted progress.  
Construction shall be pursued as follows: excavation, setting of reinforcing steel, placing of floor slab, 
walls, and cover slab or arch.  Each shall follow the other without any one operation preceding the next 
nearest operation by more than 200 feet (60 m). 

Failure by the Contractor to comply with the limitations specified herein may result in an order to 
halt the work until such time as compliance has been achieved. 

306-1.1.3  Maximum and Minimum Width of Trench.  For pipe (except corrugated steel pipe), the 
minimum and maximum width of trench permitted shall be as indicated on the Plans or Standard Plans. 

For corrugated steel pipe, the trench shall be at least 16 inches (400 mm) wider than the diameter of 
the pipe to be installed. 

If the maximum trench width is exceeded, the Contractor shall provide additional bedding, another 
type of bedding, or a higher strength of pipe, as shown on Plans or approved by the Engineer, at no 
additional cost to the Agency. 

Additional payments or deductions from the Contract Unit Price per trench excavation for conduits 
will be based upon a calculated volume.  The width used in calculating the volume of excavation for 
prefabricated conduit will be the maximum width of trench shown on the Plan and measured at the top 
of the pipe.  In case of sewers or storm drains formed and cast in place, such volume will be based upon 
the outside width of the structure being constructed plus 3 feet (0.9 m). 

Additional payment or deductions from Contract Price for trench resurfacing will be based upon an 
area determined by the maximum width of trench as specified herein. 

306-1.1.4 Access to Trenches.  Safe and suitable ladders which project 2 feet (0.6 m) above the top 
of the trench shall be provided for all trenches over 4 feet (1.2 m) in depth.  One ladder shall be provided 
for each 50 feet (15 m) of open trench, or fraction thereof, and be so located that workers in the trench 
need not move more than 25 feet (7.5 m) to a ladder. 

306-1.1.5 Removal and Replacement of Surface Improvements.  Bituminous pavement, concrete 
pavement, curbs, sidewalks, or driveways removed in connection with construction shall be removed in 
accordance with 300-1.3 and reconstructed in accordance with 302 or 303-5. 
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306-1.1.6  Bracing Excavations.  The manner of bracing excavations shall be as set forth in the 
rules, orders, and regulations of the Division of Industrial Safety of the State of California. 

Prior to commencing the excavation of a trench 5 feet (1.5 m) in depth or greater and into which a 
person will be required to descend, the Contractor shall first obtain a permit to do so from the Division 
of Industrial Safety pursuant to 7-10.4.1. 

Should the bracing system utilize steel H-beams or piles or other similar vertical supports, driving of 
said vertical supports will not be permitted except for the last 4 feet (1.2 m).  The vertical supports shall 
be placed in holes drilled to a depth of 4 feet (1.2 m) above the proposed bottom of pile, except where 
this procedure is impracticable.  The vertical support may then be driven to the required depth, not to 
exceed 4 feet (1.2 m).  During the drilling and driving operations, the Contractor shall take care to avoid 
damage to utilities. 

At locations where the drilling of such holes is impracticable because of the existence of rocks, 
running sand, or other similar conditions, and provided said impracticability is demonstrated to the 
satisfaction of the Engineer by actual drilling operations by the Contractor, the Engineer may, upon 
request of the Contractor, approve the use of means other than drilling for the purpose of placing the 
vertical support.  Such other means, however, must be of a nature which will accomplish, as nearly as 
possible, the purpose of the drilling, namely, the prevention of damage to existing surface or subsurface 
improvements, both public and private.  All costs for this work shall be included in the prices bid for the 
items involved. 

If sheeting is used to support the excavated trench, the sheeting shall be removed by the Contractor, 
and no such sheeting will be permitted to remain in the trench.  When field conditions, the type of 
sheeting, or methods of construction used by the Contractor are such as to make the removal of sheeting 
impracticable, the Engineer may permit portions of the sheeting to be cut off to a specified depth and 
remain in the trench. 

306-1.2  Installation of Pipe. 
 

306-1.2  CROSS REFERENCES 
Cement Mortar...................................................  201-5 
Pipe ....................................................................... 207 
Pipe Joint Types and Materials.............................. 208 

 
306-1.2.1 Bedding. 
306-1.2.1.1  General.  Bedding material and placement shall conform to this subsection except as 

otherwise specified in 306-1.2.1.2 or 306-1.2.1.  The bedding zone shall be defined as the area 
containing the material specified that is supporting, surrounding, and extending to 1 foot (0.3 m) above 
the top of pipe.  Where it becomes necessary to remove boulders or other interfering objects at subgrade 
for bedding, any void below such subgrade shall be filled with the bedding material designated on the 
Plans.  Where concrete is specified to cover the pipe, the top of the concrete shall be considered as the 
top of the bedding. 

If soft, spongy, unstable, or other unsuitable material is encountered upon which the bedding 
material or pipe is to be placed, this material shall be removed to a depth ordered by the Engineer and 
replaced with bedding material suitably densified.  Additional bedding so ordered, over the amount 
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required by the Plans or Specifications, will be paid for as provided in the Bid.  If the necessity for such 
additional bedding material has been caused by an act or failure to act on the part of the Contractor or is 
required for the control of groundwater, the Contractor shall bear the expense of the additional 
excavation and bedding. 

Bedding material shall first be placed on a firm and unyielding subgrade so that the pipe is supported 
for the full length of the barrel.  There shall be 4 inches (100mm) minimum of bedding below the pipe 
barrel and 1 inch (25mm) minimum clearance below a projecting bell for sewer, storm drain and water 
pipe.  There shall be a minimum side clearance of 6 inches (150mm) on each side of the pipe barrel.  For 
pipes and cables not requiring bedding by their owners, the trench width shall be appropriate to obtain 
the required compaction around the installation by mechanical equipment, except where cement slurry or 
CLSM is used.  The material in the bedding zone shall be placed, and densified either by jetting or by 
mechanical compaction.  When jetting is used, the lifts shall not exceed 4 feet (1.2 m).  Mechanical 
compaction shall be per 306-1.3.2. 

When densifying the bedding material by jetting, the trench wall shall have a minimum sand 
equivalent of 15.  The jet pipe shall meet the requirements of 306-1.3.3 and be of sufficient length to 
reach within 2 feet (0.6 m) of the bottom of the pipe.  Jetting shall provide enough water to thoroughly 
saturate and densify, without voids, the bedding material around the pipe.  The jet pipe shall be inserted 
at intervals of 3 feet (1 m) maximum, contiguous along each side of the pipe.  Neither flooding, nor free 
standing water will be permitted.  Unless the sheeting or shoring is to be cut off and left in place, 
densification of bedding for pipe shall be accomplished after the sheeting or shoring has been removed 
form the bedding zone, and prior to the placement of backfill. 

Except where otherwise specified, bedding material shall be sand, gravel, crushed aggregate, or 
native free-draining granular material having a sand equivalent of not less than 30 or having a coefficient 
of permeability greater than 1-1/2 inches/hour (35mm per hour), or other material approved by the 
Engineer. 

Concrete used for bedding shall be as specified in 201-1.  Concrete shall be cured for the indicated 
time period prior to backfilling. 

In cases where native free-draining granular material is suitable for use as bedding, the trench may be 
excavated to a point above the invert grade and the trench bottom hand shaped so that the bottom 
segment of the pipe is firmly supported on undisturbed material. 

Unless otherwise specified, special pipe bedding will not be required for steel or iron water pipe, and 
the trench bottom need not be shaped to the outside diameter of the pipe.  However, the trench bottom 
shall provide firm and uniform bearing. 

306-1.2.1.2  Bedding for Narrow Trenches.  Narrow trenches are defined as 10 inches (250mm) or less in 
width.  Bedding for narrow trenches shall be placed as specified in 306-1.2.1.1 except as modified herein. 

Bedding for narrow trenches meeting the requirements of this subsection shall be specified by the 
owner of the installation.  When bedding is specified by the owner, it shall be placed on firm and 
unyielding subgrade so as to support the pipe or cable for its full length.  Bedding shall not be jetted 
unless specified by the owner of the installation. 

When the Contractor is permitted to place the pipe or cable without bedding, it shall be placed on 
firm and unyielding subgrade. 

These excavations shall be backfilled as specified per 306-1.3.4.  The Contractor shall take all 
necessary precautions to prevent the pipe or substructure from floating when placing trench backfill 
slurry or CLSM. 
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306-1.2.1.3  Bedding for Plastic Pipe and Fittings.  Plastic pipe and fittings, including but not 
limited to: 

  Pipe                                                                              Subsection 
ABS Solid Wall Pipe ..................................................................................................207-15 
ABS or PVC Composite Pipe.....................................................................................207-16 
PVC Solid Wall Pipe..................................................................................................207-17 
Annular High-Density Polyethylene Pipe with Smooth Interior, 
            Corrugated Exterior, with Bell-and-Spigot Joints (Type S) ...........................207-18 
PE Solid Wall Pipe .....................................................................................................207-19 
Centrifugally Cast Fiberglass Reinforced Plastic Mortar Pipe...................................207-20 

shall be bedded as shown on the Plans and specified in the Special Provisions. 
No internal or external bracing of the pipe shall be allowed during or after pipe placement, bedding 

or backfill. 
The bedding zone shall begin 4 inches (100mm) below the pipe or bell, whichever is lower, and shall extend 

to a minimum of 12 inches (300mm) above the pipe or bell, whichever is higher.  The bedding zone limits shall 
extend on each side of the pipe or bell shall be in accordance with Table 306-1.2.1.3(A). 

 
TABLE 306-1.2.1.3 (A) 

 Nominal Pipe Size Side Clearance inches (mm) 
 inches (mm) Min. Max. 
 Up to and including 15 (375) 

Over 15 (375) to and including 30 (750) 
8 (200) 

12 (300) 
12 (300) 

   18 (450) 
 Over 30 (750) Per the Plans 

 

Bedding materials shall be placed and densified to the requirements shown on the Plans or specified 
in the Special Provisions.  For ABS and PVC Composite pipe, the bedding material shall conform to 
306-1.2.1.1(A).  For all other pipe and fittings, the bedding material shall be crushed rock conforming to 
200-1.2 and Table 306-1.2.1.3 (B) unless otherwise specified in the Special Provisions or shown on the 
Plans.  No minimum relative compaction requirement shall apply to crushed rock.  The crushed rock 
shall be placed by slicing, shovel-spading, or shovel rodding to insure complete filling of the haunch 
areas below the pipe. 

 
TABLE 306-1.2.1.3 (B) 

 Nominal Pipe Size inches (mm) Maximum Rock Gradation 
 Up to and including 15 inches (375mm) 

Over 15 inches (375mm) 
1/2  inch (12mm) 
3/4  inch (19mm) 

 
Bedding for fittings shall be portland cement concrete, Class 330-C-23(560-C-3250), 

conforming to 201-1.1.2. 
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306-1.2.2  Pipe Laying.  Pipe will be inspected in the field before and after laying.  If any cause for 
rejection is discovered in a pipe after it has been laid, it shall be subject to rejection.  Any corrective 
work shall be approved by the Engineer and shall be at no cost to the Agency. 

When connections are to be made to any existing pipe, conduit, or other appurtenances, the actual 
elevation or position of which cannot be determined without excavation, the Contractor shall excavate 
for, and expose, the existing improvement before laying any pipe or conduit.  The Engineer shall be 
given the opportunity to inspect the existing pipe or conduit before connection is made.  Any 
adjustments in line or grade which may be necessary to accomplish the intent of the Plans will be made, 
and the Contractor will be paid for any additional work resulting from such change in line or grade in the 
manner provided in 3-2. 

Pipe shall be laid up-grade with the socket or collar ends of the pipe up-grade unless otherwise 
authorized by the Engineer. 

Corrugated metal pipe shall be laid with external laps of the circumferential seams toward the inlet end.  
Corrugated pipe shall be shipped and handled in such a manner as to prevent damage to protective coatings. 

When specified, circular corrugated steel pipe shall be elongated in the shop or in the field before 
backfilling.  The pipe shall be vertically elongated from a true circle to provide an increase in the 
diameter of approximately 5 percent for the full length. 

Installation of slotted corrugated steel pipe shall not be started until after paving of the traffic lanes 
adjacent to the pipe has been completed at the locations where the pipe is to be placed.  The slot shall be 
covered with roofing paper or other approved covering during backfilling operations to prevent 
infiltration of material into the pipe. 

Pipe shall be laid to Plan line and grade, with uniform bearing under the full length of the barrel of 
the pipe.  Suitable excavation shall be made to receive the socket or collar, which shall not bear upon the 
subgrade or bedding.  Any pipe which is not in true alignment or shows any undue settlement after 
laying shall be taken up and re-laid at the Contractor’s expense. 

Pipe sections shall be laid and jointed in such a manner that the offset of the inside of the pipe at any 
joint will be held to a minimum at the invert.  The maximum offset at the invert of pipe shall be 1 
percent of the inside diameter of the pipe or 3/8 inch (10 mm), whichever is smaller. 

In joining socket-and-spigot pipe, the spigot of each pipe shall be so seated in the socket of the 
adjacent pipe as to give a minimum of 3/8 inch (10 mm) annular space all around the pipe in the socket.  
Unavailable offsets shall be distributed around the circumference of the pipe in such a manner that the 
minimum offset occurs at the invert. 

When pipe is laid in a sheeted trench, all sheeting against which concrete cradle is to be placed shall 
be faced with at least one thickness of building paper and the sheeting shall be withdrawn without 
displacing or damaging the cradle, except as otherwise provided in 306-1.1.6. 

After the joints have been made, the pipe shall not be disturbed in any manner. 
At the close of work each day, or whenever the work ceases for any reason, the end of the pipe shall 

be securely closed unless otherwise permitted by the Engineer. 
306-1.2.3  Field Jointing of Clay Pipe.  Unless otherwise indicated on the Plans, any of the 

following joints may be used for sewers constructed of clay pipe: 

a) Type “D” Joints (Rubber-Sleeve Coupling with Shear Ring for Plain-End Clay Pipe).  Pipe 
joints shall be made with the couplings described in 208-2.2.  Unless otherwise specified, pipe 
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shall be delivered to the jobsite with the rubber sleeve and shear ring installed on one end of the 
pipe or fitting.  Before installing compression bands, the surface of the rubber sleeve shall be 
thoroughly wetted with a silicone base lubricant.  This lubricant shall not be injurious to the 
sleeve, stainless steel bands, or plastic shear ring.  Joints installed on to pipe in the plant shall 
have compression bands torqued to 70 inch-pounds (8 N·m), minimum.  When the joint is 
installed in the field, the plain end of the pipe to be joined shall be inserted into the sleeve and 
the compression bands torqued to 70 inch-pounds (8 N·m), minimum, and shall provide uniform 
tension.  Type “D” Joints may be used on pipe on curves in accordance with Item c) below. 

b) Type “G” Joints (Polyurethane Compression).  Type “G” joints shall be made with pipe 
prepared as specified in 208-2.3. 
Prior to jointing, the matting surfaces shall be clean, and lubricated with a lubricant 
recommended by the pipe supplier.  The pipe shall be joined spigot into socket and when jointing 
is completed shall be within the following joint space tolerance: 

 
TABLE 306-1.2.3 (A) 

Pipe Size 
inches (mm)  

Joint Space 
inches (mm)  

15 - 18 (375 - 450) 5/8 (16) 
21 - 42 (525 - 1050) 7/8 (22) 

 
This joint space shall not be increased because of deflected joints on curve.  Straight pipe with 
Type “G” joints is permitted for pipelines on curves in accordance with Item c) below. 

c) Straight Nonbeveled Pipe On Curves.  Straight nonbeveled pipe with Type “D” or “G” joints is 
permitted for pipelines on curves, provided the radius of curvature is not less than that shown in 
the following table.  For radius of curvature less than that shown, beveled pipe or shorter lengths 
shall be provided. 

 
TABLE 306-1.2.3 (B) 

D 
Pipe Size 

inches (mm)  

For Pipe 
Length 
ft (m)  

Min. 
Radius of 
Curvature 

ft (m)  

Max. 
Deflection 
Per Joint 
Degrees 

Max. 
Deflection 
Per Length 

inches (mm)  
5 (1.5) 120 (37) 2.4 2-1/2 (63) 

5-1/2 (1.7) 132 (40) 2.4 2-3/4 (70) 6 to 12 (150 to 300) 
6 (1.8) 144 (44) 2.4 3 (76) 
5 (1.5) 160 (49) 1.8 1-7/8 (47) 

5-1/2 (1.7) 176 (54) 1.8 2-1/16 (52) 
6 (1.8) 192 (59) 1.8 2-1/4 (57) 

15 to 24 (375 to 600) 

7-1/2 (2.3) 240 (73) 1.8 2-13/16 (71) 
5 (1.5) 240 (73) 1.2 1-1/4 (31) 

5-1/2 (1.7) 264 (80) 1.2 1-3/8 (34) 
6 (1.8) 288 (88) 1.2 1-1/2 (38) 

27 to 36 (675 to 900) 

7-1/2 (2.3) 360 (110) 1.2 1-7/8 (47) 
5 (1.5) 320 (97) 0.9 15/16 (23) 

5-1/2 (1.7)  352 (107)  0.9 1-1/16 (27)  39 to 42 (975 to 1050) 
6 (1.8)  384 (117)  0.9 1-1/8 (28)  
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For pipe lengths not included above, use the following: 
 

TABLE 306-1.2.3 (C) 
D 

Pipe Size 
inches (mm)  

Maximum Allowable 
Deflection ∆d 

inches per ft (mm per m) of pipe 

Equation for 
Minimum Radius of Curvature

(L = Pipe Length) 
6 to 12 (150 to 300) 1/2 (42) r = 24L 

15 to 24 (375 to 600) 3/8 (31) r = 32L 
27 to 36 (675 to 900) 1/4 (21) r = 48L 

39 to 42 (975 to 1050) 3/16 (16) r = 64L 

 
306-1.2.4  Installation, Field Jointing, and Inspection of Reinforced Concrete Pipe. 
a) General.  Circular concrete pipe with elliptical reinforcement shall be laid with the minor axis of 

the reinforcement cage in the vertical position.  The minor axis shall be marked by the 
manufacturer with a 4 inch (100 mm) high “T”.  Normally lay pipe with socket end up hill 
starting at the bottom of the line.  Plastic lined reinforced concrete pipe shall be jointed and 
otherwise treated in accordance with this subsection and the applicable requirements of 311-1. 

b) Tongue-and-Groove (T&G) Self-Centering Joints.  All joints shall be cleaned with a wire 
brush and wetted before mortaring.  All mortar shall conform to the applicable provisions of 201-
5.1 for Class C mortar. 
No mortaring of outside joints will be required except where concrete pipe is used on curves, 
unless otherwise specified. 

Pipes used on curves shall have one or both ends beveled, or shall be pulled to provide a smooth 
curve.  Pipes used on curves shall have one or both ends beveled, or shall be pulled to provide a 
smooth curve.  If the extreme ends of the pipe do not overlap and the resulting clear space 
between the extreme ends does not exceed 1 inch (25 mm) the space shall be filled with Class C 
mortar for the full thickness of the pipe wall.  If the clear space between the extreme ends of the 
pipes is more than 1 inch (25 mm) but less than 3 inches (75 mm), a concrete cover is required 
for the joint using Class 520-C-2500 (310-C-17) concrete to a minimum depth of 6 inches (150 
mm) for a width of 15 inches (380 mm) centered about the joint.  Such concrete cover shall be 
placed from the bottom of the pipe to a point where the extreme ends of the pipe overlap.  
Sandbags or dirt sacks will be acceptable side forms.  The inside of the joint shall be mortared as 
above.  If the clear space between the extreme ends of the pipe is 3 inches (75 mm) or greater but 
less than 6 inches (150 mm) a concrete collar is required.  If the clear space is 6 inches (150 mm) 
or greater, a transition structure is required. 

When pipe is under 24 inches (600 mm) in diameter, the joints shall be made by filling the outer 
joint space with mortar. 

When the pipe is 24 inches (600 mm) or greater in diameter, the entire interior annular space of the 
joint shall be filled to its full depth to ensure a strong, level, and tight joint.  The mortar shall be forced 
tightly into the joint, completing the joint with a level, smooth, troweled finish.  The joint area shall 
then be wiped clean of excess mortar.  The jointing procedure shall be as follows: 

1) When the entire trench is to be jetted or flooded, no joints shall be mortared before the next 
two joints in advance are laid.  However, the mortaring of joints shall be completed as 
specified herein before jetting is started. 
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2) When the entire trench is to be compacted mechanically, no interior joints shall be mortared until 
the compaction has been completed.  The joint shall then be completed as specified herein. 

3) Where the lower portion of the trench is to be jetted and the remainder mechanically 
compacted, the joints shall be mortared in two operations.  Before jetting is started, the inside 
joints shall be filled to within approximately 1 inch (25 mm) of the inside surface, the mortar 
being pressed into place to make a firm and tight joint. 

After jetting and compaction have both been completed, the inside joints shall be cleaned and 
completed as specified herein. 

4) For gravity sewer pipe, the top half of the outside joint shall be filled with mortar by means of 
troweling or wiping prior to placement of backfill, and the inside joints shall be completed as 
specified herein. 
In all cases, the entire depth of the finished inside joint shall be filled with mortar in such a 
manner as to ensure a strong, watertight joint. 

c) Collar Joints.  Pipe with collar joints shall be laid with the collar end up-grade.  The pipes shall 
be tightly butted together and uniform caulking space left between the pipe and the collar.  When 
the entering pipe has been placed and checked for line and grade, the body of the pipe shall be 
backfilled with earth on both sides to hold the pipe firmly in place.  The caulking space shall then 
be completely filled with stiff mortar tamped firmly in small increments by means of a caulking 
tool and hammer. 

d) Gasket-Type Joints for Reinforced Concrete Pipe.  The ends of the pipe shall be so formed 
that, when the pipes are laid together and joined, they shall make a continuous and uniform line 
of pipe with a smooth and regular surface. 
Joints shall be watertight and flexible.  Each joint shall contain a gasket per 208-3 or other 
material approved by the Engineer, which shall be the sole element responsible for water 
tightness of the joint.  This gasket shall be a circular or profile-type cross section unless 
otherwise approved by the Engineer.  The length and cross-sectional dimension of the gasket, the 
annular space provided for the gasket, and all other joint details shall be such as to produce a 
watertight joint.  The slope of the longitudinal gasket contact surfaces of the joint with respect to 
the longitudinal axis of the pipe shall not exceed 2 degrees. 
Under ordinary laying conditions, the work shall be scheduled so that the socket end of the pipe 
faces in the direction of laying. 
For O-ring type gaskets, prior to placing the spigot into the socket of the pipe previously laid, the 
spigot groove, the gasket, and the first 2 inches (50 mm) of the inside surface of the socket shall 
be thoroughly cleaned, then lubricated with a soft vegetable soap compound.   
The gasket after lubrication shall be uniformly stretched when placing it in the spigot groove so 
that the gasket is distributed evenly around the circumference. 
For pipe in which the inside joints are to be pointed, suitable spacers shall be placed against the 
inside shoulder of the socket to provide the proper space between abutting ends of the pipe. 
For profile type gaskets, follow the requirements of the manufacturer for lubrication and 
assembly to provide a watertight joint. 
Where steel joint rings are used, a suitable cloth, plastic, or paper band shall be placed around the 
outside of the pipe and centered over the joint to prevent dirt from entering the joint recess. 
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The joint band shall be bound to the pipe by the use of steel box strapping or by an equivalent method, 
and shall completely and snugly encase the outside joint except for an opening near the top where 
grout is to be poured into the joint recess.  Grout shall be poured and allowed to set before 
densification of bedding and backfill materials by jetting or flooding methods.  In any case, joints shall 
be grouted before backfill is placed over the top of the pipe.  With the jointing band properly secured, 
the joint recess shall be moistened with water and then filled with Class “C” mortar.  The mortar grout 
shall completely fill the outside annular space between the ends of the pipe and around the complete 
circumference.  After the recess has been filled, the jointing band shall be replaced over the opening 
left for pouring and the mortar allowed to set.  After the bedding and backfill have been densified, the 
inside joint recess shall first be moistened, then filled with stiff Class “C” mortar.  The finished joint 
shall be smooth and flush with the adjacent pipe surfaces. 
After the joint is assembled, a thin metal feeler gage shall be inserted between the socket and the 
spigot and the position of the gasket checked around the complete circumference of the pipe.  If 
the gasket is not in the proper position, the pipe shall be withdrawn, the gasket checked to see 
that it is not cut or damaged, the pipe relayed, and the gasket position again checked. 

e) Field Inspection of Reinforced Concrete Pipe.  Installed pipe shall be inspected after completion 
of the backfill operation for: 
1.  Joint offset tolerances per 306-1.2.2. 
2.  Joints installed per this subsection. 
3.  Compliance with 207-2.8 or 207-3.2 for the respective pipe material except as modified 

below. 
Unless otherwise specified, installed and backfilled pipe shall not exhibit cracks with widths in 
excess of those shown in Table 207-2.9.2 (A). 

306-1.2.5  Field Jointing of Nonreinforced Concrete Pipe. 
a) Tongue-and-Groove Joints.  The groove end of pipe shall be buttered with a stiff mixture of Class 

“C” mortar prior to joining pipe.  The pipe joint shall then be carefully wiped on the inside. 
b) Socket-and-Spigot Mortar Joints. In making the joints, the entire annular space shall be 

completely and compactly filled with Class “C” mortar. 
Mortar placed in the joint to assist in the assembling and centering of the pipe shall not be 
considered as filling that portion of the joint in which it is placed.  The mortar shall be beveled 
on a 1-to-1 slope from the outer edge of the socket, and the interior of the pipe cleaned of surplus 
mortar or other foreign material. 
When approved by the Engineer, a narrow gasket of oakum or lead may be caulked into each 
joint in wet trenches, after which the mortar shall be placed therein. 
Interior joints in pipe shall be neatly wiped on the inside. 

c) Socket-and-Spigot Gasket Joints.  The outside of the spigot and the inside of the socket of the 
pipe shall be thoroughly cleaned prior to laying.  The gasket and the socket interior shall be 
lubricated with a soft vegetable soap compound before the pipes are joined. 
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306-1.2.6  Field Jointing of Iron Pipe. 
a)  General.  The type of joint to be used will be indicated on the Plans or in the Specifications.  If 

not designated, the type of joint may be any of those listed below: 
b) Cement Joints.  A gasket of untarred jute or oakum twisted into a rope of about the same 

diameter as the joint space and thoroughly saturated with neat cement grout shall be well driven 
against the base of the socket.  After placing this gasket, caulking cement shall be pushed into the 
socket with a steel caulking tool until the interior of the socket is completely filled and then it 
shall be thoroughly tamped with a caulking tool. 
The joint shall then be beveled off from the outer edge of the socket to the sides of the pipe, 
special care being taken to obtain good work on the lower part of the joint. 
The joints shall be protected from the sun immediately after they are caulked. 

c)  Lead Joints.  A gasket of twisted or braided jute or oakum shall be driven tightly into the socket 
so that the lead, after having been poured and caulked, shall have a depth of at least 2 inches (50 
mm) in the socket.  The socket shall be free from dirt, grease, and water, and the runner shall be 
firmly held in place before the lead is poured.  The melting pot shall be kept near the joint to be 
poured and each joint shall be made at one pouring.  Dross and slag shall not be allowed to 
accumulate in the melting pot ladles.  After the joints have cooled sufficiently, they shall be 
properly caulked by hand or mechanical methods so as to secure a tight joint. 

d)  Flanged Joints.  Flanged joints shall be firmly and fully bolted with machine bolts of proper size.  
Approved gaskets shall be used at all flanged joints. 

e)  Mechanical Joints.  The outside of the spigot and the inside of the socket shall be thoroughly 
cleaned of foreign matter.  The gland and gasket shall then be slipped on to the spigot end of the 
pipe.  The gasket shall be pressed evenly into the socket only after the spigot is seated in the 
socket. 
The gland shall be brought up evenly by tightening alternately the nuts spaced 180 degrees apart. 

f)   Slip-On Joint.  The gasket and gasket seal inside the socket shall be wiped clean before the gasket is 
inserted.  A thin film of soft vegetable soap compound shall be applied to the gasket and the outside of 
the spigot end of the pipe.  The spigot shall then be positioned inside the socket and shoved home.  
Lubricant other than that furnished with the pipe shall not be used unless approved by the Engineer. 

306-1.2.7 Field Jointing of Corrugated Metal Pipe. Where metal pipe and/or couplings and metal 
pipe and/or couplings with metallic coatings are joined with dissimilar metals, the contact points shall be 
coated with asphalt mastic per 207-11.5.2.  Pipe sections shall be laid in the trench with a maximum 
spacing between sections of 1-1/2 inches (38 mm).  Annular corrugated pipe shall be laid in the trench 
with outside laps or circumferential joints upgrade.  The pipe coupling corrugations or projections shall 
properly engage the pipe sections before bolts are tightened.  Care shall be taken to ensure that dirt or 
other particles do not get between the outside of pipe and the pipe coupling. 

Aluminum pipe and aluminized steel pipe shall not be in contact with reinforcing steel or structural steel 
members.  Aluminum pipe and aluminized steel pipe shall be coated with asphalt mastic coating per 207-
11.5.2 where concrete or slurry backfill is required or where the pipe is to be embedded in concrete. 

Paved inverts shall be placed and centered on the bottom of the trench.  Any damage to the 
protective lining and coating shall be repaired prior to the backfilling around the pipe. 

Watertight joints, when required by the Plans or Specifications, shall conform to 207-11.2.2. 
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306-1.2.8  (Deleted). 
306-1.2.9  Field Jointing of Solvent-Welded ABS and PVC Pipe.  Solvent-welded jointing of 

ABS and PVC pipe shall be in accordance with the approved manufacturer’s printed instructions which 
shall be furnished to the Engineer.  Solvent cement shall be in accordance with 207-15.1 for ABS pipe 
and 207-17.3.3 for PVC pipe. 

The spigot end shall be inserted to the proper depth of the socket as indicated by the home mark. 
306-1.2.10 Jointing of Gasket-Type ABS, CHDPE and PVC Pipe.  Jointing shall conform to 

the manufacturer’s specifications which shall be submitted to the Engineer per 2-5.3.  Gaskets shall 
conform to 208-4. 

The spigot end shall be inserted to the proper depth of the socket as indicated by the “home mark.” The home 
mark shall be shown as a circumferential line or by the words “home mark” on the outside of the pipe.  The 
home mark shall be clearly and permanently indicated on the spigot end of the pipe at the factory. 

306-1.2.11 Jointing of Injection-Sealed PVC Pipe.  Jointing shall conform to the manufacturer’s 
specifications which shall be submitted to the Engineer per 2-5.3. 

The spigot end shall be inserted to the full depth of the socket as indicated by the “home mark” and 
driven into the locking taper as recommended by the manufacturer. 

The ports in the socket end shall be positioned to allow observance of flow of the adhesive 
compound from the exhaust port.  The adhesive compound shall be injected until air is no longer 
observed to bubble from the exhaust port.  Escape of adhesive compound beyond the retainer ring shall 
be cause for rejection of the joint. 

306-1.2.12 Maximum Allowable Deflection for Plastic Pipe and Fittings. 
306-1.2.12.1 General.  Pipe and fittings shall be tested to ensure that vertical deflections and 

measured diameter do not exceed the maximum allowable deflection.  The maximum allowable 
deflection shall be: 

a) Three percent of the maximum average ID for ABS or PVC Composite Pipe and fittings. 
b) For pipe and fittings other than ABS or PVC Composite, the following percentage of the 

maximum average ID shall conform to Table 306-1.2.12.1(A): 
 

TABLE 306-1.2.12.1 (A)2, 3 
 Nominal Pipe Size 

 Inches Millimeters 

Percentage 
Deflection 
Allowed1 

 Up to and including 12 
Over 12-to and including 30 
Over 30-to and including 60 
Over 60-to and including 90 

Over 90-to and including 120 
Over 120 

Up to and including 300 
Over 300 -to and including 750 

Over 750 -to and including 1500 
Over 1500-to and including 2250 
Over 2250-to and including 3000 

Over 3000 

5.0 
4.0 
3.0 
2.5 
2.0 
1.5 

1.  30 days after Installation. 
2.  Deflections of up to 6.5 percent of the in-field measured diameter are acceptable for storm drain applications. 
3.  Deflection tests shall not be performed sooner than 30 days after completion of placement and compaction of backfill.  The pipe and 

fittings shall be cleaned and inspected for offsets and obstructions prior to testing. 
 

For solid wall flexible pipe and fittings, the maximum average ID shall be equal to the average OD 
minus 2 minimum wall thicknesses in accordance with the applicable ASTM(s).  Manufacturing and 
other tolerances shall not be considered when determining maximum allowable deflections. 
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For CHDPE pipe and fittings, the ID for each lot (as defined in 207-18.5.1) shall be calculated by 
averaging the diameter at 8 equally spaced points around the circumference of a section of unloaded 
pipe.  For storm drain applications, the mandrel size shall be 93.5 percent of the average ID calculated at 
the Work site.  The Contractor shall be responsible for measuring, recording and providing the ID’s to 
the Engineer prior to installation. 

306-1.2.12.2 ID’s 24 inches (600mm) or Smaller.   A mandrel shall be pulled through the pipe by 
hand to ensure the maximum allowable deflection has not been exceeded.  Fittings shall be visually 
inspected to ensure the maximum allowable deflection has not been exceeded. 

Any over-deflected pipe shall be uncovered and, if not damaged, reinstalled.  Damaged pipe shall not 
be reinstalled, but shall be removed from the Work site.  Any pipe subjected to any method or process 
other than removal, which attempts, even successfully, to reduce or cure any over deflection, shall be 
uncovered, removed from the worksite, and replaced with new pipe.  The mandrel shall: 

a) Be a rigid, nonadjustable, odd-numbered-leg (9 legs minimum) mandrel having an effective length 
not less than its nominal diameter. 

b) Have a minimum diameter at any point along the full length conforming to Table 306-1.2.12.2 (A). 
c) Be fabricated from steel and be fitted with pulling rings at each end. 
d) Be stamped or engraved on a segment other than the runner, with the pipe material specification, 

nominal size, and mandrel OD (e.g.  PVC D3034-200mm-187.10mm; ABS Composite D2680-
250mm-243.43mm; PVC D3034-8”-7.366”; ABS Composite D2680-10”-9.584”). 
 

TABLE 306-1.2.12.2(A) 
  

 
Nominal Size Minimum Mandrel 

Diameter1 
 Pipe Material Inches mm Inches mm 
 PVC-ASTM D 3034 (SDR 26) 

 
 

6 
8 

10 
12 
15 

150 
200 
250 
300 
375 

5.503 
7.366 
9.207 

10.961 
13.559 

139.78 
187.10 
233.86 
278.41 
344.40 

 PVC-ASTM D 3034 (SDR 35) 
 
 

6 
8 

10 
12 
15 

150 
200 
250 
300 
375 

5.619 
7.524 
9.405 

11.191 
13.849 

142.72 
191.11 
238.89 
284.25 
351.76 

 PVC-ASTM F 679 (T-1 Wall) 
 
 

18 
21 
24 
27 
30 

450 
525 
600 
675 
750 

16.924 
19.952 
22.446 
25.297 
28.502 

429.87 
506.78 
570.13 
642.54 
723.95 

 ABS or PVC Composite Pipe ASTM D 2680 
 

6 
8 

10 
12 
15 

150 
200 
250 
300 
375 

5.636 
7.663 
9.584 

11.475 
14.356 

143.15 
194.64 
243.43 
291.47 
364.64 

 CCFRPM ASTM D 3262 318 KPa (46 psi) 
 
 

12 
18 
20 
24 
30 
36 

300 
450 
500 
600 
750 
900 

11.820 
17.729 
19.661 
23.527 
29.229 
35.403 

300.23 
450.32 
499.39 
597.59 
742.42 
899.24 

1.  Metric mandrel diameters are direct conversions of mandrel diameters in U.S.  Standard Measures.  If the above types of pipe are 
available and specified by the appropriate ASTM in metric dimensions, as the primary measure, the Engineer will determine the 
appropriate mandrel diameter which conforms to this subsection. 
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Prior to use, the mandrel shall be certified by the Engineer or by another entity approved by the 
Engineer.  Use of an uncertified mandrel or a mandrel altered or modified after certification will 
invalidate the test. 

If the mandrel fails to pass through the pipe, the pipe will be deemed to be over-deflected. 
306-1.2.12.3 ID’s Greater Than 24 inches (600mm) to Less Than or Equal to 36 inches 

(900mm).   Deflections shall be determined by a method submitted to the Engineer per 2-5.3.  Fittings 
shall be visually inspected to ensure the maximum allowable deflection has not been exceeded. 

306-1.2.12.4 ID’s Greater Than 36 inches (900mm).   Deflections shall be determined by using a 1 
inch (25mm) diameter, nonadjustable metal bar; a minimum-radius rigid template; or by a method 
approved by the Engineer.  Fittings shall be visually inspected to ensure the maximum allowable 
deflection has not been exceeded. 

306-1.2.12.5 Acceptance.  Any over-deflected pipe shall be uncovered and, if not damaged, 
reinstalled.  Damaged pipe shall not be reinstalled, but shall be removed from the Work site.  Any pipe 
subjected to any method or process other than removal, which attempts, even successfully, to reduce or 
cure any over-deflection, shall be uncovered, removed from the Work site, and replaced with new pipe. 

306-1.2.13  Installation of Plastic Pipe and Fittings.  Plastic pipe and fittings shall be placed as 
shown on the Plans and specified in the Specifications.  Plastic pipe bedding shall be bedded 
conformance with 306-1.2.1.3. 

Connections of pipe and fittings to a manhole shall be watertight.  The use of manhole water stops 
shall be approved by the Engineer.  Water stops shall be installed in conformance with the 
manufacturer’s recommendations.  The manufacturer’s recommendations shall be submitted to the 
Engineer per 2-5.3.  Junctions connecting pipe or fitting to a pipe shall utilize a “wye” fitting.  “Tee” 
connections will not be permitted.  Pipe may be used on curves only if deflection fittings or couplings 
are used, or if solid wall pipe is bent without any application of heat.  If deflection fittings or couplings 
are proposed for use on curves, the proposed alignment and method of joining shall be submitted to the 
Engineer per 2-5.3.  Solid wall pipe proposed for use on curves shall be bent per the manufacturer’s 
recommendations.  The manufacturer’s recommendations shall be submitted to the Engineer per 2-5.3.  
The minimum centerline radius to be achieved by bending solid wall pipe shall be based on the pipe 
diameter, dimension ratio (ratio of the OD to the minimum wall thickness) and the manufacturer’s 
recommendations. 

306-1.3 Backfill and Densification. 
306-1.3.1 General.  Backfill shall be placed as follows except as modified in 306-1.3.4.  Backfill 

shall be considered as starting at the top of the bedding zone.  For concrete encasement the backfill shall 
be considered as starting at the top of the concrete encasement. 

Backfill or fill shall start at the subgrade for cast-in-place structures such as, but not limited to, manholes, 
transition structures, junction structures, vaults, valve boxes, and reinforced concrete box conduits 

Backfill, except that within State Highway, shall be placed as specified in 306-1.3.2 and 306-1.3.3.  
Compaction requirements shall be in accordance with 306-1.3.5. 

When the depth of cover of the top pipe or cable is less than 30 inches (760 mm), the top 24 inches 
(610 mm) of backfill, measured from the surface, shall be compacted to 90 percent relative compaction. 

Except where the pipe must remain exposed for force main leakage test and subject to the provisions 
herein, the Contractor shall proceed with backfilling operations as soon as possible.  Care shall be 
exercised so that the pipe will not be damaged or displaced.  If the pipe is supported by concrete bedding 
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that does not cover the pipe, the remainder of any bedding material shall be placed to 1 foot (0.3 m) over 
the top of the pipe.  The backfill above the concrete bedding shall not be placed nor sheeting pulled until 
concrete bedding has been cured per 201-1. 

The Contractor may place fill or backfill against or over the top of any cast-in-place structure in 
accordance with Table 306-1.3.1(A), unless otherwise specified or approved by the Engineer. 

 
TABLE 306-1.3.1 (A) 

Location Operation Against Sides of Structures (Days) Over Top of Structure (Days) 
Placement of Loose Backfill 
Densification of Backfill 

5 
7 

 21 
  281 

1.  Or 100 percent of the specified compressive strength. 
 
Rocks greater than 6 inches (150 mm) in any dimension will not be permitted in backfill placed 

between 1 foot (0.3 m) above the top of any pipe or box and 1 foot (0.3 m) below pavement subgrade. 
When the trench is wider than 3 feet (0.9 m), rocks not exceeding 12 inches (300 mm) in greatest 

dimension, which originate from the trench, will be permitted in the backfill from 1 foot (0.3 m) above 
the top of any pipe or box to 5 feet (1.5 m) below the finished surface. 

Rocks greater than 2-1/2 inches (60 mm) in any dimension will not be permitted in backfill placed 
within 1 foot (0.3 m) of pavement subgrade. 

Where rocks are included in the backfill, they shall be mixed with suitable excavated materials to 
eliminate voids. 

Subject to the provisions specified herein, the material obtained from project excavations may be 
used as backfill provided that all organic material, rubbish, debris, and other objectionable materials are 
first removed.  However, broken portland cement concrete and bituminous-type pavement obtained form 
the project excavations will be permitted in the backfill subject to the same limitations as rocks. 

Where it becomes necessary to excavate beyond the limits of normal excavation lines in order to 
remove boulders or other interfering objects, the voids remaining after the removal of the boulders shall 
be backfilled with suitable material and densified as approved by the Engineer. 

The removal of all boulders or other interfering objects and the backfilling of voids left by such 
removals shall be at the expense of the Contractor and no direct payment for the cost of such work will 
be made.  The cost of such work shall be included in the prices bid for the various items of work. 

Voids left by the removal of sheeting, piles and similar sheeting supports shall be immediately 
backfilled with clean sand which shall be jetted or vibrated into place to ensure dense and complete 
filling of the voids. 

Densification shall proceed as soon as possible. 
If the Engineer determines that it is not practical to attain the required compaction by mechanical 

methods, or jetting, such as in areas around utilities, vaults, or other structures, trench backfill slurry per 
Table 201-1.1.2 (A) will be required. 

306-1.3.2 Mechanically Compacted Backfill.  Backfill shall be mechanically compacted by means of 
tamping, sheepsfoot, pneumatic tire, or vibrating rollers, or other mechanical tampers.  All such equipment 
shall be of size and type approved by the Engineer.  Impact-type pavement breakers (stompers) shall not be 
permitted over or adjacent to pipe, duct, or cable, unless permitted by the Engineer. 
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Permission to use specific compaction equipment shall not relieve the contractor from responsibility 
to ensure that the use of such equipment will not result in damage to adjacent ground, existing 
improvements, or improvements installed under the Contract.  The Contractor shall make its own 
determination in this regard. 

Mechanically compacted backfill shall be placed in horizontal layers of thickness compatible to the 
material being placed and the type of equipment being used.  Each layer shall be evenly spread, 
moistened (or dried, if necessary), and then tamped or rolled until the specified relative compaction has 
been attained. 

Unless otherwise approved by the Engineer, material for mechanically compacted backfill shall be 
placed in lifts which, prior to compaction, shall not exceed the thickness specified below for the various 
types of equipment: 

a) Impact, free fall, or “stomping” equipment- maximum lift thickness of 24 inches (0.6 m) 
b) Vibratory equipment, including vibratory plates on backhoe dipsticks, vibratory smooth-wheel 

rollers, and vibratory pneumatic-tired rollers - maximum lift thickness of 18 inches (0.5 m). 
c) Rolling equipment, including sheepsfoot (both vibratory and nonvibratory), grid, smooth-wheel 

(nonvibratory), grid, smooth wheel (nonvibratory), and segmented wheels - maximum lift 
thickness of 8 inches (0.2 m). 

d) Hand-directed mechanical compactors such as vibratory plates or tamper - maximum lift thickness 
of 4 inches (100 mm). 

306-1.3.3  Jetted Backfill.  Backfill to be densified by water shall be jetted.  Jetting will be permitted only if 
the soils of the trench walls have a minimum sand equivalent of 15.  Jetting shall be accomplished by the use of a 
jet pipe to which a hose is attached, carrying a continuous supply of water under pressure. 

Backfill shall be jetted in accordance with the following requirements: 
a)  The jet pipe shall consist of a minimum 1-1/2 inch (38 mm) diameter pipe to which a minimum 2 

inch (50 mm) diameter hose is attached at the upper end.  The jet shall be of sufficient length to 
project to within 2 feet (0.6 m) of the bottom of the lift being densified. 

b)  The Contractor shall jet to within 2 feet (0.6 m) of the bottom of the lift and apply water in a 
manner, quantity and at a rate sufficient to thoroughly saturate the thickness of the lift being 
densified.  The jet pipe shall not be moved until the backfill has collapsed and the water has been 
forced to the surface. 

c)  The lift of backfill shall not exceed that which can be readily densified by jetting, but in no case 
shall the undensified lift exceed 15 feet (4.5 m). 

d)  Suitable backfill material to be jetted shall have a sand equivalent of 15 or greater.  
e)  Where the nature of the material excavated from the trench is generally unsuitable for 

densification with water, the Contractor may, at no cost to the Agency, import from an approved 
source suitable material for jetting or densify the excavated material by other methods as 
approved by the Engineer.  The backfill shall be allowed to thoroughly drain until the surface of 
the backfill is in a firm and unyielding condition prior to commencement of any subsequent 
improvements.  The Engineer may require the Contractor, at the Contractor’s expense, to dig a 
sump and provide a pump to remove any accumulated water. 

f)  The Contractor shall make its own determination that jetting will not result in damage to adjacent 
structures or facilities.  Any resulting damage shall be repaired at the Contractor’s expense. 
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g)  The Contractor shall have available a continuous supply of water at a minimum pressure of 40 psi (275 
kPa) gage.  If a water truck is used to supply water, it shall have a pump capable of supplying water at 
40 psi (275 kPa) gage and shall have the capacity to jet the trench without refill. 

h)  After jetting trench backfill, the Contractor shall prepare the top of the backfill to comply with 
306-1.3.5 and to provide a firm and unyielding subgrade conforming to 301-1.  Jetting maybe 
supplemented with mechanical methods. 

306-1.3.4 Backfilling Narrow Trenches.  Narrow trenches are defined as 10 inches (250 mm) or 
less in width.  Backfill for narrow trenches shall be placed as specified in 306-1.3.1 except as modified 
herein.  Narrow trenches shall be backfilled by the use of trench backfill slurry per 201-1 or CLSM per 
201-6, unless otherwise approved by the Engineer. 

When narrow trenches are backfilled using trench backfill slurry or CLSM, the Contractor may place 
the material in a single lift using vibrators for consolidation.  The Contractor shall take all necessary 
precautions to prevent the pipe or substructure from floating or becoming displaced.  The top of the 
trench backfill slurry or CLSM shall be placed flush with top of the pavement when steel plates are not 
placed over narrow trenches.  The trench backfill slurry or CLSM shall be cut back to a minimum of 1 
inch (25 mm) but no greater than 8 inches (200 mm) below the existing pavement prior to placing 
permanent paving.  For trenches 6 inches (150 mm) or less in width, the compacted thickness of asphalt 
concrete shall be 3 inches (75 mm). 

Backfill to be mechanically compacted in narrow trenches shall be placed per 306-1.3.1 and 306-
1.3.2, except as modified herein.  Backfill shall not have any rocks greater in any dimension, than 1/4 the 
width of the trench.  Mechanically compacted backfill shall meet the relative compaction requirements 
of 306-1.3.6.  In place density for narrow trenches shall be determined in accordance with ASTM D 
2937 or by a method approved by Engineer. 

306-1.3.5 Jetted Bedding and Backfill Compaction Requirements.  Except as specified otherwise, trench 
bedding and backfill densified thru jetting shall be densified to the following minimum relative compaction: 

a)  85 percent relative compaction: 
1) From the bottom of the trench to the beginning of the upper 3 feet (0.9 m), measured from the 

pavement surface (or finish grade where there is no pavement) within native material or 
unengineered embankments. 

2) Outside the traveled way, shoulders, and under sidewalks, in the upper 3 feet (0.9 m), 
measured from the pavement surface (or finish grade where there is no pavement). 

3) Under sidewalks. 
b)  90 percent relative compaction: 

1) In the upper 3 feet (0.9 m), measured from the pavement surface (or finish grade where there 
is no pavement), within the existing or future traveled way, shoulders, and other paved areas 
(or areas to receive pavement). 

2) Within engineered embankments. 
3) Where lateral support is required for existing or proposed structures. 
4)  95 percent Relative Compaction where required by 301-1.3. 
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306-1.3.6  Mechanical Compaction Requirements.  Except as specified otherwise, mechanically 
compacted trench backfill shall be densified to the following minimum relative compaction: 

a)  85 percent Relative Compaction: 
1) In the bedding zone. 
2) Outside the traveled way and other paved areas (or areas to receive pavement). 
3) Under Sidewalks. 

b)  90 percent Relative Compaction: 
1) In the upper 3 feet (0.9 m) measured from the pavement surface (or finish grade where there is 

no pavement), within the existing or future traveled way, shoulders, and other paved areas (or 
areas to receive pavement). 

2) Within engineered embankments. 
3) Where lateral support is required for existing or proposed structures. 

c)  95 percent Relative Compaction where required by 301-1.3. 
306-1.3.7  Imported Backfill. If the Contractor elects to import material from a source outside the project 

limits for use as backfill, said materials shall be clean soil, free from organic material, trash, debris, rubbish, 
broken portland cement concrete, bituminous materials, or other objectionable substances. 

Whenever the Contractor elects to use imported material for backfill, it shall deliver, not less than 10 
days prior to intended use, a sample of the material to the Engineer.  The sample shall have a minimum 
dry weight of 100 pounds (45 kg) and shall be clearly identified as to source, including street address and 
community of origin.  The Engineer will determine the suitability, the minimum relative compaction to 
be attained, and the placement method. 

Should the imported material not be substantially the same as the approved sample, it shall not be 
used for backfill and shall be removed from the Work site at the Contractor’s expense. 

The densification method for imported material authorized by the Engineer will be dependent upon 
its composition, the composition of the in-place soil at the point of placement, and the relative 
compaction to be obtained. 

306-1.3.8  Transported Backfill.  The Contractor may transport or back-haul material to be used as 
backfill material from any portion or line of a project to any other portion or line of the same project, or 
from any project being constructed under one contract to any other project being constructed under that 
same contract.  Such transported material shall be clean soil, free from organic material, trash, debris, 
rubbish, or other objectionable substances except that broken portland cement concrete or bituminous 
type paving as specified in 306-1.3.1 may be included. 

306-1.4  Testing Pipelines. 
306-1.4.1  General.  All leakage tests and all post-installation closed circuit television (CCTV) 

inspections shall be completed and approved prior to placing of permanent resurfacing. 
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When leakage or infiltration exceeds the amount allowed by the specifications, the Contractor at its 
expense shall locate the leaks and make the necessary repairs or replacements in accordance with the 
Specifications to reduce the leakage or infiltration to the specified limits.  Any individually detectable 
leaks shall be repaired, regardless of the results of the tests.  Leakage tests shall be made on completed 
pipelines as follows: 

a)  Storm Drains - Not required unless called for on Plans or in Specifications. 
b)  Gravity Sanitary Sewers 24 inches (600 mm) or less in diameter where difference in elevation 

between inverts of adjacent manholes is 10 feet (3 m) or less - Water exfiltration test or water 
infiltration test as directed.  The Engineer may allow substitution of an air pressure test for the 
water exfiltration test. 

c)  Gravity Sanitary Sewers 24 inches (600 mm) or less in diameter where difference in elevation 
between inverts of adjacent manholes is greater than 10 feet (3 m) - Air pressure test or water 
infiltration test as directed. 

d)  Gravity Sanitary Sewers 24 inches (600 mm) or greater in diameter - Air pressure test or water 
infiltration test as directed. 

e)  Gravity Sanitary Sewers which are in service and a bypass system is not available - the Contractor shall 
perform post-installation CCTV inspection per 500-1.1.5 and payment shall be per 500-1.1.9. 

f)  Pressure Sanitary Sewers (force mains) - Water pressure test at 120 percent of maximum 
operating pressure. 

g)  Water Pipelines - Water pressure test: Pipe specified by pressure classification, 50 psi (350 kPa) 
over pressure classification.  Other type of pipe, 120 percent of maximum operating pressure. 

306-1.4.2 Water Exfiltration Test.  Each section of sewer shall be tested between successive 
manholes by closing the lower end of the sewer to be tested and the inlet sewer of the upper manhole 
with stoppers.  The pipe and manhole shall be filled with water to a point 4 feet (1.2 m) above the invert 
of the sewer at the center of the upper manhole; or if groundwater is present, 4 feet (1.2 m) above the 
average adjacent groundwater level. 

The allowable leakage will be computed by the formulae: 
EUS = 0.0001 LD √H for mortared joints. 

(ESI = 0.00009 LD √H for mortared joints) 
EUS = 0.00002 LD √H for all other joints. 

(ESI = 0.000018 LD √H for all other joints.) 
Where: 

L = length of sewer and house connections tested, in feet (meters). 
EUS (ESI) = the allowable leakage in gallons (liters) per minute of sewer tested. 
D = the internal diameter of the pipe in inches (millimeters). 
H = is the difference in elevation feet (meters) between the water surface in the upper manhole 

and the invert of the pipe at the lower manhole; or if groundwater is present above the invert 
of the pipe in the lower manhole, the difference in elevation between the water surface in the 
upper manhole and the groundwater at the lower manhole. 

The Contractor shall, at its expense, furnish all water, materials and labor for making the required 
test.  All tests shall be made in the presence of the Engineer. 
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306-1.4.3  Water Infiltration Test.  If, in the opinion of the Engineer, excessive groundwater is 
encountered in the construction of a section of the sewer, the exfiltration test for leakage shall not be used. 

The end of the sewer at the upper structure shall be closed sufficiently to prevent the entrance of 
water, and pumping of groundwater shall be discontinued for at least 3 days, after which the section shall 
be tested for infiltration. 

The infiltration into each individual reach of sewer between adjoining manholes shall not exceed that 
allowed by the formula in 306-1.4.2 where H is the difference in the elevation in feet (meters) between 
the groundwater surface and the invert of the sewer at the downstream manhole. 

Unless otherwise specified, infiltration will be measured by the Engineer using measuring devices 
furnished by the Agency. 

306-1.4.4 Air Pressure Test.  The Contractor shall, at its expense, furnish all materials, equipment, 
and labor for making an air test.  Air test equipment shall be approved by the Engineer unless otherwise 
provided on the Plans or in the Specifications. 

The Contractor may conduct an initial air test of the sewer mainline after densification of the 
backfill, but prior to installation of the house connection sewers.  Such tests will be considered to be for 
the Contractor’s convenience and need not be performed in the presence of the Engineer. 

Each section of sewer shall be tested between successive manholes by plugging and bracing all 
openings in the sewer mainline and the upper ends of all house connection sewers.  Prior to any air 
pressure testing, all pipe plugs shall be checked with a soap solution to detect any air leakage.  If any 
leaks are found, the air pressure shall be released, the leaks eliminated, and the test procedure started 
over again.  The Contractor has the option of wetting the interior of the pipe prior to the test. 

The final leakage test of the sewer mainline and branching house connection sewers, shall be 
conducted in the presence of the Engineer in the following manner: 

Air shall be introduced into the pipeline until 3.0 psi (20 kPa) gage pressure has been reached, at 
which time the flow of air shall be reduced and the internal air pressure shall be maintained between 2.5 
and 3.5 psi (17 kPa and 24 kPa) gage pressure for at least 2 minutes to allow the air temperature to come 
to equilibrium with the temperature of the pipe walls.  Pressure in the pipeline shall be constantly 
monitored by a gage and hose arrangement separate from hose used to introduce air into the line.  
Pressure in the pipeline shall not be allowed to exceed 5 psi (34 kPa) gage pressure. 

After the temperature has stabilized and no air leaks at the plugs have been found, the air pressure 
shall be permitted to drop and, when the internal pressure has reached 2.5 psi (17 kPa) gage pressure, a 
stopwatch or sweep-second-hand watch shall be used to determine the time lapse required for the air 
pressure to drop to 1.5 psi (10 kPa) gage pressure. 

If the time lapse (in seconds) required for the air pressure to decrease from 2.5 to 1.5 psi (17 to 10 
kPa) gage pressure exceeds that shown in Table 306-1.4.4 (A), Low Pressure Air Test for Sewers, the 
pipe shall be presumed to be within acceptance limits for leakage. 

If the time lapse is less than that shown in the table, the Contractor shall make the necessary 
corrections to reduce the leakage to acceptance limits. 
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TABLE 306-1.4.4 (A) 
Time in Seconds for Pressure to Drop from 2.5 to 1.5 psi (17 to 10 kPa) Gage Pressure 

Main Line 4 inch (100 mm) House Connection Main Line 6 inch (150 mm) House Connection  
House Connection Length House Connection Length Nominal 

Diameter 
inches (mm) 

Length 
ft (m) 0 ft 

(0 m) 
100 ft 
(30 m) 

200 ft 
(60 m) 

300 ft
(90 m)

400 ft 
(120 m)

Nominal 
Diameter 

inches (mm) 
Length 
ft (m) 0 ft 

(0 m)
100 ft 
(30 m) 

200 ft 
(60 m) 

300 ft
(90 m)

400 ft 
(120 m)

8 (200) 

0 (0) 
50 (15) 
100 (30) 
150 (45) 
200 (60) 
300 (90) 
400 (120) 

0 
40 
70 
110 
140 
140 
140 

20 
50 
90 
120 
120 
130 
130 

40 
70 
100 
110 
110 
120 
120 

50 
90 
100 
100 
110 
110 
120 

70 
80 
90 
100 
100 
110 
110 

8 (200) 

0 (0) 
50 (15) 
100 (30) 
150 (45) 
200 (60) 
300 (90) 
400 (120)

0 
40 
70 
110 
140 
140 
140 

40 
70 
110 
120 
130 
130 
130 

80 
110 
120 
120 
120 
120 
130 

100 
110 
110 
120 
120 
120 
120 

100 
110 
110 
110 
120 
120 
120 

15 (50) 50 70 90 100 90 15 (50) 50 90 120 120 110 
30 (100) 110 130 120 110 110 30 (100) 110 140 130 130 120 
60 (200) 170 150 140 130 120 60 (200) 170 150 140 140 130 
90 (300) 170 160 150 140 130 90 (300) 170 160 150 140 140 

250 (10) 

120 (400) 170 160 150 150 140 

250 (10) 

120 (400) 170 160 150 150 140 
15 (50) 80 100 110 110 110 15 (50) 80 120 140 130 120 
30 (100) 160 170 150 140 130 30 (100) 160 170 150 140 140 
60 (200) 200 180 170 160 150 60 (200) 200 180 170 160 150 
90 (300) 200 190 180 170 160 90 (300) 200 190 180 170 160 

300 (12) 

120 (400) 200 190 180 180 170 

300 (12) 

120 (400) 200 190 180 180 170 
15 (50) 120 140 160 140 130 15 (50) 120 160 160 150 140 
30 (100) 250 220 190 170 160 30 (100) 250 210 190 170 160 
60 (200) 260 230 220 200 190 60 (200) 260 230 210 200 190 
90 (300) 260 240 230 220 210 90 (300) 260 240 220 210 200 

375 (15) 

120 (400) 260 240 230 220 220 

375 (15) 

120 (400) 260 240 230 220 210 
15 (50) 180 200 190 170 150 15 (50) 180 220 190 170 160 
30 (100) 310 260 230 210 190 30 (100) 310 260 220 200 190 
60 (200) 310 280 260 250 230 60 (200) 310 280 260 240 220 
90 (300) 310 290 280 260 250 90 (300) 310 290 270 260 240 

450 (18) 

120 (400) 310 290 280 270 260 

450 (18) 

120 (400) 310 290 280 270 260 
15 (50) 240 260 230 200 180 15 (50) 240 260 220 200 180 
30 (100) 360 310 280 250 230 30 (100) 360 300 260 240 200 
60 (200) 360 330 310 290 280 60 (200) 360 330 300 280 260 
90 (300) 360 340 320 310 300 90 (300) 360 330 320 300 290 

525 (21) 

120 (400) 360 340 330 320 310 

525 (21) 

120 (400) 360 340 330 310 300 
15 (50) 320 320 270 240 210 15 (50) 320 310 260 220 200 
30 (100) 410 360 320 290 270 30 (100) 410 350 310 280 260 
60 (200) 410 380 360 340 320 60 (200) 410 370 350 320 310 
90 (300) 410 390 370 360 350 90 (300) 410 380 360 350 330 

600 (24) 

120 (400) 410 390 380 370 360 

600 (24) 

120 (400) 410 390 370 360 350 
15 (50) 400 370 310 280 250 15 (50) 400 350 290 260 230 
30 (100) 460 410 370 340 310 30 (100) 460 390 350 320 290 
60 (200) 460 430 410 390 370 60 (200) 460 420 390 370 350 
90 (300) 460 440 420 410 390 90 (300) 460 430 410 390 380 

675 (27) 

120 (400) 460 450 430 420 410 

675 (27) 

120 (400) 460 440 420 410 390 
15 (50) 490 420 360 310 280 15 (50) 480 490 330 290 260 
30 (100) 510 460 420 380 360 30 (100) 510 440 390 360 330 
60 (200) 510 480 460 440 420 60 (200) 510 470 440 420 390 
90 (300) 510 490 470 460 440 90 (300) 510 480 460 440 420 

750 (30) 

120 (400) 510 500 480 470 460 

750 (30) 

120 (400) 510 490 470 460 440 
15 (50) 560 460 400 350 320 15 (50) 560 440 370 320 290 
30 (100) 560 510 460 430 400 30 (100) 560 490 440 400 370 
60 (200) 560 530 510 490 460 60 (200) 560 520 490 460 440 
90 (300) 560 540 520 510 490 90 (300) 560 530 510 490 470 

825 (33) 

120 (400) 560 550 530 520 510 

825 (33) 

120 (400) 560 540 520 510 490 
15 (50) 610 510 440 390 360 15 (50) 610 480 410 360 320 
30 (100) 610 560 510 480 440 30 (100) 610 540 480 440 410 
60 (200) 610 580 560 530 510 60 (200) 610 570 540 510 480 
90 (300) 610 600 580 560 540 90 (300) 610 590 560 540 520 

900 (36) 

120 (400) 610 600 580 570 560 

900 (36) 

120 (400) 610 590 570 560 540 
15 (50) 660 560 490 440 390 15 (50) 660 530 450 390 350 
30 (100) 660 610 560 520 490 30 (100) 660 590 530 480 450 
60 (200) 660 630 610 580 560 60 (200) 660 620 590 560 530 
90 (300) 660 640 620 610 590 90 (300) 660 640 610 590 570 

975 (39) 

120 (400) 660 650 630 620 610 

975 (39) 

120 (400) 660 640 620 610 590 
15 (50) 710 610 540 480 430 15 (50) 710 580 490 430 390 
30 (100) 710 660 610 570 540 30 (100) 710 640 580 530 490 
60 (200) 710 680 660 630 610 60 (200) 710 670 640 610 580 
90 (300) 710 690 680 660 640 90 (300) 710 690 660 640 620 

1050 (42) 

120 (400) 710 700 680 670 660 

1050 (42) 

120 (400) 710 690 670 650 640 
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306-1.4.5  Water Pressure Test.  Preparatory to testing, the section of the pipeline to be tested shall be filled 
with water and placed under a slight pressure for at least 48 hours.  The pipeline shall then be brought up to the 
test pressure specified and maintained on the section under test for a period of not less than 4 hours. 

Accurate means shall be provided for measuring the quantity of water required to maintain full 
pressure on the line for the test period, which volume shall not exceed: 

 
   
For U.S.  Std.  Measure: LUS = CND √P 
  1,850 
   
For SI Units: LSI = CND √P 
  32,600 

 
Where: LUS (LSI) = Maximum allowable leakage in gallons (liters) per hour for section of pipeline tested. 

 
N = Number of joints in length tested. 
D = Diameter of pipe in inches (mm). 
P = Test pressure in psi (kPa). 
C = 1.0 for reinforced concrete pressure pipe with rubber joints, cylinder type. 
C = 3.0 for reinforced concrete pressure pipe with rubber joints, non-cylinder type. 
C = 0.50 for cast iron pipe with mechanical or rubber gasket joints and asbestos-cement pipe. 
C = 1.0 for other type of cast iron joints (caulked and other types of pipe.) 

No leakage is allowed for welded steel pipe with welded joints. 
306-1.4.6 Leakage Test for Corrugated Metal Pipelines.  After the pipe has been laid and 

assembled, and when required, the pipeline shall be filled with water to a hydrostatic pressure head of 10 
feet (3.0 m) above the point in the line to be tested. 

A hydrostatic test shall be conducted for a period of not less than 24 hours, during which time an 
accurate measure of the water required to maintain the test pressure shall be made.  Any leakage 
developed by the test shall not exceed 0.60 gallon per inch (90 mL per mm) of inside diameter per 100 
feet (30 m) of pipe per hour.  Any leakage in excess of this amount shall be stopped in a manner 
satisfactory to the Engineer, and the test repeated until the total leakage does not exceed the amount 
specified.  All obvious leaks shall be stopped in a manner satisfactory to the Engineer, whether or not the 
leakage from the line exceeds that permitted herein. 

306-1.5  Trench Resurfacing. 
306-1.5.1 Temporary Resurfacing.  Unless permanent pavement is placed immediately, temporary 

bituminous resurfacing 2 inches (50 mm) thick shall be placed and maintained at locations determined 
by the Engineer wherever excavation is made through pavement, sidewalk or driveways.  In sidewalk 
areas the temporary bituminous resurfacing shall be at least 1 inch (25 mm) thick; in all other areas it 
shall be at least 2 inches (50 mm) thick.  At major intersections and other critical locations, a greater 
thickness may be ordered.  Temporary resurfacing shall be placed as soon as the condition of the backfill 
is suitable to receive it and shall remain in place until the condition of the backfill is suitable for 
permanent resurfacing. 
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The bituminous mixture used for temporary trench resurfacing shall conform to Class D2 asphalt 
concrete mixture in 203-6.4.3; and bitumen conforming to grade SC-800 liquid asphalt in the Slow 
Curing Product table, 203-2.4. 

The mixture may be furnished from stockpiles or directly from the plant and may be laid cold, at the 
option of the Contractor.  Prior to placing temporary resurfacing, the Contractor shall level and compact the 
backfill on which the surfacing is to be placed.  The grade of the backfill on which the resurfacing is to be 
placed shall be such as to provide the full thickness of temporary resurfacing specified.  The temporary 
resurfacing shall be placed, rolled, maintained, and removed and disposed of by the Contractor. 

On improvements being constructed under contract with the Agency, the Proposal will contain a bid 
item for an estimated number of tons (tonnes) of temporary bituminous resurfacing materials.  The price 
bid shall include full compensation for furnishing, placing, maintaining, removing, and disposing of 
such temporary resurfacing materials. 

Payment will be limited to that quantity of material ordered placed by the Engineer and shall include 
material used to maintain the temporary resurfacing until the permanent resurfacing is placed.  Material 
which is placed by the Contractor for its convenience shall be at no cost to the Agency. 

306-1.5.2 Permanent Resurfacing.  Unless otherwise shown on the Plans, Permit or in the 
Specifications, all surface improvements damaged or removed as a result of the Contractor’s operations 
shall be reconstructed by the Contractor to the same dimensions, except for the pavement thickness, and 
with the same type of materials used in the original work.  Trench and excavation resurfacing shall be 1 
inch (25 mm) greater in thickness than existing pavement. 

Subgrade for trench resurfacing shall conform to Section 301 and the pavement reconstruction shall 
comply with the applicable provisions of Section 302.  Asphalt concrete pavement shall also comply 
with Section 306-1.5.3.  Aggregate base, when encountered within the structural section area, shall be 
compacted to a minimum density of 95 percent and compacted in lifts per subsection 301-2.2.  The 
thickness of aggregate base shall be equal to that existing adjacent to the excavation. 

306-1.5.3  Placement of Permanent Repair Hot Mixed Asphalt Concrete.  The asphalt concrete 
shall be placed in compacted lifts per Table 306-1.5.3. 

 
TABLE 306-1.5.3 

Compaction Equipment Maximum Compacted Thickness inches (mm) 
Vibratory Plate 1-1/2 (38)  

Pneumatic Plate 2 (50)  
Vibratory Rammers 2 (50)  
Steel Wheel Roller* 2-1/2 (63)  

Vibratory Roller* 3 (75)  
Pneumatic Tired Rollers Not Permitted 

* Rollers must fit entirely within the trench. 

 
After placement of the backfill and/or aggregate base, the sides of the excavation shall be cleaned 

prior to the application of an asphalt tack coat.  The tack coat may be an emulsified asphalt conforming 
to 203-3 or a paving asphalt conforming to 203-1.  This tack coat when cured or cooled shall be of 
sufficient thickness to uniformly cover all vertical surfaces of the existing asphalt concrete.  An extra 
heavy application of the tack to the vertical edges will not be cause for rejection.  Excess tack on the 
horizontal surface of the aggregate base or subgrade shall be spread uniformly over the surface and may 
require the application of a blotting sand to prevent bleed through.  Areas that are not sufficiently coated 
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shall have the tack reapplied.  Care must be exercised by the Contractor to insure that the tack coat is not 
damaged during the placement of the asphalt concrete. 

306-1.5.4  Base Course for Asphalt Concrete Placement.  The base course shall be a B or C 
gradation and shall be placed by either a spreader box, paving machine or “shoe” attachment. 

For trenches less than 3 ft (1 m) wide and individual excavations or bore holes having an area of less 
than 50 ft2 (5 m2), the base course pavement shall be placed in such a manner as to obtain the specified 
density and smoothness. 

The compacted surface shall not deviate from the planned base course elevation by more than 
1/4 inch (6 mm). 

306-1.5.5 Finish Course for Asphalt Concrete Placement.  The finish course shall be a C or D 
gradation.  For trenches 8 ft (2.5 m) or greater in width, the final lift of asphalt concrete shall be placed 
with a paving machine or a full width spreader box.  When the total tonnage required for the final lift of 
asphalt concrete on the project is greater than 110 tons (100 tonnes), a paving machine shall be used. 

For trench widths 3 ft (1 m) or greater and less than 8 ft (2.5 m), the final lift shall be placed with a 
narrow paving machine or a spreader box when the total tonnage required for the final lift of asphalt 
concrete on the project is greater than 17 tons (15 tonnes). 

For trenches less than 3 ft (1 m) wide and individual excavations or bore holes having an area of less than 50 
ft2 (5 m2), the final lift shall be placed in such a manner as to obtain the specified density and smoothness. 

306-1.5.6 Density and Smoothness.  For trench width 3 ft (1 m) or greater, the Contractor shall compact all 
lifts with a self propelled steel wheeled roller meeting the PLI (N/mm) requirement specified in 302-5.6. 

For trench widths less than 3 ft (1 m) wide, the Contractor shall compact all lifts by steel wheel 
rollers, vibratory plates, or rammers of such width to fit within the sides of the excavation.  The PLI 
(N/mm) requirements of 302-5.6 shall not apply except for the final lift.  The final lift shall be 
compacted using a steel wheel roller meeting the N/mm (PLI) requirements of 302-5.6. 

For individual excavations or bore holes having an area of less than 50 ft2 (5 m2), the Contractor 
shall compact all lifts by steel wheel rollers, vibratory plates, or rammers of such width to fit within the 
sides of the excavation.  The PLI (N/mm) requirements of 302-5.6 shall not apply. 

Pneumatic tire rollers or truck tires shall not be allowed on any of the lifts. 
Trenches of any width backfilled with CLSM or trench backfill slurry will not require aggregate 

base.  Asphalt concrete shall be replaced to the full depth of existing asphalt concrete plus 1 inch (25 
mm), except for trenches specified in 306-1.3.4. 

For trench widths 3 ft (1 m) or greater, the compaction temperatures of the asphalt concrete mat shall 
be per 302-5.6.  For trench width less than 3 ft (1 m), the compaction of the asphalt concrete mat shall be 
initiated before the material cools to less than 200°F (94°C). 

The minimum compaction after rolling shall be 95 percent of the density obtained in accordance with 
the methods specified in 302-5.6.2.  When the density is determined by a core sample, it shall be based 
on a full depth sample, as specified in 302-5.6.2. 

The final pavement surface for trenches wider than 3 ft (1 m) and parallel to the centerline of the 
street shall meet the smoothness requirements of 302-5.6.2.  Trenches less than 3 ft (1 m) wide, 
individual excavations or bore holes having an area less than 50 ft2 (5 m2), and trenches of any width not 
parallel to the centerline of the street shall match the smoothness of the existing pavement, except final 
pavement surface tolerances are minus 0 to plus 1/8 inch (3 mm) based on the existing pavement on 
either side of the excavation.  Final pavement below the existing surface is not acceptable. 
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Finish courses with deviations exceeding the above requirements shall be removed and replaced.  
Such pavement shall be removed to a minimum depth of 1-1/2 inches (38 mm) for the full width of the 
trench.  The minimum length of removal along the trench shall extend for 4 ft (1.2 m) beyond the ends 
of the deviations, but in no case exceed the limit of the original excavation. 

306-1.5.7 Concrete Resurfacing. Replacement of PCC pavement for trench or individual excavations or 
bore holes shall be 1 inch (25 mm) greater in thickness than existing the pavement.  The existing concrete 
pavement shall be saw cut per 300-1.3.  The concrete shall conform to and be placed per 302-6. 

306-1.6  Basis of Payment for Open Trench Installations.  Pipe and conduit shall be measured 
along the longitudinal axis between the ends as laid and shall include the actual pipe in place and shall 
not include the inside dimensions of structures.  House connection sewers shall be measured from the 
center of the main sewer to the upper end of the house connection sewer.  Catch basin connections shall 
be measured from the inside face of the catch basin to the inside face of conduit or structure to which 
connection is being made.  Chimney pipe shall be measured vertically from the upper end of the chimney 
to the invert of the sewer. 

The price per linear foot (meter) for pipe and conduit in place shall be considered full compensation 
for all wyes, tees, bends, monolithic catch basin connections, and specials shown on the Plans; the 
removal of interfering portions of existing sewers, storm drains, and improvements; the closing or 
removing of abandoned conduit and structures; the excavations of the trench; the control of ground and 
surface waters; the preparation of subgrade; placing and joining pipe; backfilling the trench; permanent 
resurfacing; and all other work (excluding temporary resurfacing) necessary to install the pipe or 
conduit, complete in place. 

Payment for structures such as manholes, junction structures, lamp holes, and catch basins shall be 
made at the price bid for each structure shall be full payment for each structure complete in place, 
including excavation, backfill, constructing inverts, furnishing and installing castings, restoration of the 
street surface, and all other work, excluding temporary resurfacing, necessary to complete the Work. 

306-2  JACKING OPERATIONS. 
306-2.1 General.  Before starting excavation, the Contractor shall, in accordance with 2-5.3, submit 

drawings of jacking pit bracing, casing (or conduit), and jacking head proposed to be used. 
Unless otherwise specified, the methods and equipment used in jacking casing or conduit shall be 

optional with the Contractor, provided that the proposed method is approved by the Engineer.  Such 
approval, however, shall in no way relieve the Contractor of the responsibility for making a satisfactory 
installation meeting the criteria set forth herein.  Only workers experienced in jacking operations shall be 
used in performing the work. 

The leading section of conduit shall be equipped with a jacking head securely anchored thereto to 
prevent any wobble or variation in alignment during the jacking operation. 

The driving ends of the conduit shall be properly protected against spalling and other damage, and 
intermediate joints shall be similarly protected by the installation of sufficient bearing shims to properly 
distribute the jacking stresses.  Any section of conduit showing signs of failure shall be removed and 
replaced with a new section of precast conduit, or with a cast-in-place section, which is adequate to carry 
the loads imposed upon it. 

Excavation shall not be made in excess of the outer dimensions of the conduit being jacked unless 
approved by the Engineer.  Every effort shall be made to avoid any loss of earth outside the jacking head.  
Excavated material shall be removed from the conduit as excavation progresses, and no accumulation of 
such material within the conduit will be permitted. 
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Once the jacking operation has commenced, it shall be continued uninterrupted around the clock 
until the conduit has been jacked between the specified limits.  This requirement may be modified if the 
Contractor submits to the Engineer for prior approval methods and details that shall prevent the 
“freezing” of the conduit and ensure that the heading is stable at all times. 

Upon completion of the jacking operations, all voids around the outside face of the conduit shall be 
filled by grouting. 

Grouting equipment and material shall be on the Work site before jacking operations and drilling of 
grout holes are completed in order that grouting around the jacked conduit may be started immediately 
after the jacking operations have finished. 

Should appreciable loss of ground occur during the jacking operation, the voids shall be backpacked 
promptly to the extent practicable with soil-cement consisting of a slightly moistened mixture of 1 part 
cement to 5 parts granular material.  Where the soil is not suitable for this purpose, the Contractor shall 
import suitable material at its expense.  The soil-cement shall be thoroughly mixed and rammed into 
place as soon as possible after the loss of ground. 

306-2.2  Jacking Reinforced Concrete Pipe.  When pipe is specified to be jacked into place, the 
design of such pipe is based upon the superimposed loads and not upon the loads which may be placed 
upon the pipe as a result of the jacking operations.  Any increase in pipe strength in order to withstand 
jacking loads shall be the responsibility of the Contractor. 

Where pipe 60 inches (1500 mm) or greater in nominal inside diameter is to be jacked for a distance 
greater than 32 feet (10 m), a pilot tunnel shall be constructed first to ensure accuracy of grade and 
alignment.  The dimension and support of the pilot tunnel will be optional with the Contractor subject to 
the approval of the Engineer.  Such approval shall in no way relieve the Contractor of the responsibility 
for damage of any nature which might occur as a result of the method used. 

Supports for pilot tunnels shall be removed as jacking progresses. 
Unless the Contractor submits an alternate proposal to the Engineer for approval, the following 

method shall be used for supporting and guiding the pipe: 
After the pilot tunnel has been constructed, a concrete cradle shall be placed true to line and grade 

and conforming to the outside radius of the pipe.  The cradle shall be of such dimensions as to 
adequately and uniformly support the pipe under the lower 60-degree sector measured on the outside of 
the pipe.  The curved surface shall be formed or accurately screeded to the proper dimensions.  It shall be 
reinforced with not less than 0.3 percent of longitudinal steel and not less than 0.5 percent of transverse 
steel with respect to the cross-sectional area of the cradle.  The transverse steel shall be bent on a radius 
equal to the radius of the outside of the pipe plus 2 inches (50 mm) and shall extend to within ) of the 
edge of the cradle. 

In lieu of the concrete cradle specified above, the Contractor may, subject to the approval of details 
by the Engineer, set steel rails in the concrete base slab to true line and grade. 

The Contractor shall place grout holes, pipe, and fittings in the pipe invert on centers not greater than 
5 feet (1.5 m) and shall perform such pressure grouting as is necessary to fill voids and to secure uniform 
bearing between the cradle and the pipe.  The grout shall be neat cement grout.  Grouting pressures shall 
be as determined in the field by the Engineer. 

All costs involved in the performance of the work of constructing pilot tunnels and cradles shall be 
included in the price bid for jacking pipe. 
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306-2.3 Jacking Steel Casing.   Unless otherwise specified on the Plans, the size and wall thickness 
of the casing to be jacked to accommodate the contract pipeline shall be at the Contractor’s option, 
except that the casing thickness shall be not less than 3/8 inch (9.5 mm), and the Contractor shall be 
fully responsible for the sufficiency of the casing provided. 

The joints of sections of casing to be jacked shall be welded with a continuous circumferential weld.  
It shall be the Contractor’s responsibility to provide stress transfer across the joints which is capable of 
resisting the jacking forces involved. 

All clay pipe installed in a jacked casing shall have mechanical compression joints.  The pipe shall 
be braced or filled to prevent shifting or flotation during backfilling operations. 

Backfill shall be gunite sand, gunite concrete, or pressure concrete, except where specified otherwise 
in the Plans or in the Specifications.  Pressure concrete shall not be placed until the mix design, 
placement method, and equipment have been approved by the Engineer. 

If the pressure concrete mix cannot be readily pumped or placed by the placing equipment, additional 
water may be added, provided the water-cement ratio of the approved mix design is not exceeded. 

Gunite sand backfill shall conform to 306-3.7.  Where gunite sand backfill is used, the pipe shall be 
laid on a concrete subbase or on gravel bedding where shown on the Plans or approved by the Engineer. 

Where gunite concrete or pressure concrete backfill is to be used, the pipe shall be laid on a subbase 
of pipe bedding concrete as specified in 201-1 at least 5 inches (125 mm) thick at the centerline. 

The pipe barrels shall rest upon concrete support blocks with the pipe sockets clearing the concrete 
subbase by at least 1/2 inch (13 mm). 

In addition to submitting details of the jacking pit bracing, casing, and jacking head required in 306-
2, the Contractor shall submit to the Engineer for approval details of the following in advance of the 
proposed jacking operation: concrete support blocks, bracing to prevent pipe shifting or flotation, and 
pressure concrete mix design, placement method, and equipment. 

306-2.4  Jacking Corrugated Steel Pipe.  Corrugated steel pipe to be jacked in place between the 
limits shown on the Plans shall conform to provisions of these specifications and the following: The 
thickness of the pipe designated in the contract item will be the minimum thickness permitted.  Any 
heavier thickness of pipe or other facilities required to withstand jacking pressure shall be determined 
and furnished by the Contractor at its expense. 

Corrugated pipe lengths may be joined by field riveting.  Variation from theoretical alignment and 
grade at the time of completion of placing shall not exceed 1 inch per 100 feet (8 mm per 10 m). 

The diameter of the excavated hole shall not be more than 0.1 foot (30 mm) greater than the outside 
diameter of the pipe.  Sluicing or jetting with water will not be permitted.  When material tends to cave 
in from outside these limits, a shield shall be used ahead of the first section of pipe or the face of the 
excavation shall not extend beyond the end of the pipe greater than 1-1/2 feet (0.5 m), unless permitted 
by the Engineer. 

306-2.5 Tolerances.  Concrete conduit shall be jacked true to line and grade and the Contractor shall 
modify the jacking operation to correct any deviation.  Unless otherwise shown on the Plans or in the 
Specifications, when a pilot tunnel is required to be constructed in connection with jacking reinforced 
concrete pipe or box sections, the Contractor will be permitted a tolerance from exact grade or alignment 
of 1 inch per 100 feet (8 mm per 10 m). 
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306-2.6 Payment.  The price per foot (meter) of jacked conduit shall include full compensation for 
excavation; constructing, supporting, and removing pilot tunnels; constructing reinforced concrete 
cradles where required; providing grout holes, grout, and grouting where necessary; and doing whatever 
else is appurtenant to jacking conduit within the limits shown on the Plans and as specified herein. 

Except when a bid item is provided for jacked casing, the cost of furnishing and jacking casing in 
place shall be included in the Contract Unit Price per linear foot (meter) bid for that portion of the 
pipeline or conduit to be installed within the casing. 

When a section of reinforced concrete pipe conduit is specified to be constructed by jacking 
methods, the specified limits for jacking may be increased by the Contractor with the approval of the 
Engineer.  Such increased limits may require an increase in the strength of the pipe to be jacked.  When 
reinforced concrete pipe conduit is specified to be constructed by open trench method, the Contractor 
may construct said conduit by jacking methods, with the approval of the Engineer.  Such methods may 
require an increase in strength of the pipe. 

When a change in construction method or an increase in jacking limits as specified herein is 
requested by the Contractor and authorized by the Engineer, payment for the work will be based on the 
Contract Unit Prices as though the specified method had been used. 

306-3  TUNNELING OPERATIONS. 
306-3.1  General.  Required pipe tunnel locations and lengths are shown on the Plans.  However, 

tunnels may be constructed at the Contractor’s option in lieu of trench construction.  The Contractor 
shall, in accordance with 2-5.3, submit a proposed plan of tunnel operation which shall include drawings 
showing details of the following: 

a) Tunnel shaft bracing and dimensions. 
b) Tunnel supports (see 306-3.4). 
c) Method of backpacking tunnel supports. 
d) Method of transporting pipe in tunnel. 
e) Bracing to prevent pipe shifting and flotation. 
f) Pressure concrete mix design, placement method and equipment. 
Isolated tunnels or undercrossings less than 20 feet (6 m) in length shall be adequately supported, 

subject to inspection and approval by the Engineer in the field.  Submission of shop drawings in 
accordance with 2-5.3 will not be required for this case. 

All provisions regarding backpacking and backfilling contained in 306-3.6 and 306-3.7 shall apply to 
such tunnels, except that if the roof of any such tunnel, or portion thereof, is sloped upward toward the 
ends of the tunnel for the full width of the excavation at an angle of 45 degrees or greater with the 
horizontal, the backfill within the sloped portion of the tunnel may be made with material removed from 
the excavation and densified by flooding or jetting, or mechanically compacted to a minimum relative 
density of 85 percent. 

If the supporting base of any substructure is disturbed or any sewer or storm drain is exposed or 
partially exposed, it shall be supported with a concrete wall. 

306-3.2  Excavations.  Access shafts or portals shall be located where shown on the Plans or 
designated in the Specifications.  Where no such locations are given, the Contractor shall have the option 
of determining such locations subject to approval by the Engineer.  In general, access shafts or portals 
will not be permitted within street intersections. 



Greenbook 2009 

 

388 

The Contractor shall excavate all materials encountered in the tunnel within the width and height 
necessary to install tunnel supports, place pipe, make joints, properly place backfill to fill all void space 
around the pipe and do whatever else is necessary to complete the pipe installation in the tunnel. 

Clearances shown on the tunnel details on the plans are minimum and no encroachment within the 
dimensions shown will be permitted.  The spring line clearances shown shall be increased by 3 inches 
(75 mm) for any tunnel to be constructed on a curve with a centerline radius of less than 300 feet (90 m). 

All drilling and blasting shall be performed in such a manner to avoid undue shattering or loosening 
of material.  The Contractor shall remove all material which is likely to fall or appears dangerous to 
workers or the Work.  The fact that such removal may enlarge the excavation beyond the required limits 
shall not relieve the Contractor from the necessity of performing such work, and the Contractor shall not 
be entitled to any additional compensation by reason of such tunnel enlargement. 

Loose material in the invert shall be removed to a reasonably clean rock surface or undisturbed 
foundation prior to placing pipe bedding and installing pipe.  Deep depressions may be filled with 
suitable material approved by the Engineer.  The work of removing loosened invert material and filling 
the resulting depressions or enlargement of the tunnel from overshooting or overexcavating shall be 
considered a part of tunnel excavation and no additional compensation will be allowed therefore. 

306-3.3  Dewatering.  All water encountered in constructing the tunnel shall be disposed of by the 
Contractor in such manner as will not damage public or private property or create a nuisance or health 
menace.  The Contractor shall furnish, install, and operate pumps, pipes, appliances, and equipment of 
sufficient capacity to keep all tunnel excavations and accesses free from water until the tunnel is 
backfilled, unless otherwise authorized by the Engineer.  The Contractor shall provide all means or 
facilities necessary to conduct water to the pumps.  Water, if odorless and stable, may be discharged into 
an existing storm drain, channel, or street gutter in a manner approved by the Engineer.  When required 
by the Engineer, a means shall be provided for desilting the water before discharging it. 

306-3.4  Tunnel Supports.  Unless otherwise shown on the Plans, the materials used for tunnel 
supports may be timber, metal, concrete, or a combination thereof at the option of the Contractor.  Steel 
liner plates, if used, shall be provided with grout connections sufficient in number to permit backpacking 
by means of grout, should such action prove necessary.  All tunnel supports shall conform to the 
requirements set forth in the Tunnel Safety Orders of the State of California.  The Contractor shall, in 
accordance with 2-5.3, submit drawings of tunnel supports proposed to be used.  Such drawings shall 
include full details of the proposed tunnel supports (including connections), longitudinal and transverse 
bracing and foot blocks, the proposed method of pipe installations, the proposed method of backpacking 
tunnel supports, and other pertinent details. 

The tops of foot blocks shall be installed below the pipe barrel a distance of 1/16 the pipe diameter 
or a minimum of 4 inches (100 mm), whichever is greater.  Transverse timber struts, spreaders, and 
footings will be permitted only where necessary to support horizontal thrust from the tunnel sides.  
Timber bracing, where necessary, may be left in place provided it lies entirely below the bottom of the 
pipe the distance specified herein for foot blocks and does not occupy more than 15 percent of the 
bottom area of the tunnel. 

Vertical and horizontal clearance dimensions between pipe sockets and the inside face of continuous 
tunnel supports, lagging, splining, or steel liner plates as specified herein or as shown on the Plans, will 
be considered minimum dimensions.  The clearance dimensions between pipe sockets and such 
intermittent timber and steel members as timber sets or steel rib sets are also minimum dimensions and 
no encroachment within the dimensions specified will be permitted.  It shall be the responsibility of the 
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Contractor to increase tunnel dimensions where necessary in order to provide adequate room for workers 
and equipment and such space shall be at no increase in cost to the Agency. 

Unless otherwise specified or shown on the Plans, the minimum clearances shall be as follows: 
For tunnels to be backfilled with pressure concrete, the minimum side clearance at the spring line of 

pipe sockets to continuous steel or timber shall be 12 inches (300 mm), and to intermittent sets or ribs 
shall be 10 inches (250 mm).  The minimum overhead clearance from pipe sockets to nearest inside face 
of any steel or timber member shall be 10 inches (250 mm). 

For tunnels to be backfilled with gunite concrete or gunite sand, the minimum side clearance at the 
springline of pipe sockets shall be as for pressure concrete backfill specified above, but the minimum 
overhead clearance shall be increased to 18 inches (450 mm). 

The minimum side and top clearances prescribed herein shall be increased by 3 inches (75 mm) for 
pipe without projecting sockets or collars and shall apply to the barrel of the pipe. 

The minimum side and top clearances prescribed herein shall be increased by 75 mm (3 inches) for 
pipe without projecting sockets or collars and shall apply to the barrel of the pipe. 

No exterior work will be required on the following types of joints: 
a) Socket and spigot pipe with rubber gasket or mechanical compression joints. 
b) Pipe 24 inches (600 mm) or larger in internal diameter. 
c) Steel-ring-and-gasket-type reinforced concrete pipe for sewers, if the tunnel backfill and bedding 

under the pipe are concrete; or where the tunnel backfill is concrete and the bedding material 
under the pipe is granular and the Contractor beds the pipe for 4 inches (100 mm) on each side of 
the joint in fresh mortar at least 3 inches (75 mm) thick and extending 2 inches (50 mm) above 
the top of the granular bedding material. 

The Contractor will be required to do such reconstruction of tunnel supports at its expense as may be 
necessary to meet the foregoing requirements.  The Agency may make minor revisions in the horizontal 
tunnel alignment where possible in sections at least 50 feet (15 m) long to minimize the extent of such 
reconstruction.  Similar changes in vertical alignment will generally not be approved. 

All timber collar braces and, to the extent practicable, timber supports, lagging and blocking shall be 
removed prior to backfilling tunnels, except where such removals would be hazardous to persons or the 
structure.  Material to remain in place shall be cleaned of adhering tunnel muck or other material not 
suitable for backfill. 

306-3.5 Subgrade and Bedding.  Pipe shall be placed and bedded as shown on the Plans or 
drawings specifying the methods of laying and bedding pipe in trenches. 

If an invert slab is required or otherwise placed separately, it shall be 5 inches (125 mm) minimum 
thickness, the full width of the tunnel, and the concrete shall be tunnel backfill concrete as specified in 
201-1.  Concrete shall not be placed until placement method and equipment have been approved.  The 
slab, when placed separately, shall be cured for at least 5 days prior to the application of heavy loading. 

Payment for rock or other base material required to the extent shown on the Plans or drawings for 
pipe bedding in trenches, shall be considered as included in the price paid for pipe complete in place and 
no additional compensation will be made therefore. 

All rock required to fill voids caused by overexcavation or to maintain the tunnel bottom to support 
construction equipment and tunnel supporting members, or to control water throughout the period of 
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tunnel excavation, shall be furnished and placed by the Contractor and the cost thereof shall be included 
in the price paid for pipe complete in place and no additional compensation will be made therefore. 

When ordered by the Engineer, rock, in addition to that required by the Plans for bedding, shall be 
placed by the Contractor and payment therefore will be made as provided in 3-2. 

306-3.6  Backpacking Tunnel Supports.  Voids behind all temporary or permanent tunnel support 
systems, including overbreak, cave-ins, and chimneys, shall be backpacked as specified herein.  
Backpacking shall be placed progressively as soon as practicable after placement of tunnel supports.  
When ordered by the Engineer, the Contractor shall place backpacking immediately.  The non-
backpacked length of tunnel shall be held to the minimum practicable for the method of backpacking 
utilized by the Contractor. 

Tunnels in rock supported by timber lagging, steel liner plate, or bolted steel plate tunnel lining shall 
be backpacked either with pressure grout or soil-cement except that tunnel spoil may be used to the mid-
height of the tunnel.  When voids 1 cubic foot (0.03 m3) in size or larger exist behind lagging or sheeting 
in tunnels so supported in soil, the Contractor shall backpack behind such supports with either pressure 
grout or tunnel spoil when ordered by the Engineer. 

Tunnels in rock or soil and supported by timber or steel sets with partial timber or metal lagging may 
be backpacked to the mid-height of the tunnel with tunnel spoil. 

All spaces not filled with such backpacking shall be filled at the time of, and with material selected 
for, tunnel backfilling around the pipe. 

Tunnel spoil used for backpacking shall be selected from the better spoil material available, and shall 
contain sufficient fines to fill all voids.  Such material shall be rammed into place.  Soft or wet clay may 
be used only if satisfactory compaction can be obtained.  Otherwise the Contractor will be required to 
import granular material for backpacking at no additional cost to the Agency. 

Soil-cement for backpacking lagged or fully lined tunnels shall consist of a slightly moistened 
mixture of 1 part cement to 5 parts of granular material selected from the tunnel spoil when such 
material is suitable.  Otherwise, granular material shall be imported at the Contractor’s expense.  The 
soil-cement shall be thoroughly mixed and rammed into place immediately following placement of 
tunnel supports.  The placement interval shall not exceed three rings of liner plate or the distance 
between tunnel sets.  Mechanically or pneumatically operated tampers shall be used to ram the soil-
cement into place unless another placing method is approved by the Engineer. 

306-3.7 Tunnel Backfill. Pipe laying operations in tunnels shall not precede tunnel backfill by more 
than 150 feet (45 m) without the approval of the Engineer.  Longer reaches may be approved if tunnel 
clearances are increased from the minimums shown in order to obtain additional working space around 
the pipe. 

The space between the tunnel supports and the pipe shall be completely backfilled with the materials 
and methods specified herein.  The backfill material shall be forced or packed into all the crevices and 
around all timber sets or steel ribs from the tunnel invert to its crown.  The Contractor shall provide 
whatever wedging or bracing is needed to ensure against pipe movement during placement of backfill. 

Backfill for tunnels in rock shall be limited to pressure concrete or gunite concrete. 
The approval of the use of gunite concrete for backfill is contingent upon the prior backpacking of 

tunnel supports with acceptable materials other than gunite concrete. 
Unless the Plans for tunnels to be constructed in soil require the use of pressure concrete or gunite 

concrete for backfill, the Contractor may use gunite sand for backfill. 
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Gunite sand shall be placed with a pneumatic gun in accordance with the requirements for placing 
gunite concrete except that no portland cement need be added.  The Contractor may add up to 100 
pounds of cement per cubic yard (60 kg of cement per cubic meter) to improve placement stability at its 
option and expense.  In either case, water sufficient to saturate the material and ensure proper packing 
and minimize rebound shall be added to the mixture.  The nozzleperson shall operate in the immediate 
vicinity of the backfill face to ensure compaction and complete filling of voids. 

The Contractor shall submit to the Engineer for approval, at least 30 days prior to backfill operations, a 
proposed mix design and method of placing concrete, including placing equipment.  No pressure concrete 
backfill shall be placed until mix design, placement method, and equipment have been approved.  If the 
approved mix cannot be readily pumped or placed by the Contractor’s placing equipment, additional water 
may be added, provided the water-cement ratio of the approved mix design is not exceeded. 

The pressure concrete shall be placed by methods capable of forcing it into crevices and filling all 
void spaces in the tunnel.  Unless otherwise provided on the Plans, the concrete backfill shall be placed 
under pressure by means of a “slick” line and pneumatic or positive displacement pumps. 

The combined length of the slick line and delivery line shall not exceed the recommendation of the 
manufacturer of the concrete pump or, if no manufacturer’s performance data is available, 150 feet (45 
m).  The discharge end of the slick line shall be rigid conduit with a minimum length of 10 feet (3 m).  It 
shall be kept buried in at least 5 feet (1.5 m) of fresh concrete during concrete placement.  Concrete shall 
be pumped continuously during withdrawal of the slick line to eliminate voids. 

306-3.8  Pressure Grouting of Voids.  Where the Engineer has reasonable doubt that the tunnel 
void spaces are completely filled, the Contractor shall pressure grout such locations as ordered through 
grout pipes to be installed either from the ground surface or from within the conduit.  At least two grout 
holes will be required at each location to permit escape of air.  The location of surface grout pipes may 
be adjusted as may be required, dependent upon traffic requirements on overhead streets. 

Grout for filling voids shall be low pressure grout (less than 10 psi (70 kPa)).  Neat cement grout 
shall be used except that large voids shall be filled with pressure concrete or grout containing sand. 

Grout shall be placed by means of pumps of positive displacement or pneumatic type and capable of 
placing grout at pressures up to 100 psi (700 kPa) unless otherwise approved by the Engineer.  Grout shall be 
placed at pressures which are requisite for the conditions encountered, and will ordinarily be less than 10 psi 
(70 kPa) except in cases where large cave-ins or other adverse conditions may require higher pressures. 

Regardless of the materials or methods of backfilling or filling voids used, the Engineer shall reserve 
the right to require filling of void spaces known to remain by additional grouting.  Such work will be 
deemed to have resulted from the Contractor’s operations and shall be done at its expense. 

306-3.9 Payment.  Unless the Specifications provide for unit prices for individual work items 
included in tunnel work, the lump sum or unit price per linear foot (meter) for tunnel as set forth in the 
Bid shall include full compensation for dewatering, backpacking, maintaining tunnel supports, placing 
tunnel backfill, low pressure grouting, providing access shafts of portals including excavation, backfill 
and replacement of surface or other improvements, furnishing and installing pipe, and doing whatever 
else is appurtenant to tunnel construction within the limits shown on the Plans or in the Specifications.  
Unless otherwise specified, payment for tunnel excavation shall include the excavating of any type of 
material encountered.  High-pressure grouting required by the Engineer, and not resulting from an act or 
failure to act on the part of the Contractor, will be paid for as extra work as provided in 3-2. 

For pipe laid through tunnel access shafts, payment shall be made as provided in 306-1.6. 
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306-4  CAST-IN-PLACE NON REINFORCED CONCRETE PIPE (CIPCP). 
306-4.1  General.  These specifications are for cast-in-place nonreinforced concrete pipe intended to 

be used for gravity and low head drains and irrigation systems. 
a) Trench construction shall conform to 306-1.1.2, and 
b) Where soils encountered are not capable of standing unsupported from the bottom of trench to the top 

of the pipe without sloughing and where soils are saturated or contain water quantities or other 
conditions harmful to the concrete, the Contractor shall install an alternate pipe as directed by the 
Engineer.  The substitution of alternate pipe shall be at no additional expense to the Agency. 

306-4.2 Materials.  Concrete, unless otherwise specified, shall conform to 201-1, Class 560-C-3250 
(Class 330-C-23), except that: 

a) The slump shall be 1 inch (25 mm) minimum and 3 inches (75 mm) maximum and measured 
only after all water has been added.  No water shall be added after the slump test material has 
been sampled, and 

b) Concrete shall not be placed when temperature of the concrete exceeds 90°F (32°C) or is less 
than 50°F (10°C).  The soil adjacent to the trench shall be at a temperature above freezing, and 

c) Batch proportions shall be designed by the Contractor and submitted to the Engineer for written 
approval 7 days in advance of any work. 

306-4.3 Excavation.  Trenches shall be excavated to ensure the pipe is constructed on the alignment 
and to the grades shown on the Plans and Specifications.  The subgrade shall be fine graded to the 
tolerances specified in 306-4.6.5.  No concrete shall be placed unless the trench is within the specified 
grade and alignment tolerances. 

306-4.3.1 Trench Width.  Except for curves and structures, the trench shall not exceed the width of 
the pipe OD plus 2 inches (50 mm) for a height of 1 foot (0.3 m) above the top of the pipe.  The bottom 
of the trench shall be shaped to serve as the outside form of the pipe.  The trench shall provide full, firm, 
and uniform support over the bottom 210 degrees of the pipe, which is referred to as the “trench form”.  
See Plans for curves and structures. 

306-4.3.2 Isolated Rock.  Where isolated rock is encountered within the trench form, it shall be 
removed.  If the rock is too large to be removed by hand, all portions of the rock within 6 inches (150 
mm) of the lower 90 degrees of the trench form shall be removed.  The void shall be refilled with the 
monolithically placed concrete, if approved by the Engineer, prior to construction of the pipe placed or 
backfilled with soil compacted to a minimum relative compaction of 90 percent. 

306-4.3.3 Extensive Rock.  Where extensive rock is encountered, the bottom 90 degrees of soil and 
rock shall be overexcavated to a depth of 6 inches (150 mm) below the trench form and 12 inches (300 
mm) on the remaining portions of the trench forms.  The void shall be refilled with the class of concrete 
used for the CIPCP or with soil compacted to a minimum relative compaction of 90 percent when 
approved by the Engineer. 

306-4.3.4 Soil Moisture.  At the time of concrete placement, all soils to be in contact with cast-in-
place pipe shall be moistened, but shall not contain standing, seeping, or flowing water.  Provisions shall 
be made to dewater the trench so that flowing or standing water is eliminated.  The Contractor may, at its 
sole cost, place a layer of 1 inch (25 mm) maximum size rock 6 inches (150 mm) thick below the trench 
invert to assist in water control. 
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306-4.4  Placement. 
306-4.4.1 General.  Concrete placement shall be in accordance with 303-1.8 except as provided herein.  The 

flowline grade and alignment of the finished pipe shall conform to the tolerances stated in 306-4.6.5. 
306-4.4.2  Concrete Forms.  The concrete shall be placed around the full circumference of the pipe in 

one operation by means of fixed forms and traveling forms.  The internal fixed forms shall be of sufficient 
strength to withstand the vibrating or tamping of concrete.  Inflatable internal forms shall not be used.  The 
internal fixed forms shall be of sufficient strength to prevent deformation during construction of the placed 
concrete.  The concrete shall be vibrated, tamped, or worked with suitable devices until the concrete has been 
consolidated and completely fills the forms. 

306-4.4.3 Pipe Junction.  Where junction structures are to be constructed, the pipe shall be continuous 
through the structure locations.  The pipe shall be cut away to the specified opening prior to the final set of 
concrete.  Alternate methods may be used as approved in writing by the Engineer. 

306-4.4.4 Construction Stoppage.  When placement is stopped for a period of time that initial set is 
likely to occur or 20 minutes, whichever is less, a construction joint shall be made by sloping the end of 
the pipe at approximately 45 degrees and inserting 24 inches (600 mm) long No. 3 (No. 10M) dowels 12 
inches (300 mm) into the center of the pipe wall at approximately 18 inches (450 mm) intervals around 
the pipe circumference.  The total exposed face shall be left in a roughened condition. 

Before placing operations may resume, the concrete placed at the construction stoppage joint shall 
attain sufficient strength to permit an excavation to be made on each side of the joint to form a concrete 
collar.  This collar shall be centered on the joint and have a minimum thickness of one and one-half 
times the pipe wall thickness and a length of 24 inches (600 mm).  The joint shall be cleaned of laitance, 
foreign, and loose materials before resuming concrete placement. 

Before placing operations may resume, the concrete placed at the construction stoppage joint shall 
attain sufficient strength to permit an excavation to be made on each side of the joint to form a concrete 
collar.  This collar shall be centered on the joint and have a minimum thickness of one and one-half 
times the pipe wall thickness and a length of 600 mm (24 inches).  The joint shall be cleaned of laitance, 
foreign, and loose materials before resuming concrete placement. 

306-4.4.5  Form Removal.  Internal fixed forms shall remain in place until the concrete is self-
supporting, after which they may be loosened but shall not be removed for at least 6 hours after 
placement.  As soon as practical thereafter, the forms shall be removed to facilitate inspection and 
prompt repair.  At times of low temperature or other adverse conditions the forms may be kept in place 
for longer periods of time. 

306-4.4.6  Finishing.  The interior of the pipe shall be at least as smooth as a steel trowel finish 
except for the form lap ridges permitted in 306-4.6.4. 

306-4.4.7 Curing.  Immediately after concrete placement, the exposed top portion of the pipe shall be 
cured by placing a polyethylene film at least 0.0015 inch (0.038 mm) thick so as to completely cover the top 
surface.  All openings in the pipe shall be covered with 0.0015 inch (0.038 mm) polyethylene and securely 
fastened for at least 7 days immediately after placement.  At locations where work on the pipe is required, and 
only during the period that such work is actually in progress, shall necessary openings be uncovered. 

306-4.4.8 Repairing.  After the internal fixed forms have been removed, the inside of the pipe shall be 
inspected by the Engineer.  All rock pockets, blisters, voids, or similar defects not extending through the wall and 
less than 2 ft2 (0.18 m2) in area, shall be repaired immediately by removing the defective concrete and replacing it 
with properly bonded and cured mortar or other patching material approved by the Engineer. 
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All rock pockets, blisters, voids, or other defects greater than 2 ft2 (0.18 m2) or which extend through 
the pipe wall shall be repaired by removing the entire pipe for 1 foot (300 mm) on each side beyond the 
limits of the defect. 

Cracks shall not be repaired until the entire backfill is in place.  However, the Contractor may 
remove and replace cracked pipe prior to placement of the entire backfill. 

Subsequent to placement of the entire backfill, the Contractor shall notify the Engineer when the 
pipe is ready for reinspection.  Cracks less than 0.01 inch (0.255 mm) in width or cracks greater than 
0.01 inch (0.255 mm) but less than 12 inches (300 mm) long shall be painted with a cement paste.  
Longitudinal cracks exceeding 0.01 inch (0.255 mm) in width and 12 inches (300 mm) in length must be 
repaired by epoxy pressure grouting provided the total length of cracks for any reach is less than 25 
percent.  If the total length of cracks exceeds 25 percent, the entire reach shall be removed and replaced.  
A reach is any length between two structures. 

Circumferential cracks exceeding 0.01 inch (0.255 mm) in width and 12 inches (300 mm) in length 
shall be repaired by removing at least 1 inch (25 mm) of concrete in width for a depth of at least one-half 
the wall thickness.  After cleaning this area, it shall be filled with properly bonded and cured mortar. 

Alternate repair methods shall be submitted in writing not less than 7 days prior to use for approval 
by the Engineer.  Any repairs performed shall ensure the specified structural strength is not 
compromised and by techniques which have been approved by the Engineer. 

306-4.4.9  Rejection.  Pipe will be rejected for any of the following reasons: 
a) Longitudinal cracks exceeding 0.01 inch (0.255 mm) in width and 12 inches (300 mm) or greater 

in length unless repaired per 306-4.4.8.  If longitudinal cracks occur intermittently in 25 percent 
or more of a reach of pipe, the pipe shall not be repaired and shall be removed and replaced. 

b) Circumferential cracks exceeding 0.01 inch (0.255 mm) in width and 12 inches (300 mm) or 
greater in length unless repaired per 306-4.4.8. 

c) Longitudinal cracks exceeding 1/1000 the internal diameter or a maximum 1/16 inch (1.5 mm) in 
width. 

d) Rock pockets, honeycombing, blisters, voids, or other defects that extend through the pipe wall. 
e) A wall thickness less than the minimum as listed in 306-4.6.3. 
f) A diameter that does not meet the requirements of 306-4.6.2. 
g) Application of any wash coat of cement, grout, or other material prior to reinspection after the 

entire backfill has been placed. 
h) Air bubble voids (bugholes) on the interior surface of the pipe exceeding 1/4 inch (6 mm) in depth 

unless pointed with mortar or other approved material. 
i) Unpaired offsets or indentations, including transverse and longitudinal form offsets exceeding 

those allowed in 306-4.6.4 
j) Deviation or departure from true grade or alignment exceeding that allowed in 306-4.6.5. 
k) Concrete used that has a slump of less than 1 inch (25 mm) or more than 3 inches (75 mm) per 

306-4.2.  Concrete that has had water added after slump and/or cylinder samples have been taken 
or that does not meet the proportioning requirements of 201-1. 

l) Concrete that has core strengths less than that required specifications per 306-4.2. 
m) The pipe does not pass the load test per 306-4.7.4. 
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n) The pipe has been damaged in any manner including but not limited to placing or compacting the 
backfill. 

o) Concrete that was placed when the concrete temperature exceeded 90°F (32°C) or was less than 
50°F (10°C), or when the soil adjacent to the trench was below freezing. 

p) The trench does not provide full, firm, and uniform support over the bottom 210 degrees of the 
pipe or the trench width exceeds the OD per 306-4.6.3 by more than 2 inches (50 mm), except 
when meeting the requirements of 306-4.3.1, 4.3.2, and 4.3.3. 

q) The interior of the pipe is not at least as smooth as a steel trowel finish except for the form lap 
ridges. 

306-4.5  Backfill.  Backfill for cast-in-place pipe shall be considered as starting at the top of the 
trench form and shall conform to 306-1.3.  The method of backfilling shall be subject to the approval of 
the Engineer.  The equipment used in placing the backfill shall not cause damage to the pipe or cause 
loads to be placed on the pipe which are in excess of design loads. 

Backfilling will not be permitted over cast-in-place concrete pipe until the concrete attains the 
strength specified.  The Contractor may place backfill prior to 28 days upon written approval by the 
Engineer provided the required 28-day strength has been attained and verified by a laboratory. 

306-4.6  Dimensions and Tolerances. 
306-4.6.1 General.  The minimum nominal size of cast-in-place pipe shall be 24 inch (600 mm) ID. 
306-4.6.2  Diameter.  The internal diameter of the pipe at any point shall not be less than 99 percent 

nor more than 105 percent of the nominal diameter, and the average of any four measurements of the 
internal diameter made at 45-degree intervals shall not be less than the nominal diameter. 

306-4.6.3  Wall Thickness.  The wall thickness at any point shall not be less than specified on the 
Plans and in no case less than in the following table.  Any length which fails to meet the thickness 
requirements will be rejected.  The grade and alignment shall be controlled so that the wall thickness of 
the pipe is symmetrical. 

 
TABLE 306-4.6.3 (A)  

Internal Diameter 
inches (mm) 

Minimum Wall Thickness 
inches (mm) 

24 and 30 (600 and 750) 3 (76) 
36 (900) 3-1/2 (89) 

42 (1050) 4 (102) 
48 (1200) 5 (127) 
54 (1350) 5-1/2 (140) 
60 (1500) 6 (153) 
66 (1650) 6-1/2 (165) 
72 (1800) 7 (178) 
78 (1950) 7-1/2 (191) 
84 (2100) 8 (203) 
90 (2250) 8-1/2 (216) 
96 (2400) 9 (229) 

108 (2700) 10 (254) 
120 (3000) 12 (305) 
132 (3300) 14 (356) 
144 (3600) 15 (381) 
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For any ID not indicated above, the minimum wall thickness shall be equal to the next size larger pipe.  
Wall thickness will be determined in accordance with 306-4.7.4, or when applicable, with 306-4.7.1. 

306-4.6.4 Offsets and Indentations.  Any offset or indentation, including transverse and longitudinal form 
offsets and construction stoppage joints, shall not exceed 1/4 inch (6 mm) for pipe with specified ID of 42 inches 
(1050 mm) or less, and 3/8 inch (10 mm) for pipe with specified ID over 42 inches (1050 mm) and less than 72 
inches (1800 mm), and 1/2 inch (13 mm) for all pipe diameters equal to or greater than 72 inches (1800 mm). 

Reaches having offsets or indentations in excess of these limits shall be repaired as approved by 
the Engineer. 

306-4.6.5 Grade and Alignment.  Departure from and return to established grade shall not exceed 
3/8 inch per foot (10 mm/m) and maximum departure shall not exceed 1.0 inch (25 mm).  Maximum 
departure from established alignment shall not exceed 2 inches (50 mm) on tangents and 4 inches (100 
mm) on curves.  Departure from and return to established alignment shall not exceed 1/4 inch per foot 
(20 mm/m).  A laser grade control shall be used for all trenches. 

If the departure exceeds the maximum allowed, the work shall be stopped and the necessary 
adjustments made.  The affected portions of the conduit exceeding the above departure shall be removed 
and replaced at the proper grade and alignment. 

306-4.7  Test Requirements. 
306-4.7.1  Sequence of Sampling and Testing.  Sampling and testing shall be performed in the 

sequence described herein.  Tests for portland cement concrete will be taken during concrete placing 
operations in accordance with 201-1.1.4.  If the concrete cylinders do not meet the required 28-day 
strength, cores shall be obtained from the completed pipe.  Cores shall be used to determine thickness 
and compressive strength.  Strength test results shall be verified by a laboratory approved by the 
Engineer.  If the strength of these cores fails to meet the design requirements, the pipe will be rejected. 

The Engineer will determine the number and location of the samples and tests.  The location shall be 
identified by station, and where applicable, the angle from vertical measured clockwise facing up-station. 

306-4.7.2  Thickness.  The Engineer will determine the wall thickness of the pipe as follows: 

a) The thickness at the invert and crown of the pipe will be measured by probing at approximately 25 foot 
(7.5 m) intervals during placement of the concrete.  The probe shall be forced through the concrete to 
make firm contact with the form at the crown and shall be held in a position normal to the surface when 
the measurement is taken.  The invert shall be inspected by removing a small portion and measuring the 
thickness.  The probe shall be 3/8 inch (9.5 mm) round bar, at least 2 inches (50 mm) longer than the 
wall thickness to be measured, rounded on one end with a tee handle on the other. 

b) Thickness at the invert and springline will be measured through holes drilled by the Contractor.  
The holes shall be at least 3/4 inch (19 mm) in diameter and shall be drilled after the removal of 
the forms and within 72 hours of concrete placement. 

Three holes shall be drilled every 50 feet (15 m) at the invert and both springlines and shall be 
located as determined by the Engineer.  The Engineer may require additional holes on curves to 
determine the extent of thin sections. 

After measurement, the Contractor shall fill all holes using Class C mortar per 201-5.  All costs of 
probing, drilling, removing, and repairing shall be borne by the Contractor. 
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306-4.7.3  Concrete Cores. Cores, where required, shall be obtained from pipe and tested in 
accordance ASTM C 42.  The cores shall have a length-to-diameter ratio of not less than one.  The 
diameter of cores shall be at least three times the maximum size of the aggregate used in the concrete, 
except where the wall thickness if such that the length-to-diameter will be less than one, in which case 
the core diameter may be reduced to two and one-half times the maximum aggregate size used. 

There shall be at least four cores taken for each 200 linear feet (60 linear meters), or fraction thereof, of 
pipe.  Cores shall be taken at the following points at stations selected by the Engineer: one through the crown, 
one through the invert, and two in the lower half of the pipe 45 degrees from the vertical.  The Engineer may 
require additional cores at any location.  The Contractor shall patch all core holes in such a manner that the 
patch will be permanent, will not leak, and will have a smooth finish flush with the interior surface of the 
conduit.  All costs of coring, testing, and patching core holes shall be borne by the Contractor. 

306-4.7.4 Load Bearing. Load bearing tests shall be required for every 1,000 feet (300 meters) of 
pipe having the same size and wall thickness, with a minimum of one per size and two per project.  The 
test locations will be specified by the Engineer.  The test shall be performed in the presence of the 
Engineer, and the Contractor shall be responsible for all costs and risks involved.  Failure of the test 
section will be cause for rejection of the conduit represented by the test. 

The method and apparatus requirements for load bearing tests are as follows: 
a) The test shall be performed with only the trench form providing bottom support.  If the pipe has 

been constructed so that more than 210 degrees is in contact with the natural soil, the trench wall 
shall be re-excavated to provide 210 degrees of trench form without altering the existing bedded 
condition of the trench form. 

b) The test length shall be at least 4 feet (1.2 m) and not more than 5 feet (1.5 m).  At the option of 
the Contractor, the test section may be isolated from the completed pipe. 

c) The test load shall be applied by use of a “sand box,” consisting of a frame and bearing plate, in 
such a manner that sand carefully placed in the sand box forms a bearing symmetrically about the 
centerline and over the entire length of the test section.  The width of the bedding shall be 0.7 
times the specified ID of the pipe.  The minimum thickness of the sand shall be 0.25 times the 
specified ID. 

d) The frame and bearing plate shall be sufficiently rigid so that they will distribute the load 
uniformly and will not deform under the loaded condition.  The interior surfaces of the frame 
shall be smooth.  The lower surface of the bearing plate shall be a true plane.  Cloth or plastic 
film shall be attached to the inside of the frame along the lower edges to prevent the loss of sand 
through the gap between the pipe and the frame.  This type of apparatus is described in ACI 
Specification 346. 

e) The frame shall be properly located on the pipe test section and filled with sand.  The sand shall be 
clean and graded so that it will pass a No. 4 (4.75 mm) sieve.  The sand shall be struck off level 
and covered with the bearing plate.  During the test, the bearing plate shall not contact the frame. 

f) The load shall be applied symmetrically on the bearing plate until the total required has been 
attained.  The pipe shall remain loaded until the interior of the pipe has been inspected by the 
Engineer and results have been observed and recorded. 
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g) The applied load, in pounds (newtons), shall equal the test load multiplied by the length of the test 
section, in feet (meters).  The test load shall be calculated as follows: 

U.S.  Standard Measures: 
Test Load = (127.5H + 1.5LL + 5.56T) OD + 34.0(ID)2 

SI Units: 
Test Load = (20030H + 1.5LL + 10.48T) OD + 5340 (ID)2 

Where: 
ID = Specified inside diameter of the pipe in feet (meters). 
T = Specified wall thickness of the pipe in inches (millimeters). 
OD = ID + 2T/12 = Outside diameter of pipe in feet. 
(SI Units: OD = ID + 2T/1000 = Outside diameter of pipe in meters.) 
H = Depth of cover on pipe in feet (meters). 
LL = Live load on pipe in pounds per square foot (kPa). 

 
TABLE 306-4.7.4 (A) 

Depth of Cover 
ft (m) 

Live Load (LL) 
lbs/ft2 (kPa)  

3 (0.9) 489 (23.4) 
4 (1.2) 314 (15.0) 
5 (1.5) 234 (11.2) 
6 (1.8) 182 (8.71) 
7 (2.0) 145 (6.94) 
8 (2.4) 119 (5.70) 
9 (2.7) 120 (5.75) 

10 (3.0) 90 (4.31) 
Over 10 (3.0) N/A 

 
h) The total test load shall be supported by the test section without the development of any additional 

cracking. 
i) After the satisfactory completion of the test, the Contractor shall repair the pipe, resulting from 

isolating the test section, in a manner satisfactory to the Engineer. 

In lieu of using a “sand box” as described above, the Contractor may conduct a wheel load test on a 4 
foot (1.2 m) section of pipe when approved in writing by the Engineer.  The load applied shall be 
determined by the equation in item 7 above applied to a section of pipe.  The total test load shall be 
supported by the test section without the development of any additional cracking. 

306-4.8  Payment.  The contract price paid per linear foot for CIPCP shall include full compensation 
for doing all work involved in constructing the pipeline, including excavation, backfill, testing, repair, 
and replacement as specified or as directed by the Engineer. 

306-5 ABANDONMENT OF CONDUITS AND STRUCTURES.  When sanitary sewer or storm 
drain conduits have been or are to be abandoned and are found to interfere with construction, the 
interfering portion shall be removed and the remaining open portion securely sealed.  Where the greater 
internal dimension of the conduit is 4 feet (1.2 m) or less, the seal shall consist of a wall of concrete not 
less than 6 inches (150 mm) thick or a 8 inch (200 mm) wall of brick and mortar.  For larger openings, 
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details of the seal will be shown on the Plans.  In the case of catch basin connector pipes, the inlet 
opening to the mainline pipe shall also be sealed. 

When a sanitary sewer or storm drain is to be abandoned within specified limits, all structures and 
appurtenances within said limits shall also be abandoned. 

When catch basins or manholes are to be abandoned, the upper portion shall be removed to a depth 
of at least 1 foot (0.3 m) below street subgrade and the conduits connecting to the structure shall be 
sealed as provided herein.  The bottom of such structures shall be perforated or broken to prevent the 
entrapment of water. 

Structures designated on the plans to be removed shall be removed to the full depth of the structure, 
including its foundation.  Voids resulting from abandoned or removed structures shall be filled with 
suitable material compacted to a relative compaction of 90 percent. 

Cover sets, gratings, and other steel components (except reinforcing bars) of removed or abandoned 
structures shall be salvaged.  The Contractor shall contact the owners and, if required, shall deliver to 
and load such material in the owner’s truck at the Work site.  Otherwise, such material shall become the 
property of the Contractor and shall be disposed of by it away from the Work site. 

306-6 REMODELING EXISTING SEWER FACILITIES.  Where the Plans indicate 
construction involving existing sewer facilities, the Contractor shall provide temporary seals, enclosures, 
forced ventilation, or other devices as may be necessary to prevent odor nuisance during construction.  
Sewers shall be open to the atmosphere only for a reasonable time necessary for construction. 

All existing sewer facilities shall be considered potential permit-required confined spaces in 
accordance with 7-10.4.4.  Hazards to which workers may be exposed, include, but are not limited to 
engulfment, hydrogen sulfide gas, explosive/flammable gases, and/or oxygen deficiency.  When 
required, the Contractor shall implement a permit space program in accordance with 7-10.4.4. 

Where a manhole bottom is to be remodeled on an existing sewer, the portion to be remodeled shall be 
removed to a minimum depth of 3 inches (75 mm) to permit construction of new channels and shelves.  Sewage 
in new and remodeled manholes shall be controlled across the manhole in such a manner that sewage does not 
flow over concrete channels until they have cured for 24 hours.  The controls shall prevent backup of sewage 
upstream from the manhole unless otherwise approved by the Engineer. 

Where required by the Plans or Specifications, the Contractor shall submit shop drawings for control 
operations in accordance with 2-5.3. 

306-7  CURB DRAINS.  Drains shall be constructed beneath the sidewalk to connect building drains to 
curb outlets and to serve low areas on adjacent property as shown on the Plans or as directed by the Engineer. 

The drain shall be a 3 inch (75 mm) diameter pipe for a 6 inch (150 mm) curb face, and a 4 inch (100 
mm) diameter pipe for an 8 inch (200 mm) curb face or greater.  The invert of the drain shall be located 
1/2 inch (13 mm) above the gutter flowline.  The drain pipe shall have a minimum 2 inch (50 mm) 
clearance from top of curb and be laid on a straight grade with a minimum slope of 3/8 inch per foot (30 
mm/m) and terminate 1 inch (25 mm) back of the curb face. 

Curb drains may be constructed using pipe materials specified in Section 207 or other pipe materials 
approved by the Engineer.  The pipe shall be suitably joined in accordance with the manufacturer’s 
standard jointing system. 
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306-8  MICROTUNNELING. 
306-8.1  General. 
306-8.1.1  Description.  Microtunneling is an unmanned entry method that uses a remotely operated 

microtunnel boring machine (MTBM) to install pipes underground with minimal surface disruption.  
Microtunneling continuously installs pipe behind a remotely controlled, steerable, laser-guided, full-face 
controlled, articulated MTBM.  The pipe to be installed is connected to and follows the MTBM. 

The length of drive which is possible to achieve is dependent upon the jacking force, pipe material, 
and pipe size. 

The jacking force required is a function of many variables including the soil conditions, depth of the 
pipeline, annular space between the pipe and the soil, lubrication of the pipe, water table location, 
overburden loads, installation time, pipe material, out-of-roundness, diameter, and strength. 

306-8.1.2 Minimum Soil Cover.  The minimum depth of cover to the top of the installed pipe using 
this process shall be one and one-half to three times the outside diameter of the pipe being installed, or 6 
feet (2 m), whichever is greater depending on the soil conditions.  With prior approval of the Engineer, 
the minimum depth of cover may be reduced. 

306-8.1.3 Surface Description.  Unless otherwise noted in the Contract Documents, settlement of 
heave at the ground surface during and after construction shall not exceed 1/2 inch (13 mm) or unless 
specified in the Contract Documents as measured along the centerline of the conduit being installed.  
Zero settlement or heave may be required when specified in the Contract Documents or required by 
applicable permits. 

306-8.1.4  Definitions. 
Annular Space - The void created between the outside diameter of pipe being installed and extreme 

outer limits created by MTBM bore process. 
Earth Pressure Balance - MTBM pressure applied to the cutting face equals the pressure of earth 

against the cutting face. 
Full Face Control  - Complete mechanical support of the excavated face at all times. 
Lubricant- A substance applied between the pipe and soil to minimize friction and to fill the annular space. 
Microtunneling Boring Machine (MTBM) - A remotely controlled, steerable, laser guided microtunnel 

boring machine consisting of an articulated boring machine shield and a rotating cutting head. 
Pipe String - The succession of joined individual pipes being used to advance the excavation equipment. 
Shaft or Pit - A vertical excavation to insert or receive microtunneling equipment and pipe. 
Slurry  - Water mixture, which may contain additives, that is used to transport spoils and counterbalance 

any ground water pressure. 
306-8.1.5  Submittals.  The Contractor shall submit the following items for review and approval by 

the Engineer in accordance with 2-5.3.  The Contractor shall allow 20 working days for review by the 
Engineer.  Approval of the submittal by the Engineer shall be obtained prior to ordering pipe materials 
and/or start of the microtunneling operations. 

a)  Manufacturers’ data sheets and specifications describing in detail the microtunneling system to be 
used. 

b)  Description of similar projects with references on which the proposed system had been 
successfully used by contractor/operator. 
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c)  Description of method to remove and dispose of spoil 
d)  Maximum anticipated jacking loads and supporting calculations. 
e)  Description of methods to control and dispose of groundwater, spoil, temporary shoring, and 

other materials encountered in the maintenance and construction of pits and shafts. 
f)  Shaft dimensions, locations, surface construction profile, depth, method of excavation, shoring, 

bracing, and thrust block design. 
g)  Pipe design data and specifications. 
h)  A description of the grade and alignment control system. 
i)   Intermediate jacking station locations and design. 
j)   Description of lubrication and/or grouting system. 
k) Layout plans and descriptions of operational sequence. 
l)   A detailed plan for monitoring ground surface movement (settlement or heave) due to the 

microtunneling operation.  The plan shall address the method and frequency of survey 
measurement.  At minimum, the plan shall measure the ground movement of all structures, 
roadways, parking lots, and any other areas of concern within 25 feet (8 m) on both sides of all 
microtunneling pipelines at a maximum spacing of 100 feet (30 m) along the pipeline route, or as 
required by the Engineer. 

m)  Contingency plans for approval for the following potential conditions: damage to pipeline structural 
integrity and repair; loss and return to line and grade; and loss of ground. 

n)  Procedures to meet all applicable OSHA requirements.  These procedures shall be submitted for a 
record purpose only and will not be subject to approval by the Engineer.  At a minimum, the 
Contractor shall provide the following: 
1) Protection against soil instability and ground-water inflow. 
2) Safety for shaft access and exit, including ladders, stairs, walkways, and hoists. 
3) Protection against mechanical and hydraulic equipment operations, and for lifting and hoisting 

equipment and material. 
4) Ventilation and lighting. 
5) Monitoring for hazardous gases. 
6)  Protection against flooding and means for emergency evacuation. 
7) Protection of shaft, including traffic barriers, accidental or unauthorized entry, and falling objects. 
8) Emergency protection equipment. 
9)  Safety supervising responsibilities. 

o) Annular space grouting plan if required by Contract Documents. 
306-8.1.6  Subsurface Conditions. 
a) Microtunneling Specified by the Agency.  The Agency will make accessible to the Contractor 

all available subsurface information, if any, which is listed in 2-7 and 306-8.1.6 c).  All 
subsurface investigations deemed necessary by the Contractor to complete the work shall be 
included at no additional cost to the Agency.  Copies of all reports and information obtained by 
the Contractor shall be provided to the Agency. 

b) Microtunneling Requested by the Contractor.  When microtunneling is proposed by the 
Contractor as an alternative to the specified methods of conduit installation, the Contractor shall 
obtain and provide the Agency with the copies of the information and reports listed in 2-7 and 
306-8.1.6 c) at no additional cost to the Agency.  Microtunneling operations must be approved by 
the Agency prior to commencement of work. 
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c) Subsurface Data.  The following subsurface information will affect equipment selection and the 
progress and practicality of microtunneling.  The actual test data required will vary depending 
upon the scope of the project and soil conditions encountered and may include but not be limited 
to the following: 
Particle-size analysis ASTM D 422 
Soil Classification ASTM D 2487 
Plastic limit ASTM D 4318 
Liquid limits ASTM D 4318 
Plasticity index ASTM 4318 
Expansion index ASTM D 4829 
Density ASTM D 1556, D 2037, D 5195, D 4564. 
Water (Moisture) content ASTM D 4959, D 2216 D 5220, D 3017, D 4643 D 4944. 
Shear strength: 

Direct ASTM D 3080 
Triaxial, C.U.  ASTM D 4767 

Unconfined compressive strength ASTM D 2166 
Permeability ASTM D 2434 
Apparent or unconfined soil cohesion. 
Standard penetration test (SPT) ASTM D 1586. 
Water table depth 
Nature of fill material 
Nature of pollutants 
Rock type and color 
Fracture index 
Rock quality designation (RQD) 
Core recovery, TCR. 

All reasonable attempts will be made to collect subsurface test samples within 20 feet (6 m) 
horizontally of the centerline of the proposed conduit location.  Subsurface test samples are to be 
collected to a minimum depth of one pipe diameter below conduit invert.  The test samples should 
typically be collected at 200 ft (60 m) intervals or at manhole locations. 

306-8.1.7  Site Cleanup.  Unless otherwise specified, all existing surface improvements damaged or 
removed as a result of microtunneling operations shall be restored to their original condition. 

306-8.2  Major Components of a Microtunneling System. 

306-8.2.1 MTBM.  The MTBM selected shall be capable of installing the pipe while being 
compatible with the anticipated soil and geotechnical conditions.  The MTBM cutter face shall at all 
times be capable of supporting the full excavated area without the use of ground stabilization and have 
the capability of measuring the earth pressure at the face and setting a calculated earth balancing 
pressure.  The maximum radial annular space shall not exceed 1 inch (25 mm), unless otherwise 
specified in Contract Documents. 

The MTBM shall be capable of controlling shield rotation by means of a bi-directional drive on the 
cutter head or by use of mechanical fins or grippers.  The MTBM shall be mechanically articulated to 
enable remotely controlled steering of the shield.  The MTBM shall control groundwater during 
excavation without the use of external dewatering equipment.  The measuring and balancing of earth and 
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groundwater pressure shall be achieved by use of a slurry or cased auger system.  The system shall be 
capable of incremental adjustments to maintain face stability for the soil conditions encountered. 

306-8.2.2  Jacking Equipment.  The main jacks shall be mounted in a jacking frame and located in 
the jacking shaft The MTBM shall be moved forward by the jacks advancing a successive string of 
connected pipes toward a receiving shaft 

A pipe lubrication system may be used to lower the friction developed on the surface of the pipe during 
jacking with approval of the Engineer.  An approved lubricant, typically betonite or polymers, may be injected 
at the rear of the MTBM or through lubrication ports.  The pipe lubrication system pressure shall be 
continuously monitored, recorded, and controlled to prevent pipe buckling and/or ground heave. 

A thrust block is required to transfer jacking loads into the soil.  The thrust block shall be perpendicular to the 
proposed pipe alignment.  The thrust block shall be designed to support the maximum jacking pressure 
developed by the main jacking system.  Special care shall be taken when securing the pipe guide rails and/or 
jacking frame in the jacking shaft to ensure correctness of the alignment, grade, and stability of the pipe.  If a 
concrete thrust block or treated soil zone is utilized to transfer jacking loads into the soil, the MTBM shall not be 
jacked until the concrete or other materials have attained the required strength. 

When intermediate jacking stations are utilized, the maximum jacking force shall not exceed the 
maximum allowable jacking load of the pipe. 

306-8.2.3  Excavation Controls.  The control equipment shall integrate the method of excavation 
and removal of soil and its simultaneous replacement by a pipe.  As each pipe section is jacked forward, 
the control system shall synchronize spoils removal, excavation, and jacking speeds. 

Operations shall be stopped when they result in pipe damage or any surface disruption.  The 
Contractor shall propose immediate action for review and approval by the Engineer to remedy the 
problem at no additional cost to the Agency. 

306-8.2.4  Automated Spoils Transportation.  The MTBM shall include one of the following: 
a) Slurry System.  The system shall be capable of measuring earth and groundwater pressure and 

making the adjustments required to counter-balance the earth and groundwater pressure to 
prevent loss of slurry or uncontrolled soil and groundwater inflow. 
1) The slurry pressure at the excavation face shall be controlled by use of slurry pumps. 
2) A slurry bypass method shall be included to allow for a change in direction of flow to be made 

and/or isolated. 
3) Provide a separation process, properly sized for the tunnel being constructed, the soil type 

being excavated, and the workspace available at each area.  Separate the spoil from the slurry 
so that slurry may be returned to the cutting face for reuse. 

4) Monitor the composition of the slurry to maintain the slurry density and viscosity limits as 
approved in the submittals. 

b) Cased Auger System.  The system shall monitor and continuously balance the soil and groundwater 
pressure.  The system shall be capable of adjustments required to maintain face stability for the particular 
soil condition to be encountered to prevent loss of soil or uncontrolled groundwater inflow. 
1) Maintain the pressure at the excavation face by controlling the volume of spoil removal with respect to 

the advance rate.  Monitor the speed of the rotation of the auger and the amount of water added. 
2) Submit an evaluation of equipment’s ability to balance earth and water pressure at the face, stability of 

the soils, and the significance of the groundwater present for the Engineer’s review. 
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306-8.2.5 Active Steering Controls.  A remotely controlled steering mechanism shall be provided 
that allows for the operation of the system without the need for personnel to enter the microtunnel. 

The steering information shall be monitored and transmitted to the operation console.  the minimum 
steering information available to the operator on the control console shall include the position of the 
shield relative to the design reference, roll, inclination, attitude, rate of advance, installed length, thrust 
force, and cutter head torque. 

306-8.2.6  Guidance/Monitoring Equipment.  The MTBM display equipment shall continuously 
show and automatically record the position of the shield with respect to the project design line and grade.  
The automated recording system shall include real time information such as earth and ground pressure, 
roll, pitch, attitude, rate of advance, installed length, cutter head torque, jacking loads, slurry pressure, 
slurry flow, and slurry valve positions. 

Line and grade shall be controlled by a guidance system that relates the actual position of the MTBM 
to a design reference (e.g., by a laser beam transmitted from the jacking shaft along the line of the pipe to 
a target mounted in the shield).  The line and grade tolerances of pipe installed shall be ± 1 inch (25 mm) 
on grade and 1-1/2 inches (38 mm) in line between shafts, unless otherwise stated in the Contract 
Documents or approved by the Engineer. 

The rate of return to line and grade shall not exceed 1 inch in 25 feet (1:300), unless otherwise specified. 

306-8.3  Methods.  Prior to pipe installation, the Contractor shall implement the approved plan 
submittals to monitor ground movement. 

306-8.3.1  Intermediate Shafts.  If an intermediate shaft is requested, the Contractor shall obtain a 
written approval from the Engineer.  The intermediate shaft shall not be located in areas prohibited the 
Contract Documents.  The Contractor’s request shall include all necessary permits and approvals, 
minimize public inconvenience and minimize impacting existing facilities. 

306-8.3.2 Annular Space Grouting.  the annular space created by the overcut of the MTBM in 
excess of 3/4 inch (19 mm) shall be filled with an approved material, unless otherwise specified by 
Contract Documents. 

When grouting is specified, pressure-injected grout shall fill voids outside the limits of the 
excavation created by caving or collapse of earth cover over the excavation. 

The Contractor shall furnish and operate suitable equipment for any required grouting operations 
depending on the condition of the application.  The grouting operation shall not damage adjacent utilities 
or other properties.  Grout shall be injected at a pressure that will not distort or imperil any portion of the 
work or existing installations or structures. 

306-8.3.3  Work Hours.  Work hours are not restricted unless stated otherwise in the Contract 
Documents.  Multiple shifts may be used where permitted by the Contact Documents and if noise levels 
do not exceed local ordinances.  Continuous microtunneling will be permitted where: 

a) Expansive soils are encountered; or 
b) The actual jacking forces required approach either the capacity of the jacking system or the 

designed jacking capacity of the pipe. 
306-8.3.4  Construction Zone.  Any microtunneling construction zone in the public right-of-way 

shall be limited to one lane traffic, or the Contractor shall maintain a minimum of one lane of traffic in 
each direction.  The Engineer may specify a larger or smaller zone if circumstances warrant. 
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306-8.3.5  Shafts.  Shafts shall be of a size commensurate with safe working practices and located as 
described in the Contract Documents.  With the written approval of the Engineer, the Contractor may 
relocate shafts to better suit the capabilities of the microtunneling equipment proposed. 

Shaft locations shall, where possible, be kept clear of road intersections and within a single traffic 
lane, in order to minimize disruption to the flow of traffic. 

The design of the shafts shall ensure safe MTBM exit from the driving shaft and entry into the 
receiving shaft The Contractor shall furnish and install equipment to keep the jacking shaft free of 
excess water.  The Contractor shall also provide surface protection during the period of construction to 
ensure that surface runoff does not enter shafts. 

All shafts shall be backfilled per 306-1.3.  All shoring materials, bracing, temporary supports, 
rubbish, and construction materials shall be removed from the jobsite and disposed of. 

306-8.3.6  Installation and Field Testing.  The pipe installation shall be tested in accordance with 306-1.4. 
306-8.4  Payment.  Unless the Specifications provide for unit prices for individual work items 

included in microtunneling work, the lump sum or unit price per lineal foot for microtunneling as set 
forth in the Bid shall include full compensation for grouting and lubricants; providing 
jacking/receiving/recovery shafts including excavation, disposal, dewatering, backfill and replacement of 
surface or other improvements; furnishing and installing pipe, excavating, and disposal of materials 
encountered by installation of the pipe; and all other work appurtenant to microtunneling within the 
limits described in the Contract Documents. 

306-8.5 Pipe Specification.  In general, pipe used for this subsection shall be specifically designed for 
microtunneling by the pipe manufacturer.  The pipe shall be round, smooth, and with flush-jointed outer 
surfaces.  The ends of the pipe shall be perpendicular to the longitudinal axis of the pipe with a maximum 
deviation of no more than 1/16 inch per foot (5 mm/m) of pipe diameter, with a maximum of 1/4 inch (6 
mm), measured with a square and a straight edge across the end of the pipe.  Pipe ends shall be square and 
smooth so that jacking loads are evenly distributed against the pipe end faces without point loads when the 
pipe is jacked.  Pipe used for microtunneling shall be capable of withstanding the jacking forces imposed 
by the process of installation, as well as the final in-place loading conditions.  The driving ends of the pipe 
and intermediate joints shall be protected against damage.  The detailed method proposed to cushion and 
distribute the jacking forces shall be submitted to the Engineer for approval. 

Damaged pipe shall be jacked through to the reception shaft and be removed.  Other methods of repairing the 
damaged conduit may be used, as recommended by the manufacturer and approved by the Engineer. 

The pipe manufacturer’s design jacking loads shall not be exceeded during the installation process.  
The pipe shall be designed to take full account of all temporary installation loads.  The pipe materials 
acceptable for microtunneling will be specified in the Contract Documents. 

The maximum jacking capacity used shall not exceed the allowable jacking capacity of the pipe that 
has a minimum factor of safety of 2.5. 
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SECTION 307 - STREET LIGHTING AND TRAFFIC SIGNAL SYSTEMS 
 
307-1  GENERAL. 
The Work shall consist of furnishing and installing, modifying, or removing one or more street 

lighting and/or traffic signal systems, as shown on the Plans and specified in the Specifications.  The 
Work shall conform to the following codes: 

a) California Administrative Code, Title 8, Chapter 4, Subchapter 5, and 
b) NEC. 
Incidental parts that are not shown on the Plans or specified in the Specifications and are necessary 

to complete the Work, shall be furnished and installed as though such parts were shown on the Plans or 
specified in the Specifications. 

307-1.1  Equipment List and Drawings.  Unless otherwise approved by the Engineer, the 
Contractor shall submit a list of equipment and materials to be installed in accordance with 2-5.3.  The 
list shall include the name of the manufacturer, size, and identifying number of each item.  In addition, 
the Contractor shall, in accordance with 2-5.3, submit detailed drawings and wiring diagrams for the 
electrical equipment to be used. 

If requested by the Engineer, the Contractor shall submit for review samples of the material proposed 
for use.  After review the samples will be returned to the Contractor. 

Upon completion of the Work, the Contractor shall submit one complete set of “as-built” Plans 
showing in detail all construction changes. 

307-1.1.1  Payment.  Payment for furnishing the list of equipment and materials, material samples 
and corrected Plans shall be considered as included in the Contract Unit Price or lump sum price in the Bid for 
the equipment and material required to make the street lighting or traffic signal system fully operational. 

307-2  MAINTENANCE OF EXISTING AND TEMPORARY SYSTEMS. 
The Contractor, during the progress of the Work, shall maintain existing or temporary street lighting 

and traffic signal systems. 
307-3  COORDINATION WITH SERVING UTILITY. 
307-3.1  General.  Safety clearances between new or existing Standards (including luminaires, arms 

or signal heads) and overhead power and communication lines shall conform to the State of California 
Industrial Safety Orders, General Order 95.  Construction in close proximity to high-voltage overhead 
lines shall be performed in accordance with the California Code of Regulations, Title 8 and the latest 
revision of Article 86, State of California High Voltage Electric Safety Orders.  The Contractor shall 
inspect the location of each Standard for safety clearance requirements and notify the Engineer and the 
serving utility, in writing, of the locations where safety clearances are required.  The Contractor shall be 
responsible for the necessary coordination with the serving utility. 

The Contractor shall take the serving utility’s schedule into account in preparing the construction 
schedule.  Requests for safety clearances shall be made at least 21 days in advance of the date the 
Contractor will be working at each location requiring a safety clearance by the serving utility.  If 
required, the Contractor shall make the necessary arrangements with the serving utility to raise their 
overhead facilities in order to provide for required clearances. 

Coordination with the serving utility shall be shown as individual activities on the construction 
schedule specified in 6-1. 
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307-3.2  Payment.  Payment for coordinating with the serving utility and temporary relocation of 
power and communication lines shall be considered as included in the Contract Unit Price or lump sum 
price in the Bid for the equipment and material required to make the systems fully operational. 

307-4  DAMAGED EXISTING OR MODIFIED SYSTEMS. 
307-4.1  General.  Should any damage to an existing or modified system occur, the Contractor shall 

immediately notify the Engineer and arrange for the immediate repair and restoration of service.  The 
Contractor shall commence repairs or replacements within 24 hours of damaging the system or receiving 
approval of the equipment and materials by the Agency, whichever takes longer.  A licensed electrical 
contractor shall make all temporary or permanent repairs.  Electrical safety clearance shall be obtained 
from the serving utility before performing any work on existing energized circuits.  Equipment and 
materials used for repairs shall conform to 209 and be approved by the Agency. 

307-4.1.1  Traffic Detectors.  The Contractor shall replace and restore operation of any damaged 
detector (inductive loop, infrared or other) within 2 working days after the completion of construction on 
the portion of the roadway where the detectors were located. 

Damaged inductive loops shall be replaced and reactivated within 7 calendar days of the construction of 
the surface course of asphalt concrete pavement, PCC pavement, or restoration of permanent pavement. 

307-4.1.2  Payment for Damaged Existing or Modified Systems. 
307-4.1.2.1  Street Lighting Systems.  If the repairs or replacements are not commenced within 24 

hours of damaging the system or receiving approval of the equipment and materials, whichever comes 
last, the Agency may make the repairs or replacements and the cost thereof will be deducted from any 
monies due or that will become due the Contractor. 

307-4.1.2.2  Traffic Signal Systems.  The cost of any immediate repairs, replacements, relocations or 
additional traffic controls that are required as a result of the Contractor’s operations and that are performed by 
the Agency will be deducted from any monies due or that will become due to the Contractor. 

307-4.1.2.3  Payment for Modifications Requested by the Contractor.  Modifications to existing 
street lighting or traffic signal systems that are not shown on the plans, and requested by the Contractor 
shall be made in accordance with 3-1.  Before the Contractor performs any work associated with the 
modifications, a detailed plan showing all proposed modifications shall be submitted to the Engineer for 
review and approval.  The plan shall show the modifications to be made. 

307-5  TEMPORARY STREET LIGHTING AND TRAFFIC SIGNAL SYSTEMS. 
307-5.1  General.  The Contractor shall provide temporary street lighting and/or traffic signal 

systems whenever the existing systems are removed or relocated.  Temporary systems shall be in 
operation prior to the removal or relocation of the existing systems.  Temporary street lighting systems 
shall provide an average illumination and uniformity ratio (avg./min.) that matches or exceeds the 
existing lighting levels utilizing standard roadway lighting optics.  The Contractor shall submit working 
drawings in accordance with 2-5.3.  Construction of the temporary systems shall be shown as an 
individual activity on the construction schedule specified in 6-1. 

Should any damage occur to a temporary system, the Contractor shall immediately notify and arrange 
for repair and restoration of service in accordance with 307-4. 

307-5.2  Temporary Wiring.  Temporary wiring specified herein shall not apply to circuits 
exceeding 150 volts to ground.  Temporary wiring for circuits exceeding 150 volts to ground shall be as 
specified in the Special Provisions. 
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Temporary wiring may utilize either overhead or underground conductors.  Temporary overhead 
traffic circuit runs shall be 28-conductor cable (except service wire). 

Temporary overhead conductors shall be slack-spanned with 20-foot (6 m) minimum overhead clearance 
above thoroughfares and 12-foot (4 m) minimum clearance above sidewalk areas.  Temporary conductors 
may not run on top of the ground or across any sidewalk area unless adequately protected in an electrical 
conduit.  Temporary conductors less than 10 feet (3 m) above ground level must be protected in an electrical 
conduit.  Temporary overhead conductors shall be multi-conductor cable or single conductors, securely tied or 
taped at intervals not to exceed 5 feet (2 m).  No spare conductors are required. 

Splices within 10 feet (3 m) above ground level shall be enclosed in metal junction boxes.  Splices 
made at ground level shall also be enclosed in pull boxes.  All splices shall be made in accordance with 
307-13.3.  All circuits shall be grounded in accordance with 307-13.4. 

307-5.3 Temporary Standards, Signals, Luminaries and Lamps.  Temporary Standards shall be 
installed adjacent to existing Standards.  Combination poles that allow mounting of both street lighting 
luminaries and traffic signal heads shall not be utilized for temporary Standards. 

For street lighting systems, the mounting height shall be a minimum of 30 feet (9 m).  The lamp size 
shall be 200 watts.  Luminaries shall be cutoff with a type 3 distribution pattern. 

Temporary traffic signal heads shall provide a minimum of 2 clearly visible signal faces, for each 
phase, for traffic from each direction.  One signal face shall be adjacent to the left side of the traveled 
way and the other signal face shall be adjacent to the right side of the traveled way.  Temporary mast 
arms shall be installed as necessary.  Additional signal faces and their location will be determined by the 
Engineer and paid for in accordance with 3-3. 

Temporary traffic signals shall be securely mounted approximately 10 feet (3 m) high, on wood 
poles, platform standards, or semi-permanent structures.  Mast arms, where required, shall provide a 
minimum clearance of 17 feet (5 m) from the traveled way to the bottom of the traffic signal head.  
Primary and mast arm traffic signals shall have backplates.  Mast arm traffic signals and arrow 
indications shall be 12- inch (300 mm) in size and other signals shall be 8-inch (200 mm) in size. 

Traffic signal shutdown periods shall be as specified in the Special Provisions.  Preliminary work 
associated with the shutdown shall be performed prior to the actual shutdown in order to minimize the 
amount of time necessary for the completion of the Work. 

Shutdowns, flashing operations, and turn-ons shall be requested at least 24 hours in advance and will 
be overseen or performed by the Engineer. 

307-5.4  Payment.  Payment for furnishing and installing temporary systems complete and in place 
shall be considered as included in the Contract Unit Price or lump sum price in the Bid for the work that 
required a temporary system. 

307-6  ORDERING MATERIALS. 
The Contractor shall submit a letter to the Engineer stating that the Contractor-furnished street 

lighting and/or traffic signal materials have been ordered.  The letter shall contain the names and 
addresses of the suppliers and the estimated delivery dates.  The letter shall be submitted to the Engineer 
within 5 working days after acceptance of the submittal for materials specified in 2-5.3. 

307-7  EXCAVATION AND BACKFILL. 
307-7.1  General.  Excavation required for the installation of conduit, foundations, and other 

equipment shall be performed in such a manner as to cause the least possible damage to the streets, 
sidewalks, and other existing improvements.  Excavation shall not be performed until just prior to 
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installation of equipment.  Material generated from excavations shall be placed in a location that will 
cause the least obstruction to surface drainage and vehicular and pedestrian traffic. 

Excavations that are required in concrete sidewalk, cuts and joints shall conform to 300-1.3. 
At the end of each working day and at other times when construction operations are suspended, 

equipment, material, and debris shall be removed from that portion of the right of way open for vehicular 
and pedestrian traffic.  Barricades shall be erected at excavations not backfilled or finished to final grade. 

Excavations that are required shall be kept backfilled and maintained in a smooth and well-drained 
condition until permanent repairs are completed.  Excavations, including those resulting from removal of 
existing equipment as specified on the Plans, shall be backfilled, compacted, and the surface restored to 
match existing improvements in conformance with 7-9, 306-1.3.4, and 306-1.5. 

307-7.2  Trenches.  Trenches shall not be excavated wider than necessary for the proper installation 
of the conduit.  Trenches for conduit shall be 4 inches (100 mm) wide.  Trenching is not permitted 
through portland cement concrete improvements, such as bus pads, spandrels and cross gutters.  When 
encountered, galvanized rigid steel conduit shall be jacked, or rigid non-metallic conduit shall be bored 
beneath the improvements. 

307-7.3  Payment.  Payment for excavation and backfill of trenches shall be considered as included 
in the Contract Unit Price or lump sum price in the Bid for the work that required excavation, and 
backfill of trenches. 

307-8  FOUNDATIONS, FOUNDATION CAPS AND SLABS. 
307-8.1  General.  Work shall conform to the lines, elevations and grades as shown on the Plans or 

established by the Engineer.  Construction of concrete foundations, caps and slabs construction shall 
conform to 303-1, 303-5, and 305-1.3.  Forms shall be constructed in accordance with 303-1.3, and 
removed in accordance with 303-1.4. 

307-8.2  Foundations.  Foundations shall be constructed in a single placement of portland cement 
concrete of the class specified in 201-1.1.2.  The bottom of the foundations shall rest securely on firm, 
unyielding soil.  When firm, unyielding soil cannot be obtained at the depth shown on the Plans, or 
Standard Plans, or where the foundation cannot be constructed to the dimensions shown on the Plans or 
Standard Plans due to obstructions, the foundation shall be constructed as directed by the Engineer and 
paid for in accordance with 3-3. 

Foundations shall cure for 24 hours before erecting Standards and 72 hours before erecting mast arms.  
Pile foundations shall cure for 48 hours before erecting Standards and 7 days before erecting mast arms. 

Foundations constructed within the sidewalk or parkway shall pose no hazard to pedestrian traffic.  
The above-ground portion of a foundation, if any, and/or anchor bolts, conduits etc.  shall be protected 
with protection devices (i.e.  cones, delineators, barricades etc.) approved by the Engineer.  The 
Contractor shall connect the protection devices to the foundation.  Protection devices shall protect 
pedestrians from the above ground portion of the foundation, and/or exposed anchor bolts, conduit, etc.  
Access meeting ADA requirements shall be provided adjacent to the foundations.  Protection devices 
shall remain and be maintained in place until the related equipment is installed on the foundation. 

307-8.3  Foundation Caps.  Foundation caps shall be the same color, finish, and material as the 
adjacent sidewalk, and be a minimum of 3 inches (75 mm) thick or unless otherwise specified in the 
Special Provisions.  Foundation caps shall be placed after the Standard is set in its final position.  The 
longitudinal grade shall be the same as the grade for the top of the existing curb.  If there is no curb, the 
longitudinal grade will be established by the Engineer. 
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The transverse grade shall be established as follows: 
a)  Existing curb and no sidewalk - by sloping upward from the top of the back face of curb at the 

rate of 1/4 inch/foot (20 mm/m). 
b)  Existing curb and sidewalk – by straight grade from the top of the back face of curb to the top of 

the near edge of sidewalk, and shall join all around in full-width sidewalk or sidewalk 
constructed adjacent to the curb. 

c)  Service road parkways – by a straight line between the top of the back face of one curb to the top 
of the back face of the other curb. 

d)  If the lateral grade of the existing parkway exceeds a slope of ± 1 inch/foot (80 mm/m), the 
Contractor shall construct retaining curbs and sidewalk as directed by Engineer.  Retaining curbs 
not shown on the Plans will be considered as Extra Work per 3-3. 

307-8.4  Concrete Slabs.  Wherever the edge of a concrete foundation extends within 18 inches (450 
mm) of any existing concrete improvement, a concrete slab with a minimum thickness of 3 inches (75 
mm) or as specified in the Special Provisions shall be extended to meet the existing improvement. 

307-8.5  Measurement.  Foundations shall be measured by the lump sum or by the cubic yard (m3) 
for each type and size. 

307-8.6  Payment.  Payment for foundations, including protection devices, bolt circles, 
reinforcement and foundation cap, shall be at the Contract Unit Price or lump sum price in the Bid for 
each size and type.  Payment for concrete slabs shall conform to 303-5.9. 

307-9  ANCHOR BOLTS, NUTS, AND WASHERS. 
307-9.1  General.  Anchor bolts, nuts, and washers, including those required for the relocation of 

existing standards , shall be furnished by the Contractor.  Anchor bolts, nuts and washers shall be of the 
type and size shown on the Plans or Standard Plans and shall conform to 209-3.2. 

307-9.2  Payment.  Payment for furnishing and installing anchor bolts, nuts and washers shall be 
considered as included in the Contract Unit Price or lump sum price in the Bid for foundations or for the 
work that required the anchor bolts, nuts or washers. 

307-10    STANDARDS, PEDESTALS AND MAST ARMS. 
307-10.1  General.  Street lighting, and traffic signal Standards, pedestals for cabinets, mast arms 

and other similar equipment furnished shall be as shown on the Plans and/or Standard Plans and 
conform to 209. 

Plumbing of standards shall be accomplished by adjusting the nuts on the anchor bolts before the 
foundation cap is placed.  Shims or other similar devices for plumbing or raking shall not be used. 

If base covers or foundation caps are not used, anchor bolts shall be cut 1/4 inch (6 mm) above the 
nuts.  If anchor bolts are cut, the cut surfaces shall be repaired in accordance with 210-3.5. 

Holes left in the shafts of existing standards, due to removal of equipment, shall be repaired as follows: 
a)  Steel shafts – by welding a suitable disc, grinding smooth, and painting as specified in 210-3. 
b)  Concrete shafts – by grouting to match the existing texture and color. 
307-10.2  Mast Arms.  Mast arms for Standards shall conform to the dimensions shown on the Plans 

or Standard Plans and 209-3.4.  The joint between a Standard and a mast arm shall be rain-tight. 
307-10.3  Measurement.  Standards and/or mast arms or pedestals shall be measured by each type and size. 
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307-10.4  Payment.  Payment for Standards and/or mast arms or pedestals shall be at the Contract 
Unit Price or lump sum price in the Bid for each size and type. 

307-11  PULL BOXES. 
307-11.1  General.  Pull boxes, covers, and extensions shall be of the type, size, and details shown 

on the Plans or Standard Plans, or as specified in the Special Provisions, and shall conform to 209-3.7. 
Covers for pull boxes shall be marked as shown on the Plans, or Standard Plans or as specified in the 

Special Provisions.  Where the surrounding sidewalk surface is composed of a special material (terrazzo, 
pavers etc.), pull box covers shall be made of matching material unless otherwise shown on the Plans or 
specified in the Special Provisions. 

Pull boxes shall be installed at the locations shown on the Plans.  If not shown, they shall be 
approximately equally spaced, but not further apart than: 

a)  300 feet (90 m)  for traffic signal interconnect, 
b)  200 feet (60 m)  for street lighting systems, and 
c)  600 feet (180 m) apart for fiber optic cable systems. 
Pull boxes shall be placed: 
a)  Adjacent to standards with a 3 feet (900 mm) clearance from the side of the foundation unless 

otherwise directed by the Engineer. 
b)  A minimum of 5-feet (1500 mm) from the top of the “X” dimension of driveways and access 

ramps.  Pull boxes shall not be installed in any part of a driveway, curb ramp area or other 
traveled way unless otherwise specified in the Special Provisions. 

c)  At least 6 inches (150 mm) from any substructure or back of curb unless otherwise approved by 
the Engineer.  Pull boxes shall be installed with the long side parallel to the curb unless 
otherwise approved by the Engineer. 

The bottom of the pull box shall rest firmly on a 12-inch (300 mm)-thick bed of 1 inch (25 mm) 
crushed rock conforming to 200-1.2, extending 6 inches (150 mm) beyond the outside edges of the pull 
box.  The grade for the top of pull box shall be established as specified in 307- 8.3. 

Where ballasts or transformers are installed in a pull box, a pull box extension shall be used. 
The Contractor may, at its own expense and subject to the approval of the Engineer, install additional 

pull boxes to facilitate the Work. 
307-11.2  Measurement.  Pull boxes shall be measured by each type. 
307-11.3  Payment.  Payment for pull box shall be at the Contract Unit Price or lump sum price in 

the Bid for each type. 
307-12  CONDUIT. 
307-12.1 General.  Conduit shall conform to 209-3.5 and shall be of the type and size indicated on 

the Plans, or as specified in the Special Provisions.  If so specified in the Special Provisions, galvanized 
pipe or rigid non-metallic conduit may be substituted for galvanized electrical conduit.  Conduit shall be 
installed by trenching, jacking or directional boring methods as specified in the Special Provisions. 

Conduit shall be placed, bored or jacked, to a depth of not less than 30 inches (750 mm) nor more 
than 60 inches (1500 mm) below the flowline grade.  Conduit placed behind a curb shall not be less than 
14 inches (350 mm) nor more than 36 inches (900 mm) below the top of curb.  Conduit placed under 
railroad tracks shall not be less than 36 inches (900 mm) nor more than 60 inches (1500 mm) below 
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bottom of the ties, unless otherwise required by the jurisdictional railroad.  Conduit shall be placed 
directly behind the curb if approved by the Engineer.  If there are obstructions such as foundations, pull 
boxes, water meter vaults, etc., the conduit may be placed further behind the curb.  In no case shall the 
conduit be placed more than 36 inches (910 mm) behind the curb unless otherwise approved by the 
Engineer.  Conduit may be laid on top of the existing pavement within curbed medians being constructed 
on top of said pavement. 

Pavement shall not be disturbed without permission from the Engineer, except at potholes to expose 
utility lines in accordance with 5-1.  Jacking or drilling pits shall be kept 2 feet (600 mm) clear of the 
edge of any type of pavement unless otherwise approved by the Engineer.  Excessive use of water, such 
that the pavement may become undermined, or softened, will not be permitted. 

Jacking pits adjacent to railroad tracks shall be constructed not less than 25 feet (7.6 m) from the 
centerline of track.  When a jacking pit or open trench is left overnight, it shall be covered with steel 
plates as specified in the Special Provisions. 

Conduit laid in an open trench shall not be covered nor shall any trench or inspection hole be 
backfilled until the Engineer has approved the installation. 

Detector, telephone interconnect, or street lighting conduit shall be 1-inch (25 mm) nominal size 
unless otherwise specified in the Special Provisions.  Direct interconnect, utility service, inductive loop 
detector or traffic signal conduit shall be 2-inch (50 mm) nominal size unless otherwise specified in the 
Special Provisions.  The Contractor may use conduit of a larger size than that shown or specified, 
provided the larger size is used for the entire length of the run.  Reducing couplings shall not be used.  If 
the Contractor chooses to use a larger size conduit it shall be at no additional cost to the Agency. 

Conduit entering a pull box shall enter not less than: 
a)  5 inches (125 mm) below the top of the box, 
b)  2 inches (50 mm) above the bottom of the box. 

Conduit shall terminate within 2 to 4 inches (50 to 100 mm) inside the box wall.  The prolongation of the 
conduit shall pass through the top of the pull box.  Conduits shall enter from the direction of the run. 

Spare conduit stubs from foundations shall extend a minimum of 6 inches (150 mm) from the face 
and a minimum of 14 inches (360 mm) below the top of foundation and shall be capped on each end. 

The ends of the conduit, whether shop or field cut, shall be reamed to remove burrs and rough edges.  
Cuts shall be made so that the ends will come together for the full circumference thereof.  Slip joints or 
running threads shall not be used for coupling conduit.  Threads shall be treated with the approved joint 
compound specified in the Special Provisions before fittings are placed thereon. 

Conduit installed on the surface of poles or structures or other exposed locations or in concrete 
structures and foundations shall be unpainted, except that exposed conduit installed on a painted 
structure shall be painted the same color as the structure.  Conduit runs on the surface of structures shall 
be secured with galvanized malleable iron clamps spaced not more than 5 feet (1500 mm) apart. 

A No.12 AWG pull wire, or a tape or rope conforming to 209-3.6 shall be installed in all complete 
conduit runs that are to receive future conductors.  A minimum of 2 feet (600 mm) of pull wire, tape or 
rope shall be secured and extended beyond each end of the conduit run. 

Conduit ends shall be capped until the pulling of conductors is started.  The conduit shall be blown 
clean with compressed air prior to installing conductors.  In the presence of the Engineer, the Contractor 
may be required to pass a proper size-testing mandrel through the conduit.  Existing conduit that is being 
incorporated into a new or modified system shall be cleaned with a mandrel or cylindrical wire brush and 
blown clean with compressed air. 
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A minimum of 1-foot (300 mm) length of continuous oakum or other sealant as specified in the 
Special Provisions shall be securely packed into all uncapped conduit ends.  Oakum, if used, shall be 
string oakum that is tar or oil saturated to be water resistant.  The oakum or sealant shall be packed into 
the uncapped conduit immediately after the installation of conductors in the conduit.  The oakum or 
sealant shall be packed around the conductors in such a manner that no visible gaps remain between the 
conductors and conduit, and with sufficient care to avoid damage to conductors, bushings or conduit. 

Conduit terminated without a pull box shall be capped and identified by chipping the standard “‡” at 
a minimum of 3 inches (75 mm) in height on the curb or as specified in the Special Provisions. 

Conduit abandoned in place shall be terminated a minimum of 1-foot (300 mm) below finished grade. 
307-12.2  Rigid Metallic Conduit.  Rigid metallic conduit shall conform to 209-3.5.2. 
Expansion fittings, as detailed on the Plans and/or specified in the Special Provisions, shall be 

installed where the conduit crosses an expansion joint in a structure.  Each expansion fitting shall be 
provided with a No. 8 AWG copper bonding jumper. 

Rigid metallic conduit shall be bent without crimping or flattening and shall have a radius of not less 
than 6 times the inside diameter of the conduit. 

Rigid metallic conduit fittings shall be galvanized steel unless otherwise specified in the Special 
Provisions.  Couplings shall be securely tightened to provide an electrical and mechanical connection 
throughout the entire length of the conduit run.  When a standard coupling cannot be used, a UL or ETL 
listed threaded union coupling approved by the Engineer shall be used. 

When rigid metallic conduit is capped and the caps are removed, the ends of the conduit shall be 
provided with conduit bushings.  Caps and bushings may be manufactured of metal or plastic, threaded 
or push-on as specified in the Special Provisions. 

307-12.3  Galvanized Pipe.  Galvanized pipe used as conduit shall conform to 209-3.5.3.  Should 
“necking” occur when any length of pipe is installed, the length of pipe where the “necking” occurred 
shall be removed. 

Couplings shall have a uniform thread which ensures that the ends of the pipe to be joined are in full 
surface contact when the couplings are in place.  Couplings with tapered threads shall not be used. 

307-12.4  Rigid Non-Metallic Conduit.  Rigid non-metallic conduit shall conform to 209-3.5.4.  
Rigid non-metallic conduit shall only be installed in underground locations.  A separate No. 8 AWG, 
solid bare ground wire and a pull rope or tape conforming to 209-3.7 shall be inside at the time of 
installation.  A pull box shall be installed whenever an underground conduit changes from a metallic 
type to a non-metallic type.  The Contractor shall pull a mandrel, approved by the Engineer, through all 
rigid non-metallic conduit. 

307-12.5  Measurement.  Measurement of conduit shall be the horizontal plane distance plus the 
minimum depth to grade by the foot (meter). 

307-12.6  Payment. 
Payment for conduit shall be at the Contract Unit Price or lump sum price in the Bid for each size 

and type of conduit. 
307-12.7  Abandonment of Conduit.  Conduit that is to be abandoned in place shall have all wires 

or cable removed.  The conduit shall then be removed to a minimum depth of 1 foot (300 mm) below the 
surface and have both ends crimped or capped. 

307-12.7.1  Payment.  Payment for abandoning conduit in place shall be considered as include in the price 
the Contract Unit Price or lump sum price in the Bid for the Work that required the conduit to be abandoned. 
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307-13  WIRES, CONDUCTORS AND CABLES. 
307-13.1  General.  Wires, conductors and cables shall conform to 209-4.2 for street lighting 

systems and 209-5.3 for traffic signal systems.  Conductors shall be run in conduit except when they are 
inside Standards, pedestals or for overhead and temporary installations unless otherwise specified in the 
Special Provisions.  Temporary wiring shall conform to 307-5.2. 

Where low-voltage conductors are run in Standards containing high-voltage conductors, either the 
low-voltage or the high-voltage conductors shall be encased in flexible or rigid metallic conduit to a 
point where the two types of conductors are no longer in the same raceway. 

Conductors/cables shall be pulled by hand.  Winches or other power-actuated pulling equipment 
shall not be used.  Only lubricants specified in the Special Provisions or approved by the Engineer shall 
be used in pulling conductors/cables in conduit. 

A total of 2 feet (600 mm) of slack shall be left at each Standard, and within each pull box sufficient 
slack shall be left to extend 18 inches (450 mm) above the top of the pull box. 

Small, permanent identification bands shall be marked as specified in 209-4.2, 209-5.3 or herein.  
The bands shall be securely attached to conductors in pull boxes and near the termination of each 
conductor.  Where circuit and phase are clearly indicated by conductor insulation, bands need not be 
used.  Permanent identification bands shall be embossed, 6 mil (150 µm), oil-resistant polyvinyl chloride 
tape with pressure-sensitive backing.  Tape shall be of a type such that symbols contrast with the 
background color. 

307-13.2  Splices.  Splices shall conform to the details shown on the Plans unless otherwise 
specified in the Special Provisions.  Splices shall only be made in pull boxes and Standard bases.  
Splices shall be capable of operation under continuous submersion in water.  Multi-conductor cables 
shall be spliced and insulated to provide a watertight joint and to prevent absorption of moisture by the 
cable.  Where more than 1 conductor enters the sleeve of a ballast installed in a pull box, the insulation 
and taping shall be applied between the conductors in such a manner as to provide a watertight joint. 

Splice insulation shall conform to 209-3.8 unless otherwise specified in the Special Provisions and 
shall be applied to a thickness equal to, and well-lapped over, the original insulation. 

Wire/conductor insulation shall be well-penciled, trimmed to a conical shape, and roughened before 
applying the splice insulation.  Tape shall be applied to a thickness equal to, and well-lapped over, the 
original insulation. 

When 3 or more conductors are to be enclosed within a single splice using heat-shrink tubing, mastic 
shall be placed around each conductor prior to being placed inside the heat-shrink tubing.  The mastic 
shall be of the type recommended by the manufacturer of the heat-shrink tubing. 

After contraction, the ends and seams of heat-shrink tubing shall be painted with an electrical 
insulating coating recommended by the manufacturer.  Heat-shrink tubing shall not be heated with an 
open flame.  A heating device designed for the purpose is required. 

The Contractor may, at the Contractor’s option, use either of the following splice insulation methods: 
a)  A minimum of 2 thicknesses of electrical insulating pad shall be used.  Pads shall be applied to 

the splice in conformance with the manufacturer’s recommendations, 
b)  Heat-shrink tubing conforming to 209-3.8.3. 
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Conductors shall be joined together by connectors conforming to 209-4.3, unless otherwise specified 
in the Special Provisions or approved by the Engineer.  Connectors and terminals used with aluminum 
utility power service conductors shall be aluminum and shall be greased with an inhibitor as specified in 
the Special Provisions or approved by the Engineer. 

307-13.3  Payment.  Payment for wire, conductor or cable and splicing wire, conductor or cable 
shall be considered as included in the Contract Unit Price or lump sum price in the Bid for conduit. 

307-13.4  Bonding and Grounding.  Metallic cable sheaths, metal pull box covers, metallic 
conduit, equipment grounding conductors, ballast and transformer cases, service equipment, sign 
switches, anchor bolts, and metal standards that form a continuous system shall be effectively grounded 
with materials conforming to 209-3.9. 

At service points, grounding of metallic conduit, service equipment, and neutral conductors shall 
conform to the applicable code and the requirements of the serving utility, except that grounding 
electrode conductors shall be No.6 AWG solid copper wire or larger. 

Each multiple service disconnect location shall be grounded.  Ground electrodes shall be installed in 
accordance with the provisions of the Code and the materials utilized shall conform to 209-3.9.  The 
service equipment shall be bonded to the ground electrode by use of a ground clamp or exothermic weld 
and No. 6 AWG or larger solid copper wire enclosed in a size 16 or larger diameter conduit. 

For equipment grounding purposes in rigid non-metallic conduit, a No. 6 AWG solid copper wire 
shall be run continuously in circuits used for series street lighting, and a No. 8 AWG minimum solid 
copper wire shall be run continuously in all other street lighting and traffic signal circuits.  The bonding 
wire size shall be increased to match the circuit breaker size, unless otherwise shown on the Plans or as 
specified in the Special Provisions.  Whenever rigid non-metallic conduit is to be installed for future 
conductors, the solid copper wire may be omitted.  Equipment bonding and grounding conductors are 
not required in conduit which contain only loop lead-in cable or signal interconnect cable or both. 

Bonding of Standards shall be accomplished by means of a No. 8 AWG bonding wire attached from 
a grounding bushing to a foundation bolt or a 3/16 inch (4 mm), or larger, brass or bronze bolt installed 
in the lower portion of the Standard.  The bonding jumper in Standards with handholes and traffic signal 
pull box lid covers shall be attached by a 3/16 inch (4 mm) or larger brass bolt and shall be run to the 
conduit or bonding wire in the adjacent pull box.  Standards without handholes shall be bonded by a 
jumper attached to each anchor bolt, and shall be run to the conduit or bonding wire in the adjacent pull 
box.  The grounding jumper shall be visible after the cap has been placed on the foundation. 

Bonding of metallic conduit in metal pull boxes shall be by means of locknuts, 1 inside and 1 outside 
of the pull box. 

Bonding of metallic conduit in nonmetallic pull boxes shall be by means of copper strap or 
galvanized grounding bushing and bonding jumpers conforming to 209-3.9. 

For series circuits, the metallic conduit or bonding conductor system shall be securely grounded at 
intervals not to exceed 500 feet (150 m) by one of the following: 

a)  galvanized pipe conforming to 209-3.9 driven to a depth of 8 feet (2 m) having its upper end not 
more than 3 inches (75 mm) above the conduit; or, 

b)  copper-coated steel rod conforming to 209-3.9, driven to a depth of 8 feet (2 m); or, 
c)  metal water service pipe on the street side of the meter, with the approval of the owner.  The 

water pipe shall be thoroughly scraped and cleaned prior to connection. 
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For multiple circuits, the metallic conduit or bonding conductor system shall be grounded at the 
service points. 

On wood poles, all equipment mounted less than 8 feet (2 m) above the ground surface shall be grounded. 
307-13.4.1  Payment.  Payment for furnishing and installing equipment for bonding and grounding circuits 

shall be considered as included in the Contract Unit Price or lump sum price in the Bid for conduit. 
307-14  SERVICES. 
307-14.1  General.  Before any work is begun, the Contractor shall obtain daily circuit clearance 

from the serving utility. 
The Contractor shall furnish and install all material and equipment necessary to complete the 

electrical connection between the terminating point of the serving utility and the electrical system, as 
shown on the Plans.  Electrical service installation and materials shall conform to the requirements of the 
serving utility and 209-3.10.  Installation of service equipment shall be scheduled so as to enable the 
serving utility to complete its work in advance of the completion of the Work. 

Upon the Contractor’s written request, the Engineer will arrange with the serving utility to complete 
service connections for permanent installations.  The Agency will pay all costs and fees required by the 
serving utility for the service connections for permanent installations unless otherwise specified in the 
Special Provisions. 

307-14.2  Services on Utility-Owned Poles.  When service equipment is to be installed on a utility-
owned pole, the Contractor shall furnish and install conduit, conductors and other necessary material to 
complete the installation of the service.  The position of the riser and equipment will be determined by 
the serving utility unless otherwise shown on the Plans or specified in the Special Provisions. 

Each service shall be provided with an in-line fuse holder on each non-grounded service conductor, 
except the neutral conductor.  The in-line fuse holder shall conform to 209-4.3.2. 

307-14.3  Services in Vaults.  The Contractor shall contact the serving utility to determine the 
location of stub outs for vault service points. 

Thirty feet (9 m) of slack in each conductor entering a vault shall be provided for the serving utility 
to “rack” the conductor on the walls of the vault. 

In the service pull box, the Contractor shall furnish and install 2 disconnect splices for each circuit.  
Disconnect splices shall conform to 209-4.3.1.  Disconnect splices shall be installed so that the 2 service 
wires may be connected together. 

307-14.4  Measurement.  Services shall be measured by each unit. 
307-14.5  Payment.  Payment for connection between the “service point” and the nearest pull box 

will be paid at the Contract Unit Price or lump sum price in the Bid for each service point. 
Where the “service point” is indeterminate or shown on the Plans as an “approximate location” or 

“service point not yet established”, payment for the connection between the “service point”, when 
established, and the nearest pull box shown on the Plans will be paid for as Extra Work in accordance 
with 3-3. 

307-15  CIRCUIT BREAKERS. 
307-15.1  General.  Circuit breakers conforming to 209-3.11 shall be constructed at the locations 

shown on the Plans.  Circuit breakers used as service disconnect equipment shall be enclosed in a 
NEMA raintight enclosure with a dead-front panel and hasp with a 7/16 inch (11 mm) hole for a 
padlock.  The padlock will be furnished by the Agency. 
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307-15.2  Payment.  Payment for circuit breakers shall be considered as included the Contract Unit 
Price or lump sum price in the Bid for the equipment requiring circuit breakers. 

307-16  STREET LIGHTING CONSTRUCTION. 
307-16.1  General.  Street lighting materials shall conform to 209-3 and 209-4. 
307-16.2  Pull Box Covers.  Pull box covers shall conform to 209-3.7 and be inscribed “STREET 

LIGHTING HIGH VOLTAGE.” 
307-16.3  Conduit.  Conduit shall conform to 307-12.  Conduit terminating in street lighting 

Standards shall not be transposed.  Conduit shall terminate as near the door of the Standard as possible 
with the end of the conduit below, but within 1 inch (25 mm) of the lower edge of the door.  The 
prolongation of the conduit shall pass through the door opening. 

307-16.4  Wiring/Conductors.  Single conductors shall be used for all circuits.  Conductors shall be 
copper of the gauge and color specified in 209-4.2 unless otherwise specified in the Special Provisions. 

For series-circuit conductor splices, sufficient synthetic oil-resistant rubber tape, conforming to the 
requirements of ASTM D 119, shall be applied over the conductor to fill all voids before placing the 
vinyl chloride tape specified in 209-3.8.2.  The splice shall then be well covered with a coating of 
insulating material specified in the Special Provisions. 

For multiple circuits, a fused disconnect splice connectors conforming to 209-4.3 unless otherwise 
specified in the Special Provisions shall be installed in each ungrounded conductor between the line and 
the ballast.  The connector shall be installed in the base of the luminaire standard or in an adjacent pull 
box and be readily accessible. 

307-16.5  Fused Splice Connectors.  Fused splice connectors shall conform to 209-4.3.2. 
In the pull box adjacent to each Standard, a fused disconnect splice connector shall be installed on 

each ungrounded conductor between the line and the ballast.  The connector shall be readily accessible in 
the pull box regardless of whether the ballast is remote or integral with the luminaire. 

Terminals shall be rigidly crimped, using a tool of the type recommended by the manufacturer of the 
fused splice connector, onto the line conductors and the conductors to the ballasts.  Terminals shall be 
insulated, waterproof and conform to the splice connector manufacturer’s recommendations. 

Fused splice connectors shall not be used in series circuits. 
307-16.6  Terminal Blocks.  Terminal blocks shall conform to 209-4.3.3 unless otherwise specified in the 

Special Provisions.  Barrier type terminal blocks rated for 40A minimum shall be provided in each service 
equipment enclosure.  Field conductors shall be terminated using crimped, insulated loop connectors. 

307-16.7  Services.  Services shall conform to 307-14.  For series street lighting systems served from 
overhead circuits, a switch of 5,000-volt rating shall be connected to control each circuit.  The switch 
shall be enclosed in a NEMA Type 3R, 18-inch x 24-inch x 6-inch (450 mm x 600 mm x 150 mm) 
terminal box.  The terminal box shall be fitted with a cover permanently inscribed “DANGER – HIGH 
VOLTAGE.” The cover shall be attached to the box to form a raintight plate and shall require tools for 
removal.  The terminal box shall be installed not less than 10 feet (3 m) above the ground. 

307-16.8  Luminaries. 
307-16.8.1  General.  Luminaries shall conform to 209-4.4 unless otherwise specified in the 

Special Provisions. 
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307-16.8.2  Lamp Size and Identification.  Lamps shall conform to 209-4.6 unless otherwise 
specified in the Special Provisions. 

Each lamp shall be identified with a tape target conforming to 209-4.6.1.  Targets shall be affixed to 
the underside of the horizontal luminaire or on the body facing oncoming traffic for upright luminaries. 

Existing targets shall be removed and disposed of or covered as specified in the Special Provisions. 
307-16.8.3  Lamp Ballasts.  A Certificate of Compliance conforming to 4-1.5 shall be submitted 

by the Contractor with each lot of integral ballast luminaries and with each lot of ballasts designed for 
use outside of luminaries.  The certificate shall state that the lot of ballasts conform, in every respect, 
to 209-4.5, the lamp-ballast specifications of the lamp manufacturer or the Special Provisions. 

309-16.8.4  Photoelectric Units.  Photoelectric electric units shall be installed as shown on the Plans 
or as specified in the Special Provisions.  Photoelectric electric units shall conform to 209-4.7 unless 
otherwise specified in the Special Provisions. 

307-16.8.4  Measurement.  Luminaires shall be measured by each type and size. 
307-16.8.6  Payment.  Payment for luminaires, including ballasts and photoelectric units, shall be at 

the Contract Unit Price or lump sum price in the Bid for each size and type of luminaire. 
307-17  TRAFFIC SIGNAL CONSTRUCTION. 
307-17.1  General.  Traffic signal materials shall conform to 209-3 and 209-5. 
307-17.2  Controllers  
307-17.2.1  General.  Controllers, cabinets and auxiliary equipment shall conform to 209-5.4 and 

the Standard Plans.  The Contractor shall supply the controller, cabinet and all auxiliary equipment 
required to provide a complete functioning controller unless otherwise specified in the Special 
Provisions. 

307-17.2.2  Controller Cabinet Wiring Diagrams.  A wiring diagram for field modifications to the 
existing controller cabinet including, but not limited to, the installation of sensor units, switch packs, etc.  shall 
be submitted to the Engineer at least 10 working days prior to performing work in the controller cabinet. 

Controller cabinet documentation, labeling, and placards shall be corrected/updated to reflect any 
changes made within the controller cabinet that are the result of all current and past modifications. 

Prior to acceptance of the Work, the Contractor shall furnish five sets of traffic signal controller 
cabinet schematic wiring diagrams conforming to the phase designations shown on the Plans for the 
intersection.  The diagrams shall show the location of the installation and shall list all equipment 
installed in each cabinet.  In addition, for each signal installation, the Contractor shall furnish an 
intersection sketch showing Standards, detectors, and phasing.  One copy of the controller cabinet 
diagram and the intersection and phase diagram, as reviewed by the Engineer, shall be placed in a heavy-
duty plastic envelope and attached to the inside of the door of each controller cabinet. 

307-17.2.3  Controller Cabinet Wiring.  Wiring shall conform to 209-5.4.2 unless otherwise 
specified in the Special Provisions. 

307-17.2.4  Service Checks.  Service checks shall be performed by the Contractor.  The Contractor 
shall measure the service voltage at the live AC terminal before the main circuit breaker in the controller 
assembly.  If the voltage is less than 110 volts, the Contractor shall notify the Engineer.  A resistance 
measurement shall also be made between the service neutral terminal and the chassis ground terminal.  If 
the resistance is more than 4 ohms, the Contractor shall notify the Engineer.  The Engineer will notify 
the serving utility to rectify the problem. 
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307-17.2.5  Measurement.  Controllers shall be measured by each type and size. 
307-17.2.6  Payment.  Payment for controllers shall be at the Contract Unit Price or lump sum price 

in the Bid for each size and type of controller. 
307-17.3  Pull Box Covers.  Pull box covers to be installed in traffic signal systems, or combined 

traffic signal and multiple circuit street lighting systems conforming to 209-4.2.3, shall conform to 209-
3.7 and be inscribed “TRAFFIC SIGNALS.” Pull box covers for underground service points, where both 
traffic signals and street lighting jointly occupy the same box, shall be inscribed “TS-SL.” 

307-17.4  Conduit.  Conduit shall conform to 209-3.5 and 307-12.  Conduit terminating in traffic 
signal standards shall extend vertically 1 inch (25mm) above the foundation cap and be centered within 
the bolt circle.  Traffic signal conduits shall be separated from street lighting conduits. 

Rigid non-metallic conduit shall be installed in open trenches, except in the vicinity of pullboxes 
where it may be bored in, pre-drilled, augured or through air blown holes. 

307-17.5  Wiring, Conductors and Cable. 
307-17.5.1  General.  Multi-conductor cable shall be used for all circuits in lieu of individual 

conductors.  Multi-conductor cable shall be as shown on the Plans and conform to 209-5.3 and 307-13 
unless otherwise specified in the Special Provisions.  Wires shall be solid copper of the gauge shown in 
Table 209-5.3.1(A), on the Plans, or as otherwise specified in the Special Provisions. 

The neutral for pedestrian push-button circuits shall be separate from the signal light circuit neutral. 
Interconnect conductors shall be continuous from controller to controller unless splices are approved 

by the Engineer.  Splices shall be made only in pull boxes. 
Where telephone circuits are installed adjacent to other electrical circuits, the telephone conductors 

shall be encased in UL approved metallic conduit conforming to 209-3.5.2. 
Multi-conductor cable entering controller cabinets shall be neatly arranged, secured, and tagged.  

Each cable shall be identified in all controller cabinets by a plastic tag 1/2 inch x 2 inches (13 mm x 50 
mm) in size, stamped with the cable run identification characters in 1/4 inch (6 mm) letters and secured 
to the conductor with 2 nylon tie-wrap devices. 

Each multi-conductor cable shall be identified in all communication cabinets by an aluminum tag, 1 
inch x 4 inches (25 mm x 100 mm) in size, stamped with the cable run identification characters in 1/2 
inch (13 mm) letters and secured to the cable with 2 nylon tie-wrap devices. 

Whenever new conductors are to be installed in a conduit with existing individual conductors  
(service wire excepted), all individual conductors shall be removed and replaced with multi-conductor 
cable.  A 28-conductor cable conforming to 209- 5.3.2.6 shall be installed in new cross street runs unless 
otherwise shown on the Plans. 

Stranded conductors shall be terminated with approved terminal lugs. 
307-17.5.2  Conductor Splicing and Termination. 
Field spliced solid wires shall be twisted together and secured using vinyl, water-tight, spring-

tensioned, silicone-filled, direct-burial wire connectors as specified in the Special Provisions.  The 
Contractor shall provide a minimum of 3 feet (1 m) of slack.  The slack shall be neatly coiled in a 
clockwise direction within each pullbox.  Splice insulation shall conform to 209-3.8. 

Stranded conductors shall be terminated with a terminal connector as specified in the Special Provisions.  
Stranded conductors shall be properly compressed for minimum resistance at the attachment.   
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Where optimum operation of circuits requires minimum resistance, the connections and/or terminals 
shall be soldered. 

307-17.5.3  Ground Rods.  Ground rods shall conform to 209-3.9.  Copper ground rods shall be 
installed in controller foundations and service pull boxes unless otherwise directed by the Engineer. 

307-17.5.4  Interconnect. 
307-17.5.4.1  Direct Wire/Conductor.  Conductors shall conform to 209-5.3.3.1 unless otherwise 

specified in the Special Provisions.  Conductors shall be continuous from the controller, unless splices 
are specifically approved by the Engineer.  Splices, where approved, shall be soldered and shall be 
secured using vinyl, water-tight, spring tensioned, silicone filled, direct burial wire connectors, unless 
otherwise specified in the Special Provisions.  A minimum of 3 feet (1 m) of slack shall be provided at 
each splice and 7 feet (2 m) at each controller cabinet.  Spliced conductors shall be insulated with heat-
shrink tubing of the appropriate size and overlap the conductor insulation at least 19/32 inch (15 mm).  
The overall cable splice shall be covered with hear-shrink tubing with at least 1- 9/16 inches (40 mm) of 
overlap of the cable jacket.  Heat-shrink tubing shall conform to 209-3.8.3. 

307-17.5.4.2  Filled Telephone Cable.  Filled telephone cable shall conform to 209-5.3.3.2 unless 
otherwise specified in the Special Provisions.  Cable splices shall be made at communication or controller 
cabinets or other splice points specified in the Special Provisions.  Splices shall conform to 209-3.8. 

307-17.5.4.3  Identification.  Each cable shall be identified in the communication cabinet by an 
aluminum or plastic tag 1 inch x 4 inches (25 mm x 100 mm) in size, stamped with the cable run 
identification characters in 1/2 inch (13 mm) letters and secured to the cable with 2 nylon tie-wrap devices. 

Each cable shall be identified in all controller cabinets or other specified splice points by a plastic tag 
1/2 inch x 2 inches (13 mm x 50 mm) in size, stamped with the cable run identification characters in 1/4 
inch (6 mm) letters and secured to the cable with 2 nylon tie-wrap devices. 

307-17.5.5  Fiber Optic Cable. 
307-17.5.5.1  General.  Fiber optic cable shall conform to 209-5.3.4 unless otherwise specified in 

the Special Provisions. 
307-17.5.5.2  Installation.  Fiber optic cable installation and handing procedures shall conform to 

the manufacturer’s recommendations. 
In pullboxes with outside dimensions of 22 inches x 34 inches (550 mm x 850 mm), there shall be 10 

feet (3 m) minimum of additional looped cable.  In splice cabinets and vaults, there shall be 100 feet (30 
m) minimum of additional looped cable for each cable entering or leaving the splice cabinet or vault. 

307-17.5.5.3  Splicing of Fiber Optic Cable.  Splicing shall be performed by the fusion technique.  
Cables shall be prepared and spliced in accordance with the cable manufacturer’s recommendations.  
Completed splices shall be protected by either heat shrinkable tubing conforming to 209-3.8.3, or metal 
protective sleeves unless otherwise specified in the Special Provisions. 

Completed splices shall be enclosed in re-enterable splice enclosures that seal to form a moisture 
resistant enclosure.  The splice case or enclosure shall contain a removable splice organizer or crib that 
shall secure the individual fibers and protect the splices.  The splice organizer or crib shall be attached to 
the steel strength members in the fiber optic cable and shall be bonded to a ground stud on the exterior of 
the splice case or enclosure.  There shall be adequate space inside the enclosure to hold at least 3 feet (1 
m) of cable.  Splice enclosures shall be as specified in the Special Provisions.  Fiber optic cable shall 
only be spliced at the locations shown on the Plans or specified in the Special Provisions. 
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307-17.6  Signal Heads. 
307-17.6.1  General.  Signal heads shall conform to 209-5.5. 
New vehicle signal heads installed at any individual intersection shall be of the same style and from 

the same manufacturer, except for programmed visibility heads. 
Mast arm and arrow indications shall be a minimum of 12 inches (300 mm).  Other signal 

indications shall be 8 inches (200 mm). 
Backplates, conforming to 209-5.5.10, shall be installed unless otherwise shown the Plans or 

specified in the Special Provisions.  Pedestrian heads shall be equipped with a glare reduction device 
conforming to 209-5.6.2.6 unless otherwise specified in the Special Provisions. 

Signal heads shall not be installed at any intersection until all other signal equipment, including the 
controller, is in place and ready for operation , except that signal heads may be mounted if the faces are 
turned away from traffic or are covered as specified in the Special Provisions. 

Signal heads shall be located and aimed as shown on the Plans or as directed by the Engineer.  Mounting and 
location on Standards shall be as shown on the Plans or as specified in the Special Provisions. 

307-17.6.2  Signal Head Mountings.  Fittings for signal head mountings shall conform to 209-5.7.  
Assemblies shall be installed plumb or level, as applicable, be symmetrically arranged, and securely 
tightened.  Top horizontal members shall be approximately 12 inches (300 mm) in length.  Construction 
shall be such that all conductors are concealed within standards or pipe assemblies. 

Unless otherwise shown on the Plans or specified in the Special Provisions, heads shall be installed 
with terminal compartment mountings.  For top mounting of a one-way head and mast arm mountings, a 
slip-fitter without a terminal compartment shall be used.  Clamp-type mounting may be used for 
installation of heads on existing concrete standards if inserts for terminal compartment mountings have 
not been provided.  The terminal compartment shall be mounted on the Standard on the side away from 
traffic and parallel with the prolongation of the nearest curb face. 

307-17.6.3  Visors.  Visors shall conform to 209-5.5.8.  Vehicle signal indications at signalized 
intersections shall be provided with removable beveled or long visors if shown on the Plans, and shall 
conform to the Standard Plans. 

307-17.6.4  Directional Louvers.  Directional louvers shall conform to 209-5.5.9.  Where shown on the 
Plans or Standard Plans, louvers shall be furnished and installed in the visors of the signal head sections. 

307-17.6.5  Measurement.  Signal heads shall be measured by each type and size. 
307-17.6.6  Payment.  Payment for each signal head shall be the Contract Unit Price or lump sum 

price in the Bid for each type and size. 
307-17.7  Vehicle Detectors. 
307-17.7.1  General.  Vehicle detectors shall conform to 209-5.8.  Vehicle detectors shall be of the 

type or types shown on the Plans or specified in the Special Provisions.  The location of each detector 
shall be as shown on the Plans or as specified in the Special Provisions. 

307-17.7.2  Sensor Units.  Sensor units shall conform to 209-5.8 unless otherwise specified in the 
Special Provisions.  A minimum of 1 sensor unit shall be provided for each approach for each separately 
controlled phase of operation unless otherwise specified in the Special Provisions.  Sensor units shall be 
housed in the controller cabinet unless otherwise specified in the Special Provisions. 
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307-17.7.3  Inductive Loop Detectors. 
307-17.7.3.1  General.  Inductive loop detectors shall conform to 209-5.8.2 and the Standard Plans 

unless otherwise specified in the Special Provisions.  Inductive loop detectors shall be installed at the 
locations shown on the Plans.  Unless otherwise specified, each loop shall consist of 3 turns of 
conductor. 

The Contractor shall install and activate inductive loop detectors within 14 days of the activation of 
the controller. 

307-17.7.3.2  Installation Details.  Each loop shall be installed entirely within one continuous type 
of paving material.  Slots 1/4 inch (6 mm) minimum in width shall be cut in the pavement, washed or 
blown clean, and thoroughly dried before installation.  Triangular corner cutoffs, 18 inch (450 mm) long 
on 2 adjacent sides shall be provided on all loops.  Residue resulting from slot cutting operations shall 
not be permitted to flow across lanes occupied by traffic.  Residue shall be removed from the pavement 
surface by vacuuming or other methods approved by the Engineer. 

Installation shall conform to the following: 
a)  Two leads for each loop shall be installed as a pair, twisted at a rate of 3600 per foot (300 mm) in 

a common saw slot.  Inductive loop detector leads may share a common saw slot with leads from 
other loops.  However, inductive loop detector leads shall not cross any loops and shall not be 
installed within 20 inches (500 mm) of any other loop. 

b)  Lead-in cable shall consist of No.12 AWG-THW [45 mil (1 mm)] twisted pair and be continuous 
from the pull box where connections are made to the loops to the cabinet containing the sensor 
units for inductive loop detectors. 

c)  Continuity and insulation resistance tests shall be performed after installation on both inductive 
detector loops and lead-in cables, as specified in 307-13.  Measurements shall be made using the 
conduit system as ground and with the shield (if any) of the lead-in grounded. 

Unless otherwise specified in the Special Provisions, loops shall be wound in a clockwise direction.  
The input (or start) wire shall be tagged with an odd number, the output (or finish) wire with the next 
higher even number.  A plastic tag 1/2 inch (13 mm) by 2 inches (50 mm) shall be wrapped around each 
loop pair to identify each pair by timing phase and number of individual conductors. 

Where circuits are to be spliced, each splice shall be crimped and soldered with resin core solder.  
Splices shall be taped and sealed with an Agency-approved electrical waterproofing compound 
conforming to 209-5.8.2.4 unless otherwise specified in the Special Provisions.  Acid core solder or acid 
paste shall not be used. 

Loop conductors shall be installed without splices and shall terminate in the pull box shown on the Plans.  
In addition to the requirements for splices in detector circuits, the open end of the cable jackets or tubing shall 
be sealed in a manner similar to the splicing requirements.  Loops shall be joined in the pull box in a 
combination of series and parallel so that optimum sensitivity is obtained at the sensor unit.  Final splices 
between loops and lead-in cable shall not be made until the operation of the loops under actual traffic 
conditions is approved by the Engineer.  Loop conductors for each direction of travel, for the same phase of a 
traffic signal system, and in the same pull box, shall be spliced to a detector lead-in cable. 

Loop conductors for inductive loop detector traffic signal and traffic monitoring installations shall be 
identified and banded, in pairs, by lane, in the pull box adjacent to the loops.  The pull box shall be near 
the termination of the conductor in the controller or traffic monitoring station cabinet.  Bands shall 
conform to 209-5.3. 
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Loop conductors for traffic monitoring shall terminate in a pull box or terminal strip in the traffic 
monitor station cabinet when a cabinet of that type is installed. 

Inductive loop detector lead-in cable shall extend from the pull box adjacent to the loop detector to a 
sensor unit mounted in the controller cabinet.  Inductive loop detector lead-in cable from the pullbox to 
the controller cabinet shall have 4 conductors (consisting of 2 twisted pairs).  Detector lead-in cable 
connections and/or terminations shall be soldered. 

After the loops have been installed in the slots cut in the pavement, the slots shall be filled with 
sealant to within 1/8 inch (3 mm) of the pavement surface.  The sealant shall be a minimum of 1 inch (25 
mm) above the top conductor in the saw cut.  Before setting, surplus sealant shall be removed from the 
adjacent road surface without the use of solvents. 

If specified in the Special Provisions, the loops shall be installed prior to placing the asphalt concrete 
surface course.  The loops shall be installed, as shown on the Plans, in the compacted layer of asphalt 
concrete pavement immediately below the asphalt concrete surface course.  Installation details shall be 
as shown on the Plans, except the sealant shall fill the slot flush to the surface. 

307-17.7.3.3  Sealants.  Sealants shall conform to 209-5.8.2.4.  Hot-melt rubberized asphalt sealant 
shall be melted in a jacketed, double boiler type melting unit.  Temperature of the heat transfer medium 
shall not exceed the flash point of the sealant or 475o F (240o C), whichever is less. 

Sealants shall be applied with a pressure-feed applicator or pour pot.  Sealants shall be applied when 
the pavement surface temperature is greater that 40o F (4o C). 

307-17.7.4  Magnetometer Detectors.  Magnetometer detectors shall be as shown on the Plans or 
specified in the Special Provisions.  Magnetometer detectors that are to be installed in a particular 
intersection shall be of the same make and type. 

Where an existing system is being modified and existing magnetometer detectors are to remain in use, new 
detection equipment shall be of the same make and type as the existing, or an Agency-approved alternate. 

A separate channel shall be provided for each lane.  Separate control units shall be provided for 
each approach. 

A separate cable shall be provided for each magnetometer sensing element placed in the pavement.  
The cable shall be run continuously (without splices) to the lead-in cable. 

Slots, 1/4 inch (6 mm) minimum in width by 1 inch (25 mm) minimum in depth, shall be cut in the 
pavement between the sensing element holes and the nearest pull box for lead-in conductor cables.  Slots 
and holes cut in the pavement shall be blown clean and dried before installing lead-in conductor cables 
and sensing elements. 

Sensing elements shall be placed in vertically cut holes in the roadway at locations shown on the 
Plans.  Each hole shall be of a diameter large enough to accept the type of sensing element used, with 
adequate space for the lead-in conductor cable.  Holes shall be cut to a depth sufficient to provide 
mounting depth of the sensing element recommended by the manufacturer.  Sensing elements shall be 
placed in the bottom of the holes in a vertical position.  Holes shall be filled with clean, dry sand to 
approximately 3 inches (75 mm) below the pavement surface. 

Epoxy sealant for the slots and holes shall conform to 307-17.7.3.2, except the top 3 inches (75mm) 
of the holes shall be filled with epoxy sealant conforming to 209-5.8.2.4. 
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307-17.7.5  Magnetic Detectors.  Magnetic detectors shall conform to 209-5.8.3 and be located as 
shown on the Plans or specified in the Special Provisions.  Magnetic detectors shall consist of: 

a)  a sensing element or group of sensing elements installed in the roadway as shown on the Plans 
        or specified in the Special Provisions, 
b)  a lead-in cable, and 
c)  an amplifier with integral power supply installed in a controller cabinet. 
Magnetic detector sensing elements and amplifiers to be installed at any single intersection or any 

traffic count station shall be of the same manufacturer and type. 
Magnetic detector sensing elements shall be installed within conduit conforming to 307-7.12 unless 

otherwise specified in the Special Provisions.  The conduit shall extend across the full-width of the 
traveled way (pull box to pull box) as shown on the Plans.  The bottom of the conduit shall be placed 12 
inches (300 mm) below the top of the pavement. 

307-17.7.6  Measurement.  Detectors complete and in-place shall be measured by each type. 
307-17.7.7  Payment.  Payment for constructing each detector shall be the Contract Unit Price or 

lump sum price in the Bid for each type. 
307-17.7.8  Removing or Abandoning Existing Pressure-Sensitive Detectors.  When a foundation 

for a pressure-sensitive vehicle detector is to be removed, the trench left by removing the detector frame 
and foundation shall be backfilled and resurfaced in accordance with 306-1.2.1 unless otherwise 
specified in the Special Provisions. 

When a foundation for a pressure-sensitive vehicle detector is to be abandoned in place, the top of 
the foundation, anchor bolts, frame and conduits shall be removed to a depth of not less than 6 inches 
(150 mm) below the surface of existing pavement.  The resulting trench shall be backfilled and 
resurfaced in accordance with 306-1.2.1 and 306-1.5 respectively, unless otherwise specified in the 
Special Provisions. 

307-17.8  Pedestrian Signals. 
307-17.8.1  General.  The Contractor shall provide one visible operating pedestrian head at all times for each 

direction of each signalized crosswalk while modifying the pedestrian head.  Non-functioning pedestrian heads at 
a signalized crosswalk shall be covered as specified in the Special Provisions.  Pedestrian signal heads shall 
conform to 209-5.6 or be as specified in the Special Provisions and be installed as shown on the Plans. 

307-17.8.2  Pedestrian Push Buttons.  Where shown on the Plans, pedestrian push button 
assemblies conforming to 209-5.9 and signs shown on the Plans or specified in the Special Provisions 
shall be furnished and installed.  Pedestrian push button assemblies shall be equipped as shown on the 
Plans or specified in the Special Provisions.  Pedestrian push button assemblies and signs shall be 
installed on the crosswalk side of the Standard or pedestal unless otherwise shown on the Plans.  Arrows 
on push button signs shall point in the same direction as the corresponding crosswalk. 

Where a pedestrian push button is attached to a pedestal, the housing shall be shaped to fit the 
curvature of the pedestal and secured to provide a rigid installation.  Saddles shall be provided to make a 
neat fit when required.  Where a pedestrian push button is mounted on the top of a pedestal, the housing 
shall be provided with a slip-fitter fitting and the screws required to secure it rigidly to the pedestal. 

307-17.8.3  Measurement.  Pedestrian signals and push buttons shall be measured by each type. 
307-17.8.4  Payment.  Payment for pedestrian signals and push buttons shall be at the Contract Unit 

Price or lump sum price in the Bid for each type. 
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307-17.9 Controller Slabs.  In unpaved areas, a 4-inch (100 mm)- thick portland cement concrete 
slab shall be constructed in front of each controller cabinet.  The slab shall extend the full width of the 
cabinet foundation and extend out 3 feet (1 m) from the face of the foundation. 

307-18 TESTING. 
Prior to acceptance of the Work, the Contractor shall perform the following tests on all electrical 

circuits, in the presence of the Engineer: 
a)  Continuity.  Each circuit shall be tested for continuity. 
b)  Ground.  Each circuit shall be tested for unintentional ground. 
c)  Megger.  A megger test at 500 volts DC shall be performed on each circuit between the circuit 

and a ground.  The insulation resistance shall be not less than 10 megohms on all circuits, except 
for inductive loop detector circuits which shall have an insulation resistance value of not less 
than 100 megohms. 

d)  Functional.  A functional test shall be performed which shows that the system functions as 
specified The test shall not commence until approval is received from the Engineer. 

The functional test for each new or modified electrical system shall consist of not less than 5 days of 
continuous, satisfactory operation.  If unsatisfactory performance of the system develops, the condition 
shall be corrected and the test shall be repeated until the 5 days of continuous satisfactory operation are 
obtained.  Functional tests shall not start nor turn-ons be made on a Friday, or on the day preceding a 
legal holiday.  Shutdown caused by factors beyond the Contractor’s control shall not constitute 
discontinuity of the functional test. 

Any material revealed by these tests to be faulty in any part of the installation shall be replaced or corrected 
by the Contractor at its expense in a manner approved by the Engineer, and the same test shall be repeated. 

307-18.1  Payment.  No separate payment will be made for testing.   
307-19  PAINTING AND GALVANIZING.  New equipment to be painted or galvanized shall be 

as shown on the Plans or specified in the Special Provisions.  Painted or galvanized equipment that has 
been relocated shall be repainted or galvanized as shown on the Plans or specified in the Special 
Provisions.  Paint or galvanizing material shall conform to 210.  Painting shall conform to 310. 

Paint shall be applied evenly and smoothly by either hand brushing or spray methods as specified in the 
Special Provisions.  Spraying shall not be done at the Work site.  The use of brushes for the application of paint 
shall be required when paint spraying does not result in a finish conforming to the Specifications. 

307-19.1  Payment.  Full compensation for painting or galvanizing shall be considered as included 
in the Contract Unit Price or lump sum price in the Bid for each item that requires painting. 

307-20  SALVAGE.  Unless otherwise specified in the Special Provisions, wires/conductors, 
Standards, pedestals, , electrical equipment, and foundations that are not identified to be salvaged shall 
become the property of the Contractor and shall be removed from the Work site.  Any salvage value 
shall be reflected in the Bid. 

Care shall be exercised in removing equipment to be salvaged so that it will remain in the condition 
existing prior to its removal. 
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SECTION 308 - LANDSCAPE AND IRRIGATION INSTALLATION 
 

308  CROSS REFERENCE 
Landscape and Irrigation..............................................212 

 
308-1 GENERAL.  This section shall govern the preparation, planting, and irrigation system 

construction for landscape areas required by the Plans or Specifications. 
Existing utilities and improvements not designated for removal shall be protected in place.  

Removals shall be performed in accordance with applicable provisions of 300-1.3. 
Unless otherwise provided, walls, curbs, planter boxes, walks, irrigation systems, and similar 

improvements required by the Plans or Specifications shall be constructed following rough grading and 
before landscaping. 

All work on the irrigation system, including hydrostatic and coverage tests, preliminary operational 
tests of the automatic control system, and the backfill and densification of trenches, and other 
excavations shall be performed after topsoil work and before planting. 

308-2  EARTHWORK AND TOPSOIL PLACEMENT. 
308-2.1  General.  Earthwork and topsoil placement shall include excavation and backfill for the 

irrigation system and the preparation for and the spreading, densification, cultivation, and raking of 
topsoil, including fertilization and conditioning. 

Planting holes and backfill shall be in accordance with 308-4. 

Preliminary rough grading and related work to prepare areas for landscaping work to within 0.1 foot 
(30 mm) of finish grade, or to subgrade for Class A or Class B topsoil, shall be completed in accordance 
with Section 300. 

308-2.2  Trench Excavation and Backfill.  Trenches and other excavations shall be sized to 
accommodate the irrigation system components, conduit, and other required facilities.  Additional space 
shall be provided to assure proper installation and access for inspection. 

Unless otherwise specified, the minimum depth of cover over pipelines and conduit shall be as follows: 

a) Electrical conduit – 24 inches (600 mm) (36 inches (900 mm) under roadways). 

b) Waterlines continuously pressurized – 24 inches (600 mm) (36 inches (900 mm) under roadways). 

c) Lateral sprinkler lines – 12 inches (300 mm). 

The bottom of trenches shall be true to grade and free of protruding stones, roots, or other matter which 
would prevent proper bedding of pipe or other facilities.  Bedding of the pipe shall conform to 308-5.2. 

Trenches and excavations shall be backfilled so that the specified thickness of topsoil is restored to 
the upper part of the trench.  Backfill shall be flooded in accordance with 306-1.3.3. 

308-2.3  Topsoil Preparation and Conditioning. 

308-2.3.1 General.  The type and thickness of topsoil shall be shown on the Plans, or if not shown, 
shall be Class A, 6 inches (150 mm) thick.  Planting areas shall be free of weeds and other extraneous 
materials to a depth of 12 inches (300 mm) below finish grade before topsoil work. 
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Soil shall not be worked when it is so wet or so dry as to cause excessive compaction or the forming 
of hard clods or dust. 

The existing soil below subgrade for Class A topsoil shall be scarified to a depth of 6 inches (150 
mm) prior to spreading topsoil. 

Class C topsoil shall be scarified and cultivated to a finely divided condition to a depth of 8 inches 
(200 mm) minimum below finish grade.  During this operation, all stones over 1 inch (25 mm) in 
greatest dimension shall be removed. 

308-2.3.2  Fertilizing and Conditioning Procedures.  The planting area shall be brought to finish 
grade before spreading the fertilizers or conditioning materials specified. 

Fertilizing and conditioning materials shall be mechanically spread at a uniform rate.  The quantities 
of materials necessary for the planting area shall be at the site and shall be verified by delivery tickets 
furnished to the Engineer before spreading. 

After spreading, the fertilizing and conditioning materials shall be uniformly cultivated into the 
upper 6 inches (150 mm) of soil by suitable equipment operated in at least two directions approximately 
at right angles.  The resulting soil shall be in a friable condition. 

308-2.4  Finish Grading.  The finish grade shall be smooth, uniform, and free of abrupt grade 
changes and depressions to ensure surface drainage. 

The finish grade below adjacent paving, curbs or headers shall be 1 inch (25 mm) in lawn areas and 2 
inches (50 mm) in shrub or groundcover areas. 

The finish grade below adjacent paving, curbs or headers shall be 25 mm (1 inch) in lawn areas and 
50 mm (2 inches) in shrub or groundcover areas. 

After fertilizing and conditioning, the soil shall be watered and allowed to settle to provide a stable 
surface, not overly densified to the extent that it will prevent aeration and water infiltration.  After the 
soil has dried out to a workable condition, the planting areas shall be regraded, raked, and smoothed to 
the required grades and contours.  Finish surfaces shall be clean and suitable for planting. 

308-3  HEADER INSTALLATION.  Headers shall be installed at the locations and grades shown 
on the Plans prior to planting. 

Stakes shall be located at splices, corners, and at intervals not to exceed 5 feet (1.5 m) and driven 
slightly below the top of the header.  Splice plates shall be used at butt joints.  Headers shall be nailed to 
stakes with two nails, clinched 1/2 inch (13 mm).  Splice plates shall be centered on the joint and nailed 
to each header with four 10d box nails. 

308-4  PLANTING. 
308-4.1  General.  The types, sizes, and quantities of plant materials shall be as called for in the 

Specifications. 
All plants will be inspected prior to planting, including plants previously approved at the nursery.  

The Contractor shall be responsible for the condition of all plants, planted or otherwise, until acceptance. 
Planting shall be performed with materials, equipment, and procedures favorable to the optimum 

growth of the plants and in compliance with these procedures. 
Except as noted for specimen planting, all planting shall follow the completion of the irrigation system. 
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308-4.2  Protection and Storage.  The Contractor shall keep all plant material delivered to the site 
in a healthy condition for planting.  Plants shall not be allowed to dry out.  Bare root stock shall be 
separated and “heeled in” moist earth or other suitable material.  Balled and burlapped plants shall have 
the root ball covered with moist sawdust, wood chips, or other approved material. 

308-4.3  Layout and Plant Location.  Planting areas will be staked by the Engineer.  Detailed 
layout within the planting areas shall be performed by the Contractor and approved by the Engineer prior 
to planting.  Parkway trees will be located in the field by the Engineer before planting. 

The first row of plants in areas designated for center-to-center spacing of plants shall be located at 
one-half of designated spacing from the edge of the area. 

308-4.4 Specimen Planting.  Plants in boxes 24 inches (600 mm) and larger shall be planted before 
installation of lateral irrigation lines. 

Irrigation lines conflicting with specimen plant locations shall be rerouted to clear the root ball. 
308-4.5  Tree and Shrub Planting.  Planting holes shall be approximately square with vertical sides 

twice the depth and width of the plant container or ball, and shall be larger if necessary to permit 
handling and planting without injury or breakage of the root ball or root system.  Any plant with a 
broken or cracked root ball before or during planting shall not be planted. 

Containers shall be opened and removed in such a manner that the root is not injured.  Balled plant 
wrappings shall be loosened or cut back after plant is positioned in the planting hole. 

The native soil at the bottom of planting holes shall be scarified to a depth of 6 inches (150 mm). 

All planting holes shall be backfilled with a prepared soil mix.  Soil shall consist of 50 percent of the 
specified topsoil and 50 percent Type 1, 2, or 3 organic soil amendment. 

After planting, the plant shall be plumb, with the root crown at its natural growing depth with respect 
to finish grade.  Planting shall be governed by the following requirements: 

1) A layer of prepared soil mix shall be deposited in the planting hole. 
2) The plant shall be set approximately at the center of the hole. 
3) Prepared soil mix shall be deposited in the remainder of the hole to finish grade. 
4) The backfill shall be thoroughly water-settled and additional prepared soil mix added to fill any 

remaining void below finish grade. 

5) A circular watering basin slightly larger than the planting hole, 4 inches (100 mm) high for trees 
and 2 inches (50 mm) high for shrubs, shall be left around the plant.  The bottom of the basin 
shall be at approximate finish grade or slightly lower.  Type 1, 2, 3, or 4 mulch shall be spread at 
least 2 inches (50 mm) thick in the basin. 

6) The plant shall be guyed and staked as specified in 308-4.6. 
7) The area around plant shall be regraded to finish grade.  The excess soil shall be disposed of by 

the Contractor. 
308-4.6  Plant Staking and Guying. 

308-4.6.1 Method “A” Tree Staking.  The tree shall be staked with a 1-1/2 inch (38 mm) nominal 
diameter x 10 foot (3 m) long galvanized steel pipe, per 212-2.1.2, installed vertically, positioned at least 
6 inches (150 mm) from the trunk at ground level, and 30 inches (750 mm) into the soil in a manner to 
avoid injury to the roots or breaking the root ball.  The trunk shall be secured to the pipe with one tie just 
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below the head of the tree.  The tie shall be No. 12 BWG galvanized iron wire covered with garden hose, 
or other approved tie.  The loop shall be 1 inch (25 mm) greater in diameter than the trunk.  The tie shall 
be attached to the pipe through a hole drilled at the tie location described above.  The wire ties shall be 
secured by twisting the ends. 

308-4.6.2 Method “B” Tree Staking.  The tree shall be staked with two No. 6 (No. 19M) steel 
reinforcing bars 6 ft (1.8 m) long driven 24 inches (600 mm) into the ground.  The stakes shall be 18 
inches (450 mm) from each side of the tree trunk, and stakes and tree shall be in a plane parallel to the 
street centerline.  Ties shall be made of 1-inch (25 mm) or wider flexible plastic ribbon material having a 
minimum tensile strength of 500 pounds (2.2 kN).  Four ties shall be used; two at 2 inches (50 mm) from 
the top of each stake and two at 2 ft (0.6 m) above the ground.  Ties shall be loops secured to the stake 
on one end and shall be long enough to provide for 3 inches (75 mm) of slack to permit the tree trunk 
limited movement in any direction. 

308-4.6.3 Guying.  Trees and other plants, except specimen plants, to be guyed shall be designated 
in the Contract Documents. 

Guying shall be done immediately after planting.  Three guys per plant shall be installed in 
accordance with the following: 

1) Each guy shall be secured to the appropriate main branch by a twisted loop of No. 12 BWG 
galvanized iron wire housed in garden hose. 

2) Each guy shall be anchored to a driven stake located at a horizontal distance from the tree equal to the 
vertical distance from ground to the connection of guy wire on the tree branch. 

3) Each guy shall be covered with highly visible garden hose or plastic tubing to a height of 6 feet 
(1.8 m) above grade. 

4) Slack in each guy shall be removed by hand so as not to bend or twist the plant. 
308-4.7 Ground Cover and Vine Planting.  Soil preparation and fine grading shall be completed 

prior to ground cover planting. 
Ground cover and vines shall be planted in moist soil and spaced as indicated on the Plans. 
Each plant shall be planted with its proportionate amount of flat soil to minimize root disturbance.  

Soil moisture shall be such that the soil does not crumble when removing plants. 

Following planting, ground cover and vine areas shall be regraded to restore smooth finish grade and 
to ensure proper surface drainage.  A 1 inch (25 mm) layer of Type 1, 2, 3, or 4 mulch shall be spread 
over the planted areas.  Watering shall begin immediately following mulching. 

When necessary to prevent plant damage from pedestrian traffic during the initial growing stage, the 
Contractor shall erect temporary protective fencing to be removed at the end of the plant establishment period. 

Vines shall be tied to walls, fences, etc., in the manner prescribed on the Plans.  Temporary staking 
shall be removed at the end of the plant establishment period. 

308-4.8  Lawn Planting. 
308-4.8.1  General.  Before planting lawn, all specified soil preparation and fine grading shall be completed. 
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308-4.8.2 Seed.  Seed lawn planting may be accomplished by Method A (dry method) or Method B 
(hydraulic method).  Seeding shall not be performed when the wind velocity exceeds 5 miles per hour (8 
km/h), or is detrimental to the uniform distribution of the seed. 

a)   Method A.  The area to be seeded shall be lightly raked to provide a seed bed. 
The required seed mixture shall be sown uniformly at the specified rate.  Seeding shall be done in 
two operations with the spreader set to sow one-half the specified amount in each operation.  The 
second sowing shall be at right angles to the first.   
After sowing, the area shall be evenly covered to a depth of 1/4 to 1/2 inch (6 mm to 13 mm) 
with an approved mulch.   
The lawn area shall be watered in a manner so as not to cause surface erosion. 
Newly seeded surfaces shall be kept moist continuously throughout the germination period. 

b)  Method B.  The seed, fertilizer, fiber, and other materials in the slurry mixture shall be as 
specified.  All materials shall be of such character that they will disperse into a uniform slurry 
when mixed with water.  The mixture shall be such that an absorbent, porous mat will be formed. 
All materials must be available for inspection prior to application.  Weights and contents of 
containers shall be clearly identified.  A green coloring additive shall be used in the slurry for 
visual inspection purposes. 
The slurry shall be applied under pressure at the specified rates. 
Areas to be planted by this method shall be moistened to a depth of 6 inches (150 mm) but shall 
not be surface wet at the time of application. 
The slurry planted areas shall be kept moist during the germination period, but puddling shall be 
avoided. 

308-4.8.3  Sod.  The type and thickness of sod and the areas to be sodded shall be in accordance with 
the Contract Documents. 

Subgrade for sod shall be the specified thickness of the sod below finish grades.  Soil conditioning 
and fine grading shall be completed before sodding.  No heavy equipment shall operate over the 
subgrade after grading is completed. 

The subgrade shall be moist but not wet when sod is laid.  Sod shall be laid with closely fitted joints, 
and the ends of the strips shall be staggered.  Openings shall be plugged with sod or topsoil. 

Within 2 hours after installing sod and before rolling, the sod shall be lightly irrigated.  All seams 
and joints shall then be rolled until the sod is well bonded to the subgrade. 

The area shall then be watered thoroughly to penetrate the subsoil at least 8 inches (200 mm).  
Watering shall be repeated as necessary to keep the sod moist until rooted into the subgrade.  Sodded 
areas shall be protected against foot traffic until the sod is well established. 

308-4.8.4  Stolon.  Topsoil preparation and conditioning and finish grading shall be completed in 
accordance with 308-2.3 and 308-24 before stolon planting. 

The area to be planted in stolons shall be thoroughly irrigated to a depth of at least 8 inches (200 
mm).  As soon as the soil can be worked, the specified commercial fertilizer shall be worked into the top 
1 inch (25 mm) of soil. 
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At the time of planting, the top 2 inches (50 mm) of soil shall be friable and contain enough moisture 
to prevent stolons from drying out during the planting operation.  The stolons shall be worked into the 
soil to a depth of 1/2 to 1-1/2 inches (15 mm to 40 mm) by a mechanical or hand planter, or broadcast by 
hand and covered with 1/4 inch (6 mm) of mulch. 

When the area to be planted exceeds 10,000 ft2 (1000 m2), a mechanical spreader shall be used; 
when less than 10,000 ft2 (1000 m2) and more than 2,000 ft2 (200 m2), the use of a hand planter or 
mechanical planter is optional; and when less than 2,000 ft2 (200 m2), handplanting or broadcasting with 
mulch is optional. 

The planted stolons shall not be allowed to dry out.  Watering shall begin immediately after planting 
and the stolons kept moist at all times until the plants are well established. 

When overseeding is required, the seed shall be spread in accordance with 308-4.8.2, Method A, 
immediately after planting stolons. 

308-4.9  Erosion Control Planting. 
308-4.9.1  General.  Erosion control planting shall be for slope protection.  Topsoil preparation and 

conditioning shall be in accordance with 308-2.3. 

308-4.9.2 Straw Stabilization. When straw stabilization is specified, Type 6 mulch shall be 
incorporated into the slope topsoil either by discing or with a steel plate studded roller.  The steel plate 
studs shall be at least 6 inches (150 mm) long, not more than 6 inches (150 mm) wide, and 
approximately 1 inch (25 mm) thick, with rounded edges.  The roller shall be capable of forcing the 
straw into the soil a sufficient depth to tie down the surface soils. 

308-4.9.3  Seeding and Mulching.  Seed, fertilizer, mulch, and other specified materials may be 
applied on slopes by Method A or Method B described in 308-4.8.2. 

308-4.9.4  Sprigging.  Sprigging shall consist of planting turf grasses, cut stems of plants, and plants 
with attached root system, but without adhering soil. 

Sprigs shall normally be harvested and planted within a 24-hour period.  Ice plant sprigs shall be 
harvested between 48 and 96 hours before planting so that a thin callus is formed over the cut surface of 
each sprig.  Sprigs shall be shaded during callusing, but shall not be moistened. 

Turf grasses shall be planted in accordance with 308-4.8.4. 
Ice plant sprigs shall be planted in moist soil in holes or furrows 4 inches (100 mm) deep and the hole or 

furrow refilled with soil and made firm around the plant in such a manner that the plant is not damaged. 

Sprigs shall be planted individually at specified spacing.  When row sprigging is specified, planting 
shall be in furrows cut along the contour of the slope. 

If mulching of sprigged areas is required, it shall immediately follow planting. 
308-4.9.5  Watering.  All seeded and planted areas shall be kept moist during the establishment period. 
Areas containing ice plants shall be maintained in a barely moist condition to a depth of 1 inch (25 

mm) below the planted root depth. 

When a permanent irrigation system is not available, the Contractor shall provide whatever 
temporary system is necessary to provide adequate watering during the establishment period without 
erosion detrimental to the planting. 
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308-5  IRRIGATION SYSTEM I INSTALLATION. 
308-5.1  General.  The Contractor shall furnish all necessary materials, labor, and equipment 

required to complete the work of installing the irrigation system in accordance with the Specifications. 
Large specimen plants shall be planted before installing the irrigation system, as required by 308-4.4. 
Unless otherwise provided, the irrigation system layout shown on the Plans shall be considered 

schematic.  With the Engineer’s approval, the Contractor may make adjustments where necessary to 
conform to actual field conditions.  The irrigation system shall be operational, with uniform and 
adequate coverage of the areas to be irrigated, prior to planting. 

Service connections shall be as shown on the Plan or designated by the utility company and will be 
installed by others at no cost to the Contractor.  The Contractor shall notify the Engineer at least 3 weeks 
prior to the time electrical and water services are required.  The Contractor shall be responsible for 
furnishing the labor and materials to connect to the service connection. 

Trenches through paved areas shall be resurfaced in accordance with 306-1.5. 
After completing the irrigation system, the Contractor shall submit drawings showing the location of 

pipe, valves, tubing, wiring, controllers, and electrical services as constructed. 
308-5.2  Irrigation Pipeline Installation. 
308-5.2.1  General.  Trench excavation and backfill including the depth of cover over the pipeline 

shall be in accordance with requirements of 308-2.2. 
Pipe fittings shall be installed in accordance with the manufacturer’s recommendations and these 

specifications.  When requested by the Engineer, the Contractor shall furnish the manufacturer’s printed 
installation instructions before pipe installation. 

Pipe shall be bedded in at least 2 inches (50 mm) of finely divided material to provide a firm, 
uniform bearing.  After laying, the pipe shall be surrounded with additional finely divided material to at 
least 2 inches (50 mm) over the top of the pipe.  Trench backfill, sufficient to anchor the pipe, may be 
deposited before the pipeline pressure testing, except that joints shall remain exposed until satisfactory 
completion of testing. 

When two or more pipelines are installed in the same trench, they shall be separated by a minimum 
horizontal clear distance of 6 inches (150 mm) and they shall be installed so that each pipeline, valve, or 
other pipeline component may be serviced or replaced without disturbing the other. 

All assemblies shall be assembled as specified and in accordance with the manufacturer’s directions. 
During installation of pipe, fittings, valves, and other pipeline components, foreign matter shall be 

prevented from entering the system.  All open ends shall be temporarily capped or plugged during 
cessation of installation operations. 

Changes in pipeline size shall be accomplished with reducer fittings. 
308-5.2.2  Steel Pipeline.  Ends of pipe shall be cut square and reamed to full size with a long taper reamer. 
Threads shall be cut with clean, sharp dies and shall conform to American Standards Association 

Specification B2. 
Joints shall be made with a nontoxic, nonhardening joint compound applied to the male threads only. 
When wrapped pipe is specified, joints and any remaining unwrapped portion of the pipeline shall be 

similarly wrapped after pressure testing. 
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308-5.2.3  Plastic Pipeline.  Plastic pipe shall be jointed by socket-type solvent-welded fittings, 
threaded fittings, rubber-ring fittings, or by other means specified.  When plastic pipe is joined to steel 
pipe, the steel pipe shall be installed first. 

Plastic pipe shall be cut square, externally chamfered approximately 10 to 15 degrees, and all burrs 
and fins removed. 

Solvent welded joints shall be made in accordance with ASTM D 2855.  The solvent recommended 
by the manufacturer shall be used. 

Plastic pipe installation shall be in accordance ASTM D 2774 and the requirements herein. 
Care shall be exercised in assembling a pipeline with solvent welded joints so that stress on 

previously made joints is avoided.  Handling of the pipe following jointing, such as lowering the 
assembled pipeline into the trench, shall not occur prior to the set times specified in ASTM D 2855. 

Solvent shall be applied to pipe ends in such a manner that no material is deposited on the interior 
surface of the pipe or extruded into the interior of the pipe during jointing.  Excess cement on the 
exterior of the joint shall be wiped clean immediately after assembly. 

Threads for plastic pipe shall be as specified in 308-5.2.2.  A plug shall be installed in the bore of the 
pipe to prevent distortion prior to threading. 

Threaded pipe joints shall be made using teflon tape or other approved jointing material.  Solvent 
shall not be used with threaded joints. 

Pipe shall be protected from tool damage during assembly.  Vises shall have pleated jaws and strap 
wrenches shall be used for installation of fittings and nipples. 

Plastic pipe which has been nicked, scarred, or otherwise damaged shall be removed and replaced.  
Plastic pipe shall be snaked from side to side in the trench to allow 1 foot (1 meter) of expansion and 
contraction per 100 feet (30 m) of straight run. 

The pipeline shall not be exposed to water for 24 hours after the last solvent welded joint is made. 
308-5.2.4  Copper Pipeline.  Copper pipeline shall be made with sweated solder joints. 
Before jointing, the end of the pipe for the depth of the fitting, and the interior of the fitting shall be 

buffed to a bright finish and coated with solder flux.  The assembled joint shall be made with a 50-50 
tin-lead solder.  A continuous solder bead shall show around the joint circumference after soldering. 

Copper pipe shall be joined to steel or cast iron pipe with a dielectric union. 
308-5.3  Installation of Valves, Valve Boxes, and Special Equipment.  Valves, backflow 

preventers, pressure regulators, and related accessories shall be furnished and installed as specified. 
All valves and other equipment shall be installed in a normal upright position unless otherwise 

recommended by the manufacturer, and shall be readily accessible for operation, maintenance, and 
replacement.  Sectional control valves shall not be located within range of sprinklers they control. 

Valves shall be same size as the pipeline in which they are installed. 
Gate valves and sectional control valves shall be installed below ground.  Gate valves shall be 

housed in a covered concrete box that will permit access for servicing.  Sectional control valves shall be 
equipped with a sleeve and cap centered on the valve stem. 

Quick-coupler valves and garden valves projecting above grade shall be installed 3 feet (0.9 m) from 
curbs, pavement, and walks.  In lawn areas, such equipment shall be installed in a covered concrete box 
set to finish grade.  In ground cover and shrubbery areas, quick-coupler valves shall be set 6 inches (150 
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mm) above finish grade, and garden valves shall be set between 12 and 15 inches (300 and 375 mm) 
above finish grade.  Quick-coupler valves and garden valves shall be installed on a double-swing-joint 
riser assembly as described in 308-5.4.3 and secured to a driven No. 4 (No. 13M) reinforcing steel rod as 
described in 308-5.4.3. 

All valve boxes, pipe sleeves, and caps shall be set to finish grade, and valves shall be set at 
sufficient depth to provide clearance between the cover and the cap, valve handle, or key when the valve 
is in the fully open position. 

Backflow preventers shall be provided with pipe supports and the accessories necessary to properly 
secure the assembly.  All backflow preventers shall be assembled with pipe and fittings of galvanized steel. 

308-5.4  Sprinkler Head Installation and Adjustment. 
308-5.4.1  General.  In accordance with the requirements of 308-5.6, all mains and laterals, 

including risers, shall be flushed and pressure tested before installing sprinkler heads, after which a 
water coverage test shall be performed. 

308-5.4.2 Location, Elevation, and Spacing.  Sprinkler head spacing shall not exceed the 
maximum shown on the Plans or recommended by the manufacturer. 

In new lawn areas, sprinkler heads shall be installed 3 inches (75 mm) above grade and then reset 
flush with the finish surface just prior to the first mowing.  Lawn sprinklers shall be installed 2 inches 
(50 mm) clear of adjacent walks, curbs, paving, headers, and similar improvements. 

Sprinkler heads shall be installed 4 inches (100 mm) from adjacent vertical elements projecting 
above grade such as walks, planter boxes, curbs, and fences. 

Shrub heads, bubbler heads, and oscillating sprinklers shall be installed 6 inches (150 mm) above 
finish grade. 

Nozzle lines shall be installed at least 12 inches (300 mm) above finish grade.  Sprinkler heads 
projecting above finish grade shall be at least 12 inches (300 mm) from adjacent curbs, walks, paving, 
and similar improvements. 

308-5.4.3  Riser and Nozzle Line Installation.  To obtain optimum coverage of the area, risers shall 
be oriented perpendicular to finish grade. 

Risers for oscillating sprinklers and nozzle lines shall be galvanized steel pipe.  All other risers may 
be galvanized steel of Schedule 80 PVC.  All pipe between the connection to the lateral or main and the 
sprinkler head shall be threaded. 

Sprinkler head riser assemblies shall be top outlet, single-swing joint, or double-swing joint as 
specified herein. 

Sprinkler head risers and nozzle risers installed above grade within 24 inches (600 mm) of roadway 
paving, curbs, walks, and similar improvements shall be of the double-swing joint type. 

A top outlet riser assembly shall consist of a pipe riser threaded into a top outlet ell or tee installed in 
the lateral supply line. 

Double-swing joint and single-swing joint riser assemblies shall utilize a horizontal 6 inch (150 mm) 
pipe nipple threaded into a side outlet ell or tee installed in the lateral supply line.  For a double-swing 
joint, three ells shall be used in the remaining assembly ahead of the vertical riser pipe.  For a single-
swing joint, one ell shall be used. 

Risers for nozzle lines, oscillating sprinklers, and other sprinkler heads installed above grade within 
24 inches (600 mm) of curbs, walks, roadways, and similar improvements shall be supported by a No. 4 
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(No. 13M) reinforcing steel rod.  The upper end of the rod shall be at finish grade and be of such length 
that it extends 24 inches (600 mm) below the lateral supply line. 

Where nozzle lines cannot be supported on adjacent fences, guard rails and the like, they shall be supported 
on driven 1/2 inch (13 mm) pipe stakes, 4 feet (1.2 m) long at 8 foot (2.4 m) centers.  The nozzle line shall be 
secured to the top of the stake with 3/8 inch (9.5 mm) anchor rings, 12 inches (300 mm) long. 

308-5.4.4  Sprinkler Head Adjustment.  When all sprinkler heads are installed and the irrigation 
system is operating, each section or unit shall be adjusted and balanced, with all section control valves 
fully open to obtain uniform and adequate coverage. 

Sprinkler heads having adjustable pin nozzles or orifices shall have the pins adjusted to provide 
adequate distribution of water over the coverage pattern.  The Contractor shall substitute larger or 
smaller nozzle cores in nonadjustable sprinkler heads as necessary. 

If additional work other than the prescribed above is necessary to correct a deficiency in the system 
installed as specified, such work will be paid for in accordance with 3-2. 

308-5.5  Automatic Control System Installation.  The Contractor shall install a complete 
automatic irrigation control system including the automatic controller, remote control valves and wiring, 
and all necessary accessories and utility service connection. 

The automatic controller shall be installed outside of the coverage pattern of the irrigation system at 
the location designated in the contract documents.  The foundation for the controller shall be walk 
concrete, as specified in 201-1, of the size shown on the Plan or recommended by the manufacturer.  The 
control components in the controller shall be fused and the chassis shall be grounded. 

Remote control valves shall be compatible with the automatic controller.  When the valve is to be housed in 
a concrete box, it shall be installed with at least a 6 inch (150 mm) clearance below the concrete cover.  The box 
shall be set to finish grade on a 12 inch (300 mm) layer of 1 inch (25 mm) crushed rock. 

All service wiring shall be installed at the minimum depth specified in 308-2.2 in galvanized steel 
conduit from the service point to the controller.  The applicable provisions of 307-2.8 shall govern the 
locations of service points.  A separate disconnect switch or combination meter socket, as required, shall 
be installed between the source of power and the controller.  The minimum service wire shall be No.12 
AWG copper, 600-volt, Type TW, THW, THWN, or larger as required by the Specifications or 
controller manufacturer.  Wire splices shall be located only in specified pull boxes and shall be made 
with a packaged kit approved for underground use, or as specified in 307-2.6.  Pull boxes shall be 
concrete, set to grade on a 12 inch (300 mm) layer of 1 inch (25 mm) crushed rock. 

Control wiring or hydraulic control tubing shall be housed in conduit between the controller and a 
concrete pull box installed at least 12 inches (300 mm) outside the limits of the controller foundation, or 
the structure foundation where the controller is housed.  All other wiring and hydraulic control tubing 
issuing from the pull box shall be direct burial installed in main or lateral waterline trenches wherever 
practicable.  The wiring or tubing shall be bundled and secured to the lower quadrant of the irrigation 
pipeline at 10 foot (3 m) intervals with plastic electrical tape.  Sufficient slack shall be left in the wiring 
or tubing to provide for expansion and contraction.  When the control wiring or tubing cannot be 
installed in a pipe trench, it shall be installed a minimum of 18 inches (450 mm) below finish grade and 
a bright colored plastic ribbon with suitable markings shall be installed in the trench 6 inches (150 mm) 
below grade directly over the wire or tubing. 
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Control wiring shall be suitably color coded as necessary for identification.  All common wire shall be the 
same color.  Unless otherwise required, all control wiring shall be direct burial, Type UF, No. 14 AWG copper.  
Splices in control wire shall be made in accordance with the requirements for service wire.  At least 2 feet (0.6 m) 
of slack shall be left at each splice and point of connection in pull boxes and valve boxes. 

All wiring shall be tested for continuity, open circuits, and unintentional grounds prior to connecting 
to equipment.  When tested for a period of 4 hours, the hydraulic control system shall maintain a 
constant test pattern of 125 psi (860 kPa).  Upon completion of the Work, the control system shall be in 
operating condition with an operational chart mounted within the controller cabinet. 

Upon completion of the Work, the control system shall be in operating condition with an operational 
chart mounted within the controller cabinet. 

308-5.6  Flushing and Testing. 
308-5.6.1  General.  After completion and prior to the installation of any terminal fittings, the entire 

pipeline system shall be thoroughly flushed to remove dirt, scale, or other material.  After flushing, the 
following tests shall be conducted in the sequence listed below.  All equipment, materials, and labor 
necessary to perform the tests shall be furnished by the Contractor and all tests shall be conducted in the 
presence of the Engineer. 

308-5.6.2  Pipeline Pressure Test.  A water pressure test shall be performed on all pressure mains and 
laterals before any couplings, fittings, valves, and the like are concealed.  All open ends shall be capped after 
the water is turned into the line in such a manner that all air will be expelled.  Pressure mains shall be tested 
with all control valves to lateral lines closed.  After the pressure main test, all valves shall be opened to test 
lateral lines.  The constant test pressure and the duration of the test are as follows: 

Mains .6 hours at 125 psi (860 kPa) 

Laterals .2 hours at 100 psi (690 kPa) 

308-5.6.3  Sprinkler Coverage Test.  The coverage test shall be performed after sprinkler heads 
have been installed and shall demonstrate that each section or unit in the irrigation system is balanced to 
provide uniform and adequate coverage of the areas serviced.  The Contractor shall correct any 
deficiencies in the system in accordance with the requirements of 308-5.4.4. 

308-5.6.4  Operational Test.  The performance of all components of the automatic control system 
shall be evaluated for manual and automatic operation. 

During the maintenance period and at least 15 days prior to final inspection, the Contractor shall set 
the controller on automatic operation and the system shall operate satisfactorily during such period.  All 
necessary repairs, replacements, and adjustments shall be made until all equipment, electrical work, 
controls, and instrumentation are functioning in accordance with the Contract Documents. 

308-6  MAINTENANCE AND PLANT ESTABLISHMENT.  The Contractor shall maintain all 
planted areas on a continuous basis as they are completed during the progress of the work and during the 
establishment period, and shall continue to maintain them until final acceptance. 

All planted areas shall be kept free of debris and shall be weeded and cultivated at intervals not to 
exceed 10 days.  The first mowing of lawn areas shall be performed when the grass is 2-1/2 inches (60 
mm) high and shall be repeated as often as necessary to maintain the lawn at a height of 2 inches (50 
mm).  In no case shall the lawn be cut lower than 1-1/2 inches (40 mm) in height. 



Greenbook 2009 

 

437

Any required pruning of plants will be designated by the Engineer at the start of the plant establishment 
period and the Contractor shall perform the pruning as part of the plant establishment work. 

The Contractor shall request a final inspection to begin the plant establishment period after all 
planting and related work have been completed in accordance with the Contract Documents. 

After planting is completed, a field notification will be issued to the Contractor to establish the 
effective beginning date of the plant establishment period.  The plant establishment period shall be for a 
period of 30 calendar days and shall be extended by the Engineer if the planted areas are improperly 
maintained, appreciable plant replacement is required, or other corrective work becomes necessary. 

Upon completion of the plant establishment period, a final inspection for acceptance will be 
performed by the Engineer.  If the plant establishment period is satisfactorily completed ahead of other 
work included in the Contract, the maintenance of planted areas shall be continued by the Contractor 
until all other work has been completed and accepted. 

308-7  GUARANTEE.  The entire irrigation control system shall be guaranteed against defects in 
materials and workmanship for a period of 1 year from the date of acceptance of the work.  The 
Contractor shall furnish a faithful performance bond in the amount specified in the Contract Documents 
to cover the guarantee. 

308-8  PAYMENT.  The lump sum or unit prices shown in the Bid shall include full compensation 
to complete and maintain the landscape and irrigation work shown on the Plans or in the Specifications. 

 

SECTION 309 - MONUMENTS 
 
309-1  DESCRIPTION.  This work shall consist of furnishing and installing portland cement concrete 

right-of-way monuments and cast-in-place survey monuments at the locations shown on the Plans, in the 
Specifications, or as directed by the Engineer. 

309-2  MATERIALS.  The concrete portion of monuments shall be constructed in accordance with 
the provisions in 201-1 and Section 303. 

Marker plates for survey monuments will be furnished by the Agency at the Work site. 
309-3  CONSTRUCTION.  Survey monuments shall be cast-in-place in neat holes without the use 

of forms.  The exposed surface of the finished monuments shall be uniform, of even texture, and shall be 
free of holes, cracks, and chipped edges. 

Marker plates or copper bars shall be placed in survey monuments before the concrete has acquired 
its initial set and shall be firmly bedded in the concrete.  The concrete shall be so located that when the 
plate is inserted, the reference point will fall within a 1 inch (25 mm) circle in the center of the plate. 

Monuments shall be set firmly and vertically in the ground to a depth of at least 3 feet (0.9 m). 

The tops of survey monument covers shall be set flush with the groundline or pavement surface, 
whichever applies. 

309-4  PAYMENT.  The unit price paid for any survey monuments shall include full compensation 
for doing all the work involved in constructing the survey monuments, including necessary excavation 
and backfill as shown on the Plans or directed by the Engineer. 
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SECTION 310 - PAINTING 
 
310-1  GENERAL. 

310-1.1 Weather Conditions.  Paint shall be applied only on thoroughly dry surfaces and during 
periods of favorable weather.  Except as provided herein, painting will not be permitted when weather 
conditions are such that the atmospheric temperature is at or below 35°F (2°C), or when freshly painted 
surfaces may become damaged by rain, fog, or condensation, or when it can be anticipated that the 
atmospheric temperature will drop below 35°F (2°C) during the drying period.  If fresh paint is damaged 
by the elements, it shall be replaced by the Contractor at its expense. 

Subject to the approval of the Engineer, the Contractor may provide suitable enclosures to permit 
painting during inclement weather.  Provisions must be made to artificially control atmospheric 
conditions within limits suitable for painting inside the enclosure throughout the painting operation.  The 
cost of providing and maintaining such enclosures shall be considered as included in the prices paid for 
the various items of work and no additional payment will be made therefore. 

310-1.2  Application.  Painting shall be done in a neat and workmanlike manner.  Unless otherwise 
specified, paint shall be applied by brush, roller, or spray methods. 

If brushes are used, they shall have sufficient body and length of bristle to spread the paint in a 
uniform coat.  In general, the primary movement of the brush shall be such as to fill thoroughly all 
irregularities in the surface, after which the coating shall be smoothed by a series of parallel strokes.  
Paint shall be evenly spread and thoroughly brushed out.  The paint will be considered to have been 
improperly applied if an inordinate amount of residual brush marks remain.  If rollers are used, they shall 
be of a type that do not leave a stippled texture in the paint film. 

On all surfaces which are inaccessible for brushing, the paint shall be applied by spray or by 
sheepskin daubers especially constructed for the purpose, or by other means approved by the Engineer. 

If spray methods are used, the operator shall be thoroughly experienced.  Runs, sags, thin areas in the 
paint coat, or skips and holidays shall be considered as evidence the work is unsatisfactory and the 
Contractor may be required to apply the remainder of the paint by brush. 

A water trap acceptable to the Engineer shall be furnished and installed on all equipment used in 
spray painting. 

Mechanical mixers shall be used to mix the paint a sufficient length of time prior to use to 
thoroughly mix the pigment and vehicle.  To keep the pigment in suspension, paint shall be kept 
thoroughly mixed while being applied. 

310-1.3  Thinning Paint.  Paints specified are formulated ready for application and no thinning will be 
permitted.  If the paint becomes thick in cool weather, it shall be heated by immersing the container in hot water. 

310-1.4  Protection of Work.  The Contractor shall protect all parts of the structure against 
disfigurement as a result of its painting operations.  The Contractor shall be responsible for any damage 
caused by its operations to vehicles, persons, or property, and shall provide at its expense protective 
means to guard against such damage. 

Paint stains on adjacent improvements which result in an unsightly appearance shall be removed by 
the Contractor at its expense. 

When ordered by the Engineer to abate a dust nuisance and to protect the wet paint film, the 
Contractor shall dampen the adjacent roadbed and shoulders with water at its expense on each side of the 
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location where painting is in progress.  The Contractor shall furnish and post at its expense DRIVE 
SLOWLY signs and take other precautions necessary to prevent dust and dirt from accumulating on 
freshly painted surfaces. 

310-2  SURFACE PREPARATION FOR PAINTING STEEL STRUCTURES*. 
* Portions reproduced courtesy of Steel Structures Painting Council. 

310-2.1  General.  The following methods of surface preparation apply to steel surfaces unless 
another method is specified. 

310-2.2  Hand Cleaning.  Hand cleaning is a method of preparing metal surfaces for painting by 
removing loose mill scale, loose rust, dirt, and loose paint by hand brushing, hand sanding, hand 
scraping, hand chipping, with other hand impact tools, or by a combination of these methods.  It is not 
intended that all mill scale, rust, and paint be removed by this process, but loose mill scale, rust paint, 
and other detrimental foreign matter present shall be removed. 

Oil, grease, or salts shall first be removed by the methods prescribed in 310-2.3.  Other detrimental 
foreign matter shall be removed by the following operations: 

a) Stratified rust (rust scale) shall be removed by hand hammering, hand chipping, other hand impact 
tools, or a combination thereof. 

b) All loose mill scale and all loose or nonadherent rust shall be removed by hand wire brushing, 
hand sanding, hand scraping, or by a combination of these methods.  Rust and mill scale are 
classified as “loose mill scale” and “loose or nonadherent rust” if they can be removed from a 
steel surface by vigorous hand brushing with a new, commercially acceptable wire brush, of 
suitable type, at a rate of 2 square feet (0.2 m2) per minute.  This test shall be conducted on an 
area not previously brushed, scraped, or sanded, but from which all detrimental stratified rust 
(rust scale), oil, and grease (if present) have been removed.  This test establishes a standard for 
surface preparation and shall not be considered as establishing the production rate by cleaning.  
Regardless of the methods used for cleaning under this specification, the surface shall be cleaned 
at least as well as the surface resulting from this test. 

In preparing surfaces for repainting, all loose or nonadherent paint shall be removed.  Edges of 
remaining old paint shall be feathered so that the repainted surface will have a smooth appearance.  The 
remaining old paint shall have sufficient adhesion so that it cannot be lifted as a layer by inserting the 
blade of a dull putty knife under it.  All accessible weld flux and spatter shall be removed by hand 
scraping or by hand impact tools followed by wire brushing.  The accessible portions of all partially 
enclosed steel members shall be cleaned.  On new work, areas which will be inaccessible after assembly 
shall be cleaned before assembly. 

All rivets, welds, corners, joints, and openings shall be properly cleaned.  The steel wire of the wire 
brushes shall have sufficient rigidity to clean the surface, shall be kept free of excess foreign matter, and 
shall be discarded when they are no longer effective.  Hand scrapers shall be made of suitable material 
and shall be kept sharp enough to be effective.  The tools shall be operated in such a manner that no 
burrs or sharp ridges are left on the surface and no sharp cuts made into the steel. 

After hand cleaning is completed, dust and other loose matter shall be removed from the surface.  If 
detrimental amounts of grease or oil are still present, these areas shall be spot cleaned with solvent.  The 
pretreatment (if any is specified) or prime coat of paint shall be applied as soon as possible after cleaning 
and before further deterioration of the surface occurs. 
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310-2.3  Solvent Cleaning.  Solvent cleaning is a procedure for removing detrimental foreign matter 
such as oil, grease, soil, drawing and cutting compounds, and other contaminants from steel surfaces by 
the use of solvents, emulsions, cleaning compounds, steam cleaning, or other materials and methods 
which may not involve a solvent action.  It is intended that solvent cleaning, if specified, shall be used 
prior to the application of paint and with other specified surface preparations for the removal of rust, mill 
scale, or paint. 

Soil, cement spatter, drawing compounds, salts, or other foreign matter (other than grease or oil) 
shall be removed by brushing with stiff-fiber or wire brushes, by scraping, or by cleaning with solutions 
of alkaline cleaners provided such cleaners are followed by a fresh water rinse, or by a combination of 
these methods.  When specified, the fresh water rinse shall be followed with a passivating dichromate or 
dilute chromic acid wash. 

Oil or grease shall be removed by any of the following methods: 
a) Wiping or scrubbing the surface with rags or brushes wetted with solvent.  The final wiping shall 

be done with clean solvent and clean rags or brushes. 
b) Spraying of the surface with solvent.  The final spraying shall be done with clean solvent. 
c) Complete immersion in a tank or tanks of solvent.  Solvent for the last immersion shall not 

contain detrimental amounts of contaminant. 
Emulsion cleaners may be used in lieu of the methods in this subsection provided that after treatment 

the surface shall be washed to remove detrimental residue. 
Steam cleaning, using detergents or cleaners if specified, may be used in place of the methods in this 

subsection provided that the surface shall finally be steamed or washed to remove detrimental residues. 
If chemical paint strippers are used for the removal of paint, all wax from the stripper remaining on 

the surface shall be removed by the use of suitable solvents.  All alkaline residues from the paint 
strippers shall be removed by washing the surface with fresh water.  All detrimental paint residue or 
stripping agent residue shall be removed. 

Regardless of the method used to clean oil, grease, or contaminants from a surface, there shall be no 
detrimental residue left on the surface. 

Solvent-cleaned surfaces shall be primed or prepared as specified before any detrimental corrosion or 
recontamination occurs. 

310-2.4  Power Tool Cleaning.  Power tool cleaning is a method of preparing metal surfaces for 
painting by removing loose mill scale, loose rust, and loose paint with power wire brushes, power impact 
tools, power grinders, power sanders, or by a combination of these methods.  It is not intended that all 
mill scale, rust, and paint be removed by this process; but loose mill scale, rust, paint, and other 
detrimental foreign matter present shall be removed. 

Oil, grease, and salts shall first be removed by the methods prescribed in 310-2.3.  Other detrimental 
foreign matter will be removed as described below. 

Stratified rust (rust scale) shall be removed by power impact tools.  If minor quantities of stratified 
rust are present, they may be removed as outlined in 310-2.2. 
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Large areas of tight, well-adhered paint, even though they may be removable, shall be removed only 
if specified.  All loose mill scale and all loose or nonadherent rust and all loose paint, as defined below, 
shall be removed by one or more of the following methods: 

a) Power wire brushing using rotary, radial, or cup brushes of suitable size, entering all accessible 
openings, angles, joints, and corners.  The steel wire of such brushes have sufficient rigidity to 
clean the surface, shall be kept free of excess foreign matter, and shall be discarded when they 
are no longer effective.  The surface shall be cleaned, but not burnished to a detrimental degree. 

b) Power impact tool cleaning using power driven chipping or scaling hammers, rotary scalers, 
single- or multiple-piston scalers, or other similar impact cleaning tools.  Cutting edges of such 
tools shall be kept in effective condition. 

c) Power grinding using abrasive wheels or power sanding using abrasive materials.  Sanding or 
abrasive materials shall be discarded when they become ineffective. 

Mill scale, rust, and paint are classified as “loose mill scale,” “loose and nonadherent rust,” and 
“loose” or “removable paint” if they can be removed from a steel surface by power wire brushing using a 
commercial electric or air wire brushing machine operated at a speed under load of 3,450 rpm and 
equipped with a 6 inch (150 mm) diameter cup brush of double-row, knotted construction, made of No. 
20 gage music wire.  The brush shall be held against the steel surface with a force of 16 pounds (71 N), 
and the rate of cleaning shall be 2 square feet (0.2 m2) of surface per minute.  This test must be 
conducted on an area not previously brushed, scraped, or sanded, but from which all detrimental 
stratified rust (rust scale), oil, and grease, if present, have been removed.  This test establishes a standard 
for surface preparation and shall not be considered as establishing the production rate of cleaning.  
Regardless of the method used for cleaning under this specification, the surface shall be cleaned at least 
as well as the surface resulting from this test. 

In preparing surfaces for repainting, all loose paint shall be removed.  Thick edges of remaining old 
paint shall be feathered so that the repainted surface will have a smooth appearance.  The remaining old 
paint shall have sufficient adhesion so that it cannot be lifted as a layer by inserting the blade of a dull 
putty knife under it.  All accessible weld flux and spatter shall be removed by power tools.  The 
accessible portions of all partially enclosed steel members shall be cleaned.  On new work, areas which 
will be inaccessible after assembly shall be cleaned before assembly. 

Rivet heads, cracks, crevices, lap joints, fillet welds, and re-entrant angles shall be cleaned by the use 
of power wire brushing, sharp chisels used in chipping, scaling hammers, rotary grinders, sanders, or by 
a combination of such tools.  All tools shall be operated in such a manner that no burrs or sharp ridges 
are left on the surface and no sharp cuts are made into the steel.  Areas inaccessible for cleaning by 
power tools but accessible for hand cleaning shall be cleaned by methods outlined in 310-2.2. 

After these cleaning operations are completed, dust and other loose matter shall be removed from the 
surface.  If detrimental amounts of grease or oil are still present, these areas shall be spot cleaned with 
solvent.  The pretreatment (if any), or the prime coat of paint shall be applied as soon as possible after 
cleaning and before further deterioration of the surface occurs. 

310-2.5  Blast Cleaning. 
310-2.5.1  General. 
a) Definition.  Blast cleaning is a method of preparing metal surfaces for painting by removing mill 

scale, rust, rust scale, paint, or foreign matter by the use of abrasives propelled through nozzles or 
by centrifugal wheels, to obtain one of the degrees of surface cleanliness described below. 
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b) White metal.  A white metal blast-cleaned surface finish is defined as a surface with a gray-white, 
uniform metallic color, slightly roughened to form a suitable anchor pattern for coatings.  The 
surface, when viewed without magnification, shall be free of all oil, grease, dirt, visible mill 
scale, rust, corrosion products, oxides, paint, or any other foreign matter.  The color of the clean 
surface may be affected by the particular abrasive medium used. 

c) Near-White.  A near-white blast-cleaned surface finish is defined as one from which all oil, 
grease, dirt, mill scale, rust, corrosion products, oxides, paint, or other foreign matter have been 
completely removed from the surface except for very light shadows, very slight streaks, or slight 
discolorations caused by rust stain, mill scale oxides, or slight, tight residues of paint or coating 
that may remain. 
At least 95 percent of each square inch of surface area shall be free of all visible residues, and the 
remainder shall be limited to light discoloration mentioned above. 

d) Commercial.  A commercial blast-cleaned surface finish is defined as one from which all oil, 
grease, dirt, rust scale, and foreign matter have been completely removed from the surface and all 
rust, mill scale, and old paint have been completely removed except for slight shadows, streaks, 
or discolorations caused by rust stain, mill scale oxides, or slight, tight residues of paint or 
coating that may remain; if the surface is pitted, slight residues of rust or paint may be found in 
the bottom of pits; at least two-thirds of each square inch (645 mm2) of surface area shall be free 
of all visible residues and the remainder shall be limited to the light discoloration, slight staining 
or light residues mentioned above. 

e) Brush-off.  A brush-off blast-cleaned surface finish is defined as one from which all oil, grease, dirt, 
rust-scale, loose mill scale, loose rust, and loose paint or coatings are removed completely, but tight 
mill scale and tight-adhered rust, paint, and coating are permitted to remain provided that all mill 
scale and rust have been exposed to the abrasive blast pattern sufficient to expose numerous flecks 
of the underlying metal fairly uniformly distributed over the entire surface. 
Heavy deposits of oil or grease shall be removed by the methods prescribed in 310-2.3. 
Small quantities of oil or grease may be removed by the blast-cleaning operation. 
Excessive rust scale shall preferably be removed by impact tools, as prescribed in 310-2.2 and 310-2.4. 

310-2.5.2  Methods.  The surface of the metal may be blast-cleaned by one of the following methods: 

a)  Dry sandblasting using compressed air blast nozzles and dry sand of a maximum particle size no 
larger than that passing through a No. 16 (1.18 mm) mesh screen, U.S.  sieve series. 

b)  Wet or water-vapor sandblasting using compressed air blast nozzles, water, and sand of a 
maximum particle size no larger than that passing through a No. 16 (1.18 mm) mesh screen, U.S.  
sieve series. 

c)  Grit blasting using compressed air blast nozzles and crushed grit made of cast iron, malleable 
iron, steel, or synthetic grits other than sand.  The largest commercial grade of metal grit 
permitted by this specification shall be SAE Grit No.  G25 abrasive material. 

d)  Shot blasting using compressed air nozzles and cast iron, malleable iron, steel, or synthetic shot.  The 
largest commercial grade shot permitted by this specification shall be SAE Shot No.  S330. 

e)  Closed, re-circulating nozzle blasting using compressed air, vacuum, and any of the preceding 
abrasives. 
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f) Grit blasting using centrifugal wheels and crushed grit made of cast iron, malleable iron, steel, or synthetic 
grits.  The largest commercial grade permitted by this specification shall be SAE Shot No.  S330. 

The surface, if dry blasted, shall be brushed with clean brushes made of hair, bristle, or fiber, blown 
off with compressed air (from which detrimental oil and water have been removed), or cleaned by 
vacuum, for the purpose of removing any traces of blast products from the surface, and also for the 
removal of abrasive from pockets and corners. 

The surface, if wet sandblasted, shall be cleaned by rinsing with fresh water to which sufficient 
corrosion inhibitor has been added to prevent rusting, or with fresh water followed immediately by an 
inhibitive treatment.  This cleaning shall be supplemented by brushing, if necessary, to remove any residue. 

The compressed air used for nozzle blasting shall be free of detrimental amounts of condensed water 
or oil.  Adequate separators and traps shall be provided.  Blast cleaning operations shall be done in such 
a manner that no damage is done to partially or entirely completed portions of the work. 

The blast-cleaned surface shall be further treated, or primed, as specified, within 8 hours after 
blasting when practicable, but in any event not later than 24 hours after blasting and also before any 
visible or detrimental rusting occurs.  Surfaces which rust before painting is accomplished shall be 
recleaned by the Contractor at its expense. 

310-3  SURFACE PREPARATION FOR PAINTING GALVANIZED SURFACES. 
310-3.1  Hand Cleaning.  Concrete spatter, heavy grease, and other foreign matter shall be removed 

from galvanized surfaces by hand scraping or wire brushing. 

310-3.2 Solvent Cleaning.  After hand cleaning, all galvanized surfaces shall be cleaned by the 
solvent cleaning procedures prescribed in 310-2.3 herein to remove oil, grease, and other detrimental 
foreign matter.  After washing, all areas shall be roughened by abrasive blasting using an abrasive that is 
no larger than No. 30 mesh (600 µm).  Galvanizing shall not be removed by this operation. 

310-4  SURFACE PREPARATION FOR PAINTING WOOD SURFACES.  Wood surfaces shall 
be prepared for painting by removing all cracked or peeled paint, loose chalky paint, dirt, and other foreign 
matter by wire brushing, scraping, sanding, or other approved means immediately prior to painting.  All 
surfaces shall be wiped or dry brushed to remove any dust or chalky residue that may result from cleaning 
operations.  All wood designated to be painted shall be thoroughly dry before paint is applied. 

310-5  PAINTING VARIOUS SURFACES. 
310-5.1  Painting Structural Steel. 

310-5.1.1 Paint.  Unless otherwise specified, paints shall consist of a primer (applied in not less than 
two coats), a pre-treatment, and two finish coats.  The total dry film thickness of the primer shall not be 
less than 3 mils (80 µm), and the total dry film thickness of two finish coats shall be not less than 2 mils 
(50 µm).  The dry film thickness of the paint will be measured in place with a calibrated magnetic film 
thickness gage.  Pre-treatment thickness shall be sufficient to completely coat the underlying primer. 

Excessively thick coats of paint will not be permitted.  The thickness of each coat shall be limited to 
that which will result in uniform drying throughout the paint film. 

Paint shall conform to 210-1.  Succeeding coats of paint, not otherwise materially different in color, shall 
have carbon black mixed into the paint 0.25 lbs.  per gallon (30 g/L) lamp black, Federal Specification TT-P-
00350, or slightly varying pigments to produce a shade contrasting with the paint being covered.  Such 
changes shall be in undercoats, and the final finish coat shall be the specified finish color. 
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310-5.1.2  Cleaning.  Unless otherwise specified, after erection and riveting or welding, all surfaces 
of structural steel which will be exposed to air in the completed structure, shall be commercially blast-
cleaned as prescribed by 310-2.5 prior to painting. 

In repainting existing steel structures where partial cleaning is required, the method of cleaning will 
be as specified. 

Any damage to sound paint on areas not designated for treatment, which results from the 
Contractor’s operations, shall be repaired as directed by the Engineer. 

310-5.1.3  Application of Paint.  Painting of finish coats of structural steel, except for sections which 
will be inaccessible after erection as described herein, shall be done after erection unless otherwise 
specified.  Requests to do any painting other than undercoats prior to erection shall be submitted by the 
Contractor and approved by the Engineer in writing before such work is started.  Any deficiencies in the 
first coat of paint shall be corrected prior to the application of succeeding coats of paint. 

Surfaces exposed to the atmosphere which would be inaccessible for painting after erection shall be 
painted the full number of coats prior to erection. 

All previous coats of paint shall be dry and fully cured and the surface of the paint coat being 
covered shall be free from moisture, dust, grease, or any other deleterious material which would prevent 
the bond of the succeeding paint coats.  In spot painting, any old paint which lifts after application of the 
first spot coat, shall be removed by scraping and the area repainted before application of the next coat. 

The application of finish coats will not be permitted until the repaired total film thickness of the 
undercoats of paint, as described in 310-5.1.1, is obtained. 

Open seams at contact surfaces of stiffeners and built-up members which would retain moisture shall 
be caulked with non-sag polysulphide material conforming to Federal Specification TT-S-230, Type 2, 
or other approved material before applying the second coat of primer. 

Except for anchor bolt assemblies, steel surfaces embedded in concrete need not be painted.  Ungalvanized 
anchor bolt assemblies shall be painted or dipped with one coat of zinc-rich primer prior to installation. 

The bottom surfaces of masonry plates and surfaces of structural steel to be in contact with 
elastomeric bearing pad or preformed fabric pads shall be cleaned and painted with the full number of 
specified coats prior to erection. 

With the exception of abutting chord and columns splices and column and truss shoe bases, machine 
finished surfaces shall be coated with a rust inhibitor which can be easily removed.  Surfaces of iron and 
steel castings which have been machine finished shall be painted with a coat of shop paint. 

Zinc-rich primer shall be applied by spray methods.  On areas inaccessible to spray application, the 
paint may be applied by brush or daubers.  Mechanical mixers shall be used in mixing the primer.  After 
mixing, the primer shall be strained through a metal No. 30 to 60 (600 µm to 250 µm) mesh screen or a 
double layer of cheesecloth immediately prior to or during pouring into the spray pot.  An agitating spray 
pot shall be used in all spray application of primer.  The agitator or stirring rod shall reach within 2 
inches (50 mm) of the bottom of the spray pot and shall be in motion at all times during primer 
application.  Such motion shall be sufficient to keep the primer well mixed.  Whenever painting 
operations are interrupted, the primer remaining in the fluid hose shall be expelled from the hose.  
Primer shall be free from dust, dirt, salt, or other deleterious deposits and thoroughly dry before applying 
pre-treatment vinyl wash primer. 
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The wash primer shall not be applied more than 72 hours before application of finish coats.  The 
vinyl wash primer wash shall be applied by spraying to produce a uniform wet film completely coating 
the underlying surface. 

310-5.1.4  Payment.  Full compensation for preparing surfaces and for painting shall be considered 
as included in the prices for the various contract items of work involving structural steel and no separate 
payment for such work will be made. 

310-5.2  Painting Machinery.  Prior to installation, all surfaces of machinery exposed to the atmosphere, 
which are subject to corrosion and are normally painted, shall be painted with two coats of paint.  Unless 
otherwise specified, after installation of the machinery, such surfaces shall be painted with a finish coat.  All 
coats shall be as specified for structural steel.  Full compensation for painting machinery shall be considered 
as included in the price paid for the machinery or in the item of which the machinery is part. 

310-5.3  Painting Galvanized Surfaces.  Unless otherwise specified, galvanized surfaces shall be 
left unpainted.  When required to be painted, the surfaces shall be prepared as specified in 310-3 and 
then painted in accordance with 210-1, one coat of zinc dust-zinc oxide primer.  The primer shall be 
applied by spraying to produce a complete covering of the galvanized surface.  After the primer is 
applied, one coat of pre-treatment vinyl wash primer shall be applied.  One finish coat shall be applied 
the same day as the wash primer is applied. 

Full compensation for painting such surfaces shall be included in the price paid for the various contract 
items involving galvanized metal objects and no separate payment for such painting will be made. 

310-5.4  Painting Metal Guard Rails.  Metal guard rails, when required to be painted, shall be 
painted with three coats of paint of the type specified for metal guard rails in 210-1.5.  Full 
compensation for painting guard rails shall be considered as included in the price paid for the guardrails 
and no separate payment for such painting will be made. 

310-5.5  Painting Lumber. 
310-5.5.1  Paint.  Unless otherwise specified, all new lumber requiring painting shall consist of a 

primer and two finish coats as prescribed in 210-1.5 for wood structures, or as specified by the Engineer. 
On all lumber previously painted the number of coats and types of paint will be as specified. 
310-5.5.2  Preparation of Surfaces. Wood surfaces designated to be painted shall be cleaned in 

accordance with 310-4. 
310-5.5.3  Application of Paint.  When permitted by the Engineer, the first coat of paint may be 

applied prior to erection. 
After the first coat has dried and the lumber is in place, all cracks, checks, nail holes, etc., shall be 

puttied flush with the surface and allowed to dry before the second coat is applied. 
Skips, holidays, thin areas, or other deficiencies in any one coat of paint shall be corrected before the 

succeeding coat is applied. 
The surface of any paint coat being covered shall be free of deleterious material before additional 

paint is applied. 
310-5.5.4  Payment.  Full compensation for preparing surfaces and for painting lumber shall be 

considered as included in the prices paid for the various contract items of work involving lumber and no 
separate payment for such work will be made. 
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310-5.6  Painting Traffic Striping, Pavement Markings, and Curb Markings. 
310-5.6.1  General.  The Contractor shall apply all traffic striping, marking, and all other directional 

information on the surfaces of highways, streets, detour roads, parking lots, median strips, and curbing 
only when required by the Contract Documents. 

Should the Contractor elect to alter the existing traffic stripes and markings, or to divert the flow of 
traffic on construction projects for its convenience and there are no specific pavement markings or lane 
delineations shown on the Plans or in the Specifications, it shall provide the necessary temporary striping 
in accordance with the State Traffic Manual unless otherwise directed by the Engineer. 

When not otherwise shown on the Plans, detour transitional traffic line striping shall have a 
minimum taper of 1:20 for temporary striping and 1:30 for permanent striping.  Temporary traffic lanes 
shall be at least 10 feet (3 m) wide and no lane shall encroach within 5 feet (1.5 m) of an open 
excavation or within 2 feet (0.6 m) of a longitudinal curb. 

All traffic stripes (except black stripes) shall be beaded on the final finish coat in accordance with 210-1.6.5. 
The Contractor shall furnish all equipment, materials, labor, and supervision necessary for painting 

traffic lanes, directional arrows, guidelines, curbs, parking lines, crosswalks, and other designated 
markings in accordance with the Plans, or for approved temporary detours essential for safe control of 
traffic through and around the construction site.  The Contractor shall remove by wet sandblasting (or by 
other approved methods) all existing or temporary traffic markings and lines that may confuse the 
public.  When temporary detour striping or markings are no longer required, they shall be removed prior 
to painting the new traffic stripes or markings. 

310-5.6.2  Weather Conditions.  All paint shall be applied within the temperature range specified in 
Section 210, in referenced State Specifications, or as recommended by the paint manufacturer. 

Paint shall be applied only when the pavement surface is dry and clean, when air temperature is 
above 40°F (5°C), and when the weather is not windy, foggy, or humid. 

310-5.6.3  Equipment.  All equipment required to perform the work shall be approved in advance by 
the Engineer, and shall include such apparatus as brushes, brooms, compressors, air blowers to properly 
clean the pavement surface, a mechanical marking machine, a suitable device for heating the paint to the 
specified temperatures, a bead dispensing device, auxiliary hand spray painting equipment, paint rollers, 
or other equipment as may be necessary to satisfactorily complete the work. 

The striping machine shall be an approved spray-type marking machine suitable for applying traffic 
paint.  It shall have sufficient paint capacity for each color with adequate air pressure to perform the 
work satisfactorily without excessive stopping.  The machine shall produce a uniform film thickness and 
cross section at the required coverage and shall produce markings with clean-cut edges without running 
or spattering.  It must be capable of being guided within the straightness tolerances set forth in these 
specifications.  The machine shall have suitable adjustments for painting the line width specified and 
when required, shall be equipped with an automatic cycling device to produce intermittent (skip) lines in 
accordance with 310-5.6.5.  However, the machine shall be equipped to produce a variable skip pattern, 
including simultaneous painting of a broken line on one side and a solid line on the other side of a 
multiple stripe.  An acceptable tolerance in the skip pattern is plus or minus 1 foot (0.3 m). 

The striping machine shall be capable of three-gun application consisting of one black and two 
yellow spray guns operating simultaneously or individually.  The equipment shall also be capable of 
operating two white guns simultaneously. 
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The striping machine shall have a wheelbase of sufficient length to produce a straight line to meet 
the straightness tolerance specified in 310-5.6.7.  The machine must also be capable of producing curved 
lines without abrupt breaks, in accordance with approved layouts. 

Provision shall be made for a dispenser capable of applying glass beads at the required rate. 
Equipment for applying molten thermoplastic material shall readily extrude the material between 

400°F (200°C) and 425°F (220°C) to produce a continuous line 1/8 inch (3.2 mm) to 3/16 inch (4.8 mm) 
thick, of uniform cross section, and having clear, sharp dimensions. 

Thermoplastic material may also be applied by an approved machine that flame sprays the material 
on to clean road surfaces.  This machine shall be capable of applying a coating 10 mils (250 µm) thick 
which will dry to “no pick-up” in accordance with ASTM D 711.  The equipment shall produce a 
smooth, continuous line having clear sharp dimensions. 

Word markings, letters, numerals, and symbols shall be applied using suitable spray equipment 
together with stencils and templates. 

The Contractor shall provide a wet sandblasting machine with sufficient sand, water, and air capacity 
to completely remove all existing or temporary traffic striping or markings that may be confusing to the 
public.  This machine shall meet all requirements of the air pollution control district having jurisdiction.  
All sand used in wet sandblasting shall be removed from the pavement without delay as the sandblasting 
operation progresses.  Removal of striping by high velocity water jet may be permitted when approved 
by the Engineer. 

310-5.6.4  Geometry, Stripes, and Traffic Lanes.  Permanent and temporary striping and marking 
shall be in accordance with 310-5.6.1. 

Longitudinal pavement markings shall conform to the following: 
a) Yellow lines separate traffic flow in opposing directions. 
b) White lines separate traffic flow in the same direction. 
c) Broken lines are permissive. 
d) Solid lines are restrictive. 
e) Line widths indicate degree of emphasis. 
f) Double lines indicate maximum restriction. 

Centerlines shall be used to separate opposing traffic, and need not be at the geometric center of the 
roadway.  Permanent lane widths shall be 12 feet (3.6 m) unless otherwise designated.  Traffic stripes 
shall normally not project into or across a street intersection. 

Lane lines shall be used to separate traffic traveling in the same direction on all multiple-lane 
highways and in congested locations where the roadway will accommodate more lanes of traffic with 
striping than it would without. 

Standard word markings, letters, numerals, and symbols shall be as shown on the Plan.  In the 
absence of such information, all stencils and templates shall be identical with those used by the Agency.  
The Contractor shall obtain stencils for all required legends. 
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310-5.6.5  Traffic Stripes and Markings. 
 

TABLE 310-5.6.5 (A) 
 

Line 
Color 

 

 
Type 

 

 
Suggested Use 

 

 
Width 

 mm (Inches) 

Wet Film6, 8 
Thickness 
µm (Mils) 

 
Reflectorized 

  1 White Broken2, 4 Lane 100 (4) 380 (15) X 
  2 White Solid Lane extension 100 (4) 380 (15) X 
  3 White Solid Parking stalls—T’s 100 (4) 380 (15)  X8  
  4 White Solid Shoulder 50-100 (2-4)  380 (15) X 
  5 White Solid Lane 200 (8) 380 (15) X 
  6 White Solid Channelizing lane 200 (8) 380 (15) X 
  7 White Extra wide  Diagonals, limit bar 300-600 (12-24) 380 (15) X 
  8 White Extra wide R.R.  and stop lines 300-600 (12-24) 380 (15) X 
  9 White 
 

Solid 
 

Crosswalks as shown on Plan 
or as directed by the Engineer 

300-600 (12-24) 
 

380 (15) 
 

X 
 

10 White Solid Words and symbols R.R. As shown on Plan 380 (15) X 
11 Yellow Solid Centerline 100 (4) 380 (15) X 
12 Yellow Broken2, 4  Fig.  1A  Centerline 100 (4) 380 (15) X 
13 Yellow 
 

Double yellow (broken yellow-
solid yellow) (black separation 
line1) Fig.  1C 

Centerline—passing permissible 
when broken yellow in driver’s lane 

Yellow 100 (4) 
1Black 75(3) 

380 (15) 
180 (7) 

X 
 

14 Yellow 
 

Double yellow (2 solid yellow) 

  (black separation line
1
) Fig.  1B 

Centerline—no passing left edge of 
pavement two-way left turn lane 

Yellow 100 (4) 
1Black 75(3) 

380 (15) 
180 (7) 

X 
 

15 Yellow 
 

2 Double yellow 
2 Solid yellow 

  (Black separation
1
) Fig.  1B 

Median island on pavement or 
edge of median island 

Yellow 100 (4) 
Black1 75 (3) 

Each Double-yellow 
separated by 600mm 
(24 in) min spacing 

380 (15) 
180 (7) 

 
 
 

X 
 
 
 

X 

16 Yellow 
 
 
 

Solid 
 
 
 

Crosswalks (near schools in 
accordance with Subsection 
21,368 Motor Vehicle Code) 
 

300-600 (12-24) 
300 (12) standard 

w/approved words & 
symbols as required 

380 (15) 
 
 
 

X 
 
 
 

17 Yellow 
 
 

Double broken 
Skip cycle as shown on plan 
or as ordered by Engineer 

Reversible centerline 
separates opposing flow, 
reversible lane 

Yellow 100 (4) 
1Black 75(3) 

380 (15) 
180 (7) 

 

X 
X 
 

18 Yellow 
 

Double yellow (broken yellow-
solid yellow) (Black separation 
line¹) Fig.  1D 

Centerline—traversable 
median 

Yellow 100 (4) 
1Black 75(3) 

380 (15) 
180 (7) 

X 
X 

19 Red 
 

Traffic zone curb marking 
 

No stopping 
  

Top and side of curb 
length per Plan 

150 (6) 
 

 X³ 
 

20 Green 
 

Curb marking 
 

Limited time parking 
Commercial loading zone 

Top and side of 
curb length per Plan 

150 (6) 
 

X³ 
 

21 Yellow 
 

Curb marking 
 

Limited time loading zone— 
commercial vehicle 

Top and side of 
curb length per Plan 

150 (6) 
 

X³ 
 

22 White 
 

Curb marking 
 

Limited time loading 
 

Top and side of curb 
 length per Plan 

150 (6) 
 

X³ 
 

23 White or 
Yellow 

Words and symbols 
 

Guiding, warning and 
regulating  

Per Plan 
 

200 (8) 
 

X 
 

24 White or 
Yellow 

Broken or solid 
 

Extension of line through 
intersection 

600 (24) stripes 
1200 (48) gaps 

380 (15) 
 

X 
 

NOTES TO TABLE 310-5.6.5 (A) 
1. Black paint is used with other colors when the pavement itself does not provides sufficient contrast.  Black paint shall not be beaded. 
2. A broken lane line (white) or center line (yellow) is formed by segments and gaps.  Normal segments for roadways with prevailing speed of 64 km/h (40 mph) 

or less are 2.1m (7 ft) and gaps are 5.2m (17 ft).  When the prevailing speed is 72 km/h 45 mph) or more, segments are 3.7m (12 ft) and gaps are 11m (36 ft). 
3. Curb markings will be reflectorized only when specified. 
4. Broken lines shall have become a solid yellow or white line approximately 15m (50 ft) from all intersections. 
5. All lines shall have a wet film thickness of 380 µm (15 mils) when using “Regular Dry” cold applied paint.  Black paint used for contrast shall have a wet film 

thickness of 180 µm (7 mils). 
6. When using “Rapid Dry” hot applied paint, the wet film thickness shall be 300 µm (12 mils).  Dry film thickness of the finish stripe shall be 200 to 250 µm (8 to 

10 mils).  Rapid dry black paint shall have a wet film thickness of 150 µm (6 mils) and a dry film thickness of 80 µm to 130 µm (3 to 5 mils). 
7. The following paint application rates shall be used: 
8. Reflectorization is not required for off-street parking. 
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TABLE 310-5.6.5 (B) 
 Wet Film Thickness 

Line Description 
White or Yellow 

Regular Dry 
380 µm (15 mils) 

Rapid Dry 
300 µm (12 mils) 

100 mm (4 in) single solid line 38.8 L/km (16.5 gals/mile) 9.2 L/km (13.2 gals/mile) 
175 mm (7 in) single solid line, 2.1m 

(7 ft) painted, 5.1 m (17 ft) unpainted 
11.3 L/km (4.8 gals/mile) 9.2 L/km (3.9 gals/mile) 

100 mm (4 in) single broken line, 3.7 
m (12 ft) painted, 11m (36 ft) 
unpainted 

9.6 L/km (4.1 gals/mile) 7.8 L/km (3.3 gals/mile) 

 
Line Description Wet Film Thickness 

Black 0.18 mm (7 mils) 0.15 mm (6 mils) 
75 mm (3 in) single solid line 13.6 L/km (5.8 gals/mile) 11.5 L/km (4.9 gals/mile) 
Legends Words and Symbols.........................0.4 L/m² (1 gal/100 feet²) 
Curbs .............................................................0.4 L/m² (1 gal/100 feet²) 

 
 

STANDARD TRAFFIC STRIPE 
A.  SINGLE TRAFFIC STRIPE 

1.  PREVAILING SPEED OF 64 KM/H (40 MPH) OR LESS 

 
2.  PREVAILING SPEED OF 72 KM/H (45 MPH) OR MORE 

 
B.  TWO-WAY BARRIER STRIPE (NO PASSING IN EITHER DIRECTION) 

C.  ONE-WAY BARRIER STRIPE (FOR PASSING WHEN BROKEN LINE IS IN DRIVER’S LANE) 
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D.  TWO WAY LEFT TURN LANE 

 
FOR ALL OF THE ABOVE: THE SKIP CYCLE SHALL BE AS SHOWN ON THE PLAN OR AS 

ORDERED BY ENGINEER. 
 
310-5.6.6  Preparation of Existing Surfaces.  Existing markings and striping, either permanent or 

temporary, which are to be abandoned or obliterated shall be removed by wet sandblasting or other 
approved methods.  Dry sandblasting may be used in selected areas only with the permission of the 
Engineer and with approval of the air pollution control authority having jurisdiction over the area in 
which the work will be performed.  Alternate methods of paint removal require prior approval of the 
Engineer.  Obliteration of traffic striping with black paint or light emulsion oil shall be done only with 
the prior approval of the Engineer. 

Before applying paint, the existing pavement surface shall be cleaned by washing, sweeping, 
blowing, or vacuuming as necessary to remove moisture, dirt, grease, oils, acids, laitance, or other 
foreign matter which would reduce the bond between the paint and the pavement.  Areas which cannot 
be satisfactorily cleaned shall be scrubbed with a water solution of tri-sodium phosphate (10 percent 
Na3PO4 by weight) or other approved cleaning solution.  After cleaning, the surface shall be rinsed with 
water and dried before painting. 

310-5.6.7 Layout, Alignment, and Spotting.  When necessary, the Engineer will furnish the 
necessary control points for all required pavement striping and markings.  The Contractor shall establish 
all traffic striping between these points by stringline or other method to provide striping that will vary 
less than 1/2 inch in 50 feet (80 mm per 100 m) from the specified alignment. 

When no previously applied figures, markings, or traffic striping are available to serve as a guide, 
suitable layouts shall be spotted in advance of the permanent paint application.  Traffic lines may be 
spotted by using a rope as a guide for marking spots every 5 feet (1.5 m), by using a marking wheel 
mounted on a vehicle, or by any other means satisfactory to the Engineer. 

The Contractor shall mark or otherwise delineate the traffic lanes in the new roadway or portion of 
roadway, or detour before opening it to traffic. 

The Contractor shall provide an experienced technician to supervise the location, alignment, layout, 
dimensions, and application of the paint. 

310-5.6.8  Application of Paint.  Traffic striping and marking shall be applied at locations and to 
the dimensions and spacing indicated on the approved Plans or as provided in the Specifications.  Where 
temporary traffic striping and marking is required, it shall not be applied until the layouts, alignments, 
sequencing, and condition of the existing surface have been approved. 

Paint shall be mixed in accordance with the manufacturer’s instructions.  It shall be mixed 
thoroughly and applied to the surface at the proper temperature, at its original consistency without the 
addition of any paint thinner.  If the paint is applied in two coats, the first coat shall be thoroughly dry 
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before the second coat is applied.  Before applying thermoplastic paint on concrete surfaces, there shall 
be a prime coat consisting of either a two-component epoxy or a 10 percent solution of buna N rubber in 
methylethyl ketone applied 1/2 hour before application of the thermoplastic paint. 

Traffic striping shall be applied in one application. 
Ten days shall elapse between the application of a bituminous seal coat and the permanent traffic 

marking.  The paint shall not bleed, curl or discolor when applied to bituminous surfaces.  If bleeding or 
discoloring occurs, the unsatisfactory areas shall be given an additional coat of paint.  This additional 
painting will be paid for in accordance with Section 3. 

Straight stripes deviating more than 1/2 inch in 50 feet (80 mm per 100 mm) shall be obliterated by 
sandblasting, and the markings corrected.  The width of markings shall be as designated, within 
tolerance of 4 percent.  When existing striping and markings are to be repainted, they shall be repainted 
to completely cover the old markings within 1/4 inch (6 mm).  Stripe repainting shall be retraced within 
a longitudinal tolerance of ± 6 inches (150 mm) at the end of each stripe.  Abrupt breaks in striping 
alignment will not be allowed.  The striping shall be a continuous operation except where crossovers are 
required to complete painted medians. 

All painting shall be performed by competent and experienced equipment operators and painters 
using proper equipment, tools, stencils, templates, and shields in a workmanlike manner. 

Difficulties normally experienced in cool weather shall be minimized by heating the traffic paint to 
provide for a uniform flow of material. 

Reflective material shall be applied to traffic stripes and markings, in accordance with 210-1.6.5. 
Temporary striping and marking shall be renewed when the stripes and markings have lost 50 

percent of their original visual effectiveness. 
All paint materials shall be tested before application to verify that they meet the specification 

requirements.  The Engineer shall be notified upon delivery of the paint to permit inspection and sampling.  
When required by the Engineer, the Contractor shall furnish a notarized certificate signed by either an 
authorized employee of the manufacturer or test laboratory or both stating that the paint conforms to the 
specified requirements.  This certificate shall not be interpreted as final approval of the paint. 

310-5.6.9  Protection of Work, Workers, and the Public.  The Contractor shall use proper and 
sufficient directional signs, warning devices, barricades, pedestals, lights, traffic cones, flagpersons, or 
such other devices to protect the Work, workers, and the public. 

All markings and striping shall be protected from injury and damage of any kind while the paint is 
drying.  All adjacent surfaces shall be protected from disfiguration by spatter, splashes, spillage, and 
dripping of paint or other material. 

In areas of high traffic volume, the Contractor shall schedule work to paint traffic lines and markings 
in off-peak traffic hours or on weekends. 

310-5.6.10 Measurement and Payment.  The quantity of traffic striping and marking shall be 
measured by one or more of the following methods: linear foot (meter), the area in square feet (square 
meters), or one lump sum item complete in place. 

All costs for temporary pavement painting for the convenience of the Contractor, including costs for 
sandblasting of existing lines and markings, shall be at its expense. 
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SECTION 311 - SPECIAL PROTECTIVE MATERIALS 
 
311-1  PLASTIC LINER INSTALLATION. 
311-1.1  General.  The installation of all plastic liner shall be done in accordance with Plans and 

Specifications. 
Liner shall be applied and secured to the forms, inspected, and approved by the Engineer prior to the 

placement of reinforcing steel.  Forms in contact with plastic liner shall not be oiled.  Forms in contact with 
rigid plastic liner may be lubricated with a biodegradable lubricating material approved by the Engineer. 

Liner sheet, weld strip, other liner accessory items, adhesive products, and cleansers to be used in 
conjunction with the installation of the liner shall conform to 210-2. 

311-1.2  Installer Qualifications. 
311-1.2.1  Applicators.  The application of plastic liner to forms and other surfaces is considered to 

be specialized work.  Personnel performing such work shall be adequately trained in the methods of liner 
installation and shall demonstrate their ability to the Engineer prior to commencing work. 

311-1.2.2  Welders.  Each welder shall pass a qualification welding test before doing any welding.  
Requalification may be required at any time it is deemed necessary by the Engineer.  All test welds shall 
be made in the presence of the Agency’s representative and shall consist of the following: 

a) Two pieces of liner at least 15 inches (380 mm) long and 9 inches (230 mm) wide, shall be lapped 
1-1/2 inches (40 mm) and held in a vertical position. 

b) A welding strip shall be positioned over the edge of the lap and welded to both pieces of liner.  Each 
end of the welding strip shall extend at least 2 inches (50 mm) beyond the liner to provide tabs. 

The weld specimen will be tested by the Engineer as follows: 
a) Each welding strip tab, tested separately, shall be subjected to a 10-pound (45 N) pull normal to 

the face of the liner with the liner secured firmly in place.  There shall be no separation between 
the welding strip and liner. 

b) Three test specimens shall be cut from the welded sample and tested in tension across the welds. 
1) If none of these specimens fails when tested as indicated in 210-2.3.5, the weld will be 

considered as satisfactory. 
2) If one specimen fails to pass the tension test, a retest will be permitted.  The retest shall consist 

of testing three additional specimens cut from the original welded sample.  If all three of the 
retest specimens pass the test, the weld will be considered satisfactory. 

3) If two of three specimens fail, the welder will be considered to be an unqualified welder and 
shall be disqualified. 

A disqualified welder may submit a new welding sample when he has had sufficient off-the-job 
training or experience to warrant re-examination. 

311-1.3  Placing Liner. 
311-1.3.1  Coverage.  The circumferential coverage shown on the Plan for the liner is the minimum 

limit of coverage permitted. 
After pipe is installed, the offset of each longitudinal terminal edge of sheet on adjoining pipe shall 

not be greater than 1-1/2 inches (40 mm).  In cast-in-place structures, no such offset of the lower 
terminal edge shall be permitted. 
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At any location as shown on the Plans, where is a difference in, and the longitudinal terminal edges 
of liner downstream from said location are lower than those upstream, the terminal edges of the liner 
installed in the section of pipe or structure immediately upstream from the station shall be sloped 
uniformly for the entire length of the section of pipe or structure from the limits of the smaller coverage 
to those of the greater coverage.  Wherever the longitudinal terminal edges of liner downstream from the 
station are higher than those upstream, the slope shall be accomplished uniformly throughout the length 
of the section of pipe or structure immediately downstream from the station.  An approved locking 
extension shall be provided along all sloping lower terminal edges of liner plate. 

311-1.3.2  Positioning Liner.  All liner installed in pipe shall be positioned so that the locking 
extensions are parallel to the axis of the pipe. 

Liner shall be centered within the form with respect to the “T” of the pipe when the inner form is in 
position.  Liner shall be set flush with the inner edge of the socket end of a pipe section and shall extend 
either to the spigot end or beyond the spigot end, as required for the type of liner joint to be made with 
the adjoining pipe. 

Rigid liner shall be set flush with the inner edge of the socket-and-spigot end of pipe or structure.  
Rigid liner may be set back from the edge of the pipe up to 1/2 inch (15 mm) to facilitate manufacturing. 

Liner installed in cast-in-place structure shall normally be positioned with locking extensions placed 
in the vertical direction.  Horizontal placement may be utilized with the approval of the Engineer. 

Liner shall be closely fitted to inner forms.  Sheets shall be cut to fit curved and warped surfaces 
using a minimum number of separate pieces. 

Prior to installation, the Contractor shall indicate to the Engineer the proposed layout of liner sheets 
for cast-in-place structures, including the location and type of all field welds. 

The Engineer may require field sketches or the use of patterns or the marking of sheet layouts 
directly on the forms where complicated or warped surfaces are involved. 

At transverse joints between sheets of liner used in cast-in-place structures and at all pipe joints, the 
space between ends of locking extensions, measured longitudinally, shall not exceed 4 inches (100 mm).  
Where sheets are cut and joined for the purpose of fitting irregular surfaces, this space shall not exceed 2 
inches (50 mm). 

311-1.3.3  Securing Liner in Place.  Liner shall be held snugly in place against inner forms.  For 
pipes and similar circular sections, light steel banding straps, prefabricated tubes, or other approved 
means shall be used.  If used, banding straps shall be placed in strap channels.  Any method of banding 
other than in strap channels shall require prior approval by the Engineer.  Where form ties or form 
stabilizing rods pass through the liner, provisions shall be made to maintain the liner in close contact 
with the forms during concrete placement. 

Concrete shall be prevented from flowing around the edges of sheets at joints by welding a weld strip 
or applying a waterproof tape over the back of the joint. 

311-1.3.4 Flexible Liner Weep Channels.  At each pipe joint and at transverse joints in cast-in-
place structures, a gap not less than 2 inches (50 mm) nor greater than 4 inches (100 mm) shall be left in 
all locking extension to provide a transverse weep channel.  If locking extensions are removed to provide 
a weep channel at joints, the base of the extension left on the sheet shall not exceed 32 mils (800 µm). 

Intermediate weep channels shall be provided as required by the Plans or Specifications.  
Intermediate weep channels shall not be less than 2.5 inches (60 mm) nor greater than 4 inches (100 
mm) in width.  If locking extensions are removed to provide intermediate weep channels, the base of the 
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extension left on the sheet shall not exceed 63 mils (1.60 mm).  Weep channels are not required on pipe 
containing a steel cylinder or pipe having 360 degree liner coverage. 

Any area behind liner, which is not properly served by regular weep channels, shall have additional 
weep channels 2 inches (50 mm) wide provided by cutting away locking extensions.  Provisions shall be 
made to permit any water accumulated behind the liner of concrete manhole shafts to drain into the weep 
channels of the lined structure. 

An additional transverse weep channel shall be provided approximately 12 inches (300 mm) away 
from each liner return where surfaces lined with plastic liner join surfaces which are not lined, and at the 
terminal edge of the weep channel for reinforcement. 

As a part of the work of installing liner, outlets of all weep channels shall be cleared of obstructions 
which would interfere with their proper function. 

Where required by the Plans or Specifications, a 12 inch (300 mm) long weld strip, 1 inch (25 mm) 
wide, shall be centered over each terminal edge of the weep channel for reinforcement. 

311-1.3.5  Liner Returns.  A liner return with integral weep channels shall be installed where shown 
on the Plans and wherever surfaces lined with plastic liner join surfaces which are not so lined (such as 
brick, unlined concrete pipe, clay pipe, cast iron pipe, manhole frames, and metal or clay tile gate guides). 

Unless otherwise indicated by the Plans, the Specifications, or the Standard Plans showing liner 
installation methods, returns shall be made as follows: 

a) Each liner return shall be a separate strip of liner at least 3 inches (75 mm) wide joined at right 
angles to the main liner by means of approved corner strips. 

b) Flexible corner strips shall continuously heat-welded to the return and to the main liner.  Rigid 
corner strips shall be nonflammable solvent welded. 

Each liner return shall be sealed to the adjacent construction with which it is in contact by means of a 
compound approved by the Engineer.  If the joint space is too wide or the joint surface too rough to 
permit the use of the compound, the joint space shall be filled with 2 inches (50 mm) of densely caulked 
cement mortar, lead wool, or other caulking material approved by the Engineer, and finish coated with a 
minimum of 1 inch (25 mm) of an approved corrosion-resistant material. 

311-1.4  Concrete Casting Operations. 
311-1.4.1  Concrete Placement.  During concrete placement, shall be continuously vibrated to avoid 

damage to the liner and produce dense concrete securely anchoring the locking extensions into the concrete. 
311-1.4.2  Removing Forms. When removing forms, care shall be taken to protect liner from 

damage.  Sharp instruments shall not be used to pry forms from lined surfaces.  When forms are 
removed, any nails that remain in the liner plate shall be pulled and the resulting holes clearly marked.  
Form tie holes shall be marked before ties are broken off and all areas of abrasion of the liner shall be 
marked. 

Following completion of form removal, liner in pipe and structures shall be cleaned for inspection at 
the direction of the Engineer.  Repairs to the liner in pipe and structures shall be completed and approved 
by the Engineer prior to shipment of the pipe. 

Banding straps used in securing liner to forms shall be removed within the limits of the unlined 
invert.  Voids left in the invert at the edge of the liner shall be filled with cement mortar or other material 
approved by the Engineer. 
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311-1.5  Field Jointing of Liner. 
311-1.5.1  General.  No field joint shall be made in liner until the lined pipe or structure has been 

backfilled and 7 days have elapsed after the flooding, jetting, or other means of compaction has been 
completed.  Where groundwater is encountered, the joint shall not be made until pumping of groundwater has 
been discontinued for at least 7 days and no visible leakage is evident at the joint.  The liner at the joints shall 
be free of all mortar and other foreign material and shall be clean and dry before joints are made. 

Heated joint compound shall not be brought in contact with liner. 
No coating of any kind shall be applied over any joint, corner, or welding strip, except where 

nonskid coating is applied to liner surfaces. 
311-1.5.2  Field Joints in Pipe Installation.  Field joints in liner plate at pipe joints shall be 

performed by utilizing one of the following types: 
a) Flexible liner Type P-1 joint shall consist of a 4 inch (100 mm) joint strip, centered over the 

mortared pipe joint and secured along each edge to adjacent liner by means of a welding strip. 
b) Flexible liner Type P-2 joint shall be made with an integral joint flap with locking extensions 

removed per 210-2.4.6, extending a minimum of 3 inches (75 mm) beyond the spigot end of the 
pipe.  The flap shall overlap and be welded to the adjacent lined pipe section using a weld strip.  
Care shall be taken to protect the flap from damage.  Excessive tension and distortion while 
bending the flap back to facilitate laying and joint mortaring shall be avoided. 

Any flap which has been bent back and held shall be allowed to return to its original shape and 
flatness well in advance of making the liner joint. 

c) Rigid liner Type CJ-1 shall consist of a co-extruded 7-1/4 inch (185 mm) wide joint strip, centered 
over the mortared pipe joint, and secured along each edge to the adjacent liner by means of 
solvent welding.  The nonflammable solvent shall be approved by the Engineer prior to its use. 

d) Field joints in rigid liner at manhole joints shall use and shall consist of a 1-1/2 inch (38 mm) by 
1-1/2 inch (38 mm) factory-installed L-angle.  When manholes are installed in the field, 
polyurethane compound, approved by the Engineer, shall be applied between L-angles for sealing 
purposes. 
Field joints in liner at pipe joints shall not be made until in the mortar in the pipe joint has been 
allowed to cure for at least 48 hours. 
All joints between flexible-lined pipe and flexible-lined cast-in-place structures shall be either 
Type C-1 or Type C-2 specified herein. 

311-1.5.3  Field Joints in Cast-in-Place Structures.  Field joints in liner on cast-in-place structures 
shall be one of the following types: 

a) Flexible Liner. 
1) Type C-1 joint shall be made in the same manner as a Type P-1 joint.  The width of space 

between adjacent sheets of liner in a Type C-1 joint shall not exceed 1/2 inch (13 mm).  This 
is the only type of joint permitted at transverse expansion and contraction joints in concrete.  
Its only other use is for joints between pipes and cast-in-place structures. 

2) Type C-2 joints shall be made by overlapping sheets not less than 1-1/2 inches (38 mm) and 
securing the overlap to the adjacent liner by means of a welding strip.  The upstream sheet 
shall overlap the downstream sheet.  The length of that part of the overlapping sheet not 
having locking extensions shall not exceed 4 inches (100 mm). 
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3) Type C-3 joint shall be made by butting sheets of liner together and applying a welding strip 
over the back of the joint before concrete is placed.  After the concrete is in place, apply a 
welding strip over the front of the joint.  A Type C-3 joint is not permitted at a transverse 
joint which extends to a lower terminal edge of liner or at any joint where the gap between 
adjoining sheets of liner exceeds 1/8 inch (3 mm). 

b) Rigid Liner. 
1) Type CJ-1 shall be used where flexible joints are required.  The solvent-welded joint shall be 

held in place by applying continuous pressure over the entire width and circumferential 
length of the solvent-welded joint for a minimum of 6 hours. 

2) Type CJ-2 shall be used as a liner return as described in 311-2.3.5. 
3) Type CJ-3 shall be used for internal and external 90-degree corners. 
4) Type CJ-4 shall be used for internal external 135-degree corners. 
5) Type CJ-5 shall be used for applications where custom panel widths are required.  It may also 

be used where custom angles are required. 
6) Type CJ-6 shall be used for custom or compound angle requirements. 

311-1.5.4  Installation of Welding Strips for Flexible Liner.  Welding strips shall be fusion 
welded to joint strips and liner by welders approved by the Engineer using only approved methods and 
techniques.  The welding operation of any joint shall be continuous until that joint has been completed. 

Adequate ventilation shall be maintained during all welding operations. 
Hot air welding tools shall provide clean effluent air at constant pressure to the surfaces to be joined 

within a temperature range between 500°F and 600°F (260°C and 315°C). 
For lap welds, the welding strip shall be offset so that approximately 1/3 of the width is placed on the 

high side of the lap and properly fused.  A small gap in fusion, not to exceed 1/8 inch (3 mm) in width at 
the lap, is acceptable.   

For butt welds, the welding strip shall be centered over the cleaned surfaces to be joined and fused 
across its entire width.  Incomplete fusion, charred, or blistered welds will be rejected. 

After repairs have been made, repaired welds shall be reinspected, tested, and approved by the Engineer. 
311-1.5.5 Joint Reinforcement. A 12 inch (300 mm) long welding strip shall be applied as a 

reinforcement across each transverse joint, weep channel, or return which extends to the lower terminal 
edge of liner.  These reinforcement strips shall be centered over the joint being reinforced and located as 
close to the lower edge of liner as practicable.  They shall be welded in place after the transverse welding 
strips have been installed. 

311-1.6  Application of Liner to Concrete Surfaces.  Application of liner plate to concrete surfaces 
by means of approved adhesive shall be accomplished by the following steps: 

a) The concrete surface shall be etched by sandblasting to develop a slightly granular surface.  When 
permitted by the Engineer, the concrete surface may be acid etched and neutralized in lieu of 
being sandblasting. 

b) After sandblasting, the concrete surface shall be thoroughly cleaned of dust.  Surfaces etched with 
acid shall be thoroughly washed with clean water and completely dried before applying primer.  
Application of primer, adhesive, and liner shall be in accordance with manufacturer’s 
recommendations as approved by the Engineer. 
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311-1.7  Non-Skid Surfaces.  All surfaces of the liner, shown on the Plans to be non-skid, shall be 
treated as follows prior to installation: 

a) The liner shall be cleaned, dried, and sprayed with an adhesive coating recommended by the 
manufacturer of the liner plate. 

b) Immediately after the adhesive is applied to the liner, the surface shall then be liberally sprinkled 
with clean, dry, well-graded sand, passing a No. 30 (600 µm) sieve but be retained on a No. 70 
(212 µm) sieve. 
After the sanded surface has thoroughly dried, all excess sand shall be brushed away and a seal 
coat of the adhesive coating shall be sprayed over the sand in sufficient quantity to coat and bond 
the sand to the liner plate. 

c) The coated sand surface shall be allowed to dry thoroughly before handling. 
311-1.8  Application of Liner to Steel.  All fabrication and welding of steel to be lined with plastic 

liner shall be completed before the liner is installed except for field welding. 
All steel surfaces to which plastic liner is to be applied shall be sandblasted, leaving surfaces free of 

all mill scale, rust, grease, moisture, and other deleterious substances.  All interior weld metal shall be 
ground smooth and all weld spatter removed.  After welds are ground, weld metal shall not project more 
than 1/16 inch (1.5 mm) above the pipe surface.  In the event that field welding is required, the plastic 
liner shall not be installed closer than 12 inches (300 mm) to the weld.  Plastic liner shall be installed in 
the weld area after welding on the steel has been completed. 

The application of primer, adhesive, activator, and liner to steel surfaces shall conform to the 
requirements set forth herein for bonding of liner plate to concrete surfaces with adhesive.  All field 
joints shall be tight-fitting butt joints.  After the liner has been applied to steel surfaces, corner strips or 
welding strips shall be applied over all joints and welded in place. 

311-1.9  Protection and Repair of Liner.  All necessary measures and precautions shall be taken to 
prevent damage to liner from equipment and materials used in, or taken through the work.  Any damage 
to installed liner plate shall be repaired by the Contractor in accordance with the requirements set forth 
herein for the repair of liner at no additional cost to the Agency. 

For flexible liner, all nail and tie holes and all cut, torn, and seriously abraded areas in the liner plate 
shall be patched.  Patches made entirely with welding strip shall be fused to the liner over the entire 
patch.  The use of this method is limited to patches which can be made with a single welding strip.  The 
use of parallel, overlapping, or adjoining welding strips will not be permitted.  Large patches may consist 
of smooth liner over the damaged area, with edges covered with welding strips fused to the patch and to 
the liner adjoining the damaged area.  The size of a single patch of the latter type shall be limited only as 
to its width, which shall not exceed 4 inches (100 mm). 

For rigid liner, all nail and tie holes, and all cut, torn, and seriously abraded areas in the liner plate shall be 
patched.  Patches are available in three standard sizes: 2 inch (50 mm), 3 inch (75 mm), and 4 inch (100 mm) 
diameter disks with a thickness of 78 mils (1.98 mm).  Patches shall be solvent welded to the liner plate. 

Whenever liner is not properly anchored to concrete, or wherever patches larger than those permitted 
above are necessary, the repair of liner and the restoration of anchorage shall be as directed by the Engineer. 
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311-1.10  Field Tests.  Upon completion of the installation, the surface of liner shall be cleaned to 
permit visual inspection and spark testing by the Engineer, using a spark-type detector complying with 
the requirements of 210-2.3.7.  All areas of liner plate failing to meet the field test shall be properly 
repaired and retested.  In addition to the visual inspection and prior to spark testing, all welds shall be 
tested for adhesion by probing with an instrument, such as a putty knife, to assure proper fusion of the 
weld strip and liner plate without damage to the weld strip or liner. 

The Contractor shall assist in the inspection and spark testing by providing adequate ventilation, 
ladders for access, barricades, or other traffic control devices, and shall be responsible for opening and 
closing entrances and exits. 

Any spark testing of liner by the Contractor for its purposes shall be done with a detector complying 
with 210-2.3.7. 

311-1.11  Payment.  Payment for plastic liner materials and their installation shall be included in the 
price bid for the pipe or structure to which they are applied. 

 
SECTION 312 - PAVEMENT MARKER PLACEMENT AND REMOVAL 

 
312-1 PLACEMENT.  Except as provided herein, markers shall be cemented to the pavement with 

Rapid Set Epoxy Adhesive conforming to 214-6.2.1 or with Bituminous Adhesive conforming to 214-7.  
In areas of new construction where the markers are protected from all traffic, including the Contractor’s 
vehicles, Standard Set Epoxy Adhesive conforming to 214-6.2.2 may be used.  Said protection from all 
traffic shall be for at least 3 hours after marker placement when the average ambient temperature is 55°F 
(13°C) or above, at least 24 hours when said temperature is between 40°F and 55°F (5°C and 13°C), and 
at least 48 hours when the temperature is 40°F (5°C) or below. 

The Engineer will be the judge as to when Rapid Set Epoxy or Bituminous Adhesives have set 
sufficiently to bear traffic. 

Regardless of the type of adhesive used, markers shall not be placed under the following conditions: 
a) When either the pavement or the air temperature is 32°F (0°C) or less. 
b) If the relative humidity of the air is greater than 80 percent. 
c) If the pavement is not surface dry. 
The portion of the highway surface to which the marker is to be bonded by the adhesive shall be free of 

dirt, curing compound, grease, oil, moisture, loose or unsound layers, paint, and any other material which 
would adversely affect the bond of the adhesive.  Cleaning shall be done by blast cleaning on all surfaces 
regardless of age or type.  The adhesive shall be placed uniformly on the cleaned pavement surface or on 
the bottom of the marker in a quantity sufficient to result in complete coverage of the area of contact of the 
marker with no voids present and with a slight excess after the marker has been pressed in place.  The 
marker shall be placed in position and pressure applied until firm contact is made with the pavement.  
Excess adhesive around the edge of the marker, excess adhesive on the pavement, and adhesive on the 
exposed surfaces of the markers shall be immediately removed.  Soft rags moistened with mineral spirits 
conforming to Federal Specification TT-T-291 or kerosene may be used, if necessary, to remove adhesive 
from exposed faces of pavement markers.  No other solvent shall be used.  The marker shall be protected 
against impact until the adhesive has hardened to the degree designated by the Engineer. 
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Epoxy adhesives require that the mixing operation and placing of the markers be done rapidly.  
When hand mixing the standard-set epoxy adhesive, not more than 1 quart (1 liter) shall be mixed at one 
time, and the markers shall be aligned and pressed into place within 5 minutes after mixing operations 
are started.  Any mixed batch which becomes so viscous that the adhesive cannot be readily extruded 
from under the marker on application of slight pressure shall not be used.  Rapid-set epoxy adhesive 
shall not be mixed by hand. 

Just before use, Components A and B shall be mixed in a one-to-one ratio by volume.  When 
automatic proportioning and mixing machine is used, the temperature of the components shall be 
maintained by indirect heating or cooling, so that the adhesive will meter, mix, and extrude properly.  
The maximum temperature shall be such that after proper mixing there shall be no excess flow of 
adhesive from under the marker other than that specified above. 

The rapid-set epoxy adhesive shall be mixed by a two-component type automatic mixing and 
extrusion apparatus.  When machine mixing the standard-set or the rapid-set epoxy adhesives, the 
markers shall be placed within 60 seconds after the adhesive has been mixed and extruded and no further 
movement of the markers will be allowed.  In addition, no more than 90 seconds shall be permitted 
between the time the adhesive is pumped into the mixing head and the time this adhesive is in place on 
the roadway and not subject to further movement.  The mixed adhesive shall not remain in the mixing 
head for more than 45 seconds.  Adhesive remaining in the mixing head longer than this period shall be 
wasted before resuming the operation. 

Automatic mixing equipment for the epoxy adhesive shall use positive displacement pumps and shall 
properly meter the two components in the specified ratio, ± 5 percent volume of either components.  At 
the beginning of each day and at any other time ordered by the Engineer, the ratio shall be checked by 
the Contractor in the presence of the Engineer.  This check shall be made by disconnecting the mixing 
heads, or using suitable bypass valves, and filling two suitable containers with the unmixed components.  
The mixing head shall properly mix the two components so that there is no trace of black or white 
streaks in the mixed material. 

Voids in a cured, undisturbed sample of the mixed adhesive obtained from the extrusion nozzle shall 
not exceed 4 percent.   

The bituminous adhesive shall be indirectly heated in an applicator with continuous agitation.  The 
adhesive shall be applied when at a temperature of between 400°F and 425°F (200°C and 220°C).  
Markers shall be placed immediately after application of the adhesive. 

312-2  GEOMETRY.  All details and dimensions for raised pavement markers shall conform to the 
CalTrans Traffic Manual or as directed by the Engineer. 

All markers shall be placed to the line established by the Engineer.  Reflective markers shall be 
placed in such manner that the reflective face of the marker is perpendicular to a line parallel to the 
roadway centerline.  All additional work necessary to establish satisfactory lines for markers shall be 
performed by the Contractor. 

No pavement markers shall be placed over longitudinal or transverse joints of the pavement surface. 
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312-3  REMOVAL.  Pavement markers shall be removed by such methods that will cause the least possible 
damage to the pavement or surfacing.  Any damage to the pavement or surfacing caused by pavement marker 
removal shall be repaired by the Contractor at its expense by methods acceptable to the Engineer. 

During the removal of ceramic type pavement markers, screens or other protective devices shall be 
furnished to contain any fragments. 

All fragments resulting from the removal of pavement markers shall be removed from the pavement 
surface before the lane or lanes are opened to public traffic. 

312-4  MEASUREMENT AND PAYMENT.  The quantity of reflective and nonreflective 
pavement markers placed or removed will be measured as units determined from actual count in place or 
one lump sum item complete in place. 

Except as called for otherwise, payment will be made at the Contract Unit Prices for reflective and 
nonreflective markers.  Payment shall include full compensation for doing all the work involved in 
furnishing and placing or removing pavement markers, including adhesives and pavement repair, as 
shown on the Plans or in the Specifications and as directed by the Engineer. 
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PART 4 
SECTION 400  - ALTERNATE ROCK PRODUCTS, ASPHALT CONCRETE, 

PORTLAND CEMENT CONCRETE AND 
UNTREATED BASE MATERIAL 

(This subsection shall apply only when Alternate Rock Material-Type S is specified) 

 
400-1  ROCK PRODUCTS. 
400-1.1  General. 
400-1.1.1  General.  The following specifications set forth the requirements for aggregates for 

asphalt concrete, portland cement concrete, and untreated base material. 
All rock products shall be clean, hard, sound, durable, uniform in quality, and free of any detrimental 

quantity of soft, friable, thin, elongated or laminated pieces, disintegrated material, organic matter, oil, 
alkali, or other deleterious substance. 

The weight loss, as determined by ASTM C 131, shall not exceed 15 percent during 100 revolutions 
nor 52 percent during 500 revolutions. 

Specified gradations represent the limits which determine the suitability of aggregate for use.  Actual 
gradations shall be uniformly graded from coarse through fine, remaining proportionately distant from 
these limits. 

Coarse aggregate is material retained on the No. 4 (4.75 mm) sieve and fine aggregate is material 
passing the No. 4 (4.75 mm) sieve. 

The Contractor, at its expense, shall provide safe and satisfactory facilities for obtaining 
representative samples. 

Materials may be sampled at any time until final formal acceptance of the Work. 
400-1.1.2  Source.  Before beginning portland cement concrete and asphalt concrete work, the 

Contractor shall submit the name of the supplier to the Engineer as specified in 2-5.3.  The supplier shall 
have on file with the Agency mix designs for portland cement concrete conforming to 201-1.1.1, and 
asphalt concrete conforming to 203-6.2, when required by the Specifications. 

The Contractor or supplier shall resubmit required information when any change is made. 
400-1.1.3 Statistical Testing.  Statistical testing shall conform to the following: 
Whenever both individual test results and moving average requirements are specified, materials shall 

meet both requirements. 
Individual samples tested prior to the first use of aggregates from each source, or prior to the first use 

of aggregates after appreciable changes have been made in aggregate processing procedures, shall 
conform to the limits specified for the moving average. 

Whenever the results of an individual test for any property of a material, other than concrete 
compressive strength, does not comply with the limits specified for an individual test and if the moving 
average would not comply with the limit specified for the moving average should the next test be of the 
same value as that of the test being considered, the production of that material shall be suspended until 
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corrective changes have been made by the Contractor and tests indicate that the quality of the next 
material to be used in the work complies with that specified for the moving average. 

Moving average shall be computed as follows: 
Moving average shall be rounded to the same number of significant figures as are reported for 

individual test results.  When the figure to be dropped is less than five, round down, if greater than five, 
round up, and if it is five, round up or down to the even number. 

Moving averages shall be continuous for the batch plant.  In determining a moving average for a 
material property, all of the individual tests results that represent material actually used in the work shall 
be used in the calculation.  The test results shall enter the calculation sequence in the chronological order 
that the work is preformed.  The first individual test result shall start a moving average and shall meet 
the moving average requirements.  Until more than four test results are available, the moving average 
shall be the numerical average of the individual test results.  When more than four test results are 
available the moving average shall be determined by multiplying the last moving average by four, adding 
the new result to this product and then dividing this sum by five. 

In computing moving average, whenever an upper calculation limit value for an individual test is 
stated in the Specifications, the upper calculation limit value shall be used in the calculation in lieu of 
any actual individual test results which exceed said upper calculation limit value. 

400-2  UNTREATED BASE MATERIALS. 
400-2.1  General. 

400-2.1.1  Requirements.  All requirements of 200-2 shall apply except as hereafter provided.  When 
base material without further qualification is specified, the Contractor shall supply processed 
miscellaneous base. 

400-2.2  Disintegrated Granite.  Disintegrated granite shall conform to 200-2.7 

400-3 PORTLAND CEMENT CONCRETE.  Provisions of 201-1 shall apply except that gradings 
A, B, and C may be used interchangeably.  When no class is specified, Class 560-C-3250 (330-C-23) 
shall be used. 

The concrete ball penetration test, California Test 533, may be used at the discretion of the Engineer 
if it is calibrated to the slump test for a given mix. 

400-3.1 Coarse Aggregate.  Coarse aggregate shall meet the requirements of 200-1.4 with the 
following modifications: 

a) The soundness loss, when tested by California Test 214 shall not exceed 10 percent. 

b) The minimum specific gravity of the No. 4 (4.75 mm) material shall be 2.56. 

c) The specific gravity requirement may be waived if the material is stockpiled and approved by the 
Engineer before use. 

The grading requirements for course aggregate are shown in Table 400-3.3.1 (A) for each aggregate size. 
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TABLE 400-3.1.1 (A) 
PERCENTAGE PASSING 

Number 2 Number 3 Number 4 

Sieve Sizes Individual
Test 

Results 

Moving 
Average 

Individual 
Test 

Results 

Moving 
Average 

Combined 
Average 

2" (50 mm) 100 100 - - - 
1-1/2" (37.5 mm) 89-100 91-100 100 100 - 

1" (25 mm) X ± 18 X ± 12 89-100 91-100 - 
3/4" (19 mm) 0-16 0-14 X ± 18 X ± 12 100 
3/8" (9.5 mm) 0-5 0-4 X ± 18 X ± 12 90-100 

No. 4 (4.73 mm) - - 0-16 0-14 0-30 
No. 8 (2.36 mm) - - 0-5 0-4 0-10 

 
In the above table the symbol X is the gradation that the Contractor proposes to furnish for the 

specific sieve size.  The X value shall meet the gradation limits of Table 200-1.4 (B). 
400-3.2  Fine Aggregate.  The fine aggregate shall meet the requirements in 200-1.5.  The relative 

mortar strength shall not be less than 95 percent.  Fine aggregate for mortar and plaster shall conform to 
the gradation for mortar sand in 200-1.5.5. 

Fine aggregate shall be graded within the following limits: 

TABLE 400-3.2.1 (A) 

PERCENTAGE PASSING 
Sieve Sizes Individual Test Results Moving Average 
3/8" (9.5 mm) 100 100 

No. 4 (4.75 mm) 95 - 100 96 - 100 
No. 8 (2.36 mm) 61 - 99 66 - 94 

No. 16 (1.18 mm) X ± 11 X ± 8 
No. 30 (600 µm) X ± 8 X ± 7 
No.50 (300 µm) X ± 6 X ± 4 

No. 100 (150 µm) 1 - 11 3 - 9 
No. 200 (75 µm) 0 - 5 0 - 4 

 

In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the 
specific sieve size.  The X value shall meet the gradation limits of Table 200-1.5.5 (A). 

400-4  ASPHALT CONCRETE. 
400-4.1  General.  Asphalt concrete shall be a mixture of mineral aggregate and up to 15 percent 

reclaimed asphalt pavement (RAP) with paving asphalt conforming to 203-6.1 at a central mixing plant.  
RAP shall conform to 203-7.2.2, except the viscosity of RAP asphalt recovered in accordance with 
ASTM D 1856 (Abson Recovery Method) will not be required.  RAP asphalt content may be determined 
in accordance with Calif.  Test 382 except the aggregate correction factor shall not be applied. 

This material will be designated by the type of asphalt concrete, class and grade, i.e., “III-B2-PG 64-
10”.  Unless otherwise specified on the Plans or in the Special Provisions, III-B3-PG 64-10 shall be 
used.  Asphalt concrete containing up to 15 percent RAP shall be identified by adding the suffix “RAP” 
to the class and grade, i.e., “III-B2-PG 64-10 RAP”. 

Acceptance of asphalt concrete shall conform to 203-6.4.1. 
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400-4.2  Materials. 
400-4.2.1  Asphalt.  The asphalt to be mixed with the mineral aggregate shall be asphalt binder 

conforming to 203-1 or 203-2. 
400-4.2.2 Aggregate.  Coarse and fine aggregate shall consist of any one or a mixture of the 

following materials: 
a) Broken or crushed stone, or crushed gravel. 
b) Natural material having sufficient roughness to meet the specified stabilometer requirements when 

confined within the limits specified for grading in 400-4.3. 
Each type of aggregate shall be fed to the dryer at a rate within 10 percent of the amount set.  

Adequate means shall be provided for controlling and checking the accuracy of the feeder.  The 
aggregate shall conform to the requirements of 400-1.1. 

The percentage of crushed particles will be determined by California Test 205. 
400-4.2.3  Coarse Aggregate.  Coarse aggregate shall consist of material of which at least 25 

percent by weight shall be crushed particles. 

400-4.2.4 Fine Aggregate.  Fine aggregate shall consist of material containing not less than 20 
percent by weight of crushed particles in the portion passing the No. 4 (4.75 mm) sieve and retained on 
the No. 8 (2.36 mm) sieve.  The remainder may consist of natural fine aggregate. 

If the fine aggregate is deficient in material passing the No. 200 (75 µm) sieve, a mineral filler 
conforming to the requirements of 203-6.3.3 shall be added to meet the combined grading. 

400-4.3  Combined Aggregates. 
The combined aggregate for asphalt concrete sampled after completion of all processing except 

adding of asphalt and mineral filler shall conform to Table 400-4.3 (A). 
 

TABLE 400-4.3 (A) 
Tests California Test Requirements 

Both Kc and Kf-Factors (obtained from Centrifuge Kerosene Equivalent Test) 
Sand Equivalent 

303 
217 

1.7 Max. 
45 

 
The combined aggregate for asphalt concrete shall also conform to Table 400-4.3 (B) when mixed 

with the amount of asphalt determined to be optimum by California Test 367, which shall in no case be 
less than the minimum asphalt percentage specified in Table 400-4.3 (C) for the class specified. 
 

TABLE 400-4.3 (B) 
Tests California Test Requirements 

Stabilometer Value* 366 35 Min. 
Moisture Vapor Susceptibility (Stabilometer Value) 307 25 Min. 

Swell 305 30 mil (760 µm) Max.   
*  S-values shall be as set forth in Section 203-6.2, Section 203-6.4.1, and Table 203-6.4.3 (A) 



Greenbook 2009 

 

465

The grading of the combined aggregates shall conform to one of the gradings shown in Table 400-4.3 (C). 
 

TABLE 400-4.3 (C) 
TYPE III ASPHALT CONCRETE 

CLASS B2 B3 

Sieve Size Individual 
Test Result 

Moving 
Average 

Individual 
Test Result 

Moving 
Average 

1" (25.0 mm) 100 100 100 100 
3/4" (19.0 mm) 87 - 100 90 - 100 90 - 100 95 - 100 
3/8" (9.5 mm) 50 - 80 60 - 75 60 - 84 65 - 80 

No. 4 (4.75 mm) 30 - 60 40 - 55 40 - 60 45 - 60 
No. 8 (2.36 mm) 22 - 44 27 - 40 24 - 50 30 - 45 
No. 30 (600 µm) 8 - 26 12 - 22 11 - 29 15 - 25 
No. 200 (75 µm) 1 - 8 3 - 6 1 - 9 3 - 7 

Asphalt % 4.6 - 6.0 4.6 - 6.0 
 

CLASS C2 C3 

Sieve Size Individual 
Test Result 

Moving 
Average 

Individual 
Test Result 

Moving 
Average 

3/4" (19.0 mm) 100 100 100 100 
1/2" (12.5 mm) 89 - 100 95 - 100 89 - 100 95 - 100 
3/8" (9.5 mm) 70 - 94 75 - 90 74 - 100 80 - 95 

No. 4 (4.75 mm) 44 - 72 50 - 67 50 - 78 55 - 72 
No. 8 (2.36 mm) 30 - 54 35 - 50 32 - 60 38 - 55 
No. 30 (600 µm) 10 - 34 15 - 30 14 - 38 18 - 33 
No. 200 (75 µm) 2 - 10 4 - 7 2 - 10 4 - 8 

Asphalt % 4.8 - 6.5 4.6 - 7.0 
 

CLASS D F 
Sieve Sizes Combined Average Combin3ed Average 

1/2" (12.5 mm) 100 – 
3/8" (9.5 mm) 95 - 100 100 

No. 4 (4.75 mm) 65 - 85 95 - 100 
No. 8 (2.36 mm) 50 - 70 70 - 80 
No. 30 (600 µm) 28 - 40 35 - 50 
No. 200 (75 µm) 5 - 14 7 - 16 

Asphalt % 6.0 - 8.0 8.0 - 10.0 
 

The statistics, the basis of which will be the long term record of the plant, will be kept for each batch 
plant.  Evaluation of gradation test results shall conform to the provisions of 400-1.1.3. 

400-4.4  Storing, Drying, and Screening Aggregates.  Storing, drying, and screening aggregates 
shall conform to 203-6.5. 

400-4.5 Proportioning, Mixing, Asphalt Concrete Storage, and Miscellaneous Requirements.  
Proportioning shall conform to the provisions of 203-6.6.  Mixing shall conform to the provisions of 203-6.7.  
Asphalt concrete storage shall conform to 203-6.8.  Miscellaneous requirements shall conform to 203-6.9. 
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PART 5 
SYSTEM REHABILITATION 
SECTION 500 - PIPELINE 

 
500-1  PIPELINE REHABILITATION. 
500-1.1  Requirements. 
500-1.1.1  General.  This subsection provides information about various pipeline system rehabilitation. 
Section 500 does not address the structural capacity of any of the rehabilitation systems described herein 

nor their structural requirements.  The method shall be capable of bridging cracks, holes, and joint 
displacements that have been determined not to require point repair.  The type of rehabilitation materials and 
methods for a given project will be designated on the Plans and in the Specifications.  Unless otherwise 
provided for in the Special Provisions, proof of meeting the Chemical Resistance and Physical Testing shall 
be submitted to the Engineer for approval in accordance with 2-5.3 as a submittal.  The Agency may require 
testing of the materials and methods prior to job commencement to verify manufacturing compliance with 
required quality control standards and that no damage occurred to the materials during shipment to the job 
site.  At the time of installation, materials shall not be more than 6 months old from the date of manufacture.  
Material safety data sheets (MSDS) shall be available at the project site. 

500-1.1.2  Submittals.  Prior to rehabilitation, the Contractor shall submit shop drawings of 
construction details and all other submittals per 2-5.3.  The shop drawings shall include the location, 
method of rehabilitation and, when applicable, any bypass locations with sufficient detail to assure that 
the work can be accomplished without sewage spill.  All submittals required by these specifications shall 
meet the requirements as shown on the Plans and in the Specifications. 

500-1.1.3  Storage and Handling.  Liner pipes and rehabilitation materials shall be properly stored and 
handled to prevent damage in accordance with the manufacturer’s recommendations and as approved by the 
Engineer.  Damage is described as, but is not limited to, gouging, abrasion, flattening, cutting, puncturing, or 
ultra-violet (UV) degradation.  Thorough inspection of the liner pipes and rehabilitation materials shall be 
performed prior to installation.  Criteria for acceptance/rejection shall be per 500-1.1.8. 

500-1.1.4  Cleaning and Preliminary Inspection.  Pipeline cleaning shall be performed prior to closed 
circuit television (CCTV) inspection and rehabilitation.  The Contractor shall protect the manholes to 
withstand forces generated by equipment, water, and air pressure.  After cleaning, the Contractor shall also 
confirm the inside minimum and maximum size (diameter and/or configuration) of the pipeline.  The 
Contractor shall be responsible for the removal of debris from the pipeline and restore the pipeline to a 
minimum of 95 percent of the original diameter or area, as shown on the Plans or in the Specifications.  
Pipeline debris is described as, but is not limited to, sludge, dirt, sand, rocks, grease, roots, and other solid or 
semisolid materials.  Refer to 500-1.2, Pipeline Point Repairs, for the removal of obstructions. 

Some pipeline cleaning methods available are listed herein.  When utilizing high-velocity hydraulic 
cleaning equipment independently or in combination with other cleaning methods, it is recommended that a 
minimum of two passes with the hydraulic nozzle be done.  Additionally, root cutters and porcupines can be 
attached to the winches for effective root removal.  The Contractor shall be responsible for conducting a site 
inspection of each pipeline prior to rehabilitation to determine which cleaning methods are to be used.  These 
methods shall be submitted to the Engineer for approval in conformance with 2-5.3. 
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a) Hydraulically Propelled Equipment.  The equipment shall be a movable-dam type and be 
constructed in such a way that a portion of the dam may be collapsed at any time during the 
cleaning operation to prevent flooding of the sewer.  The movable dam shall be equal in size to 
the pipeline being cleaned and provide a flexible scraper around the outer periphery to ensure 
removal of grease and other debris.  If sewer cleaning balls or other equipment which cannot be 
collapsed are used, special precautions to prevent flooding of the sewers and public or private 
property shall be taken. 

b) High-Velocity Hydraulic (Hydro-Cleaning) Equipment.  All high-velocity hydraulic cleaning 
equipment shall carry a water tank, auxiliary engines, pumps, and a hydraulically driven hose 
reel.  The equipment shall have a selection of two or more high velocity nozzles capable of 
producing a scouring action from 15 to 45 degrees in all size lines designated to be cleaned.  The 
cleaning units shall have high-velocity nozzles for washing and scouring manhole walls and 
floors.  The nozzles shall be capable of producing flows from a fine spray to a solid stream. 

c) Mechanically Powered Equipment.  Bucket machines shall be used in pairs with sufficient 
power to perform the work in an efficient manner.  Machines shall be belt operated or have an 
overload shutoff device.  Machines with a direct drive that could cause damage to the pipe will 
not be allowed.  Bucket machines shall not be used on any host or rehabilitated pipeline that is 
lined with a plastic pipe or material.  A power rodding machine shall be either a sectional or 
continuous-rod type capable of holding a minimum of 750 feet (230 m) of rod.  The machine 
shall be fully enclosed and have an automatic safety clutch or relief valve. 

For segmented liner systems 27 inch (675 mm) and larger, a standard test section of liner pipe or 
mandrel shall be inserted prior to sliplining.  The mandrel shall have a segment length equal to that of 
the liner pipe.  The outside diameter of the mandrel shall be a minimum of one percent greater than the 
outside diameter of the liner pipe but shall not exceed 1/2 inch (15 mm) without prior approval of the 
Engineer.  The equipment used by the Contractor to insert the test section or mandrel shall conform to 
Table 500-1.1.4 (A).  A baffle plate shall be attached to the test section with adequate height to 
guarantee removal of any debris which could be present. 

If cleaning cannot be completed from one manhole, the equipment shall be moved and set up on the 
other manhole and cleaning shall be re-attempted.  If successful cleaning still cannot be performed or the 
equipment fails to traverse the entire pipeline section, it shall be assumed that a major blockage exists.  
Efforts to clean the lines shall be temporarily suspended and the Contractor shall notify the Engineer.  
Upon removal of the obstruction, the Contractor shall complete the cleaning operation. 

The Contractor shall dispose of all debris removed from the pipeline, in accordance with current 
applicable regulations.  Any hazardous waste material encountered during the project shall be considered 
as a changed condition.  Refer to 3-4. 

 
TABLE 500-1.1.4 (A) 

Nominal ID of Liner Pipe, inches (mm)  Minimum Equipment Insertion Force, Tons (kN) 1 
27 (675) to and including 60 (1500) 25 (220) 

Over 60 (1500) to and including 84 (2100) 32.5 (290) 
Over 84 (2100) 50 (440) 

1.  The equipment at the insertion pit shall be capable of withdrawing the test section or mandrel, if necessary. 
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500-1.1.5  Television Inspection.  Closed circuit television (CCTV) inspection will be required prior to 
rehabilitation to document the condition of the host pipeline and to verify that it was cleaned per 500-1.1.4.  A 
post-installation CCTV inspection shall be performed to determine if the work was completed per the 
Contract Documents and that all service connections have been re-instated, as required.  All video inspections 
shall be recorded on a four-head VCR in VHS format, standard play mode.  All original videotapes, log 
sheets, and reports shall be submitted to the Engineer and will become property of the Agency. 

CCTV equipment shall include television cameras, a television monitor, cables, power sources, and 
other equipment.  Focal distance shall be adjustable through a range from 6 inches (150 mm) to infinity.  
The remote-reading footage counter shall be accurate to less than 1 percent error over the length of the 
particular section of pipeline being inspected.  This distance is measured from the centerline of the 
manhole to the centerline of the next manhole.  The camera and television monitor shall produce a 
minimum 350-lines-per inch (14 lines per mm) resolution.  Telephones, radios, or other suitable means 
of communication shall be set up to ensure that adequate communication exists between members of the 
crew.  The CCTV inspection system to be utilized on the project shall be approved by the Engineer prior 
to the work being performed.  CCTV inspection for re-instating service connections shall be performed 
utilizing system 2) or 3). 

CCTV inspection shall be performed utilizing one of the following video camera systems: 
a) Remote-focus stationary lens cameras; 
b) Rotating-lens cameras; or 
c) Pan-and-tilt cameras. 
The video camera shall be mounted on a skid, floatable raft system, or transporter based on the 

conditions of the pipeline to be televised. 
The Contractor shall televise the pipeline during optimum low-flow level conditions, as pre-

approved by the Engineer.  The television camera utilized shall be specifically designed and constructed 
for sewer inspection.  The camera shall be operative in 100 percent humidity conditions.  Lighting for 
the camera shall minimize reflective glare.  Lighting and picture quality shall be suitable to provide a 
clear, in-focus picture of the entire periphery of the pipeline for all conditions encountered during the 
work. 

The camera shall be moved through the pipeline in a downstream direction at a uniform rate, 
stopping when necessary to ensure proper documentation of the sewer’s condition, but in no case shall 
the television camera be pulled at a speed greater than 30 feet per minute (9 m/min.).  A clear picture 
shall be provided looking into each service connection for both the pre-lining and post-lining tapes.  
During the pre-rehabilitation video inspection, if the television camera will not pass through the entire 
pipeline section, the Contractor shall reset the equipment at the downstream manhole and attempt to 
inspect the section of pipe from the opposite direction.  If the camera fails to pass through the entire 
section, it shall be assumed that an obstruction exists.  Efforts to televise that section of pipe shall be 
temporarily suspended and the Contractor shall notify the Engineer.  Upon removal of the obstruction, 
the Contractor shall complete the CCTV inspection. 

If an obstruction is encountered during the post-rehabilitation or post-installation video inspection, 
the Contractor shall remove the obstruction by excavation, repair, or other means approved by the 
Engineer at the Contractor’s expense, in order that television inspection may continue. 
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Documentation shall consist of a color, VHS-format videotape, log sheets, and a written report detailing the 
post-rehabilitation or post-installation condition of the pipeline and lateral connections/openings.  The report 
shall note the time and date of video inspection, street name, upstream and downstream manhole, direction of 
view, direction of flow, surface material, pipeline length, pipe section length, pipe size, pipe material, lateral 
connections, video tape number, counter number, and a detailed logging of defects encountered.  Any rejected 
work shall be repaired, then re-televised.  If the quality of the video tape is deemed to be unacceptable by the 
Engineer, the pipeline shall be re-televised at no additional cost to the Agency.  Additional Agency requirements 
for performing CCTV inspection will be noted on the Plans or in the Specifications. 

500-1.1.6 Sampling, Testing, and Installation.  All materials shall be sampled and tested in 
accordance with 4-1.  Rehabilitation materials shall be tested in accordance with the requirements of 211-2 
and conform to the requirements for the specified material, unless otherwise specified in the following 
subsection.  Test methods, specifications, standards, and the required quality control procedures for testing 
and installation are listed in each subsection.  The Contractor shall install only those pipeline rehabilitation 
system materials that specifically meet the criteria in the following subsections. 

500-1.1.7  Miscellaneous. 
a) Service Connections.  The Contractor shall be responsible for locating all service connections and 

cleanouts.  The Contractor shall provide written notification of work activities to all local users 
and provide interim sewer service, as specified by the Agency.  Cleanup and dust control shall 
comply with 7-8. 
Service connections shall be re-established as quickly as possible, not to exceed 24 hours, after 
completion of each liner pipe installation.  Services requiring bypasses to be provided by the 
Contractor will be identified in the Specifications.  When the service connection is re-
established, the invert of the service connection shall match the bottom of the reinstated service 
opening.  The service opening shall be reinstated from a minimum of 95 percent to a maximum 
of 100 percent of the original service connection.  The new edge shall be smooth and crack free 
with no loose or abraded material. 
If the service connection is to be re-established by a remote control device, the Contractor shall 
have a fully operational backup device on site.  If for any reason the Contractor is unable to 
remotely re-establish the service connections, the Contractor shall immediately re-establish each 
service connection by open excavation at no additional cost to the Agency. 

b) Segmented Liner Pipes.  The Rehabilitation processes discussed in 500-1.8, 500-1.11  and 500-
1.12 may be accomplished while flow exists in the host pipeline, without diverting the flow or 
bypass pumping.  The Contractor shall consider the effects of varying floor levels on the 
buoyancy calculations in accordance with 2.5.3.  Obstructions, including, but not limited to, 
roots, large offset joints, rocks, or other debris that could prevent passage or cause damage to the 
liner sections shall be removed.  For variable exterior profile wall liner pipe, the Contractor shall 
consider the inside surface smoothness of the host pipe to minimize damage to the liner.  The 
existing pipe joints shall be repaired prior to installing the liner pipes.  Liner pipes shall be 
inserted one section at a time through an access/insertion pit constructed above the existing 
sewer.  When segmented liner pipe sections are inserted from two locations to a common point, a 
coupling device shall be provided that is pre-approved by the Engineer.  The top of the existing 
host pipe exposed in the pit shall be evenly removed down to the springline level.  Liner pipe 
sections shall be inserted spigot end first with the bell end trailing and a pushing force shall be 
applied to the pipe wall and to the inside of the bell, unless otherwise approved by the Engineer. 
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Before insertion of the segmented liner pipe 27 inch (675 mm) and larger, a standard test section 
of liner pipe or an approved mandrel shall be pushed/pulled through the section of pipe being 
rehabilitated in accordance with 500-1.1.4 to ensure that it has been properly cleaned and all 
obstructions removed.  A jacking or pulling ring shall be used to distribute the push/pull forces 
uniformly against the bell end perimeter of the liner pipe.  The calculated forces shall include the 
frictional forces of the liner pipe against the invert of the host pipe or the soffit of the host pipe 
when buoyant forces cause the liner pipe to float.  A load-measuring device, approved by the 
Engineer, shall be used to measure the loads exerted on the liner pipe, so that the manufacturer’s 
approved maximum loads specified in 500-1.8, 500-1.11 and 500-1.12 will not be exceeded. 

c) Access/Insertion Pits.  Upon completion of the rehabilitation process, and/or as directed by the 
Engineer, the access/insertion pit area shall be restored in accordance with shop drawings 
approved by the Engineer in accordance with 2-5.3 and 7-9. 

d) Manhole Protection.  During the rehabilitation process, the Contractor shall protect the manholes 
to withstand the forces generated by equipment, water, and air pressures used while completing 
the rehabilitation installation. 

e) End Seals.  The beginning and end of the new pipe liner shall be sealed to the host pipe with an 
epoxy or other material.  The epoxy or other material shall conform to 211-2 and be submitted 
for approval to the Engineer in conformance with 2-5.3.  The approved epoxy or other material 
shall be compatible with the lining material and host pipe and shall provide a watertight seal.  
The finished liner shall protrude a minimum of 1 inch (25mm) and a maximum of 2 inches 
(50mm) into the manhole, unless otherwise shown on the Plans or specified in the Special 
Provisions.  Liner material shall be cut smooth and parallel with the manhole wall.  The interface 
between the host pipe and the pipe liner shall be sealed 360 degrees.  When the pipe liner extends 
through the manhole it shall be sealed as shown on the Plans and as specified in the Special 
Provisions. 

500-1.1.8 Rejection.  If the Contractor has used any material or method that has not been approved 
by the Engineer, the Contractor shall, at its sole expense, remove the entire rehabilitated pipe and replace 
it with new pipe as directed by the Engineer.  All damaged rehabilitation materials and pipe rejected by 
the Agency shall be promptly removed from the project site at the Contractor’s expense and disposed of 
in accordance with current applicable regulations. 

500-1.1.9 Measurement and Payment.  Pipeline cleaning and inspection, including CCTV 
inspection, will be paid for at the Contract Unit Price, in accordance with 9-3.  The unit price shall be 
considered full compensation for furnishing all labor, materials, tools, equipment, apparatus, and 
incidentals for doing all the work required.  If a separate bid item is not included, then full compensation 
shall be considered to be included in the bid price for the liner pipe and/or the pipeline point 
repair/replacement pipe. 

Pipeline point repair/replacement and rehabilitation shall be measured along the longitudinal axis between 
the ends of the pipeline, as shown on the Plans, and shall not include the inside dimensions of structures. 

The price per linear foot (meter) or lump sum for pipeline point repair/replacement and rehabilitation 
shall be considered full compensation for furnishing and installing all fittings, connections, seals, and 
special work shown on the Plans and in the Specifications.  Additionally, the unit price shall include all 
labor, materials, and equipment required; removal of interfering portions of existing sewers, storm 
drains, and other improvements; closing or removing of abandoned pipelines and structures, if required 
CCTV inspection and/or leak testing; excavation of the trench and/or access/insertion pits; control of 
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ground and surface waters; preparation of the subgrade; placing and joining of pipe, including any 
necessary annular space grouting; backfilling of the trench and/or access/insertion pits; temporary and/or 
permanent resurfacing; and all other work necessary for pipeline point repair/replacement and 
rehabilitation, complete and in place. 

500-1.2  Pipeline Point Repair/Replacement. 
500-1.2.1  General.  This subsection specifies the point repair and/or replacement of host pipelines.  

The Contractor shall be responsible for repairing the pipeline where point repairs are identified on the 
Plans or in the Specifications prior to any rehabilitation.  If this is not shown, it will constitute extra 
work when approved by the Engineer. 

The work shall include verifying the location of the point repair and/or replacement through CCTV 
or person-entry inspection of the pipeline, locating all interfering utilities, excavation, dewatering, pipe 
repairs or replacement, backfilling, surface restoration, temporary flow bypassing, sewer dewatering, and 
traffic control. 

500-1.2.2  Materials.  The pipe and repair materials shall be the same as the host pipeline unless 
otherwise indicated, and shall comply with Section 207 for type and class required. 

500-1.2.3  Excavation.  All trenching and excavation shall conform to Section 306. 
500-1.2.4  Sewer Bypassing and Dewatering.  When required by the Contract Documents or the 

process, the Contractor shall bypass the sewer flow around the work and dewater the work area, all in 
conformance with 7-8.4 and 306-3.3. 

500-1.2.5  Notification of Work.  The Contractor shall notify the Engineer a minimum of 48 hours 
in advance of the planned time to begin pipeline point repair work/replacement at a particular location. 

500-1.2.6 Installation and Field Inspection.  The installation of the replacement pipe and/or repair 
work shall conform to Section 306.  Prior to the demobilization of the Contractor performing open-
excavation repairs, the post-cleaning video tape(s) shall be submitted to the Engineer.  The results of the 
post-cleaning video tape(s) may indicate the need for additional excavation and repair prior to lining.  
The Contractor shall review all the post-cleaning tape(s) and identify any additional point repair, which 
impacts the placement of the liner and the reinstatement of the service connection(s) and shall provide 
these locations in writing to the Engineer.  All pipeline point repairs/replacement shall be inspected and 
measured by the Engineer prior to any backfilling and compaction and leak testing/CCTV inspection 
prior to placing of permanent resurfacing. 

500-1.3  HDPE Solid-Wall Pipe Liner. 
500-1.3.1  General.  HDPE solid-wall liner pipe for use in sanitary sewers, storm drains, and house 

connection sewers shall comply with ASTM D 3350 and ASTM F 714.  Fittings shall comply with 
ASTM D 2683 or D 3261.  Fittings fabricated by mitered, butt fusions are also permitted. 

500-1.3.2  Material Composition.  Pipe and fittings shall be made from HDPE compounds 
conforming with ASTM D 3350, Cell Classification 345434C, D, and E and shall also meet the 
requirements of 207-19.2. 

500-1.3.3  Liner Pipe Acceptance.  Liner pipe acceptance shall conform to 207-19.3. 
500-1.3.4  Marking.  Liner pipe marking shall conform to 207-19.4. 
500-1.3.5 Chemical Resistance and Physical Testing.  The HDPE liner pipe shall conform to 207-19.5 
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500-1.3.6 Installation and Field Inspection.  The HDPE liner pipe shall conform to 500-1.1 for the 
cleaning and inspection of the host pipeline; preparation of entry points as needed; and the storage, 
handling, and joining of HDPE pipe.  A proofing pig shall be pulled through the host pipeline prior to 
liner insertion to verify adequate clearances. 

500-1.3.7  Annular Space Grouting.  Refer to 500-3, Annular Space Grouting.  The entire annular 
space shall be fully grouted.  The maximum safe annular grouting pressure in psig for single-stage or 
multi-stage grouting shall not exceed the values shown in Table 500-1.3.7 (A). 
 

TABLE 500-1.3.7 (A) 
DIFFERENTIAL-PRESSURE (VACUUM OR EXTERNAL FLUID) 

CAPABILITY FOR UNSUPPORTED PIPE AT 73.4°F (23°C) 1 
SDR kPa (psi) 
32.5 4 (28) 
26 8 (55) 
21 16 (110) 
19 21 (145) 
17 28 (193) 

15.5 36 (248) 
1.  Safety factor not included. 

 
500-1.3.8  Service Connections and End Seals.  The Contractor shall be responsible for locating all 

service laterals and cleanouts.  Service connections shall not be made until the liner pipe has stabilized, which 
is normally accomplished after a 24-hour waiting period.  Service laterals shall be connected to the liner pipe 
by use of a heat-fused saddle or mechanical saddle as approved by the Engineer.  Refer to 500-1.1.7. 

500-1.3.9 Repair and Rejection.  Liner pipe may be repaired for minor superficial pipe damage.  
Damaged liner pipe which has been penetrated over 10 percent of the wall thickness at either the inner or 
outer wall surface, shall be repaired by cutting out the damaged section and replacing it with new pipe.  
All repair methods shall be submitted to the Engineer for prior approval in accordance with 2-5.3.  The 
remaining liner pipe sections shall be a minimum of 8 feet (2.4 m) in length.  Liner pipes shall be 
inspected for damage immediately prior to installation.  If liner pipe is found to be superficially 
damaged, the Engineer may allow the pipe to be repaired or may reject it.  Rejected liner pipe shall be 
replaced with a new section of liner pipe.  Refer to 500-1.1.8. 

500-1.4  Cured-In-Place Pipe Liner. 
500-1.4.1 General.  CIPP liner for the rehabilitation of pipelines shall be either the Type A - 

inversion process in compliance with ASTM F 1216 or the Type B - pull-in-place process in compliance 
with ASTM F 1743 for installation using heated-water cure.  The CIPP liner shall use an approved epoxy 
or epoxy-vinyl ester-resin-impregnated flexible fabric tube.  The tube is installed by an inversion method 
using a hydrostatic head or by pulling it through an existing pipe and inflating by inverting a membrane 
using a hydrostatic head. 

500-1.4.2 Material Composition and Testing.  The fabric tube shall consist of one or more layers of 
flexible, needled felt or an equivalent nonwoven material and have plastic coating(s).  The material shall be 
compatible with and capable of carrying epoxy or epoxy-vinyl-ester resin, be able to withstand installation 
pressures and curing temperatures, and be compatible with the approved resins used.  The approved epoxy 
or epoxy-vinyl-ester resin shall be compatible with the application and pipeline environment and be able to 
cure in the presence of water.  The initiation temperature for cure shall be as recommended by the resin 
manufacturer and approved by the Engineer.  The CIPP liner shall comply with ASTM D 5813 and shall 
have, as a minimum, the initial structural properties per Table 500-1.4.2 (A). 
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TABLE 500-1.4.2(A) 

  Epoxy Resin Properties ASTM Test Method1 Initial Values psi (MPa) 
 Flexural Strength D 790 5,000 (34.5) 
 Flexural Modulus D 790 300,000 (2068) 
 Tensile Strength D 638 4,000 (27.6) 
 Tensile Modulus D 638 250,000 (1724) 
 Epoxy-Vinyl-Ester Resin Properties ASTM Test Method Initial Values psi (MPa) 
 Flexural Strength D 790 4,500 (31.0) 
 Flexural Modulus D 790 250,000 (1724) 
 Tensile Strength D 638 3,000 (21.0) 
 Tensile Modulus D 638 250,000 (1724) 

1.  The initial values are determined by ASTM D 638 and D 790. 

 
The Contractor shall provide field-cured samples as directed by the Engineer specified in the Special 

Provisions.  The physical properties of the finished CIPP shall be verified through a field-sampling 
procedure in accordance with ASTM F 1216 or ASTM F 1743 and in accordance with ASTM D 5813. 

500-1.4.3 Resin and Tube Acceptance.  At the time of resin impregnation, the entire fabric tube 
shall be inspected for defects.  The resin shall not contain fillers, except those required for viscosity 
control, fire retardance, or extension of pot life.  Thixotropic agents that do not interfere with visual 
inspection may be added for viscosity control.  Also, the opacity of the plastic coating shall not interfere 
with visual inspection.  Resins may contain pigments, dyes, or colors that do not interfere with visual 
inspection of the CIPP liner or its required properties.  Additives may be incorporated that enhance the 
physical and/or chemical resistance. 

500-1.4.4 Chemical Resistance.  The CIPP liner system shall conform to 211-2 and to the weight 
change requirement of Table 210-2.4.1(A). 

500-1.4.5 Installation.  The host pipeline shall be cleaned and televised in accordance with 500-
1.1.4 and 500-1.1.5.  The OD of the tube being installed shall be properly sized to allow for expansion so 
that the CIPP can fit tightly against the existing pipe. 

The CIPP shall be installed in accordance with ASTM F 1216 or ASTM F 1743 and the Contractor’s 
recommendations as approved by the Engineer.  Immediately prior to installation, the CIPP liner tube 
shall be saturated with resin (on or off the job site) and stored/transported at a cool temperature as 
recommended by the resin manufacturer. 

500-1.4.6 Curing.  After tube placement is completed, a suitable heat source and distribution 
equipment shall be provided by the Contractor to distribute or recirculate hot water throughout the 
installed CIPP liner tube.  Temperature shall be maintained during the curing period as recommended by 
the resin manufacturer and approved by the Engineer.  After the tube is cured, a cool-down period shall 
be used prior to opening the downstream end, reconnection of services, and returning normal flow back 
into the system.  Heat curing of the resin shall occur within the manufacturer’s approved recommended 
time frame (pot life).  The water in the CIPP shall be cooled to below 100°F (38°C) before discharge. 

500-1.4.7  Service Connections and End Seals.  After the curing is complete, existing service 
connections shall be re-established.  This may be done without excavation by means of a remote-control 
cutting device operating within small diameter pipe.  A CCTV camera shall be attached to the cutting 
device for precise location of service connections and inspection of the CIPP liner.  Refer to 500-1.1.7. 
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500-1.4.8 Repair and Rejection.  Internal and external repairs may be made to CIPP liner pipe in 
accordance with the manufacturer’s recommendations and approval by the Engineer.  Internal repairs may be 
made with approved fabric and epoxy or epoxy-vinyl-ester resins to restore strength and integrity.  External 
repairs may be made by using standard plastic pipe repair techniques, including replacement of the damaged 
section using PVC pipe coupled to the CIPP liner, as approved by the Engineer.  Refer to 500-1.1.8. 

500-1.5  PVC Pipe Lining System. 

500-1.5.1 General.  PVC profile extrusions with annular space grouting shall be installed for use in 
sanitary sewers and storm drains.  This applies to the rehabilitation of small-diameter pipe and person-
entry pipe (36 inches (900 mm) and larger) or conduits in terms of materials and installations. 

500-1.5.2  Material Composition.  The material shall be made from unplasticized PVC compounds 
conforming to 207-17, having a cell classification of 12334, 12454, or 13354 as defined in ASTM 1784. 

500-1.5.3  Material and Equipment Acceptance.  At the time of manufacture, each lot of plastic 
strips shall be inspected for defects and the physical properties certified in accordance with the ASTM 
Standards listed in this subsection, or as indicated in the Specifications.  There are two strips of PVC 
used in this process.  The former strip is a ribbed panel which varies in width and height as a function of 
pipe diameter.  The joiner strip is a “U”-shaped strip of PVC which is used to lock together the former 
strip edges as the PVC strips or panels are being spirally wound upon themselves.  The minimum 
thickness of the strips and panels shall be per Table 500-1.5.3 (A). 
 

TABLE 500-1.5.3 (A) 
Minimum Thickness Nominal ID of Original Pipe 

inches (mm) 
 

Former Strip 
mils (mm) 

 

Joiner Strip 
mils (mm) 

 

Minimum Profile Height 
mils (mm) 

 

8 to 12 (200 to 300) 25 (0.64) 25 (0.64) 192 (4.88) 
15 to 18 (375 to 400) 30 (0.75) 31 (0.79) 242 (6.15) 
24 to 36 (600 to 900) 45 (1.15) 58 (1.48) 480 (12.20) 

30 to 72 (750 to 1800) 1 60 (1.53) – 488 (12.40) 
1.  In some lining applications for pipes and conduits 30 to 36 inches (750 to 900 mm) in diameter, it may be determined to use person-entry 

techniques. 

 
The initial stiffness factor shall conform to Table 500-1.5.3 (B). 

 
TABLE 500-1.5.3 (B) 

Nominal ID of Original Pipe1 
inches (mm) 

Stiffness Factor (El)(2) 
in3 - lbf/in2 (Pa·m3) 

8 (200) 120 (14) 
10 (250) 120 (14) 
10 (250) 240 (27) 
12 (300) 240 (27) 
15 (375) 240 (27) 
15 (375) 600 (68) 
18 (450) 600 (68) 
24 (600) 600 (68) 
24 (600) 1600 (181) 
30 (750) 1600 (181) 
36 (900) 1600 (181) 

1.  For ID’s larger than 36 inches (900 mm), see Plans or Special Provisions. 
2.  Stiffness factors shall be determined in accordance with ASTM D 2412.  El = 0.149R³ (PS). 
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At the time of delivery, the strips shall be homogeneous throughout, uniform in color, and free of 
cracks, holes, foreign materials, blisters, or other deleterious faults.  For testing purposes, a lot is defined 
as production during an 8-hour shift, while a batch is defined as each 200 linear feet (60 linear meters) of 
PVC product.  Testing shall be performed every 2 hours and records kept on file in conformance with 
500-1.5.4.  The Contractor shall furnish and maintain in good condition all necessary equipment required 
for the proper execution and inspection of the work. 

500-1.5.4 Marking.  Each PVC continuous strip on each reel shall be distinctively marked on its 
inside surface end with a coded number which identifies the manufacturer, strip thickness, minimum 
profile height, size, material, machine, date, and shift on which the material was extruded.  These 
markings shall also appear on the PVC strips with a maximum distance between markings of 5 feet (1.5 
m), and shall be visible from inside the completed liner. 

500-1.5.5 Chemical Resistance.  PVC and cured sealant/adhesive shall be tested in accordance with 
the requirements of 211-2 and conform to the weight change requirements of Table 207-17.5(A). 

500-1.5.6  Installation and Field Inspection.  The host pipeline shall be cleaned of any obstructions 
and televised per 500-1.1.4 and 500-1.1.5.  The condition shall be approved by the Engineer prior to 
insertion of the liner.  The plastic strips or panels shall be handled with care to ensure that the plastic is 
not kinked, gouged, or otherwise damaged. 

The former and joiner strips shall be engaged and an approved sealant/adhesive shall be injected onto 
the engaged locks.  The Contractor shall ensure that the joiner strip is continuously engaged. 

For person-entry pipe, the PVC panels shall be cut and trimmed to fit as near as practical to the 
internal perimeter of the existing conduit.  A bead of approved sealant adhesive shall be applied to the 
female locking edge of the former strip.  End joins shall be made with the plasticized end section, which 
shall overlap the joint by not less than 4 inches (100 mm).  End joins shall be staggered and shall remain 
below the normal flowline of the sewer. 

500-1.5.7  Annular Space Grouting.  For small-diameter pipe, the annular space between the 
outside of the liner and the inside of the existing pipe shall be grouted.  Grouting of the annular space 
shall be performed in such a manner to prevent damage or collapse of the liner.  Grout shall be pumped 
into the annular space at manholes, service connections, and wherever the liner is exposed. 

Grout shall conform to 500-1.3.7. 
For person-entry pipe, the grout shall be injected behind the liner by tubes placed on top of the liner 

or holes drilled through the liner.  Any holes in the plastic shall be covered with a patch of similar 
material as approved by the Engineer. 

500-1.5.8  Service Connections and End Seals.  Service lateral connections shall be re-established 
with the liner in accordance with manufacturer’s recommendations as approved by the Engineer.  Refer 
to 500-1.1.7. 

500-1.5.9 Repair and Rejection.  Prior to installation, the PVC shall be inspected for flaws such as 
cracks, blisters, scratches, blemishes, and other faults.  Material rejected for any reason shall be replaced 
prior to installation.  If after installation, flaws of a deleterious nature are detected, they shall be 
corrected in a manner suitable to the supplier and approved by the Engineer.  If flaws are correctable by 
approved splicing or patching methods, that work shall be completed promptly.  If approved corrections 
cannot be made, lining shall be removed from the pipe utilizing new PVC pipe.  Refer to 500-1.1.8. 

500-1.6 (Not Used). 
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500-1.7  Deformed/Re-formed HDPE Pipe Liner. 

500-1.7.1 General.  Deformed HDPE extrusions for rehabilitating sanitary sewers and storm drains 
without excavation shall comply with ASTM D 3350 and ASTM F 714.  This method applies to the 
rehabilitation of 4 through 18 inch (100 through 450 mm) diameter pipe.  Unless otherwise indicated, 
liner for pipe shall have a minimum SDR of 32.5.  This rehabilitation system may be capable of 
expanding up to 10 percent.  Pipe stiffness shall conform to Table 500-1.7.1 (A). 
 

TABLE 500-1.7.1 (A)1 
Pipe Stiffness2 Pipe Size 

Inches (mm)  SDR 21 SDR 26 SDR 32.5 
4 (100) 61 31 16 
6 (150) 61 31 16 
8 (200) 61 31 16 

10 (250) 61 31 16 
12 (300) 61 31 16 
15 (375) 61 31 16 
18 (400) 61 31 16 

1.  Minimum pipe stiffness (PS) when tested in accordance with ASTM 2412. 
2.  PS values are from ASTM F 174 Table X1.1 

 
500-1.7.2  Material Composition.  Pipe shall be made from HDPE compound complying with 

ASTM D 3350, cell classification 345434C, D, or E and shall also meet the requirements of 207-19.2, 
except that titanium dioxide pigment may be substituted for the 2 percent carbon black. 

The Contractor shall provide the manufacturer’s certified test results to the Engineer for approval, stating that 
the material conforms with the applicable requirements, including crystallization temperatures. 

500-1.7.3  Material and Equipment Acceptance.  Material and equipment acceptance shall 
conform to 207-19.3. 

500-1.7.4  Marking.  Marking shall conform to 207-19.4, except that the material shall be 
designated by HDPE cell classification. 

500-1.7.5 Chemical Resistance and Physical Testing.  HDPE pipe specimens shall be tested in 
accordance with the requirements of 211-2 and conform to 207-19.5, except the requirements shall be met 
with samples from pipes that have been subjected to the deformation and reforming process. 

500-1.7.6  Installation and Field Inspection.  HDPE pipe shall be installed as follows: 
a) The existing pipeline shall be cleaned and televised per 500-1.1.4 and 500-1.1.5, and the condition 

approved by the Engineer prior to the insertion of the deformed pipe. 

b) A cable shall be strung through the host pipe to be rehabilitated and attached to the deformed pipe 
through an existing manhole or access point.  The pipe shall be pulled through the existing conduit by 
this cable.  Pulling forces shall not exceed the axial strain limits of the deformed pipe.  The measured 
pulling operation limits the pulling force to an allowable tensile stress (1,500 psi (10.3 MPa) or 50 
percent of the yield) times the pipe wall cross-sectional area.  Care shall be taken not to damage the 
deformed pipe during installation.  Appropriate sleeves and rollers shall be used to protect the pipe.  
Calculations for pulling force limits shall be submitted to the Engineer in accordance with 2-5.3. 

c) When the deformed pipe is in place, the pipe shall be cut and the processing manifolds (pipe end-
closing assembly used for heat and pressure control within liner) shall be inserted and secured at both 
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pipe ends.  The temperature and pressure measuring instruments shall be attached to the deformed 
pipe at both ends. 

d) After the deformed HDPE liner is outfitted with temperature and pressure instruments, steam shall be 
introduced into the system until a minimum temperature of 226°F (108°C) to a maximum temperature 
of 244°F (118°C) is reached and shall not exceed the melting temperature of 260°F (127°C).  The 
minimum outside pipe temperature at the terminating end of the pipe shall be 185°F (85°C).  This 
temperature shall be held for a minimum of 20 minutes.  The deformed pipe shall be pressurized up to 
14.5 psig (100 kPa gage), maximum, while the termination point valves are kept open to provide heat 
flow.  The pressure shall then be increased in increments up to a maximum of 26 psig (179 kPa gage). 

e) The Contractor shall cool the re-formed pipe according to the approved manufacturer 
recommendations.  When the temperature reduces to 100°F (38°C), the Contractor shall then 
slowly raise the pressure to approximately 33 psig (228 kPa gage), while applying air or water for 
continued cooling.  The equipment shall be disconnected after ambient temperature is attained. 

f) Temperatures and pressures shall be monitored and recorded throughout the installation process to 
ensure that each phase of the process is achieved at the approved manufacturer’s recommended 
temperature and pressure levels. 

g)  If the testing of the installed HDPE liner pipe is required in the Specifications the physical properties of 
the installed HDPE liner pipe shall be verified through field sampling and laboratory testing, all as 
approved by the Engineer.  Unless the Specifications call for more than one sample, a sample shall be 
cut from a section of reformed/rerounded HDPE liner pipe at the upstream, downstream, or an 
intermediate manhole/access pit that has been inserted through a same diameter pipe acting as a 
mold.  HDPE liner pipe samples shall be submitted to a certified laboratory which has been pre-
approved by the Engineer and tested in accordance with ASTM D 638 and ASTM D 790 to 
confirm that the liner pipe conforms to the minimum tensile and elongation requirements per 
500-1.7.2.  All costs incurred for this testing shall be borne by the Contractor. 

500-1.7.7  Service Connections and End Seals.  Existing service connections shall be 
reinstated through the use of a remote control unit or excavation.  Service connections and end seals 
shall conform to 500-1.1.7. 

The beginning and end of the new HDPE pipe liner shall be sealed to the rehabilitated host pipeline.  If 
sealing material is required, it shall be compatible with the HDPE pipe and shall provide a watertight seal. 

500-1.7.8 Repair and Rejection.  The Contractor shall provide an evaluation and repair 
specification to the Engineer for approval for liner pipe found to be damaged during or after installation.  
Any liner pipe damaged in transit or on the project site prior to installation will be rejected and shall be 
immediately removed from the project site.  Refer to 500-1.1.8. 

500-1.8  CCFRPM Liner Pipe. 

500-1.8.1 General.  CCFRPM liner for use in lining sanitary sewers shall comply with ASTM D 
3262.  Unless otherwise indicated, the minimum pipe stiffness shall be 18 psi (124 kPa), or greater, as 
tested in accordance with ASTM D 2412. 

500-1.8.2 Material Composition.  The amount, location, and orientation of the chopped glass-fiber 
reinforcement shall be specifically designed for each application.  The glass shall be a commercial grade of E-
Type glass fibers with a finish compatible with the resin used.  The sand shall be a minimum 98 percent silica 
kiln-dried and graded.  The polyester wall resin shall be an isophthalic, orthophthalic or other approved resin with 
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a minimum tensile elongation of 2 percent.  A vinyl ester liner resin shall be used to meet the chemical resistance 
requirements of 211-2 and conform to 207-20.5.  Designation per ASTM D 3262 shall be Type 1, Liner 2, Grade 
3, and a minimum pipe stiffness of 18 psi (124 kPa), unless a higher value is indicated on the Plans or in the 
Specifications.  Elastomeric sealing gaskets shall conform to the requirements of ASTM F 477. 

500-1.8.3 Liner Pipe Acceptance.  The liner pipe shall be free of cracks, holes, delaminations, 
foreign inclusions, blisters or other defects that would, due to their nature, degree, or extent, have a 
deleterious effect on the pipe performance as determined by the Engineer.  Prior to installation, damaged 
pipe shall be either repaired or field cut to remove the damaged portion as approved by the Engineer. 

For testing purposes, a production lot shall consist of all liner pipes having the same lot marking number, 
but shall not exceed a total of 50 pipes.  Pipe length, wall thickness, joint dimensions, pipe stiffness, and 
deflection characteristics shall be verified by testing for each lot in accordance with ASTM D 3262. 

500-1.8.4 Marking.  Each pipe section shall be marked on the inside and every 5 feet (1.5 m) on the 
outside, to show the manufacturer’s name, manufacturing number (identifies factory location, date, shift, 
and sequence), nominal diameter, pipe stiffness, ASTM D 3262 and designation, and lot number. 

500-1.8.5 Chemical Resistance and Physical Testing.  Pipe liners and gaskets shall be tested in accordance 
with of 211-2 and conform to 208-4 and 207-20.5 respectively.  Verification shall be provided that physical 
testing of the product confirms conformance to ASTM D 3262 (qualification test only) and ASTM D 2412. 

500-1.8.6 Installation and Field Inspection.  The existing sewer shall be maintained in operation 
during the relining process.  The existing host pipeline shall be cleaned of any obstructions and televised 
per 500-1.1.4 and 500-1.1.5.  Liner pipes shall be inserted one section at a time through an access pit 
constructed above the existing sewer.  The top of the existing sewer exposed in the pit should be 
removed down to springline level (halfway).  Liner pipes shall be inserted in accordance with 500-1.1.7 
b).  The pushing force shall be applied to the pipe wall end inside of the bell.  Maximum jacking load 
shall not exceed Table 500-1.8.6 (A). 

The pipe installation shall conform to 500-1.1.7 b).  Maximum jacking loads shall not exceed the 
values noted in Table 500-1.8.6 (A). 

TABLE 500-1.8.6 (A) 
SAFE AXIAL COMPRESSIVE LOAD Tons (kN) ¹ Nominal Diameter 

inches (mm) 
 

18 psi (124 kPa) Pipe Stiffness 
Tons (kN)  

36 psi (249 kPa) Pipe Stiffness 
Tons (kN)  

18 (450) — 17 (151) 
20 (500) — 19 (169) 
24 (600) 23 (205) 31 (276) 
30 (750) 36 (320) 52 (463) 
36 (900) 52 (463) 66 (587) 

42 (1050) 71 (632) 95 (845) 
48 (1200) 93 (827) 130 (1157) 
54 (1350) 123 (1094) 171 (1521) 
60 (1500) 155 (1379) 212 (1886) 
66 (1650) 175 (1557) 240 (2135) 
72 (1800) 209 (1859) 292 (2598) 
78 (1950) 252 (2242) 351 (3123) 
84 (2100) 307 (2731) 422 (3754) 
90 (2250) 357 (3176) 485 (4315) 
96 (2400) 411 (3656) 560 (4982) 

102 (2550) 470 (4181) 640 (5694) 
1.  Factor of safety of 2:1 is included for longitudinal compressive load. 
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500-1.8.7 Annular Space Grouting.  The entire annular space between the outside of the liner and 
the inside of the host pipe shall be grouted, in accordance with 500-3.  The minimum radial annular 
space shall not be less than 1 inch (25 mm) unless approved by the Engineer.  In accordance with 2-5.3, 
the grout mix and placement procedure shall be submitted to the Engineer for approval.  Grouting of the 
annular space shall be done in such a manner to prevent damage or collapse of the liner.  Maximum safe 
grouting pressure is equal to the pipe stiffness divided by 3. 

500-1.8.8  Service Connections and End Seals.  Service Connections and end seals shall conform 
to 500-1.1.7. 

500-1.8.9 Repair and Rejection.  Prior to installation, damaged pipe shall be field cut to remove the 
damaged portion and rejoined by approved methods.  Superficial damage may be repaired without field cutting.  
Liner pipe gouges deeper than 50 percent of the vinyl ester lining shall be field cut and removed per 500-1.1.8. 

500-1.9  External In-Place Wrap. 
500-1.9.1 General.  Existing sewer pipes experiencing crown corrosion may be rehabilitated utilizing a 

wrap of plastic liner with integral locking extensions followed by a cap of reinforcing steel and concrete. 
Plastic liner sheet, weld strip, adhesive products and cleaners shall conform to 210-2.  Prior to the plastic 

liner installation, the existing line shall be uncovered and the pipe exposed to accommodate the coverage 
shown on the Plans or stated in the Specifications.  Liner shall be applied and secured to the host pipe and 
inspected and approved by the Engineer prior to placement of reinforcing steel and concrete. 

500-1.9.2 Installer Qualifications.  Applicators and welders shall be qualified in accordance with 311-1.2. 
500-1.9.3 Preparation of Existing Pipe for Installation of Plastic Liner.  The concrete surface 

shall be etched by sandblasting to develop a slightly granular surface.  When permitted by the Engineer, 
the concrete surface may be acid etched in lieu of sandblasting.  After sandblasting, the concrete surface 
shall be thoroughly cleaned of dust.  Surfaces etched with acid shall be neutralized with clean water. 

a) Coverage.  The circumferential coverage shall be the upper 270 degrees unless otherwise 
indicated on the Plans or in the Specifications. 

b) Positioning Liner.  Liner installed on the existing pipe shall be positioned with the locking 
extensions outward and aligned with or perpendicular to the longitudinal axis of the pipe. 
Liner shall be centered with respect to the field top centerline of the pipe.  Liner shall be set to fit 
over the existing pipe joints with the field welded seams located away from the joint portion of 
the pipes.  Liner shall be closely fitted to the existing pipe.  Sheets shall be cut to fit curved and 
warped surfaces using the minimum number of separate pieces. 
Prior to installation, the Contractor shall indicate to the Engineer the proposed layout of liner 
sheets, including the location and type of all field welds. 
The Engineer may require shop drawings per 2-5.3, the use of patterns, or the marking of sheet 
layouts directly on the existing pipe where complex or warped surfaces are involved. 

At transverse joints between sheets of liner used along the pipeline, the space between ends or 
edges of locking extensions, measured longitudinally, shall not exceed 4 inches (100 mm). 

c) Securing Liner in Place.  Liner shall be held snugly in place against the existing pipe by use of 
adhesive materials, in accordance with the liner manufacturer’s written recommendations as 
approved by the Engineer. 

Liner shall be bonded to the existing pipe a minimum of 6 inches (150 mm) along both longitudinal 
bottom edges.  This shall be accomplished by the application of an approved adhesive system. 
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500-1.9.4 Field Joining of Liner. 
a) General.  Liner joints shall be free of all foreign material and shall be clean and dry before joints 

are made.  All field joints are to be made and tested prior to placement of reinforcing steel and 
concrete. 

b) Field Joints in Pipe Rehabilitation Installation.  Field joints in the liner plate shall be Type R-2 
unless Type R-1 or R-3 is approved by the Engineer. 

1) Type R-1 joint shall consist of a 2 inch (50 mm) wide weld strip, centered over the 1 inch (25 
mm) maximum gap between sheets and securely welded along each edge of adjacent liner. 

2) Type R-2 joints shall be made with an integral joint flap with locking extensions removed per 
210-2.4.6, extending 1-1/2 inches ± 1/4 inch (38 mm ± 6 mm) beyond the end of the sheet.  
The sheet shall be overlapped not less than 1/2 inch (13 mm) and the overlap secured to the 
adjacent liner by means of a 1 inch (25 mm) welding strip.  The downstream sheet shall 
overlap the upstream sheet. 

3) Type R-3 joint shall consist of a 1 inch (25 mm) wide weld strip centered over a 1/4 inch (6 
mm) maximum gap between sheets and secured along each edge of adjacent liner by means 
of a 1 inch (25 mm) welding strip. 

c) Installation of Welding Strips.  Installation of welding strips shall be in accordance with 
311-1.5.4. 

500-1.9.5 Protection and Repair of Liner. Protection and repair of liner shall be in accordance 
with 311-1.9.5. 

500-1.9.6 Field Testing.  Field testing shall be in accordance with 311-1.10. 
500-1.9.7 Steel Reinforcement.  Before placing reinforcing steel, the Contractor shall submit a 

reinforcing steel placing plan in accordance with 2-5.3. 
Reinforcing bars shall conform to 210-2 and be placed in accordance with 303-1.7.  They shall be 

held in position by the use of concrete or plastic chairs.  Metal chairs will not be allowed. 
Caution shall be taken when installing reinforcing steel to ensure against puncturing or damaging the liner. 
500-1.9.8 Concreting Operations. 
a) General Placement.  Concrete placed against the liner shall be carefully conveyed, deposited, and 

consolidated to avoid damage to the liner and to produce dense concrete, securely anchoring the 
locking extensions into the concrete.  Vibrators shall be used to consolidate concrete with 
particular attention along the bottom edge of the liner. 

b) Forms.  The trench walls may serve as the outer form for the new concrete encasement.  When 
outer forms are required, they shall be in accordance with 303-1.3. 

500-1.10  Folded and Re-formed PVC Pipe Liner. 
500-1.10.1 General.  Folded and re-formed PVC liner pipe shall be inserted into sanitary sewers, 

force mains, and storm drains in order to rehabilitate the existing pipeline system without excavation. 
500-1.10.2  Type A Folded and Re-formed PVC Pipe Liner. 

a) Scope.  This method applies to the rehabilitation of 4 through 15 inch (100 through 375 mm) 
diameter pipe.  The standard dimension ratio shall be SDR 35, 41, or 50 as specified by the 
Engineer.  This rehabilitation system may be capable of expanding up to 10 percent.  The initial 
pipe stiffness factor shall conform to Table 500-1.10.2 (A): 
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TABLE 500-1.10.2 (A)2 
Nominal ID of Original Pipe 

inches (mm)  SDR 
Stiffness Factor (El)1 

in3- lbf/in2 (Pa·m3) 
 

4 (100) 35 40 (4.5) 
6 (150) 35 133 (15) 

50 109 (12) 
41 198 (22) 8 (200) 
35 320 (36) 
50 213 (24) 
41 388 (44) 10 (250) 
35 624 (70) 
50 369 (42) 
41 671 (76) 12 (300) 
35 1076 (122) 
50 720 (81) 
41 1307 (148)  15 (375) 
35 2105 (238)  

1.  Pipe Stiffness (PS) shall be determined in accordance with ASTM D 2412.  Stiffness factor is El = 0.149r³ (PS).  The stiffness factors 
listed in the table are typical values for gravity flow conditions.  For pressure applications the stiffness factors are usually higher. 

2.  Effects of ovality and safety factor are not included. 
 

b) Material Composition.  The folded pipe shall be made from unplasticized PVC compounds 
having a cell classification of 13223, as defined in ASTM D 1784. 

c) Material and Equipment Acceptance.  At the time of manufacture, the extruded materials shall 
be inspected for defects and physical properties in accordance with ASTM F 1504, to show 
compliance with 500-1.10.2 b), or as indicated in the Specifications.  Testing shall be performed 
once per shift, change in material batch or coil.  Certification shall be supplied per 4-1.5. 
At the time of installation, the material shall be homogeneous and free of defects, cracks, holes, 
blisters, foreign materials, or other deleterious faults. 
The Contractor shall furnish and maintain in good condition all equipment necessary for proper 
execution and inspection of the work. 

d) Marking.  Marking shall conform to 207-17.2.1, except that under Item 3, there is no ASTM 
manufacturing specification for this product. 

e) Chemical Resistance and Physical Testing.  The PVC material shall be tested in accordance 
with 211-2 and conform to Table 500-1.10.2 (B).  The various requirements shall be met with 
samples taken from pipe that has experienced the folding and re-forming process. 
 

TABLE 500-1.10.2 (B) 
Property ASTM Test Method Initial Values Values After 112 Days 

Exposure 
Tensile Strength psi (MPa)  D638 5,000 (34.5) min. 5,000 (34.5) min. 

Impact Strength ft-lbs/inch 
(J/m)  

D256 Method A 
Size 1/2 x 1/8 x 2-1/2 inches 

(12.7 x 3.175 x 63.5 mm) 
1.5 (80) of notch, min. 1.5 (80) of notch, min. 

Weight Change % D543   
Unconditioned   + 1.5% max. 
Conditioned   + 1.0% max. 
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f) Installation and Field Inspection. 
1)   The existing pipeline shall be cleaned of any obstacles and televised per 500-1.1.4 and 500-

1.1.5, and the host pipe condition shall be satisfactory to the Engineer prior to the insertion 
of the folded pipe. 

2)   If necessary, a flexible heat containment tube shall be permanently placed inside the existing 
pipe for retention of heat necessary to soften the folded pipe.  A cable shall be strung 
through the heat containment tube. 

3)   Steam shall be applied to the folded pipe until pliable for a minimum of 15 minutes prior to 
insertion into the existing pipe.  Once the material has become pliable, the cable shall be 
attached to the folded pipe.  Using a winch at the termination point, the folded pipe shall 
then be inserted into the existing pipe through a manhole or access point.  Pulling force shall 
not exceed 2,000 pounds (8.9 kN). 

4)   After the folded PVC pipe is inserted into the existing pipe, it shall be cut off at the starting 
point and restrained at the terminating point.  Thermocouples shall be placed on the exterior 
of the liner pipe at both the upstream and downstream ends for monitoring of the re-forming 
and cool-down process.  Steam shall be introduced at the insertion end of the folded pipe 
until a minimum temperature of 150°F (66°C) is attained at the terminating end.  This 
temperature shall be held for a minimum of 5 minutes and shall not exceed 240°F (115°C). 

5)   After the material has reached the required temperature, a specifically designed pressure 
driven rounding device shall be used to progressively round the folded PVC at a maximum 
rate of 5 feet per second (1.5 meters per second) using steam at 5 to 8 psig (34 to 55 kPa 
gage).  The rounding process shall not cause any scraping, tearing, abrasion, movement, or 
other damage to the liner. 

6)   When the rounding process is complete, the steam shall be converted to air, maintaining an 
internal pressure of 5 to 12 psig (34 to 83 kPa gage).  After the conversion to air pressure, 
water may be introduced until the system is completely filled.  A minimum of 8 psig (55 kPa 
gage) air or water pressure shall be maintained until the system is cooled to at least 120°F 
(49°C) at both ends.  At this point, the pressure shall be relieved and both ends shall be cut 
off in the manholes. 

7)   If testing of the installed PVC liner pipe is required in the Special Provisions, the physical 
properties of the installed PVC liner shall be verified through field sampling and laboratory 
testing as approved by the Engineer.  Unless the Special Provisions call for more than one 
sample, a sample shall be cut from a section of reformed/re-rounded PVC liner pipe at the 
upstream, downstream, or an intermediate manhole/access pit that has been inserted through 
a same diameter pipe acting as a mold.  PVC liner pipe samples shall be submitted to a 
certified laboratory, which has been pre-approved by the Engineer.  The samples shall be 
tested in accordance with ASTM D 638 for tensile strength, ASTM D 790 for flexural 
modulus, and ASTM D 2….444 for impact resistance to confirm that the liner pipe 
conforms to the minimum requirements per 500-1.10.2 b).  All costs incurred for the testing 
shall be borne by the Contractor. 
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500-1.10.3 Type B Folded and Re-formed PVC Pipe Liner. 

a) Scope.  This method applies to rehabilitation of 4 through 18 inch (100 through 450 mm) diameter 
pipe.  The standard dimension ratio may be SDR 26, 32.5, or 41 as specified by the Engineer.  
This rehabilitation system may be capable of expanding up to ten percent.  The initial pipe 
stiffness factor shall conform to Table 500-1.10.3 (A): 

 
TABLE 500-1.10.3 (A) 

CELL CLASS 12111 
Nominal ID of Original Pipe 

inch (mm)  SDR Stiffness Factor (El)1, 2 
Pa - m3 (in3 - lbf/in2) 

32.5 23 (2.7) 4 (100) 
26 47 (5.3) 

32.5 79 (9.0) 6 (150) 
26 153 (17) 

32.5 187 (21) 8 (200) 
26 365 (42) 

32.5 364 (42) 10 (250) 
26 711 (81) 

32.5 630 (72) 12 (300) 
26 1228 (140) 

32.5 1226 (140) 15 (375) 
26 2397 (274) 

18 (450) 41 1057 (121) 
1.  Pipe Stiffness (PS) shall be determined in accordance with ASTM D 2412.  Stiffness factor is El = 0.149r³ (PS).  The stiffness factors 

listed in the table are typical values for gravity flow conditions.  For pressure applications, the stiffness factors are usually higher. 
2.  Effects of ovality and safety factor are not included. 

 
b) Material Composition.  The folded pipe shall be made from PVC compounds having a cell 

classification of 12111, as defined in ASTM D 1784.   
c) Material and Equipment Acceptance.  At the time of manufacture, the extruded material shall 

be inspected for defects and physical properties in accordance with ASTM D 790 1 a, D2122, 
D2152, D2412, and F1057 to show compliance with 500-1.10.3 b) or as indicated in the 
Specifications.  Testing shall be performed once per shift, change in material batch, or coil.  
Certification shall be supplied per 4-1.5. 
At the time of installation, the material shall be homogeneous and free of defects, cracks, holes, 
blisters, foreign materials, or other deleterious faults. 
The Contractor shall furnish and maintain in good condition all equipment necessary for proper 
execution and inspection of the work. 

d) Marking.  Marking shall conform to 207-17.2.1, except that under Item 3 there is no ASTM 
designation for this product. 

e) Chemical Resistance and Physical Testing.  The PVC material shall be tested in accordance 
with 211-2 and conform to 500-10.2(B), as modified in Table 500-1.10.3(B) and 210-2.3.  The 
various requirements shall be met with samples taken from pipe that has experienced the folding 
and re-forming process. 
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TABLE 500-1.10.3 (B) 
CELL CLASS 12111 

Property ASTM Test Method Initial 
Values 

Values After 
112 Days 
Exposure 

Tensile Strength Yield, psi (MPa) min. D638 3,500 (24.1) min. 3,500 (24.1) min. 

Impact Strength Foot-lbs/inch (J/m) min. 

D256 Method A 
Size 1/2 x 1/8 x 2-1/2 inches 

(12.7 x 3.75 x 63.5 mm) 
 

1.2 (64) of 
notch, min. 

1.2 (64) of 
notch, min. 

Weight Change (%) D 543   
Unconditioned   ± 1.5% max. 
Conditioned   ± 1.5% max. 

 
f) Installation and Field Inspection. 

1) The existing pipeline shall be cleaned of any obstacles and televised per 500-1.1.4 and 500-
1.1.5, and the host pipe condition shall be satisfactory to the Engineer prior to the insertion of 
the folded pipe. 

2) Prior to insertion into the host pipe, heat may be applied to the folded pipe (while on the 
spool) until pliable.  Once the material has become pliable, the pulling cable shall be attached 
to the insertion end of the folded pipe.  Using a winch at the termination point, the folded 
pipe shall then be inserted through the existing pipe via a manhole or access point.  Pulling 
force shall not exceed 2,000 pounds (8.9 kN). 

3) After the folded PVC pipe is pulled through the host pipe, it shall be cut off at the starting 
point and restrained at the terminating point.  Thermocouples shall be placed on the exterior 
of the liner pipe at the downstream end for monitoring of the re-forming and cool-down 
process.  Steam shall be introduced at the insertion end inside the folded pipe until a 
minimum temperature of 200°F (93°C) is attained at the manifold with an instrument 
designed to monitor the temperature and pressure during the expanding and cool-down 
process at the terminating end.  This temperature shall be held for a minimum of 5 minutes 
and shall not exceed 240°F (115°C). 

4) After the material has reached the required temperature, a specifically designed pressure 
driven rounding/expanding device shall be used to progressively round/expand the folded 
PVC at a maximum rate of 5 feet (1.5 m) per second using steam at a maximum of 10 psi (69 
kPa) gage.  The rounding/expanding process shall not cause any scraping, tearing, abrasion, 
movement, or other damage to the liner. 

5) When the rounding/expanding process is complete, the steam shall be transitioned to cooling 
air, maintaining an internal pressure of up to 10 psi (69 kPa) gage.  After the conversion to air 
pressure, the air will be exhausted at the downstream manifold to cool the liner.  As the 
downstream manifold exhaust temperature approaches 100°F (38°C), the water valve on the 
upstream manifold shall be gradually opened to allow incoming air/water mixture to reach 
80°F (27°C).  At this point, the air/water pressure shall be relieved and both ends of the 
rounded/expanded pipe shall be cut off in the manholes. 

6) If testing of the installed PVC liner pipe is required in the Special Provisions, the physical properties of 
the installed PVC liner shall be verified through field sampling and laboratory testing as approved by 
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the Engineer.  Unless the Special Provisions call for more than one sample, a sample shall be cut 
from a section of rounded/expanded PVC liner pipe at the upstream, downstream, or an intermediate 
manhole/access pit that has been inserted through a same diameter pipe acting as a mold.  PVC liner 
pipe samples shall be submitted to a certified laboratory which has been pre-approved by the 
Engineer.  The samples shall be tested in accordance with ASTM D 638 for tensile strength, ASTM 
D 790 for flexural modulus, ASTM D 2444 for impact resistance to confirm that the liner pipe 
conforms to the minimum requirements per 500-1.10.3 b).  All costs incurred for the testing shall be 
borne by the Contractor. 

500-1.10.4  Service Connections and End Seals.  Service connections and end seals shall conform 
to 500-1.1.7. 

500-1.10.5  Repair and Rejection.  The Contractor shall provide to the Engineer for approval an 
evaluation and repair specification for liner pipe damaged during or after installation.  Any liner pipe 
damaged shall be removed from the project site.  Refer to 500-1.1.8. 

500-1.11 HDPE Spirally-Wound Profile Wall Liner Pipe. 
500-1.11.1  General.  High density polyethylene (HDPE) profile liner pipe for use in lining sanitary 

sewers shall conform to the requirements of ASTM F 894. 

Unless otherwise indicated the minimum pipe stiffness shall be 22.5 psi (155 kPa).  Pipe stiffness 
and its respective ring stiffness constant (RSC) are detailed in Table 500-1.11.1.  These shall be tested in 
accordance with ASTM D 2412 and ASTM F 894.  The profile configuration shall be either external or 
internal unless otherwise indicated on the Plans or in the Special Provisions. 

500-1.11.2  Material Composition.  The material shall conform to 207-19.2.  Rubber gaskets shall 
conform to the requirements of 208-3. 

500-1.11.3  Liner Pipe Acceptance.  At the time of manufacture, all lot components of the liner pipe 
and fittings shall be inspected for defects.  At the time of delivery, the liner pipe shall be homogeneous 
throughout, uniform in color, free of cracks, abrasions, holes, foreign materials, blisters, or deleterious 
faults.  For testing purposes, a production lot shall consist of all liner pipe having the same lot marking 
number, but shall not exceed a total of 50 lengths per day.  Pipe length, wall thickness, and joint dimension 
shall be verified by testing each lot per ASTM F 894 or more frequently as required by the Engineer. 

 

TABLE 500-1.11.1 (A) 
Nominal Diameter inches (mm) RSC (Min.) Pipe Stiffness (PS) (Min.) psi (kPa)

18 (450) 64 22.5 (155) 
21 (525) 74 22.5 (155) 
24 (600) 84 22.5 (155) 
27 (675) 95 22.5 (155) 
30 (750) 106 22.5 (155) 
33 (825) 116 22.5 (155) 
36 (900) 127 22.5 (155) 

42 (1050) 148 22.5 (155) 
48 (1200) 169 22.5 (155) 
54 (1350) 191 22.5 (155) 
60 (1500) 212 22.5 (155) 
66 (1650) 233 22.5 (155) 
72 (1800) 255 22.5 (155) 

Note: Higher RSC values with respectively higher pipe stiffness values may be available.  RSC values are dimensionless. 
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500-1.11.4  Marking.  Pipe sections having an exterior profile shall be marked at both ends on the 
inside of each pipe.  Each pipe section having an interior profile shall be marked at both ends on the 
inside and outside of the pipe to show the manufacturer’s name, manufacturer’s number (identifies 
factory location, date, shift, and sequence), nominal inside diameter, minimum RSC, pipe stiffness, 
ASTM F 894 designation, and lot number. 

500-1.11.5  Chemical Resistance and Physical Testing.  Liner pipes and gaskets shall be tested in 
accordance 211-2 and conform to the requirements of 207-19.5 and 208-3 respectively. 

500-1.11.6  Installation and Field Inspection.  This pipe installation shall conform to 500-1.1.  
Maximum jacking loads shall not exceed the values noted in Tables 500-1.11.6 (A) and (B). 
 

TABLE 500-1.11.6 (A) – EXTERIOR PROFILE 
Safe Axial Compressive Loads* Nominal Inside Diameter 

inches (mm)  RSC 100 Tons (kN)  RSC 160 Tons (kN)  
18 (450) 2.3 (20.4) 3.3 (29.3) 
21 (525) 2.3 (20.4) 3.8 (33.8) 
24 (600) 3.3 (29.3) 3.8 (33.8) 
27 (675) 3.9 (34.6) 3.8 (33.8) 
30 (750) 3.9 (34.6) 4.0 (35.5) 
33 (825) N/A. 5.8 (51.6) 
36 (900) N/A. 5.8 (51.6) 

42 (1050) N/A. 9.4 (83.6) 
48 (1200) N/A. 9.8 (87.1) 
54 (1350) N/A. 17.9 (159.2) 

* Includes a Safety Factor of 2:1. 

 
TABLE 500-1.11.6 (B) – INTERIOR PROFILE 

Safe Axial Compressive Loads* Nominal Inside Diameter 
inches (mm)  RSC Tons (kN)  

18 (450) 64 9.5 (84.5) 
21 (525) 74 11.0 (97.8) 
24 (600) 84 12.5 (111.2) 
27 (675) 95 14.0 (124.5) 
30 (750) 106 15.5 (137.8) 
33 (825) 116 18.5 (164.5) 
36 (900) 127 20.0 (177.9) 

42 (1050) 148 25.0 (222.4) 
48 (1200) 169 30.0 (266.9) 
54 (1350) 191 45.0 (400.3) 
60 (1500) 212 58.0 (515.0) 
66 (1650) 233 72.0 (640.5) 
72 (1800) 255 117.0 (1040) 

* Includes a Safety Factor of 2:1. 

 

500-1.11.7 Repair and Rejection.  Liner pipe may be repaired for minor superficial pipe damage.  
Major damage which penetrates over 25 percent of the inner or outer wall thickness shall be repaired by 
cutting out the damaged section and replacing the damaged section with a new pipe.  All repair methods 
shall be submitted to the Engineer for prior approval in accordance with 2-5.3.  The liner pipe sections 
shall be a minimum of 8 feet (2.4 m) in length unless shorter sections are authorized by the Engineer.  
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Liner pipe shall be inspected immediately prior to installation for damage.  If liner pipe is found to be 
superficially damaged, the Engineer may allow the pipe to be repaired or may reject it.  Major liner pipe 
damage shall be rejected and replaced with new section of liner pipe. 

500-1.11.8  Annular Space Grouting.  The entire annular space between the outside of the liner 
pipe and the inside of the existing host pipe shall be grouted.  The grout mix and placement procedure 
shall conform to 500-3.  Grouting of the annular space shall be performed in such a manner as to prevent 
damage or collapse of the liner pipe.  Maximum safe annular space grouting pressure for single-stage or 
multi-stage grouting shall not exceed the pipe stiffness divided by 4.5. 

500-1.11.9  Service Connections and End Seals.  Service connections shall be exposed and 
connected to the liner pipe by use of a saddle approved by the Engineer as specified in 2-5.3.  Service 
connections and end seals shall conform to 500-1.1.7. 

500-1.12  PVC Closed Profile Liner Pipe. 
500-1.12 Polyvinyl Chloride (PVC) Closed Profile Liner Pipe. 

500-1.12.1 General.  Polyvinyl Chloride (PVC) closed profile segmented liner pipe for use in lining 
sanitary sewers shall conform to ASTM F 1803.  Unless otherwise specified, the minimum pipe stiffness 
shall be 46 psi (318 kPa), as tested in accordance with ASM D 2412. 

500-1.12.2  Material Composition.  The material shall be made from unplasticized PVC 
compounds having a cell classification of 12364 as defined in ASTM D 1784.  Elastomeric sealing 
gaskets shall conform to the requirements of 208-4. 

500-1.12.3 Liner Pipe Acceptance.  The liner pipe shall be free from cracks, holes, blisters, foreign 
inclusions or other defects that would, due to their nature, degree, or extent, have a deleterious effect on 
the pipe performance as determined by the Engineer. 

For testing purposes, a production lot shall consist of all liner pipe having the same lot marking 
number, but shall not exceed one shift of production for sizes 21 through 30 inch (525 through 750 mm) 
or two shifts of production for sizes 36 through 48 inch (925 through 1200 mm).  Pipe length, wall 
thickness and joint dimensions shall be verified by testing for each lot in accordance with ASTM F-794.  
Records of this testing shall be made available if so requested by the Engineer. 

500-1.12.4 Marking.  Each pipe section shall be marked at one end on the inside and every 5 ft (1.5 
m) on the outside showing the manufacturers name, manufacturing number (identifies production plant, 
date, shift), cell classification, lot number, nominal diameter, pipe stiffness and ASTM F-794.  Internally 
the pipe shall have a numbered air testing certificate (sticker) that can be correlated through plant records 
to each piece of pipe.  A key of the manufacturer’s production and lot codes shall be submitted to the 
Engineer prior to delivery. 

500-1.12.5 Chemical Resistance and Physical Testing.  Liner pipe and gaskets shall be tested in 
accordance with 211-2 and conform to the requirements of Table 500-1.12.5(A) and 208-4 respectively. 
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TABLE 500-1.12.5 (A) 

Property ASTM Test Method 
Value (Initial and After 112-Day 

Exposure) 
Cell Class 12364 

Tensile Strength (Yield), psi (MPa), min. D 638 6000 (41.4)  

Impact Strength Ft-lbs/inch (J/m) of notch, min. 
D 256 Method A 

Size 1/2 x 1/8 x 2-1/2 inches 
(12.7 x 3.17 x 63.5 mm) 

0.65 (34.7)  

Weight Change % D 543  
Unconditioned  ± 1.5 max. 
Conditioned  ± 1.0 max. 

 
Verification shall be provided that physical testing of the product confirms conformance to ASTM F 

794 (qualification test only) and ASM D 2412. 
500-1.12.6 Installation and Field Inspection.  The existing sewer may be maintained in operation 

during the relining process.  The host pipeline shall be cleaned of any obstructions and televised per 500-
1.1.4 and 500-1.1.5.  Liner pipe installation shall conform to 500-1.1.7b).  The pushing force shall be 
applied to the grooved end of the pipe.  Maximum pushing loads shall not exceed the values noted in 
Table 500-1.12.6 (A). 

 
TABLE 500-1.12.6 (A) 

Nominal Pipe Diameter 
in (mm)  

46 psi (318 kPa) Pipe Stiffness 
Maximum Pushing Load – Tons (kN) 1 

21 (525)  12.5 (111)  
24 (600)  12.5 (111)  
27 (700)  12.5 (111)  
30 (750)  12.5 (111)  
36 (925)  12.5 (111)  

42 (1050)  12.5 (111)  
48 (1200)  12.5 (111)  

1.  A factor of safety of 2:1 is included for the maximum pushing load. 
 

500-1.12.7 Annular Space Grouting.  The entire annular space between the outside of the liner pipe 
and inside of the host pipe shall be grouted in accordance with 500-3.  Grouting of the annular space 
shall be done in such a manner as to prevent damage or collapse of the liner pipe.  Maximum safe 
grouting pressure is 10 psi (69 kPa). 

500-1.12.8  Service Connections and End Seals.  Service connections and end seals shall conform 
to 500-1.1.7. 

500-1.12.9 Repair and Rejection.  Prior to installation, liner pipe shall be inspected for damage.  
Liner pipe with superficial damage may be repaired without field cutting.  Major damage which 
penetrates 50 percent or more of the inner or outer wall shall be rejected.  All repair methods shall be 
submitted to the Engineer for prior approval in accordance with 2-5.3.  Rejected liner pipe shall be 
replaced with a new section of liner pipe.  Refer to 500-1.1.8. 

500-1.13 Machine Spiral Wound PVC Pipe Liner. 

500-1.13.1 General.  Machine spiral-wound PVC liner pipe for use in the rehabilitation of pipelines 
is wound directly into the existing pipeline from an access point.  In pipe sizes 6 through 30 inch (150 



Greenbook 2009 

 

490 

through 750 mm) the pipe liner is expanded radially against the existing pipe.  See Table 500-1.13.1(A) 
for profile diameter ranges. 

500-1.13.2  Material Composition.  The material shall be made from unplasticized PVC 
compounds having a cell classification of 13354 as defined in ASTM D 1784.  The profile type or initial 
stiffness factor shall be indicated on the Plans or in the Specifications. 

500-1.13.3  Material and Equipment Acceptance.  At the time of manufacture, each lot of 
extruded profile strip shall be inspected for defects and physical properties tested in accordance with the 
ASTM Standards listed in this subsection, or as indicated herein.  A lot is defined as a continuous 
extrusion run of a given profile designation on a reel. 

The system consists of a single, one part, PVC ribbed profile strip with interlocking edges.  The 
edges are locked together as the strip is wound into a pipe.  The profile strip has ‘T’ shaped ribs which 
vary in height and width as a function of pipe diameter. 

The initial stiffness factor of the ribbed profile strips used to form the liner pipe shall conform to 
Table 500-1.13.1(A). 

 
Table 500-1.13.1 (A) 

Profile Type Diameter Range in (mm)  Initial Stiffness Factor, EI1 
in3-lbf/in2 (MPa-mm3) 

1 6 to 10 (150 to 250)  177.0 (20.0 x 103) 
2 8 to 15 (200 to 375)  478.0 (54.0 x 103)  
3 14 to 30 (350 to 750)  1725.0 (195.0 x 103)  

1.  Stiffness factors shall be determined in accordance with ASTM D790 as modified in ASTM F 1697. 

 
The minimum width, height and waterway thickness of the ribbed profile strips shall conform to 

Table 500-1.13.1(B). 
Table 500-1.13.1 (B)1 

Profile Type Minimum Width 
inches (mm)  

Minimum Height 
mils (mm)  

Waterway Minimum Wall 
mils (mm)  

1 2.00 (51.0)  216 (5.5)  63 (1.6)  
2 3.14 (80.0)  314 (8.0)  63 (1.6)  
3 4.76 (121.0)  511 (13.0)  83 (2.1)  

1.  Physical dimensions shall be determined in accordance with ASTM D 2122. 

At the time of installation, the profile strip material shall be homogeneous and free of defects, cracks, 
holes, blisters, foreign materials or other deleterious faults. 

The Contractor shall furnish and maintain in good condition all equipment necessary for proper 
execution and inspection of the work. 

500-1.13.4 Marking.  Each PVC continuous strip shall be distinctively marked on its inside surface 
at intervals not to exceed 5 feet (1.5 m) with a coded number which identifies the manufacturer, plant, 
date of manufacture and shift, cell classification and profile type.  This information shall also appear on 
each reel. 

500-1.13.5  Chemical Resistance.  The PVC compound and cured sealant/adhesive shall conform to 
the chemical resistance test requirements of 210-2.3. 
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500-1.13.6  Installation and Field Inspection.  The existing pipeline shall be cleaned of any 
obstacles and televised per 500-1.1.4 and 500-1.1.5 and proven per 500-1.1.7b) and the condition shall 
be approved by the Engineer prior to the insertion of the liner pipe.  During this phase of operation all 
service openings shall be precisely located longitudinally and radially, and logged for subsequent 
reconnection after the insertion of the liner pipe. 

Installation of the spiral-wound PVC liner shall be in accordance with ASTM F1741.  End seals, 
between the liner pipe and the existing pipe, shall be installed using a sealing material that is compatible 
with the liner pipe material. 

500-1.13.7  Service Connections and End Seals.  Service connections and end seals shall 
conform to 500-1.1.7. 

500-1.13.8 Repair and Rejection.  The Contractor shall provide an evaluation and repair specification to 
the Engineer for approval for any profile strips or liner pipe found to be damaged during or after installation.  
Any portion of the profile strip damaged in transit or on the project site prior to installation will be marked 
“Rejected” and that portion shall be removed from the project site.  Refer to 500-1.1.8. 

500-2  MANHOLE AND STRUCTURE REHABILITATION. 
500-2.1  General.  This subsection specifies various lining systems for manholes and structures.  

The types of rehabilitation materials and methods shall be as shown on the Plans and specified in the 
Special Provisions.  Flow control, if required shall also be as shown on the Plans or as specified in the 
Special Provisions.  Unless otherwise specified in the Special Provisions, proof of meeting the Chemical 
Resistance test per 211-2 shall be submitted to the Engineer per 2-5.3. 

As used in this subsection “holiday” shall be defined as any discontinuity, bare or thin section in a 
lined or coated area. 

500-2.2  Requirements. 
500-2.2.1  Installer Qualifications.  The installer, whether the Contractor or a subcontractor, shall 

be a certified installer of the lining system.  The installer’s personnel shall be adequately trained in 
maintenance and operation of the required installation equipment, as certified by the lining 
manufacturer.  A letter from the manufacturer of the lining system, verifying the certification of the 
installer required to be on-site during installation, shall be submitted per 2-5.3. 

500-2.2.2 Cleaning.  Inspection and Surface Preparation.  Prior to the installation of the lining 
system, the host structure shall be prepared to produce a concrete or masonry surface suitable for 
application and adhesion of the specified lining system.  Cleaning and surface preparation shall include 
the inspection of the host structure for any damage or leaks, and the removal of any protrusions on the 
surface of the host structure that could interfere with the installation of the lining system.  Any damage 
or leaks shall be reported to the Engineer.  Cleaning methods may include high pressure water cleaning 
at a minimum of 5,000 psi (34.5MPa), abrasive blast, or a method recommended by the manufacturer of 
the lining system, or another cleaning method submitted to the Engineer for approval per 2-5.3.  The 
Contractor shall protect the host structure from damage by the cleaning equipment, water and air 
pressure.  Flow bypassing, if required by the lining system, shall conform to 7-8.4 and 306-3.3. 

Debris from the cleaning operation shall not be allowed to enter the sewer system.  The Contractor 
shall furnish, install and remove any necessary debris containment devices while maintaining sewer 
flow.  The Contractor shall remove and dispose of all debris collected from the cleaning operation.  If 
reinforcing steel is exposed, either before or after removing deteriorated concrete, it shall be thoroughly 
cleaned to remove all contamination and rust particles.  Immediately after the cleaned reinforcing steel is 
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inspected and accepted by the Engineer, the Contractor shall place a protective coating on the exposed 
reinforcing steel.  The protective coating shall be approved by the Engineer in accordance with the 
manufacturers’ specifications. 

Manhole steps, pull rings and lifting eyes shall be installed or removed as shown on the Plans or 
specified in the Special Provisions.   

500-2.3  Repair, Resurfacing and Active Infiltration.  
500-2.3.1  General.  Repair, resurfacing and active infiltration elimination materials shall be compatible 

with the lining system.  Proof of compatibility shall be submitted to the Engineer per 2-5.3. 
500-2.3.2  Repair.  Prior to installation, patching or localized repairs shall be performed using rapid 

setting repair mortars compatible with the lining system.  Repair mortars shall be used to fill surface 
irregularities, voids, and deteriorated surfaces and to repair the host structure to a uniform surface.  
Manufacturer’s specifications shall be followed when performing repairs, material handling, mixing, 
installation and curing.  A copy of the manufacturer’s specifications confirming the compatibility of the 
materials used in the repair shall be submitted to the Engineer per 2-5.3.   

500-2.3.3  Resurfacing.  Air-placed concrete (APC) materials, if required by the Special Provisions, 
shall conform to 303-2.3.1.  Prior to the application of APC, the structure shall be prepared to produce a 
concrete or masonry surface that is suitable for application and adhesion of the specified APC.  The APC shall 
be applied in continuous lifts of 1/2 inch (12mm) minimum thickness or as shown on the Plans and/or as 
specified in the Special Provisions.  Containment devices, approved by the Engineer, shall be used to prevent 
rebound (non-adhering excess APC) from entering the sewer system.  Immediately following the APC 
placement operation, the containment device shall be removed and the structure’s cover reinstalled to provide 
a moist curing environment.  Where moist conditions within the structure do not exist, the Contractor shall 
water cure the APC for a minimum of 24 hours prior to installation of the lining system.  All defects in the 
APC shall be repaired per 303-2 prior to the installation of the liner system. 

500-2.3.4  Active Infiltration.  Active leaks within the host structure shall be eliminated prior to installation 
of the liner system.  Leaks shall be eliminated by pressure grouting with chemical grout as specified in the 
Special Provisions and/or the application of hydraulic cement conforming to 201-1.2.  Chemical grouts and 
hydraulic cements shall be compatible with the lining system used.  A copy of the manufacturer’s specifications 
confirming the compatibility of the materials used in the repair shall be submitted to the Engineer per 2-5.3.  The 
host structures shall be visibly dry with no active infiltration prior to lining. 

500-2.4  Inspection, Testing and Repair of Installed Liner Systems.   
500-2.4.1  General.  The party performing the following tests shall be as specified in the Special 

Provisions.  If the testing party is to be selected by the Contractor, the name of the testing party and 
information on the testing instruments to be used for adhesion testing and its calibration shall be 
submitted to the Engineer per 2-5.3. 

500-2.4.2  Spark Test.  The cured lining system shall be spark tested for holidays with the high 
voltage holiday detector instrument specified by the coating manufacturer or as specified in the Special 
Provisions.  The voltage shall be set at a minimum of 15,000 volts.  For thicknesses greater than 150 
mils (4mm), the voltage shall be set at 100 volts per 1 mil (25µm) of thickness of the applied lining 
material.  Identified holidays shall be marked without contaminating the lining surface and repaired in 
accordance with 500-2.4.5. 

500-2.4.3  Mil Gauge Test.  During installation, a mil gauge shall be used to verify that the 
minimum thickness of the lining meets and/or exceeds the minimum thickness specified herein or 
specified in the Special Provisions. 
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500-2.4.4  Adhesion Testing.  Adhesion testing shall be performed on a minimum of 1 structure or 
15 percent of all rehabilitated structures, whichever is greater, or as shown on the Plans and/or specified 
in the Special Provisions.  Adhesion testing shall be conducted after the liner system has cured in 
accordance with the manufacturer’s specifications.  Adhesion testing shall be in accordance with ASTM 
D4541 as modified herein. 

A minimum of one 3/4 inch (19mm) dolly shall be affixed to the lined surface of the host structure at 
the upper section or cone area, the midsection, and at the bottom, unless otherwise specified in the Special 
Provisions.  Each testing location shall be identified by the Engineer.  The adhesive used to attach the 
dollies to the liner shall be rapid setting with tensile strength in excess of the liner material and permitted to 
cure in accordance with the manufacturer’s specifications.  The lining material and dollies shall be prepared 
to receive the adhesive in accordance with the manufacturer’s specifications.  Prior to the pull test, the 
tester shall utilize a scoring device to cut through the coating until the substrate is reached.  Failure due to 
improper dolly adhesive or scoring will require retesting.  The pull tests in each area shall meet or exceed 
200 psi (1,400KPa) and shall include substrate adhered to the back of the dolly or no visual signs of coating 
material in the test hole.  Pull tests with results between a minimum 150 psi (1,000KPa) and 200 psi 
(1,400KPa) may be acceptable if more than 50 percent of the substrate adhered to the back of the dolly.  A 
test result may be disregarded, as determined by the Engineer, if there is a valid nonstatistical reason as 
specified in Sections 8.4 and 8.5 of ASTM D4541.  If any test fails, a minimum of 3 additional locations in 
the section of the failure shall be tested, as directed by the Engineer.  If any of the retests fail, all loosely 
adhered or unadhered liner in the failed area, as determined by the Engineer, shall be removed and replaced 
at the Contractor’s expense.  If a host structure fails the adhesion test, one additional host structure or 10 
percent of the initial number of host structures selected for testing shall be tested as directed by the 
Engineer or as specified in the Special Provisions. 

500-2.4.5  Liner Repairs.  Holidays, uncured lining material, blisters, surface imperfections and 
damage to the liner resulting from the adhesion test shall be repaired to a point 1 inch (25mm) minimum 
beyond the limits of the damaged area.  The repair shall be 125 mils (3mm) thick or the minimum 
thickness specified in the Special Provisions.  Holidays shall be primed and recoated with the same 
lining system to a minimum additional thickness of 30 mils (750µm) unless otherwise specified by the 
liner manufacturer or approved by the Engineer.  Blisters, uncured lining and surface imperfections shall 
be completely removed and the areas recoated with appropriate lining material to 1 inch (25mm) 
minimum beyond the repair areas at a minimum thickness of 100 mils (500µm).  Additional spark 
testing shall be performed after repairs are completed. 

500-2.5  Integral Locking PVC Manhole and Structure Lining System. 
500-2.5.1  General.  This subsection specifies an integral locking PVC lining system.  This system 

consists of temporarily erecting a form inside an existing structure, installing PVC lining material with 
integral locking devices and filling the annular space between the erected form and PVC lining material 
and the walls of the host structure with portland cement concrete resulting in a new PVC-lined, 
monolithic structure within the host structure. 

500-2.5.2  Materials.   
500-2.5.2.1  Portland Cement Concrete.  Portland cement concrete shall be Class 330-C-23 (560-

C-3250) conforming to 201-1.1.2, or as specified in Special Provisions. 
500-2.5.2.2  Integral Locking PVC Liner.  The liner shall conform to the specifications in 210-2 

and be as specified in the Special Provisions.  A Certificate of Compliance conforming to 4-1.5 shall be 
submitted per 2-5.3. 
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500-2.5.3  Installation and Field Inspection.  If existing, steps shall be removed flush with the 
inside wall of the host structure.  Formwork for the lining system shall be installed in a manner that fits 
the existing walls and creates an equal and approximate 3-inch (75mm) annular space.  Portland cement 
concrete shall be used to fill the annular space.  The installation of the liner shall conform to 311-1.  
Replacement of steps, if required, shall conform to the requirements shown on the Plans and/or specified 
in the Special Provisions. 

Prior to placement of the portland cement concrete, the installer shall connect the existing mainline pipe to 
the host structure as shown on the Plans and/or as specified in the Special Provisions.  Exposed portland cement 
concrete surfaces within the host structure shall be protected as specified in the Special Provisions. 

Field testing shall conform to 210-2.3.4 and 311-1.10 unless otherwise specified in the Special Provisions. 
500-2.6  Segmented PVC Lining System. 
500-2.6.1  General.  This subsection specifies a lining system consisting of PVC liner strips placed 

so that an annular space is created between the liner and the walls of the host structure.  This annular 
space is then filled with cementitious grout.  A Certificate of Compliance conforming to 4-1.5 shall be 
submitted to the Engineer per 2-5.3 for each material.  Surface preparation of the host structure and flow 
bypass shall conform to 500-2.1.3 unless otherwise specified in the Special Provisions. 

500-2.6.2  Materials. 
500-2.6.2.1  PVC Liner.  PVC liner shall conform to 500-1.5.2 through 500-1.5.5 and Table 207-17.5(A). 
500-2.6.2.2  Cementitious Grout.  Cementitious grout shall conform to ASTM F1741, Section 6.4 

and be submitted to the Engineer for approval per 2-5.3 or be as specified in the Special Provisions. 
500-2.6.2.3  Sealant/Adhesive.  The sealant/adhesive shall be compatible with the PVC lining 

material and cementitious grout.  A copy of the manufacturer’s specifications confirming the 
compatibility of the sealant/adhesive materials shall be submitted to the Engineer per 2-5.3. 

500-2.6.3  Installation and Inspection.  Installation shall be performed by either manually spirally 
winding PVC strips or placing PVC panels and engaging the complementary locks (male/female) at the 
edges of the strips/panels in a manner that creates an annular space, of 1inch (25mm) minimum 
thickness, unless otherwise specified in the Special Provisions. 

A bead of approved sealant/adhesive shall be applied to the female locking edge of the strip/panel prior to 
engaging the locking edges.  Grouting of the annular space shall be performed in such a manner as to prevent 
damage or collapse of the liner and completely fill the annular space.  Installation shall conform to 500-1.5.6 
through 500-1.5.9.  Testing shall be performed in accordance with 500-2.4, except 500-2.4.4.  Holes in the liner 
shall be covered with a patch of sealant materials as approved by the Engineer. 

500-2.7  Polyurethane and Epoxy Protective Lining System. 
500-2.7.1  General.  This subsection specifies a polyurethane and epoxy primer protective lining system. 
500-2.7.2  Lining Material.  Lining material shall consist of 100 percent solid polyurethane material 

and moisture tolerant epoxy.  Polyurethane lining material shall be capable of spray application to 125 
mils (3mm) minimum thickness in one continuous coat.  Epoxy shall be capable of spray application to 5 
mils (127µm) thickness in one continuous coat. 

500-2.7.3  Installation and Curing.  Lining material shall be applied to all prepared surfaces from  
1 inch (25mm) below the low-flow water level to the base of the ring and cover unless otherwise 
specified in Special Provisions.  All termination points of the lining material to the existing subsurface 
shall be keyed into the subsurface by mechanically scoring a minimum 1/4 inch x 1/4 inch (6mm x 
6mm) keyway.  Prior to application of the polyurethane, the subsurface shall be primed with the epoxy 
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primer to a thickness of 3 mils (76µm) minimum to 5 mils (127µm) maximum.  Polyurethane shall be 
applied to a thickness of 125 mils (3mm) immediately prior to the epoxy primer becoming tack-free.  
Lining material shall be uniform in color, fully cured, free of holidays, surface imperfections, blisters 
and sags and adequately adhered to the subsurface. 

500-2.7.4  Inspection and Testing.  The set or cured lining materials shall be tested in accordance 
with 500-2.4 unless otherwise specified in the Special Provisions. 

500-2.7.5  Performance Requirements.  The lining system shall meet or exceed the requirements 
specified in Table 500-2.7.5(A). 

 
TABLE 500-2.7.5 (A) 

  Polyurethane Epoxy Primer 
 Tensile Strength ASTM D 638, Type IV, psi (MPa) (min) 2,000 (14) 6,000 (41) 
 Elongation at Break, % ASTM D 638, Type IV 40 5 
 Wear Resistance, mg.  wt.  Loss Taber abrasion, ASTM D4060 601 1001 
 Hardness, Shore D, Durometer ASTM D 2240 55 75 
 Tear Resistance, ppi (kg/mm) ASTM D 624 150 (2.7) N/A 
 Peel Strength, Concrete, pli (g/mm) ASTM D 903 72 (125) 72 (125) 
 Weight Change3 ± 1.5% ± 1.5% 
 1.  Abrasive wheel No.  CS-17, maximum value. 

2.  Tested as a system.  Test results shall be verified on a per job basis or as specified in the Special Provisions. 
3.  Tested in conformance with 211-2. 

 
500 - 2.8  Epoxy Lining System.   
500-2.8.1  General.  This subsection specifies an epoxy lining system. 
500-2.8.2  Lining Material.  Lining material shall consist of solvent free, high-build epoxy resin 

capable of spray application to 125mils (3mm) minimum thickness in one continuous coat. 
500-2.8.3  Installation and Curing.  Lining material shall be applied to all prepared surfaces from  

1 inch (25mm) below the low-flow water level to the base of the ring and cover unless otherwise 
specified in the Special Provisions.  Termination points of the lining to the existing subsurface shall be 
keyed into the subsurface by mechanically scoring a minimum 1/4 inch x 1/4 inch (6mm x 6mm) 
keyway.  Epoxy shall be applied to a thickness of 125 mils (3mm).  Lining material shall be uniform in 
color, fully cured, free of holidays, surface imperfections, blisters and sags and adequately adhered to the 
subsurface. 

500-2.8.4  Inspection and Testing.  The set or cured lining materials shall be tested in accordance 
with 500-2.4 unless otherwise specified in the Special Provisions. 

500-2.8.5  Performance Requirements.  The lining system shall meet or exceed the specifications 
in Table 500-2.8.5(A) 

 
TABLE 500-2.7.5 (A) 

  Epoxy Liner 
 Tensile Strength ASTM D 638, Type IV, psi (MPa) (min) 3,000 (21) 
   Elongation at Break, % ASTM D 638, Type IV 0.9 
 Wear Resistance, mg.  wt.  Loss Taber abrasion, ASTM D4060 1151 

 Hardness, Shore D, Durometer ASTM D 2240 80 
 Weight Change2 ± 1.5% 
 1.  Abrasive wheel No.  CS-17, maximum value. 

2.  Tested in conformance with 211-2. 
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500-2.9  Epoxy Mastic and Flexible PVC Liner System. 
500-2.9.1  General.  This subsection describes the installation of the mastic primer and epoxy mastic 

that bonds to the cleaned, repaired and prepared interior concrete substrate, then follows with the 
mechanical locking of the flexible PVC liner into the epoxy mastic.  The integral locking extensions in 
the flexible PVC liner are embedded to their full depth into the epoxy mastic. 

500-2.9.2  Materials. 
500-2.9.2.1  Plastic Liner.  The liner shall be manufactured from a PVC compound in accordance 

with 210-2.  The plastic liner shall be a flexible PVC Liner with a minimum thickness of 1/16 inch (1.65 
mm) and conform to 210-2.4. 

500-2.9.2.2  Mastic Primer.  The epoxy mastic primer shall be a two-part coating that is applied to 
the prepared concrete substrate. 

500-2.9.2.3  Epoxy Mastic.  The epoxy mastic shall be a two-part 100 percent epoxy coating for 
bonding and filling voids in properly prepared concrete substrate. 

500-2.9.3  Locking Extensions.   All liner to be embedded in the epoxy mastic shall have integral 
locking extensions and meet the requirements of 210-2.2.4 except for the dimensions requirement.  The 
locking extensions shall have a shape, height, web thickness, and spacing that will allow the liner to be 
held permanently in place and be able to meet the pull-out requirements of 500-2.4.4. 

500-2.9.4  Chemical Resistance and Physical Property Testing.  The plastic liner sheet and 
accessories shall conform to 211-2 and 210-2.4. 

500-2.9.5  Preparation and Repair of Substrate.  Prior to applying the mastic primer, the structure 
shall be cleaned and prepared in accordance with 311-1.6 and repaired in accordance with 311-1.9. 

500-2.9.6  Installer Qualifications.  Applicators and welders of the plastic liner shall be qualified in 
accordance with 311-1.2. 

500-2.9.7  Installation. 
500-2.9.7.1  Priming.  The mastic primer shall be applied to 76 µm (3 mils) minimum to 5 mils (127 

µm) maximum thickness.  The primer shall be allowed to dry before applying the epoxy mastic. 
500-2.9.7.2  Epoxy Mastic Application.  A finishing trowel or other suitable tool shall be used to 

apply the epoxy mastic to a uniform minimum thickness of 1/4 inch (6.4 mm). 
500-2.9.7.3  Plastic Liner Application.  The plastic liner shall be placed while the wetting ability of 

the epoxy mastic is at its optimum, be pressed into the mastic, and rolled to remove any trapped air.  The 
lining system shall be allowed to cure for the amount of time recommended by the lining manufacturer.  
The average dry film thickness of the cured lining system, including the liner sheets and the applied 
epoxy mastic, when completed shall not be less than 315 mils (8 mm). 

500-2.9.8  Field Jointing of Liner. 
500-2.9.8.1  General.  The Contractor shall utilize the maximum size plastic liner sheet that is 

practical and will provide the minimum number of seams.  Vertical and horizontal seams shall overlap a 
minimum of 1/2 inch (13 mm) and shall be welded with 1 inch (25 mm) weld strips.  Corner strips may 
be used at inside and outside corners, or liner may be wrapped around corners.  The Contractor shall be 
allowed to heat the liner to facilitate turning corners.  Excessive heating of the liner material to facilitate 
turning corners shall be avoided. 
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500-2.9.8.2  Field Joints in Manhole and Structure Rehabilitation.  Field joints in the liner shall 
be Type AL-2 unless AL-1 or AL-3 is approved by the Engineer. 

a)  Type AL-1 joint shall consist of a 100 mm (4 inch) wide joint strip centered over a 1 inch (25 
mm) maximum gap between sheets and securely welded along each edge of adjacent liner with a 
1 inch (25 mm) welding strip. 

b)  Type AL-2 joints shall be made with integral joint flaps with locking extensions removed 1 inch 
(25 mm) from one side per 210-2.2.6.  The flap shall be overlapped a minimum of 1/2 inch (13 
mm) and the overlap secured to the adjacent liner by means of a 1 inch (25 mm) welding strip. 

c)  Type AL-3 joints shall consist of a 1 inch (25 mm) wide weld strip centered over a 1/4 inch (6 
mm) maximum gap between sheets and securely welded along each edge of adjacent liner. 

500-2.9.8.3  Installation of Welding Strips.  Installation of welding strips shall conform to 311-1.5.4. 
500-2.9.9  Pull Test for Locking Extensions.  Liner locking extensions embedded in epoxy mastic 

shall withstand a test pull of at least 20 pounds per linear inch (3.5N per linear mm), applied 
perpendicularly to the concrete surface for a period of 1 minute without rupture of the locking extensions 
or withdrawal from the epoxy mastic or delaminating of the mastic from the concrete substrate.  This test 
shall be made at a temperature between 70°F to 80°F (21°C to 27°C). 

500-2.9.10  Inspection.  After installation of the protective lining system, the surface of the liner 
shall be cleaned and prepared by the Contractor and then inspected by the Engineer.  Field testing shall 
be in accordance with 311-1.10. 

500-2.9.11  Repair of Defects and Holidays.  The Contractor shall repair all defects and damage in 
the plastic liner in accordance with 311-1.9. 

500-2.10  Measurement and Payment.   
500-2.10.1  Measurement.  Manhole and structure rehabilitation shall be measured by each. 
500-2.10.2  Payment.  Payment for manhole and structure rehabilitation shall be made at the Contract Unit 

Price or lump sum price in the Bid for each structure.  The Bid price shall include the installation of the lining 
system as well as surface preparation and repairs, and performance of testing, unless otherwise specified in 
Special Provisions. 

500-3 ANNULAR SPACE GROUTING. 
500-3.1 Requirements. 
500-3.1.1 General.  This subsection covers various requirements of continuous annular space grouting of 

sliplining systems.  The annular space (void between the host and liner pipes) shall be completely grouted to 
support the liner and provide long-term stability.  The Contractor shall engage the services of an Agency 
approved testing laboratory to certify that the proposed materials and methods comply with these 
requirements.  All proposals shall be submitted to the Engineer per 2-5.3, 201-1, and 500-3.1.10. 
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500-3.1.2 Preparation.  Upon completion of sliplining but prior to grouting, bulkheading of the ends 
and appropriate venting will be required.  This is to seal the annular space from sewer flow to permit the 
grout to set and withstand the loads imposed by the grout and groundwater.  The Contractor shall test the 
integrity of the installed liner pipe and constructed bulkheads for any leaks by performing the following: 

a) Dewater and inject dye water into the annular space (this alternative will not be permitted if the 
crown or any portion of the host pipe is severely deteriorated to the point where water may 
escape through the host pipe). 

b) Pressurize the annular space to the maximum permissible grouting pressure per the manufacturer’s 
recommendation with approval by the Engineer. 

c) The Contractor shall submit a detailed plan to the Engineer that will hold the liner pipe on the 
invert for a period of time long enough to allow the grout to set where buoyant uplift is a factor. 

500-3.1.3 Planned Vents.  The Contractor shall submit plans, including the proposed number and 
location of vents relative to pipe diameter and stiffness and the depth of sewer flow in the pipeline for 
the grouting operation. 

500-3.1.4 Materials.  The grout materials shall consist of portland cement, portland cement and fly 
ash, and/or additives, providing materials are not biodegradable. 

a) Compressive Strength.  The grout shall have a minimum penetration resistance of 100 psi (690 
kPa) in 24 hours when tested in accordance with ASTM C 403 and a minimum compressive 
strength of 300 psi (2070 kPa) in 28 days when tested in accordance with ASTM C 495 or C 109. 

b) Performance Requirements.  The Contractor shall submit the proposed grout mixes, methods, 
plans, and criteria of the grouting operations.  The grouting system shall have sufficient gauges, 
monitoring devices, and tests to determine the effectiveness of the grouting operation and to 
ensure compliance with the liner pipe specifications and design parameters. 

c) Mix Design.  One or more mixes shall be developed to completely fill the annular space based on 
the following requirements: 
 1) Size of the annular void 
 2) Void (size) of the surrounding soil 
 3) Absence or presence of groundwater 
 4) Sufficient strength and durability to prevent movement of the pipe 
 5) Provide adequate retardation, and 
 6) Provide less than 1 percent shrinkage by volume 

d) Density and Viscosity.  The Contractor shall design a grout mix with a density to meet the 
requirements of 500-3.1.6 and to prevent floating of the liner pipe.  The apparent viscosity shall not 
exceed 20 seconds in accordance with ASTM C 939 unless otherwise approved by the Engineer. 

500-3.1.5 Qualifications.  The Contractor shall demonstrate to the Engineer its worker’s capabilities of 
filling the annular space and performing their work in conformance with the Plans and the Specifications. 

500-3.1.6 Grouting Equipment.  The materials shall be mixed in equipment of sufficient size and capacity 
to provide the desired amount of grout material for each stage in a single operation.  The equipment shall be 
capable of mixing the grout at densities required for the approved procedure and shall also be capable of 
changing density as dictated by field conditions any time during the grouting operation. 



Greenbook 2009 

 

499

500-3.1.7 Injection Procedure and Pressure.  The gauged pumping pressure shall not exceed the liner 
pipe manufacturer’s approved recommendations as stated in 500-1.3.7, 500-1.8.7, and 500-1.11.8.  Pumping 
equipment shall be of a size sufficient to inject grout at a volume, velocity and pressure compatible with the 
size of the annular space and degree of host pipe corrosion.  Once grouting operations begin, grouting shall 
proceed uninterrupted from bulkhead to bulkhead.  Grout placement shall not be terminated until the 
following conditions are met, unless otherwise approved by the Engineer: 

a) The estimated annular volume of grout has been injected; 
b) The exhausted grout at each vent is not less than 85 percent of the density of freshly injected 

grout; 
c) The exhausted grout at each vent is not less than 85 percent of the original viscosity of the freshly 

injected grout; and 
d) When recommended by the grout installer. 
A grout pressure gauge and recorder shall be installed immediately adjacent to each injection port.  

During operations, the recorder shall continuously record the actual grouting pressure versus the time on 
paper with ink.  The gauge shall conform to an accuracy of ± 0.5 psi (± 3.5 kPa).  The range of the gauge 
shall not be more than 100 percent greater than the design and attached to a saddle-type diaphragm seal 
(gauge saver) to prevent clogging with grout.  All gauges shall be certified and calibrated in accordance 
with ANSI B40, Grade 2A.  The grout pressure recordings shall be identified, as a minimum, with the 
date, batch, and time of day grouting was performed and shall be submitted to the Engineer at the end of 
the work day that grouting was performed. 

500-3.1.8 Onsite Test.  For each batch, the Contractor shall provide all equipment and personnel 
necessary to perform the following tests in the presence of the Engineer: 

a) Density per ASTM C 138 or by other methods as approved by the Engineer. 
b) Viscosity per ASTM C 939. 

Grout that exceeds ± 3 pounds per cubic foot (48 kg/m3) of the design density will be rejected. 

500-3.1.9 Test Section.  The Contractor will be required to perform a test on each type of grout and grout 
system proposed to be used.  The test section to be grouted and the size of the annular space considered for each 
type of grout system shall be determined by the Contractor and approved by the Engineer. 



Greenbook 2009 

 

500 

500-3.1.10 Submittals and Required Calculations.  The Contractor shall submit the following to the 
Engineer at least 30 working days prior to the start of the grouting operation in accordance with 2-5.3: 

a)   The proposed grouting mix 
b)   The proposed grout densities and viscosity 
c)   Initial set time of the grout 
d)   The 24-hour and 28-day minimum grout compressive strengths 
e)   The grout working time before a 15 percent change in density or viscosity occurs. 
f)   The proposed grouting method and procedures 
g)   The maximum injection pressures 
h)    Proposed grout stage volumes (e.g., Stage 1, to springline; Stage 2, fully grouted) 
i)     Bulkhead designs and locations 
j)     Buoyant force calculations during grouting 
k)    Flow control 
l)     Provisions for re-establishment of service connections 
m)   Pressure gauge, recorder, and field equipment certifications (e.g., calibration by an approved 

certified lab) 
n)    Vent location plans 
o)    Written confirmation that the Contractor has coordinated grouting procedures with the grout 

installer and the liner pipe manufacturer 
Data for 1) through 5) shall be derived from trial grout batches by an approved, independent 

testing laboratory. 
For each different type of grout or variation in procedure or installation, a complete package shall be 

submitted.  The submittal shall include each of the above items and the sewer locations or conditions to 
which it applies.  The Contractor shall obtain approval from the Engineer for any changes to be made in 
grout mix, grouting procedure, or installation prior to commencement of grouting operations. 
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PART 6 
SECTION 600 - MODIFIED ASPHALTS, PAVEMENTS AND PROCESSES 

 
600-1  (Not Used). 
600-2  (Not Used). 
600-3 RUBBERIZED EMULSION – AGGREGATE SLURRY. 
600-3.1 General.  This work shall consist of formulating a mix design, cleaning pavement surfaces, 

mixing and applying a crumb rubber asphalt slurry-seal surface treatment, and protecting the completed 
slurry seal until set.  All work shall be in accordance with this specification, the dimensions, and details 
shown on the plans, and as approved by the Engineer. 

600-3.2 Materials.  Rubberized Emulsion – Aggregate Slurry (REAS) shall consist of Rubberized 
Polymer Modified Emulsion (RPME) and aggregate.  Materials for REAS shall conform to the 
following, immediately prior to mixing. 

600-3.2.1 Rubberized Polymer Modified Emulsion.  The RPME shall be a slow-set or a quick-set 
type of emulsion as determined by the Engineer.  RPME shall contain asphalt, crumb rubber, and 
polymer modifiers. 

600-3.2.2 Polymer Modifier.  Polymer modifier shall be latex which is added at a minimum of 2 
percent by weight of the RPME. 

600-3.2.3 Crumb Rubber.  The material shall be granulated scrap tire rubber free from fabric wires 
and other contaminants.  Rubber shall be dry and free flowing.  Calcium carbonate or talc may be added 
to a maximum of 4 percent by weight of rubber to prevent rubber particles from sticking together.  The 
rubber shall have a specific gravity between 1.15 and 1.20.  One hundred percent of the rubberized 
material shall pass a No. 16 (1.18 mm) sieve, 95 percent shall pass a No. 20 (900 µm) sieve, and a 
maximum of 2 percent shall pass a No. 200 (75 µm) sieve.  The RPME shall contain between 0.55 
lbs/gal (66 g/L) and 0.65 lbs/gal (78 g/L) of crumb rubber. 

600-3.2.4 Quality Requirements.  Manufacturers shall certify that materials meet the 
following requirements: 

 
TABLE 600-3.2.4 (A) 

TESTS ON RUBBERIZED POLYMER MODIFIED EMULSION 
Viscosity, 77°F (25°C), Brookfield, Model RVT #6 2,500 min. 
Spindle @ 10 RPM (Centipoise) 20,000 max. 
Residue by Evaporation % ASTM D 244 50 min. 
Sieve Test % retained on No. 20 (900 µm) screen ASTM D 244 2.0 max.1 

Unit Weight, lbs/gal (kg/L)  8.33 (1.0) min. 
8.75 (1.05) max. 

Penetration of Residue, 77°F (25°C), 100 g.  5 sec.  ASTM D 5 20 min.  - 40 max. 
Percent Residue Soluble in Trichloroethylene ASTM D 2042 75 min. 
1.  Sieve test of original emulsion is 0.10 max. 
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TABLE 600-3.2.4 (B) 
TEST ON POLYMER MODIFIER 

Total Solids (residue) ASTM D1417 60% min. 

 
TABLE 600-3.2.4 (C) 

COMPOSITION OF REAS  

Aggregate Type RPME % of Dry Aggregate 
Weight 

Residual RPME % of Dry 
Aggregate Weight 

Proportion of Dry 
Aggregate to RPME, 

lbs/gal (kg/L) 
Fine Slurry Aggregate 60 - 80 30 - 40 10.6 - 14.2 (1.27 - 1.70)  
Type I Slurry Aggregate 50 - 75 25 - 38 11.3 - 17.0 (1.35 - 2.00)  

 
600-3.2.5 Aggregate.  The aggregate shall consist of sound and durable natural or manufactured sand, 

crushed stone, or crushed stone and rock dust, or a combination thereof, free of deleterious amounts of organic 
material, mica, and other substances not suitable for the purpose.  Smooth-textured sand of less than 1.25 
percent water absorption, as tested by ASTM C 128, shall not exceed 50 percent of the total combined 
aggregate.  Aggregate retained on the No.50 (300 µm) sieve shall be 100 percent crushed. 

The combined aggregate shall meet the requirements of Table 203-5.2(B) prior to any chemical additions. 
The combined aggregate shall conform to the gradation shown in Table 600-3.2.5(A) when tested in 

accordance with ASTM C 136. 
 

TABLE 600-3.2.5 (A) 
GRADATION OF AGGREGATES 

% By Weight Passing Sieves Sieve Size 
Fine Slurry Aggregate Type I Slurry Aggregate 

No. 4 (4.75 mm) 100 100 
No. 8 (2.36 mm) 95-100 90-100 

No. 16 (1.18 mm) 75-92 65-90 
No. 30 (600 µm) 50-75 40-60 
No.50 (300 µm) 35-50 25-42 

No. 100 (150 µm) 15-30 15-30 
No. 200 (75 µm) 10-20 10-20 

 
600-3.2.6 Water.  All water used in making the slurry shall be potable and free from harmful soluble salts. 
600-3.2.7 Additives.  Additives up to 1.5 percent of the dry aggregate weight, as approved in the mix 

design, may be used in the slurry to modify viscosity, setting, and curing characteristics.  Field 
adjustments to additives may be made only if approved by the Engineer. 

600-3.2.8 Mix Design Submittal.  Mix designs and calibration shall be per 203-5.4 and the 
following.  Mix design results shall include any proposed additives.  The completed slurry shall have a 
minimum skid resistance of 40 when tested per California Test No. 342.  The standard Wet Track 
Abrasion Test (WTAT) template may be modified to a thickness of 125 mils (3.18 mm), when using 
slow-set emulsion.  The mix design shall include the weight per gallon (weight per liter) of REAS. 
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600-3.3 Slurry Mixing and Spreading Equipment.  The REAS shall be mixed either by a 
continuous flow mixer per 302-4.2.2 or a central mixing plant.  A central mixing plant shall not be used 
for quick set REAS. 

If a central mixing plant is used, combining of the RPME and aggregate in the mixing tank shall be 
in the presence of the Engineer.  The tank shall be calibrated in liters and gallons and equipped with load 
cells and a full sweep agitator capable of producing a homogeneous slurry mix.  All storage tanks and 
delivery vehicles shall be equipped with an agitator.  The REAS shall be delivered to the slurry site and 
spread directly behind the truck with a mechanical-type squeegee distributor, or the slurry may be 
pumped into smaller trucks equipped with mechanical-type squeegee distributors.  All spreading 
equipment shall contain fog/water systems per 302-4.3.2.  The mixing tank shall not be used to batch 
more than one job at a time.  Storage tanks for RPME and REAS shall not be used to supply more than 
one job at a time. 

The weight per gallon (weight per liter) of REAS delivered to the spreader box shall be within 0.92 
lbs/gal (0.11 kg/L) of the mix design. 

600-3.3.1 Field Mixing and Spreading Equipment Calibration.  Calibration shall conform with 
203-5.4 and the following.  Calibration shall be per International Slurry Surfacing Association (ISSA).  
If the tests do not meet specification requirements, additional tests shall be performed at the Contractor’s 
expense until an acceptable mix is obtained. 

600-3.4 Application of REAS.  The application of REAS shall conform to 302-4.3.2, except for the 
following conditions, and RPME application rates specified in Table 600-3.4(A).  REAS shall not be 
applied when the atmospheric temperature is less than 50°F (10°C) or when the atmospheric temperature 
at 7 a.m.  is 75°F (24°C) or over, and rising to a forecast high of 100°F (39°C).  The total time of mixing 
in the slurry machine shall not exceed 5 minutes. 

 
TABLE 600-3.4 (A) 

RPME APPLICATION RATES 
Aggregate Type RPME Application Rate ft2/gal (m2/L) 

Fine Slurry Aggregate 35 to 40 (0.86 to 0.98)  
Type I Slurry Aggregate 28 to 35 (0.69 to 0.86)  

 
600-3.5 Field Sampling.  Field sampling shall conform to 302-4.3.3. 
600-3.6 Public Convenience and Traffic Control.  Public convenience and traffic control shall 

conform to 302-4.3.3. 

600-3.7 Measurement and Payment.  The REAS shall be paid based on the liters (gallons) of 
RPME used.  Measurement of RPME shall be the gallon (liter) computed by dividing the weight 
obtained from Certified Weighmaster Certificates by 8.5 lbs/gal (1.02 kg/L).  The Contractor shall also 
present Weighmaster’s Certificates for the amount of such material remaining unused at the completion 
of the work at no cost to the Agency.  Payment will be determined by deducting the amount of the 
unused material from the total amount of material delivered. 

The pay quantity for REAS shall be the total number of gallons (liters) for RPME (excluding aggregate) 
used on the project.  Such price shall include full compensation for specified surface preparation, removals, 
sweeping, aggregate required in the mix design, and for constructing the REAS in place. 
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The pay quantity for REAS shall be the total number of liters (gallons) for RPME (excluding aggregate) 
used on the project.  Such price shall include full compensation for specified surface preparation, removals, 
sweeping, aggregate required in the mix design, and for constructing the REAS in place. 

Payment reduction for noncompliance shall conform to 302-4.6.1 and 302-4.6.2. 
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APPENDIX 
 

SAMPLE ENABLING ORDINANCE 
 

(For use by municipalities in adopting Standard Specifications For Public Works 
Construction by reference) 

 
Ordinance No _________ 

 
An ordinance regulating materials of construction and their use in the erection, 

installation, alteration, repair, removal, conversion, demolition, and construction of 
public works improvements in the City (County) of ……………………….; 
providing for the administration of contracts as well as permits issued in connection 
with such improvements; and repealing all ordinances and parts of ordinances in 
conflict therewith. 

 
The People of the City (County) of………………………do ordain as follows: 
 
Except as may otherwise be provided herein, the provisions of the 2009 edition 

of the “Standard Specifications for Public Works Construction,” prepared and 
promulgated by the Southern California Chapter of the American Public Works 
Association and the Southern California Districts of the Associated General 
Contractors of California, are adopted and applicable to all public works 
construction undertaken after the effective date of this ordinance. 
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REFERENCE DOCUMENTS 
 
Following is a list of documents referred to in this book, arranged alphabetically.  For convenience of 

all readers of the specification book, its publisher, BNi Publications, Inc., offers most of these 
documents for sale at its bookstore, located at 990 Park Center Drive, Suite E, Vista CA 92081.  For 
information, call (760) 734-1113. 

 
AMERICAN FOREST AND PAPER ASSOCIATION.  1111 19th St., N.W.  Suite 800, Washington, D.C.  20036. 
AMERICAN NATIONAL STANDARDS INSTITUTE.  (Formally the United States of American Standards 

Institute, also the American Standards Association).  Published by the American National Standards 
Institute, 25 West 43rd St., 4th Floor, New York, New York 10036. 

AMERICAN PETROLEUM INSTITUTE STANDARDS.  Published by the American Petroleum Institute, 1220 
L St., N.W.  Washington, D.C.  20005. 

AMERICAN SOCIETY FOR TESTING AND MATERIALS.  Standards and Metric Practice Guide E380.  
Published by the American Society for Testing and Materials, 100 Barr Harbor Dr., Conshohocken, 
PA 19428-2959. 

AMERICAN WATER WORKS ASSOCIATION STANDARDS (AWWA).  Published by the American Water 
Works Association, 6666 W.  Quincy Avenue, Denver, CO 80235. 

AMERICAN WELDING SOCIETY (AWS) STANDARDS AND SPECIFICATIONS.  Published by the American 
Welding Society, 550 N.W.  LeJeune Road, Miami, FL 33126. 

AMERICAN WOOD PRESERVERS ASSOCIATION (AWPA) BOOK OF STANDARDS.  Published by the 
American Wood Preservers Association, 2345 Grand Blvd Ste 500, Kansas City, MO 64108-2625. 

ASPHALT PROTECTIVE COATING FOR PIPELINES.  Published by the Asphalt Institute, Research Park 
Dr., P.O.  Box 14052, Lexington, KY 40512-4052. 

FEDERAL SPECIFICATIONS.  Available through the Federal Supply Service Bureau, Specification 
Section, 470 East L’Enfant Plaza S.W., Suite 8100, Washington, D.C.  20407. 

MANUAL OF STANDARD PRACTICE.  Published by the Concrete Reinforcing Steel Institute, 933 N.  
Plum Grove Rd., Schaumburg, IL 60173-4758. 

MANUAL OF STEEL CONSTRUCTION (AISC).  Published by the American Institute of Steel Construction, 
Incorporated, One East Wacker Drive, Suite 3100, Chicago, IL 60601-2001. 

MANUAL OF WARNING SIGNS LIGHTS, AND DEVICES. 
MATERIALS MANUAL, VOLUMES I, II, & III TESTING AND CONTROL PROCEDURES. 

MILITARY SPECIFICATIONS.  Available through the Superintendent of Documents, US Government 
Printing Office, Washington, DC  20402. 

NATIONAL ELECTRIC CODE.  Published by the National Fire Protection Association, One Batterymarch 
Park, Quincy, MA 02269. 

NATIONAL ELECTRICAL MANUFACTURERS ASSOCIATION STANDARDS.  Published by the National 
Electrical Manufacturers Association, 1300 N 17th St.  Ste 1847, Rosslyn, VA  22209. 

PLACING REINFORCING BARS.  (Formerly Recommended Practice for Placing Reinforcing Bars).  Published by 
the Concrete Reinforcing Steel Institute, 933 N.  Plum Grove Road, Schaumburg, IL 60173-4758. 
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RULES FOR OVERHEAD ELECTRIC LINE CONSTRUCTION- GENERAL ORDER NO. 95.  Published by the 
State of California, Public Utilities Commission, 505 Van Ness Ave, San Francisco, CA  94102. 

SAFETY ORDERS-BASIC ELECTRICAL REGULATIONS, TITLE 24, CONSTRUCTION, GENERAL INDUSTRY, 
TUNNEL.  Published by the Office of Procurement, Publications Section¹, P.O.  Box 1015, North 
Highlands, California  95660. 

SOFTWOOD PLYWOOD, CONSTRUCTION & INDUSTRIAL.  (Formerly Douglas Fir Plywood, Construction 
& Industry).  Published by the U.S.  Department of Commerce, Business and Defense Services 
Administration, Office of Technical Services, Commodity Standards Division; Superintendent of 
Documents, U.S.  Government Printing Office, Washington, D.C.  20402. 

SPECIFICATIONS FOR THE DESIGN, FABRICATION AND ERECTION OF STRUCTURAL STEEL FOR 
BUILDINGS.  Published by the American Institute of Steel Construction, One East Wacker Dr., Suite 
3100, Chicago, IL 60601-2001. 

SPECIFICATION FOR WELDED HIGHWAY AND RAILWAY BRIDGES.  Published by the American Welding 
Society, 550 N.W.  LeJeune Rd., Miami, FL 33126. 

STANDARD GRADING RULES FOR WEST COAST LUMBER.  (Formerly Standard Grading and Dressing 
Rules for West Coast Lumber).  Published by the West Coast Lumber Inspection Bureau, P.O.  Box 
23145, Portland, OR 97281-3145. 

STANDARD SPECIFICATIONS. 

STANDARD SPECIFICATIONS FOR GRADES OF CALIFORNIA REDWOOD LUMBER.  Published by the 
California Redwood Association, 405 Enfrente Dr., Suite 200, Novato, CA 94949. 

STANDARD SPECIFICATIONS FOR HIGHWAYS MATERIALS AND METHODS OF SAMPLING AND 
TESTING.  Published by the American Association of State Highway and Transportation Officials, 
PO Box 96716, Washington DC, 20090-6716. 

STANDARDS FOR INSULATED POWER CABLE.  Published by the Insulated Cable Engineers Association, 
P.O.  Box 1568, Carrollton, GA  30112. 

STANDARDS OF OPERATIONS OF TRUCK MIXERS AND AGITATORS.  (National Ready Mixed Concrete 
Association).  Published by the National Ready Mixed Concrete Association, 900 Spring Street, 
Silver Spring, MD 20910. 

TRUCK MIXER & AGITATORS STANDARDS.  (Truck Mixer Manufacturers Bureau).  Published by the 
Truck Mixer Manufacturers Bureau, 900 Spring Street, Silver Spring, MD 20910. 

UNDERWRITERS LABORATORY, INC.  LISTINGS AND STANDARDS.  Published by the Underwriters 
Laboratory, Inc., 333 Pfingsten Rd., Northbrook, IL 60062-2096. 

U.S.  CORPS OF ENGINEERS TEST METHODS.  Available through the Corps of Engineers, U.S.  Army, 
Waterways Experimental Stations, 3909 Halls Ferry Rd., Vicksburg, MS 39180-6199. 
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ABANDONMENT.....................................................................398 
   CONDUIT .............................................................................413 
ABBREVIATIONS....................................................................... 4 
ABS PIPE................................................................159, 161, 371 
ABUTTING JOINT ...................................................................343 
AC PAVEMENT.......................................................................286 
ACCELERATED AGING..........................................................169 
ACCELERATING ADMIXTURE ................................................ 56 
ACCEPTANCE LINER.............................................479, 486, 488 
   PIPE .....................................................................161, 373, 472 
   TUBE....................................................................................474 
   WORK ................................................................................... 23 
ACCESS PUBLIC..................................................................... 33 
   RAMP...........................................................................330, 334 
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ACCOUNTING TIME ................................................................ 26 
ACID RESISTANCE ................................................................172 
ACRYLIC COATING................................................................233 
ACTIVE INFILTRATION ..........................................................492 
ACTUAL QUANTITY ................................................................ 38 
ADDITIVE................................................................................502 
ADHESION TEST............................................................143, 493 
ADHESIVE BITUMINOUS .......................................................249 
   EPOXY ..................................................................139, 247-248 
   PRODUCT............................................................................229 
   SEALANT.............................................................................494 
ADJUSTMENT MANHOLE ......................................................267 
ADMIXTURE ..................................................................56-57, 71 
   ACCELERATING................................................................... 56 
   CHEMICAL............................................................................ 56 
   COLOR.................................................................................335 
   CONCRETE .......................................................................... 56 
   MORTAR............................................................................... 70 
ADVERTISING CONTRACTOR ............................................... 35 
AGENCY CHANGES................................................................ 13 
   FACILITY............................................................................... 35 
   INSPECTION......................................................................... 18 
AGENT RECYCLING ............................................................... 91 
AGGREGATE................................................ 70, 84, 90, 464, 502 
   ALTERNATE ........................................................................461 
   BASE..................................................................................... 45 
   COARSE ................................................................42, 462, 464 
   COMBINED ....................................................................61, 464 
   CONCRETE .......................................................................... 42 
   DRYING ................................................................................ 85 
   FINE .............................................................................463, 464 
   GRADATION ......................................................................... 44 
   MEMBRANE.........................................................................105 
   QUALITY ............................................................................... 45 
   SCALE................................................................................... 61 
   SCREENING ...............................................42, 85, 92, 107-108 
   SLURRY...............................................................................501 
   STORING ..........................................................85, 92, 107-108 
AGITATOR CONCRETE .......................................................... 62 
AGREED PRICE ...................................................................... 14 
AGRICULTURAL SUITABILITY...............................................237 
AID STARTING .......................................................................196 
AIR ENTRAINING .................................................................... 57 
   PLACED CONCRETE ..............................................43, 64, 318 
   POLLUTION .........................................................................228 
   PRESSURE..........................................................................379 
   REFINED ASPHALT.............................................................. 80 
ALCLAD COATING .................................................................159 
ALLEY .....................................................................252, 330, 334 
ALTERNATE AGGREGATE....................................................461 
   BASE....................................................................................462 
   MATERIAL ...........................................................................461 
ALUMINUM ARCH PIPE .........................................................156 
   CABINET..............................................................................207 

ALUMINUM CORRUGATED................................................... 156 
   STANDARD ......................................................................... 186 
   STRUCTURAL ..................................................................... 159 
AMENDMENT SOIL ................................................................ 238 
AMMONIACAL COPPER ........................................................ 110 
AMPLIFIER UNIT.................................................................... 225 
ANALYSIS SIEVE................................................................... 235 
ANCHOR BOLT ....................................... 115-116, 184, 344, 410 
ANCHORAGE ................................................................. 323, 344 
ANCHORING DEVICE ............................................................ 323 
ANGLE CONNECTION ........................................................... 343 
ANNULAR GROUTING............404, 473, 476, 480, 488, 489, 497 
ANTITRUST CLAIM ..................................................................35 
APPARENT SPECIFIC GRAVITY.............................................45 
APPENDIX.............................................................................. 505 
APPLICATION LINER............................................................. 496 
   PAINT ................................................................... 444-445, 450 
   RATE ................................................................................... 296 
   REAS ................................................................................... 503 
   SEALCOAT.......................................................................... 298 
   WATER................................................................................ 259 
APPLICATOR LINER.............................................................. 452 
ARAM...................................................................................... 105 
ARCH....................................................... 150, 155-156, 159, 352 
   PIPE..................................................................................... 155 
   STEEL ................................................................................. 352 
ARCHAEOLOGICAL DISCOVERIES........................................24 
ARHM ..................................................................................... 299 
ARM MAST ............................................................................. 410 
ARRESTOR SURGE............................................................... 209 
ARROW LED .......................................................................... 218 
ASPHALT.......................................................................... 84, 464 
   AIR-REFINED ........................................................................80 
   COATING............................................................................. 118 
   CONCRETE.......43, 83-84, 89, 97, 286, 302, 382-383, 461-463 
   EMULSIFIED.................................................................. 78, 281 
   LATEX EMULSION ................................................................66 
   LIQUID...................................................................................76 
   MODIFIED ........................................................................... 501 
   PAINT ....................................................................................97 
   PAVEMENT ...........................................................................90 
   PAVING ....................................................... 74, 97-98, 106-107 
   PLACEMENT ....................................................................... 382 
   PUMPING ..............................................................................81 
   RECLAIMED ..........................................................................90 
   RECYCLED............................................................................90 
   RUBBER......................................................... 98, 104-105, 299 
   STORAGE .............................................................................89 
ASSEMBLING STEEL............................................................. 341 
ASSEMBLY BEARING............................................................ 344 
   EXPANSION ........................................................................ 344 
   MOUNTING.......................................................................... 222 
   PLATE ................................................................................. 352 
   PUSH-BUTTON ................................................................... 226 
   REFLECTOR ....................................................................... 220 
   ROTATION .......................................................................... 344 
ASSIGNMENT ............................................................................8 
AUGER CASED...................................................................... 403 
AUTHORITY BOARD................................................................13 
   ENGINEER ............................................................................13 
AUTOMATIC CONTROL......................................................... 435 
AUTOTRANSFORMER BALLAST .......................................... 196 
AWARD CONTRACT..................................................................8 

B 
BACKFILL ....................................................................... 262, 395 
   COMPACTED ...................................................................... 374 
   COMPACTION..................................................................... 376 
   DENSIFICATION ................................................................. 373 
   EXCAVATION...................................................................... 408 
   IMPORTED .......................................................................... 377 
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BACKFILL JETTED......................................................... 375, 376 
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   STRUCTURE................................................................ 254-256 
   TRANSPORTED.................................................................. 377 
   TRENCH.............................................................................. 426 
   TUNNEL............................................................................... 390 
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BARBED WIRE....................................................................... 121 
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BASE AGGREGATE................................................................. 45 
   ALTERNATE........................................................................ 462 
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CASING STEEL ......................................................................386 
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 Whenever any one or more of the County Sanitation Districts of Los Angeles County construction 
projects are to be constructed pursuant to "Standard Specifications for Public Works Construction," the 
amendments herein contained shall apply to said Standard Specifications.  Reference to "Standard 
Specifications for Public Works Construction" is the 2009 Edition of said specifications. 

 The section numbering used herein is identical to that in said Standard Specifications. 

-PAGE 1- 

IN 1-2 TERMS AND DEFINITIONS, Agency, DELETE THE SENTENCE AND REPLACE WITH THE 
FOLLOWING: 

"The District or Districts for which the Work is being performed.  The discretion conferred upon the 
Agency by the Specifications or District Amendments, whether designated Agency, District or Districts, 
may be exercised by the Engineer." 

IN 1-2 TERMS AND DEFINITIONS, Contractor, ADD THE FOLLOWING TO THE END: 

"The term "General Contractor" shall mean Contractor." 

IN 1-2 TERMS AND DEFINITIONS, Plans, ADD THE FOLLOWING TO THE END: 

"The term "Drawings" shall mean  Plans.  

“IN 1-2 TERMS AND DEFINITIONS, Service Connection, ADD THE FOLLOWING TO THE END: 

", including House Connection Sewer" 

IN 1-2 TERMS AND DEFINITIONS, ADD THE FOLLOWING TO THE LIST: 

"District or Districts - See Agency.  

Equipment Manufacturer, Vendor, Equipment Supplier or Supplier - Any person, firm, corporation, 
partnership, or any combination thereof, which enters into a Contract with the Contractor to supply 
specified materials or equipment and/or install equipment, or provide services as part of the Work of the 
Contract. 

Major Bid Item - A single Contract item constituting 10 percent or more of the original Contract Price." 

-PAGE 4- 

IN 1-3.2 Common Usage, ADD THE FOLLOWING TERMS TO THE LIST: 

"CMP .....Corrugated Metal Pipe. 
FRP ........Fiberglass Reinforced Plastic.  
ESRP......Emergency Spill Response Plan. 
FRPM.....Fiberglass Reinforced Plastic Mortar.  
LCRS .....Leachate Collection and Removal System  
RGRCP ..Rubber Gasket Reinforced Concrete Pipe 
SDIs. ......Storm Drain Inlets" 
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-PAGE 6- 

IN 1-3.3 Institutions, ADD THE FOLLOWING TO THE LIST: 

"ACI......American Concrete Institute" 

-PAGE 8- 

IN 2-1 AWARD AND EXECUTION OF THE CONTRACT, DELETE THE PARAGRAPH AND REPLACE 
WITH THE FOLLOWING: 

 "Proposals shall be submitted on the proposal forms prepared and furnished for the purpose, 
which may be obtained at the office of the Engineer at the address indicated on the Notice Inviting Bids.  
When presented they must be completely made out in the manner and form indicated therein, showing the 
proposed prices clearly and legibly, and must be properly signed by the bidder, whose address, telephone 
number, and California Contractor's license number shall also be shown. 

 Each proposal submitted, together with the required proposal guaranty prescribed, shall be 
presented under sealed cover and must be filed prior to the time, and at the place, designated in the Notice 
Inviting Bids.  A proposal may be withdrawn by the bidder, provided the request therefore is made in 
writing and is filed with the Board Secretary prior to the time fixed for the opening of bids.  No proposals 
received after the time set for opening of the proposals will be considered.  All proposals will be publicly 
opened and read at the time and place indicated in the Notice Inviting Bids. 

 The Plans and Specifications to which the proposal forms refer are on file and open to inspection 
in the office of the Engineer.  Copies of the Plans, Standard Drawings, amendments to the Standard 
Specifications for Public Works Construction, Special Provisions, and Subsurface Investigation Report, if 
any, may be obtained at said office without cost unless a non-refundable fee is specified in the Notice 
Inviting Bids. 

 The quantities shown on the proposal form are to provide a basis for comparison of bids; they are 
based on the Plans and Specifications and on other information which is also available to the bidder.  
They are in some cases estimates and do not necessarily indicate the exact quantities that may be 
involved. 

 Each proposal submitted must be accompanied either by a certified or cashier's check, or a surety 
bond with an approved surety company as surety, payable to the District, in an amount equivalent to at 
least ten percent of the total aggregate bid price of such proposal, as a guarantee that the bidder, if 
successful, will enter into and execute the awarded Contract; and no proposal will be accepted unless such 
check or surety bond is enclosed therewith.  If the bidder desires to submit a bond with a proposal instead 
of a certified or cashier's check, the bidder must comply with all applicable laws including Code of Civil 
Procedure, Section 995.630.  

 Should any bidder to whom an award is made fail to properly enter into and execute the awarded 
Contract, the amount of the check or bond submitted shall be presumed to be the amount of damage 
sustained by the District by reason thereof and shall be retained by, or the security shall inure to the 
benefit of the District.  In such case, it is recognized that actual damage would be impracticable or 
extremely difficult to fix. 

 More than one proposal for the same work from any individual, firm, partnership, corporation or 
association under the same or different name will not be accepted, and reasonable ground for believing 
that any bidder is interested as a prime contractor in more than one (1) proposal for the work will be cause 
for rejecting all proposals in which such bidder is interested.  Apparent collusion among the bidders will 
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likewise be sufficient cause for rejecting any or all bids, and the participants in collusion may be barred 
from future bidding. 

 In the proposal, the Contractor shall accurately price each item of work.  Proposals in which the 
prices are unbalanced, and those which are incomplete or show any alteration of form, erasures, or 
irregularities of any kind, or contain any additions of conditional or alternate bids that are not called for or 
otherwise permitted, may be rejected.   

 Bidders must be thoroughly competent and capable of satisfactorily performing the work covered 
by the proposal; and when requested, shall furnish such statements relative to previous experience on 
similar work, and plan of procedure proposed, and the organization, machinery, plant and other 
equipment, available for the contemplated work, and the financial condition and resources of the bidder, 
as may be deemed necessary by the District in determining such competence and capability. 

 The right is reserved to reject all bids and to waive technical defects as the interest of the District 
may require.  In the event of any such rejection, the District shall not be liable for any costs incurred in 
connection with the preparation and submittal of a bid. 

 Proposals will not be accepted from bidders who are not licensed as Contractors under the 
provisions of Chapter 9 of Division 3 of the Business and Professions Code at the time of bid, unless 
legally exempted from such requirement.   

 If an award is made, it will be to the responsible bidder submitting the lowest responsive bid.  If 
this proposal is accepted by the Board of Directors of the District and the work is awarded to the bidder, 
the District will mail or deliver to the bidder an agreement for the performance of the work.  Unless 
otherwise provided in the bid documents, the bidder shall sign, date, and return the agreement along with 
the other documents identified below to the District within fifteen (15) calendar days after the agreement 
has been received by the bidder or bidder's authorized agent.  The bidder shall return the signed 
agreement to the District, together with evidence of all insurance required and all bonds required for the 
faithful performance of the agreement and for the payment of all labor performed and materials used on 
the work.  Bonds will be subject to the approval of the District, as described below.  The agreement will 
become effective on the date the bonds are approved by the District.  Bonds for the faithful performance 
of the Contract and for the payment of laborers and materialmen that are issued by sureties that are listed 
in the latest version of the U.S. Department of Treasury Circular 570 and that are authorized to issue 
bonds in the State of California, and whose bonding limitation shown in the circular is sufficient to 
provide bonds in the amount of the Contract, will be deemed approved unless specifically rejected.  
Bonds issued by all other sureties are subject to approval by the Board of Directors and shall be 
accompanied by all of the  documents enumerated in the California Code of Civil Procedure §995.660(a), 
as amended.  If the bidder does not return the signed Agreement, bonds, and evidence of insurance 
postmarked or presented in person within the calendar days set forth above, one (1) day will be subtracted 
from the completion time specified above for each working day beyond the fifteen (15) calendar days, 
until the agreement and bonds are executed, dated, and returned.  Alternatively unless otherwise provided 
in the Special Provisions, the District may at any time after fifteen (15) calendar days after the agreement 
has been received by the bidder or bidder's authorized agent but not signed and returned to the District, 
give written notice to the bidder that it is in default.  Unless the bidder within five (5) days of its receipt or 
its authorized agent's receipt of said notice, signs, dates and returns to the District the agreement and 
required bonds, the bid bond or other form of bid security shall be paid to the District as liquidated 
damages." 

DELETE 2-3.2 Self Performance in its entirety. 
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-PAGE 9- 

IN 2-3.3 Status of Subcontractors, DELETE THE THIRD PARAGRAPH. 

IN 2-4 CONTRACT BONDS, FIRST PARAGRAPH, FIRST SENTENCE, AND SIXTH PARAGRAPH, FIRST AND 
SECOND SENTENCES, DELETE "Board" AND REPLACE WITH "Agency". 

IN 2-4 CONTRACT BONDS, FOURTH PARAGRAPH, DELETE THE LAST SENTENCE AND REPLACE WITH 
THE FOLLOWING: 

"The "Performance Bond" shall remain in full force and effect through the guarantee period." 

IN 2-4 CONTRACT BONDS, SIXTH PARAGRAPH, FIRST AND SECOND SENTENCE, DELETE THE WORD 
"Board" AND REPLACE WITH THE WORD "Agency". 

IN 2-5.1 General, AFTER THE SECOND PARAGRAPH, ADD THE FOLLOWING: 

 "Every part of the work as specified and shown in the Contract Documents shall be completed 
and approved.  The Engineer has the right to reject any deviation or exception to the Plans, Specifications 
or related documents proposed by the Contractor or equipment manufacturers.  The Plans have been 
drawn to the indicated scales, except where otherwise noted.  Dimensions indicated by figures or 
numerals shall govern in all cases whether drawn to scale or not.  On any drawings where a portion of the 
work is drawn out or detailed and the remainder is indicated in outline, the drawn out or detailed parts 
shall apply in all cases.  Where ornament or other detail is partially indicated by starting to draw the 
ornament or other detail in one area, such detail shall be continued throughout the courses or parts in  
which it occurs and shall apply to all other similar parts in the work, unless otherwise noted.  Any bills of 
material, material take-offs, or lists of bulk material quantities as listed in the Contract Documents are 
estimated quantities subject to final take-offs by the Contractor.  Changes in these quantities due to final 
definitive take-offs by the Contractor shall not be grounds for an extra work request. 

 The Contractor is responsible for verifying the location, size, and equipment anchor bolt layout; 
size of equipment pad; location of equipment support beams and piers and any other information that 
affects equipment supports prior to fabrication of structural steel or reinforcement and placement of 
concrete. "  

IN 2-5.1 General, AFTER THE FIFTH PARAGRAPH, ADD THE FOLLOWING: 

 "Each bidder shall be responsible for visiting the site of the Work prior to submitting a bid, 
examining all the existing conditions and ascertaining all necessary work entailed by the Plans and 
Specifications.  By submitting a bid for this Work, the bidder shall be deemed to have made such 
examination, and that it is familiar with and accepts all conditions of the jobsite. 

 The dimensions and elevations of existing structures and locations of existing equipment, 
pipelines and grades shown on the Plans were taken, for the most part, from original Plans and are not 
guaranteed for accuracy.  It shall be the responsibility of the Contractor to check dimensions and 
elevations of existing structures, pipelines, grades or other existing items affected by or affecting the work 
under this Contract, prior to the start of construction or ordering of materials and equipment affected 
thereby.  Delay or extra expense to the Contractor which is due to encountering construction, piping, or 
grades not shown or in locations different from those indicated on the Plans, and which could have been 
avoided by the required field check, shall not constitute a claim for extra work, additional payment, time 
extension, or damages.  The Contractor shall be solely responsible for determining the extent and cost of 
removal and salvage operations. 
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 Existing improvements visible at the Work site, for which no specific disposition is made on the 
Plans, but which interfere with the completion of the Work, shall be removed and disposed by the 
Contractor as directed by the Engineer. " 

IN 2-5.1 General, LAST PARAGRAPH, LAST SENTENCE, ADD THE FOLLOWING TO THE END: 

"who will issue instructions on the method to proceed.  If the Contractor proceeds with the work so 
affected, without instructions from the Engineer, the incorrect work shall be removed at no cost to the 
District, and such an action shall not be grounds for delay or time extension claims by the Contractor.  
The necessary corrections shall be made to comply with the Engineer's instructions.  Except for the 
foregoing, compensation will be made for legitimate extra work. 

-PAGE 10- 

IN 2-5.2 Precedence of Contract Documents, FIRST PARAGRAPH, FIRST SUBPARAGRAPH, DELETE THE 
WORD "regulatory". 

IN 2-5.2 Precedence of Contract Documents, LAST PARAGRAPH, DELETE THE LAST SENTENCE AND 
REPLACE WITH THE FOLLOWING: 

"Detailed Plans and detailed notes on Plans shall have precedence over general Plans and general 
requirements of the Special Provisions.  Within each category of the documents, if there is any conflict, 
the most stringent requirement shall control.  Changes made by the District to the document that is 
highest in priority shall be considered adequate to convey scope of work since lower priority documents 
may not be changed by the District.  The Contractor shall be responsible for all necessary cross-
checking." 

IN 2-5.3 Submittals, DELETE ALL PARAGRAPHS AND REPLACE WITH THE FOLLOWING:  

 "If required by the Special Provisions, the Contractor shall utilize a Web-based project 
management application called UnifierTM for project communications, including  transmission of 
submittals electronically between the Contractor and the District via workflows  customized by the 
District as specified in 2-13.  The following sets forth the requirements on submittals. 

 Shop drawings shall be prepared by the manufacturer, fabricator, or Subcontractor and submitted 
by the Contractor.  Shop drawings are drawings showing details of manufactured or assembled or shop 
fabricated products to be incorporated into the Work. Where the manufactured item is designed by the 
manufacturer, fabricator, Subcontractor, consultant or designee, the drawings and supporting calculations 
shall be stamped by an engineer registered by the State of California executing the design within the 
scope of his or her registration.  Working drawings are drawings showing details not shown on the Plans, 
which are required to be designed by the Contractor.  Working drawings shall be of a size and scale to 
clearly show all necessary details. 

 When working drawings, shop drawings, other drawings, or submittals are required by the Plans 
or Specifications, or requested by the Engineer, they shall be prepared in accordance with current modern 
engineering practice at the Contractor's expense.  Drawings shall be of size and scale to show clearly all 
necessary details.  Materials shall not be furnished or fabricated nor any work done for which drawings or 
submittals are required, before approval of the drawings or submittals.  Any submittals reviewed and 
processed by the District prior to issuance of the Notice to Proceed are done to expedite the schedule and 
as a courtesy to the Contractor. The Contractor shall assume full responsibility and risks should it decide 
to proceed with the ordering and/or purchasing of any of the approved materials prior to the District's 
issuance of the Notice to Proceed. 
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 Engineering data covering all equipment and fabricated materials to be furnished shall be 
submitted to the District for approval.  Working drawings, shop drawings or other drawings and 
supporting calculations are required in, but not limited to, the sections shown in Table 2-5.3(A): 

TABLE 2-5.3 (A) 
Item Section Number Title Subject 

1 7-10.4.1 Safety Orders Shoring and Excavation Plan 

2 207-2.1 General Reinforced Concrete Pipe 

3 207-2.5 Joints Reinforced Concrete Pipe 

4 207-8.4 Joints Vitrified Clay Pipe 

5 207-10.2 Fabricated Steel Pipe Steel Pipe 

6 207-25 Precast Manhole Shafting Precast Manholes 

7 300-3.2 Cofferdams Structure Excavation and Backfill 

8 303-1.7 Placing Reinforcement Concrete Structures - Working or Shop* 

9 303-3.1 General Prestressed Concrete Construction 

10 304-1.1.1 Shop Drawings Structural Steel 

11 304-2.1 Metal Hand Railings Metal Railings 

12 306-1.1.8 Dewatering Dewatering Plan 

13 306-2 Jacking Operations Underground Conduit Construction 

14 306-3 Tunneling Operations Underground Conduit Construction 

15 306-3.4 Tunnel Supports Tunneling Operations 

16 306-8 Microtunneling Operations Underground Conduit Construction 

17 500-1.1.7(f ) Bypassing Requirements Flow Bypass Plan 

*Drawings, Bend and Bar Lists 

 Working or shop drawings and calculations for Items 1, 7, 9, 10, 11, 12, 13, 14, 15, and 16 listed 
above shall be prepared, stamped, and signed by a Civil or Structural Engineer currently registered by the 
State of California.  In addition, dewatering plan shall be reviewed and stamped by a Geotechnical 
Engineer currently registered by the State of California.   

 Unless otherwise approved by the Engineer, data shall be submitted only by the prime Contractor 
who shall indicate by a signed stamp on the drawings, or other approved means, that he (the Contractor) 
has checked the data, and that the work shown is in accordance with Contract requirements and has been 
checked for dimensions and relationship with work of all other trades involved.  The practice of 
submitting incomplete or unchecked data to the Engineer for approval will not be acceptable.  The data 
which, in the opinion of the Engineer, are incomplete or have not been checked by the Contractor or are 
illegible will be considered as not complying with Contract requirements and will be returned to the 
Contractor for resubmittal in the proper form.  The District may make this determination at any time 
during the review period.  The Contractor shall be responsible for all delays to the project schedule due to 
incomplete submittals, submittals returned marked NOT APPROVED or submittals returned without 
review for not complying with the requirements above or the correct format defined below.  
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Engineering data shall be submitted in a format similar to the arrangement of the applicable 
section(s) of the Specifications unless otherwise specified in the individual section(s).  Any submittal not 
following the format specified or submittal numbering system specified, and not conforming with the 
requirements listed below, will be returned for resubmittal without review. 

1) Data shall include drawings and descriptive information in sufficient detail to show the kind, size, 
arrangement, and operation of component materials and devices; the external connections, 
anchorages, and supports required; performance characteristics; dimensions needed for installation 
and correlation with other materials and equipment, and all additional information as required in the 
detailed section(s) of the Specifications.  

2) Calculations to support the adequacy of the design in meeting specified performance ratings or 
requirements shall be submitted when required by the Specifications.  

3) Each drawing or data sheet shall be clearly marked with the name of the project, the Contractor's 
name, and references to applicable Specification paragraphs and Plan sheets.  Submittals containing 
multiple drawings or data sheets shall be collated prior to submittal for approval. 

4) Data sheets, catalog cuts or drawings showing more than the particular item under consideration shall 
be marked to cross out all but the applicable information. 

5) Data submitted shall include drawings showing wiring and piping layouts.  Any changes proposed by 
the Contractor shall be stated in a cover letter and essential details of such changes shall be clearly 
shown in the data submitted. 

 Submittals shall be accompanied by a standard District's transmittal form.  The District will 
furnish one copy of the transmittal form to the Contractor and the Contractor shall be responsible for 
reproducing any additional copies required.  Any submittal not accompanied by such a form, or where all 
applicable items on the form are not completed, will be returned for resubmittal.  A separate transmittal 
form shall be used for each specific item or class of material or equipment for which a submittal is 
required.  Transmittal of shop drawings on various items using a single transmittal form will be permitted 
only when the items taken together constitute a manufacturer's "package" or are so functionally related 
that expediency indicates review of the group or package as a whole.  Submittals transmitted by a 
facsimile machine will not be accepted. 

 The Contractor shall assign a unique and individual sequential number on each submittal 
package.  The submittal number shall be clearly written in the space provided on the transmittal form.  
The Contractor shall use the individual submittal number in all correspondence to the District in reference 
to a particular submittal.  The Contractor shall be responsible for not assigning the same submittal number 
to different submittal packages.  Resubmittals shall incorporate the original submittal number followed by 
the revision number.  Submittals improperly numbered will be returned without review. 

 The Contractor shall indicate by checking the appropriate box on the transmittal form that either 
no exceptions to the Specifications are taken or deviations are submitted.  If deviations are indicated, then 
all deviations shall be listed with the transmittal form.  Failure to list all deviations shall be grounds for 
rejection of a submittal or return of the submittal without review, at the District's option.  The Contractor 
shall be solely responsible for any deviations not listed.  Any transmittal form not conforming with this 
requirement will be returned with the engineering data for resubmittal without review.  Consequences of 
resulting delays shall be borne fully by the Contractor. 

 Unless otherwise specified, the total number of copies submitted shall be four plus the number the 
Contractor desires to be returned stamped with the Engineer's approval.  Four copies will be retained for 
the District's use. 
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 The Engineer's review of drawings and data submitted by the Contractor will cover only general 
conformity to the Plans and Specifications.  The Engineer's approval of drawings returned marked 
APPROVED or APPROVED SUBJECT TO CORRECTIONS SHOWN IN RED will not constitute a 
blanket approval of dimensions, quantities, and details of the material, equipment, device, or item shown, 
and does not relieve the Contractor from any responsibility for errors, omissions or deviations from the 
Contract requirements.  The Contractor shall be responsible for the correctness of the drawings, for shop 
fits and field connections, and for the results obtained by use of such drawings.  The District reserves the 
right to subsequently reject any previously approved equipment, material, and/or construction method 
which deviates from the Contract Documents when said deviations were not listed in the transmittal form 
for the approved submittal.  When the drawings and data are returned marked NOT APPROVED or 
RESUBMITTAL REQUIRED, the corrections shall be made as noted thereon and as instructed by the 
Engineer; resubmittal shall be made in the same manner as the original submittal. 

 The Contractor shall allow twenty (20) working days for the District to review each required 
submittal or resubmittal.  For hard copy submittals, the review period shall begin on the following 
working day after the date the submittal is received at the address shown on the transmittal form and end 
on the date the District mails its response.  For hard copy submittals the Contractor shall make allowances 
for the time required for mail delivery to and from the District.  The District will notify the Contractor in 
writing if a longer period is required to review complicated submittals and this shall not be the basis for a 
claim for extra time or monetary compensation by the Contractor.  Except when a submittal review is 
specifically requested by the District elsewhere in the Specifications or Special Provisions, the District 
will not begin review of any submittal or reply to any correspondence prior to the date in the Notice to 
Proceed.  If submittals are rejected by the District, the Contractor is responsible for any subsequent time 
delays without any additional compensation from the District.  Any submittal which contains the same 
equipment, valve, piping, or item of the same kind for the same specification section, made by a different 
manufacturer than the original submittal previously approved by the District shall be returned without 
review. 

When the Contractor submits supplemental information for a submittal under review by the 
District and that supplemental submittal information is necessary either for the review to proceed or for 
the submittal to be acceptable, then the District will require the same review period specified above, 
which will begin on the following working day after the associated date of receipt of the supplemental 
submittal information.  The Contractor shall be liable for all impacts to the work due to its failure to  
submit all information in the original submittal.  A transmittal form shall accompany all supplemental 
submittals.  

 Subject to the requirements above, drawings and data, after final processing by the Engineer, 
shall become a part of the Contract Documents, and the work shown or described thereby shall be 
performed in conformity therewith unless otherwise required by the Engineer.  In the event of conflict 
between approved submittal and the other Contract Documents, the most stringent requirements shall 
apply unless the District has agreed to a reduction in requirements in response to a deviation listed on a 
submittal transmittal form. 
 
 In addition to shop drawings and working drawings, the Contractor shall submit the following 
information along with submittals or as separate submittals when applicable: 

1) Certification per 4-1.5. 
2) Construction Schedule per 6-1. 
3) Confined Space Entry Program per 7-10.4.4 
4) Concrete mix designs per 201-1.1. 
5) Asphalt concrete mix designs per 203-6.2. 
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6) Data, including, but not limited to, catalog sheets, manufacturer's brochures, technical bulletins, 
specifications, diagrams, product samples, and other information necessary to describe a system, 
product or item.  This information is required for irrigation systems, street lighting systems, and 
traffic signals, and may also be required for any product, manufactured item, or system. 

7) Equipment anchorage details and supporting calculations prepared, stamped, and signed by a Civil or 
Structural Engineer currently registered by the State of California executing the design within the 
scope of his or her registration. 

8) Dewatering plan, including but not limited to procedures, plan and section drawings, location of 
wells, piping and routing, pumping equipment, metering, silt removal, water quality monitoring, 
discharge and necessary permits. 

 All resubmittals shall include a copy of the District's response letter to the previous submittal.  The 
Contractor shall place a check mark (√) next to each comment on the District's response letter where the 
resubmittal is in full compliance.  The Contractor shall underline each comment on the District's response 
letter where the resubmittal still has deviations or missing information.  The Contractor shall sequentially 
number each underlined comment in the right hand margin, and shall include in the resubmittal a 
corresponding detailed written justification for each deviation or missing information.  Failure to include 
a copy of the District's response letter properly marked up along with a justification for each deviation or 
missing information will result in the resubmittal being returned without review.  Consequences of 
resulting delays shall be borne fully by the Contractor." 

-PAGE 12- 

IN 2-7 SUBSURFACE DATA, first paragraph, delete the second sentence and replace with the 
following: 

"Copies of soil test reports for test holes which have been drilled will be made available to bidders upon 
request." 

IN 2-8 RIGHT OF WAY, AFTER THE FIRST SENTENCE, ADD THE FOLLOWING: 

"Unless otherwise approved by the Engineer, the Contractor shall limit construction activities and storage 
of equipment and materials, and parking of vehicles including employees' private vehicles to within the 
limits of the District's easements and occupational right of ways.  The equipment and materials to be 
stored at a location are limited to those that will be in actual and immediate use for work within that 
location.  In addition, if the Contractor elects not to use the occupational right of way area provided at a 
location, the Contractor shall be deemed to have waived its rights to the occupational right of way 
obtained for that location.  Unless otherwise specified or directed by the Engineer, construction within 
private properties shall be restricted to the hours between 7:00 a.m. and 3:30 p.m., Monday through 
Friday, no holidays.  The Contractor shall be solely responsible for the protection and safekeeping of its 
equipment and materials and shall make no claim against the property owner or lessee by reason of any 
act of an employer or trespasser.  Any existing fence or gate disturbed shall be restored and/or replaced 
during the same day.  The Contractor shall, as the first order of work, install a temporary 6-foot high 
chain link fence to isolate the occupational right of way from the remainder of the property.  The time 
accounting for work in a right of way shall start with the erection of the temporary fence.  In the event 
that the District is unable to secure the easement or occupational right of way from the property owner, 
the District shall have the authority to direct the Contractor to proceed with the remaining Contract work 
and reschedule and complete the work at that property at a later date.  If rescheduling of the work delays 
the overall project completion, the District may extend the working days allowed.  However, no 
additional monetary compensation will be granted due to such directive.  When authorized in writing by 
the Engineer, the Contractor at its expense may remove improvements within the right of way (either 
through private right of way or District's property) shown on the Plans, but it shall replace same to their 
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original condition at its expense.  Payment for losses or damages to crops, within the occupational right of 
way shown on the Plans, will be made by the District unless otherwise stated.  Upon completion of work 
within a location, the Contractor shall remove all the equipment and materials, including all temporary 
facilities, off that location and restore and resurface all disturbed areas in accordance with 7-9." 

IN 2-9.1 Permanent Survey Markers, FIRST PARAGRAPH, THIRD SENTENCE, AFTER THE WORDS "lot 
stakes", ADD THE WORDS "or marks". 

IN 2-9.1 Permanent Survey Markers, FIRST PARAGRAPH, DELETE THE LAST SENTENCE AND REPLACE 
WITH THE FOLLOWING: 

"Replacement will be performed by the Engineer, but the Engineer may direct the Contractor to replace 
monuments removed during construction, with the District providing the necessary survey.  If the District 
directs the Contractor to remove and replace a survey monument, the Contractor shall file a Corner 
Record Form with the Office of the County Surveyor prior to removal of the monument.  The Contractor 
shall file a new Corner Record Form with the County Surveyor office for each monument disturbed 
during construction.  The Contractor shall invoice the District for this cost and the Contractor will be paid 
by purchase order." 

IN 2-9.2 Survey Service, FIRST PARAGRAPH, FIRST SENTENCE, DELETE THE WORDS "adequate for 
construction" AND REPLACE WITH THE WORDS "which will be provided as described below". 

IN 2-9.2 Survey Service, SECOND PARAGRAPH, FIRST SENTENCE, DELETE THE NUMBER "2" AND REPLACE 
WITH THE NUMBER "5". 

IN 2-9.2 Survey Service, SECOND PARAGRAPH, LAST SENTENCE, DELETE THE WORDS "line and grade 
stakes" AND REPLACE WITH THE WORDS "the required survey". 

IN 2-9.2 Survey Service, DELETE THE LAST PARAGRAPH AND REPLACE WITH THE FOLLOWING: 

 "Stakes will be set and stationed by the Engineer for curbs and headers; sewers, storm drains and 
all other underground conduits 3 inches and larger; rough grade and a corresponding cut or fill to finish 
grade on 50 foot centers for both earthwork and paving indicated on a grade sheet; and cut or fill to finish 
grade for flow lines indicated on a grade sheet.  The Engineer will furnish boundary surveys and establish 
major exterior wall lines in the areas of buildings and establish major exterior and major interior wall 
lines in the areas of structures and will provide a minimum of two bench marks and a maximum number 
of bench marks as determined by the Engineer adjacent to the work site." 

-PAGE 13- 

IN 2-10 AUTHORITY OF THE BOARD AND THE ENGINEER, LAST PARAGRAPH, FIRST 
SENTENCE, DELETE THE WORDS "execution," AND "or sequence". 

AFTER 2-11 INSPECTION, ADD THE FOLLOWING: 

"2-12 CORRESPONDENCE.  The use of facsimile (fax) machines for the transmittal of routine 
correspondence, including submittals, shall not be allowed except when specifically requested by the 
Engineer.  The use of electronic mail (e-mail) will not be allowed for the transmittal of any 
correspondence.  The District will allow the use of fax machines for urgent matters such as notification of 
changed conditions. Unless otherwise allowed by the Engineer, all faxes shall be directed to the District's 
Field Engineering Section to the attention of the Resident Engineer. The fax number for the Field 
Engineering Section will be provided to the Contractor at the pre-construction meeting or upon request by 
the Contractor. Faxes sent to fax numbers other than those designated by the Engineer will not be 
accepted. Faxes received after 2:00 p.m. shall be considered as being received the following working day. 
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All faxes shall be followed up with a copy that is mailed to the District on the same day that the fax is 
forwarded.  The District will not accept any illegible faxed correspondence." 

2-13 WEB-BASED PROJECT MANAGEMENT  

2-13.1 General.  This Section sets forth the requirements for the Web-based project management 
application called UnifierTM, by Skire, Inc. (http://www.skire.com).  UnifierTM facilitates the transmission 
of information electronically between the Contractor and the District via workflows customized by the 
District.  All project communications shall be transmitted between the Contractor and the District as 
specified in 2-13.4 unless otherwise specified in the Special Provisions. 

 Some documents to be submitted by the Contractor shall not use the Web-based project 
management protocol specified herein.  The Contractor shall submit the following documents in hard 
copy form only:   

a. The Contractor's sealed bid (also known as a proposal) and all other information required as 
part of the Proposal Form.  

b. The signed Agreement and bonds, evidence of insurance and any other required information. 

c. All forms and documentation required as part of the Federal Grant and State Loan 
Requirements if specified in the Special Provisions.  

d. All required Escrow Bid Documents if specified in the Special Provisions. 

e. All forms and documentation required as part of the Outreach Program Provisions specified 
in the Special Provisions.  

f. All information specified or directed by the Engineer to be submitted to the District prior to 
the Contractor's receipt of UnifierTM training specified in 2-13.2.2. 

All documentation required in Items a, b, and c shall be submitted in accordance with the 
Proposal Form.  All documentation required in Items d, e, and f shall be delivered to the address specified  
in 2-13.5.1.b.  

2-13.2  Application.  The most recent commercially available release of UnifierTM shall be used. 

 2-13.2.1  License.  The District will provide a maximum of two (2) UnifierTM Named User 
licenses to the Contractor for the purpose of transmitting and receiving documents and information to and 
from the District via the Web.  The Contractor shall be responsible for all additional UnifierTM licenses it 
deems necessary for its purposes.  Additional licenses may be obtained from Skire at 111 Independence 
Drive, Menlo Park, California 94025.  The point of contact is Mr. Sateez Kadivar, who can be reached by 
telephone at: (650) 289-2603 or e-mail at: skadivar@skire.com.  

 2-13.2.2  Personnel and Training.  The Contractor shall designate one (1) person to be its 
UnifierTM administrator and one (1) person to serve as a proxy to the administrator.  The Contractor's 
designated UnifierTM administrator and proxy shall attend a training course in the use of UnifierTM 
specifically as applied to the administration of this project.  The training course will be conducted by the 
District at its Joint Administration Office (JAO) located at 1955 Workman Mill Road, Whittier, 
California 90601.  The Contractor shall allocate a minimum of four (4) hours and a maximum of eight (8) 
hours for the training course.  The Contractor shall send a minimum of two (2) and a maximum of three 
(3) personnel to the training course.  
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The Contractor's personnel shall be available to attend the training course upon receipt of ten (10) 
working day's written notice from the District at any time after the date of award of the Contract.  If the 
Contractor has previously been trained in the use of UnifierTM by the District, the Contractor may submit 
to the District a request in writing to be exempt from the training course.  The request shall include the 
date of the training course attended, the project name, and a statement certifying the Contractor's  
competency in the use of UnifierTM.  In the event that the Contractor does not attend the UnifierTM training 
course by the date specified in the District's notice, a day will be subtracted from the Contract Time 
specified in the Special Provisions for each working day beyond the date specified, until the Contractor 
has attended the UnifierTM training course. 

Upon completion of UnifierTM training, the Contractor shall maintain a trained UnifierTM  
administrator on this project at all times and until such time as: (i) the Contract has been completed and 
accepted by the Districts' Board; (ii) there are no outstanding claims; and (iii) all applicable limitation 
periods for the filing of new claims or the opening of new disputes have expired.  After such time, the 
Contractor will lose access to the two (2) District-furnished UnifierTM Named User licenses. 

 2-13.2.3  Technical Support.  The District will provide technical support to the Contractor 
specifically as necessary for the administration of this project in accordance with the Contract 
Documents.  Only the Contractor's personnel who have attended the UnifierTM training course for this 
project shall be eligible to receive the District's technical support.  

 2-13.2.4  Upgrades.  During the course of this project, Skire may issue new releases and updates 
of UnifierTM.  The District will provide training for all new or modified features that affect the 
administration of this project.  The Contractor shall attend the District's training within ten (10) working 
days of receipt of notice via UnifierTM or hard copy form from the District and shall utilize said new or 
modified features immediately upon receipt of training.  

 2-13.2.5  Computer System.  The Contractor's computer system shall be complete and shall 
afford the capacity for the Contractor to electronically send and receive all project communications to and 
from the District, including the capacity to scan, print, and plot documents at a speed and quality 
consistent with the administrative needs of this project.  The Contractor shall provide and maintain a 
computer system consisting of all hardware, software, and services necessary to access the Internet and 
utilize UnifierTM in accordance with the manufacturer's then-current recommendations and with the 
requirements below.  

Minimum computer system requirements as of October 1, 2008 include: 

a. Web Browser:  Internet Explorer 6.0 SP2 or 7.0. 

b. Operating System:  Windows XP SP2 or Vista. 

c. Display:  1024 × 768 resolution. 

d. CPU:  1.4 GHz or greater. 

e. Internet Connection:  ISDN, T1, or DSL. 

f. RAM:  1024 MB (1 GB) or higher. 

g. Adobe Acrobat Standard or Professional 6.0 or higher. 

h. Scanner capable of scanning at a minimum resolution of 300 dpi with optical character 
recognition (OCR) or paper captures. 

i. Capacity to print and plot. 
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Additional information may be found at Skire's website: http://www.skire.com.  At the home 
page, in the "Customer Login" field, select "Unifier" and click "Go".  In the pop-up window, in the lower 
left corner, select "1st Time Users Click Here".  

 2-13.2.6 Documents.  All portable document format (PDF) files shall be in text-searchable PDF 
file type generated using only Adobe Acrobat Standard or Professional software.  When possible, all 
documents shall be transferred to the PDF file type from its native application.  If this is not possible, then  
the documents shall be scanned as a PDF file type. 

All documents shall be scanned at a minimum resolution of 300 dpi.  For color text, charts, 
drawings, graphs and/or photographs, the images shall be scanned using a color scanner.  Black and white 
charts, drawings, graphs and/or photographs shall be scanned in black and white, unless gray line is 
necessary to achieve a superior quality image.  Under no circumstances is the grayscale to be used for the  
entire document.  

All scanning shall conform with the following ANSI/AIIM standards:  ANSI/AIIM MS44-1988 
(R1993), Recommended Practice for Quality Control of Image Scanners, and AIIM TR38-1996, 
Compilation of Test Targets for Document Imaging Systems.  

 2-13.2.7 Contractor Responsibilities.  The Contractor's use of UnifierTM software shall at all 
times comply with all applicable law and with all requirements of the Attachment at the end of this 
section.  Execution of the Construction Contract for this project with the District constitutes the 
Contractor's acknowledgement of and agreement to comply with these requirements. 

2-13.3 Administration. 

 2-13.3.1 Workflow and Record.  UnifierTM allows electronic documents to be routed via custom 
workflows.  Each time a workflow is initiated, pertinent information will be entered into an associated 
electronic form.  Information, such as review comments, can be added to the electronic form (as well as 
annotated on attached electronic documents, similar to "redline markups").  The same blank or draft form  
appears each time the same workflow is initiated.  Each completed form, including comments and  
attached documentation, represents a unique record.  This record changes as information is added or  
edited at each step of the workflow.  All review comments are saved separately from the Contractor's 
initial submittal information.  

At the UnifierTM training course, which is specified in 2-13.2.2, the Contractor will be instructed 
as to which workflow to utilize for each type of project communication specified in 2-13.4.  See 2-13.5 
regarding the processing of project communications. 

 2-13.3.2 Signatures.  UnifierTM automatically maintains an uneditable audit log of each record, 
allowing all parties to verify the status of a record at any time.  The audit log, which identifies the acting 
party and the date on which action was taken, serves in lieu of a written signature.  For example, a typical 
hard copy submittal transmittal form requires the Contractor's authorizing signature at the bottom of the 
form.  Similarly, the District places written signatures on all hard copy submittal responses.  No such 
signatures will be provided in the electronic form associated with the UnifierTM workflow.  The 
Contractor's act of electronically initiating a workflow and transmitting a record to the District constitutes 
the Contractor's authorizing signature.  Similarly, the District's act of electronically transmitting a record 
to the Contractor constitutes the District's authorizing signature.  Authorizing signatures can always be 
verified in the UnifierTM audit log and represent the acting party's warranty of the accuracy/correctness of 
the contents of the form. 

The Contractor will have authorization to run reports regarding all communications between the 
Contractor and the District.  The reports will provide the following information:  date of transmission of 
communication from Contractor to District, date of transmission of communication from District to 



14 

Contractor, and the current status of each record.  The Contractor will have authorization to download 
from UnifierTM closed records of communications between the Contractor and District. 

The use of UnifierTM to transmit project communications does not eliminate the need for actual 
signatures to be affixed to the individual documents that are attached to a workflow.  All electronic 
attachments requiring signatures and/or stamps must first exist as hard copy documents with "wet" 
signatures/stamps.  The signed and/or stamped documents shall be scanned into an acceptable electronic 
format and attached to the UnifierTM workflow.  The affixing of electronic signatures to documents 
attached to UnifierTM workflows is not permitted. 

2-13.4 Project Communications.  Project communications between the Contractor and the 
District may include: "Submittal", "Request for Information", "Contractor to Office Engineering 
Correspondence", "Contractor to Field Engineering Correspondence", "Notice to Contractor" and 
"District to Contractor Correspondence".  Unless otherwise specified or instructed in the UnifierTM 
training course, each type of project communication shall be transmitted electronically between the 
Contractor and the District using the following corresponding UnifierTM workflow and all attachments to 
UnifierTM workflows shall be electronic and shall be in PDF file type. 

 2-13.4.1 Submittal.  This workflow shall be used by the Contractor for the transmission of 
engineering data covering all equipment, materials, etc. to be furnished on this project.  The information 
to be submitted as part of this workflow shall conform to the applicable requirements of 2-5.3. 

 2-13.4.1.1 Electronic.  In the case of one hundred percent electronic submittals, the date of 
receipt and review period shall be per 2-13.5.3. 

 2-13.4.1.2 Hard Copy.  Hard copy submittals are submittals whose content is completely non-
electronic; however, the electronic form associated with this workflow shall be completed and submitted 
with the hard copy submittal.  The date of receipt and review period shall be per 2-13.5.3. 

 The Contractor's submission of hard copy submittals shall be limited to, unless specifically 
approved in advance by the Engineer, the following items:  

a. Material or product samples. 

b. Information specified to be submitted in electronic format on CD or DVD. 

c. Any information specified or directed by the Engineer to be submitted in hard copy form. 

Any information that is submitted in hard copy form without prior approval of the Engineer will 
be returned to the Contractor without review. 

 2-13.4.2 Request for Information (RFI).  This workflow shall be used by the Contractor to 
request an interpretation or clarification of a requirement of the Contract Documents.  Requests for 
Information (RFIs) shall conform to the applicable requirements of the Special Provisions.  RFIs shall be 
one hundred percent electronic; hard copy information will not be accepted as part of an RFI.  The date of 
receipt and review period shall be per 2-13.5.3. 

 2-13.4.3 Contractor to Office Engineering Correspondence.  This workflow shall be used by 
the Contractor to transmit information to the District's Office Engineering Section.  Information to be 
submitted via this workflow shall include, but not necessarily be limited to, the following:  all project 
correspondence (except for information specified or directed by the Engineer to be transmitted as part of 
the “"Submittal", "RFI" or "Contractor to Field Engineering Correspondence" workflows) after award of 
the Contract; amendments to the Contract; change orders; extra work claims; requests for time extensions; 
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changes to the Contractor's project supervisory staff or mailing address; and any other items directed by 
the Engineer. 

 2-13.4.3.1 Electronic.  In the case of one hundred percent electronic correspondence, the date of 
receipt shall be per 2-13.5.3. 

 2-13.4.3.2 Hard Copy.  Hard copy correspondence from the Contractor shall be correspondence 
whose content is completely non-electronic; however the electronic form associated with this workflow 
shall be completed and submitted with the hard copy correspondence.  The date of receipt shall be per 
2-13.5.3. 

The Contractor's submission of hard copy correspondence shall be limited to, unless specifically 
approved in advance by the Engineer, the following items: 

a. Any amendments to the Contract (i.e., Supplemental Agreements, Settlement Agreements, 
etc.) that are signed by the Contractor. 

b. Change orders that are signed by the Contractor. 

c. Information specified or directed by the Engineer to be submitted in hard copy form. 

 Any information that is submitted in hard copy form without prior approval of the Engineer will 
be returned to the Contractor without review.  

 2-13.4.4 Contractor to Field Engineering Correspondence.  This workflow shall be used by 
the Contractor to submit information to the District's Field Engineering Section.  Field-related submittals 
shall be submitted by the Contractor using this workflow in lieu of the "Submittal" workflow specified in 
2-13.4.1.  Field-related submittals shall include, but not necessarily be limited to, the following: test 
reports for concrete, coatings and paint; mill certificates; soil compaction test reports; schedule updates; 
operation and maintenance manuals; as-built information specified to be submitted in electronic format; 
field performance test results; training outlines and schedules; special inspection reports (e.g., anchor 
bolts, rebar, welding); soil testing laboratory/inspection firm proposed by the Contractor; special inspector 
qualifications; permits and licenses obtained by the Contractor; shutdown requests; and other items as 
directed by the Engineer. 

 2-13.4.4.1 Electronic.  In the case of 100 percent electronic correspondence, the date of receipt 
shall be per 2-13.5.3. 

 2-13.4.4.2 Hard Copy.  Hard copy correspondence from the Contractor shall be correspondence 
whose content is completely non-electronic; however the electronic form associated with this workflow 
shall be completed and submitted with the hard copy correspondence.  The date of receipt shall be per 
2-13.5.3. 

The Contractor's submission of hard copy correspondence shall be limited to, unless specifically 
approved in advance by the Engineer, the following items: 

a. Completed full-size as-built drawings and all other as-built information specified to be 
submitted in hard copy format. 

b. Material or product samples. 

c. Information specified to be submitted in electronic format on CD or DVD. 

d. Information specified or directed by the Engineer to be submitted in hard copy form. 
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Any information that is submitted in hard copy form without prior approval of the Engineer will 
be returned to the Contractor without review. 

 2-13.4.5 Notice to Contractor (NTC).  This workflow will be used exclusively by the District's 
Field Engineering Section to transmit information to the Contractor regarding construction related issues.  
Notices to Contractor (NTCs) shall be one hundred percent electronic.  The date of receipt shall be per 
2-13.5.3. 

 2-13.4.6 District to Contractor Correspondence.  This workflow will be used primarily by the 
District's Office Engineering Section to transmit project related information to the Contractor. 

 2-13.4.6.1 Electronic.  In the case of one hundred percent electronic correspondence, the date of 
receipt and, if applicable, review period shall be per 2-13.5.3. 

 2-13.4.6.2 Hard Copy.  Hard copy correspondence from the District shall be correspondence 
whose content is completely non-electronic.  The date of receipt and, if applicable, review period shall be 
per 2-13.5.3. 

 2-13.5 Processing of Project Communications. 

 2-13.5.1 Hard Copy Delivery to District.  Hard copy communications shall be delivered to the 
District at the following addresses: 

a. All hard copy communications submitted as part of the "Contractor to Field Engineering 
Correspondence" workflow shall be delivered to the District's Field Engineer; address will be 
provided prior to issuance of the Notice to Proceed. 

b. Unless otherwise specified or directed by the Engineer, all other hard copy communications 
shall be delivered to the District's Joint Administration Office (JAO) located at 
1955 Workman Mill Road, Whittier, California 90601. 

c. District delivery addresses may be changed by the District via written communication at any 
time and shall be honored by the Contractor upon receipt. 

 2-13.5.2 Hard Copy Delivery to Contractor.  The Contractor shall provide the address to which 
it desires hard copy material to be delivered.  If multiple addresses are provided, the Contractor shall 
distinguish which types of communications are to be delivered to each address.  Address information shall 
be provided in writing by the Contractor no later than the date of the UnifierTM training course specified 
in 2-13.2.2.  All changes to Contractor delivery addresses shall be in writing and will be honored by the 
District upon receipt. 

 2-13.5.3 Date of Receipt and Review Period.  It is the responsibility of all parties to adequately 
staff the project to ensure that tasks associated with UnifierTM workflows are completed in a timely 
manner. 

The date of receipt of 100 percent electronic information by the receiving party shall be the date 
that the sending party transmits the information via UnifierTM.  The date of receipt of hard copy 
information by the receiving party shall be the date that the hard copy information is received at the 
appropriate receiving party's address. 

The submission of certain project communications via UnifierTM on this project will initiate a 
review period by the receiving party.  These project communications shall have a review period as 
specified in the Special Provisions and these Specifications.  The actual review period for one hundred 
percent electronic information submitted via a UnifierTM workflow shall begin on the following working 
day after the associated date of receipt.  The actual review period for hard copy information submitted via 
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mail shall begin on the following working day after the associated date of receipt.  The review period for 
both electronic and hard copy information shall end on the date that the receiving party transmits its 
response via the corresponding workflow.  All hand deliveries of hard copy information shall be 
considered equivalent to "mail".  Working days and holidays shall be as defined in the Special Provisions. 

 2-13.5.3 Delays Due To Downtime.  The Contractor shall be responsible for all delays due to 
downtime of its computer system, which shall be per 2-13.2.5.  Similarly, the District will be responsible 
for all delays due to downtime of its computer system.  The District will be responsible for all delays due 
to downtime of UnifierTM except for scheduled maintenance periods for which one (1) week advance 
notice is provided on the UnifierTM website (http://www.skire.com). 

In the event that the Contractor's work on this project is adversely affected by a downtime of 
UnifierTM that exceeds eight (8) consecutive hours, the Contractor shall notify the District within one (1) 
working day of such an occurrence via the "Contractor to Office Engineering Correspondence" and 
"Contractor to Field Engineering Correspondence" workflows in UnifierTM or fax transmittal if UnifierTM 
is unavailable.  Also, the Contractor shall submit a schedule analysis which demonstrates the impact of 
the delay as part of the next monthly schedule update.  Any UnifierTM downtimes, which the Contractor 
claims has adversely affected its work on this project, will be verified with Skire. 

If the total downtime of UnifierTM for the duration of the project is less than five percent of the 
Contract Time specified in the Special Provisions, then, regardless of the impact of any downtime, the 
impacts, if any, of all such downtime shall be considered non-compensable, excusable delays. 

 2-13.6 E-Mail.  The use of e-mail for the transmittal of official correspondence shall not be 
allowed.  The use of the "u-mail" feature within UnifierTM for the transmittal of official correspondence 
shall not be allowed. 

 2-13.7 Protocol. 

 2-13.7.1 Precedence of Protocol.  The Web-based project management protocol as specified 
takes precedence over conflicting protocol specified elsewhere in the Contract Documents.  In particular, 
these requirements take precedence over conflicting aspects of 2-5.3 and 2-12, titled Submittals and 
Correspondence, respectively, and Requests for Information in the Special Provisions. 

2-13.7.2 Change of Protocol.  The District may suspend the use of all or part of the Web-based 
protocol and revert to the conventional project management protocol specified elsewhere in the Contract 
Documents, particularly, in 2-5.3 and 2-12.  Within one (1) working day of receipt of such written notice 
from the District, the Contractor shall administer all or part of the project communications in accordance 
with the conventional protocol.  A "Shop Drawing Transmittal Form", and/or a "Request for Information 
Form", as appropriate, will be mailed to the Contractor for its use.  Similarly, the District may reinstate all 
or part of the Web-based protocol and within one (1) working day of receipt of such written notice from 
the District, the Contractor shall administer all or part of the project communications in accordance with 
these requirements. 

2-13.8 Cost.   

 2-13.8.1 Bid Price.  The cost of administering all project communications shall be considered 
part of the Contractor's project indirect cost and has been included in the mobilization bid item.  The 
Contractor shall be prepared to administer project communications in accordance with these requirements 
and, as requested by the District, via conventional protocol as specified in 2-13.7 at no additional cost to 
the District. 
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2-13.8.2 Refinements of Web-Based Approach.  The Contractor shall not be eligible for extra 
compensation due to minor changes that constitute refinements of the Web-based approach including, but 
not necessarily limited to the following: 

a. Adapting to new releases and upgrades of UnifierTM as specified in 2-13.2, including, but not 
necessarily limited to, attending associated trainings. 

b. Adapting to changes in nomenclature associated with UnifierTM, and/or District-defined 
workflows, forms, and records. 

c. Adapting to changes in District-defined workflows, including, but not necessarily limited to, 
the addition or deletion of fields in workflow forms; modification of workflow form layouts; 
addition of new workflows; modification or deletion of existing workflows. 

The District will provide written documentation of all refinements of the Web-based approach 
that affect the Contractor.  When necessary, training will be provided by the District. 

2-13.8.3 Protocol Change.  In the event that the District directs a full or partial change in the 
project management protocol from Web-based to conventional, or vice versa, as specified in 2-13.7, the 
Contractor shall participate in the protocol change at no additional cost to the District. 
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ATTACHMENT 

Whereas, the District has entered into an Agreement with Skire, Inc. to procure Web-based project 
management software hosted by Skire via the Internet. 

Whereas, said software is to be used in the administration of this project. 

Whereas, the District is providing software licenses to the Contractor for use in the administration of this 
project. 

In consideration of the foregoing, therefore, the Contractor agrees that its execution of the Construction 
Contract for this project with the District constitutes the Contractor's acknowledgement of and agreement 
to comply with all of the requirements contained in 2-13, including this Attachment. 

1. Definitions 

a. "Applicable Law" shall mean all applicable laws, ordinances, rules, regulations or requirements 
of any governmental agency, body or sub-division, including, without limitation, the actions of 
any court claiming to have jurisdiction over the subject matter, including, without limitation, the 
California Public Records Act, California Government Codes Section 6250 et seq. 

b. "Application" shall mean the specific Skire proprietary software application(s), UnifierTM, as 
described in the Documentation, any Updates thereof, and custom features developed specifically 
for the District. 

c. "Confidential Information" shall mean the Application, Services, Deliverables and all software, 
source code, inventions, ideas, know-how, approaches, methodologies, concepts, skills, tools, 
techniques, expressions, processes, and documentation relating thereto constitutes Confidential 
Information of Skire.   

d. "Documentation" shall mean user guides and installation instructions. 

e. "Named User" shall mean a named or specified (by password or other user identification) 
individual authorized by Contractor to use the Application, regardless of whether such individual 
is actively using the Application at any given time. 

f. "Project" shall mean PROJECT NAME. 

g. "Third Party" shall mean any third party vendor, consultant, or contractor to the Contractor. 

h. "Updates" shall mean subsequent releases, fixes, and modifications of the Application. 

2. License Grant 

a. Licensed User 

All Named Users accessing the software via a District-granted license shall be internal to the 
Contractor's organization, shall have completed District's training in the use of UnifierTM software 
as specified in 2-13, and shall be authorized Named Users by the District. 
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b. Restrictions 

The Contractor shall not: (i) use any reverse compilation, decompilation or disassembly 
techniques or other methods to determine any source code, design structure, concepts and 
construction method of the Application or replicate the functionality of the Application for any 
purpose or create derivative works based on the Application for any purpose; (ii) remove any 
proprietary notices, labels, or marks in or on the Application or Documentation; (iii) reproduce, 
distribute, transfer, publicly display, resell, lease, sublicense or loan the Application or 
Documentation to any other party; (iv) use the Application or Documentation for any purpose 
other than to support Contractor's own business operations for the management of this project as 
specified in 2-13; (v) authorize any individual employed by, or acting under the direction or 
control of, a direct competitor of Skire to be a Named User; (vi) make any copy of the 
Documentation; or (vii) make any copy of the Application. 

c. Reservation of Rights 

All rights to the Application and Documentation are expressly reserved to Skire. 

3. Contractor Responsibilities 

a. Access 

The Contractor may grant access to the Application to Named Users to the extent such usage does 
not cause use of the Application in excess of the license granted or as required by Applicable 
Law. 

b. Password Security 

Contractor shall ensure that only authorized individuals within Contractor's organization have 
access to usernames and passwords providing access to the Application and shall not disclose 
such usernames and passwords to any other individual unless required to do so by Applicable 
Law.  Contractor agrees to be responsible for strictly maintaining the confidentiality and integrity 
of such usernames and passwords related to Contractor use.  Contractor shall notify the District 
immediately if the security or integrity of a username or password is compromised by Contractor.   

4. Title and Copyrights 

Contractor shall obtain no ownership rights, express or implied, or any other rights in the Application 
and/or Documentation.  Contractor does not obtain any right in the programs, systems, data or 
materials utilized or provided by Skire.  All data, files, input materials and output materials, and all 
other materials which are placed on the Application by Contractor shall be public records in 
accordance with the California Public Records Act, California Government Codes Section 6250 et 
seq. 

5. Contractor Indemnification 

Except to the extent of liability solely the fault of Skire or of the District, Contractor agrees to 
indemnify, defend, and hold harmless Skire and the District and their subsidiaries, affiliates, officers, 
employees, and agents from and against any losses, costs, damages, liabilities, and expenses 
(including reasonable attorneys' fees), arising out of, or related to a third-party claim, action or 
allegation based on or related to: (i) any transaction or dispute between Contractor and any Third 
Party; (ii) any unauthorized access to the Application through Contractor's account due to Customer's 
fault or negligence; (iii) facts or alleged facts that would constitute a breach of any of Contractor's 
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representations, warranties, or covenants under the terms of this Attachment, or (iv) any data or 
content placed on or used in conjunction with the Application by Contractor or Third Party.  
Contractor agrees to diligently conduct the defense of any third party action arising as described 
herein.  In no event shall the District or Skire be liable to the Contractor for the payment of any 
consequential damages regardless of whether said parties have been informed of the possibility or 
likelihood of such damages.   

6. Confidentiality/Confidential Information 

a. Disclosure and Use 

The Confidential Information disclosed by Skire to the Contractor constitutes the confidential and 
proprietary information of Skire and the Contractor agrees to treat all Confidential Information of 
Skire in the same manner as it treats its own similar proprietary information, but in no case shall 
the degree of care be less than reasonable care.  The Contractor shall use Confidential 
Information of Skire only in performing its obligations under this Agreement and shall retain the 
Confidential Information in confidence and not disclose to any third party (except as authorized 
under this Agreement) without Skire's express written consent.  The Contractor shall disclose 
Skire's Confidential Information only to those employees and Contractors of the Contractor who 
have a need to know such information for the purposes of managing this project, and such 
employees and Contractors must be bound by this Attachment or have entered into agreements 
with the Contractor containing confidentiality provisions covering the Confidential Information 
with terms and conditions at least as restrictive as those set forth herein.  Notwithstanding 
anything to the contrary set forth herein, it is hereby acknowledged and agreed that the ability to 
maintain confidentiality of Confidential Information is subject to the requirements of Applicable 
Law. 

b. Exceptions 

Notwithstanding the foregoing, the Contractor's confidentiality obligations hereunder shall not 
apply to information which: (i) is already known to the Contractor prior to disclosure by Skire; 
(ii) becomes publicly available without fault of the Contractor; (iii) is rightfully obtained by the 
Contractor from a third party without restriction as to disclosure; (iv) is approved for release by 
written authorization of Skire; (v) is developed independently by the Contractor without use of or 
access to Skire's Confidential Information; or (vi) is required to be disclosed by Applicable Law, 
provided that the Contractor provides reasonable notice to Skire of such required disclosure and 
reasonably cooperates with Skire in limiting such disclosure. 

c. Ownership of Deliverables 

  Skire shall retain all right, title and interest in all of Skire's Confidential Information irrespective 
of whether possessed by Skire prior to, or acquired, developed or refined by Skire, either 
independently or in concert with Contractor, during the course of Contractor's use of the software. 

7. General Provisions 

a. Compliance Audit 

Skire may, at its expense, perform an audit of Contractor and/or any Third Party use of the 
Application.  Any such audit shall be made upon five (5) business days notice and during regular 
business hours at Contractor and/or any Third Party facilities and will be accomplished in a 
manner so as not to interfere with Contractor's use of the Application or Contractor's Operations.  
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If such audit reveals Contractor and/or any Third Party use of Application beyond any material 
terms of this Agreement, Contractor shall pay Skire's reasonable expenses associated with such 
audit.  These remedies shall be in addition to, and shall not limit, Skire's ability to pursue any 
other remedies available. 

b. Compliance with Laws 

Contractor agrees to use the Application, Deliverables and Documentation in compliance with all 
Applicable Laws. 

c. Compliance with Attachment 

Nothing contained herein shall prevent, prohibit or limit the Contractor's direct purchase of 
additional software licenses from Skire for its own purposes and under such terms as it may 
negotiate directly with Skire.  However, all terms contained herein shall apply to all use of the 
software by the Contractor for the purposes of managing this project as specified in 2-13, 
regardless of whether or not such use is attained through a District-granted license." 
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IN 3-1 CHANGES REQUESTED BY THE CONTRACTOR, DELETE ALL PARAGRAPHS AND REPLACE 
WITH THE FOLLOWING: 

 "3-1.1 General.  Changes in specific methods of construction may be made at the Contractor's 
request when approved in writing by the Engineer. 

 Changes in the Plans and Specifications requested by the Contractor shall be in writing.  Changes 
in the Plans and Specifications that do not materially affect the Work and are not detrimental to the Work 
or to the interests of the District, may be granted to facilitate the Work, when approved in writing by the 
Engineer.  The Contractor shall allow a minimum of twenty (20) working days for the District to review 
such changes.  Regardless of whether a requested change is approved or not approved by the Engineer, 
the Contractor shall not be excused from any scheduled completion date provided by the Contract and 
shall proceed with all work to be performed under the Contract. 

 3-1.2 Payment for Changes Requested by the Contractor.  If such changes are granted, they 
shall be made at a reduction in cost or at no additional cost to the District.  Nothing herein shall be 
construed as granting a right to the Contractor to demand such changes." 

IN 3-2.1 General, AFTER THE FIRST PARAGRAPH, ADD THE FOLLOWING: 

 "For changes involving specialized type of work, the Engineer shall have the authority to direct 
the Contractor to use a Subcontractor specializing in that type of work. 

 Nothing herein shall be construed as granting a right to the Contractor to stop work or refuse to 
perform work, irrespective of the total arithmetic dollar value of all changes. Under no circumstances will 
the District pay additional compensation for costs incurred as a result of the Contractor's failure to 
proceed with the work in a timely manner."  

-PAGE 14- 

IN 3-2.2.1 General, SECOND PARAGRAPH, FIRST SENTENCE, IN THE FIRST LINE, DELETE THE WORDS 
"Contract Unit Price" AND REPLACE WITH "Major Bid Item". 

IN 3-2.2.1 General, AFTER THE SECOND PARAGRAPH, ADD THE FOLLOWING: 

 "Changes in quantities for those bid items including Major Bid Items, for which quantities could 
not be accurately estimated prior to construction, including bid items for unsuitable subbedding, 
unsuitable backfill, relaying and/or protection and support of house connection sewers, temporary 
resurfacing, placement of slurry seal, drilling of wells, construction of subsurface barriers, removal and 
replacement of unsuitable foundation materials, removal of concrete overpours, removal of debris from 
sewer, etc., shall not be considered as changes initiated by the District and the limitation of 25 percent 
indicated in the above paragraph shall not apply or constitute extra work under 3-3.  The District reserves 
the right to adjust payment per 3-2.4 when the total of a bid item listed in this paragraph increases by 
more than 25 percent relative to the original quantity." 

IN 3-2.2.2 Increases of More Than 25 Percent, FIRST PARAGRAPH, FIRST SENTENCE, DELETE THE 
WORDS "Contract Unit Price" AND REPLACE WITH  "Major Bid Item". 

IN 3-2.2.3 Decreases of More Than 25 Percent, FIRST SENTENCE, DELETE THE WORDS "Contract Unit 
Price" AND REPLACE WITH  "Major Bid Item". 

IN 3-2.3 Stipulated Unit Prices, DELETE THE WORDS "when so specified in the Special Provisions". 
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IN 3-2.4 Agreed Prices, BEFORE THE FIRST SENTENCE, ADD THE FOLLOWING: 

 "The Contractor shall submit to the Engineer a detailed breakdown of all costs attributable to the 
change in work and a schedule analysis.  The cost breakdown shall include unit costs for each separate 
work item showing quantities of material, manhours of labor, rental of equipment and other expenditures 
contributing to the cost.  In the event that extra work which is most appropriately performed on a lump 
sum basis, as determined by the Engineer, must be started before a cost breakdown can be prepared by the 
Contractor, the District may direct the work to be performed on a time-and-material basis in accordance 
with 3-3 until such time that a lump sum cost breakdown is submitted by the Contractor and approved by 
the District." 

-PAGE 15- 
 
IN 3-3.2.2 Basis For Establishing Costs, a) Labor, LAST PARAGRAPH, AFTER THE WORD 
"superintendence", ADD THE WORDS "(including, but not limited to, Superintendent, Project Manager, 
Project Engineer, Estimator, Scheduler, etc.)". 

IN 3-3.2.2 Basis For Establishing Costs, a) Labor, LAST PARAGRAPH, ADD THE FOLLOWING TO THE 
END: 

"Costs to prepare claims for extra work shall be considered non-direct labor costs. " 

IN 3-3.2.2 Basis For Establishing Costs, c) Tool and Equipment Rental, DELETE THE SECOND 
PARAGRAPH AND REPLACE WITH THE FOLLOWING: 

 "Regardless of ownership, the rates to be used in determining equipment rental costs shall not 
exceed those listed in the current edition of the Rental Rate Blue Book for Construction Equipment 
(published by Dataquest) at the time the work is performed.  The hourly rate allowed shall be calculated 
by dividing the listed monthly rental rate by 176 and adding the estimated operating cost/hour (if listed).  
The listed monthly, daily and hourly rates, rate adjustment tables and regional adjustment maps shall not 
be utilized.  Payment for multiple shifts shall not exceed 75 percent of the calculated hourly rate for 
double shifts sixteen (16) hours and 67 percent of the calculated hourly rate for triple shifts twenty-four 
(24 hours).  Standby rates shall be 50 percent of the calculated hourly rate, less the estimated operating 
cost/hour.  Payment for standby shall not exceed eight (8) hours per day, forty (40) hours per week and 
one hundred seventy-six (176) hours per month.  In addition, the cumulative standby payment for each 
item of equipment shall not exceed the current market value of the equipment.  If the equipment is not 
listed, the rate allowed shall be that calculated for a comparable item." 

IN 3-3.2.2 Basis for Establishing Costs, e) Invoices, LAST SENTENCE, ADD THE FOLLOWING TO THE END: 

"except equipment rental which will be calculated per 3-3.2.2c)". 

-PAGE 16- 

IN 3-3.2.3 Markup, DELETE ALL PARAGRAPHS AND REPLACE WITH THE FOLLOWING: 

"a) Work by Contractor.  The following percentages shall be added to the Contractor's costs and shall 
constitute the markup for all overhead, insurance, interest, and profits: 
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Work by Contractor Percent
1)  Labor 20 
2)  Materials 15 
3)  Equipment Rental 15 
4)  Other Items and Expenditures 15 

To the sum of the costs and markups provided for in this subsection, 1 percent shall be added as 
compensation for bonding to the extent actually paid.  The 1 percent shall be the maximum total 
compensation for both the Contractors' and Subcontractors' bonding cost. 

b) Work by Subcontractor.  When all or any part of the extra work is performed by a Subcontractor, 
the markup established in 3-3.2.3a) shall be applied to the Subcontractor's actual cost of such work.  
A markup of 10 percent on the first Ten thousand dollars ($10,000) of the subcontracted portion of 
the extra work and a markup of 5 percent on work added in excess of Ten thousand dollars ($10,000) 
of the subcontracted portion of the extra work may be added by the Contractor. 

c) In the case of a joint venturer acting as a Subcontractor and regardless of the arrangements among 
the joint venturers themselves, each joint venturer is considered a Prime Contractor; therefore, 
negotiated direct expenses, overhead and profit shall be allowed only once on subcontract work 
undertaken by a joint venturer. 

d) For a change in work that includes both additions and deletions and which result in a net price 
increase, markup values shall be applied on the net increase. 

e) Should work be deleted which is not covered by a contract unit price, the credit due to the District 
shall be established by the fair value of the work at the time the Contract was bid and shall include 
markup and bonding, minus actual costs incurred by the Contractor prior to notification of such 
deletion.  The Contractor shall submit a clear and complete cost breakdown in order to establish the 
fair value of any credit.  Fair value shall include the direct expenses which will not be incurred as a 
result of the deletion and all anticipated profit attributable to the deleted work.  The same markups for 
Contract increases shall be applied to any credit due to the District." 

IN 3-3.3 Daily Reports by Contractor, FIRST PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"District's failure to attempt reconciliation or to prepare notes regarding disagreements is not a waiver of 
the District's right to dispute the accuracy of the Contractor's report.  The Contractor shall maintain 
records in sufficient detail to distinguish the cost of extra work from the cost of other operations." 

AFTER 3-3.3 Daily Reports by Contractor, ADD THE FOLLOWING: 

 "3-3.4 Notification by Contractor.  The Contractor shall inform the Engineer(s) prior to 
performing any work the Contractor considers extra work.  The Contractor shall submit daily reports in 
accordance with 3-3.3." 

IN 3-4 CHANGED CONDITIONS, AFTER THE FOURTH PARAGRAPH, ADD THE FOLLOWING: 

 "Under no circumstances will the District pay additional compensation based on a claim that the 
Contractor incurred additional cost because it encountered soil conditions different from those anticipated 
at the time of bid submittal.  This paragraph does not apply to changed condition 3) noted above." 
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-PAGE 17- 

AFTER 3-5 DISPUTED WORK, ADD THE FOLLOWING: 

"3-6 APPLICABLE PORTION OF PUBLIC CONTRACT CODE 20104-20104.6 

Article 1.5 Resolution of Construction Claims 
 20104. (a) (1) This article applies to all public works claims of three hundred seventy-

five thousand dollars ($375,000) or less which arise between a contractor and a 
local agency. 

   (2) This article shall not apply to any claims resulting from a contract 
between a contractor and a public agency when the public agency has elected to 
resolve any disputes pursuant to Article 7.1 (commencing with Section 10240) of 
Chapter 1 of Part 2. 

  (b) (1) "Public work" has the same meaning as in Sections 3100 and 3106 of the 
Civil Code, except that "public work" does not include any work or improvement 
contracted for by the state or the Regents of the University of California. 

   (2) "Claim" means a separate demand by the contractor for (A) a time 
extension, (B) payment of money or damages arising from work done by or on 
behalf of the contractor pursuant to the contract for a public work and payment of 
which is not otherwise expressly provided for or the claimant is not otherwise 
entitled to, or (C) an amount the payment of which is disputed by the local 
agency. 

  (c) The provisions of this article or a summary thereof shall be set forth in the plans 
or specifications for any work which may give rise to a claim under this article. 

  (d) This article applies only to contracts entered into on or after January 1, 1991. 
 20104.2. For any claim subject to this article, the following requirements apply: 
  (a) The claim shall be in writing and include the documents necessary to substantiate 

the claim.  Claims must be filed on or before the date of final payment.  Nothing 
in this subdivision is intended to extend the time limit or supersede notice 
requirements otherwise provided by contract for the filing of claims. 

  (b) (1) For claims of less than fifty thousand dollars ($50,000), the local agency 
shall respond in writing to any written claim within 45 days of receipt of the 
claim, or may request, in writing, within 30 days of receipt of the claim, any 
additional documentation supporting the claim or relating to defenses to the 
claim the local agency may have against the claimant. 

   (2) If additional information is thereafter required, it shall be requested and 
provided pursuant to this subdivision, upon mutual agreement of the local agency 
and the claimant. 

   (3) The local agency's written response to the claim, as further documented, 
shall be submitted to the claimant within 15 days after receipt of the further 
documentation or within a period of time no greater than that taken by the 
claimant in producing the additional information, whichever is greater. 

  (c) (1) For claims of over fifty thousand dollars ($50,000) and less than or equal 
to three hundred seventy-five thousand dollars ($375,000), the local agency shall 
respond in writing to all written claims within 60 days of receipt of the claim, or 
may request, in writing, within 30 days of receipt of the claim, any additional 
documentation supporting the claim or relating to defenses to the claim the local 
agency may have against the claimant. 

   (2) If additional information is thereafter required, it shall be requested and 
provided pursuant to this subdivision, upon mutual agreement of the local agency 
and the claimant. 
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   (3) The local agency's written response to the claim, as further documented, 
shall be submitted to the claimant within 30 days after receipt of the further 
documentation, or within a period of time no greater than that taken by the 
claimant in producing the additional information or requested documentation, 
whichever is greater. 

  (d) If the claimant disputes the local agency's written response, or the local agency 
fails to respond within the time prescribed, the claimant may so notify the local 
agency, in writing, either within 15 days of receipt of the local agency's response 
or within 15 days of the local agency's failure to respond within the time 
prescribed, respectively, and demand an informal conference to meet and confer 
for settlement of the issues in dispute.  Upon a demand, the local agency shall 
schedule a meet and confer conference within 30 days for settlement of the 
dispute. 

  (e) Following the meet and confer conference, if the claim or any portion remains in 
dispute, the claimant may file a claim as provided in Chapter 1 (commencing 
with Section 900) and Chapter 2 (commencing with Section 910) of Part 3 of 
Division 3.6 of Title 1 of the Government Code.  For purposes of those 
provisions, the running of the period of time within which a claim must be filed 
shall be tolled from the time the claimant submits his or her written claim 
pursuant to subdivision (a) until the time that claim is denied as a result of the 
meet and confer process, including any period of time utilized by the meet and 
confer conference. 

  (f) This article does not apply to tort claims and nothing in this article is intended 
nor shall be construed to change the time periods for filing tort claims or actions 
specified by Chapter 1 (commencing with Section 900) and Chapter 2 
(commencing with Section 910) of Part 3 of Division 3.6 of Title 1 of the 
Government Code. 

 20104.4. The following procedures are established for all civil actions filed to resolve 
claims subject to this article: 

  (a) Within 60 days, but no earlier than 30 days, following the filing or responsive 
pleadings, the court shall submit the matter to nonbinding mediation unless 
waived by mutual stipulation of both parties.  The mediation process shall 
provide for the selection within 15 days by both parties of a disinterested third 
person as mediator, shall be commenced within 30 days of the submittal, and 
shall be concluded within 15 days from the commencement of the mediation 
unless a time requirement is extended upon a good cause showing to the court or 
by stipulation of both parties.  If the parties fail to select a mediator within the 
15-day period, any party may petition the court to appoint the mediator. 

   (b) (1) If the matter remains in dispute, the case shall be submitted to judicial 
arbitration pursuant to Chapter 2.5 (commencing with Section 1141.10) of Title 3 
of Part 3 of the Code of Civil Procedure, notwithstanding Section 1141.11 of that 
code.  The Civil Discovery Act of 1986 (Article 3 (commencing with Section 
2016) of Chapter 3 of Title 3 of Part 4 of the Code of Civil Procedure) shall 
apply to any proceeding brought under this subdivision consistent with the rules 
pertaining to judicial arbitration. 

   (2) Notwithstanding any other provision of law, upon stipulation of the 
parties, arbitrators appointed for purposes of this article shall be experienced in 
construction law, and, upon stipulation of the parties, mediators and arbitrators 
shall be paid necessary and reasonable hourly rates of pay not to exceed their 
customary rate, and such fees and expenses shall be paid equally by the parties, 
except in the case of arbitration where the arbitrator, for good cause, determines a 
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different division.  In no event shall these fees or expenses by paid by state or 
county funds. 

   (3) In addition to Chapter 2.5 (commencing with Section 1141.10) of Title 3 
of Part 3 of the Code of Civil Procedure, any party who after receiving an 
arbitration award requests a trial de novo but does not obtain a more favorable 
judgment shall, in addition to payment of costs and fees under that chapter, pay 
the attorney's fees of the other party arising out of the trial de novo.   

   (c) The court may, upon request by any party, order any witnesses to participate in 
the mediation or arbitration process. 

 20104.6.(a) No local agency shall fail to pay money as to any portion of a claim which is 
undisputed except as otherwise provided in the contract. 

   (b) In any suit filed under Section 20104.4, the local agency shall pay interest at the 
legal rate on any arbitration award or judgment.  The interest shall begin to 
accrue on the date the suit is filed in a court of law." 

IN 4-1.1 General, FIRST PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"No repairs shall be made unless approved by the Engineer." 

IN 4-1.1 General, SECOND PARAGRAPH, SECOND SENTENCE, ADD THE WORDS "Plans and" BETWEEN THE 
WORDS "the" AND "Specifications". 

-PAGE 18- 

IN 4-1.3.1 General, FIRST PARAGRAPH, FIRST SENTENCE, AFTER THE WORDS "protective coating 
application," ADD THE WORDS "plastic liner, fiberglass tanks, plastic liner pipe,". 

IN 4-1.3.1 General, ADD THE FOLLOWING TO THE END: 

"The Contractor shall notify the Engineer at least forty-eight (48) hours prior to materials manufacture." 

IN 4-1.3.2 Inspection of Materials Not Locally Produced, ADD THE FOLLOWING TO THE END: 

"In lieu of approving an inspector, or accredited testing laboratory, the Engineer may elect to have the 
inspection performed by a District's representative.  All costs for transportation, meals and lodging shall 
be borne by the Contractor." 

IN 4-1.3.3 Inspection by the Agency, FIRST SENTENCE, DELETE THE WORDS "and testing laboratory". 

IN 4-1.4 Test of Materials, FIRST PARAGRAPH, DELETE THE THIRD, FOURTH AND FIFTH SENTENCES AND 
REPLACE WITH THE FOLLOWING: 

"All initial testing and a reasonable amount of retesting shall be performed under the direction of the 
Engineer, and at no expense to the Contractor except for the construction soils testing and concrete 
strength testing for concrete poured at the project site.  The Contractor shall provide an independent 
accredited testing laboratory approved by the Engineer to perform all required soils testing and concrete 
strength testing.  The costs shall be borne by the Contractor.  If the Contractor is to provide any additional 
testing and pay for that testing, the Contract Documents will so state.  Frequency of soils testing shall be 
as specified in 211-1." 
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-PAGE 19- 

IN 4-1.6 Trade Names or Equals, SECOND PARAGRAPH, LAST SENTENCE, DELETE THE WORDS "as 
provided in the Contract Documents", AND REPLACE WITH THE WORDS  "within thirty-five (35) days from 
the award of the Contract". 

IN 4-1.6 Trade Names or Equals, AFTER THE FIFTH PARAGRAPH, ADD THE FOLLOWING: 

 "If the Contractor is authorized to substitute an equivalent item or material, it shall be with the 
understanding that there will be no increase in Contract price due to the substitution. 

 If a substitute requested by the Contractor is approved by the Engineer and is subsequently found 
to be not equal to the specified item or material, the Contractor shall remove and dispose of the substitute 
at its expense and it shall furnish and install the specified item or material or approved equal.  No 
additional compensation will be made to the Contractor for furnishing and installing the specified item or 
material." 

-PAGE 21- 

IN 5-1 LOCATION, FOURTH PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"In addition, the Contractor shall be aware that nonpressurized sewer lines, nonpressurized storm drains, 
and other nonpressurized drain lines are not required to be marked by the respective owners." 

IN 5-1 LOCATION, DELETE THE LAST PARAGRAPH AND REPLACE WITH THE FOLLOWING: 

 "It shall be the Contractor's responsibility to determine the location and depth of all utilities, 
including service connections, which are shown on the Plans or have been marked by the respective 
owners and which it believes may affect or be affected by its operations.  If no pay item is provided in the 
Contract for this work, full compensation for such work shall be considered as included in prices bid for 
other items of work.  Under no circumstances will the District pay additional compensation based on a 
claim that the owner mismarked or failed to mark utilities, including service connections. 

 Substructures identified on the Plans as "possible pipes" may exist at those locations.  The 
Contractor shall include in the appropriate bid items costs for crossing, supporting, protecting, and costs 
for constructing temporary and permanent supports under all possible substructures." 

IN 5-2 PROTECTION, FIRST PARAGRAPH, AFTER THE FIRST SENTENCE, ADD THE FOLLOWING:  

"The Contractor shall assume that thrust blocks exist on water lines at all locations where there are 
changes in direction, branches, or valves." 

IN 5-2 PROTECTION, FIRST PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"Requirements and payment for protection of house connection sewers shall be in accordance with 
306-1.1.7." 

IN 5-2 PROTECTION, SECOND PARAGRAPH, ADD THE WORD "substantially" BETWEEN THE WORDS 
"located" AND "as." 
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IN 5-2 PROTECTION, AFTER THE SIXTH PARAGRAPH, ADD THE FOLLOWING: 

 "The Contractor shall provide temporary and permanent supports under all existing concrete, 
asbestos cement, clay, telephone, and power conduits.  The Contractor shall also provide temporary and 
permanent supports under all other conduits where required on the Plans.  The supports shall conform 
with supports detailed on Districts' Standard Drawings or to other standards as directed by the Engineer.  
Costs for supports shall be absorbed in the Contractor's bid items for the pipeline construction.  The 
Contractor shall not tunnel under conduits unless approved by the Engineer.  All voids within the tunnel 
limits shall be filled with a 1-sack cement/sand slurry." 

-PAGE 22- 

IN 5-4 RELOCATION, FIRST PARAGRAPH, AFTER THE SECOND SENTENCE, ADD THE FOLLOWING: 

"In the event that the District is unable to have the utility relocated prior to when the Contractor is 
scheduled and ready to start work in an area, the District shall have the authority to direct the Contractor 
to proceed with the remaining Contract work and reschedule and complete the work at a later date.  If 
rescheduling of the work delays the overall project completion, the District may extend the working days 
allowed.  However, no additional monetary compensation will be granted due to such directive." 

IN 5-4 RELOCATION, FIRST PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"In addition, the Contractor shall include in its bid the cost for removing the interfering portions of the 
existing utility that has been left in place after the relocation." 

IN 5-4 RELOCATION, DELETE THE SECOND PARAGRAPH AND REPLACE WITH THE FOLLOWING:   

 "The Contractor shall pothole and verify the location and elevation of all existing sewer pipes and 
utilities shown at the locations of the proposed structures including all jacking, tunneling and  receiving 
pits to verify the locations of the existing sewer pipes and utilities shown and explore and identify if any 
additional utilities are located within the area.  The Contractor shall incorporate the actual locations of the 
existing sewer pipes and utilities in the design of the shoring system and submit to the District for review.  
If any interfering utilities are found and if the utilities are not shown on the Plans, the District may either 
arrange to have the utilities relocated by others or direct the Contractor to relocate the utilities.  If the 
Contractor is directed to relocate the utilities, the Contractor shall keep track of the costs and submit daily 
reports per 3-3.3 and will be reimbursed by purchase order.  If the utilities are substantially as shown but 
the Contractor elects to remove and relocate the utilities instead of protecting and supporting them in 
place, then the cost for the removal and relocation of the utilities shall be at the sole expense of the 
Contractor.  The potholing and verification work shall be the first order of work and shall be completed 
within thirty (30) working days after the date of the Notice to Proceed prior to the design of the shoring 
system.  The potholing work shall be scheduled with the Engineer and the District will provide inspection 
and/or survey services during the work." 

IN 5-4 RELOCATION, DELETE ALL OF THE LAST PARAGRAPH EXCEPT THE LAST TWO (2) SENTENCES. 

-PAGE 23- 

AFTER 5-6 COOPERATION, ADD THE FOLLOWING: 

 "5-7 LOS ANGELES COUNTY DEPARTMENT OF PUBLIC WORKS - FLOOD 
CONTROL DISTRICT STORM DRAIN CONDUITS.  Construction in the vicinity of all Los Angeles 
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County Department of Public Works (LACDPW) - Flood Control District storm drain conduits shall 
conform to the requirements of the LACDPW - Flood Control District.  Construction under storm drain 
conduits shall be accomplished by jacking, tunneling, open cut methods, or as specified on the Plans.  The 
Contractor shall submit to and obtain approval from the LACDPW - Flood Control District, through the 
District, for the proposed methods.  The submittal shall be submitted not less than forty-five (45) calendar 
days in advance of the proposed construction to allow sufficient time for LACDPW - Flood Control 
District review and approval.  If open cut method is used, the Contractor shall provide an approved 
temporary support and a permanent concrete support per Districts' Standard Drawing S-a-217.  The 
Contractor shall submit to and obtain approval from the District of his proposed method of temporary 
support prior to any construction." 

IN 6-1.1 Construction Schedule, FIRST PARAGRAPH, DELETE THE SECOND AND THIRD SENTENCE. 

IN 6-1.1 Construction Schedule, FIRST PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"The Contractor shall have obtained acceptance of its construction schedule prior to mobilization and the 
start of excavation."  

IN 6-1.1 Construction Schedule, AFTER THE FIRST PARAGRAPH, ADD THE FOLLOWING: 

 "The Contract time specified is the District's best estimate of how long it will take to complete the 
Work.  If the Contractor elects to submit an early completion schedule for the Project, it does so at its own 
risk and such a submission does not change the working day schedule contained in the Contract 
Documents.  Moreover, the District will not accept any responsibility for nor be held liable for any 
damages allegedly caused by the Contractor's failure to complete the Project within its proposed early 
completion schedule. 
 
“IN 6-1.1  Construction Schedule, SECOND PARAGRAPH, ADD THE WORDS "for acceptance" AFTER THE 
WORDS "submit to the Engineer". 

IN 6-1.1  Construction Schedule, AFTER THE LAST PARAGRAPH, ADD THE FOLLOWING:  

"6-1.1.1 General.  Unless Bar Chart 2 (6-1.2) or CPM 1 (6-1.3) Construction Schedules are 
required, the following applies.  Bar charts shall be clear and legible.  All schedule information shall be 
submitted in hard copy format unless otherwise specified.  The submission of computer discs or CDs is 
not permitted.  

The Contract time, Contract milestones, and special construction requirements specified in the 
Special Provisions shall be accurately represented in the project schedule.  

6-1.1.2 Baseline Schedule.  The baseline schedule shall represent the Contractor's plan to build 
the work at the time of bid in accordance with all requirements of the bid documents without exception.  
The baseline schedule shall be accepted by the District prior to the start of physical work.  The District's 
review period for the baseline schedule submittal and each resubmittal shall be fifteen (15) working days.  
The Contractor shall continue to resubmit the baseline schedule until obtaining District's acceptance. 

The baseline schedule will be reviewed by the District for general conformity with the Plans and 
Specifications.  District's acceptance of any project schedule submittal shall not relieve the Contractor of 
its obligation to fulfill all requirements of the Contract.  Errors in the project schedule may be discovered 
at any time and shall be corrected by the Contractor in the next update for consistency with the Contract 
requirements.  
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6-1.1.3  Schedule Structure.  The project schedule shall include activities of sufficient detail to 
accurately represent a feasible plan for the timely completion of the full scope of the work.  Project 
schedule activities shall include, but not necessarily be limited to the following: site mobilization; all 
construction activities; required notifications to Engineer for shop and field testing; punchlist and 
demobilization; and one activity for each Contract milestone, the preparation of each submittal, the 
review of each submittal, and the procurement of each major material and type of equipment. 

 The schedule shall contain at least ten (10) construction activities; the maximum duration of each 
construction activity shall be fifteen (15) working days.   

Float shall be a jointly owned resource available to the District and Contractor on an equal basis.  
Float shall be consumed by both the District and the Contractor on a first come, first served basis.  
Generated float shall be applied to mitigate delays in the reverse order of their occurrence. 

6-1.1.4 Project Schedule Update.  The Contractor shall update the project schedule monthly.  In 
each update, the Contractor shall accurately document the progress of the work to date and correct the 
schedule to accurately reflect the Contractor's current plan for the timely completion of the work.  
Updates shall include a pay request and a brief, clear narrative explanation of the changes made to the 
project schedule.  Updates shall be submitted on the second working day after the data date of the update.  
The data date will be determined by the Engineer at the preconstruction meeting.  The District review 
period for project schedule updates and resubmittals shall be five (5) working days. 

The Contractor shall not be eligible to receive pending progress payments until the corresponding 
monthly update is accepted by the District.  No final payment shall be made nor any bonds released by the 
District until an as-built schedule submittal is accepted by the District.   

 6-1.1.5 Contract Time Accounting.  The Contractor shall mitigate all delays as efficiently and 
economically as possible, with the objective of minimizing both the time and cost impact of the delay, 
regardless of responsibility for the delay.  The District will not be liable for damages which the Contractor 
could have avoided by reasonable means, such as prudent scheduling of the work and judicious handling 
of forces, equipment, or plant. 

 6-1.2 BAR CHART 2 CONSTRUCTION SCHEDULE 

 6-1.2.1 General.  If the Bar Chart 2 schedule is required per the Special Provisions, the 
following applies. 

6-1.2.1.1 Terms.  The project schedule shall be in the basis for evaluating all issues 
related to time for this Contract.  The term "project schedule” " shall refer to 
the baseline schedule, update schedules, the record schedule, look-ahead 
schedules, mitigation schedules, the as-built schedule, and all scheduling 
submittals required by the Contract. 

6-1.2.1.2 Bar Chart.  Bar charts, whether printed or handwritten, shall be clear and 
legible.  For non-UnifierTM projects, all schedule information hall be 
submitted in hard copy format.  The submission of computer discs or CDs is 
not permitted. 

6-1.2.1.3 Record Schedule.  The District-accepted baseline schedule shall be the 
record schedule until the District accepts the first update of the project 
schedule.  Thereafter, the most recent District-accepted update shall be the 
record schedule. 
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6-1.2.1.4 Contract Time.  The Contract time, Contract milestone, and special 
construction requirements shall be accurately represented in the project 
schedule. 

 6-1.2.2 Baseline Schedule. 

6-1.2.2.1 Submittal.  The baseline schedule shall represent the Contractor's plan to build the 
work at the time of bid in accordance with all requirements of the bid documents without exception.  
District's acceptance of the baseline schedule shall be a condition precedent to the start of physical work.  
The baseline schedule shall be submitted no later than fifteen (15) working days after the date of Notice 
To Proceed (NTP).  The District's review period for this submittal shall be fifteen (15) working days.  If 
resubmittal of the baseline schedule is required, the Contractor shall resubmit within six (6) working days 
of receipt of the District's comments.  The District's review period for each baseline schedule resubmittal 
shall be six (6) working days. 

 The Contractor shall continue to resubmit the baseline schedule until obtaining District's 
acceptance.  With each resubmittal, the Contractor shall provide a written explanation of its response to 
each District's comment to date. 

6-1.2.2.2 Early Completion. 
 

6-1.2.2.2.1 Baseline Schedule.  If the baseline schedule shows the early completion of any 
Contract milestone, the early completion schedule shall satisfy all requirements of the Contract 
Documents.  A change order will be issued to revise Contract milestone date(s) to the early completion 
date(s) shown in the baseline schedule.  Physical work at the project site shall not commence prior to 
execution of this change order.  The Contractor shall be liable for liquidated damages for each Contract 
milestone in the dollar amounts specified in the Special Provisions for failure to achieve the revised 
Contract milestone date(s). 

6-1.2.2.2.2 Overhead Cost.  The Contractor's bid shall include overhead costs for the full 
duration of the Contract through achievement of the Contract Completion milestone as shown in the 
District-accepted baseline schedule.  In no case shall the Contractor be eligible for additional 
compensation for overhead costs incurred in relation to performance of the as-bid Contract work during 
the period from the date for opening of bids through the planned date of the Contract Completion 
milestone as shown in the District-accepted baseline schedule. 

6-1.2.2.2.3 Reduction of Contract Scope.  In the event that the District reduces the scope of the 
Contract and the eliminated work is on the controlling path to a Contract milestone, the District may 
change the required deadline for the milestone such that upon deletion of the work the total float of the 
milestone remains unchanged.  In this event, the Contractor shall not be eligible for additional 
compensation to achieve the revised Contract milestone date and the Contractor shall be liable for 
liquidated damages for the Contract milestone in the dollar amounts specified in the Special Provisions 
for failure to achieve the revised Contract milestone date. 

6-1.2.3 Schedule Structure.  The project schedule shall include activities of sufficient detail to 
accurately represent a feasible plan for the timely completion of the full scope of the work.  Project 
schedule activities shall include, but not necessarily be limited to the following: site mobilization 
including setup of storage yard, all construction activities; required notifications to Engineer; shop and 
field testing; punchlist and demobilization; and one activity for each Contract milestone, the preparation 
of each submittal, the review of each submittal, and the procurement of each major material and type of 
equipment. 
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Each activity description shall unambiguously identify a unique scope of work.  All activity 
descriptions in the baseline schedule shall be in upper case letters.  Descriptions of all activities added in 
updates shall be in lower case letters.  The schedule shall contain at least ten (10) construction activities; 
the maximum duration of any individual construction activity shall be fifteen (15) working days.  The 
schedule shall indicate the party responsible for each activity.  The critical path shall be indicated.   

If the project requires cost loading per the Special Provisions, a nonzero budgeted cost shall be 
assigned to each construction activity.  The maximum dollar amount assigned to each construction 
activity shall be Twenty-five thousand dollars ($25,000).  Front end loading of costs shall result in the 
rejection of the project schedule.  Except as otherwise specified, all administrative, indirect, and 
engineering activities, including, but not necessarily limited to, scheduling, submittal preparation, and 
mobilization shall have a budgeted cost of zero.  The following cost-loaded indirect activities shall be 
included in the project schedule:  "Bonds and Insurance" with budgeted cost not to exceed actual amount 
of paid invoices (payment applies only to general Contractor costs, not to Subcontractors); "Obtain 
District's Approval of As-Built Drawings" with budgeted cost of Twenty thousand dollars ($20,000); 
"Obtain District's Acceptance of As-Built Schedule" with budgeted cost of Ten thousand dollars 
($10,000).  The latter two (2) activities shall each have a duration of zero, a single predecessor of the 
Contract Completion milestone with a Finish-Finish relationship, and no successors. 

Payment for mobilization, not including bonds and insurance, will be made in the amount of two 
percent of the Contractor's bid price.  A separate cost-loaded activity shall be included in the project 
schedule representing mobilization.  Payment for mobilization shall not be made prior to the completion 
of mobilization and the start of construction of permanent facilities.  Completion of mobilization shall 
include setup of all trailers, establishment of site utilities, and securing parking, yard, and laydown areas.  
Start of construction of permanent facilities shall be as determined by the Engineer and shall not include 
any exploratory work, such as potholing, or the delivery of materials and equipment. 

The baseline schedule narrative shall include an explanation of the Contractor's labor and 
equipment resource plan.  The plan shall define all Contractor and Subcontractor crews and identify the 
work each crew will perform, including the activity ID's and descriptions of the first and last activity to be 
performed by each crew.  All equipment requiring a seated operator shall be listed and the work for which 
it is needed identified.  The plan shall identify the criteria for mobilizing and demobilizing each piece of 
equipment. 

The use of float suppression techniques by the Contractor will not be permitted and shall be 
grounds for rejection of the project schedule.  Float shall be a jointly owned resource available to the 
District and Contractor on an equal basis.  Float shall be consumed by both the District and the Contractor 
on a first come, first served basis.  Generated float shall be applied to mitigate delays in the reverse order 
of their occurrence. 

6-1.2.4 Project Schedule Update.  The Contractor shall update the project schedule monthly.  In 
each update, the Contractor shall accurately document the progress of the work to date and correct the 
schedule to accurately reflect the Contractor's current plan for the timely completion of the work.  The 
final update shall be the as-built schedule. 

The project schedule shall be updated monthly and submitted no later than the second working 
day after the data date of the update.  The data date will be determined by the Engineer at the 
preconstruction meeting.  The District's review period shall be five (5) working days.  If the update is not 
acceptable, the Contractor shall correct the update in accordance with the District's comments.  The 
corrected update shall be resubmitted within three (3) working days of receipt of the District's review 
comments.  The District's review period for all resubmittals shall be five (5) working days.    



35 

The Engineer's decision shall be final regarding the update.  If the Contractor disagrees with the 
District's review comments, the Contractor shall record its objections both in the update narrative and in a 
schedule that represents the update that the Contractor believes is correct.  The schedule containing the 
Contractor's objection shall be submitted with the update that has been corrected per the District's 
comments and shall be produced in the same manner and quality as the update schedule. 

The Contractor shall prepare and submit to the Engineer, on the first day of each week, a three (3) 
week look-ahead schedule.  The look-ahead schedule shall be derived from and consistent with the record 
schedule.  

If projects require cost loading per the Special Provisions, the Contractor's submission of the 
monthly update shall be the Contractor's application for payment.  The Contractor shall not be eligible to 
receive pending progress payments until the corresponding monthly update is accepted by the District and 
until the three (3) week look-ahead schedule is correctly submitted.  The review period for an update will 
not begin prior to the date of acceptance of the update for the preceding period.  The Contractor shall be 
responsible for all impacts due to its failure to submit acceptable updates in a timely manner.  No final 
payment shall be made nor any bonds released by the District until the as-built schedule submittal is 
accepted by the District. 

6-1.2.5 Contract Time Accounting. 

6-1.2.5.1 Unforeseen Event and Delay.  An unforeseen event, "UFE," shall be any event that 
is not represented in the record schedule that has or may have a time or cost impact to the work.  A delay 
shall be defined as a day when a UFE prevents an activity in the record schedule from being performed on 
the date scheduled, resulting in a reduction of the total float of a Contract milestone as recorded in the 
record schedule and when the resulting total float of that milestone is less than zero.  When the activity 
that cannot be performed on the date scheduled in the record schedule is a construction activity, that 
activity shall be prevented from being performed when and only when the Contractor is prevented from 
working during five (5) hours of that scheduled activity with at least sixty percent of the scheduled labor 
for that activity.  The traditional notion of a "rain day" has no merit.  Delays due to rain shall be 
administered the same as all other UFE's. 

An excusable delay shall be a delay due to an unforeseen event that is beyond the control of the 
Contractor as specified in Section 6-6.  A nonexcusable delay shall be a delay due to an unforeseen event 
for which the Contractor is responsible.  A compensable delay shall be an excusable delay for which the 
District is responsible.  A noncompensable delay shall be an excusable delay for which the District is not 
responsible.  Concurrent delays shall be defined as two (2) or more delays that occur on the same day 
when each delay impacts the same Contract milestone. 

The Contractor's eligibility for time and/or extended overhead shall be as determined by the 
Engineer in the statement of Contract time accounting in accordance with the following: 
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Extended overhead shall refer to all actual time-related jobsite overhead costs incurred by the 
Contractor due to completion later than the contractual completion date.  This shall not include home 
office or branch office overhead due to the performance of extra work pursuant to 6-6.3.  This shall not 
include any increased nondirect labor costs, including superintendence costs, due to changes in the work.  
All increases in the Contractor's nondirect labor costs, including superintendence costs, due to changes in 
the work shall be included in the markups specified for changes in the work in accordance with 3-3. 

6-1.2.5.2 Schedule Analysis, Changes in Work and Extensions of Time.  Unless otherwise 
requested by the Engineer, the Contractor shall submit a schedule analysis of the impact of each UFE or 
contemplated change in work, and the cost breakdown specified in 3-2 within five (5) working days after 
submitting an acceptable update for the period in which the UFE or request to evaluate a contemplated 
change occurred.  When requested by the Engineer, the Contractor shall submit the schedule analysis 
within five (5) working days of receipt of the Engineer's written request at no additional cost to the 
District.  When appropriate, the schedule analysis shall include a request for time extension.  The record 
schedule in effect at the time a UFE occurs or at the time the District requests evaluation of a 
contemplated change shall be the schedule analyzed to determine the corresponding impact. 

A schedule analysis shall be the Contractor's written request for eligibility for time and/or 
extended overhead for all delays occurring during an update period.  Each schedule analysis shall address 
all impacts to a single milestone during the corresponding update period.  The schedule analysis shall 
include additional activities as necessary to accurately represent the UFE in accordance with the 
requirements for the project schedule.  The detailed analysis shall include a description of any long lead 
material or equipment items and shall include any vendor-supplied supporting documentation indicating 
length of lead time.  The District's review period for each schedule analysis is ten (10) working days. 

The Contractor shall provide written notice to the District of each UFE within forty-eight (48) 
hours after each UFE becomes apparent.  If it fails to provide the specified timely notice or to submit a 
schedule analysis and request for a time extension by the specified deadline, the Contractor shall not be 
eligible for compensation of any kind. When the Contractor fails to submit a timely schedule analysis in 
accordance with the requirements of this section progress payments may be withheld until all outstanding 
schedule analyses have been submitted.  

A time extension to a Contract milestone will only be granted to the extent that a UFE impacts the 
timely completion of a Contract milestone.  The resulting delay must be beyond the fault or negligence of 
the Contractor.  

CONTRACTOR'S ELIGIBILITY FOR TIME  
AND/OR EXTENDED OVERHEAD 

DELAY CONCURRENT WITH 
DELAY TYPE 

NON-
CONCURRENT 

DELAY 
Nonexcusable 

Delay 
Compensable 

Delay 
Noncompensable 

Delay 
Nonexcusable X X   
Compensable TEO T TEO  

Noncompensable T T T T 
ELIGIBILITY 
X:  No Time and No Extended Overhead           T: Time          EO: Extended Overhead 
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6-1.2.5.3 Mitigation of Delay.  The Contractor shall be responsible to develop mitigative 
measures for all delays, regardless of responsibility for the delays, and to identify all time and cost 
impacts to the work associated with those mitigative measures.  Unless circumstances otherwise require, 
the Contractor shall not pursue mitigative action for which it expects the District to be liable, prior to 
notifying the District in writing and receiving District written authorization to proceed with the mitigative 
action. 

When the need for mitigation arises to ensure timely completion, the Contractor shall review all 
uncompleted activities on critical paths to the subject Contract milestone for errors in scope, duration, and 
logic, and for the feasibility of performing in parallel, work currently scheduled sequentially.  All 
schedule analyses, all Contractor proposals for mitigative action, and all proposed revisions for timely 
completion shall confirm that the Contractor has verified the accuracy of all critical paths to the subject 
Contract milestone. 

Whenever it is possible for the Contractor to mitigate delay without added cost to the project, the 
Contractor shall do so.  The Contractor shall mitigate all delays as efficiently and economically as 
possible, with the objective of minimizing both the time and cost impact of the delay, regardless of 
responsibility for the delay.  The District will not be liable for damages which the Contractor could have 
avoided by reasonable means, such as prudent scheduling of the work and judicious handling of forces, 
equipment, or plant.  The District will not be liable for damages incurred by the Contractor during any 
period of time when the Contractor has failed to provide a schedule analysis in accordance with the 
Contract requirements. 

6-1.2.6 Project Schedule Submittals.  For non-UnifierTM projects, the number of copies 
shall be four (4) plus the number of copies the Contractor desires to be returned.  All project schedule 
submittals shall include a bar chart and a typed narrative for projects that don't required cost loading.  If 
the project requires cost loading, all project submittals shall include a bar chart, typed narrative and an 
earned value report formatted to the satisfaction of the Engineer.  The narrative shall explain the baseline 
logic, all changes to logic in updates, and describe all delays that occurred during the update period.  All 
baseline schedule submittals shall include diagrams and definitions as necessary for comprehension of 
activity descriptions.  For projects that don't require cost loading, monthly updates shall also include a pay 
request formatted to the satisfaction of the Engineer.   

For UnifierTM projects, all schedule submittals shall include a bar chart and a typed narrative for 
projects that don't require cost loading.  If the project requires cost loading, all project submittals shall 
include a bar chart, typed narrative and an earned value report formatted to the satisfaction of the 
Engineer.  The narrative shall explain the baseline logic, all changes to logic in updates, and describe all 
delays that occurred during the update period.  All baseline schedule submittals shall include diagrams 
and definitions as necessary for comprehension of activity descriptions.  For projects that don't require 
cost loading, monthly updates shall also include a pay request formatted to the satisfaction of the 
Engineer.  The narrative file shall be in portable document format ("PDF") and in accordance with the 
requirements of 2-13.  The baseline schedule submittal package files shall be submitted as attachments to 
the Submittal workflow and the update submittal package files shall be submitted as attachments to the 
Contractor to Field Engineering Correspondence workflow described in 2-13.4.4. 

Project schedule submittals will be reviewed by the District for general conformity with the Plans 
and Specifications.  District's acceptance of any project schedule submittal shall not relieve the Contractor 
of its obligation to fulfill all requirements of the Contract.  Errors in the project schedule may be 
discovered at any time and shall be corrected by the Contractor in the next update for consistency with the 
Contract requirements. 
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6-1.3 CPM 1 CONSTRUCTION SCHEDULE 

6-1.3.1  General.  If the CPM 1 schedule is required per the Special Provisions, the following 
applies. 

6-1.3.1.1 Terms.  The project schedule shall be the basis for evaluating all issues related to time 
for this Contract.  The term "project schedule" shall refer to the baseline schedule, monthly updates, 
record schedule, look-ahead schedules, mitigation schedules, the as-built schedule, and all scheduling 
submittals required by the Contract. 

6-1.3.1.2 Software.  The project schedule shall be a computer-generated, time scaled, critical 
path method (CPM) network utilizing the precedence diagram method of representation.  The software 
utilized shall be Suretrak version 3.0 or Primavera Project Planner version 3.1. 

6-1.3.1.3 Record Schedule.  The District-accepted baseline schedule shall be the record schedule 
until the District accepts the first update of the project schedule.  Thereafter, the most recent District-
accepted update shall be the record schedule. 

6-1.3.1.4 Contract Time.  The Contract time, Contract milestones, and special construction 
requirements specified in the Special Provisions shall be accurately represented in the project schedule. 

6-1.3.2 Baseline Schedule 

6-1.3.2.1 Baseline Schedule Submittal.  The baseline schedule shall represent the Contractor's 
plan to build the work at the time of bid in accordance with all requirements of the bid documents without 
exception.  District's acceptance of the baseline schedule shall be a condition precedent to the start of 
physical work.  The baseline schedule shall be submitted no later than twenty (20) working days after the 
date of Award of Contract.  The District's review period for this submittal shall be fifteen (15) working 
days.  If resubmittal of the baseline schedule is required, the Contractor shall resubmit within six (6) 
working days of receipt of the District's comments.  The District's review period for each baseline 
schedule resubmittal shall be six (6) working days.   

The baseline schedule shall include an activity representing start of physical work.  The activity 
ID number for this activity shall be "STRT".  Description for this activity shall be "Start of Physical 
Work".  Predecessors for this activity shall be "Notice to Proceed", "Acceptance of the Baseline 
Schedule", and acceptance of all required early submittals.  The successor for this activity shall be only 
the "Mobilization" activity. 

The baseline schedule shall also include a hammock activity representing the entirety of the 
Contract.  The activity ID number for this activity shall be "PROJ".  Description for this activity shall be 
"Total Project".  Predecessor for this activity shall be "Notice to Proceed" with a Start-to-Start 
relationship, and the successor for this activity shall be "Project Completion Milestone" with a Finish-to-
Finish relationship. 

All interim milestones shall have a start milestone activity, a finish milestone activity, and a 
hammock activity representing the start, completion, and entirety of the work for that milestone. 

The Contractor shall continue to resubmit the baseline schedule until obtaining District's 
acceptance.  With each resubmittal, the Contractor shall include a detailed statement for each review 
comment, with reference to the appropriate activity number, that explains how that comment was 
addressed.  These explanations are critical for the District to perform timely reviews. Activity numbers 
shall not be changed or modified in the resubmittals, unless directed by the District.  Any other changes 
made by the Contractor shall be listed in the detailed statement which accompanies the resubmittal.  All 
revisions necessary as a result of District's review shall be made by the Contractor at no additional cost to 
the District.  
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The submitted baseline schedule shall contain all required activities, logic, coding, and cost 
loading if required, and shall comply with all project schedule requirements.  For non-UnifierTM baseline 
schedule submittals shall include a READ-ONLY CD containing the schedule file and narrative.  The CD 
shall have a label that clearly shows the project file name, name of the project, Contractor's name, 
Contract number, submittal number, and the date of the submittal.  The narrative shall explain the 
schedule logic and construction sequencing. 

Failure to meet any of the following criteria shall result in the rejection of the baseline schedule 
submittal for correction and resubmittal.  For projects that require cost loading per the Special Provisions, 
the sum of all dollar values shall equal the Contract price and activity costs shall not be front-end loaded.  
Logic shall be complete and shall not include redundant logic or extraneous logic ties.  The use of float 
suppression techniques by the Contractor, including preferential sequencing, special lead/lag logic 
restraints, extended activity durations, or imposed dates will not be permitted and shall be grounds for 
rejection of the project schedule.  The baseline schedule shall accurately represent the special construction 
requirements specified in the Special Provisions and show the timely completion of each Contract 
milestone.  All activities shall have a percent complete of zero, total float greater than or equal to zero, 
and there shall be no actual start or actual finish dates.  Submittal components shall be complete and in 
accordance with their specified format. 

6-1.3.2.2 Early Completion 

6-1.3.2.2.1 Baseline Schedule.  If the baseline schedule shows the early completion of any 
Contract milestone, the early completion schedule shall satisfy all requirements of the Contract 
Documents.  A change order will be issued to revise Contract milestone date(s) to the early completion 
date(s) shown in the baseline schedule.  Physical work at the project site shall not commence prior to 
execution of this change order.  The Contractor shall be liable for liquidated damages for each Contract 
milestone in the dollar amounts specified in the Special Provisions for failure to achieve the revised 
Contract milestone date(s). 

6-1.3.2.2.2 Overhead Cost.  The Contractor's bid shall include overhead costs for the full 
duration of the Contract through achievement of the Contract Completion milestone as shown in the 
District-accepted baseline schedule.  In no case shall the Contractor be eligible for additional 
compensation for overhead costs incurred in relation to performance of the as-bid Contract work during 
the period from the date for opening of bids through the planned date of the Contract Completion 
milestone as shown in the District-accepted baseline schedule. 

6-1.3.2.2.3 Reduction of Contract Scope.  In the event that the District reduces the scope of the 
Contract and the eliminated work is on the controlling path to a Contract milestone, the District may 
change the required deadline for the milestone such that upon deletion of the work the total float of the 
milestone remains unchanged.  In this event, the Contractor shall not be eligible for additional 
compensation to achieve the revised Contract milestone date and the Contractor shall be liable for 
liquidated damages for the Contract milestone in the dollar amounts specified in the Special Provisions 
for failure to achieve the revised Contract milestone date. 

6-1.3.3 Schedule Structure 

6-1.3.3.1 Activities and Logic.  The project schedule shall include activities of sufficient detail 
to accurately represent and clearly convey the Contractor's feasible plan for the timely completion of the 
full scope of the work.  Project schedule activities shall include, but not necessarily be limited to, the 
following: site mobilization including setup of storage yard, all construction activities; required 
notifications to Engineer; shop and field testing; punch list and demobilization; and one activity for each 
Contract milestone, the preparation of each submittal, the review of each submittal, and the procurement 
of each major material and type of equipment.  Each activity shall represent the work of a single 
Subcontractor or the Contractor.  Exceptions may be made for small scale concrete work. 
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The Contractor shall be responsible for developing the logic of the baseline schedule and 
updating the logic in monthly updates.  The planning unit for the project shall be "days".  The schedule 
shall contain at least twenty (20) construction activities.  For projects that require cost loading per the 
Special Provisions, the maximum dollar amount of any individual activity shall be Twenty-five thousand 
dollars ($25,000).  The maximum duration of construction activities shall be fifteen (15) working days, 
with few exceptions at the consent of the Engineer. 

Activity ID's shall be left justified and contain alphanumeric characters only with no spaces.  
Each activity shall have a description that unambiguously defines a unique scope of work.  Activity 
descriptions in the baseline schedule shall use only upper case letters.  Activities added subsequent to 
baseline acceptance shall use only lower case letters. 

The use of lags shall be kept to a minimum and shall be subject to the approval of the Engineer.  
The use of negative lags is not allowed.  Apply (do not alter) the default software calculation settings of 
retained logic and contiguous durations.  Date constraints shall be limited to Start-No-Earlier-Than, Start-
No-Later-Than, Finish-No-Later-Than, and Finish-No-Earlier-Than and shall be applied only to Contract 
milestones.  Zero free float constraints may be applied only to notification activities.  Total float 
constraints shall not be used.  Activity predecessors and successors shall be included in the project 
schedule as necessary to show the work flow and resource limitations.  Every activity, except the project 
start and project finish milestones, shall have a minimum of one predecessor and one successor.   

All analyses of time impacts shall be based upon total float.  Total float shall be the difference in 
working days between the late finish date and the early finish date of an activity.  The use of redundant 
logic and float suppression techniques including preferential sequencing, special lead/lag logic restraints, 
extended activity durations, or imposed dates will not be permitted and shall be grounds for rejection of 
the project schedule.  Float shall not be for the exclusive use of either the District or the Contractor.  Float 
shall be a jointly owned resource.  Float shall be consumed by both the District and the Contractor on a 
first come, first served basis.  Generated float shall be available to both the District and the Contractor on 
an equal basis.  

6-1.3.3.2 Coding.  The Contractor shall define values for each of the following activity codes, 
including but not limited to, Type, Responsibility, Area, Submittal Number, Bid Item, Discipline, and 
Interim Milestone.  Unless otherwise specified, each activity in the project schedule shall be assigned a 
value for each of the specified codes.  Project schedule submittals may be rejected for inaccurate coding 
when coding errors occur in more than one percent of the total number of activities or fifty (50) activities, 
whichever is less. 

a. Type - A value shall be assigned for each activity to represent the type of activity.  The Type 
code values are as follows: 

Type Value 
Administrative Activities ADM 
Submittal Activities SUB 
District Review and Approval Activities REV 
Procurement of Materials and Equipment Activities PRO 
Delivery of Materials and Equipment Activities DEL 
Construction Activities CON 
Other Activities OTH 

b. Responsibility - A value shall be defined for the Contractor (GC), the District (LACSD), each 
Subcontractor, and for each relevant third party, such as, Southern California Edison (SCE). 

c. Area - A value shall be defined for each area where work will be performed.   
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d. Submittal Number - The Contractor shall define values that correspond to each submittal 
number.  For example, "2B-01" shall be assigned to all activities representing Submittal No. 
2B-01.  In the baseline schedule, only section numbers shall be used:  2B, 2C, etc.  For 
example, "2B" will be updated to "2B-01" in the next update following submission of 
Submittal No. 2B-01.  Assign this code to all submittal, review, fabrication, shop test, and 
delivery activities.   

e. Bid Item - A value shall be defined for each bid item. 

f. Discipline (DISC) - A value shall be defined for each of the following disciplines according 
to the division of the Special Provisions in which they are specified:  civil (Division 2); 
structural (Divisions 5, 7, 9, 13, 14); mechanical (Divisions 11, 15, 18); electrical (Divisions 
16, 17); architectural (Divisions 4, 6, 8, 10, 12). 

g. Interim Milestone - Interim milestone code values shall have the form "IM1" (Interim 
Milestone No. 1), etc.  Assign interim milestone code values to only those activities 
representing the scope of the corresponding interim milestone. 

6-1.3.3.3 Cost Loading.  The following applies to projects that require cost loading per the 
Special Provisions, except as otherwise specified, only construction activities shall be cost loaded.  Each 
construction activity shall have a nonzero budgeted cost that represents the total cost of that activity.  
Front end loading of costs is not permitted and shall result in rejection of the schedule.  The sum of the 
budgeted costs of all activities in the project schedule shall equal the Contract price.  The sum of the 
budgeted costs for all activities coded to a particular bid item shall equal the amount of that bid item as 
shown on the Proposal Form. 

Payment for mobilization, not including bonds and insurance, will be made in the amount of two 
percent of the Contractor's bid price.  A separate cost-loaded activity shall be included in the project 
schedule representing mobilization.  Payment for mobilization shall not be made prior to the completion 
of mobilization and the start of construction of permanent facilities.  Completion of mobilization shall 
include setup of trailers, establishment of site utilities, and securing of parking, yard, and laydown areas.  
Start of construction shall be as determined by the Engineer and shall not include any exploratory work, 
such as potholing, or the delivery of materials and equipment. 

The following cost-loaded indirect activities shall be included in the project schedule:  "Bonds 
and Insurance" with budgeted cost not to exceed actual amount of paid invoices (payment applies only to 
general Contractor costs, not to Subcontractors); "Obtain District Approval As-Built Drawings" with 
budgeted cost of Twenty thousand dollars ($20,000); "Obtain District Acceptance of As-Built Schedule" 
with budgeted cost of Ten thousand dollars ($10,000).  The latter two (2) activities shall each have a 
duration of zero, a single predecessor of the Contract Completion milestone with a Finish-Finish 
relationship, and no successors.  

6-1.3.3.4 Resource Loading.  The baseline schedule narrative shall include an explanation of the 
Contractor's labor and equipment resource plan.  The plan shall define all Contractor and Subcontractor 
crews and identify the work each crew will perform, including the activity ID's and descriptions of the 
first and last activity to be performed by each crew.  All equipment requiring a seated operator shall be 
listed and the work for which it is needed identified.  The plan shall identify the criteria for mobilizing 
and demobilizing each piece of equipment.   

6-1.3.4 Project Schedule Update.  The Contractor shall update the project schedule monthly.  In 
each update, the Contractor shall accurately document the progress of the work to date and correct the 
schedule to accurately reflect the Contractor's current plan for the timely completion of the work.  The 
final update shall be the as-built schedule. 
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The data date of the update will be determined by the Engineer at the preconstruction meeting.  
The monthly update shall be submitted no later than the second (2nd) working day following the data 
date.  The District's review period shall be five (5) working days.  If the update is not acceptable, the 
Contractor shall correct the update in accordance with the District's comments.  The corrected update 
shall be resubmitted within three (3) working days of receipt of the District's review comments.  The 
District's review period for the resubmittal shall be five (5) working days.  

No changes shall be made to the project schedule in a monthly update without the authorization 
of the Engineer.  These include, but are not necessarily limited to, changes to activity numbers, activity 
descriptions, original durations, schedule settings, etc.  The Engineer's decision shall be final regarding 
the update.  Failure of the Contractor to adhere to these requirements shall result in rejection of the update 
without further review.  If the Contractor disagrees with the District's review comments, this shall be 
noted in the narrative that accompanies the monthly update.  All objections shall identify specific 
schedule data that the Contractor believes is incorrect and shall provide alternative data that the 
Contractor believes is correct.  The Contractor's objections shall also be recorded in a schedule file that 
represents what the Contractor believes to be the correct update.  The monthly update submittal will be 
incomplete without the objections schedule file.   

Each monthly update submittal shall contain the following information as a minimum:  actual 
start and finish dates; percent complete and remaining duration; narrative; logic corrections, including, 
but not necessarily limited to, correction of out-of-sequence logic and addition of activities representing 
authorized extra work; critical path; earned value report formatted to the Engineer's satisfaction for 
projects that require cost loading; pay request formatted to the Engineer's satisfaction for non-cost loading 
projects; the schedule file and all required reports. 

Weekly, the Contractor shall prepare and submit to the Engineer, a four (4) week rolling 
schedule, which shall record the actual events of the preceding week and forecast activities that the 
Contractor plans to perform in the succeeding three weeks.  The four (4) week rolling schedule shall be a 
bar chart derived from and consistent with the record schedule.  However, it is not acceptable to merely 
print out all activities from the record schedule that fall within the date range of the rolling schedule.  The 
Contractor shall remove those activities with sufficient float that the Contractor does not intend to pursue 
in the next (3) three weeks.  Conversely, the Contractor shall add greater detail than the record schedule 
as necessary to accurately represent work.  Additional detail shall include, but not necessarily be limited 
to, the following:  further breakdown of schedule activities, planned shutdowns, notifications, third party 
impacts, and submittals and RFIs that may impact the work.  Detail in the bar chart shall be as necessary 
to accurately and clearly convey the Contractor's current work plan to the satisfaction of the Engineer.  
The Contractor shall submit a copy of the four (4) week rolling schedule.  An electronic schedule file 
shall be submitted at no additional cost when requested by the Engineer. 

If cost loading is required per the Special Provisions, the Contractor's submission of the monthly 
update shall be the Contractor's application for payment.  The Contractor shall not be eligible to receive 
pending progress payments until the corresponding monthly update is submitted and accepted and until 
the four (4) week rolling schedule is correctly submitted.  Updates will be reviewed in chronological 
order.  Regardless of its submittal date, the review period for an update will not begin prior to the date of 
acceptance of the update for the preceding period.  The Contractor shall be responsible for all impacts due 
to its failure to submit acceptable updates in a timely manner.  No final payment shall be made nor any 
bonds released by the District until the as-built schedule submittal is accepted by the District. 

6-1.3.5 Contract Time Accounting 

6-1.3.5.1 Unforeseen Event & Delay.  An unforeseen event, "UFE" shall be any event that is not 
represented in the record schedule that has or may have a time or cost impact to the work.  A delay shall 
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be defined as a day when a UFE prevents an activity in the record schedule from being performed on the 
date scheduled, resulting in a reduction of the total float of a Contract milestone as recorded in the record 
schedule and when the resulting total float of that milestone is less than zero.  When the activity that 
cannot be performed on the date scheduled in the record schedule is a construction activity, that activity 
shall be prevented from being performed when and only when the Contractor is prevented from working 
during five (5) hours of that scheduled activity with at least sixty percent of the scheduled labor for that 
activity.  The traditional notion of a "rain day" has no merit.  Delays due to rain shall be administered the 
same as all other UFE's. 

An excusable delay shall be a delay due to an unforeseen event that is beyond the control of the 
Contractor as specified in Section 6-6.  A nonexcusable delay shall be a delay due to an unforeseen event 
for which the Contractor is responsible.  A compensable delay shall be an excusable delay for which the 
District is responsible.  A noncompensable delay shall be an excusable delay for which the District is not 
responsible.  Concurrent delays shall be defined as two (2) or more delays that occur on the same day 
when each delay impacts the same Contract milestone. 

The Contractor's eligibility for time and/or extended overhead shall be as determined by the 
Engineer in the statement of Contract time accounting in accordance with the following: 

 

 

 

 

 

 

 

Extended overhead shall refer to all actual time-related jobsite overhead costs incurred by the 
Contractor due to completion later than the contractual completion date.  This shall not include home 
office or branch office overhead due to the performance of extra work pursuant to 6-6.3.  This shall 
not include any increased nondirect labor costs, including superintendence costs, due to changes in the 
work.  All increases in the Contractor's nondirect labor costs, including superintendence costs, due to 
changes in the work shall be included in the markups specified for changes in the work in accordance 
with Section 3-3. 

6-1.3.5.2 Schedule Analysis, Changes in Work and Extensions of Time.  Unless otherwise 
requested by the Engineer, the Contractor shall submit a schedule analysis of the impact of each UFE or 
contemplated change in work, and the cost breakdown specified in Section 3-2.  Within ten (10) working 
days after submitting an acceptable update for the period in which the UFE or request to evaluate a 
contemplated change occurred.  When requested by the Engineer, the Contractor shall submit the 
schedule analysis within five (5) working days of receipt of the Engineer's written request at no additional 
cost to the District.  When appropriate, the schedule analysis shall include a request for time extension.  
The record schedule in effect at the time a UFE occurs or at the time the District requests evaluation of a 
contemplated change shall be the schedule analyzed to determine the corresponding impact. 

CONTRACTOR'S ELIGIBILITY FOR TIME 
AND/OR EXTENDED OVERHEAD 

DELAY CONCURRENT WITH 
DELAY TYPE 

NON-
CONCURRENT 

DELAY 
Nonexcusable 

Delay 
Compensable 

Delay 
Noncompensable 

Delay 

Nonexcusable X X   

Compensable TEO T TEO  

Noncompensable T T T T 

ELIGIBILITY 
X:  No Time and No Extended Overhead           T: Time          EO: Extended Overhead 
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A schedule analysis shall be the Contractor's written request for eligibility for time and/or 
extended overhead for delays occurring during an update period.  Each schedule analysis shall address all 
impacts to a single milestone during the corresponding update period.  The schedule analysis shall include 
additional activities as necessary to accurately represent the UFE in accordance with the requirements for 
the project schedule.  The detailed analysis shall include a description of any long lead material or 
equipment items and shall include any vendor-supplied supporting documentation indicating length of 
lead time.  The District's review period for each schedule analysis is fifteen (15) working days. 

The Contractor shall provide written notice to the District of each UFE within forty-eight (48) 
hours after each UFE becomes apparent.  If it fails to provide the specified timely notice or to submit a 
schedule analysis and request for a time extension by the specified deadline, the Contractor shall not be 
eligible for compensation of any kind.  When the Contractor fails to submit a timely schedule analysis in 
accordance with the requirements of this section, progress payments may be withheld until all outstanding 
schedule analyses have been submitted.  

A time extension to a Contract milestone will only be granted to the extent that a UFE impacts the 
timely completion of a Contract milestone.  The resulting delay must be beyond the fault or negligence of 
the Contractor.  

6-1.3.5.3 Mitigation of Delay.  The Contractor shall be responsible to develop mitigative 
measures for all delays, regardless of responsibility for the delays, and to identify all time and cost 
impacts to the work associated with those mitigative measures.  Unless circumstances otherwise require, 
the Contractor shall not pursue mitigative action for which it expects the District to be liable, prior to 
notifying the District in writing and receiving District's written authorization to proceed with the 
mitigative action. 

When the need for mitigation arises to ensure timely completion, the Contractor shall review all 
uncompleted activities on critical paths to the subject Contract milestone for errors in scope, duration, and 
logic, and for the feasibility of performing in parallel, work currently scheduled sequentially.  All 
schedule analyses, all Contractor proposals for mitigative action, and all proposed revisions for timely 
completion shall confirm that the Contractor has verified the accuracy of all critical paths to the subject 
Contract milestone. 

Whenever it is possible for the Contractor to mitigate delay without added cost to the project, the 
Contractor shall do so.  The Contractor shall mitigate all delays as efficiently and economically as 
possible, with the objective of minimizing both the time and cost impact of the delay, regardless of 
responsibility for the delay.  The District will not be liable for damages which the Contractor could have 
avoided by reasonable means, such as prudent scheduling of the work and judicious handling of forces, 
equipment, or plant.  The District will not be liable for damages incurred by the Contractor during any 
period of time when the Contractor has failed to provide a schedule analysis in accordance with the 
Contract requirements.  

6-1.3.6 Project Schedule Submittals.  All project schedule submittal packages shall be 
submitted electronically via Unifier™ unless otherwise noted.  The Suretrak or Primavera generated 
project schedule file shall be submitted to the District using the Suretrak/Primavera "Backup" function 
only.  If the Contractor is using Primavera, then both the "Compress Files" and "Remove access list 
during backup" shall be selected/enabled as part of the creation of the backup schedule file.  If the 
Contractor is using Suretrak, then both the "Compress" and "Include shared layouts" shall be 
selected/enabled as part of the creation of the backup schedule file. 

Each backup schedule filename shall be assigned a unique alphanumeric name.  The filename of 
the first backup baseline schedule shall be "BA01" and the filename of each resubmittal shall increase 
consecutively (e.g., "BA02", "BA03", etc.).  The filename of the first backup (monthly) update schedule 
be "UP01" and the filename of each resubmittal shall increase consecutively (e.g., "UP02", "UP03", etc.). 
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All project schedule submittal packages shall be composed of both the backup schedule file and 
the schedule narrative file.  The narrative file shall be in portable document format ("PDF") and in 
accordance with the requirements of the Special Provisions.  The baseline schedule submittal package 
files and the update submittal package files shall be submitted as attachments to the Contractor to Field 
Engineering Correspondence workflow.  

The baseline narrative shall explain the baseline logic.  Update narratives shall summarize 
progress for the update period, describe all changes made to the schedule and the reasons for each change, 
describe the cause of each delay occurring during the update period, describe the mitigation plan for each 
delay, and identify issues that may potentially cause delay.  All baseline schedule submittals shall include 
diagrams and definitions as necessary for comprehension of activity descriptions. 

For non-UnifierTM projects, the number of copies for all project schedule submittals shall be 
four (4) plus the number of copies the Contractor desires to be returned.  All project schedule submittals 
shall include electronic schedule files on a read-only CD or computer disk, a printed time-scaled bar 
chart, and a typed narrative.  The baseline narrative shall explain the baseline logic.  Update narratives 
shall summarize progress for the update period, describe the cause of each delay occurring during the 
update period, describe the mitigation plan for each delay, and identify issues that may potentially cause 
delay.  All baseline schedule submittals shall include diagrams and definitions as necessary for 
comprehension of activity descriptions.   

For both UnifierTM  and non-UnifierTM projects, project schedule submittals will be reviewed by 
the District for general conformity with the Plans and Specifications.  District's acceptance of any project 
schedule submittal shall not relieve the Contractor of its obligation to fulfill all requirements of the 
Contract.  Errors in the project schedule may be discovered at any time and shall be corrected by the 
Contractor in the next update for consistency with the Contract requirements. " 

IN 6-1.2 Commencement of the Work, DELETE THE SECTION NUMBER 6-1.2 AND REPLACE WITH 6-1.4 
AND DELETE THE PARAGRAPH IN ITS ENTIRETY AND REPLACE WITH THE FOLLOWING: 

"The Contract time shall start on date of the Notice to Proceed, which will be established by the Engineer 
and may be any date after award of Contract by the Districts' Board of Directors." 

IN 6-2 PROSECUTION OF THE WORK, AFTER THE FIRST PARAGRAPH, ADD THE FOLLOWING: 

"As soon as possible under the provisions of the Specifications, the Contractor shall backfill all 
excavations and restore to usefulness all improvements existing prior to the start of the Work.  If the 
Contractor fails to complete any work with a specified time limit, the Engineer may suspend all other 
work until the past due work is complete.  No additional compensation and/or time extension will be 
granted due to such work suspension." 

-PAGE 24- 

IN 6-4 DEFAULT BY THE CONTRACTOR, DELETE ALL PARAGRAPHS AND REPLACE WITH THE 
FOLLOWING: 

 "If the Contractor fails to begin delivery of material and equipment, to commence work within 
the time specified, to maintain the rate of delivery of material, to execute the work in the manner and at 
such locations as specified, fails to maintain a work program which will ensure the District's interest, 
becomes insolvent, or, if the Contractor is not carrying out the intent of the Contract, the Engineer's 
written notice may be served upon the Contractor and the Surety on its faithful performance bond 
demanding satisfactory compliance with the Contract.  If the Contractor or its Surety does not comply 
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with such written notice within five (5) days after receiving it, or after starting to comply, fails to 
continue, the District may exclude them from the premises, take possession of all material and equipment 
and find the Contractor and its Surety in default and cancel the Contract.  The Contractor, in having 
tendered a Bid, shall be deemed to have waived any and all claims for damages because of cancellation of 
the Contract for any such reason. 

 Upon taking such action, the District may complete the work by District's forces, by letting the 
unfinished work to another Contractor, or by a combination of such methods.  In any event, the cost of 
completing the Work shall be charged against the Contractor and its Surety and may be deducted from 
any money due from the District.  If the sums under the Contract are insufficient for completion of the 
Work, the Contractor or Surety shall pay to the District, within five (5) days after completion of the 
Work, all costs in excess of the Contract Price. 

 If the Surety assumes any part of the Work, it shall take the Contractor's place in all respects for 
that part and shall be paid by the District for all work performed by it in accordance with the Contract.  If 
the Surety assumes the entire Contract, all money due the Contractor at the time of its default shall be 
payable to the Surety as the work progresses, subject to the terms of the Contract. 

 The provisions of this section shall be in addition to all other rights and remedies available to the 
District under law." 
 
 

-PAGE 25- 

IN 6-6.1 General, FIRST PARAGRAPH, ADD THE FOLLOWING TO THE BEGINNING: 

 "The Contractor shall immediately provide written notification to the Engineer of any delay to the 
work and submit, when required or requested by the Engineer, a schedule analysis demonstrating the 
impact on the project schedule and a written plan of delay mitigation." 

IN 6-6.1 General, ADD THE FOLLOWING TO THE END: 

"The Contractor's inability to obtain specified material or equipment shall not constitute an 
unforeseen event under this section if it results from matters within the control of the Contractor's 
Subcontractor, equipment vendor or manufacturer, or material vendor or manufacturer." 

IN 6-6.3 Payment for Delays, ADD THE FOLLOWING TO THE END: 

 "Compensation for losses sustained by the Contractor shall be limited to actual labor, equipment 
and work site facilities affected by such delays together with applicable mark-up under 3-3.2.3.  Under no 
circumstances will the District compensate the Contractor for general or administrative costs for such 
delay including without limitation, interest on money or costs attributable to home office or branch office 
overhead in excess of the applicable markups." 

AFTER 6-6.4 Written Notice and Report, ADD THE FOLLOWING: 

 "6-6.5 Unfavorable Construction Conditions.  During unfavorable weather, wet ground, or 
other unsuitable construction conditions, the Contractor shall confine its operations to work which will 
not be affected adversely thereby.  No portion of the work shall be constructed under conditions which 
would affect adversely the quality or efficiency thereof, unless special means or precautions are taken by 
the Contractor, with approval of the Engineer, to perform the work in a proper and satisfactory manner. 
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 The Engineer shall have the authority to direct the Contractor to cease operations in areas of work 
which might be affected adversely by predicted unfavorable weather, wet ground, or other unsuitable 
construction conditions.  The Contractor, being directed to cease operations, shall not be entitled to claim 
additional compensation for delays." 

IN 6-7.1 General, ADD THE FOLLOWING TO THE END: 

 "The Contractor shall not, in the absence of the express consent of the Engineer, cause any work to 
be done on the following days: 

 1) Any Saturday. 
 2) Any Sunday. 
 3) Any day designated or observed as a holiday by the District for the following holidays:  New 

Years Day, Memorial Day, Independence Day, Labor Day, Veterans Day, Thanksgiving Day, 
the Friday immediately after Thanksgiving Day, and Christmas Day. 

If the Contractor is allowed to work on any of the above days, it shall be considered a working day. 

 Unless otherwise specified, normal working hours for any working day shall start at 7:00 a.m. and 
end at 3:30 p.m.  The Contractor shall not perform any work outside of normal working hours without 
prior written approval of the District.  The Contractor shall provide a written request to the District a 
minimum of forty-eight (48) hours prior to performing any work outside of normal working hours and 
shall provide a written request a minimum of five (5) working days prior to a shift change.  Nothing 
herein shall be construed as granting a right to the Contractor to demand approval of changes to working 
hours or a shift." 

-PAGE 26- 

IN 6-7.2 Working Day, ADD THE FOLLOWING TO THE END: 

"If the Contractor is allowed to work on any Saturday, Sunday, or holiday designated or observed by the 
District as defined in 6-7.1, it shall be considered a working day." 
 
IN 6-8 COMPLETION, ACCEPTANCE, AND WARRANTY, SECOND PARAGRAPH, LAST SENTENCE, 
ADD THE FOLLOWING TO THE END: 

"and the date to which liquidated damages for late completion of the Work, if any, will be computed." 

IN 6-8 COMPLETION, ACCEPTANCE, AND  WARRANTY, DELETE THE THIRD AND FOURTH 
PARAGRAPHS AND REPLACE WITH THE FOLLOWING: 

 "The Contractor shall guarantee that the equipment, materials, and workmanship furnished will 
be as specified and will be free of defects due to faulty materials or workmanship for a period of one year 
from the date of final acceptance of the Work by the District's Board.  In addition, the equipment 
furnished by the Contractor shall be guaranteed to be free from defects in design.  The performance bond 
shall remain in full force and effect through the guarantee period.  The guarantee period shall apply to all 
work, regardless of when it is placed into service by the District. 

 In the event that equipment is placed into service prior to acceptance of the Work by the District's 
Board, the Engineer may, at his or her option, accept the equipment after all punch list items regarding 
that equipment are completed, and allow the one year guarantee period to start from the date of such 
acceptance, except for defects in design, which shall remain as described above. 
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 Within the guarantee period and upon notification of the Contractor by the District, the 
Contractor shall within ten (10) calendar days make needed adjustments, repairs or replacement arising 
out of defects which, in the judgment of the Engineer, become necessary during such period.  The cost of 
materials, parts, labor transportation, supervision, special tools and supplies required for correction of 
abnormalities shall be paid by the Contractor. 

 Parts of equipment that have been repaired or replaced shall be guaranteed against failure or 
defect for a period of one year from the date of installation of the repaired or replaced part. 

 If the Contractor neglects to make or undertake with due diligence the necessary repair or 
adjustments within ten (10) days after the District gives the Contractor notice of a defect, failure, or 
abnormality of the work, the District will make the repair or adjustment or order the work to be done by a 
third party.  The cost of the work shall be paid by the Contractor. 

 In the event of an emergency where, in the District's judgment, delay would cause serious loss or 
damage, repairs or adjustments will be made by the District, or a third party chosen by the District 
without a requirement for notice to the Contractor.  The cost of the work shall be paid by the Contractor." 

IN 6-9 LIQUIDATED DAMAGES, FIRST PARAGRAPH, LAST SENTENCE, ADD THE WORDS:  
"commencing from the date specified in the Notice to Proceed" AFTER THE WORDS "completion of the 
Work" AND DELETE THE AMOUNT "$250" AND REPLACE WITH THE AMOUNT "$500". 

IN 6-9 LIQUIDATED DAMAGES, SECOND PARAGRAPH, FIRST SENTENCE, DELETE THE AMOUNT 
"$250" AND REPLACE WITH THE AMOUNT "$500". 

-PAGE 27- 

IN 7-1.1 'General, AFTER THE FIRST PARAGRAPH ADD THE FOLLOWING: 

 "The Contractor shall render its machinery and equipment inoperable at all times except during 
actual construction.  The Contractor shall be responsible for construction means, controls, techniques, 
sequences, procedures and construction safety.  All equipment and facilities shall meet all requirements of 
applicable ordinances and laws.  The Contractor shall comply with applicable local, state and federal rules 
and regulations, including, but not limited to being in compliance with requirements for portable engine-
powered equipment. The Contractor shall also bear full legal and financial responsibility for its violations 
of any federal, state and local rules and regulations and for any Subcontractor.  

 Prior to mobilization, the Contractor shall certify that all portable engine-powered equipment 
mobilized to the job site have valid California Air Resources Board and local air quality management 
district or air pollution control district permits.  District's Contractor compliance certification forms shall 
be executed by the Contractor certifying that portable engine-powered equipment provided by Contractor 
or Subcontractors are compliant with federal, state and local rules and regulations.  Violations resulting in 
non-compliance shall be corrected by the Contractor at his own expense before final payment is issued." 

-PAGE 28- 

IN 7-3 LIABILITY INSURANCE, DELETE THE SECOND AND THIRD PARAGRAPHS AND REPLACE WITH 
THE  FOLLOWING: 

 "The Contractor may file insurance acceptable to the District covering more than one project.  
The coverage shall provide the following minimum limits for liability insurance: 
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Contracts less than $2,000,000 

Each Occurrence Limit ..................................................$3,000,000 
Products/Completed Operations Aggregate Limit .........$3,000,000 
General Aggregate Limit ...............................................$3,000,000 
(other than Products/Completed Operations) 

Contracts $2,000,000 and over 

Each Occurrence Limit ..................................................$5,000,000 
Products/Completed Operations Aggregate Limit .........$5,000,000 
General Aggregate Limit ...............................................$5,000,000 
(other than Products/Completed Operations) 

 The Contractor shall provide automobile liability insurance with the following minimum limits:  

Each Occurrence Limit ..................................................$1,000,000 

 All-Risk/Builders Insurance will be required when the Contract entails taking possession of any 
District's property, including building and equipment.  The coverage shall provide a sufficient amount to 
include the value of the property and the value of the Contract for the duration of the Contract as specified 
in the Special Provisions." 

-PAGE 29- 

IN 7-5 PERMITS, AFTER THE FIRST PARAGRAPH, ADD THE FOLLOWING: 

 "All expenses for complying with the requirements of the permits obtained by the District and by 
the Contractor including, but not limited to, traffic control, repairs, lights, signs, and backfill shall be 
borne by the Contractor.  Inspection fees for resurfacing required by local authority will be borne by the 
District.  The District will reimburse the Contractor for all State inspection costs incurred for work 
performed within State of California Department of Transportation (Caltrans) right of way.  The 
Contractor shall invoice the District for the costs without any Contractor's markup and the Contractor will 
be reimbursed by purchase order.  Prior to commencing any work, the Contractor shall obtain a separate 
Caltrans permit (Double Permit) and shall submit to Caltrans a signed construction application including 
a Performance Bond in the specified amount and an excavation permit from the State of California 
Division of Occupational Safety and Health." 

IN 7-6 THE CONTRACTOR'S REPRESENTATIVE, SECOND PARAGRAPH, ADD THE FOLLOWING TO 
THE END: 

"The Contractor shall designate in writing a superintendent for contracts in excess of $500,000.  This 
superintendent shall be the Contractor's representative.  

-PAGE 30- 

IN 7-8.1 General, FIRST PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"The Contractor shall also abate dust nuisance by cleaning, sweeping, and sprinkling with water, or other 
means as necessary.  The use of water resulting in mud on public or private streets or roadways will not 
be permitted as a substitute for sweeping or other methods. " 
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IN 7-8.1 General, DELETE THE SECOND AND THIRD PARAGRAPHS AND REPLACE WITH THE FOLLOWING: 

 "The Contractor shall have a self-loading motor sweeper with spray nozzles on the jobsite at all 
times to keep paved areas acceptably clean wherever construction, including restoration, is incomplete.  
Care shall be taken to prevent spillages and tracking on haul routes.  Trucks shall not be overloaded.  Any 
spillage or tracking shall be removed immediately and the areas cleaned to the satisfaction of the 
Engineer.  The routes used by trucks to carry material, including pipe, to the jobsite and debris and 
excavation therefrom shall be approved by the Engineer at the preconstruction meeting." 

IN 7-8.1 General, FOURTH PARAGRAPH, ADD THE FOLLOWING TO THE END:  

"No additional compensation will be allowed as a result of such suspension.  Failure of the Contractor to 
comply with the Engineer's cleanup orders may also result in the District having the cleanup work done 
by others.  The Contractor shall bear all costs incurred by the District in having the work done and such 
costs shall be deducted from amounts due or become due to the Contractor. " 

IN 7-8.4.1 General, SECOND PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"Excess or waste concrete, including concrete truck wash out wastes, shall be placed in a lined container 
for proper disposal after the concrete has set up." 

IN 7-8.4.1 General, AFTER THE FIRST PARAGRAPH, ADD THE FOLLOWING: 

"The Engineer shall approve all storage locations." 

IN 7-8.4.2 Storage in Public Streets, FIRST PARAGRAPH, SECOND SENTENCE, AFTER THE WORDS "after 
unloading shall be" ADD THE WORDS "removed from the Work site and".  

IN 7-8.4.2 Storage in Public Streets, SECOND PARAGRAPH, ADD THE WORDS "or excavation" AFTER THE 
WORD "trench".  

-PAGE 31- 

IN 7-8.5.2 Sewage Bypass and Pumping Plan, DELETE THE PARAGRAPH AND REPLACE WITH THE 
FOLLOWING: 

 "The sewer bypass and pumping plan shall be in accordance with 500-1.1.7(f). " 

IN 7-8.5.3 Spill Prevention and Emergency Response Plan, DELETE ALL PARAGRAPHS AND REPLACE 
WITH THE FOLLOWING: 

 "The spill prevention and emergency response plan shall be in accordance with 500-1.1.7(f). "  

IN 7-8.6 Water Pollution Control, DELETE ALL PARAGRAPHS AND SUBSECTIONS AND REPLACE WITH THE 
FOLLOWING: 

 "7-8.6.1 General. The Contractor shall comply with the applicable provisions of the State Water 
Resources Control Board's Water Quality Order 99-08-DWQ, "National Pollutant Discharge Elimination 
System General Permit for Storm Water Discharges Associated with Construction Activity (General 
Permit)" and any modifications thereof (including, but not limited to, Resolution No. 2001-046); and 
Federal, State, and local regulations that govern the Contractor's operations and storm water discharges 
from the project site. 
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 In accordance with State Water Resources Control Board (SWRCB) requirements, the Contractor 
may be required to prepare, submit and implement a Storm Water Pollution Prevention Plan (SWPPP) for 
this project.  Based on the requirements of the General Permit and the Contractor's proposed construction 
activities, the Contractor shall determine whether or not a SWPPP will be required for this project.  If the 
Contractor determines that a SWPPP will not be required for this project, the Contractor shall submit a 
letter to the District certifying compliance with SWRCB Water Quality Order 99-08-DWQ. 

 If a SWPPP will be required, the Contractor shall notify the District in writing within twenty (20) 
working days from the date of the award of the Contract by the District's Board of Directors.  The District 
will submit a Notice of Intent to the SWRCB.  The Contractor shall submit a minimum of three (3) copies 
of the SWPPP to the District for review and approval.  The Contractor shall select appropriate 
Best Management Practices (BMPs) from the 2003 CASWQA Construction Handbook 
(www.cabmphandbooks.com).  If the project includes groundwater dewatering activities, the extract and 
groundwater shall not be discharged to the street surfaces, storm drains or surface waters without an 
NPDES Permit as required under 306-1.1.8. 

 If revisions to the SWPPP are required, as determined by the District, the Contractor shall revise 
and resubmit the SWPPP.  Review by the District will not relieve the Contractor of the adequacy of the 
SWPPP or serve to eliminate full compliance with all applicable Federal, State, and local laws and 
regulations that govern water quality.  The Contractor will not be allowed to start any construction 
activities without an approved SWPPP. 

 7-8.6.2 Storm Water Pollution Prevention Plan (SWPPP).  The SWPPP shall conform to the 
requirements of the General Permit and shall include, but not be limited to, the following items:  

 7-8.6.2.1 A site plan with sufficient detail to show proposed grading; soil stockpile location; 
equipment staging, storage, fueling and maintenance areas; and storage areas for construction materials 
(i.e., chemicals, fuel, lubricants).  The site plan shall also show the location of all affected storm drain 
catch basins and include anticipated surface drainage patterns.  Digital file(s) of the topography of the 
project area, in a Portable Data File (PDF) format, will be made available to the Contractor upon request. 

 7-8.6.2.2 Information regarding the construction site surface area: the size (in acres or square 
feet), the runoff coefficient for the site, and the percentage of surface area that is paved or otherwise 
impervious. 

 7-8.6.2.3 A construction schedule which describes the anticipated start date and duration for 
grading/excavation or other work activities that could affect water quality.  This construction schedule 
shall be updated to reflect any changes in the Contractor's operations that would affect the necessary 
implementation of BMPs.  

 7-8.6.2.4 A listing of construction activities which could cause pollutants, sediment, fuel, 
chemicals, or construction materials to contaminate storm water discharges from the site. 

 7-8.6.2.5 A listing of all anticipated non-storm water discharges. 

 7-8.6.2.6 A listing of all hazardous materials which will be used and stored on site.  Proper 
material handling, storage, and disposal protocols shall be established and enforced.  Training must be 
provided for personnel who have a role in the management of hazardous materials including delivery, 
maintenance, storage, disposal, and spill response.  Materials Safety Data Sheets (MSDS) must be 
submitted for review prior to moving any hazardous materials onto the site. 

 7-8.6.2.7 The rationale used for selecting or rejecting BMPs, a narrative description of the BMPs 
selected and a description identifying the proposed location for each BMP. In addition, a listing of 
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specific individuals, Contractors, and Subcontractors responsible for BMP installation, monitoring, 
inspection, maintenance, repair and record keeping shall be included.  Such individuals shall possess 
training in the use of BMPs.  Documented evidence of the training and/or experience shall also be 
included in the SWPPP. 

 7-8.6.2.8 When applicable, a description of the erosion and sediment control practices that will be 
implemented during rain events. 

 7-8.6.2.9 An inspection program at the construction site that includes inspection of the BMPs 
prior to a forecast storm, after a precipitation event which causes site runoff, at 24-hour intervals during 
extended precipitation events and routinely, a minimum of once every week. 

 7-8.6.3 Sampling and Analysis.  The Contractor shall develop and implement a sampling and 
analysis program for pollutants which are not visually detectable in storm water discharges, which are or 
should be known to occur on the project site, and which could cause or contribute to pollution of the 
receiving water. All sampling, sample preservation, and analyses must be conducted in accordance with 
the test procedures under 40 CFR Part 136.  Laboratory analyses shall be conducted by a laboratory 
accredited by the California Department of Health Services, Environmental Laboratory Accreditation 
Program (ELAP) and approved by the District. A list of accredited laboratories is available from ELAP-
Headquarters, 1625 Shattuck Avenue, Berkeley, CA 94709-1611 or contact by telephone at (510) 
540-2800.  The Contractor shall submit all water quality analytical results to the District within ten (10) 
working days from the date of the sampling.  If downgradient samples show elevated levels of the tested 
parameter relative to levels in the control sample, the Contractor shall correct or modify BMPs and/or the 
SWPPP to prevent downgradient impacts.  

 All proposed modifications or amendments to the SWPPP shall be submitted and approved by the 
District prior to implementation. In the event a deficiency is identified in any aspect of the 
implementation of the SWPPP or amendments, the deficiency shall be corrected immediately.  If the 
Contractor fails to correct the identified deficiency and submit the appropriate documentation to the 
District, the District may order the suspension of any construction operation until such time that the 
deficiency is corrected. 

 The Contractor shall keep a copy of the SWPPP on site at all times, along with updates, revisions, 
and amendments until a Notice of Termination (NOT) has been submitted to the Regional Water Quality 
Control Board and the Regional Board has approved the NOT. The SWPPP shall be made available upon 
request of a representative of the Regional Water Quality Control Board, State Water Resources Control 
Board, United States Environmental Protection Agency or the local storm water management agency.  
Requests for review by the public shall be directed to the Engineer. 

 When the project is completed, the Contractor shall submit a complete copy of the SWPPP, all 
reports generated, and all documents related to updates and modifications of the SWPPP. 

 7-8.6.4 Certification of the SWPPP.  The SWPPP shall be prepared and stamped by a Civil 
Engineer currently registered in the State of California and has experience preparing a SWPPP.  The 
SWPPP shall include a statement from the Civil Engineer certifying to the effect: 

 "As the engineer of record, I have selected appropriate BMPs to effectively minimize the negative 
impacts of this project's construction activities on storm water quality.  The project owner and 
Contractor are aware that the selected BMPs must be installed, monitored, and maintained to 
ensure their effectiveness.  The BMPs not selected for implementation are redundant or deemed 
not applicable to the proposed construction activity." 
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 The SWPPP shall also include a statement from the Contractor certifying to the effect: 

 "I certify that this document and all attachments were prepared under my direction or 
supervision in accordance with a system designed to assure that qualified personnel properly 
gather and evaluate the information submitted.  Based on my inquiry of the person or persons 
who manage the system or those persons directly responsible for gathering the information, to the 
best of my knowledge and belief, the information submitted is true, accurate, and complete.  I am 
aware that submitting false and/or inaccurate information, failing to update the SWPPP to reflect 
current conditions, or failing to properly and/or adequately implement the SWPPP may result in 
revocation of grading and/or other permits or other sanctions provided by law."  

 7-8.6.5 Annual Certification.  By June 15 of each year or at the completion of the project, the 
Contractor shall submit to the District an annual certification of compliance.  If the Contractor is unable to 
certify compliance, a detailed report shall be submitted to the District within five (5) working days, 
identifying all noncompliance events.  For each noncompliance event, the report shall include an 
assessment of any impact caused by the event, describe the actions necessary to achieve compliance, and 
include a time schedule indicating when compliance will be achieved." 

 
-PAGE 32- 

IN 7-9 PROTECTION AND RESTORATION OF EXISTING IMPROVEMENTS, FIRST 
PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"This includes revenue generating facilities owned and/or operated by the District.  If any of these 
facilities are damaged, disrupted or destroyed during construction, the Contractor shall be responsible to 
pay to the District the amount of income that, but for that damage, disruption or destruction, would have 
been earned by the District.  The Contractor shall verify in the field the existing improvements which may 
be damaged or removed by its construction operations before submitting its bid." 

IN 7-9 PROTECTION AND RESTORATION OF EXISTING IMPROVEMENTS, SECOND 
PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"If traffic signal vehicle detection loops are damaged during construction, the entire loop shall be 
replaced.  The replacement of vehicle detection loops shall be performed by a Subcontractor specialized 
in this type of work.  If the damaged or removed curb or sidewalk is in a pedestrian crosswalk area, the 
Contractor shall construct a sidewalk access ramp for the handicapped as part of the restoration required 
by this subsection, unless otherwise approved by the jurisdictional agency through the Engineer.  At an 
intersection, the crosswalk area shall be considered to include, but not necessarily be limited to, the entire 
curb return area.  If the damaged or removed curb is in an area where no sidewalk exists, the ramp will 
not be required.  The ramp shall be constructed in accordance with the notes and details shown on the 
Plans, or, on the absence thereof, the requirements of the jurisdictional agency as furnished by the 
Engineer.  In the event field conditions necessitate a change of plan which requires the removal of curb or 
sidewalk not previously requiring removal within pedestrian crosswalk areas as described above, the 
Contractor shall construct a sidewalk access ramp, and payment therefore will be made under the 
provisions of 3-3.  The ramp shall be constructed in accordance with details furnished by the 
jurisdictional agency through the Engineer." 

IN 7-9 PROTECTION AND RESTORATION OF EXISTING IMPROVEMENTS, FOURTH 
PARAGRAPH, DELETE THE LAST SENTENCE AND REPLACE WITH THE FOLLOWING: 

"Lawns shall be replaced with sod, unless otherwise approved by the Engineer." 
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-PAGE 33- 

IN 7-10.1 Traffic and Access, FIRST PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"Unless otherwise specified or allowed by the jurisdictional agency and approved by the Engineer, the 
Contractor shall not implement traffic control measures (i.e. lane closure, traffic diversion and detour) 
within a public street for more than 2,500 feet in length at any one time. 

IN 7-10.3 Street Closures, Detours, Barricades, FIRST PARAGRAPH, SECOND SENTENCE, ADD THE WORD 
"K-rails," AFTER THE WORD "barriers,". 

IN 7-10.3 Street Closures, Detours, Barricades, AFTER THE THIRD PARAGRAPH, ADD THE FOLLOWING:   

 "Traffic shall be maintained on the proper sides of any raised median at all times.  Unless 
otherwise permitted by the Engineer, all traffic lanes shall have a minimum width of 10 feet.  A minimum 
distance of 5 feet to any excavation and 2 feet from obstructions such as curbs or poles shall be 
maintained in addition to the lane width specified.  Traffic lanes shall have a minimum radius of 250 feet.  
When parking restriction is to be imposed, "Temporary No Parking" signs shall be posted at least 24 
hours prior to commencing construction, unless otherwise required by the jurisdictional agency.  All signs 
to be used on the project during periods of darkness shall be reflectorized.  Unless otherwise noted, all 
signs, barricades, and methods shall conform to requirements of the current "Work Area Traffic Control 
Handbook" (WATCH), except in State of California Department of Transportation (Caltrans) right of way 
and within unincorporated Los Angeles County right of way or as required by a city, where all signs, 
barricades and methods shall conform to the requirements of the current "California Manual on Uniform 
Traffic Control Devices" adopted by the State of California Department of Transportation.  Flashing 
arrow boards, if used, shall be solar powered.  When a traffic control plan is required by the Plans, the 
traffic control plan shall be drawn to a 1" = 40' scale on size D sheets (24" x 36").  The total length of the 
project shall be shown including the advance signing and striping transitions in advance of and beyond 
the end of the work area.  The sheets shall display the project name, phase identification, name of firm 
preparing the plan, name and stamp of the design engineer, approval block, north arrow, sheet number, 
and number of sheets comprising the traffic control plans.  Include general notes and symbol definition 
when required.  Adequate dimensioning shall be provided to allow for checking and proper field 
installation.   

 All costs for temporary and permanent traffic striping shall be borne by the Contractor and shall 
be included in the appropriate pipe and/or structure bid items.  The Contractor shall hire a firm specialized 
in traffic striping, removal and replacement of pavement markers and street lettering to perform the work.  
The firm shall be approved by the Engineer.  All traffic striping shall be restored to its original condition, 
or better, within sixty (60) calendar days after relocation.  

 Plate bridging of trench excavation shall be in accordance with the requirements of the 1996 
Edition of WATCH.  The Contractor shall furnish and erect a temporary 6 foot high chain link fence to 
completely enclose all excavation left unattended or left overnight.  Chain link material shall be fastened 
to posts driven into the pavement or anchored in concrete.  The posts shall be spaced adequately to 
support the fencing.  Substituting supports for posts in lieu of driving or anchoring shall be used only if 
approved by the Engineer.  All fence panels shall be undamaged and securely fastened to adjacent fencing 
at the top, middle and bottom locations. 

 When the Contractor's operation requires that traffic is transitioned to the opposite side of a street 
to maintain the number of traffic lanes specified in the Plans, the Contractor shall adjust positioning of 
existing traffic signals and/or provide temporary traffic signal as required by the jurisdictional agency." 
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-PAGE 34- 

IN 7-10.4.1 Safety Orders, SECOND PARAGRAPH, DELETE THE PARAGRAPH AND REPLACE WITH THE 
FOLLOWING: 

 “Before commencing any excavation 5 feet or more in depth, the Contractor shall submit to the 
Engineer a detailed plan showing the design of shoring, bracing, sloping or other provisions to be made 
for the workers' protection (which include but is not limited to Contractor employees, Subcontractors, 
District's representatives, and third party agents) from the hazard of caving ground during the excavation.  
The plan shall comply with the Construction Safety Orders of the California Code of Regulations (Cal-
OSHA) these requirements or the Special Provisions, whichever is more stringent.  The plan along with 
calculations shall be prepared and stamped by a Structural or Civil Engineer currently registered by the 
State of California.  The submittal shall show the anticipated soil and surcharge loads and the capacity of 
the shoring to support all loads.  The shoring design shall accommodate the existing underground utilities.  
If the slope(s) on the excavation plan varies from the Cal-OSHA standards or the slope or benching is for 
an excavation that is 20 feet or more deep, the plan shall also be prepared and stamped by a Geotechnical 
Engineer currently registered by the State of California.  Any additional soils investigation or testing 
required to provide substantiation or justification for the adequacy of the registered Geotechnical 
Engineer's plan shall be performed by the Contractor at his expense.  Any damage to the utilities, which 
occurs through the negligence or fault of the Contractor, shall be repaired by the Contractor at his 
expense.  Any damage due to settlement, water or earth pressures, slides, cave-in, or other causes due to 
failure to provide proper dewatering, shoring or bracing, or through other negligence or fault of the 
Contractor, shall be repaired by the Contractor at the Contractor's expense. 

 Excavating shall not proceed where groundwater is anticipated or present within the excavation 
until a dewatering plan has been reviewed and accepted by the Engineer.  Any cost and time in 
developing, obtaining approvals and permits shall be the responsibility of the Contractor and shall not be 
the basis of a claim. 

 The shoring design shall list all assumptions and cite references for the design methodology.  
Photocopies of the pertinent sections of the cited references shall be included as a part of the submittal.  
SUBMITTALS RECEIVED WITHOUT COPIES OF CITED REFERENCES WILL BE RETURNED 
WITHOUT REVIEW.  Design conforming to the assumptions and methods detailed in the Caltrans 
Trenching and Shoring manual will be accepted as conforming to the above requirements if cited as the 
reference source. 

 The minimum lateral pressures for the design of the shoring and/or bracing shall comply with the 
recommendations of the geotechnical investigation(s) for this project if provided. 

 The submitted plan and supporting calculations shall also address surcharge loading from 
roadway, railroad traffic, support of other pipes, duct banks, adjoining structures, other utilities, and show 
the minimum distance that soil or material stock piling may be placed from the edge of the excavation.  
The distance shall be determined and supported by calculations prepared and stamped by a Civil or 
Structural Engineer currently registered by the State of California.   The minimum default distance when 
no distance is shown is one and half times the depth of excavation plus 2 feet. Both plan and calculations 
shall be submitted to the Engineer for review and acceptance. 

 Plans, sections and details, and calculations for pre-engineered shoring devices, which include but 
are not limited to trench shores, trench shields or boxes showing the load limitations or lateral soil 
pressure capacity, physical and mechanical properties, geometrical configuration, sizing, connection 
details and installation limitations or conditions shall be prepared and stamped by a Civil or Structural 
Engineer currently registered by the State of California.  Sheet piling or driven piles will not be allowed.  
The above shall be submitted to the District for review and acceptance. 
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 Results from computer programs used in the analysis shall be accompanied with copies of the 
manual, which details the required input and defines the output and design assumptions.  All calculations 
shall be typed with a minimum character size of 12 point. 

 No excavation shall start until the Engineer has accepted the plan in writing and the Contractor 
has obtained a permit from the Division of Occupational Safety and Health.  A copy of the permit shall be 
submitted to the Engineer.  In addition, prior to any excavation, the Contractor shall submit the name of 
the "competent person" as defined in Title 8, Section 1504 of the California Code of Regulations.  The 
"competent person" shall be present at the job site as required by Cal-OSHA. 

 The competent person shall have a minimum of ten years of direct verifiable experience in 
identifying soil types for excavations greater than 10 feet when performing excavations or a geotechnical 
engineer currently registered by the State of California.  The competent person shall be identified to the 
Engineer in writing for acceptance prior to start of excavation.  The competent person shall observe the 
soil while excavating to verify that no changes in soil will compromise the safety of the workers as 
provided by the shoring or slope of the excavation.  The competent person shall calculate the soil pressure 
and note in writing to the Engineer to acknowledge that the soil load is within the capacity of the shoring 
or bracing system.  The interval between observations shall be no more than 90 minutes apart and no 
more than every 10 cubic yards of soil excavated, whichever results in the greatest frequency of 
observations.  If there are changes in soil conditions, the excavating work shall immediately stop until a 
resolution is determined and accepted by the District's Engineer.  Manufacturer's tabulated data and 
installation provisions for trench shores shall comply fully with the tables prepared or certified by a Civil 
or Structural Engineer currently registered by the State of California and shall be submitted along with 
supporting calculations.   For slope excavations the Contractor shall identify the figure from the Cal-
OSHA standards to the Engineer in writing for acceptance. 

 If the Contractor fails to submit a shoring system plan or fails to comply with an accepted plan, 
the Contractor shall suspend work at the affected location(s) when directed to do so by the Engineer.  
Such a directive shall not be the basis of a claim for extra work and the Contractor shall not receive 
additional compensation due to the suspension. 

 While working in existing sewerage facilities or making connections to existing sewerage 
facilities, the Contractor shall provide positive ventilation as accepted by the Engineer.  The Contractor's 
employees working in said facilities shall be provided with safety lines, harness, gas detectors, and other 
protective equipment as accepted by the Engineer. 

 All shoring shall be removed when no longer required.  Voids created by the removal of shoring 
or soldier piles shall be filled with lean concrete. " 

IN 7-10.4.3 Special Hazardous Substances and Processes, FIRST PARAGRAPH, SECOND SENTENCE, ADD 
THE WORDS "Title 8," BEFORE THE WORDS "Section 5194." 

-PAGE 35- 

IN 7-11 PATENT FEES OR ROYALTIES, DELETE THE PARAGRAPH AND REPLACE WITH THE 
FOLLOWING: 

 "The Contractor shall absorb in its Bid, the patent fees or royalties on any patented article or 
process which may be furnished or used in the Work. 

 The Contractor agrees to hold the District harmless from and to indemnify the District against any 
and all costs, attorneys' fees, and damages arising out of or connected with any claim, demand, action, 
lawsuit, judicial determination or judgment concerning infringement upon the rights of others, including 
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patent rights, by the use of any article or process which may be furnished or used in the Work.  In the 
event of any such claim of infringement, the Contractor shall notify the District within ten (10) days of 
such claim, and keep the District advised of all developments; shall comply with all reasonable requests 
by the District for information and data in defense of any such suit; and agrees to defend any and all such 
claims, demands, actions and suits. 

 In the event that any equipment or process furnished or used in the Work is determined by the 
District or by a Court to infringe upon the rights of a third party, the District shall in addition have the 
option of: 

 1.  Replacing the equipment with non-infringing equipment; 
 2.  Modifying the equipment or process to the extent required to avoid such infringement; 
 3.  Continuing to use the equipment or process; 
 4.  Receiving as partial compensation the refund of all monies paid to the Contractor. 

 In the event of replacement or modification, the amounts spent on such replacement or 
modification shall be charged against and be recoverable from the Contractor.  Final payment to the 
Contractor by the District will not be made while any suit or claim remains unsettled. 

 The District may itself defend any such claim, demand, action or suit, and settle or take any other 
action it deems necessary or advisable in connection with any such claim, demand, action or suit." 

AFTER 7-14 ANTITRUST CLAIMS, ADD THE FOLLOWING: 

 "7-15 PROJECT SIGN.  On all sewer projects, the Contractor shall furnish and install two (2) 
project signs in accordance with the Districts' Standard Drawing S-a-221." 

IN 8-1 GENERAL, FIFTH PARAGRAPH, FIRST SENTENCE, ADD THE WORD "weekly" BEFORE THE WORD 
"janitorial". 

-PAGE 36- 

IN 8-2.1 Class "A" Field Office, DELETE THE SECOND PARAGRAPH AND REPLACE WITH THE FOLLOWING: 

 "Furniture shall be provided as follows:  One 6-foot drafting table, one standard 5-foot double 
pedestal desk with a drawer suitable for holding files, two chairs, one 5-caster desk chair, one drafting 
stool, 4-drawer legal size filing cabinet, 3-shelf bookcase at least 4-foot high and one plan rack of the 
vertical plan-hold type, including twelve hanging clamps.  The furniture provided shall be new and shall 
be subject to the Engineer's approval." 

IN 8-2.1 Class "A" Field Office, FOURTH PARAGRAPH, SECOND SENTENCE, DELETE THE WORDS 
"drinking water" AND REPLACE WITH THE WORDS "a drinking water unit (hot and cold type)." 

IN 8-2.1 Class "A" Field Office, DELETE THE FIFTH PARAGRAPH AND REPLACE WITH THE FOLLOWING: 

"A copier, fax machine and telephone, with extended area telephone service, shall be provided within the 
office area. The telephone shall have a voice messaging system and sufficient extension cord to serve the 
plan table and desk." 

-PAGE 38- 

IN 9-3.1 General, DELETE THE SIXTH PARAGRAPH AND REPLACE WITH THE FOLLOWING: 
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 "Whenever, in the opinion of the Engineer, the Contractor has not taken sufficient precaution for 
the safety of the public or the protection of the Work to be constructed under this Contract or of adjacent 
structures or property, and whenever, in the opinion of the Engineer, an emergency has arisen and 
immediate action is considered necessary, then the District, with or without notice to the Contractor, may 
provide suitable protection by causing work to be accomplished and material to be furnished and placed.  
The cost of such work and material shall be borne by the Contractor, and such costs will be deducted from 
amounts due or to become due to the Contractor.  The performance of such emergency work shall not 
relieve the Contractor of responsibility for damage which may occur." 

AFTER 9-3.1 General, ADD THE FOLLOWING: 

 "9-3.1.1 Stipulated Unit Prices.  The stipulated unit prices listed below shall be used as payment 
for work performed, and not covered by Contract unit prices as directed by the Engineer.  Unless 
otherwise specified, the following prices are for work and materials, complete and in place, including all 
labor and incidental costs:  

Pavement and Resurfacing 

Premix or AC pavement, per inch of thickness per 302-5 and 306-1.5.2 $0.75/sq. ft. 
Concrete pavement, per inch of thickness per 302-6 and 306-1.5.2 $1.25/sq. ft. 
Base material per inch thickness per 301-2 and 306-1.5.2   $0.25/sq. ft. 
Emulsion Aggregate Slurry (Type I) per 302-4 and 306-1.5.2  $0.15/sq. ft. 

Backfill Materials 

Crushed aggregate per 200-2.2 and 306-1.3    $35.00/cu. yd. 
Sand per 200-1.5 and 306-1.3      $24.00/cu. yd. 

Miscellaneous 

Concrete curb, 8" thick base, CF to match existing per 303-5  $10.00/lin. ft. 
Concrete gutter, 8" thick per 303-5     $5.50/lin. ft. 
Integral concrete curb and gutter, 8" thick and 2' wide per 303-5  $22.00/lin. ft. 
Unclassified excavation, e.g. from utility conflicts   $150.00/cu. yd. 
Adjustment of pullbox to grade      $120.00 each 
Removal of integral concrete curb and 2' wide gutter,  
including any curb armor, curb bar, or reinforcing steel   $5.50/lin. ft. 

-PAGE 39- 

IN 9-3.2 Partial and Final Payment, SECOND PARAGRAPH, AFTER THE FIRST SENTENCE, ADD THE 
FOLLOWING: 

"When payment has been made for work, material or equipment, including material or equipment 
delivered to the site, which is subsequently damaged, discovered to be defective or otherwise not in 
conformance with the Contract Documents, such payment shall be deducted from future monthly progress 
payments until the damage and/or nonconformance are corrected to the satisfaction of the Engineer." 

IN 9-3.3 Delivered Materials, ADD THE WORDS "and Equipment" TO THE TITLE. 

IN 9-3.3 Delivered Materials and Equipment, AFTER THE SENTENCE, ADD THE FOLLOWING: 

"The progress estimate so prepared will be subject to the following constraints where applicable:  
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1) No values will be included for specific equipment and materials until the equipment and 
materials have been approved by the District and have been delivered and stored in 
accordance with the Special Provisions and the manufacturer's recommendations, as 
approved by the Engineer. 

2) Five percent of the value of a specific equipment item will not be included until the 
associated Operation and Maintenance manuals are submitted and approved by the District. 

3) Additional withholding of the value of a specific equipment item may apply per the Special 
Provisions. 

4) For sewer pipe, the value of delivered material not yet used in the work shall be limited to 
that corresponding to 1,500 linear feet of pipe or the pipe footage which the Contractor has 
proved capable of laying in five (5) working days, whichever is greater." 

IN 9-3.4 Mobilization, ADD THE FOLLOWING TO THE END: 

"When a mobilization bid item is included in the Proposal Form on sewer projects, a lump sum progress 
payment will be made to the Contractor once the Contractor has started physical work on permanent  
facilities and once all the following submittals, when required, are approved:  construction schedule, 
shoring, pipe, flow bypass plan, and traffic control.  The lump sum payment will be made under the 
mobilization bid item.  Potholing will not be considered as the start of  physical work." 

AFTER 9-3.4 Mobilization, ADD THE FOLLOWING: 

"9-4 PROMPT PAYMENT 

Pursuant to Subsection (f) of Section 20104.50 of Public Contract Code, Article 1.7 of Part 3 of 
Division 2 of said Code is included below: 

ARTICLE 1.7 

Modifications; Performance; Payment 

§ 20104.50.  Timely progress payments; legislative intent; interest; payment requests 

(a) (1)  It is the intent of the Legislature in enacting this section to require all local governments to pay 
their Contractors on time so that these Contractors can meet their own obligations.  In requiring prompt 
payment by all local governments, the Legislature hereby finds and declares that the prompt payment of 
outstanding receipts is not merely a municipal affair, but is, instead a matter of statewide concern. 
(2)  It is the intent of the Legislature in enacting this article to fully occupy the field of public policy 
relating to the prompt payment of local governments' outstanding receipts.  The Legislature finds and 
declares that all government officials, including those in local government, must set a standard of prompt 
payment that any business in the private sector which may contract for services should look towards for 
guidance. 
(b)  Any local agency which fails to make any progress payment within thirty (30) days after receipt of an 
undisputed and properly submitted payment request from a Contractor on a construction Contract shall 
pay interest to the Contractor equivalent to the legal rate set forth in subdivision (a) of Section 685.010 of 
the Code of Civil Procedure. 
(c)  Upon receipt of a payment request, each local agency shall act in accordance with both of the 
following: 

(1)  Each payment request shall be reviewed by the local agency as soon as practicable after receipt for 
the purpose of determining that the payment request is a proper payment request. 
(2)  Any payment request determined not to be a proper payment request suitable for payment shall be 
returned to the Contractor as soon as practicable, but not later than seven 7 days, after receipt.  A request 
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returned pursuant to this paragraph shall be accompanied by a document setting forth in writing the 
reasons why the payment request is not proper. 
(d)  The number of days available to a local agency to make a payment without incurring interest pursuant 
to this section shall be reduced by the number of days by which a local agency exceeds the seven (7) day 
return requirement set forth in paragraph (2) of subdivision (c). 
(e) For purposes of this article: 
(1)  A "local agency" includes, but is not limited to, a city, including a charter city, a county, and a city 
and county, and is any public entity subject to this part. 
(2)  A "progress payment" includes all payments due Contractors, except that portion of the final payment 
designated by the Contract as retention earnings. 
(3)  A payment request shall be considered properly executed if funds are available for payment for the 
payment request, and payment is not delayed due to an audit inquiry by the financial officer of the local 
agency. 
(f)  Each local agency shall require that this article, or a summary thereof, be set forth in the terms of any 
Contract subject to this article. " 

-PAGE 50- 

IN 201-1.1.1 General, FIRST PARAGRAPH, DELETE THE FIRST SENTENCE AND REPLACE WITH THE 
FOLLOWING: 

 "Concrete shall consist of portland cement, concrete aggregates, water, and when required or 
approved for use, admixture and/or fly ash in accordance with these provisions. " 

IN 201-1.1.1 General, FIRST PARAGRAPH, FIFTH SENTENCE, AFTER THE WORDS "shall also include the size 
and source of aggregate", ADD THE WORDS "(with the results of sieve analysis and gradation), results of 
reactive aggregate testing,". 

IN 201-1.1.1 General, DELETE THE SIXTH PARAGRAPH AND ADD THE FOLLOWING AT THE END: 

 "Reclaimed concrete material may only be incorporated into concrete mixtures being used in non-
structural applications when approved by the Engineer.  The reclaimed concrete material, if used, shall be 
in accordance with 201-1.2.6. 

 Ready-mixed concrete shall comply with the requirements of ASTM C94, Standard Specification 
for Ready-Mixed Concrete, Sections 1, 2, 6, 15, 16, 17.4, and Annex A1.  In case of conflict between the 
listed ASTM C94 sections and the Standard Specifications, the most stringent requirements as determined 
by the District shall apply.  In cases where the term "purchaser" is found in ASTM C94, it shall indicate 
the District or Engineer as applicable.   

 Water shall not be added to the batch on arrival at the job site without the approval of the 
Engineer.  Water shall not be added once discharge of the batch from the ready mix truck begins.  Water 
in excess of the amount shown on the mix design or which will change the mix proportions shall not be 
added." 

IN 201-1.1.1 General, SEVENTH PARAGRAPH, DELETE THE SECOND SENTENCE AND REPLACE WITH THE 
FOLLOWING: 

"The mix design shall show the mix identification number and the applicable proportions, weights, and 
quantities, of portland cement, aggregate, water, and where applicable, fly ash, and admixtures." 
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IN 201-1.1.1 General, SEVENTH PARAGRAPH, DELETE THE THIRD SENTENCE AND REPLACE WITH THE 
FOLLOWING: 

"The mix design shall also include the gradation (with the results of sieve analysis) and source of 
aggregate, results of reactive aggregate testing, the type and source of Portland cement and fly ash, the 
brand and designation of chemical admixtures, and slump requirement."    

IN 201-1.1.2 Concrete Specified by Class and Alternate Class, TABLE 201-1.1.2(A), Sewer & Storm 
Drainage Facilities, DELETE "Pre-Cast Manhole Components," 

IN 201-1.1.2 Concrete Specified by Class and Alternate Class, AFTER TABLE 201-1.1.2(A), ADD THE 
FOLLOWING:  

"Lean Concrete.  Where lean concrete is specified for backfilling, the Contractor shall use a two-sack 
cement/sand grout with a maximum slump of 5 inches." 

IN 201-1.1.2 Concrete Specified by Class and Alternate Class, AFTER TABLE 201-1.1.2(A), Note 3, 
DELETE THE SECOND AND THIRD SENTENCES AND REPLACE WITH THE FOLLOWING: 

"For backfill after twenty-four (24) hours, add a non-chloride accelerating admixture approved by the 
Engineer at dosages as required by the manufacturer of the admixture.  For backfill after sixteen (16) 
hours and removal of sheeting after eighteen (18) hours, use 660-C-3750 with a non-chloride accelerating 
admixture approved by the Engineer at dosages as required by the manufacturer of the admixture." 

IN 201-1.1.2 Concrete Specified by Class and Alternate Class, AFTER TABLE 201-1.1.2 (A), NOTE 5, 
DELETE THE NOTE AND REPLACE WITH THE FOLLOWING NOTE: 

"5.  28 MPA (4000 psi) and higher strength concrete mixes require the use of a water reducing 
admixture conforming to the requirements of 201-1.2.4, 'Admixtures'." 

-PAGE 53- 

IN 201-1.1.4 Concrete Specified by Compressive Strength, THIRD PARAGRAPH, ADD THE FOLLOWING 
TO THE END: 

"Alternatively, if test data are not submitted, the Contractor shall submit a mix design with a water-
cement ratio that complies with the following: 

Maximum Permissible Water-Cement Ratios for 
Concrete When Strength Data From Field Experience 

or Trial Mixtures Are Not Available 

Water-cement ratio by weight Specified 28-day compressive 
strength, f'c psi Non-air entrained concrete Air-entrained concrete 

2500 0.67 0.54 
3000 0.58 0.46 
3500 0.51 0.40 
4000 0.44 0.35 
4500 0.38 * 
5000 * * 

*For strength above 4500 psi (non-air entrained concrete) and 4000 psi (air-entrained concrete), concrete 
proportions shall be established from field data and trial mixtures." 
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-PAGE 54- 

IN 201-1.1.5 Test for Portland Cement Concrete, DELETE THE THIRD PARAGRAPH AND REPLACE WITH 
THE FOLLOWING: 

 "Strength tests shall be performed on the concrete by an independent accredited testing 
laboratory.  All costs for testing of cylinders by the testing laboratory shall be borne by the Contractor.  
The Engineer shall procure test samples using the containers provided by the laboratory.  The Contractor 
shall afford the Engineer all reasonable access, without charge for the procurement of samples of fresh 
concrete at time of placement.  The frequency of sampling for each class of concrete placed each day 
shall be taken: not less than once a day, or not less than once for each 50 cubic yards of concrete, or not 
less than once for each 1,350 square feet of surface area for slabs or walls, or a minimum of one for every 
five columns.  On a given project, if the total volume of concrete is such that the frequency of testing 
required would provide less than five strength tests for a given class of concrete, tests shall be made from 
at least five randomly selected batches or from each batch if fewer than five batches are used.  A strength 
test shall be the average of the strengths of two cylinders made from the same sample of concrete and 
tested at twenty-eight (28) days or a test age designated.  Each sampling shall consist of four test 
cylinders.  One cylinder shall be tested at seven (7) days, two test cylinders tested at twenty-eight (28) 
days or at age specified, and one test cylinder held.  The laboratory shall pick up the test samples and 
perform the required tests and send certified tests results directly to the Engineer." 

IN 201-1.1.5 Test for Portland Cement Concrete, AFTER THE FOURTH PARAGRAPH, ADD THE 
FOLLOWING: 

 "Strength tests of specimens cured under field conditions may be required by the Engineer to 
check the adequacy of curing and protection of the concrete in the structure.  Such specimens shall be 
molded at the same time and from the same samples as the laboratory-cured acceptance test specimens.  
Procedures for protecting and curing the concrete shall be improved when the strength of field-cured 
cylinder at the test age designated for measuring f'c is less than 85 percent of that of the companion 
laboratory-cured cylinders.  When the laboratory-cured cylinder strengths are appreciably higher than f'c 
the field-cured cylinder strengths need not exceed f'c by more than 500 psi even though the 85 percent 
criterion is not met." 

IN 201-1.1.5 Test for Portland Cement Concrete, LAST PARAGRAPH, AFTER THE FIFTH SENTENCE ADD 
THE FOLLOWING: 

"If the concrete in the structure will be dry under service conditions, the core shall be air dried 
(temperature 60 to 80 degrees F, relative humidity less than 60 percent) for seven (7) days before test and 
shall be tested dry.  If the concrete in the structure will be more than superficially wet under service 
conditions, the cores shall be immersed in water for at least forty (40) hours and tested wet." 

IN 201-1.1.5 Test for Portland Cement Concrete, LAST PARAGRAPH, DELETE THE LAST SENTENCE AND 
REPLACE WITH THE FOLLOWING: 

 "To check testing accuracy, locations represented by erratic core strengths may be retested.  If 
these strength acceptance criteria are not met by the core tests, and if structural adequacy remains in 
doubt, the Engineer may order load tests for the questionable portion of the structure, or take other action 
appropriate to the circumstances." 

-PAGE 56- 

IN 201-1.2.2 Aggregates, ADD THE FOLLOWING TO THE END: 
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 "Aggregates from all of the Upper San Gabriel River area will be accepted as having a silica-
released to alkali-reduced ratio less than one without the testing requirements." 

IN 201-1.2.4 Chemical Admixtures, (e) Air-Entraining Admixtures, ADD THE FOLLOWING TO THE END: 

 "Unless otherwise specified or directed by the Engineer, the Contractor shall furnish and add an 
air-entraining agent, containing no calcium chloride, conforming with ASTM C-260 to all concrete.  The 
agent shall be added in such amounts that not less than 4 percent or more than 6 percent of air by volume 
is entrained in the concrete as it enters the forms.  The air entraining agent shall be added to the concrete 
in solution in the mixing water in such a manner as to insure uniform distribution throughout the 
concrete." 

-PAGE 57- 

IN 201-1.2.5.3 Fly Ash, FIRST PARAGRAPH, AFTER THE LAST SENTENCE, ADD THE FOLLOWING: 

"The maximum amount of fly ash shall not exceed 20 percent of the total weight of the cement plus fly 
ash content, unless specified otherwise by the Engineer in the Special Provisions. " 

-PAGE 58- 

IN 201-1.2.5.3 Fly Ash, B) Class C Fly Ash, DELETE ALL PARAGRAPHS AND REPLACE WITH THE 
FOLLOWING: 

"Class C fly ash shall not be used. "   

IN 201-1.2.5.4 Class N Pozzolans, AFTER THE LAST PARAGRAPH, ADD THE FOLLOWING: 

"Class N pozzolans shall be used only when specified by the Engineer in the Special Provisions." 

IN 201-1.2.6 Reclaimed Concrete Material FIRST PARAGRAPH, DELETE THE FIRST SENTENCE AND 
REPLACE WITH THE FOLLOWING: 

 "Reclaimed concrete material may be used only in concrete mixtures for non-structural 
applications in accordance with this section when approved by the Engineer and subject to the satisfactory 
results of tests of the proposed mix design which include but is not limited to slump, strength, modulus of 
rupture, modulus of elasticity, and permeability which meets or exceeds the properties of the specified 
concrete mix without the addition of reclaimed concrete material.  An independent testing laboratory 
approved by the Engineer shall perform the tests using the latest ASTM or ACI standards.  All test results 
shall be submitted to the Engineer prior to approval of the proposed concrete mix.  The cost of sampling 
and testing shall be the responsibility of the Contractor." 

IN 201-1.2.6 Reclaimed Concrete Material DELETE THE FOURTH PARAGRAPH AND REPLACE WITH THE 
FOLLOWING: 

 "Reclaimed concrete material may not be used in special exposure mixtures or where 
architectural aesthetics are a concern." 
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-PAGE 60- 

IN 201-1.3.1 General, LAST PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"For projects where the total cubic yardage of concrete to be placed exceeds 2,500 yards, the Contractor 
shall provide for independent third party inspection at the batch plant." 

-PAGE 62- 

IN 201-1.4.3 Transit Mixers, FOURTH PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"The revolving of the drum shall be continuous until the concrete is completely emptied from the drum." 

IN 201-1.4.3 Transit Mixers, SIXTH PARAGRAPH, DELETE THE SECOND SENTENCE AND REPLACE WITH 
THE FOLLOWING: 

"The Engineer may waive this limitation if the concrete is of such condition, based on tests and other 
factors, after the 90-minute time limit has been reached that it can be placed without the addition of water 
to the batch.  These tests may include, but are not limited to, slump and temperature readings of the batch, 
formwork and reinforcing steel.  Other factors may include, but are not limited to, time required to place 
the concrete and extent of placing and finishing effort, the time of day, and weather conditions." 

-PAGE 64- 

IN 201-2.2.1 Reinforcing Steel, DELETE THE FIRST SENTENCE AND REPLACE WITH THE FOLLOWING: 

 "Unless otherwise specified, reinforcing steel shall be Grade 400 (60) billet steel conforming to 
ASTM A706/706M." 

IN 201-2.4.1 General, LAST SENTENCE, ADD THE WORDS "or requested" AFTER THE WORD "required". 

-PAGE 66- 

IN 201-3.6 Type "C" Sealant (Asphalt-Latex Emulsion Joint Sealant), FIRST PARAGRAPH, DELETE 
THE SECOND SENTENCE AND REPLACE WITH THE FOLLOWING:   

"The sealing compound shall be an emulsion consisting of paving asphalt conforming to 203-1 emulsified 
with rubber latex in a suitable emulsifying agent." 

-PAGE 70- 

IN 201-6.1.1 General, FIRST PARAGRAPH, DELETE THE FIRST SENTENCE AND REPLACE WITH THE 
FOLLOWING: 

 "Controlled Low Strength Material (CLSM) shall be placed as required on the Plans or specified 
in the Special Provisions.  At the written request of the Contractor and with the approval of the Engineer, 
CLSM may be used as trench backfill, non-structural backfill or pipe bedding." 
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IN 201-6.1.1 General, DELETE THE THIRD AND FOURTH PARAGRAPHS AND REPLACE WITH THE 
FOLLOWING: 

 "The CLSM mix shall contain: at least 100 pounds of cement and 250 pounds of flyash; no more 
than 500 pounds of water; with about 2700 pounds of sand and no more than 1.25 percent entrapped air 
per cubic yard.  The density shall be a minimum of 132 pounds per cubic feet and the compressive 
strength shall be no less than 100 psi and no more than 300 psi."   

-PAGE 72- 

IN 201-7 NON-MASONRY GROUT, DELETE ALL THE PARAGRAPHS AND REPLACE WITH THE 
FOLLOWING: 

 "201-7.1 Portland Cement Grout and Dry Pack.  Unless otherwise shown or specified, grout 
and dry pack shall conform to the following: Grout shall be composed of 1 part Portland cement and not 
more than 3 1/2 parts of sand by volume with sufficient water for placing.  Dry pack shall be composed of 
1 part Portland cement and not more than 2 1/2 parts of sand with sufficient water for hydration of the 
cement.  Dry pack shall provide an effective load bearing surface and shall be used where a stiff or plastic 
grout is needed.  Dry pack may also be used to repair the holes. 

 201-7.2 Nonshrink Grout.  Nonshrink grout shall be a high strength nonstaining grout meeting 
the requirements of ASTM C 1107.  The nonshrink grout shall be submitted to the Engineer for review 
and approval.  The grout shall be mixed, handled, placed, and cured in accordance with the 
manufacturer's written instructions.  The non-shrink grout shall be suitable and certified by the 
manufacturer for the purpose intended.  

 201-7.3 Epoxy Grout.  Epoxy grout shall be used where specified on the Plans and shall be a 
Sika grout manufactured by Sika Chemical Corporation, Lyndhurst, New Jersey, Five Star grout 
manufactured by Five Star Products, Inc., Fairfield, Connecticut, or equal.  The surface to receive the 
grout shall be dry and shall be prepared in accordance with the manufacturer's written instructions.  The 
epoxy grout shall be mixed and placed strictly in accordance with the manufacturer's written 
recommendations." 

-PAGE 74- 

IN 203-1.2 Testing Requirements, AFTER THE SENTENCE, ADD THE FOLLOWING:   

"As used in Table 203-1.2(A), the term "binder" shall mean paving asphalt." 

IN 203-6.2 Mix Designs, THIRD PARAGRAPH, AFTER THE FIRST SENTENCE, ADD THE FOLLOWING: 

"Unless otherwise waived by the Engineer at delivery time, the Contractor shall furnish the District an 
updated mix certificate." 

-PAGE 90- 

IN 203-7.1 General, DELETE THE SECOND PARAGRAPH AND REPLACE WITH THE FOLLOWING:   

"RAC will be designated by class and grade, i.e., "C2-PG 64-10-RAC".  The end product shall 
meet both the gradation and paving asphalt grade specified." 
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IN 203-7.2.2 Reclaimed Asphalt Pavement, SECOND PARAGRAPH, DELETE THE FIRST SENTENCE AND 
REPLACE WITH THE FOLLOWING:  

"The RAC producer shall perform sand equivalent tests on the unextracted RAP, and tests of RAP paving 
asphalt content, RAP paving asphalt viscosity or performance grade, and gradation of RAP aggregates on 
solvent extracted samples of RAP taken from stockpiles." 

IN 203-7.2.3 RAC Bituminous Materials, DELETE THE LAST PARAGRAPH AND REPLACE WITH THE 
FOLLOWING: 

"The results of tests performed on the RAC binder shall meet the RTFO residue requirements in 
Table 203-1.2(A) for the AR grade specified in the RTFO and PAV test requirements in Table 203-1.2(B) 
for the PG grade specified, except the "Percent of Original Penetration" is not required." 

-PAGE 98- 

IN 203-11.2.1 Paving Asphalt, DELETE THE SENTENCE AND REPLACE WITH THE FOLLOWING:   

"Paving asphalt used for asphalt-rubber shall be performance grade PG 64-16 and shall be modified with 
an asphalt modifier.  Performance grade paving asphalt other than PG 64-16 may be used if so specified 
in the Special Provisions or approved by the Engineer." 

-PAGE 111- 

AFTER 204-2.5 Handling and Protection of Treated Materials, ADD THE FOLLOWING: 

"204-2.6 Rough Hardware for Permanent Construction. 

204-2.6.1 Common Nails.  Commercial Standard, 16d unless otherwise specified; galvanized or 
aluminum where exposed to weather. 

204-2.6.2 Threaded Nails.  "Screw-Tite" or "Stronghold", or equal, either spiral thread or annular-
grooved.  Type 316 stainless steel where exposed to weather, water or wastewater, galvanized otherwise. 

204-2.6.3 Screws.  Commercial Standard, galvanized where exposed. 

204-2.6.4 Bolts and Nuts.  American Standard, unfinished, except galvanized where exposed.  Provide 
with matching cut or pressed steel washers for both bolts and nuts, where bearing on wood, unless 
otherwise shown."  

-PAGE 115- 

IN 206-1.1.1 General,  DELETE THE FIRST SENTENCE AND REPLACE WITH THE FOLLOWING: 

 "Unless noted otherwise, all steel, the class of which is not definitely designated herein, in the 
Special Provisions, or on the Plans, shall be structural steel and shall conform to the requirements of 
ASTM A36.  Structural steel wide flange shapes shall conform to the requirements of ASTM A992 or 
ASTM A572 with S5, Charpy V-notch Impact Test and S14 Bend Test." 
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-PAGE 116- 

IN 206-1.4.1 Unfinished Bolts, DELETE THE THIRD SENTENCE AND REPLACE WITH THE FOLLOWING: 

"Washers shall be furnished unless otherwise specified.  In addition, structural plate washers shall be 
supplied for oversized and slotted holes and shall completely cover the oversized or slotted holes with 
minimum 1/4-inch overlap.  The minimum thickness of the structural plate washers shall be the same 
thickness as the outermost ply of the bolted materials." 

IN 206-1.4.1 Unfinished Bolts, ADD THE FOLLOWING TO THE END: 

"Stainless steel bolts shall be Type 316 with stainless steel nuts and washers, unless shown otherwise." 

IN 206-1.4.2 High-Strength Bolts, DELETE THE FIRST SENTENCE AND REPLACE WITH THE FOLLOWING: 

"The bolts shall conform to ASTM A325 and shall be furnished with hardened washers.  In addition, 
structural plate washers shall be supplied for oversized and slotted holes and shall completely cover the 
oversized and slotted holes with minimum 1/4-inch overlap.  The minimum thickness of the structural 
plate washers shall be the same thickness as the outermost ply of the bolted materials." 

IN 206-1.4.3 Anchor Bolts, DELETE THE SENTENCE AND REPLACE WITH THE FOLLOWING: 

"Steel anchor bolts shall conform to ASTM F1554 Grade 36 and shall be galvanized where shown on the 
Plans.  Stainless steel anchor bolts shall be TYPE 316 with stainless steel nuts and washers." 

AFTER 206-1.4.3 Anchor Bolts, ADD THE FOLLOWING: 

 "206-1.4.4 Concrete Fasteners.  Concrete fasteners including concrete anchors, stud or wedge 
anchors, and adhesive anchors shall have an ICC Evaluation Report.  Concrete nails and power-driven 
fasteners are not acceptable.  Adhesive anchors shall be epoxy adhesive anchors with Type 316 stainless 
steel, unless noted otherwise.  Installation shall comply with the ICBO or ICC Evaluation Report.  Special 
inspection shall be provided for adhesive anchors."  A written report of each special inspection shall be 
submitted to the Engineer within five (5) working days of the inspection.  All costs associated with the 
special inspection shall be borne by the Contractor." 

-PAGE 117- 

IN 206-3.1 General FOURTH PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"Foundry identification mark, heat and date shall be cast on the bottom of the cover and on the inside of 
the frame.  Imported covers and frames shall have the country of origin marking in compliance with the 
Federal Regulations." 

IN 206-3.2 Test Requirements, THIRD PARAGRAPH, AFTER THE FIRST SENTENCE, ADD THE FOLLOWING:   

"The proof-load shall be 55,300 pounds." 

-PAGE 121- 

AFTER 206-6.8 Repair of Damaged Coatings, ADD THE FOLLOWING: 

"206-7 Stainless Steel.  Stainless steel shall conform to TYPE 316.  Where welding is used to join, the 
stainless steel shall conform to TYPE 316L. 
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206-8 Aluminum.  All aluminum plate, rods, and structural shapes shall conform to alloy and temper 
designation 6061-T6.  All aluminum bearing on or embedded in concrete shall have one coat of an epoxy 
primer by Tnemec Co. Series L69 Hi-Build Epoxoline II, or PPG Amercoat 400 VOC, or equal."   

-PAGE 125- 

IN 207-2.1 General, FIRST PARAGRAPH, ADD THE FOLLOWING THE END: 

"Reinforced concrete pipe shall be manufactured in accordance with ASTM C76 except as modified 
herein." 

IN 207-2.1 General, THIRD PARAGRAPH, FIRST SENTENCE, DELETE THE WORDS "three sets of". 

IN 207-2.1 General, DELETE THE FOURTH PARAGRAPH AND ADD THE FOLLOWING TO THE END OF THE 
THIRD PARAGRAPH: 

"Vertical and horizontal curves shall be constructed with a uniform deflection at each joint within the 
curve using factory fabricated beveled pipe and/or by pulling joints.  Siphons shall be constructed along a 
vertical curve having a vertical point of intersection as shown on the Plans using factory fabricated 
mitered or beveled pipe and/or by pulling joints.  The deflection at any point along the siphon shall not 
exceed 10 degrees and points of deflection shall be separated by a pipe joint.  On mitered pipe, the 
maximum space between the adjacent ends of the pipe at the point of deflection shall not exceed 4 inches.  
If the mitered pipe is to be plastic lined, the space shall be plastic lined with a Type P-1 joint, except that 
the joint strip shall be 6 inches wide.  Detailed drawing of the mitered pipe shall be submitted to the 
Engineer for approval.  All drawings for siphons and vertical curves shall include a scaled drawing 
indicating the station and elevation of each pipe joint or mitered bend.   

 Where 6-inch or larger stubs are required on the Plans, the pipe manufacturer shall provide holes 
by blocking out prior to spinning or casting the pipe.  Unless otherwise stated, stubs are to placed at 
45 degrees above the horizontal axis.  Any circumferential steel, cut for placement of holes, shall be 
secured by a circle of reinforcing steel of the same size placed around the blockout.  Minimum steel 
clearance shall be maintained.  Blockouts shall be 2 inches in diameter larger than the outside diameter of 
the stubs at the outside diameter of the concrete pipe and tapering to the outside diameter of the stub at the 
inside diameter of the concrete pipe. 

 Grout holes shall be provided on all jacked pipe.  Grout holes shall be cast into the pipe on 4 foot 
longitudinal centers at 45 degrees above the horizontal axis alternating left and right.  No grout holes shall 
be closer than 2 feet to any joint.  These grout holes shall consist of steel couplings 1 1/2 inch minimum 
diameter for pipe sizes through 57 inches and 2-inch minimum diameter for 60 inches and larger pipe.  
After the grouting operation has been completed, the steel couplings shall be sealed with steel grout plugs.  
The grout plugs shall be recessed a minimum of 3/4-inch from the inside of the pipe.  Prior to 
manufacture of the jacked pipe, detailed drawings of the grout couplings and grout plug design, and grout 
hole spacing and location within the pipe shall be submitted to the Engineer for approval. 

 Unless otherwise specified, RCP shall be either wet cast or spun.  Machine-made RCP is 
acceptable if 360 degree PVC lined and supplied by a plant certified for machine-made RCP by the 
District prior to bid.  PVC lining is not required for machine made RCP to be used for storm drain 
applications.  Machine-made RCP shall not be used for jacking." 
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-PAGE 128- 

IN 207-2.4.1 General, FIRST PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"Welded wire fabric shall not be used as reinforcement unless otherwise approved by the Engineer." 

IN 207-2.4.1 General, SECOND PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"unless otherwise approved by the Engineer." 

IN 207-2.4.1 General, FOURTH PARAGRAPH, ADD TO THE FOLLOWING TO THE END: 

"Fastenings placed against the forms shall be stainless steel or plastic, approved by the Engineer." 

IN 207-2.4.1 General, LAST PARAGRAPH, DELETE THE WORDS "Upon request," AND ADD THE WORDS  
"area of steel," AFTER THE WORD "spacing," 

-PAGE 129- 

IN 207-2.4.2 Location of Reinforcement, LAST PARAGRAPH, DELETE THE SECOND SENTENCE. 

-PAGE 130- 

IN 207-2.5 Joints, ADD THE FOLLOWING TO THE END: 

 "207-2.5.1  Rubber-Gasketed Joints.  Depending on the method of construction, joints for the 
rubber gasket reinforced concrete pipe shall be of the types specified in 207-2.5.1.1 or 207-2.5.1.2.  All 
surfaces of the reinforced concrete pipe which come into contact with the rubber gasket shall be coated 
with epoxy.  The epoxy shall be Select Bond GP-2000, as manufactured by Select Products Company, 
Upland, California or equal. 

 207-2.5.1.1  Open Cut and Tunneling Construction.  Pipe joints of the rubber gasket reinforced 
concrete pipe for open cut and tunneling construction shall be double-gasketed joints designed such that 
the joint can be pulled 3/4-inch open along the outside of the pipe from normal closure without 
impairment of the water tightness or contact of the concrete surfaces between the bell and the spigot.  
Thickness of the bell or the spigot shall not be less than 35 percent of the pipe barrel wall thickness and 
shall in no case be less than 3 inches thick measured at the body.  The spigot end of the pipe shall have a 
length to thickness ratio not to exceed 2 to 1.  All steel used shall be well embedded in concrete and shall 
serve the purpose of reinforcement only.  Circumferential reinforcement shall be placed in both the bell 
and the spigot and shall have an area of steel not less than that of the barrel of the pipe for single cage 
pipe, and not less than the area of the inner cage for double cage pipe.  In addition, both the bell and the 
spigot shall be manufactured with a minimum total longitudinal reinforcing steel area of 0.22 in2/ft. of 
pipe circumference.  The inner face of the bell shall include an additional reinforcing steel cage embedded 
into the pipe barrel.  The longitudinal reinforcing steel in the bell or the spigot shall terminate one inch 
from the end face. 

 Additional longitudinal reinforcing steel, if provided, shall be extended through the joint not less 
than 12 inches into the barrel and shall be equally spaced around the circumference of the pipe matching 
the spacing of the longitudinal steel bars of the reinforcement cage.  Additional longitudinal steel bars if 
used, shall not be larger than 1/2-inch in diameter and shall be placed to provide maximum clearance 
between the steel and the forms as determined by the Engineer.  The size, spacing and location of all 
additional reinforcing steel used shall be included as a part of the pipe submittal. 
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 The Contractor shall test each pipe joint immediately after it has been installed and prior to 
installing the adjoining pipe or backfilling the pipe.  The joints shall be pressurized to 15 psig and held for 
a minimum of 5 seconds and shall drop not more than 1 psig. In the event the pressure drop is greater than 
1 psig, the Contractor shall remove and re-install the pipe and retest the pipe until the leakage test passes.  
This testing shall be in addition to the field joint leakage test outlined in 207-2.5.2.2. 

 207-2.5.1.2 Jacking Construction.  Pipe joints of the rubber gasket reinforced concrete pipe to 
be jacked shall be full wall, double gasket joint with stainless steel compression band design.  The joint 
shall have an outside diameter same as the pipe, so when assembled, the joint is essentially flush with the 
outside diameter of the pipe.  In no case shall the outside diameter of the stainless steel band be greater 
than the outside diameter of the pipe.  The stainless steel compression band shall be of one piece design 
and fit over the recessed end(s) of the pipe.  The band shall be made of Type 316 stainless steel and shall 
be a minimum 3/8-inch thick.  Pipe wall thickness at the recess shall be designed to withstand the 
maximum allowable jacking forces to be used and the recess shall be manufactured 1/4-inch greater in 
depth than the band thickness and with a continuous groove for the placing of the gasket.  The 
longitudinal length of the recess shall be designed such that after the joint is assembled and jacked in 
place, the clearance remaining on each side of the stainless steel band will be 1 inch or less.  Leading edge 
of the band shall be tapered upwards to ensure that the stainless steel band will properly mate with the 
preceding joint of pipe during jacking.  The minimum concrete cover over the reinforcing steel at the 
recess shall be in accordance with 207-2.4.2.  The longitudinal reinforcing steel shall extend to 1 inch 
from the pipe end.  The variation in laying lengths of two (2) opposite sides of the pipe to be jacked shall 
not be more than 1/4-inch in any length of pipe.  The ends of the pipe shall be square within 3/16 inch. 

 207-2.5.2 Rubber-Gasketed Joint Leakage Tests.  In addition to all the testing requirements 
specified for reinforced concrete pipe, rubber gasket reinforced concrete pipe shall be subjected to both a 
yard joint leakage test and a field joint leakage test.  The Contractor shall, at his own expense, furnish all 
water, materials and labor for performing the tests required.  All yard joint leakage tests shall be 
conducted under the direction and in the presence of the Engineer.  All field joint leakage tests shall be 
witnessed by an independent laboratory at the Contractor's expense.  Any damages resulting or becoming 
evident from the leakage tests and any subsequent repair that is necessary shall be the responsibility of the 
Contractor.  The Contractor shall submit to and obtain approval from the Engineer of his proposed testing 
procedures, setup and independent laboratory prior to conducting the leakage tests.  All leakage tests shall 
be conducted prior to welding the plastic liner at the pipe joints. 

 207-2.5.2.1 Yard Joint Leakage Tests.  Two (2) yard joint leakage tests shall be conducted by 
the pipe manufacturer for each pipe size and each joint design.  The Engineer will select two (2) pieces of 
pipe of each pipe size and each joint design for each yard test.  The pipe manufacturer may elect to 
bulkhead the ends of the pipes and pressurize the pipes. The joint shall be subjected to the test pressure of 
15 psig for a period of twenty-four (24) hours prior to testing.  The test pressure shall be maintained for a 
minimum of thirty (30) minutes with no apparent leakage.  The pipe manufacturer shall not ship any pipe 
until both yard joint leakage tests are passed. 

 207-2.5.2.2  Field Joint Leakage Tests.  One field joint leakage test shall be performed on each 
reach of the installed rubber gasket reinforced concrete pipe.  The pipe shall be saturated with water 
before the test.  The test pressure of 15 psig shall be held on the pipe reach for a minimum of thirty (30) 
minutes with no apparent leakage.  If the test is failed, the Contractor shall repair the leaking joint(s) in 
accordance with 207-2.5.3. 

 In lieu of testing the entire pipe reach, the Contractor may elect to test each of the pipe joints 
installed.  The joint shall be pressurized to 15 psig.  The test pressure shall be held for a minimum of five 
(5) seconds and shall drop not more than 1 psig.  If the test is failed, the Contractor shall repair the joint in 
accordance with 207-2.5.3.   
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 The testing including any re-testing of each pipe joint shall be witnessed by an independent 
laboratory.  The laboratory shall be retained by the Contractor, at its expense, and approved by the 
Engineer prior to the start of testing.  Upon completion of all joint testing within each reach of sewer, the 
Contractor shall submit certification by the independent laboratory that all joints have been tested in 
accordance with the approved testing procedures and are in compliance with these Specifications.  This 
certification shall not relieve the Contractor of the responsibility to correct defective work.  The 
Contractor shall perform repairs in accordance with 207-2.5.3 and retest the pipe reach until the leakage 
test passes.  In addition, this certification shall be received by the District prior to welding the plastic liner 
at the pipe joints. 

 207-2.5.3.  Joint Repair.  The Contractor shall repair any pipe joint not passing the leakage test 
in accordance with any additional joint repair methods as deemed necessary.  The Contractor shall 
comply with and develop the joint repair procedures in accordance with these requirements as a minimum 
and submit to the District for approval any additional joint repair methods as deemed necessary.  The 
submittal shall include a detailed description of the procedures, all the materials to be used and 
installation procedures as recommended by the pipe and material manufacturers, the joint testing 
procedure, and the independent laboratory with the name and qualifications of the inspector(s).  The 
Contractor shall not begin any joint repair work without an approved submittal.  The Contractor shall use 
a Subcontractor specializing in this type of work to repair the joints and shall hire an independent 
laboratory approved by the District to witness the preparation, the joint repair work, and the testing.  All 
joint repair costs shall be borne by the Contractor. 

 The Contractor shall remove the plastic liner, clean and prepare the surfaces, and repair the joint 
using hydrophobic polyurethane chemical grout and epoxy grout.  The polyurethane chemical grout shall 
be SikaFix HH as manufactured by Sika Corporation, Concresive 1230 as manufactured by ChemRex 
Corporation, or equal.  The epoxy grout shall be Sikadur 45 as manufactured by Sika Corporation, 
Masterflow MP as manufactured by Master Builders, or equal.  The Contractor shall prepare the joint as 
required by the epoxy grout manufacturer.  The joint shall be cleaned by mechanical abrasion and shall be 
free of contaminants and laitance with a surface profile as required to provide a bond with the epoxy 
grout.  

For joint gaps greater than 3/16-inch, the Contractor shall insert oakum material saturated with 
polyurethane chemical grout 1 1/2 inches into the joint and allow the polyurethane chemical grout to 
activate.  The Contractor may have to spray with water to allow the polyurethane chemical grout to 
activate, if necessary.  Oakum shall be sized to fill the full width of the joint.  After the polyurethane 
chemical grout has set, the Contractor shall fill the remaining joint gap with epoxy grout.  For joint gaps 
less than 3/16-inch, the Contractor shall omit the use of oakum material and shall inject the epoxy directly 
into the joint per the pipe manufacturer's written instructions. 

The Contractor shall drill holes for injection ports along the joints and install the injection ports 
(packers) into the drilled holes.  For polyurethane chemical grout injection, holes shall be drilled at an 
angle to intersect the joint behind the oakum and to avoid damaging reinforcing steel.  The holes shall be 
placed on alternating sides of the joint and placed at interval to allow for maximum penetration of the 
polyurethane resin.  The Contractor shall start the polyurethane chemical grout injection starting at the 
pipe invert and work towards the pipe soffit and shall follow the manufacturer's recommended injection 
procedures for mixing, injection pressure and injection process.  The Contractor shall remove the 
injection ports flush with the surrounding concrete surface and remove any excess polyurethane chemical 
grout.  

 The joint shall then be tested in accordance with 207-2.5.2.2.  The independent laboratory 
inspector shall monitor the testing.  After the joint has been repaired and when directed by the Engineer, 
the Contractor shall repair the existing plastic liner in accordance with applicable provisions of 311.   
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-PAGE 132- 

IN 207-2.8 Causes for Rejection, FIRST PARAGRAPH, AFTER SUBPARAGRAPH q) ADD THE FOLLOWING: 

"r) Use of unapproved fasteners. 
 s) Inside pipe diameter larger than specified 
t) Inside pipe diameter smaller than 99 percent of specified diameter." 

IN 207-2.8 Causes for Rejection, SECOND PARAGRAPH, DELETE THE LAST SENTENCE AND REPLACE WITH 
THE FOLLOWING: 

"All pipes found to be acceptable shall be marked with the District's stamp prior to delivery to the jobsite.  
Marking of the pipe at the place of manufacture shall not be considered a final acceptance of the pipe." 

-PAGE 133- 

IN 207-2.9.2 D-Load Bearing Strength Test, DELETE THE LAST PARAGRAPH. 

-PAGE 136- 

IN 207-3.1 General, FIRST PARAGRAPH, DELETE THE SECOND SENTENCE AND REPLACE WITH THE 
FOLLOWING: 

"The plastic lining material shall be embedded in concrete and shall comply with 210-2 and shall be 
tested in accordance with 211-2." 

IN 207-3.1 General, FIRST PARAGRAPH, AFTER THE THIRD SENTENCE, ADD THE FOLLOWING: 

"Unless otherwise shown on the Plans, lined reinforced concrete pipe shall be supplied with Type P-2 
joints as specified in 311-1.5.2." 

IN 207-3.1 General, ADD THE FOLLOWING TO THE END: 

 "When coverage for plastic lined reinforced concrete pipe is 360 degrees, the manufacturer shall 
furnish test pipes identical in design to the lined pipe except without the plastic liner.  The test pipe length 
shall be determined by the pipe manufacturer but in no case shall the test section be less than 4 feet.  The 
number of test pipes and the tests to be performed shall be in accordance with the applicable provisions of 
207-2.9.2, except that for pipe size 60 inches and larger, the number of test pipes shall be two (2) for each 
pipe size and D-load required."  

IN 207-3.2 Causes For Rejection, SUBPARAGRAPH a), ADD THE WORDS "stainless steel" BEFORE THE 
WORDS "holding rods". 

IN 207-3.2 Causes for Rejection, SUBPARAGRAPH l) (1), DELETE THE WORDS "throughout a continuous" 
AND REPLACE WITH WORDS  "measured at close intervals for a". 

IN 207-3.2 Causes for Rejection, ADD THE FOLLOWING TO THE END: 

"m) Test pipe fails the D-Load bearing strength test. 
  n) Any reduction in thickness of the spigot due to compression of the liner extension except as 

allowed by the Engineer. 
 o) Any longitudinal wrinkling or locking extension pullout except as allowed by the Engineer." 
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-PAGE 139- 

IN 207-5.1 General, ADD THE FOLLOWING TO THE END: 

"The Contractor shall submit design calculations for approval prior to the manufacture of any pipe." 

-PAGE 140- 

IN 207-8.1 General, ADD THE FOLLOWING TO THE END: 

 "Vertical and horizontal curves shall be constructed with a uniform deflection at each joint within 
the curve using factory fabricated mitered or beveled pipe and/or by pulling joints.  In no case shall joints 
be pulled more than recommended by the pipe manufacturer or approved by the Engineer. 

 Siphon shall be constructed along vertical curves having no more than 4 degrees of deflection at 
any point along the curve.  Points of deflection shall be separated by a pipe joint. 

 Prior to the manufacture of pipe required for horizontal and vertical curves and for siphons, pipe 
detail and layout drawings for said curve and siphons shall be submitted to the Engineer for review and 
approval.  All drawings for siphons and vertical curves shall include a scaled drawing indicating station 
and elevation of each pipe joint or mitered bend." 

IN 207-8.2.1 General, ADD THE FOLLOWING TO THE END: 

"and shall be marked so as to clearly identify the long and short sides, and curve designation or plan 
station." 

-PAGE 141- 

IN 207-8.5.1 General, FIRST PARAGRAPH, FIRST SENTENCE, ADD THE FOLLOWING TO THE END: 

"and joint tests as described in 208." 

-PAGE 143- 

IN 207-8.5.4 Acceptance, FIRST SENTENCE, DELETE THE WORDS "hydrostatic pressure and bearing" AND 
REPLACE WITH THE WORD "required". 

IN 207-8.5.4 Acceptance, ADD THE FOLLOWING TO THE END:  

"All pipes found to be acceptable shall be marked with the District's stamp prior to delivery to the job site.  
Marking of the pipe at the place of manufacture shall not be considered a final acceptance of the pipe." 

-PAGE 144- 

IN 207-9.2.2 Pipe Joints, Table 207-9.2.2 (A), ADD THE FOLLOWING JOINT TYPE AND REFERENCED 
SPECIFICATION: 

"Grooved Joint AWWA C606" 
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IN 207-9.2.3 Fittings, ADD THE FOLLOWING TO THE END: 

 "All grooved couplings and fittings shall be made of ductile iron.  Grooved ductile iron fittings 
shall conform to AWWA C-110 for center-to-end dimensions and AWWA C-153 for wall thickness.  
Gaskets for grooved ductile iron couplings shall be halogenated butyl rubber and furnished with Type 304 
stainless steel bolts and nuts.  The grooved couplings, gaskets, fittings and bolting for iron pipe shall be 
furnished by the same manufacturer.  The manufacturer shall be able to demonstrate five years of 
successful operation of the couplings-gasket system in similar service and shall submit a list of previous 
users and factory testing results upon request.  Grooved ductile iron piping for underground installation 
shall be flexible type.  Rigid type joints are not acceptable.  The Contractor shall follow manufacturer's 
instructions and recommendations on pipe end preparation and installation." 

-PAGE 147- 

IN 207-10.3.1 General, LAST PARAGRAPH, DELETE THE WORDS "If required in the Specifications" AND 
ADD THE FOLLOWING TO THE END: 

"If the heat number is not legible, the pipe will be rejected unless otherwise accepted by the Engineer." 

-PAGE 148- 

IN 207-10.4.2 Cement-Mortar Lining and Coating, SECOND PARAGRAPH, ADD THE FOLLOWING TO THE 
END: 

"Interior surfaces shall be sandblast or grit blast cleaned to near white with exterior surfaces cleaned to 
commercial quality blast.  In no case shall blast cleaned pipe remain overnight without mortar coating." 

IN 207-10.4.2 Cement-Mortar Lining and Coating, ADD THE FOLLOWING TO THE END: 

 "After the lining has been properly cured, the ends of the pipe shall remain tightly sealed with 
transparent plastic covers until field installation.  Care shall be taken to insure a moist environment within 
the pipe at all times.  After installation, linings shall be kept continuously moist by sprinkling until placed 
into service.  The surface of the pipe exposed to sunlight shall be sprinkled with water in the daytime to 
prevent cracking of the lining and/or coating." 

-PAGE 172- 

IN 207-21.6 Joints, ADD THE FOLLOWING TO THE END OF SUBPARAGRAPH (a): 

"The seat shall be concentric with the inside diameter of the pipe. An eccentricity greater than 3/8" will be 
cause for rejection of the pipe." 

-PAGE 175- 

IN 209-2.3 Conduit, LAST PARAGRAPH, LAST SENTENCE, DELETE "conductors" AND REPLACE WITH 
"conduits". 
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-PAGE 176- 

AFTER 207-24.6 Inspection and Acceptance, ADD THE FOLLOWING: 

 "207-25 Precast Manhole Shafting.  Prior to the shipment of precast concrete manhole 
components, the Contractor shall submit stacking sequence to the Engineer for approval.  The submittal 
shall indicate the location and spacing of all manhole steps. 

 All manholes shall conform to the Districts' Standard Drawings and concrete for the components 
shall be 660-B-4000.  All pinholes exceeding 1/8-inch in dimension shall be treated as pockets for 
finishing.  Pockets are defined as areas where aggregate is exposed and shall be filled using a class "C" 
mortar.  Any precast components which have lost cement fines at form closures and/or cracked 
components will be subject to rejection.   

 All precast manhole shafting found to be acceptable shall be marked with the District's stamp 
prior to delivery to the jobsite.  Marking of the shafting at the place of manufacture shall not be 
considered as final acceptance of the precast manhole shafting. 

 If plastic liner is specified, the plastic liner shall be installed in accordance with the applicable 
provisions of 210-2 and 311." 

IN 209-2.4 Wire, LAST PARAGRAPH, LAST SENTENCE, DELETE "THW OR THWN" AND REPLACE WITH 
"XHHW or THHN/THWN". 

-PAGE 182- 

IN 208-6.1 General, ADD THE FOLLOWING TO THE END: 

"This type of flexible coupling shall not be used unless specified and/or approved by the Engineer" 

-PAGE 228- 

IN 210-2.1 General, SECOND PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"Testing of the plastic liner for conformance with 210-2 shall be witnessed and approved by the 
Engineer." 

IN 210-2.1 General, LAST PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"or in structures." 

-PAGE 229- 

IN 210-2.2.1 Approval of Details, ADD THE FOLLOWING TO THE END: 

"Plans, sections, details, and location where details are used shall be submitted for the Engineer's review 
and approval" 

IN 210-2.2.3 Material Sizes, AFTER THE WORD "pipe", ADD THE WORDS "or structure". 
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-PAGE 231- 

IN 210-2.4.2 Shop-Welded Joints, ADD THE FOLLOWING TO THE END: 

"All PVC liner sheets to be formed in the shop shall be fabricated by lapping basic size sheets a minimum 
of 0.50 inch and fusing the sheets together by high frequency dielectric fusion to produce continuous 
welded seams." 

-PAGE 232- 

IN 210-3.3 Workmanship, FIRST PARAGRAPH, DELETE THE THIRD SENTENCE AND REPLACE WITH THE 
FOLLOWING: 

"Machine work, die work, cutting, punching, bending, welding, drilling, thread cutting, straightening and 
other fabricating shall be completed before the galvanizing, or as approved by the Engineer." 

IN 210-3.5 Repair of Damaged Zinc Coatings, AFTER THE WORD "methods", ADD THE WORD "as". 

IN 210-3.5.3 Zinc Dust Paint, FOURTH SENTENCE,  DELETE "A3" AND REPLACE WITH  "A2". 

IN 210-3.5.4 Zinc Based Solders, DELETE "A3" AND REPLACE WITH  "A1". 

-PAGE 235- 

IN 211-1, DELETE THE HEADING "COMPACTION TESTS" AND REPLACE WITH "SOILS AND 
AGGREGATE TESTS," AND DELETE SUBSECTIONS 211-1.1, 211-1.2 AND 211-1.3 AND REPLACE WITH 
THE FOLLOWING: 

 "211-1.1 LABORATORY TESTING.  All soils and aggregate testing shall be performed by an 
independent accredited testing laboratory approved by the Engineer at the Contractor's expense.  The 
frequency of sampling shall be as needed to determine the acceptability of fill materials or shall be as 
required in other sections or items of the Standard Specifications (i.e., 306), and for structure backfill or 
compaction shall be as required in the County of Los Angeles Building Code, Section 3313.8.  For 
trenches, a minimum of one compaction test for the pavement base material and one compaction test for 
each specified relative compaction of backfill material is required for every 300 feet of trenching and at 
least once for every 300 cubic yards of backfill material.  For other excavations besides trenches, 
compaction tests shall be taken at least once every 2 vertical feet and at least once every 500 cubic yards.  
The independent testing laboratory representative shall notify the Engineer's representative upon arrival at 
the site and advise the Engineer's representative of preliminary results prior to leaving the site.  

 The accredited soils testing laboratory shall confirm and verify that the fills installed were placed 
upon competent and properly prepared material and compacted in compliance with the Standard 
Provisions and the Building Code and shall prepare a final soils engineers report attesting the above, 
which shall be stamped and signed by a Geotechnical or Civil Engineer currently registered by the State 
of California.  The report shall include the following: 

A. Description of the materials encountered at the bottom of the excavation. 
B. Preparation of the subgrade prior to placement of fill. 
C. Inspection and approval of the subgrade by the Soils Engineer. 
D. Inspection and approval of the subdrain installation by the Soils Engineer. 
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E. Identification of the types of fill material placed with the Unified Soil Classification System, 
maximum dry densities and optimum moisture contents. 

F. Thickness of layers (typically 6 - 8 inches). 
G. Method of compaction. 
H. Moisture content control if mechanical compaction is used. 
I. ASTM testing designations for density and laboratory maximum density. 
J. Purpose/use of fill: i.e., to support footings (structural), for walkways/paving (secondary), for 

landscaping (non-structural), etc. 
K. Certification that a qualified representative of the independent testing laboratory continuously 

monitored fill placement, when required. 

 211-1.2 COMPACTION TESTS.   

 211-1.2.1 Laboratory Maximum Density.  The following method shall be used for compaction 
tests: 

Laboratory maximum density test shall be performed in accordance with ASTM D 1557, Method "C". 

The Engineer may modify ASTM D 1557 at his option to calculate relative compaction based on 
adjusted laboratory maximum wet density calculated as follows: 

Da = (100 Dm) (100 ± Wa) 

Da = Adjusted laboratory maximum wet density. 

Dm = Maximum wet density per ASTM D 1557, Method "C". 

± Wa = Percent change in moisture content from field moisture to laboratory optimum moisture.  
Use minus when field moisture content is higher than laboratory optimum moisture 
content.  Use plus when field moisture content is lower than laboratory optimum 
moisture content. 

 211-1.2.2 Field Density and Relative Compaction.  Field density of soil shall be determined by 
any method which will accurately and consistently determine the density and moisture content of the soil. 

A minimum of 20 percent of the field density tests shall be by the sand cone method in 
accordance with ASTM D 1556.  Locations of the field density test shall be mutually acceptable to the 
laboratory and Engineer, and the results of the testing shall be presented to the Engineer monthly.  Test 
results shall be reported as Relative Compaction, which shall be defined as the ratio of the field dry or wet 
density to the laboratory maximum dry density or adjusted wet density, respectively, expressed as a 
percentage.  Test results showing less than the specified compaction will not be acceptable.  Removal, 
recompaction, and re-testing of the areas that failed to meet specified degree of compaction shall be 
included.  Frequency of testing shall be as determined by the Engineer, but shall not be less than required 
for compaction testing. 

211-1.3 SAND EQUIVALENT TEST.  This test is intended to serve as a field test to indicate 
the presence or absence of plastic fine material.  The test shall be run in accordance with Calif. Test 217 
or ASTM D 2419.  When testing material containing asphalt, this test method shall be modified by drying 
the sample at a temperature not exceeding 38 degrees C (100 degrees F).  Frequency of testing shall be 
the same as for compaction testing. 

211-1.4 PERMEABILITY TEST.  Permeability tests for granular soils will be performed in 
accordance with ASTM D 2434, using samples compacted to the specified field density. 
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211-1.5 SIEVE ANALYSES.  Sieve analyses shall be performed in accordance with ASTM C 136. 
Frequency of testing shall be the same as for compaction testing. 

211-1.6 SULFATE IN SOILS.  Fill soils whether imported or from stockpile shall be tested to 
determine sulfate content.  The test shall be performed in accordance with the latest edition of ASTM C 
1580.  Soils with sulfate contents greater 150 parts per million (ppm) shall not be allowed to use as fill.  
Frequency of testing shall be every 500 cubic yards from each source or once per day.   

211-1.7 CHLORIDES IN SOILS.  Fill soils whether imported or from stockpile shall be tested 
to determine chloride content.  The test shall be performed in accordance with the latest edition of 
California Test 422.  Soils with chloride contents greater 500 parts per million (ppm) shall not be allowed 
to use as fill.  Frequency of testing shall be every 500 cubic yards from each source or once per day." 

-PAGE 239- 

IN 212-1.4.1 General, FIRST PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"Plant labels shall identify each species and variety of plant." 

-PAGE 241- 

IN 212-2.2.7 Valve Boxes, ADD THE FOLLOWING TO THE END: 

"or if approved, plastic valve boxes may be substituted." 

-PAGE 242- 

IN 212-3.2.1 Conduit, ADD THE FOLLOWING TO THE END: 

"or if approved, UL approved schedule 40 PVC conduit." 

IN 212-3.2.2 Conductors, FIRST PARAGRAPH, DELETE "THW OR THWN" AND REPLACE WITH "XHHW 
or THHN/THWN". 

-PAGE 252- 

IN 300-1.3.2 Requirements, (a) Bituminous Pavement, DELETE THE PARAGRAPH AND REPLACE WITH 
THE FOLLOWING: 

 "Bituminous pavement shall be removed to clean, straight lines.  Where only the surface of 
existing bituminous pavement is to be removed, the method of removal shall be approved by the 
Engineer, and a minimum laying depth of 1 inch of new pavement material shall be provided at the join 
line.  Unless otherwise stated on the Plans, where bituminous pavement adjoins a trench, the edges 
adjacent to the trench shall be saw cut to neat straight lines before resurfacing to ensure that all areas to be 
resurfaced are accessible to the rollers used to compact the subgrade or paving materials.  The saw cut 
lines shall parallel the trench centerline.  Angled cuts (1:10 maximum) may be allowed by the Engineer.  
The saw cut edge shall be made to a minimum depth of 1 1/2 inches after trench backfill and compaction 
have been completed and shall be a minimum of 6 inches beyond the trench edges.  Removal of the full 
thickness of the existing bituminous pavement is required between the trench edge and saw cut edge.   
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 If the edge of the remaining section of pavement which adjoins an excavation is within 2 1/2 feet 
of an existing edge of pavement, curb and gutter, spandrel, cross gutter, concrete pavement or other 
existing improvement, the Contractor shall remove and replace the remaining section of pavement.  If an 
improvement is to be constructed adjacent to existing bituminous pavement, a 1 foot section of pavement 
shall be removed and then replaced after the improvement is completed." 

IN 300-1.3.2 Requirements (b) Concrete Pavement, SECOND SENTENCE, DELETE THE WORDS "a 
minimum depth of 38 mm (1 1/2 inches)" AND REPLACE WITH THE WORDS "the full thickness of the 
pavement". 

IN 300-1.3.2 Requirements, (b) Concrete Pavement, AFTER THE THIRD SENTENCE, ADD THE 
FOLLOWING: 

"The saw cut edge adjacent to a trench shall extend a minimum of 6 inches beyond the actual edge of 
trench, such that the concrete replaced will be a minimum of 1 foot wider than the trench width at the 
surface." 

IN 300-1.3.2 Requirements (c) Concrete Curb, Walk, Gutters, Cross Gutters, Driveways, and Alley 
Intersections, FIRST SENTENCE, DELETE THE WORDS "a minimum depth of 38 mm (1 1/2 inches)" AND 
REPLACE WITH THE WORDS "the full thickness of the concrete". 

IN 300-1.3.2 Requirements, (c) Concrete Curb, Walk, Gutters, Cross Gutters, Driveways, and Alley 
Intersections, DELETE THE LAST SENTENCE AND REPLACE WITH THE FOLLOWING:   

"Curb and gutter shall be sawed to the full thickness of the concrete on a neat line at right angles to the 
curb face.  If any concrete cross gutter is removed, the concrete cross gutter shall be removed by 
sawcutting between the centerline of the street and the spandrel, and the sawcut section shall be replaced.  
After backfilling and compacting the trench, an approved epoxy binder shall be used on all construction 
joints.  If a portion of a spandrel is cut, the entire spandrel shall be replaced.  If a concrete cross gutter is 
tunneled under, the tunnel shall be backfilled with sand-cement grout having 141 pounds of cement per 
cubic yard of grout." 

IN 300-2.1 General, ADD THE FOLLOWING TO THE END: 

"such as trench excavation". 

IN 300-2.2.1 General, DELETE THE FIRST PARAGRAPH AND REPLACE WITH THE FOLLOWING: 

 "Material that is unsuitable for the planned use shall be excavated and removed from the job site 
immediately." 

-PAGE 253- 

IN 300-2.4 Slides and Slipouts, DELETE THE FIRST PARAGRAPH AND REPLACE WITH THE FOLLOWING: 

 "Material outside the planned excavation limits which is unstable and constitutes a potential slide 
as determined by the soils laboratory or Engineer, material which has come into the planned excavation 
limits, and material which has slipped out of new or old fills shall be excavated to designated lines or 
slopes either by benching or in such manner as directed by the Engineer.  Such material may be used in 
the construction of an unclassified fill or disposed of as approved by the Engineer." 
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-PAGE 255- 

IN 300-3.3 Foundation Material Treatment, AFTER THE LAST PARAGRAPH ADD THE FOLLOWING: 

 "In the presence of the Engineer and after approval of the excavation, the Contractor shall scarify 
the exposed surface to a depth of 8 inches, moisture condition to about 2 percent above optimum moisture 
content, and compact the subgrade to at least 90 percent of maximum dry density." 

IN 300-3.4 Inspection, FIRST AND SECOND SENTENCES, ADD THE WORDS "soils laboratory and" BEFORE 
THE WORD "Engineer".  

IN 300-3.5.1 Requirements, FIRST PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"The backfill shall be brought up uniformly on all sides of the structure." 

IN 300-3.5.1 Requirements, SECOND PARAGRAPH, AFTER THE TABLE, ADD THE FOLLOWING: 

 "Material used shall also have an expansion index less than 20 as determined by ASTM 4829." 

-PAGE 258- 

IN 300-4.1 General, DELETE THE THIRD AND FOURTH PARAGRAPHS AND REPLACE WITH THE FOLLOWING: 

 "Clods or hard lumps of earth shall be broken up before compacting the material in the fill.  
Clods, rocks or boulders incorporated into the fill shall have no dimension greater than 6 inches.  No 
cemented brick rubble, broken asphalt pavement, or broken concrete will be allowed in the fill unless 
allowed by the Contract Documents." 

IN 300-4.3 Other Fill Materials, DELETE THE ENTIRE SUBSECTION 300-4.3. 

IN 300-4.4 Benching, SECOND PARAGRAPH, FIRST SENTENCE, ADD THE WORDS "soils laboratory and" 
BEFORE THE WORD "Engineer". 

IN 300-4.5 Placing Materials for Fills, FIRST PARAGRAPH, THIRD SENTENCE AND SECOND PARAGRAPH, 
FIRST SENTENCE, ADD THE WORDS "soils laboratory and" BEFORE THE WORD "Engineer". 

IN 300-4.5 Placing Materials for Fills, DELETE THE FOURTH PARAGRAPH AND REPLACE WITH THE 
FOLLOWING:  

 "Broken portland cement concrete and bituminous type pavement and cemented brick rubble 
shall not be placed in the fill." 

-PAGE 259- 

IN 300-4.6 Application of Water, SECOND PARAGRAPH, FIRST AND SECOND SENTENCES, ADD THE 
WORDS "soils laboratory and" BEFORE THE WORD "Engineer". 

IN 300-4.7 Compaction, FIRST PARAGRAPH, FIRST SENTENCE, ADD THE WORDS "soils laboratory and" 
BEFORE THE WORD "Engineer". 

IN 300-5.1 Local Borrow, FIRST PARAGRAPH, FOURTH SENTENCE, ADD THE WORDS "soils laboratory 
and" BEFORE THE WORD "Engineer". 



81 

-PAGE 260- 

IN 300-5.2 Imported Borrow, SECOND PARAGRAPH, ADD THE WORDS "soils laboratory and" BEFORE THE 
WORD "Engineer". 

-PAGE 261- 

IN 300-6.5 Compacted Fills, THIRD AND  FIFTH PARAGRAPHS, ADD THE WORDS "soils laboratory and" 
BEFORE THE WORD "Engineer". 

IN 300-6.5 Compacted Fills, SIXTH PARAGRAPH, ADD THE WORDS "soils laboratory and" BEFORE THE 
WORD "Engineer". 

-PAGE 267- 

IN 301-1.6 Adjustment of Manhole Frame and Cover Sets to Grade, FIRST PARAGRAPH, DELETE THE 
FIRST TWO SENTENCES AND REPLACE WITH THE FOLLOWING: 

 "Sewer and storm drain manhole frames and covers within the area to be paved shall be set to 
finish grade by the Contractor.  Utility manhole and vault frames and covers owned by the District shall 
also be set to finish grade by the Contractor.  Utility manhole and vault frames and covers owned by 
others shall be set to finished grade by the owners thereof." 

IN 301-1.6 Adjustment of Manhole Frame and Cover Sets to Grade, DELETE THE LAST PARAGRAPH 
AND REPLACE WITH THE FOLLOWING: 

 "The Contractor shall exercise necessary caution to prevent debris from falling into manholes.  In 
the event that debris should fall into a manhole, the Contractor shall immediately notify the District and 
then remove the debris following all required safety measures.  Unless otherwise authorized by the 
Engineer, the adjustment to grade shall be completed prior to final inspection of the pipe interior and 
manholes." 

IN 301-1.6 Adjustment of Manhole Frame and Cover Sets to Grade, ADD THE FOLLOWING TO THE 
END:  "FOR LOS ANGELES COUNTY DEPARTMENT OF PUBLIC WORKS CASH CONTRACTS ONLY: 

 "The Contractor shall notify the County Sanitation Districts, telephone (323) 774-7272, two (2) 
working days prior to starting any work involving the District's manhole and shall furnish the cost, to be 
confirmed in writing, for adjusting or reconstructing each manhole according to 301-1.6, 301-1.7 and 
302-5.8.  The District will notify the Contractor within one (1) workday whether to proceed with the 
work, at the price quoted, or that the District will perform the necessary adjusting or reconstruction as the 
utility owner. 

 If the Contractor is authorized to proceed to adjust or reconstruct each manhole, then the District 
will issue a purchase order in the amount of the written price.  The Contractor shall proceed to adjust or 
reconstruct each manhole as the owner, as stipulated in 301-1.6, 301-1.7 and 302-5.8.  The District will 
provide inspection of the work at no cost to the Contractor.  Full payment for the work performed will be 
made within thirty (30) days of the receipt of an invoice and acceptance of the work by the District. 

 If the District elects to adjust or reconstruct the District's manholes as the owner, then the 
following procedures will be followed: 
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 For each manhole involved, the District will place a temporary cover over the channel and will 
lower the manhole to a point 6 inches below subgrade.  The Contractor shall provide and place a suitable 
temporary cover plate for the manhole.  Following completion of paving operations, the Contractor shall 
remove the pavement and base material from the surrounding area, remove the temporary cover plate and 
remove any construction debris that may have accumulated in the manhole.  The District will adjust the 
manhole to final grade.  The Contractor shall then backfill and pave the surrounding area. 

 Where the District's manholes are existing within a paved area to be resurfaced with asphalt 
concrete pavement, the Contractor shall mark the location of the District's manholes which have been 
paved over.  The District will perform all removal and adjustment work within forty-eight (48) hours.  
The Contractor shall then repave around the adjusted manholes." 

-PAGE 287- 

IN 302-5.5 Distribution and Spreading, FOURTH PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"Unless otherwise approved by the Engineer, asphalt concrete shall not be placed over cement/sand slurry 
backfill within forty-eight (48) hours after placement of the slurry." 

-PAGE 290- 

IN 302-5.6.2 Density and Smoothness, FIRST PARAGRAPH, LAST SENTENCE, ADD THE FOLLOWING TO 
THE END: 

"unless otherwise approved by the Engineer." 

IN 302-5.8 Manholes (and other structures), DELETE THE LAST PARAGRAPH AND REPLACE WITH THE 
FOLLOWING: 

 "After the pavement has been completed, the pavement, base and subgrade shall be removed to a 
depth of 12 inches below finish grade and a distance of 12 inches around the outside of the manhole 
frame and the manhole frame set to the grade of the adjacent pavement.  The removal area shall be 
backfilled to within 1 1/2 inches of the surface with Portland cement concrete conforming to 302-6.1.  
The remaining 1 1/2 inches shall be filled by the Contractor with asphalt concrete placed and compacted 
in a workmanlike manner to match the pavement surface.  For Los Angeles County Department of Public 
Works Cash Contracts, see 301-1.6 for procedures. 

 Proposed manholes on new sewer construction shall be constructed to approximate finish grade 
prior to placing temporary or permanent resurfacing.  Paving over structures temporarily covered with 
steel plate will not be allowed." 

-PAGE 294- 

IN 302-6.5.1 General, LAST PARAGRAPH, ADD THE FOLLOWING:  

"Unless noted otherwise on the Plans or Specifications, weakened-plane joints shall be installed in 
concrete pavements at 10 feet on center in each direction.  Greater spacing may be directed by the 
Engineer." 



83 

-PAGE 296- 

IN 302-7.2.2.1 General, FIRST PARAGRAPH, REPLACE THE FIRST SENTENCE WITH THE FOLLOWING:  

"The tack coat shall be performance grade PG 64-10 paving asphalt conforming to 203-1."  

-PAGE 303- 

IN 303-1.1 General, FIRST PARAGRAPH, FIRST SENTENCE, ADD THE WORDS "sewer manholes," BEFORE 
THE WORDS "catch basins" 

IN 303-1.1 General, FIRST PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"The Contractor shall coordinate the work of all trades so that all piping, conduits, anchor bolts and other 
shapes to be cast in the concrete are properly placed in the forms, and that provision is made for all 
adjacent and abutting construction and equipment.  All such work shall be in place at least twenty-four 
(24) hours prior to the scheduled concrete placement to allow adequate time and access for inspection.  
Concrete placement will not be permitted until all noted deficiencies are corrected.  Adequate equipment 
and sufficient workmen shall be on the job site to handle the amount of concrete being placed and 
finished." 

IN 303-1.2 Subgrade for Concrete Structures, FIRST PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"When excavation has occurred below the subgrade of the structures, it shall be filled with select material, 
approved by the Engineer and compacted to a relative density of 95 percent." 

IN 303-1.3 Forms, DELETE THE SECOND PARAGRAPH AND REPLACE WITH THE FOLLOWING: 

 "Forms for all surfaces shall be constructed using plywood and shall be approved by the 
Engineer.  Plywood forms shall be made with 4 foot by 8 foot sheets for all concrete surfaces unless 
otherwise approved by the Engineer.  Prior to setting reinforcing steel for walls, one side of the forms 
shall be set and braced to line and grade." 

IN 303-1.3 Forms, THIRD PARAGRAPH, DELETE THE FIRST SENTENCE AND REPLACE WITH THE 
FOLLOWING: 

 "Forms for all surfaces of concrete structures shall be constructed of plywood or an approved 
equal." 

IN 303-1.3 Forms, THIRD PARAGRAPH, DELETE THE FIFTH SENTENCE AND REPLACE WITH THE 
FOLLOWING: 

"Plywood panels shall be a minimum of 15 mm (5/8-inch) thick and shall be attached directly to the studs 
or joists, which shall be spaced not more than 305 mm (12 inches), center to center." 

IN 303-1.3 Forms, LAST PARAGRAPH, DELETE THE FIRST SENTENCE AND REPLACE WITH THE FOLLOWING: 

 "With the approval of the Engineer, concrete may be placed directly against the sides of 
excavations, provided the following conditions are met:" 

IN 303-1.3 Forms, LAST PARAGRAPH, SUBPARAGRAPH a), ADD THE FOLLOWING TO THE END: 
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"The Contractor may place building paper in lieu of gunite if, in the opinion of the Engineer, ground 
conditions do not require gunite to prevent raveling." 

-PAGE 305- 

IN 303-1.4.1 General, ADD THE FOLLOWING TO THE END: 

 "Forms of vertical members such as walls, including those on box sections, may be removed after 
the concrete has obtained a compressive strength of 1,500 psi as determined by cylinder tests, but not 
before twenty-four (24) hours after completion of the concrete placement.  Forms supporting horizontal 
members such as beams and slabs, including those on box sections, may be removed after the concrete 
has attained a compressive strength of 2,000 psi as determined by cylinder tests.  The age-strength 
relations shall be determined from tests of representative samples taken from batches of concrete used in 
the members under consideration and cured under job conditions.  Additional test cylinders as required 
shall be obtained and cylinder testing shall comply with the requirements of 201-1." 

-PAGE 307- 

IN 303-1.5 Removal of Forms for Box Sections, DELETE THE SECTION IN ITS ENTIRETY. 

IN 303-1.6.1 General, DELETE THE FIRST PARAGRAPH AND REPLACE WITH THE FOLLOWING: 

 "Falsework shall comply with Article 29, Section 1717 of the Construction Safety Orders issued 
by the Division of Occupational Safety and Health." 

IN 303-1.6.1 General, THIRD PARAGRAPH, FIRST SENTENCE DELETE "HE" AND REPLACE WITH "THE".  

-PAGE 309- 

IN 303-1.7.1 General, DELETE THE FIRST PARAGRAPH AND REPLACE WITH THE FOLLOWING: 

 "Before placing reinforcing steel, the Contractor shall submit a reinforcing steel placing drawing 
and bar list in accordance with 2-5.3 and as specified below. 

1) Reinforcing steel placing drawing shall show plans and sections detailing the size, spacing, and 
location of the bars in the structure. 

2) Bar list prepared from the placing drawing used in cutting, bending, tagging and shipping shall show 
the number of pieces, size, length, grade of steel, mark of bars, and bending details of all bent bars.  
The bar list shall be a complete summary of materials required.  The bar list shall be submitted with 
the reinforcing steel placement drawings and shall be presented in the following format." 
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"A" "B"  "D" 

 "C"  
MARK 

NUMBER "A" "B" "C" "D" REBAR 
SIZE QUANTITY GRADE 

(KSI) 
450 3'-2"    4 10 60 

451 4'-6"    4 6 60 

        

500  2'-6" 2'-6"  5 2 60 

501  2'-6" 3'-6"  5 12 60 

502  4'-0" 6'-4"  5 12 60 

        

650  8'-0" 20'-6" 8'-0" 6 8 60 

651  6'-4" 15'-0" 3'-6" 6 8 60 

652  7'-6" 14'-6" 6'-0" 6 24 60 

IN 303-1.7.1 General, SECOND PARAGRAPH, ADD THE FOLLOWING AFTER THE FIRST SENTENCE:  

"Detailing shall be in accordance with the “Manual of Standard Practice" of the Concrete Reinforcing 
Steel Institute, unless specified or shown otherwise on the Plans or Special Provisions.  In cases of 
conflict, the most stringent shall govern. " 

-PAGE 310- 

IN 303-1.7.2 Splicing, FIRST PARAGRAPH, DELETE THE SECOND SENTENCE AND REPLACE WITH THE 
FOLLOWING: 

"Where bars are spliced, they shall be at least a Class B Splice in accordance with ACI 318, latest edition 
or lapped at least thirty (30) diameters, whichever is greatest or most stringent, unless otherwise shown on 
the Plans." 

IN 303-1.8.2 Grouting, DELETE THE SECOND SENTENCE AND REPLACE WITH THE FOLLOWING: 

"Unless otherwise specified by the Engineer, the grout mixture shall conform to Concrete Class 752-E-f'c, 
where f'c is the specified twenty-eight (28) day strength for the reinforced concrete structures.  This grout 
shall have a maximum slump of 7 inches. "   

IN 303-1.8.2 Grouting, ADD THE FOLLOWING TO THE END: 

"The grout mixture shall be submitted to the Engineer for review and approval prior to use.  The depth of 
the grout mixture shall be 3 inches minimum to 6 inches maximum." 

IN 303-1.8.3 Depositing, THIRD PARAGRAPH, DELETE THE FIRST SENTENCE AND REPLACE WITH THE 
FOLLOWING: 

"Concrete shall not be permitted to fall more than 1.8m (6 feet) without the use of tremies." 
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-PAGE 314- 

IN 303-1.8.8 Placing Concrete Under Adverse Weather Conditions, LAST PARAGRAPH, ADD THE 
FOLLOWING TO THE END: 

"Concrete shall not be placed during inclement weather without the prior approval of the 
Engineer. 

The Contractor shall submit detailed procedures for the production, transportation, placement, 
protection, curing, and temperature monitoring of concrete during cold and hot weather.  The procedures 
shall be prepared, stamped and signed by a Structural or Civil engineer registered by the State of 
California and experienced in placing concrete during cold and hot weather.  Subject to District's 
approval, the Contractor shall incorporate applicable preventative measures conforming to ACI 306R 
Cold Weather Concreting and ACI 305R Hot Weather Concreting for placing concrete during cold or hot 
weather to meet project requirements. 

 303-1.8.8.1 Cold Weather Placement.  Work shall conform to the requirements of ACI 306.1, 
Standard Specification for Cold Weather Concreting.  Frozen subgrade shall be thawed to a minimum 
depth of 4 inches prior to placement of concrete.  Do not allow concrete temperature to decrease below 50 
degrees F. Obtain approval by the Engineer prior to placing concrete when the ambient temperature is 
below 40 degrees F or when concrete is likely to be subjected to freezing temperatures within twenty-four 
(24) hours. Cover concrete and provide sufficient heat to maintain 50 degrees F minimum adjacent to 
both the formwork and the structure while curing.  Limit the rate of cooling to 5 degrees F in any hour 
and 50 degrees F in twenty-four (24) hours after heat application. Temperature of protected concrete shall 
be recorded not less than every hour.  The Contractor shall provide field cured concrete strength test 
cylinders to monitor the strength development of the in-place concrete.   

 303-1.8.8.2 Hot Weather Placement.  The temperature of concrete when it is being placed shall 
be not more than 90 degrees F.  If concrete is placed when the weather is such that the temperature of the 
concrete would exceed 90 degrees F, the Contractor shall employ means which include but is not limited 
to precooling of aggregates and mixing water, using ice, placing at night, proper attention to ingredients, 
production methods, handling, placing, and protection as necessary to maintain the temperature of the 
concrete, as it is placed, below 90 degrees F. Maintain required concrete temperature using Figure 2.1.5 in 
ACI 305R to prevent the evaporation rate from exceeding 0.2 pounds of water per square foot of exposed 
concrete per hour.  Temperature measurements shall be made every hour.   

303-1.8.8.3 Temperature Tests.  Test the concrete delivered and the concrete in the forms.  
Perform tests in hot or cold weather conditions (below 50 degrees F and above 80 degrees F for each 
batch (minimum) or every 20 cubic yards of concrete, and whenever test cylinders and slump tests are 
made.  An independent testing laboratory submitted by the Contractor for District's review and approval 
shall perform the measurements and record the results.  The Contractor is responsible for all costs of the 
testing and providing access for the testing.  Measurements may discontinue after curing is complete or as 
directed by the Engineer. "  

IN 303-1.9.1 General, DELETE THE LAST PARAGRAPH AND REPLACE WITH THE FOLLOWING: 

 "The entire channel and shelves of cast-in-place and precast channels for sewer manholes and 
structures shall be given a steel trowel finish." 
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-PAGE 315- 

IN 303-1.9.2 Ordinary Surface Finish, FIRST PARAGRAPH, FIRST SENTENCE, DELETE THE WORD 
"Immediately" 

IN 303-1.9.2 Ordinary Surface Finish, FIRST PARAGRAPH, ADD THE FOLLOWING TO THE END:  

"All pinholes exceeding 1/8 inch in dimension shall be treated as pockets for finishing.  Pockets are 
defined as areas where aggregate is exposed." 

IN 303-1.9.2 Ordinary Surface Finish, SECOND PARAGRAPH, DELETE THE LAST SENTENCE AND 
SUBPARAGRAPHS a) THRU d) AND REPLACE WITH THE FOLLOWING: 

 "All surfaces shall as a minimum receive ordinary surface finish including but not limited to: 

 1) All interior surfaces of tanks, hoppers, channels, and pumping plant wet wells and other 
similar surfaces. 

2) All exterior surfaces of tanks, hoppers, channels, galleries and similar structures which are to 
be temporarily buried underground but later exposed as a result of future expansion. 

3) Exposed interior vertical and soffit surfaces of galleries, pipe shafts, stairwells and similar 
interior structures." 

IN 303-1.9.3 Class 1 Surface Finish, DELETE THE FIRST PARAGRAPH AND SUBPARAGRAPHS a) THRU f) 
AND REPLACE WITH THE FOLLOWING: 

 "Class 1 surface finish shall be applied to all surfaces as a preparation for Class 2 surface finish." 

IN 303-1.9.3 Class 1 Surface Finish, LAST PARAGRAPH, AFTER THE FIRST SENTENCE, ADD THE 
FOLLOWING: 

"After completion of the ordinary surface finish, bulges which exceed the tolerance for a true flat surface 
of 1/4-inch in any 10 foot length in any direction shall be removed by chipping or bushhammering and 
the surface repaired with mortar as described for ordinary surface finish." 

-PAGE 316- 

IN 303-1.9.4 Class 2 Surface Finish, DELETE ALL PARAGRAPHS AND REPLACE WITH THE FOLLOWING: 

 "Upon completion of the Class 1 surface finish (the preparation finish for Class 2 surface finish), 
and after the concrete has been pre-dampened, a slurry consisting of 1-part cement (including appropriate 
quantity of white cement) and 1 1/2 parts sand passing the No. 16 sieve, by damp loose volume, shall be 
spread over the surface with clean burlap pads or sponge rubber floats.  Any surplus shall be removed by 
scraping and then rubbing with clean burlap. 

 Class 2 surface finish shall be the final finish for the following surfaces, which includes all 
concrete exposed to view: 

1) All exposed vertical surfaces of walkways and walls above finished ground and to at least one 
foot below finished ground. 
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2) All exposed vertical surfaces of walkways and walls above normal water level and to at least 
one foot below normal water level in all tanks not covered. 

3) All exposed interior surfaces of walls and stairs, galleries, stairwells, pumping plant dry wells 
and access openings." 

AFTER 303-1.9.4 Class 2 Surface Finish, ADD THE FOLLOWING: 

 "303-1.9.5 Flatwork Finish.  All slabs and exposed horizontal surfaces shall be finished with a 
steel trowel.  The steel trowel finish shall be an integral finish obtained by troweling with a steel trowel 
after the surface has been floated and allowed to stand until all water sheen has disappeared.  Final 
troweling shall be done after the concrete has hardened sufficiently to prevent drawing moisture and fine 
materials to the surface and when the concrete is sufficiently hard that no mortar accumulates on the 
trowel.  Cement or mixtures of cement and sand shall not be spread on surfaces to absorb excess water or 
to stiffen the concrete.  Troweling shall produce a dense, smooth, impervious surface, free from defects 
and blemishes.  Final troweling shall be applied in a rotary pattern to achieve a sweat finish."  

IN 303-1.10 Curing, DELETE THE FOURTH PARAGRAPH AND REPLACE WITH THE FOLLOWING: 

 "The use of plastic sheeting to cover the surface shall be submitted to the District for approval.  
When the surface is covered with plastic sheeting, it shall remain covered for at least fourteen (14) 
consecutive days.  The plastic sheeting shall be minimum 6 mil thickness, reinforced, transparent plastic 
sheet vapor barrier.  The plastic sheeting shall be laid with edges lapped not less than 6 inches and taped.  
The perimeter of the plastic sheet vapor barrier shall be completely sealed in a manner acceptable to the 
Engineer.  The vapor barrier shall be maintained in a sealed condition and any damage to the vapor 
barrier shall be immediately repaired as directed by the Engineer.  The Contractor's submittal shall 
include the method of maintaining the plastic sheeting in place." 

-PAGE 328- 

IN 303-4.1.2 Construction, FOURTH PARAGRAPH, DELETE THE SECOND SENTENCE AND REPLACE WITH 
THE FOLLOWING: 

"All concrete block units and any partially laid walls which become wet during the construction shall be 
permitted to dry until such time that sufficient bond between the mortar and masonry units is 
accomplished, before recommencing work." 

-PAGE 329- 
IN 303-4.1.3 Placing Reinforcing Steel, DELETE THE FIRST PARAGRAPH, AND REPLACE WITH THE 
FOLLOWING: 

"Before placing reinforcing steel, the Contractor shall submit a reinforcing steel placement drawing 
and bar list to show the reinforcing steel to be placed in accordance with the Contract Documents and as 
specified below:   

1) Reinforcing steel placement drawing shall show plans and sections detailing the size, spacing, 
and location of the bars in the structure.  The drawings shall be prepared in accordance with the 
"Manual of Standard Practice" of the Concrete Reinforcing Steel Institute, unless specified or 
shown otherwise on the Plans or Special Provisions.  In cases of conflict, the most stringent shall 
govern.   
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2) Bar list prepared from the placing drawing used in cutting, bending, tagging, and shipping shall 
show the number of pieces, size, length, grade of steel, mark of bars, and bending details of all 
bent bars.  The bar list shall be a complete summary of materials required.  The bar list shall be 
submitted with the reinforcing steel placement drawings.   

Unless shown otherwise on the Plans, splices shall be lapped a minimum of 40 diameters, except column 
dowels.  Column dowels shall lap 60 diameters. " 

-PAGE 337- 

IN 304-1.1.1 Shop Drawings, SECOND PARAGRAPH, DELETE THE FIRST SENTENCE AND REPLACE WITH 
THE FOLLOWING: 

"The Contractor shall furnish to the Engineer, before commencement of the Work, detailed drawings of 
the structure to be built. " 

-PAGE 338- 

IN 304-1.1.2 Falsework Plans, DELETE THE PARAGRAPH AND REPLACE WITH THE FOLLOWING:  

 "Falsework shall comply with Article 29, Section 1717 of the Construction Safety Orders issued 
by the Division of Occupational Safety and Health." 

IN 304-1.3 Inspection, DELETE THE FIRST PARAGRAPH AND REPLACE WITH THE FOLLOWING: 

 "An authorized representative of the Engineer may examine the metals and metal items to be 
fabricated before they are worked in the shop and may exercise constant surveillance over the Work 
during its progress with full power to reject all materials or workmanship not conforming to the Plans and 
Specifications.   

 An independent inspector acceptable to the Engineer shall be retained by the Contractor to inspect 
all materials and workmanship. The inspector shall be certified by the American Welding Society (AWS) 
and the County of Los Angeles Building Department as a Special Inspector.  All inspection reports shall 
be furnished by the inspector to the Engineer in a timely manner for acceptance by the Engineer prior to 
shipping from the shop or access to the work is removed, restricted or eliminated for both shop and field 
work.   The Contractor is responsible for the cost of all inspection. 

 In lieu of a special inspector, a certificate of compliance from an "Approved Shop" performing 
shop fabrication shall be furnished to the Engineer for acceptance prior to shipment of the assemblies.  
The "Approved Shop" shall be certified by the City of Los Angeles Building Department in the 
appropriate category for the work."   

-PAGE 341- 

IN 304-1.5.5 Assembling Steel. c) Field Work, AT THE BEGINNING OF THE FIRST PARAGRAPH, ADD THE 
FOLLOWING: 

"Steel erection shall comply with 29 CFR Part 1926, Safety Standards for Steel Erection unless specified 
or shown otherwise in the Plans or Special Provisions.  In cases of conflict, the most stringent shall 
govern. " 
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-PAGE 342- 

IN 304-1.5.7 Bolted Connections, IN THE FIFTH PARAGRAPH ADD THE FOLLOWING: 

 "All high strength steel bolted assemblies shall be 100 percent inspected by a Special Inspector 
approved by the Engineer.  The inspector shall be certified by the County of Los Angeles Building 
Department as a Special Inspector.  A written report of each special inspection shall be submitted to the 
Engineer within five (5) working days of the inspection.  All cost for inspection shall be the responsibility 
of the Contractor." 

-PAGE 344- 

IN 304-1.7 Bearings and Anchorage, AT THE END OF THE FIRST PARAGRAPH ADD THE FOLLOWING: 

 "All concrete and masonry anchors shall have a minimum embedment depth of eight (8) bolt 
diameters." 

IN 304-1.9 Welding, DELETE THE FIRST AND SECOND PARAGRAPHS AND REPLACE WITH THE FOLLOWING: 

 "All welding shall conform to the requirements of American Welding Society (AWS) Structural 
Welding Codes or national standards which include, but is not limited to, the ASME Codes, as 
appropriate for the application, unless noted otherwise, and these Specifications.  The latest edition shall 
be used.  In cases of conflict the most stringent requirement shall apply.  Compliance shall be in 
accordance with, but is not limited to, the partial list of AWS Codes below. 

Structural Welding Code ANSI/AWS Standard 

Steel D1.1 

Aluminium D1.2 

Sheet Steel D1.3 

Reinforcing Steel D1.4 

Stainless Steel D1.6 

 The welder shall be certified by AWS and the City of Los Angeles Building Department.  For 
welding under ASME or other national standards, the welder shall be certified in accordance with the 
appropriate standards. 

 Inspection of welding made to control the quality of welds and workmanship shall be performed 
in accordance with the requirements of the AWS and national standards.  An independent inspection 
agency or laboratory acceptable to the Engineer shall perform the inspection.  The inspector shall be 
certified by AWS and the County of Los Angeles Building Department.  All welds shall be 100 percent 
visually inspected.  Welds in material 1 inch thick and thicker shall be inspected using radiographic, 
ultrasonic, and magnetic particle techniques.  All non-destructive testing of welds (which include but is 
not limited to visual, radiographic, ultrasonic, magnetic particle and liquid penetrant techniques) that are 
designated in the Contract Documents and these Specifications shall be the Contractor's responsibility.  
The cost of re-inspection of defective welds that are repaired shall also be borne by the Contractor.  A 
written report of each inspection shall be submitted to the Engineer within five (5) working days of the 
inspection." 
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-PAGE 350- 

IN 304-3.2 Fence Construction, DELETE THE FIFTH PARAGRAPH AND REPLACE WITH THE FOLLOWING:  

 "Unless otherwise specified, all fence shall be installed with top and bottom tension wires or 
rails." 

-PAGE 360- 

IN 306-1.1.1 General, FIRST PARAGRAPH, FIRST SENTENCE, DELETE THE WORDS "For the purpose of 
shoring or bracing, a". 

IN 306-1.1.1 General, SECOND PARAGRAPH, ADD THE WORDS "insertion pits" AFTER THE WORDS "thrust 
blocks,". 

IN 306-1.1.1 General, ADD THE FOLLOWING TO THE END: 

 "Unless otherwise allowed by the Engineer, the Contractor shall commence construction at the 
lower end of the Project defined on the Plans as 'BEGINNING OF CONSTRUCTION' and shall proceed 
up grade in a continuous operation.  The Contractor shall not have open excavation at more than one 
location unless required on the Plans or authorized by the Engineer." 

-PAGE 361- 

IN 306-1.1.2 Maximum Length of Open Trench, DELETE THE FIRST PARAGRAPH AND REPLACE WITH 
THE FOLLOWING: 

 "Except as authorized by the Engineer, the trench at the end of each day shall not be excavated 
more than 25 feet in advance of the pipe laid that day, nor left unbackfilled for more than 25 feet where 
pipe has been laid. 

 Unless otherwise allowed by the Engineer, the Contractor shall complete construction at each 
location including the base course of the final resurfacing within thirty (30) calendar days after 
commencement of construction at the location.  The final course of resurfacing shall be completed within 
sixty (60) calendar days after commencement of construction at each location.  Completion of 
construction shall include all work required on the Plans and in the Specifications, including manholes, 
house connections, planting, and replacement or repair of damaged surface improvements.  Failure on the 
part of the Contractor to complete construction at each location, including final resurfacing, within the 
time limit specified may result in a directive from the Engineer to cease progress on any or all parts of the 
Work under Contract until the past due work is completed and progress payments may be withheld.  No 
additional compensation will be allowed as a result of such directive. 

 Irrespective of the requirements as stated above, unless otherwise authorized by the Engineer, the 
maximum length of trench without the base course of the final resurfacing shall not exceed 2,000 linear 
feet at any one time and the maximum length of trench without the final course of final resurfacing shall 
not exceed 5,000 linear feet at any one time." 

IN 306-1.1.3 Maximum and Minimum Width of Trench, DELETE THE FIRST, FOURTH AND FIFTH 
PARAGRAPHS AND REPLACE THE FIRST PARAGRAPH WITH THE FOLLOWING: 
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 "Unless otherwise stated on the Plans or Special Provisions, the maximum allowable width of 
trench for vitrified clay pipe, including the width required for sheeting measured at the top of the pipe, 
shall be as shown in the following tables.  Values for the maximum allowable trench width may not be 
interpolated.  Unless otherwise permitted by the Engineer, if the actual depth of cover over pipe is in 
between the depths of cover shown, the trench width value of the greater depth of cover shall be used.  
The maximum trench width for reinforced concrete pipe shall be as shown on the Plans or as specified in 
the Special Provisions. 
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TABLE 306-1.1.3(A) 

EXTRA STRENGTH VITRIFIED CLAY PIPE 
MAXIMUM ALLOWABLE TRENCH WIDTH IN INCHES 

 WITHOUT SPECIAL BEDDING 

Pipe Size, in. Depth of 
Cover Over 

Pipe, ft. 8 10 12 15 18 21 24 27 30 33 36 39 42 

7 * * *  * * * * * * * * * * 

8 * * * * * * * * * * * 78 82 

9 * * * * * * * 61 63 66 71 73 77 

10 * * * 39 43 49 54 57 60 62 67 69 73 

11 * * 33 38 42 47 52 55 57 60 64 66 69 

12 * 31 32 36 40 45 50 53 55 57 61 63 66  

13 29 30 32 36 39 44 48 51 53 ** 59 ** ** 

14 28 30 31 35 38 43 47 50 52 ** ** ** ** 

15 28 29 31 34 38 42 46 ** ** ** ** ** ** 

16 27 29 30  34 ** 41 45 ** ** ** ** ** ** 

17 27 29 30 ** ** ** ** ** ** ** ** ** ** 

18 27 28 30 ** ** ** ** ** ** ** ** ** ** 

19 27 28 ** ** ** ** ** ** ** ** ** ** ** 

20 27 28 ** ** ** ** ** ** ** ** ** ** ** 

21 26 28 ** ** ** ** ** ** ** ** ** ** ** 

22 26 28 ** ** ** ** ** ** ** ** ** ** ** 

23 26 28 ** ** ** ** ** ** ** ** ** ** ** 

24 to 40 26 ** ** ** ** ** ** ** ** ** ** ** ** 

Note:  * No limit on width of trench.  ** Not permitted. 
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TABLE 306-1.1.3(B) 

EXTRA STRENGTH VITRIFIED CLAY PIPE 
MAXIMUM ALLOWABLE TRENCH WIDTH IN INCHES 

 WITH CRUSHED ROCK BEDDING 

Pipe Size, in. Depth of 
Cover Over 

Pipe, ft. 8 10 12 15 18 21 24 27 30 33 36 39 42 

9 * * * * * * * * * * * * * 

10 * * * * * * * * * 73 * 81 85 

11 * * * * * * * 64 66 69 74 77 80 

12 * * * 42 46 52 57 61 63 66 71 73 77 

13 * * 36 40 45 50 55 59 61 63 68 70 73 

14 * 33 35 39 44 49 53 57 59 61 65 68 71 

15 * 33 34 39 43 47 52 55 57 60 63 65 68 

16 31 32 34 38 42 46 51 54 56 58 62 64 66 

17 30 32  34 37 41 46 50 53 55 57 60 ** ** 

18 30 32 33 37 41 45 49 52 54 ** 59 ** ** 

19 30 31 33 36 40 44 48 51 53 ** ** ** ** 

20 30 31 33 36 40 44 47 50 52 ** ** ** ** 

21 29 31 32 36 39 43 47 49 ** ** ** ** ** 

22 29 31 32 36 39 43 46 49 ** ** ** ** ** 

23 29 31 32 35 39 42 46 ** ** ** ** ** ** 

24 29 30 32 35 38 42 45 ** ** ** ** ** ** 

25 29 30 32 35 38 42 45 ** ** ** ** ** ** 

26 29 30 32 35 38 41 45 ** ** ** ** ** ** 

27  29 30 31 35 38 41 45 ** ** ** ** ** ** 

28 29 30 31 35 38 41 ** ** ** ** ** ** ** 

29 29 30 31 34 ** 41 ** ** ** ** ** ** ** 

30 29 30 31 34 ** 41 ** ** ** ** ** ** ** 

31 29 30 31 34 ** 41 ** ** ** ** ** ** ** 

32 to 40 28 30 31 34 ** ** ** ** ** ** ** ** ** 

 Note:  * No limit on width of trench.  ** Not permitted. 
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TABLE 306-1.1.3(C) 

EXTRA STRENGTH VITRIFIED CLAY PIPE 
MAXIMUM ALLOWABLE TRENCH WIDTH IN INCHES 
 WITH CONCRETE CRADLE TYPE 1 OR 1A PER S-a-212 

Pipe Size, in. Depth of 
Cover Over 

Pipe, ft. 8 10 12 15 18 21 24 27 30 33 36 39 42 

13 * * * * * * * * * * * * * 
14 * * * * * * * * * * * 88 93 
15 * * * * * * * * 74 77 82 85 89 
16 * * * * 53 * * 69 72 74 79 82 86 
17 * * * 47 52 57 63 67 70 72 77 80 83 
18 * * 41 46 51 56 62 65 68 71 75 78 81 
19 * * 40 45 50 55 60 64 66 69 73 76 79 
20 * 38 40 45 49 54 59 63 65 68 72 74 77 
21 * 38 40 44 48 53 58 62 64 66 70 73 76 
22 35 37 39 44 48 53 58 61 63 65 69 71 74 
23 35 37 39 43 47 52 57 60 62 64 68 70 73 
24 35 37 39 43 47 52 56 59 61 63 67 69 72 
25 35 37 38 43 47 51 56 58 61 63 66 68 71 
26 35 36 38 42 46 51 55 58 60 62 65 67 70 
27 35 36 38 42 46 50 55 57 59 61 65 67 69 
28 34 36 38 42 46 50 54 57 59 61 64 66 69 
29 34 36 38 42 45 50 54 56 58 60 64 65 68 
30 34 36 38 41 45 49 53 56 58 60 63 65 67 
31 34 36 37 41 45 49 53 56 58 60 63 64 67 
32 34 36 37 41 45 49 53 55 57 59 62 64 66 
33 34 36 37 41 45 49 53 55 57 59 62 64 66 
34 34 36 37 41 44 49 52 55 57 58 61 63 ** 
35 34 36 37 41 44 48 52 55 56 58 61 63 ** 
36 34 35 37 41 44 48 52 54 56 58 61 63 ** 
37 34 35 37 41 44 48 52 54 56 58 61 ** ** 
38 34 35 37 41 44 48 52 54 56 57 60 ** ** 
39 34 35 37 41 44 48 51 54 56 57 60 ** ** 
40 34 35 37 40 44 48 51 54 55 57 60 ** ** 

Note:  * No limit on width of trench.  ** Not permitted. 
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TABLE 306-1.1.3(D) 
 EXTRA STRENGTH VITRIFIED CLAY PIPE 

MAXIMUM ALLOWABLE TRENCH WIDTH IN INCHES 
 WITH CONCRETE CRADLE TYPE 2 OR 2A PER S-a-212 

Pipe Size, in. Depth of 
Cover Over 

Pipe, ft. 8 10 12 15 18 21 24 27 30 33 36 39 42 

19 * * * * * * * * * * * * * 
20 * * * * * * * * * * * 97 101 
21 * * * * * * * * * 86 91 94 98 
22 * * * * * * * * 81 84 89 92 96 
23 * * * * 60 * * 76 79 82 87 90 94 
24 * * * 53 59 65 71 75 78 81 86 89 93 
25 * * * 53 58 64 70 74 77 80 84 87 91 
26 * * 47 52 58 63 69 73 76 79 83 86 90 
27 * * 47 52 57 63 68 72 75 78 82 85 88 
28 * 44 46 52 57  62 68 71 74 77 81 84 87 
29 * 44 46 51 56 62 67 71 73 76 80 83 86 
30 *  44 46 51 56 61 67 70 73 75 79 82 85 
31 42 44 46 51 55 61 66 69 72 74 79 81 84 
32 42 44 46 50 55 60 66 69 71 74 78 80 83 
33 41 43 45 50 55 60 65 68 71 73 77 79 83 
34 41 43 45 50 55 60 65 68 70 73 77 79 82 
35 41 43 45 50 54 59 64 68 70 72 76 78 81 
36 41 43 45 50 54 59 64 67 69 72 75 78 81 
37 41 43 45 50 54 59 64 67 69 71 75 77 80 
38 41 43 45 49 54 59 63 66 69 71 75 77 80 
39 41 43 45 49 54 58 63 66 68 71 74 76 79 
40 41 43 45 49 53 58 63 66 68 70 74 76 79 

Note:  * No limit on width of trench.  ** Not permitted. 
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TABLE 306-1.1.3(E) 

EXTRA STRENGTH VITRIFIED CLAY PIPE 
MAXIMUM ALLOWABLE TRENCH WIDTH IN INCHES 
WITH CONCRETE ENCASEMENT TYPE 1 PER S-a-212 

Pipe Size, in. Depth of 
Cover Over 

Pipe, ft. 8 10 12 15 18 21 24 27 30 33 36 39 42 

26 * * * * * * * * * * * * * 

27 * * * * * * * * * * * 104 108 

28 * * * * * * * * * 93 99 102 107 

29 * * * * * * * * 89 92 98 101 105 

30 * * * * * * * 85 88 91 96 99 104 

31 * * * * 66 73 79 84 87 90 95 98 102 

32 * * * 60 66 72 79 83 86 89 94 97 101 

33 * * * 59 65 72 78 82 85 88 93 96 100 

34 * * 53 59 65 71 77 81 84 87 92 95 99 

35 * * 53 59 64 71 77 81 84 87 91 94 98 

36 * * 53 59 64 70 76 80 83 86 91 93 97 

37 * 50 53 58 64 70 76 80 82 85 90 93 96 

38 * 50 53 58 63 69 75 79 82 85 89 92 96 

39 * 50 52 58 63 69 75 79 81 84 89 91 95 

40 * 50 52 58 63 69 75 78 81 84 88 91 94 

Note:  * No limit on width of trench.  ** Not permitted. 
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TABLE 306-1.1.3(F) 

EXTRA STRENGTH VITRIFIED CLAY PIPE 
MAXIMUM ALLOWABLE TRENCH WIDTH IN INCHES 
WITH CONCRETE ENCASEMENT TYPE 1A PER S-a-212 

Pipe Size, in. Depth of 
Cover Over 

Pipe, ft. 8 10 12 15 18 21 24 27 30 33 36 39 42 

29 * * * * * * * * * * * * * 

30 * * * * * * * * * * * 108 113 

31 * * * * * * * * * 97 * 107 111 

32 * * * * * * * * 93 96 102 105 110 

33 * * * * * * * * 92 95 101 104 108 

34 * * * * * * * 88 91 94 100 103 107 

35 * * * * 69 76 83 87 90 94 99 102 106 

36 * * * 63 69 76 82 86 90 93 98 101 105 

37 * * * 63 68 75 82 86 89 92 97 100 104 

38 * * * 62 68 75 81 85 88 91 96 99 103 

39 * * 56 62 68 74 81 85 88 91 96 99 102 

40 * * 56 62 67 74 80 84 87 90 95 98 102 

Note:  * No limit on width of trench.  ** Not permitted. 
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TABLE 306-1.1.3(G) 

HIGH STRENGTH VITRIFIED CLAY PIPE 
MAXIMUM ALLOWABLE TRENCH WIDTH IN INCHES 

WITHOUT SPECIAL BEDDING 

Pipe Size, in. Depth of 
Cover Over 

Pipe, ft. 8 10 12 15 18 21 24 27 30 33 36 39 42 

8 * * * * * * * * * * * * * 

9 * * * * * * * * * * * 80 84 

10 * * * * * * * 62 65 68 72 76 79 

11 * * * 40 45 50 56 59 62 65 68 72 75 

12 * * 35 39 44 48 54 57 60 62 65 68 71 

13 * 32 34 38 42 47 52 55 57 59 63 66 68 

14 30 31 33 37 41 46 50 53 56 58 61 63 66 

15 29 31 33 36 40 44 49 52 54 56 59 ** ** 

16 29 30 32 36 40 44 48 50 53 ** ** ** ** 

17 29 30 32 35 39 43 47 49 52 ** ** ** ** 

18 28 30 32 35 39 42 46 ** ** ** ** ** ** 

19 28 29 31 35 38 42 46 ** ** ** ** ** ** 

20 28 29 31 34 38 41 45 ** ** ** ** ** ** 

 21 28 29 31 34 ** 41 ** ** ** ** ** ** ** 

22 28 29 31 34 ** ** ** ** ** ** ** ** ** 

23 28 29 31 34 ** ** ** ** ** ** ** ** ** 

24 27 29 31 ** ** ** ** ** ** ** ** ** ** 

25 27 29 30 ** ** ** ** ** ** ** ** ** ** 

26 27 29 30 ** ** ** ** ** ** ** ** ** ** 

27 to 40 27 28 30 ** ** ** ** ** ** ** ** ** ** 

Note:  * No limit on width of trench.  ** Not permitted. 



100 

TABLE 306-1.1.3(H) 

HIGH STRENGTH VITRIFIED CLAY PIPE 
MAXIMUM ALLOWABLE TRENCH WIDTH IN INCHES 

WITH CRUSHED ROCK BEDDING 

Pipe Size, in. Depth of 
Cover Over 

Pipe, ft. 8 10 12 15 18 21 24 27 30 33 36 39 42 

10 * * * * * * * * * * * * * 
11 * * * * * * * * * * * 84 87 
12 * * * * * * * 65 69 72 76 79 83 
13 * * * 43 48 54 60 63 66 69 73 76 79 
14 * * 38 42 47 52 58 61 64 66 70 73 76 
15 * 35 37 41 46 51 56 59 62 64 68 71 74 
16 * 34 36 40 45 49 55 57 60 62 66 69 71 
17 32 34 36 40 44 48 53 56 59 61 64 67 69 
18 32 33 35 39 43 48 52 55 58 59 63 65 68 
19 31 33 35 39 43 47 51 54 56 58 61 64 66 
20 31 33 35 38 42 46 51 53 56 57 60 63 ** 
21 31 32 34 38 42 46 50 52 55 56 59 ** ** 
22 31 32 34 38 41 45 49 52 54 56 ** ** ** 
23 31 32 34 37 41 45 49 51 53 ** ** ** ** 
24 30 32 34 37 41 44 48 51 53 ** ** ** ** 
25 30 32 34 37 41 44 48 50 52 ** ** ** ** 
26 30 32 34 37 40 44 48 50 52 ** ** ** ** 
27 30 31 33 37 40 43 47 49 ** ** ** ** ** 
28 30 31 33 36 40 43 47 49 ** ** ** ** ** 
29 30 31 33 36 40 43 47 49 ** ** ** ** ** 
30 30 31 33 36 40 43 46 ** ** ** ** ** ** 
31 30 31 33 36 39 43 46 ** ** ** ** ** ** 
32 30 31 33 36 39 42 46 ** ** ** ** ** ** 
33 30 31 33 36 39 42 46 ** ** ** ** ** ** 
34 30 31 33 36 39 42 46 ** ** ** ** ** ** 
35 30 31 33 36 39 42 46 ** ** ** ** ** ** 

36 to 40 30 31 33 36 39 42 45 ** ** ** ** ** ** 

Note:  * No limit on width of trench.  ** Not permitted. 
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TABLE 306-1.1.3(I) 

HIGH STRENGTH VITRIFIED CLAY PIPE 
MAXIMUM ALLOWABLE TRENCH WIDTH IN INCHES 
 WITH CONCRETE CRADLE TYPE 1 OR 1A PER S-a-212 

Pipe Size, in. Depth of 
Cover Over 

Pipe, ft. 8 10 12 15 18 21 24 27 30 33 36 39 42 

15 * * * * * * * * * * * * * 
16 * * * * * * * * * 80 85 89 93 
17 * * * * * * * 72 75 78 83 86 90 
18 * * * * 54 60 66 70 73 76 80 84 87 
19 * * * 48 53 59 65 68 72 74 78 82 85 
20 * * 43 47 53 58 64 67 70 73 77 80 83 
21 * 40 42 47 52 57 62 66 69 71 75 78 81 
22 * 39 42 46 51 56 62 65 68 70 74 77 80 
23 * 39 42 46 51 55 61 64 67 69 72 75 78 
24 37 39 41 45 50 55 60 63 66 68 71 74 77 
25 37 38 41 45 50 54 59 62 65 67 70 73 76 
26 36 38 41 45 49 54 59 61 64 66 70 72 75 
27 36 38 40 44 49 53 58 61 63 65 69 71 74 
28 36 38 40 44 49 53 58 60 63 65 68 71 73 
29 36 38 40 44 48 52 57 60 62 64 67 70 72 
30 36 38 40 44 48 52 57 59 62 64 67 69 72 
31 36 37 40 44 48 52 56 59 61 63 66 69 71 
32 36 37 40 43 48 52 56 59 61 63 66 68 70 
33 36 37 40 43 47 51 56 58 61 62 65 68 70 
34 36 37 39 43 47 51 55 58 60 62 65 67 69 
35 36 37 39 43 47 51 55 58 60 62 65 67 69 
36 35 37 39 43 47 51 55 57 60 61 64 66 69 
37 35 37 39 43 47 51 55 57 59 61 64 66 68 
38 35 37 39 43 47 50 55 57 59 61 64 66 68 
39 35 37 39 43 47 50 54 57 59 61 63 65 68 
40 35 37 39 43 46 50 54 57 59 60 63 65 67 

Note:  * No limit on width of trench.  ** Not permitted. 
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TABLE 306-1.1.3(J) 

HIGH STRENGTH VITRIFIED CLAY PIPE 
MAXIMUM ALLOWABLE TRENCH WIDTH IN INCHES 
WITH CONCRETE CRADLE TYPE 2 OR 2A PER S-a-212 

Pipe Size, in. Depth of 
Cover Over 

Pipe, ft. 8 10 12 15 18 21 24 27 30 33 36 39 42 

21 * * * * * * * * * * * * * 

22 * * * * * * * * * * * 99 103 

23 * * * * * * * * * 88 93 97 101 

24 * * * * * * * * 84 87 92 95 99 

25 * * * * * * * 79 83 85 90 94 97 

26 * * * * 62 67 74  78 81 84 89 92 96 

27 * * * 55 61 67 73 77 80 83 87 91 94 

28 * * * 55 60 66 72 76 79 82 86 90 93 

29 * *. 49 54 60 65 72 75 78 81 85 89 92 

30 * 46 49 54 59 65 71 74 78 80 84 87 91 

31 * 46 49 54 59 64 70 74 77 79 83 87 90 

32 * 46 49 53 59  64 70 73 76 79 83 86 89 

33 * 45 48 53 58 63 69 72 76 78 82 85 88 

34 43 45 48 53 58 63 69 72 75 77 81 84 87 

35 43 45 48 53 58 63 68 71 74 77 80 83 86 

36 43 45 48 52 57 62 68 71 74 76 80 83 86 

37 43 45 48 52 57 62 68 71 74 76 79 82 85 

38 43 45 48 52 57 62 67 70 73 75 79 82 84 

39 43 45 47 52 57 62  67 70 73 75 78 81 84 

40 43 45 47 52 57 61 67 70 72 75 78 81 83 

Note:  * No limit on width of trench.  ** Not permitted. 
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TABLE 306-1.1.3(K) 

HIGH STRENGTH VITRIFIED CLAY PIPE 
MAXIMUM ALLOWABLE TRENCH WIDTH IN INCHES 
WITH CONCRETE ENCASEMENT TYPE 1 PER S-a-212 

Pipe Size, in. Depth of 
Cover Over 

Pipe, ft. 8 10 12 15 18 21 24 27 30 33 36 39 42 

28 * * * * * * * * * * * * * 

29 * * * * * * * * * * * * 112 

30 * * * * * * * * * * * 107 111 

31 * * * * * * * * * 96 101 105 109 

32 * * * * * * * * 92 95 100 104 108 

33 * * * * * * * 87 91 94 99 103 107 

34 * * * * 69 75 82 86 90 93 98 102 106 

35 * * * * 69 75 82 86 90 92 97 101 104 

36 * * * 62 68 74 81 85 89 92 96 100 103 

37 * * * 62 68 74 81 84 88 91 95 99 103 

38 * * 56 61 67 73 80 84 87 90 95 98 102 

39 * * 56 61 67 73 80 83 87 90 94 97 101 

40 * 52 56 61 67 73 79 83 86 89 93 97 100 

Note:  * No limit on width of trench.  ** Not permitted. 
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TABLE 306-1.1.3(L) 

HIGH STRENGTH VITRIFIED CLAY PIPE 
MAXIMUM ALLOWABLE TRENCH WIDTH IN INCHES 
WITH CONCRETE ENCASEMENT TYPE 1A PER S-a-212 

Pipe Size, in. Depth of  
Cover Over 

Pipe, ft. 8 10 12 15 18 21 24 27 30 33 36 39 42 

32 * * * * * * * * * * * * * 

33 * * * * * * * * * * * 112 116 

34 * * * * * * * * * 101 106 110 115 

35 * * * * * * * * * 100 105 109 113 

36 * * * * * * * * 96 99 104 108 112 

37 * * * * * * * 91 95 98 103 107 111 

38 * * * * 72 79 * 90 94 97 102 106 110 

39 * * * * 72 78 86 90 94 97 101 105 109 

40 * * * 65 72 78 85 89 93 96 101 104 108 

Note:  * No limit on width of trench.  ** Not permitted. 

 Crushed rock bedding shall be 1/2 inch crushed rock as defined in 200-1.2.  The crushed rock 
shall extend from the bottom of the pipe to 12 inches above the top of the pipe and shall be densified by 
mechanical compaction or vibration, unless otherwise approved by the Engineer.  Crushed rock bedding 
shall be at the option of the Contractor and at his expense. 

 Unless otherwise stated on the Plans, the maximum allowable width of trench in undisturbed soil 
for all pipe other than vitrified clay pipe, including the width required for sheeting, measured at the top of 
the pipe or conduit, shall be the outside diameter of the pipe exclusive of bells or collars, plus 16 inches. 

 The width of trench for all pipes or conduits shall be such that there will be a minimum of 4 
inches clear between the outer surface of the pipe or conduit and the excavation or the trench sheeting." 

-PAGE 362- 

IN 306-1.1.6 Bracing Excavations, DELETE THE THIRD PARAGRAPH AND REPLACE WITH THE 
FOLLOWING: 

 "Soldier piles shall be installed in drilled holes.  Driving soldier piles is not permitted without 
written approval from the Engineer.  Sheet piling shall only be used with prior written approval by the 
Engineer.  The Contractor shall be responsible for the removal of all shoring and bracing materials used 
during trenching and excavations once the work is completed.   During excavating, installation and 
removal of the excavation shoring or bracing, the Contractor shall exercise extreme care to avoid damage 
to utilities.  The Contractor shall be responsible for repair of all damaged utilities."   
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AFTER 306-1.1.6 Bracing Excavations, ADD THE FOLLOWING: 

 "306-1.1.7 House Connection Sewers.  Where an existing house connection sewer crosses the 
trench excavation and is not in actual conflict with the proposed sewer, it shall be temporarily maintained 
in place by the Contractor.  Prior to placing final backfill and compaction, the house connection sewer 
shall be protected from damage due to settlement of the backfill in accordance with subparagraphs (a), 
(b), or (c) below. 

 Where an existing house connection sewer crosses the trench excavation and is in actual conflict 
with the proposed sewer, it shall be temporarily reconstructed to new line and grade to clear the proposed 
sewer, or connected to the proposed sewer as directed by the Engineer or shown on the Plans.  Prior to 
placing final backfill and compaction, the temporary house connection sewer shall be permanently 
reconstructed and protected from damage due to settlement of the backfill in accordance with 
subparagraphs  (a), (b), or (c) below. 

 (a) After construction of the proposed sewer, the Contractor shall consolidate the material 
beneath the existing or temporary house connection sewer by mechanically compacting to a 
relative density of 90 percent, remove the existing or temporary house connection sewer and 
8 inches of subbedding material 18 inches in width, then place sufficient compacted crushed 
aggregate base material on the subgrade to allow the new house connection sewer to be 
relayed on the proper grade.  The permanent house connection sewer shall be Class 52 
ductile iron pipe, and shall be equal in length to one and one half times the trench width at 
the elevation and line of the house connection sewer; however, in no case shall it extend less 
than 18 inches into the undisturbed trench wall at either end.  Connection to the existing 
house connection sewer shall be by a coupling approved by the Engineer.  All voids beyond 
the limits of the trench which are under the reconstructed house connection sewer shall be 
filled with 420-C-2000 concrete. 

 (b) After construction of the proposed sewer, the Contractor shall consolidate the material 
beneath the existing or temporary house connection sewer by mechanically compacting to a 
relative density of 90 percent.  The Contractor shall then reconstruct the house connection 
sewer on a reinforced concrete beam in accordance with the Districts' Standard Drawing S-
a-227.  Forms used for a beam cast in place shall be approved by the Engineer. 

 (c) If the clear distance between the top of the proposed sewer and the house connection sewer 
is 3 feet or less, the Contractor shall support the house connection sewer in accordance with 
the Districts' Standard Drawing S-a-217.  If the clear distance is more than 3 feet, the 
Contractor may support the house connection sewer in accordance with the Districts' 
Standard Drawing S-a-217 in lieu of (a) or (b) above. 

 Payment for reconstruction of house connection sewers in actual conflict with the proposed sewer 
and for the protection and support of house connection sewers not shown on the Plans shall be made 
under the bid item established for that purpose.  No payment will be made for maintaining, repairing, or 
permanently supporting house connection sewers shown on the Plans which cross the excavation but 
which do not have to be reconstructed due to conflict with the proposed sewer.  House connections which 
have been removed from service shall be bulkheaded. 

 306-1.1.8 Dewatering.  The Contractor shall submit a dewatering plan for approval per 2-5.3.  
All water encountered during construction shall be disposed of lawfully by the Contractor in manner such 
that it will not damage public or private property or create a nuisance or health menace.  Water shall not 
be discharged to street surfaces, storm drains, or surface waters without a NPDES permit.  Copies of the 
NPDES permit application forms and the regulations upon which the permit will be based shall be 
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obtained from the California Regional Water Quality Control Board.  The District will pay for the permit 
application fee, if any.  The Contractor shall invoice the District for the cost without any Contractor's 
markup and the Contractor will be reimbursed by purchase order.  The Contractor shall allow a minimum 
sixty (60) days for the review and processing of the permit application.  The Contractor shall comply with 
the requirements and conditions in the permit issued.  A copy of the permit shall be submitted to the 
District for record.  The District will provide water quality sampling and laboratory analysis of the water 
at the frequency required in the permit at no cost to the Contractor.  The Contractor shall provide access 
for the District to obtain the water samples. 

 The Contractor shall furnish, install and operate pumps, pipes, and equipment of sufficient 
capacity to keep all excavations free from water while concrete or pipe is being placed, and until all 
concrete and mortar have set hard, unless otherwise authorized by the Engineer.  The Contractor shall 
provide all means or facilities necessary to convey water to the pumps and to the point of discharge.  The 
Contractor shall be aware that excessive dewatering may cause subsidence.  The extent of the dewatering 
required for construction shall be determined solely by the Contractor.  In addition, the Contractor shall 
be aware that the pipe may float due to water.  The Contractor shall perform all work as deemed 
necessary to prevent the pipe from floating.  

 Except for the permit fee and the cost for sampling and laboratory analysis which will be paid for 
by the District, the Contractor shall be responsible for all costs for the dewatering operation, including 
pumping, storage, and desilting as required to meet the criteria for lawful disposal of the water."   

-PAGE 362- 

IN 306-1.2.1 Bedding, DELETE ALL PARAGRAPHS AND REPLACE WITH THE FOLLOWING: 

 "Bedding is defined as that material surrounding and extending to one foot above the top of the 
pipe unless otherwise noted.  Subbedding is defined as that material below the bottom of the pipe and 
supporting the pipe unless otherwise noted.  Where concrete or rock is specified or used to cover the pipe, 
the top of the concrete or rock shall be considered as the top of the bedding.  Bedding and subbedding for 
plastic pipe and fittings shall be per 306-1.2.1.3. 

 If soft, spongy, unstable, or similar other material or rock, shale or other hard unyielding material 
is encountered at the grade of the bottom of the pipe which, in the opinion of the Engineer, is not suitable 
subbedding material for the pipe, the unsuitable material shall be removed to a depth ordered by the 
Engineer and replaced with suitable densified subbedding material.  If the necessity for such subbedding 
material has been caused by an act or failure to act on the part of the Contractor, or required for the 
control of the ground-water, the Contractor shall bear the expense of the additional excavation and 
subbedding.  Otherwise, the additional subbedding will be paid for by the District under the appropriate 
bid item, if any, and if there is no appropriate bid item, under 3-2.2.3 or 3-3.  Payment for densified 
subbedding shall be in full compensation for all expenses, including excavation and disposal of unsuitable 
subbedding material, furnishing, placing and compaction of the subbedding material, overhead and all 
other direct and indirect expenses.  The quantity for payment shall be the computed weight or volume of 
densified subbedding based on the trench width of outside diameter of the pipe plus 16 inches and the 
thickness as ordered by the Engineer. 

 Unless otherwise indicated on the Plans or directed by the Engineer, the pipe shall be laid directly 
upon the undisturbed foundation material encountered in the trench bottom.  Shaping of the trench bottom 
to fit the outside diameter of the pipe will not be required; however, the trench bottom shall be graded to 
provide firm and uniform bearing. 
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 Unless otherwise specified, the bedding material for all pipe, except vitrified clay pipe, shall be 
the most granular native material from the excavation, free from stones and pieces of concrete and paving 
greater than 2 inches in diameter.  Except where otherwise specified, bedding material for vitrified clay 
pipe shall be sand, crushed aggregate base (CAB), or, native free-draining granular material having a sand 
equivalent of not less than 30, and shall be free from stones greater than 3/4-inch in diameter, or other 
material approved by the Engineer.  CAB, if used as bedding, shall meet the requirements as specified in 
200-2.2 and conform to Table 200-2.2.2, except that the Percentage Passing the 3/4-inch Sieve Size shall 
be 100 percent.  The District will also allow the use of crushed miscellaneous base (CMB) as bedding 
material.  CMB, if used as bedding, shall meet the requirements as specified in 200-2.4 and conform to 
Table 200-2.4.2 (A) for "Fine" gradation, except that the Percentage Passing for 3/4-inch Sieve Size shall 
be 100 percent.  The maximum allowable width of trench for vitrified clay pipe with CMB bedding shall 
comply with Table 306-1.1.3(A) or 306-1.1.3(G).  The maximum trench width for rubber gasket 
reinforced concrete pipe with CMB bedding shall be the same as with normal bedding.  All costs for the 
bedding material shall be absorbed in the pipe bid item. 

 Unless otherwise specified, whenever the Contractor is directed by the Engineer to place 
subbedding material, whether the Contractor is to bear the cost or the cost is to be paid by the District, the 
subbedding material shall be 1/2 inch crushed rock." 

-PAGE 364- 

IN 306-1.2.1.3 Installation of Plastic Pipe and Fittings, DELETE THE THIRD PARAGRAPH AND TABLE 
306-1.2.1.3(A) AND REPLACE WITH THE FOLLOWING: 

 "The bedding zone shall extend down to not less than 6 inches below the pipe or bell, whichever 
is lower in elevation.  The bedding zone shall extend to not less than 12 inches above the pipe or bell, 
whichever is higher in elevation.  For bedding zone width or minimum and maximum side clearance 
beyond the pipe or bell OD, see the Plans or Special Provisions. " 

-PAGE 365- 

IN 306-1.2.2 Pipe Laying, SEVENTH PARAGRAPH, SECOND SENTENCE, DELETE THE WORD "bedding" AND 
REPLACE WITH THE WORD "subbedding". 

IN 306-1.2.2 Pipe Laying, EIGHTH PARAGRAPH, DELETE THE SECOND SENTENCE AND REPLACE WITH THE 
FOLLOWING: 

"The maximum offset at any point of the joint shall be 1 percent of the inside diameter or 10mm (3/8-
inch), whichever is smaller." 

IN 306-1.2.2 Pipe Laying, AFTER THE TENTH PARAGRAPH, ADD THE FOLLOWING: 

 "Unless otherwise allowed by the Engineer, exterior surfaces of any concrete pipe that is to be 
encased in concrete or embedded in a concrete structure manhole, shall be cleaned by sandblasting prior 
to concrete placement." 

IN 306-1.2.3 Field Jointing of Clay Pipe, ADD THE FOLLOWING TO THE END: 

 "d) Flexible Joints at Manholes and Structures.  A flexible joint shall be installed in the 
pipeline within 18 inches of the outside manhole or structure wall and an additional flexible 
joint shall be installed 2 feet from the first joint." 
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-PAGE 367- 

IN 306-1.2.4 Installation, Field Jointing, and Inspection of Reinforced Concrete Pipe, (b) Tongue 
and Groove (T&G) Self-centering Joints, DELETE THE THIRD PARAGRAPH AND REPLACE WITH THE 
FOLLOWING: 

 "Pipes used on curves shall have one or both ends beveled, or shall be pulled to provide a smooth 
curve.  If there is any space between the extremities (outmost elements) of adjacent pipe, a reinforced 
concrete collar as shown on the Districts' Standard Drawings, Plans or as required by the Engineer, shall 
be provided at the Contractor's expense.  When the pipe is under 21 inches in diameter, the joints shall be 
made by filling the outer joint space with mortar." 

IN 306-1.2.4 Field Jointing of Reinforced Concrete Pipe, (b) Tongue and Groove Self-centering 
Joints, FOURTH AND FIFTH PARAGRAPHS, FIRST SENTENCE, DELETE THE NUMBERS "600 mm (24 inches)" 
AND REPLACE WITH THE NUMBERS "530 mm (21 inches)". 

-PAGE 371- 

IN 306-1.2.9 Field Jointing of Solvent-Welded ABS and PVC Pipe, SECOND PARAGRAPH, ADD THE 
FOLLOWING TO THE END: 

"After cutting, the pipe ends shall be beveled in accordance with the manufacturer's printed instructions." 

-PAGE 373- 

IN 306-1.3.1 General, FIRST PARAGRAPH, DELETE THE SECOND SENTENCE AND REPLACE WITH THE 
FOLLOWING:  

"Backfill shall be considered as starting 12 inches above the pipe or conduit.  All material below this 
point shall be considered as bedding and subbedding."  

IN 306-1.3.1 General, DELETE THE FOURTH PARAGRAPH. 

IN 306-1.3.1 General, ELEVENTH PARAGRAPH, FIRST SENTENCE, ADD THE WORDS "most granular native" 
BEFORE THE WORDS "material obtained from project excavations" AND DELETE THE WORD "may" AND 
REPLACE WITH THE WORD "shall". 

IN 306-1.3.1 General, FOURTEENTH PARAGRAPH, DELETE THE WORDS "or vibrated". 

IN 306-1.3.1 General, LAST PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"All costs shall be borne by the Contractor." 

-PAGE 375 - 

IN 306-1.3.3 Jetted Backfill, FIRST PARAGRAPH, DELETE THE SECOND SENTENCE AND REPLACE WITH THE 
FOLLOWING: 

"Jetting shall only be utilized where specified or otherwise allowed by the Engineer." 
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IN 306-1.3.3 Jetted Backfill, SECOND PARAGRAPH, DELETE SUBPARAGRAPHS 3), 4) AND 5) AND  
REPLACE WITH THE FOLLOWING: 

 "3) The lift of backfill shall not be limited, provided the jet pipe used for the flooding is of 
sufficient length to extend from the ground surface or from the surface of the backfill to 
within 2 feet of the bottom of the lift being densified.  

 4) Where, in the opinion of the Engineer, the nature of the material excavated from the trench 
is generally unsuitable for densification with water, the unsuitable material shall be removed 
as ordered by the Engineer and replaced with an imported material having a sand equivalent 
equal to or greater than 20.  The removal of the unsuitable material and import of a material 
with a sand equivalent of 20 or greater shall be paid for by the District under the appropriate 
bid item.  If there is no appropriate bid item, payment shall be made in accordance with 
3-2.2.3 or 3-3.  Payment for removal of the unsuitable material shall be in full compensation 
for all expenses, including excavation and disposal of unsuitable material, furnishing, 
placing and densification of the imported material and all other direct and indirect expense.  
The quantity for payment shall be the computed weight or volume of densified imported 
material based on a trench width of outside diameter of the pipe plus 16 inches and 
thickness (depth) as ordered by the Engineer. 

The backfill shall be allowed to thoroughly drain until the surface of the backfill is in a firm 
and unyielding condition prior to commencement of any subsequent improvements.  The  
Engineer may require the Contractor, at the Contractor's expense, to provide a sump and 
pump to remove any accumulated water." 

IN 306-1.3.3 Jetted Backfill, SECOND PARAGRAPH, SUBPARAGRAPH 7), AFTER THE FIRST SENTENCE, ADD 
THE FOLLOWING TO THE END: 

"A water truck shall not be used for jetting unless approved by the Engineer." 

-PAGE 376- 

IN 306-1.3.5 Jetted Bedding and Backfill Compaction Requirements. DELETE HEADING AND ALL 
PARAGRAPHS AND REPLACE WITH THE FOLLOWING: 

"306-1.3.5 Backfilling Around Sewer Manholes and Structures. 

 Unless otherwise specified or allowed by the Engineer, backfill around all sewer manholes and 
structures shall be a cement/sand slurry mix having 141 pounds of cement per cubic yard of slurry.  The 
slurry backfill shall extend to undisturbed native soil or, if placed against compacted backfill material, 
shall extend a minimum of 2 feet beyond the manhole or structure outside wall; as directed by the 
Engineer."  

-PAGE 377- 

IN 306-1.3.6 Mechanical Compaction Requirements, FIRST PARAGRAPH, DELETE SUBPARAGRAPHS 1, 2 
AND 3 AND REPLACE WITH THE FOLLOWING: 
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 "1. 90 Percent Relative Compaction Required: 

  a) In the upper 3 feet measured from the pavement subgrade (or finish grade where there is 
no pavement), within the existing or future traveled way, shoulders, sidewalks and other 
paved areas (or areas to receive pavement). 

  b) Within engineered embankments. 

  c) Where lateral support is required for existing or proposed structures. 

 2. A Specific Percent Relative Compaction not Required: 

  a) Within the pipe bedding.  Unless approved otherwise by the Engineer, the pipe bedding 
shall be densified by jetting. 

  b) Between the pipe bedding and the upper 3 feet measured from the pavement subgrade 
(or finish grade where there is no pavement), within the existing or future traveled way, 
shoulders, sidewalks, other paved areas (or areas to receive pavement) and within native 
material or unengineered embankments when densified by jetting.  

  c) Outside the traveled way, shoulders and other paved areas (or areas to receive 
pavement) when densified by jetting.  

 3. 85 Percent Relative Compaction Required: 

  a) Between the pipe bedding and the upper 3 feet measured from the pavement subgrade 
(or finish grade where there is no pavement) if the backfill is mechanically compacted . 

  b) Outside the traveled way, shoulders, sidewalks and other paved areas (or areas to 
receive pavement) and within native material or unengineered embankments if the 
backfill is mechanically compacted. 

 4. 95 percent Relative Compaction where required by 301-1.3. 

IN 306-1.4.1 General, SECOND  PARAGRAPH, SUBPARAGRAPH 2), DELETE "600 MM (24  INCHES)" AND 
REPLACE WITH "680 MM (27 INCHES)" 

IN 306-1.4.1 General, SECOND PARAGRAPH, SUBPARAGRAPH 3), DELETE "600 MM (24 INCHES)" AND 
REPLACE WITH "680 MM (27 INCHES)"  

IN 306-1.4.1 General, SECOND PARAGRAPH, DELETE SUBPARAGRAPH 4) AND REPLACE WITH THE 
FOLLOWING: 

"RGRCP gravity sewers - leakage test in accordance with 207-2.5.2." 

IN 306-1.4.1 General, SECOND PARAGRAPH, DELETE SUBPARAGRAPH 5). 

IN 306-1.4.1 General, SECOND PARAGRAPH, AFTER SUBPARAGRAPH 6), ADD THE FOLLOWING: 

 "7) Gravity Sewer Siphons (any size in diameter) - Water exfiltration test or water infiltration 
test as directed.  The pipe shall have zero leakage at siphons.  The Engineer may allow 
substitution of an air pressure test for the water exfiltration test.  On plastic lined reinforced 
concrete pipe, the leakage test shall be made prior to welding the plastic liner at the pipe 
joints." 
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IN 306-1.4.1 General, SECOND PARAGRAPH, AFTER SUBPARAGRAPH 7), ADD THE FOLLOWING: 

 "In addition to the above requirements, sewers constructed by open trench, jacking, or tunneling 
operations shall be inspected by closed circuit television methods in accordance with 500-1.1.5." 

-PAGE 378- 

IN 306-1.4.2 Water Exfiltration Test, FIRST PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"The water exfiltration test shall be conducted for a minimum of four (4) hours for each section of sewer." 

-PAGE 381- 

IN 306-1.5.1 Temporary Resurfacing, FIRST PARAGRAPH, DELETE THE LAST SENTENCE AND REPLACE 
WITH THE FOLLOWING: 

"Temporary resurfacing shall be placed as soon as the condition of the backfill, in the opinion of the 
Engineer, is suitable to receive it and it shall be maintained in place by the Contractor until the backfill is 
replaced by permanent resurfacing as determined and directed by the Engineer." 

IN 306-1.5.1 Temporary Resurfacing, THIRD PARAGRAPH, DELETE THE LAST SENTENCE AND REPLACE 
WITH THE FOLLOWING: 

"The temporary resurfacing shall be rolled with a self-propelled steel roller.  It shall be maintained by the 
Contractor as directed by the Engineer, and removed and disposed of by the Contractor when directed by 
the Engineer. 

 If the Contractor is allowed to place the base course of the permanent resurfacing in lieu of 
temporary resurfacing, he shall maintain said base course to the satisfaction of the Engineer until the 
permanent resurfacing is completed and accepted." 

-PAGE 382- 

IN 306-1.5.2 Permanent Resurfacing, FIRST PARAGRAPH, DELETE THE LAST SENTENCE AND REPLACE 
WITH THE FOLLOWING: 

"Trench resurfacing shall be one inch greater in thickness than existing pavement.  Prior to placing the 
base course of asphalt concrete the Contractor shall thoroughly clean and wash the street to allow the 
Engineer to inspect and determine the limits of the pavement to be replaced.  Pavement which is required 
to be replaced outside the excavation limits shall be replaced in conjunction with the excavation 
pavement.  The final course of asphalt concrete placed shall overlap the saw cut edge a minimum 
6 inches.  The area to be resurfaced shall be prepared to receive a pavement as required in 300-1.3.2.  
Unless otherwise specified on the Plans, the maximum lift thickness for replacement of bituminous 
pavement shall not exceed 3 inches. 

 Unless otherwise approved by the Engineer, asphalt concrete shall not be placed over 
cement/sand slurry backfill within forty-eight (48) hours after placement of the slurry. 
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 If the Contractor is required to replace paving or base material of greater thickness than is 
indicated on the Plans, place paving or base material where none is indicated on the Plans, or slurry seal 
the pavement, the District will reimburse the Contractor at the rates specified in 9-3.1.1.  

 Payment for additional paving and base material at the rates in 9-3.1.1 or as specified in the 
Contract Documents shall be in full for all costs for sawcutting, removal and disposal of all materials 
required to place additional paving and base materials, and furnishing and installing expansion joint filler 
material. 

 Quantity for payment for additional paving or base material will be based on the actual width of 
material replaced. If the Contractor is required to replace paving or base material of less thickness that is 
indicated on the Plans, contract price will be reduced by an amount representing the reduction in paving 
or base material based on 80 percent of the rates and on the width indicated above. 

 Requirements on the Plans for thickness of resurfacing do not necessarily reflect the thickness of 
the existing pavement.  Existing pavement may be greater or less thickness than required replacement." 

-PAGE 383- 

IN 306-1.5.5 Finish Course for Asphalt Concrete Placement, FIRST PARAGRAPH, DELETE THE SECOND 
SENTENCE AND REPLACE WITH THE FOLLOWING: 

"The final lift of asphalt concrete shall be placed with a paving machine which complies with the 
applicable provisions of 302-5.5 unless otherwise allowed by the Engineer." 

IN 306-1.5.5 Finish Course for Asphalt Concrete Placement, FIRST PARAGRAPH, DELETE THE LAST 
SENTENCE. 

IN 306-1.5.5 Finish Course for Asphalt Concrete Placement, DELETE THE SECOND AND THIRD 
PARAGRAPHS. 

IN 306-1.5.6 Density and Smoothness, DELETE ALL PARAGRAPHS AND REPLACE WITH THE FOLLOWING: 
"The Contractor shall comply with 302-5.6.2." 

-PAGE 384- 

IN 306-1.6 Basis of Payment for Open Trench Installations, ADD THE FOLLOWING TO THE END: 

 "Payment for all stubs in the structure shall be made under the pipe bid items for the same size 
and strength.  If no pipe item exists with the same size and strength, payment for such stubs shall be 
deemed to be included in the amount paid under the structure bid item." 

IN 306-2.1 General, FIRST PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"Unless otherwise specified and approved by the Engineer, the actual pipe jacking operation to or from a 
pit shall commence within ten (10) working days from the date the excavation at that pit location was 
initially open.  Once excavation at a location begins, all work required to complete construction at the 
location shall be diligently prosecuted to completion.  Jacking pit shall be backfilled and final base course 
paved so existing traffic could be restored within ten (10) consecutive working days after the pipe jacking 
to or from the pit was completed.  The Contractor shall complete construction at each jacking/receiving 
pit excavation, including base course of the final paving, within forty-five (45) calendar days after 



113 

commencement of construction at the pit location.  Failure on the part of the Contractor to begin the 
jacking operation or complete construction within the time specified may result in a directive from the 
Engineer to cease work on any or all other parts of the Contract until construction is completed at 
locations where the time specified has been exceeded.  No additional compensation will be allowed as a 
result of such directive." 

IN 306-2.1 General, SECOND PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"Dewatering shall be in accordance with 306-1.1.8." 

IN 306-2.1 General, DELETE THE THIRD PARAGRAPH AND REPLACE WITH THE FOLLOWING: 

 "The leading section of conduit shall be equipped with a steel jacking head fit securely around the 
entire circumference of the leading section with sufficient overlap to prevent any wobble or variation in 
alignment during the jacking operation.  The jacking head shall have sufficient structural elements welded 
to it to uniformly transmit the loads to the end of the leading section.  Bolting of the jacking head to the 
leading section of conduit will not be permitted." 

IN 306-2.1 General, FIFTH PARAGRAPH, ADD THE FOLLOWING TO THE BEGINNING: 

 "Excavation shall be performed entirely within the jacking head and no excavation in advance 
thereof will be permitted." 

IN 306-2.1 General, DELETE THE SIXTH PARAGRAPH AND REPLACE WITH THE FOLLOWING: 

 "Jacking operations shall occur only during the working hours specified in the Contract 
Documents.  The Contractor shall submit to the Engineer for prior approval methods and details that will 
prevent the "freezing" of the jacked conduit and ensure that the heading is stable at all times." 

IN 306-2.1 General, SEVENTH PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"The Contractor shall verify the allowable grouting pressure with the pipe manufacturer and shall limit 
the grout pressure used to prevent any damage to the pipe and the pipe joints.  The pressure used during 
grouting shall be monitored continuously to ensure that the maximum allowable grout pressure specified 
by the pipe manufacturer is not exceeded." 

IN 306-2.1 General, EIGHTH PARAGRAPH, DELETE THE WORDS "and drilling of grout holes". 

IN 306-2.1 General, ADD THE FOLLOWING TO THE END: 

 "Where the Engineer has reasonable doubt that the voids caused by the jacking operations have 
not been completely filled by pressure grouting from within the casing or conduit, the Contractor shall 
pressure grout such locations as ordered through grout pipes installed from the ground surface in 
accordance with 306-3.8." 

-PAGE 385- 

IN 306-2.2 Jacking Reinforced Concrete Pipe, DELETE THE SEVENTH PARAGRAPH AND REPLACE WITH 
THE FOLLOWING: 
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 "Grout plug fittings shall be cast in the reinforced concrete pipe in accordance with 207-2.1.  All 
voids outside the pipe shall be filled by the Contractor with portland cement-sand grout placed under 
pressure.  The grout shall contain 750 pounds of cement per cubic yard." 

-PAGE 386- 

IN 306-2.3 Jacking Steel Casing, THIRD PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"After the pipe is installed in the casing but prior to backfilling, the pipe shall be air pressure tested in 
accordance with 306-1.4.4.  In addition, the pipe shall be inspected by closed circuit television methods in 
accordance with 500-1.1.5." 

IN 306-2.3 Jacking Steel Casing, FOURTH PARAGRAPH, DELETE THE FIRST SENTENCE AND REPLACE 
WITH THE FOLLOWING: 

"Backfill shall be 1000 psi pressure concrete, except where specified otherwise in the Plans or the Special 
Provisions. " 

IN 306-2.3 Jacking Steel Casing, DELETE THE SEVENTH PARAGRAPH, AND REPLACE WITH THE 
FOLLOWING:  

"Where pressure concrete backfill is to be used, the pipe shall be laid on a subbase of pipe bedding 
concrete as specified in 201-1 at least 125 mm (5 inches) thick at the centerline. " 

IN 306-2.3 Jacking Steel Casing, AFTER THE EIGHTH PARAGRAPH, ADD THE FOLLOWING: 

 "In lieu of laying the pipe on the concrete subbase specified above, the Contractor may, subject to 
the approval of details by the Engineer, lay the pipe on steel rails in the steel casing set to true line and 
grade. 

 All voids outside of the casing shall be filled by pressure grouting with portland cement-sand 
grout containing 750 pounds of cement per cubic yard.  The Contractor shall place grout holes 1 1/2 inch 
minimum diameter at 4 foot longitudinal centers at 45 degrees above the horizontal axis alternating right 
and left." 

-PAGE 387- 

IN 306-3.1 General, FIRST PARAGRAPH, SECOND SENTENCE, DELETE THE WORDS "at the Contractor's 
option" AND REPLACE WITH THE WORDS ", if approved by the Engineer,". 

IN 306-3.1 General, FIRST PARAGRAPH, ADD THE FOLLOWING TO THE END:  

"Calculations supporting the above details shall be prepared and stamped by a Civil or Structural 
Engineer currently registered by the State of California and submitted to the Engineer." 

IN 306-3.1 General, DELETE THE SECOND AND THIRD PARAGRAPHS. 

IN 306-3.2 Excavations, FIRST PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"Unless otherwise specified and approved by the Engineer, the actual tunneling operations to or from an 
access shaft or portal shall commence within ten (10) working days from the date the excavation at that 
location was initially open.  Once excavation at a location begins, all work required to complete 
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construction at the location shall be diligently prosecuted to completion.  Access shaft and portals shall be 
backfilled and final base course paved so existing traffic could be restored within ten (10) consecutive 
working days after the tunneling to or from the location was completed.  Failure on the part of the 
Contractor to begin tunneling operations or complete construction within the time specified may result in 
a directive from the Engineer to cease work on any or all other parts of the Contract until construction is 
complete at locations where the time specified has been exceeded.  No additional compensation will be 
allowed as a result of such directive." 

IN 306-3.2 Excavations, FOURTH PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"No blasting shall be done until written permission has been obtained from the Engineer." 

IN 306-3.2 Excavations, LAST PARAGRAPH, FIRST SENTENCE, DELETE THE WORD "bedding" AND 
REPLACE WITH THE WORD "subbedding". 

-PAGE 388- 

IN 306-3.3 Dewatering, DELETE THE PARAGRAPH AND REPLACE WITH THE FOLLOWING: 

 "Dewatering shall be in accordance with 306-1.1.8." 

IN 306-3.4 Tunnel Supports, EIGHTH PARAGRAPH, SUBPARAGRAPH c), DELETE THE WORD "bedding" 
AND REPLACE WITH THE WORD "subbedding".  

-PAGE 389- 

IN 306-3.5 Subgrade and Bedding, DELETE THE WORD "Bedding" FROM THE TITLE AND REPLACE WITH 
THE WORD "Subbedding". 

IN 306-3.5 Subgrade and Subbedding, THIRD AND FIFTH PARAGRAPHS, DELETE THE WORD "bedding" 
AND REPLACE WITH THE WORD "subbedding". 

-PAGE 390- 

IN 306-3.7 Tunnel Backfill, SECOND PARAGRAPH, DELETE THE FIRST SENTENCE AND REPLACE WITH THE 
FOLLOWING: 

 "The space between the tunnel supports and the pipe shall be completely backfilled with materials 
and by methods specified on the Plans or as approved by the Engineer.  The Contractor shall completely 
fill the space and demonstrate complete filling by allowing material to flow from the next adjacent fill 
point, by drilling test holes in the crown of the pipe at locations selected by the Engineer or by an 
alternate method submitted to, and approved by the Engineer." 

IN 306-3.7 Tunnel Backfill, DELETE THE FIFTH PARAGRAPH AND REPLACE WITH THE FOLLOWING: 

"Unless the Plans and Specifications (including the following provisions) for tunnels to be constructed in 
soil require the use of pressure concrete or gunite concrete for backfill, the Contractor may use dry silica 
sand for backfill.  For rib and lag shored tunnels, the annular space shall be backfilled with a pressure 
grout containing a minimum of 750 pounds of cement per cubic yard." 
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IN 306-3.7 Tunnel Backfill, ADD THE FOLLOWING TO THE END: 

"The pipe shall be inspected by closed circuit television methods in accordance with 500-1.1.5, prior to 
placing the sewer in service." 

-PAGE 398- 

IN 306-5 ABANDONMENT OF CONDUITS AND STRUCTURES, FIRST PARAGRAPH, IN THE FIRST 
SENTENCE AFTER THE WORDS "storm drain conduit", ADD THE WORDS " or other pipe or conduit". 

IN 306-5 ABANDONMENT OF CONDUITS AND STRUCTURES, FIRST PARAGRAPH, AFTER THE 
FIRST SENTENCE, ADD THE FOLLOWING: "The Contractor shall remove and dispose of any water, sewage, 
or debris in these conduits as necessary for the construction". 

IN 306-5 ABANDONMENT OF CONDUITS AND STRUCTURES, THIRD PARAGRAPH, ADD THE 
FOLLOWING TO THE END: 

"and the structures shall be backfilled with sand or crushed miscellaneous base." 

IN 306-5 ABANDONMENT OF CONDUITS AND STRUCTURES, FIFTH PARAGRAPH, ADD THE 
FOLLOWING TO THE END: 

"All frames and covers of manholes to be abandoned shall be salvaged and shall become the property of 
the District.  The Contractor shall clean the manhole frames and covers and shall deliver them to the 
District's Compton Field Office, 920 South Alameda Street, Compton.  The Contractor shall unload the 
manhole frames and covers at a location designated by the Engineer." 

-PAGE 399- 

IN 306-6 REMODELING EXISTING SEWER FACILITIES, AFTER THE SECOND PARAGRAPH, ADD 
THE FOLLOWING:   

 "The existing concrete manhole bases are overpoured and the Contractor shall remove any 
overpoured concrete necessary to connect the proposed pipe to the manhole.  Prior to joining an existing 
stub, the Contractor shall remove the bulkhead from the end of the stub and remove any sand, dirt or 
debris in the stub.  If the stub is open to the manhole, the Contractor shall, prior to removing the bulkhead 
at the end of the stub, remove any debris in the stub and furnish and install a plug in the stub at the wall of 
the manhole.  If the stub is bulkheaded at the manhole, the Contractor shall remove the bulkhead at the 
manhole when directed by the Engineer.  If the joint of the existing stub is damaged or if the joint does 
not match that of the pipe being installed, the Contractor shall join the two pipe ends with a standard 
concrete collar in accordance with Districts' Standard Drawing S-a-225.  Cost for all the above work shall 
be included in the appropriate pipe bid item." 

IN 306-6 REMODELING EXISTING SEWER FACILITIES, AFTER THE NEXT TO THE LAST 
PARAGRAPH, ADD THE FOLLOWING: 

 "Any connection between an existing facility and a proposed facility which has not been placed in 
service shall be sealed with a mechanical plug or a brick bulkhead.  The mechanical plug or brick 
bulkhead shall be removed when directed by the Engineer." 
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-PAGE 405- 

AFTER 306-8.5 Pipe Specifications, ADD THE FOLLOWING: 

 "306-9 HIGH PH SLURRY SPRAYING OF EXISTING SEWER. 

 306-9.1 General.  When designated in the Contract Documents, existing RCP and NRCP 
sewers to be removed from service shall be sprayed with a high pH slurry onto the entire interior surface 
of the pipe or conduit.  The high pH slurry mixture to be used with the spray process shall be an 
approximate 50% magnesium hydroxide, Mg(OH)2, slurry by weight.  

 The Contractor or Subcontractor performing the high pH mixture spraying shall be trained and  
experienced in all aspects of safety related to work in sewers, handling of Mg(OH)2 slurry, and be 
knowledgeable with regards to equipment operation and its performance when used in the spray 
application of Mg(OH)2 slurry to sewers.  In addition, the Contractor shall be a "qualified" Mg(OH)2 
slurry spray applicator. The District will consider the Contractor "qualified" if the Contractor has 
successfully sprayed Mg(OH)2 slurry on at least 5 miles of concrete sewer 18 inches in diameter or 
greater. At the request of the District, the Contractor shall provide a listing of the names, addresses, 
telephone numbers, contacts, and scope of work (length, sizes, and production rate) for previous spray 
contracts using Mg(OH)2 slurry.   

 The Contractor shall be responsible for providing all labor, materials, and equipment to spray the 
existing sewer pipe.  All of the costs associated with spraying a high pH slurry mixture onto the entire 
interior surface of the existing sewer shall be included in the bid item for removing the sewer from 
service.  

 306-9.2 Equipment.  The Contractor shall be responsible for selecting and furnishing all 
equipment necessary to meet the requirements of these Specifications. The District will not be responsible 
for the Contractor's equipment under any circumstances.  Equipment shall not remain in a sewer 
unattended, nor shall manhole covers be left open unattended. Unless otherwise allowed by the Engineer, 
all equipment shall be removed from the sewer at the end of each workday.  

 306-9.3 Material.  An approximate 50% Mg(OH)2 slurry by weight shall be used with the 
spray process.  The Contractor shall submit to the District a chemical analysis and physical property 
description representative of the Mg(OH)2 product to be used and an applicable Material Safety Data 
Sheet.  The Mg(OH)2 slurry to be sprayed in the District's sewers shall meet the following criteria: 

i. Percent Solids ≥ 48% 
ii. Specific Gravity 1.4 - 1.6 (water = 1.0 at 60 degrees F) 
iii. Solids Particle Size 10 microns (median) 
iv. Viscosity 400 cps (Brookfield model Hat 50 RPM, #3) 
v. Surface Area 10 m2/g 
vi. Magnesium Hydroxide, Mg(OH)2 ≥ 93% dry basis 
vii.. Calcium Oxide, CaO ≤ 2.5% dry basis 
viii. Iron Oxide, Fe2 O3 ≤ 0.6% dry basis 
ix.  Aluminum Oxide, Al2 O3 ≤ 0.5% dry basis 
x. Sulfate, SO3 ≤ 0.6% dry basis 
xi.  Silica, SiO2 ≤ 2.3% dry basis 
xii. Chloride, Cl ≤ 0.14% dry basis 
xiii. Asbestos ≤ 0.25% dry basis (using TEM method of analysis) 
ivx. Neutralization Capacity ≥ 87.0% dry basis as Mg(OH)2 
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 306-9.4 Application.  The minimum application thickness shall be 125 mils (1/8 inch). The 
spray rate and travel speed of the spray head to achieve the minimum application thickness shall be 
determined by the Contractor.  The Contractor shall have an approved means of determining the quantity 
of chemical sprayed. Application records shall be kept and submitted to the District.  If the application 
thickness in a treated reach does not meet the 125 mils minimum standard, as calculated by the District, 
the Contractor shall be responsible for re-spraying that reach at no additional cost to the District." 

-PAGE 444- 

IN 310-5.1.3 Application of Paint, SECOND PARAGRAPH, DELETE THE WORDS "exposed to the 
atmosphere". 

IN 310-5.1.3 Application of Paint, DELETE THE FIFTH PARAGRAPH AND REPLACE WITH THE FOLLOWING: 

 "Open seams at contact surfaces shall be caulked with non-sag polysulphide material conforming 
to Federal Specification TT-S-230, Type 2, or other approved material that is compatible with paint 
before applying the second coat of primer." 

-PAGE 451- 

AFTER 310-5.6.10 Measurement and Payment, ADD THE FOLLOWING: 

 "310-5.7 Painting Miscellaneous Metals Except Steel Stop Logs.  310-5.1 shall apply to 
painting miscellaneous metals except steel stop logs. 

 310-5.8 Painting of Steel Stop Logs.  All surfaces of ferrous stop logs shall be cleaned and 
protective coated as follows: 

 All grease and oil shall be removed by steam or solvent cleaning.  All surfaces shall be dry blast 
cleaned to a near-white blast cleaned surface finish conforming to 310-2.5.  All dust shall be removed by 
brushing, vacuuming or air blasting.  In no case shall bare metal surfaces be left overnight before 
applying the first coat. 

 The stop logs shall be painted with one of the following coating systems or equal: 

 1. Ameron-Amercoat 351 
 2. Mainstay Corporation - Mainstay DS-4 
 3. Courtaulds Aerospace/Specialty Products (PRC)-PR 475 

4. Tenemec-W164 Epoxoline 80 epoxy 

 Application shall be in strict conformance with the manufacturer's instructions using approved 
spray equipment.  All surfaces to be coated shall first receive a prime coat recommended by the 
manufacturer.  The finished system shall consist of a minimum of two 2 coats with a total dry film 
thickness of 30 mils minimum.  Each coat shall be a different color as approved by the Engineer.  The 
finished system shall be checked with a low-voltage, non-destructive holiday detector furnished by the 
Contractor.  Testing shall be performed by the Contractor in the presence of the Engineer.  Repairs shall 
be made where directed by the Engineer in strict conformance with the manufacturer's instructions. 

 310-5.9 Defective Workmanship or Material. Any work or material not conforming to the 
Plans or Specifications is unacceptable and shall be redone, removed, replaced or made satisfactory to the 
Engineer at the sole expense of the Contractor." 
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-PAGE 452- 

IN 311-1.1 General, SECOND PARAGRAPH, SECOND SENTENCE, ADD THE FOLLOWING TO THE END: 

"or contain other contaminates that will stain the plastic liner." 

IN 311-1.1 General, LAST PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"For each specific project, all parts of the plastic liner installation including the liner sheets and corner, 
flat, angle, and contraction joint welding strips shall be extruded from the same batch of materials by the 
same manufacturer." 

AFTER 311-1.1 General, ADD THE FOLLOWING: 

"311-1.1.1 Submittals.  Prior to plastic liner installation, the Contractor shall submit shop drawing of 
construction details. See 2.5.3 for additional requirements.  The shop drawings shall include the following 
information: 

 1) Complete liner placement drawings for each location. 

 2) Complete description of plastic liner installation including material lists, certifications and 
required test results. 

 3) Welder certifications for each welder." 

IN 311-1.2.2 Welders, FIRST PARAGRAPH, DELETE THE SECOND SENTENCE AND REPLACE WITH THE 
FOLLOWING: 

"Welders shall be requalified every five years or at any time deemed necessary by the Engineer." 

IN 311-1.3.1 Coverage, THIRD PARAGRAPH, FIRST SENTENCE, DELETE THE WORDS "where is a difference 
in" AND REPLACE WITH THE WORDS "where there is a difference in circumferential coverage". 

-PAGE 454- 

IN 311-1.4.1 Concrete Placement, DELETE THE WORDS "shall be", AND REPLACE WITH THE WORDS "the 
concrete shall be carefully, thoroughly, and". 

-PAGE 455- 

IN 311-1.5.1 General, FIRST PARAGRAPH, ADD THE FOLLOWING TO THE END:   

"When the pipe liner coverage is 360 degrees, 6 to 8 inches of the downstream side of the joint strip or 
flap at the pipe invert shall not be welded." 

IN 311-1.5.1 General, ADD THE FOLLOWING TO THE END:   

 "All field joints shall be double welded with 1-inch welding strips welded to both front and back 
of the joint wherever possible, as determined by the Engineer.  All field joints that do not include a double 
welded strip shall be overlapped wherever possible, as determined by the Engineer.  The overlap shall be 
welded to the adjacent plastic liner with locking extensions.  The overlap shall not be less than 
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1 1/2 inches and the entire seam between the overlap and plastic liner shall be covered by a 1-inch 
welding strip over the front of the joint.  All welds shall be probed in accordance with 311-1.10.  For 
joints requiring two welds, the first weld shall be probed and approved by the Engineer before applying 
the second weld." 

IN 311-1.5.2 Field Joints in Pipe Installation, FIRST PARAGRAPH, DELETE THE FIRST SENTENCE AND 
REPLACE WITH THE FOLLOWING: 

"Field joint in liner plate at pipe joints shall be double welded as specified in 311-1.5.1 and shall be one 
of the following types:" 

IN 311-1.5.2 Field Joints in Pipe Installation, FIRST PARAGRAPH, SUBPARAGRAPH b), FIRST SENTENCE, 
DELETE THE WORDS "the spigot" AND REPLACE WITH THE WORDS "either the spigot or the bell". 

IN 311-1.5.2 Field Joints in Pipe Installation, FIRST PARAGRAPH, SUBPARAGRAPH b), SECOND 
PARAGRAPH, ADD THE FOLLOWING TO THE END: 

"Heat shall be applied to straighten the PVC flap as needed to prevent cracking of the PVC." 

IN 311-1.5.2  Field Joints in Pipe Installation, FIRST PARAGRAPH, DELETE SUBPARAGRAPH d) AND ALL 
REMAINING PARAGRAPHS AND REPLACE WITH THE FOLLOWING: 

   "d) Field joints in rigid liner at manhole joints shall use Type CJ-2 and shall consist of 38 mm 
(1 1/2 inch) by 38 mm (1 1/2 inch) factory-installed L-angle.  When manholes are installed 
in the field, polyurethane compound, approved by the Engineer, shall be applied between 
L-angles for sealing purposes. 

  Field joints in liner at pipe joints shall not be made until in the mortar in the pipe joint has been 
allowed to cure for at least 48 hours and the pipe has successfully passed the leakage test. 

   All joints between flexible-lined pipe and flexible-lined cast-in-place structures shall be either 
Type C-1 or Type C-2 specified herein." 

IN 311-1.5.3 Field Joints in Cast-in-Place Structures, DELETE THE FIRST SENTENCE AND REPLACE WITH 
THE FOLLOWING: 

"Field joints in liner plate on cast-in-place structures shall be double welded as specified in 311-1.5.1 and 
shall be one of the following types:" 

-PAGE 456- 

IN 311-1.5.4 Installation of Welding Strips for Flexible Liner, FIRST PARAGRAPH, ADD THE 
FOLLOWING TO THE END: 

"Prior to welding, the surfaces which are to be fused to the welding strips shall be roughened with a wire 
wheel or with another approved method.". 

IN 311-1.5.4 Installation of Welding Strips for Flexible Liner, FOURTH PARAGRAPH, ADD THE 
FOLLOWING TO THE END: 

"The weld strip shall be completely fused across its entire width, except for the allowable gap.  
Incomplete fusion, charred, or blistered welds will be rejected." 
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IN 311-1.6 Application of Liner to Concrete Surfaces, DELETE ALL PARAGRAPHS AND REPLACE WITH 
THE FOLLOWING: 

 "Attachment of PVC liner plate without locking extensions to concrete surfaces shall be by 
adhesive in accordance with the Special Provisions."  

-PAGE 457- 

IN 311-1.8 Application of Liner to Steel. DELETE ALL PARAGRAPHS AND REPLACE WITH THE 
FOLLOWING: 

 "Attachment of PVC liner plate without locking extensions to steel surfaces shall be by adhesive in 
accordance with the Special Provisions." 

IN 311-1.9 Protection and Repair of Liner, SECOND PARAGRAPH, THIRD SENTENCE, ADD THE 
FOLLOWING TO THE END:  "and holes not exceeding 1/4-inch diameter." 

IN 311-1.9 Protection and Repair of Liner, SECOND PARAGRAPH, ADD THE FOLLOWING TO THE END:  
"and holes not exceeding ¼-inch diameter." 

"Patching at liner plate holes shall be made with a patch which overlaps the edge of the hole by a 
minimum of 3/4-inch. 

-PAGE 458- 

IN 311-1.10 Field Tests, DELETE ALL PARAGRAPHS AND REPLACE WITH THE FOLLOWING:  

 "Upon completion of the installation, the Contractor shall clean the surface of the liner and shall 
perform visual inspection and spark testing in the presence of the Engineer.  In addition, all weld joints 
shall be probed with a trowel, putty knife, or similar tool approved by the Engineer.  Single weld joints 
shall be probed vigorously by striking with the corner of a stiff putty knife.  Double weld joints may be 
probed in a less rigorous manner if the procedure is submitted to and approved by the Engineer.  The 
Contractor shall provide adequate ventilation, ladders for access, barricades or other traffic control 
devices, and shall be responsible for opening and closing entrances and exits.  All areas of liner failing to 
meet the field test shall be properly repaired and retested.  The spark-type detector shall be supplied by 
the Contractor and shall be a Tinker & Rason Holiday Detector (Model AP-W).  The voltage used for 
testing shall be approved by the Engineer.  The Contractor, at his expense, shall have an independent 
laboratory perform the visual inspection and the probing of all weld joints.  The independent laboratory 
and the inspection and probing procedures shall be approved by the Engineer.  In addition, the 
independent laboratory shall witness the spark testing and any repairs performed by the Contractor.  
Inspectors employed by the independent laboratory to test the welds shall have passed the qualification 
welding test specified in 311-1.2.  Upon completion of all liner testing and inspection, the Contractor 
shall submit certification by the independent laboratory that all installation and weld joints have been 
tested and inspected and are in compliance with the Specifications.  However, this certification shall not 
relieve the Contractor of the responsibility to correct defective work. 

 Acceptance of the work is subject to inspection by the Engineer.  If the overall quality of the 
welding is found to be unacceptable, in the opinion of the Engineer, re-testing and re-certification by the 
laboratory will be required.  In addition, the Contractor shall comply with the following requirements: 
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 1) The independent laboratory shall check the quality of work (i.e. probe the welds) of each 
welder after they have completed 100 linear feet of welding, but before 200 linear feet has 
been completed.  The findings shall be immediately reported to the Engineer. 

 2) The specified field tests shall be performed within thirty (30) working days after installation of 
the liner material at each location, or, in the case of pipeline construction, after the pipe is 
installed at each location. 

 3) Repair of defective weld joints shall extend a minimum of 3 inches beyond the defect. 

 4) If the number of defects in each weld strip exceeds an average of one per linear foot, the entire 
weld strip shall be considered defective and repaired accordingly. 

 Any spark testing of liner by the Contractor for its purposes shall be done with a detector 
complying with 210-2.3.6." 

-PAGE 467- 

IN 500-1.1.1 General, FIRST PARAGRAPH, FIRST SENTENCE, DELETE THE WORDS "that may be used as an 
alternative to pipeline replacement" AND ADD THE FOLLOWING TO THE END: 

"Many of these processes are covered by patents.  It is the sole responsibility of the Contractor to abide by 
the patents law and to ensure that the procedures being used will not infringe upon others' patented 
processes." 

IN 500-1.1.1 General, SECOND PARAGRAPH, DELETE THE SECOND SENTENCE. 

IN 500-1.1.1 General, ADD THE FOLLOWING TO THE END: 

 "The Contractor shall maintain the existing sewer in continuous service and shall be aware that 
periodic surcharging of the sewer may occur. Unless otherwise allowed or required by the Plans or 
Special Provisions, the Contractor shall not bypass or divert flow from the sewer and shall not cause flow 
to be backed up in the sewer at any time.  If the Contractor's operation causes a flow back-up and if the 
Contractor is not responsive or unable to perform the work to correct the problem, the District is 
empowered to implement the emergency procedures as specified in 9-3.1.  In addition, all equipment shall 
be removed from the sewer and manhole at the end of each day, no exception. 

 In the event any sewage overflow occurs, the Contractor shall be fully responsible for containing 
the spillage, preventing any sewage from reaching a watercourse, recovery of the spilled sewage back into 
the sewer, and any fines or penalties associated with the sewage spill. 

 Unless otherwise shown or specified, all requirements pertaining to underground construction of 
pipelines and/or conduits, including but not limited to the requirements specified in 5 and 306, shall apply 
to all work in this section.  Where cost of the work is specified to be absorbed in the pipeline bid item, 
these costs shall be included under the sewer rehabilitation bid item." 

IN 500-1.1.4 Cleaning and Preliminary Inspection, DELETE THE FIRST PARAGRAPH, AND REPLACE WITH 
THE FOLLOWING: 

 "The Contractor shall verify the inside diameter of the sewer pipe, remove all protrusions and 
obstructions, and clean the sewer, prior to closed circuit television (CCTV) inspection and rehabilitation.  
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All protruding rebars shall be cut from within the sewer and all intruding roots shall be removed by using 
a suitable mechanical cutting device. 

 The Contractor shall complete the cleaning of a sewer reach before the Contractor will be allowed 
to start the cleaning of the next reach.  The Contractor shall be aware that re-deposition of the debris may 
occur.  To effectively clean the sewer and to prevent flow backup, cleaning of a sewer reach may have to 
be repeated and performed in multiple passes.  The District does not provide any special access for the 
Contractor to perform the sewer cleaning work.  The Contractor shall be responsible for providing his 
own access as required to clean the sewer.  The Contractor may gain access through existing manholes or 
construct access pits at his own cost for performing the sewer cleaning work. 

 Debris in the sewer may contain large pieces of broken concrete, aggregate, sludge, dirt, sand, 
rocks, grease, roots, solid or semisolid materials, and other foreign objects.  The Contractor shall perform 
all work as necessary to trap and remove the debris from a sewer reach and shall not allow the debris to 
move to the sewer reach that has already been cleaned or to the sewer reach that is not a part of the 
project.  All debris collected and removed from the sewer shall be disposed of off the site at the end of 
each day.  The Contractor shall be aware that landfills may have daily tonnage limits and the business 
hours may vary.  If the daily tonnage limit is reached, the landfill will be closed for business that day.  
The Contractor shall be responsible for scheduling and sequencing his cleaning operations.  Temporary 
storage of the debris, if necessary, shall be arranged and provided by the Contractor at no additional cost 
to the District.  If the Contractor elects to dispose the debris at the District's landfill facilities, the 
Contractor shall notify the District at least two (2) days in advance. Disposal fee shall be the 
responsibility of the Contractor.  Costs associated with the sewer cleaning work shall include construction 
of access pits, trapping, collecting, removing, hauling and transportation, temporary storage, dewatering, 
disposal of the debris and dumping fees, and closure of access pits.  If there is no sewer cleaning bid item, 
all costs associated with the sewer cleaning shall be included in the appropriate sewer line rehabilitation 
or other appropriate bid item. 

 The Contractor shall be solely responsible for the cleaning method(s) being utilized.  The 
District's acceptance of the cleaning method does not relieve the Contractor of such responsibility.  The 
District reserves the right to reject the Contractor's proposed cleaning method if the District determines 
that the method selected may endanger or adversely affect the continuous operation of the existing 
facilities.  

 For segmented liner pipe installations, the Contractor may utilize the steel pipe test section as 
specified in 500-1.1.7(b) for cleaning the sewer at his own risk and may utilize the insertion pits as the 
cleaning access pits.  If the Contractor elects to utilize an insertion pit as the access for sewer cleaning, 
the work shall start within five (5) working days after the Engineer accepts the construction of the 
insertion pit for that reach of sewer.  The Contractor may also construct separate access pits at his own 
cost for performing the sewer cleaning work.  Cleaning access pit(s), if required, shall be located, 
constructed and waterproofed in the same manner as an insertion pit in accordance with 500-1.1.7(c) and 
are subject to the approval of the District and the Agencies.  After the sewer cleaning work is completed, 
the Contractor shall reinstall the cut portion of the RCP and encase in reinforced concrete, backfill and 
restore all the disturbed areas in the same manner as an insertion pit." 

-PAGE 468- 

AFTER 500-1.1.4(c) Mechanically Powered Equipment, DELETE ALL REMAINING PARAGRAPHS AND 
TABLE 500-1.1.4 (A). 
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-PAGE 469- 

IN 500-1.1.5 Television Inspection, DELETE ALL PARAGRAPHS AND REPLACE WITH THE FOLLOWING:  

 "This section covers the requirements for closed circuit television (CCTV) inspection of sewers. 

 500-1.1.5.1 General.  Unless otherwise specified, CCTV inspection shall be performed on all 
sewer projects including new sewers constructed per 306 and sewers rehabilitated per 500-1.  For new 
sewer construction, CCTV inspection shall be performed after the sewer is installed but prior to the sewer 
being placed in service.  For sewer rehabilitation, CCTV inspection shall be performed after sewer 
cleaning to document the condition of the existing host pipe, to ensure that the existing host pipe is ready 
to be lined or sliplined, and to verify the number, location and status of all existing local sewer or house 
connections.  Additionally, CCTV inspection shall be performed after rehabilitation to locate and 
document any defects, to confirm the work has been done in accordance with the Contract Documents, 
and to verify all the connections have been properly re-established and the end seals have been properly 
made up.  Any defects found shall be repaired and the sewer shall be re-inspected.  For segmented liner 
pipe installations, the pre-rehabilitation CCTV inspection shall be performed after insertion of the test 
section but prior to insertion of the liner pipe, and the post-rehabilitation CCTV inspection shall be 
performed after grouting of the annular space and reconnection of all the existing connections. 

 500-1.1.5.2 Inspection.  CCTV inspection equipment to be used shall be approved by the 
Engineer prior to the start of the inspection.  The CCTV camera shall be a pan/tilt and rotating head 
camera capable of providing a full view of the inside of all connections.  The camera shall be mounted on 
a skid, floatable raft system, or transporter based on the conditions of sewer to be televised.  The camera 
and skid, raft, or transporter shall be furnished with emergency pull-back cables of sufficient strength for 
all returning situations.  The camera shall be specifically designed and constructed for sewer inspection 
environment and shall be operative in 100 percent relative humidity.  Focal distance shall be adjustable 
through a range from 1 inch to infinity.  The camera and monitor shall produce a minimum 460 lines per 
inch resolution.  Telephones, radios, or other suitable means of communication shall be set up to ensure 
that adequate communication exists between members of the crew. 

 At the setup manhole, recording of the CCTV inspection shall begin outside of the manhole and 
shall continue as the camera is lowered into the manhole and shall show the general condition of the 
manhole.  CCTV inspection shall show a clear view of the entire periphery (circumference) of the sewer 
including all the defects.  Any problems identified during an inspection shall be immediately brought to 
the attention of the Engineer.  For segmented liner pipe installations, the Contractor shall perform the pre- 
and post-rehabilitation CCTV inspection during low flow.  For sewer lining, the Contractor shall perform 
the pre- and post-rehabilitation CCTV inspection while flow is being bypassed and/or diverted around the 
sewer, and without standing wastewater. For post-rehabilitation inspection, the video recording shall also 
include a clear view of the outside ends of the liner from each manhole upstream and downstream of the 
liner.  Unless otherwise directed by the Engineer, the camera shall be moved through the sewer, from 
upstream to downstream, at a uniform rate of not more than 30 feet per minute.  Distance of sewer 
between adjacent manholes shall be measured and recorded.  The distance measurements shall be made 
from the centerline of the manhole that the camera is traveling from and shall be accurate to within 2 feet 
for every 1,000 feet inspected.  If more than one manhole reach is inspected in a single run, the footage 
counter shall be reset to zero at all intermediate manholes.   

 The camera shall pause for a sufficient length of time to adequately document and provide 
accurate distance measurements of all the defects and the connections observed in the sewer.  The camera 
shall rotate and look directly at each defect and look into each connection to thoroughly document the 
conditions and determine if the connection is in service.  In the same manner, the Contractor shall identify 
all sewer connections at each manhole including the beginning of setup manhole, all intermediate 
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manholes, and the end of setup manhole.  The Contractor shall capture photos of any moderate and severe 
damage and/or abnormal conditions. 

 The Contractor shall submit to the District a detailed plan for CCTV inspection, including a 
description of the setup, procedures, retrieving method, list of equipment, and personnel.  The Contractor 
shall not begin inspections until the CCTV submittal and the bypass pumping submittal, if required, are 
approved by the District. If any changes in schedule are necessary, the Contractor shall notify the District 
a minimum of twenty-four (24) hours prior to performing the inspection.  The Contractor shall be 
responsible for making all necessary arrangements for gaining access to the manholes located in private 
property.  If the work is done in residential areas, the Contractor shall notify the residents in writing, a 
minimum of seven (7) days prior to the start of the work.  The Contractor shall comply with all applicable 
traffic requirements.  No open manhole shall be left unattended.  The Contractor shall remove all 
equipment from the sewer and manholes at the end of each inspection run and shall reseal all previously 
sealed manholes at the end of each day. 

 500-1.1.5.3 Inspection Video Tapes and DVDs.  

 500-1.1.5.3.1 Video.  Video recording shall be in color and shall have the best quality possible.  
The image shall be in focus at all times.  The recording shall be done with adequate lighting to provide a 
clear view of the entire periphery of the sewer including any defects while keeping glare to a minimum.  
The image shall not be obscured by "fog" in the sewer.  If any submitted recording has unacceptable 
focus, lighting, sound, data, imaging or interferences, the sewer shall be re-inspected at the Contractor's 
expense. 

 The inspection shall be recorded in VHS videotape and data DVD format using new high quality 
video tapes in the standard play (2-hour) recording mode and high quality DVD-/+ R discs.  The 
recording on each tape and DVD shall be for a single trunk sewer, contiguous and shall be from upstream 
to downstream.  The DVDs shall be indexed with the WinCan software as specified in 500-1.1.5.3.3.  At 
the beginning of each inspection run, the general information of the inspection shall be displayed in the 
following format: 

 A. Date of the recording 
 B. Time of the recording 
 C. Name of the Contractor performing the CCTV inspection 
 D. Name of trunk sewer 
 E. Direction of inspection (upstream or downstream) 
 F. Pipe or liner material 
 G. Pipe diameter 
 H. Length of reach to be televised 
 I. Manhole number from which the camera is traveling 
 J. Manhole number to which the camera is traveling 

 In addition, each recording shall continuously display the following information: 

 A. Name of trunk sewer 
 B. Manhole number from which the camera is traveling 
 C. Manhole number to which the camera is traveling 
 D. Date of recording 
 E.  Pipe diameter 
 F.  Pipe or liner material 
 G. Footage - Distance from the centerline of the manhole from which the camera is traveling 

shall be displayed and continuously updated 
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 The background of the overlays showing the inspection information shall be transparent as to not 
block out the video.  The information shall be displayed at the lower left hand corner of the image in 
accordance with the following format: 

 All original CCTV inspection tapes and DVDs, including log sheets and reports, shall be 
submitted to the Engineer and shall become property of the District.  The individual tapes and the cases 
containing them shall each have identifying labels on their spines and front in the following format: 

 The crystal cases containing each DVD shall each have identifying labels on their spines 
containing the name of the sewer.  The front of the DVD crystal case and the face of the DVD shall 
contain identifying labels in the following format: 

 500-1.1.5.3.2 Audio.  The recording shall include an audio portion describing the condition of the 
sewer with the video image.  The audio portion shall be sufficiently free of background noise to produce 
an oral report that is clear and easily discernible.  At the beginning of each inspection run, the audio shall 
identify the Contractor name, each crew member, date, time, street location, name of trunk sewer, pipe 
size, pipe or liner material, direction of inspection (upstream or downstream), and the manhole numbers at 
the beginning and end of each run.  The audio shall note the location and condition of the pipe defects, 
including all cracks, breaks, cracked or misaligned joints, root intrusion, infiltration, missing pieces of 
pipe, corrosion, deposits, obstructions, and dips.  The audio shall also note the location of the connections 
to the nearest foot, clock position of the connections, condition of the connections, and whether the 
connection is in service.  The description shall be objective and shall not include inspector's estimate of 
severity, or assumptions about the pipe material or conditions.  However, subjective observations shall be 
included on the inspection report.    

 500-1.1.5.3.3 Digital Recording.  Continuous digital recordings of the inspection view as it 
appears on the monitor shall be stored.  It is intended that a digital recording will be made of the complete 
pipe inspection.  The recording shall also be used as a permanent record of defects.  Unless directed 
otherwise by the Engineer, the recording shall be MPEG I and shall comply with ISO/IEC 11172 MPEG I 
Specifications.   The digital encoding shall include both sound and visual information that can be 
reproduced with an image equal to the quality of the original picture on the monitor.  Compression rate 
shall be 1.5 Mb/s.   The operator shall pause the digital recording at any time there is a delay in the 
inspection.  The pause shall in no way effect, freeze or interrupt the replay of the video and shall not close 

 Name of Trunk Sewer 
 MH No. (Upstream) to MH No. (Downstream) 
 Pipe Size and Material  Date     Footage 

District No.        Name of Sewer         Month/Day/Year 

From MH No. to MH No.                     Pipe Size and Material 

Name of Contractor       Pre or Post Rehabilitation Video (if applicable) 

District No. Name of Sewer           Month/Day/Year 

From MH No. to MH No.  Pipe Size and Material 

Name of Contractor              Pre or Post Rehabilitation Video (if applicable) 
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the video file during the inspection.   The operator shall store a single video file for each reach inspection.  
The video files shall have a resolution of 352 by 240 pixels and an interlaced frame rate of minimum 24 
frames per second.   The data shall be time coded using the elapsed time from the video file.   The naming 
of the video file shall be automatic and shall match the indexing file name. 

 For each video file, indexing shall exist as a separate text file.  The text file shall include the 
observation detail and the frame number at which the observation is located.  The frame number shall be 
150 to 200 frames prior to the feet distance the observation appears.  This shall allow the user in WinCan 
to use the indexing feature and go to that defect with a click instead of fast forwarding or rewinding. 

 Separate MPEG files shall be created for each sewer manhole to manhole reach.  MPEG files, 
picture files in JPEG format, inspection data, and text files used for indexing shall be stored on DVDs for 
delivery to the Engineer. 

 500-1.1.5.4 Submittal.  The Contractor shall submit the CCTV inspection tapes and DVDs of the 
sewer and a CCTV inspection report.  For a given sewer manhole to manhole reach, the MPEG files, 
picture files in JPEG format, inspection data, and text files used for indexing shall be included on the 
same DVD.  It is intended that each DVD shall contain all of the information necessary to view digital 
video and data files for a given reach, and shall have functional indexing capability.  Submittals that 
require more than one (1) DVD to view digital video and data for a given reach, or to implement the 
indexing function, will be rejected.  For pre-rehabilitation CCTV inspection, the Contractor shall only 
submit the inspection tapes of the sewer; submission of DVDs and CCTV inspection reports is not 
required.  Acceptance of the submittal is subject to review by the Engineer.  If the inspection is not 
performed in accordance with the District's standards or if the quality of the inspection tapes, DVDs, or 
recording is found to be unacceptable, the submittal will be rejected and the sewer shall re-inspected at 
the Contractor's sole expense. 

 CCTV inspection reports shall be generated using the WinCan inspection software customized for 
the District.  The reports shall be printed in color and shall include a hard copy log and computer 
generated graphic for each inspected sewer reach.  The log shall include the appropriate District number 
or Joint Outfall letter, the name of the trunk sewer, the upstream manhole, the downstream manhole, the 
pipe diameter, the pipe or liner material, the date and time of the inspection, the footage to each defect or 
feature in the order observed during the inspection, a computer generated graphic for each manhole to 
manhole reach which indicates the location of each defect or feature found in the segment, and photos of 
moderate to severe damage and/or abnormal conditions.  WinCan inspection software is available from 
WinCan America, Inc., Albuquerque, New Mexico (505) 341-0109. 

 The inspection data shall include data tables of observations, photographs, and video where 
applicable.  The observation codes shall be consistent with those used by the District.  The Contractor will 
be provided with customized files by the District for use with WinCan.  These files contain the District's 
observation codes and approved fields for data collection and reporting.   

 500-1.1.5.5 Payment.  Payment for all costs associated with the CCTV inspection of the sewer 
including all work appurtenant thereto shall be included in appropriate pipe bid item or sewer 
rehabilitation bid item." 

-PAGE 470- 

IN 500-1.1.6 Sampling, Testing, and Installation, ADD THE FOLLOWING TO THE END: 

 "If the pipeline rehabilitation systems in 500-1.4, 500-1.7, or 500-1.10 are to be installed or if 
required in the Special Provisions, the Contractor shall implement a sampling and testing plan for 
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compliance samples collected in the field.  All samples shall be tested by an independent accredited 
testing laboratory to be approved by the District.  The Contractor shall authorize and direct the approved 
testing laboratory, in writing, to release the test results directly to the District immediately after the tests 
for a given sample are complete.  The Contractor shall submit this written authorization to the District for 
approval prior to transmittal to the laboratory.  In the event that test results for a given sample are not 
submitted to the District within fifteen (15) working days of sample collection or if the samples fail to 
meet the specified physical properties, the District reserves the right to suspend all lining operations.  The 
District will continue to charge working days against the Contract time during any suspension periods 
caused by the late submittal of test results or failure of compliance samples to meet the specified physical 
properties.  In addition, the District may withhold progress payments during these delays.   

All compliance samples shall be removed from the pipe or sampling location immediately after 
the pipe liner is installed.  All samples shall be marked and tagged in the field to identify each sample and 
to ensure that the chain of custody of each sample can be traced.  Sample tags shall be Keller Ball type 
seals, or equal as approved by the Engineer.  The corresponding tag number for each sample shall be 
clearly marked on each sample with indelible ink prior to the transfer of the sample to the approved 
testing laboratory.  The Contractor shall utilize the Liner Sample Chain of Custody Form, which is shown 
at the end of this section.  The Contractor shall verify that the samples have been tagged, using the 
approved tagging system, complete the appropriate sections of the Chain of Custody Form, and have the 
District's inspector sign the form.  The compliance samples and the completed Chain of Custody Form 
shall be transferred to the approved testing laboratory in the field on the same day that the samples are 
collected.  Samples shall be transferred in the presence of the District's inspector.  The original completed 
Chain of Custody Forms shall be submitted to the District with the final test report.   

The Contractor shall submit a detailed sampling and testing plan to the District for review and 
approval.  The Contractor shall not commence the Work until the sampling and testing plan has been 
approved.  The sampling and testing plan shall include but not be limited to the following information: 
sampling methods and procedures, details of false bottoms or other sampling devices to be used, 
procedures for marking and tagging samples, procedures and methods to verify chain of custody, copies 
of current certificates of accreditation for each independent testing laboratory to be used, procedures for 
preparing samples into specimens, procedures for preparing specimens for testing, detailed testing 
procedures, and a table listing the proposed sampling locations for each liner installation showing the 
sewer reach to be lined, manhole number or station where the samples will be taken, nominal pipe 
diameter of the sewer being lined, and description of the sampling method used.  The Contractor shall 
include actual chain of custody tags and/or seals and all other forms or materials to be used as part of the 
field sampling procedures with the submittal." 



129 

COUNTY SANITATION DISTRICT NO.          OF LOS ANGELES COUNTY 

LINER SAMPLE CHAIN OF CUSTODY FORM 

PROJECT:                                                                                                                . 

Contractor's Name      Contractor's Representative's Name     
Date Sample Taken       Inspector's Name      
Date Sent to Lab        

                    Installed  
Installation No.            From MH           to MH            Length (ft)             Diam. (in.)             Thickness             Or SDR           .    

Sample 
Type 

(R, F, C) 
Security 

Tag # 
Location of 

Sample 
(See Below) 

Inspector 
Signature 

Contractor's 
Signature Lab Signature* Lab Sample 

Number 

       

       

       

       

       
R = Restrained Sample        *Verifies Lab received sample with intact security tag 
F = Flat Plate (only if R not possible) 
C = Core Sample (in conjunction with F) 

  Location of Sample         Project Requirements 

 1. Restrained Sample: Downtube: DT  Nominal Felt Thickness to be Installed   
   Intermediate MH: IMH Flexural Modulus      250,000 psi  

   Terminating MH: TMH Flexural Strength      4,500 psi  
       (if applicable) 

 
 2. Core Sample: Core samples shall be taken 
 at 10:00, 12:00 and 2:00 o'clock 

  Designate location of core and from what MH 
    e.g. 10:00 D/S of MH               . 
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IN 500-1.1.7 Miscellaneous, a) Service Connection, ADD THE FOLLOWING TO THE END: 

 "The Contractor shall notify all the residents and businesses, whose service connections will be 
disrupted, a minimum of fourteen (14) days prior to commencing any work.  The notice shall be by 
registered letter and shall include the date and estimated time (in hours) that the sewer service will be 
disrupted.  The Contractor shall provide approved temporary sanitary facilities for all affected residents 
and businesses.  Unless otherwise specified, if a cleanout is available, the Contractor shall continuously 
maintain the flow from all residences, apartments and multiple dwelling unit complexes by individually 
bypassing their flow from the cleanout.  If no cleanout is available, for residences and apartments or 
multiple dwelling unit complexes with five (5) units or less, the Contractor shall provide one (1) sanitary 
facility (portable toilet) with a hand washing facility for each affected residence/unit.  The Contractor may 
be required to place the sanitary facility in the front, side, or in the back of the affected property.  Exact 
placement of the sanitary facilities shall be as determined by the Engineer.  The Contractor shall have the 
sanitary facilities cleaned and emptied before they are moved to the next location.  If no cleanout is 
available, for residences and apartments or multiple dwelling unit complexes with six (6) units or more, 
the Contractor shall install cleanouts at the locations as directed by the Engineer and continuously bypass 
the flow.  Sewer service shall be reinstated within twenty-four (24) hours, and the Contractor shall be 
responsible for limiting the length of each liner installation and having adequate equipment to ensure that 
this is achieved.  The Contractor shall confirm the notifications verbally a minimum of twenty-four (24) 
hours prior to the scheduled interruption.  If verbal notification is not successful, a typewritten notice shall 
be placed on the doorknob.  The Contractor shall submit notification letters and doorknob hangers to the 
District for review and approval.  In addition, the Contractor shall provide the Engineer with mailing 
receipts for the notification letters upon request. 

 For segmented liner pipe installation, the Contractor shall remove a portion of the host pipe at 
each connection location to connect the connection to the inserted liner pipe so flow can be contained in 
the liner pipe.  The Contractor shall not reconnect any stubs.  The Contractor is limited to a maximum of 
seven (7) calendar days from the date the liner pipe is sliplined past a connection to complete the tie-in to 
the liner pipe.  Prior to grouting, the Contractor shall construct a bulkhead between the host pipe and the 
liner pipe at each connection.  The bulkhead shall secure each connection in place during grouting and 
shall be constructed complete with grout injection and vent pipes.  For connections that are connected to 
manholes, bulkheads shall be constructed at both the upstream and downstream ends of the manhole.  The 
Contractor shall provide for containment and disposal of any spilled sewage."    

IN 500-1.1.7 Miscellaneous, b) Segmented Liner Pipes, DELETE ALL PARAGRAPHS AND REPLACE WITH 
THE FOLLOWING: 

 "After the insertion pit is constructed and accepted by the Engineer, and after cleaning, prior to 
commencing the sliplining operation, the Contractor shall insert a steel pipe test section, to ensure that the 
existing pipe is free of obstructions and ready to be sliplined.  The test section shall have a minimum 
length and an outside diameter equal to that of the typical liner pipe section for that insertion run.  A 
baffle plate(s) shall be attached to the test section with adequate height to trap any remaining debris which 
may be present.  The debris shall be removed and disposed of off the site at no additional cost to the 
District.  The test section shall be removed prior to actual sliplining operation.  Upon successful 
completion of the insertion of the test section, the existing sewer shall be considered ready to receive the 
liner pipe and commencement of the sliplining operation.  The sliplining operation shall commence 
within twenty-four (24) hours after successful insertion of the test section.  The Contractor shall submit 
the manufacturer's details of the pushing or pulling heads to be used.  Retainer cables, clamps, or any 
other devices shall not be allowed in the annular space while inserting the liner pipe.  The installation 
heads or mechanism shall incorporate a gauging system which will provide a continuous monitor of the 
force being applied during insertion of the liner pipe.  The gauging system shall be calibrated.  If the 
gauging system does not provide a direct reading of the force being applied, the Contractor shall furnish 
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calibrated data in tabulated form to allow the Engineer to readily determine the force being applied in 
pounds.  The insertion force used by the Contractor shall not exceed the liner pipe manufacturer's 
recommended maximum allowable pulling or pushing force that can be exerted onto the liner pipe 
without damaging integrity of the pipe or pipe joints. 

 The curve data and angular deflection and invert elevations of the existing sewer as depicted on 
the Plans were based on original design drawings and have not been verified.  The Contractor shall verify 
all the existing curve data, angular deflection and invert elevations prior to performing any work which 
may be affected.  Unless otherwise shown or specified, liner pipe at curves shall be installed by open cut; 
the Contractor shall not slipline liner pipe through any curve.  In addition, unless otherwise approved by 
the Engineer, the Contractor shall not slipline liner pipe through any angle points and through any 
manholes where there is a change in pipe diameter; a directional change in the sewer alignment; or an 
excessive change in the inlet and outlet elevations.  At these manholes, special mitered fittings may be 
required.  The Contractor shall field verify and determine the actual configuration of these manholes 
before ordering or fabricating the required fittings.  At all other locations, the liner pipe shall be sliplined 
through the manholes.  Unless otherwise shown or specified, final positioning of liner pipe joints in 
manholes is not allowed.  If the Contractor sliplines liner pipe through angle points and manholes where 
there is a change in pipe diameter; a directional change in the sewer alignment; or an excessive change in 
the inlet and outlet elevations, the Contractor shall do so at his own risk and the District will not be 
responsible for any changed conditions the Contractor may encounter. 

 At locations where the Contractor will install the liner pipe by open cut including curves, the 
Contractor shall prepare and waterproof the excavation prior to the start of sawcutting.  The Contractor 
shall order the appropriate length of liner pipe required for lining the curves.  Methods and procedures for 
any field cutting and fabrication work shall be reviewed and approved by the liner pipe manufacturer and 
submitted to the District for review and approval.  The Contractor shall retain the services of an 
authorized representative of the liner pipe manufacturer approved by the District to inspect and verify that 
the field work is performed in accordance with the approved methods and procedures.  Costs for the 
inspection services shall be included in the appropriate liner pipe bid item.  After the work is completed at 
that location, the Contractor shall reinstall the cut portion of the RCP and encase it in reinforced concrete 
in the same manner as an insertion pit. 

 For sewers where flow diversion and dewatering are possible and if allowed by the Plans, the 
Contractor may slipline through curves in the dry.  For sliplining curves with centrifugally cast fiberglass 
reinforced plastic mortar liner pipe, the liner pipe shall be connected with jacking bell and spigot joints.  
The seal design of the jacking bell and spigot joint will accommodate limited joint angular deflection 
allowing the liner pipe to negotiate through curves.  The maximum allowable joint angular deflection of a 
joint varies according to pipe diameter.  After the liner pipes are assembled and prior to water testing, the 
Contractor shall measure the angular deflection and/or measure the gap and calculate the angular 
deflection of each joint.  If the angular deflection at a joint is less than 1 degree that joint shall be 
considered to have passed.  If the angular deflection at a joint is 1 degree or greater but less than 
1.5 degrees, the joint shall be subjected to a leakage test.  The test pressure shall be equivalent to the 
maximum allowable grout pressure and shall be maintained for 30 minutes with zero leakage.  If the joint 
should leak or if the angular deflection at a joint is 1.5 degrees or greater but less than 2 degrees, the joint 
shall receive a joint seal layup consisting of 15 ply of resin impregnated glass reinforcement, as a 
minimum.  If the angular deflection at a joint is greater than 2 degrees, the joint shall receive a structural 
layup consisting of 30 ply of resin impregnated glass reinforcement, as a minimum, for restoring both the 
pipe strength and stiffness.  If the liner pipe joint telescopes, the portion of the liner pipe protruding into 
the flow stream shall be cut out and removed as directed by the Engineer.  Any resulting gap after 
removing the protrusion shall receive a joint seal layup or a structural layup based on the criteria 
established above.  Instead of the jacking bell and spigot joints, the Contractor may carry in plain end 
mitered liner pipes and connect the liner pipes with approved closure couplings or make up the joints 
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internally by filling the gap with resin impregnated glass reinforcement.  If the gap at a joint is 1 inch or 
less, the gap shall receive a joint seal layup consisting of 15 ply of resin impregnated glass reinforcement, 
as a minimum.  If the gap at the joint is greater than 1 inch, the joint shall receive a structural layup 
consisting of 30 ply of resin impregnated glass reinforcement, as a minimum, for restoring both the pipe 
strength and stiffness.  All joint seal or structural layup and all joint make up work shall be in strict 
conformance with the liner pipe manufacturer's recommended methods and written procedures approved 
by the District, and shall be performed in the presence of the authorized representative of the liner pipe 
manufacturer.  In addition, supportive calculations demonstrating the adequacy of the structural layup 
shall be prepared by the liner pipe manufacturer and submitted to the District for approval.  Resin used for 
all layup or joint makeup work shall be compatible with the resin used in the manufacture of the liner 
pipe.  Technical data sheets of the property values of the resin shall be reviewed with and accepted by the 
liner pipe manufacturer in writing and submitted to the District for approval prior to use." 

-PAGE 470- 

IN 500-1.1.7 Miscellaneous c) Access/Insertion Pits, DELETE THE PARAGRAPH AND REPLACE WITH THE 
FOLLOWING: 

 "Access/insertion pits, if required, shall be constructed in accordance with the Plans and as 
specified herein.  Prior to commencing any work, as part of the construction schedule submittal, the 
Contractor shall submit the location and number of all the proposed access/insertion pits to the District for 
review and approval.  The pits shall be located in accordance with the spacing as recommended by the 
liner pipe manufacturer based on maximum allowable force that can be exerted onto the liner pipe.  The 
Contractor shall not start any pit excavation until all the liner pipe materials and equipment required to 
complete the sliplining to or from that pit are delivered on site.  Temporary occupational right of ways 
and access have been obtained and existing utilities have been researched through record documents only 
at the areas on the Plans designated as potential pit locations.  The pit locations shown do not represent 
the exact location nor the total number of pits required to complete the sliplining work.  The potential pit 
locations are being identified so the Contractor is aware that these areas have been approved by the 
Agencies and/or property owners for use as the access or insertion pits and that existing utilities located 
within these areas have been researched and that pits may be located within these areas.     

 The odor scrubber locations shown on the Plans are based on the number and location of the 
potential pits shown.  If the Contractor plans to complete the sliplining work with additional or less 
number of pits or selects pit locations other than those shown on the Plans, the Contractor shall do so at 
his own risk.  In addition, the Contractor shall assume all the costs and shall solely be responsible for 
making all necessary arrangements with the Agency(ies), property owner(s), occupant(s), and utilities and 
acquiring any additional permits, occupational right of ways, and relocating any interfering substructures.  
The Contractor shall also revise and submit any required change in number and locations of odor scrubber 
units for approval.  To be effective, an odor scrubber unit shall not be placed further than 1,000 feet away 
from an insertion pit.  The District reserves the right to reject the Contractor's proposed pit locations.  As 
a guideline, unless otherwise shown or approved by the Engineer, access/insertion pits shall be located in 
public right of way where there is minimum impact to local traffic and where there is minimum 
interference with existing utilities.  Access/insertion pits shall not be located at any intersection or in front 
of any driveway access.  All costs associated with selection of different pit locations and/or construction 
of any additional pits including, acquiring right of ways, and locating, identifying, protecting, and 
restoring utilities shall be borne by the Contractor.  No additional compensation and/or extension of time 
will be granted due to the change in number or locations of access/insertion pits or change in number or 
locations of odor scrubber units.  
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 All existing utilities and improvements disturbed shall be replaced by the Contractor and/or 
restored to the original condition.  The Contractor shall pothole and verify the location of all the utilities 
shown at each pit at least ninety (90) calendar days prior to the start of pit excavation.  The Contractor 
shall incorporate the actual locations of these utilities in the design of the shoring.  Unless otherwise 
allowed by the Engineer, the existing sewer pipe shall be sawcut at the springline and 1/2-inch crushed 
rock shall be placed in the entire pit floor up to the springline.  Prior to removing the sawcut pipe section, 
all exposed soil surfaces within the insertion pit including the floor and end walls shall be covered with a 
minimum of 4 inches thick gunite or concrete up to adjacent ground surface. The Contractor shall 
continuously dewater and dispose of any sewage which may be present as the existing sewer may 
surcharge. 

 Insertion of test section and liner pipe shall proceed within five (5) working days after the 
existing sewer pipe is sawcut.  To reduce odor, pits shall not remain open to the atmosphere at any time 
except during actual liner pipe insertion.  The pits shall be covered and sealed daily to prevent emission of 
any odor upon the cessation of liner pipe insertion, at the end of each workday, during all non-working 
hours, and as directed by the Engineer.  Covers to be installed shall be temporary and readily removable.  
Minimum 50 mils thick extra heavy polyethylene sheets shall be used to cover the entire insertion pit.  
The edges of the sheets shall be weighed down to prevent emission of sewer gas.  The Contractor shall 
submit the method of covering and sealing of the pit for review and approval.  Unless otherwise specified 
or approved by the Engineer, an access/insertion pit shall be backfilled and paved within a maximum of 
thirty (30) consecutive calendar days, from the date the pit was initially open." 

AFTER 500-1.1.7 Miscellaneous, e) End Seals, ADD THE FOLLOWING: 

 "f) Bypassing Requirements.  When required by the process and allowed by the Plans, the 
Contractor shall bypass all sewage flows around sections of sewer to be rehabilitated and dewater the 
work area, all in accordance with 7-8.4 and 306-3.3, and as specified herein.  The Contractor shall be 
responsible for installing, continuously monitoring, maintaining and operating the bypass pumping 
system at all times during the work.  The Contractor shall provide a person, "Monitor", to be stationed at 
the mainline bypass site with no other duties than to monitor and maintain that system.  If additional 
bypasses are required to supplement the mainline bypass, the Contractor shall provide additional 
Monitors with no other duties than to monitor and maintain these supplemental bypass systems.  The 
Contractor shall provide one Monitor to maintain no more than four (4) supplemental bypass systems.  
Each Monitor shall maintain a log of the depth of flow in the suction manhole being monitored.  Readings 
shall be taken and recorded every fifteen (15) minutes throughout the duration of bypass.  Logs shall be 
signed by the Monitor and submitted weekly to the Engineer.  In addition to logging the depth of flow, the 
Monitor's duties shall include, but not be limited to, maintaining the fuel levels in the pumps, regulating 
pump speed to maintain the level of flow in the manhole to a maximum of 1 foot above the soffit of the 
pipe, and activating the standby pumping system if the primary pumping system fails.  The Monitor shall 
also arrange for the immediate repair or replacement of any pump which stops operating or is not 
operating properly. In order to communicate with the District's representative, the Monitor shall be able to 
speak the English language.  The Contractor shall identify low manholes on the local sewer system and 
the District's sewer system and continuously monitor flow levels during the work to ensure that there are 
no sewage spills. 

 The Contractor shall submit a detailed flow bypass plan to the District for review and approval.  
The Contractor shall have an approved submittal prior to commencing any work.  The submittal shall 
indicate the locations and capacities of all pumps, sumps, suction, and discharge lines.  The bypass 
pumping system, including all equipment and piping, shall be sized to handle peak flow of the section of 
sewer to be rehabilitated and shall be installed in strict conformance with local ordinances and traffic 
requirements.  Pump size shall be selected such that the intersection of the values for the pumping 
system's total dynamic head and the peak flow rate is in the middle of the pump's operating envelope.  All 
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bypass pumps, except for submersible pumps, shall be self priming pumps.  Non-self priming pumps shall 
not be used.  For peak flows greater than 1 cfs, only prime assist self priming pumps shall be used.  For 
peak flows 1 cfs or less, wet prime self priming pumps will be allowed.  The Contractor shall provide a 
backup bypass pumping system in case of malfunction or failure of the primary system.  The backup 
bypass pumping system shall provide 100 percent standby capability, and shall be fully installed, laid out 
and ready for use.  Each standby pump shall be a complete unit with its own suction and discharge piping.  
In addition to the backup system, the Contractor shall furnish and operate vacuum trucks when required 
by the Plans.   

 The primary and standby mainline and local sewer bypass systems shall be pressure tested, with 
potable water, with all needed blind flanges and valves on the mainline bypass piping for connection with 
local sewer and house connection bypasses.  This pressure test shall be conducted at the beginning of each 
bypass setup and at a minimum of once per month for extended bypass setups. 

 As part of the bypass plan, the Contractor shall submit a detailed drawing for all bypasses 
including showing how the mainline bypass pipes will be placed in the various streets and crossing the 
side streets.  Additional bypass plan submittals shall include, but will not be limited to:  design 
calculations for mainline and local sewer bypass pumps, suction and discharge pipe; description of 
program for monitoring mainline and local sewer bypass systems including discharge pipes; location, 
layout and length of time each mainline bypass system will be in place. 

 The Contractor shall utilize a manifold or cross-connection with isolation valves, as approved by 
the Engineer, in each mainline and local sewer bypass system if the peak flow is greater than 1 cfs or if a 
flow-through plug is utilized in the sewer bypass system.   

 All discharge pipes shall have fittings and connections for flushing and draining the pipes after 
the bypass is completed.  The Contractor shall flush the mainline bypass system with potable water for a 
minimum of thirty (30) minutes prior to cutting or disconnecting the bypass pipes and moving them to a 
new location.  After flushing the discharge pipes with potable water, the Contractor shall vacuum-up any 
residual water from the pipe resulting from the breakdown of the pipes and properly dispose of the 
residual water. 

 The use of flow-through sleeves and the proposed anchoring system shall be submitted for 
approval.  Flow-through sleeves shall typically consist of two flow-through plugs connected by a flexible 
wire reinforced fabric hose secured by a cable.  When containing flow greater than 1 cfs, the Contractor 
shall anchor the flow-through sleeve with a cable via the pipe to a manhole immediately upstream of the 
insertion manhole.  For flow less than or equal to 1 cfs, the Contractor may anchor the sleeve in the 
insertion manhole.  The use of flow-through sleeves will not be allowed where undetected surcharging of 
the influent sewer could cause wastewater to backup through house connections into structures or 
overflow from cleanouts.  Use of flow-through sleeves is acceptable only where surcharging of the 
influent sewer can be detected in the immediately upstream manhole without causing the aforementioned 
wastewater backups or as specified in the Special Provisions. 

 The Contractor shall secure all sewer plugs to an anchoring device with a steel cable which shall 
be submitted to the Engineer for approval.  Flow-through plugs will not be allowed in manholes where 
undetected surcharging of the influent sewer could cause wastewater to backup through house 
connections into structures or overflow from cleanouts.  Use of flow-through plugs is acceptable only 
where surcharging of the influent sewer can be detected in the upstream manhole without causing the 
aforementioned wastewater backups or as specified in the Special Provisions. 
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 For peak flows greater than 4 cfs, a flow bypass pumping Contractor or Subcontractor shall be 
responsible for designing and implementing the flow bypass plan and operating the flow bypass pumping 
system required for the lining work.  The flow bypass pumping Contractor or Subcontractor shall have 
experience designing, installing and operating flow bypass pumping operations with peak flows greater 
than 4 cfs and shall have completed a minimum of three (3) verifiable projects within the last three (3) 
years with conditions similar to the project where the bypassed flows were 10 cfs or greater.  The 
Contractor shall submit the specialty Subcontractor or Contractor information with its bid.     

 All bypass pump suction and discharge lines that extend into District's manholes shall be of rigid 
hose or hard pipe, lay flat hose will not be allowed.  Lay flat hose up to and including 6 inches in diameter 
and PVC, HDPE, steel or aluminum piping will be allowed for discharge pipes.  Heavy duty lay flat hose 
up to and including 4 inches in diameter will be allowed for vehicle traffic at residential driveways.  For 
all other driveways and alleys, the discharge pipes shall be ramped or trenched as approved by the 
Engineer.  Where crossing areas which are subject to traffic, bypass piping shall be installed in trenches 
with adequate cover and protected from through traffic. 

 If the construction of a cleanout is required for the bypass of flow, the Contractor shall contact the 
owner or manager of the complex to determine placement of the cleanout and for their requirements for 
the bypassing of the flow.  The minimum size cleanout to be constructed shall be 6 inches in diameter.  
The Contractor shall submit the type of cleanout to be constructed, the location of the cleanout, layout of 
discharge pipe and design of bypass pump system.  The Contractor shall provide a person with no other 
duties than to monitor and maintain up to a maximum of four (4) bypass systems from cleanouts.  The 
Contractor shall provide on site a backup pump for each bypass from a cleanout.  Only one (1) discharge 
pipe will be required for each bypass from a cleanout.  

 The local sewers shown on the Plans are for information only.  The District does not guarantee 
the completeness or accuracy of this information.  The Contractor shall research, obtain and verify any 
additional information as deemed necessary to prepare and implement the flow bypass plan.  Prior to 
installing any plug in a local sewer, the Contractor shall perform a CCTV inspection of the local sewer 
from the manhole to the upstream manhole to verify the condition of the existing pipe and shall submit to 
the Engineer for approval prior to initiating the bypass.  If the District determines that the condition of the 
existing pipe may be inadequate to sustain the intended bypass operation, the District may direct the 
Contractor to revise and resubmit the flow bypass plan for review and approval.  After the installation of 
the liner and removal of the plug are completed, the Contractor shall re-televise the local sewer and 
submit the inspection tapes to the District for approval. 

 Unless otherwise specified, the Contractor shall not allow any sewer, including any of the 
District's or local sewers, to surcharge more than one foot above the soffit of pipe at any time.  If a flow 
backup occurs during the rehabilitation process, the Contractor shall cut the liner or liner pipe and/or stop 
his operation allowing the flow to move downstream, as directed by the Engineer.  The District will not 
be responsible for any subsequent delay or rework if the flow backup is caused by the Contractor's failure 
to install, operate and maintain the bypass system; improper implementation of the bypass procedures; 
faulty setup; defective materials or equipment malfunctions.  In addition, if the Contractor is not 
responsive or unable to perform the work required to correct the problem, the District is empowered to 
implement the emergency procedures as specified in 9-3.1.   

 The Contractor shall prepare and implement an Emergency Spill Response Plan (ESRP) to 
mitigate any damage in the event a sewage spill does occur.  The ESRP shall account for all storm drain 
systems in the vicinity of the Work that could be affected by a sewage spill.  For each liner installation, 
the Contractor shall identify and show or describe the location in the ESRP of all storm drain catch basins 
and other storm drain inlets (SDIs) that could receive spilled sewage as a result of the Work.  These catch 
basins and SDIs shall be sealed prior to operating the bypass pumping system, to minimize the potential 
of spilled sewage from entering the storm drain system.  The Contractor shall seal the catch basins and 
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SDIs with sand bags and plastic sheeting or other methods approved by the Engineer.  The Contractor 
shall remove all material used to seal the catch basin when bypass pumping is completed.  The storm 
drain systems shown on the Plans are for information only.  The District does not guarantee the 
completeness or accuracy of this information.  The Contractor shall research, obtain and verify any 
additional information on the storm drain systems as deemed necessary to prepare and implement the 
ESRP.  The Contractor shall submit the ESRP along with the bypass plan submittal to the District for 
review and approval.  The ESRP shall be site specific and shall include as a minimum, storm drain catch 
basin and SDI protection; procedures and locations of spill containment; including procedures in the event 
that sewage reaches a watercourse or storm drain system; spill control, including isolating the spill from 
the public and returning the wastewater to the sewer; notifications; cleanup; and spill and damage 
reporting.  The Contractor will not be allowed to start any flow bypass without an approved ESRP. 

 In the event any sewage overflow occurs, the Contractor shall be fully responsible for containing 
the spillage, preventing any sewage from reaching a watercourse or storm drain system, washing down 
the spill area with potable water, recovering and returning all the spilled sewage including all the 
washdown water back into the sewer.  Chlorine shall not be used as a means of disinfection.  In the event 
the Contractor is unable to satisfactorily respond to a sewage overflow as determined by the Engineer, or 
if the sewage enters a watercourse or storm drain system, the District will deploy staff and equipment in 
response to the sewage overflow.  The Contractor shall make available its manpower and equipment 
resources to the District as directed by the Engineer. 

 In the event any sewage overflow occurs, the Contractor shall immediately contact the Sanitation 
Districts' Long Beach Main Alarm Center at (562) 437-6520 or (562) 437-1881.  The Contractor shall 
provide the spill location and the time the spill was first observed to the Long Beach Main Alarm Center. 

 The Contractor shall bear all of the costs associated with the sewage overflow including any costs 
incurred by the District which may include spill control, spill containment, spill recovery, laboratory 
sampling, cleanup and restoration, and spill and damage reporting.  Additionally, the Contractor shall be 
responsible for any fines and penalties associated with the sewage overflow. 

 g) Odor Scrubber Units.  Where indicated on the Plans, the District will furnish, install and 
operate trailer-mounted, carbon adsorption odor scrubber unit(s) including flexible air duct.  Operation of 
the odor scrubber unit requires 220 volts, 100 amp breaker and single phase electrical service.  The 
Contractor shall be responsible for providing and maintaining temporary electrical services for operating 
the odor scrubber unit(s) and safekeeping of these unit(s).  The Contractor shall make all necessary 
arrangements with the appropriate utility and pay for all fees and charges for providing and maintaining a 
temporary electrical service pole, if necessary, transformer and meter at the scrubber location.  The 
District will pay for the electrical usage charges for operating the scrubbers.  The Contractor shall invoice 
the District for this cost without any Contractor's markup and the Contractor will be reimbursed by 
purchase order.  Requirements and costs for providing and maintaining temporary electrical service shall 
be obtained from the appropriate utility. 

 Unless otherwise specified or shown, the Contractor shall furnish and install 8-foot high chain 
link fencing with razor ribbon wire for securing each odor scrubber unit.  The fence posts shall be 
anchored to the pavement or in concrete.  The chain link fence to be installed shall be furnished with 
lockable gates of sufficient size for the delivery and removal of the 9-foot wide by 25-foot long trailer 
mounted odor scrubber unit.  Unless otherwise allowed by the Engineer, the Contractor shall not 
commence any work which may cause the release of sewer gas to the atmosphere until after the odor 
scrubber unit is installed and ready to be placed into service.  After the temporary electrical service pole, 
transformer and meter are in place and the chain link fencing and gate installed and accepted by the 
Engineer, the District will deliver the odor scrubber unit on site.  The temporary electrical service pole 
shall be located within the chain link fence enclosure unless otherwise approved by the Engineer.  The 
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Contractor shall allow a minimum of two weeks for the District to arrange for the delivery, installation 
and completion of the electrical hookup of each odor scrubber unit.  Materials and construction of chain 
link fencing shall be in accordance with 304-3.  Upon completion of the work at a location, the District 
will move the odor scrubber unit accordingly.  After the odor scrubber unit is moved, when directed by 
the Engineer, the Contractor shall remove the temporary service and chain link fencing and gate and 
restore the area in accordance with 7-9.  All costs associated with providing and maintaining temporary 
electrical services for the odor scrubber units including installation and removal of temporary service 
poles, transformers, meters and chain link fence and gates shall be included in the sewer line 
rehabilitation bid item.  

 The number and location of the odor scrubber units as depicted on the Plans are based on the 
number and location of the potential insertion pits shown.  The District may change the odor scrubber unit 
locations and/or increase the number of units operating to accommodate Contractor's access/insertion pit 
locations and direction of his sliplining operation.  No additional compensation and/or extension of time 
will be granted due to the change in location and number of odor scrubber units.  In addition, depending 
on availability, the District may elect to remove the odor scrubber unit(s) from the project at any time.  
The Contractor shall be aware that the odor scrubber unit is intended for controlling of odor only and shall 
not be considered as a part of the Contractor's safety equipment.  Use of the odor scrubber unit is at the 
District's sole discretion; and use of the odor scrubber unit does not alleviate the Contractor's 
responsibility to comply with all applicable requirements as stipulated by the State Division of 
Occupational Safety and Health for working in existing sewerage facilities."    

-PAGE 471- 

IN 500-1.1.9 Measurement and Payment, THIRD PARAGRAPH, FIRST SENTENCE, DELETE THE WORDS 
"The price per linear foot (meter) or lump sum for" AND REPLACE WITH THE WORDS "The payment for". 

-PAGE 472- 

IN 500-1.2.4 Sewer Bypassing and Dewatering, DELETE THE PARAGRAPH AND REPLACE WITH THE 
FOLLOWING: 
 
 "Sewer bypassing and dewatering shall conform to 500-1.1.7 (f)." 
 
 

-PAGE 473- 

IN 500-1.3.7 Annular Space Grouting, DELETE THE LAST SENTENCE AND THE TABLE. 

IN 500-1.4 Cured-In-Place Pipe Liner, DELETE ALL PARAGRAPHS AND REPLACE WITH THE FOLLOWING: 

 "500-1.4.1 General.  This section covers the requirements for rehabilitating the sewer with a 
CIPP liner. 

 500-1.4.2 Notifications.  Prior to commencing any work, the Contractor shall notify all the 
residents and businesses whose services will be disrupted per 500-1.1.7(a). 
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 500-1.4.3 Cleaning, Preliminary Inspection and Closed Circuit Television Inspection.  
Cleaning and preliminary inspection shall be performed in accordance with 500-1.1.4.  Prior to 
fabricating the felt tube, the Contractor shall field verify the diameter and length of the existing sewer to 
ensure that the tube will have sufficient wall thickness and length to cover the entire reach of lining run. 

 The number and location of the existing house connections depicted on the Plans are provided for 
bid comparison only and are not guaranteed for accuracy.  After cleaning and preliminary inspection, the 
Contractor shall perform CCTV inspection to ensure that the sewer is ready to be lined and to verify the 
number and location and status of all the existing connections.  Minimum guidelines for the CCTV 
inspection work to be performed shall be as specified in 500-1.1.5.  CCTV inspection shall also be 
performed after the sewer is lined and existing sewer connection, if any, re-established. 

 The Contractor shall complete any necessary point repairs and removal of obstructions not 
cleared by cleaning prior to performing the CCTV inspection.  Any protruding house connections that 
may interfere with liner installation shall be cut flush with the existing pipe by the use of an approved 
remote cutting device from within the sewer. 

 500-1.4.4 Materials.  The CIPP liner shall comply with all applicable requirements of ASTM 
F1216 or ASTM F1743, except as modified herein.  

 The CIPP liner shall be suitable for continuous service in sewerage environments with 1 N 
sulfuric acid at an average wastewater temperature of 80 degrees F and for intermittent exposure (at a 
frequency of 1 1/2 hours two times a week) to sewage with a pH of 11.  Unless otherwise specified, the 
CIPP liner shall be a structural liner consisting of a fabric tube and epoxy vinyl ester resin system.  The 
resin system shall have structural properties listed in 500-1.4.5.  The tube shall be free of defects and will 
be subject to inspection prior to resin impregnation.  The catalyst shall be compatible with the resin 
system to be utilized.  Quantity and type of catalyst shall be selected based on the curing conditions and 
recommendations of the resin supplier. 

 500-1.4.5 Design.  The CIPP liner shall have a minimum service life of fifty (50) years and shall 
have, as a minimum, the following initial structural property values which the resin system shall meet: 

  Test Method Initial 

 Flexural Strength ASTM D790 4,500 psi 
Flexural Modulus ASTM D790 250,000 psi 

 Tensile Strength ASTM D638 3,000 psi 
 Tensile Modulus ASTM D638 250,000 psi 

 500-1.4.6 Submittal Data.  The Contractor shall submit CIPP liner submittals to the District for 
approval.  The submittals shall include complete information on the material composition including resin 
and catalyst, felt tube material, material safety data sheets, design calculations, including the regression 
analysis of the flexural properties, if available, detailed installation procedures including equipment setup 
and layout, resin impregnation, insertion and access locations, compliance sampling and testing plan, flow 
bypass plan including schematic, and certified test reports for the qualification test.  The CIPP liner 
installation submittal shall include a liner installation list indicating for each installation, the diameter and 
length of liner to be installed, the installation manhole, the terminating manhole, sampling manhole(s), 
and an estimate of the installation time including reinstatement of any service connections and local 
sewers.  In addition, the Contractor shall submit manufacturer's certified Fourier Transform Infrared 
Spectroscopic scans of the proposed resin system with the CIPP liner submittal.  The Contractor shall 
have approved submittals prior to commencing any work.  The Contractor shall plan and allow sufficient 
time in his schedule for the review of submittals and for the required testing.  Performance of the 
chemical resistance test will require a minimum of one month to complete.  
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 500-1.4.7 Testing.  Testing to be performed shall include a qualification test and a compliance 
test.  The testing shall be performed by an independent accredited testing laboratory approved by the 
District.  The qualification test shall be performed on fabricated specimens to verify that the design, as 
contained in the submittal, will meet the specified performance.  The compliance test shall be performed 
to ensure that the installed liner complies with the Specifications. 

 500-1.4.7.1 Qualification Test.  Prior to actual installation, the Contractor shall fabricate cured 
specimens of the fabric tube, resin and catalyst system and shall have the following tests performed.  Test 
results from prior projects are not acceptable.  The specimens will be subject to inspection prior to testing. 

• Flexural Strength and Flexural Modulus test per ASTM D790 
• Chemical Resistance test per ASTM F1216 Appendix X2, except the test solutions shall be 

10% sulfuric acid (by volume) and shall be 40 mg/l sodium hydroxide in distilled water.  In 
addition to flexural strength and flexural modulus, weight change shall be reported.  The 
weight of the test specimen after exposure shall be within ± 1.5% of the initial weight.  

Each test shall be performed on a minimum of three specimens.  If the result of any flexural test is less 
than the minimum flexural property values in 500-1.4.5, or if the result of chemical test fails to meet the 
criteria set forth in ASTM F1216 Appendix X-2, the liner design shall be reevaluated and the 
reformulated system shall be retested and the results resubmitted to the District for approval. 

 If the Contractor submits a resin system that has successfully passed the qualification test on a 
District's project within twelve (12) months prior to the bid date for the Work or if the resin and felt tube 
system has been tested in accordance with 211-2 and meets the requirements of 500-1.4.5, the 
qualification test will be waived.  The Contractor must use the resin system that meets these requirements 
for the Work to receive a waiver from the qualifications tests. 

 500-1.4.7.2 Compliance Test.  The Contractor shall collect resin samples for FT-IR scans during 
the wet-out procedure or from the cured resin felt composite sample for each CIPP installation.  The 
Contractor shall notify the Engineer at least twenty-four (24) hours in advance of the wet-out procedure.  
The Contractor shall perform FT-IR scans on the resin samples collected and submit the certified results 
of the scans along with the compliance test results.  Samples for compliance testing of the cured resin 
shall be collected at an intermediate manhole.  If no intermediate manhole is available, compliance 
samples shall be collected at the terminating manhole.  Prior to commencing the Work, the Contractor 
shall submit a sampling and testing plan for compliance samples to the District per 500-1.1.6.  The 
Contractor shall collect a minimum of one compliance sample for installations less than 1,000 feet in 
length and a minimum of two (2) samples for installations that exceed 1,000 feet in length.  Unless 
otherwise specified in the Plans, the Contractor may designate sampling manholes.  Prior to liner 
installation, sampling manholes shall be fitted with false bottoms or other approved sampling device.  The 
false bottoms or other approved sampling devices shall be fabricated to have the same inside diameter as 
the pipe to be lined, such that the cured wall thickness of the liner sample will be representative of the 
installed CIPP liner.  In addition, the sample shall be of sufficient size to provide all the required 
specimens for testing.  In the event that the Contractor must cut the sample into smaller pieces to facilitate 
removal from the sampling manholes, the Contractor shall place match marks on the sample pieces for 
identification so that entire sample may be reassembled into its original configuration. 

 The compliance samples of the cured resin shall be divided into individual specimens and outside 
layers of the tube and/or any plastic coatings that are not included in the structural design of CIPP liner 
shall be ground off prior to testing or measurements.  The specimens shall be subjected to the following 
tests and certified test reports shall be submitted to the District. 

• Flexural Strength and Flexural Modulus test per ASTM D790 
• Measurement of Cured Wall Thickness per ASTM D5813 Section 8.1.2 
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A minimum of five specimens shall be tested for flexural properties.  If any of the specimens fails to meet 
the minimum property values listed in 500-1.4.5, the entire installation length shall be considered out of 
compliance and the District has the authority to direct the Contractor to remove the installed CIPP liner 
and reline the entire length of the installation.  For cured wall thickness measurements, the average 
thickness shall be calculated using eight equally spaced measurements around the circumference of the 
restrained sample, measured a minimum of 4 inches inside the edge of the sample pipe.  Cured wall 
thickness measurements shall be submitted for information only.  The District will use the cured wall 
thickness measurements as secondary verification that the Contractor has installed the felt tube as 
specified in the Special Provisions.  Re-testing is not allowed unless approved by the Engineer.  In the 
event that the Contractor fails to collect compliance samples due to his own negligence, the entire length 
of the installation will be considered to be out of compliance and the District will also have the authority 
to direct the Contractor to remove the installed CIPP liner and reline the entire length of the installation.  
Any removal of installed CIPP liner and relining, if required by the Engineer, shall be performed at no 
additional cost to the District and shall be constructed and installed in accordance with the specified liner 
design and thickness.  No time extension will be granted. 

 The Contractor shall use a Keller Ball type seal, or equal, as a tagging system for each sample.  
The Contractor shall also utilize the Liner Sample Chain of Custody Form shown in the Special 
Provisions.  The Contractor shall verify that the samples have been tagged, using the approved tagging 
system, and shall have the inspector sign the Chain of Custody Form after the Contractor completes the 
required information.  The compliance samples and signed Chain of Custody Form shall be turned over to 
the independent testing laboratory in the field at the time the samples are collected.  The transfer of 
samples shall take place in the presence of the District's construction inspector. 

 The Contractor shall send a letter to the approved independent testing laboratory authorizing and 
requiring the laboratory to release the preliminary and final test results of the compliance samples directly 
to the District as each individual test is completed.  The Contractor shall submit this letter to the District 
for approval prior to sending it to the laboratory. 

 The lining operation may be suspended if the preliminary and final compliance test results of lining 
are not submitted to the District within five (5) and fifteen (15) working days respectively, of the sample 
being taken or if the preliminary or final test results fail to meet the specified requirements.  The Contract 
time shall continue during any suspension period caused by late submittal or failure of compliance test 
results and progress payments may be withheld. 

 500-1.4.8 Installation.   The Contractor shall install the CIPP liner utilizing a felt tube having a 
nominal thickness as specified in the Special Provisions.  The Contractor shall install the CIPP liner with 
the specified nominal felt tube thickness regardless of the flexural retention value of the resin.  The felt 
tube manufacturer shall stencil the diameter and nominal thickness of the tube on the coated side of the 
felt tube at 5-foot intervals so that the markings are visible along its entire reach.  The Contractor will not 
be allowed to install any liner without a properly marked felt tube.  The installation of the liner shall take 
place within forty-eight (48) hours of cleaning the sewer.  The resin-impregnated tube shall be stored 
under controlled temperature as recommended by the resin supplier.  The resin-impregnated tube shall be 
either installed  by inversion under a sufficient hydrostatic head to fully fill and line the interior of the 
sewer; or shall be pulled through the sewer and inflated by inverting a bladder inside the resin 
impregnated tube under a sufficient hydrostatic head for expanding the bladder and tube against the sewer 
pipe wall.  The outer layer of the pulled tube shall be perforated, allowing surplus resin to press against 
the pipe wall. The hydrostatic head being applied shall be closely regulated.  The Contractor shall use 
either an end-stop or hold back mechanism as required to prevent the resin impregnated tube from 
protruding into the adjacent sections of sewer which are not designated to be lined. 
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 After the resin-impregnated tube is in place and secured, the entire lined pipe shall be heat cured 
with water.  Temperature shall be maintained during the curing period in accordance with the 
recommendation of the resin supplier and the approved submittal and shall be monitored.  After curing 
and a sufficient cool-down period, the liner shall be cut and trimmed with ends at manholes tapered with 
resin.  A temporary 2-inch diameter hole shall be cut at each house connection to return it to service 
immediately.  The Contractor shall not disrupt service for more than twenty-four (24) hours.  If service is 
disrupted for more than twenty-four (24) hours, the Contractor shall provide additional sanitary facilities 
to affected residents and businesses as may be necessary.  The Contractor shall be responsible for any 
extra costs that accrue due to service not being reinstated within the first twenty-four (24) hours.  All 
existing house connections shall be re-established without excavation by the use of an approved cutting 
device from within the sewer.  The Contractor shall not re-establish any stub.  The final re-established 
house connection shall be equal to the original opening both in size and shape with clean and smooth 
edges.  The Contractor shall have a back-up cutting device onsite in case of malfunction.  

 500-1.4.9 End Seals.  After installation, the ends of the liner shall be cut off flush with the 
manhole wall and sealed. If a manhole has been lined through, the top half of the liner shall be cut even 
with the top of the shelf. The ends of the liner shall be sealed with a material that will bond to both the 
liner and the host pipe.  The sealant material shall be suitable for continuous immersion in water and shall 
be resistant to a corrosive sewer environment. The sealant shall provide a smooth transition from the host 
pipe to the liner and shall not reduce the inside diameter of the liner.  The sealant material to be used shall 
be Sikadur®31 or 35, Sika Corporation, or equivalent approved by the Engineer.  The Contractor shall 
apply the material prior to the expiration of its shelf life and in accordance with the manufacturer's 
recommendations. 

500-1.4.10  Inspection and Repair.  A post CCTV inspection shall be performed to inspect the finished 
liner for defects. All defects found in the finished liner, including core sample holes, foreign inclusions, 
dry spots, pinholes, wrinkles, fins, delamination, deflections, sags, and voids between the liner and pipe, 
shall be repaired.  The repair to be performed shall be determined by the Engineer and may include 
grinding, cutting, and removing the defective areas, relining, replacing with the same resin mixture, and 
filling voids by injecting the resin mixture.  The Engineer will sound the interior of the sewer to locate 
any voids and areas with poor adhesion.  If the lined surface is suspected to contain any voids or to have 
poor adhesion, the Contractor shall drill hole(s) through the liner as directed by the Engineer to determine 
the extent of the voids.  The Contractor shall submit the repair method to the District for approval and 
shall be responsible for all costs of the repair. 

 500-1.4.11  Payment.  Payment for furnishing all labor, equipment and materials to rehabilitate 
the existing sewer with the CIPP liner, including flow bypass, point repairs, cleaning, cutting of 
protruding house connections and removal of obstructions, providing temporary sanitary facilities, all 
testing, installation of the CIPP liner, re-establishing local sewer and house connections, physical 
inspection, pre- and post-CCTV inspection, repairs including grouting of voids, and all work appurtenant 
thereto, shall be made under the CIPP liner bid item.  Unless otherwise specified, the CIPP liner bid item 
quantity does not include length of liner at manhole(s).  If the Contractor installs the CIPP liner through a 
manhole and a compliance sample is not collected at that manhole, the District may allow all portions of 
the liner within the manhole to remain in place to facilitate the manhole rehabilitation work.  If the liner is 
allowed to remain in a manhole, the District will reimburse the Contractor the cost by adjusting the bid 
item quantity to include the length of the liner at that manhole based on the unit cost of the CIPP liner bid 
item.  If the Engineer determines the liner within the manhole has substantial wrinkles or abnormalities or 
if the Contractor installs the liner through a manhole which will be used as a sample manhole, the 
Contractor shall cut and remove all portions of the liner within the manhole.  Cost for installing and 
removing the liner at these manholes shall be the responsibility of the Contractor.  If the CIPP liner is to 
be removed from a manhole, the Contractor shall cut the CIPP liner flush with the end of the existing 
sewer pipe at the manhole wall." 
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-PAGE 475- 

IN 500-1.5 Polyvinyl Chloride (PVC) Pipe Lining System, DELETE ALL PARAGRAPHS AND REPLACE 
WITH THE FOLLOWING:  

 "500-1.5.1 General.  This section covers the requirements for rehabilitating the sewer with a PVC 
pipe lining system.  The lining system shall be designed to restore the structural integrity of the existing 
sewer.  Limits of the lining and the minimum grout thickness required shall be as shown on the Plans. 

 Cleaning and preliminary inspection shall be performed in accordance with 500-1.1.4.  The 
Contractor shall televise the sewer after preparing the concrete surfaces, and after the sewer is completely 
lined and grouted.  The inspection shall record the conditions of the existing sewer and serve as a 
condition for final acceptance of the work.  The Contractor shall utilize the existing manhole and structure 
to access the sewer. 

 500-1.5.2 Qualification.  The work shall be performed by Contractor or Subcontractor licensed by 
the lining system manufacturer. 

 500-1.5.3 Surface Preparation.  All surfaces to be lined shall be prepared as specified herein.  
The Contractor shall not install any PVC liner until the prepared surfaces have been accepted by the 
Engineer.  All materials generated by preparation of the surfaces shall be trapped, collected and removed 
from the sewer.  The materials removed from the sewer shall be disposed of off the site on the same day. 

 All the surfaces to be lined shall be thoroughly cleaned to remove grease, sludge, dirt, and other 
foreign deposits.  After the initial cleaning, the Contractor shall remove all loose and deteriorated 
concrete by sandblasting, high pressure water blasting (minimum 10,000 psi at a flow rate of not less 5 
gpm), and/or a combination of high pressure water/sandblasting.  Concrete substrates with hydrogen 
sulfide damage shall be removed to a depth where all the white calcium sulfate is removed and only hard 
grey concrete with a surface pH of 7.0 or greater remains.  After the deteriorated concrete is removed, the 
Contractor shall thoroughly clean the surface including vacuuming to remove all fines and deleterious 
materials that will adversely affect the bonding of the grout. 

 Any reinforcing steel exposed, including those exposed after removing deteriorated concrete shall 
be thoroughly cleaned by sandblasting to remove all contaminated concrete and rust particles.  
Immediately after the cleaned reinforcing steel is inspected and accepted by the Engineer, the Contractor 
shall place a protective coating on the exposed reinforcing steel.  The protective coating shall be 40 mils 
of Sikatop 108 Armatec, Sika Corporation, Master Builders Emaco-P22, or equal. 

 500-1.5.4 PVC liner.  The PVC liner shall be made from unplasticized PVC compounds with a 
cell classification of 13354, 12344, or 13334 as defined in ASTM D1784.  Additives and fillers in the 
PVC compounds shall not exceed 15 percent in weight.  The minimum thickness of the former strip and 
joiner strip and the minimum profile height of the PVC liner shall be as shown on the Plans.  The 
manufacturer shall submit a certificate of compliance with Specifications including test results for the 
PVC liner being furnished. 

 500-1.5.5 Grouting.  The grout used to fill the annulus between the exterior of the PVC liner and 
the interior of the prepared concrete surfaces shall be a colloidal cement, fly ash, bentonite slurry.  The 
grout shall have a minimum compressive strength of 5,000 psi at twenty-eight (28) days per ASTM C39 
or C109 and a maximum shrinkage not exceeding 1.0 percent by volume as measured by ASTM 1090 (28 
days moist cure).  The Contractor shall provide a water meter to monitor and insure the amount of water 
used is in accordance with the approved grout mix design.  Bleed water shall be less than 5 percent.   
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 500-1.5.6 Installation.  The Contractor shall retain the services of a qualified and authorized 
representative of the lining system manufacturer to provide field instruction and direction to ensure that 
the work is performed in accordance with the lining system manufacturer's recommendations.  
Conformance of the work to the Specifications shall be determined solely by the Engineer. 

 The Contractor shall verify the layout of the curve and angular deflection of the existing sewer 
prior to ordering the PVC liner.  The Contractor shall utilize the maximum widths of PVC liner possible.  
Depending on the limits of lining required, the PVC liner shall either be furnished in coils and spiral 
wound to completely line the interior of the sewer or furnished in panels and installed square and 
perpendicular with the conduit.  Edges of the adjacent liner shall be joined together with a continuous 
PVC joiner strip with snap-tight joint.  After assembled, the joint shall be water and gas leak tight.  
Details for joining the leading and terminating edges shall be submitted for approval.  At locations where 
the gap between liner sections precludes the use of joiner strips, H-strip shall be used.  The H-strip and 
PVC liner shall be coated with a primer and sealed with SikaFlex 1A, or equal as recommended by the 
manufacturer and approved by the Engineer. 

 The Contractor shall maintain service connections in service without interruption and without 
excavation.  The annular space between the PVC liner and the host pipe at the service connections shall 
be bulkheaded.  The bulkhead, grout and existing RCP shall be protected from the sewage and sewer 
gases by a method recommended by the manufacturer and approved by the Engineer. 

 After the PVC liner is in place and joined, the ends of the liner shall be bulkheaded.  The 
Contractor shall exercise extreme care during grouting.  The Contractor shall stage the grouting in 
multiple lifts and shall provide all the bracing and supports as deemed necessary to prevent the PVC liner 
from buckling and floating during grouting.  Grout for each lift shall be allowed to set before the 
succeeding lift of grout is placed.  Grout holes may be drilled in the PVC liner.  After grouting, the grout 
holes shall be plugged with PVC plugs and sealed by polyurethane sealant.  All waste grout shall be 
removed and disposed of off the site. 

 A minimum of three grout samples shall be taken for each grout lift.  Each grout sample shall be 
tested for bleeding, density and consistency, and shall conform to the approved grout mix design.  In 
addition, a total of three samples shall be taken at locations determined by the Engineer and tested for 
compressive strength at twenty-eight (28) days.  The average compressive strength of the samples shall be 
greater than the minimum compressive strength as specified in 500-1.5.5.  If the average compressive 
strength is less than the specified strength or if the compressive strength of any sample is less than 85 
percent of the specified strength, the entire lined sewer shall be considered to be out of compliance.  All 
testing shall be performed by an independent testing laboratory approved by the District.  Results of the 
testing shall be submitted to the Engineer for approval.  Cost of the testing shall be paid for by the 
Contractor. 

 500-1.5.7 Inspection and Testing.  After installation of the PVC liner and completion of the 
annular space grouting, the surface of the liner shall be cleaned and prepared for inspection and testing by 
the Engineer.  The Engineer will sound the interior of the sewer to locate any voids and areas with poor 
adhesion.  The Contractor shall drill hole(s) through the lined surface as directed by the Engineer to 
determine the extent of the voids.  After the inspection, any voids and areas with poor adhesion found 
behind the lined surface, including all the drilled holes, shall be repaired. 

 500-1.5.8 Repair of Defects.  The Contractor shall submit the repair method to the District for 
approval and shall be responsible for all costs of the repair. 

 500-1.5.9 Drawings and Data.  The Contractor shall submit the following for approval: 



144 

 1. Complete description of the concrete surface preparation including equipment, setup, and 
procedures. 

 2. Sequence of work and complete layout plan. 

 3. Certificate of compliance including a complete materials list and design of the grout mix 
showing proportioning of cement, water, fly ash, bentonite, admixtures and fillers; grout 
properties including workability, working time and temperature; and results of testing by the 
independent testing laboratory including consistency per the flow cone test per ASTM C939, 
bleeding ASTM C232 C940 or C232, setting time per ASTM C403, compressive strength per 
ASTM C39 or C109, density per ASTM C138 shrinkage per ASTM C157 and C1090. 

 4. Detailed description of the installation and grouting procedures including number of grout 
lifts, and maximum height allowed for each lift. 

 500-1.5.10 Payment.  Payment for furnishing all labor, equipment and materials to install the PVC 
pipe lining system including sewer cleaning; removal and disposal of debris; surface preparation; 
installation of the reinforcing steel; installation of the PVC panels; grouting and appurtenant work shall be 
made under the appropriate sewer rehabilitation bid item." 

-PAGE 477- 

IN 500-1.7 Deformed/Re-Formed HDPE Pipe Liner, DELETE ALL PARAGRAPHS AND REPLACE WITH 
THE FOLLOWING: 

 "500-1.7.1 General.  This section covers the requirements for rehabilitating the sewer with a 
deformed and re-formed HDPE pipe liner. 

 500-1.7.2 Notifications.  Prior to commencing any work, the Contractor shall notify all the 
residents and businesses whose services will be disrupted per 500-1.1.7(a). 

 500-1.7.3 Cleaning, Preliminary Inspection and Closed Circuit Television Inspection.  
Cleaning and preliminary inspection shall be performed in accordance with 500-1.1.4.  Prior to ordering 
the HDPE pipe liner, the Contractor shall field verify the diameter and length of the existing sewer. 

 The number and locations of the existing house connections depicted on the Plans are provided for 
bid comparison only and are not guaranteed for accuracy.  After cleaning and preliminary inspection, the 
Contractor shall perform CCTV inspection to insure that the sewer is ready to be lined and to verify the 
number and locations and status of all the existing connections.  Minimum guidelines for the CCTV 
inspection work to be performed shall be as specified in 500-1.1.5.  CCTV inspection shall also be 
performed after the sewer is lined and existing sewer connection, if any, re-established. 

 The Contractor shall complete any necessary point repairs and removal of obstructions not cleared 
by cleaning prior to performing the CCTV inspection.  Any protruding house connections that may 
interfere with liner installation shall be cut flush with the existing pipe by the use of an approved remote 
cutting device from within the sewer. 

 500-1.7.4 Materials.  Deformed HDPE pipe liner shall be made from PE resins with a cell 
classification of 345434 C, D or E as defined in ASTM D3350.  The liner shall have undergone and met 
the chemical resistance and minimum physical property values as specified in 207-19.5, at the time of bid.  
Requirements shall be met with samples taken from pipe liner that has undergone the de-forming and re-
forming process.  Upon request, proof of meeting these requirements shall be submitted to the District 
within two (2) days after receipt of bids. 
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 The Contractor shall submit to the District certified test results from the manufacturer to verify 
that the resin material used for the extrusions of the pipe liner will meet the specified requirements, 
including the quality control records during the extrusion process. 

 500-1.7.5 Marking.  Marking shall conform to 207-19.4 except the material shall be designated by 
cell classification.  

 500-1.7.6 Design.  The deformed and re-formed HDPE pipe liner shall have a minimum service 
life of 50 years and shall be designed by the manufacturer based on the assumption that the existing sewer 
is fully deteriorated.  Calculations shall be based on a modulus of soils reaction (Es') value of 700 psi, a 
unit weight of soil of 120 lb/cf, and percentage of ovality of original pipe (q) of 2 percent. 

 The deformed pipe liner shall have the standard diameter ratio (SDR) as specified in the Plans.  
The SDR and minimum wall thicknesses specified are calculated based on an initial flexural modulus of 
110,000 psi and a long-term creep modulus of 27,500 psi based on a 25 percent retention factor.  If a liner 
has undergone and completed flexural testing per ASTM D790 and if justified by the test results, the 
District may allow the use of a higher initial flexural modulus for calculating the long-term creep modulus 
and resulting in a design wall thickness less than the specified wall thickness.  The flexural testing shall 
be done by an independent accredited testing laboratory and shall be completed at the time of bid.  In any 
event, the highest initial flexural modulus that can be used in calculating the long-term creep modulus 
under the cell classification being specified shall be 160,000 psi and the 25 percent retention factor shall 
remain constant. 

 500-1.7.7 Submittal Data.  The Contractor shall submit a deformed/re-formed HDPE pipe liner 
submittal to the District for approval.  The submittal shall include material certification per 4-1.5 
including cell classification, chemical resistance and physical properties; design calculations; cleaning 
procedures; flow bypass plan and schematic; detailed installation procedures which are specific to the 
project including equipment setup and layout, insertion and access manhole locations, details and 
dimensions of the sampler, and the recommended temperature and pressure limits; and method of and 
materials used for providing end seals.  The Contractor shall have approved submittals prior to 
commencing any work. 

 500-1.7.8 Testing.  To ensure the material used in the manufacture of the pipe liner complies with 
the specified cell classifications, the Contractor shall submit test results in accordance with Section 10 of 
ASTM D3350 to the District for approval.  Testing shall be performed once per shift, change in material 
batch or coil.  The Contractor shall have approved test results prior to installing the liner.  In addition, the 
wall thickness of the liner shall be measured and submitted with the test results.  Liner wall thickness 
shall be measured in accordance with ASTM D2122 and shall meet the minimum specified wall thickness 
or the wall thickness in the approved submittal. 

 Two compliance samples shall be collected from each insertion/lining run.  The Contractor shall 
submit a sampling and testing plan for the field samples to the District per 500-1.1.6.  One of the samples 
from each of the insertion/lining runs will be selected by the Engineer and subject to the following tests to 
ensure that the installed liner complies with the Specifications.  The testing shall be performed by an 
independent accredited testing laboratory approved by the District. 

• Flexural Modulus per ASTM D790 
• Wall Thickness Measurement per ASTM D2122 

 The Contractor shall submit four (4) copies of the certified test report to the District for approval.  
If any of the test values from a sample fails to meet the specified values or values in the approved 
submittal, specimens from the second sample shall be prepared and subject to retest.  If any of the test 
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values of the second sample fails to meet the specified values or values in the approved submittal, the 
lined sewer reach shall be considered to be out of compliance and the District shall have the authority to 
direct the Contractor to reline the entire sewer reach.  The relining, if required by the Engineer, shall be 
performed at no additional cost to the District.  No time extension will be granted. 

 500-1.7.9 Installation.  Installation of the deformed and re-formed HDPE pipe liner shall be in 
strict conformance of the installation procedures recommended by the manufacturer and shall take place 
within forty-eight (48) hours of cleaning the sewer.  The Contractor shall retain the services of a qualified 
authorized representative of the manufacturer to assist the Contractor during preparation and installation 
and to certify that the work has been performed in accordance with the manufacturer's recommendations.  
The existing sewer shall be cleared of any obstructions, cleaned and televised, and the condition shall be 
approved by the Engineer prior to the start of installation.   Deformed HDPE pipe liner shall be pulled 
into the sewer by cable through existing manholes from upstream to downstream, without excavation.  
Appropriate sleeves and rollers shall be installed to protect and prevent the liner from damage during 
installation. 

 After the deformed HDPE liner is in place and secured, the liner shall undergo a thermo-
pressurization rerounding process.  Temperature and pressure measuring instruments shall be attached to 
both ends of the liner to continuously monitor the temperature and pressure being applied.  Through the 
use of steam and air pressure, the deformed pipe liner shall be progressively reformed to conform to the 
interior of the existing sewer pipe.  The reformed pipe liner shall be cooled in accordance with the 
manufacturer's recommendations.  Temperatures and pressures shall be recorded to ensure that each phase 
of the process is achieved at the manufacturer's recommended temperature and pressure limits. 

 Service connections shall be re-established within ten (10) hours after the completion of each 
liner installation.  If service is disrupted for more than twenty-four (24) hours, the Contractor shall 
provide additional sanitary facilities to affected residents and businesses as may be necessary.  The 
Contractor shall be responsible for any extra costs that accrue due to service not being reinstated within 
the first twenty-four (24) hours.  The connections shall be re-established without excavation by the use of 
an approved remote control cutting device from within the sewer.  The Contractor shall not re-establish 
any stub.  The final re-established house connection shall be equal to the original opening both in size and 
shape with clean and smooth edges.  The Contractor shall have a fully operational backup device on site 
in case of malfunction. 

 500-1.7.10 End Seals.  After installation, the ends of the liner shall be cut off flush with the 
manhole wall and sealed.  If a manhole has been lined through, the top half of the liner shall be cut even 
with the top of the shelf.  The ends of the liner shall be sealed with a material that will bond to both the 
liner and the host pipe.  The sealant material shall be suitable for continuous immersion in water and shall 
be resistant to a corrosive sewer environment.  The sealant shall provide a smooth transition from the host 
pipe to the liner and shall not reduce the inside diameter of the liner.  The sealant material to be used shall 
be Sikadur®31 or 35, Sika Corporation, or equivalent approved by the Engineer.  The Contractor shall 
apply the material prior to the expiration of its shelf life and in accordance with the manufacturer's 
recommendations. 

 500-1.7.11 Inspection and Repair.  A post CCTV inspection shall be performed to inspect the 
finished liner for defects.  All defects found in the finished liner shall be repaired.  The repair to be 
performed shall be determined by the Engineer and may include excavating, removing and replacing the 
lined sewer, or relining.  The Contractor shall submit the repair method to the District for approval and 
shall be responsible for all costs of the repair. 
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 500-1.7.12 Payment.  Payment for furnishing all labor, equipment and materials to rehabilitate 
the existing sewer with the deformed and re-formed HDPE pipe liner, including flow bypass, point 
repairs, cleaning, cutting of protruding house connections and removal of obstructions, providing 
temporary sanitary facilities, all testing, installation of the liner, re-establishing local sewer and house 
connections, physical inspection, pre- and post-CCTV inspection, repairs including relining, and all work 
appurtenant thereto, shall be made under the deformed and re-formed HDPE pipe liner bid item. 

 Unless otherwise specified, the deformed and reformed HDPE pipe liner bid item quantity does 
not include length of liner at manhole(s).  If the Contractor installs the liner through a manhole and a 
compliance sample is not collected at that manhole, the District may allow all portions of the liner within 
the manhole to remain in place to facilitate the manhole rehabilitation work.  If the liner is allowed to 
remain in a manhole, the District will reimburse the Contractor the cost by adjusting the bid item quantity 
to include the length of the liner at that manhole based on the unit cost of the deformed and reformed 
HDPE pipe liner bid item.  If the Engineer determines the liner within the manhole has abnormalities or if 
the Contractor installs the liner through a manhole which will be used as a sample manhole, the 
Contractor shall cut and remove all portions of the liner within the manhole.  Cost for installing and 
removing the liner at these manholes shall be the responsibility of the Contractor.  If the HDPE pipe liner 
is to be removed from a manhole, the liner shall be cut flush with the ends of the existing sewer pipes at 
the manhole wall." 

-PAGE 478- 

IN 500-1.8 Centrifugally Cast Fiberglass Reinforced Plastic Mortar (CCFRPM) Liner Pipe, DELETE 
ALL PARAGRAPHS AND REPLACE WITH THE FOLLOWING: 

 "500-1.8.1 General.  Fiberglass liner pipes, joints, and fittings, shall be designed and 
manufactured in accordance with AWWA M45, Manual of Water Supply Practices, Chapter 5 and ASTM 
D3262, Standard Specification for "Fiberglass" (Glass-Fiber-Reinforced-Thermosetting-Resin) Sewer 
Pipe. 

 Fiberglass liner pipes, joints and fittings shall be suitable for continuous service in sewerage 
environments with 1N sulfuric acid at an average wastewater temperature of 80 degrees F and for 
intermittent exposure (at a frequency of 1 1/2 hours two times a week) to sewage with a pH of 11.   

 500-1.8.2 Design.  The fiberglass liner pipe shall have a minimum service life of 50 years and 
shall be designed by the manufacturer to withstand the total loads, including, but not limited to, soil load, 
live load, hydrostatic loads, and construction loads.  Design shall be based on prism load and AASTO H-
20 live load and the assumption that the existing sewer is fully deteriorated and that the grout placed in 
the annular space provide no structural support to the liner pipe, except for transmitting loads. 

 The liner pipe shall be designed such that the pipe shall not fail by crushing, collapsing, buckling, 
cracking, delamination or excessive deflection under loads.  The long-term (50 years) vertical deflection 
anticipated under all loads shall not exceed five percent. The ring bending strain at the maximum 
allowable long-term vertical deflection developed in pipe wall shall be less than the long-term (50 years) 
ring-bending strain, with a minimum design factor of 1.5.  Determination of the long-term ring bending 
strain shall be as defined in AWWA C950, AWWA Standard for Fiberglass Pressure Pipe.  Unless 
otherwise specified, the liner pipe shall have a minimum pipe stiffness of 46 psi when tested in 
accordance with ASTM D2412. 

 500-1.8.3 Materials.  Fiberglass liner pipes shall be centrifugally cast fiberglass-reinforced resin 
design.  Unless otherwise specified, the resin used in the manufacture of the pipe shall be polyester resin 
systems.  The reinforced glass fibers shall be commercial grade, type E chopped glass fibers.  Aggregate, 
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when used as a filler, shall be siliceous sand conforming to ASTM C33 except the requirements for 
gradation do not apply.  Sand shall be 98 percent silica with a maximum moisture content of 0.2 percent.  
The interior surface of the pipe shall be a resin rich liner, minimum 40 mils thick, with no fillers. 

 500-1.8.4 Dimensions.  Unless otherwise specified, the diameters of the liner pipe called for in 
the Plans are the nominal and the minimum inside diameters required.  The 14- through 54-inch pipe 
outside diameters shall be in accordance with the dimensions for the outside diameter control pipe with 
cast iron pipe equivalent in ASTM D3262.  Outside diameters of other pipe sizes shall be as specified on 
the Plans.  Unless otherwise specified or required, liner pipes shall be furnished in 10 or 20-foot lengths. 

 500-1.8.5 Pipe Joints.  Unless otherwise specified, the liner pipe shall be connected with jacking 
bell and spigot joint by utilizing a proper elastomeric sealing gasket to maintain a leak-proof joint when 
deflected per ASTM D4161.  The assembled joint shall be designed to withstand the total loads during the 
specified service life.  The joint shall have an outside diameter same as the pipe, so when assembled, the 
joint will be flush with the outside diameter of the pipe.  Elastometric gaskets shall be EPDM and shall 
conform to ASTM F477. 

 500-1.8.6 Submittal Data and Drawings.  A Confirmation Test shall be performed to verify that 
the pipe design, as contained in the submittal, will meet the specified performance.  No pipe shall be 
manufactured until this submittal is reviewed and accepted by the District. 

 The liner pipe submittal shall include the following: 

1. Name of the manufacturer and complete information on the material composition including resins, 
reinforcing materials, and fillers. 

2. Certification of the materials including the cell classifications, grades, resin type, glass fibers, and 
other materials used in the manufacture of the liner pipe.  

3. Design calculations including list of parameters, formulas, and all other technical data used in the 
design of the liner pipe.  Calculations submitted shall include, but not be limited to:  pipe stiffness 
(PS), wall crushing strength, initial and long-term (50 years) vertical pipe deflection, ring-bending 
strain, hydrostatic collapse resistance, constrained buckling strength, maximum allowable jacking 
force, and maximum allowable grout pressure.  Unless otherwise specified, the calculations shall be 
based on a composite modulus of soil reaction (E′) of 700 psi, a design temperature of 80 degrees F, a 
specific weight of soil of 120 lb/cf, a wheel load of 16,000 lbs, a shape factor Df of 5.0, a deflection 
coefficient Kx of 0.103, and a deflection lag factor DL of 1.0 (initial) and 1.5 (long-term). 

4. Regression analysis for allowable long-term ring bending strain. 

5. Drawings showing the pipe cross section and dimensions and pipe joint details including 
manufacturer's allowable tolerances on joint dimensions.  

6. Fittings and special pieces including details of closure couplings and saddles. 

7. Installation, storage, and handling procedures. 

 500-1.8.7 Inspection and Testing. 

 500-1.8.7.1 General.  Liner pipe shall be tested in accordance with all applicable ASTM and 
AWWA Standards and as specified herein.  The District shall not be held liable for any subsequent delay 
to the project or be responsible for any costs as a result of the testing or retesting of the liner pipe as 
designed by the manufacturer, should it fail.  All costs for the testing shall be borne by the Contractor. 
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 500-1.8.7.2 Inspection.  All materials to be used in the manufacture of the liner pipe shall be 
inspected by the authorized representative of the District.  This representative is authorized by the District 
to reject all materials or workmanship not conforming to the Plans and Specifications and the approved 
liner pipe submittal.  After receipt of the approved submittal, the Contractor shall give the Engineer a 
minimum of five (5) days advance written notice prior to the start of the manufacturing operations and/or 
conducting the confirmation test, to permit ample time for inspection of the materials.  Pipe produced 
prior to the inspection will not be accepted.   

 500-1.8.7.3 Testing.  Testing to be performed shall include a confirmation test, a quality control 
test, and a joint leakage test.  The District reserve the right to have the authorized representative, or 
employ an independent testing laboratory to witness all testing to be performed.  Prior to scheduling the 
testing, the Contractor shall submit to the District detailed testing procedures, including the testing setups 
and the make and calibration data of the testing equipment for approval.  All testing equipment shall be 
calibrated not more than six (6) months prior to the testing. 

 500-1.8.7.3.1 Confirmation Test.  The following tests shall be performed to verify that the liner 
pipe to be furnished will meet or exceed the specified performance based on design and dimensions 
submitted by the manufacturer.  Test results from prior projects are not acceptable. 

• Pipe Stiffness test per ASTM 2412 
• Workmanship and dimension test per ASTM D3567 
• Flattening test per ASTM D2412 

The Contractor shall submit the certified test reports in triplicate to the District for approval.  The 
manufacturer shall not commence pipe production until the confirmation test is performed and the results 
are accepted by the District.  If the first specimen fails the testing requirements, an additional specimen 
shall be made and tested.  If the second specimen fails the testing requirements, the liner pipe design shall 
be reevaluated and a new design shall be submitted to the District for approval and the pipe retested. 

 500-1.8.7.3.2 Quality Control Test.  After successful completion of the confirmation test, the 
following tests shall be performed to ensure that the pipe produced will continue to comply with the 
accepted pipe design and project Specifications. 

• Workmanship and dimensions per ASTM D3567 as stipulated in Section 8.1 of ASTM D3262 
• Pipe stiffness test per ASTM D2412 and Section 8.3 of ASTM D3262 
• Flattening test per ASTM D2412 and Section 8 of ASTM D3262 

One length out of each lot of pipe produced will be selected for testing by the District's authorized 
representative.  A lot is defined as 100 lengths of pipe or 2,000 feet of pipe (20 feet per length of pipe).  
Certified copies of all manufacturer and quality control records shall be submitted to the District.  If the 
tested specimen of a designated lot passes the test, then all the pipes from that lot shall be considered as 
complying with the requirements.  If the tested specimen of a designated lot fails to pass the test, then five 
additional specimens from the same lot shall be selected for retesting.  If all five specimens pass the test, 
then the lot will be considered as complying with the requirements, except for the previous tested 
specimen that failed.  If any of these five specimens fails to pass the test, then the entire lot will be 
rejected.  The Contractor will be allowed to downgrade pipe from a rejected lot to a lower pipe strength, 
provided that the lower pipe strength still meets the minimum required stiffness specified and the 
intended use would be justified by the inspection report to be submitted.  Downgrading of pipe shall be in 
accordance with 207-2.9.4.  The liner pipe, which passed the test, will be stamped by the District's 
authorized representative.  Any liner pipe shipped without the inspector's stamp will not be accepted at 
the project site. 
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 500-1.8.7.3.3 Joint Leakage Test.  A leakage test shall be performed, if required by the 
Engineer, to verify the design of the pipe joint.  Two (2) sections of pipe will be selected by the District's 
authorized representative.  The pipes shall be joined together and the ends of the pipe shall be bulkheaded 
and sealed.  The assembled joint shall be deflected 2 percent, secured and subjected to a test pressure 
equivalent to the maximum allowable grout pressure.  The pipe shall be saturated with water before the 
test.  The test pressure shall be maintained for a minimum of thirty (30) minutes with zero leakage. 

 500-1.8.8 Marking.  Each length of pipe delivered to the project site shall be clearly marked with 
the name of manufacturer, pipe sizes, type of resins, cell classification, pipe stiffness, production code, lot 
number, and the marking of ASTM D3262.   

 500-1.8.9 Payment.  Payment for furnishing all labor, equipment and materials and performing 
all work associated with furnishing and installing the liner pipe shall be made under the liner pipe bid 
item.  Unless otherwise approved by the Engineer, no pipe shall be installed and no partial payment will 
be made until the liner pipe has successfully completed and passed the required quality control testing." 

-PAGE 481- 

IN 500-1.10 Folded and Re-formed PVC Pipe Liner, DELETE ALL PARAGRAPHS EXCEPT TABLES 
500-1.10.2 (A) and 500-1.10.2(B) AND REPLACE WITH THE FOLLOWING: 
 
 "500-1.10.1 General.  This section covers the requirements for rehabilitating the sewer with a 
folded and re-formed PVC pipe liner. 

 500-1.10.2 Notifications.  Prior to commencing any work, the Contractor shall notify all the 
residents and businesses whose services will be disrupted per 500-1.1.7(a). 

 500-1.10.3 Cleaning, Preliminary Inspection and Closed Circuit Television Inspection.  
Cleaning and preliminary inspection shall be performed in accordance with 500-1.1.4.  Prior to ordering 
the PVC pipe liner, the Contractor shall field verify the diameter and length of the existing sewer. 

 The number and locations of the existing house connections depicted on the Plans are provided 
for bid comparison only and are not guaranteed for accuracy.  After cleaning and preliminary inspection, 
the Contractor shall perform CCTV inspection to insure that the sewer is ready to be lined and to verify 
the number and locations and status of all the existing connections.  Minimum guidelines for the CCTV 
inspection work to be performed shall be as specified in 500-1.1.5.  CCTV inspection shall also be 
performed after the sewer is lined and existing sewer connection, if any, re-established.   

 The Contractor shall complete any necessary point repairs and removal of obstructions not 
cleared by cleaning prior to performing the CCTV inspection.  Any protruding house connections that 
may interfere with liner installation shall be cut flush with the existing pipe by the use of an approved 
remote cutting device from within the sewer. 

 500-1.10.4 Materials.  Folded PVC pipe liner shall be made from PVC compounds having a cell 
classification of 13223, 12334, or 12111 as defined in ASTM D1784.  The liner shall have undergone and 
met the chemical resistance and minimum physical property values as specified in 207-15.3 except as 
modified by 211-2 and Tables 500-1.10.2 (B) and 500-1.10.3(B) at the time of bid.  Upon request, proof 
of meeting these requirements shall be submitted to the District within two (2) days after the receipt of the 
bids.  Requirements shall be met with samples taken from the pipe liner that has undergone the folding 
and re-forming process.  Upon request, proof of meeting these requirements shall be submitted to the 
District within two (2) days after receipt of bids. 
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 The Contractor shall submit to the District certified test results from the manufacturer to verify 
that the resin material used for the extrusions of the pipe liner will meet the specified requirements, 
including the quality control records during the extrusion process. 

 500-1.10.5 Marking.  Marking shall conform to all applicable provisions of 207-17.2.1.  

 500-1.10.6 Design.  The folded and re-formed PVC pipe liner shall have a minimum service life 
of 50 years and shall be designed by the manufacturer based on the assumption that the existing sewer is 
fully deteriorated.  Calculations shall be based on a modulus of soils reaction (Es') value of 700 psi, a unit 
weight of soil of 120 lb/cf, and percentage of ovality of original pipe (q) of 2 percent. 

 The folded PVC pipe liner shall have the standard dimension ratio (SDR) as specified in the 
Plans.  The SDR and minimum wall thicknesses specified for deformed pipe liner with the cell 
classification of 13223-B and 12334-B are calculated based on an initial flexural modulus of 280,000 psi 
and a long-term creep modulus of 106,400 psi based on a 38 percent retention factor.  The SDR and 
minimum wall thicknesses specified for deformed pipe liner with the cell classification of 12111-C are 
calculated based on an initial flexural modulus of 145,000 psi and a long-term creep modulus of 55,100 
psi based on a 38 percent retention factor. 

 500-1.10.7 Submittal Data.  The Contractor shall submit a folded/re-formed PVC pipe liner 
submittal to the District for approval.  The submittal shall include material certification per 4-1.5 
including cell classification, chemical resistance and physical properties; design calculations; cleaning 
procedures; flow bypass plan and schematic; detailed installation procedures which are specific to the 
project, including equipment setup and layout, insertion and access manhole locations, details and 
dimensions of the sampler, and the recommended temperature and pressure limits; and methods of and 
materials used for providing end seals.  The Contractor shall have approved submittal prior to 
commencing any rehabilitation work. 

 500-1.10.8 Testing.  To ensure the material used in the manufacture of the pipe liner complies 
with the specified cell classifications, the Contractor shall submit test results in accordance with Section 
11 of ASTM D1784 to the District for approval.  Testing shall be performed once per shift, change in 
material batch or coil.  The Contractor shall have approved test results prior to installing the liner.  In 
addition, the wall thickness of the liner shall be measured and submitted with the test results.  Liner wall 
thickness shall be measured in accordance with ASTM D2122 and shall meet the minimum specified wall 
thickness or the wall thickness in the approved submittal. 

 Two (2) compliance samples shall be collected from each insertion/lining run.  The Contractor 
shall submit a sampling and testing plan for the field samples to the District per 500-1.1.6.  One of the 
samples from each of the insertion/lining runs will be selected by the Engineer and subject to the 
following tests to ensure that the installed liner complies with the Specifications.  The testing shall be 
performed by an independent accredited testing laboratory approved by the District. 

• Flexural Modulus per ASTM D790 
• Wall Thickness Measurement per ASTM D2122 

 The Contractor shall submit certified test reports in triplicate to the District for approval.  If any 
of the test values from a sample fails to meet the specified values or values in the approved submittal, the 
second sample shall be prepared and subject to testing.  If any of the test values of the second sample fails 
to meet the specified values or values in the approved submittal, the lined sewer reach shall be considered 
to be out of compliance and the District shall have the authority  to direct the Contractor to reline the 
entire sewer reach.  The relining, if required by the Engineer, shall be performed at no additional cost to 
the District.  No time extension will be granted. 
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 500-1.10.9 Installation.  Installation of the folded and reformed PVC pipe liner shall be in strict 
conformance of the installation procedures recommended by the manufacturer and shall take place within 
forty-eight (48) hours of cleaning the sewer.  The Contractor shall retain the services of a qualified 
authorized representative of the manufacturer to assist the Contractor during preparation and the 
installation to certify that the work has been performed in accordance with the manufacturer's 
recommendations.  The existing sewer shall be cleared of any obstructions, cleaned and televised, and the 
condition shall be approved by the Engineer prior to the start of installation.  Folded PVC pipe liner shall 
be pulled into the sewer by cable through existing manholes from upstream to downstream, without 
excavation.  Appropriate sleeves and rollers shall be installed to protect and prevent the liner from 
damage during installation. 

 After the folded PVC pipe liner is in place and secured, the liner shall undergo a thermo-
pressurization reforming process allowing the folded liner to reform.  Temperature and pressure 
measuring instruments shall be attached to both ends of the liner to continuously monitor the temperature 
and pressure being applied.  Through the use of steam and air pressure, the folded PVC pipe liner shall be 
progressively reformed to conform to the interior of the existing sewer pipe.  The reformed liner shall be 
cooled in accordance with the manufacturer's recommendations.  Temperatures and pressures shall be 
recorded to ensure that each phase of the process is achieved at the manufacturer's recommended 
temperature and pressure limits.  Use of a rounding device may be permitted if the rounding process will 
not cause any damage to the liner. 

 Service connections shall be re-established within ten (10) hours after the completion of each 
liner installation.  If service is disrupted for more than twenty-four (24) hours, the Contractor shall 
provide additional sanitary facilities to affected residents and businesses as may be necessary.  The 
Contractor shall be responsible for any extra costs that accrue due to service not being reinstated within 
the first twenty-four (24) hours.  The connections shall be re-established without excavation by the use of 
an approved remote control cutting device from within the sewer.  The Contractor shall have a fully 
operational backup device on site.  The Contractor shall not re-establish any stub.  The final re-established 
house connection shall be equal to the original opening both in size and shape with clean and smooth 
edges. 

 500-1.10.10 End Seals.  After installation, the ends of the liner shall be cut off flush with the 
manhole wall and sealed.  If a manhole has been lined through, the top half of the liner shall be cut even 
with the top of the shelf.  The ends of the liner shall be sealed with a material that will bond to both the 
liner and the host pipe.  The sealant material shall be suitable for continuous immersion in water and shall 
be resistant to a corrosive sewer environment.  The sealant shall provide a smooth transition from the host 
pipe to the liner and shall not reduce the inside diameter of the liner.  The sealant material to be used shall 
be Sikadur®31 or 35, Sika Corporation, or equivalent approved by the Engineer.  The Contractor shall 
apply the material prior to the expiration of its shelf life and in accordance with the manufacturer's 
recommendations. 

 500-1.10.11 Inspection and Repair.  A post CCTV inspection shall be performed to inspect the 
finished liner for defects.  All defects found in the finished liner shall be repaired.  The repair to be 
performed shall be determined by the Engineer and may include excavating, removing and replacing the 
lined sewer, or relining.  The Contractor shall submit the repair method to the District for approval and 
shall be responsible for all costs of the repair. 

 500-1.10.12 Payment. Payment for furnishing all labor, equipment and materials to rehabilitate 
the existing sewer with the folded and re-formed PVC pipe liner pipe liner, including flow bypass, point 
repairs, cleaning, cutting of protruding house connections and removal of obstructions, providing 
temporary sanitary facilities, all testing, installation of the liner, re-establishing local sewer and house 
connections, physical inspection, pre- and post-CCTV inspection, repairs including grouting of voids, and 
all work appurtenant thereto, shall be made under the folded and reformed PVC pipe liner bid item. 
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 Unless otherwise specified, the folded and reformed PVC pipe liner bid item quantity does not 
include length of liner at manhole(s).  If the Contractor installs the liner through a manhole and a 
compliance sample is not collected at that manhole, the District may allow all portions of the liner within 
the manhole to remain in place to facilitate the manhole rehabilitation work.  If the liner is allowed to 
remain in a manhole, the District will reimburse the Contractor the cost by adjusting the bid item quantity 
to include the length of the liner at that manhole based on the unit cost of the folded and reformed PVC 
pipe liner bid item.  If the Engineer determines the liner within the manhole has abnormalities or if the 
Contractor installs the liner through a manhole which will be used as a sample manhole, the Contractor 
shall cut and remove all portions of the liner within the manhole.  Cost for installing and removing the 
liner at these manholes shall be the responsibility of the Contractor.  If the PVC pipe liner is to be 
removed from a manhole, the liner shall be cut flush with the ends of the existing sewer pipes at the 
manhole wall." 

-PAGE 488- 

IN 500-1.12 Polyvinyl Chloride (PVC) Closed Profile Liner Pipe, DELETE ALL PARAGRAPHS AND 
REPLACE WITH THE FOLLOWING:  

 "500-1.12.1 General.  Polyvinyl Chloride (PVC) closed profile segmented liner pipe shall 
conform to the requirements of ASTM F794. 

 PVC liner pipes, joints and fittings shall be suitable for continuous service in sewerage 
environments with 1N sulfuric acid at an average wastewater temperature of 80 degrees F and for 
intermittent exposure (at a frequency of 1 1/2 hours two times a week) to sewage with a pH of 11. 

 500-1.12.2 Design.  PVC liner pipe shall have a minimum service life of 50 years and shall be 
designed by the manufacturer to withstand the total loads, including, but not limited to, soil load, live 
load, hydrostatic loads, and construction loads.  Design shall be based on prism load and AASTO H-20 
live load and the assumption that the existing sewer is fully deteriorated and that the grout placed in the 
annular space provide no structural support to the liner pipe, except for transmitting loads. 

 The liner pipe shall be designed such that the pipe shall not fail by crushing, collapsing, buckling, 
cracking, or excessive deflection under loads.  The long-term 50 years vertical deflection anticipated 
under all loads shall not exceed five percent.  The ring bending strain at the maximum allowable long-
term vertical deflection developed in pipe wall shall be less than the long-term 50 years ring-bending 
strain, with a minimum design factor of 1.5.  Unless otherwise specified, the liner pipe shall have a 
minimum pipe stiffness of 46 psi when tested in accordance with ASTM D2412. 

 500-1.12.3 Materials.  The material for the pipe and fittings shall be made from unplasticized 
PVC compounds having a cell classification of 12364 as defined in ASTM D1784.  Elastomeric sealing 
gaskets shall conform to the requirements of 208-4 and ASTM F477. 

 500-1.12.4 Dimensions.  Unless otherwise specified, the diameters of the liner pipe called for in 
the Plans are the nominal and the minimum inside diameters required.  Outside diameters of other pipe 
sizes shall be as specified on the Plans.  Unless otherwise specified or required, liner pipes shall be 
furnished in 10 or 20-foot lengths. 

 500-1.12.5 Pipe Joints.  The liner pipe shall be furnished no-bell gasketed joints and shall be 
connected with gasketed couplings.  The assembled joint shall be designed to withstand the total loads 
during the specified service life.  The joint shall be designed so that neither the outside diameter of the 
pipe is increased nor the internal diameter decreased at the joint. 
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 500-1.12.6 Submittal Data and Drawings.  A confirmation test shall be performed to verify that 
the pipe design, as contained in the submittal, will meet the specified performance.  No pipe shall be 
manufactured until this submittal is reviewed and accepted by the District. 

 The liner pipe submittal shall include the following: 

 1. Name of the manufacturer and complete information on the material composition including 
resins, reinforcing materials, and fillers. 

 2. Certification of the materials including the cell classifications, grades, resin type, glass fibers, 
and other materials used in the manufacture of the liner pipe.  

 3. Design calculations including list of parameters, formulas, and all other technical data used in 
the design of the liner pipe.  Calculations submitted shall include, but not be limited to:  pipe 
stiffness (PS), wall crushing strength, initial and long-term 50 years vertical pipe deflection, 
ring-bending strain, hydrostatic collapse resistance, constrained buckling strength, maximum 
allowable jacking force, and maximum allowable grout pressure.  Unless otherwise specified, 
the calculations shall be based on a composite modulus of soil reaction (E') of 700 psi, a 
design temperature of 80 degrees F, a specific weight of soil of 120 lb/cf, a wheel load of 
16,000 lbs, a shape factor Df of 5.0, a deflection coefficient Kx of 0.103, and a deflection lag 
factor DL of 1.0 (initial) and 1.5 (long-term). 

 4. Regression analysis for allowable long-term ring bending strain. 

 5. Drawings showing the pipe cross section and dimensions and pipe joint details including 
manufacturer's allowable tolerances on joint dimensions.  

 6. Fittings and special pieces including details of closure couplings and saddles.  Closure 
couplings shall be made of rigid material or shall have stainless steel bands. 

 7. Installation, storage, and handling procedures. 

 500-1.12.7 Inspection and Testing. 

 500-1.12.7.1 General.   Liner pipe shall be tested in accordance with all applicable ASTM 
standards and as specified herein.  The District shall not be held liable for any subsequent delay to the 
project or be responsible for any costs as a result of the testing or retesting of the liner pipe as designed by 
the manufacturer, should it fail.  All costs for the testing shall be borne by the Contractor. 

 The liner pipe shall be free from cracks, holes, blisters, foreign inclusions or other defects that 
would, due to their nature, degree, or extent, have a deleterious effect on the pipe performance as 
determined by the Engineer.  For testing purposes, a production lot shall consist of all liner pipe having 
the same lot marking number, but shall not exceed two shifts of production.  Pipe length, wall thickness 
and joint dimensions shall be verified by testing for each lot in accordance with ASTM F794.  Records of 
this testing shall be made available when requested by the Engineer. 

 Liner pipe shall conform to 207-17.5 except as modified herein. 
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 Verification shall be provided that physical testing of the product confirms conformance to 
ASTM F794 and ASTM D2412. 

 500-1.12.7.2 Inspection.  All materials to be used in the manufacture of the liner pipe shall be 
inspected by the authorized representative of the District.  This representative is authorized by the District 
to reject all materials or workmanship not conforming to the Plans and Specifications and the approved 
liner pipe submittal.  After receipt of the approved submittal, the Contractor shall give the Engineer a 
minimum of five (5) days advance written notice prior to the start of the manufacturing operations and/or 
conducting the confirmation test, to permit ample time for inspection of the materials.  Pipe produced 
prior to the inspection will not be accepted. 

 500-1.12.7.3 Testing.  Testing to be performed shall include a confirmation test, a quality control 
test, and a joint leakage test.  The District reserves the right to have the authorized representative, or 
employ an independent testing laboratory to witness all testing to be performed.  Prior to scheduling the 
testing, the Contractor shall submit to the District detailed testing procedures, including the testing setups 
and the make and calibration data of the testing equipment for approval.  All testing equipment shall be 
calibrated not more than six (6) months prior to the testing.  All costs for the testing shall be borne by the 
Contractor. 

 500-1.12.7.3.1 Confirmation Test.  The following tests shall be performed to verify that the liner 
pipe to be furnished will meet or exceed the specified performance based on design and dimensions 
submitted by the manufacturer.  Test results from prior projects are not acceptable. 

• Pipe Stiffness test per ASTM 2412 
• Workmanship and dimension test per ASTM D2122 
• Flattening test per ASTM D2412 

 The Contractor shall submit the certified test reports in triplicate to the District for approval.  The 
manufacturer shall not commence pipe production until the confirmation test is performed and the results 
are accepted by the District.  If the first specimen fails the testing requirements, an additional specimen 
shall be made and tested.  If the second specimen fails the testing requirements, the liner pipe design shall 
be reevaluated and a new design shall be submitted to the District for approval and the pipe retested. 

 500-1.12.7.3.2 Quality Control Test.   After successful completion of the confirmation test, the 
following tests shall be performed to ensure that the pipe produced will continue to comply with the 
accepted pipe design and project Specifications. 

Property ASTM Test Method 

Value 
(Initial and After  

112-Day Exposure) 
Cell Class 

12364A 
Tensile Strength Yield, 
psi, min. 

D638 6000 

Impact Strength 
Ft. lbs./in. notch min 

D256 Method A 
(Size ½" x c" x 2½") 

0.65 

Weight Change % 
Unconditioned 
Conditioned 

D543 ±1.5 max 
±1.0 max 



156 

• Workmanship and dimensions per ASTM D2122 as stipulated in Section 8.4 of ASTM F794 
• Pipe stiffness test per ASTM D2412 and Section 8.7 of ASTM F794 
• Flattening test per ASTM D2412 and Section 8.5 of ASTM F794 

 One length out of each lot of pipe produced will be selected for testing by the District's authorized 
representative.  A lot is defined as 100 lengths of pipe or 1,500 feet of pipe (feet per length of pipe).  
Certified copies of all manufacturer and quality control records shall be submitted to the District.  If the 
tested specimen of a designated lot passes the test, then all the pipes from that lot shall be considered as 
complying with the requirements.  If the tested specimen of a designated lot fails to pass the test, then five 
additional specimens from the same lot shall be selected for retesting.  If all five (5) specimens pass the 
test, then the lot will be considered as complying with the requirements, except for the previous tested 
specimen that failed.  If any of these five (5) specimens fails to pass the test, then the entire lot will be 
rejected. The liner pipe which passed the test will be stamped by the District's authorized representative.  
Any liner pipe shipped without the inspector's stamp will not be accepted at the project site. 

 500-1.12.7.3.3 Joint Leakage Test.  A leakage test shall be performed, if required by the 
Engineer, to verify the design of the pipe joint.  Two (2) sections of pipe will be selected by the District's 
authorized representative.  The pipes shall be joined together and the ends of the pipe shall be bulkheaded 
and sealed.  The assembled joint shall be deflected 2 percent, secured and subjected to a test pressure 
equivalent to the maximum allowable grout pressure.  The pipe shall be saturated with water before the 
test.  The test pressure shall be maintained for a minimum of thirty (30) minutes with zero leakage. 

 500-1.12.8 Installation.  The existing sewer shall be maintained in operation during sliplining.  
The host pipeline shall be cleaned of any obstructions and televised per 500-1.1.4 and 500-1.1.5.  Liner 
pipe installation shall conform to 500-1.1.7(b) except as modified herein.  The pushing force shall be 
applied to the grooved end of the pipe.  The pushing load shall not exceed 10 tons nor the maximum 
allowable pushing load recommended by the liner pipe manufacturer, whichever is less. 

 The first section of slipliner pipe shall follow a tapered nose cone to allow for passage past any 
slight obstruction or offset joint.  All sections of slipliner pipe shall be restrained by full circle clamps 
from premature insertion into the existing sewer pipe until the slipliner joint is completed.  A joint is 
completed when less than one inch of gasketed coupling is visible. 

 Closure of the liner pipe inside an insertion pit shall be accomplished by a special closure kit 
recommended by the manufacturer and shall be submitted to the Engineer for approval.  At locations 
where the liner pipe will be installed by open cut for lining curves, either mitered flush joints or fabricated 
gasketed bell x bell fittings made from the PVC liner pipe shall be used as recommended by the pipe 
manufacturer. 

 500-1.12.9 Marking.  Each pipe section shall be marked at one end on the inside and every 5 feet 
on the outside showing the manufacturers name, manufacturing number (identifies production plant, date, 
shift), cell classification, lot number, nominal diameter, pipe stiffness and ASTM F-794.  Internally the 
pipe shall have a numbered air testing certificate (sticker) that can be correlated through plant records to 
each piece of pipe.  A key of the manufacturer's production and lot codes shall be submitted to the 
Engineer prior to delivery. 

 500-1.12.10 Payment.  Payment for furnishing all labor, equipment and materials and performing 
all work associated with furnishing and installing the liner pipe shall be made under the liner pipe bid 
item.  Unless otherwise approved by the Engineer, no pipe shall be installed and no partial payment will 
be made until the liner pipe has successfully completed and passed the required quality control testing." 
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-PAGE 493- 

IN 500-2.5.1 General, ADD THE FOLLOWING TO THE END:  

"The form shall have sufficient stiffness and strength to preclude shifting and/or collapse during concrete 
placement and to ensure safe man-entry." 

-PAGE 494- 

IN 500-2.5.3 Installation and Field Inspection, FIRST PARAGRAPH, SECOND SENTENCE, ADD THE 
FOLLOWING TO THE END:  

"and provide a minimum clear manhole opening of not less than 24 inches in diameter.  For manholes 
with shafts less than 30 inches in diameter, the Contractor shall excavate and replace the existing manhole 
shafts until the specified minimum manhole opening can be attained." 

IN 500-2.5.3 Installation and Field Inspection, FIRST PARAGRAPH, FOURTH SENTENCE, AFTER THE 
WORDS "The installation", ADD THE WORDS "and inspection". 

-PAGE 496- 

IN 500-2.9 Epoxy Mastic and Flexible PVC Liner System, DELETE ALL PARAGRAPHS AND REPLACE 
WITH THE FOLLOWING: 

 "500-2.9.1 General.  This section sets forth the requirements for the epoxy mastic and flexible 
PVC protective lining system for rehabilitation of manholes and structures.  The protective lining system 
shall be installed in accordance with the limits shown on the Plans. 

 500-2.9.2 Qualifications.  The work shall be performed by a Contractor or Subcontractor who is 
certified by the manufacturer of the protective lining system specified.  Each applicator who will be 
applying the protective lining system shall also be certified. 

 500-2.9.3 Shipping, Packaging and Storage of Materials.  All materials specified by name, 
brand or manufacturer shall be delivered to the job site in original unopened containers with labels 
designating the project name and Contractor number, name of the manufacturer, product name, batch 
number, date of manufacture and product preparation, quantity of contents and storage life.  Materials 
shall be stored as recommended by the manufacturer.  Stored materials shall be protected from excessive 
heat and cold.  Materials exceeding the manufacturer's recommended storage life shall not be used. 

 500-2.9.4  Repair and Preparation of Concrete Surfaces.  Surfaces to receive the protective 
lining system shall be thoroughly cleaned by washdown and/or water blast to remove grease, sludge, dirt, 
and other foreign deposits and followed by high pressure water blasting (minimum 10,000 psi at a flow 
rate of not less than 10 gpm).  All material removed during the preparation of the surfaces shall be 
trapped, collected and disposed of off site; no material will be allowed to enter into the sewer at any time.  
Wet sandblasting may be used instead of high pressure water blasting.  If wet sandblasting is used, the 
Contractor shall submit information on the blasting materials and the method for collecting blasting 
materials to the District for review and approval.   

 Concrete substrates with hydrogen sulfide damage shall be removed to a depth where all the 
white calcium sulfate is removed and only hard grey concrete with a surface pH of 7.0 or greater remains.  
After the deteriorated concrete is removed, the Contractor shall thoroughly clean the surface including 
vacuuming and air drying to remove all fines and deleterious materials that will adversely affect the 
bonding of the lining system.  
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 If reinforcing steel is exposed, including those exposed after removing deteriorated concrete, it 
shall be thoroughly cleaned by sandblasting to remove all contamination and rust particles.  Immediately 
after the cleaned reinforcing steel is inspected and accepted by the Engineer, the Contractor shall place a 
protective coating on the exposed reinforcing steel.  The protective coating used shall be 40 mils of 
Sikatop 108 Armatec, Sika Corporation, or Master Builders Emaco-P22, or equal.  Where more than 50 
percent of the cross-sectional area of reinforcing steel is missing, the Contractor shall replace the 
reinforcing steel.  The replacement reinforcing steel shall be cleaned, sandblasted and coated as specified 
above.  

 Prior to installing the protective lining system, the Contractor shall rebuild the concrete surfaces 
to their original lines and shapes.  All surface areas with depressions greater than 1/4-inch shall be filled 
in with a polymer cement patching compound.  The polymer patching compound to be used shall be 
compatible with the protective lining system specified and shall be Sika Corporation, Sikatop 122 or 123; 
Master Builders, Masterpatch 210 or 230VP; or equal.  The Contractor shall follow the instructions and 
recommendations of the patching compound manufacturer as to application, curing time requirements, 
depth of repair and surface preparation procedures.  The repaired concrete surface shall in general have a 
finish that will match the non-corroded concrete surface.  All repaired concrete surfaces, which are to 
receive the protective lining system, shall have a light sweep sandblast to remove laitance from the 
repaired areas.  The sandblast operation shall be followed by a thorough cleanup operation including air 
drying and vacuuming to provide a clean dry surface for the application of the protective lining system. 

The Contractor shall not start the lining application until the surface pH, moisture content and temperature 
are within the recommended limits and the prepared surfaces have been accepted by the Engineer. 

 500-2.9.5  Materials.  Materials for the protective lining system shall include a primer, a two (2) 
component epoxy mastic, joint sealant, and extruded PVC liners with locking extensions as manufactured 
by Ameron Protective Linings Division, Brea, CA (714) 256-7755.  A materials list for the lining system 
shall be provided to the District and no substitutes for these materials will be allowed. 

 The primer shall be Arrow-Lock Mastic Primer No. 5101. 

 Mastic shall be a two (2) component epoxy gel mastic and shall be resistant to weathering, aging, 
dilute acids (ten percent sulfuric acid solution or acid conditions generating pH levels of 1.0) and dilute 
alkalis.  The mastic shall be Arrow-Lock Mastic No. 9912 

 The PVC liner shall be a white homogeneous thermoplastic sheet material with locking 
extensions.  The PVC liner shall exhibit the following minimum physical properties at 77 ± 5 degrees F: 

  Specific gravity, ASTM D792  1.28 

  Hardness, Shore D, ASTM D2240 50 – 60 @ 1 sec. 

  Tensile, ASTM D882   2,200 psi 

  Elongation, ASTM D882  200 percent 

  Brittle Point, Model E ASTM D746 5 degrees F 

  Tear Strength, ASTM D1004  220 g/mil 

  Thickness    65 mils 
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 500-2.9.6  Installation.  The Contractor shall retain the services of a qualified and authorized 
technical representative of Ameron Protective Linings Division to provide field inspection and direction 
during installation of the lining system to ensure that the work, including the surface preparation, drying 
times, mixing and application procedures are performed in accordance with the manufacturer's 
recommendations and to provide a written certification of same to the District as a condition of payment 
for the work.  All parts of the work shall be made accessible to the Engineer for inspection.  Conformance 
of the work to the Specifications shall be determined solely by the Engineer. 

 The primer shall be rolled on or spray applied to the prepared concrete surface at a rate of 1 
gallon of primer per 200 square feet of surface.  The primer shall be allowed to cure for a minimum of 
twenty (20) minutes before applying the mastic.  The epoxy mastic shall be applied by troweling at a rate 
of 1 gallon per 6 square feet of surface with a minimum dry film thickness of 250 mils. 

 The Contractor shall utilize the maximum size PVC liner sheet possible with a minimum number 
of seams.  Seams, both vertical and horizontal, shall overlap a minimum of 1/2-inch and shall be welded 
with 1-inch wide weld strips.  Corner strips shall be used at interior and exterior corners or liner shall be 
wrapped around the corner and lapped onto adjacent sheet with a minimum 1/2-inch overlap and shall be 
welded with 1-inch wide weld strips.    

 The liner sheets shall be properly aligned and installed with the arrow ribs in the vertical direction 
to prevent any moisture from accumulating behind the liner.  PVC liners shall be protected from debris 
contamination prior to placing it onto the mastic.  The PVC liner shall be placed while the wetting ability 
of the base coat is at its optimum and shall be pressed into the mastic and rolled to remove any trapped air 
and ensure the best possible adhesion.  The rolling process shall occur immediately after the liner is 
placed.  Care shall be taken to keep the mastic surface and the PVC liner surface clean and free of dust 
and debris.  The Contractor shall coordinate the application of the mastic and the placement of the PVC 
liner so that the mastic is still tacky when the sheet is rolled in place.   

 Installation of the lining system shall generally conform with the details as shown on the Plans.  
The lining system shall be allowed to cure for the amount of time recommended by the Ameron 
Protective Linings Division's representative.  The average dry film thickness of the cured lining system 
shall not be less than 315 mils. 

 500-2.9.7  Inspection and Testing.  In addition to continuous inspection by the Ameron 
Protective Lining Division's representative, after installation of the protective lining system, the surface of 
the liner shall be cleaned and prepared for visual inspection by the Engineer.  In addition to the visual 
inspection, installation of the protective lining system shall be tested in accordance with 311-1.10.  The 
testing shall be performed by an independent testing laboratory approved by the District. 

 All surfaces of the liner will be visually inspected for areas showing poor adhesion, air inclusion, 
edge and seam defects and any other defects in the lining system. 

 To assure proper embedment of the PVC liner sheets to the mastic and the mastic to the prepared 
concrete surface, the protective lining system shall have a "pull test" performed by the Ameron Protective 
Lining Division's representative at a location designated by the Engineer and prepared by the Contractor.  
The minimum pull strength test value shall not be less than 16 pounds per linear inch after seven (7) days 
of curing at a minimum ambient temperature of 55 degrees F. 

 500-2.9.8  Repair of Defects.  The Contractor shall repair all defects found in the lining system.  
Areas where the liner failed to meet the minimum pull strength test value specified and areas that have air 
inclusions larger than 4 inches in either direction shall have all of the defective lining, including the 
mastic, removed as directed by the Engineer.  A new protective lining system shall be applied over the 
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defective area, overlapping the adjacent lined areas a minimum of 6 inches in all directions and shall be 
reinspected. 

 500-2.9.9  Drawings and Data.  The Contractor shall submit the following for approval:  
certification for each applicator installing the lining system, a materials list for the lining system including 
material safety data sheets and laboratory test data, a complete description of the concrete surface 
preparation procedure including equipment and setup, and a complete description of the lining system 
including written instructions for application, inspection and testing and the size of the PVC liner sheets 
to be used." 

DELETE 500-2.10 Measurement and Payment, AND all paragraphs and REPLACE with the following: 

 "500-2.10 Cured-in-Place Fiberglass Manhole Lining System. 

 500-2.10.1 General.  This section covers the requirements for installing a cured-in-place 
fiberglass manhole lining system.   

 500-2.10.2 Materials.  The lining system shall be suitable for continuous service in sewerage 
environments with 1N sulfuric acid at an average wastewater temperature of 80 degrees F and intermittent 
exposure to a pH of 11.  The lining system shall consist of a 4-ply fiberglass reinforcing fabric and an 
integral non-porous PVC membrane.  The fiberglass reinforcing shall be impregnated with a modified 
epoxy resin, and the entire lining system shall have a minimum cured wall thickness of 90 mils.  The 
fiberglass fabric shall be a layered product of Type E glass stitched with chopped strand and bound with 
styrene-soluble binder.  The surfacing veil shall be woven and made of Type E glass with volan finish and 
styrene-soluble binder.  The modified epoxy resin shall be a two components resin/mastic system cross-
linked with a modified polyamide curing agent.   

 500-2.10.3 Pre-inspection and Surface Preparation.  Prior to commencing any work, the 
Contractor shall inspect and verify all dimensions and the locations and number of all sewer connections 
entering each manhole, and examine the condition of the existing manholes.  Any areas of apparent 
structural damage shall be reported to the Engineer.  Outside dimensions of the reinforcing fabric shall be 
sized properly allowing for stretch to fit the contour and shape of the interior of the manhole.   

 All surfaces to be lined shall be cleaned by water blasting to remove all loose deteriorated 
concrete, dirt, grease, sand and other foreign matter.  All materials generated by preparation of surfaces 
shall be trapped and collected for disposal off site; no materials will be allowed to enter into the sewer at 
any time.  If a degreasing compound is used, the surface shall be thoroughly rinsed prior to the installation 
of the lining system.  All large voids and spalled areas shall be filled and patched to provide a relatively 
smooth surface.  The cementitious patching/plugging compound shall be Renderoc HBA as manufactured 
by Fosroc, Inc., or equal.  New concrete shall contain no curing membranes or hardeners and shall be 
cured for a minimum of fourteen (14) days prior to installing the liner system.  All connection sewers 
protruding into the manhole shall be cut flush with the interior manhole wall or prepared using hydraulic 
cement and fiberglass, per the manufacturer's recommendation.  All stubs shall be bulkheaded and 
mortared smooth flush with interior manhole wall.  Pull rings shall be left in place and sealed with resin 
and fiberglass.  Any other obstructions including manhole steps shall be cut flush with the interior 
manhole  wall.  All infiltration shall be stopped using Scotch Seal Brand #5610 as manufactured by 3M 
Concrete Products, or equal. 

 500-2.10.4 Installation.  Installation of the lining system shall be performed by a licensed 
Subcontractor or Contractor certified by the manufacturer to install the system.  Unless otherwise shown 
on the Plans, limits of the lining shall extend from the manhole frame down to include the shelf area.  If 
the existing manhole does not have a shelf, the lining shall extend down to the low water level as directed 
by the Engineer.  
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 Installation of the lining system shall be scheduled and coordinated with the sewer rehabilitation 
work.  To ensure proper installation of the lower limits of the lining system, the Contractor shall schedule 
installation during low flow hours.  If bypassing of flow is allowed in the Special Provisions, the 
Contractor may bypass flow in accordance with 500-1.1.7(f) in order to facilitate the lining system 
installation."  Unless otherwise allowed by the Engineer, for segmented liner pipe installations, 
installation of the manhole lining system shall not start until after the cleaning and surface preparation are 
completed and the liner pipe sliplined through the manhole and grouted in place, and when approved by 
the Engineer.  For cured-in-place pipe liner or PVC pipe lining installations, installation of manhole lining 
system shall be scheduled after the sewer is lined.   

 The reinforcing fabric shall be saturated with the properly mixed resin system and lowered into 
the manhole and secured in place.  The liner system shall be inflated with air pressure to fit the interior of 
the manhole and allowed to cure under suitable heat and controlled temperature.  After curing and after an 
adequate cool down period, the lining system shall be cut and trimmed with all services restored.  The 
perimeter of the system shall be fully sealed with compatible resin and fiberglass to form a structurally 
sound and vapor tight joint with the liner pipe and the lined sewer.  The completed product shall be a 
permanent, monolithic, lined and impervious structure shaped to the interior of the manhole.  The lined 
manhole shall be completely water tight and free of any joints or openings other than pipe inlets, pipe 
outlets and the rim opening.  All defective areas and imperfections including, but not limited to poor 
adhesion, excessive voids, air bubbles, and exposed glass shall be repaired in strict conformance with the 
recommendation of the manufacturer and subject to the approval of the Engineer. 

 500-2.10.5 Drawings and Data.  The Contractor shall submit a complete manhole rehabilitation 
submittal to the District for review and approval.  The submittal shall include, but shall not be limited to 
the following: 

1. Name of the manufacturer and product data including the safety data sheets, certifications of materials, 
and the physical properties and chemical resistance testing of the resin system. 

2. Name of the manufacturer and product data including the safety data sheets for the patching/plugging 
compound and the chemical sealant, if infiltration exists. 

3. Plan of construction including schedule, equipment setup, inspection, preparation, cleaning, and 
complete installation procedures and details. 

4. Qualifications of the installer including certification by the manufacturer. 

AFTER 500-2.10 Cured-in-Place Fiberglass Manhole Lining System, ADD THE FOLLOWING: 

 "500-2.11 Measurement and Payment. 

 500-2.11.1 Measurement.  Manhole and structure rehabilitation shall be measured by each. 

 500-2.11.2 Payment.  Payment for manhole and structure rehabilitation shall be made at the 
Contract Unit Price or lump sum price in the Bid for each.  The Bid price shall include full compensation 
for furnishing all labor, equipment as required to rehabilitate each manhole including all other 
appurtenant work. 

-PAGE 497- 

IN 500-3 ANNULAR SPACE GROUTING, DELETE ALL PARAGRAPHS AND REPLACE WITH THE 
FOLLOWING: 
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 "500-3.1 General.  This section covers the requirements for grouting the annular space between 
the exterior of the liner pipe and interior of the existing sewer pipe or manhole shaft. 

 500-3.2 Grout. The grout shall be a cement and bentonite slurry mix.  The grout shall have low 
viscosity and high fluidity capable of filling the annular space between the liner pipe and the host pipe 
under low injection pressure.  The grout shall have a specific weight of not less than 64 pcf to displace 
any residual water trapped in the annular space.  The grout shall be sulfate resistant and shall not 
deteriorate due to fluctuations in moisture content or temperature in the annular space.  The minimum 
compressive strength of the grout shall not be less than 100 psi at seven (7) days and 300 psi at twenty-
eight (28) days per ASTM C109 or C495. 

 500-3.3 Grouting Requirements.  To prevent buildup of debris which could be trapped in the 
annular space, upon completion of the sliplining of a sewer reach, the Contractor shall immediately 
construct an approved bulkhead between the existing host pipe and the inserted liner pipe at the 
downstream end of the upstream-most manhole.  The Contractor shall not construct the bulkhead at the 
downstream manhole until after all the existing connections upstream of the manhole have been 
connected to the inserted liner pipe.  In addition, the Contractor shall construct a bulkhead between the 
host pipe and the liner pipe at each connection.  The bulkhead shall secure each connection in place 
during grouting and shall be constructed complete with grout injection and vent pipes.  All bulkheads 
constructed shall be tested and shall be leak tight and be built to withstand the maximum allowable 
grouting pressure.  Prior to grouting, the Contractor shall flush the annular space and inject clear water 
into the annular space and pressurize to the maximum allowable grout pressure to test all the bulkheads 
and the integrity of the liner pipe installed.  The test pressure shall be maintained for a minimum of 10 
minutes and the liner pipe and the bulkheads shall show no signs of leakage.  Non-toxic dye provided by 
the Contractor shall be used to locate submerged leaks.  Any section of line that does not pass the initial 
pressure test for whatever reason shall be retested at low flow while conducting an internal CCTV 
inspection of the liner pipe joint.  The retest and additional CCTV inspection work including any field 
verification work shall be performed at no additional cost to the District. Upon successful completion of 
the pressure test, the Contractor shall completely dewater the annular space and proceed with the grouting 
operation.  Grouting operations for each reach of sewer shall be completed within sixty (60) calendar days 
after sliplining the reach.   

 The Contractor shall determine the length of grouting run, the number and spacing of all the grout 
injection and vent locations required to completely fill the annular space based on grout supplier's 
recommendation.  The grout pressure shall not exceed 12 psi nor the maximum allowable pressure 
recommended by the liner pipe manufacturer, whichever is lower.  Bulkheads shall be provided at all 
grout injection and vent locations.  Each bulkhead installed shall be complete with all the grout injection 
and vent pipes with adequate height.  If the Engineer determines that the bulkheads installed could break 
or leak during grouting, the Engineer shall have the authority to direct the Contractor to reinforce or 
replace the bulkheads at no additional cost to the District.  Grout pressure shall be continuously monitored 
and regulated.  The liner pipe will float during grouting.  The amount of flotation depends on the grout 
density and the grout pressure used, and the depth of flow in the sewer, which varies with time.  
Excessive flotation will cause the liner pipe to deflect and the joints to leak.  To prevent leakage, the 
Contractor shall verify with the liner pipe manufacturer and limit the grout pressure to ensure that the 
maximum allowable joint deflection is not exceeded.  The Contractor shall not restrict flow in the sewer 
and shall not cause any flow blockage in the sewer at any time.  All waste grout shall be removed by 
pumping or vacuum truck method; no grout will be allowed to be dumped into the sewer at anytime.  
Grout density shall be within two percent of the design density at the injection and vent points to insure 
that the grout is properly batched.  The Contractor shall provide a scale accurate to 0.01 pounds to verify 
grout densities. 
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 500-3.4 Submittal Data and Drawings.  The Contractor shall submit a complete grouting 
submittal, including number and location of the proposed grouting points.  Confirmation tests shall be 
conducted to verify that the grout design contained in the submittal will meet the specified performance. 

 The grout submittal shall include, but shall not be limited to the following: 

1. Design of the grout mix showing the proportioning of cement, water, and chemical admixtures; and 
grout properties including consistency per the flow cone test ASTM C939, workability and working 
time, bleeding test per ASTM C232, setting time per ASTM C403, compressive strength per ASTM 
C109 or C495, shrinkage per ASTM C1090, and working temperature. 

2. Detailed description of the grouting procedures including mix equipment, grout pressure, number and 
spacing of grout injection and vent locations, dewatering procedure, and grout pressure regulating 
equipment. 

3. Shop drawings showing details of the bulkheads, grout injection piping including pressure gauges and 
regulators, vent piping, and waste grout recovery system. 

 To ensure that the grout mix to be used will meet or exceed the specified requirements, after the 
District's acceptance of the grout submittal, the Contractor shall submit certified test result of the sample 
of the approved grout mix to the District for approval.  The grout sample shall be tested for compressive 
strength at twenty-eight (28) days, shrinkage, density and consistency.  The testing shall be performed by 
an independent accredited testing laboratory approved by the District.  Test results from prior projects are 
not acceptable.  If the grout sample fails to meet any of the specified requirements or the approved 
submittal, a new grout mix design shall be submitted to the District for approval and a sample of the new 
grout mix shall be tested. The Contractor shall not start any grouting until the test is performed and the 
results are accepted by the District.  The Contractor shall plan and allow sufficient time in the schedule 
for the testing.  Any subsequent delay to the project and all costs associated with the testing shall be the 
responsibility of the Contractor. 

 500-3.5 Confirmation Testing.  A minimum of one (1) grout sample from each grout run shall be 
collected from the grout injected into the annular space each day.  The grout sample shall be collected at 
the downstream end of the grout runs.  Each grout sample shall be tested for compressive strength at 
twenty-eight (28) days, shrinkage, bleeding, density, and consistency.  The Contractor shall provide the 
Engineer a flow cone as required by ASTM C939 to allow spot testing of the grout consistency.  The 
Contractor shall furnish the District with the "mud balance" for each reach of sewer.  All testing shall be 
performed by an independent testing laboratory approved by the District.  Results of the testing shall be 
submitted to the Engineer for approval.  Cost for testing shall be borne by the Contractor. 

 500-3.6 Payment.  For bidding purposes, the Contractor shall utilize the anticipated volume of 
annular space in the sewer after sliplining provided in the Special Provisions.  Measurement of payment 
shall be based on volume of grout actually placed in the annular space, in cubic yards, and in accordance 
with the accepted design mix of the grout.  Quantities will be computed based on the accepted grout mix 
design and the volume of water and the dry weight of the materials actually used.  The dry weight used 
shall be verified by weigh tickets signed by an independent certified weighmaster.  The actual volume of 
grout placed in the annular space shall be the difference between the total volume of grout mixed and the 
volume of waste grout as determined by the Engineer.  The Contractor shall furnish a container on site, at 
a location approved by the Engineer, to collect the waste grout generated from his operation.  Volume of 
waste grout will be determined by the Engineer.  Prior to commencing any grouting, the Contractor shall 
submit to the District for approval the method of collecting, handling, storage and disposal of waste grout. 
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 In the event that the Contractor has to place grout in excess of the volume indicated, the District 
will reimburse the Contractor for furnishing all labor, equipment and materials for the placement of the 
additional grout on the criteria set forth above including overhead and profit, the unit price of $180 per 
cubic yard.  If a foaming agent is used, the volume of grout measured and used for determining the 
payment shall be the volume prior to mixing with the foam.  If the measured volume of grout is less than 
the volume indicated, the Contractor shall credit the District at the unit price of $180 per cubic yard." 

















































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































































FOR CONTRACT NO.: 07-215934 
 

 
 

INFORMATION HANDOUT 
 
 

MATERIALS INFORMATION 
 
 

SITE INVESTIGATION REPORT (FOR CAMPING WORLD RV RENTALS) PREPARED 
BY AMEC GEOMATRIX, INC. DATED DECEMBER 2, 2010  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
ROUTE:  5-LA-2.4/4.0 



SITE INVESTIGATION REPORT 
Interstate 5/Segment 3 Improvement Project PM 2.42/4.20 

Caltrans Contract 07A2730 Task Order No. 4, Amendment No. 1 
Camping World RV Rentals, APN No. 8082-001-020 

12624 Rosecrans Avenue, Santa Fe Springs, California 
 
 
 

Prepared for: 

California Department of Transportation (District 7) 

Division of Planning  
Office of Environmental Engineering and Corridor Studies,  

100 South Main Street, 12-297, MS-16 
Los Angeles, CA 90012 

 
Prepared by: 

AMEC Geomatrix, Inc. 
510 Superior Avenue, Suite 200 

Newport Beach, California 92663 
(949) 642-0245 

December 2, 2010 

Project No. 015324004A 
 



 SITE INVESTIGATION REPORT 
 

Interstate 5/Segment 3 Improvement Project PM 2.42/4.20 
Caltrans Contract 07A2730 Task Order No. 4, Amendment No. 1 

Camping World RV Rentals, APN No. 8082-001-020 
12624 Rosecrans Avenue, Santa Fe Springs, California 

 
 
 

 
 
 

For individuals with sensory disabilities this document is available in alternate formats.  
Please call or write to Frank Gonzales, Department of Transportation, District 7, Division of 
Planning, Office of Environmental Engineering and Corridor Studies, 100 South Main Street, 
12-297, MS-16,Los Angeles, California, 90012, (213) 897-06936 Voice, or use the CA Relay 
Service TTY number 1-800-735-2929 

 





 

AMEC Geomatrix, Inc. 
P:\15324.000.0\15324.004.0\Amendment 1\Camping World\Final_12.2.10\Camping World I5 Segment 3 Report_12.10.docx i 

TABLE OF CONTENTS 

PAGE 
EXECUTIVE SUMMARY ............................................................................................................ 1 

1.0  INTRODUCTION ............................................................................................................ 1 
1.1  OBJECTIVE ........................................................................................................... 1 
1.2  SCOPE OF WORK .................................................................................................. 2 

2.0  PROJECT SETTING....................................................................................................... 2 
2.1  SITE DESCRIPTION ................................................................................................ 2 
2.2  PHYSIOGRAPHIC SETTING ..................................................................................... 2 
2.3  REGIONAL HYDROGEOLOGY .................................................................................. 3 
2.4  SITE VICINITY ....................................................................................................... 3 

3.0  FIELD INVESTIGATION ................................................................................................. 5 
3.1  PRE-FIELD ACTIVITIES .......................................................................................... 6 

3.1.1  Environmental Site Health and Safety Plan ............................................ 6 
3.1.2  Field Reconnaissance and Underground Utility Locating ........................ 6 
3.1.3  Permitting ................................................................................................ 6 

3.2  INVESTIGATION METHODS ..................................................................................... 7 
3.2.1  Drilling Program ....................................................................................... 7 
3.2.2  Soil Vapor Sampling and Analysis .......................................................... 7 
3.2.3  Soil Sampling and Analysis ..................................................................... 9 
3.2.4  Groundwater Sampling and Analysis .................................................... 10 
3.2.5  Field Quality Assurance/Quality Control ................................................ 10 
3.2.6  Equipment Decontamination ................................................................. 13 
3.2.7  Boring Destruction Procedures ............................................................. 13 
3.2.8  GPS Sample Locations ......................................................................... 13 

3.3  INVESTIGATION-DERIVED WASTE ......................................................................... 13 
3.4  FIELD DEVIATIONS FROM SCOPE OF WORK .......................................................... 14 

4.0  INVESTIGATION AND ANALYTICAL RESULTS ......................................................... 14 
4.1   SOIL VAPOR ANALYTICAL RESULTS ..................................................................... 14 
4.2  SOIL ANALYTICAL RESULTS ................................................................................. 14 
4.3  GROUNDWATER ANALYTICAL RESULTS ................................................................ 16 

5.0  QUALITY ASSURANCE/QUALITY CONTROL ............................................................ 16 
5.1  QUALITY ASSURANCE/QUALITY CONTROL SAMPLE TESTING AND RESULTS ........... 16 
5.2  DATA VALIDATION ............................................................................................... 18 

6.0  ANALYTICAL DATA EVALUATION AND DISCUSSION .............................................. 18 
6.1  SOIL VAPOR RESULTS ......................................................................................... 19 
6.2  SOIL RESULTS .................................................................................................... 19 
6.3  GROUNDWATER RESULTS ................................................................................... 20 
6.4   CONCLUSIONS .................................................................................................... 21 
6.5   RECOMMENDATIONS AND REMEDIAL EVALUATION ................................................. 21 

6.5.1  Stage I – Construction Footprint Remediation ...................................... 22 
6.5.2  Stage II – Management of Construction-Derived Waste ....................... 22 
6.5.3  Stage III – Post-Construction Remediation ........................................... 22 



TABLE OF CONTENTS 
(Continued) 

AMEC Geomatrix, Inc. 
P:\15324.000.0\15324.004.0\Amendment 1\Camping World\Final_12.2.10\Camping World I5 Segment 3 Report_12.10.docx ii 

 
 

TABLES 

Table 1 Analytical Results for Soil Vapor Samples - Volatile Organic Compounds  
Table 2 Analytical Results for Soil Samples - Volatile Organic Compounds  
Table 3  Analytical Results for Soil Samples – TPH (Carbon Chain Speciation) 
Table 4 Analytical Results for Soil Samples – Metals 
Table 5  Analytical Results for Groundwater Samples – TPH (Carbon Chain 

Speciation) 
Table 6  Volatile Organic Compounds (VOCs) in Soil Vapor Field Quality Control 

Samples   
Table 7  Volatile Organic Compounds (VOCs) in Soil and Groundwater Field Quality 

Control Samples 
Table 8  Analytical Results for Soil and Groundwater Field Quality Control Samples – 

TPH (Carbon Chain Speciation) 
Table 9 Boring GPS Coordinates  
Table 10 Remedial Task Evaluation and Cost Estimate 

FIGURES 

Figure 1 Site Location Map 
Figure 2 Boring Location Map 
Figure 3 Investigation Data Exceeding Screening Criteria 
Figure 4 Soil Management Area During Construction 

APPENDIXES 

Appendix A Daily Field Records, Soil Boring Permits, ULS Report, and Soil Boring Logs 
Appendix B Health and Safety Plan and Daily Field Meeting Forms 
Appendix C Photograph Log 
Appendix D Data Validation Report and Laboratory Analytical Reports 
Appendix E GPS Data Base 
Appendix F Investigation-Derived Waste Manifests and Laboratory Analytical Results 



 

AMEC Geomatrix, Inc. 
P:\15324.000.0\15324.004.0\Amendment 1\Camping World\Final_12.2.10\Camping World I5 Segment 3 Report_12.10.docx ES-1 

SITE INVESTIGATION REPORT 
Interstate 5/Segment 3 Improvement Project, PM 2.42/4.20 

Caltrans Contract 07A2730, Task Order No. 4, Amendment No. 1 
Camping World RV Rentals, APN No. 8082-001-020 

12624 Rosecrans Avenue, Santa Fe Springs, California 

 
EXECUTIVE SUMMARY 
AMEC Geomatrix, Inc. (AMEC), conducted a subsurface investigation on behalf of the 
California Department of Transportation (Caltrans) to evaluate if hazardous substances or 
hazardous wastes may have been released at a limited area of the Camping World RV 
property located at 12624 Rosecrans Avenue, Santa Fe Springs, California (Site).  The 
limited area of the Site, that was the subject of this investigation, was located along the main 
driveway and landscaped section immediately adjacent to the sidewalk fronting Rosecrans 
Avenue. 

Caltrans proposes to improve and widen Interstate 5 from Shoemaker Avenue (to the south) 
to Silverbow Avenue (to the north).  To improve the area between Shoemaker Avenue and 
Silverbow Avenue, Caltrans needs to acquire parcels or portions of parcels located adjacent 
to the project through purchase-in-fee or easement.   

The purpose of this investigation was to evaluate if hazardous wastes may have been 
released within the area investigated at the Site within the planned alignment for the 
Interstate 5/Segment 3 Improvement Project.  The information obtained from the 
investigation was then compared to published screening criteria to evaluate if the presence 
of constituents of concern, if detected, is of potential concern. 

Scope of Work 

The project scope of work included drilling soil borings at three locations as specified by 
Caltrans for collecting soil, soil vapor, and groundwater samples.  One additional boring was 
added by Caltrans during the field investigation to collect additional samples for laboratory 
analysis.  Soil samples collected from the four sampling locations were analyzed for volatile 
organic compounds (VOCs), total petroleum hydrocarbons (TPH), and metals.  One 
groundwater sample was collected from the perched groundwater zone at one of the four 
boring locations and was analyzed for TPH (carbon chain speciation).  Soil vapor samples 
were collected at three of the four boring locations and analyzed for VOCs. 

Investigation Findings 

The analytical results for each of the media collected for this investigation were evaluated as 
described below. 
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Soil Vapor Results 

Soil vapor results were evaluated using published screening criteria presented in California 
Human Health Screening Levels (CHHSLs) in Evaluation for Contaminated Properties (Cal 
EPA, 2005).  In the event that a detected COC did not have an established CHHSL, the 
Environmental Screening Levels (ESLs) for commercial/industrial land use reported in 
Screening for Environmental Concerns at Sites with Contaminated Soil and Groundwater 
(SFRWQCB, 2005) were used for screening evaluation. 

None of the reported concentrations of any of the VOCs detected exceed their respective 
screening criterion for commercial/industrial land use.    

Soil Results 

Soil sample analytical results were evaluated using published CHSSLs (Cal EPA, 2005).  In 
the event that a detected COC did not have an established CHHSL, the result was compared 
to the screening level for protection of groundwater listed in the Los Angeles Regional Water 
Quality Control Board, Maximum Soil Screening Levels (MSSLs) for TPH, benzene, toluene, 
ethylbenzene, and xylenes (BTEX), and MTBE above Drinking Water Aquifers (RWQCB, 
2006).  Finally, if a CHHSL or MSSL was not published, the United States Environmental 
Protection Agency Region IX Regional Screening Levels (RSLs) listed for Protection of 
Groundwater Soil Screening Levels (SSLs) Risk-Based SSLs (US EPA, 2010) were used. 

VOCs were not detected at or above the practical quantitation limit (PQL) in any of the soil 
samples analyzed and therefore did not exceed the screening levels for 
commercial/industrial sites. 

TPH analysis consisted of reporting TPH in ranges as TPH (C5-C8), TPH (C8-C17), and 
TPH (carbon chain speciation C9-C32).  TPH in motor oil range for carbon chain analysis, 
was detected above the PQL in one soil sample analyzed (1100-118-1); however the 
concentration of TPH did not exceed the maximum soil screening value of 10,000 milligrams 
per kilogram (mg/Kg) (associated with motor oil) using a distance a distance above 
groundwater of 6 to 46 m (20 to 150 feet) for carbon range C23-C32 (RWQCB, 2006). 

Various metals were detected at or above the laboratory PQL in all of the soil samples 
analyzed.  Arsenic was detected in all of the soil samples analyzed at reported 
concentrations ranging from 1.7 mg/Kg to 9.5 mg/Kg.  All reported arsenic concentrations 
exceeded the published commercial/industrial Regional Screening Levels (RSLs) of 
1.6 mg/Kg; however, these arsenic concentrations are indicative of background 
concentrations (below 12 mg/Kg) commonly found in soil in Southern California (DTSC, 
2008) and are not considered to be of concern.  
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Groundwater Results 

Shallow groundwater sample analytical results were evaluated using the California Drinking 
Water MCLs as reported by the California Department of Public Health (CDPH, 2010).  In the 
event that a detected COC did not have an established MCL, the result was compared to the 
screening level for tap water as listed in the United States Environmental Protection Agency 
Region IX (US EPA, 2010) RSLs.  Finally, if a MCL or RSL was not available for screening, 
the applicable ESLs reported in Screening for Environmental Concerns at Sites with 
Contaminated Soil and Groundwater (SFRWQCB, 2005) were used for screening evaluation. 

Groundwater was encountered at an approximate depth of 11.6 meters (38 feet) below 
ground surface (bgs).  One grab groundwater sample (1100-118-GW-GWS) was collected 
and field observations indicated that non-aqueous phase liquid (NAPL) was present in the 
groundwater sample.  The grab groundwater sample was analyzed for TPH in ranges as 
TPH (C5-C8), TPH (C8-C17) and TPH (C9-C32; with individual carbon chain speciation).  
TPH was detected at concentration above the PQL in the following carbon chain ranges:  
C5-C8 (14,000 milligrams per liter [mg/L]), C9-C10 (33,000J mg/L), C11-C12 (140,000J 
mg/L), C13-C14 (93,000J mg/L), C15-C16 (9,900J mg/L), and C8-C17 (280,000J mg/L). 

The TPH compounds detected in the groundwater sample are characteristic of gasoline, 
diesel fuel, and jet fuel.  Based on the fraction of TPH compounds detected in the C8-C17 
range, the TPH speciation is likely consistent with jet fuel.  The detections of TPH as 
gasoline, diesel fuel, and jet fuel, as well as NAPL, are consistent with documented 
subsurface conditions of monitoring well TC-4, installed at the site by others, and in the near 
proximity to the site. 

Conclusions and Recommendations 

The following conclusions for the soil vapor, soil, and groundwater impacts beneath the Site 
within the investigation area were made based on the data collected during this investigation. 

VOCs were not detected in any of soil vapor samples analyzed at concentrations that 
exceeded their respective screening criterion for commercial/industrial land use.    

Soil impacts beneath the project site are limited.  None of the COCs were detected at 
concentrations that exceeded their respective published screening levels for VOCs, TPH, or 
metals, with the exception of arsenic.  Arsenic was detected in all of the soil samples 
analyzed at concentrations ranging from 1.7 to 9.5 mg/Kg.  The reported arsenic 
concentrations exceeded the published commercial/industrial RSL of 1.6 mg/Kg (US EPA, 
2010b); however, these concentrations are considered as background concentrations (less 
than 12 mg/Kg) commonly found in soil in Southern California (DTSC, 2008) and are not 
considered to be of concern.  
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TPH was detected one soil sample (1100-118-1) at a concentration below the relevant RSL 
and unlikely to cause a remedial investigation or remediation to occur.  However, if soil 
containing TPH at this concentration is excavated during construction the soil will likely 
require special handling as a non-hazardous waste and offsite treatment or disposal.   

Based on the soil analytical results and their comparison to applicable screening criteria, the 
soil to a depth of the perched water zone (approximately 11.6 m [38 feet] bgs) beneath the 
Site in the Project footprint would not be characterized as a California or Federal hazardous 
waste.  AMEC recommends that any soil intended to be transported off-site be stockpiled on-
site and characterized in accordance with applicable regulations prior to export.   

The grab groundwater sample collected from the northwest portion of the site contained TPH 
and NAPL, which is consistent with published data from numerous subsurface investigations 
within the Project’s footprint and surrounding vicinity.   

TPH, consistent with characteristics associated with gasoline and diesel fuel, and NAPL were 
detected in one groundwater sample collected from the site.  Based on the depth at which 
groundwater was encountered (11.6 m [38 feet] bgs) and the absence of TPH and VOC 
constituents commonly associated with gasoline and diesel fuel in soil samples collected at 
the site, the source of TPH in groundwater is likely located off-site.  This conclusion is 
reinforced by the known presence of TPH and NAPL in a groundwater monitoring well 
located on an adjacent property and in close proximity to the location where the grab 
groundwater sample was collected at the Site.  

The following summarizes the recommended remedial to be performed. 

Stage I Construction Footprint 

Prior to beginning construction, monitoring well TC-4 should be destroyed in compliance with 
County of Los Angeles and State of California requirements.  The estimated cost of 
destroying monitoring well TC-4 is $6,990. 

Stage II Management of Construction-Derived Waste 

Shallow soil (0 – 5 m [0-15 feet] bgs) does not contain concentrations of COCs that exceed 
published screening criteria, and with the exception of a small quantity of soil near sample 
1100-118-1, would not require special handling or disposal.  Soil in close proximity to sample 
1100-118-1, if excavated, will require special handling consisting of offsite disposal or 
treatment.  The estimated cost of managing the soil is $3,200. 

Stage III Post-Construction Remediation 

Post-construction tasks may be required to mitigate the presence of NAPL and to monitor 
groundwater quality.  Remediation of NAPL may be performed by groundwater extraction for 
a two year period.  Groundwater would be treated to remove NAPL using an oil water 
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separator and then treated using granular activated carbon (GAC) prior to discharge.  The 
estimated cost of NAPL remediation is $247,358. 

Groundwater monitoring for three years is expected to be required.  The estimated cost of 
groundwater monitoring is $102,500.  Total costs for the post-construction period are 
approximately $349,900. 
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SITE INVESTIGATION REPORT 
Interstate 5/Segment 3 Improvement Project, PM 2.42/4.20 

Caltrans Contract 07A2730, Task Order No. 4 Amendment No. 1 
Camping World RV Rentals, APN No. 8082-001-020 

12624 Rosecrans Avenue, Santa Fe Springs, California 
 

1.0 INTRODUCTION 

AMEC Geomatrix, Inc. (AMEC), on behalf of the California Department of Transportation 
District 7 (Caltrans), has prepared this Site Investigation Report, Interstate 5/Segment 3 
Improvement Project (Project) in accordance with the Caltrans Contract 07A2730 (Contract), 
Task Order No. 4 Amendment No. 1 (Task Order) (Caltrans, 2010).  AMEC conducted this 
field investigation to evaluate if petroleum hydrocarbons and other constituents of concerns 
(COCs) are present within the Project construction footprint at a limited area of the Camping 
World RV Rentals property (Camping World) located at 12624 Rosecrans Avenue, Santa Fe 
Springs (Site; Figure 1).  The limited area of the Camping World property that was the focus 
of this investigation was located along main driveway and landscaped section immediately 
adjacent to the sidewalk fronting Rosecrans Avenue to the north.  

As described by Caltrans in the Task Order, the existing interchange is inadequate for 
present and future traffic demands.  New infrastructure is needed to improve present traffic 
congestion and to accommodate future traffic demands.  The proposed construction will 
improve the current roadway configuration by adding an overcrossing at Bloomfield Avenue 
and realigning and improving the existing overcrossings, on- and off-ramps, widening the 
main traffic route and realigning the frontage roads.   

Caltrans proposes to improve and widen Interstate 5 from Shoemaker Avenue (to the south) 
to Silverbow Avenue (to the north).  To improve the area between Shoemaker Avenue and 
Silverbow Avenue, Caltrans needs to acquire parcels or portions of parcels located adjacent 
to the project through purchase in fee or easement.   

The purpose of this investigation was to evaluate if hazardous wastes may have been 
released within the area investigated at the Site within the planned alignment for the 
Interstate 5/Segment 3 Improvement Project.  The information obtained from the 
investigation was then compared to published screening criteria to evaluate if the presence 
of constituents of concern (COCs), if detected, is of potential concern. 

1.1 OBJECTIVE 
The purpose of this Report is to describe the procedures, technical approach, and sampling 
methodologies used to collect soil vapor, soil, and groundwater samples, to present and 
discuss the analytical results, to evaluate the soil vapor, soil, and groundwater conditions 
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beneath the Site based on data collected during the Investigation, and to present conclusions 
regarding chemical impacts to the Site.  If chemical impacts are encountered, a preliminary 
remedial approach is selected and the associated costs are estimated.  

1.2 SCOPE OF WORK 
AMEC’s field investigation was conducted to satisfy the project objectives previously 
described and in accordance with the Caltrans-issued Task Order.  The scope of this 
investigation included the following tasks: 

• prepare a Health and Safety Plan (HASP) for protection of workers specific to the 
proposed work; 

• coordinate with subcontractors; 

• advance soil borings to collect soil samples to evaluate the presence of volatile 
organic compounds (VOCs), total petroleum hydrocarbons (TPH) (carbon chain 
speciation), and Title 22 metals including mercury; 

• collect a groundwater sample from one location to evaluate for TPH (carbon chain 
speciation); 

• collect soil vapor samples to evaluate for the presence of VOCs;  

• collect field Quality Assurance/Quality Control (QA/QC) samples including trip blanks, 
field blanks, equipment blanks, and a decontamination source water blanks; 

• destroy borings in accordance with applicable federal, state, and local requirements; 

• locate soil borings using a global positioning system (GPS); and 

• prepare this Report to meet the objectives presented in Section 1.1. 

2.0 PROJECT SETTING 

This section describes the Project Setting including a description of the Site, its 
physiographic setting, and environmental conditions in the vicinity of the Site. 

2.1 SITE DESCRIPTION 
The project investigation area consists of a relatively small section of property located at the 
northern end of 12624 Rosecrans Avenue.  The investigation area is approximately 6 m (20 
feet) wide and extends from east/west along the south side of Rosecrans Avenue and at the 
north end of the Camping World property.  The investigation area also is located adjacent to 
the southbound Rosecrans Avenue off ramp at the intersection of Rosecrans Avenue  
(Figure 2).   

2.2 PHYSIOGRAPHIC SETTING 
The investigation area setting consists of a proposed State Right-of-Way property located 
along Interstate 5 between Rosecrans Avenue to the north and Firestone Avenue to the 
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south in Santa Fe Springs, California (Figure 1).  The United States Geological Survey 
(USGS) topographic map for the site is the Whittier, California 7.5-minute Quadrangle dated 
1965 and photo-revised in 1981 (USGS, 1981).  The topography at the Project is generally 
flat and slopes gently toward the south-southeast, with an approximate elevation range of 24 
to 37.5 m (80 to 125 feet) above mean sea level.   

2.3 REGIONAL HYDROGEOLOGY 
The investigation area is located within the Los Angeles Basin, a physiographic lowland area 
between the Transverse Ranges and the Peninsular Ranges Geomorphic Provinces and is 
situated on the Santa Fe Springs Plain of the Los Angeles Coastal Plain.  Prominent features 
include the Puente and Coyote Hills to the northeast, east, and southeast and the San 
Gabriel River to the west.  The Santa Fe Springs Plain is a low, slightly rolling topographic 
feature and represents a continuation of the Coyote Hills Uplift to the southeast.  Los 
Angeles Coastal Plain surficial geology generally consists of alluvial materials deposited by 
the Los Angeles, San Gabriel, and Santa Ana Rivers during the late Pleistocene (California 
Department of Water Resources, 1961). 

2.4 SITE VICINITY 
Subject sites and/or features that are the subjects of environmental investigation and 
remediation in the vicinity of the Site include ARCO Gas Station No. 5061 (ARCO) located 
adjacent to Camping World to the west (12606 Rosecrans Avenue, Santa Fe Springs), and 
former military oil or fuel pipelines located near the intersection of Rosecrans Avenue and 
Bloomfield Avenue, Norwalk.   

The California Regional Water Quality Control Board, Los Angeles Region (RWQCB) is the 
public agency with primary responsibility for protection of ground and surface waters within 
the Project area.  The RWQCB is investigating releases of petroleum hydrocarbons, 
including fuels, from underground storage tanks (USTs) and pipelines located on or nearby 
the ARCO Station No. 5061 (RWQCB, 2010).   

ARCO is a fuel service station located on the corner of Rosecrans Avenue and Firestone 
Boulevard (west of the Interstate 5) in Santa Fe Springs, adjacent to the northwestern 
property boundary of Camping World.  A summary of known events related to soil and 
groundwater investigations at ARCO is presented below. 

• An onsite UST was identified as a source of discharge to the subsurface.  Historical 
depth to groundwater ranged from 10.8 to 13 m (35.60 to 42.71 feet) bgs.  
Subsurface investigations conducted by Stantec Consulting Corporation (Stantec 
[formerly Secor International Inc.]), on behalf of the Atlantic Richfield Company, 
demonstrated the groundwater and soil to be impacted with total petroleum 
hydrocarbons as gasoline (TPHg), total petroleum hydrocarbons as diesel fuel 
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(TPHd), benzene, and methyl-tert-butyl-ether (MTBE).  The RWQCB oversaw the 
investigation and cleanup of fuel contaminants.  Remedial methods used onsite 
consisted of non-aqueous phase liquid (NAPL) removal and vacuum extraction.  
Vacuum extraction was used from December 1 through December 31, 1989.  NAPL 
removal occurred between January 1991 and December 1992.  In August 1992, 
NAPL samples were collected from the free product recovery system and submitted 
for fuel fingerprint and organic lead laboratory analysis.  Laboratory analysis identified 
the NAPL as jet fuel, and the free product recovery system was turned off.  Under the 
direction of the RWQCB, fuel pipelines in the area were researched and Golden West 
Refinery and Powerine Corporation (CENCO Refining Company) were identified as 
past and current operators, respectively, of pipelines that have transported jet fuel 
through the subject area (Stantec, 2008). 

• Four groundwater monitoring wells (TC-1 through TC-4) utilized for subsurface 
investigations and semi-annual monitoring are located on Camping World property 
(Stantec, 2010).  In January 1993, TC-2 through TC-4 were installed on the Camping 
World property.  TC-4 is located on the Site in the limited investigation area of the 
property along the main driveway.  The soil borings were logged from drill cuttings 
and soil samples were collected, but not submitted for laboratory analysis.  The 
monitoring wells were developed, and approximately one week after development, 
TC-4 was found to have approximately four inches of NAPL.  A sample of the NAPL 
from TC-4 was collected and analyzed for jet fuel fraction by EPA Method 8015.  One 
hundred percent of the sample was found to be within the jet fuel fraction (Stantec, 
2008).   

• In March 2000 in response to a RWQCB spill report request, CENCO Refining 
Company (CENCO [formerly Powerine Corporation]) submitted correspondence 
identifying pipeline leakage investigations which included pipelines at the intersection 
of Bloomfield Avenue and Rosecrans Avenue.  CENCO stated that two pipelines 
conveyed jet fuel and that there are two locations where releases may have occurred 
(Stantec, 2008).   

• In January 2001, Ground Zero Analyses, Inc. (Ground Zero) on behalf of CENCO, 
submitted a Workplan and Report for Assessment of Petroleum Hydrocarbon 
Contamination in Soil and Groundwater to the RWQCB proposing collection of 
product samples from the ARCO property for fingerprint analyses and the installation 
of four exploratory borings at the intersection of Rosecrans and Bloomfield Avenues 
(Stantec, 2009b).   

• In March 2002 RWQCB approved CENCO’s January 2001 Workplan and Report for 
Assessment of Petroleum Hydrocarbon Contamination in Soil and Groundwater and 
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authorized implementation of the work.  Ground Zero, on behalf of CENCO, 
requested an extension for the proposed investigation in June 2002 (Stantec, 2009b). 

• In May 2002 RWQCB issued a directive letter to Golden West Refinery requesting a 
workplan for subsurface soil and groundwater investigation in the immediate vicinity 
of the pipeline release near the intersection of Bloomfield and Rosecrans Avenues 
(Stantec, 2009b). 

• Stantec on behalf of Atlantic Richfield conducted a file review at RWQCB in March 
2007.  The review did not identify any documentation indicating assessment work had 
been done by Golden West or CENCO.  In August 2009, Stantec submitted to 
RWQCB a Pipeline and Jet Fuel Source Investigation documenting historical and 
recent research to identify the potential source of jet fuel identified in the vicinity of 
ARCO (Stantec, 2009a). 

• The RWQCB issued an Order for Unauthorized Pipeline Release Near ARCO Station 
No. 5061, to Golden West Refining Company on May 18, 2010 (RWQCB, 2010). 

The cited reports provide a more detailed description of the investigations performed at 
ARCO and pipelines located in the vicinity of Bloomfield and Rosecrans Avenues 

3.0 FIELD INVESTIGATION  

The field investigation was performed in accordance with the Task Order and included drilling 
three borings to collect soil and soil vapor samples.  One additional boring was drilled to 
facilitate collecting a groundwater sample and additional soil samples (Figure 2).   

Figure 2 presents the locations of borings drilled during this investigation.  Field tasks were 
conducted between September 20 through 24, 2010, by AMEC field staff under the 
supervision of a California Professional Geologist.  AMEC was present on site during drilling 
and sampling to provide direction and oversight of the investigation to verify that drilling and 
sample collection protocols followed appropriate quality control and applicable regulatory 
guidelines while conducting the investigation.  Copies of the Daily Field Records completed 
during each day in the field are included in Appendix A.  Details of the field program are 
described below. 
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3.1 PRE-FIELD ACTIVITIES 
Prior to initiating sampling activities, the following tasks were performed. 

3.1.1 Environmental Site Health and Safety Plan 
AMEC implemented procedures for the safe performance of the field tasks that were 
performed in accordance with the Task Order and Environmental Site Health and Safety Plan 
(HASP; AMEC, 2010).  The HASP, which describes these safety procedures, was prepared 
and approved by Caltrans prior to performing any field activity. 

A pre-field health and safety meeting was conducted between AMEC and all personnel on 
site prior to beginning the field tasks for each work day.  During the meeting, AMEC 
confirmed the work to be performed, the health and safety procedures that were to be 
implemented and adhered to, and the anticipated project schedule.  A complete discussion of 
the health and safety procedures implemented in the field is included in the HASP.  
Unexpected conditions were not encountered that resulted in implementation of a 
contingency plan or work stoppage.  A copy of the HASP and completed health and safety 
field meeting forms are included in Appendix B. 

3.1.2 Field Reconnaissance and Underground Utility Locating 
Boring locations were cleared for underground public and private utilities by a private utility 
locating contractor, ULS Services Corporation (ULS) of San Diego, California, and by 
notifying Underground Service Alert at least two business days before any planned intrusive 
work.  A copy of ULS’s report is included in Appendix A. 

Field conditions were reviewed by AMEC staff before commencing field activities.  The 
assessment included the evaluation: 

• of known and identified utilities in relation to the proposed sampling locations; 

• of safe access and movement within work area; 

• of equipment turning space, parking areas, and trucking routes; 

• of operational and safety requirements; 

• if securing work area with barricades or temporary fencing was necessary; and 

• of health and safety conditions within the project area. 

Investigation-related photographs are presented in Appendix C. 

3.1.3 Permitting 
AMEC applied for the permits from the County of Los Angeles (County) prior to the start of 
work.  Boring permits were obtained for this investigation and were required by the County 
for soil borings intended to encounter groundwater.  A copy of the approved permits is 
included in Appendix A. 
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3.2 INVESTIGATION METHODS 
The field exploration program included collecting depth-specific soil vapor, soil, and 
groundwater samples, collecting field QA/QC samples, and logging from continuous core 
samples at four locations within the investigation area.  Borings 1100-116, 1100-117-GW, 
1100-117-SV, and 1100-1118 were drilled at the north end of the Camping World property 
adjacent to Rosecrans Avenue (Figure 2).  These borings were drilled to evaluate potential 
impacts from surrounding properties, in particular the presence of petroleum hydrocarbons 
that were reported to be present in the subsurface at the adjacent ARCO Gas Station 
No. 5061 located at 12606 Rosecrans Avenue, Santa Fe Springs, located adjacent to the 
investigation area (Stantec, 2010).   

3.2.1 Drilling Program 
Drilling services were performed by InterPhase Environmental, Inc. (Interphase) using both 
truck-mounted and limited-access direct-push drilling equipment.  Each sampling location 
was assigned the unique identification number of 1100-116 through 1100-118 that was 
provided by Caltrans.  Soil boring locations consisted of hand-auger borings from ground 
surface to approximately 1.2 m (4 feet) bgs for utility clearance purposes, followed by drilling 
using dual-tube coring methods to each borings respective total depth.  As the borings were 
advanced, soil samples were collected for chemical analysis at depths specified by Caltrans. 

Three of the four borings were advanced to a depth of approximately 4.9 to 5.8 m (16 to 19 
feet) bgs (1100-116, 1100-117-SV, and 1100-118; shallower borings).  Soil vapor probes 
subsequently were installed at depths of 1.5 and 4.4 m (5 and 14.5 feet), 1.5 and 4.6 m (5 
and 15 feet), and 1.5 and 4.9 m (5 and 16 feet) in borings 1100-116, 1100-117-SV, and 
1100-118, respectively.  The fourth boring (1100-117-GW, deeper boring), was advanced 
approximately 3 m (10 feet) into the perched zone and to a depth of approximately 13.4 m 
(44 feet) bgs.  A groundwater sample was collected at the deeper boring using new, ¾-inch 
diameter temporary polyvinyl chloride casing and a new disposable bailer. 

During advancement of each boring, AMEC field staff working under supervision of a 
California Professional Geologist prepared lithologic descriptions of each soil boring 
(Appendix A).  Soil from each boring was described in the field using the visual-manual 
techniques in accordance with ASTM D2488, which uses the Unified Soil Classification 
System as guidance.  The field observations observed or measured condition of the 
subsurface soils (i.e., staining, changes in soil structure, soil odor, and measurements of 
organic vapors detected by a photo-ionization detector [PID]), were also recorded.   

3.2.2 Soil Vapor Sampling and Analysis 
Soil vapor sampling and analysis was conducted in accordance with the January 28, 2003 
Advisory – Active Soil Gas Investigations prepared by the California Department of Toxic 
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Substances Control and the California Regional Water Quality Control Board, Los Angeles 
Region (DTSC, 2003). 

Following drilling at each of the shallow boring locations, sampling probes were installed 
through the outer drilling rods, with sampling points at 1.5 and 4.4 m (5 and 14.5 feet), 1.5 
and 4.6 m (5 and 15 feet), and 1.5 and 4.9 m (5 and 16 feet) in borings 1100-116, 1100-117-
SV, and 1100-118, respectively.  Each probe consisted of ¼-inch diameter Teflon® tubing 
connected to a 1½-inch long by ⅜-inch diameter filter tip.  The annular space between the 
probe and the borehole sidewall was filled with #3 Monterey filter sand approximately six 
inches above and below the mid-point of the probe tip.  After setting the probe and filter 
sand, the annular space between the tubing and the boring sidewall was backfilled with dry 
granular bentonite to a level approximately 1 foot above the top of the filter pack.  The 
annular space above the dry bentonite was filled to the next probe filter pack interval or 
ground surface with granular bentonite that was hydrated with potable water in 1-foot lifts to 
provide a seal.   

Soil vapor samples were collected at a flow rate of approximately 200 milliliters per minute.  
To assess data precision, a duplicate sample was collected from 1100-117-5 immediately 
after collection of the primary sample.   

Each sample probe was allowed to equilibrate for a minimum of 24 hours prior to the 
collection of soil vapor samples.  Soil vapor samples were collected by Microbac 
Laboratories, Inc. of Riverside, California (Microbac) in glass sample bulbs connected in line 
between the sample probe tubing and a vacuum pump.  A different glass bulb was used to 
collect each sample.  Prior to activating the pump, a cloth soaked with isopropyl alcohol was 
placed at the well to serve as a leak check compound to evaluate the integrity of the annular 
seal and connections between the vapor monitoring well, glass sample bulb, and pump.   

At the first sampling location, 1100-118-15, a purge test was conducted to determine the 
appropriate purge volume for vapor sampling.  To conduct the test, the volume of the tubing, 
filter tip, glass bulb, and dry annular space in the sand pack was calculated and one, three, 
and seven purge volumes were removed.  At each purge interval, soil vapor samples were 
collected and analyzed.  The highest reported concentrations of VOCs were detected in the 
sample collected after three purge volumes.  In accordance with the Advisory, three purge 
volumes were selected as the purge volume for all subsequent sample locations.  Soil vapor 
samples collected by Microbac were extracted using a modified EPA Method 5030B and 
analyzed for VOCs using EPA Method 8260B.  The analytical results for the soil vapor 
samples are presented in Table 1.  Microbac analytical laboratory reports are included in 
Appendix D. 

After sampling was complete, the tubing from each soil vapor probe was removed and the 
borings were finished at grade to match the surrounding surface conditions 
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3.2.3 Soil Sampling and Analysis 
Soil samples collected from 0.3 m (1 foot) bgs were collected using a slide hammer and a 
core barrel lined with one stainless steel sleeve.  All subsequent soil samples at each 
location were collected using 1.2 m (4 foot) long samplers lined with 1.5-inch diameter 
acetate liners.  Soil samples were collected and preserved from each boring for laboratory 
analysis.  In general, the soil samples from all four borings were collected from 0.3 m (1 foot), 
1.5 m (5 feet), and 4.5 m (15 feet) bgs.  Tables 2,3 and 4 list the boring identification, sample 
identification, the depths of the soil samples collected, and the analyses performed for each 
sample. 

Soil samples collected for TPH in the gasoline range (carbon chain range C5 to C8) and 
VOC analyses were preserved on site using EPA Field Preservation Method 5035 prior to 
sample submittal to the laboratory.  Soil samples collected for TPH and VOC analyses were 
collected from the acetate liners using lab-supplied Terracore samplers to collect three 5-
gram aliquots of soil.  Each aliquot of soil was extruded from the Terracore sampler into a 
pre-labeled 40 milliliter (mL) volatile organic analysis (VOA) vial containing a pre-measured 
quantity of a preservative.  One VOA vial contained 10 mL of methanol preservative and the 
other two VOA vials contained 5 mL of sodium bisulfate preservative.  After a 5-gram aliquot 
of soil was extruded into each VOA vial, the vial was immediately capped.  Analysis for TPH 
(C5-C32) and VOCs required the collection of two 5035 VOA sets with each set containing 
three VOAs. 

For the remainder of the required analyses, AMEC provided the laboratory with either the 
stainless steel sleeve or the acetate liners capped with Teflon® sheeting and plastic end 
caps for each soil sample interval. 

Soil Field Screening 

Select soil samples from each boring were monitored for organic vapors using a PID 
equipped with a 10.6 electron volt lamp.  The screening equipment was calibrated daily using 
a span gas (e.g., isobutylene) having a concentration of 100 parts per million and recorded 
on each boring log.  Soil samples were monitored by placing a sample of soil removed from 
the core into a plastic bag.  Soil was broken up inside the sealed bag.  The PID probe was 
then inserted into the bag to monitor headspace. 

Soil Laboratory Analytical Testing 

Soil samples were collected in laboratory-supplied containers, preserved (if applicable), 
placed in ice chests containing ice, and transported to the analytical laboratory by laboratory 
courier at the end of each work day.  Soil samples were collected in the order below and 
analyzed by the following methods in accordance with the EPA analytical methods shown. 
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• VOCs including chlorinated solvents and gasoline-related fuel additives in accordance 
with EPA Method 8260B using field preservation EPA Method 5035; 

• TPH with carbon chain speciation (C5-C8, C9-C10, C11-C12, C13-C14, C15-C16, 
C17-C18, C19-C20, C21-C22, C23-C24, C25-C26, C27-C28, C29-C30, and C31-
C32) in accordance with EPA Method 8015B; and 

• Title 22 metals (including mercury) in accordance with EPA Methods 6010B and 
7471A. 

The laboratory analytical results for the soil samples are presented in Tables 2,3 and 4.  
Copies of laboratory analytical reports for the soil samples and chain-of-custody 
documentation are included in Appendix D. 

3.2.4 Groundwater Sampling and Analysis 
A temporary well was installed in boring 1100-117-GW at the sample depth where a 
groundwater sample was collected.  Prior to sample collection, depth to first groundwater 
was measured and recorded within the well using an electric sounding device.  The 
groundwater sample was collected in the order of volatilization (TPH [C5-C8], then TPH [C8-
C17 and C9-C32] with individual carbon chain speciation).  Groundwater samples were 
obtained using a new disposable polyethylene bailer with bottom emptying device and were 
placed into analyte-specific containers.   

The groundwater sample collected from boring 1100-117-GW contained non-aqueous phase 
liquid (NAPL) and was analyzed for TPH as follows: 

• sample for TPH (C5-C8) was collected in two 40-mL VOA vials with a Teflon® 
silicone septa lid preserved with 5 mL HCL and analyzed in accordance with EPA 
Method 8015B; and 

• sample for TPH with carbon chain speciation was collected in one unpreserved, 1-liter 
(L) amber jar and analyzed in accordance with EPA Method 8015B. 

The analytical results for the groundwater sample are summarized in Table 5.  Copies of the 
laboratory analytical report for the groundwater sample and chain-of-custody documentation 
are included in Appendix D. 

3.2.5 Field Quality Assurance/Quality Control 
In accordance with the Contract and Task Order, a field QA/QC program was implemented 
during this site investigation.  Instruments were calibrated daily before use following 
manufacturer’s procedures and the calibration was documented on the boring logs/field 
notes (Appendix A).  Soil and water trip blanks were maintained with all sample shipments to 
be analyzed for VOCs and TPH to measure if cross-contamination between samples 
occurred.  The soil trip blank samples consisted of a new, unopened EPA Method 5035 field 
preservation VOA set.  Equipment rinsate blanks were collected on days when soil samples 
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were collected to measure the adequacy of the equipment decontamination process on non-
disposable sampling equipment.  One decontamination source water sample was collected in 
order to evaluate if any contamination was present in the source water used for equipment 
decontamination.  A field blank sample was collected on the day that the groundwater 
sample was collected to assess if contamination occurred in the sample collection process.   

QA/QC methods performed in the field to minimize the loss of VOCs included sampling of 
soil using EPA Method 5035 preservation kits, immediate sampling and sealing of sampling 
containers, and decontamination of all re-usable sampling equipment.  QA/QC samples for 
soil vapor samples collected at the Site consisted of an equipment blank, air blanks, and 
duplicate samples.  Laboratory QA/QC samples consisted of method blanks and laboratory 
control samples (LCS).  

QA/QC Laboratory Analytical Testing 

Equipment (rinsate) water QA/QC samples were analyzed for the following analytes using 
the specified containers depending on the analyses to be performed on the samples 
collected that day: 

• VOCs using EPA Method 8260B and collected in three 40-mL VOA vials with a 
Teflon® silicone septa lid preserved with 5 mL of HCL; 

• TPH (C5-C8) in accordance with EPA Method 8015B and collected in two 40-mL 
VOA vials with a Teflon® silicone septa lid preserved with 5 mL HCL; and 

• TPH with carbon chain speciation breakdown (C9-C10, C11-C12, C13-C14, C15-
C16, C17-C18, C19-C20, C21-C22, C23-C24, C25-C26, C27-C28, C29-C30, C31-
C32, and C8-C17) in accordance with EPA Method 8015B and collected in one 
unpreserved, 1-L amber jar. 

The water trip blank was analyzed for the following analytes using the specified containers 
on the day a groundwater sample was collected: 

• VOCs using EPA Method 8260B and collected in three 40-mL VOA vials with a 
Teflon® silicone septa lid preserved with 5 mL of HCL; and 

• TPH (C5-C8) in accordance with EPA Method 8015B and collected in two 40-mL 
VOA vials with a Teflon® silicone septa lid preserved with 5 mL HCL. 

The water field blank was analyzed for the following analytes using the specified containers 
on the day a groundwater sample was collected: 

• VOCs using EPA Method 8260B and collected in three 40-mL VOA vials with a 
Teflon® silicone septa lid preserved with 5 mL of HCL;  

• TPH (C5-C8) in accordance with EPA Method 8015B and collected in two 40-mL 
VOA vials with a Teflon® silicone septa lid preserved with 5 mL HCL; and 
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• TPH with carbon chain speciation breakdown (C9-C10, C11-C12, C13-C14, C15-
C16, C17-C18, C19-C20, C21-C22, C23-C24, C25-C26, C27-C28, C29-C30, C31-
C32, and C8-C17) in accordance with EPA Method 8015B and collected in one 
unpreserved, 1-L amber jar. 

Soil trip samples consisted of a new, unopened EPA Method 5035 field preservation VOA set 
for each of the following analyses on days soil samples were collected: 

• VOCs using EPA Method 8260B; and 

• TPH (C5-C8) by EPA Method 8015B. 

The decontamination source water sample was analyzed for the following analytes using the 
specified containers: 

• Title 22 metals (including mercury) in accordance with EPA Methods 6010B and 
7471A and collected in one unpreserved 500-mL container; 

• VOCs using EPA Test Method 8260B and collected in three 40-mL VOA vials with a 
Teflon® silicone septa lid preserved with 5 mL of HCL; 

• TPH (C5-C8) in accordance with EPA Test Method 8015B and collected in two 40-mL 
VOA vials with a Teflon® silicone septa lid preserved with 5 mL HCL; and 

• TPH with carbon chain speciation breakdown (C9-C10, C11-C12, C13-C14,  
C15-C16, C17-C18, C19-C20, C21-C22, C23-C24, C25-C26, C27-C28, C29-C30, 
C31-C32, and C8-C17) in accordance with EPA Method 8015B and collected in one, 
unpreserved 1- L amber jar. 

A chain-of-custody form identifying requested sample analyses and documenting sample 
custody was completed each day.  Copies of the chains-of-custody forms for the project are 
attached to the end of each laboratory analytical report included in Appendix D.  All sample 
containers were labeled and placed in an ice chest containing ice.  Soil and groundwater 
samples were transported to Advanced Technologies Laboratories in Signal Hill, California, 
an Environmental Laboratory Accreditation Program California-certified analytical laboratory.  
Primary soil vapor samples collected at the site and field quality control samples were 
collected and analyzed onsite by Microbac Laboratories of Riverside, California.   

Air blank samples were collected at the site to identify ambient contamination that might 
occur in sampling procedure and sample handling by the laboratory.  Air blanks samples 
were collected at a frequency of one air blank for each day of soil vapor sampling.  Air blanks 
were analyzed for VOCs using EPA Method 8260B.  Target analytes were not detected in 
any of the air blanks. 

An equipment blank sample was collected at the Site to verify the effectiveness of laboratory 
decontamination procedures and to detect any possible interference from the disposable 
sampling equipment and ambient air.  One equipment blank sample was collected the first 
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day of soil vapor sampling and prior to the analysis of any primary Site samples.  The 
equipment blanks was analyzed for VOCs using EPA Method 8260B.  Target analytes were 
not detected in the equipment blank. 

One soil vapor duplicate sample was collected and the reported concentrations were within 
the acceptable range with a RPD <50%. 

The laboratory results for the QA/QC samples are summarized in Tables 6 through 8. 

3.2.6 Equipment Decontamination 
Drilling equipment was decontaminated before mobilization to the Site before moving to a 
new sampling location, and prior to demobilization.  The reusable soil sampling equipment 
(hand auger and drilling equipment) were decontaminated between each use by steam 
cleaning. 

3.2.7 Boring Destruction Procedures 
The deep soil boring was destroyed with bentonite grout placed inside the drill rod from the 
total depth to approximately 7.6 m (25 feet) bgs using a tremie pipe.  Granular bentonite was 
placed in the deeper boring from approximately 7.6 m (25 feet) bgs to a depth of 
approximately 6-inches below ground surface.  Each of the shallow borings was destroyed 
by removing the soil vapor probes.  The surface at each location was patched to match 
surrounding surface conditions.  Borehole destruction material was compatible with the host 
material and in accordance with the applicable federal, state, and local rules and regulations.  

3.2.8 GPS Sample Locations 
Each sampling location was measured using a Trimble GeoExplorer GPS unit to obtain the 
latitude and longitude coordinates.  A summary of the GPS survey location data is provided 
in Table 9 and in Appendix E 

3.3 INVESTIGATION-DERIVED WASTE 
Investigation-derived waste (IDW) was stored in 55-gallon drums and transported to a 
property owned by Caltrans after completion of investigation work.  One soil sample was 
collected from the 55-gallon drum containing IDW.  One water sample was collected as a 
composite from the 55-gallon drums containing decontamination water.  The samples were 
analyzed for VOCs in accordance with EPA Method 8260B (using field preservation method 
EPA 5035 for the soil sample), Title 22 metals in accordance with EPA Methods 6010B and 
7471A, and TPH (C5-C32) in accordance with EPA Method 8015B.  Analytical results 
demonstrated that the waste could be classified as a non-hazardous waste.  IDW soils and 
decontamination fluids were transported by American Integrated Services as non-hazardous 
waste and disposed at TPST Soil Recyclers of CA in Adelanto, California and Crosby & 
Overton, Inc. of Long Beach, California, respectively.  Copies of the IDW analytical reports 
and waste manifests are included in Appendix F. 
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3.4 FIELD DEVIATIONS FROM SCOPE OF WORK 
The field program was conducted in accordance with the Task Order with one exception.  
The original scope of work consisted of three borings, but at the request of Caltrans a fourth 
boring was added to the scope of work to facilitate collection of a groundwater sample.  No 
other deviations from the scope of work were made during this investigation. 

4.0 INVESTIGATION AND ANALYTICAL RESULTS 

During this investigation, soil vapor, soil, and groundwater samples were collected at four 
boring locations within the project footprint (Figure 2) and submitted for laboratory analysis.  
As described in Section 3.2, Tables 2, 3, and 4 summarize soil vapor analytical data, Table 5 
summarizes groundwater sample analytical results, and Tables 6, 7, and 8 summarize 
QA/QC sample analytical results.  Copies of laboratory analytical reports are included in 
Appendix D.  Analytical results for soil vapor, soil, and groundwater samples collected are 
listed below. 

4.1  SOIL VAPOR ANALYTICAL RESULTS 

The results for VOC analysis of soil vapor samples are summarized below.  

• ethylbenzene: 0.11 micrograms per liter (µg/L) (1100-118-SV-16 3V);  

• 4-isopropyltoluene: 0.17 µg/L (1100-117-SV-5);  

• toluene: 0.35 µg/L (1100-117-SV-5), 0.1J µg/L (1100-117-SV-5DUP), and 0.28 µg/L 
(1100-118-SV-16 3V); 

• 1,2 trimethylbenzene: 0.14 µg/L (1100-118-SV-16 3V); and 

• m/p-xylenes: 0.44 µg/L (1100-118-SV-16 3V). 

The VOC soil vapor analytical results are provided in Table 1.  Laboratory analytical reports 
and chain-of custody documentation for the soil samples are included in Appendix D. 

4.2 SOIL ANALYTICAL RESULTS 

The results of the laboratory analyses of soil samples are summarized below. 

VOCs 

VOCs were not detected at or above the practical quantitation limit (PQL) in any of the soil 
samples analyzed. 

TPH 

• sample 1100-118-1:  TPH was detected in carbon chain ranges C23-C24 (130 
mg/Kg), C25-C26 (280 mg/Kg), C27-C28 (560 mg/Kg), C29-C30 (760 mg/Kg), and 
C31-C32 (840 mg/Kg). 
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Metals 

• arsenic: 6.3 mg/Kg (1100-116-1), 9.3 mg/Kg (110-116-5), 1.7 mg/Kg (1100-116-16), 
5.9 mg/Kg (1100-117-SV-1), 9.5 mg/Kg (1100-117-SV-5), 4.6 mg/Kg (1100-117-
SV-15), 7.3 mg/Kg (1100-117-GW-5), 8.3 mg/Kg (1100-117-GW-16), 4.5 mg/Kg 
(1100-118-1), 8.3 mg/Kg (1100-118-5), and 2.7 mg/Kg (1100-118-16); 

• barium: 68 mg/Kg (1100-116-1), 170 mg/Kg (110-116-5), 73 mg/Kg (1100-116-16), 
120 mg/Kg (1100-117-SV-1), 150 mg/Kg (1100-117-SV-5), 120 mg/Kg (1100-117-
SV-15), 140 mg/Kg (1100-117-GW-5), 130 mg/Kg (1100-117-GW-16), 72 mg/Kg 
(1100-118-1), 160 mg/Kg (1100-118-5), and 67 mg/Kg (1100-118-16); 

• chromium: 12 mg/Kg (1100-116-1), 20 mg/Kg (110-116-5), 12 mg/Kg (1100-116-16), 
19 mg/Kg (1100-117-SV-1), 21 mg/Kg (1100-117-SV-5), 17 mg/Kg (1100-117-SV-15), 
18 mg/Kg 1100-117-GW-5, 17 mg/Kg 1100-117-GW-16, 8.8 mg/Kg 1100-118-1, 
21 mg/Kg (1100-118-5), and 12 mg/Kg (1100-118-16); 

• cobalt:  5.7 mg/Kg (1100-116-1), 8.2 mg/Kg (110-116-5), 5.3 mg/Kg (1100-116-16), 
7.6 mg/Kg (1100-117-SV-1), 9.3 mg/Kg (1100-117-SV-5), 7.4 mg/Kg (1100-117-
SV-15), 7.5 mg/Kg (1100-117-GW-5), 7.2 mg/Kg (1100-117-GW-16), 4.7 mg/Kg 
(1100-118-1), 9.4 mg/Kg (1100-118-5), and 5.0 mg/Kg (1100-118-16); 

• copper: 15 mg/Kg (1100-116-1), 27 mg/Kg (110-116-5), 14 mg/Kg (1100-116-16), 
24 mg/Kg (1100-117-SV-1), 29 mg/Kg (1100-117-SV-5), 20 mg/Kg (1100-117-SV-15), 
25 mg/Kg (1100-117-GW-5), 20 mg/Kg (1100-117-GW-16), 15 mg/Kg (1100-118-1), 
29 mg/Kg (1100-118-5), and 14 mg/Kg (1100-118-16); 

• lead: 7.9 mg/Kg (1100-116-1), 4.6 mg/Kg (110-116-5), 2.6 mg/Kg (1100-116-16), 
8.6 mg/Kg (1100-117-SV-1), 4.7 mg/Kg (1100-117-SV-5), 3.1 mg/Kg (1100-117-
SV-15), 4.3 mg/Kg (1100-117-GW-5), 3.8 mg/Kg (1100-117-GW-16), 5.6 mg/Kg 
(1100-118-1), 5.1 mg/Kg (1100-118-5), and 2.4 mg/Kg (1100-118-16); 

• nickel: 9.6 mg/Kg (1100-116-1), 15 mg/Kg (110-116-5), 9 mg/Kg (1100-116-16), 
14 mg/Kg (1100-117-SV-1), 16 mg/Kg (1100-117-SV-5), 13 mg/Kg (1100-117-SV-15), 
13 mg/Kg (1100-117-GW-5), 13 mg/Kg (1100-117-GW-16), 14 mg/Kg (1100-118-1), 
16 mg/Kg (1100-118-5), and 8.7 mg/Kg (1100-118-16); 

• silver: 4.1J mg/Kg (1100-118-1); 

• vanadium: 27 mg/Kg (1100-116-1), 38 mg/Kg (110-116-5), 26 mg/Kg (1100-116-16), 
36 mg/Kg (1100-117-SV-1), 43 mg/Kg (1100-117-SV-5), 34 mg/Kg (1100-117-SV-15), 
34 mg/Kg (1100-117-GW-5), 32 mg/Kg (1100-117-GW-16), 32 mg/Kg (1100-118-1), 
42 mg/Kg (1100-118-5), and 23 mg/Kg (1100-118-16); 

• zinc:  39 mg/Kg (1100-116-1), 44 mg/Kg (110-116-5), 81 mg/Kg (1100-116-16), 
47 mg/Kg (1100-117-SV-1), 47 mg/Kg (1100-117-SV-5), 41 mg/Kg (1100-117-SV-15), 
37 mg/Kg (1100-117-GW-5), 41 mg/Kg (1100-117-GW-16), 33 mg/Kg (1100-118-1), 
47 mg/Kg (1100-118-5), and 39 mg/Kg (1100-118-16); and 
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• mercury: 0.11 mg/Kg (1100-117-GW-16). 

The VOC, TPH, and Title 22 metals soil analytical results are provided in Tables 2 through 4.  
Laboratory analytical reports and chain-of custody documentation for the soil samples are 
included in Appendix D. 

4.3 GROUNDWATER ANALYTICAL RESULTS 
One groundwater sample that contained NAPL was collected from boring 1100-117-GW and 
analyzed for TPH. 

TPH was detected in carbon chain ranges C5-C8 (14,000 mg/L), C9-C10 (33,000J mg/L), 
C11-C12 (140,000 mg/L), C13-C14 (93,000J mg/L), C15-C16 (9,900J mg/L), and C8-C17 
(280,000J mg/L). 

Analytical results for TPH analyses are provided in Table 5.  Laboratory analytical reports 
and chain-of-custody documentation for the groundwater sample are included in Appendix D. 

5.0 QUALITY ASSURANCE/QUALITY CONTROL 

QA/QC procedures were performed in accordance with the Task Order.  Field QA/QC 
procedures included analysis of trip, field, decontamination source, and rinsate (equipment 
blank) samples as described in Section 4.2.5 and decontamination of field sampling 
equipment as described in Section 4.2.6.  Instruments were calibrated daily before use and 
the calibration was documented on boring logs and/or field notes in Appendix A.  Soil and 
water trip blanks were maintained with all sample delivery groups to be analyzed for VOCs 
and carbon chain analysis to measure if cross contamination between samples had 
occurred.  The soil trip blank sample consisted of a new, unopened EPA Method 5035 field 
preservation sample container set.  Equipment blank samples were collected daily as 
appropriate to measure the adequacy of the equipment decontamination process.  A 
decontamination source water sample was collected to determine if any of the targeted 
analytes were present in the source water used for equipment decontamination.  Field blanks 
were collected daily to measure if targeted analytes were present during sample collection.   

The methods performed during field activities to minimize the loss of VOCs included 
sampling of soil using EPA Method 5035 preservation kits, immediate sampling and sealing 
of sample containers, and decontamination of all re-usable sampling equipment.  All QA/QC 
results are provided in Tables 6, 7 and 8.  In addition, the laboratory analytical reports were 
reviewed and validated and the Data Validation Report is included as Appendix D. 

5.1 QUALITY ASSURANCE/QUALITY CONTROL SAMPLE TESTING AND RESULTS 
Equipment blank samples were analyzed for the following analytes using the specified 
containers depending on the analyses to be performed on the samples collected that day:  
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• VOCs by EPA Method 8260B and collected in three 40-mL VOA vials with a Teflon® 
silicone septa lid preserved with 5 mL of HCL; 

• TPH C5-C8 and C9-C32 analysis by EPA Method 8015B and collected in three 
40-mL VOA vials with a Teflon® silicone septa lid preserved with 5 mL HCL and one 
1-L amber glass bottle, unpreserved; and 

• VOCs by EPA Method 8260B and collected by Microbac in a glass bulb connected in 
line to a vacuum pump sampling ambient air 

Water trip blanks were analyzed for the following analytes using the specified containers 
depending on the analyses to be performed on the samples collected that day: 

• VOCs and carbon chain analysis by EPA Methods 8260B and 8015B and collected in 
two 40-mL VOA vials with a Teflon® silicone septa lid preserved with  
5 mL of HCL; 

The soil trip blank sample consisted of a new, unopened 5035 field preservation VOA set for 
each of the following analyses: 

• VOCs by EPA Method 8260B; and 

• TPH C5-C8 analysis by EPA Method 8015B. 

The decontamination source water sample was analyzed for the following analytes using the 
specified containers: 

• VOCs by EPA Method 8260B and collected in three 40-mL VOA vials with a Teflon® 
silicone septa lid preserved with 5 mL of HCL; 

• TPH C5-C8 and C9-C32 analysis by EPA Method 8015B and collected in three 40-
mL VOA vials with a Teflon® silicone septa lid preserved with 5 mL HCL and one 1-L 
amber glass bottle, unpreserved; and 

• Metals Analysis by EPA Methods 6010B and 7471A and collected in one  
500-mL polyethylene bottle, unpreserved. 

A chain-of-custody form identifying requested sample analyses and documenting sample 
custody was completed each day (Appendix D).  All sample containers were properly labeled 
with the project number, sample identification, date and time sampling occurred, and 
samplers name and were preserved in an ice chest containing ice.  Soil and groundwater 
samples were transported to Advanced Technologies Laboratories in Signal Hill, California.  
QA/QC samples for soil vapor analyses included air blanks and an equipment blank sample, 
collected and analyzed onsite by Microbac.   

None of the QA/QC samples analyzed for VOCs, TPH, or metals had detectable 
concentrations at or above the laboratory PQL.  QA/QC results are summarized in Tables 6, 
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7, and 8.  In addition, the laboratory analytical reports were reviewed and validated and the 
Data Validation Report is included as Appendix D. 

5.2 DATA VALIDATION 
Soil vapor, soil, and groundwater samples were successfully obtained in accordance with the 
Task Order.  The laboratory reported the requested analyses and the data reports were 
complete.  All associated analytical holding times were met by the laboratories for the 
samples tested.  Results of the data validation are further discussed in Appendix D. 

Data validation procedures are based on the principles of the U.S. EPA National Functional 
Guidelines (US EPA 2008, 2010a) and were designed to ensure completeness and 
adequacy of the data set.  For some analytical results, quality control and/or quality 
assurance criteria were not met and U.S. EPA data qualifiers were included to the reported 
data to indicate limitations and/or bias in the data.  The definitions for the data qualifiers or 
data validation flags used during validation are provided in the data tables and are consistent 
with those defined in U.S. EPA guidelines (U.S. EPA 2008, 2010a).  Data qualifiers, if any, 
have been appended to the respective data and are reflected in the data summary tables.  
The data, as qualified, are acceptable and can be used for decision-making purposes; 
however, the limitations identified by the applied qualifiers should be considered when using 
the data.  

6.0 ANALYTICAL DATA EVALUATION AND DISCUSSION 

The analytical results for soil, soil vapor, and groundwater samples collected as part of this 
investigation were evaluated to identify the presence and concentration of potential COCs, if 
detected.  The objectives of these evaluations are to identify if the soil, soil vapor, and 
groundwater are impacted by COCs and, if so, whether COCs represent a potential threat to 
human health and/or the beneficial use of groundwater.  The analytical results for each of the 
media collected for this investigation were evaluated as described below. 

Soil vapor analytes detected in the soil vapor samples were initially compared to the 
California Environmental Protection Agency (Cal EPA) publication Use of California Human 
Health Screening Levels (CHHSLs) in Evaluation of Contaminated Properties for 
commercial/industrial land use (Cal EPA, 2005).  Soil vapor analytes without published 
CHHSL commercial/industrial values were compared to the San Francisco Bay Regional 
Water Quality Control Board (SFBRWQCB) publication Screening for Environmental 
Concerns at Sites with Contaminated Soil and Groundwater (Environmental Screening Level 
[ESL]) for commercial/industrial land use for vapor intrusion concerns (SFBRWQCB, 2005). 

Soil analytes detected in the soil samples were initially compared to their CHHSLs for 
commercial/industrial land use.  Soil analytes without published CHHSLs for 
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commercial/industrial values were compared to the California Regional Water Quality Control 
Board – Los Angeles Region, Maximum Soil Screening Levels (MSSLs) for TPH, BTEX and 
MTBE above Drinking Water Aquifers (RWQCB, 2006).  Soil analytes without CHHSLs or 
MSSLs, were compared to the EPA Region 9 publication Regional Screening Levels (RSLs) 
for Chemical Contaminants at Superfund Sites for Protection of Groundwater Soil Screening 
Levels (SSLs) Risk-Based SSLs (USEPA, 2010b).  Finally, for soil analytes without CHHSLs, 
MSSLs, or RSLs, values were compared to their respective ESLs for commercial/industrial 
land use with groundwater as a current or potential source of drinking water (SFBRWQCB, 
2005).  According to the ESL document, the method reporting limits were not considered 
when developing the individual ESLs and the ESL document advises the use of the reporting 
limit as the screening level. 

Groundwater analytical data were initially compared to the California Department of Public 
Health drinking water Maximum Contaminant Levels (MCLs).  Groundwater analytes without 
a MCL value were compared to their respective EPA Region 9 RSL for tap water (USEPA, 
2010).  Groundwater analytes without a MCL or RSL value were compared to the 
SFBRWQCB ESL value. 

Investigation data that exceed screening criteria are summarized on Figure 4. 

6.1 SOIL VAPOR RESULTS 
The following constituents were detected in soil vapor samples collected at the Site: 

• ethylbenzene: 0.11J µg/L (1100-118-SV-16 3V);  

• 4-isopropyltoluene:  0.17J µg/L (1100-117-SV-5);  

• toluene: 0.1J µg/L (1100-116-SV-5), 0.1J µg/L (1100-116-SV-14.5), 0.35 µg/L 
(1100-117-SV-5), 0.1J µg/L (1100-117-SV-5DUP), 0.1J µg/L (1100-117-SV-15), and 
0.28 µg/L (1100-118-SV-16); 

• 1,2 trimethylbenzene: 0.14J µg/L (1100-118-SV-16 3V); and 

• m,p-xylenes: 0.44 µg/L (1100-118-SV-16 3V). 

None of the reported concentrations of any of the VOCs detected exceed their respective 
screening criterion for commercial/industrial land use.    

6.2 SOIL RESULTS 
VOCs were not detected at or above the practical quantitation limit (PQL) in any of the soil 
samples analyzed and therefore did not exceed the screening levels for 
commercial/industrial sites. 
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TPH analysis consisted of reporting TPH in ranges as TPH (C5-C8), TPH (C8-C17), and 
TPH (C9-C32; with individual carbon chain speciation).  TPH was detected above the PQL in 
one soil sample analyzed (1100-118-1) in the following carbon chain ranges: 

•  C23-C24 (130 mg/Kg), C25-C26 (280 mg/Kg), C27-C28 (560 mg/Kg), C29-C30 
(760 mg/Kg), and C31-C32 (840 mg/Kg).   

The range of carbon-chain speciation detected by the TPH analysis was indicative of the 
presence of heavy-end hydrocarbons such as motor oil.  However, the concentrations of 
TPH detected did not exceeded the MSSL value of 10,000 mg/Kg, commonly associated with 
heavy-end hydrocarbons, using a distance a distance above groundwater of 6 m to 46 m (20 
to 150 feet) for carbon range C23-C32 (RWQCB, 2006). 

Various metals were detected at or above the laboratory PQL in all of the soil samples 
analyzed and only one metal, arsenic, was detected at concentrations that exceeded the 
RSL of 1.6 mg/Kg in all samples.  Arsenic was detected in all of the soil samples analyzed at 
reported concentrations of: 6.3 milligrams per kilogram (mg/Kg) (1100-116-1), 9.3 mg/Kg 
(1100-116-5) 1.7 mg/Kg (1100-116-16) , 5.9 mg/Kg (1100-117-SV-1), 9.5 mg/Kg (1100-117-
SV-5), 4.6 mg/Kg (1100-117-SV-15), 7.3 mg/Kg (1100-117-GW-5), 8.3 mg/Kg (1100-117-
GW-16), 4.5 mg/Kg  (1100-118-1), 8.3 mg/Kg (1100-118-5), and 2.7 mg/Kg (1100-118-16).   

Arsenic is a naturally occurring element; therefore the concentrations reported at the Site are 
compared to regional background concentrations.  The March 2008 Department of Toxic 
Substances Control (DTSC) publication Determination of a Southern California Regional 
Background Arsenic Concentration in Soil (DTSC, 2008) establishes a regional background 
for arsenic within Southern California including Los Angeles County using naturally occurring 
and anthropogenic concentrations of arsenic.  The report finds that the upper-bound 
background concentration for arsenic within Los Angeles County is 12 mg/Kg.  None of the 
detected arsenic concentrations exceeded 12 mg/Kg, and therefore, the arsenic 
concentrations are considered to be consistent with background concentrations of arsenic in 
Los Angeles County.   

No other metal was found to exceed the applicable screening criteria in soil. 

6.3 GROUNDWATER RESULTS 
One groundwater sample (1100-118-GW-GWS) was collected for laboratory analyses.  The 
groundwater sample, which contained NAPL, was analyzed for TPH in ranges as TPH 
(C5-C8), TPH (C8-C17) and TPH (C9-C32; with individual carbon chain speciation.  TPH 
was detected above the PQL in the following carbon chain ranges: 

• C5-C8 (14,000 mg/L), C9-C10 (33,000J mg/L), C11-C12 (140,000J mg/L), C13-C14 
(93,000J mg/L), C15-C16 (9,900J mg/L), and C8-C17 (280,000J mg/L).  
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This detection of TPH exceeds the screening criteria of 0.21 mg/L in groundwater.  This 
location and detection are depicted on Figure 3 

The TPH compounds detected in the groundwater sample are characteristic of gasoline, 
diesel fuel, and jet fuel.  Based on the fraction of TPH compounds detected in the C8-C17 
range, the TPH speciation is likely consistent with jet fuel. 

As discussed in Section 2.4, known releases of TPH are present in the vicinity of the Site and 
at the Site in groundwater monitoring well TC-4, installed by others.  A groundwater sample 
from TC-4 collected by others contained NAPL which was characterized as jet fuel. 

Detection of TPH in the groundwater grab sample collected as part of this investigation 
appears to be related to the documented conditions at TC-4.  

6.4  CONCLUSIONS 
The following conclusions for the soil, soil vapor, and groundwater impacts beneath the Site 
within the investigation area were made based on the data collected during this investigation. 

VOCs were not detected in any of soil vapor samples analyzed that exceeded their 
respective screening criterion for unrestricted commercial/industrial land use.    

Soil impacts beneath the project site are limited.  None of the COCs were detected at 
concentrations that exceeded their respective screening levels for VOCs, TPH, or metals, 
except for arsenic.  Arsenic was detected in all of the soil samples analyzed at reported 
concentrations ranging from 1.7 to 9.5 mg/Kg, which exceeded the published 
commercial/industrial RSL of 1.6 mg/Kg.  However, these concentrations are less than 
12 mg/Kg, which is commonly referenced as the background concentrations in soil in 
Southern California (DTSC, 2008) and are not considered to be of concern.  

NAPL was present in the grab groundwater sample collected from the perched zone within 
the northwest portion of the site.  The detection of NAPL characterized as TPH at this 
location is consistent with known releases of TPH including gasoline, diesel fuel, and jet fuel 
from off-site USTs and fuel pipelines; as well as a historical documented release of jet fuel 
detected at monitoring well TC-4, located within the project construction footprint. 

Based on the soil analytical results and their comparison to applicable waste classification 
criteria, soil present in the top 5 m (15 feet) of the subsurface does not appear to be 
classified as a hazardous waste. 

6.5  RECOMMENDATIONS AND REMEDIAL EVALUATION 

The following recommendations are provided based on the results of the investigation 
reported herein. 
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6.5.1 Stage I – Construction Footprint Remediation 
Prior to beginning construction at the site, monitoring well TC-4 should be destroyed in 
compliance with the requirements established by the County of Los Angeles and State of 
California. 

The estimated cost to destroy monitoring well TC-4 is $6,990.  The cost breakdown is 
provided in Table 10. 

6.5.2 Stage II – Management of Construction-Derived Waste 
Shallow soil (0 – 5 m; [0-15 feet] bgs) does not contain concentrations of COCs that exceed 
published screening criteria, and with the exception of a small quantity of soil near sample 
1100-118-1, would not require special handling or disposal.  Soil in close proximity to sample 
1100-118-1, if excavated, will require special handling consisting of offsite disposal or 
treatment.  The estimated cost of managing the soil is $3,200.  The estimated limits of 
excavation are shown on Figure 4. 

The cost breakdown for this task is provided in Table 10. 

6.5.3 Stage III – Post-Construction Remediation 
Results of the investigation indicated the presence of NAPL in groundwater.  Remediation of 
NAPL will likely be required.  The proposed remediation approach will be groundwater 
extraction followed by treatment using an oil/water separator to remove NAPL and granular 
activated carbon (GAC) to remove dissolved-phase fuel constituents.  The remediation 
system is expected to operate two years.  The estimated cost of NAPL remediation is 
$247,358. 

In conjunction with NAPL remediation, groundwater monitoring will also be required.  
Groundwater monitoring is expected to consist of three years of sampling and reporting.  
Monitoring will be performed quarterly during the first two years and semi-annually during the 
third year.  The estimated cost of groundwater monitoring is $102,500. 

The total estimated cost for the post-construction period is $349,900.  The cost breakdown 
for this task is provided in Table 10. 
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TABLES 



meters 
(bgs)1

feet 
(bgs)

1100-116-SV-5 1.5 5 <10.003 <0.10 <0.07 <0.10 <0.10 <0.10 <0.10 <0.20 <1.00 <1.00 <0.10 <0.10 <0.10 <1.00 <0.05 <0.10 <0.10 <0.10 <0.20 <0.10 <0.10 <0.10 <0.10 <1.00 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10
1100-116-SV-14.5 4.4 14.5 <10.00 <0.10 <0.07 <0.10 <0.10 <0.10 <0.10 <0.20 <1.00 <1.00 <0.10 <0.10 <0.10 <1.00 <0.05 <0.10 <0.10 <0.10 <0.20 <0.10 <0.10 <0.10 <0.10 <1.00 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10

1100-117-SV-5 1.5 5 <10.00 <0.10 <0.07 <0.10 <0.10 <0.10 <0.10 <0.20 <1.00 <1.00 <0.10 <0.10 <0.10 <1.00 <0.05 <0.10 <0.10 <0.10 <0.20 <0.10 <0.10 <0.10 <0.10 <1.00 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10
1100-117-SV-5 DUP4 1.5 5 <10.00 <0.10 <0.07 <0.10 <0.10 <0.10 <0.10 <0.20 <1.00 <1.00 <0.10 <0.10 <0.10 <1.00 <0.05 <0.10 <0.10 <0.10 <0.20 <0.10 <0.10 <0.10 <0.10 <1.00 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10

9/24/2010 1100-117-SV-15 4.6 15 <10.00 <0.10 <0.07 <0.10 <0.10 <0.10 <0.10 <0.20 <1.00 <1.00 <0.10 <0.10 <0.10 <1.00 <0.05 <0.10 <0.10 <0.10 <0.20 <0.10 <0.10 <0.10 <0.10 <1.00 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10
1100-118-SV-5 1.5 5 <10.00 <0.10 <0.07 <0.10 <0.10 <0.10 <0.10 <0.20 <1.00 <1.00 <0.10 <0.10 <0.10 <1.00 <0.05 <0.10 <0.10 <0.10 <0.20 <0.10 <0.10 <0.10 <0.10 <1.00 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10

1100-118-SV-16 1V 4.9 16 <10.00 <0.10 <0.07 <0.10 <0.10 <0.10 <0.10 <0.20 <1.00 <1.00 <0.10 <0.10 <0.10 <1.00 <0.05 <0.10 <0.10 <0.10 <0.20 <0.10 <0.10 <0.10 <0.10 <1.00 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10
1100-118-SV-16 3V 4.9 16 <10.00 <0.10 <0.07 <0.10 <0.10 <0.10 <0.10 <0.20 <1.00 <1.00 <0.10 <0.10 <0.10 <1.00 <0.05 <0.10 <0.10 <0.10 <0.20 <0.10 <0.10 <0.10 <0.10 <1.00 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10
1100-118-SV-16 7V 4.9 16 <10.00 <0.10 <0.07 <0.10 <0.10 <0.10 <0.10 <0.20 <1.00 <1.00 <0.10 <0.10 <0.10 <1.00 <0.05 <0.10 <0.10 <0.10 <0.20 <0.10 <0.10 <0.10 <0.10 <1.00 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10

+7 + + + + + + + + + + + + + + + + + + + + + + + + + + + + +

+ + + + + + + + + + + + + + + + + + + + + + + + + + + + + +

Notes:
1.  bgs = below ground surface.
2.  VOCs = volatile organic compounds analyzed using Environmental Protection Agency (EPA) Method 8260B modified for vapor.
3.  "<" = denotes value less than the practical quantitation limit shown.
4.  Duplicate sample.
5.  J = Analyte concentration detected below the practical quantitation limit, but above the method detection limit.
6.  CHHSL = California Human Health Screening Levels, In Evaluation of Contaminated Properties (Cal/EPA, 2005).  CHHSL concentration expressed as µg/L and micrograms per cubic meter (µg/m3).
7.  + = Analyte was not detected in the samples shown.  Screening criterion therefore is not provided.
8.  -- = Screening criterion is not available for the analyte detected.
9.  µg/m3 = micrograms per cubic meter.  CHSSL is published in units of µg/m3.  For convenience purposes, the CHSSL value has been converted to units of µg/L.
10.  ESL = Environmental screening level (SFBRWQCB, 2005).
11.  ** = Criterion superceded by CHSSL.

(results in micrograms per liter [µg/L])
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VOCs by EPA 8260B2 

ANALYTICAL RESULTS FOR SOIL VAPOR SAMPLES - VOLATILE ORGANIC COMPOUNDS (VOCs)
Site Investigation Report

Interstate 5/Segment 3 Improvement Project, PM 2.42/4.20
Caltrans Contract 07A2730, Task Order No. 4, Amendment No. 1

Camping World RV Rentals, APN No. 8082-001-020
12624 Rosecrans Avenue, Santa Fe Springs, California

Commercial/Industrial ESLs10
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meters 
(bgs)

feet 
(bgs)

1100-116-SV-5 1.5 5 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <1.00 <0.10 <0.10 <2.00 <1.00 <0.10 <0.06 <0.10 <0.10 <0.10 <0.20 <0.10 <0.10 <0.10 <0.10 <0.10
1100-116-SV-14.5 4.4 14.5 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <1.00 <0.10 <0.10 <2.00 <1.00 <0.10 <0.06 <0.10 <0.10 <0.10 <0.20 <0.10 <0.10 <0.10 <0.10 <0.10

1100-117-SV-5 1.5 5 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <1.00 <0.10 0.17 J5 <2.00 <1.00 <0.10 <0.06 <0.10 <0.10 <0.10 <0.20 <0.10 0.35 <0.10 <0.10 <0.10
1100-117-SV-5 DUP4 1.5 5 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <1.00 <0.10 <0.10 <2.00 <1.00 <0.10 <0.06 <0.10 <0.10 <0.10 <0.20 <0.10 0.1 J <0.10 <0.10 <0.10

9/24/2010 1100-117-SV-15 4.6 15 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <1.00 <0.10 <0.10 <2.00 <1.00 <0.10 <0.06 <0.10 <0.10 <0.10 <0.20 <0.10 <0.10 <0.10 <0.10 <0.10
1100-118-SV-5 1.5 5 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <1.00 <0.10 <0.10 <2.00 <1.00 <0.10 <0.06 <0.10 <0.10 <0.10 <0.20 <0.10 <0.10 <0.10 <0.10 <0.10

1100-118-SV-16 1V 4.9 16 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <1.00 <0.10 <0.10 <2.00 <1.00 <0.10 <0.06 <0.10 <0.10 <0.10 <0.20 <0.10 <0.10 <0.10 <0.10 <0.10
1100-118-SV-16 3V 4.9 16 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 0.11 J <0.10 <0.10 <1.00 <0.10 <0.10 <2.00 <1.00 <0.10 <0.06 <0.10 <0.10 <0.10 <0.20 <0.10 0.28 <0.10 <0.10 <0.10
1100-118-SV-16 7V 4.9 16 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <1.00 <0.10 <0.10 <2.00 <1.00 <0.10 <0.06 <0.10 <0.10 <0.10 <0.20 <0.10 <0.10 <0.10 <0.10 <0.10

+ + + + + + + + + + + 1.4 + + + + --8 + + + + + + + + +
378 

(378,000 µg/m3)9 + + +

+ + + + + + + + + + + **11 + + + + -- + + + + + + + + + ** + + +

Notes:
1.  bgs = below ground surface.
2.  VOCs = volatile organic compounds analyzed using Environmental Protection Agency (EPA) Method 8260B modified for vapor.
3.  "<" = denotes value less than the practical quantitation limit shown.
4.  Duplicate sample.
5.  J = Analyte concentration detected below the practical quantitation limit, but above the method detection limit.
6.  CHHSL = California Human Health Screening Levels, In Evaluation of Contaminated Properties (Cal/EPA, 2005).  CHHSL concentration expressed as µg/L and micrograms per cubic meter (µg/m3).
7.  + = Analyte was not detected in the samples shown.  Screening criterion therefore is not provided.
8.  -- = Screening criterion is not available for the analyte detected.
9.  µg/m3 = micrograms per cubic meter.  CHSSL is published in units of µg/m3.  For convenience purposes, the CHSSL value has been converted to units of µg/L.
10.  ESL = Environmental screening level (SFBRWQCB, 2005).
11.  ** = Criterion superceded by CHSSL.

(results in micrograms per liter [µg/L])
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meters 
(bgs)

feet 
(bgs)

1100-116-SV-5 1.5 5 <0.103 <0.10 <0.10 <0.10 <0.40 <0.10 <0.10 <0.03 <0.20 <0.10
1100-116-SV-14.5 4.4 14.5 <0.10 <0.10 <0.10 <0.10 <0.40 <0.10 <0.10 <0.03 <0.20 <0.10

1100-117-SV-5 1.5 5 <0.10 <0.10 <0.10 <0.10 <0.40 <0.10 <0.10 <0.03 <0.20 <0.10
1100-117-SV-5 DUP4 1.5 5 <0.10 <0.10 <0.10 <0.10 <0.40 <0.10 <0.10 <0.03 <0.20 <0.10

9/24/2010 1100-117-SV-15 4.6 15 <0.10 <0.10 <0.10 <0.10 <0.40 <0.10 <0.10 <0.03 <0.20 <0.10
1100-118-SV-5 1.5 5 <0.10 <0.10 <0.10 <0.10 <0.40 <0.10 <0.10 <0.03 <0.20 <0.10

1100-118-SV-16 1V 4.9 16 <0.10 <0.10 <0.10 <0.10 <0.40 <0.10 <0.10 <0.03 <0.20 <0.10
1100-118-SV-16 3V 4.9 16 <0.10 <0.10 <0.10 <0.10 <0.40 0.14 J <0.10 <0.03 0.44 <0.10
1100-118-SV-16 7V 4.9 16 <0.10 <0.10 <0.10 <0.10 <0.40 <0.10 <0.10 <0.03 <0.20 <0.10

+ + + + + -- + +
887

(887,000 µg/m3)9 +

+ + + + + -- + + ** +

Notes:
1.  bgs = below ground surface.
2.  VOCs = volatile organic compounds analyzed using Environmental Protection Agency (EPA) Method 8260B modified for vapor.
3.  "<" = denotes value less than the practical quantitation limit shown.
4.  Duplicate sample.
5.  J = Analyte concentration detected below the practical quantitation limit, but above the method detection limit.
6.  CHHSL = California Human Health Screening Levels, In Evaluation of Contaminated Properties (Cal/EPA, 2005).  CHHSL concentration expressed as µg/L and micrograms per cubic meter (µg/m3).
7.  + = Analyte was not detected in the samples shown.  Screening criterion therefore is not provided.
8.  -- = Screening criterion is not available for the analyte detected.
9.  µg/m3 = micrograms per cubic meter.  CHSSL is published in units of µg/m3.  For convenience purposes, the CHSSL value has been converted to units of µg/L.
10.  ESL = Environmental screening level (SFBRWQCB, 2005).
11.  ** = Criterion superceded by CHSSL.

(results in micrograms per liter [µg/L])
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meters
(bgs)1

feet 
(bgs)

1100-116-5 1.5 5 <4.83 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <9.6 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8
1100-116-16 4.9 16 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <8.2 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1

1100-117-SV-5 1.5 5 <5.7 <5.7 <5.7 <5.7 <5.7 <5.7 <5.7 <5.7 <5.7 <5.7 <5.7 <11 <5.7 <5.7 <5.7 <5.7 <5.7 <5.7 <5.7 <5.7 <5.7 <5.7 <5.7 <5.7 <5.7
1100-117-SV-15 4.6 15 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <8.5 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3
1100-117-GW-5 1.5 5 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <7.5 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8
1100-117-GW-16 4.9 16 <4.7 <4.7 <4.7 <4.7 <4.7 <4.7 <4.7 <4.7 <4.7 <4.7 <4.7 <9.3 <4.7 <4.7 <4.7 <4.7 <4.7 <4.7 <4.7 <4.7 <4.7 <4.7 <4.7 <4.7 <4.7

1100-118-5 1.5 5 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <9.6 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8
1100-118-16 4.9 16 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <8.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1

Investigation 
Derived Waste 9/24/2010 1100-100-IDW-D4 Not 

Applicable
Not 

Applicable <3.5 <3.5 <3.5 <3.5 <3.5 <3.5 <3.5 <3.5 <3.5 <3.5 39 <7.0 <3.5 <3.5 <3.5 <3.5 24 <3.5 <3.5 <3.5 <3.5 <3.5 <3.5 9.8 3.5

+5 + + + + + + + + + + + + + + + + + + + + + + + +
+ + + + + + + + + + + + + + + + + + + + + + + --7 +

Notes:
1.  bgs = below ground surface.
2.  VOCs = volatile organic compounds analyzed using Environmental Protection Agency (EPA) Method 8260B.
3.  "<" = denotes value less than the practical quantitation limit shown.
4.  MSSL = Maximum Soil Screening Levels, Los Angeles Regional Water Quality Control Board (LARWQCB) (September 2006); individual calculated MSSLs are shown in parentheses.
5.  + = Analyte was not detected in the samples shown.  Screening criteria therefore is not provided.
6.  RSL = Regional Screening Levels for protection of groundwater, based on a default dilution attenuation factor of 1, EPA (May, 2010).
7.  -- = not available.

(results in micrograms per kilogram [µg/Kg])
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meters
(bgs)

feet 
(bgs)

1100-116-5 1.5 5 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <9.6 <4.8 <4.8 <4.8 <4.8 <4.8
1100-116-16 4.9 16 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <8.2 <4.1 <4.1 <4.1 <4.1 <4.1

1100-117-SV-5 1.5 5 <5.7 <5.7 <5.7 <5.7 <5.7 <5.7 <5.7 <5.7 <5.7 <5.7 <5.7 <5.7 <5.7 <5.7 <5.7 <5.7 <5.7 <5.7 <5.7 <11 <5.7 <5.7 <5.7 <5.7 <5.7
1100-117-SV-15 4.6 15 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <8.5 <4.3 <4.3 <4.3 <4.3 <4.3
1100-117-GW-5 1.5 5 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <7.5 <3.8 <3.8 <3.8 <3.8 <3.8
1100-117-GW-16 4.9 16 <4.7 <4.7 <4.7 <4.7 <4.7 <4.7 <4.7 <4.7 <4.7 <4.7 <4.7 <4.7 <4.7 <4.7 <4.7 <4.7 <4.7 <4.7 <4.7 <9.3 <4.7 <4.7 <4.7 <4.7 <4.7

1100-118-5 1.5 5 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <9.6 <4.8 <4.8 <4.8 <4.8 <4.8
1100-118-16 4.9 16 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <8.1 <4.1 <4.1 <4.1 <4.1 <4.1

Investigation 
Derived Waste 9/24/2010 1100-100-IDW-D4 Not 

Applicable
Not 

Applicable <3.5 <3.5 <3.5 <3.5 <3.5 <3.5 <3.5 <3.5 <3.5 <3.5 <3.5 <3.5 <3.5 <3.5 <3.5 <3.5 5.9 <3.5 3.7 33 <3.5 <3.5 16 14 4.6

+ + + + + + + + + + + + + + + + + + + + + + + + +
+ + + + + + + + + + + + + + + + + + -- + + + + -- +

Notes:
1.  bgs = below ground surface.
2.  VOCs = volatile organic compounds analyzed using Environmental Protection Agency (EPA) Method 8260B.
3.  "<" = denotes value less than the practical quantitation limit shown.
4.  MSSL = Maximum Soil Screening Levels, Los Angeles Regional Water Quality Control Board (LARWQCB) (September 2006); individual calculated MSSLs are shown in parentheses.
5.  + = Analyte was not detected in the samples shown.  Screening criteria therefore is not provided.
6.  RSL = Regional Screening Levels for protection of groundwater, based on a default dilution attenuation factor of 1, EPA (May, 2010).
7.  -- = not available.

(results in micrograms per kilogram [µg/Kg])

ANALYTICAL RESULTS FOR SOIL SAMPLES - VOLATILE ORGANIC COMPOUNDS (VOCs)

Camping World RV Rentals, APN No. 8082-001-020
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meters
(bgs)

feet 
(bgs)

1100-116-5 1.5 5 <4.8 <4.8 <4.8 <4.8 <96 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8
1100-116-16 4.9 16 <4.1 <4.1 <4.1 <4.1 <82 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1

1100-117-SV-5 1.5 5 <5.7 <5.7 <5.7 <5.7 <110 <5.7 <5.7 <5.7 <5.7 <5.7 <5.7 <5.7
1100-117-SV-15 4.6 15 <4.3 <4.3 <4.3 <4.3 <85 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3
1100-117-GW-5 1.5 5 <3.8 <3.8 <3.8 <3.8 <75 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8
1100-117-GW-16 4.9 16 <4.7 <4.7 <4.7 <4.7 <93 <4.7 <4.7 <4.7 <4.7 <4.7 <4.7 <4.7

1100-118-5 1.5 5 <4.8 <4.8 <4.8 <4.8 <96 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8
1100-118-16 4.9 16 <4.1 <4.1 <4.1 <4.1 <81 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1

Investigation 
Derived Waste 9/24/2010 1100-100-IDW-D4 Not 

Applicable
Not 

Applicable 11 5.9 <3.5 <3.5 <70 <3.5 <3.5 <3.5 <3.5 <3.5 <3.5 <3.5

+ + + + + + + + + + + +
+ + + + + + + + + + + +

Notes:
1.  bgs = below ground surface.
2.  VOCs = volatile organic compounds analyzed using Environmental Protection Agency (EPA) Method 8260B.
3.  "<" = denotes value less than the practical quantitation limit shown.
4.  MSSL = Maximum Soil Screening Levels, Los Angeles Regional Water Quality Control Board (LARWQCB) (September 2006); individual calculated MSSLs are shown in parentheses.
5.  + = Analyte was not detected in the samples shown.  Screening criteria therefore is not provided.
6.  RSL = Regional Screening Levels for protection of groundwater, based on a default dilution attenuation factor of 1, EPA (May, 2010).
7.  -- = not available.

(results in micrograms per kilogram [µg/Kg])

TABLE 2

ANALYTICAL RESULTS FOR SOIL SAMPLES - VOLATILE ORGANIC COMPOUNDS (VOCs)
Site Investigation Report

Interstate 5/Segment 3 Improvement Project,  PM 2.42/4.20
Caltrans Contract 07A2730, Task Order No. 4, Amendment No. 1

Camping World RV Rentals, APN No. 8082-001-020
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12624 Rosecrans Avenue, Santa Fe Springs, California
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meters 
(bgs)3

feet 
(bgs)

C5 - C8 C9-C10 C11-C12 C13-C14 C15-C16 C17-C18 C19-C20 C21-C22 C23-C24 C25-C26 C27-C28 C29-C30 C31-C32

1100-116-1 0.3 1 <1.14 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10

1100-116-5 1.5 5 <1.2 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10

1100-116-16 4.9 16 <0.91 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10

1100-117-SV-1 0.3 1 <0.85 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10

1100-117-SV-5 1.5 5 <1.0 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10

1100-117-SV-15 4.6 15 <0.74 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10

1100-117-GW-5 1.5 5 <0.88 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10

1100-117-GW-16 4.9 16 <0.93 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10

1100-118-1 0.3 1 <1.1 <100 <100 <100 <100 <100 <100 <100 130 280 560 760 840

1100-118-5 1.5 5 <0.88 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10

1100-118-16 4.9 16 <0.79 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10
Investigation 

Derived Waste 9/24/2010 1100-100-IDW-D4 -- -- <0.95 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10

MSSL5 -- --

Notes:
1.  TPH = total petroleum hydrocarbons.  
2.  Samples analyzed using Environmental Protection Agency (EPA) Method 8015B for carbon chain speciation.
3.  bgs = below ground surface.
4.  "<" = denotes value less than the practical quantitation limit shown.
5.  MSSL = Los Angeles Regional Water Quality Control Board, Maximum Soil Screening Levels for TPH above Drinking Water
       Aquifers (September 2006), 20-150 feet above groundwater (groundwater at the site is approximately 38 feet bgs); 
       carbon ranges are C4-C12, C13-C22, and C23-C32.

1100-118

9/21/2010

9/22/2010

Caltrans Contract 07A2730, Task Order No. 4, Amendment No. 1

Site Investigation Report

Sample
Name

Interstate 5/Segment 3 Improvement Project, PM 2.42/4.20

12624 Rosecrans Avenue, Santa Fe Springs, California

1,000500 10,000

1100-117-GW

1100-117-SV

TPH by EPA Method 8015B2

9/22/2010

9/21/2010

Sample Depth

1100-116

TABLE 3

ANALYTICAL RESULTS FOR SOIL SAMPLES - TPH 1 (CARBON CHAIN SPECIATION)

(results in milligrams per kilogram [mg/Kg])

Boring
I.D.

Sample 
Date

Camping World RV Rentals, APN No. 8082-001-020
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meters 
(bgs)2

feet 
(bgs)

1100-116-1 0.3 1 <2.03 6.3 68 <1.0 <1.0 12 5.7 15 7.9 <1.0 9.6 <1.0 <1.0 UJ4 <1.0 27 39 <0.10
1100-116-5 1.5 5 <2.0 9.3 170 <1.0 <1.0 20 8.2 27 4.6 <1.0 15 <1.0 <1.0 UJ <1.0 38 44 <0.10
1100-116-16 4.9 16 <2.0 1.7 73 <1.0 <1.0 12 5.3 14 2.6 <1.0 9 <1.0 <1.0 UJ <1.0 26 81 <0.10

1100-117-SV-1 0.3 1 <2.0 5.9 120 <1.0 <1.0 19 7.6 24 8.6 <1.0 14 <1.0 <1.0 <1.0 36 47 <0.10
1100-117-SV-5 1.5 5 <2.0 9.5 150 <1.0 <1.0 21 9.3 29 4.7 <1.0 16 <1.0 <1.0 <1.0 43 47 <0.10

1100-117-SV-15 4.6 15 <2.0 4.6 120 <1.0 <1.0 17 7.4 20 3.1 <1.0 13 <1.0 <1.0 <1.0 34 41 <0.10
1100-117-GW-5 1.5 5 <2.0 7.3 140 <1.0 <1.0 18 7.5 25 4.3 <1.0 13 <1.0 <1.0 <1.0 34 37 <0.10

1100-117-GW-16 4.9 16 <2.0 8.3 130 <1.0 <1.0 17 7.2 20 3.8 <1.0 13 <1.0 <1.0 <1.0 32 41 0.11
1100-118-1 0.3 1 <2.0 4.5 72 <1.0 <1.0 8.8 4.7 15 5.6 <1.0 14 <1.0 4.1 J5 <1.0 32 33 <0.10
1100-118-5 1.5 5 <2.0 8.3 160 <1.0 <1.0 21 9.4 29 5.1 <1.0 16 <1.0 <1.0 <1.0 42 47 <0.10
1100-118-16 4.9 16 <2.0 2.7 67 <1.0 <1.0 12 5.0 14 2.4 <1.0 8.7 <1.0 <1.0 <1.0 23 39 <0.10

Investigation 
Derived Waste 9/24/2010 1100-100-IDW-D4 Not 

Applicable
Not 

Applicable <2.0 6.5 120 <1.0 <1.0 17 7.6 23 7.5 <1.0 13 <1.0 <1.0 <1.0 33 46 <0.10

380 0.247 63,000 1908 7.59 --10 3,200 38,000 32011 4,800 16,000 4,800 4,800 63 6,700 100,000 180

410 1.6 190,000 2,000 800 -- 300 41,000 -- 5,100 47,000 5,100 5,100 -- 72 310,000 34

Notes:
1.  All samples analyzed using Environmental Protection Agency (EPA) Method 6010B for each constituent except mercury (EPA Method 7471A). 
2.  bgs = below ground surface.
3.  "<" = denotes value less than the practical quantitation limit shown.
4.  UJ = The analyte was not detected above the reported sample quantitation limit.  However, the reported quantitation limit is approximate and may or may not represent the actual limit of quantitation 
     necessary to accurately and precisely measure the analyte in the sample.
5.  J = The analyte was positively identified; the associated numerical value is the approximate concentration of the analyte in the sample.
6.  CHHSL = California Human Health Screening Levels, California EPA Office of Environmental Health Hazard Assessment (OEHHA; January 2005).
7.  The commercial/industrial CHHSL for arsenic published by OEHHA in January 2005 is not used for comparison because the oral cancer slope factor used in the derivation of the published CHHSL 
      has since been replaced with the oral cancer slope factor used in the derivation of RSLs.  The industrial RSL (1.6 milligrams per kilogram [mg/Kg]) was therefore considered the lowest applicable 
      screening criterion for the screening-level evaluation.
8.  The commercial/industrial CHHSL for beryllium published by OEHHA in January 2005 has since been revised to 190 mg/Kg (OEHHA, 2009).  
9.  The commercial/industrial CHHSL for cadmium published by OEHHA in January 2005 is incorrect and not used for comparison because the oral cancer slope factor used in the derivation of the published CHHSL has since been withdrawn.  
     The industrial RSL of 800 mg/Kg was therefore, considered the lowest applicable screening criterion for the screening-level evaluation.
10.  -- = not available.
11.  The commercial/industrial CHHSL for lead published by OEHHA in January 2005 has since been revised to 320 mg/Kg (OEHHA, 2009).
12.  RSL = Regional Screening Levels, U.S. Environmental Protection Agency (EPA; May 2010).

1100-117-GW

1100-118

(results in milligrams per kilogram [mg/Kg])

Industrial RSL12

Commercial/Industrial CHHSL6

1100-116

1100-117-SV

Boring
I.D.

Sample
Date

Sample
I.D. Cadmium

Sample Depth

TABLE 4

ANALYTICAL RESULTS FOR SOIL SAMPLES - METALS 1

Interstate 5/Segment 3 Improvement Project, PM 2.42/4.20

12624 Rosecrans Avenue, Santa Fe Springs, California

Caltrans Contract 07A2730, Task Order No. 4, Amendment No. 1

Site Investigation Report

Camping World RV Rentals, APN No. 8082-001-020

Thallium Vanadium Zinc Mercury
Chromium

(Total) Cobalt Copper Lead Molybdenum Nickel

9/21/2010

9/22/2010

9/22/2010

9/21/2010

Selenium SilverAntimony Arsenic Barium Beryllium
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C5 - C8 C9-C10 C11-C12 C13-C14 C15-C16 C17-C18 C19-C20 C21-C22 C23-C24 C25-C26 C27-C28 C29-C30 C31-C32 C8-C17

1100-117-GW 9/22/2010 1100-117-GW-GWS 14,000 33,000 J3 140,000 93,000 J 9,900 J <2,5004 <2,500 <2,500 <2,500 <2,500 <2,500 <2,500 <2,500 280,000 J

Notes:
1.  TPH = total petroleum hydrocarbons.  
2.  Samples analyzed using Environmental Protection Agency (EPA) Method 8015B for carbon chain speciation.
3.  J = The analyte was positively identified; the associated numerical value is the approximate concentration of the analyte in the sample.
4.  "<" = denotes value less than the practical quantitation limit shown.

(results in milligrams per liter [mg/L])

Boring
I.D.

Sample 
Date

Sample
Name

TPH by EPA Method 8015B2

Caltrans Contract 07A2730, Task Order No. 4, Amendment No. 1

Site Investigation Report
Interstate 5/Segment 3 Improvement Project, PM 2.42/4.20

12624 Rosecrans Avenue, Santa Fe Springs, California

TABLE 5

ANALYTICAL RESULTS FOR GROUNDWATER SAMPLES - TPH 1 (CARBON CHAIN SPECIATION)

Camping World RV Rentals, APN No. 082-001-020
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1100-100-TBS-09212010-2 µg/Kg Soil <52 <5 <5 <5 <5 <5 <5 <5 <5 <5 <5 <10 <5 <5 <5 <5 <5 <5 <5 <5 <5 <5 <5 <5 <5

1100-100-EB-09212010-2 µg/L Water <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5

1100-100-TBS-09222010 µg/Kg Soil <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <10 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0

1100-100-EB-09222010-2 µg/L Water <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50

1100-100-FB-09222010-2 µg/L Water <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50

1100-100-TBW-09222010 µg/L Water <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50

Notes:
1.  Samples analyzed using Environmental Protection Agency (EPA) Method 8260B.
2  "<" = denotes value less than the practical quantitation limit shown.

Sample Name Abbreviations
EB = equipment blank TBS = trip blank (soil)
FB = field blank TBW = trip blank (water)

Unit Abbreviations
μg/L = micrograms per liter
μg/Kg = micrograms per kilogram

1100-116 and 1100-118

1100-117-GW

1100-117-SV and
1100-117-GW 9/22/2010

9/21/2010

Sample Identification
Associated Borehole 

Locations
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TABLE 7

VOLATILE ORGANIC COMPOUNDS (VOCs) IN SOIL AND GROUNDWATER FIELD QUALITY CONTROL SAMPLES

Interstate 5/Segment 3 Improvement Project, PM 2.42/4.20

12624 Rosecrans Avenue, Santa Fe Springs, California

Units Matrix
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1100-100-TBS-09212010-2 µg/Kg Soil <5 <5 <5 <5 <5 <5 <5 <5 <5 <5 <5 <5 <5 <5 <5 <5 <5 <5 <5 <10 <5 <5 <5 <5 <5 <5

1100-100-EB-09212010-2 µg/L Water <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <1.0 <1.0 <0.5 <0.5 <0.5 <0.5 <0.5

1100-100-TBS-09222010 µg/Kg Soil <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <10 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0

1100-100-EB-09222010-2 µg/L Water <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <1.0 <1.0 <0.50 <0.50 <0.50 <0.50 <0.50

1100-100-FB-09222010-2 µg/L Water <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <1.0 <1.0 <0.50 <0.50 <0.50 <0.50 <0.50

1100-100-TBW-09222010 µg/L Water <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <1.0 <1.0 <0.50 <0.50 <0.50 <0.50 <0.50

Notes:
1.  Samples analyzed using Environmental Protection Agency (EPA) Method 8260B.
2  "<" = denotes value less than the practical quantitation limit shown.

Sample Name Abbreviations
EB = equipment blank TBS = trip blank (soil)
FB = field blank TBW = trip blank (water)

Unit Abbreviations
μg/L = micrograms per liter
μg/Kg = micrograms per kilogram
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TABLE 7

VOLATILE ORGANIC COMPOUNDS (VOCs) IN SOIL AND GROUNDWATER FIELD QUALITY CONTROL SAMPLES
Site Investigation Report

Interstate 5/Segment 3 Improvement Project, PM 2.42/4.20
Caltrans Contract 07A2730, Task Order No. 4, Amendment No. 1

VOCs by EPA 8260B1
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Sample Identification
Associated Borehole 

Locations
Sample 

Date

1100-117-SV and
1100-117-GW

1100-117-GW

9/21/2010

9/22/2010
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1100-100-TBS-09212010-2 µg/Kg Soil <5 <5 <5 <100 <5 <5 <5 <5 <5 <5 <5

1100-100-EB-09212010-2 µg/L Water <0.5 <0.5 <0.5 <10 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5 <0.5

1100-100-TBS-09222010 µg/Kg Soil <5.0 <5.0 <5.0 <100 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0

1100-100-EB-09222010-2 µg/L Water <0.50 <0.50 <0.50 <10 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50

1100-100-FB-09222010-2 µg/L Water <0.50 <0.50 <0.50 <10 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50

1100-100-TBW-09222010 µg/L Water <0.50 <0.50 <0.50 <10 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50

Notes:
1.  Samples analyzed using Environmental Protection Agency (EPA) Method 8260B.
2  "<" = denotes value less than the practical quantitation limit shown.

Sample Name Abbreviations
EB = equipment blank TBS = trip blank (soil)
FB = field blank TBW = trip blank (water)

Unit Abbreviations
μg/L = micrograms per liter
μg/Kg = micrograms per kilogram

1100-116 and 1100-118

Sample Date Sample Identification Units Matrix
VOCs by EPA 8260B1
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Associated Borehole 
Locations

9/21/2010

9/22/2010

9/22/2010

1100-117-SV and
1100-117-GW

1100-117-GW

12624 Rosecrans Avenue, Santa Fe Springs, California

TABLE 7

VOLATILE ORGANIC COMPOUNDS (VOCs) IN SOIL AND GROUNDWATER FIELD QUALITY CONTROL SAMPLES
Site Investigation Report

Interstate 5/Segment 3 Improvement Project, PM 2.42/4.20
Caltrans Contract 07A2730, Task Order No. 4, Amendment No. 1

Camping World RV Rentals, APN No. 8082-001-020
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C5 - C8 C9-C10 C11-C12 C13-C14 C15-C16 C17-C18 C19-C20 C21-C22 C23-C24 C25-C26 C27-C28 C29-C30 C31-C32 C8-C17

1100-100-TBS-09212010-2 mg/Kg Soil <1.03 --4 -- -- -- -- -- -- -- -- -- -- -- --
1100-100-EB-09212010-2 mg/L Water <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 --
1100-100-TBS-09222010 mg/Kg Soil <1.0 -- -- -- -- -- -- -- -- -- -- -- -- --
1100-100-EB-09222010-2 mg/L Water <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050
1100-100-FB-09222010-2 mg/L Water <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050

1100-100-TBW-09222010 mg/L Water <0.050 -- -- -- -- -- -- -- -- -- -- -- -- --

Notes:
1.  TPH = total petroleum hydrocarbons.  
2.  Samples analyzed using Environmental Protection Agency (EPA) Method 8015B for carbon chain speciation.
3.  "<" = denotes value less than the practical quantitation limit shown.
4.  -- = not applicable/not available.

Sample Name Abbreviations
EB = equipment blank TBS = trip blank (soil)
FB = field blank TBW = trip blank (water)

Unit Abbreviations
mg/L = milligrams per liter
mg/Kg = milligrams per kilogram

1100-117-SV and
1100-117-GW

Camping World RV Rentals, APN No. 8082-001-020

Sample
Name

Site Investigation Report

Matrix

12624 Rosecrans Avenue, Santa Fe Springs, California

Units

Caltrans Contract 07A2730, Task Order No. 4, Amendment No. 1

Sample 
Date

1100-117-GW

9/21/2010

9/22/2010

9/22/2010

TABLE 8

ANALYTICAL RESULTS FOR SOIL AND GROUNDWATER FIELD QUALITY CONTROL SAMPLES - TPH 1 (CARBON CHAIN SPECIATION)

TPH by EPA Method 8015B 2

Interstate 5/Segment 3 Improvement Project, PM 2.42/4.20

Associated Borehole 
Locations

1100-116 and 1100-118
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Unique 
Identification

Boring 
Identification Latitude Longitude Northing Easting

1100 116 33.90217332 -118.0629241 1786790.424 6542585.079

1100 117-SV 33.90216202 -118.0631571 1786786.356 6542514.373

1100 117-GW 33.90216681 -118.0631553 1786788.098 6542514.923

1100 118 33.90216204 -118.0632015 1786786.371 6542500.898

Note:

Survey coordinates using North American Datum (NAD) 83, California State Plane Zone 5 Coordinate System (feet).  GPS 
coordinates were not measured or verified by a Professional Licensed Surveyor, and are excluded from the professional 
certification of this report.

12624 Rosecrans Avenue, Santa Fe Springs, California

TABLE 9

BORING GPS COORIDNATES
Site Investigation Report

Interstate 5/Segment 3 Improvement Project, PM 2.42/4.20
Caltrans Contract 07A2730, Task Order No. 4, Amendment No. 1

Camping World RV Rentals, APN No. 8082-001-020
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TABLE 10

REMEDIAL TASK EVALUATION AND COST ESTIMATE

Quantity Unit Unit Cost
Extended 

Cost Subtotal Total Notes
Stage I - Construction Footprint Remediation $6,990

1a $6,990
Pre-field Tasks 1 lump sum $3,500 $3,500 Health and safety plan, site clearance, permitting
Drilling 50 foot $50 $2,500 Overdrilling, grouting, site restoration
Waste Management 6 drum $165 $990 Drums, transport & disposal

Stage II - Management of Construction-Derived Waste $3,200
2a $3,200

Preparation 1 lump sum $1,500 $1,500 Observation, Bins, Waste Profiling
Waste Management 20 tons $85 $1,700 Transport and Disposal

Stage III - Post-Construction Remediation $349,858
3a NAPL-Impacted Groundwater Extraction (24 months) $247,358

Destroy Monitoring Well TC-4
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Site Investigation Report
Interstate 5/Segment 3 Improvement Project, PM 2.42/4.20

Caltrans Contract 07A2730 Task Order No. 4, Amendment No. 1
Camping World RV Rentals, APN No. 8082-001-020

12624 Rosecrans Avenue, Santa Fe Springs, California
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TPH Impacted Shallow Soil (<15 feet below grade)

3a NAPL Impacted Groundwater Extraction (24 months) $247,358
Mobilization 1 lump sum $5,000 $5,000
Extraction Wells & Piping 1 lump sum $50,000 $50,000 2 wells, 400 feet piping, compound
Decommissioning 1 lump sum $15,000 $15,000
Workplans, Qtr Reports, Closure 1 lump sum $30,000 $30,000
Equipment Lease, per month 1 lump sum $1,500 $1,500
GAC Use, per month 1200 pound $2.20 $2,640 oil/water separation, pre-filter, 2 GAC vessels in series
Laboratory Analytical, per month 1 lump sum $2,000 $2,000 10 gpm, 10 mg/L, GAC Treatment
Cost for 24 months 24 months $6,140 $147,358

3b Groundwater Monitoring $102,500
Well Construction 4 each $5,000 $20,000
Monitoring Event 10 events $6,500 $65,000 2 years quarterly; 1 year semi-annual
Well Decommissioning 4 each $2,500.00 $10,000
Closure Report 1 lump sum $7,500 $7,500

$6,990
$3,200

$349,858
$360,048

Abbreviations:
GAC = granular activated carbon; gpm = gallons per minute; mg/L = milligrams per liter.

Stage I - Construction Footprint Remediation
Stage II - Management of Construction-Derived Waste

Stage III - Post-Construction Remediation
TOTAL
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APPENDIX A 
 

DAILY FIELD RECORDS, SOIL BORING 
PERMITS, ULS REPORT, AND SOIL 

BORING LOGS 















 ULS SERVICES CORP  
GEOMARKOUT LOCATING CO   a trade name of ULS 

Work Order Agreement 
JOB SITE LOCATION 
  

JOB / PO / TO / WA #   
 

CITY, STATE 
 

JOB DATE 
 

CLIENT                          LABOR/REPORT HOURS          

ADDRESS FAXED  

CITY, STATE, ZIP         TELEPHONED  

PHONE/FAX HAND DELIVERED 

E-MAIL        
 

E-MAILED   

WORK REQUESTED:    

WORK PERFORMED PRELIMINARY REVIEW OF CLIENT PROVIDED UTILITY 
DRAWINGS/AS-BUILTS:   SS MAPS 

VISUAL SITE INSPECTION (MANHOLES/DRAINS):              EM INSERTION (NOT GENERALLY FEASIBLE DUE TO HEALTH 
AND SAFETY ISSUES) 

EMIMD METAL DETECTION SURVEY :  
AMBIENT NOISE AND SETTINGS             

NOISE GAIN   ELV 
  OPTIMUM  6.5 – 7.0                              

EMPCL CONDUCTIVE UTILITY SURVEY CHECK 
GAS:      ELECTRIC:     COMM:     WATER:   

GPR NON-CONDUCTIVE SURVEY:                                                   CLIENT ON-SITE REVIEW OF FINDINGS:    

GGENERAL LIMITATIONS 
 
NOTE:          The work described herein is performed to industry standards (or higher) using multiple methodology and QA/QC 
protocol. ULS cannot guarantee the accuracy or the ability to detect all underground facilities and potential interferences. Non-
conductive or conductive utilities/facilities may not be detected due to variables and constraints beyond ULS control. Where 
known, constraints and limitations will be brought to the client’s attention.  Excavation work may result in injury to persons 
and/or damage to facilities.  Client and/or excavator are advised to take all steps necessary to avoid contact with underground 
facilities.  This includes, but is not limited to, safe digging practices, hand tooling in congested areas and within two feet on side 
of marked utilities (distance may vary by law), utility drawing review, site facilities representative review, and “one-call” utilities 
notification.  ULS and its representatives are not responsible for injury to persons or damage to facilities.  This document and 
accompanying pages will be delivered to the client before commencement of intrusive work for the client’s review.  If any 
questions arise, please notify our office immediately. 
 
NOTE:          Specific comments/limitations/constraints, known and recognized will be recorded on attached pages (field notes).  
Caution – some facilities (conductive or non- conductive) may not be detected. Not all limitations and constraints may be 
recognized. 
 

SIGNATURE OF ULS REPRESENTATIVE ON-SITE    
                                                                        

 PAGE           OF  
    1              

SEATTLE / PORTLAND/ ALASKA/ SAN DIEGO/ LA / SAC 
WWW.ULSSERVICES.COM 
WWW.GEOMARKOUT.COM 
 
CORPORATE ADDRESS / INQUIRIES   
P.O. Box 724, Pocatello, ID 83204 (Mail only) 
1465 Los Altos Way, Pocatello, ID 83201 (Parcels only) 
Ph. (208) 234-1441 (800) 301-4420   FAX (208) 234-1507 
 
FIELD SERVICES: 
SEATTLE/PORTLAND/SACRAMENTO: 1 866 804-5734   
SOUTHERN CALIFORNIA   1 800 528-8206 



1100-

116-1

1100-

116-5

PID = photoionization
detector MiniRae 3000
calibrated to 100 ppm
isobutylene standard.  PID
readings are headspace in
resealable plastic bags.

Hand auger to 4 feet bgs.
Sample at 1' collected using
slide hammer.  Continuous
core from 4 feet bgs to total
depth (T.D.).

Soil vapor probes installed at
5 feet and 14.5 feet bgs
following 2003 DTSC Soil
Gas Advisory Protocols.

0.4

0.7

Lawn

SANDY LEAN CLAY (CL):  dark olive brown  (2.5Y 3/3), moist,
~70% fines, ~30% fine to medium sand, medium plasticity, slow
dilatancy, low toughness, high dry strength, soft, roots

CLAYEY SAND (SC):  light olive brown  (2.5Y 5/6), moist, ~70%
fine to medium sand, ~30% medium plasticity fines, roots

POORLY GRADED SAND (SP):  olive brown  (2.5Y 4/3), moist,
~95% fine sand, ~5% fines

SANDY SILT (ML):  olive brown  (2.5Y 4/3), moist, ~70% fines,
~30% fine to medium sand, low plasticity, rapid dilatancy, low
toughness, low dry strength, soft

POORLY GRADED SAND (SP):  olive brown  (2.5Y 4/3), moist,
~95% fine sand, ~5% fines

SILT (ML)

SILTY SAND (SM):  very dark grayish brown  (2.5Y 3/2), moist,
~65% fine to medium sand, ~35% fines

POORLY GRADED SAND (SP):  dark olive brown  (2.5Y 3/3),
moist, ~95% fine sand, ~5% fines
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DESCRIPTION

REG. NO.

NANANA
COMPL.FIRST

WATER
DEPTH TO

MEASURING POINT:

not surveyed; datum is ground surface

R
M

R
K

3

ground surface19.0

9/21/109/21/10

NANA

Geoprobe

continuous core (dual tube)

direct push
TOTAL DEPTH (ft.):

DATE FINISHED:DATE STARTED:

ELEVATION AND DATUM:

DROP:

DRILLING CONTRACTOR:

Log of Boring No. 1100-116

7878V. Robino

V. Robino

BORING LOCATION:

HAMMER WEIGHT:

SAMPLING METHOD:

DRILLING EQUIPMENT:

DRILLING METHOD:

InterPhase Environmental, Inc.

cementation, react. w/HCl, geo. inter.

not surveyed; datum is ground surface

NAME (USCS):  color, moist, % by wt., plast. density, structure,

Surface Elevation:

RESPONSIBLE PROFESSIONAL:

LOGGED BY:

24 HRS.

Lat: 33.902173323; Long: -118.062924130
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1100-

116-16

Soil vapor probe installed at
14.5 feet bgs.

0.6

POORLY GRADED SAND (SP):  continued

SILT with SAND (ML):  olive  (5Y 4/3), moist, ~85% fines, ~15%
fine to medium sand, low plasticity, rapid dilatancy, low
toughness, low dry strength, soft

POORLY GRADED SAND (SP):  olive  (5Y 4/3), moist, ~95%
fine to medium sand, ~5% fines

Bottom of boring at 19 feet bgs.  Boring destroyed using granular
bentonite hydrated with municipal water from T.D. to suface.
Surface covered with soil.

cementation, react. w/HCl, geo. inter.
NAME (USCS): color, moist, % by wt., plast. density, structure,

DESCRIPTION

R
M

R
K

3

Log of Boring No. 1100-116
(cont'd)
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1100-

117-

GW-5

PID = photoionization
detector MiniRae 3000
calibrated to 100 ppm
isobutylene standard.  PID
readings are headspace in
resealable plastic bags.

Hand auger to 4 feet bgs.
Sample at 1' collected using
slide hammer.  Continuous
core from 4 feet bgs to total
depth (T.D.).

0.5

1.5

Lawn

CLAYEY SAND (SC):  olive brown  (2.5Y 4/3), moist, ~65% fine
to medium sand, ~35% medium plasticity fines, roots

roots absent

SILT with SAND (ML):  olive brown  (2.5Y 4/3), moist, ~80%
fines, ~20% fine sand, low to medium plasticity, rapid dilatancy,
low toughness, medium dry strength, soft

POORLY GRADED SAND (SP):  light olive brown  (2.5Y 5/3),
moist, ~95% fine to medium sand, ~5% fines

LEAN CLAY (CL):  dark grayish brown  (2.5Y 4/2), moist, ~95%
fines, ~5% fine sand, medium plasticity, no dilatancy, low
toughness, high dry strength, very soft

CLAYEY SAND (SC):  very dark grayish brown  (2.5Y 3/2), moist,
~65% fine to medium sand, ~35% medium plasticity fines
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DESCRIPTION

REG. NO.

NANA~37.8'
COMPL.FIRST

WATER
DEPTH TO

MEASURING POINT:

not surveyed; datum is ground surface

R
M

R
K

3

ground surface44.0

9/22/109/22/10

NANA

Geoprobe

continuous core (dual tube)

direct push
TOTAL DEPTH (ft.):

DATE FINISHED:DATE STARTED:

ELEVATION AND DATUM:

DROP:

DRILLING CONTRACTOR:

Log of Boring No. 1100-117GW

7878V. Robino

V. Robino

BORING LOCATION:

HAMMER WEIGHT:

SAMPLING METHOD:

DRILLING EQUIPMENT:

DRILLING METHOD:

InterPhase Environmental, Inc.

cementation, react. w/HCl, geo. inter.

not surveyed; datum is ground surface

NAME (USCS):  color, moist, % by wt., plast. density, structure,

Surface Elevation:

RESPONSIBLE PROFESSIONAL:

LOGGED BY:

24 HRS.

Lat: 33.902166810; Long: -118.063155315
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1100-

117-

GW-16

1.6

0.7

1.7

1.2

POORLY GRADED SAND with CLAY (SP-SC):  light olive brown
(2.5Y 5/4), moist, ~90% fine to medium sand, ~10% fines

CLAYEY SAND (SC):  dark grayish brown  (2.5Y 4/2), moist,
~75% fine to medium sand, ~25% medium plasticity fines

POORLY GRADED SAND with CLAY (SP-SC):  light olive brown
(2.5Y 5/4), moist, ~90% fine to medium sand, ~10% fines

SANDY LEAN CLAY (CL):  very dark grayish brown  (2.5Y 3/2),
moist, ~65% fines, ~35% fine to medium sand, medium plasticity,
rapid dilatancy, low toughness, high dry strength, firm

SILTY SAND (SM):  dark grayish brown  (2.5Y 4/2), moist, ~60%
fine sand, ~40% low plasticity fines

POORLY GRADED SAND (SP):  light olive brown  (2.5Y 5/3),
moist, ~95% fine to medium sand, ~5% fines

POORLY GRADED SAND with SILT (SP-SM):  dark greenish
gray  (10Y 4/1), moist, ~90% fine sand, ~10% low plasticity fines

SILT with SAND (ML)

POORLY GRADED SAND (SP):  greenish gray  (10Y 5/1), moist,
~95% fine sand, ~5% fines

LEAN CLAY (CL):  very dark greenish gray  (10Y 3/1), moist,
~95% fines, ~5% fine sand, medium plasticity, no dilatancy, low
toughness, soft

CLAYEY SAND (SC):  very dark greenish gray  (10Y 3/1), moist,
~80% fine sand, ~20% medium plasticity fines

cementation, react. w/HCl, geo. inter.
NAME (USCS): color, moist, % by wt., plast. density, structure,

DESCRIPTION

R
M

R
K

3

Log of Boring No. 1100-117GW
(cont'd)
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Set 3/4" Ø diameter
temporary well using 0.010
slot screened from 33 feet to
43 feet bgs.  Collected
groundwater sample
1100-117GW-GW-GWS.

686.2

CLAYEY SAND (SC):  continued

POORLY GRADED SAND with CLAY (SP-SC):  dark greenish
gray  (10Y 4/1), moist, ~90% fine to medium sand, ~10% fines

very strong hydrocarbon (petroleum) odor

appears wet

Bottom of boring at 44 feet bgs.  Boring destroyed using
bentonite grout from T.D. to 25 feet bgs using a tremie pipe.
From 0.5 feet to 25 feet bgs granular bentonite hydrated with
municipal water.  Surface covered in soil.

cementation, react. w/HCl, geo. inter.
NAME (USCS): color, moist, % by wt., plast. density, structure,

DESCRIPTION
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Log of Boring No. 1100-117GW
(cont'd)
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1100-

117-1

1100-

117-5

PID = photoionization
detector MiniRae 3000
calibrated to 100 ppm
isobutylene standard.  PID
readings are headspace in
resealable plastic bags.

Hand auger to 4 feet bgs.
Continuous core from 4 feet
bgs to total depth (T.D.).

Soil vapor probes installed at
5 feet and 15 feet bgs
following 2003 DTSC Soil
Gas Advisory Protocols.

0.7

0.8

Lawn

CLAYEY SAND (SC):  dark olive brown  (2.5Y 3/3), moist, ~70%
fine to medium sand, ~30% low to medium plasticity fines, roots

SILT with SAND (ML):  olive brown  (2.5Y 4/3), moist, ~80%
fines, ~20% fine to medium sand, predominantly fine, low
plasticity, rapid dilatancy, low toughness, low dry strength, soft

POORLY GRADED SAND (SP):  light olive brown  (2.5Y 5/3),
moist, ~95% fine to medium sand, ~5% fines

LEAN CLAY (CL):  dark grayish brown  (2.5Y 4/2), moist, ~95%
fines, ~5% fine sand, medium plasticity, no dilatancy, low
toughness, high dry strength, very soft

CLAYEY SAND (SC):  very dark grayish brown  (2.5Y 3/2), moist,
~65% fine to medium sand, ~35% medium plasticity fines
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DESCRIPTION

REG. NO.

NANANA
COMPL.FIRST

WATER
DEPTH TO

MEASURING POINT:

not surveyed; datum is ground surface

R
M

R
K

3

ground surface16.0

9/22/109/22/10

NANA

Geoprobe

continuous core (dual tube)

direct push
TOTAL DEPTH (ft.):

DATE FINISHED:DATE STARTED:

ELEVATION AND DATUM:

DROP:

DRILLING CONTRACTOR:

Log of Boring No. 1100-117SV

7878V. Robino

V. Robino

BORING LOCATION:

HAMMER WEIGHT:

SAMPLING METHOD:

DRILLING EQUIPMENT:

DRILLING METHOD:

InterPhase Environmental, Inc.

cementation, react. w/HCl, geo. inter.

not surveyed; datum is ground surface

NAME (USCS):  color, moist, % by wt., plast. density, structure,

Surface Elevation:

RESPONSIBLE PROFESSIONAL:

LOGGED BY:

24 HRS.

Lat: 33.902162022; Long: -118.063157125
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1100-

117-15

Soil vapor probe installed at
15 feet bgs.

CLAYEY SAND (SC):  continued

POORLY GRADED SAND with CLAY (SP-SC):  light olive brown
(2.5Y 5/4), moist, ~90% fine to medium sand, ~10% fines

Bottom of boring at 16 feet bgs.  Boring destroyed using granular
bentonite hydrated with municipal water from T.D. to suface.
Surface covered with soil.

cementation, react. w/HCl, geo. inter.
NAME (USCS): color, moist, % by wt., plast. density, structure,

DESCRIPTION

R
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3

Log of Boring No. 1100-117SV
(cont'd)
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1100-

118-1

1100-

118-5

Hand auger to 4 feet bgs.
Sample at 1' collected using
slide hammer.  Continuous
core from 4 feet bgs to total
depth (T.D.).

Soil vapor probes installed at
5 feet and 16 feet bgs
following 2003 DTSC Soil
Gas Advisory Protocols.

asphalt and base material (~5")

SILTY SAND (SM):  olive brown  (2.5Y 4/4), moist, ~55% fine to
medium sand, ~45% low plasticity fines

SILT with SAND (ML):  olive brown  (2.5Y 4/4), moist, ~80%
fines, ~20% fine sand, low plasticity, rapid dilatancy, low
toughness, soft

LEAN CLAY (CL):  dark olive brown  (2.5Y 3/3), moist, ~95%
fines, ~5% sand, medium plasticity, no dilatancy, low toughness,
high dry strength, very soft

CLAYEY SAND (SC):  very dark grayish brown  (2.5Y 3/2), moist,
~60% fine to medium sand, ~40% medium plasticity fines

~65% sand, ~35% fines
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DESCRIPTION

REG. NO.

NANANA
COMPL.FIRST

WATER
DEPTH TO

MEASURING POINT:

not surveyed; datum is ground surface

R
M

R
K

3

ground surface18.0

9/21/109/21/10

NANA

Geoprobe

continuous core (dual tube)

direct push
TOTAL DEPTH (ft.):

DATE FINISHED:DATE STARTED:

ELEVATION AND DATUM:

DROP:

DRILLING CONTRACTOR:

Log of Boring No. 1100-118

7878V. Robino

V. Robino

BORING LOCATION:

HAMMER WEIGHT:

SAMPLING METHOD:

DRILLING EQUIPMENT:

DRILLING METHOD:

InterPhase Environmental, Inc.

cementation, react. w/HCl, geo. inter.

not surveyed; datum is ground surface

NAME (USCS):  color, moist, % by wt., plast. density, structure,

Surface Elevation:

RESPONSIBLE PROFESSIONAL:

LOGGED BY:

24 HRS.

Lat: 33.902162040; Long: -118.063201530
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1100-

118-16

Soil vapor probe installed at
16 feet bgs.

CLAYEY SAND (SC):  continued

POORLY GRADED SAND (SP):  olive brown  (2.5Y 4/4), moist,
~95% fine to medium sand, predominantly medium, ~5% fines

SILT (ML)

Bottom of boring at 18 feet bgs.  Boring destroyed using granular
bentonite hydrated with municipal water from T.D. to suface.
Surface patched to match surrounding asphalt surface.

cementation, react. w/HCl, geo. inter.
NAME (USCS): color, moist, % by wt., plast. density, structure,

DESCRIPTION
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Log of Boring No. 1100-118
(cont'd)
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 1.0 PURPOSE 

This site Health and Safety Plan (HASP) outlines the health and safety procedures that shall be 
followed during field work conducted at the site.  The observance and practice of the 
procedures in this plan are mandatory for all AMEC Geomatrix, Inc. (AMEC) employees at the 
site.  All subcontractors are considered employees of AMEC and shall be made aware of and 
comply with the requirements of this plan; however, subcontractors are responsible for the 
health and safety of their own employees and for following all applicable federal, state, and local 
regulations. 

This plan has been reviewed by the Project Manager and Project Health and Safety Officer.  
Prior to entering the site, AMEC personnel shall read this plan and be familiar with health and 
safety procedures required when working on site.  A copy of the plan shall be available on site 
for inspection and review. 
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2.0 ADMINISTRATIVE INFORMATION 

Project Name: Interstate 5 / Segment 3 Improvement Project, City Street & State Right-of-Way 

Sampling, PM 2.46/4.60 

Project Start Date: September 20, 2010  Project Number: 0153240040 

Project Address: 12624 Rosecrans Ave., Santa Fe Springs, CA 90670 and 12601 Firestone 

Blvd., Norwalk, CA 90650  

Client: California Department of Transportation, District 7   

Client Contact: Frank Gonzales 

Telephone No.: 213-897-0936 (office) 

Project Manager: Timothy Wood 

Telephone No.: 949-642-0245 (office); 949-283-5696 (mobile) 

Corporate Health & Safety Officer:  Donald Kubik 

Telephone No.: 510-663-4115 (office); 510-368-6433 (mobile) 

Project Health & Safety Officer: Vinnie Robino 

Telephone No.: 949-574-7638 (office); 949-274-6516 (mobile) 

Site Safety Officer:   Sarah Schneider 

Telephone No.: 951-273-7410 (office); 760-963-5444 (mobile)  
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3.0 PROJECT DESCRIPTION 

This project is intended to investigate the presence of hazardous waste and substances that 
may have been released underlying existing State Right-of-Way, frontage roads and city streets. 
 The investigation is need as part of the realignment and improvements of the Santa Ana 
Freeway (I-5) widening/improvement project from Shoemaker Avenue to Silverbow Avenue, 
Segment 3.   

3.1 SITE HISTORY 
As described by Caltrans, the existing interchange is inadequate for present and future traffic 
demands.  New infrastructure is needed to improve present traffic congestion and to 
accommodate future traffic demands.  The Project will improve the current roadway 
configuration by adding an overcrossing at Bloomfield Avenue and realigning and improving the 
existing overcrossings, on- and off-ramps, widening the main traffic route and realigning the 
frontage roads.   

In addition, new right-of-way acquisitions of residential and industrial properties, both full and 
partial-takes, as well as permanent and temporary construction/grading easements are needed 
to accommodate the project construction. 

3.2 SITE PHYSICAL DESCRIPTION 
The project lies within an industrial and commercial area within the project footprint in the City of 
Santa Fe Springs, California.  Access to the boring locations will be arranged by Caltrans.   

3.3 TYPE OF FIELD WORK 
Field work will include site reconnaissance for USA utility marking, soil vapor, soil matrix and 
groundwater sampling using direct push drilling equipment, and surveying boring locations.  The 
duration of each field work task will be as follows: 

• Site reconnaissance  - 1 day. 

• Drilling, sampling, site restoration, and survey borings - approximately 1 week. 
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3.4 SCOPE OF FIELD ACTIVITIES 
List and number all field tasks for project: 

1. AMEC will mark locations and notify Underground Services Alert at least 48 hours 
before the commencement of drilling activities.   

2. Direct push drilling at 8 locations to a maximum depth of 50 feet below ground 
surface (bgs). 

3. Soil and groundwater samples to be collected, transported, and submitted to the 
analytical laboratory for analyses (sampling).  Soil vapor samples to be collected 
and analyzed onsite by a mobile laboratory. 

4. Decontamination of all re-useable field equipment prior to each use, contain and 
store all rinsate water and soil cuttings (investigation-derived waste), and transport 
contained waste to a designated temporary storage facility for profiling for final 
disposal (site restoration). 

5. Surveying boring locations. 

6. Destruction of soil borings (site restoration). 
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4.0 PRIMARY RESPONSIBILITIES 

4.1 PROJECT MANAGER 
The Project Manager (PM) shall: 

1. direct all AMEC personnel involved in investigative, monitoring, and remedial 
activities at the site and vicinity; 

2. make the Project Health and Safety Officer aware of all pertinent project develop-
ments and plans; 

3. make available the resources that are necessary for a safe working environment; 
and 

4. maintain communications with the client, as necessary. 

4.2 PROJECT HEALTH AND SAFETY OFFICER 
The Project Health and Safety Officer (PHSO) shall: 

1. direct all health and safety aspects of investigative, monitoring, and remedial 
activities conducted by AMEC personnel and subcontractors at the site and vicinity; 

2. ensure that all AMEC personnel have received required training, are aware of the 
potential hazards associated with site operations, have been instructed in the work 
practices necessary for personal health and safety, and are familiar with the site 
HASPs procedures for all scheduled activities and for dealing with emergencies; 

3. direct required exposure monitoring to assess site health and safety conditions; 

4. prepare any accident/incident reports; 

5. modify the site HASP as required based on accidents/incidents and findings 
regarding personnel exposures and work practices; and 

6. report all accidents/incidents and findings regarding personnel exposure and work 
practices to the Project Manager. 
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4.3 SITE SAFETY OFFICER 
The Site Safety Officer (SSO) shall: 

1. be present at all times during site operations and effect evacuation of site, if 
necessary. 

2. ensure that appropriate personal protective equipment is available for AMEC site 
personnel and enforce proper utilization of personal protective equipment by all on-
site AMEC personnel; 

3. with guidance from the PHSO, observe subcontractor’s procedures with respect to 
health and safety.  If the SSO believes that a subcontractor’s personnel are or may 
be exposed to an immediate health hazard, the SSO shall suspend the subcontrac-
tor’s site work.  If the subcontractor’s personnel do not have required protective 
equipment, the SSO shall consult with the PM or PHSO before proceeding with the 
work; 

4. implement the site HASP and report any observed deviations from site conditions 
anticipated in the plan; 

5. conduct site safety briefings as needed; 

6. calibrate monitoring equipment daily and properly record and file results; 

7. under direction of the PHSO perform required exposure monitoring; 

8. maintain monitoring equipment or arrange maintenance as necessary; 

9. assume other duties as directed by the PM or PHSO; and 

10. report observed accidents/incidents or inadequate work practices to the PHSO and 
the PM 

4.4 PROJECT PERSONNEL 
Project personnel involved in on-site investigations and operations shall: 

1. take reasonable precautions to prevent injury to themselves and to their fellow 
employees; 

2. perform only those tasks that they can do safely and immediately report accidents 
and/or unsafe conditions to the SSO or PHSO; 



ENVIRONMENTAL SITE HEALTH AND SAFETY PLAN 
 
 

P:\15324.000.0\15324.004.0\Amendment 1\HASP\HASP.doc 7 

3. follow the procedures set forth in the site HASP and report to the SSO or PHSO any 
unsafe practices set forth in the HASP and any observed deviations from the 
procedures described in the plan on the part of AMEC or subcontractor personnel; 
and 

4. inform the PM and PHSO of any physical conditions that might affect their ability to 
perform the planned field tasks. 

4.5 TRAINING REQUIREMENTS 
AMEC and all project personnel must comply with OSHA regulations specified in 29 CFR 
1910.120.  These include completion of a 40-hour health and safety training course, an annual 
8-hour refresher training, 24-hour on the job training, and participation in AMEC’s medical 
surveillance program and respiratory protection program.  Additional site-specific training that 
covers on-site hazards, personal protection requirements, decontamination procedures, and 
emergency response information as outlined in this site HASP will be given by the PHSO or 
SSO before beginning on-site work.  Site-specific training briefings will be documented on a 
“Project Health and Safety Field Meeting Form” provided at the end of this plan.  We do not 
anticipate that field staff will be occupationally exposed to blood or potentially infectious 
materials during the course of this project. 

4.6 MEDICAL SURVEILLANCE 
All AMEC project site personnel shall participate in the AMEC medical surveillance program, 
which includes annual audiometric and physical examinations for employees involved in 
hazardous waste or materials projects.  It requires that all such personnel have medical 
clearance before being issued a respirator and participating in field activities.  Frequency of 
medical examinations which complies with 29 CFR § 1910.120(f3) is required as follows: 

1. prior to performing field work; 

2. at least once every 12 months; 

3. at termination of employment; 

4. upon occurrence of possible overexposure; 

5. more frequently if deemed necessary by a physician; and 

6. retention of medical records and personnel monitoring data for a period of time 
specified in 8 CFR § 3204 (d). 
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5.0 HAZARD ASSESSMENT 

Assessments of the potential hazards that may be encountered during field activities at the site 
are designated by field task in Table 5.0 and are discussed below. 

5.1 POTENTIAL CHEMICAL HAZARDS AT SITE 
As stated previously, the project is within an industrial / commercial area where previous 
business practices may have resulted in releases of hazardous materials.  The compounds for 
each analytical method listed below may be present, based on past and current site uses.  Work 
practices shall be employed to minimize dust and vapor production during drilling activities. 

Listed below are the analytical methods that will be used to analyze soil vapor, soil matrix and 
groundwater samples collected and IDW for the project: 

• Volatile Organic Compounds (VOCs) using U.S. Environmental Protection Agency 
(EPA) Method 8260B, including methanol and sodium bisulfate field preservation 
for soil samples using EPA Method 5035. 

• Total Petroleum Hydrocarbons (carbon chain speciation) representative of Diesel, 
gasoline, and motor oil range using EPA Method 8015M. 

• Total Metals (Title 22 Metals) using EPA Method 6010B and 7471A for Mercury 
(Hg). 
 

The table below provides a summary of the potential chemicals that may be present at the site 
in which a site worker may be exposed to during drilling, sampling, decontamination, and site 
restoration (tasks 2 through 5).  The table includes occupational exposure limits, potential 
exposure pathways, and possible health effects.  A chemical information sheet for each of the 
chemicals listed in the table is included in Appendix A. 
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CAS Chemical 

Exposure 
Limits LEL IP 

Known or 
Expected 

Concentrati
ons Health Hazards 

OSHA ACGI
H (%) (eV)  

7429
-90-
5 

Aluminum
- metal 
(mg/m3) 

10(5 
respira

ble) 

10 (3 
respira

ble) 

    Low RSE; Irritation eyes, skin, 
respiratory system  

Vari
es 

Antimony 
(mg/m3) 

0.5/I50 0.5     Low RISE; Irritation eyes, skin, 
nose, throat, mouth; cough; 
dizziness; headache; nausea, 
vomiting, diarrhea; stomach 
cramps; insomnia; anorexia; 
unable to smell properly 

7440
-38-
2 

Arsenic -- 
inorganic 
(mg/m3) 

0.01/I5 0.01     Low RISE; Ulceration of nasal 
septum, dermatitis, 
gastrointestinal disturbances, 
peripheral neuropathy, 
respiratory irritation, 
hyperpigmentation of skin, 
[potential occupational 
carcinogen] 

7440
-39-
3 

Barium - 
soluble 
(mg/m3) 

0.5/I50 0.5     Low RISE; Eye, mucous 
memebrane, and skin irritation 

71-
43-2 

Benzene 
(ppm) 

1/S5/I5
00 

0.5/S2.
5 

1.2 9.24 Soil: up to 58 
mg/kg 
 
Groundwater
: up to 1,600 
ug/L  

RISE; Irritation eyes, skin, 
nose, respiratory system; 
dizziness; headache, nausea, 
staggered gait; anorexia, 
lassitude (weakness, 
exhaustion); dermatitis; bone 
marrow depression; [potential 
occupational carcinogen]  
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7440
-41-
7 

Beryllium 
(mg/m3) 

0.0
002
/C0
.02
5/I4 

0.002/
0.01 

    Low RSE; Berylliosis (chronic 
exposure): anorexia, weight 
loss, lassitude (weakness, 
exhaustion), chest pain, cough, 
clubbing of fingers, cyanosis, 
pulmonary insufficiency; 
irritation eyes; dermatitis; 
[potential occupational 
carcinogen]  

7440
-43-
9 

Cadmium 
(mg/m3) 

0.0
05/I

9 

0.002     Low RI; Pulmonary edema, dyspnea 
(breathing difficulty), cough, 
chest tightness, substernal 
(occurring beneath the 
sternum) pain; headache; 
chills, muscle aches; nausea, 
vomiting, diarrhea; anosmia 
(loss of the sense of smell), 
emphysema, proteinuria, mild 
anemia; [potential occupational 
carcinogen 

7440
-47-
3 

Chromium 
metal & 
insoluble 
salts 
(mg/m3) 

0.5/
I25
0 

0.5     Low RISE; Irritation eyes, skin; lung 
fibrosis (histologic)  

7440
-48-
4 

Cobalt (dust 
or fume) 
(mg/m3) 

0.0
2/I2

0 

0.02     Low RISE; Cough, dyspnea 
(breathing difficulty), wheezing, 
decreased pulmonary function; 
weight loss; dermatitis; diffuse 
nodular fibrosis; respiratory 
hypersensitivity, asthma  

7440
-50-
8 

Copper 
(Salts, Dusts 
and Mists) 
(mg/m3) 

1/I1
00 

1     Low RISE; Irritation eyes, 
respiratory system; cough, 
dyspnea (breathing difficulty), 
wheezing; [potential 
occupational carcinogen]  

6847
6-
34-6 

Diesel Fuel 
No. 2 
(mg/m3) 

non
e 

100 ~0.9   Soil:low to 
moderate 
 
Groundwater
: up to 
460,000 ug/L 

RISE; SKIN; Irritation 

100-
41-4 

Ethyl 
benzene 
(ppm) 

100
/S1
25/I
800 

100/S
125 

0.8 8.76 Low  RISE; Irritation eyes, skin, 
mucous membrane; headache; 
dermatitis; narcosis, coma 

7439 Lead 0.0 0.05     Low RISE; Lassitude (weakness, 



ENVIRONMENTAL SITE HEALTH AND SAFETY PLAN 
 
 

P:\15324.000.0\15324.004.0\Amendment 1\HASP\HASP.doc 11 

-92-
1 

(inorganic) 
(mg/m3) 

5/I1
00 

exhaustion), insomnia; facial 
pallor; anorexia, weight loss, 
malnutrition; constipation, 
abdominal pain, colic; anemia; 
gingival lead line; tremor; 
paralysis wrist, ankles; 
encephalopathy; kidney 
disease; irritation eyes; 
hypotension  

7439
-97-
6 

Mercury 
(inorganic) 
(mg/m3) 

0.0
25/
C0.
1/I1

0 

0.025     Low RISE; SKIN; Irritation eyes, 
skin; cough, chest pain, 
dyspnea (breathing difficulty), 
bronchitis, pneumonitis; tremor, 
insomnia, irritability, indecision, 
headache, lassitude 
(weakness, exhaustion); 
stomatitis, salivation; 
gastrointestinal disturbance, 
anorexia, weight loss; 
proteinuria  

1634
-04-
4 

Methyl tert-
butyl ether 
(ppm) 

40 50 1.6   Soil: up to 48 
mg/kg 
 
Groundwater
: up to 257 
ug/L 

RISE; Drowsiness, dizziness, 
headache, weakness, 
unconsciousness, abdominal 
pain, nausea, vomiting, dry 
skin, redness 
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7439
-98-
7 

Molybdenu
m - 
insoluble as 
total dust 
(mg/m3) 

10(3 
respi
rable
)/I5,0

00 

10 (3 
respira

ble) 

    Low RISE; Irritation eyes, nose, 
throat; anorexia, diarrhea, 
weight loss; listlessness; liver, 
kidney damage  

7440
-02-
0 

Nickel 
(metal) 
(mg/m3) 

1/I10 1.5     Low RISE; Sensitization dermatitis, 
allergic asthma, pneumonitis; 
[potential occupational 
carcinogen]  

7782
-49-
2 

Selenium 
compounds 
(mg/m3) 

0.2/I
1 

0.2     Low RISE; Irritation eyes, skin, 
nose, throat; visual 
disturbance; headache; chills, 
fever; dyspnea (breathing 
difficulty), bronchitis; metallic 
taste, garlic breath, 
gastrointestinal disturbance; 
dermatitis; eye, skin burns; in 
animals: anemia; liver necrosis, 
cirrhosis; kidney, spleen 
damage  

75-
65-0 

tert-butyl 
alcohol 
(ppm) 

100/
S150
/I1,6
00 

100 2.4 9.7 Soil: low 
 
Groundwater
: up to 
28,300 ug/L 

RISE; Irritation eyes, skin, 
nose, throat; drowsiness, 
narcosis  

varie
s 

Thallium - 
soluble 
compounds 
(mg/m3) 

0.1/I
15 

0.1     Low RISE; SKIN, Nausea, diarrhea, 
abdominal pain, vomiting; 
ptosis, strabismus; peri neuritis, 
tremor; retrosternal (occurring 
behind the sternum) tightness, 
chest pain, pulmonary edema; 
convulsions, chorea, psychosis; 
liver, kidney damage; alopecia; 
paresthesia legs  

108-
88-3 

Toluene  
(ppm) 

50/S
150/
C500
/I500 

50 
ppm 

1.1 8.82 Low  RISE; Irritation eyes, nose; 
lassitude (weakness, 
exhaustion), confusion, 
euphoria, dizziness, headache; 
dilated pupils, lacrimation 
(discharge of tears); anxiety, 
muscle fatigue, insomnia; 
paresthesia; dermatitis; liver, 
kidney damage  

1314
-62-
1 

Vanadium 
(respirable 
dust) 
(mg/m3) 

0.05/
I35 

0.05     Low RISE; Irritation eyes, skin, 
throat; green tongue, metallic 
taste, eczema; cough; fine 
rales, wheezing, bronchitis, 
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dyspnea (breathing difficulty)  
1330
-20-
7 

Xylenes 
(Dimethylb
enzene) 
(total) 
(ppm) 

100/
S150
/C30
0/I90

0 

100/S
150 

0.9 8.56 Low  RISE; Irritation eyes, skin, 
nose, throat; dizziness, 
excitement, drowsiness, 
incoordination, staggering gait; 
corneal vacuolization; anorexia, 
nausea, vomiting, abdominal 
pain; dermatitis  

1314
-13-
2 

Zinc (zinc 
oxide -- 
total dust) 
(mg/m3) 

10 (5 
respi
rable

) 

2/S10     Low I; Metal fume fever: chills, 
muscle ache, nausea, fever, 
dry throat, cough; lassitude 
(weakness, exhaustion); 
metallic taste; headache; 
blurred vision; low back pain; 
vomiting; malaise (vague 
feeling of discomfort); chest 
tightness; dyspnea (breathing 
difficulty), rales, decreased 
pulmonary function  

Exposure Limits –If not specified, exposure limit is the PEL or the TLV-TWA, Exposure limit preceded by 
a “S” is a Short Term Exposure Limit,  by a “C” is the Ceiling Limit, and by an I is the NIOSH 
IDLH. 

CAS – Chemical Abstracts Number 
LEL – Lower Explosive Limit in percent 
IP – Ionization Potential in electron volts (eV) 
Health Hazards: Letters in italics represent exposure routes:  R – Respiratory; I- Ingestion; S-Skin 

Absorption; & E – Eye Absorption 
  SKIN – Chemical represents a significant skin absorption hazard. 
 
Air monitoring requirements and action levels related to potential chemical hazards at the site 
are discussed in Section 6.0. 
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TABLE 5.0 

ANTICIPATED HAZARDS 

 HAZARDS 

  PHYSICAL    

TASK C
he

m
ic

al
 

Tr
ip

/F
al

l 

H
ea

vy
 E

qu
ip

m
en

t 

U
nd

er
gr

ou
nd

 U
til

iti
es

 

O
ve

rh
ea

d 
P

ow
er

 L
in

es
 

N
oi

se
 

H
ea

t S
tre

ss
 

C
ol

d 
St

re
ss

 

S
un

bu
rn

 

D
ril

lin
g 

Tr
en

ch
/E

xc
av

at
io

n 

C
on

fin
ed

 S
pa

ce
 

Tr
af

fic
 

B
io

lo
gi

ca
l 

E
xp

lo
si

ve
 

G
en

er
al

 S
af

et
y 

1. Site Recon – USA Marking  X     X X X    X X  X 

2. Drilling  X X X X X X X X X X   X X  X 

3. Sampling (soil vapor, soil, 
groundwater) X X X   X X X X X   X X  X 

4. Decontamination X X X   X X X X    X X  X 

5.Surveying Boring Locations  X     X X X    X X  X 

6. Soil boring abandonment. X X X  X X X X X X   X X  X 
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5.2 POTENTIAL PHYSICAL HAZARDS AT SITE 
Potential physical hazards, as those listed in Table 5.0, are discussed below. 

5.2.1 Underground Utility Hazards 
An underground utility check shall be performed prior to initiating any subsurface investigation 
or work.  The check will include: 

   X  USA Note: USA will be notified at least 2 working days before any subsurface 
work begins.  Record confirmation number in project field notes. 

   X  Private Locator    
     Geophysical Survey Subcontractor   
   X  Hand dig all borings to at least 5 feet below ground surface. 
 
5.2.2 Overhead Power Lines 
Whenever possible, avoid working under overhead high voltage lines.  The following are 
minimum clearances for overhead high voltage lines. 

Normal Voltage Minimum Required 
(phase to phase)    Clearance (feet)    

more than 750 - 50,000 10 
more than 50,000 - 75,000 11 
more than 75,000 - 125,000 13 
more than 125,000 - 175,000 15 
more than 250,000 - 379,000 21 
more than 370,000 - 550,000 27 
more than 550,000 - 1,000,000 42 

 
(Reference: CCR Title 8, Section 2946, Table II) 

5.2.3 Noise Hazards 
Wear hearing protection when working near large heavy equipment, such as drill rigs or earth 
movers, or in other noisy conditions.  As a general rule, hearing protection should be worn when 
two people standing within 2 feet of each other cannot communicate at normal conversational 
voice levels.   When information indicates that any worker's exposure may equal or exceed an 
8-hour time-weighted average of 85 decibels, AMEC shall develop and implement a monitoring 
program in accordance with CCR Title 29 Section 1910.95. 
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5.2.4 Heat Stress Hazards 
Heat stress is a major hazard, especially for workers wearing protective clothing.  To avoid heat 
stress, drink plenty of fluids and take periodic work breaks. 

The signs, symptoms, and treatment of heat stress include: 

• Heat rash, which may result from exposure to heat or humid air. 

• Heat cramps, which are caused by heavy sweating with inadequate electrolyte 
replacement.  Signs and symptoms include:  muscle spasms and pain in the 
hands, feet, and abdomen.  Persons experiencing these symptoms should rest in a 
cooler area, drink cool (not cold) liquids and gently massage cramped muscles. 

• Heat exhaustion, which occurs from increased stress on various body organs 
including inadequate blood circulation due to cardiovascular insufficiency or 
dehydration.  Signs and symptoms include:  pale, cool, moist skin; heavy sweating; 
dizziness; nausea; and fainting.  Persons experiencing these symptoms should lie 
down in a cooler area, drink cool liquids with electrolytes (Gatorade, etc.), remove 
any protective clothing, and cool body with wet compresses at forehead, back and 
neck, and/or armpits. 

• Heat stroke is the most serious form of heat stress.  Temperature regulation fails 
and the body temperature rises to critical levels.  Immediate action must be taken 
to cool the body before serious injury and death occur.  Competent medical help 
must be obtained.  Signs and symptoms are:  red, hot, usually dry skin; lack of or 
reduced perspiration; nausea; dizziness and confusion; strong, rapid pulse; and 
coma. 

Ambient temperatures at the Site are expected to range from 70°F to greater than 90ºF.  When 
temperature exceeds 70ºF, frequent breaks will be taken in shaded areas.  Cool water or 
electrolyte replenishment solution will be available on site.  Sufficient amounts of drink should 
be taken frequently to replace fluid loss.  Coveralls will be unzipped or removed during breaks.  
If protective clothing must be worn, the suggested guidelines for ambient temperature and 
maximum work periods from the NIOSH/OSHA/USCG/EPA Occupational Safety and Health 
Guidance Manual for Hazardous Waste Site Activities are: 
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Suggested Frequency of Physiological Monitoring for Fit and Acclimatized Workersa 
Adjusted Temperatureb Normal work Ensemblec Impermeable Ensembled 

90 ºF (32.2 ºC) or above After each 45 minutes of work 
   

After each 15 minutes of work 

87.5 - 90.0 ºF(30.8 - 32.2 C) After each 60 minutes of work After each 30 minutes of work 
82.5 - 87.5 ºF(28.1 - 30.8 
ºC) 

After each 90 minutes of work After each 60 minutes of work 

77.5 - 82.5 ºF(25.3 - 28.1 
ºC) 

After each 120 minutes of 
work 

After each 90 minutes of work 

72.5 - 77.5 ºF(22.5 - 25.3 
ºC) 

After each 150 minutes of 
work 

After each 120 minutes of work 

Notes: 
a For work levels of 250 kilocalories/hour. 
b Calculate the adjusted air temperature (ta adj) from the measured air temperature (ta) by using 

this equation:  ta adj ºF=ta ºF + (13 x % sunshine).  Measure air temperature (ta) with a 
standard mercury-in-glass thermometer, with the bulb shielded from radiant heat.  Estimate 
percent sunshine by judging what percent time the sun is not covered by clouds that are thick 
enough to produce a shadow (100 % sunshine = no cloud cover and a sharp distinct shadow;   
0 percent sunshine = no shadows). 

c A normal work ensemble consists of cotton coveralls or other cotton clothing with long sleeves 
and pants. 

d Impermeable Ensemble includes Tyvek and Saranex coveralls and rubber boots. 
 
Pulse rates and oral temperatures may be monitored as early as possible in the rest period.  If 
the pulse rate exceeds 100 beats per minute or temperature exceeds 99ºF at the beginning of 
the rest period, the work cycle will shorten by one-third. 

5.2.5 Cold Stress Hazards 
Exposure to cold can cause the body’s internal temperature to drop to a dangerously low level. 
This is called hypothermia.  Exposure to temperatures below freezing can cause frostbite of 
hands, feet, and face. 

Symptoms of hypothermia include: 

• vague, slow, slurred speech; 

• forgetfulness, memory lapses; 

• inability to use hands; 

• frequent stumbling; and  
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• drowsiness. 
 

To prevent hypothermia, stay dry and avoid exposure.  Wear sufficient clothing in layers such 
that outer clothing is wind- and waterproof and inner layers retain warmth (wool or polypro-
pylene).  Keep hands and feet well protected at all times. 

5.2.6 Sunburn Hazards 
Skin exposure to ultraviolet radiation can result in sunburn.  Use long-sleeved shirts, hats, and 
sunscreen to protect against sunburn. 

5.2.7 Drilling Hazards 
Drilling hazards include noise, heavy equipment operation, rotative/moving parts, generation 
and inhalation of dust and fumes, and trip/fall hazards.  Non-drilling personnel should stay away 
from the area around the borehole during drilling.  Hard hats, safety glasses, boots with steel 
toes, and safety vests shall be worn by all personnel within 30 feet of the raised mast of an 
operating drill rig.  All personnel will be instructed as to the location of the “kill switch” on the drill 
rig. 

5.2.8 Heavy Equipment 
Personnel working on site in the vicinity of operating equipment should maintain safe distances 
from the equipment to avoid contact with moving equipment parts such as backhoe/excavator 
arms and buckets (be aware of swing radius), tires, tracks, etc.  Be sure heavy equipment 
operators can see you or know where you are.  Hard hats, safety glasses, boots with steel toes, 
and safety vests shall be worn by all personnel within the work zone of the heavy equipment. 

5.2.9 Traffic Hazards 
The field activities will be conducted outside the right-of-way of surface streets and railroad 
tracks in the project area.  The field activities will be conducted during the specified time for the 
parcel as stated in Task Order 4.  If work is to be conducted within the State Right-of-Way, 
Caltrans will provide the proper permitting and AMEC will utilize a private traffic control 
subcontractor to implement necessary safety measures. 
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5.2.10 Biologic Hazards 
There is a potential for various fauna such as stray dogs, insects, spiders, ticks and snakes to 
be encountered.  Care should be taken to avoid contact.  Various trash and debris may be 
found along roadways.  Care should be taken when working adjacent to or handling such 
debris. 

5.3 GENERAL HAZARDS 
In working with or around any hazards or potentially hazardous substances or situations, site 
personnel should plan all activities before starting any task.  Site personnel shall identify health 
and safety hazards involved with the work planned and consult with the PHSO or SSO as to 
how the task can be performed in the safest manner, if he/she has any uncertainties. 

Common safety hazards include trip/fall hazards and those associated with working around 
heavy equipment.  All field personnel will adhere to the following general safety rules. 

1. Wear protective equipment and clothing provided, when required. 

2. Wear a hard hat, an orange vest, and safety glasses in all construction areas and 
during drilling activities. 

3. Wear sturdy work boots or shoes at the site.  Steel-toed boots are required during 
drilling activities. 

4. Do not eat, drink, or use tobacco in restricted work areas. 

5. Prevent splashing of materials containing chemicals. 

6. Prevent back injury by never lifting or carrying a load that is heavier than you can 
comfortably handle.  When lifting heavy objects, bend the knees and use the leg 
muscles. 

7. Keep all heat sources away from combustible liquids, gases, or any flammable 
materials.  When working in areas where combustible gases are present, use only 
intrinsically safe (non-sparking) equipment. 

8. Field personnel shall be familiar with the physical characteristics of investigations, 
including: 

• wind direction in relation to restricted work areas; 
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• accessibility of other personnel, equipment, and vehicles; 

• areas of known or suspected chemicals in soil and groundwater; 

• site access; 

• nearest water sources; and 

• location of communication devices. 
 

9. Personnel and equipment in restricted work areas should be limited to the number 
necessary to perform the task at hand. 

10. All wastes generated during investigative activities at the site shall be disposed of as 
directed by the PM. 

11. Inspect power cords for damage such as cuts and frays.  Suspend cords only with 
nylon rope or plastic ties. 

12. When in doubt of your safety, it is better to overprotect. 

13. Practice defensive driving. 

14. If site activities include the use of a drill rig, all on-site personnel should know the 
location of the “kill switch.” 

15. A first-aid kit and a type ABC fire extinguisher shall be kept at the site and/or in a 
field vehicle when performing field work. 



ENVIRONMENTAL SITE HEALTH AND SAFETY PLAN 
 
 

P:\15324.000.0\15324.004.0\Amendment 1\HASP\HASP.doc 21 

6.0 AIR MONITORING 

The following air monitoring equipment will be used. 

  X  Photo-ionization Detector (PID) with a 10.6 eV lamp 
 
The type and frequency of air monitoring for each work task is specified below.  Air monitoring 
instruments will be calibrated and maintained according to manufacturer’s specifications.  
Calibration information and air monitoring results will be recorded in project field notes. 

TASK  INSTRUMENT  FREQUENCY 

1. Drilling  

MiniRAE 3000 PID or 

Equivalent  Every 30 minutes 

2. Sampling  

MiniRAE 3000 PID or 

Equivalent  Every 30 minutes 

 
6.1 ACTION LEVELS 
Section 5.1 provided information regarding the known or expected chemicals of concern at the 
site as well as information regarding these chemicals.  The below action levels, based on this 
data, will be used to determine when the upgrading of personal protective equipment, 
specifically respiratory protections. 

Respirators shall be worn when air monitoring indicates that concentrations exceed the 
following action levels: 

• Wear half-face respirator supplied with organic vapor (OV) cartridges if PID reads 
greater than 5 ppm (sustained reading in the breathing zone for greater than 30 
seconds). 

• Stop work immediately if PID reads greater than 25 ppm (sustained reading in the 
breathing zone for greater than 30 seconds). 
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State of California Safe Drinking Water and Toxic Enforcement Act of 1986 (Proposition 65) 
information for the site: 

(Applicable warning is checked) 

 WARNING:  This area contains a chemical known to the State of California to 
cause cancer. 

 WARNING:  This area contains a chemical known to the State of California to 
cause birth defects or other reproductive harm. 

Additional information may be obtained from Donald Kubik Jr. at (510) 663-4100 
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7.0 PERSONAL PROTECTIVE EQUIPMENT 

Known conditions at the site constitute level D personal protective equipment (PPE) for workers 
within exclusion zones.  Conditions that require an upgrade to level C PPE are discussed in 
Section 6.1.  The following level D PPE will be used as specified below for each task. 

PPE Required Task 1 Task 2 Task 3 Task 4 Task 5 

Describe Task Site 
Recon Drilling Sampling Survey 

Borings Abandonment

Steel-Toed Boots 
(Leather) X X X X X 

Hard Hat X X X X X 

Safety 
Glasses/Goggles X X X X X 

Ear Plugs  X AV  X 

Gloves (type): Nitrile 

• Inner and 
Outer      

• Inner Only  X X  X 

Tyvek Coverall  AV AV  AV 

Half-Face 
Respirator  AV AV  AV 

Respirator 
Cartridge 
(specify type): 

 OV OV 
 

OV 

Orange Vests X X X X X 

Other (specify)      

Key: 
 X = PPE Required  Cartridge Types = Organic Vapor (OV) 
 AV = Have available at work site HEPA Filter (HEPA) 

Glove Types = Nitrile, Vinyl, Neoprene,  
Butyl Combination OV and HEPA (Comb.) 

 Other – specify 
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8.0 SITE CONTROL 

The purpose of site control is to minimize the potential exposure to site hazards, to prevent 
unauthorized persons from entering and exclusion zone and vandalism at the site, and to 
provide adequate facilities for workers.  Work area controls and decontamination areas will be 
provided to limit the potential for chemical exposure associated with site activities. 

8.1 WORK AREA 
An exclusion zone will be set up immediately surrounding the site work areas.  Only authorized 
personnel shall be permitted access to the exclusion zone.  If practical, the exclusion zone will 
be cordoned with barriers, cones, or fencing to limit unauthorized access.  No eating, drinking, 
or smoking is allowed in the exclusion zone. 

Visitors to the site during field work activities will be documented and briefed of the site safety 
protocols.  Documentation of all visitors will be recorded in the field log book and include 
visitor’s affiliation, date and time of arrival and departure, and purpose of visit. 

8.2 DECONTAMINATION AREAS 
Equipment and personnel decontamination areas will be set up adjacent to the work exclusion 
zones.  All equipment and tools used during work activities shall be decontaminated in the 
designated decontamination area.  Decontamination procedures are described in Section 9.0. 

8.3 COMMUNICATIONS 
A field representative should contact the PM or office at least once a day while in the field.  The 
closest telephone is located: with the Site Safety Officer – Sarah Schneider (760) 963-5444 
(mobile). 
 
8.4 DAILY FIELD LOG 
A daily field log will be kept on-site during field activities and will include at a minimum: 

• date; 

• location an scope of work; 

• ambient weather parameters; 

• air monitoring readings (PID); 
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• instrument calibration sheets; 

• visitor information, if any; and 

• other comments or information relevant to project. 
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9.0 DECONTAMINATION 

Decontamination procedures are discussed in the following subsections. 

9.1 PERSONNEL DECONTAMINATION PROCEDURES 
Remove disposable gloves and clothing and place in plastic bags.  Wash hands and face before 
eating, drinking, or smoking and at the end of the work day.  If Level C protection is required, a 
decontamination station will be established. The decontamination station will include the 
following: 

1. Non disposable outer PPE is washed. 

2. Disposal protective coverall/outer PPE is removed. 

3. Respirator is removed. 

4. Gloves are removed. 

5. Employee washes 

9.2 DECONTAMINATION PROCEDURES FOR EQUIPMENT/SAMPLING GEAR 
Drilling equipment will be decontaminated before mobilization to the Site, before moving to a 
new soil boring location, and prior to demobilization from the Site.  Drilling equipment will be 
decontaminated by pressure washing or by steam cleaning in a designated area. 

Re-usable soil and groundwater sampling equipment will be decontaminated prior to collection 
of each soil sample by scrubbing using phosphate-free detergent or equivalent (a laboratory-
grade detergent) and distilled water, followed by double rinsing with distilled water. 

The designated decontamination area will be lined with plastic sheeting to eliminate the 
potential of surface run off and infiltration of rinsate. 

9.3 STORAGE OF INVESTIGATION-DERIVED MATERIALS 
Investigation derived wastes (IDW) will be stored in 55-gallon capacity drums, and transported 
off-site by to the local Caltrans owned property each day after drilling activities have been 
completed.  AMEC anticipates the following IDW streams; 
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• disposable PPE; 

• soil cuttings produced during drilling activities; and, 

• water rinsate produced during decontamination of the drilling equipment after each 
soil boring is drilled. 
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10.0 EMERGENCY RESPONSE 

In the event of an accident or emergency condition, the procedures specified below shall be 
followed. 

10.1 MEDICAL EMERGENCIES 
In the event of a medical emergency, the following procedures should be used. 

1. Remove injured or exposed person(s) from immediate danger if possible. 

2. Perform emergency eyewash and shower at the AMEC field truck, if necessary. 

3. Evacuate other on-site personnel to a safe place in an upwind direction until it is 
safe for work to resume. 

4. If serious injury or life-threatening condition exists, call 

911 - Paramedics, fire department, police 
Hospital emergency room 

Clearly describe location, injury and conditions to dispatcher/hospital.  Designate 
a person to direct emergency equipment to the injured person(s). 

5. Provide first aid at the AMEC field truck, if necessary.  Remove contaminated 
clothing only if this can be done without endangering the injured person. 

6. Call the project manager and/or project health and safety officer. 

7. Immediately implement steps to prevent recurrence of the accident. 

A map showing the nearest hospital location is attached to this plan. 

Hospital Norwalk Community Hospital – Emergency Room 
Address 13222 Bloomfield Avenue 
  Norwalk, CA 90650 
Telephone (562) 863-4763 

 
Telephone number of nearest Poison Control Center: 1-800-222-1222 

10.2 ACCIDENTAL RELEASE OF HAZARDOUS MATERIALS OR WASTES 
1. Evacuate all on-site personnel to a safe place in an upwind direction until the PM 

or PHSO determines that it is safe for work to resume. 
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2. Immediately instruct a designated person to contact the PM or PHSO. 

3. Contain spill, if it is possible and it can be done safely. 

4. Initiate cleanup. 

10.3 GENERAL EMERGENCIES 
In the case of fire, flood, explosion, or other hazard, work shall be halted and the local police/ 
fire department shall be notified by calling 911.  All on-site personnel will be immediately 
evacuated to a safe place. 
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          ELECTRONIC SPACE PRODUCTS INTERNATIONAL

1050 Benson Way, Ashland, OR 97520
Toll Free (800) 638-2581 * Fax (541) 488-8313

E-Mail: sales@espimetals.com

MATERIAL SAFETY DATA SHEET

I PRODUCT IDENTIFICATION

Trade Name: Barium Formula: Ba

Common Name: Barium CAS # : 7440-39-3

II HAZARDOUS INGRED IENTS

Hazardous Component % OSHA/PEL ACGIH/TLV

Barium 0-100 0.5 m g/m 3 0.5 m g/m 3

III PHYSICAL DATA

Boiling Point: 1640 oC Melting Point: 725 oC

Vapor Density (Air=1): NA Solubility in H2O : Insoluble, reacts with water

Vapor Pressure:  Not Measurable (mm Hg @  25 oC) Specific Gravity : 3.600

Appearance and Odor: Silver white metal, odorless % V olatiles: 0

NOTE :  The physical data presented above are typical values and should not be construed as a specification.

IV FIRE AND EXPLOSION H AZARDS DATA

Flash Point (Method used):  N/A Autoignition Temperature:  N/E

Explosive Limits:  Lower :  N/E Upper: N/E

Extinguishing Media :   Dry chemical powder-Chemical/Dolomite(Powdered Limestone.  DO NOT USE WATER, CARBON

DIOXIDE, OR H ALO CARBON  EXTINGUISHERS!  FLAM MA BLE SOLID!! 

Special Fire Fighting Procedures:  Wear a self-contained  breathing apparatus and full pro tective clothing to  prevent contact w ith

skin and eyes.  Flammable solid.

Unusual Fire and Explosion Hazards:   Material readily reacts with water generating flammable and/or explosive hydrogen gas.  Do

not expose to air and fire.  Em its toxic fumes under fire conditions.  Isolate with dolomite and allow to burn.  Large Fires:  Contain

and Smother with dolomite.

Caution!  Fire may reignite after having been extinguished.  Blend with large excess of dolomite.

V HEALTH HAZARD INFORMATION

Effects of Exposure:

To the best of our know ledge, the chem ical, physical, and toxicological properties have not been  thoroughly investigated.  

Barium poisoning is virtually unknown in industry, although the potential exists when the soluble forms are used.  When ingested or

given orally, the soluble ionized barium  com pounds exert a profound effect on all muscles and especially sm ooth  muscles, markedly

increasing their contractility.  The heart rate is slowed and may  stop in systole.  Other effects are increased intestinal peristalsis,

vascular construction, bladder contraction , and increased voluntary  muscle tension. 

Acute Effects:
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Inhalation:  Can cause irritation  to the nose, throat, and upper respiratory tract.

Ingestion:  Causes severe irritation of the m outh, throat, and esophagus.

Skin :  Contact with skin can cause mild  to moderate irritation.  Contact w ith skin can lead to the developm ent of a hypersensitivity

(ie. allergic) in susceptible individuals. 

Eye:  Can cause mild to m oderate irritation to the ocular tissues.

Chronic Effects:  Severe irritation  or burns. 

Primary Routes of Exposure:  Eye, skin, and inhalation.

Target Organs:  Depending on the route, frequency, and duration of exposure, toxicity may occur in the following organs and/or

system s:  Respiratory  System, Eye, Skin, Im mune System  (Allergic Reactions), Central Nervous System, and Heart.

Medical Conditions Generally Aggravated by Exposure:  Respiratory system, skin, immune system and/or specific chemical

allergies, central nervous system , and the heart.

EMERG ENCY AND  FIRST AID PROCEDURES :

INHALATION:  Remove to fresh air.  If symptoms develop, seek immediate medical attention.  If not breathing, give artificial

respiration.

INGESTION:  Call a poison control center, emergency room, or physician.  Unless advised otherwise, induce vomiting after giving

1-2 glasses of milk or water.  If a soluble barium compound has been swallowed, get medical attention.  Never induce vomiting or

give anything by mouth to an unconscious person.  Loosen tight fitting clothing, clear the airway, and keep the person warm.

SKIN:  Imm ediately rem ove and isolate contaminated clothing.  Carefully brush material off skin and wash area with soap and water. 

Seek medical attention if irritation develops.

EYE:  Contamination of the eyes should be treated by immediate and prolonged irrigation with copious amounts of water.  Lift upper

and lower eye lids frequently.  Get prompt medical attention.

NOTE TO PHYSICIAN:  Treatment should be directed at preventing absorption, administering to the symptoms as they occur, and

providing supportive therapy.

VI REACTIVITY DATA

Stability:  Stable

Conditions to Avoid:  Do not allow water to enter container because of violent reaction.  Avoid friction, heat, sparks, and flame.

Incompatibility (Materials to Avoid):  Oxidizing agents, oxygen, acids, halocarbons, carbon dioxide.

Hazardous Decomposition Products:  Toxic fumes.

Hazardous Polymerization:  Will not occur

VII SPILL OR LEAK PROC EDURES

Steps to Be Taken in Case Material Is Released or Spilled:  Wear appropriate respira tory and protective equipment specified  in

section VIII.  Isolate spill area and provide ventilation.  Shovel spilled product and place in a closed container for further handling and

disposal.  Do not flush to sewer, stream, or other bodies of water unless authorized to  do so  by appropriate government official.  Small

quantities of barium m etal may be dissolved in large quantities of water.  Soda ash is added and the solution then neutralized with

HCL.

Waste Disposal Method:  Material in the elemental state should be recovered for reuse or recycling.  Observe all federal, state &

local laws.

VIII SPECIAL PROTECTION INFORMATION

Respiratory Protection:  Avoid breathing dust.  Wear a NIOSH/MSHA approved dust respirator.

Ventilation:  Provide adequate ventilation .  Handle only in  protective argon or helium atmosphere or under o il.

Protective Gloves:  Leather-palmed, heat resistant gloves.

Eye Protection:  Chemical splash goggles and a full face shield.  An eye wash facility should be readily available.
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Other Protective Clothing or Equipment:  The use of fire resistant outer clothing is advisable.

IX SPECIAL PRECAUTIONS

Precautions to Be Taken in Handling and Storage:  Barium metal should be stored in tightly-closed containers under argon or

helium atmosphere or a paraffin oil blanket.  When handling, wear non-sparking shoes and flame resistant clothing.  Avoid friction,

heat, sparks, and flame.  Use  only  non-sparking  tools and u tensils.  Ground all equipment, vessels, tables, and  other metallic ob jects

that may come into contact w ith the product.

Other Precautions:   Can autoignite in air. Extremely sensitive to shock, heat, friction and static electricity.  Rubber gloves, rubber

protective clothing and apron, goggles and gas filter mask should be worn when working in a barium storage area.

Empty Container Precautions:  This container is hazardous when empty.  Do not use heat, sparks, open flame, torches, or cigarettes

on or near empty container.  Empty containers can retain product residues.  Do not reuse empty container for food, clothing, or other

products for hum an or animal consumption or where skin contact may occur.

Work Practices:  Implement engineering and work practice controls to reduce and  maintain concentration of exposure at low  levels. 

Do not use tobacco or food in work area.  Wash thoroughly after handling, especially before eating, drinking, smoking, or using

restroom facilities. Contaminated clothing and shoes should be thoroughly cleaned before reuse.  Do not blow dust off clothing or

skin with compressed air.  Maintain eyewash capable of sustained flushing, safety drench shower and facilities for washing.

DOT Shipping Name:  Barium

DOT Label:  Dangerous when wet

DOT Identification No.:  UN 1400

The above inform ation is believed to be correct, but does not purport to be all inclusive and shall be used only as a guide. 

ESPI shall not be held liable for any damage resulting from handling or from  contact with the above product.

Issued by: S. Dierks

Dated: March 1994
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F  Highly Flammable

               Page 1 of 5

MATERIAL SAFETY DATA SHEET (MSDS)
ZINC POWDER

SECTION 1 - PRODUCER & SUPPLIERS DETAILS

Manufacturer & Supplier: NUMINOR CHEMICAL INDUSTRIES LTD.

Address: P. O. BOX 92,
MAALOT 24952,
ISRAEL.

Tel: + 972-4-9978220
Fax: + 972-4-9976062
E-Mail: zinc@numinor.com           
Web Site: www.numinor.com

SECTION 2 - CHEMICAL NAME & INFORMATION ON INGREDIENTS

Chemical  Name: Zinc Powder, Zinc Dust (CAS : 7440 -66-6) (EINECS:  231-175-3)
Hazard Symbol:                       

R-Phrases: R15- Contact with water liberates highly flammable gases.
R17- Spontaneously flammable in air.

Formula: Zn and ZnO
Synonyms: Zinc Dust, Zinc Powder, Zinc Blue Powder
% Range: 92-98.0%

SECTION 3 - PHYSICAL & CHEMICAL CHARACTERISTICS
Physical State: Solid
Melting Point: 419.5°C
Boiling Point: 908°C
Specific Gravity: 7.14 g/cm³ 
Solubility in water: Low.
Molecular Wt. 65.38
Appearance & Odour: Silver/grey powder, odourless.



Page 2 of 5

SECTION 4 - HAZARDS IDENTIFICATION

Physical / chemical hazards : Appearance: slightly gray solid. Danger! Water-Reactive. May ignite 
or explode on contact with moist air. Reacts violently and/or 
explosively with water, steam or moisture. Causes eye and skin 
irritation. Causes digestive and respiratory tract irritation.
Target Organs: Kidneys

Adverse human health effects
- Inhalation : Inhalation of fumes may cause metal fume fever, which is 

characterized by flu-like symptoms with metallic taste, fever, 
chills, cough, weakness, chest pain, muscle pain and increased white 
blood cell count.

- Skin contact : Skin contact may cause irritation.
- Eye contact : Excessive dust exposure may cause eye irritation.
- Ingestion : Health hazard if ingested and can cause abdominal pain, nausea, 

diarrhea, cramps, and damage to gastrointestinal tract.
-Chronic : Repeated inhalation may cause chronic bronchitis.

SECTION 5 – FIRE, FIGHTING & EXPLOSION DATA

General Information: As in any fire, wear a self-contained breathing apparatus in 
pressure-demand, MSHA/NIOSH (approved or equivalent), and full 
protective gear. During a fire, irritating and highly toxic gases may 
be generated by thermal decomposition or combustion. Water 
Reactive. Material will react with water and may release a 
flammable and/or toxic gas. Use water spray to keep fire-exposed 
containers cool. Containers may explode in the heat of a fire. May 
ignite or explode on contact with steam or moist air.

Flammability: Flammable
Flash point: Not Available
Extinguishing media: Use dry sand or earth to smother fire. DO NOT USE WATER! Do 

NOT get water inside containers. Contact professional fire-fighters 
immediately. Cool containers with flooding quantities of water until 
well after fire is out.

Protection of fire-fighters: Use breathing apparatus (self-contained breathing apparatus with 
full face shield).  Wear suitable protective clothing.

Emergency Code: 4Y
NFPA Rating: Health: 2, Flammability: 1, Instability: 1, Special Hazard: W



SECTION 6 - STABILITY & REACTIVITY DATA 

Stability: Stable in dry air. 
Combines vigorously or explosively with water.

Conditions to Avoid: Incompatible materials, ignition sources, excess heat, strong oxidants, 
exposure to moist air or water, mechanical shock.

Incompatibilities: Halogenated agents, strong oxidizing agents, alkali hydroxides, chlorinated 
solvents, strong acids, strong bases.

Hazardous combustion or
Decomposition Products: Irritating and toxic fumes and gases, toxic fumes of zinc oxide.

SECTION 7 – Toxicological Information 
Acute effects:
- Inhalation: n/a
- Dermal: Moderate irritation to rabbits,mice and guinea pigs with 1% solution applied 

for 5 days.
- Ingestion: 50 mg/3 times per day caused gastrointestinal problems. 
Eyes irritation (rabbit): 420 ug – moderate irritation.
Chronic toxicity: n/a
Sensitization: Contact with skin causes irritation.
Carcinogenicity: NTP: No IARC: No Z List: No OHA Reg: No
Mutagenicity: In vitro and in vivo test of short-term genotoxicity : no evidence of 

genotoxicity.
Reproductive toxicity: No experimental or epidemiological evidence of reproduction toxicity.

SECTION 8 - FIRST AID MEASURES 

First aid
- Skin contact: Rinse immediately with plenty of soap and water. Remove contaminated 

clothing and seek medical attention if irritation develops.
- Inhalation: Remove victim from exposure to fresh air.

If feeling unwell, immediately seek medical attention.
- Eye contact: Rinse immediately with clean water for at least 15 minutes occasionally 

lifting the upper and lower eyelids.  Seek medical attention.
- Ingestion: If victim is conscious and alert, give 2-4 cupfuls of milk or water. Never 

give anything by mouth to an unconscious person. Get medical aid 
immediately.

Protection of rescue 
personnel: Avoid all unnecessary exposure. Use appropriate protection. 

(see Section 9).

Page 3 of 5
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SECTION 9 - PERSONAL PROTECTION & EXPOSURE CONTROLS 
- Respiratory protection: A respiratory protection program that meets European Standard EN 149 

must be followed whenever workplace conditions warrant a respirator's use. 
Follow the respirator regulations found in 29 CFR 1910.134 or European 
Standard EN 149. Always use a NIOSH or European Standard EN 149 
approved respirator when necessary.

- Hand protection: Appropriate gloves to prevent skin exposure.
- Skin protection: Appropriate work clothes to prevent skin exposure..
- Eye protection: Chemical goggles or safety glasses.
- Engineering measures: Use explosion-proof ventilation equipment. Use adequate general or local 

exhaust ventilation to keep airborne concentrations below the permissible 
exposure limits..

SECTION 10 - ACCIDENTAL RELEASE MEASURES & SPILL LEAK PROCEDURES
Personal precautions: Wear suitable gloves and eye/face protection as indicated in Section 8. 

Avoid dust creation.
Environmental precautions: Do not let product enter drains, sewage system, ground water.
Methods for cleaning up: Clean up spills immediately, observing precautions in the Protective 

Equipment section. Sweep up or absorb material, then place into a suitable 
clean, dry, closed container for disposal. Avoid generating dusty conditions. 
Remove all sources of ignition. Use a spark-proof tool. Provide ventilation. 
Do not expose spill to water.

SECTION 11 - HANDLING AND STORAGE
Handling & storing: Good housekeeping - store in a cool dry place - keep containers tightly shut. 

Keep away from water. Avoid making dust. Wash thoroughly after handling. 
Avoid contact with skin and eyes. Avoid ingestion and inhalation.

Packing Materials: Use only UN approved types of packaging. Water tight.

SECTION 12 - ECOLOGICAL INFORMATION 
No information available

SECTION 13 - DISPOSAL CONSIDERATIONS 

Disposal: Comply with local regulations for disposal. Zinc should be recovered for 
recycling.

Waste of residues: This material and its container must be disposed of as hazardous waste.  
Because of possible pollution, remove as industrial waste or hazardous 
waste.
Avoid release to the environment. Refer to special instructions/safety data 
sheets.

Contaminated packaging: Keep waste packaging separate.
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SECTION 14 - TRANSPORT INFORMATION 

Hazard Labels:

Emergency Code: 4Y
Hazard Symbol F
UN - No: UN 1436
ADR/IMO-IMDG: 4.3,4.2
Shipping Name: UN 1436 Solid, Dangerous when Wet, Spontaneously Combustible               
Packaging Group: II
EMS Code: F-G, S-O

SECTION 15 - REGULATORY INFORMATION 

Symbol:     

R Phrase(s): R10– Flammable.
R15- Contactwith water liberates extremely flammable gas. 
R17- Spontaneously flammable in air.

S Phrase(s): S7/8 - Keep container tightly closed and dry..  
S43- In case of fire, use dry powder.NEVER USE WATER.

SECTION 16 - OTHER INFORMATION 

Date of Issue: Dec. 2000
Last update: February 2010
MSDS prepared by: AVK

Disclaimer: As the conditions or methods of use are beyond our control, we do not assume any responsibility and 
expressly disclaim any liability for any use of the material. Information contained herein is believed to be true and 
accurate but all statements or suggestions are made without any warranty, express or implied, regarding accuracy of 
the information, the hazards connected with the use of the material or the results to be obtained from the use 
thereof.
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International Chemical Safety Cards  
DIESEL FUEL No. 2 ICSC: 1561 

 

Fuels, Diesel, No. 2 
Diesel oil No. 2 

Gasoil - unspecified 
ICSC #    1561 
CAS #     68476-34-6 
RTECS # LS9142500 
UN #        1202 
EC #         649-227-00-2 
October 26, 2004 Validated 

TYPES OF 
HAZARD/ 

EXPOSURE 

ACUTE HAZARDS/ 
SYMPTOMS PREVENTION FIRST AID/  

FIRE FIGHTING 

FIRE 
Flammable. Gives off irritating 
or toxic fumes (or gases) in a 
fire.  

NO open flames.  Water spray, alcohol-resistant 
foam, dry powder, carbon 
dioxide.  

EXPLOSION 
Above 52°C explosive vapour/air 
mixtures may be formed.  

Above 52°C use a closed system, 
ventilation, and explosion-proof 
electrical equipment.  

In case of fire: keep drums, etc., 
cool by spraying with water.  

EXPOSURE    

 •INHALATION Dizziness. Headache. Nausea.  Ventilation, local exhaust, or 
breathing protection.  

Fresh air, rest. Refer for medical 
attention.  

 •SKIN Dry skin. Redness.  Protective gloves.  Rinse and then wash skin with 
water and soap.  

 •EYES 

Redness. Pain.  Safety goggles, or eye protection 
in combination with breathing 
protection.  

First rinse with plenty of water 
for several minutes (remove 
contact lenses if easily possible), 
then take to a doctor.  

 •INGESTION 
(See Inhalation).  Do not eat, drink, or smoke 

during work.  
Rinse mouth. Do NOT induce 
vomiting. Refer for medical 
attention.  

SPILLAGE DISPOSAL STORAGE PACKAGING & 
LABELLING 

Collect leaking and spilled liquid in 
sealable containers as far as possible. 
Absorb remaining liquid in sand or 
inert absorbent and remove to safe 
place. Personal protection: filter 
respirator for organic gases and 
vapours.  

Well closed.   
Note: H 
Xn symbol 
R: 40 
S: 2-36/37 
UN Hazard Class: 3 
UN Packing Group: III 

SEE IMPORTANT INFORMATION ON BACK 
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ICSC: 1561 
Prepared in the context of cooperation between the International Programme on Chemical Safety & the 
Commission of the European Communities (C) IPCS CEC 1994. No modifications to the International version 
have been made except to add the OSHA PELs, NIOSH RELs and NIOSH IDLH values. 

International Chemical Safety Cards  
DIESEL FUEL No. 2 ICSC: 1561 

I 
 

M 
 

P 
 

O 
 

R 
 

T 
 

A 
 

N 
 

T 
 
 

D 
 

A 
 

T 
 

A 

PHYSICAL STATE; APPEARANCE: 
BROWN SLIGHTLY VISCOUS LIQUID , 
WITH CHARACTERISTIC ODOUR.  
 
PHYSICAL DANGERS: 
 
 
CHEMICAL DANGERS: 
 
 
OCCUPATIONAL EXPOSURE LIMITS: 
TLV: 100 ppm as TWA; (skin); A3; (ACGIH 
2004). 
 
 

ROUTES OF EXPOSURE: 
The substance can be absorbed into the body by 
inhalation of its aerosol.  
 
INHALATION RISK: 
A harmful contamination of the air will not or 
will only very slowly be reached on 
evaporation of this substance at 20°C.  
 
EFFECTS OF SHORT-TERM EXPOSURE: 
The substance is irritating to the eyes , the skin 
and the respiratory tract . The substance may 
cause effects on the central nervous system. If 
this liquid is swallowed, aspiration into the 
lungs may result in chemical pneumonitis.  
 
EFFECTS OF LONG-TERM OR 
REPEATED EXPOSURE: 
The liquid defats the skin. 

PHYSICAL 
PROPERTIES 

Boiling point: 282-338°C 
Melting point: -30 - -18°C 
Density: 0.87 - 0.95 g/cm³ 
Solubility in water, g/100 ml at 20°C: 0.0005 
Flash point:  
52°C c.c. 

Auto-ignition temperature: 254-285°C 
Explosive limits, vol% in air: 0.6 - 6.5 
Octanol/water partition coefficient as log Pow: 
> 3.3 

ENVIRONMENTAL 
DATA  

The substance is harmful to aquatic organisms.  

N O T E S 

Additives to Diesel fuel in winter may change physical and toxicological properties of the substance. This card does not 
address Diesel exhaust. 

Transport Emergency Card: TEC (R)-30S1202 
 

NFPA Code: H0; F2; R0; 

ADDITIONAL INFORMATION 

  

ICSC: 1561 DIESEL FUEL No. 2 
(C) IPCS, CEC, 1994 
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IMPORTANT 
LEGAL 

NOTICE: 

Neither NIOSH, the CEC or the IPCS nor any person acting on behalf of NIOSH, the CEC or the 
IPCS is responsible for the use which might be made of this information. This card contains the 
collective views of the IPCS Peer Review Committee and may not reflect in all cases all the detailed 
requirements included in national legislation on the subject. The user should verify compliance of the 
cards with the relevant legislation in the country of use. The only modifications made to produce the 
U.S. version is inclusion of the OSHA PELs, NIOSH RELs and NIOSH IDLH values. 
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International Chemical Safety Cards  
METHYL TERT-BUTYL ETHER ICSC: 1164 

 

tert-Butyl methyl ether 
MTBE 

Methyl-1,1-dimethylethyl ether 
2-Methoxy-2-methyl propane 

(CH3)3COCH3 / C5H12O 
Molecular mass: 88.2 

ICSC #    1164 
CAS #     1634-04-4 
RTECS # KN5250000 
UN #        2398 
EC #         603-181-00-X 
November 04, 2000 Validated 

TYPES OF 
HAZARD/ 

EXPOSURE 

ACUTE HAZARDS/ 
SYMPTOMS PREVENTION FIRST AID/  

FIRE FIGHTING 

FIRE 
Highly flammable.  NO open flames, NO sparks, and 

NO smoking. NO contact with 
oxidants.  

Powder, AFFF, foam, carbon 
dioxide.  

EXPLOSION 

Vapour/air mixtures are 
explosive.  

Closed system, ventilation, 
explosion-proof electrical 
equipment and lighting. Do NOT 
use compressed air for filling, 
discharging, or handling.  

In case of fire: keep drums, etc., 
cool by spraying with water.  

EXPOSURE    

 •INHALATION 
Drowsiness. Dizziness. 
Headache. Weakness. 
Unconsciousness.  

Ventilation, local exhaust, or 
breathing protection.  

Fresh air, rest. Artificial 
respiration may be needed. Refer 
for medical attention.  

 •SKIN 
Dry skin. Redness.  Protective gloves.  Remove contaminated clothes. 

Rinse and then wash skin with 
water and soap.  

 •EYES 

Redness.  Safety goggles or face shield.  First rinse with plenty of water 
for several minutes (remove 
contact lenses if easily possible), 
then take to a doctor.  

 •INGESTION 

Abdominal pain. Nausea. 
Vomiting. (Further see 
Inhalation).  

Do not eat, drink, or smoke 
during work.  

Rinse mouth. Give a slurry of 
activated charcoal in water to 
drink. Do NOT induce vomiting. 
Refer for medical attention.  

SPILLAGE DISPOSAL STORAGE PACKAGING & 
LABELLING 
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Remove all ignition sources. Collect 
leaking and spilled liquid in sealable 
containers as far as possible. Absorb 
remaining liquid in sand or inert 
absorbent and remove to safe place. Do 
NOT wash away into sewer. Personal 
protection: filter respirator for organic 
gases and vapours.  

Fireproof. Separated from strong 
oxidants, strong acids.  

 
F symbol 
Xi symbol 
R: 11-38 
S: 2-9-16-24 
UN Hazard Class: 3 
UN Packing Group: II 

SEE IMPORTANT INFORMATION ON BACK 

ICSC: 1164 
Prepared in the context of cooperation between the International Programme on Chemical Safety & the 
Commission of the European Communities (C) IPCS CEC 1994. No modifications to the International version 
have been made except to add the OSHA PELs, NIOSH RELs and NIOSH IDLH values. 

International Chemical Safety Cards  
METHYL TERT-BUTYL ETHER ICSC: 1164 

I 
 

M 
 

P 
 

O 
 

R 
 

T 
 

A 
 

N 
 

T 
 
 

D 
 

A 
 

T 
 

A 

PHYSICAL STATE; APPEARANCE: 
COLOURLESS LIQUID , WITH 
CHARACTERISTIC ODOUR.  
 
PHYSICAL DANGERS: 
The vapour is heavier than air and may travel 
along the ground; distant ignition possible.  
 
CHEMICAL DANGERS: 
Reacts violently with strong oxidants causing 
fire hazard. The substance decomposes on 
contact with acids.  
 
OCCUPATIONAL EXPOSURE LIMITS: 
TLV: 50 ppm as TWA; A3; (ACGIH 2004).  
MAK: 50 ppm, 180 mg/m³;  
Peak limitation category: I(1.5); Carcinogen 
category: 3B; Pregnancy risk group: C;  
(DFG 2004). 
 
 

ROUTES OF EXPOSURE: 
The substance can be absorbed into the body by 
inhalation and by ingestion.  
 
INHALATION RISK: 
A harmful contamination of the air can be 
reached rather quickly on evaporation of this 
substance at 20°C.  
 
EFFECTS OF SHORT-TERM EXPOSURE: 
The substance is irritating to the skin. If this 
liquid is swallowed, aspiration into the lungs 
may result in chemical pneumonitis. Exposure 
far above the OEL could cause lowering of 
consciousness.  
 
EFFECTS OF LONG-TERM OR 
REPEATED EXPOSURE: 

PHYSICAL 
PROPERTIES 

Boiling point: 55°C 
Melting point: -109°C 
Relative density (water = 1): 0.7 
Solubility in water, g/100 ml at 20°C: 4.2 
Vapour pressure, kPa at 20°C: 27 
Relative vapour density (air = 1): 3.0 

Relative density of the vapour/air-mixture at 
20°C (air = 1): 1.5 
Flash point:  
-28°C c.c. 
Auto-ignition temperature: 375°C 
Explosive limits, vol% in air: 1.6-15.1 
Octanol/water partition coefficient as log Pow: 
1.06 

ENVIRONMENTAL 
DATA  

It is strongly advised not to let the chemical enter into the environment because it 
persists in the environment.  

N O T E S 
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Much less likely to form peroxides than other ethers. Card has been partly updated in October 2004. See sections 
Occupational Exposure Limits, EU classification, Emergency Response. 

Transport Emergency Card: TEC (R)-30GF1-I+II 

ADDITIONAL INFORMATION 

  

ICSC: 1164 METHYL TERT-BUTYL ETHER 
(C) IPCS, CEC, 1994 

IMPORTANT 
LEGAL 

NOTICE: 

Neither NIOSH, the CEC or the IPCS nor any person acting on behalf of NIOSH, the CEC or the 
IPCS is responsible for the use which might be made of this information. This card contains the 
collective views of the IPCS Peer Review Committee and may not reflect in all cases all the detailed 
requirements included in national legislation on the subject. The user should verify compliance of the 
cards with the relevant legislation in the country of use. The only modifications made to produce the 
U.S. version is inclusion of the OSHA PELs, NIOSH RELs and NIOSH IDLH values. 
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APPENDIX D 

DATA VALIDATION REPORT   
Site Investigation Report 

Interstate 5/Segment 3 Improvement Project, PM 2.42/4.20 
Caltrans Contract 07A2730, Task Order No. 4, Amendment No. 1 

Camping World RV Rentals, APN No. 8082-001-020 
12624 Rosecrans Avenue, Santa Fe Springs, California 

 

INTRODUCTION 

This report summarizes the findings of the data validation for the results obtained from 
laboratory analysis of soil, groundwater, and soil vapor samples collected by AMEC Geomatrix, 
Inc. (AMEC), on behalf of the California Department of Transportation (Caltrans).  The soil, 
groundwater, and soil vapor samples were collected at 12624 Rosecrans Avenue, Santa Fe 
Springs (Camping World RV Rentals) to evaluate existing environmental conditions for the 
Interstate 5/Segment 3 Improvement Project (Project) located in Norwalk and Santa Fe Springs, 
California.  Soil and groundwater samples were submitted to Advanced Technology 
Laboratories in Signal Hill, California (ATL) for laboratory analysis.  Soil vapor samples were 
collected and analyzed by Microbac Laboratories, Inc. of Riverside, California (Microbac). 

Field Quality Assurance and Quality Control (QA/QC) samples for soil and groundwater 
samples collected within the Project area consisted of trip blanks, equipment blanks, field 
blanks, and duplicate samples (groundwater only).   

Laboratory QA/QC samples consisted of method blanks, matrix spike / matrix spike duplicate 
(MS/MSDs) recoveries, laboratory control samples (LCS), and laboratory duplicate samples.   

Field Quality Assurance and Quality Control (QA/QC) samples for soil vapor samples collected 
within the Project area consisted of an equipment blank, air blanks, and duplicate samples.   

Laboratory QA/QC samples consisted of method blanks and laboratory control samples (LCS).     

1.0 SOIL AND GROUNDWATER SAMPLES 

Field quality control samples for soil and groundwater were submitted to ATL for analyses 
concurrently with the primary samples collected in the Project area.  Data verification was 
performed in accordance with the United States Environmental Protection Agency (U.S. EPA) 
Contract Laboratory Program National Functional Guidelines for Organic and Inorganic Data 
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Review (U.S. EPA, 2008; U.S. EPA, 2010).  Data quality evaluation for soil and groundwater 
samples analyzed is described below.   

1.1 DATA COMPLETENESS 

A total of 18 soil and groundwater samples (including field QC samples) were submitted to ATL 
for analysis.  Results for all samples were reported by ATL.  The project goal of a minimum of 
90% completeness for collected data was achieved. 

1.2 SAMPLE HOLD TIMES 

All samples submitted to the laboratory for analysis were properly preserved according to 
guidelines established by the appropriate methods as verified by the laboratory.  Recommended 
hold times were achieved for all analyses performed. 

1.3 FIELD QAQC SAMPLES 

Trip Blank Samples 

Trip blanks are used to detect volatile organic compound (VOC) contamination during sample 
shipping and handling.  Trip blanks were transported to the sampling site, accompanying the 
respective sampling containers during field activities, and returned to the laboratory with the 
respective samples.   A total of two soil trip blanks and one water trip blank sample were 
collected over two days of drilling.  

The Project met the frequency of collection requirements as specified in the Caltrans Contract 
07A2730, Task Order No.4 Amendment No.1 (Task Order) (Caltrans, 2010).  All trip blank 
sample results were reported below the practical quantitation limits (PQLs).   

Equipment Blank Samples 

Equipment blank samples are used to evaluate potential residual contamination on sampling 
equipment.  A total of two equipment blank samples were collected over 2 days of drilling. The 
Project met the frequency of collection requirements as specified in the Caltrans Contract 
#07A2730, Task Order #4 (Task Order) (Caltrans, 2010).  Target analytes were not detected in 
any of the equipment blanks. 

Source Water Samples 

One source water sample was collected to ensure the water used during decontamination and 
blank sample preparation (i.e., field blanks, equipment rinsate blanks) was not a source of 
contamination.  Source water samples were collected at a frequency of one for each source of 
water used for field and equipment rinsate blanks.  The source water sample was analyzed for 
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VOCs, total petroleum hydrocarbon (TPH) carbon chain speciation (C5-C32), and Title 22 
Metals using EPA Methods 8260B, 8015B, and 6010B/7471A.  No detections of VOCs, TPH, or 
Title 22 Metals were reported above their respective laboratory PQLs.  

Field Blank Samples 

Field blank samples were collected to identify potential contamination that might occur as a 
result of ambient contamination or sample handling at the laboratory.  The field blank samples 
were collected at the site by directly filling sample containers with distilled or purified water to 
simulate ambient sampling conditions in the field  Field blank samples were collected in 
appropriate sample bottles and preserved as specified by the analytical method.  Field blank 
samples were collected at a frequency of one field blank for each day a groundwater sample 
was collected.  The field blanks were analyzed for VOCs  using EPA Method 8260B and TPH 
carbon chain speciation (C5-C32) using EPA Method 8015B.  Target analytes were not 
detected in any of the field blanks. 

Field Duplicate Samples 

Duplicate groundwater samples were collected for groundwater samples at a minimum rate of 
one duplicate per ten primary samples.  One duplicate sample was collected and the reported 
concentrations were within the acceptable range with a relative percent difference (RPD) <50%.   

1.4 LABORATORY QAQC SAMPLES 

Method Blank Samples 

The laboratory also analyzed method blanks to provide an additional measure of internal quality 
control.  Method blank results for all analytes were less than the reported PQLs, however some 
were detected above the method detection limit (MDL).  Qualification of affected sample results 
are futher described below: 

• Laboratory Work Order # 113837 – Cadmium, chromium, copper, and nickel were 
detected above the MDL but below the PQL.  The analytes were detected at 
concentrations at least five times the PQL in the associated soil samples. Therefore data 
qualification was not necessary.   

• Laboratory Work Order # 113865 – Nickel  was detected above the MDL but below the 
PQL.  The analyte was detected at concentrations at least ten times the PQL in the 
associated soil samples.  Therefore data qualification was not necessary. 

The Project met the frequency of collection requirements established by the Task Order.   
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Laboratory Control Samples 

Laboratory control samples (LCS) are analyzed as a measure of data accuracy.  The Project 
laboratory analyzed LCS samples and met the frequency requirements for LCS analyses 
established by U.S. EPA National Functional Guidelines.  Internal laboratory QA/QC data 
associated with these analyses met criteria, including percent recoveries (%Rs) 

Laboratory Duplicate Samples 

Laboratory duplicate samples are analyzed as a measure of data precision.  The Project 
laboratory analyzed laboratory duplicate samples and met the frequency requirements of one in 
10 samples as specified in the Contract.  Internal laboratory QA/QC data associated with these 
analyses met criteria, including percent recoveries (%R) with the following exceptions: 

• Laboratory Work Order # 113837 – The calculated RPDs between the primary sample 
113837-006A and duplicate sample 113837-006A-DUP for copper and silver were 
21.4% and 53.2%, respectively, which are above the laboratory acceptance criteria of 
20%.  For copper, both the original and duplicate sample concentrations were more than 
five times the PQL.  Therefore data qualification was not necessary.   

For silver, the original sample was less than five times the PQL, and the absolute 
difference between the original and duplicate sample concentrations was greater than 
the PQL.  Therefore associated samples 1100-116-1, 1100-116-5, and 1100-116-16 
which are non-detect (ND) for silver are qualified with UJ flags.  Associated sample 
1100-118-1 had a detection of silver (4.1 mg/Kg) above the PQL.  Therefore the silver 
detection in sample 1100-118-1 is qualified with a J flag.  Silver was positively identified 
and the associated numerical value is an approximate concentration of the analyte in the 
sample.  The %Rs for the LCS, MS, and MSD were within laboratory acceptance criteria, 
validating the analytical batch. 

• Laboratory Work Order # 113869 –The calculated RPDs between the primary sample 
113869-002C and 113869-002CDUP for C11-C12, C13-C14, C15-C16, C17-C18, C8-
C17, and C9-C10 were 42.5%, 61.3%, 98.6%, 200%, 53.9%, and 54.8%, respectively, 
which is above the laboratory acceptance criteria of 20%.  The PQL of 2500 is less than 
twice the sample result of 174497.5, 29135, 492080, and 58517.5 mg/Kg for C13-C14, 
C15-C16, C8-C17, and C9-C10, respectively; and the calculated RPD is greater than 
50%.  Therefore C13-C14, C15-C16, C8-C17, and C9-C10 results are qualified with a J 
flag.  The analytes were positively identified and the associated numerical values are 
approximate concentrations of the analytes in the sample. 
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Laboratory Matrix Spike/Matrix Spike Duplicate Samples 

The laboratory also analyzed MS/MSD samples to assess data accuracy.  The purpose of 
spiked samples is to evaluate the effect of the matrix on a method’s recovery efficiency (percent 
recovery).  A sample prepared by adding a known concentration of a target analyte to an aliquot 
of a specific homogenized environmental sample for which an independent estimate of the 
target analyte concentration is available. The matrix spike is accompanied by an independent 
analysis of the unspiked aliquot of the environmental sample.  Only MS/MSD samples collected 
on site are considered appropriate for assessing matrix conditions.  Only data that were 
qualified based on matrix interference from the site are discussed further.   

The purpose of MSD sample is to evaluate the precision of the intra-laboratory analytical 
process for specific analytes in a sample matrix. The duplicate sample is prepared 
simultaneously as a split with the MS sample, and each is spiked with identical, known 
concentrations of targeted analyte(s). The precision is measured by the RPD between the 
spiked results.   

The percent recoveries and RPDs of target analytes were within the laboratory determined 
control limits with the following exceptions: 

• Laboratory Work Order # 113869 - %Rs for diesel range organics (DRO) for MS and 
MSD, 2130 and 1140 respectively were above the laboratory control limits of 60 to 158.  
The calculated RPD of 23.3% associated with MS and MSD pair was above the QC limit 
of 20%.  The spike value of 10000 mg/Kg is 26 times lower than the reference value.  
Therefore data qualification was not necessary.   

1.5 COMPOUND IDENTIFICATION AND QUANTITATION 

The laboratory reported the target analytes established for this project in its entirety. 

1.6 SUMMARY OF QUALIFIED DATA 

All other quality assurance data met the acceptance criteria for soil and groundwater samples.  
Except for the QAQC issues discussed above, the results of field and laboratory quality control 
indicate that the sampling and analysis were performed consistent with the analytical methods.  
Overall, the results of the QA/QC review indicate that the test results are valid and usable.  

2.0 SOIL VAPOR SAMPLES 

Field quality control samples for soil vapor samples were collected by Microbac for analyses 
along with the primary samples collected in the Project area.  Soil vapor sampling and analysis 
were conducted in general accordance with the January 28, 2003 Advisory – Active Soil Gas 
Investigations prepared by the California Department of Toxic Substances Control and the 
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California Regional Water Quality Control Board, Los Angeles Region (DTSC, 2003).  Data 
verification was performed in accordance with the United States Environmental Protection 
Agency (U.S. EPA) Contract Laboratory Program National Functional Guidelines for Organic 
Data Review (U.S. EPA, 2008).  Data quality evaluation for soil vapor samples analyzed is 
described below.   

2.1 DATA COMPLETENESS 

A total of ten soil vapor samples (including field QC samples) were collected by Microbac for 
analysis.  Results for all samples were reported byMicrobac.  The project goal of a minimum of 
90% completeness for collected data was achieved. 

2.2 SAMPLE HOLD TIMES 

All samples collected by the laboratory for analysis were properly preserved according to 
guidelines established by the appropriate methods as verified by the laboratory.  Recommended 
hold times were achieved for all analyses performed. 

2.3 FIELD QAQC SAMPLES 

Air Blank Samples 

Air blank samples were collected at the site to identify ambient contamination that might occur in 
sampling procedure and sample handling by the laboratory.  Air blanks samples were collected 
at a frequency of one air blank for each day of soil vapor sampling.  Air blanks were analyzed 
for VOCs using EPA Method 8260B.  Target analytes were not detected in any of the air blanks. 

Equipment Blank Samples 

An equipment blank sample was collected at the site to verify the effectiveness of laboratory 
decontamination procedures and to detect any possible interference from the disposable 
sampling equipment and ambient air.  One equipment blank sample was collected the first day 
of soil vapor sampling and prior to the analysis of any primary Project samples.  The equipment 
blanks was analyzed for VOCs using EPA Method 8260B.  Target analytes were not detected in 
the equipment blank. 

Field Duplicate Samples 

Duplicate soil vapor samples were collected for soil vapor samples at a minimum rate of one 
duplicate per day.  Two duplicate samples were collected and the reported concentrations were 
within the acceptable range with a RPD <50%.   
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2.4 LABORATORY QAQC SAMPLES 

Method Blank Samples 

The laboratory also analyzed method blanks to provide an additional measure of internal quality 
control.  Method blank results for all analytes were less than the reported MDL and PQLs.  The 
Project met the frequency of collection requirements established by the Task Order.   

Laboratory Control Samples/ Laboratory Control Sample Duplicates 

LCS and LCSDs were analyzed as a measure of data accuracy.  The Project laboratory met the 
frequency requirements for LCS analyses established by U.S. EPA National Functional 
Guidelines.  Internal laboratory QA/QC data associated with these analyses met criteria, 
including percent recoveries (%Rs). 

2.5 COMPOUND IDENTIFICATION AND QUANTITATION 

The laboratory reported the target analytes established for this project in its entirety. 

2.6 SUMMARY OF QUALIFIED DATA 

All quality assurance data met the acceptance criteria for soil vapor samples.  The results of 
field and laboratory quality control indicate that the sampling and analysis were performed 
consistent with the analytical methods.  The results of the QA/QC review indicate that the test 
results are valid and usable.  

3.0 REFERENCES 

California Department of Toxic Substances Control and California Regional Water Quality 
Control Board, 2003, Advisory – Active Soil Gas Investigations, January 28. 

California Department of Transportation (Caltrans), 2010, Contract 07A2730 Task Order No. 4 
Amendment No. 1 - Interstate 5/Segment 3 Improvement Project, City Street & State 
Right of Way Sampling, PM 2.42/4.20, EA 07-215931,September 7. 

U.S. Environmental Protection Agency (USEPA), 1996, Region I, EPA – New England Data 
Validation Functional Guidelines for Evaluating Environmental Analyses, Massachusetts, 
December. 

U.S. Environmental Protection Agency (USEPA), 2008, USEPA Contract Laboratory Program 
National Functional Guidelines for Superfund Organic Methods Data Review, Final, 
Office of Superfund Remediation and Technology Innovation, Washington, D.C., June. 

U.S. EPA, 2010, USEPA Contract Laboratory Program National Functional Guidelines for 
Inorganic Data Review, Final, Office of Superfund Remediation and Technology 
Innovation, Washington, D.C., January. 
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Authorized Signature Name / Title (print) Cynthia Olson, Division Manager

Signature / Date  Cynthia Olson, Division Manager

 10/07/2010  7:17:10

Laboratory Job No. (Certificate of Analysis No.) 1010-00019

Project Name / No. CALTRANS TO4 A1 Proj:  015324004A  

Dates Sampled (from/to) 09/23/10 To 09/24/10

Dates Received (from/to) 09/23/10 To 09/23/10

Dates Reported (from/to) 10/04/10 To 10/07/10

Chains of Custody Received Yes

Comments:

This report is being re-issued in order to make clerical changes or minor

changes in form.  There have been no changes in the results as previously

reported. Samples 1 through 8 were previously reported as Work Order 1009-338

samples 1 through 8. Samples 9 through 12 were previously reported as Work

Order 1009-352 samples 1 through 4.

Subcontracting

Organic Analyses

No analyses sub-contracted

Sample Condition(s)

All samples intact

Positive Results (Organic Compounds)

Sample RLUnitsResultAnalyte AnalyteSampleQual Result Qual Units RL

1,2,4-Trimethylbenzene µg/L 0.201100-118-SV-16 3V 0.14 J Ethylbenzene µg/L 0.201100-118-SV-16 3V 0.11 J

Toluene µg/L 0.201100-118-SV-16 3V 0.28 m,p-Xylenes µg/L 0.401100-118-SV-16 3V 0.44

4-Isopropyltoluene µg/L 0.201100-117-SV-5 0.17 J Toluene µg/L 0.201100-117-SV-5 0.35

Toluene µg/L 0.201100-117-SV-5 DUP 0.1 J

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61677

1567

1010-00019

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/23/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

001 Date & Time Sampled: 09/23/10 11:29@ 1100-100-AB-SV-09232010-2  Sample:

[VOCs by GCMS]

Acetone CMREPA 8260Bµg/L 11:49 10 20 09/23/10<10.00  2

t-Amyl Methyl Ether (TAME) CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

Benzene CMREPA 8260Bµg/L 11:49 0.070 0.10 09/23/10<0.07  2

Bromobenzene CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

Bromochloromethane CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

Bromodichloromethane CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

Bromoform CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

Bromomethane CMREPA 8260Bµg/L 11:49 0.20 0.40 09/23/10<0.20  2

t-Butanol (TBA) CMREPA 8260Bµg/L 11:49 1.0 2.0 09/23/10<1.00  2

2-Butanone (MEK) CMREPA 8260Bµg/L 11:49 1.0 2.0 09/23/10<1.00  2

n-Butylbenzene CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

sec-Butylbenzene CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

tert-Butylbenzene CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

Carbon Disulfide CMREPA 8260Bµg/L 11:49 1.0 2.0 09/23/10<1.00  2

Carbon Tetrachloride CMREPA 8260Bµg/L 11:49 0.050 0.10 09/23/10<0.05  2

Chlorobenzene CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

Chloroethane CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

Chloroform CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

Chloromethane CMREPA 8260Bµg/L 11:49 0.20 0.40 09/23/10<0.20  2

2-Chlorotoluene CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

4-Chlorotoluene CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

Dibromochloromethane CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

1,2-Dibromoethane (EDB) CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

1,2-Dibromo-3-Chloropropane CMREPA 8260Bµg/L 11:49 1.0 2.0 09/23/10<1.00  2

Dibromomethane CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

1,2-Dichlorobenzene CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

1,3-Dichlorobenzene CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

1,4-Dichlorobenzene CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

Dichlorodifluoromethane CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

1,1-Dichloroethane CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

1,2-Dichloroethane CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

1,1-Dichloroethene CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61677

1567

1010-00019

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/23/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

001 Date & Time Sampled: 09/23/10 11:29@ 1100-100-AB-SV-09232010-2  Sample:

.....continued

cis-1,2-Dichloroethene CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

trans-1,2-Dichloroethene CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

1,2-Dichloropropane CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

1,3-Dichloropropane CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

2,2-Dichloropropane CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

1,1-Dichloropropene CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

cis-1,3-Dichloropropene CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

trans-1,3-Dichloropropene CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

Diisopropyl Ether (DiPE) CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

Ethylbenzene CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

Ethyl-t-Butyl Ether (EtBE) CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

Hexachlorobutadiene CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

2-Hexanone CMREPA 8260Bµg/L 11:49 1.0 2.0 09/23/10<1.00  2

Isopropylbenzene CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

4-Isopropyltoluene CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

Methylene Chloride CMREPA 8260Bµg/L 11:49 2.0 4.0 09/23/10<2.00  2

4-Methyl-2-Pentanone (MIBK) CMREPA 8260Bµg/L 11:49 1.0 2.0 09/23/10<1.00  2

Methyl-t-butyl Ether (MtBE) CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

Naphthalene CMREPA 8260Bµg/L 11:49 0.060 0.10 09/23/10<0.06  2

n-Propylbenzene CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

Styrene CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

1,1,1,2-Tetrachloroethane CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

1,1,2,2-Tetrachloroethane CMREPA 8260Bµg/L 11:49 0.20 0.40 09/23/10<0.20  2

Tetrachloroethene CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

Toluene CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

1,2,3-Trichlorobenzene CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

1,2,4-Trichlorobenzene CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

1,1,1-Trichloroethane CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

1,1,2-Trichloroethane CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

Trichloroethene CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

1,2,3-Trichloropropane CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

Trichlorofluoromethane CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61677

1567

1010-00019

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/23/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

001 Date & Time Sampled: 09/23/10 11:29@ 1100-100-AB-SV-09232010-2  Sample:

.....continued

Trichlorotrifluoroethane CMREPA 8260Bµg/L 11:49 0.40 0.40 09/23/10<0.40  2

1,2,4-Trimethylbenzene CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

1,3,5-Trimethylbenzene CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

Vinyl Chloride CMREPA 8260Bµg/L 11:49 0.030 0.10 09/23/10<0.03  2

m,p-Xylenes CMREPA 8260Bµg/L 11:49 0.20 0.40 09/23/10<0.20  2

o-Xylene CMREPA 8260Bµg/L 11:49 0.10 0.20 09/23/10<0.10  2

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) CMREPA 8260Bµg/L 11:49 1.0 2.0 09/23/10<1.00  2

[VOC Surrogates]

Dibromofluoromethane CMREPA 8260B%REC 11:4970-130 09/23/10103

Toluene-D8 CMREPA 8260B%REC 11:4970-130 09/23/1099

Bromofluorobenzene CMREPA 8260B%REC 11:4970-130 09/23/10105

002 Date & Time Sampled: 09/23/10 11:53@ 1100-100-EB-SV-09232010-2  Sample:

[VOCs by GCMS]

Acetone CMREPA 8260Bµg/L 12:13 10 20 09/23/10<10.00  2

t-Amyl Methyl Ether (TAME) CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

Benzene CMREPA 8260Bµg/L 12:13 0.070 0.10 09/23/10<0.07  2

Bromobenzene CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

Bromochloromethane CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

Bromodichloromethane CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

Bromoform CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

Bromomethane CMREPA 8260Bµg/L 12:13 0.20 0.40 09/23/10<0.20  2

t-Butanol (TBA) CMREPA 8260Bµg/L 12:13 1.0 2.0 09/23/10<1.00  2

2-Butanone (MEK) CMREPA 8260Bµg/L 12:13 1.0 2.0 09/23/10<1.00  2

n-Butylbenzene CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

sec-Butylbenzene CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

tert-Butylbenzene CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

Carbon Disulfide CMREPA 8260Bµg/L 12:13 1.0 2.0 09/23/10<1.00  2

Carbon Tetrachloride CMREPA 8260Bµg/L 12:13 0.050 0.10 09/23/10<0.05  2

Chlorobenzene CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

Chloroethane CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61677

1567

1010-00019

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/23/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

002 Date & Time Sampled: 09/23/10 11:53@ 1100-100-EB-SV-09232010-2  Sample:

.....continued

Chloroform CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

Chloromethane CMREPA 8260Bµg/L 12:13 0.20 0.40 09/23/10<0.20  2

2-Chlorotoluene CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

4-Chlorotoluene CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

Dibromochloromethane CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

1,2-Dibromoethane (EDB) CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

1,2-Dibromo-3-Chloropropane CMREPA 8260Bµg/L 12:13 1.0 2.0 09/23/10<1.00  2

Dibromomethane CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

1,2-Dichlorobenzene CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

1,3-Dichlorobenzene CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

1,4-Dichlorobenzene CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

Dichlorodifluoromethane CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

1,1-Dichloroethane CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

1,2-Dichloroethane CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

1,1-Dichloroethene CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

cis-1,2-Dichloroethene CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

trans-1,2-Dichloroethene CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

1,2-Dichloropropane CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

1,3-Dichloropropane CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

2,2-Dichloropropane CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

1,1-Dichloropropene CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

cis-1,3-Dichloropropene CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

trans-1,3-Dichloropropene CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

Diisopropyl Ether (DiPE) CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

Ethylbenzene CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

Ethyl-t-Butyl Ether (EtBE) CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

Hexachlorobutadiene CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

2-Hexanone CMREPA 8260Bµg/L 12:13 1.0 2.0 09/23/10<1.00  2

Isopropylbenzene CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

4-Isopropyltoluene CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

Methylene Chloride CMREPA 8260Bµg/L 12:13 2.0 4.0 09/23/10<2.00  2

4-Methyl-2-Pentanone (MIBK) CMREPA 8260Bµg/L 12:13 1.0 2.0 09/23/10<1.00  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61677

1567

1010-00019

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/23/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

002 Date & Time Sampled: 09/23/10 11:53@ 1100-100-EB-SV-09232010-2  Sample:

.....continued

Methyl-t-butyl Ether (MtBE) CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

Naphthalene CMREPA 8260Bµg/L 12:13 0.060 0.10 09/23/10<0.06  2

n-Propylbenzene CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

Styrene CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

1,1,1,2-Tetrachloroethane CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

1,1,2,2-Tetrachloroethane CMREPA 8260Bµg/L 12:13 0.20 0.40 09/23/10<0.20  2

Tetrachloroethene CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

Toluene CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

1,2,3-Trichlorobenzene CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

1,2,4-Trichlorobenzene CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

1,1,1-Trichloroethane CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

1,1,2-Trichloroethane CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

Trichloroethene CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

1,2,3-Trichloropropane CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

Trichlorofluoromethane CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

Trichlorotrifluoroethane CMREPA 8260Bµg/L 12:13 0.40 0.40 09/23/10<0.40  2

1,2,4-Trimethylbenzene CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

1,3,5-Trimethylbenzene CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

Vinyl Chloride CMREPA 8260Bµg/L 12:13 0.030 0.10 09/23/10<0.03  2

m,p-Xylenes CMREPA 8260Bµg/L 12:13 0.20 0.40 09/23/10<0.20  2

o-Xylene CMREPA 8260Bµg/L 12:13 0.10 0.20 09/23/10<0.10  2

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) CMREPA 8260Bµg/L 12:13 1.0 2.0 09/23/10<1.00  2

[VOC Surrogates]

Dibromofluoromethane CMREPA 8260B%REC 12:1370-130 09/23/10102

Toluene-D8 CMREPA 8260B%REC 12:1370-130 09/23/1098

Bromofluorobenzene CMREPA 8260B%REC 12:1370-130 09/23/10104

003 Date & Time Sampled: 09/23/10 12:32@ 1100-118-SV-16 1V  Sample:

Purge Volume Sampled: 1

[VOCs by GCMS]

Acetone CMREPA 8260Bµg/L 12:49 10 20 09/23/10<10.00  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61677

1567

1010-00019

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/23/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

003 Date & Time Sampled: 09/23/10 12:32@ 1100-118-SV-16 1V  Sample:

Purge Volume Sampled: 1

.....continued

t-Amyl Methyl Ether (TAME) CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

Benzene CMREPA 8260Bµg/L 12:49 0.070 0.10 09/23/10<0.07  2

Bromobenzene CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

Bromochloromethane CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

Bromodichloromethane CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

Bromoform CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

Bromomethane CMREPA 8260Bµg/L 12:49 0.20 0.40 09/23/10<0.20  2

t-Butanol (TBA) CMREPA 8260Bµg/L 12:49 1.0 2.0 09/23/10<1.00  2

2-Butanone (MEK) CMREPA 8260Bµg/L 12:49 1.0 2.0 09/23/10<1.00  2

n-Butylbenzene CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

sec-Butylbenzene CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

tert-Butylbenzene CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

Carbon Disulfide CMREPA 8260Bµg/L 12:49 1.0 2.0 09/23/10<1.00  2

Carbon Tetrachloride CMREPA 8260Bµg/L 12:49 0.050 0.10 09/23/10<0.05  2

Chlorobenzene CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

Chloroethane CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

Chloroform CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

Chloromethane CMREPA 8260Bµg/L 12:49 0.20 0.40 09/23/10<0.20  2

2-Chlorotoluene CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

4-Chlorotoluene CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

Dibromochloromethane CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

1,2-Dibromoethane (EDB) CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

1,2-Dibromo-3-Chloropropane CMREPA 8260Bµg/L 12:49 1.0 2.0 09/23/10<1.00  2

Dibromomethane CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

1,2-Dichlorobenzene CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

1,3-Dichlorobenzene CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

1,4-Dichlorobenzene CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

Dichlorodifluoromethane CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

1,1-Dichloroethane CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

1,2-Dichloroethane CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

1,1-Dichloroethene CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61677

1567

1010-00019

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/23/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

003 Date & Time Sampled: 09/23/10 12:32@ 1100-118-SV-16 1V  Sample:

Purge Volume Sampled: 1

.....continued

cis-1,2-Dichloroethene CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

trans-1,2-Dichloroethene CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

1,2-Dichloropropane CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

1,3-Dichloropropane CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

2,2-Dichloropropane CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

1,1-Dichloropropene CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

cis-1,3-Dichloropropene CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

trans-1,3-Dichloropropene CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

Diisopropyl Ether (DiPE) CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

Ethylbenzene CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

Ethyl-t-Butyl Ether (EtBE) CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

Hexachlorobutadiene CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

2-Hexanone CMREPA 8260Bµg/L 12:49 1.0 2.0 09/23/10<1.00  2

Isopropylbenzene CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

4-Isopropyltoluene CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

Methylene Chloride CMREPA 8260Bµg/L 12:49 2.0 4.0 09/23/10<2.00  2

4-Methyl-2-Pentanone (MIBK) CMREPA 8260Bµg/L 12:49 1.0 2.0 09/23/10<1.00  2

Methyl-t-butyl Ether (MtBE) CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

Naphthalene CMREPA 8260Bµg/L 12:49 0.060 0.10 09/23/10<0.06  2

n-Propylbenzene CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

Styrene CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

1,1,1,2-Tetrachloroethane CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

1,1,2,2-Tetrachloroethane CMREPA 8260Bµg/L 12:49 0.20 0.40 09/23/10<0.20  2

Tetrachloroethene CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

Toluene CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

1,2,3-Trichlorobenzene CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

1,2,4-Trichlorobenzene CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

1,1,1-Trichloroethane CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

1,1,2-Trichloroethane CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

Trichloroethene CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

1,2,3-Trichloropropane CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61677

1567

1010-00019

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/23/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

003 Date & Time Sampled: 09/23/10 12:32@ 1100-118-SV-16 1V  Sample:

Purge Volume Sampled: 1

.....continued

Trichlorofluoromethane CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

Trichlorotrifluoroethane CMREPA 8260Bµg/L 12:49 0.40 0.40 09/23/10<0.40  2

1,2,4-Trimethylbenzene CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

1,3,5-Trimethylbenzene CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

Vinyl Chloride CMREPA 8260Bµg/L 12:49 0.030 0.10 09/23/10<0.03  2

m,p-Xylenes CMREPA 8260Bµg/L 12:49 0.20 0.40 09/23/10<0.20  2

o-Xylene CMREPA 8260Bµg/L 12:49 0.10 0.20 09/23/10<0.10  2

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) CMREPA 8260Bµg/L 12:49 1.0 2.0 09/23/10<1.00  2

[VOC Surrogates]

Dibromofluoromethane CMREPA 8260B%REC 12:4970-130 09/23/10102

Toluene-D8 CMREPA 8260B%REC 12:4970-130 09/23/1099

Bromofluorobenzene CMREPA 8260B%REC 12:4970-130 09/23/10106

004 Date & Time Sampled: 09/23/10 12:57@ 1100-118-SV-16 3V  Sample:

Purge Volume Sampled: 3

[VOCs by GCMS]

Acetone CMREPA 8260Bµg/L  1:15 10 20 09/23/10<10.00  2

t-Amyl Methyl Ether (TAME) CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

Benzene CMREPA 8260Bµg/L  1:15 0.070 0.10 09/23/10<0.07  2

Bromobenzene CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

Bromochloromethane CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

Bromodichloromethane CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

Bromoform CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

Bromomethane CMREPA 8260Bµg/L  1:15 0.20 0.40 09/23/10<0.20  2

t-Butanol (TBA) CMREPA 8260Bµg/L  1:15 1.0 2.0 09/23/10<1.00  2

2-Butanone (MEK) CMREPA 8260Bµg/L  1:15 1.0 2.0 09/23/10<1.00  2

n-Butylbenzene CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

sec-Butylbenzene CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

tert-Butylbenzene CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

Carbon Disulfide CMREPA 8260Bµg/L  1:15 1.0 2.0 09/23/10<1.00  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61677

1567

1010-00019

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/23/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

004 Date & Time Sampled: 09/23/10 12:57@ 1100-118-SV-16 3V  Sample:

Purge Volume Sampled: 3

.....continued

Carbon Tetrachloride CMREPA 8260Bµg/L  1:15 0.050 0.10 09/23/10<0.05  2

Chlorobenzene CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

Chloroethane CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

Chloroform CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

Chloromethane CMREPA 8260Bµg/L  1:15 0.20 0.40 09/23/10<0.20  2

2-Chlorotoluene CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

4-Chlorotoluene CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

Dibromochloromethane CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

1,2-Dibromoethane (EDB) CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

1,2-Dibromo-3-Chloropropane CMREPA 8260Bµg/L  1:15 1.0 2.0 09/23/10<1.00  2

Dibromomethane CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

1,2-Dichlorobenzene CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

1,3-Dichlorobenzene CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

1,4-Dichlorobenzene CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

Dichlorodifluoromethane CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

1,1-Dichloroethane CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

1,2-Dichloroethane CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

1,1-Dichloroethene CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

cis-1,2-Dichloroethene CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

trans-1,2-Dichloroethene CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

1,2-Dichloropropane CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

1,3-Dichloropropane CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

2,2-Dichloropropane CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

1,1-Dichloropropene CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

cis-1,3-Dichloropropene CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

trans-1,3-Dichloropropene CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

Diisopropyl Ether (DiPE) CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

Ethylbenzene CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/100.11 J  2

Ethyl-t-Butyl Ether (EtBE) CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

Hexachlorobutadiene CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

2-Hexanone CMREPA 8260Bµg/L  1:15 1.0 2.0 09/23/10<1.00  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61677

1567

1010-00019

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/23/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

004 Date & Time Sampled: 09/23/10 12:57@ 1100-118-SV-16 3V  Sample:

Purge Volume Sampled: 3

.....continued

Isopropylbenzene CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

4-Isopropyltoluene CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

Methylene Chloride CMREPA 8260Bµg/L  1:15 2.0 4.0 09/23/10<2.00  2

4-Methyl-2-Pentanone (MIBK) CMREPA 8260Bµg/L  1:15 1.0 2.0 09/23/10<1.00  2

Methyl-t-butyl Ether (MtBE) CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

Naphthalene CMREPA 8260Bµg/L  1:15 0.060 0.10 09/23/10<0.06  2

n-Propylbenzene CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

Styrene CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

1,1,1,2-Tetrachloroethane CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

1,1,2,2-Tetrachloroethane CMREPA 8260Bµg/L  1:15 0.20 0.40 09/23/10<0.20  2

Tetrachloroethene CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

Toluene CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/100.28  2

1,2,3-Trichlorobenzene CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

1,2,4-Trichlorobenzene CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

1,1,1-Trichloroethane CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

1,1,2-Trichloroethane CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

Trichloroethene CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

1,2,3-Trichloropropane CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

Trichlorofluoromethane CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

Trichlorotrifluoroethane CMREPA 8260Bµg/L  1:15 0.40 0.40 09/23/10<0.40  2

1,2,4-Trimethylbenzene CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/100.14 J  2

1,3,5-Trimethylbenzene CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

Vinyl Chloride CMREPA 8260Bµg/L  1:15 0.030 0.10 09/23/10<0.03  2

m,p-Xylenes CMREPA 8260Bµg/L  1:15 0.20 0.40 09/23/100.44  2

o-Xylene CMREPA 8260Bµg/L  1:15 0.10 0.20 09/23/10<0.10  2

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) CMREPA 8260Bµg/L  1:15 1.0 2.0 09/23/10<1.00  2

[VOC Surrogates]

Dibromofluoromethane CMREPA 8260B%REC  1:1570-130 09/23/10101

Toluene-D8 CMREPA 8260B%REC  1:1570-130 09/23/1098

Bromofluorobenzene CMREPA 8260B%REC  1:1570-130 09/23/10104

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.

USDA-EPA-NIOSH Testing      Food Sanitation Consulting      Chemical and Microbiological Analyses and Research

MEMBER

http://www.microbac.com
mailto:socal@microbac.com


Microbac Laboratories, Inc.

www.microbac.com   
951-779-0310

FDA# 

LA City# 

ELAP#'s 

SOUTHERN CALIFORNIA  DIVISION
1401 RESEARCH PARK DRIVE, SUITE 100
RIVERSIDE CA, 92507

CHEMISTRY · MICROBIOLOGY · FOOD SAFETY · CONSUMER PRODUCTS · MOBILE LABORATORIES
WATER · AIR · SOIL · WASTES · FOOD · PHARMACEUTICALS · NUTRACEUTICALS · COSMETICS

socal@microbac.com   
FAX 951-779-0344

2030513

10159

2746

2750

2747

2122

Page 12 of 33

CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61677

1567

1010-00019

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/23/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

005 Date & Time Sampled: 09/23/10 13:32@ 1100-118-SV-16 7V  Sample:

Purge Volume Sampled: 7

[VOCs by GCMS]

Acetone CMREPA 8260Bµg/L  1:49 10 20 09/23/10<10.00  2

t-Amyl Methyl Ether (TAME) CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

Benzene CMREPA 8260Bµg/L  1:49 0.070 0.10 09/23/10<0.07  2

Bromobenzene CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

Bromochloromethane CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

Bromodichloromethane CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

Bromoform CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

Bromomethane CMREPA 8260Bµg/L  1:49 0.20 0.40 09/23/10<0.20  2

t-Butanol (TBA) CMREPA 8260Bµg/L  1:49 1.0 2.0 09/23/10<1.00  2

2-Butanone (MEK) CMREPA 8260Bµg/L  1:49 1.0 2.0 09/23/10<1.00  2

n-Butylbenzene CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

sec-Butylbenzene CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

tert-Butylbenzene CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

Carbon Disulfide CMREPA 8260Bµg/L  1:49 1.0 2.0 09/23/10<1.00  2

Carbon Tetrachloride CMREPA 8260Bµg/L  1:49 0.050 0.10 09/23/10<0.05  2

Chlorobenzene CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

Chloroethane CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

Chloroform CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

Chloromethane CMREPA 8260Bµg/L  1:49 0.20 0.40 09/23/10<0.20  2

2-Chlorotoluene CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

4-Chlorotoluene CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

Dibromochloromethane CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

1,2-Dibromoethane (EDB) CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

1,2-Dibromo-3-Chloropropane CMREPA 8260Bµg/L  1:49 1.0 2.0 09/23/10<1.00  2

Dibromomethane CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

1,2-Dichlorobenzene CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

1,3-Dichlorobenzene CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

1,4-Dichlorobenzene CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

Dichlorodifluoromethane CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

1,1-Dichloroethane CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.

USDA-EPA-NIOSH Testing      Food Sanitation Consulting      Chemical and Microbiological Analyses and Research

MEMBER

http://www.microbac.com
mailto:socal@microbac.com


Microbac Laboratories, Inc.

www.microbac.com   
951-779-0310

FDA# 

LA City# 

ELAP#'s 

SOUTHERN CALIFORNIA  DIVISION
1401 RESEARCH PARK DRIVE, SUITE 100
RIVERSIDE CA, 92507

CHEMISTRY · MICROBIOLOGY · FOOD SAFETY · CONSUMER PRODUCTS · MOBILE LABORATORIES
WATER · AIR · SOIL · WASTES · FOOD · PHARMACEUTICALS · NUTRACEUTICALS · COSMETICS

socal@microbac.com   
FAX 951-779-0344

2030513

10159

2746

2750

2747

2122

Page 13 of 33

CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61677

1567

1010-00019

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/23/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

005 Date & Time Sampled: 09/23/10 13:32@ 1100-118-SV-16 7V  Sample:

Purge Volume Sampled: 7

.....continued

1,2-Dichloroethane CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

1,1-Dichloroethene CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

cis-1,2-Dichloroethene CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

trans-1,2-Dichloroethene CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

1,2-Dichloropropane CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

1,3-Dichloropropane CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

2,2-Dichloropropane CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

1,1-Dichloropropene CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

cis-1,3-Dichloropropene CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

trans-1,3-Dichloropropene CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

Diisopropyl Ether (DiPE) CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

Ethylbenzene CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

Ethyl-t-Butyl Ether (EtBE) CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

Hexachlorobutadiene CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

2-Hexanone CMREPA 8260Bµg/L  1:49 1.0 2.0 09/23/10<1.00  2

Isopropylbenzene CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

4-Isopropyltoluene CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

Methylene Chloride CMREPA 8260Bµg/L  1:49 2.0 4.0 09/23/10<2.00  2

4-Methyl-2-Pentanone (MIBK) CMREPA 8260Bµg/L  1:49 1.0 2.0 09/23/10<1.00  2

Methyl-t-butyl Ether (MtBE) CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

Naphthalene CMREPA 8260Bµg/L  1:49 0.060 0.10 09/23/10<0.06  2

n-Propylbenzene CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

Styrene CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

1,1,1,2-Tetrachloroethane CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

1,1,2,2-Tetrachloroethane CMREPA 8260Bµg/L  1:49 0.20 0.40 09/23/10<0.20  2

Tetrachloroethene CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

Toluene CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

1,2,3-Trichlorobenzene CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

1,2,4-Trichlorobenzene CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

1,1,1-Trichloroethane CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

1,1,2-Trichloroethane CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.
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Permit Number

Customer P.O.
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Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/23/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

005 Date & Time Sampled: 09/23/10 13:32@ 1100-118-SV-16 7V  Sample:

Purge Volume Sampled: 7

.....continued

Trichloroethene CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

1,2,3-Trichloropropane CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

Trichlorofluoromethane CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

Trichlorotrifluoroethane CMREPA 8260Bµg/L  1:49 0.40 0.40 09/23/10<0.40  2

1,2,4-Trimethylbenzene CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

1,3,5-Trimethylbenzene CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

Vinyl Chloride CMREPA 8260Bµg/L  1:49 0.030 0.10 09/23/10<0.03  2

m,p-Xylenes CMREPA 8260Bµg/L  1:49 0.20 0.40 09/23/10<0.20  2

o-Xylene CMREPA 8260Bµg/L  1:49 0.10 0.20 09/23/10<0.10  2

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) CMREPA 8260Bµg/L  1:49 1.0 2.0 09/23/10<1.00  2

[VOC Surrogates]

Dibromofluoromethane CMREPA 8260B%REC  1:4970-130 09/23/10103

Toluene-D8 CMREPA 8260B%REC  1:4970-130 09/23/10100

Bromofluorobenzene CMREPA 8260B%REC  1:4970-130 09/23/10104

006 Date & Time Sampled: 09/23/10 14:26@ 1100-118-SV-5  Sample:

Purge Volume Sampled: 3

[VOCs by GCMS]

Acetone CMREPA 8260Bµg/L  2:42 10 20 09/23/10<10.00  2

t-Amyl Methyl Ether (TAME) CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

Benzene CMREPA 8260Bµg/L  2:42 0.070 0.10 09/23/10<0.07  2

Bromobenzene CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

Bromochloromethane CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

Bromodichloromethane CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

Bromoform CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

Bromomethane CMREPA 8260Bµg/L  2:42 0.20 0.40 09/23/10<0.20  2

t-Butanol (TBA) CMREPA 8260Bµg/L  2:42 1.0 2.0 09/23/10<1.00  2

2-Butanone (MEK) CMREPA 8260Bµg/L  2:42 1.0 2.0 09/23/10<1.00  2

n-Butylbenzene CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

sec-Butylbenzene CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61677

1567

1010-00019

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/23/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

006 Date & Time Sampled: 09/23/10 14:26@ 1100-118-SV-5  Sample:

Purge Volume Sampled: 3

.....continued

tert-Butylbenzene CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

Carbon Disulfide CMREPA 8260Bµg/L  2:42 1.0 2.0 09/23/10<1.00  2

Carbon Tetrachloride CMREPA 8260Bµg/L  2:42 0.050 0.10 09/23/10<0.05  2

Chlorobenzene CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

Chloroethane CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

Chloroform CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

Chloromethane CMREPA 8260Bµg/L  2:42 0.20 0.40 09/23/10<0.20  2

2-Chlorotoluene CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

4-Chlorotoluene CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

Dibromochloromethane CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

1,2-Dibromoethane (EDB) CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

1,2-Dibromo-3-Chloropropane CMREPA 8260Bµg/L  2:42 1.0 2.0 09/23/10<1.00  2

Dibromomethane CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

1,2-Dichlorobenzene CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

1,3-Dichlorobenzene CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

1,4-Dichlorobenzene CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

Dichlorodifluoromethane CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

1,1-Dichloroethane CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

1,2-Dichloroethane CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

1,1-Dichloroethene CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

cis-1,2-Dichloroethene CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

trans-1,2-Dichloroethene CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

1,2-Dichloropropane CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

1,3-Dichloropropane CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

2,2-Dichloropropane CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

1,1-Dichloropropene CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

cis-1,3-Dichloropropene CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

trans-1,3-Dichloropropene CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

Diisopropyl Ether (DiPE) CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

Ethylbenzene CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

Ethyl-t-Butyl Ether (EtBE) CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61677

1567

1010-00019

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/23/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

006 Date & Time Sampled: 09/23/10 14:26@ 1100-118-SV-5  Sample:

Purge Volume Sampled: 3

.....continued

Hexachlorobutadiene CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

2-Hexanone CMREPA 8260Bµg/L  2:42 1.0 2.0 09/23/10<1.00  2

Isopropylbenzene CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

4-Isopropyltoluene CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

Methylene Chloride CMREPA 8260Bµg/L  2:42 2.0 4.0 09/23/10<2.00  2

4-Methyl-2-Pentanone (MIBK) CMREPA 8260Bµg/L  2:42 1.0 2.0 09/23/10<1.00  2

Methyl-t-butyl Ether (MtBE) CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

Naphthalene CMREPA 8260Bµg/L  2:42 0.060 0.10 09/23/10<0.06  2

n-Propylbenzene CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

Styrene CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

1,1,1,2-Tetrachloroethane CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

1,1,2,2-Tetrachloroethane CMREPA 8260Bµg/L  2:42 0.20 0.40 09/23/10<0.20  2

Tetrachloroethene CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

Toluene CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

1,2,3-Trichlorobenzene CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

1,2,4-Trichlorobenzene CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

1,1,1-Trichloroethane CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

1,1,2-Trichloroethane CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

Trichloroethene CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

1,2,3-Trichloropropane CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

Trichlorofluoromethane CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

Trichlorotrifluoroethane CMREPA 8260Bµg/L  2:42 0.40 0.40 09/23/10<0.40  2

1,2,4-Trimethylbenzene CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

1,3,5-Trimethylbenzene CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

Vinyl Chloride CMREPA 8260Bµg/L  2:42 0.030 0.10 09/23/10<0.03  2

m,p-Xylenes CMREPA 8260Bµg/L  2:42 0.20 0.40 09/23/10<0.20  2

o-Xylene CMREPA 8260Bµg/L  2:42 0.10 0.20 09/23/10<0.10  2

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) CMREPA 8260Bµg/L  2:42 1.0 2.0 09/23/10<1.00  2

[VOC Surrogates]

Dibromofluoromethane CMREPA 8260B%REC  2:4270-130 09/23/10101

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.

USDA-EPA-NIOSH Testing      Food Sanitation Consulting      Chemical and Microbiological Analyses and Research

MEMBER

http://www.microbac.com
mailto:socal@microbac.com


Microbac Laboratories, Inc.

www.microbac.com   
951-779-0310

FDA# 

LA City# 

ELAP#'s 

SOUTHERN CALIFORNIA  DIVISION
1401 RESEARCH PARK DRIVE, SUITE 100
RIVERSIDE CA, 92507

CHEMISTRY · MICROBIOLOGY · FOOD SAFETY · CONSUMER PRODUCTS · MOBILE LABORATORIES
WATER · AIR · SOIL · WASTES · FOOD · PHARMACEUTICALS · NUTRACEUTICALS · COSMETICS

socal@microbac.com   
FAX 951-779-0344

2030513

10159

2746

2750

2747

2122

Page 17 of 33

CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61677

1567

1010-00019

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/23/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

006 Date & Time Sampled: 09/23/10 14:26@ 1100-118-SV-5  Sample:

Purge Volume Sampled: 3

.....continued

Toluene-D8 CMREPA 8260B%REC  2:4270-130 09/23/1099

Bromofluorobenzene CMREPA 8260B%REC  2:4270-130 09/23/10103

007 Date & Time Sampled: 09/23/10 15:05@ 1100-117-SV-5  Sample:

Purge Volume Sampled: 3

[VOCs by GCMS]

Acetone CMREPA 8260Bµg/L  3:24 10 20 09/23/10<10.00  2

t-Amyl Methyl Ether (TAME) CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

Benzene CMREPA 8260Bµg/L  3:24 0.070 0.10 09/23/10<0.07  2

Bromobenzene CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

Bromochloromethane CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

Bromodichloromethane CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

Bromoform CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

Bromomethane CMREPA 8260Bµg/L  3:24 0.20 0.40 09/23/10<0.20  2

t-Butanol (TBA) CMREPA 8260Bµg/L  3:24 1.0 2.0 09/23/10<1.00  2

2-Butanone (MEK) CMREPA 8260Bµg/L  3:24 1.0 2.0 09/23/10<1.00  2

n-Butylbenzene CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

sec-Butylbenzene CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

tert-Butylbenzene CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

Carbon Disulfide CMREPA 8260Bµg/L  3:24 1.0 2.0 09/23/10<1.00  2

Carbon Tetrachloride CMREPA 8260Bµg/L  3:24 0.050 0.10 09/23/10<0.05  2

Chlorobenzene CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

Chloroethane CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

Chloroform CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

Chloromethane CMREPA 8260Bµg/L  3:24 0.20 0.40 09/23/10<0.20  2

2-Chlorotoluene CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

4-Chlorotoluene CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

Dibromochloromethane CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

1,2-Dibromoethane (EDB) CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

1,2-Dibromo-3-Chloropropane CMREPA 8260Bµg/L  3:24 1.0 2.0 09/23/10<1.00  2

Dibromomethane CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.

USDA-EPA-NIOSH Testing      Food Sanitation Consulting      Chemical and Microbiological Analyses and Research

MEMBER

http://www.microbac.com
mailto:socal@microbac.com


Microbac Laboratories, Inc.

www.microbac.com   
951-779-0310

FDA# 

LA City# 

ELAP#'s 

SOUTHERN CALIFORNIA  DIVISION
1401 RESEARCH PARK DRIVE, SUITE 100
RIVERSIDE CA, 92507

CHEMISTRY · MICROBIOLOGY · FOOD SAFETY · CONSUMER PRODUCTS · MOBILE LABORATORIES
WATER · AIR · SOIL · WASTES · FOOD · PHARMACEUTICALS · NUTRACEUTICALS · COSMETICS

socal@microbac.com   
FAX 951-779-0344

2030513

10159

2746

2750

2747

2122

Page 18 of 33

CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61677

1567

1010-00019

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/23/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

007 Date & Time Sampled: 09/23/10 15:05@ 1100-117-SV-5  Sample:

Purge Volume Sampled: 3

.....continued

1,2-Dichlorobenzene CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

1,3-Dichlorobenzene CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

1,4-Dichlorobenzene CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

Dichlorodifluoromethane CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

1,1-Dichloroethane CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

1,2-Dichloroethane CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

1,1-Dichloroethene CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

cis-1,2-Dichloroethene CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

trans-1,2-Dichloroethene CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

1,2-Dichloropropane CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

1,3-Dichloropropane CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

2,2-Dichloropropane CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

1,1-Dichloropropene CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

cis-1,3-Dichloropropene CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

trans-1,3-Dichloropropene CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

Diisopropyl Ether (DiPE) CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

Ethylbenzene CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

Ethyl-t-Butyl Ether (EtBE) CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

Hexachlorobutadiene CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

2-Hexanone CMREPA 8260Bµg/L  3:24 1.0 2.0 09/23/10<1.00  2

Isopropylbenzene CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

4-Isopropyltoluene CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/100.17 J  2

Methylene Chloride CMREPA 8260Bµg/L  3:24 2.0 4.0 09/23/10<2.00  2

4-Methyl-2-Pentanone (MIBK) CMREPA 8260Bµg/L  3:24 1.0 2.0 09/23/10<1.00  2

Methyl-t-butyl Ether (MtBE) CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

Naphthalene CMREPA 8260Bµg/L  3:24 0.060 0.10 09/23/10<0.06  2

n-Propylbenzene CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

Styrene CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

1,1,1,2-Tetrachloroethane CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

1,1,2,2-Tetrachloroethane CMREPA 8260Bµg/L  3:24 0.20 0.40 09/23/10<0.20  2

Tetrachloroethene CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61677

1567

1010-00019

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/23/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

007 Date & Time Sampled: 09/23/10 15:05@ 1100-117-SV-5  Sample:

Purge Volume Sampled: 3

.....continued

Toluene CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/100.35  2

1,2,3-Trichlorobenzene CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

1,2,4-Trichlorobenzene CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

1,1,1-Trichloroethane CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

1,1,2-Trichloroethane CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

Trichloroethene CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

1,2,3-Trichloropropane CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

Trichlorofluoromethane CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

Trichlorotrifluoroethane CMREPA 8260Bµg/L  3:24 0.40 0.40 09/23/10<0.40  2

1,2,4-Trimethylbenzene CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

1,3,5-Trimethylbenzene CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

Vinyl Chloride CMREPA 8260Bµg/L  3:24 0.030 0.10 09/23/10<0.03  2

m,p-Xylenes CMREPA 8260Bµg/L  3:24 0.20 0.40 09/23/10<0.20  2

o-Xylene CMREPA 8260Bµg/L  3:24 0.10 0.20 09/23/10<0.10  2

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) CMREPA 8260Bµg/L  3:24 1.0 2.0 09/23/10<1.00  2

[VOC Surrogates]

Dibromofluoromethane CMREPA 8260B%REC  3:2470-130 09/23/10103

Toluene-D8 CMREPA 8260B%REC  3:2470-130 09/23/10102

Bromofluorobenzene CMREPA 8260B%REC  3:2470-130 09/23/10102

008 Date & Time Sampled: 09/23/10 15:06@ 1100-117-SV-5 DUP  Sample:

Purge Volume Sampled: 3

[VOCs by GCMS]

Acetone CMREPA 8260Bµg/L  3:47 10 20 09/23/10<10.00  2

t-Amyl Methyl Ether (TAME) CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

Benzene CMREPA 8260Bµg/L  3:47 0.070 0.10 09/23/10<0.07  2

Bromobenzene CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

Bromochloromethane CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

Bromodichloromethane CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

Bromoform CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61677

1567

1010-00019

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/23/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

008 Date & Time Sampled: 09/23/10 15:06@ 1100-117-SV-5 DUP  Sample:

Purge Volume Sampled: 3

.....continued

Bromomethane CMREPA 8260Bµg/L  3:47 0.20 0.40 09/23/10<0.20  2

t-Butanol (TBA) CMREPA 8260Bµg/L  3:47 1.0 2.0 09/23/10<1.00  2

2-Butanone (MEK) CMREPA 8260Bµg/L  3:47 1.0 2.0 09/23/10<1.00  2

n-Butylbenzene CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

sec-Butylbenzene CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

tert-Butylbenzene CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

Carbon Disulfide CMREPA 8260Bµg/L  3:47 1.0 2.0 09/23/10<1.00  2

Carbon Tetrachloride CMREPA 8260Bµg/L  3:47 0.050 0.10 09/23/10<0.05  2

Chlorobenzene CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

Chloroethane CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

Chloroform CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

Chloromethane CMREPA 8260Bµg/L  3:47 0.20 0.40 09/23/10<0.20  2

2-Chlorotoluene CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

4-Chlorotoluene CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

Dibromochloromethane CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

1,2-Dibromoethane (EDB) CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

1,2-Dibromo-3-Chloropropane CMREPA 8260Bµg/L  3:47 1.0 2.0 09/23/10<1.00  2

Dibromomethane CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

1,2-Dichlorobenzene CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

1,3-Dichlorobenzene CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

1,4-Dichlorobenzene CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

Dichlorodifluoromethane CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

1,1-Dichloroethane CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

1,2-Dichloroethane CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

1,1-Dichloroethene CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

cis-1,2-Dichloroethene CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

trans-1,2-Dichloroethene CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

1,2-Dichloropropane CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

1,3-Dichloropropane CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

2,2-Dichloropropane CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

1,1-Dichloropropene CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61677

1567

1010-00019

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/23/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

008 Date & Time Sampled: 09/23/10 15:06@ 1100-117-SV-5 DUP  Sample:

Purge Volume Sampled: 3

.....continued

cis-1,3-Dichloropropene CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

trans-1,3-Dichloropropene CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

Diisopropyl Ether (DiPE) CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

Ethylbenzene CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

Ethyl-t-Butyl Ether (EtBE) CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

Hexachlorobutadiene CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

2-Hexanone CMREPA 8260Bµg/L  3:47 1.0 2.0 09/23/10<1.00  2

Isopropylbenzene CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

4-Isopropyltoluene CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

Methylene Chloride CMREPA 8260Bµg/L  3:47 2.0 4.0 09/23/10<2.00  2

4-Methyl-2-Pentanone (MIBK) CMREPA 8260Bµg/L  3:47 1.0 2.0 09/23/10<1.00  2

Methyl-t-butyl Ether (MtBE) CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

Naphthalene CMREPA 8260Bµg/L  3:47 0.060 0.10 09/23/10<0.06  2

n-Propylbenzene CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

Styrene CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

1,1,1,2-Tetrachloroethane CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

1,1,2,2-Tetrachloroethane CMREPA 8260Bµg/L  3:47 0.20 0.40 09/23/10<0.20  2

Tetrachloroethene CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

Toluene CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/100.1 J  2

1,2,3-Trichlorobenzene CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

1,2,4-Trichlorobenzene CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

1,1,1-Trichloroethane CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

1,1,2-Trichloroethane CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

Trichloroethene CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

1,2,3-Trichloropropane CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

Trichlorofluoromethane CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

Trichlorotrifluoroethane CMREPA 8260Bµg/L  3:47 0.40 0.40 09/23/10<0.40  2

1,2,4-Trimethylbenzene CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

1,3,5-Trimethylbenzene CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

Vinyl Chloride CMREPA 8260Bµg/L  3:47 0.030 0.10 09/23/10<0.03  2

m,p-Xylenes CMREPA 8260Bµg/L  3:47 0.20 0.40 09/23/10<0.20  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61677

1567

1010-00019

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/23/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

008 Date & Time Sampled: 09/23/10 15:06@ 1100-117-SV-5 DUP  Sample:

Purge Volume Sampled: 3

.....continued

o-Xylene CMREPA 8260Bµg/L  3:47 0.10 0.20 09/23/10<0.10  2

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) CMREPA 8260Bµg/L  3:47 1.0 2.0 09/23/10<1.00  2

[VOC Surrogates]

Dibromofluoromethane CMREPA 8260B%REC  3:4770-130 09/23/10101

Toluene-D8 CMREPA 8260B%REC  3:4770-130 09/23/1098

Bromofluorobenzene CMREPA 8260B%REC  3:4770-130 09/23/10104

009 Date & Time Sampled: 09/24/10  8:33@ 1100-100-AB-SV-092410-2-1  Sample:

[VOCs by GCMS]

Acetone CMREPA 8260Bµg/L  8:49 10 20 09/24/10<10.00  2

t-Amyl Methyl Ether (TAME) CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

Benzene CMREPA 8260Bµg/L  8:49 0.070 0.10 09/24/10<0.07  2

Bromobenzene CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

Bromochloromethane CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

Bromodichloromethane CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

Bromoform CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

Bromomethane CMREPA 8260Bµg/L  8:49 0.20 0.40 09/24/10<0.20  2

t-Butanol (TBA) CMREPA 8260Bµg/L  8:49 1.0 2.0 09/24/10<1.00  2

2-Butanone (MEK) CMREPA 8260Bµg/L  8:49 1.0 2.0 09/24/10<1.00  2

n-Butylbenzene CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

sec-Butylbenzene CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

tert-Butylbenzene CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

Carbon Disulfide CMREPA 8260Bµg/L  8:49 1.0 2.0 09/24/10<1.00  2

Carbon Tetrachloride CMREPA 8260Bµg/L  8:49 0.050 0.10 09/24/10<0.05  2

Chlorobenzene CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

Chloroethane CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

Chloroform CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

Chloromethane CMREPA 8260Bµg/L  8:49 0.20 0.40 09/24/10<0.20  2

2-Chlorotoluene CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

4-Chlorotoluene CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.
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1010-00019

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/23/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

009 Date & Time Sampled: 09/24/10  8:33@ 1100-100-AB-SV-092410-2-1  Sample:

.....continued

Dibromochloromethane CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

1,2-Dibromoethane (EDB) CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

1,2-Dibromo-3-Chloropropane CMREPA 8260Bµg/L  8:49 1.0 2.0 09/24/10<1.00  2

Dibromomethane CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

1,2-Dichlorobenzene CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

1,3-Dichlorobenzene CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

1,4-Dichlorobenzene CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

Dichlorodifluoromethane CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

1,1-Dichloroethane CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

1,2-Dichloroethane CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

1,1-Dichloroethene CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

cis-1,2-Dichloroethene CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

trans-1,2-Dichloroethene CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

1,2-Dichloropropane CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

1,3-Dichloropropane CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

2,2-Dichloropropane CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

1,1-Dichloropropene CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

cis-1,3-Dichloropropene CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

trans-1,3-Dichloropropene CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

Diisopropyl Ether (DiPE) CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

Ethylbenzene CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

Ethyl-t-Butyl Ether (EtBE) CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

Hexachlorobutadiene CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

2-Hexanone CMREPA 8260Bµg/L  8:49 1.0 2.0 09/24/10<1.00  2

Isopropylbenzene CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

4-Isopropyltoluene CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

Methylene Chloride CMREPA 8260Bµg/L  8:49 2.0 4.0 09/24/10<2.00  2

4-Methyl-2-Pentanone (MIBK) CMREPA 8260Bµg/L  8:49 1.0 2.0 09/24/10<1.00  2

Methyl-t-butyl Ether (MtBE) CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

Naphthalene CMREPA 8260Bµg/L  8:49 0.060 0.10 09/24/10<0.06  2

n-Propylbenzene CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

Styrene CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61677

1567

1010-00019

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/23/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

009 Date & Time Sampled: 09/24/10  8:33@ 1100-100-AB-SV-092410-2-1  Sample:

.....continued

1,1,1,2-Tetrachloroethane CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

1,1,2,2-Tetrachloroethane CMREPA 8260Bµg/L  8:49 0.20 0.40 09/24/10<0.20  2

Tetrachloroethene CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

Toluene CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

1,2,3-Trichlorobenzene CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

1,2,4-Trichlorobenzene CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

1,1,1-Trichloroethane CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

1,1,2-Trichloroethane CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

Trichloroethene CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

1,2,3-Trichloropropane CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

Trichlorofluoromethane CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

Trichlorotrifluoroethane CMREPA 8260Bµg/L  8:49 0.40 0.40 09/24/10<0.40  2

1,2,4-Trimethylbenzene CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

1,3,5-Trimethylbenzene CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

Vinyl Chloride CMREPA 8260Bµg/L  8:49 0.030 0.10 09/24/10<0.03  2

m,p-Xylenes CMREPA 8260Bµg/L  8:49 0.20 0.40 09/24/10<0.20  2

o-Xylene CMREPA 8260Bµg/L  8:49 0.10 0.20 09/24/10<0.10  2

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) CMREPA 8260Bµg/L  8:49 1.0 2.0 09/24/10<1.00  2

[VOC Surrogates]

Dibromofluoromethane CMREPA 8260B%REC  8:4970-130 09/24/1098

Toluene-D8 CMREPA 8260B%REC  8:4970-130 09/24/1099

Bromofluorobenzene CMREPA 8260B%REC  8:4970-130 09/24/10102

010 Date & Time Sampled: 09/24/10  8:41@ 1100-117-SV-15  Sample:

Purge Volume Sampled: 3

[VOCs by GCMS]

Acetone CMREPA 8260Bµg/L  9:13 10 20 09/24/10<10.00  2

t-Amyl Methyl Ether (TAME) CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

Benzene CMREPA 8260Bµg/L  9:13 0.070 0.10 09/24/10<0.07  2

Bromobenzene CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

Bromochloromethane CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61677

1567

1010-00019

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/23/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

010 Date & Time Sampled: 09/24/10  8:41@ 1100-117-SV-15  Sample:

Purge Volume Sampled: 3

.....continued

Bromodichloromethane CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

Bromoform CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

Bromomethane CMREPA 8260Bµg/L  9:13 0.20 0.40 09/24/10<0.20  2

t-Butanol (TBA) CMREPA 8260Bµg/L  9:13 1.0 2.0 09/24/10<1.00  2

2-Butanone (MEK) CMREPA 8260Bµg/L  9:13 1.0 2.0 09/24/10<1.00  2

n-Butylbenzene CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

sec-Butylbenzene CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

tert-Butylbenzene CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

Carbon Disulfide CMREPA 8260Bµg/L  9:13 1.0 2.0 09/24/10<1.00  2

Carbon Tetrachloride CMREPA 8260Bµg/L  9:13 0.050 0.10 09/24/10<0.05  2

Chlorobenzene CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

Chloroethane CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

Chloroform CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

Chloromethane CMREPA 8260Bµg/L  9:13 0.20 0.40 09/24/10<0.20  2

2-Chlorotoluene CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

4-Chlorotoluene CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

Dibromochloromethane CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

1,2-Dibromoethane (EDB) CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

1,2-Dibromo-3-Chloropropane CMREPA 8260Bµg/L  9:13 1.0 2.0 09/24/10<1.00  2

Dibromomethane CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

1,2-Dichlorobenzene CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

1,3-Dichlorobenzene CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

1,4-Dichlorobenzene CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

Dichlorodifluoromethane CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

1,1-Dichloroethane CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

1,2-Dichloroethane CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

1,1-Dichloroethene CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

cis-1,2-Dichloroethene CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

trans-1,2-Dichloroethene CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

1,2-Dichloropropane CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

1,3-Dichloropropane CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.

USDA-EPA-NIOSH Testing      Food Sanitation Consulting      Chemical and Microbiological Analyses and Research

MEMBER

http://www.microbac.com
mailto:socal@microbac.com


Microbac Laboratories, Inc.

www.microbac.com   
951-779-0310

FDA# 

LA City# 

ELAP#'s 

SOUTHERN CALIFORNIA  DIVISION
1401 RESEARCH PARK DRIVE, SUITE 100
RIVERSIDE CA, 92507

CHEMISTRY · MICROBIOLOGY · FOOD SAFETY · CONSUMER PRODUCTS · MOBILE LABORATORIES
WATER · AIR · SOIL · WASTES · FOOD · PHARMACEUTICALS · NUTRACEUTICALS · COSMETICS

socal@microbac.com   
FAX 951-779-0344

2030513

10159

2746

2750

2747

2122

Page 26 of 33

CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61677

1567

1010-00019

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/23/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

010 Date & Time Sampled: 09/24/10  8:41@ 1100-117-SV-15  Sample:

Purge Volume Sampled: 3

.....continued

2,2-Dichloropropane CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

1,1-Dichloropropene CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

cis-1,3-Dichloropropene CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

trans-1,3-Dichloropropene CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

Diisopropyl Ether (DiPE) CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

Ethylbenzene CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

Ethyl-t-Butyl Ether (EtBE) CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

Hexachlorobutadiene CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

2-Hexanone CMREPA 8260Bµg/L  9:13 1.0 2.0 09/24/10<1.00  2

Isopropylbenzene CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

4-Isopropyltoluene CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

Methylene Chloride CMREPA 8260Bµg/L  9:13 2.0 4.0 09/24/10<2.00  2

4-Methyl-2-Pentanone (MIBK) CMREPA 8260Bµg/L  9:13 1.0 2.0 09/24/10<1.00  2

Methyl-t-butyl Ether (MtBE) CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

Naphthalene CMREPA 8260Bµg/L  9:13 0.060 0.10 09/24/10<0.06  2

n-Propylbenzene CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

Styrene CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

1,1,1,2-Tetrachloroethane CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

1,1,2,2-Tetrachloroethane CMREPA 8260Bµg/L  9:13 0.20 0.40 09/24/10<0.20  2

Tetrachloroethene CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

Toluene CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

1,2,3-Trichlorobenzene CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

1,2,4-Trichlorobenzene CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

1,1,1-Trichloroethane CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

1,1,2-Trichloroethane CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

Trichloroethene CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

1,2,3-Trichloropropane CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

Trichlorofluoromethane CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

Trichlorotrifluoroethane CMREPA 8260Bµg/L  9:13 0.40 0.40 09/24/10<0.40  2

1,2,4-Trimethylbenzene CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

1,3,5-Trimethylbenzene CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61677

1567

1010-00019

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/23/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

010 Date & Time Sampled: 09/24/10  8:41@ 1100-117-SV-15  Sample:

Purge Volume Sampled: 3

.....continued

Vinyl Chloride CMREPA 8260Bµg/L  9:13 0.030 0.10 09/24/10<0.03  2

m,p-Xylenes CMREPA 8260Bµg/L  9:13 0.20 0.40 09/24/10<0.20  2

o-Xylene CMREPA 8260Bµg/L  9:13 0.10 0.20 09/24/10<0.10  2

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) CMREPA 8260Bµg/L  9:13 1.0 2.0 09/24/10<1.00  2

[VOC Surrogates]

Dibromofluoromethane CMREPA 8260B%REC  9:1370-130 09/24/10107

Toluene-D8 CMREPA 8260B%REC  9:1370-130 09/24/1099

Bromofluorobenzene CMREPA 8260B%REC  9:1370-130 09/24/10103

011 Date & Time Sampled: 09/24/10  9:15@ 1100-116-SV-5  Sample:

Purge Volume Sampled: 3

[VOCs by GCMS]

Acetone CMREPA 8260Bµg/L  9:37 10 20 09/24/10<10.00  2

t-Amyl Methyl Ether (TAME) CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

Benzene CMREPA 8260Bµg/L  9:37 0.070 0.10 09/24/10<0.07  2

Bromobenzene CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

Bromochloromethane CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

Bromodichloromethane CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

Bromoform CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

Bromomethane CMREPA 8260Bµg/L  9:37 0.20 0.40 09/24/10<0.20  2

t-Butanol (TBA) CMREPA 8260Bµg/L  9:37 1.0 2.0 09/24/10<1.00  2

2-Butanone (MEK) CMREPA 8260Bµg/L  9:37 1.0 2.0 09/24/10<1.00  2

n-Butylbenzene CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

sec-Butylbenzene CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

tert-Butylbenzene CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

Carbon Disulfide CMREPA 8260Bµg/L  9:37 1.0 2.0 09/24/10<1.00  2

Carbon Tetrachloride CMREPA 8260Bµg/L  9:37 0.050 0.10 09/24/10<0.05  2

Chlorobenzene CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

Chloroethane CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

Chloroform CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61677

1567

1010-00019

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/23/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

011 Date & Time Sampled: 09/24/10  9:15@ 1100-116-SV-5  Sample:

Purge Volume Sampled: 3

.....continued

Chloromethane CMREPA 8260Bµg/L  9:37 0.20 0.40 09/24/10<0.20  2

2-Chlorotoluene CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

4-Chlorotoluene CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

Dibromochloromethane CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

1,2-Dibromoethane (EDB) CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

1,2-Dibromo-3-Chloropropane CMREPA 8260Bµg/L  9:37 1.0 2.0 09/24/10<1.00  2

Dibromomethane CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

1,2-Dichlorobenzene CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

1,3-Dichlorobenzene CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

1,4-Dichlorobenzene CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

Dichlorodifluoromethane CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

1,1-Dichloroethane CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

1,2-Dichloroethane CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

1,1-Dichloroethene CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

cis-1,2-Dichloroethene CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

trans-1,2-Dichloroethene CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

1,2-Dichloropropane CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

1,3-Dichloropropane CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

2,2-Dichloropropane CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

1,1-Dichloropropene CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

cis-1,3-Dichloropropene CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

trans-1,3-Dichloropropene CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

Diisopropyl Ether (DiPE) CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

Ethylbenzene CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

Ethyl-t-Butyl Ether (EtBE) CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

Hexachlorobutadiene CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

2-Hexanone CMREPA 8260Bµg/L  9:37 1.0 2.0 09/24/10<1.00  2

Isopropylbenzene CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

4-Isopropyltoluene CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

Methylene Chloride CMREPA 8260Bµg/L  9:37 2.0 4.0 09/24/10<2.00  2

4-Methyl-2-Pentanone (MIBK) CMREPA 8260Bµg/L  9:37 1.0 2.0 09/24/10<1.00  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition
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USDA-EPA-NIOSH Testing      Food Sanitation Consulting      Chemical and Microbiological Analyses and Research

MEMBER

http://www.microbac.com
mailto:socal@microbac.com


Microbac Laboratories, Inc.

www.microbac.com   
951-779-0310

FDA# 

LA City# 

ELAP#'s 

SOUTHERN CALIFORNIA  DIVISION
1401 RESEARCH PARK DRIVE, SUITE 100
RIVERSIDE CA, 92507

CHEMISTRY · MICROBIOLOGY · FOOD SAFETY · CONSUMER PRODUCTS · MOBILE LABORATORIES
WATER · AIR · SOIL · WASTES · FOOD · PHARMACEUTICALS · NUTRACEUTICALS · COSMETICS

socal@microbac.com   
FAX 951-779-0344

2030513

10159

2746

2750

2747

2122

Page 29 of 33

CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61677

1567

1010-00019

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/23/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

011 Date & Time Sampled: 09/24/10  9:15@ 1100-116-SV-5  Sample:

Purge Volume Sampled: 3

.....continued

Methyl-t-butyl Ether (MtBE) CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

Naphthalene CMREPA 8260Bµg/L  9:37 0.060 0.10 09/24/10<0.06  2

n-Propylbenzene CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

Styrene CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

1,1,1,2-Tetrachloroethane CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

1,1,2,2-Tetrachloroethane CMREPA 8260Bµg/L  9:37 0.20 0.40 09/24/10<0.20  2

Tetrachloroethene CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

Toluene CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

1,2,3-Trichlorobenzene CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

1,2,4-Trichlorobenzene CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

1,1,1-Trichloroethane CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

1,1,2-Trichloroethane CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

Trichloroethene CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

1,2,3-Trichloropropane CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

Trichlorofluoromethane CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

Trichlorotrifluoroethane CMREPA 8260Bµg/L  9:37 0.40 0.40 09/24/10<0.40  2

1,2,4-Trimethylbenzene CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

1,3,5-Trimethylbenzene CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

Vinyl Chloride CMREPA 8260Bµg/L  9:37 0.030 0.10 09/24/10<0.03  2

m,p-Xylenes CMREPA 8260Bµg/L  9:37 0.20 0.40 09/24/10<0.20  2

o-Xylene CMREPA 8260Bµg/L  9:37 0.10 0.20 09/24/10<0.10  2

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) CMREPA 8260Bµg/L  9:37 1.0 2.0 09/24/10<1.00  2

[VOC Surrogates]

Dibromofluoromethane CMREPA 8260B%REC  9:3770-130 09/24/10103

Toluene-D8 CMREPA 8260B%REC  9:3770-130 09/24/1099

Bromofluorobenzene CMREPA 8260B%REC  9:3770-130 09/24/10103

012 Date & Time Sampled: 09/24/10  9:40@ 1100-116-SV-14.5  Sample:

Purge Volume Sampled: 3

[VOCs by GCMS]

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61677

1567

1010-00019

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/23/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

012 Date & Time Sampled: 09/24/10  9:40@ 1100-116-SV-14.5  Sample:

Purge Volume Sampled: 3

.....continued

Acetone CMREPA 8260Bµg/L 10:01 10 20 09/24/10<10.00  2

t-Amyl Methyl Ether (TAME) CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

Benzene CMREPA 8260Bµg/L 10:01 0.070 0.10 09/24/10<0.07  2

Bromobenzene CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

Bromochloromethane CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

Bromodichloromethane CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

Bromoform CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

Bromomethane CMREPA 8260Bµg/L 10:01 0.20 0.40 09/24/10<0.20  2

t-Butanol (TBA) CMREPA 8260Bµg/L 10:01 1.0 2.0 09/24/10<1.00  2

2-Butanone (MEK) CMREPA 8260Bµg/L 10:01 1.0 2.0 09/24/10<1.00  2

n-Butylbenzene CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

sec-Butylbenzene CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

tert-Butylbenzene CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

Carbon Disulfide CMREPA 8260Bµg/L 10:01 1.0 2.0 09/24/10<1.00  2

Carbon Tetrachloride CMREPA 8260Bµg/L 10:01 0.050 0.10 09/24/10<0.05  2

Chlorobenzene CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

Chloroethane CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

Chloroform CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

Chloromethane CMREPA 8260Bµg/L 10:01 0.20 0.40 09/24/10<0.20  2

2-Chlorotoluene CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

4-Chlorotoluene CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

Dibromochloromethane CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

1,2-Dibromoethane (EDB) CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

1,2-Dibromo-3-Chloropropane CMREPA 8260Bµg/L 10:01 1.0 2.0 09/24/10<1.00  2

Dibromomethane CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

1,2-Dichlorobenzene CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

1,3-Dichlorobenzene CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

1,4-Dichlorobenzene CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

Dichlorodifluoromethane CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

1,1-Dichloroethane CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

1,2-Dichloroethane CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61677

1567

1010-00019

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/23/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

012 Date & Time Sampled: 09/24/10  9:40@ 1100-116-SV-14.5  Sample:

Purge Volume Sampled: 3

.....continued

1,1-Dichloroethene CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

cis-1,2-Dichloroethene CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

trans-1,2-Dichloroethene CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

1,2-Dichloropropane CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

1,3-Dichloropropane CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

2,2-Dichloropropane CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

1,1-Dichloropropene CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

cis-1,3-Dichloropropene CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

trans-1,3-Dichloropropene CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

Diisopropyl Ether (DiPE) CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

Ethylbenzene CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

Ethyl-t-Butyl Ether (EtBE) CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

Hexachlorobutadiene CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

2-Hexanone CMREPA 8260Bµg/L 10:01 1.0 2.0 09/24/10<1.00  2

Isopropylbenzene CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

4-Isopropyltoluene CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

Methylene Chloride CMREPA 8260Bµg/L 10:01 2.0 4.0 09/24/10<2.00  2

4-Methyl-2-Pentanone (MIBK) CMREPA 8260Bµg/L 10:01 1.0 2.0 09/24/10<1.00  2

Methyl-t-butyl Ether (MtBE) CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

Naphthalene CMREPA 8260Bµg/L 10:01 0.060 0.10 09/24/10<0.06  2

n-Propylbenzene CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

Styrene CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

1,1,1,2-Tetrachloroethane CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

1,1,2,2-Tetrachloroethane CMREPA 8260Bµg/L 10:01 0.20 0.40 09/24/10<0.20  2

Tetrachloroethene CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

Toluene CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

1,2,3-Trichlorobenzene CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

1,2,4-Trichlorobenzene CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

1,1,1-Trichloroethane CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

1,1,2-Trichloroethane CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

Trichloroethene CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61677

1567

1010-00019

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/23/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

012 Date & Time Sampled: 09/24/10  9:40@ 1100-116-SV-14.5  Sample:

Purge Volume Sampled: 3

.....continued

1,2,3-Trichloropropane CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

Trichlorofluoromethane CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

Trichlorotrifluoroethane CMREPA 8260Bµg/L 10:01 0.40 0.40 09/24/10<0.40  2

1,2,4-Trimethylbenzene CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

1,3,5-Trimethylbenzene CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

Vinyl Chloride CMREPA 8260Bµg/L 10:01 0.030 0.10 09/24/10<0.03  2

m,p-Xylenes CMREPA 8260Bµg/L 10:01 0.20 0.40 09/24/10<0.20  2

o-Xylene CMREPA 8260Bµg/L 10:01 0.10 0.20 09/24/10<0.10  2

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) CMREPA 8260Bµg/L 10:01 1.0 2.0 09/24/10<1.00  2

[VOC Surrogates]

Dibromofluoromethane CMREPA 8260B%REC 10:0170-130 09/24/10102

Toluene-D8 CMREPA 8260B%REC 10:0170-130 09/24/1098

Bromofluorobenzene CMREPA 8260B%REC 10:0170-130 09/24/1098

Respectfully Submitted:                          
Cynthia Olson, Division Manager

ABBREVIATIONS

DF =  Dilution Factor

RL = Reporting Limit, Adjusted by DF 

MDL = Method Detection Limit, Adjusted by DF

Qual = Qualifier

Tech = Technician

QUALIFIERS

B = Detected in the associated Method Blank at a concentration above the routine RL.

B1 = BOD dilution water is over specifications . The reported result may be biased high.

D = Surrogate recoveries are not calculated due to sample dilution.

E = Estimated value; Value exceeds calibration level of instrument.

H = Analyte was prepared and/or analyzed outside of the analytical method holding time

I = Matrix Interference.

J = Analyte concentration detected between RL and MDL.

Q = One or more quality control criteria did not meet specifications.  See Comments for further explanation.

S = Customer provided specification limit exceeded.

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition
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As regulatory limits change frequently, Microbac advises the recipient of this report to confirm such limits with the appropriate 

federal, state, or local authorities before acting in reliance on the regulatory limits provided. 

For any feedback concerning our services, please contact Cynthia Olson, Division Manager at 951.779.0310. You may also 

contact both James Nokes, President and Robert Morgan, Chief Operating Officer at president@microbac.com.

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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QUALITY CONTROL DATA REPORT

Page 1 of 4

INTERPHASE

LOS ANGELES, CA 90040 Date Reported

Date Received

Invoice No.

Customer #

Date Sampled

61677

1567

09/23/2010

Customer P.O.

1010-00019

Project: CALTRANS TO4 A1 Proj: 015324004A

10/04/2010

09/23/2010

EPA 8260BMethod # 

Technician:  CMR Date Analyzed: 09/24/10 25415QC Reference # 

009 010 011 012Samples

Results
LCS %REC LCS %DUP LCS %RPD BLKSRR%

REC

1,1-Dichloroethene 98 96 2.9

Benzene 104 98 6.4

Bromofluorobenzene 107

Chlorobenzene 102 99 3.6

Dibromofluoromethan 126

Toluene 105 99 6.4

Toluene-D8 101

Trichloroethene 101 99 2.3

Control Ranges
LCS %REC LCS %RPD BLKSRR%REC

70 - 130 0 - 25

70 - 130 0 - 25

70 - 130

70 - 130 0 - 25

70 - 130

70 - 130 0 - 25

70 - 130

70 - 130 0 - 25

Technician:  CMR Date Analyzed: 09/23/10 25416QC Reference # 

001 002 003 004 005 006 007 008Samples

Results
LCS %REC LCS %DUP LCS %RPD BLKSRR%

REC

1,1-Dichloroethene 85 99 15.2

Benzene 91 103 12.4

Bromofluorobenzene 104

Chlorobenzene 91 102 10.6

Dibromofluoromethan 101

Toluene 89 101 12.5

Toluene-D8 97

Trichloroethene 90 102 11.8

Control Ranges
LCS %REC LCS %RPD BLKSRR%REC

70 - 130 0 - 25

70 - 130 0 - 25

70 - 130

70 - 130 0 - 25

70 - 130

70 - 130 0 - 25

70 - 130

70 - 130 0 - 25
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QUALITY CONTROL DATA REPORT

Page 2 of 4

INTERPHASE Date Reported

Date Received

Date Sampled 09/23/2010

1010-00019

Project: CALTRANS TO4 A1 Proj: 015324004A

10/04/2010

09/23/2010

Method blank results

Ref Test Name Result Qualif Units MDL Ref Test Name Result Qualif Units MDL

µg/L 25415 1,1,1,2-Tetrachloroethane 0.050<0.050

µg/L1,1,1-Trichloroethane 0.050<0.050

µg/L1,1,2,2-Tetrachloroethane 0.10<0.10

µg/L1,1,2-Trichloroethane 0.050<0.050

µg/L1,1-Dichloroethane 0.050<0.050

µg/L1,1-Dichloroethene 0.050<0.050

µg/L1,1-Dichloropropene 0.050<0.050

µg/L1,2,3-Trichlorobenzene 0.050<0.050

µg/L1,2,3-Trichloropropane 0.050<0.050

µg/L1,2,4-Trichlorobenzene 0.050<0.050

µg/L1,2,4-Trimethylbenzene 0.050<0.050

µg/L1,2-Dibromo-3-Chloropropane 0.50<0.50

µg/L1,2-Dibromoethane (EDB) 0.050<0.050

µg/L1,2-Dichlorobenzene 0.050<0.050

µg/L1,2-Dichloroethane 0.050<0.050

µg/L1,2-Dichloropropane 0.050<0.050

µg/L1,3,5-Trimethylbenzene 0.050<0.050

µg/L1,3-Dichlorobenzene 0.050<0.050

µg/L1,3-Dichloropropane 0.050<0.050

µg/L1,4-Dichlorobenzene 0.050<0.050

µg/L2,2-Dichloropropane 0.050<0.050

µg/L2-Butanone (MEK) 0.50<0.50

µg/L2-Chlorotoluene 0.050<0.050

µg/L2-Hexanone 0.50<0.50

µg/L4-Chlorotoluene 0.050<0.050

µg/L4-Isopropyltoluene 0.050<0.050

µg/L4-Methyl-2-Pentanone (MIBK) 0.50<0.50

µg/LAcetone 5.0<5.0

µg/LBenzene 0.036<0.036

µg/LBromobenzene 0.050<0.050

µg/LBromochloromethane 0.050<0.050

µg/LBromodichloromethane 0.050<0.050

µg/LBromoform 0.050<0.050

µg/LBromomethane 0.10<0.10

µg/LCarbon Disulfide 0.50<0.50

µg/LCarbon Tetrachloride 0.025<0.025

µg/LChlorobenzene 0.050<0.050

µg/LChloroethane 0.050<0.050

µg/LChloroform 0.050<0.050

µg/LChloromethane 0.10<0.10

µg/Lcis-1,2-Dichloroethene 0.050<0.050

µg/Lcis-1,3-Dichloropropene 0.050<0.050

µg/LDibromochloromethane 0.050<0.050

µg/LDibromomethane 0.050<0.050

µg/LDichlorodifluoromethane 0.050<0.050

µg/LDiisopropyl Ether (DiPE) 0.050<0.050

µg/LEthylbenzene 0.050<0.050

µg/LEthyl-t-Butyl Ether (EtBE) 0.050<0.050

µg/LHexachlorobutadiene 0.050<0.050

µg/LIsopropanol (IPA) 0.50<0.50

µg/LIsopropylbenzene 0.050<0.050

µg/Lm,p-Xylenes 0.10<0.10

µg/LMethylene Chloride 1.0<1.0

µg/LMethyl-t-butyl Ether (MtBE) 0.050<0.050

µg/LNaphthalene 0.032<0.032

µg/Ln-Butylbenzene 0.050<0.050

µg/Ln-Propylbenzene 0.050<0.050

µg/Lo-Xylene 0.050<0.050

µg/Lsec-Butylbenzene 0.050<0.050

µg/LStyrene 0.050<0.050

µg/Lt-Amyl Methyl Ether (TAME) 0.050<0.050

µg/Lt-Butanol (TBA) 0.50<0.50

µg/Ltert-Butylbenzene 0.050<0.050

µg/LTetrachloroethene 0.050<0.050

µg/LToluene 0.050<0.050

µg/Ltrans-1,2-Dichloroethene 0.050<0.050

µg/Ltrans-1,3-Dichloropropene 0.050<0.050

µg/LTrichloroethene 0.050<0.050

µg/LTrichlorofluoromethane 0.050<0.050

µg/LTrichlorotrifluoroethane 0.20<0.20

µg/LVinyl Chloride 0.013<0.013

µg/L 25416 1,1,1,2-Tetrachloroethane 0.050<0.050

µg/L1,1,1-Trichloroethane 0.050<0.050

µg/L1,1,2,2-Tetrachloroethane 0.10<0.10

µg/L1,1,2-Trichloroethane 0.050<0.050

µg/L1,1-Dichloroethane 0.050<0.050

µg/L1,1-Dichloroethene 0.050<0.050

µg/L1,1-Dichloropropene 0.050<0.050

µg/L1,2,3-Trichlorobenzene 0.050<0.050

µg/L1,2,3-Trichloropropane 0.050<0.050

µg/L1,2,4-Trichlorobenzene 0.050<0.050

µg/L1,2,4-Trimethylbenzene 0.050<0.050

µg/L1,2-Dibromo-3-Chloropropane 0.50<0.50

µg/L1,2-Dibromoethane (EDB) 0.050<0.050

µg/L1,2-Dichlorobenzene 0.050<0.050

µg/L1,2-Dichloroethane 0.050<0.050

µg/L1,2-Dichloropropane 0.050<0.050

µg/L1,3,5-Trimethylbenzene 0.050<0.050

µg/L1,3-Dichlorobenzene 0.050<0.050

µg/L1,3-Dichloropropane 0.050<0.050
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µg/L1,4-Dichlorobenzene 0.050<0.050

µg/L2,2-Dichloropropane 0.050<0.050

µg/L2-Butanone (MEK) 0.50<0.50

µg/L2-Chlorotoluene 0.050<0.050

µg/L2-Hexanone 0.50<0.50

µg/L4-Chlorotoluene 0.050<0.050

µg/L4-Isopropyltoluene 0.050<0.050

µg/L4-Methyl-2-Pentanone (MIBK) 0.50<0.50

µg/LAcetone 5.0<5.0

µg/LBenzene 0.036<0.036

µg/LBromobenzene 0.050<0.050

µg/LBromochloromethane 0.050<0.050

µg/LBromodichloromethane 0.050<0.050

µg/LBromoform 0.050<0.050

µg/LBromomethane 0.10<0.10

µg/LCarbon Disulfide 0.50<0.50

µg/LCarbon Tetrachloride 0.025<0.025

µg/LChlorobenzene 0.050<0.050

µg/LChloroethane 0.050<0.050

µg/LChloroform 0.050<0.050

µg/LChloromethane 0.10<0.10

µg/Lcis-1,2-Dichloroethene 0.050<0.050

µg/Lcis-1,3-Dichloropropene 0.050<0.050

µg/LDibromochloromethane 0.050<0.050

µg/LDibromomethane 0.050<0.050

µg/LDichlorodifluoromethane 0.050<0.050

µg/LDiisopropyl Ether (DiPE) 0.050<0.050

µg/LEthylbenzene 0.050<0.050

µg/LEthyl-t-Butyl Ether (EtBE) 0.050<0.050

µg/LHexachlorobutadiene 0.050<0.050

µg/LIsopropanol (IPA) 0.50<0.50

µg/LIsopropylbenzene 0.050<0.050

µg/Lm,p-Xylenes 0.10<0.10

µg/LMethylene Chloride 1.0<1.0

µg/LMethyl-t-butyl Ether (MtBE) 0.050<0.050

µg/LNaphthalene 0.032<0.032

µg/Ln-Butylbenzene 0.050<0.050

µg/Ln-Propylbenzene 0.050<0.050

µg/Lo-Xylene 0.050<0.050

µg/Lsec-Butylbenzene 0.050<0.050

µg/LStyrene 0.050<0.050

µg/Lt-Amyl Methyl Ether (TAME) 0.050<0.050

µg/Lt-Butanol (TBA) 0.50<0.50

µg/Ltert-Butylbenzene 0.050<0.050

µg/LTetrachloroethene 0.050<0.050

µg/LToluene 0.050<0.050

µg/Ltrans-1,2-Dichloroethene 0.050<0.050

µg/Ltrans-1,3-Dichloropropene 0.050<0.050

µg/LTrichloroethene 0.050<0.050

µg/LTrichlorofluoromethane 0.050<0.050

µg/LTrichlorotrifluoroethane 0.20<0.20

µg/LVinyl Chloride 0.013<0.013
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Project: CALTRANS TO4 A1 Proj: 015324004A

10/04/2010

09/23/2010

Respectfully Submitted:                          
Cynthia Olson, Division Manager

For any feedback concerning our services, please contact Cynthia Olson, Division Manager at 951.779.0310. You may also 

contact both James Nokes, President and Robert Morgan, Chief Operating Officer at president@microbac.com.

http://www.microbac.com
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

28-Sep-10Date:Advanced Technology Laboratories

Project: Caltrans-Task Order No.4 Amendment 1, 01532
CLIENT: AMEC Geomatrix

Lab Order: 113837
CASE NARRATIVE

All soil volatile analyses were performed using 5035 preservation requirements. Any high level 
dilutions were performed on a preserved methanol sample unless otherwise noted.

Analytical Comments for Method 6010

RPD for Duplicate (DUP) is outside criteria for sample 113837-006ADUP; however, the Laboratory 
Control Sample (LCS) validated the analytical batch.

Analytical Comments for Method 8015 (HC-SVOA)

Dilution was necessary for sample 113837-006A, due to sample matrix.

Page 1 of 1
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

Client Sample ID: 1100-116-1
Collection Date: 9/21/2010 10:50:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113837

DF

Lab ID: 113837-002

Advanced Technology Laboratories Print Date: 28-Sep-10

PQL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: SRB

EPA 3050B

RunID: ICP10_100922C 66994QC Batch: PrepDate: 9/22/2010

Antimony 9/22/2010 03:41 PM2.0 mg/Kg 1ND
Arsenic 9/22/2010 03:41 PM1.0 mg/Kg 16.3
Barium 9/22/2010 03:41 PM1.0 mg/Kg 168
Beryllium 9/22/2010 03:41 PM1.0 mg/Kg 1ND
Cadmium 9/22/2010 03:41 PM1.0 mg/Kg 1ND
Chromium 9/22/2010 03:41 PM1.0 mg/Kg 112
Cobalt 9/22/2010 03:41 PM1.0 mg/Kg 15.7
Copper 9/22/2010 03:41 PM2.0 mg/Kg 115
Lead 9/22/2010 03:41 PM1.0 mg/Kg 17.9
Molybdenum 9/22/2010 03:41 PM1.0 mg/Kg 1ND
Nickel 9/22/2010 03:41 PM1.0 mg/Kg 19.6
Selenium 9/22/2010 03:41 PM1.0 mg/Kg 1ND
Silver 9/22/2010 03:41 PM1.0 mg/Kg 1ND
Thallium 9/22/2010 03:41 PM1.0 mg/Kg 1ND
Vanadium 9/22/2010 03:41 PM1.0 mg/Kg 127
Zinc 9/22/2010 03:41 PM1.0 mg/Kg 139

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

LUFT

RunID: GC16_100922B 67012QC Batch: PrepDate: 9/22/2010

T/R Hydrocarbons: C11-C12 9/22/2010 04:52 PM10 mg/Kg 1ND
T/R Hydrocarbons: C13-C14 9/22/2010 04:52 PM10 mg/Kg 1ND
T/R Hydrocarbons: C15-C16 9/22/2010 04:52 PM10 mg/Kg 1ND
T/R Hydrocarbons: C17-C18 9/22/2010 04:52 PM10 mg/Kg 1ND
T/R Hydrocarbons: C19-C20 9/22/2010 04:52 PM10 mg/Kg 1ND
T/R Hydrocarbons: C21-C22 9/22/2010 04:52 PM10 mg/Kg 1ND
T/R Hydrocarbons: C23-C24 9/22/2010 04:52 PM10 mg/Kg 1ND
T/R Hydrocarbons: C25-C26 9/22/2010 04:52 PM10 mg/Kg 1ND
T/R Hydrocarbons: C27-C28 9/22/2010 04:52 PM10 mg/Kg 1ND
T/R Hydrocarbons: C29-C30 9/22/2010 04:52 PM10 mg/Kg 1ND
T/R Hydrocarbons: C31-C32 9/22/2010 04:52 PM10 mg/Kg 1ND
T/R Hydrocarbons: C9-C10 9/22/2010 04:52 PM10 mg/Kg 1ND
 Surr: p-Terphenyl 9/22/2010 04:52 PM63-152 %REC 1120

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100922A E10VS292QC Batch: PrepDate: 9/21/2010

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

Client Sample ID: 1100-116-1
Collection Date: 9/21/2010 10:50:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113837

DF

Lab ID: 113837-002

Advanced Technology Laboratories Print Date: 28-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100922A E10VS292QC Batch: PrepDate: 9/21/2010

T/R Hydrocarbons: C5-C8 9/22/2010 12:21 PM1.1 mg/Kg 1ND
 Surr: Bromofluorobenzene (FID) 9/22/2010 12:21 PM53-158 %REC 1104

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_100923B 66993QC Batch: PrepDate: 9/22/2010

Mercury 9/23/2010 11:59 AM0.10 mg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

Client Sample ID: 1100-116-5
Collection Date: 9/21/2010 11:15:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113837

DF

Lab ID: 113837-003

Advanced Technology Laboratories Print Date: 28-Sep-10

PQL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: SRB

EPA 3050B

RunID: ICP10_100922C 66994QC Batch: PrepDate: 9/22/2010

Antimony 9/22/2010 03:43 PM2.0 mg/Kg 1ND
Arsenic 9/22/2010 03:43 PM1.0 mg/Kg 19.3
Barium 9/22/2010 03:43 PM1.0 mg/Kg 1170
Beryllium 9/22/2010 03:43 PM1.0 mg/Kg 1ND
Cadmium 9/22/2010 03:43 PM1.0 mg/Kg 1ND
Chromium 9/22/2010 03:43 PM1.0 mg/Kg 120
Cobalt 9/22/2010 03:43 PM1.0 mg/Kg 18.2
Copper 9/22/2010 03:43 PM2.0 mg/Kg 127
Lead 9/22/2010 03:43 PM1.0 mg/Kg 14.6
Molybdenum 9/22/2010 03:43 PM1.0 mg/Kg 1ND
Nickel 9/22/2010 03:43 PM1.0 mg/Kg 115
Selenium 9/22/2010 03:43 PM1.0 mg/Kg 1ND
Silver 9/22/2010 03:43 PM1.0 mg/Kg 1ND
Thallium 9/22/2010 03:43 PM1.0 mg/Kg 1ND
Vanadium 9/22/2010 03:43 PM1.0 mg/Kg 138
Zinc 9/22/2010 03:43 PM1.0 mg/Kg 144

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

LUFT

RunID: GC16_100922B 67012QC Batch: PrepDate: 9/22/2010

T/R Hydrocarbons: C11-C12 9/22/2010 04:14 PM10 mg/Kg 1ND
T/R Hydrocarbons: C13-C14 9/22/2010 04:14 PM10 mg/Kg 1ND
T/R Hydrocarbons: C15-C16 9/22/2010 04:14 PM10 mg/Kg 1ND
T/R Hydrocarbons: C17-C18 9/22/2010 04:14 PM10 mg/Kg 1ND
T/R Hydrocarbons: C19-C20 9/22/2010 04:14 PM10 mg/Kg 1ND
T/R Hydrocarbons: C21-C22 9/22/2010 04:14 PM10 mg/Kg 1ND
T/R Hydrocarbons: C23-C24 9/22/2010 04:14 PM10 mg/Kg 1ND
T/R Hydrocarbons: C25-C26 9/22/2010 04:14 PM10 mg/Kg 1ND
T/R Hydrocarbons: C27-C28 9/22/2010 04:14 PM10 mg/Kg 1ND
T/R Hydrocarbons: C29-C30 9/22/2010 04:14 PM10 mg/Kg 1ND
T/R Hydrocarbons: C31-C32 9/22/2010 04:14 PM10 mg/Kg 1ND
T/R Hydrocarbons: C9-C10 9/22/2010 04:14 PM10 mg/Kg 1ND
 Surr: p-Terphenyl 9/22/2010 04:14 PM63-152 %REC 1121

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100922A E10VS292QC Batch: PrepDate: 9/21/2010

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

Client Sample ID: 1100-116-5
Collection Date: 9/21/2010 11:15:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113837

DF

Lab ID: 113837-003

Advanced Technology Laboratories Print Date: 28-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100922A E10VS292QC Batch: PrepDate: 9/21/2010

T/R Hydrocarbons: C5-C8 9/22/2010 12:36 PM1.2 mg/Kg 1ND
 Surr: Bromofluorobenzene (FID) 9/22/2010 12:36 PM53-158 %REC 1129

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_100923B 66993QC Batch: PrepDate: 9/22/2010

Mercury 9/23/2010 12:01 PM0.10 mg/Kg 1ND
VOLATILE ORGANIC COMPOUNDS BY GC/MS

EPA 8260B

Analyst: BDRunID: MS4_100923A K10VS253QC Batch: PrepDate: 9/21/2010

1,1,1,2-Tetrachloroethane 9/23/2010 02:36 PM4.8 µg/Kg 1ND
1,1,1-Trichloroethane 9/23/2010 02:36 PM4.8 µg/Kg 1ND
1,1,2,2-Tetrachloroethane 9/23/2010 02:36 PM4.8 µg/Kg 1ND
1,1,2-Trichloroethane 9/23/2010 02:36 PM4.8 µg/Kg 1ND
1,1-Dichloroethane 9/23/2010 02:36 PM4.8 µg/Kg 1ND
1,1-Dichloroethene 9/23/2010 02:36 PM4.8 µg/Kg 1ND
1,1-Dichloropropene 9/23/2010 02:36 PM4.8 µg/Kg 1ND
1,2,3-Trichlorobenzene 9/23/2010 02:36 PM4.8 µg/Kg 1ND
1,2,3-Trichloropropane 9/23/2010 02:36 PM4.8 µg/Kg 1ND
1,2,4-Trichlorobenzene 9/23/2010 02:36 PM4.8 µg/Kg 1ND
1,2,4-Trimethylbenzene 9/23/2010 02:36 PM4.8 µg/Kg 1ND
1,2-Dibromo-3-chloropropane 9/23/2010 02:36 PM9.6 µg/Kg 1ND
1,2-Dibromoethane 9/23/2010 02:36 PM4.8 µg/Kg 1ND
1,2-Dichlorobenzene 9/23/2010 02:36 PM4.8 µg/Kg 1ND
1,2-Dichloroethane 9/23/2010 02:36 PM4.8 µg/Kg 1ND
1,2-Dichloropropane 9/23/2010 02:36 PM4.8 µg/Kg 1ND
1,3,5-Trimethylbenzene 9/23/2010 02:36 PM4.8 µg/Kg 1ND
1,3-Dichlorobenzene 9/23/2010 02:36 PM4.8 µg/Kg 1ND
1,3-Dichloropropane 9/23/2010 02:36 PM4.8 µg/Kg 1ND
1,4-Dichlorobenzene 9/23/2010 02:36 PM4.8 µg/Kg 1ND
2,2-Dichloropropane 9/23/2010 02:36 PM4.8 µg/Kg 1ND
2-Chlorotoluene 9/23/2010 02:36 PM4.8 µg/Kg 1ND
4-Chlorotoluene 9/23/2010 02:36 PM4.8 µg/Kg 1ND
4-Isopropyltoluene 9/23/2010 02:36 PM4.8 µg/Kg 1ND
Benzene 9/23/2010 02:36 PM4.8 µg/Kg 1ND
Bromobenzene 9/23/2010 02:36 PM4.8 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

Client Sample ID: 1100-116-5
Collection Date: 9/21/2010 11:15:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113837

DF

Lab ID: 113837-003

Advanced Technology Laboratories Print Date: 28-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100923A K10VS253QC Batch: PrepDate: 9/21/2010

Bromodichloromethane 9/23/2010 02:36 PM4.8 µg/Kg 1ND
Bromoform 9/23/2010 02:36 PM4.8 µg/Kg 1ND
Bromomethane 9/23/2010 02:36 PM4.8 µg/Kg 1ND
Carbon tetrachloride 9/23/2010 02:36 PM4.8 µg/Kg 1ND
Chlorobenzene 9/23/2010 02:36 PM4.8 µg/Kg 1ND
Chloroethane 9/23/2010 02:36 PM4.8 µg/Kg 1ND
Chloroform 9/23/2010 02:36 PM4.8 µg/Kg 1ND
Chloromethane 9/23/2010 02:36 PM4.8 µg/Kg 1ND
cis-1,2-Dichloroethene 9/23/2010 02:36 PM4.8 µg/Kg 1ND
cis-1,3-Dichloropropene 9/23/2010 02:36 PM4.8 µg/Kg 1ND
Di-isopropyl ether 9/23/2010 02:36 PM4.8 µg/Kg 1ND
Dibromochloromethane 9/23/2010 02:36 PM4.8 µg/Kg 1ND
Dibromomethane 9/23/2010 02:36 PM4.8 µg/Kg 1ND
Dichlorodifluoromethane 9/23/2010 02:36 PM4.8 µg/Kg 1ND
Ethyl Tert-butyl ether 9/23/2010 02:36 PM4.8 µg/Kg 1ND
Ethylbenzene 9/23/2010 02:36 PM4.8 µg/Kg 1ND
Hexachlorobutadiene 9/23/2010 02:36 PM4.8 µg/Kg 1ND
Isopropylbenzene 9/23/2010 02:36 PM4.8 µg/Kg 1ND
m,p-Xylene 9/23/2010 02:36 PM9.6 µg/Kg 1ND
Methylene chloride 9/23/2010 02:36 PM4.8 µg/Kg 1ND
MTBE 9/23/2010 02:36 PM4.8 µg/Kg 1ND
n-Butylbenzene 9/23/2010 02:36 PM4.8 µg/Kg 1ND
n-Propylbenzene 9/23/2010 02:36 PM4.8 µg/Kg 1ND
Naphthalene 9/23/2010 02:36 PM4.8 µg/Kg 1ND
o-Xylene 9/23/2010 02:36 PM4.8 µg/Kg 1ND
sec-Butylbenzene 9/23/2010 02:36 PM4.8 µg/Kg 1ND
Styrene 9/23/2010 02:36 PM4.8 µg/Kg 1ND
Tert-amyl methyl ether 9/23/2010 02:36 PM4.8 µg/Kg 1ND
Tert-Butanol 9/23/2010 02:36 PM96 µg/Kg 1ND
tert-Butylbenzene 9/23/2010 02:36 PM4.8 µg/Kg 1ND
Tetrachloroethene 9/23/2010 02:36 PM4.8 µg/Kg 1ND
Toluene 9/23/2010 02:36 PM4.8 µg/Kg 1ND
trans-1,2-Dichloroethene 9/23/2010 02:36 PM4.8 µg/Kg 1ND
Trichloroethene 9/23/2010 02:36 PM4.8 µg/Kg 1ND
Trichlorofluoromethane 9/23/2010 02:36 PM4.8 µg/Kg 1ND
Vinyl chloride 9/23/2010 02:36 PM4.8 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

Client Sample ID: 1100-116-5
Collection Date: 9/21/2010 11:15:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113837

DF

Lab ID: 113837-003

Advanced Technology Laboratories Print Date: 28-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100923A K10VS253QC Batch: PrepDate: 9/21/2010

 Surr: 1,2-Dichloroethane-d4 9/23/2010 02:36 PM70-150 %REC 193.9
 Surr: 4-Bromofluorobenzene 9/23/2010 02:36 PM64-126 %REC 188.0
 Surr: Dibromofluoromethane 9/23/2010 02:36 PM69-138 %REC 190.0
 Surr: Toluene-d8 9/23/2010 02:36 PM70-128 %REC 190.5

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

Client Sample ID: 1100-116-16
Collection Date: 9/21/2010 11:35:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113837

DF

Lab ID: 113837-004

Advanced Technology Laboratories Print Date: 28-Sep-10

PQL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: SRB

EPA 3050B

RunID: ICP10_100922C 66994QC Batch: PrepDate: 9/22/2010

Antimony 9/22/2010 03:49 PM2.0 mg/Kg 1ND
Arsenic 9/22/2010 03:49 PM1.0 mg/Kg 11.7
Barium 9/22/2010 03:49 PM1.0 mg/Kg 173
Beryllium 9/22/2010 03:49 PM1.0 mg/Kg 1ND
Cadmium 9/22/2010 03:49 PM1.0 mg/Kg 1ND
Chromium 9/22/2010 03:49 PM1.0 mg/Kg 112
Cobalt 9/22/2010 03:49 PM1.0 mg/Kg 15.3
Copper 9/22/2010 03:49 PM2.0 mg/Kg 114
Lead 9/22/2010 03:49 PM1.0 mg/Kg 12.6
Molybdenum 9/22/2010 03:49 PM1.0 mg/Kg 1ND
Nickel 9/22/2010 03:49 PM1.0 mg/Kg 19.0
Selenium 9/22/2010 03:49 PM1.0 mg/Kg 1ND
Silver 9/22/2010 03:49 PM1.0 mg/Kg 1ND
Thallium 9/22/2010 03:49 PM1.0 mg/Kg 1ND
Vanadium 9/22/2010 03:49 PM1.0 mg/Kg 126
Zinc 9/22/2010 03:49 PM1.0 mg/Kg 181

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

LUFT

RunID: GC16_100922B 67012QC Batch: PrepDate: 9/22/2010

T/R Hydrocarbons: C11-C12 9/22/2010 04:24 PM10 mg/Kg 1ND
T/R Hydrocarbons: C13-C14 9/22/2010 04:24 PM10 mg/Kg 1ND
T/R Hydrocarbons: C15-C16 9/22/2010 04:24 PM10 mg/Kg 1ND
T/R Hydrocarbons: C17-C18 9/22/2010 04:24 PM10 mg/Kg 1ND
T/R Hydrocarbons: C19-C20 9/22/2010 04:24 PM10 mg/Kg 1ND
T/R Hydrocarbons: C21-C22 9/22/2010 04:24 PM10 mg/Kg 1ND
T/R Hydrocarbons: C23-C24 9/22/2010 04:24 PM10 mg/Kg 1ND
T/R Hydrocarbons: C25-C26 9/22/2010 04:24 PM10 mg/Kg 1ND
T/R Hydrocarbons: C27-C28 9/22/2010 04:24 PM10 mg/Kg 1ND
T/R Hydrocarbons: C29-C30 9/22/2010 04:24 PM10 mg/Kg 1ND
T/R Hydrocarbons: C31-C32 9/22/2010 04:24 PM10 mg/Kg 1ND
T/R Hydrocarbons: C9-C10 9/22/2010 04:24 PM10 mg/Kg 1ND
 Surr: p-Terphenyl 9/22/2010 04:24 PM63-152 %REC 1119

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100922A E10VS292QC Batch: PrepDate: 9/21/2010

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

Client Sample ID: 1100-116-16
Collection Date: 9/21/2010 11:35:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113837

DF

Lab ID: 113837-004

Advanced Technology Laboratories Print Date: 28-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100922A E10VS292QC Batch: PrepDate: 9/21/2010

T/R Hydrocarbons: C5-C8 9/22/2010 12:51 PM0.91 mg/Kg 1ND
 Surr: Bromofluorobenzene (FID) 9/22/2010 12:51 PM53-158 %REC 1103

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_100923B 66993QC Batch: PrepDate: 9/22/2010

Mercury 9/23/2010 12:04 PM0.10 mg/Kg 1ND
VOLATILE ORGANIC COMPOUNDS BY GC/MS

EPA 8260B

Analyst: BDRunID: MS4_100923A K10VS253QC Batch: PrepDate: 9/21/2010

1,1,1,2-Tetrachloroethane 9/23/2010 02:52 PM4.1 µg/Kg 1ND
1,1,1-Trichloroethane 9/23/2010 02:52 PM4.1 µg/Kg 1ND
1,1,2,2-Tetrachloroethane 9/23/2010 02:52 PM4.1 µg/Kg 1ND
1,1,2-Trichloroethane 9/23/2010 02:52 PM4.1 µg/Kg 1ND
1,1-Dichloroethane 9/23/2010 02:52 PM4.1 µg/Kg 1ND
1,1-Dichloroethene 9/23/2010 02:52 PM4.1 µg/Kg 1ND
1,1-Dichloropropene 9/23/2010 02:52 PM4.1 µg/Kg 1ND
1,2,3-Trichlorobenzene 9/23/2010 02:52 PM4.1 µg/Kg 1ND
1,2,3-Trichloropropane 9/23/2010 02:52 PM4.1 µg/Kg 1ND
1,2,4-Trichlorobenzene 9/23/2010 02:52 PM4.1 µg/Kg 1ND
1,2,4-Trimethylbenzene 9/23/2010 02:52 PM4.1 µg/Kg 1ND
1,2-Dibromo-3-chloropropane 9/23/2010 02:52 PM8.2 µg/Kg 1ND
1,2-Dibromoethane 9/23/2010 02:52 PM4.1 µg/Kg 1ND
1,2-Dichlorobenzene 9/23/2010 02:52 PM4.1 µg/Kg 1ND
1,2-Dichloroethane 9/23/2010 02:52 PM4.1 µg/Kg 1ND
1,2-Dichloropropane 9/23/2010 02:52 PM4.1 µg/Kg 1ND
1,3,5-Trimethylbenzene 9/23/2010 02:52 PM4.1 µg/Kg 1ND
1,3-Dichlorobenzene 9/23/2010 02:52 PM4.1 µg/Kg 1ND
1,3-Dichloropropane 9/23/2010 02:52 PM4.1 µg/Kg 1ND
1,4-Dichlorobenzene 9/23/2010 02:52 PM4.1 µg/Kg 1ND
2,2-Dichloropropane 9/23/2010 02:52 PM4.1 µg/Kg 1ND
2-Chlorotoluene 9/23/2010 02:52 PM4.1 µg/Kg 1ND
4-Chlorotoluene 9/23/2010 02:52 PM4.1 µg/Kg 1ND
4-Isopropyltoluene 9/23/2010 02:52 PM4.1 µg/Kg 1ND
Benzene 9/23/2010 02:52 PM4.1 µg/Kg 1ND
Bromobenzene 9/23/2010 02:52 PM4.1 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

Client Sample ID: 1100-116-16
Collection Date: 9/21/2010 11:35:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113837

DF

Lab ID: 113837-004

Advanced Technology Laboratories Print Date: 28-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100923A K10VS253QC Batch: PrepDate: 9/21/2010

Bromodichloromethane 9/23/2010 02:52 PM4.1 µg/Kg 1ND
Bromoform 9/23/2010 02:52 PM4.1 µg/Kg 1ND
Bromomethane 9/23/2010 02:52 PM4.1 µg/Kg 1ND
Carbon tetrachloride 9/23/2010 02:52 PM4.1 µg/Kg 1ND
Chlorobenzene 9/23/2010 02:52 PM4.1 µg/Kg 1ND
Chloroethane 9/23/2010 02:52 PM4.1 µg/Kg 1ND
Chloroform 9/23/2010 02:52 PM4.1 µg/Kg 1ND
Chloromethane 9/23/2010 02:52 PM4.1 µg/Kg 1ND
cis-1,2-Dichloroethene 9/23/2010 02:52 PM4.1 µg/Kg 1ND
cis-1,3-Dichloropropene 9/23/2010 02:52 PM4.1 µg/Kg 1ND
Di-isopropyl ether 9/23/2010 02:52 PM4.1 µg/Kg 1ND
Dibromochloromethane 9/23/2010 02:52 PM4.1 µg/Kg 1ND
Dibromomethane 9/23/2010 02:52 PM4.1 µg/Kg 1ND
Dichlorodifluoromethane 9/23/2010 02:52 PM4.1 µg/Kg 1ND
Ethyl Tert-butyl ether 9/23/2010 02:52 PM4.1 µg/Kg 1ND
Ethylbenzene 9/23/2010 02:52 PM4.1 µg/Kg 1ND
Hexachlorobutadiene 9/23/2010 02:52 PM4.1 µg/Kg 1ND
Isopropylbenzene 9/23/2010 02:52 PM4.1 µg/Kg 1ND
m,p-Xylene 9/23/2010 02:52 PM8.2 µg/Kg 1ND
Methylene chloride 9/23/2010 02:52 PM4.1 µg/Kg 1ND
MTBE 9/23/2010 02:52 PM4.1 µg/Kg 1ND
n-Butylbenzene 9/23/2010 02:52 PM4.1 µg/Kg 1ND
n-Propylbenzene 9/23/2010 02:52 PM4.1 µg/Kg 1ND
Naphthalene 9/23/2010 02:52 PM4.1 µg/Kg 1ND
o-Xylene 9/23/2010 02:52 PM4.1 µg/Kg 1ND
sec-Butylbenzene 9/23/2010 02:52 PM4.1 µg/Kg 1ND
Styrene 9/23/2010 02:52 PM4.1 µg/Kg 1ND
Tert-amyl methyl ether 9/23/2010 02:52 PM4.1 µg/Kg 1ND
Tert-Butanol 9/23/2010 02:52 PM82 µg/Kg 1ND
tert-Butylbenzene 9/23/2010 02:52 PM4.1 µg/Kg 1ND
Tetrachloroethene 9/23/2010 02:52 PM4.1 µg/Kg 1ND
Toluene 9/23/2010 02:52 PM4.1 µg/Kg 1ND
trans-1,2-Dichloroethene 9/23/2010 02:52 PM4.1 µg/Kg 1ND
Trichloroethene 9/23/2010 02:52 PM4.1 µg/Kg 1ND
Trichlorofluoromethane 9/23/2010 02:52 PM4.1 µg/Kg 1ND
Vinyl chloride 9/23/2010 02:52 PM4.1 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out

11 of 62



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

Client Sample ID: 1100-116-16
Collection Date: 9/21/2010 11:35:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113837

DF

Lab ID: 113837-004

Advanced Technology Laboratories Print Date: 28-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100923A K10VS253QC Batch: PrepDate: 9/21/2010

 Surr: 1,2-Dichloroethane-d4 9/23/2010 02:52 PM70-150 %REC 198.2
 Surr: 4-Bromofluorobenzene 9/23/2010 02:52 PM64-126 %REC 191.3
 Surr: Dibromofluoromethane 9/23/2010 02:52 PM69-138 %REC 192.8
 Surr: Toluene-d8 9/23/2010 02:52 PM70-128 %REC 189.5

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out

12 of 62



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

Client Sample ID: 1100-100-TBS-09212010-2
Collection Date: 9/21/2010 1:25:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113837

DF

Lab ID: 113837-005

Advanced Technology Laboratories Print Date: 28-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100923A E10VS293QC Batch: PrepDate: 9/21/2010

T/R Hydrocarbons: C5-C8 9/23/2010 11:27 AM1.0 mg/Kg 1ND
 Surr: Bromofluorobenzene (FID) 9/23/2010 11:27 AM53-158 %REC 191.3

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100923A K10VS253QC Batch: PrepDate: 9/21/2010

1,1,1,2-Tetrachloroethane 9/23/2010 02:19 PM5.0 µg/Kg 1ND
1,1,1-Trichloroethane 9/23/2010 02:19 PM5.0 µg/Kg 1ND
1,1,2,2-Tetrachloroethane 9/23/2010 02:19 PM5.0 µg/Kg 1ND
1,1,2-Trichloroethane 9/23/2010 02:19 PM5.0 µg/Kg 1ND
1,1-Dichloroethane 9/23/2010 02:19 PM5.0 µg/Kg 1ND
1,1-Dichloroethene 9/23/2010 02:19 PM5.0 µg/Kg 1ND
1,1-Dichloropropene 9/23/2010 02:19 PM5.0 µg/Kg 1ND
1,2,3-Trichlorobenzene 9/23/2010 02:19 PM5.0 µg/Kg 1ND
1,2,3-Trichloropropane 9/23/2010 02:19 PM5.0 µg/Kg 1ND
1,2,4-Trichlorobenzene 9/23/2010 02:19 PM5.0 µg/Kg 1ND
1,2,4-Trimethylbenzene 9/23/2010 02:19 PM5.0 µg/Kg 1ND
1,2-Dibromo-3-chloropropane 9/23/2010 02:19 PM10 µg/Kg 1ND
1,2-Dibromoethane 9/23/2010 02:19 PM5.0 µg/Kg 1ND
1,2-Dichlorobenzene 9/23/2010 02:19 PM5.0 µg/Kg 1ND
1,2-Dichloroethane 9/23/2010 02:19 PM5.0 µg/Kg 1ND
1,2-Dichloropropane 9/23/2010 02:19 PM5.0 µg/Kg 1ND
1,3,5-Trimethylbenzene 9/23/2010 02:19 PM5.0 µg/Kg 1ND
1,3-Dichlorobenzene 9/23/2010 02:19 PM5.0 µg/Kg 1ND
1,3-Dichloropropane 9/23/2010 02:19 PM5.0 µg/Kg 1ND
1,4-Dichlorobenzene 9/23/2010 02:19 PM5.0 µg/Kg 1ND
2,2-Dichloropropane 9/23/2010 02:19 PM5.0 µg/Kg 1ND
2-Chlorotoluene 9/23/2010 02:19 PM5.0 µg/Kg 1ND
4-Chlorotoluene 9/23/2010 02:19 PM5.0 µg/Kg 1ND
4-Isopropyltoluene 9/23/2010 02:19 PM5.0 µg/Kg 1ND
Benzene 9/23/2010 02:19 PM5.0 µg/Kg 1ND
Bromobenzene 9/23/2010 02:19 PM5.0 µg/Kg 1ND
Bromodichloromethane 9/23/2010 02:19 PM5.0 µg/Kg 1ND
Bromoform 9/23/2010 02:19 PM5.0 µg/Kg 1ND
Bromomethane 9/23/2010 02:19 PM5.0 µg/Kg 1ND
Carbon tetrachloride 9/23/2010 02:19 PM5.0 µg/Kg 1ND
Chlorobenzene 9/23/2010 02:19 PM5.0 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

Client Sample ID: 1100-100-TBS-09212010-2
Collection Date: 9/21/2010 1:25:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113837

DF

Lab ID: 113837-005

Advanced Technology Laboratories Print Date: 28-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100923A K10VS253QC Batch: PrepDate: 9/21/2010

Chloroethane 9/23/2010 02:19 PM5.0 µg/Kg 1ND
Chloroform 9/23/2010 02:19 PM5.0 µg/Kg 1ND
Chloromethane 9/23/2010 02:19 PM5.0 µg/Kg 1ND
cis-1,2-Dichloroethene 9/23/2010 02:19 PM5.0 µg/Kg 1ND
cis-1,3-Dichloropropene 9/23/2010 02:19 PM5.0 µg/Kg 1ND
Di-isopropyl ether 9/23/2010 02:19 PM5.0 µg/Kg 1ND
Dibromochloromethane 9/23/2010 02:19 PM5.0 µg/Kg 1ND
Dibromomethane 9/23/2010 02:19 PM5.0 µg/Kg 1ND
Dichlorodifluoromethane 9/23/2010 02:19 PM5.0 µg/Kg 1ND
Ethyl Tert-butyl ether 9/23/2010 02:19 PM5.0 µg/Kg 1ND
Ethylbenzene 9/23/2010 02:19 PM5.0 µg/Kg 1ND
Hexachlorobutadiene 9/23/2010 02:19 PM5.0 µg/Kg 1ND
Isopropylbenzene 9/23/2010 02:19 PM5.0 µg/Kg 1ND
m,p-Xylene 9/23/2010 02:19 PM10 µg/Kg 1ND
Methylene chloride 9/23/2010 02:19 PM5.0 µg/Kg 1ND
MTBE 9/23/2010 02:19 PM5.0 µg/Kg 1ND
n-Butylbenzene 9/23/2010 02:19 PM5.0 µg/Kg 1ND
n-Propylbenzene 9/23/2010 02:19 PM5.0 µg/Kg 1ND
Naphthalene 9/23/2010 02:19 PM5.0 µg/Kg 1ND
o-Xylene 9/23/2010 02:19 PM5.0 µg/Kg 1ND
sec-Butylbenzene 9/23/2010 02:19 PM5.0 µg/Kg 1ND
Styrene 9/23/2010 02:19 PM5.0 µg/Kg 1ND
Tert-amyl methyl ether 9/23/2010 02:19 PM5.0 µg/Kg 1ND
Tert-Butanol 9/23/2010 02:19 PM100 µg/Kg 1ND
tert-Butylbenzene 9/23/2010 02:19 PM5.0 µg/Kg 1ND
Tetrachloroethene 9/23/2010 02:19 PM5.0 µg/Kg 1ND
Toluene 9/23/2010 02:19 PM5.0 µg/Kg 1ND
trans-1,2-Dichloroethene 9/23/2010 02:19 PM5.0 µg/Kg 1ND
Trichloroethene 9/23/2010 02:19 PM5.0 µg/Kg 1ND
Trichlorofluoromethane 9/23/2010 02:19 PM5.0 µg/Kg 1ND
Vinyl chloride 9/23/2010 02:19 PM5.0 µg/Kg 1ND
 Surr: 1,2-Dichloroethane-d4 9/23/2010 02:19 PM70-150 %REC 1107
 Surr: 4-Bromofluorobenzene 9/23/2010 02:19 PM64-126 %REC 197.5
 Surr: Dibromofluoromethane 9/23/2010 02:19 PM69-138 %REC 195.9
 Surr: Toluene-d8 9/23/2010 02:19 PM70-128 %REC 196.6

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

Client Sample ID: 1100-118-1
Collection Date: 9/21/2010 1:30:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113837

DF

Lab ID: 113837-006

Advanced Technology Laboratories Print Date: 28-Sep-10

PQL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: SRB

EPA 3050B

RunID: ICP10_100922C 66994QC Batch: PrepDate: 9/22/2010

Antimony 9/22/2010 03:51 PM2.0 mg/Kg 1ND
Arsenic 9/22/2010 03:51 PM1.0 mg/Kg 14.5
Barium 9/22/2010 03:51 PM1.0 mg/Kg 172
Beryllium 9/22/2010 03:51 PM1.0 mg/Kg 1ND
Cadmium 9/22/2010 03:51 PM1.0 mg/Kg 1ND
Chromium 9/22/2010 03:51 PM1.0 mg/Kg 18.8
Cobalt 9/22/2010 03:51 PM1.0 mg/Kg 14.7
Copper 9/22/2010 03:51 PM2.0 mg/Kg 115
Lead 9/22/2010 03:51 PM1.0 mg/Kg 15.6
Molybdenum 9/22/2010 03:51 PM1.0 mg/Kg 1ND
Nickel 9/22/2010 03:51 PM1.0 mg/Kg 114
Selenium 9/22/2010 03:51 PM1.0 mg/Kg 1ND
Silver 9/22/2010 03:51 PM1.0 mg/Kg 14.1
Thallium 9/22/2010 03:51 PM1.0 mg/Kg 1ND
Vanadium 9/22/2010 03:51 PM1.0 mg/Kg 132
Zinc 9/22/2010 03:51 PM1.0 mg/Kg 133

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

LUFT

RunID: GC16_100922B 67012QC Batch: PrepDate: 9/22/2010

T/R Hydrocarbons: C11-C12 9/22/2010 05:32 PM100 mg/Kg 10ND
T/R Hydrocarbons: C13-C14 9/22/2010 05:32 PM100 mg/Kg 10ND
T/R Hydrocarbons: C15-C16 9/22/2010 05:32 PM100 mg/Kg 10ND
T/R Hydrocarbons: C17-C18 9/22/2010 05:32 PM100 mg/Kg 10ND
T/R Hydrocarbons: C19-C20 9/22/2010 05:32 PM100 mg/Kg 10ND
T/R Hydrocarbons: C21-C22 9/22/2010 05:32 PM100 mg/Kg 10ND
T/R Hydrocarbons: C23-C24 9/22/2010 05:32 PM100 mg/Kg 10130
T/R Hydrocarbons: C25-C26 9/22/2010 05:32 PM100 mg/Kg 10280
T/R Hydrocarbons: C27-C28 9/22/2010 05:32 PM100 mg/Kg 10560
T/R Hydrocarbons: C29-C30 9/22/2010 05:32 PM100 mg/Kg 10760
T/R Hydrocarbons: C31-C32 9/22/2010 05:32 PM100 mg/Kg 10840
T/R Hydrocarbons: C9-C10 9/22/2010 05:32 PM100 mg/Kg 10ND
 Surr: p-Terphenyl 9/22/2010 05:32 PM63-152 %REC 10104

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100922A E10VS292QC Batch: PrepDate: 9/21/2010

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out

15 of 62



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

Client Sample ID: 1100-118-1
Collection Date: 9/21/2010 1:30:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113837

DF

Lab ID: 113837-006

Advanced Technology Laboratories Print Date: 28-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100922A E10VS292QC Batch: PrepDate: 9/21/2010

T/R Hydrocarbons: C5-C8 9/22/2010 01:05 PM1.1 mg/Kg 1ND
 Surr: Bromofluorobenzene (FID) 9/22/2010 01:05 PM53-158 %REC 194.1

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_100923B 66993QC Batch: PrepDate: 9/22/2010

Mercury 9/23/2010 11:38 AM0.10 mg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

Client Sample ID: 1100-118-5
Collection Date: 9/21/2010 1:45:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113837

DF

Lab ID: 113837-007

Advanced Technology Laboratories Print Date: 28-Sep-10

PQL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: SRB

EPA 3050B

RunID: ICP10_100922E 67008QC Batch: PrepDate: 9/22/2010

Antimony 9/22/2010 05:15 PM2.0 mg/Kg 1ND
Arsenic 9/22/2010 05:15 PM1.0 mg/Kg 18.3
Barium 9/22/2010 05:15 PM1.0 mg/Kg 1160
Beryllium 9/22/2010 05:15 PM1.0 mg/Kg 1ND
Cadmium 9/22/2010 05:15 PM1.0 mg/Kg 1ND
Chromium 9/22/2010 05:15 PM1.0 mg/Kg 121
Cobalt 9/22/2010 05:15 PM1.0 mg/Kg 19.4
Copper 9/22/2010 05:15 PM2.0 mg/Kg 129
Lead 9/22/2010 05:15 PM1.0 mg/Kg 15.1
Molybdenum 9/22/2010 05:15 PM1.0 mg/Kg 1ND
Nickel 9/22/2010 05:15 PM1.0 mg/Kg 116
Selenium 9/22/2010 05:15 PM1.0 mg/Kg 1ND
Silver 9/22/2010 05:15 PM1.0 mg/Kg 1ND
Thallium 9/22/2010 05:15 PM1.0 mg/Kg 1ND
Vanadium 9/22/2010 05:15 PM1.0 mg/Kg 142
Zinc 9/22/2010 05:15 PM1.0 mg/Kg 147

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

LUFT

RunID: GC16_100922B 67012QC Batch: PrepDate: 9/22/2010

T/R Hydrocarbons: C11-C12 9/22/2010 05:12 PM10 mg/Kg 1ND
T/R Hydrocarbons: C13-C14 9/22/2010 05:12 PM10 mg/Kg 1ND
T/R Hydrocarbons: C15-C16 9/22/2010 05:12 PM10 mg/Kg 1ND
T/R Hydrocarbons: C17-C18 9/22/2010 05:12 PM10 mg/Kg 1ND
T/R Hydrocarbons: C19-C20 9/22/2010 05:12 PM10 mg/Kg 1ND
T/R Hydrocarbons: C21-C22 9/22/2010 05:12 PM10 mg/Kg 1ND
T/R Hydrocarbons: C23-C24 9/22/2010 05:12 PM10 mg/Kg 1ND
T/R Hydrocarbons: C25-C26 9/22/2010 05:12 PM10 mg/Kg 1ND
T/R Hydrocarbons: C27-C28 9/22/2010 05:12 PM10 mg/Kg 1ND
T/R Hydrocarbons: C29-C30 9/22/2010 05:12 PM10 mg/Kg 1ND
T/R Hydrocarbons: C31-C32 9/22/2010 05:12 PM10 mg/Kg 1ND
T/R Hydrocarbons: C9-C10 9/22/2010 05:12 PM10 mg/Kg 1ND
 Surr: p-Terphenyl 9/22/2010 05:12 PM63-152 %REC 1119

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100923A E10VS293QC Batch: PrepDate: 9/21/2010

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

Client Sample ID: 1100-118-5
Collection Date: 9/21/2010 1:45:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113837

DF

Lab ID: 113837-007

Advanced Technology Laboratories Print Date: 28-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100923A E10VS293QC Batch: PrepDate: 9/21/2010

T/R Hydrocarbons: C5-C8 9/23/2010 11:42 AM0.88 mg/Kg 1ND
 Surr: Bromofluorobenzene (FID) 9/23/2010 11:42 AM53-158 %REC 1129

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_100923C 67006QC Batch: PrepDate: 9/22/2010

Mercury 9/23/2010 12:35 PM0.10 mg/Kg 1ND
VOLATILE ORGANIC COMPOUNDS BY GC/MS

EPA 8260B

Analyst: BDRunID: MS4_100923A K10VS253QC Batch: PrepDate: 9/21/2010

1,1,1,2-Tetrachloroethane 9/23/2010 03:09 PM4.8 µg/Kg 1ND
1,1,1-Trichloroethane 9/23/2010 03:09 PM4.8 µg/Kg 1ND
1,1,2,2-Tetrachloroethane 9/23/2010 03:09 PM4.8 µg/Kg 1ND
1,1,2-Trichloroethane 9/23/2010 03:09 PM4.8 µg/Kg 1ND
1,1-Dichloroethane 9/23/2010 03:09 PM4.8 µg/Kg 1ND
1,1-Dichloroethene 9/23/2010 03:09 PM4.8 µg/Kg 1ND
1,1-Dichloropropene 9/23/2010 03:09 PM4.8 µg/Kg 1ND
1,2,3-Trichlorobenzene 9/23/2010 03:09 PM4.8 µg/Kg 1ND
1,2,3-Trichloropropane 9/23/2010 03:09 PM4.8 µg/Kg 1ND
1,2,4-Trichlorobenzene 9/23/2010 03:09 PM4.8 µg/Kg 1ND
1,2,4-Trimethylbenzene 9/23/2010 03:09 PM4.8 µg/Kg 1ND
1,2-Dibromo-3-chloropropane 9/23/2010 03:09 PM9.6 µg/Kg 1ND
1,2-Dibromoethane 9/23/2010 03:09 PM4.8 µg/Kg 1ND
1,2-Dichlorobenzene 9/23/2010 03:09 PM4.8 µg/Kg 1ND
1,2-Dichloroethane 9/23/2010 03:09 PM4.8 µg/Kg 1ND
1,2-Dichloropropane 9/23/2010 03:09 PM4.8 µg/Kg 1ND
1,3,5-Trimethylbenzene 9/23/2010 03:09 PM4.8 µg/Kg 1ND
1,3-Dichlorobenzene 9/23/2010 03:09 PM4.8 µg/Kg 1ND
1,3-Dichloropropane 9/23/2010 03:09 PM4.8 µg/Kg 1ND
1,4-Dichlorobenzene 9/23/2010 03:09 PM4.8 µg/Kg 1ND
2,2-Dichloropropane 9/23/2010 03:09 PM4.8 µg/Kg 1ND
2-Chlorotoluene 9/23/2010 03:09 PM4.8 µg/Kg 1ND
4-Chlorotoluene 9/23/2010 03:09 PM4.8 µg/Kg 1ND
4-Isopropyltoluene 9/23/2010 03:09 PM4.8 µg/Kg 1ND
Benzene 9/23/2010 03:09 PM4.8 µg/Kg 1ND
Bromobenzene 9/23/2010 03:09 PM4.8 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

Client Sample ID: 1100-118-5
Collection Date: 9/21/2010 1:45:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113837

DF

Lab ID: 113837-007

Advanced Technology Laboratories Print Date: 28-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100923A K10VS253QC Batch: PrepDate: 9/21/2010

Bromodichloromethane 9/23/2010 03:09 PM4.8 µg/Kg 1ND
Bromoform 9/23/2010 03:09 PM4.8 µg/Kg 1ND
Bromomethane 9/23/2010 03:09 PM4.8 µg/Kg 1ND
Carbon tetrachloride 9/23/2010 03:09 PM4.8 µg/Kg 1ND
Chlorobenzene 9/23/2010 03:09 PM4.8 µg/Kg 1ND
Chloroethane 9/23/2010 03:09 PM4.8 µg/Kg 1ND
Chloroform 9/23/2010 03:09 PM4.8 µg/Kg 1ND
Chloromethane 9/23/2010 03:09 PM4.8 µg/Kg 1ND
cis-1,2-Dichloroethene 9/23/2010 03:09 PM4.8 µg/Kg 1ND
cis-1,3-Dichloropropene 9/23/2010 03:09 PM4.8 µg/Kg 1ND
Di-isopropyl ether 9/23/2010 03:09 PM4.8 µg/Kg 1ND
Dibromochloromethane 9/23/2010 03:09 PM4.8 µg/Kg 1ND
Dibromomethane 9/23/2010 03:09 PM4.8 µg/Kg 1ND
Dichlorodifluoromethane 9/23/2010 03:09 PM4.8 µg/Kg 1ND
Ethyl Tert-butyl ether 9/23/2010 03:09 PM4.8 µg/Kg 1ND
Ethylbenzene 9/23/2010 03:09 PM4.8 µg/Kg 1ND
Hexachlorobutadiene 9/23/2010 03:09 PM4.8 µg/Kg 1ND
Isopropylbenzene 9/23/2010 03:09 PM4.8 µg/Kg 1ND
m,p-Xylene 9/23/2010 03:09 PM9.6 µg/Kg 1ND
Methylene chloride 9/23/2010 03:09 PM4.8 µg/Kg 1ND
MTBE 9/23/2010 03:09 PM4.8 µg/Kg 1ND
n-Butylbenzene 9/23/2010 03:09 PM4.8 µg/Kg 1ND
n-Propylbenzene 9/23/2010 03:09 PM4.8 µg/Kg 1ND
Naphthalene 9/23/2010 03:09 PM4.8 µg/Kg 1ND
o-Xylene 9/23/2010 03:09 PM4.8 µg/Kg 1ND
sec-Butylbenzene 9/23/2010 03:09 PM4.8 µg/Kg 1ND
Styrene 9/23/2010 03:09 PM4.8 µg/Kg 1ND
Tert-amyl methyl ether 9/23/2010 03:09 PM4.8 µg/Kg 1ND
Tert-Butanol 9/23/2010 03:09 PM96 µg/Kg 1ND
tert-Butylbenzene 9/23/2010 03:09 PM4.8 µg/Kg 1ND
Tetrachloroethene 9/23/2010 03:09 PM4.8 µg/Kg 1ND
Toluene 9/23/2010 03:09 PM4.8 µg/Kg 1ND
trans-1,2-Dichloroethene 9/23/2010 03:09 PM4.8 µg/Kg 1ND
Trichloroethene 9/23/2010 03:09 PM4.8 µg/Kg 1ND
Trichlorofluoromethane 9/23/2010 03:09 PM4.8 µg/Kg 1ND
Vinyl chloride 9/23/2010 03:09 PM4.8 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

Client Sample ID: 1100-118-5
Collection Date: 9/21/2010 1:45:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113837

DF

Lab ID: 113837-007

Advanced Technology Laboratories Print Date: 28-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100923A K10VS253QC Batch: PrepDate: 9/21/2010

 Surr: 1,2-Dichloroethane-d4 9/23/2010 03:09 PM70-150 %REC 199.3
 Surr: 4-Bromofluorobenzene 9/23/2010 03:09 PM64-126 %REC 194.2
 Surr: Dibromofluoromethane 9/23/2010 03:09 PM69-138 %REC 192.4
 Surr: Toluene-d8 9/23/2010 03:09 PM70-128 %REC 189.9

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

Client Sample ID: 1100-118-16
Collection Date: 9/21/2010 2:00:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113837

DF

Lab ID: 113837-008

Advanced Technology Laboratories Print Date: 28-Sep-10

PQL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: SRB

EPA 3050B

RunID: ICP10_100922E 67008QC Batch: PrepDate: 9/22/2010

Antimony 9/22/2010 05:17 PM2.0 mg/Kg 1ND
Arsenic 9/22/2010 05:17 PM1.0 mg/Kg 12.7
Barium 9/22/2010 05:17 PM1.0 mg/Kg 167
Beryllium 9/22/2010 05:17 PM1.0 mg/Kg 1ND
Cadmium 9/22/2010 05:17 PM1.0 mg/Kg 1ND
Chromium 9/22/2010 05:17 PM1.0 mg/Kg 112
Cobalt 9/22/2010 05:17 PM1.0 mg/Kg 15.0
Copper 9/22/2010 05:17 PM2.0 mg/Kg 114
Lead 9/22/2010 05:17 PM1.0 mg/Kg 12.4
Molybdenum 9/22/2010 05:17 PM1.0 mg/Kg 1ND
Nickel 9/22/2010 05:17 PM1.0 mg/Kg 18.7
Selenium 9/22/2010 05:17 PM1.0 mg/Kg 1ND
Silver 9/22/2010 05:17 PM1.0 mg/Kg 1ND
Thallium 9/22/2010 05:17 PM1.0 mg/Kg 1ND
Vanadium 9/22/2010 05:17 PM1.0 mg/Kg 123
Zinc 9/22/2010 05:17 PM1.0 mg/Kg 139

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

LUFT

RunID: GC16_100922B 67012QC Batch: PrepDate: 9/22/2010

T/R Hydrocarbons: C11-C12 9/22/2010 04:33 PM10 mg/Kg 1ND
T/R Hydrocarbons: C13-C14 9/22/2010 04:33 PM10 mg/Kg 1ND
T/R Hydrocarbons: C15-C16 9/22/2010 04:33 PM10 mg/Kg 1ND
T/R Hydrocarbons: C17-C18 9/22/2010 04:33 PM10 mg/Kg 1ND
T/R Hydrocarbons: C19-C20 9/22/2010 04:33 PM10 mg/Kg 1ND
T/R Hydrocarbons: C21-C22 9/22/2010 04:33 PM10 mg/Kg 1ND
T/R Hydrocarbons: C23-C24 9/22/2010 04:33 PM10 mg/Kg 1ND
T/R Hydrocarbons: C25-C26 9/22/2010 04:33 PM10 mg/Kg 1ND
T/R Hydrocarbons: C27-C28 9/22/2010 04:33 PM10 mg/Kg 1ND
T/R Hydrocarbons: C29-C30 9/22/2010 04:33 PM10 mg/Kg 1ND
T/R Hydrocarbons: C31-C32 9/22/2010 04:33 PM10 mg/Kg 1ND
T/R Hydrocarbons: C9-C10 9/22/2010 04:33 PM10 mg/Kg 1ND
 Surr: p-Terphenyl 9/22/2010 04:33 PM63-152 %REC 1114

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100923A E10VS293QC Batch: PrepDate: 9/21/2010

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

Client Sample ID: 1100-118-16
Collection Date: 9/21/2010 2:00:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113837

DF

Lab ID: 113837-008

Advanced Technology Laboratories Print Date: 28-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100923A E10VS293QC Batch: PrepDate: 9/21/2010

T/R Hydrocarbons: C5-C8 9/23/2010 11:56 AM0.79 mg/Kg 1ND
 Surr: Bromofluorobenzene (FID) 9/23/2010 11:56 AM53-158 %REC 196.2

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_100923C 67006QC Batch: PrepDate: 9/22/2010

Mercury 9/23/2010 12:16 PM0.10 mg/Kg 1ND
VOLATILE ORGANIC COMPOUNDS BY GC/MS

EPA 8260B

Analyst: BDRunID: MS4_100923A K10VS253QC Batch: PrepDate: 9/21/2010

1,1,1,2-Tetrachloroethane 9/23/2010 03:25 PM4.1 µg/Kg 1ND
1,1,1-Trichloroethane 9/23/2010 03:25 PM4.1 µg/Kg 1ND
1,1,2,2-Tetrachloroethane 9/23/2010 03:25 PM4.1 µg/Kg 1ND
1,1,2-Trichloroethane 9/23/2010 03:25 PM4.1 µg/Kg 1ND
1,1-Dichloroethane 9/23/2010 03:25 PM4.1 µg/Kg 1ND
1,1-Dichloroethene 9/23/2010 03:25 PM4.1 µg/Kg 1ND
1,1-Dichloropropene 9/23/2010 03:25 PM4.1 µg/Kg 1ND
1,2,3-Trichlorobenzene 9/23/2010 03:25 PM4.1 µg/Kg 1ND
1,2,3-Trichloropropane 9/23/2010 03:25 PM4.1 µg/Kg 1ND
1,2,4-Trichlorobenzene 9/23/2010 03:25 PM4.1 µg/Kg 1ND
1,2,4-Trimethylbenzene 9/23/2010 03:25 PM4.1 µg/Kg 1ND
1,2-Dibromo-3-chloropropane 9/23/2010 03:25 PM8.1 µg/Kg 1ND
1,2-Dibromoethane 9/23/2010 03:25 PM4.1 µg/Kg 1ND
1,2-Dichlorobenzene 9/23/2010 03:25 PM4.1 µg/Kg 1ND
1,2-Dichloroethane 9/23/2010 03:25 PM4.1 µg/Kg 1ND
1,2-Dichloropropane 9/23/2010 03:25 PM4.1 µg/Kg 1ND
1,3,5-Trimethylbenzene 9/23/2010 03:25 PM4.1 µg/Kg 1ND
1,3-Dichlorobenzene 9/23/2010 03:25 PM4.1 µg/Kg 1ND
1,3-Dichloropropane 9/23/2010 03:25 PM4.1 µg/Kg 1ND
1,4-Dichlorobenzene 9/23/2010 03:25 PM4.1 µg/Kg 1ND
2,2-Dichloropropane 9/23/2010 03:25 PM4.1 µg/Kg 1ND
2-Chlorotoluene 9/23/2010 03:25 PM4.1 µg/Kg 1ND
4-Chlorotoluene 9/23/2010 03:25 PM4.1 µg/Kg 1ND
4-Isopropyltoluene 9/23/2010 03:25 PM4.1 µg/Kg 1ND
Benzene 9/23/2010 03:25 PM4.1 µg/Kg 1ND
Bromobenzene 9/23/2010 03:25 PM4.1 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

Client Sample ID: 1100-118-16
Collection Date: 9/21/2010 2:00:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113837

DF

Lab ID: 113837-008

Advanced Technology Laboratories Print Date: 28-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100923A K10VS253QC Batch: PrepDate: 9/21/2010

Bromodichloromethane 9/23/2010 03:25 PM4.1 µg/Kg 1ND
Bromoform 9/23/2010 03:25 PM4.1 µg/Kg 1ND
Bromomethane 9/23/2010 03:25 PM4.1 µg/Kg 1ND
Carbon tetrachloride 9/23/2010 03:25 PM4.1 µg/Kg 1ND
Chlorobenzene 9/23/2010 03:25 PM4.1 µg/Kg 1ND
Chloroethane 9/23/2010 03:25 PM4.1 µg/Kg 1ND
Chloroform 9/23/2010 03:25 PM4.1 µg/Kg 1ND
Chloromethane 9/23/2010 03:25 PM4.1 µg/Kg 1ND
cis-1,2-Dichloroethene 9/23/2010 03:25 PM4.1 µg/Kg 1ND
cis-1,3-Dichloropropene 9/23/2010 03:25 PM4.1 µg/Kg 1ND
Di-isopropyl ether 9/23/2010 03:25 PM4.1 µg/Kg 1ND
Dibromochloromethane 9/23/2010 03:25 PM4.1 µg/Kg 1ND
Dibromomethane 9/23/2010 03:25 PM4.1 µg/Kg 1ND
Dichlorodifluoromethane 9/23/2010 03:25 PM4.1 µg/Kg 1ND
Ethyl Tert-butyl ether 9/23/2010 03:25 PM4.1 µg/Kg 1ND
Ethylbenzene 9/23/2010 03:25 PM4.1 µg/Kg 1ND
Hexachlorobutadiene 9/23/2010 03:25 PM4.1 µg/Kg 1ND
Isopropylbenzene 9/23/2010 03:25 PM4.1 µg/Kg 1ND
m,p-Xylene 9/23/2010 03:25 PM8.1 µg/Kg 1ND
Methylene chloride 9/23/2010 03:25 PM4.1 µg/Kg 1ND
MTBE 9/23/2010 03:25 PM4.1 µg/Kg 1ND
n-Butylbenzene 9/23/2010 03:25 PM4.1 µg/Kg 1ND
n-Propylbenzene 9/23/2010 03:25 PM4.1 µg/Kg 1ND
Naphthalene 9/23/2010 03:25 PM4.1 µg/Kg 1ND
o-Xylene 9/23/2010 03:25 PM4.1 µg/Kg 1ND
sec-Butylbenzene 9/23/2010 03:25 PM4.1 µg/Kg 1ND
Styrene 9/23/2010 03:25 PM4.1 µg/Kg 1ND
Tert-amyl methyl ether 9/23/2010 03:25 PM4.1 µg/Kg 1ND
Tert-Butanol 9/23/2010 03:25 PM81 µg/Kg 1ND
tert-Butylbenzene 9/23/2010 03:25 PM4.1 µg/Kg 1ND
Tetrachloroethene 9/23/2010 03:25 PM4.1 µg/Kg 1ND
Toluene 9/23/2010 03:25 PM4.1 µg/Kg 1ND
trans-1,2-Dichloroethene 9/23/2010 03:25 PM4.1 µg/Kg 1ND
Trichloroethene 9/23/2010 03:25 PM4.1 µg/Kg 1ND
Trichlorofluoromethane 9/23/2010 03:25 PM4.1 µg/Kg 1ND
Vinyl chloride 9/23/2010 03:25 PM4.1 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

Client Sample ID: 1100-118-16
Collection Date: 9/21/2010 2:00:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113837

DF

Lab ID: 113837-008

Advanced Technology Laboratories Print Date: 28-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100923A K10VS253QC Batch: PrepDate: 9/21/2010

 Surr: 1,2-Dichloroethane-d4 9/23/2010 03:25 PM70-150 %REC 1109
 Surr: 4-Bromofluorobenzene 9/23/2010 03:25 PM64-126 %REC 196.9
 Surr: Dibromofluoromethane 9/23/2010 03:25 PM69-138 %REC 1101
 Surr: Toluene-d8 9/23/2010 03:25 PM70-128 %REC 193.6

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

Client Sample ID: 1100-100-EB-09212010-2
Collection Date: 9/21/2010 2:30:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113837

DF

Lab ID: 113837-009

Advanced Technology Laboratories Print Date: 28-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: HL

EPA 3510C

RunID: GC16_100924B 67053QC Batch: PrepDate: 9/23/2010

T/R Hydrocarbons: C11-C12 9/24/2010 11:05 AM0.050 mg/L 1ND
T/R Hydrocarbons: C13-C14 9/24/2010 11:05 AM0.050 mg/L 1ND
T/R Hydrocarbons: C15-C16 9/24/2010 11:05 AM0.050 mg/L 1ND
T/R Hydrocarbons: C17-C18 9/24/2010 11:05 AM0.050 mg/L 1ND
T/R Hydrocarbons: C19-C20 9/24/2010 11:05 AM0.050 mg/L 1ND
T/R Hydrocarbons: C21-C22 9/24/2010 11:05 AM0.050 mg/L 1ND
T/R Hydrocarbons: C23-C24 9/24/2010 11:05 AM0.050 mg/L 1ND
T/R Hydrocarbons: C25-C26 9/24/2010 11:05 AM0.050 mg/L 1ND
T/R Hydrocarbons: C27-C28 9/24/2010 11:05 AM0.050 mg/L 1ND
T/R Hydrocarbons: C29-C30 9/24/2010 11:05 AM0.050 mg/L 1ND
T/R Hydrocarbons: C31-C32 9/24/2010 11:05 AM0.050 mg/L 1ND
T/R Hydrocarbons: C9-C10 9/24/2010 11:05 AM0.050 mg/L 1ND
T/R Hydrocarbons: C8-C17 9/24/2010 11:05 AM0.050 mg/L 1ND
 Surr: p-Terphenyl 9/24/2010 11:05 AM36-126 %REC 1104

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_100922A M10VW112QC Batch: PrepDate:

T/R Hydrocarbons: C5-C8 9/22/2010 01:42 PM0.050 mg/L 1ND
 Surr: Bromofluorobenzene (FID) 9/22/2010 01:42 PM70-130 %REC 194.0

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_100923A A10VW206QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 9/23/2010 10:16 AM0.50 µg/L 1ND
1,1,1-Trichloroethane 9/23/2010 10:16 AM0.50 µg/L 1ND
1,1,2,2-Tetrachloroethane 9/23/2010 10:16 AM0.50 µg/L 1ND
1,1,2-Trichloroethane 9/23/2010 10:16 AM0.50 µg/L 1ND
1,1-Dichloroethane 9/23/2010 10:16 AM0.50 µg/L 1ND
1,1-Dichloroethene 9/23/2010 10:16 AM0.50 µg/L 1ND
1,1-Dichloropropene 9/23/2010 10:16 AM0.50 µg/L 1ND
1,2,3-Trichlorobenzene 9/23/2010 10:16 AM0.50 µg/L 1ND
1,2,3-Trichloropropane 9/23/2010 10:16 AM0.50 µg/L 1ND
1,2,4-Trichlorobenzene 9/23/2010 10:16 AM0.50 µg/L 1ND
1,2,4-Trimethylbenzene 9/23/2010 10:16 AM0.50 µg/L 1ND
1,2-Dibromo-3-chloropropane 9/23/2010 10:16 AM0.50 µg/L 1ND
1,2-Dibromoethane 9/23/2010 10:16 AM0.50 µg/L 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

Client Sample ID: 1100-100-EB-09212010-2
Collection Date: 9/21/2010 2:30:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113837

DF

Lab ID: 113837-009

Advanced Technology Laboratories Print Date: 28-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_100923A A10VW206QC Batch: PrepDate:

1,2-Dichlorobenzene 9/23/2010 10:16 AM0.50 µg/L 1ND
1,2-Dichloroethane 9/23/2010 10:16 AM0.50 µg/L 1ND
1,2-Dichloropropane 9/23/2010 10:16 AM0.50 µg/L 1ND
1,3,5-Trimethylbenzene 9/23/2010 10:16 AM0.50 µg/L 1ND
1,3-Dichlorobenzene 9/23/2010 10:16 AM0.50 µg/L 1ND
1,3-Dichloropropane 9/23/2010 10:16 AM0.50 µg/L 1ND
1,4-Dichlorobenzene 9/23/2010 10:16 AM0.50 µg/L 1ND
2,2-Dichloropropane 9/23/2010 10:16 AM0.50 µg/L 1ND
2-Chlorotoluene 9/23/2010 10:16 AM0.50 µg/L 1ND
4-Chlorotoluene 9/23/2010 10:16 AM0.50 µg/L 1ND
4-Isopropyltoluene 9/23/2010 10:16 AM0.50 µg/L 1ND
Benzene 9/23/2010 10:16 AM0.50 µg/L 1ND
Bromobenzene 9/23/2010 10:16 AM0.50 µg/L 1ND
Bromodichloromethane 9/23/2010 10:16 AM0.50 µg/L 1ND
Bromoform 9/23/2010 10:16 AM0.50 µg/L 1ND
Bromomethane 9/23/2010 10:16 AM0.50 µg/L 1ND
Carbon tetrachloride 9/23/2010 10:16 AM0.50 µg/L 1ND
Chlorobenzene 9/23/2010 10:16 AM0.50 µg/L 1ND
Chloroethane 9/23/2010 10:16 AM0.50 µg/L 1ND
Chloroform 9/23/2010 10:16 AM0.50 µg/L 1ND
Chloromethane 9/23/2010 10:16 AM0.50 µg/L 1ND
cis-1,2-Dichloroethene 9/23/2010 10:16 AM0.50 µg/L 1ND
cis-1,3-Dichloropropene 9/23/2010 10:16 AM0.50 µg/L 1ND
Di-isopropyl ether 9/23/2010 10:16 AM0.50 µg/L 1ND
Dibromochloromethane 9/23/2010 10:16 AM0.50 µg/L 1ND
Dibromomethane 9/23/2010 10:16 AM0.50 µg/L 1ND
Dichlorodifluoromethane 9/23/2010 10:16 AM0.50 µg/L 1ND
Ethyl tert-butyl ether 9/23/2010 10:16 AM0.50 µg/L 1ND
Ethylbenzene 9/23/2010 10:16 AM0.50 µg/L 1ND
Hexachlorobutadiene 9/23/2010 10:16 AM0.50 µg/L 1ND
Isopropylbenzene 9/23/2010 10:16 AM0.50 µg/L 1ND
m,p-Xylene 9/23/2010 10:16 AM1.0 µg/L 1ND
Methylene chloride 9/23/2010 10:16 AM1.0 µg/L 1ND
MTBE 9/23/2010 10:16 AM0.50 µg/L 1ND
n-Butylbenzene 9/23/2010 10:16 AM0.50 µg/L 1ND
n-Propylbenzene 9/23/2010 10:16 AM0.50 µg/L 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

Client Sample ID: 1100-100-EB-09212010-2
Collection Date: 9/21/2010 2:30:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113837

DF

Lab ID: 113837-009

Advanced Technology Laboratories Print Date: 28-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_100923A A10VW206QC Batch: PrepDate:

Naphthalene 9/23/2010 10:16 AM0.50 µg/L 1ND
o-Xylene 9/23/2010 10:16 AM0.50 µg/L 1ND
sec-Butylbenzene 9/23/2010 10:16 AM0.50 µg/L 1ND
Styrene 9/23/2010 10:16 AM0.50 µg/L 1ND
Tert-amyl methyl ether 9/23/2010 10:16 AM0.50 µg/L 1ND
Tert-Butanol 9/23/2010 10:16 AM10 µg/L 1ND
tert-Butylbenzene 9/23/2010 10:16 AM0.50 µg/L 1ND
Tetrachloroethene 9/23/2010 10:16 AM0.50 µg/L 1ND
Toluene 9/23/2010 10:16 AM0.50 µg/L 1ND
trans-1,2-Dichloroethene 9/23/2010 10:16 AM0.50 µg/L 1ND
Trichloroethene 9/23/2010 10:16 AM0.50 µg/L 1ND
Trichlorofluoromethane 9/23/2010 10:16 AM0.50 µg/L 1ND
Vinyl chloride 9/23/2010 10:16 AM0.50 µg/L 1ND
 Surr: 1,2-Dichloroethane-d4 9/23/2010 10:16 AM70-130 %REC 1104
 Surr: 4-Bromofluorobenzene 9/23/2010 10:16 AM70-130 %REC 1108
 Surr: Dibromofluoromethane 9/23/2010 10:16 AM70-130 %REC 193.6
 Surr: Toluene-d8 9/23/2010 10:16 AM70-130 %REC 196.6

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

28-Sep-10Date:Advanced Technology Laboratories

Project: Caltrans-Task Order No.4 Amendment 1, 01532

CLIENT: AMEC Geomatrix
Work Order: 113837

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: MB-66994

Batch ID: 66994 TestNo: EPA 6010B Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125213

SeqNo: 2013970

MBLKSampType: TestCode: 6010_S

EPA 3050B

Antimony 2.0ND
Arsenic 1.0ND
Barium 1.0ND
Beryllium 1.0ND
Cadmium 1.0ND
Chromium 1.00.231
Cobalt 1.0ND
Copper 2.00.299
Lead 1.0ND
Molybdenum 1.0ND
Nickel 1.00.079
Selenium 1.0ND
Silver 1.0ND
Thallium 1.0ND
Vanadium 1.0ND
Zinc 1.0ND

Sample ID: LCS-66994

Batch ID: 66994 TestNo: EPA 6010B Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125213

SeqNo: 2013971

LCSSampType: TestCode: 6010_S

EPA 3050B

Antimony 50.00 92.7 80 1202.0 046.330
Arsenic 50.00 91.4 80 1201.0 045.707
Barium 50.00 96.6 80 1201.0 048.289
Beryllium 50.00 95.9 80 1201.0 047.944
Cadmium 50.00 91.9 80 1201.0 045.962
Chromium 50.00 95.1 80 1201.0 0.231147.782
Cobalt 50.00 94.7 80 1201.0 047.342

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

CLIENT: AMEC Geomatrix
Work Order: 113837

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: LCS-66994

Batch ID: 66994 TestNo: EPA 6010B Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125213

SeqNo: 2013971

LCSSampType: TestCode: 6010_S

EPA 3050B

Copper 50.00 94.6 80 1202.0 0.299347.608
Lead 50.00 96.5 80 1201.0 048.266
Molybdenum 50.00 100 80 1201.0 050.040
Nickel 50.00 93.9 80 1201.0 0.0786447.023
Selenium 50.00 89.8 80 1201.0 044.904
Silver 50.00 87.3 80 1201.0 043.635
Thallium 50.00 91.0 80 1201.0 045.505
Vanadium 50.00 97.5 80 1201.0 048.756
Zinc 50.00 92.0 80 1201.0 045.986

Sample ID: 113837-006A-DUP

Batch ID: 66994 TestNo: EPA 6010B Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-118-1

RunNo: 125213

SeqNo: 2013982

DUPSampType: TestCode: 6010_S

EPA 3050B

Antimony 202.0 0 0ND
Arsenic 201.0 4.522 2.854.653
Barium 201.0 71.64 9.4478.737
Beryllium 201.0 0 0ND
Cadmium 201.0 0.01956 00.030
Chromium 201.0 8.759 1.568.896
Cobalt 201.0 4.677 2.754.807
Copper 20 R2.0 15.13 21.418.751
Lead 201.0 5.573 13.56.383
Molybdenum 201.0 0 0ND
Nickel 201.0 14.25 3.6614.780
Selenium 201.0 0 0ND
Silver 20 R1.0 4.119 53.27.103
Thallium 201.0 0 0ND
Vanadium 201.0 31.87 4.9733.497
Zinc 201.0 33.19 9.3936.463

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

CLIENT: AMEC Geomatrix
Work Order: 113837

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: 113837-006A-MS

Batch ID: 66994 TestNo: EPA 6010B Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-118-1

RunNo: 125213

SeqNo: 2013983

MSSampType: TestCode: 6010_S

EPA 3050B

Antimony 125.0 66.6 32 1052.0 083.279
Arsenic 125.0 82.7 49 1061.0 4.522107.942
Barium 125.0 82.9 31 1331.0 71.64175.307
Beryllium 125.0 86.4 56 1061.0 0107.992
Cadmium 125.0 78.5 51 1031.0 0.0195698.114
Chromium 125.0 83.6 45 1141.0 8.759113.318
Cobalt 125.0 80.5 52 1061.0 4.677105.254
Copper 125.0 86.7 54 1252.0 15.13123.566
Lead 125.0 81.5 34 1261.0 5.573107.423
Molybdenum 125.0 82.5 54 1061.0 0103.170
Nickel 125.0 79.0 45 1111.0 14.25112.998
Selenium 125.0 83.4 47 1041.0 0104.266
Silver 125.0 85.9 56 1121.0 4.119111.495
Thallium 125.0 77.7 46 1011.0 097.065
Vanadium 125.0 86.7 54 1141.0 31.87140.188
Zinc 125.0 75.9 28 1251.0 33.19128.014

Sample ID: 113837-006A-MSD

Batch ID: 66994 TestNo: EPA 6010B Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-118-1

RunNo: 125213

SeqNo: 2013984

MSDSampType: TestCode: 6010_S

EPA 3050B

Antimony 125.0 67.3 32 105 202.0 0 83.28 1.0684.163
Arsenic 125.0 83.3 49 106 201.0 4.522 107.9 0.681108.680
Barium 125.0 83.4 31 133 201.0 71.64 175.3 0.326175.879
Beryllium 125.0 88.4 56 106 201.0 0 108.0 2.34110.548
Cadmium 125.0 80.1 51 103 201.0 0.01956 98.11 2.10100.199
Chromium 125.0 84.9 45 114 201.0 8.759 113.3 1.41114.931
Cobalt 125.0 82.8 52 106 201.0 4.677 105.3 2.70108.133
Copper 125.0 87.1 54 125 202.0 15.13 123.6 0.384124.041
Lead 125.0 82.1 34 126 201.0 5.573 107.4 0.733108.214

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

CLIENT: AMEC Geomatrix
Work Order: 113837

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: 113837-006A-MSD

Batch ID: 66994 TestNo: EPA 6010B Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-118-1

RunNo: 125213

SeqNo: 2013984

MSDSampType: TestCode: 6010_S

EPA 3050B

Molybdenum 125.0 85.8 54 106 201.0 0 103.2 3.86107.226
Nickel 125.0 81.2 45 111 201.0 14.25 113.0 2.38115.717
Selenium 125.0 83.6 47 104 201.0 0 104.3 0.282104.561
Silver 125.0 87.1 56 112 201.0 4.119 111.5 1.32112.976
Thallium 125.0 79.2 46 101 201.0 0 97.07 1.9398.958
Vanadium 125.0 86.1 54 114 201.0 31.87 140.2 0.484139.511
Zinc 125.0 75.5 28 125 201.0 33.19 128.0 0.316127.610

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

CLIENT: AMEC Geomatrix
Work Order: 113837

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: MB-67008

Batch ID: 67008 TestNo: EPA 6010B Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125222

SeqNo: 2014189

MBLKSampType: TestCode: 6010_S

EPA 3050B

Antimony 2.0ND
Arsenic 1.0ND
Barium 1.0ND
Beryllium 1.0ND
Cadmium 1.00.013
Chromium 1.0ND
Cobalt 1.0ND
Copper 2.00.256
Lead 1.00.116
Molybdenum 1.0ND
Nickel 1.00.065
Selenium 1.0ND
Silver 1.0ND
Thallium 1.0ND
Vanadium 1.0ND
Zinc 1.0ND

Sample ID: LCS-67008

Batch ID: 67008 TestNo: EPA 6010B Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125222

SeqNo: 2014190

LCSSampType: TestCode: 6010_S

EPA 3050B

Antimony 50.00 93.8 80 1202.0 046.908
Arsenic 50.00 92.5 80 1201.0 046.238
Barium 50.00 98.4 80 1201.0 049.199
Beryllium 50.00 98.7 80 1201.0 049.367
Cadmium 50.00 93.0 80 1201.0 0.0129146.525
Chromium 50.00 96.4 80 1201.0 048.192
Cobalt 50.00 96.1 80 1201.0 048.028
Copper 50.00 96.2 80 1202.0 0.255648.334
Lead 50.00 97.6 80 1201.0 0.116448.920

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

CLIENT: AMEC Geomatrix
Work Order: 113837

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: LCS-67008

Batch ID: 67008 TestNo: EPA 6010B Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125222

SeqNo: 2014190

LCSSampType: TestCode: 6010_S

EPA 3050B

Molybdenum 50.00 102 80 1201.0 050.887
Nickel 50.00 94.6 80 1201.0 0.0651647.363
Selenium 50.00 90.5 80 1201.0 045.251
Silver 50.00 89.0 80 1201.0 044.493
Thallium 50.00 92.4 80 1201.0 046.178
Vanadium 50.00 99.2 80 1201.0 049.615
Zinc 50.00 92.2 80 1201.0 046.096

Sample ID: 113841-003A-DUP

Batch ID: 67008 TestNo: EPA 6010B Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125222

SeqNo: 2014202

DUPSampType: TestCode: 6010_S

EPA 3050B

Antimony 202.0 0 0ND
Arsenic 201.0 1.774 3.851.707
Barium 201.0 93.30 1.5191.904
Beryllium 201.0 0 0ND
Cadmium 201.0 0 0ND
Chromium 201.0 12.87 3.0012.492
Cobalt 201.0 6.043 1.975.925
Copper 202.0 14.86 3.5414.346
Lead 201.0 2.877 5.192.731
Molybdenum 201.0 0 0ND
Nickel 201.0 9.964 1.729.795
Selenium 201.0 0 0ND
Silver 201.0 0.08593 00.056
Thallium 201.0 0 0ND
Vanadium 201.0 26.06 3.7225.106
Zinc 201.0 33.43 1.4332.960

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

CLIENT: AMEC Geomatrix
Work Order: 113837

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: 113841-003A-MS

Batch ID: 67008 TestNo: EPA 6010B Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125222

SeqNo: 2014203

MSSampType: TestCode: 6010_S

EPA 3050B

Antimony 125.0 69.9 32 1052.0 087.352
Arsenic 125.0 83.8 49 1061.0 1.774106.516
Barium 125.0 82.7 31 1331.0 93.30196.623
Beryllium 125.0 87.0 56 1061.0 0108.764
Cadmium 125.0 80.6 51 1031.0 0100.747
Chromium 125.0 85.1 45 1141.0 12.87119.266
Cobalt 125.0 81.6 52 1061.0 6.043108.046
Copper 125.0 87.5 54 1252.0 14.86124.227
Lead 125.0 82.7 34 1261.0 2.877106.305
Molybdenum 125.0 83.5 54 1061.0 0104.430
Nickel 125.0 79.4 45 1111.0 9.964109.208
Selenium 125.0 83.5 47 1041.0 0104.380
Silver 125.0 88.5 56 1121.0 0.08593110.747
Thallium 125.0 79.4 46 1011.0 099.197
Vanadium 125.0 88.8 54 1141.0 26.06137.120
Zinc 125.0 77.9 28 1251.0 33.43130.857

Sample ID: 113841-003A-MSD

Batch ID: 67008 TestNo: EPA 6010B Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125222

SeqNo: 2014204

MSDSampType: TestCode: 6010_S

EPA 3050B

Antimony 125.0 68.3 32 105 202.0 0 87.35 2.3585.323
Arsenic 125.0 82.6 49 106 201.0 1.774 106.5 1.43105.008
Barium 125.0 82.0 31 133 201.0 93.30 196.6 0.418195.802
Beryllium 125.0 86.2 56 106 201.0 0 108.8 0.882107.810
Cadmium 125.0 79.9 51 103 201.0 0 100.7 0.87899.866
Chromium 125.0 84.6 45 114 201.0 12.87 119.3 0.542118.621
Cobalt 125.0 80.5 52 106 201.0 6.043 108.0 1.24106.719
Copper 125.0 87.1 54 125 202.0 14.86 124.2 0.441123.680
Lead 125.0 81.6 34 126 201.0 2.877 106.3 1.36104.874

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

CLIENT: AMEC Geomatrix
Work Order: 113837

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: 113841-003A-MSD

Batch ID: 67008 TestNo: EPA 6010B Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125222

SeqNo: 2014204

MSDSampType: TestCode: 6010_S

EPA 3050B

Molybdenum 125.0 82.2 54 106 201.0 0 104.4 1.61102.761
Nickel 125.0 78.4 45 111 201.0 9.964 109.2 1.19107.918
Selenium 125.0 82.6 47 104 201.0 0 104.4 1.12103.222
Silver 125.0 88.5 56 112 201.0 0.08593 110.7 0.0833110.654
Thallium 125.0 78.4 46 101 201.0 0 99.20 1.1798.039
Vanadium 125.0 87.6 54 114 201.0 26.06 137.1 1.10135.613
Zinc 125.0 77.2 28 125 201.0 33.43 130.9 0.751129.877

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

CLIENT: AMEC Geomatrix
Work Order: 113837

ANALYTICAL QC SUMMARY REPORT
TestCode: 7471_S

Sample ID: MB-66993

Batch ID: 66993 TestNo: EPA 7471A Analysis Date: 9/23/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125225

SeqNo: 2014283

MBLKSampType: TestCode: 7471_S

Mercury 0.10ND

Sample ID: LCS-66993

Batch ID: 66993 TestNo: EPA 7471A Analysis Date: 9/23/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125225

SeqNo: 2014284

LCSSampType: TestCode: 7471_S

Mercury 0.8300 92.1 80 1200.10 00.764

Sample ID: 113837-006A-MS

Batch ID: 66993 TestNo: EPA 7471A Analysis Date: 9/23/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-118-1

RunNo: 125225

SeqNo: 2014285

MSSampType: TestCode: 7471_S

Mercury 0.8300 92.0 70 1300.10 0.017970.782

Sample ID: 113837-006A-MSD

Batch ID: 66993 TestNo: EPA 7471A Analysis Date: 9/23/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-118-1

RunNo: 125225

SeqNo: 2014286

MSDSampType: TestCode: 7471_S

Mercury 0.8300 92.0 70 130 200.10 0.01797 0.7816 0.04410.782

Sample ID: 113837-006A-DUP

Batch ID: 66993 TestNo: EPA 7471A Analysis Date: 9/23/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-118-1

RunNo: 125225

SeqNo: 2014288

DUPSampType: TestCode: 7471_S

Mercury 200.10 0.01797 00.028

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

CLIENT: AMEC Geomatrix
Work Order: 113837

ANALYTICAL QC SUMMARY REPORT
TestCode: 7471_S

Sample ID: MB-67006

Batch ID: 67006 TestNo: EPA 7471A Analysis Date: 9/23/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125230

SeqNo: 2014324

MBLKSampType: TestCode: 7471_S

Mercury 0.10ND

Sample ID: LCS-67006

Batch ID: 67006 TestNo: EPA 7471A Analysis Date: 9/23/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125230

SeqNo: 2014325

LCSSampType: TestCode: 7471_S

Mercury 0.8300 95.6 80 1200.10 00.794

Sample ID: 113837-008A-MS

Batch ID: 67006 TestNo: EPA 7471A Analysis Date: 9/23/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-118-16

RunNo: 125230

SeqNo: 2014326

MSSampType: TestCode: 7471_S

Mercury 0.8300 99.7 70 1300.10 0.047860.876

Sample ID: 113837-008A-MSD

Batch ID: 67006 TestNo: EPA 7471A Analysis Date: 9/23/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-118-16

RunNo: 125230

SeqNo: 2014327

MSDSampType: TestCode: 7471_S

Mercury 0.8300 101 70 130 200.10 0.04786 0.8757 1.290.887

Sample ID: 113837-008A-DUP

Batch ID: 67006 TestNo: EPA 7471A Analysis Date: 9/23/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-118-16

RunNo: 125230

SeqNo: 2014329

DUPSampType: TestCode: 7471_S

Mercury 200.10 0.04786 00.051

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

CLIENT: AMEC Geomatrix
Work Order: 113837

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K100923LCS1

Batch ID: K10VS253 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: LCSS

RunNo: 125275

SeqNo: 2015292

LCSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 103 70 1305.0 051.690
Benzene 100.0 101 70 1305.0 0100.560
Chlorobenzene 50.00 105 70 1305.0 052.660
MTBE 50.00 102 70 1305.0 051.140
Toluene 100.0 104 70 1305.0 0104.350
Trichloroethene 50.00 100 70 1305.0 050.180
 Surr: 1,2-Dichloroethane-d4 50.00 89.0 70 15044.520
 Surr: 4-Bromofluorobenzene 50.00 96.7 64 12648.370
 Surr: Dibromofluoromethane 50.00 87.4 69 13843.690
 Surr: Toluene-d8 50.00 89.1 70 12844.550

Sample ID: K100923MB2MS

Batch ID: K10VS253 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125275

SeqNo: 2015293

MSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 103 70 1305.0 051.370
Benzene 100.0 99.2 70 1305.0 099.210
Chlorobenzene 50.00 105 70 1305.0 052.440
MTBE 50.00 101 70 1305.0 050.670
Toluene 100.0 102 70 1305.0 0102.120
Trichloroethene 50.00 101 70 1305.0 050.310
 Surr: 1,2-Dichloroethane-d4 50.00 86.5 70 15043.240
 Surr: 4-Bromofluorobenzene 50.00 94.1 64 12647.070
 Surr: Dibromofluoromethane 50.00 85.1 69 13842.560
 Surr: Toluene-d8 50.00 86.2 70 12843.090

Sample ID: K100923MB2MSD

Batch ID: K10VS253 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125275

SeqNo: 2015294

MSDSampType: TestCode: 8260_S_5035

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

CLIENT: AMEC Geomatrix
Work Order: 113837

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K100923MB2MSD

Batch ID: K10VS253 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125275

SeqNo: 2015294

MSDSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 111 70 130 205.0 0 51.37 7.6455.450
Benzene 100.0 109 70 130 205.0 0 99.21 9.56109.170
Chlorobenzene 50.00 110 70 130 205.0 0 52.44 4.6054.910
MTBE 50.00 101 70 130 205.0 0 50.67 0.098750.620
Toluene 100.0 113 70 130 205.0 0 102.1 9.78112.620
Trichloroethene 50.00 109 70 130 205.0 0 50.31 8.2254.620
 Surr: 1,2-Dichloroethane-d4 50.00 87.6 70 150 0043.820
 Surr: 4-Bromofluorobenzene 50.00 94.3 64 126 0047.170
 Surr: Dibromofluoromethane 50.00 87.9 69 138 0043.960
 Surr: Toluene-d8 50.00 93.8 70 128 0046.920

Sample ID: K100923MB2

Batch ID: K10VS253 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 125275

SeqNo: 2015295

MBLKSampType: TestCode: 8260_S_5035

1,1,1,2-Tetrachloroethane 5.0ND
1,1,1-Trichloroethane 5.0ND
1,1,2,2-Tetrachloroethane 5.0ND
1,1,2-Trichloroethane 5.0ND
1,1-Dichloroethane 5.0ND
1,1-Dichloroethene 5.0ND
1,1-Dichloropropene 5.0ND
1,2,3-Trichlorobenzene 5.0ND
1,2,3-Trichloropropane 5.0ND
1,2,4-Trichlorobenzene 5.0ND
1,2,4-Trimethylbenzene 5.0ND
1,2-Dibromo-3-chloropropane 10ND
1,2-Dibromoethane 5.0ND
1,2-Dichlorobenzene 5.0ND
1,2-Dichloroethane 5.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

CLIENT: AMEC Geomatrix
Work Order: 113837

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K100923MB2

Batch ID: K10VS253 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 125275

SeqNo: 2015295

MBLKSampType: TestCode: 8260_S_5035

1,2-Dichloropropane 5.0ND
1,3,5-Trimethylbenzene 5.0ND
1,3-Dichlorobenzene 5.0ND
1,3-Dichloropropane 5.0ND
1,4-Dichlorobenzene 5.0ND
2,2-Dichloropropane 5.0ND
2-Chlorotoluene 5.0ND
4-Chlorotoluene 5.0ND
4-Isopropyltoluene 5.0ND
Benzene 5.0ND
Bromobenzene 5.0ND
Bromodichloromethane 5.0ND
Bromoform 5.0ND
Bromomethane 5.0ND
Carbon tetrachloride 5.0ND
Chlorobenzene 5.0ND
Chloroethane 5.0ND
Chloroform 5.0ND
Chloromethane 5.0ND
cis-1,2-Dichloroethene 5.0ND
cis-1,3-Dichloropropene 5.0ND
Di-isopropyl ether 5.0ND
Dibromochloromethane 5.0ND
Dibromomethane 5.0ND
Dichlorodifluoromethane 5.0ND
Ethyl Tert-butyl ether 5.0ND
Ethylbenzene 5.0ND
Hexachlorobutadiene 5.0ND
Isopropylbenzene 5.0ND
m,p-Xylene 10ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

CLIENT: AMEC Geomatrix
Work Order: 113837

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K100923MB2

Batch ID: K10VS253 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 125275

SeqNo: 2015295

MBLKSampType: TestCode: 8260_S_5035

Methylene chloride 5.0ND
MTBE 5.0ND
n-Butylbenzene 5.0ND
n-Propylbenzene 5.0ND
Naphthalene 5.0ND
o-Xylene 5.0ND
sec-Butylbenzene 5.0ND
Styrene 5.0ND
Tert-amyl methyl ether 5.0ND
Tert-Butanol 100ND
tert-Butylbenzene 5.0ND
Tetrachloroethene 5.0ND
Toluene 5.0ND
trans-1,2-Dichloroethene 5.0ND
Trichloroethene 5.0ND
Trichlorofluoromethane 5.0ND
Vinyl chloride 5.0ND
 Surr: 1,2-Dichloroethane-d4 50.00 87.4 70 15043.710
 Surr: 4-Bromofluorobenzene 50.00 84.2 64 12642.100
 Surr: Dibromofluoromethane 50.00 86.9 69 13843.440
 Surr: Toluene-d8 50.00 87.9 70 12843.950

Sample ID: 113871-001ADUP

Batch ID: K10VS253 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125275

SeqNo: 2015312

DUPSampType: TestCode: 8260_S_5035

1,1,1,2-Tetrachloroethane 205.0 0 0ND
1,1,1-Trichloroethane 205.0 0 0ND
1,1,2,2-Tetrachloroethane 205.0 0 0ND
1,1,2-Trichloroethane 205.0 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

CLIENT: AMEC Geomatrix
Work Order: 113837

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 113871-001ADUP

Batch ID: K10VS253 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125275

SeqNo: 2015312

DUPSampType: TestCode: 8260_S_5035

1,1-Dichloroethane 205.0 0 0ND
1,1-Dichloroethene 205.0 0 0ND
1,1-Dichloropropene 205.0 0 0ND
1,2,3-Trichlorobenzene 205.0 0 0ND
1,2,3-Trichloropropane 205.0 0 0ND
1,2,4-Trichlorobenzene 205.0 0 0ND
1,2,4-Trimethylbenzene 205.0 0 0ND
1,2-Dibromo-3-chloropropane 2010 0 0ND
1,2-Dibromoethane 205.0 0 0ND
1,2-Dichlorobenzene 205.0 0 0ND
1,2-Dichloroethane 205.0 0 0ND
1,2-Dichloropropane 205.0 0 0ND
1,3,5-Trimethylbenzene 205.0 0 0ND
1,3-Dichlorobenzene 205.0 0 0ND
1,3-Dichloropropane 205.0 0 0ND
1,4-Dichlorobenzene 205.0 0 0ND
2,2-Dichloropropane 205.0 0 0ND
2-Chlorotoluene 205.0 0 0ND
4-Chlorotoluene 205.0 0 0ND
4-Isopropyltoluene 205.0 0 0ND
Benzene 205.0 0 0ND
Bromobenzene 205.0 0 0ND
Bromodichloromethane 205.0 0 0ND
Bromoform 205.0 0 0ND
Bromomethane 205.0 0 0ND
Carbon tetrachloride 205.0 0 0ND
Chlorobenzene 205.0 0 0ND
Chloroethane 205.0 0 0ND
Chloroform 205.0 0 0ND
Chloromethane 205.0 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

CLIENT: AMEC Geomatrix
Work Order: 113837

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 113871-001ADUP

Batch ID: K10VS253 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125275

SeqNo: 2015312

DUPSampType: TestCode: 8260_S_5035

cis-1,2-Dichloroethene 205.0 0 0ND
cis-1,3-Dichloropropene 205.0 0 0ND
Di-isopropyl ether 205.0 0 0ND
Dibromochloromethane 205.0 0 0ND
Dibromomethane 205.0 0 0ND
Dichlorodifluoromethane 205.0 0 0ND
Ethyl Tert-butyl ether 205.0 0 0ND
Ethylbenzene 205.0 0 0ND
Hexachlorobutadiene 205.0 0 0ND
Isopropylbenzene 205.0 0 0ND
m,p-Xylene 2010 0 0ND
Methylene chloride 205.0 0 0ND
MTBE 205.0 0 0ND
n-Butylbenzene 205.0 0 0ND
n-Propylbenzene 205.0 0 0ND
Naphthalene 205.0 0 0ND
o-Xylene 205.0 0 0ND
sec-Butylbenzene 205.0 0 0ND
Styrene 205.0 0 0ND
Tert-amyl methyl ether 205.0 0 0ND
Tert-Butanol 20100 0 0ND
tert-Butylbenzene 205.0 0 0ND
Tetrachloroethene 205.0 0 0ND
Toluene 205.0 0 0ND
trans-1,2-Dichloroethene 205.0 0 0ND
Trichloroethene 205.0 0 0ND
Trichlorofluoromethane 205.0 0 0ND
Vinyl chloride 205.0 0 0ND
 Surr: 1,2-Dichloroethane-d4 50.00 92.7 70 150 0046.370
 Surr: 4-Bromofluorobenzene 50.00 70.2 64 126 0035.120

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

CLIENT: AMEC Geomatrix
Work Order: 113837

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 113871-001ADUP

Batch ID: K10VS253 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125275

SeqNo: 2015312

DUPSampType: TestCode: 8260_S_5035

 Surr: Dibromofluoromethane 50.00 87.0 69 138 0043.500
 Surr: Toluene-d8 50.00 90.3 70 128 0045.130

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

CLIENT: AMEC Geomatrix
Work Order: 113837

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: A10923LCS1

Batch ID: A10VW206 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: LCSW

RunNo: 125265

SeqNo: 2015121

LCSSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 107 70 1300.50 021.440
Benzene 40.00 90.4 70 1300.50 036.170
Chlorobenzene 20.00 94.2 70 1300.50 018.830
MTBE 20.00 113 70 1300.50 022.640
Toluene 40.00 96.9 70 1300.50 038.770
Trichloroethene 20.00 91.7 70 1300.50 018.340
 Surr: 1,2-Dichloroethane-d4 25.00 98.2 70 13024.560
 Surr: 4-Bromofluorobenzene 25.00 105 70 13026.270
 Surr: Dibromofluoromethane 25.00 92.4 70 13023.110
 Surr: Toluene-d8 25.00 95.8 70 13023.950

Sample ID: A10923MB2MS

Batch ID: A10VW206 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125265

SeqNo: 2015122

MSSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 110 70 1300.50 021.900
Benzene 40.00 93.6 70 1300.50 037.420
Chlorobenzene 20.00 95.9 70 1300.50 019.180
MTBE 20.00 120 70 1300.50 023.940
Toluene 40.00 101 70 1300.50 040.200
Trichloroethene 20.00 96.6 70 1300.50 019.310
 Surr: 1,2-Dichloroethane-d4 25.00 98.4 70 13024.590
 Surr: 4-Bromofluorobenzene 25.00 109 70 13027.140
 Surr: Dibromofluoromethane 25.00 91.8 70 13022.950
 Surr: Toluene-d8 25.00 96.3 70 13024.080

Sample ID: A10923MB2MSD

Batch ID: A10VW206 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125265

SeqNo: 2015123

MSDSampType: TestCode: 8260_WP_LL

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

CLIENT: AMEC Geomatrix
Work Order: 113837

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: A10923MB2MSD

Batch ID: A10VW206 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125265

SeqNo: 2015123

MSDSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 101 70 130 200.50 0 21.90 7.9320.230
Benzene 40.00 94.8 70 130 200.50 0 37.42 1.3537.930
Chlorobenzene 20.00 97.7 70 130 200.50 0 19.18 1.8619.540
MTBE 20.00 127 70 130 200.50 0 23.94 6.0025.420
Toluene 40.00 101 70 130 200.50 0 40.20 0.62040.450
Trichloroethene 20.00 93.4 70 130 200.50 0 19.31 3.3718.670
 Surr: 1,2-Dichloroethane-d4 25.00 104 70 130 0025.950
 Surr: 4-Bromofluorobenzene 25.00 111 70 130 0027.750
 Surr: Dibromofluoromethane 25.00 96.4 70 130 0024.090
 Surr: Toluene-d8 25.00 100 70 130 0025.090

Sample ID: A10923MB2

Batch ID: A10VW206 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125265

SeqNo: 2015124

MBLKSampType: TestCode: 8260_WP_LL

1,1,1,2-Tetrachloroethane 0.50ND
1,1,1-Trichloroethane 0.50ND
1,1,2,2-Tetrachloroethane 0.50ND
1,1,2-Trichloroethane 0.50ND
1,1-Dichloroethane 0.50ND
1,1-Dichloroethene 0.50ND
1,1-Dichloropropene 0.50ND
1,2,3-Trichlorobenzene 0.50ND
1,2,3-Trichloropropane 0.50ND
1,2,4-Trichlorobenzene 0.50ND
1,2,4-Trimethylbenzene 0.50ND
1,2-Dibromo-3-chloropropane 0.50ND
1,2-Dibromoethane 0.50ND
1,2-Dichlorobenzene 0.50ND
1,2-Dichloroethane 0.50ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

CLIENT: AMEC Geomatrix
Work Order: 113837

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: A10923MB2

Batch ID: A10VW206 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125265

SeqNo: 2015124

MBLKSampType: TestCode: 8260_WP_LL

1,2-Dichloropropane 0.50ND
1,3,5-Trimethylbenzene 0.50ND
1,3-Dichlorobenzene 0.50ND
1,3-Dichloropropane 0.50ND
1,4-Dichlorobenzene 0.50ND
2,2-Dichloropropane 0.50ND
2-Chlorotoluene 0.50ND
4-Chlorotoluene 0.50ND
4-Isopropyltoluene 0.50ND
Benzene 0.50ND
Bromobenzene 0.50ND
Bromodichloromethane 0.50ND
Bromoform 0.50ND
Bromomethane 0.50ND
Carbon tetrachloride 0.50ND
Chlorobenzene 0.50ND
Chloroethane 0.50ND
Chloroform 0.50ND
Chloromethane 0.50ND
cis-1,2-Dichloroethene 0.50ND
cis-1,3-Dichloropropene 0.50ND
Di-isopropyl ether 0.50ND
Dibromochloromethane 0.50ND
Dibromomethane 0.50ND
Dichlorodifluoromethane 0.50ND
Ethyl tert-butyl ether 0.50ND
Ethylbenzene 0.50ND
Hexachlorobutadiene 0.50ND
Isopropylbenzene 0.50ND
m,p-Xylene 1.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values

47 of 62



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

CLIENT: AMEC Geomatrix
Work Order: 113837

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: A10923MB2

Batch ID: A10VW206 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125265

SeqNo: 2015124

MBLKSampType: TestCode: 8260_WP_LL

Methylene chloride 1.0ND
MTBE 0.50ND
n-Butylbenzene 0.50ND
n-Propylbenzene 0.50ND
Naphthalene 0.50ND
o-Xylene 0.50ND
sec-Butylbenzene 0.50ND
Styrene 0.50ND
Tert-amyl methyl ether 0.50ND
Tert-Butanol 10ND
tert-Butylbenzene 0.50ND
Tetrachloroethene 0.50ND
Toluene 0.50ND
trans-1,2-Dichloroethene 0.50ND
Trichloroethene 0.50ND
Trichlorofluoromethane 0.50ND
Vinyl chloride 0.50ND
 Surr: 1,2-Dichloroethane-d4 25.00 102 70 13025.620
 Surr: 4-Bromofluorobenzene 25.00 109 70 13027.310
 Surr: Dibromofluoromethane 25.00 96.8 70 13024.210
 Surr: Toluene-d8 25.00 98.2 70 13024.540

Sample ID: 113837-009A

Batch ID: A10VW206 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1100-100-EB-092120

RunNo: 125265

SeqNo: 2015126

DUPSampType: TestCode: 8260_WP_LL

1,1,1,2-Tetrachloroethane 200.50 0 0ND
1,1,1-Trichloroethane 200.50 0 0ND
1,1,2,2-Tetrachloroethane 200.50 0 0ND
1,1,2-Trichloroethane 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

CLIENT: AMEC Geomatrix
Work Order: 113837

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 113837-009A

Batch ID: A10VW206 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1100-100-EB-092120

RunNo: 125265

SeqNo: 2015126

DUPSampType: TestCode: 8260_WP_LL

1,1-Dichloroethane 200.50 0 0ND
1,1-Dichloroethene 200.50 0 0ND
1,1-Dichloropropene 200.50 0 0ND
1,2,3-Trichlorobenzene 200.50 0 0ND
1,2,3-Trichloropropane 200.50 0 0ND
1,2,4-Trichlorobenzene 200.50 0 0ND
1,2,4-Trimethylbenzene 200.50 0 0ND
1,2-Dibromo-3-chloropropane 200.50 0 0ND
1,2-Dibromoethane 200.50 0 0ND
1,2-Dichlorobenzene 200.50 0 0ND
1,2-Dichloroethane 200.50 0 0ND
1,2-Dichloropropane 200.50 0 0ND
1,3,5-Trimethylbenzene 200.50 0 0ND
1,3-Dichlorobenzene 200.50 0 0ND
1,3-Dichloropropane 200.50 0 0ND
1,4-Dichlorobenzene 200.50 0 0ND
2,2-Dichloropropane 200.50 0 0ND
2-Butanone 2010 0 0ND
2-Chloroethyl vinyl ether 200.50 0 0ND
2-Chlorotoluene 200.50 0 0ND
2-Hexanone 2010 0 0ND
4-Chlorotoluene 200.50 0 0ND
4-Isopropyltoluene 200.50 0 0ND
4-Methyl-2-pentanone 2010 0 0ND
Acetone 2010 0 0ND
Acrolein 2010 0 0ND
Acrylonitrile 2010 0 0ND
Benzene 200.50 0 0ND
Bromobenzene 200.50 0 0ND
Bromochloromethane 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

CLIENT: AMEC Geomatrix
Work Order: 113837

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 113837-009A

Batch ID: A10VW206 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1100-100-EB-092120

RunNo: 125265

SeqNo: 2015126

DUPSampType: TestCode: 8260_WP_LL

Bromodichloromethane 200.50 0 0ND
Bromoform 200.50 0 0ND
Bromomethane 200.50 0 0ND
Carbon disulfide 202.0 0 0ND
Carbon tetrachloride 200.50 0 0ND
Chlorobenzene 200.50 0 0ND
Chloroethane 200.50 0 0ND
Chloroform 200.50 0 0ND
Chloromethane 200.50 0 0ND
cis-1,2-Dichloroethene 200.50 0 0ND
cis-1,3-Dichloropropene 200.50 0 0ND
Cyclohexanone 2050 0 0ND
Di-isopropyl ether 200.50 0 0ND
Dibromochloromethane 200.50 0 0ND
Dibromomethane 200.50 0 0ND
Dichlorodifluoromethane 200.50 0 0ND
Ethyl Acetate 2010 0 0ND
Ethyl Ether 2010 0 0ND
Ethyl tert-butyl ether 200.50 0 0ND
Ethylbenzene 200.50 0 0ND
Freon-113 200.50 0 0ND
Hexachlorobutadiene 200.50 0 0ND
Iodomethane 200.50 0 0ND
Isopropylbenzene 200.50 0 0ND
m,p-Xylene 201.0 0 0ND
Methylene chloride 201.0 0 0ND
MTBE 200.50 0 0ND
n-Butylbenzene 200.50 0 0ND
n-Propylbenzene 200.50 0 0ND
Naphthalene 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

CLIENT: AMEC Geomatrix
Work Order: 113837

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 113837-009A

Batch ID: A10VW206 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1100-100-EB-092120

RunNo: 125265

SeqNo: 2015126

DUPSampType: TestCode: 8260_WP_LL

o-Xylene 200.50 0 0ND
sec-Butylbenzene 200.50 0 0ND
Styrene 200.50 0 0ND
Tert-amyl methyl ether 200.50 0 0ND
Tert-Butanol 2010 0 0ND
tert-Butylbenzene 200.50 0 0ND
Tetrachloroethene 200.50 0 0ND
Toluene 200.50 0 0ND
trans-1,2-Dichloroethene 200.50 0 0ND
trans-1,3-Dichloropropene 200.50 0 0ND
Trichloroethene 200.50 0 0ND
Trichlorofluoromethane 200.50 0 0ND
Vinyl acetate 2010 0 0ND
Vinyl chloride 200.50 0 0ND
Xylenes, Total 201.5 0 0ND
 Surr: 1,2-Dichloroethane-d4 25.00 103 70 130 20025.740
 Surr: 4-Bromofluorobenzene 25.00 107 70 130 20026.780
 Surr: Dibromofluoromethane 25.00 94.2 70 130 20023.550
 Surr: Toluene-d8 25.00 97.0 70 130 20024.250

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

28-Sep-10Date:Advanced Technology Laboratories

Project: Caltrans-Task Order No.4 Amendment 1, 01532

CLIENT: AMEC Geomatrix
Work Order: 113837

ANALYTICAL QC SUMMARY REPORT
BatchID: 67012

Sample ID: MB-67012

Batch ID: 67012 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125202

SeqNo: 2013804

MBLKSampType: TestCode: 8015_S_DSL 

LUFT

DRO 10ND
 Surr: p-Terphenyl 80.00 104 63 15283.540

Sample ID: LCS-67012

Batch ID: 67012 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125202

SeqNo: 2013805

LCSSampType: TestCode: 8015_S_DSL 

LUFT

DRO 1000 109 76 13910 01088.340
 Surr: p-Terphenyl 80.00 122 63 15297.260

Sample ID: 113837-008AMS

Batch ID: 67012 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-118-16

RunNo: 125202

SeqNo: 2013806

MSSampType: TestCode: 8015_S_DSL 

LUFT

DRO 1000 111 60 15810 01114.960
 Surr: p-Terphenyl 80.00 124 63 15298.890

Sample ID: 113837-008AMSD

Batch ID: 67012 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-118-16

RunNo: 125202

SeqNo: 2013807

MSDSampType: TestCode: 8015_S_DSL 

LUFT

DRO 1000 108 60 158 2010 0 1115 3.441077.300
 Surr: p-Terphenyl 80.00 122 63 152 0097.400

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

CLIENT: AMEC Geomatrix
Work Order: 113837

ANALYTICAL QC SUMMARY REPORT
BatchID: 67012

Sample ID: 113841-003ADUP

Batch ID: 67012 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125202

SeqNo: 2013808

DUPSampType: TestCode: 8015_S_DSL 

LUFT

DRO 2010 0 0ND
 Surr: p-Terphenyl 80.00 109 63 152 0087.430

Sample ID: MB-67012

Batch ID: 67012 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125202

SeqNo: 2016174

MBLKSampType: TestCode: HC_S_SEMI_

LUFT

T/R Hydrocarbons: C11-C12 10ND
T/R Hydrocarbons: C13-C14 10ND
T/R Hydrocarbons: C15-C16 10ND
T/R Hydrocarbons: C17-C18 10ND
T/R Hydrocarbons: C19-C20 10ND
T/R Hydrocarbons: C21-C22 10ND
T/R Hydrocarbons: C23-C24 10ND
T/R Hydrocarbons: C25-C26 10ND
T/R Hydrocarbons: C27-C28 10ND
T/R Hydrocarbons: C29-C30 10ND
T/R Hydrocarbons: C31-C32 10ND
T/R Hydrocarbons: C9-C10 10ND
T/R Hydrocarbons: C8-C17 10ND
 Surr: p-Terphenyl 80.00 104 63 15283.540

Sample ID: 113841-003ADUP

Batch ID: 67012 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125202

SeqNo: 2016175

DUPSampType: TestCode: HC_S_SEMI_

LUFT

T/R Hydrocarbons: C11-C12 2010 0 0ND
T/R Hydrocarbons: C13-C14 2010 0 0ND
T/R Hydrocarbons: C15-C16 2010 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

CLIENT: AMEC Geomatrix
Work Order: 113837

ANALYTICAL QC SUMMARY REPORT
BatchID: 67012

Sample ID: 113841-003ADUP

Batch ID: 67012 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125202

SeqNo: 2016175

DUPSampType: TestCode: HC_S_SEMI_

LUFT

T/R Hydrocarbons: C17-C18 2010 0 0ND
T/R Hydrocarbons: C19-C20 2010 0 0ND
T/R Hydrocarbons: C21-C22 2010 0 0ND
T/R Hydrocarbons: C23-C24 2010 0 0ND
T/R Hydrocarbons: C25-C26 2010 0 0ND
T/R Hydrocarbons: C27-C28 2010 0 0ND
T/R Hydrocarbons: C29-C30 2010 0 0ND
T/R Hydrocarbons: C31-C32 2010 0 0ND
T/R Hydrocarbons: C9-C10 2010 0 0ND
T/R Hydrocarbons: C8-C17 2010 0 0ND
 Surr: p-Terphenyl 80.00 109 63 152 0087.430

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values

54 of 62



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

CLIENT: AMEC Geomatrix
Work Order: 113837

ANALYTICAL QC SUMMARY REPORT
BatchID: 67053

Sample ID: MB-67053

Batch ID: 67053 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125281

SeqNo: 2015463

MBLKSampType: TestCode: 8015_W_DSL

EPA 3510C

DRO 0.050ND
 Surr: p-Terphenyl 0.08000 97.6 36 1260.078

Sample ID: LCS-67053

Batch ID: 67053 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 125281

SeqNo: 2015464

LCSSampType: TestCode: 8015_W_DSL

EPA 3510C

DRO 1.000 84.6 52 1280.050 00.846
 Surr: p-Terphenyl 0.08000 101 36 1260.081

Sample ID: MB-67053MS

Batch ID: 67053 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125281

SeqNo: 2015465

MSSampType: TestCode: 8015_W_DSL

EPA 3510C

DRO 1.000 86.1 52 1280.050 00.861
 Surr: p-Terphenyl 0.08000 99.1 36 1260.079

Sample ID: MB-67053MSD

Batch ID: 67053 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125281

SeqNo: 2015466

MSDSampType: TestCode: 8015_W_DSL

EPA 3510C

DRO 1.000 89.3 52 128 200.050 0 0.8606 3.690.893
 Surr: p-Terphenyl 0.08000 101 36 126 000.081

Sample ID: MB-67053

Batch ID: 67053 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125281

SeqNo: 2015933

MBLKSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C11-C12 0.050ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

CLIENT: AMEC Geomatrix
Work Order: 113837

ANALYTICAL QC SUMMARY REPORT
BatchID: 67053

Sample ID: MB-67053

Batch ID: 67053 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125281

SeqNo: 2015933

MBLKSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C13-C14 0.050ND
T/R Hydrocarbons: C15-C16 0.050ND
T/R Hydrocarbons: C17-C18 0.050ND
T/R Hydrocarbons: C19-C20 0.050ND
T/R Hydrocarbons: C21-C22 0.050ND
T/R Hydrocarbons: C23-C24 0.050ND
T/R Hydrocarbons: C25-C26 0.050ND
T/R Hydrocarbons: C27-C28 0.050ND
T/R Hydrocarbons: C29-C30 0.050ND
T/R Hydrocarbons: C31-C32 0.050ND
T/R Hydrocarbons: C9-C10 0.050ND
T/R Hydrocarbons: C8-C17 0.050ND
 Surr: p-Terphenyl 0.08000 97.6 36 1260.078

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

CLIENT: AMEC Geomatrix
Work Order: 113837

ANALYTICAL QC SUMMARY REPORT
BatchID: E10VS292

Sample ID: E100922LCS1

Batch ID: E10VS292 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125211

SeqNo: 2015441

LCSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 5.000 103 70 1301.0 05.148
 Surr: Bromofluorobenzene (FID) 100.0 106 53 158105.539

Sample ID: E100922MB1MS

Batch ID: E10VS292 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125211

SeqNo: 2015442

MSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 5.000 103 44 1311.0 05.130
 Surr: Bromofluorobenzene (FID) 100.0 103 53 158102.762

Sample ID: E100922MB1MSD

Batch ID: E10VS292 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125211

SeqNo: 2015443

MSDSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 5.000 101 44 131 01.0 0 5.130 1.535.052
 Surr: Bromofluorobenzene (FID) 100.0 106 53 158 00106.460

Sample ID: E100922MB1

Batch ID: E10VS292 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125211

SeqNo: 2015444

MBLKSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 1.0ND
 Surr: Bromofluorobenzene (FID) 100.0 100 53 158100.320

Sample ID: 113841-005BDUP

Batch ID: E10VS292 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date: 9/21/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125211

SeqNo: 2015455

DUPSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 01.0 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

CLIENT: AMEC Geomatrix
Work Order: 113837

ANALYTICAL QC SUMMARY REPORT
BatchID: E10VS292

Sample ID: 113841-005BDUP

Batch ID: E10VS292 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date: 9/21/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125211

SeqNo: 2015455

DUPSampType: TestCode: HC_S_VOA50

 Surr: Bromofluorobenzene (FID) 100.0 67.9 53 158 0067.916

Sample ID: E100922LCS1

Batch ID: E10VS292 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125211

SeqNo: 2015511

LCSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C6-C12 5.000 97.4 70 1301.0 04.870
 Surr: Bromofluorobenzene (FID) 100.0 106 53 158105.539

Sample ID: E100922MB1MS

Batch ID: E10VS292 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125211

SeqNo: 2015512

MSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C6-C12 5.000 98.3 44 1311.0 04.914
 Surr: Bromofluorobenzene (FID) 100.0 103 53 158102.762

Sample ID: E100922MB1MSD

Batch ID: E10VS292 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125211

SeqNo: 2015513

MSDSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C6-C12 5.000 96.0 44 131 201.0 0 4.914 2.394.798
 Surr: Bromofluorobenzene (FID) 100.0 106 53 158 00106.460

Sample ID: E100922MB1

Batch ID: E10VS292 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125211

SeqNo: 2015514

MBLKSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C6-C12 1.0ND
 Surr: Bromofluorobenzene (FID) 100.0 100 53 158100.320

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

CLIENT: AMEC Geomatrix
Work Order: 113837

ANALYTICAL QC SUMMARY REPORT
BatchID: E10VS293

Sample ID: E100923LCS1

Batch ID: E10VS293 TestNo: EPA 8015B(M Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125240

SeqNo: 2016208

LCSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 5.000 102 70 1301.0 05.078
 Surr: Bromofluorobenzene (FID) 100.0 98.1 53 15898.123

Sample ID: E100923MB1MS

Batch ID: E10VS293 TestNo: EPA 8015B(M Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125240

SeqNo: 2016209

MSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 5.000 103 44 1311.0 05.140
 Surr: Bromofluorobenzene (FID) 100.0 101 53 158100.585

Sample ID: E100923MB1MSD

Batch ID: E10VS293 TestNo: EPA 8015B(M Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125240

SeqNo: 2016210

MSDSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 5.000 101 44 131 01.0 0 5.140 1.965.040
 Surr: Bromofluorobenzene (FID) 100.0 98.4 53 158 0098.387

Sample ID: E100923MB1

Batch ID: E10VS293 TestNo: EPA 8015B(M Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125240

SeqNo: 2016211

MBLKSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 1.0ND
 Surr: Bromofluorobenzene (FID) 100.0 97.9 53 15897.913

Sample ID: 113878-001CDUP

Batch ID: E10VS293 TestNo: EPA 8015B(M Analysis Date: 9/23/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125240

SeqNo: 2016217

DUPSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 01.0 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

CLIENT: AMEC Geomatrix
Work Order: 113837

ANALYTICAL QC SUMMARY REPORT
BatchID: E10VS293

Sample ID: 113878-001CDUP

Batch ID: E10VS293 TestNo: EPA 8015B(M Analysis Date: 9/23/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125240

SeqNo: 2016217

DUPSampType: TestCode: HC_S_VOA50

 Surr: Bromofluorobenzene (FID) 104.8 101 53 158 00106.057

Sample ID: 113866-001AMS

Batch ID: E10VS293 TestNo: EPA 8015B(M Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125240

SeqNo: 2016218

MSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 5.000 99.6 44 1311.0 04.982
 Surr: Bromofluorobenzene (FID) 100.0 128 53 158127.772

Sample ID: 113866-001AMSD

Batch ID: E10VS293 TestNo: EPA 8015B(M Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125240

SeqNo: 2016219

MSDSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 5.000 102 44 131 01.0 0 4.982 1.875.076
 Surr: Bromofluorobenzene (FID) 100.0 134 53 158 00133.682

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

CLIENT: AMEC Geomatrix
Work Order: 113837

ANALYTICAL QC SUMMARY REPORT
BatchID: M10VW112

Sample ID: M100922LCS2

Batch ID: M10VW112 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 125216

SeqNo: 2014554

LCSSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 1.000 88.3 70 1300.050 00.883
 Surr: Bromofluorobenzene (FID) 100.0 99.8 70 13099.752

Sample ID: M100922MB1MS

Batch ID: M10VW112 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125216

SeqNo: 2014555

MSSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 1.000 88.7 70 1300.050 00.887
 Surr: Bromofluorobenzene (FID) 100.0 100 70 130100.458

Sample ID: M100922MB1MSD

Batch ID: M10VW112 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125216

SeqNo: 2014556

MSDSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 1.000 87.9 70 130 200.050 0 0.8870 0.9060.879
 Surr: Bromofluorobenzene (FID) 100.0 95.9 70 130 0095.894

Sample ID: M100922MB1

Batch ID: M10VW112 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125216

SeqNo: 2014557

MBLKSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 0.050ND
 Surr: Bromofluorobenzene (FID) 100.0 93.4 70 13093.442

Sample ID: 113841-006BDUP

Batch ID: M10VW112 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125216

SeqNo: 2014559

DUPSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 200.050 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order No.4 Amendment 1, 01532

CLIENT: AMEC Geomatrix
Work Order: 113837

ANALYTICAL QC SUMMARY REPORT
BatchID: M10VW112

Sample ID: 113841-006BDUP

Batch ID: M10VW112 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125216

SeqNo: 2014559

DUPSampType: TestCode: HC_W_VOAL

 Surr: Bromofluorobenzene (FID) 100.0 93.9 70 130 0093.863

Sample ID: M100922LCS2

Batch ID: M10VW112 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 125216

SeqNo: 2016240

LCSSampType: TestCode: HC_WVOAC6

T/R Hydrocarbons: C6-C12 1.000 92.9 70 1300.20 00.929
 Surr: Bromofluorobenzene (FID) 100.0 99.8 70 13099.752

Sample ID: M100922MB1MS

Batch ID: M10VW112 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125216

SeqNo: 2016241

MSSampType: TestCode: HC_WVOAC6

T/R Hydrocarbons: C6-C12 1.000 94.2 70 1300.20 00.942
 Surr: Bromofluorobenzene (FID) 100.0 100 70 130100.458

Sample ID: M100922MB1MSD

Batch ID: M10VW112 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125216

SeqNo: 2016242

MSDSampType: TestCode: HC_WVOAC6

T/R Hydrocarbons: C6-C12 1.000 95.0 70 130 200.20 0 0.9420 0.8460.950
 Surr: Bromofluorobenzene (FID) 100.0 95.9 70 130 0095.894

Sample ID: M100922MB1

Batch ID: M10VW112 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125216

SeqNo: 2016243

MBLKSampType: TestCode: HC_WVOAC6

T/R Hydrocarbons: C6-C12 0.20ND
 Surr: Bromofluorobenzene (FID) 100.0 93.4 70 13093.442

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

29-Sep-10Date:Advanced Technology Laboratories

Project: Caltrans-Task Order 4 Amendment 1, 01532400
CLIENT: AMEC Geomatrix

Lab Order: 113865
CASE NARRATIVE

All soil volatile analyses were performed using 5035 preservation requirements. Any high level 
dilutions were performed on a preserved methanol sample unless otherwise noted.

Page 1 of 27
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-117-SV-1
Collection Date: 9/22/2010 9:05:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113865

DF

Lab ID: 113865-002

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: SRB

EPA 3050B

RunID: ICP10_100924B 67050QC Batch: PrepDate: 9/23/2010

Antimony 9/24/2010 11:29 AM2.0 mg/Kg 1ND
Arsenic 9/24/2010 11:29 AM1.0 mg/Kg 15.9
Barium 9/24/2010 11:29 AM1.0 mg/Kg 1120
Beryllium 9/24/2010 11:29 AM1.0 mg/Kg 1ND
Cadmium 9/24/2010 11:29 AM1.0 mg/Kg 1ND
Chromium 9/24/2010 11:29 AM1.0 mg/Kg 119
Cobalt 9/24/2010 11:29 AM1.0 mg/Kg 17.6
Copper 9/24/2010 11:29 AM2.0 mg/Kg 124
Lead 9/24/2010 11:29 AM1.0 mg/Kg 18.6
Molybdenum 9/24/2010 11:29 AM1.0 mg/Kg 1ND
Nickel 9/24/2010 11:29 AM1.0 mg/Kg 114
Selenium 9/24/2010 11:29 AM1.0 mg/Kg 1ND
Silver 9/24/2010 11:29 AM1.0 mg/Kg 1ND
Thallium 9/24/2010 11:29 AM1.0 mg/Kg 1ND
Vanadium 9/24/2010 11:29 AM1.0 mg/Kg 136
Zinc 9/24/2010 11:29 AM1.0 mg/Kg 147

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

LUFT

RunID: GC16_100927A 67076QC Batch: PrepDate: 9/24/2010

T/R Hydrocarbons: C11-C12 9/27/2010 05:12 PM10 mg/Kg 1ND
T/R Hydrocarbons: C13-C14 9/27/2010 05:12 PM10 mg/Kg 1ND
T/R Hydrocarbons: C15-C16 9/27/2010 05:12 PM10 mg/Kg 1ND
T/R Hydrocarbons: C17-C18 9/27/2010 05:12 PM10 mg/Kg 1ND
T/R Hydrocarbons: C19-C20 9/27/2010 05:12 PM10 mg/Kg 1ND
T/R Hydrocarbons: C21-C22 9/27/2010 05:12 PM10 mg/Kg 1ND
T/R Hydrocarbons: C23-C24 9/27/2010 05:12 PM10 mg/Kg 1ND
T/R Hydrocarbons: C25-C26 9/27/2010 05:12 PM10 mg/Kg 1ND
T/R Hydrocarbons: C27-C28 9/27/2010 05:12 PM10 mg/Kg 1ND
T/R Hydrocarbons: C29-C30 9/27/2010 05:12 PM10 mg/Kg 1ND
T/R Hydrocarbons: C31-C32 9/27/2010 05:12 PM10 mg/Kg 1ND
T/R Hydrocarbons: C9-C10 9/27/2010 05:12 PM10 mg/Kg 1ND
 Surr: p-Terphenyl 9/27/2010 05:12 PM63-152 %REC 1107

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100923A E10VS293QC Batch: PrepDate: 9/22/2010

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-117-SV-1
Collection Date: 9/22/2010 9:05:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113865

DF

Lab ID: 113865-002

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100923A E10VS293QC Batch: PrepDate: 9/22/2010

T/R Hydrocarbons: C5-C8 9/23/2010 03:05 PM0.85 mg/Kg 1ND
 Surr: Bromofluorobenzene (FID) 9/23/2010 03:05 PM53-158 %REC 1124

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: ILRunID: AA1_100924A 67049QC Batch: PrepDate: 9/23/2010

Mercury 9/24/2010 10:41 AM0.10 mg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-117-SV-5
Collection Date: 9/22/2010 9:10:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113865

DF

Lab ID: 113865-003

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: SRB

EPA 3050B

RunID: ICP10_100924B 67050QC Batch: PrepDate: 9/23/2010

Antimony 9/24/2010 11:31 AM2.0 mg/Kg 1ND
Arsenic 9/24/2010 11:31 AM1.0 mg/Kg 19.5
Barium 9/24/2010 11:31 AM1.0 mg/Kg 1150
Beryllium 9/24/2010 11:31 AM1.0 mg/Kg 1ND
Cadmium 9/24/2010 11:31 AM1.0 mg/Kg 1ND
Chromium 9/24/2010 11:31 AM1.0 mg/Kg 121
Cobalt 9/24/2010 11:31 AM1.0 mg/Kg 19.3
Copper 9/24/2010 11:31 AM2.0 mg/Kg 129
Lead 9/24/2010 11:31 AM1.0 mg/Kg 14.7
Molybdenum 9/24/2010 11:31 AM1.0 mg/Kg 1ND
Nickel 9/24/2010 11:31 AM1.0 mg/Kg 116
Selenium 9/24/2010 11:31 AM1.0 mg/Kg 1ND
Silver 9/24/2010 11:31 AM1.0 mg/Kg 1ND
Thallium 9/24/2010 11:31 AM1.0 mg/Kg 1ND
Vanadium 9/24/2010 11:31 AM1.0 mg/Kg 143
Zinc 9/24/2010 11:31 AM1.0 mg/Kg 147

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

LUFT

RunID: GC16_100927A 67076QC Batch: PrepDate: 9/24/2010

T/R Hydrocarbons: C11-C12 9/27/2010 04:52 PM10 mg/Kg 1ND
T/R Hydrocarbons: C13-C14 9/27/2010 04:52 PM10 mg/Kg 1ND
T/R Hydrocarbons: C15-C16 9/27/2010 04:52 PM10 mg/Kg 1ND
T/R Hydrocarbons: C17-C18 9/27/2010 04:52 PM10 mg/Kg 1ND
T/R Hydrocarbons: C19-C20 9/27/2010 04:52 PM10 mg/Kg 1ND
T/R Hydrocarbons: C21-C22 9/27/2010 04:52 PM10 mg/Kg 1ND
T/R Hydrocarbons: C23-C24 9/27/2010 04:52 PM10 mg/Kg 1ND
T/R Hydrocarbons: C25-C26 9/27/2010 04:52 PM10 mg/Kg 1ND
T/R Hydrocarbons: C27-C28 9/27/2010 04:52 PM10 mg/Kg 1ND
T/R Hydrocarbons: C29-C30 9/27/2010 04:52 PM10 mg/Kg 1ND
T/R Hydrocarbons: C31-C32 9/27/2010 04:52 PM10 mg/Kg 1ND
T/R Hydrocarbons: C9-C10 9/27/2010 04:52 PM10 mg/Kg 1ND
 Surr: p-Terphenyl 9/27/2010 04:52 PM63-152 %REC 1105

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100923A E10VS293QC Batch: PrepDate: 9/22/2010

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out

5 of 54



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-117-SV-5
Collection Date: 9/22/2010 9:10:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113865

DF

Lab ID: 113865-003

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100923A E10VS293QC Batch: PrepDate: 9/22/2010

T/R Hydrocarbons: C5-C8 9/23/2010 03:20 PM1.0 mg/Kg 1ND
 Surr: Bromofluorobenzene (FID) 9/23/2010 03:20 PM53-158 %REC 1144

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: ILRunID: AA1_100924A 67049QC Batch: PrepDate: 9/23/2010

Mercury 9/24/2010 10:43 AM0.10 mg/Kg 1ND
VOLATILE ORGANIC COMPOUNDS BY GC/MS

EPA 8260B

Analyst: BDRunID: MS4_100923A K10VS253QC Batch: PrepDate: 9/22/2010

1,1,1,2-Tetrachloroethane 9/23/2010 03:58 PM5.7 µg/Kg 1ND
1,1,1-Trichloroethane 9/23/2010 03:58 PM5.7 µg/Kg 1ND
1,1,2,2-Tetrachloroethane 9/23/2010 03:58 PM5.7 µg/Kg 1ND
1,1,2-Trichloroethane 9/23/2010 03:58 PM5.7 µg/Kg 1ND
1,1-Dichloroethane 9/23/2010 03:58 PM5.7 µg/Kg 1ND
1,1-Dichloroethene 9/23/2010 03:58 PM5.7 µg/Kg 1ND
1,1-Dichloropropene 9/23/2010 03:58 PM5.7 µg/Kg 1ND
1,2,3-Trichlorobenzene 9/23/2010 03:58 PM5.7 µg/Kg 1ND
1,2,3-Trichloropropane 9/23/2010 03:58 PM5.7 µg/Kg 1ND
1,2,4-Trichlorobenzene 9/23/2010 03:58 PM5.7 µg/Kg 1ND
1,2,4-Trimethylbenzene 9/23/2010 03:58 PM5.7 µg/Kg 1ND
1,2-Dibromo-3-chloropropane 9/23/2010 03:58 PM11 µg/Kg 1ND
1,2-Dibromoethane 9/23/2010 03:58 PM5.7 µg/Kg 1ND
1,2-Dichlorobenzene 9/23/2010 03:58 PM5.7 µg/Kg 1ND
1,2-Dichloroethane 9/23/2010 03:58 PM5.7 µg/Kg 1ND
1,2-Dichloropropane 9/23/2010 03:58 PM5.7 µg/Kg 1ND
1,3,5-Trimethylbenzene 9/23/2010 03:58 PM5.7 µg/Kg 1ND
1,3-Dichlorobenzene 9/23/2010 03:58 PM5.7 µg/Kg 1ND
1,3-Dichloropropane 9/23/2010 03:58 PM5.7 µg/Kg 1ND
1,4-Dichlorobenzene 9/23/2010 03:58 PM5.7 µg/Kg 1ND
2,2-Dichloropropane 9/23/2010 03:58 PM5.7 µg/Kg 1ND
2-Chlorotoluene 9/23/2010 03:58 PM5.7 µg/Kg 1ND
4-Chlorotoluene 9/23/2010 03:58 PM5.7 µg/Kg 1ND
4-Isopropyltoluene 9/23/2010 03:58 PM5.7 µg/Kg 1ND
Benzene 9/23/2010 03:58 PM5.7 µg/Kg 1ND
Bromobenzene 9/23/2010 03:58 PM5.7 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out

6 of 54



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-117-SV-5
Collection Date: 9/22/2010 9:10:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113865

DF

Lab ID: 113865-003

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100923A K10VS253QC Batch: PrepDate: 9/22/2010

Bromodichloromethane 9/23/2010 03:58 PM5.7 µg/Kg 1ND
Bromoform 9/23/2010 03:58 PM5.7 µg/Kg 1ND
Bromomethane 9/23/2010 03:58 PM5.7 µg/Kg 1ND
Carbon tetrachloride 9/23/2010 03:58 PM5.7 µg/Kg 1ND
Chlorobenzene 9/23/2010 03:58 PM5.7 µg/Kg 1ND
Chloroethane 9/23/2010 03:58 PM5.7 µg/Kg 1ND
Chloroform 9/23/2010 03:58 PM5.7 µg/Kg 1ND
Chloromethane 9/23/2010 03:58 PM5.7 µg/Kg 1ND
cis-1,2-Dichloroethene 9/23/2010 03:58 PM5.7 µg/Kg 1ND
cis-1,3-Dichloropropene 9/23/2010 03:58 PM5.7 µg/Kg 1ND
Di-isopropyl ether 9/23/2010 03:58 PM5.7 µg/Kg 1ND
Dibromochloromethane 9/23/2010 03:58 PM5.7 µg/Kg 1ND
Dibromomethane 9/23/2010 03:58 PM5.7 µg/Kg 1ND
Dichlorodifluoromethane 9/23/2010 03:58 PM5.7 µg/Kg 1ND
Ethyl Tert-butyl ether 9/23/2010 03:58 PM5.7 µg/Kg 1ND
Ethylbenzene 9/23/2010 03:58 PM5.7 µg/Kg 1ND
Hexachlorobutadiene 9/23/2010 03:58 PM5.7 µg/Kg 1ND
Isopropylbenzene 9/23/2010 03:58 PM5.7 µg/Kg 1ND
m,p-Xylene 9/23/2010 03:58 PM11 µg/Kg 1ND
Methylene chloride 9/23/2010 03:58 PM5.7 µg/Kg 1ND
MTBE 9/23/2010 03:58 PM5.7 µg/Kg 1ND
n-Butylbenzene 9/23/2010 03:58 PM5.7 µg/Kg 1ND
n-Propylbenzene 9/23/2010 03:58 PM5.7 µg/Kg 1ND
Naphthalene 9/23/2010 03:58 PM5.7 µg/Kg 1ND
o-Xylene 9/23/2010 03:58 PM5.7 µg/Kg 1ND
sec-Butylbenzene 9/23/2010 03:58 PM5.7 µg/Kg 1ND
Styrene 9/23/2010 03:58 PM5.7 µg/Kg 1ND
Tert-amyl methyl ether 9/23/2010 03:58 PM5.7 µg/Kg 1ND
Tert-Butanol 9/23/2010 03:58 PM110 µg/Kg 1ND
tert-Butylbenzene 9/23/2010 03:58 PM5.7 µg/Kg 1ND
Tetrachloroethene 9/23/2010 03:58 PM5.7 µg/Kg 1ND
Toluene 9/23/2010 03:58 PM5.7 µg/Kg 1ND
trans-1,2-Dichloroethene 9/23/2010 03:58 PM5.7 µg/Kg 1ND
Trichloroethene 9/23/2010 03:58 PM5.7 µg/Kg 1ND
Trichlorofluoromethane 9/23/2010 03:58 PM5.7 µg/Kg 1ND
Vinyl chloride 9/23/2010 03:58 PM5.7 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-117-SV-5
Collection Date: 9/22/2010 9:10:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113865

DF

Lab ID: 113865-003

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100923A K10VS253QC Batch: PrepDate: 9/22/2010

 Surr: 1,2-Dichloroethane-d4 9/23/2010 03:58 PM70-150 %REC 198.2
 Surr: 4-Bromofluorobenzene 9/23/2010 03:58 PM64-126 %REC 189.3
 Surr: Dibromofluoromethane 9/23/2010 03:58 PM69-138 %REC 190.4
 Surr: Toluene-d8 9/23/2010 03:58 PM70-128 %REC 188.6

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-117-SV-15
Collection Date: 9/22/2010 9:20:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113865

DF

Lab ID: 113865-004

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: SRB

EPA 3050B

RunID: ICP10_100924B 67050QC Batch: PrepDate: 9/23/2010

Antimony 9/24/2010 11:33 AM2.0 mg/Kg 1ND
Arsenic 9/24/2010 11:33 AM1.0 mg/Kg 14.6
Barium 9/24/2010 11:33 AM1.0 mg/Kg 1120
Beryllium 9/24/2010 11:33 AM1.0 mg/Kg 1ND
Cadmium 9/24/2010 11:33 AM1.0 mg/Kg 1ND
Chromium 9/24/2010 11:33 AM1.0 mg/Kg 117
Cobalt 9/24/2010 11:33 AM1.0 mg/Kg 17.4
Copper 9/24/2010 11:33 AM2.0 mg/Kg 120
Lead 9/24/2010 11:33 AM1.0 mg/Kg 13.1
Molybdenum 9/24/2010 11:33 AM1.0 mg/Kg 1ND
Nickel 9/24/2010 11:33 AM1.0 mg/Kg 113
Selenium 9/24/2010 11:33 AM1.0 mg/Kg 1ND
Silver 9/24/2010 11:33 AM1.0 mg/Kg 1ND
Thallium 9/24/2010 11:33 AM1.0 mg/Kg 1ND
Vanadium 9/24/2010 11:33 AM1.0 mg/Kg 134
Zinc 9/24/2010 11:33 AM1.0 mg/Kg 141

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

LUFT

RunID: GC16_100927A 67076QC Batch: PrepDate: 9/24/2010

T/R Hydrocarbons: C11-C12 9/27/2010 04:42 PM10 mg/Kg 1ND
T/R Hydrocarbons: C13-C14 9/27/2010 04:42 PM10 mg/Kg 1ND
T/R Hydrocarbons: C15-C16 9/27/2010 04:42 PM10 mg/Kg 1ND
T/R Hydrocarbons: C17-C18 9/27/2010 04:42 PM10 mg/Kg 1ND
T/R Hydrocarbons: C19-C20 9/27/2010 04:42 PM10 mg/Kg 1ND
T/R Hydrocarbons: C21-C22 9/27/2010 04:42 PM10 mg/Kg 1ND
T/R Hydrocarbons: C23-C24 9/27/2010 04:42 PM10 mg/Kg 1ND
T/R Hydrocarbons: C25-C26 9/27/2010 04:42 PM10 mg/Kg 1ND
T/R Hydrocarbons: C27-C28 9/27/2010 04:42 PM10 mg/Kg 1ND
T/R Hydrocarbons: C29-C30 9/27/2010 04:42 PM10 mg/Kg 1ND
T/R Hydrocarbons: C31-C32 9/27/2010 04:42 PM10 mg/Kg 1ND
T/R Hydrocarbons: C9-C10 9/27/2010 04:42 PM10 mg/Kg 1ND
 Surr: p-Terphenyl 9/27/2010 04:42 PM63-152 %REC 1114

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100923A E10VS293QC Batch: PrepDate: 9/22/2010

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-117-SV-15
Collection Date: 9/22/2010 9:20:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113865

DF

Lab ID: 113865-004

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100923A E10VS293QC Batch: PrepDate: 9/22/2010

T/R Hydrocarbons: C5-C8 9/23/2010 03:35 PM0.74 mg/Kg 1ND
 Surr: Bromofluorobenzene (FID) 9/23/2010 03:35 PM53-158 %REC 1153

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: ILRunID: AA1_100924A 67049QC Batch: PrepDate: 9/23/2010

Mercury 9/24/2010 10:45 AM0.10 mg/Kg 1ND
VOLATILE ORGANIC COMPOUNDS BY GC/MS

EPA 8260B

Analyst: BDRunID: MS4_100923A K10VS253QC Batch: PrepDate: 9/22/2010

1,1,1,2-Tetrachloroethane 9/23/2010 04:15 PM4.3 µg/Kg 1ND
1,1,1-Trichloroethane 9/23/2010 04:15 PM4.3 µg/Kg 1ND
1,1,2,2-Tetrachloroethane 9/23/2010 04:15 PM4.3 µg/Kg 1ND
1,1,2-Trichloroethane 9/23/2010 04:15 PM4.3 µg/Kg 1ND
1,1-Dichloroethane 9/23/2010 04:15 PM4.3 µg/Kg 1ND
1,1-Dichloroethene 9/23/2010 04:15 PM4.3 µg/Kg 1ND
1,1-Dichloropropene 9/23/2010 04:15 PM4.3 µg/Kg 1ND
1,2,3-Trichlorobenzene 9/23/2010 04:15 PM4.3 µg/Kg 1ND
1,2,3-Trichloropropane 9/23/2010 04:15 PM4.3 µg/Kg 1ND
1,2,4-Trichlorobenzene 9/23/2010 04:15 PM4.3 µg/Kg 1ND
1,2,4-Trimethylbenzene 9/23/2010 04:15 PM4.3 µg/Kg 1ND
1,2-Dibromo-3-chloropropane 9/23/2010 04:15 PM8.5 µg/Kg 1ND
1,2-Dibromoethane 9/23/2010 04:15 PM4.3 µg/Kg 1ND
1,2-Dichlorobenzene 9/23/2010 04:15 PM4.3 µg/Kg 1ND
1,2-Dichloroethane 9/23/2010 04:15 PM4.3 µg/Kg 1ND
1,2-Dichloropropane 9/23/2010 04:15 PM4.3 µg/Kg 1ND
1,3,5-Trimethylbenzene 9/23/2010 04:15 PM4.3 µg/Kg 1ND
1,3-Dichlorobenzene 9/23/2010 04:15 PM4.3 µg/Kg 1ND
1,3-Dichloropropane 9/23/2010 04:15 PM4.3 µg/Kg 1ND
1,4-Dichlorobenzene 9/23/2010 04:15 PM4.3 µg/Kg 1ND
2,2-Dichloropropane 9/23/2010 04:15 PM4.3 µg/Kg 1ND
2-Chlorotoluene 9/23/2010 04:15 PM4.3 µg/Kg 1ND
4-Chlorotoluene 9/23/2010 04:15 PM4.3 µg/Kg 1ND
4-Isopropyltoluene 9/23/2010 04:15 PM4.3 µg/Kg 1ND
Benzene 9/23/2010 04:15 PM4.3 µg/Kg 1ND
Bromobenzene 9/23/2010 04:15 PM4.3 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-117-SV-15
Collection Date: 9/22/2010 9:20:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113865

DF

Lab ID: 113865-004

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100923A K10VS253QC Batch: PrepDate: 9/22/2010

Bromodichloromethane 9/23/2010 04:15 PM4.3 µg/Kg 1ND
Bromoform 9/23/2010 04:15 PM4.3 µg/Kg 1ND
Bromomethane 9/23/2010 04:15 PM4.3 µg/Kg 1ND
Carbon tetrachloride 9/23/2010 04:15 PM4.3 µg/Kg 1ND
Chlorobenzene 9/23/2010 04:15 PM4.3 µg/Kg 1ND
Chloroethane 9/23/2010 04:15 PM4.3 µg/Kg 1ND
Chloroform 9/23/2010 04:15 PM4.3 µg/Kg 1ND
Chloromethane 9/23/2010 04:15 PM4.3 µg/Kg 1ND
cis-1,2-Dichloroethene 9/23/2010 04:15 PM4.3 µg/Kg 1ND
cis-1,3-Dichloropropene 9/23/2010 04:15 PM4.3 µg/Kg 1ND
Di-isopropyl ether 9/23/2010 04:15 PM4.3 µg/Kg 1ND
Dibromochloromethane 9/23/2010 04:15 PM4.3 µg/Kg 1ND
Dibromomethane 9/23/2010 04:15 PM4.3 µg/Kg 1ND
Dichlorodifluoromethane 9/23/2010 04:15 PM4.3 µg/Kg 1ND
Ethyl Tert-butyl ether 9/23/2010 04:15 PM4.3 µg/Kg 1ND
Ethylbenzene 9/23/2010 04:15 PM4.3 µg/Kg 1ND
Hexachlorobutadiene 9/23/2010 04:15 PM4.3 µg/Kg 1ND
Isopropylbenzene 9/23/2010 04:15 PM4.3 µg/Kg 1ND
m,p-Xylene 9/23/2010 04:15 PM8.5 µg/Kg 1ND
Methylene chloride 9/23/2010 04:15 PM4.3 µg/Kg 1ND
MTBE 9/23/2010 04:15 PM4.3 µg/Kg 1ND
n-Butylbenzene 9/23/2010 04:15 PM4.3 µg/Kg 1ND
n-Propylbenzene 9/23/2010 04:15 PM4.3 µg/Kg 1ND
Naphthalene 9/23/2010 04:15 PM4.3 µg/Kg 1ND
o-Xylene 9/23/2010 04:15 PM4.3 µg/Kg 1ND
sec-Butylbenzene 9/23/2010 04:15 PM4.3 µg/Kg 1ND
Styrene 9/23/2010 04:15 PM4.3 µg/Kg 1ND
Tert-amyl methyl ether 9/23/2010 04:15 PM4.3 µg/Kg 1ND
Tert-Butanol 9/23/2010 04:15 PM85 µg/Kg 1ND
tert-Butylbenzene 9/23/2010 04:15 PM4.3 µg/Kg 1ND
Tetrachloroethene 9/23/2010 04:15 PM4.3 µg/Kg 1ND
Toluene 9/23/2010 04:15 PM4.3 µg/Kg 1ND
trans-1,2-Dichloroethene 9/23/2010 04:15 PM4.3 µg/Kg 1ND
Trichloroethene 9/23/2010 04:15 PM4.3 µg/Kg 1ND
Trichlorofluoromethane 9/23/2010 04:15 PM4.3 µg/Kg 1ND
Vinyl chloride 9/23/2010 04:15 PM4.3 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-117-SV-15
Collection Date: 9/22/2010 9:20:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113865

DF

Lab ID: 113865-004

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100923A K10VS253QC Batch: PrepDate: 9/22/2010

 Surr: 1,2-Dichloroethane-d4 9/23/2010 04:15 PM70-150 %REC 1103
 Surr: 4-Bromofluorobenzene 9/23/2010 04:15 PM64-126 %REC 190.9
 Surr: Dibromofluoromethane 9/23/2010 04:15 PM69-138 %REC 193.9
 Surr: Toluene-d8 9/23/2010 04:15 PM70-128 %REC 191.1

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-117-GW-5
Collection Date: 9/22/2010 11:05:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113865

DF

Lab ID: 113865-005

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: SRB

EPA 3050B

RunID: ICP10_100924B 67050QC Batch: PrepDate: 9/23/2010

Antimony 9/24/2010 11:36 AM2.0 mg/Kg 1ND
Arsenic 9/24/2010 11:36 AM1.0 mg/Kg 17.3
Barium 9/24/2010 11:36 AM1.0 mg/Kg 1140
Beryllium 9/24/2010 11:36 AM1.0 mg/Kg 1ND
Cadmium 9/24/2010 11:36 AM1.0 mg/Kg 1ND
Chromium 9/24/2010 11:36 AM1.0 mg/Kg 118
Cobalt 9/24/2010 11:36 AM1.0 mg/Kg 17.5
Copper 9/24/2010 11:36 AM2.0 mg/Kg 125
Lead 9/24/2010 11:36 AM1.0 mg/Kg 14.3
Molybdenum 9/24/2010 11:36 AM1.0 mg/Kg 1ND
Nickel 9/24/2010 11:36 AM1.0 mg/Kg 113
Selenium 9/24/2010 11:36 AM1.0 mg/Kg 1ND
Silver 9/24/2010 11:36 AM1.0 mg/Kg 1ND
Thallium 9/24/2010 11:36 AM1.0 mg/Kg 1ND
Vanadium 9/24/2010 11:36 AM1.0 mg/Kg 134
Zinc 9/24/2010 11:36 AM1.0 mg/Kg 137

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

LUFT

RunID: GC16_100927A 67076QC Batch: PrepDate: 9/24/2010

T/R Hydrocarbons: C11-C12 9/27/2010 05:02 PM10 mg/Kg 1ND
T/R Hydrocarbons: C13-C14 9/27/2010 05:02 PM10 mg/Kg 1ND
T/R Hydrocarbons: C15-C16 9/27/2010 05:02 PM10 mg/Kg 1ND
T/R Hydrocarbons: C17-C18 9/27/2010 05:02 PM10 mg/Kg 1ND
T/R Hydrocarbons: C19-C20 9/27/2010 05:02 PM10 mg/Kg 1ND
T/R Hydrocarbons: C21-C22 9/27/2010 05:02 PM10 mg/Kg 1ND
T/R Hydrocarbons: C23-C24 9/27/2010 05:02 PM10 mg/Kg 1ND
T/R Hydrocarbons: C25-C26 9/27/2010 05:02 PM10 mg/Kg 1ND
T/R Hydrocarbons: C27-C28 9/27/2010 05:02 PM10 mg/Kg 1ND
T/R Hydrocarbons: C29-C30 9/27/2010 05:02 PM10 mg/Kg 1ND
T/R Hydrocarbons: C31-C32 9/27/2010 05:02 PM10 mg/Kg 1ND
T/R Hydrocarbons: C9-C10 9/27/2010 05:02 PM10 mg/Kg 1ND
 Surr: p-Terphenyl 9/27/2010 05:02 PM63-152 %REC 1109

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100923A E10VS293QC Batch: PrepDate: 9/22/2010

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-117-GW-5
Collection Date: 9/22/2010 11:05:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113865

DF

Lab ID: 113865-005

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100923A E10VS293QC Batch: PrepDate: 9/22/2010

T/R Hydrocarbons: C5-C8 9/23/2010 03:49 PM0.88 mg/Kg 1ND
 Surr: Bromofluorobenzene (FID) 9/23/2010 03:49 PM53-158 %REC 1151

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: ILRunID: AA1_100924A 67049QC Batch: PrepDate: 9/23/2010

Mercury 9/24/2010 10:47 AM0.10 mg/Kg 1ND
VOLATILE ORGANIC COMPOUNDS BY GC/MS

EPA 8260B

Analyst: BDRunID: MS4_100923A K10VS253QC Batch: PrepDate: 9/22/2010

1,1,1,2-Tetrachloroethane 9/23/2010 04:31 PM3.8 µg/Kg 1ND
1,1,1-Trichloroethane 9/23/2010 04:31 PM3.8 µg/Kg 1ND
1,1,2,2-Tetrachloroethane 9/23/2010 04:31 PM3.8 µg/Kg 1ND
1,1,2-Trichloroethane 9/23/2010 04:31 PM3.8 µg/Kg 1ND
1,1-Dichloroethane 9/23/2010 04:31 PM3.8 µg/Kg 1ND
1,1-Dichloroethene 9/23/2010 04:31 PM3.8 µg/Kg 1ND
1,1-Dichloropropene 9/23/2010 04:31 PM3.8 µg/Kg 1ND
1,2,3-Trichlorobenzene 9/23/2010 04:31 PM3.8 µg/Kg 1ND
1,2,3-Trichloropropane 9/23/2010 04:31 PM3.8 µg/Kg 1ND
1,2,4-Trichlorobenzene 9/23/2010 04:31 PM3.8 µg/Kg 1ND
1,2,4-Trimethylbenzene 9/23/2010 04:31 PM3.8 µg/Kg 1ND
1,2-Dibromo-3-chloropropane 9/23/2010 04:31 PM7.5 µg/Kg 1ND
1,2-Dibromoethane 9/23/2010 04:31 PM3.8 µg/Kg 1ND
1,2-Dichlorobenzene 9/23/2010 04:31 PM3.8 µg/Kg 1ND
1,2-Dichloroethane 9/23/2010 04:31 PM3.8 µg/Kg 1ND
1,2-Dichloropropane 9/23/2010 04:31 PM3.8 µg/Kg 1ND
1,3,5-Trimethylbenzene 9/23/2010 04:31 PM3.8 µg/Kg 1ND
1,3-Dichlorobenzene 9/23/2010 04:31 PM3.8 µg/Kg 1ND
1,3-Dichloropropane 9/23/2010 04:31 PM3.8 µg/Kg 1ND
1,4-Dichlorobenzene 9/23/2010 04:31 PM3.8 µg/Kg 1ND
2,2-Dichloropropane 9/23/2010 04:31 PM3.8 µg/Kg 1ND
2-Chlorotoluene 9/23/2010 04:31 PM3.8 µg/Kg 1ND
4-Chlorotoluene 9/23/2010 04:31 PM3.8 µg/Kg 1ND
4-Isopropyltoluene 9/23/2010 04:31 PM3.8 µg/Kg 1ND
Benzene 9/23/2010 04:31 PM3.8 µg/Kg 1ND
Bromobenzene 9/23/2010 04:31 PM3.8 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-117-GW-5
Collection Date: 9/22/2010 11:05:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113865

DF

Lab ID: 113865-005

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100923A K10VS253QC Batch: PrepDate: 9/22/2010

Bromodichloromethane 9/23/2010 04:31 PM3.8 µg/Kg 1ND
Bromoform 9/23/2010 04:31 PM3.8 µg/Kg 1ND
Bromomethane 9/23/2010 04:31 PM3.8 µg/Kg 1ND
Carbon tetrachloride 9/23/2010 04:31 PM3.8 µg/Kg 1ND
Chlorobenzene 9/23/2010 04:31 PM3.8 µg/Kg 1ND
Chloroethane 9/23/2010 04:31 PM3.8 µg/Kg 1ND
Chloroform 9/23/2010 04:31 PM3.8 µg/Kg 1ND
Chloromethane 9/23/2010 04:31 PM3.8 µg/Kg 1ND
cis-1,2-Dichloroethene 9/23/2010 04:31 PM3.8 µg/Kg 1ND
cis-1,3-Dichloropropene 9/23/2010 04:31 PM3.8 µg/Kg 1ND
Di-isopropyl ether 9/23/2010 04:31 PM3.8 µg/Kg 1ND
Dibromochloromethane 9/23/2010 04:31 PM3.8 µg/Kg 1ND
Dibromomethane 9/23/2010 04:31 PM3.8 µg/Kg 1ND
Dichlorodifluoromethane 9/23/2010 04:31 PM3.8 µg/Kg 1ND
Ethyl Tert-butyl ether 9/23/2010 04:31 PM3.8 µg/Kg 1ND
Ethylbenzene 9/23/2010 04:31 PM3.8 µg/Kg 1ND
Hexachlorobutadiene 9/23/2010 04:31 PM3.8 µg/Kg 1ND
Isopropylbenzene 9/23/2010 04:31 PM3.8 µg/Kg 1ND
m,p-Xylene 9/23/2010 04:31 PM7.5 µg/Kg 1ND
Methylene chloride 9/23/2010 04:31 PM3.8 µg/Kg 1ND
MTBE 9/23/2010 04:31 PM3.8 µg/Kg 1ND
n-Butylbenzene 9/23/2010 04:31 PM3.8 µg/Kg 1ND
n-Propylbenzene 9/23/2010 04:31 PM3.8 µg/Kg 1ND
Naphthalene 9/23/2010 04:31 PM3.8 µg/Kg 1ND
o-Xylene 9/23/2010 04:31 PM3.8 µg/Kg 1ND
sec-Butylbenzene 9/23/2010 04:31 PM3.8 µg/Kg 1ND
Styrene 9/23/2010 04:31 PM3.8 µg/Kg 1ND
Tert-amyl methyl ether 9/23/2010 04:31 PM3.8 µg/Kg 1ND
Tert-Butanol 9/23/2010 04:31 PM75 µg/Kg 1ND
tert-Butylbenzene 9/23/2010 04:31 PM3.8 µg/Kg 1ND
Tetrachloroethene 9/23/2010 04:31 PM3.8 µg/Kg 1ND
Toluene 9/23/2010 04:31 PM3.8 µg/Kg 1ND
trans-1,2-Dichloroethene 9/23/2010 04:31 PM3.8 µg/Kg 1ND
Trichloroethene 9/23/2010 04:31 PM3.8 µg/Kg 1ND
Trichlorofluoromethane 9/23/2010 04:31 PM3.8 µg/Kg 1ND
Vinyl chloride 9/23/2010 04:31 PM3.8 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-117-GW-5
Collection Date: 9/22/2010 11:05:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113865

DF

Lab ID: 113865-005

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100923A K10VS253QC Batch: PrepDate: 9/22/2010

 Surr: 1,2-Dichloroethane-d4 9/23/2010 04:31 PM70-150 %REC 199.6
 Surr: 4-Bromofluorobenzene 9/23/2010 04:31 PM64-126 %REC 189.5
 Surr: Dibromofluoromethane 9/23/2010 04:31 PM69-138 %REC 191.5
 Surr: Toluene-d8 9/23/2010 04:31 PM70-128 %REC 188.6

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-117-GW-16
Collection Date: 9/22/2010 11:30:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113865

DF

Lab ID: 113865-006

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: SRB

EPA 3050B

RunID: ICP10_100924B 67050QC Batch: PrepDate: 9/23/2010

Antimony 9/24/2010 11:41 AM2.0 mg/Kg 1ND
Arsenic 9/24/2010 11:41 AM1.0 mg/Kg 18.3
Barium 9/24/2010 11:41 AM1.0 mg/Kg 1130
Beryllium 9/24/2010 11:41 AM1.0 mg/Kg 1ND
Cadmium 9/24/2010 11:41 AM1.0 mg/Kg 1ND
Chromium 9/24/2010 11:41 AM1.0 mg/Kg 117
Cobalt 9/24/2010 11:41 AM1.0 mg/Kg 17.2
Copper 9/24/2010 11:41 AM2.0 mg/Kg 120
Lead 9/24/2010 11:41 AM1.0 mg/Kg 13.8
Molybdenum 9/24/2010 11:41 AM1.0 mg/Kg 1ND
Nickel 9/24/2010 11:41 AM1.0 mg/Kg 113
Selenium 9/24/2010 11:41 AM1.0 mg/Kg 1ND
Silver 9/24/2010 11:41 AM1.0 mg/Kg 1ND
Thallium 9/24/2010 11:41 AM1.0 mg/Kg 1ND
Vanadium 9/24/2010 11:41 AM1.0 mg/Kg 132
Zinc 9/24/2010 11:41 AM1.0 mg/Kg 141

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

LUFT

RunID: GC16_100927A 67076QC Batch: PrepDate: 9/24/2010

T/R Hydrocarbons: C11-C12 9/27/2010 04:21 PM10 mg/Kg 1ND
T/R Hydrocarbons: C13-C14 9/27/2010 04:21 PM10 mg/Kg 1ND
T/R Hydrocarbons: C15-C16 9/27/2010 04:21 PM10 mg/Kg 1ND
T/R Hydrocarbons: C17-C18 9/27/2010 04:21 PM10 mg/Kg 1ND
T/R Hydrocarbons: C19-C20 9/27/2010 04:21 PM10 mg/Kg 1ND
T/R Hydrocarbons: C21-C22 9/27/2010 04:21 PM10 mg/Kg 1ND
T/R Hydrocarbons: C23-C24 9/27/2010 04:21 PM10 mg/Kg 1ND
T/R Hydrocarbons: C25-C26 9/27/2010 04:21 PM10 mg/Kg 1ND
T/R Hydrocarbons: C27-C28 9/27/2010 04:21 PM10 mg/Kg 1ND
T/R Hydrocarbons: C29-C30 9/27/2010 04:21 PM10 mg/Kg 1ND
T/R Hydrocarbons: C31-C32 9/27/2010 04:21 PM10 mg/Kg 1ND
T/R Hydrocarbons: C9-C10 9/27/2010 04:21 PM10 mg/Kg 1ND
 Surr: p-Terphenyl 9/27/2010 04:21 PM63-152 %REC 1105

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100923A E10VS293QC Batch: PrepDate: 9/22/2010

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out

17 of 54



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-117-GW-16
Collection Date: 9/22/2010 11:30:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113865

DF

Lab ID: 113865-006

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100923A E10VS293QC Batch: PrepDate: 9/22/2010

T/R Hydrocarbons: C5-C8 9/23/2010 04:04 PM0.93 mg/Kg 1ND
 Surr: Bromofluorobenzene (FID) 9/23/2010 04:04 PM53-158 %REC 1100

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: ILRunID: AA1_100924A 67049QC Batch: PrepDate: 9/23/2010

Mercury 9/24/2010 11:00 AM0.10 mg/Kg 10.11
VOLATILE ORGANIC COMPOUNDS BY GC/MS

EPA 8260B

Analyst: BDRunID: MS4_100923A K10VS253QC Batch: PrepDate: 9/22/2010

1,1,1,2-Tetrachloroethane 9/23/2010 04:47 PM4.7 µg/Kg 1ND
1,1,1-Trichloroethane 9/23/2010 04:47 PM4.7 µg/Kg 1ND
1,1,2,2-Tetrachloroethane 9/23/2010 04:47 PM4.7 µg/Kg 1ND
1,1,2-Trichloroethane 9/23/2010 04:47 PM4.7 µg/Kg 1ND
1,1-Dichloroethane 9/23/2010 04:47 PM4.7 µg/Kg 1ND
1,1-Dichloroethene 9/23/2010 04:47 PM4.7 µg/Kg 1ND
1,1-Dichloropropene 9/23/2010 04:47 PM4.7 µg/Kg 1ND
1,2,3-Trichlorobenzene 9/23/2010 04:47 PM4.7 µg/Kg 1ND
1,2,3-Trichloropropane 9/23/2010 04:47 PM4.7 µg/Kg 1ND
1,2,4-Trichlorobenzene 9/23/2010 04:47 PM4.7 µg/Kg 1ND
1,2,4-Trimethylbenzene 9/23/2010 04:47 PM4.7 µg/Kg 1ND
1,2-Dibromo-3-chloropropane 9/23/2010 04:47 PM9.3 µg/Kg 1ND
1,2-Dibromoethane 9/23/2010 04:47 PM4.7 µg/Kg 1ND
1,2-Dichlorobenzene 9/23/2010 04:47 PM4.7 µg/Kg 1ND
1,2-Dichloroethane 9/23/2010 04:47 PM4.7 µg/Kg 1ND
1,2-Dichloropropane 9/23/2010 04:47 PM4.7 µg/Kg 1ND
1,3,5-Trimethylbenzene 9/23/2010 04:47 PM4.7 µg/Kg 1ND
1,3-Dichlorobenzene 9/23/2010 04:47 PM4.7 µg/Kg 1ND
1,3-Dichloropropane 9/23/2010 04:47 PM4.7 µg/Kg 1ND
1,4-Dichlorobenzene 9/23/2010 04:47 PM4.7 µg/Kg 1ND
2,2-Dichloropropane 9/23/2010 04:47 PM4.7 µg/Kg 1ND
2-Chlorotoluene 9/23/2010 04:47 PM4.7 µg/Kg 1ND
4-Chlorotoluene 9/23/2010 04:47 PM4.7 µg/Kg 1ND
4-Isopropyltoluene 9/23/2010 04:47 PM4.7 µg/Kg 1ND
Benzene 9/23/2010 04:47 PM4.7 µg/Kg 1ND
Bromobenzene 9/23/2010 04:47 PM4.7 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-117-GW-16
Collection Date: 9/22/2010 11:30:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113865

DF

Lab ID: 113865-006

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100923A K10VS253QC Batch: PrepDate: 9/22/2010

Bromodichloromethane 9/23/2010 04:47 PM4.7 µg/Kg 1ND
Bromoform 9/23/2010 04:47 PM4.7 µg/Kg 1ND
Bromomethane 9/23/2010 04:47 PM4.7 µg/Kg 1ND
Carbon tetrachloride 9/23/2010 04:47 PM4.7 µg/Kg 1ND
Chlorobenzene 9/23/2010 04:47 PM4.7 µg/Kg 1ND
Chloroethane 9/23/2010 04:47 PM4.7 µg/Kg 1ND
Chloroform 9/23/2010 04:47 PM4.7 µg/Kg 1ND
Chloromethane 9/23/2010 04:47 PM4.7 µg/Kg 1ND
cis-1,2-Dichloroethene 9/23/2010 04:47 PM4.7 µg/Kg 1ND
cis-1,3-Dichloropropene 9/23/2010 04:47 PM4.7 µg/Kg 1ND
Di-isopropyl ether 9/23/2010 04:47 PM4.7 µg/Kg 1ND
Dibromochloromethane 9/23/2010 04:47 PM4.7 µg/Kg 1ND
Dibromomethane 9/23/2010 04:47 PM4.7 µg/Kg 1ND
Dichlorodifluoromethane 9/23/2010 04:47 PM4.7 µg/Kg 1ND
Ethyl Tert-butyl ether 9/23/2010 04:47 PM4.7 µg/Kg 1ND
Ethylbenzene 9/23/2010 04:47 PM4.7 µg/Kg 1ND
Hexachlorobutadiene 9/23/2010 04:47 PM4.7 µg/Kg 1ND
Isopropylbenzene 9/23/2010 04:47 PM4.7 µg/Kg 1ND
m,p-Xylene 9/23/2010 04:47 PM9.3 µg/Kg 1ND
Methylene chloride 9/23/2010 04:47 PM4.7 µg/Kg 1ND
MTBE 9/23/2010 04:47 PM4.7 µg/Kg 1ND
n-Butylbenzene 9/23/2010 04:47 PM4.7 µg/Kg 1ND
n-Propylbenzene 9/23/2010 04:47 PM4.7 µg/Kg 1ND
Naphthalene 9/23/2010 04:47 PM4.7 µg/Kg 1ND
o-Xylene 9/23/2010 04:47 PM4.7 µg/Kg 1ND
sec-Butylbenzene 9/23/2010 04:47 PM4.7 µg/Kg 1ND
Styrene 9/23/2010 04:47 PM4.7 µg/Kg 1ND
Tert-amyl methyl ether 9/23/2010 04:47 PM4.7 µg/Kg 1ND
Tert-Butanol 9/23/2010 04:47 PM93 µg/Kg 1ND
tert-Butylbenzene 9/23/2010 04:47 PM4.7 µg/Kg 1ND
Tetrachloroethene 9/23/2010 04:47 PM4.7 µg/Kg 1ND
Toluene 9/23/2010 04:47 PM4.7 µg/Kg 1ND
trans-1,2-Dichloroethene 9/23/2010 04:47 PM4.7 µg/Kg 1ND
Trichloroethene 9/23/2010 04:47 PM4.7 µg/Kg 1ND
Trichlorofluoromethane 9/23/2010 04:47 PM4.7 µg/Kg 1ND
Vinyl chloride 9/23/2010 04:47 PM4.7 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-117-GW-16
Collection Date: 9/22/2010 11:30:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113865

DF

Lab ID: 113865-006

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100923A K10VS253QC Batch: PrepDate: 9/22/2010

 Surr: 1,2-Dichloroethane-d4 9/23/2010 04:47 PM70-150 %REC 1103
 Surr: 4-Bromofluorobenzene 9/23/2010 04:47 PM64-126 %REC 194.2
 Surr: Dibromofluoromethane 9/23/2010 04:47 PM69-138 %REC 196.2
 Surr: Toluene-d8 9/23/2010 04:47 PM70-128 %REC 191.6

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-100-TBS-09222010
Collection Date: 9/22/2010 2:35:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113865

DF

Lab ID: 113865-007

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100923A E10VS293QC Batch: PrepDate: 9/22/2010

T/R Hydrocarbons: C5-C8 9/23/2010 02:50 PM1.0 mg/Kg 1ND
 Surr: Bromofluorobenzene (FID) 9/23/2010 02:50 PM53-158 %REC 157.9

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100923A K10VS253QC Batch: PrepDate: 9/22/2010

1,1,1,2-Tetrachloroethane 9/23/2010 03:42 PM5.0 µg/Kg 1ND
1,1,1-Trichloroethane 9/23/2010 03:42 PM5.0 µg/Kg 1ND
1,1,2,2-Tetrachloroethane 9/23/2010 03:42 PM5.0 µg/Kg 1ND
1,1,2-Trichloroethane 9/23/2010 03:42 PM5.0 µg/Kg 1ND
1,1-Dichloroethane 9/23/2010 03:42 PM5.0 µg/Kg 1ND
1,1-Dichloroethene 9/23/2010 03:42 PM5.0 µg/Kg 1ND
1,1-Dichloropropene 9/23/2010 03:42 PM5.0 µg/Kg 1ND
1,2,3-Trichlorobenzene 9/23/2010 03:42 PM5.0 µg/Kg 1ND
1,2,3-Trichloropropane 9/23/2010 03:42 PM5.0 µg/Kg 1ND
1,2,4-Trichlorobenzene 9/23/2010 03:42 PM5.0 µg/Kg 1ND
1,2,4-Trimethylbenzene 9/23/2010 03:42 PM5.0 µg/Kg 1ND
1,2-Dibromo-3-chloropropane 9/23/2010 03:42 PM10 µg/Kg 1ND
1,2-Dibromoethane 9/23/2010 03:42 PM5.0 µg/Kg 1ND
1,2-Dichlorobenzene 9/23/2010 03:42 PM5.0 µg/Kg 1ND
1,2-Dichloroethane 9/23/2010 03:42 PM5.0 µg/Kg 1ND
1,2-Dichloropropane 9/23/2010 03:42 PM5.0 µg/Kg 1ND
1,3,5-Trimethylbenzene 9/23/2010 03:42 PM5.0 µg/Kg 1ND
1,3-Dichlorobenzene 9/23/2010 03:42 PM5.0 µg/Kg 1ND
1,3-Dichloropropane 9/23/2010 03:42 PM5.0 µg/Kg 1ND
1,4-Dichlorobenzene 9/23/2010 03:42 PM5.0 µg/Kg 1ND
2,2-Dichloropropane 9/23/2010 03:42 PM5.0 µg/Kg 1ND
2-Chlorotoluene 9/23/2010 03:42 PM5.0 µg/Kg 1ND
4-Chlorotoluene 9/23/2010 03:42 PM5.0 µg/Kg 1ND
4-Isopropyltoluene 9/23/2010 03:42 PM5.0 µg/Kg 1ND
Benzene 9/23/2010 03:42 PM5.0 µg/Kg 1ND
Bromobenzene 9/23/2010 03:42 PM5.0 µg/Kg 1ND
Bromodichloromethane 9/23/2010 03:42 PM5.0 µg/Kg 1ND
Bromoform 9/23/2010 03:42 PM5.0 µg/Kg 1ND
Bromomethane 9/23/2010 03:42 PM5.0 µg/Kg 1ND
Carbon tetrachloride 9/23/2010 03:42 PM5.0 µg/Kg 1ND
Chlorobenzene 9/23/2010 03:42 PM5.0 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-100-TBS-09222010
Collection Date: 9/22/2010 2:35:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113865

DF

Lab ID: 113865-007

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100923A K10VS253QC Batch: PrepDate: 9/22/2010

Chloroethane 9/23/2010 03:42 PM5.0 µg/Kg 1ND
Chloroform 9/23/2010 03:42 PM5.0 µg/Kg 1ND
Chloromethane 9/23/2010 03:42 PM5.0 µg/Kg 1ND
cis-1,2-Dichloroethene 9/23/2010 03:42 PM5.0 µg/Kg 1ND
cis-1,3-Dichloropropene 9/23/2010 03:42 PM5.0 µg/Kg 1ND
Di-isopropyl ether 9/23/2010 03:42 PM5.0 µg/Kg 1ND
Dibromochloromethane 9/23/2010 03:42 PM5.0 µg/Kg 1ND
Dibromomethane 9/23/2010 03:42 PM5.0 µg/Kg 1ND
Dichlorodifluoromethane 9/23/2010 03:42 PM5.0 µg/Kg 1ND
Ethyl Tert-butyl ether 9/23/2010 03:42 PM5.0 µg/Kg 1ND
Ethylbenzene 9/23/2010 03:42 PM5.0 µg/Kg 1ND
Hexachlorobutadiene 9/23/2010 03:42 PM5.0 µg/Kg 1ND
Isopropylbenzene 9/23/2010 03:42 PM5.0 µg/Kg 1ND
m,p-Xylene 9/23/2010 03:42 PM10 µg/Kg 1ND
Methylene chloride 9/23/2010 03:42 PM5.0 µg/Kg 1ND
MTBE 9/23/2010 03:42 PM5.0 µg/Kg 1ND
n-Butylbenzene 9/23/2010 03:42 PM5.0 µg/Kg 1ND
n-Propylbenzene 9/23/2010 03:42 PM5.0 µg/Kg 1ND
Naphthalene 9/23/2010 03:42 PM5.0 µg/Kg 1ND
o-Xylene 9/23/2010 03:42 PM5.0 µg/Kg 1ND
sec-Butylbenzene 9/23/2010 03:42 PM5.0 µg/Kg 1ND
Styrene 9/23/2010 03:42 PM5.0 µg/Kg 1ND
Tert-amyl methyl ether 9/23/2010 03:42 PM5.0 µg/Kg 1ND
Tert-Butanol 9/23/2010 03:42 PM100 µg/Kg 1ND
tert-Butylbenzene 9/23/2010 03:42 PM5.0 µg/Kg 1ND
Tetrachloroethene 9/23/2010 03:42 PM5.0 µg/Kg 1ND
Toluene 9/23/2010 03:42 PM5.0 µg/Kg 1ND
trans-1,2-Dichloroethene 9/23/2010 03:42 PM5.0 µg/Kg 1ND
Trichloroethene 9/23/2010 03:42 PM5.0 µg/Kg 1ND
Trichlorofluoromethane 9/23/2010 03:42 PM5.0 µg/Kg 1ND
Vinyl chloride 9/23/2010 03:42 PM5.0 µg/Kg 1ND
 Surr: 1,2-Dichloroethane-d4 9/23/2010 03:42 PM70-150 %REC 1103
 Surr: 4-Bromofluorobenzene 9/23/2010 03:42 PM64-126 %REC 187.5
 Surr: Dibromofluoromethane 9/23/2010 03:42 PM69-138 %REC 195.1
 Surr: Toluene-d8 9/23/2010 03:42 PM70-128 %REC 188.8

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-100-EB-09222010-2
Collection Date: 9/22/2010 2:30:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113865

DF

Lab ID: 113865-008

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3510C

RunID: GC16_100924E 67074QC Batch: PrepDate: 9/24/2010

T/R Hydrocarbons: C11-C12 9/25/2010 04:53 AM0.050 mg/L 1ND
T/R Hydrocarbons: C13-C14 9/25/2010 04:53 AM0.050 mg/L 1ND
T/R Hydrocarbons: C15-C16 9/25/2010 04:53 AM0.050 mg/L 1ND
T/R Hydrocarbons: C17-C18 9/25/2010 04:53 AM0.050 mg/L 1ND
T/R Hydrocarbons: C19-C20 9/25/2010 04:53 AM0.050 mg/L 1ND
T/R Hydrocarbons: C21-C22 9/25/2010 04:53 AM0.050 mg/L 1ND
T/R Hydrocarbons: C23-C24 9/25/2010 04:53 AM0.050 mg/L 1ND
T/R Hydrocarbons: C25-C26 9/25/2010 04:53 AM0.050 mg/L 1ND
T/R Hydrocarbons: C27-C28 9/25/2010 04:53 AM0.050 mg/L 1ND
T/R Hydrocarbons: C29-C30 9/25/2010 04:53 AM0.050 mg/L 1ND
T/R Hydrocarbons: C31-C32 9/25/2010 04:53 AM0.050 mg/L 1ND
T/R Hydrocarbons: C9-C10 9/25/2010 04:53 AM0.050 mg/L 1ND
T/R Hydrocarbons: C8-C17 9/25/2010 04:53 AM0.050 mg/L 1ND
 Surr: p-Terphenyl 9/25/2010 04:53 AM36-126 %REC 179.5

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_100924A M10VW116QC Batch: PrepDate:

T/R Hydrocarbons: C5-C8 9/24/2010 01:28 PM0.050 mg/L 1ND
 Surr: Bromofluorobenzene (FID) 9/24/2010 01:28 PM70-130 %REC 193.6

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100923B Q10VW181QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 9/23/2010 08:46 PM0.50 µg/L 1ND
1,1,1-Trichloroethane 9/23/2010 08:46 PM0.50 µg/L 1ND
1,1,2,2-Tetrachloroethane 9/23/2010 08:46 PM0.50 µg/L 1ND
1,1,2-Trichloroethane 9/23/2010 08:46 PM0.50 µg/L 1ND
1,1-Dichloroethane 9/23/2010 08:46 PM0.50 µg/L 1ND
1,1-Dichloroethene 9/23/2010 08:46 PM0.50 µg/L 1ND
1,1-Dichloropropene 9/23/2010 08:46 PM0.50 µg/L 1ND
1,2,3-Trichlorobenzene 9/23/2010 08:46 PM0.50 µg/L 1ND
1,2,3-Trichloropropane 9/23/2010 08:46 PM0.50 µg/L 1ND
1,2,4-Trichlorobenzene 9/23/2010 08:46 PM0.50 µg/L 1ND
1,2,4-Trimethylbenzene 9/23/2010 08:46 PM0.50 µg/L 1ND
1,2-Dibromo-3-chloropropane 9/23/2010 08:46 PM0.50 µg/L 1ND
1,2-Dibromoethane 9/23/2010 08:46 PM0.50 µg/L 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-100-EB-09222010-2
Collection Date: 9/22/2010 2:30:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113865

DF

Lab ID: 113865-008

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100923B Q10VW181QC Batch: PrepDate:

1,2-Dichlorobenzene 9/23/2010 08:46 PM0.50 µg/L 1ND
1,2-Dichloroethane 9/23/2010 08:46 PM0.50 µg/L 1ND
1,2-Dichloropropane 9/23/2010 08:46 PM0.50 µg/L 1ND
1,3,5-Trimethylbenzene 9/23/2010 08:46 PM0.50 µg/L 1ND
1,3-Dichlorobenzene 9/23/2010 08:46 PM0.50 µg/L 1ND
1,3-Dichloropropane 9/23/2010 08:46 PM0.50 µg/L 1ND
1,4-Dichlorobenzene 9/23/2010 08:46 PM0.50 µg/L 1ND
2,2-Dichloropropane 9/23/2010 08:46 PM0.50 µg/L 1ND
2-Chlorotoluene 9/23/2010 08:46 PM0.50 µg/L 1ND
4-Chlorotoluene 9/23/2010 08:46 PM0.50 µg/L 1ND
4-Isopropyltoluene 9/23/2010 08:46 PM0.50 µg/L 1ND
Benzene 9/23/2010 08:46 PM0.50 µg/L 1ND
Bromobenzene 9/23/2010 08:46 PM0.50 µg/L 1ND
Bromodichloromethane 9/23/2010 08:46 PM0.50 µg/L 1ND
Bromoform 9/23/2010 08:46 PM0.50 µg/L 1ND
Bromomethane 9/23/2010 08:46 PM0.50 µg/L 1ND
Carbon tetrachloride 9/23/2010 08:46 PM0.50 µg/L 1ND
Chlorobenzene 9/23/2010 08:46 PM0.50 µg/L 1ND
Chloroethane 9/23/2010 08:46 PM0.50 µg/L 1ND
Chloroform 9/23/2010 08:46 PM0.50 µg/L 1ND
Chloromethane 9/23/2010 08:46 PM0.50 µg/L 1ND
cis-1,2-Dichloroethene 9/23/2010 08:46 PM0.50 µg/L 1ND
cis-1,3-Dichloropropene 9/23/2010 08:46 PM0.50 µg/L 1ND
Di-isopropyl ether 9/23/2010 08:46 PM0.50 µg/L 1ND
Dibromochloromethane 9/23/2010 08:46 PM0.50 µg/L 1ND
Dibromomethane 9/23/2010 08:46 PM0.50 µg/L 1ND
Dichlorodifluoromethane 9/23/2010 08:46 PM0.50 µg/L 1ND
Ethyl tert-butyl ether 9/23/2010 08:46 PM0.50 µg/L 1ND
Ethylbenzene 9/23/2010 08:46 PM0.50 µg/L 1ND
Hexachlorobutadiene 9/23/2010 08:46 PM0.50 µg/L 1ND
Isopropylbenzene 9/23/2010 08:46 PM0.50 µg/L 1ND
m,p-Xylene 9/23/2010 08:46 PM1.0 µg/L 1ND
Methylene chloride 9/23/2010 08:46 PM1.0 µg/L 1ND
MTBE 9/23/2010 08:46 PM0.50 µg/L 1ND
n-Butylbenzene 9/23/2010 08:46 PM0.50 µg/L 1ND
n-Propylbenzene 9/23/2010 08:46 PM0.50 µg/L 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-100-EB-09222010-2
Collection Date: 9/22/2010 2:30:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113865

DF

Lab ID: 113865-008

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100923B Q10VW181QC Batch: PrepDate:

Naphthalene 9/23/2010 08:46 PM0.50 µg/L 1ND
o-Xylene 9/23/2010 08:46 PM0.50 µg/L 1ND
sec-Butylbenzene 9/23/2010 08:46 PM0.50 µg/L 1ND
Styrene 9/23/2010 08:46 PM0.50 µg/L 1ND
Tert-amyl methyl ether 9/23/2010 08:46 PM0.50 µg/L 1ND
Tert-Butanol 9/23/2010 08:46 PM10 µg/L 1ND
tert-Butylbenzene 9/23/2010 08:46 PM0.50 µg/L 1ND
Tetrachloroethene 9/23/2010 08:46 PM0.50 µg/L 1ND
Toluene 9/23/2010 08:46 PM0.50 µg/L 1ND
trans-1,2-Dichloroethene 9/23/2010 08:46 PM0.50 µg/L 1ND
Trichloroethene 9/23/2010 08:46 PM0.50 µg/L 1ND
Trichlorofluoromethane 9/23/2010 08:46 PM0.50 µg/L 1ND
Vinyl chloride 9/23/2010 08:46 PM0.50 µg/L 1ND
 Surr: 1,2-Dichloroethane-d4 9/23/2010 08:46 PM70-130 %REC 199.5
 Surr: 4-Bromofluorobenzene 9/23/2010 08:46 PM70-130 %REC 198.0
 Surr: Dibromofluoromethane 9/23/2010 08:46 PM70-130 %REC 193.6
 Surr: Toluene-d8 9/23/2010 08:46 PM70-130 %REC 1102

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-100-FB-09222010-2
Collection Date: 9/22/2010 1:40:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113865

DF

Lab ID: 113865-009

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3510C

RunID: GC16_100924E 67074QC Batch: PrepDate: 9/24/2010

T/R Hydrocarbons: C11-C12 9/25/2010 05:03 AM0.050 mg/L 1ND
T/R Hydrocarbons: C13-C14 9/25/2010 05:03 AM0.050 mg/L 1ND
T/R Hydrocarbons: C15-C16 9/25/2010 05:03 AM0.050 mg/L 1ND
T/R Hydrocarbons: C17-C18 9/25/2010 05:03 AM0.050 mg/L 1ND
T/R Hydrocarbons: C19-C20 9/25/2010 05:03 AM0.050 mg/L 1ND
T/R Hydrocarbons: C21-C22 9/25/2010 05:03 AM0.050 mg/L 1ND
T/R Hydrocarbons: C23-C24 9/25/2010 05:03 AM0.050 mg/L 1ND
T/R Hydrocarbons: C25-C26 9/25/2010 05:03 AM0.050 mg/L 1ND
T/R Hydrocarbons: C27-C28 9/25/2010 05:03 AM0.050 mg/L 1ND
T/R Hydrocarbons: C29-C30 9/25/2010 05:03 AM0.050 mg/L 1ND
T/R Hydrocarbons: C31-C32 9/25/2010 05:03 AM0.050 mg/L 1ND
T/R Hydrocarbons: C9-C10 9/25/2010 05:03 AM0.050 mg/L 1ND
T/R Hydrocarbons: C8-C17 9/25/2010 05:03 AM0.050 mg/L 1ND
 Surr: p-Terphenyl 9/25/2010 05:03 AM36-126 %REC 193.4

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_100924A M10VW116QC Batch: PrepDate:

T/R Hydrocarbons: C5-C8 9/24/2010 12:30 PM0.050 mg/L 1ND
 Surr: Bromofluorobenzene (FID) 9/24/2010 12:30 PM70-130 %REC 195.9

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100923B Q10VW181QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 9/23/2010 09:29 PM0.50 µg/L 1ND
1,1,1-Trichloroethane 9/23/2010 09:29 PM0.50 µg/L 1ND
1,1,2,2-Tetrachloroethane 9/23/2010 09:29 PM0.50 µg/L 1ND
1,1,2-Trichloroethane 9/23/2010 09:29 PM0.50 µg/L 1ND
1,1-Dichloroethane 9/23/2010 09:29 PM0.50 µg/L 1ND
1,1-Dichloroethene 9/23/2010 09:29 PM0.50 µg/L 1ND
1,1-Dichloropropene 9/23/2010 09:29 PM0.50 µg/L 1ND
1,2,3-Trichlorobenzene 9/23/2010 09:29 PM0.50 µg/L 1ND
1,2,3-Trichloropropane 9/23/2010 09:29 PM0.50 µg/L 1ND
1,2,4-Trichlorobenzene 9/23/2010 09:29 PM0.50 µg/L 1ND
1,2,4-Trimethylbenzene 9/23/2010 09:29 PM0.50 µg/L 1ND
1,2-Dibromo-3-chloropropane 9/23/2010 09:29 PM0.50 µg/L 1ND
1,2-Dibromoethane 9/23/2010 09:29 PM0.50 µg/L 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-100-FB-09222010-2
Collection Date: 9/22/2010 1:40:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113865

DF

Lab ID: 113865-009

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100923B Q10VW181QC Batch: PrepDate:

1,2-Dichlorobenzene 9/23/2010 09:29 PM0.50 µg/L 1ND
1,2-Dichloroethane 9/23/2010 09:29 PM0.50 µg/L 1ND
1,2-Dichloropropane 9/23/2010 09:29 PM0.50 µg/L 1ND
1,3,5-Trimethylbenzene 9/23/2010 09:29 PM0.50 µg/L 1ND
1,3-Dichlorobenzene 9/23/2010 09:29 PM0.50 µg/L 1ND
1,3-Dichloropropane 9/23/2010 09:29 PM0.50 µg/L 1ND
1,4-Dichlorobenzene 9/23/2010 09:29 PM0.50 µg/L 1ND
2,2-Dichloropropane 9/23/2010 09:29 PM0.50 µg/L 1ND
2-Chlorotoluene 9/23/2010 09:29 PM0.50 µg/L 1ND
4-Chlorotoluene 9/23/2010 09:29 PM0.50 µg/L 1ND
4-Isopropyltoluene 9/23/2010 09:29 PM0.50 µg/L 1ND
Benzene 9/23/2010 09:29 PM0.50 µg/L 1ND
Bromobenzene 9/23/2010 09:29 PM0.50 µg/L 1ND
Bromodichloromethane 9/23/2010 09:29 PM0.50 µg/L 1ND
Bromoform 9/23/2010 09:29 PM0.50 µg/L 1ND
Bromomethane 9/23/2010 09:29 PM0.50 µg/L 1ND
Carbon tetrachloride 9/23/2010 09:29 PM0.50 µg/L 1ND
Chlorobenzene 9/23/2010 09:29 PM0.50 µg/L 1ND
Chloroethane 9/23/2010 09:29 PM0.50 µg/L 1ND
Chloroform 9/23/2010 09:29 PM0.50 µg/L 1ND
Chloromethane 9/23/2010 09:29 PM0.50 µg/L 1ND
cis-1,2-Dichloroethene 9/23/2010 09:29 PM0.50 µg/L 1ND
cis-1,3-Dichloropropene 9/23/2010 09:29 PM0.50 µg/L 1ND
Di-isopropyl ether 9/23/2010 09:29 PM0.50 µg/L 1ND
Dibromochloromethane 9/23/2010 09:29 PM0.50 µg/L 1ND
Dibromomethane 9/23/2010 09:29 PM0.50 µg/L 1ND
Dichlorodifluoromethane 9/23/2010 09:29 PM0.50 µg/L 1ND
Ethyl tert-butyl ether 9/23/2010 09:29 PM0.50 µg/L 1ND
Ethylbenzene 9/23/2010 09:29 PM0.50 µg/L 1ND
Hexachlorobutadiene 9/23/2010 09:29 PM0.50 µg/L 1ND
Isopropylbenzene 9/23/2010 09:29 PM0.50 µg/L 1ND
m,p-Xylene 9/23/2010 09:29 PM1.0 µg/L 1ND
Methylene chloride 9/23/2010 09:29 PM1.0 µg/L 1ND
MTBE 9/23/2010 09:29 PM0.50 µg/L 1ND
n-Butylbenzene 9/23/2010 09:29 PM0.50 µg/L 1ND
n-Propylbenzene 9/23/2010 09:29 PM0.50 µg/L 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out

27 of 54



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-100-FB-09222010-2
Collection Date: 9/22/2010 1:40:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113865

DF

Lab ID: 113865-009

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100923B Q10VW181QC Batch: PrepDate:

Naphthalene 9/23/2010 09:29 PM0.50 µg/L 1ND
o-Xylene 9/23/2010 09:29 PM0.50 µg/L 1ND
sec-Butylbenzene 9/23/2010 09:29 PM0.50 µg/L 1ND
Styrene 9/23/2010 09:29 PM0.50 µg/L 1ND
Tert-amyl methyl ether 9/23/2010 09:29 PM0.50 µg/L 1ND
Tert-Butanol 9/23/2010 09:29 PM10 µg/L 1ND
tert-Butylbenzene 9/23/2010 09:29 PM0.50 µg/L 1ND
Tetrachloroethene 9/23/2010 09:29 PM0.50 µg/L 1ND
Toluene 9/23/2010 09:29 PM0.50 µg/L 1ND
trans-1,2-Dichloroethene 9/23/2010 09:29 PM0.50 µg/L 1ND
Trichloroethene 9/23/2010 09:29 PM0.50 µg/L 1ND
Trichlorofluoromethane 9/23/2010 09:29 PM0.50 µg/L 1ND
Vinyl chloride 9/23/2010 09:29 PM0.50 µg/L 1ND
 Surr: 1,2-Dichloroethane-d4 9/23/2010 09:29 PM70-130 %REC 195.6
 Surr: 4-Bromofluorobenzene 9/23/2010 09:29 PM70-130 %REC 194.7
 Surr: Dibromofluoromethane 9/23/2010 09:29 PM70-130 %REC 190.1
 Surr: Toluene-d8 9/23/2010 09:29 PM70-130 %REC 197.6

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

29-Sep-10Date:Advanced Technology Laboratories

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113865

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: MB-67050

Batch ID: 67050 TestNo: EPA 6010B Analysis Date: 9/24/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125273

SeqNo: 2015252

MBLKSampType: TestCode: 6010_S

EPA 3050B

Antimony 2.0ND
Arsenic 1.0ND
Barium 1.0ND
Beryllium 1.0ND
Cadmium 1.0ND
Chromium 1.0ND
Cobalt 1.0ND
Copper 2.0ND
Lead 1.0ND
Molybdenum 1.0ND
Nickel 1.00.058
Selenium 1.0ND
Silver 1.0ND
Thallium 1.0ND
Vanadium 1.0ND
Zinc 1.0ND

Sample ID: LCS-67050

Batch ID: 67050 TestNo: EPA 6010B Analysis Date: 9/24/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125273

SeqNo: 2015253

LCSSampType: TestCode: 6010_S

EPA 3050B

Antimony 50.00 93.0 80 1202.0 046.500
Arsenic 50.00 92.3 80 1201.0 046.153
Barium 50.00 97.5 80 1201.0 048.775
Beryllium 50.00 96.7 80 1201.0 048.329
Cadmium 50.00 93.2 80 1201.0 046.624
Chromium 50.00 95.4 80 1201.0 047.717
Cobalt 50.00 96.4 80 1201.0 048.190

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113865

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: LCS-67050

Batch ID: 67050 TestNo: EPA 6010B Analysis Date: 9/24/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125273

SeqNo: 2015253

LCSSampType: TestCode: 6010_S

EPA 3050B

Copper 50.00 95.2 80 1202.0 047.583
Lead 50.00 96.1 80 1201.0 048.050
Molybdenum 50.00 99.9 80 1201.0 049.972
Nickel 50.00 94.2 80 1201.0 0.0575647.139
Selenium 50.00 91.5 80 1201.0 045.769
Silver 50.00 93.1 80 1201.0 046.544
Thallium 50.00 91.0 80 1201.0 045.516
Vanadium 50.00 98.4 80 1201.0 049.196
Zinc 50.00 92.8 80 1201.0 046.405

Sample ID: 113870-004A-DUP

Batch ID: 67050 TestNo: EPA 6010B Analysis Date: 9/24/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125273

SeqNo: 2015264

DUPSampType: TestCode: 6010_S

EPA 3050B

Antimony 202.0 0.3532 00.305
Arsenic 201.0 2.322 10.52.580
Barium 201.0 173.1 0.720171.876
Beryllium 201.0 0 0ND
Cadmium 201.0 0 0ND
Chromium 201.0 19.27 0.54519.169
Cobalt 201.0 8.062 3.567.780
Copper 202.0 22.31 0.37922.223
Lead 201.0 4.863 3.744.684
Molybdenum 201.0 0 0ND
Nickel 201.0 14.68 2.7214.291
Selenium 201.0 0.5278 0ND
Silver 201.0 0.2589 00.357
Thallium 201.0 0 0ND
Vanadium 201.0 36.21 2.0536.955
Zinc 201.0 42.68 1.6441.989

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113865

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: 113870-004A-MS

Batch ID: 67050 TestNo: EPA 6010B Analysis Date: 9/24/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125273

SeqNo: 2015265

MSSampType: TestCode: 6010_S

EPA 3050B

Antimony 125.0 70.9 32 1052.0 0.353288.987
Arsenic 125.0 80.0 49 1061.0 2.322102.291
Barium 125.0 88.9 31 1331.0 173.1284.219
Beryllium 125.0 81.7 56 1061.0 0102.078
Cadmium 125.0 72.9 51 1031.0 091.128
Chromium 125.0 81.0 45 1141.0 19.27120.584
Cobalt 125.0 74.8 52 1061.0 8.062101.569
Copper 125.0 87.2 54 1252.0 22.31131.348
Lead 125.0 75.0 34 1261.0 4.86398.672
Molybdenum 125.0 76.6 54 1061.0 095.773
Nickel 125.0 73.7 45 1111.0 14.68106.756
Selenium 125.0 80.5 47 1041.0 0.5278101.155
Silver 125.0 88.3 56 1121.0 0.2589110.629
Thallium 125.0 71.5 46 1011.0 089.347
Vanadium 125.0 86.5 54 1141.0 36.21144.309
Zinc 125.0 73.5 28 1251.0 42.68134.548

Sample ID: 113870-004A-MSD

Batch ID: 67050 TestNo: EPA 6010B Analysis Date: 9/24/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125273

SeqNo: 2015266

MSDSampType: TestCode: 6010_S

EPA 3050B

Antimony 125.0 69.7 32 105 202.0 0.3532 88.99 1.6787.510
Arsenic 125.0 78.1 49 106 201.0 2.322 102.3 2.2799.995
Barium 125.0 73.8 31 133 201.0 173.1 284.2 6.84265.429
Beryllium 125.0 82.7 56 106 201.0 0 102.1 1.31103.424
Cadmium 125.0 73.0 51 103 201.0 0 91.13 0.087091.207
Chromium 125.0 81.2 45 114 201.0 19.27 120.6 0.181120.803
Cobalt 125.0 74.4 52 106 201.0 8.062 101.6 0.490101.073
Copper 125.0 87.1 54 125 202.0 22.31 131.3 0.128131.180
Lead 125.0 74.8 34 126 201.0 4.863 98.67 0.29098.386

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113865

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: 113870-004A-MSD

Batch ID: 67050 TestNo: EPA 6010B Analysis Date: 9/24/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125273

SeqNo: 2015266

MSDSampType: TestCode: 6010_S

EPA 3050B

Molybdenum 125.0 75.6 54 106 201.0 0 95.77 1.3394.507
Nickel 125.0 73.5 45 111 201.0 14.68 106.8 0.199106.545
Selenium 125.0 78.7 47 104 201.0 0.5278 101.2 2.2898.879
Silver 125.0 87.3 56 112 201.0 0.2589 110.6 1.14109.375
Thallium 125.0 71.1 46 101 201.0 0 89.35 0.46088.937
Vanadium 125.0 86.7 54 114 201.0 36.21 144.3 0.147144.521
Zinc 125.0 74.8 28 125 201.0 42.68 134.5 1.18136.150

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113865

ANALYTICAL QC SUMMARY REPORT
TestCode: 7471_S

Sample ID: MB-67049

Batch ID: 67049 TestNo: EPA 7471A Analysis Date: 9/24/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125270

SeqNo: 2015155

MBLKSampType: TestCode: 7471_S

Mercury 0.10ND

Sample ID: LCS-67049

Batch ID: 67049 TestNo: EPA 7471A Analysis Date: 9/24/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125270

SeqNo: 2015156

LCSSampType: TestCode: 7471_S

Mercury 0.8300 93.8 80 1200.10 00.779

Sample ID: 113870-004A-MS

Batch ID: 67049 TestNo: EPA 7471A Analysis Date: 9/24/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125270

SeqNo: 2015157

MSSampType: TestCode: 7471_S

Mercury 0.8300 94.5 70 1300.10 0.062950.847

Sample ID: 113870-004A-MSD

Batch ID: 67049 TestNo: EPA 7471A Analysis Date: 9/24/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125270

SeqNo: 2015158

MSDSampType: TestCode: 7471_S

Mercury 0.8300 94.8 70 130 200.10 0.06295 0.8472 0.2590.849

Sample ID: 113870-004A-DUP

Batch ID: 67049 TestNo: EPA 7471A Analysis Date: 9/24/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125270

SeqNo: 2015160

DUPSampType: TestCode: 7471_S

Mercury 200.10 0.06295 00.063

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113865

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K100923LCS1

Batch ID: K10VS253 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: LCSS

RunNo: 125275

SeqNo: 2015292

LCSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 103 70 1305.0 051.690
Benzene 100.0 101 70 1305.0 0100.560
Chlorobenzene 50.00 105 70 1305.0 052.660
MTBE 50.00 102 70 1305.0 051.140
Toluene 100.0 104 70 1305.0 0104.350
Trichloroethene 50.00 100 70 1305.0 050.180
 Surr: 1,2-Dichloroethane-d4 50.00 89.0 70 15044.520
 Surr: 4-Bromofluorobenzene 50.00 96.7 64 12648.370
 Surr: Dibromofluoromethane 50.00 87.4 69 13843.690
 Surr: Toluene-d8 50.00 89.1 70 12844.550

Sample ID: K100923MB2MS

Batch ID: K10VS253 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125275

SeqNo: 2015293

MSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 103 70 1305.0 051.370
Benzene 100.0 99.2 70 1305.0 099.210
Chlorobenzene 50.00 105 70 1305.0 052.440
MTBE 50.00 101 70 1305.0 050.670
Toluene 100.0 102 70 1305.0 0102.120
Trichloroethene 50.00 101 70 1305.0 050.310
 Surr: 1,2-Dichloroethane-d4 50.00 86.5 70 15043.240
 Surr: 4-Bromofluorobenzene 50.00 94.1 64 12647.070
 Surr: Dibromofluoromethane 50.00 85.1 69 13842.560
 Surr: Toluene-d8 50.00 86.2 70 12843.090

Sample ID: K100923MB2MSD

Batch ID: K10VS253 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125275

SeqNo: 2015294

MSDSampType: TestCode: 8260_S_5035

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113865

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K100923MB2MSD

Batch ID: K10VS253 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125275

SeqNo: 2015294

MSDSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 111 70 130 205.0 0 51.37 7.6455.450
Benzene 100.0 109 70 130 205.0 0 99.21 9.56109.170
Chlorobenzene 50.00 110 70 130 205.0 0 52.44 4.6054.910
MTBE 50.00 101 70 130 205.0 0 50.67 0.098750.620
Toluene 100.0 113 70 130 205.0 0 102.1 9.78112.620
Trichloroethene 50.00 109 70 130 205.0 0 50.31 8.2254.620
 Surr: 1,2-Dichloroethane-d4 50.00 87.6 70 150 0043.820
 Surr: 4-Bromofluorobenzene 50.00 94.3 64 126 0047.170
 Surr: Dibromofluoromethane 50.00 87.9 69 138 0043.960
 Surr: Toluene-d8 50.00 93.8 70 128 0046.920

Sample ID: K100923MB2

Batch ID: K10VS253 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 125275

SeqNo: 2015295

MBLKSampType: TestCode: 8260_S_5035

1,1,1,2-Tetrachloroethane 5.0ND
1,1,1-Trichloroethane 5.0ND
1,1,2,2-Tetrachloroethane 5.0ND
1,1,2-Trichloroethane 5.0ND
1,1-Dichloroethane 5.0ND
1,1-Dichloroethene 5.0ND
1,1-Dichloropropene 5.0ND
1,2,3-Trichlorobenzene 5.0ND
1,2,3-Trichloropropane 5.0ND
1,2,4-Trichlorobenzene 5.0ND
1,2,4-Trimethylbenzene 5.0ND
1,2-Dibromo-3-chloropropane 10ND
1,2-Dibromoethane 5.0ND
1,2-Dichlorobenzene 5.0ND
1,2-Dichloroethane 5.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113865

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K100923MB2

Batch ID: K10VS253 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 125275

SeqNo: 2015295

MBLKSampType: TestCode: 8260_S_5035

1,2-Dichloropropane 5.0ND
1,3,5-Trimethylbenzene 5.0ND
1,3-Dichlorobenzene 5.0ND
1,3-Dichloropropane 5.0ND
1,4-Dichlorobenzene 5.0ND
2,2-Dichloropropane 5.0ND
2-Chlorotoluene 5.0ND
4-Chlorotoluene 5.0ND
4-Isopropyltoluene 5.0ND
Benzene 5.0ND
Bromobenzene 5.0ND
Bromodichloromethane 5.0ND
Bromoform 5.0ND
Bromomethane 5.0ND
Carbon tetrachloride 5.0ND
Chlorobenzene 5.0ND
Chloroethane 5.0ND
Chloroform 5.0ND
Chloromethane 5.0ND
cis-1,2-Dichloroethene 5.0ND
cis-1,3-Dichloropropene 5.0ND
Di-isopropyl ether 5.0ND
Dibromochloromethane 5.0ND
Dibromomethane 5.0ND
Dichlorodifluoromethane 5.0ND
Ethyl Tert-butyl ether 5.0ND
Ethylbenzene 5.0ND
Hexachlorobutadiene 5.0ND
Isopropylbenzene 5.0ND
m,p-Xylene 10ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113865

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K100923MB2

Batch ID: K10VS253 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 125275

SeqNo: 2015295

MBLKSampType: TestCode: 8260_S_5035

Methylene chloride 5.0ND
MTBE 5.0ND
n-Butylbenzene 5.0ND
n-Propylbenzene 5.0ND
Naphthalene 5.0ND
o-Xylene 5.0ND
sec-Butylbenzene 5.0ND
Styrene 5.0ND
Tert-amyl methyl ether 5.0ND
Tert-Butanol 100ND
tert-Butylbenzene 5.0ND
Tetrachloroethene 5.0ND
Toluene 5.0ND
trans-1,2-Dichloroethene 5.0ND
Trichloroethene 5.0ND
Trichlorofluoromethane 5.0ND
Vinyl chloride 5.0ND
 Surr: 1,2-Dichloroethane-d4 50.00 87.4 70 15043.710
 Surr: 4-Bromofluorobenzene 50.00 84.2 64 12642.100
 Surr: Dibromofluoromethane 50.00 86.9 69 13843.440
 Surr: Toluene-d8 50.00 87.9 70 12843.950

Sample ID: 113871-001ADUP

Batch ID: K10VS253 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125275

SeqNo: 2015312

DUPSampType: TestCode: 8260_S_5035

1,1,1,2-Tetrachloroethane 205.0 0 0ND
1,1,1-Trichloroethane 205.0 0 0ND
1,1,2,2-Tetrachloroethane 205.0 0 0ND
1,1,2-Trichloroethane 205.0 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113865

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 113871-001ADUP

Batch ID: K10VS253 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125275

SeqNo: 2015312

DUPSampType: TestCode: 8260_S_5035

1,1-Dichloroethane 205.0 0 0ND
1,1-Dichloroethene 205.0 0 0ND
1,1-Dichloropropene 205.0 0 0ND
1,2,3-Trichlorobenzene 205.0 0 0ND
1,2,3-Trichloropropane 205.0 0 0ND
1,2,4-Trichlorobenzene 205.0 0 0ND
1,2,4-Trimethylbenzene 205.0 0 0ND
1,2-Dibromo-3-chloropropane 2010 0 0ND
1,2-Dibromoethane 205.0 0 0ND
1,2-Dichlorobenzene 205.0 0 0ND
1,2-Dichloroethane 205.0 0 0ND
1,2-Dichloropropane 205.0 0 0ND
1,3,5-Trimethylbenzene 205.0 0 0ND
1,3-Dichlorobenzene 205.0 0 0ND
1,3-Dichloropropane 205.0 0 0ND
1,4-Dichlorobenzene 205.0 0 0ND
2,2-Dichloropropane 205.0 0 0ND
2-Chlorotoluene 205.0 0 0ND
4-Chlorotoluene 205.0 0 0ND
4-Isopropyltoluene 205.0 0 0ND
Benzene 205.0 0 0ND
Bromobenzene 205.0 0 0ND
Bromodichloromethane 205.0 0 0ND
Bromoform 205.0 0 0ND
Bromomethane 205.0 0 0ND
Carbon tetrachloride 205.0 0 0ND
Chlorobenzene 205.0 0 0ND
Chloroethane 205.0 0 0ND
Chloroform 205.0 0 0ND
Chloromethane 205.0 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113865

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 113871-001ADUP

Batch ID: K10VS253 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125275

SeqNo: 2015312

DUPSampType: TestCode: 8260_S_5035

cis-1,2-Dichloroethene 205.0 0 0ND
cis-1,3-Dichloropropene 205.0 0 0ND
Di-isopropyl ether 205.0 0 0ND
Dibromochloromethane 205.0 0 0ND
Dibromomethane 205.0 0 0ND
Dichlorodifluoromethane 205.0 0 0ND
Ethyl Tert-butyl ether 205.0 0 0ND
Ethylbenzene 205.0 0 0ND
Hexachlorobutadiene 205.0 0 0ND
Isopropylbenzene 205.0 0 0ND
m,p-Xylene 2010 0 0ND
Methylene chloride 205.0 0 0ND
MTBE 205.0 0 0ND
n-Butylbenzene 205.0 0 0ND
n-Propylbenzene 205.0 0 0ND
Naphthalene 205.0 0 0ND
o-Xylene 205.0 0 0ND
sec-Butylbenzene 205.0 0 0ND
Styrene 205.0 0 0ND
Tert-amyl methyl ether 205.0 0 0ND
Tert-Butanol 20100 0 0ND
tert-Butylbenzene 205.0 0 0ND
Tetrachloroethene 205.0 0 0ND
Toluene 205.0 0 0ND
trans-1,2-Dichloroethene 205.0 0 0ND
Trichloroethene 205.0 0 0ND
Trichlorofluoromethane 205.0 0 0ND
Vinyl chloride 205.0 0 0ND
 Surr: 1,2-Dichloroethane-d4 50.00 92.7 70 150 0046.370
 Surr: 4-Bromofluorobenzene 50.00 70.2 64 126 0035.120

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113865

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 113871-001ADUP

Batch ID: K10VS253 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125275

SeqNo: 2015312

DUPSampType: TestCode: 8260_S_5035

 Surr: Dibromofluoromethane 50.00 87.0 69 138 0043.500
 Surr: Toluene-d8 50.00 90.3 70 128 0045.130

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113865

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: Q100923LCS2

Batch ID: Q10VW181 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: LCSW

RunNo: 125261

SeqNo: 2015019

LCSSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 106 70 1300.50 021.140
Benzene 40.00 94.8 70 1300.50 037.940
Chlorobenzene 20.00 97.4 70 1300.50 019.470
MTBE 20.00 91.2 70 1300.50 018.250
Toluene 40.00 96.9 70 1300.50 038.760
Trichloroethene 20.00 97.4 70 1300.50 019.470
 Surr: 1,2-Dichloroethane-d4 25.00 89.9 70 13022.480
 Surr: 4-Bromofluorobenzene 25.00 99.5 70 13024.870
 Surr: Dibromofluoromethane 25.00 93.3 70 13023.330
 Surr: Toluene-d8 25.00 97.4 70 13024.340

Sample ID: Q100923MB4MS

Batch ID: Q10VW181 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125261

SeqNo: 2015020

MSSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 100 70 1300.50 020.030
Benzene 40.00 95.5 70 1300.50 038.190
Chlorobenzene 20.00 100 70 1300.50 020.010
MTBE 20.00 102 70 1300.50 020.330
Toluene 40.00 103 70 1300.50 041.170
Trichloroethene 20.00 95.8 70 1300.50 019.160
 Surr: 1,2-Dichloroethane-d4 25.00 94.4 70 13023.610
 Surr: 4-Bromofluorobenzene 25.00 99.7 70 13024.920
 Surr: Dibromofluoromethane 25.00 93.1 70 13023.280
 Surr: Toluene-d8 25.00 101 70 13025.250

Sample ID: Q100923MB4MSD

Batch ID: Q10VW181 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125261

SeqNo: 2015021

MSDSampType: TestCode: 8260_WP_LL

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113865

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: Q100923MB4MSD

Batch ID: Q10VW181 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125261

SeqNo: 2015021

MSDSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 91.6 70 130 200.50 0 20.03 8.9218.320
Benzene 40.00 91.9 70 130 200.50 0 38.19 3.7936.770
Chlorobenzene 20.00 96.7 70 130 200.50 0 20.01 3.4119.340
MTBE 20.00 102 70 130 200.50 0 20.33 0.19720.370
Toluene 40.00 98.6 70 130 200.50 0 41.17 4.3439.420
Trichloroethene 20.00 91.1 70 130 200.50 0 19.16 5.0318.220
 Surr: 1,2-Dichloroethane-d4 25.00 93.3 70 130 0023.330
 Surr: 4-Bromofluorobenzene 25.00 96.4 70 130 0024.090
 Surr: Dibromofluoromethane 25.00 90.0 70 130 0022.500
 Surr: Toluene-d8 25.00 98.1 70 130 0024.530

Sample ID: Q100923MB4

Batch ID: Q10VW181 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125261

SeqNo: 2015022

MBLKSampType: TestCode: 8260_WP_LL

1,1,1,2-Tetrachloroethane 0.50ND
1,1,1-Trichloroethane 0.50ND
1,1,2,2-Tetrachloroethane 0.50ND
1,1,2-Trichloroethane 0.50ND
1,1-Dichloroethane 0.50ND
1,1-Dichloroethene 0.50ND
1,1-Dichloropropene 0.50ND
1,2,3-Trichlorobenzene 0.50ND
1,2,3-Trichloropropane 0.50ND
1,2,4-Trichlorobenzene 0.50ND
1,2,4-Trimethylbenzene 0.50ND
1,2-Dibromo-3-chloropropane 0.50ND
1,2-Dibromoethane 0.50ND
1,2-Dichlorobenzene 0.50ND
1,2-Dichloroethane 0.50ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113865

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: Q100923MB4

Batch ID: Q10VW181 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125261

SeqNo: 2015022

MBLKSampType: TestCode: 8260_WP_LL

1,2-Dichloropropane 0.50ND
1,3,5-Trimethylbenzene 0.50ND
1,3-Dichlorobenzene 0.50ND
1,3-Dichloropropane 0.50ND
1,4-Dichlorobenzene 0.50ND
2,2-Dichloropropane 0.50ND
2-Chlorotoluene 0.50ND
4-Chlorotoluene 0.50ND
4-Isopropyltoluene 0.50ND
Benzene 0.50ND
Bromobenzene 0.50ND
Bromodichloromethane 0.50ND
Bromoform 0.50ND
Bromomethane 0.50ND
Carbon tetrachloride 0.50ND
Chlorobenzene 0.50ND
Chloroethane 0.50ND
Chloroform 0.50ND
Chloromethane 0.50ND
cis-1,2-Dichloroethene 0.50ND
cis-1,3-Dichloropropene 0.50ND
Di-isopropyl ether 0.50ND
Dibromochloromethane 0.50ND
Dibromomethane 0.50ND
Dichlorodifluoromethane 0.50ND
Ethyl tert-butyl ether 0.50ND
Ethylbenzene 0.50ND
Hexachlorobutadiene 0.50ND
Isopropylbenzene 0.50ND
m,p-Xylene 1.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113865

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: Q100923MB4

Batch ID: Q10VW181 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125261

SeqNo: 2015022

MBLKSampType: TestCode: 8260_WP_LL

Methylene chloride 1.0ND
MTBE 0.50ND
n-Butylbenzene 0.50ND
n-Propylbenzene 0.50ND
Naphthalene 0.50ND
o-Xylene 0.50ND
sec-Butylbenzene 0.50ND
Styrene 0.50ND
Tert-amyl methyl ether 0.50ND
Tert-Butanol 10ND
tert-Butylbenzene 0.50ND
Tetrachloroethene 0.50ND
Toluene 0.50ND
trans-1,2-Dichloroethene 0.50ND
Trichloroethene 0.50ND
Trichlorofluoromethane 0.50ND
Vinyl chloride 0.50ND
 Surr: 1,2-Dichloroethane-d4 25.00 96.7 70 13024.180
 Surr: 4-Bromofluorobenzene 25.00 98.8 70 13024.710
 Surr: Dibromofluoromethane 25.00 92.5 70 13023.120
 Surr: Toluene-d8 25.00 99.4 70 13024.850

Sample ID: 113865-008A

Batch ID: Q10VW181 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1100-100-EB-092220

RunNo: 125261

SeqNo: 2015024

DUPSampType: TestCode: 8260_WP_LL

1,1,1,2-Tetrachloroethane 200.50 0 0ND
1,1,1-Trichloroethane 200.50 0 0ND
1,1,2,2-Tetrachloroethane 200.50 0 0ND
1,1,2-Trichloroethane 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values

44 of 54



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113865

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 113865-008A

Batch ID: Q10VW181 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1100-100-EB-092220

RunNo: 125261

SeqNo: 2015024

DUPSampType: TestCode: 8260_WP_LL

1,1-Dichloroethane 200.50 0 0ND
1,1-Dichloroethene 200.50 0 0ND
1,1-Dichloropropene 200.50 0 0ND
1,2,3-Trichlorobenzene 200.50 0 0ND
1,2,3-Trichloropropane 200.50 0 0ND
1,2,4-Trichlorobenzene 200.50 0 0ND
1,2,4-Trimethylbenzene 200.50 0 0ND
1,2-Dibromo-3-chloropropane 200.50 0 0ND
1,2-Dibromoethane 200.50 0 0ND
1,2-Dichlorobenzene 200.50 0 0ND
1,2-Dichloroethane 200.50 0 0ND
1,2-Dichloropropane 200.50 0 0ND
1,3,5-Trimethylbenzene 200.50 0 0ND
1,3-Dichlorobenzene 200.50 0 0ND
1,3-Dichloropropane 200.50 0 0ND
1,4-Dichlorobenzene 200.50 0 0ND
2,2-Dichloropropane 200.50 0 0ND
2-Butanone 2010 0 0ND
2-Chloroethyl vinyl ether 200.50 0 0ND
2-Chlorotoluene 200.50 0 0ND
2-Hexanone 2010 0 0ND
4-Chlorotoluene 200.50 0 0ND
4-Isopropyltoluene 200.50 0 0ND
4-Methyl-2-pentanone 2010 0 0ND
Acetone 2010 0 0ND
Acrolein 2010 0 0ND
Acrylonitrile 2010 0 0ND
Benzene 200.50 0 0ND
Bromobenzene 200.50 0 0ND
Bromochloromethane 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113865

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 113865-008A

Batch ID: Q10VW181 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1100-100-EB-092220

RunNo: 125261

SeqNo: 2015024

DUPSampType: TestCode: 8260_WP_LL

Bromodichloromethane 200.50 0 0ND
Bromoform 200.50 0 0ND
Bromomethane 200.50 0 0ND
Carbon disulfide 202.0 0 0ND
Carbon tetrachloride 200.50 0 0ND
Chlorobenzene 200.50 0 0ND
Chloroethane 200.50 0 0ND
Chloroform 200.50 0 0ND
Chloromethane 200.50 0.4800 00.370
cis-1,2-Dichloroethene 200.50 0 0ND
cis-1,3-Dichloropropene 200.50 0 0ND
Cyclohexanone 2050 0 0ND
Di-isopropyl ether 200.50 0 0ND
Dibromochloromethane 200.50 0 0ND
Dibromomethane 200.50 0 0ND
Dichlorodifluoromethane 200.50 0 0ND
Ethyl Acetate 2010 0 0ND
Ethyl Ether 2010 0 0ND
Ethyl tert-butyl ether 200.50 0 0ND
Ethylbenzene 200.50 0 0ND
Freon-113 200.50 0 0ND
Hexachlorobutadiene 200.50 0 0ND
Iodomethane 200.50 0.2700 00.200
Isopropylbenzene 200.50 0 0ND
m,p-Xylene 201.0 0 0ND
Methylene chloride 201.0 0 0ND
MTBE 200.50 0 0ND
n-Butylbenzene 200.50 0 0ND
n-Propylbenzene 200.50 0 0ND
Naphthalene 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113865

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 113865-008A

Batch ID: Q10VW181 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1100-100-EB-092220

RunNo: 125261

SeqNo: 2015024

DUPSampType: TestCode: 8260_WP_LL

o-Xylene 200.50 0 0ND
sec-Butylbenzene 200.50 0 0ND
Styrene 200.50 0 0ND
Tert-amyl methyl ether 200.50 0 0ND
Tert-Butanol 2010 0 0ND
tert-Butylbenzene 200.50 0 0ND
Tetrachloroethene 200.50 0 0ND
Toluene 200.50 0 0ND
trans-1,2-Dichloroethene 200.50 0 0ND
trans-1,3-Dichloropropene 200.50 0 0ND
Trichloroethene 200.50 0 0ND
Trichlorofluoromethane 200.50 0 0ND
Vinyl acetate 2010 0 0ND
Vinyl chloride 200.50 0 0ND
Xylenes, Total 201.5 0 0ND
 Surr: 1,2-Dichloroethane-d4 25.00 97.1 70 130 20024.280
 Surr: 4-Bromofluorobenzene 25.00 97.0 70 130 20024.260
 Surr: Dibromofluoromethane 25.00 91.2 70 130 20022.800
 Surr: Toluene-d8 25.00 99.3 70 130 20024.820

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

29-Sep-10Date:Advanced Technology Laboratories

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113865

ANALYTICAL QC SUMMARY REPORT
BatchID: 67074

Sample ID: MB-67074

Batch ID: 67074 TestNo: EPA 8015B(M Analysis Date: 9/25/2010

Prep Date: 9/24/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125321

SeqNo: 2016298

MBLKSampType: TestCode: 8015_W_DSL

EPA 3510C

DRO 0.050ND
 Surr: p-Terphenyl 0.08000 100 36 1260.080

Sample ID: LCS-67074

Batch ID: 67074 TestNo: EPA 8015B(M Analysis Date: 9/25/2010

Prep Date: 9/24/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 125321

SeqNo: 2016299

LCSSampType: TestCode: 8015_W_DSL

EPA 3510C

DRO 1.000 86.0 52 1280.050 00.860
 Surr: p-Terphenyl 0.08000 93.5 36 1260.075

Sample ID: MB-67074MS

Batch ID: 67074 TestNo: EPA 8015B(M Analysis Date: 9/25/2010

Prep Date: 9/24/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125321

SeqNo: 2016300

MSSampType: TestCode: 8015_W_DSL

EPA 3510C

DRO 1.000 87.1 52 1280.050 00.871
 Surr: p-Terphenyl 0.08000 95.7 36 1260.077

Sample ID: MB-67074MSD

Batch ID: 67074 TestNo: EPA 8015B(M Analysis Date: 9/25/2010

Prep Date: 9/24/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125321

SeqNo: 2016301

MSDSampType: TestCode: 8015_W_DSL

EPA 3510C

DRO 1.000 87.7 52 128 200.050 0 0.8714 0.6000.877
 Surr: p-Terphenyl 0.08000 97.7 36 126 000.078

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113865

ANALYTICAL QC SUMMARY REPORT
BatchID: 67074

Sample ID: MB-67074

Batch ID: 67074 TestNo: EPA 8015B(M Analysis Date: 9/25/2010

Prep Date: 9/24/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125321

SeqNo: 2016403

MBLKSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C11-C12 0.050ND
T/R Hydrocarbons: C13-C14 0.050ND
T/R Hydrocarbons: C15-C16 0.050ND
T/R Hydrocarbons: C17-C18 0.050ND
T/R Hydrocarbons: C19-C20 0.050ND
T/R Hydrocarbons: C21-C22 0.050ND
T/R Hydrocarbons: C23-C24 0.050ND
T/R Hydrocarbons: C25-C26 0.050ND
T/R Hydrocarbons: C27-C28 0.050ND
T/R Hydrocarbons: C29-C30 0.050ND
T/R Hydrocarbons: C31-C32 0.050ND
T/R Hydrocarbons: C9-C10 0.050ND
T/R Hydrocarbons: C8-C17 0.050ND
 Surr: p-Terphenyl 0.08000 100 36 1260.080

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113865

ANALYTICAL QC SUMMARY REPORT
BatchID: 67076

Sample ID: MB-67076

Batch ID: 67076 TestNo: EPA 8015B(M Analysis Date: 9/27/2010

Prep Date: 9/24/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125335

SeqNo: 2016516

MBLKSampType: TestCode: 8015_S_DM 

LUFT

DRO 10ND
ORO 10ND
 Surr: p-Terphenyl 80.00 109 63 15287.250

Sample ID: LCS-67076

Batch ID: 67076 TestNo: EPA 8015B(M Analysis Date: 9/27/2010

Prep Date: 9/24/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125335

SeqNo: 2016517

LCSSampType: TestCode: 8015_S_DM 

LUFT

DRO 1000 127 76 13910 01265.360
 Surr: p-Terphenyl 80.00 94.8 63 15275.850

Sample ID: 113865-006ADUP

Batch ID: 67076 TestNo: EPA 8015B(M Analysis Date: 9/27/2010

Prep Date: 9/24/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-117-GW-16

RunNo: 125335

SeqNo: 2016519

DUPSampType: TestCode: 8015_S_DM 

LUFT

DRO 2010 0 0ND
ORO 2010 0 0ND
 Surr: p-Terphenyl 80.00 117 63 152 0093.530

Sample ID: 113887-029AMS

Batch ID: 67076 TestNo: EPA 8015B(M Analysis Date: 9/27/2010

Prep Date: 9/24/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125335

SeqNo: 2016527

MSSampType: TestCode: 8015_S_DM 

LUFT

DRO 1000 129 60 15810 29.961321.340
 Surr: p-Terphenyl 80.00 112 63 15289.350

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113865

ANALYTICAL QC SUMMARY REPORT
BatchID: 67076

Sample ID: 113887-029AMSD

Batch ID: 67076 TestNo: EPA 8015B(M Analysis Date: 9/27/2010

Prep Date: 9/24/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125335

SeqNo: 2016528

MSDSampType: TestCode: 8015_S_DM 

LUFT

DRO 1000 122 60 158 2010 29.96 1321 5.671248.500
 Surr: p-Terphenyl 80.00 103 63 152 0082.720

Sample ID: MB-67076

Batch ID: 67076 TestNo: EPA 8015B(M Analysis Date: 9/27/2010

Prep Date: 9/24/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125335

SeqNo: 2016677

MBLKSampType: TestCode: HC_S_SEMI_

LUFT

T/R Hydrocarbons: C11-C12 10ND
T/R Hydrocarbons: C13-C14 10ND
T/R Hydrocarbons: C15-C16 10ND
T/R Hydrocarbons: C17-C18 10ND
T/R Hydrocarbons: C19-C20 10ND
T/R Hydrocarbons: C21-C22 10ND
T/R Hydrocarbons: C23-C24 10ND
T/R Hydrocarbons: C25-C26 10ND
T/R Hydrocarbons: C27-C28 10ND
T/R Hydrocarbons: C29-C30 10ND
T/R Hydrocarbons: C31-C32 10ND
T/R Hydrocarbons: C9-C10 10ND
T/R Hydrocarbons: C8-C17 10ND
 Surr: p-Terphenyl 80.00 110 63 15288.070

Sample ID: 113865-006ADUP

Batch ID: 67076 TestNo: EPA 8015B(M Analysis Date: 9/27/2010

Prep Date: 9/24/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-117-GW-16

RunNo: 125335

SeqNo: 2016679

DUPSampType: TestCode: HC_S_SEMI_

LUFT

T/R Hydrocarbons: C11-C12 2010 0 0ND
T/R Hydrocarbons: C13-C14 2010 0 0ND
T/R Hydrocarbons: C15-C16 2010 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113865

ANALYTICAL QC SUMMARY REPORT
BatchID: 67076

Sample ID: 113865-006ADUP

Batch ID: 67076 TestNo: EPA 8015B(M Analysis Date: 9/27/2010

Prep Date: 9/24/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-117-GW-16

RunNo: 125335

SeqNo: 2016679

DUPSampType: TestCode: HC_S_SEMI_

LUFT

T/R Hydrocarbons: C17-C18 2010 0 0ND
T/R Hydrocarbons: C19-C20 2010 0 0ND
T/R Hydrocarbons: C21-C22 2010 0 0ND
T/R Hydrocarbons: C23-C24 2010 0 0ND
T/R Hydrocarbons: C25-C26 2010 0 0ND
T/R Hydrocarbons: C27-C28 2010 0 0ND
T/R Hydrocarbons: C29-C30 2010 0 0ND
T/R Hydrocarbons: C31-C32 2010 0 0ND
T/R Hydrocarbons: C9-C10 2010 0 0ND
T/R Hydrocarbons: C8-C17 2010 0 0ND
 Surr: p-Terphenyl 80.00 118 63 152 0094.460

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113865

ANALYTICAL QC SUMMARY REPORT
BatchID: E10VS293

Sample ID: E100923LCS1

Batch ID: E10VS293 TestNo: EPA 8015B(M Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125240

SeqNo: 2016208

LCSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 5.000 102 70 1301.0 05.078
 Surr: Bromofluorobenzene (FID) 100.0 98.1 53 15898.123

Sample ID: E100923MB1MS

Batch ID: E10VS293 TestNo: EPA 8015B(M Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125240

SeqNo: 2016209

MSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 5.000 103 44 1311.0 05.140
 Surr: Bromofluorobenzene (FID) 100.0 101 53 158100.585

Sample ID: E100923MB1MSD

Batch ID: E10VS293 TestNo: EPA 8015B(M Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125240

SeqNo: 2016210

MSDSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 5.000 101 44 131 01.0 0 5.140 1.965.040
 Surr: Bromofluorobenzene (FID) 100.0 98.4 53 158 0098.387

Sample ID: E100923MB1

Batch ID: E10VS293 TestNo: EPA 8015B(M Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125240

SeqNo: 2016211

MBLKSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 1.0ND
 Surr: Bromofluorobenzene (FID) 100.0 97.9 53 15897.913

Sample ID: 113878-001CDUP

Batch ID: E10VS293 TestNo: EPA 8015B(M Analysis Date: 9/23/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125240

SeqNo: 2016217

DUPSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 01.0 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113865

ANALYTICAL QC SUMMARY REPORT
BatchID: E10VS293

Sample ID: 113878-001CDUP

Batch ID: E10VS293 TestNo: EPA 8015B(M Analysis Date: 9/23/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125240

SeqNo: 2016217

DUPSampType: TestCode: HC_S_VOA50

 Surr: Bromofluorobenzene (FID) 104.8 101 53 158 00106.057

Sample ID: 113866-001AMS

Batch ID: E10VS293 TestNo: EPA 8015B(M Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125240

SeqNo: 2016218

MSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 5.000 99.6 44 1311.0 04.982
 Surr: Bromofluorobenzene (FID) 100.0 128 53 158127.772

Sample ID: 113866-001AMSD

Batch ID: E10VS293 TestNo: EPA 8015B(M Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125240

SeqNo: 2016219

MSDSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 5.000 102 44 131 01.0 0 4.982 1.875.076
 Surr: Bromofluorobenzene (FID) 100.0 134 53 158 00133.682

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

29-Sep-10Date:Advanced Technology Laboratories

Project: Caltrans Task Order 4 Amendment 1, 01532400
CLIENT: AMEC Geomatrix

Lab Order: 113869
CASE NARRATIVE

Analytical Comments for Method 8015 (HC-SVOA)

Dilution was necessary for sample 113869-002C, due to sample matrix.

Surrogate recovery was diluted out for samples 113869-002C, 113869-002CDUP, 113869-002CMS 
and 113869-002CMSD.

Matrix Spike (MS) and /or Matrix Spike Duplicate (MSD) are/is outside recovery criteria for samples 
113869-002CMS and 113869-002CMSD; however, the analytical batch was validated by the 
Laboratory Control Sample (LCS).

RPD for Duplicate (DUP) is outside criteria for samples 113869-002CDUP and 113869-002CMSD; 
however, the Laboratory Control Sample (LCS) validated the analytical batch.

Analytical Comments for Method 8015 (HC-VOA)

Dilution was necessary for sample 113869-002B, due to sample matrix.

Surrogate recovery biased high for sample 113869-002B, possibly due to matrix interferences.

Page 1 of 1
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-117-GW-GWS
Collection Date: 9/22/2010 12:45:00 PM

Matrix: FREE PRODUCT

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113869

DF

Lab ID: 113869-002

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3580A

RunID: GC16_100928B 67105QC Batch: PrepDate: 9/27/2010

T/R Hydrocarbons: C11-C12 9/29/2010 09:40 AM2500 mg/Kg 25140000
T/R Hydrocarbons: C13-C14 9/29/2010 09:40 AM2500 mg/Kg 2593000
T/R Hydrocarbons: C15-C16 9/29/2010 09:40 AM2500 mg/Kg 259900
T/R Hydrocarbons: C17-C18 9/29/2010 09:40 AM2500 mg/Kg 25ND
T/R Hydrocarbons: C19-C20 9/29/2010 09:40 AM2500 mg/Kg 25ND
T/R Hydrocarbons: C21-C22 9/29/2010 09:40 AM2500 mg/Kg 25ND
T/R Hydrocarbons: C23-C24 9/29/2010 09:40 AM2500 mg/Kg 25ND
T/R Hydrocarbons: C25-C26 9/29/2010 09:40 AM2500 mg/Kg 25ND
T/R Hydrocarbons: C27-C28 9/29/2010 09:40 AM2500 mg/Kg 25ND
T/R Hydrocarbons: C29-C30 9/29/2010 09:40 AM2500 mg/Kg 25ND
T/R Hydrocarbons: C31-C32 9/29/2010 09:40 AM2500 mg/Kg 25ND
T/R Hydrocarbons: C8-C17 9/29/2010 09:40 AM2500 mg/Kg 25280000
T/R Hydrocarbons: C9-C10 9/29/2010 09:40 AM2500 mg/Kg 2533000
 Surr: p-Terphenyl SDO 9/29/2010 09:40 AM63-152 %REC 250

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100924A E10VS294QC Batch: PrepDate:

T/R Hydrocarbons: C5-C8 9/24/2010 03:13 PM2500 mg/Kg 250014000
 Surr: Bromofluorobenzene (FID) S 9/24/2010 03:13 PM56-137 %REC 2500823000

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-100-TBW-09222010
Collection Date: 9/22/2010 2:00:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113869

DF

Lab ID: 113869-003

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_100924A M10VW116QC Batch: PrepDate:

T/R Hydrocarbons: C5-C8 9/24/2010 01:09 PM0.050 mg/L 1ND
 Surr: Bromofluorobenzene (FID) 9/24/2010 01:09 PM70-130 %REC 196.3

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100923B Q10VW181QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 9/23/2010 10:53 PM0.50 µg/L 1ND
1,1,1-Trichloroethane 9/23/2010 10:53 PM0.50 µg/L 1ND
1,1,2,2-Tetrachloroethane 9/23/2010 10:53 PM0.50 µg/L 1ND
1,1,2-Trichloroethane 9/23/2010 10:53 PM0.50 µg/L 1ND
1,1-Dichloroethane 9/23/2010 10:53 PM0.50 µg/L 1ND
1,1-Dichloroethene 9/23/2010 10:53 PM0.50 µg/L 1ND
1,1-Dichloropropene 9/23/2010 10:53 PM0.50 µg/L 1ND
1,2,3-Trichlorobenzene 9/23/2010 10:53 PM0.50 µg/L 1ND
1,2,3-Trichloropropane 9/23/2010 10:53 PM0.50 µg/L 1ND
1,2,4-Trichlorobenzene 9/23/2010 10:53 PM0.50 µg/L 1ND
1,2,4-Trimethylbenzene 9/23/2010 10:53 PM0.50 µg/L 1ND
1,2-Dibromo-3-chloropropane 9/23/2010 10:53 PM0.50 µg/L 1ND
1,2-Dibromoethane 9/23/2010 10:53 PM0.50 µg/L 1ND
1,2-Dichlorobenzene 9/23/2010 10:53 PM0.50 µg/L 1ND
1,2-Dichloroethane 9/23/2010 10:53 PM0.50 µg/L 1ND
1,2-Dichloropropane 9/23/2010 10:53 PM0.50 µg/L 1ND
1,3,5-Trimethylbenzene 9/23/2010 10:53 PM0.50 µg/L 1ND
1,3-Dichlorobenzene 9/23/2010 10:53 PM0.50 µg/L 1ND
1,3-Dichloropropane 9/23/2010 10:53 PM0.50 µg/L 1ND
1,4-Dichlorobenzene 9/23/2010 10:53 PM0.50 µg/L 1ND
2,2-Dichloropropane 9/23/2010 10:53 PM0.50 µg/L 1ND
2-Chlorotoluene 9/23/2010 10:53 PM0.50 µg/L 1ND
4-Chlorotoluene 9/23/2010 10:53 PM0.50 µg/L 1ND
4-Isopropyltoluene 9/23/2010 10:53 PM0.50 µg/L 1ND
Benzene 9/23/2010 10:53 PM0.50 µg/L 1ND
Bromobenzene 9/23/2010 10:53 PM0.50 µg/L 1ND
Bromodichloromethane 9/23/2010 10:53 PM0.50 µg/L 1ND
Bromoform 9/23/2010 10:53 PM0.50 µg/L 1ND
Bromomethane 9/23/2010 10:53 PM0.50 µg/L 1ND
Carbon tetrachloride 9/23/2010 10:53 PM0.50 µg/L 1ND
Chlorobenzene 9/23/2010 10:53 PM0.50 µg/L 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-100-TBW-09222010
Collection Date: 9/22/2010 2:00:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113869

DF

Lab ID: 113869-003

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100923B Q10VW181QC Batch: PrepDate:

Chloroethane 9/23/2010 10:53 PM0.50 µg/L 1ND
Chloroform 9/23/2010 10:53 PM0.50 µg/L 1ND
Chloromethane 9/23/2010 10:53 PM0.50 µg/L 1ND
cis-1,2-Dichloroethene 9/23/2010 10:53 PM0.50 µg/L 1ND
cis-1,3-Dichloropropene 9/23/2010 10:53 PM0.50 µg/L 1ND
Di-isopropyl ether 9/23/2010 10:53 PM0.50 µg/L 1ND
Dibromochloromethane 9/23/2010 10:53 PM0.50 µg/L 1ND
Dibromomethane 9/23/2010 10:53 PM0.50 µg/L 1ND
Dichlorodifluoromethane 9/23/2010 10:53 PM0.50 µg/L 1ND
Ethyl tert-butyl ether 9/23/2010 10:53 PM0.50 µg/L 1ND
Ethylbenzene 9/23/2010 10:53 PM0.50 µg/L 1ND
Hexachlorobutadiene 9/23/2010 10:53 PM0.50 µg/L 1ND
Isopropylbenzene 9/23/2010 10:53 PM0.50 µg/L 1ND
m,p-Xylene 9/23/2010 10:53 PM1.0 µg/L 1ND
Methylene chloride 9/23/2010 10:53 PM1.0 µg/L 1ND
MTBE 9/23/2010 10:53 PM0.50 µg/L 1ND
n-Butylbenzene 9/23/2010 10:53 PM0.50 µg/L 1ND
n-Propylbenzene 9/23/2010 10:53 PM0.50 µg/L 1ND
Naphthalene 9/23/2010 10:53 PM0.50 µg/L 1ND
o-Xylene 9/23/2010 10:53 PM0.50 µg/L 1ND
sec-Butylbenzene 9/23/2010 10:53 PM0.50 µg/L 1ND
Styrene 9/23/2010 10:53 PM0.50 µg/L 1ND
Tert-amyl methyl ether 9/23/2010 10:53 PM0.50 µg/L 1ND
Tert-Butanol 9/23/2010 10:53 PM10 µg/L 1ND
tert-Butylbenzene 9/23/2010 10:53 PM0.50 µg/L 1ND
Tetrachloroethene 9/23/2010 10:53 PM0.50 µg/L 1ND
Toluene 9/23/2010 10:53 PM0.50 µg/L 1ND
trans-1,2-Dichloroethene 9/23/2010 10:53 PM0.50 µg/L 1ND
Trichloroethene 9/23/2010 10:53 PM0.50 µg/L 1ND
Trichlorofluoromethane 9/23/2010 10:53 PM0.50 µg/L 1ND
Vinyl chloride 9/23/2010 10:53 PM0.50 µg/L 1ND
 Surr: 1,2-Dichloroethane-d4 9/23/2010 10:53 PM70-130 %REC 194.4
 Surr: 4-Bromofluorobenzene 9/23/2010 10:53 PM70-130 %REC 195.9
 Surr: Dibromofluoromethane 9/23/2010 10:53 PM70-130 %REC 189.4
 Surr: Toluene-d8 9/23/2010 10:53 PM70-130 %REC 197.9

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

29-Sep-10Date:Advanced Technology Laboratories

Project: Caltrans Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113869

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: Q100923LCS2

Batch ID: Q10VW181 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: LCSW

RunNo: 125261

SeqNo: 2015019

LCSSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 106 70 1300.50 021.140
Benzene 40.00 94.8 70 1300.50 037.940
Chlorobenzene 20.00 97.4 70 1300.50 019.470
MTBE 20.00 91.2 70 1300.50 018.250
Toluene 40.00 96.9 70 1300.50 038.760
Trichloroethene 20.00 97.4 70 1300.50 019.470
 Surr: 1,2-Dichloroethane-d4 25.00 89.9 70 13022.480
 Surr: 4-Bromofluorobenzene 25.00 99.5 70 13024.870
 Surr: Dibromofluoromethane 25.00 93.3 70 13023.330
 Surr: Toluene-d8 25.00 97.4 70 13024.340

Sample ID: Q100923MB4MS

Batch ID: Q10VW181 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125261

SeqNo: 2015020

MSSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 100 70 1300.50 020.030
Benzene 40.00 95.5 70 1300.50 038.190
Chlorobenzene 20.00 100 70 1300.50 020.010
MTBE 20.00 102 70 1300.50 020.330
Toluene 40.00 103 70 1300.50 041.170
Trichloroethene 20.00 95.8 70 1300.50 019.160
 Surr: 1,2-Dichloroethane-d4 25.00 94.4 70 13023.610
 Surr: 4-Bromofluorobenzene 25.00 99.7 70 13024.920
 Surr: Dibromofluoromethane 25.00 93.1 70 13023.280
 Surr: Toluene-d8 25.00 101 70 13025.250

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113869

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: Q100923MB4MSD

Batch ID: Q10VW181 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125261

SeqNo: 2015021

MSDSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 91.6 70 130 200.50 0 20.03 8.9218.320
Benzene 40.00 91.9 70 130 200.50 0 38.19 3.7936.770
Chlorobenzene 20.00 96.7 70 130 200.50 0 20.01 3.4119.340
MTBE 20.00 102 70 130 200.50 0 20.33 0.19720.370
Toluene 40.00 98.6 70 130 200.50 0 41.17 4.3439.420
Trichloroethene 20.00 91.1 70 130 200.50 0 19.16 5.0318.220
 Surr: 1,2-Dichloroethane-d4 25.00 93.3 70 130 0023.330
 Surr: 4-Bromofluorobenzene 25.00 96.4 70 130 0024.090
 Surr: Dibromofluoromethane 25.00 90.0 70 130 0022.500
 Surr: Toluene-d8 25.00 98.1 70 130 0024.530

Sample ID: Q100923MB4

Batch ID: Q10VW181 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125261

SeqNo: 2015022

MBLKSampType: TestCode: 8260_WP_LL

1,1,1,2-Tetrachloroethane 0.50ND
1,1,1-Trichloroethane 0.50ND
1,1,2,2-Tetrachloroethane 0.50ND
1,1,2-Trichloroethane 0.50ND
1,1-Dichloroethane 0.50ND
1,1-Dichloroethene 0.50ND
1,1-Dichloropropene 0.50ND
1,2,3-Trichlorobenzene 0.50ND
1,2,3-Trichloropropane 0.50ND
1,2,4-Trichlorobenzene 0.50ND
1,2,4-Trimethylbenzene 0.50ND
1,2-Dibromo-3-chloropropane 0.50ND
1,2-Dibromoethane 0.50ND
1,2-Dichlorobenzene 0.50ND
1,2-Dichloroethane 0.50ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113869

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: Q100923MB4

Batch ID: Q10VW181 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125261

SeqNo: 2015022

MBLKSampType: TestCode: 8260_WP_LL

1,2-Dichloropropane 0.50ND
1,3,5-Trimethylbenzene 0.50ND
1,3-Dichlorobenzene 0.50ND
1,3-Dichloropropane 0.50ND
1,4-Dichlorobenzene 0.50ND
2,2-Dichloropropane 0.50ND
2-Chlorotoluene 0.50ND
4-Chlorotoluene 0.50ND
4-Isopropyltoluene 0.50ND
Benzene 0.50ND
Bromobenzene 0.50ND
Bromodichloromethane 0.50ND
Bromoform 0.50ND
Bromomethane 0.50ND
Carbon tetrachloride 0.50ND
Chlorobenzene 0.50ND
Chloroethane 0.50ND
Chloroform 0.50ND
Chloromethane 0.50ND
cis-1,2-Dichloroethene 0.50ND
cis-1,3-Dichloropropene 0.50ND
Di-isopropyl ether 0.50ND
Dibromochloromethane 0.50ND
Dibromomethane 0.50ND
Dichlorodifluoromethane 0.50ND
Ethyl tert-butyl ether 0.50ND
Ethylbenzene 0.50ND
Hexachlorobutadiene 0.50ND
Isopropylbenzene 0.50ND
m,p-Xylene 1.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113869

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: Q100923MB4

Batch ID: Q10VW181 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125261

SeqNo: 2015022

MBLKSampType: TestCode: 8260_WP_LL

Methylene chloride 1.0ND
MTBE 0.50ND
n-Butylbenzene 0.50ND
n-Propylbenzene 0.50ND
Naphthalene 0.50ND
o-Xylene 0.50ND
sec-Butylbenzene 0.50ND
Styrene 0.50ND
Tert-amyl methyl ether 0.50ND
Tert-Butanol 10ND
tert-Butylbenzene 0.50ND
Tetrachloroethene 0.50ND
Toluene 0.50ND
trans-1,2-Dichloroethene 0.50ND
Trichloroethene 0.50ND
Trichlorofluoromethane 0.50ND
Vinyl chloride 0.50ND
 Surr: 1,2-Dichloroethane-d4 25.00 96.7 70 13024.180
 Surr: 4-Bromofluorobenzene 25.00 98.8 70 13024.710
 Surr: Dibromofluoromethane 25.00 92.5 70 13023.120
 Surr: Toluene-d8 25.00 99.4 70 13024.850

Sample ID: 113865-008A

Batch ID: Q10VW181 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125261

SeqNo: 2015024

DUPSampType: TestCode: 8260_WP_LL

1,1,1,2-Tetrachloroethane 200.50 0 0ND
1,1,1-Trichloroethane 200.50 0 0ND
1,1,2,2-Tetrachloroethane 200.50 0 0ND
1,1,2-Trichloroethane 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113869

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 113865-008A

Batch ID: Q10VW181 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125261

SeqNo: 2015024

DUPSampType: TestCode: 8260_WP_LL

1,1-Dichloroethane 200.50 0 0ND
1,1-Dichloroethene 200.50 0 0ND
1,1-Dichloropropene 200.50 0 0ND
1,2,3-Trichlorobenzene 200.50 0 0ND
1,2,3-Trichloropropane 200.50 0 0ND
1,2,4-Trichlorobenzene 200.50 0 0ND
1,2,4-Trimethylbenzene 200.50 0 0ND
1,2-Dibromo-3-chloropropane 200.50 0 0ND
1,2-Dibromoethane 200.50 0 0ND
1,2-Dichlorobenzene 200.50 0 0ND
1,2-Dichloroethane 200.50 0 0ND
1,2-Dichloropropane 200.50 0 0ND
1,3,5-Trimethylbenzene 200.50 0 0ND
1,3-Dichlorobenzene 200.50 0 0ND
1,3-Dichloropropane 200.50 0 0ND
1,4-Dichlorobenzene 200.50 0 0ND
2,2-Dichloropropane 200.50 0 0ND
2-Chlorotoluene 200.50 0 0ND
4-Chlorotoluene 200.50 0 0ND
4-Isopropyltoluene 200.50 0 0ND
Benzene 200.50 0 0ND
Bromobenzene 200.50 0 0ND
Bromodichloromethane 200.50 0 0ND
Bromoform 200.50 0 0ND
Bromomethane 200.50 0 0ND
Carbon tetrachloride 200.50 0 0ND
Chlorobenzene 200.50 0 0ND
Chloroethane 200.50 0 0ND
Chloroform 200.50 0 0ND
Chloromethane 200.50 0.4800 00.370

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113869

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 113865-008A

Batch ID: Q10VW181 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125261

SeqNo: 2015024

DUPSampType: TestCode: 8260_WP_LL

cis-1,2-Dichloroethene 200.50 0 0ND
cis-1,3-Dichloropropene 200.50 0 0ND
Di-isopropyl ether 200.50 0 0ND
Dibromochloromethane 200.50 0 0ND
Dibromomethane 200.50 0 0ND
Dichlorodifluoromethane 200.50 0 0ND
Ethyl tert-butyl ether 200.50 0 0ND
Ethylbenzene 200.50 0 0ND
Hexachlorobutadiene 200.50 0 0ND
Isopropylbenzene 200.50 0 0ND
m,p-Xylene 201.0 0 0ND
Methylene chloride 201.0 0 0ND
MTBE 200.50 0 0ND
n-Butylbenzene 200.50 0 0ND
n-Propylbenzene 200.50 0 0ND
Naphthalene 200.50 0 0ND
o-Xylene 200.50 0 0ND
sec-Butylbenzene 200.50 0 0ND
Styrene 200.50 0 0ND
Tert-amyl methyl ether 200.50 0 0ND
Tert-Butanol 2010 0 0ND
tert-Butylbenzene 200.50 0 0ND
Tetrachloroethene 200.50 0 0ND
Toluene 200.50 0 0ND
trans-1,2-Dichloroethene 200.50 0 0ND
Trichloroethene 200.50 0 0ND
Trichlorofluoromethane 200.50 0 0ND
Vinyl chloride 200.50 0 0ND
 Surr: 1,2-Dichloroethane-d4 25.00 97.1 70 130 20024.280
 Surr: 4-Bromofluorobenzene 25.00 97.0 70 130 20024.260

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113869

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 113865-008A

Batch ID: Q10VW181 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125261

SeqNo: 2015024

DUPSampType: TestCode: 8260_WP_LL

 Surr: Dibromofluoromethane 25.00 91.2 70 130 20022.800
 Surr: Toluene-d8 25.00 99.3 70 130 20024.820

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values

12 of 19



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

29-Sep-10Date:Advanced Technology Laboratories

Project: Caltrans Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113869

ANALYTICAL QC SUMMARY REPORT
BatchID: 67105

Sample ID: MB-67105

Batch ID: 67105 TestNo: EPA 8015B(M Analysis Date: 9/29/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125373

SeqNo: 2017435

MBLKSampType: TestCode: 8015_L_DSL

EPA 3580A

DRO 100ND
 Surr: p-Terphenyl 800.0 117 63 152933.200

Sample ID: LCS-67105

Batch ID: 67105 TestNo: EPA 8015B(M Analysis Date: 9/29/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125373

SeqNo: 2017436

LCSSampType: TestCode: 8015_L_DSL

EPA 3580A

DRO 10000 132 76 139100 013154.300
 Surr: p-Terphenyl 800.0 138 63 1521101.000

Sample ID: 113869-002CDUP

Batch ID: 67105 TestNo: EPA 8015B(M Analysis Date: 9/29/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-117-GW-GWS

RunNo: 125373

SeqNo: 2017438

DUPSampType: TestCode: 8015_L_DSL

EPA 3580A

DRO 20 R2500 262100 53.7454485.000
 Surr: p-Terphenyl 800.0 0 63 152 0 SDO00

Sample ID: 113869-002CMS

Batch ID: 67105 TestNo: EPA 8015B(M Analysis Date: 9/29/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-117-GW-GWS

RunNo: 125373

SeqNo: 2017440

MSSampType: TestCode: 8015_L_DSL

EPA 3580A

DRO 10000 2130 60 158 S2500 262100475142.500
 Surr: p-Terphenyl 800.0 0 63 152 SDO0

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113869

ANALYTICAL QC SUMMARY REPORT
BatchID: 67105

Sample ID: 113869-002CMSD

Batch ID: 67105 TestNo: EPA 8015B(M Analysis Date: 9/29/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-117-GW-GWS

RunNo: 125373

SeqNo: 2017441

MSDSampType: TestCode: 8015_L_DSL

EPA 3580A

DRO 10000 1140 60 158 20 SR2500 262100 475100 23.3376057.500
 Surr: p-Terphenyl 800.0 0 63 152 0 SDO00

Sample ID: MB-67105

Batch ID: 67105 TestNo: EPA 8015B(M Analysis Date: 9/29/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125373

SeqNo: 2017442

MBLKSampType: TestCode: HC_L_SEMI_

EPA 3580A

T/R Hydrocarbons: C11-C12 100ND
T/R Hydrocarbons: C13-C14 100ND
T/R Hydrocarbons: C15-C16 100ND
T/R Hydrocarbons: C17-C18 100ND
T/R Hydrocarbons: C19-C20 100ND
T/R Hydrocarbons: C21-C22 100ND
T/R Hydrocarbons: C23-C24 100ND
T/R Hydrocarbons: C25-C26 100ND
T/R Hydrocarbons: C27-C28 100ND
T/R Hydrocarbons: C29-C30 100ND
T/R Hydrocarbons: C31-C32 100ND
T/R Hydrocarbons: C8-C17 100ND
T/R Hydrocarbons: C9-C10 100ND
 Surr: p-Terphenyl 800.0 117 63 152933.200

Sample ID: 113869-002CDUP

Batch ID: 67105 TestNo: EPA 8015B(M Analysis Date: 9/29/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-117-GW-GWS

RunNo: 125373

SeqNo: 2017444

DUPSampType: TestCode: HC_L_SEMI_

EPA 3580A

T/R Hydrocarbons: C11-C12 20 R2500 139100 42.5214010.000
T/R Hydrocarbons: C13-C14 20 R2500 92580 61.3174497.500
T/R Hydrocarbons: C15-C16 20 R2500 9900 98.629135.000

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113869

ANALYTICAL QC SUMMARY REPORT
BatchID: 67105

Sample ID: 113869-002CDUP

Batch ID: 67105 TestNo: EPA 8015B(M Analysis Date: 9/29/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-117-GW-GWS

RunNo: 125373

SeqNo: 2017444

DUPSampType: TestCode: HC_L_SEMI_

EPA 3580A

T/R Hydrocarbons: C17-C18 20 R2500 0 2003990.000
T/R Hydrocarbons: C19-C20 202500 0 0ND
T/R Hydrocarbons: C21-C22 202500 0 0ND
T/R Hydrocarbons: C23-C24 202500 0 0ND
T/R Hydrocarbons: C25-C26 202500 0 0ND
T/R Hydrocarbons: C27-C28 202500 0 0ND
T/R Hydrocarbons: C29-C30 202500 0 0ND
T/R Hydrocarbons: C31-C32 202500 0 0ND
T/R Hydrocarbons: C8-C17 20 R2500 283000 53.9492080.000
T/R Hydrocarbons: C9-C10 20 R2500 33340 54.858517.500
 Surr: p-Terphenyl 800.0 0 63 152 30 SDO00

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113869

ANALYTICAL QC SUMMARY REPORT
BatchID: E10VS294

Sample ID: E100924LCS1

Batch ID: E10VS294 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125297

SeqNo: 2016916

LCSSampType: TestCode: HC_S_C5C8

T/R Hydrocarbons: C5-C8 5.000 101 70 1301.0 05.069
 Surr: Bromofluorobenzene (FID) 100.0 102 56 137102.101

Sample ID: E100924MB1MS

Batch ID: E10VS294 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125297

SeqNo: 2016917

MSSampType: TestCode: HC_S_C5C8

T/R Hydrocarbons: C5-C8 5.000 99.2 70 1301.0 04.962
 Surr: Bromofluorobenzene (FID) 100.0 96.7 56 13796.651

Sample ID: E100924MB1MSD

Batch ID: E10VS294 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125297

SeqNo: 2016918

MSDSampType: TestCode: HC_S_C5C8

T/R Hydrocarbons: C5-C8 5.000 99.9 70 130 201.0 0 4.962 0.6434.994
 Surr: Bromofluorobenzene (FID) 100.0 97.4 56 137 0097.379

Sample ID: E100924MB1

Batch ID: E10VS294 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125297

SeqNo: 2016919

MBLKSampType: TestCode: HC_S_C5C8

T/R Hydrocarbons: C5-C8 1.0ND
 Surr: Bromofluorobenzene (FID) 100.0 102 56 137102.486

Sample ID: 113911-002ADUP

Batch ID: E10VS294 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125297

SeqNo: 2016928

DUPSampType: TestCode: HC_S_C5C8

T/R Hydrocarbons: C5-C8 201.0 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113869

ANALYTICAL QC SUMMARY REPORT
BatchID: E10VS294

Sample ID: 113911-002ADUP

Batch ID: E10VS294 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125297

SeqNo: 2016928

DUPSampType: TestCode: HC_S_C5C8

 Surr: Bromofluorobenzene (FID) 100.0 118 56 137 00118.234

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113869

ANALYTICAL QC SUMMARY REPORT
BatchID: M10VW116

Sample ID: M100924LCS2

Batch ID: M10VW116 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 125310

SeqNo: 2016798

LCSSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 1.000 114 70 1300.050 01.141
 Surr: Bromofluorobenzene (FID) 100.0 99.1 70 13099.111

Sample ID: M100924MB1MS

Batch ID: M10VW116 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125310

SeqNo: 2016799

MSSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 1.000 121 70 1300.050 01.206
 Surr: Bromofluorobenzene (FID) 100.0 99.5 70 13099.474

Sample ID: M100924MB1MSD

Batch ID: M10VW116 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125310

SeqNo: 2016800

MSDSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 1.000 120 70 130 200.050 0 1.206 0.3321.202
 Surr: Bromofluorobenzene (FID) 100.0 98.8 70 130 0098.764

Sample ID: M100924MB1

Batch ID: M10VW116 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125310

SeqNo: 2016801

MBLKSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 0.050ND
 Surr: Bromofluorobenzene (FID) 100.0 95.6 70 13095.619

Sample ID: 113865-009BDUP

Batch ID: M10VW116 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125310

SeqNo: 2016803

DUPSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 200.050 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113869

ANALYTICAL QC SUMMARY REPORT
BatchID: M10VW116

Sample ID: 113865-009BDUP

Batch ID: M10VW116 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125310

SeqNo: 2016803

DUPSampType: TestCode: HC_W_VOAL

 Surr: Bromofluorobenzene (FID) 100.0 95.2 70 130 0095.214

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

Client Sample ID: 1100-SW-092310-1
Collection Date: 9/23/2010 10:00:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113892

DF

Lab ID: 113892-006

Advanced Technology Laboratories Print Date: 21-Oct-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3510C

RunID: GC16_100928D 67108QC Batch: PrepDate: 9/27/2010

T/R Hydrocarbons: C11-C12 9/28/2010 08:17 PM0.050 mg/L 1ND
T/R Hydrocarbons: C13-C14 9/28/2010 08:17 PM0.050 mg/L 1ND
T/R Hydrocarbons: C15-C16 9/28/2010 08:17 PM0.050 mg/L 1ND
T/R Hydrocarbons: C17-C18 9/28/2010 08:17 PM0.050 mg/L 1ND
T/R Hydrocarbons: C19-C20 9/28/2010 08:17 PM0.050 mg/L 1ND
T/R Hydrocarbons: C21-C22 9/28/2010 08:17 PM0.050 mg/L 1ND
T/R Hydrocarbons: C23-C24 9/28/2010 08:17 PM0.050 mg/L 1ND
T/R Hydrocarbons: C25-C26 9/28/2010 08:17 PM0.050 mg/L 1ND
T/R Hydrocarbons: C27-C28 9/28/2010 08:17 PM0.050 mg/L 1ND
T/R Hydrocarbons: C29-C30 9/28/2010 08:17 PM0.050 mg/L 1ND
T/R Hydrocarbons: C31-C32 9/28/2010 08:17 PM0.050 mg/L 1ND
T/R Hydrocarbons: C9-C10 9/28/2010 08:17 PM0.050 mg/L 1ND
T/R Hydrocarbons: C8-C17 9/28/2010 08:17 PM0.050 mg/L 1ND
 Surr: p-Terphenyl 9/28/2010 08:17 PM36-126 %REC 191.3

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_100928A M10VW118QC Batch: PrepDate:

T/R Hydrocarbons: C5-C8 9/28/2010 02:10 PM0.050 mg/L 1ND
 Surr: Bromofluorobenzene (FID) 9/28/2010 02:10 PM70-130 %REC 197.0

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100924A Q10VW182QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 9/24/2010 10:57 AM0.50 µg/L 1ND
1,1,1-Trichloroethane 9/24/2010 10:57 AM0.50 µg/L 1ND
1,1,2,2-Tetrachloroethane 9/24/2010 10:57 AM0.50 µg/L 1ND
1,1,2-Trichloroethane 9/24/2010 10:57 AM0.50 µg/L 1ND
1,1-Dichloroethane 9/24/2010 10:57 AM0.50 µg/L 1ND
1,1-Dichloroethene 9/24/2010 10:57 AM0.50 µg/L 1ND
1,1-Dichloropropene 9/24/2010 10:57 AM0.50 µg/L 1ND
1,2,3-Trichlorobenzene 9/24/2010 10:57 AM0.50 µg/L 1ND
1,2,3-Trichloropropane 9/24/2010 10:57 AM0.50 µg/L 1ND
1,2,4-Trichlorobenzene 9/24/2010 10:57 AM0.50 µg/L 1ND
1,2,4-Trimethylbenzene 9/24/2010 10:57 AM0.50 µg/L 1ND
1,2-Dibromo-3-chloropropane 9/24/2010 10:57 AM0.50 µg/L 1ND
1,2-Dibromoethane 9/24/2010 10:57 AM0.50 µg/L 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

Client Sample ID: 1100-SW-092310-1
Collection Date: 9/23/2010 10:00:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113892

DF

Lab ID: 113892-006

Advanced Technology Laboratories Print Date: 21-Oct-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100924A Q10VW182QC Batch: PrepDate:

1,2-Dichlorobenzene 9/24/2010 10:57 AM0.50 µg/L 1ND
1,2-Dichloroethane 9/24/2010 10:57 AM0.50 µg/L 1ND
1,2-Dichloropropane 9/24/2010 10:57 AM0.50 µg/L 1ND
1,3,5-Trimethylbenzene 9/24/2010 10:57 AM0.50 µg/L 1ND
1,3-Dichlorobenzene 9/24/2010 10:57 AM0.50 µg/L 1ND
1,3-Dichloropropane 9/24/2010 10:57 AM0.50 µg/L 1ND
1,4-Dichlorobenzene 9/24/2010 10:57 AM0.50 µg/L 1ND
2,2-Dichloropropane 9/24/2010 10:57 AM0.50 µg/L 1ND
2-Chlorotoluene 9/24/2010 10:57 AM0.50 µg/L 1ND
4-Chlorotoluene 9/24/2010 10:57 AM0.50 µg/L 1ND
4-Isopropyltoluene 9/24/2010 10:57 AM0.50 µg/L 1ND
Benzene 9/24/2010 10:57 AM0.50 µg/L 1ND
Bromobenzene 9/24/2010 10:57 AM0.50 µg/L 1ND
Bromodichloromethane 9/24/2010 10:57 AM0.50 µg/L 1ND
Bromoform 9/24/2010 10:57 AM0.50 µg/L 1ND
Bromomethane 9/24/2010 10:57 AM0.50 µg/L 1ND
Carbon tetrachloride 9/24/2010 10:57 AM0.50 µg/L 1ND
Chlorobenzene 9/24/2010 10:57 AM0.50 µg/L 1ND
Chloroethane 9/24/2010 10:57 AM0.50 µg/L 1ND
Chloroform 9/24/2010 10:57 AM0.50 µg/L 1ND
Chloromethane 9/24/2010 10:57 AM0.50 µg/L 1ND
cis-1,2-Dichloroethene 9/24/2010 10:57 AM0.50 µg/L 1ND
cis-1,3-Dichloropropene 9/24/2010 10:57 AM0.50 µg/L 1ND
Di-isopropyl ether 9/24/2010 10:57 AM0.50 µg/L 1ND
Dibromochloromethane 9/24/2010 10:57 AM0.50 µg/L 1ND
Dibromomethane 9/24/2010 10:57 AM0.50 µg/L 1ND
Dichlorodifluoromethane 9/24/2010 10:57 AM0.50 µg/L 1ND
Ethyl tert-butyl ether 9/24/2010 10:57 AM0.50 µg/L 1ND
Ethylbenzene 9/24/2010 10:57 AM0.50 µg/L 1ND
Hexachlorobutadiene 9/24/2010 10:57 AM0.50 µg/L 1ND
Isopropylbenzene 9/24/2010 10:57 AM0.50 µg/L 1ND
m,p-Xylene 9/24/2010 10:57 AM1.0 µg/L 1ND
Methylene chloride 9/24/2010 10:57 AM1.0 µg/L 1ND
MTBE 9/24/2010 10:57 AM0.50 µg/L 1ND
n-Butylbenzene 9/24/2010 10:57 AM0.50 µg/L 1ND
n-Propylbenzene 9/24/2010 10:57 AM0.50 µg/L 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

Client Sample ID: 1100-SW-092310-1
Collection Date: 9/23/2010 10:00:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113892

DF

Lab ID: 113892-006

Advanced Technology Laboratories Print Date: 21-Oct-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100924A Q10VW182QC Batch: PrepDate:

Naphthalene 9/24/2010 10:57 AM0.50 µg/L 1ND
o-Xylene 9/24/2010 10:57 AM0.50 µg/L 1ND
sec-Butylbenzene 9/24/2010 10:57 AM0.50 µg/L 1ND
Styrene 9/24/2010 10:57 AM0.50 µg/L 1ND
Tert-amyl methyl ether 9/24/2010 10:57 AM0.50 µg/L 1ND
Tert-Butanol 9/24/2010 10:57 AM10 µg/L 1ND
tert-Butylbenzene 9/24/2010 10:57 AM0.50 µg/L 1ND
Tetrachloroethene 9/24/2010 10:57 AM0.50 µg/L 1ND
Toluene 9/24/2010 10:57 AM0.50 µg/L 1ND
trans-1,2-Dichloroethene 9/24/2010 10:57 AM0.50 µg/L 1ND
Trichloroethene 9/24/2010 10:57 AM0.50 µg/L 1ND
Trichlorofluoromethane 9/24/2010 10:57 AM0.50 µg/L 1ND
Vinyl chloride 9/24/2010 10:57 AM0.50 µg/L 1ND
 Surr: 1,2-Dichloroethane-d4 9/24/2010 10:57 AM70-130 %REC 194.0
 Surr: 4-Bromofluorobenzene 9/24/2010 10:57 AM70-130 %REC 1102
 Surr: Dibromofluoromethane 9/24/2010 10:57 AM70-130 %REC 193.3
 Surr: Toluene-d8 9/24/2010 10:57 AM70-130 %REC 195.8

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: Q100924LCS1

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: LCSW

RunNo: 125278

SeqNo: 2016583

LCSSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 105 70 1300.50 021.080
Benzene 40.00 104 70 1300.50 041.700
Chlorobenzene 20.00 107 70 1300.50 021.490
MTBE 20.00 96.1 70 1300.50 019.220
Toluene 40.00 110 70 1300.50 043.990
Trichloroethene 20.00 106 70 1300.50 021.240
 Surr: 1,2-Dichloroethane-d4 25.00 85.2 70 13021.310
 Surr: 4-Bromofluorobenzene 25.00 98.4 70 13024.600
 Surr: Dibromofluoromethane 25.00 89.0 70 13022.260
 Surr: Toluene-d8 25.00 98.9 70 13024.720

Sample ID: Q100924MB3MS

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125278

SeqNo: 2016584

MSSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 96.0 70 1300.50 019.200
Benzene 40.00 95.2 70 1300.50 038.090
Chlorobenzene 20.00 99.8 70 1300.50 019.960
MTBE 20.00 90.1 70 1300.50 018.020
Toluene 40.00 100 70 1300.50 040.150
Trichloroethene 20.00 98.0 70 1300.50 019.600
 Surr: 1,2-Dichloroethane-d4 25.00 86.7 70 13021.670
 Surr: 4-Bromofluorobenzene 25.00 98.4 70 13024.590
 Surr: Dibromofluoromethane 25.00 89.0 70 13022.260
 Surr: Toluene-d8 25.00 98.4 70 13024.590

Sample ID: Q100924MB3MSD

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125278

SeqNo: 2016585

MSDSampType: TestCode: 8260_WP_LL

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: Q100924MB3MSD

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125278

SeqNo: 2016585

MSDSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 99.4 70 130 200.50 0 19.20 3.4819.880
Benzene 40.00 97.4 70 130 200.50 0 38.09 2.2838.970
Chlorobenzene 20.00 103 70 130 200.50 0 19.96 3.3020.630
MTBE 20.00 92.4 70 130 200.50 0 18.02 2.4718.470
Toluene 40.00 104 70 130 200.50 0 40.15 3.3541.520
Trichloroethene 20.00 99.0 70 130 200.50 0 19.60 1.0219.800
 Surr: 1,2-Dichloroethane-d4 25.00 83.1 70 130 0020.770
 Surr: 4-Bromofluorobenzene 25.00 96.8 70 130 0024.200
 Surr: Dibromofluoromethane 25.00 87.2 70 130 0021.790
 Surr: Toluene-d8 25.00 96.1 70 130 0024.030

Sample ID: Q100924MB3

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125278

SeqNo: 2016586

MBLKSampType: TestCode: 8260_WP_LL

1,1,1,2-Tetrachloroethane 0.50ND
1,1,1-Trichloroethane 0.50ND
1,1,2,2-Tetrachloroethane 0.50ND
1,1,2-Trichloroethane 0.50ND
1,1-Dichloroethane 0.50ND
1,1-Dichloroethene 0.50ND
1,1-Dichloropropene 0.50ND
1,2,3-Trichlorobenzene 0.50ND
1,2,3-Trichloropropane 0.50ND
1,2,4-Trichlorobenzene 0.50ND
1,2,4-Trimethylbenzene 0.50ND
1,2-Dibromo-3-chloropropane 0.50ND
1,2-Dibromoethane 0.50ND
1,2-Dichlorobenzene 0.50ND
1,2-Dichloroethane 0.50ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: Q100924MB3

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125278

SeqNo: 2016586

MBLKSampType: TestCode: 8260_WP_LL

1,2-Dichloropropane 0.50ND
1,3,5-Trimethylbenzene 0.50ND
1,3-Dichlorobenzene 0.50ND
1,3-Dichloropropane 0.50ND
1,4-Dichlorobenzene 0.50ND
2,2-Dichloropropane 0.50ND
2-Chlorotoluene 0.50ND
4-Chlorotoluene 0.50ND
4-Isopropyltoluene 0.50ND
Benzene 0.50ND
Bromobenzene 0.50ND
Bromodichloromethane 0.50ND
Bromoform 0.50ND
Bromomethane 0.50ND
Carbon tetrachloride 0.50ND
Chlorobenzene 0.50ND
Chloroethane 0.50ND
Chloroform 0.50ND
Chloromethane 0.50ND
cis-1,2-Dichloroethene 0.50ND
cis-1,3-Dichloropropene 0.50ND
Di-isopropyl ether 0.50ND
Dibromochloromethane 0.50ND
Dibromomethane 0.50ND
Dichlorodifluoromethane 0.50ND
Ethyl tert-butyl ether 0.50ND
Ethylbenzene 0.50ND
Hexachlorobutadiene 0.50ND
Isopropylbenzene 0.50ND
m,p-Xylene 1.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: Q100924MB3

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125278

SeqNo: 2016586

MBLKSampType: TestCode: 8260_WP_LL

Methylene chloride 1.0ND
MTBE 0.50ND
n-Butylbenzene 0.50ND
n-Propylbenzene 0.50ND
Naphthalene 0.50ND
o-Xylene 0.50ND
sec-Butylbenzene 0.50ND
Styrene 0.50ND
Tert-amyl methyl ether 0.50ND
Tert-Butanol 10ND
tert-Butylbenzene 0.50ND
Tetrachloroethene 0.50ND
Toluene 0.50ND
trans-1,2-Dichloroethene 0.50ND
Trichloroethene 0.50ND
Trichlorofluoromethane 0.50ND
Vinyl chloride 0.50ND
 Surr: 1,2-Dichloroethane-d4 25.00 96.1 70 13024.030
 Surr: 4-Bromofluorobenzene 25.00 106 70 13026.580
 Surr: Dibromofluoromethane 25.00 95.5 70 13023.870
 Surr: Toluene-d8 25.00 99.7 70 13024.920

Sample ID: 113892-006A

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1100-SW-092310-1

RunNo: 125278

SeqNo: 2016588

DUPSampType: TestCode: 8260_WP_LL

1,1,1,2-Tetrachloroethane 200.50 0 0ND
1,1,1-Trichloroethane 200.50 0 0ND
1,1,2,2-Tetrachloroethane 200.50 0 0ND
1,1,2-Trichloroethane 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 113892-006A

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1100-SW-092310-1

RunNo: 125278

SeqNo: 2016588

DUPSampType: TestCode: 8260_WP_LL

1,1-Dichloroethane 200.50 0 0ND
1,1-Dichloroethene 200.50 0 0ND
1,1-Dichloropropene 200.50 0 0ND
1,2,3-Trichlorobenzene 200.50 0 0ND
1,2,3-Trichloropropane 200.50 0 0ND
1,2,4-Trichlorobenzene 200.50 0 0ND
1,2,4-Trimethylbenzene 200.50 0 0ND
1,2-Dibromo-3-chloropropane 200.50 0 0ND
1,2-Dibromoethane 200.50 0 0ND
1,2-Dichlorobenzene 200.50 0 0ND
1,2-Dichloroethane 200.50 0 0ND
1,2-Dichloropropane 200.50 0 0ND
1,3,5-Trimethylbenzene 200.50 0 0ND
1,3-Dichlorobenzene 200.50 0 0ND
1,3-Dichloropropane 200.50 0 0ND
1,4-Dichlorobenzene 200.50 0 0ND
2,2-Dichloropropane 200.50 0 0ND
2-Butanone 2010 0 0ND
2-Chloroethyl vinyl ether 200.50 0 0ND
2-Chlorotoluene 200.50 0 0ND
2-Hexanone 2010 0 0ND
4-Chlorotoluene 200.50 0 0ND
4-Isopropyltoluene 200.50 0 0ND
4-Methyl-2-pentanone 2010 0 0ND
Acetone 2010 0 0ND
Acrolein 2010 0 0ND
Acrylonitrile 2010 0 0ND
Benzene 200.50 0 0ND
Bromobenzene 200.50 0 0ND
Bromochloromethane 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 113892-006A

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1100-SW-092310-1

RunNo: 125278

SeqNo: 2016588

DUPSampType: TestCode: 8260_WP_LL

Bromodichloromethane 200.50 0 0ND
Bromoform 200.50 0 0ND
Bromomethane 200.50 0 0ND
Carbon disulfide 202.0 0 0ND
Carbon tetrachloride 200.50 0 0ND
Chlorobenzene 200.50 0 0ND
Chloroethane 200.50 0 0ND
Chloroform 200.50 0 0ND
Chloromethane 200.50 0.4200 0ND
cis-1,2-Dichloroethene 200.50 0 0ND
cis-1,3-Dichloropropene 200.50 0 0ND
Cyclohexanone 2050 0 0ND
Di-isopropyl ether 200.50 0 0ND
Dibromochloromethane 200.50 0 0ND
Dibromomethane 200.50 0 0ND
Dichlorodifluoromethane 200.50 0 0ND
Ethyl Acetate 2010 0 0ND
Ethyl Ether 2010 0 0ND
Ethyl tert-butyl ether 200.50 0 0ND
Ethylbenzene 200.50 0 0ND
Freon-113 200.50 0 0ND
Hexachlorobutadiene 200.50 0 0ND
Iodomethane 200.50 0 0ND
Isopropylbenzene 200.50 0 0ND
m,p-Xylene 201.0 0 0ND
Methylene chloride 201.0 0 0ND
MTBE 200.50 0 0ND
n-Butylbenzene 200.50 0 0ND
n-Propylbenzene 200.50 0 0ND
Naphthalene 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 113892-006A

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1100-SW-092310-1

RunNo: 125278

SeqNo: 2016588

DUPSampType: TestCode: 8260_WP_LL

o-Xylene 200.50 0 0ND
sec-Butylbenzene 200.50 0 0ND
Styrene 200.50 0 0ND
Tert-amyl methyl ether 200.50 0 0ND
Tert-Butanol 2010 0 0ND
tert-Butylbenzene 200.50 0 0ND
Tetrachloroethene 200.50 0 0ND
Toluene 200.50 0 0ND
trans-1,2-Dichloroethene 200.50 0 0ND
trans-1,3-Dichloropropene 200.50 0 0ND
Trichloroethene 200.50 0 0ND
Trichlorofluoromethane 200.50 0 0ND
Vinyl acetate 2010 0 0ND
Vinyl chloride 200.50 0 0ND
Xylenes, Total 201.5 0 0ND
 Surr: 1,2-Dichloroethane-d4 25.00 90.6 70 130 20022.650
 Surr: 4-Bromofluorobenzene 25.00 99.0 70 130 20024.750
 Surr: Dibromofluoromethane 25.00 89.8 70 130 20022.460
 Surr: Toluene-d8 25.00 93.8 70 130 20023.450

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

21-Oct-10Date:Advanced Technology Laboratories

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
BatchID: 67108

Sample ID: MB-67108

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125387

SeqNo: 2017748

MBLKSampType: TestCode: 8015_W_DM_

EPA 3510C

DRO 0.050ND
ORO 0.050ND
 Surr: p-Terphenyl 0.08000 71.1 36 1260.057

Sample ID: LCS-67108

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 125387

SeqNo: 2017749

LCSSampType: TestCode: 8015_W_DM_

EPA 3510C

DRO 1.000 88.9 52 1280.050 00.889
 Surr: p-Terphenyl 0.08000 90.6 36 1260.072

Sample ID: MB-67108MS

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125387

SeqNo: 2017750

MSSampType: TestCode: 8015_W_DM_

EPA 3510C

DRO 1.000 89.7 52 1280.050 00.897
 Surr: p-Terphenyl 0.08000 76.4 36 1260.061

Sample ID: MB-67108MSD

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125387

SeqNo: 2017751

MSDSampType: TestCode: 8015_W_DM_

EPA 3510C

DRO 1.000 90.2 52 128 200.050 0 0.8974 0.4940.902
 Surr: p-Terphenyl 0.08000 75.9 36 126 000.061

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
BatchID: 67108

Sample ID: MB-67108

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125387

SeqNo: 2017790

MBLKSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C11-C12 0.050ND
T/R Hydrocarbons: C13-C14 0.050ND
T/R Hydrocarbons: C15-C16 0.050ND
T/R Hydrocarbons: C17-C18 0.050ND
T/R Hydrocarbons: C19-C20 0.050ND
T/R Hydrocarbons: C21-C22 0.050ND
T/R Hydrocarbons: C23-C24 0.050ND
T/R Hydrocarbons: C25-C26 0.050ND
T/R Hydrocarbons: C27-C28 0.050ND
T/R Hydrocarbons: C29-C30 0.050ND
T/R Hydrocarbons: C31-C32 0.050ND
T/R Hydrocarbons: C9-C10 0.050ND
T/R Hydrocarbons: C8-C17 0.050ND
 Surr: p-Terphenyl 0.08000 71.1 36 1260.057

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values

13 of 15



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
BatchID: M10VW118

Sample ID: M100928LCS2

Batch ID: M10VW118 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 125364

SeqNo: 2017200

LCSSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 1.000 112 70 1300.050 01.119
 Surr: Bromofluorobenzene (FID) 100.0 96.4 70 13096.374

Sample ID: M100928MB1MS

Batch ID: M10VW118 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125364

SeqNo: 2017201

MSSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 1.000 116 70 1300.050 01.160
 Surr: Bromofluorobenzene (FID) 100.0 100 70 130100.279

Sample ID: M100928MB1MSD

Batch ID: M10VW118 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125364

SeqNo: 2017202

MSDSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 1.000 108 70 130 200.050 0 1.160 6.871.083
 Surr: Bromofluorobenzene (FID) 100.0 99.8 70 130 0099.803

Sample ID: M100928MB1

Batch ID: M10VW118 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125364

SeqNo: 2017203

MBLKSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 0.050ND
 Surr: Bromofluorobenzene (FID) 100.0 95.2 70 13095.221

Sample ID: 113892-005BDUP

Batch ID: M10VW118 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: 1100-FB-092310-1

RunNo: 125364

SeqNo: 2017205

DUPSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 200.050 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
BatchID: M10VW118

Sample ID: 113892-005BDUP

Batch ID: M10VW118 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: 1100-FB-092310-1

RunNo: 125364

SeqNo: 2017205

DUPSampType: TestCode: HC_W_VOAL

 Surr: Bromofluorobenzene (FID) 100.0 95.1 70 130 0095.101

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

30-Sep-10Date:Advanced Technology Laboratories

Project: Caltrans-Task Order 4 Amendment 1, 01532400
CLIENT: AMEC Geomatrix

Lab Order: 113909
Work Order Sample Summary

Lab Sample ID Client Sample ID Collection DateMatrix Date Received

Contract No:

Date Reported

113909-001A temperature blank 9/24/2010 8:00:00 AM 9/24/2010 9/30/2010Water

113909-002A 1100-100-IDW-D4 9/24/2010 8:20:00 AM 9/24/2010 9/30/2010Soil

113909-002B 1100-100-IDW-D4 9/24/2010 8:20:00 AM 9/24/2010 9/30/2010Soil

113909-002C 1100-100-IDW-D4 9/24/2010 8:20:00 AM 9/24/2010 9/30/2010Soil

113909-002D 1100-100-IDW-D4 9/24/2010 8:20:00 AM 9/24/2010 9/30/2010Soil

113909-002E 1100-100-IDW-D4 9/24/2010 8:20:00 AM 9/24/2010 9/30/2010Soil

113909-002F 1100-100-IDW-D4 9/24/2010 8:20:00 AM 9/24/2010 9/30/2010Soil

113909-002G 1100-100-IDW-D4 9/24/2010 8:20:00 AM 9/24/2010 9/30/2010Soil

113909-003A 1100-100-IDW-D2 9/24/2010 8:45:00 AM 9/24/2010 9/30/2010Soil

113909-003B 1100-100-IDW-D2 9/24/2010 8:45:00 AM 9/24/2010 9/30/2010Soil

113909-003C 1100-100-IDW-D2 9/24/2010 8:45:00 AM 9/24/2010 9/30/2010Soil

113909-003D 1100-100-IDW-D2 9/24/2010 8:45:00 AM 9/24/2010 9/30/2010Soil

113909-003E 1100-100-IDW-D2 9/24/2010 8:45:00 AM 9/24/2010 9/30/2010Soil

113909-003F 1100-100-IDW-D2 9/24/2010 8:45:00 AM 9/24/2010 9/30/2010Soil

113909-003G 1100-100-IDW-D2 9/24/2010 8:45:00 AM 9/24/2010 9/30/2010Soil

113909-004A 1100-100-IDW-D1D3D5 9/24/2010 9:55:00 AM 9/24/2010 9/30/2010Water

113909-004B 1100-100-IDW-D1D3D5 9/24/2010 9:55:00 AM 9/24/2010 9/30/2010Water

113909-004C 1100-100-IDW-D1D3D5 9/24/2010 9:55:00 AM 9/24/2010 9/30/2010Water

113909-004D 1100-100-IDW-D1D3D5 9/24/2010 9:55:00 AM 9/24/2010 9/30/2010Water
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

30-Sep-10Date:Advanced Technology Laboratories

Project: Caltrans-Task Order 4 Amendment 1, 01532400
CLIENT: AMEC Geomatrix

Lab Order: 113909
CASE NARRATIVE

All soil volatile analyses were performed using 5035 preservation requirements. Any high level 
dilutions were performed on a preserved methanol sample unless otherwise noted.

Analytical Comments for Method 8015 

RPD for Duplicate (DUP) is outside criteria for sample 113892-004ADUP; however, the Laboratory 
Control Sample (LCS) validated the analytical batch.

Analytical Comments for Method 8260

Surrogate recovery biased high for sample 113909-002B and low for sample 113916-001ADUP, 
possibly due to matrix interferences.
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-100-IDW-D4
Collection Date: 9/24/2010 8:20:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113909

DF

Lab ID: 113909-002

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: SRB

EPA 3050B

RunID: ICP10_100927D 67093QC Batch: PrepDate: 9/27/2010

Antimony 9/27/2010 01:27 PM2.0 mg/Kg 1ND
Arsenic 9/27/2010 01:27 PM1.0 mg/Kg 16.5
Barium 9/27/2010 01:27 PM1.0 mg/Kg 1120
Beryllium 9/27/2010 01:27 PM1.0 mg/Kg 1ND
Cadmium 9/27/2010 01:27 PM1.0 mg/Kg 1ND
Chromium 9/27/2010 01:27 PM1.0 mg/Kg 117
Cobalt 9/27/2010 01:27 PM1.0 mg/Kg 17.6
Copper 9/27/2010 01:27 PM2.0 mg/Kg 123
Lead 9/27/2010 01:27 PM1.0 mg/Kg 17.5
Molybdenum 9/27/2010 01:27 PM1.0 mg/Kg 1ND
Nickel 9/27/2010 01:27 PM1.0 mg/Kg 113
Selenium 9/27/2010 01:27 PM1.0 mg/Kg 1ND
Silver 9/27/2010 01:27 PM1.0 mg/Kg 1ND
Thallium 9/27/2010 01:27 PM1.0 mg/Kg 1ND
Vanadium 9/27/2010 01:27 PM1.0 mg/Kg 133
Zinc 9/27/2010 01:27 PM1.0 mg/Kg 146

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

LUFT

RunID: GC16_100928A 67113QC Batch: PrepDate: 9/28/2010

T/R Hydrocarbons: C11-C12 9/29/2010 12:00 AM10 mg/Kg 1ND
T/R Hydrocarbons: C13-C14 9/29/2010 12:00 AM10 mg/Kg 1ND
T/R Hydrocarbons: C15-C16 9/29/2010 12:00 AM10 mg/Kg 1ND
T/R Hydrocarbons: C17-C18 9/29/2010 12:00 AM10 mg/Kg 1ND
T/R Hydrocarbons: C19-C20 9/29/2010 12:00 AM10 mg/Kg 1ND
T/R Hydrocarbons: C21-C22 9/29/2010 12:00 AM10 mg/Kg 1ND
T/R Hydrocarbons: C23-C24 9/29/2010 12:00 AM10 mg/Kg 1ND
T/R Hydrocarbons: C25-C26 9/29/2010 12:00 AM10 mg/Kg 1ND
T/R Hydrocarbons: C27-C28 9/29/2010 12:00 AM10 mg/Kg 1ND
T/R Hydrocarbons: C29-C30 9/29/2010 12:00 AM10 mg/Kg 1ND
T/R Hydrocarbons: C31-C32 9/29/2010 12:00 AM10 mg/Kg 1ND
T/R Hydrocarbons: C9-C10 9/29/2010 12:00 AM10 mg/Kg 1ND
 Surr: p-Terphenyl 9/29/2010 12:00 AM63-152 %REC 1108

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100927A E10VS296QC Batch: PrepDate: 9/24/2010

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-100-IDW-D4
Collection Date: 9/24/2010 8:20:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113909

DF

Lab ID: 113909-002

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100927A E10VS296QC Batch: PrepDate: 9/24/2010

T/R Hydrocarbons: C5-C8 9/27/2010 11:13 AM0.95 mg/Kg 1ND
 Surr: Bromofluorobenzene (FID) 9/27/2010 11:13 AM53-158 %REC 1119

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: ILRunID: AA1_100927C 67090QC Batch: PrepDate: 9/27/2010

Mercury 9/27/2010 01:23 PM0.10 mg/Kg 1ND
VOLATILE ORGANIC COMPOUNDS BY GC/MS

EPA 8260B

Analyst: BDRunID: MS4_100924A K10VS255QC Batch: PrepDate: 9/24/2010

1,1,1,2-Tetrachloroethane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
1,1,1-Trichloroethane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
1,1,2,2-Tetrachloroethane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
1,1,2-Trichloroethane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
1,1-Dichloroethane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
1,1-Dichloroethene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
1,1-Dichloropropene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
1,2,3-Trichlorobenzene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
1,2,3-Trichloropropane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
1,2,4-Trichlorobenzene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
1,2,4-Trimethylbenzene 9/24/2010 04:59 PM3.5 µg/Kg 139
1,2-Dibromo-3-chloropropane 9/24/2010 04:59 PM7.0 µg/Kg 1ND
1,2-Dibromoethane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
1,2-Dichlorobenzene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
1,2-Dichloroethane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
1,2-Dichloropropane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
1,3,5-Trimethylbenzene 9/24/2010 04:59 PM3.5 µg/Kg 124
1,3-Dichlorobenzene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
1,3-Dichloropropane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
1,4-Dichlorobenzene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
2,2-Dichloropropane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
2-Chlorotoluene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
4-Chlorotoluene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
4-Isopropyltoluene 9/24/2010 04:59 PM3.5 µg/Kg 19.8
Benzene 9/24/2010 04:59 PM3.5 µg/Kg 13.5
Bromobenzene 9/24/2010 04:59 PM3.5 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-100-IDW-D4
Collection Date: 9/24/2010 8:20:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113909

DF

Lab ID: 113909-002

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100924A K10VS255QC Batch: PrepDate: 9/24/2010

Bromodichloromethane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Bromoform 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Bromomethane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Carbon tetrachloride 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Chlorobenzene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Chloroethane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Chloroform 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Chloromethane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
cis-1,2-Dichloroethene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
cis-1,3-Dichloropropene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Di-isopropyl ether 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Dibromochloromethane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Dibromomethane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Dichlorodifluoromethane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Ethyl Tert-butyl ether 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Ethylbenzene 9/24/2010 04:59 PM3.5 µg/Kg 15.9
Hexachlorobutadiene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Isopropylbenzene 9/24/2010 04:59 PM3.5 µg/Kg 13.7
m,p-Xylene 9/24/2010 04:59 PM7.0 µg/Kg 133
Methylene chloride 9/24/2010 04:59 PM3.5 µg/Kg 1ND
MTBE 9/24/2010 04:59 PM3.5 µg/Kg 1ND
n-Butylbenzene 9/24/2010 04:59 PM3.5 µg/Kg 114
n-Propylbenzene 9/24/2010 04:59 PM3.5 µg/Kg 14.6
Naphthalene 9/24/2010 04:59 PM3.5 µg/Kg 116
o-Xylene 9/24/2010 04:59 PM3.5 µg/Kg 111
sec-Butylbenzene 9/24/2010 04:59 PM3.5 µg/Kg 15.9
Styrene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Tert-amyl methyl ether 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Tert-Butanol 9/24/2010 04:59 PM70 µg/Kg 1ND
tert-Butylbenzene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Tetrachloroethene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Toluene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
trans-1,2-Dichloroethene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Trichloroethene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Trichlorofluoromethane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Vinyl chloride 9/24/2010 04:59 PM3.5 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-100-IDW-D4
Collection Date: 9/24/2010 8:20:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113909

DF

Lab ID: 113909-002

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100924A K10VS255QC Batch: PrepDate: 9/24/2010

 Surr: 1,2-Dichloroethane-d4 9/24/2010 04:59 PM70-150 %REC 183.0
 Surr: 4-Bromofluorobenzene S 9/24/2010 04:59 PM64-126 %REC 1128
 Surr: Dibromofluoromethane 9/24/2010 04:59 PM69-138 %REC 185.8
 Surr: Toluene-d8 9/24/2010 04:59 PM70-128 %REC 194.0

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-100-IDW-D2
Collection Date: 9/24/2010 8:45:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113909

DF

Lab ID: 113909-003

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: SRB

EPA 3050B

RunID: ICP10_100927D 67093QC Batch: PrepDate: 9/27/2010

Antimony 9/27/2010 01:29 PM2.0 mg/Kg 1ND
Arsenic 9/27/2010 01:29 PM1.0 mg/Kg 14.2
Barium 9/27/2010 01:29 PM1.0 mg/Kg 175
Beryllium 9/27/2010 01:29 PM1.0 mg/Kg 1ND
Cadmium 9/27/2010 01:29 PM1.0 mg/Kg 1ND
Chromium 9/27/2010 01:29 PM1.0 mg/Kg 112
Cobalt 9/27/2010 01:29 PM1.0 mg/Kg 15.8
Copper 9/27/2010 01:29 PM2.0 mg/Kg 115
Lead 9/27/2010 01:29 PM1.0 mg/Kg 111
Molybdenum 9/27/2010 01:29 PM1.0 mg/Kg 1ND
Nickel 9/27/2010 01:29 PM1.0 mg/Kg 111
Selenium 9/27/2010 01:29 PM1.0 mg/Kg 1ND
Silver 9/27/2010 01:29 PM1.0 mg/Kg 1ND
Thallium 9/27/2010 01:29 PM1.0 mg/Kg 1ND
Vanadium 9/27/2010 01:29 PM1.0 mg/Kg 124
Zinc 9/27/2010 01:29 PM1.0 mg/Kg 133

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

LUFT

RunID: GC16_100928A 67113QC Batch: PrepDate: 9/28/2010

T/R Hydrocarbons: C11-C12 9/29/2010 12:50 AM10 mg/Kg 1ND
T/R Hydrocarbons: C13-C14 9/29/2010 12:50 AM10 mg/Kg 1ND
T/R Hydrocarbons: C15-C16 9/29/2010 12:50 AM10 mg/Kg 1ND
T/R Hydrocarbons: C17-C18 9/29/2010 12:50 AM10 mg/Kg 1ND
T/R Hydrocarbons: C19-C20 9/29/2010 12:50 AM10 mg/Kg 1ND
T/R Hydrocarbons: C21-C22 9/29/2010 12:50 AM10 mg/Kg 1ND
T/R Hydrocarbons: C23-C24 9/29/2010 12:50 AM10 mg/Kg 112
T/R Hydrocarbons: C25-C26 9/29/2010 12:50 AM10 mg/Kg 110
T/R Hydrocarbons: C27-C28 9/29/2010 12:50 AM10 mg/Kg 127
T/R Hydrocarbons: C29-C30 9/29/2010 12:50 AM10 mg/Kg 140
T/R Hydrocarbons: C31-C32 9/29/2010 12:50 AM10 mg/Kg 147
T/R Hydrocarbons: C9-C10 9/29/2010 12:50 AM10 mg/Kg 1ND
 Surr: p-Terphenyl 9/29/2010 12:50 AM63-152 %REC 1118

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100927A E10VS296QC Batch: PrepDate: 9/24/2010

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-100-IDW-D2
Collection Date: 9/24/2010 8:45:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113909

DF

Lab ID: 113909-003

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100927A E10VS296QC Batch: PrepDate: 9/24/2010

T/R Hydrocarbons: C5-C8 9/27/2010 11:28 AM1.0 mg/Kg 1ND
 Surr: Bromofluorobenzene (FID) 9/27/2010 11:28 AM53-158 %REC 1104

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: ILRunID: AA1_100927C 67090QC Batch: PrepDate: 9/27/2010

Mercury 9/27/2010 01:04 PM0.10 mg/Kg 1ND
VOLATILE ORGANIC COMPOUNDS BY GC/MS

EPA 8260B

Analyst: BDRunID: MS4_100924A K10VS255QC Batch: PrepDate: 9/24/2010

1,1,1,2-Tetrachloroethane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,1,1-Trichloroethane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,1,2,2-Tetrachloroethane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,1,2-Trichloroethane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,1-Dichloroethane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,1-Dichloroethene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,1-Dichloropropene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,2,3-Trichlorobenzene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,2,3-Trichloropropane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,2,4-Trichlorobenzene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,2,4-Trimethylbenzene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,2-Dibromo-3-chloropropane 9/24/2010 05:15 PM8.3 µg/Kg 1ND
1,2-Dibromoethane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,2-Dichlorobenzene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,2-Dichloroethane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,2-Dichloropropane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,3,5-Trimethylbenzene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,3-Dichlorobenzene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,3-Dichloropropane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,4-Dichlorobenzene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
2,2-Dichloropropane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
2-Chlorotoluene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
4-Chlorotoluene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
4-Isopropyltoluene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Benzene 9/24/2010 05:15 PM4.2 µg/Kg 15.1
Bromobenzene 9/24/2010 05:15 PM4.2 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-100-IDW-D2
Collection Date: 9/24/2010 8:45:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113909

DF

Lab ID: 113909-003

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100924A K10VS255QC Batch: PrepDate: 9/24/2010

Bromodichloromethane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Bromoform 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Bromomethane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Carbon tetrachloride 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Chlorobenzene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Chloroethane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Chloroform 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Chloromethane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
cis-1,2-Dichloroethene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
cis-1,3-Dichloropropene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Di-isopropyl ether 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Dibromochloromethane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Dibromomethane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Dichlorodifluoromethane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Ethyl Tert-butyl ether 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Ethylbenzene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Hexachlorobutadiene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Isopropylbenzene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
m,p-Xylene 9/24/2010 05:15 PM8.3 µg/Kg 1ND
Methylene chloride 9/24/2010 05:15 PM4.2 µg/Kg 1ND
MTBE 9/24/2010 05:15 PM4.2 µg/Kg 1ND
n-Butylbenzene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
n-Propylbenzene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Naphthalene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
o-Xylene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
sec-Butylbenzene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Styrene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Tert-amyl methyl ether 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Tert-Butanol 9/24/2010 05:15 PM83 µg/Kg 1ND
tert-Butylbenzene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Tetrachloroethene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Toluene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
trans-1,2-Dichloroethene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Trichloroethene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Trichlorofluoromethane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Vinyl chloride 9/24/2010 05:15 PM4.2 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out

10 of 50



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-100-IDW-D2
Collection Date: 9/24/2010 8:45:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113909

DF

Lab ID: 113909-003

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100924A K10VS255QC Batch: PrepDate: 9/24/2010

 Surr: 1,2-Dichloroethane-d4 9/24/2010 05:15 PM70-150 %REC 189.2
 Surr: 4-Bromofluorobenzene 9/24/2010 05:15 PM64-126 %REC 199.5
 Surr: Dibromofluoromethane 9/24/2010 05:15 PM69-138 %REC 193.9
 Surr: Toluene-d8 9/24/2010 05:15 PM70-128 %REC 195.2

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-100-IDW-D1D3D5
Collection Date: 9/24/2010 9:55:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113909

DF

Lab ID: 113909-004

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: SRB

EPA 3010A

RunID: ICP10_100928C 67111QC Batch: PrepDate: 9/28/2010

Antimony 9/28/2010 04:11 PM0.0050 mg/L 1ND
Arsenic 9/28/2010 04:11 PM0.010 mg/L 1ND
Barium 9/28/2010 04:11 PM0.0030 mg/L 10.14
Beryllium 9/28/2010 04:11 PM0.0030 mg/L 1ND
Cadmium 9/28/2010 04:11 PM0.0030 mg/L 1ND
Chromium 9/28/2010 04:11 PM0.0030 mg/L 10.063
Cobalt 9/28/2010 04:11 PM0.0030 mg/L 1ND
Copper 9/28/2010 04:11 PM0.0050 mg/L 1ND
Lead 9/28/2010 04:11 PM0.0050 mg/L 1ND
Molybdenum 9/28/2010 04:11 PM0.0050 mg/L 10.030
Nickel 9/28/2010 04:11 PM0.0050 mg/L 1ND
Selenium 9/28/2010 04:11 PM0.010 mg/L 1ND
Silver 9/28/2010 04:11 PM0.0030 mg/L 1ND
Thallium 9/28/2010 04:11 PM0.015 mg/L 1ND
Vanadium 9/28/2010 04:11 PM0.0030 mg/L 10.0039
Zinc 9/28/2010 04:11 PM0.010 mg/L 1ND

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3510C

RunID: GC16_100928D 67108QC Batch: PrepDate: 9/27/2010

T/R Hydrocarbons: C11-C12 9/28/2010 09:05 PM0.050 mg/L 1ND
T/R Hydrocarbons: C13-C14 9/28/2010 09:05 PM0.050 mg/L 1ND
T/R Hydrocarbons: C15-C16 9/28/2010 09:05 PM0.050 mg/L 1ND
T/R Hydrocarbons: C17-C18 9/28/2010 09:05 PM0.050 mg/L 1ND
T/R Hydrocarbons: C19-C20 9/28/2010 09:05 PM0.050 mg/L 1ND
T/R Hydrocarbons: C21-C22 9/28/2010 09:05 PM0.050 mg/L 1ND
T/R Hydrocarbons: C23-C24 9/28/2010 09:05 PM0.050 mg/L 1ND
T/R Hydrocarbons: C25-C26 9/28/2010 09:05 PM0.050 mg/L 1ND
T/R Hydrocarbons: C27-C28 9/28/2010 09:05 PM0.050 mg/L 1ND
T/R Hydrocarbons: C29-C30 9/28/2010 09:05 PM0.050 mg/L 1ND
T/R Hydrocarbons: C31-C32 9/28/2010 09:05 PM0.050 mg/L 1ND
T/R Hydrocarbons: C9-C10 9/28/2010 09:05 PM0.050 mg/L 1ND
T/R Hydrocarbons: C8-C17 9/28/2010 09:05 PM0.050 mg/L 10.23
 Surr: p-Terphenyl 9/28/2010 09:05 PM36-126 %REC 178.7

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-100-IDW-D1D3D5
Collection Date: 9/24/2010 9:55:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113909

DF

Lab ID: 113909-004

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_100928A M10VW118QC Batch: PrepDate:

T/R Hydrocarbons: C5-C8 9/28/2010 02:49 PM0.050 mg/L 1ND
 Surr: Bromofluorobenzene (FID) 9/28/2010 02:49 PM70-130 %REC 195.7

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7470A

Analyst: ILRunID: AA5_100928A 67112QC Batch: PrepDate: 9/28/2010

Mercury 9/28/2010 12:50 PM0.20 µg/L 1ND
VOLATILE ORGANIC COMPOUNDS BY GC/MS

EPA 8260B

Analyst: SLLRunID: MS2_100924A Q10VW182QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 9/24/2010 03:58 PM0.50 µg/L 1ND
1,1,1-Trichloroethane 9/24/2010 03:58 PM0.50 µg/L 1ND
1,1,2,2-Tetrachloroethane 9/24/2010 03:58 PM0.50 µg/L 1ND
1,1,2-Trichloroethane 9/24/2010 03:58 PM0.50 µg/L 1ND
1,1-Dichloroethane 9/24/2010 03:58 PM0.50 µg/L 1ND
1,1-Dichloroethene 9/24/2010 03:58 PM0.50 µg/L 1ND
1,1-Dichloropropene 9/24/2010 03:58 PM0.50 µg/L 1ND
1,2,3-Trichlorobenzene 9/24/2010 03:58 PM0.50 µg/L 1ND
1,2,3-Trichloropropane 9/24/2010 03:58 PM0.50 µg/L 1ND
1,2,4-Trichlorobenzene 9/24/2010 03:58 PM0.50 µg/L 1ND
1,2,4-Trimethylbenzene 9/24/2010 03:58 PM0.50 µg/L 1ND
1,2-Dibromo-3-chloropropane 9/24/2010 03:58 PM0.50 µg/L 1ND
1,2-Dibromoethane 9/24/2010 03:58 PM0.50 µg/L 1ND
1,2-Dichlorobenzene 9/24/2010 03:58 PM0.50 µg/L 1ND
1,2-Dichloroethane 9/24/2010 03:58 PM0.50 µg/L 1ND
1,2-Dichloropropane 9/24/2010 03:58 PM0.50 µg/L 1ND
1,3,5-Trimethylbenzene 9/24/2010 03:58 PM0.50 µg/L 1ND
1,3-Dichlorobenzene 9/24/2010 03:58 PM0.50 µg/L 1ND
1,3-Dichloropropane 9/24/2010 03:58 PM0.50 µg/L 1ND
1,4-Dichlorobenzene 9/24/2010 03:58 PM0.50 µg/L 1ND
2,2-Dichloropropane 9/24/2010 03:58 PM0.50 µg/L 1ND
2-Chlorotoluene 9/24/2010 03:58 PM0.50 µg/L 1ND
4-Chlorotoluene 9/24/2010 03:58 PM0.50 µg/L 1ND
4-Isopropyltoluene 9/24/2010 03:58 PM0.50 µg/L 1ND
Benzene 9/24/2010 03:58 PM0.50 µg/L 1ND
Bromobenzene 9/24/2010 03:58 PM0.50 µg/L 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-100-IDW-D1D3D5
Collection Date: 9/24/2010 9:55:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113909

DF

Lab ID: 113909-004

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100924A Q10VW182QC Batch: PrepDate:

Bromodichloromethane 9/24/2010 03:58 PM0.50 µg/L 1ND
Bromoform 9/24/2010 03:58 PM0.50 µg/L 11.0
Bromomethane 9/24/2010 03:58 PM0.50 µg/L 1ND
Carbon tetrachloride 9/24/2010 03:58 PM0.50 µg/L 1ND
Chlorobenzene 9/24/2010 03:58 PM0.50 µg/L 1ND
Chloroethane 9/24/2010 03:58 PM0.50 µg/L 1ND
Chloroform 9/24/2010 03:58 PM0.50 µg/L 1ND
Chloromethane 9/24/2010 03:58 PM0.50 µg/L 1ND
cis-1,2-Dichloroethene 9/24/2010 03:58 PM0.50 µg/L 1ND
cis-1,3-Dichloropropene 9/24/2010 03:58 PM0.50 µg/L 1ND
Di-isopropyl ether 9/24/2010 03:58 PM0.50 µg/L 1ND
Dibromochloromethane 9/24/2010 03:58 PM0.50 µg/L 1ND
Dibromomethane 9/24/2010 03:58 PM0.50 µg/L 1ND
Dichlorodifluoromethane 9/24/2010 03:58 PM0.50 µg/L 1ND
Ethyl tert-butyl ether 9/24/2010 03:58 PM0.50 µg/L 1ND
Ethylbenzene 9/24/2010 03:58 PM0.50 µg/L 1ND
Hexachlorobutadiene 9/24/2010 03:58 PM0.50 µg/L 1ND
Isopropylbenzene 9/24/2010 03:58 PM0.50 µg/L 1ND
m,p-Xylene 9/24/2010 03:58 PM1.0 µg/L 1ND
Methylene chloride 9/24/2010 03:58 PM1.0 µg/L 1ND
MTBE 9/24/2010 03:58 PM0.50 µg/L 1ND
n-Butylbenzene 9/24/2010 03:58 PM0.50 µg/L 1ND
n-Propylbenzene 9/24/2010 03:58 PM0.50 µg/L 1ND
Naphthalene 9/24/2010 03:58 PM0.50 µg/L 10.58
o-Xylene 9/24/2010 03:58 PM0.50 µg/L 1ND
sec-Butylbenzene 9/24/2010 03:58 PM0.50 µg/L 1ND
Styrene 9/24/2010 03:58 PM0.50 µg/L 1ND
Tert-amyl methyl ether 9/24/2010 03:58 PM0.50 µg/L 1ND
Tert-Butanol 9/24/2010 03:58 PM10 µg/L 1ND
tert-Butylbenzene 9/24/2010 03:58 PM0.50 µg/L 1ND
Tetrachloroethene 9/24/2010 03:58 PM0.50 µg/L 1ND
Toluene 9/24/2010 03:58 PM0.50 µg/L 1ND
trans-1,2-Dichloroethene 9/24/2010 03:58 PM0.50 µg/L 1ND
Trichloroethene 9/24/2010 03:58 PM0.50 µg/L 1ND
Trichlorofluoromethane 9/24/2010 03:58 PM0.50 µg/L 1ND
Vinyl chloride 9/24/2010 03:58 PM0.50 µg/L 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-100-IDW-D1D3D5
Collection Date: 9/24/2010 9:55:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113909

DF

Lab ID: 113909-004

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100924A Q10VW182QC Batch: PrepDate:

 Surr: 1,2-Dichloroethane-d4 9/24/2010 03:58 PM70-130 %REC 191.9
 Surr: 4-Bromofluorobenzene 9/24/2010 03:58 PM70-130 %REC 1100
 Surr: Dibromofluoromethane 9/24/2010 03:58 PM70-130 %REC 189.7
 Surr: Toluene-d8 9/24/2010 03:58 PM70-130 %REC 199.5

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

30-Sep-10Date:Advanced Technology Laboratories

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: MB-67091

Batch ID: 67093 TestNo: EPA 6010B Analysis Date: 9/27/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125319

SeqNo: 2016269

MBLKSampType: TestCode: 6010_S

EPA 3050B

Antimony 2.0ND
Arsenic 1.0ND
Barium 1.00.239
Beryllium 1.00.119
Cadmium 1.00.111
Chromium 1.00.151
Cobalt 1.00.133
Copper 2.00.261
Lead 1.00.185
Molybdenum 1.00.121
Nickel 1.00.189
Selenium 1.0ND
Silver 1.00.115
Thallium 1.0ND
Vanadium 1.00.113
Zinc 1.00.225

Sample ID: LCS-67091

Batch ID: 67093 TestNo: EPA 6010B Analysis Date: 9/27/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125319

SeqNo: 2016270

LCSSampType: TestCode: 6010_S

EPA 3050B

Antimony 50.00 93.2 80 1202.0 046.588
Arsenic 50.00 93.0 80 1201.0 046.477
Barium 50.00 96.1 80 1201.0 0.239048.298
Beryllium 50.00 99.1 80 1201.0 0.119249.662
Cadmium 50.00 92.8 80 1201.0 0.110946.510
Chromium 50.00 93.4 80 1201.0 0.150846.843
Cobalt 50.00 94.2 80 1201.0 0.133147.243

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: LCS-67091

Batch ID: 67093 TestNo: EPA 6010B Analysis Date: 9/27/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125319

SeqNo: 2016270

LCSSampType: TestCode: 6010_S

EPA 3050B

Copper 50.00 93.5 80 1202.0 0.261247.026
Lead 50.00 94.2 80 1201.0 0.185147.270
Molybdenum 50.00 99.1 80 1201.0 0.121249.693
Nickel 50.00 92.1 80 1201.0 0.188646.252
Selenium 50.00 91.5 80 1201.0 045.747
Silver 50.00 91.3 80 1201.0 0.114945.784
Thallium 50.00 91.4 80 1201.0 045.710
Vanadium 50.00 96.7 80 1201.0 0.112948.456
Zinc 50.00 91.9 80 1201.0 0.224746.161

Sample ID: 113909-003A-DUP

Batch ID: 67093 TestNo: EPA 6010B Analysis Date: 9/27/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-100-IDW-D2

RunNo: 125319

SeqNo: 2016278

DUPSampType: TestCode: 6010_S

EPA 3050B

Antimony 202.0 0 0ND
Arsenic 201.0 4.230 0.7574.263
Barium 201.0 74.51 3.1476.891
Beryllium 201.0 0 0ND
Cadmium 201.0 0 00.025
Chromium 201.0 12.25 0.056712.252
Cobalt 201.0 5.770 0.8075.724
Copper 202.0 15.21 3.8815.815
Lead 201.0 10.67 4.4111.151
Molybdenum 201.0 0 0ND
Nickel 201.0 10.56 2.1310.333
Selenium 201.0 0 0ND
Silver 201.0 0.1342 00.154
Thallium 201.0 0 0ND
Vanadium 201.0 24.12 1.9724.604
Zinc 201.0 33.16 3.9934.512

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: 113909-003A-MS

Batch ID: 67093 TestNo: EPA 6010B Analysis Date: 9/27/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-100-IDW-D2

RunNo: 125319

SeqNo: 2016279

MSSampType: TestCode: 6010_S

EPA 3050B

Antimony 125.0 74.3 32 1052.0 092.849
Arsenic 125.0 83.0 49 1061.0 4.230107.970
Barium 125.0 90.2 31 1331.0 74.51187.207
Beryllium 125.0 88.0 56 1061.0 0109.987
Cadmium 125.0 81.9 51 1031.0 0102.420
Chromium 125.0 87.0 45 1141.0 12.25121.037
Cobalt 125.0 83.1 52 1061.0 5.770109.694
Copper 125.0 87.1 54 1252.0 15.21124.035
Lead 125.0 82.7 34 1261.0 10.67113.986
Molybdenum 125.0 82.2 54 1061.0 0102.738
Nickel 125.0 79.9 45 1111.0 10.56110.441
Selenium 125.0 84.1 47 1041.0 0105.117
Silver 125.0 88.4 56 1121.0 0.1342110.613
Thallium 125.0 79.6 46 1011.0 099.461
Vanadium 125.0 90.6 54 1141.0 24.12137.335
Zinc 125.0 83.4 28 1251.0 33.16137.386

Sample ID: 113909-003A-MSD

Batch ID: 67093 TestNo: EPA 6010B Analysis Date: 9/27/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-100-IDW-D2

RunNo: 125319

SeqNo: 2016280

MSDSampType: TestCode: 6010_S

EPA 3050B

Antimony 125.0 90.4 32 105 202.0 0 92.85 19.5112.960
Arsenic 125.0 99.3 49 106 201.0 4.230 108.0 17.3128.413
Barium 125.0 114 31 133 201.0 74.51 187.2 14.8217.082
Beryllium 125.0 102 56 106 201.0 0 110.0 14.8127.582
Cadmium 125.0 96.6 51 103 201.0 0 102.4 16.5120.802
Chromium 125.0 104 45 114 201.0 12.25 121.0 15.8141.853
Cobalt 125.0 99.0 52 106 201.0 5.770 109.7 16.5129.486
Copper 125.0 105 54 125 202.0 15.21 124.0 16.4146.264
Lead 125.0 98.5 34 126 201.0 10.67 114.0 16.0133.775

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: 113909-003A-MSD

Batch ID: 67093 TestNo: EPA 6010B Analysis Date: 9/27/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-100-IDW-D2

RunNo: 125319

SeqNo: 2016280

MSDSampType: TestCode: 6010_S

EPA 3050B

Molybdenum 125.0 98.0 54 106 201.0 0 102.7 17.6122.540
Nickel 125.0 95.2 45 111 201.0 10.56 110.4 15.9129.552
Selenium 125.0 99.5 47 104 201.0 0 105.1 16.8124.344
Silver 125.0 104 56 112 201.0 0.1342 110.6 16.1130.014
Thallium 125.0 94.1 46 101 201.0 0 99.46 16.7117.597
Vanadium 125.0 109 54 114 201.0 24.12 137.3 15.8160.827
Zinc 125.0 102 28 125 201.0 33.16 137.4 15.8160.964

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_W

Sample ID: MB-67111

Batch ID: 67111 TestNo: EPA 6010B Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125357

SeqNo: 2017065

MBLKSampType: TestCode: 6010_W

EPA 3010A

Antimony 0.0050ND
Arsenic 0.010ND
Barium 0.0030ND
Beryllium 0.0030ND
Cadmium 0.0030ND
Chromium 0.00300.000997
Cobalt 0.0030ND
Copper 0.0050ND
Lead 0.0050ND
Molybdenum 0.0050ND
Nickel 0.00500.002
Selenium 0.010ND
Silver 0.0030ND
Thallium 0.015ND
Vanadium 0.0030ND
Zinc 0.0100.004

Sample ID: LCS-67111

Batch ID: 67111 TestNo: EPA 6010B Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 125357

SeqNo: 2017066

LCSSampType: TestCode: 6010_W

EPA 3010A

Antimony 1.000 95.6 85 1150.0050 00.956
Arsenic 1.000 93.3 85 1150.010 00.933
Barium 1.000 99.3 85 1150.0030 00.993
Beryllium 1.000 100 85 1150.0030 01.003
Cadmium 1.000 95.7 85 1150.0030 00.957
Chromium 1.000 95.8 85 1150.0030 0.00099670.959
Cobalt 1.000 97.2 85 1150.0030 00.972
Copper 1.000 97.3 85 1150.0050 00.973
Lead 1.000 94.8 85 1150.0050 00.948

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_W

Sample ID: LCS-67111

Batch ID: 67111 TestNo: EPA 6010B Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 125357

SeqNo: 2017066

LCSSampType: TestCode: 6010_W

EPA 3010A

Molybdenum 1.000 102 85 1150.0050 01.021
Nickel 1.000 95.3 85 1150.0050 0.0016990.955
Selenium 1.000 92.4 85 1150.010 00.924
Silver 1.000 96.7 85 1150.0030 00.967
Thallium 1.000 93.7 85 1150.015 00.937
Vanadium 1.000 99.5 85 1150.0030 00.995
Zinc 1.000 94.1 85 1150.010 0.0037220.944

Sample ID: 113909-004C-DUP

Batch ID: 67111 TestNo: EPA 6010B Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: 1100-100-IDW-D1D3

RunNo: 125357

SeqNo: 2017068

DUPSampType: TestCode: 6010_W

EPA 3010A

Antimony 200.0050 0 0ND
Arsenic 200.010 0 0ND
Barium 200.0030 0.1373 4.630.144
Beryllium 200.0030 0 0ND
Cadmium 200.0030 0 0ND
Chromium 200.0030 0.06277 4.620.066
Cobalt 200.0030 0 0ND
Copper 200.0050 0 0ND
Lead 200.0050 0 0ND
Molybdenum 200.0050 0.02979 1.430.030
Nickel 200.0050 0.004063 00.004
Selenium 200.010 0 00.006
Silver 200.0030 0.002056 00.002
Thallium 200.015 0 0ND
Vanadium 200.0030 0.003884 7.900.004
Zinc 200.010 0.008950 00.008

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values

21 of 50



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_W

Sample ID: 113909-004C-MS

Batch ID: 67111 TestNo: EPA 6010B Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: 1100-100-IDW-D1D3

RunNo: 125357

SeqNo: 2017069

MSSampType: TestCode: 6010_W

EPA 3010A

Antimony 2.500 95.1 73 1280.0050 02.378
Arsenic 2.500 92.9 79 1210.010 02.322
Barium 2.500 92.0 82 1180.0030 0.13732.439
Beryllium 2.500 97.3 84 1190.0030 02.432
Cadmium 2.500 87.4 79 1170.0030 02.185
Chromium 2.500 93.2 78 1150.0030 0.062772.393
Cobalt 2.500 90.2 80 1180.0030 02.256
Copper 2.500 93.3 81 1270.0050 02.333
Lead 2.500 89.9 80 1180.0050 02.249
Molybdenum 2.500 97.3 81 1180.0050 0.029792.461
Nickel 2.500 89.6 78 1200.0050 0.0040632.243
Selenium 2.500 92.3 78 1200.010 02.309
Silver 2.500 96.4 79 1250.0030 0.0020562.413
Thallium 2.500 88.0 74 1150.015 02.200
Vanadium 2.500 96.9 84 1190.0030 0.0038842.425
Zinc 2.500 85.9 75 1220.010 0.0089502.157

Sample ID: 113909-004C-MSD

Batch ID: 67111 TestNo: EPA 6010B Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: 1100-100-IDW-D1D3

RunNo: 125357

SeqNo: 2017070

MSDSampType: TestCode: 6010_W

EPA 3010A

Antimony 2.500 95.8 73 128 200.0050 0 2.378 0.7172.395
Arsenic 2.500 92.7 79 121 200.010 0 2.322 0.1922.317
Barium 2.500 93.7 82 118 200.0030 0.1373 2.439 1.652.479
Beryllium 2.500 98.4 84 119 200.0030 0 2.432 1.162.461
Cadmium 2.500 88.3 79 117 200.0030 0 2.185 1.032.208
Chromium 2.500 94.3 78 115 200.0030 0.06277 2.393 1.182.422
Cobalt 2.500 91.4 80 118 200.0030 0 2.256 1.232.284
Copper 2.500 94.3 81 127 200.0050 0 2.333 1.092.359
Lead 2.500 90.1 80 118 200.0050 0 2.249 0.1232.251

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_W

Sample ID: 113909-004C-MSD

Batch ID: 67111 TestNo: EPA 6010B Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: 1100-100-IDW-D1D3

RunNo: 125357

SeqNo: 2017070

MSDSampType: TestCode: 6010_W

EPA 3010A

Molybdenum 2.500 98.0 81 118 200.0050 0.02979 2.461 0.7182.479
Nickel 2.500 89.9 78 120 200.0050 0.004063 2.243 0.3482.251
Selenium 2.500 91.6 78 120 200.010 0 2.309 0.8412.289
Silver 2.500 97.2 79 125 200.0030 0.002056 2.413 0.8102.433
Thallium 2.500 87.8 74 115 200.015 0 2.200 0.2042.196
Vanadium 2.500 97.9 84 119 200.0030 0.003884 2.425 1.102.452
Zinc 2.500 86.9 75 122 200.010 0.008950 2.157 1.122.181

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 7470_W

Sample ID: MB-67112

Batch ID: 67112 TestNo: EPA 7470A Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125343

SeqNo: 2016816

MBLKSampType: TestCode: 7470_W

Mercury 0.20ND

Sample ID: LCS-67112

Batch ID: 67112 TestNo: EPA 7470A Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: LCSW

RunNo: 125343

SeqNo: 2016817

LCSSampType: TestCode: 7470_W

Mercury 10.00 96.5 85 1150.20 09.645

Sample ID: 113909-004C-MS

Batch ID: 67112 TestNo: EPA 7470A Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1100-100-IDW-D1D3

RunNo: 125343

SeqNo: 2016818

MSSampType: TestCode: 7470_W

Mercury 10.00 95.0 70 1300.20 09.497

Sample ID: 113909-004C-MSD

Batch ID: 67112 TestNo: EPA 7470A Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1100-100-IDW-D1D3

RunNo: 125343

SeqNo: 2016819

MSDSampType: TestCode: 7470_W

Mercury 10.00 93.9 70 130 200.20 0 9.497 1.159.388

Sample ID: 113909-004C-DUP

Batch ID: 67112 TestNo: EPA 7470A Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1100-100-IDW-D1D3

RunNo: 125343

SeqNo: 2016821

DUPSampType: TestCode: 7470_W

Mercury 200.20 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 7471_S

Sample ID: MB-67090

Batch ID: 67090 TestNo: EPA 7471A Analysis Date: 9/27/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125315

SeqNo: 2016159

MBLKSampType: TestCode: 7471_S

Mercury 0.10ND

Sample ID: 113909-003A-MS

Batch ID: 67090 TestNo: EPA 7471A Analysis Date: 9/27/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-100-IDW-D2

RunNo: 125315

SeqNo: 2016160

MSSampType: TestCode: 7471_S

Mercury 0.8300 125 70 1300.10 0.042961.078

Sample ID: 113909-003A-MSD

Batch ID: 67090 TestNo: EPA 7471A Analysis Date: 9/27/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-100-IDW-D2

RunNo: 125315

SeqNo: 2016161

MSDSampType: TestCode: 7471_S

Mercury 0.8300 116 70 130 200.10 0.04296 1.078 6.831.006

Sample ID: LCS-67090

Batch ID: 67090 TestNo: EPA 7471A Analysis Date: 9/27/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125315

SeqNo: 2016162

LCSSampType: TestCode: 7471_S

Mercury 0.8300 109 80 1200.10 00.907

Sample ID: 113909-003A-DUP

Batch ID: 67090 TestNo: EPA 7471A Analysis Date: 9/27/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-100-IDW-D2

RunNo: 125315

SeqNo: 2016164

DUPSampType: TestCode: 7471_S

Mercury 200.10 0.04296 00.043

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K100924LCS1

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: LCSS

RunNo: 125283

SeqNo: 2015535

LCSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 102 70 1305.0 051.080
Benzene 100.0 98.2 70 1305.0 098.230
Chlorobenzene 50.00 100 70 1305.0 050.220
MTBE 50.00 97.3 70 1305.0 048.640
Toluene 100.0 103 70 1305.0 0102.760
Trichloroethene 50.00 94.6 70 1305.0 047.300
 Surr: 1,2-Dichloroethane-d4 50.00 92.9 70 15046.460
 Surr: 4-Bromofluorobenzene 50.00 94.5 64 12647.230
 Surr: Dibromofluoromethane 50.00 86.6 69 13843.290
 Surr: Toluene-d8 50.00 88.5 70 12844.240

Sample ID: K100924MB2MS

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2015536

MSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 100 70 1305.0 050.180
Benzene 100.0 99.0 70 1305.0 099.030
Chlorobenzene 50.00 99.0 70 1305.0 049.490
MTBE 50.00 98.8 70 1305.0 049.380
Toluene 100.0 102 70 1305.0 0101.510
Trichloroethene 50.00 99.6 70 1305.0 049.790
 Surr: 1,2-Dichloroethane-d4 50.00 87.2 70 15043.620
 Surr: 4-Bromofluorobenzene 50.00 88.8 64 12644.400
 Surr: Dibromofluoromethane 50.00 85.1 69 13842.550
 Surr: Toluene-d8 50.00 86.3 70 12843.130

Sample ID: K100924MB2MSD

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2015537

MSDSampType: TestCode: 8260_S_5035

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K100924MB2MSD

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2015537

MSDSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 100 70 130 205.0 0 50.18 0.31950.020
Benzene 100.0 98.4 70 130 205.0 0 99.03 0.60898.430
Chlorobenzene 50.00 98.9 70 130 205.0 0 49.49 0.040449.470
MTBE 50.00 101 70 130 205.0 0 49.38 2.7250.740
Toluene 100.0 102 70 130 205.0 0 101.5 0.795102.320
Trichloroethene 50.00 97.2 70 130 205.0 0 49.79 2.3848.620
 Surr: 1,2-Dichloroethane-d4 50.00 85.7 70 150 0042.840
 Surr: 4-Bromofluorobenzene 50.00 93.2 64 126 0046.610
 Surr: Dibromofluoromethane 50.00 87.9 69 138 0043.960
 Surr: Toluene-d8 50.00 86.0 70 128 0043.000

Sample ID: K100924MB2

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 125283

SeqNo: 2015538

MBLKSampType: TestCode: 8260_S_5035

1,1,1,2-Tetrachloroethane 5.0ND
1,1,1-Trichloroethane 5.0ND
1,1,2,2-Tetrachloroethane 5.0ND
1,1,2-Trichloroethane 5.0ND
1,1-Dichloroethane 5.0ND
1,1-Dichloroethene 5.0ND
1,1-Dichloropropene 5.0ND
1,2,3-Trichlorobenzene 5.0ND
1,2,3-Trichloropropane 5.0ND
1,2,4-Trichlorobenzene 5.0ND
1,2,4-Trimethylbenzene 5.0ND
1,2-Dibromo-3-chloropropane 10ND
1,2-Dibromoethane 5.0ND
1,2-Dichlorobenzene 5.0ND
1,2-Dichloroethane 5.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K100924MB2

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 125283

SeqNo: 2015538

MBLKSampType: TestCode: 8260_S_5035

1,2-Dichloropropane 5.0ND
1,3,5-Trimethylbenzene 5.0ND
1,3-Dichlorobenzene 5.0ND
1,3-Dichloropropane 5.0ND
1,4-Dichlorobenzene 5.0ND
2,2-Dichloropropane 5.0ND
2-Chlorotoluene 5.0ND
4-Chlorotoluene 5.0ND
4-Isopropyltoluene 5.0ND
Benzene 5.0ND
Bromobenzene 5.0ND
Bromodichloromethane 5.0ND
Bromoform 5.0ND
Bromomethane 5.0ND
Carbon tetrachloride 5.0ND
Chlorobenzene 5.0ND
Chloroethane 5.0ND
Chloroform 5.0ND
Chloromethane 5.0ND
cis-1,2-Dichloroethene 5.0ND
cis-1,3-Dichloropropene 5.0ND
Di-isopropyl ether 5.0ND
Dibromochloromethane 5.0ND
Dibromomethane 5.0ND
Dichlorodifluoromethane 5.0ND
Ethyl Tert-butyl ether 5.0ND
Ethylbenzene 5.0ND
Hexachlorobutadiene 5.0ND
Isopropylbenzene 5.0ND
m,p-Xylene 10ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K100924MB2

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 125283

SeqNo: 2015538

MBLKSampType: TestCode: 8260_S_5035

Methylene chloride 5.0ND
MTBE 5.0ND
n-Butylbenzene 5.0ND
n-Propylbenzene 5.0ND
Naphthalene 5.0ND
o-Xylene 5.0ND
sec-Butylbenzene 5.0ND
Styrene 5.0ND
Tert-amyl methyl ether 5.0ND
Tert-Butanol 100ND
tert-Butylbenzene 5.0ND
Tetrachloroethene 5.0ND
Toluene 5.0ND
trans-1,2-Dichloroethene 5.0ND
Trichloroethene 5.0ND
Trichlorofluoromethane 5.0ND
Vinyl chloride 5.0ND
 Surr: 1,2-Dichloroethane-d4 50.00 92.9 70 15046.460
 Surr: 4-Bromofluorobenzene 50.00 87.4 64 12643.700
 Surr: Dibromofluoromethane 50.00 87.3 69 13843.640
 Surr: Toluene-d8 50.00 86.3 70 12843.140

Sample ID: 113916-001ADUP

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2016940

DUPSampType: TestCode: 8260_S_5035

1,1,1,2-Tetrachloroethane 205.0 0 0ND
1,1,1-Trichloroethane 205.0 0 0ND
1,1,2,2-Tetrachloroethane 205.0 0 0ND
1,1,2-Trichloroethane 205.0 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 113916-001ADUP

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2016940

DUPSampType: TestCode: 8260_S_5035

1,1-Dichloroethane 205.0 0 0ND
1,1-Dichloroethene 205.0 0 0ND
1,1-Dichloropropene 205.0 0 0ND
1,2,3-Trichlorobenzene 205.0 0 0ND
1,2,3-Trichloropropane 205.0 0 0ND
1,2,4-Trichlorobenzene 205.0 0 0ND
1,2,4-Trimethylbenzene 205.0 0 04.670
1,2-Dibromo-3-chloropropane 2010 0 0ND
1,2-Dibromoethane 205.0 0 0ND
1,2-Dichlorobenzene 205.0 0 0ND
1,2-Dichloroethane 205.0 0 0ND
1,2-Dichloropropane 205.0 0 0ND
1,3,5-Trimethylbenzene 205.0 0 01.250
1,3-Dichlorobenzene 205.0 0 0ND
1,3-Dichloropropane 205.0 0 0ND
1,4-Dichlorobenzene 205.0 0 0ND
2,2-Dichloropropane 205.0 0 0ND
2-Chlorotoluene 205.0 0 0ND
4-Chlorotoluene 205.0 0 0ND
4-Isopropyltoluene 205.0 0 0ND
Benzene 205.0 0 0ND
Bromobenzene 205.0 0 0ND
Bromodichloromethane 205.0 0 0ND
Bromoform 205.0 0 0ND
Bromomethane 205.0 0 0ND
Carbon tetrachloride 205.0 0 0ND
Chlorobenzene 205.0 0 0ND
Chloroethane 205.0 0 0ND
Chloroform 205.0 0 0ND
Chloromethane 205.0 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 113916-001ADUP

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2016940

DUPSampType: TestCode: 8260_S_5035

cis-1,2-Dichloroethene 205.0 0 0ND
cis-1,3-Dichloropropene 205.0 0 0ND
Di-isopropyl ether 205.0 0 0ND
Dibromochloromethane 205.0 0 0ND
Dibromomethane 205.0 0 0ND
Dichlorodifluoromethane 205.0 0 0ND
Ethyl Tert-butyl ether 205.0 0 0ND
Ethylbenzene 205.0 0 00.920
Hexachlorobutadiene 205.0 0 0ND
Isopropylbenzene 205.0 0 0ND
m,p-Xylene 2010 0 04.230
Methylene chloride 205.0 0 0ND
MTBE 205.0 0 0ND
n-Butylbenzene 205.0 0 0ND
n-Propylbenzene 205.0 0 0ND
Naphthalene 205.0 0 02.350
o-Xylene 205.0 0 0ND
sec-Butylbenzene 205.0 0 0ND
Styrene 205.0 0 0ND
Tert-amyl methyl ether 205.0 0 0ND
Tert-Butanol 20100 0 0ND
tert-Butylbenzene 205.0 0 0ND
Tetrachloroethene 205.0 0 0ND
Toluene 205.0 0 0ND
trans-1,2-Dichloroethene 205.0 0 0ND
Trichloroethene 205.0 0 0ND
Trichlorofluoromethane 205.0 0 0ND
Vinyl chloride 205.0 0 0ND
 Surr: 1,2-Dichloroethane-d4 50.00 69.6 70 150 0 S034.800
 Surr: 4-Bromofluorobenzene 50.00 90.5 64 126 0045.240

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 113916-001ADUP

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2016940

DUPSampType: TestCode: 8260_S_5035

 Surr: Dibromofluoromethane 50.00 79.4 69 138 0039.720
 Surr: Toluene-d8 50.00 86.2 70 128 0043.090

Sample ID: 113916-001AMS

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2016941

MSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 77.1 70 1305.0 038.550
Benzene 100.0 78.3 70 1305.0 078.310
Chlorobenzene 50.00 76.0 70 1305.0 038.020
MTBE 50.00 72.7 70 1305.0 036.340
Toluene 100.0 76.9 70 1305.0 076.930
Trichloroethene 50.00 77.7 70 1305.0 038.870
 Surr: 1,2-Dichloroethane-d4 50.00 70.6 70 15035.310
 Surr: 4-Bromofluorobenzene 50.00 87.2 64 12643.620
 Surr: Dibromofluoromethane 50.00 76.7 69 13838.350
 Surr: Toluene-d8 50.00 84.6 70 12842.280

Sample ID: 113916-001AMSD

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2016942

MSDSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 81.5 70 130 205.0 0 38.55 5.5240.740
Benzene 100.0 81.8 70 130 205.0 0 78.31 4.3581.790
Chlorobenzene 50.00 77.7 70 130 205.0 0 38.02 2.1338.840
MTBE 50.00 77.9 70 130 205.0 0 36.34 6.8838.930
Toluene 100.0 82.7 70 130 205.0 0 76.93 7.2382.700
Trichloroethene 50.00 81.8 70 130 205.0 0 38.87 5.0940.900
 Surr: 1,2-Dichloroethane-d4 50.00 70.3 70 150 0035.140
 Surr: 4-Bromofluorobenzene 50.00 85.3 64 126 0042.630

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 113916-001AMSD

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2016942

MSDSampType: TestCode: 8260_S_5035

 Surr: Dibromofluoromethane 50.00 80.9 69 138 0040.440
 Surr: Toluene-d8 50.00 84.8 70 128 0042.410

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: Q100924LCS1

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: LCSW

RunNo: 125278

SeqNo: 2016583

LCSSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 105 70 1300.50 021.080
Benzene 40.00 104 70 1300.50 041.700
Chlorobenzene 20.00 107 70 1300.50 021.490
MTBE 20.00 96.1 70 1300.50 019.220
Toluene 40.00 110 70 1300.50 043.990
Trichloroethene 20.00 106 70 1300.50 021.240
 Surr: 1,2-Dichloroethane-d4 25.00 85.2 70 13021.310
 Surr: 4-Bromofluorobenzene 25.00 98.4 70 13024.600
 Surr: Dibromofluoromethane 25.00 89.0 70 13022.260
 Surr: Toluene-d8 25.00 98.9 70 13024.720

Sample ID: Q100924MB3MS

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125278

SeqNo: 2016584

MSSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 96.0 70 1300.50 019.200
Benzene 40.00 95.2 70 1300.50 038.090
Chlorobenzene 20.00 99.8 70 1300.50 019.960
MTBE 20.00 90.1 70 1300.50 018.020
Toluene 40.00 100 70 1300.50 040.150
Trichloroethene 20.00 98.0 70 1300.50 019.600
 Surr: 1,2-Dichloroethane-d4 25.00 86.7 70 13021.670
 Surr: 4-Bromofluorobenzene 25.00 98.4 70 13024.590
 Surr: Dibromofluoromethane 25.00 89.0 70 13022.260
 Surr: Toluene-d8 25.00 98.4 70 13024.590

Sample ID: Q100924MB3MSD

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125278

SeqNo: 2016585

MSDSampType: TestCode: 8260_WP_LL

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: Q100924MB3MSD

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125278

SeqNo: 2016585

MSDSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 99.4 70 130 200.50 0 19.20 3.4819.880
Benzene 40.00 97.4 70 130 200.50 0 38.09 2.2838.970
Chlorobenzene 20.00 103 70 130 200.50 0 19.96 3.3020.630
MTBE 20.00 92.4 70 130 200.50 0 18.02 2.4718.470
Toluene 40.00 104 70 130 200.50 0 40.15 3.3541.520
Trichloroethene 20.00 99.0 70 130 200.50 0 19.60 1.0219.800
 Surr: 1,2-Dichloroethane-d4 25.00 83.1 70 130 0020.770
 Surr: 4-Bromofluorobenzene 25.00 96.8 70 130 0024.200
 Surr: Dibromofluoromethane 25.00 87.2 70 130 0021.790
 Surr: Toluene-d8 25.00 96.1 70 130 0024.030

Sample ID: Q100924MB3

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125278

SeqNo: 2016586

MBLKSampType: TestCode: 8260_WP_LL

1,1,1,2-Tetrachloroethane 0.50ND
1,1,1-Trichloroethane 0.50ND
1,1,2,2-Tetrachloroethane 0.50ND
1,1,2-Trichloroethane 0.50ND
1,1-Dichloroethane 0.50ND
1,1-Dichloroethene 0.50ND
1,1-Dichloropropene 0.50ND
1,2,3-Trichlorobenzene 0.50ND
1,2,3-Trichloropropane 0.50ND
1,2,4-Trichlorobenzene 0.50ND
1,2,4-Trimethylbenzene 0.50ND
1,2-Dibromo-3-chloropropane 0.50ND
1,2-Dibromoethane 0.50ND
1,2-Dichlorobenzene 0.50ND
1,2-Dichloroethane 0.50ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: Q100924MB3

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125278

SeqNo: 2016586

MBLKSampType: TestCode: 8260_WP_LL

1,2-Dichloropropane 0.50ND
1,3,5-Trimethylbenzene 0.50ND
1,3-Dichlorobenzene 0.50ND
1,3-Dichloropropane 0.50ND
1,4-Dichlorobenzene 0.50ND
2,2-Dichloropropane 0.50ND
2-Chlorotoluene 0.50ND
4-Chlorotoluene 0.50ND
4-Isopropyltoluene 0.50ND
Benzene 0.50ND
Bromobenzene 0.50ND
Bromodichloromethane 0.50ND
Bromoform 0.50ND
Bromomethane 0.50ND
Carbon tetrachloride 0.50ND
Chlorobenzene 0.50ND
Chloroethane 0.50ND
Chloroform 0.50ND
Chloromethane 0.50ND
cis-1,2-Dichloroethene 0.50ND
cis-1,3-Dichloropropene 0.50ND
Di-isopropyl ether 0.50ND
Dibromochloromethane 0.50ND
Dibromomethane 0.50ND
Dichlorodifluoromethane 0.50ND
Ethyl tert-butyl ether 0.50ND
Ethylbenzene 0.50ND
Hexachlorobutadiene 0.50ND
Isopropylbenzene 0.50ND
m,p-Xylene 1.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: Q100924MB3

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125278

SeqNo: 2016586

MBLKSampType: TestCode: 8260_WP_LL

Methylene chloride 1.0ND
MTBE 0.50ND
n-Butylbenzene 0.50ND
n-Propylbenzene 0.50ND
Naphthalene 0.50ND
o-Xylene 0.50ND
sec-Butylbenzene 0.50ND
Styrene 0.50ND
Tert-amyl methyl ether 0.50ND
Tert-Butanol 10ND
tert-Butylbenzene 0.50ND
Tetrachloroethene 0.50ND
Toluene 0.50ND
trans-1,2-Dichloroethene 0.50ND
Trichloroethene 0.50ND
Trichlorofluoromethane 0.50ND
Vinyl chloride 0.50ND
 Surr: 1,2-Dichloroethane-d4 25.00 96.1 70 13024.030
 Surr: 4-Bromofluorobenzene 25.00 106 70 13026.580
 Surr: Dibromofluoromethane 25.00 95.5 70 13023.870
 Surr: Toluene-d8 25.00 99.7 70 13024.920

Sample ID: 113892-006A

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125278

SeqNo: 2016588

DUPSampType: TestCode: 8260_WP_LL

1,1,1,2-Tetrachloroethane 200.50 0 0ND
1,1,1-Trichloroethane 200.50 0 0ND
1,1,2,2-Tetrachloroethane 200.50 0 0ND
1,1,2-Trichloroethane 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 113892-006A

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125278

SeqNo: 2016588

DUPSampType: TestCode: 8260_WP_LL

1,1-Dichloroethane 200.50 0 0ND
1,1-Dichloroethene 200.50 0 0ND
1,1-Dichloropropene 200.50 0 0ND
1,2,3-Trichlorobenzene 200.50 0 0ND
1,2,3-Trichloropropane 200.50 0 0ND
1,2,4-Trichlorobenzene 200.50 0 0ND
1,2,4-Trimethylbenzene 200.50 0 0ND
1,2-Dibromo-3-chloropropane 200.50 0 0ND
1,2-Dibromoethane 200.50 0 0ND
1,2-Dichlorobenzene 200.50 0 0ND
1,2-Dichloroethane 200.50 0 0ND
1,2-Dichloropropane 200.50 0 0ND
1,3,5-Trimethylbenzene 200.50 0 0ND
1,3-Dichlorobenzene 200.50 0 0ND
1,3-Dichloropropane 200.50 0 0ND
1,4-Dichlorobenzene 200.50 0 0ND
2,2-Dichloropropane 200.50 0 0ND
2-Chlorotoluene 200.50 0 0ND
4-Chlorotoluene 200.50 0 0ND
4-Isopropyltoluene 200.50 0 0ND
Benzene 200.50 0 0ND
Bromobenzene 200.50 0 0ND
Bromodichloromethane 200.50 0 0ND
Bromoform 200.50 0 0ND
Bromomethane 200.50 0 0ND
Carbon tetrachloride 200.50 0 0ND
Chlorobenzene 200.50 0 0ND
Chloroethane 200.50 0 0ND
Chloroform 200.50 0 0ND
Chloromethane 200.50 0.4200 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 113892-006A

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125278

SeqNo: 2016588

DUPSampType: TestCode: 8260_WP_LL

cis-1,2-Dichloroethene 200.50 0 0ND
cis-1,3-Dichloropropene 200.50 0 0ND
Di-isopropyl ether 200.50 0 0ND
Dibromochloromethane 200.50 0 0ND
Dibromomethane 200.50 0 0ND
Dichlorodifluoromethane 200.50 0 0ND
Ethyl tert-butyl ether 200.50 0 0ND
Ethylbenzene 200.50 0 0ND
Hexachlorobutadiene 200.50 0 0ND
Isopropylbenzene 200.50 0 0ND
m,p-Xylene 201.0 0 0ND
Methylene chloride 201.0 0 0ND
MTBE 200.50 0 0ND
n-Butylbenzene 200.50 0 0ND
n-Propylbenzene 200.50 0 0ND
Naphthalene 200.50 0 0ND
o-Xylene 200.50 0 0ND
sec-Butylbenzene 200.50 0 0ND
Styrene 200.50 0 0ND
Tert-amyl methyl ether 200.50 0 0ND
Tert-Butanol 2010 0 0ND
tert-Butylbenzene 200.50 0 0ND
Tetrachloroethene 200.50 0 0ND
Toluene 200.50 0 0ND
trans-1,2-Dichloroethene 200.50 0 0ND
Trichloroethene 200.50 0 0ND
Trichlorofluoromethane 200.50 0 0ND
Vinyl chloride 200.50 0 0ND
 Surr: 1,2-Dichloroethane-d4 25.00 90.6 70 130 20022.650
 Surr: 4-Bromofluorobenzene 25.00 99.0 70 130 20024.750

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 113892-006A

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125278

SeqNo: 2016588

DUPSampType: TestCode: 8260_WP_LL

 Surr: Dibromofluoromethane 25.00 89.8 70 130 20022.460
 Surr: Toluene-d8 25.00 93.8 70 130 20023.450

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

30-Sep-10Date:Advanced Technology Laboratories

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
BatchID: 67108

Sample ID: MB-67108

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125387

SeqNo: 2017760

MBLKSampType: TestCode: 8015_W_DM

EPA 3510C

DRO 0.20ND
ORO 0.20ND
 Surr: p-Terphenyl 0.08000 71.1 36 1260.057

Sample ID: LCS-67108

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 125387

SeqNo: 2017761

LCSSampType: TestCode: 8015_W_DM

EPA 3510C

DRO 1.000 88.9 52 1280.20 00.889
 Surr: p-Terphenyl 0.08000 90.6 36 1260.072

Sample ID: MB-67108MS

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125387

SeqNo: 2017762

MSSampType: TestCode: 8015_W_DM

EPA 3510C

DRO 1.000 89.7 52 1280.20 00.897
 Surr: p-Terphenyl 0.08000 76.4 36 1260.061

Sample ID: MB-67108MSD

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125387

SeqNo: 2017763

MSDSampType: TestCode: 8015_W_DM

EPA 3510C

DRO 1.000 90.2 52 128 200.20 0 0.8974 0.4940.902
 Surr: p-Terphenyl 0.08000 75.9 36 126 000.061

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
BatchID: 67108

Sample ID: MB-67108

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125387

SeqNo: 2017748

MBLKSampType: TestCode: 8015_W_DM_

EPA 3510C

DRO 0.050ND
ORO 0.050ND
 Surr: p-Terphenyl 0.08000 71.1 36 1260.057

Sample ID: LCS-67108

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 125387

SeqNo: 2017749

LCSSampType: TestCode: 8015_W_DM_

EPA 3510C

DRO 1.000 88.9 52 1280.050 00.889
 Surr: p-Terphenyl 0.08000 90.6 36 1260.072

Sample ID: MB-67108MS

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125387

SeqNo: 2017750

MSSampType: TestCode: 8015_W_DM_

EPA 3510C

DRO 1.000 89.7 52 1280.050 00.897
 Surr: p-Terphenyl 0.08000 76.4 36 1260.061

Sample ID: MB-67108MSD

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125387

SeqNo: 2017751

MSDSampType: TestCode: 8015_W_DM_

EPA 3510C

DRO 1.000 90.2 52 128 200.050 0 0.8974 0.4940.902
 Surr: p-Terphenyl 0.08000 75.9 36 126 000.061

Sample ID: MB-67108

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125387

SeqNo: 2017796

MBLKSampType: TestCode: 8015_W_DSL

EPA 3510C

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
BatchID: 67108

Sample ID: MB-67108

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125387

SeqNo: 2017796

MBLKSampType: TestCode: 8015_W_DSL

EPA 3510C

DRO 0.20ND
 Surr: p-Terphenyl 0.08000 71.1 36 1260.057

Sample ID: LCS-67108

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 125387

SeqNo: 2017797

LCSSampType: TestCode: 8015_W_DSL

EPA 3510C

DRO 1.000 88.9 52 1280.20 00.889
 Surr: p-Terphenyl 0.08000 90.6 36 1260.072

Sample ID: MB-67108MS

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125387

SeqNo: 2017798

MSSampType: TestCode: 8015_W_DSL

EPA 3510C

DRO 1.000 89.7 52 1280.20 00.897
 Surr: p-Terphenyl 0.08000 76.4 36 1260.061

Sample ID: MB-67108MSD

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125387

SeqNo: 2017799

MSDSampType: TestCode: 8015_W_DSL

EPA 3510C

DRO 1.000 90.2 52 128 200.20 0 0.8974 0.4940.902
 Surr: p-Terphenyl 0.08000 75.9 36 126 000.061

Sample ID: MB-67108

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125387

SeqNo: 2017790

MBLKSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C11-C12 0.050ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
BatchID: 67108

Sample ID: MB-67108

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125387

SeqNo: 2017790

MBLKSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C13-C14 0.050ND
T/R Hydrocarbons: C15-C16 0.050ND
T/R Hydrocarbons: C17-C18 0.050ND
T/R Hydrocarbons: C19-C20 0.050ND
T/R Hydrocarbons: C21-C22 0.050ND
T/R Hydrocarbons: C23-C24 0.050ND
T/R Hydrocarbons: C25-C26 0.050ND
T/R Hydrocarbons: C27-C28 0.050ND
T/R Hydrocarbons: C29-C30 0.050ND
T/R Hydrocarbons: C31-C32 0.050ND
T/R Hydrocarbons: C9-C10 0.050ND
T/R Hydrocarbons: C8-C17 0.050ND
 Surr: p-Terphenyl 0.08000 71.1 36 1260.057

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
BatchID: 67113

Sample ID: MB-67113

Batch ID: 67113 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125366

SeqNo: 2017254

MBLKSampType: TestCode: 8015_S_DM 

LUFT

DRO 10ND
ORO 10ND
 Surr: p-Terphenyl 80.00 103 63 15282.530

Sample ID: LCS-67113

Batch ID: 67113 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125366

SeqNo: 2017255

LCSSampType: TestCode: 8015_S_DM 

LUFT

DRO 1000 122 76 13910 01219.550
 Surr: p-Terphenyl 80.00 104 63 15283.440

Sample ID: 113892-004AMS

Batch ID: 67113 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125366

SeqNo: 2017256

MSSampType: TestCode: 8015_S_DM 

LUFT

DRO 1000 128 60 15810 01284.720
 Surr: p-Terphenyl 80.00 110 63 15288.040

Sample ID: 113892-004AMSD

Batch ID: 67113 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125366

SeqNo: 2017257

MSDSampType: TestCode: 8015_S_DM 

LUFT

DRO 1000 120 60 158 2010 0 1285 6.751200.880
 Surr: p-Terphenyl 80.00 109 63 152 0087.520

Sample ID: 113892-004ADUP

Batch ID: 67113 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125366

SeqNo: 2017258

DUPSampType: TestCode: 8015_S_DM 

LUFT

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
BatchID: 67113

Sample ID: 113892-004ADUP

Batch ID: 67113 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125366

SeqNo: 2017258

DUPSampType: TestCode: 8015_S_DM 

LUFT

DRO 20 R10 0 20015.740
ORO 20 R10 0 20016.750
 Surr: p-Terphenyl 80.00 84.7 63 152 0067.760

Sample ID: MB-67113

Batch ID: 67113 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125366

SeqNo: 2017335

MBLKSampType: TestCode: HC_S_SEMI_

LUFT

T/R Hydrocarbons: C11-C12 10ND
T/R Hydrocarbons: C13-C14 10ND
T/R Hydrocarbons: C15-C16 10ND
T/R Hydrocarbons: C17-C18 10ND
T/R Hydrocarbons: C19-C20 10ND
T/R Hydrocarbons: C21-C22 10ND
T/R Hydrocarbons: C23-C24 10ND
T/R Hydrocarbons: C25-C26 10ND
T/R Hydrocarbons: C27-C28 10ND
T/R Hydrocarbons: C29-C30 10ND
T/R Hydrocarbons: C31-C32 10ND
T/R Hydrocarbons: C9-C10 10ND
T/R Hydrocarbons: C8-C17 10ND
 Surr: p-Terphenyl 80.00 103 63 15282.530

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
BatchID: E10VS296

Sample ID: E100927LCS1

Batch ID: E10VS296 TestNo: EPA 8015B(M Analysis Date: 9/27/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125412

SeqNo: 2018273

LCSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 5.000 106 70 1301.0 05.275
 Surr: Bromofluorobenzene (FID) 100.0 112 53 158111.891

Sample ID: 113923-001AMS

Batch ID: E10VS296 TestNo: EPA 8015B(M Analysis Date: 9/27/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125412

SeqNo: 2018274

MSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 5.000 103 44 1311.0 05.136
 Surr: Bromofluorobenzene (FID) 100.0 104 53 158104.154

Sample ID: 113923-001AMSD

Batch ID: E10VS296 TestNo: EPA 8015B(M Analysis Date: 9/27/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125412

SeqNo: 2018275

MSDSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 5.000 102 44 131 01.0 0 5.136 0.8605.092
 Surr: Bromofluorobenzene (FID) 100.0 103 53 158 00103.388

Sample ID: E100927MB1

Batch ID: E10VS296 TestNo: EPA 8015B(M Analysis Date: 9/27/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125412

SeqNo: 2018276

MBLKSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 1.0ND
 Surr: Bromofluorobenzene (FID) 100.0 97.5 53 15897.464

Sample ID: 113923-001ADUP

Batch ID: E10VS296 TestNo: EPA 8015B(M Analysis Date: 9/27/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125412

SeqNo: 2018280

DUPSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 01.0 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
BatchID: E10VS296

Sample ID: 113923-001ADUP

Batch ID: E10VS296 TestNo: EPA 8015B(M Analysis Date: 9/27/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125412

SeqNo: 2018280

DUPSampType: TestCode: HC_S_VOA50

 Surr: Bromofluorobenzene (FID) 100.0 115 53 158 00115.438

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values

48 of 50



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
BatchID: M10VW118

Sample ID: M100928LCS2

Batch ID: M10VW118 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 125364

SeqNo: 2017200

LCSSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 1.000 112 70 1300.050 01.119
 Surr: Bromofluorobenzene (FID) 100.0 96.4 70 13096.374

Sample ID: M100928MB1MS

Batch ID: M10VW118 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125364

SeqNo: 2017201

MSSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 1.000 116 70 1300.050 01.160
 Surr: Bromofluorobenzene (FID) 100.0 100 70 130100.279

Sample ID: M100928MB1MSD

Batch ID: M10VW118 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125364

SeqNo: 2017202

MSDSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 1.000 108 70 130 200.050 0 1.160 6.871.083
 Surr: Bromofluorobenzene (FID) 100.0 99.8 70 130 0099.803

Sample ID: M100928MB1

Batch ID: M10VW118 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125364

SeqNo: 2017203

MBLKSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 0.050ND
 Surr: Bromofluorobenzene (FID) 100.0 95.2 70 13095.221

Sample ID: 113892-005BDUP

Batch ID: M10VW118 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125364

SeqNo: 2017205

DUPSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 200.050 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
BatchID: M10VW118

Sample ID: 113892-005BDUP

Batch ID: M10VW118 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125364

SeqNo: 2017205

DUPSampType: TestCode: HC_W_VOAL

 Surr: Bromofluorobenzene (FID) 100.0 95.1 70 130 0095.101

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

30-Sep-10Date:Advanced Technology Laboratories

Project: Caltrans-Task Order 4 Amendment 1, 01532400
CLIENT: AMEC Geomatrix

Lab Order: 113909
Work Order Sample Summary

Lab Sample ID Client Sample ID Collection DateMatrix Date Received

Contract No:

Date Reported

113909-001A temperature blank 9/24/2010 8:00:00 AM 9/24/2010 9/30/2010Water

113909-002A 1100-100-IDW-D4 9/24/2010 8:20:00 AM 9/24/2010 9/30/2010Soil

113909-002B 1100-100-IDW-D4 9/24/2010 8:20:00 AM 9/24/2010 9/30/2010Soil

113909-002C 1100-100-IDW-D4 9/24/2010 8:20:00 AM 9/24/2010 9/30/2010Soil

113909-002D 1100-100-IDW-D4 9/24/2010 8:20:00 AM 9/24/2010 9/30/2010Soil

113909-002E 1100-100-IDW-D4 9/24/2010 8:20:00 AM 9/24/2010 9/30/2010Soil

113909-002F 1100-100-IDW-D4 9/24/2010 8:20:00 AM 9/24/2010 9/30/2010Soil

113909-002G 1100-100-IDW-D4 9/24/2010 8:20:00 AM 9/24/2010 9/30/2010Soil

113909-003A 1100-100-IDW-D2 9/24/2010 8:45:00 AM 9/24/2010 9/30/2010Soil

113909-003B 1100-100-IDW-D2 9/24/2010 8:45:00 AM 9/24/2010 9/30/2010Soil

113909-003C 1100-100-IDW-D2 9/24/2010 8:45:00 AM 9/24/2010 9/30/2010Soil

113909-003D 1100-100-IDW-D2 9/24/2010 8:45:00 AM 9/24/2010 9/30/2010Soil

113909-003E 1100-100-IDW-D2 9/24/2010 8:45:00 AM 9/24/2010 9/30/2010Soil

113909-003F 1100-100-IDW-D2 9/24/2010 8:45:00 AM 9/24/2010 9/30/2010Soil

113909-003G 1100-100-IDW-D2 9/24/2010 8:45:00 AM 9/24/2010 9/30/2010Soil

113909-004A 1100-100-IDW-D1D3D5 9/24/2010 9:55:00 AM 9/24/2010 9/30/2010Water

113909-004B 1100-100-IDW-D1D3D5 9/24/2010 9:55:00 AM 9/24/2010 9/30/2010Water

113909-004C 1100-100-IDW-D1D3D5 9/24/2010 9:55:00 AM 9/24/2010 9/30/2010Water

113909-004D 1100-100-IDW-D1D3D5 9/24/2010 9:55:00 AM 9/24/2010 9/30/2010Water
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

30-Sep-10Date:Advanced Technology Laboratories

Project: Caltrans-Task Order 4 Amendment 1, 01532400
CLIENT: AMEC Geomatrix

Lab Order: 113909
CASE NARRATIVE

All soil volatile analyses were performed using 5035 preservation requirements. Any high level 
dilutions were performed on a preserved methanol sample unless otherwise noted.

Analytical Comments for Method 8015 

RPD for Duplicate (DUP) is outside criteria for sample 113892-004ADUP; however, the Laboratory 
Control Sample (LCS) validated the analytical batch.

Analytical Comments for Method 8260

Surrogate recovery biased high for sample 113909-002B and low for sample 113916-001ADUP, 
possibly due to matrix interferences.

Page 1 of 1

3 of 50



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-100-IDW-D4
Collection Date: 9/24/2010 8:20:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113909

DF

Lab ID: 113909-002

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: SRB

EPA 3050B

RunID: ICP10_100927D 67093QC Batch: PrepDate: 9/27/2010

Antimony 9/27/2010 01:27 PM2.0 mg/Kg 1ND
Arsenic 9/27/2010 01:27 PM1.0 mg/Kg 16.5
Barium 9/27/2010 01:27 PM1.0 mg/Kg 1120
Beryllium 9/27/2010 01:27 PM1.0 mg/Kg 1ND
Cadmium 9/27/2010 01:27 PM1.0 mg/Kg 1ND
Chromium 9/27/2010 01:27 PM1.0 mg/Kg 117
Cobalt 9/27/2010 01:27 PM1.0 mg/Kg 17.6
Copper 9/27/2010 01:27 PM2.0 mg/Kg 123
Lead 9/27/2010 01:27 PM1.0 mg/Kg 17.5
Molybdenum 9/27/2010 01:27 PM1.0 mg/Kg 1ND
Nickel 9/27/2010 01:27 PM1.0 mg/Kg 113
Selenium 9/27/2010 01:27 PM1.0 mg/Kg 1ND
Silver 9/27/2010 01:27 PM1.0 mg/Kg 1ND
Thallium 9/27/2010 01:27 PM1.0 mg/Kg 1ND
Vanadium 9/27/2010 01:27 PM1.0 mg/Kg 133
Zinc 9/27/2010 01:27 PM1.0 mg/Kg 146

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

LUFT

RunID: GC16_100928A 67113QC Batch: PrepDate: 9/28/2010

T/R Hydrocarbons: C11-C12 9/29/2010 12:00 AM10 mg/Kg 1ND
T/R Hydrocarbons: C13-C14 9/29/2010 12:00 AM10 mg/Kg 1ND
T/R Hydrocarbons: C15-C16 9/29/2010 12:00 AM10 mg/Kg 1ND
T/R Hydrocarbons: C17-C18 9/29/2010 12:00 AM10 mg/Kg 1ND
T/R Hydrocarbons: C19-C20 9/29/2010 12:00 AM10 mg/Kg 1ND
T/R Hydrocarbons: C21-C22 9/29/2010 12:00 AM10 mg/Kg 1ND
T/R Hydrocarbons: C23-C24 9/29/2010 12:00 AM10 mg/Kg 1ND
T/R Hydrocarbons: C25-C26 9/29/2010 12:00 AM10 mg/Kg 1ND
T/R Hydrocarbons: C27-C28 9/29/2010 12:00 AM10 mg/Kg 1ND
T/R Hydrocarbons: C29-C30 9/29/2010 12:00 AM10 mg/Kg 1ND
T/R Hydrocarbons: C31-C32 9/29/2010 12:00 AM10 mg/Kg 1ND
T/R Hydrocarbons: C9-C10 9/29/2010 12:00 AM10 mg/Kg 1ND
 Surr: p-Terphenyl 9/29/2010 12:00 AM63-152 %REC 1108

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100927A E10VS296QC Batch: PrepDate: 9/24/2010

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-100-IDW-D4
Collection Date: 9/24/2010 8:20:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113909

DF

Lab ID: 113909-002

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100927A E10VS296QC Batch: PrepDate: 9/24/2010

T/R Hydrocarbons: C5-C8 9/27/2010 11:13 AM0.95 mg/Kg 1ND
 Surr: Bromofluorobenzene (FID) 9/27/2010 11:13 AM53-158 %REC 1119

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: ILRunID: AA1_100927C 67090QC Batch: PrepDate: 9/27/2010

Mercury 9/27/2010 01:23 PM0.10 mg/Kg 1ND
VOLATILE ORGANIC COMPOUNDS BY GC/MS

EPA 8260B

Analyst: BDRunID: MS4_100924A K10VS255QC Batch: PrepDate: 9/24/2010

1,1,1,2-Tetrachloroethane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
1,1,1-Trichloroethane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
1,1,2,2-Tetrachloroethane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
1,1,2-Trichloroethane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
1,1-Dichloroethane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
1,1-Dichloroethene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
1,1-Dichloropropene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
1,2,3-Trichlorobenzene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
1,2,3-Trichloropropane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
1,2,4-Trichlorobenzene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
1,2,4-Trimethylbenzene 9/24/2010 04:59 PM3.5 µg/Kg 139
1,2-Dibromo-3-chloropropane 9/24/2010 04:59 PM7.0 µg/Kg 1ND
1,2-Dibromoethane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
1,2-Dichlorobenzene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
1,2-Dichloroethane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
1,2-Dichloropropane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
1,3,5-Trimethylbenzene 9/24/2010 04:59 PM3.5 µg/Kg 124
1,3-Dichlorobenzene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
1,3-Dichloropropane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
1,4-Dichlorobenzene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
2,2-Dichloropropane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
2-Chlorotoluene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
4-Chlorotoluene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
4-Isopropyltoluene 9/24/2010 04:59 PM3.5 µg/Kg 19.8
Benzene 9/24/2010 04:59 PM3.5 µg/Kg 13.5
Bromobenzene 9/24/2010 04:59 PM3.5 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-100-IDW-D4
Collection Date: 9/24/2010 8:20:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113909

DF

Lab ID: 113909-002

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100924A K10VS255QC Batch: PrepDate: 9/24/2010

Bromodichloromethane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Bromoform 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Bromomethane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Carbon tetrachloride 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Chlorobenzene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Chloroethane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Chloroform 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Chloromethane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
cis-1,2-Dichloroethene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
cis-1,3-Dichloropropene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Di-isopropyl ether 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Dibromochloromethane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Dibromomethane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Dichlorodifluoromethane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Ethyl Tert-butyl ether 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Ethylbenzene 9/24/2010 04:59 PM3.5 µg/Kg 15.9
Hexachlorobutadiene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Isopropylbenzene 9/24/2010 04:59 PM3.5 µg/Kg 13.7
m,p-Xylene 9/24/2010 04:59 PM7.0 µg/Kg 133
Methylene chloride 9/24/2010 04:59 PM3.5 µg/Kg 1ND
MTBE 9/24/2010 04:59 PM3.5 µg/Kg 1ND
n-Butylbenzene 9/24/2010 04:59 PM3.5 µg/Kg 114
n-Propylbenzene 9/24/2010 04:59 PM3.5 µg/Kg 14.6
Naphthalene 9/24/2010 04:59 PM3.5 µg/Kg 116
o-Xylene 9/24/2010 04:59 PM3.5 µg/Kg 111
sec-Butylbenzene 9/24/2010 04:59 PM3.5 µg/Kg 15.9
Styrene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Tert-amyl methyl ether 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Tert-Butanol 9/24/2010 04:59 PM70 µg/Kg 1ND
tert-Butylbenzene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Tetrachloroethene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Toluene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
trans-1,2-Dichloroethene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Trichloroethene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Trichlorofluoromethane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Vinyl chloride 9/24/2010 04:59 PM3.5 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-100-IDW-D4
Collection Date: 9/24/2010 8:20:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113909

DF

Lab ID: 113909-002

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100924A K10VS255QC Batch: PrepDate: 9/24/2010

 Surr: 1,2-Dichloroethane-d4 9/24/2010 04:59 PM70-150 %REC 183.0
 Surr: 4-Bromofluorobenzene S 9/24/2010 04:59 PM64-126 %REC 1128
 Surr: Dibromofluoromethane 9/24/2010 04:59 PM69-138 %REC 185.8
 Surr: Toluene-d8 9/24/2010 04:59 PM70-128 %REC 194.0

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-100-IDW-D2
Collection Date: 9/24/2010 8:45:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113909

DF

Lab ID: 113909-003

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: SRB

EPA 3050B

RunID: ICP10_100927D 67093QC Batch: PrepDate: 9/27/2010

Antimony 9/27/2010 01:29 PM2.0 mg/Kg 1ND
Arsenic 9/27/2010 01:29 PM1.0 mg/Kg 14.2
Barium 9/27/2010 01:29 PM1.0 mg/Kg 175
Beryllium 9/27/2010 01:29 PM1.0 mg/Kg 1ND
Cadmium 9/27/2010 01:29 PM1.0 mg/Kg 1ND
Chromium 9/27/2010 01:29 PM1.0 mg/Kg 112
Cobalt 9/27/2010 01:29 PM1.0 mg/Kg 15.8
Copper 9/27/2010 01:29 PM2.0 mg/Kg 115
Lead 9/27/2010 01:29 PM1.0 mg/Kg 111
Molybdenum 9/27/2010 01:29 PM1.0 mg/Kg 1ND
Nickel 9/27/2010 01:29 PM1.0 mg/Kg 111
Selenium 9/27/2010 01:29 PM1.0 mg/Kg 1ND
Silver 9/27/2010 01:29 PM1.0 mg/Kg 1ND
Thallium 9/27/2010 01:29 PM1.0 mg/Kg 1ND
Vanadium 9/27/2010 01:29 PM1.0 mg/Kg 124
Zinc 9/27/2010 01:29 PM1.0 mg/Kg 133

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

LUFT

RunID: GC16_100928A 67113QC Batch: PrepDate: 9/28/2010

T/R Hydrocarbons: C11-C12 9/29/2010 12:50 AM10 mg/Kg 1ND
T/R Hydrocarbons: C13-C14 9/29/2010 12:50 AM10 mg/Kg 1ND
T/R Hydrocarbons: C15-C16 9/29/2010 12:50 AM10 mg/Kg 1ND
T/R Hydrocarbons: C17-C18 9/29/2010 12:50 AM10 mg/Kg 1ND
T/R Hydrocarbons: C19-C20 9/29/2010 12:50 AM10 mg/Kg 1ND
T/R Hydrocarbons: C21-C22 9/29/2010 12:50 AM10 mg/Kg 1ND
T/R Hydrocarbons: C23-C24 9/29/2010 12:50 AM10 mg/Kg 112
T/R Hydrocarbons: C25-C26 9/29/2010 12:50 AM10 mg/Kg 110
T/R Hydrocarbons: C27-C28 9/29/2010 12:50 AM10 mg/Kg 127
T/R Hydrocarbons: C29-C30 9/29/2010 12:50 AM10 mg/Kg 140
T/R Hydrocarbons: C31-C32 9/29/2010 12:50 AM10 mg/Kg 147
T/R Hydrocarbons: C9-C10 9/29/2010 12:50 AM10 mg/Kg 1ND
 Surr: p-Terphenyl 9/29/2010 12:50 AM63-152 %REC 1118

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100927A E10VS296QC Batch: PrepDate: 9/24/2010

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-100-IDW-D2
Collection Date: 9/24/2010 8:45:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113909

DF

Lab ID: 113909-003

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100927A E10VS296QC Batch: PrepDate: 9/24/2010

T/R Hydrocarbons: C5-C8 9/27/2010 11:28 AM1.0 mg/Kg 1ND
 Surr: Bromofluorobenzene (FID) 9/27/2010 11:28 AM53-158 %REC 1104

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: ILRunID: AA1_100927C 67090QC Batch: PrepDate: 9/27/2010

Mercury 9/27/2010 01:04 PM0.10 mg/Kg 1ND
VOLATILE ORGANIC COMPOUNDS BY GC/MS

EPA 8260B

Analyst: BDRunID: MS4_100924A K10VS255QC Batch: PrepDate: 9/24/2010

1,1,1,2-Tetrachloroethane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,1,1-Trichloroethane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,1,2,2-Tetrachloroethane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,1,2-Trichloroethane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,1-Dichloroethane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,1-Dichloroethene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,1-Dichloropropene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,2,3-Trichlorobenzene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,2,3-Trichloropropane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,2,4-Trichlorobenzene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,2,4-Trimethylbenzene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,2-Dibromo-3-chloropropane 9/24/2010 05:15 PM8.3 µg/Kg 1ND
1,2-Dibromoethane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,2-Dichlorobenzene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,2-Dichloroethane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,2-Dichloropropane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,3,5-Trimethylbenzene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,3-Dichlorobenzene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,3-Dichloropropane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,4-Dichlorobenzene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
2,2-Dichloropropane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
2-Chlorotoluene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
4-Chlorotoluene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
4-Isopropyltoluene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Benzene 9/24/2010 05:15 PM4.2 µg/Kg 15.1
Bromobenzene 9/24/2010 05:15 PM4.2 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-100-IDW-D2
Collection Date: 9/24/2010 8:45:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113909

DF

Lab ID: 113909-003

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100924A K10VS255QC Batch: PrepDate: 9/24/2010

Bromodichloromethane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Bromoform 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Bromomethane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Carbon tetrachloride 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Chlorobenzene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Chloroethane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Chloroform 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Chloromethane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
cis-1,2-Dichloroethene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
cis-1,3-Dichloropropene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Di-isopropyl ether 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Dibromochloromethane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Dibromomethane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Dichlorodifluoromethane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Ethyl Tert-butyl ether 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Ethylbenzene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Hexachlorobutadiene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Isopropylbenzene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
m,p-Xylene 9/24/2010 05:15 PM8.3 µg/Kg 1ND
Methylene chloride 9/24/2010 05:15 PM4.2 µg/Kg 1ND
MTBE 9/24/2010 05:15 PM4.2 µg/Kg 1ND
n-Butylbenzene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
n-Propylbenzene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Naphthalene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
o-Xylene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
sec-Butylbenzene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Styrene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Tert-amyl methyl ether 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Tert-Butanol 9/24/2010 05:15 PM83 µg/Kg 1ND
tert-Butylbenzene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Tetrachloroethene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Toluene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
trans-1,2-Dichloroethene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Trichloroethene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Trichlorofluoromethane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Vinyl chloride 9/24/2010 05:15 PM4.2 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-100-IDW-D2
Collection Date: 9/24/2010 8:45:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113909

DF

Lab ID: 113909-003

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100924A K10VS255QC Batch: PrepDate: 9/24/2010

 Surr: 1,2-Dichloroethane-d4 9/24/2010 05:15 PM70-150 %REC 189.2
 Surr: 4-Bromofluorobenzene 9/24/2010 05:15 PM64-126 %REC 199.5
 Surr: Dibromofluoromethane 9/24/2010 05:15 PM69-138 %REC 193.9
 Surr: Toluene-d8 9/24/2010 05:15 PM70-128 %REC 195.2

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-100-IDW-D1D3D5
Collection Date: 9/24/2010 9:55:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113909

DF

Lab ID: 113909-004

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: SRB

EPA 3010A

RunID: ICP10_100928C 67111QC Batch: PrepDate: 9/28/2010

Antimony 9/28/2010 04:11 PM0.0050 mg/L 1ND
Arsenic 9/28/2010 04:11 PM0.010 mg/L 1ND
Barium 9/28/2010 04:11 PM0.0030 mg/L 10.14
Beryllium 9/28/2010 04:11 PM0.0030 mg/L 1ND
Cadmium 9/28/2010 04:11 PM0.0030 mg/L 1ND
Chromium 9/28/2010 04:11 PM0.0030 mg/L 10.063
Cobalt 9/28/2010 04:11 PM0.0030 mg/L 1ND
Copper 9/28/2010 04:11 PM0.0050 mg/L 1ND
Lead 9/28/2010 04:11 PM0.0050 mg/L 1ND
Molybdenum 9/28/2010 04:11 PM0.0050 mg/L 10.030
Nickel 9/28/2010 04:11 PM0.0050 mg/L 1ND
Selenium 9/28/2010 04:11 PM0.010 mg/L 1ND
Silver 9/28/2010 04:11 PM0.0030 mg/L 1ND
Thallium 9/28/2010 04:11 PM0.015 mg/L 1ND
Vanadium 9/28/2010 04:11 PM0.0030 mg/L 10.0039
Zinc 9/28/2010 04:11 PM0.010 mg/L 1ND

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3510C

RunID: GC16_100928D 67108QC Batch: PrepDate: 9/27/2010

T/R Hydrocarbons: C11-C12 9/28/2010 09:05 PM0.050 mg/L 1ND
T/R Hydrocarbons: C13-C14 9/28/2010 09:05 PM0.050 mg/L 1ND
T/R Hydrocarbons: C15-C16 9/28/2010 09:05 PM0.050 mg/L 1ND
T/R Hydrocarbons: C17-C18 9/28/2010 09:05 PM0.050 mg/L 1ND
T/R Hydrocarbons: C19-C20 9/28/2010 09:05 PM0.050 mg/L 1ND
T/R Hydrocarbons: C21-C22 9/28/2010 09:05 PM0.050 mg/L 1ND
T/R Hydrocarbons: C23-C24 9/28/2010 09:05 PM0.050 mg/L 1ND
T/R Hydrocarbons: C25-C26 9/28/2010 09:05 PM0.050 mg/L 1ND
T/R Hydrocarbons: C27-C28 9/28/2010 09:05 PM0.050 mg/L 1ND
T/R Hydrocarbons: C29-C30 9/28/2010 09:05 PM0.050 mg/L 1ND
T/R Hydrocarbons: C31-C32 9/28/2010 09:05 PM0.050 mg/L 1ND
T/R Hydrocarbons: C9-C10 9/28/2010 09:05 PM0.050 mg/L 1ND
T/R Hydrocarbons: C8-C17 9/28/2010 09:05 PM0.050 mg/L 10.23
 Surr: p-Terphenyl 9/28/2010 09:05 PM36-126 %REC 178.7

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-100-IDW-D1D3D5
Collection Date: 9/24/2010 9:55:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113909

DF

Lab ID: 113909-004

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_100928A M10VW118QC Batch: PrepDate:

T/R Hydrocarbons: C5-C8 9/28/2010 02:49 PM0.050 mg/L 1ND
 Surr: Bromofluorobenzene (FID) 9/28/2010 02:49 PM70-130 %REC 195.7

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7470A

Analyst: ILRunID: AA5_100928A 67112QC Batch: PrepDate: 9/28/2010

Mercury 9/28/2010 12:50 PM0.20 µg/L 1ND
VOLATILE ORGANIC COMPOUNDS BY GC/MS

EPA 8260B

Analyst: SLLRunID: MS2_100924A Q10VW182QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 9/24/2010 03:58 PM0.50 µg/L 1ND
1,1,1-Trichloroethane 9/24/2010 03:58 PM0.50 µg/L 1ND
1,1,2,2-Tetrachloroethane 9/24/2010 03:58 PM0.50 µg/L 1ND
1,1,2-Trichloroethane 9/24/2010 03:58 PM0.50 µg/L 1ND
1,1-Dichloroethane 9/24/2010 03:58 PM0.50 µg/L 1ND
1,1-Dichloroethene 9/24/2010 03:58 PM0.50 µg/L 1ND
1,1-Dichloropropene 9/24/2010 03:58 PM0.50 µg/L 1ND
1,2,3-Trichlorobenzene 9/24/2010 03:58 PM0.50 µg/L 1ND
1,2,3-Trichloropropane 9/24/2010 03:58 PM0.50 µg/L 1ND
1,2,4-Trichlorobenzene 9/24/2010 03:58 PM0.50 µg/L 1ND
1,2,4-Trimethylbenzene 9/24/2010 03:58 PM0.50 µg/L 1ND
1,2-Dibromo-3-chloropropane 9/24/2010 03:58 PM0.50 µg/L 1ND
1,2-Dibromoethane 9/24/2010 03:58 PM0.50 µg/L 1ND
1,2-Dichlorobenzene 9/24/2010 03:58 PM0.50 µg/L 1ND
1,2-Dichloroethane 9/24/2010 03:58 PM0.50 µg/L 1ND
1,2-Dichloropropane 9/24/2010 03:58 PM0.50 µg/L 1ND
1,3,5-Trimethylbenzene 9/24/2010 03:58 PM0.50 µg/L 1ND
1,3-Dichlorobenzene 9/24/2010 03:58 PM0.50 µg/L 1ND
1,3-Dichloropropane 9/24/2010 03:58 PM0.50 µg/L 1ND
1,4-Dichlorobenzene 9/24/2010 03:58 PM0.50 µg/L 1ND
2,2-Dichloropropane 9/24/2010 03:58 PM0.50 µg/L 1ND
2-Chlorotoluene 9/24/2010 03:58 PM0.50 µg/L 1ND
4-Chlorotoluene 9/24/2010 03:58 PM0.50 µg/L 1ND
4-Isopropyltoluene 9/24/2010 03:58 PM0.50 µg/L 1ND
Benzene 9/24/2010 03:58 PM0.50 µg/L 1ND
Bromobenzene 9/24/2010 03:58 PM0.50 µg/L 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-100-IDW-D1D3D5
Collection Date: 9/24/2010 9:55:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113909

DF

Lab ID: 113909-004

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100924A Q10VW182QC Batch: PrepDate:

Bromodichloromethane 9/24/2010 03:58 PM0.50 µg/L 1ND
Bromoform 9/24/2010 03:58 PM0.50 µg/L 11.0
Bromomethane 9/24/2010 03:58 PM0.50 µg/L 1ND
Carbon tetrachloride 9/24/2010 03:58 PM0.50 µg/L 1ND
Chlorobenzene 9/24/2010 03:58 PM0.50 µg/L 1ND
Chloroethane 9/24/2010 03:58 PM0.50 µg/L 1ND
Chloroform 9/24/2010 03:58 PM0.50 µg/L 1ND
Chloromethane 9/24/2010 03:58 PM0.50 µg/L 1ND
cis-1,2-Dichloroethene 9/24/2010 03:58 PM0.50 µg/L 1ND
cis-1,3-Dichloropropene 9/24/2010 03:58 PM0.50 µg/L 1ND
Di-isopropyl ether 9/24/2010 03:58 PM0.50 µg/L 1ND
Dibromochloromethane 9/24/2010 03:58 PM0.50 µg/L 1ND
Dibromomethane 9/24/2010 03:58 PM0.50 µg/L 1ND
Dichlorodifluoromethane 9/24/2010 03:58 PM0.50 µg/L 1ND
Ethyl tert-butyl ether 9/24/2010 03:58 PM0.50 µg/L 1ND
Ethylbenzene 9/24/2010 03:58 PM0.50 µg/L 1ND
Hexachlorobutadiene 9/24/2010 03:58 PM0.50 µg/L 1ND
Isopropylbenzene 9/24/2010 03:58 PM0.50 µg/L 1ND
m,p-Xylene 9/24/2010 03:58 PM1.0 µg/L 1ND
Methylene chloride 9/24/2010 03:58 PM1.0 µg/L 1ND
MTBE 9/24/2010 03:58 PM0.50 µg/L 1ND
n-Butylbenzene 9/24/2010 03:58 PM0.50 µg/L 1ND
n-Propylbenzene 9/24/2010 03:58 PM0.50 µg/L 1ND
Naphthalene 9/24/2010 03:58 PM0.50 µg/L 10.58
o-Xylene 9/24/2010 03:58 PM0.50 µg/L 1ND
sec-Butylbenzene 9/24/2010 03:58 PM0.50 µg/L 1ND
Styrene 9/24/2010 03:58 PM0.50 µg/L 1ND
Tert-amyl methyl ether 9/24/2010 03:58 PM0.50 µg/L 1ND
Tert-Butanol 9/24/2010 03:58 PM10 µg/L 1ND
tert-Butylbenzene 9/24/2010 03:58 PM0.50 µg/L 1ND
Tetrachloroethene 9/24/2010 03:58 PM0.50 µg/L 1ND
Toluene 9/24/2010 03:58 PM0.50 µg/L 1ND
trans-1,2-Dichloroethene 9/24/2010 03:58 PM0.50 µg/L 1ND
Trichloroethene 9/24/2010 03:58 PM0.50 µg/L 1ND
Trichlorofluoromethane 9/24/2010 03:58 PM0.50 µg/L 1ND
Vinyl chloride 9/24/2010 03:58 PM0.50 µg/L 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-100-IDW-D1D3D5
Collection Date: 9/24/2010 9:55:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113909

DF

Lab ID: 113909-004

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100924A Q10VW182QC Batch: PrepDate:

 Surr: 1,2-Dichloroethane-d4 9/24/2010 03:58 PM70-130 %REC 191.9
 Surr: 4-Bromofluorobenzene 9/24/2010 03:58 PM70-130 %REC 1100
 Surr: Dibromofluoromethane 9/24/2010 03:58 PM70-130 %REC 189.7
 Surr: Toluene-d8 9/24/2010 03:58 PM70-130 %REC 199.5

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

30-Sep-10Date:Advanced Technology Laboratories

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: MB-67091

Batch ID: 67093 TestNo: EPA 6010B Analysis Date: 9/27/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125319

SeqNo: 2016269

MBLKSampType: TestCode: 6010_S

EPA 3050B

Antimony 2.0ND
Arsenic 1.0ND
Barium 1.00.239
Beryllium 1.00.119
Cadmium 1.00.111
Chromium 1.00.151
Cobalt 1.00.133
Copper 2.00.261
Lead 1.00.185
Molybdenum 1.00.121
Nickel 1.00.189
Selenium 1.0ND
Silver 1.00.115
Thallium 1.0ND
Vanadium 1.00.113
Zinc 1.00.225

Sample ID: LCS-67091

Batch ID: 67093 TestNo: EPA 6010B Analysis Date: 9/27/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125319

SeqNo: 2016270

LCSSampType: TestCode: 6010_S

EPA 3050B

Antimony 50.00 93.2 80 1202.0 046.588
Arsenic 50.00 93.0 80 1201.0 046.477
Barium 50.00 96.1 80 1201.0 0.239048.298
Beryllium 50.00 99.1 80 1201.0 0.119249.662
Cadmium 50.00 92.8 80 1201.0 0.110946.510
Chromium 50.00 93.4 80 1201.0 0.150846.843
Cobalt 50.00 94.2 80 1201.0 0.133147.243

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: LCS-67091

Batch ID: 67093 TestNo: EPA 6010B Analysis Date: 9/27/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125319

SeqNo: 2016270

LCSSampType: TestCode: 6010_S

EPA 3050B

Copper 50.00 93.5 80 1202.0 0.261247.026
Lead 50.00 94.2 80 1201.0 0.185147.270
Molybdenum 50.00 99.1 80 1201.0 0.121249.693
Nickel 50.00 92.1 80 1201.0 0.188646.252
Selenium 50.00 91.5 80 1201.0 045.747
Silver 50.00 91.3 80 1201.0 0.114945.784
Thallium 50.00 91.4 80 1201.0 045.710
Vanadium 50.00 96.7 80 1201.0 0.112948.456
Zinc 50.00 91.9 80 1201.0 0.224746.161

Sample ID: 113909-003A-DUP

Batch ID: 67093 TestNo: EPA 6010B Analysis Date: 9/27/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-100-IDW-D2

RunNo: 125319

SeqNo: 2016278

DUPSampType: TestCode: 6010_S

EPA 3050B

Antimony 202.0 0 0ND
Arsenic 201.0 4.230 0.7574.263
Barium 201.0 74.51 3.1476.891
Beryllium 201.0 0 0ND
Cadmium 201.0 0 00.025
Chromium 201.0 12.25 0.056712.252
Cobalt 201.0 5.770 0.8075.724
Copper 202.0 15.21 3.8815.815
Lead 201.0 10.67 4.4111.151
Molybdenum 201.0 0 0ND
Nickel 201.0 10.56 2.1310.333
Selenium 201.0 0 0ND
Silver 201.0 0.1342 00.154
Thallium 201.0 0 0ND
Vanadium 201.0 24.12 1.9724.604
Zinc 201.0 33.16 3.9934.512

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: 113909-003A-MS

Batch ID: 67093 TestNo: EPA 6010B Analysis Date: 9/27/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-100-IDW-D2

RunNo: 125319

SeqNo: 2016279

MSSampType: TestCode: 6010_S

EPA 3050B

Antimony 125.0 74.3 32 1052.0 092.849
Arsenic 125.0 83.0 49 1061.0 4.230107.970
Barium 125.0 90.2 31 1331.0 74.51187.207
Beryllium 125.0 88.0 56 1061.0 0109.987
Cadmium 125.0 81.9 51 1031.0 0102.420
Chromium 125.0 87.0 45 1141.0 12.25121.037
Cobalt 125.0 83.1 52 1061.0 5.770109.694
Copper 125.0 87.1 54 1252.0 15.21124.035
Lead 125.0 82.7 34 1261.0 10.67113.986
Molybdenum 125.0 82.2 54 1061.0 0102.738
Nickel 125.0 79.9 45 1111.0 10.56110.441
Selenium 125.0 84.1 47 1041.0 0105.117
Silver 125.0 88.4 56 1121.0 0.1342110.613
Thallium 125.0 79.6 46 1011.0 099.461
Vanadium 125.0 90.6 54 1141.0 24.12137.335
Zinc 125.0 83.4 28 1251.0 33.16137.386

Sample ID: 113909-003A-MSD

Batch ID: 67093 TestNo: EPA 6010B Analysis Date: 9/27/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-100-IDW-D2

RunNo: 125319

SeqNo: 2016280

MSDSampType: TestCode: 6010_S

EPA 3050B

Antimony 125.0 90.4 32 105 202.0 0 92.85 19.5112.960
Arsenic 125.0 99.3 49 106 201.0 4.230 108.0 17.3128.413
Barium 125.0 114 31 133 201.0 74.51 187.2 14.8217.082
Beryllium 125.0 102 56 106 201.0 0 110.0 14.8127.582
Cadmium 125.0 96.6 51 103 201.0 0 102.4 16.5120.802
Chromium 125.0 104 45 114 201.0 12.25 121.0 15.8141.853
Cobalt 125.0 99.0 52 106 201.0 5.770 109.7 16.5129.486
Copper 125.0 105 54 125 202.0 15.21 124.0 16.4146.264
Lead 125.0 98.5 34 126 201.0 10.67 114.0 16.0133.775

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: 113909-003A-MSD

Batch ID: 67093 TestNo: EPA 6010B Analysis Date: 9/27/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-100-IDW-D2

RunNo: 125319

SeqNo: 2016280

MSDSampType: TestCode: 6010_S

EPA 3050B

Molybdenum 125.0 98.0 54 106 201.0 0 102.7 17.6122.540
Nickel 125.0 95.2 45 111 201.0 10.56 110.4 15.9129.552
Selenium 125.0 99.5 47 104 201.0 0 105.1 16.8124.344
Silver 125.0 104 56 112 201.0 0.1342 110.6 16.1130.014
Thallium 125.0 94.1 46 101 201.0 0 99.46 16.7117.597
Vanadium 125.0 109 54 114 201.0 24.12 137.3 15.8160.827
Zinc 125.0 102 28 125 201.0 33.16 137.4 15.8160.964

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_W

Sample ID: MB-67111

Batch ID: 67111 TestNo: EPA 6010B Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125357

SeqNo: 2017065

MBLKSampType: TestCode: 6010_W

EPA 3010A

Antimony 0.0050ND
Arsenic 0.010ND
Barium 0.0030ND
Beryllium 0.0030ND
Cadmium 0.0030ND
Chromium 0.00300.000997
Cobalt 0.0030ND
Copper 0.0050ND
Lead 0.0050ND
Molybdenum 0.0050ND
Nickel 0.00500.002
Selenium 0.010ND
Silver 0.0030ND
Thallium 0.015ND
Vanadium 0.0030ND
Zinc 0.0100.004

Sample ID: LCS-67111

Batch ID: 67111 TestNo: EPA 6010B Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 125357

SeqNo: 2017066

LCSSampType: TestCode: 6010_W

EPA 3010A

Antimony 1.000 95.6 85 1150.0050 00.956
Arsenic 1.000 93.3 85 1150.010 00.933
Barium 1.000 99.3 85 1150.0030 00.993
Beryllium 1.000 100 85 1150.0030 01.003
Cadmium 1.000 95.7 85 1150.0030 00.957
Chromium 1.000 95.8 85 1150.0030 0.00099670.959
Cobalt 1.000 97.2 85 1150.0030 00.972
Copper 1.000 97.3 85 1150.0050 00.973
Lead 1.000 94.8 85 1150.0050 00.948

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_W

Sample ID: LCS-67111

Batch ID: 67111 TestNo: EPA 6010B Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 125357

SeqNo: 2017066

LCSSampType: TestCode: 6010_W

EPA 3010A

Molybdenum 1.000 102 85 1150.0050 01.021
Nickel 1.000 95.3 85 1150.0050 0.0016990.955
Selenium 1.000 92.4 85 1150.010 00.924
Silver 1.000 96.7 85 1150.0030 00.967
Thallium 1.000 93.7 85 1150.015 00.937
Vanadium 1.000 99.5 85 1150.0030 00.995
Zinc 1.000 94.1 85 1150.010 0.0037220.944

Sample ID: 113909-004C-DUP

Batch ID: 67111 TestNo: EPA 6010B Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: 1100-100-IDW-D1D3

RunNo: 125357

SeqNo: 2017068

DUPSampType: TestCode: 6010_W

EPA 3010A

Antimony 200.0050 0 0ND
Arsenic 200.010 0 0ND
Barium 200.0030 0.1373 4.630.144
Beryllium 200.0030 0 0ND
Cadmium 200.0030 0 0ND
Chromium 200.0030 0.06277 4.620.066
Cobalt 200.0030 0 0ND
Copper 200.0050 0 0ND
Lead 200.0050 0 0ND
Molybdenum 200.0050 0.02979 1.430.030
Nickel 200.0050 0.004063 00.004
Selenium 200.010 0 00.006
Silver 200.0030 0.002056 00.002
Thallium 200.015 0 0ND
Vanadium 200.0030 0.003884 7.900.004
Zinc 200.010 0.008950 00.008

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_W

Sample ID: 113909-004C-MS

Batch ID: 67111 TestNo: EPA 6010B Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: 1100-100-IDW-D1D3

RunNo: 125357

SeqNo: 2017069

MSSampType: TestCode: 6010_W

EPA 3010A

Antimony 2.500 95.1 73 1280.0050 02.378
Arsenic 2.500 92.9 79 1210.010 02.322
Barium 2.500 92.0 82 1180.0030 0.13732.439
Beryllium 2.500 97.3 84 1190.0030 02.432
Cadmium 2.500 87.4 79 1170.0030 02.185
Chromium 2.500 93.2 78 1150.0030 0.062772.393
Cobalt 2.500 90.2 80 1180.0030 02.256
Copper 2.500 93.3 81 1270.0050 02.333
Lead 2.500 89.9 80 1180.0050 02.249
Molybdenum 2.500 97.3 81 1180.0050 0.029792.461
Nickel 2.500 89.6 78 1200.0050 0.0040632.243
Selenium 2.500 92.3 78 1200.010 02.309
Silver 2.500 96.4 79 1250.0030 0.0020562.413
Thallium 2.500 88.0 74 1150.015 02.200
Vanadium 2.500 96.9 84 1190.0030 0.0038842.425
Zinc 2.500 85.9 75 1220.010 0.0089502.157

Sample ID: 113909-004C-MSD

Batch ID: 67111 TestNo: EPA 6010B Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: 1100-100-IDW-D1D3

RunNo: 125357

SeqNo: 2017070

MSDSampType: TestCode: 6010_W

EPA 3010A

Antimony 2.500 95.8 73 128 200.0050 0 2.378 0.7172.395
Arsenic 2.500 92.7 79 121 200.010 0 2.322 0.1922.317
Barium 2.500 93.7 82 118 200.0030 0.1373 2.439 1.652.479
Beryllium 2.500 98.4 84 119 200.0030 0 2.432 1.162.461
Cadmium 2.500 88.3 79 117 200.0030 0 2.185 1.032.208
Chromium 2.500 94.3 78 115 200.0030 0.06277 2.393 1.182.422
Cobalt 2.500 91.4 80 118 200.0030 0 2.256 1.232.284
Copper 2.500 94.3 81 127 200.0050 0 2.333 1.092.359
Lead 2.500 90.1 80 118 200.0050 0 2.249 0.1232.251

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_W

Sample ID: 113909-004C-MSD

Batch ID: 67111 TestNo: EPA 6010B Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: 1100-100-IDW-D1D3

RunNo: 125357

SeqNo: 2017070

MSDSampType: TestCode: 6010_W

EPA 3010A

Molybdenum 2.500 98.0 81 118 200.0050 0.02979 2.461 0.7182.479
Nickel 2.500 89.9 78 120 200.0050 0.004063 2.243 0.3482.251
Selenium 2.500 91.6 78 120 200.010 0 2.309 0.8412.289
Silver 2.500 97.2 79 125 200.0030 0.002056 2.413 0.8102.433
Thallium 2.500 87.8 74 115 200.015 0 2.200 0.2042.196
Vanadium 2.500 97.9 84 119 200.0030 0.003884 2.425 1.102.452
Zinc 2.500 86.9 75 122 200.010 0.008950 2.157 1.122.181

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 7470_W

Sample ID: MB-67112

Batch ID: 67112 TestNo: EPA 7470A Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125343

SeqNo: 2016816

MBLKSampType: TestCode: 7470_W

Mercury 0.20ND

Sample ID: LCS-67112

Batch ID: 67112 TestNo: EPA 7470A Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: LCSW

RunNo: 125343

SeqNo: 2016817

LCSSampType: TestCode: 7470_W

Mercury 10.00 96.5 85 1150.20 09.645

Sample ID: 113909-004C-MS

Batch ID: 67112 TestNo: EPA 7470A Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1100-100-IDW-D1D3

RunNo: 125343

SeqNo: 2016818

MSSampType: TestCode: 7470_W

Mercury 10.00 95.0 70 1300.20 09.497

Sample ID: 113909-004C-MSD

Batch ID: 67112 TestNo: EPA 7470A Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1100-100-IDW-D1D3

RunNo: 125343

SeqNo: 2016819

MSDSampType: TestCode: 7470_W

Mercury 10.00 93.9 70 130 200.20 0 9.497 1.159.388

Sample ID: 113909-004C-DUP

Batch ID: 67112 TestNo: EPA 7470A Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1100-100-IDW-D1D3

RunNo: 125343

SeqNo: 2016821

DUPSampType: TestCode: 7470_W

Mercury 200.20 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 7471_S

Sample ID: MB-67090

Batch ID: 67090 TestNo: EPA 7471A Analysis Date: 9/27/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125315

SeqNo: 2016159

MBLKSampType: TestCode: 7471_S

Mercury 0.10ND

Sample ID: 113909-003A-MS

Batch ID: 67090 TestNo: EPA 7471A Analysis Date: 9/27/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-100-IDW-D2

RunNo: 125315

SeqNo: 2016160

MSSampType: TestCode: 7471_S

Mercury 0.8300 125 70 1300.10 0.042961.078

Sample ID: 113909-003A-MSD

Batch ID: 67090 TestNo: EPA 7471A Analysis Date: 9/27/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-100-IDW-D2

RunNo: 125315

SeqNo: 2016161

MSDSampType: TestCode: 7471_S

Mercury 0.8300 116 70 130 200.10 0.04296 1.078 6.831.006

Sample ID: LCS-67090

Batch ID: 67090 TestNo: EPA 7471A Analysis Date: 9/27/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125315

SeqNo: 2016162

LCSSampType: TestCode: 7471_S

Mercury 0.8300 109 80 1200.10 00.907

Sample ID: 113909-003A-DUP

Batch ID: 67090 TestNo: EPA 7471A Analysis Date: 9/27/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-100-IDW-D2

RunNo: 125315

SeqNo: 2016164

DUPSampType: TestCode: 7471_S

Mercury 200.10 0.04296 00.043

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K100924LCS1

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: LCSS

RunNo: 125283

SeqNo: 2015535

LCSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 102 70 1305.0 051.080
Benzene 100.0 98.2 70 1305.0 098.230
Chlorobenzene 50.00 100 70 1305.0 050.220
MTBE 50.00 97.3 70 1305.0 048.640
Toluene 100.0 103 70 1305.0 0102.760
Trichloroethene 50.00 94.6 70 1305.0 047.300
 Surr: 1,2-Dichloroethane-d4 50.00 92.9 70 15046.460
 Surr: 4-Bromofluorobenzene 50.00 94.5 64 12647.230
 Surr: Dibromofluoromethane 50.00 86.6 69 13843.290
 Surr: Toluene-d8 50.00 88.5 70 12844.240

Sample ID: K100924MB2MS

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2015536

MSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 100 70 1305.0 050.180
Benzene 100.0 99.0 70 1305.0 099.030
Chlorobenzene 50.00 99.0 70 1305.0 049.490
MTBE 50.00 98.8 70 1305.0 049.380
Toluene 100.0 102 70 1305.0 0101.510
Trichloroethene 50.00 99.6 70 1305.0 049.790
 Surr: 1,2-Dichloroethane-d4 50.00 87.2 70 15043.620
 Surr: 4-Bromofluorobenzene 50.00 88.8 64 12644.400
 Surr: Dibromofluoromethane 50.00 85.1 69 13842.550
 Surr: Toluene-d8 50.00 86.3 70 12843.130

Sample ID: K100924MB2MSD

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2015537

MSDSampType: TestCode: 8260_S_5035

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K100924MB2MSD

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2015537

MSDSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 100 70 130 205.0 0 50.18 0.31950.020
Benzene 100.0 98.4 70 130 205.0 0 99.03 0.60898.430
Chlorobenzene 50.00 98.9 70 130 205.0 0 49.49 0.040449.470
MTBE 50.00 101 70 130 205.0 0 49.38 2.7250.740
Toluene 100.0 102 70 130 205.0 0 101.5 0.795102.320
Trichloroethene 50.00 97.2 70 130 205.0 0 49.79 2.3848.620
 Surr: 1,2-Dichloroethane-d4 50.00 85.7 70 150 0042.840
 Surr: 4-Bromofluorobenzene 50.00 93.2 64 126 0046.610
 Surr: Dibromofluoromethane 50.00 87.9 69 138 0043.960
 Surr: Toluene-d8 50.00 86.0 70 128 0043.000

Sample ID: K100924MB2

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 125283

SeqNo: 2015538

MBLKSampType: TestCode: 8260_S_5035

1,1,1,2-Tetrachloroethane 5.0ND
1,1,1-Trichloroethane 5.0ND
1,1,2,2-Tetrachloroethane 5.0ND
1,1,2-Trichloroethane 5.0ND
1,1-Dichloroethane 5.0ND
1,1-Dichloroethene 5.0ND
1,1-Dichloropropene 5.0ND
1,2,3-Trichlorobenzene 5.0ND
1,2,3-Trichloropropane 5.0ND
1,2,4-Trichlorobenzene 5.0ND
1,2,4-Trimethylbenzene 5.0ND
1,2-Dibromo-3-chloropropane 10ND
1,2-Dibromoethane 5.0ND
1,2-Dichlorobenzene 5.0ND
1,2-Dichloroethane 5.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K100924MB2

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 125283

SeqNo: 2015538

MBLKSampType: TestCode: 8260_S_5035

1,2-Dichloropropane 5.0ND
1,3,5-Trimethylbenzene 5.0ND
1,3-Dichlorobenzene 5.0ND
1,3-Dichloropropane 5.0ND
1,4-Dichlorobenzene 5.0ND
2,2-Dichloropropane 5.0ND
2-Chlorotoluene 5.0ND
4-Chlorotoluene 5.0ND
4-Isopropyltoluene 5.0ND
Benzene 5.0ND
Bromobenzene 5.0ND
Bromodichloromethane 5.0ND
Bromoform 5.0ND
Bromomethane 5.0ND
Carbon tetrachloride 5.0ND
Chlorobenzene 5.0ND
Chloroethane 5.0ND
Chloroform 5.0ND
Chloromethane 5.0ND
cis-1,2-Dichloroethene 5.0ND
cis-1,3-Dichloropropene 5.0ND
Di-isopropyl ether 5.0ND
Dibromochloromethane 5.0ND
Dibromomethane 5.0ND
Dichlorodifluoromethane 5.0ND
Ethyl Tert-butyl ether 5.0ND
Ethylbenzene 5.0ND
Hexachlorobutadiene 5.0ND
Isopropylbenzene 5.0ND
m,p-Xylene 10ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K100924MB2

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 125283

SeqNo: 2015538

MBLKSampType: TestCode: 8260_S_5035

Methylene chloride 5.0ND
MTBE 5.0ND
n-Butylbenzene 5.0ND
n-Propylbenzene 5.0ND
Naphthalene 5.0ND
o-Xylene 5.0ND
sec-Butylbenzene 5.0ND
Styrene 5.0ND
Tert-amyl methyl ether 5.0ND
Tert-Butanol 100ND
tert-Butylbenzene 5.0ND
Tetrachloroethene 5.0ND
Toluene 5.0ND
trans-1,2-Dichloroethene 5.0ND
Trichloroethene 5.0ND
Trichlorofluoromethane 5.0ND
Vinyl chloride 5.0ND
 Surr: 1,2-Dichloroethane-d4 50.00 92.9 70 15046.460
 Surr: 4-Bromofluorobenzene 50.00 87.4 64 12643.700
 Surr: Dibromofluoromethane 50.00 87.3 69 13843.640
 Surr: Toluene-d8 50.00 86.3 70 12843.140

Sample ID: 113916-001ADUP

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2016940

DUPSampType: TestCode: 8260_S_5035

1,1,1,2-Tetrachloroethane 205.0 0 0ND
1,1,1-Trichloroethane 205.0 0 0ND
1,1,2,2-Tetrachloroethane 205.0 0 0ND
1,1,2-Trichloroethane 205.0 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 113916-001ADUP

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2016940

DUPSampType: TestCode: 8260_S_5035

1,1-Dichloroethane 205.0 0 0ND
1,1-Dichloroethene 205.0 0 0ND
1,1-Dichloropropene 205.0 0 0ND
1,2,3-Trichlorobenzene 205.0 0 0ND
1,2,3-Trichloropropane 205.0 0 0ND
1,2,4-Trichlorobenzene 205.0 0 0ND
1,2,4-Trimethylbenzene 205.0 0 04.670
1,2-Dibromo-3-chloropropane 2010 0 0ND
1,2-Dibromoethane 205.0 0 0ND
1,2-Dichlorobenzene 205.0 0 0ND
1,2-Dichloroethane 205.0 0 0ND
1,2-Dichloropropane 205.0 0 0ND
1,3,5-Trimethylbenzene 205.0 0 01.250
1,3-Dichlorobenzene 205.0 0 0ND
1,3-Dichloropropane 205.0 0 0ND
1,4-Dichlorobenzene 205.0 0 0ND
2,2-Dichloropropane 205.0 0 0ND
2-Chlorotoluene 205.0 0 0ND
4-Chlorotoluene 205.0 0 0ND
4-Isopropyltoluene 205.0 0 0ND
Benzene 205.0 0 0ND
Bromobenzene 205.0 0 0ND
Bromodichloromethane 205.0 0 0ND
Bromoform 205.0 0 0ND
Bromomethane 205.0 0 0ND
Carbon tetrachloride 205.0 0 0ND
Chlorobenzene 205.0 0 0ND
Chloroethane 205.0 0 0ND
Chloroform 205.0 0 0ND
Chloromethane 205.0 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values

30 of 50



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 113916-001ADUP

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2016940

DUPSampType: TestCode: 8260_S_5035

cis-1,2-Dichloroethene 205.0 0 0ND
cis-1,3-Dichloropropene 205.0 0 0ND
Di-isopropyl ether 205.0 0 0ND
Dibromochloromethane 205.0 0 0ND
Dibromomethane 205.0 0 0ND
Dichlorodifluoromethane 205.0 0 0ND
Ethyl Tert-butyl ether 205.0 0 0ND
Ethylbenzene 205.0 0 00.920
Hexachlorobutadiene 205.0 0 0ND
Isopropylbenzene 205.0 0 0ND
m,p-Xylene 2010 0 04.230
Methylene chloride 205.0 0 0ND
MTBE 205.0 0 0ND
n-Butylbenzene 205.0 0 0ND
n-Propylbenzene 205.0 0 0ND
Naphthalene 205.0 0 02.350
o-Xylene 205.0 0 0ND
sec-Butylbenzene 205.0 0 0ND
Styrene 205.0 0 0ND
Tert-amyl methyl ether 205.0 0 0ND
Tert-Butanol 20100 0 0ND
tert-Butylbenzene 205.0 0 0ND
Tetrachloroethene 205.0 0 0ND
Toluene 205.0 0 0ND
trans-1,2-Dichloroethene 205.0 0 0ND
Trichloroethene 205.0 0 0ND
Trichlorofluoromethane 205.0 0 0ND
Vinyl chloride 205.0 0 0ND
 Surr: 1,2-Dichloroethane-d4 50.00 69.6 70 150 0 S034.800
 Surr: 4-Bromofluorobenzene 50.00 90.5 64 126 0045.240

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 113916-001ADUP

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2016940

DUPSampType: TestCode: 8260_S_5035

 Surr: Dibromofluoromethane 50.00 79.4 69 138 0039.720
 Surr: Toluene-d8 50.00 86.2 70 128 0043.090

Sample ID: 113916-001AMS

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2016941

MSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 77.1 70 1305.0 038.550
Benzene 100.0 78.3 70 1305.0 078.310
Chlorobenzene 50.00 76.0 70 1305.0 038.020
MTBE 50.00 72.7 70 1305.0 036.340
Toluene 100.0 76.9 70 1305.0 076.930
Trichloroethene 50.00 77.7 70 1305.0 038.870
 Surr: 1,2-Dichloroethane-d4 50.00 70.6 70 15035.310
 Surr: 4-Bromofluorobenzene 50.00 87.2 64 12643.620
 Surr: Dibromofluoromethane 50.00 76.7 69 13838.350
 Surr: Toluene-d8 50.00 84.6 70 12842.280

Sample ID: 113916-001AMSD

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2016942

MSDSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 81.5 70 130 205.0 0 38.55 5.5240.740
Benzene 100.0 81.8 70 130 205.0 0 78.31 4.3581.790
Chlorobenzene 50.00 77.7 70 130 205.0 0 38.02 2.1338.840
MTBE 50.00 77.9 70 130 205.0 0 36.34 6.8838.930
Toluene 100.0 82.7 70 130 205.0 0 76.93 7.2382.700
Trichloroethene 50.00 81.8 70 130 205.0 0 38.87 5.0940.900
 Surr: 1,2-Dichloroethane-d4 50.00 70.3 70 150 0035.140
 Surr: 4-Bromofluorobenzene 50.00 85.3 64 126 0042.630

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 113916-001AMSD

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2016942

MSDSampType: TestCode: 8260_S_5035

 Surr: Dibromofluoromethane 50.00 80.9 69 138 0040.440
 Surr: Toluene-d8 50.00 84.8 70 128 0042.410

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: Q100924LCS1

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: LCSW

RunNo: 125278

SeqNo: 2016583

LCSSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 105 70 1300.50 021.080
Benzene 40.00 104 70 1300.50 041.700
Chlorobenzene 20.00 107 70 1300.50 021.490
MTBE 20.00 96.1 70 1300.50 019.220
Toluene 40.00 110 70 1300.50 043.990
Trichloroethene 20.00 106 70 1300.50 021.240
 Surr: 1,2-Dichloroethane-d4 25.00 85.2 70 13021.310
 Surr: 4-Bromofluorobenzene 25.00 98.4 70 13024.600
 Surr: Dibromofluoromethane 25.00 89.0 70 13022.260
 Surr: Toluene-d8 25.00 98.9 70 13024.720

Sample ID: Q100924MB3MS

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125278

SeqNo: 2016584

MSSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 96.0 70 1300.50 019.200
Benzene 40.00 95.2 70 1300.50 038.090
Chlorobenzene 20.00 99.8 70 1300.50 019.960
MTBE 20.00 90.1 70 1300.50 018.020
Toluene 40.00 100 70 1300.50 040.150
Trichloroethene 20.00 98.0 70 1300.50 019.600
 Surr: 1,2-Dichloroethane-d4 25.00 86.7 70 13021.670
 Surr: 4-Bromofluorobenzene 25.00 98.4 70 13024.590
 Surr: Dibromofluoromethane 25.00 89.0 70 13022.260
 Surr: Toluene-d8 25.00 98.4 70 13024.590

Sample ID: Q100924MB3MSD

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125278

SeqNo: 2016585

MSDSampType: TestCode: 8260_WP_LL

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: Q100924MB3MSD

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125278

SeqNo: 2016585

MSDSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 99.4 70 130 200.50 0 19.20 3.4819.880
Benzene 40.00 97.4 70 130 200.50 0 38.09 2.2838.970
Chlorobenzene 20.00 103 70 130 200.50 0 19.96 3.3020.630
MTBE 20.00 92.4 70 130 200.50 0 18.02 2.4718.470
Toluene 40.00 104 70 130 200.50 0 40.15 3.3541.520
Trichloroethene 20.00 99.0 70 130 200.50 0 19.60 1.0219.800
 Surr: 1,2-Dichloroethane-d4 25.00 83.1 70 130 0020.770
 Surr: 4-Bromofluorobenzene 25.00 96.8 70 130 0024.200
 Surr: Dibromofluoromethane 25.00 87.2 70 130 0021.790
 Surr: Toluene-d8 25.00 96.1 70 130 0024.030

Sample ID: Q100924MB3

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125278

SeqNo: 2016586

MBLKSampType: TestCode: 8260_WP_LL

1,1,1,2-Tetrachloroethane 0.50ND
1,1,1-Trichloroethane 0.50ND
1,1,2,2-Tetrachloroethane 0.50ND
1,1,2-Trichloroethane 0.50ND
1,1-Dichloroethane 0.50ND
1,1-Dichloroethene 0.50ND
1,1-Dichloropropene 0.50ND
1,2,3-Trichlorobenzene 0.50ND
1,2,3-Trichloropropane 0.50ND
1,2,4-Trichlorobenzene 0.50ND
1,2,4-Trimethylbenzene 0.50ND
1,2-Dibromo-3-chloropropane 0.50ND
1,2-Dibromoethane 0.50ND
1,2-Dichlorobenzene 0.50ND
1,2-Dichloroethane 0.50ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: Q100924MB3

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125278

SeqNo: 2016586

MBLKSampType: TestCode: 8260_WP_LL

1,2-Dichloropropane 0.50ND
1,3,5-Trimethylbenzene 0.50ND
1,3-Dichlorobenzene 0.50ND
1,3-Dichloropropane 0.50ND
1,4-Dichlorobenzene 0.50ND
2,2-Dichloropropane 0.50ND
2-Chlorotoluene 0.50ND
4-Chlorotoluene 0.50ND
4-Isopropyltoluene 0.50ND
Benzene 0.50ND
Bromobenzene 0.50ND
Bromodichloromethane 0.50ND
Bromoform 0.50ND
Bromomethane 0.50ND
Carbon tetrachloride 0.50ND
Chlorobenzene 0.50ND
Chloroethane 0.50ND
Chloroform 0.50ND
Chloromethane 0.50ND
cis-1,2-Dichloroethene 0.50ND
cis-1,3-Dichloropropene 0.50ND
Di-isopropyl ether 0.50ND
Dibromochloromethane 0.50ND
Dibromomethane 0.50ND
Dichlorodifluoromethane 0.50ND
Ethyl tert-butyl ether 0.50ND
Ethylbenzene 0.50ND
Hexachlorobutadiene 0.50ND
Isopropylbenzene 0.50ND
m,p-Xylene 1.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: Q100924MB3

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125278

SeqNo: 2016586

MBLKSampType: TestCode: 8260_WP_LL

Methylene chloride 1.0ND
MTBE 0.50ND
n-Butylbenzene 0.50ND
n-Propylbenzene 0.50ND
Naphthalene 0.50ND
o-Xylene 0.50ND
sec-Butylbenzene 0.50ND
Styrene 0.50ND
Tert-amyl methyl ether 0.50ND
Tert-Butanol 10ND
tert-Butylbenzene 0.50ND
Tetrachloroethene 0.50ND
Toluene 0.50ND
trans-1,2-Dichloroethene 0.50ND
Trichloroethene 0.50ND
Trichlorofluoromethane 0.50ND
Vinyl chloride 0.50ND
 Surr: 1,2-Dichloroethane-d4 25.00 96.1 70 13024.030
 Surr: 4-Bromofluorobenzene 25.00 106 70 13026.580
 Surr: Dibromofluoromethane 25.00 95.5 70 13023.870
 Surr: Toluene-d8 25.00 99.7 70 13024.920

Sample ID: 113892-006A

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125278

SeqNo: 2016588

DUPSampType: TestCode: 8260_WP_LL

1,1,1,2-Tetrachloroethane 200.50 0 0ND
1,1,1-Trichloroethane 200.50 0 0ND
1,1,2,2-Tetrachloroethane 200.50 0 0ND
1,1,2-Trichloroethane 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 113892-006A

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125278

SeqNo: 2016588

DUPSampType: TestCode: 8260_WP_LL

1,1-Dichloroethane 200.50 0 0ND
1,1-Dichloroethene 200.50 0 0ND
1,1-Dichloropropene 200.50 0 0ND
1,2,3-Trichlorobenzene 200.50 0 0ND
1,2,3-Trichloropropane 200.50 0 0ND
1,2,4-Trichlorobenzene 200.50 0 0ND
1,2,4-Trimethylbenzene 200.50 0 0ND
1,2-Dibromo-3-chloropropane 200.50 0 0ND
1,2-Dibromoethane 200.50 0 0ND
1,2-Dichlorobenzene 200.50 0 0ND
1,2-Dichloroethane 200.50 0 0ND
1,2-Dichloropropane 200.50 0 0ND
1,3,5-Trimethylbenzene 200.50 0 0ND
1,3-Dichlorobenzene 200.50 0 0ND
1,3-Dichloropropane 200.50 0 0ND
1,4-Dichlorobenzene 200.50 0 0ND
2,2-Dichloropropane 200.50 0 0ND
2-Chlorotoluene 200.50 0 0ND
4-Chlorotoluene 200.50 0 0ND
4-Isopropyltoluene 200.50 0 0ND
Benzene 200.50 0 0ND
Bromobenzene 200.50 0 0ND
Bromodichloromethane 200.50 0 0ND
Bromoform 200.50 0 0ND
Bromomethane 200.50 0 0ND
Carbon tetrachloride 200.50 0 0ND
Chlorobenzene 200.50 0 0ND
Chloroethane 200.50 0 0ND
Chloroform 200.50 0 0ND
Chloromethane 200.50 0.4200 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values

38 of 50



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 113892-006A

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125278

SeqNo: 2016588

DUPSampType: TestCode: 8260_WP_LL

cis-1,2-Dichloroethene 200.50 0 0ND
cis-1,3-Dichloropropene 200.50 0 0ND
Di-isopropyl ether 200.50 0 0ND
Dibromochloromethane 200.50 0 0ND
Dibromomethane 200.50 0 0ND
Dichlorodifluoromethane 200.50 0 0ND
Ethyl tert-butyl ether 200.50 0 0ND
Ethylbenzene 200.50 0 0ND
Hexachlorobutadiene 200.50 0 0ND
Isopropylbenzene 200.50 0 0ND
m,p-Xylene 201.0 0 0ND
Methylene chloride 201.0 0 0ND
MTBE 200.50 0 0ND
n-Butylbenzene 200.50 0 0ND
n-Propylbenzene 200.50 0 0ND
Naphthalene 200.50 0 0ND
o-Xylene 200.50 0 0ND
sec-Butylbenzene 200.50 0 0ND
Styrene 200.50 0 0ND
Tert-amyl methyl ether 200.50 0 0ND
Tert-Butanol 2010 0 0ND
tert-Butylbenzene 200.50 0 0ND
Tetrachloroethene 200.50 0 0ND
Toluene 200.50 0 0ND
trans-1,2-Dichloroethene 200.50 0 0ND
Trichloroethene 200.50 0 0ND
Trichlorofluoromethane 200.50 0 0ND
Vinyl chloride 200.50 0 0ND
 Surr: 1,2-Dichloroethane-d4 25.00 90.6 70 130 20022.650
 Surr: 4-Bromofluorobenzene 25.00 99.0 70 130 20024.750

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 113892-006A

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125278

SeqNo: 2016588

DUPSampType: TestCode: 8260_WP_LL

 Surr: Dibromofluoromethane 25.00 89.8 70 130 20022.460
 Surr: Toluene-d8 25.00 93.8 70 130 20023.450

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

30-Sep-10Date:Advanced Technology Laboratories

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
BatchID: 67108

Sample ID: MB-67108

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125387

SeqNo: 2017760

MBLKSampType: TestCode: 8015_W_DM

EPA 3510C

DRO 0.20ND
ORO 0.20ND
 Surr: p-Terphenyl 0.08000 71.1 36 1260.057

Sample ID: LCS-67108

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 125387

SeqNo: 2017761

LCSSampType: TestCode: 8015_W_DM

EPA 3510C

DRO 1.000 88.9 52 1280.20 00.889
 Surr: p-Terphenyl 0.08000 90.6 36 1260.072

Sample ID: MB-67108MS

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125387

SeqNo: 2017762

MSSampType: TestCode: 8015_W_DM

EPA 3510C

DRO 1.000 89.7 52 1280.20 00.897
 Surr: p-Terphenyl 0.08000 76.4 36 1260.061

Sample ID: MB-67108MSD

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125387

SeqNo: 2017763

MSDSampType: TestCode: 8015_W_DM

EPA 3510C

DRO 1.000 90.2 52 128 200.20 0 0.8974 0.4940.902
 Surr: p-Terphenyl 0.08000 75.9 36 126 000.061

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
BatchID: 67108

Sample ID: MB-67108

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125387

SeqNo: 2017748

MBLKSampType: TestCode: 8015_W_DM_

EPA 3510C

DRO 0.050ND
ORO 0.050ND
 Surr: p-Terphenyl 0.08000 71.1 36 1260.057

Sample ID: LCS-67108

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 125387

SeqNo: 2017749

LCSSampType: TestCode: 8015_W_DM_

EPA 3510C

DRO 1.000 88.9 52 1280.050 00.889
 Surr: p-Terphenyl 0.08000 90.6 36 1260.072

Sample ID: MB-67108MS

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125387

SeqNo: 2017750

MSSampType: TestCode: 8015_W_DM_

EPA 3510C

DRO 1.000 89.7 52 1280.050 00.897
 Surr: p-Terphenyl 0.08000 76.4 36 1260.061

Sample ID: MB-67108MSD

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125387

SeqNo: 2017751

MSDSampType: TestCode: 8015_W_DM_

EPA 3510C

DRO 1.000 90.2 52 128 200.050 0 0.8974 0.4940.902
 Surr: p-Terphenyl 0.08000 75.9 36 126 000.061

Sample ID: MB-67108

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125387

SeqNo: 2017796

MBLKSampType: TestCode: 8015_W_DSL

EPA 3510C

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
BatchID: 67108

Sample ID: MB-67108

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125387

SeqNo: 2017796

MBLKSampType: TestCode: 8015_W_DSL

EPA 3510C

DRO 0.20ND
 Surr: p-Terphenyl 0.08000 71.1 36 1260.057

Sample ID: LCS-67108

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 125387

SeqNo: 2017797

LCSSampType: TestCode: 8015_W_DSL

EPA 3510C

DRO 1.000 88.9 52 1280.20 00.889
 Surr: p-Terphenyl 0.08000 90.6 36 1260.072

Sample ID: MB-67108MS

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125387

SeqNo: 2017798

MSSampType: TestCode: 8015_W_DSL

EPA 3510C

DRO 1.000 89.7 52 1280.20 00.897
 Surr: p-Terphenyl 0.08000 76.4 36 1260.061

Sample ID: MB-67108MSD

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125387

SeqNo: 2017799

MSDSampType: TestCode: 8015_W_DSL

EPA 3510C

DRO 1.000 90.2 52 128 200.20 0 0.8974 0.4940.902
 Surr: p-Terphenyl 0.08000 75.9 36 126 000.061

Sample ID: MB-67108

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125387

SeqNo: 2017790

MBLKSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C11-C12 0.050ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
BatchID: 67108

Sample ID: MB-67108

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125387

SeqNo: 2017790

MBLKSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C13-C14 0.050ND
T/R Hydrocarbons: C15-C16 0.050ND
T/R Hydrocarbons: C17-C18 0.050ND
T/R Hydrocarbons: C19-C20 0.050ND
T/R Hydrocarbons: C21-C22 0.050ND
T/R Hydrocarbons: C23-C24 0.050ND
T/R Hydrocarbons: C25-C26 0.050ND
T/R Hydrocarbons: C27-C28 0.050ND
T/R Hydrocarbons: C29-C30 0.050ND
T/R Hydrocarbons: C31-C32 0.050ND
T/R Hydrocarbons: C9-C10 0.050ND
T/R Hydrocarbons: C8-C17 0.050ND
 Surr: p-Terphenyl 0.08000 71.1 36 1260.057

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
BatchID: 67113

Sample ID: MB-67113

Batch ID: 67113 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125366

SeqNo: 2017254

MBLKSampType: TestCode: 8015_S_DM 

LUFT

DRO 10ND
ORO 10ND
 Surr: p-Terphenyl 80.00 103 63 15282.530

Sample ID: LCS-67113

Batch ID: 67113 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125366

SeqNo: 2017255

LCSSampType: TestCode: 8015_S_DM 

LUFT

DRO 1000 122 76 13910 01219.550
 Surr: p-Terphenyl 80.00 104 63 15283.440

Sample ID: 113892-004AMS

Batch ID: 67113 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125366

SeqNo: 2017256

MSSampType: TestCode: 8015_S_DM 

LUFT

DRO 1000 128 60 15810 01284.720
 Surr: p-Terphenyl 80.00 110 63 15288.040

Sample ID: 113892-004AMSD

Batch ID: 67113 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125366

SeqNo: 2017257

MSDSampType: TestCode: 8015_S_DM 

LUFT

DRO 1000 120 60 158 2010 0 1285 6.751200.880
 Surr: p-Terphenyl 80.00 109 63 152 0087.520

Sample ID: 113892-004ADUP

Batch ID: 67113 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125366

SeqNo: 2017258

DUPSampType: TestCode: 8015_S_DM 

LUFT

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
BatchID: 67113

Sample ID: 113892-004ADUP

Batch ID: 67113 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125366

SeqNo: 2017258

DUPSampType: TestCode: 8015_S_DM 

LUFT

DRO 20 R10 0 20015.740
ORO 20 R10 0 20016.750
 Surr: p-Terphenyl 80.00 84.7 63 152 0067.760

Sample ID: MB-67113

Batch ID: 67113 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125366

SeqNo: 2017335

MBLKSampType: TestCode: HC_S_SEMI_

LUFT

T/R Hydrocarbons: C11-C12 10ND
T/R Hydrocarbons: C13-C14 10ND
T/R Hydrocarbons: C15-C16 10ND
T/R Hydrocarbons: C17-C18 10ND
T/R Hydrocarbons: C19-C20 10ND
T/R Hydrocarbons: C21-C22 10ND
T/R Hydrocarbons: C23-C24 10ND
T/R Hydrocarbons: C25-C26 10ND
T/R Hydrocarbons: C27-C28 10ND
T/R Hydrocarbons: C29-C30 10ND
T/R Hydrocarbons: C31-C32 10ND
T/R Hydrocarbons: C9-C10 10ND
T/R Hydrocarbons: C8-C17 10ND
 Surr: p-Terphenyl 80.00 103 63 15282.530

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
BatchID: E10VS296

Sample ID: E100927LCS1

Batch ID: E10VS296 TestNo: EPA 8015B(M Analysis Date: 9/27/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125412

SeqNo: 2018273

LCSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 5.000 106 70 1301.0 05.275
 Surr: Bromofluorobenzene (FID) 100.0 112 53 158111.891

Sample ID: 113923-001AMS

Batch ID: E10VS296 TestNo: EPA 8015B(M Analysis Date: 9/27/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125412

SeqNo: 2018274

MSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 5.000 103 44 1311.0 05.136
 Surr: Bromofluorobenzene (FID) 100.0 104 53 158104.154

Sample ID: 113923-001AMSD

Batch ID: E10VS296 TestNo: EPA 8015B(M Analysis Date: 9/27/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125412

SeqNo: 2018275

MSDSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 5.000 102 44 131 01.0 0 5.136 0.8605.092
 Surr: Bromofluorobenzene (FID) 100.0 103 53 158 00103.388

Sample ID: E100927MB1

Batch ID: E10VS296 TestNo: EPA 8015B(M Analysis Date: 9/27/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125412

SeqNo: 2018276

MBLKSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 1.0ND
 Surr: Bromofluorobenzene (FID) 100.0 97.5 53 15897.464

Sample ID: 113923-001ADUP

Batch ID: E10VS296 TestNo: EPA 8015B(M Analysis Date: 9/27/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125412

SeqNo: 2018280

DUPSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 01.0 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
BatchID: E10VS296

Sample ID: 113923-001ADUP

Batch ID: E10VS296 TestNo: EPA 8015B(M Analysis Date: 9/27/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125412

SeqNo: 2018280

DUPSampType: TestCode: HC_S_VOA50

 Surr: Bromofluorobenzene (FID) 100.0 115 53 158 00115.438

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
BatchID: M10VW118

Sample ID: M100928LCS2

Batch ID: M10VW118 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 125364

SeqNo: 2017200

LCSSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 1.000 112 70 1300.050 01.119
 Surr: Bromofluorobenzene (FID) 100.0 96.4 70 13096.374

Sample ID: M100928MB1MS

Batch ID: M10VW118 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125364

SeqNo: 2017201

MSSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 1.000 116 70 1300.050 01.160
 Surr: Bromofluorobenzene (FID) 100.0 100 70 130100.279

Sample ID: M100928MB1MSD

Batch ID: M10VW118 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125364

SeqNo: 2017202

MSDSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 1.000 108 70 130 200.050 0 1.160 6.871.083
 Surr: Bromofluorobenzene (FID) 100.0 99.8 70 130 0099.803

Sample ID: M100928MB1

Batch ID: M10VW118 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125364

SeqNo: 2017203

MBLKSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 0.050ND
 Surr: Bromofluorobenzene (FID) 100.0 95.2 70 13095.221

Sample ID: 113892-005BDUP

Batch ID: M10VW118 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125364

SeqNo: 2017205

DUPSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 200.050 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
BatchID: M10VW118

Sample ID: 113892-005BDUP

Batch ID: M10VW118 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125364

SeqNo: 2017205

DUPSampType: TestCode: HC_W_VOAL

 Surr: Bromofluorobenzene (FID) 100.0 95.1 70 130 0095.101

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values

50 of 50





FOR CONTRACT NO.: 07-215934 
 

 
 

INFORMATION HANDOUT 
 
 

MATERIALS INFORMATION 
 

SITE INVESTIGATION REPORT (FOR PUBLIC MOTORS ORANGE COUNTY) 
PREPARED BY AMEC GEOMATRIX, INC. DATED JANUARY 4, 2011  

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
ROUTE:  5-LA-2.4/4.0 



 
SITE INVESTIGATION REPORT 

Interstate 5/Segment 3 Improvement Project PM 2.42/4.20 
Caltrans Contract 07A2730 Task Order No. 4, Amendment No. 1 

Public Motors Orange County, APN No. 8082-001-001 
12601 Firestone Boulevard, Norwalk, California 

 
 
 

Prepared for: 

California Department of Transportation (District 7) 

Division of Planning  
Office of Environmental Engineering and Corridor Studies,  

100 South Main Street, 12-297, MS-16 
Los Angeles, CA 90012 

 
Prepared by: 

AMEC Geomatrix, Inc. 
510 Superior Avenue, Suite 200 

Newport Beach, California 92663 
(949) 642-0245 

January 4, 2011 

Project No. 015324004A 
 



SITE INVESTIGATION REPORT 
 

Interstate 5/Segment 3 Improvement Project PM 2.42/4.20 
Caltrans Contract 07A2730 Task Order No. 4, Amendment No. 1 

Public Motors Orange County, APN No. 8082-001-001 
12601 Firestone Boulevard, Norwalk, California 

 
 
 

 
 
 

For individuals with sensory disabilities this document is available in alternate formats.  
Please call or write to Frank Gonzales, Department of Transportation, District 7, Division of 
Planning, Office of Environmental Engineering and Corridor Studies, 100 South Main Street, 
12-297, MS-16,Los Angeles, California, 90012, (213) 897-06936 Voice, or use the CA Relay 
Service TTY number 1-800-735-2929 

 





 

AMEC Geomatrix, Inc. 
P:\15324.000.0\15324.004.0\Amendment 1\Public Motors\Final Report\Public Motors I5 Segment 3 Report.docx i 

TABLE OF CONTENTS 

PAGE 
EXECUTIVE SUMMARY ............................................................................................................ 1 

1.0  INTRODUCTION ............................................................................................................ 1 
1.1  OBJECTIVE ........................................................................................................... 1 
1.2  SCOPE OF WORK .................................................................................................. 2 

2.0  PROJECT PHYSICAL SETTING .................................................................................... 2 
2.1  SITE DESCRIPTION ................................................................................................ 2 
2.2  PHYSIOGRAPHIC SETTING ..................................................................................... 3 
2.3  REGIONAL GEOLOGY ............................................................................................ 3 
2.4  SITE VICINITY ....................................................................................................... 3 

3.0  FIELD INVESTIGATION ................................................................................................. 5 
3.1  PRE-FIELD ACTIVITIES .......................................................................................... 6 

3.1.1  Environmental Site Health and Safety Plan ............................................ 6 
3.1.2  Field Reconnaissance and Underground Utility Locating ........................ 6 
3.1.3  Permitting ................................................................................................ 6 

3.2  INVESTIGATION METHODS ..................................................................................... 7 
3.2.1  Drilling Program ....................................................................................... 7 
3.2.3  Soil Sampling and Analysis ..................................................................... 9 
3.2.4  Groundwater Sampling and Analysis .................................................... 10 
3.2.5  Field Quality Assurance/Quality Control ................................................ 11 
3.2.6  Equipment Decontamination ................................................................. 13 
3.2.7  Boring Destruction Procedures ............................................................. 14 
3.2.8  GPS Sample Location ........................................................................... 14 

3.3  INVESTIGATION-DERIVED WASTE ......................................................................... 14 
3.4  FIELD DEVIATIONS FROM SCOPE OF WORK .......................................................... 14 

4.0  INVESTIGATION AND ANALYTICAL RESULTS ......................................................... 14 
4.1SOIL VAPOR ANALYTICAL RESULTS ............................................................................ 15 

5.0  QUALITY ASSURANCE/QUALITY CONTROL ............................................................ 19 
5.1  QUALITY ASSURANCE/QUALITY CONTROL SAMPLE TESTING AND RESULTS ........... 20 
5.2  DATA VALIDATION ............................................................................................... 21 

6.0  ANALYTICAL DATA EVALUATION AND DISCUSSION .............................................. 22 
6.1   SOIL VAPOR RESULTS ......................................................................................... 23 
6.2   SOIL RESULTS .................................................................................................... 23 
6.3  GROUNDWATER RESULTS ................................................................................... 24 
6.4  CONCLUSIONS .................................................................................................... 26 
6.5   REMEDIAL EVALUATION ....................................................................................... 26 

6.5.1   Pre-Construction – Stage I .................................................................... 26 
6.5.2   Construction – Stage II .......................................................................... 26 
6.5.3   Post-Construction – Stage III ................................................................ 27 

7.0  REFERENCES ............................................................................................................. 28 
 
 



TABLE OF CONTENTS 
(Continued) 

AMEC Geomatrix, Inc. 
P:\15324.000.0\15324.004.0\Amendment 1\Public Motors\Final Report\Public Motors I5 Segment 3 Report.docx ii 

TABLES 

Table 1 Analytical Results for Volatile Organic Compounds in Soil Vapor Samples 
Table 2 Analytical Results for Volatile Organic Compounds in Soil Samples 
Table 3  Analytical Results for TPH (Carbon Chain Speciation) in Soil Samples 
Table 4 Analytical Results for Metals in Soil Samples 
Table 5  Analytical Results for Volatile Organic Compounds in Groundwater Samples 
Table 6 Analytical Results for TPH (Carbon Chain Speciation) in Groundwater 

Samples  
Table 7  Volatile Organic Compounds in Soil and Groundwater Field Quality Control 

Samples 
Table 8  Analytical Results for TPH (Carbon Chain Speciation) in Soil and Groundwater 

Field Quality Control Samples  
Table 9 Analytical Results for Volatile Organic Compounds in Soil Vapor Quality 

Control Samples 
Table 10 Boring GPS Coordinates 
Table 11 Remedial Task Evaluation and Cost Estimate 

FIGURES 

Figure 1 Site Location Map 
Figure 2 Boring Location Map 
Figure 3 Investigation Data Exceeding Screening Criteria 
Figure 4 Soil Management Area During Construction 

APPENDIXES 

Appendix A Daily Field Records, Soil Boring Permits, ULS Report, and Soil Boring Logs 
Appendix B Health and Safety Plan and Daily Field Meeting Forms 
Appendix C Photograph Log 
Appendix D Data Validation Report and Laboratory Analytical Reports 
Appendix E GPS Data Base 
Appendix F Investigation-Derived Waste Manifests and Laboratory Analytical Results 
Appendix G Calculated Maximum Soil Screening Levels for Toluene above Drinking Water 

Aquifers 



 

AMEC Geomatrix, Inc. 
P:\15324.000.0\15324.004.0\Amendment 1\Public Motors\Final Report\Public Motors I5 Segment 3 Report.docx ES-1 

SITE INVESTIGATION REPORT 
Interstate 5/Segment 3 Improvement Project, PM 2.42/4.20 

Caltrans Contract 07A2730, Task Order No. 4, Amendment No. 1 
Public Motors Orange County, APN No. 8082-001-001 

12601 Firestone Boulevard, Norwalk, California 

 

EXECUTIVE SUMMARY 

AMEC Geomatrix, Inc. (AMEC), conducted a subsurface investigation on behalf of the 
California Department of Transportation (Caltrans) to evaluate if hazardous substances or 
hazardous wastes may have been released at the Public Motors Orange County property 
located at 12601 Firestone Boulevard, Norwalk, California (site).   

Caltrans proposes to improve and widen Interstate 5 from Shoemaker Avenue (to the south) 
to Silverbow Avenue (to the north).  To improve the area between Shoemaker Avenue and 
Silverbow Avenue, Caltrans needs to acquire parcels or portions of parcels located adjacent 
to the project through purchase-in-fee or easement. 

The purpose of this investigation was to evaluate if hazardous wastes may have been 
released at the site located within the planned alignment of the Interstate 5/Segment 3 
Improvement Project.  The data obtained from the investigation was then compared to 
published screening criteria to evaluate if the presence of constituents of concern (COCs), if 
detected, is of potential concern.   

Scope of Work 

The project scope of work included drilling soil borings at five locations on the site as 
specified by Caltrans for collecting soil vapor, soil, and groundwater samples.  Soil vapor 
samples were collected at all five locations and analyzed for volatile organic compounds 
(VOCs).  Soil samples collected from the five sampling locations were analyzed for VOCs, 
total petroleum hydrocarbons (TPH), and metals.  Groundwater samples were collected from 
the shallow zone at all five locations for laboratory analysis of VOCs and TPH.   

Findings of Investigation 

The analytical results for each of the media sampled for this investigation were evaluated as 
described below. 

Soil Vapor Results 

Soil vapor results were evaluated using published screening criteria presented in California 
Human Health Screening Levels (CHHSLs) in Evaluation for Contaminated Properties (Cal 
EPA, 2005).  In the event that a detected COC did not have an established CHHSL, the 
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Environmental Screening Levels (ESLs) for commercial/industrial land use reported in 
Screening for Environmental Concerns at Sites with Contaminated Soil and Groundwater 
(SFRWQCB, 2005) were used for screening evaluation. 

None of the reported concentrations of the VOCs detected exceed their respective screening 
criteria for commercial/industrial land use. 

Soil Results 

Soil sample analytical results were evaluated using published CHSSLs (Cal EPA, 2005).  In 
the event that a detected COC did not have an established CHHSL, the result was compared 
to the screening level for protection of groundwater listed in the Los Angeles Regional Water 
Quality Control Board, Maximum Soil Screening Levels (MSSLs) for TPH, benzene, toluene, 
ethylbenzene, and xylenes (BTEX), and MTBE above Drinking Water Aquifers (RWQCB, 
2006).  Finally, if a CHHSL or MSSL was not published, the United States Environmental 
Protection Agency Region IX Regional Screening Levels (RSLs) listed for Protection of 
Groundwater Soil Screening Levels (SSLs) Risk-Based SSLs (US EPA, 2010) were used 

VOCs were detected in one soil sample analyzed (1100-114-15): 

• toluene (4.6 micrograms per kilogram [µg/Kg]) 

Toluene was not detected at a concentration in soil sample 1100-114-15 (collected from 4.6 
meters [15 feet] below ground surface [bgs]) that exceeded the calculated MSSL(RWQCB, 
2006) of 534 micrograms per kilogram (µg/Kg).  

TPH analysis consisted of reporting TPH in ranges as TPH (C5-C8), and TPH (carbon chain 
speciation C9-C32).  TPH was detected in the following soil samples and carbon chain 
ranges: 

• sample 1100-112-1:  C17-C18 (14 milligrams per kilogram [mg/Kg]), C19-C20 (35 
mg/Kg), C21-C22 (57 mg/Kg), C23-C24 (66 mg/Kg), C25-C26 (160 mg/Kg), C27-C28 
(180 mg/Kg), C29-C30 (260 mg/Kg), and C31-C32 (360 mg/Kg);  

• sample 1100-113-1:  C25-C26 (20 mg/Kg), C27-C28 (34 mg/Kg), C29-C30 (63 
mg/Kg), and C31-C32 (98 mg/Kg); and 

• sample 1100-114-15:  C21-C22 (21 mg/Kg), C23-C24 (24 mg/Kg), C25-C26 (53 
mg/Kg), C27-C28 (120 mg/Kg), C29-C30 (180 mg/Kg), and C31-C32 (210 mg/Kg). 

The concentration of TPH detected did not exceed the maximum soil screening values of 
1,000, and 10,000 mg/Kg (LARWQCB, 2006) for carbon ranges C13-C22 and C23-C32, 
respectively, using a distance above groundwater of 6 to 45.7 m (20 to 150 feet). 

Various metals were detected at or above the laboratory practical quantitation limit (PQL) in 
all of the soil samples analyzed, and with the exception of arsenic, were not detected at 
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concentration that exceeded screening levels.  Arsenic was detected in all of the soil 
samples analyzed at concentrations ranging from 2.2 mg/Kg to 7.2 mg/Kg.  All reported 
arsenic concentrations exceeded the published commercial/industrial Regional Screening 
Level for protection of groundwater quality (RSL; US EPA, 2010) of 0.0013 mg/Kg; however, 
these arsenic concentrations are indicative of background concentrations (below 12 mg/Kg) 
commonly found in soil in Southern California (DTSC, 2008) and are not considered to be of 
concern.  

Groundwater Results 

Shallow groundwater sample analytical results were evaluated using the California Drinking 
Water MCLs as reported by the California Department of Public Health (CDPH, 2010).  In the 
event that a detected COC did not have an established MCL, the result was compared to the 
screening level for tap water as listed in the United States Environmental Protection Agency 
Region IX (US EPA, 2010) RSLs.  Finally, if a MCL or RSL was not available for screening, 
the applicable ESLs reported in Screening for Environmental Concerns at Sites with 
Contaminated Soil and Groundwater (SFRWQCB, 2005) were used for screening evaluation. 

Groundwater was encountered at an approximate depth of 8.4 m (27.5 feet) bgs.  VOCs 
detected in groundwater samples collected are listed below:   

• 1,2-dichlorobenzene:  7.5, 9.2, and 19 micrograms per liter (µg/L) in samples 
1100-111-GWS, 1100-112-GWS, and 1100-113-GWS, respectively; 

• 1,2-dichloroethane:  1.1 µg/L in sample 110-115-GWS; 

• 1,4-dichlorobenzene:  2.2, 2.7, and 4.5 µg/L in samples 1100-111-GWS, 1100-112-
GWS, and 1100-113-GWS, respectively; 

• benzene:  15, 2.6, and 0.59 µg/L in samples 1100-111-GWS, 1100-112-GWS, and 
1100-113-GWS, respectively; 

• chlorobenzene:  1.8, 2.3, and 4.2 µg/L in samples 1100-111-GWS, 1100-112-GWS, 
and 1100-113-GWS, respectively; 

• di-isopropyl ether:  0.63 and 0.80 µg/L in samples 1100-111-GWS and 1100-113-
GWS, respectively; 

• ethylbenzene:  4.5 µg/L (1100-111-GWS), 1.1 µg/L (1100-112-GWS), 1.1 µg/L (1100-
113-GWS), 9.2 µg/L (1100-114-GWS), and 8.4 µg/L (1100-114-GWSDUP);  

• isopropylbenzene:  8.8 µg/L (1100-111-GWS), 3.7 µg/L (1100-111-GWS), 3.4 µg/L 
(1100-112-GWS), 2.6 µg/L (1100-113-GWS), and 2.4 µg/L (1100-114-GWS and 
1100-114-GWSDUP);  
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• MTBE:  91, 54, and 38 µg/L in samples 1100-111-GWS, 1100-112-GWS, and 1100-
113-GWS, respectively; 

• Naphthalene:  450, 98, and 49 µg/L in samples 1100-111-GWS, 1100-112-GWS, and 
1100-113-GWS, respectively; 

• n-butylbenzene:  1.9 and 0.52 µg/L in samples 1100-111-GWS and 1100-112-GWS, 
respectively; 

• n-propylbenzene:  9.3 µg/L (1100-111-GWS), 2.8 µg/L (1100-112-GWS), 2.8 µg/L 
(1100-113-GWS), 1.2 µg/L (1100-114-GWS), and 1.1 µg/L (1100-114-GWSDUP);  

• sec-butylbenzene:  3.0 µg/L (1100-111-GWS), 1.6 µg/L (1100-112-GWS), 1.3 µg/L 
(1100-113-GWS), 1.3 µg/L (1100-114-GWS), and 1.2 µg/L (1100-114-GWSDUP); 

• tert-amyl methyl ether:  0.81 µg/L in sample 1100-111-GWS; and 

• tert-butylbenzene:  0.60 and 0.57 µg/L in samples 1100-114-GWS and 1100-114-
GWSDUP, respectively. 

Benzene, MTBE, and/or 1,2 dichloroethane were detected at concentrations that exceeded 
their respective maximum contaminant levels (MCLs) promulgated for potable water in 
groundwater samples 1100-111-GWS, 1100-112-GWS, 1100-113-GWS, and 
1100-115-GWS. 

TPH analysis consisted of reporting TPH in ranges as TPH (C5-C8), TPH (C8-C17), and 
TPH (C9-C32; with individual carbon chain speciation).  TPH was detected above the PQL at 
low concentrations in one or more of the carbon chain ranges in all of the groundwater 
samples analyzed, as described below: 

• sample 1100-111-GWS:  C5-C8 (0.30 milligrams per liter [mg/L]), C9-C10 (0.11 
mg/L), C11-C12 (0.25 mg/L), C13-C14 (0.15 mg/L), and C8-C17 (0.58 mg/L); 

• sample 1100-112-GWS:  C9-C10 (0.18 mg/L), C11-C12 (0.11 mg/L), C13-C14 
(0.094 mg/L), C21-C22 (0.068 mg/L), and C8-C17 (0.32 mg/L); 

• sample 1100-113-GWS:  C5-C8 (0.12 mg/L), C11-C12 (0.89 mg/L), C13-C14 
(0.15 mg/L), and C8-C17 (0.35 mg/L); 

• sample 1100-114-GWS:  C11-C12 (0.21 mg/L), C13-C14 (0.10 mg/L), and C8-C17 
(0.41 mg/L); and 

• sample 1100-115-GWS:  C11-C12 (0.72 mg/L), and C8-C17 (0.14 mg/L). 

The groundwater zone has been the focus of numerous subsurface investigations within the 
surrounding vicinity of the site.  The groundwater is reported to be impacted by petroleum 
hydrocarbons (diesel fuel, gasoline, and related fuel additives) from several leaking 
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underground storage tanks (USTs) and jet fuel from a pipeline release in the near proximity 
to the site (at an off-site location).  The presence of VOCs and TPH detected in groundwater 
samples collected at the Site is consistent with published reports for off-site sources in near 
proximity to the site. 

Conclusions and Recommendations 

The following conclusions for the soil vapor, soil, and groundwater, beneath the site were 
made based on the data collected during this investigation. 

VOCs were not detected in any of soil vapor samples analyzed at concentrations that 
exceeded their respective CHHSLs for commercial/industrial land use.  

Soil impacts beneath the site are limited.  None of the COCs were detected at concentrations 
that exceeded their respective published screening levels for VOCs, TPH, or metals, with the 
exception of arsenic.  The reported arsenic concentrations exceeded the published RSL for 
protection of groundwater quality of 0.0013 mg/Kg; however, these concentrations are 
considered as background concentrations (less than 12 mg/Kg) commonly found in soil in 
Southern California (DTSC, 2008) and are not considered to be of concern.  

Groundwater samples analyzed for VOCs had reported concentrations of benzene, MTBE, 
and/or 1,2-dichloroethane that exceeded their respective MCLs promulgated for potable 
water in groundwater samples 1100-111-GWS, 1100-112-GWS, 1100-113-GWS, and 
1100-115-GWS.  Benzene was detected at concentrations of 15 and 2.6 µg/L in groundwater 
samples 1100-111-GWS and 1100-112-GWS, respectively, which exceed the respective 
MCL value of 1.0 µg/L.  MTBE was detected in samples 1100-111-GWS, 1100-112-GWS, 
and 110-113-GWS at concentrations of 91, 54, and 38 µg/L, respectively, which exceeds the 
respective MCL value of 13.0 µg/L.  1,2-dichloroethane was detected in one sample (1100-
115-GWS) at a concentration of 1.1 µg/L which exceeds its respective MCL value of 
0.5 µg/L.  Although TPH was detected in the groundwater samples analyzed, the 
concentrations were low and not of concern.  Based on the relatively limited impacts to soil at 
the site and the presence of low concentrations of VOCs and TPH in groundwater, the 
source of VOCs and TPH in groundwater appears to be off-site. 

Based on the soil analytical results and their comparison to applicable screening criteria, the 
soil to a depth of the groundwater (approximately 8.4 to 10.1 m [27.5 to 33 feet] bgs) beneath 
the site in the Project footprint would not be characterized as California or Federal 
Hazardous Waste.  AMEC recommends that any soil intended to be transported off-site be 
stockpiled on-site and characterized in accordance with applicable regulations prior to export.  
In addition, any extracted groundwater should be contained, profiled, and/or managed in 
accordance with applicable regulations prior to discharge or transportation off-site. 



 

AMEC Geomatrix, Inc. 
P:\15324.000.0\15324.004.0\Amendment 1\Public Motors\Final Report\Public Motors I5 Segment 3 Report.docx ES-6 

If groundwater dewatering is performed in conjunction with any construction tasks, the 
shallow groundwater impacted by VOCs will likely require treatment to remove the VOCs 
prior to discharge.  The shallow groundwater can be treated using granular activated carbon 
(GAC) to remove the VOCs.   

The following summarizes recommended remedial measures to be performed, if needed, to 
mitigate the presence of COCs. 

Stage I – Construction Footprint Remediation 

No tasks were identified for the pre-construction stage of this project. 

Stage II – Management of Construction-Derived Waste 

The entire Public Motors site is located within the construction footprint.  No COCs were 
detected in shallow soil vapor or soil samples at concentrations that exceeded screening 
criteria that would trigger regulatory action.   

However the concentrations of TPH detected in shallow soil near borings 1100-012 and 
1100-015 do not allow unrestricted use of excavated soil.  Shallow soil excavated from the 
vicinity of these borings will require special handling consisting of transport offsite for land 
disposal or treatment at a facility permitted to accept TPH-impacted soil.   

Shallow soil in the near proximity to boring 1100-015, estimated to be an area of 20 feet by 
20 feet by 3 feet deep, will require special handling.  The estimated cost of managing this 
quantity of soil is approximately $10,950.  Shallow soil in the near proximity to boring 1100-
012, estimated to be an area of 40 feet by 40 feet by 3 feet deep, will also require special 
handling.  The estimated cost of managing this quantity of soil is approximately $29,650.  
The total estimated cost of managing excavated soil in both of these areas combined is 
$40,600.   

Construction plans for the vicinity of the site indicate that two retaining walls, 189 and 191, 
will be constructed in near proximity to the areas investigated.  The retaining walls will be 
constructed on spread footings beginning at a depth of 2 m (7 feet bgs).  Retaining wall 189 
is not expected to be constructed in soil known to be impacted with COCs.  Retaining wall 
191 is expected to be constructed in TPH-impacted soil; however these impacts will be 
mitigated by management of shallow soil excavated near boring 1100-112. 

An abutment for the proposed Rosecrans Avenue overpass will be constructed on the 
southeast corner of the site.  A portion of the soil excavated for construction of the abutment 
is expected to be impacted by TPH.  The assumed construction footprint of the abutment is 
20 m (65 feet) x 6 m (20 feet) extending to a depth of 25 m (82 feet).  TPH-impacted soil is 
expected to be encountered at a depth below 10 m (32 feet) and this soil will require special 
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handling.  Groundwater is also expected to be impacted by fuel-related VOCs including 
BTEX and oxygenates and groundwater extracted during construction dewatering will require 
treatment. 

The estimated cost associated with special handling of TPH-impacted soil is $341,500.  The 
estimated cost of managing groundwater that is recovered during construction is $41,840.  
The total estimated cost for Stage II management of construction derived waste is $423,940. 

Stage III – Post-Construction Remediation 

Groundwater monitoring for three years is expected to be required.  The estimated cost for 
this project stage is $102,500. 
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SITE INVESTIGATION REPORT 
Interstate 5/Segment 3 Improvement Project, PM 2.42/4.20 

Caltrans Contract 07A2730, Task Order No. 4, Amendment No. 1 
Public Motors Orange County, APN No. 8082-001-001 

12601 Firestone Boulevard, Norwalk, California 
 

 

1.0 INTRODUCTION 

AMEC Geomatrix, Inc. (AMEC), on behalf of the California Department of Transportation 
District 7 (Caltrans), has prepared this site investigation report for the Interstate 5/Segment 3 
Improvement Project (Project) in accordance with the Caltrans Contract 07A2730, Task 
Order No. 4 Amendment No. 1 (Task Order) (Caltrans, 2010).  AMEC conducted this field 
investigation to evaluate if petroleum hydrocarbons and other constituents of concern 
(COCs) are present within the Project construction footprint located at the Public Motors 
Orange County property, 12601 Firestone Boulevard, Norwalk (site, Figure 1).   

As described by Caltrans in the Task Order, the existing interchange is inadequate for 
present and future traffic demands.  New infrastructure is needed to improve present traffic 
congestion and to accommodate future traffic demands.  The proposed construction will 
improve the current roadway configuration by adding an overcrossing at Bloomfield Avenue 
and realigning and improving the existing overcrossings, on- and off-ramps, widening the 
main traffic route and realigning the frontage roads.   

Caltrans proposes to improve and widen Interstate 5 from Shoemaker Avenue (to the south) 
to Silverbow Avenue (to the north).  To improve the area between Shoemaker Avenue and 
Silverbow Avenue, Caltrans needs to acquire parcels or portions of parcels located adjacent 
to the project through purchase-in-fee or easement. 

The purpose of this investigation was to evaluate if hazardous substances or wastes may 
have been released within the area investigated at the site within the planned alignment of 
the Interstate 5/Segment 3 Improvement Project.  The information obtained from the 
investigation was then compared to published screening criteria to evaluate if the presence 
of COCs, if detected, is of potential concern.   

1.1 OBJECTIVE 
The purpose of this Report is to describe the procedures, technical approach, and sampling 
methodologies used to collect soil vapor, soil, and groundwater samples; to present and 
discuss the analytical results; to evaluate the soil vapor, soil, and groundwater conditions 
beneath the site based on data collected during the investigation; and to present conclusions 
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regarding chemical impacts to the site.  If impacts are encountered, a preliminary remedial 
approach is selected and the associated costs are estimated. 

1.2 SCOPE OF WORK 
AMEC’s field investigation was conducted to satisfy the project objectives previously 
described and in accordance with the Caltrans-approved Task Order (Caltrans, 2010).  The 
scope of this investigation included the following tasks: 

• prepare a Health and Safety Plan (HASP) for protection of workers specific to the 
proposed work; 

• coordinate with subcontractors; 

• advance soil borings to collect soil samples to evaluate the presence of volatile 
organic compounds (VOCs), total petroleum hydrocarbons (TPH) (carbon chain 
speciation), and Title 22 metals including mercury; 

• collect groundwater samples from the shallow water zone to evaluate for the 
presence of VOCs and TPH (carbon chain speciation); 

• collect soil vapor samples to evaluate the presence of VOCs; 

• collect field Quality Assurance/Quality Control (QA/QC) samples including trip 
blanks, field blanks, equipment blanks, decontamination source water blanks, 
and sample duplicates; 

• destroy borings in accordance with applicable federal, state, and local 
requirements; 

• locate soil borings using a global positioning system (GPS) with accuracy of at 
least 0.45 meters (m) (1.5 feet) in North American Datum 83, California 
Coordinate System Zone 5; and 

• prepare this Report to meet objectives presented in Section 1.1. 

2.0 PROJECT PHYSICAL SETTING 

This section describes the Project setting, including a description of the site, its 
physiographic setting, regional geology, and environmental conditions in the vicinity of the 
site.  

2.1 SITE DESCRIPTION 
The investigation area consists of the Public Motors Orange County property located on the 
west side of Interstate 5 between Rosecrans Avenue to the south and Firestone Avenue to 
the west in Norwalk, California.  The investigation area also is located south of the 
southbound Interstate 5 onramp from Firestone Boulevard (Figure 1).   
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2.2 PHYSIOGRAPHIC SETTING 
The investigation area consists of a property located along Interstate 5 between Rosecrans 
Avenue to the south and Firestone Avenue to the west in Norwalk, California (Figure 1).  The 
United States Geological Survey (USGS) topographic map for the site is the Whittier, 
California 7.5-minute Quadrangle dated 1965 and photo-revised in 1981 (USGS, 1981).  The 
topography at the Project is generally flat and slopes gently toward the south-southeast, with 
an approximate elevation range of 24 to 37.5 m (80 to 125 feet) above mean sea level.   

2.3 REGIONAL GEOLOGY 
The investigation area is located within the Los Angeles Basin, a physiographic lowland area 
between the Transverse Ranges and the Peninsular Ranges Geomorphic Provinces and is 
situated on the Santa Fe Springs Plain of the Los Angeles Coastal Plain.  Prominent features 
include the Puente and Coyote Hills to the northeast, east, and southeast and the San 
Gabriel River to the west.  The Santa Fe Springs Plain is a low, slightly rolling topographic 
feature and represents a continuation of the Coyote Hills Uplift to the southeast.  Los 
Angeles Coastal Plain surficial geology generally consists of alluvial materials deposited by 
the Los Angeles, San Gabriel, and Santa Ana Rivers during the late Pleistocene (California 
Department of Water Resources, 1961). 

2.4 SITE VICINITY 
Investigation subject sites and/or features in the near proximity to the site include ARCO Gas 
Station No. 5061 (ARCO) located southwest of the project investigation area across 
Rosecrans Avenue (12606 Rosecrans Avenue, Santa Fe Springs), and former military oil or 
fuel pipelines located near the intersection of Rosecrans Avenue and Bloomfield Avenue, 
Norwalk.   

The California Regional Water Quality Control Board, Los Angeles Region (RWQCB) is the 
public agency with primary responsibility for protection of ground and surface waters within 
the Project area.  The RWQCB is investigating releases of petroleum hydrocarbons, 
including fuels, from underground storage tanks (USTs) and pipelines located on or nearby 
the ARCO Station No. 5061 (RWQCB, 2010).   

ARCO is a fuel service station located on the corner of Rosecrans Avenue and Firestone 
Boulevard (west of Interstate 5) in Santa Fe Springs.  A summary of known events related to 
soil and groundwater investigations at ARCO is presented below. 

• An UST was identified as a source of discharge to the subsurface.  Historical depth to 
groundwater ranged from 10.8 m to 13 m (35.60 to 42.71 feet) bgs.  Subsurface 
investigations conducted by Stantec Consulting Corporation (Stantec [formerly Secor 
International Inc.]), on behalf of the Atlantic Richfield Company, demonstrated the 
groundwater and soil to be impacted with total petroleum hydrocarbons as gasoline 
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(TPHg), total petroleum hydrocarbons as diesel fuel (TPHd), benzene, and methyl-
tert-butyl-ether (MTBE).  Remedial methods used onsite consisted of non-aqueous 
phase liquid (NAPL) removal and vacuum extraction.  Vacuum extraction was used 
from December 1 through December 31, 1989.  NAPL removal occurred between 
January 1991 and December 1992.  In August 1992, NAPL samples were collected 
from the free product recovery system and submitted for fuel fingerprint and organic 
lead laboratory analysis.  Laboratory analysis identified the NAPL as jet fuel, and the 
free product recovery system was decommissioned.  Under the direction of the 
RWQCB, fuel pipelines in the area were researched and Golden West Refinery and 
Powerine Corporation (CENCO Refining Company) were identified as past and 
current operators, respectively, of pipelines that have transported jet fuel through the 
subject area (Stantec, 2008). 

• Four groundwater monitoring wells (TC-1 through TC-4) utilized for subsurface 
investigations and semi-annual monitoring are located on Camping World property 
located across Rosecrans Avenue north of Public Motors Orange County (Stantec, 
2010).  In January 1993, TC-2 through TC-4 were installed on the Camping World 
property.  TC-4 is located on the site in the limited investigation area of the property 
along the main driveway.  The soil borings were logged reportedly from drill cuttings 
and soil samples were collected, but not submitted for laboratory analysis.  The 
monitoring wells were developed, and approximately one week after development, 
TC-4 was found to have approximately four inches of NAPL.  A sample of the NAPL 
from TC-4 was collected and analyzed for jet fuel fraction by EPA Method 8015.  One 
hundred percent of the sample was found to be within the jet fuel fraction (Stantec, 
2008).   

• In March 2000 in response to a RWQCB spill report request, CENCO Refining 
Company (CENCO [formerly Powerine Corporation]) submitted correspondence 
identifying pipeline leakage investigations which included pipelines at the intersection 
of Bloomfield Avenue and Rosecrans Avenue.  CENCO stated that two pipelines 
conveyed jet fuel and that there are two locations where releases may have occurred 
(Stantec, 2008).   

• In January 2001, Ground Zero Analyses, Inc. (Ground Zero) on behalf of CENCO, 
submitted a Workplan and Report for Assessment of Petroleum Hydrocarbon 
Contamination in Soil and Groundwater to the RWQCB proposing collection of 
product samples from the ARCO property for fingerprint analyses and the installation 
of four exploratory borings at the intersection of Rosecrans and Bloomfield Avenues 
(Stantec, 2009b).   
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• In March 2002, the RWQCB approved CENCO’s January 2001 Workplan and Report 
for Assessment of Petroleum Hydrocarbon Contamination in Soil and Groundwater 
and authorized implementation of the work.  Ground Zero, on behalf of CENCO, 
requested an extension for the proposed investigation in June 2002 (Stantec, 2009b). 

• In May 2002, the RWQCB issued a directive letter to Golden West Refinery 
requesting a workplan for subsurface soil and groundwater investigation in the 
immediate vicinity of the pipeline release near the intersection of Bloomfield and 
Rosecrans Avenues (Stantec, 2009b). 

• Stantec, on behalf of Atlantic Richfield, conducted a file review at RWQCB in March 
2007.  The review did not identify any documentation indicating assessment work had 
been done by Golden West or CENCO.  In August 2009, Stantec submitted to 
RWQCB a Pipeline and Jet Fuel Source Investigation documenting historical and 
recent research to identify the potential source of jet fuel identified in the vicinity of 
ARCO (Stantec, 2009a). 

• The RWQCB issued an Order for Unauthorized Pipeline Release Near ARCO Station 
No. 5061, to Golden West Refining Company on May 18, 2010 (RWQCB, 2010). 

The cited reports provide a more detailed description of the investigations performed at 
ARCO and pipelines located in the vicinity of Bloomfield and Rosecrans Avenues 

3.0 FIELD INVESTIGATION  

The field investigation was performed in accordance with the Task Order.  The field 
investigation included drilling five borings to collect soil vapor, soil, and groundwater samples 
(Figure 2).   

Figure 2 presents the locations of borings drilled during this investigation.  Field tasks were 
conducted between September 20 through 24, 2010, by AMEC field staff under the 
supervision of a California Professional Geologist.  AMEC was present on site during drilling 
and sampling to provide direction and oversight of the investigation to verify that drilling and 
sample collection protocols followed appropriate quality control and applicable regulatory 
guidelines while conducting the investigation.  Copies of the Daily Field Records completed 
during each day in the field are included in Appendix A.  Details of the field program are 
described below. 
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3.1 PRE-FIELD ACTIVITIES 
Prior to initiating sampling activities, the following tasks were performed. 

3.1.1 Environmental Site Health and Safety Plan 
AMEC implemented procedures for the safe performance of the field tasks that were 
performed in accordance with the Task Order and Environmental Site Health and Safety Plan 
(HASP; AMEC, 2010).  The HASP, which describes these safety procedures, was prepared 
and approved by Caltrans prior to performing any field task. 

A pre-field health and safety meeting was conducted between AMEC and all personnel on 
site prior to beginning the field tasks for each work day.  During the meeting, AMEC 
confirmed the work to be performed, the health and safety procedures that were to be 
implemented and adhered to, and the anticipated project schedule.  A complete discussion of 
the health and safety procedures implemented in the field is included in the HASP.  
Unexpected conditions were not encountered that resulted in implementation of a 
contingency plan or work stoppage.  A copy of the HASP and completed health and safety 
field meeting forms are included in Appendix B. 

3.1.2 Field Reconnaissance and Underground Utility Locating 
Boring locations were cleared for underground public and private utilities by a private utility 
locating contractor, ULS Services Corporation (ULS) of San Diego, California, and by 
notifying Underground Service Alert at least two business days before any planned intrusive 
work.  A copy of ULS’s report is included in Appendix A. 

Field conditions were reviewed by AMEC staff before commencing field activities.  The 
assessment included the evaluation: 

• of known and identified utilities in relation to the proposed sampling locations; 

• of safe access and movement within work area; 

• of equipment turning space, parking areas, and trucking routes; 

• of operational and safety requirements; 

• if securing work area with barricades or temporary fencing was necessary; and 

• of health and safety conditions within the project area. 

3.1.3 Permitting 
AMEC applied for permits from the County of Los Angeles (County) prior to the start of work.  
Boring permits were obtained for this investigation and were required by the County for soil 
borings intended to encounter groundwater.  Copies of the approved permits are included in 
Appendix A. 
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3.2 INVESTIGATION METHODS 
The investigation included collecting depth-specific soil vapor, soil samples, groundwater 
samples, collecting field QA/QC samples, and logging from continuous core samples at five 
locations within the investigation area.   

Boring locations 1100-111, 1100-112, 1100-113, 1100-114, and 1100-1115 were drilled at 
the site within the investigation area (Figure 2).  These borings were drilled to evaluate 
potential impacts from surrounding properties.   

• Locations 1100-111 and 1100-112 were drilled in the former location of an UST, near 
the center of the parcel;  

• Location 1100-113 was drilled approximately 6 m (20 feet) southeast of the former 
UST location, in the approximate former location of the fueling island; 

• Location 1100-114 was drilled near the center of the southern end of the parcel; and 

• Location 1100-115 was drilled at the southeast corner of a maintenance building on 
the northern end of the parcel. 

3.2.1 Drilling Program 
Drilling services were performed by InterPhase Environmental, Inc. (Interphase) using truck-
mounted direct-push drilling equipment.  Each sampling location was assigned the unique 
identification number of 1100-111 through 1100-115 that was provided by Caltrans and each 
location generally consisted of drilling two closely spaced, co-located borings; one a 
relatively shallow boring used for the collection of soil and soil vapor samples and one 
relatively deeper boring used for the collection of groundwater.  Each boring consisted of 
hand-auger borings from ground surface to approximately 0.9 to 1.2 m (3 to 4 feet) bgs for 
utility clearance purposes, followed by drilling using dual-tube coring methods to each 
borings respective total depth.  As the borings were advanced, soil samples were collected 
for chemical analysis at depths specified by Caltrans. 

Each of the shallow borings (excluding boring 1100-112) was advanced to total depths of 
approximately 4.9 m (16 feet) bgs.  Soil vapor probes were subsequently installed at depths 
of approximately 1.5 and 4.6 m (5 and 15 feet) bgs.  Each of the deeper borings was 
advanced 3.2 m (10-feet) into the shallow groundwater zone (groundwater encountered at an 
approximate depth of 8.4 m [27.5 feet]) and to a depth of approximately 13.4 to 14.6 m (44 to 
48 feet) bgs.  Groundwater samples were conducted using new, ¾-inch diameter temporary 
polyvinyl chloride (PVC) casing and a new disposable bailer.  Boring location 1100-112 
consisted of drilling and sampling soil, groundwater, and soil vapor from one single boring.  
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During advancement of each boring, AMEC field staff working under supervision of a 
California Professional Geologist prepared lithologic descriptions of each soil boring 
(Appendix A).  Soil from each boring was described in the field using visual-manual 
techniques in accordance with ASTM D2488, which uses the Unified Soil Classification 
System as guidance.  The field descriptions included observed or measured conditions of the 
subsurface soils (i.e., staining, changes in soil structure, soil odor, and measurements of 
organic vapors detected by a photo-ionization detector [PID]).   

Soil vapor sampling and analysis was conducted in accordance with the January 28, 2003 
Advisory – Active Soil Gas Investigations prepared by the California Department of Toxic 
Substances Control and the California Regional Water Quality Control Board, Los Angeles 
Region (DTSC, 2003).  

Following drilling each of the shallow boring locations and the deep boring at location 1100-
112, soil vapor sampling probes were installed through the outer drilling rods.  Soil vapor 
probes were installed in:  

• shallow borings 1100-111 and 1100-113 at depths of approximately 1.5 and 4.6 m (5 
and 15 feet), respectively,   

• deep boring 1100-112 at depths of approximately 1.5 and 4.6 m (5 and 15 feet) 

• shallow boring 1100-114 at depths of approximately 1.4 and 4.4 m (4.5 and 14.5 
feet), and  

• shallow boring 1100-115 at depths of approximately 1.8 and 4.6 m (6 and 15 feet).  

Each probe consisted of ¼-inch diameter Teflon tubing connected to a 1½-inch long by ⅜-
inch diameter filter tip.  The annular space between the probe and the borehole sidewall was 
filled with #3 Monterey filter sand approximately six inches above and below the mid-point of 
the probe tip.  After setting the probe and filter sand, the annular space between the tubing 
and the boring sidewall was backfilled with dry granular bentonite to a level approximately 1 
foot above the top of the filter pack.  The annular space above the dry bentonite was filled to 
the next probe filter pack interval or ground surface with granular bentonite that was hydrated 
with potable water in 1-foot lifts to provide a seal. 

Soil vapor samples were collected at a flow rate of approximately 200 milliliters per minute.  
To assess data precision, a duplicate sample was collected from 1100-112-5 immediately 
after collection of the primary sample. 

Each sample probe was allowed to equilibrate for a minimum of 24 hours prior to the 
collection of soil vapor samples.  Soil vapor samples were collected by Microbac 
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Laboratories of Riverside, California (Microbac) in glass sample bulbs connected in line 
between the sample probe tubing and a vacuum pump.  A different glass bulb was used to 
collect each sample.  Prior to activating the pump, a cloth soaked with isopropyl alcohol was 
placed at the well to serve as a leak check compound to evaluate the integrity of the annular 
seal and connections between the vapor monitoring well, glass bulb, and pump.   

At the first sampling location, a purge test was conducted to determine the appropriate purge 
volume for vapor sampling.  To conduct the test, the volume of the tubing, filter tip, glass 
bulb, and dry annular space in the sand pack was calculated and one, three, and seven 
purge volumes were removed.  At each purge interval, soil vapor samples were collected and 
analyzed.  The highest reported concentrations of VOCs were detected in the sample 
collected after three purge volumes.  In accordance with the Advisory, three purge volumes 
were selected as the purge volume for all subsequent sample locations.  Soil vapor samples 
collected by Microbac were extracted using a modified EPA Method 5030B and analyzed for 
VOCs using EPA Method 8260B.  The analytical results for soil vapor are presented in 
Table 1.  Microbac analytical laboratory reports are included in Appendix D. 

After sampling was complete, the tubing from each soil vapor probe was removed and 
the borings were finished at grade to match the surrounding surface conditions. 

 
3.2.3 Soil Sampling and Analysis 
Soil samples collected from 0.3 m (1 foot) bgs were collected using a slide hammer and a 
core barrel lined with one stainless steel sleeve.  All subsequent soil samples at each 
location were collected using 1.2 m (4 foot) long samplers lined with 1.5-inch diameter 
acetate liners.  Soil samples were collected and preserved from each boring for laboratory 
analysis.  In general, the soil samples were collected from 0.3 m (1 foot), 1.5 m (5 feet), and 
4.5 m (15 feet) bgs from the shallow borings (except for boring 1100-112).  Tables 2 through 
4 indicate boring identification, sample identification, depths of the soil samples collected, 
and the analyses performed for each sample. 

Soil samples collected for TPH in the gasoline range (carbon chain range C5 to C8) and 
VOC analyses were preserved on site using EPA Field Preservation Method 5035 prior to 
submitting samples to the laboratory.  Soil samples collected for TPH and VOC analyses 
were collected from the acetate liners using lab-supplied Terracore samplers to collect three 
5-gram aliquots of soil.  Each aliquot of soil was extruded from the Terracore sampler into a 
pre-labeled 40 milliliter (mL) volatile organic analysis (VOA) vial containing a pre-measured 
quantity of preservative.  One VOA vial contained 10 mL of methanol preservative and the 
other two VOA vials contained 5 mL of sodium bisulfate preservative.  After a 5-gram aliquot 
of soil was extruded into each VOA vial, the vial was immediately capped.  Analysis for TPH 
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(C5-C8) and VOCs required the collection of two 5035 VOA sets, each set containing three 
VOAs. 

For the remainder of the required analyses, AMEC provided the laboratory with either the 
stainless steel sleeve or acetate liners capped with Teflon sheeting and plastic end caps for 
each soil sample interval. 

Soil Field Screening 

Select soil samples from each boring were monitored for organic vapors using a PID 
equipped with a 10.6 electron volt lamp.  Screening equipment was calibrated daily using a 
span gas (e.g., isobutylene) having a concentration of 100 parts per million and recorded on 
each boring log.  Soil samples were monitored by placing a sample of soil removed from the 
core into a plastic bag.  Soil was broken up inside the sealed bag.  The PID probe was then 
inserted into the bag to monitor headspace. 

Soil Laboratory Analytical Testing 

Soil samples were collected in laboratory-supplied containers and preserved (if applicable), 
placed in ice chests containing ice, and transported to the analytical laboratory at the end of 
each work day.  Soil samples were collected in the order below and analyzed using the EPA 
analytical methods listed. 

• VOCs including chlorinated solvents and gasoline-related fuel additives using 
EPA Method 8260B using field preservation EPA Method 5035;  

• TPH with carbon chain speciation (C5-C8, C9-C10, C11-C12, C13-C14, C15-
C16, C17-C18, C19-C20, C21-C22, C23-C24, C25-C26, C27-C28, C29-C30, 
and C31-C32) using EPA Method 8015B; and 

• Title 22 metals (including mercury) using EPA Methods 6010B and 7471A. 

The laboratory analytical results for the soil samples are presented in Tables 2, 3 and 4. 

Copies of the laboratory analytical reports for soil samples and chain-of-custody 
documentation are included in Appendix D. 

3.2.4 Groundwater Sampling and Analysis 
Temporary wells were installed in each of the deeper borings at the depth groundwater 
samples were collected.  Prior to sample collection, depth to first groundwater was measured 
and recorded within the temporary well using an electric sounding device.  The groundwater 
sample was collected in the order of volatilization (VOCs, TPH [C5-C8], then TPH [C8-C17 
and C9-C32] with individual carbon chain speciation).  Groundwater samples were obtained 
using a new disposable polyethylene bailer with bottom emptying device and were placed 
into analyte-specific containers.   
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Groundwater samples from the borings were analyzed by one or more of the following 
methods and collected in the order below: 

• samples for VOCs were collected in three 40-mL VOA vials with a Teflon silicone 
septa lid either unpreserved or preserved with 5 mL of hydrochloric acid (HCl), 
and analyzed using EPA Method 8260B; 

• samples for TPH (C5-C8) were collected in two 40-mL VOA vials with a Teflon 
silicone septa lid either unpreserved or preserved with 5 mL HCL and analyzed 
using EPA Method 8015B; and 

• samples for TPH with carbon chain speciation were collected in one 
unpreserved, 1-liter (L) amber jar and analyzed using EPA Method 8015B. 

The laboratory analytical results for groundwater samples are presented in Tables 5 and 6.  
Copies of the laboratory analytical reports for the groundwater samples and chain-of-custody 
documentation are included in Appendix D. 

3.2.5 Field Quality Assurance/Quality Control 
In accordance with the Contract and Task Order, a field QA/QC program was implemented 
during this site investigation.  Instruments were calibrated daily before use following 
manufacturer’s procedures and the calibration was documented on the boring logs/field 
notes (Appendix A).  Soil and water trip blanks were maintained with all sample shipments to 
be analyzed for VOCs and TPH to measure if cross-contamination between samples 
occurred.  The soil trip blank samples consisted of a new, unopened EPA Method 5035 field 
preservation VOA set.  Equipment rinsate blanks were collected on days when soil samples 
were collected to measure the adequacy of the equipment decontamination process on non-
disposable sampling equipment.  One decontamination source water sample was collected in 
order to evaluate if any contamination was present in the source water used for equipment 
decontamination.  Field blanks were collected on days where groundwater samples were 
collected to assess if contamination occurred in the sample collection process.  One 
groundwater sample duplicate was collected from boring 1100-114 (1100-114-GWSDUP).  
The duplicate sample was collected to assess the repeatability of the data. 

QA/QC methods performed in the field to minimize the loss of VOCs included sampling of 
soil using the EPA Method 5035 preservation kits, immediate sampling and sealing of 
sampling containers, and decontamination of all re-usable sampling equipment.  QA/QC 
samples for soil vapor samples collected at the site consisted of an equipment blank, air 
blanks, and duplicate samples.  Laboratory QA/QC samples consisted of method blanks and 
laboratory control samples (LCS).  
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QA/QC Laboratory Analytical Testing 

The groundwater duplicate QA/QC sample was analyzed for the same analytes as the 
associated primary sample as indicated in Tables 5 and 6. 

Equipment (rinsate) water QA/QC samples were analyzed for the following analytes using 
the specified containers depending on the analyses to be performed on the samples 
collected that day: 

• VOCs using EPA Method 8260B and collected in three 40-mL VOA vials with a 
Teflon silicone septa lid preserved with 5 mL of HCL; 

• TPH (C5-C8) using EPA Method 8015B and collected in two 40-mL VOA vials 
with a Teflon silicone septa lid preserved with 5 mL HCL; and 

• TPH with carbon chain speciation breakdown (C9-C10, C11-C12, C13-C14, C15-
C16, C17-C18, C19-C20, C21-C22, C23-C24, C25-C26, C27-C28, C29-C30, 
C31-C32, and C8-C17) using EPA Method 8015B and collected in one 
unpreserved, 1-L amber jar. 

Water trip blanks were analyzed for the following analytes using the specified containers on 
days when groundwater samples were collected: 

• VOCs using EPA Method 8260B and collected in three 40-mL VOA vials with a 
Teflon silicone septa lid preserved with 5 mL of HCL; and 

• TPH (C5-C8) using EPA Method 8015B and collected in two 40-mL VOA vials 
with a Teflon silicone septa lid preserved with 5 mL HCL. 

Water field blanks were analyzed for the following analytes using the specified containers on 
days where groundwater samples were collected: 

• VOCs using EPA Method 8260B and collected in three 40-mL VOA vials with a 
Teflon silicone septa lid preserved with 5 mL of HCL;  

• TPH (C5-C8) using EPA Method 8015B and collected in two 40-mL VOA vials 
with a Teflon silicone septa lid preserved with 5 mL HCL; and 

• TPH with carbon chain speciation breakdown (C9-C10, C11-C12, C13-C14, C15-
C16, C17-C18, C19-C20, C21-C22, C23-C24, C25-C26, C27-C28, C29-C30, 
C31-C32g, and C8-C17) using EPA Method 8015B and collected in one 
unpreserved, 1-L amber jar. 

Soil trip samples consisted of new, unopened EPA Method 5035 field preservation VOA sets 
for each of the following analyses on days soil samples were collected: 

• VOCs using EPA Method 8260B; and 

• TPH (C5-C8) using EPA Method 8015B. 
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The decontamination source water sample was analyzed for the following analytes using the 
specified containers: 

• VOCs using EPA Method 8260B and collected in three 40-mL VOA vials with a 
Teflon silicone septa lid preserved with 5 mL of HCL; 

• TPH (C5-C8) using EPA Method 8015B and collected in two 40-mL VOA vials 
with a Teflon silicone septa lid preserved with 5 mL HCL; and 

• TPH with carbon chain speciation breakdown (C9-C10, C11-C12, C13-C14,  
C15-C16, C17-C18, C19-C20, C21-C22, C23-C24, C25-C26, C27-C28, C29-
C30, C31-C32, and C8-C17) using EPA Method 8015B and collected in one, 
unpreserved 1- L amber jar. 

A chain-of-custody form identifying requested sample analyses and documenting sample 
custody was completed each day.  Copies of the chains-of-custody for the project are 
attached to the end of each laboratory analytical report included in Appendix D.  All the 
sample containers were labeled and placed in an ice chest containing ice.  Soil and 
groundwater samples were transported to Advanced Technologies Laboratories in Signal 
Hill, California, an Environmental Laboratory Accreditation Program California-certified 
analytical laboratory.  Primary soil vapor samples collected at the site and field quality control 
samples were collected and analyzed either on-site or in the fixed laboratory by Microbac 
Laboratories of Riverside, California.   

An air blank sample was collected at the site to identify ambient contamination that might 
occur in sampling procedure and sample handling by the laboratory.  The air blanks sample 
was collected at a frequency of one air blank for each day of soil vapor sampling.  The air 
blanks was analyzed for VOCs using EPA Method 8260B.  Target analytes were not 
detected in the air blank. 

An equipment blank sample was collected at the site to verify the effectiveness of laboratory 
decontamination procedures and to detect any possible interference from the disposable 
sampling equipment and ambient air.  One equipment blank sample was collected prior to 
the analysis of any primary site samples.  The equipment blanks was analyzed for VOCs 
using EPA Method 8260B.  Target analytes were not detected in the equipment blank. 

A duplicate soil vapor sample was collected for soil vapor samples at a minimum rate of one 
duplicate per day.  One duplicate sample was collected and the reported concentrations 
were within the acceptable range with a RPD <50%.   

The laboratory results for the QA/QC samples are summarized in Tables 7, 8, and 9. 

3.2.6 Equipment Decontamination 
Drilling equipment was decontaminated before mobilization to the site, before moving to a 
new sampling location, and prior to demobilization.  The reusable soil sampling equipment 
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(hand auger and drilling equipment) were decontaminated between each use by steam 
cleaning. 

3.2.7 Boring Destruction Procedures 
Each deep soil boring was destroyed with bentonite grout placed inside the drill rod from the 
total depth to approximately 7.6 m (25 feet) bgs using a tremie pipe.  Granular bentonite was 
placed in the deeper borings from approximately 7.6 m (25 feet) bgs to a depth of 
approximately 6-inches below ground surface.  Each of the shallow borings was destroyed 
by removing the soil vapor probes.  The surface at each location was patched to match 
surrounding surface conditions.  Borehole destruction material was compatible with the host 
material and using the applicable federal, state, and local rules and regulations.   

3.2.8 GPS Sample Location 
Each sampling location was measured using a Trimble GeoExplorer GPS unit to obtain the 
latitude and longitude coordinates.  A summary of the GPS survey location data is provided 
in Table 10. 

3.3 INVESTIGATION-DERIVED WASTE 
Investigation Derived Waste (IDW) was stored in 55-gallon drums and transported to a 
property owned by Caltrans after completion of investigation work.  One soil sample was 
collected from the 55-gallon drum containing IDW.  One water sample was collected as a 
composite from the 55-gallon drums containing decontamination water.  The samples were 
analyzed for VOCs using EPA Method 8260B (using field preservation method EPA 5035 for 
the soil sample), Title 22 metals using EPA Methods 6010B and 7471A, and TPH (C5-C32) 
using EPA Method 8015B.  Analytical results demonstrated that the waste could be classified 
as a non-hazardous waste.  IDW soils and decontamination fluids were transported by 
American Integrated Services as non-hazardous waste and disposed at TPST Soil Recyclers 
of CA in Adelanto, California and Crosby & Overton, Inc., in Long Beach, California, 
respectively.  Copies of the IDW analytical reports are included in Appendix F. 

3.4 FIELD DEVIATIONS FROM SCOPE OF WORK 
No deviations from the scope of work were made during this the field investigation. 

4.0 INVESTIGATION AND ANALYTICAL RESULTS 

During this investigation, soil vapor, soil, and groundwater samples were collected at five 
locations at the site (Figure 2) and submitted for laboratory analysis.  As described in Section 
4.2, soil vapor analytical results are provided in Table 1; soil results in Tables 2, 3, and 4; 
groundwater results in Tables 5 and 6; and QA/QC results in Tables 7, 8, and 9.  Copies of 
the laboratory analytical reports are included in Appendix D.  Analytical results for soil vapor, 
soil, and groundwater, and samples collected are listed below. 
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Groundwater was encountered at an approximate depth of 8.4 m (27.5 feet) bgs. 

4.1 SOIL VAPOR ANALYTICAL RESULTS 
Analytical results with detections of VOCs in soil vapor samples are listed below. 

VOCs 

• benzene:  0.11 micrograms per liter (µg/L) (1100-114-SV-14.5); and 

• trichloroethene:  0.14J µg/L (1100-112-SV-5) and 0.14J µg/L (1100-112-SV-5 DUP). 

 

VOC soil vapor analytical results are provided in Table 6.  Laboratory analytical reports and 
chain-of custody documentation for soil vapor samples are included in Appendix D. 

 
4.2 SOIL ANALYTICAL RESULTS 
The analytical results with detections of COCs in soil samples are summarized below. 

VOCs 

• toluene:  4.6 micrograms per kilogram (µg/Kg) in sample 1100-114-15. 

TPH 

• sample 1100-112-1:  TPH was detected in carbon chain ranges C17-C18 (14 

milligrams per kilogram [mg/Kg]), C19-C20 (35 mg/Kg), C21-C22 (57 mg/Kg), C23-

C24 (66 mg/Kg), C25-C26 (160 mg/Kg), C27-C28 (180 mg/Kg), C29-C30 (260 

mg/Kg), and C31-C32 (360 mg/Kg);  

• sample 1100-113-1:  TPH was detected in carbon chain ranges C25-C26 (20 mg/Kg), 

C27-C28 (34 mg/Kg), C29-C30 (63 mg/Kg), andC31-C32 (98 mg/Kg);  

• sample 1100-114-15:  TPH was detected in carbon chain ranges C23-C24  

(13 mg/Kg); and 

• sample 1100-115-1:  TPH was detected in carbon chain ranges C21-C22 (21 mg/Kg), 

C23-C24 (24 mg/Kg), C25-C26 (53 mg/Kg), C27-C28 (120 mg/Kg), C29-C30 

(180 mg/Kg), and C31-C32 (210 mg/Kg). 
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Metals 

• arsenic:  2.6 mg/Kg (1100-111-1.5), 2.2 mg/Kg (1100-111-5), 3.9 mg/Kg (1100-112-1) 

3.1 mg/Kg (1100-111-16), 2.5 mg/Kg (1100-112-5), 3.8 mg/Kg (1100-112-15), 

2.6 mg/Kg (1100-113-1), 7.2 mg/Kg (1100-113-5), 1.8 mg/Kg (1100-113-15), 3.5 

mg/Kg (1100-114-1), 5.9 mg/Kg (1100-114-5), 2.3 mg/Kg (1100-114-15), 4.0 mg/Kg 

(1100-115-1), 5.4 mg/Kg (1100-115-5), and 3.1 mg/Kg (1100-115-15); 

• barium:  14 mg/Kg (1100-111-1.5), 46 mg/Kg (1100-111-5), 92 mg/Kg (1100-111-16), 

28 mg/Kg (1100-112-1), 55 mg/Kg (1100-112-5), 92 mg/Kg (1100-112-15), 53 mg/Kg 

(1100-113-1), 130 mg/Kg (1100-113-5), 93 mg/Kg (1100-113-15), 70 mg/Kg 

(1100-114-1), 120 mg/Kg (1100-114-5), 170 mg/Kg (1100-114-15), 99 mg/Kg 

(1100-115-1), 130 mg/Kg (1100-115-5), and 110 mg/Kg (1100-115-15); 

• chromium:  3.8 mg/Kg (1100-111-1.5), 10 mg/Kg (1100-111-5), 13 mg/Kg (1100-111-

16), 6.8 mg/Kg (1100-112-1), 12 mg/Kg (1100-112-5), 14 mg/Kg (1100-112-15), 

10 mg/Kg (1100-113-1), 19 mg/Kg (1100-113-5), 13 mg/Kg (1100-113-15), 11 mg/Kg 

(1100-114-1), 18 mg/Kg (1100-114-5), 19 mg/Kg (1100-114-15), 20 mg/Kg (1100-

115-1), 18 mg/Kg (1100-115-5), and 15 mg/Kg (1100-115-15); 

• cobalt:  2.6 mg/Kg (1100-111-1.5), 5.1 mg/Kg (1100-111-5), 6.2 mg/Kg (1100-111-

16), 3.5 mg/Kg (1100-112-1), 5.5 mg/Kg (1100-112-5), 6.3 mg/Kg (1100-112-15), 

4.2 mg/Kg (1100-113-1), 7.9 mg/Kg (1100-113-5), 6.0 mg/Kg (1100-113-15), 5.1 

mg/Kg (1100-114-1), 7.8 mg/Kg (1100-114-5), 8.1 mg/Kg (1100-114-15), 8.7 mg/Kg 

(1100-115-1), 8.2 mg/Kg (1100-115-5), and 7.0 mg/Kg (1100-115-15); 

• copper: 5.6 mg/Kg (1100-111-1.5), 9.6 mg/Kg (1100-111-5), 15 mg/Kg (1100-111-

16), 8.1 mg/Kg (1100-112-1), 11 mg/Kg (1100-112-5), 17 mg/Kg (1100-112-15), 

11 mg/Kg (1100-113-1), 24 mg/Kg (1100-113-5), 15 mg/Kg (1100-113-15), 14 mg/Kg 

(1100-114-1), 23 mg/Kg (1100-114-5), 22 mg/Kg (1100-114-15), 23 mg/Kg (1100-

115-1), 22 mg/Kg (1100-115-5), and 18 mg/Kg (1100-115-15); 

• lead:  2.4 mg/Kg (1100-111-1.5), 3.1 mg/Kg (1100-111-5), 3.0 mg/Kg (1100-111-16), 

3.1 mg/Kg (1100-112-1), 3.2 mg/Kg (1100-112-5), 3.3 mg/Kg (1100-112-15), 

2.8 mg/Kg (1100-113-1), 4.3 mg/Kg (1100-113-5), 2.9 mg/Kg (1100-113-15), 
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(4.1 mg/Kg) (1100-114-1), 3.9 mg/Kg (1100-114-5), 4.9 mg/Kg (1100-114-15), 

14 mg/Kg (1100-115-1), 4.6 mg/Kg (1100-115-5), and 3.3 mg/Kg (1100-115-15); 

• nickel: 3.8 mg/Kg (1100-111-1.5), 10 mg/Kg (1100-111-5), 9.9 mg/Kg (1100-111-16), 

6.9 mg/Kg (1100-112-1), 9.3 mg/Kg (1100-112-5), 11 mg/Kg (1100-112-15), 7.5 

mg/Kg (1100-113-1), 14 mg/Kg (1100-113-5), 10 mg/Kg (1100-113-15), 8.6 mg/Kg 

(1100-114-1), 14 mg/Kg (1100-114-5), 15 mg/Kg (1100-114-15), 17 mg/Kg (1100-

115-1), 14 mg/Kg (1100-115-5), and 12 mg/Kg (1100-115-15); 

• vanadium:  12 mg/Kg (1100-111-1.5), 22 mg/Kg (1100-111-5), 26 mg/Kg (1100-111-

16), 16 mg/Kg (1100-112-1), 22 mg/Kg (1100-112-5), 30 mg/Kg (1100-112-15), 19 

mg/Kg (1100-113-1), 37 mg/Kg (1100-113-5), 26 mg/Kg (1100-113-15), 24 mg/Kg 

(1100-114-1), 37 mg/Kg (1100-114-5), 36 mg/Kg (1100-114-15), 29 mg/Kg (1100-

115-1), 36 mg/Kg (1100-115-5), and 31 mg/Kg (1100-115-15); 

• zinc:  14 mg/Kg (1100-111-1.5), 35 mg/Kg (1100-111-5), 34 mg/Kg (1100-111-16), 18 

mg/Kg (1100-112-1), 33 mg/Kg (1100-112-5), 36 mg/Kg (1100-112-15), 22 mg/Kg 

(1100-113-1), 41 mg/Kg (1100-113-5), 33 mg/Kg (1100-113-15), 28 mg/Kg (1100-

114-1), 42 mg/Kg (1100-114-5), 43 mg/Kg (1100-114-15), 43 mg/Kg (1100-115-1), 44 

mg/Kg (1100-115-5), and 38 mg/Kg (1100-115-15); and 

• mercury:  0.32 mg/Kg (1100-111-16). 

 

The VOC, TPH, and Title 22 metal soil analytical results are provided in Tables 2, 3, and 4.  
Laboratory analytical reports and chain-of custody documentation for the soil samples are 
included in Appendix D. 

4.3  Groundwater Analytical Results 

The analytical results with detections of COCs in groundwater samples are summarized 

below. 

VOCs 

• 1,2-dichlorobenzene:  7.5 µg/L (1100-111-GWS), 9.2 µg/L (1100-112-GWS), and 19 

µg/L (1100-113-GWS); 

• 1,2-dichloroethane:  1.1 µg/L (110-115-GWS); 
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• 1,4-dichlorobenzene:  2.2 µg/L (1100-111-GWS), 2.7 µg/L (1100-112-GWS), and 4.5 

µg/L (1100-113-GWS); 

• benzene:  15 µg/L (1100-111-GWS), 2.6 µg/L (1100-112-GWS), and 0.59 µg/L (1100-

113-GWS); 

• chlorobenzene:  1.8 µg/L (1100-111-GWS), 2.3 µg/L (1100-112-GWS), and 4.2 µg/L 

(1100-113-GWS); 

• di-isopropyl ether:  0.63 µg/L (1100-111-GWS) and 0.80 µg/L (1100-113-GWS); 

• ethylbenzene:  4.5 µg/L (1100-111-GWS), 1.1 µg/L (1100-112-GWS), 1.1 µg/L (1100-

113-GWS), 9.2 µg/L (1100-114-GWS), and 8.4 µg/L (1100-114-GWSDUP); 

• isopropylbenzene:  8.8 µg/L (1100-111-GWS), 3.7 µg/L (1100-112-GWS), 3.4 µg/L 

(1100-113-GWS), 2.6 µg/L (1100-114-GWS), and 2.4 µg/L (1100-114-GWSDUP);  

• MTBE:  91 µg/L (1100-111-GWS), 54 µg/L (1100-112-GWS), and 38 µg/L (1100-113-

GWS); 

• naphthalene:  450 µg/L (1100-111-GWS), 98 µg/L (1100-112-GWS), and 49 µg/L 

(1100-113-GWS); 

• n-butylbenzene:  1.9 µg/L (1100-111-GWS) and 0.52 µg/L (1100-112-GWS); 

• n-propylbenzene:  9.3 µg/L (1100-111-GWS), 2.8 µg/L (1100-112-GWS), 2.8 µg/L 

(1100-113-GWS), 1.2 µg/L (1100-114-GWS), and 1.1 µg/L (1100-114-GWSDUP);  

• sec-butylbenzene:  3.0 µg/L (1100-111-GWS), 1.6 µg/L (1100-112-GWS), 1.3 µg/L 

(1100-113-GWS), 1.3 µg/L (1100-114-GWS), and 1.2 µg/L (1100-114-GWSDUP);  

• tert-amyl methyl ether:  0.81 µg/L (1100-111-GWS); and 

• tert-butylbenzene:  0.60 µg/L (1100-114-GWS), and 0.57 µg/L (1100-114-GWSDUP). 
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TPH 

• sample 1100-111-GWS:  TPH was detected in carbon chain ranges C5-C8 

(0.30 milligrams per liter [mg/L]), C9-C10 (0.11 mg/L), C11-C12 (0.25 mg/L), C13-C14 

(0.15 mg/L), and C8-C17 (0.58 mg/L); 

• sample 1100-112-GWS:  TPH was detected in carbon chain ranges C9-C10 

(0.18 mg/L), C11-C12 (0.11 mg/L), C13-C14 (0.094 mg/L), C21-C22 (0.068 mg/L), 

and C8-C17 (0.32 mg/L); 

• sample 1100-113-GWS:  TPH was detected in carbon chain ranges C5-C8 

(0.12 mg/L), C11-C12 (0.089 mg/L), C13-C14 (0.15 mg/L), and C8-C17 (0.35 mg/L); 

• sample 1100-114-GWS:  TPH was detected in carbon chain ranges C11-C12 

(0.21 mg/L), C13-C14 (0.10 mg/L), and C8-C17 (0.41 mg/L); 

• sample 1100-114-GWSDUP:  TPH was detected in carbon chain ranges C11-C12 

(0.098 mg/L), C13-C14 (0.29 mg/L), C15-C16 (0.058 mg/L), and C8-C17 (0.48 mg/L); 

and 

• sample 1100-115-GWS:  TPH was detected in carbon chain ranges C11-C12 

(0.072 mg/L), and C8-C17 (0.14 mg/L). 

 

VOC and TPH groundwater analytical results are provided in Tables 5 and 6.  Laboratory 
analytical reports and chain-of-custody documentation for groundwater samples are included 
in Appendix D. 

5.0 QUALITY ASSURANCE/QUALITY CONTROL 
 
QA/QC procedures were performed in accordance with the Task Order.  Field QA/QC 
procedures included analysis of groundwater duplicate, trip, field, decontamination source, 
and rinsate (equipment blank) samples as described in Section 4.2.5 and decontamination of 
field sampling equipment as described in Section 4.2.6.  Instruments were calibrated daily 
before use and the calibration was documented on boring logs and/or field notes in Appendix 
A.  Soil and water trip blanks were maintained with all sample delivery groups to be analyzed 
for VOCs and carbon chain analysis to measure if cross contamination between samples had 
occurred.  The soil trip blank sample consisted of a new, unopened EPA Method 5035 field 
preservation sample container set.  Equipment blank samples were collected daily as 
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appropriate to measure the adequacy of the equipment decontamination process.  
Decontamination source water samples were collected to determine if any of the targeted 
analytes were present in the source water used for equipment decontamination.  Field blanks 
were collected daily to measure if targeted analytes were present during sample collection.  
The groundwater sample duplicate was collected at a rate established in the Task Order in 
order to assess the repeatability of the data.  

The methods performed during field activities to minimize the loss of VOCs included 
sampling of soil using EPA Method 5035 preservation kits, immediate sampling and sealing 
of sample containers, and decontamination of all re-usable sampling equipment.  QA/QC 
results are provided in Tables 7, 8, and 9.  In addition, the laboratory analytical reports were 
reviewed and validated and the Data Validation Report is included as Appendix D. 

5.1 QUALITY ASSURANCE/QUALITY CONTROL SAMPLE TESTING AND RESULTS 
The groundwater duplicate QA/QC sample was analyzed for the same analytes as the 
associated primary sample and the results are reported immediately following the primary 
sample result in their respective tables.   

Equipment blank samples were analyzed for the following analytes using the specified 
containers depending on the analyses to be performed on the samples collected that day:  

• VOCs by EPA Method 8260B and collected in three 40-mL VOA vials with a Teflon® 
silicone septa lid preserved with 5 mL of HCL; 

• TPH C5-C8 and C9-C32 analysis by EPA Method 8015B and collected in three 40-
mL VOA vials with a Teflon® silicone septa lid preserved with 5 mL HCL and one 1-L 
amber glass bottle, unpreserved; and 

• VOCs by EPA Method 8260B and collected by Microbac in a glass bulb connected in 
line to a vacuum pump sampling ambient air. 

Water trip blanks were analyzed for the following analytes using the specified containers 
depending on the analyses to be performed on the samples collected that day: 

• VOCs and carbon chain analysis by EPA Methods 8260B and 8015B and collected in 
two 40-mL VOA vials with a Teflon® silicone septa lid preserved with  
5 mL of HCL. 

The soil trip blank sample consisted of a new, unopened 5035 field preservation VOA set for 
each of the following analyses: 

• VOCs by EPA Method 8260B; and 
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• TPH C5-C8 analysis by EPA Method 8015B. 

The decontamination source water samples were analyzed for the following analytes using 
the specified containers: 

• VOCs by EPA Method 8260B and collected in three 40-mL VOA vials with a Teflon® 
silicone septa lid preserved with 5 mL of HCL; and 

• TPH C5-C8 and C9-C32 analysis by EPA Method 8015B and collected in three 40-
mL VOA vials with a Teflon® silicone septa lid preserved with 5 mL HCL and one 1-L 
amber glass bottle, unpreserved. 

A chain-of-custody form identifying requested sample analyses and documenting sample 
custody was completed each day (Appendix D).  All the sample containers were properly 
labeled with the project number, sample identification, date and time sampling occurred, and 
samplers name and were preserved in an ice chest containing ice.  Soil and groundwater 
samples were transported to Advanced Technologies Laboratories in Signal Hill, California.  
QAQC samples for soil vapor analysis included air blanks and an equipment blank sample, 
collected and analyzed on site by Microbac. 

None of the QA/QC samples analyzed for VOCs or TPH had detectable concentrations at or 
above the laboratory practical quantitation limit (PQL) except for methylene chloride detected 
above the PQL in equipment blank samples 1100-EB-09202010-1, 1100-EB-09212010-1, 
and 1100-EB-09232010-1 and field blank sample 1100-FB-09222010-1.  Methylene chloride 
was not detected in any of the associated samples, therefore, these analytical results were 
not used to qualify or reject investigation data.  QA/QC results are summarized in Tables 7, 
8, and 9.  In addition, the laboratory analytical reports were reviewed and validated and the 
Data Validation Report is included as Appendix D. 

5.2 DATA VALIDATION 
Soil vapor, soil, and groundwater samples were successfully obtained in accordance with the 
Task Order.  The laboratory reported the requested analyses and the data reports were 
complete.  All associated analytical holding times were met by the laboratory for the samples 
tested with the exception of two samples analyzed for mercury.  Results of the data 
validation are further discussed in Appendix D. 

Data validation procedures are based on the principles of the U.S. EPA National Functional 
Guidelines (U.S. EPA 2008, 2010) and were designed to ensure completeness and 
adequacy of the data set.  Quality control and/or quality assurance criteria were met for all 
analytical results.  U.S. EPA data qualifiers were included to the reported data to indicate 
limitations in the data.  The definitions for data qualifiers or data validation flags used during 
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validation are provided in the data tables and are consistent with those defined in U.S. EPA 
guidelines (U.S. EPA 2008, 2010).  Data qualifiers, if any, have been appended to the 
respective data and are reflected in the data summary tables.  The data, as qualified, are 
acceptable and can be used for decision-making purposes; however, the limitations identified 
by the applied qualifiers should be considered when using the data.  

6.0 ANALYTICAL DATA EVALUATION AND DISCUSSION 

Analytical results for soil vapor, soil, and groundwater samples collected as part of this 
investigation were evaluated to identify the presence and concentration of potential COCs, if 
detected.  The objectives of these evaluations are to identify if the soil, groundwater, and soil 
vapor are impacted by COCs and, if so, whether COCs represent a potential threat to human 
health and/or the beneficial use of groundwater.  The analytical results for each of the media 
collected for this investigation were evaluated as described below. 

Soil vapor analytes detected in the soil vapor samples were initially compared to the 
California Environmental Protection Agency (Cal EPA) publication Use of California Human 
Health Screening Levels (CHHSLs) in Evaluation of Contaminated Properties for 
commercial/industrial land use (Cal EPA, 2005).  Soil vapor analytes without published 
CHHSL commercial/industrial values were compared to the San Francisco Bay Regional 
Water Quality Control Board (SFBRWQCB) publication Screening for Environmental 
Concerns at Sites with Contaminated Soil and Groundwater (Environmental Screening Level 
[ESL]) for commercial/industrial land use for vapor intrusion concerns (SFBRWQCB, 2005). 

Soil analytes detected in the soil samples were initially compared to their CHHSLs for 
commercial/industrial land use.  Soil analytes without published CHHSLs for 
commercial/industrial values were compared to the California Regional Water Quality Control 
Board – Los Angeles Region, Maximum Soil Screening Levels (MSSLs) for TPH, BTEX and 
MTBE above Drinking Water Aquifers (RWQCB, 2006).  Soil analytes without CHHSLs or 
MSSLs, were compared to the EPA Region 9 publication Regional Screening Levels (RSLs) 
for Chemical Contaminants at Superfund Sites for Protection of Groundwater Soil Screening 
Levels (SSLs) Risk-Based SSLs (USEPA, 2010b).  Finally, for soil analytes without CHHSLs, 
MSSLs, or RSLs, values were compared to their respective ESLs for commercial/industrial 
land use with groundwater as a current or potential source of drinking water (SFBRWQCB, 
2005).  According to the ESL document, the method reporting limits were not considered 
when developing the individual ESLs and the ESL document advises the use of the reporting 
limit as the screening level. 

Groundwater analytical data were initially compared to the California Department of Public 
Health drinking water Maximum Contaminant Levels (MCLs).  Groundwater analytes without 
a MCL value were compared to their respective EPA Region 9 RSL for tap water (USEPA, 



 

AMEC Geomatrix, Inc. 
P:\15324.000.0\15324.004.0\Amendment 1\Public Motors\Final Report\Public Motors I5 Segment 3 Report.docx 23 

2010).  Groundwater analytes without a MCL or RSL value were compared to the 
SFBRWQCB ESL value. 

A summary of the investigation data exceeding screening criteria is shown on Figure 3. 

6.1  SOIL VAPOR RESULTS 
The following VOCs were detected in soil vapor samples collected at the site: 

• benzene:  0.11 µg/L in sample 1100-114-SV-14.5; and 

• trichloroethene:  0.14 J µg/L in samples 1100-112-SV-5 and 1100-112-SV-5DUP. 

VOCs were not detected in any of soil vapor samples analyzed that exceeded their 
respective CHHSLs for commercial/industrial land use.  

6.2  SOIL RESULTS 
Toluene was detected in one soil sample analyzed (1100-114-15) at a concentration of  
4.6 µg/Kg.  This toluene concentration did not exceed the calculated maximum SSL value of 
534.5 µg/Kg.  

TPH analysis consisted of reporting TPH in ranges as TPH (C5-C8), TPH (C8-C17), TPH 
(C9-C32; with individual carbon chain speciation).  TPH was detected in the following soil 
samples and carbon chain ranges. 

• Sample 1100-112-1:  C17-C18 (14 mg/Kg), C19-C20 (35 mg/Kg), C21-C22 
(57 mg/Kg), C23-C24 (66 mg/Kg), C25-C26 (160 mg/Kg), C27-C28 (180 mg/Kg), 
C29-C30 (260 mg/Kg), and C31-C32 (360 mg/Kg);  

• Sample 1100-113-1:  C25-C26 (20 mg/Kg), C27-C28 (34 mg/Kg), C29-C30 
(63 mg/Kg), C31-C32 (98 mg/Kg); and 

• Sample 1100-114-15: C21-C22 (21 mg/Kg), C23-C24 (24 mg/Kg), C25-C26 
(53 mg/Kg), C27-C28 (120 mg/Kg), C29-C30 (180 mg/Kg), C31-C32 (210 mg/Kg). 

The concentrations of TPH detected did not exceed the maximum MSSL values of 1,000, 
and 10,000 mg/Kg for carbon ranges C13-C22, and C23-C32, respectively, using a distance 
above groundwater of 6 to 45.7 m (20 to 150 feet). 

Various metals were detected at or above the laboratory PQL in all of the soil samples 
analyzed.  Arsenic was detected in all of the soil samples analyzed at reported 
concentrations that ranged from 1.8 to 7.2 mg/Kg, which exceeds the RSL of 0.0013 mg/Kg 
for protection of groundwater quality.  

Arsenic is a naturally occurring element; therefore the concentrations reported at the site are 
compared to regional background concentrations.  The March 2008 Department of Toxic 
Substances Control (DTSC) publication Determination of a Southern California Regional 
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Background Arsenic Concentration in Soil (DTSC, 2008) establishes a regional background 
arsenic within Southern California including Los Angeles County using naturally occurring 
and anthropogenic concentrations of arsenic.  The report finds that upper-bound background 
concentrations of arsenic within Los Angeles County is 12 mg/Kg.  Because the range of 
arsenic concentrations reported for the soil samples are all below 12 mg/Kg, the presence of 
arsenic in soil is indicative of background conditions and not considered to be of concern. 

6.3 GROUNDWATER RESULTS 
VOCs that were detected in groundwater samples analyzed are listed below. 

• 1,2-dichlorobenzene:  7.5, 9.2, and 19 µg/L in samples 1100-111-GWS,  
1100-112-GWS, and 1100-113-GWS, respectively; 

• 1,2-dichloroethane:  1.1 µg/L in sample 110-115-GWS; 

• 1,4-dichlorobenzene:  2.2, 2.7, and 4.5 µg/L in samples 1100-111-GWS, 1100-112-
GWS, and 1100-113-GWS, respectively; 

• benzene:  15, 2.6, and 0.59 µg/L in samples 1100-111-GWS, 1100-112-GWS, and 
1100-113-GWS, respectively; 

• chlorobenzene:  1.8, 2.3, and 4.2 µg/L in samples 1100-111-GWS, 1100-112-GWS, 
and 1100-113-GWS, respectively; 

• di-isopropyl ether:  0.63 and 0.80 µg/L in samples 1100-111-GWS and 1100-113-
GWS, respectively; 

• ethylbenzene:  4.5 µg/L (1100-111-GWS), 1.1 µg/L (1100-112-GWS), 1.1 µg/L (1100-
113-GWS), 9.2 µg/L (1100-114-GWS), and 8.4 µg/L (1100-114-GWSDUP);  

• isopropylbenzene:  8.8 µg/L (1100-111-GWS), 3.7 µg/L (1100-111-GWS), 3.4 µg/L 
(1100-112-GWS), 2.6 µg/L (1100-113-GWS), and 2.4 µg/L (1100-114-GWS and 
1100-114-GWSDUP);  

• MTBE:  91, 54, and 38 µg/L in samples 1100-111-GWS, 1100-112-GWS, and 1100-
113-GWS, respectively; 

• Naphthalene:  450, 98, and 49 µg/L in samples 1100-111-GWS, 1100-112-GWS, and 
1100-113-GWS, respectively; 

• n-butylbenzene:  1.9 and 0.52 µg/L in samples 1100-111-GWS and 1100-112-GWS, 
respectively; 

• n-propylbenzene:  9.3 µg/L (1100-111-GWS), 2.8 µg/L (1100-112-GWS), 2.8 µg/L 
(1100-113-GWS), 1.2 µg/L (1100-114-GWS), and 1.1 µg/L (1100-114-GWSDUP);  
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• sec-butylbenzene:  3.0 µg/L (1100-111-GWS), 1.6 µg/L (1100-112-GWS), 1.3 µg/L 
(1100-113-GWS), 1.3 µg/L (1100-114-GWS), and 1.2 µg/L (1100-114-GWSDUP); 

• tert-amyl methyl ether:  0.81 µg/L in sample 1100-111-GWS; and 

• tert-butylbenzene: 0.60 and 0.57 µg/L in samples 1100-114-GWS and 1100-114-
GWSDUP, respectively. 

Each of these VOCs is commonly identified as constituents of petroleum fuel such as 
gasoline. 

The majority of the VOC concentrations detected in the groundwater samples did not exceed 
the respective MCLs promulgated for potable water.  However, exceptions where the MCL 
was exceeded are listed below. 

• Benzene (MCL = 1 µg/L) – samples 1100-111-GWS and 1100-112-GWS 

• MTBE (MCL = 13 µg/L) – samples 1100-111-GWS, 1100-112-GWS, and 1100-
113-GWS. 

• 1,2-dichloroethane (MCL = 0.5 µg/L) – sample 1100-115-GWS. 

TPH analysis consisted of reporting TPH in ranges as TPH (C5-C8), TPH (C8-C17), and 
TPH (C9-C32; with individual carbon chain speciation).  TPH was detected above the PQL at 
low concentrations in one or more of the carbon chain ranges in all of the groundwater 
samples analyzed, as described below: 

• sample 1100-111-GWS:  C5-C8 (0.30 mg/L), C9-C10 (0.11 mg/L), C11-C12 (0.25 
mg/L), C13-C14 (0.15 mg/L), and C8-C17 (0.58 mg/L); 

• sample 1100-112-GWS:  C9-C10 (0.18 mg/L), C11-C12 (0.11 mg/L), C13-C14 (0.094 
mg/L), C21-C22 (0.068 mg/L), and C8-C17 (0.32 mg/L); 

• sample 1100-113-GWS:  C5-C8 (0.12 mg/L), C11-C12 (0.89 mg/L), C13-C14 (0.15 
mg/L), and C8-C17 (0.35 mg/L); 

• sample 1100-114-GWS:  C11-C12 (0.21 mg/L), C13-C14 (0.10 mg/L), and C8-C17 
(0.41 mg/L); and 

• sample 1100-115-GWS:  C11-C12 (0.72 mg/L), and C8-C17 (0.14 mg/L). 

The character of the TPH detected are consistent with releases of fuels such as gasoline and 
jet fuel.  These concentrations of TPH generally exceeded the ESL of 0.21 mg/L.  These 
concentrations are low and remedial action would not likely not be required. 
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6.4 CONCLUSIONS 
The following conclusions for the soil vapor, soil, and groundwater impacts beneath the site 
were made based on the data collected during this investigation. 

VOCs were not detected in any of soil vapor samples analyzed that exceeded their 
respective screening criterion for commercial/industrial land use.  

Soil impacts beneath the site are limited.  None of the COCs were detected at concentrations 
that exceeded their respective published screening levels for VOCs, TPH, or metals, except 
for arsenic.  Arsenic was detected in all of the soil samples analyzed at concentrations 
ranging from 1.8 to 7.2 mg/Kg.  All reported arsenic concentrations exceeded the published 
RSL of 0.0013 mg/Kg for protection of groundwater quality; however, these concentrations 
are considered as background concentrations (less than 12 mg/Kg) commonly found in soil 
in Southern California (DTSC, 2008) and are not considered to be of concern.  

Groundwater samples analyzed for VOCs had reported concentrations of benzene, MTBE, 
and/or 1,2-dichloroethane that exceeded their respective MCLs promulgated for potable 
water in two, three, and one groundwater sample, respectively; as well as low concentrations 
of TPH in each of the groundwater samples collected and analyzed.  Based on the relatively 
low concentrations of VOCs, it is unlikely that remedial action will be required to mitigate the 
presence of those COCs in groundwater. 

Based on the soil analytical results and their comparison to applicable screening criteria, the 
soil to a depth of the shallow water zone (approximately 8.4 to 10.1 m [ 27.5 to 33 feet] bgs) 
beneath the site do not appear to be hazardous waste.   

6.5  REMEDIAL EVALUATION 
The following remedial evaluation is provided based on the results of the investigation results 
reported herein. 

6.5.1  Stage I – Construction Footprint Remediation 
No tasks were identified for the pre-construction stage. 

6.5.2  Stage II – Management of Construction-Derived Waste 
The entire Public Motors Orange County property is located within the construction footprint.  
No COCs were detected in soil or soil vapor at concentrations that exceeded screening 
criteria that might trigger regulatory action.   

However the concentrations of TPH detected in shallow soil near borings 1100-012 and 
1100-015 do not allow unrestricted use of excavated soil.  Shallow soil excavated from the 
vicinity of these borings will require special handling consisting of transport offsite for land 
disposal or treatment at a facility permitted to accept TPH-impacted soil. 
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Shallow soil in the near proximity to boring 1100-015, estimated to be an area of 6 m by 6 m 
by 1 m deep (20 feet by 20 feet by 3 feet deep), will require special handling.  The estimated 
cost of managing this quantity of soil is approximately $10,950.  Shallow soil in the near 
proximity to boring 1100-012, estimated to be an area of 12 m by 12 m by 1 m deep (40 feet 
by 40 feet by 3 feet deep), will also require special handling.  The estimated cost of 
managing this quantity of soil is approximately $29,650.  The total estimated cost of 
managing excavated soil in both of these areas combined is $40,600.   

Construction plans for the vicinity of the site indicate that two retaining walls, 189 and 191, 
will be constructed in near proximity to the areas investigated.  The retaining walls will be 
constructed on spread footings beginning at a depth of 2 m (7 feet bgs).  Retaining wall 189 
is not expected to be constructed in soil known to be impacted with COCs.  Retaining wall 
191 is expected to be constructed in TPH-impacted soil; however these impacts will be 
mitigated by management of shallow soil excavated near boring 1100-112. 

An abutment for the proposed Rosecrans Avenue overpass will be constructed on the 
southeast corner of the site.  A portion of the soil excavated for construction of the abutment 
is expected to be impacted by TPH.  The assumed construction footprint of the abutment is 
20 m (65 feet) x 6 m (20 feet) extending to a depth of 25 m (82 feet).  TPH-impacted soil is 
expected to be encountered at a depth below 10 m (32 feet) and this soil will require special 
handling.  Groundwater is also expected to be impacted by fuel-related VOCs including 
BTEX and oxygenates and groundwater extracted during construction dewatering will require 
treatment. 

The estimated cost associated with special handling of TPH-impacted soil is $341,500.  The 
estimated cost of managing groundwater that is recovered during construction is $41,840.  
The total estimated cost for Stage II management of construction-derived waste is $423,940. 

6.5.3 Stage III – Post-Construction Remediation 
Three years of groundwater monitoring are also likely to be required.  Groundwater 
monitoring is expected to consist of three years of sampling and reporting.  Monitoring will be 
performed quarterly during the first two years and semi-annually during the third year.  The 
estimated cost of groundwater monitoring is $102,500. 
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TABLES 



meters 
(bgs)1

feet 
(bgs)

9/24/2010 1100-111-SV-5 1.5 5 <0.073 <0.05 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <2.00 <0.10 <0.20 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.40 <0.10 <0.03 <0.20 <0.10
9/24/2010 1100-111-SV-15 4.6 15 <0.07 <0.05 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <2.00 <0.10 <0.20 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.40 <0.10 <0.03 <0.20 <0.10
9/24/2010 1100-112-SV-5 1.5 5 <0.07 <0.05 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <2.00 <0.10 <0.20 <0.10 <0.10 <0.10 <0.10 0.14 J4 <0.10 <0.40 <0.10 <0.03 <0.20 <0.10
9/24/2010 1100-112-SV-5 DUP5 1.5 5 <0.07 <0.05 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <2.00 <0.10 <0.20 <0.10 <0.10 <0.10 <0.10 0.14 J <0.10 <0.40 <0.10 <0.03 <0.20 <0.10
9/24/2010 1100-112-SV-15 4.6 15 <0.07 <0.05 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <2.00 <0.10 <0.20 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.40 <0.10 <0.03 <0.20 <0.10
9/24/2010 1100-113-SV-5 1.5 5 <0.07 <0.05 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <2.00 <0.10 <0.20 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.40 <0.10 <0.03 <0.20 <0.10
9/24/2010 1100-113-SV-15 4.6 15 <0.07 <0.05 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <2.00 <0.10 <0.20 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.40 <0.10 <0.03 <0.20 <0.10
9/24/2010 1100-114-SV-4.5 1.4 4.5 <0.07 <0.05 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <2.00 <0.10 <0.20 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.40 <0.10 <0.03 <0.20 <0.10
9/24/2010 1100-114-SV-14.5 4.4 14.5 0.11 <0.05 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <2.00 <0.10 <0.20 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.40 <0.10 <0.03 <0.20 <0.10
9/24/2010 1100-115-SV-5 1.5 5 <0.07 <0.05 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <2.00 <0.10 <0.20 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.40 <0.10 <0.03 <0.20 <0.10
9/24/2010 1100-115-SV-16 4.9 16 <0.07 <0.05 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <2.00 <0.10 <0.20 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.40 <0.10 <0.03 <0.20 <0.10

+7 + + + + + + + + + + + + + + + + + + 1.77 + + + + + +

+ + + + + + + + + + + + + + + + + + + **9 + + + + + +

Notes:
1.  bgs = below ground surface.
2.  Samples analyzed using Environmental Protection Agency (EPA) Method 8260B modified for soil vapor.
3.  "<" = denotes value less than the practical quantitation limit shown.
4.  J = Analyte concentration detected between RL and MDL.
5.  DUP = Duplicate sample.
6.  CHHSL = California Human Health Screening Levels, In Evaluation of Contaminated Properties (Cal/EPA, 2005).
7.  + = Analyte was not detected in the samples shown.  Screening criterion therefore is not provided.
8.  ESL = Environmental Screening Level, California Regional Water Quality Control Board, San Francisco Bay Region, Screening for Environmental Concerns at Site with 
     Contaminated Soil and Groundwater; Table E, ESLs Indoor Air and Soil Gas (Vapor Intrusion Concerns) for Shallow Soil Gas - Commercial/Industrial Land Use, May 2008.  
     ESL concentration expressed as µg/L.
9.  ** = CHHSL supersedes ESL.  Therefore ESL is not provided.

(results reported in micrograms per liter [µg/L])
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Sample Depth

TABLE 1

ANALYTICAL RESULTS FOR VOLATILE ORGANIC COMPOUNDS IN SOIL VAPOR SAMPLES
Interstate 5/Segment 3 Improvement Project PM 2.42/4.20

12601 Firestone Boulevard, Norwalk, California
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meters 
(bgs)1

feet
 (bgs)

9/20/2010 1100-111-5 1.5 5 <3.83 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <7.6 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8
9/20/2010 1100-111-16 4.9 16 <4.6 <4.6 <4.6 <4.6 <4.6 <4.6 <4.6 <4.6 <4.6 <4.6 <4.6 <9.1 <4.6 <4.6 <4.6 <4.6 <4.6 <4.6 <4.6 <4.6 <4.6 <4.6 <4.6 <4.6 <4.6
9/20/2010 1100-112-5 1.5 5 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <9.7 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8
9/20/2010 1100-112-15 4.6 15 <3.4 <3.4 <3.4 <3.4 <3.4 <3.4 <3.4 <3.4 <3.4 <3.4 <3.4 <6.8 <3.4 <3.4 <3.4 <3.4 <3.4 <3.4 <3.4 <3.4 <3.4 <3.4 <3.4 <3.4 <3.4
9/21/2010 1100-113-5 1.5 5 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <8.3 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2
9/21/2010 1100-113-15 4.6 15 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <7.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9
9/22/2010 1100-114-5 1.5 5 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <8.4 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2
9/22/2010 1100-114-15 4.6 15 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <8.6 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3
9/23/2010 1100-115-5 1.5 5 <4.4 <4.4 <4.4 <4.4 <4.4 <4.4 <4.4 <4.4 <4.4 <4.4 <4.4 <8.9 <4.4 <4.4 <4.4 <4.4 <4.4 <4.4 <4.4 <4.4 <4.4 <4.4 <4.4 <4.4 <4.4
9/23/2010 1100-115-15 4.6 15 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <7.8 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9

Investigation 
Derived Waste 9/24/2010 1100-100-IDW-D2 Not 

Applicable
Not 

Applicable <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <8.3 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 5.1
+5 + + + + + + + + + + + + + + + + + + + + + + + +
+ + + + + + + + + + + + + + + + + + + + + + + + +

Notes:
1.  bgs = below ground surface.
2.  Samples analyzed using Environmental Protection Agency (EPA) Method 8260B
3.  "<" = denotes value less than the practical quantitation limit shown.
4.  MSSL = Maximum Soil Screening Levels, Los Angeles Regional Water Quality Control Board 
     (LARWQCB) (September 2006); individual calculated MSSLs are shown within parentheses.
5.  + = Analyte was not detected in the samples shown.  Preliminary remediation goals 
      and soil screening levels therefore are not provided.
6.  RSL = EPA, Region IX, 2010, Regional Screening Level (RSL) Table May 2010, Protection of Groundwater Soil Screening Level (SSLs) - Risk Based SSL.

RSL6

Public Motors Orange County, APN No. 8082-001-001
Caltrans Contract 07A2730, Task Order No.4 Amendment No.1
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TABLE 2

ANALTICAL RESULTS FOR VOLATILE ORGANIC COMPOUNDS IN SOIL SAMPLES
Interstate 5/Segment 3 Improvement Project PM 2.42/4.20

12601 Firestone Boulevard, Norwalk, California
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1100-114
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meters 
(bgs)1

feet 
(bgs)

9/20/2010 1100-111-5 1.524 5 <3.84 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <7.6 <3.8 <3.8 <3.8 <3.8 <3.8
9/20/2010 1100-111-16 4.8768 16 <4.6 <4.6 <4.6 <4.6 <4.6 <4.6 <4.6 <4.6 <4.6 <4.6 <4.6 <4.6 <4.6 <4.6 <4.6 <4.6 <4.6 <4.6 <4.6 <9.1 <4.6 <4.6 <4.6 <4.6 <4.6
9/20/2010 1100-112-5 1.524 5 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <9.7 <4.8 <4.8 <4.8 <4.8 <4.8
9/20/2010 1100-112-15 4.572 15 <3.4 <3.4 <3.4 <3.4 <3.4 <3.4 <3.4 <3.4 <3.4 <3.4 <3.4 <3.4 <3.4 <3.4 <3.4 <3.4 <3.4 <3.4 <3.4 <6.8 <3.4 <3.4 <3.4 <3.4 <3.4
9/21/2010 1100-113-5 1.524 5 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <8.3 <4.2 <4.2 <4.2 <4.2 <4.2
9/21/2010 1100-113-15 4.572 15 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <7.9 <3.9 <3.9 <3.9 <3.9 <3.9
9/22/2010 1100-114-5 1.524 5 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <8.4 <4.2 <4.2 <4.2 <4.2 <4.2
9/22/2010 1100-114-15 4.572 15 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <4.3 <8.6 <4.3 <4.3 <4.3 <4.3 <4.3
9/23/2010 1100-115-5 1.524 5 <4.4 <4.4 <4.4 <4.4 <4.4 <4.4 <4.4 <4.4 <4.4 <4.4 <4.4 <4.4 <4.4 <4.4 <4.4 <4.4 <4.4 <4.4 <4.4 <8.9 <4.4 <4.4 <4.4 <4.4 <4.4
9/23/2010 1100-115-15 4.572 15 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <7.8 <3.9 <3.9 <3.9 <3.9 <3.9

Investigation 
Derived Waste 9/24/2010 1100-100-IDW-D2 Not 

Applicable
Not 

Applicable <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <8.3 <4.2 <4.2 <4.2 <4.2 <4.2
+ + + + + + + + + + + + + + + + + + + + + + + + +
+ + + + + + + + + + + + + + + + + + + + + + + + +

Notes:
1.  bgs = below ground surface.
2.  Samples analyzed using Environmental Protection Agency (EPA) Method 8260B
3.  "<" = denotes value less than the practical quantitation limit shown.
4.  MSSL = Maximum Soil Screening Levels, Los Angeles Regional Water Quality Control Board 
     (LARWQCB) (September 2006); individual calculated MSSLs are shown within parentheses.
5.  + = Analyte was not detected in the samples shown.  Preliminary remediation goals 
      and soil screening levels therefore are not provided.
6.  RSL = EPA, Region IX, 2010, Regional Screening Level (RSL) Table May 2010, Protection of Groundwater Soil Screening Level (SSLs) - Risk Based SSL.

RSL6

Interstate 5/Segment 3 Improvement Project PM 2.42/4.20
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meters 
(bgs)1

feet 
(bgs)

9/20/2010 1100-111-5 1.524 5 <3.84 <3.8 <3.8 <3.8 <76 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8
9/20/2010 1100-111-16 4.8768 16 <4.6 <4.6 <4.6 <4.6 <91 <4.6 <4.6 <4.6 <4.6 <4.6 <4.6 <4.6
9/20/2010 1100-112-5 1.524 5 <4.8 <4.8 <4.8 <4.8 <97 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8 <4.8
9/20/2010 1100-112-15 4.572 15 <3.4 <3.4 <3.4 <3.4 <68 <3.4 <3.4 <3.4 <3.4 <3.4 <3.4 <3.4
9/21/2010 1100-113-5 1.524 5 <4.2 <4.2 <4.2 <4.2 <8.3 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2
9/21/2010 1100-113-15 4.572 15 <3.9 <3.9 <3.9 <3.9 <79 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9
9/22/2010 1100-114-5 1.524 5 <4.2 <4.2 <4.2 <4.2 <84 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2
9/22/2010 1100-114-15 4.572 15 <4.3 <4.3 <4.3 <4.3 <86 <4.3 <4.3 4.6 <4.3 <4.3 <4.3 <4.3
9/23/2010 1100-115-5 1.524 5 <4.4 <4.4 <4.4 <4.4 <89 <4.4 <4.4 <4.4 <4.4 <4.4 <4.4 <4.4
9/23/2010 1100-115-15 4.572 15 <3.9 <3.9 <3.9 <3.9 <78 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 <3.9

Investigation 
Derived Waste 9/24/2010 1100-100-IDW-D2 Not 

Applicable
Not 

Applicable <4.2 <4.2 <4.2 <4.2 <83 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2 <4.2
+ + + + + + + 1100-114 (534.5) + + + +
+ + + + + + + 1,600 + + + +

Notes:
1.  bgs = below ground surface.
2.  Samples analyzed using Environmental Protection Agency (EPA) Method 8260B
3.  "<" = denotes value less than the practical quantitation limit shown.
4.  MSSL = Maximum Soil Screening Levels, Los Angeles Regional Water Quality Control Board 
     (LARWQCB) (September 2006); individual calculated MSSLs are shown within parentheses.
5.  + = Analyte was not detected in the samples shown.  Preliminary remediation goals 
      and soil screening levels therefore are not provided.
6.  RSL = EPA, Region IX, 2010, Regional Screening Level (RSL) Table May 2010, Protection of Groundwater Soil Screening Level (SSLs) - Risk Based SSL.

RSL6
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Calculated MSSL for Individual Borehole Sample Locations7
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meters 
(bgs)3

feet
(bgs)

C5 - C8 C9-C10 C11-C12 C13-C14 C15-C16 C17-C18 C19-C20 C21-C22 C23-C24 C25-C26 C27-C28 C29-C30 C31-C32

9/20/2010 1100-111-1.5 0.5 1.5 <1.04 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10
9/20/2010 1100-111-5 1.5 5 <1.0 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10
9/20/2010 1100-111-16 4.9 16 <1.0 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10
9/20/2010 1100-112-1 0.3 1 <0.88 <10 <10 <10 <10 14 35 57 66 160 180 260 360
9/20/2010 1100-112-5 1.5 5 <2.4 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10
9/20/2010 1100-112-15 4.6 15 <0.69 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10
9/21/2010 1100-113-1 0.3 1 <0.83 <10 <10 <10 <10 <10 <10 <10 <10 20 34 63 98
9/21/2010 1100-113-5 1.5 5 <0.83 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10
9/21/2010 1100-113-15 4.6 15 <0.71 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10
9/22/2010 1100-114-1 0.3 1 <0.85 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10 16
9/22/2010 1100-114-5 1.5 5 <0.81 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10
9/22/2010 1100-114-15 4.6 15 <0.77 <10 <10 <10 <10 <10 <10 <10 13 <10 <10 <10 <10
9/23/2010 1100-115-1 0.3 1 <0.82 <10 <10 <10 <10 <10 <10 21 24 53 120 180 210
9/23/2010 1100-115-5 1.5 5 <0.80 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10
9/23/2010 1100-115-15 4.6 15 <0.91 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10 <10

Investigation 
Derived Waste 9/24/2010 1100-100-IDW-D2 Not 

Applicable
Not 

Applicable <1.0 <10 <10 <10 <10 <10 <10 <10 12 10 27 40 47

Notes:
1.  TPH = total petroleum hydrocarbons.  
2.  Samples analyzed using Environmental Protection Agency (EPA) Method 8015B.
3.  bgs = below ground surface.
4.  "<" = denotes value less than the practical quantitation limit shown.
5.  MSSL = Los Angeles Regional Water Quality Control Board, Maximum Soil Screening Levels for TPH above Drinking Water
       Aquifers (September 2006), 20-150 feet above groundwater (groundwater at the site was encountered at an approximate depth of 27.5 feet bgs); 
       carbon ranges are C4-C12, C13-C22, and C23-C32.

Interstate 5/Segment 3 Improvement Project PM 2.42/4.20
Caltrans Contract 07A2730, Task Order No.4 Amendment No.1

1100-113

Sample Depth

1100-114

1100-112

TABLE 3

ANALYTICAL RESULTS FOR TPH1 (CARBON CHAIN SPECIATION) IN SOIL SAMPLES

(results reported as milligrams per kilogram [mg/Kg])

Boring
I.D.

Sample 
Date

1100-115

Sample
Name

Public Motors Orange County, APN No. 8082-001-001

TPH by EPA Method 8015B2

MSSL5 500 1,000 10,000

1100-111

12601 Firestone Boulevard, Norwalk, California
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meters 
(bgs)2

feet 
(bgs)

9/20/2010 1100-111-1.5 0.5 1.5 <2.03 2.6 14 <1.0 <1.0 3.8 2.6 5.6 2.4 <1.0 3.8 <1.0 <1.0 <1.0 12 14 <0.10
9/20/2010 1100-111-5 1.5 5 <2.0 2.2 46 <1.0 <1.0 10 5.1 9.6 3.1 <1.0 10 <1.0 <1.0 <1.0 22 35 <0.10
9/20/2010 1100-111-16 4.9 16 <2.0 3.9 92 <1.0 <1.0 13 6.2 15 3.0 <1.0 9.9 <1.0 <1.0 <1.0 26 34 0.32
9/20/2010 1100-112-1 0.3 1 <2.0 3.1 28 <1.0 <1.0 6.8 3.5 8.1 3.1 <1.0 6.9 <1.0 <1.0 <1.0 16 18 <0.10
9/20/2010 1100-112-5 1.5 5 <2.0 2.5 55 <1.0 <1.0 12 5.5 11 3.2 <1.0 9.3 <1.0 <1.0 <1.0 22 33 <0.10
9/20/2010 1100-112-15 4.6 15 <2.0 3.8 92 <1.0 <1.0 14 6.3 17 3.3 <1.0 11 <1.0 <1.0 <1.0 30 36 <0.10
9/21/2010 1100-113-1 0.3 1 <2.0 2.6 53 <1.0 <1.0 10 4.2 11 2.8 <1.0 7.5 <1.0 <1.0 <1.0 19 22 <0.10
9/21/2010 1100-113-5 1.5 5 <2.0 7.2 130 <1.0 <1.0 19 7.9 24 4.3 <1.0 14 <1.0 <1.0 <1.0 37 41 <0.10
9/21/2010 1100-113-15 4.6 15 <2.0 1.8 93 <1.0 <1.0 13 6.0 15 2.9 <1.0 10 <1.0 <1.0 <1.0 26 33 <0.10
9/22/2010 1100-114-1 0.3 1 <2.0 3.5 70 <1.0 <1.0 11 5.1 14 4.1 <1.0 8.6 <1.0 <1.0 <1.0 24 28 <0.10
9/22/2010 1100-114-5 1.5 5 <2.0 5.9 120 <1.0 <1.0 18 7.8 23 3.9 <1.0 14 <1.0 <1.0 <1.0 37 42 <0.10
9/22/2010 1100-114-15 4.6 15 <2.0 2.3 170 <1.0 <1.0 19 8.1 22 4.9 <1.0 15 <1.0 <1.0 <1.0 36 43 <0.10
9/23/2010 1100-115-1 0.3 1 <2.0 4.0 99 <1.0 <1.0 20 8.7 23 14 <1.0 17 <1.0 <1.0 <1.0 29 43 <0.10
9/23/2010 1100-115-5 1.5 5 <2.0 5.4 130 <1.0 <1.0 18 8.2 22 4.6 <1.0 14 <1.0 <1.0 <1.0 36 44 <0.10
9/23/2010 1100-115-15 4.6 15 <2.0 3.1 110 <1.0 <1.0 15 7.0 18 3.3 <1.0 12 <1.0 <1.0 <1.0 31 38 <0.10

Investigation 
Derived 9/24/2010 1100-100-IDW-D2 Not Applicable Not Applicable <2.0 4.2 75 <1.0 <1.0 12 5.8 15 11 <1.0 11 <1.0 <1.0 <1.0 24 33 <0.10

380 0.245 63,000 1906 7.57 100,000/378 3,200 38,000 3209 4,800 16,000 4,800 4,800 63 6,700 100,000 180
0.66 0.0013 300 58 1.4 9.9E+07/8.3E-0411 0.49 51 --12 3.7 48 0.95 1.6 -- 180 680 0.03

Notes:
1.  All samples analyzed using Environmental Protection Agency (EPA) Method 6010B for each constituent except mercury (EPA Method 7471A). 
2.  bgs = below ground surface.
3.  "<" = denotes value less than the practical quantitation limit shown.
4.  CHHSL = California Human Health Screening Levels, California EPA Office of Environmental Health Hazard Assessment (OEHHA; January 2005).
5.  The commercial/industrial CHHSL for arsenic published by OEHHA in January 2005 is not used for comparison because the oral cancer slope factor used in the derivation of the published CHHSL 
      has since been replaced with the oral cancer slope factor used in the derivation of Regional Screening Level (RSLs).  The RSL (0.0013 milligrams per kilogram [mg/Kg]) was therefore considered the lowest applicable 
      screening criterion for the screening-level evaluation.
6.  The commercial/industrial CHHSL for beryllium published by OEHHA in January 2005 has been revised to 190 mg/kg (OEHHA, 2009).
7.  The commercial/industrial CHHSL for cadmium published by OEHHA in January 2005 is incorrect and not used for comparison because the oral cancer slope factor used in the derivation of the published CHHSL has since been withdrawn.  
      The RSL (1.4 mg/Kg) was therefore, considered the lowest applicable screening criterion for the screening-level evaluation.
8.  There is no CHHSL for total chromium.  The indicated values are for chromium (III) and chromium (VI), respectively.
9.  The commercial/industrial CHHSL for lead published by OEHHA in January 2005 has since been revised to 320 mg/Kg (OEHHA, 2009).
10.  RSL = EPA, Region IX, 2010. Regional Screening Level Table May 2010, Protection of Groundwater Soil Screening Levels (SSLs), Risk-Based SSL.
11.  There is no RSL for total chromium.  The indicated values are for chromium (III) and insoluble salts and chromium (VI), respectively.
12.  "--" = not available.

Selenium Silver Thallium Vanadium Zinc Mercury
Chromium

(Total) Cobalt Copper Lead Molybdenum Nickel
Sample

I.D. Antimony Arsenic Barium Beryllium Cadmium

Sample Depth

(results reported as milligrams per kilogram [mg/Kg])

RSL10

Commercial/Industrial CHHSL4

1100-111

1100-112

1100-113

1100-114

1100-115

Boring
I.D.

Sample
Date

TABLE 4

ANALYTICAL RESULTS FOR METALS IN SOIL SAMPLES1

Interstate 5/Segment 3 Improvement Project PM 2.42/4.20

12601 Firestone Boulevard, Norwalk, California

Caltrans Contract 07A2730, Task Order No.4 Amendment No.1
Public Motors Orange County, APN No. 8082-001-001
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meters 
(bgs)1

feet 
(bgs)

1100-111-GWS 9/20/2010 1100-111-GWS 10.4-13.4 34-44 <0.503 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 7.5 <0.50 <0.50 <0.50 <0.50 <0.50 2.2 <0.50 <0.50 <0.50 <0.50 15
1100-112-GWS 9/20/2010 1100-112-GWS 10.4-13.4 34-44 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 9.2 <0.50 <0.50 <0.50 <0.50 <0.50 2.7 <0.50 <0.50 <0.50 <0.50 2.6
1100-113-GWS 9/21/2010 1100-113-GWS 10.4-13.4 34-44 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 19 <0.50 <0.50 <0.50 <0.50 <0.50 4.5 <0.50 <0.50 <0.50 <0.50 0.59
1100-114-GWS 9/22/2010 1100-114-GWS 10.4-13.4 34-44 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50
1100-114-GWS 9/22/2010 1100-114-GWSDUP4 10.4-13.4 34-44 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50
1100-115-GWS 9/23/2010 1100-115-GWS 10.4-13.4 34-44 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 1.1 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50

Investigation Derived 
Waste 9/24/2010 1100-100-IDW-D1D3D5 Not Applicable Not Applicable <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50

+6 + + + + + + + + + + + + 600 0.5 + + + + 5.0 + + + + 1.0

+ + + + + + + + + + + + + **9 ** + + + + ** + + + + **

Notes:
1.  bgs = below ground surface.
2. Samples analyzed by Environmental Protection Agency (EPA) Method 8260B
3.  "<" = denotes value less than the practical quantitation limit shown.
4.  DUP = duplicate sample.
5.  MCL = Maximum Contaminant Levels for Drinking Water published by the State of California (March 9, 2008), 
     California Safe Drinking Water Act & Related Laws and Regulations (CCR Title 22, Article 5.5, Section 64444). 
6.  Analyte was not detected in any sample.  Screening criterion are therefore not provided.
7.  NA = Screening criterion is not available for this analyte.
8.  RSL = EPA, Region IX, 2010.  Regional Screening Level (RSL) Table May 2010 for tap water.
9.  ** = MCL supersedes RSL.  RSL therefore is not provided.

Sample Depth

MCL5

TABLE 5

ANALTICAL RESULTS FOR VOLATILE ORGANIC COMPOUNDS IN GROUNDWATER SAMPLES
Interstate 5/Segment 3 Improvement Project PM 2.42/4.20

12601 Firestone Boulevard, Norwalk, California
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meters 
(bgs)1

feet 
(bgs)

1100-111-GWS 9/20/2010 1100-111-GWS 10.4-13.4 34-44 <0.50 <0.50 <0.50 <0.50 <0.50 1.8 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 0.63 <0.50 4.5 <0.50 8.8 <1.0 <1.0 91 450 1.9 9.3
1100-112-GWS 9/20/2010 1100-112-GWS 10.4-13.4 34-44 <0.50 <0.50 <0.50 <0.50 <0.50 2.3 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 1.1 <0.50 3.7 <1.0 <1.0 54 98 0.52 2.8
1100-113-GWS 9/21/2010 1100-113-GWS 10.4-13.4 34-44 <0.50 <0.50 <0.50 <0.50 <0.50 4.2 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 0.80 <0.50 1.1 <0.50 3.4 <1.0 <1.0 38 49 <0.50 2.8
1100-114-GWS 9/22/2010 1100-114-GWS 10.4-13.4 34-44 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 9.2 <0.50 2.6 <1.0 <1.0 <0.50 <0.50 <0.50 1.2
1100-114-GWS 9/22/2010 1100-114-GWSDUP4 10.4-13.4 34-44 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 8.4 <0.50 2.4 <1.0 <1.0 <0.50 <0.50 <0.50 1.1
1100-115-GWS 9/23/2010 1100-115-GWS 10.4-13.4 34-44 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <1.0 <1.0 <0.50 <0.50 <0.50 <0.50

Investigation Derived 
Waste 9/24/2010 1100-100-IDW-D1D3D5 Not Applicable Not Applicable <0.50 <0.50 1.0 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <1.0 <1.0 <0.50 0.58 <0.50 <0.50

+ + + + + 70 + + + + + + + + NA7 + 300 + NA + + 13 NA NA NA

+ + + + + ** + + + + + + + + 830 + ** + NA + + ** 0.14 NA NA

Notes:
1.  bgs = below ground surface.
2. Samples analyzed by Environmental Protection Agency (EPA) Method 8260B
3.  "<" = denotes value less than the practical quantitation limit shown.
4.  DUP = duplicate sample.
5.  MCL = Maximum Contaminant Levels for Drinking Water published by the State of California (March 9, 2008), 
     California Safe Drinking Water Act & Related Laws and Regulations (CCR Title 22, Article 5.5, Section 64444). 
6.  Analyte was not detected in any sample.  Screening criterion are therefore not provided.
7.  NA = Screening criterion is not available for this analyte.
8.  RSL = EPA, Region IX, 2010.  Regional Screening Level (RSL) Table May 2010 for tap water.
9.  ** = MCL supersedes RSL.  RSL therefore is not provided.
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TABLE 5

ANALTICAL RESULTS FOR VOLATILE ORGANIC COMPOUNDS IN GROUNDWATER SAMPLES
Interstate 5/Segment 3 Improvement Project PM 2.42/4.20

Caltrans Contract 07A2730, Task Order No.4 Amendment No.1
Public Motors Orange County, APN 8082-001-001
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meters 
(bgs)1

feet 
(bgs)

1100-111-GWS 9/20/2010 1100-111-GWS 10.4-13.4 34-44 <0.50 3.0 <0.50 0.81 <10 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50
1100-112-GWS 9/20/2010 1100-112-GWS 10.4-13.4 34-44 <0.50 1.6 <0.50 <0.50 <10 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50
1100-113-GWS 9/21/2010 1100-113-GWS 10.4-13.4 34-44 <0.50 1.3 <0.50 <0.50 <10 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50
1100-114-GWS 9/22/2010 1100-114-GWS 10.4-13.4 34-44 <0.50 1.3 <0.50 <0.50 <10 0.60 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50
1100-114-GWS 9/22/2010 1100-114-GWSDUP3 10.4-13.4 34-44 <0.50 1.2 <0.50 <0.50 <10 0.57 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50
1100-115-GWS 9/23/2010 1100-115-GWS 10.4-13.4 34-44 <0.50 <0.50 <0.50 <0.50 <10 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50

Investigation Derived 
Waste 9/24/2010 1100-100-IDW-D1D3D5 Not Applicable Not Applicable <0.50 <0.50 <0.50 <0.50 <10 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50

+ NA + NA + NA + + + + + +

+ NA + NA + NA + + + + + +

Notes:
1.  bgs = below ground surface.
2. Samples analyzed by Environmental Protection Agency (EPA) Method 8260B
3.  "<" = denotes value less than the practical quantitation limit shown.
4.  DUP = duplicate sample.
5.  MCL = Maximum Contaminant Levels for Drinking Water published by the State of California (March 9, 2008), 
     California Safe Drinking Water Act & Related Laws and Regulations (CCR Title 22, Article 5.5, Section 64444). 
6.  Analyte was not detected in any sample.  Screening criterion are therefore not provided.
7.  NA = Screening criterion is not available for this analyte.
8.  RSL = EPA, Region IX, 2010.  Regional Screening Level (RSL) Table May 2010 for tap water.
9.  ** = MCL supersedes RSL.  RSL therefore is not provided.

(results reported as micrograms per liter [µg/L])
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Interstate 5/Segment 3 Improvement Project PM 2.42/4.20
Caltrans Contract 07A2730, Task Order No.4 Amendment No.1

Public Motors Orange County, APN 8082-001-001
12601 Firestone Boulevard, Norwalk, California
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meters bgs3 feet bgs C5 - C8 C9-C10 C11-C12 C13-C14 C15-C16 C17-C18 C19-C20 C21-C22 C23-C24 C25-C26 C27-C28 C29-C30 C31-C32 C8-C17

1100-111-GWS 9/20/2010 1100-111-GWS 10.4-13.4 34-44 0.30 0.11 0.25 0.15 <0.0504 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 0.58
1100-112-GWS 9/20/2010 1100-112-GWS 10.4-13.4 34-44 0.18 <0.062 0.11 0.094 <0.062 <0.062 <0.062 0.068 <0.062 <0.062 <0.062 <0.062 <0.062 0.32
1100-113-GWS 9/21/2010 1100-113-GWS 10.4-13.4 34-44 0.12 <0.062 0.089 0.15 <0.062 <0.062 <0.062 <0.062 <0.062 <0.062 <0.062 <0.062 <0.062 0.35
1100-114-GWS 9/22/2010 1100-114-GWS 10.4-13.4 34-44 <0.050 <0.050 0.21 0.10 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 0.41
1100-114-GWS 9/22/2010 1100-114-GWSDUP5 10.4-13.4 34-44 <0.050 <0.050 0.098 0.29 0.058 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 0.48
1100-115-GWS 9/23/2010 1100-115-GWS 10.4-13.4 34-44 <0.050 <0.062 0.072 <0.062 <0.062 <0.062 <0.062 <0.062 <0.062 <0.062 <0.062 <0.062 <0.062 0.14

Investigation Derived 
Waste 9/24/2010 1100-100-IDW-D1D3D5 Not Applicable Not Applicable <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 0.23

Notes:
1.  TPH = total petroleum hydrocarbons.  
2.  Samples analyzed using Environmental Protection Agency (EPA) Method 8015B.
3.  bgs = below ground surface.
4.  "<" = denotes value less than the practical quantitation limit shown.
5.  DUP = duplicate sample.
6.  ESL = Environmental Screening Level (ESL), California Regional Water Quality Control Board, San Francisco Bay Region, Screening for Environmental Concerns at Sites with Contaminated Soil and Groundwater,
     Appendix 1, Table F-3, Summary of Drinking Water Screening Levels, May 2008.

TPH by EPA Method 8015B2

Caltrans Contract 07A2730, Task Order No.4 Amendment No.1
Public Motors Orange County, APN No. 8082-001-001

Interstate 5/Segment 3 Improvement Project PM 2.42/4.20

12601 Firestone Boulevard, Norwalk, California

Sample Depth

ESL6 0.21 0.21 0.21

TABLE 6

ANALYTICAL RESULTS FOR TPH1 (CARBON CHAIN SPECIATION) IN GROUNDWATER SAMPLES

(results reported as milligrams per liter [mg/L])

Boring
I.D.

Sample 
Date

Sample
Name
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9/20/2010 1100-111-1.5, 1100-111-5, 1100-
111-16, 1100-111-GWS 1100-100-TBS-09202010-2 µg/Kg Soil <5.02 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <10 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0

9/20/2010 1100-111-1.5, 1100-111-5, 1100-
111-16, 1100-111-GWS 1100-100-TBW-09202010-2 µg/L Water <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50

9/20/2010 1100-111-1.5, 1100-111-5, 1100-
111-16, 1100-111-GWS 1100-100-EB-09202010-2 µg/L Water <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50

9/20/2010 1100-111-1.5, 1100-111-5, 1100-
111-16, 1100-111-GWS 1100-100-FB-09202010-2 µg/L Water <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50

9/20/2010 1100-112-1, 1100-112-5, 1100-
112-15, 1100-112-GWS 1100-FB-092010-1 µg/L Water <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50

9/20/2010 1100-112-1, 1100-112-5, 1100-
112-15, 1100-112-GWS 1100-TBS-092010-1 µg/Kg Soil <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <10 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0

9/20/2010 1100-112-1, 1100-112-5, 1100-
112-15, 1100-112-GWS 1100-TBW-092010-1 µg/L Water <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50

9/20/2010 1100-112-1, 1100-112-5, 1100-
112-15, 1100-112-GWS 1100-EB-092010-1 µg/L Water <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50

9/21/2010 1100-113-1, 1100-113-5, 1100-
113-15, 1100-113-GWS 1100-TBS-092110-1 µg/Kg Soil <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <10 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0

9/21/2010 1100-113-1, 1100-113-5, 1100-
113-15, 1100-113-GWS 1100-TBW-092110-1 µg/L Water <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50

9/21/2010 1100-113-1, 1100-113-5, 1100-
113-15, 1100-113-GWS 1100-FB-092110-1 µg/L Water <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50

9/21/2010 1100-113-1, 1100-113-5, 1100-
113-15, 1100-113-GWS 1100-EB-092110-1 µg/L Water <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50

9/22/2010 1100-113-1, 1100-113-5, 1100-
113-15, 1100-113-GWS 1100-FB-092210-1 µg/L Water <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50

9/22/2010 1100-114-1, 1100-114-5, 1100-
114-15, 1100-114-GWS 1100-TBW-092210-1 µg/L Water <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50

9/22/2010 1100-114-1, 1100-114-5, 1100-
114-15, 1100-114-GWS 1100-TBS-092210-1 µg/Kg Soil <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <10 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0

9/22/2010
1100-114-1, 1100-114-5, 1100-
114-15, 1100-114-GWS, 1100-

114-GWSDUP
1100-EB-092210-1 µg/L Water <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50

9/23/2010 1100-115-1, 1100-115-5, 1100-
115-15, 1100-1115-GWS 1100-FB-092310-1 µg/L Water <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50

9/23/2010 1100-115-1, 1100-115-5, 1100-
115-15, 1100-1115-GWS 1100-SW-092310-1 µg/L Water <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50

9/23/2010 1100-115-1, 1100-115-5, 1100-
115-15, 1100-1115-GWS 1100-TBW-092310-1 µg/L Water <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50

9/23/2010 1100-115-1, 1100-115-5, 1100-
115-15, 1100-1115-GWS 1100-TBS-092310-1 µg/Kg Soil <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <10 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0

9/23/2010 1100-115-1, 1100-115-5, 1100-
115-15, 1100-1115-GWS 1100-EB-092310-1 µg/L Water <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50

Notes:
1.  Samples analyzed using Environmental Protection Agency (EPA) Method 8260B.
2.  "<" = denotes value less than the practical quantitation limit shown.

Sample Name Abbreviations
EB = equipment blank TBS = trip blank (soil)
FB = field blank TBW = trip blank (water)
SW = source water sample
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TABLE 7

VOLATILE ORGANIC COMPOUNDS IN SOIL AND GROUNDWATER FIELD QUALITY CONTROL SAMPLES
Interstate 5/Segment 3 Improvement Project PM 2.42/4.20

Caltrans Contract 07A2730, Task Order No.4 Amendment No.1
Public Motors Orange County, APN No. 8082-001-001
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9/20/2010
1100-111-1.5, 1100-111-5, 

1100-111-16, 1100-111-
GWS

1100-100-TBS-09202010-2 µg/Kg Soil <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <10 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0

9/20/2010
1100-111-1.5, 1100-111-5, 

1100-111-16, 1100-111-
GWS

1100-100-TBW-09202010-2 µg/L Water <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <1.0 <1.0 <0.50 <0.50 <0.50 <0.50 <0.50

9/20/2010
1100-111-1.5, 1100-111-5, 

1100-111-16, 1100-111-
GWS

1100-100-EB-09202010-2 µg/L Water <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <1.0 <1.0 <0.50 <0.50 <0.50 <0.50 <0.50

9/20/2010
1100-111-1.5, 1100-111-5, 

1100-111-16, 1100-111-
GWS

1100-100-FB-09202010-2 µg/L Water <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <1.0 <1.0 <0.50 <0.50 <0.50 <0.50 <0.50

9/20/2010
1100-112-1, 1100-112-5, 
1100-112-15, 1100-112-

GWS

1100-FB-092010-1 µg/L Water <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <1.0 <1.0 <0.50 <0.50 <0.50 <0.50 <0.50

9/20/2010
1100-112-1, 1100-112-5, 
1100-112-15, 1100-112-

GWS

1100-TBS-092010-1 µg/Kg Soil <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <10 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0

9/20/2010
1100-112-1, 1100-112-5, 
1100-112-15, 1100-112-

GWS

1100-TBW-092010-1 µg/L Water <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <1.0 <1.0 <0.50 <0.50 <0.50 <0.50 <0.50

9/20/2010
1100-112-1, 1100-112-5, 
1100-112-15, 1100-112-

GWS

1100-EB-092010-1 µg/L Water <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <1.0 7.8 <0.50 <0.50 <0.50 <0.50 <0.50

9/21/2010
1100-113-1, 1100-113-5, 
1100-113-15, 1100-113-

GWS

1100-TBS-092110-1 µg/Kg Soil <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <10 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0

9/21/2010
1100-113-1, 1100-113-5, 
1100-113-15, 1100-113-

GWS

1100-TBW-092110-1 µg/L Water <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <1.0 <1.0 <0.50 <0.50 <0.50 <0.50 <0.50

9/21/2010
1100-113-1, 1100-113-5, 
1100-113-15, 1100-113-

GWS

1100-FB-092110-1 µg/L Water <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <1.0 9.4 <0.50 <0.50 <0.50 <0.50 <0.50

9/21/2010
1100-113-1, 1100-113-5, 
1100-113-15, 1100-113-

GWS

1100-EB-092110-1 µg/L Water <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <1.0 9.4 <0.50 <0.50 <0.50 <0.50 <0.50

9/22/2010
1100-113-1, 1100-113-5, 
1100-113-15, 1100-113-

GWS

1100-FB-092210-1 µg/L Water <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <1.0 8.3 <0.50 <0.50 <0.50 <0.50 <0.50

9/22/2010
1100-114-1, 1100-114-5, 
1100-114-15, 1100-114-

GWS

1100-TBW-092210-1 µg/L Water <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <1.0 <1.0 <0.50 <0.50 <0.50 <0.50 <0.50

9/22/2010
1100-114-1, 1100-114-5, 
1100-114-15, 1100-114-

GWS

1100-TBS-092210-1 µg/Kg Soil <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <10 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0

9/22/2010
1100-114-1, 1100-114-5, 
1100-114-15, 1100-114-

GWS, 1100-114-GWSDUP
1100-EB-092210-1 µg/L Water <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <1.0 7.3 <0.50 <0.50 <0.50 <0.50 <0.50

9/23/2010
1100-115-1, 1100-115-5, 
1100-115-15, 1100-1115-

GWS

1100-FB-092310-1 µg/L Water <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <1.0 <1.0 <0.50 <0.50 <0.50 <0.50 <0.50

9/23/2010
1100-115-1, 1100-115-5, 
1100-115-15, 1100-1115-

GWS

1100-SW-092310-1 µg/L Water <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <1.0 <1.0 <0.50 <0.50 <0.50 <0.50 <0.50

9/23/2010
1100-115-1, 1100-115-5, 
1100-115-15, 1100-1115-

GWS

1100-TBW-092310-1 µg/L Water <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <1.0 <1.0 <0.50 <0.50 <0.50 <0.50 <0.50

9/23/2010
1100-115-1, 1100-115-5, 
1100-115-15, 1100-1115-

GWS

1100-TBS-092310-1 µg/Kg Soil <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <10 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0

9/23/2010
1100-115-1, 1100-115-5, 
1100-115-15, 1100-1115-

GWS

1100-EB-092310-1 µg/L Water <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <1.0 6.1 <0.50 <0.50 <0.50 <0.50 <0.50

Notes:
1.  Samples analyzed using Environmental Protection Agency (EPA) Method 8260B.
2.  "<" = denotes value less than the practical quantitation limit shown.

Sample Name Abbreviations
EB = equipment blank TBS = trip blank (soil)
FB = field blank TBW = trip blank (water)
SW = source water sample
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9/20/2010
1100-111-1.5, 1100-111-5, 

1100-111-16, 1100-111-
GWS

1100-100-TBS-09202010-2 µg/Kg Soil <5.0 <5.0 <5.0 <5.0 <100 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0

9/20/2010
1100-111-1.5, 1100-111-5, 

1100-111-16, 1100-111-
GWS

1100-100-TBW-09202010-2 µg/L Water <0.50 <0.50 <0.50 <0.50 <10 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50

9/20/2010
1100-111-1.5, 1100-111-5, 

1100-111-16, 1100-111-
GWS

1100-100-EB-09202010-2 µg/L Water <0.50 <0.50 <0.50 <0.50 <10 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50

9/20/2010
1100-111-1.5, 1100-111-5, 

1100-111-16, 1100-111-
GWS

1100-100-FB-09202010-2 µg/L Water <0.50 <0.50 <0.50 <0.50 <10 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50

9/20/2010
1100-112-1, 1100-112-5, 
1100-112-15, 1100-112-

GWS

1100-FB-092010-1 µg/L Water <0.50 <0.50 <0.50 <0.50 <10 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50

9/20/2010
1100-112-1, 1100-112-5, 
1100-112-15, 1100-112-

GWS

1100-TBS-092010-1 µg/Kg Soil <5.0 <5.0 <5.0 <5.0 <100 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0

9/20/2010
1100-112-1, 1100-112-5, 
1100-112-15, 1100-112-

GWS

1100-TBW-092010-1 µg/L Water <0.50 <0.50 <0.50 <0.50 <10 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50

9/20/2010
1100-112-1, 1100-112-5, 
1100-112-15, 1100-112-

GWS

1100-EB-092010-1 µg/L Water <0.50 <0.50 <0.50 <0.50 <10 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50

9/21/2010
1100-113-1, 1100-113-5, 
1100-113-15, 1100-113-

GWS

1100-TBS-092110-1 µg/Kg Soil <5.0 <5.0 <5.0 <5.0 <100 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0

9/21/2010
1100-113-1, 1100-113-5, 
1100-113-15, 1100-113-

GWS

1100-TBW-092110-1 µg/L Water <0.50 <0.50 <0.50 <0.50 <10 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50

9/21/2010
1100-113-1, 1100-113-5, 
1100-113-15, 1100-113-

GWS

1100-FB-092110-1 µg/L Water <0.50 <0.50 <0.50 <0.50 <10 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50

9/21/2010
1100-113-1, 1100-113-5, 
1100-113-15, 1100-113-

GWS

1100-EB-092110-1 µg/L Water <0.50 <0.50 <0.50 <0.50 <10 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50

9/22/2010
1100-113-1, 1100-113-5, 
1100-113-15, 1100-113-

GWS

1100-FB-092210-1 µg/L Water <0.50 <0.50 <0.50 <0.50 <10 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50

9/22/2010
1100-114-1, 1100-114-5, 
1100-114-15, 1100-114-

GWS

1100-TBW-092210-1 µg/L Water <0.50 <0.50 <0.50 <0.50 <10 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50

9/22/2010
1100-114-1, 1100-114-5, 
1100-114-15, 1100-114-

GWS

1100-TBS-092210-1 µg/Kg Soil <5.0 <5.0 <5.0 <5.0 <100 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0

9/22/2010
1100-114-1, 1100-114-5, 
1100-114-15, 1100-114-

GWS, 1100-114-GWSDUP
1100-EB-092210-1 µg/L Water <0.50 <0.50 <0.50 <0.50 <10 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50

9/23/2010
1100-115-1, 1100-115-5, 
1100-115-15, 1100-1115-

GWS

1100-FB-092310-1 µg/L Water <0.50 <0.50 <0.50 <0.50 <10 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50

9/23/2010
1100-115-1, 1100-115-5, 
1100-115-15, 1100-1115-

GWS

1100-SW-092310-1 µg/L Water <0.50 <0.50 <0.50 <0.50 <10 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50

9/23/2010
1100-115-1, 1100-115-5, 
1100-115-15, 1100-1115-

GWS

1100-TBW-092310-1 µg/L Water <0.50 <0.50 <0.50 <0.50 <10 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50

9/23/2010
1100-115-1, 1100-115-5, 
1100-115-15, 1100-1115-

GWS

1100-TBS-092310-1 µg/Kg Soil <5.0 <5.0 <5.0 <5.0 <100 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0

9/23/2010
1100-115-1, 1100-115-5, 
1100-115-15, 1100-1115-

GWS

1100-EB-092310-1 µg/L Water <0.50 <0.50 <0.50 <0.50 <10 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50 <0.50

Notes:
1.  Samples analyzed using Environmental Protection Agency (EPA) Method 8260B.
2.  "<" = denotes value less than the practical quantitation limit shown.

Sample Name Abbreviations
EB = equipment blank TBS = trip blank (soil)
FB = field blank TBW = trip blank (water)
SW = source water sample
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C5 - C8 C9-C10 C11-C12 C13-C14 C15-C16 C17-C18 C19-C20 C21-C22 C23-C24 C25-C26 C27-C28 C29-C30 C31-C32 C8-C17

9/20/2010 1100-111-1.5, 1100-111-5, 1100-111-
16, 1100-111-GWS 1100-100-TBS-09202010-2 mg/Kg Soil <1.03 --4 -- -- -- -- -- -- -- -- -- -- -- --

9/20/2010 1100-111-1.5, 1100-111-5, 1100-111-
16, 1100-111-GWS 1100-100-TBW-09202010-2 mg/L Water <0.050 -- -- -- -- -- -- -- -- -- -- -- -- --

9/20/2010 1100-111-1.5, 1100-111-5, 1100-111-
16, 1100-111-GWS 1100-100-EB-09202010-2 mg/L Water <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050

9/20/2010 1100-111-1.5, 1100-111-5, 1100-111-
16, 1100-111-GWS 1100-100-FB-09202010-2 mg/L Water <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050

9/20/2010 1100-112-1, 1100-112-5, 1100-112-15, 
1100-112-GWS 1100-FB-092010-1 mg/L Water <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050

9/20/2010 1100-112-1, 1100-112-5, 1100-112-15, 
1100-112-GWS 1100-TBS-092010-1 mg/Kg Soil <1.0 -- -- -- -- -- -- -- -- -- -- -- -- --

9/20/2010 1100-112-1, 1100-112-5, 1100-112-15, 
1100-112-GWS 1100-TBW-092010-1 mg/L Water <0.050 -- -- -- -- -- -- -- -- -- -- -- -- --

9/20/2010 1100-112-1, 1100-112-5, 1100-112-15, 
1100-112-GWS 1100-EB-092010-1 mg/L Water <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050

9/21/2010 1100-113-1, 1100-113-5, 1100-113-15, 
1100-113-GWS 1100-TBS-092110-1 mg/Kg Soil <1.0 -- -- -- -- -- -- -- -- -- -- -- -- --

9/21/2010 1100-113-1, 1100-113-5, 1100-113-15, 
1100-113-GWS 1100-TBW-092110-1 mg/L Water <0.050 -- -- -- -- -- -- -- -- -- -- -- -- --

9/21/2010 1100-113-1, 1100-113-5, 1100-113-15, 
1100-113-GWS 1100-FB-092110-1 mg/L Water <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050

9/21/2010 1100-113-1, 1100-113-5, 1100-113-15, 
1100-113-GWS 1100-EB-092110-1 mg/L Water <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050

9/22/2010 1100-113-1, 1100-113-5, 1100-113-15, 
1100-113-GWS 1100-FB-092210-1 mg/L Water <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050

9/22/2010 1100-114-1, 1100-114-5, 1100-114-15, 
1100-114-GWS 1100-TBW-092210-1 mg/L Water <0.050 -- -- -- -- -- -- -- -- -- -- -- -- --

9/22/2010 1100-114-1, 1100-114-5, 1100-114-15, 
1100-114-GWS 1100-TBS-092210-1 mg/Kg Soil <1.0 -- -- -- -- -- -- -- -- -- -- -- -- --

9/22/2010 1100-114-1, 1100-114-5, 1100-114-15, 
1100-114-GWS, 1100-114-GWSDUP 1100-EB-092210-1 mg/L Water <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050

9/23/2010 1100-115-1, 1100-115-5, 1100-115-15, 
1100-1115-GWS 1100-FB-092310-1 mg/L Water <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050

9/23/2010 1100-115-1, 1100-115-5, 1100-115-15, 
1100-1115-GWS 1100-SW-092310-1 mg/L Water <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050

9/23/2010 1100-115-1, 1100-115-5, 1100-115-15, 
1100-1115-GWS 1100-TBW-092310-1 mg/L Water <0.050 -- -- -- -- -- -- -- -- -- -- -- -- --

9/23/2010 1100-115-1, 1100-115-5, 1100-115-15, 
1100-1115-GWS 1100-TBS-092310-1 mg/Kg Soil <1.0 -- -- -- -- -- -- -- -- -- -- -- -- --

9/23/2010 1100-115-1, 1100-115-5, 1100-115-15, 
1100-1115-GWS 1100-EB-092310-1 mg/L Water <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050 <0.050

Notes:
1.  TPH = total petroleum hydrocarbons.  
2.  Samples analyzed using Environmental Protection Agency (EPA) Method 8015B.
3.  "<" = denotes value less than the practical quantitation limit shown.
4.  "--" = not analyzed.

Sample Name Abbreviations
EB = equipment blank TBS = trip blank (soil)
FB = field blank TBW = trip blank (water)
SW = source water sample

Units

Public Motors Orange County, APN No. 8082-001-001

Associated Borehole Locations

12601 Firestone Boulevard., Norwalk, California

(results reported as milligrams per kilogram [mg/Kg] or milligrams per liter [mg/L])
TPH by EPA Method 8015B2

TABLE 8

ANALYTICAL RESULTS FOR TPH1 (CARBON CHAIN SPECIATION) IN SOIL AND GROUNDWATER FIELD QUALITY CONTROL SAMPLES 
Interstate 5/Segment 3 Improvement Project PM 2.42/4.20

Caltrans Contract 07A2730, Task Order No.4 Amendment No.1

Sample 
Date

Sample
Name Matrix

K:\15324\Task Order 07A2730-04\Amendment 1\Public Motors OC\Final Report\Tables\Tables 2-8.xls
AMEC Geomatrix, Inc.
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9/23/2010 1100-100-EB-SV-09232010-2 <0.072 <0.05 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <2.00 <0.10 <0.20 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.40 <0.10 <0.03 <0.20 <0.10
9/24/2010 1100-100-AB-SV-092410-2-2 <0.07 <0.05 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <2.00 <0.10 <0.20 <0.10 <0.10 <0.10 <0.10 <0.10 <0.10 <0.40 <0.10 <0.03 <0.20 <0.10

Notes:
1.  Samples analyzed using Environmental Protection Agency (EPA) Method 8260B modified for soil vapor.
2.  "<" = denotes value less than the reporting limit shown.

Sample Name Abbreviations
EB = equipment blank
AB = air blank
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ANALYTICAL RESULTS FOR VOLATILE ORGANIC COMPOUNDS IN SOIL VAPOR QUALITY CONTROL SAMPLES
Interstate 5/Segment 3 Improvement Project PM 2.42/4.20

Caltrans Contract 07A2730, Task Order No.4 Amendment No.1
Public Motors Orange County, APN No.8082-001-001

12601 Firestone Boulevard, Norwalk, California
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Unique 
Identification

Boring 
Identification Lat Long Northing Easting

1100 111 33.902895276 -118.063606662 1787053.291 6542378.127

1100 111SV 33.902898068 -118.063616498 1787054.309 6542375.143

1100 111GW 33.902893127 -118.063610410 1787052.510 6542376.989

1100 112 33.902929988 -118.063578220 1787065.918 6542386.766

1100 113 33.902943541 -118.063525507 1787070.840 6542402.765

1100 113SV 33.902943768 -118.063532859 1787070.924 6542400.534

1100 113GW 33.902939646 -118.063526297 1787069.423 6542402.524

1100 114 33.902538477 -118.062881123 1786923.305 6542598.213

1100 114SV 33.902536354 -118.062881836 1786922.532 6542597.996

1100 114GW 33.902542507 -118.062883835 1786924.772 6542597.391

1100 115 33.903336292 -118.064322879 1787213.926 6542160.891

1100 115SV 33.903338934 -118.064331653 1787214.889 6542158.229
1100 115GW 33.903335398 -118.064323539 1787213.600 6542160.691

Note:

12601 Firestone Boulevard., Norwalk, California

Survey coordinates using North American Datum (NAD) 83, California State Plane Zone 5 Coordinate System (feet).  GPS coordinates 
were not measured or verified by a Professional Licensed Surveyor, and are excluded from the professional certification of this report.

TABLE 10

BORING GPS COORDINATES
Interstate 5/Segment 3 Improvement Project PM 2.42/4.20

Caltrans Contract 07A2730, Task Order No.4 Amendment No.1
Public Motors Orange County, APN No.8082-001-001

K:\15324\Task Order 07A2730-04\Amendment 1\Public Motors OC\Final Report\Tables\Table 10.xls
AMEC Geomatrix, Inc.

Page 1 of 1



TABLE 11

REMEDIAL TASK EVALUATION AND COST  ESTIMATE
Interstate 5/Segment 3 Improvement Project, PM 2.42/4.20

Caltrans Contract 07A2730 Task Order 4 Amendment 1
Public Motors Orange County, APN No. 8082-001-001

12601 Firestone Boulevard, Norwalk, California

Task Quantity Unit Unit Cost
Extended 

Cost Subtotal Total Notes
Stage I - Construction Footprint Remediation $0

1a $0

Stage II Management of Construction Derived Waste $423,940
2a $10,950

Preparation 1 lump sum $2,500 $5,000 Observation, Bins, Waste Profiling
Waste Management 70 tons $85 $5,950 Transport and Disposal

2b TPH Impacted Soil (<15 feet bgs) near Boring 1100-012 $29,650
Preparation 1 lump sum $2,500 $5,000 Observation, Waste Profiling
Waste Management 290 tons $85 $24,650 Transport and Disposal

2c TPH Impacted Soil (>32 feet bgs) piles for overpass abutment $341,500
Preparation 1 lump sum $10,000 $10,000 Observation, Waste Profiling
Waste Management 3900 tons $85 $331,500 Transport and Disposal

2d Groundwater Treatment $41,840
Preparation 1 lump sum $5,000 $5,000
Equipment Lease, per month 1 lump sum $1,500 $1,500
GAC Use, per month 1200 pound $2.20 $2,640
Laboratory Analytical, per month 1 lump sum $2,000 $2,000
Cost for 6 months 6 months $6,140 $36,840

Stage III Post Construction Remediation $102,500
3a Groundwater Monitoring $102,500

Well Construction 4 each $5,000 $20,000
Monitoring Event 10 events $6,500 $65,000 two years quarterly, one year semi-annual
Well Decommissioning 4 each $2,500 $10,000
Closure Report 1 lump sum $7,500 $7,500

$0
$423,940
$102,500
$526,440

Stage II Management of Construction Derived Waste
Stage III Post Construction Remediation

TOTAL
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DAILY FIELD RECORDS, SOIL BORING 
PERMITS, ULS REPORT, AND SOIL 

BORING LOGS 



























 ULS SERVICES CORP  
GEOMARKOUT LOCATING CO   a trade name of ULS 

Work Order Agreement 
JOB SITE LOCATION 
  

JOB / PO / TO / WA #   
 

CITY, STATE 
 

JOB DATE 
 

CLIENT                          LABOR/REPORT HOURS          

ADDRESS FAXED  

CITY, STATE, ZIP         TELEPHONED  

PHONE/FAX HAND DELIVERED 

E-MAIL        
 

E-MAILED   

WORK REQUESTED:    

WORK PERFORMED PRELIMINARY REVIEW OF CLIENT PROVIDED UTILITY 
DRAWINGS/AS-BUILTS:   SS MAPS 

VISUAL SITE INSPECTION (MANHOLES/DRAINS):              EM INSERTION (NOT GENERALLY FEASIBLE DUE TO HEALTH 
AND SAFETY ISSUES) 

EMIMD METAL DETECTION SURVEY :  
AMBIENT NOISE AND SETTINGS             

NOISE GAIN   ELV 
  OPTIMUM  6.5 – 7.0                              

EMPCL CONDUCTIVE UTILITY SURVEY CHECK 
GAS:      ELECTRIC:     COMM:     WATER:   

GPR NON-CONDUCTIVE SURVEY:                                                   CLIENT ON-SITE REVIEW OF FINDINGS:    

GGENERAL LIMITATIONS 
 
NOTE:          The work described herein is performed to industry standards (or higher) using multiple methodology and QA/QC 
protocol. ULS cannot guarantee the accuracy or the ability to detect all underground facilities and potential interferences. Non-
conductive or conductive utilities/facilities may not be detected due to variables and constraints beyond ULS control. Where 
known, constraints and limitations will be brought to the client’s attention.  Excavation work may result in injury to persons 
and/or damage to facilities.  Client and/or excavator are advised to take all steps necessary to avoid contact with underground 
facilities.  This includes, but is not limited to, safe digging practices, hand tooling in congested areas and within two feet on side 
of marked utilities (distance may vary by law), utility drawing review, site facilities representative review, and “one-call” utilities 
notification.  ULS and its representatives are not responsible for injury to persons or damage to facilities.  This document and 
accompanying pages will be delivered to the client before commencement of intrusive work for the client’s review.  If any 
questions arise, please notify our office immediately. 
 
NOTE:          Specific comments/limitations/constraints, known and recognized will be recorded on attached pages (field notes).  
Caution – some facilities (conductive or non- conductive) may not be detected. Not all limitations and constraints may be 
recognized. 
 

SIGNATURE OF ULS REPRESENTATIVE ON-SITE    
                                                                        

 PAGE           OF  
    1              

SEATTLE / PORTLAND/ ALASKA/ SAN DIEGO/ LA / SAC 
WWW.ULSSERVICES.COM 
WWW.GEOMARKOUT.COM 
 
CORPORATE ADDRESS / INQUIRIES   
P.O. Box 724, Pocatello, ID 83204 (Mail only) 
1465 Los Altos Way, Pocatello, ID 83201 (Parcels only) 
Ph. (208) 234-1441 (800) 301-4420   FAX (208) 234-1507 
 
FIELD SERVICES: 
SEATTLE/PORTLAND/SACRAMENTO: 1 866 804-5734   
SOUTHERN CALIFORNIA   1 800 528-8206 



1100-

111-1.5

1100-

111-5

PID = photoionization
detector MiniRae 3000
calibrated to 100 ppm
isobutylene standard.  PID
readings are headspace in
resealable plastic bags.

Hand auger refusal at 3 feet
bgs (poor recovery).
Sample at 1' collected using
slide hammer.  Continuous
core from 3 feet bgs to total
depth (T.D.).

Soil vapor probes installed at
5 feet and 15 feet bgs
following 2003 DTSC Soil
Gas Advisory Protocols at a
step out location ~1' north of
1100-111.

0.0

0.0

asphalt and base material (~5")

POORLY GRADED GRAVEL with SAND (GP):  olive brown
(2.5Y 4/4), moist, ~60% fine gravel, ~35% fine to coarse sand,
~5% fines

~60% fine gravel, ~30% sand, ~10% fines

POORLY GRADED SAND with SILT (SP-SM):  dark olive brown
(2.5Y 3/3), moist, ~90% fine sand, ~10% low plasticity fines
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DESCRIPTION

REG. NO.

NANA27.5'
COMPL.FIRST

WATER
DEPTH TO

MEASURING POINT:

not surveyed; datum is ground surface

R
M

R
K

3

ground surface44.0

9/20/109/20/10

NANA

Geoprobe

continuous core (dual tube)

direct push
TOTAL DEPTH (ft.):

DATE FINISHED:DATE STARTED:

ELEVATION AND DATUM:

DROP:

DRILLING CONTRACTOR:

Log of Boring No. 1100-111

7878V. Robino

V. Robino

BORING LOCATION:

HAMMER WEIGHT:

SAMPLING METHOD:

DRILLING EQUIPMENT:

DRILLING METHOD:

InterPhase Environmental, Inc.

cementation, react. w/HCl, geo. inter.

not surveyed; datum is ground surface

NAME (USCS):  color, moist, % by wt., plast. density, structure,

Surface Elevation:

RESPONSIBLE PROFESSIONAL:

LOGGED BY:

24 HRS.

Lat: 33.902895276; Long: -118.063606662
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1100-

111-16

Soil vapor probe installed at
15 feet bgs.

Beginning at 27.5 feet bgs,
intermittent saturated layers.

0.1

0.0

0.2

POORLY GRADED SAND with SILT (SP-SM):  continued

POORLY GRADED SAND (SP):  olive brown  (2.5Y 4/3), moist,
~95% fine sand, ~5% fines

LEAN CLAY (CL):  dark grayish brown  (2.5Y 4/2), moist, ~95%
fines, ~5% sand, medium plasticity, no dilatancy, low toughness,
high dry strength, soft

SANDY LEAN CLAY (CL):  dark grayish brown  (2.5Y 4/2), moist,
~60% fines, ~40% fine sand, medium plasticity, rapid dilatancy,
low toughness, high dry strength, soft

POORLY GRADED SAND (SP):  olive brown  (2.5Y 4/3), moist,
~95% fine sand, ~5% fines

SANDY SILT (ML):  olive brown  (2.5Y 4/3), moist, ~70% fines,
~30% fine sand, low plasticity, rapid dilatancy, low toughness, low
dry strength, soft

wet

LEAN CLAY (CL):  very dark gray  (2.5Y 3/1), moist, ~95% fines,
~5% sand, medium plasticity, no dilatancy, low toughness, high
dry strength, soft

SANDY SILT (ML):  olive brown  (2.5Y 4/3), moist, ~70% fines,
~30% fine sand, low plasticity, rapid dilatancy, low toughness, low
dry strength, soft

POORLY GRADED SAND (SP):  see next page

cementation, react. w/HCl, geo. inter.
NAME (USCS): color, moist, % by wt., plast. density, structure,

DESCRIPTION
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Log of Boring No. 1100-111
(cont'd)
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Set 3/4" Ø diameter
temporary well using 0.010
slot screened from 34 feet to
44 feet bgs.  Collected
groundwater sample
1100-111-GW-GWS.

POORLY GRADED SAND (SP):  dark grayish brown  (2.5Y 4/2),
moist, ~95% fine sand, ~5% fines

SANDY SILT (ML):  wet

SANDY SILT (ML):  very dark greenish gray  (10Y 3/1), wet,
~70% fines, ~30% fine to medium sand, low plasticity, rapid
dilatancy, low toughness, low dry strength, soft

POORLY GRADED SAND (SP):  very dark greenish gray  (10Y
3/1), wet, ~95% fine to medium sand, ~5% fines

Bottom of boring at 44 feet bgs.  Boring destroyed using
bentonite grout from T.D. to 25 feet bgs using a tremie pipe.
From 0.5 feet to 25 feet bgs granular bentonite hydrated with
municipal water.  Surface patched to match surrounding asphalt
surface.

cementation, react. w/HCl, geo. inter.
NAME (USCS): color, moist, % by wt., plast. density, structure,

DESCRIPTION
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Log of Boring No. 1100-111
(cont'd)
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1100-

112-1

1100-

112-5

PID = photoionization
detector MiniRae 3000
calibrated to 100 ppm
isobutylene standard.  PID
readings are headspace in
resealable plastic bags.

Hand auger to 4 feet bgs.
Sample at 1' collected using
slide hammer.  Continuous
core from 4 feet bgs to total
depth (T.D.).

Soil vapor probes installed at
5 feet and 15 feet bgs
following 2003 DTSC Soil
Gas Advisory Protocols.

0.0

1.7

asphalt and base material (~6")

POORLY GRADED GRAVEL with SILT and SAND (GP-GM):
dark gray  (2.5Y 4/1), moist, ~50% fine to coarse gravel, ~40%
fine to coarse sand, ~10% low plasticity fines, subangular to
angular gravel

light olive brown  (2.5Y 5/6)

SILTY SAND (SM):  olive  (5Y 4/3), moist, ~85% fine sand, ~15%
low plasticity fines
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DESCRIPTION

REG. NO.

NANA27.5'
COMPL.FIRST

WATER
DEPTH TO

MEASURING POINT:

not surveyed; datum is ground surface

R
M

R
K

3

ground surface44.0

9/20/109/20/10

NANA

Geoprobe

continuous core (dual tube)

direct push
TOTAL DEPTH (ft.):

DATE FINISHED:DATE STARTED:

ELEVATION AND DATUM:

DROP:

DRILLING CONTRACTOR:

Log of Boring No. 1100-112

7878V. Robino

S. Schneider

BORING LOCATION:

HAMMER WEIGHT:

SAMPLING METHOD:

DRILLING EQUIPMENT:

DRILLING METHOD:

InterPhase Environmental, Inc.

cementation, react. w/HCl, geo. inter.

not surveyed; datum is ground surface

NAME (USCS):  color, moist, % by wt., plast. density, structure,

Surface Elevation:

RESPONSIBLE PROFESSIONAL:

LOGGED BY:

24 HRS.

Lat: 33.902929988; Long: -118.063578220
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1100-

112-15

Soil vapor probe installed at
15 feet bgs.

0.3

SILTY SAND (SM):  continued

POORLY GRADED SAND (SP):  pale olive  (5Y 6/4), moist,
~95% fine to medium sand, ~5% fines

SANDY LEAN CLAY (CL):  dark olive gray  (5Y 3/2), moist, ~60%
fines, ~40% fine sand, medium plasticity, slow dilatancy, medium
toughness, medium dry strength, firm

SANDY SILT (ML):  olive  (5Y 5/4), moist, ~55% fines, ~45% fine
sand, low plasticity, rapid dilatancy, low toughness, low dry
strength, firm

SILTY SAND (SM):  pale olive  (5Y6/4), moist, ~70% fine sand,
~30% low plasticity fines

wet

POORLY GRADED SAND (SP):  light olive gray  (5Y 6/2), moist,
~95% fine sand, ~5% fines

SANDY SILT (ML):  olive gray  (5Y 4/2), moist, ~70% fines, ~30%
fine sand, low plasticity, rapid dilatancy, low toughness, low dry
strength, firm

cementation, react. w/HCl, geo. inter.
NAME (USCS): color, moist, % by wt., plast. density, structure,

DESCRIPTION
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Log of Boring No. 1100-112
(cont'd)
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Set 3/4" Ø diameter
temporary well using 0.010
slot screened from 34 feet to
44 feet bgs.  Collected
groundwater sample
1100-112-GW-GWS.

SANDY SILT (ML): continued

POORLY GRADED SAND (SP):  greenish gray  (10Y 6/1), wet,
~95% fine sand, ~5% fines

SILTY SAND (SM):  dark greenish gray  (10Y 4/1), wet, ~75%
fine sand, ~25% low plasticity fines

POORLY GRADED SAND (SP):  greenish gray  (10Y 6/1), wet,
~95% fine sand, ~5% fines

SANDY SILT (ML):  greenish gray  (10Y 6/1), wet, ~65% fines,
~35% fine sand, low plasticity, rapid dilatancy, low toughness, low
dry strength, firm

POORLY GRADED SAND (SP):  gray  (N 5/), wet, ~95% fine
sand, ~5% fines

fine to medium sand

Bottom of boring at 44 feet bgs.  Boring destroyed using
bentonite grout from T.D. to 25 feet bgs using a tremie pipe.
From 0.5 feet to 25 feet bgs granular bentonite hydrated with
municipal water.  Surface patched to match surrounding asphalt
surface.

cementation, react. w/HCl, geo. inter.
NAME (USCS): color, moist, % by wt., plast. density, structure,

DESCRIPTION
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3

Log of Boring No. 1100-112
(cont'd)
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1100-

113-1

1100-

113-5

PID = photoionization
detector MiniRae 3000
calibrated to 100 ppm
isobutylene standard.  PID
readings are headspace in
resealable plastic bags.

Hand auger to 4 feet bgs.
Sample at 1' collected using
slide hammer.  Continuous
core from 4 feet bgs to total
depth (T.D.).

Soil vapor probes installed at
5 feet and 15 feet bgs
following 2003 DTSC Soil
Gas Advisory Protocols at a
step out location ~3' south
of 1100-113.

0.1

0.0

asphalt and base material (~6")

SILTY SAND (SM):  yellowish brown  (10YR 5/4), moist, ~80%
fine to medium sand, ~20% low plasticity fines

SANDY SILT (ML):  yellowish brown  (10YR 5/4), moist, ~60%
fines, ~40% fine sand, low plasticity, rapid dilatancy, low
toughness, low dry strength, firm

D
E

P
T

H
(f

ee
t)

S
am

pl
e

N
o.

S
am

pl
e

B
lo

w
s/

SAMPLES
REMARKS

6 
in

ch
es

R
E

A
D

IN
G

P
ID

(p
pm

)

DESCRIPTION

REG. NO.

NANA29'
COMPL.FIRST

WATER
DEPTH TO

MEASURING POINT:

not surveyed; datum is ground surface

R
M

R
K

3

ground surface44.0

9/21/109/21/10

NANA

Geoprobe

continuous core (dual tube)

direct push
TOTAL DEPTH (ft.):

DATE FINISHED:DATE STARTED:

ELEVATION AND DATUM:

DROP:

DRILLING CONTRACTOR:

Log of Boring No. 1100-113

7878V. Robino

S. Schneider

BORING LOCATION:

HAMMER WEIGHT:

SAMPLING METHOD:

DRILLING EQUIPMENT:

DRILLING METHOD:

InterPhase Environmental, Inc.

cementation, react. w/HCl, geo. inter.

not surveyed; datum is ground surface

NAME (USCS):  color, moist, % by wt., plast. density, structure,

Surface Elevation:

RESPONSIBLE PROFESSIONAL:

LOGGED BY:

24 HRS.

Lat: 33.902943541; Long: -118.063525507
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1100-

113-15

Soil vapor probe installed at
15 feet bgs.

0.1
SANDY SILT (ML):  continued

SILTY SAND (SM):  olive gray  (5Y 4/2), moist, ~80% fine sand,
~20% low plasticity fines

POORLY GRADED SAND (SP):  olive  (5Y 4/3), moist, ~95%
fine sand, ~5% fines

SANDY LEAN CLAY (CL):  mottled dark olive gray  (5Y 3/2), and
olive  (5Y 4/3), moist, ~70% fines, ~30% fine sand, medium
plasticity, slow dilatancy, medium toughness, medium dry
strength, firm

SILTY SAND (SM):  olive  (5Y 5/3), moist, ~55% fine sand, ~45%
low plasticity fines

~70% sand, ~30% fines

~55% sand, ~45% fines

~80% sand, ~20% fines

POORLY GRADED SAND (SP):  light olive gray  (5Y 6/2), moist,
~95% fine sand, ~5% fines

SANDY SILT (ML):  dark gray  (5Y 4/1), wet, ~70% fines, ~30%
fine sand, low plasticity, rapid dilatancy, low toughness, low dry
strength, firm

cementation, react. w/HCl, geo. inter.
NAME (USCS): color, moist, % by wt., plast. density, structure,

DESCRIPTION
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Log of Boring No. 1100-113
(cont'd)
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Set 3/4" Ø diameter
temporary well using 0.010
slot screened from 34 feet to
44 feet bgs.  Collected
groundwater sample
1100-113-GW-GWS.

POORLY GRADED SAND with SILT (SP-SM):  gray  (5Y 6/1),
wet, ~90% fine sand, ~10% low plasticity fines

SANDY SILT (ML):  olive gray  (5Y 5/2), wet, ~55% fines, ~45%
fine sand, low plasticity, rapid dilatancy, no toughness, no dry
strength, firm

POORLY GRADED SAND (SP):  greenish gray  (5GY 5/1), wet,
~95% fine sand, ~5% fines

POORLY GRADED SAND with SILT (SP-SM):  dark greenish
gray  (10Y 4/1), wet, ~90% fine sand, ~10% low plasticity fines

POORLY GRADED SAND (SP):  dark greenish gray  (10Y 4/1),
wet, ~95% fine to medium sand, ~5% fines

SILTY SAND (SM):  very dark greenish gray  (10Y 3/1), wet,
~60% fine sand, ~40% low plasticity fines

POORLY GRADED SAND (SP):  greenish gray  (5GY 5/1), wet,
~95% fine to medium sand, ~5% fines

Bottom of boring at 44 feet bgs.  Boring destroyed using
bentonite grout from T.D. to 20 feet bgs using a tremie pipe.
From 0.5 feet to 20 feet bgs granular bentonite hydrated with
municipal water.  Surface patched to match surrounding asphalt
surface.

cementation, react. w/HCl, geo. inter.
NAME (USCS): color, moist, % by wt., plast. density, structure,

DESCRIPTION
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Log of Boring No. 1100-113
(cont'd)
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1100-

114-1

1100-

114-5

PID = photoionization
detector MiniRae 3000
calibrated to 100 ppm
isobutylene standard.  PID
readings are headspace in
resealable plastic bags.

Hand auger to 4 feet bgs.
Sample at 1' collected using
slide hammer.  Continuous
core from 4 feet bgs to total
depth (T.D.).

Soil vapor probes installed at
4.5 feet and 14.5 feet bgs
following 2003 DTSC Soil
Gas Advisory Protocols.

0.1

1.2

asphalt and base material (~6")

POORLY GRADED SAND with SILT (SP-SM):  light olive brown
(2.5Y 5/3), moist, ~90% fine to coarse sand, ~10% low plasticity
fines

SILTY SAND (SM):  light olive brown  (2.5Y 5/4), moist, ~80%
fine sand, ~20% low plasticity fines

POORLY GRADED SAND with SILT (SP-SM):  light olive gray
(5Y 6/2), moist, ~90% fine sand, ~10% low plasticity fines

SILTY SAND (SM):  olive gray  (5Y 4/2), moist, ~60% fine sand,
~40% low plasticity fines

~80% sand, ~20% fines
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DESCRIPTION

REG. NO.

NANA33'
COMPL.FIRST

WATER
DEPTH TO

MEASURING POINT:

not surveyed; datum is ground surface

R
M

R
K

3

ground surface44.0

9/22/109/22/10

NANA

Geoprobe

continuous core (dual tube)

direct push
TOTAL DEPTH (ft.):

DATE FINISHED:DATE STARTED:

ELEVATION AND DATUM:

DROP:

DRILLING CONTRACTOR:

Log of Boring No. 1100-114

7878V. Robino

S. Schneider

BORING LOCATION:

HAMMER WEIGHT:

SAMPLING METHOD:

DRILLING EQUIPMENT:

DRILLING METHOD:

InterPhase Environmental, Inc.

cementation, react. w/HCl, geo. inter.

not surveyed; datum is ground surface

NAME (USCS):  color, moist, % by wt., plast. density, structure,

Surface Elevation:

RESPONSIBLE PROFESSIONAL:

LOGGED BY:

24 HRS.

Lat: 33.902538477; Long: -118.062881123
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1100-

114-15

Soil vapor probe installed at
14.5 feet bgs.

0.7
SILTY SAND (SM):  continued

~60% sand, ~40% low to medium plasticity fines

POORLY GRADED SAND (SP):  pale olive  (5Y 6/4), moist,
~95% fine sand, ~5% fines

SANDY SILT (ML):  mottled light gray  (5Y 7/1), and olive yellow
(5Y 6/6), moist, ~70% fines, ~30% fine sand, low plasticity, rapid
dilatancy, low toughness, low dry strength, firm

SANDY LEAN CLAY (CL):  olive  (5Y 5/3), moist, ~60% fines,
~40% fine sand, medium plasticity

SILTY SAND (SM):  olive gray  (5Y 4/2), moist, ~80% fine sand,
~20% low plasticity fines

~85% sand, ~15% fines

dark greenish gray  (10Y 4/1), ~55% sand, ~45% fines

cementation, react. w/HCl, geo. inter.
NAME (USCS): color, moist, % by wt., plast. density, structure,

DESCRIPTION
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M
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3

Log of Boring No. 1100-114
(cont'd)
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Set 3/4" Ø diameter
temporary well using 0.010
slot screened from 34 feet to
44 feet bgs at a stepout
location ~5' northwest of
1100-114.  Collected
groundwater sample
1100-114-GW-GWS.

SILTY SAND (SM):  continued

~80% sand, ~20% fines

POORLY GRADED SAND (SP):  greenish gray  (10Y 6/1), wet,
~95% fine sand, ~5% fines

SILT with SAND (ML):  dark greenish gray  (10Y 4/1), wet, ~75%
fines, ~25% fine sand, low plasticity, rapid dilatancy, low
toughness, low dry strength, firm

POORLY GRADED SAND (SP):  gray  (N 5/), wet, ~95% fine to
medium sand, ~5% fines

Bottom of boring at 44 feet bgs.  Boring destroyed using
bentonite grout from T.D. to 25 feet bgs using a tremie pipe.
From 0.5 feet to 25 feet bgs granular bentonite hydrated with
municipal water.  Surface patched to match surrounding asphalt
surface.

cementation, react. w/HCl, geo. inter.
NAME (USCS): color, moist, % by wt., plast. density, structure,

DESCRIPTION
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3

Log of Boring No. 1100-114
(cont'd)
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1100-

115-1

1100-

115-5

1100-

115-15

PID = photoionization
detector MiniRae 3000
calibrated to 100 ppm
isobutylene standard.  PID
readings are headspace in
resealable plastic bags.

Hand auger to 4 feet bgs.
Sample at 1' collected using
slide hammer.  Continuous
core from 4 feet bgs to total
depth (T.D.).

Soil vapor probes installed at
6 feet and 15 feet bgs
following 2003 DTSC Soil
Gas Advisory Protocols.

0.1

0.7

asphalt and base material (~6")

SILTY SAND with GRAVEL (SM):  light olive brown  (2.5Y 5/6),
dry, ~50% fine sand, ~30% low plasticity fines, ~20% fine
subrounded gravel

SILTY SAND (SM):  light olive brown  (2.5Y 5/6), moist, ~80%
fine sand, ~20% low plasticity fines

POORLY GRADED SAND (SP):  olive yellow  (2.5Y 6/6), moist,
~95% fine sand, ~5% fines

SILTY SAND (SM):  olive gray  (5Y 4/2), moist, ~60% fine sand,
~40% low plasticity fines
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DESCRIPTION

REG. NO.

NANA30.5'
COMPL.FIRST

WATER
DEPTH TO

MEASURING POINT:

not surveyed; datum is ground surface

R
M

R
K

3

ground surface48.0

9/23/109/23/10

NANA

Geoprobe

continuous core (dual tube)

direct push
TOTAL DEPTH (ft.):

DATE FINISHED:DATE STARTED:

ELEVATION AND DATUM:

DROP:

DRILLING CONTRACTOR:

Log of Boring No. 1100-115

7878V. Robino

S. Schneider

BORING LOCATION:

HAMMER WEIGHT:

SAMPLING METHOD:

DRILLING EQUIPMENT:

DRILLING METHOD:

InterPhase Environmental, Inc.

cementation, react. w/HCl, geo. inter.

not surveyed; datum is ground surface

NAME (USCS):  color, moist, % by wt., plast. density, structure,

Surface Elevation:

RESPONSIBLE PROFESSIONAL:

LOGGED BY:

24 HRS.

Lat: 33.903336292; Long: -118.064322879
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Soil vapor probe installed at
15 feet bgs.

0.2SILTY SAND (SM):  continued

~80% sand, ~20% fines

POORLY GRADED SAND (SP):  pale olive  (5Y 6/4), moist,
~95% fine sand, ~5% fines

SANDY LEAN CLAY (CL):  dark gray  (5Y 4/1), moist, ~70%
fines, ~30% fine sand, medium plasticity, no dilatancy, medium
toughness, high dry strength, firm

SANDY SILT (ML):  olive gray  (5Y 4/2), moist, ~60% fines, ~40%
fine sand, low plasticity, rapid dilatancy, low toughness, low dry
strength, firm

POORLY GRADED SAND (SP):  pale olive  (5Y 6/4), moist,
~95% fine sand, ~5% fines

SANDY SILT (ML):  olive gray  (5Y 5/2), wet, ~70% fines, ~30%
fine sand, low plasticity, rapid dilatancy, low toughness, low dry
strength, firm

cementation, react. w/HCl, geo. inter.
NAME (USCS): color, moist, % by wt., plast. density, structure,

DESCRIPTION
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3

Log of Boring No. 1100-115
(cont'd)
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Set 3/4" Ø diameter
temporary well using 0.010
slot screened from 38 feet to
48 feet bgs at a stepout
location ~1' south of
1100-115.  Collected
groundwater sample
1100-115-GW-GWS.

SANDY SILT (ML):  continued

~55% fines, ~45% sand

SILT (ML):  dark greenish gray  (10Y 4/1), wet, ~85% fines, ~15%
fine sand, low plasticity, rapid dilatancy, low toughness, low dry
strength, firm

SILTY SAND (SM):  greenish gray  (10Y 5/1), wet, ~80% fine
sand, ~20% low plasticity fines

SILT (ML):  dark greenish gray  (10Y 4/1), wet, ~85% fines, ~15%
fine sand, low plasticity, rapid dilatancy, low toughness, low dry
strength, soft

POORLY GRADED SAND with SILT (SP-SM):  greenish gray
(10Y 5/1), wet, ~90% fine to medium sand, ~10% low plasticity
fines

POORLY GRADED SAND (SP):  dark greenish gray  (10Y 4/1),
wet, ~95% fine to medium sand, ~5% fines

Bottom of boring at 48 feet bgs.  Boring destroyed using
bentonite grout from T.D. to 25 feet bgs using a tremie pipe.
From 0.5 feet to 25 feet bgs granular bentonite hydrated with
municipal water.  Surface patched to match surrounding asphalt
surface.

cementation, react. w/HCl, geo. inter.
NAME (USCS): color, moist, % by wt., plast. density, structure,

DESCRIPTION
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Log of Boring No. 1100-115
(cont'd)
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 1.0 PURPOSE 

This site Health and Safety Plan (HASP) outlines the health and safety procedures that shall be 
followed during field work conducted at the site.  The observance and practice of the 
procedures in this plan are mandatory for all AMEC Geomatrix, Inc. (AMEC) employees at the 
site.  All subcontractors are considered employees of AMEC and shall be made aware of and 
comply with the requirements of this plan; however, subcontractors are responsible for the 
health and safety of their own employees and for following all applicable federal, state, and local 
regulations. 

This plan has been reviewed by the Project Manager and Project Health and Safety Officer.  
Prior to entering the site, AMEC personnel shall read this plan and be familiar with health and 
safety procedures required when working on site.  A copy of the plan shall be available on site 
for inspection and review. 
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2.0 ADMINISTRATIVE INFORMATION 

Project Name: Interstate 5 / Segment 3 Improvement Project, City Street & State Right-of-Way 

Sampling, PM 2.46/4.60 

Project Start Date: September 20, 2010  Project Number: 0153240040 

Project Address: 12624 Rosecrans Ave., Santa Fe Springs, CA 90670 and 12601 Firestone 

Blvd., Norwalk, CA 90650  

Client: California Department of Transportation, District 7   

Client Contact: Frank Gonzales 

Telephone No.: 213-897-0936 (office) 

Project Manager: Timothy Wood 

Telephone No.: 949-642-0245 (office); 949-283-5696 (mobile) 

Corporate Health & Safety Officer:  Donald Kubik 

Telephone No.: 510-663-4115 (office); 510-368-6433 (mobile) 

Project Health & Safety Officer: Vinnie Robino 

Telephone No.: 949-574-7638 (office); 949-274-6516 (mobile) 

Site Safety Officer:   Sarah Schneider 

Telephone No.: 951-273-7410 (office); 760-963-5444 (mobile)  
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3.0 PROJECT DESCRIPTION 

This project is intended to investigate the presence of hazardous waste and substances that 
may have been released underlying existing State Right-of-Way, frontage roads and city streets. 
 The investigation is need as part of the realignment and improvements of the Santa Ana 
Freeway (I-5) widening/improvement project from Shoemaker Avenue to Silverbow Avenue, 
Segment 3.   

3.1 SITE HISTORY 
As described by Caltrans, the existing interchange is inadequate for present and future traffic 
demands.  New infrastructure is needed to improve present traffic congestion and to 
accommodate future traffic demands.  The Project will improve the current roadway 
configuration by adding an overcrossing at Bloomfield Avenue and realigning and improving the 
existing overcrossings, on- and off-ramps, widening the main traffic route and realigning the 
frontage roads.   

In addition, new right-of-way acquisitions of residential and industrial properties, both full and 
partial-takes, as well as permanent and temporary construction/grading easements are needed 
to accommodate the project construction. 

3.2 SITE PHYSICAL DESCRIPTION 
The project lies within an industrial and commercial area within the project footprint in the City of 
Santa Fe Springs, California.  Access to the boring locations will be arranged by Caltrans.   

3.3 TYPE OF FIELD WORK 
Field work will include site reconnaissance for USA utility marking, soil vapor, soil matrix and 
groundwater sampling using direct push drilling equipment, and surveying boring locations.  The 
duration of each field work task will be as follows: 

• Site reconnaissance  - 1 day. 

• Drilling, sampling, site restoration, and survey borings - approximately 1 week. 
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3.4 SCOPE OF FIELD ACTIVITIES 
List and number all field tasks for project: 

1. AMEC will mark locations and notify Underground Services Alert at least 48 hours 
before the commencement of drilling activities.   

2. Direct push drilling at 8 locations to a maximum depth of 50 feet below ground 
surface (bgs). 

3. Soil and groundwater samples to be collected, transported, and submitted to the 
analytical laboratory for analyses (sampling).  Soil vapor samples to be collected 
and analyzed onsite by a mobile laboratory. 

4. Decontamination of all re-useable field equipment prior to each use, contain and 
store all rinsate water and soil cuttings (investigation-derived waste), and transport 
contained waste to a designated temporary storage facility for profiling for final 
disposal (site restoration). 

5. Surveying boring locations. 

6. Destruction of soil borings (site restoration). 
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4.0 PRIMARY RESPONSIBILITIES 

4.1 PROJECT MANAGER 
The Project Manager (PM) shall: 

1. direct all AMEC personnel involved in investigative, monitoring, and remedial 
activities at the site and vicinity; 

2. make the Project Health and Safety Officer aware of all pertinent project develop-
ments and plans; 

3. make available the resources that are necessary for a safe working environment; 
and 

4. maintain communications with the client, as necessary. 

4.2 PROJECT HEALTH AND SAFETY OFFICER 
The Project Health and Safety Officer (PHSO) shall: 

1. direct all health and safety aspects of investigative, monitoring, and remedial 
activities conducted by AMEC personnel and subcontractors at the site and vicinity; 

2. ensure that all AMEC personnel have received required training, are aware of the 
potential hazards associated with site operations, have been instructed in the work 
practices necessary for personal health and safety, and are familiar with the site 
HASPs procedures for all scheduled activities and for dealing with emergencies; 

3. direct required exposure monitoring to assess site health and safety conditions; 

4. prepare any accident/incident reports; 

5. modify the site HASP as required based on accidents/incidents and findings 
regarding personnel exposures and work practices; and 

6. report all accidents/incidents and findings regarding personnel exposure and work 
practices to the Project Manager. 
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4.3 SITE SAFETY OFFICER 
The Site Safety Officer (SSO) shall: 

1. be present at all times during site operations and effect evacuation of site, if 
necessary. 

2. ensure that appropriate personal protective equipment is available for AMEC site 
personnel and enforce proper utilization of personal protective equipment by all on-
site AMEC personnel; 

3. with guidance from the PHSO, observe subcontractor’s procedures with respect to 
health and safety.  If the SSO believes that a subcontractor’s personnel are or may 
be exposed to an immediate health hazard, the SSO shall suspend the subcontrac-
tor’s site work.  If the subcontractor’s personnel do not have required protective 
equipment, the SSO shall consult with the PM or PHSO before proceeding with the 
work; 

4. implement the site HASP and report any observed deviations from site conditions 
anticipated in the plan; 

5. conduct site safety briefings as needed; 

6. calibrate monitoring equipment daily and properly record and file results; 

7. under direction of the PHSO perform required exposure monitoring; 

8. maintain monitoring equipment or arrange maintenance as necessary; 

9. assume other duties as directed by the PM or PHSO; and 

10. report observed accidents/incidents or inadequate work practices to the PHSO and 
the PM 

4.4 PROJECT PERSONNEL 
Project personnel involved in on-site investigations and operations shall: 

1. take reasonable precautions to prevent injury to themselves and to their fellow 
employees; 

2. perform only those tasks that they can do safely and immediately report accidents 
and/or unsafe conditions to the SSO or PHSO; 
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3. follow the procedures set forth in the site HASP and report to the SSO or PHSO any 
unsafe practices set forth in the HASP and any observed deviations from the 
procedures described in the plan on the part of AMEC or subcontractor personnel; 
and 

4. inform the PM and PHSO of any physical conditions that might affect their ability to 
perform the planned field tasks. 

4.5 TRAINING REQUIREMENTS 
AMEC and all project personnel must comply with OSHA regulations specified in 29 CFR 
1910.120.  These include completion of a 40-hour health and safety training course, an annual 
8-hour refresher training, 24-hour on the job training, and participation in AMEC’s medical 
surveillance program and respiratory protection program.  Additional site-specific training that 
covers on-site hazards, personal protection requirements, decontamination procedures, and 
emergency response information as outlined in this site HASP will be given by the PHSO or 
SSO before beginning on-site work.  Site-specific training briefings will be documented on a 
“Project Health and Safety Field Meeting Form” provided at the end of this plan.  We do not 
anticipate that field staff will be occupationally exposed to blood or potentially infectious 
materials during the course of this project. 

4.6 MEDICAL SURVEILLANCE 
All AMEC project site personnel shall participate in the AMEC medical surveillance program, 
which includes annual audiometric and physical examinations for employees involved in 
hazardous waste or materials projects.  It requires that all such personnel have medical 
clearance before being issued a respirator and participating in field activities.  Frequency of 
medical examinations which complies with 29 CFR § 1910.120(f3) is required as follows: 

1. prior to performing field work; 

2. at least once every 12 months; 

3. at termination of employment; 

4. upon occurrence of possible overexposure; 

5. more frequently if deemed necessary by a physician; and 

6. retention of medical records and personnel monitoring data for a period of time 
specified in 8 CFR § 3204 (d). 
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5.0 HAZARD ASSESSMENT 

Assessments of the potential hazards that may be encountered during field activities at the site 
are designated by field task in Table 5.0 and are discussed below. 

5.1 POTENTIAL CHEMICAL HAZARDS AT SITE 
As stated previously, the project is within an industrial / commercial area where previous 
business practices may have resulted in releases of hazardous materials.  The compounds for 
each analytical method listed below may be present, based on past and current site uses.  Work 
practices shall be employed to minimize dust and vapor production during drilling activities. 

Listed below are the analytical methods that will be used to analyze soil vapor, soil matrix and 
groundwater samples collected and IDW for the project: 

• Volatile Organic Compounds (VOCs) using U.S. Environmental Protection Agency 
(EPA) Method 8260B, including methanol and sodium bisulfate field preservation 
for soil samples using EPA Method 5035. 

• Total Petroleum Hydrocarbons (carbon chain speciation) representative of Diesel, 
gasoline, and motor oil range using EPA Method 8015M. 

• Total Metals (Title 22 Metals) using EPA Method 6010B and 7471A for Mercury 
(Hg). 
 

The table below provides a summary of the potential chemicals that may be present at the site 
in which a site worker may be exposed to during drilling, sampling, decontamination, and site 
restoration (tasks 2 through 5).  The table includes occupational exposure limits, potential 
exposure pathways, and possible health effects.  A chemical information sheet for each of the 
chemicals listed in the table is included in Appendix A. 
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CAS Chemical 

Exposure 
Limits LEL IP 

Known or 
Expected 

Concentrati
ons Health Hazards 

OSHA ACGI
H (%) (eV)  

7429
-90-
5 

Aluminum
- metal 
(mg/m3) 

10(5 
respira

ble) 

10 (3 
respira

ble) 

    Low RSE; Irritation eyes, skin, 
respiratory system  

Vari
es 

Antimony 
(mg/m3) 

0.5/I50 0.5     Low RISE; Irritation eyes, skin, 
nose, throat, mouth; cough; 
dizziness; headache; nausea, 
vomiting, diarrhea; stomach 
cramps; insomnia; anorexia; 
unable to smell properly 

7440
-38-
2 

Arsenic -- 
inorganic 
(mg/m3) 

0.01/I5 0.01     Low RISE; Ulceration of nasal 
septum, dermatitis, 
gastrointestinal disturbances, 
peripheral neuropathy, 
respiratory irritation, 
hyperpigmentation of skin, 
[potential occupational 
carcinogen] 

7440
-39-
3 

Barium - 
soluble 
(mg/m3) 

0.5/I50 0.5     Low RISE; Eye, mucous 
memebrane, and skin irritation 

71-
43-2 

Benzene 
(ppm) 

1/S5/I5
00 

0.5/S2.
5 

1.2 9.24 Soil: up to 58 
mg/kg 
 
Groundwater
: up to 1,600 
ug/L  

RISE; Irritation eyes, skin, 
nose, respiratory system; 
dizziness; headache, nausea, 
staggered gait; anorexia, 
lassitude (weakness, 
exhaustion); dermatitis; bone 
marrow depression; [potential 
occupational carcinogen]  
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7440
-41-
7 

Beryllium 
(mg/m3) 

0.0
002
/C0
.02
5/I4 

0.002/
0.01 

    Low RSE; Berylliosis (chronic 
exposure): anorexia, weight 
loss, lassitude (weakness, 
exhaustion), chest pain, cough, 
clubbing of fingers, cyanosis, 
pulmonary insufficiency; 
irritation eyes; dermatitis; 
[potential occupational 
carcinogen]  

7440
-43-
9 

Cadmium 
(mg/m3) 

0.0
05/I

9 

0.002     Low RI; Pulmonary edema, dyspnea 
(breathing difficulty), cough, 
chest tightness, substernal 
(occurring beneath the 
sternum) pain; headache; 
chills, muscle aches; nausea, 
vomiting, diarrhea; anosmia 
(loss of the sense of smell), 
emphysema, proteinuria, mild 
anemia; [potential occupational 
carcinogen 

7440
-47-
3 

Chromium 
metal & 
insoluble 
salts 
(mg/m3) 

0.5/
I25
0 

0.5     Low RISE; Irritation eyes, skin; lung 
fibrosis (histologic)  

7440
-48-
4 

Cobalt (dust 
or fume) 
(mg/m3) 

0.0
2/I2

0 

0.02     Low RISE; Cough, dyspnea 
(breathing difficulty), wheezing, 
decreased pulmonary function; 
weight loss; dermatitis; diffuse 
nodular fibrosis; respiratory 
hypersensitivity, asthma  

7440
-50-
8 

Copper 
(Salts, Dusts 
and Mists) 
(mg/m3) 

1/I1
00 

1     Low RISE; Irritation eyes, 
respiratory system; cough, 
dyspnea (breathing difficulty), 
wheezing; [potential 
occupational carcinogen]  

6847
6-
34-6 

Diesel Fuel 
No. 2 
(mg/m3) 

non
e 

100 ~0.9   Soil:low to 
moderate 
 
Groundwater
: up to 
460,000 ug/L 

RISE; SKIN; Irritation 

100-
41-4 

Ethyl 
benzene 
(ppm) 

100
/S1
25/I
800 

100/S
125 

0.8 8.76 Low  RISE; Irritation eyes, skin, 
mucous membrane; headache; 
dermatitis; narcosis, coma 

7439 Lead 0.0 0.05     Low RISE; Lassitude (weakness, 
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-92-
1 

(inorganic) 
(mg/m3) 

5/I1
00 

exhaustion), insomnia; facial 
pallor; anorexia, weight loss, 
malnutrition; constipation, 
abdominal pain, colic; anemia; 
gingival lead line; tremor; 
paralysis wrist, ankles; 
encephalopathy; kidney 
disease; irritation eyes; 
hypotension  

7439
-97-
6 

Mercury 
(inorganic) 
(mg/m3) 

0.0
25/
C0.
1/I1

0 

0.025     Low RISE; SKIN; Irritation eyes, 
skin; cough, chest pain, 
dyspnea (breathing difficulty), 
bronchitis, pneumonitis; tremor, 
insomnia, irritability, indecision, 
headache, lassitude 
(weakness, exhaustion); 
stomatitis, salivation; 
gastrointestinal disturbance, 
anorexia, weight loss; 
proteinuria  

1634
-04-
4 

Methyl tert-
butyl ether 
(ppm) 

40 50 1.6   Soil: up to 48 
mg/kg 
 
Groundwater
: up to 257 
ug/L 

RISE; Drowsiness, dizziness, 
headache, weakness, 
unconsciousness, abdominal 
pain, nausea, vomiting, dry 
skin, redness 
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7439
-98-
7 

Molybdenu
m - 
insoluble as 
total dust 
(mg/m3) 

10(3 
respi
rable
)/I5,0

00 

10 (3 
respira

ble) 

    Low RISE; Irritation eyes, nose, 
throat; anorexia, diarrhea, 
weight loss; listlessness; liver, 
kidney damage  

7440
-02-
0 

Nickel 
(metal) 
(mg/m3) 

1/I10 1.5     Low RISE; Sensitization dermatitis, 
allergic asthma, pneumonitis; 
[potential occupational 
carcinogen]  

7782
-49-
2 

Selenium 
compounds 
(mg/m3) 

0.2/I
1 

0.2     Low RISE; Irritation eyes, skin, 
nose, throat; visual 
disturbance; headache; chills, 
fever; dyspnea (breathing 
difficulty), bronchitis; metallic 
taste, garlic breath, 
gastrointestinal disturbance; 
dermatitis; eye, skin burns; in 
animals: anemia; liver necrosis, 
cirrhosis; kidney, spleen 
damage  

75-
65-0 

tert-butyl 
alcohol 
(ppm) 

100/
S150
/I1,6
00 

100 2.4 9.7 Soil: low 
 
Groundwater
: up to 
28,300 ug/L 

RISE; Irritation eyes, skin, 
nose, throat; drowsiness, 
narcosis  

varie
s 

Thallium - 
soluble 
compounds 
(mg/m3) 

0.1/I
15 

0.1     Low RISE; SKIN, Nausea, diarrhea, 
abdominal pain, vomiting; 
ptosis, strabismus; peri neuritis, 
tremor; retrosternal (occurring 
behind the sternum) tightness, 
chest pain, pulmonary edema; 
convulsions, chorea, psychosis; 
liver, kidney damage; alopecia; 
paresthesia legs  

108-
88-3 

Toluene  
(ppm) 

50/S
150/
C500
/I500 

50 
ppm 

1.1 8.82 Low  RISE; Irritation eyes, nose; 
lassitude (weakness, 
exhaustion), confusion, 
euphoria, dizziness, headache; 
dilated pupils, lacrimation 
(discharge of tears); anxiety, 
muscle fatigue, insomnia; 
paresthesia; dermatitis; liver, 
kidney damage  

1314
-62-
1 

Vanadium 
(respirable 
dust) 
(mg/m3) 

0.05/
I35 

0.05     Low RISE; Irritation eyes, skin, 
throat; green tongue, metallic 
taste, eczema; cough; fine 
rales, wheezing, bronchitis, 
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dyspnea (breathing difficulty)  
1330
-20-
7 

Xylenes 
(Dimethylb
enzene) 
(total) 
(ppm) 

100/
S150
/C30
0/I90

0 

100/S
150 

0.9 8.56 Low  RISE; Irritation eyes, skin, 
nose, throat; dizziness, 
excitement, drowsiness, 
incoordination, staggering gait; 
corneal vacuolization; anorexia, 
nausea, vomiting, abdominal 
pain; dermatitis  

1314
-13-
2 

Zinc (zinc 
oxide -- 
total dust) 
(mg/m3) 

10 (5 
respi
rable

) 

2/S10     Low I; Metal fume fever: chills, 
muscle ache, nausea, fever, 
dry throat, cough; lassitude 
(weakness, exhaustion); 
metallic taste; headache; 
blurred vision; low back pain; 
vomiting; malaise (vague 
feeling of discomfort); chest 
tightness; dyspnea (breathing 
difficulty), rales, decreased 
pulmonary function  

Exposure Limits –If not specified, exposure limit is the PEL or the TLV-TWA, Exposure limit preceded by 
a “S” is a Short Term Exposure Limit,  by a “C” is the Ceiling Limit, and by an I is the NIOSH 
IDLH. 

CAS – Chemical Abstracts Number 
LEL – Lower Explosive Limit in percent 
IP – Ionization Potential in electron volts (eV) 
Health Hazards: Letters in italics represent exposure routes:  R – Respiratory; I- Ingestion; S-Skin 

Absorption; & E – Eye Absorption 
  SKIN – Chemical represents a significant skin absorption hazard. 
 
Air monitoring requirements and action levels related to potential chemical hazards at the site 
are discussed in Section 6.0. 
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TABLE 5.0 

ANTICIPATED HAZARDS 

 HAZARDS 

  PHYSICAL    

TASK C
he

m
ic

al
 

Tr
ip

/F
al

l 

H
ea

vy
 E

qu
ip

m
en

t 

U
nd

er
gr

ou
nd

 U
til

iti
es

 

O
ve

rh
ea

d 
P

ow
er

 L
in

es
 

N
oi

se
 

H
ea

t S
tre

ss
 

C
ol

d 
St

re
ss

 

S
un

bu
rn

 

D
ril

lin
g 

Tr
en

ch
/E

xc
av

at
io

n 

C
on

fin
ed

 S
pa

ce
 

Tr
af

fic
 

B
io

lo
gi

ca
l 

E
xp

lo
si

ve
 

G
en

er
al

 S
af

et
y 

1. Site Recon – USA Marking  X     X X X    X X  X 

2. Drilling  X X X X X X X X X X   X X  X 

3. Sampling (soil vapor, soil, 
groundwater) X X X   X X X X X   X X  X 

4. Decontamination X X X   X X X X    X X  X 

5.Surveying Boring Locations  X     X X X    X X  X 

6. Soil boring abandonment. X X X  X X X X X X   X X  X 
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5.2 POTENTIAL PHYSICAL HAZARDS AT SITE 
Potential physical hazards, as those listed in Table 5.0, are discussed below. 

5.2.1 Underground Utility Hazards 
An underground utility check shall be performed prior to initiating any subsurface investigation 
or work.  The check will include: 

   X  USA Note: USA will be notified at least 2 working days before any subsurface 
work begins.  Record confirmation number in project field notes. 

   X  Private Locator    
     Geophysical Survey Subcontractor   
   X  Hand dig all borings to at least 5 feet below ground surface. 
 
5.2.2 Overhead Power Lines 
Whenever possible, avoid working under overhead high voltage lines.  The following are 
minimum clearances for overhead high voltage lines. 

Normal Voltage Minimum Required 
(phase to phase)    Clearance (feet)    

more than 750 - 50,000 10 
more than 50,000 - 75,000 11 
more than 75,000 - 125,000 13 
more than 125,000 - 175,000 15 
more than 250,000 - 379,000 21 
more than 370,000 - 550,000 27 
more than 550,000 - 1,000,000 42 

 
(Reference: CCR Title 8, Section 2946, Table II) 

5.2.3 Noise Hazards 
Wear hearing protection when working near large heavy equipment, such as drill rigs or earth 
movers, or in other noisy conditions.  As a general rule, hearing protection should be worn when 
two people standing within 2 feet of each other cannot communicate at normal conversational 
voice levels.   When information indicates that any worker's exposure may equal or exceed an 
8-hour time-weighted average of 85 decibels, AMEC shall develop and implement a monitoring 
program in accordance with CCR Title 29 Section 1910.95. 
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5.2.4 Heat Stress Hazards 
Heat stress is a major hazard, especially for workers wearing protective clothing.  To avoid heat 
stress, drink plenty of fluids and take periodic work breaks. 

The signs, symptoms, and treatment of heat stress include: 

• Heat rash, which may result from exposure to heat or humid air. 

• Heat cramps, which are caused by heavy sweating with inadequate electrolyte 
replacement.  Signs and symptoms include:  muscle spasms and pain in the 
hands, feet, and abdomen.  Persons experiencing these symptoms should rest in a 
cooler area, drink cool (not cold) liquids and gently massage cramped muscles. 

• Heat exhaustion, which occurs from increased stress on various body organs 
including inadequate blood circulation due to cardiovascular insufficiency or 
dehydration.  Signs and symptoms include:  pale, cool, moist skin; heavy sweating; 
dizziness; nausea; and fainting.  Persons experiencing these symptoms should lie 
down in a cooler area, drink cool liquids with electrolytes (Gatorade, etc.), remove 
any protective clothing, and cool body with wet compresses at forehead, back and 
neck, and/or armpits. 

• Heat stroke is the most serious form of heat stress.  Temperature regulation fails 
and the body temperature rises to critical levels.  Immediate action must be taken 
to cool the body before serious injury and death occur.  Competent medical help 
must be obtained.  Signs and symptoms are:  red, hot, usually dry skin; lack of or 
reduced perspiration; nausea; dizziness and confusion; strong, rapid pulse; and 
coma. 

Ambient temperatures at the Site are expected to range from 70°F to greater than 90ºF.  When 
temperature exceeds 70ºF, frequent breaks will be taken in shaded areas.  Cool water or 
electrolyte replenishment solution will be available on site.  Sufficient amounts of drink should 
be taken frequently to replace fluid loss.  Coveralls will be unzipped or removed during breaks.  
If protective clothing must be worn, the suggested guidelines for ambient temperature and 
maximum work periods from the NIOSH/OSHA/USCG/EPA Occupational Safety and Health 
Guidance Manual for Hazardous Waste Site Activities are: 
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Suggested Frequency of Physiological Monitoring for Fit and Acclimatized Workersa 
Adjusted Temperatureb Normal work Ensemblec Impermeable Ensembled 

90 ºF (32.2 ºC) or above After each 45 minutes of work 
   

After each 15 minutes of work 

87.5 - 90.0 ºF(30.8 - 32.2 C) After each 60 minutes of work After each 30 minutes of work 
82.5 - 87.5 ºF(28.1 - 30.8 
ºC) 

After each 90 minutes of work After each 60 minutes of work 

77.5 - 82.5 ºF(25.3 - 28.1 
ºC) 

After each 120 minutes of 
work 

After each 90 minutes of work 

72.5 - 77.5 ºF(22.5 - 25.3 
ºC) 

After each 150 minutes of 
work 

After each 120 minutes of work 

Notes: 
a For work levels of 250 kilocalories/hour. 
b Calculate the adjusted air temperature (ta adj) from the measured air temperature (ta) by using 

this equation:  ta adj ºF=ta ºF + (13 x % sunshine).  Measure air temperature (ta) with a 
standard mercury-in-glass thermometer, with the bulb shielded from radiant heat.  Estimate 
percent sunshine by judging what percent time the sun is not covered by clouds that are thick 
enough to produce a shadow (100 % sunshine = no cloud cover and a sharp distinct shadow;   
0 percent sunshine = no shadows). 

c A normal work ensemble consists of cotton coveralls or other cotton clothing with long sleeves 
and pants. 

d Impermeable Ensemble includes Tyvek and Saranex coveralls and rubber boots. 
 
Pulse rates and oral temperatures may be monitored as early as possible in the rest period.  If 
the pulse rate exceeds 100 beats per minute or temperature exceeds 99ºF at the beginning of 
the rest period, the work cycle will shorten by one-third. 

5.2.5 Cold Stress Hazards 
Exposure to cold can cause the body’s internal temperature to drop to a dangerously low level. 
This is called hypothermia.  Exposure to temperatures below freezing can cause frostbite of 
hands, feet, and face. 

Symptoms of hypothermia include: 

• vague, slow, slurred speech; 

• forgetfulness, memory lapses; 

• inability to use hands; 

• frequent stumbling; and  
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• drowsiness. 
 

To prevent hypothermia, stay dry and avoid exposure.  Wear sufficient clothing in layers such 
that outer clothing is wind- and waterproof and inner layers retain warmth (wool or polypro-
pylene).  Keep hands and feet well protected at all times. 

5.2.6 Sunburn Hazards 
Skin exposure to ultraviolet radiation can result in sunburn.  Use long-sleeved shirts, hats, and 
sunscreen to protect against sunburn. 

5.2.7 Drilling Hazards 
Drilling hazards include noise, heavy equipment operation, rotative/moving parts, generation 
and inhalation of dust and fumes, and trip/fall hazards.  Non-drilling personnel should stay away 
from the area around the borehole during drilling.  Hard hats, safety glasses, boots with steel 
toes, and safety vests shall be worn by all personnel within 30 feet of the raised mast of an 
operating drill rig.  All personnel will be instructed as to the location of the “kill switch” on the drill 
rig. 

5.2.8 Heavy Equipment 
Personnel working on site in the vicinity of operating equipment should maintain safe distances 
from the equipment to avoid contact with moving equipment parts such as backhoe/excavator 
arms and buckets (be aware of swing radius), tires, tracks, etc.  Be sure heavy equipment 
operators can see you or know where you are.  Hard hats, safety glasses, boots with steel toes, 
and safety vests shall be worn by all personnel within the work zone of the heavy equipment. 

5.2.9 Traffic Hazards 
The field activities will be conducted outside the right-of-way of surface streets and railroad 
tracks in the project area.  The field activities will be conducted during the specified time for the 
parcel as stated in Task Order 4.  If work is to be conducted within the State Right-of-Way, 
Caltrans will provide the proper permitting and AMEC will utilize a private traffic control 
subcontractor to implement necessary safety measures. 
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5.2.10 Biologic Hazards 
There is a potential for various fauna such as stray dogs, insects, spiders, ticks and snakes to 
be encountered.  Care should be taken to avoid contact.  Various trash and debris may be 
found along roadways.  Care should be taken when working adjacent to or handling such 
debris. 

5.3 GENERAL HAZARDS 
In working with or around any hazards or potentially hazardous substances or situations, site 
personnel should plan all activities before starting any task.  Site personnel shall identify health 
and safety hazards involved with the work planned and consult with the PHSO or SSO as to 
how the task can be performed in the safest manner, if he/she has any uncertainties. 

Common safety hazards include trip/fall hazards and those associated with working around 
heavy equipment.  All field personnel will adhere to the following general safety rules. 

1. Wear protective equipment and clothing provided, when required. 

2. Wear a hard hat, an orange vest, and safety glasses in all construction areas and 
during drilling activities. 

3. Wear sturdy work boots or shoes at the site.  Steel-toed boots are required during 
drilling activities. 

4. Do not eat, drink, or use tobacco in restricted work areas. 

5. Prevent splashing of materials containing chemicals. 

6. Prevent back injury by never lifting or carrying a load that is heavier than you can 
comfortably handle.  When lifting heavy objects, bend the knees and use the leg 
muscles. 

7. Keep all heat sources away from combustible liquids, gases, or any flammable 
materials.  When working in areas where combustible gases are present, use only 
intrinsically safe (non-sparking) equipment. 

8. Field personnel shall be familiar with the physical characteristics of investigations, 
including: 

• wind direction in relation to restricted work areas; 
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• accessibility of other personnel, equipment, and vehicles; 

• areas of known or suspected chemicals in soil and groundwater; 

• site access; 

• nearest water sources; and 

• location of communication devices. 
 

9. Personnel and equipment in restricted work areas should be limited to the number 
necessary to perform the task at hand. 

10. All wastes generated during investigative activities at the site shall be disposed of as 
directed by the PM. 

11. Inspect power cords for damage such as cuts and frays.  Suspend cords only with 
nylon rope or plastic ties. 

12. When in doubt of your safety, it is better to overprotect. 

13. Practice defensive driving. 

14. If site activities include the use of a drill rig, all on-site personnel should know the 
location of the “kill switch.” 

15. A first-aid kit and a type ABC fire extinguisher shall be kept at the site and/or in a 
field vehicle when performing field work. 
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6.0 AIR MONITORING 

The following air monitoring equipment will be used. 

  X  Photo-ionization Detector (PID) with a 10.6 eV lamp 
 
The type and frequency of air monitoring for each work task is specified below.  Air monitoring 
instruments will be calibrated and maintained according to manufacturer’s specifications.  
Calibration information and air monitoring results will be recorded in project field notes. 

TASK  INSTRUMENT  FREQUENCY 

1. Drilling  

MiniRAE 3000 PID or 

Equivalent  Every 30 minutes 

2. Sampling  

MiniRAE 3000 PID or 

Equivalent  Every 30 minutes 

 
6.1 ACTION LEVELS 
Section 5.1 provided information regarding the known or expected chemicals of concern at the 
site as well as information regarding these chemicals.  The below action levels, based on this 
data, will be used to determine when the upgrading of personal protective equipment, 
specifically respiratory protections. 

Respirators shall be worn when air monitoring indicates that concentrations exceed the 
following action levels: 

• Wear half-face respirator supplied with organic vapor (OV) cartridges if PID reads 
greater than 5 ppm (sustained reading in the breathing zone for greater than 30 
seconds). 

• Stop work immediately if PID reads greater than 25 ppm (sustained reading in the 
breathing zone for greater than 30 seconds). 
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State of California Safe Drinking Water and Toxic Enforcement Act of 1986 (Proposition 65) 
information for the site: 

(Applicable warning is checked) 

 WARNING:  This area contains a chemical known to the State of California to 
cause cancer. 

 WARNING:  This area contains a chemical known to the State of California to 
cause birth defects or other reproductive harm. 

Additional information may be obtained from Donald Kubik Jr. at (510) 663-4100 
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7.0 PERSONAL PROTECTIVE EQUIPMENT 

Known conditions at the site constitute level D personal protective equipment (PPE) for workers 
within exclusion zones.  Conditions that require an upgrade to level C PPE are discussed in 
Section 6.1.  The following level D PPE will be used as specified below for each task. 

PPE Required Task 1 Task 2 Task 3 Task 4 Task 5 

Describe Task Site 
Recon Drilling Sampling Survey 

Borings Abandonment

Steel-Toed Boots 
(Leather) X X X X X 

Hard Hat X X X X X 

Safety 
Glasses/Goggles X X X X X 

Ear Plugs  X AV  X 

Gloves (type): Nitrile 

• Inner and 
Outer      

• Inner Only  X X  X 

Tyvek Coverall  AV AV  AV 

Half-Face 
Respirator  AV AV  AV 

Respirator 
Cartridge 
(specify type): 

 OV OV 
 

OV 

Orange Vests X X X X X 

Other (specify)      

Key: 
 X = PPE Required  Cartridge Types = Organic Vapor (OV) 
 AV = Have available at work site HEPA Filter (HEPA) 

Glove Types = Nitrile, Vinyl, Neoprene,  
Butyl Combination OV and HEPA (Comb.) 

 Other – specify 
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8.0 SITE CONTROL 

The purpose of site control is to minimize the potential exposure to site hazards, to prevent 
unauthorized persons from entering and exclusion zone and vandalism at the site, and to 
provide adequate facilities for workers.  Work area controls and decontamination areas will be 
provided to limit the potential for chemical exposure associated with site activities. 

8.1 WORK AREA 
An exclusion zone will be set up immediately surrounding the site work areas.  Only authorized 
personnel shall be permitted access to the exclusion zone.  If practical, the exclusion zone will 
be cordoned with barriers, cones, or fencing to limit unauthorized access.  No eating, drinking, 
or smoking is allowed in the exclusion zone. 

Visitors to the site during field work activities will be documented and briefed of the site safety 
protocols.  Documentation of all visitors will be recorded in the field log book and include 
visitor’s affiliation, date and time of arrival and departure, and purpose of visit. 

8.2 DECONTAMINATION AREAS 
Equipment and personnel decontamination areas will be set up adjacent to the work exclusion 
zones.  All equipment and tools used during work activities shall be decontaminated in the 
designated decontamination area.  Decontamination procedures are described in Section 9.0. 

8.3 COMMUNICATIONS 
A field representative should contact the PM or office at least once a day while in the field.  The 
closest telephone is located: with the Site Safety Officer – Sarah Schneider (760) 963-5444 
(mobile). 
 
8.4 DAILY FIELD LOG 
A daily field log will be kept on-site during field activities and will include at a minimum: 

• date; 

• location an scope of work; 

• ambient weather parameters; 

• air monitoring readings (PID); 
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• instrument calibration sheets; 

• visitor information, if any; and 

• other comments or information relevant to project. 
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9.0 DECONTAMINATION 

Decontamination procedures are discussed in the following subsections. 

9.1 PERSONNEL DECONTAMINATION PROCEDURES 
Remove disposable gloves and clothing and place in plastic bags.  Wash hands and face before 
eating, drinking, or smoking and at the end of the work day.  If Level C protection is required, a 
decontamination station will be established. The decontamination station will include the 
following: 

1. Non disposable outer PPE is washed. 

2. Disposal protective coverall/outer PPE is removed. 

3. Respirator is removed. 

4. Gloves are removed. 

5. Employee washes 

9.2 DECONTAMINATION PROCEDURES FOR EQUIPMENT/SAMPLING GEAR 
Drilling equipment will be decontaminated before mobilization to the Site, before moving to a 
new soil boring location, and prior to demobilization from the Site.  Drilling equipment will be 
decontaminated by pressure washing or by steam cleaning in a designated area. 

Re-usable soil and groundwater sampling equipment will be decontaminated prior to collection 
of each soil sample by scrubbing using phosphate-free detergent or equivalent (a laboratory-
grade detergent) and distilled water, followed by double rinsing with distilled water. 

The designated decontamination area will be lined with plastic sheeting to eliminate the 
potential of surface run off and infiltration of rinsate. 

9.3 STORAGE OF INVESTIGATION-DERIVED MATERIALS 
Investigation derived wastes (IDW) will be stored in 55-gallon capacity drums, and transported 
off-site by to the local Caltrans owned property each day after drilling activities have been 
completed.  AMEC anticipates the following IDW streams; 
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• disposable PPE; 

• soil cuttings produced during drilling activities; and, 

• water rinsate produced during decontamination of the drilling equipment after each 
soil boring is drilled. 
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10.0 EMERGENCY RESPONSE 

In the event of an accident or emergency condition, the procedures specified below shall be 
followed. 

10.1 MEDICAL EMERGENCIES 
In the event of a medical emergency, the following procedures should be used. 

1. Remove injured or exposed person(s) from immediate danger if possible. 

2. Perform emergency eyewash and shower at the AMEC field truck, if necessary. 

3. Evacuate other on-site personnel to a safe place in an upwind direction until it is 
safe for work to resume. 

4. If serious injury or life-threatening condition exists, call 

911 - Paramedics, fire department, police 
Hospital emergency room 

Clearly describe location, injury and conditions to dispatcher/hospital.  Designate 
a person to direct emergency equipment to the injured person(s). 

5. Provide first aid at the AMEC field truck, if necessary.  Remove contaminated 
clothing only if this can be done without endangering the injured person. 

6. Call the project manager and/or project health and safety officer. 

7. Immediately implement steps to prevent recurrence of the accident. 

A map showing the nearest hospital location is attached to this plan. 

Hospital Norwalk Community Hospital – Emergency Room 
Address 13222 Bloomfield Avenue 
  Norwalk, CA 90650 
Telephone (562) 863-4763 

 
Telephone number of nearest Poison Control Center: 1-800-222-1222 

10.2 ACCIDENTAL RELEASE OF HAZARDOUS MATERIALS OR WASTES 
1. Evacuate all on-site personnel to a safe place in an upwind direction until the PM 

or PHSO determines that it is safe for work to resume. 
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2. Immediately instruct a designated person to contact the PM or PHSO. 

3. Contain spill, if it is possible and it can be done safely. 

4. Initiate cleanup. 

10.3 GENERAL EMERGENCIES 
In the case of fire, flood, explosion, or other hazard, work shall be halted and the local police/ 
fire department shall be notified by calling 911.  All on-site personnel will be immediately 
evacuated to a safe place. 

 





 

FIGURES 







 

APPENDIX A 

Chemical Information Sheets 
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          ELECTRONIC SPACE PRODUCTS INTERNATIONAL

1050 Benson Way, Ashland, OR 97520
Toll Free (800) 638-2581 * Fax (541) 488-8313

E-Mail: sales@espimetals.com

MATERIAL SAFETY DATA SHEET

I PRODUCT IDENTIFICATION

Trade Name: Barium Formula: Ba

Common Name: Barium CAS # : 7440-39-3

II HAZARDOUS INGRED IENTS

Hazardous Component % OSHA/PEL ACGIH/TLV

Barium 0-100 0.5 m g/m 3 0.5 m g/m 3

III PHYSICAL DATA

Boiling Point: 1640 oC Melting Point: 725 oC

Vapor Density (Air=1): NA Solubility in H2O : Insoluble, reacts with water

Vapor Pressure:  Not Measurable (mm Hg @  25 oC) Specific Gravity : 3.600

Appearance and Odor: Silver white metal, odorless % V olatiles: 0

NOTE :  The physical data presented above are typical values and should not be construed as a specification.

IV FIRE AND EXPLOSION H AZARDS DATA

Flash Point (Method used):  N/A Autoignition Temperature:  N/E

Explosive Limits:  Lower :  N/E Upper: N/E

Extinguishing Media :   Dry chemical powder-Chemical/Dolomite(Powdered Limestone.  DO NOT USE WATER, CARBON

DIOXIDE, OR H ALO CARBON  EXTINGUISHERS!  FLAM MA BLE SOLID!! 

Special Fire Fighting Procedures:  Wear a self-contained  breathing apparatus and full pro tective clothing to  prevent contact w ith

skin and eyes.  Flammable solid.

Unusual Fire and Explosion Hazards:   Material readily reacts with water generating flammable and/or explosive hydrogen gas.  Do

not expose to air and fire.  Em its toxic fumes under fire conditions.  Isolate with dolomite and allow to burn.  Large Fires:  Contain

and Smother with dolomite.

Caution!  Fire may reignite after having been extinguished.  Blend with large excess of dolomite.

V HEALTH HAZARD INFORMATION

Effects of Exposure:

To the best of our know ledge, the chem ical, physical, and toxicological properties have not been  thoroughly investigated.  

Barium poisoning is virtually unknown in industry, although the potential exists when the soluble forms are used.  When ingested or

given orally, the soluble ionized barium  com pounds exert a profound effect on all muscles and especially sm ooth  muscles, markedly

increasing their contractility.  The heart rate is slowed and may  stop in systole.  Other effects are increased intestinal peristalsis,

vascular construction, bladder contraction , and increased voluntary  muscle tension. 

Acute Effects:
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Inhalation:  Can cause irritation  to the nose, throat, and upper respiratory tract.

Ingestion:  Causes severe irritation of the m outh, throat, and esophagus.

Skin :  Contact with skin can cause mild  to moderate irritation.  Contact w ith skin can lead to the developm ent of a hypersensitivity

(ie. allergic) in susceptible individuals. 

Eye:  Can cause mild to m oderate irritation to the ocular tissues.

Chronic Effects:  Severe irritation  or burns. 

Primary Routes of Exposure:  Eye, skin, and inhalation.

Target Organs:  Depending on the route, frequency, and duration of exposure, toxicity may occur in the following organs and/or

system s:  Respiratory  System, Eye, Skin, Im mune System  (Allergic Reactions), Central Nervous System, and Heart.

Medical Conditions Generally Aggravated by Exposure:  Respiratory system, skin, immune system and/or specific chemical

allergies, central nervous system , and the heart.

EMERG ENCY AND  FIRST AID PROCEDURES :

INHALATION:  Remove to fresh air.  If symptoms develop, seek immediate medical attention.  If not breathing, give artificial

respiration.

INGESTION:  Call a poison control center, emergency room, or physician.  Unless advised otherwise, induce vomiting after giving

1-2 glasses of milk or water.  If a soluble barium compound has been swallowed, get medical attention.  Never induce vomiting or

give anything by mouth to an unconscious person.  Loosen tight fitting clothing, clear the airway, and keep the person warm.

SKIN:  Imm ediately rem ove and isolate contaminated clothing.  Carefully brush material off skin and wash area with soap and water. 

Seek medical attention if irritation develops.

EYE:  Contamination of the eyes should be treated by immediate and prolonged irrigation with copious amounts of water.  Lift upper

and lower eye lids frequently.  Get prompt medical attention.

NOTE TO PHYSICIAN:  Treatment should be directed at preventing absorption, administering to the symptoms as they occur, and

providing supportive therapy.

VI REACTIVITY DATA

Stability:  Stable

Conditions to Avoid:  Do not allow water to enter container because of violent reaction.  Avoid friction, heat, sparks, and flame.

Incompatibility (Materials to Avoid):  Oxidizing agents, oxygen, acids, halocarbons, carbon dioxide.

Hazardous Decomposition Products:  Toxic fumes.

Hazardous Polymerization:  Will not occur

VII SPILL OR LEAK PROC EDURES

Steps to Be Taken in Case Material Is Released or Spilled:  Wear appropriate respira tory and protective equipment specified  in

section VIII.  Isolate spill area and provide ventilation.  Shovel spilled product and place in a closed container for further handling and

disposal.  Do not flush to sewer, stream, or other bodies of water unless authorized to  do so  by appropriate government official.  Small

quantities of barium m etal may be dissolved in large quantities of water.  Soda ash is added and the solution then neutralized with

HCL.

Waste Disposal Method:  Material in the elemental state should be recovered for reuse or recycling.  Observe all federal, state &

local laws.

VIII SPECIAL PROTECTION INFORMATION

Respiratory Protection:  Avoid breathing dust.  Wear a NIOSH/MSHA approved dust respirator.

Ventilation:  Provide adequate ventilation .  Handle only in  protective argon or helium atmosphere or under o il.

Protective Gloves:  Leather-palmed, heat resistant gloves.

Eye Protection:  Chemical splash goggles and a full face shield.  An eye wash facility should be readily available.
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Other Protective Clothing or Equipment:  The use of fire resistant outer clothing is advisable.

IX SPECIAL PRECAUTIONS

Precautions to Be Taken in Handling and Storage:  Barium metal should be stored in tightly-closed containers under argon or

helium atmosphere or a paraffin oil blanket.  When handling, wear non-sparking shoes and flame resistant clothing.  Avoid friction,

heat, sparks, and flame.  Use  only  non-sparking  tools and u tensils.  Ground all equipment, vessels, tables, and  other metallic ob jects

that may come into contact w ith the product.

Other Precautions:   Can autoignite in air. Extremely sensitive to shock, heat, friction and static electricity.  Rubber gloves, rubber

protective clothing and apron, goggles and gas filter mask should be worn when working in a barium storage area.

Empty Container Precautions:  This container is hazardous when empty.  Do not use heat, sparks, open flame, torches, or cigarettes

on or near empty container.  Empty containers can retain product residues.  Do not reuse empty container for food, clothing, or other

products for hum an or animal consumption or where skin contact may occur.

Work Practices:  Implement engineering and work practice controls to reduce and  maintain concentration of exposure at low  levels. 

Do not use tobacco or food in work area.  Wash thoroughly after handling, especially before eating, drinking, smoking, or using

restroom facilities. Contaminated clothing and shoes should be thoroughly cleaned before reuse.  Do not blow dust off clothing or

skin with compressed air.  Maintain eyewash capable of sustained flushing, safety drench shower and facilities for washing.

DOT Shipping Name:  Barium

DOT Label:  Dangerous when wet

DOT Identification No.:  UN 1400

The above inform ation is believed to be correct, but does not purport to be all inclusive and shall be used only as a guide. 

ESPI shall not be held liable for any damage resulting from handling or from  contact with the above product.

Issued by: S. Dierks

Dated: March 1994
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F  Highly Flammable

               Page 1 of 5

MATERIAL SAFETY DATA SHEET (MSDS)
ZINC POWDER

SECTION 1 - PRODUCER & SUPPLIERS DETAILS

Manufacturer & Supplier: NUMINOR CHEMICAL INDUSTRIES LTD.

Address: P. O. BOX 92,
MAALOT 24952,
ISRAEL.

Tel: + 972-4-9978220
Fax: + 972-4-9976062
E-Mail: zinc@numinor.com           
Web Site: www.numinor.com

SECTION 2 - CHEMICAL NAME & INFORMATION ON INGREDIENTS

Chemical  Name: Zinc Powder, Zinc Dust (CAS : 7440 -66-6) (EINECS:  231-175-3)
Hazard Symbol:                       

R-Phrases: R15- Contact with water liberates highly flammable gases.
R17- Spontaneously flammable in air.

Formula: Zn and ZnO
Synonyms: Zinc Dust, Zinc Powder, Zinc Blue Powder
% Range: 92-98.0%

SECTION 3 - PHYSICAL & CHEMICAL CHARACTERISTICS
Physical State: Solid
Melting Point: 419.5°C
Boiling Point: 908°C
Specific Gravity: 7.14 g/cm³ 
Solubility in water: Low.
Molecular Wt. 65.38
Appearance & Odour: Silver/grey powder, odourless.
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SECTION 4 - HAZARDS IDENTIFICATION

Physical / chemical hazards : Appearance: slightly gray solid. Danger! Water-Reactive. May ignite 
or explode on contact with moist air. Reacts violently and/or 
explosively with water, steam or moisture. Causes eye and skin 
irritation. Causes digestive and respiratory tract irritation.
Target Organs: Kidneys

Adverse human health effects
- Inhalation : Inhalation of fumes may cause metal fume fever, which is 

characterized by flu-like symptoms with metallic taste, fever, 
chills, cough, weakness, chest pain, muscle pain and increased white 
blood cell count.

- Skin contact : Skin contact may cause irritation.
- Eye contact : Excessive dust exposure may cause eye irritation.
- Ingestion : Health hazard if ingested and can cause abdominal pain, nausea, 

diarrhea, cramps, and damage to gastrointestinal tract.
-Chronic : Repeated inhalation may cause chronic bronchitis.

SECTION 5 – FIRE, FIGHTING & EXPLOSION DATA

General Information: As in any fire, wear a self-contained breathing apparatus in 
pressure-demand, MSHA/NIOSH (approved or equivalent), and full 
protective gear. During a fire, irritating and highly toxic gases may 
be generated by thermal decomposition or combustion. Water 
Reactive. Material will react with water and may release a 
flammable and/or toxic gas. Use water spray to keep fire-exposed 
containers cool. Containers may explode in the heat of a fire. May 
ignite or explode on contact with steam or moist air.

Flammability: Flammable
Flash point: Not Available
Extinguishing media: Use dry sand or earth to smother fire. DO NOT USE WATER! Do 

NOT get water inside containers. Contact professional fire-fighters 
immediately. Cool containers with flooding quantities of water until 
well after fire is out.

Protection of fire-fighters: Use breathing apparatus (self-contained breathing apparatus with 
full face shield).  Wear suitable protective clothing.

Emergency Code: 4Y
NFPA Rating: Health: 2, Flammability: 1, Instability: 1, Special Hazard: W



SECTION 6 - STABILITY & REACTIVITY DATA 

Stability: Stable in dry air. 
Combines vigorously or explosively with water.

Conditions to Avoid: Incompatible materials, ignition sources, excess heat, strong oxidants, 
exposure to moist air or water, mechanical shock.

Incompatibilities: Halogenated agents, strong oxidizing agents, alkali hydroxides, chlorinated 
solvents, strong acids, strong bases.

Hazardous combustion or
Decomposition Products: Irritating and toxic fumes and gases, toxic fumes of zinc oxide.

SECTION 7 – Toxicological Information 
Acute effects:
- Inhalation: n/a
- Dermal: Moderate irritation to rabbits,mice and guinea pigs with 1% solution applied 

for 5 days.
- Ingestion: 50 mg/3 times per day caused gastrointestinal problems. 
Eyes irritation (rabbit): 420 ug – moderate irritation.
Chronic toxicity: n/a
Sensitization: Contact with skin causes irritation.
Carcinogenicity: NTP: No IARC: No Z List: No OHA Reg: No
Mutagenicity: In vitro and in vivo test of short-term genotoxicity : no evidence of 

genotoxicity.
Reproductive toxicity: No experimental or epidemiological evidence of reproduction toxicity.

SECTION 8 - FIRST AID MEASURES 

First aid
- Skin contact: Rinse immediately with plenty of soap and water. Remove contaminated 

clothing and seek medical attention if irritation develops.
- Inhalation: Remove victim from exposure to fresh air.

If feeling unwell, immediately seek medical attention.
- Eye contact: Rinse immediately with clean water for at least 15 minutes occasionally 

lifting the upper and lower eyelids.  Seek medical attention.
- Ingestion: If victim is conscious and alert, give 2-4 cupfuls of milk or water. Never 

give anything by mouth to an unconscious person. Get medical aid 
immediately.

Protection of rescue 
personnel: Avoid all unnecessary exposure. Use appropriate protection. 

(see Section 9).
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SECTION 9 - PERSONAL PROTECTION & EXPOSURE CONTROLS 
- Respiratory protection: A respiratory protection program that meets European Standard EN 149 

must be followed whenever workplace conditions warrant a respirator's use. 
Follow the respirator regulations found in 29 CFR 1910.134 or European 
Standard EN 149. Always use a NIOSH or European Standard EN 149 
approved respirator when necessary.

- Hand protection: Appropriate gloves to prevent skin exposure.
- Skin protection: Appropriate work clothes to prevent skin exposure..
- Eye protection: Chemical goggles or safety glasses.
- Engineering measures: Use explosion-proof ventilation equipment. Use adequate general or local 

exhaust ventilation to keep airborne concentrations below the permissible 
exposure limits..

SECTION 10 - ACCIDENTAL RELEASE MEASURES & SPILL LEAK PROCEDURES
Personal precautions: Wear suitable gloves and eye/face protection as indicated in Section 8. 

Avoid dust creation.
Environmental precautions: Do not let product enter drains, sewage system, ground water.
Methods for cleaning up: Clean up spills immediately, observing precautions in the Protective 

Equipment section. Sweep up or absorb material, then place into a suitable 
clean, dry, closed container for disposal. Avoid generating dusty conditions. 
Remove all sources of ignition. Use a spark-proof tool. Provide ventilation. 
Do not expose spill to water.

SECTION 11 - HANDLING AND STORAGE
Handling & storing: Good housekeeping - store in a cool dry place - keep containers tightly shut. 

Keep away from water. Avoid making dust. Wash thoroughly after handling. 
Avoid contact with skin and eyes. Avoid ingestion and inhalation.

Packing Materials: Use only UN approved types of packaging. Water tight.

SECTION 12 - ECOLOGICAL INFORMATION 
No information available

SECTION 13 - DISPOSAL CONSIDERATIONS 

Disposal: Comply with local regulations for disposal. Zinc should be recovered for 
recycling.

Waste of residues: This material and its container must be disposed of as hazardous waste.  
Because of possible pollution, remove as industrial waste or hazardous 
waste.
Avoid release to the environment. Refer to special instructions/safety data 
sheets.

Contaminated packaging: Keep waste packaging separate.
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F  Highly Flammable

Page 5 of 5

SECTION 14 - TRANSPORT INFORMATION 

Hazard Labels:

Emergency Code: 4Y
Hazard Symbol F
UN - No: UN 1436
ADR/IMO-IMDG: 4.3,4.2
Shipping Name: UN 1436 Solid, Dangerous when Wet, Spontaneously Combustible               
Packaging Group: II
EMS Code: F-G, S-O

SECTION 15 - REGULATORY INFORMATION 

Symbol:     

R Phrase(s): R10– Flammable.
R15- Contactwith water liberates extremely flammable gas. 
R17- Spontaneously flammable in air.

S Phrase(s): S7/8 - Keep container tightly closed and dry..  
S43- In case of fire, use dry powder.NEVER USE WATER.

SECTION 16 - OTHER INFORMATION 

Date of Issue: Dec. 2000
Last update: February 2010
MSDS prepared by: AVK

Disclaimer: As the conditions or methods of use are beyond our control, we do not assume any responsibility and 
expressly disclaim any liability for any use of the material. Information contained herein is believed to be true and 
accurate but all statements or suggestions are made without any warranty, express or implied, regarding accuracy of 
the information, the hazards connected with the use of the material or the results to be obtained from the use 
thereof.
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International Chemical Safety Cards  
DIESEL FUEL No. 2 ICSC: 1561 

 

Fuels, Diesel, No. 2 
Diesel oil No. 2 

Gasoil - unspecified 
ICSC #    1561 
CAS #     68476-34-6 
RTECS # LS9142500 
UN #        1202 
EC #         649-227-00-2 
October 26, 2004 Validated 

TYPES OF 
HAZARD/ 

EXPOSURE 

ACUTE HAZARDS/ 
SYMPTOMS PREVENTION FIRST AID/  

FIRE FIGHTING 

FIRE 
Flammable. Gives off irritating 
or toxic fumes (or gases) in a 
fire.  

NO open flames.  Water spray, alcohol-resistant 
foam, dry powder, carbon 
dioxide.  

EXPLOSION 
Above 52°C explosive vapour/air 
mixtures may be formed.  

Above 52°C use a closed system, 
ventilation, and explosion-proof 
electrical equipment.  

In case of fire: keep drums, etc., 
cool by spraying with water.  

EXPOSURE    

 •INHALATION Dizziness. Headache. Nausea.  Ventilation, local exhaust, or 
breathing protection.  

Fresh air, rest. Refer for medical 
attention.  

 •SKIN Dry skin. Redness.  Protective gloves.  Rinse and then wash skin with 
water and soap.  

 •EYES 

Redness. Pain.  Safety goggles, or eye protection 
in combination with breathing 
protection.  

First rinse with plenty of water 
for several minutes (remove 
contact lenses if easily possible), 
then take to a doctor.  

 •INGESTION 
(See Inhalation).  Do not eat, drink, or smoke 

during work.  
Rinse mouth. Do NOT induce 
vomiting. Refer for medical 
attention.  

SPILLAGE DISPOSAL STORAGE PACKAGING & 
LABELLING 

Collect leaking and spilled liquid in 
sealable containers as far as possible. 
Absorb remaining liquid in sand or 
inert absorbent and remove to safe 
place. Personal protection: filter 
respirator for organic gases and 
vapours.  

Well closed.   
Note: H 
Xn symbol 
R: 40 
S: 2-36/37 
UN Hazard Class: 3 
UN Packing Group: III 

SEE IMPORTANT INFORMATION ON BACK 
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ICSC: 1561 
Prepared in the context of cooperation between the International Programme on Chemical Safety & the 
Commission of the European Communities (C) IPCS CEC 1994. No modifications to the International version 
have been made except to add the OSHA PELs, NIOSH RELs and NIOSH IDLH values. 

International Chemical Safety Cards  
DIESEL FUEL No. 2 ICSC: 1561 

I 
 

M 
 

P 
 

O 
 

R 
 

T 
 

A 
 

N 
 

T 
 
 

D 
 

A 
 

T 
 

A 

PHYSICAL STATE; APPEARANCE: 
BROWN SLIGHTLY VISCOUS LIQUID , 
WITH CHARACTERISTIC ODOUR.  
 
PHYSICAL DANGERS: 
 
 
CHEMICAL DANGERS: 
 
 
OCCUPATIONAL EXPOSURE LIMITS: 
TLV: 100 ppm as TWA; (skin); A3; (ACGIH 
2004). 
 
 

ROUTES OF EXPOSURE: 
The substance can be absorbed into the body by 
inhalation of its aerosol.  
 
INHALATION RISK: 
A harmful contamination of the air will not or 
will only very slowly be reached on 
evaporation of this substance at 20°C.  
 
EFFECTS OF SHORT-TERM EXPOSURE: 
The substance is irritating to the eyes , the skin 
and the respiratory tract . The substance may 
cause effects on the central nervous system. If 
this liquid is swallowed, aspiration into the 
lungs may result in chemical pneumonitis.  
 
EFFECTS OF LONG-TERM OR 
REPEATED EXPOSURE: 
The liquid defats the skin. 

PHYSICAL 
PROPERTIES 

Boiling point: 282-338°C 
Melting point: -30 - -18°C 
Density: 0.87 - 0.95 g/cm³ 
Solubility in water, g/100 ml at 20°C: 0.0005 
Flash point:  
52°C c.c. 

Auto-ignition temperature: 254-285°C 
Explosive limits, vol% in air: 0.6 - 6.5 
Octanol/water partition coefficient as log Pow: 
> 3.3 

ENVIRONMENTAL 
DATA  

The substance is harmful to aquatic organisms.  

N O T E S 

Additives to Diesel fuel in winter may change physical and toxicological properties of the substance. This card does not 
address Diesel exhaust. 

Transport Emergency Card: TEC (R)-30S1202 
 

NFPA Code: H0; F2; R0; 

ADDITIONAL INFORMATION 

  

ICSC: 1561 DIESEL FUEL No. 2 
(C) IPCS, CEC, 1994 
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IMPORTANT 
LEGAL 

NOTICE: 

Neither NIOSH, the CEC or the IPCS nor any person acting on behalf of NIOSH, the CEC or the 
IPCS is responsible for the use which might be made of this information. This card contains the 
collective views of the IPCS Peer Review Committee and may not reflect in all cases all the detailed 
requirements included in national legislation on the subject. The user should verify compliance of the 
cards with the relevant legislation in the country of use. The only modifications made to produce the 
U.S. version is inclusion of the OSHA PELs, NIOSH RELs and NIOSH IDLH values. 
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International Chemical Safety Cards  
METHYL TERT-BUTYL ETHER ICSC: 1164 

 

tert-Butyl methyl ether 
MTBE 

Methyl-1,1-dimethylethyl ether 
2-Methoxy-2-methyl propane 

(CH3)3COCH3 / C5H12O 
Molecular mass: 88.2 

ICSC #    1164 
CAS #     1634-04-4 
RTECS # KN5250000 
UN #        2398 
EC #         603-181-00-X 
November 04, 2000 Validated 

TYPES OF 
HAZARD/ 

EXPOSURE 

ACUTE HAZARDS/ 
SYMPTOMS PREVENTION FIRST AID/  

FIRE FIGHTING 

FIRE 
Highly flammable.  NO open flames, NO sparks, and 

NO smoking. NO contact with 
oxidants.  

Powder, AFFF, foam, carbon 
dioxide.  

EXPLOSION 

Vapour/air mixtures are 
explosive.  

Closed system, ventilation, 
explosion-proof electrical 
equipment and lighting. Do NOT 
use compressed air for filling, 
discharging, or handling.  

In case of fire: keep drums, etc., 
cool by spraying with water.  

EXPOSURE    

 •INHALATION 
Drowsiness. Dizziness. 
Headache. Weakness. 
Unconsciousness.  

Ventilation, local exhaust, or 
breathing protection.  

Fresh air, rest. Artificial 
respiration may be needed. Refer 
for medical attention.  

 •SKIN 
Dry skin. Redness.  Protective gloves.  Remove contaminated clothes. 

Rinse and then wash skin with 
water and soap.  

 •EYES 

Redness.  Safety goggles or face shield.  First rinse with plenty of water 
for several minutes (remove 
contact lenses if easily possible), 
then take to a doctor.  

 •INGESTION 

Abdominal pain. Nausea. 
Vomiting. (Further see 
Inhalation).  

Do not eat, drink, or smoke 
during work.  

Rinse mouth. Give a slurry of 
activated charcoal in water to 
drink. Do NOT induce vomiting. 
Refer for medical attention.  

SPILLAGE DISPOSAL STORAGE PACKAGING & 
LABELLING 
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Remove all ignition sources. Collect 
leaking and spilled liquid in sealable 
containers as far as possible. Absorb 
remaining liquid in sand or inert 
absorbent and remove to safe place. Do 
NOT wash away into sewer. Personal 
protection: filter respirator for organic 
gases and vapours.  

Fireproof. Separated from strong 
oxidants, strong acids.  

 
F symbol 
Xi symbol 
R: 11-38 
S: 2-9-16-24 
UN Hazard Class: 3 
UN Packing Group: II 

SEE IMPORTANT INFORMATION ON BACK 

ICSC: 1164 
Prepared in the context of cooperation between the International Programme on Chemical Safety & the 
Commission of the European Communities (C) IPCS CEC 1994. No modifications to the International version 
have been made except to add the OSHA PELs, NIOSH RELs and NIOSH IDLH values. 

International Chemical Safety Cards  
METHYL TERT-BUTYL ETHER ICSC: 1164 

I 
 

M 
 

P 
 

O 
 

R 
 

T 
 

A 
 

N 
 

T 
 
 

D 
 

A 
 

T 
 

A 

PHYSICAL STATE; APPEARANCE: 
COLOURLESS LIQUID , WITH 
CHARACTERISTIC ODOUR.  
 
PHYSICAL DANGERS: 
The vapour is heavier than air and may travel 
along the ground; distant ignition possible.  
 
CHEMICAL DANGERS: 
Reacts violently with strong oxidants causing 
fire hazard. The substance decomposes on 
contact with acids.  
 
OCCUPATIONAL EXPOSURE LIMITS: 
TLV: 50 ppm as TWA; A3; (ACGIH 2004).  
MAK: 50 ppm, 180 mg/m³;  
Peak limitation category: I(1.5); Carcinogen 
category: 3B; Pregnancy risk group: C;  
(DFG 2004). 
 
 

ROUTES OF EXPOSURE: 
The substance can be absorbed into the body by 
inhalation and by ingestion.  
 
INHALATION RISK: 
A harmful contamination of the air can be 
reached rather quickly on evaporation of this 
substance at 20°C.  
 
EFFECTS OF SHORT-TERM EXPOSURE: 
The substance is irritating to the skin. If this 
liquid is swallowed, aspiration into the lungs 
may result in chemical pneumonitis. Exposure 
far above the OEL could cause lowering of 
consciousness.  
 
EFFECTS OF LONG-TERM OR 
REPEATED EXPOSURE: 

PHYSICAL 
PROPERTIES 

Boiling point: 55°C 
Melting point: -109°C 
Relative density (water = 1): 0.7 
Solubility in water, g/100 ml at 20°C: 4.2 
Vapour pressure, kPa at 20°C: 27 
Relative vapour density (air = 1): 3.0 

Relative density of the vapour/air-mixture at 
20°C (air = 1): 1.5 
Flash point:  
-28°C c.c. 
Auto-ignition temperature: 375°C 
Explosive limits, vol% in air: 1.6-15.1 
Octanol/water partition coefficient as log Pow: 
1.06 

ENVIRONMENTAL 
DATA  

It is strongly advised not to let the chemical enter into the environment because it 
persists in the environment.  

N O T E S 
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Much less likely to form peroxides than other ethers. Card has been partly updated in October 2004. See sections 
Occupational Exposure Limits, EU classification, Emergency Response. 

Transport Emergency Card: TEC (R)-30GF1-I+II 

ADDITIONAL INFORMATION 

  

ICSC: 1164 METHYL TERT-BUTYL ETHER 
(C) IPCS, CEC, 1994 

IMPORTANT 
LEGAL 

NOTICE: 

Neither NIOSH, the CEC or the IPCS nor any person acting on behalf of NIOSH, the CEC or the 
IPCS is responsible for the use which might be made of this information. This card contains the 
collective views of the IPCS Peer Review Committee and may not reflect in all cases all the detailed 
requirements included in national legislation on the subject. The user should verify compliance of the 
cards with the relevant legislation in the country of use. The only modifications made to produce the 
U.S. version is inclusion of the OSHA PELs, NIOSH RELs and NIOSH IDLH values. 

Page 3 of 3ICSC:NENG1164 International Chemical Safety Cards (WHO/IPCS/ILO) | CDC/NIOSH
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Project Health & Safety Field Meeting Form  
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Soil vapor sampling
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LABORATORY ANALYTICAL REPORTS 



 

   D-1 

APPENDIX D 

DATA VALIDATION REPORT   
STATE RIGHT-OF-WAY EVALUATION REPORT 

INTERSTATE 5 / SEGMENT 3 IMPROVEMENT PROJECT, CITY STREET 
& STATE RIGHT-OF-WAY SAMPLING, PM 2.42/4.20 

Caltrans Contract 07A2730, Task Order No.4 Amendment No.1  
Public Motors Orange County, APN No.8082-001-001 

12601 Firestone Boulevard, Norwalk, California 
 

INTRODUCTION 

This report summarizes the findings of the data validation for the results obtained from 
laboratory analysis of soil, groundwater, and soil vapor samples collected by AMEC Geomatrix, 
Inc. (AMEC), on behalf of the California Department of Transportation (Caltrans).  The soil, 
groundwater, and soil vapor samples were collected at 12601 Firestone Boulevard, Norwalk 
(Public Auto Auction) to evaluate existing environmental conditions for the Interstate 5/Segment 
3 Improvement Project (Project) located in Norwalk and Santa Fe Springs, California.  Soil and 
groundwater samples were submitted to Advanced Technology Laboratories in Signal Hill, 
California (ATL) for laboratory analysis.  Soil vapor samples were collected and analyzed by 
Microbac Laboratories, Inc. of Riverside, California (Microbac). 

Field Quality Assurance and Quality Control (QA/QC) samples for soil and groundwater 
samples collected within the Project area consisted of trip blanks, equipment blanks, field 
blanks, and duplicate samples (groundwater only).  Laboratory QA/QC samples consisted of 
method blanks, matrix spike / matrix spike duplicate (MS/MSDs) recoveries, and laboratory 
control samples (LCS).  Field Quality Assurance and Quality Control (QA/QC) samples for soil 
vapor samples collected within the Project area consisted of an equipment blank, air blanks, 
and duplicate samples.  Laboratory QA/QC samples consisted of method blanks and laboratory 
control samples (LCS).     

1.0 SOIL AND GROUNDWATER SAMPLES 

Field quality control samples for soil and groundwater were submitted to ATL for analyses along 
with the primary samples collected in the Project area.  Data verification was performed in 
accordance with the United States Environmental Protection Agency (U.S. EPA) Contract 
Laboratory Program National Functional Guidelines for Organic and Inorganic Data Review 
(U.S. EPA, 2008; U.S. EPA, 2010).  Data quality evaluation for soil and groundwater samples 
analyzed is described below.   
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1.1 DATA COMPLETENESS 

A total of 24 soil and groundwater samples (including field QC samples) were submitted to ATL 
for analysis.  Results for all samples were reported by ATL.  The project goal of a minimum of 
90% completeness for collected data was achieved. 

1.2 SAMPLE HOLD TIMES 

All samples submitted to the laboratory for analysis were properly preserved according to 
guidelines established by the appropriate methods as verified by the laboratory.  Recommended 
hold times were achieved for all analyses performed. 

1.3 FIELD QAQC SAMPLES 

Trip Blank Samples 

Trip blanks are used to detect volatile organic compound (VOC) contamination during sample 
shipping and handling.  Trip blanks were transported to the sampling site, accompanying the 
respective sampling containers during field activities, and returned to the laboratory with the 
respective samples.   A total of ten soil and water trip blank samples were collected over four 
days of drilling. The Project met the frequency of collection requirements as specified in the 
Caltrans Contract Number 07A2730, Task Order No. 4 Amendment No. 1 (Task Order) 
(Caltrans, 2010).  All trip blank sample results were reported below the practical quantitation 
limits (PQLs).   

Equipment Blank Samples 

Equipment blank samples are used to evaluate potential residual contamination on sampling 
equipment.  A total of four equipment blank samples were collected over four days of drilling. 
The Project met the frequency of collection requirements as specified in the Task Order 
(Caltrans, 2010).  Target analytes were not detected in equipment blanks, with the following 
exceptions: 

• Laboratory work order #s 113824, 113841, and 113892 – Methylene chloride was 
detected above the PQL in equipment blank samples 1100-EB-09202010-1, 1100-EB-
09212010-1, and 1100-EB-09232010-1.  Methylene chloride was not detected in any of 
the associated samples.  Therefore data qualification was not necessary. 
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Source Water Samples 

One source water sample was collected to verify that the water used during decontamination 
and blank sample preparation (i.e., field blanks, equipment rinsate blanks) was not a source of 
contamination detected in the samples.  Source water samples were collected at a frequency of 
one for each source of water used for field and equipment rinsate blanks.  The source water 
sample was analyzed for VOCs, total petroleum hydrocarbon (TPH) carbon chain speciation 
(C5-C32), and Title 22 Metals using EPA Methods 8260B, 8015B, and 6010B/7471A.  No 
detections of VOCs, TPH, or Title 22 Metals were reported above their respective laboratory 
PQLs.  

Field Blank Samples 

Field blank samples were collected to identify potential contamination that might occur as a 
result of ambient contamination or sample handling at the laboratory.  The field blank samples 
were collected at the site by directly filling sample containers with distilled or purified water to 
simulate ambient sampling conditions in the field.  Field blanks samples were collected in 
appropriate sample bottles and preserved as specified by the analytical method.  Field blank 
samples were collected at a frequency of one field blank for each day a groundwater sample 
was collected.  The field blanks were analyzed for VOCs using EPA Method 8260B and TPH 
carbon chain speciation (C5-C32) using EPA Method 8015B.  Target analytes were not 
detected in the field blanks, with the following exception: 

• Laboratory work order # 113870 – Methylene chloride was detected above the PQL.  
Methylene chloride was not detected in any of the associated samples.  Therefore data 
qualification was not necessary. 

Field Duplicate Samples 

Duplicate groundwater samples were collected at a minimum rate of one duplicate per 10 
primary samples.  One duplicate sample was collected and the reported concentrations were 
within the acceptable range with a relative percent difference (RPD) <50%.   

1.4 LABORATORY QAQC SAMPLES 

Method Blank Samples 

The laboratory also analyzed method blanks to provide an additional measure of internal quality 
control.  Method blank results for all analytes were less than the reported PQLs, however some 
were detected above the method detection limit (MDL).  Qualification of affected sample results 
are futher described below: 
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• Laboratory Work Order #s 113823 and 113824 – Chromium, copper, and nickel were 
detected above the MDL but below the PQL.  The analytes were detected at 
concentrations greater than the PQL in all associated soil samples.  Therefore data 
qualification was not necessary.   

• Laboratory Work Order #s 113841 – Cadmium, copper, lead, and nickel were detected 
above the MDL but below the PQL.  The analytes were detected at concentrations 
greater than the PQL, or soil sample concentrations were non-detect (ND).  Therefore 
data qualification was not necessary. 

• Laboratory Work Order #s 113870 –Nickel was detected above the MDL but below the.  
PQL.  The analyte was detected at a concentration greater than the PQL in all 
associated soil samples.  Therefore data qualification was not necessary.   

• Laboratory Work Order #s 113892 – Barium, beryllium, cadmium, chromium, cobalt, 
copper, lead, molybdenum, nickel, silver, valadium, and zinc were detected above the 
MDL but below the PQL.  The analytes were detected at concentrations greater than the 
PQL, or soil sample concentrations were non-detect (ND).  Therefore data qualification 
was not necessary. 

The Project met the frequency of collection requirements established by the Task Order.   

Laboratory Control Samples 

Laboratory control samples (LCS) are analyzed as a measure of data accuracy.  The project 
laboratory analyzed LCS samples and met the frequency requirements for LCS analyses 
established by U.S. EPA National Functional Guidelines.  Internal laboratory QA/QC data 
associated with these analyses met criteria, including percent recoveries (%Rs). 

Laboratory Duplicate Samples 

Laboratory duplicate samples are analyzed as a measure of data precision.  The Project 
laboratory analyzed laboratory duplicate samples and met the frequency requirements of one in 
10 samples as specified in the Contract.  Internal laboratory QA/QC data associated with these 
analyses met criteria, including percent recoveries (%Rs) with the following exceptions: 

• Laboratory work order #s 113823 and 113824 – The calculated RPD between the 
primary and duplicate soil samples for copper and silver were 21.4% and 53.2%, 
respectively, which are above the laboratory acceptance criteria of 20%.  The DUP 
sample pair was not a project sample.  The %Rs for the LCS, MS and MSD were within 
laboratory acceptance criteria, validating the analytical batch.  Therefore data 
qualification was not necessary.  
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• Laboratory work order # 113892 – The calculated RPD between the primary sample 
1100-115-15 and duplicate sample 1100-115-15(DUP) for diesel range organics and oil 
range organics were 200%, which is above the laboratory acceptance criteria of 20%.  
The sample results for DRO and ORO of 15.740 and 16.750 were less than twice the 
PQL (10).  The %Rs for the LCS, MS and MSD were within laboratory acceptance 
criteria, validating the analytical batch.  Therefore data qualification was not necessary.    

Matrix Spike/Matrix Spike Duplicate Samples 

The laboratory also analyzed MS/MSD samples to assess data accuracy.  The purpose of 
spiked samples is to evaluate the effect of the matrix on a method’s recovery efficiency (percent 
recovery).  A sample prepared by adding a known concentration of a target analyte to an aliquot 
of a specific homogenized environmental sample for which an independent estimate of the 
target analyte concentration is available. The matrix spike is accompanied by an independent 
analysis of the unspiked aliquot of the environmental sample.  Only MS/MSD samples collected 
on site are considered appropriate for assessing matrix conditions.  Only data that were 
qualified based on matrix interference from the site are discussed further.   

The purpose of MSD samples is to evaluate the precision of the intralaboratory analytical 
process for specific analytes in a sample matrix. The duplicate sample is prepared 
simultaneously as a split with the MS sample, and each is spiked with identical, known 
concentrations of targeted analyte(s). The precision is measured by the RPD between the 
spiked results.  The percent recoveries and RPDs of target analytes were within the laboratory 
determined control limits for all samples. 

1.5 COMPOUND IDENTIFICATION AND QUANTITATION 

The laboratory reported the target analytes established for this project in its entirety. 

1.6 SUMMARY OF QUALIFIED DATA 

All other quality assurance data met the acceptance criteria for soil and groundwater samples.  
Except for the QAQC issues discussed above, the results of field and laboratory quality control 
indicate that the sampling and analysis were performed consistent with the analytical methods.  
Overall, the results of the QA/QC review indicate that the test results are valid and usable.  

2.0 SOIL VAPOR SAMPLES 

Field quality control samples for soil vapor samples were collected by Microbac for analyses 
along with the primary samples collected in the Project area.  Soil vapor sampling and analysis 
were conducted in general accordance with the January 28, 2003 Advisory – Active Soil Gas 
Investigations prepared by the California Department of Toxic Substances Control and the 
California Regional Water Quality Control Board, Los Angeles Region (DTSC, 2003).    Data 
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verification was performed in accordance with the United States Environmental Protection 
Agency (U.S. EPA) Contract Laboratory Program National Functional Guidelines for Organic 
Data Review (U.S. EPA,2008).  Data quality evaluation for soil vapor samples analyzed is 
described below.   

2.1 DATA COMPLETENESS 

A total of 12 soil vapor samples (including field QC samples) were collected by Microbac for 
analysis.  Results for all samples were reported by Microbac.  The project goal of a minimum of 
90% completeness for collected data was achieved. 

2.2 SAMPLE HOLD TIMES 

All samples collected by the laboratory for analysis were properly preserved according to 
guidelines established by the appropriate methods as verified by the laboratory.  Recommended 
hold times were achieved for all analyses performed. 

2.3 FIELD QAQC SAMPLES 

Air Blank Samples 

An air blank sample was collected at the site to identify ambient contamination that might occur 
in sampling procedure and sample handling by the laboratory.  Air blanks samples were 
collected at a frequency of one air blank for each day of soil vapor sampling.  Air blanks were 
analyzed for VOCs using EPA Method 8260B.  Target analytes were not detected in the air 
blank. 

Equipment Blank Samples 

An equipment blank sample was collected at the site to verify the effectiveness of laboratory 
decontamination procedures and to detect any possible interference from the disposable 
sampling equipment and ambient air.  One equipment blank sample was collected  the first day 
of soil vapor sampling  and prior to the analysis of any primary Project sample.   The equipment 
blank was analyzed for VOCs using EPA Method 8260B.  Target analytes were not detected in 
the equipment blank.  

Field Duplicate Samples 

Duplicate soil vapor samples were collected for soil vapor samples at a minimum rate of one 
duplicate per day.  One duplicate sample was collected and the reported concentrations were 
within the acceptable range with a RPD <50%.   
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2.4 LABORATORY QAQC SAMPLES 

Method Blank Samples 

The laboratory also analyzed method blanks to provide an additional measure of internal quality 
control.  The Project met the frequency of collection requirements established by the Task 
Order.  Method blank results for all analytes were less than the reported MDL and PQLs, with 
the following exception:  

• Laboratory Work Order # 1010-00020 – Hexachlorobutadiene was detected above the 
MDL  of 0.050 µg/L.  LCS %Rs and RPD were within laboratory control limits. 
Hexachlorobutadiene was not detected above reporting limits in any soil vapor samples. 
Therefore data qualification is not necessary. 

Laboratory Control Samples/ Laboratory Control Sample Duplicates 

LCS and LCSDs were analyzed as a measure of data accuracy.  The Project laboratory met the 
frequency requirements for LCS analyses established by U.S. EPA National Functional 
Guidelines.  Internal laboratory QA/QC data associated with these analyses met criteria, 
including percent recoveries (%Rs). 

2.5 COMPOUND IDENTIFICATION AND QUANTITATION 

The laboratory reported the target analytes established for this project in its entirety. 

2.6 SUMMARY OF QUALIFIED DATA 

All quality assurance data met the acceptance criteria for soil vapor samples.  The results of 
field and laboratory quality control indicate that the sampling and analysis were performed 
consistent with the analytical methods.  The results of the QA/QC review indicate that the test 
results are valid and usable.  

3.0 REFERENCES 

California Department of Toxic Substances Control and California Regional Water Quality 
Control Board, 2003, Advisory – Active Soil Gas Investigations, January 28. 

California Department of Transportation (Caltrans), 2010, Contract 07A2730 Task Order No. 4 
Amendment No. 1 – Interstate 5/Segment 3 Improvement Project, City Street & State 
Right of Way Sampling, PM 2.42/4.20, EA 07-215931, September 7. 

U.S. Environmental Protection Agency (USEPA), 2008, USEPA Contract Laboratory Program 
National Functional Guidelines for Superfund Organic Methods Data Review, Final, 
Office of Superfund Remediation and Technology Innovation, Washington, D.C., June. 
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National Functional Guidelines for Inorganic Data Review, Final, Office of Superfund 
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CASE NARRATIVE

Authorized Signature Name / Title (print) Cynthia Olson, Division Manager

Signature / Date  Cynthia Olson, Division Manager

 10/07/2010 12:22:00

Laboratory Job No. (Certificate of Analysis No.) 1010-00020

Project Name / No. CALTRANS TO4 A1 Proj:  015324004A  

Dates Sampled (from/to) 09/24/10 To 09/24/10

Dates Received (from/to) 09/24/10 To 09/24/10

Dates Reported (from/to) 10/04/10 To 10/07/10

Chains of Custody Received Yes

Comments:

This report is being re-issued in order to make clerical changes or minor

changes in form.  There have been no changes in the results as previously

reported. Samples 1 through 12 were previously reported as Work Order

1009-352 samples 5 through 16.

10/07/10

This report is being re-issued in order to make clerical changes or minor

changes in form.  There have been no changes in the results as previously

reported. The sample collection time has been revised after receipt of a

revised chain of custody from the client.

Subcontracting

Organic Analyses

No analyses sub-contracted

Sample Condition(s)

All samples intact

Positive Results (Organic Compounds)

Sample RLUnitsResultAnalyte AnalyteSampleQual Result Qual Units RL

Trichloroethene µg/L 0.201100-112-SV-5 0.14 J Benzene µg/L 0.101100-114-SV-14.5 0.11

Trichloroethene µg/L 0.201100-112-SV-5 DUP 0.14 J

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61678

1567

1010-00020

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/24/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

001 Date & Time Sampled: 09/24/10 10:46@ 1100-115-SV-5  Sample:

Purge Volume Sampled: 3

[VOCs by GCMS]

Acetone CMREPA 8260Bµg/L 11:04 10 20 09/24/10<10.00  2

t-Amyl Methyl Ether (TAME) CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

Benzene CMREPA 8260Bµg/L 11:04 0.070 0.10 09/24/10<0.07  2

Bromobenzene CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

Bromochloromethane CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

Bromodichloromethane CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

Bromoform CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

Bromomethane CMREPA 8260Bµg/L 11:04 0.20 0.40 09/24/10<0.20  2

t-Butanol (TBA) CMREPA 8260Bµg/L 11:04 1.0 2.0 09/24/10<1.00  2

2-Butanone (MEK) CMREPA 8260Bµg/L 11:04 1.0 2.0 09/24/10<1.00  2

n-Butylbenzene CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

sec-Butylbenzene CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

tert-Butylbenzene CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

Carbon Disulfide CMREPA 8260Bµg/L 11:04 1.0 2.0 09/24/10<1.00  2

Carbon Tetrachloride CMREPA 8260Bµg/L 11:04 0.050 0.10 09/24/10<0.05  2

Chlorobenzene CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

Chloroethane CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

Chloroform CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

Chloromethane CMREPA 8260Bµg/L 11:04 0.20 0.40 09/24/10<0.20  2

2-Chlorotoluene CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

4-Chlorotoluene CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

Dibromochloromethane CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

1,2-Dibromoethane (EDB) CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

1,2-Dibromo-3-Chloropropane CMREPA 8260Bµg/L 11:04 1.0 2.0 09/24/10<1.00  2

Dibromomethane CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

1,2-Dichlorobenzene CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

1,3-Dichlorobenzene CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

1,4-Dichlorobenzene CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

Dichlorodifluoromethane CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

1,1-Dichloroethane CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

1,2-Dichloroethane CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61678

1567

1010-00020

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/24/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

001 Date & Time Sampled: 09/24/10 10:46@ 1100-115-SV-5  Sample:

Purge Volume Sampled: 3

.....continued

1,1-Dichloroethene CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

cis-1,2-Dichloroethene CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

trans-1,2-Dichloroethene CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

1,2-Dichloropropane CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

1,3-Dichloropropane CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

2,2-Dichloropropane CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

1,1-Dichloropropene CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

cis-1,3-Dichloropropene CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

trans-1,3-Dichloropropene CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

Diisopropyl Ether (DiPE) CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

Ethylbenzene CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

Ethyl-t-Butyl Ether (EtBE) CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

Hexachlorobutadiene CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

2-Hexanone CMREPA 8260Bµg/L 11:04 1.0 2.0 09/24/10<1.00  2

Isopropylbenzene CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

4-Isopropyltoluene CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

Methylene Chloride CMREPA 8260Bµg/L 11:04 2.0 4.0 09/24/10<2.00  2

4-Methyl-2-Pentanone (MIBK) CMREPA 8260Bµg/L 11:04 1.0 2.0 09/24/10<1.00  2

Methyl-t-butyl Ether (MtBE) CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

Naphthalene CMREPA 8260Bµg/L 11:04 0.060 0.10 09/24/10<0.06  2

n-Propylbenzene CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

Styrene CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

1,1,1,2-Tetrachloroethane CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

1,1,2,2-Tetrachloroethane CMREPA 8260Bµg/L 11:04 0.20 0.40 09/24/10<0.20  2

Tetrachloroethene CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

Toluene CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

1,2,3-Trichlorobenzene CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

1,2,4-Trichlorobenzene CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

1,1,1-Trichloroethane CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

1,1,2-Trichloroethane CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

Trichloroethene CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #
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Customer P.O.
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Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/24/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

001 Date & Time Sampled: 09/24/10 10:46@ 1100-115-SV-5  Sample:

Purge Volume Sampled: 3

.....continued

1,2,3-Trichloropropane CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

Trichlorofluoromethane CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

Trichlorotrifluoroethane CMREPA 8260Bµg/L 11:04 0.40 0.40 09/24/10<0.40  2

1,2,4-Trimethylbenzene CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

1,3,5-Trimethylbenzene CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

Vinyl Chloride CMREPA 8260Bµg/L 11:04 0.030 0.10 09/24/10<0.03  2

m,p-Xylenes CMREPA 8260Bµg/L 11:04 0.20 0.40 09/24/10<0.20  2

o-Xylene CMREPA 8260Bµg/L 11:04 0.10 0.20 09/24/10<0.10  2

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) CMREPA 8260Bµg/L 11:04 1.0 2.0 09/24/10<1.00  2

[VOC Surrogates]

Dibromofluoromethane CMREPA 8260B%REC 11:0470-130 09/24/1099

Toluene-D8 CMREPA 8260B%REC 11:0470-130 09/24/10100

Bromofluorobenzene CMREPA 8260B%REC 11:0470-130 09/24/10101

002 Date & Time Sampled: 09/24/10 11:17@ 1100-115-SV-16  Sample:

Purge Volume Sampled: 3

[VOCs by GCMS]

Acetone CMREPA 8260Bµg/L 11:29 10 20 09/24/10<10.00  2

t-Amyl Methyl Ether (TAME) CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

Benzene CMREPA 8260Bµg/L 11:29 0.070 0.10 09/24/10<0.07  2

Bromobenzene CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

Bromochloromethane CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

Bromodichloromethane CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

Bromoform CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

Bromomethane CMREPA 8260Bµg/L 11:29 0.20 0.40 09/24/10<0.20  2

t-Butanol (TBA) CMREPA 8260Bµg/L 11:29 1.0 2.0 09/24/10<1.00  2

2-Butanone (MEK) CMREPA 8260Bµg/L 11:29 1.0 2.0 09/24/10<1.00  2

n-Butylbenzene CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

sec-Butylbenzene CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

tert-Butylbenzene CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.
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1567

1010-00020

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/24/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

002 Date & Time Sampled: 09/24/10 11:17@ 1100-115-SV-16  Sample:

Purge Volume Sampled: 3

.....continued

Carbon Disulfide CMREPA 8260Bµg/L 11:29 1.0 2.0 09/24/10<1.00  2

Carbon Tetrachloride CMREPA 8260Bµg/L 11:29 0.050 0.10 09/24/10<0.05  2

Chlorobenzene CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

Chloroethane CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

Chloroform CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

Chloromethane CMREPA 8260Bµg/L 11:29 0.20 0.40 09/24/10<0.20  2

2-Chlorotoluene CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

4-Chlorotoluene CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

Dibromochloromethane CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

1,2-Dibromoethane (EDB) CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

1,2-Dibromo-3-Chloropropane CMREPA 8260Bµg/L 11:29 1.0 2.0 09/24/10<1.00  2

Dibromomethane CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

1,2-Dichlorobenzene CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

1,3-Dichlorobenzene CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

1,4-Dichlorobenzene CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

Dichlorodifluoromethane CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

1,1-Dichloroethane CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

1,2-Dichloroethane CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

1,1-Dichloroethene CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

cis-1,2-Dichloroethene CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

trans-1,2-Dichloroethene CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

1,2-Dichloropropane CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

1,3-Dichloropropane CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

2,2-Dichloropropane CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

1,1-Dichloropropene CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

cis-1,3-Dichloropropene CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

trans-1,3-Dichloropropene CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

Diisopropyl Ether (DiPE) CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

Ethylbenzene CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

Ethyl-t-Butyl Ether (EtBE) CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

Hexachlorobutadiene CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61678

1567

1010-00020

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/24/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

002 Date & Time Sampled: 09/24/10 11:17@ 1100-115-SV-16  Sample:

Purge Volume Sampled: 3

.....continued

2-Hexanone CMREPA 8260Bµg/L 11:29 1.0 2.0 09/24/10<1.00  2

Isopropylbenzene CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

4-Isopropyltoluene CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

Methylene Chloride CMREPA 8260Bµg/L 11:29 2.0 4.0 09/24/10<2.00  2

4-Methyl-2-Pentanone (MIBK) CMREPA 8260Bµg/L 11:29 1.0 2.0 09/24/10<1.00  2

Methyl-t-butyl Ether (MtBE) CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

Naphthalene CMREPA 8260Bµg/L 11:29 0.060 0.10 09/24/10<0.06  2

n-Propylbenzene CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

Styrene CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

1,1,1,2-Tetrachloroethane CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

1,1,2,2-Tetrachloroethane CMREPA 8260Bµg/L 11:29 0.20 0.40 09/24/10<0.20  2

Tetrachloroethene CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

Toluene CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

1,2,3-Trichlorobenzene CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

1,2,4-Trichlorobenzene CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

1,1,1-Trichloroethane CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

1,1,2-Trichloroethane CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

Trichloroethene CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

1,2,3-Trichloropropane CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

Trichlorofluoromethane CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

Trichlorotrifluoroethane CMREPA 8260Bµg/L 11:29 0.40 0.40 09/24/10<0.40  2

1,2,4-Trimethylbenzene CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

1,3,5-Trimethylbenzene CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

Vinyl Chloride CMREPA 8260Bµg/L 11:29 0.030 0.10 09/24/10<0.03  2

m,p-Xylenes CMREPA 8260Bµg/L 11:29 0.20 0.40 09/24/10<0.20  2

o-Xylene CMREPA 8260Bµg/L 11:29 0.10 0.20 09/24/10<0.10  2

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) CMREPA 8260Bµg/L 11:29 1.0 2.0 09/24/10<1.00  2

[VOC Surrogates]

Dibromofluoromethane CMREPA 8260B%REC 11:2970-130 09/24/10108

Toluene-D8 CMREPA 8260B%REC 11:2970-130 09/24/1099

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61678

1567

1010-00020

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/24/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

002 Date & Time Sampled: 09/24/10 11:17@ 1100-115-SV-16  Sample:

Purge Volume Sampled: 3

.....continued

Bromofluorobenzene CMREPA 8260B%REC 11:2970-130 09/24/10104

003 Date & Time Sampled: 09/24/10 11:39@ 1100-111-SV-5  Sample:

Purge Volume Sampled: 3

[VOCs by GCMS]

Acetone CMREPA 8260Bµg/L 11:58 10 20 09/24/10<10.00  2

t-Amyl Methyl Ether (TAME) CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

Benzene CMREPA 8260Bµg/L 11:58 0.070 0.10 09/24/10<0.07  2

Bromobenzene CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

Bromochloromethane CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

Bromodichloromethane CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

Bromoform CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

Bromomethane CMREPA 8260Bµg/L 11:58 0.20 0.40 09/24/10<0.20  2

t-Butanol (TBA) CMREPA 8260Bµg/L 11:58 1.0 2.0 09/24/10<1.00  2

2-Butanone (MEK) CMREPA 8260Bµg/L 11:58 1.0 2.0 09/24/10<1.00  2

n-Butylbenzene CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

sec-Butylbenzene CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

tert-Butylbenzene CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

Carbon Disulfide CMREPA 8260Bµg/L 11:58 1.0 2.0 09/24/10<1.00  2

Carbon Tetrachloride CMREPA 8260Bµg/L 11:58 0.050 0.10 09/24/10<0.05  2

Chlorobenzene CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

Chloroethane CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

Chloroform CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

Chloromethane CMREPA 8260Bµg/L 11:58 0.20 0.40 09/24/10<0.20  2

2-Chlorotoluene CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

4-Chlorotoluene CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

Dibromochloromethane CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

1,2-Dibromoethane (EDB) CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

1,2-Dibromo-3-Chloropropane CMREPA 8260Bµg/L 11:58 1.0 2.0 09/24/10<1.00  2

Dibromomethane CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

1,2-Dichlorobenzene CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61678

1567

1010-00020

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/24/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

003 Date & Time Sampled: 09/24/10 11:39@ 1100-111-SV-5  Sample:

Purge Volume Sampled: 3

.....continued

1,3-Dichlorobenzene CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

1,4-Dichlorobenzene CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

Dichlorodifluoromethane CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

1,1-Dichloroethane CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

1,2-Dichloroethane CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

1,1-Dichloroethene CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

cis-1,2-Dichloroethene CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

trans-1,2-Dichloroethene CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

1,2-Dichloropropane CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

1,3-Dichloropropane CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

2,2-Dichloropropane CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

1,1-Dichloropropene CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

cis-1,3-Dichloropropene CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

trans-1,3-Dichloropropene CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

Diisopropyl Ether (DiPE) CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

Ethylbenzene CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

Ethyl-t-Butyl Ether (EtBE) CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

Hexachlorobutadiene CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

2-Hexanone CMREPA 8260Bµg/L 11:58 1.0 2.0 09/24/10<1.00  2

Isopropylbenzene CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

4-Isopropyltoluene CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

Methylene Chloride CMREPA 8260Bµg/L 11:58 2.0 4.0 09/24/10<2.00  2

4-Methyl-2-Pentanone (MIBK) CMREPA 8260Bµg/L 11:58 1.0 2.0 09/24/10<1.00  2

Methyl-t-butyl Ether (MtBE) CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

Naphthalene CMREPA 8260Bµg/L 11:58 0.060 0.10 09/24/10<0.06  2

n-Propylbenzene CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

Styrene CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

1,1,1,2-Tetrachloroethane CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

1,1,2,2-Tetrachloroethane CMREPA 8260Bµg/L 11:58 0.20 0.40 09/24/10<0.20  2

Tetrachloroethene CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

Toluene CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61678

1567

1010-00020

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/24/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

003 Date & Time Sampled: 09/24/10 11:39@ 1100-111-SV-5  Sample:

Purge Volume Sampled: 3

.....continued

1,2,3-Trichlorobenzene CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

1,2,4-Trichlorobenzene CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

1,1,1-Trichloroethane CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

1,1,2-Trichloroethane CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

Trichloroethene CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

1,2,3-Trichloropropane CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

Trichlorofluoromethane CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

Trichlorotrifluoroethane CMREPA 8260Bµg/L 11:58 0.40 0.40 09/24/10<0.40  2

1,2,4-Trimethylbenzene CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

1,3,5-Trimethylbenzene CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

Vinyl Chloride CMREPA 8260Bµg/L 11:58 0.030 0.10 09/24/10<0.03  2

m,p-Xylenes CMREPA 8260Bµg/L 11:58 0.20 0.40 09/24/10<0.20  2

o-Xylene CMREPA 8260Bµg/L 11:58 0.10 0.20 09/24/10<0.10  2

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) CMREPA 8260Bµg/L 11:58 1.0 2.0 09/24/10<1.00  2

[VOC Surrogates]

Dibromofluoromethane CMREPA 8260B%REC 11:5870-130 09/24/10104

Toluene-D8 CMREPA 8260B%REC 11:5870-130 09/24/1099

Bromofluorobenzene CMREPA 8260B%REC 11:5870-130 09/24/10104

004 Date & Time Sampled: 09/24/10 12:06@ 1100-111-SV-15  Sample:

Purge Volume Sampled: 3

[VOCs by GCMS]

Acetone CMREPA 8260Bµg/L 12:22 10 20 09/24/10<10.00  2

t-Amyl Methyl Ether (TAME) CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

Benzene CMREPA 8260Bµg/L 12:22 0.070 0.10 09/24/10<0.07  2

Bromobenzene CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

Bromochloromethane CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

Bromodichloromethane CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

Bromoform CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

Bromomethane CMREPA 8260Bµg/L 12:22 0.20 0.40 09/24/10<0.20  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61678

1567

1010-00020

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/24/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

004 Date & Time Sampled: 09/24/10 12:06@ 1100-111-SV-15  Sample:

Purge Volume Sampled: 3

.....continued

t-Butanol (TBA) CMREPA 8260Bµg/L 12:22 1.0 2.0 09/24/10<1.00  2

2-Butanone (MEK) CMREPA 8260Bµg/L 12:22 1.0 2.0 09/24/10<1.00  2

n-Butylbenzene CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

sec-Butylbenzene CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

tert-Butylbenzene CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

Carbon Disulfide CMREPA 8260Bµg/L 12:22 1.0 2.0 09/24/10<1.00  2

Carbon Tetrachloride CMREPA 8260Bµg/L 12:22 0.050 0.10 09/24/10<0.05  2

Chlorobenzene CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

Chloroethane CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

Chloroform CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

Chloromethane CMREPA 8260Bµg/L 12:22 0.20 0.40 09/24/10<0.20  2

2-Chlorotoluene CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

4-Chlorotoluene CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

Dibromochloromethane CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

1,2-Dibromoethane (EDB) CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

1,2-Dibromo-3-Chloropropane CMREPA 8260Bµg/L 12:22 1.0 2.0 09/24/10<1.00  2

Dibromomethane CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

1,2-Dichlorobenzene CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

1,3-Dichlorobenzene CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

1,4-Dichlorobenzene CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

Dichlorodifluoromethane CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

1,1-Dichloroethane CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

1,2-Dichloroethane CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

1,1-Dichloroethene CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

cis-1,2-Dichloroethene CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

trans-1,2-Dichloroethene CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

1,2-Dichloropropane CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

1,3-Dichloropropane CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

2,2-Dichloropropane CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

1,1-Dichloropropene CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

cis-1,3-Dichloropropene CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61678

1567

1010-00020

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/24/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

004 Date & Time Sampled: 09/24/10 12:06@ 1100-111-SV-15  Sample:

Purge Volume Sampled: 3

.....continued

trans-1,3-Dichloropropene CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

Diisopropyl Ether (DiPE) CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

Ethylbenzene CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

Ethyl-t-Butyl Ether (EtBE) CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

Hexachlorobutadiene CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

2-Hexanone CMREPA 8260Bµg/L 12:22 1.0 2.0 09/24/10<1.00  2

Isopropylbenzene CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

4-Isopropyltoluene CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

Methylene Chloride CMREPA 8260Bµg/L 12:22 2.0 4.0 09/24/10<2.00  2

4-Methyl-2-Pentanone (MIBK) CMREPA 8260Bµg/L 12:22 1.0 2.0 09/24/10<1.00  2

Methyl-t-butyl Ether (MtBE) CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

Naphthalene CMREPA 8260Bµg/L 12:22 0.060 0.10 09/24/10<0.06  2

n-Propylbenzene CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

Styrene CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

1,1,1,2-Tetrachloroethane CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

1,1,2,2-Tetrachloroethane CMREPA 8260Bµg/L 12:22 0.20 0.40 09/24/10<0.20  2

Tetrachloroethene CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

Toluene CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

1,2,3-Trichlorobenzene CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

1,2,4-Trichlorobenzene CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

1,1,1-Trichloroethane CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

1,1,2-Trichloroethane CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

Trichloroethene CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

1,2,3-Trichloropropane CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

Trichlorofluoromethane CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

Trichlorotrifluoroethane CMREPA 8260Bµg/L 12:22 0.40 0.40 09/24/10<0.40  2

1,2,4-Trimethylbenzene CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

1,3,5-Trimethylbenzene CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

Vinyl Chloride CMREPA 8260Bµg/L 12:22 0.030 0.10 09/24/10<0.03  2

m,p-Xylenes CMREPA 8260Bµg/L 12:22 0.20 0.40 09/24/10<0.20  2

o-Xylene CMREPA 8260Bµg/L 12:22 0.10 0.20 09/24/10<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61678

1567

1010-00020

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/24/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

004 Date & Time Sampled: 09/24/10 12:06@ 1100-111-SV-15  Sample:

Purge Volume Sampled: 3

.....continued

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) CMREPA 8260Bµg/L 12:22 1.0 2.0 09/24/10<1.00  2

[VOC Surrogates]

Dibromofluoromethane CMREPA 8260B%REC 12:2270-130 09/24/10106

Toluene-D8 CMREPA 8260B%REC 12:2270-130 09/24/1099

Bromofluorobenzene CMREPA 8260B%REC 12:2270-130 09/24/10103

005 Date & Time Sampled: 09/24/10 17:19@ 1100-112-SV-5  Sample:

Purge Volume Sampled: 3

[VOCs by GCMS]

Acetone CMREPA 8260Bµg/L  7:13 10 20 09/24/10<10.00  2

t-Amyl Methyl Ether (TAME) CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

Benzene CMREPA 8260Bµg/L  7:13 0.070 0.10 09/24/10<0.07  2

Bromobenzene CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

Bromochloromethane CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

Bromodichloromethane CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

Bromoform CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

Bromomethane CMREPA 8260Bµg/L  7:13 0.20 0.40 09/24/10<0.20  2

t-Butanol (TBA) CMREPA 8260Bµg/L  7:13 1.0 2.0 09/24/10<1.00  2

2-Butanone (MEK) CMREPA 8260Bµg/L  7:13 1.0 2.0 09/24/10<1.00  2

n-Butylbenzene CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

sec-Butylbenzene CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

tert-Butylbenzene CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

Carbon Disulfide CMREPA 8260Bµg/L  7:13 1.0 2.0 09/24/10<1.00  2

Carbon Tetrachloride CMREPA 8260Bµg/L  7:13 0.050 0.10 09/24/10<0.05  2

Chlorobenzene CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

Chloroethane CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

Chloroform CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

Chloromethane CMREPA 8260Bµg/L  7:13 0.20 0.40 09/24/10<0.20  2

2-Chlorotoluene CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

4-Chlorotoluene CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61678

1567

1010-00020

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/24/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

005 Date & Time Sampled: 09/24/10 17:19@ 1100-112-SV-5  Sample:

Purge Volume Sampled: 3

.....continued

Dibromochloromethane CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

1,2-Dibromoethane (EDB) CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

1,2-Dibromo-3-Chloropropane CMREPA 8260Bµg/L  7:13 1.0 2.0 09/24/10<1.00  2

Dibromomethane CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

1,2-Dichlorobenzene CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

1,3-Dichlorobenzene CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

1,4-Dichlorobenzene CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

Dichlorodifluoromethane CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

1,1-Dichloroethane CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

1,2-Dichloroethane CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

1,1-Dichloroethene CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

cis-1,2-Dichloroethene CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

trans-1,2-Dichloroethene CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

1,2-Dichloropropane CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

1,3-Dichloropropane CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

2,2-Dichloropropane CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

1,1-Dichloropropene CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

cis-1,3-Dichloropropene CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

trans-1,3-Dichloropropene CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

Diisopropyl Ether (DiPE) CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

Ethylbenzene CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

Ethyl-t-Butyl Ether (EtBE) CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

Hexachlorobutadiene CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

2-Hexanone CMREPA 8260Bµg/L  7:13 1.0 2.0 09/24/10<1.00  2

Isopropylbenzene CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

4-Isopropyltoluene CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

Methylene Chloride CMREPA 8260Bµg/L  7:13 2.0 4.0 09/24/10<2.00  2

4-Methyl-2-Pentanone (MIBK) CMREPA 8260Bµg/L  7:13 1.0 2.0 09/24/10<1.00  2

Methyl-t-butyl Ether (MtBE) CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

Naphthalene CMREPA 8260Bµg/L  7:13 0.060 0.10 09/24/10<0.06  2

n-Propylbenzene CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61678

1567

1010-00020

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/24/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

005 Date & Time Sampled: 09/24/10 17:19@ 1100-112-SV-5  Sample:

Purge Volume Sampled: 3

.....continued

Styrene CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

1,1,1,2-Tetrachloroethane CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

1,1,2,2-Tetrachloroethane CMREPA 8260Bµg/L  7:13 0.20 0.40 09/24/10<0.20  2

Tetrachloroethene CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

Toluene CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

1,2,3-Trichlorobenzene CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

1,2,4-Trichlorobenzene CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

1,1,1-Trichloroethane CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

1,1,2-Trichloroethane CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

Trichloroethene CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/100.14 J  2

1,2,3-Trichloropropane CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

Trichlorofluoromethane CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

Trichlorotrifluoroethane CMREPA 8260Bµg/L  7:13 0.40 0.40 09/24/10<0.40  2

1,2,4-Trimethylbenzene CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

1,3,5-Trimethylbenzene CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

Vinyl Chloride CMREPA 8260Bµg/L  7:13 0.030 0.10 09/24/10<0.03  2

m,p-Xylenes CMREPA 8260Bµg/L  7:13 0.20 0.40 09/24/10<0.20  2

o-Xylene CMREPA 8260Bµg/L  7:13 0.10 0.20 09/24/10<0.10  2

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) CMREPA 8260Bµg/L  7:13 1.0 2.0 09/24/10<1.00  2

[VOC Surrogates]

Dibromofluoromethane CMREPA 8260B%REC  7:1370-130 09/24/10106

Toluene-D8 CMREPA 8260B%REC  7:1370-130 09/24/10100

Bromofluorobenzene CMREPA 8260B%REC  7:1370-130 09/24/1098

[VOC Vapor Surrogates]

Methylene Chloride-d2 CMREPA 8260B%REC  7:1370-130 09/24/10121

Chloroform-d CMREPA 8260B%REC  7:1370-130 09/24/10124

Benzene-d6 CMREPA 8260B%REC  7:1370-130 09/24/10110

006 Date & Time Sampled: 09/24/10 17:20@ 1100-112-SV-15  Sample:

Purge Volume Sampled: 3

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61678

1567

1010-00020

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/24/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

006 Date & Time Sampled: 09/24/10 17:20@ 1100-112-SV-15  Sample:

Purge Volume Sampled: 3

.....continued

[VOCs by GCMS]

Acetone CMREPA 8260Bµg/L  8:26 10 20 09/24/10<10.00  2

t-Amyl Methyl Ether (TAME) CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

Benzene CMREPA 8260Bµg/L  8:26 0.070 0.10 09/24/10<0.07  2

Bromobenzene CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

Bromochloromethane CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

Bromodichloromethane CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

Bromoform CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

Bromomethane CMREPA 8260Bµg/L  8:26 0.20 0.40 09/24/10<0.20  2

t-Butanol (TBA) CMREPA 8260Bµg/L  8:26 1.0 2.0 09/24/10<1.00  2

2-Butanone (MEK) CMREPA 8260Bµg/L  8:26 1.0 2.0 09/24/10<1.00  2

n-Butylbenzene CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

sec-Butylbenzene CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

tert-Butylbenzene CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

Carbon Disulfide CMREPA 8260Bµg/L  8:26 1.0 2.0 09/24/10<1.00  2

Carbon Tetrachloride CMREPA 8260Bµg/L  8:26 0.050 0.10 09/24/10<0.05  2

Chlorobenzene CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

Chloroethane CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

Chloroform CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

Chloromethane CMREPA 8260Bµg/L  8:26 0.20 0.40 09/24/10<0.20  2

2-Chlorotoluene CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

4-Chlorotoluene CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

Dibromochloromethane CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

1,2-Dibromoethane (EDB) CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

1,2-Dibromo-3-Chloropropane CMREPA 8260Bµg/L  8:26 1.0 2.0 09/24/10<1.00  2

Dibromomethane CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

1,2-Dichlorobenzene CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

1,3-Dichlorobenzene CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

1,4-Dichlorobenzene CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

Dichlorodifluoromethane CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

1,1-Dichloroethane CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61678

1567

1010-00020

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/24/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

006 Date & Time Sampled: 09/24/10 17:20@ 1100-112-SV-15  Sample:

Purge Volume Sampled: 3

.....continued

1,2-Dichloroethane CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

1,1-Dichloroethene CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

cis-1,2-Dichloroethene CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

trans-1,2-Dichloroethene CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

1,2-Dichloropropane CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

1,3-Dichloropropane CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

2,2-Dichloropropane CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

1,1-Dichloropropene CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

cis-1,3-Dichloropropene CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

trans-1,3-Dichloropropene CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

Diisopropyl Ether (DiPE) CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

Ethylbenzene CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

Ethyl-t-Butyl Ether (EtBE) CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

Hexachlorobutadiene CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

2-Hexanone CMREPA 8260Bµg/L  8:26 1.0 2.0 09/24/10<1.00  2

Isopropylbenzene CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

4-Isopropyltoluene CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

Methylene Chloride CMREPA 8260Bµg/L  8:26 2.0 4.0 09/24/10<2.00  2

4-Methyl-2-Pentanone (MIBK) CMREPA 8260Bµg/L  8:26 1.0 2.0 09/24/10<1.00  2

Methyl-t-butyl Ether (MtBE) CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

Naphthalene CMREPA 8260Bµg/L  8:26 0.060 0.10 09/24/10<0.06  2

n-Propylbenzene CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

Styrene CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

1,1,1,2-Tetrachloroethane CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

1,1,2,2-Tetrachloroethane CMREPA 8260Bµg/L  8:26 0.20 0.40 09/24/10<0.20  2

Tetrachloroethene CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

Toluene CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

1,2,3-Trichlorobenzene CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

1,2,4-Trichlorobenzene CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

1,1,1-Trichloroethane CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

1,1,2-Trichloroethane CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61678

1567

1010-00020

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/24/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

006 Date & Time Sampled: 09/24/10 17:20@ 1100-112-SV-15  Sample:

Purge Volume Sampled: 3

.....continued

Trichloroethene CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

1,2,3-Trichloropropane CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

Trichlorofluoromethane CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

Trichlorotrifluoroethane CMREPA 8260Bµg/L  8:26 0.40 0.40 09/24/10<0.40  2

1,2,4-Trimethylbenzene CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

1,3,5-Trimethylbenzene CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

Vinyl Chloride CMREPA 8260Bµg/L  8:26 0.030 0.10 09/24/10<0.03  2

m,p-Xylenes CMREPA 8260Bµg/L  8:26 0.20 0.40 09/24/10<0.20  2

o-Xylene CMREPA 8260Bµg/L  8:26 0.10 0.20 09/24/10<0.10  2

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) CMREPA 8260Bµg/L  8:26 1.0 2.0 09/24/10<1.00  2

[VOC Surrogates]

Dibromofluoromethane CMREPA 8260B%REC  8:2670-130 09/24/10104

Toluene-D8 CMREPA 8260B%REC  8:2670-130 09/24/10100

Bromofluorobenzene CMREPA 8260B%REC  8:2670-130 09/24/1098

[VOC Vapor Surrogates]

Methylene Chloride-d2 CMREPA 8260B%REC  8:2670-130 09/24/10110

Chloroform-d CMREPA 8260B%REC  8:2670-130 09/24/10113

Benzene-d6 CMREPA 8260B%REC  8:2670-130 09/24/10104

007 Date & Time Sampled: 09/24/10 17:08@ 1100-113-SV-5  Sample:

Purge Volume Sampled: 3

[VOCs by GCMS]

Acetone CMREPA 8260Bµg/L  5:39 10 20 09/24/10<10.00  2

t-Amyl Methyl Ether (TAME) CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

Benzene CMREPA 8260Bµg/L  5:39 0.070 0.10 09/24/10<0.07  2

Bromobenzene CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

Bromochloromethane CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

Bromodichloromethane CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

Bromoform CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

Bromomethane CMREPA 8260Bµg/L  5:39 0.20 0.40 09/24/10<0.20  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61678

1567

1010-00020

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/24/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

007 Date & Time Sampled: 09/24/10 17:08@ 1100-113-SV-5  Sample:

Purge Volume Sampled: 3

.....continued

t-Butanol (TBA) CMREPA 8260Bµg/L  5:39 1.0 2.0 09/24/10<1.00  2

2-Butanone (MEK) CMREPA 8260Bµg/L  5:39 1.0 2.0 09/24/10<1.00  2

n-Butylbenzene CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

sec-Butylbenzene CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

tert-Butylbenzene CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

Carbon Disulfide CMREPA 8260Bµg/L  5:39 1.0 2.0 09/24/10<1.00  2

Carbon Tetrachloride CMREPA 8260Bµg/L  5:39 0.050 0.10 09/24/10<0.05  2

Chlorobenzene CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

Chloroethane CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

Chloroform CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

Chloromethane CMREPA 8260Bµg/L  5:39 0.20 0.40 09/24/10<0.20  2

2-Chlorotoluene CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

4-Chlorotoluene CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

Dibromochloromethane CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

1,2-Dibromoethane (EDB) CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

1,2-Dibromo-3-Chloropropane CMREPA 8260Bµg/L  5:39 1.0 2.0 09/24/10<1.00  2

Dibromomethane CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

1,2-Dichlorobenzene CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

1,3-Dichlorobenzene CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

1,4-Dichlorobenzene CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

Dichlorodifluoromethane CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

1,1-Dichloroethane CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

1,2-Dichloroethane CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

1,1-Dichloroethene CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

cis-1,2-Dichloroethene CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

trans-1,2-Dichloroethene CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

1,2-Dichloropropane CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

1,3-Dichloropropane CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

2,2-Dichloropropane CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

1,1-Dichloropropene CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

cis-1,3-Dichloropropene CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61678

1567

1010-00020

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/24/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

007 Date & Time Sampled: 09/24/10 17:08@ 1100-113-SV-5  Sample:

Purge Volume Sampled: 3

.....continued

trans-1,3-Dichloropropene CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

Diisopropyl Ether (DiPE) CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

Ethylbenzene CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

Ethyl-t-Butyl Ether (EtBE) CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

Hexachlorobutadiene CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

2-Hexanone CMREPA 8260Bµg/L  5:39 1.0 2.0 09/24/10<1.00  2

Isopropylbenzene CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

4-Isopropyltoluene CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

Methylene Chloride CMREPA 8260Bµg/L  5:39 2.0 4.0 09/24/10<2.00  2

4-Methyl-2-Pentanone (MIBK) CMREPA 8260Bµg/L  5:39 1.0 2.0 09/24/10<1.00  2

Methyl-t-butyl Ether (MtBE) CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

Naphthalene CMREPA 8260Bµg/L  5:39 0.060 0.10 09/24/10<0.06  2

n-Propylbenzene CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

Styrene CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

1,1,1,2-Tetrachloroethane CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

1,1,2,2-Tetrachloroethane CMREPA 8260Bµg/L  5:39 0.20 0.40 09/24/10<0.20  2

Tetrachloroethene CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

Toluene CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

1,2,3-Trichlorobenzene CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

1,2,4-Trichlorobenzene CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

1,1,1-Trichloroethane CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

1,1,2-Trichloroethane CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

Trichloroethene CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

1,2,3-Trichloropropane CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

Trichlorofluoromethane CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

Trichlorotrifluoroethane CMREPA 8260Bµg/L  5:39 0.40 0.40 09/24/10<0.40  2

1,2,4-Trimethylbenzene CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

1,3,5-Trimethylbenzene CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

Vinyl Chloride CMREPA 8260Bµg/L  5:39 0.030 0.10 09/24/10<0.03  2

m,p-Xylenes CMREPA 8260Bµg/L  5:39 0.20 0.40 09/24/10<0.20  2

o-Xylene CMREPA 8260Bµg/L  5:39 0.10 0.20 09/24/10<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61678

1567

1010-00020

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/24/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

007 Date & Time Sampled: 09/24/10 17:08@ 1100-113-SV-5  Sample:

Purge Volume Sampled: 3

.....continued

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) CMREPA 8260Bµg/L  5:39 1.0 2.0 09/24/10<1.00  2

[VOC Surrogates]

Dibromofluoromethane CMREPA 8260B%REC  5:3970-130 09/24/10105

Toluene-D8 CMREPA 8260B%REC  5:3970-130 09/24/10102

Bromofluorobenzene CMREPA 8260B%REC  5:3970-130 09/24/1097

[VOC Vapor Surrogates]

Methylene Chloride-d2 CMREPA 8260B%REC  5:3970-130 09/24/10107

Chloroform-d CMREPA 8260B%REC  5:3970-130 09/24/10104

Benzene-d6 CMREPA 8260B%REC  5:3970-130 09/24/1097

008 Date & Time Sampled: 09/24/10 17:09@ 1100-113-SV-15  Sample:

Purge Volume Sampled: 3

[VOCs by GCMS]

Acetone CMREPA 8260Bµg/L  6:08 10 20 09/24/10<10.00  2

t-Amyl Methyl Ether (TAME) CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

Benzene CMREPA 8260Bµg/L  6:08 0.070 0.10 09/24/10<0.07  2

Bromobenzene CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

Bromochloromethane CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

Bromodichloromethane CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

Bromoform CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

Bromomethane CMREPA 8260Bµg/L  6:08 0.20 0.40 09/24/10<0.20  2

t-Butanol (TBA) CMREPA 8260Bµg/L  6:08 1.0 2.0 09/24/10<1.00  2

2-Butanone (MEK) CMREPA 8260Bµg/L  6:08 1.0 2.0 09/24/10<1.00  2

n-Butylbenzene CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

sec-Butylbenzene CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

tert-Butylbenzene CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

Carbon Disulfide CMREPA 8260Bµg/L  6:08 1.0 2.0 09/24/10<1.00  2

Carbon Tetrachloride CMREPA 8260Bµg/L  6:08 0.050 0.10 09/24/10<0.05  2

Chlorobenzene CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

Chloroethane CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61678

1567

1010-00020

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/24/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

008 Date & Time Sampled: 09/24/10 17:09@ 1100-113-SV-15  Sample:

Purge Volume Sampled: 3

.....continued

Chloroform CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

Chloromethane CMREPA 8260Bµg/L  6:08 0.20 0.40 09/24/10<0.20  2

2-Chlorotoluene CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

4-Chlorotoluene CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

Dibromochloromethane CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

1,2-Dibromoethane (EDB) CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

1,2-Dibromo-3-Chloropropane CMREPA 8260Bµg/L  6:08 1.0 2.0 09/24/10<1.00  2

Dibromomethane CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

1,2-Dichlorobenzene CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

1,3-Dichlorobenzene CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

1,4-Dichlorobenzene CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

Dichlorodifluoromethane CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

1,1-Dichloroethane CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

1,2-Dichloroethane CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

1,1-Dichloroethene CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

cis-1,2-Dichloroethene CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

trans-1,2-Dichloroethene CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

1,2-Dichloropropane CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

1,3-Dichloropropane CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

2,2-Dichloropropane CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

1,1-Dichloropropene CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

cis-1,3-Dichloropropene CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

trans-1,3-Dichloropropene CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

Diisopropyl Ether (DiPE) CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

Ethylbenzene CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

Ethyl-t-Butyl Ether (EtBE) CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

Hexachlorobutadiene CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

2-Hexanone CMREPA 8260Bµg/L  6:08 1.0 2.0 09/24/10<1.00  2

Isopropylbenzene CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

4-Isopropyltoluene CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

Methylene Chloride CMREPA 8260Bµg/L  6:08 2.0 4.0 09/24/10<2.00  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61678

1567

1010-00020

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/24/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

008 Date & Time Sampled: 09/24/10 17:09@ 1100-113-SV-15  Sample:

Purge Volume Sampled: 3

.....continued

4-Methyl-2-Pentanone (MIBK) CMREPA 8260Bµg/L  6:08 1.0 2.0 09/24/10<1.00  2

Methyl-t-butyl Ether (MtBE) CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

Naphthalene CMREPA 8260Bµg/L  6:08 0.060 0.10 09/24/10<0.06  2

n-Propylbenzene CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

Styrene CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

1,1,1,2-Tetrachloroethane CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

1,1,2,2-Tetrachloroethane CMREPA 8260Bµg/L  6:08 0.20 0.40 09/24/10<0.20  2

Tetrachloroethene CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

Toluene CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

1,2,3-Trichlorobenzene CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

1,2,4-Trichlorobenzene CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

1,1,1-Trichloroethane CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

1,1,2-Trichloroethane CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

Trichloroethene CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

1,2,3-Trichloropropane CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

Trichlorofluoromethane CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

Trichlorotrifluoroethane CMREPA 8260Bµg/L  6:08 0.40 0.40 09/24/10<0.40  2

1,2,4-Trimethylbenzene CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

1,3,5-Trimethylbenzene CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

Vinyl Chloride CMREPA 8260Bµg/L  6:08 0.030 0.10 09/24/10<0.03  2

m,p-Xylenes CMREPA 8260Bµg/L  6:08 0.20 0.40 09/24/10<0.20  2

o-Xylene CMREPA 8260Bµg/L  6:08 0.10 0.20 09/24/10<0.10  2

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) CMREPA 8260Bµg/L  6:08 1.0 2.0 09/24/10<1.00  2

[VOC Surrogates]

Dibromofluoromethane CMREPA 8260B%REC  6:0870-130 09/24/10103

Toluene-D8 CMREPA 8260B%REC  6:0870-130 09/24/10102

Bromofluorobenzene CMREPA 8260B%REC  6:0870-130 09/24/1099

[VOC Vapor Surrogates]

Methylene Chloride-d2 CMREPA 8260B%REC  6:0870-130 09/24/10103

Chloroform-d CMREPA 8260B%REC  6:0870-130 09/24/1098

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61678

1567

1010-00020

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/24/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

008 Date & Time Sampled: 09/24/10 17:09@ 1100-113-SV-15  Sample:

Purge Volume Sampled: 3

.....continued

Benzene-d6 CMREPA 8260B%REC  6:0870-130 09/24/1091

009 Date & Time Sampled: 09/24/10 17:33@ 1100-114-SV-4.5  Sample:

Purge Volume Sampled: 3

[VOCs by GCMS]

Acetone CMREPA 8260Bµg/L  9:26 10 20 09/24/10<10.00  2

t-Amyl Methyl Ether (TAME) CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

Benzene CMREPA 8260Bµg/L  9:26 0.070 0.10 09/24/10<0.07  2

Bromobenzene CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

Bromochloromethane CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

Bromodichloromethane CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

Bromoform CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

Bromomethane CMREPA 8260Bµg/L  9:26 0.20 0.40 09/24/10<0.20  2

t-Butanol (TBA) CMREPA 8260Bµg/L  9:26 1.0 2.0 09/24/10<1.00  2

2-Butanone (MEK) CMREPA 8260Bµg/L  9:26 1.0 2.0 09/24/10<1.00  2

n-Butylbenzene CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

sec-Butylbenzene CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

tert-Butylbenzene CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

Carbon Disulfide CMREPA 8260Bµg/L  9:26 1.0 2.0 09/24/10<1.00  2

Carbon Tetrachloride CMREPA 8260Bµg/L  9:26 0.050 0.10 09/24/10<0.05  2

Chlorobenzene CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

Chloroethane CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

Chloroform CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

Chloromethane CMREPA 8260Bµg/L  9:26 0.20 0.40 09/24/10<0.20  2

2-Chlorotoluene CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

4-Chlorotoluene CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

Dibromochloromethane CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

1,2-Dibromoethane (EDB) CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

1,2-Dibromo-3-Chloropropane CMREPA 8260Bµg/L  9:26 1.0 2.0 09/24/10<1.00  2

Dibromomethane CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

1,2-Dichlorobenzene CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61678

1567

1010-00020

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/24/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

009 Date & Time Sampled: 09/24/10 17:33@ 1100-114-SV-4.5  Sample:

Purge Volume Sampled: 3

.....continued

1,3-Dichlorobenzene CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

1,4-Dichlorobenzene CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

Dichlorodifluoromethane CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

1,1-Dichloroethane CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

1,2-Dichloroethane CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

1,1-Dichloroethene CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

cis-1,2-Dichloroethene CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

trans-1,2-Dichloroethene CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

1,2-Dichloropropane CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

1,3-Dichloropropane CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

2,2-Dichloropropane CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

1,1-Dichloropropene CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

cis-1,3-Dichloropropene CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

trans-1,3-Dichloropropene CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

Diisopropyl Ether (DiPE) CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

Ethylbenzene CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

Ethyl-t-Butyl Ether (EtBE) CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

Hexachlorobutadiene CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

2-Hexanone CMREPA 8260Bµg/L  9:26 1.0 2.0 09/24/10<1.00  2

Isopropylbenzene CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

4-Isopropyltoluene CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

Methylene Chloride CMREPA 8260Bµg/L  9:26 2.0 4.0 09/24/10<2.00  2

4-Methyl-2-Pentanone (MIBK) CMREPA 8260Bµg/L  9:26 1.0 2.0 09/24/10<1.00  2

Methyl-t-butyl Ether (MtBE) CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

Naphthalene CMREPA 8260Bµg/L  9:26 0.060 0.10 09/24/10<0.06  2

n-Propylbenzene CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

Styrene CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

1,1,1,2-Tetrachloroethane CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

1,1,2,2-Tetrachloroethane CMREPA 8260Bµg/L  9:26 0.20 0.40 09/24/10<0.20  2

Tetrachloroethene CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

Toluene CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61678

1567

1010-00020

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/24/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

009 Date & Time Sampled: 09/24/10 17:33@ 1100-114-SV-4.5  Sample:

Purge Volume Sampled: 3

.....continued

1,2,3-Trichlorobenzene CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

1,2,4-Trichlorobenzene CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

1,1,1-Trichloroethane CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

1,1,2-Trichloroethane CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

Trichloroethene CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

1,2,3-Trichloropropane CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

Trichlorofluoromethane CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

Trichlorotrifluoroethane CMREPA 8260Bµg/L  9:26 0.40 0.40 09/24/10<0.40  2

1,2,4-Trimethylbenzene CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

1,3,5-Trimethylbenzene CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

Vinyl Chloride CMREPA 8260Bµg/L  9:26 0.030 0.10 09/24/10<0.03  2

m,p-Xylenes CMREPA 8260Bµg/L  9:26 0.20 0.40 09/24/10<0.20  2

o-Xylene CMREPA 8260Bµg/L  9:26 0.10 0.20 09/24/10<0.10  2

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) CMREPA 8260Bµg/L  9:26 1.0 2.0 09/24/10<1.00  2

[VOC Surrogates]

Dibromofluoromethane CMREPA 8260B%REC  9:2670-130 09/24/10105

Toluene-D8 CMREPA 8260B%REC  9:2670-130 09/24/10102

Bromofluorobenzene CMREPA 8260B%REC  9:2670-130 09/24/1098

[VOC Vapor Surrogates]

Methylene Chloride-d2 CMREPA 8260B%REC  9:2670-130 09/24/10108

Chloroform-d CMREPA 8260B%REC  9:2670-130 09/24/1099

Benzene-d6 CMREPA 8260B%REC  9:2670-130 09/24/1095

010 Date & Time Sampled: 09/24/10 17:33@ 1100-114-SV-14.5  Sample:

Purge Volume Sampled: 3

[VOCs by GCMS]

Acetone CMREPA 8260Bµg/L  9:02 10 20 09/24/10<10.00  2

t-Amyl Methyl Ether (TAME) CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

Benzene CMREPA 8260Bµg/L  9:02 0.070 0.10 09/24/100.11  2

Bromobenzene CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61678

1567

1010-00020

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/24/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

010 Date & Time Sampled: 09/24/10 17:33@ 1100-114-SV-14.5  Sample:

Purge Volume Sampled: 3

.....continued

Bromochloromethane CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

Bromodichloromethane CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

Bromoform CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

Bromomethane CMREPA 8260Bµg/L  9:02 0.20 0.40 09/24/10<0.20  2

t-Butanol (TBA) CMREPA 8260Bµg/L  9:02 1.0 2.0 09/24/10<1.00  2

2-Butanone (MEK) CMREPA 8260Bµg/L  9:02 1.0 2.0 09/24/10<1.00  2

n-Butylbenzene CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

sec-Butylbenzene CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

tert-Butylbenzene CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

Carbon Disulfide CMREPA 8260Bµg/L  9:02 1.0 2.0 09/24/10<1.00  2

Carbon Tetrachloride CMREPA 8260Bµg/L  9:02 0.050 0.10 09/24/10<0.05  2

Chlorobenzene CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

Chloroethane CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

Chloroform CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

Chloromethane CMREPA 8260Bµg/L  9:02 0.20 0.40 09/24/10<0.20  2

2-Chlorotoluene CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

4-Chlorotoluene CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

Dibromochloromethane CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

1,2-Dibromoethane (EDB) CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

1,2-Dibromo-3-Chloropropane CMREPA 8260Bµg/L  9:02 1.0 2.0 09/24/10<1.00  2

Dibromomethane CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

1,2-Dichlorobenzene CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

1,3-Dichlorobenzene CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

1,4-Dichlorobenzene CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

Dichlorodifluoromethane CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

1,1-Dichloroethane CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

1,2-Dichloroethane CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

1,1-Dichloroethene CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

cis-1,2-Dichloroethene CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

trans-1,2-Dichloroethene CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

1,2-Dichloropropane CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61678

1567

1010-00020

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/24/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

010 Date & Time Sampled: 09/24/10 17:33@ 1100-114-SV-14.5  Sample:

Purge Volume Sampled: 3

.....continued

1,3-Dichloropropane CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

2,2-Dichloropropane CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

1,1-Dichloropropene CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

cis-1,3-Dichloropropene CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

trans-1,3-Dichloropropene CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

Diisopropyl Ether (DiPE) CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

Ethylbenzene CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

Ethyl-t-Butyl Ether (EtBE) CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

Hexachlorobutadiene CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

2-Hexanone CMREPA 8260Bµg/L  9:02 1.0 2.0 09/24/10<1.00  2

Isopropylbenzene CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

4-Isopropyltoluene CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

Methylene Chloride CMREPA 8260Bµg/L  9:02 2.0 4.0 09/24/10<2.00  2

4-Methyl-2-Pentanone (MIBK) CMREPA 8260Bµg/L  9:02 1.0 2.0 09/24/10<1.00  2

Methyl-t-butyl Ether (MtBE) CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

Naphthalene CMREPA 8260Bµg/L  9:02 0.060 0.10 09/24/10<0.06  2

n-Propylbenzene CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

Styrene CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

1,1,1,2-Tetrachloroethane CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

1,1,2,2-Tetrachloroethane CMREPA 8260Bµg/L  9:02 0.20 0.40 09/24/10<0.20  2

Tetrachloroethene CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

Toluene CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

1,2,3-Trichlorobenzene CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

1,2,4-Trichlorobenzene CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

1,1,1-Trichloroethane CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

1,1,2-Trichloroethane CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

Trichloroethene CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

1,2,3-Trichloropropane CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

Trichlorofluoromethane CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

Trichlorotrifluoroethane CMREPA 8260Bµg/L  9:02 0.40 0.40 09/24/10<0.40  2

1,2,4-Trimethylbenzene CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61678

1567

1010-00020

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/24/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

010 Date & Time Sampled: 09/24/10 17:33@ 1100-114-SV-14.5  Sample:

Purge Volume Sampled: 3

.....continued

1,3,5-Trimethylbenzene CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

Vinyl Chloride CMREPA 8260Bµg/L  9:02 0.030 0.10 09/24/10<0.03  2

m,p-Xylenes CMREPA 8260Bµg/L  9:02 0.20 0.40 09/24/10<0.20  2

o-Xylene CMREPA 8260Bµg/L  9:02 0.10 0.20 09/24/10<0.10  2

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) CMREPA 8260Bµg/L  9:02 1.0 2.0 09/24/10<1.00  2

[VOC Surrogates]

Dibromofluoromethane CMREPA 8260B%REC  9:0270-130 09/24/10103

Toluene-D8 CMREPA 8260B%REC  9:0270-130 09/24/10101

Bromofluorobenzene CMREPA 8260B%REC  9:0270-130 09/24/1096

[VOC Vapor Surrogates]

Methylene Chloride-d2 CMREPA 8260B%REC  9:0270-130 09/24/10114

Chloroform-d CMREPA 8260B%REC  9:0270-130 09/24/10111

Benzene-d6 CMREPA 8260B%REC  9:0270-130 09/24/10101

011 Date & Time Sampled: 09/24/10 17:19@ 1100-112-SV-5 DUP  Sample:

Purge Volume Sampled: 3

[VOCs by GCMS]

Acetone CMREPA 8260Bµg/L  7:48 10 20 09/24/10<10.00  2

t-Amyl Methyl Ether (TAME) CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

Benzene CMREPA 8260Bµg/L  7:48 0.070 0.10 09/24/10<0.07  2

Bromobenzene CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

Bromochloromethane CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

Bromodichloromethane CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

Bromoform CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

Bromomethane CMREPA 8260Bµg/L  7:48 0.20 0.40 09/24/10<0.20  2

t-Butanol (TBA) CMREPA 8260Bµg/L  7:48 1.0 2.0 09/24/10<1.00  2

2-Butanone (MEK) CMREPA 8260Bµg/L  7:48 1.0 2.0 09/24/10<1.00  2

n-Butylbenzene CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

sec-Butylbenzene CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

tert-Butylbenzene CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61678

1567

1010-00020

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/24/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

011 Date & Time Sampled: 09/24/10 17:19@ 1100-112-SV-5 DUP  Sample:

Purge Volume Sampled: 3

.....continued

Carbon Disulfide CMREPA 8260Bµg/L  7:48 1.0 2.0 09/24/10<1.00  2

Carbon Tetrachloride CMREPA 8260Bµg/L  7:48 0.050 0.10 09/24/10<0.05  2

Chlorobenzene CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

Chloroethane CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

Chloroform CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

Chloromethane CMREPA 8260Bµg/L  7:48 0.20 0.40 09/24/10<0.20  2

2-Chlorotoluene CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

4-Chlorotoluene CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

Dibromochloromethane CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

1,2-Dibromoethane (EDB) CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

1,2-Dibromo-3-Chloropropane CMREPA 8260Bµg/L  7:48 1.0 2.0 09/24/10<1.00  2

Dibromomethane CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

1,2-Dichlorobenzene CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

1,3-Dichlorobenzene CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

1,4-Dichlorobenzene CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

Dichlorodifluoromethane CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

1,1-Dichloroethane CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

1,2-Dichloroethane CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

1,1-Dichloroethene CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

cis-1,2-Dichloroethene CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

trans-1,2-Dichloroethene CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

1,2-Dichloropropane CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

1,3-Dichloropropane CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

2,2-Dichloropropane CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

1,1-Dichloropropene CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

cis-1,3-Dichloropropene CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

trans-1,3-Dichloropropene CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

Diisopropyl Ether (DiPE) CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

Ethylbenzene CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

Ethyl-t-Butyl Ether (EtBE) CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

Hexachlorobutadiene CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61678

1567

1010-00020

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/24/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

011 Date & Time Sampled: 09/24/10 17:19@ 1100-112-SV-5 DUP  Sample:

Purge Volume Sampled: 3

.....continued

2-Hexanone CMREPA 8260Bµg/L  7:48 1.0 2.0 09/24/10<1.00  2

Isopropylbenzene CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

4-Isopropyltoluene CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

Methylene Chloride CMREPA 8260Bµg/L  7:48 2.0 4.0 09/24/10<2.00  2

4-Methyl-2-Pentanone (MIBK) CMREPA 8260Bµg/L  7:48 1.0 2.0 09/24/10<1.00  2

Methyl-t-butyl Ether (MtBE) CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

Naphthalene CMREPA 8260Bµg/L  7:48 0.060 0.10 09/24/10<0.06  2

n-Propylbenzene CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

Styrene CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

1,1,1,2-Tetrachloroethane CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

1,1,2,2-Tetrachloroethane CMREPA 8260Bµg/L  7:48 0.20 0.40 09/24/10<0.20  2

Tetrachloroethene CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

Toluene CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

1,2,3-Trichlorobenzene CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

1,2,4-Trichlorobenzene CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

1,1,1-Trichloroethane CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

1,1,2-Trichloroethane CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

Trichloroethene CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/100.14 J  2

1,2,3-Trichloropropane CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

Trichlorofluoromethane CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

Trichlorotrifluoroethane CMREPA 8260Bµg/L  7:48 0.40 0.40 09/24/10<0.40  2

1,2,4-Trimethylbenzene CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

1,3,5-Trimethylbenzene CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

Vinyl Chloride CMREPA 8260Bµg/L  7:48 0.030 0.10 09/24/10<0.03  2

m,p-Xylenes CMREPA 8260Bµg/L  7:48 0.20 0.40 09/24/10<0.20  2

o-Xylene CMREPA 8260Bµg/L  7:48 0.10 0.20 09/24/10<0.10  2

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) CMREPA 8260Bµg/L  7:48 1.0 2.0 09/24/10<1.00  2

[VOC Surrogates]

Dibromofluoromethane CMREPA 8260B%REC  7:4870-130 09/24/10105

Toluene-D8 CMREPA 8260B%REC  7:4870-130 09/24/10101

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61678

1567

1010-00020

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/24/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

011 Date & Time Sampled: 09/24/10 17:19@ 1100-112-SV-5 DUP  Sample:

Purge Volume Sampled: 3

.....continued

Bromofluorobenzene CMREPA 8260B%REC  7:4870-130 09/24/1098

[VOC Vapor Surrogates]

Methylene Chloride-d2 CMREPA 8260B%REC  7:4870-130 09/24/10109

Chloroform-d CMREPA 8260B%REC  7:4870-130 09/24/10107

Benzene-d6 CMREPA 8260B%REC  7:4870-130 09/24/1099

012 Date & Time Sampled: 09/24/10 10:27@ 1100-100-AB-SV-092410-2-2  Sample:

Purge Volume Sampled: 3

[VOCs by GCMS]

Acetone CMREPA 8260Bµg/L 10:40 10 20 09/24/10<10.00  2

t-Amyl Methyl Ether (TAME) CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

Benzene CMREPA 8260Bµg/L 10:40 0.070 0.10 09/24/10<0.07  2

Bromobenzene CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

Bromochloromethane CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

Bromodichloromethane CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

Bromoform CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

Bromomethane CMREPA 8260Bµg/L 10:40 0.20 0.40 09/24/10<0.20  2

t-Butanol (TBA) CMREPA 8260Bµg/L 10:40 1.0 2.0 09/24/10<1.00  2

2-Butanone (MEK) CMREPA 8260Bµg/L 10:40 1.0 2.0 09/24/10<1.00  2

n-Butylbenzene CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

sec-Butylbenzene CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

tert-Butylbenzene CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

Carbon Disulfide CMREPA 8260Bµg/L 10:40 1.0 2.0 09/24/10<1.00  2

Carbon Tetrachloride CMREPA 8260Bµg/L 10:40 0.050 0.10 09/24/10<0.05  2

Chlorobenzene CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

Chloroethane CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

Chloroform CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

Chloromethane CMREPA 8260Bµg/L 10:40 0.20 0.40 09/24/10<0.20  2

2-Chlorotoluene CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

4-Chlorotoluene CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

Dibromochloromethane CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 61678

1567

1010-00020

Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/24/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

012 Date & Time Sampled: 09/24/10 10:27@ 1100-100-AB-SV-092410-2-2  Sample:

Purge Volume Sampled: 3

.....continued

1,2-Dibromoethane (EDB) CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

1,2-Dibromo-3-Chloropropane CMREPA 8260Bµg/L 10:40 1.0 2.0 09/24/10<1.00  2

Dibromomethane CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

1,2-Dichlorobenzene CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

1,3-Dichlorobenzene CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

1,4-Dichlorobenzene CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

Dichlorodifluoromethane CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

1,1-Dichloroethane CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

1,2-Dichloroethane CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

1,1-Dichloroethene CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

cis-1,2-Dichloroethene CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

trans-1,2-Dichloroethene CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

1,2-Dichloropropane CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

1,3-Dichloropropane CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

2,2-Dichloropropane CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

1,1-Dichloropropene CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

cis-1,3-Dichloropropene CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

trans-1,3-Dichloropropene CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

Diisopropyl Ether (DiPE) CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

Ethylbenzene CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

Ethyl-t-Butyl Ether (EtBE) CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

Hexachlorobutadiene CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

2-Hexanone CMREPA 8260Bµg/L 10:40 1.0 2.0 09/24/10<1.00  2

Isopropylbenzene CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

4-Isopropyltoluene CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

Methylene Chloride CMREPA 8260Bµg/L 10:40 2.0 4.0 09/24/10<2.00  2

4-Methyl-2-Pentanone (MIBK) CMREPA 8260Bµg/L 10:40 1.0 2.0 09/24/10<1.00  2

Methyl-t-butyl Ether (MtBE) CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

Naphthalene CMREPA 8260Bµg/L 10:40 0.060 0.10 09/24/10<0.06  2

n-Propylbenzene CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

Styrene CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.
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1567
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Project: CALTRANS TO4 A1 Proj: 015324004A

Analysis Result DateMethod

10/04/10

09/24/10

Units TechRLDFQual MDL Time

INTERPHASE

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

012 Date & Time Sampled: 09/24/10 10:27@ 1100-100-AB-SV-092410-2-2  Sample:

Purge Volume Sampled: 3

.....continued

1,1,1,2-Tetrachloroethane CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

1,1,2,2-Tetrachloroethane CMREPA 8260Bµg/L 10:40 0.20 0.40 09/24/10<0.20  2

Tetrachloroethene CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

Toluene CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

1,2,3-Trichlorobenzene CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

1,2,4-Trichlorobenzene CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

1,1,1-Trichloroethane CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

1,1,2-Trichloroethane CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

Trichloroethene CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

1,2,3-Trichloropropane CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

Trichlorofluoromethane CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

Trichlorotrifluoroethane CMREPA 8260Bµg/L 10:40 0.40 0.40 09/24/10<0.40  2

1,2,4-Trimethylbenzene CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

1,3,5-Trimethylbenzene CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

Vinyl Chloride CMREPA 8260Bµg/L 10:40 0.030 0.10 09/24/10<0.03  2

m,p-Xylenes CMREPA 8260Bµg/L 10:40 0.20 0.40 09/24/10<0.20  2

o-Xylene CMREPA 8260Bµg/L 10:40 0.10 0.20 09/24/10<0.10  2

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) CMREPA 8260Bµg/L 10:40 1.0 2.0 09/24/10<1.00  2

[VOC Surrogates]

Dibromofluoromethane CMREPA 8260B%REC 10:4070-130 09/24/10111

Toluene-D8 CMREPA 8260B%REC 10:4070-130 09/24/10100

Bromofluorobenzene CMREPA 8260B%REC 10:4070-130 09/24/10102

Respectfully Submitted:                          
Cynthia Olson, Division Manager

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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ABBREVIATIONS

DF =  Dilution Factor

RL = Reporting Limit, Adjusted by DF 

MDL = Method Detection Limit, Adjusted by DF

Qual = Qualifier

Tech = Technician

QUALIFIERS

B = Detected in the associated Method Blank at a concentration above the routine RL.

B1 = BOD dilution water is over specifications . The reported result may be biased high.

D = Surrogate recoveries are not calculated due to sample dilution.

E = Estimated value; Value exceeds calibration level of instrument.

H = Analyte was prepared and/or analyzed outside of the analytical method holding time

I = Matrix Interference.

J = Analyte concentration detected between RL and MDL.

Q = One or more quality control criteria did not meet specifications.  See Comments for further explanation.

S = Customer provided specification limit exceeded.

As regulatory limits change frequently, Microbac advises the recipient of this report to confirm such limits with the appropriate 

federal, state, or local authorities before acting in reliance on the regulatory limits provided. 

For any feedback concerning our services, please contact Cynthia Olson, Division Manager at 951.779.0310. You may also 

contact both James Nokes, President and Robert Morgan, Chief Operating Officer at president@microbac.com.

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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INTERPHASE

LOS ANGELES, CA 90040 Date Reported

Date Received

Invoice No.

Customer #

Date Sampled

61678

1567

09/24/2010

Customer P.O.

1010-00020

Project: CALTRANS TO4 A1 Proj: 015324004A

10/04/2010

09/24/2010

EPA 8260BMethod # 

Technician:  CMR Date Analyzed: 09/24/10 25414QC Reference # 

005 006 007 008 009 010 011Samples

Results
LCS %REC BLKSRR%

REC

1,1-Dichloroethene 96

Benzene 104

Bromofluorobenzene 98

Chlorobenzene 107

Dibromofluoromethan 106

Toluene 104

Toluene-D8 101

Trichloroethene 108

Control Ranges
LCS %REC BLKSRR%REC

70 - 130

70 - 130

70 - 130

70 - 130

70 - 130

70 - 130

70 - 130

70 - 130

Technician:  CMR Date Analyzed: 09/24/10 25415QC Reference # 

001 002 003 004 012Samples

Results
LCS %REC LCS %DUP LCS %RPD BLKSRR%

REC

1,1-Dichloroethene 98 96 2.9

Benzene 104 98 6.4

Bromofluorobenzene 107

Chlorobenzene 102 99 3.6

Dibromofluoromethan 126

Toluene 105 99 6.4

Toluene-D8 101

Trichloroethene 101 99 2.3

Control Ranges
LCS %REC LCS %RPD BLKSRR%REC

70 - 130 0 - 25

70 - 130 0 - 25

70 - 130

70 - 130 0 - 25

70 - 130

70 - 130 0 - 25

70 - 130

70 - 130 0 - 25

Technician:  CMR Date Analyzed: 09/24/10 25417QC Reference # 

005 006 007 008 009 010 011Samples

Results
BLKSRR%

REC

Benzene-d6 74

Chloroform-d 81

Methylene Chloride-d2 76

Control Ranges
BLKSRR%REC

70 - 130

70 - 130

70 - 130
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INTERPHASE Date Reported

Date Received

Date Sampled 09/24/2010

1010-00020

Project: CALTRANS TO4 A1 Proj: 015324004A

10/04/2010

09/24/2010

Method blank results

Ref Test Name Result Qualif Units MDL Ref Test Name Result Qualif Units MDL

µg/L 25414 1,1,1,2-Tetrachloroethane 0.050<0.050

µg/L1,1,1-Trichloroethane 0.050<0.050

µg/L1,1,2,2-Tetrachloroethane 0.10<0.10

µg/L1,1,2-Trichloroethane 0.050<0.050

µg/L1,1-Dichloroethane 0.050<0.050

µg/L1,1-Dichloroethene 0.050<0.050

µg/L1,1-Dichloropropene 0.050<0.050

µg/L1,2,3-Trichlorobenzene 0.050<0.050

µg/L1,2,3-Trichloropropane 0.050<0.050

µg/L1,2,4-Trichlorobenzene 0.050<0.050

µg/L1,2,4-Trimethylbenzene 0.050<0.050

µg/L1,2-Dibromo-3-Chloropropane 0.50<0.50

µg/L1,2-Dibromoethane (EDB) 0.050<0.050

µg/L1,2-Dichlorobenzene 0.050<0.050

µg/L1,2-Dichloroethane 0.050<0.050

µg/L1,2-Dichloropropane 0.050<0.050

µg/L1,3,5-Trimethylbenzene 0.050<0.050

µg/L1,3-Dichlorobenzene 0.050<0.050

µg/L1,3-Dichloropropane 0.050<0.050

µg/L1,4-Dichlorobenzene 0.050<0.050

µg/L2,2-Dichloropropane 0.050<0.050

µg/L2-Butanone (MEK) 0.50<0.50

µg/L2-Chlorotoluene 0.050<0.050

µg/L2-Hexanone 0.50<0.50

µg/L4-Chlorotoluene 0.050<0.050

µg/L4-Isopropyltoluene 0.050<0.050

µg/L4-Methyl-2-Pentanone (MIBK) 0.50<0.50

µg/LAcetone 5.0<5.0

µg/LBenzene 0.036<0.036

µg/LBromobenzene 0.050<0.050

µg/LBromochloromethane 0.050<0.050

µg/LBromodichloromethane 0.050<0.050

µg/LBromoform 0.050<0.050

µg/LBromomethane 0.10<0.10

µg/LCarbon Disulfide 0.50<0.50

µg/LCarbon Tetrachloride 0.025<0.025

µg/LChlorobenzene 0.050<0.050

µg/LChloroethane 0.050<0.050

µg/LChloroform 0.050<0.050

µg/LChloromethane 0.10<0.10

µg/Lcis-1,2-Dichloroethene 0.050<0.050

µg/Lcis-1,3-Dichloropropene 0.050<0.050

µg/LDibromochloromethane 0.050<0.050

µg/LDibromomethane 0.050<0.050

µg/LDichlorodifluoromethane 0.050<0.050

µg/LDiisopropyl Ether (DiPE) 0.050<0.050

µg/LEthylbenzene 0.050<0.050

µg/LEthyl-t-Butyl Ether (EtBE) 0.050<0.050

µg/LHexachlorobutadiene 0.0501.2

µg/LIsopropanol (IPA) 0.50<0.50

µg/LIsopropylbenzene 0.050<0.050

µg/Lm,p-Xylenes 0.10<0.10

µg/LMethylene Chloride 1.0<1.0

µg/LMethyl-t-butyl Ether (MtBE) 0.050<0.050

µg/LNaphthalene 0.032<0.032

µg/Ln-Butylbenzene 0.050<0.050

µg/Ln-Propylbenzene 0.050<0.050

µg/Lo-Xylene 0.050<0.050

µg/Lsec-Butylbenzene 0.050<0.050

µg/LStyrene 0.050<0.050

µg/Lt-Amyl Methyl Ether (TAME) 0.050<0.050

µg/Lt-Butanol (TBA) 0.50<0.50

µg/Ltert-Butylbenzene 0.050<0.050

µg/LTetrachloroethene 0.050<0.050

µg/LToluene 0.050<0.050

µg/Ltrans-1,2-Dichloroethene 0.050<0.050

µg/Ltrans-1,3-Dichloropropene 0.050<0.050

µg/LTrichloroethene 0.050<0.050

µg/LTrichlorofluoromethane 0.050<0.050

µg/LTrichlorotrifluoroethane 0.20<0.20

µg/LVinyl Chloride 0.013<0.013

µg/L 25415 1,1,1,2-Tetrachloroethane 0.050<0.050

µg/L1,1,1-Trichloroethane 0.050<0.050

µg/L1,1,2,2-Tetrachloroethane 0.10<0.10

µg/L1,1,2-Trichloroethane 0.050<0.050

µg/L1,1-Dichloroethane 0.050<0.050

µg/L1,1-Dichloroethene 0.050<0.050

µg/L1,1-Dichloropropene 0.050<0.050

µg/L1,2,3-Trichlorobenzene 0.050<0.050

µg/L1,2,3-Trichloropropane 0.050<0.050

µg/L1,2,4-Trichlorobenzene 0.050<0.050

µg/L1,2,4-Trimethylbenzene 0.050<0.050

µg/L1,2-Dibromo-3-Chloropropane 0.50<0.50

µg/L1,2-Dibromoethane (EDB) 0.050<0.050

µg/L1,2-Dichlorobenzene 0.050<0.050

µg/L1,2-Dichloroethane 0.050<0.050

µg/L1,2-Dichloropropane 0.050<0.050

µg/L1,3,5-Trimethylbenzene 0.050<0.050

µg/L1,3-Dichlorobenzene 0.050<0.050

µg/L1,3-Dichloropropane 0.050<0.050
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INTERPHASE Date Reported

Date Received

Date Sampled 09/24/2010

1010-00020

Project: CALTRANS TO4 A1 Proj: 015324004A

10/04/2010

09/24/2010

µg/L1,4-Dichlorobenzene 0.050<0.050

µg/L2,2-Dichloropropane 0.050<0.050

µg/L2-Butanone (MEK) 0.50<0.50

µg/L2-Chlorotoluene 0.050<0.050

µg/L2-Hexanone 0.50<0.50

µg/L4-Chlorotoluene 0.050<0.050

µg/L4-Isopropyltoluene 0.050<0.050

µg/L4-Methyl-2-Pentanone (MIBK) 0.50<0.50

µg/LAcetone 5.0<5.0

µg/LBenzene 0.036<0.036

µg/LBromobenzene 0.050<0.050

µg/LBromochloromethane 0.050<0.050

µg/LBromodichloromethane 0.050<0.050

µg/LBromoform 0.050<0.050

µg/LBromomethane 0.10<0.10

µg/LCarbon Disulfide 0.50<0.50

µg/LCarbon Tetrachloride 0.025<0.025

µg/LChlorobenzene 0.050<0.050

µg/LChloroethane 0.050<0.050

µg/LChloroform 0.050<0.050

µg/LChloromethane 0.10<0.10

µg/Lcis-1,2-Dichloroethene 0.050<0.050

µg/Lcis-1,3-Dichloropropene 0.050<0.050

µg/LDibromochloromethane 0.050<0.050

µg/LDibromomethane 0.050<0.050

µg/LDichlorodifluoromethane 0.050<0.050

µg/LDiisopropyl Ether (DiPE) 0.050<0.050

µg/LEthylbenzene 0.050<0.050

µg/LEthyl-t-Butyl Ether (EtBE) 0.050<0.050

µg/LHexachlorobutadiene 0.050<0.050

µg/LIsopropanol (IPA) 0.50<0.50

µg/LIsopropylbenzene 0.050<0.050

µg/Lm,p-Xylenes 0.10<0.10

µg/LMethylene Chloride 1.0<1.0

µg/LMethyl-t-butyl Ether (MtBE) 0.050<0.050

µg/LNaphthalene 0.032<0.032

µg/Ln-Butylbenzene 0.050<0.050

µg/Ln-Propylbenzene 0.050<0.050

µg/Lo-Xylene 0.050<0.050

µg/Lsec-Butylbenzene 0.050<0.050

µg/LStyrene 0.050<0.050

µg/Lt-Amyl Methyl Ether (TAME) 0.050<0.050

µg/Lt-Butanol (TBA) 0.50<0.50

µg/Ltert-Butylbenzene 0.050<0.050

µg/LTetrachloroethene 0.050<0.050

µg/LToluene 0.050<0.050

µg/Ltrans-1,2-Dichloroethene 0.050<0.050

µg/Ltrans-1,3-Dichloropropene 0.050<0.050

µg/LTrichloroethene 0.050<0.050

µg/LTrichlorofluoromethane 0.050<0.050

µg/LTrichlorotrifluoroethane 0.20<0.20

µg/LVinyl Chloride 0.013<0.013
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INTERPHASE Date Reported

Date Received

Date Sampled 09/24/2010

1010-00020

Project: CALTRANS TO4 A1 Proj: 015324004A

10/04/2010

09/24/2010

Respectfully Submitted:                          
Cynthia Olson, Division Manager

For any feedback concerning our services, please contact Cynthia Olson, Division Manager at 951.779.0310. You may also 

contact both James Nokes, President and Robert Morgan, Chief Operating Officer at president@microbac.com.
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(lab use only) 

Grab/ 

Comp 

Southern California Division 
1401 Research Park Drive, Suite 100 

Riverside, CA 92507 
V: 951.779.0310 • 800.798.9336 F: 951.779.0344 

3299 Hill Street. Suite 305 

Signal Hill, CA 90755 

V: 562.498.7005 F: 562.498.8617 

s -r04 A,J 
Fax: 

Address: (Report and Billing) 

Date Sample Container 

matrix # & Type 
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Date: Time: 5) Relinquished by: 

Time: 6) Received for Laboratory by: Date: 

Microbac WO# 

1001  3S1 
page-!-Of~ 

Time: 

Turn Around 

o 24hr RUSH* 

o 48hr RUSH* 

o Normal 

o Other 

'PRIOR approval, 
additional fee, wotl< 

received after 4 pm will be 
processed nen work day. 

Special Instructions 

o Lab Disposal 

I[ 5,mpl" Io"ct ] 

This Section is to be completed by Laboratory personnel: Report Delivery Formats 
Unless other Delivery ..------.Samples Chilled [ Co"",,, 5,,1, r T,mp C D Paper EMAIL D XLS arrangements areo Yes 0 No o Courier 0 Walk Ino Yes 0 No 0 Yes 0 No D EDD, Type ___________ made samples will be 

disposed of 60 dayso From Field o UPS/Fed Ex D EDF, EPA Site ID __________ after reciepl. 

Laboratory Notes: 
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The delivery ofsamples and !he signature on this chain ofcustody form constitutes authorization to perform the analyses specified above under the Terms and Conditions set forth on the back hereof. 

White Copy· Original (Aceompanles Sample.) Vellow Copy. Mle,obae File. Pink Copy· Client Copy 



® Southern California Division 
1401 Research Park Drive, Suite 100 

Riverside, CA 92507 
V: 951.779.0310.800.798.9336 

3299 Hill Street, Suite 305 

Signal Hill, CA 90755 

V: 562.498.7005 F: 562.498.8617 

Project Manager: 

Customer Name: (Report and Billing) Address: (Report and Billing) 

~ 

Lab # Sample 10 
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15) Relinquished by: IDate: 

16) Received for Laboratory by: IDate: 

Report Delivery Formats 

Paper D EMAIL DXLS 
D EDD, Type 

EDF, EPA Site 10 

Page 1... OfL 

ITlme: 

ITlme: 

Turn Around 

o 24hr RUSH* 

o 48hr RUSH* 

Normal 

Other 

·PRIOR approval, 
additional fee, work 

received aiter 4 pm will be 
processed next work day. 

I- Disposal 

o Return 

o Lab Disposal 

Unless other 
arrangements are 

made samples will be 
disposed of 60 days 

after reciept. 

Chain of Custody Record 

F: 951.779.0344 
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

27-Sep-10Date:Advanced Technology Laboratories

Project: Caltrans-Task Order 4 Amendment 1, 01532400
CLIENT: AMEC Geomatrix

Lab Order: 113823
CASE NARRATIVE

All soil volatile analyses were performed using 5035 preservation requirements. Any high level 
dilutions were performed on a preserved methanol sample unless otherwise noted.

Analytical Comments for Method 6010

RPD for Duplicate (DUP) is outside criteria for sample 113837-006ADUP; however, the Laboratory 
Control Sample (LCS) validated the analytical batch.
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 015324

Client Sample ID: 1100-111-1.5
Collection Date: 9/20/2010 11:05:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113823

Lab ID: 113823-002A

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: SRB

EPA 3050B

RunID: ICP10_100922C 66994QC Batch: PrepDate: 9/22/2010

Antimony 9/22/2010 03:30 PM2.0 mg/Kg 1ND
Arsenic 9/22/2010 03:30 PM1.0 mg/Kg 12.6
Barium 9/22/2010 03:30 PM1.0 mg/Kg 114
Beryllium 9/22/2010 03:30 PM1.0 mg/Kg 1ND
Cadmium 9/22/2010 03:30 PM1.0 mg/Kg 1ND
Chromium 9/22/2010 03:30 PM1.0 mg/Kg 13.8
Cobalt 9/22/2010 03:30 PM1.0 mg/Kg 12.6
Copper 9/22/2010 03:30 PM2.0 mg/Kg 15.6
Lead 9/22/2010 03:30 PM1.0 mg/Kg 12.4
Molybdenum 9/22/2010 03:30 PM1.0 mg/Kg 1ND
Nickel 9/22/2010 03:30 PM1.0 mg/Kg 13.8
Selenium 9/22/2010 03:30 PM1.0 mg/Kg 1ND
Silver 9/22/2010 03:30 PM1.0 mg/Kg 1ND
Thallium 9/22/2010 03:30 PM1.0 mg/Kg 1ND
Vanadium 9/22/2010 03:30 PM1.0 mg/Kg 112
Zinc 9/22/2010 03:30 PM1.0 mg/Kg 114

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

LUFT

RunID: GC16_100921C 66990QC Batch: PrepDate: 9/21/2010

T/R Hydrocarbons: C11-C12 9/22/2010 01:28 AM10 mg/Kg 1ND
T/R Hydrocarbons: C13-C14 9/22/2010 01:28 AM10 mg/Kg 1ND
T/R Hydrocarbons: C15-C16 9/22/2010 01:28 AM10 mg/Kg 1ND
T/R Hydrocarbons: C17-C18 9/22/2010 01:28 AM10 mg/Kg 1ND
T/R Hydrocarbons: C19-C20 9/22/2010 01:28 AM10 mg/Kg 1ND
T/R Hydrocarbons: C21-C22 9/22/2010 01:28 AM10 mg/Kg 1ND
T/R Hydrocarbons: C23-C24 9/22/2010 01:28 AM10 mg/Kg 1ND
T/R Hydrocarbons: C25-C26 9/22/2010 01:28 AM10 mg/Kg 1ND
T/R Hydrocarbons: C27-C28 9/22/2010 01:28 AM10 mg/Kg 1ND
T/R Hydrocarbons: C29-C30 9/22/2010 01:28 AM10 mg/Kg 1ND
T/R Hydrocarbons: C31-C32 9/22/2010 01:28 AM10 mg/Kg 1ND
T/R Hydrocarbons: C9-C10 9/22/2010 01:28 AM10 mg/Kg 1ND
 Surr: p-Terphenyl 9/22/2010 01:28 AM63-152 %REC 197.8

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 015324

Client Sample ID: 1100-111-1.5
Collection Date: 9/20/2010 11:05:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113823

Lab ID: 113823-002A

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_100923B 66993QC Batch: PrepDate: 9/22/2010

Mercury 9/23/2010 11:42 AM0.10 mg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 015324

Client Sample ID: 1100-111-1.5
Collection Date: 9/20/2010 11:05:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113823

Lab ID: 113823-002B

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100921A E10VS291QC Batch: PrepDate: 9/20/2010

T/R Hydrocarbons: C5-C8 9/21/2010 04:10 PM1.0 mg/Kg 1ND
 Surr: Bromofluorobenzene (FID) 9/21/2010 04:10 PM53-158 %REC 198.6

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 015324

Client Sample ID: 1100-111-5
Collection Date: 9/20/2010 11:30:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113823

Lab ID: 113823-003A

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: SRB

EPA 3050B

RunID: ICP10_100922C 66994QC Batch: PrepDate: 9/22/2010

Antimony 9/22/2010 03:32 PM2.0 mg/Kg 1ND
Arsenic 9/22/2010 03:32 PM1.0 mg/Kg 12.2
Barium 9/22/2010 03:32 PM1.0 mg/Kg 146
Beryllium 9/22/2010 03:32 PM1.0 mg/Kg 1ND
Cadmium 9/22/2010 03:32 PM1.0 mg/Kg 1ND
Chromium 9/22/2010 03:32 PM1.0 mg/Kg 110
Cobalt 9/22/2010 03:32 PM1.0 mg/Kg 15.1
Copper 9/22/2010 03:32 PM2.0 mg/Kg 19.6
Lead 9/22/2010 03:32 PM1.0 mg/Kg 13.1
Molybdenum 9/22/2010 03:32 PM1.0 mg/Kg 1ND
Nickel 9/22/2010 03:32 PM1.0 mg/Kg 110
Selenium 9/22/2010 03:32 PM1.0 mg/Kg 1ND
Silver 9/22/2010 03:32 PM1.0 mg/Kg 1ND
Thallium 9/22/2010 03:32 PM1.0 mg/Kg 1ND
Vanadium 9/22/2010 03:32 PM1.0 mg/Kg 122
Zinc 9/22/2010 03:32 PM1.0 mg/Kg 135

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

LUFT

RunID: GC16_100921C 66990QC Batch: PrepDate: 9/21/2010

T/R Hydrocarbons: C11-C12 9/22/2010 01:19 AM10 mg/Kg 1ND
T/R Hydrocarbons: C13-C14 9/22/2010 01:19 AM10 mg/Kg 1ND
T/R Hydrocarbons: C15-C16 9/22/2010 01:19 AM10 mg/Kg 1ND
T/R Hydrocarbons: C17-C18 9/22/2010 01:19 AM10 mg/Kg 1ND
T/R Hydrocarbons: C19-C20 9/22/2010 01:19 AM10 mg/Kg 1ND
T/R Hydrocarbons: C21-C22 9/22/2010 01:19 AM10 mg/Kg 1ND
T/R Hydrocarbons: C23-C24 9/22/2010 01:19 AM10 mg/Kg 1ND
T/R Hydrocarbons: C25-C26 9/22/2010 01:19 AM10 mg/Kg 1ND
T/R Hydrocarbons: C27-C28 9/22/2010 01:19 AM10 mg/Kg 1ND
T/R Hydrocarbons: C29-C30 9/22/2010 01:19 AM10 mg/Kg 1ND
T/R Hydrocarbons: C31-C32 9/22/2010 01:19 AM10 mg/Kg 1ND
T/R Hydrocarbons: C9-C10 9/22/2010 01:19 AM10 mg/Kg 1ND
 Surr: p-Terphenyl 9/22/2010 01:19 AM63-152 %REC 1103

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 015324

Client Sample ID: 1100-111-5
Collection Date: 9/20/2010 11:30:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113823

Lab ID: 113823-003A

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_100923B 66993QC Batch: PrepDate: 9/22/2010

Mercury 9/23/2010 11:44 AM0.10 mg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 015324

Client Sample ID: 1100-111-5
Collection Date: 9/20/2010 11:30:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113823

Lab ID: 113823-003B

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100922A E10VS292QC Batch: PrepDate: 9/20/2010

T/R Hydrocarbons: C5-C8 9/22/2010 11:08 AM1.0 mg/Kg 1ND
 Surr: Bromofluorobenzene (FID) 9/22/2010 11:08 AM53-158 %REC 1105

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 015324

Client Sample ID: 1100-111-5
Collection Date: 9/20/2010 11:30:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113823

Lab ID: 113823-003E

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100922A K10VS252QC Batch: PrepDate: 9/20/2010

1,1,1,2-Tetrachloroethane 9/22/2010 12:51 PM3.8 µg/Kg 1ND
1,1,1-Trichloroethane 9/22/2010 12:51 PM3.8 µg/Kg 1ND
1,1,2,2-Tetrachloroethane 9/22/2010 12:51 PM3.8 µg/Kg 1ND
1,1,2-Trichloroethane 9/22/2010 12:51 PM3.8 µg/Kg 1ND
1,1-Dichloroethane 9/22/2010 12:51 PM3.8 µg/Kg 1ND
1,1-Dichloroethene 9/22/2010 12:51 PM3.8 µg/Kg 1ND
1,1-Dichloropropene 9/22/2010 12:51 PM3.8 µg/Kg 1ND
1,2,3-Trichlorobenzene 9/22/2010 12:51 PM3.8 µg/Kg 1ND
1,2,3-Trichloropropane 9/22/2010 12:51 PM3.8 µg/Kg 1ND
1,2,4-Trichlorobenzene 9/22/2010 12:51 PM3.8 µg/Kg 1ND
1,2,4-Trimethylbenzene 9/22/2010 12:51 PM3.8 µg/Kg 1ND
1,2-Dibromo-3-chloropropane 9/22/2010 12:51 PM7.6 µg/Kg 1ND
1,2-Dibromoethane 9/22/2010 12:51 PM3.8 µg/Kg 1ND
1,2-Dichlorobenzene 9/22/2010 12:51 PM3.8 µg/Kg 1ND
1,2-Dichloroethane 9/22/2010 12:51 PM3.8 µg/Kg 1ND
1,2-Dichloropropane 9/22/2010 12:51 PM3.8 µg/Kg 1ND
1,3,5-Trimethylbenzene 9/22/2010 12:51 PM3.8 µg/Kg 1ND
1,3-Dichlorobenzene 9/22/2010 12:51 PM3.8 µg/Kg 1ND
1,3-Dichloropropane 9/22/2010 12:51 PM3.8 µg/Kg 1ND
1,4-Dichlorobenzene 9/22/2010 12:51 PM3.8 µg/Kg 1ND
2,2-Dichloropropane 9/22/2010 12:51 PM3.8 µg/Kg 1ND
2-Chlorotoluene 9/22/2010 12:51 PM3.8 µg/Kg 1ND
4-Chlorotoluene 9/22/2010 12:51 PM3.8 µg/Kg 1ND
4-Isopropyltoluene 9/22/2010 12:51 PM3.8 µg/Kg 1ND
Benzene 9/22/2010 12:51 PM3.8 µg/Kg 1ND
Bromobenzene 9/22/2010 12:51 PM3.8 µg/Kg 1ND
Bromodichloromethane 9/22/2010 12:51 PM3.8 µg/Kg 1ND
Bromoform 9/22/2010 12:51 PM3.8 µg/Kg 1ND
Bromomethane 9/22/2010 12:51 PM3.8 µg/Kg 1ND
Carbon tetrachloride 9/22/2010 12:51 PM3.8 µg/Kg 1ND
Chlorobenzene 9/22/2010 12:51 PM3.8 µg/Kg 1ND
Chloroethane 9/22/2010 12:51 PM3.8 µg/Kg 1ND
Chloroform 9/22/2010 12:51 PM3.8 µg/Kg 1ND
Chloromethane 9/22/2010 12:51 PM3.8 µg/Kg 1ND
cis-1,2-Dichloroethene 9/22/2010 12:51 PM3.8 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 015324

Client Sample ID: 1100-111-5
Collection Date: 9/20/2010 11:30:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113823

Lab ID: 113823-003E

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100922A K10VS252QC Batch: PrepDate: 9/20/2010

cis-1,3-Dichloropropene 9/22/2010 12:51 PM3.8 µg/Kg 1ND
Di-isopropyl ether 9/22/2010 12:51 PM3.8 µg/Kg 1ND
Dibromochloromethane 9/22/2010 12:51 PM3.8 µg/Kg 1ND
Dibromomethane 9/22/2010 12:51 PM3.8 µg/Kg 1ND
Dichlorodifluoromethane 9/22/2010 12:51 PM3.8 µg/Kg 1ND
Ethyl Tert-butyl ether 9/22/2010 12:51 PM3.8 µg/Kg 1ND
Ethylbenzene 9/22/2010 12:51 PM3.8 µg/Kg 1ND
Hexachlorobutadiene 9/22/2010 12:51 PM3.8 µg/Kg 1ND
Isopropylbenzene 9/22/2010 12:51 PM3.8 µg/Kg 1ND
m,p-Xylene 9/22/2010 12:51 PM7.6 µg/Kg 1ND
Methylene chloride 9/22/2010 12:51 PM3.8 µg/Kg 1ND
MTBE 9/22/2010 12:51 PM3.8 µg/Kg 1ND
n-Butylbenzene 9/22/2010 12:51 PM3.8 µg/Kg 1ND
n-Propylbenzene 9/22/2010 12:51 PM3.8 µg/Kg 1ND
Naphthalene 9/22/2010 12:51 PM3.8 µg/Kg 1ND
o-Xylene 9/22/2010 12:51 PM3.8 µg/Kg 1ND
sec-Butylbenzene 9/22/2010 12:51 PM3.8 µg/Kg 1ND
Styrene 9/22/2010 12:51 PM3.8 µg/Kg 1ND
Tert-amyl methyl ether 9/22/2010 12:51 PM3.8 µg/Kg 1ND
Tert-Butanol 9/22/2010 12:51 PM76 µg/Kg 1ND
tert-Butylbenzene 9/22/2010 12:51 PM3.8 µg/Kg 1ND
Tetrachloroethene 9/22/2010 12:51 PM3.8 µg/Kg 1ND
Toluene 9/22/2010 12:51 PM3.8 µg/Kg 1ND
trans-1,2-Dichloroethene 9/22/2010 12:51 PM3.8 µg/Kg 1ND
Trichloroethene 9/22/2010 12:51 PM3.8 µg/Kg 1ND
Trichlorofluoromethane 9/22/2010 12:51 PM3.8 µg/Kg 1ND
Vinyl chloride 9/22/2010 12:51 PM3.8 µg/Kg 1ND
 Surr: 1,2-Dichloroethane-d4 9/22/2010 12:51 PM70-150 %REC 1101
 Surr: 4-Bromofluorobenzene 9/22/2010 12:51 PM64-126 %REC 189.2
 Surr: Dibromofluoromethane 9/22/2010 12:51 PM69-138 %REC 193.4
 Surr: Toluene-d8 9/22/2010 12:51 PM70-128 %REC 189.1

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out

10 of 70



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 015324

Client Sample ID: 1100-111-16
Collection Date: 9/20/2010 11:55:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113823

Lab ID: 113823-004A

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: SRB

EPA 3050B

RunID: ICP10_100922C 66994QC Batch: PrepDate: 9/22/2010

Antimony 9/22/2010 03:34 PM2.0 mg/Kg 1ND
Arsenic 9/22/2010 03:34 PM1.0 mg/Kg 13.9
Barium 9/22/2010 03:34 PM1.0 mg/Kg 192
Beryllium 9/22/2010 03:34 PM1.0 mg/Kg 1ND
Cadmium 9/22/2010 03:34 PM1.0 mg/Kg 1ND
Chromium 9/22/2010 03:34 PM1.0 mg/Kg 113
Cobalt 9/22/2010 03:34 PM1.0 mg/Kg 16.2
Copper 9/22/2010 03:34 PM2.0 mg/Kg 115
Lead 9/22/2010 03:34 PM1.0 mg/Kg 13.0
Molybdenum 9/22/2010 03:34 PM1.0 mg/Kg 1ND
Nickel 9/22/2010 03:34 PM1.0 mg/Kg 19.9
Selenium 9/22/2010 03:34 PM1.0 mg/Kg 1ND
Silver 9/22/2010 03:34 PM1.0 mg/Kg 1ND
Thallium 9/22/2010 03:34 PM1.0 mg/Kg 1ND
Vanadium 9/22/2010 03:34 PM1.0 mg/Kg 126
Zinc 9/22/2010 03:34 PM1.0 mg/Kg 134

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

LUFT

RunID: GC16_100921C 66990QC Batch: PrepDate: 9/21/2010

T/R Hydrocarbons: C11-C12 9/22/2010 01:00 AM10 mg/Kg 1ND
T/R Hydrocarbons: C13-C14 9/22/2010 01:00 AM10 mg/Kg 1ND
T/R Hydrocarbons: C15-C16 9/22/2010 01:00 AM10 mg/Kg 1ND
T/R Hydrocarbons: C17-C18 9/22/2010 01:00 AM10 mg/Kg 1ND
T/R Hydrocarbons: C19-C20 9/22/2010 01:00 AM10 mg/Kg 1ND
T/R Hydrocarbons: C21-C22 9/22/2010 01:00 AM10 mg/Kg 1ND
T/R Hydrocarbons: C23-C24 9/22/2010 01:00 AM10 mg/Kg 1ND
T/R Hydrocarbons: C25-C26 9/22/2010 01:00 AM10 mg/Kg 1ND
T/R Hydrocarbons: C27-C28 9/22/2010 01:00 AM10 mg/Kg 1ND
T/R Hydrocarbons: C29-C30 9/22/2010 01:00 AM10 mg/Kg 1ND
T/R Hydrocarbons: C31-C32 9/22/2010 01:00 AM10 mg/Kg 1ND
T/R Hydrocarbons: C9-C10 9/22/2010 01:00 AM10 mg/Kg 1ND
 Surr: p-Terphenyl 9/22/2010 01:00 AM63-152 %REC 198.0

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 015324

Client Sample ID: 1100-111-16
Collection Date: 9/20/2010 11:55:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113823

Lab ID: 113823-004A

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_100923B 66993QC Batch: PrepDate: 9/22/2010

Mercury 9/23/2010 11:46 AM0.10 mg/Kg 10.32

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 015324

Client Sample ID: 1100-111-16
Collection Date: 9/20/2010 11:55:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113823

Lab ID: 113823-004B

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100922A E10VS292QC Batch: PrepDate: 9/20/2010

T/R Hydrocarbons: C5-C8 9/22/2010 11:23 AM1.0 mg/Kg 1ND
 Surr: Bromofluorobenzene (FID) 9/22/2010 11:23 AM53-158 %REC 1102

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 015324

Client Sample ID: 1100-111-16
Collection Date: 9/20/2010 11:55:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113823

Lab ID: 113823-004E

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100922A K10VS252QC Batch: PrepDate: 9/20/2010

1,1,1,2-Tetrachloroethane 9/22/2010 01:08 PM4.6 µg/Kg 1ND
1,1,1-Trichloroethane 9/22/2010 01:08 PM4.6 µg/Kg 1ND
1,1,2,2-Tetrachloroethane 9/22/2010 01:08 PM4.6 µg/Kg 1ND
1,1,2-Trichloroethane 9/22/2010 01:08 PM4.6 µg/Kg 1ND
1,1-Dichloroethane 9/22/2010 01:08 PM4.6 µg/Kg 1ND
1,1-Dichloroethene 9/22/2010 01:08 PM4.6 µg/Kg 1ND
1,1-Dichloropropene 9/22/2010 01:08 PM4.6 µg/Kg 1ND
1,2,3-Trichlorobenzene 9/22/2010 01:08 PM4.6 µg/Kg 1ND
1,2,3-Trichloropropane 9/22/2010 01:08 PM4.6 µg/Kg 1ND
1,2,4-Trichlorobenzene 9/22/2010 01:08 PM4.6 µg/Kg 1ND
1,2,4-Trimethylbenzene 9/22/2010 01:08 PM4.6 µg/Kg 1ND
1,2-Dibromo-3-chloropropane 9/22/2010 01:08 PM9.1 µg/Kg 1ND
1,2-Dibromoethane 9/22/2010 01:08 PM4.6 µg/Kg 1ND
1,2-Dichlorobenzene 9/22/2010 01:08 PM4.6 µg/Kg 1ND
1,2-Dichloroethane 9/22/2010 01:08 PM4.6 µg/Kg 1ND
1,2-Dichloropropane 9/22/2010 01:08 PM4.6 µg/Kg 1ND
1,3,5-Trimethylbenzene 9/22/2010 01:08 PM4.6 µg/Kg 1ND
1,3-Dichlorobenzene 9/22/2010 01:08 PM4.6 µg/Kg 1ND
1,3-Dichloropropane 9/22/2010 01:08 PM4.6 µg/Kg 1ND
1,4-Dichlorobenzene 9/22/2010 01:08 PM4.6 µg/Kg 1ND
2,2-Dichloropropane 9/22/2010 01:08 PM4.6 µg/Kg 1ND
2-Chlorotoluene 9/22/2010 01:08 PM4.6 µg/Kg 1ND
4-Chlorotoluene 9/22/2010 01:08 PM4.6 µg/Kg 1ND
4-Isopropyltoluene 9/22/2010 01:08 PM4.6 µg/Kg 1ND
Benzene 9/22/2010 01:08 PM4.6 µg/Kg 1ND
Bromobenzene 9/22/2010 01:08 PM4.6 µg/Kg 1ND
Bromodichloromethane 9/22/2010 01:08 PM4.6 µg/Kg 1ND
Bromoform 9/22/2010 01:08 PM4.6 µg/Kg 1ND
Bromomethane 9/22/2010 01:08 PM4.6 µg/Kg 1ND
Carbon tetrachloride 9/22/2010 01:08 PM4.6 µg/Kg 1ND
Chlorobenzene 9/22/2010 01:08 PM4.6 µg/Kg 1ND
Chloroethane 9/22/2010 01:08 PM4.6 µg/Kg 1ND
Chloroform 9/22/2010 01:08 PM4.6 µg/Kg 1ND
Chloromethane 9/22/2010 01:08 PM4.6 µg/Kg 1ND
cis-1,2-Dichloroethene 9/22/2010 01:08 PM4.6 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 015324

Client Sample ID: 1100-111-16
Collection Date: 9/20/2010 11:55:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113823

Lab ID: 113823-004E

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100922A K10VS252QC Batch: PrepDate: 9/20/2010

cis-1,3-Dichloropropene 9/22/2010 01:08 PM4.6 µg/Kg 1ND
Di-isopropyl ether 9/22/2010 01:08 PM4.6 µg/Kg 1ND
Dibromochloromethane 9/22/2010 01:08 PM4.6 µg/Kg 1ND
Dibromomethane 9/22/2010 01:08 PM4.6 µg/Kg 1ND
Dichlorodifluoromethane 9/22/2010 01:08 PM4.6 µg/Kg 1ND
Ethyl Tert-butyl ether 9/22/2010 01:08 PM4.6 µg/Kg 1ND
Ethylbenzene 9/22/2010 01:08 PM4.6 µg/Kg 1ND
Hexachlorobutadiene 9/22/2010 01:08 PM4.6 µg/Kg 1ND
Isopropylbenzene 9/22/2010 01:08 PM4.6 µg/Kg 1ND
m,p-Xylene 9/22/2010 01:08 PM9.1 µg/Kg 1ND
Methylene chloride 9/22/2010 01:08 PM4.6 µg/Kg 1ND
MTBE 9/22/2010 01:08 PM4.6 µg/Kg 1ND
n-Butylbenzene 9/22/2010 01:08 PM4.6 µg/Kg 1ND
n-Propylbenzene 9/22/2010 01:08 PM4.6 µg/Kg 1ND
Naphthalene 9/22/2010 01:08 PM4.6 µg/Kg 1ND
o-Xylene 9/22/2010 01:08 PM4.6 µg/Kg 1ND
sec-Butylbenzene 9/22/2010 01:08 PM4.6 µg/Kg 1ND
Styrene 9/22/2010 01:08 PM4.6 µg/Kg 1ND
Tert-amyl methyl ether 9/22/2010 01:08 PM4.6 µg/Kg 1ND
Tert-Butanol 9/22/2010 01:08 PM91 µg/Kg 1ND
tert-Butylbenzene 9/22/2010 01:08 PM4.6 µg/Kg 1ND
Tetrachloroethene 9/22/2010 01:08 PM4.6 µg/Kg 1ND
Toluene 9/22/2010 01:08 PM4.6 µg/Kg 1ND
trans-1,2-Dichloroethene 9/22/2010 01:08 PM4.6 µg/Kg 1ND
Trichloroethene 9/22/2010 01:08 PM4.6 µg/Kg 1ND
Trichlorofluoromethane 9/22/2010 01:08 PM4.6 µg/Kg 1ND
Vinyl chloride 9/22/2010 01:08 PM4.6 µg/Kg 1ND
 Surr: 1,2-Dichloroethane-d4 9/22/2010 01:08 PM70-150 %REC 198.6
 Surr: 4-Bromofluorobenzene 9/22/2010 01:08 PM64-126 %REC 187.9
 Surr: Dibromofluoromethane 9/22/2010 01:08 PM69-138 %REC 193.0
 Surr: Toluene-d8 9/22/2010 01:08 PM70-128 %REC 190.3

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 015324

Client Sample ID: 1100-111-GWS
Collection Date: 9/20/2010 1:50:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113823

Lab ID: 113823-005A

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100922A Q10VW179QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 9/22/2010 01:12 PM0.50 µg/L 1ND
1,1,1-Trichloroethane 9/22/2010 01:12 PM0.50 µg/L 1ND
1,1,2,2-Tetrachloroethane 9/22/2010 01:12 PM0.50 µg/L 1ND
1,1,2-Trichloroethane 9/22/2010 01:12 PM0.50 µg/L 1ND
1,1-Dichloroethane 9/22/2010 01:12 PM0.50 µg/L 1ND
1,1-Dichloroethene 9/22/2010 01:12 PM0.50 µg/L 1ND
1,1-Dichloropropene 9/22/2010 01:12 PM0.50 µg/L 1ND
1,2,3-Trichlorobenzene 9/22/2010 01:12 PM0.50 µg/L 1ND
1,2,3-Trichloropropane 9/22/2010 01:12 PM0.50 µg/L 1ND
1,2,4-Trichlorobenzene 9/22/2010 01:12 PM0.50 µg/L 1ND
1,2,4-Trimethylbenzene 9/22/2010 01:12 PM0.50 µg/L 1ND
1,2-Dibromo-3-chloropropane 9/22/2010 01:12 PM0.50 µg/L 1ND
1,2-Dibromoethane 9/22/2010 01:12 PM0.50 µg/L 1ND
1,2-Dichlorobenzene 9/22/2010 01:12 PM0.50 µg/L 17.5
1,2-Dichloroethane 9/22/2010 01:12 PM0.50 µg/L 1ND
1,2-Dichloropropane 9/22/2010 01:12 PM0.50 µg/L 1ND
1,3,5-Trimethylbenzene 9/22/2010 01:12 PM0.50 µg/L 1ND
1,3-Dichlorobenzene 9/22/2010 01:12 PM0.50 µg/L 1ND
1,3-Dichloropropane 9/22/2010 01:12 PM0.50 µg/L 1ND
1,4-Dichlorobenzene 9/22/2010 01:12 PM0.50 µg/L 12.2
2,2-Dichloropropane 9/22/2010 01:12 PM0.50 µg/L 1ND
2-Chlorotoluene 9/22/2010 01:12 PM0.50 µg/L 1ND
4-Chlorotoluene 9/22/2010 01:12 PM0.50 µg/L 1ND
4-Isopropyltoluene 9/22/2010 01:12 PM0.50 µg/L 1ND
Benzene 9/22/2010 01:12 PM0.50 µg/L 115
Bromobenzene 9/22/2010 01:12 PM0.50 µg/L 1ND
Bromodichloromethane 9/22/2010 01:12 PM0.50 µg/L 1ND
Bromoform 9/22/2010 01:12 PM0.50 µg/L 1ND
Bromomethane 9/22/2010 01:12 PM0.50 µg/L 1ND
Carbon tetrachloride 9/22/2010 01:12 PM0.50 µg/L 1ND
Chlorobenzene 9/22/2010 01:12 PM0.50 µg/L 11.8
Chloroethane 9/22/2010 01:12 PM0.50 µg/L 1ND
Chloroform 9/22/2010 01:12 PM0.50 µg/L 1ND
Chloromethane 9/22/2010 01:12 PM0.50 µg/L 1ND
cis-1,2-Dichloroethene 9/22/2010 01:12 PM0.50 µg/L 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 015324

Client Sample ID: 1100-111-GWS
Collection Date: 9/20/2010 1:50:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113823

Lab ID: 113823-005A

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100922A Q10VW179QC Batch: PrepDate:

cis-1,3-Dichloropropene 9/22/2010 01:12 PM0.50 µg/L 1ND
Di-isopropyl ether 9/22/2010 01:12 PM0.50 µg/L 10.63
Dibromochloromethane 9/22/2010 01:12 PM0.50 µg/L 1ND
Dibromomethane 9/22/2010 01:12 PM0.50 µg/L 1ND
Dichlorodifluoromethane 9/22/2010 01:12 PM0.50 µg/L 1ND
Ethyl tert-butyl ether 9/22/2010 01:12 PM0.50 µg/L 1ND
Ethylbenzene 9/22/2010 01:12 PM0.50 µg/L 14.5
Hexachlorobutadiene 9/22/2010 01:12 PM0.50 µg/L 1ND
Isopropylbenzene 9/22/2010 01:12 PM0.50 µg/L 18.8
m,p-Xylene 9/22/2010 01:12 PM1.0 µg/L 1ND
Methylene chloride 9/22/2010 01:12 PM1.0 µg/L 1ND
MTBE 9/22/2010 01:12 PM0.50 µg/L 191
n-Butylbenzene 9/22/2010 01:12 PM0.50 µg/L 11.9
n-Propylbenzene 9/22/2010 01:12 PM0.50 µg/L 19.3
Naphthalene 9/22/2010 01:54 PM5.0 µg/L 10450
o-Xylene 9/22/2010 01:12 PM0.50 µg/L 1ND
sec-Butylbenzene 9/22/2010 01:12 PM0.50 µg/L 13.0
Styrene 9/22/2010 01:12 PM0.50 µg/L 1ND
Tert-amyl methyl ether 9/22/2010 01:12 PM0.50 µg/L 10.81
Tert-Butanol 9/22/2010 01:12 PM10 µg/L 1ND
tert-Butylbenzene 9/22/2010 01:12 PM0.50 µg/L 1ND
Tetrachloroethene 9/22/2010 01:12 PM0.50 µg/L 1ND
Toluene 9/22/2010 01:12 PM0.50 µg/L 1ND
trans-1,2-Dichloroethene 9/22/2010 01:12 PM0.50 µg/L 1ND
Trichloroethene 9/22/2010 01:12 PM0.50 µg/L 1ND
Trichlorofluoromethane 9/22/2010 01:12 PM0.50 µg/L 1ND
Vinyl chloride 9/22/2010 01:12 PM0.50 µg/L 1ND
 Surr: 1,2-Dichloroethane-d4 9/22/2010 01:12 PM70-130 %REC 179.3
 Surr: 1,2-Dichloroethane-d4 9/22/2010 01:54 PM70-130 %REC 1077.4
 Surr: 4-Bromofluorobenzene 9/22/2010 01:12 PM70-130 %REC 1100
 Surr: 4-Bromofluorobenzene 9/22/2010 01:54 PM70-130 %REC 10103
 Surr: Dibromofluoromethane 9/22/2010 01:12 PM70-130 %REC 181.2
 Surr: Dibromofluoromethane 9/22/2010 01:54 PM70-130 %REC 1079.1
 Surr: Toluene-d8 9/22/2010 01:54 PM70-130 %REC 1085.4
 Surr: Toluene-d8 9/22/2010 01:12 PM70-130 %REC 183.3

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 015324

Client Sample ID: 1100-111-GWS
Collection Date: 9/20/2010 1:50:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113823

Lab ID: 113823-005B

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_100920A M10VW111QC Batch: PrepDate:

T/R Hydrocarbons: C5-C8 9/21/2010 04:41 PM0.050 mg/L 10.30
 Surr: Bromofluorobenzene (FID) 9/21/2010 04:41 PM70-130 %REC 1125

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 015324

Client Sample ID: 1100-111-GWS
Collection Date: 9/20/2010 1:50:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113823

Lab ID: 113823-005C

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: HL

EPA 3510C

RunID: GC16_100924B 67053QC Batch: PrepDate: 9/23/2010

T/R Hydrocarbons: C11-C12 9/24/2010 10:08 AM0.050 mg/L 10.25
T/R Hydrocarbons: C13-C14 9/24/2010 10:08 AM0.050 mg/L 10.15
T/R Hydrocarbons: C15-C16 9/24/2010 10:08 AM0.050 mg/L 1ND
T/R Hydrocarbons: C17-C18 9/24/2010 10:08 AM0.050 mg/L 1ND
T/R Hydrocarbons: C19-C20 9/24/2010 10:08 AM0.050 mg/L 1ND
T/R Hydrocarbons: C21-C22 9/24/2010 10:08 AM0.050 mg/L 1ND
T/R Hydrocarbons: C23-C24 9/24/2010 10:08 AM0.050 mg/L 1ND
T/R Hydrocarbons: C25-C26 9/24/2010 10:08 AM0.050 mg/L 1ND
T/R Hydrocarbons: C27-C28 9/24/2010 10:08 AM0.050 mg/L 1ND
T/R Hydrocarbons: C29-C30 9/24/2010 10:08 AM0.050 mg/L 1ND
T/R Hydrocarbons: C31-C32 9/24/2010 10:08 AM0.050 mg/L 1ND
T/R Hydrocarbons: C9-C10 9/24/2010 10:08 AM0.050 mg/L 10.11
T/R Hydrocarbons: C8-C17 9/24/2010 10:08 AM0.050 mg/L 10.58
 Surr: p-Terphenyl 9/24/2010 10:08 AM36-126 %REC 1102

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 015324

Client Sample ID: 1100-100-TBS-09202010-2
Collection Date: 9/20/2010 2:10:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113823

Lab ID: 113823-006A

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100921A E10VS291QC Batch: PrepDate: 9/20/2010

T/R Hydrocarbons: C5-C8 9/21/2010 02:57 PM1.0 mg/Kg 1ND
 Surr: Bromofluorobenzene (FID) 9/21/2010 02:57 PM53-158 %REC 171.6

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 015324

Client Sample ID: 1100-100-TBS-09202010-2
Collection Date: 9/20/2010 2:10:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113823

Lab ID: 113823-006D

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100922A K10VS252QC Batch: PrepDate: 9/20/2010

1,1,1,2-Tetrachloroethane 9/22/2010 12:18 PM5.0 µg/Kg 1ND
1,1,1-Trichloroethane 9/22/2010 12:18 PM5.0 µg/Kg 1ND
1,1,2,2-Tetrachloroethane 9/22/2010 12:18 PM5.0 µg/Kg 1ND
1,1,2-Trichloroethane 9/22/2010 12:18 PM5.0 µg/Kg 1ND
1,1-Dichloroethane 9/22/2010 12:18 PM5.0 µg/Kg 1ND
1,1-Dichloroethene 9/22/2010 12:18 PM5.0 µg/Kg 1ND
1,1-Dichloropropene 9/22/2010 12:18 PM5.0 µg/Kg 1ND
1,2,3-Trichlorobenzene 9/22/2010 12:18 PM5.0 µg/Kg 1ND
1,2,3-Trichloropropane 9/22/2010 12:18 PM5.0 µg/Kg 1ND
1,2,4-Trichlorobenzene 9/22/2010 12:18 PM5.0 µg/Kg 1ND
1,2,4-Trimethylbenzene 9/22/2010 12:18 PM5.0 µg/Kg 1ND
1,2-Dibromo-3-chloropropane 9/22/2010 12:18 PM10 µg/Kg 1ND
1,2-Dibromoethane 9/22/2010 12:18 PM5.0 µg/Kg 1ND
1,2-Dichlorobenzene 9/22/2010 12:18 PM5.0 µg/Kg 1ND
1,2-Dichloroethane 9/22/2010 12:18 PM5.0 µg/Kg 1ND
1,2-Dichloropropane 9/22/2010 12:18 PM5.0 µg/Kg 1ND
1,3,5-Trimethylbenzene 9/22/2010 12:18 PM5.0 µg/Kg 1ND
1,3-Dichlorobenzene 9/22/2010 12:18 PM5.0 µg/Kg 1ND
1,3-Dichloropropane 9/22/2010 12:18 PM5.0 µg/Kg 1ND
1,4-Dichlorobenzene 9/22/2010 12:18 PM5.0 µg/Kg 1ND
2,2-Dichloropropane 9/22/2010 12:18 PM5.0 µg/Kg 1ND
2-Chlorotoluene 9/22/2010 12:18 PM5.0 µg/Kg 1ND
4-Chlorotoluene 9/22/2010 12:18 PM5.0 µg/Kg 1ND
4-Isopropyltoluene 9/22/2010 12:18 PM5.0 µg/Kg 1ND
Benzene 9/22/2010 12:18 PM5.0 µg/Kg 1ND
Bromobenzene 9/22/2010 12:18 PM5.0 µg/Kg 1ND
Bromodichloromethane 9/22/2010 12:18 PM5.0 µg/Kg 1ND
Bromoform 9/22/2010 12:18 PM5.0 µg/Kg 1ND
Bromomethane 9/22/2010 12:18 PM5.0 µg/Kg 1ND
Carbon tetrachloride 9/22/2010 12:18 PM5.0 µg/Kg 1ND
Chlorobenzene 9/22/2010 12:18 PM5.0 µg/Kg 1ND
Chloroethane 9/22/2010 12:18 PM5.0 µg/Kg 1ND
Chloroform 9/22/2010 12:18 PM5.0 µg/Kg 1ND
Chloromethane 9/22/2010 12:18 PM5.0 µg/Kg 1ND
cis-1,2-Dichloroethene 9/22/2010 12:18 PM5.0 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 015324

Client Sample ID: 1100-100-TBS-09202010-2
Collection Date: 9/20/2010 2:10:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113823

Lab ID: 113823-006D

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100922A K10VS252QC Batch: PrepDate: 9/20/2010

cis-1,3-Dichloropropene 9/22/2010 12:18 PM5.0 µg/Kg 1ND
Di-isopropyl ether 9/22/2010 12:18 PM5.0 µg/Kg 1ND
Dibromochloromethane 9/22/2010 12:18 PM5.0 µg/Kg 1ND
Dibromomethane 9/22/2010 12:18 PM5.0 µg/Kg 1ND
Dichlorodifluoromethane 9/22/2010 12:18 PM5.0 µg/Kg 1ND
Ethyl Tert-butyl ether 9/22/2010 12:18 PM5.0 µg/Kg 1ND
Ethylbenzene 9/22/2010 12:18 PM5.0 µg/Kg 1ND
Hexachlorobutadiene 9/22/2010 12:18 PM5.0 µg/Kg 1ND
Isopropylbenzene 9/22/2010 12:18 PM5.0 µg/Kg 1ND
m,p-Xylene 9/22/2010 12:18 PM10 µg/Kg 1ND
Methylene chloride 9/22/2010 12:18 PM5.0 µg/Kg 1ND
MTBE 9/22/2010 12:18 PM5.0 µg/Kg 1ND
n-Butylbenzene 9/22/2010 12:18 PM5.0 µg/Kg 1ND
n-Propylbenzene 9/22/2010 12:18 PM5.0 µg/Kg 1ND
Naphthalene 9/22/2010 12:18 PM5.0 µg/Kg 1ND
o-Xylene 9/22/2010 12:18 PM5.0 µg/Kg 1ND
sec-Butylbenzene 9/22/2010 12:18 PM5.0 µg/Kg 1ND
Styrene 9/22/2010 12:18 PM5.0 µg/Kg 1ND
Tert-amyl methyl ether 9/22/2010 12:18 PM5.0 µg/Kg 1ND
Tert-Butanol 9/22/2010 12:18 PM100 µg/Kg 1ND
tert-Butylbenzene 9/22/2010 12:18 PM5.0 µg/Kg 1ND
Tetrachloroethene 9/22/2010 12:18 PM5.0 µg/Kg 1ND
Toluene 9/22/2010 12:18 PM5.0 µg/Kg 1ND
trans-1,2-Dichloroethene 9/22/2010 12:18 PM5.0 µg/Kg 1ND
Trichloroethene 9/22/2010 12:18 PM5.0 µg/Kg 1ND
Trichlorofluoromethane 9/22/2010 12:18 PM5.0 µg/Kg 1ND
Vinyl chloride 9/22/2010 12:18 PM5.0 µg/Kg 1ND
 Surr: 1,2-Dichloroethane-d4 9/22/2010 12:18 PM70-150 %REC 191.1
 Surr: 4-Bromofluorobenzene 9/22/2010 12:18 PM64-126 %REC 186.4
 Surr: Dibromofluoromethane 9/22/2010 12:18 PM69-138 %REC 181.1
 Surr: Toluene-d8 9/22/2010 12:18 PM70-128 %REC 188.9

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 015324

Client Sample ID: 1100-100-TBW-09202010-2
Collection Date: 9/20/2010 2:15:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113823

Lab ID: 113823-007A

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100922A Q10VW179QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 9/22/2010 03:18 PM0.50 µg/L 1ND
1,1,1-Trichloroethane 9/22/2010 03:18 PM0.50 µg/L 1ND
1,1,2,2-Tetrachloroethane 9/22/2010 03:18 PM0.50 µg/L 1ND
1,1,2-Trichloroethane 9/22/2010 03:18 PM0.50 µg/L 1ND
1,1-Dichloroethane 9/22/2010 03:18 PM0.50 µg/L 1ND
1,1-Dichloroethene 9/22/2010 03:18 PM0.50 µg/L 1ND
1,1-Dichloropropene 9/22/2010 03:18 PM0.50 µg/L 1ND
1,2,3-Trichlorobenzene 9/22/2010 03:18 PM0.50 µg/L 1ND
1,2,3-Trichloropropane 9/22/2010 03:18 PM0.50 µg/L 1ND
1,2,4-Trichlorobenzene 9/22/2010 03:18 PM0.50 µg/L 1ND
1,2,4-Trimethylbenzene 9/22/2010 03:18 PM0.50 µg/L 1ND
1,2-Dibromo-3-chloropropane 9/22/2010 03:18 PM0.50 µg/L 1ND
1,2-Dibromoethane 9/22/2010 03:18 PM0.50 µg/L 1ND
1,2-Dichlorobenzene 9/22/2010 03:18 PM0.50 µg/L 1ND
1,2-Dichloroethane 9/22/2010 03:18 PM0.50 µg/L 1ND
1,2-Dichloropropane 9/22/2010 03:18 PM0.50 µg/L 1ND
1,3,5-Trimethylbenzene 9/22/2010 03:18 PM0.50 µg/L 1ND
1,3-Dichlorobenzene 9/22/2010 03:18 PM0.50 µg/L 1ND
1,3-Dichloropropane 9/22/2010 03:18 PM0.50 µg/L 1ND
1,4-Dichlorobenzene 9/22/2010 03:18 PM0.50 µg/L 1ND
2,2-Dichloropropane 9/22/2010 03:18 PM0.50 µg/L 1ND
2-Chlorotoluene 9/22/2010 03:18 PM0.50 µg/L 1ND
4-Chlorotoluene 9/22/2010 03:18 PM0.50 µg/L 1ND
4-Isopropyltoluene 9/22/2010 03:18 PM0.50 µg/L 1ND
Benzene 9/22/2010 03:18 PM0.50 µg/L 1ND
Bromobenzene 9/22/2010 03:18 PM0.50 µg/L 1ND
Bromodichloromethane 9/22/2010 03:18 PM0.50 µg/L 1ND
Bromoform 9/22/2010 03:18 PM0.50 µg/L 1ND
Bromomethane 9/22/2010 03:18 PM0.50 µg/L 1ND
Carbon tetrachloride 9/22/2010 03:18 PM0.50 µg/L 1ND
Chlorobenzene 9/22/2010 03:18 PM0.50 µg/L 1ND
Chloroethane 9/22/2010 03:18 PM0.50 µg/L 1ND
Chloroform 9/22/2010 03:18 PM0.50 µg/L 1ND
Chloromethane 9/22/2010 03:18 PM0.50 µg/L 1ND
cis-1,2-Dichloroethene 9/22/2010 03:18 PM0.50 µg/L 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 015324

Client Sample ID: 1100-100-TBW-09202010-2
Collection Date: 9/20/2010 2:15:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113823

Lab ID: 113823-007A

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100922A Q10VW179QC Batch: PrepDate:

cis-1,3-Dichloropropene 9/22/2010 03:18 PM0.50 µg/L 1ND
Di-isopropyl ether 9/22/2010 03:18 PM0.50 µg/L 1ND
Dibromochloromethane 9/22/2010 03:18 PM0.50 µg/L 1ND
Dibromomethane 9/22/2010 03:18 PM0.50 µg/L 1ND
Dichlorodifluoromethane 9/22/2010 03:18 PM0.50 µg/L 1ND
Ethyl tert-butyl ether 9/22/2010 03:18 PM0.50 µg/L 1ND
Ethylbenzene 9/22/2010 03:18 PM0.50 µg/L 1ND
Hexachlorobutadiene 9/22/2010 03:18 PM0.50 µg/L 1ND
Isopropylbenzene 9/22/2010 03:18 PM0.50 µg/L 1ND
m,p-Xylene 9/22/2010 03:18 PM1.0 µg/L 1ND
Methylene chloride 9/22/2010 03:18 PM1.0 µg/L 1ND
MTBE 9/22/2010 03:18 PM0.50 µg/L 1ND
n-Butylbenzene 9/22/2010 03:18 PM0.50 µg/L 1ND
n-Propylbenzene 9/22/2010 03:18 PM0.50 µg/L 1ND
Naphthalene 9/22/2010 03:18 PM0.50 µg/L 1ND
o-Xylene 9/22/2010 03:18 PM0.50 µg/L 1ND
sec-Butylbenzene 9/22/2010 03:18 PM0.50 µg/L 1ND
Styrene 9/22/2010 03:18 PM0.50 µg/L 1ND
Tert-amyl methyl ether 9/22/2010 03:18 PM0.50 µg/L 1ND
Tert-Butanol 9/22/2010 03:18 PM10 µg/L 1ND
tert-Butylbenzene 9/22/2010 03:18 PM0.50 µg/L 1ND
Tetrachloroethene 9/22/2010 03:18 PM0.50 µg/L 1ND
Toluene 9/22/2010 03:18 PM0.50 µg/L 1ND
trans-1,2-Dichloroethene 9/22/2010 03:18 PM0.50 µg/L 1ND
Trichloroethene 9/22/2010 03:18 PM0.50 µg/L 1ND
Trichlorofluoromethane 9/22/2010 03:18 PM0.50 µg/L 1ND
Vinyl chloride 9/22/2010 03:18 PM0.50 µg/L 1ND
 Surr: 1,2-Dichloroethane-d4 9/22/2010 03:18 PM70-130 %REC 177.8
 Surr: 4-Bromofluorobenzene 9/22/2010 03:18 PM70-130 %REC 1100
 Surr: Dibromofluoromethane 9/22/2010 03:18 PM70-130 %REC 179.5
 Surr: Toluene-d8 9/22/2010 03:18 PM70-130 %REC 184.8

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 015324

Client Sample ID: 1100-100-TBW-09202010-2
Collection Date: 9/20/2010 2:15:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113823

Lab ID: 113823-007B

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_100920A M10VW111QC Batch: PrepDate:

T/R Hydrocarbons: C5-C8 9/21/2010 04:03 PM0.050 mg/L 1ND
 Surr: Bromofluorobenzene (FID) 9/21/2010 04:03 PM70-130 %REC 198.8

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 015324

Client Sample ID: 1100-100-EB-09202010-2
Collection Date: 9/20/2010 3:30:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113823

Lab ID: 113823-008A

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100922A Q10VW179QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 9/22/2010 03:39 PM0.50 µg/L 1ND
1,1,1-Trichloroethane 9/22/2010 03:39 PM0.50 µg/L 1ND
1,1,2,2-Tetrachloroethane 9/22/2010 03:39 PM0.50 µg/L 1ND
1,1,2-Trichloroethane 9/22/2010 03:39 PM0.50 µg/L 1ND
1,1-Dichloroethane 9/22/2010 03:39 PM0.50 µg/L 1ND
1,1-Dichloroethene 9/22/2010 03:39 PM0.50 µg/L 1ND
1,1-Dichloropropene 9/22/2010 03:39 PM0.50 µg/L 1ND
1,2,3-Trichlorobenzene 9/22/2010 03:39 PM0.50 µg/L 1ND
1,2,3-Trichloropropane 9/22/2010 03:39 PM0.50 µg/L 1ND
1,2,4-Trichlorobenzene 9/22/2010 03:39 PM0.50 µg/L 1ND
1,2,4-Trimethylbenzene 9/22/2010 03:39 PM0.50 µg/L 1ND
1,2-Dibromo-3-chloropropane 9/22/2010 03:39 PM0.50 µg/L 1ND
1,2-Dibromoethane 9/22/2010 03:39 PM0.50 µg/L 1ND
1,2-Dichlorobenzene 9/22/2010 03:39 PM0.50 µg/L 1ND
1,2-Dichloroethane 9/22/2010 03:39 PM0.50 µg/L 1ND
1,2-Dichloropropane 9/22/2010 03:39 PM0.50 µg/L 1ND
1,3,5-Trimethylbenzene 9/22/2010 03:39 PM0.50 µg/L 1ND
1,3-Dichlorobenzene 9/22/2010 03:39 PM0.50 µg/L 1ND
1,3-Dichloropropane 9/22/2010 03:39 PM0.50 µg/L 1ND
1,4-Dichlorobenzene 9/22/2010 03:39 PM0.50 µg/L 1ND
2,2-Dichloropropane 9/22/2010 03:39 PM0.50 µg/L 1ND
2-Chlorotoluene 9/22/2010 03:39 PM0.50 µg/L 1ND
4-Chlorotoluene 9/22/2010 03:39 PM0.50 µg/L 1ND
4-Isopropyltoluene 9/22/2010 03:39 PM0.50 µg/L 1ND
Benzene 9/22/2010 03:39 PM0.50 µg/L 1ND
Bromobenzene 9/22/2010 03:39 PM0.50 µg/L 1ND
Bromodichloromethane 9/22/2010 03:39 PM0.50 µg/L 1ND
Bromoform 9/22/2010 03:39 PM0.50 µg/L 1ND
Bromomethane 9/22/2010 03:39 PM0.50 µg/L 1ND
Carbon tetrachloride 9/22/2010 03:39 PM0.50 µg/L 1ND
Chlorobenzene 9/22/2010 03:39 PM0.50 µg/L 1ND
Chloroethane 9/22/2010 03:39 PM0.50 µg/L 1ND
Chloroform 9/22/2010 03:39 PM0.50 µg/L 1ND
Chloromethane 9/22/2010 03:39 PM0.50 µg/L 1ND
cis-1,2-Dichloroethene 9/22/2010 03:39 PM0.50 µg/L 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out

26 of 70



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 015324

Client Sample ID: 1100-100-EB-09202010-2
Collection Date: 9/20/2010 3:30:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113823

Lab ID: 113823-008A

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100922A Q10VW179QC Batch: PrepDate:

cis-1,3-Dichloropropene 9/22/2010 03:39 PM0.50 µg/L 1ND
Di-isopropyl ether 9/22/2010 03:39 PM0.50 µg/L 1ND
Dibromochloromethane 9/22/2010 03:39 PM0.50 µg/L 1ND
Dibromomethane 9/22/2010 03:39 PM0.50 µg/L 1ND
Dichlorodifluoromethane 9/22/2010 03:39 PM0.50 µg/L 1ND
Ethyl tert-butyl ether 9/22/2010 03:39 PM0.50 µg/L 1ND
Ethylbenzene 9/22/2010 03:39 PM0.50 µg/L 1ND
Hexachlorobutadiene 9/22/2010 03:39 PM0.50 µg/L 1ND
Isopropylbenzene 9/22/2010 03:39 PM0.50 µg/L 1ND
m,p-Xylene 9/22/2010 03:39 PM1.0 µg/L 1ND
Methylene chloride 9/22/2010 03:39 PM1.0 µg/L 1ND
MTBE 9/22/2010 03:39 PM0.50 µg/L 1ND
n-Butylbenzene 9/22/2010 03:39 PM0.50 µg/L 1ND
n-Propylbenzene 9/22/2010 03:39 PM0.50 µg/L 1ND
Naphthalene 9/22/2010 03:39 PM0.50 µg/L 1ND
o-Xylene 9/22/2010 03:39 PM0.50 µg/L 1ND
sec-Butylbenzene 9/22/2010 03:39 PM0.50 µg/L 1ND
Styrene 9/22/2010 03:39 PM0.50 µg/L 1ND
Tert-amyl methyl ether 9/22/2010 03:39 PM0.50 µg/L 1ND
Tert-Butanol 9/22/2010 03:39 PM10 µg/L 1ND
tert-Butylbenzene 9/22/2010 03:39 PM0.50 µg/L 1ND
Tetrachloroethene 9/22/2010 03:39 PM0.50 µg/L 1ND
Toluene 9/22/2010 03:39 PM0.50 µg/L 1ND
trans-1,2-Dichloroethene 9/22/2010 03:39 PM0.50 µg/L 1ND
Trichloroethene 9/22/2010 03:39 PM0.50 µg/L 1ND
Trichlorofluoromethane 9/22/2010 03:39 PM0.50 µg/L 1ND
Vinyl chloride 9/22/2010 03:39 PM0.50 µg/L 1ND
 Surr: 1,2-Dichloroethane-d4 9/22/2010 03:39 PM70-130 %REC 175.0
 Surr: 4-Bromofluorobenzene 9/22/2010 03:39 PM70-130 %REC 198.5
 Surr: Dibromofluoromethane 9/22/2010 03:39 PM70-130 %REC 178.4
 Surr: Toluene-d8 9/22/2010 03:39 PM70-130 %REC 183.5

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 015324

Client Sample ID: 1100-100-EB-09202010-2
Collection Date: 9/20/2010 3:30:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113823

Lab ID: 113823-008B

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_100920A M10VW111QC Batch: PrepDate:

T/R Hydrocarbons: C5-C8 9/21/2010 04:22 PM0.050 mg/L 1ND
 Surr: Bromofluorobenzene (FID) 9/21/2010 04:22 PM70-130 %REC 198.4

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 015324

Client Sample ID: 1100-100-EB-09202010-2
Collection Date: 9/20/2010 3:30:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113823

Lab ID: 113823-008C

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: HL

EPA 3510C

RunID: GC16_100924B 67053QC Batch: PrepDate: 9/23/2010

T/R Hydrocarbons: C11-C12 9/24/2010 10:17 AM0.050 mg/L 1ND
T/R Hydrocarbons: C13-C14 9/24/2010 10:17 AM0.050 mg/L 1ND
T/R Hydrocarbons: C15-C16 9/24/2010 10:17 AM0.050 mg/L 1ND
T/R Hydrocarbons: C17-C18 9/24/2010 10:17 AM0.050 mg/L 1ND
T/R Hydrocarbons: C19-C20 9/24/2010 10:17 AM0.050 mg/L 1ND
T/R Hydrocarbons: C21-C22 9/24/2010 10:17 AM0.050 mg/L 1ND
T/R Hydrocarbons: C23-C24 9/24/2010 10:17 AM0.050 mg/L 1ND
T/R Hydrocarbons: C25-C26 9/24/2010 10:17 AM0.050 mg/L 1ND
T/R Hydrocarbons: C27-C28 9/24/2010 10:17 AM0.050 mg/L 1ND
T/R Hydrocarbons: C29-C30 9/24/2010 10:17 AM0.050 mg/L 1ND
T/R Hydrocarbons: C31-C32 9/24/2010 10:17 AM0.050 mg/L 1ND
T/R Hydrocarbons: C9-C10 9/24/2010 10:17 AM0.050 mg/L 1ND
T/R Hydrocarbons: C8-C17 9/24/2010 10:17 AM0.050 mg/L 1ND
 Surr: p-Terphenyl 9/24/2010 10:17 AM36-126 %REC 1113

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 015324

Client Sample ID: 1100-100-FB-09202010-2
Collection Date: 9/20/2010 2:30:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113823

Lab ID: 113823-009A

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_100923A A10VW206QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 9/23/2010 10:54 AM0.50 µg/L 1ND
1,1,1-Trichloroethane 9/23/2010 10:54 AM0.50 µg/L 1ND
1,1,2,2-Tetrachloroethane 9/23/2010 10:54 AM0.50 µg/L 1ND
1,1,2-Trichloroethane 9/23/2010 10:54 AM0.50 µg/L 1ND
1,1-Dichloroethane 9/23/2010 10:54 AM0.50 µg/L 1ND
1,1-Dichloroethene 9/23/2010 10:54 AM0.50 µg/L 1ND
1,1-Dichloropropene 9/23/2010 10:54 AM0.50 µg/L 1ND
1,2,3-Trichlorobenzene 9/23/2010 10:54 AM0.50 µg/L 1ND
1,2,3-Trichloropropane 9/23/2010 10:54 AM0.50 µg/L 1ND
1,2,4-Trichlorobenzene 9/23/2010 10:54 AM0.50 µg/L 1ND
1,2,4-Trimethylbenzene 9/23/2010 10:54 AM0.50 µg/L 1ND
1,2-Dibromo-3-chloropropane 9/23/2010 10:54 AM0.50 µg/L 1ND
1,2-Dibromoethane 9/23/2010 10:54 AM0.50 µg/L 1ND
1,2-Dichlorobenzene 9/23/2010 10:54 AM0.50 µg/L 1ND
1,2-Dichloroethane 9/23/2010 10:54 AM0.50 µg/L 1ND
1,2-Dichloropropane 9/23/2010 10:54 AM0.50 µg/L 1ND
1,3,5-Trimethylbenzene 9/23/2010 10:54 AM0.50 µg/L 1ND
1,3-Dichlorobenzene 9/23/2010 10:54 AM0.50 µg/L 1ND
1,3-Dichloropropane 9/23/2010 10:54 AM0.50 µg/L 1ND
1,4-Dichlorobenzene 9/23/2010 10:54 AM0.50 µg/L 1ND
2,2-Dichloropropane 9/23/2010 10:54 AM0.50 µg/L 1ND
2-Chlorotoluene 9/23/2010 10:54 AM0.50 µg/L 1ND
4-Chlorotoluene 9/23/2010 10:54 AM0.50 µg/L 1ND
4-Isopropyltoluene 9/23/2010 10:54 AM0.50 µg/L 1ND
Benzene 9/23/2010 10:54 AM0.50 µg/L 1ND
Bromobenzene 9/23/2010 10:54 AM0.50 µg/L 1ND
Bromodichloromethane 9/23/2010 10:54 AM0.50 µg/L 1ND
Bromoform 9/23/2010 10:54 AM0.50 µg/L 1ND
Bromomethane 9/23/2010 10:54 AM0.50 µg/L 1ND
Carbon tetrachloride 9/23/2010 10:54 AM0.50 µg/L 1ND
Chlorobenzene 9/23/2010 10:54 AM0.50 µg/L 1ND
Chloroethane 9/23/2010 10:54 AM0.50 µg/L 1ND
Chloroform 9/23/2010 10:54 AM0.50 µg/L 1ND
Chloromethane 9/23/2010 10:54 AM0.50 µg/L 1ND
cis-1,2-Dichloroethene 9/23/2010 10:54 AM0.50 µg/L 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 015324

Client Sample ID: 1100-100-FB-09202010-2
Collection Date: 9/20/2010 2:30:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113823

Lab ID: 113823-009A

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_100923A A10VW206QC Batch: PrepDate:

cis-1,3-Dichloropropene 9/23/2010 10:54 AM0.50 µg/L 1ND
Di-isopropyl ether 9/23/2010 10:54 AM0.50 µg/L 1ND
Dibromochloromethane 9/23/2010 10:54 AM0.50 µg/L 1ND
Dibromomethane 9/23/2010 10:54 AM0.50 µg/L 1ND
Dichlorodifluoromethane 9/23/2010 10:54 AM0.50 µg/L 1ND
Ethyl tert-butyl ether 9/23/2010 10:54 AM0.50 µg/L 1ND
Ethylbenzene 9/23/2010 10:54 AM0.50 µg/L 1ND
Hexachlorobutadiene 9/23/2010 10:54 AM0.50 µg/L 1ND
Isopropylbenzene 9/23/2010 10:54 AM0.50 µg/L 1ND
m,p-Xylene 9/23/2010 10:54 AM1.0 µg/L 1ND
Methylene chloride 9/23/2010 10:54 AM1.0 µg/L 1ND
MTBE 9/23/2010 10:54 AM0.50 µg/L 1ND
n-Butylbenzene 9/23/2010 10:54 AM0.50 µg/L 1ND
n-Propylbenzene 9/23/2010 10:54 AM0.50 µg/L 1ND
Naphthalene 9/23/2010 10:54 AM0.50 µg/L 1ND
o-Xylene 9/23/2010 10:54 AM0.50 µg/L 1ND
sec-Butylbenzene 9/23/2010 10:54 AM0.50 µg/L 1ND
Styrene 9/23/2010 10:54 AM0.50 µg/L 1ND
Tert-amyl methyl ether 9/23/2010 10:54 AM0.50 µg/L 1ND
Tert-Butanol 9/23/2010 10:54 AM10 µg/L 1ND
tert-Butylbenzene 9/23/2010 10:54 AM0.50 µg/L 1ND
Tetrachloroethene 9/23/2010 10:54 AM0.50 µg/L 1ND
Toluene 9/23/2010 10:54 AM0.50 µg/L 1ND
trans-1,2-Dichloroethene 9/23/2010 10:54 AM0.50 µg/L 1ND
Trichloroethene 9/23/2010 10:54 AM0.50 µg/L 1ND
Trichlorofluoromethane 9/23/2010 10:54 AM0.50 µg/L 1ND
Vinyl chloride 9/23/2010 10:54 AM0.50 µg/L 1ND
 Surr: 1,2-Dichloroethane-d4 9/23/2010 10:54 AM70-130 %REC 1108
 Surr: 4-Bromofluorobenzene 9/23/2010 10:54 AM70-130 %REC 1112
 Surr: Dibromofluoromethane 9/23/2010 10:54 AM70-130 %REC 198.2
 Surr: Toluene-d8 9/23/2010 10:54 AM70-130 %REC 199.4

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 015324

Client Sample ID: 1100-100-FB-09202010-2
Collection Date: 9/20/2010 2:30:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113823

Lab ID: 113823-009B

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_100920A M10VW111QC Batch: PrepDate:

T/R Hydrocarbons: C5-C8 9/21/2010 03:43 PM0.050 mg/L 1ND
 Surr: Bromofluorobenzene (FID) 9/21/2010 03:43 PM70-130 %REC 198.2

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 015324

Client Sample ID: 1100-100-FB-09202010-2
Collection Date: 9/20/2010 2:30:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113823

Lab ID: 113823-009C

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: HL

EPA 3510C

RunID: GC16_100924B 67053QC Batch: PrepDate: 9/23/2010

T/R Hydrocarbons: C11-C12 9/24/2010 10:27 AM0.050 mg/L 1ND
T/R Hydrocarbons: C13-C14 9/24/2010 10:27 AM0.050 mg/L 1ND
T/R Hydrocarbons: C15-C16 9/24/2010 10:27 AM0.050 mg/L 1ND
T/R Hydrocarbons: C17-C18 9/24/2010 10:27 AM0.050 mg/L 1ND
T/R Hydrocarbons: C19-C20 9/24/2010 10:27 AM0.050 mg/L 1ND
T/R Hydrocarbons: C21-C22 9/24/2010 10:27 AM0.050 mg/L 1ND
T/R Hydrocarbons: C23-C24 9/24/2010 10:27 AM0.050 mg/L 1ND
T/R Hydrocarbons: C25-C26 9/24/2010 10:27 AM0.050 mg/L 1ND
T/R Hydrocarbons: C27-C28 9/24/2010 10:27 AM0.050 mg/L 1ND
T/R Hydrocarbons: C29-C30 9/24/2010 10:27 AM0.050 mg/L 1ND
T/R Hydrocarbons: C31-C32 9/24/2010 10:27 AM0.050 mg/L 1ND
T/R Hydrocarbons: C9-C10 9/24/2010 10:27 AM0.050 mg/L 1ND
T/R Hydrocarbons: C8-C17 9/24/2010 10:27 AM0.050 mg/L 1ND
 Surr: p-Terphenyl 9/24/2010 10:27 AM36-126 %REC 1111

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

27-Sep-10Date:Advanced Technology Laboratories

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113823

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: MB-66994

Batch ID: 66994 TestNo: EPA 6010B Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125213

SeqNo: 2013970

MBLKSampType: TestCode: 6010_S

EPA 3050B

Antimony 2.0ND
Arsenic 1.0ND
Barium 1.0ND
Beryllium 1.0ND
Cadmium 1.0ND
Chromium 1.00.231
Cobalt 1.0ND
Copper 2.00.299
Lead 1.0ND
Molybdenum 1.0ND
Nickel 1.00.079
Selenium 1.0ND
Silver 1.0ND
Thallium 1.0ND
Vanadium 1.0ND
Zinc 1.0ND

Sample ID: LCS-66994

Batch ID: 66994 TestNo: EPA 6010B Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125213

SeqNo: 2013971

LCSSampType: TestCode: 6010_S

EPA 3050B

Antimony 50.00 92.7 80 1202.0 046.330
Arsenic 50.00 91.4 80 1201.0 045.707
Barium 50.00 96.6 80 1201.0 048.289
Beryllium 50.00 95.9 80 1201.0 047.944
Cadmium 50.00 91.9 80 1201.0 045.962
Chromium 50.00 95.1 80 1201.0 0.231147.782
Cobalt 50.00 94.7 80 1201.0 047.342

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113823

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: LCS-66994

Batch ID: 66994 TestNo: EPA 6010B Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125213

SeqNo: 2013971

LCSSampType: TestCode: 6010_S

EPA 3050B

Copper 50.00 94.6 80 1202.0 0.299347.608
Lead 50.00 96.5 80 1201.0 048.266
Molybdenum 50.00 100 80 1201.0 050.040
Nickel 50.00 93.9 80 1201.0 0.0786447.023
Selenium 50.00 89.8 80 1201.0 044.904
Silver 50.00 87.3 80 1201.0 043.635
Thallium 50.00 91.0 80 1201.0 045.505
Vanadium 50.00 97.5 80 1201.0 048.756
Zinc 50.00 92.0 80 1201.0 045.986

Sample ID: 113837-006A-DUP

Batch ID: 66994 TestNo: EPA 6010B Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125213

SeqNo: 2013982

DUPSampType: TestCode: 6010_S

EPA 3050B

Antimony 202.0 0 0ND
Arsenic 201.0 4.522 2.854.653
Barium 201.0 71.64 9.4478.737
Beryllium 201.0 0 0ND
Cadmium 201.0 0.01956 00.030
Chromium 201.0 8.759 1.568.896
Cobalt 201.0 4.677 2.754.807
Copper 20 R2.0 15.13 21.418.751
Lead 201.0 5.573 13.56.383
Molybdenum 201.0 0 0ND
Nickel 201.0 14.25 3.6614.780
Selenium 201.0 0 0ND
Silver 20 R1.0 4.119 53.27.103
Thallium 201.0 0 0ND
Vanadium 201.0 31.87 4.9733.497
Zinc 201.0 33.19 9.3936.463

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113823

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: 113837-006A-MS

Batch ID: 66994 TestNo: EPA 6010B Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125213

SeqNo: 2013983

MSSampType: TestCode: 6010_S

EPA 3050B

Antimony 125.0 66.6 32 1052.0 083.279
Arsenic 125.0 82.7 49 1061.0 4.522107.942
Barium 125.0 82.9 31 1331.0 71.64175.307
Beryllium 125.0 86.4 56 1061.0 0107.992
Cadmium 125.0 78.5 51 1031.0 0.0195698.114
Chromium 125.0 83.6 45 1141.0 8.759113.318
Cobalt 125.0 80.5 52 1061.0 4.677105.254
Copper 125.0 86.7 54 1252.0 15.13123.566
Lead 125.0 81.5 34 1261.0 5.573107.423
Molybdenum 125.0 82.5 54 1061.0 0103.170
Nickel 125.0 79.0 45 1111.0 14.25112.998
Selenium 125.0 83.4 47 1041.0 0104.266
Silver 125.0 85.9 56 1121.0 4.119111.495
Thallium 125.0 77.7 46 1011.0 097.065
Vanadium 125.0 86.7 54 1141.0 31.87140.188
Zinc 125.0 75.9 28 1251.0 33.19128.014

Sample ID: 113837-006A-MSD

Batch ID: 66994 TestNo: EPA 6010B Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125213

SeqNo: 2013984

MSDSampType: TestCode: 6010_S

EPA 3050B

Antimony 125.0 67.3 32 105 202.0 0 83.28 1.0684.163
Arsenic 125.0 83.3 49 106 201.0 4.522 107.9 0.681108.680
Barium 125.0 83.4 31 133 201.0 71.64 175.3 0.326175.879
Beryllium 125.0 88.4 56 106 201.0 0 108.0 2.34110.548
Cadmium 125.0 80.1 51 103 201.0 0.01956 98.11 2.10100.199
Chromium 125.0 84.9 45 114 201.0 8.759 113.3 1.41114.931
Cobalt 125.0 82.8 52 106 201.0 4.677 105.3 2.70108.133
Copper 125.0 87.1 54 125 202.0 15.13 123.6 0.384124.041
Lead 125.0 82.1 34 126 201.0 5.573 107.4 0.733108.214

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113823

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: 113837-006A-MSD

Batch ID: 66994 TestNo: EPA 6010B Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125213

SeqNo: 2013984

MSDSampType: TestCode: 6010_S

EPA 3050B

Molybdenum 125.0 85.8 54 106 201.0 0 103.2 3.86107.226
Nickel 125.0 81.2 45 111 201.0 14.25 113.0 2.38115.717
Selenium 125.0 83.6 47 104 201.0 0 104.3 0.282104.561
Silver 125.0 87.1 56 112 201.0 4.119 111.5 1.32112.976
Thallium 125.0 79.2 46 101 201.0 0 97.07 1.9398.958
Vanadium 125.0 86.1 54 114 201.0 31.87 140.2 0.484139.511
Zinc 125.0 75.5 28 125 201.0 33.19 128.0 0.316127.610

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values

37 of 70



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113823

ANALYTICAL QC SUMMARY REPORT
TestCode: 7471_S

Sample ID: MB-66993

Batch ID: 66993 TestNo: EPA 7471A Analysis Date: 9/23/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125225

SeqNo: 2014283

MBLKSampType: TestCode: 7471_S

Mercury 0.10ND

Sample ID: LCS-66993

Batch ID: 66993 TestNo: EPA 7471A Analysis Date: 9/23/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125225

SeqNo: 2014284

LCSSampType: TestCode: 7471_S

Mercury 0.8300 92.1 80 1200.10 00.764

Sample ID: 113837-006A-MS

Batch ID: 66993 TestNo: EPA 7471A Analysis Date: 9/23/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125225

SeqNo: 2014285

MSSampType: TestCode: 7471_S

Mercury 0.8300 92.0 70 1300.10 0.017970.782

Sample ID: 113837-006A-MSD

Batch ID: 66993 TestNo: EPA 7471A Analysis Date: 9/23/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125225

SeqNo: 2014286

MSDSampType: TestCode: 7471_S

Mercury 0.8300 92.0 70 130 200.10 0.01797 0.7816 0.04410.782

Sample ID: 113837-006A-DUP

Batch ID: 66993 TestNo: EPA 7471A Analysis Date: 9/23/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125225

SeqNo: 2014288

DUPSampType: TestCode: 7471_S

Mercury 200.10 0.01797 00.028

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113823

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K100922LCS1

Batch ID: K10VS252 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: LCSS

RunNo: 125219

SeqNo: 2014164

LCSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 97.7 70 1305.0 048.840
Benzene 100.0 98.4 70 1305.0 098.420
Chlorobenzene 50.00 102 70 1305.0 051.220
MTBE 50.00 95.9 70 1305.0 047.930
Toluene 100.0 100 70 1305.0 0100.090
Trichloroethene 50.00 97.8 70 1305.0 048.890
 Surr: 1,2-Dichloroethane-d4 50.00 85.5 70 15042.750
 Surr: 4-Bromofluorobenzene 50.00 94.4 64 12647.220
 Surr: Dibromofluoromethane 50.00 82.0 69 13841.020
 Surr: Toluene-d8 50.00 88.3 70 12844.140

Sample ID: K100922MB2MS

Batch ID: K10VS252 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125219

SeqNo: 2014165

MSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 99.4 70 1305.0 049.680
Benzene 100.0 99.6 70 1305.0 099.580
Chlorobenzene 50.00 106 70 1305.0 053.120
MTBE 50.00 99.7 70 1305.0 049.870
Toluene 100.0 102 70 1305.0 0102.070
Trichloroethene 50.00 100 70 1305.0 050.240
 Surr: 1,2-Dichloroethane-d4 50.00 85.5 70 15042.760
 Surr: 4-Bromofluorobenzene 50.00 91.1 64 12645.550
 Surr: Dibromofluoromethane 50.00 83.7 69 13841.840
 Surr: Toluene-d8 50.00 87.2 70 12843.600

Sample ID: K100922MB2MSD

Batch ID: K10VS252 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125219

SeqNo: 2014166

MSDSampType: TestCode: 8260_S_5035

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113823

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K100922MB2MSD

Batch ID: K10VS252 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125219

SeqNo: 2014166

MSDSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 97.1 70 130 205.0 0 49.68 2.3048.550
Benzene 100.0 99.9 70 130 205.0 0 99.58 0.30199.880
Chlorobenzene 50.00 103 70 130 205.0 0 53.12 3.1451.480
MTBE 50.00 91.6 70 130 205.0 0 49.87 8.5145.800
Toluene 100.0 102 70 130 205.0 0 102.1 0.560101.500
Trichloroethene 50.00 100 70 130 205.0 0 50.24 0.33950.070
 Surr: 1,2-Dichloroethane-d4 50.00 79.9 70 150 0039.940
 Surr: 4-Bromofluorobenzene 50.00 90.5 64 126 0045.230
 Surr: Dibromofluoromethane 50.00 79.4 69 138 0039.700
 Surr: Toluene-d8 50.00 87.7 70 128 0043.860

Sample ID: K100922MB2

Batch ID: K10VS252 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 125219

SeqNo: 2014167

MBLKSampType: TestCode: 8260_S_5035

1,1,1,2-Tetrachloroethane 5.0ND
1,1,1-Trichloroethane 5.0ND
1,1,2,2-Tetrachloroethane 5.0ND
1,1,2-Trichloroethane 5.0ND
1,1-Dichloroethane 5.0ND
1,1-Dichloroethene 5.0ND
1,1-Dichloropropene 5.0ND
1,2,3-Trichlorobenzene 5.0ND
1,2,3-Trichloropropane 5.0ND
1,2,4-Trichlorobenzene 5.0ND
1,2,4-Trimethylbenzene 5.0ND
1,2-Dibromo-3-chloropropane 10ND
1,2-Dibromoethane 5.0ND
1,2-Dichlorobenzene 5.0ND
1,2-Dichloroethane 5.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113823

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K100922MB2

Batch ID: K10VS252 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 125219

SeqNo: 2014167

MBLKSampType: TestCode: 8260_S_5035

1,2-Dichloropropane 5.0ND
1,3,5-Trimethylbenzene 5.0ND
1,3-Dichlorobenzene 5.0ND
1,3-Dichloropropane 5.0ND
1,4-Dichlorobenzene 5.0ND
2,2-Dichloropropane 5.0ND
2-Chlorotoluene 5.0ND
4-Chlorotoluene 5.0ND
4-Isopropyltoluene 5.0ND
Benzene 5.0ND
Bromobenzene 5.0ND
Bromodichloromethane 5.0ND
Bromoform 5.0ND
Bromomethane 5.0ND
Carbon tetrachloride 5.0ND
Chlorobenzene 5.0ND
Chloroethane 5.0ND
Chloroform 5.0ND
Chloromethane 5.0ND
cis-1,2-Dichloroethene 5.0ND
cis-1,3-Dichloropropene 5.0ND
Di-isopropyl ether 5.0ND
Dibromochloromethane 5.0ND
Dibromomethane 5.0ND
Dichlorodifluoromethane 5.0ND
Ethyl Tert-butyl ether 5.0ND
Ethylbenzene 5.0ND
Hexachlorobutadiene 5.0ND
Isopropylbenzene 5.0ND
m,p-Xylene 10ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113823

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K100922MB2

Batch ID: K10VS252 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 125219

SeqNo: 2014167

MBLKSampType: TestCode: 8260_S_5035

Methylene chloride 5.0ND
MTBE 5.0ND
n-Butylbenzene 5.0ND
n-Propylbenzene 5.0ND
Naphthalene 5.0ND
o-Xylene 5.0ND
sec-Butylbenzene 5.0ND
Styrene 5.0ND
Tert-amyl methyl ether 5.0ND
Tert-Butanol 100ND
tert-Butylbenzene 5.0ND
Tetrachloroethene 5.0ND
Toluene 5.0ND
trans-1,2-Dichloroethene 5.0ND
Trichloroethene 5.0ND
Trichlorofluoromethane 5.0ND
Vinyl chloride 5.0ND
 Surr: 1,2-Dichloroethane-d4 50.00 91.2 70 15045.610
 Surr: 4-Bromofluorobenzene 50.00 92.2 64 12646.110
 Surr: Dibromofluoromethane 50.00 92.6 69 13846.320
 Surr: Toluene-d8 50.00 93.6 70 12846.800

Sample ID: 113858-001ADUP

Batch ID: K10VS252 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125219

SeqNo: 2014180

DUPSampType: TestCode: 8260_S_5035

1,1,1,2-Tetrachloroethane 205.0 0 0ND
1,1,1-Trichloroethane 205.0 0 0ND
1,1,2,2-Tetrachloroethane 205.0 0 0ND
1,1,2-Trichloroethane 205.0 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113823

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 113858-001ADUP

Batch ID: K10VS252 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125219

SeqNo: 2014180

DUPSampType: TestCode: 8260_S_5035

1,1-Dichloroethane 205.0 0 0ND
1,1-Dichloroethene 205.0 0 0ND
1,1-Dichloropropene 205.0 0 0ND
1,2,3-Trichlorobenzene 205.0 0 0ND
1,2,3-Trichloropropane 205.0 0 0ND
1,2,4-Trichlorobenzene 205.0 0 0ND
1,2,4-Trimethylbenzene 205.0 0 0ND
1,2-Dibromo-3-chloropropane 2010 0 0ND
1,2-Dibromoethane 205.0 0 0ND
1,2-Dichlorobenzene 205.0 0 0ND
1,2-Dichloroethane 205.0 0 0ND
1,2-Dichloropropane 205.0 0 0ND
1,3,5-Trimethylbenzene 205.0 0 0ND
1,3-Dichlorobenzene 205.0 0 0ND
1,3-Dichloropropane 205.0 0 0ND
1,4-Dichlorobenzene 205.0 0 0ND
2,2-Dichloropropane 205.0 0 0ND
2-Chlorotoluene 205.0 0 0ND
4-Chlorotoluene 205.0 0 0ND
4-Isopropyltoluene 205.0 0 0ND
Benzene 205.0 0 0ND
Bromobenzene 205.0 0 0ND
Bromodichloromethane 205.0 0 0ND
Bromoform 205.0 0 0ND
Bromomethane 205.0 0 0ND
Carbon tetrachloride 205.0 0 0ND
Chlorobenzene 205.0 0 0ND
Chloroethane 205.0 0 0ND
Chloroform 205.0 0 0ND
Chloromethane 205.0 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113823

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 113858-001ADUP

Batch ID: K10VS252 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125219

SeqNo: 2014180

DUPSampType: TestCode: 8260_S_5035

cis-1,2-Dichloroethene 205.0 0 0ND
cis-1,3-Dichloropropene 205.0 0 0ND
Di-isopropyl ether 205.0 0 0ND
Dibromochloromethane 205.0 0 0ND
Dibromomethane 205.0 0 0ND
Dichlorodifluoromethane 205.0 0 0ND
Ethyl Tert-butyl ether 205.0 0 0ND
Ethylbenzene 205.0 0 0ND
Hexachlorobutadiene 205.0 0 0ND
Isopropylbenzene 205.0 0 0ND
m,p-Xylene 2010 0 0ND
Methylene chloride 205.0 0 0ND
MTBE 205.0 0 0ND
n-Butylbenzene 205.0 0 0ND
n-Propylbenzene 205.0 0 0ND
Naphthalene 205.0 0 0ND
o-Xylene 205.0 0 0ND
sec-Butylbenzene 205.0 0 0ND
Styrene 205.0 0 0ND
Tert-amyl methyl ether 205.0 0 0ND
Tert-Butanol 20100 0 0ND
tert-Butylbenzene 205.0 0 0ND
Tetrachloroethene 205.0 0 0ND
Toluene 205.0 0 0ND
trans-1,2-Dichloroethene 205.0 0 0ND
Trichloroethene 205.0 0 0ND
Trichlorofluoromethane 205.0 0 0ND
Vinyl chloride 205.0 0 0ND
 Surr: 1,2-Dichloroethane-d4 50.00 90.0 70 150 0044.980
 Surr: 4-Bromofluorobenzene 50.00 84.8 64 126 0042.410

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113823

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 113858-001ADUP

Batch ID: K10VS252 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125219

SeqNo: 2014180

DUPSampType: TestCode: 8260_S_5035

 Surr: Dibromofluoromethane 50.00 87.5 69 138 0043.740
 Surr: Toluene-d8 50.00 86.3 70 128 0043.130

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113823

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: A10923LCS1

Batch ID: A10VW206 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: LCSW

RunNo: 125265

SeqNo: 2015121

LCSSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 107 70 1300.50 021.440
Benzene 40.00 90.4 70 1300.50 036.170
Chlorobenzene 20.00 94.2 70 1300.50 018.830
MTBE 20.00 113 70 1300.50 022.640
Toluene 40.00 96.9 70 1300.50 038.770
Trichloroethene 20.00 91.7 70 1300.50 018.340
 Surr: 1,2-Dichloroethane-d4 25.00 98.2 70 13024.560
 Surr: 4-Bromofluorobenzene 25.00 105 70 13026.270
 Surr: Dibromofluoromethane 25.00 92.4 70 13023.110
 Surr: Toluene-d8 25.00 95.8 70 13023.950

Sample ID: A10923MB2MS

Batch ID: A10VW206 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125265

SeqNo: 2015122

MSSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 110 70 1300.50 021.900
Benzene 40.00 93.6 70 1300.50 037.420
Chlorobenzene 20.00 95.9 70 1300.50 019.180
MTBE 20.00 120 70 1300.50 023.940
Toluene 40.00 101 70 1300.50 040.200
Trichloroethene 20.00 96.6 70 1300.50 019.310
 Surr: 1,2-Dichloroethane-d4 25.00 98.4 70 13024.590
 Surr: 4-Bromofluorobenzene 25.00 109 70 13027.140
 Surr: Dibromofluoromethane 25.00 91.8 70 13022.950
 Surr: Toluene-d8 25.00 96.3 70 13024.080

Sample ID: A10923MB2MSD

Batch ID: A10VW206 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125265

SeqNo: 2015123

MSDSampType: TestCode: 8260_WP_LL

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113823

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: A10923MB2MSD

Batch ID: A10VW206 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125265

SeqNo: 2015123

MSDSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 101 70 130 200.50 0 21.90 7.9320.230
Benzene 40.00 94.8 70 130 200.50 0 37.42 1.3537.930
Chlorobenzene 20.00 97.7 70 130 200.50 0 19.18 1.8619.540
MTBE 20.00 127 70 130 200.50 0 23.94 6.0025.420
Toluene 40.00 101 70 130 200.50 0 40.20 0.62040.450
Trichloroethene 20.00 93.4 70 130 200.50 0 19.31 3.3718.670
 Surr: 1,2-Dichloroethane-d4 25.00 104 70 130 0025.950
 Surr: 4-Bromofluorobenzene 25.00 111 70 130 0027.750
 Surr: Dibromofluoromethane 25.00 96.4 70 130 0024.090
 Surr: Toluene-d8 25.00 100 70 130 0025.090

Sample ID: A10923MB2

Batch ID: A10VW206 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125265

SeqNo: 2015124

MBLKSampType: TestCode: 8260_WP_LL

1,1,1,2-Tetrachloroethane 0.50ND
1,1,1-Trichloroethane 0.50ND
1,1,2,2-Tetrachloroethane 0.50ND
1,1,2-Trichloroethane 0.50ND
1,1-Dichloroethane 0.50ND
1,1-Dichloroethene 0.50ND
1,1-Dichloropropene 0.50ND
1,2,3-Trichlorobenzene 0.50ND
1,2,3-Trichloropropane 0.50ND
1,2,4-Trichlorobenzene 0.50ND
1,2,4-Trimethylbenzene 0.50ND
1,2-Dibromo-3-chloropropane 0.50ND
1,2-Dibromoethane 0.50ND
1,2-Dichlorobenzene 0.50ND
1,2-Dichloroethane 0.50ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113823

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: A10923MB2

Batch ID: A10VW206 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125265

SeqNo: 2015124

MBLKSampType: TestCode: 8260_WP_LL

1,2-Dichloropropane 0.50ND
1,3,5-Trimethylbenzene 0.50ND
1,3-Dichlorobenzene 0.50ND
1,3-Dichloropropane 0.50ND
1,4-Dichlorobenzene 0.50ND
2,2-Dichloropropane 0.50ND
2-Chlorotoluene 0.50ND
4-Chlorotoluene 0.50ND
4-Isopropyltoluene 0.50ND
Benzene 0.50ND
Bromobenzene 0.50ND
Bromodichloromethane 0.50ND
Bromoform 0.50ND
Bromomethane 0.50ND
Carbon tetrachloride 0.50ND
Chlorobenzene 0.50ND
Chloroethane 0.50ND
Chloroform 0.50ND
Chloromethane 0.50ND
cis-1,2-Dichloroethene 0.50ND
cis-1,3-Dichloropropene 0.50ND
Di-isopropyl ether 0.50ND
Dibromochloromethane 0.50ND
Dibromomethane 0.50ND
Dichlorodifluoromethane 0.50ND
Ethyl tert-butyl ether 0.50ND
Ethylbenzene 0.50ND
Hexachlorobutadiene 0.50ND
Isopropylbenzene 0.50ND
m,p-Xylene 1.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113823

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: A10923MB2

Batch ID: A10VW206 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125265

SeqNo: 2015124

MBLKSampType: TestCode: 8260_WP_LL

Methylene chloride 1.0ND
MTBE 0.50ND
n-Butylbenzene 0.50ND
n-Propylbenzene 0.50ND
Naphthalene 0.50ND
o-Xylene 0.50ND
sec-Butylbenzene 0.50ND
Styrene 0.50ND
Tert-amyl methyl ether 0.50ND
Tert-Butanol 10ND
tert-Butylbenzene 0.50ND
Tetrachloroethene 0.50ND
Toluene 0.50ND
trans-1,2-Dichloroethene 0.50ND
Trichloroethene 0.50ND
Trichlorofluoromethane 0.50ND
Vinyl chloride 0.50ND
 Surr: 1,2-Dichloroethane-d4 25.00 102 70 13025.620
 Surr: 4-Bromofluorobenzene 25.00 109 70 13027.310
 Surr: Dibromofluoromethane 25.00 96.8 70 13024.210
 Surr: Toluene-d8 25.00 98.2 70 13024.540

Sample ID: 113837-009A

Batch ID: A10VW206 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125265

SeqNo: 2015126

DUPSampType: TestCode: 8260_WP_LL

1,1,1,2-Tetrachloroethane 200.50 0 0ND
1,1,1-Trichloroethane 200.50 0 0ND
1,1,2,2-Tetrachloroethane 200.50 0 0ND
1,1,2-Trichloroethane 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113823

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 113837-009A

Batch ID: A10VW206 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125265

SeqNo: 2015126

DUPSampType: TestCode: 8260_WP_LL

1,1-Dichloroethane 200.50 0 0ND
1,1-Dichloroethene 200.50 0 0ND
1,1-Dichloropropene 200.50 0 0ND
1,2,3-Trichlorobenzene 200.50 0 0ND
1,2,3-Trichloropropane 200.50 0 0ND
1,2,4-Trichlorobenzene 200.50 0 0ND
1,2,4-Trimethylbenzene 200.50 0 0ND
1,2-Dibromo-3-chloropropane 200.50 0 0ND
1,2-Dibromoethane 200.50 0 0ND
1,2-Dichlorobenzene 200.50 0 0ND
1,2-Dichloroethane 200.50 0 0ND
1,2-Dichloropropane 200.50 0 0ND
1,3,5-Trimethylbenzene 200.50 0 0ND
1,3-Dichlorobenzene 200.50 0 0ND
1,3-Dichloropropane 200.50 0 0ND
1,4-Dichlorobenzene 200.50 0 0ND
2,2-Dichloropropane 200.50 0 0ND
2-Chlorotoluene 200.50 0 0ND
4-Chlorotoluene 200.50 0 0ND
4-Isopropyltoluene 200.50 0 0ND
Benzene 200.50 0 0ND
Bromobenzene 200.50 0 0ND
Bromodichloromethane 200.50 0 0ND
Bromoform 200.50 0 0ND
Bromomethane 200.50 0 0ND
Carbon tetrachloride 200.50 0 0ND
Chlorobenzene 200.50 0 0ND
Chloroethane 200.50 0 0ND
Chloroform 200.50 0 0ND
Chloromethane 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113823

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 113837-009A

Batch ID: A10VW206 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125265

SeqNo: 2015126

DUPSampType: TestCode: 8260_WP_LL

cis-1,2-Dichloroethene 200.50 0 0ND
cis-1,3-Dichloropropene 200.50 0 0ND
Di-isopropyl ether 200.50 0 0ND
Dibromochloromethane 200.50 0 0ND
Dibromomethane 200.50 0 0ND
Dichlorodifluoromethane 200.50 0 0ND
Ethyl tert-butyl ether 200.50 0 0ND
Ethylbenzene 200.50 0 0ND
Hexachlorobutadiene 200.50 0 0ND
Isopropylbenzene 200.50 0 0ND
m,p-Xylene 201.0 0 0ND
Methylene chloride 201.0 0 0ND
MTBE 200.50 0 0ND
n-Butylbenzene 200.50 0 0ND
n-Propylbenzene 200.50 0 0ND
Naphthalene 200.50 0 0ND
o-Xylene 200.50 0 0ND
sec-Butylbenzene 200.50 0 0ND
Styrene 200.50 0 0ND
Tert-amyl methyl ether 200.50 0 0ND
Tert-Butanol 2010 0 0ND
tert-Butylbenzene 200.50 0 0ND
Tetrachloroethene 200.50 0 0ND
Toluene 200.50 0 0ND
trans-1,2-Dichloroethene 200.50 0 0ND
Trichloroethene 200.50 0 0ND
Trichlorofluoromethane 200.50 0 0ND
Vinyl chloride 200.50 0 0ND
 Surr: 1,2-Dichloroethane-d4 25.00 103 70 130 20025.740
 Surr: 4-Bromofluorobenzene 25.00 107 70 130 20026.780

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113823

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 113837-009A

Batch ID: A10VW206 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125265

SeqNo: 2015126

DUPSampType: TestCode: 8260_WP_LL

 Surr: Dibromofluoromethane 25.00 94.2 70 130 20023.550
 Surr: Toluene-d8 25.00 97.0 70 130 20024.250

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113823

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: Q100922LCS1

Batch ID: Q10VW179 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: LCSW

RunNo: 125196

SeqNo: 2014866

LCSSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 88.6 70 1300.50 017.720
Benzene 40.00 93.8 70 1300.50 037.510
Chlorobenzene 20.00 102 70 1300.50 020.340
MTBE 20.00 97.1 70 1300.50 019.420
Toluene 40.00 98.1 70 1300.50 039.230
Trichloroethene 20.00 96.0 70 1300.50 019.210
 Surr: 1,2-Dichloroethane-d4 25.00 76.1 70 13019.020
 Surr: 4-Bromofluorobenzene 25.00 102 70 13025.380
 Surr: Dibromofluoromethane 25.00 80.4 70 13020.110
 Surr: Toluene-d8 25.00 86.4 70 13021.590

Sample ID: Q100922MB2MS

Batch ID: Q10VW179 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125196

SeqNo: 2014867

MSSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 83.0 70 1300.50 016.600
Benzene 40.00 90.8 70 1300.50 036.330
Chlorobenzene 20.00 97.5 70 1300.50 019.500
MTBE 20.00 89.7 70 1300.50 017.940
Toluene 40.00 94.8 70 1300.50 037.940
Trichloroethene 20.00 92.8 70 1300.50 018.550
 Surr: 1,2-Dichloroethane-d4 25.00 77.1 70 13019.270
 Surr: 4-Bromofluorobenzene 25.00 101 70 13025.130
 Surr: Dibromofluoromethane 25.00 79.0 70 13019.740
 Surr: Toluene-d8 25.00 87.8 70 13021.950

Sample ID: Q100922MB2MSD

Batch ID: Q10VW179 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125196

SeqNo: 2014868

MSDSampType: TestCode: 8260_WP_LL

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113823

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: Q100922MB2MSD

Batch ID: Q10VW179 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125196

SeqNo: 2014868

MSDSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 91.4 70 130 200.50 0 16.60 9.5818.270
Benzene 40.00 94.6 70 130 200.50 0 36.33 4.0737.840
Chlorobenzene 20.00 102 70 130 200.50 0 19.50 4.3620.370
MTBE 20.00 92.6 70 130 200.50 0 17.94 3.2418.530
Toluene 40.00 99.2 70 130 200.50 0 37.94 4.5139.690
Trichloroethene 20.00 96.9 70 130 200.50 0 18.55 4.3219.370
 Surr: 1,2-Dichloroethane-d4 25.00 74.6 70 130 0018.650
 Surr: 4-Bromofluorobenzene 25.00 101 70 130 0025.190
 Surr: Dibromofluoromethane 25.00 79.3 70 130 0019.820
 Surr: Toluene-d8 25.00 88.3 70 130 0022.080

Sample ID: Q100922MB2

Batch ID: Q10VW179 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125196

SeqNo: 2014869

MBLKSampType: TestCode: 8260_WP_LL

1,1,1,2-Tetrachloroethane 0.50ND
1,1,1-Trichloroethane 0.50ND
1,1,2,2-Tetrachloroethane 0.50ND
1,1,2-Trichloroethane 0.50ND
1,1-Dichloroethane 0.50ND
1,1-Dichloroethene 0.50ND
1,1-Dichloropropene 0.50ND
1,2,3-Trichlorobenzene 0.50ND
1,2,3-Trichloropropane 0.50ND
1,2,4-Trichlorobenzene 0.50ND
1,2,4-Trimethylbenzene 0.50ND
1,2-Dibromo-3-chloropropane 0.50ND
1,2-Dibromoethane 0.50ND
1,2-Dichlorobenzene 0.50ND
1,2-Dichloroethane 0.50ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113823

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: Q100922MB2

Batch ID: Q10VW179 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125196

SeqNo: 2014869

MBLKSampType: TestCode: 8260_WP_LL

1,2-Dichloropropane 0.50ND
1,3,5-Trimethylbenzene 0.50ND
1,3-Dichlorobenzene 0.50ND
1,3-Dichloropropane 0.50ND
1,4-Dichlorobenzene 0.50ND
2,2-Dichloropropane 0.50ND
2-Chlorotoluene 0.50ND
4-Chlorotoluene 0.50ND
4-Isopropyltoluene 0.50ND
Benzene 0.50ND
Bromobenzene 0.50ND
Bromodichloromethane 0.50ND
Bromoform 0.50ND
Bromomethane 0.50ND
Carbon tetrachloride 0.50ND
Chlorobenzene 0.50ND
Chloroethane 0.50ND
Chloroform 0.50ND
Chloromethane 0.50ND
cis-1,2-Dichloroethene 0.50ND
cis-1,3-Dichloropropene 0.50ND
Di-isopropyl ether 0.50ND
Dibromochloromethane 0.50ND
Dibromomethane 0.50ND
Dichlorodifluoromethane 0.50ND
Ethyl tert-butyl ether 0.50ND
Ethylbenzene 0.50ND
Hexachlorobutadiene 0.50ND
Isopropylbenzene 0.50ND
m,p-Xylene 1.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113823

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: Q100922MB2

Batch ID: Q10VW179 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125196

SeqNo: 2014869

MBLKSampType: TestCode: 8260_WP_LL

Methylene chloride 1.0ND
MTBE 0.50ND
n-Butylbenzene 0.50ND
n-Propylbenzene 0.50ND
Naphthalene 0.50ND
o-Xylene 0.50ND
sec-Butylbenzene 0.50ND
Styrene 0.50ND
Tert-amyl methyl ether 0.50ND
Tert-Butanol 10ND
tert-Butylbenzene 0.50ND
Tetrachloroethene 0.50ND
Toluene 0.50ND
trans-1,2-Dichloroethene 0.50ND
Trichloroethene 0.50ND
Trichlorofluoromethane 0.50ND
Vinyl chloride 0.50ND
 Surr: 1,2-Dichloroethane-d4 25.00 81.6 70 13020.400
 Surr: 4-Bromofluorobenzene 25.00 104 70 13025.940
 Surr: Dibromofluoromethane 25.00 84.4 70 13021.110
 Surr: Toluene-d8 25.00 86.2 70 13021.550

Sample ID: 113823-005A

Batch ID: Q10VW179 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1100-111-GWS

RunNo: 125196

SeqNo: 2014875

DUPSampType: TestCode: 8260_WP_LL

1,1,1,2-Tetrachloroethane 200.50 0 0ND
1,1,1-Trichloroethane 200.50 0 0ND
1,1,2,2-Tetrachloroethane 200.50 0 0ND
1,1,2-Trichloroethane 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113823

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 113823-005A

Batch ID: Q10VW179 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1100-111-GWS

RunNo: 125196

SeqNo: 2014875

DUPSampType: TestCode: 8260_WP_LL

1,1-Dichloroethane 200.50 0 0ND
1,1-Dichloroethene 200.50 0 0ND
1,1-Dichloropropene 200.50 0 0ND
1,2,3-Trichlorobenzene 200.50 0 0ND
1,2,3-Trichloropropane 200.50 0 0ND
1,2,4-Trichlorobenzene 200.50 0 0ND
1,2,4-Trimethylbenzene 200.50 0 0ND
1,2-Dibromo-3-chloropropane 200.50 0 0ND
1,2-Dibromoethane 200.50 0 0ND
1,2-Dichlorobenzene 200.50 7.510 7.606.960
1,2-Dichloroethane 200.50 0.3000 00.310
1,2-Dichloropropane 200.50 0 0ND
1,3,5-Trimethylbenzene 200.50 0 0ND
1,3-Dichlorobenzene 200.50 0 0ND
1,3-Dichloropropane 200.50 0 0ND
1,4-Dichlorobenzene 200.50 2.210 7.512.050
2,2-Dichloropropane 200.50 0 0ND
2-Butanone 2010 0 0ND
2-Chloroethyl vinyl ether 200.50 0 0ND
2-Chlorotoluene 200.50 0 0ND
2-Hexanone 2010 0 0ND
4-Chlorotoluene 200.50 0 0ND
4-Isopropyltoluene 200.50 0 0ND
4-Methyl-2-pentanone 2010 0 0ND
Acetone 2010 0 0ND
Acrolein 2010 0 0ND
Acrylonitrile 2010 0 0ND
Benzene 200.50 14.99 1.1315.160
Bromobenzene 200.50 0 0ND
Bromochloromethane 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113823

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 113823-005A

Batch ID: Q10VW179 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1100-111-GWS

RunNo: 125196

SeqNo: 2014875

DUPSampType: TestCode: 8260_WP_LL

Bromodichloromethane 200.50 0 0ND
Bromoform 200.50 0 0ND
Bromomethane 200.50 0 0ND
Carbon disulfide 202.0 0.3300 00.380
Carbon tetrachloride 200.50 0 0ND
Chlorobenzene 200.50 1.750 3.491.690
Chloroethane 200.50 0 0ND
Chloroform 200.50 0 0ND
Chloromethane 200.50 0 0ND
cis-1,2-Dichloroethene 200.50 0 0ND
cis-1,3-Dichloropropene 200.50 0 0ND
Cyclohexanone 2050 0 0ND
Di-isopropyl ether 200.50 0.6300 1.570.640
Dibromochloromethane 200.50 0 0ND
Dibromomethane 200.50 0 0ND
Dichlorodifluoromethane 200.50 0 0ND
Ethyl Acetate 2010 0 0ND
Ethyl Ether 2010 0 0ND
Ethyl tert-butyl ether 200.50 0 0ND
Ethylbenzene 200.50 4.490 2.714.370
Freon-113 200.50 0 0ND
Hexachlorobutadiene 200.50 0 0ND
Iodomethane 200.50 0 0ND
Isopropylbenzene 200.50 8.750 5.528.280
m,p-Xylene 201.0 0 0ND
Methylene chloride 201.0 0 0ND
MTBE 200.50 90.77 1.9492.550
n-Butylbenzene 200.50 1.860 15.71.590
n-Propylbenzene 200.50 9.310 7.238.660
o-Xylene 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113823

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 113823-005A

Batch ID: Q10VW179 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1100-111-GWS

RunNo: 125196

SeqNo: 2014875

DUPSampType: TestCode: 8260_WP_LL

sec-Butylbenzene 200.50 3.040 12.22.690
Styrene 200.50 0 0ND
Tert-amyl methyl ether 200.50 0.8100 1.230.820
Tert-Butanol 2010 0 0ND
tert-Butylbenzene 200.50 0.4300 00.420
Tetrachloroethene 200.50 0 0ND
Toluene 200.50 0.2600 00.470
trans-1,2-Dichloroethene 200.50 0 0ND
trans-1,3-Dichloropropene 200.50 0 0ND
Trichloroethene 200.50 0 0ND
Trichlorofluoromethane 200.50 0 0ND
Vinyl acetate 2010 0 0ND
Vinyl chloride 200.50 0 0ND
Xylenes, Total 201.5 0 0ND
 Surr: 1,2-Dichloroethane-d4 25.00 79.5 70 130 20019.870
 Surr: 4-Bromofluorobenzene 25.00 102 70 130 20025.510
 Surr: Dibromofluoromethane 25.00 82.2 70 130 20020.560
 Surr: Toluene-d8 25.00 86.6 70 130 20021.650

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113823

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_SEMI_AMECGM

Sample ID: MB-66990

Batch ID: 66990 TestNo: EPA 8015B(M Analysis Date: 9/21/2010

Prep Date: 9/21/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125191

SeqNo: 2013473

MBLKSampType: TestCode: HC_S_SEMI_

LUFT

T/R Hydrocarbons: C11-C12 10ND
T/R Hydrocarbons: C13-C14 10ND
T/R Hydrocarbons: C15-C16 10ND
T/R Hydrocarbons: C17-C18 10ND
T/R Hydrocarbons: C19-C20 10ND
T/R Hydrocarbons: C21-C22 10ND
T/R Hydrocarbons: C23-C24 10ND
T/R Hydrocarbons: C25-C26 10ND
T/R Hydrocarbons: C27-C28 10ND
T/R Hydrocarbons: C29-C30 10ND
T/R Hydrocarbons: C31-C32 10ND
T/R Hydrocarbons: C9-C10 10ND
T/R Hydrocarbons: C8-C17 10ND
 Surr: p-Terphenyl 80.00 80.7 63 15264.570

Sample ID: 113823-004ADUP

Batch ID: 66990 TestNo: EPA 8015B(M Analysis Date: 9/21/2010

Prep Date: 9/21/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-111-16

RunNo: 125191

SeqNo: 2013474

DUPSampType: TestCode: HC_S_SEMI_

LUFT

T/R Hydrocarbons: C11-C12 2010 0 0ND
T/R Hydrocarbons: C13-C14 2010 0 0ND
T/R Hydrocarbons: C15-C16 2010 0 0ND
T/R Hydrocarbons: C17-C18 2010 0 0ND
T/R Hydrocarbons: C19-C20 2010 0 0ND
T/R Hydrocarbons: C21-C22 2010 0 0ND
T/R Hydrocarbons: C23-C24 2010 0 0ND
T/R Hydrocarbons: C25-C26 2010 0 0ND
T/R Hydrocarbons: C27-C28 2010 0 0ND
T/R Hydrocarbons: C29-C30 2010 0 0ND
T/R Hydrocarbons: C31-C32 2010 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113823

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_SEMI_AMECGM

Sample ID: 113823-004ADUP

Batch ID: 66990 TestNo: EPA 8015B(M Analysis Date: 9/21/2010

Prep Date: 9/21/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-111-16

RunNo: 125191

SeqNo: 2013474

DUPSampType: TestCode: HC_S_SEMI_

LUFT

T/R Hydrocarbons: C9-C10 2010 0 0ND
T/R Hydrocarbons: C8-C17 2010 0 0ND
 Surr: p-Terphenyl 80.00 99.0 63 152 0079.170

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113823

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_VOA5035C5C8

Sample ID: E100921LCS1

Batch ID: E10VS291 TestNo: EPA 8015B(M Analysis Date: 9/21/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125262

SeqNo: 2015362

LCSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 5.000 105 70 1301.0 05.232
 Surr: Bromofluorobenzene (FID) 100.0 102 53 158101.904

Sample ID: E100921MB1

Batch ID: E10VS291 TestNo: EPA 8015B(M Analysis Date: 9/21/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125262

SeqNo: 2015363

MBLKSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 1.0ND
 Surr: Bromofluorobenzene (FID) 100.0 100 53 158100.454

Sample ID: 113829-001ADUP

Batch ID: E10VS291 TestNo: EPA 8015B(M Analysis Date: 9/21/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125262

SeqNo: 2015365

DUPSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 01.0 0 0ND
 Surr: Bromofluorobenzene (FID) 100.0 130 53 158 00129.589

Sample ID: 113829-001AMS

Batch ID: E10VS291 TestNo: EPA 8015B(M Analysis Date: 9/21/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125262

SeqNo: 2015372

MSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 5.000 91.5 44 1311.0 04.575
 Surr: Bromofluorobenzene (FID) 100.0 136 53 158135.824

Sample ID: 113829-001AMSD

Batch ID: E10VS291 TestNo: EPA 8015B(M Analysis Date: 9/21/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125262

SeqNo: 2015373

MSDSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 5.000 91.2 44 131 01.0 0 4.575 0.3064.561

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113823

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_VOA5035C5C8

Sample ID: 113829-001AMSD

Batch ID: E10VS291 TestNo: EPA 8015B(M Analysis Date: 9/21/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125262

SeqNo: 2015373

MSDSampType: TestCode: HC_S_VOA50

 Surr: Bromofluorobenzene (FID) 100.0 130 53 158 00129.771

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113823

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_VOA5035C5C8

Sample ID: E100922LCS1

Batch ID: E10VS292 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125211

SeqNo: 2015441

LCSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 5.000 103 70 1301.0 05.148
 Surr: Bromofluorobenzene (FID) 100.0 106 53 158105.539

Sample ID: E100922MB1MS

Batch ID: E10VS292 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125211

SeqNo: 2015442

MSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 5.000 103 44 1311.0 05.130
 Surr: Bromofluorobenzene (FID) 100.0 103 53 158102.762

Sample ID: E100922MB1MSD

Batch ID: E10VS292 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125211

SeqNo: 2015443

MSDSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 5.000 101 44 131 01.0 0 5.130 1.535.052
 Surr: Bromofluorobenzene (FID) 100.0 106 53 158 00106.460

Sample ID: E100922MB1

Batch ID: E10VS292 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125211

SeqNo: 2015444

MBLKSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 1.0ND
 Surr: Bromofluorobenzene (FID) 100.0 100 53 158100.320

Sample ID: 113841-005BDUP

Batch ID: E10VS292 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date: 9/21/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125211

SeqNo: 2015455

DUPSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 01.0 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113823

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_VOA5035C5C8

Sample ID: 113841-005BDUP

Batch ID: E10VS292 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date: 9/21/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125211

SeqNo: 2015455

DUPSampType: TestCode: HC_S_VOA50

 Surr: Bromofluorobenzene (FID) 100.0 67.9 53 158 0067.916

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113823

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_W_SEMILL_AMEC

Sample ID: MB-67053

Batch ID: 67053 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125281

SeqNo: 2015933

MBLKSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C11-C12 0.050ND
T/R Hydrocarbons: C13-C14 0.050ND
T/R Hydrocarbons: C15-C16 0.050ND
T/R Hydrocarbons: C17-C18 0.050ND
T/R Hydrocarbons: C19-C20 0.050ND
T/R Hydrocarbons: C21-C22 0.050ND
T/R Hydrocarbons: C23-C24 0.050ND
T/R Hydrocarbons: C25-C26 0.050ND
T/R Hydrocarbons: C27-C28 0.050ND
T/R Hydrocarbons: C29-C30 0.050ND
T/R Hydrocarbons: C31-C32 0.050ND
T/R Hydrocarbons: C9-C10 0.050ND
T/R Hydrocarbons: C8-C17 0.050ND
 Surr: p-Terphenyl 0.08000 97.6 36 1260.078

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113823

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_W_VOALLC5C8

Sample ID: M100921LCS2

Batch ID: M10VW111 TestNo: EPA 8015B(M Analysis Date: 9/21/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 125187

SeqNo: 2013178

LCSSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 1.000 104 70 1300.050 01.035
 Surr: Bromofluorobenzene (FID) 100.0 98.5 70 13098.486

Sample ID: M100921MB1MS

Batch ID: M10VW111 TestNo: EPA 8015B(M Analysis Date: 9/21/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125187

SeqNo: 2013179

MSSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 1.000 85.9 70 1300.050 00.859
 Surr: Bromofluorobenzene (FID) 100.0 102 70 130101.849

Sample ID: M100921MB1MSD

Batch ID: M10VW111 TestNo: EPA 8015B(M Analysis Date: 9/21/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125187

SeqNo: 2013180

MSDSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 1.000 86.1 70 130 200.050 0 0.8590 0.2330.861
 Surr: Bromofluorobenzene (FID) 100.0 103 70 130 00102.596

Sample ID: M100921MB1

Batch ID: M10VW111 TestNo: EPA 8015B(M Analysis Date: 9/21/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125187

SeqNo: 2013181

MBLKSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 0.050ND
 Surr: Bromofluorobenzene (FID) 100.0 96.3 70 13096.277

Sample ID: 113824-008BDUP

Batch ID: M10VW111 TestNo: EPA 8015B(M Analysis Date: 9/21/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125187

SeqNo: 2013183

DUPSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 200.050 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113823

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_W_VOALLC5C8

Sample ID: 113824-008BDUP

Batch ID: M10VW111 TestNo: EPA 8015B(M Analysis Date: 9/21/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125187

SeqNo: 2013183

DUPSampType: TestCode: HC_W_VOAL

 Surr: Bromofluorobenzene (FID) 100.0 97.2 70 130 0097.234

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

27-Sep-10Date:Advanced Technology Laboratories

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113823

ANALYTICAL QC SUMMARY REPORT
BatchID: 66990

Sample ID: LCS-66990

Batch ID: 66990 TestNo: EPA 8015B(M Analysis Date: 9/21/2010

Prep Date: 9/21/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125191

SeqNo: 2013287

LCSSampType: TestCode: 8015_S_DM 

LUFT

DRO 1000 91.3 76 13910 0913.090
 Surr: p-Terphenyl 80.00 96.5 63 15277.230

Sample ID: 113801-021AMS

Batch ID: 66990 TestNo: EPA 8015B(M Analysis Date: 9/21/2010

Prep Date: 9/21/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125191

SeqNo: 2013288

MSSampType: TestCode: 8015_S_DM 

LUFT

DRO 1000 88.6 60 15810 0885.980
 Surr: p-Terphenyl 80.00 94.3 63 15275.460

Sample ID: 113801-021AMSD

Batch ID: 66990 TestNo: EPA 8015B(M Analysis Date: 9/21/2010

Prep Date: 9/21/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125191

SeqNo: 2013289

MSDSampType: TestCode: 8015_S_DM 

LUFT

DRO 1000 86.6 60 158 2010 0 886.0 2.27866.120
 Surr: p-Terphenyl 80.00 92.6 63 152 0074.090

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

27-Sep-10Date:Advanced Technology Laboratories

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113823

ANALYTICAL QC SUMMARY REPORT
BatchID: 67053

Sample ID: LCS-67053

Batch ID: 67053 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 125281

SeqNo: 2015464

LCSSampType: TestCode: 8015_W_DSL

EPA 3510C

DRO 1.000 84.6 52 1280.050 00.846
 Surr: p-Terphenyl 0.08000 101 36 1260.081

Sample ID: MB-67053MS

Batch ID: 67053 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125281

SeqNo: 2015465

MSSampType: TestCode: 8015_W_DSL

EPA 3510C

DRO 1.000 86.1 52 1280.050 00.861
 Surr: p-Terphenyl 0.08000 99.1 36 1260.079

Sample ID: MB-67053MSD

Batch ID: 67053 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125281

SeqNo: 2015466

MSDSampType: TestCode: 8015_W_DSL

EPA 3510C

DRO 1.000 89.3 52 128 200.050 0 0.8606 3.690.893
 Surr: p-Terphenyl 0.08000 101 36 126 000.081

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

27-Sep-10Date:Advanced Technology Laboratories

Project: Caltrans-Task Order 4 Amendment 1,015324004
CLIENT: AMEC Geomatrix

Lab Order: 113824
CASE NARRATIVE

All soil volatile analyses were performed using 5035 preservation requirements. Any high level 
dilutions were performed on a preserved methanol sample unless otherwise noted.

Analytical Comments for Method 6010

RPD for Duplicate (DUP) is outside criteria for sample 113837-006ADUP; however, the Laboratory 
Control Sample (LCS) validated the analytical batch.
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,015324

Client Sample ID: 1100-112-1
Collection Date: 9/20/2010 11:10:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113824

Lab ID: 113824-002A

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: SRB

EPA 3050B

RunID: ICP10_100922C 66994QC Batch: PrepDate: 9/22/2010

Antimony 9/22/2010 03:36 PM2.0 mg/Kg 1ND
Arsenic 9/22/2010 03:36 PM1.0 mg/Kg 13.1
Barium 9/22/2010 03:36 PM1.0 mg/Kg 128
Beryllium 9/22/2010 03:36 PM1.0 mg/Kg 1ND
Cadmium 9/22/2010 03:36 PM1.0 mg/Kg 1ND
Chromium 9/22/2010 03:36 PM1.0 mg/Kg 16.8
Cobalt 9/22/2010 03:36 PM1.0 mg/Kg 13.5
Copper 9/22/2010 03:36 PM2.0 mg/Kg 18.1
Lead 9/22/2010 03:36 PM1.0 mg/Kg 13.1
Molybdenum 9/22/2010 03:36 PM1.0 mg/Kg 1ND
Nickel 9/22/2010 03:36 PM1.0 mg/Kg 16.9
Selenium 9/22/2010 03:36 PM1.0 mg/Kg 1ND
Silver 9/22/2010 03:36 PM1.0 mg/Kg 1ND
Thallium 9/22/2010 03:36 PM1.0 mg/Kg 1ND
Vanadium 9/22/2010 03:36 PM1.0 mg/Kg 116
Zinc 9/22/2010 03:36 PM1.0 mg/Kg 118

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

LUFT

RunID: GC16_100922A 67005QC Batch: PrepDate: 9/22/2010

T/R Hydrocarbons: C11-C12 9/22/2010 01:29 PM10 mg/Kg 1ND
T/R Hydrocarbons: C13-C14 9/22/2010 01:29 PM10 mg/Kg 1ND
T/R Hydrocarbons: C15-C16 9/22/2010 01:29 PM10 mg/Kg 1ND
T/R Hydrocarbons: C17-C18 9/22/2010 01:29 PM10 mg/Kg 114
T/R Hydrocarbons: C19-C20 9/22/2010 01:29 PM10 mg/Kg 135
T/R Hydrocarbons: C21-C22 9/22/2010 01:29 PM10 mg/Kg 157
T/R Hydrocarbons: C23-C24 9/22/2010 01:29 PM10 mg/Kg 166
T/R Hydrocarbons: C25-C26 9/22/2010 01:29 PM10 mg/Kg 1160
T/R Hydrocarbons: C27-C28 9/22/2010 01:29 PM10 mg/Kg 1180
T/R Hydrocarbons: C29-C30 9/22/2010 01:29 PM10 mg/Kg 1260
T/R Hydrocarbons: C31-C32 9/22/2010 01:29 PM10 mg/Kg 1360
T/R Hydrocarbons: C9-C10 9/22/2010 01:29 PM10 mg/Kg 1ND
 Surr: p-Terphenyl 9/22/2010 01:29 PM63-152 %REC 1140

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,015324

Client Sample ID: 1100-112-1
Collection Date: 9/20/2010 11:10:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113824

Lab ID: 113824-002A

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_100923B 66993QC Batch: PrepDate: 9/22/2010

Mercury 9/23/2010 11:49 AM0.10 mg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,015324

Client Sample ID: 1100-112-1
Collection Date: 9/20/2010 11:10:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113824

Lab ID: 113824-002B

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100921A E10VS291QC Batch: PrepDate: 9/20/2010

T/R Hydrocarbons: C5-C8 9/21/2010 03:26 PM0.88 mg/Kg 1ND
 Surr: Bromofluorobenzene (FID) 9/21/2010 03:26 PM53-158 %REC 196.3

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,015324

Client Sample ID: 1100-112-5
Collection Date: 9/20/2010 11:42:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113824

Lab ID: 113824-003A

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: SRB

EPA 3050B

RunID: ICP10_100922C 66994QC Batch: PrepDate: 9/22/2010

Antimony 9/22/2010 03:37 PM2.0 mg/Kg 1ND
Arsenic 9/22/2010 03:37 PM1.0 mg/Kg 12.5
Barium 9/22/2010 03:37 PM1.0 mg/Kg 155
Beryllium 9/22/2010 03:37 PM1.0 mg/Kg 1ND
Cadmium 9/22/2010 03:37 PM1.0 mg/Kg 1ND
Chromium 9/22/2010 03:37 PM1.0 mg/Kg 112
Cobalt 9/22/2010 03:37 PM1.0 mg/Kg 15.5
Copper 9/22/2010 03:37 PM2.0 mg/Kg 111
Lead 9/22/2010 03:37 PM1.0 mg/Kg 13.2
Molybdenum 9/22/2010 03:37 PM1.0 mg/Kg 1ND
Nickel 9/22/2010 03:37 PM1.0 mg/Kg 19.3
Selenium 9/22/2010 03:37 PM1.0 mg/Kg 1ND
Silver 9/22/2010 03:37 PM1.0 mg/Kg 1ND
Thallium 9/22/2010 03:37 PM1.0 mg/Kg 1ND
Vanadium 9/22/2010 03:37 PM1.0 mg/Kg 122
Zinc 9/22/2010 03:37 PM1.0 mg/Kg 133

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

LUFT

RunID: GC16_100922A 67005QC Batch: PrepDate: 9/22/2010

T/R Hydrocarbons: C11-C12 9/22/2010 01:09 PM10 mg/Kg 1ND
T/R Hydrocarbons: C13-C14 9/22/2010 01:09 PM10 mg/Kg 1ND
T/R Hydrocarbons: C15-C16 9/22/2010 01:09 PM10 mg/Kg 1ND
T/R Hydrocarbons: C17-C18 9/22/2010 01:09 PM10 mg/Kg 1ND
T/R Hydrocarbons: C19-C20 9/22/2010 01:09 PM10 mg/Kg 1ND
T/R Hydrocarbons: C21-C22 9/22/2010 01:09 PM10 mg/Kg 1ND
T/R Hydrocarbons: C23-C24 9/22/2010 01:09 PM10 mg/Kg 1ND
T/R Hydrocarbons: C25-C26 9/22/2010 01:09 PM10 mg/Kg 1ND
T/R Hydrocarbons: C27-C28 9/22/2010 01:09 PM10 mg/Kg 1ND
T/R Hydrocarbons: C29-C30 9/22/2010 01:09 PM10 mg/Kg 1ND
T/R Hydrocarbons: C31-C32 9/22/2010 01:09 PM10 mg/Kg 1ND
T/R Hydrocarbons: C9-C10 9/22/2010 01:09 PM10 mg/Kg 1ND
 Surr: p-Terphenyl 9/22/2010 01:09 PM63-152 %REC 1111

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,015324

Client Sample ID: 1100-112-5
Collection Date: 9/20/2010 11:42:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113824

Lab ID: 113824-003A

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_100923B 66993QC Batch: PrepDate: 9/22/2010

Mercury 9/23/2010 11:51 AM0.10 mg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,015324

Client Sample ID: 1100-112-5
Collection Date: 9/20/2010 11:42:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113824

Lab ID: 113824-003B

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100921A E10VS291QC Batch: PrepDate: 9/20/2010

T/R Hydrocarbons: C5-C8 9/21/2010 03:41 PM2.4 mg/Kg 1ND
 Surr: Bromofluorobenzene (FID) 9/21/2010 03:41 PM53-158 %REC 1103

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out

8 of 61



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,015324

Client Sample ID: 1100-112-5
Collection Date: 9/20/2010 11:42:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113824

Lab ID: 113824-003E

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100922A K10VS252QC Batch: PrepDate: 9/20/2010

1,1,1,2-Tetrachloroethane 9/22/2010 01:24 PM4.8 µg/Kg 1ND
1,1,1-Trichloroethane 9/22/2010 01:24 PM4.8 µg/Kg 1ND
1,1,2,2-Tetrachloroethane 9/22/2010 01:24 PM4.8 µg/Kg 1ND
1,1,2-Trichloroethane 9/22/2010 01:24 PM4.8 µg/Kg 1ND
1,1-Dichloroethane 9/22/2010 01:24 PM4.8 µg/Kg 1ND
1,1-Dichloroethene 9/22/2010 01:24 PM4.8 µg/Kg 1ND
1,1-Dichloropropene 9/22/2010 01:24 PM4.8 µg/Kg 1ND
1,2,3-Trichlorobenzene 9/22/2010 01:24 PM4.8 µg/Kg 1ND
1,2,3-Trichloropropane 9/22/2010 01:24 PM4.8 µg/Kg 1ND
1,2,4-Trichlorobenzene 9/22/2010 01:24 PM4.8 µg/Kg 1ND
1,2,4-Trimethylbenzene 9/22/2010 01:24 PM4.8 µg/Kg 1ND
1,2-Dibromo-3-chloropropane 9/22/2010 01:24 PM9.7 µg/Kg 1ND
1,2-Dibromoethane 9/22/2010 01:24 PM4.8 µg/Kg 1ND
1,2-Dichlorobenzene 9/22/2010 01:24 PM4.8 µg/Kg 1ND
1,2-Dichloroethane 9/22/2010 01:24 PM4.8 µg/Kg 1ND
1,2-Dichloropropane 9/22/2010 01:24 PM4.8 µg/Kg 1ND
1,3,5-Trimethylbenzene 9/22/2010 01:24 PM4.8 µg/Kg 1ND
1,3-Dichlorobenzene 9/22/2010 01:24 PM4.8 µg/Kg 1ND
1,3-Dichloropropane 9/22/2010 01:24 PM4.8 µg/Kg 1ND
1,4-Dichlorobenzene 9/22/2010 01:24 PM4.8 µg/Kg 1ND
2,2-Dichloropropane 9/22/2010 01:24 PM4.8 µg/Kg 1ND
2-Chlorotoluene 9/22/2010 01:24 PM4.8 µg/Kg 1ND
4-Chlorotoluene 9/22/2010 01:24 PM4.8 µg/Kg 1ND
4-Isopropyltoluene 9/22/2010 01:24 PM4.8 µg/Kg 1ND
Benzene 9/22/2010 01:24 PM4.8 µg/Kg 1ND
Bromobenzene 9/22/2010 01:24 PM4.8 µg/Kg 1ND
Bromodichloromethane 9/22/2010 01:24 PM4.8 µg/Kg 1ND
Bromoform 9/22/2010 01:24 PM4.8 µg/Kg 1ND
Bromomethane 9/22/2010 01:24 PM4.8 µg/Kg 1ND
Carbon tetrachloride 9/22/2010 01:24 PM4.8 µg/Kg 1ND
Chlorobenzene 9/22/2010 01:24 PM4.8 µg/Kg 1ND
Chloroethane 9/22/2010 01:24 PM4.8 µg/Kg 1ND
Chloroform 9/22/2010 01:24 PM4.8 µg/Kg 1ND
Chloromethane 9/22/2010 01:24 PM4.8 µg/Kg 1ND
cis-1,2-Dichloroethene 9/22/2010 01:24 PM4.8 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,015324

Client Sample ID: 1100-112-5
Collection Date: 9/20/2010 11:42:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113824

Lab ID: 113824-003E

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100922A K10VS252QC Batch: PrepDate: 9/20/2010

cis-1,3-Dichloropropene 9/22/2010 01:24 PM4.8 µg/Kg 1ND
Di-isopropyl ether 9/22/2010 01:24 PM4.8 µg/Kg 1ND
Dibromochloromethane 9/22/2010 01:24 PM4.8 µg/Kg 1ND
Dibromomethane 9/22/2010 01:24 PM4.8 µg/Kg 1ND
Dichlorodifluoromethane 9/22/2010 01:24 PM4.8 µg/Kg 1ND
Ethyl Tert-butyl ether 9/22/2010 01:24 PM4.8 µg/Kg 1ND
Ethylbenzene 9/22/2010 01:24 PM4.8 µg/Kg 1ND
Hexachlorobutadiene 9/22/2010 01:24 PM4.8 µg/Kg 1ND
Isopropylbenzene 9/22/2010 01:24 PM4.8 µg/Kg 1ND
m,p-Xylene 9/22/2010 01:24 PM9.7 µg/Kg 1ND
Methylene chloride 9/22/2010 01:24 PM4.8 µg/Kg 1ND
MTBE 9/22/2010 01:24 PM4.8 µg/Kg 1ND
n-Butylbenzene 9/22/2010 01:24 PM4.8 µg/Kg 1ND
n-Propylbenzene 9/22/2010 01:24 PM4.8 µg/Kg 1ND
Naphthalene 9/22/2010 01:24 PM4.8 µg/Kg 1ND
o-Xylene 9/22/2010 01:24 PM4.8 µg/Kg 1ND
sec-Butylbenzene 9/22/2010 01:24 PM4.8 µg/Kg 1ND
Styrene 9/22/2010 01:24 PM4.8 µg/Kg 1ND
Tert-amyl methyl ether 9/22/2010 01:24 PM4.8 µg/Kg 1ND
Tert-Butanol 9/22/2010 01:24 PM97 µg/Kg 1ND
tert-Butylbenzene 9/22/2010 01:24 PM4.8 µg/Kg 1ND
Tetrachloroethene 9/22/2010 01:24 PM4.8 µg/Kg 1ND
Toluene 9/22/2010 01:24 PM4.8 µg/Kg 1ND
trans-1,2-Dichloroethene 9/22/2010 01:24 PM4.8 µg/Kg 1ND
Trichloroethene 9/22/2010 01:24 PM4.8 µg/Kg 1ND
Trichlorofluoromethane 9/22/2010 01:24 PM4.8 µg/Kg 1ND
Vinyl chloride 9/22/2010 01:24 PM4.8 µg/Kg 1ND
 Surr: 1,2-Dichloroethane-d4 9/22/2010 01:24 PM70-150 %REC 191.9
 Surr: 4-Bromofluorobenzene 9/22/2010 01:24 PM64-126 %REC 187.3
 Surr: Dibromofluoromethane 9/22/2010 01:24 PM69-138 %REC 186.3
 Surr: Toluene-d8 9/22/2010 01:24 PM70-128 %REC 189.1

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,015324

Client Sample ID: 1100-112-15
Collection Date: 9/20/2010 12:00:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113824

Lab ID: 113824-004A

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: SRB

EPA 3050B

RunID: ICP10_100922C 66994QC Batch: PrepDate: 9/22/2010

Antimony 9/22/2010 03:39 PM2.0 mg/Kg 1ND
Arsenic 9/22/2010 03:39 PM1.0 mg/Kg 13.8
Barium 9/22/2010 03:39 PM1.0 mg/Kg 192
Beryllium 9/22/2010 03:39 PM1.0 mg/Kg 1ND
Cadmium 9/22/2010 03:39 PM1.0 mg/Kg 1ND
Chromium 9/22/2010 03:39 PM1.0 mg/Kg 114
Cobalt 9/22/2010 03:39 PM1.0 mg/Kg 16.3
Copper 9/22/2010 03:39 PM2.0 mg/Kg 117
Lead 9/22/2010 03:39 PM1.0 mg/Kg 13.3
Molybdenum 9/22/2010 03:39 PM1.0 mg/Kg 1ND
Nickel 9/22/2010 03:39 PM1.0 mg/Kg 111
Selenium 9/22/2010 03:39 PM1.0 mg/Kg 1ND
Silver 9/22/2010 03:39 PM1.0 mg/Kg 1ND
Thallium 9/22/2010 03:39 PM1.0 mg/Kg 1ND
Vanadium 9/22/2010 03:39 PM1.0 mg/Kg 130
Zinc 9/22/2010 03:39 PM1.0 mg/Kg 136

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

LUFT

RunID: GC16_100922A 67005QC Batch: PrepDate: 9/22/2010

T/R Hydrocarbons: C11-C12 9/22/2010 12:31 PM10 mg/Kg 1ND
T/R Hydrocarbons: C13-C14 9/22/2010 12:31 PM10 mg/Kg 1ND
T/R Hydrocarbons: C15-C16 9/22/2010 12:31 PM10 mg/Kg 1ND
T/R Hydrocarbons: C17-C18 9/22/2010 12:31 PM10 mg/Kg 1ND
T/R Hydrocarbons: C19-C20 9/22/2010 12:31 PM10 mg/Kg 1ND
T/R Hydrocarbons: C21-C22 9/22/2010 12:31 PM10 mg/Kg 1ND
T/R Hydrocarbons: C23-C24 9/22/2010 12:31 PM10 mg/Kg 1ND
T/R Hydrocarbons: C25-C26 9/22/2010 12:31 PM10 mg/Kg 1ND
T/R Hydrocarbons: C27-C28 9/22/2010 12:31 PM10 mg/Kg 1ND
T/R Hydrocarbons: C29-C30 9/22/2010 12:31 PM10 mg/Kg 1ND
T/R Hydrocarbons: C31-C32 9/22/2010 12:31 PM10 mg/Kg 1ND
T/R Hydrocarbons: C9-C10 9/22/2010 12:31 PM10 mg/Kg 1ND
 Surr: p-Terphenyl 9/22/2010 12:31 PM63-152 %REC 1107

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,015324

Client Sample ID: 1100-112-15
Collection Date: 9/20/2010 12:00:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113824

Lab ID: 113824-004A

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_100923B 66993QC Batch: PrepDate: 9/22/2010

Mercury 9/23/2010 11:53 AM0.10 mg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,015324

Client Sample ID: 1100-112-15
Collection Date: 9/20/2010 12:00:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113824

Lab ID: 113824-004B

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100921A E10VS291QC Batch: PrepDate: 9/20/2010

T/R Hydrocarbons: C5-C8 9/21/2010 03:55 PM0.69 mg/Kg 1ND
 Surr: Bromofluorobenzene (FID) 9/21/2010 03:55 PM53-158 %REC 198.2

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,015324

Client Sample ID: 1100-112-15
Collection Date: 9/20/2010 12:00:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113824

Lab ID: 113824-004E

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100922A K10VS252QC Batch: PrepDate: 9/20/2010

1,1,1,2-Tetrachloroethane 9/22/2010 01:40 PM3.4 µg/Kg 1ND
1,1,1-Trichloroethane 9/22/2010 01:40 PM3.4 µg/Kg 1ND
1,1,2,2-Tetrachloroethane 9/22/2010 01:40 PM3.4 µg/Kg 1ND
1,1,2-Trichloroethane 9/22/2010 01:40 PM3.4 µg/Kg 1ND
1,1-Dichloroethane 9/22/2010 01:40 PM3.4 µg/Kg 1ND
1,1-Dichloroethene 9/22/2010 01:40 PM3.4 µg/Kg 1ND
1,1-Dichloropropene 9/22/2010 01:40 PM3.4 µg/Kg 1ND
1,2,3-Trichlorobenzene 9/22/2010 01:40 PM3.4 µg/Kg 1ND
1,2,3-Trichloropropane 9/22/2010 01:40 PM3.4 µg/Kg 1ND
1,2,4-Trichlorobenzene 9/22/2010 01:40 PM3.4 µg/Kg 1ND
1,2,4-Trimethylbenzene 9/22/2010 01:40 PM3.4 µg/Kg 1ND
1,2-Dibromo-3-chloropropane 9/22/2010 01:40 PM6.8 µg/Kg 1ND
1,2-Dibromoethane 9/22/2010 01:40 PM3.4 µg/Kg 1ND
1,2-Dichlorobenzene 9/22/2010 01:40 PM3.4 µg/Kg 1ND
1,2-Dichloroethane 9/22/2010 01:40 PM3.4 µg/Kg 1ND
1,2-Dichloropropane 9/22/2010 01:40 PM3.4 µg/Kg 1ND
1,3,5-Trimethylbenzene 9/22/2010 01:40 PM3.4 µg/Kg 1ND
1,3-Dichlorobenzene 9/22/2010 01:40 PM3.4 µg/Kg 1ND
1,3-Dichloropropane 9/22/2010 01:40 PM3.4 µg/Kg 1ND
1,4-Dichlorobenzene 9/22/2010 01:40 PM3.4 µg/Kg 1ND
2,2-Dichloropropane 9/22/2010 01:40 PM3.4 µg/Kg 1ND
2-Chlorotoluene 9/22/2010 01:40 PM3.4 µg/Kg 1ND
4-Chlorotoluene 9/22/2010 01:40 PM3.4 µg/Kg 1ND
4-Isopropyltoluene 9/22/2010 01:40 PM3.4 µg/Kg 1ND
Benzene 9/22/2010 01:40 PM3.4 µg/Kg 1ND
Bromobenzene 9/22/2010 01:40 PM3.4 µg/Kg 1ND
Bromodichloromethane 9/22/2010 01:40 PM3.4 µg/Kg 1ND
Bromoform 9/22/2010 01:40 PM3.4 µg/Kg 1ND
Bromomethane 9/22/2010 01:40 PM3.4 µg/Kg 1ND
Carbon tetrachloride 9/22/2010 01:40 PM3.4 µg/Kg 1ND
Chlorobenzene 9/22/2010 01:40 PM3.4 µg/Kg 1ND
Chloroethane 9/22/2010 01:40 PM3.4 µg/Kg 1ND
Chloroform 9/22/2010 01:40 PM3.4 µg/Kg 1ND
Chloromethane 9/22/2010 01:40 PM3.4 µg/Kg 1ND
cis-1,2-Dichloroethene 9/22/2010 01:40 PM3.4 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,015324

Client Sample ID: 1100-112-15
Collection Date: 9/20/2010 12:00:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113824

Lab ID: 113824-004E

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100922A K10VS252QC Batch: PrepDate: 9/20/2010

cis-1,3-Dichloropropene 9/22/2010 01:40 PM3.4 µg/Kg 1ND
Di-isopropyl ether 9/22/2010 01:40 PM3.4 µg/Kg 1ND
Dibromochloromethane 9/22/2010 01:40 PM3.4 µg/Kg 1ND
Dibromomethane 9/22/2010 01:40 PM3.4 µg/Kg 1ND
Dichlorodifluoromethane 9/22/2010 01:40 PM3.4 µg/Kg 1ND
Ethyl Tert-butyl ether 9/22/2010 01:40 PM3.4 µg/Kg 1ND
Ethylbenzene 9/22/2010 01:40 PM3.4 µg/Kg 1ND
Hexachlorobutadiene 9/22/2010 01:40 PM3.4 µg/Kg 1ND
Isopropylbenzene 9/22/2010 01:40 PM3.4 µg/Kg 1ND
m,p-Xylene 9/22/2010 01:40 PM6.8 µg/Kg 1ND
Methylene chloride 9/22/2010 01:40 PM3.4 µg/Kg 1ND
MTBE 9/22/2010 01:40 PM3.4 µg/Kg 1ND
n-Butylbenzene 9/22/2010 01:40 PM3.4 µg/Kg 1ND
n-Propylbenzene 9/22/2010 01:40 PM3.4 µg/Kg 1ND
Naphthalene 9/22/2010 01:40 PM3.4 µg/Kg 1ND
o-Xylene 9/22/2010 01:40 PM3.4 µg/Kg 1ND
sec-Butylbenzene 9/22/2010 01:40 PM3.4 µg/Kg 1ND
Styrene 9/22/2010 01:40 PM3.4 µg/Kg 1ND
Tert-amyl methyl ether 9/22/2010 01:40 PM3.4 µg/Kg 1ND
Tert-Butanol 9/22/2010 01:40 PM68 µg/Kg 1ND
tert-Butylbenzene 9/22/2010 01:40 PM3.4 µg/Kg 1ND
Tetrachloroethene 9/22/2010 01:40 PM3.4 µg/Kg 1ND
Toluene 9/22/2010 01:40 PM3.4 µg/Kg 1ND
trans-1,2-Dichloroethene 9/22/2010 01:40 PM3.4 µg/Kg 1ND
Trichloroethene 9/22/2010 01:40 PM3.4 µg/Kg 1ND
Trichlorofluoromethane 9/22/2010 01:40 PM3.4 µg/Kg 1ND
Vinyl chloride 9/22/2010 01:40 PM3.4 µg/Kg 1ND
 Surr: 1,2-Dichloroethane-d4 9/22/2010 01:40 PM70-150 %REC 1101
 Surr: 4-Bromofluorobenzene 9/22/2010 01:40 PM64-126 %REC 193.3
 Surr: Dibromofluoromethane 9/22/2010 01:40 PM69-138 %REC 191.1
 Surr: Toluene-d8 9/22/2010 01:40 PM70-128 %REC 190.9

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,015324

Client Sample ID: 1100-112-GWS
Collection Date: 9/20/2010 2:00:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113824

Lab ID: 113824-005A

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100922A Q10VW179QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 9/22/2010 12:50 PM0.50 µg/L 1ND
1,1,1-Trichloroethane 9/22/2010 12:50 PM0.50 µg/L 1ND
1,1,2,2-Tetrachloroethane 9/22/2010 12:50 PM0.50 µg/L 1ND
1,1,2-Trichloroethane 9/22/2010 12:50 PM0.50 µg/L 1ND
1,1-Dichloroethane 9/22/2010 12:50 PM0.50 µg/L 1ND
1,1-Dichloroethene 9/22/2010 12:50 PM0.50 µg/L 1ND
1,1-Dichloropropene 9/22/2010 12:50 PM0.50 µg/L 1ND
1,2,3-Trichlorobenzene 9/22/2010 12:50 PM0.50 µg/L 1ND
1,2,3-Trichloropropane 9/22/2010 12:50 PM0.50 µg/L 1ND
1,2,4-Trichlorobenzene 9/22/2010 12:50 PM0.50 µg/L 1ND
1,2,4-Trimethylbenzene 9/22/2010 12:50 PM0.50 µg/L 1ND
1,2-Dibromo-3-chloropropane 9/22/2010 12:50 PM0.50 µg/L 1ND
1,2-Dibromoethane 9/22/2010 12:50 PM0.50 µg/L 1ND
1,2-Dichlorobenzene 9/22/2010 12:50 PM0.50 µg/L 19.2
1,2-Dichloroethane 9/22/2010 12:50 PM0.50 µg/L 1ND
1,2-Dichloropropane 9/22/2010 12:50 PM0.50 µg/L 1ND
1,3,5-Trimethylbenzene 9/22/2010 12:50 PM0.50 µg/L 1ND
1,3-Dichlorobenzene 9/22/2010 12:50 PM0.50 µg/L 1ND
1,3-Dichloropropane 9/22/2010 12:50 PM0.50 µg/L 1ND
1,4-Dichlorobenzene 9/22/2010 12:50 PM0.50 µg/L 12.7
2,2-Dichloropropane 9/22/2010 12:50 PM0.50 µg/L 1ND
2-Chlorotoluene 9/22/2010 12:50 PM0.50 µg/L 1ND
4-Chlorotoluene 9/22/2010 12:50 PM0.50 µg/L 1ND
4-Isopropyltoluene 9/22/2010 12:50 PM0.50 µg/L 1ND
Benzene 9/22/2010 12:50 PM0.50 µg/L 12.6
Bromobenzene 9/22/2010 12:50 PM0.50 µg/L 1ND
Bromodichloromethane 9/22/2010 12:50 PM0.50 µg/L 1ND
Bromoform 9/22/2010 12:50 PM0.50 µg/L 1ND
Bromomethane 9/22/2010 12:50 PM0.50 µg/L 1ND
Carbon tetrachloride 9/22/2010 12:50 PM0.50 µg/L 1ND
Chlorobenzene 9/22/2010 12:50 PM0.50 µg/L 12.3
Chloroethane 9/22/2010 12:50 PM0.50 µg/L 1ND
Chloroform 9/22/2010 12:50 PM0.50 µg/L 1ND
Chloromethane 9/22/2010 12:50 PM0.50 µg/L 1ND
cis-1,2-Dichloroethene 9/22/2010 12:50 PM0.50 µg/L 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,015324

Client Sample ID: 1100-112-GWS
Collection Date: 9/20/2010 2:00:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113824

Lab ID: 113824-005A

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100922A Q10VW179QC Batch: PrepDate:

cis-1,3-Dichloropropene 9/22/2010 12:50 PM0.50 µg/L 1ND
Di-isopropyl ether 9/22/2010 12:50 PM0.50 µg/L 1ND
Dibromochloromethane 9/22/2010 12:50 PM0.50 µg/L 1ND
Dibromomethane 9/22/2010 12:50 PM0.50 µg/L 1ND
Dichlorodifluoromethane 9/22/2010 12:50 PM0.50 µg/L 1ND
Ethyl tert-butyl ether 9/22/2010 12:50 PM0.50 µg/L 1ND
Ethylbenzene 9/22/2010 12:50 PM0.50 µg/L 11.1
Hexachlorobutadiene 9/22/2010 12:50 PM0.50 µg/L 1ND
Isopropylbenzene 9/22/2010 12:50 PM0.50 µg/L 13.7
m,p-Xylene 9/22/2010 12:50 PM1.0 µg/L 1ND
Methylene chloride 9/22/2010 12:50 PM1.0 µg/L 1ND
MTBE 9/22/2010 12:50 PM0.50 µg/L 154
n-Butylbenzene 9/22/2010 12:50 PM0.50 µg/L 10.52
n-Propylbenzene 9/22/2010 12:50 PM0.50 µg/L 12.8
Naphthalene 9/22/2010 12:50 PM0.50 µg/L 198
o-Xylene 9/22/2010 12:50 PM0.50 µg/L 1ND
sec-Butylbenzene 9/22/2010 12:50 PM0.50 µg/L 11.6
Styrene 9/22/2010 12:50 PM0.50 µg/L 1ND
Tert-amyl methyl ether 9/22/2010 12:50 PM0.50 µg/L 1ND
Tert-Butanol 9/22/2010 12:50 PM10 µg/L 1ND
tert-Butylbenzene 9/22/2010 12:50 PM0.50 µg/L 1ND
Tetrachloroethene 9/22/2010 12:50 PM0.50 µg/L 1ND
Toluene 9/22/2010 12:50 PM0.50 µg/L 1ND
trans-1,2-Dichloroethene 9/22/2010 12:50 PM0.50 µg/L 1ND
Trichloroethene 9/22/2010 12:50 PM0.50 µg/L 1ND
Trichlorofluoromethane 9/22/2010 12:50 PM0.50 µg/L 1ND
Vinyl chloride 9/22/2010 12:50 PM0.50 µg/L 1ND
 Surr: 1,2-Dichloroethane-d4 9/22/2010 12:50 PM70-130 %REC 181.3
 Surr: 4-Bromofluorobenzene 9/22/2010 12:50 PM70-130 %REC 1105
 Surr: Dibromofluoromethane 9/22/2010 12:50 PM70-130 %REC 182.5
 Surr: Toluene-d8 9/22/2010 12:50 PM70-130 %REC 188.2

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,015324

Client Sample ID: 1100-112-GWS
Collection Date: 9/20/2010 2:00:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113824

Lab ID: 113824-005B

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_100920A M10VW111QC Batch: PrepDate:

T/R Hydrocarbons: C5-C8 9/21/2010 05:04 PM0.050 mg/L 10.18
 Surr: Bromofluorobenzene (FID) 9/21/2010 05:04 PM70-130 %REC 1104

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,015324

Client Sample ID: 1100-112-GWS
Collection Date: 9/20/2010 2:00:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113824

Lab ID: 113824-005C

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: HL

EPA 3510C

RunID: GC16_100924B 67053QC Batch: PrepDate: 9/23/2010

T/R Hydrocarbons: C11-C12 9/24/2010 10:36 AM0.062 mg/L 10.11
T/R Hydrocarbons: C13-C14 9/24/2010 10:36 AM0.062 mg/L 10.094
T/R Hydrocarbons: C15-C16 9/24/2010 10:36 AM0.062 mg/L 1ND
T/R Hydrocarbons: C17-C18 9/24/2010 10:36 AM0.062 mg/L 1ND
T/R Hydrocarbons: C19-C20 9/24/2010 10:36 AM0.062 mg/L 1ND
T/R Hydrocarbons: C21-C22 9/24/2010 10:36 AM0.062 mg/L 10.068
T/R Hydrocarbons: C23-C24 9/24/2010 10:36 AM0.062 mg/L 1ND
T/R Hydrocarbons: C25-C26 9/24/2010 10:36 AM0.062 mg/L 1ND
T/R Hydrocarbons: C27-C28 9/24/2010 10:36 AM0.062 mg/L 1ND
T/R Hydrocarbons: C29-C30 9/24/2010 10:36 AM0.062 mg/L 1ND
T/R Hydrocarbons: C31-C32 9/24/2010 10:36 AM0.062 mg/L 1ND
T/R Hydrocarbons: C9-C10 9/24/2010 10:36 AM0.062 mg/L 1ND
T/R Hydrocarbons: C8-C17 9/24/2010 10:36 AM0.062 mg/L 10.32
 Surr: p-Terphenyl 9/24/2010 10:36 AM36-126 %REC 1111

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,015324

Client Sample ID: 1100-FB-092010-1
Collection Date: 9/20/2010 2:35:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113824

Lab ID: 113824-006A

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100922A Q10VW179QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 9/22/2010 11:46 AM0.50 µg/L 1ND
1,1,1-Trichloroethane 9/22/2010 11:46 AM0.50 µg/L 1ND
1,1,2,2-Tetrachloroethane 9/22/2010 11:46 AM0.50 µg/L 1ND
1,1,2-Trichloroethane 9/22/2010 11:46 AM0.50 µg/L 1ND
1,1-Dichloroethane 9/22/2010 11:46 AM0.50 µg/L 1ND
1,1-Dichloroethene 9/22/2010 11:46 AM0.50 µg/L 1ND
1,1-Dichloropropene 9/22/2010 11:46 AM0.50 µg/L 1ND
1,2,3-Trichlorobenzene 9/22/2010 11:46 AM0.50 µg/L 1ND
1,2,3-Trichloropropane 9/22/2010 11:46 AM0.50 µg/L 1ND
1,2,4-Trichlorobenzene 9/22/2010 11:46 AM0.50 µg/L 1ND
1,2,4-Trimethylbenzene 9/22/2010 11:46 AM0.50 µg/L 1ND
1,2-Dibromo-3-chloropropane 9/22/2010 11:46 AM0.50 µg/L 1ND
1,2-Dibromoethane 9/22/2010 11:46 AM0.50 µg/L 1ND
1,2-Dichlorobenzene 9/22/2010 11:46 AM0.50 µg/L 1ND
1,2-Dichloroethane 9/22/2010 11:46 AM0.50 µg/L 1ND
1,2-Dichloropropane 9/22/2010 11:46 AM0.50 µg/L 1ND
1,3,5-Trimethylbenzene 9/22/2010 11:46 AM0.50 µg/L 1ND
1,3-Dichlorobenzene 9/22/2010 11:46 AM0.50 µg/L 1ND
1,3-Dichloropropane 9/22/2010 11:46 AM0.50 µg/L 1ND
1,4-Dichlorobenzene 9/22/2010 11:46 AM0.50 µg/L 1ND
2,2-Dichloropropane 9/22/2010 11:46 AM0.50 µg/L 1ND
2-Chlorotoluene 9/22/2010 11:46 AM0.50 µg/L 1ND
4-Chlorotoluene 9/22/2010 11:46 AM0.50 µg/L 1ND
4-Isopropyltoluene 9/22/2010 11:46 AM0.50 µg/L 1ND
Benzene 9/22/2010 11:46 AM0.50 µg/L 1ND
Bromobenzene 9/22/2010 11:46 AM0.50 µg/L 1ND
Bromodichloromethane 9/22/2010 11:46 AM0.50 µg/L 1ND
Bromoform 9/22/2010 11:46 AM0.50 µg/L 1ND
Bromomethane 9/22/2010 11:46 AM0.50 µg/L 1ND
Carbon tetrachloride 9/22/2010 11:46 AM0.50 µg/L 1ND
Chlorobenzene 9/22/2010 11:46 AM0.50 µg/L 1ND
Chloroethane 9/22/2010 11:46 AM0.50 µg/L 1ND
Chloroform 9/22/2010 11:46 AM0.50 µg/L 1ND
Chloromethane 9/22/2010 11:46 AM0.50 µg/L 1ND
cis-1,2-Dichloroethene 9/22/2010 11:46 AM0.50 µg/L 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,015324

Client Sample ID: 1100-FB-092010-1
Collection Date: 9/20/2010 2:35:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113824

Lab ID: 113824-006A

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100922A Q10VW179QC Batch: PrepDate:

cis-1,3-Dichloropropene 9/22/2010 11:46 AM0.50 µg/L 1ND
Di-isopropyl ether 9/22/2010 11:46 AM0.50 µg/L 1ND
Dibromochloromethane 9/22/2010 11:46 AM0.50 µg/L 1ND
Dibromomethane 9/22/2010 11:46 AM0.50 µg/L 1ND
Dichlorodifluoromethane 9/22/2010 11:46 AM0.50 µg/L 1ND
Ethyl tert-butyl ether 9/22/2010 11:46 AM0.50 µg/L 1ND
Ethylbenzene 9/22/2010 11:46 AM0.50 µg/L 1ND
Hexachlorobutadiene 9/22/2010 11:46 AM0.50 µg/L 1ND
Isopropylbenzene 9/22/2010 11:46 AM0.50 µg/L 1ND
m,p-Xylene 9/22/2010 11:46 AM1.0 µg/L 1ND
Methylene chloride 9/22/2010 11:46 AM1.0 µg/L 1ND
MTBE 9/22/2010 11:46 AM0.50 µg/L 1ND
n-Butylbenzene 9/22/2010 11:46 AM0.50 µg/L 1ND
n-Propylbenzene 9/22/2010 11:46 AM0.50 µg/L 1ND
Naphthalene 9/22/2010 11:46 AM0.50 µg/L 1ND
o-Xylene 9/22/2010 11:46 AM0.50 µg/L 1ND
sec-Butylbenzene 9/22/2010 11:46 AM0.50 µg/L 1ND
Styrene 9/22/2010 11:46 AM0.50 µg/L 1ND
Tert-amyl methyl ether 9/22/2010 11:46 AM0.50 µg/L 1ND
Tert-Butanol 9/22/2010 11:46 AM10 µg/L 1ND
tert-Butylbenzene 9/22/2010 11:46 AM0.50 µg/L 1ND
Tetrachloroethene 9/22/2010 11:46 AM0.50 µg/L 1ND
Toluene 9/22/2010 11:46 AM0.50 µg/L 1ND
trans-1,2-Dichloroethene 9/22/2010 11:46 AM0.50 µg/L 1ND
Trichloroethene 9/22/2010 11:46 AM0.50 µg/L 1ND
Trichlorofluoromethane 9/22/2010 11:46 AM0.50 µg/L 1ND
Vinyl chloride 9/22/2010 11:46 AM0.50 µg/L 1ND
 Surr: 1,2-Dichloroethane-d4 9/22/2010 11:46 AM70-130 %REC 184.5
 Surr: 4-Bromofluorobenzene 9/22/2010 11:46 AM70-130 %REC 198.8
 Surr: Dibromofluoromethane 9/22/2010 11:46 AM70-130 %REC 180.4
 Surr: Toluene-d8 9/22/2010 11:46 AM70-130 %REC 186.7

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,015324

Client Sample ID: 1100-FB-092010-1
Collection Date: 9/20/2010 2:35:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113824

Lab ID: 113824-006B

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_100920A M10VW111QC Batch: PrepDate:

T/R Hydrocarbons: C5-C8 9/21/2010 03:05 PM0.050 mg/L 1ND
 Surr: Bromofluorobenzene (FID) 9/21/2010 03:05 PM70-130 %REC 196.4

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,015324

Client Sample ID: 1100-FB-092010-1
Collection Date: 9/20/2010 2:35:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113824

Lab ID: 113824-006C

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: HL

EPA 3510C

RunID: GC16_100924B 67053QC Batch: PrepDate: 9/23/2010

T/R Hydrocarbons: C11-C12 9/24/2010 10:46 AM0.050 mg/L 1ND
T/R Hydrocarbons: C13-C14 9/24/2010 10:46 AM0.050 mg/L 1ND
T/R Hydrocarbons: C15-C16 9/24/2010 10:46 AM0.050 mg/L 1ND
T/R Hydrocarbons: C17-C18 9/24/2010 10:46 AM0.050 mg/L 1ND
T/R Hydrocarbons: C19-C20 9/24/2010 10:46 AM0.050 mg/L 1ND
T/R Hydrocarbons: C21-C22 9/24/2010 10:46 AM0.050 mg/L 1ND
T/R Hydrocarbons: C23-C24 9/24/2010 10:46 AM0.050 mg/L 1ND
T/R Hydrocarbons: C25-C26 9/24/2010 10:46 AM0.050 mg/L 1ND
T/R Hydrocarbons: C27-C28 9/24/2010 10:46 AM0.050 mg/L 1ND
T/R Hydrocarbons: C29-C30 9/24/2010 10:46 AM0.050 mg/L 1ND
T/R Hydrocarbons: C31-C32 9/24/2010 10:46 AM0.050 mg/L 1ND
T/R Hydrocarbons: C9-C10 9/24/2010 10:46 AM0.050 mg/L 1ND
T/R Hydrocarbons: C8-C17 9/24/2010 10:46 AM0.050 mg/L 1ND
 Surr: p-Terphenyl 9/24/2010 10:46 AM36-126 %REC 1111

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,015324

Client Sample ID: 1100-TBS-092010-1
Collection Date: 9/20/2010 2:15:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113824

Lab ID: 113824-007A

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100921A E10VS291QC Batch: PrepDate: 9/20/2010

T/R Hydrocarbons: C5-C8 9/21/2010 03:11 PM1.0 mg/Kg 1ND
 Surr: Bromofluorobenzene (FID) 9/21/2010 03:11 PM53-158 %REC 194.4

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,015324

Client Sample ID: 1100-TBS-092010-1
Collection Date: 9/20/2010 2:15:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113824

Lab ID: 113824-007D

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100922A K10VS252QC Batch: PrepDate: 9/20/2010

1,1,1,2-Tetrachloroethane 9/22/2010 12:35 PM5.0 µg/Kg 1ND
1,1,1-Trichloroethane 9/22/2010 12:35 PM5.0 µg/Kg 1ND
1,1,2,2-Tetrachloroethane 9/22/2010 12:35 PM5.0 µg/Kg 1ND
1,1,2-Trichloroethane 9/22/2010 12:35 PM5.0 µg/Kg 1ND
1,1-Dichloroethane 9/22/2010 12:35 PM5.0 µg/Kg 1ND
1,1-Dichloroethene 9/22/2010 12:35 PM5.0 µg/Kg 1ND
1,1-Dichloropropene 9/22/2010 12:35 PM5.0 µg/Kg 1ND
1,2,3-Trichlorobenzene 9/22/2010 12:35 PM5.0 µg/Kg 1ND
1,2,3-Trichloropropane 9/22/2010 12:35 PM5.0 µg/Kg 1ND
1,2,4-Trichlorobenzene 9/22/2010 12:35 PM5.0 µg/Kg 1ND
1,2,4-Trimethylbenzene 9/22/2010 12:35 PM5.0 µg/Kg 1ND
1,2-Dibromo-3-chloropropane 9/22/2010 12:35 PM10 µg/Kg 1ND
1,2-Dibromoethane 9/22/2010 12:35 PM5.0 µg/Kg 1ND
1,2-Dichlorobenzene 9/22/2010 12:35 PM5.0 µg/Kg 1ND
1,2-Dichloroethane 9/22/2010 12:35 PM5.0 µg/Kg 1ND
1,2-Dichloropropane 9/22/2010 12:35 PM5.0 µg/Kg 1ND
1,3,5-Trimethylbenzene 9/22/2010 12:35 PM5.0 µg/Kg 1ND
1,3-Dichlorobenzene 9/22/2010 12:35 PM5.0 µg/Kg 1ND
1,3-Dichloropropane 9/22/2010 12:35 PM5.0 µg/Kg 1ND
1,4-Dichlorobenzene 9/22/2010 12:35 PM5.0 µg/Kg 1ND
2,2-Dichloropropane 9/22/2010 12:35 PM5.0 µg/Kg 1ND
2-Chlorotoluene 9/22/2010 12:35 PM5.0 µg/Kg 1ND
4-Chlorotoluene 9/22/2010 12:35 PM5.0 µg/Kg 1ND
4-Isopropyltoluene 9/22/2010 12:35 PM5.0 µg/Kg 1ND
Benzene 9/22/2010 12:35 PM5.0 µg/Kg 1ND
Bromobenzene 9/22/2010 12:35 PM5.0 µg/Kg 1ND
Bromodichloromethane 9/22/2010 12:35 PM5.0 µg/Kg 1ND
Bromoform 9/22/2010 12:35 PM5.0 µg/Kg 1ND
Bromomethane 9/22/2010 12:35 PM5.0 µg/Kg 1ND
Carbon tetrachloride 9/22/2010 12:35 PM5.0 µg/Kg 1ND
Chlorobenzene 9/22/2010 12:35 PM5.0 µg/Kg 1ND
Chloroethane 9/22/2010 12:35 PM5.0 µg/Kg 1ND
Chloroform 9/22/2010 12:35 PM5.0 µg/Kg 1ND
Chloromethane 9/22/2010 12:35 PM5.0 µg/Kg 1ND
cis-1,2-Dichloroethene 9/22/2010 12:35 PM5.0 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,015324

Client Sample ID: 1100-TBS-092010-1
Collection Date: 9/20/2010 2:15:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113824

Lab ID: 113824-007D

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100922A K10VS252QC Batch: PrepDate: 9/20/2010

cis-1,3-Dichloropropene 9/22/2010 12:35 PM5.0 µg/Kg 1ND
Di-isopropyl ether 9/22/2010 12:35 PM5.0 µg/Kg 1ND
Dibromochloromethane 9/22/2010 12:35 PM5.0 µg/Kg 1ND
Dibromomethane 9/22/2010 12:35 PM5.0 µg/Kg 1ND
Dichlorodifluoromethane 9/22/2010 12:35 PM5.0 µg/Kg 1ND
Ethyl Tert-butyl ether 9/22/2010 12:35 PM5.0 µg/Kg 1ND
Ethylbenzene 9/22/2010 12:35 PM5.0 µg/Kg 1ND
Hexachlorobutadiene 9/22/2010 12:35 PM5.0 µg/Kg 1ND
Isopropylbenzene 9/22/2010 12:35 PM5.0 µg/Kg 1ND
m,p-Xylene 9/22/2010 12:35 PM10 µg/Kg 1ND
Methylene chloride 9/22/2010 12:35 PM5.0 µg/Kg 1ND
MTBE 9/22/2010 12:35 PM5.0 µg/Kg 1ND
n-Butylbenzene 9/22/2010 12:35 PM5.0 µg/Kg 1ND
n-Propylbenzene 9/22/2010 12:35 PM5.0 µg/Kg 1ND
Naphthalene 9/22/2010 12:35 PM5.0 µg/Kg 1ND
o-Xylene 9/22/2010 12:35 PM5.0 µg/Kg 1ND
sec-Butylbenzene 9/22/2010 12:35 PM5.0 µg/Kg 1ND
Styrene 9/22/2010 12:35 PM5.0 µg/Kg 1ND
Tert-amyl methyl ether 9/22/2010 12:35 PM5.0 µg/Kg 1ND
Tert-Butanol 9/22/2010 12:35 PM100 µg/Kg 1ND
tert-Butylbenzene 9/22/2010 12:35 PM5.0 µg/Kg 1ND
Tetrachloroethene 9/22/2010 12:35 PM5.0 µg/Kg 1ND
Toluene 9/22/2010 12:35 PM5.0 µg/Kg 1ND
trans-1,2-Dichloroethene 9/22/2010 12:35 PM5.0 µg/Kg 1ND
Trichloroethene 9/22/2010 12:35 PM5.0 µg/Kg 1ND
Trichlorofluoromethane 9/22/2010 12:35 PM5.0 µg/Kg 1ND
Vinyl chloride 9/22/2010 12:35 PM5.0 µg/Kg 1ND
 Surr: 1,2-Dichloroethane-d4 9/22/2010 12:35 PM70-150 %REC 195.2
 Surr: 4-Bromofluorobenzene 9/22/2010 12:35 PM64-126 %REC 188.1
 Surr: Dibromofluoromethane 9/22/2010 12:35 PM69-138 %REC 184.4
 Surr: Toluene-d8 9/22/2010 12:35 PM70-128 %REC 186.5

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,015324

Client Sample ID: 1100-TBW-092010-1
Collection Date: 9/20/2010 2:20:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113824

Lab ID: 113824-008A

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100922A Q10VW179QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 9/22/2010 12:08 PM0.50 µg/L 1ND
1,1,1-Trichloroethane 9/22/2010 12:08 PM0.50 µg/L 1ND
1,1,2,2-Tetrachloroethane 9/22/2010 12:08 PM0.50 µg/L 1ND
1,1,2-Trichloroethane 9/22/2010 12:08 PM0.50 µg/L 1ND
1,1-Dichloroethane 9/22/2010 12:08 PM0.50 µg/L 1ND
1,1-Dichloroethene 9/22/2010 12:08 PM0.50 µg/L 1ND
1,1-Dichloropropene 9/22/2010 12:08 PM0.50 µg/L 1ND
1,2,3-Trichlorobenzene 9/22/2010 12:08 PM0.50 µg/L 1ND
1,2,3-Trichloropropane 9/22/2010 12:08 PM0.50 µg/L 1ND
1,2,4-Trichlorobenzene 9/22/2010 12:08 PM0.50 µg/L 1ND
1,2,4-Trimethylbenzene 9/22/2010 12:08 PM0.50 µg/L 1ND
1,2-Dibromo-3-chloropropane 9/22/2010 12:08 PM0.50 µg/L 1ND
1,2-Dibromoethane 9/22/2010 12:08 PM0.50 µg/L 1ND
1,2-Dichlorobenzene 9/22/2010 12:08 PM0.50 µg/L 1ND
1,2-Dichloroethane 9/22/2010 12:08 PM0.50 µg/L 1ND
1,2-Dichloropropane 9/22/2010 12:08 PM0.50 µg/L 1ND
1,3,5-Trimethylbenzene 9/22/2010 12:08 PM0.50 µg/L 1ND
1,3-Dichlorobenzene 9/22/2010 12:08 PM0.50 µg/L 1ND
1,3-Dichloropropane 9/22/2010 12:08 PM0.50 µg/L 1ND
1,4-Dichlorobenzene 9/22/2010 12:08 PM0.50 µg/L 1ND
2,2-Dichloropropane 9/22/2010 12:08 PM0.50 µg/L 1ND
2-Chlorotoluene 9/22/2010 12:08 PM0.50 µg/L 1ND
4-Chlorotoluene 9/22/2010 12:08 PM0.50 µg/L 1ND
4-Isopropyltoluene 9/22/2010 12:08 PM0.50 µg/L 1ND
Benzene 9/22/2010 12:08 PM0.50 µg/L 1ND
Bromobenzene 9/22/2010 12:08 PM0.50 µg/L 1ND
Bromodichloromethane 9/22/2010 12:08 PM0.50 µg/L 1ND
Bromoform 9/22/2010 12:08 PM0.50 µg/L 1ND
Bromomethane 9/22/2010 12:08 PM0.50 µg/L 1ND
Carbon tetrachloride 9/22/2010 12:08 PM0.50 µg/L 1ND
Chlorobenzene 9/22/2010 12:08 PM0.50 µg/L 1ND
Chloroethane 9/22/2010 12:08 PM0.50 µg/L 1ND
Chloroform 9/22/2010 12:08 PM0.50 µg/L 1ND
Chloromethane 9/22/2010 12:08 PM0.50 µg/L 1ND
cis-1,2-Dichloroethene 9/22/2010 12:08 PM0.50 µg/L 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,015324

Client Sample ID: 1100-TBW-092010-1
Collection Date: 9/20/2010 2:20:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113824

Lab ID: 113824-008A

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100922A Q10VW179QC Batch: PrepDate:

cis-1,3-Dichloropropene 9/22/2010 12:08 PM0.50 µg/L 1ND
Di-isopropyl ether 9/22/2010 12:08 PM0.50 µg/L 1ND
Dibromochloromethane 9/22/2010 12:08 PM0.50 µg/L 1ND
Dibromomethane 9/22/2010 12:08 PM0.50 µg/L 1ND
Dichlorodifluoromethane 9/22/2010 12:08 PM0.50 µg/L 1ND
Ethyl tert-butyl ether 9/22/2010 12:08 PM0.50 µg/L 1ND
Ethylbenzene 9/22/2010 12:08 PM0.50 µg/L 1ND
Hexachlorobutadiene 9/22/2010 12:08 PM0.50 µg/L 1ND
Isopropylbenzene 9/22/2010 12:08 PM0.50 µg/L 1ND
m,p-Xylene 9/22/2010 12:08 PM1.0 µg/L 1ND
Methylene chloride 9/22/2010 12:08 PM1.0 µg/L 1ND
MTBE 9/22/2010 12:08 PM0.50 µg/L 1ND
n-Butylbenzene 9/22/2010 12:08 PM0.50 µg/L 1ND
n-Propylbenzene 9/22/2010 12:08 PM0.50 µg/L 1ND
Naphthalene 9/22/2010 12:08 PM0.50 µg/L 1ND
o-Xylene 9/22/2010 12:08 PM0.50 µg/L 1ND
sec-Butylbenzene 9/22/2010 12:08 PM0.50 µg/L 1ND
Styrene 9/22/2010 12:08 PM0.50 µg/L 1ND
Tert-amyl methyl ether 9/22/2010 12:08 PM0.50 µg/L 1ND
Tert-Butanol 9/22/2010 12:08 PM10 µg/L 1ND
tert-Butylbenzene 9/22/2010 12:08 PM0.50 µg/L 1ND
Tetrachloroethene 9/22/2010 12:08 PM0.50 µg/L 1ND
Toluene 9/22/2010 12:08 PM0.50 µg/L 1ND
trans-1,2-Dichloroethene 9/22/2010 12:08 PM0.50 µg/L 1ND
Trichloroethene 9/22/2010 12:08 PM0.50 µg/L 1ND
Trichlorofluoromethane 9/22/2010 12:08 PM0.50 µg/L 1ND
Vinyl chloride 9/22/2010 12:08 PM0.50 µg/L 1ND
 Surr: 1,2-Dichloroethane-d4 9/22/2010 12:08 PM70-130 %REC 181.5
 Surr: 4-Bromofluorobenzene 9/22/2010 12:08 PM70-130 %REC 1105
 Surr: Dibromofluoromethane 9/22/2010 12:08 PM70-130 %REC 183.0
 Surr: Toluene-d8 9/22/2010 12:08 PM70-130 %REC 186.7

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,015324

Client Sample ID: 1100-TBW-092010-1
Collection Date: 9/20/2010 2:20:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113824

Lab ID: 113824-008B

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_100920A M10VW111QC Batch: PrepDate:

T/R Hydrocarbons: C5-C8 9/21/2010 02:25 PM0.050 mg/L 1ND
 Surr: Bromofluorobenzene (FID) 9/21/2010 02:25 PM70-130 %REC 1100

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,015324

Client Sample ID: 1100-EB-092010-1
Collection Date: 9/20/2010 3:00:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113824

Lab ID: 113824-009A

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100922A Q10VW179QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 9/22/2010 12:29 PM0.50 µg/L 1ND
1,1,1-Trichloroethane 9/22/2010 12:29 PM0.50 µg/L 1ND
1,1,2,2-Tetrachloroethane 9/22/2010 12:29 PM0.50 µg/L 1ND
1,1,2-Trichloroethane 9/22/2010 12:29 PM0.50 µg/L 1ND
1,1-Dichloroethane 9/22/2010 12:29 PM0.50 µg/L 1ND
1,1-Dichloroethene 9/22/2010 12:29 PM0.50 µg/L 1ND
1,1-Dichloropropene 9/22/2010 12:29 PM0.50 µg/L 1ND
1,2,3-Trichlorobenzene 9/22/2010 12:29 PM0.50 µg/L 1ND
1,2,3-Trichloropropane 9/22/2010 12:29 PM0.50 µg/L 1ND
1,2,4-Trichlorobenzene 9/22/2010 12:29 PM0.50 µg/L 1ND
1,2,4-Trimethylbenzene 9/22/2010 12:29 PM0.50 µg/L 1ND
1,2-Dibromo-3-chloropropane 9/22/2010 12:29 PM0.50 µg/L 1ND
1,2-Dibromoethane 9/22/2010 12:29 PM0.50 µg/L 1ND
1,2-Dichlorobenzene 9/22/2010 12:29 PM0.50 µg/L 1ND
1,2-Dichloroethane 9/22/2010 12:29 PM0.50 µg/L 1ND
1,2-Dichloropropane 9/22/2010 12:29 PM0.50 µg/L 1ND
1,3,5-Trimethylbenzene 9/22/2010 12:29 PM0.50 µg/L 1ND
1,3-Dichlorobenzene 9/22/2010 12:29 PM0.50 µg/L 1ND
1,3-Dichloropropane 9/22/2010 12:29 PM0.50 µg/L 1ND
1,4-Dichlorobenzene 9/22/2010 12:29 PM0.50 µg/L 1ND
2,2-Dichloropropane 9/22/2010 12:29 PM0.50 µg/L 1ND
2-Chlorotoluene 9/22/2010 12:29 PM0.50 µg/L 1ND
4-Chlorotoluene 9/22/2010 12:29 PM0.50 µg/L 1ND
4-Isopropyltoluene 9/22/2010 12:29 PM0.50 µg/L 1ND
Benzene 9/22/2010 12:29 PM0.50 µg/L 1ND
Bromobenzene 9/22/2010 12:29 PM0.50 µg/L 1ND
Bromodichloromethane 9/22/2010 12:29 PM0.50 µg/L 1ND
Bromoform 9/22/2010 12:29 PM0.50 µg/L 1ND
Bromomethane 9/22/2010 12:29 PM0.50 µg/L 1ND
Carbon tetrachloride 9/22/2010 12:29 PM0.50 µg/L 1ND
Chlorobenzene 9/22/2010 12:29 PM0.50 µg/L 1ND
Chloroethane 9/22/2010 12:29 PM0.50 µg/L 1ND
Chloroform 9/22/2010 12:29 PM0.50 µg/L 1ND
Chloromethane 9/22/2010 12:29 PM0.50 µg/L 1ND
cis-1,2-Dichloroethene 9/22/2010 12:29 PM0.50 µg/L 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,015324

Client Sample ID: 1100-EB-092010-1
Collection Date: 9/20/2010 3:00:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113824

Lab ID: 113824-009A

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100922A Q10VW179QC Batch: PrepDate:

cis-1,3-Dichloropropene 9/22/2010 12:29 PM0.50 µg/L 1ND
Di-isopropyl ether 9/22/2010 12:29 PM0.50 µg/L 1ND
Dibromochloromethane 9/22/2010 12:29 PM0.50 µg/L 1ND
Dibromomethane 9/22/2010 12:29 PM0.50 µg/L 1ND
Dichlorodifluoromethane 9/22/2010 12:29 PM0.50 µg/L 1ND
Ethyl tert-butyl ether 9/22/2010 12:29 PM0.50 µg/L 1ND
Ethylbenzene 9/22/2010 12:29 PM0.50 µg/L 1ND
Hexachlorobutadiene 9/22/2010 12:29 PM0.50 µg/L 1ND
Isopropylbenzene 9/22/2010 12:29 PM0.50 µg/L 1ND
m,p-Xylene 9/22/2010 12:29 PM1.0 µg/L 1ND
Methylene chloride 9/22/2010 12:29 PM1.0 µg/L 17.8
MTBE 9/22/2010 12:29 PM0.50 µg/L 1ND
n-Butylbenzene 9/22/2010 12:29 PM0.50 µg/L 1ND
n-Propylbenzene 9/22/2010 12:29 PM0.50 µg/L 1ND
Naphthalene 9/22/2010 12:29 PM0.50 µg/L 1ND
o-Xylene 9/22/2010 12:29 PM0.50 µg/L 1ND
sec-Butylbenzene 9/22/2010 12:29 PM0.50 µg/L 1ND
Styrene 9/22/2010 12:29 PM0.50 µg/L 1ND
Tert-amyl methyl ether 9/22/2010 12:29 PM0.50 µg/L 1ND
Tert-Butanol 9/22/2010 12:29 PM10 µg/L 1ND
tert-Butylbenzene 9/22/2010 12:29 PM0.50 µg/L 1ND
Tetrachloroethene 9/22/2010 12:29 PM0.50 µg/L 1ND
Toluene 9/22/2010 12:29 PM0.50 µg/L 1ND
trans-1,2-Dichloroethene 9/22/2010 12:29 PM0.50 µg/L 1ND
Trichloroethene 9/22/2010 12:29 PM0.50 µg/L 1ND
Trichlorofluoromethane 9/22/2010 12:29 PM0.50 µg/L 1ND
Vinyl chloride 9/22/2010 12:29 PM0.50 µg/L 1ND
 Surr: 1,2-Dichloroethane-d4 9/22/2010 12:29 PM70-130 %REC 176.5
 Surr: 4-Bromofluorobenzene 9/22/2010 12:29 PM70-130 %REC 199.8
 Surr: Dibromofluoromethane 9/22/2010 12:29 PM70-130 %REC 179.8
 Surr: Toluene-d8 9/22/2010 12:29 PM70-130 %REC 183.8

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,015324

Client Sample ID: 1100-EB-092010-1
Collection Date: 9/20/2010 3:00:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113824

Lab ID: 113824-009B

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_100920A M10VW111QC Batch: PrepDate:

T/R Hydrocarbons: C5-C8 9/21/2010 03:24 PM0.050 mg/L 1ND
 Surr: Bromofluorobenzene (FID) 9/21/2010 03:24 PM70-130 %REC 198.4

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,015324

Client Sample ID: 1100-EB-092010-1
Collection Date: 9/20/2010 3:00:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113824

Lab ID: 113824-009C

DF

Advanced Technology Laboratories Print Date: 27-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: HL

EPA 3510C

RunID: GC16_100924B 67053QC Batch: PrepDate: 9/23/2010

T/R Hydrocarbons: C11-C12 9/24/2010 10:55 AM0.050 mg/L 1ND
T/R Hydrocarbons: C13-C14 9/24/2010 10:55 AM0.050 mg/L 1ND
T/R Hydrocarbons: C15-C16 9/24/2010 10:55 AM0.050 mg/L 1ND
T/R Hydrocarbons: C17-C18 9/24/2010 10:55 AM0.050 mg/L 1ND
T/R Hydrocarbons: C19-C20 9/24/2010 10:55 AM0.050 mg/L 1ND
T/R Hydrocarbons: C21-C22 9/24/2010 10:55 AM0.050 mg/L 1ND
T/R Hydrocarbons: C23-C24 9/24/2010 10:55 AM0.050 mg/L 1ND
T/R Hydrocarbons: C25-C26 9/24/2010 10:55 AM0.050 mg/L 1ND
T/R Hydrocarbons: C27-C28 9/24/2010 10:55 AM0.050 mg/L 1ND
T/R Hydrocarbons: C29-C30 9/24/2010 10:55 AM0.050 mg/L 1ND
T/R Hydrocarbons: C31-C32 9/24/2010 10:55 AM0.050 mg/L 1ND
T/R Hydrocarbons: C9-C10 9/24/2010 10:55 AM0.050 mg/L 1ND
T/R Hydrocarbons: C8-C17 9/24/2010 10:55 AM0.050 mg/L 1ND
 Surr: p-Terphenyl 9/24/2010 10:55 AM36-126 %REC 1103

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

27-Sep-10Date:Advanced Technology Laboratories

Project: Caltrans-Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113824

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: MB-66994

Batch ID: 66994 TestNo: EPA 6010B Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125213

SeqNo: 2013970

MBLKSampType: TestCode: 6010_S

EPA 3050B

Antimony 2.0ND
Arsenic 1.0ND
Barium 1.0ND
Beryllium 1.0ND
Cadmium 1.0ND
Chromium 1.00.231
Cobalt 1.0ND
Copper 2.00.299
Lead 1.0ND
Molybdenum 1.0ND
Nickel 1.00.079
Selenium 1.0ND
Silver 1.0ND
Thallium 1.0ND
Vanadium 1.0ND
Zinc 1.0ND

Sample ID: LCS-66994

Batch ID: 66994 TestNo: EPA 6010B Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125213

SeqNo: 2013971

LCSSampType: TestCode: 6010_S

EPA 3050B

Antimony 50.00 92.7 80 1202.0 046.330
Arsenic 50.00 91.4 80 1201.0 045.707
Barium 50.00 96.6 80 1201.0 048.289
Beryllium 50.00 95.9 80 1201.0 047.944
Cadmium 50.00 91.9 80 1201.0 045.962
Chromium 50.00 95.1 80 1201.0 0.231147.782
Cobalt 50.00 94.7 80 1201.0 047.342

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113824

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: LCS-66994

Batch ID: 66994 TestNo: EPA 6010B Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125213

SeqNo: 2013971

LCSSampType: TestCode: 6010_S

EPA 3050B

Copper 50.00 94.6 80 1202.0 0.299347.608
Lead 50.00 96.5 80 1201.0 048.266
Molybdenum 50.00 100 80 1201.0 050.040
Nickel 50.00 93.9 80 1201.0 0.0786447.023
Selenium 50.00 89.8 80 1201.0 044.904
Silver 50.00 87.3 80 1201.0 043.635
Thallium 50.00 91.0 80 1201.0 045.505
Vanadium 50.00 97.5 80 1201.0 048.756
Zinc 50.00 92.0 80 1201.0 045.986

Sample ID: 113837-006A-DUP

Batch ID: 66994 TestNo: EPA 6010B Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125213

SeqNo: 2013982

DUPSampType: TestCode: 6010_S

EPA 3050B

Antimony 202.0 0 0ND
Arsenic 201.0 4.522 2.854.653
Barium 201.0 71.64 9.4478.737
Beryllium 201.0 0 0ND
Cadmium 201.0 0.01956 00.030
Chromium 201.0 8.759 1.568.896
Cobalt 201.0 4.677 2.754.807
Copper 20 R2.0 15.13 21.418.751
Lead 201.0 5.573 13.56.383
Molybdenum 201.0 0 0ND
Nickel 201.0 14.25 3.6614.780
Selenium 201.0 0 0ND
Silver 20 R1.0 4.119 53.27.103
Thallium 201.0 0 0ND
Vanadium 201.0 31.87 4.9733.497
Zinc 201.0 33.19 9.3936.463

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113824

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: 113837-006A-MS

Batch ID: 66994 TestNo: EPA 6010B Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125213

SeqNo: 2013983

MSSampType: TestCode: 6010_S

EPA 3050B

Antimony 125.0 66.6 32 1052.0 083.279
Arsenic 125.0 82.7 49 1061.0 4.522107.942
Barium 125.0 82.9 31 1331.0 71.64175.307
Beryllium 125.0 86.4 56 1061.0 0107.992
Cadmium 125.0 78.5 51 1031.0 0.0195698.114
Chromium 125.0 83.6 45 1141.0 8.759113.318
Cobalt 125.0 80.5 52 1061.0 4.677105.254
Copper 125.0 86.7 54 1252.0 15.13123.566
Lead 125.0 81.5 34 1261.0 5.573107.423
Molybdenum 125.0 82.5 54 1061.0 0103.170
Nickel 125.0 79.0 45 1111.0 14.25112.998
Selenium 125.0 83.4 47 1041.0 0104.266
Silver 125.0 85.9 56 1121.0 4.119111.495
Thallium 125.0 77.7 46 1011.0 097.065
Vanadium 125.0 86.7 54 1141.0 31.87140.188
Zinc 125.0 75.9 28 1251.0 33.19128.014

Sample ID: 113837-006A-MSD

Batch ID: 66994 TestNo: EPA 6010B Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125213

SeqNo: 2013984

MSDSampType: TestCode: 6010_S

EPA 3050B

Antimony 125.0 67.3 32 105 202.0 0 83.28 1.0684.163
Arsenic 125.0 83.3 49 106 201.0 4.522 107.9 0.681108.680
Barium 125.0 83.4 31 133 201.0 71.64 175.3 0.326175.879
Beryllium 125.0 88.4 56 106 201.0 0 108.0 2.34110.548
Cadmium 125.0 80.1 51 103 201.0 0.01956 98.11 2.10100.199
Chromium 125.0 84.9 45 114 201.0 8.759 113.3 1.41114.931
Cobalt 125.0 82.8 52 106 201.0 4.677 105.3 2.70108.133
Copper 125.0 87.1 54 125 202.0 15.13 123.6 0.384124.041
Lead 125.0 82.1 34 126 201.0 5.573 107.4 0.733108.214

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113824

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: 113837-006A-MSD

Batch ID: 66994 TestNo: EPA 6010B Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125213

SeqNo: 2013984

MSDSampType: TestCode: 6010_S

EPA 3050B

Molybdenum 125.0 85.8 54 106 201.0 0 103.2 3.86107.226
Nickel 125.0 81.2 45 111 201.0 14.25 113.0 2.38115.717
Selenium 125.0 83.6 47 104 201.0 0 104.3 0.282104.561
Silver 125.0 87.1 56 112 201.0 4.119 111.5 1.32112.976
Thallium 125.0 79.2 46 101 201.0 0 97.07 1.9398.958
Vanadium 125.0 86.1 54 114 201.0 31.87 140.2 0.484139.511
Zinc 125.0 75.5 28 125 201.0 33.19 128.0 0.316127.610

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113824

ANALYTICAL QC SUMMARY REPORT
TestCode: 7471_S

Sample ID: MB-66993

Batch ID: 66993 TestNo: EPA 7471A Analysis Date: 9/23/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125225

SeqNo: 2014283

MBLKSampType: TestCode: 7471_S

Mercury 0.10ND

Sample ID: LCS-66993

Batch ID: 66993 TestNo: EPA 7471A Analysis Date: 9/23/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125225

SeqNo: 2014284

LCSSampType: TestCode: 7471_S

Mercury 0.8300 92.1 80 1200.10 00.764

Sample ID: 113837-006A-MS

Batch ID: 66993 TestNo: EPA 7471A Analysis Date: 9/23/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125225

SeqNo: 2014285

MSSampType: TestCode: 7471_S

Mercury 0.8300 92.0 70 1300.10 0.017970.782

Sample ID: 113837-006A-MSD

Batch ID: 66993 TestNo: EPA 7471A Analysis Date: 9/23/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125225

SeqNo: 2014286

MSDSampType: TestCode: 7471_S

Mercury 0.8300 92.0 70 130 200.10 0.01797 0.7816 0.04410.782

Sample ID: 113837-006A-DUP

Batch ID: 66993 TestNo: EPA 7471A Analysis Date: 9/23/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125225

SeqNo: 2014288

DUPSampType: TestCode: 7471_S

Mercury 200.10 0.01797 00.028

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113824

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K100922LCS1

Batch ID: K10VS252 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: LCSS

RunNo: 125219

SeqNo: 2014164

LCSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 97.7 70 1305.0 048.840
Benzene 100.0 98.4 70 1305.0 098.420
Chlorobenzene 50.00 102 70 1305.0 051.220
MTBE 50.00 95.9 70 1305.0 047.930
Toluene 100.0 100 70 1305.0 0100.090
Trichloroethene 50.00 97.8 70 1305.0 048.890
 Surr: 1,2-Dichloroethane-d4 50.00 85.5 70 15042.750
 Surr: 4-Bromofluorobenzene 50.00 94.4 64 12647.220
 Surr: Dibromofluoromethane 50.00 82.0 69 13841.020
 Surr: Toluene-d8 50.00 88.3 70 12844.140

Sample ID: K100922MB2MS

Batch ID: K10VS252 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125219

SeqNo: 2014165

MSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 99.4 70 1305.0 049.680
Benzene 100.0 99.6 70 1305.0 099.580
Chlorobenzene 50.00 106 70 1305.0 053.120
MTBE 50.00 99.7 70 1305.0 049.870
Toluene 100.0 102 70 1305.0 0102.070
Trichloroethene 50.00 100 70 1305.0 050.240
 Surr: 1,2-Dichloroethane-d4 50.00 85.5 70 15042.760
 Surr: 4-Bromofluorobenzene 50.00 91.1 64 12645.550
 Surr: Dibromofluoromethane 50.00 83.7 69 13841.840
 Surr: Toluene-d8 50.00 87.2 70 12843.600

Sample ID: K100922MB2MSD

Batch ID: K10VS252 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125219

SeqNo: 2014166

MSDSampType: TestCode: 8260_S_5035

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113824

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K100922MB2MSD

Batch ID: K10VS252 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125219

SeqNo: 2014166

MSDSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 97.1 70 130 205.0 0 49.68 2.3048.550
Benzene 100.0 99.9 70 130 205.0 0 99.58 0.30199.880
Chlorobenzene 50.00 103 70 130 205.0 0 53.12 3.1451.480
MTBE 50.00 91.6 70 130 205.0 0 49.87 8.5145.800
Toluene 100.0 102 70 130 205.0 0 102.1 0.560101.500
Trichloroethene 50.00 100 70 130 205.0 0 50.24 0.33950.070
 Surr: 1,2-Dichloroethane-d4 50.00 79.9 70 150 0039.940
 Surr: 4-Bromofluorobenzene 50.00 90.5 64 126 0045.230
 Surr: Dibromofluoromethane 50.00 79.4 69 138 0039.700
 Surr: Toluene-d8 50.00 87.7 70 128 0043.860

Sample ID: K100922MB2

Batch ID: K10VS252 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 125219

SeqNo: 2014167

MBLKSampType: TestCode: 8260_S_5035

1,1,1,2-Tetrachloroethane 5.0ND
1,1,1-Trichloroethane 5.0ND
1,1,2,2-Tetrachloroethane 5.0ND
1,1,2-Trichloroethane 5.0ND
1,1-Dichloroethane 5.0ND
1,1-Dichloroethene 5.0ND
1,1-Dichloropropene 5.0ND
1,2,3-Trichlorobenzene 5.0ND
1,2,3-Trichloropropane 5.0ND
1,2,4-Trichlorobenzene 5.0ND
1,2,4-Trimethylbenzene 5.0ND
1,2-Dibromo-3-chloropropane 10ND
1,2-Dibromoethane 5.0ND
1,2-Dichlorobenzene 5.0ND
1,2-Dichloroethane 5.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113824

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K100922MB2

Batch ID: K10VS252 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 125219

SeqNo: 2014167

MBLKSampType: TestCode: 8260_S_5035

1,2-Dichloropropane 5.0ND
1,3,5-Trimethylbenzene 5.0ND
1,3-Dichlorobenzene 5.0ND
1,3-Dichloropropane 5.0ND
1,4-Dichlorobenzene 5.0ND
2,2-Dichloropropane 5.0ND
2-Chlorotoluene 5.0ND
4-Chlorotoluene 5.0ND
4-Isopropyltoluene 5.0ND
Benzene 5.0ND
Bromobenzene 5.0ND
Bromodichloromethane 5.0ND
Bromoform 5.0ND
Bromomethane 5.0ND
Carbon tetrachloride 5.0ND
Chlorobenzene 5.0ND
Chloroethane 5.0ND
Chloroform 5.0ND
Chloromethane 5.0ND
cis-1,2-Dichloroethene 5.0ND
cis-1,3-Dichloropropene 5.0ND
Di-isopropyl ether 5.0ND
Dibromochloromethane 5.0ND
Dibromomethane 5.0ND
Dichlorodifluoromethane 5.0ND
Ethyl Tert-butyl ether 5.0ND
Ethylbenzene 5.0ND
Hexachlorobutadiene 5.0ND
Isopropylbenzene 5.0ND
m,p-Xylene 10ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113824

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K100922MB2

Batch ID: K10VS252 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 125219

SeqNo: 2014167

MBLKSampType: TestCode: 8260_S_5035

Methylene chloride 5.0ND
MTBE 5.0ND
n-Butylbenzene 5.0ND
n-Propylbenzene 5.0ND
Naphthalene 5.0ND
o-Xylene 5.0ND
sec-Butylbenzene 5.0ND
Styrene 5.0ND
Tert-amyl methyl ether 5.0ND
Tert-Butanol 100ND
tert-Butylbenzene 5.0ND
Tetrachloroethene 5.0ND
Toluene 5.0ND
trans-1,2-Dichloroethene 5.0ND
Trichloroethene 5.0ND
Trichlorofluoromethane 5.0ND
Vinyl chloride 5.0ND
 Surr: 1,2-Dichloroethane-d4 50.00 91.2 70 15045.610
 Surr: 4-Bromofluorobenzene 50.00 92.2 64 12646.110
 Surr: Dibromofluoromethane 50.00 92.6 69 13846.320
 Surr: Toluene-d8 50.00 93.6 70 12846.800

Sample ID: 113858-001ADUP

Batch ID: K10VS252 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125219

SeqNo: 2014180

DUPSampType: TestCode: 8260_S_5035

1,1,1,2-Tetrachloroethane 205.0 0 0ND
1,1,1-Trichloroethane 205.0 0 0ND
1,1,2,2-Tetrachloroethane 205.0 0 0ND
1,1,2-Trichloroethane 205.0 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values

42 of 61



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113824

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 113858-001ADUP

Batch ID: K10VS252 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125219

SeqNo: 2014180

DUPSampType: TestCode: 8260_S_5035

1,1-Dichloroethane 205.0 0 0ND
1,1-Dichloroethene 205.0 0 0ND
1,1-Dichloropropene 205.0 0 0ND
1,2,3-Trichlorobenzene 205.0 0 0ND
1,2,3-Trichloropropane 205.0 0 0ND
1,2,4-Trichlorobenzene 205.0 0 0ND
1,2,4-Trimethylbenzene 205.0 0 0ND
1,2-Dibromo-3-chloropropane 2010 0 0ND
1,2-Dibromoethane 205.0 0 0ND
1,2-Dichlorobenzene 205.0 0 0ND
1,2-Dichloroethane 205.0 0 0ND
1,2-Dichloropropane 205.0 0 0ND
1,3,5-Trimethylbenzene 205.0 0 0ND
1,3-Dichlorobenzene 205.0 0 0ND
1,3-Dichloropropane 205.0 0 0ND
1,4-Dichlorobenzene 205.0 0 0ND
2,2-Dichloropropane 205.0 0 0ND
2-Chlorotoluene 205.0 0 0ND
4-Chlorotoluene 205.0 0 0ND
4-Isopropyltoluene 205.0 0 0ND
Benzene 205.0 0 0ND
Bromobenzene 205.0 0 0ND
Bromodichloromethane 205.0 0 0ND
Bromoform 205.0 0 0ND
Bromomethane 205.0 0 0ND
Carbon tetrachloride 205.0 0 0ND
Chlorobenzene 205.0 0 0ND
Chloroethane 205.0 0 0ND
Chloroform 205.0 0 0ND
Chloromethane 205.0 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113824

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 113858-001ADUP

Batch ID: K10VS252 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125219

SeqNo: 2014180

DUPSampType: TestCode: 8260_S_5035

cis-1,2-Dichloroethene 205.0 0 0ND
cis-1,3-Dichloropropene 205.0 0 0ND
Di-isopropyl ether 205.0 0 0ND
Dibromochloromethane 205.0 0 0ND
Dibromomethane 205.0 0 0ND
Dichlorodifluoromethane 205.0 0 0ND
Ethyl Tert-butyl ether 205.0 0 0ND
Ethylbenzene 205.0 0 0ND
Hexachlorobutadiene 205.0 0 0ND
Isopropylbenzene 205.0 0 0ND
m,p-Xylene 2010 0 0ND
Methylene chloride 205.0 0 0ND
MTBE 205.0 0 0ND
n-Butylbenzene 205.0 0 0ND
n-Propylbenzene 205.0 0 0ND
Naphthalene 205.0 0 0ND
o-Xylene 205.0 0 0ND
sec-Butylbenzene 205.0 0 0ND
Styrene 205.0 0 0ND
Tert-amyl methyl ether 205.0 0 0ND
Tert-Butanol 20100 0 0ND
tert-Butylbenzene 205.0 0 0ND
Tetrachloroethene 205.0 0 0ND
Toluene 205.0 0 0ND
trans-1,2-Dichloroethene 205.0 0 0ND
Trichloroethene 205.0 0 0ND
Trichlorofluoromethane 205.0 0 0ND
Vinyl chloride 205.0 0 0ND
 Surr: 1,2-Dichloroethane-d4 50.00 90.0 70 150 0044.980
 Surr: 4-Bromofluorobenzene 50.00 84.8 64 126 0042.410

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values

44 of 61



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113824

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 113858-001ADUP

Batch ID: K10VS252 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125219

SeqNo: 2014180

DUPSampType: TestCode: 8260_S_5035

 Surr: Dibromofluoromethane 50.00 87.5 69 138 0043.740
 Surr: Toluene-d8 50.00 86.3 70 128 0043.130

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113824

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: Q100922LCS1

Batch ID: Q10VW179 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: LCSW

RunNo: 125196

SeqNo: 2014866

LCSSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 88.6 70 1300.50 017.720
Benzene 40.00 93.8 70 1300.50 037.510
Chlorobenzene 20.00 102 70 1300.50 020.340
MTBE 20.00 97.1 70 1300.50 019.420
Toluene 40.00 98.1 70 1300.50 039.230
Trichloroethene 20.00 96.0 70 1300.50 019.210
 Surr: 1,2-Dichloroethane-d4 25.00 76.1 70 13019.020
 Surr: 4-Bromofluorobenzene 25.00 102 70 13025.380
 Surr: Dibromofluoromethane 25.00 80.4 70 13020.110
 Surr: Toluene-d8 25.00 86.4 70 13021.590

Sample ID: Q100922MB2MS

Batch ID: Q10VW179 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125196

SeqNo: 2014867

MSSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 83.0 70 1300.50 016.600
Benzene 40.00 90.8 70 1300.50 036.330
Chlorobenzene 20.00 97.5 70 1300.50 019.500
MTBE 20.00 89.7 70 1300.50 017.940
Toluene 40.00 94.8 70 1300.50 037.940
Trichloroethene 20.00 92.8 70 1300.50 018.550
 Surr: 1,2-Dichloroethane-d4 25.00 77.1 70 13019.270
 Surr: 4-Bromofluorobenzene 25.00 101 70 13025.130
 Surr: Dibromofluoromethane 25.00 79.0 70 13019.740
 Surr: Toluene-d8 25.00 87.8 70 13021.950

Sample ID: Q100922MB2MSD

Batch ID: Q10VW179 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125196

SeqNo: 2014868

MSDSampType: TestCode: 8260_WP_LL

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113824

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: Q100922MB2MSD

Batch ID: Q10VW179 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125196

SeqNo: 2014868

MSDSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 91.4 70 130 200.50 0 16.60 9.5818.270
Benzene 40.00 94.6 70 130 200.50 0 36.33 4.0737.840
Chlorobenzene 20.00 102 70 130 200.50 0 19.50 4.3620.370
MTBE 20.00 92.6 70 130 200.50 0 17.94 3.2418.530
Toluene 40.00 99.2 70 130 200.50 0 37.94 4.5139.690
Trichloroethene 20.00 96.9 70 130 200.50 0 18.55 4.3219.370
 Surr: 1,2-Dichloroethane-d4 25.00 74.6 70 130 0018.650
 Surr: 4-Bromofluorobenzene 25.00 101 70 130 0025.190
 Surr: Dibromofluoromethane 25.00 79.3 70 130 0019.820
 Surr: Toluene-d8 25.00 88.3 70 130 0022.080

Sample ID: Q100922MB2

Batch ID: Q10VW179 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125196

SeqNo: 2014869

MBLKSampType: TestCode: 8260_WP_LL

1,1,1,2-Tetrachloroethane 0.50ND
1,1,1-Trichloroethane 0.50ND
1,1,2,2-Tetrachloroethane 0.50ND
1,1,2-Trichloroethane 0.50ND
1,1-Dichloroethane 0.50ND
1,1-Dichloroethene 0.50ND
1,1-Dichloropropene 0.50ND
1,2,3-Trichlorobenzene 0.50ND
1,2,3-Trichloropropane 0.50ND
1,2,4-Trichlorobenzene 0.50ND
1,2,4-Trimethylbenzene 0.50ND
1,2-Dibromo-3-chloropropane 0.50ND
1,2-Dibromoethane 0.50ND
1,2-Dichlorobenzene 0.50ND
1,2-Dichloroethane 0.50ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113824

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: Q100922MB2

Batch ID: Q10VW179 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125196

SeqNo: 2014869

MBLKSampType: TestCode: 8260_WP_LL

1,2-Dichloropropane 0.50ND
1,3,5-Trimethylbenzene 0.50ND
1,3-Dichlorobenzene 0.50ND
1,3-Dichloropropane 0.50ND
1,4-Dichlorobenzene 0.50ND
2,2-Dichloropropane 0.50ND
2-Chlorotoluene 0.50ND
4-Chlorotoluene 0.50ND
4-Isopropyltoluene 0.50ND
Benzene 0.50ND
Bromobenzene 0.50ND
Bromodichloromethane 0.50ND
Bromoform 0.50ND
Bromomethane 0.50ND
Carbon tetrachloride 0.50ND
Chlorobenzene 0.50ND
Chloroethane 0.50ND
Chloroform 0.50ND
Chloromethane 0.50ND
cis-1,2-Dichloroethene 0.50ND
cis-1,3-Dichloropropene 0.50ND
Di-isopropyl ether 0.50ND
Dibromochloromethane 0.50ND
Dibromomethane 0.50ND
Dichlorodifluoromethane 0.50ND
Ethyl tert-butyl ether 0.50ND
Ethylbenzene 0.50ND
Hexachlorobutadiene 0.50ND
Isopropylbenzene 0.50ND
m,p-Xylene 1.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113824

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: Q100922MB2

Batch ID: Q10VW179 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125196

SeqNo: 2014869

MBLKSampType: TestCode: 8260_WP_LL

Methylene chloride 1.0ND
MTBE 0.50ND
n-Butylbenzene 0.50ND
n-Propylbenzene 0.50ND
Naphthalene 0.50ND
o-Xylene 0.50ND
sec-Butylbenzene 0.50ND
Styrene 0.50ND
Tert-amyl methyl ether 0.50ND
Tert-Butanol 10ND
tert-Butylbenzene 0.50ND
Tetrachloroethene 0.50ND
Toluene 0.50ND
trans-1,2-Dichloroethene 0.50ND
Trichloroethene 0.50ND
Trichlorofluoromethane 0.50ND
Vinyl chloride 0.50ND
 Surr: 1,2-Dichloroethane-d4 25.00 81.6 70 13020.400
 Surr: 4-Bromofluorobenzene 25.00 104 70 13025.940
 Surr: Dibromofluoromethane 25.00 84.4 70 13021.110
 Surr: Toluene-d8 25.00 86.2 70 13021.550

Sample ID: 113823-005A

Batch ID: Q10VW179 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125196

SeqNo: 2014875

DUPSampType: TestCode: 8260_WP_LL

1,1,1,2-Tetrachloroethane 200.50 0 0ND
1,1,1-Trichloroethane 200.50 0 0ND
1,1,2,2-Tetrachloroethane 200.50 0 0ND
1,1,2-Trichloroethane 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113824

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 113823-005A

Batch ID: Q10VW179 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125196

SeqNo: 2014875

DUPSampType: TestCode: 8260_WP_LL

1,1-Dichloroethane 200.50 0 0ND
1,1-Dichloroethene 200.50 0 0ND
1,1-Dichloropropene 200.50 0 0ND
1,2,3-Trichlorobenzene 200.50 0 0ND
1,2,3-Trichloropropane 200.50 0 0ND
1,2,4-Trichlorobenzene 200.50 0 0ND
1,2,4-Trimethylbenzene 200.50 0 0ND
1,2-Dibromo-3-chloropropane 200.50 0 0ND
1,2-Dibromoethane 200.50 0 0ND
1,2-Dichlorobenzene 200.50 7.510 7.606.960
1,2-Dichloroethane 200.50 0.3000 00.310
1,2-Dichloropropane 200.50 0 0ND
1,3,5-Trimethylbenzene 200.50 0 0ND
1,3-Dichlorobenzene 200.50 0 0ND
1,3-Dichloropropane 200.50 0 0ND
1,4-Dichlorobenzene 200.50 2.210 7.512.050
2,2-Dichloropropane 200.50 0 0ND
2-Chlorotoluene 200.50 0 0ND
4-Chlorotoluene 200.50 0 0ND
4-Isopropyltoluene 200.50 0 0ND
Benzene 200.50 14.99 1.1315.160
Bromobenzene 200.50 0 0ND
Bromodichloromethane 200.50 0 0ND
Bromoform 200.50 0 0ND
Bromomethane 200.50 0 0ND
Carbon tetrachloride 200.50 0 0ND
Chlorobenzene 200.50 1.750 3.491.690
Chloroethane 200.50 0 0ND
Chloroform 200.50 0 0ND
Chloromethane 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113824

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 113823-005A

Batch ID: Q10VW179 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125196

SeqNo: 2014875

DUPSampType: TestCode: 8260_WP_LL

cis-1,2-Dichloroethene 200.50 0 0ND
cis-1,3-Dichloropropene 200.50 0 0ND
Di-isopropyl ether 200.50 0.6300 1.570.640
Dibromochloromethane 200.50 0 0ND
Dibromomethane 200.50 0 0ND
Dichlorodifluoromethane 200.50 0 0ND
Ethyl tert-butyl ether 200.50 0 0ND
Ethylbenzene 200.50 4.490 2.714.370
Hexachlorobutadiene 200.50 0 0ND
Isopropylbenzene 200.50 8.750 5.528.280
m,p-Xylene 201.0 0 0ND
Methylene chloride 201.0 0 0ND
MTBE 200.50 90.77 1.9492.550
n-Butylbenzene 200.50 1.860 15.71.590
n-Propylbenzene 200.50 9.310 7.238.660
o-Xylene 200.50 0 0ND
sec-Butylbenzene 200.50 3.040 12.22.690
Styrene 200.50 0 0ND
Tert-amyl methyl ether 200.50 0.8100 1.230.820
Tert-Butanol 2010 0 0ND
tert-Butylbenzene 200.50 0.4300 00.420
Tetrachloroethene 200.50 0 0ND
Toluene 200.50 0.2600 00.470
trans-1,2-Dichloroethene 200.50 0 0ND
Trichloroethene 200.50 0 0ND
Trichlorofluoromethane 200.50 0 0ND
Vinyl chloride 200.50 0 0ND
 Surr: 1,2-Dichloroethane-d4 25.00 79.5 70 130 20019.870
 Surr: 4-Bromofluorobenzene 25.00 102 70 130 20025.510
 Surr: Dibromofluoromethane 25.00 82.2 70 130 20020.560

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113824

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 113823-005A

Batch ID: Q10VW179 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125196

SeqNo: 2014875

DUPSampType: TestCode: 8260_WP_LL

 Surr: Toluene-d8 25.00 86.6 70 130 20021.650

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113824

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_SEMI_AMECGM

Sample ID: MB-67005

Batch ID: 67005 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125200

SeqNo: 2013671

MBLKSampType: TestCode: HC_S_SEMI_

LUFT

T/R Hydrocarbons: C11-C12 10ND
T/R Hydrocarbons: C13-C14 10ND
T/R Hydrocarbons: C15-C16 10ND
T/R Hydrocarbons: C17-C18 10ND
T/R Hydrocarbons: C19-C20 10ND
T/R Hydrocarbons: C21-C22 10ND
T/R Hydrocarbons: C23-C24 10ND
T/R Hydrocarbons: C25-C26 10ND
T/R Hydrocarbons: C27-C28 10ND
T/R Hydrocarbons: C29-C30 10ND
T/R Hydrocarbons: C31-C32 10ND
T/R Hydrocarbons: C9-C10 10ND
T/R Hydrocarbons: C8-C17 10ND
 Surr: p-Terphenyl 80.00 108 63 15286.410

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113824

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_VOA5035C5C8

Sample ID: E100921LCS1

Batch ID: E10VS291 TestNo: EPA 8015B(M Analysis Date: 9/21/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125262

SeqNo: 2015362

LCSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 5.000 105 70 1301.0 05.232
 Surr: Bromofluorobenzene (FID) 100.0 102 53 158101.904

Sample ID: E100921MB1

Batch ID: E10VS291 TestNo: EPA 8015B(M Analysis Date: 9/21/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125262

SeqNo: 2015363

MBLKSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 1.0ND
 Surr: Bromofluorobenzene (FID) 100.0 100 53 158100.454

Sample ID: 113829-001ADUP

Batch ID: E10VS291 TestNo: EPA 8015B(M Analysis Date: 9/21/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125262

SeqNo: 2015365

DUPSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 01.0 0 0ND
 Surr: Bromofluorobenzene (FID) 100.0 130 53 158 00129.589

Sample ID: 113829-001AMS

Batch ID: E10VS291 TestNo: EPA 8015B(M Analysis Date: 9/21/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125262

SeqNo: 2015372

MSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 5.000 91.5 44 1311.0 04.575
 Surr: Bromofluorobenzene (FID) 100.0 136 53 158135.824

Sample ID: 113829-001AMSD

Batch ID: E10VS291 TestNo: EPA 8015B(M Analysis Date: 9/21/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125262

SeqNo: 2015373

MSDSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 5.000 91.2 44 131 01.0 0 4.575 0.3064.561

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113824

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_VOA5035C5C8

Sample ID: 113829-001AMSD

Batch ID: E10VS291 TestNo: EPA 8015B(M Analysis Date: 9/21/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125262

SeqNo: 2015373

MSDSampType: TestCode: HC_S_VOA50

 Surr: Bromofluorobenzene (FID) 100.0 130 53 158 00129.771

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113824

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_W_SEMILL_AMEC

Sample ID: MB-67053

Batch ID: 67053 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125281

SeqNo: 2015933

MBLKSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C11-C12 0.050ND
T/R Hydrocarbons: C13-C14 0.050ND
T/R Hydrocarbons: C15-C16 0.050ND
T/R Hydrocarbons: C17-C18 0.050ND
T/R Hydrocarbons: C19-C20 0.050ND
T/R Hydrocarbons: C21-C22 0.050ND
T/R Hydrocarbons: C23-C24 0.050ND
T/R Hydrocarbons: C25-C26 0.050ND
T/R Hydrocarbons: C27-C28 0.050ND
T/R Hydrocarbons: C29-C30 0.050ND
T/R Hydrocarbons: C31-C32 0.050ND
T/R Hydrocarbons: C9-C10 0.050ND
T/R Hydrocarbons: C8-C17 0.050ND
 Surr: p-Terphenyl 0.08000 97.6 36 1260.078

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113824

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_W_VOALLC5C8

Sample ID: M100921LCS2

Batch ID: M10VW111 TestNo: EPA 8015B(M Analysis Date: 9/21/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 125187

SeqNo: 2013178

LCSSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 1.000 104 70 1300.050 01.035
 Surr: Bromofluorobenzene (FID) 100.0 98.5 70 13098.486

Sample ID: M100921MB1MS

Batch ID: M10VW111 TestNo: EPA 8015B(M Analysis Date: 9/21/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125187

SeqNo: 2013179

MSSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 1.000 85.9 70 1300.050 00.859
 Surr: Bromofluorobenzene (FID) 100.0 102 70 130101.849

Sample ID: M100921MB1MSD

Batch ID: M10VW111 TestNo: EPA 8015B(M Analysis Date: 9/21/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125187

SeqNo: 2013180

MSDSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 1.000 86.1 70 130 200.050 0 0.8590 0.2330.861
 Surr: Bromofluorobenzene (FID) 100.0 103 70 130 00102.596

Sample ID: M100921MB1

Batch ID: M10VW111 TestNo: EPA 8015B(M Analysis Date: 9/21/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125187

SeqNo: 2013181

MBLKSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 0.050ND
 Surr: Bromofluorobenzene (FID) 100.0 96.3 70 13096.277

Sample ID: 113824-008BDUP

Batch ID: M10VW111 TestNo: EPA 8015B(M Analysis Date: 9/21/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: 1100-TBW-092010-1

RunNo: 125187

SeqNo: 2013183

DUPSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 200.050 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113824

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_W_VOALLC5C8

Sample ID: 113824-008BDUP

Batch ID: M10VW111 TestNo: EPA 8015B(M Analysis Date: 9/21/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: 1100-TBW-092010-1

RunNo: 125187

SeqNo: 2013183

DUPSampType: TestCode: HC_W_VOAL

 Surr: Bromofluorobenzene (FID) 100.0 97.2 70 130 0097.234

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

27-Sep-10Date:Advanced Technology Laboratories

Project: Caltrans-Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113824

ANALYTICAL QC SUMMARY REPORT
BatchID: 67005

Sample ID: LCS-67005

Batch ID: 67005 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125200

SeqNo: 2013650

LCSSampType: TestCode: 8015_S_DM 

LUFT

DRO 1000 114 76 13910 01138.920
 Surr: p-Terphenyl 80.00 127 63 152101.530

Sample ID: 113825-002AMS

Batch ID: 67005 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125200

SeqNo: 2013662

MSSampType: TestCode: 8015_S_DM 

LUFT

DRO 1000 105 60 15810 11.391057.680
 Surr: p-Terphenyl 80.00 115 63 15292.340

Sample ID: 113825-002AMSD

Batch ID: 67005 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125200

SeqNo: 2013663

MSDSampType: TestCode: 8015_S_DM 

LUFT

DRO 1000 101 60 158 2010 11.39 1058 3.521021.110
 Surr: p-Terphenyl 80.00 115 63 152 0091.730

Sample ID: LCS-67005

Batch ID: 67005 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125200

SeqNo: 2013760

LCSSampType: TestCode: 8015_S_DSL 

LUFT

DRO 1000 114 76 13910 01138.920
 Surr: p-Terphenyl 80.00 127 63 152101.530

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113824

ANALYTICAL QC SUMMARY REPORT
BatchID: 67005

Sample ID: 113825-002AMS

Batch ID: 67005 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125200

SeqNo: 2013772

MSSampType: TestCode: 8015_S_DSL 

LUFT

DRO 1000 105 60 15810 11.391057.680
 Surr: p-Terphenyl 80.00 115 63 15292.340

Sample ID: 113825-002AMSD

Batch ID: 67005 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125200

SeqNo: 2013773

MSDSampType: TestCode: 8015_S_DSL 

LUFT

DRO 1000 101 60 158 2010 11.39 1058 3.521021.110
 Surr: p-Terphenyl 80.00 115 63 152 0091.730

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

27-Sep-10Date:Advanced Technology Laboratories

Project: Caltrans-Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113824

ANALYTICAL QC SUMMARY REPORT
BatchID: 67053

Sample ID: LCS-67053

Batch ID: 67053 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 125281

SeqNo: 2015464

LCSSampType: TestCode: 8015_W_DSL

EPA 3510C

DRO 1.000 84.6 52 1280.050 00.846
 Surr: p-Terphenyl 0.08000 101 36 1260.081

Sample ID: MB-67053MS

Batch ID: 67053 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125281

SeqNo: 2015465

MSSampType: TestCode: 8015_W_DSL

EPA 3510C

DRO 1.000 86.1 52 1280.050 00.861
 Surr: p-Terphenyl 0.08000 99.1 36 1260.079

Sample ID: MB-67053MSD

Batch ID: 67053 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125281

SeqNo: 2015466

MSDSampType: TestCode: 8015_W_DSL

EPA 3510C

DRO 1.000 89.3 52 128 200.050 0 0.8606 3.690.893
 Surr: p-Terphenyl 0.08000 101 36 126 000.081

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

28-Sep-10Date:Advanced Technology Laboratories

Project: Caltrans-Task Order 4 Amendment 1, 01532400
CLIENT: AMEC Geomatrix

Lab Order: 113841
CASE NARRATIVE

All soil volatile analyses were performed using 5035 preservation requirements. Any high level 
dilutions were performed on a preserved methanol sample unless otherwise noted.

Page 1 of 24
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-113-1
Collection Date: 9/21/2010 8:20:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113841

DF

Lab ID: 113841-001

Advanced Technology Laboratories Print Date: 28-Sep-10

PQL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: SRB

EPA 3050B

RunID: ICP10_100922E 67008QC Batch: PrepDate: 9/22/2010

Antimony 9/22/2010 05:19 PM2.0 mg/Kg 1ND
Arsenic 9/22/2010 05:19 PM1.0 mg/Kg 12.6
Barium 9/22/2010 05:19 PM1.0 mg/Kg 153
Beryllium 9/22/2010 05:19 PM1.0 mg/Kg 1ND
Cadmium 9/22/2010 05:19 PM1.0 mg/Kg 1ND
Chromium 9/22/2010 05:19 PM1.0 mg/Kg 110
Cobalt 9/22/2010 05:19 PM1.0 mg/Kg 14.2
Copper 9/22/2010 05:19 PM2.0 mg/Kg 111
Lead 9/22/2010 05:19 PM1.0 mg/Kg 12.8
Molybdenum 9/22/2010 05:19 PM1.0 mg/Kg 1ND
Nickel 9/22/2010 05:19 PM1.0 mg/Kg 17.5
Selenium 9/22/2010 05:19 PM1.0 mg/Kg 1ND
Silver 9/22/2010 05:19 PM1.0 mg/Kg 1ND
Thallium 9/22/2010 05:19 PM1.0 mg/Kg 1ND
Vanadium 9/22/2010 05:19 PM1.0 mg/Kg 119
Zinc 9/22/2010 05:19 PM1.0 mg/Kg 122

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

LUFT

RunID: GC16_100922B 67012QC Batch: PrepDate: 9/22/2010

T/R Hydrocarbons: C11-C12 9/22/2010 05:22 PM10 mg/Kg 1ND
T/R Hydrocarbons: C13-C14 9/22/2010 05:22 PM10 mg/Kg 1ND
T/R Hydrocarbons: C15-C16 9/22/2010 05:22 PM10 mg/Kg 1ND
T/R Hydrocarbons: C17-C18 9/22/2010 05:22 PM10 mg/Kg 1ND
T/R Hydrocarbons: C19-C20 9/22/2010 05:22 PM10 mg/Kg 1ND
T/R Hydrocarbons: C21-C22 9/22/2010 05:22 PM10 mg/Kg 1ND
T/R Hydrocarbons: C23-C24 9/22/2010 05:22 PM10 mg/Kg 1ND
T/R Hydrocarbons: C25-C26 9/22/2010 05:22 PM10 mg/Kg 120
T/R Hydrocarbons: C27-C28 9/22/2010 05:22 PM10 mg/Kg 134
T/R Hydrocarbons: C29-C30 9/22/2010 05:22 PM10 mg/Kg 163
T/R Hydrocarbons: C31-C32 9/22/2010 05:22 PM10 mg/Kg 198
T/R Hydrocarbons: C9-C10 9/22/2010 05:22 PM10 mg/Kg 1ND
 Surr: p-Terphenyl 9/22/2010 05:22 PM63-152 %REC 1120

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100922A E10VS292QC Batch: PrepDate: 9/21/2010

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-113-1
Collection Date: 9/21/2010 8:20:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113841

DF

Lab ID: 113841-001

Advanced Technology Laboratories Print Date: 28-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100922A E10VS292QC Batch: PrepDate: 9/21/2010

T/R Hydrocarbons: C5-C8 9/22/2010 11:38 AM0.83 mg/Kg 1ND
 Surr: Bromofluorobenzene (FID) 9/22/2010 11:38 AM53-158 %REC 1113

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_100923C 67006QC Batch: PrepDate: 9/22/2010

Mercury 9/23/2010 12:37 PM0.10 mg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-113-5
Collection Date: 9/21/2010 8:40:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113841

DF

Lab ID: 113841-002

Advanced Technology Laboratories Print Date: 28-Sep-10

PQL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: SRB

EPA 3050B

RunID: ICP10_100922E 67008QC Batch: PrepDate: 9/22/2010

Antimony 9/22/2010 05:21 PM2.0 mg/Kg 1ND
Arsenic 9/22/2010 05:21 PM1.0 mg/Kg 17.2
Barium 9/22/2010 05:21 PM1.0 mg/Kg 1130
Beryllium 9/22/2010 05:21 PM1.0 mg/Kg 1ND
Cadmium 9/22/2010 05:21 PM1.0 mg/Kg 1ND
Chromium 9/22/2010 05:21 PM1.0 mg/Kg 119
Cobalt 9/22/2010 05:21 PM1.0 mg/Kg 17.9
Copper 9/22/2010 05:21 PM2.0 mg/Kg 124
Lead 9/22/2010 05:21 PM1.0 mg/Kg 14.3
Molybdenum 9/22/2010 05:21 PM1.0 mg/Kg 1ND
Nickel 9/22/2010 05:21 PM1.0 mg/Kg 114
Selenium 9/22/2010 05:21 PM1.0 mg/Kg 1ND
Silver 9/22/2010 05:21 PM1.0 mg/Kg 1ND
Thallium 9/22/2010 05:21 PM1.0 mg/Kg 1ND
Vanadium 9/22/2010 05:21 PM1.0 mg/Kg 137
Zinc 9/22/2010 05:21 PM1.0 mg/Kg 141

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

LUFT

RunID: GC16_100922B 67012QC Batch: PrepDate: 9/22/2010

T/R Hydrocarbons: C11-C12 9/22/2010 05:02 PM10 mg/Kg 1ND
T/R Hydrocarbons: C13-C14 9/22/2010 05:02 PM10 mg/Kg 1ND
T/R Hydrocarbons: C15-C16 9/22/2010 05:02 PM10 mg/Kg 1ND
T/R Hydrocarbons: C17-C18 9/22/2010 05:02 PM10 mg/Kg 1ND
T/R Hydrocarbons: C19-C20 9/22/2010 05:02 PM10 mg/Kg 1ND
T/R Hydrocarbons: C21-C22 9/22/2010 05:02 PM10 mg/Kg 1ND
T/R Hydrocarbons: C23-C24 9/22/2010 05:02 PM10 mg/Kg 1ND
T/R Hydrocarbons: C25-C26 9/22/2010 05:02 PM10 mg/Kg 1ND
T/R Hydrocarbons: C27-C28 9/22/2010 05:02 PM10 mg/Kg 1ND
T/R Hydrocarbons: C29-C30 9/22/2010 05:02 PM10 mg/Kg 1ND
T/R Hydrocarbons: C31-C32 9/22/2010 05:02 PM10 mg/Kg 1ND
T/R Hydrocarbons: C9-C10 9/22/2010 05:02 PM10 mg/Kg 1ND
 Surr: p-Terphenyl 9/22/2010 05:02 PM63-152 %REC 1107

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100922A E10VS292QC Batch: PrepDate: 9/21/2010

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-113-5
Collection Date: 9/21/2010 8:40:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113841

DF

Lab ID: 113841-002

Advanced Technology Laboratories Print Date: 28-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100922A E10VS292QC Batch: PrepDate: 9/21/2010

T/R Hydrocarbons: C5-C8 9/22/2010 11:52 AM0.83 mg/Kg 1ND
 Surr: Bromofluorobenzene (FID) 9/22/2010 11:52 AM53-158 %REC 1137

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_100923C 67006QC Batch: PrepDate: 9/22/2010

Mercury 9/23/2010 12:39 PM0.10 mg/Kg 1ND
VOLATILE ORGANIC COMPOUNDS BY GC/MS

EPA 8260B

Analyst: BDRunID: MS4_100922A K10VS252QC Batch: PrepDate: 9/21/2010

1,1,1,2-Tetrachloroethane 9/22/2010 04:14 PM4.2 µg/Kg 1ND
1,1,1-Trichloroethane 9/22/2010 04:14 PM4.2 µg/Kg 1ND
1,1,2,2-Tetrachloroethane 9/22/2010 04:14 PM4.2 µg/Kg 1ND
1,1,2-Trichloroethane 9/22/2010 04:14 PM4.2 µg/Kg 1ND
1,1-Dichloroethane 9/22/2010 04:14 PM4.2 µg/Kg 1ND
1,1-Dichloroethene 9/22/2010 04:14 PM4.2 µg/Kg 1ND
1,1-Dichloropropene 9/22/2010 04:14 PM4.2 µg/Kg 1ND
1,2,3-Trichlorobenzene 9/22/2010 04:14 PM4.2 µg/Kg 1ND
1,2,3-Trichloropropane 9/22/2010 04:14 PM4.2 µg/Kg 1ND
1,2,4-Trichlorobenzene 9/22/2010 04:14 PM4.2 µg/Kg 1ND
1,2,4-Trimethylbenzene 9/22/2010 04:14 PM4.2 µg/Kg 1ND
1,2-Dibromo-3-chloropropane 9/22/2010 04:14 PM8.3 µg/Kg 1ND
1,2-Dibromoethane 9/22/2010 04:14 PM4.2 µg/Kg 1ND
1,2-Dichlorobenzene 9/22/2010 04:14 PM4.2 µg/Kg 1ND
1,2-Dichloroethane 9/22/2010 04:14 PM4.2 µg/Kg 1ND
1,2-Dichloropropane 9/22/2010 04:14 PM4.2 µg/Kg 1ND
1,3,5-Trimethylbenzene 9/22/2010 04:14 PM4.2 µg/Kg 1ND
1,3-Dichlorobenzene 9/22/2010 04:14 PM4.2 µg/Kg 1ND
1,3-Dichloropropane 9/22/2010 04:14 PM4.2 µg/Kg 1ND
1,4-Dichlorobenzene 9/22/2010 04:14 PM4.2 µg/Kg 1ND
2,2-Dichloropropane 9/22/2010 04:14 PM4.2 µg/Kg 1ND
2-Chlorotoluene 9/22/2010 04:14 PM4.2 µg/Kg 1ND
4-Chlorotoluene 9/22/2010 04:14 PM4.2 µg/Kg 1ND
4-Isopropyltoluene 9/22/2010 04:14 PM4.2 µg/Kg 1ND
Benzene 9/22/2010 04:14 PM4.2 µg/Kg 1ND
Bromobenzene 9/22/2010 04:14 PM4.2 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-113-5
Collection Date: 9/21/2010 8:40:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113841

DF

Lab ID: 113841-002

Advanced Technology Laboratories Print Date: 28-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100922A K10VS252QC Batch: PrepDate: 9/21/2010

Bromodichloromethane 9/22/2010 04:14 PM4.2 µg/Kg 1ND
Bromoform 9/22/2010 04:14 PM4.2 µg/Kg 1ND
Bromomethane 9/22/2010 04:14 PM4.2 µg/Kg 1ND
Carbon tetrachloride 9/22/2010 04:14 PM4.2 µg/Kg 1ND
Chlorobenzene 9/22/2010 04:14 PM4.2 µg/Kg 1ND
Chloroethane 9/22/2010 04:14 PM4.2 µg/Kg 1ND
Chloroform 9/22/2010 04:14 PM4.2 µg/Kg 1ND
Chloromethane 9/22/2010 04:14 PM4.2 µg/Kg 1ND
cis-1,2-Dichloroethene 9/22/2010 04:14 PM4.2 µg/Kg 1ND
cis-1,3-Dichloropropene 9/22/2010 04:14 PM4.2 µg/Kg 1ND
Di-isopropyl ether 9/22/2010 04:14 PM4.2 µg/Kg 1ND
Dibromochloromethane 9/22/2010 04:14 PM4.2 µg/Kg 1ND
Dibromomethane 9/22/2010 04:14 PM4.2 µg/Kg 1ND
Dichlorodifluoromethane 9/22/2010 04:14 PM4.2 µg/Kg 1ND
Ethyl Tert-butyl ether 9/22/2010 04:14 PM4.2 µg/Kg 1ND
Ethylbenzene 9/22/2010 04:14 PM4.2 µg/Kg 1ND
Hexachlorobutadiene 9/22/2010 04:14 PM4.2 µg/Kg 1ND
Isopropylbenzene 9/22/2010 04:14 PM4.2 µg/Kg 1ND
m,p-Xylene 9/22/2010 04:14 PM8.3 µg/Kg 1ND
Methylene chloride 9/22/2010 04:14 PM4.2 µg/Kg 1ND
MTBE 9/22/2010 04:14 PM4.2 µg/Kg 1ND
n-Butylbenzene 9/22/2010 04:14 PM4.2 µg/Kg 1ND
n-Propylbenzene 9/22/2010 04:14 PM4.2 µg/Kg 1ND
Naphthalene 9/22/2010 04:14 PM4.2 µg/Kg 1ND
o-Xylene 9/22/2010 04:14 PM4.2 µg/Kg 1ND
sec-Butylbenzene 9/22/2010 04:14 PM4.2 µg/Kg 1ND
Styrene 9/22/2010 04:14 PM4.2 µg/Kg 1ND
Tert-amyl methyl ether 9/22/2010 04:14 PM4.2 µg/Kg 1ND
Tert-Butanol 9/22/2010 04:14 PM83 µg/Kg 1ND
tert-Butylbenzene 9/22/2010 04:14 PM4.2 µg/Kg 1ND
Tetrachloroethene 9/22/2010 04:14 PM4.2 µg/Kg 1ND
Toluene 9/22/2010 04:14 PM4.2 µg/Kg 1ND
trans-1,2-Dichloroethene 9/22/2010 04:14 PM4.2 µg/Kg 1ND
Trichloroethene 9/22/2010 04:14 PM4.2 µg/Kg 1ND
Trichlorofluoromethane 9/22/2010 04:14 PM4.2 µg/Kg 1ND
Vinyl chloride 9/22/2010 04:14 PM4.2 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-113-5
Collection Date: 9/21/2010 8:40:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113841

DF

Lab ID: 113841-002

Advanced Technology Laboratories Print Date: 28-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100922A K10VS252QC Batch: PrepDate: 9/21/2010

 Surr: 1,2-Dichloroethane-d4 9/22/2010 04:14 PM70-150 %REC 188.1
 Surr: 4-Bromofluorobenzene 9/22/2010 04:14 PM64-126 %REC 192.2
 Surr: Dibromofluoromethane 9/22/2010 04:14 PM69-138 %REC 187.1
 Surr: Toluene-d8 9/22/2010 04:14 PM70-128 %REC 190.4

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out

8 of 53



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-113-15
Collection Date: 9/21/2010 8:50:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113841

DF

Lab ID: 113841-003

Advanced Technology Laboratories Print Date: 28-Sep-10

PQL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: SRB

EPA 3050B

RunID: ICP10_100922E 67008QC Batch: PrepDate: 9/22/2010

Antimony 9/22/2010 05:23 PM2.0 mg/Kg 1ND
Arsenic 9/22/2010 05:23 PM1.0 mg/Kg 11.8
Barium 9/22/2010 05:23 PM1.0 mg/Kg 193
Beryllium 9/22/2010 05:23 PM1.0 mg/Kg 1ND
Cadmium 9/22/2010 05:23 PM1.0 mg/Kg 1ND
Chromium 9/22/2010 05:23 PM1.0 mg/Kg 113
Cobalt 9/22/2010 05:23 PM1.0 mg/Kg 16.0
Copper 9/22/2010 05:23 PM2.0 mg/Kg 115
Lead 9/22/2010 05:23 PM1.0 mg/Kg 12.9
Molybdenum 9/22/2010 05:23 PM1.0 mg/Kg 1ND
Nickel 9/22/2010 05:23 PM1.0 mg/Kg 110
Selenium 9/22/2010 05:23 PM1.0 mg/Kg 1ND
Silver 9/22/2010 05:23 PM1.0 mg/Kg 1ND
Thallium 9/22/2010 05:23 PM1.0 mg/Kg 1ND
Vanadium 9/22/2010 05:23 PM1.0 mg/Kg 126
Zinc 9/22/2010 05:23 PM1.0 mg/Kg 133

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

LUFT

RunID: GC16_100922B 67012QC Batch: PrepDate: 9/22/2010

T/R Hydrocarbons: C11-C12 9/22/2010 04:43 PM10 mg/Kg 1ND
T/R Hydrocarbons: C13-C14 9/22/2010 04:43 PM10 mg/Kg 1ND
T/R Hydrocarbons: C15-C16 9/22/2010 04:43 PM10 mg/Kg 1ND
T/R Hydrocarbons: C17-C18 9/22/2010 04:43 PM10 mg/Kg 1ND
T/R Hydrocarbons: C19-C20 9/22/2010 04:43 PM10 mg/Kg 1ND
T/R Hydrocarbons: C21-C22 9/22/2010 04:43 PM10 mg/Kg 1ND
T/R Hydrocarbons: C23-C24 9/22/2010 04:43 PM10 mg/Kg 1ND
T/R Hydrocarbons: C25-C26 9/22/2010 04:43 PM10 mg/Kg 1ND
T/R Hydrocarbons: C27-C28 9/22/2010 04:43 PM10 mg/Kg 1ND
T/R Hydrocarbons: C29-C30 9/22/2010 04:43 PM10 mg/Kg 1ND
T/R Hydrocarbons: C31-C32 9/22/2010 04:43 PM10 mg/Kg 1ND
T/R Hydrocarbons: C9-C10 9/22/2010 04:43 PM10 mg/Kg 1ND
 Surr: p-Terphenyl 9/22/2010 04:43 PM63-152 %REC 1113

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100922A E10VS292QC Batch: PrepDate: 9/21/2010

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-113-15
Collection Date: 9/21/2010 8:50:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113841

DF

Lab ID: 113841-003

Advanced Technology Laboratories Print Date: 28-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100922A E10VS292QC Batch: PrepDate: 9/21/2010

T/R Hydrocarbons: C5-C8 9/22/2010 12:07 PM0.71 mg/Kg 1ND
 Surr: Bromofluorobenzene (FID) 9/22/2010 12:07 PM53-158 %REC 1114

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_100923C 67006QC Batch: PrepDate: 9/22/2010

Mercury 9/23/2010 12:41 PM0.10 mg/Kg 1ND
VOLATILE ORGANIC COMPOUNDS BY GC/MS

EPA 8260B

Analyst: BDRunID: MS4_100922A K10VS252QC Batch: PrepDate: 9/21/2010

1,1,1,2-Tetrachloroethane 9/22/2010 04:31 PM3.9 µg/Kg 1ND
1,1,1-Trichloroethane 9/22/2010 04:31 PM3.9 µg/Kg 1ND
1,1,2,2-Tetrachloroethane 9/22/2010 04:31 PM3.9 µg/Kg 1ND
1,1,2-Trichloroethane 9/22/2010 04:31 PM3.9 µg/Kg 1ND
1,1-Dichloroethane 9/22/2010 04:31 PM3.9 µg/Kg 1ND
1,1-Dichloroethene 9/22/2010 04:31 PM3.9 µg/Kg 1ND
1,1-Dichloropropene 9/22/2010 04:31 PM3.9 µg/Kg 1ND
1,2,3-Trichlorobenzene 9/22/2010 04:31 PM3.9 µg/Kg 1ND
1,2,3-Trichloropropane 9/22/2010 04:31 PM3.9 µg/Kg 1ND
1,2,4-Trichlorobenzene 9/22/2010 04:31 PM3.9 µg/Kg 1ND
1,2,4-Trimethylbenzene 9/22/2010 04:31 PM3.9 µg/Kg 1ND
1,2-Dibromo-3-chloropropane 9/22/2010 04:31 PM7.9 µg/Kg 1ND
1,2-Dibromoethane 9/22/2010 04:31 PM3.9 µg/Kg 1ND
1,2-Dichlorobenzene 9/22/2010 04:31 PM3.9 µg/Kg 1ND
1,2-Dichloroethane 9/22/2010 04:31 PM3.9 µg/Kg 1ND
1,2-Dichloropropane 9/22/2010 04:31 PM3.9 µg/Kg 1ND
1,3,5-Trimethylbenzene 9/22/2010 04:31 PM3.9 µg/Kg 1ND
1,3-Dichlorobenzene 9/22/2010 04:31 PM3.9 µg/Kg 1ND
1,3-Dichloropropane 9/22/2010 04:31 PM3.9 µg/Kg 1ND
1,4-Dichlorobenzene 9/22/2010 04:31 PM3.9 µg/Kg 1ND
2,2-Dichloropropane 9/22/2010 04:31 PM3.9 µg/Kg 1ND
2-Chlorotoluene 9/22/2010 04:31 PM3.9 µg/Kg 1ND
4-Chlorotoluene 9/22/2010 04:31 PM3.9 µg/Kg 1ND
4-Isopropyltoluene 9/22/2010 04:31 PM3.9 µg/Kg 1ND
Benzene 9/22/2010 04:31 PM3.9 µg/Kg 1ND
Bromobenzene 9/22/2010 04:31 PM3.9 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-113-15
Collection Date: 9/21/2010 8:50:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113841

DF

Lab ID: 113841-003

Advanced Technology Laboratories Print Date: 28-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100922A K10VS252QC Batch: PrepDate: 9/21/2010

Bromodichloromethane 9/22/2010 04:31 PM3.9 µg/Kg 1ND
Bromoform 9/22/2010 04:31 PM3.9 µg/Kg 1ND
Bromomethane 9/22/2010 04:31 PM3.9 µg/Kg 1ND
Carbon tetrachloride 9/22/2010 04:31 PM3.9 µg/Kg 1ND
Chlorobenzene 9/22/2010 04:31 PM3.9 µg/Kg 1ND
Chloroethane 9/22/2010 04:31 PM3.9 µg/Kg 1ND
Chloroform 9/22/2010 04:31 PM3.9 µg/Kg 1ND
Chloromethane 9/22/2010 04:31 PM3.9 µg/Kg 1ND
cis-1,2-Dichloroethene 9/22/2010 04:31 PM3.9 µg/Kg 1ND
cis-1,3-Dichloropropene 9/22/2010 04:31 PM3.9 µg/Kg 1ND
Di-isopropyl ether 9/22/2010 04:31 PM3.9 µg/Kg 1ND
Dibromochloromethane 9/22/2010 04:31 PM3.9 µg/Kg 1ND
Dibromomethane 9/22/2010 04:31 PM3.9 µg/Kg 1ND
Dichlorodifluoromethane 9/22/2010 04:31 PM3.9 µg/Kg 1ND
Ethyl Tert-butyl ether 9/22/2010 04:31 PM3.9 µg/Kg 1ND
Ethylbenzene 9/22/2010 04:31 PM3.9 µg/Kg 1ND
Hexachlorobutadiene 9/22/2010 04:31 PM3.9 µg/Kg 1ND
Isopropylbenzene 9/22/2010 04:31 PM3.9 µg/Kg 1ND
m,p-Xylene 9/22/2010 04:31 PM7.9 µg/Kg 1ND
Methylene chloride 9/22/2010 04:31 PM3.9 µg/Kg 1ND
MTBE 9/22/2010 04:31 PM3.9 µg/Kg 1ND
n-Butylbenzene 9/22/2010 04:31 PM3.9 µg/Kg 1ND
n-Propylbenzene 9/22/2010 04:31 PM3.9 µg/Kg 1ND
Naphthalene 9/22/2010 04:31 PM3.9 µg/Kg 1ND
o-Xylene 9/22/2010 04:31 PM3.9 µg/Kg 1ND
sec-Butylbenzene 9/22/2010 04:31 PM3.9 µg/Kg 1ND
Styrene 9/22/2010 04:31 PM3.9 µg/Kg 1ND
Tert-amyl methyl ether 9/22/2010 04:31 PM3.9 µg/Kg 1ND
Tert-Butanol 9/22/2010 04:31 PM79 µg/Kg 1ND
tert-Butylbenzene 9/22/2010 04:31 PM3.9 µg/Kg 1ND
Tetrachloroethene 9/22/2010 04:31 PM3.9 µg/Kg 1ND
Toluene 9/22/2010 04:31 PM3.9 µg/Kg 1ND
trans-1,2-Dichloroethene 9/22/2010 04:31 PM3.9 µg/Kg 1ND
Trichloroethene 9/22/2010 04:31 PM3.9 µg/Kg 1ND
Trichlorofluoromethane 9/22/2010 04:31 PM3.9 µg/Kg 1ND
Vinyl chloride 9/22/2010 04:31 PM3.9 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out

11 of 53



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-113-15
Collection Date: 9/21/2010 8:50:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113841

DF

Lab ID: 113841-003

Advanced Technology Laboratories Print Date: 28-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100922A K10VS252QC Batch: PrepDate: 9/21/2010

 Surr: 1,2-Dichloroethane-d4 9/22/2010 04:31 PM70-150 %REC 197.9
 Surr: 4-Bromofluorobenzene 9/22/2010 04:31 PM64-126 %REC 193.2
 Surr: Dibromofluoromethane 9/22/2010 04:31 PM69-138 %REC 193.6
 Surr: Toluene-d8 9/22/2010 04:31 PM70-128 %REC 192.3

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-113-GWS
Collection Date: 9/21/2010 10:20:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113841

DF

Lab ID: 113841-004

Advanced Technology Laboratories Print Date: 28-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: HL

EPA 3510C

RunID: GC16_100924B 67053QC Batch: PrepDate: 9/23/2010

T/R Hydrocarbons: C11-C12 9/24/2010 11:24 AM0.062 mg/L 10.089
T/R Hydrocarbons: C13-C14 9/24/2010 11:24 AM0.062 mg/L 10.15
T/R Hydrocarbons: C15-C16 9/24/2010 11:24 AM0.062 mg/L 1ND
T/R Hydrocarbons: C17-C18 9/24/2010 11:24 AM0.062 mg/L 1ND
T/R Hydrocarbons: C19-C20 9/24/2010 11:24 AM0.062 mg/L 1ND
T/R Hydrocarbons: C21-C22 9/24/2010 11:24 AM0.062 mg/L 1ND
T/R Hydrocarbons: C23-C24 9/24/2010 11:24 AM0.062 mg/L 1ND
T/R Hydrocarbons: C25-C26 9/24/2010 11:24 AM0.062 mg/L 1ND
T/R Hydrocarbons: C27-C28 9/24/2010 11:24 AM0.062 mg/L 1ND
T/R Hydrocarbons: C29-C30 9/24/2010 11:24 AM0.062 mg/L 1ND
T/R Hydrocarbons: C31-C32 9/24/2010 11:24 AM0.062 mg/L 1ND
T/R Hydrocarbons: C9-C10 9/24/2010 11:24 AM0.062 mg/L 1ND
T/R Hydrocarbons: C8-C17 9/24/2010 11:24 AM0.062 mg/L 10.35
 Surr: p-Terphenyl 9/24/2010 11:24 AM36-126 %REC 1113

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_100922A M10VW112QC Batch: PrepDate:

T/R Hydrocarbons: C5-C8 9/22/2010 02:02 PM0.050 mg/L 10.12
 Surr: Bromofluorobenzene (FID) 9/22/2010 02:02 PM70-130 %REC 1100

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_100922A A10VW205QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 9/22/2010 06:26 PM0.50 µg/L 1ND
1,1,1-Trichloroethane 9/22/2010 06:26 PM0.50 µg/L 1ND
1,1,2,2-Tetrachloroethane 9/22/2010 06:26 PM0.50 µg/L 1ND
1,1,2-Trichloroethane 9/22/2010 06:26 PM0.50 µg/L 1ND
1,1-Dichloroethane 9/22/2010 06:26 PM0.50 µg/L 1ND
1,1-Dichloroethene 9/22/2010 06:26 PM0.50 µg/L 1ND
1,1-Dichloropropene 9/22/2010 06:26 PM0.50 µg/L 1ND
1,2,3-Trichlorobenzene 9/22/2010 06:26 PM0.50 µg/L 1ND
1,2,3-Trichloropropane 9/22/2010 06:26 PM0.50 µg/L 1ND
1,2,4-Trichlorobenzene 9/22/2010 06:26 PM0.50 µg/L 1ND
1,2,4-Trimethylbenzene 9/22/2010 06:26 PM0.50 µg/L 1ND
1,2-Dibromo-3-chloropropane 9/22/2010 06:26 PM0.50 µg/L 1ND
1,2-Dibromoethane 9/22/2010 06:26 PM0.50 µg/L 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-113-GWS
Collection Date: 9/21/2010 10:20:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113841

DF

Lab ID: 113841-004

Advanced Technology Laboratories Print Date: 28-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_100922A A10VW205QC Batch: PrepDate:

1,2-Dichlorobenzene 9/22/2010 06:26 PM0.50 µg/L 119
1,2-Dichloroethane 9/22/2010 06:26 PM0.50 µg/L 1ND
1,2-Dichloropropane 9/22/2010 06:26 PM0.50 µg/L 1ND
1,3,5-Trimethylbenzene 9/22/2010 06:26 PM0.50 µg/L 1ND
1,3-Dichlorobenzene 9/22/2010 06:26 PM0.50 µg/L 1ND
1,3-Dichloropropane 9/22/2010 06:26 PM0.50 µg/L 1ND
1,4-Dichlorobenzene 9/22/2010 06:26 PM0.50 µg/L 14.5
2,2-Dichloropropane 9/22/2010 06:26 PM0.50 µg/L 1ND
2-Chlorotoluene 9/22/2010 06:26 PM0.50 µg/L 1ND
4-Chlorotoluene 9/22/2010 06:26 PM0.50 µg/L 1ND
4-Isopropyltoluene 9/22/2010 06:26 PM0.50 µg/L 1ND
Benzene 9/22/2010 06:26 PM0.50 µg/L 10.59
Bromobenzene 9/22/2010 06:26 PM0.50 µg/L 1ND
Bromodichloromethane 9/22/2010 06:26 PM0.50 µg/L 1ND
Bromoform 9/22/2010 06:26 PM0.50 µg/L 1ND
Bromomethane 9/22/2010 06:26 PM0.50 µg/L 1ND
Carbon tetrachloride 9/22/2010 06:26 PM0.50 µg/L 1ND
Chlorobenzene 9/22/2010 06:26 PM0.50 µg/L 14.2
Chloroethane 9/22/2010 06:26 PM0.50 µg/L 1ND
Chloroform 9/22/2010 06:26 PM0.50 µg/L 1ND
Chloromethane 9/22/2010 06:26 PM0.50 µg/L 1ND
cis-1,2-Dichloroethene 9/22/2010 06:26 PM0.50 µg/L 1ND
cis-1,3-Dichloropropene 9/22/2010 06:26 PM0.50 µg/L 1ND
Di-isopropyl ether 9/22/2010 06:26 PM0.50 µg/L 10.80
Dibromochloromethane 9/22/2010 06:26 PM0.50 µg/L 1ND
Dibromomethane 9/22/2010 06:26 PM0.50 µg/L 1ND
Dichlorodifluoromethane 9/22/2010 06:26 PM0.50 µg/L 1ND
Ethyl tert-butyl ether 9/22/2010 06:26 PM0.50 µg/L 1ND
Ethylbenzene 9/22/2010 06:26 PM0.50 µg/L 11.1
Hexachlorobutadiene 9/22/2010 06:26 PM0.50 µg/L 1ND
Isopropylbenzene 9/22/2010 06:26 PM0.50 µg/L 13.4
m,p-Xylene 9/22/2010 06:26 PM1.0 µg/L 1ND
Methylene chloride 9/22/2010 06:26 PM1.0 µg/L 1ND
MTBE 9/22/2010 06:26 PM0.50 µg/L 138
n-Butylbenzene 9/22/2010 06:26 PM0.50 µg/L 1ND
n-Propylbenzene 9/22/2010 06:26 PM0.50 µg/L 12.8

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-113-GWS
Collection Date: 9/21/2010 10:20:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113841

DF

Lab ID: 113841-004

Advanced Technology Laboratories Print Date: 28-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_100922A A10VW205QC Batch: PrepDate:

Naphthalene 9/22/2010 06:26 PM0.50 µg/L 149
o-Xylene 9/22/2010 06:26 PM0.50 µg/L 1ND
sec-Butylbenzene 9/22/2010 06:26 PM0.50 µg/L 11.3
Styrene 9/22/2010 06:26 PM0.50 µg/L 1ND
Tert-amyl methyl ether 9/22/2010 06:26 PM0.50 µg/L 1ND
Tert-Butanol 9/22/2010 06:26 PM10 µg/L 1ND
tert-Butylbenzene 9/22/2010 06:26 PM0.50 µg/L 1ND
Tetrachloroethene 9/22/2010 06:26 PM0.50 µg/L 1ND
Toluene 9/22/2010 06:26 PM0.50 µg/L 1ND
trans-1,2-Dichloroethene 9/22/2010 06:26 PM0.50 µg/L 1ND
Trichloroethene 9/22/2010 06:26 PM0.50 µg/L 1ND
Trichlorofluoromethane 9/22/2010 06:26 PM0.50 µg/L 1ND
Vinyl chloride 9/22/2010 06:26 PM0.50 µg/L 1ND
 Surr: 1,2-Dichloroethane-d4 9/22/2010 06:26 PM70-130 %REC 1105
 Surr: 4-Bromofluorobenzene 9/22/2010 06:26 PM70-130 %REC 1114
 Surr: Dibromofluoromethane 9/22/2010 06:26 PM70-130 %REC 195.8
 Surr: Toluene-d8 9/22/2010 06:26 PM70-130 %REC 198.6

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-TBS-092110-1
Collection Date: 9/21/2010 10:50:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113841

DF

Lab ID: 113841-005

Advanced Technology Laboratories Print Date: 28-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100922A E10VS292QC Batch: PrepDate: 9/21/2010

T/R Hydrocarbons: C5-C8 9/22/2010 10:54 AM1.0 mg/Kg 1ND
 Surr: Bromofluorobenzene (FID) 9/22/2010 10:54 AM53-158 %REC 165.6

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100922A K10VS252QC Batch: PrepDate: 9/21/2010

1,1,1,2-Tetrachloroethane 9/22/2010 03:58 PM5.0 µg/Kg 1ND
1,1,1-Trichloroethane 9/22/2010 03:58 PM5.0 µg/Kg 1ND
1,1,2,2-Tetrachloroethane 9/22/2010 03:58 PM5.0 µg/Kg 1ND
1,1,2-Trichloroethane 9/22/2010 03:58 PM5.0 µg/Kg 1ND
1,1-Dichloroethane 9/22/2010 03:58 PM5.0 µg/Kg 1ND
1,1-Dichloroethene 9/22/2010 03:58 PM5.0 µg/Kg 1ND
1,1-Dichloropropene 9/22/2010 03:58 PM5.0 µg/Kg 1ND
1,2,3-Trichlorobenzene 9/22/2010 03:58 PM5.0 µg/Kg 1ND
1,2,3-Trichloropropane 9/22/2010 03:58 PM5.0 µg/Kg 1ND
1,2,4-Trichlorobenzene 9/22/2010 03:58 PM5.0 µg/Kg 1ND
1,2,4-Trimethylbenzene 9/22/2010 03:58 PM5.0 µg/Kg 1ND
1,2-Dibromo-3-chloropropane 9/22/2010 03:58 PM10 µg/Kg 1ND
1,2-Dibromoethane 9/22/2010 03:58 PM5.0 µg/Kg 1ND
1,2-Dichlorobenzene 9/22/2010 03:58 PM5.0 µg/Kg 1ND
1,2-Dichloroethane 9/22/2010 03:58 PM5.0 µg/Kg 1ND
1,2-Dichloropropane 9/22/2010 03:58 PM5.0 µg/Kg 1ND
1,3,5-Trimethylbenzene 9/22/2010 03:58 PM5.0 µg/Kg 1ND
1,3-Dichlorobenzene 9/22/2010 03:58 PM5.0 µg/Kg 1ND
1,3-Dichloropropane 9/22/2010 03:58 PM5.0 µg/Kg 1ND
1,4-Dichlorobenzene 9/22/2010 03:58 PM5.0 µg/Kg 1ND
2,2-Dichloropropane 9/22/2010 03:58 PM5.0 µg/Kg 1ND
2-Chlorotoluene 9/22/2010 03:58 PM5.0 µg/Kg 1ND
4-Chlorotoluene 9/22/2010 03:58 PM5.0 µg/Kg 1ND
4-Isopropyltoluene 9/22/2010 03:58 PM5.0 µg/Kg 1ND
Benzene 9/22/2010 03:58 PM5.0 µg/Kg 1ND
Bromobenzene 9/22/2010 03:58 PM5.0 µg/Kg 1ND
Bromodichloromethane 9/22/2010 03:58 PM5.0 µg/Kg 1ND
Bromoform 9/22/2010 03:58 PM5.0 µg/Kg 1ND
Bromomethane 9/22/2010 03:58 PM5.0 µg/Kg 1ND
Carbon tetrachloride 9/22/2010 03:58 PM5.0 µg/Kg 1ND
Chlorobenzene 9/22/2010 03:58 PM5.0 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-TBS-092110-1
Collection Date: 9/21/2010 10:50:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113841

DF

Lab ID: 113841-005

Advanced Technology Laboratories Print Date: 28-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100922A K10VS252QC Batch: PrepDate: 9/21/2010

Chloroethane 9/22/2010 03:58 PM5.0 µg/Kg 1ND
Chloroform 9/22/2010 03:58 PM5.0 µg/Kg 1ND
Chloromethane 9/22/2010 03:58 PM5.0 µg/Kg 1ND
cis-1,2-Dichloroethene 9/22/2010 03:58 PM5.0 µg/Kg 1ND
cis-1,3-Dichloropropene 9/22/2010 03:58 PM5.0 µg/Kg 1ND
Di-isopropyl ether 9/22/2010 03:58 PM5.0 µg/Kg 1ND
Dibromochloromethane 9/22/2010 03:58 PM5.0 µg/Kg 1ND
Dibromomethane 9/22/2010 03:58 PM5.0 µg/Kg 1ND
Dichlorodifluoromethane 9/22/2010 03:58 PM5.0 µg/Kg 1ND
Ethyl Tert-butyl ether 9/22/2010 03:58 PM5.0 µg/Kg 1ND
Ethylbenzene 9/22/2010 03:58 PM5.0 µg/Kg 1ND
Hexachlorobutadiene 9/22/2010 03:58 PM5.0 µg/Kg 1ND
Isopropylbenzene 9/22/2010 03:58 PM5.0 µg/Kg 1ND
m,p-Xylene 9/22/2010 03:58 PM10 µg/Kg 1ND
Methylene chloride 9/22/2010 03:58 PM5.0 µg/Kg 1ND
MTBE 9/22/2010 03:58 PM5.0 µg/Kg 1ND
n-Butylbenzene 9/22/2010 03:58 PM5.0 µg/Kg 1ND
n-Propylbenzene 9/22/2010 03:58 PM5.0 µg/Kg 1ND
Naphthalene 9/22/2010 03:58 PM5.0 µg/Kg 1ND
o-Xylene 9/22/2010 03:58 PM5.0 µg/Kg 1ND
sec-Butylbenzene 9/22/2010 03:58 PM5.0 µg/Kg 1ND
Styrene 9/22/2010 03:58 PM5.0 µg/Kg 1ND
Tert-amyl methyl ether 9/22/2010 03:58 PM5.0 µg/Kg 1ND
Tert-Butanol 9/22/2010 03:58 PM100 µg/Kg 1ND
tert-Butylbenzene 9/22/2010 03:58 PM5.0 µg/Kg 1ND
Tetrachloroethene 9/22/2010 03:58 PM5.0 µg/Kg 1ND
Toluene 9/22/2010 03:58 PM5.0 µg/Kg 1ND
trans-1,2-Dichloroethene 9/22/2010 03:58 PM5.0 µg/Kg 1ND
Trichloroethene 9/22/2010 03:58 PM5.0 µg/Kg 1ND
Trichlorofluoromethane 9/22/2010 03:58 PM5.0 µg/Kg 1ND
Vinyl chloride 9/22/2010 03:58 PM5.0 µg/Kg 1ND
 Surr: 1,2-Dichloroethane-d4 9/22/2010 03:58 PM70-150 %REC 197.5
 Surr: 4-Bromofluorobenzene 9/22/2010 03:58 PM64-126 %REC 193.0
 Surr: Dibromofluoromethane 9/22/2010 03:58 PM69-138 %REC 192.6
 Surr: Toluene-d8 9/22/2010 03:58 PM70-128 %REC 196.5

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-TBW-092110-1
Collection Date: 9/21/2010 11:00:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113841

DF

Lab ID: 113841-006

Advanced Technology Laboratories Print Date: 28-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_100922A M10VW112QC Batch: PrepDate:

T/R Hydrocarbons: C5-C8 9/22/2010 12:25 PM0.050 mg/L 1ND
 Surr: Bromofluorobenzene (FID) 9/22/2010 12:25 PM70-130 %REC 193.6

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_100922A A10VW205QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 9/22/2010 06:06 PM0.50 µg/L 1ND
1,1,1-Trichloroethane 9/22/2010 06:06 PM0.50 µg/L 1ND
1,1,2,2-Tetrachloroethane 9/22/2010 06:06 PM0.50 µg/L 1ND
1,1,2-Trichloroethane 9/22/2010 06:06 PM0.50 µg/L 1ND
1,1-Dichloroethane 9/22/2010 06:06 PM0.50 µg/L 1ND
1,1-Dichloroethene 9/22/2010 06:06 PM0.50 µg/L 1ND
1,1-Dichloropropene 9/22/2010 06:06 PM0.50 µg/L 1ND
1,2,3-Trichlorobenzene 9/22/2010 06:06 PM0.50 µg/L 1ND
1,2,3-Trichloropropane 9/22/2010 06:06 PM0.50 µg/L 1ND
1,2,4-Trichlorobenzene 9/22/2010 06:06 PM0.50 µg/L 1ND
1,2,4-Trimethylbenzene 9/22/2010 06:06 PM0.50 µg/L 1ND
1,2-Dibromo-3-chloropropane 9/22/2010 06:06 PM0.50 µg/L 1ND
1,2-Dibromoethane 9/22/2010 06:06 PM0.50 µg/L 1ND
1,2-Dichlorobenzene 9/22/2010 06:06 PM0.50 µg/L 1ND
1,2-Dichloroethane 9/22/2010 06:06 PM0.50 µg/L 1ND
1,2-Dichloropropane 9/22/2010 06:06 PM0.50 µg/L 1ND
1,3,5-Trimethylbenzene 9/22/2010 06:06 PM0.50 µg/L 1ND
1,3-Dichlorobenzene 9/22/2010 06:06 PM0.50 µg/L 1ND
1,3-Dichloropropane 9/22/2010 06:06 PM0.50 µg/L 1ND
1,4-Dichlorobenzene 9/22/2010 06:06 PM0.50 µg/L 1ND
2,2-Dichloropropane 9/22/2010 06:06 PM0.50 µg/L 1ND
2-Chlorotoluene 9/22/2010 06:06 PM0.50 µg/L 1ND
4-Chlorotoluene 9/22/2010 06:06 PM0.50 µg/L 1ND
4-Isopropyltoluene 9/22/2010 06:06 PM0.50 µg/L 1ND
Benzene 9/22/2010 06:06 PM0.50 µg/L 1ND
Bromobenzene 9/22/2010 06:06 PM0.50 µg/L 1ND
Bromodichloromethane 9/22/2010 06:06 PM0.50 µg/L 1ND
Bromoform 9/22/2010 06:06 PM0.50 µg/L 1ND
Bromomethane 9/22/2010 06:06 PM0.50 µg/L 1ND
Carbon tetrachloride 9/22/2010 06:06 PM0.50 µg/L 1ND
Chlorobenzene 9/22/2010 06:06 PM0.50 µg/L 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-TBW-092110-1
Collection Date: 9/21/2010 11:00:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113841

DF

Lab ID: 113841-006

Advanced Technology Laboratories Print Date: 28-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_100922A A10VW205QC Batch: PrepDate:

Chloroethane 9/22/2010 06:06 PM0.50 µg/L 1ND
Chloroform 9/22/2010 06:06 PM0.50 µg/L 1ND
Chloromethane 9/22/2010 06:06 PM0.50 µg/L 1ND
cis-1,2-Dichloroethene 9/22/2010 06:06 PM0.50 µg/L 1ND
cis-1,3-Dichloropropene 9/22/2010 06:06 PM0.50 µg/L 1ND
Di-isopropyl ether 9/22/2010 06:06 PM0.50 µg/L 1ND
Dibromochloromethane 9/22/2010 06:06 PM0.50 µg/L 1ND
Dibromomethane 9/22/2010 06:06 PM0.50 µg/L 1ND
Dichlorodifluoromethane 9/22/2010 06:06 PM0.50 µg/L 1ND
Ethyl tert-butyl ether 9/22/2010 06:06 PM0.50 µg/L 1ND
Ethylbenzene 9/22/2010 06:06 PM0.50 µg/L 1ND
Hexachlorobutadiene 9/22/2010 06:06 PM0.50 µg/L 1ND
Isopropylbenzene 9/22/2010 06:06 PM0.50 µg/L 1ND
m,p-Xylene 9/22/2010 06:06 PM1.0 µg/L 1ND
Methylene chloride 9/22/2010 06:06 PM1.0 µg/L 1ND
MTBE 9/22/2010 06:06 PM0.50 µg/L 1ND
n-Butylbenzene 9/22/2010 06:06 PM0.50 µg/L 1ND
n-Propylbenzene 9/22/2010 06:06 PM0.50 µg/L 1ND
Naphthalene 9/22/2010 06:06 PM0.50 µg/L 1ND
o-Xylene 9/22/2010 06:06 PM0.50 µg/L 1ND
sec-Butylbenzene 9/22/2010 06:06 PM0.50 µg/L 1ND
Styrene 9/22/2010 06:06 PM0.50 µg/L 1ND
Tert-amyl methyl ether 9/22/2010 06:06 PM0.50 µg/L 1ND
Tert-Butanol 9/22/2010 06:06 PM10 µg/L 1ND
tert-Butylbenzene 9/22/2010 06:06 PM0.50 µg/L 1ND
Tetrachloroethene 9/22/2010 06:06 PM0.50 µg/L 1ND
Toluene 9/22/2010 06:06 PM0.50 µg/L 1ND
trans-1,2-Dichloroethene 9/22/2010 06:06 PM0.50 µg/L 1ND
Trichloroethene 9/22/2010 06:06 PM0.50 µg/L 1ND
Trichlorofluoromethane 9/22/2010 06:06 PM0.50 µg/L 1ND
Vinyl chloride 9/22/2010 06:06 PM0.50 µg/L 1ND
 Surr: 1,2-Dichloroethane-d4 9/22/2010 06:06 PM70-130 %REC 1110
 Surr: 4-Bromofluorobenzene 9/22/2010 06:06 PM70-130 %REC 1109
 Surr: Dibromofluoromethane 9/22/2010 06:06 PM70-130 %REC 198.6
 Surr: Toluene-d8 9/22/2010 06:06 PM70-130 %REC 197.8

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-FB-092110-1
Collection Date: 9/21/2010 11:30:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113841

DF

Lab ID: 113841-007

Advanced Technology Laboratories Print Date: 28-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: HL

EPA 3510C

RunID: GC16_100924B 67053QC Batch: PrepDate: 9/23/2010

T/R Hydrocarbons: C11-C12 9/24/2010 11:34 AM0.050 mg/L 1ND
T/R Hydrocarbons: C13-C14 9/24/2010 11:34 AM0.050 mg/L 1ND
T/R Hydrocarbons: C15-C16 9/24/2010 11:34 AM0.050 mg/L 1ND
T/R Hydrocarbons: C17-C18 9/24/2010 11:34 AM0.050 mg/L 1ND
T/R Hydrocarbons: C19-C20 9/24/2010 11:34 AM0.050 mg/L 1ND
T/R Hydrocarbons: C21-C22 9/24/2010 11:34 AM0.050 mg/L 1ND
T/R Hydrocarbons: C23-C24 9/24/2010 11:34 AM0.050 mg/L 1ND
T/R Hydrocarbons: C25-C26 9/24/2010 11:34 AM0.050 mg/L 1ND
T/R Hydrocarbons: C27-C28 9/24/2010 11:34 AM0.050 mg/L 1ND
T/R Hydrocarbons: C29-C30 9/24/2010 11:34 AM0.050 mg/L 1ND
T/R Hydrocarbons: C31-C32 9/24/2010 11:34 AM0.050 mg/L 1ND
T/R Hydrocarbons: C9-C10 9/24/2010 11:34 AM0.050 mg/L 1ND
T/R Hydrocarbons: C8-C17 9/24/2010 11:34 AM0.050 mg/L 1ND
 Surr: p-Terphenyl 9/24/2010 11:34 AM36-126 %REC 1106

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_100922A M10VW112QC Batch: PrepDate:

T/R Hydrocarbons: C5-C8 9/22/2010 01:03 PM0.050 mg/L 1ND
 Surr: Bromofluorobenzene (FID) 9/22/2010 01:03 PM70-130 %REC 193.6

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_100922A A10VW205QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 9/22/2010 05:46 PM0.50 µg/L 1ND
1,1,1-Trichloroethane 9/22/2010 05:46 PM0.50 µg/L 1ND
1,1,2,2-Tetrachloroethane 9/22/2010 05:46 PM0.50 µg/L 1ND
1,1,2-Trichloroethane 9/22/2010 05:46 PM0.50 µg/L 1ND
1,1-Dichloroethane 9/22/2010 05:46 PM0.50 µg/L 1ND
1,1-Dichloroethene 9/22/2010 05:46 PM0.50 µg/L 1ND
1,1-Dichloropropene 9/22/2010 05:46 PM0.50 µg/L 1ND
1,2,3-Trichlorobenzene 9/22/2010 05:46 PM0.50 µg/L 1ND
1,2,3-Trichloropropane 9/22/2010 05:46 PM0.50 µg/L 1ND
1,2,4-Trichlorobenzene 9/22/2010 05:46 PM0.50 µg/L 1ND
1,2,4-Trimethylbenzene 9/22/2010 05:46 PM0.50 µg/L 1ND
1,2-Dibromo-3-chloropropane 9/22/2010 05:46 PM0.50 µg/L 1ND
1,2-Dibromoethane 9/22/2010 05:46 PM0.50 µg/L 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-FB-092110-1
Collection Date: 9/21/2010 11:30:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113841

DF

Lab ID: 113841-007

Advanced Technology Laboratories Print Date: 28-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_100922A A10VW205QC Batch: PrepDate:

1,2-Dichlorobenzene 9/22/2010 05:46 PM0.50 µg/L 1ND
1,2-Dichloroethane 9/22/2010 05:46 PM0.50 µg/L 1ND
1,2-Dichloropropane 9/22/2010 05:46 PM0.50 µg/L 1ND
1,3,5-Trimethylbenzene 9/22/2010 05:46 PM0.50 µg/L 1ND
1,3-Dichlorobenzene 9/22/2010 05:46 PM0.50 µg/L 1ND
1,3-Dichloropropane 9/22/2010 05:46 PM0.50 µg/L 1ND
1,4-Dichlorobenzene 9/22/2010 05:46 PM0.50 µg/L 1ND
2,2-Dichloropropane 9/22/2010 05:46 PM0.50 µg/L 1ND
2-Chlorotoluene 9/22/2010 05:46 PM0.50 µg/L 1ND
4-Chlorotoluene 9/22/2010 05:46 PM0.50 µg/L 1ND
4-Isopropyltoluene 9/22/2010 05:46 PM0.50 µg/L 1ND
Benzene 9/22/2010 05:46 PM0.50 µg/L 1ND
Bromobenzene 9/22/2010 05:46 PM0.50 µg/L 1ND
Bromodichloromethane 9/22/2010 05:46 PM0.50 µg/L 1ND
Bromoform 9/22/2010 05:46 PM0.50 µg/L 1ND
Bromomethane 9/22/2010 05:46 PM0.50 µg/L 1ND
Carbon tetrachloride 9/22/2010 05:46 PM0.50 µg/L 1ND
Chlorobenzene 9/22/2010 05:46 PM0.50 µg/L 1ND
Chloroethane 9/22/2010 05:46 PM0.50 µg/L 1ND
Chloroform 9/22/2010 05:46 PM0.50 µg/L 1ND
Chloromethane 9/22/2010 05:46 PM0.50 µg/L 1ND
cis-1,2-Dichloroethene 9/22/2010 05:46 PM0.50 µg/L 1ND
cis-1,3-Dichloropropene 9/22/2010 05:46 PM0.50 µg/L 1ND
Di-isopropyl ether 9/22/2010 05:46 PM0.50 µg/L 1ND
Dibromochloromethane 9/22/2010 05:46 PM0.50 µg/L 1ND
Dibromomethane 9/22/2010 05:46 PM0.50 µg/L 1ND
Dichlorodifluoromethane 9/22/2010 05:46 PM0.50 µg/L 1ND
Ethyl tert-butyl ether 9/22/2010 05:46 PM0.50 µg/L 1ND
Ethylbenzene 9/22/2010 05:46 PM0.50 µg/L 1ND
Hexachlorobutadiene 9/22/2010 05:46 PM0.50 µg/L 1ND
Isopropylbenzene 9/22/2010 05:46 PM0.50 µg/L 1ND
m,p-Xylene 9/22/2010 05:46 PM1.0 µg/L 1ND
Methylene chloride 9/22/2010 05:46 PM1.0 µg/L 19.4
MTBE 9/22/2010 05:46 PM0.50 µg/L 1ND
n-Butylbenzene 9/22/2010 05:46 PM0.50 µg/L 1ND
n-Propylbenzene 9/22/2010 05:46 PM0.50 µg/L 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-FB-092110-1
Collection Date: 9/21/2010 11:30:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113841

DF

Lab ID: 113841-007

Advanced Technology Laboratories Print Date: 28-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_100922A A10VW205QC Batch: PrepDate:

Naphthalene 9/22/2010 05:46 PM0.50 µg/L 1ND
o-Xylene 9/22/2010 05:46 PM0.50 µg/L 1ND
sec-Butylbenzene 9/22/2010 05:46 PM0.50 µg/L 1ND
Styrene 9/22/2010 05:46 PM0.50 µg/L 1ND
Tert-amyl methyl ether 9/22/2010 05:46 PM0.50 µg/L 1ND
Tert-Butanol 9/22/2010 05:46 PM10 µg/L 1ND
tert-Butylbenzene 9/22/2010 05:46 PM0.50 µg/L 1ND
Tetrachloroethene 9/22/2010 05:46 PM0.50 µg/L 1ND
Toluene 9/22/2010 05:46 PM0.50 µg/L 1ND
trans-1,2-Dichloroethene 9/22/2010 05:46 PM0.50 µg/L 1ND
Trichloroethene 9/22/2010 05:46 PM0.50 µg/L 1ND
Trichlorofluoromethane 9/22/2010 05:46 PM0.50 µg/L 1ND
Vinyl chloride 9/22/2010 05:46 PM0.50 µg/L 1ND
 Surr: 1,2-Dichloroethane-d4 9/22/2010 05:46 PM70-130 %REC 1106
 Surr: 4-Bromofluorobenzene 9/22/2010 05:46 PM70-130 %REC 1108
 Surr: Dibromofluoromethane 9/22/2010 05:46 PM70-130 %REC 194.7
 Surr: Toluene-d8 9/22/2010 05:46 PM70-130 %REC 196.3

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-EB-092110-1
Collection Date: 9/21/2010 2:20:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113841

DF

Lab ID: 113841-008

Advanced Technology Laboratories Print Date: 28-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: HL

EPA 3510C

RunID: GC16_100924B 67053QC Batch: PrepDate: 9/23/2010

T/R Hydrocarbons: C11-C12 9/24/2010 11:43 AM0.050 mg/L 1ND
T/R Hydrocarbons: C13-C14 9/24/2010 11:43 AM0.050 mg/L 1ND
T/R Hydrocarbons: C15-C16 9/24/2010 11:43 AM0.050 mg/L 1ND
T/R Hydrocarbons: C17-C18 9/24/2010 11:43 AM0.050 mg/L 1ND
T/R Hydrocarbons: C19-C20 9/24/2010 11:43 AM0.050 mg/L 1ND
T/R Hydrocarbons: C21-C22 9/24/2010 11:43 AM0.050 mg/L 1ND
T/R Hydrocarbons: C23-C24 9/24/2010 11:43 AM0.050 mg/L 1ND
T/R Hydrocarbons: C25-C26 9/24/2010 11:43 AM0.050 mg/L 1ND
T/R Hydrocarbons: C27-C28 9/24/2010 11:43 AM0.050 mg/L 1ND
T/R Hydrocarbons: C29-C30 9/24/2010 11:43 AM0.050 mg/L 1ND
T/R Hydrocarbons: C31-C32 9/24/2010 11:43 AM0.050 mg/L 1ND
T/R Hydrocarbons: C9-C10 9/24/2010 11:43 AM0.050 mg/L 1ND
T/R Hydrocarbons: C8-C17 9/24/2010 11:43 AM0.050 mg/L 1ND
 Surr: p-Terphenyl 9/24/2010 11:43 AM36-126 %REC 199.0

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_100922A M10VW112QC Batch: PrepDate:

T/R Hydrocarbons: C5-C8 9/22/2010 01:23 PM0.050 mg/L 1ND
 Surr: Bromofluorobenzene (FID) 9/22/2010 01:23 PM70-130 %REC 193.1

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_100922A A10VW205QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 9/22/2010 05:06 PM0.50 µg/L 1ND
1,1,1-Trichloroethane 9/22/2010 05:06 PM0.50 µg/L 1ND
1,1,2,2-Tetrachloroethane 9/22/2010 05:06 PM0.50 µg/L 1ND
1,1,2-Trichloroethane 9/22/2010 05:06 PM0.50 µg/L 1ND
1,1-Dichloroethane 9/22/2010 05:06 PM0.50 µg/L 1ND
1,1-Dichloroethene 9/22/2010 05:06 PM0.50 µg/L 1ND
1,1-Dichloropropene 9/22/2010 05:06 PM0.50 µg/L 1ND
1,2,3-Trichlorobenzene 9/22/2010 05:06 PM0.50 µg/L 1ND
1,2,3-Trichloropropane 9/22/2010 05:06 PM0.50 µg/L 1ND
1,2,4-Trichlorobenzene 9/22/2010 05:06 PM0.50 µg/L 1ND
1,2,4-Trimethylbenzene 9/22/2010 05:06 PM0.50 µg/L 1ND
1,2-Dibromo-3-chloropropane 9/22/2010 05:06 PM0.50 µg/L 1ND
1,2-Dibromoethane 9/22/2010 05:06 PM0.50 µg/L 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-EB-092110-1
Collection Date: 9/21/2010 2:20:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113841

DF

Lab ID: 113841-008

Advanced Technology Laboratories Print Date: 28-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_100922A A10VW205QC Batch: PrepDate:

1,2-Dichlorobenzene 9/22/2010 05:06 PM0.50 µg/L 1ND
1,2-Dichloroethane 9/22/2010 05:06 PM0.50 µg/L 1ND
1,2-Dichloropropane 9/22/2010 05:06 PM0.50 µg/L 1ND
1,3,5-Trimethylbenzene 9/22/2010 05:06 PM0.50 µg/L 1ND
1,3-Dichlorobenzene 9/22/2010 05:06 PM0.50 µg/L 1ND
1,3-Dichloropropane 9/22/2010 05:06 PM0.50 µg/L 1ND
1,4-Dichlorobenzene 9/22/2010 05:06 PM0.50 µg/L 1ND
2,2-Dichloropropane 9/22/2010 05:06 PM0.50 µg/L 1ND
2-Chlorotoluene 9/22/2010 05:06 PM0.50 µg/L 1ND
4-Chlorotoluene 9/22/2010 05:06 PM0.50 µg/L 1ND
4-Isopropyltoluene 9/22/2010 05:06 PM0.50 µg/L 1ND
Benzene 9/22/2010 05:06 PM0.50 µg/L 1ND
Bromobenzene 9/22/2010 05:06 PM0.50 µg/L 1ND
Bromodichloromethane 9/22/2010 05:06 PM0.50 µg/L 1ND
Bromoform 9/22/2010 05:06 PM0.50 µg/L 1ND
Bromomethane 9/22/2010 05:06 PM0.50 µg/L 1ND
Carbon tetrachloride 9/22/2010 05:06 PM0.50 µg/L 1ND
Chlorobenzene 9/22/2010 05:06 PM0.50 µg/L 1ND
Chloroethane 9/22/2010 05:06 PM0.50 µg/L 1ND
Chloroform 9/22/2010 05:06 PM0.50 µg/L 1ND
Chloromethane 9/22/2010 05:06 PM0.50 µg/L 1ND
cis-1,2-Dichloroethene 9/22/2010 05:06 PM0.50 µg/L 1ND
cis-1,3-Dichloropropene 9/22/2010 05:06 PM0.50 µg/L 1ND
Di-isopropyl ether 9/22/2010 05:06 PM0.50 µg/L 1ND
Dibromochloromethane 9/22/2010 05:06 PM0.50 µg/L 1ND
Dibromomethane 9/22/2010 05:06 PM0.50 µg/L 1ND
Dichlorodifluoromethane 9/22/2010 05:06 PM0.50 µg/L 1ND
Ethyl tert-butyl ether 9/22/2010 05:06 PM0.50 µg/L 1ND
Ethylbenzene 9/22/2010 05:06 PM0.50 µg/L 1ND
Hexachlorobutadiene 9/22/2010 05:06 PM0.50 µg/L 1ND
Isopropylbenzene 9/22/2010 05:06 PM0.50 µg/L 1ND
m,p-Xylene 9/22/2010 05:06 PM1.0 µg/L 1ND
Methylene chloride 9/22/2010 05:06 PM1.0 µg/L 19.4
MTBE 9/22/2010 05:06 PM0.50 µg/L 1ND
n-Butylbenzene 9/22/2010 05:06 PM0.50 µg/L 1ND
n-Propylbenzene 9/22/2010 05:06 PM0.50 µg/L 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-EB-092110-1
Collection Date: 9/21/2010 2:20:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113841

DF

Lab ID: 113841-008

Advanced Technology Laboratories Print Date: 28-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_100922A A10VW205QC Batch: PrepDate:

Naphthalene 9/22/2010 05:06 PM0.50 µg/L 1ND
o-Xylene 9/22/2010 05:06 PM0.50 µg/L 1ND
sec-Butylbenzene 9/22/2010 05:06 PM0.50 µg/L 1ND
Styrene 9/22/2010 05:06 PM0.50 µg/L 1ND
Tert-amyl methyl ether 9/22/2010 05:06 PM0.50 µg/L 1ND
Tert-Butanol 9/22/2010 05:06 PM10 µg/L 1ND
tert-Butylbenzene 9/22/2010 05:06 PM0.50 µg/L 1ND
Tetrachloroethene 9/22/2010 05:06 PM0.50 µg/L 1ND
Toluene 9/22/2010 05:06 PM0.50 µg/L 1ND
trans-1,2-Dichloroethene 9/22/2010 05:06 PM0.50 µg/L 1ND
Trichloroethene 9/22/2010 05:06 PM0.50 µg/L 1ND
Trichlorofluoromethane 9/22/2010 05:06 PM0.50 µg/L 1ND
Vinyl chloride 9/22/2010 05:06 PM0.50 µg/L 1ND
 Surr: 1,2-Dichloroethane-d4 9/22/2010 05:06 PM70-130 %REC 1105
 Surr: 4-Bromofluorobenzene 9/22/2010 05:06 PM70-130 %REC 1108
 Surr: Dibromofluoromethane 9/22/2010 05:06 PM70-130 %REC 193.4
 Surr: Toluene-d8 9/22/2010 05:06 PM70-130 %REC 197.2

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

28-Sep-10Date:Advanced Technology Laboratories

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113841

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: MB-67008

Batch ID: 67008 TestNo: EPA 6010B Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125222

SeqNo: 2014189

MBLKSampType: TestCode: 6010_S

EPA 3050B

Antimony 2.0ND
Arsenic 1.0ND
Barium 1.0ND
Beryllium 1.0ND
Cadmium 1.00.013
Chromium 1.0ND
Cobalt 1.0ND
Copper 2.00.256
Lead 1.00.116
Molybdenum 1.0ND
Nickel 1.00.065
Selenium 1.0ND
Silver 1.0ND
Thallium 1.0ND
Vanadium 1.0ND
Zinc 1.0ND

Sample ID: LCS-67008

Batch ID: 67008 TestNo: EPA 6010B Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125222

SeqNo: 2014190

LCSSampType: TestCode: 6010_S

EPA 3050B

Antimony 50.00 93.8 80 1202.0 046.908
Arsenic 50.00 92.5 80 1201.0 046.238
Barium 50.00 98.4 80 1201.0 049.199
Beryllium 50.00 98.7 80 1201.0 049.367
Cadmium 50.00 93.0 80 1201.0 0.0129146.525
Chromium 50.00 96.4 80 1201.0 048.192
Cobalt 50.00 96.1 80 1201.0 048.028

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113841

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: LCS-67008

Batch ID: 67008 TestNo: EPA 6010B Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125222

SeqNo: 2014190

LCSSampType: TestCode: 6010_S

EPA 3050B

Copper 50.00 96.2 80 1202.0 0.255648.334
Lead 50.00 97.6 80 1201.0 0.116448.920
Molybdenum 50.00 102 80 1201.0 050.887
Nickel 50.00 94.6 80 1201.0 0.0651647.363
Selenium 50.00 90.5 80 1201.0 045.251
Silver 50.00 89.0 80 1201.0 044.493
Thallium 50.00 92.4 80 1201.0 046.178
Vanadium 50.00 99.2 80 1201.0 049.615
Zinc 50.00 92.2 80 1201.0 046.096

Sample ID: 113841-003A-DUP

Batch ID: 67008 TestNo: EPA 6010B Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-113-15

RunNo: 125222

SeqNo: 2014202

DUPSampType: TestCode: 6010_S

EPA 3050B

Antimony 202.0 0 0ND
Arsenic 201.0 1.774 3.851.707
Barium 201.0 93.30 1.5191.904
Beryllium 201.0 0 0ND
Cadmium 201.0 0 0ND
Chromium 201.0 12.87 3.0012.492
Cobalt 201.0 6.043 1.975.925
Copper 202.0 14.86 3.5414.346
Lead 201.0 2.877 5.192.731
Molybdenum 201.0 0 0ND
Nickel 201.0 9.964 1.729.795
Selenium 201.0 0 0ND
Silver 201.0 0.08593 00.056
Thallium 201.0 0 0ND
Vanadium 201.0 26.06 3.7225.106
Zinc 201.0 33.43 1.4332.960

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113841

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: 113841-003A-MS

Batch ID: 67008 TestNo: EPA 6010B Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-113-15

RunNo: 125222

SeqNo: 2014203

MSSampType: TestCode: 6010_S

EPA 3050B

Antimony 125.0 69.9 32 1052.0 087.352
Arsenic 125.0 83.8 49 1061.0 1.774106.516
Barium 125.0 82.7 31 1331.0 93.30196.623
Beryllium 125.0 87.0 56 1061.0 0108.764
Cadmium 125.0 80.6 51 1031.0 0100.747
Chromium 125.0 85.1 45 1141.0 12.87119.266
Cobalt 125.0 81.6 52 1061.0 6.043108.046
Copper 125.0 87.5 54 1252.0 14.86124.227
Lead 125.0 82.7 34 1261.0 2.877106.305
Molybdenum 125.0 83.5 54 1061.0 0104.430
Nickel 125.0 79.4 45 1111.0 9.964109.208
Selenium 125.0 83.5 47 1041.0 0104.380
Silver 125.0 88.5 56 1121.0 0.08593110.747
Thallium 125.0 79.4 46 1011.0 099.197
Vanadium 125.0 88.8 54 1141.0 26.06137.120
Zinc 125.0 77.9 28 1251.0 33.43130.857

Sample ID: 113841-003A-MSD

Batch ID: 67008 TestNo: EPA 6010B Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-113-15

RunNo: 125222

SeqNo: 2014204

MSDSampType: TestCode: 6010_S

EPA 3050B

Antimony 125.0 68.3 32 105 202.0 0 87.35 2.3585.323
Arsenic 125.0 82.6 49 106 201.0 1.774 106.5 1.43105.008
Barium 125.0 82.0 31 133 201.0 93.30 196.6 0.418195.802
Beryllium 125.0 86.2 56 106 201.0 0 108.8 0.882107.810
Cadmium 125.0 79.9 51 103 201.0 0 100.7 0.87899.866
Chromium 125.0 84.6 45 114 201.0 12.87 119.3 0.542118.621
Cobalt 125.0 80.5 52 106 201.0 6.043 108.0 1.24106.719
Copper 125.0 87.1 54 125 202.0 14.86 124.2 0.441123.680
Lead 125.0 81.6 34 126 201.0 2.877 106.3 1.36104.874

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113841

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: 113841-003A-MSD

Batch ID: 67008 TestNo: EPA 6010B Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-113-15

RunNo: 125222

SeqNo: 2014204

MSDSampType: TestCode: 6010_S

EPA 3050B

Molybdenum 125.0 82.2 54 106 201.0 0 104.4 1.61102.761
Nickel 125.0 78.4 45 111 201.0 9.964 109.2 1.19107.918
Selenium 125.0 82.6 47 104 201.0 0 104.4 1.12103.222
Silver 125.0 88.5 56 112 201.0 0.08593 110.7 0.0833110.654
Thallium 125.0 78.4 46 101 201.0 0 99.20 1.1798.039
Vanadium 125.0 87.6 54 114 201.0 26.06 137.1 1.10135.613
Zinc 125.0 77.2 28 125 201.0 33.43 130.9 0.751129.877

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113841

ANALYTICAL QC SUMMARY REPORT
TestCode: 7471_S

Sample ID: MB-67006

Batch ID: 67006 TestNo: EPA 7471A Analysis Date: 9/23/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125230

SeqNo: 2014324

MBLKSampType: TestCode: 7471_S

Mercury 0.10ND

Sample ID: LCS-67006

Batch ID: 67006 TestNo: EPA 7471A Analysis Date: 9/23/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125230

SeqNo: 2014325

LCSSampType: TestCode: 7471_S

Mercury 0.8300 95.6 80 1200.10 00.794

Sample ID: 113837-008A-MS

Batch ID: 67006 TestNo: EPA 7471A Analysis Date: 9/23/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125230

SeqNo: 2014326

MSSampType: TestCode: 7471_S

Mercury 0.8300 99.7 70 1300.10 0.047860.876

Sample ID: 113837-008A-MSD

Batch ID: 67006 TestNo: EPA 7471A Analysis Date: 9/23/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125230

SeqNo: 2014327

MSDSampType: TestCode: 7471_S

Mercury 0.8300 101 70 130 200.10 0.04786 0.8757 1.290.887

Sample ID: 113837-008A-DUP

Batch ID: 67006 TestNo: EPA 7471A Analysis Date: 9/23/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125230

SeqNo: 2014329

DUPSampType: TestCode: 7471_S

Mercury 200.10 0.04786 00.051

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113841

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K100922LCS1

Batch ID: K10VS252 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: LCSS

RunNo: 125219

SeqNo: 2014164

LCSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 97.7 70 1305.0 048.840
Benzene 100.0 98.4 70 1305.0 098.420
Chlorobenzene 50.00 102 70 1305.0 051.220
MTBE 50.00 95.9 70 1305.0 047.930
Toluene 100.0 100 70 1305.0 0100.090
Trichloroethene 50.00 97.8 70 1305.0 048.890
 Surr: 1,2-Dichloroethane-d4 50.00 85.5 70 15042.750
 Surr: 4-Bromofluorobenzene 50.00 94.4 64 12647.220
 Surr: Dibromofluoromethane 50.00 82.0 69 13841.020
 Surr: Toluene-d8 50.00 88.3 70 12844.140

Sample ID: K100922MB2MS

Batch ID: K10VS252 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125219

SeqNo: 2014165

MSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 99.4 70 1305.0 049.680
Benzene 100.0 99.6 70 1305.0 099.580
Chlorobenzene 50.00 106 70 1305.0 053.120
MTBE 50.00 99.7 70 1305.0 049.870
Toluene 100.0 102 70 1305.0 0102.070
Trichloroethene 50.00 100 70 1305.0 050.240
 Surr: 1,2-Dichloroethane-d4 50.00 85.5 70 15042.760
 Surr: 4-Bromofluorobenzene 50.00 91.1 64 12645.550
 Surr: Dibromofluoromethane 50.00 83.7 69 13841.840
 Surr: Toluene-d8 50.00 87.2 70 12843.600

Sample ID: K100922MB2MSD

Batch ID: K10VS252 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125219

SeqNo: 2014166

MSDSampType: TestCode: 8260_S_5035

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113841

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K100922MB2MSD

Batch ID: K10VS252 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125219

SeqNo: 2014166

MSDSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 97.1 70 130 205.0 0 49.68 2.3048.550
Benzene 100.0 99.9 70 130 205.0 0 99.58 0.30199.880
Chlorobenzene 50.00 103 70 130 205.0 0 53.12 3.1451.480
MTBE 50.00 91.6 70 130 205.0 0 49.87 8.5145.800
Toluene 100.0 102 70 130 205.0 0 102.1 0.560101.500
Trichloroethene 50.00 100 70 130 205.0 0 50.24 0.33950.070
 Surr: 1,2-Dichloroethane-d4 50.00 79.9 70 150 0039.940
 Surr: 4-Bromofluorobenzene 50.00 90.5 64 126 0045.230
 Surr: Dibromofluoromethane 50.00 79.4 69 138 0039.700
 Surr: Toluene-d8 50.00 87.7 70 128 0043.860

Sample ID: K100922MB2

Batch ID: K10VS252 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 125219

SeqNo: 2014167

MBLKSampType: TestCode: 8260_S_5035

1,1,1,2-Tetrachloroethane 5.0ND
1,1,1-Trichloroethane 5.0ND
1,1,2,2-Tetrachloroethane 5.0ND
1,1,2-Trichloroethane 5.0ND
1,1-Dichloroethane 5.0ND
1,1-Dichloroethene 5.0ND
1,1-Dichloropropene 5.0ND
1,2,3-Trichlorobenzene 5.0ND
1,2,3-Trichloropropane 5.0ND
1,2,4-Trichlorobenzene 5.0ND
1,2,4-Trimethylbenzene 5.0ND
1,2-Dibromo-3-chloropropane 10ND
1,2-Dibromoethane 5.0ND
1,2-Dichlorobenzene 5.0ND
1,2-Dichloroethane 5.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113841

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K100922MB2

Batch ID: K10VS252 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 125219

SeqNo: 2014167

MBLKSampType: TestCode: 8260_S_5035

1,2-Dichloropropane 5.0ND
1,3,5-Trimethylbenzene 5.0ND
1,3-Dichlorobenzene 5.0ND
1,3-Dichloropropane 5.0ND
1,4-Dichlorobenzene 5.0ND
2,2-Dichloropropane 5.0ND
2-Chlorotoluene 5.0ND
4-Chlorotoluene 5.0ND
4-Isopropyltoluene 5.0ND
Benzene 5.0ND
Bromobenzene 5.0ND
Bromodichloromethane 5.0ND
Bromoform 5.0ND
Bromomethane 5.0ND
Carbon tetrachloride 5.0ND
Chlorobenzene 5.0ND
Chloroethane 5.0ND
Chloroform 5.0ND
Chloromethane 5.0ND
cis-1,2-Dichloroethene 5.0ND
cis-1,3-Dichloropropene 5.0ND
Di-isopropyl ether 5.0ND
Dibromochloromethane 5.0ND
Dibromomethane 5.0ND
Dichlorodifluoromethane 5.0ND
Ethyl Tert-butyl ether 5.0ND
Ethylbenzene 5.0ND
Hexachlorobutadiene 5.0ND
Isopropylbenzene 5.0ND
m,p-Xylene 10ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113841

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K100922MB2

Batch ID: K10VS252 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 125219

SeqNo: 2014167

MBLKSampType: TestCode: 8260_S_5035

Methylene chloride 5.0ND
MTBE 5.0ND
n-Butylbenzene 5.0ND
n-Propylbenzene 5.0ND
Naphthalene 5.0ND
o-Xylene 5.0ND
sec-Butylbenzene 5.0ND
Styrene 5.0ND
Tert-amyl methyl ether 5.0ND
Tert-Butanol 100ND
tert-Butylbenzene 5.0ND
Tetrachloroethene 5.0ND
Toluene 5.0ND
trans-1,2-Dichloroethene 5.0ND
Trichloroethene 5.0ND
Trichlorofluoromethane 5.0ND
Vinyl chloride 5.0ND
 Surr: 1,2-Dichloroethane-d4 50.00 91.2 70 15045.610
 Surr: 4-Bromofluorobenzene 50.00 92.2 64 12646.110
 Surr: Dibromofluoromethane 50.00 92.6 69 13846.320
 Surr: Toluene-d8 50.00 93.6 70 12846.800

Sample ID: 113858-001ADUP

Batch ID: K10VS252 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125219

SeqNo: 2014180

DUPSampType: TestCode: 8260_S_5035

1,1,1,2-Tetrachloroethane 205.0 0 0ND
1,1,1-Trichloroethane 205.0 0 0ND
1,1,2,2-Tetrachloroethane 205.0 0 0ND
1,1,2-Trichloroethane 205.0 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113841

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 113858-001ADUP

Batch ID: K10VS252 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125219

SeqNo: 2014180

DUPSampType: TestCode: 8260_S_5035

1,1-Dichloroethane 205.0 0 0ND
1,1-Dichloroethene 205.0 0 0ND
1,1-Dichloropropene 205.0 0 0ND
1,2,3-Trichlorobenzene 205.0 0 0ND
1,2,3-Trichloropropane 205.0 0 0ND
1,2,4-Trichlorobenzene 205.0 0 0ND
1,2,4-Trimethylbenzene 205.0 0 0ND
1,2-Dibromo-3-chloropropane 2010 0 0ND
1,2-Dibromoethane 205.0 0 0ND
1,2-Dichlorobenzene 205.0 0 0ND
1,2-Dichloroethane 205.0 0 0ND
1,2-Dichloropropane 205.0 0 0ND
1,3,5-Trimethylbenzene 205.0 0 0ND
1,3-Dichlorobenzene 205.0 0 0ND
1,3-Dichloropropane 205.0 0 0ND
1,4-Dichlorobenzene 205.0 0 0ND
2,2-Dichloropropane 205.0 0 0ND
2-Chlorotoluene 205.0 0 0ND
4-Chlorotoluene 205.0 0 0ND
4-Isopropyltoluene 205.0 0 0ND
Benzene 205.0 0 0ND
Bromobenzene 205.0 0 0ND
Bromodichloromethane 205.0 0 0ND
Bromoform 205.0 0 0ND
Bromomethane 205.0 0 0ND
Carbon tetrachloride 205.0 0 0ND
Chlorobenzene 205.0 0 0ND
Chloroethane 205.0 0 0ND
Chloroform 205.0 0 0ND
Chloromethane 205.0 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values

35 of 53



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113841

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 113858-001ADUP

Batch ID: K10VS252 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125219

SeqNo: 2014180

DUPSampType: TestCode: 8260_S_5035

cis-1,2-Dichloroethene 205.0 0 0ND
cis-1,3-Dichloropropene 205.0 0 0ND
Di-isopropyl ether 205.0 0 0ND
Dibromochloromethane 205.0 0 0ND
Dibromomethane 205.0 0 0ND
Dichlorodifluoromethane 205.0 0 0ND
Ethyl Tert-butyl ether 205.0 0 0ND
Ethylbenzene 205.0 0 0ND
Hexachlorobutadiene 205.0 0 0ND
Isopropylbenzene 205.0 0 0ND
m,p-Xylene 2010 0 0ND
Methylene chloride 205.0 0 0ND
MTBE 205.0 0 0ND
n-Butylbenzene 205.0 0 0ND
n-Propylbenzene 205.0 0 0ND
Naphthalene 205.0 0 0ND
o-Xylene 205.0 0 0ND
sec-Butylbenzene 205.0 0 0ND
Styrene 205.0 0 0ND
Tert-amyl methyl ether 205.0 0 0ND
Tert-Butanol 20100 0 0ND
tert-Butylbenzene 205.0 0 0ND
Tetrachloroethene 205.0 0 0ND
Toluene 205.0 0 0ND
trans-1,2-Dichloroethene 205.0 0 0ND
Trichloroethene 205.0 0 0ND
Trichlorofluoromethane 205.0 0 0ND
Vinyl chloride 205.0 0 0ND
 Surr: 1,2-Dichloroethane-d4 50.00 90.0 70 150 0044.980
 Surr: 4-Bromofluorobenzene 50.00 84.8 64 126 0042.410

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113841

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 113858-001ADUP

Batch ID: K10VS252 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125219

SeqNo: 2014180

DUPSampType: TestCode: 8260_S_5035

 Surr: Dibromofluoromethane 50.00 87.5 69 138 0043.740
 Surr: Toluene-d8 50.00 86.3 70 128 0043.130

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113841

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: A10922LCS1

Batch ID: A10VW205 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: LCSW

RunNo: 125183

SeqNo: 2013867

LCSSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 108 70 1300.50 021.580
Benzene 40.00 92.2 70 1300.50 036.860
Chlorobenzene 20.00 92.0 70 1300.50 018.410
MTBE 20.00 113 70 1300.50 022.590
Toluene 40.00 98.0 70 1300.50 039.180
Trichloroethene 20.00 92.1 70 1300.50 018.420
 Surr: 1,2-Dichloroethane-d4 25.00 97.2 70 13024.300
 Surr: 4-Bromofluorobenzene 25.00 104 70 13025.960
 Surr: Dibromofluoromethane 25.00 89.9 70 13022.480
 Surr: Toluene-d8 25.00 99.5 70 13024.880

Sample ID: A10922MB2MS

Batch ID: A10VW205 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125183

SeqNo: 2013868

MSSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 107 70 1300.50 021.340
Benzene 40.00 95.2 70 1300.50 038.080
Chlorobenzene 20.00 96.5 70 1300.50 019.300
MTBE 20.00 117 70 1300.50 023.340
Toluene 40.00 101 70 1300.50 040.430
Trichloroethene 20.00 91.6 70 1300.50 018.320
 Surr: 1,2-Dichloroethane-d4 25.00 96.6 70 13024.150
 Surr: 4-Bromofluorobenzene 25.00 105 70 13026.130
 Surr: Dibromofluoromethane 25.00 90.6 70 13022.650
 Surr: Toluene-d8 25.00 101 70 13025.240

Sample ID: A10922MB2MSD

Batch ID: A10VW205 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125183

SeqNo: 2013869

MSDSampType: TestCode: 8260_WP_LL

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values

38 of 53



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113841

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: A10922MB2MSD

Batch ID: A10VW205 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125183

SeqNo: 2013869

MSDSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 111 70 130 200.50 0 21.34 4.0022.210
Benzene 40.00 95.4 70 130 200.50 0 38.08 0.15738.140
Chlorobenzene 20.00 96.5 70 130 200.50 0 19.30 019.300
MTBE 20.00 111 70 130 200.50 0 23.34 4.9622.210
Toluene 40.00 101 70 130 200.50 0 40.43 0.024740.440
Trichloroethene 20.00 96.7 70 130 200.50 0 18.32 5.4219.340
 Surr: 1,2-Dichloroethane-d4 25.00 94.9 70 130 0023.730
 Surr: 4-Bromofluorobenzene 25.00 106 70 130 0026.490
 Surr: Dibromofluoromethane 25.00 92.3 70 130 0023.080
 Surr: Toluene-d8 25.00 101 70 130 0025.240

Sample ID: A10922MB2

Batch ID: A10VW205 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125183

SeqNo: 2013870

MBLKSampType: TestCode: 8260_WP_LL

1,1,1,2-Tetrachloroethane 0.50ND
1,1,1-Trichloroethane 0.50ND
1,1,2,2-Tetrachloroethane 0.50ND
1,1,2-Trichloroethane 0.50ND
1,1-Dichloroethane 0.50ND
1,1-Dichloroethene 0.50ND
1,1-Dichloropropene 0.50ND
1,2,3-Trichlorobenzene 0.50ND
1,2,3-Trichloropropane 0.50ND
1,2,4-Trichlorobenzene 0.50ND
1,2,4-Trimethylbenzene 0.50ND
1,2-Dibromo-3-chloropropane 0.50ND
1,2-Dibromoethane 0.50ND
1,2-Dichlorobenzene 0.50ND
1,2-Dichloroethane 0.50ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113841

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: A10922MB2

Batch ID: A10VW205 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125183

SeqNo: 2013870

MBLKSampType: TestCode: 8260_WP_LL

1,2-Dichloropropane 0.50ND
1,3,5-Trimethylbenzene 0.50ND
1,3-Dichlorobenzene 0.50ND
1,3-Dichloropropane 0.50ND
1,4-Dichlorobenzene 0.50ND
2,2-Dichloropropane 0.50ND
2-Chlorotoluene 0.50ND
4-Chlorotoluene 0.50ND
4-Isopropyltoluene 0.50ND
Benzene 0.50ND
Bromobenzene 0.50ND
Bromodichloromethane 0.50ND
Bromoform 0.50ND
Bromomethane 0.50ND
Carbon tetrachloride 0.50ND
Chlorobenzene 0.50ND
Chloroethane 0.50ND
Chloroform 0.50ND
Chloromethane 0.50ND
cis-1,2-Dichloroethene 0.50ND
cis-1,3-Dichloropropene 0.50ND
Di-isopropyl ether 0.50ND
Dibromochloromethane 0.50ND
Dibromomethane 0.50ND
Dichlorodifluoromethane 0.50ND
Ethyl tert-butyl ether 0.50ND
Ethylbenzene 0.50ND
Hexachlorobutadiene 0.50ND
Isopropylbenzene 0.50ND
m,p-Xylene 1.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113841

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: A10922MB2

Batch ID: A10VW205 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125183

SeqNo: 2013870

MBLKSampType: TestCode: 8260_WP_LL

Methylene chloride 1.0ND
MTBE 0.50ND
n-Butylbenzene 0.50ND
n-Propylbenzene 0.50ND
Naphthalene 0.50ND
o-Xylene 0.50ND
sec-Butylbenzene 0.50ND
Styrene 0.50ND
Tert-amyl methyl ether 0.50ND
Tert-Butanol 10ND
tert-Butylbenzene 0.50ND
Tetrachloroethene 0.50ND
Toluene 0.50ND
trans-1,2-Dichloroethene 0.50ND
Trichloroethene 0.50ND
Trichlorofluoromethane 0.50ND
Vinyl chloride 0.50ND
 Surr: 1,2-Dichloroethane-d4 25.00 94.9 70 13023.720
 Surr: 4-Bromofluorobenzene 25.00 104 70 13026.060
 Surr: Dibromofluoromethane 25.00 89.2 70 13022.310
 Surr: Toluene-d8 25.00 96.5 70 13024.130

Sample ID: 113841-008A

Batch ID: A10VW205 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1100-EB-092110-1

RunNo: 125183

SeqNo: 2014572

DUPSampType: TestCode: 8260_WP_LL

1,1,1,2-Tetrachloroethane 200.50 0 0ND
1,1,1-Trichloroethane 200.50 0 0ND
1,1,2,2-Tetrachloroethane 200.50 0 0ND
1,1,2-Trichloroethane 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113841

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 113841-008A

Batch ID: A10VW205 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1100-EB-092110-1

RunNo: 125183

SeqNo: 2014572

DUPSampType: TestCode: 8260_WP_LL

1,1-Dichloroethane 200.50 0 0ND
1,1-Dichloroethene 200.50 0 0ND
1,1-Dichloropropene 200.50 0 0ND
1,2,3-Trichlorobenzene 200.50 0 0ND
1,2,3-Trichloropropane 200.50 0 0ND
1,2,4-Trichlorobenzene 200.50 0 0ND
1,2,4-Trimethylbenzene 200.50 0 0ND
1,2-Dibromo-3-chloropropane 200.50 0 0ND
1,2-Dibromoethane 200.50 0 0ND
1,2-Dichlorobenzene 200.50 0 0ND
1,2-Dichloroethane 200.50 0 0ND
1,2-Dichloropropane 200.50 0 0ND
1,3,5-Trimethylbenzene 200.50 0 0ND
1,3-Dichlorobenzene 200.50 0 0ND
1,3-Dichloropropane 200.50 0 0ND
1,4-Dichlorobenzene 200.50 0 0ND
2,2-Dichloropropane 200.50 0 0ND
2-Butanone 2010 0 0ND
2-Chloroethyl vinyl ether 200.50 0 0ND
2-Chlorotoluene 200.50 0 0ND
2-Hexanone 2010 0 0ND
4-Chlorotoluene 200.50 0 0ND
4-Isopropyltoluene 200.50 0 0ND
4-Methyl-2-pentanone 2010 0 0ND
Acetone 2010 0 0ND
Acrolein 2010 0 0ND
Acrylonitrile 2010 0 0ND
Benzene 200.50 0 0ND
Bromobenzene 200.50 0 0ND
Bromochloromethane 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113841

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 113841-008A

Batch ID: A10VW205 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1100-EB-092110-1

RunNo: 125183

SeqNo: 2014572

DUPSampType: TestCode: 8260_WP_LL

Bromodichloromethane 200.50 0 0ND
Bromoform 200.50 0 0ND
Bromomethane 200.50 0 0ND
Carbon disulfide 202.0 0 0ND
Carbon tetrachloride 200.50 0 0ND
Chlorobenzene 200.50 0.3400 00.340
Chloroethane 200.50 0 0ND
Chloroform 200.50 0 0ND
Chloromethane 200.50 0 0ND
cis-1,2-Dichloroethene 200.50 0 0ND
cis-1,3-Dichloropropene 200.50 0 0ND
Cyclohexanone 2050 0 0ND
Di-isopropyl ether 200.50 0 0ND
Dibromochloromethane 200.50 0 0ND
Dibromomethane 200.50 0 0ND
Dichlorodifluoromethane 200.50 0 0ND
Ethyl Acetate 2010 0 0ND
Ethyl Ether 2010 0 0ND
Ethyl tert-butyl ether 200.50 0 0ND
Ethylbenzene 200.50 0 0ND
Freon-113 200.50 0 0ND
Hexachlorobutadiene 200.50 0 0ND
Iodomethane 200.50 0 0ND
Isopropylbenzene 200.50 0 0ND
m,p-Xylene 201.0 0 0ND
Methylene chloride 201.0 9.410 0.7479.340
MTBE 200.50 0 0ND
n-Butylbenzene 200.50 0 0ND
n-Propylbenzene 200.50 0 0ND
Naphthalene 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values

43 of 53



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113841

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 113841-008A

Batch ID: A10VW205 TestNo: EPA 8260B Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1100-EB-092110-1

RunNo: 125183

SeqNo: 2014572

DUPSampType: TestCode: 8260_WP_LL

o-Xylene 200.50 0 0ND
sec-Butylbenzene 200.50 0 0ND
Styrene 200.50 0 0ND
Tert-amyl methyl ether 200.50 0 0ND
Tert-Butanol 2010 0 0ND
tert-Butylbenzene 200.50 0 0ND
Tetrachloroethene 200.50 0 0ND
Toluene 200.50 0 0ND
trans-1,2-Dichloroethene 200.50 0 0ND
trans-1,3-Dichloropropene 200.50 0 0ND
Trichloroethene 200.50 0 0ND
Trichlorofluoromethane 200.50 0 0ND
Vinyl acetate 2010 0 0ND
Vinyl chloride 200.50 0 0ND
Xylenes, Total 201.5 0 0ND
 Surr: 1,2-Dichloroethane-d4 25.00 108 70 130 20027.050
 Surr: 4-Bromofluorobenzene 25.00 107 70 130 20026.640
 Surr: Dibromofluoromethane 25.00 95.2 70 130 20023.790
 Surr: Toluene-d8 25.00 97.0 70 130 20024.250

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

28-Sep-10Date:Advanced Technology Laboratories

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113841

ANALYTICAL QC SUMMARY REPORT
BatchID: 67012

Sample ID: MB-67012

Batch ID: 67012 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125202

SeqNo: 2013804

MBLKSampType: TestCode: 8015_S_DSL 

LUFT

DRO 10ND
 Surr: p-Terphenyl 80.00 104 63 15283.540

Sample ID: LCS-67012

Batch ID: 67012 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125202

SeqNo: 2013805

LCSSampType: TestCode: 8015_S_DSL 

LUFT

DRO 1000 109 76 13910 01088.340
 Surr: p-Terphenyl 80.00 122 63 15297.260

Sample ID: 113837-008AMS

Batch ID: 67012 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125202

SeqNo: 2013806

MSSampType: TestCode: 8015_S_DSL 

LUFT

DRO 1000 111 60 15810 01114.960
 Surr: p-Terphenyl 80.00 124 63 15298.890

Sample ID: 113837-008AMSD

Batch ID: 67012 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125202

SeqNo: 2013807

MSDSampType: TestCode: 8015_S_DSL 

LUFT

DRO 1000 108 60 158 2010 0 1115 3.441077.300
 Surr: p-Terphenyl 80.00 122 63 152 0097.400

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113841

ANALYTICAL QC SUMMARY REPORT
BatchID: 67012

Sample ID: 113841-003ADUP

Batch ID: 67012 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-113-15

RunNo: 125202

SeqNo: 2013808

DUPSampType: TestCode: 8015_S_DSL 

LUFT

DRO 2010 0 0ND
 Surr: p-Terphenyl 80.00 109 63 152 0087.430

Sample ID: MB-67012

Batch ID: 67012 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125202

SeqNo: 2016174

MBLKSampType: TestCode: HC_S_SEMI_

LUFT

T/R Hydrocarbons: C11-C12 10ND
T/R Hydrocarbons: C13-C14 10ND
T/R Hydrocarbons: C15-C16 10ND
T/R Hydrocarbons: C17-C18 10ND
T/R Hydrocarbons: C19-C20 10ND
T/R Hydrocarbons: C21-C22 10ND
T/R Hydrocarbons: C23-C24 10ND
T/R Hydrocarbons: C25-C26 10ND
T/R Hydrocarbons: C27-C28 10ND
T/R Hydrocarbons: C29-C30 10ND
T/R Hydrocarbons: C31-C32 10ND
T/R Hydrocarbons: C9-C10 10ND
T/R Hydrocarbons: C8-C17 10ND
 Surr: p-Terphenyl 80.00 104 63 15283.540

Sample ID: 113841-003ADUP

Batch ID: 67012 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-113-15

RunNo: 125202

SeqNo: 2016175

DUPSampType: TestCode: HC_S_SEMI_

LUFT

T/R Hydrocarbons: C11-C12 2010 0 0ND
T/R Hydrocarbons: C13-C14 2010 0 0ND
T/R Hydrocarbons: C15-C16 2010 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113841

ANALYTICAL QC SUMMARY REPORT
BatchID: 67012

Sample ID: 113841-003ADUP

Batch ID: 67012 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date: 9/22/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-113-15

RunNo: 125202

SeqNo: 2016175

DUPSampType: TestCode: HC_S_SEMI_

LUFT

T/R Hydrocarbons: C17-C18 2010 0 0ND
T/R Hydrocarbons: C19-C20 2010 0 0ND
T/R Hydrocarbons: C21-C22 2010 0 0ND
T/R Hydrocarbons: C23-C24 2010 0 0ND
T/R Hydrocarbons: C25-C26 2010 0 0ND
T/R Hydrocarbons: C27-C28 2010 0 0ND
T/R Hydrocarbons: C29-C30 2010 0 0ND
T/R Hydrocarbons: C31-C32 2010 0 0ND
T/R Hydrocarbons: C9-C10 2010 0 0ND
T/R Hydrocarbons: C8-C17 2010 0 0ND
 Surr: p-Terphenyl 80.00 109 63 152 0087.430

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113841

ANALYTICAL QC SUMMARY REPORT
BatchID: 67053

Sample ID: MB-67053

Batch ID: 67053 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125281

SeqNo: 2015463

MBLKSampType: TestCode: 8015_W_DSL

EPA 3510C

DRO 0.050ND
 Surr: p-Terphenyl 0.08000 97.6 36 1260.078

Sample ID: LCS-67053

Batch ID: 67053 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 125281

SeqNo: 2015464

LCSSampType: TestCode: 8015_W_DSL

EPA 3510C

DRO 1.000 84.6 52 1280.050 00.846
 Surr: p-Terphenyl 0.08000 101 36 1260.081

Sample ID: MB-67053MS

Batch ID: 67053 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125281

SeqNo: 2015465

MSSampType: TestCode: 8015_W_DSL

EPA 3510C

DRO 1.000 86.1 52 1280.050 00.861
 Surr: p-Terphenyl 0.08000 99.1 36 1260.079

Sample ID: MB-67053MSD

Batch ID: 67053 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125281

SeqNo: 2015466

MSDSampType: TestCode: 8015_W_DSL

EPA 3510C

DRO 1.000 89.3 52 128 200.050 0 0.8606 3.690.893
 Surr: p-Terphenyl 0.08000 101 36 126 000.081

Sample ID: MB-67053

Batch ID: 67053 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125281

SeqNo: 2015933

MBLKSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C11-C12 0.050ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113841

ANALYTICAL QC SUMMARY REPORT
BatchID: 67053

Sample ID: MB-67053

Batch ID: 67053 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125281

SeqNo: 2015933

MBLKSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C13-C14 0.050ND
T/R Hydrocarbons: C15-C16 0.050ND
T/R Hydrocarbons: C17-C18 0.050ND
T/R Hydrocarbons: C19-C20 0.050ND
T/R Hydrocarbons: C21-C22 0.050ND
T/R Hydrocarbons: C23-C24 0.050ND
T/R Hydrocarbons: C25-C26 0.050ND
T/R Hydrocarbons: C27-C28 0.050ND
T/R Hydrocarbons: C29-C30 0.050ND
T/R Hydrocarbons: C31-C32 0.050ND
T/R Hydrocarbons: C9-C10 0.050ND
T/R Hydrocarbons: C8-C17 0.050ND
 Surr: p-Terphenyl 0.08000 97.6 36 1260.078

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113841

ANALYTICAL QC SUMMARY REPORT
BatchID: E10VS292

Sample ID: E100922LCS1

Batch ID: E10VS292 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125211

SeqNo: 2015441

LCSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 5.000 103 70 1301.0 05.148
 Surr: Bromofluorobenzene (FID) 100.0 106 53 158105.539

Sample ID: E100922MB1MS

Batch ID: E10VS292 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125211

SeqNo: 2015442

MSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 5.000 103 44 1311.0 05.130
 Surr: Bromofluorobenzene (FID) 100.0 103 53 158102.762

Sample ID: E100922MB1MSD

Batch ID: E10VS292 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125211

SeqNo: 2015443

MSDSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 5.000 101 44 131 01.0 0 5.130 1.535.052
 Surr: Bromofluorobenzene (FID) 100.0 106 53 158 00106.460

Sample ID: E100922MB1

Batch ID: E10VS292 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125211

SeqNo: 2015444

MBLKSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 1.0ND
 Surr: Bromofluorobenzene (FID) 100.0 100 53 158100.320

Sample ID: 113841-005BDUP

Batch ID: E10VS292 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date: 9/21/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-TBS-092110-1

RunNo: 125211

SeqNo: 2015455

DUPSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 01.0 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113841

ANALYTICAL QC SUMMARY REPORT
BatchID: E10VS292

Sample ID: 113841-005BDUP

Batch ID: E10VS292 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date: 9/21/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-TBS-092110-1

RunNo: 125211

SeqNo: 2015455

DUPSampType: TestCode: HC_S_VOA50

 Surr: Bromofluorobenzene (FID) 100.0 67.9 53 158 0067.916

Sample ID: E100922LCS1

Batch ID: E10VS292 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125211

SeqNo: 2015511

LCSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C6-C12 5.000 97.4 70 1301.0 04.870
 Surr: Bromofluorobenzene (FID) 100.0 106 53 158105.539

Sample ID: E100922MB1MS

Batch ID: E10VS292 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125211

SeqNo: 2015512

MSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C6-C12 5.000 98.3 44 1311.0 04.914
 Surr: Bromofluorobenzene (FID) 100.0 103 53 158102.762

Sample ID: E100922MB1MSD

Batch ID: E10VS292 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125211

SeqNo: 2015513

MSDSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C6-C12 5.000 96.0 44 131 201.0 0 4.914 2.394.798
 Surr: Bromofluorobenzene (FID) 100.0 106 53 158 00106.460

Sample ID: E100922MB1

Batch ID: E10VS292 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125211

SeqNo: 2015514

MBLKSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C6-C12 1.0ND
 Surr: Bromofluorobenzene (FID) 100.0 100 53 158100.320

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113841

ANALYTICAL QC SUMMARY REPORT
BatchID: M10VW112

Sample ID: M100922LCS2

Batch ID: M10VW112 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 125216

SeqNo: 2014554

LCSSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 1.000 88.3 70 1300.050 00.883
 Surr: Bromofluorobenzene (FID) 100.0 99.8 70 13099.752

Sample ID: M100922MB1MS

Batch ID: M10VW112 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125216

SeqNo: 2014555

MSSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 1.000 88.7 70 1300.050 00.887
 Surr: Bromofluorobenzene (FID) 100.0 100 70 130100.458

Sample ID: M100922MB1MSD

Batch ID: M10VW112 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125216

SeqNo: 2014556

MSDSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 1.000 87.9 70 130 200.050 0 0.8870 0.9060.879
 Surr: Bromofluorobenzene (FID) 100.0 95.9 70 130 0095.894

Sample ID: M100922MB1

Batch ID: M10VW112 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125216

SeqNo: 2014557

MBLKSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 0.050ND
 Surr: Bromofluorobenzene (FID) 100.0 93.4 70 13093.442

Sample ID: 113841-006BDUP

Batch ID: M10VW112 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: 1100-TBW-092110-1

RunNo: 125216

SeqNo: 2014559

DUPSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 200.050 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113841

ANALYTICAL QC SUMMARY REPORT
BatchID: M10VW112

Sample ID: 113841-006BDUP

Batch ID: M10VW112 TestNo: EPA 8015B(M Analysis Date: 9/22/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: 1100-TBW-092110-1

RunNo: 125216

SeqNo: 2014559

DUPSampType: TestCode: HC_W_VOAL

 Surr: Bromofluorobenzene (FID) 100.0 93.9 70 130 0093.863

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

29-Sep-10Date:Advanced Technology Laboratories

Project: CalTrans Task Order 4 Amendment 1,01532400
CLIENT: AMEC Geomatrix

Lab Order: 113870
CASE NARRATIVE

All soil volatile analyses were performed using 5035 preservation requirements. Any high level 
dilutions were performed on a preserved methanol sample unless otherwise noted.

Analytical Comments for Method 8260

Surrogate recovery biased low for sample 113916-001ADUP, possibly due to matrix interferences.

Page 1 of 1
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

Client Sample ID: 1100-114-1
Collection Date: 9/22/2010 8:15:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113870

DF

Lab ID: 113870-002

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: SRB

EPA 3050B

RunID: ICP10_100924B 67050QC Batch: PrepDate: 9/23/2010

Antimony 9/24/2010 11:47 AM2.0 mg/Kg 1ND
Arsenic 9/24/2010 11:47 AM1.0 mg/Kg 13.5
Barium 9/24/2010 11:47 AM1.0 mg/Kg 170
Beryllium 9/24/2010 11:47 AM1.0 mg/Kg 1ND
Cadmium 9/24/2010 11:47 AM1.0 mg/Kg 1ND
Chromium 9/24/2010 11:47 AM1.0 mg/Kg 111
Cobalt 9/24/2010 11:47 AM1.0 mg/Kg 15.1
Copper 9/24/2010 11:47 AM2.0 mg/Kg 114
Lead 9/24/2010 11:47 AM1.0 mg/Kg 14.1
Molybdenum 9/24/2010 11:47 AM1.0 mg/Kg 1ND
Nickel 9/24/2010 11:47 AM1.0 mg/Kg 18.6
Selenium 9/24/2010 11:47 AM1.0 mg/Kg 1ND
Silver 9/24/2010 11:47 AM1.0 mg/Kg 1ND
Thallium 9/24/2010 11:47 AM1.0 mg/Kg 1ND
Vanadium 9/24/2010 11:47 AM1.0 mg/Kg 124
Zinc 9/24/2010 11:47 AM1.0 mg/Kg 128

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

LUFT

RunID: GC16_100928C 67083QC Batch: PrepDate: 9/24/2010

T/R Hydrocarbons: C11-C12 9/28/2010 05:57 PM10 mg/Kg 1ND
T/R Hydrocarbons: C13-C14 9/28/2010 05:57 PM10 mg/Kg 1ND
T/R Hydrocarbons: C15-C16 9/28/2010 05:57 PM10 mg/Kg 1ND
T/R Hydrocarbons: C17-C18 9/28/2010 05:57 PM10 mg/Kg 1ND
T/R Hydrocarbons: C19-C20 9/28/2010 05:57 PM10 mg/Kg 1ND
T/R Hydrocarbons: C21-C22 9/28/2010 05:57 PM10 mg/Kg 1ND
T/R Hydrocarbons: C23-C24 9/28/2010 05:57 PM10 mg/Kg 1ND
T/R Hydrocarbons: C25-C26 9/28/2010 05:57 PM10 mg/Kg 1ND
T/R Hydrocarbons: C27-C28 9/28/2010 05:57 PM10 mg/Kg 1ND
T/R Hydrocarbons: C29-C30 9/28/2010 05:57 PM10 mg/Kg 1ND
T/R Hydrocarbons: C31-C32 9/28/2010 05:57 PM10 mg/Kg 116
T/R Hydrocarbons: C9-C10 9/28/2010 05:57 PM10 mg/Kg 1ND
 Surr: p-Terphenyl 9/28/2010 05:57 PM63-152 %REC 1128

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100924A E10VS294QC Batch: PrepDate: 9/22/2010

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

Client Sample ID: 1100-114-1
Collection Date: 9/22/2010 8:15:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113870

DF

Lab ID: 113870-002

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100924A E10VS294QC Batch: PrepDate: 9/22/2010

T/R Hydrocarbons: C5-C8 9/24/2010 11:15 AM0.85 mg/Kg 1ND
 Surr: Bromofluorobenzene (FID) 9/24/2010 11:15 AM53-158 %REC 1103

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: ILRunID: AA1_100924A 67049QC Batch: PrepDate: 9/23/2010

Mercury 9/24/2010 11:14 AM0.10 mg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

Client Sample ID: 1100-114-5
Collection Date: 9/22/2010 8:30:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113870

DF

Lab ID: 113870-003

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: SRB

EPA 3050B

RunID: ICP10_100924B 67050QC Batch: PrepDate: 9/23/2010

Antimony 9/24/2010 11:49 AM2.0 mg/Kg 1ND
Arsenic 9/24/2010 11:49 AM1.0 mg/Kg 15.9
Barium 9/24/2010 11:49 AM1.0 mg/Kg 1120
Beryllium 9/24/2010 11:49 AM1.0 mg/Kg 1ND
Cadmium 9/24/2010 11:49 AM1.0 mg/Kg 1ND
Chromium 9/24/2010 11:49 AM1.0 mg/Kg 118
Cobalt 9/24/2010 11:49 AM1.0 mg/Kg 17.8
Copper 9/24/2010 11:49 AM2.0 mg/Kg 123
Lead 9/24/2010 11:49 AM1.0 mg/Kg 13.9
Molybdenum 9/24/2010 11:49 AM1.0 mg/Kg 1ND
Nickel 9/24/2010 11:49 AM1.0 mg/Kg 114
Selenium 9/24/2010 11:49 AM1.0 mg/Kg 1ND
Silver 9/24/2010 11:49 AM1.0 mg/Kg 1ND
Thallium 9/24/2010 11:49 AM1.0 mg/Kg 1ND
Vanadium 9/24/2010 11:49 AM1.0 mg/Kg 137
Zinc 9/24/2010 11:49 AM1.0 mg/Kg 142

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

LUFT

RunID: GC16_100928C 67083QC Batch: PrepDate: 9/24/2010

T/R Hydrocarbons: C11-C12 9/28/2010 05:47 PM10 mg/Kg 1ND
T/R Hydrocarbons: C13-C14 9/28/2010 05:47 PM10 mg/Kg 1ND
T/R Hydrocarbons: C15-C16 9/28/2010 05:47 PM10 mg/Kg 1ND
T/R Hydrocarbons: C17-C18 9/28/2010 05:47 PM10 mg/Kg 1ND
T/R Hydrocarbons: C19-C20 9/28/2010 05:47 PM10 mg/Kg 1ND
T/R Hydrocarbons: C21-C22 9/28/2010 05:47 PM10 mg/Kg 1ND
T/R Hydrocarbons: C23-C24 9/28/2010 05:47 PM10 mg/Kg 1ND
T/R Hydrocarbons: C25-C26 9/28/2010 05:47 PM10 mg/Kg 1ND
T/R Hydrocarbons: C27-C28 9/28/2010 05:47 PM10 mg/Kg 1ND
T/R Hydrocarbons: C29-C30 9/28/2010 05:47 PM10 mg/Kg 1ND
T/R Hydrocarbons: C31-C32 9/28/2010 05:47 PM10 mg/Kg 1ND
T/R Hydrocarbons: C9-C10 9/28/2010 05:47 PM10 mg/Kg 1ND
 Surr: p-Terphenyl 9/28/2010 05:47 PM63-152 %REC 1111

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100923A E10VS293QC Batch: PrepDate: 9/22/2010

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

Client Sample ID: 1100-114-5
Collection Date: 9/22/2010 8:30:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113870

DF

Lab ID: 113870-003

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100923A E10VS293QC Batch: PrepDate: 9/22/2010

T/R Hydrocarbons: C5-C8 9/23/2010 04:19 PM0.81 mg/Kg 1ND
 Surr: Bromofluorobenzene (FID) 9/23/2010 04:19 PM53-158 %REC 194.1

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: ILRunID: AA1_100924A 67049QC Batch: PrepDate: 9/23/2010

Mercury 9/24/2010 11:16 AM0.10 mg/Kg 1ND
VOLATILE ORGANIC COMPOUNDS BY GC/MS

EPA 8260B

Analyst: BDRunID: MS4_100924A K10VS255QC Batch: PrepDate: 9/22/2010

1,1,1,2-Tetrachloroethane 9/24/2010 03:36 PM4.2 µg/Kg 1ND
1,1,1-Trichloroethane 9/24/2010 03:36 PM4.2 µg/Kg 1ND
1,1,2,2-Tetrachloroethane 9/24/2010 03:36 PM4.2 µg/Kg 1ND
1,1,2-Trichloroethane 9/24/2010 03:36 PM4.2 µg/Kg 1ND
1,1-Dichloroethane 9/24/2010 03:36 PM4.2 µg/Kg 1ND
1,1-Dichloroethene 9/24/2010 03:36 PM4.2 µg/Kg 1ND
1,1-Dichloropropene 9/24/2010 03:36 PM4.2 µg/Kg 1ND
1,2,3-Trichlorobenzene 9/24/2010 03:36 PM4.2 µg/Kg 1ND
1,2,3-Trichloropropane 9/24/2010 03:36 PM4.2 µg/Kg 1ND
1,2,4-Trichlorobenzene 9/24/2010 03:36 PM4.2 µg/Kg 1ND
1,2,4-Trimethylbenzene 9/24/2010 03:36 PM4.2 µg/Kg 1ND
1,2-Dibromo-3-chloropropane 9/24/2010 03:36 PM8.4 µg/Kg 1ND
1,2-Dibromoethane 9/24/2010 03:36 PM4.2 µg/Kg 1ND
1,2-Dichlorobenzene 9/24/2010 03:36 PM4.2 µg/Kg 1ND
1,2-Dichloroethane 9/24/2010 03:36 PM4.2 µg/Kg 1ND
1,2-Dichloropropane 9/24/2010 03:36 PM4.2 µg/Kg 1ND
1,3,5-Trimethylbenzene 9/24/2010 03:36 PM4.2 µg/Kg 1ND
1,3-Dichlorobenzene 9/24/2010 03:36 PM4.2 µg/Kg 1ND
1,3-Dichloropropane 9/24/2010 03:36 PM4.2 µg/Kg 1ND
1,4-Dichlorobenzene 9/24/2010 03:36 PM4.2 µg/Kg 1ND
2,2-Dichloropropane 9/24/2010 03:36 PM4.2 µg/Kg 1ND
2-Chlorotoluene 9/24/2010 03:36 PM4.2 µg/Kg 1ND
4-Chlorotoluene 9/24/2010 03:36 PM4.2 µg/Kg 1ND
4-Isopropyltoluene 9/24/2010 03:36 PM4.2 µg/Kg 1ND
Benzene 9/24/2010 03:36 PM4.2 µg/Kg 1ND
Bromobenzene 9/24/2010 03:36 PM4.2 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

Client Sample ID: 1100-114-5
Collection Date: 9/22/2010 8:30:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113870

DF

Lab ID: 113870-003

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100924A K10VS255QC Batch: PrepDate: 9/22/2010

Bromodichloromethane 9/24/2010 03:36 PM4.2 µg/Kg 1ND
Bromoform 9/24/2010 03:36 PM4.2 µg/Kg 1ND
Bromomethane 9/24/2010 03:36 PM4.2 µg/Kg 1ND
Carbon tetrachloride 9/24/2010 03:36 PM4.2 µg/Kg 1ND
Chlorobenzene 9/24/2010 03:36 PM4.2 µg/Kg 1ND
Chloroethane 9/24/2010 03:36 PM4.2 µg/Kg 1ND
Chloroform 9/24/2010 03:36 PM4.2 µg/Kg 1ND
Chloromethane 9/24/2010 03:36 PM4.2 µg/Kg 1ND
cis-1,2-Dichloroethene 9/24/2010 03:36 PM4.2 µg/Kg 1ND
cis-1,3-Dichloropropene 9/24/2010 03:36 PM4.2 µg/Kg 1ND
Di-isopropyl ether 9/24/2010 03:36 PM4.2 µg/Kg 1ND
Dibromochloromethane 9/24/2010 03:36 PM4.2 µg/Kg 1ND
Dibromomethane 9/24/2010 03:36 PM4.2 µg/Kg 1ND
Dichlorodifluoromethane 9/24/2010 03:36 PM4.2 µg/Kg 1ND
Ethyl Tert-butyl ether 9/24/2010 03:36 PM4.2 µg/Kg 1ND
Ethylbenzene 9/24/2010 03:36 PM4.2 µg/Kg 1ND
Hexachlorobutadiene 9/24/2010 03:36 PM4.2 µg/Kg 1ND
Isopropylbenzene 9/24/2010 03:36 PM4.2 µg/Kg 1ND
m,p-Xylene 9/24/2010 03:36 PM8.4 µg/Kg 1ND
Methylene chloride 9/24/2010 03:36 PM4.2 µg/Kg 1ND
MTBE 9/24/2010 03:36 PM4.2 µg/Kg 1ND
n-Butylbenzene 9/24/2010 03:36 PM4.2 µg/Kg 1ND
n-Propylbenzene 9/24/2010 03:36 PM4.2 µg/Kg 1ND
Naphthalene 9/24/2010 03:36 PM4.2 µg/Kg 1ND
o-Xylene 9/24/2010 03:36 PM4.2 µg/Kg 1ND
sec-Butylbenzene 9/24/2010 03:36 PM4.2 µg/Kg 1ND
Styrene 9/24/2010 03:36 PM4.2 µg/Kg 1ND
Tert-amyl methyl ether 9/24/2010 03:36 PM4.2 µg/Kg 1ND
Tert-Butanol 9/24/2010 03:36 PM84 µg/Kg 1ND
tert-Butylbenzene 9/24/2010 03:36 PM4.2 µg/Kg 1ND
Tetrachloroethene 9/24/2010 03:36 PM4.2 µg/Kg 1ND
Toluene 9/24/2010 03:36 PM4.2 µg/Kg 1ND
trans-1,2-Dichloroethene 9/24/2010 03:36 PM4.2 µg/Kg 1ND
Trichloroethene 9/24/2010 03:36 PM4.2 µg/Kg 1ND
Trichlorofluoromethane 9/24/2010 03:36 PM4.2 µg/Kg 1ND
Vinyl chloride 9/24/2010 03:36 PM4.2 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

Client Sample ID: 1100-114-5
Collection Date: 9/22/2010 8:30:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113870

DF

Lab ID: 113870-003

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100924A K10VS255QC Batch: PrepDate: 9/22/2010

 Surr: 1,2-Dichloroethane-d4 9/24/2010 03:36 PM70-150 %REC 181.6
 Surr: 4-Bromofluorobenzene 9/24/2010 03:36 PM64-126 %REC 187.1
 Surr: Dibromofluoromethane 9/24/2010 03:36 PM69-138 %REC 184.8
 Surr: Toluene-d8 9/24/2010 03:36 PM70-128 %REC 185.5

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

Client Sample ID: 1100-114-15
Collection Date: 9/22/2010 8:40:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113870

DF

Lab ID: 113870-004

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: SRB

EPA 3050B

RunID: ICP10_100924B 67050QC Batch: PrepDate: 9/23/2010

Antimony 9/24/2010 11:51 AM2.0 mg/Kg 1ND
Arsenic 9/24/2010 11:51 AM1.0 mg/Kg 12.3
Barium 9/24/2010 11:51 AM1.0 mg/Kg 1170
Beryllium 9/24/2010 11:51 AM1.0 mg/Kg 1ND
Cadmium 9/24/2010 11:51 AM1.0 mg/Kg 1ND
Chromium 9/24/2010 11:51 AM1.0 mg/Kg 119
Cobalt 9/24/2010 11:51 AM1.0 mg/Kg 18.1
Copper 9/24/2010 11:51 AM2.0 mg/Kg 122
Lead 9/24/2010 11:51 AM1.0 mg/Kg 14.9
Molybdenum 9/24/2010 11:51 AM1.0 mg/Kg 1ND
Nickel 9/24/2010 11:51 AM1.0 mg/Kg 115
Selenium 9/24/2010 11:51 AM1.0 mg/Kg 1ND
Silver 9/24/2010 11:51 AM1.0 mg/Kg 1ND
Thallium 9/24/2010 11:51 AM1.0 mg/Kg 1ND
Vanadium 9/24/2010 11:51 AM1.0 mg/Kg 136
Zinc 9/24/2010 11:51 AM1.0 mg/Kg 143

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

LUFT

RunID: GC16_100928C 67083QC Batch: PrepDate: 9/24/2010

T/R Hydrocarbons: C11-C12 9/28/2010 05:27 PM10 mg/Kg 1ND
T/R Hydrocarbons: C13-C14 9/28/2010 05:27 PM10 mg/Kg 1ND
T/R Hydrocarbons: C15-C16 9/28/2010 05:27 PM10 mg/Kg 1ND
T/R Hydrocarbons: C17-C18 9/28/2010 05:27 PM10 mg/Kg 1ND
T/R Hydrocarbons: C19-C20 9/28/2010 05:27 PM10 mg/Kg 1ND
T/R Hydrocarbons: C21-C22 9/28/2010 05:27 PM10 mg/Kg 1ND
T/R Hydrocarbons: C23-C24 9/28/2010 05:27 PM10 mg/Kg 113
T/R Hydrocarbons: C25-C26 9/28/2010 05:27 PM10 mg/Kg 1ND
T/R Hydrocarbons: C27-C28 9/28/2010 05:27 PM10 mg/Kg 1ND
T/R Hydrocarbons: C29-C30 9/28/2010 05:27 PM10 mg/Kg 1ND
T/R Hydrocarbons: C31-C32 9/28/2010 05:27 PM10 mg/Kg 1ND
T/R Hydrocarbons: C9-C10 9/28/2010 05:27 PM10 mg/Kg 1ND
 Surr: p-Terphenyl 9/28/2010 05:27 PM63-152 %REC 197.6

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100924A E10VS294QC Batch: PrepDate: 9/22/2010

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

Client Sample ID: 1100-114-15
Collection Date: 9/22/2010 8:40:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113870

DF

Lab ID: 113870-004

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100924A E10VS294QC Batch: PrepDate: 9/22/2010

T/R Hydrocarbons: C5-C8 9/24/2010 11:30 AM0.77 mg/Kg 1ND
 Surr: Bromofluorobenzene (FID) 9/24/2010 11:30 AM53-158 %REC 1112

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: ILRunID: AA1_100924A 67049QC Batch: PrepDate: 9/23/2010

Mercury 9/24/2010 10:37 AM0.10 mg/Kg 1ND
VOLATILE ORGANIC COMPOUNDS BY GC/MS

EPA 8260B

Analyst: BDRunID: MS4_100924A K10VS255QC Batch: PrepDate: 9/22/2010

1,1,1,2-Tetrachloroethane 9/24/2010 03:52 PM4.3 µg/Kg 1ND
1,1,1-Trichloroethane 9/24/2010 03:52 PM4.3 µg/Kg 1ND
1,1,2,2-Tetrachloroethane 9/24/2010 03:52 PM4.3 µg/Kg 1ND
1,1,2-Trichloroethane 9/24/2010 03:52 PM4.3 µg/Kg 1ND
1,1-Dichloroethane 9/24/2010 03:52 PM4.3 µg/Kg 1ND
1,1-Dichloroethene 9/24/2010 03:52 PM4.3 µg/Kg 1ND
1,1-Dichloropropene 9/24/2010 03:52 PM4.3 µg/Kg 1ND
1,2,3-Trichlorobenzene 9/24/2010 03:52 PM4.3 µg/Kg 1ND
1,2,3-Trichloropropane 9/24/2010 03:52 PM4.3 µg/Kg 1ND
1,2,4-Trichlorobenzene 9/24/2010 03:52 PM4.3 µg/Kg 1ND
1,2,4-Trimethylbenzene 9/24/2010 03:52 PM4.3 µg/Kg 1ND
1,2-Dibromo-3-chloropropane 9/24/2010 03:52 PM8.6 µg/Kg 1ND
1,2-Dibromoethane 9/24/2010 03:52 PM4.3 µg/Kg 1ND
1,2-Dichlorobenzene 9/24/2010 03:52 PM4.3 µg/Kg 1ND
1,2-Dichloroethane 9/24/2010 03:52 PM4.3 µg/Kg 1ND
1,2-Dichloropropane 9/24/2010 03:52 PM4.3 µg/Kg 1ND
1,3,5-Trimethylbenzene 9/24/2010 03:52 PM4.3 µg/Kg 1ND
1,3-Dichlorobenzene 9/24/2010 03:52 PM4.3 µg/Kg 1ND
1,3-Dichloropropane 9/24/2010 03:52 PM4.3 µg/Kg 1ND
1,4-Dichlorobenzene 9/24/2010 03:52 PM4.3 µg/Kg 1ND
2,2-Dichloropropane 9/24/2010 03:52 PM4.3 µg/Kg 1ND
2-Chlorotoluene 9/24/2010 03:52 PM4.3 µg/Kg 1ND
4-Chlorotoluene 9/24/2010 03:52 PM4.3 µg/Kg 1ND
4-Isopropyltoluene 9/24/2010 03:52 PM4.3 µg/Kg 1ND
Benzene 9/24/2010 03:52 PM4.3 µg/Kg 1ND
Bromobenzene 9/24/2010 03:52 PM4.3 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

Client Sample ID: 1100-114-15
Collection Date: 9/22/2010 8:40:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113870

DF

Lab ID: 113870-004

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100924A K10VS255QC Batch: PrepDate: 9/22/2010

Bromodichloromethane 9/24/2010 03:52 PM4.3 µg/Kg 1ND
Bromoform 9/24/2010 03:52 PM4.3 µg/Kg 1ND
Bromomethane 9/24/2010 03:52 PM4.3 µg/Kg 1ND
Carbon tetrachloride 9/24/2010 03:52 PM4.3 µg/Kg 1ND
Chlorobenzene 9/24/2010 03:52 PM4.3 µg/Kg 1ND
Chloroethane 9/24/2010 03:52 PM4.3 µg/Kg 1ND
Chloroform 9/24/2010 03:52 PM4.3 µg/Kg 1ND
Chloromethane 9/24/2010 03:52 PM4.3 µg/Kg 1ND
cis-1,2-Dichloroethene 9/24/2010 03:52 PM4.3 µg/Kg 1ND
cis-1,3-Dichloropropene 9/24/2010 03:52 PM4.3 µg/Kg 1ND
Di-isopropyl ether 9/24/2010 03:52 PM4.3 µg/Kg 1ND
Dibromochloromethane 9/24/2010 03:52 PM4.3 µg/Kg 1ND
Dibromomethane 9/24/2010 03:52 PM4.3 µg/Kg 1ND
Dichlorodifluoromethane 9/24/2010 03:52 PM4.3 µg/Kg 1ND
Ethyl Tert-butyl ether 9/24/2010 03:52 PM4.3 µg/Kg 1ND
Ethylbenzene 9/24/2010 03:52 PM4.3 µg/Kg 1ND
Hexachlorobutadiene 9/24/2010 03:52 PM4.3 µg/Kg 1ND
Isopropylbenzene 9/24/2010 03:52 PM4.3 µg/Kg 1ND
m,p-Xylene 9/24/2010 03:52 PM8.6 µg/Kg 1ND
Methylene chloride 9/24/2010 03:52 PM4.3 µg/Kg 1ND
MTBE 9/24/2010 03:52 PM4.3 µg/Kg 1ND
n-Butylbenzene 9/24/2010 03:52 PM4.3 µg/Kg 1ND
n-Propylbenzene 9/24/2010 03:52 PM4.3 µg/Kg 1ND
Naphthalene 9/24/2010 03:52 PM4.3 µg/Kg 1ND
o-Xylene 9/24/2010 03:52 PM4.3 µg/Kg 1ND
sec-Butylbenzene 9/24/2010 03:52 PM4.3 µg/Kg 1ND
Styrene 9/24/2010 03:52 PM4.3 µg/Kg 1ND
Tert-amyl methyl ether 9/24/2010 03:52 PM4.3 µg/Kg 1ND
Tert-Butanol 9/24/2010 03:52 PM86 µg/Kg 1ND
tert-Butylbenzene 9/24/2010 03:52 PM4.3 µg/Kg 1ND
Tetrachloroethene 9/24/2010 03:52 PM4.3 µg/Kg 1ND
Toluene 9/24/2010 03:52 PM4.3 µg/Kg 14.6
trans-1,2-Dichloroethene 9/24/2010 03:52 PM4.3 µg/Kg 1ND
Trichloroethene 9/24/2010 03:52 PM4.3 µg/Kg 1ND
Trichlorofluoromethane 9/24/2010 03:52 PM4.3 µg/Kg 1ND
Vinyl chloride 9/24/2010 03:52 PM4.3 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

Client Sample ID: 1100-114-15
Collection Date: 9/22/2010 8:40:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113870

DF

Lab ID: 113870-004

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100924A K10VS255QC Batch: PrepDate: 9/22/2010

 Surr: 1,2-Dichloroethane-d4 9/24/2010 03:52 PM70-150 %REC 181.8
 Surr: 4-Bromofluorobenzene 9/24/2010 03:52 PM64-126 %REC 191.1
 Surr: Dibromofluoromethane 9/24/2010 03:52 PM69-138 %REC 185.5
 Surr: Toluene-d8 9/24/2010 03:52 PM70-128 %REC 185.2

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

Client Sample ID: 1100-114-GWS
Collection Date: 9/22/2010 11:50:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113870

DF

Lab ID: 113870-005

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3510C

RunID: GC16_100924E 67074QC Batch: PrepDate: 9/24/2010

T/R Hydrocarbons: C11-C12 9/25/2010 05:12 AM0.050 mg/L 10.21
T/R Hydrocarbons: C13-C14 9/25/2010 05:12 AM0.050 mg/L 10.10
T/R Hydrocarbons: C15-C16 9/25/2010 05:12 AM0.050 mg/L 1ND
T/R Hydrocarbons: C17-C18 9/25/2010 05:12 AM0.050 mg/L 1ND
T/R Hydrocarbons: C19-C20 9/25/2010 05:12 AM0.050 mg/L 1ND
T/R Hydrocarbons: C21-C22 9/25/2010 05:12 AM0.050 mg/L 1ND
T/R Hydrocarbons: C23-C24 9/25/2010 05:12 AM0.050 mg/L 1ND
T/R Hydrocarbons: C25-C26 9/25/2010 05:12 AM0.050 mg/L 1ND
T/R Hydrocarbons: C27-C28 9/25/2010 05:12 AM0.050 mg/L 1ND
T/R Hydrocarbons: C29-C30 9/25/2010 05:12 AM0.050 mg/L 1ND
T/R Hydrocarbons: C31-C32 9/25/2010 05:12 AM0.050 mg/L 1ND
T/R Hydrocarbons: C9-C10 9/25/2010 05:12 AM0.050 mg/L 1ND
T/R Hydrocarbons: C8-C17 9/25/2010 05:12 AM0.050 mg/L 10.41
 Surr: p-Terphenyl 9/25/2010 05:12 AM36-126 %REC 188.6

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_100924A M10VW116QC Batch: PrepDate:

T/R Hydrocarbons: C5-C8 9/24/2010 04:04 PM0.050 mg/L 1ND
 Surr: Bromofluorobenzene (FID) 9/24/2010 04:04 PM70-130 %REC 1103

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100923A Q10VW180QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 9/23/2010 04:53 PM0.50 µg/L 1ND
1,1,1-Trichloroethane 9/23/2010 04:53 PM0.50 µg/L 1ND
1,1,2,2-Tetrachloroethane 9/23/2010 04:53 PM0.50 µg/L 1ND
1,1,2-Trichloroethane 9/23/2010 04:53 PM0.50 µg/L 1ND
1,1-Dichloroethane 9/23/2010 04:53 PM0.50 µg/L 1ND
1,1-Dichloroethene 9/23/2010 04:53 PM0.50 µg/L 1ND
1,1-Dichloropropene 9/23/2010 04:53 PM0.50 µg/L 1ND
1,2,3-Trichlorobenzene 9/23/2010 04:53 PM0.50 µg/L 1ND
1,2,3-Trichloropropane 9/23/2010 04:53 PM0.50 µg/L 1ND
1,2,4-Trichlorobenzene 9/23/2010 04:53 PM0.50 µg/L 1ND
1,2,4-Trimethylbenzene 9/23/2010 04:53 PM0.50 µg/L 1ND
1,2-Dibromo-3-chloropropane 9/23/2010 04:53 PM0.50 µg/L 1ND
1,2-Dibromoethane 9/23/2010 04:53 PM0.50 µg/L 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

Client Sample ID: 1100-114-GWS
Collection Date: 9/22/2010 11:50:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113870

DF

Lab ID: 113870-005

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100923A Q10VW180QC Batch: PrepDate:

1,2-Dichlorobenzene 9/23/2010 04:53 PM0.50 µg/L 1ND
1,2-Dichloroethane 9/23/2010 04:53 PM0.50 µg/L 1ND
1,2-Dichloropropane 9/23/2010 04:53 PM0.50 µg/L 1ND
1,3,5-Trimethylbenzene 9/23/2010 04:53 PM0.50 µg/L 1ND
1,3-Dichlorobenzene 9/23/2010 04:53 PM0.50 µg/L 1ND
1,3-Dichloropropane 9/23/2010 04:53 PM0.50 µg/L 1ND
1,4-Dichlorobenzene 9/23/2010 04:53 PM0.50 µg/L 1ND
2,2-Dichloropropane 9/23/2010 04:53 PM0.50 µg/L 1ND
2-Chlorotoluene 9/23/2010 04:53 PM0.50 µg/L 1ND
4-Chlorotoluene 9/23/2010 04:53 PM0.50 µg/L 1ND
4-Isopropyltoluene 9/23/2010 04:53 PM0.50 µg/L 1ND
Benzene 9/23/2010 04:53 PM0.50 µg/L 1ND
Bromobenzene 9/23/2010 04:53 PM0.50 µg/L 1ND
Bromodichloromethane 9/23/2010 04:53 PM0.50 µg/L 1ND
Bromoform 9/23/2010 04:53 PM0.50 µg/L 1ND
Bromomethane 9/23/2010 04:53 PM0.50 µg/L 1ND
Carbon tetrachloride 9/23/2010 04:53 PM0.50 µg/L 1ND
Chlorobenzene 9/23/2010 04:53 PM0.50 µg/L 1ND
Chloroethane 9/23/2010 04:53 PM0.50 µg/L 1ND
Chloroform 9/23/2010 04:53 PM0.50 µg/L 1ND
Chloromethane 9/23/2010 04:53 PM0.50 µg/L 1ND
cis-1,2-Dichloroethene 9/23/2010 04:53 PM0.50 µg/L 1ND
cis-1,3-Dichloropropene 9/23/2010 04:53 PM0.50 µg/L 1ND
Di-isopropyl ether 9/23/2010 04:53 PM0.50 µg/L 1ND
Dibromochloromethane 9/23/2010 04:53 PM0.50 µg/L 1ND
Dibromomethane 9/23/2010 04:53 PM0.50 µg/L 1ND
Dichlorodifluoromethane 9/23/2010 04:53 PM0.50 µg/L 1ND
Ethyl tert-butyl ether 9/23/2010 04:53 PM0.50 µg/L 1ND
Ethylbenzene 9/23/2010 04:53 PM0.50 µg/L 19.2
Hexachlorobutadiene 9/23/2010 04:53 PM0.50 µg/L 1ND
Isopropylbenzene 9/23/2010 04:53 PM0.50 µg/L 12.6
m,p-Xylene 9/23/2010 04:53 PM1.0 µg/L 1ND
Methylene chloride 9/23/2010 04:53 PM1.0 µg/L 1ND
MTBE 9/23/2010 04:53 PM0.50 µg/L 1ND
n-Butylbenzene 9/23/2010 04:53 PM0.50 µg/L 1ND
n-Propylbenzene 9/23/2010 04:53 PM0.50 µg/L 11.2

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

Client Sample ID: 1100-114-GWS
Collection Date: 9/22/2010 11:50:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113870

DF

Lab ID: 113870-005

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100923A Q10VW180QC Batch: PrepDate:

Naphthalene 9/23/2010 04:53 PM0.50 µg/L 1ND
o-Xylene 9/23/2010 04:53 PM0.50 µg/L 1ND
sec-Butylbenzene 9/23/2010 04:53 PM0.50 µg/L 11.3
Styrene 9/23/2010 04:53 PM0.50 µg/L 1ND
Tert-amyl methyl ether 9/23/2010 04:53 PM0.50 µg/L 1ND
Tert-Butanol 9/23/2010 04:53 PM10 µg/L 1ND
tert-Butylbenzene 9/23/2010 04:53 PM0.50 µg/L 10.60
Tetrachloroethene 9/23/2010 04:53 PM0.50 µg/L 1ND
Toluene 9/23/2010 04:53 PM0.50 µg/L 1ND
trans-1,2-Dichloroethene 9/23/2010 04:53 PM0.50 µg/L 1ND
Trichloroethene 9/23/2010 04:53 PM0.50 µg/L 1ND
Trichlorofluoromethane 9/23/2010 04:53 PM0.50 µg/L 1ND
Vinyl chloride 9/23/2010 04:53 PM0.50 µg/L 1ND
 Surr: 1,2-Dichloroethane-d4 9/23/2010 04:53 PM70-130 %REC 199.0
 Surr: 4-Bromofluorobenzene 9/23/2010 04:53 PM70-130 %REC 1102
 Surr: Dibromofluoromethane 9/23/2010 04:53 PM70-130 %REC 1100
 Surr: Toluene-d8 9/23/2010 04:53 PM70-130 %REC 196.0

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

Client Sample ID: 1100-114-GWSDUP
Collection Date: 9/22/2010 12:00:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113870

DF

Lab ID: 113870-006

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3510C

RunID: GC16_100924E 67074QC Batch: PrepDate: 9/24/2010

T/R Hydrocarbons: C11-C12 9/25/2010 05:22 AM0.050 mg/L 10.098
T/R Hydrocarbons: C13-C14 9/25/2010 05:22 AM0.050 mg/L 10.29
T/R Hydrocarbons: C15-C16 9/25/2010 05:22 AM0.050 mg/L 10.058
T/R Hydrocarbons: C17-C18 9/25/2010 05:22 AM0.050 mg/L 1ND
T/R Hydrocarbons: C19-C20 9/25/2010 05:22 AM0.050 mg/L 1ND
T/R Hydrocarbons: C21-C22 9/25/2010 05:22 AM0.050 mg/L 1ND
T/R Hydrocarbons: C23-C24 9/25/2010 05:22 AM0.050 mg/L 1ND
T/R Hydrocarbons: C25-C26 9/25/2010 05:22 AM0.050 mg/L 1ND
T/R Hydrocarbons: C27-C28 9/25/2010 05:22 AM0.050 mg/L 1ND
T/R Hydrocarbons: C29-C30 9/25/2010 05:22 AM0.050 mg/L 1ND
T/R Hydrocarbons: C31-C32 9/25/2010 05:22 AM0.050 mg/L 1ND
T/R Hydrocarbons: C9-C10 9/25/2010 05:22 AM0.050 mg/L 1ND
T/R Hydrocarbons: C8-C17 9/25/2010 05:22 AM0.050 mg/L 10.48
 Surr: p-Terphenyl 9/25/2010 05:22 AM36-126 %REC 188.5

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_100924A M10VW116QC Batch: PrepDate:

T/R Hydrocarbons: C5-C8 9/24/2010 04:24 PM0.050 mg/L 1ND
 Surr: Bromofluorobenzene (FID) 9/24/2010 04:24 PM70-130 %REC 1101

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100923A Q10VW180QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 9/23/2010 05:14 PM0.50 µg/L 1ND
1,1,1-Trichloroethane 9/23/2010 05:14 PM0.50 µg/L 1ND
1,1,2,2-Tetrachloroethane 9/23/2010 05:14 PM0.50 µg/L 1ND
1,1,2-Trichloroethane 9/23/2010 05:14 PM0.50 µg/L 1ND
1,1-Dichloroethane 9/23/2010 05:14 PM0.50 µg/L 1ND
1,1-Dichloroethene 9/23/2010 05:14 PM0.50 µg/L 1ND
1,1-Dichloropropene 9/23/2010 05:14 PM0.50 µg/L 1ND
1,2,3-Trichlorobenzene 9/23/2010 05:14 PM0.50 µg/L 1ND
1,2,3-Trichloropropane 9/23/2010 05:14 PM0.50 µg/L 1ND
1,2,4-Trichlorobenzene 9/23/2010 05:14 PM0.50 µg/L 1ND
1,2,4-Trimethylbenzene 9/23/2010 05:14 PM0.50 µg/L 1ND
1,2-Dibromo-3-chloropropane 9/23/2010 05:14 PM0.50 µg/L 1ND
1,2-Dibromoethane 9/23/2010 05:14 PM0.50 µg/L 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

Client Sample ID: 1100-114-GWSDUP
Collection Date: 9/22/2010 12:00:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113870

DF

Lab ID: 113870-006

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100923A Q10VW180QC Batch: PrepDate:

1,2-Dichlorobenzene 9/23/2010 05:14 PM0.50 µg/L 1ND
1,2-Dichloroethane 9/23/2010 05:14 PM0.50 µg/L 1ND
1,2-Dichloropropane 9/23/2010 05:14 PM0.50 µg/L 1ND
1,3,5-Trimethylbenzene 9/23/2010 05:14 PM0.50 µg/L 1ND
1,3-Dichlorobenzene 9/23/2010 05:14 PM0.50 µg/L 1ND
1,3-Dichloropropane 9/23/2010 05:14 PM0.50 µg/L 1ND
1,4-Dichlorobenzene 9/23/2010 05:14 PM0.50 µg/L 1ND
2,2-Dichloropropane 9/23/2010 05:14 PM0.50 µg/L 1ND
2-Chlorotoluene 9/23/2010 05:14 PM0.50 µg/L 1ND
4-Chlorotoluene 9/23/2010 05:14 PM0.50 µg/L 1ND
4-Isopropyltoluene 9/23/2010 05:14 PM0.50 µg/L 1ND
Benzene 9/23/2010 05:14 PM0.50 µg/L 1ND
Bromobenzene 9/23/2010 05:14 PM0.50 µg/L 1ND
Bromodichloromethane 9/23/2010 05:14 PM0.50 µg/L 1ND
Bromoform 9/23/2010 05:14 PM0.50 µg/L 1ND
Bromomethane 9/23/2010 05:14 PM0.50 µg/L 1ND
Carbon tetrachloride 9/23/2010 05:14 PM0.50 µg/L 1ND
Chlorobenzene 9/23/2010 05:14 PM0.50 µg/L 1ND
Chloroethane 9/23/2010 05:14 PM0.50 µg/L 1ND
Chloroform 9/23/2010 05:14 PM0.50 µg/L 1ND
Chloromethane 9/23/2010 05:14 PM0.50 µg/L 1ND
cis-1,2-Dichloroethene 9/23/2010 05:14 PM0.50 µg/L 1ND
cis-1,3-Dichloropropene 9/23/2010 05:14 PM0.50 µg/L 1ND
Di-isopropyl ether 9/23/2010 05:14 PM0.50 µg/L 1ND
Dibromochloromethane 9/23/2010 05:14 PM0.50 µg/L 1ND
Dibromomethane 9/23/2010 05:14 PM0.50 µg/L 1ND
Dichlorodifluoromethane 9/23/2010 05:14 PM0.50 µg/L 1ND
Ethyl tert-butyl ether 9/23/2010 05:14 PM0.50 µg/L 1ND
Ethylbenzene 9/23/2010 05:14 PM0.50 µg/L 18.4
Hexachlorobutadiene 9/23/2010 05:14 PM0.50 µg/L 1ND
Isopropylbenzene 9/23/2010 05:14 PM0.50 µg/L 12.4
m,p-Xylene 9/23/2010 05:14 PM1.0 µg/L 1ND
Methylene chloride 9/23/2010 05:14 PM1.0 µg/L 1ND
MTBE 9/23/2010 05:14 PM0.50 µg/L 1ND
n-Butylbenzene 9/23/2010 05:14 PM0.50 µg/L 1ND
n-Propylbenzene 9/23/2010 05:14 PM0.50 µg/L 11.1

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

Client Sample ID: 1100-114-GWSDUP
Collection Date: 9/22/2010 12:00:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113870

DF

Lab ID: 113870-006

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100923A Q10VW180QC Batch: PrepDate:

Naphthalene 9/23/2010 05:14 PM0.50 µg/L 1ND
o-Xylene 9/23/2010 05:14 PM0.50 µg/L 1ND
sec-Butylbenzene 9/23/2010 05:14 PM0.50 µg/L 11.2
Styrene 9/23/2010 05:14 PM0.50 µg/L 1ND
Tert-amyl methyl ether 9/23/2010 05:14 PM0.50 µg/L 1ND
Tert-Butanol 9/23/2010 05:14 PM10 µg/L 1ND
tert-Butylbenzene 9/23/2010 05:14 PM0.50 µg/L 10.57
Tetrachloroethene 9/23/2010 05:14 PM0.50 µg/L 1ND
Toluene 9/23/2010 05:14 PM0.50 µg/L 1ND
trans-1,2-Dichloroethene 9/23/2010 05:14 PM0.50 µg/L 1ND
Trichloroethene 9/23/2010 05:14 PM0.50 µg/L 1ND
Trichlorofluoromethane 9/23/2010 05:14 PM0.50 µg/L 1ND
Vinyl chloride 9/23/2010 05:14 PM0.50 µg/L 1ND
 Surr: 1,2-Dichloroethane-d4 9/23/2010 05:14 PM70-130 %REC 195.1
 Surr: 4-Bromofluorobenzene 9/23/2010 05:14 PM70-130 %REC 199.3
 Surr: Dibromofluoromethane 9/23/2010 05:14 PM70-130 %REC 195.1
 Surr: Toluene-d8 9/23/2010 05:14 PM70-130 %REC 192.3

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

Client Sample ID: 1100-FB-092210-1
Collection Date: 9/22/2010 12:05:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113870

DF

Lab ID: 113870-007

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3510C

RunID: GC16_100924E 67074QC Batch: PrepDate: 9/24/2010

T/R Hydrocarbons: C11-C12 9/25/2010 05:32 AM0.050 mg/L 1ND
T/R Hydrocarbons: C13-C14 9/25/2010 05:32 AM0.050 mg/L 1ND
T/R Hydrocarbons: C15-C16 9/25/2010 05:32 AM0.050 mg/L 1ND
T/R Hydrocarbons: C17-C18 9/25/2010 05:32 AM0.050 mg/L 1ND
T/R Hydrocarbons: C19-C20 9/25/2010 05:32 AM0.050 mg/L 1ND
T/R Hydrocarbons: C21-C22 9/25/2010 05:32 AM0.050 mg/L 1ND
T/R Hydrocarbons: C23-C24 9/25/2010 05:32 AM0.050 mg/L 1ND
T/R Hydrocarbons: C25-C26 9/25/2010 05:32 AM0.050 mg/L 1ND
T/R Hydrocarbons: C27-C28 9/25/2010 05:32 AM0.050 mg/L 1ND
T/R Hydrocarbons: C29-C30 9/25/2010 05:32 AM0.050 mg/L 1ND
T/R Hydrocarbons: C31-C32 9/25/2010 05:32 AM0.050 mg/L 1ND
T/R Hydrocarbons: C9-C10 9/25/2010 05:32 AM0.050 mg/L 1ND
T/R Hydrocarbons: C8-C17 9/25/2010 05:32 AM0.050 mg/L 1ND
 Surr: p-Terphenyl 9/25/2010 05:32 AM36-126 %REC 1103

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_100924A M10VW116QC Batch: PrepDate:

T/R Hydrocarbons: C5-C8 9/24/2010 02:07 PM0.050 mg/L 1ND
 Surr: Bromofluorobenzene (FID) 9/24/2010 02:07 PM70-130 %REC 194.1

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100923B Q10VW181QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 9/23/2010 09:50 PM0.50 µg/L 1ND
1,1,1-Trichloroethane 9/23/2010 09:50 PM0.50 µg/L 1ND
1,1,2,2-Tetrachloroethane 9/23/2010 09:50 PM0.50 µg/L 1ND
1,1,2-Trichloroethane 9/23/2010 09:50 PM0.50 µg/L 1ND
1,1-Dichloroethane 9/23/2010 09:50 PM0.50 µg/L 1ND
1,1-Dichloroethene 9/23/2010 09:50 PM0.50 µg/L 1ND
1,1-Dichloropropene 9/23/2010 09:50 PM0.50 µg/L 1ND
1,2,3-Trichlorobenzene 9/23/2010 09:50 PM0.50 µg/L 1ND
1,2,3-Trichloropropane 9/23/2010 09:50 PM0.50 µg/L 1ND
1,2,4-Trichlorobenzene 9/23/2010 09:50 PM0.50 µg/L 1ND
1,2,4-Trimethylbenzene 9/23/2010 09:50 PM0.50 µg/L 1ND
1,2-Dibromo-3-chloropropane 9/23/2010 09:50 PM0.50 µg/L 1ND
1,2-Dibromoethane 9/23/2010 09:50 PM0.50 µg/L 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

Client Sample ID: 1100-FB-092210-1
Collection Date: 9/22/2010 12:05:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113870

DF

Lab ID: 113870-007

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100923B Q10VW181QC Batch: PrepDate:

1,2-Dichlorobenzene 9/23/2010 09:50 PM0.50 µg/L 1ND
1,2-Dichloroethane 9/23/2010 09:50 PM0.50 µg/L 1ND
1,2-Dichloropropane 9/23/2010 09:50 PM0.50 µg/L 1ND
1,3,5-Trimethylbenzene 9/23/2010 09:50 PM0.50 µg/L 1ND
1,3-Dichlorobenzene 9/23/2010 09:50 PM0.50 µg/L 1ND
1,3-Dichloropropane 9/23/2010 09:50 PM0.50 µg/L 1ND
1,4-Dichlorobenzene 9/23/2010 09:50 PM0.50 µg/L 1ND
2,2-Dichloropropane 9/23/2010 09:50 PM0.50 µg/L 1ND
2-Chlorotoluene 9/23/2010 09:50 PM0.50 µg/L 1ND
4-Chlorotoluene 9/23/2010 09:50 PM0.50 µg/L 1ND
4-Isopropyltoluene 9/23/2010 09:50 PM0.50 µg/L 1ND
Benzene 9/23/2010 09:50 PM0.50 µg/L 1ND
Bromobenzene 9/23/2010 09:50 PM0.50 µg/L 1ND
Bromodichloromethane 9/23/2010 09:50 PM0.50 µg/L 1ND
Bromoform 9/23/2010 09:50 PM0.50 µg/L 1ND
Bromomethane 9/23/2010 09:50 PM0.50 µg/L 1ND
Carbon tetrachloride 9/23/2010 09:50 PM0.50 µg/L 1ND
Chlorobenzene 9/23/2010 09:50 PM0.50 µg/L 1ND
Chloroethane 9/23/2010 09:50 PM0.50 µg/L 1ND
Chloroform 9/23/2010 09:50 PM0.50 µg/L 1ND
Chloromethane 9/23/2010 09:50 PM0.50 µg/L 1ND
cis-1,2-Dichloroethene 9/23/2010 09:50 PM0.50 µg/L 1ND
cis-1,3-Dichloropropene 9/23/2010 09:50 PM0.50 µg/L 1ND
Di-isopropyl ether 9/23/2010 09:50 PM0.50 µg/L 1ND
Dibromochloromethane 9/23/2010 09:50 PM0.50 µg/L 1ND
Dibromomethane 9/23/2010 09:50 PM0.50 µg/L 1ND
Dichlorodifluoromethane 9/23/2010 09:50 PM0.50 µg/L 1ND
Ethyl tert-butyl ether 9/23/2010 09:50 PM0.50 µg/L 1ND
Ethylbenzene 9/23/2010 09:50 PM0.50 µg/L 1ND
Hexachlorobutadiene 9/23/2010 09:50 PM0.50 µg/L 1ND
Isopropylbenzene 9/23/2010 09:50 PM0.50 µg/L 1ND
m,p-Xylene 9/23/2010 09:50 PM1.0 µg/L 1ND
Methylene chloride 9/23/2010 09:50 PM1.0 µg/L 18.3
MTBE 9/23/2010 09:50 PM0.50 µg/L 1ND
n-Butylbenzene 9/23/2010 09:50 PM0.50 µg/L 1ND
n-Propylbenzene 9/23/2010 09:50 PM0.50 µg/L 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

Client Sample ID: 1100-FB-092210-1
Collection Date: 9/22/2010 12:05:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113870

DF

Lab ID: 113870-007

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100923B Q10VW181QC Batch: PrepDate:

Naphthalene 9/23/2010 09:50 PM0.50 µg/L 1ND
o-Xylene 9/23/2010 09:50 PM0.50 µg/L 1ND
sec-Butylbenzene 9/23/2010 09:50 PM0.50 µg/L 1ND
Styrene 9/23/2010 09:50 PM0.50 µg/L 1ND
Tert-amyl methyl ether 9/23/2010 09:50 PM0.50 µg/L 1ND
Tert-Butanol 9/23/2010 09:50 PM10 µg/L 1ND
tert-Butylbenzene 9/23/2010 09:50 PM0.50 µg/L 1ND
Tetrachloroethene 9/23/2010 09:50 PM0.50 µg/L 1ND
Toluene 9/23/2010 09:50 PM0.50 µg/L 1ND
trans-1,2-Dichloroethene 9/23/2010 09:50 PM0.50 µg/L 1ND
Trichloroethene 9/23/2010 09:50 PM0.50 µg/L 1ND
Trichlorofluoromethane 9/23/2010 09:50 PM0.50 µg/L 1ND
Vinyl chloride 9/23/2010 09:50 PM0.50 µg/L 1ND
 Surr: 1,2-Dichloroethane-d4 9/23/2010 09:50 PM70-130 %REC 194.8
 Surr: 4-Bromofluorobenzene 9/23/2010 09:50 PM70-130 %REC 196.0
 Surr: Dibromofluoromethane 9/23/2010 09:50 PM70-130 %REC 189.8
 Surr: Toluene-d8 9/23/2010 09:50 PM70-130 %REC 197.0

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

Client Sample ID: 1100-TBW-092210-1
Collection Date: 9/22/2010 12:10:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113870

DF

Lab ID: 113870-008

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_100924A M10VW116QC Batch: PrepDate:

T/R Hydrocarbons: C5-C8 9/24/2010 02:27 PM0.050 mg/L 1ND
 Surr: Bromofluorobenzene (FID) 9/24/2010 02:27 PM70-130 %REC 194.5

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100923B Q10VW181QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 9/23/2010 10:11 PM0.50 µg/L 1ND
1,1,1-Trichloroethane 9/23/2010 10:11 PM0.50 µg/L 1ND
1,1,2,2-Tetrachloroethane 9/23/2010 10:11 PM0.50 µg/L 1ND
1,1,2-Trichloroethane 9/23/2010 10:11 PM0.50 µg/L 1ND
1,1-Dichloroethane 9/23/2010 10:11 PM0.50 µg/L 1ND
1,1-Dichloroethene 9/23/2010 10:11 PM0.50 µg/L 1ND
1,1-Dichloropropene 9/23/2010 10:11 PM0.50 µg/L 1ND
1,2,3-Trichlorobenzene 9/23/2010 10:11 PM0.50 µg/L 1ND
1,2,3-Trichloropropane 9/23/2010 10:11 PM0.50 µg/L 1ND
1,2,4-Trichlorobenzene 9/23/2010 10:11 PM0.50 µg/L 1ND
1,2,4-Trimethylbenzene 9/23/2010 10:11 PM0.50 µg/L 1ND
1,2-Dibromo-3-chloropropane 9/23/2010 10:11 PM0.50 µg/L 1ND
1,2-Dibromoethane 9/23/2010 10:11 PM0.50 µg/L 1ND
1,2-Dichlorobenzene 9/23/2010 10:11 PM0.50 µg/L 1ND
1,2-Dichloroethane 9/23/2010 10:11 PM0.50 µg/L 1ND
1,2-Dichloropropane 9/23/2010 10:11 PM0.50 µg/L 1ND
1,3,5-Trimethylbenzene 9/23/2010 10:11 PM0.50 µg/L 1ND
1,3-Dichlorobenzene 9/23/2010 10:11 PM0.50 µg/L 1ND
1,3-Dichloropropane 9/23/2010 10:11 PM0.50 µg/L 1ND
1,4-Dichlorobenzene 9/23/2010 10:11 PM0.50 µg/L 1ND
2,2-Dichloropropane 9/23/2010 10:11 PM0.50 µg/L 1ND
2-Chlorotoluene 9/23/2010 10:11 PM0.50 µg/L 1ND
4-Chlorotoluene 9/23/2010 10:11 PM0.50 µg/L 1ND
4-Isopropyltoluene 9/23/2010 10:11 PM0.50 µg/L 1ND
Benzene 9/23/2010 10:11 PM0.50 µg/L 1ND
Bromobenzene 9/23/2010 10:11 PM0.50 µg/L 1ND
Bromodichloromethane 9/23/2010 10:11 PM0.50 µg/L 1ND
Bromoform 9/23/2010 10:11 PM0.50 µg/L 1ND
Bromomethane 9/23/2010 10:11 PM0.50 µg/L 1ND
Carbon tetrachloride 9/23/2010 10:11 PM0.50 µg/L 1ND
Chlorobenzene 9/23/2010 10:11 PM0.50 µg/L 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

Client Sample ID: 1100-TBW-092210-1
Collection Date: 9/22/2010 12:10:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113870

DF

Lab ID: 113870-008

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100923B Q10VW181QC Batch: PrepDate:

Chloroethane 9/23/2010 10:11 PM0.50 µg/L 1ND
Chloroform 9/23/2010 10:11 PM0.50 µg/L 1ND
Chloromethane 9/23/2010 10:11 PM0.50 µg/L 1ND
cis-1,2-Dichloroethene 9/23/2010 10:11 PM0.50 µg/L 1ND
cis-1,3-Dichloropropene 9/23/2010 10:11 PM0.50 µg/L 1ND
Di-isopropyl ether 9/23/2010 10:11 PM0.50 µg/L 1ND
Dibromochloromethane 9/23/2010 10:11 PM0.50 µg/L 1ND
Dibromomethane 9/23/2010 10:11 PM0.50 µg/L 1ND
Dichlorodifluoromethane 9/23/2010 10:11 PM0.50 µg/L 1ND
Ethyl tert-butyl ether 9/23/2010 10:11 PM0.50 µg/L 1ND
Ethylbenzene 9/23/2010 10:11 PM0.50 µg/L 1ND
Hexachlorobutadiene 9/23/2010 10:11 PM0.50 µg/L 1ND
Isopropylbenzene 9/23/2010 10:11 PM0.50 µg/L 1ND
m,p-Xylene 9/23/2010 10:11 PM1.0 µg/L 1ND
Methylene chloride 9/23/2010 10:11 PM1.0 µg/L 1ND
MTBE 9/23/2010 10:11 PM0.50 µg/L 1ND
n-Butylbenzene 9/23/2010 10:11 PM0.50 µg/L 1ND
n-Propylbenzene 9/23/2010 10:11 PM0.50 µg/L 1ND
Naphthalene 9/23/2010 10:11 PM0.50 µg/L 1ND
o-Xylene 9/23/2010 10:11 PM0.50 µg/L 1ND
sec-Butylbenzene 9/23/2010 10:11 PM0.50 µg/L 1ND
Styrene 9/23/2010 10:11 PM0.50 µg/L 1ND
Tert-amyl methyl ether 9/23/2010 10:11 PM0.50 µg/L 1ND
Tert-Butanol 9/23/2010 10:11 PM10 µg/L 1ND
tert-Butylbenzene 9/23/2010 10:11 PM0.50 µg/L 1ND
Tetrachloroethene 9/23/2010 10:11 PM0.50 µg/L 1ND
Toluene 9/23/2010 10:11 PM0.50 µg/L 1ND
trans-1,2-Dichloroethene 9/23/2010 10:11 PM0.50 µg/L 1ND
Trichloroethene 9/23/2010 10:11 PM0.50 µg/L 1ND
Trichlorofluoromethane 9/23/2010 10:11 PM0.50 µg/L 1ND
Vinyl chloride 9/23/2010 10:11 PM0.50 µg/L 1ND
 Surr: 1,2-Dichloroethane-d4 9/23/2010 10:11 PM70-130 %REC 193.8
 Surr: 4-Bromofluorobenzene 9/23/2010 10:11 PM70-130 %REC 193.9
 Surr: Dibromofluoromethane 9/23/2010 10:11 PM70-130 %REC 188.0
 Surr: Toluene-d8 9/23/2010 10:11 PM70-130 %REC 196.6

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

Client Sample ID: 1100-TBS-092210-1
Collection Date: 9/22/2010 12:20:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113870

DF

Lab ID: 113870-009

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100924A E10VS294QC Batch: PrepDate: 9/22/2010

T/R Hydrocarbons: C5-C8 9/24/2010 11:01 AM1.0 mg/Kg 1ND
 Surr: Bromofluorobenzene (FID) 9/24/2010 11:01 AM53-158 %REC 175.5

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100924A K10VS255QC Batch: PrepDate: 9/22/2010

1,1,1,2-Tetrachloroethane 9/24/2010 03:19 PM5.0 µg/Kg 1ND
1,1,1-Trichloroethane 9/24/2010 03:19 PM5.0 µg/Kg 1ND
1,1,2,2-Tetrachloroethane 9/24/2010 03:19 PM5.0 µg/Kg 1ND
1,1,2-Trichloroethane 9/24/2010 03:19 PM5.0 µg/Kg 1ND
1,1-Dichloroethane 9/24/2010 03:19 PM5.0 µg/Kg 1ND
1,1-Dichloroethene 9/24/2010 03:19 PM5.0 µg/Kg 1ND
1,1-Dichloropropene 9/24/2010 03:19 PM5.0 µg/Kg 1ND
1,2,3-Trichlorobenzene 9/24/2010 03:19 PM5.0 µg/Kg 1ND
1,2,3-Trichloropropane 9/24/2010 03:19 PM5.0 µg/Kg 1ND
1,2,4-Trichlorobenzene 9/24/2010 03:19 PM5.0 µg/Kg 1ND
1,2,4-Trimethylbenzene 9/24/2010 03:19 PM5.0 µg/Kg 1ND
1,2-Dibromo-3-chloropropane 9/24/2010 03:19 PM10 µg/Kg 1ND
1,2-Dibromoethane 9/24/2010 03:19 PM5.0 µg/Kg 1ND
1,2-Dichlorobenzene 9/24/2010 03:19 PM5.0 µg/Kg 1ND
1,2-Dichloroethane 9/24/2010 03:19 PM5.0 µg/Kg 1ND
1,2-Dichloropropane 9/24/2010 03:19 PM5.0 µg/Kg 1ND
1,3,5-Trimethylbenzene 9/24/2010 03:19 PM5.0 µg/Kg 1ND
1,3-Dichlorobenzene 9/24/2010 03:19 PM5.0 µg/Kg 1ND
1,3-Dichloropropane 9/24/2010 03:19 PM5.0 µg/Kg 1ND
1,4-Dichlorobenzene 9/24/2010 03:19 PM5.0 µg/Kg 1ND
2,2-Dichloropropane 9/24/2010 03:19 PM5.0 µg/Kg 1ND
2-Chlorotoluene 9/24/2010 03:19 PM5.0 µg/Kg 1ND
4-Chlorotoluene 9/24/2010 03:19 PM5.0 µg/Kg 1ND
4-Isopropyltoluene 9/24/2010 03:19 PM5.0 µg/Kg 1ND
Benzene 9/24/2010 03:19 PM5.0 µg/Kg 1ND
Bromobenzene 9/24/2010 03:19 PM5.0 µg/Kg 1ND
Bromodichloromethane 9/24/2010 03:19 PM5.0 µg/Kg 1ND
Bromoform 9/24/2010 03:19 PM5.0 µg/Kg 1ND
Bromomethane 9/24/2010 03:19 PM5.0 µg/Kg 1ND
Carbon tetrachloride 9/24/2010 03:19 PM5.0 µg/Kg 1ND
Chlorobenzene 9/24/2010 03:19 PM5.0 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

Client Sample ID: 1100-TBS-092210-1
Collection Date: 9/22/2010 12:20:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113870

DF

Lab ID: 113870-009

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100924A K10VS255QC Batch: PrepDate: 9/22/2010

Chloroethane 9/24/2010 03:19 PM5.0 µg/Kg 1ND
Chloroform 9/24/2010 03:19 PM5.0 µg/Kg 1ND
Chloromethane 9/24/2010 03:19 PM5.0 µg/Kg 1ND
cis-1,2-Dichloroethene 9/24/2010 03:19 PM5.0 µg/Kg 1ND
cis-1,3-Dichloropropene 9/24/2010 03:19 PM5.0 µg/Kg 1ND
Di-isopropyl ether 9/24/2010 03:19 PM5.0 µg/Kg 1ND
Dibromochloromethane 9/24/2010 03:19 PM5.0 µg/Kg 1ND
Dibromomethane 9/24/2010 03:19 PM5.0 µg/Kg 1ND
Dichlorodifluoromethane 9/24/2010 03:19 PM5.0 µg/Kg 1ND
Ethyl Tert-butyl ether 9/24/2010 03:19 PM5.0 µg/Kg 1ND
Ethylbenzene 9/24/2010 03:19 PM5.0 µg/Kg 1ND
Hexachlorobutadiene 9/24/2010 03:19 PM5.0 µg/Kg 1ND
Isopropylbenzene 9/24/2010 03:19 PM5.0 µg/Kg 1ND
m,p-Xylene 9/24/2010 03:19 PM10 µg/Kg 1ND
Methylene chloride 9/24/2010 03:19 PM5.0 µg/Kg 1ND
MTBE 9/24/2010 03:19 PM5.0 µg/Kg 1ND
n-Butylbenzene 9/24/2010 03:19 PM5.0 µg/Kg 1ND
n-Propylbenzene 9/24/2010 03:19 PM5.0 µg/Kg 1ND
Naphthalene 9/24/2010 03:19 PM5.0 µg/Kg 1ND
o-Xylene 9/24/2010 03:19 PM5.0 µg/Kg 1ND
sec-Butylbenzene 9/24/2010 03:19 PM5.0 µg/Kg 1ND
Styrene 9/24/2010 03:19 PM5.0 µg/Kg 1ND
Tert-amyl methyl ether 9/24/2010 03:19 PM5.0 µg/Kg 1ND
Tert-Butanol 9/24/2010 03:19 PM100 µg/Kg 1ND
tert-Butylbenzene 9/24/2010 03:19 PM5.0 µg/Kg 1ND
Tetrachloroethene 9/24/2010 03:19 PM5.0 µg/Kg 1ND
Toluene 9/24/2010 03:19 PM5.0 µg/Kg 1ND
trans-1,2-Dichloroethene 9/24/2010 03:19 PM5.0 µg/Kg 1ND
Trichloroethene 9/24/2010 03:19 PM5.0 µg/Kg 1ND
Trichlorofluoromethane 9/24/2010 03:19 PM5.0 µg/Kg 1ND
Vinyl chloride 9/24/2010 03:19 PM5.0 µg/Kg 1ND
 Surr: 1,2-Dichloroethane-d4 9/24/2010 03:19 PM70-150 %REC 183.2
 Surr: 4-Bromofluorobenzene 9/24/2010 03:19 PM64-126 %REC 187.2
 Surr: Dibromofluoromethane 9/24/2010 03:19 PM69-138 %REC 181.3
 Surr: Toluene-d8 9/24/2010 03:19 PM70-128 %REC 188.2

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

Client Sample ID: 1100-EB-092210-1
Collection Date: 9/22/2010 1:20:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113870

DF

Lab ID: 113870-010

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3510C

RunID: GC16_100924E 67074QC Batch: PrepDate: 9/24/2010

T/R Hydrocarbons: C11-C12 9/25/2010 05:41 AM0.050 mg/L 1ND
T/R Hydrocarbons: C13-C14 9/25/2010 05:41 AM0.050 mg/L 1ND
T/R Hydrocarbons: C15-C16 9/25/2010 05:41 AM0.050 mg/L 1ND
T/R Hydrocarbons: C17-C18 9/25/2010 05:41 AM0.050 mg/L 1ND
T/R Hydrocarbons: C19-C20 9/25/2010 05:41 AM0.050 mg/L 1ND
T/R Hydrocarbons: C21-C22 9/25/2010 05:41 AM0.050 mg/L 1ND
T/R Hydrocarbons: C23-C24 9/25/2010 05:41 AM0.050 mg/L 1ND
T/R Hydrocarbons: C25-C26 9/25/2010 05:41 AM0.050 mg/L 1ND
T/R Hydrocarbons: C27-C28 9/25/2010 05:41 AM0.050 mg/L 1ND
T/R Hydrocarbons: C29-C30 9/25/2010 05:41 AM0.050 mg/L 1ND
T/R Hydrocarbons: C31-C32 9/25/2010 05:41 AM0.050 mg/L 1ND
T/R Hydrocarbons: C9-C10 9/25/2010 05:41 AM0.050 mg/L 1ND
T/R Hydrocarbons: C8-C17 9/25/2010 05:41 AM0.050 mg/L 1ND
 Surr: p-Terphenyl 9/25/2010 05:41 AM36-126 %REC 1113

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_100924A M10VW116QC Batch: PrepDate:

T/R Hydrocarbons: C5-C8 9/24/2010 01:48 PM0.050 mg/L 1ND
 Surr: Bromofluorobenzene (FID) 9/24/2010 01:48 PM70-130 %REC 195.3

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100923B Q10VW181QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 9/23/2010 10:32 PM0.50 µg/L 1ND
1,1,1-Trichloroethane 9/23/2010 10:32 PM0.50 µg/L 1ND
1,1,2,2-Tetrachloroethane 9/23/2010 10:32 PM0.50 µg/L 1ND
1,1,2-Trichloroethane 9/23/2010 10:32 PM0.50 µg/L 1ND
1,1-Dichloroethane 9/23/2010 10:32 PM0.50 µg/L 1ND
1,1-Dichloroethene 9/23/2010 10:32 PM0.50 µg/L 1ND
1,1-Dichloropropene 9/23/2010 10:32 PM0.50 µg/L 1ND
1,2,3-Trichlorobenzene 9/23/2010 10:32 PM0.50 µg/L 1ND
1,2,3-Trichloropropane 9/23/2010 10:32 PM0.50 µg/L 1ND
1,2,4-Trichlorobenzene 9/23/2010 10:32 PM0.50 µg/L 1ND
1,2,4-Trimethylbenzene 9/23/2010 10:32 PM0.50 µg/L 1ND
1,2-Dibromo-3-chloropropane 9/23/2010 10:32 PM0.50 µg/L 1ND
1,2-Dibromoethane 9/23/2010 10:32 PM0.50 µg/L 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

Client Sample ID: 1100-EB-092210-1
Collection Date: 9/22/2010 1:20:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113870

DF

Lab ID: 113870-010

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100923B Q10VW181QC Batch: PrepDate:

1,2-Dichlorobenzene 9/23/2010 10:32 PM0.50 µg/L 1ND
1,2-Dichloroethane 9/23/2010 10:32 PM0.50 µg/L 1ND
1,2-Dichloropropane 9/23/2010 10:32 PM0.50 µg/L 1ND
1,3,5-Trimethylbenzene 9/23/2010 10:32 PM0.50 µg/L 1ND
1,3-Dichlorobenzene 9/23/2010 10:32 PM0.50 µg/L 1ND
1,3-Dichloropropane 9/23/2010 10:32 PM0.50 µg/L 1ND
1,4-Dichlorobenzene 9/23/2010 10:32 PM0.50 µg/L 1ND
2,2-Dichloropropane 9/23/2010 10:32 PM0.50 µg/L 1ND
2-Chlorotoluene 9/23/2010 10:32 PM0.50 µg/L 1ND
4-Chlorotoluene 9/23/2010 10:32 PM0.50 µg/L 1ND
4-Isopropyltoluene 9/23/2010 10:32 PM0.50 µg/L 1ND
Benzene 9/23/2010 10:32 PM0.50 µg/L 1ND
Bromobenzene 9/23/2010 10:32 PM0.50 µg/L 1ND
Bromodichloromethane 9/23/2010 10:32 PM0.50 µg/L 1ND
Bromoform 9/23/2010 10:32 PM0.50 µg/L 1ND
Bromomethane 9/23/2010 10:32 PM0.50 µg/L 1ND
Carbon tetrachloride 9/23/2010 10:32 PM0.50 µg/L 1ND
Chlorobenzene 9/23/2010 10:32 PM0.50 µg/L 1ND
Chloroethane 9/23/2010 10:32 PM0.50 µg/L 1ND
Chloroform 9/23/2010 10:32 PM0.50 µg/L 1ND
Chloromethane 9/23/2010 10:32 PM0.50 µg/L 1ND
cis-1,2-Dichloroethene 9/23/2010 10:32 PM0.50 µg/L 1ND
cis-1,3-Dichloropropene 9/23/2010 10:32 PM0.50 µg/L 1ND
Di-isopropyl ether 9/23/2010 10:32 PM0.50 µg/L 1ND
Dibromochloromethane 9/23/2010 10:32 PM0.50 µg/L 1ND
Dibromomethane 9/23/2010 10:32 PM0.50 µg/L 1ND
Dichlorodifluoromethane 9/23/2010 10:32 PM0.50 µg/L 1ND
Ethyl tert-butyl ether 9/23/2010 10:32 PM0.50 µg/L 1ND
Ethylbenzene 9/23/2010 10:32 PM0.50 µg/L 1ND
Hexachlorobutadiene 9/23/2010 10:32 PM0.50 µg/L 1ND
Isopropylbenzene 9/23/2010 10:32 PM0.50 µg/L 1ND
m,p-Xylene 9/23/2010 10:32 PM1.0 µg/L 1ND
Methylene chloride 9/23/2010 10:32 PM1.0 µg/L 17.3
MTBE 9/23/2010 10:32 PM0.50 µg/L 1ND
n-Butylbenzene 9/23/2010 10:32 PM0.50 µg/L 1ND
n-Propylbenzene 9/23/2010 10:32 PM0.50 µg/L 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

Client Sample ID: 1100-EB-092210-1
Collection Date: 9/22/2010 1:20:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113870

DF

Lab ID: 113870-010

Advanced Technology Laboratories Print Date: 29-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100923B Q10VW181QC Batch: PrepDate:

Naphthalene 9/23/2010 10:32 PM0.50 µg/L 1ND
o-Xylene 9/23/2010 10:32 PM0.50 µg/L 1ND
sec-Butylbenzene 9/23/2010 10:32 PM0.50 µg/L 1ND
Styrene 9/23/2010 10:32 PM0.50 µg/L 1ND
Tert-amyl methyl ether 9/23/2010 10:32 PM0.50 µg/L 1ND
Tert-Butanol 9/23/2010 10:32 PM10 µg/L 1ND
tert-Butylbenzene 9/23/2010 10:32 PM0.50 µg/L 1ND
Tetrachloroethene 9/23/2010 10:32 PM0.50 µg/L 1ND
Toluene 9/23/2010 10:32 PM0.50 µg/L 1ND
trans-1,2-Dichloroethene 9/23/2010 10:32 PM0.50 µg/L 1ND
Trichloroethene 9/23/2010 10:32 PM0.50 µg/L 1ND
Trichlorofluoromethane 9/23/2010 10:32 PM0.50 µg/L 1ND
Vinyl chloride 9/23/2010 10:32 PM0.50 µg/L 1ND
 Surr: 1,2-Dichloroethane-d4 9/23/2010 10:32 PM70-130 %REC 193.0
 Surr: 4-Bromofluorobenzene 9/23/2010 10:32 PM70-130 %REC 193.6
 Surr: Dibromofluoromethane 9/23/2010 10:32 PM70-130 %REC 187.5
 Surr: Toluene-d8 9/23/2010 10:32 PM70-130 %REC 196.9

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

29-Sep-10Date:Advanced Technology Laboratories

Project: CalTrans Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113870

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: MB-67050

Batch ID: 67050 TestNo: EPA 6010B Analysis Date: 9/24/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125273

SeqNo: 2015252

MBLKSampType: TestCode: 6010_S

EPA 3050B

Antimony 2.0ND
Arsenic 1.0ND
Barium 1.0ND
Beryllium 1.0ND
Cadmium 1.0ND
Chromium 1.0ND
Cobalt 1.0ND
Copper 2.0ND
Lead 1.0ND
Molybdenum 1.0ND
Nickel 1.00.058
Selenium 1.0ND
Silver 1.0ND
Thallium 1.0ND
Vanadium 1.0ND
Zinc 1.0ND

Sample ID: LCS-67050

Batch ID: 67050 TestNo: EPA 6010B Analysis Date: 9/24/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125273

SeqNo: 2015253

LCSSampType: TestCode: 6010_S

EPA 3050B

Antimony 50.00 93.0 80 1202.0 046.500
Arsenic 50.00 92.3 80 1201.0 046.153
Barium 50.00 97.5 80 1201.0 048.775
Beryllium 50.00 96.7 80 1201.0 048.329
Cadmium 50.00 93.2 80 1201.0 046.624
Chromium 50.00 95.4 80 1201.0 047.717
Cobalt 50.00 96.4 80 1201.0 048.190

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113870

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: LCS-67050

Batch ID: 67050 TestNo: EPA 6010B Analysis Date: 9/24/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125273

SeqNo: 2015253

LCSSampType: TestCode: 6010_S

EPA 3050B

Copper 50.00 95.2 80 1202.0 047.583
Lead 50.00 96.1 80 1201.0 048.050
Molybdenum 50.00 99.9 80 1201.0 049.972
Nickel 50.00 94.2 80 1201.0 0.0575647.139
Selenium 50.00 91.5 80 1201.0 045.769
Silver 50.00 93.1 80 1201.0 046.544
Thallium 50.00 91.0 80 1201.0 045.516
Vanadium 50.00 98.4 80 1201.0 049.196
Zinc 50.00 92.8 80 1201.0 046.405

Sample ID: 113870-004A-DUP

Batch ID: 67050 TestNo: EPA 6010B Analysis Date: 9/24/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-114-15

RunNo: 125273

SeqNo: 2015264

DUPSampType: TestCode: 6010_S

EPA 3050B

Antimony 202.0 0.3532 00.305
Arsenic 201.0 2.322 10.52.580
Barium 201.0 173.1 0.720171.876
Beryllium 201.0 0 0ND
Cadmium 201.0 0 0ND
Chromium 201.0 19.27 0.54519.169
Cobalt 201.0 8.062 3.567.780
Copper 202.0 22.31 0.37922.223
Lead 201.0 4.863 3.744.684
Molybdenum 201.0 0 0ND
Nickel 201.0 14.68 2.7214.291
Selenium 201.0 0.5278 0ND
Silver 201.0 0.2589 00.357
Thallium 201.0 0 0ND
Vanadium 201.0 36.21 2.0536.955
Zinc 201.0 42.68 1.6441.989

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113870

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: 113870-004A-MS

Batch ID: 67050 TestNo: EPA 6010B Analysis Date: 9/24/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-114-15

RunNo: 125273

SeqNo: 2015265

MSSampType: TestCode: 6010_S

EPA 3050B

Antimony 125.0 70.9 32 1052.0 0.353288.987
Arsenic 125.0 80.0 49 1061.0 2.322102.291
Barium 125.0 88.9 31 1331.0 173.1284.219
Beryllium 125.0 81.7 56 1061.0 0102.078
Cadmium 125.0 72.9 51 1031.0 091.128
Chromium 125.0 81.0 45 1141.0 19.27120.584
Cobalt 125.0 74.8 52 1061.0 8.062101.569
Copper 125.0 87.2 54 1252.0 22.31131.348
Lead 125.0 75.0 34 1261.0 4.86398.672
Molybdenum 125.0 76.6 54 1061.0 095.773
Nickel 125.0 73.7 45 1111.0 14.68106.756
Selenium 125.0 80.5 47 1041.0 0.5278101.155
Silver 125.0 88.3 56 1121.0 0.2589110.629
Thallium 125.0 71.5 46 1011.0 089.347
Vanadium 125.0 86.5 54 1141.0 36.21144.309
Zinc 125.0 73.5 28 1251.0 42.68134.548

Sample ID: 113870-004A-MSD

Batch ID: 67050 TestNo: EPA 6010B Analysis Date: 9/24/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-114-15

RunNo: 125273

SeqNo: 2015266

MSDSampType: TestCode: 6010_S

EPA 3050B

Antimony 125.0 69.7 32 105 202.0 0.3532 88.99 1.6787.510
Arsenic 125.0 78.1 49 106 201.0 2.322 102.3 2.2799.995
Barium 125.0 73.8 31 133 201.0 173.1 284.2 6.84265.429
Beryllium 125.0 82.7 56 106 201.0 0 102.1 1.31103.424
Cadmium 125.0 73.0 51 103 201.0 0 91.13 0.087091.207
Chromium 125.0 81.2 45 114 201.0 19.27 120.6 0.181120.803
Cobalt 125.0 74.4 52 106 201.0 8.062 101.6 0.490101.073
Copper 125.0 87.1 54 125 202.0 22.31 131.3 0.128131.180
Lead 125.0 74.8 34 126 201.0 4.863 98.67 0.29098.386

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113870

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: 113870-004A-MSD

Batch ID: 67050 TestNo: EPA 6010B Analysis Date: 9/24/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-114-15

RunNo: 125273

SeqNo: 2015266

MSDSampType: TestCode: 6010_S

EPA 3050B

Molybdenum 125.0 75.6 54 106 201.0 0 95.77 1.3394.507
Nickel 125.0 73.5 45 111 201.0 14.68 106.8 0.199106.545
Selenium 125.0 78.7 47 104 201.0 0.5278 101.2 2.2898.879
Silver 125.0 87.3 56 112 201.0 0.2589 110.6 1.14109.375
Thallium 125.0 71.1 46 101 201.0 0 89.35 0.46088.937
Vanadium 125.0 86.7 54 114 201.0 36.21 144.3 0.147144.521
Zinc 125.0 74.8 28 125 201.0 42.68 134.5 1.18136.150

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113870

ANALYTICAL QC SUMMARY REPORT
TestCode: 7471_S

Sample ID: MB-67049

Batch ID: 67049 TestNo: EPA 7471A Analysis Date: 9/24/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125270

SeqNo: 2015155

MBLKSampType: TestCode: 7471_S

Mercury 0.10ND

Sample ID: LCS-67049

Batch ID: 67049 TestNo: EPA 7471A Analysis Date: 9/24/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125270

SeqNo: 2015156

LCSSampType: TestCode: 7471_S

Mercury 0.8300 93.8 80 1200.10 00.779

Sample ID: 113870-004A-MS

Batch ID: 67049 TestNo: EPA 7471A Analysis Date: 9/24/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-114-15

RunNo: 125270

SeqNo: 2015157

MSSampType: TestCode: 7471_S

Mercury 0.8300 94.5 70 1300.10 0.062950.847

Sample ID: 113870-004A-MSD

Batch ID: 67049 TestNo: EPA 7471A Analysis Date: 9/24/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-114-15

RunNo: 125270

SeqNo: 2015158

MSDSampType: TestCode: 7471_S

Mercury 0.8300 94.8 70 130 200.10 0.06295 0.8472 0.2590.849

Sample ID: 113870-004A-DUP

Batch ID: 67049 TestNo: EPA 7471A Analysis Date: 9/24/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-114-15

RunNo: 125270

SeqNo: 2015160

DUPSampType: TestCode: 7471_S

Mercury 200.10 0.06295 00.063

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113870

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K100924LCS1

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: LCSS

RunNo: 125283

SeqNo: 2015535

LCSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 102 70 1305.0 051.080
Benzene 100.0 98.2 70 1305.0 098.230
Chlorobenzene 50.00 100 70 1305.0 050.220
MTBE 50.00 97.3 70 1305.0 048.640
Toluene 100.0 103 70 1305.0 0102.760
Trichloroethene 50.00 94.6 70 1305.0 047.300
 Surr: 1,2-Dichloroethane-d4 50.00 92.9 70 15046.460
 Surr: 4-Bromofluorobenzene 50.00 94.5 64 12647.230
 Surr: Dibromofluoromethane 50.00 86.6 69 13843.290
 Surr: Toluene-d8 50.00 88.5 70 12844.240

Sample ID: K100924MB2MS

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2015536

MSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 100 70 1305.0 050.180
Benzene 100.0 99.0 70 1305.0 099.030
Chlorobenzene 50.00 99.0 70 1305.0 049.490
MTBE 50.00 98.8 70 1305.0 049.380
Toluene 100.0 102 70 1305.0 0101.510
Trichloroethene 50.00 99.6 70 1305.0 049.790
 Surr: 1,2-Dichloroethane-d4 50.00 87.2 70 15043.620
 Surr: 4-Bromofluorobenzene 50.00 88.8 64 12644.400
 Surr: Dibromofluoromethane 50.00 85.1 69 13842.550
 Surr: Toluene-d8 50.00 86.3 70 12843.130

Sample ID: K100924MB2MSD

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2015537

MSDSampType: TestCode: 8260_S_5035

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113870

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K100924MB2MSD

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2015537

MSDSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 100 70 130 205.0 0 50.18 0.31950.020
Benzene 100.0 98.4 70 130 205.0 0 99.03 0.60898.430
Chlorobenzene 50.00 98.9 70 130 205.0 0 49.49 0.040449.470
MTBE 50.00 101 70 130 205.0 0 49.38 2.7250.740
Toluene 100.0 102 70 130 205.0 0 101.5 0.795102.320
Trichloroethene 50.00 97.2 70 130 205.0 0 49.79 2.3848.620
 Surr: 1,2-Dichloroethane-d4 50.00 85.7 70 150 0042.840
 Surr: 4-Bromofluorobenzene 50.00 93.2 64 126 0046.610
 Surr: Dibromofluoromethane 50.00 87.9 69 138 0043.960
 Surr: Toluene-d8 50.00 86.0 70 128 0043.000

Sample ID: K100924MB2

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 125283

SeqNo: 2015538

MBLKSampType: TestCode: 8260_S_5035

1,1,1,2-Tetrachloroethane 5.0ND
1,1,1-Trichloroethane 5.0ND
1,1,2,2-Tetrachloroethane 5.0ND
1,1,2-Trichloroethane 5.0ND
1,1-Dichloroethane 5.0ND
1,1-Dichloroethene 5.0ND
1,1-Dichloropropene 5.0ND
1,2,3-Trichlorobenzene 5.0ND
1,2,3-Trichloropropane 5.0ND
1,2,4-Trichlorobenzene 5.0ND
1,2,4-Trimethylbenzene 5.0ND
1,2-Dibromo-3-chloropropane 10ND
1,2-Dibromoethane 5.0ND
1,2-Dichlorobenzene 5.0ND
1,2-Dichloroethane 5.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113870

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K100924MB2

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 125283

SeqNo: 2015538

MBLKSampType: TestCode: 8260_S_5035

1,2-Dichloropropane 5.0ND
1,3,5-Trimethylbenzene 5.0ND
1,3-Dichlorobenzene 5.0ND
1,3-Dichloropropane 5.0ND
1,4-Dichlorobenzene 5.0ND
2,2-Dichloropropane 5.0ND
2-Chlorotoluene 5.0ND
4-Chlorotoluene 5.0ND
4-Isopropyltoluene 5.0ND
Benzene 5.0ND
Bromobenzene 5.0ND
Bromodichloromethane 5.0ND
Bromoform 5.0ND
Bromomethane 5.0ND
Carbon tetrachloride 5.0ND
Chlorobenzene 5.0ND
Chloroethane 5.0ND
Chloroform 5.0ND
Chloromethane 5.0ND
cis-1,2-Dichloroethene 5.0ND
cis-1,3-Dichloropropene 5.0ND
Di-isopropyl ether 5.0ND
Dibromochloromethane 5.0ND
Dibromomethane 5.0ND
Dichlorodifluoromethane 5.0ND
Ethyl Tert-butyl ether 5.0ND
Ethylbenzene 5.0ND
Hexachlorobutadiene 5.0ND
Isopropylbenzene 5.0ND
m,p-Xylene 10ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113870

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K100924MB2

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 125283

SeqNo: 2015538

MBLKSampType: TestCode: 8260_S_5035

Methylene chloride 5.0ND
MTBE 5.0ND
n-Butylbenzene 5.0ND
n-Propylbenzene 5.0ND
Naphthalene 5.0ND
o-Xylene 5.0ND
sec-Butylbenzene 5.0ND
Styrene 5.0ND
Tert-amyl methyl ether 5.0ND
Tert-Butanol 100ND
tert-Butylbenzene 5.0ND
Tetrachloroethene 5.0ND
Toluene 5.0ND
trans-1,2-Dichloroethene 5.0ND
Trichloroethene 5.0ND
Trichlorofluoromethane 5.0ND
Vinyl chloride 5.0ND
 Surr: 1,2-Dichloroethane-d4 50.00 92.9 70 15046.460
 Surr: 4-Bromofluorobenzene 50.00 87.4 64 12643.700
 Surr: Dibromofluoromethane 50.00 87.3 69 13843.640
 Surr: Toluene-d8 50.00 86.3 70 12843.140

Sample ID: 113916-001ADUP

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2016940

DUPSampType: TestCode: 8260_S_5035

1,1,1,2-Tetrachloroethane 205.0 0 0ND
1,1,1-Trichloroethane 205.0 0 0ND
1,1,2,2-Tetrachloroethane 205.0 0 0ND
1,1,2-Trichloroethane 205.0 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113870

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 113916-001ADUP

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2016940

DUPSampType: TestCode: 8260_S_5035

1,1-Dichloroethane 205.0 0 0ND
1,1-Dichloroethene 205.0 0 0ND
1,1-Dichloropropene 205.0 0 0ND
1,2,3-Trichlorobenzene 205.0 0 0ND
1,2,3-Trichloropropane 205.0 0 0ND
1,2,4-Trichlorobenzene 205.0 0 0ND
1,2,4-Trimethylbenzene 205.0 0 04.670
1,2-Dibromo-3-chloropropane 2010 0 0ND
1,2-Dibromoethane 205.0 0 0ND
1,2-Dichlorobenzene 205.0 0 0ND
1,2-Dichloroethane 205.0 0 0ND
1,2-Dichloropropane 205.0 0 0ND
1,3,5-Trimethylbenzene 205.0 0 01.250
1,3-Dichlorobenzene 205.0 0 0ND
1,3-Dichloropropane 205.0 0 0ND
1,4-Dichlorobenzene 205.0 0 0ND
2,2-Dichloropropane 205.0 0 0ND
2-Chlorotoluene 205.0 0 0ND
4-Chlorotoluene 205.0 0 0ND
4-Isopropyltoluene 205.0 0 0ND
Benzene 205.0 0 0ND
Bromobenzene 205.0 0 0ND
Bromodichloromethane 205.0 0 0ND
Bromoform 205.0 0 0ND
Bromomethane 205.0 0 0ND
Carbon tetrachloride 205.0 0 0ND
Chlorobenzene 205.0 0 0ND
Chloroethane 205.0 0 0ND
Chloroform 205.0 0 0ND
Chloromethane 205.0 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113870

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 113916-001ADUP

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2016940

DUPSampType: TestCode: 8260_S_5035

cis-1,2-Dichloroethene 205.0 0 0ND
cis-1,3-Dichloropropene 205.0 0 0ND
Di-isopropyl ether 205.0 0 0ND
Dibromochloromethane 205.0 0 0ND
Dibromomethane 205.0 0 0ND
Dichlorodifluoromethane 205.0 0 0ND
Ethyl Tert-butyl ether 205.0 0 0ND
Ethylbenzene 205.0 0 00.920
Hexachlorobutadiene 205.0 0 0ND
Isopropylbenzene 205.0 0 0ND
m,p-Xylene 2010 0 04.230
Methylene chloride 205.0 0 0ND
MTBE 205.0 0 0ND
n-Butylbenzene 205.0 0 0ND
n-Propylbenzene 205.0 0 0ND
Naphthalene 205.0 0 02.350
o-Xylene 205.0 0 0ND
sec-Butylbenzene 205.0 0 0ND
Styrene 205.0 0 0ND
Tert-amyl methyl ether 205.0 0 0ND
Tert-Butanol 20100 0 0ND
tert-Butylbenzene 205.0 0 0ND
Tetrachloroethene 205.0 0 0ND
Toluene 205.0 0 0ND
trans-1,2-Dichloroethene 205.0 0 0ND
Trichloroethene 205.0 0 0ND
Trichlorofluoromethane 205.0 0 0ND
Vinyl chloride 205.0 0 0ND
 Surr: 1,2-Dichloroethane-d4 50.00 69.6 70 150 0 S034.800
 Surr: 4-Bromofluorobenzene 50.00 90.5 64 126 0045.240

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113870

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 113916-001ADUP

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2016940

DUPSampType: TestCode: 8260_S_5035

 Surr: Dibromofluoromethane 50.00 79.4 69 138 0039.720
 Surr: Toluene-d8 50.00 86.2 70 128 0043.090

Sample ID: 113916-001AMS

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2016941

MSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 77.1 70 1305.0 038.550
Benzene 100.0 78.3 70 1305.0 078.310
Chlorobenzene 50.00 76.0 70 1305.0 038.020
MTBE 50.00 72.7 70 1305.0 036.340
Toluene 100.0 76.9 70 1305.0 076.930
Trichloroethene 50.00 77.7 70 1305.0 038.870
 Surr: 1,2-Dichloroethane-d4 50.00 70.6 70 15035.310
 Surr: 4-Bromofluorobenzene 50.00 87.2 64 12643.620
 Surr: Dibromofluoromethane 50.00 76.7 69 13838.350
 Surr: Toluene-d8 50.00 84.6 70 12842.280

Sample ID: 113916-001AMSD

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2016942

MSDSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 81.5 70 130 205.0 0 38.55 5.5240.740
Benzene 100.0 81.8 70 130 205.0 0 78.31 4.3581.790
Chlorobenzene 50.00 77.7 70 130 205.0 0 38.02 2.1338.840
MTBE 50.00 77.9 70 130 205.0 0 36.34 6.8838.930
Toluene 100.0 82.7 70 130 205.0 0 76.93 7.2382.700
Trichloroethene 50.00 81.8 70 130 205.0 0 38.87 5.0940.900
 Surr: 1,2-Dichloroethane-d4 50.00 70.3 70 150 0035.140
 Surr: 4-Bromofluorobenzene 50.00 85.3 64 126 0042.630

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113870

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 113916-001AMSD

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2016942

MSDSampType: TestCode: 8260_S_5035

 Surr: Dibromofluoromethane 50.00 80.9 69 138 0040.440
 Surr: Toluene-d8 50.00 84.8 70 128 0042.410

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113870

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: Q100923LCS1

Batch ID: Q10VW180 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: LCSW

RunNo: 125257

SeqNo: 2014977

LCSSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 99.4 70 1300.50 019.870
Benzene 40.00 94.8 70 1300.50 037.900
Chlorobenzene 20.00 100 70 1300.50 020.070
MTBE 20.00 94.0 70 1300.50 018.790
Toluene 40.00 98.6 70 1300.50 039.460
Trichloroethene 20.00 98.7 70 1300.50 019.740
 Surr: 1,2-Dichloroethane-d4 25.00 71.1 70 13017.770
 Surr: 4-Bromofluorobenzene 25.00 96.8 70 13024.200
 Surr: Dibromofluoromethane 25.00 76.1 70 13019.020
 Surr: Toluene-d8 25.00 81.6 70 13020.410

Sample ID: Q100923MB2MS

Batch ID: Q10VW180 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125257

SeqNo: 2014978

MSSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 94.0 70 1300.50 018.790
Benzene 40.00 90.7 70 1300.50 036.260
Chlorobenzene 20.00 97.6 70 1300.50 019.510
MTBE 20.00 90.9 70 1300.50 018.180
Toluene 40.00 95.2 70 1300.50 038.060
Trichloroethene 20.00 94.1 70 1300.50 018.810
 Surr: 1,2-Dichloroethane-d4 25.00 94.6 70 13023.650
 Surr: 4-Bromofluorobenzene 25.00 98.4 70 13024.590
 Surr: Dibromofluoromethane 25.00 92.8 70 13023.190
 Surr: Toluene-d8 25.00 96.4 70 13024.090

Sample ID: Q100923MB2MSD

Batch ID: Q10VW180 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125257

SeqNo: 2014979

MSDSampType: TestCode: 8260_WP_LL

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113870

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: Q100923MB2MSD

Batch ID: Q10VW180 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125257

SeqNo: 2014979

MSDSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 90.1 70 130 200.50 0 18.79 4.2418.010
Benzene 40.00 89.2 70 130 200.50 0 36.26 1.6735.660
Chlorobenzene 20.00 95.7 70 130 200.50 0 19.51 1.9719.130
MTBE 20.00 90.0 70 130 200.50 0 18.18 1.0517.990
Toluene 40.00 91.3 70 130 200.50 0 38.06 4.1636.510
Trichloroethene 20.00 92.2 70 130 200.50 0 18.81 1.9318.450
 Surr: 1,2-Dichloroethane-d4 25.00 88.1 70 130 0022.030
 Surr: 4-Bromofluorobenzene 25.00 95.8 70 130 0023.950
 Surr: Dibromofluoromethane 25.00 88.6 70 130 0022.160
 Surr: Toluene-d8 25.00 92.6 70 130 0023.150

Sample ID: Q100923MB2

Batch ID: Q10VW180 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125257

SeqNo: 2014980

MBLKSampType: TestCode: 8260_WP_LL

1,1,1,2-Tetrachloroethane 0.50ND
1,1,1-Trichloroethane 0.50ND
1,1,2,2-Tetrachloroethane 0.50ND
1,1,2-Trichloroethane 0.50ND
1,1-Dichloroethane 0.50ND
1,1-Dichloroethene 0.50ND
1,1-Dichloropropene 0.50ND
1,2,3-Trichlorobenzene 0.50ND
1,2,3-Trichloropropane 0.50ND
1,2,4-Trichlorobenzene 0.50ND
1,2,4-Trimethylbenzene 0.50ND
1,2-Dibromo-3-chloropropane 0.50ND
1,2-Dibromoethane 0.50ND
1,2-Dichlorobenzene 0.50ND
1,2-Dichloroethane 0.50ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113870

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: Q100923MB2

Batch ID: Q10VW180 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125257

SeqNo: 2014980

MBLKSampType: TestCode: 8260_WP_LL

1,2-Dichloropropane 0.50ND
1,3,5-Trimethylbenzene 0.50ND
1,3-Dichlorobenzene 0.50ND
1,3-Dichloropropane 0.50ND
1,4-Dichlorobenzene 0.50ND
2,2-Dichloropropane 0.50ND
2-Chlorotoluene 0.50ND
4-Chlorotoluene 0.50ND
4-Isopropyltoluene 0.50ND
Benzene 0.50ND
Bromobenzene 0.50ND
Bromodichloromethane 0.50ND
Bromoform 0.50ND
Bromomethane 0.50ND
Carbon tetrachloride 0.50ND
Chlorobenzene 0.50ND
Chloroethane 0.50ND
Chloroform 0.50ND
Chloromethane 0.50ND
cis-1,2-Dichloroethene 0.50ND
cis-1,3-Dichloropropene 0.50ND
Di-isopropyl ether 0.50ND
Dibromochloromethane 0.50ND
Dibromomethane 0.50ND
Dichlorodifluoromethane 0.50ND
Ethyl tert-butyl ether 0.50ND
Ethylbenzene 0.50ND
Hexachlorobutadiene 0.50ND
Isopropylbenzene 0.50ND
m,p-Xylene 1.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113870

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: Q100923MB2

Batch ID: Q10VW180 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125257

SeqNo: 2014980

MBLKSampType: TestCode: 8260_WP_LL

Methylene chloride 1.0ND
MTBE 0.50ND
n-Butylbenzene 0.50ND
n-Propylbenzene 0.50ND
Naphthalene 0.50ND
o-Xylene 0.50ND
sec-Butylbenzene 0.50ND
Styrene 0.50ND
Tert-amyl methyl ether 0.50ND
Tert-Butanol 10ND
tert-Butylbenzene 0.50ND
Tetrachloroethene 0.50ND
Toluene 0.50ND
trans-1,2-Dichloroethene 0.50ND
Trichloroethene 0.50ND
Trichlorofluoromethane 0.50ND
Vinyl chloride 0.50ND
 Surr: 1,2-Dichloroethane-d4 25.00 94.0 70 13023.490
 Surr: 4-Bromofluorobenzene 25.00 99.9 70 13024.980
 Surr: Dibromofluoromethane 25.00 94.2 70 13023.560
 Surr: Toluene-d8 25.00 94.6 70 13023.660

Sample ID: 113857-001A

Batch ID: Q10VW180 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125257

SeqNo: 2014983

DUPSampType: TestCode: 8260_WP_LL

1,1,1,2-Tetrachloroethane 200.50 0 0ND
1,1,1-Trichloroethane 200.50 0 0ND
1,1,2,2-Tetrachloroethane 200.50 0 0ND
1,1,2-Trichloroethane 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113870

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 113857-001A

Batch ID: Q10VW180 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125257

SeqNo: 2014983

DUPSampType: TestCode: 8260_WP_LL

1,1-Dichloroethane 200.50 0 0ND
1,1-Dichloroethene 200.50 0 0ND
1,1-Dichloropropene 200.50 0 0ND
1,2,3-Trichlorobenzene 200.50 0 0ND
1,2,3-Trichloropropane 200.50 0 0ND
1,2,4-Trichlorobenzene 200.50 0 0ND
1,2,4-Trimethylbenzene 200.50 0 0ND
1,2-Dibromo-3-chloropropane 200.50 0 0ND
1,2-Dibromoethane 200.50 0 0ND
1,2-Dichlorobenzene 200.50 0 0ND
1,2-Dichloroethane 200.50 3.230 1.563.180
1,2-Dichloropropane 200.50 0 0ND
1,3,5-Trimethylbenzene 200.50 0 0ND
1,3-Dichlorobenzene 200.50 0 0ND
1,3-Dichloropropane 200.50 0 0ND
1,4-Dichlorobenzene 200.50 0 0ND
2,2-Dichloropropane 200.50 0 0ND
2-Chlorotoluene 200.50 0 0ND
4-Chlorotoluene 200.50 0 0ND
4-Isopropyltoluene 200.50 0 0ND
Benzene 200.50 0 0ND
Bromobenzene 200.50 0 0ND
Bromodichloromethane 200.50 0 0ND
Bromoform 200.50 0 0ND
Bromomethane 200.50 0 0ND
Carbon tetrachloride 200.50 0 0ND
Chlorobenzene 200.50 0 0ND
Chloroethane 200.50 0 0ND
Chloroform 200.50 0 0ND
Chloromethane 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113870

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 113857-001A

Batch ID: Q10VW180 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125257

SeqNo: 2014983

DUPSampType: TestCode: 8260_WP_LL

cis-1,2-Dichloroethene 200.50 0 0ND
cis-1,3-Dichloropropene 200.50 0 0ND
Di-isopropyl ether 200.50 0 0ND
Dibromochloromethane 200.50 0 0ND
Dibromomethane 200.50 0 0ND
Dichlorodifluoromethane 200.50 0 0ND
Ethyl tert-butyl ether 200.50 0 0ND
Ethylbenzene 200.50 0 0ND
Hexachlorobutadiene 200.50 0 0ND
Isopropylbenzene 200.50 0 0ND
m,p-Xylene 201.0 0 0ND
Methylene chloride 201.0 0 0ND
MTBE 200.50 0 0ND
n-Butylbenzene 200.50 0 0ND
n-Propylbenzene 200.50 0 0ND
Naphthalene 200.50 0 0ND
o-Xylene 200.50 0 0ND
sec-Butylbenzene 200.50 0 0ND
Styrene 200.50 0 0ND
Tert-amyl methyl ether 200.50 0 0ND
Tert-Butanol 2010 0 0ND
tert-Butylbenzene 200.50 0 0ND
Tetrachloroethene 200.50 0 0ND
Toluene 200.50 0 0ND
trans-1,2-Dichloroethene 200.50 0 0ND
Trichloroethene 200.50 0 0ND
Trichlorofluoromethane 200.50 0 0ND
Vinyl chloride 200.50 0 0ND
 Surr: 1,2-Dichloroethane-d4 25.00 93.3 70 130 20023.330
 Surr: 4-Bromofluorobenzene 25.00 95.7 70 130 20023.920

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113870

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 113857-001A

Batch ID: Q10VW180 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125257

SeqNo: 2014983

DUPSampType: TestCode: 8260_WP_LL

 Surr: Dibromofluoromethane 25.00 91.4 70 130 20022.860
 Surr: Toluene-d8 25.00 92.0 70 130 20023.000

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113870

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: Q100923LCS2

Batch ID: Q10VW181 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: LCSW

RunNo: 125261

SeqNo: 2015019

LCSSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 106 70 1300.50 021.140
Benzene 40.00 94.8 70 1300.50 037.940
Chlorobenzene 20.00 97.4 70 1300.50 019.470
MTBE 20.00 91.2 70 1300.50 018.250
Toluene 40.00 96.9 70 1300.50 038.760
Trichloroethene 20.00 97.4 70 1300.50 019.470
 Surr: 1,2-Dichloroethane-d4 25.00 89.9 70 13022.480
 Surr: 4-Bromofluorobenzene 25.00 99.5 70 13024.870
 Surr: Dibromofluoromethane 25.00 93.3 70 13023.330
 Surr: Toluene-d8 25.00 97.4 70 13024.340

Sample ID: Q100923MB4MS

Batch ID: Q10VW181 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125261

SeqNo: 2015020

MSSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 100 70 1300.50 020.030
Benzene 40.00 95.5 70 1300.50 038.190
Chlorobenzene 20.00 100 70 1300.50 020.010
MTBE 20.00 102 70 1300.50 020.330
Toluene 40.00 103 70 1300.50 041.170
Trichloroethene 20.00 95.8 70 1300.50 019.160
 Surr: 1,2-Dichloroethane-d4 25.00 94.4 70 13023.610
 Surr: 4-Bromofluorobenzene 25.00 99.7 70 13024.920
 Surr: Dibromofluoromethane 25.00 93.1 70 13023.280
 Surr: Toluene-d8 25.00 101 70 13025.250

Sample ID: Q100923MB4MSD

Batch ID: Q10VW181 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125261

SeqNo: 2015021

MSDSampType: TestCode: 8260_WP_LL

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113870

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: Q100923MB4MSD

Batch ID: Q10VW181 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125261

SeqNo: 2015021

MSDSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 91.6 70 130 200.50 0 20.03 8.9218.320
Benzene 40.00 91.9 70 130 200.50 0 38.19 3.7936.770
Chlorobenzene 20.00 96.7 70 130 200.50 0 20.01 3.4119.340
MTBE 20.00 102 70 130 200.50 0 20.33 0.19720.370
Toluene 40.00 98.6 70 130 200.50 0 41.17 4.3439.420
Trichloroethene 20.00 91.1 70 130 200.50 0 19.16 5.0318.220
 Surr: 1,2-Dichloroethane-d4 25.00 93.3 70 130 0023.330
 Surr: 4-Bromofluorobenzene 25.00 96.4 70 130 0024.090
 Surr: Dibromofluoromethane 25.00 90.0 70 130 0022.500
 Surr: Toluene-d8 25.00 98.1 70 130 0024.530

Sample ID: Q100923MB4

Batch ID: Q10VW181 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125261

SeqNo: 2015022

MBLKSampType: TestCode: 8260_WP_LL

1,1,1,2-Tetrachloroethane 0.50ND
1,1,1-Trichloroethane 0.50ND
1,1,2,2-Tetrachloroethane 0.50ND
1,1,2-Trichloroethane 0.50ND
1,1-Dichloroethane 0.50ND
1,1-Dichloroethene 0.50ND
1,1-Dichloropropene 0.50ND
1,2,3-Trichlorobenzene 0.50ND
1,2,3-Trichloropropane 0.50ND
1,2,4-Trichlorobenzene 0.50ND
1,2,4-Trimethylbenzene 0.50ND
1,2-Dibromo-3-chloropropane 0.50ND
1,2-Dibromoethane 0.50ND
1,2-Dichlorobenzene 0.50ND
1,2-Dichloroethane 0.50ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113870

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: Q100923MB4

Batch ID: Q10VW181 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125261

SeqNo: 2015022

MBLKSampType: TestCode: 8260_WP_LL

1,2-Dichloropropane 0.50ND
1,3,5-Trimethylbenzene 0.50ND
1,3-Dichlorobenzene 0.50ND
1,3-Dichloropropane 0.50ND
1,4-Dichlorobenzene 0.50ND
2,2-Dichloropropane 0.50ND
2-Chlorotoluene 0.50ND
4-Chlorotoluene 0.50ND
4-Isopropyltoluene 0.50ND
Benzene 0.50ND
Bromobenzene 0.50ND
Bromodichloromethane 0.50ND
Bromoform 0.50ND
Bromomethane 0.50ND
Carbon tetrachloride 0.50ND
Chlorobenzene 0.50ND
Chloroethane 0.50ND
Chloroform 0.50ND
Chloromethane 0.50ND
cis-1,2-Dichloroethene 0.50ND
cis-1,3-Dichloropropene 0.50ND
Di-isopropyl ether 0.50ND
Dibromochloromethane 0.50ND
Dibromomethane 0.50ND
Dichlorodifluoromethane 0.50ND
Ethyl tert-butyl ether 0.50ND
Ethylbenzene 0.50ND
Hexachlorobutadiene 0.50ND
Isopropylbenzene 0.50ND
m,p-Xylene 1.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113870

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: Q100923MB4

Batch ID: Q10VW181 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125261

SeqNo: 2015022

MBLKSampType: TestCode: 8260_WP_LL

Methylene chloride 1.0ND
MTBE 0.50ND
n-Butylbenzene 0.50ND
n-Propylbenzene 0.50ND
Naphthalene 0.50ND
o-Xylene 0.50ND
sec-Butylbenzene 0.50ND
Styrene 0.50ND
Tert-amyl methyl ether 0.50ND
Tert-Butanol 10ND
tert-Butylbenzene 0.50ND
Tetrachloroethene 0.50ND
Toluene 0.50ND
trans-1,2-Dichloroethene 0.50ND
Trichloroethene 0.50ND
Trichlorofluoromethane 0.50ND
Vinyl chloride 0.50ND
 Surr: 1,2-Dichloroethane-d4 25.00 96.7 70 13024.180
 Surr: 4-Bromofluorobenzene 25.00 98.8 70 13024.710
 Surr: Dibromofluoromethane 25.00 92.5 70 13023.120
 Surr: Toluene-d8 25.00 99.4 70 13024.850

Sample ID: 113865-008A

Batch ID: Q10VW181 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125261

SeqNo: 2015024

DUPSampType: TestCode: 8260_WP_LL

1,1,1,2-Tetrachloroethane 200.50 0 0ND
1,1,1-Trichloroethane 200.50 0 0ND
1,1,2,2-Tetrachloroethane 200.50 0 0ND
1,1,2-Trichloroethane 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113870

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 113865-008A

Batch ID: Q10VW181 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125261

SeqNo: 2015024

DUPSampType: TestCode: 8260_WP_LL

1,1-Dichloroethane 200.50 0 0ND
1,1-Dichloroethene 200.50 0 0ND
1,1-Dichloropropene 200.50 0 0ND
1,2,3-Trichlorobenzene 200.50 0 0ND
1,2,3-Trichloropropane 200.50 0 0ND
1,2,4-Trichlorobenzene 200.50 0 0ND
1,2,4-Trimethylbenzene 200.50 0 0ND
1,2-Dibromo-3-chloropropane 200.50 0 0ND
1,2-Dibromoethane 200.50 0 0ND
1,2-Dichlorobenzene 200.50 0 0ND
1,2-Dichloroethane 200.50 0 0ND
1,2-Dichloropropane 200.50 0 0ND
1,3,5-Trimethylbenzene 200.50 0 0ND
1,3-Dichlorobenzene 200.50 0 0ND
1,3-Dichloropropane 200.50 0 0ND
1,4-Dichlorobenzene 200.50 0 0ND
2,2-Dichloropropane 200.50 0 0ND
2-Chlorotoluene 200.50 0 0ND
4-Chlorotoluene 200.50 0 0ND
4-Isopropyltoluene 200.50 0 0ND
Benzene 200.50 0 0ND
Bromobenzene 200.50 0 0ND
Bromodichloromethane 200.50 0 0ND
Bromoform 200.50 0 0ND
Bromomethane 200.50 0 0ND
Carbon tetrachloride 200.50 0 0ND
Chlorobenzene 200.50 0 0ND
Chloroethane 200.50 0 0ND
Chloroform 200.50 0 0ND
Chloromethane 200.50 0.4800 00.370

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113870

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 113865-008A

Batch ID: Q10VW181 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125261

SeqNo: 2015024

DUPSampType: TestCode: 8260_WP_LL

cis-1,2-Dichloroethene 200.50 0 0ND
cis-1,3-Dichloropropene 200.50 0 0ND
Di-isopropyl ether 200.50 0 0ND
Dibromochloromethane 200.50 0 0ND
Dibromomethane 200.50 0 0ND
Dichlorodifluoromethane 200.50 0 0ND
Ethyl tert-butyl ether 200.50 0 0ND
Ethylbenzene 200.50 0 0ND
Hexachlorobutadiene 200.50 0 0ND
Isopropylbenzene 200.50 0 0ND
m,p-Xylene 201.0 0 0ND
Methylene chloride 201.0 0 0ND
MTBE 200.50 0 0ND
n-Butylbenzene 200.50 0 0ND
n-Propylbenzene 200.50 0 0ND
Naphthalene 200.50 0 0ND
o-Xylene 200.50 0 0ND
sec-Butylbenzene 200.50 0 0ND
Styrene 200.50 0 0ND
Tert-amyl methyl ether 200.50 0 0ND
Tert-Butanol 2010 0 0ND
tert-Butylbenzene 200.50 0 0ND
Tetrachloroethene 200.50 0 0ND
Toluene 200.50 0 0ND
trans-1,2-Dichloroethene 200.50 0 0ND
Trichloroethene 200.50 0 0ND
Trichlorofluoromethane 200.50 0 0ND
Vinyl chloride 200.50 0 0ND
 Surr: 1,2-Dichloroethane-d4 25.00 97.1 70 130 20024.280
 Surr: 4-Bromofluorobenzene 25.00 97.0 70 130 20024.260

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113870

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 113865-008A

Batch ID: Q10VW181 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125261

SeqNo: 2015024

DUPSampType: TestCode: 8260_WP_LL

 Surr: Dibromofluoromethane 25.00 91.2 70 130 20022.800
 Surr: Toluene-d8 25.00 99.3 70 130 20024.820

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113870

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WU_LL

Sample ID: Q100923LCS1

Batch ID: Q10VW180 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: LCSW

RunNo: 125257

SeqNo: 2014995

LCSSampType: TestCode: 8260_WU_LL

1,1-Dichloroethene 20.00 99.4 70 1300.50 019.870
Benzene 40.00 94.8 70 1300.50 037.900
Chlorobenzene 20.00 100 70 1300.50 020.070
MTBE 20.00 94.0 70 1300.50 018.790
Toluene 40.00 98.6 70 1300.50 039.460
Trichloroethene 20.00 98.7 70 1300.50 019.740
 Surr: 1,2-Dichloroethane-d4 25.00 71.1 70 13017.770
 Surr: 4-Bromofluorobenzene 25.00 96.8 70 13024.200
 Surr: Dibromofluoromethane 25.00 76.1 70 13019.020
 Surr: Toluene-d8 25.00 81.6 70 13020.410

Sample ID: Q100923MB2MS

Batch ID: Q10VW180 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125257

SeqNo: 2014996

MSSampType: TestCode: 8260_WU_LL

1,1-Dichloroethene 20.00 94.0 70 1300.50 018.790
Benzene 40.00 90.7 70 1300.50 036.260
Chlorobenzene 20.00 97.6 70 1300.50 019.510
MTBE 20.00 90.9 70 1300.50 018.180
Toluene 40.00 95.2 70 1300.50 038.060
Trichloroethene 20.00 94.1 70 1300.50 018.810
 Surr: 1,2-Dichloroethane-d4 25.00 94.6 70 13023.650
 Surr: 4-Bromofluorobenzene 25.00 98.4 70 13024.590
 Surr: Dibromofluoromethane 25.00 92.8 70 13023.190
 Surr: Toluene-d8 25.00 96.4 70 13024.090

Sample ID: Q100923MB2MSD

Batch ID: Q10VW180 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125257

SeqNo: 2014997

MSDSampType: TestCode: 8260_WU_LL

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113870

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WU_LL

Sample ID: Q100923MB2MSD

Batch ID: Q10VW180 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125257

SeqNo: 2014997

MSDSampType: TestCode: 8260_WU_LL

1,1-Dichloroethene 20.00 90.1 70 130 200.50 0 18.79 4.2418.010
Benzene 40.00 89.2 70 130 200.50 0 36.26 1.6735.660
Chlorobenzene 20.00 95.7 70 130 200.50 0 19.51 1.9719.130
MTBE 20.00 90.0 70 130 200.50 0 18.18 1.0517.990
Toluene 40.00 91.3 70 130 200.50 0 38.06 4.1636.510
Trichloroethene 20.00 92.2 70 130 200.50 0 18.81 1.9318.450
 Surr: 1,2-Dichloroethane-d4 25.00 88.1 70 130 0022.030
 Surr: 4-Bromofluorobenzene 25.00 95.8 70 130 0023.950
 Surr: Dibromofluoromethane 25.00 88.6 70 130 0022.160
 Surr: Toluene-d8 25.00 92.6 70 130 0023.150

Sample ID: Q100923MB2

Batch ID: Q10VW180 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125257

SeqNo: 2014998

MBLKSampType: TestCode: 8260_WU_LL

1,1,1,2-Tetrachloroethane 0.50ND
1,1,1-Trichloroethane 0.50ND
1,1,2,2-Tetrachloroethane 0.50ND
1,1,2-Trichloroethane 0.50ND
1,1-Dichloroethane 0.50ND
1,1-Dichloroethene 0.50ND
1,1-Dichloropropene 0.50ND
1,2,3-Trichlorobenzene 0.50ND
1,2,3-Trichloropropane 0.50ND
1,2,4-Trichlorobenzene 0.50ND
1,2,4-Trimethylbenzene 0.50ND
1,2-Dibromo-3-chloropropane 0.50ND
1,2-Dibromoethane 0.50ND
1,2-Dichlorobenzene 0.50ND
1,2-Dichloroethane 0.50ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113870

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WU_LL

Sample ID: Q100923MB2

Batch ID: Q10VW180 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125257

SeqNo: 2014998

MBLKSampType: TestCode: 8260_WU_LL

1,2-Dichloropropane 0.50ND
1,3,5-Trimethylbenzene 0.50ND
1,3-Dichlorobenzene 0.50ND
1,3-Dichloropropane 0.50ND
1,4-Dichlorobenzene 0.50ND
2,2-Dichloropropane 0.50ND
2-Chlorotoluene 0.50ND
4-Chlorotoluene 0.50ND
4-Isopropyltoluene 0.50ND
Benzene 0.50ND
Bromobenzene 0.50ND
Bromodichloromethane 0.50ND
Bromoform 0.50ND
Bromomethane 0.50ND
Carbon tetrachloride 0.50ND
Chlorobenzene 0.50ND
Chloroethane 0.50ND
Chloroform 0.50ND
Chloromethane 0.50ND
cis-1,2-Dichloroethene 0.50ND
cis-1,3-Dichloropropene 0.50ND
Di-isopropyl ether 0.50ND
Dibromochloromethane 0.50ND
Dibromomethane 0.50ND
Dichlorodifluoromethane 0.50ND
Ethyl tert-butyl ether 0.50ND
Ethylbenzene 0.50ND
Hexachlorobutadiene 0.50ND
Isopropylbenzene 0.50ND
m,p-Xylene 1.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113870

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WU_LL

Sample ID: Q100923MB2

Batch ID: Q10VW180 TestNo: EPA 8260B Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125257

SeqNo: 2014998

MBLKSampType: TestCode: 8260_WU_LL

Methylene chloride 1.0ND
MTBE 0.50ND
n-Butylbenzene 0.50ND
n-Propylbenzene 0.50ND
Naphthalene 0.50ND
o-Xylene 0.50ND
sec-Butylbenzene 0.50ND
Styrene 0.50ND
Tert-amyl methyl ether 0.50ND
Tert-Butanol 10ND
tert-Butylbenzene 0.50ND
Tetrachloroethene 0.50ND
Toluene 0.50ND
trans-1,2-Dichloroethene 0.50ND
Trichloroethene 0.50ND
Trichlorofluoromethane 0.50ND
Vinyl chloride 0.50ND
 Surr: 1,2-Dichloroethane-d4 25.00 94.0 70 13023.490
 Surr: 4-Bromofluorobenzene 25.00 99.9 70 13024.980
 Surr: Dibromofluoromethane 25.00 94.2 70 13023.560
 Surr: Toluene-d8 25.00 94.6 70 13023.660

Sample ID: 113870-005A

Batch ID: Q10VW180 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1100-114-GWS

RunNo: 125278

SeqNo: 2016609

DUPSampType: TestCode: 8260_WU_LL

1,1,1,2-Tetrachloroethane 200.50 0 0ND
1,1,1-Trichloroethane 200.50 0 0ND
1,1,2,2-Tetrachloroethane 200.50 0 0ND
1,1,2-Trichloroethane 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113870

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WU_LL

Sample ID: 113870-005A

Batch ID: Q10VW180 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1100-114-GWS

RunNo: 125278

SeqNo: 2016609

DUPSampType: TestCode: 8260_WU_LL

1,1-Dichloroethane 200.50 0 0ND
1,1-Dichloroethene 200.50 0 0ND
1,1-Dichloropropene 200.50 0 0ND
1,2,3-Trichlorobenzene 200.50 0 0ND
1,2,3-Trichloropropane 200.50 0 0ND
1,2,4-Trichlorobenzene 200.50 0 0ND
1,2,4-Trimethylbenzene 200.50 0 0ND
1,2-Dibromo-3-chloropropane 200.50 0 0ND
1,2-Dibromoethane 200.50 0 0ND
1,2-Dichlorobenzene 200.50 0 0ND
1,2-Dichloroethane 200.50 0 0ND
1,2-Dichloropropane 200.50 0 0ND
1,3,5-Trimethylbenzene 200.50 0 0ND
1,3-Dichlorobenzene 200.50 0 0ND
1,3-Dichloropropane 200.50 0 0ND
1,4-Dichlorobenzene 200.50 0 0ND
2,2-Dichloropropane 200.50 0 0ND
2-Butanone 2010 0 0ND
2-Chloroethyl vinyl ether 200.50 0 0ND
2-Chlorotoluene 200.50 0 0ND
2-Hexanone 2010 0 0ND
4-Chlorotoluene 200.50 0 0ND
4-Isopropyltoluene 200.50 0 0ND
4-Methyl-2-pentanone 2010 0 0ND
Acetone 2010 0 0ND
Acrolein 2010 0 0ND
Acrylonitrile 2010 0 0ND
Benzene 200.50 0 0ND
Bromobenzene 200.50 0 0ND
Bromochloromethane 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113870

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WU_LL

Sample ID: 113870-005A

Batch ID: Q10VW180 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1100-114-GWS

RunNo: 125278

SeqNo: 2016609

DUPSampType: TestCode: 8260_WU_LL

Bromodichloromethane 200.50 0 0ND
Bromoform 200.50 0 0ND
Bromomethane 200.50 0 0ND
Carbon disulfide 202.0 0 0ND
Carbon tetrachloride 200.50 0 0ND
Chlorobenzene 200.50 0 0ND
Chloroethane 200.50 0 0ND
Chloroform 200.50 0 0ND
Chloromethane 200.50 0 0ND
cis-1,2-Dichloroethene 200.50 0 0ND
cis-1,3-Dichloropropene 200.50 0 0ND
Cyclohexanone 2050 0 0ND
Di-isopropyl ether 200.50 0 0ND
Dibromochloromethane 200.50 0 0ND
Dibromomethane 200.50 0 0ND
Dichlorodifluoromethane 200.50 0 0ND
Ethyl Acetate 2010 0 0ND
Ethyl Ether 2010 0 0ND
Ethyl tert-butyl ether 200.50 0 0ND
Ethylbenzene 200.50 9.150 8.078.440
Freon-113 200.50 0 0ND
Hexachlorobutadiene 200.50 0 0ND
Iodomethane 200.50 0.2200 0ND
Isopropylbenzene 200.50 2.560 3.582.470
m,p-Xylene 201.0 0 0ND
Methylene chloride 201.0 0 0ND
MTBE 200.50 0 0ND
n-Butylbenzene 200.50 0.4200 00.420
n-Propylbenzene 200.50 1.150 5.361.090
Naphthalene 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113870

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WU_LL

Sample ID: 113870-005A

Batch ID: Q10VW180 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1100-114-GWS

RunNo: 125278

SeqNo: 2016609

DUPSampType: TestCode: 8260_WU_LL

o-Xylene 200.50 0 0ND
sec-Butylbenzene 200.50 1.270 3.201.230
Styrene 200.50 0 0ND
Tert-amyl methyl ether 200.50 0 0ND
Tert-Butanol 2010 0 0ND
tert-Butylbenzene 200.50 0.6000 00.600
Tetrachloroethene 200.50 0 0ND
Toluene 200.50 0 0ND
trans-1,2-Dichloroethene 200.50 0 0ND
trans-1,3-Dichloropropene 200.50 0 0ND
Trichloroethene 200.50 0 0ND
Trichlorofluoromethane 200.50 0 0ND
Vinyl acetate 2010 0 0ND
Vinyl chloride 200.50 0 0ND
Xylenes, Total 201.5 0 0ND
 Surr: 1,2-Dichloroethane-d4 25.00 92.8 70 130 20023.210
 Surr: 4-Bromofluorobenzene 25.00 98.1 70 130 20024.520
 Surr: Dibromofluoromethane 25.00 88.9 70 130 20022.220
 Surr: Toluene-d8 25.00 96.6 70 130 20024.150

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

29-Sep-10Date:Advanced Technology Laboratories

Project: CalTrans Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113870

ANALYTICAL QC SUMMARY REPORT
BatchID: 67074

Sample ID: MB-67074

Batch ID: 67074 TestNo: EPA 8015B(M Analysis Date: 9/25/2010

Prep Date: 9/24/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125321

SeqNo: 2016298

MBLKSampType: TestCode: 8015_W_DSL

EPA 3510C

DRO 0.050ND
 Surr: p-Terphenyl 0.08000 100 36 1260.080

Sample ID: LCS-67074

Batch ID: 67074 TestNo: EPA 8015B(M Analysis Date: 9/25/2010

Prep Date: 9/24/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 125321

SeqNo: 2016299

LCSSampType: TestCode: 8015_W_DSL

EPA 3510C

DRO 1.000 86.0 52 1280.050 00.860
 Surr: p-Terphenyl 0.08000 93.5 36 1260.075

Sample ID: MB-67074MS

Batch ID: 67074 TestNo: EPA 8015B(M Analysis Date: 9/25/2010

Prep Date: 9/24/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125321

SeqNo: 2016300

MSSampType: TestCode: 8015_W_DSL

EPA 3510C

DRO 1.000 87.1 52 1280.050 00.871
 Surr: p-Terphenyl 0.08000 95.7 36 1260.077

Sample ID: MB-67074MSD

Batch ID: 67074 TestNo: EPA 8015B(M Analysis Date: 9/25/2010

Prep Date: 9/24/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125321

SeqNo: 2016301

MSDSampType: TestCode: 8015_W_DSL

EPA 3510C

DRO 1.000 87.7 52 128 200.050 0 0.8714 0.6000.877
 Surr: p-Terphenyl 0.08000 97.7 36 126 000.078

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113870

ANALYTICAL QC SUMMARY REPORT
BatchID: 67074

Sample ID: MB-67074

Batch ID: 67074 TestNo: EPA 8015B(M Analysis Date: 9/25/2010

Prep Date: 9/24/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125321

SeqNo: 2016403

MBLKSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C11-C12 0.050ND
T/R Hydrocarbons: C13-C14 0.050ND
T/R Hydrocarbons: C15-C16 0.050ND
T/R Hydrocarbons: C17-C18 0.050ND
T/R Hydrocarbons: C19-C20 0.050ND
T/R Hydrocarbons: C21-C22 0.050ND
T/R Hydrocarbons: C23-C24 0.050ND
T/R Hydrocarbons: C25-C26 0.050ND
T/R Hydrocarbons: C27-C28 0.050ND
T/R Hydrocarbons: C29-C30 0.050ND
T/R Hydrocarbons: C31-C32 0.050ND
T/R Hydrocarbons: C9-C10 0.050ND
T/R Hydrocarbons: C8-C17 0.050ND
 Surr: p-Terphenyl 0.08000 100 36 1260.080

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113870

ANALYTICAL QC SUMMARY REPORT
BatchID: 67083

Sample ID: MB-67083

Batch ID: 67083 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/24/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125379

SeqNo: 2017535

MBLKSampType: TestCode: 8015_S_DM 

LUFT

DRO 10ND
ORO 10ND
 Surr: p-Terphenyl 80.00 80.2 63 15264.200

Sample ID: LCS-67083

Batch ID: 67083 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/24/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125379

SeqNo: 2017536

LCSSampType: TestCode: 8015_S_DM 

LUFT

DRO 1000 136 76 13910 01356.630
 Surr: p-Terphenyl 80.00 120 63 15296.350

Sample ID: 113859-001AMS

Batch ID: 67083 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/24/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125379

SeqNo: 2017537

MSSampType: TestCode: 8015_S_DM 

LUFT

DRO 1000 119 60 15810 12.891201.250
 Surr: p-Terphenyl 80.00 100 63 15280.390

Sample ID: 113859-001AMSD

Batch ID: 67083 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/24/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125379

SeqNo: 2017538

MSDSampType: TestCode: 8015_S_DM 

LUFT

DRO 1000 114 60 158 2010 12.89 1201 3.701157.570
 Surr: p-Terphenyl 80.00 95.8 63 152 0076.610

Sample ID: MB-67083

Batch ID: 67083 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/24/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125379

SeqNo: 2017599

MBLKSampType: TestCode: HC_S_SEMI_

LUFT

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113870

ANALYTICAL QC SUMMARY REPORT
BatchID: 67083

Sample ID: MB-67083

Batch ID: 67083 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/24/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125379

SeqNo: 2017599

MBLKSampType: TestCode: HC_S_SEMI_

LUFT

T/R Hydrocarbons: C11-C12 10ND
T/R Hydrocarbons: C13-C14 10ND
T/R Hydrocarbons: C15-C16 10ND
T/R Hydrocarbons: C17-C18 10ND
T/R Hydrocarbons: C19-C20 10ND
T/R Hydrocarbons: C21-C22 10ND
T/R Hydrocarbons: C23-C24 10ND
T/R Hydrocarbons: C25-C26 10ND
T/R Hydrocarbons: C27-C28 10ND
T/R Hydrocarbons: C29-C30 10ND
T/R Hydrocarbons: C31-C32 10ND
T/R Hydrocarbons: C9-C10 10ND
T/R Hydrocarbons: C8-C17 10ND
 Surr: p-Terphenyl 80.00 80.2 63 15264.200

Sample ID: 113870-004ADUP

Batch ID: 67083 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/24/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-114-15

RunNo: 125379

SeqNo: 2017601

DUPSampType: TestCode: HC_S_SEMI_

LUFT

T/R Hydrocarbons: C11-C12 2010 0 0ND
T/R Hydrocarbons: C13-C14 2010 0 0ND
T/R Hydrocarbons: C15-C16 2010 0 0ND
T/R Hydrocarbons: C17-C18 2010 0 0ND
T/R Hydrocarbons: C19-C20 2010 0 0ND
T/R Hydrocarbons: C21-C22 2010 0 0ND
T/R Hydrocarbons: C23-C24 2010 12.72 0.39412.670
T/R Hydrocarbons: C25-C26 2010 0 0ND
T/R Hydrocarbons: C27-C28 2010 0 0ND
T/R Hydrocarbons: C29-C30 2010 0 0ND
T/R Hydrocarbons: C31-C32 2010 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113870

ANALYTICAL QC SUMMARY REPORT
BatchID: 67083

Sample ID: 113870-004ADUP

Batch ID: 67083 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/24/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-114-15

RunNo: 125379

SeqNo: 2017601

DUPSampType: TestCode: HC_S_SEMI_

LUFT

T/R Hydrocarbons: C9-C10 2010 0 0ND
T/R Hydrocarbons: C8-C17 2010 0 0ND
 Surr: p-Terphenyl 80.00 97.9 63 152 0078.330

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113870

ANALYTICAL QC SUMMARY REPORT
BatchID: E10VS293

Sample ID: E100923LCS1

Batch ID: E10VS293 TestNo: EPA 8015B(M Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125240

SeqNo: 2016208

LCSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 5.000 102 70 1301.0 05.078
 Surr: Bromofluorobenzene (FID) 100.0 98.1 53 15898.123

Sample ID: E100923MB1MS

Batch ID: E10VS293 TestNo: EPA 8015B(M Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125240

SeqNo: 2016209

MSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 5.000 103 44 1311.0 05.140
 Surr: Bromofluorobenzene (FID) 100.0 101 53 158100.585

Sample ID: E100923MB1MSD

Batch ID: E10VS293 TestNo: EPA 8015B(M Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125240

SeqNo: 2016210

MSDSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 5.000 101 44 131 01.0 0 5.140 1.965.040
 Surr: Bromofluorobenzene (FID) 100.0 98.4 53 158 0098.387

Sample ID: E100923MB1

Batch ID: E10VS293 TestNo: EPA 8015B(M Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125240

SeqNo: 2016211

MBLKSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 1.0ND
 Surr: Bromofluorobenzene (FID) 100.0 97.9 53 15897.913

Sample ID: 113878-001CDUP

Batch ID: E10VS293 TestNo: EPA 8015B(M Analysis Date: 9/23/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125240

SeqNo: 2016217

DUPSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 01.0 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113870

ANALYTICAL QC SUMMARY REPORT
BatchID: E10VS293

Sample ID: 113878-001CDUP

Batch ID: E10VS293 TestNo: EPA 8015B(M Analysis Date: 9/23/2010

Prep Date: 9/23/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125240

SeqNo: 2016217

DUPSampType: TestCode: HC_S_VOA50

 Surr: Bromofluorobenzene (FID) 104.8 101 53 158 00106.057

Sample ID: 113866-001AMS

Batch ID: E10VS293 TestNo: EPA 8015B(M Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125240

SeqNo: 2016218

MSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 5.000 99.6 44 1311.0 04.982
 Surr: Bromofluorobenzene (FID) 100.0 128 53 158127.772

Sample ID: 113866-001AMSD

Batch ID: E10VS293 TestNo: EPA 8015B(M Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125240

SeqNo: 2016219

MSDSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 5.000 102 44 131 01.0 0 4.982 1.875.076
 Surr: Bromofluorobenzene (FID) 100.0 134 53 158 00133.682

Sample ID: E100923LCS1

Batch ID: E10VS293 TestNo: EPA 8015B(M Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125240

SeqNo: 2016832

LCSSampType: TestCode: HC_S_VOAC

T/R Hydrocarbons: C4-C12 5.000 99.4 70 1301.0 04.972
 Surr: Bromofluorobenzene (FID) 100.0 98.1 56 13798.123

Sample ID: E100923MB1MS

Batch ID: E10VS293 TestNo: EPA 8015B(M Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125240

SeqNo: 2016833

MSSampType: TestCode: HC_S_VOAC

T/R Hydrocarbons: C4-C12 5.000 101 40 1211.0 05.032
 Surr: Bromofluorobenzene (FID) 100.0 101 56 137100.585

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113870

ANALYTICAL QC SUMMARY REPORT
BatchID: E10VS293

Sample ID: E100923MB1MSD

Batch ID: E10VS293 TestNo: EPA 8015B(M Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125240

SeqNo: 2016834

MSDSampType: TestCode: HC_S_VOAC

T/R Hydrocarbons: C4-C12 5.000 99.2 40 121 201.0 0 5.032 1.424.961
 Surr: Bromofluorobenzene (FID) 100.0 98.4 56 137 0098.387

Sample ID: E100923MB1

Batch ID: E10VS293 TestNo: EPA 8015B(M Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125240

SeqNo: 2016835

MBLKSampType: TestCode: HC_S_VOAC

T/R Hydrocarbons: C4-C12 1.0ND
 Surr: Bromofluorobenzene (FID) 100.0 97.9 56 13797.913

Sample ID: 113866-001AMS

Batch ID: E10VS293 TestNo: EPA 8015B(M Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125240

SeqNo: 2016838

MSSampType: TestCode: HC_S_VOAC

T/R Hydrocarbons: C4-C12 5.000 97.7 40 1211.0 04.886
 Surr: Bromofluorobenzene (FID) 100.0 128 56 137127.772

Sample ID: 113866-001AMSD

Batch ID: E10VS293 TestNo: EPA 8015B(M Analysis Date: 9/23/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125240

SeqNo: 2016839

MSDSampType: TestCode: HC_S_VOAC

T/R Hydrocarbons: C4-C12 5.000 101 40 121 201.0 0 4.886 3.285.049
 Surr: Bromofluorobenzene (FID) 100.0 134 56 137 00133.682

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113870

ANALYTICAL QC SUMMARY REPORT
BatchID: E10VS294

Sample ID: E100924LCS1

Batch ID: E10VS294 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125297

SeqNo: 2015773

LCSSampType: TestCode: HC_S_VOA

T/R Hydrocarbons: C5-C12 5.000 98.3 70 1301.0 04.915
 Surr: Bromofluorobenzene (FID) 100.0 102 56 137102.101

Sample ID: E100924MB1MS

Batch ID: E10VS294 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125297

SeqNo: 2015774

MSSampType: TestCode: HC_S_VOA

T/R Hydrocarbons: C5-C12 5.000 95.7 40 1211.0 04.787
 Surr: Bromofluorobenzene (FID) 100.0 96.7 56 13796.651

Sample ID: E100924MB1MSD

Batch ID: E10VS294 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125297

SeqNo: 2015775

MSDSampType: TestCode: HC_S_VOA

T/R Hydrocarbons: C5-C12 5.000 96.4 40 121 201.0 0 4.787 0.7284.822
 Surr: Bromofluorobenzene (FID) 100.0 97.4 56 137 0097.379

Sample ID: E100924MB1

Batch ID: E10VS294 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125297

SeqNo: 2015776

MBLKSampType: TestCode: HC_S_VOA

T/R Hydrocarbons: C5-C12 1.0ND
 Surr: Bromofluorobenzene (FID) 100.0 102 56 137102.486

Sample ID: 113911-002ADUP

Batch ID: E10VS294 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125297

SeqNo: 2015779

DUPSampType: TestCode: HC_S_VOA

T/R Hydrocarbons: C5-C12 201.0 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113870

ANALYTICAL QC SUMMARY REPORT
BatchID: E10VS294

Sample ID: 113911-002ADUP

Batch ID: E10VS294 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125297

SeqNo: 2015779

DUPSampType: TestCode: HC_S_VOA

 Surr: Bromofluorobenzene (FID) 100.0 118 56 137 00118.234

Sample ID: E100924LCS1

Batch ID: E10VS294 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125297

SeqNo: 2016902

LCSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 5.000 101 70 1301.0 05.069
 Surr: Bromofluorobenzene (FID) 100.0 102 53 158102.101

Sample ID: E100924MB1MS

Batch ID: E10VS294 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125297

SeqNo: 2016903

MSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 5.000 99.2 44 1311.0 04.962
 Surr: Bromofluorobenzene (FID) 100.0 96.7 53 15896.651

Sample ID: E100924MB1MSD

Batch ID: E10VS294 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125297

SeqNo: 2016904

MSDSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 5.000 99.9 44 131 01.0 0 4.962 0.6434.994
 Surr: Bromofluorobenzene (FID) 100.0 97.4 53 158 0097.379

Sample ID: E100924MB1

Batch ID: E10VS294 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125297

SeqNo: 2016905

MBLKSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 1.0ND
 Surr: Bromofluorobenzene (FID) 100.0 102 53 158102.486

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113870

ANALYTICAL QC SUMMARY REPORT
BatchID: E10VS294

Sample ID: 113911-002ADUP

Batch ID: E10VS294 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125297

SeqNo: 2016914

DUPSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 01.0 0 0ND
 Surr: Bromofluorobenzene (FID) 100.0 118 53 158 00118.234

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113870

ANALYTICAL QC SUMMARY REPORT
BatchID: M10VW116

Sample ID: M100924LCS2

Batch ID: M10VW116 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 125310

SeqNo: 2016798

LCSSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 1.000 114 70 1300.050 01.141
 Surr: Bromofluorobenzene (FID) 100.0 99.1 70 13099.111

Sample ID: M100924MB1MS

Batch ID: M10VW116 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125310

SeqNo: 2016799

MSSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 1.000 121 70 1300.050 01.206
 Surr: Bromofluorobenzene (FID) 100.0 99.5 70 13099.474

Sample ID: M100924MB1MSD

Batch ID: M10VW116 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125310

SeqNo: 2016800

MSDSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 1.000 120 70 130 200.050 0 1.206 0.3321.202
 Surr: Bromofluorobenzene (FID) 100.0 98.8 70 130 0098.764

Sample ID: M100924MB1

Batch ID: M10VW116 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125310

SeqNo: 2016801

MBLKSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 0.050ND
 Surr: Bromofluorobenzene (FID) 100.0 95.6 70 13095.619

Sample ID: 113865-009BDUP

Batch ID: M10VW116 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125310

SeqNo: 2016803

DUPSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 200.050 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: CalTrans Task Order 4 Amendment 1,01532400

CLIENT: AMEC Geomatrix
Work Order: 113870

ANALYTICAL QC SUMMARY REPORT
BatchID: M10VW116

Sample ID: 113865-009BDUP

Batch ID: M10VW116 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125310

SeqNo: 2016803

DUPSampType: TestCode: HC_W_VOAL

 Surr: Bromofluorobenzene (FID) 100.0 95.2 70 130 0095.214

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

30-Sep-10Date:Advanced Technology Laboratories

Project: Caltrans Task Order 4 Amendment 1,015324004
CLIENT: AMEC Geomatrix

Lab Order: 113892
CASE NARRATIVE

All soil volatile analyses were performed using 5035 preservation requirements. Any high level 
dilutions were performed on a preserved methanol sample unless otherwise noted.

Analytical Comments for Method 8015

RPD for Duplicate (DUP) is outside criteria for sample 113892-04ADUP; however, the Laboratory 
Control Sample (LCS) validated the analytical batch.

Analytical Comments for Method 8260

Surrogate recovery biased low for sample 113892-001ADUP, possibly due to matrix interferences.

Page 1 of 1
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

Client Sample ID: 1100-115-1
Collection Date: 9/23/2010 8:20:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113892

DF

Lab ID: 113892-002

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: SRB

EPA 3050B

RunID: ICP10_100927D 67093QC Batch: PrepDate: 9/27/2010

Antimony 9/27/2010 01:18 PM2.0 mg/Kg 1ND
Arsenic 9/27/2010 01:18 PM1.0 mg/Kg 14.0
Barium 9/27/2010 01:18 PM1.0 mg/Kg 199
Beryllium 9/27/2010 01:18 PM1.0 mg/Kg 1ND
Cadmium 9/27/2010 01:18 PM1.0 mg/Kg 1ND
Chromium 9/27/2010 01:18 PM1.0 mg/Kg 120
Cobalt 9/27/2010 01:18 PM1.0 mg/Kg 18.7
Copper 9/27/2010 01:18 PM2.0 mg/Kg 123
Lead 9/27/2010 01:18 PM1.0 mg/Kg 114
Molybdenum 9/27/2010 01:18 PM1.0 mg/Kg 1ND
Nickel 9/27/2010 01:18 PM1.0 mg/Kg 117
Selenium 9/27/2010 01:18 PM1.0 mg/Kg 1ND
Silver 9/27/2010 01:18 PM1.0 mg/Kg 1ND
Thallium 9/27/2010 01:18 PM1.0 mg/Kg 1ND
Vanadium 9/27/2010 01:18 PM1.0 mg/Kg 129
Zinc 9/27/2010 01:18 PM1.0 mg/Kg 143

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

LUFT

RunID: GC16_100928A 67113QC Batch: PrepDate: 9/28/2010

T/R Hydrocarbons: C11-C12 9/29/2010 12:59 AM10 mg/Kg 1ND
T/R Hydrocarbons: C13-C14 9/29/2010 12:59 AM10 mg/Kg 1ND
T/R Hydrocarbons: C15-C16 9/29/2010 12:59 AM10 mg/Kg 1ND
T/R Hydrocarbons: C17-C18 9/29/2010 12:59 AM10 mg/Kg 1ND
T/R Hydrocarbons: C19-C20 9/29/2010 12:59 AM10 mg/Kg 1ND
T/R Hydrocarbons: C21-C22 9/29/2010 12:59 AM10 mg/Kg 121
T/R Hydrocarbons: C23-C24 9/29/2010 12:59 AM10 mg/Kg 124
T/R Hydrocarbons: C25-C26 9/29/2010 12:59 AM10 mg/Kg 153
T/R Hydrocarbons: C27-C28 9/29/2010 12:59 AM10 mg/Kg 1120
T/R Hydrocarbons: C29-C30 9/29/2010 12:59 AM10 mg/Kg 1180
T/R Hydrocarbons: C31-C32 9/29/2010 12:59 AM10 mg/Kg 1210
T/R Hydrocarbons: C9-C10 9/29/2010 12:59 AM10 mg/Kg 1ND
 Surr: p-Terphenyl 9/29/2010 12:59 AM63-152 %REC 187.8

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100924A E10VS294QC Batch: PrepDate: 9/23/2010

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

Client Sample ID: 1100-115-1
Collection Date: 9/23/2010 8:20:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113892

DF

Lab ID: 113892-002

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100924A E10VS294QC Batch: PrepDate: 9/23/2010

T/R Hydrocarbons: C5-C8 9/24/2010 12:00 PM0.82 mg/Kg 1ND
 Surr: Bromofluorobenzene (FID) 9/24/2010 12:00 PM53-158 %REC 1105

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: ILRunID: AA1_100927C 67090QC Batch: PrepDate: 9/27/2010

Mercury 9/27/2010 01:17 PM0.10 mg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

Client Sample ID: 1100-115-5
Collection Date: 9/23/2010 8:35:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113892

DF

Lab ID: 113892-003

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: SRB

EPA 3050B

RunID: ICP10_100927D 67093QC Batch: PrepDate: 9/27/2010

Antimony 9/27/2010 01:23 PM2.0 mg/Kg 1ND
Arsenic 9/27/2010 01:23 PM1.0 mg/Kg 15.4
Barium 9/27/2010 01:23 PM1.0 mg/Kg 1130
Beryllium 9/27/2010 01:23 PM1.0 mg/Kg 1ND
Cadmium 9/27/2010 01:23 PM1.0 mg/Kg 1ND
Chromium 9/27/2010 01:23 PM1.0 mg/Kg 118
Cobalt 9/27/2010 01:23 PM1.0 mg/Kg 18.2
Copper 9/27/2010 01:23 PM2.0 mg/Kg 122
Lead 9/27/2010 01:23 PM1.0 mg/Kg 14.6
Molybdenum 9/27/2010 01:23 PM1.0 mg/Kg 1ND
Nickel 9/27/2010 01:23 PM1.0 mg/Kg 114
Selenium 9/27/2010 01:23 PM1.0 mg/Kg 1ND
Silver 9/27/2010 01:23 PM1.0 mg/Kg 1ND
Thallium 9/27/2010 01:23 PM1.0 mg/Kg 1ND
Vanadium 9/27/2010 01:23 PM1.0 mg/Kg 136
Zinc 9/27/2010 01:23 PM1.0 mg/Kg 144

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

LUFT

RunID: GC16_100928A 67113QC Batch: PrepDate: 9/28/2010

T/R Hydrocarbons: C11-C12 9/28/2010 11:12 PM10 mg/Kg 1ND
T/R Hydrocarbons: C13-C14 9/28/2010 11:12 PM10 mg/Kg 1ND
T/R Hydrocarbons: C15-C16 9/28/2010 11:12 PM10 mg/Kg 1ND
T/R Hydrocarbons: C17-C18 9/28/2010 11:12 PM10 mg/Kg 1ND
T/R Hydrocarbons: C19-C20 9/28/2010 11:12 PM10 mg/Kg 1ND
T/R Hydrocarbons: C21-C22 9/28/2010 11:12 PM10 mg/Kg 1ND
T/R Hydrocarbons: C23-C24 9/28/2010 11:12 PM10 mg/Kg 1ND
T/R Hydrocarbons: C25-C26 9/28/2010 11:12 PM10 mg/Kg 1ND
T/R Hydrocarbons: C27-C28 9/28/2010 11:12 PM10 mg/Kg 1ND
T/R Hydrocarbons: C29-C30 9/28/2010 11:12 PM10 mg/Kg 1ND
T/R Hydrocarbons: C31-C32 9/28/2010 11:12 PM10 mg/Kg 1ND
T/R Hydrocarbons: C9-C10 9/28/2010 11:12 PM10 mg/Kg 1ND
 Surr: p-Terphenyl 9/28/2010 11:12 PM63-152 %REC 1105

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100924A E10VS294QC Batch: PrepDate: 9/23/2010

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

Client Sample ID: 1100-115-5
Collection Date: 9/23/2010 8:35:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113892

DF

Lab ID: 113892-003

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100924A E10VS294QC Batch: PrepDate: 9/23/2010

T/R Hydrocarbons: C5-C8 9/24/2010 12:15 PM0.80 mg/Kg 1ND
 Surr: Bromofluorobenzene (FID) 9/24/2010 12:15 PM53-158 %REC 1126

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: ILRunID: AA1_100927C 67090QC Batch: PrepDate: 9/27/2010

Mercury 9/27/2010 01:19 PM0.10 mg/Kg 1ND
VOLATILE ORGANIC COMPOUNDS BY GC/MS

EPA 8260B

Analyst: BDRunID: MS4_100924A K10VS255QC Batch: PrepDate: 9/23/2010

1,1,1,2-Tetrachloroethane 9/24/2010 04:26 PM4.4 µg/Kg 1ND
1,1,1-Trichloroethane 9/24/2010 04:26 PM4.4 µg/Kg 1ND
1,1,2,2-Tetrachloroethane 9/24/2010 04:26 PM4.4 µg/Kg 1ND
1,1,2-Trichloroethane 9/24/2010 04:26 PM4.4 µg/Kg 1ND
1,1-Dichloroethane 9/24/2010 04:26 PM4.4 µg/Kg 1ND
1,1-Dichloroethene 9/24/2010 04:26 PM4.4 µg/Kg 1ND
1,1-Dichloropropene 9/24/2010 04:26 PM4.4 µg/Kg 1ND
1,2,3-Trichlorobenzene 9/24/2010 04:26 PM4.4 µg/Kg 1ND
1,2,3-Trichloropropane 9/24/2010 04:26 PM4.4 µg/Kg 1ND
1,2,4-Trichlorobenzene 9/24/2010 04:26 PM4.4 µg/Kg 1ND
1,2,4-Trimethylbenzene 9/24/2010 04:26 PM4.4 µg/Kg 1ND
1,2-Dibromo-3-chloropropane 9/24/2010 04:26 PM8.9 µg/Kg 1ND
1,2-Dibromoethane 9/24/2010 04:26 PM4.4 µg/Kg 1ND
1,2-Dichlorobenzene 9/24/2010 04:26 PM4.4 µg/Kg 1ND
1,2-Dichloroethane 9/24/2010 04:26 PM4.4 µg/Kg 1ND
1,2-Dichloropropane 9/24/2010 04:26 PM4.4 µg/Kg 1ND
1,3,5-Trimethylbenzene 9/24/2010 04:26 PM4.4 µg/Kg 1ND
1,3-Dichlorobenzene 9/24/2010 04:26 PM4.4 µg/Kg 1ND
1,3-Dichloropropane 9/24/2010 04:26 PM4.4 µg/Kg 1ND
1,4-Dichlorobenzene 9/24/2010 04:26 PM4.4 µg/Kg 1ND
2,2-Dichloropropane 9/24/2010 04:26 PM4.4 µg/Kg 1ND
2-Chlorotoluene 9/24/2010 04:26 PM4.4 µg/Kg 1ND
4-Chlorotoluene 9/24/2010 04:26 PM4.4 µg/Kg 1ND
4-Isopropyltoluene 9/24/2010 04:26 PM4.4 µg/Kg 1ND
Benzene 9/24/2010 04:26 PM4.4 µg/Kg 1ND
Bromobenzene 9/24/2010 04:26 PM4.4 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

Client Sample ID: 1100-115-5
Collection Date: 9/23/2010 8:35:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113892

DF

Lab ID: 113892-003

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100924A K10VS255QC Batch: PrepDate: 9/23/2010

Bromodichloromethane 9/24/2010 04:26 PM4.4 µg/Kg 1ND
Bromoform 9/24/2010 04:26 PM4.4 µg/Kg 1ND
Bromomethane 9/24/2010 04:26 PM4.4 µg/Kg 1ND
Carbon tetrachloride 9/24/2010 04:26 PM4.4 µg/Kg 1ND
Chlorobenzene 9/24/2010 04:26 PM4.4 µg/Kg 1ND
Chloroethane 9/24/2010 04:26 PM4.4 µg/Kg 1ND
Chloroform 9/24/2010 04:26 PM4.4 µg/Kg 1ND
Chloromethane 9/24/2010 04:26 PM4.4 µg/Kg 1ND
cis-1,2-Dichloroethene 9/24/2010 04:26 PM4.4 µg/Kg 1ND
cis-1,3-Dichloropropene 9/24/2010 04:26 PM4.4 µg/Kg 1ND
Di-isopropyl ether 9/24/2010 04:26 PM4.4 µg/Kg 1ND
Dibromochloromethane 9/24/2010 04:26 PM4.4 µg/Kg 1ND
Dibromomethane 9/24/2010 04:26 PM4.4 µg/Kg 1ND
Dichlorodifluoromethane 9/24/2010 04:26 PM4.4 µg/Kg 1ND
Ethyl Tert-butyl ether 9/24/2010 04:26 PM4.4 µg/Kg 1ND
Ethylbenzene 9/24/2010 04:26 PM4.4 µg/Kg 1ND
Hexachlorobutadiene 9/24/2010 04:26 PM4.4 µg/Kg 1ND
Isopropylbenzene 9/24/2010 04:26 PM4.4 µg/Kg 1ND
m,p-Xylene 9/24/2010 04:26 PM8.9 µg/Kg 1ND
Methylene chloride 9/24/2010 04:26 PM4.4 µg/Kg 1ND
MTBE 9/24/2010 04:26 PM4.4 µg/Kg 1ND
n-Butylbenzene 9/24/2010 04:26 PM4.4 µg/Kg 1ND
n-Propylbenzene 9/24/2010 04:26 PM4.4 µg/Kg 1ND
Naphthalene 9/24/2010 04:26 PM4.4 µg/Kg 1ND
o-Xylene 9/24/2010 04:26 PM4.4 µg/Kg 1ND
sec-Butylbenzene 9/24/2010 04:26 PM4.4 µg/Kg 1ND
Styrene 9/24/2010 04:26 PM4.4 µg/Kg 1ND
Tert-amyl methyl ether 9/24/2010 04:26 PM4.4 µg/Kg 1ND
Tert-Butanol 9/24/2010 04:26 PM89 µg/Kg 1ND
tert-Butylbenzene 9/24/2010 04:26 PM4.4 µg/Kg 1ND
Tetrachloroethene 9/24/2010 04:26 PM4.4 µg/Kg 1ND
Toluene 9/24/2010 04:26 PM4.4 µg/Kg 1ND
trans-1,2-Dichloroethene 9/24/2010 04:26 PM4.4 µg/Kg 1ND
Trichloroethene 9/24/2010 04:26 PM4.4 µg/Kg 1ND
Trichlorofluoromethane 9/24/2010 04:26 PM4.4 µg/Kg 1ND
Vinyl chloride 9/24/2010 04:26 PM4.4 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

Client Sample ID: 1100-115-5
Collection Date: 9/23/2010 8:35:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113892

DF

Lab ID: 113892-003

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100924A K10VS255QC Batch: PrepDate: 9/23/2010

 Surr: 1,2-Dichloroethane-d4 9/24/2010 04:26 PM70-150 %REC 186.3
 Surr: 4-Bromofluorobenzene 9/24/2010 04:26 PM64-126 %REC 188.2
 Surr: Dibromofluoromethane 9/24/2010 04:26 PM69-138 %REC 185.3
 Surr: Toluene-d8 9/24/2010 04:26 PM70-128 %REC 190.4

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

Client Sample ID: 1100-115-15
Collection Date: 9/23/2010 8:40:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113892

DF

Lab ID: 113892-004

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: SRB

EPA 3050B

RunID: ICP10_100927D 67093QC Batch: PrepDate: 9/27/2010

Antimony 9/27/2010 01:25 PM2.0 mg/Kg 1ND
Arsenic 9/27/2010 01:25 PM1.0 mg/Kg 13.1
Barium 9/27/2010 01:25 PM1.0 mg/Kg 1110
Beryllium 9/27/2010 01:25 PM1.0 mg/Kg 1ND
Cadmium 9/27/2010 01:25 PM1.0 mg/Kg 1ND
Chromium 9/27/2010 01:25 PM1.0 mg/Kg 115
Cobalt 9/27/2010 01:25 PM1.0 mg/Kg 17.0
Copper 9/27/2010 01:25 PM2.0 mg/Kg 118
Lead 9/27/2010 01:25 PM1.0 mg/Kg 13.3
Molybdenum 9/27/2010 01:25 PM1.0 mg/Kg 1ND
Nickel 9/27/2010 01:25 PM1.0 mg/Kg 112
Selenium 9/27/2010 01:25 PM1.0 mg/Kg 1ND
Silver 9/27/2010 01:25 PM1.0 mg/Kg 1ND
Thallium 9/27/2010 01:25 PM1.0 mg/Kg 1ND
Vanadium 9/27/2010 01:25 PM1.0 mg/Kg 131
Zinc 9/27/2010 01:25 PM1.0 mg/Kg 138

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

LUFT

RunID: GC16_100928A 67113QC Batch: PrepDate: 9/28/2010

T/R Hydrocarbons: C11-C12 9/28/2010 11:21 PM10 mg/Kg 1ND
T/R Hydrocarbons: C13-C14 9/28/2010 11:21 PM10 mg/Kg 1ND
T/R Hydrocarbons: C15-C16 9/28/2010 11:21 PM10 mg/Kg 1ND
T/R Hydrocarbons: C17-C18 9/28/2010 11:21 PM10 mg/Kg 1ND
T/R Hydrocarbons: C19-C20 9/28/2010 11:21 PM10 mg/Kg 1ND
T/R Hydrocarbons: C21-C22 9/28/2010 11:21 PM10 mg/Kg 1ND
T/R Hydrocarbons: C23-C24 9/28/2010 11:21 PM10 mg/Kg 1ND
T/R Hydrocarbons: C25-C26 9/28/2010 11:21 PM10 mg/Kg 1ND
T/R Hydrocarbons: C27-C28 9/28/2010 11:21 PM10 mg/Kg 1ND
T/R Hydrocarbons: C29-C30 9/28/2010 11:21 PM10 mg/Kg 1ND
T/R Hydrocarbons: C31-C32 9/28/2010 11:21 PM10 mg/Kg 1ND
T/R Hydrocarbons: C9-C10 9/28/2010 11:21 PM10 mg/Kg 1ND
 Surr: p-Terphenyl 9/28/2010 11:21 PM63-152 %REC 198.8

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100924A E10VS294QC Batch: PrepDate: 9/23/2010

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

Client Sample ID: 1100-115-15
Collection Date: 9/23/2010 8:40:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113892

DF

Lab ID: 113892-004

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100924A E10VS294QC Batch: PrepDate: 9/23/2010

T/R Hydrocarbons: C5-C8 9/24/2010 12:29 PM0.91 mg/Kg 1ND
 Surr: Bromofluorobenzene (FID) 9/24/2010 12:29 PM53-158 %REC 1116

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: ILRunID: AA1_100927C 67090QC Batch: PrepDate: 9/27/2010

Mercury 9/27/2010 01:21 PM0.10 mg/Kg 1ND
VOLATILE ORGANIC COMPOUNDS BY GC/MS

EPA 8260B

Analyst: BDRunID: MS4_100924A K10VS255QC Batch: PrepDate: 9/23/2010

1,1,1,2-Tetrachloroethane 9/24/2010 04:42 PM3.9 µg/Kg 1ND
1,1,1-Trichloroethane 9/24/2010 04:42 PM3.9 µg/Kg 1ND
1,1,2,2-Tetrachloroethane 9/24/2010 04:42 PM3.9 µg/Kg 1ND
1,1,2-Trichloroethane 9/24/2010 04:42 PM3.9 µg/Kg 1ND
1,1-Dichloroethane 9/24/2010 04:42 PM3.9 µg/Kg 1ND
1,1-Dichloroethene 9/24/2010 04:42 PM3.9 µg/Kg 1ND
1,1-Dichloropropene 9/24/2010 04:42 PM3.9 µg/Kg 1ND
1,2,3-Trichlorobenzene 9/24/2010 04:42 PM3.9 µg/Kg 1ND
1,2,3-Trichloropropane 9/24/2010 04:42 PM3.9 µg/Kg 1ND
1,2,4-Trichlorobenzene 9/24/2010 04:42 PM3.9 µg/Kg 1ND
1,2,4-Trimethylbenzene 9/24/2010 04:42 PM3.9 µg/Kg 1ND
1,2-Dibromo-3-chloropropane 9/24/2010 04:42 PM7.8 µg/Kg 1ND
1,2-Dibromoethane 9/24/2010 04:42 PM3.9 µg/Kg 1ND
1,2-Dichlorobenzene 9/24/2010 04:42 PM3.9 µg/Kg 1ND
1,2-Dichloroethane 9/24/2010 04:42 PM3.9 µg/Kg 1ND
1,2-Dichloropropane 9/24/2010 04:42 PM3.9 µg/Kg 1ND
1,3,5-Trimethylbenzene 9/24/2010 04:42 PM3.9 µg/Kg 1ND
1,3-Dichlorobenzene 9/24/2010 04:42 PM3.9 µg/Kg 1ND
1,3-Dichloropropane 9/24/2010 04:42 PM3.9 µg/Kg 1ND
1,4-Dichlorobenzene 9/24/2010 04:42 PM3.9 µg/Kg 1ND
2,2-Dichloropropane 9/24/2010 04:42 PM3.9 µg/Kg 1ND
2-Chlorotoluene 9/24/2010 04:42 PM3.9 µg/Kg 1ND
4-Chlorotoluene 9/24/2010 04:42 PM3.9 µg/Kg 1ND
4-Isopropyltoluene 9/24/2010 04:42 PM3.9 µg/Kg 1ND
Benzene 9/24/2010 04:42 PM3.9 µg/Kg 1ND
Bromobenzene 9/24/2010 04:42 PM3.9 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

Client Sample ID: 1100-115-15
Collection Date: 9/23/2010 8:40:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113892

DF

Lab ID: 113892-004

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100924A K10VS255QC Batch: PrepDate: 9/23/2010

Bromodichloromethane 9/24/2010 04:42 PM3.9 µg/Kg 1ND
Bromoform 9/24/2010 04:42 PM3.9 µg/Kg 1ND
Bromomethane 9/24/2010 04:42 PM3.9 µg/Kg 1ND
Carbon tetrachloride 9/24/2010 04:42 PM3.9 µg/Kg 1ND
Chlorobenzene 9/24/2010 04:42 PM3.9 µg/Kg 1ND
Chloroethane 9/24/2010 04:42 PM3.9 µg/Kg 1ND
Chloroform 9/24/2010 04:42 PM3.9 µg/Kg 1ND
Chloromethane 9/24/2010 04:42 PM3.9 µg/Kg 1ND
cis-1,2-Dichloroethene 9/24/2010 04:42 PM3.9 µg/Kg 1ND
cis-1,3-Dichloropropene 9/24/2010 04:42 PM3.9 µg/Kg 1ND
Di-isopropyl ether 9/24/2010 04:42 PM3.9 µg/Kg 1ND
Dibromochloromethane 9/24/2010 04:42 PM3.9 µg/Kg 1ND
Dibromomethane 9/24/2010 04:42 PM3.9 µg/Kg 1ND
Dichlorodifluoromethane 9/24/2010 04:42 PM3.9 µg/Kg 1ND
Ethyl Tert-butyl ether 9/24/2010 04:42 PM3.9 µg/Kg 1ND
Ethylbenzene 9/24/2010 04:42 PM3.9 µg/Kg 1ND
Hexachlorobutadiene 9/24/2010 04:42 PM3.9 µg/Kg 1ND
Isopropylbenzene 9/24/2010 04:42 PM3.9 µg/Kg 1ND
m,p-Xylene 9/24/2010 04:42 PM7.8 µg/Kg 1ND
Methylene chloride 9/24/2010 04:42 PM3.9 µg/Kg 1ND
MTBE 9/24/2010 04:42 PM3.9 µg/Kg 1ND
n-Butylbenzene 9/24/2010 04:42 PM3.9 µg/Kg 1ND
n-Propylbenzene 9/24/2010 04:42 PM3.9 µg/Kg 1ND
Naphthalene 9/24/2010 04:42 PM3.9 µg/Kg 1ND
o-Xylene 9/24/2010 04:42 PM3.9 µg/Kg 1ND
sec-Butylbenzene 9/24/2010 04:42 PM3.9 µg/Kg 1ND
Styrene 9/24/2010 04:42 PM3.9 µg/Kg 1ND
Tert-amyl methyl ether 9/24/2010 04:42 PM3.9 µg/Kg 1ND
Tert-Butanol 9/24/2010 04:42 PM78 µg/Kg 1ND
tert-Butylbenzene 9/24/2010 04:42 PM3.9 µg/Kg 1ND
Tetrachloroethene 9/24/2010 04:42 PM3.9 µg/Kg 1ND
Toluene 9/24/2010 04:42 PM3.9 µg/Kg 1ND
trans-1,2-Dichloroethene 9/24/2010 04:42 PM3.9 µg/Kg 1ND
Trichloroethene 9/24/2010 04:42 PM3.9 µg/Kg 1ND
Trichlorofluoromethane 9/24/2010 04:42 PM3.9 µg/Kg 1ND
Vinyl chloride 9/24/2010 04:42 PM3.9 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

Client Sample ID: 1100-115-15
Collection Date: 9/23/2010 8:40:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113892

DF

Lab ID: 113892-004

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100924A K10VS255QC Batch: PrepDate: 9/23/2010

 Surr: 1,2-Dichloroethane-d4 9/24/2010 04:42 PM70-150 %REC 186.3
 Surr: 4-Bromofluorobenzene 9/24/2010 04:42 PM64-126 %REC 192.8
 Surr: Dibromofluoromethane 9/24/2010 04:42 PM69-138 %REC 188.1
 Surr: Toluene-d8 9/24/2010 04:42 PM70-128 %REC 186.9

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

Client Sample ID: 1100-FB-092310-1
Collection Date: 9/23/2010 9:50:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113892

DF

Lab ID: 113892-005

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3510C

RunID: GC16_100928D 67108QC Batch: PrepDate: 9/27/2010

T/R Hydrocarbons: C11-C12 9/28/2010 08:08 PM0.050 mg/L 1ND
T/R Hydrocarbons: C13-C14 9/28/2010 08:08 PM0.050 mg/L 1ND
T/R Hydrocarbons: C15-C16 9/28/2010 08:08 PM0.050 mg/L 1ND
T/R Hydrocarbons: C17-C18 9/28/2010 08:08 PM0.050 mg/L 1ND
T/R Hydrocarbons: C19-C20 9/28/2010 08:08 PM0.050 mg/L 1ND
T/R Hydrocarbons: C21-C22 9/28/2010 08:08 PM0.050 mg/L 1ND
T/R Hydrocarbons: C23-C24 9/28/2010 08:08 PM0.050 mg/L 1ND
T/R Hydrocarbons: C25-C26 9/28/2010 08:08 PM0.050 mg/L 1ND
T/R Hydrocarbons: C27-C28 9/28/2010 08:08 PM0.050 mg/L 1ND
T/R Hydrocarbons: C29-C30 9/28/2010 08:08 PM0.050 mg/L 1ND
T/R Hydrocarbons: C31-C32 9/28/2010 08:08 PM0.050 mg/L 1ND
T/R Hydrocarbons: C9-C10 9/28/2010 08:08 PM0.050 mg/L 1ND
T/R Hydrocarbons: C8-C17 9/28/2010 08:08 PM0.050 mg/L 1ND
 Surr: p-Terphenyl 9/28/2010 08:08 PM36-126 %REC 190.0

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_100928A M10VW118QC Batch: PrepDate:

T/R Hydrocarbons: C5-C8 9/28/2010 12:50 PM0.050 mg/L 1ND
 Surr: Bromofluorobenzene (FID) 9/28/2010 12:50 PM70-130 %REC 194.4

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100924A Q10VW182QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 9/24/2010 12:02 PM0.50 µg/L 1ND
1,1,1-Trichloroethane 9/24/2010 12:02 PM0.50 µg/L 1ND
1,1,2,2-Tetrachloroethane 9/24/2010 12:02 PM0.50 µg/L 1ND
1,1,2-Trichloroethane 9/24/2010 12:02 PM0.50 µg/L 1ND
1,1-Dichloroethane 9/24/2010 12:02 PM0.50 µg/L 1ND
1,1-Dichloroethene 9/24/2010 12:02 PM0.50 µg/L 1ND
1,1-Dichloropropene 9/24/2010 12:02 PM0.50 µg/L 1ND
1,2,3-Trichlorobenzene 9/24/2010 12:02 PM0.50 µg/L 1ND
1,2,3-Trichloropropane 9/24/2010 12:02 PM0.50 µg/L 1ND
1,2,4-Trichlorobenzene 9/24/2010 12:02 PM0.50 µg/L 1ND
1,2,4-Trimethylbenzene 9/24/2010 12:02 PM0.50 µg/L 1ND
1,2-Dibromo-3-chloropropane 9/24/2010 12:02 PM0.50 µg/L 1ND
1,2-Dibromoethane 9/24/2010 12:02 PM0.50 µg/L 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

Client Sample ID: 1100-FB-092310-1
Collection Date: 9/23/2010 9:50:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113892

DF

Lab ID: 113892-005

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100924A Q10VW182QC Batch: PrepDate:

1,2-Dichlorobenzene 9/24/2010 12:02 PM0.50 µg/L 1ND
1,2-Dichloroethane 9/24/2010 12:02 PM0.50 µg/L 1ND
1,2-Dichloropropane 9/24/2010 12:02 PM0.50 µg/L 1ND
1,3,5-Trimethylbenzene 9/24/2010 12:02 PM0.50 µg/L 1ND
1,3-Dichlorobenzene 9/24/2010 12:02 PM0.50 µg/L 1ND
1,3-Dichloropropane 9/24/2010 12:02 PM0.50 µg/L 1ND
1,4-Dichlorobenzene 9/24/2010 12:02 PM0.50 µg/L 1ND
2,2-Dichloropropane 9/24/2010 12:02 PM0.50 µg/L 1ND
2-Chlorotoluene 9/24/2010 12:02 PM0.50 µg/L 1ND
4-Chlorotoluene 9/24/2010 12:02 PM0.50 µg/L 1ND
4-Isopropyltoluene 9/24/2010 12:02 PM0.50 µg/L 1ND
Benzene 9/24/2010 12:02 PM0.50 µg/L 1ND
Bromobenzene 9/24/2010 12:02 PM0.50 µg/L 1ND
Bromodichloromethane 9/24/2010 12:02 PM0.50 µg/L 1ND
Bromoform 9/24/2010 12:02 PM0.50 µg/L 1ND
Bromomethane 9/24/2010 12:02 PM0.50 µg/L 1ND
Carbon tetrachloride 9/24/2010 12:02 PM0.50 µg/L 1ND
Chlorobenzene 9/24/2010 12:02 PM0.50 µg/L 1ND
Chloroethane 9/24/2010 12:02 PM0.50 µg/L 1ND
Chloroform 9/24/2010 12:02 PM0.50 µg/L 1ND
Chloromethane 9/24/2010 12:02 PM0.50 µg/L 1ND
cis-1,2-Dichloroethene 9/24/2010 12:02 PM0.50 µg/L 1ND
cis-1,3-Dichloropropene 9/24/2010 12:02 PM0.50 µg/L 1ND
Di-isopropyl ether 9/24/2010 12:02 PM0.50 µg/L 1ND
Dibromochloromethane 9/24/2010 12:02 PM0.50 µg/L 1ND
Dibromomethane 9/24/2010 12:02 PM0.50 µg/L 1ND
Dichlorodifluoromethane 9/24/2010 12:02 PM0.50 µg/L 1ND
Ethyl tert-butyl ether 9/24/2010 12:02 PM0.50 µg/L 1ND
Ethylbenzene 9/24/2010 12:02 PM0.50 µg/L 1ND
Hexachlorobutadiene 9/24/2010 12:02 PM0.50 µg/L 1ND
Isopropylbenzene 9/24/2010 12:02 PM0.50 µg/L 1ND
m,p-Xylene 9/24/2010 12:02 PM1.0 µg/L 1ND
Methylene chloride 9/24/2010 12:02 PM1.0 µg/L 1ND
MTBE 9/24/2010 12:02 PM0.50 µg/L 1ND
n-Butylbenzene 9/24/2010 12:02 PM0.50 µg/L 1ND
n-Propylbenzene 9/24/2010 12:02 PM0.50 µg/L 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

Client Sample ID: 1100-FB-092310-1
Collection Date: 9/23/2010 9:50:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113892

DF

Lab ID: 113892-005

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100924A Q10VW182QC Batch: PrepDate:

Naphthalene 9/24/2010 12:02 PM0.50 µg/L 1ND
o-Xylene 9/24/2010 12:02 PM0.50 µg/L 1ND
sec-Butylbenzene 9/24/2010 12:02 PM0.50 µg/L 1ND
Styrene 9/24/2010 12:02 PM0.50 µg/L 1ND
Tert-amyl methyl ether 9/24/2010 12:02 PM0.50 µg/L 1ND
Tert-Butanol 9/24/2010 12:02 PM10 µg/L 1ND
tert-Butylbenzene 9/24/2010 12:02 PM0.50 µg/L 1ND
Tetrachloroethene 9/24/2010 12:02 PM0.50 µg/L 1ND
Toluene 9/24/2010 12:02 PM0.50 µg/L 1ND
trans-1,2-Dichloroethene 9/24/2010 12:02 PM0.50 µg/L 1ND
Trichloroethene 9/24/2010 12:02 PM0.50 µg/L 1ND
Trichlorofluoromethane 9/24/2010 12:02 PM0.50 µg/L 1ND
Vinyl chloride 9/24/2010 12:02 PM0.50 µg/L 1ND
 Surr: 1,2-Dichloroethane-d4 9/24/2010 12:02 PM70-130 %REC 191.3
 Surr: 4-Bromofluorobenzene 9/24/2010 12:02 PM70-130 %REC 196.9
 Surr: Dibromofluoromethane 9/24/2010 12:02 PM70-130 %REC 186.6
 Surr: Toluene-d8 9/24/2010 12:02 PM70-130 %REC 195.6

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

Client Sample ID: 1100-SW-092310-1
Collection Date: 9/23/2010 10:00:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113892

DF

Lab ID: 113892-006

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3510C

RunID: GC16_100928D 67108QC Batch: PrepDate: 9/27/2010

T/R Hydrocarbons: C11-C12 9/28/2010 08:17 PM0.050 mg/L 1ND
T/R Hydrocarbons: C13-C14 9/28/2010 08:17 PM0.050 mg/L 1ND
T/R Hydrocarbons: C15-C16 9/28/2010 08:17 PM0.050 mg/L 1ND
T/R Hydrocarbons: C17-C18 9/28/2010 08:17 PM0.050 mg/L 1ND
T/R Hydrocarbons: C19-C20 9/28/2010 08:17 PM0.050 mg/L 1ND
T/R Hydrocarbons: C21-C22 9/28/2010 08:17 PM0.050 mg/L 1ND
T/R Hydrocarbons: C23-C24 9/28/2010 08:17 PM0.050 mg/L 1ND
T/R Hydrocarbons: C25-C26 9/28/2010 08:17 PM0.050 mg/L 1ND
T/R Hydrocarbons: C27-C28 9/28/2010 08:17 PM0.050 mg/L 1ND
T/R Hydrocarbons: C29-C30 9/28/2010 08:17 PM0.050 mg/L 1ND
T/R Hydrocarbons: C31-C32 9/28/2010 08:17 PM0.050 mg/L 1ND
T/R Hydrocarbons: C9-C10 9/28/2010 08:17 PM0.050 mg/L 1ND
T/R Hydrocarbons: C8-C17 9/28/2010 08:17 PM0.050 mg/L 1ND
 Surr: p-Terphenyl 9/28/2010 08:17 PM36-126 %REC 191.3

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_100928A M10VW118QC Batch: PrepDate:

T/R Hydrocarbons: C5-C8 9/28/2010 02:10 PM0.050 mg/L 1ND
 Surr: Bromofluorobenzene (FID) 9/28/2010 02:10 PM70-130 %REC 197.0

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100924A Q10VW182QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 9/24/2010 10:57 AM0.50 µg/L 1ND
1,1,1-Trichloroethane 9/24/2010 10:57 AM0.50 µg/L 1ND
1,1,2,2-Tetrachloroethane 9/24/2010 10:57 AM0.50 µg/L 1ND
1,1,2-Trichloroethane 9/24/2010 10:57 AM0.50 µg/L 1ND
1,1-Dichloroethane 9/24/2010 10:57 AM0.50 µg/L 1ND
1,1-Dichloroethene 9/24/2010 10:57 AM0.50 µg/L 1ND
1,1-Dichloropropene 9/24/2010 10:57 AM0.50 µg/L 1ND
1,2,3-Trichlorobenzene 9/24/2010 10:57 AM0.50 µg/L 1ND
1,2,3-Trichloropropane 9/24/2010 10:57 AM0.50 µg/L 1ND
1,2,4-Trichlorobenzene 9/24/2010 10:57 AM0.50 µg/L 1ND
1,2,4-Trimethylbenzene 9/24/2010 10:57 AM0.50 µg/L 1ND
1,2-Dibromo-3-chloropropane 9/24/2010 10:57 AM0.50 µg/L 1ND
1,2-Dibromoethane 9/24/2010 10:57 AM0.50 µg/L 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

Client Sample ID: 1100-SW-092310-1
Collection Date: 9/23/2010 10:00:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113892

DF

Lab ID: 113892-006

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100924A Q10VW182QC Batch: PrepDate:

1,2-Dichlorobenzene 9/24/2010 10:57 AM0.50 µg/L 1ND
1,2-Dichloroethane 9/24/2010 10:57 AM0.50 µg/L 1ND
1,2-Dichloropropane 9/24/2010 10:57 AM0.50 µg/L 1ND
1,3,5-Trimethylbenzene 9/24/2010 10:57 AM0.50 µg/L 1ND
1,3-Dichlorobenzene 9/24/2010 10:57 AM0.50 µg/L 1ND
1,3-Dichloropropane 9/24/2010 10:57 AM0.50 µg/L 1ND
1,4-Dichlorobenzene 9/24/2010 10:57 AM0.50 µg/L 1ND
2,2-Dichloropropane 9/24/2010 10:57 AM0.50 µg/L 1ND
2-Chlorotoluene 9/24/2010 10:57 AM0.50 µg/L 1ND
4-Chlorotoluene 9/24/2010 10:57 AM0.50 µg/L 1ND
4-Isopropyltoluene 9/24/2010 10:57 AM0.50 µg/L 1ND
Benzene 9/24/2010 10:57 AM0.50 µg/L 1ND
Bromobenzene 9/24/2010 10:57 AM0.50 µg/L 1ND
Bromodichloromethane 9/24/2010 10:57 AM0.50 µg/L 1ND
Bromoform 9/24/2010 10:57 AM0.50 µg/L 1ND
Bromomethane 9/24/2010 10:57 AM0.50 µg/L 1ND
Carbon tetrachloride 9/24/2010 10:57 AM0.50 µg/L 1ND
Chlorobenzene 9/24/2010 10:57 AM0.50 µg/L 1ND
Chloroethane 9/24/2010 10:57 AM0.50 µg/L 1ND
Chloroform 9/24/2010 10:57 AM0.50 µg/L 1ND
Chloromethane 9/24/2010 10:57 AM0.50 µg/L 1ND
cis-1,2-Dichloroethene 9/24/2010 10:57 AM0.50 µg/L 1ND
cis-1,3-Dichloropropene 9/24/2010 10:57 AM0.50 µg/L 1ND
Di-isopropyl ether 9/24/2010 10:57 AM0.50 µg/L 1ND
Dibromochloromethane 9/24/2010 10:57 AM0.50 µg/L 1ND
Dibromomethane 9/24/2010 10:57 AM0.50 µg/L 1ND
Dichlorodifluoromethane 9/24/2010 10:57 AM0.50 µg/L 1ND
Ethyl tert-butyl ether 9/24/2010 10:57 AM0.50 µg/L 1ND
Ethylbenzene 9/24/2010 10:57 AM0.50 µg/L 1ND
Hexachlorobutadiene 9/24/2010 10:57 AM0.50 µg/L 1ND
Isopropylbenzene 9/24/2010 10:57 AM0.50 µg/L 1ND
m,p-Xylene 9/24/2010 10:57 AM1.0 µg/L 1ND
Methylene chloride 9/24/2010 10:57 AM1.0 µg/L 1ND
MTBE 9/24/2010 10:57 AM0.50 µg/L 1ND
n-Butylbenzene 9/24/2010 10:57 AM0.50 µg/L 1ND
n-Propylbenzene 9/24/2010 10:57 AM0.50 µg/L 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

Client Sample ID: 1100-SW-092310-1
Collection Date: 9/23/2010 10:00:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113892

DF

Lab ID: 113892-006

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100924A Q10VW182QC Batch: PrepDate:

Naphthalene 9/24/2010 10:57 AM0.50 µg/L 1ND
o-Xylene 9/24/2010 10:57 AM0.50 µg/L 1ND
sec-Butylbenzene 9/24/2010 10:57 AM0.50 µg/L 1ND
Styrene 9/24/2010 10:57 AM0.50 µg/L 1ND
Tert-amyl methyl ether 9/24/2010 10:57 AM0.50 µg/L 1ND
Tert-Butanol 9/24/2010 10:57 AM10 µg/L 1ND
tert-Butylbenzene 9/24/2010 10:57 AM0.50 µg/L 1ND
Tetrachloroethene 9/24/2010 10:57 AM0.50 µg/L 1ND
Toluene 9/24/2010 10:57 AM0.50 µg/L 1ND
trans-1,2-Dichloroethene 9/24/2010 10:57 AM0.50 µg/L 1ND
Trichloroethene 9/24/2010 10:57 AM0.50 µg/L 1ND
Trichlorofluoromethane 9/24/2010 10:57 AM0.50 µg/L 1ND
Vinyl chloride 9/24/2010 10:57 AM0.50 µg/L 1ND
 Surr: 1,2-Dichloroethane-d4 9/24/2010 10:57 AM70-130 %REC 194.0
 Surr: 4-Bromofluorobenzene 9/24/2010 10:57 AM70-130 %REC 1102
 Surr: Dibromofluoromethane 9/24/2010 10:57 AM70-130 %REC 193.3
 Surr: Toluene-d8 9/24/2010 10:57 AM70-130 %REC 195.8

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out

18 of 74



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

Client Sample ID: 1100-TBW-092310-1
Collection Date: 9/23/2010 10:40:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113892

DF

Lab ID: 113892-007

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_100928A M10VW118QC Batch: PrepDate:

T/R Hydrocarbons: C5-C8 9/28/2010 01:29 PM0.050 mg/L 1ND
 Surr: Bromofluorobenzene (FID) 9/28/2010 01:29 PM70-130 %REC 195.6

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100924A Q10VW182QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 9/24/2010 12:23 PM0.50 µg/L 1ND
1,1,1-Trichloroethane 9/24/2010 12:23 PM0.50 µg/L 1ND
1,1,2,2-Tetrachloroethane 9/24/2010 12:23 PM0.50 µg/L 1ND
1,1,2-Trichloroethane 9/24/2010 12:23 PM0.50 µg/L 1ND
1,1-Dichloroethane 9/24/2010 12:23 PM0.50 µg/L 1ND
1,1-Dichloroethene 9/24/2010 12:23 PM0.50 µg/L 1ND
1,1-Dichloropropene 9/24/2010 12:23 PM0.50 µg/L 1ND
1,2,3-Trichlorobenzene 9/24/2010 12:23 PM0.50 µg/L 1ND
1,2,3-Trichloropropane 9/24/2010 12:23 PM0.50 µg/L 1ND
1,2,4-Trichlorobenzene 9/24/2010 12:23 PM0.50 µg/L 1ND
1,2,4-Trimethylbenzene 9/24/2010 12:23 PM0.50 µg/L 1ND
1,2-Dibromo-3-chloropropane 9/24/2010 12:23 PM0.50 µg/L 1ND
1,2-Dibromoethane 9/24/2010 12:23 PM0.50 µg/L 1ND
1,2-Dichlorobenzene 9/24/2010 12:23 PM0.50 µg/L 1ND
1,2-Dichloroethane 9/24/2010 12:23 PM0.50 µg/L 1ND
1,2-Dichloropropane 9/24/2010 12:23 PM0.50 µg/L 1ND
1,3,5-Trimethylbenzene 9/24/2010 12:23 PM0.50 µg/L 1ND
1,3-Dichlorobenzene 9/24/2010 12:23 PM0.50 µg/L 1ND
1,3-Dichloropropane 9/24/2010 12:23 PM0.50 µg/L 1ND
1,4-Dichlorobenzene 9/24/2010 12:23 PM0.50 µg/L 1ND
2,2-Dichloropropane 9/24/2010 12:23 PM0.50 µg/L 1ND
2-Chlorotoluene 9/24/2010 12:23 PM0.50 µg/L 1ND
4-Chlorotoluene 9/24/2010 12:23 PM0.50 µg/L 1ND
4-Isopropyltoluene 9/24/2010 12:23 PM0.50 µg/L 1ND
Benzene 9/24/2010 12:23 PM0.50 µg/L 1ND
Bromobenzene 9/24/2010 12:23 PM0.50 µg/L 1ND
Bromodichloromethane 9/24/2010 12:23 PM0.50 µg/L 1ND
Bromoform 9/24/2010 12:23 PM0.50 µg/L 1ND
Bromomethane 9/24/2010 12:23 PM0.50 µg/L 1ND
Carbon tetrachloride 9/24/2010 12:23 PM0.50 µg/L 1ND
Chlorobenzene 9/24/2010 12:23 PM0.50 µg/L 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

Client Sample ID: 1100-TBW-092310-1
Collection Date: 9/23/2010 10:40:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113892

DF

Lab ID: 113892-007

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100924A Q10VW182QC Batch: PrepDate:

Chloroethane 9/24/2010 12:23 PM0.50 µg/L 1ND
Chloroform 9/24/2010 12:23 PM0.50 µg/L 1ND
Chloromethane 9/24/2010 12:23 PM0.50 µg/L 1ND
cis-1,2-Dichloroethene 9/24/2010 12:23 PM0.50 µg/L 1ND
cis-1,3-Dichloropropene 9/24/2010 12:23 PM0.50 µg/L 1ND
Di-isopropyl ether 9/24/2010 12:23 PM0.50 µg/L 1ND
Dibromochloromethane 9/24/2010 12:23 PM0.50 µg/L 1ND
Dibromomethane 9/24/2010 12:23 PM0.50 µg/L 1ND
Dichlorodifluoromethane 9/24/2010 12:23 PM0.50 µg/L 1ND
Ethyl tert-butyl ether 9/24/2010 12:23 PM0.50 µg/L 1ND
Ethylbenzene 9/24/2010 12:23 PM0.50 µg/L 1ND
Hexachlorobutadiene 9/24/2010 12:23 PM0.50 µg/L 1ND
Isopropylbenzene 9/24/2010 12:23 PM0.50 µg/L 1ND
m,p-Xylene 9/24/2010 12:23 PM1.0 µg/L 1ND
Methylene chloride 9/24/2010 12:23 PM1.0 µg/L 1ND
MTBE 9/24/2010 12:23 PM0.50 µg/L 1ND
n-Butylbenzene 9/24/2010 12:23 PM0.50 µg/L 1ND
n-Propylbenzene 9/24/2010 12:23 PM0.50 µg/L 1ND
Naphthalene 9/24/2010 12:23 PM0.50 µg/L 1ND
o-Xylene 9/24/2010 12:23 PM0.50 µg/L 1ND
sec-Butylbenzene 9/24/2010 12:23 PM0.50 µg/L 1ND
Styrene 9/24/2010 12:23 PM0.50 µg/L 1ND
Tert-amyl methyl ether 9/24/2010 12:23 PM0.50 µg/L 1ND
Tert-Butanol 9/24/2010 12:23 PM10 µg/L 1ND
tert-Butylbenzene 9/24/2010 12:23 PM0.50 µg/L 1ND
Tetrachloroethene 9/24/2010 12:23 PM0.50 µg/L 1ND
Toluene 9/24/2010 12:23 PM0.50 µg/L 1ND
trans-1,2-Dichloroethene 9/24/2010 12:23 PM0.50 µg/L 1ND
Trichloroethene 9/24/2010 12:23 PM0.50 µg/L 1ND
Trichlorofluoromethane 9/24/2010 12:23 PM0.50 µg/L 1ND
Vinyl chloride 9/24/2010 12:23 PM0.50 µg/L 1ND
 Surr: 1,2-Dichloroethane-d4 9/24/2010 12:23 PM70-130 %REC 189.6
 Surr: 4-Bromofluorobenzene 9/24/2010 12:23 PM70-130 %REC 196.9
 Surr: Dibromofluoromethane 9/24/2010 12:23 PM70-130 %REC 187.5
 Surr: Toluene-d8 9/24/2010 12:23 PM70-130 %REC 196.5

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out

20 of 74



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

Client Sample ID: 1100-TBS-092310-1
Collection Date: 9/23/2010 10:50:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113892

DF

Lab ID: 113892-008

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100924A E10VS294QC Batch: PrepDate: 9/23/2010

T/R Hydrocarbons: C5-C8 9/24/2010 11:45 AM1.0 mg/Kg 1ND
 Surr: Bromofluorobenzene (FID) 9/24/2010 11:45 AM53-158 %REC 177.4

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100924A K10VS255QC Batch: PrepDate: 9/23/2010

1,1,1,2-Tetrachloroethane 9/24/2010 04:09 PM5.0 µg/Kg 1ND
1,1,1-Trichloroethane 9/24/2010 04:09 PM5.0 µg/Kg 1ND
1,1,2,2-Tetrachloroethane 9/24/2010 04:09 PM5.0 µg/Kg 1ND
1,1,2-Trichloroethane 9/24/2010 04:09 PM5.0 µg/Kg 1ND
1,1-Dichloroethane 9/24/2010 04:09 PM5.0 µg/Kg 1ND
1,1-Dichloroethene 9/24/2010 04:09 PM5.0 µg/Kg 1ND
1,1-Dichloropropene 9/24/2010 04:09 PM5.0 µg/Kg 1ND
1,2,3-Trichlorobenzene 9/24/2010 04:09 PM5.0 µg/Kg 1ND
1,2,3-Trichloropropane 9/24/2010 04:09 PM5.0 µg/Kg 1ND
1,2,4-Trichlorobenzene 9/24/2010 04:09 PM5.0 µg/Kg 1ND
1,2,4-Trimethylbenzene 9/24/2010 04:09 PM5.0 µg/Kg 1ND
1,2-Dibromo-3-chloropropane 9/24/2010 04:09 PM10 µg/Kg 1ND
1,2-Dibromoethane 9/24/2010 04:09 PM5.0 µg/Kg 1ND
1,2-Dichlorobenzene 9/24/2010 04:09 PM5.0 µg/Kg 1ND
1,2-Dichloroethane 9/24/2010 04:09 PM5.0 µg/Kg 1ND
1,2-Dichloropropane 9/24/2010 04:09 PM5.0 µg/Kg 1ND
1,3,5-Trimethylbenzene 9/24/2010 04:09 PM5.0 µg/Kg 1ND
1,3-Dichlorobenzene 9/24/2010 04:09 PM5.0 µg/Kg 1ND
1,3-Dichloropropane 9/24/2010 04:09 PM5.0 µg/Kg 1ND
1,4-Dichlorobenzene 9/24/2010 04:09 PM5.0 µg/Kg 1ND
2,2-Dichloropropane 9/24/2010 04:09 PM5.0 µg/Kg 1ND
2-Chlorotoluene 9/24/2010 04:09 PM5.0 µg/Kg 1ND
4-Chlorotoluene 9/24/2010 04:09 PM5.0 µg/Kg 1ND
4-Isopropyltoluene 9/24/2010 04:09 PM5.0 µg/Kg 1ND
Benzene 9/24/2010 04:09 PM5.0 µg/Kg 1ND
Bromobenzene 9/24/2010 04:09 PM5.0 µg/Kg 1ND
Bromodichloromethane 9/24/2010 04:09 PM5.0 µg/Kg 1ND
Bromoform 9/24/2010 04:09 PM5.0 µg/Kg 1ND
Bromomethane 9/24/2010 04:09 PM5.0 µg/Kg 1ND
Carbon tetrachloride 9/24/2010 04:09 PM5.0 µg/Kg 1ND
Chlorobenzene 9/24/2010 04:09 PM5.0 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out

21 of 74



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

Client Sample ID: 1100-TBS-092310-1
Collection Date: 9/23/2010 10:50:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113892

DF

Lab ID: 113892-008

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100924A K10VS255QC Batch: PrepDate: 9/23/2010

Chloroethane 9/24/2010 04:09 PM5.0 µg/Kg 1ND
Chloroform 9/24/2010 04:09 PM5.0 µg/Kg 1ND
Chloromethane 9/24/2010 04:09 PM5.0 µg/Kg 1ND
cis-1,2-Dichloroethene 9/24/2010 04:09 PM5.0 µg/Kg 1ND
cis-1,3-Dichloropropene 9/24/2010 04:09 PM5.0 µg/Kg 1ND
Di-isopropyl ether 9/24/2010 04:09 PM5.0 µg/Kg 1ND
Dibromochloromethane 9/24/2010 04:09 PM5.0 µg/Kg 1ND
Dibromomethane 9/24/2010 04:09 PM5.0 µg/Kg 1ND
Dichlorodifluoromethane 9/24/2010 04:09 PM5.0 µg/Kg 1ND
Ethyl Tert-butyl ether 9/24/2010 04:09 PM5.0 µg/Kg 1ND
Ethylbenzene 9/24/2010 04:09 PM5.0 µg/Kg 1ND
Hexachlorobutadiene 9/24/2010 04:09 PM5.0 µg/Kg 1ND
Isopropylbenzene 9/24/2010 04:09 PM5.0 µg/Kg 1ND
m,p-Xylene 9/24/2010 04:09 PM10 µg/Kg 1ND
Methylene chloride 9/24/2010 04:09 PM5.0 µg/Kg 1ND
MTBE 9/24/2010 04:09 PM5.0 µg/Kg 1ND
n-Butylbenzene 9/24/2010 04:09 PM5.0 µg/Kg 1ND
n-Propylbenzene 9/24/2010 04:09 PM5.0 µg/Kg 1ND
Naphthalene 9/24/2010 04:09 PM5.0 µg/Kg 1ND
o-Xylene 9/24/2010 04:09 PM5.0 µg/Kg 1ND
sec-Butylbenzene 9/24/2010 04:09 PM5.0 µg/Kg 1ND
Styrene 9/24/2010 04:09 PM5.0 µg/Kg 1ND
Tert-amyl methyl ether 9/24/2010 04:09 PM5.0 µg/Kg 1ND
Tert-Butanol 9/24/2010 04:09 PM100 µg/Kg 1ND
tert-Butylbenzene 9/24/2010 04:09 PM5.0 µg/Kg 1ND
Tetrachloroethene 9/24/2010 04:09 PM5.0 µg/Kg 1ND
Toluene 9/24/2010 04:09 PM5.0 µg/Kg 1ND
trans-1,2-Dichloroethene 9/24/2010 04:09 PM5.0 µg/Kg 1ND
Trichloroethene 9/24/2010 04:09 PM5.0 µg/Kg 1ND
Trichlorofluoromethane 9/24/2010 04:09 PM5.0 µg/Kg 1ND
Vinyl chloride 9/24/2010 04:09 PM5.0 µg/Kg 1ND
 Surr: 1,2-Dichloroethane-d4 9/24/2010 04:09 PM70-150 %REC 186.7
 Surr: 4-Bromofluorobenzene 9/24/2010 04:09 PM64-126 %REC 189.9
 Surr: Dibromofluoromethane 9/24/2010 04:09 PM69-138 %REC 185.9
 Surr: Toluene-d8 9/24/2010 04:09 PM70-128 %REC 189.2

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

Client Sample ID: 1100-115-GWS
Collection Date: 9/23/2010 11:30:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113892

DF

Lab ID: 113892-009

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3510C

RunID: GC16_100928D 67108QC Batch: PrepDate: 9/27/2010

T/R Hydrocarbons: C11-C12 9/28/2010 08:27 PM0.062 mg/L 10.072
T/R Hydrocarbons: C13-C14 9/28/2010 08:27 PM0.062 mg/L 1ND
T/R Hydrocarbons: C15-C16 9/28/2010 08:27 PM0.062 mg/L 1ND
T/R Hydrocarbons: C17-C18 9/28/2010 08:27 PM0.062 mg/L 1ND
T/R Hydrocarbons: C19-C20 9/28/2010 08:27 PM0.062 mg/L 1ND
T/R Hydrocarbons: C21-C22 9/28/2010 08:27 PM0.062 mg/L 1ND
T/R Hydrocarbons: C23-C24 9/28/2010 08:27 PM0.062 mg/L 1ND
T/R Hydrocarbons: C25-C26 9/28/2010 08:27 PM0.062 mg/L 1ND
T/R Hydrocarbons: C27-C28 9/28/2010 08:27 PM0.062 mg/L 1ND
T/R Hydrocarbons: C29-C30 9/28/2010 08:27 PM0.062 mg/L 1ND
T/R Hydrocarbons: C31-C32 9/28/2010 08:27 PM0.062 mg/L 1ND
T/R Hydrocarbons: C9-C10 9/28/2010 08:27 PM0.062 mg/L 1ND
T/R Hydrocarbons: C8-C17 9/28/2010 08:27 PM0.062 mg/L 10.14
 Surr: p-Terphenyl 9/28/2010 08:27 PM36-126 %REC 190.6

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_100928A M10VW118QC Batch: PrepDate:

T/R Hydrocarbons: C5-C8 9/28/2010 02:30 PM0.050 mg/L 1ND
 Surr: Bromofluorobenzene (FID) 9/28/2010 02:30 PM70-130 %REC 195.7

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_100927A A10VW209QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 9/27/2010 12:09 PM0.50 µg/L 1ND
1,1,1-Trichloroethane 9/27/2010 12:09 PM0.50 µg/L 1ND
1,1,2,2-Tetrachloroethane 9/27/2010 12:09 PM0.50 µg/L 1ND
1,1,2-Trichloroethane 9/27/2010 12:09 PM0.50 µg/L 1ND
1,1-Dichloroethane 9/27/2010 12:09 PM0.50 µg/L 1ND
1,1-Dichloroethene 9/27/2010 12:09 PM0.50 µg/L 1ND
1,1-Dichloropropene 9/27/2010 12:09 PM0.50 µg/L 1ND
1,2,3-Trichlorobenzene 9/27/2010 12:09 PM0.50 µg/L 1ND
1,2,3-Trichloropropane 9/27/2010 12:09 PM0.50 µg/L 1ND
1,2,4-Trichlorobenzene 9/27/2010 12:09 PM0.50 µg/L 1ND
1,2,4-Trimethylbenzene 9/27/2010 12:09 PM0.50 µg/L 1ND
1,2-Dibromo-3-chloropropane 9/27/2010 12:09 PM0.50 µg/L 1ND
1,2-Dibromoethane 9/27/2010 12:09 PM0.50 µg/L 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

Client Sample ID: 1100-115-GWS
Collection Date: 9/23/2010 11:30:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113892

DF

Lab ID: 113892-009

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_100927A A10VW209QC Batch: PrepDate:

1,2-Dichlorobenzene 9/27/2010 12:09 PM0.50 µg/L 1ND
1,2-Dichloroethane 9/27/2010 12:09 PM0.50 µg/L 11.1
1,2-Dichloropropane 9/27/2010 12:09 PM0.50 µg/L 1ND
1,3,5-Trimethylbenzene 9/27/2010 12:09 PM0.50 µg/L 1ND
1,3-Dichlorobenzene 9/27/2010 12:09 PM0.50 µg/L 1ND
1,3-Dichloropropane 9/27/2010 12:09 PM0.50 µg/L 1ND
1,4-Dichlorobenzene 9/27/2010 12:09 PM0.50 µg/L 1ND
2,2-Dichloropropane 9/27/2010 12:09 PM0.50 µg/L 1ND
2-Chlorotoluene 9/27/2010 12:09 PM0.50 µg/L 1ND
4-Chlorotoluene 9/27/2010 12:09 PM0.50 µg/L 1ND
4-Isopropyltoluene 9/27/2010 12:09 PM0.50 µg/L 1ND
Benzene 9/27/2010 12:09 PM0.50 µg/L 1ND
Bromobenzene 9/27/2010 12:09 PM0.50 µg/L 1ND
Bromodichloromethane 9/27/2010 12:09 PM0.50 µg/L 1ND
Bromoform 9/27/2010 12:09 PM0.50 µg/L 1ND
Bromomethane 9/27/2010 12:09 PM0.50 µg/L 1ND
Carbon tetrachloride 9/27/2010 12:09 PM0.50 µg/L 1ND
Chlorobenzene 9/27/2010 12:09 PM0.50 µg/L 1ND
Chloroethane 9/27/2010 12:09 PM0.50 µg/L 1ND
Chloroform 9/27/2010 12:09 PM0.50 µg/L 1ND
Chloromethane 9/27/2010 12:09 PM0.50 µg/L 1ND
cis-1,2-Dichloroethene 9/27/2010 12:09 PM0.50 µg/L 1ND
cis-1,3-Dichloropropene 9/27/2010 12:09 PM0.50 µg/L 1ND
Di-isopropyl ether 9/27/2010 12:09 PM0.50 µg/L 1ND
Dibromochloromethane 9/27/2010 12:09 PM0.50 µg/L 1ND
Dibromomethane 9/27/2010 12:09 PM0.50 µg/L 1ND
Dichlorodifluoromethane 9/27/2010 12:09 PM0.50 µg/L 1ND
Ethyl tert-butyl ether 9/27/2010 12:09 PM0.50 µg/L 1ND
Ethylbenzene 9/27/2010 12:09 PM0.50 µg/L 1ND
Hexachlorobutadiene 9/27/2010 12:09 PM0.50 µg/L 1ND
Isopropylbenzene 9/27/2010 12:09 PM0.50 µg/L 1ND
m,p-Xylene 9/27/2010 12:09 PM1.0 µg/L 1ND
Methylene chloride 9/27/2010 12:09 PM1.0 µg/L 1ND
MTBE 9/27/2010 12:09 PM0.50 µg/L 1ND
n-Butylbenzene 9/27/2010 12:09 PM0.50 µg/L 1ND
n-Propylbenzene 9/27/2010 12:09 PM0.50 µg/L 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

Client Sample ID: 1100-115-GWS
Collection Date: 9/23/2010 11:30:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113892

DF

Lab ID: 113892-009

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_100927A A10VW209QC Batch: PrepDate:

Naphthalene 9/27/2010 12:09 PM0.50 µg/L 1ND
o-Xylene 9/27/2010 12:09 PM0.50 µg/L 1ND
sec-Butylbenzene 9/27/2010 12:09 PM0.50 µg/L 1ND
Styrene 9/27/2010 12:09 PM0.50 µg/L 1ND
Tert-amyl methyl ether 9/27/2010 12:09 PM0.50 µg/L 1ND
Tert-Butanol 9/27/2010 12:09 PM10 µg/L 1ND
tert-Butylbenzene 9/27/2010 12:09 PM0.50 µg/L 1ND
Tetrachloroethene 9/27/2010 12:09 PM0.50 µg/L 1ND
Toluene 9/27/2010 12:09 PM0.50 µg/L 1ND
trans-1,2-Dichloroethene 9/27/2010 12:09 PM0.50 µg/L 1ND
Trichloroethene 9/27/2010 12:09 PM0.50 µg/L 1ND
Trichlorofluoromethane 9/27/2010 12:09 PM0.50 µg/L 1ND
Vinyl chloride 9/27/2010 12:09 PM0.50 µg/L 1ND
 Surr: 1,2-Dichloroethane-d4 9/27/2010 12:09 PM70-130 %REC 1105
 Surr: 4-Bromofluorobenzene 9/27/2010 12:09 PM70-130 %REC 1106
 Surr: Dibromofluoromethane 9/27/2010 12:09 PM70-130 %REC 198.5
 Surr: Toluene-d8 9/27/2010 12:09 PM70-130 %REC 1102

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

Client Sample ID: 1100-EB-092310-1
Collection Date: 9/23/2010 12:45:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113892

DF

Lab ID: 113892-010

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3510C

RunID: GC16_100928D 67108QC Batch: PrepDate: 9/27/2010

T/R Hydrocarbons: C11-C12 9/28/2010 08:36 PM0.050 mg/L 1ND
T/R Hydrocarbons: C13-C14 9/28/2010 08:36 PM0.050 mg/L 1ND
T/R Hydrocarbons: C15-C16 9/28/2010 08:36 PM0.050 mg/L 1ND
T/R Hydrocarbons: C17-C18 9/28/2010 08:36 PM0.050 mg/L 1ND
T/R Hydrocarbons: C19-C20 9/28/2010 08:36 PM0.050 mg/L 1ND
T/R Hydrocarbons: C21-C22 9/28/2010 08:36 PM0.050 mg/L 1ND
T/R Hydrocarbons: C23-C24 9/28/2010 08:36 PM0.050 mg/L 1ND
T/R Hydrocarbons: C25-C26 9/28/2010 08:36 PM0.050 mg/L 1ND
T/R Hydrocarbons: C27-C28 9/28/2010 08:36 PM0.050 mg/L 1ND
T/R Hydrocarbons: C29-C30 9/28/2010 08:36 PM0.050 mg/L 1ND
T/R Hydrocarbons: C31-C32 9/28/2010 08:36 PM0.050 mg/L 1ND
T/R Hydrocarbons: C9-C10 9/28/2010 08:36 PM0.050 mg/L 1ND
T/R Hydrocarbons: C8-C17 9/28/2010 08:36 PM0.050 mg/L 1ND
 Surr: p-Terphenyl 9/28/2010 08:36 PM36-126 %REC 191.2

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_100928A M10VW118QC Batch: PrepDate:

T/R Hydrocarbons: C5-C8 9/28/2010 01:49 PM0.050 mg/L 1ND
 Surr: Bromofluorobenzene (FID) 9/28/2010 01:49 PM70-130 %REC 193.7

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100924A Q10VW182QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 9/24/2010 12:45 PM0.50 µg/L 1ND
1,1,1-Trichloroethane 9/24/2010 12:45 PM0.50 µg/L 1ND
1,1,2,2-Tetrachloroethane 9/24/2010 12:45 PM0.50 µg/L 1ND
1,1,2-Trichloroethane 9/24/2010 12:45 PM0.50 µg/L 1ND
1,1-Dichloroethane 9/24/2010 12:45 PM0.50 µg/L 1ND
1,1-Dichloroethene 9/24/2010 12:45 PM0.50 µg/L 1ND
1,1-Dichloropropene 9/24/2010 12:45 PM0.50 µg/L 1ND
1,2,3-Trichlorobenzene 9/24/2010 12:45 PM0.50 µg/L 1ND
1,2,3-Trichloropropane 9/24/2010 12:45 PM0.50 µg/L 1ND
1,2,4-Trichlorobenzene 9/24/2010 12:45 PM0.50 µg/L 1ND
1,2,4-Trimethylbenzene 9/24/2010 12:45 PM0.50 µg/L 1ND
1,2-Dibromo-3-chloropropane 9/24/2010 12:45 PM0.50 µg/L 1ND
1,2-Dibromoethane 9/24/2010 12:45 PM0.50 µg/L 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

Client Sample ID: 1100-EB-092310-1
Collection Date: 9/23/2010 12:45:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113892

DF

Lab ID: 113892-010

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100924A Q10VW182QC Batch: PrepDate:

1,2-Dichlorobenzene 9/24/2010 12:45 PM0.50 µg/L 1ND
1,2-Dichloroethane 9/24/2010 12:45 PM0.50 µg/L 1ND
1,2-Dichloropropane 9/24/2010 12:45 PM0.50 µg/L 1ND
1,3,5-Trimethylbenzene 9/24/2010 12:45 PM0.50 µg/L 1ND
1,3-Dichlorobenzene 9/24/2010 12:45 PM0.50 µg/L 1ND
1,3-Dichloropropane 9/24/2010 12:45 PM0.50 µg/L 1ND
1,4-Dichlorobenzene 9/24/2010 12:45 PM0.50 µg/L 1ND
2,2-Dichloropropane 9/24/2010 12:45 PM0.50 µg/L 1ND
2-Chlorotoluene 9/24/2010 12:45 PM0.50 µg/L 1ND
4-Chlorotoluene 9/24/2010 12:45 PM0.50 µg/L 1ND
4-Isopropyltoluene 9/24/2010 12:45 PM0.50 µg/L 1ND
Benzene 9/24/2010 12:45 PM0.50 µg/L 1ND
Bromobenzene 9/24/2010 12:45 PM0.50 µg/L 1ND
Bromodichloromethane 9/24/2010 12:45 PM0.50 µg/L 1ND
Bromoform 9/24/2010 12:45 PM0.50 µg/L 1ND
Bromomethane 9/24/2010 12:45 PM0.50 µg/L 1ND
Carbon tetrachloride 9/24/2010 12:45 PM0.50 µg/L 1ND
Chlorobenzene 9/24/2010 12:45 PM0.50 µg/L 1ND
Chloroethane 9/24/2010 12:45 PM0.50 µg/L 1ND
Chloroform 9/24/2010 12:45 PM0.50 µg/L 1ND
Chloromethane 9/24/2010 12:45 PM0.50 µg/L 1ND
cis-1,2-Dichloroethene 9/24/2010 12:45 PM0.50 µg/L 1ND
cis-1,3-Dichloropropene 9/24/2010 12:45 PM0.50 µg/L 1ND
Di-isopropyl ether 9/24/2010 12:45 PM0.50 µg/L 1ND
Dibromochloromethane 9/24/2010 12:45 PM0.50 µg/L 1ND
Dibromomethane 9/24/2010 12:45 PM0.50 µg/L 1ND
Dichlorodifluoromethane 9/24/2010 12:45 PM0.50 µg/L 1ND
Ethyl tert-butyl ether 9/24/2010 12:45 PM0.50 µg/L 1ND
Ethylbenzene 9/24/2010 12:45 PM0.50 µg/L 1ND
Hexachlorobutadiene 9/24/2010 12:45 PM0.50 µg/L 1ND
Isopropylbenzene 9/24/2010 12:45 PM0.50 µg/L 1ND
m,p-Xylene 9/24/2010 12:45 PM1.0 µg/L 1ND
Methylene chloride 9/24/2010 12:45 PM1.0 µg/L 16.1
MTBE 9/24/2010 12:45 PM0.50 µg/L 1ND
n-Butylbenzene 9/24/2010 12:45 PM0.50 µg/L 1ND
n-Propylbenzene 9/24/2010 12:45 PM0.50 µg/L 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

Client Sample ID: 1100-EB-092310-1
Collection Date: 9/23/2010 12:45:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113892

DF

Lab ID: 113892-010

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100924A Q10VW182QC Batch: PrepDate:

Naphthalene 9/24/2010 12:45 PM0.50 µg/L 1ND
o-Xylene 9/24/2010 12:45 PM0.50 µg/L 1ND
sec-Butylbenzene 9/24/2010 12:45 PM0.50 µg/L 1ND
Styrene 9/24/2010 12:45 PM0.50 µg/L 1ND
Tert-amyl methyl ether 9/24/2010 12:45 PM0.50 µg/L 1ND
Tert-Butanol 9/24/2010 12:45 PM10 µg/L 1ND
tert-Butylbenzene 9/24/2010 12:45 PM0.50 µg/L 1ND
Tetrachloroethene 9/24/2010 12:45 PM0.50 µg/L 1ND
Toluene 9/24/2010 12:45 PM0.50 µg/L 1ND
trans-1,2-Dichloroethene 9/24/2010 12:45 PM0.50 µg/L 1ND
Trichloroethene 9/24/2010 12:45 PM0.50 µg/L 1ND
Trichlorofluoromethane 9/24/2010 12:45 PM0.50 µg/L 1ND
Vinyl chloride 9/24/2010 12:45 PM0.50 µg/L 1ND
 Surr: 1,2-Dichloroethane-d4 9/24/2010 12:45 PM70-130 %REC 191.9
 Surr: 4-Bromofluorobenzene 9/24/2010 12:45 PM70-130 %REC 195.0
 Surr: Dibromofluoromethane 9/24/2010 12:45 PM70-130 %REC 185.8
 Surr: Toluene-d8 9/24/2010 12:45 PM70-130 %REC 193.7

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

30-Sep-10Date:Advanced Technology Laboratories

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: MB-67091

Batch ID: 67093 TestNo: EPA 6010B Analysis Date: 9/27/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125319

SeqNo: 2016269

MBLKSampType: TestCode: 6010_S

EPA 3050B

Antimony 2.0ND
Arsenic 1.0ND
Barium 1.00.239
Beryllium 1.00.119
Cadmium 1.00.111
Chromium 1.00.151
Cobalt 1.00.133
Copper 2.00.261
Lead 1.00.185
Molybdenum 1.00.121
Nickel 1.00.189
Selenium 1.0ND
Silver 1.00.115
Thallium 1.0ND
Vanadium 1.00.113
Zinc 1.00.225

Sample ID: LCS-67091

Batch ID: 67093 TestNo: EPA 6010B Analysis Date: 9/27/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125319

SeqNo: 2016270

LCSSampType: TestCode: 6010_S

EPA 3050B

Antimony 50.00 93.2 80 1202.0 046.588
Arsenic 50.00 93.0 80 1201.0 046.477
Barium 50.00 96.1 80 1201.0 0.239048.298
Beryllium 50.00 99.1 80 1201.0 0.119249.662
Cadmium 50.00 92.8 80 1201.0 0.110946.510
Chromium 50.00 93.4 80 1201.0 0.150846.843
Cobalt 50.00 94.2 80 1201.0 0.133147.243

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: LCS-67091

Batch ID: 67093 TestNo: EPA 6010B Analysis Date: 9/27/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125319

SeqNo: 2016270

LCSSampType: TestCode: 6010_S

EPA 3050B

Copper 50.00 93.5 80 1202.0 0.261247.026
Lead 50.00 94.2 80 1201.0 0.185147.270
Molybdenum 50.00 99.1 80 1201.0 0.121249.693
Nickel 50.00 92.1 80 1201.0 0.188646.252
Selenium 50.00 91.5 80 1201.0 045.747
Silver 50.00 91.3 80 1201.0 0.114945.784
Thallium 50.00 91.4 80 1201.0 045.710
Vanadium 50.00 96.7 80 1201.0 0.112948.456
Zinc 50.00 91.9 80 1201.0 0.224746.161

Sample ID: 113909-003A-DUP

Batch ID: 67093 TestNo: EPA 6010B Analysis Date: 9/27/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125319

SeqNo: 2016278

DUPSampType: TestCode: 6010_S

EPA 3050B

Antimony 202.0 0 0ND
Arsenic 201.0 4.230 0.7574.263
Barium 201.0 74.51 3.1476.891
Beryllium 201.0 0 0ND
Cadmium 201.0 0 00.025
Chromium 201.0 12.25 0.056712.252
Cobalt 201.0 5.770 0.8075.724
Copper 202.0 15.21 3.8815.815
Lead 201.0 10.67 4.4111.151
Molybdenum 201.0 0 0ND
Nickel 201.0 10.56 2.1310.333
Selenium 201.0 0 0ND
Silver 201.0 0.1342 00.154
Thallium 201.0 0 0ND
Vanadium 201.0 24.12 1.9724.604
Zinc 201.0 33.16 3.9934.512

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: 113909-003A-MS

Batch ID: 67093 TestNo: EPA 6010B Analysis Date: 9/27/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125319

SeqNo: 2016279

MSSampType: TestCode: 6010_S

EPA 3050B

Antimony 125.0 74.3 32 1052.0 092.849
Arsenic 125.0 83.0 49 1061.0 4.230107.970
Barium 125.0 90.2 31 1331.0 74.51187.207
Beryllium 125.0 88.0 56 1061.0 0109.987
Cadmium 125.0 81.9 51 1031.0 0102.420
Chromium 125.0 87.0 45 1141.0 12.25121.037
Cobalt 125.0 83.1 52 1061.0 5.770109.694
Copper 125.0 87.1 54 1252.0 15.21124.035
Lead 125.0 82.7 34 1261.0 10.67113.986
Molybdenum 125.0 82.2 54 1061.0 0102.738
Nickel 125.0 79.9 45 1111.0 10.56110.441
Selenium 125.0 84.1 47 1041.0 0105.117
Silver 125.0 88.4 56 1121.0 0.1342110.613
Thallium 125.0 79.6 46 1011.0 099.461
Vanadium 125.0 90.6 54 1141.0 24.12137.335
Zinc 125.0 83.4 28 1251.0 33.16137.386

Sample ID: 113909-003A-MSD

Batch ID: 67093 TestNo: EPA 6010B Analysis Date: 9/27/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125319

SeqNo: 2016280

MSDSampType: TestCode: 6010_S

EPA 3050B

Antimony 125.0 90.4 32 105 202.0 0 92.85 19.5112.960
Arsenic 125.0 99.3 49 106 201.0 4.230 108.0 17.3128.413
Barium 125.0 114 31 133 201.0 74.51 187.2 14.8217.082
Beryllium 125.0 102 56 106 201.0 0 110.0 14.8127.582
Cadmium 125.0 96.6 51 103 201.0 0 102.4 16.5120.802
Chromium 125.0 104 45 114 201.0 12.25 121.0 15.8141.853
Cobalt 125.0 99.0 52 106 201.0 5.770 109.7 16.5129.486
Copper 125.0 105 54 125 202.0 15.21 124.0 16.4146.264
Lead 125.0 98.5 34 126 201.0 10.67 114.0 16.0133.775

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: 113909-003A-MSD

Batch ID: 67093 TestNo: EPA 6010B Analysis Date: 9/27/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125319

SeqNo: 2016280

MSDSampType: TestCode: 6010_S

EPA 3050B

Molybdenum 125.0 98.0 54 106 201.0 0 102.7 17.6122.540
Nickel 125.0 95.2 45 111 201.0 10.56 110.4 15.9129.552
Selenium 125.0 99.5 47 104 201.0 0 105.1 16.8124.344
Silver 125.0 104 56 112 201.0 0.1342 110.6 16.1130.014
Thallium 125.0 94.1 46 101 201.0 0 99.46 16.7117.597
Vanadium 125.0 109 54 114 201.0 24.12 137.3 15.8160.827
Zinc 125.0 102 28 125 201.0 33.16 137.4 15.8160.964

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
TestCode: 7471_S

Sample ID: MB-67090

Batch ID: 67090 TestNo: EPA 7471A Analysis Date: 9/27/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125315

SeqNo: 2016159

MBLKSampType: TestCode: 7471_S

Mercury 0.10ND

Sample ID: 113909-003A-MS

Batch ID: 67090 TestNo: EPA 7471A Analysis Date: 9/27/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125315

SeqNo: 2016160

MSSampType: TestCode: 7471_S

Mercury 0.8300 125 70 1300.10 0.042961.078

Sample ID: 113909-003A-MSD

Batch ID: 67090 TestNo: EPA 7471A Analysis Date: 9/27/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125315

SeqNo: 2016161

MSDSampType: TestCode: 7471_S

Mercury 0.8300 116 70 130 200.10 0.04296 1.078 6.831.006

Sample ID: LCS-67090

Batch ID: 67090 TestNo: EPA 7471A Analysis Date: 9/27/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125315

SeqNo: 2016162

LCSSampType: TestCode: 7471_S

Mercury 0.8300 109 80 1200.10 00.907

Sample ID: 113909-003A-DUP

Batch ID: 67090 TestNo: EPA 7471A Analysis Date: 9/27/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125315

SeqNo: 2016164

DUPSampType: TestCode: 7471_S

Mercury 200.10 0.04296 00.043

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K100924LCS1

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: LCSS

RunNo: 125283

SeqNo: 2015535

LCSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 102 70 1305.0 051.080
Benzene 100.0 98.2 70 1305.0 098.230
Chlorobenzene 50.00 100 70 1305.0 050.220
MTBE 50.00 97.3 70 1305.0 048.640
Toluene 100.0 103 70 1305.0 0102.760
Trichloroethene 50.00 94.6 70 1305.0 047.300
 Surr: 1,2-Dichloroethane-d4 50.00 92.9 70 15046.460
 Surr: 4-Bromofluorobenzene 50.00 94.5 64 12647.230
 Surr: Dibromofluoromethane 50.00 86.6 69 13843.290
 Surr: Toluene-d8 50.00 88.5 70 12844.240

Sample ID: K100924MB2MS

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2015536

MSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 100 70 1305.0 050.180
Benzene 100.0 99.0 70 1305.0 099.030
Chlorobenzene 50.00 99.0 70 1305.0 049.490
MTBE 50.00 98.8 70 1305.0 049.380
Toluene 100.0 102 70 1305.0 0101.510
Trichloroethene 50.00 99.6 70 1305.0 049.790
 Surr: 1,2-Dichloroethane-d4 50.00 87.2 70 15043.620
 Surr: 4-Bromofluorobenzene 50.00 88.8 64 12644.400
 Surr: Dibromofluoromethane 50.00 85.1 69 13842.550
 Surr: Toluene-d8 50.00 86.3 70 12843.130

Sample ID: K100924MB2MSD

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2015537

MSDSampType: TestCode: 8260_S_5035

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K100924MB2MSD

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2015537

MSDSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 100 70 130 205.0 0 50.18 0.31950.020
Benzene 100.0 98.4 70 130 205.0 0 99.03 0.60898.430
Chlorobenzene 50.00 98.9 70 130 205.0 0 49.49 0.040449.470
MTBE 50.00 101 70 130 205.0 0 49.38 2.7250.740
Toluene 100.0 102 70 130 205.0 0 101.5 0.795102.320
Trichloroethene 50.00 97.2 70 130 205.0 0 49.79 2.3848.620
 Surr: 1,2-Dichloroethane-d4 50.00 85.7 70 150 0042.840
 Surr: 4-Bromofluorobenzene 50.00 93.2 64 126 0046.610
 Surr: Dibromofluoromethane 50.00 87.9 69 138 0043.960
 Surr: Toluene-d8 50.00 86.0 70 128 0043.000

Sample ID: K100924MB2

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 125283

SeqNo: 2015538

MBLKSampType: TestCode: 8260_S_5035

1,1,1,2-Tetrachloroethane 5.0ND
1,1,1-Trichloroethane 5.0ND
1,1,2,2-Tetrachloroethane 5.0ND
1,1,2-Trichloroethane 5.0ND
1,1-Dichloroethane 5.0ND
1,1-Dichloroethene 5.0ND
1,1-Dichloropropene 5.0ND
1,2,3-Trichlorobenzene 5.0ND
1,2,3-Trichloropropane 5.0ND
1,2,4-Trichlorobenzene 5.0ND
1,2,4-Trimethylbenzene 5.0ND
1,2-Dibromo-3-chloropropane 10ND
1,2-Dibromoethane 5.0ND
1,2-Dichlorobenzene 5.0ND
1,2-Dichloroethane 5.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K100924MB2

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 125283

SeqNo: 2015538

MBLKSampType: TestCode: 8260_S_5035

1,2-Dichloropropane 5.0ND
1,3,5-Trimethylbenzene 5.0ND
1,3-Dichlorobenzene 5.0ND
1,3-Dichloropropane 5.0ND
1,4-Dichlorobenzene 5.0ND
2,2-Dichloropropane 5.0ND
2-Chlorotoluene 5.0ND
4-Chlorotoluene 5.0ND
4-Isopropyltoluene 5.0ND
Benzene 5.0ND
Bromobenzene 5.0ND
Bromodichloromethane 5.0ND
Bromoform 5.0ND
Bromomethane 5.0ND
Carbon tetrachloride 5.0ND
Chlorobenzene 5.0ND
Chloroethane 5.0ND
Chloroform 5.0ND
Chloromethane 5.0ND
cis-1,2-Dichloroethene 5.0ND
cis-1,3-Dichloropropene 5.0ND
Di-isopropyl ether 5.0ND
Dibromochloromethane 5.0ND
Dibromomethane 5.0ND
Dichlorodifluoromethane 5.0ND
Ethyl Tert-butyl ether 5.0ND
Ethylbenzene 5.0ND
Hexachlorobutadiene 5.0ND
Isopropylbenzene 5.0ND
m,p-Xylene 10ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K100924MB2

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 125283

SeqNo: 2015538

MBLKSampType: TestCode: 8260_S_5035

Methylene chloride 5.0ND
MTBE 5.0ND
n-Butylbenzene 5.0ND
n-Propylbenzene 5.0ND
Naphthalene 5.0ND
o-Xylene 5.0ND
sec-Butylbenzene 5.0ND
Styrene 5.0ND
Tert-amyl methyl ether 5.0ND
Tert-Butanol 100ND
tert-Butylbenzene 5.0ND
Tetrachloroethene 5.0ND
Toluene 5.0ND
trans-1,2-Dichloroethene 5.0ND
Trichloroethene 5.0ND
Trichlorofluoromethane 5.0ND
Vinyl chloride 5.0ND
 Surr: 1,2-Dichloroethane-d4 50.00 92.9 70 15046.460
 Surr: 4-Bromofluorobenzene 50.00 87.4 64 12643.700
 Surr: Dibromofluoromethane 50.00 87.3 69 13843.640
 Surr: Toluene-d8 50.00 86.3 70 12843.140

Sample ID: 113916-001ADUP

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2016940

DUPSampType: TestCode: 8260_S_5035

1,1,1,2-Tetrachloroethane 205.0 0 0ND
1,1,1-Trichloroethane 205.0 0 0ND
1,1,2,2-Tetrachloroethane 205.0 0 0ND
1,1,2-Trichloroethane 205.0 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 113916-001ADUP

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2016940

DUPSampType: TestCode: 8260_S_5035

1,1-Dichloroethane 205.0 0 0ND
1,1-Dichloroethene 205.0 0 0ND
1,1-Dichloropropene 205.0 0 0ND
1,2,3-Trichlorobenzene 205.0 0 0ND
1,2,3-Trichloropropane 205.0 0 0ND
1,2,4-Trichlorobenzene 205.0 0 0ND
1,2,4-Trimethylbenzene 205.0 0 04.670
1,2-Dibromo-3-chloropropane 2010 0 0ND
1,2-Dibromoethane 205.0 0 0ND
1,2-Dichlorobenzene 205.0 0 0ND
1,2-Dichloroethane 205.0 0 0ND
1,2-Dichloropropane 205.0 0 0ND
1,3,5-Trimethylbenzene 205.0 0 01.250
1,3-Dichlorobenzene 205.0 0 0ND
1,3-Dichloropropane 205.0 0 0ND
1,4-Dichlorobenzene 205.0 0 0ND
2,2-Dichloropropane 205.0 0 0ND
2-Chlorotoluene 205.0 0 0ND
4-Chlorotoluene 205.0 0 0ND
4-Isopropyltoluene 205.0 0 0ND
Benzene 205.0 0 0ND
Bromobenzene 205.0 0 0ND
Bromodichloromethane 205.0 0 0ND
Bromoform 205.0 0 0ND
Bromomethane 205.0 0 0ND
Carbon tetrachloride 205.0 0 0ND
Chlorobenzene 205.0 0 0ND
Chloroethane 205.0 0 0ND
Chloroform 205.0 0 0ND
Chloromethane 205.0 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 113916-001ADUP

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2016940

DUPSampType: TestCode: 8260_S_5035

cis-1,2-Dichloroethene 205.0 0 0ND
cis-1,3-Dichloropropene 205.0 0 0ND
Di-isopropyl ether 205.0 0 0ND
Dibromochloromethane 205.0 0 0ND
Dibromomethane 205.0 0 0ND
Dichlorodifluoromethane 205.0 0 0ND
Ethyl Tert-butyl ether 205.0 0 0ND
Ethylbenzene 205.0 0 00.920
Hexachlorobutadiene 205.0 0 0ND
Isopropylbenzene 205.0 0 0ND
m,p-Xylene 2010 0 04.230
Methylene chloride 205.0 0 0ND
MTBE 205.0 0 0ND
n-Butylbenzene 205.0 0 0ND
n-Propylbenzene 205.0 0 0ND
Naphthalene 205.0 0 02.350
o-Xylene 205.0 0 0ND
sec-Butylbenzene 205.0 0 0ND
Styrene 205.0 0 0ND
Tert-amyl methyl ether 205.0 0 0ND
Tert-Butanol 20100 0 0ND
tert-Butylbenzene 205.0 0 0ND
Tetrachloroethene 205.0 0 0ND
Toluene 205.0 0 0ND
trans-1,2-Dichloroethene 205.0 0 0ND
Trichloroethene 205.0 0 0ND
Trichlorofluoromethane 205.0 0 0ND
Vinyl chloride 205.0 0 0ND
 Surr: 1,2-Dichloroethane-d4 50.00 69.6 70 150 0 S034.800
 Surr: 4-Bromofluorobenzene 50.00 90.5 64 126 0045.240

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 113916-001ADUP

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2016940

DUPSampType: TestCode: 8260_S_5035

 Surr: Dibromofluoromethane 50.00 79.4 69 138 0039.720
 Surr: Toluene-d8 50.00 86.2 70 128 0043.090

Sample ID: 113916-001AMS

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2016941

MSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 77.1 70 1305.0 038.550
Benzene 100.0 78.3 70 1305.0 078.310
Chlorobenzene 50.00 76.0 70 1305.0 038.020
MTBE 50.00 72.7 70 1305.0 036.340
Toluene 100.0 76.9 70 1305.0 076.930
Trichloroethene 50.00 77.7 70 1305.0 038.870
 Surr: 1,2-Dichloroethane-d4 50.00 70.6 70 15035.310
 Surr: 4-Bromofluorobenzene 50.00 87.2 64 12643.620
 Surr: Dibromofluoromethane 50.00 76.7 69 13838.350
 Surr: Toluene-d8 50.00 84.6 70 12842.280

Sample ID: 113916-001AMSD

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2016942

MSDSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 81.5 70 130 205.0 0 38.55 5.5240.740
Benzene 100.0 81.8 70 130 205.0 0 78.31 4.3581.790
Chlorobenzene 50.00 77.7 70 130 205.0 0 38.02 2.1338.840
MTBE 50.00 77.9 70 130 205.0 0 36.34 6.8838.930
Toluene 100.0 82.7 70 130 205.0 0 76.93 7.2382.700
Trichloroethene 50.00 81.8 70 130 205.0 0 38.87 5.0940.900
 Surr: 1,2-Dichloroethane-d4 50.00 70.3 70 150 0035.140
 Surr: 4-Bromofluorobenzene 50.00 85.3 64 126 0042.630

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 113916-001AMSD

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2016942

MSDSampType: TestCode: 8260_S_5035

 Surr: Dibromofluoromethane 50.00 80.9 69 138 0040.440
 Surr: Toluene-d8 50.00 84.8 70 128 0042.410

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: A10927LCS1

Batch ID: A10VW209 TestNo: EPA 8260B Analysis Date: 9/27/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: LCSW

RunNo: 125316

SeqNo: 2017190

LCSSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 104 70 1300.50 020.840
Benzene 40.00 94.2 70 1300.50 037.670
Chlorobenzene 20.00 96.2 70 1300.50 019.240
MTBE 20.00 113 70 1300.50 022.590
Toluene 40.00 101 70 1300.50 040.270
Trichloroethene 20.00 94.0 70 1300.50 018.790
 Surr: 1,2-Dichloroethane-d4 25.00 92.0 70 13022.990
 Surr: 4-Bromofluorobenzene 25.00 99.0 70 13024.760
 Surr: Dibromofluoromethane 25.00 91.9 70 13022.970
 Surr: Toluene-d8 25.00 100 70 13025.060

Sample ID: A10927MB2MS

Batch ID: A10VW209 TestNo: EPA 8260B Analysis Date: 9/27/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125316

SeqNo: 2017191

MSSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 92.8 70 1300.50 018.550
Benzene 40.00 91.2 70 1300.50 036.470
Chlorobenzene 20.00 93.2 70 1300.50 018.640
MTBE 20.00 111 70 1300.50 022.220
Toluene 40.00 97.0 70 1300.50 038.780
Trichloroethene 20.00 90.7 70 1300.50 018.140
 Surr: 1,2-Dichloroethane-d4 25.00 93.0 70 13023.260
 Surr: 4-Bromofluorobenzene 25.00 99.0 70 13024.750
 Surr: Dibromofluoromethane 25.00 89.4 70 13022.350
 Surr: Toluene-d8 25.00 99.4 70 13024.860

Sample ID: A10927MB2MSD

Batch ID: A10VW209 TestNo: EPA 8260B Analysis Date: 9/27/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125316

SeqNo: 2017192

MSDSampType: TestCode: 8260_WP_LL

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: A10927MB2MSD

Batch ID: A10VW209 TestNo: EPA 8260B Analysis Date: 9/27/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125316

SeqNo: 2017192

MSDSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 95.0 70 130 200.50 0 18.55 2.3418.990
Benzene 40.00 92.8 70 130 200.50 0 36.47 1.8237.140
Chlorobenzene 20.00 95.7 70 130 200.50 0 18.64 2.5919.130
MTBE 20.00 116 70 130 200.50 0 22.22 4.2323.180
Toluene 40.00 98.4 70 130 200.50 0 38.78 1.5439.380
Trichloroethene 20.00 92.0 70 130 200.50 0 18.14 1.4818.410
 Surr: 1,2-Dichloroethane-d4 25.00 95.9 70 130 0023.980
 Surr: 4-Bromofluorobenzene 25.00 103 70 130 0025.870
 Surr: Dibromofluoromethane 25.00 90.1 70 130 0022.520
 Surr: Toluene-d8 25.00 102 70 130 0025.540

Sample ID: A10927MB2

Batch ID: A10VW209 TestNo: EPA 8260B Analysis Date: 9/27/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125316

SeqNo: 2017193

MBLKSampType: TestCode: 8260_WP_LL

1,1,1,2-Tetrachloroethane 0.50ND
1,1,1-Trichloroethane 0.50ND
1,1,2,2-Tetrachloroethane 0.50ND
1,1,2-Trichloroethane 0.50ND
1,1-Dichloroethane 0.50ND
1,1-Dichloroethene 0.50ND
1,1-Dichloropropene 0.50ND
1,2,3-Trichlorobenzene 0.50ND
1,2,3-Trichloropropane 0.50ND
1,2,4-Trichlorobenzene 0.50ND
1,2,4-Trimethylbenzene 0.50ND
1,2-Dibromo-3-chloropropane 0.50ND
1,2-Dibromoethane 0.50ND
1,2-Dichlorobenzene 0.50ND
1,2-Dichloroethane 0.50ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: A10927MB2

Batch ID: A10VW209 TestNo: EPA 8260B Analysis Date: 9/27/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125316

SeqNo: 2017193

MBLKSampType: TestCode: 8260_WP_LL

1,2-Dichloropropane 0.50ND
1,3,5-Trimethylbenzene 0.50ND
1,3-Dichlorobenzene 0.50ND
1,3-Dichloropropane 0.50ND
1,4-Dichlorobenzene 0.50ND
2,2-Dichloropropane 0.50ND
2-Chlorotoluene 0.50ND
4-Chlorotoluene 0.50ND
4-Isopropyltoluene 0.50ND
Benzene 0.50ND
Bromobenzene 0.50ND
Bromodichloromethane 0.50ND
Bromoform 0.50ND
Bromomethane 0.50ND
Carbon tetrachloride 0.50ND
Chlorobenzene 0.50ND
Chloroethane 0.50ND
Chloroform 0.50ND
Chloromethane 0.50ND
cis-1,2-Dichloroethene 0.50ND
cis-1,3-Dichloropropene 0.50ND
Di-isopropyl ether 0.50ND
Dibromochloromethane 0.50ND
Dibromomethane 0.50ND
Dichlorodifluoromethane 0.50ND
Ethyl tert-butyl ether 0.50ND
Ethylbenzene 0.50ND
Hexachlorobutadiene 0.50ND
Isopropylbenzene 0.50ND
m,p-Xylene 1.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: A10927MB2

Batch ID: A10VW209 TestNo: EPA 8260B Analysis Date: 9/27/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125316

SeqNo: 2017193

MBLKSampType: TestCode: 8260_WP_LL

Methylene chloride 1.0ND
MTBE 0.50ND
n-Butylbenzene 0.50ND
n-Propylbenzene 0.50ND
Naphthalene 0.50ND
o-Xylene 0.50ND
sec-Butylbenzene 0.50ND
Styrene 0.50ND
Tert-amyl methyl ether 0.50ND
Tert-Butanol 10ND
tert-Butylbenzene 0.50ND
Tetrachloroethene 0.50ND
Toluene 0.50ND
trans-1,2-Dichloroethene 0.50ND
Trichloroethene 0.50ND
Trichlorofluoromethane 0.50ND
Vinyl chloride 0.50ND
 Surr: 1,2-Dichloroethane-d4 25.00 96.4 70 13024.090
 Surr: 4-Bromofluorobenzene 25.00 102 70 13025.420
 Surr: Dibromofluoromethane 25.00 94.6 70 13023.650
 Surr: Toluene-d8 25.00 101 70 13025.350

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: Q100924LCS1

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: LCSW

RunNo: 125278

SeqNo: 2016583

LCSSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 105 70 1300.50 021.080
Benzene 40.00 104 70 1300.50 041.700
Chlorobenzene 20.00 107 70 1300.50 021.490
MTBE 20.00 96.1 70 1300.50 019.220
Toluene 40.00 110 70 1300.50 043.990
Trichloroethene 20.00 106 70 1300.50 021.240
 Surr: 1,2-Dichloroethane-d4 25.00 85.2 70 13021.310
 Surr: 4-Bromofluorobenzene 25.00 98.4 70 13024.600
 Surr: Dibromofluoromethane 25.00 89.0 70 13022.260
 Surr: Toluene-d8 25.00 98.9 70 13024.720

Sample ID: Q100924MB3MS

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125278

SeqNo: 2016584

MSSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 96.0 70 1300.50 019.200
Benzene 40.00 95.2 70 1300.50 038.090
Chlorobenzene 20.00 99.8 70 1300.50 019.960
MTBE 20.00 90.1 70 1300.50 018.020
Toluene 40.00 100 70 1300.50 040.150
Trichloroethene 20.00 98.0 70 1300.50 019.600
 Surr: 1,2-Dichloroethane-d4 25.00 86.7 70 13021.670
 Surr: 4-Bromofluorobenzene 25.00 98.4 70 13024.590
 Surr: Dibromofluoromethane 25.00 89.0 70 13022.260
 Surr: Toluene-d8 25.00 98.4 70 13024.590

Sample ID: Q100924MB3MSD

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125278

SeqNo: 2016585

MSDSampType: TestCode: 8260_WP_LL

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: Q100924MB3MSD

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125278

SeqNo: 2016585

MSDSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 99.4 70 130 200.50 0 19.20 3.4819.880
Benzene 40.00 97.4 70 130 200.50 0 38.09 2.2838.970
Chlorobenzene 20.00 103 70 130 200.50 0 19.96 3.3020.630
MTBE 20.00 92.4 70 130 200.50 0 18.02 2.4718.470
Toluene 40.00 104 70 130 200.50 0 40.15 3.3541.520
Trichloroethene 20.00 99.0 70 130 200.50 0 19.60 1.0219.800
 Surr: 1,2-Dichloroethane-d4 25.00 83.1 70 130 0020.770
 Surr: 4-Bromofluorobenzene 25.00 96.8 70 130 0024.200
 Surr: Dibromofluoromethane 25.00 87.2 70 130 0021.790
 Surr: Toluene-d8 25.00 96.1 70 130 0024.030

Sample ID: Q100924MB3

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125278

SeqNo: 2016586

MBLKSampType: TestCode: 8260_WP_LL

1,1,1,2-Tetrachloroethane 0.50ND
1,1,1-Trichloroethane 0.50ND
1,1,2,2-Tetrachloroethane 0.50ND
1,1,2-Trichloroethane 0.50ND
1,1-Dichloroethane 0.50ND
1,1-Dichloroethene 0.50ND
1,1-Dichloropropene 0.50ND
1,2,3-Trichlorobenzene 0.50ND
1,2,3-Trichloropropane 0.50ND
1,2,4-Trichlorobenzene 0.50ND
1,2,4-Trimethylbenzene 0.50ND
1,2-Dibromo-3-chloropropane 0.50ND
1,2-Dibromoethane 0.50ND
1,2-Dichlorobenzene 0.50ND
1,2-Dichloroethane 0.50ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: Q100924MB3

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125278

SeqNo: 2016586

MBLKSampType: TestCode: 8260_WP_LL

1,2-Dichloropropane 0.50ND
1,3,5-Trimethylbenzene 0.50ND
1,3-Dichlorobenzene 0.50ND
1,3-Dichloropropane 0.50ND
1,4-Dichlorobenzene 0.50ND
2,2-Dichloropropane 0.50ND
2-Chlorotoluene 0.50ND
4-Chlorotoluene 0.50ND
4-Isopropyltoluene 0.50ND
Benzene 0.50ND
Bromobenzene 0.50ND
Bromodichloromethane 0.50ND
Bromoform 0.50ND
Bromomethane 0.50ND
Carbon tetrachloride 0.50ND
Chlorobenzene 0.50ND
Chloroethane 0.50ND
Chloroform 0.50ND
Chloromethane 0.50ND
cis-1,2-Dichloroethene 0.50ND
cis-1,3-Dichloropropene 0.50ND
Di-isopropyl ether 0.50ND
Dibromochloromethane 0.50ND
Dibromomethane 0.50ND
Dichlorodifluoromethane 0.50ND
Ethyl tert-butyl ether 0.50ND
Ethylbenzene 0.50ND
Hexachlorobutadiene 0.50ND
Isopropylbenzene 0.50ND
m,p-Xylene 1.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: Q100924MB3

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125278

SeqNo: 2016586

MBLKSampType: TestCode: 8260_WP_LL

Methylene chloride 1.0ND
MTBE 0.50ND
n-Butylbenzene 0.50ND
n-Propylbenzene 0.50ND
Naphthalene 0.50ND
o-Xylene 0.50ND
sec-Butylbenzene 0.50ND
Styrene 0.50ND
Tert-amyl methyl ether 0.50ND
Tert-Butanol 10ND
tert-Butylbenzene 0.50ND
Tetrachloroethene 0.50ND
Toluene 0.50ND
trans-1,2-Dichloroethene 0.50ND
Trichloroethene 0.50ND
Trichlorofluoromethane 0.50ND
Vinyl chloride 0.50ND
 Surr: 1,2-Dichloroethane-d4 25.00 96.1 70 13024.030
 Surr: 4-Bromofluorobenzene 25.00 106 70 13026.580
 Surr: Dibromofluoromethane 25.00 95.5 70 13023.870
 Surr: Toluene-d8 25.00 99.7 70 13024.920

Sample ID: 113892-006A

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1100-SW-092310-1

RunNo: 125278

SeqNo: 2016588

DUPSampType: TestCode: 8260_WP_LL

1,1,1,2-Tetrachloroethane 200.50 0 0ND
1,1,1-Trichloroethane 200.50 0 0ND
1,1,2,2-Tetrachloroethane 200.50 0 0ND
1,1,2-Trichloroethane 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 113892-006A

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1100-SW-092310-1

RunNo: 125278

SeqNo: 2016588

DUPSampType: TestCode: 8260_WP_LL

1,1-Dichloroethane 200.50 0 0ND
1,1-Dichloroethene 200.50 0 0ND
1,1-Dichloropropene 200.50 0 0ND
1,2,3-Trichlorobenzene 200.50 0 0ND
1,2,3-Trichloropropane 200.50 0 0ND
1,2,4-Trichlorobenzene 200.50 0 0ND
1,2,4-Trimethylbenzene 200.50 0 0ND
1,2-Dibromo-3-chloropropane 200.50 0 0ND
1,2-Dibromoethane 200.50 0 0ND
1,2-Dichlorobenzene 200.50 0 0ND
1,2-Dichloroethane 200.50 0 0ND
1,2-Dichloropropane 200.50 0 0ND
1,3,5-Trimethylbenzene 200.50 0 0ND
1,3-Dichlorobenzene 200.50 0 0ND
1,3-Dichloropropane 200.50 0 0ND
1,4-Dichlorobenzene 200.50 0 0ND
2,2-Dichloropropane 200.50 0 0ND
2-Butanone 2010 0 0ND
2-Chloroethyl vinyl ether 200.50 0 0ND
2-Chlorotoluene 200.50 0 0ND
2-Hexanone 2010 0 0ND
4-Chlorotoluene 200.50 0 0ND
4-Isopropyltoluene 200.50 0 0ND
4-Methyl-2-pentanone 2010 0 0ND
Acetone 2010 0 0ND
Acrolein 2010 0 0ND
Acrylonitrile 2010 0 0ND
Benzene 200.50 0 0ND
Bromobenzene 200.50 0 0ND
Bromochloromethane 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 113892-006A

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1100-SW-092310-1

RunNo: 125278

SeqNo: 2016588

DUPSampType: TestCode: 8260_WP_LL

Bromodichloromethane 200.50 0 0ND
Bromoform 200.50 0 0ND
Bromomethane 200.50 0 0ND
Carbon disulfide 202.0 0 0ND
Carbon tetrachloride 200.50 0 0ND
Chlorobenzene 200.50 0 0ND
Chloroethane 200.50 0 0ND
Chloroform 200.50 0 0ND
Chloromethane 200.50 0.4200 0ND
cis-1,2-Dichloroethene 200.50 0 0ND
cis-1,3-Dichloropropene 200.50 0 0ND
Cyclohexanone 2050 0 0ND
Di-isopropyl ether 200.50 0 0ND
Dibromochloromethane 200.50 0 0ND
Dibromomethane 200.50 0 0ND
Dichlorodifluoromethane 200.50 0 0ND
Ethyl Acetate 2010 0 0ND
Ethyl Ether 2010 0 0ND
Ethyl tert-butyl ether 200.50 0 0ND
Ethylbenzene 200.50 0 0ND
Freon-113 200.50 0 0ND
Hexachlorobutadiene 200.50 0 0ND
Iodomethane 200.50 0 0ND
Isopropylbenzene 200.50 0 0ND
m,p-Xylene 201.0 0 0ND
Methylene chloride 201.0 0 0ND
MTBE 200.50 0 0ND
n-Butylbenzene 200.50 0 0ND
n-Propylbenzene 200.50 0 0ND
Naphthalene 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 113892-006A

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1100-SW-092310-1

RunNo: 125278

SeqNo: 2016588

DUPSampType: TestCode: 8260_WP_LL

o-Xylene 200.50 0 0ND
sec-Butylbenzene 200.50 0 0ND
Styrene 200.50 0 0ND
Tert-amyl methyl ether 200.50 0 0ND
Tert-Butanol 2010 0 0ND
tert-Butylbenzene 200.50 0 0ND
Tetrachloroethene 200.50 0 0ND
Toluene 200.50 0 0ND
trans-1,2-Dichloroethene 200.50 0 0ND
trans-1,3-Dichloropropene 200.50 0 0ND
Trichloroethene 200.50 0 0ND
Trichlorofluoromethane 200.50 0 0ND
Vinyl acetate 2010 0 0ND
Vinyl chloride 200.50 0 0ND
Xylenes, Total 201.5 0 0ND
 Surr: 1,2-Dichloroethane-d4 25.00 90.6 70 130 20022.650
 Surr: 4-Bromofluorobenzene 25.00 99.0 70 130 20024.750
 Surr: Dibromofluoromethane 25.00 89.8 70 130 20022.460
 Surr: Toluene-d8 25.00 93.8 70 130 20023.450

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WU_LL

Sample ID: A10927LCS1

Batch ID: A10VW209 TestNo: EPA 8260B Analysis Date: 9/27/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: LCSW

RunNo: 125316

SeqNo: 2017183

LCSSampType: TestCode: 8260_WU_LL

1,1-Dichloroethene 20.00 104 70 1300.50 020.840
Benzene 40.00 94.2 70 1300.50 037.670
Chlorobenzene 20.00 96.2 70 1300.50 019.240
MTBE 20.00 113 70 1300.50 022.590
Toluene 40.00 101 70 1300.50 040.270
Trichloroethene 20.00 94.0 70 1300.50 018.790
 Surr: 1,2-Dichloroethane-d4 25.00 92.0 70 13022.990
 Surr: 4-Bromofluorobenzene 25.00 99.0 70 13024.760
 Surr: Dibromofluoromethane 25.00 91.9 70 13022.970
 Surr: Toluene-d8 25.00 100 70 13025.060

Sample ID: A10927MB2MS

Batch ID: A10VW209 TestNo: EPA 8260B Analysis Date: 9/27/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125316

SeqNo: 2017184

MSSampType: TestCode: 8260_WU_LL

1,1-Dichloroethene 20.00 92.8 70 1300.50 018.550
Benzene 40.00 91.2 70 1300.50 036.470
Chlorobenzene 20.00 93.2 70 1300.50 018.640
MTBE 20.00 111 70 1300.50 022.220
Toluene 40.00 97.0 70 1300.50 038.780
Trichloroethene 20.00 90.7 70 1300.50 018.140
 Surr: 1,2-Dichloroethane-d4 25.00 93.0 70 13023.260
 Surr: 4-Bromofluorobenzene 25.00 99.0 70 13024.750
 Surr: Dibromofluoromethane 25.00 89.4 70 13022.350
 Surr: Toluene-d8 25.00 99.4 70 13024.860

Sample ID: A10927MB2MSD

Batch ID: A10VW209 TestNo: EPA 8260B Analysis Date: 9/27/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125316

SeqNo: 2017185

MSDSampType: TestCode: 8260_WU_LL

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WU_LL

Sample ID: A10927MB2MSD

Batch ID: A10VW209 TestNo: EPA 8260B Analysis Date: 9/27/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125316

SeqNo: 2017185

MSDSampType: TestCode: 8260_WU_LL

1,1-Dichloroethene 20.00 95.0 70 130 200.50 0 18.55 2.3418.990
Benzene 40.00 92.8 70 130 200.50 0 36.47 1.8237.140
Chlorobenzene 20.00 95.7 70 130 200.50 0 18.64 2.5919.130
MTBE 20.00 116 70 130 200.50 0 22.22 4.2323.180
Toluene 40.00 98.4 70 130 200.50 0 38.78 1.5439.380
Trichloroethene 20.00 92.0 70 130 200.50 0 18.14 1.4818.410
 Surr: 1,2-Dichloroethane-d4 25.00 95.9 70 130 0023.980
 Surr: 4-Bromofluorobenzene 25.00 103 70 130 0025.870
 Surr: Dibromofluoromethane 25.00 90.1 70 130 0022.520
 Surr: Toluene-d8 25.00 102 70 130 0025.540

Sample ID: A10927MB2

Batch ID: A10VW209 TestNo: EPA 8260B Analysis Date: 9/27/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125316

SeqNo: 2017186

MBLKSampType: TestCode: 8260_WU_LL

1,1,1,2-Tetrachloroethane 0.50ND
1,1,1-Trichloroethane 0.50ND
1,1,2,2-Tetrachloroethane 0.50ND
1,1,2-Trichloroethane 0.50ND
1,1-Dichloroethane 0.50ND
1,1-Dichloroethene 0.50ND
1,1-Dichloropropene 0.50ND
1,2,3-Trichlorobenzene 0.50ND
1,2,3-Trichloropropane 0.50ND
1,2,4-Trichlorobenzene 0.50ND
1,2,4-Trimethylbenzene 0.50ND
1,2-Dibromo-3-chloropropane 0.50ND
1,2-Dibromoethane 0.50ND
1,2-Dichlorobenzene 0.50ND
1,2-Dichloroethane 0.50ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WU_LL

Sample ID: A10927MB2

Batch ID: A10VW209 TestNo: EPA 8260B Analysis Date: 9/27/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125316

SeqNo: 2017186

MBLKSampType: TestCode: 8260_WU_LL

1,2-Dichloropropane 0.50ND
1,3,5-Trimethylbenzene 0.50ND
1,3-Dichlorobenzene 0.50ND
1,3-Dichloropropane 0.50ND
1,4-Dichlorobenzene 0.50ND
2,2-Dichloropropane 0.50ND
2-Chlorotoluene 0.50ND
4-Chlorotoluene 0.50ND
4-Isopropyltoluene 0.50ND
Benzene 0.50ND
Bromobenzene 0.50ND
Bromodichloromethane 0.50ND
Bromoform 0.50ND
Bromomethane 0.50ND
Carbon tetrachloride 0.50ND
Chlorobenzene 0.50ND
Chloroethane 0.50ND
Chloroform 0.50ND
Chloromethane 0.50ND
cis-1,2-Dichloroethene 0.50ND
cis-1,3-Dichloropropene 0.50ND
Di-isopropyl ether 0.50ND
Dibromochloromethane 0.50ND
Dibromomethane 0.50ND
Dichlorodifluoromethane 0.50ND
Ethyl tert-butyl ether 0.50ND
Ethylbenzene 0.50ND
Hexachlorobutadiene 0.50ND
Isopropylbenzene 0.50ND
m,p-Xylene 1.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WU_LL

Sample ID: A10927MB2

Batch ID: A10VW209 TestNo: EPA 8260B Analysis Date: 9/27/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125316

SeqNo: 2017186

MBLKSampType: TestCode: 8260_WU_LL

Methylene chloride 1.0ND
MTBE 0.50ND
n-Butylbenzene 0.50ND
n-Propylbenzene 0.50ND
Naphthalene 0.50ND
o-Xylene 0.50ND
sec-Butylbenzene 0.50ND
Styrene 0.50ND
Tert-amyl methyl ether 0.50ND
Tert-Butanol 10ND
tert-Butylbenzene 0.50ND
Tetrachloroethene 0.50ND
Toluene 0.50ND
trans-1,2-Dichloroethene 0.50ND
Trichloroethene 0.50ND
Trichlorofluoromethane 0.50ND
Vinyl chloride 0.50ND
 Surr: 1,2-Dichloroethane-d4 25.00 96.4 70 13024.090
 Surr: 4-Bromofluorobenzene 25.00 102 70 13025.420
 Surr: Dibromofluoromethane 25.00 94.6 70 13023.650
 Surr: Toluene-d8 25.00 101 70 13025.350

Sample ID: 113892-009A

Batch ID: A10VW209 TestNo: EPA 8260B Analysis Date: 9/27/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1100-115-GWS

RunNo: 125316

SeqNo: 2017188

DUPSampType: TestCode: 8260_WU_LL

1,1,1,2-Tetrachloroethane 200.50 0 0ND
1,1,1-Trichloroethane 200.50 0 0ND
1,1,2,2-Tetrachloroethane 200.50 0 0ND
1,1,2-Trichloroethane 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WU_LL

Sample ID: 113892-009A

Batch ID: A10VW209 TestNo: EPA 8260B Analysis Date: 9/27/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1100-115-GWS

RunNo: 125316

SeqNo: 2017188

DUPSampType: TestCode: 8260_WU_LL

1,1-Dichloroethane 200.50 0 0ND
1,1-Dichloroethene 200.50 0 0ND
1,1-Dichloropropene 200.50 0 0ND
1,2,3-Trichlorobenzene 200.50 0 0ND
1,2,3-Trichloropropane 200.50 0 0ND
1,2,4-Trichlorobenzene 200.50 0 0ND
1,2,4-Trimethylbenzene 200.50 0 0ND
1,2-Dibromo-3-chloropropane 200.50 0 0ND
1,2-Dibromoethane 200.50 0 0ND
1,2-Dichlorobenzene 200.50 0 0ND
1,2-Dichloroethane 200.50 1.130 0.8891.120
1,2-Dichloropropane 200.50 0 0ND
1,3,5-Trimethylbenzene 200.50 0 0ND
1,3-Dichlorobenzene 200.50 0 0ND
1,3-Dichloropropane 200.50 0 0ND
1,4-Dichlorobenzene 200.50 0 0ND
2,2-Dichloropropane 200.50 0 0ND
2-Butanone 2010 0 0ND
2-Chloroethyl vinyl ether 200.50 0 0ND
2-Chlorotoluene 200.50 0 0ND
2-Hexanone 2010 0 0ND
4-Chlorotoluene 200.50 0 0ND
4-Isopropyltoluene 200.50 0 0ND
4-Methyl-2-pentanone 2010 0 0ND
Acetone 2010 0 0ND
Acrolein 2010 0 0ND
Acrylonitrile 2010 0 0ND
Benzene 200.50 0 0ND
Bromobenzene 200.50 0 0ND
Bromochloromethane 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WU_LL

Sample ID: 113892-009A

Batch ID: A10VW209 TestNo: EPA 8260B Analysis Date: 9/27/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1100-115-GWS

RunNo: 125316

SeqNo: 2017188

DUPSampType: TestCode: 8260_WU_LL

Bromodichloromethane 200.50 0 0ND
Bromoform 200.50 0 0ND
Bromomethane 200.50 0 0ND
Carbon disulfide 202.0 0 0ND
Carbon tetrachloride 200.50 0 0ND
Chlorobenzene 200.50 0 0ND
Chloroethane 200.50 0 0ND
Chloroform 200.50 0 0ND
Chloromethane 200.50 0 0ND
cis-1,2-Dichloroethene 200.50 0 0ND
cis-1,3-Dichloropropene 200.50 0 0ND
Cyclohexanone 2050 0 0ND
Di-isopropyl ether 200.50 0 0ND
Dibromochloromethane 200.50 0 0ND
Dibromomethane 200.50 0 0ND
Dichlorodifluoromethane 200.50 0 0ND
Ethyl Acetate 2010 0 0ND
Ethyl Ether 2010 0 0ND
Ethyl tert-butyl ether 200.50 0 0ND
Ethylbenzene 200.50 0 0ND
Freon-113 200.50 0 0ND
Hexachlorobutadiene 200.50 0 0ND
Iodomethane 200.50 0 0ND
Isopropylbenzene 200.50 0 0ND
m,p-Xylene 201.0 0 0ND
Methylene chloride 201.0 0 0ND
MTBE 200.50 0 0ND
n-Butylbenzene 200.50 0 0ND
n-Propylbenzene 200.50 0 0ND
Naphthalene 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WU_LL

Sample ID: 113892-009A

Batch ID: A10VW209 TestNo: EPA 8260B Analysis Date: 9/27/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1100-115-GWS

RunNo: 125316

SeqNo: 2017188

DUPSampType: TestCode: 8260_WU_LL

o-Xylene 200.50 0 0ND
sec-Butylbenzene 200.50 0 0ND
Styrene 200.50 0 0ND
Tert-amyl methyl ether 200.50 0 0ND
Tert-Butanol 2010 0 0ND
tert-Butylbenzene 200.50 0 0ND
Tetrachloroethene 200.50 0 0ND
Toluene 200.50 0 0ND
trans-1,2-Dichloroethene 200.50 0 0ND
trans-1,3-Dichloropropene 200.50 0 0ND
Trichloroethene 200.50 0 0ND
Trichlorofluoromethane 200.50 0 0ND
Vinyl acetate 2010 0 0ND
Vinyl chloride 200.50 0 0ND
Xylenes, Total 201.5 0 0ND
 Surr: 1,2-Dichloroethane-d4 25.00 106 70 130 20026.430
 Surr: 4-Bromofluorobenzene 25.00 106 70 130 20026.400
 Surr: Dibromofluoromethane 25.00 99.8 70 130 20024.940
 Surr: Toluene-d8 25.00 102 70 130 20025.550

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WU_LL

Sample ID: Q100924LCS1

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: LCSW

RunNo: 125278

SeqNo: 2016605

LCSSampType: TestCode: 8260_WU_LL

1,1-Dichloroethene 20.00 105 70 1300.50 021.080
Benzene 40.00 104 70 1300.50 041.700
Chlorobenzene 20.00 107 70 1300.50 021.490
MTBE 20.00 96.1 70 1300.50 019.220
Toluene 40.00 110 70 1300.50 043.990
Trichloroethene 20.00 106 70 1300.50 021.240
 Surr: 1,2-Dichloroethane-d4 25.00 85.2 70 13021.310
 Surr: 4-Bromofluorobenzene 25.00 98.4 70 13024.600
 Surr: Dibromofluoromethane 25.00 89.0 70 13022.260
 Surr: Toluene-d8 25.00 98.9 70 13024.720

Sample ID: Q100924MB3MS

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125278

SeqNo: 2016606

MSSampType: TestCode: 8260_WU_LL

1,1-Dichloroethene 20.00 96.0 70 1300.50 019.200
Benzene 40.00 95.2 70 1300.50 038.090
Chlorobenzene 20.00 99.8 70 1300.50 019.960
MTBE 20.00 90.1 70 1300.50 018.020
Toluene 40.00 100 70 1300.50 040.150
Trichloroethene 20.00 98.0 70 1300.50 019.600
 Surr: 1,2-Dichloroethane-d4 25.00 86.7 70 13021.670
 Surr: 4-Bromofluorobenzene 25.00 98.4 70 13024.590
 Surr: Dibromofluoromethane 25.00 89.0 70 13022.260
 Surr: Toluene-d8 25.00 98.4 70 13024.590

Sample ID: Q100924MB3MSD

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125278

SeqNo: 2016607

MSDSampType: TestCode: 8260_WU_LL

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WU_LL

Sample ID: Q100924MB3MSD

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125278

SeqNo: 2016607

MSDSampType: TestCode: 8260_WU_LL

1,1-Dichloroethene 20.00 99.4 70 130 200.50 0 19.20 3.4819.880
Benzene 40.00 97.4 70 130 200.50 0 38.09 2.2838.970
Chlorobenzene 20.00 103 70 130 200.50 0 19.96 3.3020.630
MTBE 20.00 92.4 70 130 200.50 0 18.02 2.4718.470
Toluene 40.00 104 70 130 200.50 0 40.15 3.3541.520
Trichloroethene 20.00 99.0 70 130 200.50 0 19.60 1.0219.800
 Surr: 1,2-Dichloroethane-d4 25.00 83.1 70 130 0020.770
 Surr: 4-Bromofluorobenzene 25.00 96.8 70 130 0024.200
 Surr: Dibromofluoromethane 25.00 87.2 70 130 0021.790
 Surr: Toluene-d8 25.00 96.1 70 130 0024.030

Sample ID: Q100924MB3

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125278

SeqNo: 2016608

MBLKSampType: TestCode: 8260_WU_LL

1,1,1,2-Tetrachloroethane 0.50ND
1,1,1-Trichloroethane 0.50ND
1,1,2,2-Tetrachloroethane 0.50ND
1,1,2-Trichloroethane 0.50ND
1,1-Dichloroethane 0.50ND
1,1-Dichloroethene 0.50ND
1,1-Dichloropropene 0.50ND
1,2,3-Trichlorobenzene 0.50ND
1,2,3-Trichloropropane 0.50ND
1,2,4-Trichlorobenzene 0.50ND
1,2,4-Trimethylbenzene 0.50ND
1,2-Dibromo-3-chloropropane 0.50ND
1,2-Dibromoethane 0.50ND
1,2-Dichlorobenzene 0.50ND
1,2-Dichloroethane 0.50ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WU_LL

Sample ID: Q100924MB3

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125278

SeqNo: 2016608

MBLKSampType: TestCode: 8260_WU_LL

1,2-Dichloropropane 0.50ND
1,3,5-Trimethylbenzene 0.50ND
1,3-Dichlorobenzene 0.50ND
1,3-Dichloropropane 0.50ND
1,4-Dichlorobenzene 0.50ND
2,2-Dichloropropane 0.50ND
2-Chlorotoluene 0.50ND
4-Chlorotoluene 0.50ND
4-Isopropyltoluene 0.50ND
Benzene 0.50ND
Bromobenzene 0.50ND
Bromodichloromethane 0.50ND
Bromoform 0.50ND
Bromomethane 0.50ND
Carbon tetrachloride 0.50ND
Chlorobenzene 0.50ND
Chloroethane 0.50ND
Chloroform 0.50ND
Chloromethane 0.50ND
cis-1,2-Dichloroethene 0.50ND
cis-1,3-Dichloropropene 0.50ND
Di-isopropyl ether 0.50ND
Dibromochloromethane 0.50ND
Dibromomethane 0.50ND
Dichlorodifluoromethane 0.50ND
Ethyl tert-butyl ether 0.50ND
Ethylbenzene 0.50ND
Hexachlorobutadiene 0.50ND
Isopropylbenzene 0.50ND
m,p-Xylene 1.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WU_LL

Sample ID: Q100924MB3

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125278

SeqNo: 2016608

MBLKSampType: TestCode: 8260_WU_LL

Methylene chloride 1.0ND
MTBE 0.50ND
n-Butylbenzene 0.50ND
n-Propylbenzene 0.50ND
Naphthalene 0.50ND
o-Xylene 0.50ND
sec-Butylbenzene 0.50ND
Styrene 0.50ND
Tert-amyl methyl ether 0.50ND
Tert-Butanol 10ND
tert-Butylbenzene 0.50ND
Tetrachloroethene 0.50ND
Toluene 0.50ND
trans-1,2-Dichloroethene 0.50ND
Trichloroethene 0.50ND
Trichlorofluoromethane 0.50ND
Vinyl chloride 0.50ND
 Surr: 1,2-Dichloroethane-d4 25.00 96.1 70 13024.030
 Surr: 4-Bromofluorobenzene 25.00 106 70 13026.580
 Surr: Dibromofluoromethane 25.00 95.5 70 13023.870
 Surr: Toluene-d8 25.00 99.7 70 13024.920

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

30-Sep-10Date:Advanced Technology Laboratories

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
BatchID: 67108

Sample ID: MB-67108

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125387

SeqNo: 2017760

MBLKSampType: TestCode: 8015_W_DM

EPA 3510C

DRO 0.20ND
ORO 0.20ND
 Surr: p-Terphenyl 0.08000 71.1 36 1260.057

Sample ID: LCS-67108

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 125387

SeqNo: 2017761

LCSSampType: TestCode: 8015_W_DM

EPA 3510C

DRO 1.000 88.9 52 1280.20 00.889
 Surr: p-Terphenyl 0.08000 90.6 36 1260.072

Sample ID: MB-67108MS

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125387

SeqNo: 2017762

MSSampType: TestCode: 8015_W_DM

EPA 3510C

DRO 1.000 89.7 52 1280.20 00.897
 Surr: p-Terphenyl 0.08000 76.4 36 1260.061

Sample ID: MB-67108MSD

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125387

SeqNo: 2017763

MSDSampType: TestCode: 8015_W_DM

EPA 3510C

DRO 1.000 90.2 52 128 200.20 0 0.8974 0.4940.902
 Surr: p-Terphenyl 0.08000 75.9 36 126 000.061

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
BatchID: 67108

Sample ID: MB-67108

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125387

SeqNo: 2017748

MBLKSampType: TestCode: 8015_W_DM_

EPA 3510C

DRO 0.050ND
ORO 0.050ND
 Surr: p-Terphenyl 0.08000 71.1 36 1260.057

Sample ID: LCS-67108

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 125387

SeqNo: 2017749

LCSSampType: TestCode: 8015_W_DM_

EPA 3510C

DRO 1.000 88.9 52 1280.050 00.889
 Surr: p-Terphenyl 0.08000 90.6 36 1260.072

Sample ID: MB-67108MS

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125387

SeqNo: 2017750

MSSampType: TestCode: 8015_W_DM_

EPA 3510C

DRO 1.000 89.7 52 1280.050 00.897
 Surr: p-Terphenyl 0.08000 76.4 36 1260.061

Sample ID: MB-67108MSD

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125387

SeqNo: 2017751

MSDSampType: TestCode: 8015_W_DM_

EPA 3510C

DRO 1.000 90.2 52 128 200.050 0 0.8974 0.4940.902
 Surr: p-Terphenyl 0.08000 75.9 36 126 000.061

Sample ID: MB-67108

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125387

SeqNo: 2017796

MBLKSampType: TestCode: 8015_W_DSL

EPA 3510C

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
BatchID: 67108

Sample ID: MB-67108

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125387

SeqNo: 2017796

MBLKSampType: TestCode: 8015_W_DSL

EPA 3510C

DRO 0.20ND
 Surr: p-Terphenyl 0.08000 71.1 36 1260.057

Sample ID: LCS-67108

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 125387

SeqNo: 2017797

LCSSampType: TestCode: 8015_W_DSL

EPA 3510C

DRO 1.000 88.9 52 1280.20 00.889
 Surr: p-Terphenyl 0.08000 90.6 36 1260.072

Sample ID: MB-67108MS

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125387

SeqNo: 2017798

MSSampType: TestCode: 8015_W_DSL

EPA 3510C

DRO 1.000 89.7 52 1280.20 00.897
 Surr: p-Terphenyl 0.08000 76.4 36 1260.061

Sample ID: MB-67108MSD

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125387

SeqNo: 2017799

MSDSampType: TestCode: 8015_W_DSL

EPA 3510C

DRO 1.000 90.2 52 128 200.20 0 0.8974 0.4940.902
 Surr: p-Terphenyl 0.08000 75.9 36 126 000.061

Sample ID: MB-67108

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125387

SeqNo: 2017790

MBLKSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C11-C12 0.050ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
BatchID: 67108

Sample ID: MB-67108

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125387

SeqNo: 2017790

MBLKSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C13-C14 0.050ND
T/R Hydrocarbons: C15-C16 0.050ND
T/R Hydrocarbons: C17-C18 0.050ND
T/R Hydrocarbons: C19-C20 0.050ND
T/R Hydrocarbons: C21-C22 0.050ND
T/R Hydrocarbons: C23-C24 0.050ND
T/R Hydrocarbons: C25-C26 0.050ND
T/R Hydrocarbons: C27-C28 0.050ND
T/R Hydrocarbons: C29-C30 0.050ND
T/R Hydrocarbons: C31-C32 0.050ND
T/R Hydrocarbons: C9-C10 0.050ND
T/R Hydrocarbons: C8-C17 0.050ND
 Surr: p-Terphenyl 0.08000 71.1 36 1260.057

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
BatchID: 67113

Sample ID: MB-67113

Batch ID: 67113 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125366

SeqNo: 2017254

MBLKSampType: TestCode: 8015_S_DM 

LUFT

DRO 10ND
ORO 10ND
 Surr: p-Terphenyl 80.00 103 63 15282.530

Sample ID: LCS-67113

Batch ID: 67113 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125366

SeqNo: 2017255

LCSSampType: TestCode: 8015_S_DM 

LUFT

DRO 1000 122 76 13910 01219.550
 Surr: p-Terphenyl 80.00 104 63 15283.440

Sample ID: 113892-004AMS

Batch ID: 67113 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-115-15

RunNo: 125366

SeqNo: 2017256

MSSampType: TestCode: 8015_S_DM 

LUFT

DRO 1000 128 60 15810 01284.720
 Surr: p-Terphenyl 80.00 110 63 15288.040

Sample ID: 113892-004AMSD

Batch ID: 67113 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-115-15

RunNo: 125366

SeqNo: 2017257

MSDSampType: TestCode: 8015_S_DM 

LUFT

DRO 1000 120 60 158 2010 0 1285 6.751200.880
 Surr: p-Terphenyl 80.00 109 63 152 0087.520

Sample ID: 113892-004ADUP

Batch ID: 67113 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-115-15

RunNo: 125366

SeqNo: 2017258

DUPSampType: TestCode: 8015_S_DM 

LUFT

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
BatchID: 67113

Sample ID: 113892-004ADUP

Batch ID: 67113 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-115-15

RunNo: 125366

SeqNo: 2017258

DUPSampType: TestCode: 8015_S_DM 

LUFT

DRO 20 R10 0 20015.740
ORO 20 R10 0 20016.750
 Surr: p-Terphenyl 80.00 84.7 63 152 0067.760

Sample ID: MB-67113

Batch ID: 67113 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125366

SeqNo: 2017335

MBLKSampType: TestCode: HC_S_SEMI_

LUFT

T/R Hydrocarbons: C11-C12 10ND
T/R Hydrocarbons: C13-C14 10ND
T/R Hydrocarbons: C15-C16 10ND
T/R Hydrocarbons: C17-C18 10ND
T/R Hydrocarbons: C19-C20 10ND
T/R Hydrocarbons: C21-C22 10ND
T/R Hydrocarbons: C23-C24 10ND
T/R Hydrocarbons: C25-C26 10ND
T/R Hydrocarbons: C27-C28 10ND
T/R Hydrocarbons: C29-C30 10ND
T/R Hydrocarbons: C31-C32 10ND
T/R Hydrocarbons: C9-C10 10ND
T/R Hydrocarbons: C8-C17 10ND
 Surr: p-Terphenyl 80.00 103 63 15282.530

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
BatchID: E10VS294

Sample ID: E100924LCS1

Batch ID: E10VS294 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125297

SeqNo: 2015773

LCSSampType: TestCode: HC_S_VOA

T/R Hydrocarbons: C5-C12 5.000 98.3 70 1301.0 04.915
 Surr: Bromofluorobenzene (FID) 100.0 102 56 137102.101

Sample ID: E100924MB1MS

Batch ID: E10VS294 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125297

SeqNo: 2015774

MSSampType: TestCode: HC_S_VOA

T/R Hydrocarbons: C5-C12 5.000 95.7 40 1211.0 04.787
 Surr: Bromofluorobenzene (FID) 100.0 96.7 56 13796.651

Sample ID: E100924MB1MSD

Batch ID: E10VS294 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125297

SeqNo: 2015775

MSDSampType: TestCode: HC_S_VOA

T/R Hydrocarbons: C5-C12 5.000 96.4 40 121 201.0 0 4.787 0.7284.822
 Surr: Bromofluorobenzene (FID) 100.0 97.4 56 137 0097.379

Sample ID: E100924MB1

Batch ID: E10VS294 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125297

SeqNo: 2015776

MBLKSampType: TestCode: HC_S_VOA

T/R Hydrocarbons: C5-C12 1.0ND
 Surr: Bromofluorobenzene (FID) 100.0 102 56 137102.486

Sample ID: 113911-002ADUP

Batch ID: E10VS294 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125297

SeqNo: 2015779

DUPSampType: TestCode: HC_S_VOA

T/R Hydrocarbons: C5-C12 201.0 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
BatchID: E10VS294

Sample ID: 113911-002ADUP

Batch ID: E10VS294 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125297

SeqNo: 2015779

DUPSampType: TestCode: HC_S_VOA

 Surr: Bromofluorobenzene (FID) 100.0 118 56 137 00118.234

Sample ID: E100924LCS1

Batch ID: E10VS294 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125297

SeqNo: 2016902

LCSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 5.000 101 70 1301.0 05.069
 Surr: Bromofluorobenzene (FID) 100.0 102 53 158102.101

Sample ID: E100924MB1MS

Batch ID: E10VS294 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125297

SeqNo: 2016903

MSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 5.000 99.2 44 1311.0 04.962
 Surr: Bromofluorobenzene (FID) 100.0 96.7 53 15896.651

Sample ID: E100924MB1MSD

Batch ID: E10VS294 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125297

SeqNo: 2016904

MSDSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 5.000 99.9 44 131 01.0 0 4.962 0.6434.994
 Surr: Bromofluorobenzene (FID) 100.0 97.4 53 158 0097.379

Sample ID: E100924MB1

Batch ID: E10VS294 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125297

SeqNo: 2016905

MBLKSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 1.0ND
 Surr: Bromofluorobenzene (FID) 100.0 102 53 158102.486

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
BatchID: E10VS294

Sample ID: 113911-002ADUP

Batch ID: E10VS294 TestNo: EPA 8015B(M Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125297

SeqNo: 2016914

DUPSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 01.0 0 0ND
 Surr: Bromofluorobenzene (FID) 100.0 118 53 158 00118.234

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
BatchID: M10VW118

Sample ID: M100928LCS2

Batch ID: M10VW118 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 125364

SeqNo: 2017200

LCSSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 1.000 112 70 1300.050 01.119
 Surr: Bromofluorobenzene (FID) 100.0 96.4 70 13096.374

Sample ID: M100928MB1MS

Batch ID: M10VW118 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125364

SeqNo: 2017201

MSSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 1.000 116 70 1300.050 01.160
 Surr: Bromofluorobenzene (FID) 100.0 100 70 130100.279

Sample ID: M100928MB1MSD

Batch ID: M10VW118 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125364

SeqNo: 2017202

MSDSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 1.000 108 70 130 200.050 0 1.160 6.871.083
 Surr: Bromofluorobenzene (FID) 100.0 99.8 70 130 0099.803

Sample ID: M100928MB1

Batch ID: M10VW118 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125364

SeqNo: 2017203

MBLKSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 0.050ND
 Surr: Bromofluorobenzene (FID) 100.0 95.2 70 13095.221

Sample ID: 113892-005BDUP

Batch ID: M10VW118 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: 1100-FB-092310-1

RunNo: 125364

SeqNo: 2017205

DUPSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 200.050 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans Task Order 4 Amendment 1,015324004

CLIENT: AMEC Geomatrix
Work Order: 113892

ANALYTICAL QC SUMMARY REPORT
BatchID: M10VW118

Sample ID: 113892-005BDUP

Batch ID: M10VW118 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: 1100-FB-092310-1

RunNo: 125364

SeqNo: 2017205

DUPSampType: TestCode: HC_W_VOAL

 Surr: Bromofluorobenzene (FID) 100.0 95.1 70 130 0095.101

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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APPENDIX E 
 

GPS DATA BASE 



Unique 
Identification

Boring 
Identification Lat Long Northing Easting

1100 111 33.902895276 -118.063606662 1787053.291 6542378.127

1100 111SV 33.902898068 -118.063616498 1787054.309 6542375.143

1100 111GW 33.902893127 -118.063610410 1787052.510 6542376.989

1100 112 33.902929988 -118.063578220 1787065.918 6542386.766

1100 113 33.902943541 -118.063525507 1787070.840 6542402.765

1100 113SV 33.902943768 -118.063532859 1787070.924 6542400.534

1100 113GW 33.902939646 -118.063526297 1787069.423 6542402.524

1100 114 33.902538477 -118.062881123 1786923.305 6542598.213

1100 114SV 33.902536354 -118.062881836 1786922.532 6542597.996

1100 114GW 33.902542507 -118.062883835 1786924.772 6542597.391

1100 115 33.903336292 -118.064322879 1787213.926 6542160.891

1100 115SV 33.903338934 -118.064331653 1787214.889 6542158.229
1100 115GW 33.903335398 -118.064323539 1787213.600 6542160.691

Note:

12601 Firestone Boulevard., Norwalk, California

Survey coordinates using North American Datum (NAD) 83, California State Plane Zone 5 Coordinate System (feet).  GPS coordinates 
were not measured or verified by a Professional Licensed Surveyor, and are excluded from the professional certification of this report.

TABLE 10

BORING GPS COORDINATES
Interstate 5/Segment 3 Improvement Project PM 2.42/4.20

Caltrans Contract 07A2730, Task Order No.4 Amendment No.1
Public Motors Orange County, APN No.8082-001-001

K:\15324\Task Order 07A2730-04\Amendment 1\Public Motors OC\Final Report\Tables\Table 10.xls
AMEC Geomatrix, Inc.
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

30-Sep-10Date:Advanced Technology Laboratories

Project: Caltrans-Task Order 4 Amendment 1, 01532400
CLIENT: AMEC Geomatrix

Lab Order: 113909
Work Order Sample Summary

Lab Sample ID Client Sample ID Collection DateMatrix Date Received

Contract No:

Date Reported

113909-001A temperature blank 9/24/2010 8:00:00 AM 9/24/2010 9/30/2010Water

113909-002A 1100-100-IDW-D4 9/24/2010 8:20:00 AM 9/24/2010 9/30/2010Soil

113909-002B 1100-100-IDW-D4 9/24/2010 8:20:00 AM 9/24/2010 9/30/2010Soil

113909-002C 1100-100-IDW-D4 9/24/2010 8:20:00 AM 9/24/2010 9/30/2010Soil

113909-002D 1100-100-IDW-D4 9/24/2010 8:20:00 AM 9/24/2010 9/30/2010Soil

113909-002E 1100-100-IDW-D4 9/24/2010 8:20:00 AM 9/24/2010 9/30/2010Soil

113909-002F 1100-100-IDW-D4 9/24/2010 8:20:00 AM 9/24/2010 9/30/2010Soil

113909-002G 1100-100-IDW-D4 9/24/2010 8:20:00 AM 9/24/2010 9/30/2010Soil

113909-003A 1100-100-IDW-D2 9/24/2010 8:45:00 AM 9/24/2010 9/30/2010Soil

113909-003B 1100-100-IDW-D2 9/24/2010 8:45:00 AM 9/24/2010 9/30/2010Soil

113909-003C 1100-100-IDW-D2 9/24/2010 8:45:00 AM 9/24/2010 9/30/2010Soil

113909-003D 1100-100-IDW-D2 9/24/2010 8:45:00 AM 9/24/2010 9/30/2010Soil

113909-003E 1100-100-IDW-D2 9/24/2010 8:45:00 AM 9/24/2010 9/30/2010Soil

113909-003F 1100-100-IDW-D2 9/24/2010 8:45:00 AM 9/24/2010 9/30/2010Soil

113909-003G 1100-100-IDW-D2 9/24/2010 8:45:00 AM 9/24/2010 9/30/2010Soil

113909-004A 1100-100-IDW-D1D3D5 9/24/2010 9:55:00 AM 9/24/2010 9/30/2010Water

113909-004B 1100-100-IDW-D1D3D5 9/24/2010 9:55:00 AM 9/24/2010 9/30/2010Water

113909-004C 1100-100-IDW-D1D3D5 9/24/2010 9:55:00 AM 9/24/2010 9/30/2010Water

113909-004D 1100-100-IDW-D1D3D5 9/24/2010 9:55:00 AM 9/24/2010 9/30/2010Water
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

30-Sep-10Date:Advanced Technology Laboratories

Project: Caltrans-Task Order 4 Amendment 1, 01532400
CLIENT: AMEC Geomatrix

Lab Order: 113909
CASE NARRATIVE

All soil volatile analyses were performed using 5035 preservation requirements. Any high level 
dilutions were performed on a preserved methanol sample unless otherwise noted.

Analytical Comments for Method 8015 

RPD for Duplicate (DUP) is outside criteria for sample 113892-004ADUP; however, the Laboratory 
Control Sample (LCS) validated the analytical batch.

Analytical Comments for Method 8260

Surrogate recovery biased high for sample 113909-002B and low for sample 113916-001ADUP, 
possibly due to matrix interferences.

Page 1 of 1
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-100-IDW-D4
Collection Date: 9/24/2010 8:20:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113909

DF

Lab ID: 113909-002

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: SRB

EPA 3050B

RunID: ICP10_100927D 67093QC Batch: PrepDate: 9/27/2010

Antimony 9/27/2010 01:27 PM2.0 mg/Kg 1ND
Arsenic 9/27/2010 01:27 PM1.0 mg/Kg 16.5
Barium 9/27/2010 01:27 PM1.0 mg/Kg 1120
Beryllium 9/27/2010 01:27 PM1.0 mg/Kg 1ND
Cadmium 9/27/2010 01:27 PM1.0 mg/Kg 1ND
Chromium 9/27/2010 01:27 PM1.0 mg/Kg 117
Cobalt 9/27/2010 01:27 PM1.0 mg/Kg 17.6
Copper 9/27/2010 01:27 PM2.0 mg/Kg 123
Lead 9/27/2010 01:27 PM1.0 mg/Kg 17.5
Molybdenum 9/27/2010 01:27 PM1.0 mg/Kg 1ND
Nickel 9/27/2010 01:27 PM1.0 mg/Kg 113
Selenium 9/27/2010 01:27 PM1.0 mg/Kg 1ND
Silver 9/27/2010 01:27 PM1.0 mg/Kg 1ND
Thallium 9/27/2010 01:27 PM1.0 mg/Kg 1ND
Vanadium 9/27/2010 01:27 PM1.0 mg/Kg 133
Zinc 9/27/2010 01:27 PM1.0 mg/Kg 146

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

LUFT

RunID: GC16_100928A 67113QC Batch: PrepDate: 9/28/2010

T/R Hydrocarbons: C11-C12 9/29/2010 12:00 AM10 mg/Kg 1ND
T/R Hydrocarbons: C13-C14 9/29/2010 12:00 AM10 mg/Kg 1ND
T/R Hydrocarbons: C15-C16 9/29/2010 12:00 AM10 mg/Kg 1ND
T/R Hydrocarbons: C17-C18 9/29/2010 12:00 AM10 mg/Kg 1ND
T/R Hydrocarbons: C19-C20 9/29/2010 12:00 AM10 mg/Kg 1ND
T/R Hydrocarbons: C21-C22 9/29/2010 12:00 AM10 mg/Kg 1ND
T/R Hydrocarbons: C23-C24 9/29/2010 12:00 AM10 mg/Kg 1ND
T/R Hydrocarbons: C25-C26 9/29/2010 12:00 AM10 mg/Kg 1ND
T/R Hydrocarbons: C27-C28 9/29/2010 12:00 AM10 mg/Kg 1ND
T/R Hydrocarbons: C29-C30 9/29/2010 12:00 AM10 mg/Kg 1ND
T/R Hydrocarbons: C31-C32 9/29/2010 12:00 AM10 mg/Kg 1ND
T/R Hydrocarbons: C9-C10 9/29/2010 12:00 AM10 mg/Kg 1ND
 Surr: p-Terphenyl 9/29/2010 12:00 AM63-152 %REC 1108

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100927A E10VS296QC Batch: PrepDate: 9/24/2010

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-100-IDW-D4
Collection Date: 9/24/2010 8:20:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113909

DF

Lab ID: 113909-002

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100927A E10VS296QC Batch: PrepDate: 9/24/2010

T/R Hydrocarbons: C5-C8 9/27/2010 11:13 AM0.95 mg/Kg 1ND
 Surr: Bromofluorobenzene (FID) 9/27/2010 11:13 AM53-158 %REC 1119

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: ILRunID: AA1_100927C 67090QC Batch: PrepDate: 9/27/2010

Mercury 9/27/2010 01:23 PM0.10 mg/Kg 1ND
VOLATILE ORGANIC COMPOUNDS BY GC/MS

EPA 8260B

Analyst: BDRunID: MS4_100924A K10VS255QC Batch: PrepDate: 9/24/2010

1,1,1,2-Tetrachloroethane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
1,1,1-Trichloroethane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
1,1,2,2-Tetrachloroethane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
1,1,2-Trichloroethane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
1,1-Dichloroethane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
1,1-Dichloroethene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
1,1-Dichloropropene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
1,2,3-Trichlorobenzene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
1,2,3-Trichloropropane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
1,2,4-Trichlorobenzene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
1,2,4-Trimethylbenzene 9/24/2010 04:59 PM3.5 µg/Kg 139
1,2-Dibromo-3-chloropropane 9/24/2010 04:59 PM7.0 µg/Kg 1ND
1,2-Dibromoethane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
1,2-Dichlorobenzene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
1,2-Dichloroethane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
1,2-Dichloropropane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
1,3,5-Trimethylbenzene 9/24/2010 04:59 PM3.5 µg/Kg 124
1,3-Dichlorobenzene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
1,3-Dichloropropane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
1,4-Dichlorobenzene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
2,2-Dichloropropane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
2-Chlorotoluene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
4-Chlorotoluene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
4-Isopropyltoluene 9/24/2010 04:59 PM3.5 µg/Kg 19.8
Benzene 9/24/2010 04:59 PM3.5 µg/Kg 13.5
Bromobenzene 9/24/2010 04:59 PM3.5 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-100-IDW-D4
Collection Date: 9/24/2010 8:20:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113909

DF

Lab ID: 113909-002

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100924A K10VS255QC Batch: PrepDate: 9/24/2010

Bromodichloromethane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Bromoform 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Bromomethane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Carbon tetrachloride 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Chlorobenzene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Chloroethane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Chloroform 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Chloromethane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
cis-1,2-Dichloroethene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
cis-1,3-Dichloropropene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Di-isopropyl ether 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Dibromochloromethane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Dibromomethane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Dichlorodifluoromethane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Ethyl Tert-butyl ether 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Ethylbenzene 9/24/2010 04:59 PM3.5 µg/Kg 15.9
Hexachlorobutadiene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Isopropylbenzene 9/24/2010 04:59 PM3.5 µg/Kg 13.7
m,p-Xylene 9/24/2010 04:59 PM7.0 µg/Kg 133
Methylene chloride 9/24/2010 04:59 PM3.5 µg/Kg 1ND
MTBE 9/24/2010 04:59 PM3.5 µg/Kg 1ND
n-Butylbenzene 9/24/2010 04:59 PM3.5 µg/Kg 114
n-Propylbenzene 9/24/2010 04:59 PM3.5 µg/Kg 14.6
Naphthalene 9/24/2010 04:59 PM3.5 µg/Kg 116
o-Xylene 9/24/2010 04:59 PM3.5 µg/Kg 111
sec-Butylbenzene 9/24/2010 04:59 PM3.5 µg/Kg 15.9
Styrene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Tert-amyl methyl ether 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Tert-Butanol 9/24/2010 04:59 PM70 µg/Kg 1ND
tert-Butylbenzene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Tetrachloroethene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Toluene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
trans-1,2-Dichloroethene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Trichloroethene 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Trichlorofluoromethane 9/24/2010 04:59 PM3.5 µg/Kg 1ND
Vinyl chloride 9/24/2010 04:59 PM3.5 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-100-IDW-D4
Collection Date: 9/24/2010 8:20:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113909

DF

Lab ID: 113909-002

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100924A K10VS255QC Batch: PrepDate: 9/24/2010

 Surr: 1,2-Dichloroethane-d4 9/24/2010 04:59 PM70-150 %REC 183.0
 Surr: 4-Bromofluorobenzene S 9/24/2010 04:59 PM64-126 %REC 1128
 Surr: Dibromofluoromethane 9/24/2010 04:59 PM69-138 %REC 185.8
 Surr: Toluene-d8 9/24/2010 04:59 PM70-128 %REC 194.0

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-100-IDW-D2
Collection Date: 9/24/2010 8:45:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113909

DF

Lab ID: 113909-003

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: SRB

EPA 3050B

RunID: ICP10_100927D 67093QC Batch: PrepDate: 9/27/2010

Antimony 9/27/2010 01:29 PM2.0 mg/Kg 1ND
Arsenic 9/27/2010 01:29 PM1.0 mg/Kg 14.2
Barium 9/27/2010 01:29 PM1.0 mg/Kg 175
Beryllium 9/27/2010 01:29 PM1.0 mg/Kg 1ND
Cadmium 9/27/2010 01:29 PM1.0 mg/Kg 1ND
Chromium 9/27/2010 01:29 PM1.0 mg/Kg 112
Cobalt 9/27/2010 01:29 PM1.0 mg/Kg 15.8
Copper 9/27/2010 01:29 PM2.0 mg/Kg 115
Lead 9/27/2010 01:29 PM1.0 mg/Kg 111
Molybdenum 9/27/2010 01:29 PM1.0 mg/Kg 1ND
Nickel 9/27/2010 01:29 PM1.0 mg/Kg 111
Selenium 9/27/2010 01:29 PM1.0 mg/Kg 1ND
Silver 9/27/2010 01:29 PM1.0 mg/Kg 1ND
Thallium 9/27/2010 01:29 PM1.0 mg/Kg 1ND
Vanadium 9/27/2010 01:29 PM1.0 mg/Kg 124
Zinc 9/27/2010 01:29 PM1.0 mg/Kg 133

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

LUFT

RunID: GC16_100928A 67113QC Batch: PrepDate: 9/28/2010

T/R Hydrocarbons: C11-C12 9/29/2010 12:50 AM10 mg/Kg 1ND
T/R Hydrocarbons: C13-C14 9/29/2010 12:50 AM10 mg/Kg 1ND
T/R Hydrocarbons: C15-C16 9/29/2010 12:50 AM10 mg/Kg 1ND
T/R Hydrocarbons: C17-C18 9/29/2010 12:50 AM10 mg/Kg 1ND
T/R Hydrocarbons: C19-C20 9/29/2010 12:50 AM10 mg/Kg 1ND
T/R Hydrocarbons: C21-C22 9/29/2010 12:50 AM10 mg/Kg 1ND
T/R Hydrocarbons: C23-C24 9/29/2010 12:50 AM10 mg/Kg 112
T/R Hydrocarbons: C25-C26 9/29/2010 12:50 AM10 mg/Kg 110
T/R Hydrocarbons: C27-C28 9/29/2010 12:50 AM10 mg/Kg 127
T/R Hydrocarbons: C29-C30 9/29/2010 12:50 AM10 mg/Kg 140
T/R Hydrocarbons: C31-C32 9/29/2010 12:50 AM10 mg/Kg 147
T/R Hydrocarbons: C9-C10 9/29/2010 12:50 AM10 mg/Kg 1ND
 Surr: p-Terphenyl 9/29/2010 12:50 AM63-152 %REC 1118

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100927A E10VS296QC Batch: PrepDate: 9/24/2010

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-100-IDW-D2
Collection Date: 9/24/2010 8:45:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113909

DF

Lab ID: 113909-003

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC2_100927A E10VS296QC Batch: PrepDate: 9/24/2010

T/R Hydrocarbons: C5-C8 9/27/2010 11:28 AM1.0 mg/Kg 1ND
 Surr: Bromofluorobenzene (FID) 9/27/2010 11:28 AM53-158 %REC 1104

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: ILRunID: AA1_100927C 67090QC Batch: PrepDate: 9/27/2010

Mercury 9/27/2010 01:04 PM0.10 mg/Kg 1ND
VOLATILE ORGANIC COMPOUNDS BY GC/MS

EPA 8260B

Analyst: BDRunID: MS4_100924A K10VS255QC Batch: PrepDate: 9/24/2010

1,1,1,2-Tetrachloroethane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,1,1-Trichloroethane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,1,2,2-Tetrachloroethane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,1,2-Trichloroethane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,1-Dichloroethane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,1-Dichloroethene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,1-Dichloropropene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,2,3-Trichlorobenzene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,2,3-Trichloropropane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,2,4-Trichlorobenzene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,2,4-Trimethylbenzene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,2-Dibromo-3-chloropropane 9/24/2010 05:15 PM8.3 µg/Kg 1ND
1,2-Dibromoethane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,2-Dichlorobenzene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,2-Dichloroethane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,2-Dichloropropane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,3,5-Trimethylbenzene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,3-Dichlorobenzene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,3-Dichloropropane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
1,4-Dichlorobenzene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
2,2-Dichloropropane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
2-Chlorotoluene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
4-Chlorotoluene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
4-Isopropyltoluene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Benzene 9/24/2010 05:15 PM4.2 µg/Kg 15.1
Bromobenzene 9/24/2010 05:15 PM4.2 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-100-IDW-D2
Collection Date: 9/24/2010 8:45:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113909

DF

Lab ID: 113909-003

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100924A K10VS255QC Batch: PrepDate: 9/24/2010

Bromodichloromethane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Bromoform 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Bromomethane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Carbon tetrachloride 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Chlorobenzene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Chloroethane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Chloroform 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Chloromethane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
cis-1,2-Dichloroethene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
cis-1,3-Dichloropropene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Di-isopropyl ether 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Dibromochloromethane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Dibromomethane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Dichlorodifluoromethane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Ethyl Tert-butyl ether 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Ethylbenzene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Hexachlorobutadiene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Isopropylbenzene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
m,p-Xylene 9/24/2010 05:15 PM8.3 µg/Kg 1ND
Methylene chloride 9/24/2010 05:15 PM4.2 µg/Kg 1ND
MTBE 9/24/2010 05:15 PM4.2 µg/Kg 1ND
n-Butylbenzene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
n-Propylbenzene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Naphthalene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
o-Xylene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
sec-Butylbenzene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Styrene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Tert-amyl methyl ether 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Tert-Butanol 9/24/2010 05:15 PM83 µg/Kg 1ND
tert-Butylbenzene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Tetrachloroethene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Toluene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
trans-1,2-Dichloroethene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Trichloroethene 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Trichlorofluoromethane 9/24/2010 05:15 PM4.2 µg/Kg 1ND
Vinyl chloride 9/24/2010 05:15 PM4.2 µg/Kg 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-100-IDW-D2
Collection Date: 9/24/2010 8:45:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113909

DF

Lab ID: 113909-003

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_100924A K10VS255QC Batch: PrepDate: 9/24/2010

 Surr: 1,2-Dichloroethane-d4 9/24/2010 05:15 PM70-150 %REC 189.2
 Surr: 4-Bromofluorobenzene 9/24/2010 05:15 PM64-126 %REC 199.5
 Surr: Dibromofluoromethane 9/24/2010 05:15 PM69-138 %REC 193.9
 Surr: Toluene-d8 9/24/2010 05:15 PM70-128 %REC 195.2

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-100-IDW-D1D3D5
Collection Date: 9/24/2010 9:55:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113909

DF

Lab ID: 113909-004

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: SRB

EPA 3010A

RunID: ICP10_100928C 67111QC Batch: PrepDate: 9/28/2010

Antimony 9/28/2010 04:11 PM0.0050 mg/L 1ND
Arsenic 9/28/2010 04:11 PM0.010 mg/L 1ND
Barium 9/28/2010 04:11 PM0.0030 mg/L 10.14
Beryllium 9/28/2010 04:11 PM0.0030 mg/L 1ND
Cadmium 9/28/2010 04:11 PM0.0030 mg/L 1ND
Chromium 9/28/2010 04:11 PM0.0030 mg/L 10.063
Cobalt 9/28/2010 04:11 PM0.0030 mg/L 1ND
Copper 9/28/2010 04:11 PM0.0050 mg/L 1ND
Lead 9/28/2010 04:11 PM0.0050 mg/L 1ND
Molybdenum 9/28/2010 04:11 PM0.0050 mg/L 10.030
Nickel 9/28/2010 04:11 PM0.0050 mg/L 1ND
Selenium 9/28/2010 04:11 PM0.010 mg/L 1ND
Silver 9/28/2010 04:11 PM0.0030 mg/L 1ND
Thallium 9/28/2010 04:11 PM0.015 mg/L 1ND
Vanadium 9/28/2010 04:11 PM0.0030 mg/L 10.0039
Zinc 9/28/2010 04:11 PM0.010 mg/L 1ND

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3510C

RunID: GC16_100928D 67108QC Batch: PrepDate: 9/27/2010

T/R Hydrocarbons: C11-C12 9/28/2010 09:05 PM0.050 mg/L 1ND
T/R Hydrocarbons: C13-C14 9/28/2010 09:05 PM0.050 mg/L 1ND
T/R Hydrocarbons: C15-C16 9/28/2010 09:05 PM0.050 mg/L 1ND
T/R Hydrocarbons: C17-C18 9/28/2010 09:05 PM0.050 mg/L 1ND
T/R Hydrocarbons: C19-C20 9/28/2010 09:05 PM0.050 mg/L 1ND
T/R Hydrocarbons: C21-C22 9/28/2010 09:05 PM0.050 mg/L 1ND
T/R Hydrocarbons: C23-C24 9/28/2010 09:05 PM0.050 mg/L 1ND
T/R Hydrocarbons: C25-C26 9/28/2010 09:05 PM0.050 mg/L 1ND
T/R Hydrocarbons: C27-C28 9/28/2010 09:05 PM0.050 mg/L 1ND
T/R Hydrocarbons: C29-C30 9/28/2010 09:05 PM0.050 mg/L 1ND
T/R Hydrocarbons: C31-C32 9/28/2010 09:05 PM0.050 mg/L 1ND
T/R Hydrocarbons: C9-C10 9/28/2010 09:05 PM0.050 mg/L 1ND
T/R Hydrocarbons: C8-C17 9/28/2010 09:05 PM0.050 mg/L 10.23
 Surr: p-Terphenyl 9/28/2010 09:05 PM36-126 %REC 178.7

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-100-IDW-D1D3D5
Collection Date: 9/24/2010 9:55:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113909

DF

Lab ID: 113909-004

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_100928A M10VW118QC Batch: PrepDate:

T/R Hydrocarbons: C5-C8 9/28/2010 02:49 PM0.050 mg/L 1ND
 Surr: Bromofluorobenzene (FID) 9/28/2010 02:49 PM70-130 %REC 195.7

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7470A

Analyst: ILRunID: AA5_100928A 67112QC Batch: PrepDate: 9/28/2010

Mercury 9/28/2010 12:50 PM0.20 µg/L 1ND
VOLATILE ORGANIC COMPOUNDS BY GC/MS

EPA 8260B

Analyst: SLLRunID: MS2_100924A Q10VW182QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 9/24/2010 03:58 PM0.50 µg/L 1ND
1,1,1-Trichloroethane 9/24/2010 03:58 PM0.50 µg/L 1ND
1,1,2,2-Tetrachloroethane 9/24/2010 03:58 PM0.50 µg/L 1ND
1,1,2-Trichloroethane 9/24/2010 03:58 PM0.50 µg/L 1ND
1,1-Dichloroethane 9/24/2010 03:58 PM0.50 µg/L 1ND
1,1-Dichloroethene 9/24/2010 03:58 PM0.50 µg/L 1ND
1,1-Dichloropropene 9/24/2010 03:58 PM0.50 µg/L 1ND
1,2,3-Trichlorobenzene 9/24/2010 03:58 PM0.50 µg/L 1ND
1,2,3-Trichloropropane 9/24/2010 03:58 PM0.50 µg/L 1ND
1,2,4-Trichlorobenzene 9/24/2010 03:58 PM0.50 µg/L 1ND
1,2,4-Trimethylbenzene 9/24/2010 03:58 PM0.50 µg/L 1ND
1,2-Dibromo-3-chloropropane 9/24/2010 03:58 PM0.50 µg/L 1ND
1,2-Dibromoethane 9/24/2010 03:58 PM0.50 µg/L 1ND
1,2-Dichlorobenzene 9/24/2010 03:58 PM0.50 µg/L 1ND
1,2-Dichloroethane 9/24/2010 03:58 PM0.50 µg/L 1ND
1,2-Dichloropropane 9/24/2010 03:58 PM0.50 µg/L 1ND
1,3,5-Trimethylbenzene 9/24/2010 03:58 PM0.50 µg/L 1ND
1,3-Dichlorobenzene 9/24/2010 03:58 PM0.50 µg/L 1ND
1,3-Dichloropropane 9/24/2010 03:58 PM0.50 µg/L 1ND
1,4-Dichlorobenzene 9/24/2010 03:58 PM0.50 µg/L 1ND
2,2-Dichloropropane 9/24/2010 03:58 PM0.50 µg/L 1ND
2-Chlorotoluene 9/24/2010 03:58 PM0.50 µg/L 1ND
4-Chlorotoluene 9/24/2010 03:58 PM0.50 µg/L 1ND
4-Isopropyltoluene 9/24/2010 03:58 PM0.50 µg/L 1ND
Benzene 9/24/2010 03:58 PM0.50 µg/L 1ND
Bromobenzene 9/24/2010 03:58 PM0.50 µg/L 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-100-IDW-D1D3D5
Collection Date: 9/24/2010 9:55:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113909

DF

Lab ID: 113909-004

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100924A Q10VW182QC Batch: PrepDate:

Bromodichloromethane 9/24/2010 03:58 PM0.50 µg/L 1ND
Bromoform 9/24/2010 03:58 PM0.50 µg/L 11.0
Bromomethane 9/24/2010 03:58 PM0.50 µg/L 1ND
Carbon tetrachloride 9/24/2010 03:58 PM0.50 µg/L 1ND
Chlorobenzene 9/24/2010 03:58 PM0.50 µg/L 1ND
Chloroethane 9/24/2010 03:58 PM0.50 µg/L 1ND
Chloroform 9/24/2010 03:58 PM0.50 µg/L 1ND
Chloromethane 9/24/2010 03:58 PM0.50 µg/L 1ND
cis-1,2-Dichloroethene 9/24/2010 03:58 PM0.50 µg/L 1ND
cis-1,3-Dichloropropene 9/24/2010 03:58 PM0.50 µg/L 1ND
Di-isopropyl ether 9/24/2010 03:58 PM0.50 µg/L 1ND
Dibromochloromethane 9/24/2010 03:58 PM0.50 µg/L 1ND
Dibromomethane 9/24/2010 03:58 PM0.50 µg/L 1ND
Dichlorodifluoromethane 9/24/2010 03:58 PM0.50 µg/L 1ND
Ethyl tert-butyl ether 9/24/2010 03:58 PM0.50 µg/L 1ND
Ethylbenzene 9/24/2010 03:58 PM0.50 µg/L 1ND
Hexachlorobutadiene 9/24/2010 03:58 PM0.50 µg/L 1ND
Isopropylbenzene 9/24/2010 03:58 PM0.50 µg/L 1ND
m,p-Xylene 9/24/2010 03:58 PM1.0 µg/L 1ND
Methylene chloride 9/24/2010 03:58 PM1.0 µg/L 1ND
MTBE 9/24/2010 03:58 PM0.50 µg/L 1ND
n-Butylbenzene 9/24/2010 03:58 PM0.50 µg/L 1ND
n-Propylbenzene 9/24/2010 03:58 PM0.50 µg/L 1ND
Naphthalene 9/24/2010 03:58 PM0.50 µg/L 10.58
o-Xylene 9/24/2010 03:58 PM0.50 µg/L 1ND
sec-Butylbenzene 9/24/2010 03:58 PM0.50 µg/L 1ND
Styrene 9/24/2010 03:58 PM0.50 µg/L 1ND
Tert-amyl methyl ether 9/24/2010 03:58 PM0.50 µg/L 1ND
Tert-Butanol 9/24/2010 03:58 PM10 µg/L 1ND
tert-Butylbenzene 9/24/2010 03:58 PM0.50 µg/L 1ND
Tetrachloroethene 9/24/2010 03:58 PM0.50 µg/L 1ND
Toluene 9/24/2010 03:58 PM0.50 µg/L 1ND
trans-1,2-Dichloroethene 9/24/2010 03:58 PM0.50 µg/L 1ND
Trichloroethene 9/24/2010 03:58 PM0.50 µg/L 1ND
Trichlorofluoromethane 9/24/2010 03:58 PM0.50 µg/L 1ND
Vinyl chloride 9/24/2010 03:58 PM0.50 µg/L 1ND

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

Client Sample ID: 1100-100-IDW-D1D3D5
Collection Date: 9/24/2010 9:55:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 113909

DF

Lab ID: 113909-004

Advanced Technology Laboratories Print Date: 30-Sep-10

PQL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS2_100924A Q10VW182QC Batch: PrepDate:

 Surr: 1,2-Dichloroethane-d4 9/24/2010 03:58 PM70-130 %REC 191.9
 Surr: 4-Bromofluorobenzene 9/24/2010 03:58 PM70-130 %REC 1100
 Surr: Dibromofluoromethane 9/24/2010 03:58 PM70-130 %REC 189.7
 Surr: Toluene-d8 9/24/2010 03:58 PM70-130 %REC 199.5

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded ND Not Detected at the Reporting Limit
S Spike/Surrogate outside of limits due to matrix interference Results are wet unless otherwise specified

DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

30-Sep-10Date:Advanced Technology Laboratories

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: MB-67091

Batch ID: 67093 TestNo: EPA 6010B Analysis Date: 9/27/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125319

SeqNo: 2016269

MBLKSampType: TestCode: 6010_S

EPA 3050B

Antimony 2.0ND
Arsenic 1.0ND
Barium 1.00.239
Beryllium 1.00.119
Cadmium 1.00.111
Chromium 1.00.151
Cobalt 1.00.133
Copper 2.00.261
Lead 1.00.185
Molybdenum 1.00.121
Nickel 1.00.189
Selenium 1.0ND
Silver 1.00.115
Thallium 1.0ND
Vanadium 1.00.113
Zinc 1.00.225

Sample ID: LCS-67091

Batch ID: 67093 TestNo: EPA 6010B Analysis Date: 9/27/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125319

SeqNo: 2016270

LCSSampType: TestCode: 6010_S

EPA 3050B

Antimony 50.00 93.2 80 1202.0 046.588
Arsenic 50.00 93.0 80 1201.0 046.477
Barium 50.00 96.1 80 1201.0 0.239048.298
Beryllium 50.00 99.1 80 1201.0 0.119249.662
Cadmium 50.00 92.8 80 1201.0 0.110946.510
Chromium 50.00 93.4 80 1201.0 0.150846.843
Cobalt 50.00 94.2 80 1201.0 0.133147.243

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: LCS-67091

Batch ID: 67093 TestNo: EPA 6010B Analysis Date: 9/27/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125319

SeqNo: 2016270

LCSSampType: TestCode: 6010_S

EPA 3050B

Copper 50.00 93.5 80 1202.0 0.261247.026
Lead 50.00 94.2 80 1201.0 0.185147.270
Molybdenum 50.00 99.1 80 1201.0 0.121249.693
Nickel 50.00 92.1 80 1201.0 0.188646.252
Selenium 50.00 91.5 80 1201.0 045.747
Silver 50.00 91.3 80 1201.0 0.114945.784
Thallium 50.00 91.4 80 1201.0 045.710
Vanadium 50.00 96.7 80 1201.0 0.112948.456
Zinc 50.00 91.9 80 1201.0 0.224746.161

Sample ID: 113909-003A-DUP

Batch ID: 67093 TestNo: EPA 6010B Analysis Date: 9/27/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-100-IDW-D2

RunNo: 125319

SeqNo: 2016278

DUPSampType: TestCode: 6010_S

EPA 3050B

Antimony 202.0 0 0ND
Arsenic 201.0 4.230 0.7574.263
Barium 201.0 74.51 3.1476.891
Beryllium 201.0 0 0ND
Cadmium 201.0 0 00.025
Chromium 201.0 12.25 0.056712.252
Cobalt 201.0 5.770 0.8075.724
Copper 202.0 15.21 3.8815.815
Lead 201.0 10.67 4.4111.151
Molybdenum 201.0 0 0ND
Nickel 201.0 10.56 2.1310.333
Selenium 201.0 0 0ND
Silver 201.0 0.1342 00.154
Thallium 201.0 0 0ND
Vanadium 201.0 24.12 1.9724.604
Zinc 201.0 33.16 3.9934.512

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: 113909-003A-MS

Batch ID: 67093 TestNo: EPA 6010B Analysis Date: 9/27/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-100-IDW-D2

RunNo: 125319

SeqNo: 2016279

MSSampType: TestCode: 6010_S

EPA 3050B

Antimony 125.0 74.3 32 1052.0 092.849
Arsenic 125.0 83.0 49 1061.0 4.230107.970
Barium 125.0 90.2 31 1331.0 74.51187.207
Beryllium 125.0 88.0 56 1061.0 0109.987
Cadmium 125.0 81.9 51 1031.0 0102.420
Chromium 125.0 87.0 45 1141.0 12.25121.037
Cobalt 125.0 83.1 52 1061.0 5.770109.694
Copper 125.0 87.1 54 1252.0 15.21124.035
Lead 125.0 82.7 34 1261.0 10.67113.986
Molybdenum 125.0 82.2 54 1061.0 0102.738
Nickel 125.0 79.9 45 1111.0 10.56110.441
Selenium 125.0 84.1 47 1041.0 0105.117
Silver 125.0 88.4 56 1121.0 0.1342110.613
Thallium 125.0 79.6 46 1011.0 099.461
Vanadium 125.0 90.6 54 1141.0 24.12137.335
Zinc 125.0 83.4 28 1251.0 33.16137.386

Sample ID: 113909-003A-MSD

Batch ID: 67093 TestNo: EPA 6010B Analysis Date: 9/27/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-100-IDW-D2

RunNo: 125319

SeqNo: 2016280

MSDSampType: TestCode: 6010_S

EPA 3050B

Antimony 125.0 90.4 32 105 202.0 0 92.85 19.5112.960
Arsenic 125.0 99.3 49 106 201.0 4.230 108.0 17.3128.413
Barium 125.0 114 31 133 201.0 74.51 187.2 14.8217.082
Beryllium 125.0 102 56 106 201.0 0 110.0 14.8127.582
Cadmium 125.0 96.6 51 103 201.0 0 102.4 16.5120.802
Chromium 125.0 104 45 114 201.0 12.25 121.0 15.8141.853
Cobalt 125.0 99.0 52 106 201.0 5.770 109.7 16.5129.486
Copper 125.0 105 54 125 202.0 15.21 124.0 16.4146.264
Lead 125.0 98.5 34 126 201.0 10.67 114.0 16.0133.775

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: 113909-003A-MSD

Batch ID: 67093 TestNo: EPA 6010B Analysis Date: 9/27/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-100-IDW-D2

RunNo: 125319

SeqNo: 2016280

MSDSampType: TestCode: 6010_S

EPA 3050B

Molybdenum 125.0 98.0 54 106 201.0 0 102.7 17.6122.540
Nickel 125.0 95.2 45 111 201.0 10.56 110.4 15.9129.552
Selenium 125.0 99.5 47 104 201.0 0 105.1 16.8124.344
Silver 125.0 104 56 112 201.0 0.1342 110.6 16.1130.014
Thallium 125.0 94.1 46 101 201.0 0 99.46 16.7117.597
Vanadium 125.0 109 54 114 201.0 24.12 137.3 15.8160.827
Zinc 125.0 102 28 125 201.0 33.16 137.4 15.8160.964

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_W

Sample ID: MB-67111

Batch ID: 67111 TestNo: EPA 6010B Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125357

SeqNo: 2017065

MBLKSampType: TestCode: 6010_W

EPA 3010A

Antimony 0.0050ND
Arsenic 0.010ND
Barium 0.0030ND
Beryllium 0.0030ND
Cadmium 0.0030ND
Chromium 0.00300.000997
Cobalt 0.0030ND
Copper 0.0050ND
Lead 0.0050ND
Molybdenum 0.0050ND
Nickel 0.00500.002
Selenium 0.010ND
Silver 0.0030ND
Thallium 0.015ND
Vanadium 0.0030ND
Zinc 0.0100.004

Sample ID: LCS-67111

Batch ID: 67111 TestNo: EPA 6010B Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 125357

SeqNo: 2017066

LCSSampType: TestCode: 6010_W

EPA 3010A

Antimony 1.000 95.6 85 1150.0050 00.956
Arsenic 1.000 93.3 85 1150.010 00.933
Barium 1.000 99.3 85 1150.0030 00.993
Beryllium 1.000 100 85 1150.0030 01.003
Cadmium 1.000 95.7 85 1150.0030 00.957
Chromium 1.000 95.8 85 1150.0030 0.00099670.959
Cobalt 1.000 97.2 85 1150.0030 00.972
Copper 1.000 97.3 85 1150.0050 00.973
Lead 1.000 94.8 85 1150.0050 00.948

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_W

Sample ID: LCS-67111

Batch ID: 67111 TestNo: EPA 6010B Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 125357

SeqNo: 2017066

LCSSampType: TestCode: 6010_W

EPA 3010A

Molybdenum 1.000 102 85 1150.0050 01.021
Nickel 1.000 95.3 85 1150.0050 0.0016990.955
Selenium 1.000 92.4 85 1150.010 00.924
Silver 1.000 96.7 85 1150.0030 00.967
Thallium 1.000 93.7 85 1150.015 00.937
Vanadium 1.000 99.5 85 1150.0030 00.995
Zinc 1.000 94.1 85 1150.010 0.0037220.944

Sample ID: 113909-004C-DUP

Batch ID: 67111 TestNo: EPA 6010B Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: 1100-100-IDW-D1D3

RunNo: 125357

SeqNo: 2017068

DUPSampType: TestCode: 6010_W

EPA 3010A

Antimony 200.0050 0 0ND
Arsenic 200.010 0 0ND
Barium 200.0030 0.1373 4.630.144
Beryllium 200.0030 0 0ND
Cadmium 200.0030 0 0ND
Chromium 200.0030 0.06277 4.620.066
Cobalt 200.0030 0 0ND
Copper 200.0050 0 0ND
Lead 200.0050 0 0ND
Molybdenum 200.0050 0.02979 1.430.030
Nickel 200.0050 0.004063 00.004
Selenium 200.010 0 00.006
Silver 200.0030 0.002056 00.002
Thallium 200.015 0 0ND
Vanadium 200.0030 0.003884 7.900.004
Zinc 200.010 0.008950 00.008

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_W

Sample ID: 113909-004C-MS

Batch ID: 67111 TestNo: EPA 6010B Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: 1100-100-IDW-D1D3

RunNo: 125357

SeqNo: 2017069

MSSampType: TestCode: 6010_W

EPA 3010A

Antimony 2.500 95.1 73 1280.0050 02.378
Arsenic 2.500 92.9 79 1210.010 02.322
Barium 2.500 92.0 82 1180.0030 0.13732.439
Beryllium 2.500 97.3 84 1190.0030 02.432
Cadmium 2.500 87.4 79 1170.0030 02.185
Chromium 2.500 93.2 78 1150.0030 0.062772.393
Cobalt 2.500 90.2 80 1180.0030 02.256
Copper 2.500 93.3 81 1270.0050 02.333
Lead 2.500 89.9 80 1180.0050 02.249
Molybdenum 2.500 97.3 81 1180.0050 0.029792.461
Nickel 2.500 89.6 78 1200.0050 0.0040632.243
Selenium 2.500 92.3 78 1200.010 02.309
Silver 2.500 96.4 79 1250.0030 0.0020562.413
Thallium 2.500 88.0 74 1150.015 02.200
Vanadium 2.500 96.9 84 1190.0030 0.0038842.425
Zinc 2.500 85.9 75 1220.010 0.0089502.157

Sample ID: 113909-004C-MSD

Batch ID: 67111 TestNo: EPA 6010B Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: 1100-100-IDW-D1D3

RunNo: 125357

SeqNo: 2017070

MSDSampType: TestCode: 6010_W

EPA 3010A

Antimony 2.500 95.8 73 128 200.0050 0 2.378 0.7172.395
Arsenic 2.500 92.7 79 121 200.010 0 2.322 0.1922.317
Barium 2.500 93.7 82 118 200.0030 0.1373 2.439 1.652.479
Beryllium 2.500 98.4 84 119 200.0030 0 2.432 1.162.461
Cadmium 2.500 88.3 79 117 200.0030 0 2.185 1.032.208
Chromium 2.500 94.3 78 115 200.0030 0.06277 2.393 1.182.422
Cobalt 2.500 91.4 80 118 200.0030 0 2.256 1.232.284
Copper 2.500 94.3 81 127 200.0050 0 2.333 1.092.359
Lead 2.500 90.1 80 118 200.0050 0 2.249 0.1232.251

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_W

Sample ID: 113909-004C-MSD

Batch ID: 67111 TestNo: EPA 6010B Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: 1100-100-IDW-D1D3

RunNo: 125357

SeqNo: 2017070

MSDSampType: TestCode: 6010_W

EPA 3010A

Molybdenum 2.500 98.0 81 118 200.0050 0.02979 2.461 0.7182.479
Nickel 2.500 89.9 78 120 200.0050 0.004063 2.243 0.3482.251
Selenium 2.500 91.6 78 120 200.010 0 2.309 0.8412.289
Silver 2.500 97.2 79 125 200.0030 0.002056 2.413 0.8102.433
Thallium 2.500 87.8 74 115 200.015 0 2.200 0.2042.196
Vanadium 2.500 97.9 84 119 200.0030 0.003884 2.425 1.102.452
Zinc 2.500 86.9 75 122 200.010 0.008950 2.157 1.122.181

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 7470_W

Sample ID: MB-67112

Batch ID: 67112 TestNo: EPA 7470A Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125343

SeqNo: 2016816

MBLKSampType: TestCode: 7470_W

Mercury 0.20ND

Sample ID: LCS-67112

Batch ID: 67112 TestNo: EPA 7470A Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: LCSW

RunNo: 125343

SeqNo: 2016817

LCSSampType: TestCode: 7470_W

Mercury 10.00 96.5 85 1150.20 09.645

Sample ID: 113909-004C-MS

Batch ID: 67112 TestNo: EPA 7470A Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1100-100-IDW-D1D3

RunNo: 125343

SeqNo: 2016818

MSSampType: TestCode: 7470_W

Mercury 10.00 95.0 70 1300.20 09.497

Sample ID: 113909-004C-MSD

Batch ID: 67112 TestNo: EPA 7470A Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1100-100-IDW-D1D3

RunNo: 125343

SeqNo: 2016819

MSDSampType: TestCode: 7470_W

Mercury 10.00 93.9 70 130 200.20 0 9.497 1.159.388

Sample ID: 113909-004C-DUP

Batch ID: 67112 TestNo: EPA 7470A Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1100-100-IDW-D1D3

RunNo: 125343

SeqNo: 2016821

DUPSampType: TestCode: 7470_W

Mercury 200.20 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values

24 of 50



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 7471_S

Sample ID: MB-67090

Batch ID: 67090 TestNo: EPA 7471A Analysis Date: 9/27/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125315

SeqNo: 2016159

MBLKSampType: TestCode: 7471_S

Mercury 0.10ND

Sample ID: 113909-003A-MS

Batch ID: 67090 TestNo: EPA 7471A Analysis Date: 9/27/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-100-IDW-D2

RunNo: 125315

SeqNo: 2016160

MSSampType: TestCode: 7471_S

Mercury 0.8300 125 70 1300.10 0.042961.078

Sample ID: 113909-003A-MSD

Batch ID: 67090 TestNo: EPA 7471A Analysis Date: 9/27/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-100-IDW-D2

RunNo: 125315

SeqNo: 2016161

MSDSampType: TestCode: 7471_S

Mercury 0.8300 116 70 130 200.10 0.04296 1.078 6.831.006

Sample ID: LCS-67090

Batch ID: 67090 TestNo: EPA 7471A Analysis Date: 9/27/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125315

SeqNo: 2016162

LCSSampType: TestCode: 7471_S

Mercury 0.8300 109 80 1200.10 00.907

Sample ID: 113909-003A-DUP

Batch ID: 67090 TestNo: EPA 7471A Analysis Date: 9/27/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1100-100-IDW-D2

RunNo: 125315

SeqNo: 2016164

DUPSampType: TestCode: 7471_S

Mercury 200.10 0.04296 00.043

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K100924LCS1

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: LCSS

RunNo: 125283

SeqNo: 2015535

LCSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 102 70 1305.0 051.080
Benzene 100.0 98.2 70 1305.0 098.230
Chlorobenzene 50.00 100 70 1305.0 050.220
MTBE 50.00 97.3 70 1305.0 048.640
Toluene 100.0 103 70 1305.0 0102.760
Trichloroethene 50.00 94.6 70 1305.0 047.300
 Surr: 1,2-Dichloroethane-d4 50.00 92.9 70 15046.460
 Surr: 4-Bromofluorobenzene 50.00 94.5 64 12647.230
 Surr: Dibromofluoromethane 50.00 86.6 69 13843.290
 Surr: Toluene-d8 50.00 88.5 70 12844.240

Sample ID: K100924MB2MS

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2015536

MSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 100 70 1305.0 050.180
Benzene 100.0 99.0 70 1305.0 099.030
Chlorobenzene 50.00 99.0 70 1305.0 049.490
MTBE 50.00 98.8 70 1305.0 049.380
Toluene 100.0 102 70 1305.0 0101.510
Trichloroethene 50.00 99.6 70 1305.0 049.790
 Surr: 1,2-Dichloroethane-d4 50.00 87.2 70 15043.620
 Surr: 4-Bromofluorobenzene 50.00 88.8 64 12644.400
 Surr: Dibromofluoromethane 50.00 85.1 69 13842.550
 Surr: Toluene-d8 50.00 86.3 70 12843.130

Sample ID: K100924MB2MSD

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2015537

MSDSampType: TestCode: 8260_S_5035

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values

26 of 50



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K100924MB2MSD

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2015537

MSDSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 100 70 130 205.0 0 50.18 0.31950.020
Benzene 100.0 98.4 70 130 205.0 0 99.03 0.60898.430
Chlorobenzene 50.00 98.9 70 130 205.0 0 49.49 0.040449.470
MTBE 50.00 101 70 130 205.0 0 49.38 2.7250.740
Toluene 100.0 102 70 130 205.0 0 101.5 0.795102.320
Trichloroethene 50.00 97.2 70 130 205.0 0 49.79 2.3848.620
 Surr: 1,2-Dichloroethane-d4 50.00 85.7 70 150 0042.840
 Surr: 4-Bromofluorobenzene 50.00 93.2 64 126 0046.610
 Surr: Dibromofluoromethane 50.00 87.9 69 138 0043.960
 Surr: Toluene-d8 50.00 86.0 70 128 0043.000

Sample ID: K100924MB2

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 125283

SeqNo: 2015538

MBLKSampType: TestCode: 8260_S_5035

1,1,1,2-Tetrachloroethane 5.0ND
1,1,1-Trichloroethane 5.0ND
1,1,2,2-Tetrachloroethane 5.0ND
1,1,2-Trichloroethane 5.0ND
1,1-Dichloroethane 5.0ND
1,1-Dichloroethene 5.0ND
1,1-Dichloropropene 5.0ND
1,2,3-Trichlorobenzene 5.0ND
1,2,3-Trichloropropane 5.0ND
1,2,4-Trichlorobenzene 5.0ND
1,2,4-Trimethylbenzene 5.0ND
1,2-Dibromo-3-chloropropane 10ND
1,2-Dibromoethane 5.0ND
1,2-Dichlorobenzene 5.0ND
1,2-Dichloroethane 5.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K100924MB2

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 125283

SeqNo: 2015538

MBLKSampType: TestCode: 8260_S_5035

1,2-Dichloropropane 5.0ND
1,3,5-Trimethylbenzene 5.0ND
1,3-Dichlorobenzene 5.0ND
1,3-Dichloropropane 5.0ND
1,4-Dichlorobenzene 5.0ND
2,2-Dichloropropane 5.0ND
2-Chlorotoluene 5.0ND
4-Chlorotoluene 5.0ND
4-Isopropyltoluene 5.0ND
Benzene 5.0ND
Bromobenzene 5.0ND
Bromodichloromethane 5.0ND
Bromoform 5.0ND
Bromomethane 5.0ND
Carbon tetrachloride 5.0ND
Chlorobenzene 5.0ND
Chloroethane 5.0ND
Chloroform 5.0ND
Chloromethane 5.0ND
cis-1,2-Dichloroethene 5.0ND
cis-1,3-Dichloropropene 5.0ND
Di-isopropyl ether 5.0ND
Dibromochloromethane 5.0ND
Dibromomethane 5.0ND
Dichlorodifluoromethane 5.0ND
Ethyl Tert-butyl ether 5.0ND
Ethylbenzene 5.0ND
Hexachlorobutadiene 5.0ND
Isopropylbenzene 5.0ND
m,p-Xylene 10ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K100924MB2

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 125283

SeqNo: 2015538

MBLKSampType: TestCode: 8260_S_5035

Methylene chloride 5.0ND
MTBE 5.0ND
n-Butylbenzene 5.0ND
n-Propylbenzene 5.0ND
Naphthalene 5.0ND
o-Xylene 5.0ND
sec-Butylbenzene 5.0ND
Styrene 5.0ND
Tert-amyl methyl ether 5.0ND
Tert-Butanol 100ND
tert-Butylbenzene 5.0ND
Tetrachloroethene 5.0ND
Toluene 5.0ND
trans-1,2-Dichloroethene 5.0ND
Trichloroethene 5.0ND
Trichlorofluoromethane 5.0ND
Vinyl chloride 5.0ND
 Surr: 1,2-Dichloroethane-d4 50.00 92.9 70 15046.460
 Surr: 4-Bromofluorobenzene 50.00 87.4 64 12643.700
 Surr: Dibromofluoromethane 50.00 87.3 69 13843.640
 Surr: Toluene-d8 50.00 86.3 70 12843.140

Sample ID: 113916-001ADUP

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2016940

DUPSampType: TestCode: 8260_S_5035

1,1,1,2-Tetrachloroethane 205.0 0 0ND
1,1,1-Trichloroethane 205.0 0 0ND
1,1,2,2-Tetrachloroethane 205.0 0 0ND
1,1,2-Trichloroethane 205.0 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 113916-001ADUP

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2016940

DUPSampType: TestCode: 8260_S_5035

1,1-Dichloroethane 205.0 0 0ND
1,1-Dichloroethene 205.0 0 0ND
1,1-Dichloropropene 205.0 0 0ND
1,2,3-Trichlorobenzene 205.0 0 0ND
1,2,3-Trichloropropane 205.0 0 0ND
1,2,4-Trichlorobenzene 205.0 0 0ND
1,2,4-Trimethylbenzene 205.0 0 04.670
1,2-Dibromo-3-chloropropane 2010 0 0ND
1,2-Dibromoethane 205.0 0 0ND
1,2-Dichlorobenzene 205.0 0 0ND
1,2-Dichloroethane 205.0 0 0ND
1,2-Dichloropropane 205.0 0 0ND
1,3,5-Trimethylbenzene 205.0 0 01.250
1,3-Dichlorobenzene 205.0 0 0ND
1,3-Dichloropropane 205.0 0 0ND
1,4-Dichlorobenzene 205.0 0 0ND
2,2-Dichloropropane 205.0 0 0ND
2-Chlorotoluene 205.0 0 0ND
4-Chlorotoluene 205.0 0 0ND
4-Isopropyltoluene 205.0 0 0ND
Benzene 205.0 0 0ND
Bromobenzene 205.0 0 0ND
Bromodichloromethane 205.0 0 0ND
Bromoform 205.0 0 0ND
Bromomethane 205.0 0 0ND
Carbon tetrachloride 205.0 0 0ND
Chlorobenzene 205.0 0 0ND
Chloroethane 205.0 0 0ND
Chloroform 205.0 0 0ND
Chloromethane 205.0 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 113916-001ADUP

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2016940

DUPSampType: TestCode: 8260_S_5035

cis-1,2-Dichloroethene 205.0 0 0ND
cis-1,3-Dichloropropene 205.0 0 0ND
Di-isopropyl ether 205.0 0 0ND
Dibromochloromethane 205.0 0 0ND
Dibromomethane 205.0 0 0ND
Dichlorodifluoromethane 205.0 0 0ND
Ethyl Tert-butyl ether 205.0 0 0ND
Ethylbenzene 205.0 0 00.920
Hexachlorobutadiene 205.0 0 0ND
Isopropylbenzene 205.0 0 0ND
m,p-Xylene 2010 0 04.230
Methylene chloride 205.0 0 0ND
MTBE 205.0 0 0ND
n-Butylbenzene 205.0 0 0ND
n-Propylbenzene 205.0 0 0ND
Naphthalene 205.0 0 02.350
o-Xylene 205.0 0 0ND
sec-Butylbenzene 205.0 0 0ND
Styrene 205.0 0 0ND
Tert-amyl methyl ether 205.0 0 0ND
Tert-Butanol 20100 0 0ND
tert-Butylbenzene 205.0 0 0ND
Tetrachloroethene 205.0 0 0ND
Toluene 205.0 0 0ND
trans-1,2-Dichloroethene 205.0 0 0ND
Trichloroethene 205.0 0 0ND
Trichlorofluoromethane 205.0 0 0ND
Vinyl chloride 205.0 0 0ND
 Surr: 1,2-Dichloroethane-d4 50.00 69.6 70 150 0 S034.800
 Surr: 4-Bromofluorobenzene 50.00 90.5 64 126 0045.240

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 113916-001ADUP

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2016940

DUPSampType: TestCode: 8260_S_5035

 Surr: Dibromofluoromethane 50.00 79.4 69 138 0039.720
 Surr: Toluene-d8 50.00 86.2 70 128 0043.090

Sample ID: 113916-001AMS

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2016941

MSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 77.1 70 1305.0 038.550
Benzene 100.0 78.3 70 1305.0 078.310
Chlorobenzene 50.00 76.0 70 1305.0 038.020
MTBE 50.00 72.7 70 1305.0 036.340
Toluene 100.0 76.9 70 1305.0 076.930
Trichloroethene 50.00 77.7 70 1305.0 038.870
 Surr: 1,2-Dichloroethane-d4 50.00 70.6 70 15035.310
 Surr: 4-Bromofluorobenzene 50.00 87.2 64 12643.620
 Surr: Dibromofluoromethane 50.00 76.7 69 13838.350
 Surr: Toluene-d8 50.00 84.6 70 12842.280

Sample ID: 113916-001AMSD

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2016942

MSDSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 81.5 70 130 205.0 0 38.55 5.5240.740
Benzene 100.0 81.8 70 130 205.0 0 78.31 4.3581.790
Chlorobenzene 50.00 77.7 70 130 205.0 0 38.02 2.1338.840
MTBE 50.00 77.9 70 130 205.0 0 36.34 6.8838.930
Toluene 100.0 82.7 70 130 205.0 0 76.93 7.2382.700
Trichloroethene 50.00 81.8 70 130 205.0 0 38.87 5.0940.900
 Surr: 1,2-Dichloroethane-d4 50.00 70.3 70 150 0035.140
 Surr: 4-Bromofluorobenzene 50.00 85.3 64 126 0042.630

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 113916-001AMSD

Batch ID: K10VS255 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125283

SeqNo: 2016942

MSDSampType: TestCode: 8260_S_5035

 Surr: Dibromofluoromethane 50.00 80.9 69 138 0040.440
 Surr: Toluene-d8 50.00 84.8 70 128 0042.410

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: Q100924LCS1

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: LCSW

RunNo: 125278

SeqNo: 2016583

LCSSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 105 70 1300.50 021.080
Benzene 40.00 104 70 1300.50 041.700
Chlorobenzene 20.00 107 70 1300.50 021.490
MTBE 20.00 96.1 70 1300.50 019.220
Toluene 40.00 110 70 1300.50 043.990
Trichloroethene 20.00 106 70 1300.50 021.240
 Surr: 1,2-Dichloroethane-d4 25.00 85.2 70 13021.310
 Surr: 4-Bromofluorobenzene 25.00 98.4 70 13024.600
 Surr: Dibromofluoromethane 25.00 89.0 70 13022.260
 Surr: Toluene-d8 25.00 98.9 70 13024.720

Sample ID: Q100924MB3MS

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125278

SeqNo: 2016584

MSSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 96.0 70 1300.50 019.200
Benzene 40.00 95.2 70 1300.50 038.090
Chlorobenzene 20.00 99.8 70 1300.50 019.960
MTBE 20.00 90.1 70 1300.50 018.020
Toluene 40.00 100 70 1300.50 040.150
Trichloroethene 20.00 98.0 70 1300.50 019.600
 Surr: 1,2-Dichloroethane-d4 25.00 86.7 70 13021.670
 Surr: 4-Bromofluorobenzene 25.00 98.4 70 13024.590
 Surr: Dibromofluoromethane 25.00 89.0 70 13022.260
 Surr: Toluene-d8 25.00 98.4 70 13024.590

Sample ID: Q100924MB3MSD

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125278

SeqNo: 2016585

MSDSampType: TestCode: 8260_WP_LL

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: Q100924MB3MSD

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125278

SeqNo: 2016585

MSDSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 99.4 70 130 200.50 0 19.20 3.4819.880
Benzene 40.00 97.4 70 130 200.50 0 38.09 2.2838.970
Chlorobenzene 20.00 103 70 130 200.50 0 19.96 3.3020.630
MTBE 20.00 92.4 70 130 200.50 0 18.02 2.4718.470
Toluene 40.00 104 70 130 200.50 0 40.15 3.3541.520
Trichloroethene 20.00 99.0 70 130 200.50 0 19.60 1.0219.800
 Surr: 1,2-Dichloroethane-d4 25.00 83.1 70 130 0020.770
 Surr: 4-Bromofluorobenzene 25.00 96.8 70 130 0024.200
 Surr: Dibromofluoromethane 25.00 87.2 70 130 0021.790
 Surr: Toluene-d8 25.00 96.1 70 130 0024.030

Sample ID: Q100924MB3

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125278

SeqNo: 2016586

MBLKSampType: TestCode: 8260_WP_LL

1,1,1,2-Tetrachloroethane 0.50ND
1,1,1-Trichloroethane 0.50ND
1,1,2,2-Tetrachloroethane 0.50ND
1,1,2-Trichloroethane 0.50ND
1,1-Dichloroethane 0.50ND
1,1-Dichloroethene 0.50ND
1,1-Dichloropropene 0.50ND
1,2,3-Trichlorobenzene 0.50ND
1,2,3-Trichloropropane 0.50ND
1,2,4-Trichlorobenzene 0.50ND
1,2,4-Trimethylbenzene 0.50ND
1,2-Dibromo-3-chloropropane 0.50ND
1,2-Dibromoethane 0.50ND
1,2-Dichlorobenzene 0.50ND
1,2-Dichloroethane 0.50ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: Q100924MB3

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125278

SeqNo: 2016586

MBLKSampType: TestCode: 8260_WP_LL

1,2-Dichloropropane 0.50ND
1,3,5-Trimethylbenzene 0.50ND
1,3-Dichlorobenzene 0.50ND
1,3-Dichloropropane 0.50ND
1,4-Dichlorobenzene 0.50ND
2,2-Dichloropropane 0.50ND
2-Chlorotoluene 0.50ND
4-Chlorotoluene 0.50ND
4-Isopropyltoluene 0.50ND
Benzene 0.50ND
Bromobenzene 0.50ND
Bromodichloromethane 0.50ND
Bromoform 0.50ND
Bromomethane 0.50ND
Carbon tetrachloride 0.50ND
Chlorobenzene 0.50ND
Chloroethane 0.50ND
Chloroform 0.50ND
Chloromethane 0.50ND
cis-1,2-Dichloroethene 0.50ND
cis-1,3-Dichloropropene 0.50ND
Di-isopropyl ether 0.50ND
Dibromochloromethane 0.50ND
Dibromomethane 0.50ND
Dichlorodifluoromethane 0.50ND
Ethyl tert-butyl ether 0.50ND
Ethylbenzene 0.50ND
Hexachlorobutadiene 0.50ND
Isopropylbenzene 0.50ND
m,p-Xylene 1.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: Q100924MB3

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 125278

SeqNo: 2016586

MBLKSampType: TestCode: 8260_WP_LL

Methylene chloride 1.0ND
MTBE 0.50ND
n-Butylbenzene 0.50ND
n-Propylbenzene 0.50ND
Naphthalene 0.50ND
o-Xylene 0.50ND
sec-Butylbenzene 0.50ND
Styrene 0.50ND
Tert-amyl methyl ether 0.50ND
Tert-Butanol 10ND
tert-Butylbenzene 0.50ND
Tetrachloroethene 0.50ND
Toluene 0.50ND
trans-1,2-Dichloroethene 0.50ND
Trichloroethene 0.50ND
Trichlorofluoromethane 0.50ND
Vinyl chloride 0.50ND
 Surr: 1,2-Dichloroethane-d4 25.00 96.1 70 13024.030
 Surr: 4-Bromofluorobenzene 25.00 106 70 13026.580
 Surr: Dibromofluoromethane 25.00 95.5 70 13023.870
 Surr: Toluene-d8 25.00 99.7 70 13024.920

Sample ID: 113892-006A

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125278

SeqNo: 2016588

DUPSampType: TestCode: 8260_WP_LL

1,1,1,2-Tetrachloroethane 200.50 0 0ND
1,1,1-Trichloroethane 200.50 0 0ND
1,1,2,2-Tetrachloroethane 200.50 0 0ND
1,1,2-Trichloroethane 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 113892-006A

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125278

SeqNo: 2016588

DUPSampType: TestCode: 8260_WP_LL

1,1-Dichloroethane 200.50 0 0ND
1,1-Dichloroethene 200.50 0 0ND
1,1-Dichloropropene 200.50 0 0ND
1,2,3-Trichlorobenzene 200.50 0 0ND
1,2,3-Trichloropropane 200.50 0 0ND
1,2,4-Trichlorobenzene 200.50 0 0ND
1,2,4-Trimethylbenzene 200.50 0 0ND
1,2-Dibromo-3-chloropropane 200.50 0 0ND
1,2-Dibromoethane 200.50 0 0ND
1,2-Dichlorobenzene 200.50 0 0ND
1,2-Dichloroethane 200.50 0 0ND
1,2-Dichloropropane 200.50 0 0ND
1,3,5-Trimethylbenzene 200.50 0 0ND
1,3-Dichlorobenzene 200.50 0 0ND
1,3-Dichloropropane 200.50 0 0ND
1,4-Dichlorobenzene 200.50 0 0ND
2,2-Dichloropropane 200.50 0 0ND
2-Chlorotoluene 200.50 0 0ND
4-Chlorotoluene 200.50 0 0ND
4-Isopropyltoluene 200.50 0 0ND
Benzene 200.50 0 0ND
Bromobenzene 200.50 0 0ND
Bromodichloromethane 200.50 0 0ND
Bromoform 200.50 0 0ND
Bromomethane 200.50 0 0ND
Carbon tetrachloride 200.50 0 0ND
Chlorobenzene 200.50 0 0ND
Chloroethane 200.50 0 0ND
Chloroform 200.50 0 0ND
Chloromethane 200.50 0.4200 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 113892-006A

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125278

SeqNo: 2016588

DUPSampType: TestCode: 8260_WP_LL

cis-1,2-Dichloroethene 200.50 0 0ND
cis-1,3-Dichloropropene 200.50 0 0ND
Di-isopropyl ether 200.50 0 0ND
Dibromochloromethane 200.50 0 0ND
Dibromomethane 200.50 0 0ND
Dichlorodifluoromethane 200.50 0 0ND
Ethyl tert-butyl ether 200.50 0 0ND
Ethylbenzene 200.50 0 0ND
Hexachlorobutadiene 200.50 0 0ND
Isopropylbenzene 200.50 0 0ND
m,p-Xylene 201.0 0 0ND
Methylene chloride 201.0 0 0ND
MTBE 200.50 0 0ND
n-Butylbenzene 200.50 0 0ND
n-Propylbenzene 200.50 0 0ND
Naphthalene 200.50 0 0ND
o-Xylene 200.50 0 0ND
sec-Butylbenzene 200.50 0 0ND
Styrene 200.50 0 0ND
Tert-amyl methyl ether 200.50 0 0ND
Tert-Butanol 2010 0 0ND
tert-Butylbenzene 200.50 0 0ND
Tetrachloroethene 200.50 0 0ND
Toluene 200.50 0 0ND
trans-1,2-Dichloroethene 200.50 0 0ND
Trichloroethene 200.50 0 0ND
Trichlorofluoromethane 200.50 0 0ND
Vinyl chloride 200.50 0 0ND
 Surr: 1,2-Dichloroethane-d4 25.00 90.6 70 130 20022.650
 Surr: 4-Bromofluorobenzene 25.00 99.0 70 130 20024.750

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 113892-006A

Batch ID: Q10VW182 TestNo: EPA 8260B Analysis Date: 9/24/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 125278

SeqNo: 2016588

DUPSampType: TestCode: 8260_WP_LL

 Surr: Dibromofluoromethane 25.00 89.8 70 130 20022.460
 Surr: Toluene-d8 25.00 93.8 70 130 20023.450

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

30-Sep-10Date:Advanced Technology Laboratories

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
BatchID: 67108

Sample ID: MB-67108

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125387

SeqNo: 2017760

MBLKSampType: TestCode: 8015_W_DM

EPA 3510C

DRO 0.20ND
ORO 0.20ND
 Surr: p-Terphenyl 0.08000 71.1 36 1260.057

Sample ID: LCS-67108

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 125387

SeqNo: 2017761

LCSSampType: TestCode: 8015_W_DM

EPA 3510C

DRO 1.000 88.9 52 1280.20 00.889
 Surr: p-Terphenyl 0.08000 90.6 36 1260.072

Sample ID: MB-67108MS

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125387

SeqNo: 2017762

MSSampType: TestCode: 8015_W_DM

EPA 3510C

DRO 1.000 89.7 52 1280.20 00.897
 Surr: p-Terphenyl 0.08000 76.4 36 1260.061

Sample ID: MB-67108MSD

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125387

SeqNo: 2017763

MSDSampType: TestCode: 8015_W_DM

EPA 3510C

DRO 1.000 90.2 52 128 200.20 0 0.8974 0.4940.902
 Surr: p-Terphenyl 0.08000 75.9 36 126 000.061

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
BatchID: 67108

Sample ID: MB-67108

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125387

SeqNo: 2017748

MBLKSampType: TestCode: 8015_W_DM_

EPA 3510C

DRO 0.050ND
ORO 0.050ND
 Surr: p-Terphenyl 0.08000 71.1 36 1260.057

Sample ID: LCS-67108

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 125387

SeqNo: 2017749

LCSSampType: TestCode: 8015_W_DM_

EPA 3510C

DRO 1.000 88.9 52 1280.050 00.889
 Surr: p-Terphenyl 0.08000 90.6 36 1260.072

Sample ID: MB-67108MS

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125387

SeqNo: 2017750

MSSampType: TestCode: 8015_W_DM_

EPA 3510C

DRO 1.000 89.7 52 1280.050 00.897
 Surr: p-Terphenyl 0.08000 76.4 36 1260.061

Sample ID: MB-67108MSD

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125387

SeqNo: 2017751

MSDSampType: TestCode: 8015_W_DM_

EPA 3510C

DRO 1.000 90.2 52 128 200.050 0 0.8974 0.4940.902
 Surr: p-Terphenyl 0.08000 75.9 36 126 000.061

Sample ID: MB-67108

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125387

SeqNo: 2017796

MBLKSampType: TestCode: 8015_W_DSL

EPA 3510C

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
BatchID: 67108

Sample ID: MB-67108

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125387

SeqNo: 2017796

MBLKSampType: TestCode: 8015_W_DSL

EPA 3510C

DRO 0.20ND
 Surr: p-Terphenyl 0.08000 71.1 36 1260.057

Sample ID: LCS-67108

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 125387

SeqNo: 2017797

LCSSampType: TestCode: 8015_W_DSL

EPA 3510C

DRO 1.000 88.9 52 1280.20 00.889
 Surr: p-Terphenyl 0.08000 90.6 36 1260.072

Sample ID: MB-67108MS

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125387

SeqNo: 2017798

MSSampType: TestCode: 8015_W_DSL

EPA 3510C

DRO 1.000 89.7 52 1280.20 00.897
 Surr: p-Terphenyl 0.08000 76.4 36 1260.061

Sample ID: MB-67108MSD

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125387

SeqNo: 2017799

MSDSampType: TestCode: 8015_W_DSL

EPA 3510C

DRO 1.000 90.2 52 128 200.20 0 0.8974 0.4940.902
 Surr: p-Terphenyl 0.08000 75.9 36 126 000.061

Sample ID: MB-67108

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125387

SeqNo: 2017790

MBLKSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C11-C12 0.050ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
BatchID: 67108

Sample ID: MB-67108

Batch ID: 67108 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/27/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125387

SeqNo: 2017790

MBLKSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C13-C14 0.050ND
T/R Hydrocarbons: C15-C16 0.050ND
T/R Hydrocarbons: C17-C18 0.050ND
T/R Hydrocarbons: C19-C20 0.050ND
T/R Hydrocarbons: C21-C22 0.050ND
T/R Hydrocarbons: C23-C24 0.050ND
T/R Hydrocarbons: C25-C26 0.050ND
T/R Hydrocarbons: C27-C28 0.050ND
T/R Hydrocarbons: C29-C30 0.050ND
T/R Hydrocarbons: C31-C32 0.050ND
T/R Hydrocarbons: C9-C10 0.050ND
T/R Hydrocarbons: C8-C17 0.050ND
 Surr: p-Terphenyl 0.08000 71.1 36 1260.057

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
BatchID: 67113

Sample ID: MB-67113

Batch ID: 67113 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125366

SeqNo: 2017254

MBLKSampType: TestCode: 8015_S_DM 

LUFT

DRO 10ND
ORO 10ND
 Surr: p-Terphenyl 80.00 103 63 15282.530

Sample ID: LCS-67113

Batch ID: 67113 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125366

SeqNo: 2017255

LCSSampType: TestCode: 8015_S_DM 

LUFT

DRO 1000 122 76 13910 01219.550
 Surr: p-Terphenyl 80.00 104 63 15283.440

Sample ID: 113892-004AMS

Batch ID: 67113 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125366

SeqNo: 2017256

MSSampType: TestCode: 8015_S_DM 

LUFT

DRO 1000 128 60 15810 01284.720
 Surr: p-Terphenyl 80.00 110 63 15288.040

Sample ID: 113892-004AMSD

Batch ID: 67113 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125366

SeqNo: 2017257

MSDSampType: TestCode: 8015_S_DM 

LUFT

DRO 1000 120 60 158 2010 0 1285 6.751200.880
 Surr: p-Terphenyl 80.00 109 63 152 0087.520

Sample ID: 113892-004ADUP

Batch ID: 67113 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125366

SeqNo: 2017258

DUPSampType: TestCode: 8015_S_DM 

LUFT

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
BatchID: 67113

Sample ID: 113892-004ADUP

Batch ID: 67113 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125366

SeqNo: 2017258

DUPSampType: TestCode: 8015_S_DM 

LUFT

DRO 20 R10 0 20015.740
ORO 20 R10 0 20016.750
 Surr: p-Terphenyl 80.00 84.7 63 152 0067.760

Sample ID: MB-67113

Batch ID: 67113 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date: 9/28/2010

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125366

SeqNo: 2017335

MBLKSampType: TestCode: HC_S_SEMI_

LUFT

T/R Hydrocarbons: C11-C12 10ND
T/R Hydrocarbons: C13-C14 10ND
T/R Hydrocarbons: C15-C16 10ND
T/R Hydrocarbons: C17-C18 10ND
T/R Hydrocarbons: C19-C20 10ND
T/R Hydrocarbons: C21-C22 10ND
T/R Hydrocarbons: C23-C24 10ND
T/R Hydrocarbons: C25-C26 10ND
T/R Hydrocarbons: C27-C28 10ND
T/R Hydrocarbons: C29-C30 10ND
T/R Hydrocarbons: C31-C32 10ND
T/R Hydrocarbons: C9-C10 10ND
T/R Hydrocarbons: C8-C17 10ND
 Surr: p-Terphenyl 80.00 103 63 15282.530

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
BatchID: E10VS296

Sample ID: E100927LCS1

Batch ID: E10VS296 TestNo: EPA 8015B(M Analysis Date: 9/27/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 125412

SeqNo: 2018273

LCSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 5.000 106 70 1301.0 05.275
 Surr: Bromofluorobenzene (FID) 100.0 112 53 158111.891

Sample ID: 113923-001AMS

Batch ID: E10VS296 TestNo: EPA 8015B(M Analysis Date: 9/27/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125412

SeqNo: 2018274

MSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 5.000 103 44 1311.0 05.136
 Surr: Bromofluorobenzene (FID) 100.0 104 53 158104.154

Sample ID: 113923-001AMSD

Batch ID: E10VS296 TestNo: EPA 8015B(M Analysis Date: 9/27/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125412

SeqNo: 2018275

MSDSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 5.000 102 44 131 01.0 0 5.136 0.8605.092
 Surr: Bromofluorobenzene (FID) 100.0 103 53 158 00103.388

Sample ID: E100927MB1

Batch ID: E10VS296 TestNo: EPA 8015B(M Analysis Date: 9/27/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 125412

SeqNo: 2018276

MBLKSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 1.0ND
 Surr: Bromofluorobenzene (FID) 100.0 97.5 53 15897.464

Sample ID: 113923-001ADUP

Batch ID: E10VS296 TestNo: EPA 8015B(M Analysis Date: 9/27/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125412

SeqNo: 2018280

DUPSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C5-C8 01.0 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
BatchID: E10VS296

Sample ID: 113923-001ADUP

Batch ID: E10VS296 TestNo: EPA 8015B(M Analysis Date: 9/27/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 125412

SeqNo: 2018280

DUPSampType: TestCode: HC_S_VOA50

 Surr: Bromofluorobenzene (FID) 100.0 115 53 158 00115.438

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
BatchID: M10VW118

Sample ID: M100928LCS2

Batch ID: M10VW118 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 125364

SeqNo: 2017200

LCSSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 1.000 112 70 1300.050 01.119
 Surr: Bromofluorobenzene (FID) 100.0 96.4 70 13096.374

Sample ID: M100928MB1MS

Batch ID: M10VW118 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125364

SeqNo: 2017201

MSSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 1.000 116 70 1300.050 01.160
 Surr: Bromofluorobenzene (FID) 100.0 100 70 130100.279

Sample ID: M100928MB1MSD

Batch ID: M10VW118 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125364

SeqNo: 2017202

MSDSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 1.000 108 70 130 200.050 0 1.160 6.871.083
 Surr: Bromofluorobenzene (FID) 100.0 99.8 70 130 0099.803

Sample ID: M100928MB1

Batch ID: M10VW118 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 125364

SeqNo: 2017203

MBLKSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 0.050ND
 Surr: Bromofluorobenzene (FID) 100.0 95.2 70 13095.221

Sample ID: 113892-005BDUP

Batch ID: M10VW118 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125364

SeqNo: 2017205

DUPSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C5-C8 200.050 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans-Task Order 4 Amendment 1, 01532400

CLIENT: AMEC Geomatrix
Work Order: 113909

ANALYTICAL QC SUMMARY REPORT
BatchID: M10VW118

Sample ID: 113892-005BDUP

Batch ID: M10VW118 TestNo: EPA 8015B(M Analysis Date: 9/28/2010

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 125364

SeqNo: 2017205

DUPSampType: TestCode: HC_W_VOAL

 Surr: Bromofluorobenzene (FID) 100.0 95.1 70 130 0095.101

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded

ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits S Spike/Surrogate outside of limits due to matrix interference
DO Surrogate Diluted Out Calculations are based on raw values
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APPENDIX G 
 

CALCULATED MAXIMUM SOIL 
SCREENING LEVELS FOR TOLUENE 

ABOVE DRINKING WATER AQUIFERS 
 
 
 



Caltrans - Interstate 5/Segment 3 Improvement Project Reference Interim Site Assessment & Cleanup Guidebook September 2006
Project # 015324004A Cal. Regional Water Quality Board Region 9

1100-114 DTW (ft bgs) = 33 20-foot DTW Attenuation Factors used

Distance from Sample to GW (ft) = 18
Attenuation Factors

Distance to 
GW surface Gravel Sand Silt Clay

15 18 0 67 23 10 100

Attenuation Cummulative
 factor AF

15 AF20 0 150 67 300 23 450 10 2300 534.5

Cleanup Level

Attenuation Cummulative Toluene MCL
Soil Cleanup 

Screening Level Soil Data
factor AF (ppb) (ppb) (ppb)

15 AF20 534.5 1 534.5 4.6

2

Depth bgs Percentage Composition (%) Sum

Depth bgs Gravel(%) AFgravel Sand(%) AFsand Silt(%) AFsilt Clay(%) AFclay

Depth bgs
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SITE INVESTIGATION REPORT 
Interstate 5/Segment 3 Improvement Project, PM 2.46/4.60 

Caltrans Contract 07A2730, Task Order No. 8 
Edloft Corporation 

 (APN: 8046-005-024) 
Norwalk, California 

 
EXECUTIVE SUMMARY  
AMEC Geomatrix, Inc. (AMEC), on behalf of the California Department of Transportation 
District 7 (Caltrans), has prepared this site investigation report for the Interstate 5, Segment 3 
Improvement Project (Project), in accordance with the Caltrans Contract 07A2730 (Contract), 
Task Order No. 8 (Task Order) (Caltrans, 2010).  AMEC conducted this field investigation to 
evaluate if hazardous materials including petroleum hydrocarbons are present within the 
Project construction footprint at a limited area of the Edloft Corporation property 
(APN 8046-005-024) located in Norwalk, California (Site or investigation area).   

Caltrans proposes to improve and widen Interstate 5 from the Orange County Line (to the 
south) to the 605 Freeway (to the north).  To improve the area off Firestone Boulevard 
between Rosecrans Avenue and Shoemaker Avenue overcrossing, Caltrans needs to 
acquire parcels or portions of parcels located within the proposed project area through 
purchase in fee or easement.   

The objectives of the investigation were to (1) evaluate if hazardous materials including 
petroleum hydrocarbons may have been released within the investigation area; (2) evaluate 
if soil vapor, surface and subsurface soil, and groundwater pose a risk to human health and 
the environment; (3) assess the vertical extent of lead-impacted soil, if present in selected 
areas; (4) provide data to support developing waste management protocols for construction-
derived wastes such as excavation spoils and groundwater recovered during dewatering 
operation; and (5) collect quality data.  The data collected from the investigation were 
compared to published screening criteria to evaluate if the presence of constituents of 
concern (COCs), if detected, are of potential concern.  If COC impacts were identified to be 
of potential concern,  the investigation results were used to identify an approach to remediate 
the COC impacts, if needed, and/or manage construction-derived wastes and costs 
associated with the remedial and/or waste management approach were estimated. 
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Scope of Work 

The project scope of work included drilling soil borings at six sampling locations within the 
proposed construction footprint of the project for collecting soil vapor, soil, and shallow 
groundwater samples.  Soil vapor samples were collected at all six boring locations and 
analyzed for volatile organic compounds (VOCs).  Soil samples were collected at specific 
depths using either hand auger or direct-push drilling methods from all six boring locations 
and were analyzed for VOCs, including fuel oxygenates, total petroleum hydrocarbons 
(TPH), and metals.  Shallow groundwater samples were collected at four of the six soil boring 
locations and were analyzed for VOCs, including fuel oxygenates, and TPH.  One boring was 
advanced to a depth of approximately 62 feet to evaluate the thickness of the fine-grained 
(low permeability) interval underlying the shallow groundwater.   

Investigation Findings  

The analytical results for each of the media collected for this investigation were evaluated as 
described below. 

Soil Vapor Results 

Soil vapor results were evaluated using California Human Health Screening Levels 
(CHHSLs) in Evaluation for Contaminated Properties (Cal/EPA, 2005 and 2010) for 
commercial/industrial land use screening criteria.  In the event that a detected COC did not 
have an established CHHSL, the Environmental Screening Levels (ESLs) for 
commercial/industrial land use reported in Screening for Environmental Concerns at Sites 
with Contaminated Soil and Groundwater (SFRWQCB, 2008) were used for screening 
evaluation.  

The VOCs tetrachloroethene (PCE) or toluene were detected at or above the laboratory MDL 
in 13 of the 16 soil vapor samples analyzed.  None of the reported concentrations of VOCs 
detected in the soil vapor samples exceeded their respective screening levels.    

Soil Results 

Soil analytes detected in the soil samples were initially compared to their CHHSLs for 
commercial/industrial land use.  Soil analytes without published CHHSLs for 
commercial/industrial values were compared to the Los Angeles Regional Water Quality 
Control Board (LARWQCB, 2006), Maximum Soil Screening Levels (MSSLs) for TPH, 
benzene, toluene, ethylbenzene, xylenes, and methyl tert-butyl ether above Drinking Water 
Aquifers.  Soil analytes without CHHSLs or MSSLs, values were compared to the 
Environmental Protection Agency (EPA) Region 9 publication Regional Screening Levels 
(RSLs) for Chemical Contaminants at Superfund Sites (EPA, 2010) for Protection of 
Groundwater Soil Screening Levels (SSLs) Risk-Based SSLs.  Finally, for soil analytes 
without CHHSLs, MSSLs, or RSLs, values were compared to their respective ESLs for 
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commercial/industrial land use with groundwater as a current or potential source of drinking 
water.  In conformance with the ESL document, the method reporting limits were not 
considered when developing the individual ESLs and advises the use of the reporting limit as 
the screening level.   

The VOCs benzene, dichlorodifluoromethane, ethylbenzene, m,p-xylenes, and/or toluene 
were detected at or above the laboratory MDL in 4 of the 12 soil samples analyzed.   
None of the reported concentrations of VOCs detected in the soil samples collected at the 
Site exceeded their respective MSSLs or RSLs for Protection of Groundwater Risk-Based 
SSLs.   

Nine of the 18 soil samples analyzed for TPH (carbon chain speciation) had reported TPH 
concentrations at or above the laboratory MDL.  The concentrations of TPH detected in the 
soil samples did not exceed their respective MSSLs.  Therefore, detected TPH in soil at the 
Site is not considered to be potential concern for the protection of groundwater.  Shallow soil 
in the vicinity of soil boring 1124-107 contained TPH (C13-C22 and C23-C32) at 
concentrations of 256 and 462 mg/Kg, respectively.  This soil boring location was in an area 
that is used for storage and oil staining was visible on the asphalt pavement.   Based on the 
TPH concentrations in the soil sample collected at soil boring 1124-107 at 5.5 feet bgs, 
elevated TPH concentrations in the vicinity of 1124-107 appear localized in the shallow soil 
(upper 3 feet or less).  Because this soil cannot be managed in an unrestricted manner, 
excavated soil in the vicinity of 1124-107 will require off-site disposal.  

Various metals were detected at or above the MDL in all 18 soil samples analyzed.   
Arsenic was the only metal detected at concentrations that exceeded its respective screening 
level.  Arsenic was detected in three soil samples analyzed at reported concentrations 
ranging from 2.9 to 4.7 mg/Kg.  All of the detected arsenic concentrations exceeded the 
published RSL for Protection of Groundwater Risk-Based SSL of 0.0013 mg/Kg.   

Arsenic is a naturally occurring element; therefore the concentrations reported at the Site 
were also compared to regional background concentrations.  The March 2008 California 
Department of Toxic Substances Control (DTSC) publication Determination of a Southern 
California Regional Background Arsenic Concentration in Soil (DTSC, 2008) establishes a 
regional background concentration for arsenic within Southern California including  
Los Angeles County using naturally occurring and anthropogenic concentrations of arsenic.   
The report concluded that the upper-bound background concentration for arsenic within Los 
Angeles County is 12 mg/Kg.  None of the reported arsenic concentrations detected at or 
above the MDL exceeded the DTSC upper-bound background concentration of 12 mg/Kg for 
arsenic within Los Angeles County.  Therefore, the concentrations of arsenic in soil are not of 
concern.  
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Groundwater Results 

Shallow groundwater sample analytical results were evaluated using California Drinking 
Water Maximum Contaminant Levels (MCLs) as reported by the California Department of 
Public Health as screening criteria (California, 2008).  In the event that a detected COC did 
not have an established MCL, the result was compared to the screening level for tap water 
as listed in the U.S. EPA Region IX (U.S. EPA, 2010) RSLs.  Finally, if a MCL or RSL was 
not available for screening, the applicable ESLs reported in Screening for Environmental 
Concerns at Sites with Contaminated Soil and Groundwater (SFRWQCB, 2005) were used 
for screening evaluation. No MCL for TPH is published; therefore the ESL value of 0.21 mg/L 
was used for TPH to evaluate groundwater sample results. 

Shallow groundwater was encountered at an approximate depth of 34 to 35 feet below 
ground surface (bgs).  Depth to groundwater was measured between approximately 36.2 to 
36.6 feet bgs.  None of the VOCs (1,1-dichloroethane, cis-1,2-dichloroethene, 
dichlorodifluoromethane, trichloroethene, and toluene) or TPH detected in the groundwater 
samples analyzed exceeded their respective screening levels, except for TPH in carbon 
range C23-C32.  TPH in carbon range C23-C32 was detected at a concentration above the 
ESL for drinking water in one groundwater sample (0.273 mg/L; 1124-110-GWS) analyzed.  
A potential source for the TPH and VOCs detected in groundwater is not known.  Because of 
the relatively few and low concentrations of VOCs and TPH detected in groundwater at the 
Site, it is unlikely that a regulatory directive will be issued to further investigate, remediate, or 
monitor groundwater quality. 

Conclusions and Recommendations 

The following conclusions for the soil vapor, soil, and groundwater impacts beneath the Site 
within the investigation area were made based on the data collected during this investigation. 

• Reported VOC concentrations detected in soil vapor samples were below the 
applicable screening levels and are therefore not of potential concern. 

• Soil sample analytical data for VOCs and TPH resulted in no potential concerns. 

•  Arsenic was detected in three soil samples analyzed at reported concentrations 
ranging from 2.9 to 4.7 mg/Kg.  All of the detected arsenic concentrations exceeded 
the published RSL for Protection of Groundwater Risk-Based SSL of 0.0013 mg/Kg.  
However, none of the soil samples with detected arsenic concentrations exceeded 
the DTSC upper-bound background concentration for arsenic within Los Angeles 
County of 12 mg/Kg.  Therefore, the arsenic concentrations in soil samples analyzed 
are considered to be consistent with background conditions in Los Angeles County, 
and/or present as a result of natural conditions and not from an anthropogenic 
source. 
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Based on the soil analytical results and their comparison to waste classification criteria and 
screening levels for residential use, soil present in the top 15 feet of the subsurface, with the 
exception of shallow soil in the vicinity of soil boring 1124-107, does not appear to be a 
hazardous waste and management of soil in this area is not restricted.   

None of the reported concentrations for VOCs and TPH in any of the groundwater samples 
analyzed exceeded their respective MCLs or ESLs, if published, except for TPH in carbon 
range C23-C32.  TPH in carbon range C23-C32 was detected slightly above the ESL for 
drinking water in one groundwater sample (0.273 mg/L; 1124-110-GWS) analyzed.  Because 
TPH was detected at a concentration that exceeded the ESL at only one of the four 
groundwater sampling locations and shallow groundwater beneath the Site is not used for 
drinking water, the concentrations of TPH in groundwater are not of concern.  Based on the 
reported VOC and TPH concentrations in groundwater samples collected at the Site, it is 
unlikely that a regulatory directive will be issued to further investigate, remediate, or monitor 
groundwater quality.   

Planned construction activities for the portion of the Site will include construction of a 
retaining wall/sound wall along the southern portion of the Site.  To support the structure, a 
footing will be constructed at a depth of approximately 5 feet bgs, which will be supported by 
a combination of 16-inch diameter cast-in-drilled-hole (CIDH) piles, batter piles, and vertical 
piles. Based on the results of the investigation, remediation and/or special handling of soil 
and/or groundwater during the construction phase are not expected to be required with the 
exception of shallow soil near 1124-107.  Shallow soil (upper 3 feet or less) in the vicinity of 
soil boring 1124-107 contained TPH (C13-C22) and (C23-C32) at concentrations of 256 and 
462 mg/Kg, respectively.  This soil cannot be managed in an unrestricted manner and, if 
excavated, will require special handling consisting of off-site disposal or treatment as 
described below.   

Stage I – Construction Footprint Remediation 

No tasks were identified for the pre-construction period.   

Stage II – Management of Construction-Derived Waste 

As described above, the planned construction activities include construction of a retaining 
wall/sound wall that will require excavation of soils to a depth of approximately 5 feet bgs.  
Based on analytical results for soil samples collected from this boring and observations made 
regarding the surficial oil staining and use of this portion of the site, excavated soil to a depth 
of approximately 3 feet in an area approximately 50 feet by 50 feet will require special 
handling and off-site treatment or disposal.  Based on this volume, the estimated amount of 
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soil generated will be approximately 290 tons.  The estimated cost to manage and dispose of 
290 tons of TPH-impacted soil is $29,650.  

Stage III – Post-Construction Remediation 

No tasks were identified for the post-construction period. 
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SITE INVESTIGATION REPORT 
Interstate 5/Segment 3 Improvement Project, PM 2.46/4.60 

Caltrans Contract 07A2730, Task Order No. 8 
Edloft Corporation 

(APN: 8046-005-024) 
Norwalk, California 

 

1.0 INTRODUCTION 

AMEC Geomatrix, Inc. (AMEC), on behalf of the California Department of Transportation 
District 7 (Caltrans), has prepared this site investigation report for the Interstate 5,  
Segment 3 Improvement Project (Project), in accordance with the Caltrans Contract 
07A2730 (Contract), Task Order No. 8 (Task Order) (Caltrans, 2010).  AMEC conducted this 
field investigation to evaluate if hazardous materials including petroleum hydrocarbons are 
present within the Project construction footprint at a limited area of the Edloft Corporation 
(Edloft) property (APN 8046-005-024); located in Norwalk, California (Site or investigation 
area; Figure 1).   

As described by Caltrans in the Task Order, the existing Interstate 5 is inadequate for 
present and future traffic demands.  Caltrans proposes to improve and widen Interstate 5 
from the Orange County Line (to the south) to the 605 Freeway (to the north).  To improve 
the area off Firestone Boulevard between Rosecrans Avenue and Shoemaker Avenue 
overcrossing, Caltrans needs to acquire parcels or portions of parcels located within the 
proposed project area through purchase in fee or easement.   

1.1 OBJECTIVE 
The objectives of the investigation were to (1) evaluate if hazardous materials including 
petroleum hydrocarbons may have been released within the investigation area; (2) evaluate 
if soil vapor, surface and subsurface soil, and groundwater pose a risk to human health and 
the environment; (3) assess the vertical extent of lead-impacted soil, if present in selected 
areas; (4) provide data to support developing waste management protocols for construction-
derived wastes such as excavation spoils and groundwater recovered during dewatering 
operation; and (5) collect quality data.  The data collected from the investigation were 
compared to published screening criteria to evaluate if the presence of constituents of 
concern (COCs), if detected, are of potential concern.  If COC impacts were identified to be 
of potential concern,  the investigation results were used to identify an approach to remediate 
the COC impacts, if needed, and/or manage construction-derived wastes and costs 
associated with the remedial and/or waste management approach were estimated. 
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The purpose of this report is to describe the procedures, technical approach, and sampling 
methodologies used to collect soil vapor, soil, and groundwater samples, to present and 
discuss the analytical results, to evaluate the soil vapor, soil, and groundwater conditions 
beneath the Site based on data collected during the investigation, and to present conclusions 
regarding chemical impacts to the Site.  If COC impacts to soil and/or groundwater are 
encountered, a waste management protocol is developed, a preliminary remedial approach 
is selected, and the associated costs are estimated.  

1.2 SCOPE OF WORK 
AMEC’s field investigation was conducted to satisfy the project objectives previously 
described and in accordance with the Caltrans-approved Task Order.  The scope of this 
investigation included the following tasks: 

• prepare a Health and Safety Plan (HASP) for protection of workers specific to the 
proposed work; 

• apply for a permit from the County of Los Angeles Department of Public Health for 
temporary monitoring well installation; 

• coordinate with subcontractors; 

• conduct utility clearance at the planned soil boring locations; 

• advance six soil borings to log the geologic materials and to collect and analyze soil 
samples to evaluate the presence of VOCs, including fuel oxygenates, total petroleum 
hydrocarbons (TPH) (carbon chain speciation), and Title 22 metals, including 
mercury; 

• collect and analyze soil vapor samples from all six borings to evaluate for the 
presence of VOCs;  

• collect and analyze groundwater samples from four of the six borings to evaluate for 
VOCs, including fuel oxygenates, and TPH (carbon chain speciation); 

• collect and analyze field Quality Assurance/Quality Control (QA/QC) samples 
including trip blanks, equipment blanks, field blanks, and a decontamination source 
water blank; 

• advanced one boring to a depth of approximately 62 feet to evaluate the thickness of 
the fine-grained (low permeability) interval underlying the shallow groundwater; 

• destroy borings in accordance with applicable federal, state, and local requirements; 

• locate soil borings using a global positioning satellite (GPS) system; and 

• prepare this site investigation report to summarize the findings, provide a discussion 
of results, and provide recommendations based on the results including estimated 
costs for remediation or special handling that may be required for any impacted 
subsurface media. 
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2.0 PROJECT SETTING 

This section describes the project setting including a description of the Site, its physiographic 
setting, and environmental conditions in the vicinity of the Site. 

2.1 SITE DESCRIPTION 
The investigation area consists of the Edloft property, which includes a parking lot along 
Firestone Boulevard and a portion of the Balcaceres Bros. Towing, Inc., located on the 
northeast side of Interstate 5 between Rosecrans Avenue to the north and Firestone Avenue 
to the south in Norwalk, California.  The investigation area also is located northeast of the 
northbound Interstate 5 off ramp to Firestone Boulevard (Figure 1).   

2.2 PHYSIOGRAPHIC SETTING 
The United States Geological Survey (USGS) topographic map for the Site is the Whittier, 
California 7.5-minute Quadrangle dated 1965 and photo-revised in 1981 (USGS, 1981).  The 
topography at the Project is generally flat and slopes gently toward the south-southeast, with 
an approximate elevation range of 80 to 125 feet above mean sea level.   

2.3 REGIONAL HYDROGEOLOGY 
The investigation area is located within the Los Angeles Basin, a physiographic lowland area 
between the Transverse Ranges and the Peninsular Ranges Geomorphic Provinces and is 
situated on the Santa Fe Springs Plain of the Los Angeles Coastal Plain.  Prominent features 
include the Puente and Coyote Hills to the northeast, east, and southeast and the San 
Gabriel River to the west.  The Santa Fe Springs Plain is a low, slightly rolling topographic 
feature and represents a continuation of the Coyote Hills Uplift to the southeast.   
Los Angeles Coastal Plain surficial geology generally consists of alluvial materials deposited 
by the Los Angeles, San Gabriel, and Santa Ana Rivers during the late Pleistocene 
(California Department of Water Resources, 1961). 

2.4 SITE VICINITY 
Features in the vicinity of the investigation area include a grocery store, dry cleaner, and 
other commercial/retail properties within the Site, residential properties to the north and east, 
a Valero gas station to the northwest, and Interstate 5 to the south and southwest. 

Valero gas station located at 12800 Rosecrans Avenue, Norwalk, California is listed on the 
Geotracker database as an open Leaking Underground Storage Tank cleanup case under 
the jurisdiction of the Los Angeles Regional Water Quality Control Board (LARWQCB) 
(Geotracker, 2011).  Based on information provided on Geotracker, a leaking UST was 
reported at the site in 2006 and from 2006 through October 2010 assessment and 
remediation activities, including dual-phase (vapor and fluid) extraction, were conducted to 
investigate petroleum hydrocarbon fuel impacts to soil and groundwater at the Valero site.  
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Based on information provided on Geotracker, groundwater monitoring and reporting 
continues to be conducted on a quarterly basis.   

3.0 FIELD INVESTIGATION  

The field investigation was performed in accordance with the Task Order and included drilling 
six soil borings to collect soil vapor and soil samples.  In addition, groundwater samples were 
collected from four of the six soil borings.   

Figure 2 depicts the locations of borings drilled during this investigation.  Field tasks were 
conducted between January 10 and January 14, 2011, by AMEC field staff under the 
supervision of a California Professional Geologist.  AMEC was present during drilling and 
sampling to provide direction and oversight of the investigation to verify that drilling and 
sample collection protocols followed appropriate quality control and applicable regulatory 
guidelines while conducting the investigation.  Copies of the Daily Field Records completed 
during each day in the field are included in Appendix A.  Photographs taken during the 
investigation are included in Appendix B.  Details of the field program are described below. 

3.1 PRE-FIELD ACTIVITIES 
Before sampling activities commenced, the following tasks were performed. 

3.1.1 Environmental Site Health and Safety Plan 
AMEC implemented procedures for the safe performance of the field tasks that were 
performed in accordance with the Task Order and HASP (AMEC, 2010).   

A pre-field health and safety meeting was conducted between AMEC and all personnel on 
site before beginning the field tasks for each work day.  During the meeting, AMEC 
confirmed the work to be performed, the health and safety procedures that were to be 
implemented and adhered to, and the anticipated project schedule.  A discussion of the 
health and safety procedures implemented in the field is included in the HASP.  Unexpected 
conditions were not encountered that resulted in implementation of a contingency plan or 
work stoppage.  A copy of the HASP and completed health and safety field meeting forms 
are included in Appendix C. 

3.1.2 Field Reconnaissance and Underground Utility Locating 
Boring locations were cleared for underground public and private utilities by a private utility 
locating contractor, SubSurface Surveys & Associates, Inc. (SSA) of Carlsbad, California, 
and by notifying Underground Service Alert at least two business days before any planned 
intrusive work.  A copy of the Geophysical Survey Report is included in Appendix A 

Field conditions were reviewed by AMEC staff before commencing field activities.   
The assessment included the evaluation: 

• of known and identified utilities in relation to the proposed sampling locations; 
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• of safe access and movement within work area; 

• of equipment turning space, parking areas, and trucking routes; 

• of operational and safety requirements; 

• if securing work area with barricades or temporary fencing was necessary; and 

• of health and safety conditions within the project area. 

3.1.3 Permitting 
AMEC applied for the permits from the County of Los Angeles (County) before the start of 
work.  Boring permits were obtained for this investigation and were required by the County 
for soil borings intended to encounter and collect groundwater.  A copy of the approved 
permit is included in Appendix A. 

3.2 INVESTIGATION METHODS 
The field exploration program included collecting depth-specific soil vapor and soil samples, 
collecting field QA/QC samples, and logging from continuous core samples at six boring 
locations within the investigation area.  In addition, groundwater samples were collected from 
four of the six borings.  Borings were drilled along the southwestern property boundary 
(Figure 2).  These borings were drilled to evaluate potential impacts at and from properties 
within the proposed construction footprint of the project, in particular the presence of VOCs, 
petroleum hydrocarbons, and metals.   

3.2.1 Drilling Program 
Drilling services were performed by InterPhase Environmental, Inc. using truck-mounted 
direct-push drilling equipment.  Each of the six sampling locations was assigned a unique 
identification number that was provided by Caltrans.  Soil boring locations consisted of  
hand-auger borings from ground surface to approximately 5 feet below ground surface (bgs) 
for utility clearance purposes, followed by drilling using dual-tube coring methods to each 
boring’s respective total depth.  As the borings were advanced, soil samples were collected 
for chemical analysis at depths specified in the Task Order. 

Of the six borings: 

• two borings were advanced to a depth of approximately 16 feet bgs (1124-108 and 
1124-109);   

• three borings were advanced to a depth of approximately 40 feet bgs (1124-106, 
1124-107, and 1124-111);  

• one boring was advanced to a depth of approximately 62 feet bgs (1124-110);   

• soil vapor probes were installed at depths of 5 and 15 feet bgs at six borings  
(1124-106 through 1124-111); and   
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• groundwater samples were collected at four borings (1124-106, 1124-107, 1124-110, 
and 1124-111). 

During advancement of each boring, AMEC field staff working under supervision of a 
California Professional Geologist prepared lithologic descriptions of each soil boring 
(Appendix A).  Soil from each boring was described in the field using the visual-manual 
techniques in accordance with ASTM D2488, which uses the Unified Soil Classification 
System as guidance.  The field observations observed or measured condition of the 
subsurface soils (i.e., staining, changes in soil structure, soil odor, and measurements of 
organic vapors detected by a photo-ionization detector [PID]), were also recorded.   

3.2.2 Soil Vapor Sampling and Analysis 
Soil vapor sampling and analysis was conducted in accordance with the January 28, 2003 
Advisory – Active Soil Gas Investigations prepared by DTSC and the California Regional 
Water Quality Control Board, Los Angeles Region (DTSC, 2003). 

Following drilling, sampling probes were installed through the outer drilling rods, with 
sampling points at 5 and 15 feet bgs in borings 1124-106 through 1124-111.  Each probe 
consisted of ¼-inch diameter Teflon® tubing connected to a 9-inch long by ⅜-inch diameter 
filter tip.  The annular space between the probe and the borehole sidewall was filled with #3 
Monterey filter sand approximately six inches above and below the mid-point of the probe tip.  
After setting the probe and filter sand, the annular space between the tubing and the boring 
sidewall was backfilled with dry granular bentonite to a level approximately 1 foot above the 
top of the filter pack.  The annular space above the dry bentonite was filled to the next probe 
filter pack interval or ground surface with granular bentonite that was hydrated with potable 
water in 1-foot lifts to provide a seal.   

Soil vapor samples were collected at a flow rate of approximately 200 milliliters (mL)  
per minute.  Each sample probe was allowed to equilibrate for a minimum of 30 minutes 
before collecting the soil vapor samples.  Soil vapor samples were collected by Microbac 
Laboratories of Riverside, California (Microbac), a California Department of Public Health 
(CDPH), Environmental Laboratory Accreditation Program (ELAP)-certified analytical 
laboratory, in glass bulbs connected to the sample probe tubing.  A new 250 mL gas-tight 
glass bulb was used to collect each sample.  Before purging, a cloth soaked with isopropanol 
was placed at the well to serve as a leak check compound to evaluate the integrity of the 
annular seal and connections between the vapor monitoring well and glass sample syringe.   

At the first sampling location, 1124-109-5.0, a purge volume test was conducted to select the 
appropriate purge volume for vapor sampling.  To conduct the test, the volume of the tubing, 
probe filter tip, glass bulb, and dry annular space in the sand pack was calculated and one, 
three, and seven purge volumes were removed.  At each purge volume interval, soil vapor 
samples were collected and analyzed.  Toluene was detected in the three and seven volume 
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purge test samples.  In accordance with the Advisory, seven purge volumes were selected 
as the purge volume for all subsequent sample locations.  To assess data precision, a 
duplicate sample was collected at 1124-106-15 and 1124-110-5 immediately after collection 
of the primary sample.  Soil vapor samples collected by Microbac were extracted using a 
modified U.S. Environmental Protection Agency (EPA) Method 5030B and analyzed for 
VOCs using EPA Method 8260B.  The analytical results for the soil vapor samples are 
presented in Table 1.  Microbac analytical laboratory report is included in Appendix D. 

After sampling was complete, the tubing from each soil vapor probe was removed and the 
borings were finished at grade to match the surrounding surface conditions. 

3.2.3 Soil Sampling and Analysis 
Soil samples collected from approximately 1.5 feet bgs were collected using either a hand 
auger or slide hammer with a core barrel lined with one stainless steel sleeve.   
All subsequent soil samples at each location were collected using 4 foot long samplers lined 
with 1.5-inch diameter acetate liners.  Soil samples were collected and preserved from each 
boring for laboratory analysis.  In general, the soil samples were collected from 1.5 feet,  
5.5 feet, and 15.5 feet bgs from each boring.  Tables 2 through 4 indicate boring 
identification, sample identification, depths of the soil samples collected, and the analyses 
performed for each sample. 

Soil samples collected for TPH carbon chain speciation in the gasoline range (C4-C8) and 
VOC analyses were preserved on site using EPA Field Preservation Method 5035 before 
sample submittal to the laboratory.  Soil samples collected for TPH (C4-C8) and VOC 
analyses were collected from the acetate liners using lab-supplied Terracore samplers to 
collect three 5-gram aliquots of soil.  Each aliquot of soil was extruded from the Terracore 
sampler into a pre-labeled 40 milliliter (mL) volatile organic analysis (VOA) vial containing a 
pre-measured quantity of a preservative.  One VOA vial contained 10 mL of methanol 
preservative and the other two VOA vials each contained 5 mL of sodium bisulfate 
preservative.  After a 5-gram aliquot of soil was extruded into each VOA vial, the vial was 
immediately capped.  Analysis for TPH carbon chain speciation (C4-C8) and VOCs required 
the collection of two 5035 VOA sets with each set containing three VOAs. 

For the remainder of the required analyses, AMEC provided the laboratory with either the 
stainless steel sleeve or the acetate liners capped with Teflon® sheeting and plastic end 
caps for each soil sample interval. 

Soil Field Screening 

Select soil samples from each boring were monitored for organic vapors using a PID 
equipped with a 10.6 electron volt lamp.  The screening equipment was calibrated daily using 
a span gas (isobutylene) having a concentration of 100 parts per million and recorded on 
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each boring log.  Soil samples were monitored by placing a sample of soil removed from the 
core into a plastic bag.  Soil was broken up inside the sealed bag to allow VOCs to volatilize.  
The PID probe was then inserted into the bag to monitor headspace.   
PID measurements were used to screen samples for the presence of VOCs to assist with 
monitoring safety conditions in the work area as well as to select samples for laboratory 
analysis of VOCs.  In consideration of the relatively low PID measurements recorded, no 
additional soil samples, other than those selected as default locations, were analyzed for 
VOCs. 

Soil Laboratory Analytical Testing 

Soil samples were collected in laboratory-supplied containers, preserved (if applicable), 
placed in ice chests containing ice, and transported to the analytical laboratory by laboratory 
courier at the end of each work day.  Soil samples were collected in the order of volatilization 
(VOCs, TPH [C4-C8], TPH [C8-C17 and C9-C32], then metals) and analyzed by the 
following methods listed:  

• VOCs, including fuel oxygenates, using EPA Method 8260B and field preservation 
EPA Method 5035; 

• TPH (C4-C8) using EPA Method 8015B and field preservation EPA Method 5035;  

• TPH (C8-C17 and C9-C32; with individual carbon chain speciation) using  
EPA Method 8015B; and 

• Title 22 metals (including mercury) using EPA Methods 6010B and 7471A. 

The laboratory analytical results for the soil samples are presented in Tables 2 through 4.  
Copies of laboratory analytical reports for the soil samples and chain-of-custody 
documentation are included in Appendix D. 

3.2.4 Groundwater Sampling and Analysis 
Groundwater samples were collected from four of the six borings (1124-106, 1124-107, 
1124-110, and 1124-111) using temporary wells constructed with new ¾-inch diameter, 
0.010-inch polyvinyl chloride (PVC) well screen and riser PVC casing.  Before sample 
collection, depth to first groundwater was measured and recorded within the well using an 
electric sounding device.  The groundwater sample was collected in the order of volatilization 
(VOCs, TPH [C4-C8], then TPH [C8-C17 and C9-C32, with individual carbon chain 
speciation]).  Groundwater samples were obtained using a new disposable polyethylene 
bailer with bottom emptying device and were placed into analyte-specific containers.   

Groundwater samples were collected in the order below and analyzed by the following 
methods listed: 
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• VOCs, including fuel oxygenates, were collected in three 40-mL VOA vials with a 
Teflon® silicone septa lid preserved with 5 mL hydrochloric acid (HCL) and analyzed 
using EPA Method 8260B;  

• TPH (C4-C8) were collected in three 40-mL VOA vials with a Teflon® silicone septa 
lid preserved with 5 mL HCL and analyzed using EPA Method 8015B; and 

• TPH (C8-C17 and C9-C32; with individual carbon chain speciation) were collected in 
one unpreserved, 1-liter (L) amber jar and analyzed using EPA Method 8015B. 

The analytical results for the groundwater samples are summarized in Tables 5 and 6.  
Copies of the laboratory analytical report for the groundwater samples and chain-of-custody 
documentation are included in Appendix D. 

Groundwater was encountered at depths ranging from approximately 34 feet (1124-106, 
1124-110, 1124-111) to 35 feet (1124-107) bgs.  Temporary wells were screened from  
35 to 40 bgs.  Depth to groundwater was measured between approximately 36.2 to 36.6 feet 
bgs. 

3.2.5 Field Quality Assurance/Quality Control 
In accordance with the Contract and Task Order, a field QA/QC program was implemented 
during this Site investigation.  Instruments were calibrated daily before use following 
manufacturer’s procedures and the calibration was documented on the boring logs/field 
notes (Appendix A).   

Trip blanks were maintained with all sample shipments to be analyzed for VOCs to measure 
if cross-contamination between samples occurred.  The trip blank samples consisted of VOA 
vials filled with DI water supplied by the laboratory.  A total of three trip blanks were 
analyzed. 

Equipment rinsate blanks were collected on the sampling days when soil samples were 
collected to measure the adequacy of the equipment decontamination process on 
 non-disposable sampling equipment.  A total of three equipment rinsate blanks were 
collected and analyzed. 

Field blanks were collected on days when groundwater samples were collected to assess if 
contamination occurred in the sample collection process.  A total of three field blanks were 
collected and analyzed. 

One decontamination source water sample was collected and analyzed to evaluate if any 
contamination was present in the source water used for equipment decontamination.     

A total of one field duplicate groundwater sample was collected and analyzed for QA/QC 
purposes.   
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QA/QC methods performed in the field to minimize the loss of VOCs included sampling of 
soil using EPA Method 5035 preservation kits, immediate sampling and sealing of sampling 
containers, collecting samples in the order of volatilization (VOCs, TPH [C4-C8],  
TPH [C8-C17 and C9-C32], then metals) and decontamination of all re-usable sampling 
equipment.  

QA/QC samples for soil vapor samples consisted of an air blank, equipment blank, and two 
duplicate soil vapor samples collected from 1124-106-15 and 1124-110-5.  Laboratory 
QA/QC samples consisted of laboratory control samples (LCSs).  Before purging, a cloth 
soaked with isopropanol was placed at the well to serve as a leak check compound to 
evaluate the integrity of the annular seal and connections between the vapor monitoring well 
and glass sample bulb.  

QA/QC Laboratory Analytical Testing 

Equipment (rinsate) water QA/QC samples were analyzed for the following analytes using 
the specified containers depending on the analyses to be performed on the samples 
collected that day: 

• VOCs using EPA Method 8260B and collected in three 40-mL VOA vials with a 
Teflon® silicone septa lid preserved with 5 mL of HCL; 

• TPH (C4-C8) using EPA Method 8015B and collected in three 40-mL VOA vials with 
a Teflon® silicone septa lid preserved with 5 mL HCL; and 

• TPH (C8-C17 and C9-C32; with individual carbon chain speciation) using  
EPA Method 8015B and collected in one unpreserved, 1-L amber jar. 

The water trip blanks were analyzed for the following analytes using the specified containers 
on the days when groundwater and/or soil samples were collected: 

• VOCs using EPA Method 8260B and prepared by the laboratory with DI water and 
preserved with 5 mL of HCL in two 40-mL VOA vials with a Teflon® silicone septa lid.  

Water field blanks were analyzed for the following analytes using the specified containers on 
days when groundwater samples were collected: 

• VOCs using EPA Method 8260B and collected in three 40-mL VOA vials with a 
Teflon® silicone septa lid preserved with 5 mL of HCL; 

• TPH (C4-C8) using EPA Method 8015B and collected in three 40-mL VOA vials with 
a Teflon® silicone septa lid preserved with 5 mL HCL; and 

• TPH (C8-C17 and C9-C32; with individual carbon chain speciation) using  
EPA Method 8015B and collected in one unpreserved, 1-L amber jar 

The decontamination source water sample was analyzed for the following analytes using the 
specified containers: 
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• VOCs using EPA Method 8260B and collected in three 40-mL VOA vials with a 
Teflon® silicone septa lid preserved with 5 mL of HCL; 

• TPH (C4-C8) using EPA Method 8015B and collected in two 40-mL VOA vials with a 
Teflon® silicone septa lid preserved with 5 mL HCL; and 

• TPH (C8-C17 and C9-C32; with individual carbon chain speciation) using EPA 
Method 8015B and collected in one, unpreserved 1-L amber jar. 

A chain-of-custody form identifying requested sample analyses and documenting sample 
custody was completed each day.  Copies of the chain-of-custody forms for the project are 
attached to the end of each laboratory analytical report included in Appendix D.  All sample 
containers were labeled and placed in an ice chest containing ice.  Soil and groundwater 
samples were transported to Advanced Technologies Laboratories of Signal Hill, California,  
a CDPH ELAP-certified analytical laboratory.   

Primary soil vapor samples collected at the Site and field quality control samples were 
collected and analyzed onsite by Microbac, a CDPH ELAP-certified analytical laboratory.   
An air blank sample (Ambient Inside Yard) was collected at the Site to identify ambient 
contamination that might occur in sampling procedure and sample handling by the 
laboratory.  The air blank sample was collected at a frequency of one air blank for each day 
of soil vapor sampling.  The air blank sample was analyzed for VOCs using EPA Method 
8260B.   

The equipment blank (method blank) sample was collected at the site to verify the 
effectiveness of laboratory decontamination procedures and to detect any possible 
interference from the disposable sampling equipment and ambient air.  An equipment blank 
sample was collected on the day of soil vapor sampling and before the analysis of any 
primary samples.  The equipment blank was analyzed for VOCs using EPA Method 8260B 
modified for soil vapor.   

As a measure of data precision, duplicate soil vapor samples were collected for soil vapor 
samples at a rate of one duplicate per ten primary samples.  Two soil vapor duplicate 
samples (1124-106-15 Dup and 1124-110-5 Dup) were collected and analyzed for VOCs 
using EPA Method 8260B.  In addition, surrogates were used for all soil vapor samples 
analyzed.   

The laboratory results for the QA/QC samples are summarized in Table 7. 

3.2.6 Equipment Decontamination 
Drilling equipment was decontaminated before mobilization to the Site before moving to a 
new sampling location, and before demobilization.  The reusable soil sampling equipment 
(hand auger and drilling equipment) were decontaminated between each use by following 
three stage decontamination procedures utilizing Sparkletts® DI water and Alconox. 
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3.2.7 Boring Destruction Procedures 
Soil borings that encountered groundwater were destroyed with cement-bentonite grout 
placed inside the borehole from the total depth to approximately 0.5 feet bgs using the drill 
rod as a tremie pipe.  Each of the soil vapor borings was destroyed by removing the soil 
vapor probes.  The surface at each location was patched to match surrounding surface 
conditions.  Borehole destruction material was compatible with the host material and in 
accordance with the applicable federal, state, and local rules and regulations.  

3.2.8 GPS Sample Locations 
Each sampling location was measured using a Trimble GeoExplorer GPS unit to obtain the 
latitude and longitude coordinates.  The borehole locations were located with an accuracy of 
at least 1.0 feet in North American Datum (NAD) 83, California Coordinate System Zone 5.  
A summary of the GPS survey location data is provided in Table 8 and in Appendix E. 

3.3 INVESTIGATION-DERIVED WASTE 
Investigation-derived waste (IDW) was transported to a secured storage location on a 
property owned by Caltrans after completion of investigation work and stored in 55-gallon 
steel drums.  One soil sample was collected from the 55-gallon drum containing IDW for 
analysis required by the recycling facility.  The sample was analyzed for VOCs in accordance 
with EPA Method 8260B (using field preservation method EPA 5035 for the soil sample), 
TPH (C4-C32 and C8-C17) in accordance with EPA Method 8015B, and Title 22 metals in 
accordance with EPA Methods 6010B and 7471A.  Analytical results demonstrated that the 
waste could be classified as a non-hazardous waste.  IDW soils and decontamination fluids 
were transported by American Integrated Services as non-hazardous waste and disposed at  
TPST Soil Recyclers of CA in Adelanto, California, and Crosby & Overton, Inc. of Long 
Beach, California, respectively.  Copies of the IDW analytical reports and waste manifests 
are included in Appendixes D and F, respectively. 

3.4 FIELD DEVIATIONS FROM SCOPE OF WORK 
The field program was conducted in accordance with the Task Order.  No deviations from the 
scope of work were made during this investigation. 

4.0 INVESTIGATION AND ANALYTICAL RESULTS 

During this investigation, soil vapor, soil, and/or groundwater samples were collected at six 
boring locations within the investigation area (Figure 2) and submitted for laboratory analysis.  
As described earlier, Table 1 summarizes soil vapor analytical data, Tables 2, 3, and 4 
summarize soil sample analytical results, Tables 5 and 6 summarize groundwater sample 
analytical results, and Table 7 summarizes QA/QC sample analytical results.  Copies of 
laboratory analytical reports are included in Appendix D.  Analytical results are also included 
in Appendix E.  The GPS survey location data are summarized in Table 8 and in Appendix E.  
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Table 9 presents a summary of the depth to first encountered groundwater, the depth to the 
first fine-grained (low permeability) interval underlying the first encountered groundwater, and 
the apparent thickness of the fine-grained interval, where present, at each soil boring location 
where groundwater was encountered and sampled.  The depth to groundwater at the four 
soil borings that encountered groundwater ranged from approximately 34 to 35 feet.  
The fine-grained (low permeability) interval underlying the shallow groundwater was 
encountered at a depth of approximately 50 feet bgs in one soil boring (1124-110) that was 
extended to assess the depth and thickness of the fine-grained interval.  The apparent 
thickness of the fine-grained interval underlying first groundwater at this location was 
approximately 7.5 feet.  Copies of the boring logs are included in Appendix A.  

Site lithology and analytical results for soil vapor, soil, and groundwater samples collected 
are listed below.   

4.1  SITE LITHOLOGY 
Lithology encountered in soil boring 1124-106 consisted of interbedded silty sand, sandy 
lean clay, and sandy silt from ground surface to a depth of approximately 13.5 feet bgs.  An 
approximate 7-foot thick interval consisting of poorly graded sand was present beginning at a 
depth of approximately 14 feet bgs, and was underlain by interbedded poorly graded sand, 
silty sand, silt with sand, and silt to a depth of approximately 40 feet bgs, which was the total 
depth of drilling at the soil boring 1124-106.   

Lithology encountered in soil borings 1124-107, 1124-108, 1124-109, and 1124-110 
consisted of interbedded silty sand and poorly graded sand from ground surface to a depth of 
approximately 7 to 9.5 feet bgs and was underlain by a 1 to 3-foot thick interval consisting of 
sandy silt.  Silty sand was encountered from approximately 10 feet to approximately 14 feet 
bgs and was underlain by approximately 1 to 2 feet of poorly graded sand in the soil borings 
1124-108 and 1124-109, which was the total depth explored at these soil boring locations. 
Approximately 8 feet of poorly graded sand and/or poorly graded sand with silt comprised the 
deeper soil type in soil borings 1124-107 and 1124-110.  Interbedded silt, silt with sand, silty 
sand, and poorly graded sand was encountered from approximately 21 feet bgs to 40 feet 
bgs in soil boring 1124-107, which was the total depth explored at this soil boring location.  
Interbedded silt, silt with sand, sandy silt, and silty sand was encountered from approximately 
21.5 feet bgs to 50 feet bgs and was underlain by approximately 7.5 feet of interbedded lean 
clay, lean clay with sand, and sandy lean clay in soil boring 1124-110.  Interbedded silty sand 
and sandy silt was encountered from approximately 57.5 feet bgs to 62 feet bgs, which was 
the total depth explored at soil boring 1124-110.  Lithology encountered in soil boring  
1124-111 consisted of silty sand from ground surface to a depth of approximately 17 feet bgs 
and was underlain by a 4-foot thick interval consisting of poorly graded sand.  Interbedded 
lean clay, sandy lean clay, silt with sand, sandy silt, silty sand, and poorly graded sand was 
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encountered from approximately 21.5 feet bgs to 40 feet bgs in the soil boring 1124-111, 
which was the total depth explored at this soil boring location. 

4.2  SOIL VAPOR ANALYTICAL RESULTS 

The results for VOC analysis of soil vapor samples are summarized below.  Only VOCs 
detected at or above the laboratory method detection limit (MDL) are discussed.  

A total of 16 soil vapor samples were collected from six borings (1124-106 through  
1124-111) and analyzed for VOCs.  The soil vapor analytical results for VOCs are 
summarized in Table 1.  Laboratory analytical reports and chain-of-custody documentation 
for the soil vapor samples are included in Appendix D. 

• Tetrachloroethene (PCE) was detected in three soil vapor samples at concentrations 
of 0.14J micrograms per liter (µg/L) (where the J value indicates that the analyte was 
positively identified and the associated numerical value is the approximate 
concentration of the analyte in the sample) (1124-106-5), 0.35 µg/L (1124-106-15), 
and 0.30 µg/L (1124-106-15 Dup).  

• Toluene was detected in 10 soil vapor samples at concentrations ranging from             
0.10J µg/L (1124-107-5) to 0.86 µg/L (1124-110-15). 

4.3 SOIL ANALYTICAL RESULTS 

The results of the laboratory analyses of soil samples are summarized below. Only 
compounds detected at or above the laboratory MDL are presented below.  

VOCs 

A total of 12 soil samples were collected from 6 borings (1124-106 through 1124-111) and 
analyzed for VOCs.  The soil analytical results for VOCs are summarized in Table 2.  
Laboratory analytical reports and chain-of-custody documentation for the soil samples are 
included in Appendix D. 

• Benzene was detected in three soil samples at concentrations of 1.7J µg/Kg  
(1124-106-5.5), 0.74J µg/Kg (1124-109-15.5), and 0.94J µg/Kg (1124-111-5.5). 

• Dichlorodifluoromethane was detected in one soil sample at a concentration of  
0.47J µg/Kg (1124-107-15.5). 

• Toluene was detected in two soil samples at concentrations of 1.5J µg/Kg  
(1124-106-5.5) and 0.87J µg/Kg (1124-111-5.5). 

 
 
  



 

AMEC Geomatrix, Inc. 
P:\15324.000.0\153240080\Edloft Corporation\Final Report\Edloft_Report_031011.docx                                   15 

TPH 

A total of 18 soil samples from six soil borings (1124-106 through 1124-111) were collected 
and analyzed for TPH.  The soil analytical results for TPH are summarized in Table 3.  
Laboratory analytical reports and chain-of-custody documentation for the soil samples are 
included in Appendix D. 

• TPH in carbon range C11-C12 was detected in three soil samples at concentrations 
of 3.6 mg/Kg (1124-107-5.5), 4.0 mg/Kg (1124-110-15.5), and 3.4 mg/Kg  
(1124-111-5.5). 

• TPH in carbon range C13-C14 was detected in one soil sample at a concentration of 
3.5 mg/Kg (1124-110-15.5). 

• TPH in carbon range C15-C16 was detected in one soil sample at a concentration of 
32 mg/Kg (1124-107-1.5). 

• TPH in carbon range C17-C18 was detected in one soil sample at a concentration of 
63 mg/Kg (1124-107-1.5). 

• TPH in carbon range C19-C20 was detected in two soil samples at concentrations of 
77 mg/Kg (1124-107-1.5) and 21 mg/Kg (1124-108-5.5). 

• TPH in carbon range C21-C22 was detected in seven soil samples at concentrations 
ranging from 3.0 mg/Kg (1124-111-5.5) to 84 mg/Kg (1124-107-1.5). 

• TPH in carbon range C23-C24 was detected in six soil samples at concentrations 
ranging from 4.7 mg/Kg (1124-111-5.5) to 82 mg/Kg (1124-108-5.5). 

• TPH in carbon range C25-C26 was detected in seven soil samples at concentrations 
ranging from 3.5 mg/Kg (1124-109-1.5) to 100 mg/Kg (1124-108-5.5). 

• TPH in carbon range C27-C28 was detected in eight soil samples at concentrations 
ranging from 4.3 mg/Kg (1124-107-5.5) to 120 mg/Kg (1124-108-5.5). 

• TPH in carbon range C29-C30 was detected in eight soil samples at concentrations 
ranging from 3.7 mg/Kg (1124-107-5.5) to 110 mg/Kg (1124-107-1.5). 

• TPH in carbon range C31-C32 was detected in eight soil samples at concentrations 
ranging from 4.2 mg/Kg (1124-107-5.5) to 110 mg/Kg (1124-107-1.5). 

• TPH in carbon range C8-C17 was detected in four soil samples at concentrations 
ranging from 11 mg/Kg (1124-111-5.5) to 150 mg/Kg (1124-107-1.5). 

Metals 

A total of 18 soil samples from 6 borings (1124-106 through 1124-111) were collected and 
analyzed for metals.  The soil analytical results for metals are summarized in Table 4.  
Laboratory analytical reports and chain-of-custody documentation for the soil samples are 
included in Appendix D. 



 

AMEC Geomatrix, Inc. 
P:\15324.000.0\153240080\Edloft Corporation\Final Report\Edloft_Report_031011.docx                                   16 

• Antimony was detected in 10 soil samples at concentrations ranging from 
0.30J mg/Kg (1124-107-5.5) to 0.65J mg/Kg (1124-107-1.5). 

• Arsenic was detected in three soil samples at concentrations ranging from 2.9 mg/Kg 
(1124-106-15.5) to 4.7 mg/Kg (1124-106-1.5). 

• Barium was detected in 18 soil samples at concentrations ranging from 31 mg/Kg 
(1124-109-5.5) to 190 mg/Kg (1124-111-5.5). 

• Cadmium was detected in 14 soil samples at concentrations ranging from 
0.059J mg/Kg (1124-109-5.5) to 0.67J mg/Kg (1124-111-5.5). 

• Chromium was detected in 18 soil samples at concentrations ranging from 4.8 mg/Kg 
(1124-109-5.5) to 25 mg/Kg (1124-111-5.5). 

• Cobalt was detected in 18 soil samples at concentrations ranging from 2.9 mg/Kg 
(1124-109-5.5) to 9.9 mg/Kg (1124-107-5.5). 

• Copper was detected in 18 soil samples at concentrations ranging from 4.9 mg/Kg 
(1124-109-5.5) to 35 mg/Kg (1124-111-5.5). 

• Lead was detected in 18 soil samples at concentrations ranging from 1.4J mg/Kg 
(1124-109-5.5) to 54 mg/Kg (1124-107-1.5).  

• Mercury was detected in 14 soil samples at concentrations ranging from  
0.016J mg/Kg (1124-106-15.5) to 0.69J- mg/Kg (where the J- value indicates that the 
result is an estimated quantity, but the result may be biased low) (1124-110-15.5). 

• Molybdenum was detected in one soil sample at a concentration of 1.9J mg/Kg 
(1124-108-5.5). 

• Nickel was detected in 18 soil samples at concentrations ranging from 3.7 mg/Kg 
(1124-109-5.5) to 21 mg/Kg (1124-111-5.5). 

• Vanadium was detected in 18 soil samples at concentrations ranging from 8.3 mg/Kg 
(1124-109-5.5) to 51 mg/Kg (1124-111-5.5). 

• Zinc was detected in 18 soil samples at concentrations ranging from 16 mg/Kg  
(1124-109-5.5) to 79 mg/Kg (1124-107-1.5). 

4.4 GROUNDWATER ANALYTICAL RESULTS 

The results of the laboratory analyses of groundwater samples are summarized below.  Only 
compounds detected at or above the laboratory MDL are presented below.  
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VOCs 

A total of five groundwater samples (including one duplicate sample) were collected from four 
borings (1124-106, 1124-107, 1124-110, and 1124-111) and analyzed for VOCs, including 
fuel oxygenates.  The groundwater analytical results for VOCs are summarized in Table 5.  
Laboratory analytical reports and chain-of-custody documentation for the groundwater 
samples are included in Appendix D. 

• 1,1-Dichloroethane was detected in two groundwater samples at concentrations of 
0.27J µg/L (1124-110-GWS) and 0.28J µg/L (1124-111-GWS). 

• Cis-1,2-dichloroethene was detected in two groundwater samples at concentrations of 
0.26J µg/L (1124-110-GWS) and 0.52 µg/L (1124-111-GWS). 

• Dichlorodifluoromethane was detected in three groundwater samples at 
concentrations of 1.3 µg/L (1124-106-GWS), 0.77 µg/L (1124-107-GWS), and  
1.0 µg/L (1124-107-GWSD).  

• Trichloroethene was detected in one groundwater sample at a concentration of        
0.33J µg/L (1124-111-GWS). 

• Toluene was detected in two groundwater samples at concentrations of 0.031 µg/L 
(1124-107-GWS) and 0.22J µg/L (1124-107-GWSD).  

TPH 

A total of five groundwater samples (including one duplicate sample) were collected from four 
borings (1124-106, 1124-107, 1124-110, and 1124-111) and analyzed for TPH.   
The groundwater analytical results for TPH are summarized in Table 6.  Laboratory analytical 
reports and chain-of-custody documentation for the groundwater samples are included in 
Appendix D. 

• TPH in carbon range C9-C10 was detected in one groundwater sample at a 
concentration of 0.037 mg/L (1124-110-GWS). 

• TPH in carbon range C11-C12 was detected in one groundwater sample at a 
concentration of 0.038 mg/L (1124-110-GWS). 

• TPH in carbon range C13-C14 was detected in one groundwater sample at a 
concentration of 0.030 mg/L (1124-110-GWS). 

• TPH in carbon range C15-C16 was detected in one groundwater sample at a 
concentration of 0.023 mg/L (1124-110-GWS). 

• TPH in carbon range C17-C18 was detected in two groundwater samples at 
concentrations of 0.033 mg/L (1124-110-GWS) and 0.021 mg/L (1124-111-GWS). 

• TPH in carbon range C19-C20 was detected in one groundwater sample at a 
concentration of 0.032 mg/L (1124-110-GWS). 
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• TPH in carbon range C21-C22 was detected in two groundwater samples at 
concentrations of 0.033 mg/L (1124-110-GWS) and 0.045 mg/L (1124-111-GWS). 

• TPH in carbon range C23-C24 was detected in two groundwater samples at 
concentrations of 0.028 mg/L (1124-110-GWS) and 0.051 mg/L (1124-111-GWS). 

• TPH in carbon range C25-C26 was detected in two groundwater samples at 
concentrations of 0.035 mg/L (1124-110-GWS) and 0.028 mg/L (1124-111-GWS). 

• TPH in carbon range C27-C28 was detected in two groundwater samples at 
concentrations of 0.053 mg/L (1124-110-GWS) and 0.029 mg/L (1124-111-GWS). 

• TPH in carbon range C29-C30 was detected in two groundwater samples at 
concentrations of 0.047 mg/L (1124-110-GWS) and 0.024 mg/L (1124-111-GWS). 

• TPH in carbon range C31-C32 was detected in two groundwater samples at 
concentrations of 0.11 mg/L (1124-110-GWS) and 0.039 mg/L (1124-111-GWS). 

• TPH in carbon range C8-C17 was detected in one groundwater sample at a 
concentration of 0.23 mg/L (1124-110-GWS). 

5.0 QUALITY ASSURANCE/QUALITY CONTROL 

QA/QC procedures were performed in accordance with the Task Order.  Field QA/QC 
procedures included analysis of trip, field blank, rinsate (equipment blank), and 
decontamination source samples as described in Section 3.2.5 and decontamination of field 
sampling equipment as described in Section 3.2.6.  Instruments were calibrated daily before 
use and the calibration was documented on boring logs and/or field notes in Appendix A.  
Water trip blanks were maintained with all sample delivery groups to be analyzed for VOCs 
and TPH (carbon chain speciation) analyses to measure if cross contamination between 
samples had occurred.  Field blanks were collected on days where groundwater samples 
were collected to measure if targeted analytes were present during sample collection.  
Equipment blank samples were collected daily as appropriate to measure the adequacy of 
the equipment decontamination process.  A decontamination source water sample was 
collected to determine if any of the targeted analytes were present in the source water used 
for equipment decontamination.   

The methods performed during field activities to minimize the loss of VOCs included 
sampling of soil using EPA Method 5035 preservation kits, immediate sampling and sealing 
of sample containers, and decontamination of all re-usable sampling equipment.  All QA/QC 
results are provided in Table 7.  In addition, the laboratory analytical reports were reviewed 
and validated as described in Section 5.2. 

5.1 QUALITY ASSURANCE/QUALITY CONTROL SAMPLE TESTING AND RESULTS 
None of the QA/QC samples analyzed for VOCs and TPH had detectable concentrations at 
or above their respective laboratory MDLs, with the following exceptions. 
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TPH 

• TPH in carbon range C9-C10 was detected in the source water blank at a 
concentration of 0.031 mg/L (1124-100-Source-01042011). 

• TPH in carbon range C11-C12 was detected in the source water blank at a 
concentration of 0.024 mg/L (1124-100-Source-01042011). 

• TPH in carbon range C8-C17 was detected in the source water blank at a 
concentration of 0.15 mg/L (1124-100-Source-01042011). 

The analytes detected in the source water blank (1124-100-Source-01042011) were not 
detected in any equipment rinsate blanks and field blanks; therefore, data qualification was 
not necessary.    

5.2 DATA VALIDATION 
Soil vapor, soil, and groundwater samples were successfully obtained in accordance with the 
Task Order.  The laboratory reported the requested analyses and the data reports were 
complete.  All associated analytical holding times were met by the laboratories for the 
samples tested.  The field and laboratory quality control results were reviewed by AMEC.  

Data validation procedures are based on the principles of the U.S. EPA National Functional 
Guidelines (U.S. EPA 2008, 2010) and were designed to ensure completeness and 
adequacy of the data set.  For some analytical results, quality control and/or quality 
assurance criteria were not met and U.S. EPA data qualifiers were included to the reported 
data to indicate limitations and/or bias in the data.  The definitions for the data qualifiers or 
data validation flags used during validation are provided in the data tables and are consistent 
with those defined in U.S. EPA guidelines (U.S. EPA 2008, 2010).  Data validation flags 
indicate results that are considered estimated due to analytical bias (J or U).  

Data qualified as estimated (J or U) are affected by special circumstances, and are likely to 
be quantitatively biased to some degree.  Such data provide only an approximate measure of 
the respective analyte concentration(s).  Data qualified as anomalous (U) should be 
considered not detected above the adjusted laboratory-reporting limit.  These data qualifiers 
have been appended to the respective data and are reflected in the data summary tables.  
The data, as qualified, are acceptable and can be used for decision-making purposes; 
however, the limitations identified by the applied qualifiers should be considered when using 
the data. 

For a more detailed discussion on data quality refer to the Data Validation Report provided in 
Appendix D. 
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6.0 ANALYTICAL DATA EVALUATION AND DISCUSSION 

The analytical results for soil vapor, soil, and groundwater samples collected as part of this 
investigation were evaluated to identify the presence and concentration of potential COCs, if 
detected.  The objectives of these evaluations are to identify if the soil vapor, soil, and 
groundwater are impacted by potential COCs and, if so, whether potential COCs represent a 
potential threat to human health and/or the beneficial use of groundwater and whether 
remediation of the identified impacts was required.  The analytical results for each of the 
media collected at the Site were compared against the following published standards or 
screening criteria as required by the Task Order.  

Soil vapor analytes detected in the soil vapor samples were initially compared to the 
California Environmental Protection Agency (Cal/EPA) publication Use of California Human 
Health Screening Levels (CHHSLs) in Evaluation of Contaminated Properties,  
(Cal/EPA, 2005 and 2010) for commercial/industrial land use.  Soil vapor analytes without 
published CHHSL commercial/industrial values were compared to the San Francisco Bay 
Regional Water Quality Control Board (SFBRWQCB) publication Screening for 
Environmental Concerns at Sites with Contaminated Soil and Groundwater (SFBRWQCB, 
2008) (Environmental Screening Level [ESL]) for commercial/industrial land use for vapor 
intrusion concerns. 

Soil analytes detected in the soil samples were initially compared to their CHHSLs for 
commercial/industrial land use.  Soil analytes without published CHHSLs for 
commercial/industrial values were compared to the Los Angeles Regional Water Quality 
Control Board (LARWQCB, 2006), Maximum Soil Screening Levels (MSSLs) for TPH, 
benzene, toluene, ethylbenzene, xylenes, and methyl tert-butyl ether above Drinking Water 
Aquifers.  Soil analytes without CHHSLs or MSSLs, values were compared to the EPA 
Region 9 publication Regional Screening Levels (RSLs) for Chemical Contaminants at 
Superfund Sites (EPA, 2010) for Protection of Groundwater Soil Screening Levels (SSLs) 
Risk-Based SSLs.  Finally, for soil analytes without CHHSLs, MSSLs, or RSLs, values were 
compared to their respective ESLs for commercial/industrial land use with groundwater as a 
current or potential source of drinking water.  In conformance with the ESL document, the 
method reporting limits were not considered when developing the individual ESLs and 
advises the use of the reporting limit as the screening level.   

Groundwater analytical data were initially compared to the California Department of Public 
Health drinking water Maximum Contaminant Levels (MCLs) (California, 2008).  
Groundwater analytes without a MCL value were compared to their respective EPA Region 9 
RSL for tap water.  Groundwater analytes without a MCL or RSL value were compared to the 
SFBRWQCB ESL value.   
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The analytical results for each of the media collected for this investigation were evaluated for 
the need to remediate the presence of COCs as described below. 

In some instances, the reported concentrations of COCs may not trigger remediation of the 
COCs; but the presence of COCs in construction-derived waste (such as excavation spoils or 
groundwater recovered during construction dewatering) may exceed CHHSLs, RSLs, or 
ESLs for residential land use and require special management protocols that do not allow the 
construction-derived waste to be managed in an unrestricted manner.  If the concentrations 
of COCs were less than the respective screening criteria for residential land use, then the 
construction-derived waste may be managed in an unrestricted manner.  These instances, if 
present, are discussed below. 

6.1 SOIL VAPOR RESULTS 
The VOCs PCE and toluene were detected at or above the laboratory MDL in 13 of the 16 
soil vapor samples analyzed.  None of the reported concentrations of VOCs detected in the 
soil vapor samples exceeded their respective screening levels (Table 1).    

6.2 SOIL RESULTS 
The VOCs benzene, dichlorodifluoromethane, ethylbenzene, m,p-xylenes, and toluene were 
detected at or above the laboratory MDL in 4 of the 12 soil samples analyzed.  None of the 
reported concentrations of VOCs detected in the soil samples collected at the Site exceeded 
their respective MSSLs or RSLs for Protection of Groundwater Risk-Based SSLs (Table 2).   

The detected concentrations of TPH in the soil samples collected at the Site were compared 
to either the MSSLs for TPH above Drinking Water Aquifers for soil samples collected less 
than 20 feet or 20 to 150 feet above groundwater (LARWQCB, 2006).  Nine of the 18 soil 
samples analyzed had reported TPH concentrations at or above the laboratory MDL  
(Table 3).  The concentrations of TPH detected in the soil samples did not exceed their 
respective MSSLs.   

Shallow soil in the vicinity of soil boring 1124-107 contained TPH (C13-C22) and (C23-C32) 
at total concentrations of 256 and 462 mg/Kg, respectively.  In addition, oil staining on the 
asphalt pavement was visible in the vicinity of soil boring 1124-107 (Appendix B; Figure B-2).  
The TPH results indicate that construction-derived waste (i.e., soil excavation spoils) in the 
vicinity of soil boring 1124-107 within the towing yard will require special handling consisting 
of off-site disposal.  Based on the TPH concentrations in the soil sample collected at soil 
boring 1124-107 at 5.5 feet bgs, TPH concentrations in the vicinity of 1124-107 appear 
localized in the shallow soil (upper 3 feet or less).  Based on TPH concentrations and field 
observations, the approximate area requiring special handling during the construction period 
includes a 50 feet by 50 feet by 3 feet area around soil boring 1124-107 (Figure 5).   
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Various metals were detected at or above the MDL in all of the soil samples analyzed       
(Table 4).  Arsenic was the only metal detected at concentrations that exceeded its 
respective screening level.  As shown on Figure 3, arsenic was detected in three soil 
samples analyzed at reported concentrations ranging from 2.9 to 4.7 mg/Kg.  All of the 
detected arsenic concentrations exceeded the published RSL for Protection of Groundwater 
Risk-Based SSL of 0.0013 mg/Kg.   

Arsenic is a naturally occurring element; therefore the concentrations reported at the Site 
were also compared to regional background concentrations.  The March 2008 DTSC 
publication Determination of a Southern California Regional Background Arsenic 
Concentration in Soil (DTSC, 2008) establishes a regional background concentration for 
arsenic within Southern California including Los Angeles County using naturally occurring 
and anthropogenic concentrations of arsenic.  The report concluded that the upper-bound 
background concentration for arsenic within Los Angeles County is 12 mg/Kg.   

None of the reported arsenic concentrations detected at or above the MDL exceeded the 
DTSC upper-bound background concentration of 12 mg/Kg for arsenic within Los Angeles 
County.  Therefore, the concentrations of arsenic in soil are not of concern. 

6.3 GROUNDWATER RESULTS 
Concentrations of VOCs detected in the groundwater samples collected at the Site were 
compared to the MCLs, if published.  No MCL for TPH is published; therefore the ESL value 
of 0.21 mg/L was used for TPH to evaluate groundwater sample results. 

None of the VOCs (1,1-dichloroethane, cis-1,2-dichloroethene, dichlorodifluoromethane, 
trichloroethene, and toluene) or TPH detected in the groundwater samples analyzed 
exceeded their respective screening levels, except for TPH in carbon range C23-C32  
(Tables 5 and 6).  As shown on Figure 4, TPH in carbon range C23-C32 was detected 
slightly above the ESL in one groundwater sample (0.273 mg/L; 1124-110-GWS) analyzed.  
The ESLs are drinking water screening levels.   

6.4  CONCLUSIONS 
The following conclusions for the soil vapor, soil, and groundwater impacts beneath the Site 
within the investigation area were made based on the data collected during this investigation. 

None of the reported concentrations for VOCs in any of the soil vapor samples analyzed 
exceeded their respective CHHSLs or ESLs, if published.  Based on the soil vapor analytical 
results, soil vapor beneath the Site is not considered to be of concern. 

None of the reported concentrations for potential COCs (VOCs, TPH, and metals) in any of 
the soil samples analyzed were detected at concentrations that exceeded their respective 
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screening levels, if published and applicable, except for arsenic.  Arsenic was detected in 
three soil samples analyzed at reported concentrations ranging from 2.9 to 4.7 mg/Kg.  
 All of the detected arsenic concentrations exceeded the published RSL for Protection of 
Groundwater Risk-Based SSL of 0.0013 mg/Kg.  However, none of the soil samples with 
detected arsenic concentrations exceeded the DTSC upper-bound background concentration 
for arsenic within Los Angeles County of 12 mg/Kg.  Therefore, the arsenic concentrations in 
soil samples analyzed are considered to be consistent with background conditions in  
Los Angeles County, and/or present as a result of natural conditions and not from an 
anthropogenic source.  

Based on the soil analytical results and their comparison to waste classification criteria and 
screening levels of residential use, soil present in the top 15 feet of the surface, with the 
exception of shallow soil in the vicinity of soil boring 1124-107, does not appear to be a 
hazardous waste and management of soil in this area is not restricted.  Shallow soil (upper  
3 feet or less) in the vicinity of soil boring 1124-107 contained TPH C13-C22 and C23-C32 at 
concentrations of 256 and 462 mg/Kg, respectively.  This soil cannot be managed in an 
unrestricted manner if excavated and excavation spoils from this area will require special 
handling consisting of off-site treatment or disposal. 

None of the reported concentrations for VOCs and TPH in any of the groundwater samples 
analyzed exceeded their respective MCLs, RSLs, or ESLs, where published, except for TPH 
in carbon range C23-C32.  TPH in carbon range C23-C32 was detected slightly above the 
ESL for drinking water in one groundwater sample (0.273 mg/L; 1124-110-GWS) analyzed.  
Because TPH was detected at a concentration that slightly exceeded the ESL at only one of 
the four groundwater sampling locations and shallow groundwater beneath the Site is not 
used for drinking water, the concentrations of TPH in groundwater are unlikely to trigger a 
regulatory directive to further investigate, monitor, or remediate the presence of TPH in 
groundwater.  Based on the groundwater analytical results for VOCs and TPH, groundwater 
quality beneath the Site is not considered to be of concern.   

6.5  RECOMMENDATIONS AND REMEDIAL EVALUATION 

Planned construction activities for the portion of the Site will include construction of a 
retaining wall/sound wall along the southern portion of the Site.  To support the structure, a 
footing will be constructed at a depth of approximately 5 feet bgs, which will be supported by 
a combination of 16-inch diameter cast-in-drilled-hole (CIDH) piles, batter piles, and vertical 
piles. Based on the results of the investigation, remediation and/or special handling of soil 
and/or groundwater during the construction phase are not expected to be required with the 
exception of shallow soil near 1124-107.  Shallow soil (upper 3 feet or less) in the vicinity of 
soil boring 1124-107 contained TPH (C13-C22) and (C23-C32) at concentrations of 256 and 
462 mg/Kg, respectively.  This soil cannot be managed in an unrestricted manner and, if 
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excavated, will require special handling consisting of off-site disposal or treatment as 
described below.   

6.5.1 Stage I – Construction Footprint Remediation 
No tasks were identified for the pre-construction period.   

6.5.2 Stage II – Management of Construction-Derived Waste 
As described above, the planned construction activities include construction of a retaining 
wall/sound wall that will require excavation of soils to a depth of approximately 5 feet bgs.  
Based on analytical results for soil samples collected from this boring and observations made 
regarding the surficial oil staining and use of this portion of the site, excavated soil to a depth 
of approximately 3 feet in an area approximately 50 feet by 50 feet will require special 
handling and off-site treatment or disposal.  Based on this volume, the estimated amount of 
soil generated will be approximately 290 tons.  The estimated cost to manage and dispose of 
290 tons of TPH-impacted soil is $29,650.  

6.5.3 Stage III – Post-Construction Remediation 
No tasks were identified for the post-construction period. 
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TABLES 



Sample 
Depth

feet 
(bgs)

0.6 378 --

-- -- --

01/13/11 1124-106-5 5 0.14J <0.20 ND

01/13/11 1124-106-15 15 0.35 <0.20 ND

01/13/11 1124-106-15 Dup 15 0.30 <0.20 ND

01/13/11 1124-107-5 5 <0.20 0.10J ND

01/13/11 1124-107-15 15 <0.20 0.66 ND

01/13/11 1124-108-5 5 <0.20 <0.20 ND

01/13/11 1124-108-15 15 <0.20 0.47 ND

01/13/11 1124-109-5.0-1V 5 <0.20 <0.20 ND

01/13/11 1124-109-5.0-3V 5 <0.20 0.13J ND

01/13/11 1124-109-5.0-7V 5 <0.20 0.15J ND

01/13/11 1124-109-15 15 <0.20 0.68 ND

01/13/11 1124-110-5 5 <0.20 0.12J ND

(Results reported in micrograms per liter [µg/L])

Boring 
ID

Sample 
Date

Sample
ID To

lu
en

e

TABLE 1

ANALYTICAL RESULTS FOR SOIL VAPOR SAMPLES - VOLATILE ORGANIC COMPOUNDS1 

Interstate 5/Segment 3 Improvement Project, PM 2.46/4.60

Norwalk, California

Caltrans Contract 07A2730, Task Order No. 8
Edloft Corporation 
APN: 8046-005-024

O
th

er
 V

O
C

s 
2

Te
tr

ac
hl

or
oe

th
en

e

Commercial/Industrial CHHSL 3

Commercial/Industrial ESL 4

1124-109

1124-108

1124-107

1124-106

01/13/11 1124-110-5 Dup 5 <0.20 0.17J ND

01/13/11 1124-110-15 15 <0.20 0.86 ND

01/13/11 1124-111-5 5 <0.20 <0.20 ND

01/13/11 1124-111-15 15 <0.20 0.6 ND
<0.20 to 

0.35
<0.20 to 

0.86 --

Notes:
1.  Samples analyzed using United States Environmental Protection Agency (EPA) Method 8260B modified
     for soil vapor.
2.  Other VOCs = Remaining VOCs analyzed by EPA Method 8260B; refer to laboratory reports in 
     Appendix D for list of analytes and individual reporting limits (RLs).
3.  CHHSL = California Human Health Screening Levels, In Evaluation of Contaminated Properties 
    (Cal/EPA, 2005).  CHHSL concentration expressed as µg/L.
4.  ESL = Environmental Screening Level, California Regional Water Quality Control Board, 
     San Francisco Bay Region, Screening for Environmental Concerns at Sites with 
     Contaminated Soil and Groundwater; Table E, ESLs Indoor Air and Soil Gas (Vapor Intrusion Concerns) 
     for Shallow Soil Gas - Commercial/Industrial Land Use, May 2008.  ESL concentration expressed as µg/L.

Abbreviations:
"--" = not published or not applicable.
"<" = value less than the RL shown.
bgs = below ground surface.
ND = not detected at or above the laboratory method detection limits.
VOCs = volatile organic compounds.
J = the analyte was positively identified and the associated numerical value is the approximate 
      concentration of the analyte in the sample.

Range of Concentrations

1124-111

1124-110
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Sample 
Depth
feet 

(bgs)
11 -- 700 1750 300 --
-- 610 -- -- -- --
-- -- -- -- -- --

01/12/11 1124-106-5.5 5.5 1.7J <3.7 <3.7 <7.4 1.5J ND
01/12/11 1124-106-15.5 15.5 <4.7 <4.7 <4.7 <9.3 <4.7 ND
01/10/11 1124-107-5.5 5.5 <4.9 <4.9 <4.9 <9.9 <4.9 ND
01/10/11 1124-107-15.5 15.5 <3.6 0.47J <3.6 <7.3 <3.6 ND
01/11/11 1124-108-5.5 5.5 <4.5 <4.5 <4.5 <9.0 <4.5 ND
01/11/11 1124-108-15.5 15.5 <4.4 <4.4 <4.4 <8.8 <4.4 ND
01/11/11 1124-109-5.5 5.5 <4.8 <4.8 <4.8 <9.7 <4.8 ND
01/11/11 1124-109-15.5 15.5 0.74J <4.0 <4.0 <8.0 <4.0 ND
01/10/11 1124-110-5.5 5.5 <3.9 <3.9 <3.9 <7.7 <3.9 ND
01/10/11 1124-110-15.5 15.5 <4.5 <4.5 <4.5 <8.9 <4.5 ND
01/11/11 1124-111-5.5 5.5 0.94J <4.0 <4.0 <8.0 0.87J ND
01/11/11 1124 111 15 5 15 5 4 0 4 0 4 0 8 0 4 0 ND

TABLE 2

ANALYTICAL RESULTS FOR SOIL SAMPLES - VOLATILE ORGANIC COMPOUNDS 1

Caltrans Contract 07A2730, Task Order No. 8
Interstate 5/Segment 3 Improvement Project, PM 2.46/4.60

Norwalk, California

B
en

ze
ne

(Results reported in micrograms per kilogram [µg/Kg])

Boring ID
Sample    

Date Sample ID To
lu

en
e

Edloft Corporation
APN: 8046-005-024

ESL 5

O
th

er
 V

O
C

s 
2

RSL 4

1124-108

1124-106

1124-109

m
,p

-X
yl

en
e

D
ic

hl
or

od
ifl

uo
ro

m
et

ha
ne

1124-111

Et
hy

lb
en

ze
ne

MSSL 3

1124-107

1124-110

01/11/11 1124-111-15.5 15.5 <4.0 <4.0 <4.0 <8.0 <4.0 ND

Notes:
1.  Samples analyzed by United States Environmental Protection Agency (U.S. EPA) Method 8260B for VOCs.
2.  Other VOCs = Remaining VOCs analyzed by EPA Method 8260B; refer to laboratory reports in Appendix D for 
     list of analytes and individual method detection limits (MDLs) and practical quantitation limits (PQLs).
3.  MSSL = Maximum Soil Screening Level, Los Angeles Regional Water Quality Control Board (September 2006) 
      for sand 20 feet above groundwater (groundwater at the site ranges from approximately 34 to 35 feet bgs).  
     MSSL concentration  expressed as µg/Kg.
4.  RSL = United States Environmental Protection Agency, Region IX, 2010.  
     Regional Screening Level (RSL) Table, November 2010, Protection of Groundwater Soil Screening Levels (SSLs), 
     Risk-Based SSL. Concentration expressed as µg/Kg.
5.  ESL = Environmental Screening Level, California Regional Water Quality Control Board, San Francisco Bay 
     Region, Screening for Environmental Concerns at Sites with Contaminated Soil and Groundwater.

Abbreviations:
bgs = below ground surface.
ND = not detected at or above the PQLs; refer to the laboratory reports in Appendix D for individual PQLs.
J = The analyte was positively identified and the associated numerical value is the approximate concentration of
      the analyte in the sample.
"<" = value less than the PQL shown.
"--" = not published or not applicable.

1124 111
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Sample 
Depth
feet

(bgs)

100 100 1 000 100

Interstate 5/Segment 3 Improvement Project, PM 2.46/4.60
ANALYTICAL RESULTS FOR SOIL SAMPLES - TPH1 (Carbon Chain Speciation)

TABLE 3

Caltrans Contract 07A2730, Task Order No. 8
Edloft Corporation

APN: 8046-005-024
Norwalk, California

(Results reported in milligrams per kilogram [mg/Kg])

C23-C24
Boring

ID

C17-C18 C19-C20

MSSL (<20 f t b d t ) 2

C4-C8 C9-C10 C29-C30C11-C12 C8-C17
Sample 

Date
Sample

ID

C13-C14 C15-C16 C31-C32C25-C26 C27-C28 C23-C32C4-C12 C13-C22C21-C22

-- -- -- 100 -- -- -- -- -- 100 -- -- -- -- -- 1,000 100
-- -- -- 500 -- -- -- -- -- 1000 -- -- -- -- -- 10,000 500

01/12/11 1124-106-1.5 1.5 <0.83 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 4.1 4.1 5.2 8.1 13 18 24 68.3 <3.0
01/12/11 1124-106-5.5 5.5 <0.88 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 4.0 4.0 5.1 6.6 13 15 21 60.7 <3.0
01/12/11 1124-106-15.5 15.5 <0.90 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0
01/10/11 1124-107-1.5 1.5 <0.71 <30 <30 ND <30 32 63 77 84 256 72 76 94 110 110 462 150
01/10/11 1124-107-5.5 5.5 <0.91 <3.0 3.6 3.6 <3.0 <3.0 <3.0 <3.0 3.4 3.4 <3.0 <3.0 4.3 3.7 4.2 12.2 14
01/10/11 1124-107-15.5 15.5 <0.85 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0
01/11/11 1124-108-1.5 1.5 <0.76 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0
01/11/11 1124-108-5.5 5.5 <0.95 <15 <15 ND <15 <15 <15 21 56 77 82 100 120 98 99 499 <15
01/11/11 1124-108-15.5 15.5 <0.91 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0
01/11/11 1124-109-1.5 1.5 <0.73 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0 3.5 5.6 7.1 8.2 24.4 <3.0
01/11/11 1124-109-5.5 5.5 <0.93 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0
01/11/11 1124-109-15.5 15.5 <0.77 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0
01/10/11 1124-110-1 5 1 5 <0 71 <3 0 <3 0 ND <3 0 <3 0 <3 0 <3 0 <3 0 ND <3 0 <3 0 <3 0 <3 0 <3 0 ND <3 0

1124-107

1124-109

MSSL (<20 feet above groundwater) 2

1124-108

MSSL (20-150 feet above groundwater) 2

1124-106

01/10/11 1124-110-1.5 1.5 <0.71 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0
01/10/11 1124-110-5.5 5.5 <0.99 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0
01/10/11 1124-110-15.5 15.5 <0.89 <3.0 4.0 4.0 3.5 <3.0 <3.0 <3.0 <3.0 3.5 <3.0 <3.0 <3.0 <3.0 <3.0 ND 14
01/11/11 1124-111-1.5 1.5 <0.75 <15 <15 ND <15 <15 <15 <15 16 16 24 29 42 53 67 215 <15
01/11/11 1124-111-5.5 5.5 <0.74 <3.0 3.4 3.4 <3.0 <3.0 <3.0 <3.0 3.0 3.0 4.7 6.1 7.5 6.3 6.2 30.8 11
01/11/11 1124-111-15.5 15.5 <0.83 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0

Notes:
1.  Samples analyzed using United States Environmental Protection Agency (U.S. EPA) Method 8015B for carbon chain speciation.
2.  MSSL = Los Angeles Regional Water Quality Control Board, Maximum Soil Screening Levels for TPH above Drinking Water Aquifers (September 2006), <20 feet and 20-150 feet above groundwater  
      (groundwater at the site ranges from approximately 34 to 35 feet bgs); carbon ranges are C4-C12, C13-C22, and C23-C32.   MSSL concentration expressed as mg/Kg.
          
Abbreviations:
bgs = below ground surface.
J* = The analyte is qualified as estimated as a result of AMECs data validation process.
TPH = total petroleum hydrocarbons.  
"<" l l th th ti l tit ti li it (PQL) h

1124-110

1124-111

"<" = value less than the practical quantitation limit (PQL) shown.
"--" = not established or not applicable.
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Sample 
Depth
feet 

(bgs)

380 3 63,000 +4 7.55 100,000/376 3,200 38,000 3207 180 4,800 16,000 + + + 6,700 100,000
-- 0.0013 -- + 1.4 -- -- -- -- -- -- -- + + + -- --

01/12/11 1124-106-1 5 1 5 <2 0 4 7 110 <1 0 <1 0 17 7 2 19 6 6 0 057J <1 0 13 <1 0 <1 0 <1 0 35 39
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TABLE 4

ANALYTICAL RESULTS FOR SOIL SAMPLES - METALS1

Interstate 5/Segment 3 Improvement Project, PM 2.46/4.60

Norwalk, California

Caltrans Contract 07A2730, Task Order No. 8
Edloft Corporation

APN: 8046-005-024

Th
al

liu
m

Va
na

di
um

RSL8
Commercial/Industrial CHHSL2

N
ic

ke
l

01/12/11 1124-106-1.5 1.5 <2.0 4.7 110 <1.0 <1.0 17 7.2 19 6.6 0.057J <1.0 13 <1.0 <1.0 <1.0 35 39
01/12/11 1124-106-5.5 5.5 <2.0 4.6 100 <1.0 <1.0 17 7.1 22 4.1 0.041J <1.0 13 <1.0 <1.0 <1.0 33 40
01/12/11 1124-106-15.5 15.5 <2.0 2.9 39 <1.0 <1.0 7.0 3.4 8.7 1.7 0.016J <1.0 5.6 <1.0 <1.0 <1.0 15 19
01/10/11 1124-107-1.5 1.5 0.65J <1.0 110J* <1.0 0.57J 17 9.2 23 54 0.10U*, J-* <1.0 15 <1.0 <1.0 <1.0 33 79
01/10/11 1124-107-5.5 5.5 0.30J <1.0 120J* <1.0 0.31J 18 9.9 23 4.9 0.39J-* <1.0 15 <1.0 <1.0 <1.0 36 45
01/10/11 1124-107-15.5 15.5 0.32J <1.0 39J* <1.0 0.092J 8.1 5.0 7.5 2.7 0.10U*, J-* <1.0 6.4 <1.0 <1.0 <1.0 18 23
01/11/11 1124-108-1.5 1.5 0.39J <1.0 75 <1.0 0.35J 15 8.1 16 4.2J* 0.15 <1.0 11 <1.0 <1.0 <1.0 29 42
01/11/11 1124-108-5.5 5.5 <2.0 <1.0 76 <1.0 0.31J 13 6.2 15 12J* 0.038J 0.19J 8.9 <1.0 <1.0 <1.0 20 45
01/11/11 1124-108-15.5 15.5 <2.0 <1.0 52 <1.0 0.19J 7.9 5.4 8.6 1.7J* 0.042J <1.0 7.1 <1.0 <1.0 <1.0 18 36
01/11/11 1124-109-1.5 1.5 0.51J <1.0 64 <1.0 0.39J 12 6.9 15 20J* 0.032J <1.0 10 <1.0 <1.0 <1.0 24 43
01/11/11 1124-109-5.5 5.5 <2.0 <1.0 31 <1.0 0.059J 4.8 2.9 4.9 1.4J* 0.030J <1.0 3.7 <1.0 <1.0 <1.0 8.3 16
01/11/11 1124-109-15.5 15.5 0.32J <1.0 96 <1.0 0.36J 13 8.1 15 3.0J* 0.038J <1.0 11 <1.0 <1.0 <1.0 29 40
01/10/11 1124-110-1.5 1.5 0.50J <1.0 83J* <1.0 0.18J 14 7.8 16 4.9 0.10U*, J-* <1.0 11 <1.0 <1.0 <1.0 27 36
01/10/11 1124-110-5.5 5.5 <2.0 <1.0 37J* <1.0 <1.0 6.4 4.4 6.7 2.0 0.10U*, J-* <1.0 5.5 <1.0 <1.0 <1.0 15 23
01/10/11 1124-110-15.5 15.5 0.33J <1.0 52J* <1.0 0.19J 10 6.3 8.1 2.9 0.69J-* <1.0 8.3 <1.0 <1.0 <1.0 24 33
01/11/11 1124-111-1.5 1.5 0.43J <1.0 90 <1.0 0.57J 14 7.8 19 48J* 0.038J <1.0 13 <1.0 <1.0 <1.0 28 73
01/11/11 1124 111 5 5 5 5 0 57J <1 0 190 <1 0 0 67J 25 15 35 6 2J* 0 10 <1 0 21 <1 0 <1 0 <1 0 51 69

1124-107

1124-108

1124-106

1124-110

1124 111

1124-109

01/11/11 1124-111-5.5 5.5 0.57J <1.0 190 <1.0 0.67J 25 15 35 6.2J* 0.10 <1.0 21 <1.0 <1.0 <1.0 51 69
01/11/11 1124-111-15.5 15.5 <2.0 <1.0 130 <1.0 0.39J 17 9.7 19 3.3J* 0.11 <1.0 14 <1.0 <1.0 <1.0 32 46

Notes:
1.  All samples analyzed using United States Environmental Protection Agency (U.S. EPA) Method 6010B for each constituent except mercury (EPA Method 7471A). 
2.  CHHSL = California Human Health Screening Levels, California EPA Office of Environmental Health Hazard Assessment (Cal/EPA OEHHA; January 2005 and September 2010).
3.  The commercial/industrial CHHSL for arsenic published by OEHHA in January 2005 is not used for comparison because the oral cancer slope factor used in the derivation of the published CHHSL 
      has since been replaced with the oral cancer slope factor used in the derivation of RSLs.  The RSL (0.0013 milligrams per kilogram [mg/Kg]) was therefore considered the lowest applicable screening criterion for the screening-level evaluation.
4.  "+" = Analyte was not detected in the samples shown.  Screening Levels therefore are not provided.
5.  The commercial/industrial CHHSL for cadmium published by OEHHA in January 2005 is incorrect and not used for comparison because the oral cancer slope factor used in the derivation of the published CHHSL has since been withdrawn.  
      The RSL (1.4 mg/Kg) was, therefore, considered the lowest applicable screening criterion for the screening-level evaluation.
6.  There is no CHHSL for total chromium.  The indicated values are for chromium (III) and chromium (VI), respectively.
7.  The commercial/industrial CHHSL for lead published by OEHHA in January 2005 has since been revised to 320 mg/Kg (Cal/EPA, 2010).
8.  RSL = U.S. EPA, Region IX, 2010.  RSL Table November 2010, Protection of Groundwater Soil Screening Levels (SSLs), Risk-Based SSL.

Concentrations that are equal to or exceed the respective screening level are shown in BOLD. 

Abbreviations:
bgs = below ground surface.
J = the analyte was positively identified; the associated numerical value is the approximate concentration of the analyte in the sample.
J* = the analyte is qualified as estimated as a result of AMECs data validation process.

1124-111

J   the analyte is qualified as estimated as a result of AMECs data validation process.
J-* = the result is an estimated quantity, but the result may be biased low as a result of AMECs data validation process.
U* = the analyte was positively identified, but was not detected at a concentration greater than or equal to the PQL as a result of AMECs data validation process. 
"--" = not applicable.
"<" = value less than the practical quantitation limit (PQL) shown.

P:\15324.000.0\153240080\Edloft Corporation\Final Report\tables\Table 4 - soil metals.xlsx AMEC Geomatrix, Inc.



Temporary 
Well Screen 

Interval
feet

(bgs)
5 6 -- 5 150 --

-- -- 390 -- -- --

1124-106 01/12/11 1124-106-GWS 35 to 40 <0.50 <0.50 1.3 <0.50 <0.50 ND

01/10/11 1124-107-GWS 35 to 40 <0.50 <0.50 0.77 <0.50 0.031 ND

01/10/11 1124-107-GWSD 35 to 40 <0.50 <0.50 1.0 <0.50 0.22 J ND

1124-110 01/10/11 1124-110-GWS 35 to 40 0.27 J 0.26 J <0.50 <0.50 <0.50 ND

1124-111 01/11/11 1124-111-GWS 35 to 40 0.28 J 0.52 <0.50 0.33 J <0.50 ND

1124-107

RSL4

MCL3
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TABLE 5

Edloft Corporation

Norwalk, California

Caltrans Contract 07A2730, Task Order No. 8
Interstate 5/Segment 3 Improvement Project, PM 2.46/4.60

ANALYTICAL RESULTS FOR GROUNDWATER SAMPLES - VOLATILE ORGANIC COMPOUNDS 1

APN: 8046-005-024

Notes:
1.  Samples analyzed by United States Environmental Protection Agency (U.S. EPA) Method 8260B for VOCs.
2.  Other VOCs = Remaining VOCs analyzed by U.S. EPA Method 8260B; refer to laboratory reports in Appendix D for list of analytes
     and individual practical quantitation limits (PQLs).
3.  MCL = Maximum Contaminant Levels for Regulated Drinking Water Contaminants, California Safe Drinking Water Act & Related Laws and
     Regulations (CCR Title 22, Article 5.5, Section 64444).  California Department of Public Health, updated September 16, 2010.
     MCL concentration expressed as µg/L.
4.  RSL = U.S. EPA, Region IX, 2010.  Regional Screening Level (RSL) Table November 2010 for tapwater.

Abbreviations:
bgs = below ground surface.
-- = not analyzed, not established, or not applicable.
< = value less than the PQL shown.
GWSD = duplicate sample.
J = The analyte was positively identified and the associated numerical value is the approximate concentration
      of the analyte in the sample.
ND = not detected at or above the PQLs.
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Temporary Well 
Screen Interval

feet

Norwalk, California

C15-C16 C17-C18C4-C8 C8-C17Sample
ID

(Results reported in milligrams per liter [mg/L])

Caltrans Contract 07A2730, Task Order No. 8
Edloft Corporation 
APN: 8046-005-024

C4-C12Sample 
Date C23-C32

TABLE 6

C13-C22C19-C20 C21-C22 C23-C24 C25-C26 C27-C28C9-C10 C13-C14C11-C12 C29-C30 C31-C32Boring
ID

ANALYTICAL RESULTS FOR GROUNDWATER SAMPLES - TPH1 (CARBON CHAIN SPECIATION)
Interstate 5/Segment 3 Improvement Project, PM 2.46/4.60

feet
(bgs)

-- -- -- 0.21 -- -- -- -- -- 0.21 -- -- -- -- -- 0.21 0.21

1124-106 01/12/11 1124-106-GWS 35 to 40 <0.050 <0.025 <0.025 ND <0.025 <0.025 <0.025 <0.025 <0.025 ND <0.025 <0.025 <0.025 <0.025 <0.025 ND <0.025

01/10/11 1124-107-GWS 35 to 40 <0.050 <0.029 <0.029 ND <0.029 <0.029 <0.029 <0.029 <0.029 ND <0.029 <0.029 <0.029 <0.029 <0.029 ND <0.029

01/10/11 1124-107-GWSD 35 to 40 <0.050 <0.029 <0.029 ND <0.029 <0.029 <0.029 <0.029 <0.029 ND <0.029 <0.029 <0.029 <0.029 <0.029 ND <0.029

1124-110 01/10/11 1124-110-GWS 35 to 40 <0.050 0.037 0.038 0.075 0.030 0.023 0.033 0.032 0.033 0.151 0.028 0.035 0.053 0.047 0.11 0.273 0.23
1124-111 01/11/11 1124-111-GWS 35 to 40 <0.050 <0.020 <0.020 ND <0.020 <0.020 0.021 <0.020 0.045 0.066 0.051 0.028 0.029 0.024 0.039 0.171 <0.020

Notes:
1.  Samples analyzed using United States Environmental Protection Agency (U.S. EPA) Method 8015B for carbon chain speciation.
2.  ESL = Environmental Screening Level, California Regional Water Quality Control Board, San Francisco Bay Region, Screening for Environmental Concerns at Sites with Contaminated Soil and Groundwater,
     Appendix 1, Table F-3, Summary of Drinking Water Screening Levels, May 2008.  ESL concentration expressed as mg/L.

Concentrations that are equal to or exceed the respective screening level are shown in BOLD. 

ESL 2

1124-107

q p g

Abbreviations:
bgs = below ground surface
"<" = value less than the practical quantitation limit shown.
GWSD = duplicate sample.
ND = not detected at or above the method detection limits.
TPH = total petroleum hydrocarbons.
-- = not established.

P:\15324.000.0\153240080\Edloft Corporation\Final Report\tables\Table 6 - water TPH.xlsx
AMEC Geomatrix, Inc.



Sample 
Date

Sample 
Name 1 

Associated 
Borehole Locations Matrix

VOCs
(EPA 8260B)

TPH
Carbon Chain 

Speciation
(EPA 8015B)

01/04/11 1124-100-Source-01042011 1124-106, 1124-107, 1124-108,      
1124-109, 1124-110, 1124-111 Water ND

C9-C10 (0.031),       
C11-C12 (0.024),      

C8-C17 (0.15)

01/10/11 1124-100-TBW-01102011 1124-107, 1124-110, Water ND NA

01/10/11 1124-110-FB-01102011 1124-107, 1124-110 Water ND ND

01/10/11 1124-110-EB-01102011 1124-107, 1124-110 Water ND ND

01/11/11 1124-100-TBW-01112011 1124-111 Water ND NA

01/11/11 1124-100-FB-01112011 1124-111 Water ND ND

(All results reported as milligrams per liter [mg/L] for water)

TABLE 7

ANALYTICAL RESULTS FOR FIELD QUALITY CONTROL SAMPLES
Interstate 5/Segment 3 Improvement Project, PM 2.46/4.60

Norwalk, California

Edloft Corporation
Caltrans Contract 07A2730, Task Order No. 8

APN: 8046-005-024

01/11/11 1124-100-EB-01112011 1124-108, 1124-109, 1124-111 Water ND ND

01/12/11 1124-100-TBW-01122011 1124-106 Water ND NA

01/12/11 1124-100-FB-01122011 1124-106 Water ND ND

01/12/11 1124-100-EB-01122011 1124-106 Water ND ND

01/13/11 EB                         
(Method Blank) 

1124-106, 1124-107, 1124-108,      
1124-109, 1124-110, 1124-111 Air ND NA

01/13/11 Ambient Inside Yard 1124-106, 1124-107, 1124-108,      
1124-109, 1124-110, 1124-111 Air ND NA

Notes:
1.  Sample name abbreviations: EB = equipment blank, Source = source water blank, TBW = trip blank, FB = field blank.

Abbreviations:
ND = all analytes are not detected; refer to the laboratory reports in Appendix D for individual method detection and practical quantitation limits.
NA = not analyzed.
VOCs = volatile organic compounds.
TPH = total petroleum hydrocarbons. 

P:\15324.000.0\153240080\Edloft Corporation\Final Report\tables\Table 7 - field QC samples.xlsx
AMEC Geomatrix, Inc.



Unique 
Identification

Boring 
Identification Latitude Longitude Northing Easting

1124 106 33.90155 -118.05945 6543626.60 1786557.81

1124 107 33.90104 -118.05883 6543814.14 1786375.08

1124 108 33.90084 -118.05874 6543841.35 1786302.49

1124 109 33.90073 -118.05853 6543904.00 1786259.22

1124 110 33.90080 -118.05860 6543882.52 1786285.23

1124 111 33.90066 -118.05843 6543934.16 1786236.33

Note:

TABLE 8

BORING GPS COORDINATES1

Interstate 5/Segment 3 Improvement Project, PM 2.46/4.60

Norwalk, California

Caltrans Contract 07A2730, Task Order No. 8
Edloft Corporation 
APN: 8046-005-024

1.  Survey coordinates using North American Datum (NAD) 83, California State Plane Zone 5 Coordinate System (feet).  
GPS coordinates were not measured or verified by a Professional Licensed Surveyor, and are excluded from the 
professional certification of this report.
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Boring ID
Installation 

Date
Total Depth 
(feet bgs)1

Approximate Depth 
to Water 

Encountered 
during Drilling

(feet bgs)

Depth to Top of 
Underlying  Fine-

Grained Unit2 

(feet bgs)

Apparent 
Thickness of Fine-

grained Unit3 

(bgs)
1124-106 01/12/11 40.0 34 Not Encountered Not Applicable
1124-107 01/10/11 40.0 35 Not Encountered Not Applicable
1124-110 01/10/11 62.0 34 50.0 7.5
1124-111 01/11/11 40.0 34 Not Encountered Not Applicable

Notes:
1.  bgs = below ground surface.

3.  Apparent thickness is characterized as the thickness of fine-grained sediments greater than 3 vertical feet.
     encountered groundwater at each soil boring location.
2.  Fine-grained unit is characterized as an interval of predominantly silt to clay sediments that underlies the first 

TABLE 9

SUMMARY OF FINE-GRAINED UNIT DEPTH AND APPARENT THICKNESS
Interstate 5/Segment 3 Improvement Project, PM 2.46/4.60

APN: 8046-005-024
Norwalk, California

Caltrans Contract 07A2730, Task Order No. 8
Edloft Corporation

P:\15324.000.0\153240080\Edloft Corporation\Final Report\tables\Table 9_lithology.xls AMEC Geomatrix, Inc.



TABLE 10

Task Quantity Unit Unit Cost
Extended 

Cost Subtotal Total Notes
Pre-Construction Remedial Tasks - Stage I $0

1a $0

Construction Remedial Tasks - Stage II $29,650
2a $29,650

Pre-Field Preparation 1 lump sum $1,000 $1,000 Includes scheduling and coordination
Soil excavation and disposal 290 tons $50 $14,500 Assumes Class III disposal or recycling 
Waste Profiling 2 per sample $400 $800 Two composite soil samples for profiling
Confirmation soil sampling 4 per sample $50 $200 Includes 4 soil samples for TPH analysis
Backfilling and compaction 290 tons $35 $10,150 Import clean soil, backfill and compact 
Observation and Reporting 1 lump sum $1,000 $3,000 One day excavation and letter report summary.

Post-Construction Remedial Tasks - Stage III $0
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Interstate 5/Segment 3 Improvement Project, PM 2.46/4.60
Caltrans Contract 07A2730, Task Order No. 8

Edloft Corporation
APN: 8046-005-024
Norwalk, California

REMEDIAL TASK EVALUATION AND COST ESTIMATE

No tasks identified

St
ag

e 
I 

C
on

st
ru

ct
io

n 
Fo

ot
pr

in
t 

R
em

ed
ia

tio
n

TPH Impacted Shallow Soil (near 1124-107; est. 50' x 50' x3' deep)
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Post-Construction Remedial Tasks - Stage III $0
3a $0

$0
$29,650

$0
$29,650

Pre-Construction Remedial Tasks - Stage I
Construction Remedial Tasks - Stage II

Post-Construction Remedial Tasks - Stage III
TOTAL
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SITE LOCATION MAP
Interstate 5/Segment 3 Improvement Project, 

PM 2.46/4.60 Caltrans Contract 07A2730,
Task Order No. 8

Edloft Corporation (APN: 8046-005-024)
Norwalk, California

By: Date: Project No.
Figure
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BORING LOCATION MAP
Interstate 5/Segment 3 Improvement Project, PM 2.46/4.60

Caltrans Contract 07A2730, Task Order No. 8
Edloft Corporation (APN: 8046-005-024)

Norwalk, California

By: Date: Project No.

Figure

Explanation

Soil vapor, soil, and groundwater 
sample location

Soil vapor and soil sampling location

Approximate area of investigation

!(1124-106

Note:
Sample locations are approximate.

!<=1124-109



!(

!<=
!(

!<=

!(

!(

§̈¦5

Depth Arsenic
feet mg/kg

1124-106-1.5 1.5 4.7*
1124-106-5.5 5.5 4.6*
1124-106-15.5 15.5 2.9*

Sample ID

Depth Arsenic
feet mg/kg

1124-107-1.5 1.5 <1.0
1124-107-5.5 5.5 <1.0
1124-107-15.5 15.5 <1.0

Sample ID

Depth Arsenic
feet mg/kg

1124-108-1.5 1.5 <1.0
1124-108-5.5 5.5 <1.0
1124-108-15.5 15.5 <1.0

Sample ID

Depth Arsenic
feet mg/kg

1124-109-1.5 1.5 <1.0
1124-109-5.5 5.5 <1.0
1124-109-15.5 15.5 <1.0

Sample ID

Depth Arsenic
feet mg/kg

1124-110-1.5 1.5 <1.0
1124-110-5.5 5.5 <1.0
1124-110-15.5 15.5 <1.0

Sample ID

Depth Arsenic
feet mg/kg

1124-111-1.5 1.5 <1.0
1124-111-5.5 5.5 <1.0
1124-111-15.5 15.5 <1.0
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INVESTIGATION SOIL DATA EXCEEDING
SCREENING CRITERIA

Interstate 5/Segment 3 Improvement Project, PM 2.46/4.60
Caltrans Contract 07A2730, Task Order No. 8

Edloft Corporation (APN: 8046-005-024)
Norwalk, California

By: Date: Project No.

Figure

1. Concentrations in milligrams per 
    kilogram (mg/Kg) in soil.

2. Sample locations are approximate.

3. Shaded values exceed applicable
    screening values. Bold values
    indicate detections.

4. Less than symbol indicates not
    detected at or above the practical 
    quantitation limit shown.

Notes:

Explanation

Soil vapor, soil, and groundwater 
sample location

Soil vapor and soil sampling location

Approximate area of investigation

Below background concentration
of 12 mg/Kg (DTSC, 2008)
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INVESTIGATION GROUNDWATER DATA
EXCEEDING SCREENING CRITERIA

Interstate 5/Segment 3 Improvement Project, PM 2.46/4.60
Caltrans Contract 07A2730, Task Order No. 8

Edloft Corporation (APN: 8046-005-024)
Norwalk, California

By: Date: Project No.

Figure

1. Concentrations in milligrams per liter 
    (mg/L) in groundwater.

2. Sample locations are approximate.

3. Environmental screening level for
    total C23-C32 range is 0.21 mg/L.

4. Shaded values exceed applicable
    screening values. Bold values
    indicate detections.

Notes:

Explanation
Soil vapor, soil, and groundwater 
sample location

Soil vapor and soil sampling location

Approximate area of investigation

Total petroleum hydrocarbons
with carbon chain speciation

Not detected at or above the 
method detection limit
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Estimated Limits for TPH-impacted Soil 
for Management during Construction
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SOIL MANAGEMENT AREA DURING CONSTRUCTION
Interstate 5/Segment 3 Improvement Project, PM 2.46/4.60

Caltrans Contract 07A2730, Task Order No. 8
Edloft Corporation (APN: 8046-005-024)

Norwalk, California

By: Date: Project No.

Figure

Sample locations are approximate.

Note

Explanation

Soil vapor, soil, and groundwater 
sample location

Soil vapor and soil sampling location

Approximate area of investigation

Estimated limits for TPH-impacted 
soil for management during 
construction

!(1124-106

!<=1124-109



APPENDIX A 

Daily Field Records, Geophysical Survey Report, Soil Boring 
Permits, and Soil Boring Logs 































1124-

106-1.5

1124-

106-5.5

PID = MiniRAE 2000
photoionization detector
calibrated with 100 ppm
isobutylene standard

PID readings are
headspace from soil in
resealable plastic bags

Hand augered to 5 ft bgs

Soil sample at 1.5' was
collected using a slide
hammer and stainless steel
tube

Soil vapor probes installed
next to boring at 5' and 15'
bgs with sand pack
intervals from 4.5-5.5' and
14.5-15.5' bgs, respectively

Soil vapor probes
destroyed after sampling by
removing tubing. Surface
repaired to match existing
surroundings.

0.0

0.0

asphalt concrete (4")
road base (8")

SANDY LEAN CLAY (CL):  dark yellowish brown  (10YR 4/4),
moist, ~65% fines, ~35% fine sand, low to medium plasticity,
slow dilatancy, low to medium toughness, firm
SILTY SAND (SM):  dark yellowish brown  (10YR 4/6), moist,
~65% fine sand, ~35% low plasticity fines

dark grayish brown (2.5Y 4/2), ~70% sand, ~30% fines

~60% sand, ~40% fines

SANDY SILT (ML):  olive brown  (2.5Y 4/3), moist, ~70% fines,
~30% fine sand, low plasticity, rapid dilatancy, low toughness,
soft
SILTY SAND (SM):  very dark grayish brown  (2.5Y 3/2), moist,
~65% fine sand, ~35% nonplastic fines

olive gray (5Y 4/2~75% sand, ~25% fines

~85% sand, ~15% fines
POORLY GRADED SAND with SILT (SP-SM): see next page
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)DESCRIPTION

REG. NO.

34'
COMPL.FIRST

WATER
DEPTH TO

MEASURING POINT:

not surveyed; datum is ground surface

R
M

R
K

3

ground surface40.0

1/12/111/12/11

NANA

Geoprobe 6600

slide hammer, dual tube system

direct push TOTAL DEPTH (ft.):

DATE FINISHED:DATE STARTED:

ELEVATION AND DATUM:

DROP:

DRILLING CONTRACTOR:

Log of Boring No. 1124-106

7878V. Robino

T. Naing

BORING LOCATION:

HAMMER WEIGHT:

SAMPLING METHOD:

DRILLING EQUIPMENT:

DRILLING METHOD:

InterPhase Environmental, Inc.

cementation, react. w/HCl, geo. inter.

not surveyed; datum is ground surface

NAME (USCS):  color, moist, % by wt., plast. density, structure,

Surface Elevation:

RESPONSIBLE PROFESSIONAL:

LOGGED BY:

24 HRS.

lat: 33.901545719; long: -118.059448377
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CALTRANS TASK ORDER 8 (EDLOFT CORPORATION)PROJECT:
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1124-

106-15.5

0.0

0.2

0.2

0.3

POORLY GRADED SAND with SILT (SP-SM):  yellowish
brown  (10YR 5/6), moist, ~90% fine sand, ~10% nonplastic
fines
POORLY GRADED SAND (SP):  light olive gray  (5Y 6/2),
moist, ~95% fine sand, ~5% fines

fine to medium sand

SILT with SAND (ML):  very dark gray  (5Y 3/1), moist, ~85%
fines, ~15% fine sand, low to medium plasticity, rapid dilatancy,
low toughness, firm

SILTY SAND (SM):  dark greenish gray  (10Y 4/1), moist, ~65%
fine sand, ~35% low plasticity fines

~75% sand, ~25% fines

~60% sand, ~40% fines

POORLY GRADED SAND (SP):  olive gray  (5Y 4/2), moist,
~95% fine to medium sand, ~5% fines, trace coarse sand

SILT (ML):  gray  (5Y 5/1), moist, ~90% fines, ~10% fine sand,
low to medium plasticity, rapid dilatancy, low toughness, soft

SILTY SAND (SM):  dark greenish gray  (10Y 4/1), moist, ~60%
fine sand, ~40% low plasticity fines

~70% sand, ~30% fines

cementation, react. w/HCl, geo. inter.
NAME (USCS): color, moist, % by wt., plast. density, structure,

DESCRIPTION

R
M

R
K

3

Log of Boring No. 1124-106
(cont'd)
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Groundwater sample
1124-106-GWS collected
using disposable bailer with
3/4" PVC temporary well
screened from 35 to 40 ft
bgs

Boring destroyed by
backfilling with
cement-bentonite grout
from total depth to ground
surface through dual tube
casing. Surface repaired to
match existing
surroundings.

0.1

0.2

SILTY SAND (SM): continued

wet

SILT (ML):  very dark gray  (5Y 3/1), moist, ~90% fines, ~10%
fine sand, low to medium plasticity, rapid dilatancy, low
toughness, firm
SILTY SAND (SM):  dark greenish gray  (10Y 41/1), moist,
~60% fine sand, ~40% low plasticity fines

Bottom of boring at 40 ft bgs

cementation, react. w/HCl, geo. inter.
NAME (USCS): color, moist, % by wt., plast. density, structure,

DESCRIPTION

R
M
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K

3

Log of Boring No. 1124-106
(cont'd)
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1124-

107-1.5

1124-

107-5.5

PID = MiniRAE 2000
photoionization detector
calibrated with 100 ppm
isobutylene standard

PID readings are
headspace from soil in
resealable plastic bags

Hand augered to 5 ft bgs

Soil sample at 1.5' was
collected using a slide
hammer and stainless steel
tube

Soil vapor probes installed
next to boring at 5' and 15'
bgs with sand pack
intervals from 4.5-5.5' and
14.5-15.5' bgs, respectively

Soil vapor probes
destroyed after sampling by
removing tubing. Surface
repaired to match existing
surroundings.

0.0

0.0

asphalt concrete (3")
road base (3")
SILTY SAND (SM):  very dark gray  (5Y 3/1), moist, ~70% fine
sand, ~30% low plasticity fines

olive (5Y 5/4), ~80% sand, ~20% fines

SANDY SILT (ML):  olive brown  (2.5Y 4/3), moist, ~60% fines,
~40% fine sand, low plasticity, rapid dilatancy, low toughness,
firm

SANDY SILT (ML):  olive brown  (2.5Y 4/3), moist, ~60% fines,
~40% fine sand, low plasticity, rapid dilatancy, low toughness,
firm

SILTY SAND (SM):  very dark grayish brown  (2.5Y 3/2), moist,
~70% fine sand, ~30% nonplastic fines

dark gray (5Y 4/1)
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)DESCRIPTION

REG. NO.

35'
COMPL.FIRST

WATER
DEPTH TO

MEASURING POINT:

not surveyed; datum is ground surface

R
M

R
K

3

ground surface40.0

1/10/111/10/11

NANA

Geoprobe 6600

slide hammer, dual tube system

direct push TOTAL DEPTH (ft.):

DATE FINISHED:DATE STARTED:

ELEVATION AND DATUM:

DROP:

DRILLING CONTRACTOR:

Log of Boring No. 1124-107

7878V. Robino

T. Naing

BORING LOCATION:

HAMMER WEIGHT:

SAMPLING METHOD:

DRILLING EQUIPMENT:

DRILLING METHOD:

InterPhase Environmental, Inc.

cementation, react. w/HCl, geo. inter.

not surveyed; datum is ground surface

NAME (USCS):  color, moist, % by wt., plast. density, structure,

Surface Elevation:

RESPONSIBLE PROFESSIONAL:

LOGGED BY:

24 HRS.

lat: 33.901043901; long: -118.058830014
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1124-

107-15.5

0.0

0.0

0.0

0.0

POORLY GRADED SAND with SILT (SP-SM):  dark grayish
brown  (2.5Y 4/2), moist, ~90% fine sand, ~10% nonplastic
fines

POORLY GRADED SAND (SP):  grayish brown  (2.5Y 5/2),
moist, ~95% fine to medium sand, ~5% fines

SILT (ML):  dark gray  (5Y 4/1), moist, ~90% fines, ~10% fine
sand, low to medium plasticity, rapid dilatancy, low toughness,
soft
SILT with SAND (ML):  dark gray  (5Y 4/1), moist, ~80% fines,
~20% fine sand, low plasticity, rapid dilatancy, low toughness,
firm
SILTY SAND (SM):  olive gray  (5Y 4/2), moist, ~65% fine
sand, ~35% low plasticity fines

~75% sand, ~25% fines

~60% sand, ~40% fines

POORLY GRADED SAND (SP):  light olive brown  (2.5Y 5/3),
moist, ~95% fine sand, ~5% fines

SILT (ML):  dark greenish gray  (10Y 4/1), moist, ~90% fines,
~10% fine sand, low to medium plasticity, rapid dilatancy, low
toughness, firm

SILTY SAND (SM):  dark greenish gray  (10Y 4/1), moist, ~70%
fine sand, ~30% low plasticity fines

cementation, react. w/HCl, geo. inter.
NAME (USCS): color, moist, % by wt., plast. density, structure,

DESCRIPTION

R
M

R
K

3

Log of Boring No. 1124-107
(cont'd)
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Groundwater sample
1124-107-GWS and
duplicate sample
1124-107-GWSD collected
using disposable bailer with
3/4" PVC temporary well
screened from 35 to 40 ft
bgs

Boring destroyed by
backfilling with
cement-bentonite grout
from total depth to ground
surface through dual tube
casing. Surface repaired to
match existing
surroundings.

0.0

0.0

SILTY SAND (SM): continued

~65% fine sand, ~35% fines

~75% sand, ~25% fines

wet, ~80% fine to medium sand, ~20% nonplastic fines

~65% fine sand, ~35% fines

SILT with SAND (ML):  very dark greenish gray  (10Y 3/1),
moist, ~80% fines, ~20% fine sand, low plasticity, rapid
dilatancy, low toughness, firm

Bottom of boring at 40 ft bgs

cementation, react. w/HCl, geo. inter.
NAME (USCS): color, moist, % by wt., plast. density, structure,

DESCRIPTION

R
M

R
K

3

Log of Boring No. 1124-107
(cont'd)
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1124-

108-1.5

1124-

108-5.5

PID = MiniRAE 2000
photoionization detector
calibrated with 100 ppm
isobutylene standard

PID readings are
headspace from soil in
resealable plastic bags

Hand augered to 5 ft bgs

Soil sample at 1.5' was
collected using a slide
hammer and stainless steel
tube

Soil vapor probes installed
next to boring at 5' and 15'
bgs with sand pack
intervals from 4.5-5.5' and
14.5-15.5' bgs, respectively

0.1

0.0

asphalt concrete (3")
road base (3")
SILTY SAND (SM):  grayish brown  (2.5Y 5/2), moist, ~75%
fine sand, ~25% nonplastic fines

POORLY GRADED SAND (SP):  light brownish gray  (2.5Y
6/2), moist, ~95% fine sand, ~5% fines

SILTY SAND (SM):  olive brown  (2.5Y 4/3), moist, ~75% fine
sand, ~25% nonplastic fines

SANDY SILT (ML):  dark grayish brown  (2.5Y 4/2), moist,
~60% fines, ~40% fine sand

~70% fines, ~30% sand

SILTY SAND (SM):  olive brown  (2.5Y 4/4), moist, ~70% fine
sand, ~30% nonplastic fines
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REG. NO.
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MEASURING POINT:

not surveyed; datum is ground surface

R
M

R
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3

ground surface16.0

1/11/111/11/11

NANA

Geoprobe 6600

slide hammer, dual tube system

direct push TOTAL DEPTH (ft.):

DATE FINISHED:DATE STARTED:

ELEVATION AND DATUM:

DROP:

DRILLING CONTRACTOR:

Log of Boring No. 1124-108

7878V. Robino

T. Naing

BORING LOCATION:

HAMMER WEIGHT:

SAMPLING METHOD:

DRILLING EQUIPMENT:

DRILLING METHOD:

InterPhase Environmental, Inc.

cementation, react. w/HCl, geo. inter.

not surveyed; datum is ground surface

NAME (USCS):  color, moist, % by wt., plast. density, structure,

Surface Elevation:

RESPONSIBLE PROFESSIONAL:

LOGGED BY:

24 HRS.

lat: 33.900844505; long: -118.058740206
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1124-

108-15.5

Soil vapor probes
destroyed after sampling by
removing tubing. Surface
repaired to match existing
surroundings.

0.0

SILTY SAND (SM): continued, ~85% fine sand, ~15% fines

POORLY GRADED SAND (SP):  light olive brown  (2.5Y 5/3),
moist, ~95% fine sand, ~5% fines

Bottom of boring at 16 ft bgs

cementation, react. w/HCl, geo. inter.
NAME (USCS): color, moist, % by wt., plast. density, structure,

DESCRIPTION

R
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3

Log of Boring No. 1124-108
(cont'd)
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1124-

109-1.5

1124-

109-5.5

PID = MiniRAE 2000
photoionization detector
calibrated with 100 ppm
isobutylene standard

PID readings are
headspace from soil in
resealable plastic bags

Hand augered to 5 ft bgs

Soil sample at 1.5' was
collected using a slide
hammer and stainless steel
tube

Soil vapor probes installed
next to boring at 5' and 15'
bgs with sand pack
intervals from 4.5-5.5' and
14.5-15.5' bgs, respectively

0.2

0.3

asphalt concrete (3")
road base (2")
SILTY SAND (SM):  dark grayish brown  (2.5Y 4/2), moist,
~75% fine sand, ~25% low plasticity fines
POORLY GRADED SAND (SP):  olive gray  (5Y 5/2), moist,
~95% fine sand, ~5% fines

SILTY SAND (SM):  light olive brown  (2.5Y 5/4), moist, ~70%
fine sand, ~30% nonplastic fines

SANDY SILT (ML):  light olive brown  (2.5Y 5/4), moist, ~70%
fines, ~30% fine sand, low plasticity, rapid dilatancy, low
toughness, soft
SILTY SAND (SM):  dark grayish brown  (2.5Y 4/2), moist,
~75% fine sand, ~25% nonplastic fines
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REG. NO.
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DEPTH TO

MEASURING POINT:

not surveyed; datum is ground surface

R
M

R
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3

ground surface16.0

1/11/111/11/11

NANA

Geoprobe 6600

slide hammer, dual tube system

direct push TOTAL DEPTH (ft.):

DATE FINISHED:DATE STARTED:

ELEVATION AND DATUM:

DROP:

DRILLING CONTRACTOR:

Log of Boring No. 1124-109

7878V. Robino

T. Naing

BORING LOCATION:

HAMMER WEIGHT:

SAMPLING METHOD:

DRILLING EQUIPMENT:

DRILLING METHOD:

InterPhase Environmental, Inc.

cementation, react. w/HCl, geo. inter.

not surveyed; datum is ground surface

NAME (USCS):  color, moist, % by wt., plast. density, structure,

Surface Elevation:

RESPONSIBLE PROFESSIONAL:

LOGGED BY:

24 HRS.

lat: 33.900725703; long: -118.058533657
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1124-

109-15.5

Soil vapor probes
destroyed after sampling by
removing tubing. Surface
repaired to match existing
surroundings.

0.2

POORLY GRADED SAND (SP):  grayish brown  (2.5Y 5/2),
moist, ~95% fine sand, ~5% fines

Bottom of boring at 16 ft bgs

cementation, react. w/HCl, geo. inter.
NAME (USCS): color, moist, % by wt., plast. density, structure,

DESCRIPTION

R
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3

Log of Boring No. 1124-109
(cont'd)
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1124-

110-1.5

1124-

110-5.5

PID = MiniRAE 2000
photoionization detector
calibrated with 100 ppm
isobutylene standard

PID readings are
headspace from soil in
resealable plastic bags

Hand augered to 5 ft bgs

Soil sample at 1.5' was
collected using a slide
hammer and stainless steel
tube

Soil vapor probes installed
next to boring at 5' and 15'
bgs with sand pack
intervals from 4.5-5.5' and
14.5-15.5' bgs, respectively

Soil vapor probes
destroyed after sampling by
removing tubing. Surface
repaired to match existing
surroundings.

0.1

0.0

asphalt concrete (3")
SILTY SAND (SM):  very dark grayish brown  (2.5Y 3/2), moist,
~70% fine to medium sand, ~30% low plasticity fines

olive brown (2.5Y 4/3), ~85% fine sand, ~15% nonplastic fines

POORLY GRADED SAND (SP):  olive brown  (2.5Y 4/3), moist,
~95% fine sand, ~5% fines

SANDY SILT (ML):  dark grayish brown  (2.5Y 4/2), moist,
~70% fines, ~30% fine sand, low to medium plasticity, rapid
dilatancy, low toughness, soft
10-10.25'  SILTY SAND (SM): dark grayish brown (2.5Y 4/2),
moist, ~75% fine sand, ~25% nonplastic fines
SILTY SAND (SM):  very dark grayish brown  (2.5Y 3/2), moist,
~75% fine sand, ~25% nonplastic fines
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34'
COMPL.FIRST

WATER
DEPTH TO

MEASURING POINT:

not surveyed; datum is ground surface

R
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3

ground surface62.0

1/10/111/10/11

NANA

Geoprobe 6600

slide hammer, dual tube system

direct push TOTAL DEPTH (ft.):

DATE FINISHED:DATE STARTED:

ELEVATION AND DATUM:

DROP:

DRILLING CONTRACTOR:

Log of Boring No. 1124-110

7878V. Robino

T. Naing

BORING LOCATION:

HAMMER WEIGHT:

SAMPLING METHOD:

DRILLING EQUIPMENT:

DRILLING METHOD:

InterPhase Environmental, Inc.

cementation, react. w/HCl, geo. inter.

not surveyed; datum is ground surface

NAME (USCS):  color, moist, % by wt., plast. density, structure,

Surface Elevation:

RESPONSIBLE PROFESSIONAL:

LOGGED BY:

24 HRS.

lat: 33.900797122; long: -118.058604482
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1124-

110-15.5

0.0

0.0

0.0

0.0

POORLY GRADED SAND (SP):  light olive brown  (2.5Y 5/3),
moist, ~95% fine sand, ~5% fines

fine to medium sand

SILTY SAND (SM):  grayish brown  (2.5Y 5/2), moist, ~85%
fine sand, ~15% nonplastic fines

trace coarse sand

SILT (ML):  very dark gray  (5Y 3/1), moist, ~90% fines, ~10%
fine sand, low  to medium plasticity, rapid dilatancy, low
toughness, firm
SANDY SILT (ML):  dark greenish gray  (10Y 4/1), moist, ~70%
fines, ~30% fine sand, low plasticity, raid dilatancy, low
toughness, firm
SILTY SAND (SM):  dark greenish gray  (10Y 4/1), moist, ~65%
fine sand, ~35% low plasticity fines

fine to coarse sand

~80% fine to medium sand, ~20% fines, trace coarse sand

SANDY SILT (ML):  olive gray  (5Y 4/2), moist, ~65% fines,
~35% fine sand, low to medium plasticity, rapid dilatancy, low
toughness, firm

SILT with SAND (ML):  olive gray  (5Y 4/2), moist, ~80% fines,
~20% fine sand, low to medium plasticity, rapid dilatancy, low
toughness, firm

SILTY SAND (SM):  dark greenish gray  (10Y 4/1), moist, ~70%
fine sand, ~30% low plasticity fines

cementation, react. w/HCl, geo. inter.
NAME (USCS): color, moist, % by wt., plast. density, structure,

DESCRIPTION
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3

Log of Boring No. 1124-110
(cont'd)
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Groundwater sample
1124-110-GWS collected
using disposable bailer with
3/4" PVC temporary well
screened from 35 to 40 ft
bgs

0.0

0.0

0.0

SILTY SAND (SM): continued

~80% fine sand, ~20% fines

trace coarse sand

SANDY SILT (ML):  dark greenish gray  (10Y 4/1), moist, ~65%
fines, ~35% fine sand, low plasticity, rapid dilatancy, low
toughness, firm

SILTY SAND (SM):  dark greenish gray  (10Y 4/1), wet, ~80%
fine sand, ~20% nonplastic fines

~65% sand, ~35% fines

SANDY SILT (ML):  very dark gray  (5Y 3/2), moist, ~65%
fines, ~35% fine sand, low plasticity, rapid dilatancy, low
toughness
SILTY SAND (SM):  dark greenish gray  (10Y 4/1), wet, ~70%
fine sand, ~30% low plasticity fines

~60% sand, ~40% fines
~80% sand, ~20% fines

SANDY SILT (ML):  dark greenish gray  (10Y 4/1), moist, ~60%
fines, ~40% fine sand, low plasticity, rapid dilatancy, low
toughness, soft

cementation, react. w/HCl, geo. inter.
NAME (USCS): color, moist, % by wt., plast. density, structure,

DESCRIPTION
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Log of Boring No. 1124-110
(cont'd)
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Boring destroyed by
backfilling with
cement-bentonite grout
from total depth to ground
surface through dual tube
casing. Surface repaired to
match existing
surroundings.

0.0

0.0

0.0

SILTY SAND (SM): continued

@48 ~70% fine sand, ~30% fines

LEAN CLAY (CL):  very dark gray  (5Y 3/1), moist, ~90% fines,
~10% fine sand, medium plasticity, slow dilatancy, low to
medium toughness, hard

LEAN CLAY with SAND (CL):  dark greenish gray  (10Y 4/1),
moist, ~80% fines, ~20% fine sand, medium plasticity, slow
dilatancy, medium toughness, firm
SANDY LEAN CLAY (CL):  dark greenish gray  (10Y 4/1),
moist, ~65% fines, ~35% fine sand, trace coarse sand, low to
medium plasticity, slow dilatancy, medium toughness, firm

SANDY LEAN CLAY/CLAYEY SAND (CL/SC):  dark greenish
gray (10Y 4/1), moist, ~50% fines, ~50% fine sand, trace
coarse sand, medium plasticity, slow dilatancy, medium
toughness, hard
SANDY LEAN CLAY (CL):  yellowish brown  (10YR 5/3), moist,
~70% fines, ~30% fine sand, trace coarse sand, medium
plasticity, slow dilatancy, medium toughness, hard

SILTY SAND (SM):  yellowish brown  (10YR 5/4), wet, ~75%
fine sand, ~25% nonplastic fines

SANDY SILT (ML):  yellowish brown  (10YR 5/4), moist, ~65%
fines, ~35% fine sand, low plasticity, rapid dilatancy, low
toughness, hard

SANDY SILT (ML):  yellowish brown  (10YR 5/4), moist, ~65%
fines, ~35% fine sand, low plasticity, rapid dilatancy, low
toughness, hard

Bottom of boring at 62 ft bgs

cementation, react. w/HCl, geo. inter.
NAME (USCS): color, moist, % by wt., plast. density, structure,

DESCRIPTION
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Log of Boring No. 1124-110
(cont'd)
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1124-

111-1.5

1124-

111-5.5

PID = MiniRAE 2000
photoionization detector
calibrated with 100 ppm
isobutylene standard

PID readings are
headspace from soil in
resealable plastic bags

Hand augered to 5 ft bgs

Soil sample at 1.5' was
collected using a slide
hammer and stainless steel
tube

Soil vapor probes installed
next to boring at 5' and 15'
bgs with sand pack
intervals from 4.5-5.5' and
14.5-15.5' bgs, respectively

Soil vapor probes
destroyed after sampling by
removing tubing. Surface
repaired to match existing
surroundings.

0.1

0.0

asphalt concrete (3")
road base (3")
SILTY SAND (SM):  dark olive brown  (2.5Y 3/3), moist, ~70%
fine sand, ~30% low plasticity fines

olive brown (2.5Y 4/3), ~80% sand, ~20% nonplastic fines

~85% sand, ~15% fines

~80% sand, ~20% fines

SANDY SILT (ML):  light olive brown  (2.5Y 5/3), moist, ~70%
fines, ~30% fine sand, low plasticity, rapid dilatancy, low
toughness, soft
very dark grayish brown (2.5Y 3/2), ~65% fine sand, ~35% low
plasticity fines

~85% sand, ~15% fines
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REG. NO.

34'
COMPL.FIRST

WATER
DEPTH TO

MEASURING POINT:

not surveyed; datum is ground surface

R
M

R
K

3

ground surface40.0

1/11/111/11/11

NANA

Geoprobe 6600

slide hammer, dual tube system

direct push TOTAL DEPTH (ft.):

DATE FINISHED:DATE STARTED:

ELEVATION AND DATUM:

DROP:

DRILLING CONTRACTOR:

Log of Boring No. 1124-111

7878V. Robino

T. Naing

BORING LOCATION:

HAMMER WEIGHT:

SAMPLING METHOD:

DRILLING EQUIPMENT:

DRILLING METHOD:

InterPhase Environmental, Inc.

cementation, react. w/HCl, geo. inter.

not surveyed; datum is ground surface

NAME (USCS):  color, moist, % by wt., plast. density, structure,

Surface Elevation:

RESPONSIBLE PROFESSIONAL:

LOGGED BY:

24 HRS.

lat: 33.900662844; long: -118.058434227
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1124-

111-15.5

0.0

0.1

0.1

0.0

SILTY SAND (SM): continued, ~75% fine sand, ~25%
nonplastic fines

POORLY GRADED SAND (SP):  grayish brown  (10YR 5/2),
moist, ~95% fine sand, ~5% fines
POORLY GRADED SAND (SP):  grayish brown  (10YR 5/2),
moist, ~95% fine sand, ~5% fines

LEAN CLAY (CL):  dark olive gray  (5Y 3/2), moist, ~90% fines,
~10% fine sand, low to medium plasticity, slow dilatancy, low to
medium toughness, firm
SANDY LEAN CLAY (CL):  dark olive gray  (5Y 3/2), moist,
~70% fines, ~30% fine sand, low to medium plasticity, slow
dilatancy, low toughness, firm
SILTY SAND (SM):  olive gray  (5Y 4/2), moist, ~75% fine
sand, ~25% nonplastic fines
@24'  ~85% sand, ~15% fines

~75% sand, ~25% fines

~85% sand, ~15% fines

SANDY SILT (ML):  olive gray  (5Y 4/2), moist, ~65% fines,
~35% fine sand, trace coarse sand, low to medium plasticity,
rapid dilatancy, low to medium toughness, firm
dark gray (5Y 4/1), ~70% fines, ~30% sand

SILTY SAND (SM):  dark greenish gray  (10Y 4/1), moist, ~80%
fine sand, ~20% nonplastic fines

cementation, react. w/HCl, geo. inter.
NAME (USCS): color, moist, % by wt., plast. density, structure,

DESCRIPTION
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Log of Boring No. 1124-111
(cont'd)
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Groundwater sample
1124-111-GWS collected
using disposable bailer with
3/4" PVC temporary well
screened from 35 to 40 ft
bgs

Boring destroyed by
backfilling with
cement-bentonite grout
from total depth to ground
surface through dual tube
casing. Surface repaired to
match existing
surroundings.

0.2

0.2

SILTY SAND (SM): continued

~75% fine sand, ~25% fines

SANDY SILT (ML):  dark greenish gray  (10Y 4/1), moist, ~65%
fines, ~35% fine sand, low plasticity, rapid dilatancy, low
toughness, firm
SILTY SAND (SM):  dark greenish gray  (10Y 4/1), wet, ~85%
fine sand,~15% nonplastic fines

POORLY GRADED SAND (SP):  dark greenish gray  (10Y 4/1),
wet, ~95% fine sand, ~5% nonplastic fines

SILTY SAND (SM):  very dark greenish gray  (10Y 3/1), wet,
~75% fine sand, ~25% nonplastic fines

~65% sand, ~35% fines

~85% sand, ~15% fines

SILT with SAND (ML):  very dark gray  (5Y 3/1), moist, ~80%
fines, ~20% fine sand, low to medium plasticity, rapid dilatancy,
low toughness, firm
Bottom of boring at 40 ft bgs

cementation, react. w/HCl, geo. inter.
NAME (USCS): color, moist, % by wt., plast. density, structure,

DESCRIPTION
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Log of Boring No. 1124-111
(cont'd)
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APPENDIX B 

Photograph Log 



View of boring location 1124-106

View of boring location 1124-106

Photographs of Boring Locations
Edloft Corporation                    

APN: 8046-005-024
Norwalk, California

Project No.: 15324008

B-1
Date: 02/03/11By: SEH

Figure



View of boring location 1124-107

View of boring location 1124-107

Photographs of Boring Locations
Edloft Corporation                    

APN: 8046-005-024
Norwalk, California

Project No.: 15324008

B-2
Date: 02/03/11By: SEH
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View of boring location 1124-108

View of boring location 1124-109

Photographs of Boring Locations
Edloft Corporation                    

APN: 8046-005-024
Norwalk, California

Project No.: 15324008

B-3
Date: 02/03/11By: SEH

Figure



View of boring location 1124-110

View of boring location 1124-111

Photographs of Boring Locations
Edloft Corporation                    

APN: 8046-005-024
Norwalk, California

Project No.: 15324008

B-4
Date: 02/03/11By: SEH

Figure



APPENDIX C 

Health and Safety Plan and Daily Field Meeting Forms 
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1.0 PURPOSE 

This site Health and Safety Plan outlines the health and safety procedures that shall be followed 
during field work conducted at the site.  The observance and practice of the procedures in this 
plan are mandatory for all AMEC Geomatrix, Inc. (AMEC), employees at the site.  All 
subcontractors shall be made aware of the requirements of this plan; however, subcontractors 
are responsible for the health and safety of their own employees and for following all applicable 
federal, state, and local regulations. 
 
This plan has been reviewed by the Project Manager, Corporate Health and Safety Officer, and 
Project Health and Safety Officer.  Prior to entering the site, AMEC personnel shall read this 
plan and be familiar with health and safety procedures required when working on site.  A copy of 
the plan shall be available on site for inspection and review. 
 
For individuals with sensory disabilities, this document is available in alternate formats.  Please 
call or write to Frank Gonzales, Department of Transportation, District 7, Division of Planning, 
Office of Environmental Engineering and Corridor Studies, 100 South Main Street, 12-297, MS-
16, Los Angeles, California, 90012, (213) 897-0936 [voice], or use the California Replay Service 
TTY number 1-800-735-2929.   
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2.0 ADMINISTRATIVE INFORMATION 

Project Name: Site Investigation, Interstate 5 HOV Lane Widening Project, Segment 2 & 

Segment 3; APNs 8046-005-024, 8056-011-016, and 7003-007-004  

Project Start Date: December 15, 2010    Project Numbers:  0153240080 

Project Addresses:  12824, 12836, and 12551 Rosecrans Avenue, Norwalk, California; 14400 

Firestone Boulevard, La Mirada, California 

Client: California Department of Transportation, District 7  

Client Contact: Frank Gonzales  

Telephone No.: (213) 897-0936  (Work)  

Project Manager: Calvin Hardcastle  

Telephone No.: (949) 642-0245  (Work)  

Corporate Health & Safety Officer: Donald Kubik  

Telephone No.: (510) 663-4115  (Work) (510) 368-6433 (Mobile) 

Project Health & Safety Officer: Vincent Robino  

Telephone No.: (949) 574-7638  (Work) (949) 274-6516 (Mobile) 

Site Health & Safety Officer: Thet Naing  

Telephone No.: 949-574-7631  (Work) 949-279-5847 (Mobile) 
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3.0 PROJECT DESCRIPTION 

The purpose of the parcel acquisition site investigations are to evaluate subsurface soil, soil 
vapor, and groundwater at selected parcels for the presence of volatile organic compounds 
(VOCs), petroleum hydrocarbons, and metals.  The parcel acquisition site investigations will 
assess the nature and extent of contamination, if detected, in soil, soil vapor, and groundwater.  
The results of the parcel acquisition site investigations will provide information for California 
Department of Transportation (Caltrans) to use during acquisition of properties for the Project 
Right-of-Way (Project) and will assist with the determination of handling and disposal options for 
soil generated during construction and worker safety requirements.  

3.1 SITE HISTORY 
As described by Caltrans, the existing interchange is inadequate for present and future traffic 
demands.  New infrastructure is needed to improve present traffic congestion and to 
accommodate future traffic demands.  The Project will improve the current roadway 
configuration by adding an overcrossing at Bloomfield Avenue and realigning and improving the 
existing overcrossings, on- and off-ramps, widening the main traffic route and realigning the 
frontage roads along Segment 2 and Segment 3 of Interstate Route 5.     

3.2 SITE PHYSICAL DESCRIPTION 
The parcel acquisition site investigations will be conducted on three separate parcels located in 
industrial and commercial areas within the cities of La Mirada, California, and Norwalk, 
California.  A site location map for each of the parcels is provided in Figure 1 (APN: 8056-011-
016), Figure 2 (APN: 8046-005-024), and Figure 3 (APN: 7003-007-004). 

3.3 TYPE OF FIELD WORK 
Field work will include site reconnaissance for Underground Service Alert of Southern California 
(USA) utility marking, soil, soil vapor, and groundwater sampling using direct push drilling 
equipment.  Following drilling, the boring locations will be surveyed using a hand-held global 
positioning (GPS) unit and AMEC will coordinate disposal of investigation derived wastes (IDW). 
 The general duration of each field work task are estimated as follows: 
 

• Site reconnaissance and underground utility clearance – approximately 2 to 3 days. 
• Drilling, sampling, site restoration, and survey of boring locations – approximately 2 

weeks. 
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3.4 SCOPE OF FIELD ACTIVITIES 
A list of field tasks for the parcel acquisition site investigations are provided below: 

1. AMEC will mark locations and notify Underground Services Alert at least 72 hours prior 
to the planned subsurface work. 

2. Utility clearance with private utility locator at select boring locations.   
3. Direct push drilling at four locations (APN: 7003-007-004), six locations (APN: 8046-005-

024), and five locations (APN: 8056-011-016) to depths of approximately 50 feet below 
ground surface (ft bgs).    

4. Soil and groundwater samples to be collected, transported, and submitted to the 
analytical laboratory for analyses.  Soil vapor samples to be collected and analyzed 
onsite by a mobile laboratory. 

5. Decontamination of all re-usable field equipment prior to each use, contain and store all 
rinsate water and soil cuttings (investigation derived waste [IDW]), and transport 
contained waste to a designated temporary storage facility for profiling for final disposal.  

6. Surveying boring locations. 
7. Destruction of soil borings (site restoration). 

 
 
Field tasks and hazards associated with each field task are summarized on Table 6.0. 
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4.0 GENERAL SAFETY PROCEDURES 

Health and safety procedures that shall be followed for this project are included in this section 

4.1 SAFETY POLICY AND RULES 
AMEC considers effective safety, health and environmental management to be of prime 
importance to its business and is committed to continuous improvement in performance in all of 
these areas. 
 
AEE will: 

• Employ both the leadership and management structure required to deliver this Policy 
and ensure a complete, unbroken chain of responsibility and accountability for health, 
safety and the environment. 

• Comply with all relevant legislative requirements and AMEC policy pertaining to safety, 
health and the environment as its minimum standard. 

• Pursue high standards of safety, health and environmental management as an integral 
part of efficient management ensure that all business decisions take proper account of 
safety, health and environmental implications. 

• Develop, implement, maintain and monitor a safety, health and environmental 
management system consistent with the AMEC Framework. 

• Develop procedures that, in particular, provide for: 
• Systems of work that minimize risks to safety, health and the environment; 
• Workforce engagement and consultation; 
• Suitable arrangements for the selection, use, handling, storage and transport of articles 

and substances; 
• Adequate information, instruction, training and supervision to enable work to be carried 

out safely and without risk to the environment by persons with the necessary 
competence; 

• Safe premises and work places, including access to and egress from them; 
• Safe and health working environments with adequate hygiene facilities; 
• Designs which fully consider their safety, health and environmental impact in 

construction, operation, maintenance, decommissioning and disposal; 
• Engagement of and consultation with, the supply chain; 
• Minimization of polluting emissions to air, land or water; 
• Efficient use of natural resources; 
• Control of dust, noise, odor, vibration, traffic movement or other nuisance or 

environmental effects which may harm or cause offence to the local community or 
environment; 

• Waste minimization and management of waste disposal including recycling where 
appropriate; 

• Organizational learning with regards to safety, health and environmental matters; 
• Competent safety and occupational health and environmental advice. 
• Set and monitor, clear safety, health and environmental performance indicators that 

encompass both leading and lagging measures, including as a minimum:  
• Accident and frequency rates;  
• Attainment of annual safety, health and environmental objectives.  
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• Review and, if necessary, revise this policy on an annual basis.  
 

The AEE President has overall responsibility for implementing this policy and ensuring 
compliance with all local legislation.  It is the responsibility of all employees to implement this 
policy together by discharging their collective and individual responsibilities, as set out in the 
AMEC Framework. 
 
This signature endorses HSE Policies included in all volumes of AEE HSE Manual. 
 

AMEC Six Safety Essentials 
The Six Safety Essentials are designed 

to support the safe execution of work in 

all our operating locations with the 

development of a “common set of 

behaviours” that we can all share. 

AMEC, in our goal to be recognized as 

a world-class leader in HSE safety 

must strive to ensure our daily overall consistency of HSE standards, leadership and 

performance. 

 

 

 

 

ALWAYS TAKE CARE   
Be observant, take your time and think safety first.  Nothing we do is so important that we 
cannot take time to do it safely.               
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FOLLOW THE RULES 
Safety procedures are designed to stop you from getting hurt. Ignoring them is unacceptable. If 
a procedure is unclear or unworkable, then you must inform your supervisor. 
 
DO A RISK ASSESSMENT 
Before starting work, a risk assessment is required for identifying potential hazards and selected 
control measures must be in place. If you’re unsure ask your supervisor.  Risk assessments 
associated with routine tasks should be re-examined regularly. 
 
YOU MUST INTERVENE 
If you believe your safety, or the safety of others, is being compromised, you have a right and 
obligation to intervene to stop and correct the work.  You have our support to exercise this right 
without any repercussions. 
 
MANAGE ANY CHANGE 
If there is a change or deviation to the planned activity you must stop the job and re-evaluate 
the risk assessment and the precautions taken. 
 
WEAR THE CORRECT PPE 
You must ensure that when you undertake any work, you wear the full PPE correctly as 
identified in the risk assessment for that specific task. 
                                                                                                             

AMEC Global Safety Rules 
The AMEC Safety rules are similar 

to and replacing our Ten Safety 

Topics to Remember. The AMEC 

Safety Rules are a key element in 

achieving our Beyond Zero safety 

vision and provide practices for our 

critical tasks which will help keep us 

all safe at work. 

The Safety Rules provide global 

standards to ensure we work safely.  

The following key controls are fixed 

in each rule: 

 Before starting work a risk 

assessment must be 

completed, and 

communicated to all persons 
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involved  

 All personnel must be trained and competent for their role  

 PPE must be worn, as specified in the risk assessment  

 If anything changes, we stop, review and reassess the risks  

 Whatever we do, we always take the time to do it safely 

These task-based Safety Rules define expected behaviors within AMEC and are underpinned 

by AMEC's Safety Essentials.  We ask everyone to read our Safety Rules, immerse themselves 

in their content, and effectively practice these rules at all times. 

Rule No. 1 Permit to Work 

 

When a permit is required, we will: 
 Make sure we comply with the permit 

conditions. 
 Ensure only permit-trained persons 

compile and approve permits. 
 Satisfy ourselves that all hazards have 

been identified and risks removed. 
 Satisfy ourselves that all controls are in 

place, including isolations. Isolation 
integrity must be verified. 

 Consider interactions with other 
permits, or simultaneous operations, 
cross referencing these on the permit. 

 Complete a toolbox talk at the worksite, 
involving all members of the team. 

 Ensure we have read and fully 
understood the requirements of the 
permit before signing it. 

 When work is complete or suspended, 
ensure that the work site is left in a safe 
condition. 

 

 

 

 

 

 

 

 

Rule No. 2 Ground Disturbance 
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 Ensure that all underground hazards, 
i.e. pipelines, electric cables, etc., have 
been identified, located and if 
necessary, isolated. 

 Ensure that all ground disturbance is 
safely designed, including any 
temporary structures. 

 Ensure you have a safe means of entry 
into and exit out of the excavation, and 
arrangements to avoid unauthorized 
entry. 

 Ensure a suitable rescue plan is in 
place and communicated to the full 
work party. 

 Adopt the confined space 
arrangements if the excavation meets 
the confined space definition. 

 Adopt safe digging practices around 
suspected live services. 

 Control ground movement and prevent 
collapse by appropriate means. 

 Ensure spoil placement distances and 
heavy equipment operations are 
maintained as appropriate. 

 Continuously monitor ground and 
environmental conditions. 

 Rule No. 3 Driving 

 

If we need to drive at work, we will: 
 Plan our journey in advance. 
 Ensure the vehicle is safe to use and fit 

for purpose. 
 Ensure we are fit, authorized and 

competent to drive at work. 
 Only carry goods that the vehicle is 

licensed to carry. 
 Ensure the vehicle is safely loaded and 

within load/passenger limits. 
 Comply with rules and legislation, 

ensuring as a minimum that we: 
 Wear a seatbelt 
 Obey the speed limit 
 Don’t use mobile phones 
 Avoid distractions (e.g. eating, 

drinking) 
 Ensure our driver complies with these 

rules. 
 Report any incidents which occur while 
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driving vehicles at work. 
 Minimize risks associated with 

reversing vehicles. 
 Deploy spotters where there is 

significant risk associated with vehicle 
movement. 

Rule No. 4 Confined Spaces 

 

When undertaking work in confined spaces 
we: 
 Ensure all isolations are in place. 
 Test the atmosphere prior to and during 

confined space entry, using calibrated 
equipment. 

 Ensure all persons entering the 
confined space are fit to do so. 

 Ensure all team members are briefed 
on the arrangements for safe entry. 

 Have controlled access arrangements. 
 Have a competent confined space entry 

supervisor and standby person in place 
preventing unauthorized entry. 

 Ensure that proper communications are 
established and tested. 

 Have an appropriate rescue plan in 
place, with sufficient rescue equipment 
available. 

 
 

 

 

 

 

 

 

 

 

 

 

Rule No. 5 Working at Height 
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Where this is not possible we will: 
 Assess the risk and select appropriate 

controls from, in order of priority: 
 1. fixed platform (scaffolding). 
 2. mobile access platforms. 
 3. fall prevention systems. 
 4. personal fall arrest systems. 
 5. use of nets or airbags. 

 If using fall arrest systems, you must: 
 Select and use a proper anchor 

point, preferable overhead. 
 Use a full body harness with 

double lanyards to ensure 
100% tie-off. 

 Use shock absorbing lanyards 
to limit fall distance. 

 Ensure arrangements are in 
place for rescue. 

 Ensure your equipment is 
adequate, inspected and 
certified for use. 

 Take into account weather and 
environmental conditions. 

 Use dropped object protection. 
 Consider the risks involved when 

working on stairs or fragile surfaces. 
 

Rule No. 6 Lifting Operations 

 

Before undertaking lifting operations, we 
will: 
 Ensure an lifting plan, appropriate for 

the complexity of risk is prepared, and 
approved by an authorized person. 

 Ensure weather conditions and light 
conditions are suitable to undertake the 
lift safely. 

 Ensure ground conditions are assessed 
and suitable. 

 Check load does not exceed the 
dynamic and/or static capacities of the 
lifting equipment. 

 Assess and mitigate the risk of dropped 
objects. 

 Ensure lifting equipment is certified for 
use and pre-use checks are completed. 

 Agree signaling, signage and 
communication for any lift. 
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 Use appropriate barrier management, 
including signs, to prevent unauthorized 
entry. 

Rule No. 7 Energy Isolations (Lockout/Tagout) 

Any isolation of energy systems 
(mechanical, electrical, process, hydraulic 
and others) will only proceed when: 
 The method of isolation and discharge 

of stored energy are agreed by an 
authorized person. 

 Any stored energy is discharged. 
 A system of locks and tags is utilized at 

isolation points. 
 A test is conducted to ensure the 

isolation is effective. 
 Isolation effectiveness is periodically 

monitored. 
 

 

Rule No. 8 Pressure Testing 

 

Where we cannot avoid pressure testing, 
we will utilize the safest method and ensure 
that: 
 An approved work method and plan is 

available, including arrangements for 
designing exclusion zones by an 
authorized person. 

 Calibrated pressure test equipment and 
fittings are used, supported by 
appropriate certification documentation. 

 The location and segregation of all 
monitoring and recording equipment is 
defined. 

 No attempt is made to enter the test 
area during pressurization. 

 Test completion is recorded on test 
certificates. 

 Care is taken to ensure that no trapped 
inventory or pressure at check or 
isolation valve locations. 

 No work will be carried out on 
pressurized systems 

Rule No. 9 Plant and Equipment 
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When using plant and equipment we: 
 Ensure plant has unique identification 

number. 
 Conduct pre-use checks and report 

quarantine and defective plant and 
equipment. 

 Ensure that equipment is used only for 
the purpose it was designed for – and 
within the manufacturer’s or supplier’s 
operating instructions. 

 Ensure that any changes to plant and 
equipment are carried out through 
approved procedures. 

 Ensure that adequate inspection and 
maintenance routines are implemented. 

 Do not modify or improvise tools and 
equipment. 

 
 

Rule No. 10 Housekeeping 

 

We will ensure that we: 
 Keep our work area clear from debris 

and waste. 
 Keep access ways clear and free from 

obstructions. 
 Route cables and hoses away from 

walkways. 
 Designate pedestrian and vehicle 

routes and keep to them. 
 Store materials and equipment properly 

– and avoid storing items on elevated 
surfaces where possible. 

 Store flammable materials in controlled 
areas, away from sources of ignition. 

 Clean up spills immediately. 
 Inspect our workspace regularly and 

report defects. 
 Observe signs and barriers and local 

house rules. 
 Always leave all worksites tidy, clean 

and safe. 
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General Project Safety Rules 
The following general rules have been developed to minimize workplace injuries and 

illnesses: 

1. No employee shall report to work or be permitted to work while he/she is in any 

way unfit to perform his/her duties in a safe and efficient manner.  Employees are not 

to report to work under the influence of alcohol, illegal drugs, or drugs for which the 

employees do not have a lawful prescription.  Employees are not to consume 

alcohol, illegal drugs, or drugs for which they do not have a lawful prescription during 

the regular work hours. 

2. All injuries and accidents (even near misses) must be reported to your supervisor 

immediately.  

3. Immediately report all unsafe or unhealthful conditions in the workplace, including 

defective tools or other equipment to your supervisor.  

4. Take all reasonable precautions to ensure your own safety and the safety of 

fellow workers during the course of employment.  

5. All threats, intimidation, harassment, or acts of violence shall be reported to your 

supervisor; Human Resources; or the Safety, Health, and Environment Coordinator 

(HSE Coordinator).  

6. No person shall engage in any improper activity or behavior that might create or 

constitute a hazard to him/herself or any other worker. For the purposes of this rule, 

improper activities include horseplay, fighting, practical jokes, unnecessary running 

or jumping, or similar conduct.  

7. All employees must follow established safe job procedures. If unsure how to 

perform any assigned task or operate any equipment, ask your supervisor before 

proceeding.  

8. Do not remove guards from machines.  

9. Personal protective equipment (PPE) must be worn or used in any area where it 

is required.  

10. Disposal of hazardous materials and wastes must be in accordance with 

applicable environmental regulations. If there is any doubt about proper disposal, 

discuss this with your supervisor.  
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11. Report all spills of hazardous wastes or materials to your supervisor. Consult the 

material safety data sheet for appropriate cleanup procedures.   

12. Use only the proper tool for the job. Do not use defective tools or equipment. If 

the proper tool is not available, ask for help from your supervisor before doing the 

job.  

13. When required to clean, repair, or adjust machinery, the machinery shall be shut 

off and locked out both mechanically and/or electrically to prevent operation of the 

equipment.  

14. Get help in lifting any item that is so bulky, awkward, or heavy that you feel you 

cannot lift it safely.  

15. If a repetitive task causes you discomfort, or you feel it is unsafe or unhealthy, 

report it to your supervisor immediately.  

16. Employees must conduct themselves in a safe manner to prevent injury to 

themselves and others and to minimize damage to AEE property. Each employee is 

responsible for the care and safe operation of AEE equipment.  

17. Obey all safety warning signs and signals. Do not remove any safety warning 

signs or signals until the danger is eliminated.  

18. Maintain good housekeeping in your work area.  

19. Employees are responsible for safe use of any vehicles, machines, and 

equipment that they may operate, and for the quality of the work they produce.  

20. Wear seat belts at all times when in vehicles used for company business. This 

includes drivers and passengers in rental cars, personal vehicles used for business 

activities, and company-provided vehicles.  

21. Do not engage in any activities that interfere with your ability to operate a vehicle 

safely. 

 

 

4.2 STOP WORK AUTHORITY 
Anyone and everyone working on the project have the responsibility and authority to stop any 
work that does not comply with a safe work environment. There will be no repercussions to the 
employee for stopping any unsafe behavior. 
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4.3 JOB SAFETY ANALYSIS  
In addition to performing and holding a “tailgate” health and safety meeting, AMEC will complete 
a job safety analysis (JSA) for each task to be completed. The JSA is a tool used to carefully 
study and record each step of a job or task, to identify existing or potential hazards (safety, 
health, environmental, work quality), and to determine the best procedures to follow to perform 
the job properly. 

Each major task must have a JSA and the work must be performed as required by the 
JSA. 

JSAs will be modified in the field using pen and ink edits to the HASP as site conditions 
change. 

Post-job reviews of the JSAs will be completed by the Site Safety Officer, Project 
Manager, and the Project Health and Safety Officer. 

JSAs must be reviewed daily during the tailgate safety briefings. 

JSAs are included in Appendix A. 

4.4 PERMIT TO WORK 
Each days work will be authorized by the AMEC field supervisor.  Field forms are included in 
Appendix B. 

4.5 COMMUNICATIONS 
Based on the scope of work, it is anticipated that only two subcontractors (utility survey and 
drilling crew) will be on site at any time. If two or more subcontractors need to be on site, they 
will be required to attend a joint Tailgate Safety Meeting where topics to be discussed include: 
planned work, designated work zones for each subcontractor, coordination of work, permit 
procedures, hazards of the work being done, and emergency procedures. AMEC’s site 
supervisor will coordinate the work between subcontractors. 
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5.0 PRIMARY RESPONSIBILITIES 

Below are responsibilities for each of the project health and safety representatives: 
 
5.1 PROJECT MANAGER 
The Project Manager (PM) shall: 

1. direct all AMEC personnel involved in investigative, monitoring, and remedial 
activities at the site and vicinity; 

2. make the Project Health and Safety Officer aware of all pertinent project develop-
ments and plans; 

3. make available the resources that are necessary for a safe working environment; 
and 

4. maintain communications with the client, as necessary. 

5.2 PROJECT HEALTH AND SAFETY OFFICER 
The Project Health and Safety Officer (PHSO) shall: 

1. direct all health and safety aspects of investigative, monitoring, and remedial 
activities conducted by AMEC personnel at the site and vicinity; 

2. ensure that all AMEC personnel have received required training, are aware of the 
potential hazards associated with site operations, have been instructed in the work 
practices necessary for personal health and safety, and are familiar with the site 
Health and Safety Plan’s procedures for all scheduled activities and for dealing 
with emergencies; 

3. direct required exposure monitoring to assess site health and safety conditions; 

4. prepare any accident/incident reports; 

5. modify the site Health and Safety Plan as required based on accidents/incidents 
and findings regarding personnel exposures and work practices; and 

6. report all accidents/incidents and findings regarding personnel exposure and work 
practices to the Project Manager. 

 
5.3 SITE SAFETY OFFICER 
The Site Safety Officer (SSO) shall: 

1. ensure that appropriate personal protective equipment is available for AMEC site 
personnel and enforce proper utilization of personal protective equipment by all 
on-site AMEC personnel; 
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2. with guidance from the PHSO, observe subcontractor’s procedures with respect to 
health and safety.  If the SSO believes that a subcontractor’s personnel are or may 
be exposed to an immediate health hazard, the SSO shall suspend the 
subcontractor’s site work.  If the subcontractor’s personnel do not have required 
protective equipment, the SSO shall consult with the PM or PHSO before 
proceeding with the work; 

3. implement the site Health and Safety Plan and report any observed deviations 
from site conditions anticipated in the plan; 

4. conduct site safety briefings as needed; 

5. calibrate monitoring equipment daily and properly record and file results; 

6. under direction of the PHSO perform required exposure monitoring; 

7. maintain monitoring equipment or arrange maintenance as necessary; 

8. assume other duties as directed by the PM or PHSO; and 

9. report observed accidents/incidents or inadequate work practices to the PHSO and 
the PM. 

5.4 PROJECT PERSONNEL 
Project personnel involved in on-site investigations and operations shall: 

1. take reasonable precautions to prevent injury to themselves and to their fellow 
employees; 

2. perform only those tasks that they can do safely and immediately report accidents 
and/or unsafe conditions to the SSO or PHSO; 

3. follow the procedures set forth in the site Health and Safety Plan and report to the 
SSO or PHSO any observed deviations from the procedures described in the plan 
on the part of AMEC or subcontractor personnel; and 

4. inform the PM and PHSO of any physical conditions that might affect their ability to 
perform the planned field tasks. 

5.5 TRAINING REQUIREMENTS 
All project personnel must comply with OSHA regulations specified in 29 CFR 1910.120.  These 
include completion of a 40-hour health and safety training course, an annual 8-hour refresher 
training, and participation in AMEC’s medical surveillance program and respiratory protection 
program. 
 
Additional site-specific training that covers on-site hazards, personal protection requirements, 
decontamination procedures, and emergency response information as outlined in this site 
Health and Safety Plan will be given by the PHSO or SSO before beginning on-site work.  Site-
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specific training briefings will be documented on a “Project Health and Safety Field Meeting 
Form” provided at the end of this plan.  We do not anticipate that field staff will be occupationally 
exposed to blood or potentially infectious materials during the course of this project. 
 
5.6 MEDICAL SURVEILLANCE 
All AMEC project site personnel shall participate in the AMEC medical surveillance program, 
which includes annual audiometric and physical examinations for employees involved in 
hazardous waste or materials projects.  It requires that all such personnel have medical 
clearance before being issued a respirator and participating in field activities.  Frequency of 
medical examinations which complies with 29 CFR § 1910.120(f3): 
 

1. prior to performing field work; 
2. at least once every 12 months; 
3. at termination of employment; 
4. upon occurrence of possible overexposure; 
5. more frequently if deemed necessary by a physician. 
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6.0 HAZARD ASSESSMENT 

An assessment of the potential hazards that may be encountered during field activities at the 
site are designated by field task in Table 6.0 and are discussed below. 
 
6.1 POTENTIAL CHEMICAL HAZARDS AT SITE 
As stated previous, the parcel acquisition site investigations will be located in industrial and 
commercial areas where previous practices may have resulted in releases of hazardous 
materials.  The compounds for each analytical method listed below may be present, based on 
past and current site uses.  Work practices shall be employed to minimize dust and vapor 
production during drilling activities.   
 
Listed below are the analytical methods that will be used to analyze soil vapor, soil matrix, and 
groundwater samples, and IDW generated for the project:   
 

• Volatile Organic Compounds (VOCs) and oxygenates using United States 
Environmental Protection Agency (EPA) Method 8260B, including methanol and sodium 
bisulfate field preservation for soil samples using EPA Method 5035. 

• Total Petroleum Hydrocarbons (carbon chain speciation) representative of gasoline, 
diesel, and motor oil ranges using EPA Method 8015M. 

• Total Metals (Title 22 Metals) using EPA Method 6010B and 7470A/7471A for Mercury 
(Hg) 
 

 
The table on the following page provides a summary of the potential chemicals that may be 
present at the site in which a site worker may be exposed to during sampling, decontamination, 
disposing of accumulated wastes, and site restoration.  The table includes occupational 
exposure limits, potential exposure pathways, and possible health effects.  A chemical 
information sheet for each of the chemicals listed in the table is included in Appendix C. 
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Hazardous Substances Known or Suspect at Site: 

 
CAS CHEMICAL EXPOSURE 

LIMITS 
LEL % IP 

 eV 
KNOWN or 
EXPECTED 

CONCENTRATIONS 

HEALTH 
HAZARDS 

OSHA ACGIH     
Varies Antimony 

(mg/m3) 
0.5/I50 

 
0.5 

 
  Unknown RISE; Irritation 

eyes, skin, nose, 
throat, mouth; 
cough; dizziness; 
headache; 
nausea, vomiting, 
diarrhea; stomach 
cramps; insomnia; 
anorexia; unable 
to smell properly 

Varies 
 

Arsenic -- 
organic 
(mg/m3)* 

0.2 
 

   Unknown  RISE; In animals: 
irritation skin, 
possible 
dermatitis; 
respiratory 
distress; diarrhea; 
kidney damage; 
muscle tremor, 
convulsions; 
possible 
gastrointestinal 
tract, reproductive 
effects; possible 
liver damage 

7727-
43-7 
 

Barium 
sulfate 
(mg/m3) 
 

10(5 
respirabl

e) 

10   Unknown RISE; Eye, nose, 
and upper 
respiratory 
irritation; 
pneumoconiosis 

71-43-
2 

Benzene 
(ppm) 

1/S5/I500 0.5/S2.
5 

1.2 9.2
4 

Unknown RISE; Irritation 
eyes, skin, nose, 
respiratory 
system; dizziness; 
headache, 
nausea, staggered 
gait; anorexia, 
lassitude 
(weakness, 
exhaustion); 
dermatitis; bone 
marrow 
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depression; 
[potential 
occupational 
carcinogen]  
 

7440-
41-7 
 

Beryllium 
(mg/m3) 

0.0002/C
0.025/I4 

0.002/0
.01 

  Unknown RSE; Berylliosis 
(chronic 
exposure): 
anorexia, weight 
loss, lassitude 
(weakness, 
exhaustion), chest 
pain, cough, 
clubbing of fingers, 
cyanosis, 
pulmonary 
insufficiency; 
irritation eyes; 
dermatitis; 
[potential 
occupational 
carcinogen] 

7440-
43-9 
 

Cadmium 
(mg/m3) 

0.005/I9 0.002   Unknown RI; Pulmonary 
edema, dyspnea 
(breathing 
difficulty), cough, 
chest tightness, 
substernal 
(occurring beneath 
the sternum) pain; 
headache; chills, 
muscle aches; 
nausea, vomiting, 
diarrhea; anosmia 
(loss of the sense 
of smell), 
emphysema, 
proteinuria, mild 
anemia; [potential 
occupational 
carcinogen 

7440-
47-3 
 

Chromium 
metal & 
insoluble 
salts 
(mg/m3) 

0.5/I250 0.5   Unknown RISE; Irritation 
eyes, skin; lung 
fibrosis (histologic) 
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7440-
48-4 
 

Cobalt (dust 
or fume) 
(mg/m3) 

0.02/I20 0.02   Unknown RISE; Cough, 
dyspnea 
(breathing 
difficulty), 
wheezing, 
decreased 
pulmonary 
function; weight 
loss; dermatitis; 
diffuse nodular 
fibrosis; 
respiratory 
hypersensitivity, 
asthma 

7440-
50-8 
 

Copper 
(Salts, Dusts 
and Mists) 
(mg/m3) 

1/I100 1   Unknown RISE; Irritation 
eyes, respiratory 
system; cough, 
dyspnea 
(breathing 
difficulty), 
wheezing; 
[potential  
occupational 
carcinogen] 

68476-
34-6 

Diesel Fuel 
No. 2 
(mg/m3) 

none 100 ~0.9   Unknown RISE; SKIN; 
Irritation 
 
 

100-
41-4 

Ethyl 
benzene 
(ppm) 

100/S125
/I800 

100/S1
25 

0.8 8.7
6 

Unknown RISE; Irritation 
eyes, skin, 
mucous 
membrane; 
headache; 
dermatitis; 
narcosis, coma 
 
 

8006-
61-9 

Gasoline 
(ppm) 

none 300/S5
00 

1.4  Unknown RISE; Irritation 
eyes, skin, 
mucous 
membrane; 
dermatitis; 
headache, 
lassitude 
(weakness, 
exhaustion), 
blurred vision, 
dizziness, slurred 
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speech, confusion, 
convulsions; 
chemical 
pneumonitis 
(aspiration liquid); 
possible liver, 
kidney damage; 
[potential 
occupational 
carcinogen]  
 

7439-
92-1 
 

Lead 
(inorganic) 
(mg/m3) 

0.05/I100 0.05   Unknown RISE; Lassitude 
(weakness, 
exhaustion), 
insomnia; facial 
pallor; anorexia, 
weight loss, 
malnutrition; 
constipation, 
abdominal pain, 
colic; anemia; 
gingival lead line; 
tremor; paralysis 
wrist, ankles; 
encephalopathy; 
kidney disease; 
irritation eyes; 
hypotension 

7439-
97-6 
 

Mercury 
(inorganic) 
(mg/m3) 

0.025/C0
.1/I10 

0.025   Unknown RISE; SKIN; 
Irritation eyes, 
skin; cough, chest 
pain, dyspnea 
(breathing 
difficulty), 
bronchitis, 
pneumonitis; 
tremor, insomnia, 
irritability, 
indecision, 
headache, 
lassitude 
(weakness, 
exhaustion); 
stomatitis, 
salivation; 
gastrointestinal 
disturbance, 
anorexia, weight 
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loss; proteinuria 
1634-
04-4 

Methyl tert-
butyl ether 
(ppm) 

40 50 1.6   Unknown RISE; Drowsiness, 
dizziness, 
headache, 
weakness, 
unconsciousness, 
abdominal pain, 
nausea, vomiting, 
dry skin, redness 

7439-
98-7 
 

Molybdenum 
- insoluble as 
total dust 
(mg/m3) 

10(3 
respirabl
e)/I5,000 

10 (3 
respira

ble) 

  Unknown RISE; Irritation 
eyes, nose, throat; 
anorexia, diarrhea, 
weight loss; 
listlessness; liver, 
kidney damage 

7440-
02-0 
 

Nickel 
(metal) 
(mg/m3) 

1/I10 1.5   Unknown RISE; 
Sensitization 
dermatitis, allergic 
asthma, 
pneumonitis; 
[potential 
occupational 
carcinogen] 

7782-
49-2 
 

Selenium 
compounds 
(mg/m3) 

0.2/I1 0.2   Unknown RISE; Irritation 
eyes, skin, nose, 
throat; visual 
disturbance; 
headache; chills, 
fever; dyspnea 
(breathing 
difficulty), 
bronchitis; metallic 
taste, garlic 
breath, 
gastrointestinal 
disturbance; 
dermatitis; eye, 
skin burns; in 
animals: anemia; 
liver necrosis, 
cirrhosis; kidney, 
spleen damage 

7440-
22-4 
 

Silver, metal 
and soluble 
compounds 
(mg/m3) 
 

0.01/I10 
 

0.1met
al/0.01 
soluble 

 

  Unknown RISE; Blue-gray 
eyes, nasal 
septum, throat, 
skin; irritation, 
ulceration skin; 
gastrointestinal 
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disturbance  
75-65-
0 

tert-butyl 
alcohol 
(ppm) 

100/S150
/I1,600 

100 2.4 9.7 Unknown RISE; Irritation 
eyes, skin, nose, 
throat; drowsiness, 
narcosis 

127-
18-4 

Tetrachloroet
hene (ppm) 

25 / S100 
/ C300 / 

I150 

25/S10
0 

  9.3
2 

Unknown RISE; Irritation 
eyes, skin, nose, 
throat, respiratory 
system; nausea; 
flush face, neck; 
dizziness, 
incoordination; 
headache, 
drowsiness; skin 
erythema (skin 
redness); liver 
damage; [potential 
occupational 
carcinogen]  

varies 
 

Thallium - 
soluble 
compounds 
(mg/m3) 
 

0.1/I15 
 

0.1 
 

  Unknown RISE; SKIN, 
Nausea, diarrhea, 
abdominal pain, 
vomiting; ptosis, 
strabismus; peri 
neuritis, tremor; 
retrosternal 
(occurring behind 
the sternum) 
tightness, chest 
pain, pulmonary 
edema; 
convulsions, 
chorea, psychosis; 
liver, kidney 
damage; alopecia; 
paresthesia legs  

108-
88-3 

Toluene  
(ppm) 

50/S150/
C500/I50

0 

50 ppm 1.1 8.8
2 

Unknown RISE; Irritation 
eyes, nose; 
lassitude 
(weakness, 
exhaustion), 
confusion, 
euphoria, 
dizziness, 
headache; dilated 
pupils, lacrimation 
(discharge of 
tears); anxiety, 
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muscle fatigue, 
insomnia; 
paresthesia; 
dermatitis; liver, 
kidney damage  
 

79-01-
6 

Trichloroethe
ne (ppm) 

25/S100/
C300/I1,

000 

50/S10
0 

8 9.4
5 

Unknown RISE; Irritation 
eyes, skin; 
headache, visual 
disturbance, 
lassitude 
(weakness, 
exhaustion), 
dizziness, tremor, 
drowsiness, 
nausea, vomiting; 
dermatitis; cardiac 
arrhythmias, 
paresthesia; liver 
injury; [potential 
occupational 
carcinogen]  
 

1314-
62-1 
 

Vanadium 
(respirable 
dust) 
(mg/m3) 
 

0.05/I35 
 

0.05 
 

  Unknown RISE; Irritation 
eyes, skin, throat; 
green tongue, 
metallic taste, 
eczema; cough; 
fine rales, 
wheezing, 
bronchitis, 
dyspnea 
(breathing 
difficulty)  
 

1330-
20-7 

Xylenes 
(Dimethylben
zene) (total) 
(ppm) 

100/S150
/C300/I9

00 

100/S1
50 

0.9 8.5
6 

Unknown RISE; Irritation 
eyes, skin, nose, 
throat; dizziness, 
excitement, 
drowsiness, 
incoordination, 
staggering gait; 
corneal 
vacuolization; 
anorexia, nausea, 
vomiting, 
abdominal pain; 
dermatitis  
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1314-
13-2 
 

Zinc (zinc 
oxide -- total 
dust) 
(mg/m3) 
 

10 (5 
respirabl

e) 
 

2/S10 
 

  Unknown I; Metal fume 
fever: chills, 
muscle ache, 
nausea, fever, dry 
throat, cough; 
lassitude 
(weakness, 
exhaustion); 
metallic taste; 
headache; blurred 
vision; low back 
pain; vomiting; 
malaise (vague 
feeling of 
discomfort); chest 
tightness; dyspnea 
(breathing 
difficulty), rales, 
decreased 
pulmonary 
function  
 

 
Exposure Limits –If not specified, exposure limit is the PEL or the TLV-TWA,  Exposure limit 

preceded by a “S” is a Short Term Exposure Limit,  by a “C” is the Ceiling Limit, and by 
an I is the NIOSH IDLH. 

CAS – Chemical Abstracts Number 
LEL – Lower Explosive Limit in percent 
IP – Ionization Potential in eV 
Health Hazards:  Letters in italics represent exposure routes:  R – Respiratory; I- Ingestion; 

S-Skin Absorption; & E – Eye Absorption 
  SKIN – Chemical represents a significant skin absorption hazard. 
 
Air monitoring requirements and action levels related to potential chemical hazards at the site 
are discussed in Section 7.3. 
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TABLE 6.0 

ANTICIPATED HAZARDS 

 HAZARDS 
  PHYSICAL    

TASK C
he

m
ic

al
 

Tr
ip

/S
lip

/F
al

l 

H
ea

vy
 E

qu
ip

m
en

t 

U
nd

er
gr

ou
nd

 
U

til
iti

es
 

O
ve

rh
ea

d 
P

ow
er

 
Li

ne
s 

N
oi

se
 

H
ea

t S
tre

ss
 

C
ol

d 
S

tre
ss

 

S
un

bu
rn

 

D
ril

lin
g 

Tr
en

ch
/E

xc
av

at
io

n 

C
on

fin
ed

 S
pa

ce
 

Tr
af

fic
 

B
io

lo
gi

ca
l 

E
xp

lo
si

ve
 

G
en

er
al

 S
af

et
y 

1. Site Recon – Utility 
Clearance and USA 
Marking 

 X     X X X    X X  X 

2. Utility Clearance  X     X X X    X X  X 

3. Drilling X X X X X X X X X X   X X  X 

4. Sampling (soil 
vapor, soil, 
groundwater) 

X X X   X X X X X   X X  X 

5. Decontamination X X X   X X X X X   X X  X 

6. Surveying Boring 
Locations  X     X X X    X X  X 

7. Soil Boring 
Abandonment X X X  X X X X X X   X X  X 
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6.2 POTENTIAL PHYSICAL HAZARDS AT SITE 
Potential physical hazards, as those listed in Table 6.0, are discussed below. 
 
6.2.1 Underground Utility Hazards 
An underground utility check shall be performed prior to initiating any subsurface investigation 
or work.  The check will include: 
 
    X  USA Note: USA must be notified at least 2 working days before any subsurface 

work begins.  Record confirmation number in project field notes. 
    X  Private Locator at designated locations. 
    X  Hand auger all borings to at least 5 feet below ground surface. 
 
      Plans Check.  Facility Contact:    
 
 
Additional Information:   
  
  
 
6.2.2 Overhead Power Lines 
Whenever possible, avoid working under overhead high voltage lines.  The following are 
minimum clearances for overhead high voltage lines. 
 

Normal Voltage Minimum Required 
(phase to phase)    Clearance (feet)    

more than 750 - 50,000 10 
more than 50,000 - 75,000 11 
more than 75,000 - 125,000 13 
more than 125,000 - 175,000 15 
more than 250,000 - 379,000 21 
more than 370,000 - 550,000 27 
more than 550,000 - 1,000,000 42 

 
(Reference: CCR Title 8, Section 2946, Table II) 

6.2.3 Noise Hazards 
Wear hearing protection when working near large heavy equipment, such as drill rigs or earth 
movers, or in other noisy conditions.  As a general rule, hearing protection should be worn when 
two people standing within 2 feet of each other cannot communicate at normal conversational 
voice levels.  
 
6.2.4 Heat Stress Hazards 
Heat stress is a major hazard, especially for workers wearing protective clothing.  To avoid heat 
stress, drink plenty of fluids and take periodic work breaks. 
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The signs, symptoms, and treatment of heat stress include: 

• Heat rash, which may result from exposure to heat or humid air. 
• Heat cramps, which are caused by heavy sweating with inadequate electrolyte 

replacement.  Signs and symptoms include:  muscle spasms and pain in the hands, feet, 
and abdomen.  Persons experiencing these symptoms should rest in a cooler area, drink 
cool (not cold) liquids and gently massage cramped muscles. 

• Heat exhaustion, which occurs from increased stress on various body organs including 
inadequate blood circulation due to cardiovascular insufficiency or dehydration.  Signs 
and symptoms include:  pale, cool, moist skin; heavy sweating; dizziness; nausea; and 
fainting.  Persons experiencing these symptoms should lie down in a cooler area, drink 
cool liquids with electrolytes (Gatorade, etc.), remove any protective clothing, and cool 
body with wet compresses at forehead, back and neck, and/or armpits. 

• Heat stroke is the most serious form of heat stress.  Temperature regulation fails and the 
body temperature rises to critical levels.  Immediate action must be taken to cool the 
body before serious injury and death occur.  Competent medical help must be obtained. 
 Signs and symptoms are:  red, hot, usually dry skin; lack of or reduced perspiration; 
nausea; dizziness and confusion; strong, rapid pulse; and coma. 
 

Ambient temperatures at the Site are expected to range from 60°F to greater than 90ºF. When 
temperature exceeds 70ºF, frequent breaks will be taken in shaded areas.  Cool water or 
electrolyte replenishment solution will be available on site.  Sufficient amounts of drink should 
be taken frequently to replace fluid loss.  Coveralls will be unzipped or removed during breaks.  
If protective clothing must be worn, the suggested guidelines for ambient temperature and 
maximum work periods from the NIOSH/OSHA/USCG/EPA Occupational Safety and Health 
Guidance Manual for Hazardous Waste Site Activities are: 

Suggested Frequency of Physiological Monitoring for Fit and Acclimatized Workersa 
Adjusted Temperatureb Normal work Ensemblec Impermeable Ensembled 

90 ºF (32.2 ºC) or above After each 45 minutes of work 
   

After each 15 minutes of work 

87.5 - 90.0 ºF(30.8 - 32.2 C) After each 60 minutes of work After each 30 minutes of work 
82.5 - 87.5 ºF(28.1 - 30.8 
ºC) 

After each 90 minutes of work After each 60 minutes of work 

77.5 - 82.5 ºF(25.3 - 28.1 
ºC) 

After each 120 minutes of 
work 

After each 90 minutes of work 

72.5 - 77.5 ºF(22.5 - 25.3 
ºC) 

After each 150 minutes of 
work 

After each 120 minutes of work 

Notes: 
aFor work levels of 250 kilocalories/hour. 
bCalculate the adjusted air temperature (ta adj) from the  measured air temperature 
(ta) by using this equation:  ta adj ºF=ta ºF + (13 x % sunshine).  Measure air 
temperature (ta) with a standard mercury-in-glass thermometer, with the bulb 
shielded from radiant heat.  Estimate percent sunshine by judging what percent time 
the sun is not covered by clouds that are thick enough to produce a shadow (100 % 
sunshine = no cloud cover and a sharp distinct shadow;   0 percent sunshine = no 
shadows). 
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cA normal work ensemble consists of cotton coveralls or other cotton clothing with 
long sleeves and pants. 
dImpermeable Ensemble includes Tyvek and Saranex coveralls and rubber boots. 
 

Pulse rates and oral temperatures may be monitored as early as possible in the rest period.  If 
the pulse rate exceeds 100 beats per minute or temperature exceeds 99ºF at the beginning of 
the rest period, the work cycle will shorten by one-third. 
 
6.2.5 Cold Stress Hazards 
Exposure to cold can cause the body’s internal temperature to drop to a dangerously low level. 
This is called hypothermia.  Exposure to temperatures below freezing can cause frostbite of 
hands, feet, and face. 
 
Symptoms of hypothermia include: 

• vague, slow, slurred speech 
• forgetfulness, memory lapses 
• inability to use hands 
• frequent stumbling 
• drowsiness. 

 
To prevent hypothermia, stay dry and avoid exposure.  Wear sufficient clothing in layers such 
that outer clothing is wind- and waterproof and inner layers retain warmth (wool or polypro-
pylene).  Keep hands and feet well protected at all times. 
 
6.2.6 Sunburn Hazards 
Skin exposure to ultraviolet radiation can result in sunburn.  Use long-sleeved shirts, hats, and 
sunscreen to protect against sunburn. 
 
6.2.7 Drilling Hazards 
Drilling hazards include noise, heavy equipment operation, rotative/moving parts, and trip/fall 
hazards.  Non-drilling personnel should stay away from the area around the borehole during 
drilling.  Hard hats and safety glasses shall be worn by all personnel within 30 feet of the raised 
mast of an operating drill rig.  All personnel will be instructed as to the location of the “kill switch” 
on the drill rig. 
 
6.2.8 Trench/Excavation Hazards 
OSHA requires that in all excavations, workers exposed to potential cave-ins must be protected 
by shoring, sloping, or benching the sides of the excavation, or placing a shield between the 
side of the excavation and the work area.  Any excavation 4 feet deep or deeper must have 
adequate means of access/egress and must be tested by a competent person for oxygen 
deficiency or hazardous atmosphere before anyone enters.  Entry into excavations/trenches 
5 feet deep or deeper requires an OSHA permit and compliance with OSHA regulations for 
trenching and excavation. 
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During the work for this project, no one will enter trenches/excavations deeper than 4 feet.  If 
soil is not inherently stable at this depth, appropriate protective measures (sloping, shoring, etc.) 
will be used.  Care will be taken when sampling the excavation area from above to be sure the 
ground is stable and not undercut. 
 
NOTE: If entry into trenches/excavations greater than 4 feet deep is required, contact PHSO 

prior to entry.  
 
6.2.9 Confined Space 
A confined space is any space a person can bodily enter that has limited egress and is not 
designed for continuous human occupancy.  Confined spaces can pose many potential hazards 
including hazardous atmosphere, poor natural ventilation, engulfment, entrapment, and 
restricted entry for rescue purposes.  All confined spaces must be considered immediately 
dangerous to life or health unless proven otherwise. 

If entry into a confined space is required, the PHSO must be consulted and a confined space 
entry plan prepared and followed prior to anyone entering the space. 

6.2.10 Heavy Equipment 
Personnel working on site in the vicinity of operating equipment should maintain safe distances 
from the equipment to avoid contact with moving equipment parts such as backhoe/excavator 
arms and buckets (be aware of swing radius), tires, tracks, etc.  Be sure heavy equipment 
operators can see you or know where you are. 

6.2.11 Traffic Hazards 
The field activities will be conducted within property boundaries and away from traffic.  It is 
anticipated that traffic control is not required. 
 
6.2.12 Biohazards 
There is a potential for various fauna such as insects, spiders, and ticks to be encountered at 
the site.  Care should be taken to avoid contact.   
 
6.3 GENERAL HAZARDS 
In working with or around any hazardous or potentially hazardous substances or situations, site 
personnel should plan all activities before starting any task.  Site personnel shall identify health 
and safety hazards involved with the work planned and consult with the PHSO or SSO as to 
how the task can be performed in the safest manner, if he/she has any uncertainties. 
 
Common safety hazards include trip/fall hazards and those associated with working around 
heavy equipment.  All field personnel will adhere to the following general safety rules. 
 

1. Wear protective equipment and clothing provided, when required. 

2. Wear a hard hat and safety glasses in all construction areas and during drilling 
activities. 
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3. Wear sturdy work boots or shoes at the site.  Steel-toed boots are required during 
drilling activities. 

4. Do not eat, drink, or use tobacco in restricted work areas. 

5. Prevent splashing of materials containing chemicals. 

6. Prevent back injury by never lifting or carrying a load that is heavier than you can 
comfortably handle.  When lifting heavy objects, bend the knees and use the leg 
muscles. 

7. Keep all heat sources away from combustible liquids, gases, or any flammable 
materials.  When working in areas where combustible gases are present, use only 
intrinsically safe (non-sparking) equipment. 

8. Field personnel shall be familiar with the physical characteristics of investigations, 
including: 

• wind direction in relation to restricted work areas 
• accessibility of other personnel, equipment, and vehicles 
• areas of known or suspected chemicals in soil and groundwater 
• site access 
• nearest water sources 
• location of communication devices. 

9. Personnel and equipment in restricted work areas should be limited to the number 
necessary to perform the task at hand. 

10. All wastes generated during investigative activities at the site shall be disposed of 
as directed by the PM. 

11. Inspect power cords for damage such as cuts and frays.  Suspend cords only with 
nylon rope or plastic ties. 

12. When in doubt of your safety, it is better to overprotect. 

13. Practice defensive driving. 

14. If site activities include the use of a drill rig, all on-site personnel should know the 
location of the “kill switch.” 

15. A first-aid kit and a type ABC fire extinguisher shall be kept at the site and/or in a 
field vehicle when performing field work. 
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7.0 MONITORING PROCEDURES 

7.1 TEMPERATURE MONITORING 
Temperature monitoring when conducting the parcel acquisition site investigations are 
discussed in Section 6.2.4 (Heat Stress Hazards). 
 
7.2 NOISE MONITORING 
Noise monitoring is not required when conducting the parcel acquisition site investigations; 
however, hearing protection is required for field personnel during drilling activities as discussed 
in Section 6.2.3 (Noise Hazards). 
 
7.3 AIR MONITORING 
The following air monitoring equipment will be used. 
 

  X  Photoionization Detector (PID) 
    Flame Ionization Detector (FID) 
    Draeger Pump and Tubes (specify tubes) 
    Combustible Gas Meter (CGM) 
    Oxygen Meter (O2) 
    Dust (Particle) Meter 
    Other (specify) 

 
The type and frequency of air monitoring for each work task is specified below.  Air monitoring 
instruments will be calibrated and maintained according to manufacturer’s specifications.  
Calibration information and air monitoring results will be recorded in project field notes. 
 

TASK  INSTRUMENT  FREQUENCY 

1. Drilling  MiniRAE 3000 PID or 

Equivalent 

 Every 30 minutes. 

 

 

 

2. Sampling   MiniRAE 3000 PID or 

Equivalent 

 Every 30 minutes. 

 
7.3.1 ACTION LEVELS 
Section 6.1 provided information regarding the known or expected chemicals of concern at the 
site as well as information regarding these chemicals.  The below action levels, based on this 
data, will be used to determine when the upgrading of personal protective equipment, 
specifically respiratory protections.   
 
Respirators shall be worn when air monitoring indicates that concentrations exceed the 
following action levels: 
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Wear half-face respirator supplied with organic vapor (OV) cartridges if PID reads greater than  
5 ppm (sustained reading in the breathing zone for greater than 30 seconds) 
 
Stop work if PID reads greater than 25 ppm (sustained reading in the breathing zone for greater 
than 30 seconds) 
 
An explosion hazard shall be assumed to exist where air concentrations of chemicals exceed 
their respective lower explosion levels (LELs). 
 
Stop work and notify the PM or PHSO if Combustible Gas Meter reads greater than 10% LEL. 
 
Evacuate area and notify appropriate emergency services if Combustible Gas Meter reads 
greater than 25% LEL. 
 
State of California Safe Drinking Water and Toxic Enforcement Act of 1986 (Proposition 65) 
information for the site: 

(Applicable warning is checked) 

 WARNING:  This area contains a chemical known to the State of California to 
cause cancer. 

 WARNING:  This area contains a chemical known to the State of California to 
cause birth defects or other reproductive harm. 

Additional information may be obtained from Donald Kubik Jr. at (510) 663-4100 
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8.0 PERSONAL PROTECTIVE EQUIPMENT 

All required PPE is modified Level D equipment.  The following personal protective equipment 
(PPE) will be used as specified below: 
   
PPE Required Tasks 1 & 2 Task 3 Task 4 Task 5 Task 6 Task 7 

Describe Task Site 
Recon/Utility 
Clearance 

Drilling  Sampling Decontamin-
ation 

Surveyin
g 

Soil 
Boring 

Abandon-
ment 

Steel-Toed Boots 
(Rubber) 

      

Steel-Toed Boots 
(Leather) 

X X X X X X 

Hard Hat X X X X X X 

Safety Glasses/Goggles X X X X X X 

Ear Plugs AV X AV AV  X 

Gloves (specify type):   Nitrile   

• Inner and Outer       

• Inner Only  X X X  X 

Tyvek Coverall  AV AV AV  AV 

Saranex Coverall       

Half-Face Respirator  AV AV AV  AV 

Full-Face Respirator       

Respirator Cartridge 
(specify type): 

 OV OV OV  OV 

Orange Vests X X X X X X 

Fire Extinguisher (each 
field vehicle) 

X X X X X X 

Cellular Telephones 

(each field personnel) 

X X X X X X 

First Aid Kit 

(each field vehicle) 

X X X X X X 

Other (specify)       
 



SITE HEALTH AND SAFETY PLAN 

K:\15324\Task Order 07A2730-08_Edloft Corp and Balcaceres Bros Towing\HASP\DRAFT\HASP_121410.doc 38 

Key: 
 X = PPE Required  Cartridge Types = Organic Vapor (OV) 
 Av = Have available at work site HEPA Filter (HEPA) 
 Glove Types = Nitrile, Vinyl, Neoprene, Butyl Combination OV and HEPA  
 Other – specify  (Comb.) 
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9.0 SITE CONTROL 

The purpose of site control is to minimize the potential exposure to site hazards, to prevent 
vandalism at the site, and to provide adequate facilities for workers.  Work area controls and 
decontamination areas will be provided to limit the potential for chemical exposure associated 
with site activities. 
 
9.1 WORK AREA 
An exclusion zone will be set up immediately surrounding the site work areas.  Only authorized 
personnel shall be permitted access to the exclusion zone.  If practical, the exclusion zone will 
be cordoned with barriers, cones, or fencing to limit unauthorized access.  No eating, drinking, 
or smoking are allowed in the exclusion zone. 
 
9.2 DECONTAMINATION AREAS 
Equipment and personnel decontamination areas will be set up adjacent to the work exclusion 
zones.  All equipment and tools used during work activities shall be decontaminated in the 
designated decontamination area.  Decontamination procedures are described in Section 10.0 
of this plan. 
 
9.3 COMMUNICATIONS 
A field representative should contact the project manager or office at least once a day while in 
the field.   
 
9.4 DAILY FIELD LOG 

• Date 
• Location and scope of work 
• Ambient weather parameters 
• Visitor information, if any 
• Other comments or information relevant to project 
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10.0 DECONTAMINATION 

10.1 PERSONNEL DECONTAMINATION PROCEDURES 
Remove disposable gloves and clothing and place in plastic bags.  Wash hands and face before 
eating, drinking, or smoking and at the end of the work day. 
 
10.2 DECONTAMINATION PROCEDURES FOR EQUIPMENT/SAMPLING GEAR 
Re-usable soil sampling equipment will be decontaminated prior to collection of each sample by 
scrubbing using Alconox or equivalent (a laboratory-grade detergent) and distilled water, 
followed by double rinsing with distilled water.   
 
10.3 STORAGE OF INVESTIGATION-DERIVED MATERIALS 
Investigation derived wastes (IDW) will be stored in 55-gallon capacity drums, and transported 
off-site to an area designated by Caltrans each day after drilling activities have been completed. 
 AMEC anticipates the following IDW streams: 

• Disposable PPE; 

• soil cuttings generated during drilling activities; and 

• water rinsate produced during decontamination of the drilling equipment after each 
boring is drilled. 
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11.0 EMERGENCY RESPONSE 

In the event of an accident or emergency condition, the procedures specified below shall be 
followed. 
 
11.1 NON-EMERGENCY INCIDENTS 
 
Steps 1 & 2 must be completed – before seeking medical attention other then the local first aid  
   

1. Report the situation to your immediate supervisor AND safety coordinator (all incidents 
with the clear starting event should be reported within 1 hour of occurrence)  

 
2. Call WorkCare 24/7 Hotline:  (800) 455-6155 

 
3. WorkCare will assess the situation telephonically and determine whether the incident 

requires medical attention.  During this process, the WorkCare will perform the following 
duties:  

 
• Explain the process to the caller  
• Determine the nature of the concern  
• Provide appropriate medical advice to the caller  
• Determine appropriate path forward with the caller  
• Maintain appropriate medical confidentiality  
• Help caller to execute path forward, including referral to the appropriate local medical 

facility  
• Send an email notification to the corporate safety contact  

 
4. Within 2 Hours of the incident inform verbally (direct contact is required) contact Don 

Kubik -  (510) 663-4100 (office); (510) 368-6433 (cell) - H&S Manager,  AMEC - 
Oakland, CA 

 
5. Local SHE Coordinator to complete the initial Incident Report within 24 hours and 

forward it to the Corporate SHE Department  
 

6. Corporate HR to complete Worker’s Compensation Insurance notifications  
 

7. Corporate SHE to conduct further incident investigation and communicate as needed  
 
Note: These procedures are only for AMEC employees. 
 
11.2 MEDICAL EMERGENCIES 

In the event of a medical emergency, the following procedures should be used. 
1. Remove injured or exposed person(s) from immediate danger if possible. 
2. Perform emergency eyewash and shower if necessary. 
3. Evacuate other on-site personnel to a safe place in an upwind direction until it 

is safe for work to resume. 
4. If serious injury or life-threatening condition exists, call 
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1. 911 - Paramedics, fire department, police 
Hospital emergency room 

ii. Clearly describe location, injury and conditions to dispatcher/hospital.  
Designate a person to direct emergency equipment to the injured 
person(s). 

5. Provide first aid if necessary.  Remove contaminated clothing only if this can 
be done without endangering the injured person. 

6. Call the project manager and/or project health and safety officer. 
7. Immediately implement steps to prevent recurrence of the accident 
8. Once medical attention is sought and provided, the supervisor must contact 

WorkCare 24/7 Hotline: (800) 455-6155 
9. WorkCare will be responsible for performing the following duties:  

• Contact the treating physician  
• Inform the physician of the injury/illness  
• Request to be consulted on treatment  
• Determine appropriateness of treatment  
• Request copies of all medical records from clinic  
• Remind the treating physician of the care management philosophy  
• Send an email update to the Corporate Safety contact 

10. IMMEDIATELY after contacting WorkCare inform verbally (direct contact is 
required) contact Don Kubik -  (510) 663-4100 (office); (510) 368-6433 (cell) - 
H&S Manager,  AMEC - Oakland, CA 

11. Notify the local SHE coordinator and Safety Committee worker representative 
(if applicable) to complete initial investigation with the Supervisor  

12. Local SHE Coordinator to complete the initial Incident Report within 24 hours  
13. Corporate HR to complete Worker’s Compensation Insurance notifications  
14. Corporate SHE to conduct further incident notifications, investigation and 

develop internal communications  
 

A map showing the nearest hospital location along with driving directions from both the three 
parcel acquisition site investigations is attached to this plan (Figure 4).   

 
Hospital    Norwalk Community Hospital 
Address    13222 Bloomfield Avenue 
                 Norwalk, California 90650 
Telephone (562) 863-4763 (emergency room) 
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Driving directions to Norwalk Community Hospital are provided below: 
 

From 12824 Rosecrans Avenue and 12836 Rosecrans Avenue, Norwalk, California  
(APN: 8046-005-024) 

 
1. Turn right and head east on Rosecrans Avenue toward Greenstone Avenue.  
2. Turn left on Greenstone Avenue. 
3. Turn left on Foster Road. 
4. Turn right at Bloomfield Avenue. 
5. Destination will be on the right. 

 
From 14400 Firestone Boulevard, La Mirada, California  
(APN: 7003-007-004) 
 

1. Turn left and head northwest on Firestone Boulevard. 
2. Take the 1st left and remain on Firestone Boulevard. 
3. Turn right at Valley View Avenue. 
4. Keep left at the fork. 
5. Turn left on Rosecrans Avenue. 
6. Turn a slight right at Firestone Boulevard. 
7. Bear right onto Bloomfield Avenue. 
8. Destination will be on the right. 

 
From 12551 Rosecrans Avenue, Norwalk, California  
(APN: 8056-011-016) 
 

1. Turn right and head west on Rosecrans Avenue toward Front Street. 
2. Make a U-turn at Front Street and continue east on Rosecrans Avenue. 
3. Turn left on Firestone Boulevard. 
4. Bear right onto Bloomfield Avenue. 
5. Destination will be on the right. 

 
 

Telephone number of nearest Poison Control Center:  1-800-222-1222 
 

 
11.3 ACCIDENTAL RELEASE OF HAZARDOUS MATERIALS OR WASTES 

1. Evacuate all on-site personnel to a safe place in an upwind direction until the PM 
or PHSO determines that it is safe for work to resume. 

2. Immediately instruct a designated person to contact the PM or PHSO. 

3. Contain spill, if it is possible and it can be done safely. 

4. Initiate cleanup. 
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11.4 GENERAL EMERGENCIES 
In the case of fire, flood, explosion, or other hazard, work shall be halted and the local police/ 
fire department shall be notified by calling 911.  All on-site personnel will be immediately 
evacuated to a safe place. 
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APPROVALS 

    
Project Manager Date 
Calvin H. Hardcastle 
 
 
    
Corporate Health & Safety Officer Date 
Donald Kubik 
 
 
    
Project Health & Safety Officer Date 
Vincent Robino
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HOSPITAL LOCATION MAP
Site Investigation, Interstate 5 HOV 

Lane Widening Project, Segment 2 & 3, 
APN: 8046-005-024, APN: 8056-011-016,

APN: 7003-007-004 
La Mirada and Norwalk, California

amv 12/14/2010 015324008By: Date: Project No.

4

Directions:
    From 12824 Rosecrans Avenue and 
    12836 Rosecrans Avenue, Norwalk
1. Turn right and head east on Rosecrans 
     Avenue toward Greenstone Avenue. 
2. Turn left on Greenstone Avenue.
3. Turn left on Foster Road.
4. Turn right at Bloomfield Avenue.
5. Destination will be on the right.
    From 14400 Firestone Boulevard,
    La Mirada
1. Turn left and head northwest on 
    Firestone Boulevard.
2. Take the 1st left and remain on 
    Firestone Boulevard.
3. Turn right at Valley View Avenue.
4. Keep left at the fork.
5. Turn left on Rosecrans Avenue.
6. Turn a slight right at Firestone 
    Boulevard.
7. Bear right onto Bloomfield Avenue.
8. Destination will be on the right.
    From 12551 Rosecrans Avenue,
    Norwalk
1. Turn right and head west on Rosecrans 
    Avenue toward Front Street.
2. Make a U-turn at Front Street and 
    continue east on Rosecrans Avenue.
3. Turn left on Firestone Boulevard.
4. Bear right onto Bloomfield Avenue.
5. Destination will be on the right.

DRAFT Norwalk Community Hospital
13222 Bloomfield Avenue

Norwalk, CA 90650
(562) 863-4763 (Emergency Room)

14400 Firestone Boulevard, 
La Mirada, California 
(APN: 7003-007-004)

Explanation
Approximate area of investigation

12824 Rosecrans Avenue and 
12836 Rosecrans Avenue, 

Norwalk, California 
(APN: 8046-005-024)

12551 Rosecrans Avenue, 
Norwalk, California 
(APN: 8056-011-016)
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JOB SAFETY 

ANALYSIS 
JSA # 

Project Name: Task Orders 8  Project No: 0153240080  Date:  
Task:  Hand Augering Task Location:  
Completed by: AMEC / Interphase Reviewed by: AMEC 
Notes:  
Task Hazard Risk Control Method 
Mobilization To 
Site 

Driving accidents Vehicle to be fit for purpose and well maintained. 

   Loads to be secure and not to exceed vehicle specifications or 
legal limits. 

   Driver to be licensed, trained and medically fit 
    Driver to be rested and alert 
    No cell phone use unless pulled over to side of road. 
    PLAN YOUR ROUTE AHEAD OF TIME   
    Driver must not be under the influence of alcohol, drugs or 

medication that impairs ability to drive vehicle. 

Set Up Work Site Auto / public traffic 
Notify attendant or site manager / owner of work activities and 
location. 

    
Work location to be barricaded off; vehicle and pedestrian traffic 
management plan as required 

    
High visible clothing, steel cap boots, long sleeves/pants/ hard hat 
/ safety glasses to be worn at all times while in operational areas 

    
Inspect area around vehicle prior to putting vehicle in motion and 
use spotter 

  
Uneven or unstable 
ground Visually examine site prior to entry. 

  UV exposure Wear correct PPE (neck to toe clothing & sun block) 

  Underground services 
Underground services to be located prior to breaking ground by 
qualified service locator 

Boring (Hand 
Augering) Hand Injuries Use proper tools for assembling and dissembling the hand auger 
    Use appropriate lubricant between auger rods 
    Wear leather gloves use boring. 
    Hold handles properly 
    Watch out for pinch points when handling and assembling auger 
  Head injuries Lay down hand auger or secure when leaning against and object. 
    Don't place auger against a surface on which it can roll 
    Wear hard hat 
  Back injuries Lift objects properly (bending knees) 
    When rotating the auger do not over exert 
    If obstruction is encountered, try to remove obstruction 
    Use care when moving spoils. 

    
If boring require too much force, use mechanical device for 
borings 

  Sharp objects Keep hands away from blades of auger 
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 JOB SAFETY ANALYSIS
Project Name: Task Order 8  Project Nos: 0153240080  Date:  
Task:  Direct Push, Soil Sampling, Grouting Task Location: Norwalk and La Mirada, California 

For this Project and Task, this document is a Certification of Hazard Assessment 
Completed by: Interphase Environmental Reviewed by:  AMEC 
Notes:  

Task Hazard Risk Control Method 
Set Up Work Site Auto / public traffic  Notify attendant or site manager / owner of work activities 

and location. 
 Work location to be barricaded off; vehicle and pedestrian 

traffic management plan as required 
 High visible clothing, steel cap boots, long sleeves/pants/ hard 

hat / safety glasses to be worn at all times while in operational 
areas 

 Inspect area around vehicle prior to putting vehicle in motion 
and use spotter 

Uneven or unstable 
ground  

 Visually examine site prior to entry. 
 Place timbers under outriggers or supports to spread load 

Overhead power lines   Look overhead prior to moving rig or raising mast. Mast must 
be12 feet away from power lines or as required by local power 
authority.  

 Electrical spotter to be employed when working within 10 to 20 
feet of the lines; power company permit also required 

Underground services  Call local one call service (811) 48-working hours prior to start 
of work 

 Underground services to be located prior to breaking ground by 
qualified service locator 

 If available, check as built plans 
 Visually inspect site for signs of underground encumbrances 

Vegetation fires  Remove vegetation from areas where vehicles will be parked 
and idling 

 Fire extinguisher in good working order required to be at job 
site at all times 

Wind blown dust  Minimize dust from drilling by use of covers / shields or water 
when possible.  Wear protective glasses or goggles as required. 

Risk of being struck by 
vehicles 

 Rigs and heavy equipment shall be equipped with functioning 
backup alarms and lights 

 Prior to approaching vehicle, make sure that you make eye 
contact with the vehicle operator 

 Designate areas on site where vehicle traffic is permitted 
 Wear high-visibility safety vests in traffic areas 

Rig Set-Up Rig roll over   Cross all hills and obstructions head on 
 Set jack or out-riggers prior to operation 
 Check for unstable soil – assess soil by qualified professional 
engineer if required.  

Contact with electric 
lines and other 
overhead obstacles 

 Position rig to avoid overhead utility lines by distance defined 
by voltage and local regulations 

 Use spotter when raising mast to confirm clearance of overhead 
lines and other obstructions 

Injury by moving rig / 
vehicles 

 Heavy equipment shall be equipped with back-up alarms 

Chemicals of Concern 
Containment 

 Set-up adequate exclusions to keep unauthorized personnel 
away from work area 

Borehole 
Advancement 

Faulty or inappropriate 
equipment 

 Qualified driller must inspect rig prior to use.  Faulty or 
inappropriate, equipment shall be put out of service and 
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 JOB SAFETY ANALYSIS
Project Name: Task Order 8  Project Nos: 0153240080  Date:  
Task:  Direct Push, Soil Sampling, Grouting Task Location: Norwalk and La Mirada, California 

For this Project and Task, this document is a Certification of Hazard Assessment 
Completed by: Interphase Environmental Reviewed by:  AMEC 
Notes:  

Task Hazard Risk Control Method 
replaced / repaired 

 Inspect all hand tools prior to use.  If faulty or inappropriate, do 
not use until repaired or replaced 

Moving / rotating 
equipment 

 All appropriate guarding to be in place prior to use 
 Only trained operators will be near operation area of rig while 
downhole equipment are being advanced or extracted. 

 Stay clear of rotating and/or moving equipment – no hands, 
feet, any body part, or loose clothing to be near rotating 
equipment.  Equipment shall be stopped for sampling, etc. 

 Wear appropriate PPE including leather gloves, steel capped 
boots, hard hat (not needed inside CPT rig), and safety glasses.  
Full length overalls or long sleeve shirt and long pants - no 
loose clothing, fire retardant clothing (FRC) when appropriate. 

Impact by suspended 
loads 

 Do not walk under suspended loads 

Hearing damage from 
high noise levels 

 USE HEARING PROTECTION (EAR MUFFS OR EAR 
PLUGS) IF NOISE > 85 db 

Vapors and airborne 
particulates 

 Monitor air concentrations using photoionization detector, 
combustible gas indicator, etc. 

 Stop work if hazardous conditions identified (explosive 
atmosphere, oxygen deficient or enriched atmosphere) – 
reassess and take the necessary precautions. 

 Wear appropriate PPE including face shield / safety glasses, 
dust masks or respirators, long sleeve shirts and pants, FRC 
when appropriate. 

Slip, trip & fall  Keep work area tidy and clean – including the removal of 
excess cuttings. 

 Keep work surfaces dry where possible 
 Use hand rail when entering and exiting the rig 
 Wear appropriate PPE including non-slip rubber boots if 
working on wet or slick surfaces 

 Stay aware of footing and do not run 
Heat / cold stress  Take regular breaks on hot days or if feeling faint or 

overexerted 
 Consume adequate food / beverages (water / sports drink) 
 If possible, adjust work schedule to avoid temperature extremes 

Biological hazards: 
insects, snakes, 
wildlife, vegetation 

 Carefully inspect work area during site inspection to identify 
hazards 

 Use insect repellant  
 Open enclosures slowly  
 Survey site for presence of biological hazards and maintain 
safe distance 

 Wear appropriate PPE including leather gloves, long sleeves 
and pants and snake chaps as required 

Underground services  Professional cable locator to locate and identify all services in 
potential drilling area. 

 All soil borings to be either hand augered or air-knifed for at 
least the first 6 feet to clear any underground services.   

Working at heights  No work to be conducted on rig at heights greater than 6 feet 
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 JOB SAFETY ANALYSIS
Project Name: Task Order 8  Project Nos: 0153240080  Date:  
Task:  Direct Push, Soil Sampling, Grouting Task Location: Norwalk and La Mirada, California 

For this Project and Task, this document is a Certification of Hazard Assessment 
Completed by: Interphase Environmental Reviewed by:  AMEC 
Notes:  

Task Hazard Risk Control Method 
without fall restraint / arrest safety equipment. 

UV exposure  Wear correct PPE (neck to toe clothing, brimmed hard hat, & 
sun block) 

Wind blown dust  Minimize dust from drilling by use of covers / shields or water 
when possible.  Wear protective glasses or goggles as required. 

Leakage of fuel oil and 
hydraulic fluid 

 Have ready access to spill absorbent materials to soak up any 
spilled hydrocarbons 

Lifting heavy 
equipment 

 Do not lift or move heavy equipment without assistance 
 Use proper bending / lifting techniques by lifting with arms and 
legs and not with back.  Keep back straight while lifting 

 If possible, use powered lift truck, drum cart, or other 
mechanical means 

 Take breaks if feeling faint or over exerted 
Muscle strain injury  Use correct manual lifting methods. 

 Wear correct PPE. 
Any Chemical 
Use 

Injury or adverse 
effects from chemical 
exposure 

 All chemicals to be properly stored & labeled 
 Current MSDS to be available for each chemical on-site 
 Wear appropriate PPE 
 Employees trained on chemical handling 

Soil Sampling Handling contaminated 
materials / soils / 
groundwater 

 Wear appropriate PPE including nitrile gloves, safety glasses 
and neck to toe clothing. 

Sharp sampling tools  Use correct tools for opening split spoon sampler / push tubes 
Vapors  Wear appropriate PPE including respirator if required 

 Work upwind of sampling area if possible 
Groundwater 
Sampling 

Exposure to 
preservative chemicals 
in sample bottles 

 Wear nitrile gloves and safety glasses when handling bottles 
 Inspect bottles prior to use 

Cuts from broken 
bottles 

 Wear protective gloves when removing broken bottles 

Splashes of 
groundwater (peristaltic 
pump) 

 Make sure all connections are secure 
 Start pump at a low flow rate 
 Only start pump when collection end of tube is in collection 
container 

 Monitor sample collection to assures that bottles are not over 
filled 

 Wear nitrile gloves and safety glasses 
Splashes of 
groundwater (bailer) 

 Carefully place and remove bailer so as not to splash 
groundwater from bailer or string 

 Monitor sample collection to assures that bottles are not over 
filled 

 Wear nitrile gloves and safety glasses 
Slips, trips and falls  Maintain good housekeeping procedures 

 Clean up any spill as soon after the occurrence as possible 
 Watch where you are walking 

Electrical shock  Make sure that outlets are fitted with ground fault circuit 
interrupters 
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 JOB SAFETY ANALYSIS
Project Name: Task Order 8  Project Nos: 0153240080  Date:  
Task:  Direct Push, Soil Sampling, Grouting Task Location: Norwalk and La Mirada, California 

For this Project and Task, this document is a Certification of Hazard Assessment 
Completed by: Interphase Environmental Reviewed by:  AMEC 
Notes:  

Task Hazard Risk Control Method 
 If not designed to be used in or with water, keep electrical 
equipment away from water sources. 

Lifting injuries   Use proper technique when lifting coolers with samples -- lift 
with you legs, not your back 

 Do not overload coolers 
 Use 2 person lift techniques when handing heavy coolers 
 Make sure handles are secure and in good working order before 
lifting. 

 Make sure you have a good footing when lifting heavy objects 
Grouting borehole Exposure to grout  Mix grout in appropriate containers 

 If using a pump to mix grout, assures all connection are secure 
 Wear safety glasses and gloves when mixing and using grout 

Lifting injuries  Use proper technique when lifting bags or containers of grout -- 
lift with you legs, not your back 

 Use mechanical devices as needed 
 Make sure you have a good footing when lifting heavy objects 

 



 

APPENDIX B 

ESE Project Health and Safety Meeting Form 











 

APPENDIX C 

Chemical Information Sheets 
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          ELECTRONIC SPACE PRODUCTS INTERNATIONAL

1050 Benson Way, Ashland, OR 97520
Toll Free (800) 638-2581 * Fax (541) 488-8313

E-Mail: sales@espimetals.com

MATERIAL SAFETY DATA SHEET

I PRODUCT IDENTIFICATION

Trade Name: Barium Formula: Ba

Common Name: Barium CAS # : 7440-39-3

II HAZARDOUS INGRED IENTS

Hazardous Component % OSHA/PEL ACGIH/TLV

Barium 0-100 0.5 m g/m 3 0.5 m g/m 3

III PHYSICAL DATA

Boiling Point: 1640 oC Melting Point: 725 oC

Vapor Density (Air=1): NA Solubility in H2O : Insoluble, reacts with water

Vapor Pressure:  Not Measurable (mm Hg @  25 oC) Specific Gravity : 3.600

Appearance and Odor: Silver white metal, odorless % V olatiles: 0

NOTE :  The physical data presented above are typical values and should not be construed as a specification.

IV FIRE AND EXPLOSION H AZARDS DATA

Flash Point (Method used):  N/A Autoignition Temperature:  N/E

Explosive Limits:  Lower :  N/E Upper: N/E

Extinguishing Media :   Dry chemical powder-Chemical/Dolomite(Powdered Limestone.  DO NOT USE WATER, CARBON

DIOXIDE, OR H ALO CARBON  EXTINGUISHERS!  FLAM MA BLE SOLID!! 

Special Fire Fighting Procedures:  Wear a self-contained  breathing apparatus and full pro tective clothing to  prevent contact w ith

skin and eyes.  Flammable solid.

Unusual Fire and Explosion Hazards:   Material readily reacts with water generating flammable and/or explosive hydrogen gas.  Do

not expose to air and fire.  Em its toxic fumes under fire conditions.  Iso late with dolomite and allow to burn.  Large Fires:  Contain

and Smother with dolomite.

Caution!  Fire may reignite after having been extinguished.  Blend with large excess of dolomite.

V HEALTH HAZARD INFORMATION

Effects of Exposure:

To the best of our know ledge, the chem ical, physical, and toxicological properties have not been  thoroughly investigated.  

Barium poisoning is virtually unknown in industry, although the potential exists when the soluble forms are used.  When ingested or

given orally, the soluble ionized barium  com pounds exert a profound effect on all muscles and especially sm ooth  muscles, markedly

increasing their contractility.  The heart rate is slowed and may  stop in systole.  Other effects are increased intestinal peristalsis,

vascular construction, bladder contraction , and increased voluntary  muscle tension. 

Acute Effects:
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Inhalation:  Can cause irritation  to the nose, throat, and upper respiratory tract.

Ingestion:  Causes severe irritation of the m outh, throat, and esophagus.

Skin :  Contact with skin can cause mild  to moderate irritation.  Contact w ith skin can lead to the developm ent of a hypersensitivity

(ie. allergic) in susceptible individuals. 

Eye:  Can cause mild to m oderate irritation to the ocular tissues.

Chronic Effects:  Severe irritation  or burns. 

Primary Routes of Exposure:  Eye, skin, and inhalation.

Target Organs:  Depending on the route, frequency, and duration of exposure, toxicity may occur in the following organs and/or

system s:  Respiratory  System, Eye, Skin, Im mune System  (Allergic Reactions), Central Nervous System, and Heart.

Medical Conditions Generally Aggravated by Exposure:  Respiratory system, skin, immune system and/or specific chemical

allergies, central nervous system , and the heart.

EMERG ENCY AND  FIRST AID PROCEDURES :

INHALATION:  Remove to fresh air.  If symptoms develop, seek immediate medical attention.  If not breathing, give artificial

respiration.

INGESTION:  Call a poison control center, emergency room, or physician.  Unless advised otherwise, induce vomiting after giving

1-2 glasses of milk or water.  If a soluble barium compound has been swallowed, get medical attention.  Never induce vomiting or

give anything by mouth to an unconscious person.  Loosen tight fitting clothing, clear the airway, and keep the person warm.

SKIN:  Imm ediately rem ove and isolate contaminated clothing.  Carefully brush material off skin and wash area with soap and water. 

Seek medical attention if irritation develops.

EYE:  Contamination of the eyes should be treated by immediate and prolonged irrigation with copious amounts of water.  Lift upper

and lower eye lids frequently.  Get prompt medical attention.

NOTE TO PHYSICIAN:  Treatment should be directed at preventing absorption, administering to the symptoms as they occur, and

providing supportive therapy.

VI REACTIVITY DATA

Stability:  Stable

Conditions to Avoid:  Do not allow water to enter container because of violent reaction.  Avoid friction, heat, sparks, and flame.

Incompatibility (Materials to Avoid):  Oxidizing agents, oxygen, acids, halocarbons, carbon dioxide.

Hazardous Decomposition Products:  Toxic fumes.

Hazardous Polymerization:  Will not occur

VII SPILL OR LEAK PROC EDURES

Steps to Be Taken in Case Material Is Released or Spilled:  Wear appropriate respira tory and protective equipment specified  in

section VIII.  Isolate spill area and provide ventilation.  Shovel spilled product and place in a closed container for further handling and

disposal.  Do not flush to sewer, stream, or other bodies of water unless authorized to  do so  by appropriate government official.  Small

quantities of barium m etal may be dissolved in large quantities of water.  Soda ash is added and the solution then neutralized with

HCL.

Waste Disposal Method:  Material in the elemental state should be recovered for reuse or recycling.  Observe all federal, state &

local laws.

VIII SPECIAL PROTECTION INFORMATION

Respiratory Protection:  Avoid breathing dust.  Wear a NIOSH/MSHA approved dust respirator.

Ventilation:  Provide adequate ventilation .  Handle only in  protective argon or helium atmosphere or under o il.

Protective Gloves:  Leather-palmed, heat resistant gloves.

Eye Protection:  Chemical splash goggles and a full face shield.  An eye wash facility should be readily available.
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Other Protective Clothing or Equipment:  The use of fire resistant outer clothing is advisable.

IX SPECIAL PRECAUTIONS

Precautions to Be Taken in Handling and Storage:  Barium metal should be stored in tightly-closed containers under argon or

helium atmosphere or a paraffin oil blanket.  When handling, wear non-sparking shoes and flame resistant clothing.  Avoid friction,

heat, sparks, and flame.  Use  only  non-sparking  tools and u tensils.  Ground all equipment, vessels, tables, and  other metallic ob jects

that may come into contact w ith the product.

Other Precautions:   Can autoignite in air. Extremely sensitive to shock, heat, friction and static electricity.  Rubber gloves, rubber

protective clothing and apron, goggles and gas filter mask should be worn when working in a barium storage area.

Empty Container Precautions:  This container is hazardous when empty.  Do not use heat, sparks, open flame, torches, or cigarettes

on or near empty container.  Empty containers can retain product residues.  Do not reuse empty container for food, clothing, or other

products for hum an or animal consumption or where skin contact may occur.

Work Practices:  Implement engineering and work practice controls to reduce and  maintain concentration of exposure at low  levels. 

Do not use tobacco or food in work area.  Wash thoroughly after handling, especially before eating, drinking, smoking, or using

restroom facilities. Contaminated clothing and shoes should be thoroughly cleaned before reuse.  Do not blow dust off clothing or

skin with compressed air.  Maintain eyewash capable of sustained flushing, safety drench shower and facilities for washing.

DOT Shipping Name:  Barium

DOT Label:  Dangerous when wet

DOT Identification No.:  UN 1400

The above inform ation is believed to be correct, but does not purport to be all inclusive and shall be used only as a guide. 

ESPI shall not be held liable for any damage resulting from handling or from  contact with the above product.

Issued by: S. Dierks

Dated: March 1994
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International Chemical Safety Cards  
DIESEL FUEL No. 2 ICSC: 1561 

 

Fuels, Diesel, No. 2 
Diesel oil No. 2 

Gasoil - unspecified 
ICSC #    1561 
CAS #     68476-34-6 
RTECS # LS9142500 
UN #        1202 
EC #         649-227-00-2 
October 26, 2004 Validated 

TYPES OF 
HAZARD/ 

EXPOSURE 

ACUTE HAZARDS/ 
SYMPTOMS PREVENTION FIRST AID/  

FIRE FIGHTING 

FIRE 
Flammable. Gives off 
irritating or toxic fumes (or 
gases) in a fire.  

NO open flames.  Water spray, alcohol-resistant 
foam, dry powder, carbon 
dioxide.  

EXPLOSION 
Above 52°C explosive 
vapour/air mixtures may be 
formed.  

Above 52°C use a closed 
system, ventilation, and 
explosion-proof electrical 
equipment.  

In case of fire: keep drums, 
etc., cool by spraying with 
water.  

EXPOSURE    

 •INHALATION Dizziness. Headache. Nausea.  Ventilation, local exhaust, or 
breathing protection.  

Fresh air, rest. Refer for 
medical attention.  

 •SKIN Dry skin. Redness.  Protective gloves.  Rinse and then wash skin with 
water and soap.  

 •EYES 

Redness. Pain.  Safety goggles, or eye 
protection in combination with 
breathing protection.  

First rinse with plenty of water 
for several minutes (remove 
contact lenses if easily 
possible), then take to a 
doctor.  

 •INGESTION 
(See Inhalation).  Do not eat, drink, or smoke 

during work.  
Rinse mouth. Do NOT induce 
vomiting. Refer for medical 
attention.  

SPILLAGE DISPOSAL STORAGE PACKAGING & 
LABELLING 

Collect leaking and spilled liquid in 
sealable containers as far as 
possible. Absorb remaining liquid in 
sand or inert absorbent and remove 

Well closed.   
Note: H 
Xn symbol 
R: 40 
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to safe place. Personal protection: 
filter respirator for organic gases 
and vapours.  

S: 2-36/37 
UN Hazard Class: 3 
UN Packing Group: III 

SEE IMPORTANT INFORMATION ON BACK 

ICSC: 1561 
Prepared in the context of cooperation between the International Programme on Chemical Safety & the 
Commission of the European Communities (C) IPCS CEC 1994. No modifications to the International 
version have been made except to add the OSHA PELs, NIOSH RELs and NIOSH IDLH values. 

International Chemical Safety Cards  
DIESEL FUEL No. 2 ICSC: 1561 

I 
 

M 
 

P 
 

O 
 

R 
 

T 
 

A 
 

N 
 

T 
 
 

D 
 

A 
 

T 
 

A 

PHYSICAL STATE; APPEARANCE: 
BROWN SLIGHTLY VISCOUS 
LIQUID , WITH CHARACTERISTIC 
ODOUR.  
 
PHYSICAL DANGERS: 
 
 
CHEMICAL DANGERS: 
 
 
OCCUPATIONAL EXPOSURE 
LIMITS: 
TLV: 100 ppm as TWA; (skin); A3; 
(ACGIH 2004). 
 
 

ROUTES OF EXPOSURE: 
The substance can be absorbed into the 
body by inhalation of its aerosol.  
 
INHALATION RISK: 
A harmful contamination of the air will not 
or will only very slowly be reached on 
evaporation of this substance at 20°C.  
 
EFFECTS OF SHORT-TERM 
EXPOSURE: 
The substance is irritating to the eyes , the 
skin and the respiratory tract . The 
substance may cause effects on the central 
nervous system. If this liquid is swallowed, 
aspiration into the lungs may result in 
chemical pneumonitis.  
 
EFFECTS OF LONG-TERM OR 
REPEATED EXPOSURE: 
The liquid defats the skin. 

PHYSICAL 
PROPERTIES 

Boiling point: 282-338°C 
Melting point: -30 - -18°C 
Density: 0.87 - 0.95 g/cm³ 
Solubility in water, g/100 ml at 20°C: 
0.0005 
Flash point:  
52°C c.c. 

Auto-ignition temperature: 254-285°C 
Explosive limits, vol% in air: 0.6 - 6.5 
Octanol/water partition coefficient as log 
Pow: > 3.3 

ENVIRONMENTAL 
DATA  

The substance is harmful to aquatic organisms.  

N O T E S 

Additives to Diesel fuel in winter may change physical and toxicological properties of the substance. This card 
does not address Diesel exhaust. 
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Transport Emergency Card: TEC (R)-30S1202 
 

NFPA Code: H0; F2; R0; 

ADDITIONAL INFORMATION 

  

ICSC: 1561 DIESEL FUEL No. 2 
(C) IPCS, CEC, 1994 

IMPORTANT 
LEGAL 

NOTICE: 

Neither NIOSH, the CEC or the IPCS nor any person acting on behalf of NIOSH, the CEC or 
the IPCS is responsible for the use which might be made of this information. This card 
contains the collective views of the IPCS Peer Review Committee and may not reflect in all 
cases all the detailed requirements included in national legislation on the subject. The user 
should verify compliance of the cards with the relevant legislation in the country of use. The 
only modifications made to produce the U.S. version is inclusion of the OSHA PELs, 
NIOSH RELs and NIOSH IDLH values. 
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International Chemical Safety Cards  
METHYL TERT-BUTYL ETHER ICSC: 1164 

 

tert-Butyl methyl ether 
MTBE 

Methyl-1,1-dimethylethyl ether 
2-Methoxy-2-methyl propane 

(CH3)3COCH3 / C5H12O 
Molecular mass: 88.2 

ICSC #    1164 
CAS #     1634-04-4 
RTECS # KN5250000 
UN #        2398 
EC #         603-181-00-X 
November 04, 2000 Validated 

TYPES OF 
HAZARD/ 

EXPOSURE 

ACUTE HAZARDS/ 
SYMPTOMS PREVENTION FIRST AID/  

FIRE FIGHTING 

FIRE 
Highly flammable.  NO open flames, NO sparks, 

and NO smoking. NO contact 
with oxidants.  

Powder, AFFF, foam, carbon 
dioxide.  

EXPLOSION 

Vapour/air mixtures are 
explosive.  

Closed system, ventilation, 
explosion-proof electrical 
equipment and lighting. Do 
NOT use compressed air for 
filling, discharging, or 
handling.  

In case of fire: keep drums, 
etc., cool by spraying with 
water.  

EXPOSURE    

 •INHALATION 
Drowsiness. Dizziness. 
Headache. Weakness. 
Unconsciousness.  

Ventilation, local exhaust, or 
breathing protection.  

Fresh air, rest. Artificial 
respiration may be needed. 
Refer for medical attention.  

 •SKIN 
Dry skin. Redness.  Protective gloves.  Remove contaminated clothes. 

Rinse and then wash skin with 
water and soap.  

 •EYES 

Redness.  Safety goggles or face shield.  First rinse with plenty of water 
for several minutes (remove 
contact lenses if easily 
possible), then take to a 
doctor.  

 •INGESTION 
Abdominal pain. Nausea. 
Vomiting. (Further see 
Inhalation).  

Do not eat, drink, or smoke 
during work.  

Rinse mouth. Give a slurry of 
activated charcoal in water to 
drink. Do NOT induce 
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vomiting. Refer for medical 
attention.  

SPILLAGE DISPOSAL STORAGE PACKAGING & 
LABELLING 

Remove all ignition sources. Collect 
leaking and spilled liquid in sealable 
containers as far as possible. Absorb 
remaining liquid in sand or inert 
absorbent and remove to safe place. 
Do NOT wash away into sewer. 
Personal protection: filter respirator 
for organic gases and vapours.  

Fireproof. Separated from strong 
oxidants, strong acids.  

 
F symbol 
Xi symbol 
R: 11-38 
S: 2-9-16-24 
UN Hazard Class: 3 
UN Packing Group: II 

SEE IMPORTANT INFORMATION ON BACK 

ICSC: 1164 
Prepared in the context of cooperation between the International Programme on Chemical Safety & the 
Commission of the European Communities (C) IPCS CEC 1994. No modifications to the International 
version have been made except to add the OSHA PELs, NIOSH RELs and NIOSH IDLH values. 

International Chemical Safety Cards  
METHYL TERT-BUTYL ETHER ICSC: 1164 

I 
 

M 
 

P 
 

O 
 

R 
 

T 
 

A 
 

N 
 

T 
 
 

D 
 

A 
 

T 
 

A 

PHYSICAL STATE; APPEARANCE: 
COLOURLESS LIQUID , WITH 
CHARACTERISTIC ODOUR.  
 
PHYSICAL DANGERS: 
The vapour is heavier than air and may 
travel along the ground; distant ignition 
possible.  
 
CHEMICAL DANGERS: 
Reacts violently with strong oxidants 
causing fire hazard. The substance 
decomposes on contact with acids.  
 
OCCUPATIONAL EXPOSURE 
LIMITS: 
TLV: 50 ppm as TWA; A3; (ACGIH 
2004).  
MAK: 50 ppm, 180 mg/m³;  
Peak limitation category: I(1.5); 
Carcinogen category: 3B; Pregnancy risk 
group: C;  
(DFG 2004). 
 
 

ROUTES OF EXPOSURE: 
The substance can be absorbed into the 
body by inhalation and by ingestion.  
 
INHALATION RISK: 
A harmful contamination of the air can be 
reached rather quickly on evaporation of 
this substance at 20°C.  
 
EFFECTS OF SHORT-TERM 
EXPOSURE: 
The substance is irritating to the skin. If 
this liquid is swallowed, aspiration into the 
lungs may result in chemical pneumonitis. 
Exposure far above the OEL could cause 
lowering of consciousness.  
 
EFFECTS OF LONG-TERM OR 
REPEATED EXPOSURE: 

PHYSICAL 
PROPERTIES 

Boiling point: 55°C 
Melting point: -109°C 
Relative density (water = 1): 0.7 
Solubility in water, g/100 ml at 20°C: 4.2 

Relative density of the vapour/air-mixture 
at 20°C (air = 1): 1.5 
Flash point:  
-28°C c.c. 
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Vapour pressure, kPa at 20°C: 27 
Relative vapour density (air = 1): 3.0 

Auto-ignition temperature: 375°C 
Explosive limits, vol% in air: 1.6-15.1 
Octanol/water partition coefficient as log 
Pow: 1.06 

ENVIRONMENTAL 
DATA  

It is strongly advised not to let the chemical enter into the environment 
because it persists in the environment.  

N O T E S 

Much less likely to form peroxides than other ethers. Card has been partly updated in October 2004. See sections 
Occupational Exposure Limits, EU classification, Emergency Response. 

Transport Emergency Card: TEC (R)-30GF1-I+II 

ADDITIONAL INFORMATION 

  

ICSC: 1164 METHYL TERT-BUTYL ETHER 
(C) IPCS, CEC, 1994 

IMPORTANT 
LEGAL 

NOTICE: 

Neither NIOSH, the CEC or the IPCS nor any person acting on behalf of NIOSH, the CEC or 
the IPCS is responsible for the use which might be made of this information. This card 
contains the collective views of the IPCS Peer Review Committee and may not reflect in all 
cases all the detailed requirements included in national legislation on the subject. The user 
should verify compliance of the cards with the relevant legislation in the country of use. The 
only modifications made to produce the U.S. version is inclusion of the OSHA PELs, 
NIOSH RELs and NIOSH IDLH values. 
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MATERIAL SAFETY DATA SHEET (MSDS)
ZINC POWDER

SECTION 1 - PRODUCER & SUPPLIERS DETAILS

Manufacturer & Supplier: NUMINOR CHEMICAL INDUSTRIES LTD.

Address: P. O. BOX 92,
MAALOT 24952,
ISRAEL.

Tel: + 972-4-9978220
Fax: + 972-4-9976062
E-Mail: zinc@numinor.com           
Web Site: www.numinor.com

SECTION 2 - CHEMICAL NAME & INFORMATION ON INGREDIENTS

Chemical  Name: Zinc Powder, Zinc Dust (CAS : 7440 -66-6) (EINECS:  231-175-3)
Hazard Symbol:                       

R-Phrases: R15- Contact with water liberates highly flammable gases.
R17- Spontaneously flammable in air.

Formula: Zn and ZnO
Synonyms: Zinc Dust, Zinc Powder, Zinc Blue Powder
% Range: 92-98.0%

SECTION 3 - PHYSICAL & CHEMICAL CHARACTERISTICS
Physical State: Solid
Melting Point: 419.5°C
Boiling Point: 908°C
Specific Gravity: 7.14 g/cm³ 
Solubility in water: Low.
Molecular Wt. 65.38
Appearance & Odour: Silver/grey powder, odourless.
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SECTION 4 - HAZARDS IDENTIFICATION

Physical / chemical hazards : Appearance: slightly gray solid. Danger! Water-Reactive. May ignite 
or explode on contact with moist air. Reacts violently and/or 
explosively with water, steam or moisture. Causes eye and skin 
irritation. Causes digestive and respiratory tract irritation.
Target Organs: Kidneys

Adverse human health effects
- Inhalation : Inhalation of fumes may cause metal fume fever, which is 

characterized by flu-like symptoms with metallic taste, fever, 
chills, cough, weakness, chest pain, muscle pain and increased white 
blood cell count.

- Skin contact : Skin contact may cause irritation.
- Eye contact : Excessive dust exposure may cause eye irritation.
- Ingestion : Health hazard if ingested and can cause abdominal pain, nausea, 

diarrhea, cramps, and damage to gastrointestinal tract.
-Chronic : Repeated inhalation may cause chronic bronchitis.

SECTION 5 – FIRE, FIGHTING & EXPLOSION DATA

General Information: As in any fire, wear a self-contained breathing apparatus in 
pressure-demand, MSHA/NIOSH (approved or equivalent), and full 
protective gear. During a fire, irritating and highly toxic gases may 
be generated by thermal decomposition or combustion. Water 
Reactive. Material will react with water and may release a 
flammable and/or toxic gas. Use water spray to keep fire-exposed 
containers cool. Containers may explode in the heat of a fire. May 
ignite or explode on contact with steam or moist air.

Flammability: Flammable
Flash point: Not Available
Extinguishing media: Use dry sand or earth to smother fire. DO NOT USE WATER! Do 

NOT get water inside containers. Contact professional fire-fighters 
immediately. Cool containers with flooding quantities of water until 
well after fire is out.

Protection of fire-fighters: Use breathing apparatus (self-contained breathing apparatus with 
full face shield).  Wear suitable protective clothing.

Emergency Code: 4Y
NFPA Rating: Health: 2, Flammability: 1, Instability: 1, Special Hazard: W



SECTION 6 - STABILITY & REACTIVITY DATA 

Stability: Stable in dry air. 
Combines vigorously or explosively with water.

Conditions to Avoid: Incompatible materials, ignition sources, excess heat, strong oxidants, 
exposure to moist air or water, mechanical shock.

Incompatibilities: Halogenated agents, strong oxidizing agents, alkali hydroxides, chlorinated 
solvents, strong acids, strong bases.

Hazardous combustion or
Decomposition Products: Irritating and toxic fumes and gases, toxic fumes of zinc oxide.

SECTION 7 – Toxicological Information 
Acute effects:
- Inhalation: n/a
- Dermal: Moderate irritation to rabbits,mice and guinea pigs with 1% solution applied 

for 5 days.
- Ingestion: 50 mg/3 times per day caused gastrointestinal problems. 
Eyes irritation (rabbit): 420 ug – moderate irritation.
Chronic toxicity: n/a
Sensitization: Contact with skin causes irritation.
Carcinogenicity: NTP: No IARC: No Z List: No OHA Reg: No
Mutagenicity: In vitro and in vivo test of short-term genotoxicity : no evidence of 

genotoxicity.
Reproductive toxicity: No experimental or epidemiological evidence of reproduction toxicity.

SECTION 8 - FIRST AID MEASURES 

First aid
- Skin contact: Rinse immediately with plenty of soap and water. Remove contaminated 

clothing and seek medical attention if irritation develops.
- Inhalation: Remove victim from exposure to fresh air.

If feeling unwell, immediately seek medical attention.
- Eye contact: Rinse immediately with clean water for at least 15 minutes occasionally 

lifting the upper and lower eyelids.  Seek medical attention.
- Ingestion: If victim is conscious and alert, give 2-4 cupfuls of milk or water. Never 

give anything by mouth to an unconscious person. Get medical aid 
immediately.

Protection of rescue 
personnel: Avoid all unnecessary exposure. Use appropriate protection. 

(see Section 9).
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SECTION 9 - PERSONAL PROTECTION & EXPOSURE CONTROLS 
- Respiratory protection: A respiratory protection program that meets European Standard EN 149 

must be followed whenever workplace conditions warrant a respirator's use. 
Follow the respirator regulations found in 29 CFR 1910.134 or European 
Standard EN 149. Always use a NIOSH or European Standard EN 149 
approved respirator when necessary.

- Hand protection: Appropriate gloves to prevent skin exposure.
- Skin protection: Appropriate work clothes to prevent skin exposure..
- Eye protection: Chemical goggles or safety glasses.
- Engineering measures: Use explosion-proof ventilation equipment. Use adequate general or local 

exhaust ventilation to keep airborne concentrations below the permissible 
exposure limits..

SECTION 10 - ACCIDENTAL RELEASE MEASURES & SPILL LEAK PROCEDURES
Personal precautions: Wear suitable gloves and eye/face protection as indicated in Section 8. 

Avoid dust creation.
Environmental precautions: Do not let product enter drains, sewage system, ground water.
Methods for cleaning up: Clean up spills immediately, observing precautions in the Protective 

Equipment section. Sweep up or absorb material, then place into a suitable 
clean, dry, closed container for disposal. Avoid generating dusty conditions. 
Remove all sources of ignition. Use a spark-proof tool. Provide ventilation. 
Do not expose spill to water.

SECTION 11 - HANDLING AND STORAGE
Handling & storing: Good housekeeping - store in a cool dry place - keep containers tightly shut. 

Keep away from water. Avoid making dust. Wash thoroughly after handling. 
Avoid contact with skin and eyes. Avoid ingestion and inhalation.

Packing Materials: Use only UN approved types of packaging. Water tight.

SECTION 12 - ECOLOGICAL INFORMATION 
No information available

SECTION 13 - DISPOSAL CONSIDERATIONS 

Disposal: Comply with local regulations for disposal. Zinc should be recovered for 
recycling.

Waste of residues: This material and its container must be disposed of as hazardous waste.  
Because of possible pollution, remove as industrial waste or hazardous 
waste.
Avoid release to the environment. Refer to special instructions/safety data 
sheets.

Contaminated packaging: Keep waste packaging separate.
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SECTION 14 - TRANSPORT INFORMATION 

Hazard Labels:

Emergency Code: 4Y
Hazard Symbol F
UN - No: UN 1436
ADR/IMO-IMDG: 4.3,4.2
Shipping Name: UN 1436 Solid, Dangerous when Wet, Spontaneously Combustible               
Packaging Group: II
EMS Code: F-G, S-O

SECTION 15 - REGULATORY INFORMATION 
Symbol:     

R Phrase(s): R10– Flammable.
R15- Contactwith water liberates extremely flammable gas. 
R17- Spontaneously flammable in air.

S Phrase(s): S7/8 - Keep container tightly closed and dry..  
S43- In case of fire, use dry powder.NEVER USE WATER.

SECTION 16 - OTHER INFORMATION 

Date of Issue: Dec. 2000
Last update: February 2010
MSDS prepared by: AVK

Disclaimer: As the conditions or methods of use are beyond our control, we do not assume any responsibility and 
expressly disclaim any liability for any use of the material. Information contained herein is believed to be true and 
accurate but all statements or suggestions are made without any warranty, express or implied, regarding accuracy of 
the information, the hazards connected with the use of the material or the results to be obtained from the use 
thereof.
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APPENDIX D 

DATA VALIDATION REPORT   
Interstate 5/Segment 3 Improvement Project, PM 2.46/4.60 

Caltrans Contract 07A2730, Task Order No. 8 
Edloft Corporation  

APN No. 8046-005-024 
Norwalk, California 

 

INTRODUCTION 

This report summarizes the findings of the data validation for the results obtained from 
laboratory analysis of soil vapor, soil, and groundwater samples collected by AMEC Geomatrix, 
Inc. (AMEC), on behalf of the California Department of Transportation (Caltrans).  The soil 
vapor, soil, and groundwater samples were collected to evaluate for the presence of 
constituents of concern (COCs) for Segment 3 of the Interstate 5 Improvement Project (Project) 
located in Norwalk, California.  This investigation focused on specific areas within two specific 
areas on one property owned by Edloft Corporation, which included (1) parking lot and (2) a 
towing yard on one parcel (APN: 8046-005-024) located in City of Norwalk (site or investigation 
area).  Soil vapor samples were collected and analyzed by Microbac Laboratories, Inc., of 
Riverside, California (Microbac); a State of California mobile laboratory certified by the 
Environmental Laboratory Accreditation Program (ELAP).  Soil and groundwater samples were 
submitted to Advanced Technology Laboratories of Signal Hill, California (ATL), for laboratory 
analysis; a State of California laboratory certified by the National Environmental Laboratory 
Accreditation Program (NELAP).   

Field quality assurance and quality control (QA/QC) soil vapor samples collected within the 
investigation area consisted of an air blank, equipment blank, and field duplicate samples.  A 
leak check tracer compound (isopropanol) was used to determine if leaks and/or short-circuiting 
were present during collection of the soil vapor samples.  Laboratory QA/QC samples consisted 
of laboratory control samples (LCSs).       

Field QA/QC samples for soil and groundwater samples collected within the investigation area 
consisted of trip blanks, equipment blanks, field blanks, source water blank, and field duplicate 
sample.  Laboratory QA/QC samples consisted of method blanks, matrix spike/matrix spike 
duplicate (MS/MSDs) recoveries, LCSs, and laboratory duplicate samples.   

Based on the data quality evaluation of the soil vapor, soil, and groundwater samples, the data 
can be considered acceptable for decision-making purposes. 
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1.0 SOIL VAPOR SAMPLES 

Field QC samples for soil vapor samples were collected by Microbac for analyses along with the 
primary samples collected during the investigation.  Soil vapor sampling and analysis were 
conducted in accordance with the January 28, 2003 Advisory – Active Soil Gas Investigations 
prepared jointly by the California Department of Toxic Substances Control (DTSC) and the 
California Regional Water Quality Control Board, Los Angeles Region (DTSC, 2003).  Data 
verification was performed in accordance with the United States Environmental Protection 
Agency (U.S. EPA) Contract Laboratory Program National Functional Guidelines for Organic 
Data Review (U.S. EPA, 2008).  Data quality evaluation for soil vapor samples analyzed is 
described below.   

1.1 DATA COMPLETENESS 

A total of 17 samples (16 soil vapor samples and 1 field QC sample) were collected by Microbac 
for analysis.  Results for all samples were reported by Microbac.  The investigation goal of a 
minimum of 90% completeness for collected data was achieved.  The 17 samples listed on the 
chain-of-custody were analyzed and reported by Microbac.   

1.2 SAMPLE HOLD TIMES 

All samples collected by the laboratory for analysis were preserved according to guidelines 
established by the appropriate methods as verified by the laboratory.  Primary soil vapor 
samples were analyzed within 30 minutes of collection.  Recommended hold times were 
achieved for all analyses performed, with the exception of field duplicate samples.  The 
recorded time of collection for field duplicate samples was based on the time recorded for the 
respective primary sample.  The field duplicate samples were analyzed immediately following 
analysis of the respective primary samples.  Data qualification was unnecessary as the RPD 
evaluated for each of the primary samples and field duplicate samples were acceptable as 
described in Section 1.3 (Field Duplicate Samples).  Soil vapor samples were analyzed for 
volatile organic compounds (VOCs) using U.S. EPA Method 8260B modified for soil vapor.   

1.3 FIELD QA/QC SAMPLES 

Air Blank Samples 

The air blank sample was collected at the site to identify ambient contamination that might occur 
in the sampling procedure and sample handling by the laboratory.  The air blank sample was 
collected at a frequency of one air blank for each day of soil vapor sampling and analyzed for 
VOCs using EPA Method 8260B modified for soil vapor.  The investigation met the frequency of 
collection requirements as specified in the Caltrans Contract 07A2730 (Contract), Task Order 
No.8 (Task Order) (Caltrans, 2010).  The air blank result for all analytes was less than the 
reported method detection limits (MDLs). 
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Equipment Blank Samples 

The equipment blank (method blank) sample was collected at the site to verify the effectiveness 
of laboratory decontamination procedures and to detect any possible interference from the 
disposable sampling equipment and ambient air.  An equipment blank sample was collected on 
the day of soil vapor sampling and before the analysis of any primary samples.  The equipment 
blank was analyzed for VOCs using EPA Method 8260B modified for soil vapor.  Equipment 
blank results for all analytes were less than the reported MDLs. 

Field Duplicate Samples 

Duplicate soil vapor samples were collected for soil vapor samples at a rate of one duplicate per 
ten primary samples.  Two field duplicate samples were collected and the reported 
concentrations were within the acceptable range with a relative percent difference (RPD) <50%.  

1.4 LABORATORY QA/QC SAMPLES 

Laboratory Control Samples 

LCSs are analyzed as a measure of data accuracy.  The laboratory analyzed LCSs and met the 
frequency of collection requirements established by the Task Order.  Internal laboratory QA/QC 
data associated with these analyses met laboratory acceptance criteria, including percent 
recoveries (%Rs). 

Matrix Spike/Matrix Spike Duplicate Samples and Leak Check Compounds 

MS/MSD recoveries were not performed in conjunction with soil vapor analyses to assess 
laboratory precision.  The precision of the analyses for soil vapor was assessed through an 
unspiked field duplicate samples.  As discussed earlier in Section 1.3, two field duplicate 
samples were collected and the reported concentrations were within the acceptable range with 
an RPD <50%.   

A leak check tracer compound (isopropanol) was used to determine if leaks and/or short-
circuiting were present during collection of the soil vapor samples.  The leak check tracer 
compound was not detected in any of the soil vapor samples and field quality control samples.   

1.5 SUMMARY OF QUALIFIED DATA 

All QA data met the acceptance criteria for soil vapor samples.  Except for the QA/QC issue 
discussed above, the results of field and laboratory QC indicate that the sampling and analysis 
were performed consistent with the analytical methods.  Overall, the results of the QA/QC 
review indicate that the test results are valid and usable.  
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2.0 SOIL AND GROUNDWATER SAMPLES 

The field QC samples were submitted to the laboratory for analyses along with the soil and 
groundwater samples collected in the investigation area.  Data verification was performed in 
accordance with the U.S. EPA Contract Laboratory Program National Functional Guidelines for 
Organic and Inorganic Data Review (U.S. EPA National Functional Guidelines [U.S. EPA, 2008; 
U.S. EPA, 2010]).  Data quality evaluation for the soil and groundwater samples analyzed is 
described below.  Soil samples were collected from six locations at depths ranging from 
approximately 1.5 to 15.5 feet below ground surface (bgs).  Groundwater samples were 
collected from four locations at depths ranging from approximately 35 to 40 feet bgs.   

2.1 DATA COMPLETENESS 

A total of 32 soil and groundwater samples (including field QC samples) were submitted to ATL 
for analysis.  Results for all samples were reported by ATL.  The investigation goal of a 
minimum of 90% completeness for collected data was achieved.  A total of 32 soil and 
groundwater samples (including field QC samples) listed on the chain-of-custody were analyzed 
and reported by ATL. 

2.2 SAMPLE HOLD TIMES AND SAMPLE PRESERVATION 

All samples submitted to the laboratory for analysis were properly preserved according to 
guidelines established by the appropriate methods as verified by the laboratory.  Recommended 
hold times were achieved for all analyses performed. 

Shallow soil samples were collected at a depth of approximately 1.5 feet bgs using a slide 
hammer with core barrel lined with a new stainless steel sleeve.  At each location, subsequent 
soil samples at 5.5 feet and deeper were collected using a 4-foot long sampler line with 1.5-inch 
diameter acetate liners.   

Soil samples for total petroleum hydrocarbon (TPH) carbon chain speciation in the gasoline 
range (C4 to C8) and VOC analyses were preserved onsite using EPA Method 5035 before 
submittal to the laboratory.  Soil samples for TPH and VOC analyses were collected from the 
acetate liners using lab-supplied Terracore samplers to collect three 5-gram aliquots of soil.  
Each aliquot of soil was extruded from the Terracore sampler into a pre-labeled 40 milliliter (mL) 
volatile organic analysis (VOA) vial containing a pre-measured quantity of a preservative.  One 
VOA vial contained 10 mL of methanol preservative and the other two VOA vials each contained 
5 mL of sodium bisulfate preservative.  After a 5-gram aliquot of soil was extruded into each 
VOA vial, the vial was immediately capped and placed in an ice chilled shipping container.  

For the remainder of the required analyses, AMEC provided the laboratory with the soil samples 
in either the stainless steel sleeve or the acetate liners capped with Teflon® sheeting and plastic 
end caps for each soil sample interval. 
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Groundwater samples collected for TPH carbon chain speciation (C4-C8) and VOC analyses 
were collected in three 40-mL VOA vials with Teflon® silicone septa lid preserved with 5 mL 
hydrochloric (HCl) acid.  Groundwater samples collected for TPH carbon chain speciation 
(individual speciation [C9-C32] and C8-C17) were collected in one unpreserved 1-liter (L) amber 
bottle.  The containers were immediately capped following collection of the groundwater 
samples and placed in an ice chilled shipping container.    

2.3 FIELD QA/QC SAMPLES 

Trip Blank Samples 

Trip blanks are used to detect VOC contamination during sample shipping and handling.  Trip 
blanks were prepared by the laboratory and transported to the sampling site, accompanying the 
respective sampling containers during field activities, and returned to the laboratory with the 
respective samples.  One trip blank for groundwater accompanied each cooler containing 
samples collected for VOC analyses.   Three trip blanks were collected over three days of field 
work.  All trip blank sample results were reported below the MDLs.  The investigation met the 
frequency of collection requirements established by the Task Order.  

Equipment Blank Samples 

Equipment blank samples are used to evaluate potential residual contamination on sampling 
equipment.  One equipment blank was collected per day if equipment were reused.  Three 
equipment blank samples were collected over three days of drilling. The investigation met the 
frequency of collection requirements as specified in the Task Order.  All equipment blank 
sample results were reported below the MDLs. 

Field Blank Samples 

Field blank samples were collected to identify potential contamination that might occur as a 
result of ambient contamination that is introduced during sample collection and handling.  The 
field blank samples were collected at the site by directly filling sample containers with distilled or 
purified water to simulate ambient sampling conditions in the field.  Field blank samples were 
collected in appropriate sample bottles and preserved as specified by the analytical method.  
Field blank samples were collected at a frequency of one field blank for each day a groundwater 
sample was collected.  The field blanks were analyzed for VOCs using EPA Method 8260B and 
TPH carbon chain speciation (C4-C8, individual speciation [C9-C32], and C8-C17) using EPA 
Method 8015B.  Target analytes were not detected in any of the field blanks. 

Field Duplicate Samples 

Duplicate groundwater samples were collected for groundwater samples at a minimum rate of 
one duplicate per ten primary samples.  One field duplicate sample was collected and the 
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reported concentrations were within the acceptable range with a relative percent difference 
(RPD) <50%. 

Source Water Sample 

One source water sample was collected to evaluate the quality of the water used during 
decontamination and blank sample preparation (i.e., equipment rinsate blanks, field blanks, etc.) 
and to confirm that the source water was not a source of contamination.  The source water 
sample was collected at a frequency of one for each source of water used for equipment rinsate 
blanks and field blanks.  The source water sample was analyzed for VOCs using  
EPA Method 8260B and TPH carbon chain speciation (C4-C8, individual speciation [C9-C32], 
and C8-C17) using EPA Method 8015B.  Concentrations of VOCs and TPH were not detected 
above their respective MDLs, with the following exceptions:   

• Laboratory Work Order # 115639 (Source Water Sample ID: 1124-100-Source-
01042011) – TPH (C9 - C10), TPH (C8 - C17), and TPH (C11 - C12), were detected 
above the MDL and the practical quantitation limit (PQL).  The analytes were not 
detected in any equipment rinsate blanks and field blanks; therefore, data qualification 
was not necessary.    

2.4 LABORATORY QA/QC SAMPLES 

Method Blank Samples 

The laboratory also analyzed method blanks to provide an additional measure of internal quality 
control.  Method blank results for all analytes were less than the reported PQLs; however, some 
were detected above the MDL.  Qualification of affected sample results is further described 
below: 

• Laboratory Work Order # 115709 (sample batch # 69652) – cobalt, molybdenum, nickel, 
and silver, were detected between the MDL and the PQL.  The analytes either were not 
detected or were detected in the associated samples at reported concentrations greater 
than the PQL; therefore, data qualification was not necessary.   

• Laboratory Work Order # 115709 (sample batch # 69653) – mercury was detected 
between the MDL and the PQL.  Mercury was detected at a concentration between the 
MDL and PQL several associated samples; therefore, the sample results were reported 
as the PQL and qualified with a U flag (the analyte was positively identified, but was not 
detected at a concentration greater than or equal to the PQL).   

• Laboratory Work Order # 115743 (sample batch # 69718) – zinc was detected between 
the MDL and the PQL.  Zinc was detected in the associated samples are reported 
concentrations greater than the PQL; therefore, data qualification was not necessary.  



 

   D-7 

• Laboratory Work Order # 115755 (sample batch # 69748) – copper, lead, nickel, and 
zinc, were detected between the MDL and the PQL.  The analytes were detected in all 
associated samples at reported concentrations greater than the PQL; therefore, data 
qualification was not necessary.   

• Laboratory Work Order # 115756 (sample batch # 69748) – copper, lead, nickel, and 
zinc, were detected between the MDL and the PQL.  The analytes were detected in the 
associated sample at reported concentrations greater than the PQL; therefore, data 
qualification was not necessary.   

The investigation met the frequency of collection requirements established by the Task Order.   

Laboratory Control Samples 

LCSs are analyzed as a measure of data accuracy.  The laboratory analyzed LCSs and met the 
frequency requirements for LCS analyses established by U.S. EPA National Functional 
Guidelines.  Internal laboratory QA/QC data associated with these analyses met laboratory 
acceptance criteria, including %Rs. 

Laboratory Duplicate Samples 

Laboratory duplicate samples are analyzed as a measure of data precision.  The laboratory 
analyzed laboratory duplicate samples and met the frequency requirements of one in ten 
samples as specified in the Task Order.  Internal laboratory QA/QC data associated with these 
analyses met laboratory acceptance criteria, including %Rs with the following exceptions: 

• Laboratory Work Order # 115709 (sample batch # 69652) – The calculated RPD 
between the primary sample and laboratory duplicate sample for barium was 21.2%, 
which is above the laboratory acceptance criteria of 20%.  Both primary sample and 
laboratory duplicate sample results were greater than five times the PQL.  The 
associated samples containing reported concentrations greater than the MDL were 
qualified as estimated with a J flag.  

• Laboratory Work Order # 115743 (sample batch # 69718) – The calculated RPD 
between the primary sample and laboratory duplicate sample for lead was 60.8%, which 
is above the laboratory acceptance criteria of 20%.  Both primary sample and laboratory 
duplicate sample results were greater than five times the PQL.  The associated samples 
containing reported concentrations greater than the MDL were qualified as estimated 
with a J flag.  
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Matrix Spike/Matrix Spike Duplicate Samples and Surrogate Recoveries 

The laboratory also analyzed MS/MSD samples to assess data accuracy.  The purpose of 
spiked samples is to evaluate the effect of the matrix on a method’s recovery efficiency (percent 
recovery).  A sample prepared by adding a known concentration of a target analyte to an aliquot 
of a specific homogenized environmental sample for which an independent estimate of the 
target analyte concentration is available. The matrix spike is accompanied by an independent 
analysis of the unspiked aliquot of the environmental sample.  Only MS/MSD samples collected 
on site are considered appropriate for assessing matrix conditions.  Only data that were 
qualified based on matrix interference from the site are discussed further.   

The purpose of MSD sample is to evaluate the precision of the intra-laboratory analytical 
process for specific analytes in a sample matrix. The duplicate sample is prepared 
simultaneously as a split with the MS sample, and each is spiked with identical, known 
concentrations of targeted analyte(s). The precision is measured by the RPD between the 
spiked results.   

The %Rs and RPDs of target analytes were within the laboratory determined control limits with 
the following exceptions: 

• Laboratory Work Order # 115709 (sample batch # 69653) – The %Rs for mercury in the 
MS and MSD samples were 41.4% and 39.9%, respectively, which are outside the lower 
laboratory control limit of 70%.  Mercury was detected in all associated samples above 
the MDL; therefore, the results were qualified as biased low with a J- flag.   

• Laboratory Work Order # 115743 (sample batch # 69718) – The %R for molybdenum in 
the MSD sample was 110%, which is outside the upper laboratory control limit of 106%.  
Although the %R exceeds the upper laboratory control limit, the %R does not exceed the 
upper control limit of 125% as determined by U.S. EPA National Functional Guidelines; 
therefore, data qualification was not necessary.     

2.5 SUMMARY OF QUALIFIED DATA 

All other quality assurance data met the acceptance criteria for soil and groundwater samples.  
Except for the QA/QC issues discussed above, the results of field and laboratory QC indicate 
that the sampling and analysis were performed consistent with the analytical methods.  Overall, 
the results of the QA/QC review indicate that the test results are valid and usable. The following 
table summarizes the sample data warranting qualification based on the data review elements 
discussed above. 
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Sample ID Compound 
Laboratory 
Work Order 

Number 
Analytical Method Qualified Result Units 

1124-107-1.5 mercury 115709 U.S. EPA Method 7471A 0.10 U, J- mg/kg
1124-107-15.5 mercury 115709 U.S. EPA Method 7471A 0.10 U, J- mg/kg
1124-110-1.5 mercury 115709 U.S. EPA Method 7471A 0.10 U, J- mg/kg
1124-110-5.5 mercury 115709 U.S. EPA Method 7471A 0.10 U, J- mg/kg
1124-107-1.5 barium 115709 U.S. EPA Method 6010B 110 J mg/kg
1124-107-5.5 barium 115709 U.S. EPA Method 6010B 120 J mg/kg

1124-107-15.5 barium 115709 U.S. EPA Method 6010B 39 J mg/kg
1124-110-1.5 barium 115709 U.S. EPA Method 6010B 83 J mg/kg
1124-110-5.5 barium 115709 U.S. EPA Method 6010B 37 J mg/kg

1124-110-15.5 barium 115709 U.S. EPA Method 6010B 52 J mg/kg
1124-109-1.5 lead 115743 U.S. EPA Method 6010B 20 J mg/kg
1124-109-5.5 lead 115743 U.S. EPA Method 6010B 1.4 J mg/kg

1124-109-15.5 lead 115743 U.S. EPA Method 6010B 3.0 J mg/kg
1124-111-1.5 lead 115743 U.S. EPA Method 6010B 48 J mg/kg
1124-111-5.5 lead 115743 U.S. EPA Method 6010B 6.2 J mg/kg

1124-111-15.5 lead 115743 U.S. EPA Method 6010B 3.3 J mg/kg
1124-108-1.5 lead 115743 U.S. EPA Method 6010B 4.2 J mg/kg
1124-108-5.5 lead 115743 U.S. EPA Method 6010B 12 J mg/kg

1124-108-15.5 lead 115743 U.S. EPA Method 6010B 1.7 J mg/kg
1124-107-5.5 mercury 115709 U.S. EPA Method 7471A 0.39 J- mg/kg

1124-110-15.5 mercury 115709 U.S. EPA Method 7471A 0.69 J- mg/kg
 
 
Abbreviations:  
mg/kg = milligram per kilogram 
 
Data qualifier definitions: 
J = the analyte was positively identified, but the associated numerical value may not represent the actual 
concentration of the analyte in the sample due to analytical bias in precision or accuracy.  

J- = the result is an estimated quantity, but the result may be biased low. 

U = the analyte was positively identified but was not detected at a concentration greater than or equal to 
the PQL.  

Note: 

Sample data qualifiers for compounds are summarized in the order to which they are described in this 
Data Validation Report.   
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CASE NARRATIVE

Authorized Signature Name / Title (print) Cynthia Olson, Division Manager

Signature / Date  Cynthia Olson, Division Manager

 01/21/2011 13:09:41

Laboratory Job No. (Certificate of Analysis No.) 1101-00170

Project Name / No. Ed Loft and Balcaceres    

Dates Sampled (from/to) 01/13/11 To 01/13/11

Dates Received (from/to) 01/13/11 To 01/13/11

Dates Reported (from/to) 01/21/11 To 01/21/11

Chains of Custody Received Yes

Comments:

Subcontracting

Organic Analyses

No analyses sub-contracted

Sample Condition(s)

All samples intact

Positive Results (Organic Compounds)

Sample RLUnitsResultAnalyte AnalyteSampleQual Result Qual Units RL

Tetrachloroethene µg/L 0.201124-109-5.0'-3V 0.13 J Tetrachloroethene µg/L 0.201124-109-5.0'-7V 0.15 J

Tetrachloroethene µg/L 0.201124-109-15' 0.68 Tetrachloroethene µg/L 0.201124-111-15' 0.60

Tetrachloroethene µg/L 0.201124-110-5' 0.12 J Tetrachloroethene µg/L 0.201124-110-5' Dup 0.17 J

Tetrachloroethene µg/L 0.201124-110-15' 0.86 Tetrachloroethene µg/L 0.201124-108-15' 0.47

Tetrachloroethene µg/L 0.201124-107-5' 0.10 J Tetrachloroethene µg/L 0.201124-107-15' 0.66

Toluene µg/L 0.201124-106-5' 0.14 J Toluene µg/L 0.201124-106-15' 0.35

Toluene µg/L 0.201124-106-15'Dup 0.30

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63252

1567

1101-00170

Project: Ed Loft and Balcaceres 

Analysis Result DateMethod

01/21/11

01/13/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

001 Date & Time Sampled: 01/13/11  8:05@ 1124-109-5.0'-1V  Sample:

Purge Volume Sampled: 1

[VOCs by GCMS]

Acetone TPUEPA 8260Bµg/L  8:17 10 20 01/13/11<10.00  2

t-Amyl Methyl Ether (TAME) TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

Benzene TPUEPA 8260Bµg/L  8:17 0.070 0.10 01/13/11<0.07  2

Bromobenzene TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

Bromochloromethane TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

Bromodichloromethane TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

Bromoform TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

Bromomethane TPUEPA 8260Bµg/L  8:17 0.20 0.40 01/13/11<0.20  2

t-Butanol (TBA) TPUEPA 8260Bµg/L  8:17 1.0 2.0 01/13/11<1.00  2

2-Butanone (MEK) TPUEPA 8260Bµg/L  8:17 1.0 2.0 01/13/11<1.00  2

n-Butylbenzene TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

sec-Butylbenzene TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

tert-Butylbenzene TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

Carbon Disulfide TPUEPA 8260Bµg/L  8:17 1.0 2.0 01/13/11<1.00  2

Carbon Tetrachloride TPUEPA 8260Bµg/L  8:17 0.050 0.10 01/13/11<0.05  2

Chlorobenzene TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

Chloroethane TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

Chloroform TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

Chloromethane TPUEPA 8260Bµg/L  8:17 0.20 0.40 01/13/11<0.20  2

2-Chlorotoluene TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

4-Chlorotoluene TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

Dibromochloromethane TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

1,2-Dibromoethane (EDB) TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

1,2-Dibromo-3-Chloropropane TPUEPA 8260Bµg/L  8:17 1.0 2.0 01/13/11<1.00  2

Dibromomethane TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

1,2-Dichlorobenzene TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

1,3-Dichlorobenzene TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

1,4-Dichlorobenzene TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

Dichlorodifluoromethane TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

1,1-Dichloroethane TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

1,2-Dichloroethane TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63252

1567

1101-00170

Project: Ed Loft and Balcaceres 

Analysis Result DateMethod

01/21/11

01/13/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

001 Date & Time Sampled: 01/13/11  8:05@ 1124-109-5.0'-1V  Sample:

Purge Volume Sampled: 1

.....continued

1,1-Dichloroethene TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

cis-1,2-Dichloroethene TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

trans-1,2-Dichloroethene TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

1,2-Dichloropropane TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

1,3-Dichloropropane TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

2,2-Dichloropropane TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

1,1-Dichloropropene TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

cis-1,3-Dichloropropene TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

trans-1,3-Dichloropropene TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

Diisopropyl Ether (DiPE) TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

Ethylbenzene TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

Ethyl-t-Butyl Ether (EtBE) TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

Hexachlorobutadiene TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

2-Hexanone TPUEPA 8260Bµg/L  8:17 1.0 2.0 01/13/11<1.00  2

Isopropylbenzene TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

4-Isopropyltoluene TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

Methylene Chloride TPUEPA 8260Bµg/L  8:17 2.0 4.0 01/13/11<2.00  2

4-Methyl-2-Pentanone (MIBK) TPUEPA 8260Bµg/L  8:17 1.0 2.0 01/13/11<1.00  2

Methyl-t-butyl Ether (MtBE) TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

Naphthalene TPUEPA 8260Bµg/L  8:17 0.060 0.10 01/13/11<0.06  2

n-Propylbenzene TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

Styrene TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

1,1,1,2-Tetrachloroethane TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

1,1,2,2-Tetrachloroethane TPUEPA 8260Bµg/L  8:17 0.20 0.40 01/13/11<0.20  2

Tetrachloroethene TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

Toluene TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

1,2,3-Trichlorobenzene TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

1,2,4-Trichlorobenzene TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

1,1,1-Trichloroethane TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

1,1,2-Trichloroethane TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

Trichloroethene TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63252

1567

1101-00170

Project: Ed Loft and Balcaceres 

Analysis Result DateMethod

01/21/11

01/13/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

001 Date & Time Sampled: 01/13/11  8:05@ 1124-109-5.0'-1V  Sample:

Purge Volume Sampled: 1

.....continued

1,2,3-Trichloropropane TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

Trichlorofluoromethane TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

Trichlorotrifluoroethane TPUEPA 8260Bµg/L  8:17 0.40 0.40 01/13/11<0.40  2

1,2,4-Trimethylbenzene TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

1,3,5-Trimethylbenzene TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

Vinyl Chloride TPUEPA 8260Bµg/L  8:17 0.030 0.10 01/13/11<0.03  2

m,p-Xylenes TPUEPA 8260Bµg/L  8:17 0.20 0.40 01/13/11<0.20  2

o-Xylene TPUEPA 8260Bµg/L  8:17 0.10 0.20 01/13/11<0.10  2

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) TPUEPA 8260Bµg/L  8:17 1.0 2.0 01/13/11<1.00  2

[VOC Surrogates]

Dibromofluoromethane TPUEPA 8260B%REC  8:1770-130 01/13/11104

Toluene-D8 TPUEPA 8260B%REC  8:1770-130 01/13/1199

Bromofluorobenzene TPUEPA 8260B%REC  8:1770-130 01/13/11106

002 Date & Time Sampled: 01/13/11  8:12@ 1124-109-5.0'-3V  Sample:

Purge Volume Sampled: 3

[VOCs by GCMS]

Acetone TPUEPA 8260Bµg/L  8:40 10 20 01/13/11<10.00  2

t-Amyl Methyl Ether (TAME) TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

Benzene TPUEPA 8260Bµg/L  8:40 0.070 0.10 01/13/11<0.07  2

Bromobenzene TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

Bromochloromethane TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

Bromodichloromethane TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

Bromoform TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

Bromomethane TPUEPA 8260Bµg/L  8:40 0.20 0.40 01/13/11<0.20  2

t-Butanol (TBA) TPUEPA 8260Bµg/L  8:40 1.0 2.0 01/13/11<1.00  2

2-Butanone (MEK) TPUEPA 8260Bµg/L  8:40 1.0 2.0 01/13/11<1.00  2

n-Butylbenzene TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

sec-Butylbenzene TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

tert-Butylbenzene TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63252

1567

1101-00170

Project: Ed Loft and Balcaceres 

Analysis Result DateMethod

01/21/11

01/13/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

002 Date & Time Sampled: 01/13/11  8:12@ 1124-109-5.0'-3V  Sample:

Purge Volume Sampled: 3

.....continued

Carbon Disulfide TPUEPA 8260Bµg/L  8:40 1.0 2.0 01/13/11<1.00  2

Carbon Tetrachloride TPUEPA 8260Bµg/L  8:40 0.050 0.10 01/13/11<0.05  2

Chlorobenzene TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

Chloroethane TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

Chloroform TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

Chloromethane TPUEPA 8260Bµg/L  8:40 0.20 0.40 01/13/11<0.20  2

2-Chlorotoluene TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

4-Chlorotoluene TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

Dibromochloromethane TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

1,2-Dibromoethane (EDB) TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

1,2-Dibromo-3-Chloropropane TPUEPA 8260Bµg/L  8:40 1.0 2.0 01/13/11<1.00  2

Dibromomethane TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

1,2-Dichlorobenzene TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

1,3-Dichlorobenzene TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

1,4-Dichlorobenzene TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

Dichlorodifluoromethane TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

1,1-Dichloroethane TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

1,2-Dichloroethane TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

1,1-Dichloroethene TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

cis-1,2-Dichloroethene TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

trans-1,2-Dichloroethene TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

1,2-Dichloropropane TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

1,3-Dichloropropane TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

2,2-Dichloropropane TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

1,1-Dichloropropene TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

cis-1,3-Dichloropropene TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

trans-1,3-Dichloropropene TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

Diisopropyl Ether (DiPE) TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

Ethylbenzene TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

Ethyl-t-Butyl Ether (EtBE) TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

Hexachlorobutadiene TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63252

1567

1101-00170

Project: Ed Loft and Balcaceres 

Analysis Result DateMethod

01/21/11

01/13/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

002 Date & Time Sampled: 01/13/11  8:12@ 1124-109-5.0'-3V  Sample:

Purge Volume Sampled: 3

.....continued

2-Hexanone TPUEPA 8260Bµg/L  8:40 1.0 2.0 01/13/11<1.00  2

Isopropylbenzene TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

4-Isopropyltoluene TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

Methylene Chloride TPUEPA 8260Bµg/L  8:40 2.0 4.0 01/13/11<2.00  2

4-Methyl-2-Pentanone (MIBK) TPUEPA 8260Bµg/L  8:40 1.0 2.0 01/13/11<1.00  2

Methyl-t-butyl Ether (MtBE) TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

Naphthalene TPUEPA 8260Bµg/L  8:40 0.060 0.10 01/13/11<0.06  2

n-Propylbenzene TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

Styrene TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

1,1,1,2-Tetrachloroethane TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

1,1,2,2-Tetrachloroethane TPUEPA 8260Bµg/L  8:40 0.20 0.40 01/13/11<0.20  2

Tetrachloroethene TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/110.13 J  2

Toluene TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

1,2,3-Trichlorobenzene TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

1,2,4-Trichlorobenzene TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

1,1,1-Trichloroethane TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

1,1,2-Trichloroethane TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

Trichloroethene TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

1,2,3-Trichloropropane TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

Trichlorofluoromethane TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

Trichlorotrifluoroethane TPUEPA 8260Bµg/L  8:40 0.40 0.40 01/13/11<0.40  2

1,2,4-Trimethylbenzene TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

1,3,5-Trimethylbenzene TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

Vinyl Chloride TPUEPA 8260Bµg/L  8:40 0.030 0.10 01/13/11<0.03  2

m,p-Xylenes TPUEPA 8260Bµg/L  8:40 0.20 0.40 01/13/11<0.20  2

o-Xylene TPUEPA 8260Bµg/L  8:40 0.10 0.20 01/13/11<0.10  2

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) TPUEPA 8260Bµg/L  8:40 1.0 2.0 01/13/11<1.00  2

[VOC Surrogates]

Dibromofluoromethane TPUEPA 8260B%REC  8:4070-130 01/13/11104

Toluene-D8 TPUEPA 8260B%REC  8:4070-130 01/13/1197

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63252

1567

1101-00170

Project: Ed Loft and Balcaceres 

Analysis Result DateMethod

01/21/11

01/13/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

002 Date & Time Sampled: 01/13/11  8:12@ 1124-109-5.0'-3V  Sample:

Purge Volume Sampled: 3

.....continued

Bromofluorobenzene TPUEPA 8260B%REC  8:4070-130 01/13/1193

003 Date & Time Sampled: 01/13/11  8:40@ 1124-109-5.0'-7V  Sample:

Purge Volume Sampled: 7

[VOCs by GCMS]

Acetone TPUEPA 8260Bµg/L  9:03 10 20 01/13/11<10.00  2

t-Amyl Methyl Ether (TAME) TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

Benzene TPUEPA 8260Bµg/L  9:03 0.070 0.10 01/13/11<0.07  2

Bromobenzene TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

Bromochloromethane TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

Bromodichloromethane TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

Bromoform TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

Bromomethane TPUEPA 8260Bµg/L  9:03 0.20 0.40 01/13/11<0.20  2

t-Butanol (TBA) TPUEPA 8260Bµg/L  9:03 1.0 2.0 01/13/11<1.00  2

2-Butanone (MEK) TPUEPA 8260Bµg/L  9:03 1.0 2.0 01/13/11<1.00  2

n-Butylbenzene TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

sec-Butylbenzene TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

tert-Butylbenzene TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

Carbon Disulfide TPUEPA 8260Bµg/L  9:03 1.0 2.0 01/13/11<1.00  2

Carbon Tetrachloride TPUEPA 8260Bµg/L  9:03 0.050 0.10 01/13/11<0.05  2

Chlorobenzene TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

Chloroethane TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

Chloroform TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

Chloromethane TPUEPA 8260Bµg/L  9:03 0.20 0.40 01/13/11<0.20  2

2-Chlorotoluene TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

4-Chlorotoluene TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

Dibromochloromethane TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

1,2-Dibromoethane (EDB) TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

1,2-Dibromo-3-Chloropropane TPUEPA 8260Bµg/L  9:03 1.0 2.0 01/13/11<1.00  2

Dibromomethane TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

1,2-Dichlorobenzene TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63252

1567

1101-00170

Project: Ed Loft and Balcaceres 

Analysis Result DateMethod

01/21/11

01/13/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

003 Date & Time Sampled: 01/13/11  8:40@ 1124-109-5.0'-7V  Sample:

Purge Volume Sampled: 7

.....continued

1,3-Dichlorobenzene TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

1,4-Dichlorobenzene TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

Dichlorodifluoromethane TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

1,1-Dichloroethane TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

1,2-Dichloroethane TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

1,1-Dichloroethene TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

cis-1,2-Dichloroethene TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

trans-1,2-Dichloroethene TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

1,2-Dichloropropane TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

1,3-Dichloropropane TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

2,2-Dichloropropane TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

1,1-Dichloropropene TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

cis-1,3-Dichloropropene TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

trans-1,3-Dichloropropene TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

Diisopropyl Ether (DiPE) TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

Ethylbenzene TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

Ethyl-t-Butyl Ether (EtBE) TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

Hexachlorobutadiene TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

2-Hexanone TPUEPA 8260Bµg/L  9:03 1.0 2.0 01/13/11<1.00  2

Isopropylbenzene TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

4-Isopropyltoluene TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

Methylene Chloride TPUEPA 8260Bµg/L  9:03 2.0 4.0 01/13/11<2.00  2

4-Methyl-2-Pentanone (MIBK) TPUEPA 8260Bµg/L  9:03 1.0 2.0 01/13/11<1.00  2

Methyl-t-butyl Ether (MtBE) TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

Naphthalene TPUEPA 8260Bµg/L  9:03 0.060 0.10 01/13/11<0.06  2

n-Propylbenzene TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

Styrene TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

1,1,1,2-Tetrachloroethane TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

1,1,2,2-Tetrachloroethane TPUEPA 8260Bµg/L  9:03 0.20 0.40 01/13/11<0.20  2

Tetrachloroethene TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/110.15 J  2

Toluene TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63252

1567

1101-00170

Project: Ed Loft and Balcaceres 

Analysis Result DateMethod

01/21/11

01/13/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

003 Date & Time Sampled: 01/13/11  8:40@ 1124-109-5.0'-7V  Sample:

Purge Volume Sampled: 7

.....continued

1,2,3-Trichlorobenzene TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

1,2,4-Trichlorobenzene TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

1,1,1-Trichloroethane TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

1,1,2-Trichloroethane TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

Trichloroethene TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

1,2,3-Trichloropropane TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

Trichlorofluoromethane TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

Trichlorotrifluoroethane TPUEPA 8260Bµg/L  9:03 0.40 0.40 01/13/11<0.40  2

1,2,4-Trimethylbenzene TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

1,3,5-Trimethylbenzene TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

Vinyl Chloride TPUEPA 8260Bµg/L  9:03 0.030 0.10 01/13/11<0.03  2

m,p-Xylenes TPUEPA 8260Bµg/L  9:03 0.20 0.40 01/13/11<0.20  2

o-Xylene TPUEPA 8260Bµg/L  9:03 0.10 0.20 01/13/11<0.10  2

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) TPUEPA 8260Bµg/L  9:03 1.0 2.0 01/13/11<1.00  2

[VOC Surrogates]

Dibromofluoromethane TPUEPA 8260B%REC  9:0370-130 01/13/11104

Toluene-D8 TPUEPA 8260B%REC  9:0370-130 01/13/1197

Bromofluorobenzene TPUEPA 8260B%REC  9:0370-130 01/13/1186

004 Date & Time Sampled: 01/13/11 13:51@ 1124-109-15'  Sample:

Purge Volume Sampled: 7

[VOCs by GCMS]

Acetone TPUEPA 8260Bµg/L  2:03 10 20 01/13/11<10.00  2

t-Amyl Methyl Ether (TAME) TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

Benzene TPUEPA 8260Bµg/L  2:03 0.070 0.10 01/13/11<0.07  2

Bromobenzene TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

Bromochloromethane TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

Bromodichloromethane TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

Bromoform TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

Bromomethane TPUEPA 8260Bµg/L  2:03 0.20 0.40 01/13/11<0.20  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63252

1567

1101-00170

Project: Ed Loft and Balcaceres 

Analysis Result DateMethod

01/21/11

01/13/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

004 Date & Time Sampled: 01/13/11 13:51@ 1124-109-15'  Sample:

Purge Volume Sampled: 7

.....continued

t-Butanol (TBA) TPUEPA 8260Bµg/L  2:03 1.0 2.0 01/13/11<1.00  2

2-Butanone (MEK) TPUEPA 8260Bµg/L  2:03 1.0 2.0 01/13/11<1.00  2

n-Butylbenzene TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

sec-Butylbenzene TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

tert-Butylbenzene TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

Carbon Disulfide TPUEPA 8260Bµg/L  2:03 1.0 2.0 01/13/11<1.00  2

Carbon Tetrachloride TPUEPA 8260Bµg/L  2:03 0.050 0.10 01/13/11<0.05  2

Chlorobenzene TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

Chloroethane TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

Chloroform TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

Chloromethane TPUEPA 8260Bµg/L  2:03 0.20 0.40 01/13/11<0.20  2

2-Chlorotoluene TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

4-Chlorotoluene TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

Dibromochloromethane TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

1,2-Dibromoethane (EDB) TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

1,2-Dibromo-3-Chloropropane TPUEPA 8260Bµg/L  2:03 1.0 2.0 01/13/11<1.00  2

Dibromomethane TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

1,2-Dichlorobenzene TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

1,3-Dichlorobenzene TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

1,4-Dichlorobenzene TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

Dichlorodifluoromethane TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

1,1-Dichloroethane TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

1,2-Dichloroethane TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

1,1-Dichloroethene TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

cis-1,2-Dichloroethene TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

trans-1,2-Dichloroethene TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

1,2-Dichloropropane TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

1,3-Dichloropropane TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

2,2-Dichloropropane TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

1,1-Dichloropropene TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

cis-1,3-Dichloropropene TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63252

1567

1101-00170

Project: Ed Loft and Balcaceres 

Analysis Result DateMethod

01/21/11

01/13/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

004 Date & Time Sampled: 01/13/11 13:51@ 1124-109-15'  Sample:

Purge Volume Sampled: 7

.....continued

trans-1,3-Dichloropropene TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

Diisopropyl Ether (DiPE) TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

Ethylbenzene TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

Ethyl-t-Butyl Ether (EtBE) TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

Hexachlorobutadiene TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

2-Hexanone TPUEPA 8260Bµg/L  2:03 1.0 2.0 01/13/11<1.00  2

Isopropylbenzene TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

4-Isopropyltoluene TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

Methylene Chloride TPUEPA 8260Bµg/L  2:03 2.0 4.0 01/13/11<2.00  2

4-Methyl-2-Pentanone (MIBK) TPUEPA 8260Bµg/L  2:03 1.0 2.0 01/13/11<1.00  2

Methyl-t-butyl Ether (MtBE) TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

Naphthalene TPUEPA 8260Bµg/L  2:03 0.060 0.10 01/13/11<0.06  2

n-Propylbenzene TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

Styrene TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

1,1,1,2-Tetrachloroethane TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

1,1,2,2-Tetrachloroethane TPUEPA 8260Bµg/L  2:03 0.20 0.40 01/13/11<0.20  2

Tetrachloroethene TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/110.68  2

Toluene TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

1,2,3-Trichlorobenzene TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

1,2,4-Trichlorobenzene TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

1,1,1-Trichloroethane TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

1,1,2-Trichloroethane TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

Trichloroethene TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

1,2,3-Trichloropropane TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

Trichlorofluoromethane TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

Trichlorotrifluoroethane TPUEPA 8260Bµg/L  2:03 0.40 0.40 01/13/11<0.40  2

1,2,4-Trimethylbenzene TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

1,3,5-Trimethylbenzene TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

Vinyl Chloride TPUEPA 8260Bµg/L  2:03 0.030 0.10 01/13/11<0.03  2

m,p-Xylenes TPUEPA 8260Bµg/L  2:03 0.20 0.40 01/13/11<0.20  2

o-Xylene TPUEPA 8260Bµg/L  2:03 0.10 0.20 01/13/11<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63252

1567

1101-00170

Project: Ed Loft and Balcaceres 

Analysis Result DateMethod

01/21/11

01/13/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

004 Date & Time Sampled: 01/13/11 13:51@ 1124-109-15'  Sample:

Purge Volume Sampled: 7

.....continued

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) TPUEPA 8260Bµg/L  2:03 1.0 2.0 01/13/11<1.00  2

[VOC Surrogates]

Dibromofluoromethane TPUEPA 8260B%REC  2:0370-130 01/13/11106

Toluene-D8 TPUEPA 8260B%REC  2:0370-130 01/13/1198

Bromofluorobenzene TPUEPA 8260B%REC  2:0370-130 01/13/11104

005 Date & Time Sampled: 01/13/11 10:05@ 1124-111-5'  Sample:

Purge Volume Sampled: 7

[VOCs by GCMS]

Acetone TPUEPA 8260Bµg/L 10:18 10 20 01/13/11<10.00  2

t-Amyl Methyl Ether (TAME) TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

Benzene TPUEPA 8260Bµg/L 10:18 0.070 0.10 01/13/11<0.07  2

Bromobenzene TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

Bromochloromethane TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

Bromodichloromethane TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

Bromoform TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

Bromomethane TPUEPA 8260Bµg/L 10:18 0.20 0.40 01/13/11<0.20  2

t-Butanol (TBA) TPUEPA 8260Bµg/L 10:18 1.0 2.0 01/13/11<1.00  2

2-Butanone (MEK) TPUEPA 8260Bµg/L 10:18 1.0 2.0 01/13/11<1.00  2

n-Butylbenzene TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

sec-Butylbenzene TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

tert-Butylbenzene TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

Carbon Disulfide TPUEPA 8260Bµg/L 10:18 1.0 2.0 01/13/11<1.00  2

Carbon Tetrachloride TPUEPA 8260Bµg/L 10:18 0.050 0.10 01/13/11<0.05  2

Chlorobenzene TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

Chloroethane TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

Chloroform TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

Chloromethane TPUEPA 8260Bµg/L 10:18 0.20 0.40 01/13/11<0.20  2

2-Chlorotoluene TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

4-Chlorotoluene TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63252

1567

1101-00170

Project: Ed Loft and Balcaceres 

Analysis Result DateMethod

01/21/11

01/13/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

005 Date & Time Sampled: 01/13/11 10:05@ 1124-111-5'  Sample:

Purge Volume Sampled: 7

.....continued

Dibromochloromethane TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

1,2-Dibromoethane (EDB) TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

1,2-Dibromo-3-Chloropropane TPUEPA 8260Bµg/L 10:18 1.0 2.0 01/13/11<1.00  2

Dibromomethane TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

1,2-Dichlorobenzene TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

1,3-Dichlorobenzene TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

1,4-Dichlorobenzene TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

Dichlorodifluoromethane TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

1,1-Dichloroethane TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

1,2-Dichloroethane TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

1,1-Dichloroethene TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

cis-1,2-Dichloroethene TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

trans-1,2-Dichloroethene TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

1,2-Dichloropropane TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

1,3-Dichloropropane TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

2,2-Dichloropropane TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

1,1-Dichloropropene TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

cis-1,3-Dichloropropene TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

trans-1,3-Dichloropropene TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

Diisopropyl Ether (DiPE) TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

Ethylbenzene TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

Ethyl-t-Butyl Ether (EtBE) TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

Hexachlorobutadiene TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

2-Hexanone TPUEPA 8260Bµg/L 10:18 1.0 2.0 01/13/11<1.00  2

Isopropylbenzene TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

4-Isopropyltoluene TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

Methylene Chloride TPUEPA 8260Bµg/L 10:18 2.0 4.0 01/13/11<2.00  2

4-Methyl-2-Pentanone (MIBK) TPUEPA 8260Bµg/L 10:18 1.0 2.0 01/13/11<1.00  2

Methyl-t-butyl Ether (MtBE) TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

Naphthalene TPUEPA 8260Bµg/L 10:18 0.060 0.10 01/13/11<0.06  2

n-Propylbenzene TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63252

1567

1101-00170

Project: Ed Loft and Balcaceres 

Analysis Result DateMethod

01/21/11

01/13/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

005 Date & Time Sampled: 01/13/11 10:05@ 1124-111-5'  Sample:

Purge Volume Sampled: 7

.....continued

Styrene TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

1,1,1,2-Tetrachloroethane TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

1,1,2,2-Tetrachloroethane TPUEPA 8260Bµg/L 10:18 0.20 0.40 01/13/11<0.20  2

Tetrachloroethene TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

Toluene TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

1,2,3-Trichlorobenzene TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

1,2,4-Trichlorobenzene TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

1,1,1-Trichloroethane TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

1,1,2-Trichloroethane TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

Trichloroethene TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

1,2,3-Trichloropropane TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

Trichlorofluoromethane TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

Trichlorotrifluoroethane TPUEPA 8260Bµg/L 10:18 0.40 0.40 01/13/11<0.40  2

1,2,4-Trimethylbenzene TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

1,3,5-Trimethylbenzene TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

Vinyl Chloride TPUEPA 8260Bµg/L 10:18 0.030 0.10 01/13/11<0.03  2

m,p-Xylenes TPUEPA 8260Bµg/L 10:18 0.20 0.40 01/13/11<0.20  2

o-Xylene TPUEPA 8260Bµg/L 10:18 0.10 0.20 01/13/11<0.10  2

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) TPUEPA 8260Bµg/L 10:18 1.0 2.0 01/13/11<1.00  2

[VOC Surrogates]

Dibromofluoromethane TPUEPA 8260B%REC 10:1870-130 01/13/11105

Toluene-D8 TPUEPA 8260B%REC 10:1870-130 01/13/1198

Bromofluorobenzene TPUEPA 8260B%REC 10:1870-130 01/13/1192

006 Date & Time Sampled: 01/13/11 10:20@ 1124-111-15'  Sample:

Purge Volume Sampled: 7

[VOCs by GCMS]

Acetone TPUEPA 8260Bµg/L 10:39 10 20 01/13/11<10.00  2

t-Amyl Methyl Ether (TAME) TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

Benzene TPUEPA 8260Bµg/L 10:39 0.070 0.10 01/13/11<0.07  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63252

1567

1101-00170

Project: Ed Loft and Balcaceres 

Analysis Result DateMethod

01/21/11

01/13/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

006 Date & Time Sampled: 01/13/11 10:20@ 1124-111-15'  Sample:

Purge Volume Sampled: 7

.....continued

Bromobenzene TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

Bromochloromethane TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

Bromodichloromethane TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

Bromoform TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

Bromomethane TPUEPA 8260Bµg/L 10:39 0.20 0.40 01/13/11<0.20  2

t-Butanol (TBA) TPUEPA 8260Bµg/L 10:39 1.0 2.0 01/13/11<1.00  2

2-Butanone (MEK) TPUEPA 8260Bµg/L 10:39 1.0 2.0 01/13/11<1.00  2

n-Butylbenzene TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

sec-Butylbenzene TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

tert-Butylbenzene TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

Carbon Disulfide TPUEPA 8260Bµg/L 10:39 1.0 2.0 01/13/11<1.00  2

Carbon Tetrachloride TPUEPA 8260Bµg/L 10:39 0.050 0.10 01/13/11<0.05  2

Chlorobenzene TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

Chloroethane TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

Chloroform TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

Chloromethane TPUEPA 8260Bµg/L 10:39 0.20 0.40 01/13/11<0.20  2

2-Chlorotoluene TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

4-Chlorotoluene TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

Dibromochloromethane TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

1,2-Dibromoethane (EDB) TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

1,2-Dibromo-3-Chloropropane TPUEPA 8260Bµg/L 10:39 1.0 2.0 01/13/11<1.00  2

Dibromomethane TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

1,2-Dichlorobenzene TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

1,3-Dichlorobenzene TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

1,4-Dichlorobenzene TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

Dichlorodifluoromethane TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

1,1-Dichloroethane TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

1,2-Dichloroethane TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

1,1-Dichloroethene TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

cis-1,2-Dichloroethene TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

trans-1,2-Dichloroethene TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63252

1567

1101-00170

Project: Ed Loft and Balcaceres 

Analysis Result DateMethod

01/21/11

01/13/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

006 Date & Time Sampled: 01/13/11 10:20@ 1124-111-15'  Sample:

Purge Volume Sampled: 7

.....continued

1,2-Dichloropropane TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

1,3-Dichloropropane TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

2,2-Dichloropropane TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

1,1-Dichloropropene TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

cis-1,3-Dichloropropene TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

trans-1,3-Dichloropropene TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

Diisopropyl Ether (DiPE) TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

Ethylbenzene TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

Ethyl-t-Butyl Ether (EtBE) TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

Hexachlorobutadiene TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

2-Hexanone TPUEPA 8260Bµg/L 10:39 1.0 2.0 01/13/11<1.00  2

Isopropylbenzene TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

4-Isopropyltoluene TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

Methylene Chloride TPUEPA 8260Bµg/L 10:39 2.0 4.0 01/13/11<2.00  2

4-Methyl-2-Pentanone (MIBK) TPUEPA 8260Bµg/L 10:39 1.0 2.0 01/13/11<1.00  2

Methyl-t-butyl Ether (MtBE) TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

Naphthalene TPUEPA 8260Bµg/L 10:39 0.060 0.10 01/13/11<0.06  2

n-Propylbenzene TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

Styrene TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

1,1,1,2-Tetrachloroethane TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

1,1,2,2-Tetrachloroethane TPUEPA 8260Bµg/L 10:39 0.20 0.40 01/13/11<0.20  2

Tetrachloroethene TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/110.60  2

Toluene TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

1,2,3-Trichlorobenzene TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

1,2,4-Trichlorobenzene TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

1,1,1-Trichloroethane TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

1,1,2-Trichloroethane TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

Trichloroethene TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

1,2,3-Trichloropropane TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

Trichlorofluoromethane TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

Trichlorotrifluoroethane TPUEPA 8260Bµg/L 10:39 0.40 0.40 01/13/11<0.40  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63252

1567

1101-00170

Project: Ed Loft and Balcaceres 

Analysis Result DateMethod

01/21/11

01/13/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

006 Date & Time Sampled: 01/13/11 10:20@ 1124-111-15'  Sample:

Purge Volume Sampled: 7

.....continued

1,2,4-Trimethylbenzene TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

1,3,5-Trimethylbenzene TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

Vinyl Chloride TPUEPA 8260Bµg/L 10:39 0.030 0.10 01/13/11<0.03  2

m,p-Xylenes TPUEPA 8260Bµg/L 10:39 0.20 0.40 01/13/11<0.20  2

o-Xylene TPUEPA 8260Bµg/L 10:39 0.10 0.20 01/13/11<0.10  2

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) TPUEPA 8260Bµg/L 10:39 1.0 2.0 01/13/11<1.00  2

[VOC Surrogates]

Dibromofluoromethane TPUEPA 8260B%REC 10:3970-130 01/13/11103

Toluene-D8 TPUEPA 8260B%REC 10:3970-130 01/13/1189

Bromofluorobenzene TPUEPA 8260B%REC 10:3970-130 01/13/11104

007 Date & Time Sampled: 01/13/11 11:07@ 1124-110-5'  Sample:

Purge Volume Sampled: 7

[VOCs by GCMS]

Acetone TPUEPA 8260Bµg/L 11:19 10 20 01/13/11<10.00  2

t-Amyl Methyl Ether (TAME) TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

Benzene TPUEPA 8260Bµg/L 11:19 0.070 0.10 01/13/11<0.07  2

Bromobenzene TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

Bromochloromethane TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

Bromodichloromethane TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

Bromoform TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

Bromomethane TPUEPA 8260Bµg/L 11:19 0.20 0.40 01/13/11<0.20  2

t-Butanol (TBA) TPUEPA 8260Bµg/L 11:19 1.0 2.0 01/13/11<1.00  2

2-Butanone (MEK) TPUEPA 8260Bµg/L 11:19 1.0 2.0 01/13/11<1.00  2

n-Butylbenzene TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

sec-Butylbenzene TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

tert-Butylbenzene TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

Carbon Disulfide TPUEPA 8260Bµg/L 11:19 1.0 2.0 01/13/11<1.00  2

Carbon Tetrachloride TPUEPA 8260Bµg/L 11:19 0.050 0.10 01/13/11<0.05  2

Chlorobenzene TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63252

1567

1101-00170

Project: Ed Loft and Balcaceres 

Analysis Result DateMethod

01/21/11

01/13/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

007 Date & Time Sampled: 01/13/11 11:07@ 1124-110-5'  Sample:

Purge Volume Sampled: 7

.....continued

Chloroethane TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

Chloroform TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

Chloromethane TPUEPA 8260Bµg/L 11:19 0.20 0.40 01/13/11<0.20  2

2-Chlorotoluene TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

4-Chlorotoluene TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

Dibromochloromethane TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

1,2-Dibromoethane (EDB) TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

1,2-Dibromo-3-Chloropropane TPUEPA 8260Bµg/L 11:19 1.0 2.0 01/13/11<1.00  2

Dibromomethane TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

1,2-Dichlorobenzene TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

1,3-Dichlorobenzene TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

1,4-Dichlorobenzene TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

Dichlorodifluoromethane TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

1,1-Dichloroethane TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

1,2-Dichloroethane TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

1,1-Dichloroethene TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

cis-1,2-Dichloroethene TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

trans-1,2-Dichloroethene TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

1,2-Dichloropropane TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

1,3-Dichloropropane TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

2,2-Dichloropropane TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

1,1-Dichloropropene TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

cis-1,3-Dichloropropene TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

trans-1,3-Dichloropropene TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

Diisopropyl Ether (DiPE) TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

Ethylbenzene TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

Ethyl-t-Butyl Ether (EtBE) TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

Hexachlorobutadiene TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

2-Hexanone TPUEPA 8260Bµg/L 11:19 1.0 2.0 01/13/11<1.00  2

Isopropylbenzene TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

4-Isopropyltoluene TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63252

1567

1101-00170

Project: Ed Loft and Balcaceres 

Analysis Result DateMethod

01/21/11

01/13/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

007 Date & Time Sampled: 01/13/11 11:07@ 1124-110-5'  Sample:

Purge Volume Sampled: 7

.....continued

Methylene Chloride TPUEPA 8260Bµg/L 11:19 2.0 4.0 01/13/11<2.00  2

4-Methyl-2-Pentanone (MIBK) TPUEPA 8260Bµg/L 11:19 1.0 2.0 01/13/11<1.00  2

Methyl-t-butyl Ether (MtBE) TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

Naphthalene TPUEPA 8260Bµg/L 11:19 0.060 0.10 01/13/11<0.06  2

n-Propylbenzene TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

Styrene TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

1,1,1,2-Tetrachloroethane TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

1,1,2,2-Tetrachloroethane TPUEPA 8260Bµg/L 11:19 0.20 0.40 01/13/11<0.20  2

Tetrachloroethene TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/110.12 J  2

Toluene TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

1,2,3-Trichlorobenzene TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

1,2,4-Trichlorobenzene TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

1,1,1-Trichloroethane TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

1,1,2-Trichloroethane TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

Trichloroethene TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

1,2,3-Trichloropropane TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

Trichlorofluoromethane TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

Trichlorotrifluoroethane TPUEPA 8260Bµg/L 11:19 0.40 0.40 01/13/11<0.40  2

1,2,4-Trimethylbenzene TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

1,3,5-Trimethylbenzene TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

Vinyl Chloride TPUEPA 8260Bµg/L 11:19 0.030 0.10 01/13/11<0.03  2

m,p-Xylenes TPUEPA 8260Bµg/L 11:19 0.20 0.40 01/13/11<0.20  2

o-Xylene TPUEPA 8260Bµg/L 11:19 0.10 0.20 01/13/11<0.10  2

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) TPUEPA 8260Bµg/L 11:19 1.0 2.0 01/13/11<1.00  2

[VOC Surrogates]

Dibromofluoromethane TPUEPA 8260B%REC 11:1970-130 01/13/11103

Toluene-D8 TPUEPA 8260B%REC 11:1970-130 01/13/1186

Bromofluorobenzene TPUEPA 8260B%REC 11:1970-130 01/13/11106

008 Date & Time Sampled: 01/13/11 11:07@ 1124-110-5' Dup  Sample:

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63252

1567

1101-00170

Project: Ed Loft and Balcaceres 

Analysis Result DateMethod

01/21/11

01/13/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

008 Date & Time Sampled: 01/13/11 11:07@ 1124-110-5' Dup  Sample:

Purge Volume Sampled: 7

[VOCs by GCMS]

Acetone TPUEPA 8260Bµg/L 11:41 10 20 01/13/11<10.00  2

t-Amyl Methyl Ether (TAME) TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

Benzene TPUEPA 8260Bµg/L 11:41 0.070 0.10 01/13/11<0.07  2

Bromobenzene TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

Bromochloromethane TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

Bromodichloromethane TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

Bromoform TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

Bromomethane TPUEPA 8260Bµg/L 11:41 0.20 0.40 01/13/11<0.20  2

t-Butanol (TBA) TPUEPA 8260Bµg/L 11:41 1.0 2.0 01/13/11<1.00  2

2-Butanone (MEK) TPUEPA 8260Bµg/L 11:41 1.0 2.0 01/13/11<1.00  2

n-Butylbenzene TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

sec-Butylbenzene TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

tert-Butylbenzene TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

Carbon Disulfide TPUEPA 8260Bµg/L 11:41 1.0 2.0 01/13/11<1.00  2

Carbon Tetrachloride TPUEPA 8260Bµg/L 11:41 0.050 0.10 01/13/11<0.05  2

Chlorobenzene TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

Chloroethane TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

Chloroform TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

Chloromethane TPUEPA 8260Bµg/L 11:41 0.20 0.40 01/13/11<0.20  2

2-Chlorotoluene TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

4-Chlorotoluene TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

Dibromochloromethane TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

1,2-Dibromoethane (EDB) TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

1,2-Dibromo-3-Chloropropane TPUEPA 8260Bµg/L 11:41 1.0 2.0 01/13/11<1.00  2

Dibromomethane TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

1,2-Dichlorobenzene TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

1,3-Dichlorobenzene TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

1,4-Dichlorobenzene TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

Dichlorodifluoromethane TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

1,1-Dichloroethane TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

1,2-Dichloroethane TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63252

1567

1101-00170

Project: Ed Loft and Balcaceres 

Analysis Result DateMethod

01/21/11

01/13/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

008 Date & Time Sampled: 01/13/11 11:07@ 1124-110-5' Dup  Sample:

Purge Volume Sampled: 7

.....continued

1,1-Dichloroethene TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

cis-1,2-Dichloroethene TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

trans-1,2-Dichloroethene TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

1,2-Dichloropropane TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

1,3-Dichloropropane TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

2,2-Dichloropropane TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

1,1-Dichloropropene TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

cis-1,3-Dichloropropene TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

trans-1,3-Dichloropropene TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

Diisopropyl Ether (DiPE) TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

Ethylbenzene TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

Ethyl-t-Butyl Ether (EtBE) TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

Hexachlorobutadiene TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

2-Hexanone TPUEPA 8260Bµg/L 11:41 1.0 2.0 01/13/11<1.00  2

Isopropylbenzene TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

4-Isopropyltoluene TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

Methylene Chloride TPUEPA 8260Bµg/L 11:41 2.0 4.0 01/13/11<2.00  2

4-Methyl-2-Pentanone (MIBK) TPUEPA 8260Bµg/L 11:41 1.0 2.0 01/13/11<1.00  2

Methyl-t-butyl Ether (MtBE) TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

Naphthalene TPUEPA 8260Bµg/L 11:41 0.060 0.10 01/13/11<0.06  2

n-Propylbenzene TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

Styrene TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

1,1,1,2-Tetrachloroethane TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

1,1,2,2-Tetrachloroethane TPUEPA 8260Bµg/L 11:41 0.20 0.40 01/13/11<0.20  2

Tetrachloroethene TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/110.17 J  2

Toluene TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

1,2,3-Trichlorobenzene TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

1,2,4-Trichlorobenzene TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

1,1,1-Trichloroethane TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

1,1,2-Trichloroethane TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

Trichloroethene TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63252

1567

1101-00170

Project: Ed Loft and Balcaceres 

Analysis Result DateMethod

01/21/11

01/13/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

008 Date & Time Sampled: 01/13/11 11:07@ 1124-110-5' Dup  Sample:

Purge Volume Sampled: 7

.....continued

1,2,3-Trichloropropane TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

Trichlorofluoromethane TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

Trichlorotrifluoroethane TPUEPA 8260Bµg/L 11:41 0.40 0.40 01/13/11<0.40  2

1,2,4-Trimethylbenzene TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

1,3,5-Trimethylbenzene TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

Vinyl Chloride TPUEPA 8260Bµg/L 11:41 0.030 0.10 01/13/11<0.03  2

m,p-Xylenes TPUEPA 8260Bµg/L 11:41 0.20 0.40 01/13/11<0.20  2

o-Xylene TPUEPA 8260Bµg/L 11:41 0.10 0.20 01/13/11<0.10  2

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) TPUEPA 8260Bµg/L 11:41 1.0 2.0 01/13/11<1.00  2

[VOC Surrogates]

Dibromofluoromethane TPUEPA 8260B%REC 11:4170-130 01/13/11105

Toluene-D8 TPUEPA 8260B%REC 11:4170-130 01/13/1199

Bromofluorobenzene TPUEPA 8260B%REC 11:4170-130 01/13/1196

009 Date & Time Sampled: 01/13/11 11:40@ 1124-110-15'  Sample:

Purge Volume Sampled: 7

[VOCs by GCMS]

Acetone TPUEPA 8260Bµg/L 12:03 10 20 01/13/11<10.00  2

t-Amyl Methyl Ether (TAME) TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

Benzene TPUEPA 8260Bµg/L 12:03 0.070 0.10 01/13/11<0.07  2

Bromobenzene TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

Bromochloromethane TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

Bromodichloromethane TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

Bromoform TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

Bromomethane TPUEPA 8260Bµg/L 12:03 0.20 0.40 01/13/11<0.20  2

t-Butanol (TBA) TPUEPA 8260Bµg/L 12:03 1.0 2.0 01/13/11<1.00  2

2-Butanone (MEK) TPUEPA 8260Bµg/L 12:03 1.0 2.0 01/13/11<1.00  2

n-Butylbenzene TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

sec-Butylbenzene TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

tert-Butylbenzene TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63252

1567

1101-00170

Project: Ed Loft and Balcaceres 

Analysis Result DateMethod

01/21/11

01/13/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

009 Date & Time Sampled: 01/13/11 11:40@ 1124-110-15'  Sample:

Purge Volume Sampled: 7

.....continued

Carbon Disulfide TPUEPA 8260Bµg/L 12:03 1.0 2.0 01/13/11<1.00  2

Carbon Tetrachloride TPUEPA 8260Bµg/L 12:03 0.050 0.10 01/13/11<0.05  2

Chlorobenzene TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

Chloroethane TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

Chloroform TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

Chloromethane TPUEPA 8260Bµg/L 12:03 0.20 0.40 01/13/11<0.20  2

2-Chlorotoluene TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

4-Chlorotoluene TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

Dibromochloromethane TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

1,2-Dibromoethane (EDB) TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

1,2-Dibromo-3-Chloropropane TPUEPA 8260Bµg/L 12:03 1.0 2.0 01/13/11<1.00  2

Dibromomethane TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

1,2-Dichlorobenzene TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

1,3-Dichlorobenzene TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

1,4-Dichlorobenzene TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

Dichlorodifluoromethane TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

1,1-Dichloroethane TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

1,2-Dichloroethane TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

1,1-Dichloroethene TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

cis-1,2-Dichloroethene TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

trans-1,2-Dichloroethene TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

1,2-Dichloropropane TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

1,3-Dichloropropane TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

2,2-Dichloropropane TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

1,1-Dichloropropene TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

cis-1,3-Dichloropropene TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

trans-1,3-Dichloropropene TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

Diisopropyl Ether (DiPE) TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

Ethylbenzene TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

Ethyl-t-Butyl Ether (EtBE) TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

Hexachlorobutadiene TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63252

1567

1101-00170

Project: Ed Loft and Balcaceres 

Analysis Result DateMethod

01/21/11

01/13/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

009 Date & Time Sampled: 01/13/11 11:40@ 1124-110-15'  Sample:

Purge Volume Sampled: 7

.....continued

2-Hexanone TPUEPA 8260Bµg/L 12:03 1.0 2.0 01/13/11<1.00  2

Isopropylbenzene TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

4-Isopropyltoluene TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

Methylene Chloride TPUEPA 8260Bµg/L 12:03 2.0 4.0 01/13/11<2.00  2

4-Methyl-2-Pentanone (MIBK) TPUEPA 8260Bµg/L 12:03 1.0 2.0 01/13/11<1.00  2

Methyl-t-butyl Ether (MtBE) TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

Naphthalene TPUEPA 8260Bµg/L 12:03 0.060 0.10 01/13/11<0.06  2

n-Propylbenzene TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

Styrene TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

1,1,1,2-Tetrachloroethane TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

1,1,2,2-Tetrachloroethane TPUEPA 8260Bµg/L 12:03 0.20 0.40 01/13/11<0.20  2

Tetrachloroethene TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/110.86  2

Toluene TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

1,2,3-Trichlorobenzene TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

1,2,4-Trichlorobenzene TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

1,1,1-Trichloroethane TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

1,1,2-Trichloroethane TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

Trichloroethene TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

1,2,3-Trichloropropane TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

Trichlorofluoromethane TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

Trichlorotrifluoroethane TPUEPA 8260Bµg/L 12:03 0.40 0.40 01/13/11<0.40  2

1,2,4-Trimethylbenzene TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

1,3,5-Trimethylbenzene TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

Vinyl Chloride TPUEPA 8260Bµg/L 12:03 0.030 0.10 01/13/11<0.03  2

m,p-Xylenes TPUEPA 8260Bµg/L 12:03 0.20 0.40 01/13/11<0.20  2

o-Xylene TPUEPA 8260Bµg/L 12:03 0.10 0.20 01/13/11<0.10  2

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) TPUEPA 8260Bµg/L 12:03 1.0 2.0 01/13/11<1.00  2

[VOC Surrogates]

Dibromofluoromethane TPUEPA 8260B%REC 12:0370-130 01/13/11105

Toluene-D8 TPUEPA 8260B%REC 12:0370-130 01/13/1197

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63252

1567

1101-00170

Project: Ed Loft and Balcaceres 

Analysis Result DateMethod

01/21/11

01/13/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

009 Date & Time Sampled: 01/13/11 11:40@ 1124-110-15'  Sample:

Purge Volume Sampled: 7

.....continued

Bromofluorobenzene TPUEPA 8260B%REC 12:0370-130 01/13/11100

010 Date & Time Sampled: 01/13/11 12:13@ 1124-108-5'  Sample:

Purge Volume Sampled: 7

[VOCs by GCMS]

Acetone TPUEPA 8260Bµg/L 12:27 10 20 01/13/11<10.00  2

t-Amyl Methyl Ether (TAME) TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

Benzene TPUEPA 8260Bµg/L 12:27 0.070 0.10 01/13/11<0.07  2

Bromobenzene TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

Bromochloromethane TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

Bromodichloromethane TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

Bromoform TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

Bromomethane TPUEPA 8260Bµg/L 12:27 0.20 0.40 01/13/11<0.20  2

t-Butanol (TBA) TPUEPA 8260Bµg/L 12:27 1.0 2.0 01/13/11<1.00  2

2-Butanone (MEK) TPUEPA 8260Bµg/L 12:27 1.0 2.0 01/13/11<1.00  2

n-Butylbenzene TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

sec-Butylbenzene TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

tert-Butylbenzene TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

Carbon Disulfide TPUEPA 8260Bµg/L 12:27 1.0 2.0 01/13/11<1.00  2

Carbon Tetrachloride TPUEPA 8260Bµg/L 12:27 0.050 0.10 01/13/11<0.05  2

Chlorobenzene TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

Chloroethane TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

Chloroform TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

Chloromethane TPUEPA 8260Bµg/L 12:27 0.20 0.40 01/13/11<0.20  2

2-Chlorotoluene TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

4-Chlorotoluene TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

Dibromochloromethane TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

1,2-Dibromoethane (EDB) TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

1,2-Dibromo-3-Chloropropane TPUEPA 8260Bµg/L 12:27 1.0 2.0 01/13/11<1.00  2

Dibromomethane TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

1,2-Dichlorobenzene TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63252

1567

1101-00170

Project: Ed Loft and Balcaceres 

Analysis Result DateMethod

01/21/11

01/13/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

010 Date & Time Sampled: 01/13/11 12:13@ 1124-108-5'  Sample:

Purge Volume Sampled: 7

.....continued

1,3-Dichlorobenzene TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

1,4-Dichlorobenzene TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

Dichlorodifluoromethane TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

1,1-Dichloroethane TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

1,2-Dichloroethane TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

1,1-Dichloroethene TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

cis-1,2-Dichloroethene TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

trans-1,2-Dichloroethene TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

1,2-Dichloropropane TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

1,3-Dichloropropane TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

2,2-Dichloropropane TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

1,1-Dichloropropene TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

cis-1,3-Dichloropropene TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

trans-1,3-Dichloropropene TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

Diisopropyl Ether (DiPE) TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

Ethylbenzene TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

Ethyl-t-Butyl Ether (EtBE) TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

Hexachlorobutadiene TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

2-Hexanone TPUEPA 8260Bµg/L 12:27 1.0 2.0 01/13/11<1.00  2

Isopropylbenzene TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

4-Isopropyltoluene TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

Methylene Chloride TPUEPA 8260Bµg/L 12:27 2.0 4.0 01/13/11<2.00  2

4-Methyl-2-Pentanone (MIBK) TPUEPA 8260Bµg/L 12:27 1.0 2.0 01/13/11<1.00  2

Methyl-t-butyl Ether (MtBE) TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

Naphthalene TPUEPA 8260Bµg/L 12:27 0.060 0.10 01/13/11<0.06  2

n-Propylbenzene TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

Styrene TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

1,1,1,2-Tetrachloroethane TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

1,1,2,2-Tetrachloroethane TPUEPA 8260Bµg/L 12:27 0.20 0.40 01/13/11<0.20  2

Tetrachloroethene TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

Toluene TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.

USDA-EPA-NIOSH Testing      Food Sanitation Consulting      Chemical and Microbiological Analyses and Research

MEMBER

http://www.microbac.com
mailto:socal@microbac.com


Microbac Laboratories, Inc.

www.microbac.com   
951-779-0310

FDA# 

LA City# 

ELAP#'s 

SOUTHERN CALIFORNIA  DIVISION
1401 RESEARCH PARK DRIVE, SUITE 100
RIVERSIDE CA, 92507

CHEMISTRY · MICROBIOLOGY · FOOD SAFETY · CONSUMER PRODUCTS · MOBILE LABORATORIES
WATER · AIR · SOIL · WASTES · FOOD · PHARMACEUTICALS · NUTRACEUTICALS · COSMETICS

socal@microbac.com   
FAX 951-779-0344

2030513

10159

2746

2750

2747

2122

Page 27 of 46

CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63252

1567

1101-00170

Project: Ed Loft and Balcaceres 

Analysis Result DateMethod

01/21/11

01/13/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

010 Date & Time Sampled: 01/13/11 12:13@ 1124-108-5'  Sample:

Purge Volume Sampled: 7

.....continued

1,2,3-Trichlorobenzene TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

1,2,4-Trichlorobenzene TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

1,1,1-Trichloroethane TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

1,1,2-Trichloroethane TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

Trichloroethene TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

1,2,3-Trichloropropane TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

Trichlorofluoromethane TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

Trichlorotrifluoroethane TPUEPA 8260Bµg/L 12:27 0.40 0.40 01/13/11<0.40  2

1,2,4-Trimethylbenzene TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

1,3,5-Trimethylbenzene TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

Vinyl Chloride TPUEPA 8260Bµg/L 12:27 0.030 0.10 01/13/11<0.03  2

m,p-Xylenes TPUEPA 8260Bµg/L 12:27 0.20 0.40 01/13/11<0.20  2

o-Xylene TPUEPA 8260Bµg/L 12:27 0.10 0.20 01/13/11<0.10  2

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) TPUEPA 8260Bµg/L 12:27 1.0 2.0 01/13/11<1.00  2

[VOC Surrogates]

Dibromofluoromethane TPUEPA 8260B%REC 12:2770-130 01/13/11106

Toluene-D8 TPUEPA 8260B%REC 12:2770-130 01/13/1185

Bromofluorobenzene TPUEPA 8260B%REC 12:2770-130 01/13/1193

011 Date & Time Sampled: 01/13/11 12:25@ 1124-108-15'  Sample:

Purge Volume Sampled: 7

[VOCs by GCMS]

Acetone TPUEPA 8260Bµg/L 12:49 10 20 01/13/11<10.00  2

t-Amyl Methyl Ether (TAME) TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

Benzene TPUEPA 8260Bµg/L 12:49 0.070 0.10 01/13/11<0.07  2

Bromobenzene TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

Bromochloromethane TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

Bromodichloromethane TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

Bromoform TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

Bromomethane TPUEPA 8260Bµg/L 12:49 0.20 0.40 01/13/11<0.20  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63252

1567

1101-00170

Project: Ed Loft and Balcaceres 

Analysis Result DateMethod

01/21/11

01/13/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

011 Date & Time Sampled: 01/13/11 12:25@ 1124-108-15'  Sample:

Purge Volume Sampled: 7

.....continued

t-Butanol (TBA) TPUEPA 8260Bµg/L 12:49 1.0 2.0 01/13/11<1.00  2

2-Butanone (MEK) TPUEPA 8260Bµg/L 12:49 1.0 2.0 01/13/11<1.00  2

n-Butylbenzene TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

sec-Butylbenzene TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

tert-Butylbenzene TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

Carbon Disulfide TPUEPA 8260Bµg/L 12:49 1.0 2.0 01/13/11<1.00  2

Carbon Tetrachloride TPUEPA 8260Bµg/L 12:49 0.050 0.10 01/13/11<0.05  2

Chlorobenzene TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

Chloroethane TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

Chloroform TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

Chloromethane TPUEPA 8260Bµg/L 12:49 0.20 0.40 01/13/11<0.20  2

2-Chlorotoluene TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

4-Chlorotoluene TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

Dibromochloromethane TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

1,2-Dibromoethane (EDB) TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

1,2-Dibromo-3-Chloropropane TPUEPA 8260Bµg/L 12:49 1.0 2.0 01/13/11<1.00  2

Dibromomethane TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

1,2-Dichlorobenzene TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

1,3-Dichlorobenzene TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

1,4-Dichlorobenzene TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

Dichlorodifluoromethane TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

1,1-Dichloroethane TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

1,2-Dichloroethane TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

1,1-Dichloroethene TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

cis-1,2-Dichloroethene TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

trans-1,2-Dichloroethene TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

1,2-Dichloropropane TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

1,3-Dichloropropane TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

2,2-Dichloropropane TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

1,1-Dichloropropene TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

cis-1,3-Dichloropropene TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63252

1567

1101-00170

Project: Ed Loft and Balcaceres 

Analysis Result DateMethod

01/21/11

01/13/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

011 Date & Time Sampled: 01/13/11 12:25@ 1124-108-15'  Sample:

Purge Volume Sampled: 7

.....continued

trans-1,3-Dichloropropene TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

Diisopropyl Ether (DiPE) TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

Ethylbenzene TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

Ethyl-t-Butyl Ether (EtBE) TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

Hexachlorobutadiene TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

2-Hexanone TPUEPA 8260Bµg/L 12:49 1.0 2.0 01/13/11<1.00  2

Isopropylbenzene TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

4-Isopropyltoluene TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

Methylene Chloride TPUEPA 8260Bµg/L 12:49 2.0 4.0 01/13/11<2.00  2

4-Methyl-2-Pentanone (MIBK) TPUEPA 8260Bµg/L 12:49 1.0 2.0 01/13/11<1.00  2

Methyl-t-butyl Ether (MtBE) TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

Naphthalene TPUEPA 8260Bµg/L 12:49 0.060 0.10 01/13/11<0.06  2

n-Propylbenzene TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

Styrene TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

1,1,1,2-Tetrachloroethane TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

1,1,2,2-Tetrachloroethane TPUEPA 8260Bµg/L 12:49 0.20 0.40 01/13/11<0.20  2

Tetrachloroethene TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/110.47  2

Toluene TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

1,2,3-Trichlorobenzene TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

1,2,4-Trichlorobenzene TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

1,1,1-Trichloroethane TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

1,1,2-Trichloroethane TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

Trichloroethene TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

1,2,3-Trichloropropane TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

Trichlorofluoromethane TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

Trichlorotrifluoroethane TPUEPA 8260Bµg/L 12:49 0.40 0.40 01/13/11<0.40  2

1,2,4-Trimethylbenzene TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

1,3,5-Trimethylbenzene TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

Vinyl Chloride TPUEPA 8260Bµg/L 12:49 0.030 0.10 01/13/11<0.03  2

m,p-Xylenes TPUEPA 8260Bµg/L 12:49 0.20 0.40 01/13/11<0.20  2

o-Xylene TPUEPA 8260Bµg/L 12:49 0.10 0.20 01/13/11<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63252

1567

1101-00170

Project: Ed Loft and Balcaceres 

Analysis Result DateMethod

01/21/11

01/13/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

011 Date & Time Sampled: 01/13/11 12:25@ 1124-108-15'  Sample:

Purge Volume Sampled: 7

.....continued

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) TPUEPA 8260Bµg/L 12:49 1.0 2.0 01/13/11<1.00  2

[VOC Surrogates]

Dibromofluoromethane TPUEPA 8260B%REC 12:4970-130 01/13/11105

Toluene-D8 TPUEPA 8260B%REC 12:4970-130 01/13/1197

Bromofluorobenzene TPUEPA 8260B%REC 12:4970-130 01/13/1188

012 Date & Time Sampled: 01/13/11 12:56@ 1124-107-5'  Sample:

Purge Volume Sampled: 7

[VOCs by GCMS]

Acetone TPUEPA 8260Bµg/L  1:12 10 20 01/13/11<10.00  2

t-Amyl Methyl Ether (TAME) TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

Benzene TPUEPA 8260Bµg/L  1:12 0.070 0.10 01/13/11<0.07  2

Bromobenzene TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

Bromochloromethane TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

Bromodichloromethane TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

Bromoform TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

Bromomethane TPUEPA 8260Bµg/L  1:12 0.20 0.40 01/13/11<0.20  2

t-Butanol (TBA) TPUEPA 8260Bµg/L  1:12 1.0 2.0 01/13/11<1.00  2

2-Butanone (MEK) TPUEPA 8260Bµg/L  1:12 1.0 2.0 01/13/11<1.00  2

n-Butylbenzene TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

sec-Butylbenzene TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

tert-Butylbenzene TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

Carbon Disulfide TPUEPA 8260Bµg/L  1:12 1.0 2.0 01/13/11<1.00  2

Carbon Tetrachloride TPUEPA 8260Bµg/L  1:12 0.050 0.10 01/13/11<0.05  2

Chlorobenzene TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

Chloroethane TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

Chloroform TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

Chloromethane TPUEPA 8260Bµg/L  1:12 0.20 0.40 01/13/11<0.20  2

2-Chlorotoluene TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

4-Chlorotoluene TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63252

1567

1101-00170

Project: Ed Loft and Balcaceres 

Analysis Result DateMethod

01/21/11

01/13/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

012 Date & Time Sampled: 01/13/11 12:56@ 1124-107-5'  Sample:

Purge Volume Sampled: 7

.....continued

Dibromochloromethane TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

1,2-Dibromoethane (EDB) TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

1,2-Dibromo-3-Chloropropane TPUEPA 8260Bµg/L  1:12 1.0 2.0 01/13/11<1.00  2

Dibromomethane TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

1,2-Dichlorobenzene TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

1,3-Dichlorobenzene TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

1,4-Dichlorobenzene TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

Dichlorodifluoromethane TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

1,1-Dichloroethane TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

1,2-Dichloroethane TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

1,1-Dichloroethene TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

cis-1,2-Dichloroethene TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

trans-1,2-Dichloroethene TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

1,2-Dichloropropane TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

1,3-Dichloropropane TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

2,2-Dichloropropane TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

1,1-Dichloropropene TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

cis-1,3-Dichloropropene TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

trans-1,3-Dichloropropene TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

Diisopropyl Ether (DiPE) TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

Ethylbenzene TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

Ethyl-t-Butyl Ether (EtBE) TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

Hexachlorobutadiene TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

2-Hexanone TPUEPA 8260Bµg/L  1:12 1.0 2.0 01/13/11<1.00  2

Isopropylbenzene TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

4-Isopropyltoluene TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

Methylene Chloride TPUEPA 8260Bµg/L  1:12 2.0 4.0 01/13/11<2.00  2

4-Methyl-2-Pentanone (MIBK) TPUEPA 8260Bµg/L  1:12 1.0 2.0 01/13/11<1.00  2

Methyl-t-butyl Ether (MtBE) TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

Naphthalene TPUEPA 8260Bµg/L  1:12 0.060 0.10 01/13/11<0.06  2

n-Propylbenzene TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63252

1567

1101-00170

Project: Ed Loft and Balcaceres 

Analysis Result DateMethod

01/21/11

01/13/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

012 Date & Time Sampled: 01/13/11 12:56@ 1124-107-5'  Sample:

Purge Volume Sampled: 7

.....continued

Styrene TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

1,1,1,2-Tetrachloroethane TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

1,1,2,2-Tetrachloroethane TPUEPA 8260Bµg/L  1:12 0.20 0.40 01/13/11<0.20  2

Tetrachloroethene TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/110.10 J  2

Toluene TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

1,2,3-Trichlorobenzene TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

1,2,4-Trichlorobenzene TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

1,1,1-Trichloroethane TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

1,1,2-Trichloroethane TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

Trichloroethene TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

1,2,3-Trichloropropane TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

Trichlorofluoromethane TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

Trichlorotrifluoroethane TPUEPA 8260Bµg/L  1:12 0.40 0.40 01/13/11<0.40  2

1,2,4-Trimethylbenzene TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

1,3,5-Trimethylbenzene TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

Vinyl Chloride TPUEPA 8260Bµg/L  1:12 0.030 0.10 01/13/11<0.03  2

m,p-Xylenes TPUEPA 8260Bµg/L  1:12 0.20 0.40 01/13/11<0.20  2

o-Xylene TPUEPA 8260Bµg/L  1:12 0.10 0.20 01/13/11<0.10  2

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) TPUEPA 8260Bµg/L  1:12 1.0 2.0 01/13/11<1.00  2

[VOC Surrogates]

Dibromofluoromethane TPUEPA 8260B%REC  1:1270-130 01/13/11105

Toluene-D8 TPUEPA 8260B%REC  1:1270-130 01/13/1198

Bromofluorobenzene TPUEPA 8260B%REC  1:1270-130 01/13/1198

013 Date & Time Sampled: 01/13/11 13:10@ 1124-107-15'  Sample:

Purge Volume Sampled: 7

[VOCs by GCMS]

Acetone TPUEPA 8260Bµg/L  1:34 10 20 01/13/11<10.00  2

t-Amyl Methyl Ether (TAME) TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

Benzene TPUEPA 8260Bµg/L  1:34 0.070 0.10 01/13/11<0.07  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63252

1567

1101-00170

Project: Ed Loft and Balcaceres 

Analysis Result DateMethod

01/21/11

01/13/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

013 Date & Time Sampled: 01/13/11 13:10@ 1124-107-15'  Sample:

Purge Volume Sampled: 7

.....continued

Bromobenzene TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

Bromochloromethane TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

Bromodichloromethane TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

Bromoform TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

Bromomethane TPUEPA 8260Bµg/L  1:34 0.20 0.40 01/13/11<0.20  2

t-Butanol (TBA) TPUEPA 8260Bµg/L  1:34 1.0 2.0 01/13/11<1.00  2

2-Butanone (MEK) TPUEPA 8260Bµg/L  1:34 1.0 2.0 01/13/11<1.00  2

n-Butylbenzene TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

sec-Butylbenzene TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

tert-Butylbenzene TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

Carbon Disulfide TPUEPA 8260Bµg/L  1:34 1.0 2.0 01/13/11<1.00  2

Carbon Tetrachloride TPUEPA 8260Bµg/L  1:34 0.050 0.10 01/13/11<0.05  2

Chlorobenzene TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

Chloroethane TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

Chloroform TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

Chloromethane TPUEPA 8260Bµg/L  1:34 0.20 0.40 01/13/11<0.20  2

2-Chlorotoluene TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

4-Chlorotoluene TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

Dibromochloromethane TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

1,2-Dibromoethane (EDB) TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

1,2-Dibromo-3-Chloropropane TPUEPA 8260Bµg/L  1:34 1.0 2.0 01/13/11<1.00  2

Dibromomethane TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

1,2-Dichlorobenzene TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

1,3-Dichlorobenzene TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

1,4-Dichlorobenzene TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

Dichlorodifluoromethane TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

1,1-Dichloroethane TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

1,2-Dichloroethane TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

1,1-Dichloroethene TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

cis-1,2-Dichloroethene TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

trans-1,2-Dichloroethene TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.
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Analysis Result DateMethod

01/21/11

01/13/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

013 Date & Time Sampled: 01/13/11 13:10@ 1124-107-15'  Sample:

Purge Volume Sampled: 7

.....continued

1,2-Dichloropropane TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

1,3-Dichloropropane TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

2,2-Dichloropropane TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

1,1-Dichloropropene TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

cis-1,3-Dichloropropene TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

trans-1,3-Dichloropropene TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

Diisopropyl Ether (DiPE) TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

Ethylbenzene TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

Ethyl-t-Butyl Ether (EtBE) TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

Hexachlorobutadiene TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

2-Hexanone TPUEPA 8260Bµg/L  1:34 1.0 2.0 01/13/11<1.00  2

Isopropylbenzene TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

4-Isopropyltoluene TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

Methylene Chloride TPUEPA 8260Bµg/L  1:34 2.0 4.0 01/13/11<2.00  2

4-Methyl-2-Pentanone (MIBK) TPUEPA 8260Bµg/L  1:34 1.0 2.0 01/13/11<1.00  2

Methyl-t-butyl Ether (MtBE) TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

Naphthalene TPUEPA 8260Bµg/L  1:34 0.060 0.10 01/13/11<0.06  2

n-Propylbenzene TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

Styrene TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

1,1,1,2-Tetrachloroethane TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

1,1,2,2-Tetrachloroethane TPUEPA 8260Bµg/L  1:34 0.20 0.40 01/13/11<0.20  2

Tetrachloroethene TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/110.66  2

Toluene TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

1,2,3-Trichlorobenzene TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

1,2,4-Trichlorobenzene TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

1,1,1-Trichloroethane TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

1,1,2-Trichloroethane TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

Trichloroethene TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

1,2,3-Trichloropropane TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

Trichlorofluoromethane TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

Trichlorotrifluoroethane TPUEPA 8260Bµg/L  1:34 0.40 0.40 01/13/11<0.40  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63252

1567

1101-00170

Project: Ed Loft and Balcaceres 

Analysis Result DateMethod

01/21/11

01/13/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

013 Date & Time Sampled: 01/13/11 13:10@ 1124-107-15'  Sample:

Purge Volume Sampled: 7

.....continued

1,2,4-Trimethylbenzene TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

1,3,5-Trimethylbenzene TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

Vinyl Chloride TPUEPA 8260Bµg/L  1:34 0.030 0.10 01/13/11<0.03  2

m,p-Xylenes TPUEPA 8260Bµg/L  1:34 0.20 0.40 01/13/11<0.20  2

o-Xylene TPUEPA 8260Bµg/L  1:34 0.10 0.20 01/13/11<0.10  2

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) TPUEPA 8260Bµg/L  1:34 1.0 2.0 01/13/11<1.00  2

[VOC Surrogates]

Dibromofluoromethane TPUEPA 8260B%REC  1:3470-130 01/13/11106

Toluene-D8 TPUEPA 8260B%REC  1:3470-130 01/13/1198

Bromofluorobenzene TPUEPA 8260B%REC  1:3470-130 01/13/1195

014 Date & Time Sampled: 01/13/11 14:30@ 1124-106-5'  Sample:

Purge Volume Sampled: 7

[VOCs by GCMS]

Acetone TPUEPA 8260Bµg/L  2:42 10 20 01/13/11<10.00  2

t-Amyl Methyl Ether (TAME) TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

Benzene TPUEPA 8260Bµg/L  2:42 0.070 0.10 01/13/11<0.07  2

Bromobenzene TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

Bromochloromethane TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

Bromodichloromethane TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

Bromoform TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

Bromomethane TPUEPA 8260Bµg/L  2:42 0.20 0.40 01/13/11<0.20  2

t-Butanol (TBA) TPUEPA 8260Bµg/L  2:42 1.0 2.0 01/13/11<1.00  2

2-Butanone (MEK) TPUEPA 8260Bµg/L  2:42 1.0 2.0 01/13/11<1.00  2

n-Butylbenzene TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

sec-Butylbenzene TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

tert-Butylbenzene TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

Carbon Disulfide TPUEPA 8260Bµg/L  2:42 1.0 2.0 01/13/11<1.00  2

Carbon Tetrachloride TPUEPA 8260Bµg/L  2:42 0.050 0.10 01/13/11<0.05  2

Chlorobenzene TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63252

1567

1101-00170

Project: Ed Loft and Balcaceres 

Analysis Result DateMethod

01/21/11

01/13/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

014 Date & Time Sampled: 01/13/11 14:30@ 1124-106-5'  Sample:

Purge Volume Sampled: 7

.....continued

Chloroethane TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

Chloroform TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

Chloromethane TPUEPA 8260Bµg/L  2:42 0.20 0.40 01/13/11<0.20  2

2-Chlorotoluene TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

4-Chlorotoluene TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

Dibromochloromethane TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

1,2-Dibromoethane (EDB) TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

1,2-Dibromo-3-Chloropropane TPUEPA 8260Bµg/L  2:42 1.0 2.0 01/13/11<1.00  2

Dibromomethane TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

1,2-Dichlorobenzene TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

1,3-Dichlorobenzene TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

1,4-Dichlorobenzene TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

Dichlorodifluoromethane TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

1,1-Dichloroethane TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

1,2-Dichloroethane TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

1,1-Dichloroethene TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

cis-1,2-Dichloroethene TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

trans-1,2-Dichloroethene TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

1,2-Dichloropropane TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

1,3-Dichloropropane TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

2,2-Dichloropropane TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

1,1-Dichloropropene TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

cis-1,3-Dichloropropene TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

trans-1,3-Dichloropropene TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

Diisopropyl Ether (DiPE) TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

Ethylbenzene TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

Ethyl-t-Butyl Ether (EtBE) TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

Hexachlorobutadiene TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

2-Hexanone TPUEPA 8260Bµg/L  2:42 1.0 2.0 01/13/11<1.00  2

Isopropylbenzene TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

4-Isopropyltoluene TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63252

1567

1101-00170

Project: Ed Loft and Balcaceres 

Analysis Result DateMethod

01/21/11

01/13/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

014 Date & Time Sampled: 01/13/11 14:30@ 1124-106-5'  Sample:

Purge Volume Sampled: 7

.....continued

Methylene Chloride TPUEPA 8260Bµg/L  2:42 2.0 4.0 01/13/11<2.00  2

4-Methyl-2-Pentanone (MIBK) TPUEPA 8260Bµg/L  2:42 1.0 2.0 01/13/11<1.00  2

Methyl-t-butyl Ether (MtBE) TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

Naphthalene TPUEPA 8260Bµg/L  2:42 0.060 0.10 01/13/11<0.06  2

n-Propylbenzene TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

Styrene TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

1,1,1,2-Tetrachloroethane TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

1,1,2,2-Tetrachloroethane TPUEPA 8260Bµg/L  2:42 0.20 0.40 01/13/11<0.20  2

Tetrachloroethene TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

Toluene TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/110.14 J  2

1,2,3-Trichlorobenzene TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

1,2,4-Trichlorobenzene TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

1,1,1-Trichloroethane TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

1,1,2-Trichloroethane TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

Trichloroethene TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

1,2,3-Trichloropropane TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

Trichlorofluoromethane TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

Trichlorotrifluoroethane TPUEPA 8260Bµg/L  2:42 0.40 0.40 01/13/11<0.40  2

1,2,4-Trimethylbenzene TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

1,3,5-Trimethylbenzene TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

Vinyl Chloride TPUEPA 8260Bµg/L  2:42 0.030 0.10 01/13/11<0.03  2

m,p-Xylenes TPUEPA 8260Bµg/L  2:42 0.20 0.40 01/13/11<0.20  2

o-Xylene TPUEPA 8260Bµg/L  2:42 0.10 0.20 01/13/11<0.10  2

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) TPUEPA 8260Bµg/L  2:42 1.0 2.0 01/13/11<1.00  2

[VOC Surrogates]

Dibromofluoromethane TPUEPA 8260B%REC  2:4270-130 01/13/11104

Toluene-D8 TPUEPA 8260B%REC  2:4270-130 01/13/1199

Bromofluorobenzene TPUEPA 8260B%REC  2:4270-130 01/13/1197

015 Date & Time Sampled: 01/13/11 14:48@ 1124-106-15'  Sample:

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63252

1567

1101-00170

Project: Ed Loft and Balcaceres 

Analysis Result DateMethod

01/21/11

01/13/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

015 Date & Time Sampled: 01/13/11 14:48@ 1124-106-15'  Sample:

Purge Volume Sampled: 7

[VOCs by GCMS]

Acetone TPUEPA 8260Bµg/L  3:04 10 20 01/13/11<10.00  2

t-Amyl Methyl Ether (TAME) TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

Benzene TPUEPA 8260Bµg/L  3:04 0.070 0.10 01/13/11<0.07  2

Bromobenzene TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

Bromochloromethane TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

Bromodichloromethane TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

Bromoform TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

Bromomethane TPUEPA 8260Bµg/L  3:04 0.20 0.40 01/13/11<0.20  2

t-Butanol (TBA) TPUEPA 8260Bµg/L  3:04 1.0 2.0 01/13/11<1.00  2

2-Butanone (MEK) TPUEPA 8260Bµg/L  3:04 1.0 2.0 01/13/11<1.00  2

n-Butylbenzene TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

sec-Butylbenzene TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

tert-Butylbenzene TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

Carbon Disulfide TPUEPA 8260Bµg/L  3:04 1.0 2.0 01/13/11<1.00  2

Carbon Tetrachloride TPUEPA 8260Bµg/L  3:04 0.050 0.10 01/13/11<0.05  2

Chlorobenzene TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

Chloroethane TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

Chloroform TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

Chloromethane TPUEPA 8260Bµg/L  3:04 0.20 0.40 01/13/11<0.20  2

2-Chlorotoluene TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

4-Chlorotoluene TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

Dibromochloromethane TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

1,2-Dibromoethane (EDB) TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

1,2-Dibromo-3-Chloropropane TPUEPA 8260Bµg/L  3:04 1.0 2.0 01/13/11<1.00  2

Dibromomethane TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

1,2-Dichlorobenzene TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

1,3-Dichlorobenzene TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

1,4-Dichlorobenzene TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

Dichlorodifluoromethane TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

1,1-Dichloroethane TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

1,2-Dichloroethane TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63252

1567

1101-00170

Project: Ed Loft and Balcaceres 

Analysis Result DateMethod

01/21/11

01/13/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

015 Date & Time Sampled: 01/13/11 14:48@ 1124-106-15'  Sample:

Purge Volume Sampled: 7

.....continued

1,1-Dichloroethene TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

cis-1,2-Dichloroethene TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

trans-1,2-Dichloroethene TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

1,2-Dichloropropane TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

1,3-Dichloropropane TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

2,2-Dichloropropane TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

1,1-Dichloropropene TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

cis-1,3-Dichloropropene TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

trans-1,3-Dichloropropene TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

Diisopropyl Ether (DiPE) TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

Ethylbenzene TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

Ethyl-t-Butyl Ether (EtBE) TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

Hexachlorobutadiene TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

2-Hexanone TPUEPA 8260Bµg/L  3:04 1.0 2.0 01/13/11<1.00  2

Isopropylbenzene TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

4-Isopropyltoluene TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

Methylene Chloride TPUEPA 8260Bµg/L  3:04 2.0 4.0 01/13/11<2.00  2

4-Methyl-2-Pentanone (MIBK) TPUEPA 8260Bµg/L  3:04 1.0 2.0 01/13/11<1.00  2

Methyl-t-butyl Ether (MtBE) TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

Naphthalene TPUEPA 8260Bµg/L  3:04 0.060 0.10 01/13/11<0.06  2

n-Propylbenzene TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

Styrene TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

1,1,1,2-Tetrachloroethane TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

1,1,2,2-Tetrachloroethane TPUEPA 8260Bµg/L  3:04 0.20 0.40 01/13/11<0.20  2

Tetrachloroethene TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

Toluene TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/110.35  2

1,2,3-Trichlorobenzene TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

1,2,4-Trichlorobenzene TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

1,1,1-Trichloroethane TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

1,1,2-Trichloroethane TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

Trichloroethene TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63252

1567

1101-00170

Project: Ed Loft and Balcaceres 

Analysis Result DateMethod

01/21/11

01/13/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

015 Date & Time Sampled: 01/13/11 14:48@ 1124-106-15'  Sample:

Purge Volume Sampled: 7

.....continued

1,2,3-Trichloropropane TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

Trichlorofluoromethane TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

Trichlorotrifluoroethane TPUEPA 8260Bµg/L  3:04 0.40 0.40 01/13/11<0.40  2

1,2,4-Trimethylbenzene TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

1,3,5-Trimethylbenzene TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

Vinyl Chloride TPUEPA 8260Bµg/L  3:04 0.030 0.10 01/13/11<0.03  2

m,p-Xylenes TPUEPA 8260Bµg/L  3:04 0.20 0.40 01/13/11<0.20  2

o-Xylene TPUEPA 8260Bµg/L  3:04 0.10 0.20 01/13/11<0.10  2

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) TPUEPA 8260Bµg/L  3:04 1.0 2.0 01/13/11<1.00  2

[VOC Surrogates]

Dibromofluoromethane TPUEPA 8260B%REC  3:0470-130 01/13/11104

Toluene-D8 TPUEPA 8260B%REC  3:0470-130 01/13/1198

Bromofluorobenzene TPUEPA 8260B%REC  3:0470-130 01/13/11102

016 Date & Time Sampled: 01/13/11 14:48@ 1124-106-15'Dup  Sample:

Purge Volume Sampled: 7

[VOCs by GCMS]

Acetone TPUEPA 8260Bµg/L  3:25 10 20 01/13/11<10.00  2

t-Amyl Methyl Ether (TAME) TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

Benzene TPUEPA 8260Bµg/L  3:25 0.070 0.10 01/13/11<0.07  2

Bromobenzene TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

Bromochloromethane TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

Bromodichloromethane TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

Bromoform TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

Bromomethane TPUEPA 8260Bµg/L  3:25 0.20 0.40 01/13/11<0.20  2

t-Butanol (TBA) TPUEPA 8260Bµg/L  3:25 1.0 2.0 01/13/11<1.00  2

2-Butanone (MEK) TPUEPA 8260Bµg/L  3:25 1.0 2.0 01/13/11<1.00  2

n-Butylbenzene TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

sec-Butylbenzene TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

tert-Butylbenzene TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63252

1567

1101-00170

Project: Ed Loft and Balcaceres 

Analysis Result DateMethod

01/21/11

01/13/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

016 Date & Time Sampled: 01/13/11 14:48@ 1124-106-15'Dup  Sample:

Purge Volume Sampled: 7

.....continued

Carbon Disulfide TPUEPA 8260Bµg/L  3:25 1.0 2.0 01/13/11<1.00  2

Carbon Tetrachloride TPUEPA 8260Bµg/L  3:25 0.050 0.10 01/13/11<0.05  2

Chlorobenzene TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

Chloroethane TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

Chloroform TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

Chloromethane TPUEPA 8260Bµg/L  3:25 0.20 0.40 01/13/11<0.20  2

2-Chlorotoluene TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

4-Chlorotoluene TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

Dibromochloromethane TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

1,2-Dibromoethane (EDB) TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

1,2-Dibromo-3-Chloropropane TPUEPA 8260Bµg/L  3:25 1.0 2.0 01/13/11<1.00  2

Dibromomethane TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

1,2-Dichlorobenzene TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

1,3-Dichlorobenzene TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

1,4-Dichlorobenzene TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

Dichlorodifluoromethane TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

1,1-Dichloroethane TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

1,2-Dichloroethane TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

1,1-Dichloroethene TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

cis-1,2-Dichloroethene TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

trans-1,2-Dichloroethene TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

1,2-Dichloropropane TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

1,3-Dichloropropane TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

2,2-Dichloropropane TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

1,1-Dichloropropene TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

cis-1,3-Dichloropropene TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

trans-1,3-Dichloropropene TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

Diisopropyl Ether (DiPE) TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

Ethylbenzene TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

Ethyl-t-Butyl Ether (EtBE) TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

Hexachlorobutadiene TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63252

1567

1101-00170

Project: Ed Loft and Balcaceres 

Analysis Result DateMethod

01/21/11

01/13/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

016 Date & Time Sampled: 01/13/11 14:48@ 1124-106-15'Dup  Sample:

Purge Volume Sampled: 7

.....continued

2-Hexanone TPUEPA 8260Bµg/L  3:25 1.0 2.0 01/13/11<1.00  2

Isopropylbenzene TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

4-Isopropyltoluene TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

Methylene Chloride TPUEPA 8260Bµg/L  3:25 2.0 4.0 01/13/11<2.00  2

4-Methyl-2-Pentanone (MIBK) TPUEPA 8260Bµg/L  3:25 1.0 2.0 01/13/11<1.00  2

Methyl-t-butyl Ether (MtBE) TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

Naphthalene TPUEPA 8260Bµg/L  3:25 0.060 0.10 01/13/11<0.06  2

n-Propylbenzene TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

Styrene TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

1,1,1,2-Tetrachloroethane TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

1,1,2,2-Tetrachloroethane TPUEPA 8260Bµg/L  3:25 0.20 0.40 01/13/11<0.20  2

Tetrachloroethene TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

Toluene TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/110.30  2

1,2,3-Trichlorobenzene TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

1,2,4-Trichlorobenzene TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

1,1,1-Trichloroethane TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

1,1,2-Trichloroethane TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

Trichloroethene TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

1,2,3-Trichloropropane TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

Trichlorofluoromethane TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

Trichlorotrifluoroethane TPUEPA 8260Bµg/L  3:25 0.40 0.40 01/13/11<0.40  2

1,2,4-Trimethylbenzene TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

1,3,5-Trimethylbenzene TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

Vinyl Chloride TPUEPA 8260Bµg/L  3:25 0.030 0.10 01/13/11<0.03  2

m,p-Xylenes TPUEPA 8260Bµg/L  3:25 0.20 0.40 01/13/11<0.20  2

o-Xylene TPUEPA 8260Bµg/L  3:25 0.10 0.20 01/13/11<0.10  2

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) TPUEPA 8260Bµg/L  3:25 1.0 2.0 01/13/11<1.00  2

[VOC Surrogates]

Dibromofluoromethane TPUEPA 8260B%REC  3:2570-130 01/13/11105

Toluene-D8 TPUEPA 8260B%REC  3:2570-130 01/13/1192

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63252

1567

1101-00170

Project: Ed Loft and Balcaceres 

Analysis Result DateMethod

01/21/11

01/13/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

016 Date & Time Sampled: 01/13/11 14:48@ 1124-106-15'Dup  Sample:

Purge Volume Sampled: 7

.....continued

Bromofluorobenzene TPUEPA 8260B%REC  3:2570-130 01/13/1198

017 Date & Time Sampled: 01/13/11 14:48@ Ambient Inside Yard  Sample:

Purge Volume Sampled: 0

[VOCs by GCMS]

Acetone TPUEPA 8260Bµg/L  3:56 10 20 01/13/11<10.00  2

t-Amyl Methyl Ether (TAME) TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

Benzene TPUEPA 8260Bµg/L  3:56 0.070 0.10 01/13/11<0.07  2

Bromobenzene TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

Bromochloromethane TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

Bromodichloromethane TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

Bromoform TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

Bromomethane TPUEPA 8260Bµg/L  3:56 0.20 0.40 01/13/11<0.20  2

t-Butanol (TBA) TPUEPA 8260Bµg/L  3:56 1.0 2.0 01/13/11<1.00  2

2-Butanone (MEK) TPUEPA 8260Bµg/L  3:56 1.0 2.0 01/13/11<1.00  2

n-Butylbenzene TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

sec-Butylbenzene TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

tert-Butylbenzene TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

Carbon Disulfide TPUEPA 8260Bµg/L  3:56 1.0 2.0 01/13/11<1.00  2

Carbon Tetrachloride TPUEPA 8260Bµg/L  3:56 0.050 0.10 01/13/11<0.05  2

Chlorobenzene TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

Chloroethane TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

Chloroform TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

Chloromethane TPUEPA 8260Bµg/L  3:56 0.20 0.40 01/13/11<0.20  2

2-Chlorotoluene TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

4-Chlorotoluene TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

Dibromochloromethane TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

1,2-Dibromoethane (EDB) TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

1,2-Dibromo-3-Chloropropane TPUEPA 8260Bµg/L  3:56 1.0 2.0 01/13/11<1.00  2

Dibromomethane TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

1,2-Dichlorobenzene TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63252

1567

1101-00170

Project: Ed Loft and Balcaceres 

Analysis Result DateMethod

01/21/11

01/13/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

017 Date & Time Sampled: 01/13/11 14:48@ Ambient Inside Yard  Sample:

Purge Volume Sampled: 0

.....continued

1,3-Dichlorobenzene TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

1,4-Dichlorobenzene TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

Dichlorodifluoromethane TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

1,1-Dichloroethane TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

1,2-Dichloroethane TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

1,1-Dichloroethene TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

cis-1,2-Dichloroethene TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

trans-1,2-Dichloroethene TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

1,2-Dichloropropane TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

1,3-Dichloropropane TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

2,2-Dichloropropane TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

1,1-Dichloropropene TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

cis-1,3-Dichloropropene TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

trans-1,3-Dichloropropene TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

Diisopropyl Ether (DiPE) TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

Ethylbenzene TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

Ethyl-t-Butyl Ether (EtBE) TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

Hexachlorobutadiene TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

2-Hexanone TPUEPA 8260Bµg/L  3:56 1.0 2.0 01/13/11<1.00  2

Isopropylbenzene TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

4-Isopropyltoluene TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

Methylene Chloride TPUEPA 8260Bµg/L  3:56 2.0 4.0 01/13/11<2.00  2

4-Methyl-2-Pentanone (MIBK) TPUEPA 8260Bµg/L  3:56 1.0 2.0 01/13/11<1.00  2

Methyl-t-butyl Ether (MtBE) TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

Naphthalene TPUEPA 8260Bµg/L  3:56 0.060 0.10 01/13/11<0.06  2

n-Propylbenzene TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

Styrene TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

1,1,1,2-Tetrachloroethane TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

1,1,2,2-Tetrachloroethane TPUEPA 8260Bµg/L  3:56 0.20 0.40 01/13/11<0.20  2

Tetrachloroethene TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

Toluene TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63252

1567

1101-00170

Project: Ed Loft and Balcaceres 

Analysis Result DateMethod

01/21/11

01/13/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

017 Date & Time Sampled: 01/13/11 14:48@ Ambient Inside Yard  Sample:

Purge Volume Sampled: 0

.....continued

1,2,3-Trichlorobenzene TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

1,2,4-Trichlorobenzene TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

1,1,1-Trichloroethane TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

1,1,2-Trichloroethane TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

Trichloroethene TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

1,2,3-Trichloropropane TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

Trichlorofluoromethane TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

Trichlorotrifluoroethane TPUEPA 8260Bµg/L  3:56 0.40 0.40 01/13/11<0.40  2

1,2,4-Trimethylbenzene TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

1,3,5-Trimethylbenzene TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

Vinyl Chloride TPUEPA 8260Bµg/L  3:56 0.030 0.10 01/13/11<0.03  2

m,p-Xylenes TPUEPA 8260Bµg/L  3:56 0.20 0.40 01/13/11<0.20  2

o-Xylene TPUEPA 8260Bµg/L  3:56 0.10 0.20 01/13/11<0.10  2

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) TPUEPA 8260Bµg/L  3:56 1.0 2.0 01/13/11<1.00  2

[VOC Surrogates]

Dibromofluoromethane TPUEPA 8260B%REC  3:5670-130 01/13/11105

Toluene-D8 TPUEPA 8260B%REC  3:5670-130 01/13/1198

Bromofluorobenzene TPUEPA 8260B%REC  3:5670-130 01/13/1196

Respectfully Submitted:                          
Cynthia Olson, Division Manager

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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ABBREVIATIONS

DF =  Dilution Factor

RL = Reporting Limit, Adjusted by DF 

MDL = Method Detection Limit, Adjusted by DF

Qual = Qualifier

Tech = Technician

QUALIFIERS

B = Detected in the associated Method Blank at a concentration above the routine RL.

B1 = BOD dilution water is over specifications . The reported result may be biased high.

D = Surrogate recoveries are not calculated due to sample dilution.

E = Estimated value; Value exceeds calibration level of instrument.

H = Analyte was prepared and/or analyzed outside of the analytical method holding time

I = Matrix Interference.

J = Analyte concentration detected between RL and MDL.

Q = One or more quality control criteria did not meet specifications.  See Comments for further explanation.

S = Customer provided specification limit exceeded.

As regulatory limits change frequently, Microbac advises the recipient of this report to confirm such limits with the appropriate 

federal, state, or local authorities before acting in reliance on the regulatory limits provided. 

For any feedback concerning our services, please contact Cynthia Olson, Division Manager at 951.779.0310. You may also 

contact both James Nokes, President and Robert Morgan, Chief Operating Officer at president@microbac.com.

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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Page 1 of 3

INTERPHASE

LOS ANGELES, CA 90040 Date Reported

Date Received

Invoice No.

Customer #

Date Sampled

63252

1567

01/13/2011

Customer P.O.

1101-00170

Project: Ed Loft and Balcaceres 

01/21/2011

01/13/2011

EPA 8260BMethod # 

Technician:  TPU Date Analyzed: 01/13/11 27597QC Reference # 

001 002 003 004 005 006 007 008 009 010 011 012 013 014 015 016 017Samples

Results
LCS %REC LCSRL 

%REC

BLKSRR%

REC

1,1,1,2-Tetrachloroeth 117

1,1,1-Trichloroethane 131

1,1,2,2-Tetrachloroeth 107

1,1,2-Trichloroethane 129

1,1-Dichloroethane 119

1,1-Dichloroethene 97 114

1,2-Dichloroethane 149

Benzene 98 126

Bromofluorobenzene 96

Carbon Tetrachloride 158

Chlorobenzene 99

Chloroethane 89

Chloroform 135

cis-1,2-Dichloroethene 113

Dibromofluoromethan 105

Dichlorodifluorometha 129

Ethylbenzene 127

m,p-Xylenes 115

Methylene Chloride 119

o-Xylene 110

Tetrachloroethene 131

Toluene 102 123

Toluene-D8 100

trans-1,2-Dichloroethe 115

Trichloroethene 104 122

Trichlorofluoromethan 115

Trichlorotrifluoroethan 133

Vinyl Chloride 84

Control Ranges
LCS %REC LCSRL %REC BLKSRR%REC

50 - 200

50 - 200

50 - 200

50 - 200

50 - 200

70 - 130 50 - 200

50 - 200

70 - 130 50 - 200

70 - 130

50 - 200

70 - 130

50 - 200

50 - 200

50 - 200

70 - 130

50 - 200

50 - 200

50 - 200

50 - 200

50 - 200

50 - 200

70 - 130 50 - 200

70 - 130

50 - 200

70 - 130 50 - 200

50 - 200

50 - 200

50 - 200
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INTERPHASE Date Reported

Date Received

Date Sampled 01/13/2011

1101-00170

Project: Ed Loft and Balcaceres 

01/21/2011

01/13/2011

Method blank results

Ref Test Name Result Qualif Units MDL Ref Test Name Result Qualif Units MDL

µg/L 27597 Acetone 5.0<5.0

µg/Lt-Amyl Methyl Ether (TAME) 0.050<0.050

µg/LBenzene 0.036<0.036

µg/LBromobenzene 0.050<0.050

µg/LBromochloromethane 0.050<0.050

µg/LBromodichloromethane 0.050<0.050

µg/LBromoform 0.050<0.050

µg/LBromomethane 0.10<0.10

µg/Lt-Butanol (TBA) 0.50<0.50

µg/L2-Butanone (MEK) 0.50<0.50

µg/Ln-Butylbenzene 0.050<0.050

µg/Lsec-Butylbenzene 0.050<0.050

µg/Ltert-Butylbenzene 0.050<0.050

µg/LCarbon Disulfide 0.50<0.50

µg/LCarbon Tetrachloride 0.025<0.025

µg/LChlorobenzene 0.050<0.050

µg/LChloroethane 0.050<0.050

µg/LChloroform 0.050<0.050

µg/LChloromethane 0.10<0.10

µg/L2-Chlorotoluene 0.050<0.050

µg/L4-Chlorotoluene 0.050<0.050

µg/LDibromochloromethane 0.050<0.050

µg/L1,2-Dibromoethane (EDB) 0.050<0.050

µg/L1,2-Dibromo-3-Chloropropane 0.50<0.50

µg/LDibromomethane 0.050<0.050

µg/L1,2-Dichlorobenzene 0.050<0.050

µg/L1,3-Dichlorobenzene 0.050<0.050

µg/L1,4-Dichlorobenzene 0.050<0.050

µg/LDichlorodifluoromethane 0.050<0.050

µg/L1,1-Dichloroethane 0.050<0.050

µg/L1,2-Dichloroethane 0.050<0.050

µg/L1,1-Dichloroethene 0.050<0.050

µg/Lcis-1,2-Dichloroethene 0.050<0.050

µg/Ltrans-1,2-Dichloroethene 0.050<0.050

µg/L1,2-Dichloropropane 0.050<0.050

µg/L1,3-Dichloropropane 0.050<0.050

µg/L2,2-Dichloropropane 0.050<0.050

µg/L1,1-Dichloropropene 0.050<0.050

µg/Lcis-1,3-Dichloropropene 0.050<0.050

µg/Ltrans-1,3-Dichloropropene 0.050<0.050

µg/LDiisopropyl Ether (DiPE) 0.050<0.050

µg/LEthylbenzene 0.050<0.050

µg/LEthyl-t-Butyl Ether (EtBE) 0.050<0.050

µg/LHexachlorobutadiene 0.050<0.050

µg/L2-Hexanone 0.50<0.50

µg/LIsopropylbenzene 0.050<0.050

µg/L4-Isopropyltoluene 0.050<0.050

µg/LMethylene Chloride 1.0<1.0

µg/L4-Methyl-2-Pentanone (MIBK) 0.50<0.50

µg/LMethyl-t-butyl Ether (MtBE) 0.050<0.050

µg/LNaphthalene 0.032<0.032

µg/Ln-Propylbenzene 0.050<0.050

µg/LStyrene 0.050<0.050

µg/L1,1,1,2-Tetrachloroethane 0.050<0.050

µg/L1,1,2,2-Tetrachloroethane 0.10<0.10

µg/LTetrachloroethene 0.050<0.050

µg/LToluene 0.050<0.050

µg/L1,2,3-Trichlorobenzene 0.050<0.050

µg/L1,2,4-Trichlorobenzene 0.050<0.050

µg/L1,1,1-Trichloroethane 0.050<0.050

µg/L1,1,2-Trichloroethane 0.050<0.050

µg/LTrichloroethene 0.050<0.050

µg/L1,2,3-Trichloropropane 0.050<0.050

µg/LTrichlorofluoromethane 0.050<0.050

µg/LTrichlorotrifluoroethane 0.20<0.20

µg/L1,2,4-Trimethylbenzene 0.050<0.050

µg/L1,3,5-Trimethylbenzene 0.050<0.050

µg/LVinyl Chloride 0.013<0.013

µg/Lm,p-Xylenes 0.10<0.10

µg/Lo-Xylene 0.050<0.050

µg/LIsopropanol (IPA) 0.50<0.50
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Page 3 of 3

INTERPHASE Date Reported

Date Received

Date Sampled 01/13/2011

1101-00170

Project: Ed Loft and Balcaceres 

01/21/2011

01/13/2011

Respectfully Submitted:                          
Cynthia Olson, Division Manager

For any feedback concerning our services, please contact Cynthia Olson, Division Manager at 951.779.0310. You may also 

contact both James Nokes, President and Robert Morgan, Chief Operating Officer at president@microbac.com.
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

18-Jan-11Date:Advanced Technology Laboratories

Project: Caltrans TO-8, 153240080
CLIENT: AMEC Geomatrix

Lab Order: 115639
CASE NARRATIVE

Results were J-Flag. "J" is used to flag those results that are between the PQL (Practical Quantitation 
Limit) and the calculated MDL (Method Detection Limit).  Results that are "J" Flagged are estimated 
values since it becomes difficult to accurately quantitate the analyte near the MDL.
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8, 153240080

Client Sample ID: 1124-100-Source-01042011
Collection Date: 1/4/2011 2:20:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115639

Lab ID: 115639-001A

DF

Advanced Technology Laboratories Print Date: 18-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS12_110106B Y11VW006QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 0.50 µg/L 1ND 0.45 1/6/2011 06:56 PM
1,1,1-Trichloroethane 0.50 µg/L 1ND 0.27 1/6/2011 06:56 PM
1,1,2,2-Tetrachloroethane 0.50 µg/L 1ND 0.35 1/6/2011 06:56 PM
1,1,2-Trichloroethane 0.50 µg/L 1ND 0.43 1/6/2011 06:56 PM
1,1-Dichloroethane 0.50 µg/L 1ND 0.17 1/6/2011 06:56 PM
1,1-Dichloroethene 0.50 µg/L 1ND 0.19 1/6/2011 06:56 PM
1,1-Dichloropropene 0.50 µg/L 1ND 0.30 1/6/2011 06:56 PM
1,2,3-Trichlorobenzene 0.50 µg/L 1ND 0.48 1/6/2011 06:56 PM
1,2,3-Trichloropropane 0.50 µg/L 1ND 0.24 1/6/2011 06:56 PM
1,2,4-Trichlorobenzene 0.50 µg/L 1ND 0.43 1/6/2011 06:56 PM
1,2,4-Trimethylbenzene 0.50 µg/L 1ND 0.44 1/6/2011 06:56 PM
1,2-Dibromo-3-chloropropane 0.50 µg/L 1ND 0.35 1/6/2011 06:56 PM
1,2-Dibromoethane 0.50 µg/L 1ND 0.37 1/6/2011 06:56 PM
1,2-Dichlorobenzene 0.50 µg/L 1ND 0.27 1/6/2011 06:56 PM
1,2-Dichloroethane 0.50 µg/L 1ND 0.16 1/6/2011 06:56 PM
1,2-Dichloropropane 0.50 µg/L 1ND 0.20 1/6/2011 06:56 PM
1,3,5-Trimethylbenzene 0.50 µg/L 1ND 0.36 1/6/2011 06:56 PM
1,3-Dichlorobenzene 0.50 µg/L 1ND 0.28 1/6/2011 06:56 PM
1,3-Dichloropropane 0.50 µg/L 1ND 0.32 1/6/2011 06:56 PM
1,4-Dichlorobenzene 0.50 µg/L 1ND 0.24 1/6/2011 06:56 PM
2,2-Dichloropropane 0.50 µg/L 1ND 0.32 1/6/2011 06:56 PM
2-Chlorotoluene 0.50 µg/L 1ND 0.31 1/6/2011 06:56 PM
4-Chlorotoluene 0.50 µg/L 1ND 0.23 1/6/2011 06:56 PM
4-Isopropyltoluene 0.50 µg/L 1ND 0.36 1/6/2011 06:56 PM
Benzene 0.50 µg/L 1ND 0.17 1/6/2011 06:56 PM
Bromobenzene 0.50 µg/L 1ND 0.21 1/6/2011 06:56 PM
Bromodichloromethane 0.50 µg/L 1ND 0.39 1/6/2011 06:56 PM
Bromoform 0.50 µg/L 1ND 0.30 1/6/2011 06:56 PM
Bromomethane 0.50 µg/L 1ND 0.32 1/6/2011 06:56 PM
Carbon tetrachloride 0.50 µg/L 1ND 0.38 1/6/2011 06:56 PM
Chlorobenzene 0.50 µg/L 1ND 0.28 1/6/2011 06:56 PM
Chloroethane 0.50 µg/L 1ND 0.35 1/6/2011 06:56 PM
Chloroform 0.50 µg/L 1ND 0.23 1/6/2011 06:56 PM
Chloromethane 0.50 µg/L 1ND 0.32 1/6/2011 06:56 PM
cis-1,2-Dichloroethene 0.50 µg/L 1ND 0.15 1/6/2011 06:56 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8, 153240080

Client Sample ID: 1124-100-Source-01042011
Collection Date: 1/4/2011 2:20:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115639

Lab ID: 115639-001A

DF

Advanced Technology Laboratories Print Date: 18-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS12_110106B Y11VW006QC Batch: PrepDate:

cis-1,3-Dichloropropene 0.50 µg/L 1ND 0.29 1/6/2011 06:56 PM
Di-isopropyl ether 0.50 µg/L 1ND 0.12 1/6/2011 06:56 PM
Dibromochloromethane 0.50 µg/L 1ND 0.40 1/6/2011 06:56 PM
Dibromomethane 0.50 µg/L 1ND 0.19 1/6/2011 06:56 PM
Dichlorodifluoromethane 0.50 µg/L 1ND 0.33 1/6/2011 06:56 PM
Ethyl tert-butyl ether 0.50 µg/L 1ND 0.13 1/6/2011 06:56 PM
Ethylbenzene 0.50 µg/L 1ND 0.22 1/6/2011 06:56 PM
Hexachlorobutadiene 0.50 µg/L 1ND 0.28 1/6/2011 06:56 PM
Isopropylbenzene 0.50 µg/L 1ND 0.30 1/6/2011 06:56 PM
m,p-Xylene 1.0 µg/L 1ND 0.49 1/6/2011 06:56 PM
Methylene chloride 1.0 µg/L 1ND 1.0 1/6/2011 06:56 PM
MTBE 0.50 µg/L 1ND 0.15 1/6/2011 06:56 PM
n-Butylbenzene 0.50 µg/L 1ND 0.30 1/6/2011 06:56 PM
n-Propylbenzene 0.50 µg/L 1ND 0.36 1/6/2011 06:56 PM
Naphthalene 0.50 µg/L 1ND 0.35 1/6/2011 06:56 PM
o-Xylene 0.50 µg/L 1ND 0.27 1/6/2011 06:56 PM
sec-Butylbenzene 0.50 µg/L 1ND 0.33 1/6/2011 06:56 PM
Styrene 0.50 µg/L 1ND 0.38 1/6/2011 06:56 PM
Tert-amyl methyl ether 0.50 µg/L 1ND 0.20 1/6/2011 06:56 PM
Tert-Butanol 10 µg/L 1ND 3.3 1/6/2011 06:56 PM
tert-Butylbenzene 0.50 µg/L 1ND 0.35 1/6/2011 06:56 PM
Tetrachloroethene 0.50 µg/L 1ND 0.19 1/6/2011 06:56 PM
Toluene 0.50 µg/L 1ND 0.22 1/6/2011 06:56 PM
trans-1,2-Dichloroethene 0.50 µg/L 1ND 0.22 1/6/2011 06:56 PM
Trichloroethene 0.50 µg/L 1ND 0.15 1/6/2011 06:56 PM
Trichlorofluoromethane 0.50 µg/L 1ND 0.26 1/6/2011 06:56 PM
Vinyl chloride 0.50 µg/L 1ND 0.34 1/6/2011 06:56 PM
 Surr: 1,2-Dichloroethane-d4 70-130 %REC 191.7 0 1/6/2011 06:56 PM
 Surr: 4-Bromofluorobenzene 70-130 %REC 1101 0 1/6/2011 06:56 PM
 Surr: Dibromofluoromethane 70-130 %REC 1109 0 1/6/2011 06:56 PM
 Surr: Toluene-d8 70-130 %REC 1115 0 1/6/2011 06:56 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8, 153240080

Client Sample ID: 1124-100-Source-01042011
Collection Date: 1/4/2011 2:20:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115639

Lab ID: 115639-001B

DF

Advanced Technology Laboratories Print Date: 18-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_110107A M11VW005QC Batch: PrepDate:

T/R Hydrocarbons: C4-C8 0.050 mg/L 1ND 0.050 1/7/2011 02:08 PM
 Surr: Bromofluorobenzene (FID) 70-130 %REC 196.1 0 1/7/2011 02:08 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8, 153240080

Client Sample ID: 1124-100-Source-01042011
Collection Date: 1/4/2011 2:20:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115639

Lab ID: 115639-001C

DF

Advanced Technology Laboratories Print Date: 18-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3510C

RunID: GC21_110113A 69676QC Batch: PrepDate: 1/11/2011

T/R Hydrocarbons: C11-C12 0.020 mg/L 10.024 0.020 1/14/2011 12:34 PM
T/R Hydrocarbons: C13-C14 0.020 mg/L 1ND 0.020 1/14/2011 12:34 PM
T/R Hydrocarbons: C15-C16 0.020 mg/L 1ND 0.020 1/14/2011 12:34 PM
T/R Hydrocarbons: C17-C18 0.020 mg/L 1ND 0.020 1/14/2011 12:34 PM
T/R Hydrocarbons: C19-C20 0.020 mg/L 1ND 0.020 1/14/2011 12:34 PM
T/R Hydrocarbons: C21-C22 0.020 mg/L 1ND 0.020 1/14/2011 12:34 PM
T/R Hydrocarbons: C23-C24 0.020 mg/L 1ND 0.020 1/14/2011 12:34 PM
T/R Hydrocarbons: C25-C26 0.020 mg/L 1ND 0.020 1/14/2011 12:34 PM
T/R Hydrocarbons: C27-C28 0.020 mg/L 1ND 0.020 1/14/2011 12:34 PM
T/R Hydrocarbons: C29-C30 0.020 mg/L 1ND 0.020 1/14/2011 12:34 PM
T/R Hydrocarbons: C31-C32 0.020 mg/L 1ND 0.020 1/14/2011 12:34 PM
T/R Hydrocarbons: C9-C10 0.020 mg/L 10.031 0.020 1/14/2011 12:34 PM
T/R Hydrocarbons: C8-C17 0.020 mg/L 10.15 0.020 1/14/2011 12:34 PM
 Surr: 2-Fluorobiphenyl 34-110 %REC 156.7 0 1/14/2011 12:34 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

18-Jan-11Date:Advanced Technology Laboratories

Project: Caltrans TO-8, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115639

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: Y110106LCS2

Batch ID: Y11VW006 TestNo: EPA 8260B Analysis Date: 1/6/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: LCSW

RunNo: 128634

SeqNo: 2084531

LCSSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 106 70 1300.50 021.110
Benzene 40.00 102 70 1300.50 040.820
Chlorobenzene 20.00 108 70 1300.50 021.530
MTBE 20.00 86.4 70 1300.50 017.270
Toluene 40.00 108 70 1300.50 043.040
Trichloroethene 20.00 107 70 1300.50 021.320
 Surr: 1,2-Dichloroethane-d4 25.00 81.3 70 13020.320
 Surr: 4-Bromofluorobenzene 25.00 101 70 13025.230
 Surr: Dibromofluoromethane 25.00 100 70 13025.090
 Surr: Toluene-d8 25.00 114 70 13028.480

Sample ID: Y110106MB6MS

Batch ID: Y11VW006 TestNo: EPA 8260B Analysis Date: 1/6/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 128634

SeqNo: 2084532

MSSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 104 70 1300.50 020.700
Benzene 40.00 102 70 1300.50 040.960
Chlorobenzene 20.00 110 70 1300.50 021.930
MTBE 20.00 90.4 70 1300.50 018.090
Toluene 40.00 108 70 1300.50 043.180
Trichloroethene 20.00 109 70 1300.50 021.850
 Surr: 1,2-Dichloroethane-d4 25.00 81.9 70 13020.480
 Surr: 4-Bromofluorobenzene 25.00 99.6 70 13024.910
 Surr: Dibromofluoromethane 25.00 102 70 13025.470
 Surr: Toluene-d8 25.00 114 70 13028.400

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115639

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: Y110106MB6MSD

Batch ID: Y11VW006 TestNo: EPA 8260B Analysis Date: 1/6/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 128634

SeqNo: 2084533

MSDSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 102 70 130 200.50 0 20.70 1.5120.390
Benzene 40.00 98.6 70 130 200.50 0 40.96 3.8339.420
Chlorobenzene 20.00 106 70 130 200.50 0 21.93 3.0121.280
MTBE 20.00 88.1 70 130 200.50 0 18.09 2.6317.620
Toluene 40.00 105 70 130 200.50 0 43.18 2.8741.960
Trichloroethene 20.00 107 70 130 200.50 0 21.85 2.4121.330
 Surr: 1,2-Dichloroethane-d4 25.00 81.2 70 130 0020.310
 Surr: 4-Bromofluorobenzene 25.00 99.8 70 130 0024.960
 Surr: Dibromofluoromethane 25.00 101 70 130 0025.290
 Surr: Toluene-d8 25.00 113 70 130 0028.330

Sample ID: Y110106MB6

Batch ID: Y11VW006 TestNo: EPA 8260B Analysis Date: 1/6/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 128634

SeqNo: 2084534

MBLKSampType: TestCode: 8260_WP_LL

1,1,1,2-Tetrachloroethane 0.50ND
1,1,1-Trichloroethane 0.50ND
1,1,2,2-Tetrachloroethane 0.50ND
1,1,2-Trichloroethane 0.50ND
1,1-Dichloroethane 0.50ND
1,1-Dichloroethene 0.50ND
1,1-Dichloropropene 0.50ND
1,2,3-Trichlorobenzene 0.50ND
1,2,3-Trichloropropane 0.50ND
1,2,4-Trichlorobenzene 0.50ND
1,2,4-Trimethylbenzene 0.50ND
1,2-Dibromo-3-chloropropane 0.50ND
1,2-Dibromoethane 0.50ND
1,2-Dichlorobenzene 0.50ND
1,2-Dichloroethane 0.50ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115639

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: Y110106MB6

Batch ID: Y11VW006 TestNo: EPA 8260B Analysis Date: 1/6/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 128634

SeqNo: 2084534

MBLKSampType: TestCode: 8260_WP_LL

1,2-Dichloropropane 0.50ND
1,3,5-Trimethylbenzene 0.50ND
1,3-Dichlorobenzene 0.50ND
1,3-Dichloropropane 0.50ND
1,4-Dichlorobenzene 0.50ND
2,2-Dichloropropane 0.50ND
2-Chlorotoluene 0.50ND
4-Chlorotoluene 0.50ND
4-Isopropyltoluene 0.50ND
Benzene 0.50ND
Bromobenzene 0.50ND
Bromodichloromethane 0.50ND
Bromoform 0.50ND
Bromomethane 0.50ND
Carbon tetrachloride 0.50ND
Chlorobenzene 0.50ND
Chloroethane 0.50ND
Chloroform 0.50ND
Chloromethane 0.50ND
cis-1,2-Dichloroethene 0.50ND
cis-1,3-Dichloropropene 0.50ND
Di-isopropyl ether 0.50ND
Dibromochloromethane 0.50ND
Dibromomethane 0.50ND
Dichlorodifluoromethane 0.50ND
Ethyl tert-butyl ether 0.50ND
Ethylbenzene 0.50ND
Hexachlorobutadiene 0.50ND
Isopropylbenzene 0.50ND
m,p-Xylene 1.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115639

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: Y110106MB6

Batch ID: Y11VW006 TestNo: EPA 8260B Analysis Date: 1/6/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 128634

SeqNo: 2084534

MBLKSampType: TestCode: 8260_WP_LL

Methylene chloride 1.0ND
MTBE 0.50ND
n-Butylbenzene 0.50ND
n-Propylbenzene 0.50ND
Naphthalene 0.50ND
o-Xylene 0.50ND
sec-Butylbenzene 0.50ND
Styrene 0.50ND
Tert-amyl methyl ether 0.50ND
Tert-Butanol 10ND
tert-Butylbenzene 0.50ND
Tetrachloroethene 0.50ND
Toluene 0.50ND
trans-1,2-Dichloroethene 0.50ND
Trichloroethene 0.50ND
Trichlorofluoromethane 0.50ND
Vinyl chloride 0.50ND
 Surr: 1,2-Dichloroethane-d4 25.00 83.1 70 13020.780
 Surr: 4-Bromofluorobenzene 25.00 100 70 13025.110
 Surr: Dibromofluoromethane 25.00 102 70 13025.600
 Surr: Toluene-d8 25.00 113 70 13028.230

Sample ID: 115644-001A

Batch ID: Y11VW006 TestNo: EPA 8260B Analysis Date: 1/6/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 128634

SeqNo: 2084536

DUPSampType: TestCode: 8260_WP_LL

1,1,1,2-Tetrachloroethane 200.50 0 0ND
1,1,1-Trichloroethane 200.50 0 0ND
1,1,2,2-Tetrachloroethane 200.50 0 0ND
1,1,2-Trichloroethane 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115639

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 115644-001A

Batch ID: Y11VW006 TestNo: EPA 8260B Analysis Date: 1/6/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 128634

SeqNo: 2084536

DUPSampType: TestCode: 8260_WP_LL

1,1-Dichloroethane 200.50 0 0ND
1,1-Dichloroethene 200.50 0 0ND
1,1-Dichloropropene 200.50 0 0ND
1,2,3-Trichlorobenzene 200.50 0 0ND
1,2,3-Trichloropropane 200.50 0 0ND
1,2,4-Trichlorobenzene 200.50 0 0ND
1,2,4-Trimethylbenzene 200.50 0 0ND
1,2-Dibromo-3-chloropropane 200.50 0 0ND
1,2-Dibromoethane 200.50 0 0ND
1,2-Dichlorobenzene 200.50 0 0ND
1,2-Dichloroethane 200.50 0 0ND
1,2-Dichloropropane 200.50 0 0ND
1,3,5-Trimethylbenzene 200.50 0 0ND
1,3-Dichlorobenzene 200.50 0 0ND
1,3-Dichloropropane 200.50 0 0ND
1,4-Dichlorobenzene 200.50 0 0ND
2,2-Dichloropropane 200.50 0 0ND
2-Chlorotoluene 200.50 0 0ND
4-Chlorotoluene 200.50 0 0ND
4-Isopropyltoluene 200.50 0 0ND
Benzene 200.50 0 0ND
Bromobenzene 200.50 0 0ND
Bromodichloromethane 200.50 0 0ND
Bromoform 200.50 0 0ND
Bromomethane 200.50 0 0ND
Carbon tetrachloride 200.50 0 0ND
Chlorobenzene 200.50 0 0ND
Chloroethane 200.50 0 0ND
Chloroform 200.50 0 0ND
Chloromethane 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115639

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 115644-001A

Batch ID: Y11VW006 TestNo: EPA 8260B Analysis Date: 1/6/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 128634

SeqNo: 2084536

DUPSampType: TestCode: 8260_WP_LL

cis-1,2-Dichloroethene 200.50 0 0ND
cis-1,3-Dichloropropene 200.50 0 0ND
Di-isopropyl ether 200.50 0 0ND
Dibromochloromethane 200.50 0 0ND
Dibromomethane 200.50 0 0ND
Dichlorodifluoromethane 200.50 0 0ND
Ethyl tert-butyl ether 200.50 0 0ND
Ethylbenzene 200.50 0 0ND
Hexachlorobutadiene 200.50 0 0ND
Isopropylbenzene 200.50 0 0ND
m,p-Xylene 201.0 0 0ND
Methylene chloride 201.0 0 0ND
MTBE 200.50 0 0ND
n-Butylbenzene 200.50 0 0ND
n-Propylbenzene 200.50 0 0ND
Naphthalene 200.50 0 0ND
o-Xylene 200.50 0 0ND
sec-Butylbenzene 200.50 0 0ND
Styrene 200.50 0 0ND
Tert-amyl methyl ether 200.50 0 0ND
Tert-Butanol 2010 0 0ND
tert-Butylbenzene 200.50 0 0ND
Tetrachloroethene 200.50 0 0ND
Toluene 200.50 0 0ND
trans-1,2-Dichloroethene 200.50 0 0ND
Trichloroethene 200.50 0 0ND
Trichlorofluoromethane 200.50 0 0ND
Vinyl chloride 200.50 0 0ND
 Surr: 1,2-Dichloroethane-d4 25.00 85.6 70 130 20021.390
 Surr: 4-Bromofluorobenzene 25.00 101 70 130 20025.270

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115639

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 115644-001A

Batch ID: Y11VW006 TestNo: EPA 8260B Analysis Date: 1/6/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 128634

SeqNo: 2084536

DUPSampType: TestCode: 8260_WP_LL

 Surr: Dibromofluoromethane 25.00 103 70 130 20025.750
 Surr: Toluene-d8 25.00 113 70 130 20028.230

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values

13 of 17



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115639

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_W_SEMILL_AMEC

Sample ID: MB-69676

Batch ID: 69676 TestNo: EPA 8015B(M Analysis Date: 1/14/2011

Prep Date: 1/11/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 128826

SeqNo: 2088643

MBLKSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C11-C12 0.020ND
T/R Hydrocarbons: C13-C14 0.020ND
T/R Hydrocarbons: C15-C16 0.020ND
T/R Hydrocarbons: C17-C18 0.020ND
T/R Hydrocarbons: C19-C20 0.020ND
T/R Hydrocarbons: C21-C22 0.020ND
T/R Hydrocarbons: C23-C24 0.020ND
T/R Hydrocarbons: C25-C26 0.020ND
T/R Hydrocarbons: C27-C28 0.020ND
T/R Hydrocarbons: C29-C30 0.020ND
T/R Hydrocarbons: C31-C32 0.020ND
T/R Hydrocarbons: C9-C10 0.020ND
T/R Hydrocarbons: C8-C17 0.020ND
 Surr: 2-Fluorobiphenyl 0.08000 67.1 34 1100.054

Sample ID: LCS-69676

Batch ID: 69676 TestNo: EPA 8015B(M Analysis Date: 1/14/2011

Prep Date: 1/11/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 128826

SeqNo: 2088644

LCSSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C13-C14 0.1600 82.8 52 1280.020 00.133
T/R Hydrocarbons: C21-C22 0.1600 86.3 52 1280.020 00.138
T/R Hydrocarbons: C25-C26 0.1600 89.1 52 1280.020 00.142
T/R Hydrocarbons: C29-C30 0.1600 88.9 52 1280.020 00.142
 Surr: 2-Fluorobiphenyl 0.08000 72.5 34 1100.058

Sample ID: MB-69676MS

Batch ID: 69676 TestNo: EPA 8015B(M Analysis Date: 1/14/2011

Prep Date: 1/11/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 128826

SeqNo: 2088645

MSSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C13-C14 0.1600 81.9 52 1280.020 00.131

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115639

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_W_SEMILL_AMEC

Sample ID: MB-69676MS

Batch ID: 69676 TestNo: EPA 8015B(M Analysis Date: 1/14/2011

Prep Date: 1/11/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 128826

SeqNo: 2088645

MSSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C21-C22 0.1600 83.8 52 1280.020 00.134
T/R Hydrocarbons: C25-C26 0.1600 86.0 52 1280.020 00.138
T/R Hydrocarbons: C29-C30 0.1600 83.3 52 1280.020 00.133
 Surr: 2-Fluorobiphenyl 0.08000 71.9 34 1100.057

Sample ID: MB-69676MSD

Batch ID: 69676 TestNo: EPA 8015B(M Analysis Date: 1/14/2011

Prep Date: 1/11/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 128826

SeqNo: 2088646

MSDSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C13-C14 0.1600 78.0 52 128 200.020 0 0.1310 4.780.125
T/R Hydrocarbons: C21-C22 0.1600 79.9 52 128 200.020 0 0.1341 4.740.128
T/R Hydrocarbons: C25-C26 0.1600 82.5 52 128 200.020 0 0.1377 4.180.132
T/R Hydrocarbons: C29-C30 0.1600 82.0 52 128 200.020 0 0.1333 1.580.131
 Surr: 2-Fluorobiphenyl 0.08000 67.0 34 110 000.054

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115639

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_W_VOALLAMECG

Sample ID: M110107LCS2

Batch ID: M11VW005 TestNo: EPA 8015B(M Analysis Date: 1/7/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 128651

SeqNo: 2084894

LCSSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C4-C8 1.000 102 70 1300.050 01.019
 Surr: Bromofluorobenzene (FID) 100.0 98.2 70 13098.207

Sample ID: M110107MB1MS

Batch ID: M11VW005 TestNo: EPA 8015B(M Analysis Date: 1/7/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 128651

SeqNo: 2084895

MSSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C4-C8 1.000 101 70 1300.050 01.012
 Surr: Bromofluorobenzene (FID) 100.0 97.8 70 13097.842

Sample ID: M110107MB1MSD

Batch ID: M11VW005 TestNo: EPA 8015B(M Analysis Date: 1/7/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 128651

SeqNo: 2084896

MSDSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C4-C8 1.000 102 70 130 200.050 0 1.012 0.8851.021
 Surr: Bromofluorobenzene (FID) 100.0 97.8 70 130 0097.836

Sample ID: M110107MB1

Batch ID: M11VW005 TestNo: EPA 8015B(M Analysis Date: 1/7/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 128651

SeqNo: 2084897

MBLKSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C4-C8 0.050ND
 Surr: Bromofluorobenzene (FID) 100.0 94.3 70 13094.271

Sample ID: 115638-009BDUP

Batch ID: M11VW005 TestNo: EPA 8015B(M Analysis Date: 1/7/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 128651

SeqNo: 2084899

DUPSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C4-C8 200.050 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115639

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_W_VOALLAMECG

Sample ID: 115638-009BDUP

Batch ID: M11VW005 TestNo: EPA 8015B(M Analysis Date: 1/7/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 128651

SeqNo: 2084899

DUPSampType: TestCode: HC_W_VOAL

 Surr: Bromofluorobenzene (FID) 100.0 96.4 70 130 0096.405

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

20-Jan-11Date:Advanced Technology Laboratories

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008
CLIENT: AMEC Geomatrix

Lab Order: 115709
CASE NARRATIVE

Results were J-Flag. "J" is used to flag those results that are between the PQL (Practical Quantitation 
Limit) and the calculated MDL (Method Detection Limit).  Results that are "J" Flagged are estimated 
values since it becomes difficult to accurately quantitate the analyte near the MDL.

Analytical Comments for Method 6010

RPD for Duplicate (DUP) is outside criteria for sample 115495-001ADUP; however, the Laboratory 
Control Sample (LCS) validated the analytical batch.

Analytical Comments for Method 7471

Matrix Spike (MS) and /or Matrix Spike Duplicate (MSD) are/is outside recovery criteria for samples 
115709-010AMS and 115709-010AMSD ; however, the analytical batch was validated by the 
Laboratory Control Sample (LCS).

Analytical Comments for Method 8015 (HC-SVOA)

Dilution was necessary for sample 115709-001A, due to sample matrix.

Page 1 of 1
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-107-1.5
Collection Date: 1/10/2011 8:35:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115709

Lab ID: 115709-001A

DF

Advanced Technology Laboratories Print Date: 20-Jan-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP8_110112B 69652QC Batch: PrepDate: 1/11/2011

Antimony J2.0 mg/Kg 10.65 0.28 1/12/2011 10:04 AM
Arsenic 1.0 mg/Kg 1ND 0.27 1/12/2011 10:04 AM
Barium 1.0 mg/Kg 1110 0.13 1/12/2011 10:04 AM
Beryllium 1.0 mg/Kg 1ND 0.055 1/12/2011 10:04 AM
Cadmium J1.0 mg/Kg 10.57 0.0064 1/12/2011 10:04 AM
Chromium 1.0 mg/Kg 117 0.088 1/12/2011 10:04 AM
Cobalt 1.0 mg/Kg 19.2 0.014 1/12/2011 10:04 AM
Copper 2.0 mg/Kg 123 0.26 1/12/2011 10:04 AM
Lead 1.0 mg/Kg 154 0.11 1/12/2011 10:04 AM
Molybdenum 1.0 mg/Kg 1ND 0.043 1/12/2011 10:04 AM
Nickel 1.0 mg/Kg 115 0.032 1/12/2011 10:04 AM
Selenium 1.0 mg/Kg 1ND 0.43 1/12/2011 10:04 AM
Silver 1.0 mg/Kg 1ND 0.017 1/12/2011 10:04 AM
Thallium 1.0 mg/Kg 1ND 0.23 1/12/2011 10:04 AM
Vanadium 1.0 mg/Kg 133 0.019 1/12/2011 10:04 AM
Zinc 1.0 mg/Kg 179 0.19 1/12/2011 10:04 AM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110118B 69826QC Batch: PrepDate: 1/18/2011

T/R Hydrocarbons: C11-C12 30 mg/Kg 10ND 30 1/19/2011 12:12 AM
T/R Hydrocarbons: C13-C14 30 mg/Kg 10ND 30 1/19/2011 12:12 AM
T/R Hydrocarbons: C15-C16 30 mg/Kg 1032 30 1/19/2011 12:12 AM
T/R Hydrocarbons: C17-C18 30 mg/Kg 1063 30 1/19/2011 12:12 AM
T/R Hydrocarbons: C19-C20 30 mg/Kg 1077 30 1/19/2011 12:12 AM
T/R Hydrocarbons: C21-C22 30 mg/Kg 1084 30 1/19/2011 12:12 AM
T/R Hydrocarbons: C23-C24 30 mg/Kg 1072 30 1/19/2011 12:12 AM
T/R Hydrocarbons: C25-C26 30 mg/Kg 1076 30 1/19/2011 12:12 AM
T/R Hydrocarbons: C27-C28 30 mg/Kg 1094 30 1/19/2011 12:12 AM
T/R Hydrocarbons: C29-C30 30 mg/Kg 10110 30 1/19/2011 12:12 AM
T/R Hydrocarbons: C31-C32 30 mg/Kg 10110 30 1/19/2011 12:12 AM
T/R Hydrocarbons: C9-C10 30 mg/Kg 10ND 30 1/19/2011 12:12 AM
T/R Hydrocarbons: C8-C17 30 mg/Kg 10150 30 1/19/2011 12:12 AM
 Surr: 2-Fluorobiphenyl 27-100 %REC 1047.1 0 1/19/2011 12:12 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-107-1.5
Collection Date: 1/10/2011 8:35:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115709

Lab ID: 115709-001A

DF

Advanced Technology Laboratories Print Date: 20-Jan-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110111B 69653QC Batch: PrepDate: 1/11/2011

Mercury J0.10 mg/Kg 10.048 0.0076 1/11/2011 05:01 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-107-1.5
Collection Date: 1/10/2011 8:35:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115709

Lab ID: 115709-001B

DF

Advanced Technology Laboratories Print Date: 20-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110112B E11VS015QC Batch: PrepDate: 1/10/2011

T/R Hydrocarbons: C4-C8 0.71 mg/Kg 1ND 0.14 1/12/2011 04:10 PM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 192.2 0 1/12/2011 04:10 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-107-5.5
Collection Date: 1/10/2011 8:50:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115709

Lab ID: 115709-002A

DF

Advanced Technology Laboratories Print Date: 20-Jan-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP8_110112B 69652QC Batch: PrepDate: 1/11/2011

Antimony J2.0 mg/Kg 10.30 0.28 1/12/2011 10:07 AM
Arsenic 1.0 mg/Kg 1ND 0.27 1/12/2011 10:07 AM
Barium 1.0 mg/Kg 1120 0.13 1/12/2011 10:07 AM
Beryllium 1.0 mg/Kg 1ND 0.055 1/12/2011 10:07 AM
Cadmium J1.0 mg/Kg 10.31 0.0064 1/12/2011 10:07 AM
Chromium 1.0 mg/Kg 118 0.088 1/12/2011 10:07 AM
Cobalt 1.0 mg/Kg 19.9 0.014 1/12/2011 10:07 AM
Copper 2.0 mg/Kg 123 0.26 1/12/2011 10:07 AM
Lead 1.0 mg/Kg 14.9 0.11 1/12/2011 10:07 AM
Molybdenum 1.0 mg/Kg 1ND 0.043 1/12/2011 10:07 AM
Nickel 1.0 mg/Kg 115 0.032 1/12/2011 10:07 AM
Selenium 1.0 mg/Kg 1ND 0.43 1/12/2011 10:07 AM
Silver 1.0 mg/Kg 1ND 0.017 1/12/2011 10:07 AM
Thallium 1.0 mg/Kg 1ND 0.23 1/12/2011 10:07 AM
Vanadium 1.0 mg/Kg 136 0.019 1/12/2011 10:07 AM
Zinc 1.0 mg/Kg 145 0.19 1/12/2011 10:07 AM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110118B 69826QC Batch: PrepDate: 1/18/2011

T/R Hydrocarbons: C11-C12 3.0 mg/Kg 13.6 3.0 1/18/2011 11:23 PM
T/R Hydrocarbons: C13-C14 3.0 mg/Kg 1ND 3.0 1/18/2011 11:23 PM
T/R Hydrocarbons: C15-C16 3.0 mg/Kg 1ND 3.0 1/18/2011 11:23 PM
T/R Hydrocarbons: C17-C18 3.0 mg/Kg 1ND 3.0 1/18/2011 11:23 PM
T/R Hydrocarbons: C19-C20 3.0 mg/Kg 1ND 3.0 1/18/2011 11:23 PM
T/R Hydrocarbons: C21-C22 3.0 mg/Kg 13.4 3.0 1/18/2011 11:23 PM
T/R Hydrocarbons: C23-C24 3.0 mg/Kg 1ND 3.0 1/18/2011 11:23 PM
T/R Hydrocarbons: C25-C26 3.0 mg/Kg 1ND 3.0 1/18/2011 11:23 PM
T/R Hydrocarbons: C27-C28 3.0 mg/Kg 14.3 3.0 1/18/2011 11:23 PM
T/R Hydrocarbons: C29-C30 3.0 mg/Kg 13.7 3.0 1/18/2011 11:23 PM
T/R Hydrocarbons: C31-C32 3.0 mg/Kg 14.2 3.0 1/18/2011 11:23 PM
T/R Hydrocarbons: C9-C10 3.0 mg/Kg 1ND 3.0 1/18/2011 11:23 PM
T/R Hydrocarbons: C8-C17 3.0 mg/Kg 114 3.0 1/18/2011 11:23 PM
 Surr: 2-Fluorobiphenyl 27-100 %REC 154.0 0 1/18/2011 11:23 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-107-5.5
Collection Date: 1/10/2011 8:50:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115709

Lab ID: 115709-002A

DF

Advanced Technology Laboratories Print Date: 20-Jan-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110111B 69653QC Batch: PrepDate: 1/11/2011

Mercury 0.10 mg/Kg 10.39 0.0076 1/11/2011 05:07 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-107-5.5
Collection Date: 1/10/2011 8:50:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115709

Lab ID: 115709-002B

DF

Advanced Technology Laboratories Print Date: 20-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110112B E11VS015QC Batch: PrepDate: 1/10/2011

T/R Hydrocarbons: C4-C8 0.91 mg/Kg 1ND 0.18 1/12/2011 04:24 PM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 183.5 0 1/12/2011 04:24 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-107-5.5
Collection Date: 1/10/2011 8:50:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115709

Lab ID: 115709-002E

DF

Advanced Technology Laboratories Print Date: 20-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110112B K11VS017QC Batch: PrepDate: 1/10/2011

1,1,1,2-Tetrachloroethane 4.9 µg/Kg 1ND 1.7 1/12/2011 09:05 PM
1,1,1-Trichloroethane 4.9 µg/Kg 1ND 0.64 1/12/2011 09:05 PM
1,1,2,2-Tetrachloroethane 4.9 µg/Kg 1ND 1.5 1/12/2011 09:05 PM
1,1,2-Trichloroethane 4.9 µg/Kg 1ND 1.6 1/12/2011 09:05 PM
1,1-Dichloroethane 4.9 µg/Kg 1ND 0.50 1/12/2011 09:05 PM
1,1-Dichloroethene 4.9 µg/Kg 1ND 1.3 1/12/2011 09:05 PM
1,1-Dichloropropene 4.9 µg/Kg 1ND 1.5 1/12/2011 09:05 PM
1,2,3-Trichlorobenzene 4.9 µg/Kg 1ND 1.0 1/12/2011 09:05 PM
1,2,3-Trichloropropane 4.9 µg/Kg 1ND 0.74 1/12/2011 09:05 PM
1,2,4-Trichlorobenzene 4.9 µg/Kg 1ND 1.3 1/12/2011 09:05 PM
1,2,4-Trimethylbenzene 4.9 µg/Kg 1ND 0.85 1/12/2011 09:05 PM
1,2-Dibromo-3-chloropropane 9.9 µg/Kg 1ND 1.9 1/12/2011 09:05 PM
1,2-Dibromoethane 4.9 µg/Kg 1ND 1.4 1/12/2011 09:05 PM
1,2-Dichlorobenzene 4.9 µg/Kg 1ND 0.82 1/12/2011 09:05 PM
1,2-Dichloroethane 4.9 µg/Kg 1ND 1.2 1/12/2011 09:05 PM
1,2-Dichloropropane 4.9 µg/Kg 1ND 1.5 1/12/2011 09:05 PM
1,3,5-Trimethylbenzene 4.9 µg/Kg 1ND 0.99 1/12/2011 09:05 PM
1,3-Dichlorobenzene 4.9 µg/Kg 1ND 0.99 1/12/2011 09:05 PM
1,3-Dichloropropane 4.9 µg/Kg 1ND 1.0 1/12/2011 09:05 PM
1,4-Dichlorobenzene 4.9 µg/Kg 1ND 1.2 1/12/2011 09:05 PM
2,2-Dichloropropane 4.9 µg/Kg 1ND 0.86 1/12/2011 09:05 PM
2-Chlorotoluene 4.9 µg/Kg 1ND 0.65 1/12/2011 09:05 PM
4-Chlorotoluene 4.9 µg/Kg 1ND 0.67 1/12/2011 09:05 PM
4-Isopropyltoluene 4.9 µg/Kg 1ND 0.56 1/12/2011 09:05 PM
Benzene 4.9 µg/Kg 1ND 0.81 1/12/2011 09:05 PM
Bromobenzene 4.9 µg/Kg 1ND 1.5 1/12/2011 09:05 PM
Bromodichloromethane 4.9 µg/Kg 1ND 0.84 1/12/2011 09:05 PM
Bromoform 4.9 µg/Kg 1ND 1.2 1/12/2011 09:05 PM
Bromomethane 4.9 µg/Kg 1ND 0.86 1/12/2011 09:05 PM
Carbon tetrachloride 4.9 µg/Kg 1ND 1.3 1/12/2011 09:05 PM
Chlorobenzene 4.9 µg/Kg 1ND 0.88 1/12/2011 09:05 PM
Chloroethane 4.9 µg/Kg 1ND 1.3 1/12/2011 09:05 PM
Chloroform 4.9 µg/Kg 1ND 0.61 1/12/2011 09:05 PM
Chloromethane 4.9 µg/Kg 1ND 0.81 1/12/2011 09:05 PM
cis-1,2-Dichloroethene 4.9 µg/Kg 1ND 1.2 1/12/2011 09:05 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-107-5.5
Collection Date: 1/10/2011 8:50:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115709

Lab ID: 115709-002E

DF

Advanced Technology Laboratories Print Date: 20-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110112B K11VS017QC Batch: PrepDate: 1/10/2011

cis-1,3-Dichloropropene 4.9 µg/Kg 1ND 1.3 1/12/2011 09:05 PM
Di-isopropyl ether 4.9 µg/Kg 1ND 0.64 1/12/2011 09:05 PM
Dibromochloromethane 4.9 µg/Kg 1ND 0.67 1/12/2011 09:05 PM
Dibromomethane 4.9 µg/Kg 1ND 1.7 1/12/2011 09:05 PM
Dichlorodifluoromethane 4.9 µg/Kg 1ND 0.59 1/12/2011 09:05 PM
Ethyl Tert-butyl ether 4.9 µg/Kg 1ND 0.74 1/12/2011 09:05 PM
Ethylbenzene 4.9 µg/Kg 1ND 0.90 1/12/2011 09:05 PM
Hexachlorobutadiene 4.9 µg/Kg 1ND 3.3 1/12/2011 09:05 PM
Isopropylbenzene 4.9 µg/Kg 1ND 1.2 1/12/2011 09:05 PM
m,p-Xylene 9.9 µg/Kg 1ND 1.7 1/12/2011 09:05 PM
Methylene chloride 4.9 µg/Kg 1ND 4.9 1/12/2011 09:05 PM
MTBE 4.9 µg/Kg 1ND 0.76 1/12/2011 09:05 PM
n-Butylbenzene 4.9 µg/Kg 1ND 1.0 1/12/2011 09:05 PM
n-Propylbenzene 4.9 µg/Kg 1ND 0.89 1/12/2011 09:05 PM
Naphthalene 4.9 µg/Kg 1ND 1.6 1/12/2011 09:05 PM
o-Xylene 4.9 µg/Kg 1ND 1.0 1/12/2011 09:05 PM
sec-Butylbenzene 4.9 µg/Kg 1ND 0.84 1/12/2011 09:05 PM
Styrene 4.9 µg/Kg 1ND 0.88 1/12/2011 09:05 PM
Tert-amyl methyl ether 4.9 µg/Kg 1ND 0.64 1/12/2011 09:05 PM
Tert-Butanol 99 µg/Kg 1ND 7.0 1/12/2011 09:05 PM
tert-Butylbenzene 4.9 µg/Kg 1ND 0.60 1/12/2011 09:05 PM
Tetrachloroethene 4.9 µg/Kg 1ND 1.0 1/12/2011 09:05 PM
Toluene 4.9 µg/Kg 1ND 0.82 1/12/2011 09:05 PM
trans-1,2-Dichloroethene 4.9 µg/Kg 1ND 0.98 1/12/2011 09:05 PM
Trichloroethene 4.9 µg/Kg 1ND 1.9 1/12/2011 09:05 PM
Trichlorofluoromethane 4.9 µg/Kg 1ND 1.1 1/12/2011 09:05 PM
Vinyl chloride 4.9 µg/Kg 1ND 0.58 1/12/2011 09:05 PM
 Surr: 1,2-Dichloroethane-d4 70-150 %REC 1108 0 1/12/2011 09:05 PM
 Surr: 4-Bromofluorobenzene 64-126 %REC 187.9 0 1/12/2011 09:05 PM
 Surr: Dibromofluoromethane 69-138 %REC 1101 0 1/12/2011 09:05 PM
 Surr: Toluene-d8 70-128 %REC 193.3 0 1/12/2011 09:05 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-107-15.5
Collection Date: 1/10/2011 8:55:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115709

Lab ID: 115709-003A

DF

Advanced Technology Laboratories Print Date: 20-Jan-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP8_110112B 69652QC Batch: PrepDate: 1/11/2011

Antimony J2.0 mg/Kg 10.32 0.28 1/12/2011 10:11 AM
Arsenic 1.0 mg/Kg 1ND 0.27 1/12/2011 10:11 AM
Barium 1.0 mg/Kg 139 0.13 1/12/2011 10:11 AM
Beryllium 1.0 mg/Kg 1ND 0.055 1/12/2011 10:11 AM
Cadmium J1.0 mg/Kg 10.092 0.0064 1/12/2011 10:11 AM
Chromium 1.0 mg/Kg 18.1 0.088 1/12/2011 10:11 AM
Cobalt 1.0 mg/Kg 15.0 0.014 1/12/2011 10:11 AM
Copper 2.0 mg/Kg 17.5 0.26 1/12/2011 10:11 AM
Lead 1.0 mg/Kg 12.7 0.11 1/12/2011 10:11 AM
Molybdenum 1.0 mg/Kg 1ND 0.043 1/12/2011 10:11 AM
Nickel 1.0 mg/Kg 16.4 0.032 1/12/2011 10:11 AM
Selenium 1.0 mg/Kg 1ND 0.43 1/12/2011 10:11 AM
Silver 1.0 mg/Kg 1ND 0.017 1/12/2011 10:11 AM
Thallium 1.0 mg/Kg 1ND 0.23 1/12/2011 10:11 AM
Vanadium 1.0 mg/Kg 118 0.019 1/12/2011 10:11 AM
Zinc 1.0 mg/Kg 123 0.19 1/12/2011 10:11 AM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110118B 69826QC Batch: PrepDate: 1/18/2011

T/R Hydrocarbons: C11-C12 3.0 mg/Kg 1ND 3.0 1/18/2011 10:01 PM
T/R Hydrocarbons: C13-C14 3.0 mg/Kg 1ND 3.0 1/18/2011 10:01 PM
T/R Hydrocarbons: C15-C16 3.0 mg/Kg 1ND 3.0 1/18/2011 10:01 PM
T/R Hydrocarbons: C17-C18 3.0 mg/Kg 1ND 3.0 1/18/2011 10:01 PM
T/R Hydrocarbons: C19-C20 3.0 mg/Kg 1ND 3.0 1/18/2011 10:01 PM
T/R Hydrocarbons: C21-C22 3.0 mg/Kg 1ND 3.0 1/18/2011 10:01 PM
T/R Hydrocarbons: C23-C24 3.0 mg/Kg 1ND 3.0 1/18/2011 10:01 PM
T/R Hydrocarbons: C25-C26 3.0 mg/Kg 1ND 3.0 1/18/2011 10:01 PM
T/R Hydrocarbons: C27-C28 3.0 mg/Kg 1ND 3.0 1/18/2011 10:01 PM
T/R Hydrocarbons: C29-C30 3.0 mg/Kg 1ND 3.0 1/18/2011 10:01 PM
T/R Hydrocarbons: C31-C32 3.0 mg/Kg 1ND 3.0 1/18/2011 10:01 PM
T/R Hydrocarbons: C9-C10 3.0 mg/Kg 1ND 3.0 1/18/2011 10:01 PM
T/R Hydrocarbons: C8-C17 3.0 mg/Kg 1ND 3.0 1/18/2011 10:01 PM
 Surr: 2-Fluorobiphenyl 27-100 %REC 140.8 0 1/18/2011 10:01 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-107-15.5
Collection Date: 1/10/2011 8:55:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115709

Lab ID: 115709-003A

DF

Advanced Technology Laboratories Print Date: 20-Jan-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110111B 69653QC Batch: PrepDate: 1/11/2011

Mercury J0.10 mg/Kg 10.067 0.0076 1/11/2011 05:09 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-107-15.5
Collection Date: 1/10/2011 8:55:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115709

Lab ID: 115709-003C

DF

Advanced Technology Laboratories Print Date: 20-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110113A E11VS016QC Batch: PrepDate: 1/10/2011

T/R Hydrocarbons: C4-C8 0.85 mg/Kg 1ND 0.17 1/13/2011 11:03 AM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 187.6 0 1/13/2011 11:03 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-107-15.5
Collection Date: 1/10/2011 8:55:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115709

Lab ID: 115709-003E

DF

Advanced Technology Laboratories Print Date: 20-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110112B K11VS017QC Batch: PrepDate: 1/10/2011

1,1,1,2-Tetrachloroethane 3.6 µg/Kg 1ND 1.3 1/12/2011 09:21 PM
1,1,1-Trichloroethane 3.6 µg/Kg 1ND 0.47 1/12/2011 09:21 PM
1,1,2,2-Tetrachloroethane 3.6 µg/Kg 1ND 1.1 1/12/2011 09:21 PM
1,1,2-Trichloroethane 3.6 µg/Kg 1ND 1.2 1/12/2011 09:21 PM
1,1-Dichloroethane 3.6 µg/Kg 1ND 0.37 1/12/2011 09:21 PM
1,1-Dichloroethene 3.6 µg/Kg 1ND 0.92 1/12/2011 09:21 PM
1,1-Dichloropropene 3.6 µg/Kg 1ND 1.1 1/12/2011 09:21 PM
1,2,3-Trichlorobenzene 3.6 µg/Kg 1ND 0.75 1/12/2011 09:21 PM
1,2,3-Trichloropropane 3.6 µg/Kg 1ND 0.54 1/12/2011 09:21 PM
1,2,4-Trichlorobenzene 3.6 µg/Kg 1ND 0.98 1/12/2011 09:21 PM
1,2,4-Trimethylbenzene 3.6 µg/Kg 1ND 0.62 1/12/2011 09:21 PM
1,2-Dibromo-3-chloropropane 7.3 µg/Kg 1ND 1.4 1/12/2011 09:21 PM
1,2-Dibromoethane 3.6 µg/Kg 1ND 1.1 1/12/2011 09:21 PM
1,2-Dichlorobenzene 3.6 µg/Kg 1ND 0.60 1/12/2011 09:21 PM
1,2-Dichloroethane 3.6 µg/Kg 1ND 0.85 1/12/2011 09:21 PM
1,2-Dichloropropane 3.6 µg/Kg 1ND 1.1 1/12/2011 09:21 PM
1,3,5-Trimethylbenzene 3.6 µg/Kg 1ND 0.73 1/12/2011 09:21 PM
1,3-Dichlorobenzene 3.6 µg/Kg 1ND 0.73 1/12/2011 09:21 PM
1,3-Dichloropropane 3.6 µg/Kg 1ND 0.76 1/12/2011 09:21 PM
1,4-Dichlorobenzene 3.6 µg/Kg 1ND 0.87 1/12/2011 09:21 PM
2,2-Dichloropropane 3.6 µg/Kg 1ND 0.63 1/12/2011 09:21 PM
2-Chlorotoluene 3.6 µg/Kg 1ND 0.48 1/12/2011 09:21 PM
4-Chlorotoluene 3.6 µg/Kg 1ND 0.49 1/12/2011 09:21 PM
4-Isopropyltoluene 3.6 µg/Kg 1ND 0.42 1/12/2011 09:21 PM
Benzene 3.6 µg/Kg 1ND 0.60 1/12/2011 09:21 PM
Bromobenzene 3.6 µg/Kg 1ND 1.1 1/12/2011 09:21 PM
Bromodichloromethane 3.6 µg/Kg 1ND 0.62 1/12/2011 09:21 PM
Bromoform 3.6 µg/Kg 1ND 0.88 1/12/2011 09:21 PM
Bromomethane 3.6 µg/Kg 1ND 0.63 1/12/2011 09:21 PM
Carbon tetrachloride 3.6 µg/Kg 1ND 0.97 1/12/2011 09:21 PM
Chlorobenzene 3.6 µg/Kg 1ND 0.65 1/12/2011 09:21 PM
Chloroethane 3.6 µg/Kg 1ND 0.96 1/12/2011 09:21 PM
Chloroform 3.6 µg/Kg 1ND 0.45 1/12/2011 09:21 PM
Chloromethane 3.6 µg/Kg 1ND 0.59 1/12/2011 09:21 PM
cis-1,2-Dichloroethene 3.6 µg/Kg 1ND 0.87 1/12/2011 09:21 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-107-15.5
Collection Date: 1/10/2011 8:55:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115709

Lab ID: 115709-003E

DF

Advanced Technology Laboratories Print Date: 20-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110112B K11VS017QC Batch: PrepDate: 1/10/2011

cis-1,3-Dichloropropene 3.6 µg/Kg 1ND 0.92 1/12/2011 09:21 PM
Di-isopropyl ether 3.6 µg/Kg 1ND 0.47 1/12/2011 09:21 PM
Dibromochloromethane 3.6 µg/Kg 1ND 0.49 1/12/2011 09:21 PM
Dibromomethane 3.6 µg/Kg 1ND 1.2 1/12/2011 09:21 PM
Dichlorodifluoromethane J3.6 µg/Kg 10.47 0.44 1/12/2011 09:21 PM
Ethyl Tert-butyl ether 3.6 µg/Kg 1ND 0.54 1/12/2011 09:21 PM
Ethylbenzene 3.6 µg/Kg 1ND 0.66 1/12/2011 09:21 PM
Hexachlorobutadiene 3.6 µg/Kg 1ND 2.5 1/12/2011 09:21 PM
Isopropylbenzene 3.6 µg/Kg 1ND 0.89 1/12/2011 09:21 PM
m,p-Xylene 7.3 µg/Kg 1ND 1.2 1/12/2011 09:21 PM
Methylene chloride 3.6 µg/Kg 1ND 3.6 1/12/2011 09:21 PM
MTBE 3.6 µg/Kg 1ND 0.56 1/12/2011 09:21 PM
n-Butylbenzene 3.6 µg/Kg 1ND 0.76 1/12/2011 09:21 PM
n-Propylbenzene 3.6 µg/Kg 1ND 0.66 1/12/2011 09:21 PM
Naphthalene 3.6 µg/Kg 1ND 1.2 1/12/2011 09:21 PM
o-Xylene 3.6 µg/Kg 1ND 0.75 1/12/2011 09:21 PM
sec-Butylbenzene 3.6 µg/Kg 1ND 0.62 1/12/2011 09:21 PM
Styrene 3.6 µg/Kg 1ND 0.65 1/12/2011 09:21 PM
Tert-amyl methyl ether 3.6 µg/Kg 1ND 0.47 1/12/2011 09:21 PM
Tert-Butanol 73 µg/Kg 1ND 5.1 1/12/2011 09:21 PM
tert-Butylbenzene 3.6 µg/Kg 1ND 0.44 1/12/2011 09:21 PM
Tetrachloroethene 3.6 µg/Kg 1ND 0.77 1/12/2011 09:21 PM
Toluene 3.6 µg/Kg 1ND 0.60 1/12/2011 09:21 PM
trans-1,2-Dichloroethene 3.6 µg/Kg 1ND 0.72 1/12/2011 09:21 PM
Trichloroethene 3.6 µg/Kg 1ND 1.4 1/12/2011 09:21 PM
Trichlorofluoromethane 3.6 µg/Kg 1ND 0.84 1/12/2011 09:21 PM
Vinyl chloride 3.6 µg/Kg 1ND 0.43 1/12/2011 09:21 PM
 Surr: 1,2-Dichloroethane-d4 70-150 %REC 1107 0 1/12/2011 09:21 PM
 Surr: 4-Bromofluorobenzene 64-126 %REC 188.7 0 1/12/2011 09:21 PM
 Surr: Dibromofluoromethane 69-138 %REC 198.2 0 1/12/2011 09:21 PM
 Surr: Toluene-d8 70-128 %REC 194.1 0 1/12/2011 09:21 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-100-TBW-01102011
Collection Date: 1/10/2011 9:30:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115709

Lab ID: 115709-004A

DF

Advanced Technology Laboratories Print Date: 20-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110111B A11VW003QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 0.50 µg/L 1ND 0.45 1/11/2011 09:20 PM
1,1,1-Trichloroethane 0.50 µg/L 1ND 0.27 1/11/2011 09:20 PM
1,1,2,2-Tetrachloroethane 0.50 µg/L 1ND 0.35 1/11/2011 09:20 PM
1,1,2-Trichloroethane 0.50 µg/L 1ND 0.43 1/11/2011 09:20 PM
1,1-Dichloroethane 0.50 µg/L 1ND 0.17 1/11/2011 09:20 PM
1,1-Dichloroethene 0.50 µg/L 1ND 0.19 1/11/2011 09:20 PM
1,1-Dichloropropene 0.50 µg/L 1ND 0.30 1/11/2011 09:20 PM
1,2,3-Trichlorobenzene 0.50 µg/L 1ND 0.48 1/11/2011 09:20 PM
1,2,3-Trichloropropane 0.50 µg/L 1ND 0.24 1/11/2011 09:20 PM
1,2,4-Trichlorobenzene 0.50 µg/L 1ND 0.43 1/11/2011 09:20 PM
1,2,4-Trimethylbenzene 0.50 µg/L 1ND 0.44 1/11/2011 09:20 PM
1,2-Dibromo-3-chloropropane 0.50 µg/L 1ND 0.35 1/11/2011 09:20 PM
1,2-Dibromoethane 0.50 µg/L 1ND 0.37 1/11/2011 09:20 PM
1,2-Dichlorobenzene 0.50 µg/L 1ND 0.27 1/11/2011 09:20 PM
1,2-Dichloroethane 0.50 µg/L 1ND 0.16 1/11/2011 09:20 PM
1,2-Dichloropropane 0.50 µg/L 1ND 0.20 1/11/2011 09:20 PM
1,3,5-Trimethylbenzene 0.50 µg/L 1ND 0.36 1/11/2011 09:20 PM
1,3-Dichlorobenzene 0.50 µg/L 1ND 0.28 1/11/2011 09:20 PM
1,3-Dichloropropane 0.50 µg/L 1ND 0.32 1/11/2011 09:20 PM
1,4-Dichlorobenzene 0.50 µg/L 1ND 0.24 1/11/2011 09:20 PM
2,2-Dichloropropane 0.50 µg/L 1ND 0.32 1/11/2011 09:20 PM
2-Chlorotoluene 0.50 µg/L 1ND 0.31 1/11/2011 09:20 PM
4-Chlorotoluene 0.50 µg/L 1ND 0.23 1/11/2011 09:20 PM
4-Isopropyltoluene 0.50 µg/L 1ND 0.36 1/11/2011 09:20 PM
Benzene 0.50 µg/L 1ND 0.17 1/11/2011 09:20 PM
Bromobenzene 0.50 µg/L 1ND 0.21 1/11/2011 09:20 PM
Bromodichloromethane 0.50 µg/L 1ND 0.39 1/11/2011 09:20 PM
Bromoform 0.50 µg/L 1ND 0.30 1/11/2011 09:20 PM
Bromomethane 0.50 µg/L 1ND 0.32 1/11/2011 09:20 PM
Carbon tetrachloride 0.50 µg/L 1ND 0.38 1/11/2011 09:20 PM
Chlorobenzene 0.50 µg/L 1ND 0.28 1/11/2011 09:20 PM
Chloroethane 0.50 µg/L 1ND 0.35 1/11/2011 09:20 PM
Chloroform 0.50 µg/L 1ND 0.23 1/11/2011 09:20 PM
Chloromethane 0.50 µg/L 1ND 0.32 1/11/2011 09:20 PM
cis-1,2-Dichloroethene 0.50 µg/L 1ND 0.15 1/11/2011 09:20 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-100-TBW-01102011
Collection Date: 1/10/2011 9:30:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115709

Lab ID: 115709-004A

DF

Advanced Technology Laboratories Print Date: 20-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110111B A11VW003QC Batch: PrepDate:

cis-1,3-Dichloropropene 0.50 µg/L 1ND 0.29 1/11/2011 09:20 PM
Di-isopropyl ether 0.50 µg/L 1ND 0.12 1/11/2011 09:20 PM
Dibromochloromethane 0.50 µg/L 1ND 0.40 1/11/2011 09:20 PM
Dibromomethane 0.50 µg/L 1ND 0.19 1/11/2011 09:20 PM
Dichlorodifluoromethane 0.50 µg/L 1ND 0.33 1/11/2011 09:20 PM
Ethyl tert-butyl ether 0.50 µg/L 1ND 0.13 1/11/2011 09:20 PM
Ethylbenzene 0.50 µg/L 1ND 0.22 1/11/2011 09:20 PM
Hexachlorobutadiene 0.50 µg/L 1ND 0.28 1/11/2011 09:20 PM
Isopropylbenzene 0.50 µg/L 1ND 0.30 1/11/2011 09:20 PM
m,p-Xylene 1.0 µg/L 1ND 0.49 1/11/2011 09:20 PM
Methylene chloride 1.0 µg/L 1ND 1.0 1/11/2011 09:20 PM
MTBE 0.50 µg/L 1ND 0.15 1/11/2011 09:20 PM
n-Butylbenzene 0.50 µg/L 1ND 0.30 1/11/2011 09:20 PM
n-Propylbenzene 0.50 µg/L 1ND 0.36 1/11/2011 09:20 PM
Naphthalene 0.50 µg/L 1ND 0.35 1/11/2011 09:20 PM
o-Xylene 0.50 µg/L 1ND 0.27 1/11/2011 09:20 PM
sec-Butylbenzene 0.50 µg/L 1ND 0.33 1/11/2011 09:20 PM
Styrene 0.50 µg/L 1ND 0.38 1/11/2011 09:20 PM
Tert-amyl methyl ether 0.50 µg/L 1ND 0.20 1/11/2011 09:20 PM
Tert-Butanol 10 µg/L 1ND 3.3 1/11/2011 09:20 PM
tert-Butylbenzene 0.50 µg/L 1ND 0.35 1/11/2011 09:20 PM
Tetrachloroethene 0.50 µg/L 1ND 0.19 1/11/2011 09:20 PM
Toluene 0.50 µg/L 1ND 0.22 1/11/2011 09:20 PM
trans-1,2-Dichloroethene 0.50 µg/L 1ND 0.22 1/11/2011 09:20 PM
Trichloroethene 0.50 µg/L 1ND 0.15 1/11/2011 09:20 PM
Trichlorofluoromethane 0.50 µg/L 1ND 0.26 1/11/2011 09:20 PM
Vinyl chloride 0.50 µg/L 1ND 0.34 1/11/2011 09:20 PM
 Surr: 1,2-Dichloroethane-d4 70-130 %REC 190.8 0 1/11/2011 09:20 PM
 Surr: 4-Bromofluorobenzene 70-130 %REC 1104 0 1/11/2011 09:20 PM
 Surr: Dibromofluoromethane 70-130 %REC 1101 0 1/11/2011 09:20 PM
 Surr: Toluene-d8 70-130 %REC 1104 0 1/11/2011 09:20 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-107-GWS
Collection Date: 1/10/2011 10:00:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115709

Lab ID: 115709-005A

DF

Advanced Technology Laboratories Print Date: 20-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110111B A11VW003QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 0.50 µg/L 1ND 0.45 1/11/2011 10:40 PM
1,1,1-Trichloroethane 0.50 µg/L 1ND 0.27 1/11/2011 10:40 PM
1,1,2,2-Tetrachloroethane 0.50 µg/L 1ND 0.35 1/11/2011 10:40 PM
1,1,2-Trichloroethane 0.50 µg/L 1ND 0.43 1/11/2011 10:40 PM
1,1-Dichloroethane 0.50 µg/L 1ND 0.17 1/11/2011 10:40 PM
1,1-Dichloroethene 0.50 µg/L 1ND 0.19 1/11/2011 10:40 PM
1,1-Dichloropropene 0.50 µg/L 1ND 0.30 1/11/2011 10:40 PM
1,2,3-Trichlorobenzene 0.50 µg/L 1ND 0.48 1/11/2011 10:40 PM
1,2,3-Trichloropropane 0.50 µg/L 1ND 0.24 1/11/2011 10:40 PM
1,2,4-Trichlorobenzene 0.50 µg/L 1ND 0.43 1/11/2011 10:40 PM
1,2,4-Trimethylbenzene 0.50 µg/L 1ND 0.44 1/11/2011 10:40 PM
1,2-Dibromo-3-chloropropane 0.50 µg/L 1ND 0.35 1/11/2011 10:40 PM
1,2-Dibromoethane 0.50 µg/L 1ND 0.37 1/11/2011 10:40 PM
1,2-Dichlorobenzene 0.50 µg/L 1ND 0.27 1/11/2011 10:40 PM
1,2-Dichloroethane 0.50 µg/L 1ND 0.16 1/11/2011 10:40 PM
1,2-Dichloropropane 0.50 µg/L 1ND 0.20 1/11/2011 10:40 PM
1,3,5-Trimethylbenzene 0.50 µg/L 1ND 0.36 1/11/2011 10:40 PM
1,3-Dichlorobenzene 0.50 µg/L 1ND 0.28 1/11/2011 10:40 PM
1,3-Dichloropropane 0.50 µg/L 1ND 0.32 1/11/2011 10:40 PM
1,4-Dichlorobenzene 0.50 µg/L 1ND 0.24 1/11/2011 10:40 PM
2,2-Dichloropropane 0.50 µg/L 1ND 0.32 1/11/2011 10:40 PM
2-Chlorotoluene 0.50 µg/L 1ND 0.31 1/11/2011 10:40 PM
4-Chlorotoluene 0.50 µg/L 1ND 0.23 1/11/2011 10:40 PM
4-Isopropyltoluene 0.50 µg/L 1ND 0.36 1/11/2011 10:40 PM
Benzene 0.50 µg/L 1ND 0.17 1/11/2011 10:40 PM
Bromobenzene 0.50 µg/L 1ND 0.21 1/11/2011 10:40 PM
Bromodichloromethane 0.50 µg/L 1ND 0.39 1/11/2011 10:40 PM
Bromoform 0.50 µg/L 1ND 0.30 1/11/2011 10:40 PM
Bromomethane 0.50 µg/L 1ND 0.32 1/11/2011 10:40 PM
Carbon tetrachloride 0.50 µg/L 1ND 0.38 1/11/2011 10:40 PM
Chlorobenzene 0.50 µg/L 1ND 0.28 1/11/2011 10:40 PM
Chloroethane 0.50 µg/L 1ND 0.35 1/11/2011 10:40 PM
Chloroform 0.50 µg/L 1ND 0.23 1/11/2011 10:40 PM
Chloromethane 0.50 µg/L 1ND 0.32 1/11/2011 10:40 PM
cis-1,2-Dichloroethene 0.50 µg/L 1ND 0.15 1/11/2011 10:40 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-107-GWS
Collection Date: 1/10/2011 10:00:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115709

Lab ID: 115709-005A

DF

Advanced Technology Laboratories Print Date: 20-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110111B A11VW003QC Batch: PrepDate:

cis-1,3-Dichloropropene 0.50 µg/L 1ND 0.29 1/11/2011 10:40 PM
Di-isopropyl ether 0.50 µg/L 1ND 0.12 1/11/2011 10:40 PM
Dibromochloromethane 0.50 µg/L 1ND 0.40 1/11/2011 10:40 PM
Dibromomethane 0.50 µg/L 1ND 0.19 1/11/2011 10:40 PM
Dichlorodifluoromethane 0.50 µg/L 10.77 0.33 1/11/2011 10:40 PM
Ethyl tert-butyl ether 0.50 µg/L 1ND 0.13 1/11/2011 10:40 PM
Ethylbenzene 0.50 µg/L 1ND 0.22 1/11/2011 10:40 PM
Hexachlorobutadiene 0.50 µg/L 1ND 0.28 1/11/2011 10:40 PM
Isopropylbenzene 0.50 µg/L 1ND 0.30 1/11/2011 10:40 PM
m,p-Xylene 1.0 µg/L 1ND 0.49 1/11/2011 10:40 PM
Methylene chloride 1.0 µg/L 1ND 1.0 1/11/2011 10:40 PM
MTBE 0.50 µg/L 1ND 0.15 1/11/2011 10:40 PM
n-Butylbenzene 0.50 µg/L 1ND 0.30 1/11/2011 10:40 PM
n-Propylbenzene 0.50 µg/L 1ND 0.36 1/11/2011 10:40 PM
Naphthalene 0.50 µg/L 1ND 0.35 1/11/2011 10:40 PM
o-Xylene 0.50 µg/L 1ND 0.27 1/11/2011 10:40 PM
sec-Butylbenzene 0.50 µg/L 1ND 0.33 1/11/2011 10:40 PM
Styrene 0.50 µg/L 1ND 0.38 1/11/2011 10:40 PM
Tert-amyl methyl ether 0.50 µg/L 1ND 0.20 1/11/2011 10:40 PM
Tert-Butanol 10 µg/L 1ND 3.3 1/11/2011 10:40 PM
tert-Butylbenzene 0.50 µg/L 1ND 0.35 1/11/2011 10:40 PM
Tetrachloroethene 0.50 µg/L 1ND 0.19 1/11/2011 10:40 PM
Toluene J0.50 µg/L 10.31 0.22 1/11/2011 10:40 PM
trans-1,2-Dichloroethene 0.50 µg/L 1ND 0.22 1/11/2011 10:40 PM
Trichloroethene 0.50 µg/L 1ND 0.15 1/11/2011 10:40 PM
Trichlorofluoromethane 0.50 µg/L 1ND 0.26 1/11/2011 10:40 PM
Vinyl chloride 0.50 µg/L 1ND 0.34 1/11/2011 10:40 PM
 Surr: 1,2-Dichloroethane-d4 70-130 %REC 192.0 0 1/11/2011 10:40 PM
 Surr: 4-Bromofluorobenzene 70-130 %REC 1102 0 1/11/2011 10:40 PM
 Surr: Dibromofluoromethane 70-130 %REC 1102 0 1/11/2011 10:40 PM
 Surr: Toluene-d8 70-130 %REC 1104 0 1/11/2011 10:40 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-107-GWS
Collection Date: 1/10/2011 10:00:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115709

Lab ID: 115709-005B

DF

Advanced Technology Laboratories Print Date: 20-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_110112A M11VW010QC Batch: PrepDate:

T/R Hydrocarbons: C4-C8 0.050 mg/L 1ND 0.050 1/12/2011 02:18 PM
 Surr: Bromofluorobenzene (FID) 70-130 %REC 193.3 0 1/12/2011 02:18 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-107-GWS
Collection Date: 1/10/2011 10:00:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115709

Lab ID: 115709-005C

DF

Advanced Technology Laboratories Print Date: 20-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3510C

RunID: GC21_110118A 69807QC Batch: PrepDate: 1/17/2011

T/R Hydrocarbons: C11-C12 0.029 mg/L 1ND 0.029 1/18/2011 05:50 PM
T/R Hydrocarbons: C13-C14 0.029 mg/L 1ND 0.029 1/18/2011 05:50 PM
T/R Hydrocarbons: C15-C16 0.029 mg/L 1ND 0.029 1/18/2011 05:50 PM
T/R Hydrocarbons: C17-C18 0.029 mg/L 1ND 0.029 1/18/2011 05:50 PM
T/R Hydrocarbons: C19-C20 0.029 mg/L 1ND 0.029 1/18/2011 05:50 PM
T/R Hydrocarbons: C21-C22 0.029 mg/L 1ND 0.029 1/18/2011 05:50 PM
T/R Hydrocarbons: C23-C24 0.029 mg/L 1ND 0.029 1/18/2011 05:50 PM
T/R Hydrocarbons: C25-C26 0.029 mg/L 1ND 0.029 1/18/2011 05:50 PM
T/R Hydrocarbons: C27-C28 0.029 mg/L 1ND 0.029 1/18/2011 05:50 PM
T/R Hydrocarbons: C29-C30 0.029 mg/L 1ND 0.029 1/18/2011 05:50 PM
T/R Hydrocarbons: C31-C32 0.029 mg/L 1ND 0.029 1/18/2011 05:50 PM
T/R Hydrocarbons: C9-C10 0.029 mg/L 1ND 0.029 1/18/2011 05:50 PM
T/R Hydrocarbons: C8-C17 0.029 mg/L 1ND 0.029 1/18/2011 05:50 PM
 Surr: 2-Fluorobiphenyl 34-110 %REC 164.6 0 1/18/2011 05:50 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-107-GWSD
Collection Date: 1/10/2011 10:40:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115709

Lab ID: 115709-006A

DF

Advanced Technology Laboratories Print Date: 20-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110111B A11VW003QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 0.50 µg/L 1ND 0.45 1/11/2011 11:00 PM
1,1,1-Trichloroethane 0.50 µg/L 1ND 0.27 1/11/2011 11:00 PM
1,1,2,2-Tetrachloroethane 0.50 µg/L 1ND 0.35 1/11/2011 11:00 PM
1,1,2-Trichloroethane 0.50 µg/L 1ND 0.43 1/11/2011 11:00 PM
1,1-Dichloroethane 0.50 µg/L 1ND 0.17 1/11/2011 11:00 PM
1,1-Dichloroethene 0.50 µg/L 1ND 0.19 1/11/2011 11:00 PM
1,1-Dichloropropene 0.50 µg/L 1ND 0.30 1/11/2011 11:00 PM
1,2,3-Trichlorobenzene 0.50 µg/L 1ND 0.48 1/11/2011 11:00 PM
1,2,3-Trichloropropane 0.50 µg/L 1ND 0.24 1/11/2011 11:00 PM
1,2,4-Trichlorobenzene 0.50 µg/L 1ND 0.43 1/11/2011 11:00 PM
1,2,4-Trimethylbenzene 0.50 µg/L 1ND 0.44 1/11/2011 11:00 PM
1,2-Dibromo-3-chloropropane 0.50 µg/L 1ND 0.35 1/11/2011 11:00 PM
1,2-Dibromoethane 0.50 µg/L 1ND 0.37 1/11/2011 11:00 PM
1,2-Dichlorobenzene 0.50 µg/L 1ND 0.27 1/11/2011 11:00 PM
1,2-Dichloroethane 0.50 µg/L 1ND 0.16 1/11/2011 11:00 PM
1,2-Dichloropropane 0.50 µg/L 1ND 0.20 1/11/2011 11:00 PM
1,3,5-Trimethylbenzene 0.50 µg/L 1ND 0.36 1/11/2011 11:00 PM
1,3-Dichlorobenzene 0.50 µg/L 1ND 0.28 1/11/2011 11:00 PM
1,3-Dichloropropane 0.50 µg/L 1ND 0.32 1/11/2011 11:00 PM
1,4-Dichlorobenzene 0.50 µg/L 1ND 0.24 1/11/2011 11:00 PM
2,2-Dichloropropane 0.50 µg/L 1ND 0.32 1/11/2011 11:00 PM
2-Chlorotoluene 0.50 µg/L 1ND 0.31 1/11/2011 11:00 PM
4-Chlorotoluene 0.50 µg/L 1ND 0.23 1/11/2011 11:00 PM
4-Isopropyltoluene 0.50 µg/L 1ND 0.36 1/11/2011 11:00 PM
Benzene 0.50 µg/L 1ND 0.17 1/11/2011 11:00 PM
Bromobenzene 0.50 µg/L 1ND 0.21 1/11/2011 11:00 PM
Bromodichloromethane 0.50 µg/L 1ND 0.39 1/11/2011 11:00 PM
Bromoform 0.50 µg/L 1ND 0.30 1/11/2011 11:00 PM
Bromomethane 0.50 µg/L 1ND 0.32 1/11/2011 11:00 PM
Carbon tetrachloride 0.50 µg/L 1ND 0.38 1/11/2011 11:00 PM
Chlorobenzene 0.50 µg/L 1ND 0.28 1/11/2011 11:00 PM
Chloroethane 0.50 µg/L 1ND 0.35 1/11/2011 11:00 PM
Chloroform 0.50 µg/L 1ND 0.23 1/11/2011 11:00 PM
Chloromethane 0.50 µg/L 1ND 0.32 1/11/2011 11:00 PM
cis-1,2-Dichloroethene 0.50 µg/L 1ND 0.15 1/11/2011 11:00 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-107-GWSD
Collection Date: 1/10/2011 10:40:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115709

Lab ID: 115709-006A

DF

Advanced Technology Laboratories Print Date: 20-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110111B A11VW003QC Batch: PrepDate:

cis-1,3-Dichloropropene 0.50 µg/L 1ND 0.29 1/11/2011 11:00 PM
Di-isopropyl ether 0.50 µg/L 1ND 0.12 1/11/2011 11:00 PM
Dibromochloromethane 0.50 µg/L 1ND 0.40 1/11/2011 11:00 PM
Dibromomethane 0.50 µg/L 1ND 0.19 1/11/2011 11:00 PM
Dichlorodifluoromethane 0.50 µg/L 11.0 0.33 1/11/2011 11:00 PM
Ethyl tert-butyl ether 0.50 µg/L 1ND 0.13 1/11/2011 11:00 PM
Ethylbenzene 0.50 µg/L 1ND 0.22 1/11/2011 11:00 PM
Hexachlorobutadiene 0.50 µg/L 1ND 0.28 1/11/2011 11:00 PM
Isopropylbenzene 0.50 µg/L 1ND 0.30 1/11/2011 11:00 PM
m,p-Xylene 1.0 µg/L 1ND 0.49 1/11/2011 11:00 PM
Methylene chloride 1.0 µg/L 1ND 1.0 1/11/2011 11:00 PM
MTBE 0.50 µg/L 1ND 0.15 1/11/2011 11:00 PM
n-Butylbenzene 0.50 µg/L 1ND 0.30 1/11/2011 11:00 PM
n-Propylbenzene 0.50 µg/L 1ND 0.36 1/11/2011 11:00 PM
Naphthalene 0.50 µg/L 1ND 0.35 1/11/2011 11:00 PM
o-Xylene 0.50 µg/L 1ND 0.27 1/11/2011 11:00 PM
sec-Butylbenzene 0.50 µg/L 1ND 0.33 1/11/2011 11:00 PM
Styrene 0.50 µg/L 1ND 0.38 1/11/2011 11:00 PM
Tert-amyl methyl ether 0.50 µg/L 1ND 0.20 1/11/2011 11:00 PM
Tert-Butanol 10 µg/L 1ND 3.3 1/11/2011 11:00 PM
tert-Butylbenzene 0.50 µg/L 1ND 0.35 1/11/2011 11:00 PM
Tetrachloroethene 0.50 µg/L 1ND 0.19 1/11/2011 11:00 PM
Toluene J0.50 µg/L 10.22 0.22 1/11/2011 11:00 PM
trans-1,2-Dichloroethene 0.50 µg/L 1ND 0.22 1/11/2011 11:00 PM
Trichloroethene 0.50 µg/L 1ND 0.15 1/11/2011 11:00 PM
Trichlorofluoromethane 0.50 µg/L 1ND 0.26 1/11/2011 11:00 PM
Vinyl chloride 0.50 µg/L 1ND 0.34 1/11/2011 11:00 PM
 Surr: 1,2-Dichloroethane-d4 70-130 %REC 192.6 0 1/11/2011 11:00 PM
 Surr: 4-Bromofluorobenzene 70-130 %REC 1102 0 1/11/2011 11:00 PM
 Surr: Dibromofluoromethane 70-130 %REC 1101 0 1/11/2011 11:00 PM
 Surr: Toluene-d8 70-130 %REC 1104 0 1/11/2011 11:00 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-107-GWSD
Collection Date: 1/10/2011 10:40:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115709

Lab ID: 115709-006B

DF

Advanced Technology Laboratories Print Date: 20-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_110112A M11VW010QC Batch: PrepDate:

T/R Hydrocarbons: C4-C8 0.050 mg/L 1ND 0.050 1/12/2011 02:38 PM
 Surr: Bromofluorobenzene (FID) 70-130 %REC 192.3 0 1/12/2011 02:38 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-107-GWSD
Collection Date: 1/10/2011 10:40:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115709

Lab ID: 115709-006C

DF

Advanced Technology Laboratories Print Date: 20-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3510C

RunID: GC21_110118A 69807QC Batch: PrepDate: 1/17/2011

T/R Hydrocarbons: C11-C12 0.029 mg/L 1ND 0.029 1/18/2011 06:06 PM
T/R Hydrocarbons: C13-C14 0.029 mg/L 1ND 0.029 1/18/2011 06:06 PM
T/R Hydrocarbons: C15-C16 0.029 mg/L 1ND 0.029 1/18/2011 06:06 PM
T/R Hydrocarbons: C17-C18 0.029 mg/L 1ND 0.029 1/18/2011 06:06 PM
T/R Hydrocarbons: C19-C20 0.029 mg/L 1ND 0.029 1/18/2011 06:06 PM
T/R Hydrocarbons: C21-C22 0.029 mg/L 1ND 0.029 1/18/2011 06:06 PM
T/R Hydrocarbons: C23-C24 0.029 mg/L 1ND 0.029 1/18/2011 06:06 PM
T/R Hydrocarbons: C25-C26 0.029 mg/L 1ND 0.029 1/18/2011 06:06 PM
T/R Hydrocarbons: C27-C28 0.029 mg/L 1ND 0.029 1/18/2011 06:06 PM
T/R Hydrocarbons: C29-C30 0.029 mg/L 1ND 0.029 1/18/2011 06:06 PM
T/R Hydrocarbons: C31-C32 0.029 mg/L 1ND 0.029 1/18/2011 06:06 PM
T/R Hydrocarbons: C9-C10 0.029 mg/L 1ND 0.029 1/18/2011 06:06 PM
T/R Hydrocarbons: C8-C17 0.029 mg/L 1ND 0.029 1/18/2011 06:06 PM
 Surr: 2-Fluorobiphenyl 34-110 %REC 167.0 0 1/18/2011 06:06 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-100-FB-01102011
Collection Date: 1/10/2011 10:50:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115709

Lab ID: 115709-007A

DF

Advanced Technology Laboratories Print Date: 20-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110111B A11VW003QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 0.50 µg/L 1ND 0.45 1/11/2011 09:40 PM
1,1,1-Trichloroethane 0.50 µg/L 1ND 0.27 1/11/2011 09:40 PM
1,1,2,2-Tetrachloroethane 0.50 µg/L 1ND 0.35 1/11/2011 09:40 PM
1,1,2-Trichloroethane 0.50 µg/L 1ND 0.43 1/11/2011 09:40 PM
1,1-Dichloroethane 0.50 µg/L 1ND 0.17 1/11/2011 09:40 PM
1,1-Dichloroethene 0.50 µg/L 1ND 0.19 1/11/2011 09:40 PM
1,1-Dichloropropene 0.50 µg/L 1ND 0.30 1/11/2011 09:40 PM
1,2,3-Trichlorobenzene 0.50 µg/L 1ND 0.48 1/11/2011 09:40 PM
1,2,3-Trichloropropane 0.50 µg/L 1ND 0.24 1/11/2011 09:40 PM
1,2,4-Trichlorobenzene 0.50 µg/L 1ND 0.43 1/11/2011 09:40 PM
1,2,4-Trimethylbenzene 0.50 µg/L 1ND 0.44 1/11/2011 09:40 PM
1,2-Dibromo-3-chloropropane 0.50 µg/L 1ND 0.35 1/11/2011 09:40 PM
1,2-Dibromoethane 0.50 µg/L 1ND 0.37 1/11/2011 09:40 PM
1,2-Dichlorobenzene 0.50 µg/L 1ND 0.27 1/11/2011 09:40 PM
1,2-Dichloroethane 0.50 µg/L 1ND 0.16 1/11/2011 09:40 PM
1,2-Dichloropropane 0.50 µg/L 1ND 0.20 1/11/2011 09:40 PM
1,3,5-Trimethylbenzene 0.50 µg/L 1ND 0.36 1/11/2011 09:40 PM
1,3-Dichlorobenzene 0.50 µg/L 1ND 0.28 1/11/2011 09:40 PM
1,3-Dichloropropane 0.50 µg/L 1ND 0.32 1/11/2011 09:40 PM
1,4-Dichlorobenzene 0.50 µg/L 1ND 0.24 1/11/2011 09:40 PM
2,2-Dichloropropane 0.50 µg/L 1ND 0.32 1/11/2011 09:40 PM
2-Chlorotoluene 0.50 µg/L 1ND 0.31 1/11/2011 09:40 PM
4-Chlorotoluene 0.50 µg/L 1ND 0.23 1/11/2011 09:40 PM
4-Isopropyltoluene 0.50 µg/L 1ND 0.36 1/11/2011 09:40 PM
Benzene 0.50 µg/L 1ND 0.17 1/11/2011 09:40 PM
Bromobenzene 0.50 µg/L 1ND 0.21 1/11/2011 09:40 PM
Bromodichloromethane 0.50 µg/L 1ND 0.39 1/11/2011 09:40 PM
Bromoform 0.50 µg/L 1ND 0.30 1/11/2011 09:40 PM
Bromomethane 0.50 µg/L 1ND 0.32 1/11/2011 09:40 PM
Carbon tetrachloride 0.50 µg/L 1ND 0.38 1/11/2011 09:40 PM
Chlorobenzene 0.50 µg/L 1ND 0.28 1/11/2011 09:40 PM
Chloroethane 0.50 µg/L 1ND 0.35 1/11/2011 09:40 PM
Chloroform 0.50 µg/L 1ND 0.23 1/11/2011 09:40 PM
Chloromethane 0.50 µg/L 1ND 0.32 1/11/2011 09:40 PM
cis-1,2-Dichloroethene 0.50 µg/L 1ND 0.15 1/11/2011 09:40 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out

26 of 80



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-100-FB-01102011
Collection Date: 1/10/2011 10:50:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115709

Lab ID: 115709-007A

DF

Advanced Technology Laboratories Print Date: 20-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110111B A11VW003QC Batch: PrepDate:

cis-1,3-Dichloropropene 0.50 µg/L 1ND 0.29 1/11/2011 09:40 PM
Di-isopropyl ether 0.50 µg/L 1ND 0.12 1/11/2011 09:40 PM
Dibromochloromethane 0.50 µg/L 1ND 0.40 1/11/2011 09:40 PM
Dibromomethane 0.50 µg/L 1ND 0.19 1/11/2011 09:40 PM
Dichlorodifluoromethane 0.50 µg/L 1ND 0.33 1/11/2011 09:40 PM
Ethyl tert-butyl ether 0.50 µg/L 1ND 0.13 1/11/2011 09:40 PM
Ethylbenzene 0.50 µg/L 1ND 0.22 1/11/2011 09:40 PM
Hexachlorobutadiene 0.50 µg/L 1ND 0.28 1/11/2011 09:40 PM
Isopropylbenzene 0.50 µg/L 1ND 0.30 1/11/2011 09:40 PM
m,p-Xylene 1.0 µg/L 1ND 0.49 1/11/2011 09:40 PM
Methylene chloride 1.0 µg/L 1ND 1.0 1/11/2011 09:40 PM
MTBE 0.50 µg/L 1ND 0.15 1/11/2011 09:40 PM
n-Butylbenzene 0.50 µg/L 1ND 0.30 1/11/2011 09:40 PM
n-Propylbenzene 0.50 µg/L 1ND 0.36 1/11/2011 09:40 PM
Naphthalene 0.50 µg/L 1ND 0.35 1/11/2011 09:40 PM
o-Xylene 0.50 µg/L 1ND 0.27 1/11/2011 09:40 PM
sec-Butylbenzene 0.50 µg/L 1ND 0.33 1/11/2011 09:40 PM
Styrene 0.50 µg/L 1ND 0.38 1/11/2011 09:40 PM
Tert-amyl methyl ether 0.50 µg/L 1ND 0.20 1/11/2011 09:40 PM
Tert-Butanol 10 µg/L 1ND 3.3 1/11/2011 09:40 PM
tert-Butylbenzene 0.50 µg/L 1ND 0.35 1/11/2011 09:40 PM
Tetrachloroethene 0.50 µg/L 1ND 0.19 1/11/2011 09:40 PM
Toluene 0.50 µg/L 1ND 0.22 1/11/2011 09:40 PM
trans-1,2-Dichloroethene 0.50 µg/L 1ND 0.22 1/11/2011 09:40 PM
Trichloroethene 0.50 µg/L 1ND 0.15 1/11/2011 09:40 PM
Trichlorofluoromethane 0.50 µg/L 1ND 0.26 1/11/2011 09:40 PM
Vinyl chloride 0.50 µg/L 1ND 0.34 1/11/2011 09:40 PM
 Surr: 1,2-Dichloroethane-d4 70-130 %REC 190.3 0 1/11/2011 09:40 PM
 Surr: 4-Bromofluorobenzene 70-130 %REC 1101 0 1/11/2011 09:40 PM
 Surr: Dibromofluoromethane 70-130 %REC 1102 0 1/11/2011 09:40 PM
 Surr: Toluene-d8 70-130 %REC 1102 0 1/11/2011 09:40 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-100-FB-01102011
Collection Date: 1/10/2011 10:50:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115709

Lab ID: 115709-007B

DF

Advanced Technology Laboratories Print Date: 20-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_110112A M11VW010QC Batch: PrepDate:

T/R Hydrocarbons: C4-C8 0.050 mg/L 1ND 0.050 1/12/2011 01:20 PM
 Surr: Bromofluorobenzene (FID) 70-130 %REC 192.1 0 1/12/2011 01:20 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-100-FB-01102011
Collection Date: 1/10/2011 10:50:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115709

Lab ID: 115709-007C

DF

Advanced Technology Laboratories Print Date: 20-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3510C

RunID: GC21_110118A 69807QC Batch: PrepDate: 1/17/2011

T/R Hydrocarbons: C11-C12 0.020 mg/L 1ND 0.020 1/18/2011 06:23 PM
T/R Hydrocarbons: C13-C14 0.020 mg/L 1ND 0.020 1/18/2011 06:23 PM
T/R Hydrocarbons: C15-C16 0.020 mg/L 1ND 0.020 1/18/2011 06:23 PM
T/R Hydrocarbons: C17-C18 0.020 mg/L 1ND 0.020 1/18/2011 06:23 PM
T/R Hydrocarbons: C19-C20 0.020 mg/L 1ND 0.020 1/18/2011 06:23 PM
T/R Hydrocarbons: C21-C22 0.020 mg/L 1ND 0.020 1/18/2011 06:23 PM
T/R Hydrocarbons: C23-C24 0.020 mg/L 1ND 0.020 1/18/2011 06:23 PM
T/R Hydrocarbons: C25-C26 0.020 mg/L 1ND 0.020 1/18/2011 06:23 PM
T/R Hydrocarbons: C27-C28 0.020 mg/L 1ND 0.020 1/18/2011 06:23 PM
T/R Hydrocarbons: C29-C30 0.020 mg/L 1ND 0.020 1/18/2011 06:23 PM
T/R Hydrocarbons: C31-C32 0.020 mg/L 1ND 0.020 1/18/2011 06:23 PM
T/R Hydrocarbons: C9-C10 0.020 mg/L 1ND 0.020 1/18/2011 06:23 PM
T/R Hydrocarbons: C8-C17 0.020 mg/L 1ND 0.020 1/18/2011 06:23 PM
 Surr: 2-Fluorobiphenyl 34-110 %REC 163.7 0 1/18/2011 06:23 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-110-1.5
Collection Date: 1/10/2011 12:20:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115709

Lab ID: 115709-008A

DF

Advanced Technology Laboratories Print Date: 20-Jan-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP8_110112B 69652QC Batch: PrepDate: 1/11/2011

Antimony J2.0 mg/Kg 10.50 0.28 1/12/2011 10:15 AM
Arsenic 1.0 mg/Kg 1ND 0.27 1/12/2011 10:15 AM
Barium 1.0 mg/Kg 183 0.13 1/12/2011 10:15 AM
Beryllium 1.0 mg/Kg 1ND 0.055 1/12/2011 10:15 AM
Cadmium J1.0 mg/Kg 10.18 0.0064 1/12/2011 10:15 AM
Chromium 1.0 mg/Kg 114 0.088 1/12/2011 10:15 AM
Cobalt 1.0 mg/Kg 17.8 0.014 1/12/2011 10:15 AM
Copper 2.0 mg/Kg 116 0.26 1/12/2011 10:15 AM
Lead 1.0 mg/Kg 14.9 0.11 1/12/2011 10:15 AM
Molybdenum 1.0 mg/Kg 1ND 0.043 1/12/2011 10:15 AM
Nickel 1.0 mg/Kg 111 0.032 1/12/2011 10:15 AM
Selenium 1.0 mg/Kg 1ND 0.43 1/12/2011 10:15 AM
Silver 1.0 mg/Kg 1ND 0.017 1/12/2011 10:15 AM
Thallium 1.0 mg/Kg 1ND 0.23 1/12/2011 10:15 AM
Vanadium 1.0 mg/Kg 127 0.019 1/12/2011 10:15 AM
Zinc 1.0 mg/Kg 136 0.19 1/12/2011 10:15 AM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110118B 69826QC Batch: PrepDate: 1/18/2011

T/R Hydrocarbons: C11-C12 3.0 mg/Kg 1ND 3.0 1/18/2011 09:44 PM
T/R Hydrocarbons: C13-C14 3.0 mg/Kg 1ND 3.0 1/18/2011 09:44 PM
T/R Hydrocarbons: C15-C16 3.0 mg/Kg 1ND 3.0 1/18/2011 09:44 PM
T/R Hydrocarbons: C17-C18 3.0 mg/Kg 1ND 3.0 1/18/2011 09:44 PM
T/R Hydrocarbons: C19-C20 3.0 mg/Kg 1ND 3.0 1/18/2011 09:44 PM
T/R Hydrocarbons: C21-C22 3.0 mg/Kg 1ND 3.0 1/18/2011 09:44 PM
T/R Hydrocarbons: C23-C24 3.0 mg/Kg 1ND 3.0 1/18/2011 09:44 PM
T/R Hydrocarbons: C25-C26 3.0 mg/Kg 1ND 3.0 1/18/2011 09:44 PM
T/R Hydrocarbons: C27-C28 3.0 mg/Kg 1ND 3.0 1/18/2011 09:44 PM
T/R Hydrocarbons: C29-C30 3.0 mg/Kg 1ND 3.0 1/18/2011 09:44 PM
T/R Hydrocarbons: C31-C32 3.0 mg/Kg 1ND 3.0 1/18/2011 09:44 PM
T/R Hydrocarbons: C9-C10 3.0 mg/Kg 1ND 3.0 1/18/2011 09:44 PM
T/R Hydrocarbons: C8-C17 3.0 mg/Kg 1ND 3.0 1/18/2011 09:44 PM
 Surr: 2-Fluorobiphenyl 27-100 %REC 138.0 0 1/18/2011 09:44 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-110-1.5
Collection Date: 1/10/2011 12:20:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115709

Lab ID: 115709-008A

DF

Advanced Technology Laboratories Print Date: 20-Jan-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110111B 69653QC Batch: PrepDate: 1/11/2011

Mercury J0.10 mg/Kg 10.071 0.0076 1/11/2011 05:11 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-110-1.5
Collection Date: 1/10/2011 12:20:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115709

Lab ID: 115709-008B

DF

Advanced Technology Laboratories Print Date: 20-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110112B E11VS015QC Batch: PrepDate: 1/10/2011

T/R Hydrocarbons: C4-C8 0.71 mg/Kg 1ND 0.14 1/12/2011 04:53 PM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 184.7 0 1/12/2011 04:53 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-110-5.5
Collection Date: 1/10/2011 12:30:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115709

Lab ID: 115709-009A

DF

Advanced Technology Laboratories Print Date: 20-Jan-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP8_110112B 69652QC Batch: PrepDate: 1/11/2011

Antimony 2.0 mg/Kg 1ND 0.28 1/12/2011 10:18 AM
Arsenic 1.0 mg/Kg 1ND 0.27 1/12/2011 10:18 AM
Barium 1.0 mg/Kg 137 0.13 1/12/2011 10:18 AM
Beryllium 1.0 mg/Kg 1ND 0.055 1/12/2011 10:18 AM
Cadmium 1.0 mg/Kg 1ND 0.0064 1/12/2011 10:18 AM
Chromium 1.0 mg/Kg 16.4 0.088 1/12/2011 10:18 AM
Cobalt 1.0 mg/Kg 14.4 0.014 1/12/2011 10:18 AM
Copper 2.0 mg/Kg 16.7 0.26 1/12/2011 10:18 AM
Lead 1.0 mg/Kg 12.0 0.11 1/12/2011 10:18 AM
Molybdenum 1.0 mg/Kg 1ND 0.043 1/12/2011 10:18 AM
Nickel 1.0 mg/Kg 15.5 0.032 1/12/2011 10:18 AM
Selenium 1.0 mg/Kg 1ND 0.43 1/12/2011 10:18 AM
Silver 1.0 mg/Kg 1ND 0.017 1/12/2011 10:18 AM
Thallium 1.0 mg/Kg 1ND 0.23 1/12/2011 10:18 AM
Vanadium 1.0 mg/Kg 115 0.019 1/12/2011 10:18 AM
Zinc 1.0 mg/Kg 123 0.19 1/12/2011 10:18 AM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110118B 69826QC Batch: PrepDate: 1/18/2011

T/R Hydrocarbons: C11-C12 3.0 mg/Kg 1ND 3.0 1/18/2011 10:17 PM
T/R Hydrocarbons: C13-C14 3.0 mg/Kg 1ND 3.0 1/18/2011 10:17 PM
T/R Hydrocarbons: C15-C16 3.0 mg/Kg 1ND 3.0 1/18/2011 10:17 PM
T/R Hydrocarbons: C17-C18 3.0 mg/Kg 1ND 3.0 1/18/2011 10:17 PM
T/R Hydrocarbons: C19-C20 3.0 mg/Kg 1ND 3.0 1/18/2011 10:17 PM
T/R Hydrocarbons: C21-C22 3.0 mg/Kg 1ND 3.0 1/18/2011 10:17 PM
T/R Hydrocarbons: C23-C24 3.0 mg/Kg 1ND 3.0 1/18/2011 10:17 PM
T/R Hydrocarbons: C25-C26 3.0 mg/Kg 1ND 3.0 1/18/2011 10:17 PM
T/R Hydrocarbons: C27-C28 3.0 mg/Kg 1ND 3.0 1/18/2011 10:17 PM
T/R Hydrocarbons: C29-C30 3.0 mg/Kg 1ND 3.0 1/18/2011 10:17 PM
T/R Hydrocarbons: C31-C32 3.0 mg/Kg 1ND 3.0 1/18/2011 10:17 PM
T/R Hydrocarbons: C9-C10 3.0 mg/Kg 1ND 3.0 1/18/2011 10:17 PM
T/R Hydrocarbons: C8-C17 3.0 mg/Kg 1ND 3.0 1/18/2011 10:17 PM
 Surr: 2-Fluorobiphenyl 27-100 %REC 144.9 0 1/18/2011 10:17 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-110-5.5
Collection Date: 1/10/2011 12:30:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115709

Lab ID: 115709-009A

DF

Advanced Technology Laboratories Print Date: 20-Jan-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110111B 69653QC Batch: PrepDate: 1/11/2011

Mercury J0.10 mg/Kg 10.060 0.0076 1/11/2011 05:13 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-110-5.5
Collection Date: 1/10/2011 12:30:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115709

Lab ID: 115709-009B

DF

Advanced Technology Laboratories Print Date: 20-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110112B E11VS015QC Batch: PrepDate: 1/10/2011

T/R Hydrocarbons: C4-C8 0.99 mg/Kg 1ND 0.19 1/12/2011 05:08 PM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 185.4 0 1/12/2011 05:08 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-110-5.5
Collection Date: 1/10/2011 12:30:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115709

Lab ID: 115709-009E

DF

Advanced Technology Laboratories Print Date: 20-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110112B K11VS017QC Batch: PrepDate: 1/10/2011

1,1,1,2-Tetrachloroethane 3.9 µg/Kg 1ND 1.3 1/12/2011 09:54 PM
1,1,1-Trichloroethane 3.9 µg/Kg 1ND 0.50 1/12/2011 09:54 PM
1,1,2,2-Tetrachloroethane 3.9 µg/Kg 1ND 1.2 1/12/2011 09:54 PM
1,1,2-Trichloroethane 3.9 µg/Kg 1ND 1.3 1/12/2011 09:54 PM
1,1-Dichloroethane 3.9 µg/Kg 1ND 0.39 1/12/2011 09:54 PM
1,1-Dichloroethene 3.9 µg/Kg 1ND 0.98 1/12/2011 09:54 PM
1,1-Dichloropropene 3.9 µg/Kg 1ND 1.2 1/12/2011 09:54 PM
1,2,3-Trichlorobenzene 3.9 µg/Kg 1ND 0.80 1/12/2011 09:54 PM
1,2,3-Trichloropropane 3.9 µg/Kg 1ND 0.58 1/12/2011 09:54 PM
1,2,4-Trichlorobenzene 3.9 µg/Kg 1ND 1.0 1/12/2011 09:54 PM
1,2,4-Trimethylbenzene 3.9 µg/Kg 1ND 0.66 1/12/2011 09:54 PM
1,2-Dibromo-3-chloropropane 7.7 µg/Kg 1ND 1.5 1/12/2011 09:54 PM
1,2-Dibromoethane 3.9 µg/Kg 1ND 1.1 1/12/2011 09:54 PM
1,2-Dichlorobenzene 3.9 µg/Kg 1ND 0.64 1/12/2011 09:54 PM
1,2-Dichloroethane 3.9 µg/Kg 1ND 0.90 1/12/2011 09:54 PM
1,2-Dichloropropane 3.9 µg/Kg 1ND 1.2 1/12/2011 09:54 PM
1,3,5-Trimethylbenzene 3.9 µg/Kg 1ND 0.77 1/12/2011 09:54 PM
1,3-Dichlorobenzene 3.9 µg/Kg 1ND 0.78 1/12/2011 09:54 PM
1,3-Dichloropropane 3.9 µg/Kg 1ND 0.81 1/12/2011 09:54 PM
1,4-Dichlorobenzene 3.9 µg/Kg 1ND 0.93 1/12/2011 09:54 PM
2,2-Dichloropropane 3.9 µg/Kg 1ND 0.67 1/12/2011 09:54 PM
2-Chlorotoluene 3.9 µg/Kg 1ND 0.51 1/12/2011 09:54 PM
4-Chlorotoluene 3.9 µg/Kg 1ND 0.52 1/12/2011 09:54 PM
4-Isopropyltoluene 3.9 µg/Kg 1ND 0.44 1/12/2011 09:54 PM
Benzene 3.9 µg/Kg 1ND 0.63 1/12/2011 09:54 PM
Bromobenzene 3.9 µg/Kg 1ND 1.2 1/12/2011 09:54 PM
Bromodichloromethane 3.9 µg/Kg 1ND 0.66 1/12/2011 09:54 PM
Bromoform 3.9 µg/Kg 1ND 0.93 1/12/2011 09:54 PM
Bromomethane 3.9 µg/Kg 1ND 0.67 1/12/2011 09:54 PM
Carbon tetrachloride 3.9 µg/Kg 1ND 1.0 1/12/2011 09:54 PM
Chlorobenzene 3.9 µg/Kg 1ND 0.69 1/12/2011 09:54 PM
Chloroethane 3.9 µg/Kg 1ND 1.0 1/12/2011 09:54 PM
Chloroform 3.9 µg/Kg 1ND 0.48 1/12/2011 09:54 PM
Chloromethane 3.9 µg/Kg 1ND 0.63 1/12/2011 09:54 PM
cis-1,2-Dichloroethene 3.9 µg/Kg 1ND 0.93 1/12/2011 09:54 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-110-5.5
Collection Date: 1/10/2011 12:30:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115709

Lab ID: 115709-009E

DF

Advanced Technology Laboratories Print Date: 20-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110112B K11VS017QC Batch: PrepDate: 1/10/2011

cis-1,3-Dichloropropene 3.9 µg/Kg 1ND 0.98 1/12/2011 09:54 PM
Di-isopropyl ether 3.9 µg/Kg 1ND 0.50 1/12/2011 09:54 PM
Dibromochloromethane 3.9 µg/Kg 1ND 0.52 1/12/2011 09:54 PM
Dibromomethane 3.9 µg/Kg 1ND 1.3 1/12/2011 09:54 PM
Dichlorodifluoromethane 3.9 µg/Kg 1ND 0.46 1/12/2011 09:54 PM
Ethyl Tert-butyl ether 3.9 µg/Kg 1ND 0.58 1/12/2011 09:54 PM
Ethylbenzene 3.9 µg/Kg 1ND 0.70 1/12/2011 09:54 PM
Hexachlorobutadiene 3.9 µg/Kg 1ND 2.6 1/12/2011 09:54 PM
Isopropylbenzene 3.9 µg/Kg 1ND 0.94 1/12/2011 09:54 PM
m,p-Xylene 7.7 µg/Kg 1ND 1.3 1/12/2011 09:54 PM
Methylene chloride 3.9 µg/Kg 1ND 3.9 1/12/2011 09:54 PM
MTBE 3.9 µg/Kg 1ND 0.59 1/12/2011 09:54 PM
n-Butylbenzene 3.9 µg/Kg 1ND 0.80 1/12/2011 09:54 PM
n-Propylbenzene 3.9 µg/Kg 1ND 0.70 1/12/2011 09:54 PM
Naphthalene 3.9 µg/Kg 1ND 1.3 1/12/2011 09:54 PM
o-Xylene 3.9 µg/Kg 1ND 0.79 1/12/2011 09:54 PM
sec-Butylbenzene 3.9 µg/Kg 1ND 0.66 1/12/2011 09:54 PM
Styrene 3.9 µg/Kg 1ND 0.69 1/12/2011 09:54 PM
Tert-amyl methyl ether 3.9 µg/Kg 1ND 0.50 1/12/2011 09:54 PM
Tert-Butanol 77 µg/Kg 1ND 5.4 1/12/2011 09:54 PM
tert-Butylbenzene 3.9 µg/Kg 1ND 0.47 1/12/2011 09:54 PM
Tetrachloroethene 3.9 µg/Kg 1ND 0.81 1/12/2011 09:54 PM
Toluene 3.9 µg/Kg 1ND 0.64 1/12/2011 09:54 PM
trans-1,2-Dichloroethene 3.9 µg/Kg 1ND 0.76 1/12/2011 09:54 PM
Trichloroethene 3.9 µg/Kg 1ND 1.5 1/12/2011 09:54 PM
Trichlorofluoromethane 3.9 µg/Kg 1ND 0.89 1/12/2011 09:54 PM
Vinyl chloride 3.9 µg/Kg 1ND 0.45 1/12/2011 09:54 PM
 Surr: 1,2-Dichloroethane-d4 70-150 %REC 1109 0 1/12/2011 09:54 PM
 Surr: 4-Bromofluorobenzene 64-126 %REC 190.2 0 1/12/2011 09:54 PM
 Surr: Dibromofluoromethane 69-138 %REC 1103 0 1/12/2011 09:54 PM
 Surr: Toluene-d8 70-128 %REC 193.7 0 1/12/2011 09:54 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-110-15.5
Collection Date: 1/10/2011 12:35:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115709

Lab ID: 115709-010A

DF

Advanced Technology Laboratories Print Date: 20-Jan-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP8_110112B 69652QC Batch: PrepDate: 1/11/2011

Antimony J2.0 mg/Kg 10.33 0.28 1/12/2011 10:22 AM
Arsenic 1.0 mg/Kg 1ND 0.27 1/12/2011 10:22 AM
Barium 1.0 mg/Kg 152 0.13 1/12/2011 10:22 AM
Beryllium 1.0 mg/Kg 1ND 0.055 1/12/2011 10:22 AM
Cadmium J1.0 mg/Kg 10.19 0.0064 1/12/2011 10:22 AM
Chromium 1.0 mg/Kg 110 0.088 1/12/2011 10:22 AM
Cobalt 1.0 mg/Kg 16.3 0.014 1/12/2011 10:22 AM
Copper 2.0 mg/Kg 18.1 0.26 1/12/2011 10:22 AM
Lead 1.0 mg/Kg 12.9 0.11 1/12/2011 10:22 AM
Molybdenum 1.0 mg/Kg 1ND 0.043 1/12/2011 10:22 AM
Nickel 1.0 mg/Kg 18.3 0.032 1/12/2011 10:22 AM
Selenium 1.0 mg/Kg 1ND 0.43 1/12/2011 10:22 AM
Silver 1.0 mg/Kg 1ND 0.017 1/12/2011 10:22 AM
Thallium 1.0 mg/Kg 1ND 0.23 1/12/2011 10:22 AM
Vanadium 1.0 mg/Kg 124 0.019 1/12/2011 10:22 AM
Zinc 1.0 mg/Kg 133 0.19 1/12/2011 10:22 AM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110118B 69826QC Batch: PrepDate: 1/18/2011

T/R Hydrocarbons: C11-C12 3.0 mg/Kg 14.0 3.0 1/18/2011 10:34 PM
T/R Hydrocarbons: C13-C14 3.0 mg/Kg 13.5 3.0 1/18/2011 10:34 PM
T/R Hydrocarbons: C15-C16 3.0 mg/Kg 1ND 3.0 1/18/2011 10:34 PM
T/R Hydrocarbons: C17-C18 3.0 mg/Kg 1ND 3.0 1/18/2011 10:34 PM
T/R Hydrocarbons: C19-C20 3.0 mg/Kg 1ND 3.0 1/18/2011 10:34 PM
T/R Hydrocarbons: C21-C22 3.0 mg/Kg 1ND 3.0 1/18/2011 10:34 PM
T/R Hydrocarbons: C23-C24 3.0 mg/Kg 1ND 3.0 1/18/2011 10:34 PM
T/R Hydrocarbons: C25-C26 3.0 mg/Kg 1ND 3.0 1/18/2011 10:34 PM
T/R Hydrocarbons: C27-C28 3.0 mg/Kg 1ND 3.0 1/18/2011 10:34 PM
T/R Hydrocarbons: C29-C30 3.0 mg/Kg 1ND 3.0 1/18/2011 10:34 PM
T/R Hydrocarbons: C31-C32 3.0 mg/Kg 1ND 3.0 1/18/2011 10:34 PM
T/R Hydrocarbons: C9-C10 3.0 mg/Kg 1ND 3.0 1/18/2011 10:34 PM
T/R Hydrocarbons: C8-C17 3.0 mg/Kg 114 3.0 1/18/2011 10:34 PM
 Surr: 2-Fluorobiphenyl 27-100 %REC 149.7 0 1/18/2011 10:34 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-110-15.5
Collection Date: 1/10/2011 12:35:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115709

Lab ID: 115709-010A

DF

Advanced Technology Laboratories Print Date: 20-Jan-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110111B 69653QC Batch: PrepDate: 1/11/2011

Mercury 0.10 mg/Kg 10.69 0.0076 1/11/2011 04:50 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-110-15.5
Collection Date: 1/10/2011 12:35:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115709

Lab ID: 115709-010B

DF

Advanced Technology Laboratories Print Date: 20-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110112B E11VS015QC Batch: PrepDate: 1/10/2011

T/R Hydrocarbons: C4-C8 0.89 mg/Kg 1ND 0.17 1/12/2011 05:23 PM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 182.0 0 1/12/2011 05:23 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-110-15.5
Collection Date: 1/10/2011 12:35:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115709

Lab ID: 115709-010E

DF

Advanced Technology Laboratories Print Date: 20-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110112B K11VS017QC Batch: PrepDate: 1/10/2011

1,1,1,2-Tetrachloroethane 4.5 µg/Kg 1ND 1.5 1/12/2011 09:38 PM
1,1,1-Trichloroethane 4.5 µg/Kg 1ND 0.58 1/12/2011 09:38 PM
1,1,2,2-Tetrachloroethane 4.5 µg/Kg 1ND 1.4 1/12/2011 09:38 PM
1,1,2-Trichloroethane 4.5 µg/Kg 1ND 1.5 1/12/2011 09:38 PM
1,1-Dichloroethane 4.5 µg/Kg 1ND 0.45 1/12/2011 09:38 PM
1,1-Dichloroethene 4.5 µg/Kg 1ND 1.1 1/12/2011 09:38 PM
1,1-Dichloropropene 4.5 µg/Kg 1ND 1.4 1/12/2011 09:38 PM
1,2,3-Trichlorobenzene 4.5 µg/Kg 1ND 0.93 1/12/2011 09:38 PM
1,2,3-Trichloropropane 4.5 µg/Kg 1ND 0.67 1/12/2011 09:38 PM
1,2,4-Trichlorobenzene 4.5 µg/Kg 1ND 1.2 1/12/2011 09:38 PM
1,2,4-Trimethylbenzene 4.5 µg/Kg 1ND 0.77 1/12/2011 09:38 PM
1,2-Dibromo-3-chloropropane 8.9 µg/Kg 1ND 1.7 1/12/2011 09:38 PM
1,2-Dibromoethane 4.5 µg/Kg 1ND 1.3 1/12/2011 09:38 PM
1,2-Dichlorobenzene 4.5 µg/Kg 1ND 0.74 1/12/2011 09:38 PM
1,2-Dichloroethane 4.5 µg/Kg 1ND 1.0 1/12/2011 09:38 PM
1,2-Dichloropropane 4.5 µg/Kg 1ND 1.4 1/12/2011 09:38 PM
1,3,5-Trimethylbenzene 4.5 µg/Kg 1ND 0.89 1/12/2011 09:38 PM
1,3-Dichlorobenzene 4.5 µg/Kg 1ND 0.90 1/12/2011 09:38 PM
1,3-Dichloropropane 4.5 µg/Kg 1ND 0.94 1/12/2011 09:38 PM
1,4-Dichlorobenzene 4.5 µg/Kg 1ND 1.1 1/12/2011 09:38 PM
2,2-Dichloropropane 4.5 µg/Kg 1ND 0.78 1/12/2011 09:38 PM
2-Chlorotoluene 4.5 µg/Kg 1ND 0.59 1/12/2011 09:38 PM
4-Chlorotoluene 4.5 µg/Kg 1ND 0.60 1/12/2011 09:38 PM
4-Isopropyltoluene 4.5 µg/Kg 1ND 0.51 1/12/2011 09:38 PM
Benzene 4.5 µg/Kg 1ND 0.73 1/12/2011 09:38 PM
Bromobenzene 4.5 µg/Kg 1ND 1.4 1/12/2011 09:38 PM
Bromodichloromethane 4.5 µg/Kg 1ND 0.76 1/12/2011 09:38 PM
Bromoform 4.5 µg/Kg 1ND 1.1 1/12/2011 09:38 PM
Bromomethane 4.5 µg/Kg 1ND 0.78 1/12/2011 09:38 PM
Carbon tetrachloride 4.5 µg/Kg 1ND 1.2 1/12/2011 09:38 PM
Chlorobenzene 4.5 µg/Kg 1ND 0.80 1/12/2011 09:38 PM
Chloroethane 4.5 µg/Kg 1ND 1.2 1/12/2011 09:38 PM
Chloroform 4.5 µg/Kg 1ND 0.55 1/12/2011 09:38 PM
Chloromethane 4.5 µg/Kg 1ND 0.73 1/12/2011 09:38 PM
cis-1,2-Dichloroethene 4.5 µg/Kg 1ND 1.1 1/12/2011 09:38 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-110-15.5
Collection Date: 1/10/2011 12:35:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115709

Lab ID: 115709-010E

DF

Advanced Technology Laboratories Print Date: 20-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110112B K11VS017QC Batch: PrepDate: 1/10/2011

cis-1,3-Dichloropropene 4.5 µg/Kg 1ND 1.1 1/12/2011 09:38 PM
Di-isopropyl ether 4.5 µg/Kg 1ND 0.58 1/12/2011 09:38 PM
Dibromochloromethane 4.5 µg/Kg 1ND 0.61 1/12/2011 09:38 PM
Dibromomethane 4.5 µg/Kg 1ND 1.5 1/12/2011 09:38 PM
Dichlorodifluoromethane 4.5 µg/Kg 1ND 0.54 1/12/2011 09:38 PM
Ethyl Tert-butyl ether 4.5 µg/Kg 1ND 0.67 1/12/2011 09:38 PM
Ethylbenzene 4.5 µg/Kg 1ND 0.81 1/12/2011 09:38 PM
Hexachlorobutadiene 4.5 µg/Kg 1ND 3.0 1/12/2011 09:38 PM
Isopropylbenzene 4.5 µg/Kg 1ND 1.1 1/12/2011 09:38 PM
m,p-Xylene 8.9 µg/Kg 1ND 1.5 1/12/2011 09:38 PM
Methylene chloride 4.5 µg/Kg 1ND 4.5 1/12/2011 09:38 PM
MTBE 4.5 µg/Kg 1ND 0.69 1/12/2011 09:38 PM
n-Butylbenzene 4.5 µg/Kg 1ND 0.93 1/12/2011 09:38 PM
n-Propylbenzene 4.5 µg/Kg 1ND 0.81 1/12/2011 09:38 PM
Naphthalene 4.5 µg/Kg 1ND 1.5 1/12/2011 09:38 PM
o-Xylene 4.5 µg/Kg 1ND 0.92 1/12/2011 09:38 PM
sec-Butylbenzene 4.5 µg/Kg 1ND 0.76 1/12/2011 09:38 PM
Styrene 4.5 µg/Kg 1ND 0.80 1/12/2011 09:38 PM
Tert-amyl methyl ether 4.5 µg/Kg 1ND 0.58 1/12/2011 09:38 PM
Tert-Butanol 89 µg/Kg 1ND 6.3 1/12/2011 09:38 PM
tert-Butylbenzene 4.5 µg/Kg 1ND 0.54 1/12/2011 09:38 PM
Tetrachloroethene 4.5 µg/Kg 1ND 0.94 1/12/2011 09:38 PM
Toluene 4.5 µg/Kg 1ND 0.74 1/12/2011 09:38 PM
trans-1,2-Dichloroethene 4.5 µg/Kg 1ND 0.89 1/12/2011 09:38 PM
Trichloroethene 4.5 µg/Kg 1ND 1.8 1/12/2011 09:38 PM
Trichlorofluoromethane 4.5 µg/Kg 1ND 1.0 1/12/2011 09:38 PM
Vinyl chloride 4.5 µg/Kg 1ND 0.53 1/12/2011 09:38 PM
 Surr: 1,2-Dichloroethane-d4 70-150 %REC 1110 0 1/12/2011 09:38 PM
 Surr: 4-Bromofluorobenzene 64-126 %REC 190.2 0 1/12/2011 09:38 PM
 Surr: Dibromofluoromethane 69-138 %REC 1102 0 1/12/2011 09:38 PM
 Surr: Toluene-d8 70-128 %REC 193.1 0 1/12/2011 09:38 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out

42 of 80



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-110-GWS
Collection Date: 1/10/2011 1:35:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115709

Lab ID: 115709-011A

DF

Advanced Technology Laboratories Print Date: 20-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110111B A11VW003QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 0.50 µg/L 1ND 0.45 1/11/2011 11:19 PM
1,1,1-Trichloroethane 0.50 µg/L 1ND 0.27 1/11/2011 11:19 PM
1,1,2,2-Tetrachloroethane 0.50 µg/L 1ND 0.35 1/11/2011 11:19 PM
1,1,2-Trichloroethane 0.50 µg/L 1ND 0.43 1/11/2011 11:19 PM
1,1-Dichloroethane J0.50 µg/L 10.27 0.17 1/11/2011 11:19 PM
1,1-Dichloroethene 0.50 µg/L 1ND 0.19 1/11/2011 11:19 PM
1,1-Dichloropropene 0.50 µg/L 1ND 0.30 1/11/2011 11:19 PM
1,2,3-Trichlorobenzene 0.50 µg/L 1ND 0.48 1/11/2011 11:19 PM
1,2,3-Trichloropropane 0.50 µg/L 1ND 0.24 1/11/2011 11:19 PM
1,2,4-Trichlorobenzene 0.50 µg/L 1ND 0.43 1/11/2011 11:19 PM
1,2,4-Trimethylbenzene 0.50 µg/L 1ND 0.44 1/11/2011 11:19 PM
1,2-Dibromo-3-chloropropane 0.50 µg/L 1ND 0.35 1/11/2011 11:19 PM
1,2-Dibromoethane 0.50 µg/L 1ND 0.37 1/11/2011 11:19 PM
1,2-Dichlorobenzene 0.50 µg/L 1ND 0.27 1/11/2011 11:19 PM
1,2-Dichloroethane 0.50 µg/L 1ND 0.16 1/11/2011 11:19 PM
1,2-Dichloropropane 0.50 µg/L 1ND 0.20 1/11/2011 11:19 PM
1,3,5-Trimethylbenzene 0.50 µg/L 1ND 0.36 1/11/2011 11:19 PM
1,3-Dichlorobenzene 0.50 µg/L 1ND 0.28 1/11/2011 11:19 PM
1,3-Dichloropropane 0.50 µg/L 1ND 0.32 1/11/2011 11:19 PM
1,4-Dichlorobenzene 0.50 µg/L 1ND 0.24 1/11/2011 11:19 PM
2,2-Dichloropropane 0.50 µg/L 1ND 0.32 1/11/2011 11:19 PM
2-Chlorotoluene 0.50 µg/L 1ND 0.31 1/11/2011 11:19 PM
4-Chlorotoluene 0.50 µg/L 1ND 0.23 1/11/2011 11:19 PM
4-Isopropyltoluene 0.50 µg/L 1ND 0.36 1/11/2011 11:19 PM
Benzene 0.50 µg/L 1ND 0.17 1/11/2011 11:19 PM
Bromobenzene 0.50 µg/L 1ND 0.21 1/11/2011 11:19 PM
Bromodichloromethane 0.50 µg/L 1ND 0.39 1/11/2011 11:19 PM
Bromoform 0.50 µg/L 1ND 0.30 1/11/2011 11:19 PM
Bromomethane 0.50 µg/L 1ND 0.32 1/11/2011 11:19 PM
Carbon tetrachloride 0.50 µg/L 1ND 0.38 1/11/2011 11:19 PM
Chlorobenzene 0.50 µg/L 1ND 0.28 1/11/2011 11:19 PM
Chloroethane 0.50 µg/L 1ND 0.35 1/11/2011 11:19 PM
Chloroform 0.50 µg/L 1ND 0.23 1/11/2011 11:19 PM
Chloromethane 0.50 µg/L 1ND 0.32 1/11/2011 11:19 PM
cis-1,2-Dichloroethene J0.50 µg/L 10.26 0.15 1/11/2011 11:19 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-110-GWS
Collection Date: 1/10/2011 1:35:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115709

Lab ID: 115709-011A

DF

Advanced Technology Laboratories Print Date: 20-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110111B A11VW003QC Batch: PrepDate:

cis-1,3-Dichloropropene 0.50 µg/L 1ND 0.29 1/11/2011 11:19 PM
Di-isopropyl ether 0.50 µg/L 1ND 0.12 1/11/2011 11:19 PM
Dibromochloromethane 0.50 µg/L 1ND 0.40 1/11/2011 11:19 PM
Dibromomethane 0.50 µg/L 1ND 0.19 1/11/2011 11:19 PM
Dichlorodifluoromethane 0.50 µg/L 1ND 0.33 1/11/2011 11:19 PM
Ethyl tert-butyl ether 0.50 µg/L 1ND 0.13 1/11/2011 11:19 PM
Ethylbenzene 0.50 µg/L 1ND 0.22 1/11/2011 11:19 PM
Hexachlorobutadiene 0.50 µg/L 1ND 0.28 1/11/2011 11:19 PM
Isopropylbenzene 0.50 µg/L 1ND 0.30 1/11/2011 11:19 PM
m,p-Xylene 1.0 µg/L 1ND 0.49 1/11/2011 11:19 PM
Methylene chloride 1.0 µg/L 1ND 1.0 1/11/2011 11:19 PM
MTBE 0.50 µg/L 1ND 0.15 1/11/2011 11:19 PM
n-Butylbenzene 0.50 µg/L 1ND 0.30 1/11/2011 11:19 PM
n-Propylbenzene 0.50 µg/L 1ND 0.36 1/11/2011 11:19 PM
Naphthalene 0.50 µg/L 1ND 0.35 1/11/2011 11:19 PM
o-Xylene 0.50 µg/L 1ND 0.27 1/11/2011 11:19 PM
sec-Butylbenzene 0.50 µg/L 1ND 0.33 1/11/2011 11:19 PM
Styrene 0.50 µg/L 1ND 0.38 1/11/2011 11:19 PM
Tert-amyl methyl ether 0.50 µg/L 1ND 0.20 1/11/2011 11:19 PM
Tert-Butanol 10 µg/L 1ND 3.3 1/11/2011 11:19 PM
tert-Butylbenzene 0.50 µg/L 1ND 0.35 1/11/2011 11:19 PM
Tetrachloroethene 0.50 µg/L 1ND 0.19 1/11/2011 11:19 PM
Toluene 0.50 µg/L 1ND 0.22 1/11/2011 11:19 PM
trans-1,2-Dichloroethene 0.50 µg/L 1ND 0.22 1/11/2011 11:19 PM
Trichloroethene 0.50 µg/L 1ND 0.15 1/11/2011 11:19 PM
Trichlorofluoromethane 0.50 µg/L 1ND 0.26 1/11/2011 11:19 PM
Vinyl chloride 0.50 µg/L 1ND 0.34 1/11/2011 11:19 PM
 Surr: 1,2-Dichloroethane-d4 70-130 %REC 190.8 0 1/11/2011 11:19 PM
 Surr: 4-Bromofluorobenzene 70-130 %REC 1101 0 1/11/2011 11:19 PM
 Surr: Dibromofluoromethane 70-130 %REC 199.5 0 1/11/2011 11:19 PM
 Surr: Toluene-d8 70-130 %REC 1104 0 1/11/2011 11:19 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-110-GWS
Collection Date: 1/10/2011 1:35:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115709

Lab ID: 115709-011B

DF

Advanced Technology Laboratories Print Date: 20-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_110112A M11VW010QC Batch: PrepDate:

T/R Hydrocarbons: C4-C8 0.050 mg/L 1ND 0.050 1/12/2011 02:58 PM
 Surr: Bromofluorobenzene (FID) 70-130 %REC 192.1 0 1/12/2011 02:58 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-110-GWS
Collection Date: 1/10/2011 1:35:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115709

Lab ID: 115709-011C

DF

Advanced Technology Laboratories Print Date: 20-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3510C

RunID: GC21_110118A 69807QC Batch: PrepDate: 1/17/2011

T/R Hydrocarbons: C11-C12 0.020 mg/L 10.038 0.020 1/18/2011 06:40 PM
T/R Hydrocarbons: C13-C14 0.020 mg/L 10.030 0.020 1/18/2011 06:40 PM
T/R Hydrocarbons: C15-C16 0.020 mg/L 10.023 0.020 1/18/2011 06:40 PM
T/R Hydrocarbons: C17-C18 0.020 mg/L 10.033 0.020 1/18/2011 06:40 PM
T/R Hydrocarbons: C19-C20 0.020 mg/L 10.032 0.020 1/18/2011 06:40 PM
T/R Hydrocarbons: C21-C22 0.020 mg/L 10.033 0.020 1/18/2011 06:40 PM
T/R Hydrocarbons: C23-C24 0.020 mg/L 10.028 0.020 1/18/2011 06:40 PM
T/R Hydrocarbons: C25-C26 0.020 mg/L 10.035 0.020 1/18/2011 06:40 PM
T/R Hydrocarbons: C27-C28 0.020 mg/L 10.053 0.020 1/18/2011 06:40 PM
T/R Hydrocarbons: C29-C30 0.020 mg/L 10.047 0.020 1/18/2011 06:40 PM
T/R Hydrocarbons: C31-C32 0.020 mg/L 10.11 0.020 1/18/2011 06:40 PM
T/R Hydrocarbons: C9-C10 0.020 mg/L 10.037 0.020 1/18/2011 06:40 PM
T/R Hydrocarbons: C8-C17 0.020 mg/L 10.23 0.020 1/18/2011 06:40 PM
 Surr: 2-Fluorobiphenyl 34-110 %REC 163.2 0 1/18/2011 06:40 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-100-EB-01102011
Collection Date: 1/10/2011 3:10:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115709

Lab ID: 115709-012A

DF

Advanced Technology Laboratories Print Date: 20-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110111B A11VW003QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 0.50 µg/L 1ND 0.45 1/11/2011 09:59 PM
1,1,1-Trichloroethane 0.50 µg/L 1ND 0.27 1/11/2011 09:59 PM
1,1,2,2-Tetrachloroethane 0.50 µg/L 1ND 0.35 1/11/2011 09:59 PM
1,1,2-Trichloroethane 0.50 µg/L 1ND 0.43 1/11/2011 09:59 PM
1,1-Dichloroethane 0.50 µg/L 1ND 0.17 1/11/2011 09:59 PM
1,1-Dichloroethene 0.50 µg/L 1ND 0.19 1/11/2011 09:59 PM
1,1-Dichloropropene 0.50 µg/L 1ND 0.30 1/11/2011 09:59 PM
1,2,3-Trichlorobenzene 0.50 µg/L 1ND 0.48 1/11/2011 09:59 PM
1,2,3-Trichloropropane 0.50 µg/L 1ND 0.24 1/11/2011 09:59 PM
1,2,4-Trichlorobenzene 0.50 µg/L 1ND 0.43 1/11/2011 09:59 PM
1,2,4-Trimethylbenzene 0.50 µg/L 1ND 0.44 1/11/2011 09:59 PM
1,2-Dibromo-3-chloropropane 0.50 µg/L 1ND 0.35 1/11/2011 09:59 PM
1,2-Dibromoethane 0.50 µg/L 1ND 0.37 1/11/2011 09:59 PM
1,2-Dichlorobenzene 0.50 µg/L 1ND 0.27 1/11/2011 09:59 PM
1,2-Dichloroethane 0.50 µg/L 1ND 0.16 1/11/2011 09:59 PM
1,2-Dichloropropane 0.50 µg/L 1ND 0.20 1/11/2011 09:59 PM
1,3,5-Trimethylbenzene 0.50 µg/L 1ND 0.36 1/11/2011 09:59 PM
1,3-Dichlorobenzene 0.50 µg/L 1ND 0.28 1/11/2011 09:59 PM
1,3-Dichloropropane 0.50 µg/L 1ND 0.32 1/11/2011 09:59 PM
1,4-Dichlorobenzene 0.50 µg/L 1ND 0.24 1/11/2011 09:59 PM
2,2-Dichloropropane 0.50 µg/L 1ND 0.32 1/11/2011 09:59 PM
2-Chlorotoluene 0.50 µg/L 1ND 0.31 1/11/2011 09:59 PM
4-Chlorotoluene 0.50 µg/L 1ND 0.23 1/11/2011 09:59 PM
4-Isopropyltoluene 0.50 µg/L 1ND 0.36 1/11/2011 09:59 PM
Benzene 0.50 µg/L 1ND 0.17 1/11/2011 09:59 PM
Bromobenzene 0.50 µg/L 1ND 0.21 1/11/2011 09:59 PM
Bromodichloromethane 0.50 µg/L 1ND 0.39 1/11/2011 09:59 PM
Bromoform 0.50 µg/L 1ND 0.30 1/11/2011 09:59 PM
Bromomethane 0.50 µg/L 1ND 0.32 1/11/2011 09:59 PM
Carbon tetrachloride 0.50 µg/L 1ND 0.38 1/11/2011 09:59 PM
Chlorobenzene 0.50 µg/L 1ND 0.28 1/11/2011 09:59 PM
Chloroethane 0.50 µg/L 1ND 0.35 1/11/2011 09:59 PM
Chloroform 0.50 µg/L 1ND 0.23 1/11/2011 09:59 PM
Chloromethane 0.50 µg/L 1ND 0.32 1/11/2011 09:59 PM
cis-1,2-Dichloroethene 0.50 µg/L 1ND 0.15 1/11/2011 09:59 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-100-EB-01102011
Collection Date: 1/10/2011 3:10:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115709

Lab ID: 115709-012A

DF

Advanced Technology Laboratories Print Date: 20-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110111B A11VW003QC Batch: PrepDate:

cis-1,3-Dichloropropene 0.50 µg/L 1ND 0.29 1/11/2011 09:59 PM
Di-isopropyl ether 0.50 µg/L 1ND 0.12 1/11/2011 09:59 PM
Dibromochloromethane 0.50 µg/L 1ND 0.40 1/11/2011 09:59 PM
Dibromomethane 0.50 µg/L 1ND 0.19 1/11/2011 09:59 PM
Dichlorodifluoromethane 0.50 µg/L 1ND 0.33 1/11/2011 09:59 PM
Ethyl tert-butyl ether 0.50 µg/L 1ND 0.13 1/11/2011 09:59 PM
Ethylbenzene 0.50 µg/L 1ND 0.22 1/11/2011 09:59 PM
Hexachlorobutadiene 0.50 µg/L 1ND 0.28 1/11/2011 09:59 PM
Isopropylbenzene 0.50 µg/L 1ND 0.30 1/11/2011 09:59 PM
m,p-Xylene 1.0 µg/L 1ND 0.49 1/11/2011 09:59 PM
Methylene chloride 1.0 µg/L 1ND 1.0 1/11/2011 09:59 PM
MTBE 0.50 µg/L 1ND 0.15 1/11/2011 09:59 PM
n-Butylbenzene 0.50 µg/L 1ND 0.30 1/11/2011 09:59 PM
n-Propylbenzene 0.50 µg/L 1ND 0.36 1/11/2011 09:59 PM
Naphthalene 0.50 µg/L 1ND 0.35 1/11/2011 09:59 PM
o-Xylene 0.50 µg/L 1ND 0.27 1/11/2011 09:59 PM
sec-Butylbenzene 0.50 µg/L 1ND 0.33 1/11/2011 09:59 PM
Styrene 0.50 µg/L 1ND 0.38 1/11/2011 09:59 PM
Tert-amyl methyl ether 0.50 µg/L 1ND 0.20 1/11/2011 09:59 PM
Tert-Butanol 10 µg/L 1ND 3.3 1/11/2011 09:59 PM
tert-Butylbenzene 0.50 µg/L 1ND 0.35 1/11/2011 09:59 PM
Tetrachloroethene 0.50 µg/L 1ND 0.19 1/11/2011 09:59 PM
Toluene 0.50 µg/L 1ND 0.22 1/11/2011 09:59 PM
trans-1,2-Dichloroethene 0.50 µg/L 1ND 0.22 1/11/2011 09:59 PM
Trichloroethene 0.50 µg/L 1ND 0.15 1/11/2011 09:59 PM
Trichlorofluoromethane 0.50 µg/L 1ND 0.26 1/11/2011 09:59 PM
Vinyl chloride 0.50 µg/L 1ND 0.34 1/11/2011 09:59 PM
 Surr: 1,2-Dichloroethane-d4 70-130 %REC 192.2 0 1/11/2011 09:59 PM
 Surr: 4-Bromofluorobenzene 70-130 %REC 1103 0 1/11/2011 09:59 PM
 Surr: Dibromofluoromethane 70-130 %REC 1111 0 1/11/2011 09:59 PM
 Surr: Toluene-d8 70-130 %REC 1104 0 1/11/2011 09:59 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-100-EB-01102011
Collection Date: 1/10/2011 3:10:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115709

Lab ID: 115709-012B

DF

Advanced Technology Laboratories Print Date: 20-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_110112A M11VW010QC Batch: PrepDate:

T/R Hydrocarbons: C4-C8 0.050 mg/L 1ND 0.050 1/12/2011 01:59 PM
 Surr: Bromofluorobenzene (FID) 70-130 %REC 193.8 0 1/12/2011 01:59 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-100-EB-01102011
Collection Date: 1/10/2011 3:10:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115709

Lab ID: 115709-012C

DF

Advanced Technology Laboratories Print Date: 20-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3510C

RunID: GC21_110118A 69807QC Batch: PrepDate: 1/17/2011

T/R Hydrocarbons: C11-C12 0.022 mg/L 1ND 0.022 1/18/2011 06:57 PM
T/R Hydrocarbons: C13-C14 0.022 mg/L 1ND 0.022 1/18/2011 06:57 PM
T/R Hydrocarbons: C15-C16 0.022 mg/L 1ND 0.022 1/18/2011 06:57 PM
T/R Hydrocarbons: C17-C18 0.022 mg/L 1ND 0.022 1/18/2011 06:57 PM
T/R Hydrocarbons: C19-C20 0.022 mg/L 1ND 0.022 1/18/2011 06:57 PM
T/R Hydrocarbons: C21-C22 0.022 mg/L 1ND 0.022 1/18/2011 06:57 PM
T/R Hydrocarbons: C23-C24 0.022 mg/L 1ND 0.022 1/18/2011 06:57 PM
T/R Hydrocarbons: C25-C26 0.022 mg/L 1ND 0.022 1/18/2011 06:57 PM
T/R Hydrocarbons: C27-C28 0.022 mg/L 1ND 0.022 1/18/2011 06:57 PM
T/R Hydrocarbons: C29-C30 0.022 mg/L 1ND 0.022 1/18/2011 06:57 PM
T/R Hydrocarbons: C31-C32 0.022 mg/L 1ND 0.022 1/18/2011 06:57 PM
T/R Hydrocarbons: C9-C10 0.022 mg/L 1ND 0.022 1/18/2011 06:57 PM
T/R Hydrocarbons: C8-C17 0.022 mg/L 1ND 0.022 1/18/2011 06:57 PM
 Surr: 2-Fluorobiphenyl 34-110 %REC 175.1 0 1/18/2011 06:57 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

20-Jan-11Date:Advanced Technology Laboratories

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115709

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: MB-69652

Batch ID: 69652 TestNo: EPA 6010B Analysis Date: 1/12/2011

Prep Date: 1/11/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 128740

SeqNo: 2086371

MBLKSampType: TestCode: 6010_S

EPA 3050B

Antimony 2.0ND
Arsenic 1.0ND
Barium 1.0ND
Beryllium 1.0ND
Cadmium 1.0ND
Chromium 1.0ND
Cobalt J1.00.041
Copper 2.0ND
Lead 1.0ND
Molybdenum J1.00.059
Nickel J1.00.097
Selenium 1.0ND
Silver J1.00.050
Thallium 1.0ND
Vanadium 1.0ND
Zinc 1.0ND

Sample ID: LCS-69652

Batch ID: 69652 TestNo: EPA 6010B Analysis Date: 1/12/2011

Prep Date: 1/11/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 128740

SeqNo: 2086372

LCSSampType: TestCode: 6010_S

EPA 3050B

Antimony 50.00 101 80 1202.0 050.335
Arsenic 50.00 98.4 80 1201.0 049.214
Barium 50.00 107 80 1201.0 053.255
Beryllium 50.00 102 80 1201.0 051.154
Cadmium 50.00 102 80 1201.0 050.816
Chromium 50.00 95.5 80 1201.0 047.745
Cobalt 50.00 103 80 1201.0 0.0412751.505

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115709

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: LCS-69652

Batch ID: 69652 TestNo: EPA 6010B Analysis Date: 1/12/2011

Prep Date: 1/11/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 128740

SeqNo: 2086372

LCSSampType: TestCode: 6010_S

EPA 3050B

Copper 50.00 103 80 1202.0 051.628
Lead 50.00 101 80 1201.0 050.690
Molybdenum 50.00 106 80 1201.0 0.0590452.884
Nickel 50.00 100 80 1201.0 0.0965650.170
Selenium 50.00 93.0 80 1201.0 046.481
Silver 50.00 100 80 1201.0 0.0503750.180
Thallium 50.00 97.3 80 1201.0 048.672
Vanadium 50.00 103 80 1201.0 051.557
Zinc 50.00 102 80 1201.0 050.939

Sample ID: 115495-001A-DUP

Batch ID: 69652 TestNo: EPA 6010B Analysis Date: 1/12/2011

Prep Date: 1/11/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128740

SeqNo: 2086374

DUPSampType: TestCode: 6010_S

EPA 3050B

Antimony 20 J2.0 0.7338 00.599
Arsenic 201.0 0.6397 0ND
Barium 20 R1.0 54.71 21.267.687
Beryllium 201.0 0 0ND
Cadmium 20 J1.0 0.4824 00.577
Chromium 201.0 12.60 11.414.123
Cobalt 201.0 4.510 8.654.918
Copper 202.0 21.84 2.3421.338
Lead 201.0 1066 19.61297.589
Molybdenum 20 J1.0 0.4192 00.631
Nickel 201.0 9.179 12.010.356
Selenium 201.0 0 0ND
Silver 201.0 0 0ND
Thallium 201.0 0 0ND
Vanadium 201.0 18.91 7.0520.292
Zinc 201.0 122.8 12.9139.832

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115709

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: 115709-010A-MS

Batch ID: 69652 TestNo: EPA 6010B Analysis Date: 1/12/2011

Prep Date: 1/11/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1124-110-15.5

RunNo: 128740

SeqNo: 2086383

MSSampType: TestCode: 6010_S

EPA 3050B

Antimony 125.0 85.6 32 1052.0 0.3350107.310
Arsenic 125.0 88.3 49 1061.0 0110.345
Barium 125.0 94.6 31 1331.0 52.40170.642
Beryllium 125.0 92.0 56 1061.0 0114.948
Cadmium 125.0 92.5 51 1031.0 0.1884115.770
Chromium 125.0 87.9 45 1141.0 10.11120.027
Cobalt 125.0 93.4 52 1061.0 6.282122.991
Copper 125.0 101 54 1252.0 8.091134.361
Lead 125.0 90.6 34 1261.0 2.941116.242
Molybdenum 125.0 95.3 54 1061.0 0119.111
Nickel 125.0 91.9 45 1111.0 8.348123.252
Selenium 125.0 86.0 47 1041.0 0107.462
Silver 125.0 96.5 56 1121.0 0120.647
Thallium 125.0 82.9 46 1011.0 0103.647
Vanadium 125.0 97.6 54 1141.0 23.91145.853
Zinc 125.0 89.2 28 1251.0 32.87144.426

Sample ID: 115709-010A-MSD

Batch ID: 69652 TestNo: EPA 6010B Analysis Date: 1/12/2011

Prep Date: 1/11/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1124-110-15.5

RunNo: 128740

SeqNo: 2086384

MSDSampType: TestCode: 6010_S

EPA 3050B

Antimony 125.0 86.5 32 105 202.0 0.3350 107.3 1.02108.405
Arsenic 125.0 89.6 49 106 201.0 0 110.3 1.44111.940
Barium 125.0 94.2 31 133 201.0 52.40 170.6 0.317170.102
Beryllium 125.0 91.6 56 106 201.0 0 114.9 0.435114.448
Cadmium 125.0 92.7 51 103 201.0 0.1884 115.8 0.278116.092
Chromium 125.0 88.8 45 114 201.0 10.11 120.0 0.849121.050
Cobalt 125.0 93.6 52 106 201.0 6.282 123.0 0.229123.272
Copper 125.0 101 54 125 202.0 8.091 134.4 0.166134.585
Lead 125.0 91.5 34 126 201.0 2.941 116.2 0.948117.349

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115709

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: 115709-010A-MSD

Batch ID: 69652 TestNo: EPA 6010B Analysis Date: 1/12/2011

Prep Date: 1/11/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1124-110-15.5

RunNo: 128740

SeqNo: 2086384

MSDSampType: TestCode: 6010_S

EPA 3050B

Molybdenum 125.0 96.5 54 106 201.0 0 119.1 1.28120.648
Nickel 125.0 93.0 45 111 201.0 8.348 123.3 1.05124.554
Selenium 125.0 87.1 47 104 201.0 0 107.5 1.36108.937
Silver 125.0 96.8 56 112 201.0 0 120.6 0.332121.048
Thallium 125.0 84.0 46 101 201.0 0 103.6 1.28104.982
Vanadium 125.0 100 54 114 201.0 23.91 145.9 2.17149.060
Zinc 125.0 89.0 28 125 201.0 32.87 144.4 0.251144.064

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115709

ANALYTICAL QC SUMMARY REPORT
TestCode: 7471_S

Sample ID: MB-69653

Batch ID: 69653 TestNo: EPA 7471A Analysis Date: 1/11/2011

Prep Date: 1/11/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 128729

SeqNo: 2086198

MBLKSampType: TestCode: 7471_S

Mercury J0.100.011

Sample ID: LCS-69653

Batch ID: 69653 TestNo: EPA 7471A Analysis Date: 1/11/2011

Prep Date: 1/11/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 128729

SeqNo: 2086199

LCSSampType: TestCode: 7471_S

Mercury 0.8300 110 80 1200.10 0.010640.922

Sample ID: 115709-010A-MS

Batch ID: 69653 TestNo: EPA 7471A Analysis Date: 1/11/2011

Prep Date: 1/11/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1124-110-15.5

RunNo: 128729

SeqNo: 2086200

MSSampType: TestCode: 7471_S

Mercury 0.8300 41.4 70 130 S0.10 0.68581.029

Sample ID: 115709-010A-MSD

Batch ID: 69653 TestNo: EPA 7471A Analysis Date: 1/11/2011

Prep Date: 1/11/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1124-110-15.5

RunNo: 128729

SeqNo: 2086201

MSDSampType: TestCode: 7471_S

Mercury 0.8300 39.9 70 130 20 S0.10 0.6858 1.029 1.181.017

Sample ID: 115495-001A-DUP

Batch ID: 69653 TestNo: EPA 7471A Analysis Date: 1/11/2011

Prep Date: 1/11/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128729

SeqNo: 2086204

DUPSampType: TestCode: 7471_S

Mercury 20 J0.10 0.04501 00.045

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115709

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K110112LCS2

Batch ID: K11VS017 TestNo: EPA 8260B Analysis Date: 1/12/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: LCSS

RunNo: 128790

SeqNo: 2087082

LCSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 109 70 1305.0 054.320
Benzene 100.0 100 70 1305.0 0100.090
Chlorobenzene 50.00 101 70 1305.0 050.460
MTBE 50.00 108 70 1305.0 053.860
Toluene 100.0 101 70 1305.0 0101.470
Trichloroethene 50.00 107 70 1305.0 053.670
 Surr: 1,2-Dichloroethane-d4 50.00 95.4 70 15047.700
 Surr: 4-Bromofluorobenzene 50.00 88.4 64 12644.200
 Surr: Dibromofluoromethane 50.00 93.3 69 13846.670
 Surr: Toluene-d8 50.00 92.4 70 12846.210

Sample ID: K110112MB4MS

Batch ID: K11VS017 TestNo: EPA 8260B Analysis Date: 1/12/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128790

SeqNo: 2087083

MSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 100 70 1305.0 050.230
Benzene 100.0 96.6 70 1305.0 096.650
Chlorobenzene 50.00 96.7 70 1305.0 048.360
MTBE 50.00 105 70 1305.0 052.310
Toluene 100.0 98.6 70 1305.0 098.640
Trichloroethene 50.00 101 70 1305.0 050.740
 Surr: 1,2-Dichloroethane-d4 50.00 95.7 70 15047.840
 Surr: 4-Bromofluorobenzene 50.00 86.6 64 12643.310
 Surr: Dibromofluoromethane 50.00 95.3 69 13847.630
 Surr: Toluene-d8 50.00 92.7 70 12846.360

Sample ID: K110112MB4MSD

Batch ID: K11VS017 TestNo: EPA 8260B Analysis Date: 1/12/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128790

SeqNo: 2087084

MSDSampType: TestCode: 8260_S_5035

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115709

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K110112MB4MSD

Batch ID: K11VS017 TestNo: EPA 8260B Analysis Date: 1/12/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128790

SeqNo: 2087084

MSDSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 103 70 130 205.0 0 50.23 2.5651.530
Benzene 100.0 98.7 70 130 205.0 0 96.65 2.1298.720
Chlorobenzene 50.00 96.6 70 130 205.0 0 48.36 0.10348.310
MTBE 50.00 106 70 130 205.0 0 52.31 1.4653.080
Toluene 100.0 101 70 130 205.0 0 98.64 2.24100.870
Trichloroethene 50.00 104 70 130 205.0 0 50.74 2.8652.210
 Surr: 1,2-Dichloroethane-d4 50.00 95.0 70 150 0047.520
 Surr: 4-Bromofluorobenzene 50.00 87.3 64 126 0043.650
 Surr: Dibromofluoromethane 50.00 95.1 69 138 0047.570
 Surr: Toluene-d8 50.00 93.1 70 128 0046.540

Sample ID: K110112MB4

Batch ID: K11VS017 TestNo: EPA 8260B Analysis Date: 1/12/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 128790

SeqNo: 2087085

MBLKSampType: TestCode: 8260_S_5035

1,1,1,2-Tetrachloroethane 5.0ND
1,1,1-Trichloroethane 5.0ND
1,1,2,2-Tetrachloroethane 5.0ND
1,1,2-Trichloroethane 5.0ND
1,1-Dichloroethane 5.0ND
1,1-Dichloroethene 5.0ND
1,1-Dichloropropene 5.0ND
1,2,3-Trichlorobenzene 5.0ND
1,2,3-Trichloropropane 5.0ND
1,2,4-Trichlorobenzene 5.0ND
1,2,4-Trimethylbenzene 5.0ND
1,2-Dibromo-3-chloropropane 10ND
1,2-Dibromoethane 5.0ND
1,2-Dichlorobenzene 5.0ND
1,2-Dichloroethane 5.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115709

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K110112MB4

Batch ID: K11VS017 TestNo: EPA 8260B Analysis Date: 1/12/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 128790

SeqNo: 2087085

MBLKSampType: TestCode: 8260_S_5035

1,2-Dichloropropane 5.0ND
1,3,5-Trimethylbenzene 5.0ND
1,3-Dichlorobenzene 5.0ND
1,3-Dichloropropane 5.0ND
1,4-Dichlorobenzene 5.0ND
2,2-Dichloropropane 5.0ND
2-Chlorotoluene 5.0ND
4-Chlorotoluene 5.0ND
4-Isopropyltoluene 5.0ND
Benzene 5.0ND
Bromobenzene 5.0ND
Bromodichloromethane 5.0ND
Bromoform 5.0ND
Bromomethane 5.0ND
Carbon tetrachloride 5.0ND
Chlorobenzene 5.0ND
Chloroethane 5.0ND
Chloroform 5.0ND
Chloromethane 5.0ND
cis-1,2-Dichloroethene 5.0ND
cis-1,3-Dichloropropene 5.0ND
Di-isopropyl ether 5.0ND
Dibromochloromethane 5.0ND
Dibromomethane 5.0ND
Dichlorodifluoromethane 5.0ND
Ethyl Tert-butyl ether 5.0ND
Ethylbenzene 5.0ND
Hexachlorobutadiene 5.0ND
Isopropylbenzene 5.0ND
m,p-Xylene 10ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115709

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K110112MB4

Batch ID: K11VS017 TestNo: EPA 8260B Analysis Date: 1/12/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 128790

SeqNo: 2087085

MBLKSampType: TestCode: 8260_S_5035

Methylene chloride 5.0ND
MTBE 5.0ND
n-Butylbenzene 5.0ND
n-Propylbenzene 5.0ND
Naphthalene 5.0ND
o-Xylene 5.0ND
sec-Butylbenzene 5.0ND
Styrene 5.0ND
Tert-amyl methyl ether 5.0ND
Tert-Butanol 100ND
tert-Butylbenzene 5.0ND
Tetrachloroethene 5.0ND
Toluene 5.0ND
trans-1,2-Dichloroethene 5.0ND
Trichloroethene 5.0ND
Trichlorofluoromethane 5.0ND
Vinyl chloride 5.0ND
 Surr: 1,2-Dichloroethane-d4 50.00 97.6 70 15048.800
 Surr: 4-Bromofluorobenzene 50.00 89.5 64 12644.760
 Surr: Dibromofluoromethane 50.00 98.9 69 13849.430
 Surr: Toluene-d8 50.00 98.9 70 12849.460

Sample ID: 115709-009GDUP

Batch ID: K11VS017 TestNo: EPA 8260B Analysis Date: 1/12/2011

Prep Date: 1/10/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: 1124-110-5.5

RunNo: 128790

SeqNo: 2087091

DUPSampType: TestCode: 8260_S_5035

1,1,1,2-Tetrachloroethane 20240 0 0ND
1,1,1-Trichloroethane 20240 0 0ND
1,1,2,2-Tetrachloroethane 20240 0 0ND
1,1,2-Trichloroethane 20240 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115709

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 115709-009GDUP

Batch ID: K11VS017 TestNo: EPA 8260B Analysis Date: 1/12/2011

Prep Date: 1/10/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: 1124-110-5.5

RunNo: 128790

SeqNo: 2087091

DUPSampType: TestCode: 8260_S_5035

1,1-Dichloroethane 20240 0 0ND
1,1-Dichloroethene 20240 0 0ND
1,1-Dichloropropene 20240 0 0ND
1,2,3-Trichlorobenzene 20240 0 0ND
1,2,3-Trichloropropane 20240 0 0ND
1,2,4-Trichlorobenzene 20240 0 0ND
1,2,4-Trimethylbenzene 20240 0 0ND
1,2-Dibromo-3-chloropropane 20490 0 0ND
1,2-Dibromoethane 20240 0 0ND
1,2-Dichlorobenzene 20240 0 0ND
1,2-Dichloroethane 20240 0 0ND
1,2-Dichloropropane 20240 0 0ND
1,3,5-Trimethylbenzene 20240 0 0ND
1,3-Dichlorobenzene 20240 0 0ND
1,3-Dichloropropane 20240 0 0ND
1,4-Dichlorobenzene 20240 0 0ND
2,2-Dichloropropane 20240 0 0ND
2-Chlorotoluene 20240 0 0ND
4-Chlorotoluene 20240 0 0ND
4-Isopropyltoluene 20240 0 0ND
Benzene 20240 0 0ND
Bromobenzene 20240 0 0ND
Bromodichloromethane 20240 0 0ND
Bromoform 20240 0 0ND
Bromomethane 20240 0 0ND
Carbon tetrachloride 20240 0 0ND
Chlorobenzene 20240 0 0ND
Chloroethane 20240 0 0ND
Chloroform 20240 0 0ND
Chloromethane 20240 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115709

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 115709-009GDUP

Batch ID: K11VS017 TestNo: EPA 8260B Analysis Date: 1/12/2011

Prep Date: 1/10/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: 1124-110-5.5

RunNo: 128790

SeqNo: 2087091

DUPSampType: TestCode: 8260_S_5035

cis-1,2-Dichloroethene 20240 0 0ND
cis-1,3-Dichloropropene 20240 0 0ND
Di-isopropyl ether 20240 0 0ND
Dibromochloromethane 20240 0 0ND
Dibromomethane 20240 0 0ND
Dichlorodifluoromethane 20240 0 0ND
Ethyl Tert-butyl ether 20240 0 0ND
Ethylbenzene 20240 0 0ND
Hexachlorobutadiene 20240 0 0ND
Isopropylbenzene 20240 0 0ND
m,p-Xylene 20490 0 0ND
Methylene chloride 20240 0 0ND
MTBE 20240 0 0ND
n-Butylbenzene 20240 0 0ND
n-Propylbenzene 20240 0 0ND
Naphthalene 20240 0 0ND
o-Xylene 20240 0 0ND
sec-Butylbenzene 20240 0 0ND
Styrene 20240 0 0ND
Tert-amyl methyl ether 20240 0 0ND
Tert-Butanol 204900 0 0ND
tert-Butylbenzene 20240 0 0ND
Tetrachloroethene 20240 0 0ND
Toluene 20240 0 0ND
trans-1,2-Dichloroethene 20240 0 0ND
Trichloroethene 20240 0 0ND
Trichlorofluoromethane 20240 0 0ND
Vinyl chloride 20240 0 0ND
 Surr: 1,2-Dichloroethane-d4 2427 92.8 70 150 002251.456
 Surr: 4-Bromofluorobenzene 2427 102 64 126 002484.951

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115709

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 115709-009GDUP

Batch ID: K11VS017 TestNo: EPA 8260B Analysis Date: 1/12/2011

Prep Date: 1/10/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: 1124-110-5.5

RunNo: 128790

SeqNo: 2087091

DUPSampType: TestCode: 8260_S_5035

 Surr: Dibromofluoromethane 2427 88.8 69 138 002155.340
 Surr: Toluene-d8 2427 92.7 70 128 002250.971

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115709

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: A110111LCS2

Batch ID: A11VW003 TestNo: EPA 8260B Analysis Date: 1/11/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: LCSW

RunNo: 128779

SeqNo: 2086913

LCSSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 96.7 70 1300.50 019.340
Benzene 40.00 100 70 1300.50 040.120
Chlorobenzene 20.00 98.3 70 1300.50 019.660
MTBE 20.00 97.3 70 1300.50 019.450
Toluene 40.00 96.4 70 1300.50 038.550
Trichloroethene 20.00 97.8 70 1300.50 019.560
 Surr: 1,2-Dichloroethane-d4 25.00 95.4 70 13023.850
 Surr: 4-Bromofluorobenzene 25.00 106 70 13026.590
 Surr: Dibromofluoromethane 25.00 98.5 70 13024.630
 Surr: Toluene-d8 25.00 107 70 13026.630

Sample ID: A110111MB6MS

Batch ID: A11VW003 TestNo: EPA 8260B Analysis Date: 1/11/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 128779

SeqNo: 2086914

MSSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 81.8 70 1300.50 016.360
Benzene 40.00 95.4 70 1300.50 038.170
Chlorobenzene 20.00 96.0 70 1300.50 019.200
MTBE 20.00 95.8 70 1300.50 019.150
Toluene 40.00 91.0 70 1300.50 036.380
Trichloroethene 20.00 90.2 70 1300.50 018.040
 Surr: 1,2-Dichloroethane-d4 25.00 93.2 70 13023.300
 Surr: 4-Bromofluorobenzene 25.00 106 70 13026.380
 Surr: Dibromofluoromethane 25.00 105 70 13026.220
 Surr: Toluene-d8 25.00 104 70 13026.050

Sample ID: A110111MB6MSD

Batch ID: A11VW003 TestNo: EPA 8260B Analysis Date: 1/11/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 128779

SeqNo: 2086915

MSDSampType: TestCode: 8260_WP_LL

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115709

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: A110111MB6MSD

Batch ID: A11VW003 TestNo: EPA 8260B Analysis Date: 1/11/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 128779

SeqNo: 2086915

MSDSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 88.4 70 130 200.50 0 16.36 7.7017.670
Benzene 40.00 96.5 70 130 200.50 0 38.17 1.1538.610
Chlorobenzene 20.00 95.8 70 130 200.50 0 19.20 0.26119.150
MTBE 20.00 98.6 70 130 200.50 0 19.15 2.8819.710
Toluene 40.00 92.2 70 130 200.50 0 36.38 1.4236.900
Trichloroethene 20.00 93.0 70 130 200.50 0 18.04 3.0018.590
 Surr: 1,2-Dichloroethane-d4 25.00 95.2 70 130 0023.800
 Surr: 4-Bromofluorobenzene 25.00 106 70 130 0026.550
 Surr: Dibromofluoromethane 25.00 109 70 130 0027.370
 Surr: Toluene-d8 25.00 105 70 130 0026.260

Sample ID: A110111MB6

Batch ID: A11VW003 TestNo: EPA 8260B Analysis Date: 1/11/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 128779

SeqNo: 2086916

MBLKSampType: TestCode: 8260_WP_LL

1,1,1,2-Tetrachloroethane 0.50ND
1,1,1-Trichloroethane 0.50ND
1,1,2,2-Tetrachloroethane 0.50ND
1,1,2-Trichloroethane 0.50ND
1,1-Dichloroethane 0.50ND
1,1-Dichloroethene 0.50ND
1,1-Dichloropropene 0.50ND
1,2,3-Trichlorobenzene 0.50ND
1,2,3-Trichloropropane 0.50ND
1,2,4-Trichlorobenzene 0.50ND
1,2,4-Trimethylbenzene 0.50ND
1,2-Dibromo-3-chloropropane 0.50ND
1,2-Dibromoethane 0.50ND
1,2-Dichlorobenzene 0.50ND
1,2-Dichloroethane 0.50ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115709

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: A110111MB6

Batch ID: A11VW003 TestNo: EPA 8260B Analysis Date: 1/11/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 128779

SeqNo: 2086916

MBLKSampType: TestCode: 8260_WP_LL

1,2-Dichloropropane 0.50ND
1,3,5-Trimethylbenzene 0.50ND
1,3-Dichlorobenzene 0.50ND
1,3-Dichloropropane 0.50ND
1,4-Dichlorobenzene 0.50ND
2,2-Dichloropropane 0.50ND
2-Chlorotoluene 0.50ND
4-Chlorotoluene 0.50ND
4-Isopropyltoluene 0.50ND
Benzene 0.50ND
Bromobenzene 0.50ND
Bromodichloromethane 0.50ND
Bromoform 0.50ND
Bromomethane 0.50ND
Carbon tetrachloride 0.50ND
Chlorobenzene 0.50ND
Chloroethane 0.50ND
Chloroform 0.50ND
Chloromethane 0.50ND
cis-1,2-Dichloroethene 0.50ND
cis-1,3-Dichloropropene 0.50ND
Di-isopropyl ether 0.50ND
Dibromochloromethane 0.50ND
Dibromomethane 0.50ND
Dichlorodifluoromethane 0.50ND
Ethyl tert-butyl ether 0.50ND
Ethylbenzene 0.50ND
Hexachlorobutadiene 0.50ND
Isopropylbenzene 0.50ND
m,p-Xylene 1.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115709

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: A110111MB6

Batch ID: A11VW003 TestNo: EPA 8260B Analysis Date: 1/11/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 128779

SeqNo: 2086916

MBLKSampType: TestCode: 8260_WP_LL

Methylene chloride 1.0ND
MTBE 0.50ND
n-Butylbenzene 0.50ND
n-Propylbenzene 0.50ND
Naphthalene 0.50ND
o-Xylene 0.50ND
sec-Butylbenzene 0.50ND
Styrene 0.50ND
Tert-amyl methyl ether 0.50ND
Tert-Butanol 10ND
tert-Butylbenzene 0.50ND
Tetrachloroethene 0.50ND
Toluene 0.50ND
trans-1,2-Dichloroethene 0.50ND
Trichloroethene 0.50ND
Trichlorofluoromethane 0.50ND
Vinyl chloride 0.50ND
 Surr: 1,2-Dichloroethane-d4 25.00 91.3 70 13022.820
 Surr: 4-Bromofluorobenzene 25.00 103 70 13025.780
 Surr: Dibromofluoromethane 25.00 104 70 13026.090
 Surr: Toluene-d8 25.00 105 70 13026.240

Sample ID: 115709-012A

Batch ID: A11VW003 TestNo: EPA 8260B Analysis Date: 1/11/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1124-100-EB-011020

RunNo: 128779

SeqNo: 2087644

DUPSampType: TestCode: 8260_WP_LL

1,1,1,2-Tetrachloroethane 200.50 0 0ND
1,1,1-Trichloroethane 200.50 0 0ND
1,1,2,2-Tetrachloroethane 200.50 0 0ND
1,1,2-Trichloroethane 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115709

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 115709-012A

Batch ID: A11VW003 TestNo: EPA 8260B Analysis Date: 1/11/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1124-100-EB-011020

RunNo: 128779

SeqNo: 2087644

DUPSampType: TestCode: 8260_WP_LL

1,1-Dichloroethane 200.50 0 0ND
1,1-Dichloroethene 200.50 0 0ND
1,1-Dichloropropene 200.50 0 0ND
1,2,3-Trichlorobenzene 200.50 0 0ND
1,2,3-Trichloropropane 200.50 0 0ND
1,2,4-Trichlorobenzene 200.50 0 0ND
1,2,4-Trimethylbenzene 200.50 0 0ND
1,2-Dibromo-3-chloropropane 200.50 0 0ND
1,2-Dibromoethane 200.50 0 0ND
1,2-Dichlorobenzene 200.50 0 0ND
1,2-Dichloroethane 200.50 0 0ND
1,2-Dichloropropane 200.50 0 0ND
1,3,5-Trimethylbenzene 200.50 0 0ND
1,3-Dichlorobenzene 200.50 0 0ND
1,3-Dichloropropane 200.50 0 0ND
1,4-Dichlorobenzene 200.50 0 0ND
2,2-Dichloropropane 200.50 0 0ND
2-Chlorotoluene 200.50 0 0ND
4-Chlorotoluene 200.50 0 0ND
4-Isopropyltoluene 200.50 0 0ND
Benzene 200.50 0 0ND
Bromobenzene 200.50 0 0ND
Bromodichloromethane 200.50 0 0ND
Bromoform 200.50 0 0ND
Bromomethane 200.50 0 0ND
Carbon tetrachloride 200.50 0 0ND
Chlorobenzene 200.50 0 0ND
Chloroethane 200.50 0 0ND
Chloroform 200.50 0 0ND
Chloromethane 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115709

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 115709-012A

Batch ID: A11VW003 TestNo: EPA 8260B Analysis Date: 1/11/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1124-100-EB-011020

RunNo: 128779

SeqNo: 2087644

DUPSampType: TestCode: 8260_WP_LL

cis-1,2-Dichloroethene 200.50 0 0ND
cis-1,3-Dichloropropene 200.50 0 0ND
Di-isopropyl ether 200.50 0 0ND
Dibromochloromethane 200.50 0 0ND
Dibromomethane 200.50 0 0ND
Dichlorodifluoromethane 200.50 0 0ND
Ethyl tert-butyl ether 200.50 0 0ND
Ethylbenzene 200.50 0 0ND
Hexachlorobutadiene 200.50 0 0ND
Isopropylbenzene 200.50 0 0ND
m,p-Xylene 201.0 0 0ND
Methylene chloride 201.0 0 0ND
MTBE 200.50 0 0ND
n-Butylbenzene 200.50 0 0ND
n-Propylbenzene 200.50 0 0ND
Naphthalene 200.50 0 0ND
o-Xylene 200.50 0 0ND
sec-Butylbenzene 200.50 0 0ND
Styrene 200.50 0 0ND
Tert-amyl methyl ether 200.50 0 0ND
Tert-Butanol 2010 0 0ND
tert-Butylbenzene 200.50 0 0ND
Tetrachloroethene 200.50 0 0ND
Toluene 200.50 0 0ND
trans-1,2-Dichloroethene 200.50 0 0ND
Trichloroethene 200.50 0 0ND
Trichlorofluoromethane 200.50 0 0ND
Vinyl chloride 200.50 0 0ND
 Surr: 1,2-Dichloroethane-d4 25.00 93.4 70 130 20023.360
 Surr: 4-Bromofluorobenzene 25.00 102 70 130 20025.590

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115709

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 115709-012A

Batch ID: A11VW003 TestNo: EPA 8260B Analysis Date: 1/11/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1124-100-EB-011020

RunNo: 128779

SeqNo: 2087644

DUPSampType: TestCode: 8260_WP_LL

 Surr: Dibromofluoromethane 25.00 110 70 130 20027.520
 Surr: Toluene-d8 25.00 104 70 130 20026.090

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115709

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_SEMILL_AMECG

Sample ID: MB-69826

Batch ID: 69826 TestNo: EPA 8015B(M Analysis Date: 1/18/2011

Prep Date: 1/18/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 128980

SeqNo: 2090835

MBLKSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C11-C12 3.0ND
T/R Hydrocarbons: C13-C14 3.0ND
T/R Hydrocarbons: C15-C16 3.0ND
T/R Hydrocarbons: C17-C18 3.0ND
T/R Hydrocarbons: C19-C20 3.0ND
T/R Hydrocarbons: C21-C22 3.0ND
T/R Hydrocarbons: C23-C24 3.0ND
T/R Hydrocarbons: C25-C26 3.0ND
T/R Hydrocarbons: C27-C28 3.0ND
T/R Hydrocarbons: C29-C30 3.0ND
T/R Hydrocarbons: C31-C32 3.0ND
T/R Hydrocarbons: C9-C10 3.0ND
T/R Hydrocarbons: C8-C17 3.0ND
 Surr: 2-Fluorobiphenyl 12.00 33.5 27 1004.022

Sample ID: LCS-69826

Batch ID: 69826 TestNo: EPA 8015B(M Analysis Date: 1/18/2011

Prep Date: 1/18/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 128980

SeqNo: 2090836

LCSSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C13-C14 24.00 61.9 35 1183.0 014.853
T/R Hydrocarbons: C21-C22 24.00 70.0 35 1183.0 016.801
T/R Hydrocarbons: C25-C26 24.00 73.2 35 1183.0 017.568
T/R Hydrocarbons: C29-C30 24.00 75.2 35 1183.0 018.050
 Surr: 2-Fluorobiphenyl 12.00 56.8 27 1006.820

Sample ID: 115709-010AMS

Batch ID: 69826 TestNo: EPA 8015B(M Analysis Date: 1/18/2011

Prep Date: 1/18/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1124-110-15.5

RunNo: 128980

SeqNo: 2090837

MSSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C13-C14 24.00 49.2 25 1293.0 3.49815.308

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115709

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_SEMILL_AMECG

Sample ID: 115709-010AMS

Batch ID: 69826 TestNo: EPA 8015B(M Analysis Date: 1/18/2011

Prep Date: 1/18/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1124-110-15.5

RunNo: 128980

SeqNo: 2090837

MSSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C21-C22 24.00 64.7 25 1293.0 015.539
T/R Hydrocarbons: C25-C26 24.00 66.4 25 1293.0 015.944
T/R Hydrocarbons: C29-C30 24.00 68.2 25 1293.0 016.358
 Surr: 2-Fluorobiphenyl 12.00 47.7 27 1005.726

Sample ID: 115709-010AMSD

Batch ID: 69826 TestNo: EPA 8015B(M Analysis Date: 1/18/2011

Prep Date: 1/18/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1124-110-15.5

RunNo: 128980

SeqNo: 2090838

MSDSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C13-C14 24.00 40.7 25 129 203.0 3.498 15.31 14.313.264
T/R Hydrocarbons: C21-C22 24.00 62.9 25 129 203.0 0 15.54 2.9315.091
T/R Hydrocarbons: C25-C26 24.00 65.2 25 129 203.0 0 15.94 1.8815.647
T/R Hydrocarbons: C29-C30 24.00 67.0 25 129 203.0 0 16.36 1.7816.070
 Surr: 2-Fluorobiphenyl 12.00 49.1 27 129 005.894

Sample ID: 115709-010ADUP

Batch ID: 69826 TestNo: EPA 8015B(M Analysis Date: 1/18/2011

Prep Date: 1/18/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1124-110-15.5

RunNo: 128980

SeqNo: 2090839

DUPSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C11-C12 203.0 4.004 0ND
T/R Hydrocarbons: C13-C14 203.0 3.498 0ND
T/R Hydrocarbons: C15-C16 203.0 0 0ND
T/R Hydrocarbons: C17-C18 203.0 0 0ND
T/R Hydrocarbons: C19-C20 203.0 0 0ND
T/R Hydrocarbons: C21-C22 203.0 0 0ND
T/R Hydrocarbons: C23-C24 203.0 0 0ND
T/R Hydrocarbons: C25-C26 203.0 0 0ND
T/R Hydrocarbons: C27-C28 203.0 0 0ND
T/R Hydrocarbons: C29-C30 203.0 0 0ND
T/R Hydrocarbons: C31-C32 203.0 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115709

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_SEMILL_AMECG

Sample ID: 115709-010ADUP

Batch ID: 69826 TestNo: EPA 8015B(M Analysis Date: 1/18/2011

Prep Date: 1/18/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1124-110-15.5

RunNo: 128980

SeqNo: 2090839

DUPSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C9-C10 203.0 0 0ND
T/R Hydrocarbons: C8-C17 203.0 14.09 0ND
 Surr: 2-Fluorobiphenyl 12.00 39.0 27 100 004.683

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115709

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_VOA5035AMECG

Sample ID: E110111LCS2

Batch ID: E11VS015 TestNo: EPA 8015B(M Analysis Date: 1/12/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 128758

SeqNo: 2087603

LCSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 5.000 103 70 1301.0 05.139
 Surr: Bromofluorobenzene (FID) 100.0 88.5 53 15888.472

Sample ID: E110111MB2MS

Batch ID: E11VS015 TestNo: EPA 8015B(M Analysis Date: 1/12/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128758

SeqNo: 2087604

MSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 5.000 107 44 1311.0 05.362
 Surr: Bromofluorobenzene (FID) 100.0 84.5 53 15884.471

Sample ID: E110111MB2MSD

Batch ID: E11VS015 TestNo: EPA 8015B(M Analysis Date: 1/12/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128758

SeqNo: 2087605

MSDSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 5.000 107 44 131 201.0 0 5.362 0.2055.351
 Surr: Bromofluorobenzene (FID) 100.0 88.7 53 158 0088.658

Sample ID: E110111MB2

Batch ID: E11VS015 TestNo: EPA 8015B(M Analysis Date: 1/12/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 128758

SeqNo: 2087606

MBLKSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 1.0ND
 Surr: Bromofluorobenzene (FID) 100.0 85.2 53 15885.245

Sample ID: 115709-001CDUP

Batch ID: E11VS015 TestNo: EPA 8015B(M Analysis Date: 1/12/2011

Prep Date: 1/10/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1124-107-1.5

RunNo: 128758

SeqNo: 2087613

DUPSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 200.70 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115709

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_VOA5035AMECG

Sample ID: 115709-001CDUP

Batch ID: E11VS015 TestNo: EPA 8015B(M Analysis Date: 1/12/2011

Prep Date: 1/10/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1124-107-1.5

RunNo: 128758

SeqNo: 2087613

DUPSampType: TestCode: HC_S_VOA50

 Surr: Bromofluorobenzene (FID) 70.32 100 53 158 0070.640

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115709

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_VOA5035AMECG

Sample ID: E110113LCS1

Batch ID: E11VS016 TestNo: EPA 8015B(M Analysis Date: 1/13/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 128832

SeqNo: 2087949

LCSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 5.000 105 70 1301.0 05.250
 Surr: Bromofluorobenzene (FID) 100.0 78.4 53 15878.421

Sample ID: E110113MB1MS

Batch ID: E11VS016 TestNo: EPA 8015B(M Analysis Date: 1/13/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128832

SeqNo: 2087950

MSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 5.000 108 44 1311.0 05.388
 Surr: Bromofluorobenzene (FID) 100.0 81.9 53 15881.920

Sample ID: E110113MB1MSD

Batch ID: E11VS016 TestNo: EPA 8015B(M Analysis Date: 1/13/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128832

SeqNo: 2087951

MSDSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 5.000 107 44 131 201.0 0 5.388 0.3725.368
 Surr: Bromofluorobenzene (FID) 100.0 77.6 53 158 0077.589

Sample ID: E110113MB1

Batch ID: E11VS016 TestNo: EPA 8015B(M Analysis Date: 1/13/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 128832

SeqNo: 2087952

MBLKSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 1.0ND
 Surr: Bromofluorobenzene (FID) 100.0 84.9 53 15884.932

Sample ID: 115743-005CDUP

Batch ID: E11VS016 TestNo: EPA 8015B(M Analysis Date: 1/13/2011

Prep Date: 1/10/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128832

SeqNo: 2087959

DUPSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 200.78 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115709

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_VOA5035AMECG

Sample ID: 115743-005CDUP

Batch ID: E11VS016 TestNo: EPA 8015B(M Analysis Date: 1/13/2011

Prep Date: 1/10/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128832

SeqNo: 2087959

DUPSampType: TestCode: HC_S_VOA50

 Surr: Bromofluorobenzene (FID) 78.25 121 53 158 0094.853

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115709

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_W_SEMILL_AMEC

Sample ID: MB-69807

Batch ID: 69807 TestNo: EPA 8015B(M Analysis Date: 1/18/2011

Prep Date: 1/17/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 128971

SeqNo: 2090594

MBLKSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C11-C12 0.020ND
T/R Hydrocarbons: C13-C14 0.020ND
T/R Hydrocarbons: C15-C16 0.020ND
T/R Hydrocarbons: C17-C18 0.020ND
T/R Hydrocarbons: C19-C20 0.020ND
T/R Hydrocarbons: C21-C22 0.020ND
T/R Hydrocarbons: C23-C24 0.020ND
T/R Hydrocarbons: C25-C26 0.020ND
T/R Hydrocarbons: C27-C28 0.020ND
T/R Hydrocarbons: C29-C30 0.020ND
T/R Hydrocarbons: C31-C32 0.020ND
T/R Hydrocarbons: C9-C10 0.020ND
T/R Hydrocarbons: C8-C17 0.020ND
 Surr: 2-Fluorobiphenyl 0.08000 43.8 34 1100.035

Sample ID: MB-69807MS

Batch ID: 69807 TestNo: EPA 8015B(M Analysis Date: 1/18/2011

Prep Date: 1/17/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 128971

SeqNo: 2090685

MSSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C13-C14 0.1600 68.2 52 1280.020 00.109
T/R Hydrocarbons: C21-C22 0.1600 72.7 52 1280.020 00.116
T/R Hydrocarbons: C25-C26 0.1600 75.5 52 1280.020 00.121
T/R Hydrocarbons: C29-C30 0.1600 77.0 52 1280.020 00.123
 Surr: 2-Fluorobiphenyl 0.08000 56.5 34 1100.045

Sample ID: LCS-69807

Batch ID: 69807 TestNo: EPA 8015B(M Analysis Date: 1/18/2011

Prep Date: 1/17/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 128971

SeqNo: 2090686

LCSSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C13-C14 0.1600 74.9 52 1280.020 00.120

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115709

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_W_SEMILL_AMEC

Sample ID: LCS-69807

Batch ID: 69807 TestNo: EPA 8015B(M Analysis Date: 1/18/2011

Prep Date: 1/17/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 128971

SeqNo: 2090686

LCSSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C21-C22 0.1600 78.1 52 1280.020 00.125
T/R Hydrocarbons: C25-C26 0.1600 81.9 52 1280.020 00.131
T/R Hydrocarbons: C29-C30 0.1600 81.8 52 1280.020 00.131
 Surr: 2-Fluorobiphenyl 0.08000 62.9 34 1100.050

Sample ID: MB-69807MSD

Batch ID: 69807 TestNo: EPA 8015B(M Analysis Date: 1/18/2011

Prep Date: 1/17/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 128971

SeqNo: 2090687

MSDSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C13-C14 0.1600 65.8 52 128 200.020 0 0.1092 3.670.105
T/R Hydrocarbons: C21-C22 0.1600 69.7 52 128 200.020 0 0.1163 4.260.111
T/R Hydrocarbons: C25-C26 0.1600 72.3 52 128 200.020 0 0.1208 4.370.116
T/R Hydrocarbons: C29-C30 0.1600 72.7 52 128 200.020 0 0.1232 5.790.116
 Surr: 2-Fluorobiphenyl 0.08000 55.9 34 110 000.045

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115709

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_W_VOALLAMECG

Sample ID: M110112LCS2

Batch ID: M11VW010 TestNo: EPA 8015B(M Analysis Date: 1/12/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 128806

SeqNo: 2087372

LCSSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C4-C8 1.000 106 70 1300.050 01.060
 Surr: Bromofluorobenzene (FID) 100.0 96.1 70 13096.126

Sample ID: M110112MB1MS

Batch ID: M11VW010 TestNo: EPA 8015B(M Analysis Date: 1/12/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 128806

SeqNo: 2087373

MSSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C4-C8 1.000 96.3 70 1300.050 00.963
 Surr: Bromofluorobenzene (FID) 100.0 96.8 70 13096.754

Sample ID: M110112MB1MSD

Batch ID: M11VW010 TestNo: EPA 8015B(M Analysis Date: 1/12/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 128806

SeqNo: 2087374

MSDSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C4-C8 1.000 101 70 130 200.050 0 0.9630 4.471.007
 Surr: Bromofluorobenzene (FID) 100.0 94.4 70 130 0094.431

Sample ID: M110112MB1

Batch ID: M11VW010 TestNo: EPA 8015B(M Analysis Date: 1/12/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 128806

SeqNo: 2087375

MBLKSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C4-C8 0.050ND
 Surr: Bromofluorobenzene (FID) 100.0 92.1 70 13092.136

Sample ID: 115709-007BDUP

Batch ID: M11VW010 TestNo: EPA 8015B(M Analysis Date: 1/12/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: 1124-100-FB-011020

RunNo: 128806

SeqNo: 2087377

DUPSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C4-C8 200.050 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115709

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_W_VOALLAMECG

Sample ID: 115709-007BDUP

Batch ID: M11VW010 TestNo: EPA 8015B(M Analysis Date: 1/12/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: 1124-100-FB-011020

RunNo: 128806

SeqNo: 2087377

DUPSampType: TestCode: HC_W_VOAL

 Surr: Bromofluorobenzene (FID) 100.0 91.8 70 130 0091.778

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

21-Jan-11Date:Advanced Technology Laboratories

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008
CLIENT: AMEC Geomatrix

Lab Order: 115743
CASE NARRATIVE

All soil volatile analyses were performed using 5035 preservation requirements. Any high level 
dilutions were performed on a preserved methanol sample unless otherwise noted.

Results were J-Flag. "J" is used to flag those results that are between the PQL (Practical Quantitation 
Limit) and the calculated MDL (Method Detection Limit).  Results that are "J" Flagged are estimated 
values since it becomes difficult to accurately quantitate the analyte near the MDL.

Analytical Comments for Method 6010

Matrix Spike (MS) and /or Matrix Spike Duplicate (MSD) are/is outside recovery criteria for sample 
115743-012AMSD; however, the analytical batch was validated by the Laboratory Control Sample 
(LCS).

RPD for Duplicate (DUP) is outside criteria for sample 115743-001ADUP; however, the Laboratory 
Control Sample (LCS) validated the analytical batch.

Analytical Comments for Method 8015 (HC-SVOA)

Dilution was necessary for samples 115743-004A and 115743-011A, due to sample matrix.
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-109-1.5
Collection Date: 1/11/2011 8:40:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-001A

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP8_110117B 69718QC Batch: PrepDate: 1/13/2011

Antimony J2.0 mg/Kg 10.51 0.28 1/17/2011 10:09 AM
Arsenic 1.0 mg/Kg 1ND 0.27 1/17/2011 10:09 AM
Barium 1.0 mg/Kg 164 0.13 1/17/2011 10:09 AM
Beryllium 1.0 mg/Kg 1ND 0.055 1/17/2011 10:09 AM
Cadmium J1.0 mg/Kg 10.39 0.0064 1/17/2011 10:09 AM
Chromium 1.0 mg/Kg 112 0.088 1/17/2011 10:09 AM
Cobalt 1.0 mg/Kg 16.9 0.014 1/17/2011 10:09 AM
Copper 2.0 mg/Kg 115 0.26 1/17/2011 10:09 AM
Lead 1.0 mg/Kg 120 0.11 1/17/2011 10:09 AM
Molybdenum 1.0 mg/Kg 1ND 0.043 1/17/2011 10:09 AM
Nickel 1.0 mg/Kg 110 0.032 1/17/2011 10:09 AM
Selenium 1.0 mg/Kg 1ND 0.43 1/17/2011 10:09 AM
Silver 1.0 mg/Kg 1ND 0.017 1/17/2011 10:09 AM
Thallium 1.0 mg/Kg 1ND 0.23 1/17/2011 10:09 AM
Vanadium 1.0 mg/Kg 124 0.019 1/17/2011 10:09 AM
Zinc 1.0 mg/Kg 143 0.19 1/17/2011 10:09 AM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110118B 69826QC Batch: PrepDate: 1/18/2011

T/R Hydrocarbons: C11-C12 3.0 mg/Kg 1ND 3.0 1/18/2011 11:39 PM
T/R Hydrocarbons: C13-C14 3.0 mg/Kg 1ND 3.0 1/18/2011 11:39 PM
T/R Hydrocarbons: C15-C16 3.0 mg/Kg 1ND 3.0 1/18/2011 11:39 PM
T/R Hydrocarbons: C17-C18 3.0 mg/Kg 1ND 3.0 1/18/2011 11:39 PM
T/R Hydrocarbons: C19-C20 3.0 mg/Kg 1ND 3.0 1/18/2011 11:39 PM
T/R Hydrocarbons: C21-C22 3.0 mg/Kg 1ND 3.0 1/18/2011 11:39 PM
T/R Hydrocarbons: C23-C24 3.0 mg/Kg 1ND 3.0 1/18/2011 11:39 PM
T/R Hydrocarbons: C25-C26 3.0 mg/Kg 13.5 3.0 1/18/2011 11:39 PM
T/R Hydrocarbons: C27-C28 3.0 mg/Kg 15.6 3.0 1/18/2011 11:39 PM
T/R Hydrocarbons: C29-C30 3.0 mg/Kg 17.1 3.0 1/18/2011 11:39 PM
T/R Hydrocarbons: C31-C32 3.0 mg/Kg 18.2 3.0 1/18/2011 11:39 PM
T/R Hydrocarbons: C9-C10 3.0 mg/Kg 1ND 3.0 1/18/2011 11:39 PM
T/R Hydrocarbons: C8-C17 3.0 mg/Kg 1ND 3.0 1/18/2011 11:39 PM
 Surr: 2-Fluorobiphenyl 27-100 %REC 141.5 0 1/18/2011 11:39 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-109-1.5
Collection Date: 1/11/2011 8:40:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-001A

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110114B 69714QC Batch: PrepDate: 1/13/2011

Mercury J0.10 mg/Kg 10.032 0.0076 1/14/2011 04:11 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-109-1.5
Collection Date: 1/11/2011 8:40:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-001B

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110112B E11VS015QC Batch: PrepDate: 1/10/2011

T/R Hydrocarbons: C4-C8 0.73 mg/Kg 1ND 0.14 1/12/2011 06:50 PM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 191.7 0 1/12/2011 06:50 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-109-5.5
Collection Date: 1/11/2011 8:50:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-002A

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP8_110117B 69718QC Batch: PrepDate: 1/13/2011

Antimony 2.0 mg/Kg 1ND 0.28 1/17/2011 10:16 AM
Arsenic 1.0 mg/Kg 1ND 0.27 1/17/2011 10:16 AM
Barium 1.0 mg/Kg 131 0.13 1/17/2011 10:16 AM
Beryllium 1.0 mg/Kg 1ND 0.055 1/17/2011 10:16 AM
Cadmium J1.0 mg/Kg 10.059 0.0064 1/17/2011 10:16 AM
Chromium 1.0 mg/Kg 14.8 0.088 1/17/2011 10:16 AM
Cobalt 1.0 mg/Kg 12.9 0.014 1/17/2011 10:16 AM
Copper 2.0 mg/Kg 14.9 0.26 1/17/2011 10:16 AM
Lead 1.0 mg/Kg 11.4 0.11 1/17/2011 10:16 AM
Molybdenum 1.0 mg/Kg 1ND 0.043 1/17/2011 10:16 AM
Nickel 1.0 mg/Kg 13.7 0.032 1/17/2011 10:16 AM
Selenium 1.0 mg/Kg 1ND 0.43 1/17/2011 10:16 AM
Silver 1.0 mg/Kg 1ND 0.017 1/17/2011 10:16 AM
Thallium 1.0 mg/Kg 1ND 0.23 1/17/2011 10:16 AM
Vanadium 1.0 mg/Kg 18.3 0.019 1/17/2011 10:16 AM
Zinc 1.0 mg/Kg 116 0.19 1/17/2011 10:16 AM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110118C 69827QC Batch: PrepDate: 1/18/2011

T/R Hydrocarbons: C11-C12 3.0 mg/Kg 1ND 3.0 1/19/2011 03:28 AM
T/R Hydrocarbons: C13-C14 3.0 mg/Kg 1ND 3.0 1/19/2011 03:28 AM
T/R Hydrocarbons: C15-C16 3.0 mg/Kg 1ND 3.0 1/19/2011 03:28 AM
T/R Hydrocarbons: C17-C18 3.0 mg/Kg 1ND 3.0 1/19/2011 03:28 AM
T/R Hydrocarbons: C19-C20 3.0 mg/Kg 1ND 3.0 1/19/2011 03:28 AM
T/R Hydrocarbons: C21-C22 3.0 mg/Kg 1ND 3.0 1/19/2011 03:28 AM
T/R Hydrocarbons: C23-C24 3.0 mg/Kg 1ND 3.0 1/19/2011 03:28 AM
T/R Hydrocarbons: C25-C26 3.0 mg/Kg 1ND 3.0 1/19/2011 03:28 AM
T/R Hydrocarbons: C27-C28 3.0 mg/Kg 1ND 3.0 1/19/2011 03:28 AM
T/R Hydrocarbons: C29-C30 3.0 mg/Kg 1ND 3.0 1/19/2011 03:28 AM
T/R Hydrocarbons: C31-C32 3.0 mg/Kg 1ND 3.0 1/19/2011 03:28 AM
T/R Hydrocarbons: C9-C10 3.0 mg/Kg 1ND 3.0 1/19/2011 03:28 AM
T/R Hydrocarbons: C8-C17 3.0 mg/Kg 1ND 3.0 1/19/2011 03:28 AM
 Surr: 2-Fluorobiphenyl 27-100 %REC 141.9 0 1/19/2011 03:28 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-109-5.5
Collection Date: 1/11/2011 8:50:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-002A

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110114B 69714QC Batch: PrepDate: 1/13/2011

Mercury J0.10 mg/Kg 10.030 0.0076 1/14/2011 04:15 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-109-5.5
Collection Date: 1/11/2011 8:50:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-002B

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110112B E11VS015QC Batch: PrepDate: 1/10/2011

T/R Hydrocarbons: C4-C8 0.93 mg/Kg 1ND 0.18 1/12/2011 07:05 PM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 186.5 0 1/12/2011 07:05 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-109-5.5
Collection Date: 1/11/2011 8:50:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-002E

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110113A K11VS018QC Batch: PrepDate: 1/11/2011

1,1,1,2-Tetrachloroethane 4.8 µg/Kg 1ND 1.7 1/13/2011 11:56 AM
1,1,1-Trichloroethane 4.8 µg/Kg 1ND 0.62 1/13/2011 11:56 AM
1,1,2,2-Tetrachloroethane 4.8 µg/Kg 1ND 1.5 1/13/2011 11:56 AM
1,1,2-Trichloroethane 4.8 µg/Kg 1ND 1.6 1/13/2011 11:56 AM
1,1-Dichloroethane 4.8 µg/Kg 1ND 0.49 1/13/2011 11:56 AM
1,1-Dichloroethene 4.8 µg/Kg 1ND 1.2 1/13/2011 11:56 AM
1,1-Dichloropropene 4.8 µg/Kg 1ND 1.5 1/13/2011 11:56 AM
1,2,3-Trichlorobenzene 4.8 µg/Kg 1ND 1.0 1/13/2011 11:56 AM
1,2,3-Trichloropropane 4.8 µg/Kg 1ND 0.72 1/13/2011 11:56 AM
1,2,4-Trichlorobenzene 4.8 µg/Kg 1ND 1.3 1/13/2011 11:56 AM
1,2,4-Trimethylbenzene 4.8 µg/Kg 1ND 0.83 1/13/2011 11:56 AM
1,2-Dibromo-3-chloropropane 9.7 µg/Kg 1ND 1.9 1/13/2011 11:56 AM
1,2-Dibromoethane 4.8 µg/Kg 1ND 1.4 1/13/2011 11:56 AM
1,2-Dichlorobenzene 4.8 µg/Kg 1ND 0.80 1/13/2011 11:56 AM
1,2-Dichloroethane 4.8 µg/Kg 1ND 1.1 1/13/2011 11:56 AM
1,2-Dichloropropane 4.8 µg/Kg 1ND 1.5 1/13/2011 11:56 AM
1,3,5-Trimethylbenzene 4.8 µg/Kg 1ND 0.97 1/13/2011 11:56 AM
1,3-Dichlorobenzene 4.8 µg/Kg 1ND 0.97 1/13/2011 11:56 AM
1,3-Dichloropropane 4.8 µg/Kg 1ND 1.0 1/13/2011 11:56 AM
1,4-Dichlorobenzene 4.8 µg/Kg 1ND 1.2 1/13/2011 11:56 AM
2,2-Dichloropropane 4.8 µg/Kg 1ND 0.84 1/13/2011 11:56 AM
2-Chlorotoluene 4.8 µg/Kg 1ND 0.64 1/13/2011 11:56 AM
4-Chlorotoluene 4.8 µg/Kg 1ND 0.65 1/13/2011 11:56 AM
4-Isopropyltoluene 4.8 µg/Kg 1ND 0.55 1/13/2011 11:56 AM
Benzene 4.8 µg/Kg 1ND 0.79 1/13/2011 11:56 AM
Bromobenzene 4.8 µg/Kg 1ND 1.5 1/13/2011 11:56 AM
Bromodichloromethane 4.8 µg/Kg 1ND 0.82 1/13/2011 11:56 AM
Bromoform 4.8 µg/Kg 1ND 1.2 1/13/2011 11:56 AM
Bromomethane 4.8 µg/Kg 1ND 0.84 1/13/2011 11:56 AM
Carbon tetrachloride 4.8 µg/Kg 1ND 1.3 1/13/2011 11:56 AM
Chlorobenzene 4.8 µg/Kg 1ND 0.86 1/13/2011 11:56 AM
Chloroethane 4.8 µg/Kg 1ND 1.3 1/13/2011 11:56 AM
Chloroform 4.8 µg/Kg 1ND 0.60 1/13/2011 11:56 AM
Chloromethane 4.8 µg/Kg 1ND 0.79 1/13/2011 11:56 AM
cis-1,2-Dichloroethene 4.8 µg/Kg 1ND 1.2 1/13/2011 11:56 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-109-5.5
Collection Date: 1/11/2011 8:50:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-002E

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110113A K11VS018QC Batch: PrepDate: 1/11/2011

cis-1,3-Dichloropropene 4.8 µg/Kg 1ND 1.2 1/13/2011 11:56 AM
Di-isopropyl ether 4.8 µg/Kg 1ND 0.62 1/13/2011 11:56 AM
Dibromochloromethane 4.8 µg/Kg 1ND 0.66 1/13/2011 11:56 AM
Dibromomethane 4.8 µg/Kg 1ND 1.6 1/13/2011 11:56 AM
Dichlorodifluoromethane 4.8 µg/Kg 1ND 0.58 1/13/2011 11:56 AM
Ethyl Tert-butyl ether 4.8 µg/Kg 1ND 0.72 1/13/2011 11:56 AM
Ethylbenzene 4.8 µg/Kg 1ND 0.88 1/13/2011 11:56 AM
Hexachlorobutadiene 4.8 µg/Kg 1ND 3.3 1/13/2011 11:56 AM
Isopropylbenzene 4.8 µg/Kg 1ND 1.2 1/13/2011 11:56 AM
m,p-Xylene 9.7 µg/Kg 1ND 1.6 1/13/2011 11:56 AM
Methylene chloride 4.8 µg/Kg 1ND 4.8 1/13/2011 11:56 AM
MTBE 4.8 µg/Kg 1ND 0.74 1/13/2011 11:56 AM
n-Butylbenzene 4.8 µg/Kg 1ND 1.0 1/13/2011 11:56 AM
n-Propylbenzene 4.8 µg/Kg 1ND 0.87 1/13/2011 11:56 AM
Naphthalene 4.8 µg/Kg 1ND 1.6 1/13/2011 11:56 AM
o-Xylene 4.8 µg/Kg 1ND 0.99 1/13/2011 11:56 AM
sec-Butylbenzene 4.8 µg/Kg 1ND 0.82 1/13/2011 11:56 AM
Styrene 4.8 µg/Kg 1ND 0.86 1/13/2011 11:56 AM
Tert-amyl methyl ether 4.8 µg/Kg 1ND 0.63 1/13/2011 11:56 AM
Tert-Butanol 97 µg/Kg 1ND 6.8 1/13/2011 11:56 AM
tert-Butylbenzene 4.8 µg/Kg 1ND 0.59 1/13/2011 11:56 AM
Tetrachloroethene 4.8 µg/Kg 1ND 1.0 1/13/2011 11:56 AM
Toluene 4.8 µg/Kg 1ND 0.80 1/13/2011 11:56 AM
trans-1,2-Dichloroethene 4.8 µg/Kg 1ND 0.96 1/13/2011 11:56 AM
Trichloroethene 4.8 µg/Kg 1ND 1.9 1/13/2011 11:56 AM
Trichlorofluoromethane 4.8 µg/Kg 1ND 1.1 1/13/2011 11:56 AM
Vinyl chloride 4.8 µg/Kg 1ND 0.57 1/13/2011 11:56 AM
 Surr: 1,2-Dichloroethane-d4 70-150 %REC 1110 0 1/13/2011 11:56 AM
 Surr: 4-Bromofluorobenzene 64-126 %REC 186.1 0 1/13/2011 11:56 AM
 Surr: Dibromofluoromethane 69-138 %REC 1102 0 1/13/2011 11:56 AM
 Surr: Toluene-d8 70-128 %REC 191.6 0 1/13/2011 11:56 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-109-15.5
Collection Date: 1/11/2011 9:00:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-003A

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP8_110117B 69718QC Batch: PrepDate: 1/13/2011

Antimony J2.0 mg/Kg 10.32 0.28 1/17/2011 10:19 AM
Arsenic 1.0 mg/Kg 1ND 0.27 1/17/2011 10:19 AM
Barium 1.0 mg/Kg 196 0.13 1/17/2011 10:19 AM
Beryllium 1.0 mg/Kg 1ND 0.055 1/17/2011 10:19 AM
Cadmium J1.0 mg/Kg 10.36 0.0064 1/17/2011 10:19 AM
Chromium 1.0 mg/Kg 113 0.088 1/17/2011 10:19 AM
Cobalt 1.0 mg/Kg 18.1 0.014 1/17/2011 10:19 AM
Copper 2.0 mg/Kg 115 0.26 1/17/2011 10:19 AM
Lead 1.0 mg/Kg 13.0 0.11 1/17/2011 10:19 AM
Molybdenum 1.0 mg/Kg 1ND 0.043 1/17/2011 10:19 AM
Nickel 1.0 mg/Kg 111 0.032 1/17/2011 10:19 AM
Selenium 1.0 mg/Kg 1ND 0.43 1/17/2011 10:19 AM
Silver 1.0 mg/Kg 1ND 0.017 1/17/2011 10:19 AM
Thallium 1.0 mg/Kg 1ND 0.23 1/17/2011 10:19 AM
Vanadium 1.0 mg/Kg 129 0.019 1/17/2011 10:19 AM
Zinc 1.0 mg/Kg 140 0.19 1/17/2011 10:19 AM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110118B 69826QC Batch: PrepDate: 1/18/2011

T/R Hydrocarbons: C11-C12 3.0 mg/Kg 1ND 3.0 1/18/2011 10:50 PM
T/R Hydrocarbons: C13-C14 3.0 mg/Kg 1ND 3.0 1/18/2011 10:50 PM
T/R Hydrocarbons: C15-C16 3.0 mg/Kg 1ND 3.0 1/18/2011 10:50 PM
T/R Hydrocarbons: C17-C18 3.0 mg/Kg 1ND 3.0 1/18/2011 10:50 PM
T/R Hydrocarbons: C19-C20 3.0 mg/Kg 1ND 3.0 1/18/2011 10:50 PM
T/R Hydrocarbons: C21-C22 3.0 mg/Kg 1ND 3.0 1/18/2011 10:50 PM
T/R Hydrocarbons: C23-C24 3.0 mg/Kg 1ND 3.0 1/18/2011 10:50 PM
T/R Hydrocarbons: C25-C26 3.0 mg/Kg 1ND 3.0 1/18/2011 10:50 PM
T/R Hydrocarbons: C27-C28 3.0 mg/Kg 1ND 3.0 1/18/2011 10:50 PM
T/R Hydrocarbons: C29-C30 3.0 mg/Kg 1ND 3.0 1/18/2011 10:50 PM
T/R Hydrocarbons: C31-C32 3.0 mg/Kg 1ND 3.0 1/18/2011 10:50 PM
T/R Hydrocarbons: C9-C10 3.0 mg/Kg 1ND 3.0 1/18/2011 10:50 PM
T/R Hydrocarbons: C8-C17 3.0 mg/Kg 1ND 3.0 1/18/2011 10:50 PM
 Surr: 2-Fluorobiphenyl 27-100 %REC 136.1 0 1/18/2011 10:50 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out

11 of 88



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-109-15.5
Collection Date: 1/11/2011 9:00:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-003A

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110114B 69714QC Batch: PrepDate: 1/13/2011

Mercury J0.10 mg/Kg 10.038 0.0076 1/14/2011 04:18 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-109-15.5
Collection Date: 1/11/2011 9:00:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-003B

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110112B E11VS015QC Batch: PrepDate: 1/10/2011

T/R Hydrocarbons: C4-C8 0.77 mg/Kg 1ND 0.15 1/12/2011 07:19 PM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 192.8 0 1/12/2011 07:19 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-109-15.5
Collection Date: 1/11/2011 9:00:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-003E

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110113A K11VS018QC Batch: PrepDate: 1/11/2011

1,1,1,2-Tetrachloroethane 4.0 µg/Kg 1ND 1.4 1/13/2011 12:12 PM
1,1,1-Trichloroethane 4.0 µg/Kg 1ND 0.52 1/13/2011 12:12 PM
1,1,2,2-Tetrachloroethane 4.0 µg/Kg 1ND 1.3 1/13/2011 12:12 PM
1,1,2-Trichloroethane 4.0 µg/Kg 1ND 1.3 1/13/2011 12:12 PM
1,1-Dichloroethane 4.0 µg/Kg 1ND 0.40 1/13/2011 12:12 PM
1,1-Dichloroethene 4.0 µg/Kg 1ND 1.0 1/13/2011 12:12 PM
1,1-Dichloropropene 4.0 µg/Kg 1ND 1.2 1/13/2011 12:12 PM
1,2,3-Trichlorobenzene 4.0 µg/Kg 1ND 0.83 1/13/2011 12:12 PM
1,2,3-Trichloropropane 4.0 µg/Kg 1ND 0.60 1/13/2011 12:12 PM
1,2,4-Trichlorobenzene 4.0 µg/Kg 1ND 1.1 1/13/2011 12:12 PM
1,2,4-Trimethylbenzene 4.0 µg/Kg 1ND 0.69 1/13/2011 12:12 PM
1,2-Dibromo-3-chloropropane 8.0 µg/Kg 1ND 1.5 1/13/2011 12:12 PM
1,2-Dibromoethane 4.0 µg/Kg 1ND 1.2 1/13/2011 12:12 PM
1,2-Dichlorobenzene 4.0 µg/Kg 1ND 0.66 1/13/2011 12:12 PM
1,2-Dichloroethane 4.0 µg/Kg 1ND 0.94 1/13/2011 12:12 PM
1,2-Dichloropropane 4.0 µg/Kg 1ND 1.3 1/13/2011 12:12 PM
1,3,5-Trimethylbenzene 4.0 µg/Kg 1ND 0.80 1/13/2011 12:12 PM
1,3-Dichlorobenzene 4.0 µg/Kg 1ND 0.81 1/13/2011 12:12 PM
1,3-Dichloropropane 4.0 µg/Kg 1ND 0.84 1/13/2011 12:12 PM
1,4-Dichlorobenzene 4.0 µg/Kg 1ND 0.96 1/13/2011 12:12 PM
2,2-Dichloropropane 4.0 µg/Kg 1ND 0.70 1/13/2011 12:12 PM
2-Chlorotoluene 4.0 µg/Kg 1ND 0.53 1/13/2011 12:12 PM
4-Chlorotoluene 4.0 µg/Kg 1ND 0.54 1/13/2011 12:12 PM
4-Isopropyltoluene 4.0 µg/Kg 1ND 0.46 1/13/2011 12:12 PM
Benzene J4.0 µg/Kg 10.74 0.66 1/13/2011 12:12 PM
Bromobenzene 4.0 µg/Kg 1ND 1.2 1/13/2011 12:12 PM
Bromodichloromethane 4.0 µg/Kg 1ND 0.68 1/13/2011 12:12 PM
Bromoform 4.0 µg/Kg 1ND 0.97 1/13/2011 12:12 PM
Bromomethane 4.0 µg/Kg 1ND 0.70 1/13/2011 12:12 PM
Carbon tetrachloride 4.0 µg/Kg 1ND 1.1 1/13/2011 12:12 PM
Chlorobenzene 4.0 µg/Kg 1ND 0.72 1/13/2011 12:12 PM
Chloroethane 4.0 µg/Kg 1ND 1.1 1/13/2011 12:12 PM
Chloroform 4.0 µg/Kg 1ND 0.50 1/13/2011 12:12 PM
Chloromethane 4.0 µg/Kg 1ND 0.65 1/13/2011 12:12 PM
cis-1,2-Dichloroethene 4.0 µg/Kg 1ND 0.96 1/13/2011 12:12 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-109-15.5
Collection Date: 1/11/2011 9:00:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-003E

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110113A K11VS018QC Batch: PrepDate: 1/11/2011

cis-1,3-Dichloropropene 4.0 µg/Kg 1ND 1.0 1/13/2011 12:12 PM
Di-isopropyl ether 4.0 µg/Kg 1ND 0.52 1/13/2011 12:12 PM
Dibromochloromethane 4.0 µg/Kg 1ND 0.54 1/13/2011 12:12 PM
Dibromomethane 4.0 µg/Kg 1ND 1.3 1/13/2011 12:12 PM
Dichlorodifluoromethane 4.0 µg/Kg 1ND 0.48 1/13/2011 12:12 PM
Ethyl Tert-butyl ether 4.0 µg/Kg 1ND 0.60 1/13/2011 12:12 PM
Ethylbenzene 4.0 µg/Kg 1ND 0.73 1/13/2011 12:12 PM
Hexachlorobutadiene 4.0 µg/Kg 1ND 2.7 1/13/2011 12:12 PM
Isopropylbenzene 4.0 µg/Kg 1ND 0.98 1/13/2011 12:12 PM
m,p-Xylene 8.0 µg/Kg 1ND 1.3 1/13/2011 12:12 PM
Methylene chloride 4.0 µg/Kg 1ND 4.0 1/13/2011 12:12 PM
MTBE 4.0 µg/Kg 1ND 0.61 1/13/2011 12:12 PM
n-Butylbenzene 4.0 µg/Kg 1ND 0.83 1/13/2011 12:12 PM
n-Propylbenzene 4.0 µg/Kg 1ND 0.72 1/13/2011 12:12 PM
Naphthalene 4.0 µg/Kg 1ND 1.3 1/13/2011 12:12 PM
o-Xylene 4.0 µg/Kg 1ND 0.82 1/13/2011 12:12 PM
sec-Butylbenzene 4.0 µg/Kg 1ND 0.68 1/13/2011 12:12 PM
Styrene 4.0 µg/Kg 1ND 0.71 1/13/2011 12:12 PM
Tert-amyl methyl ether 4.0 µg/Kg 1ND 0.52 1/13/2011 12:12 PM
Tert-Butanol 80 µg/Kg 1ND 5.6 1/13/2011 12:12 PM
tert-Butylbenzene 4.0 µg/Kg 1ND 0.49 1/13/2011 12:12 PM
Tetrachloroethene 4.0 µg/Kg 1ND 0.84 1/13/2011 12:12 PM
Toluene 4.0 µg/Kg 1ND 0.66 1/13/2011 12:12 PM
trans-1,2-Dichloroethene 4.0 µg/Kg 1ND 0.79 1/13/2011 12:12 PM
Trichloroethene 4.0 µg/Kg 1ND 1.6 1/13/2011 12:12 PM
Trichlorofluoromethane 4.0 µg/Kg 1ND 0.93 1/13/2011 12:12 PM
Vinyl chloride 4.0 µg/Kg 1ND 0.47 1/13/2011 12:12 PM
 Surr: 1,2-Dichloroethane-d4 70-150 %REC 1111 0 1/13/2011 12:12 PM
 Surr: 4-Bromofluorobenzene 64-126 %REC 191.0 0 1/13/2011 12:12 PM
 Surr: Dibromofluoromethane 69-138 %REC 1103 0 1/13/2011 12:12 PM
 Surr: Toluene-d8 70-128 %REC 193.8 0 1/13/2011 12:12 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-111-1.5
Collection Date: 1/11/2011 9:44:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-004A

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP8_110117B 69718QC Batch: PrepDate: 1/13/2011

Antimony J2.0 mg/Kg 10.43 0.28 1/17/2011 10:22 AM
Arsenic 1.0 mg/Kg 1ND 0.27 1/17/2011 10:22 AM
Barium 1.0 mg/Kg 190 0.13 1/17/2011 10:22 AM
Beryllium 1.0 mg/Kg 1ND 0.055 1/17/2011 10:22 AM
Cadmium J1.0 mg/Kg 10.57 0.0064 1/17/2011 10:22 AM
Chromium 1.0 mg/Kg 114 0.088 1/17/2011 10:22 AM
Cobalt 1.0 mg/Kg 17.8 0.014 1/17/2011 10:22 AM
Copper 2.0 mg/Kg 119 0.26 1/17/2011 10:22 AM
Lead 1.0 mg/Kg 148 0.11 1/17/2011 10:22 AM
Molybdenum 1.0 mg/Kg 1ND 0.043 1/17/2011 10:22 AM
Nickel 1.0 mg/Kg 113 0.032 1/17/2011 10:22 AM
Selenium 1.0 mg/Kg 1ND 0.43 1/17/2011 10:22 AM
Silver 1.0 mg/Kg 1ND 0.017 1/17/2011 10:22 AM
Thallium 1.0 mg/Kg 1ND 0.23 1/17/2011 10:22 AM
Vanadium 1.0 mg/Kg 128 0.019 1/17/2011 10:22 AM
Zinc 1.0 mg/Kg 173 0.19 1/17/2011 10:22 AM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110118B 69826QC Batch: PrepDate: 1/18/2011

T/R Hydrocarbons: C11-C12 15 mg/Kg 5ND 15 1/19/2011 10:47 AM
T/R Hydrocarbons: C13-C14 15 mg/Kg 5ND 15 1/19/2011 10:47 AM
T/R Hydrocarbons: C15-C16 15 mg/Kg 5ND 15 1/19/2011 10:47 AM
T/R Hydrocarbons: C17-C18 15 mg/Kg 5ND 15 1/19/2011 10:47 AM
T/R Hydrocarbons: C19-C20 15 mg/Kg 5ND 15 1/19/2011 10:47 AM
T/R Hydrocarbons: C21-C22 15 mg/Kg 516 15 1/19/2011 10:47 AM
T/R Hydrocarbons: C23-C24 15 mg/Kg 524 15 1/19/2011 10:47 AM
T/R Hydrocarbons: C25-C26 15 mg/Kg 529 15 1/19/2011 10:47 AM
T/R Hydrocarbons: C27-C28 15 mg/Kg 542 15 1/19/2011 10:47 AM
T/R Hydrocarbons: C29-C30 15 mg/Kg 553 15 1/19/2011 10:47 AM
T/R Hydrocarbons: C31-C32 15 mg/Kg 567 15 1/19/2011 10:47 AM
T/R Hydrocarbons: C9-C10 15 mg/Kg 5ND 15 1/19/2011 10:47 AM
T/R Hydrocarbons: C8-C17 15 mg/Kg 5ND 15 1/19/2011 10:47 AM
 Surr: 2-Fluorobiphenyl 27-100 %REC 543.9 0 1/19/2011 10:47 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-111-1.5
Collection Date: 1/11/2011 9:44:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-004A

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110114B 69714QC Batch: PrepDate: 1/13/2011

Mercury J0.10 mg/Kg 10.038 0.0076 1/14/2011 04:20 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-111-1.5
Collection Date: 1/11/2011 9:44:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-004B

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110112B E11VS015QC Batch: PrepDate: 1/10/2011

T/R Hydrocarbons: C4-C8 0.75 mg/Kg 1ND 0.15 1/12/2011 07:34 PM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 196.1 0 1/12/2011 07:34 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-111-5.5
Collection Date: 1/11/2011 9:55:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-005A

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP8_110117B 69718QC Batch: PrepDate: 1/13/2011

Antimony J2.0 mg/Kg 10.57 0.28 1/17/2011 10:25 AM
Arsenic 1.0 mg/Kg 1ND 0.27 1/17/2011 10:25 AM
Barium 1.0 mg/Kg 1190 0.13 1/17/2011 10:25 AM
Beryllium 1.0 mg/Kg 1ND 0.055 1/17/2011 10:25 AM
Cadmium J1.0 mg/Kg 10.67 0.0064 1/17/2011 10:25 AM
Chromium 1.0 mg/Kg 125 0.088 1/17/2011 10:25 AM
Cobalt 1.0 mg/Kg 115 0.014 1/17/2011 10:25 AM
Copper 2.0 mg/Kg 135 0.26 1/17/2011 10:25 AM
Lead 1.0 mg/Kg 16.2 0.11 1/17/2011 10:25 AM
Molybdenum 1.0 mg/Kg 1ND 0.043 1/17/2011 10:25 AM
Nickel 1.0 mg/Kg 121 0.032 1/17/2011 10:25 AM
Selenium 1.0 mg/Kg 1ND 0.43 1/17/2011 10:25 AM
Silver 1.0 mg/Kg 1ND 0.017 1/17/2011 10:25 AM
Thallium 1.0 mg/Kg 1ND 0.23 1/17/2011 10:25 AM
Vanadium 1.0 mg/Kg 151 0.019 1/17/2011 10:25 AM
Zinc 1.0 mg/Kg 169 0.19 1/17/2011 10:25 AM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110118B 69826QC Batch: PrepDate: 1/18/2011

T/R Hydrocarbons: C11-C12 3.0 mg/Kg 13.4 3.0 1/18/2011 11:06 PM
T/R Hydrocarbons: C13-C14 3.0 mg/Kg 1ND 3.0 1/18/2011 11:06 PM
T/R Hydrocarbons: C15-C16 3.0 mg/Kg 1ND 3.0 1/18/2011 11:06 PM
T/R Hydrocarbons: C17-C18 3.0 mg/Kg 1ND 3.0 1/18/2011 11:06 PM
T/R Hydrocarbons: C19-C20 3.0 mg/Kg 1ND 3.0 1/18/2011 11:06 PM
T/R Hydrocarbons: C21-C22 3.0 mg/Kg 13.0 3.0 1/18/2011 11:06 PM
T/R Hydrocarbons: C23-C24 3.0 mg/Kg 14.7 3.0 1/18/2011 11:06 PM
T/R Hydrocarbons: C25-C26 3.0 mg/Kg 16.1 3.0 1/18/2011 11:06 PM
T/R Hydrocarbons: C27-C28 3.0 mg/Kg 17.5 3.0 1/18/2011 11:06 PM
T/R Hydrocarbons: C29-C30 3.0 mg/Kg 16.3 3.0 1/18/2011 11:06 PM
T/R Hydrocarbons: C31-C32 3.0 mg/Kg 16.2 3.0 1/18/2011 11:06 PM
T/R Hydrocarbons: C9-C10 3.0 mg/Kg 1ND 3.0 1/18/2011 11:06 PM
T/R Hydrocarbons: C8-C17 3.0 mg/Kg 111 3.0 1/18/2011 11:06 PM
 Surr: 2-Fluorobiphenyl 27-100 %REC 141.8 0 1/18/2011 11:06 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-111-5.5
Collection Date: 1/11/2011 9:55:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-005A

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110114B 69714QC Batch: PrepDate: 1/13/2011

Mercury 0.10 mg/Kg 10.10 0.0076 1/14/2011 04:26 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-111-5.5
Collection Date: 1/11/2011 9:55:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-005B

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110113A E11VS016QC Batch: PrepDate: 1/10/2011

T/R Hydrocarbons: C4-C8 0.74 mg/Kg 1ND 0.15 1/13/2011 11:32 AM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 1128 0 1/13/2011 11:32 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-111-5.5
Collection Date: 1/11/2011 9:55:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-005E

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110113A K11VS018QC Batch: PrepDate: 1/11/2011

1,1,1,2-Tetrachloroethane 4.0 µg/Kg 1ND 1.4 1/13/2011 12:29 PM
1,1,1-Trichloroethane 4.0 µg/Kg 1ND 0.52 1/13/2011 12:29 PM
1,1,2,2-Tetrachloroethane 4.0 µg/Kg 1ND 1.3 1/13/2011 12:29 PM
1,1,2-Trichloroethane 4.0 µg/Kg 1ND 1.3 1/13/2011 12:29 PM
1,1-Dichloroethane 4.0 µg/Kg 1ND 0.40 1/13/2011 12:29 PM
1,1-Dichloroethene 4.0 µg/Kg 1ND 1.0 1/13/2011 12:29 PM
1,1-Dichloropropene 4.0 µg/Kg 1ND 1.2 1/13/2011 12:29 PM
1,2,3-Trichlorobenzene 4.0 µg/Kg 1ND 0.83 1/13/2011 12:29 PM
1,2,3-Trichloropropane 4.0 µg/Kg 1ND 0.60 1/13/2011 12:29 PM
1,2,4-Trichlorobenzene 4.0 µg/Kg 1ND 1.1 1/13/2011 12:29 PM
1,2,4-Trimethylbenzene 4.0 µg/Kg 1ND 0.69 1/13/2011 12:29 PM
1,2-Dibromo-3-chloropropane 8.0 µg/Kg 1ND 1.5 1/13/2011 12:29 PM
1,2-Dibromoethane 4.0 µg/Kg 1ND 1.2 1/13/2011 12:29 PM
1,2-Dichlorobenzene 4.0 µg/Kg 1ND 0.67 1/13/2011 12:29 PM
1,2-Dichloroethane 4.0 µg/Kg 1ND 0.94 1/13/2011 12:29 PM
1,2-Dichloropropane 4.0 µg/Kg 1ND 1.3 1/13/2011 12:29 PM
1,3,5-Trimethylbenzene 4.0 µg/Kg 1ND 0.80 1/13/2011 12:29 PM
1,3-Dichlorobenzene 4.0 µg/Kg 1ND 0.81 1/13/2011 12:29 PM
1,3-Dichloropropane 4.0 µg/Kg 1ND 0.84 1/13/2011 12:29 PM
1,4-Dichlorobenzene 4.0 µg/Kg 1ND 0.96 1/13/2011 12:29 PM
2,2-Dichloropropane 4.0 µg/Kg 1ND 0.70 1/13/2011 12:29 PM
2-Chlorotoluene 4.0 µg/Kg 1ND 0.53 1/13/2011 12:29 PM
4-Chlorotoluene 4.0 µg/Kg 1ND 0.54 1/13/2011 12:29 PM
4-Isopropyltoluene 4.0 µg/Kg 1ND 0.46 1/13/2011 12:29 PM
Benzene J4.0 µg/Kg 10.94 0.66 1/13/2011 12:29 PM
Bromobenzene 4.0 µg/Kg 1ND 1.3 1/13/2011 12:29 PM
Bromodichloromethane 4.0 µg/Kg 1ND 0.68 1/13/2011 12:29 PM
Bromoform 4.0 µg/Kg 1ND 0.97 1/13/2011 12:29 PM
Bromomethane 4.0 µg/Kg 1ND 0.70 1/13/2011 12:29 PM
Carbon tetrachloride 4.0 µg/Kg 1ND 1.1 1/13/2011 12:29 PM
Chlorobenzene 4.0 µg/Kg 1ND 0.72 1/13/2011 12:29 PM
Chloroethane 4.0 µg/Kg 1ND 1.1 1/13/2011 12:29 PM
Chloroform 4.0 µg/Kg 1ND 0.50 1/13/2011 12:29 PM
Chloromethane 4.0 µg/Kg 1ND 0.65 1/13/2011 12:29 PM
cis-1,2-Dichloroethene 4.0 µg/Kg 1ND 0.96 1/13/2011 12:29 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-111-5.5
Collection Date: 1/11/2011 9:55:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-005E

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110113A K11VS018QC Batch: PrepDate: 1/11/2011

cis-1,3-Dichloropropene 4.0 µg/Kg 1ND 1.0 1/13/2011 12:29 PM
Di-isopropyl ether 4.0 µg/Kg 1ND 0.52 1/13/2011 12:29 PM
Dibromochloromethane 4.0 µg/Kg 1ND 0.55 1/13/2011 12:29 PM
Dibromomethane 4.0 µg/Kg 1ND 1.4 1/13/2011 12:29 PM
Dichlorodifluoromethane 4.0 µg/Kg 1ND 0.48 1/13/2011 12:29 PM
Ethyl Tert-butyl ether 4.0 µg/Kg 1ND 0.60 1/13/2011 12:29 PM
Ethylbenzene 4.0 µg/Kg 1ND 0.73 1/13/2011 12:29 PM
Hexachlorobutadiene 4.0 µg/Kg 1ND 2.7 1/13/2011 12:29 PM
Isopropylbenzene 4.0 µg/Kg 1ND 0.98 1/13/2011 12:29 PM
m,p-Xylene 8.0 µg/Kg 1ND 1.4 1/13/2011 12:29 PM
Methylene chloride 4.0 µg/Kg 1ND 4.0 1/13/2011 12:29 PM
MTBE 4.0 µg/Kg 1ND 0.62 1/13/2011 12:29 PM
n-Butylbenzene 4.0 µg/Kg 1ND 0.83 1/13/2011 12:29 PM
n-Propylbenzene 4.0 µg/Kg 1ND 0.72 1/13/2011 12:29 PM
Naphthalene 4.0 µg/Kg 1ND 1.3 1/13/2011 12:29 PM
o-Xylene 4.0 µg/Kg 1ND 0.82 1/13/2011 12:29 PM
sec-Butylbenzene 4.0 µg/Kg 1ND 0.68 1/13/2011 12:29 PM
Styrene 4.0 µg/Kg 1ND 0.72 1/13/2011 12:29 PM
Tert-amyl methyl ether 4.0 µg/Kg 1ND 0.52 1/13/2011 12:29 PM
Tert-Butanol 80 µg/Kg 1ND 5.7 1/13/2011 12:29 PM
tert-Butylbenzene 4.0 µg/Kg 1ND 0.49 1/13/2011 12:29 PM
Tetrachloroethene 4.0 µg/Kg 1ND 0.85 1/13/2011 12:29 PM
Toluene J4.0 µg/Kg 10.87 0.67 1/13/2011 12:29 PM
trans-1,2-Dichloroethene 4.0 µg/Kg 1ND 0.79 1/13/2011 12:29 PM
Trichloroethene 4.0 µg/Kg 1ND 1.6 1/13/2011 12:29 PM
Trichlorofluoromethane 4.0 µg/Kg 1ND 0.93 1/13/2011 12:29 PM
Vinyl chloride 4.0 µg/Kg 1ND 0.47 1/13/2011 12:29 PM
 Surr: 1,2-Dichloroethane-d4 70-150 %REC 1111 0 1/13/2011 12:29 PM
 Surr: 4-Bromofluorobenzene 64-126 %REC 192.4 0 1/13/2011 12:29 PM
 Surr: Dibromofluoromethane 69-138 %REC 1103 0 1/13/2011 12:29 PM
 Surr: Toluene-d8 70-128 %REC 192.3 0 1/13/2011 12:29 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-111-15.5
Collection Date: 1/11/2011 10:00:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-006A

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP8_110117B 69718QC Batch: PrepDate: 1/13/2011

Antimony 2.0 mg/Kg 1ND 0.28 1/17/2011 10:29 AM
Arsenic 1.0 mg/Kg 1ND 0.27 1/17/2011 10:29 AM
Barium 1.0 mg/Kg 1130 0.13 1/17/2011 10:29 AM
Beryllium 1.0 mg/Kg 1ND 0.055 1/17/2011 10:29 AM
Cadmium J1.0 mg/Kg 10.39 0.0064 1/17/2011 10:29 AM
Chromium 1.0 mg/Kg 117 0.088 1/17/2011 10:29 AM
Cobalt 1.0 mg/Kg 19.7 0.014 1/17/2011 10:29 AM
Copper 2.0 mg/Kg 119 0.26 1/17/2011 10:29 AM
Lead 1.0 mg/Kg 13.3 0.11 1/17/2011 10:29 AM
Molybdenum 1.0 mg/Kg 1ND 0.043 1/17/2011 10:29 AM
Nickel 1.0 mg/Kg 114 0.032 1/17/2011 10:29 AM
Selenium 1.0 mg/Kg 1ND 0.43 1/17/2011 10:29 AM
Silver 1.0 mg/Kg 1ND 0.017 1/17/2011 10:29 AM
Thallium 1.0 mg/Kg 1ND 0.23 1/17/2011 10:29 AM
Vanadium 1.0 mg/Kg 132 0.019 1/17/2011 10:29 AM
Zinc 1.0 mg/Kg 146 0.19 1/17/2011 10:29 AM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110118C 69827QC Batch: PrepDate: 1/18/2011

T/R Hydrocarbons: C11-C12 3.0 mg/Kg 1ND 3.0 1/19/2011 02:54 AM
T/R Hydrocarbons: C13-C14 3.0 mg/Kg 1ND 3.0 1/19/2011 02:54 AM
T/R Hydrocarbons: C15-C16 3.0 mg/Kg 1ND 3.0 1/19/2011 02:54 AM
T/R Hydrocarbons: C17-C18 3.0 mg/Kg 1ND 3.0 1/19/2011 02:54 AM
T/R Hydrocarbons: C19-C20 3.0 mg/Kg 1ND 3.0 1/19/2011 02:54 AM
T/R Hydrocarbons: C21-C22 3.0 mg/Kg 1ND 3.0 1/19/2011 02:54 AM
T/R Hydrocarbons: C23-C24 3.0 mg/Kg 1ND 3.0 1/19/2011 02:54 AM
T/R Hydrocarbons: C25-C26 3.0 mg/Kg 1ND 3.0 1/19/2011 02:54 AM
T/R Hydrocarbons: C27-C28 3.0 mg/Kg 1ND 3.0 1/19/2011 02:54 AM
T/R Hydrocarbons: C29-C30 3.0 mg/Kg 1ND 3.0 1/19/2011 02:54 AM
T/R Hydrocarbons: C31-C32 3.0 mg/Kg 1ND 3.0 1/19/2011 02:54 AM
T/R Hydrocarbons: C9-C10 3.0 mg/Kg 1ND 3.0 1/19/2011 02:54 AM
T/R Hydrocarbons: C8-C17 3.0 mg/Kg 1ND 3.0 1/19/2011 02:54 AM
 Surr: 2-Fluorobiphenyl 27-100 %REC 131.3 0 1/19/2011 02:54 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out

24 of 88



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-111-15.5
Collection Date: 1/11/2011 10:00:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-006A

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110114B 69714QC Batch: PrepDate: 1/13/2011

Mercury 0.10 mg/Kg 10.11 0.0076 1/14/2011 04:28 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-111-15.5
Collection Date: 1/11/2011 10:00:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-006B

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110113A E11VS016QC Batch: PrepDate: 1/10/2011

T/R Hydrocarbons: C4-C8 0.83 mg/Kg 1ND 0.16 1/13/2011 11:47 AM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 193.9 0 1/13/2011 11:47 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-111-15.5
Collection Date: 1/11/2011 10:00:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-006E

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110113A K11VS018QC Batch: PrepDate: 1/11/2011

1,1,1,2-Tetrachloroethane 4.0 µg/Kg 1ND 1.4 1/13/2011 12:45 PM
1,1,1-Trichloroethane 4.0 µg/Kg 1ND 0.52 1/13/2011 12:45 PM
1,1,2,2-Tetrachloroethane 4.0 µg/Kg 1ND 1.3 1/13/2011 12:45 PM
1,1,2-Trichloroethane 4.0 µg/Kg 1ND 1.3 1/13/2011 12:45 PM
1,1-Dichloroethane 4.0 µg/Kg 1ND 0.40 1/13/2011 12:45 PM
1,1-Dichloroethene 4.0 µg/Kg 1ND 1.0 1/13/2011 12:45 PM
1,1-Dichloropropene 4.0 µg/Kg 1ND 1.2 1/13/2011 12:45 PM
1,2,3-Trichlorobenzene 4.0 µg/Kg 1ND 0.83 1/13/2011 12:45 PM
1,2,3-Trichloropropane 4.0 µg/Kg 1ND 0.60 1/13/2011 12:45 PM
1,2,4-Trichlorobenzene 4.0 µg/Kg 1ND 1.1 1/13/2011 12:45 PM
1,2,4-Trimethylbenzene 4.0 µg/Kg 1ND 0.69 1/13/2011 12:45 PM
1,2-Dibromo-3-chloropropane 8.0 µg/Kg 1ND 1.5 1/13/2011 12:45 PM
1,2-Dibromoethane 4.0 µg/Kg 1ND 1.2 1/13/2011 12:45 PM
1,2-Dichlorobenzene 4.0 µg/Kg 1ND 0.67 1/13/2011 12:45 PM
1,2-Dichloroethane 4.0 µg/Kg 1ND 0.94 1/13/2011 12:45 PM
1,2-Dichloropropane 4.0 µg/Kg 1ND 1.3 1/13/2011 12:45 PM
1,3,5-Trimethylbenzene 4.0 µg/Kg 1ND 0.80 1/13/2011 12:45 PM
1,3-Dichlorobenzene 4.0 µg/Kg 1ND 0.81 1/13/2011 12:45 PM
1,3-Dichloropropane 4.0 µg/Kg 1ND 0.84 1/13/2011 12:45 PM
1,4-Dichlorobenzene 4.0 µg/Kg 1ND 0.96 1/13/2011 12:45 PM
2,2-Dichloropropane 4.0 µg/Kg 1ND 0.70 1/13/2011 12:45 PM
2-Chlorotoluene 4.0 µg/Kg 1ND 0.53 1/13/2011 12:45 PM
4-Chlorotoluene 4.0 µg/Kg 1ND 0.54 1/13/2011 12:45 PM
4-Isopropyltoluene 4.0 µg/Kg 1ND 0.46 1/13/2011 12:45 PM
Benzene 4.0 µg/Kg 1ND 0.66 1/13/2011 12:45 PM
Bromobenzene 4.0 µg/Kg 1ND 1.3 1/13/2011 12:45 PM
Bromodichloromethane 4.0 µg/Kg 1ND 0.68 1/13/2011 12:45 PM
Bromoform 4.0 µg/Kg 1ND 0.97 1/13/2011 12:45 PM
Bromomethane 4.0 µg/Kg 1ND 0.70 1/13/2011 12:45 PM
Carbon tetrachloride 4.0 µg/Kg 1ND 1.1 1/13/2011 12:45 PM
Chlorobenzene 4.0 µg/Kg 1ND 0.72 1/13/2011 12:45 PM
Chloroethane 4.0 µg/Kg 1ND 1.1 1/13/2011 12:45 PM
Chloroform 4.0 µg/Kg 1ND 0.50 1/13/2011 12:45 PM
Chloromethane 4.0 µg/Kg 1ND 0.65 1/13/2011 12:45 PM
cis-1,2-Dichloroethene 4.0 µg/Kg 1ND 0.96 1/13/2011 12:45 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-111-15.5
Collection Date: 1/11/2011 10:00:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-006E

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110113A K11VS018QC Batch: PrepDate: 1/11/2011

cis-1,3-Dichloropropene 4.0 µg/Kg 1ND 1.0 1/13/2011 12:45 PM
Di-isopropyl ether 4.0 µg/Kg 1ND 0.52 1/13/2011 12:45 PM
Dibromochloromethane 4.0 µg/Kg 1ND 0.54 1/13/2011 12:45 PM
Dibromomethane 4.0 µg/Kg 1ND 1.4 1/13/2011 12:45 PM
Dichlorodifluoromethane 4.0 µg/Kg 1ND 0.48 1/13/2011 12:45 PM
Ethyl Tert-butyl ether 4.0 µg/Kg 1ND 0.60 1/13/2011 12:45 PM
Ethylbenzene 4.0 µg/Kg 1ND 0.73 1/13/2011 12:45 PM
Hexachlorobutadiene 4.0 µg/Kg 1ND 2.7 1/13/2011 12:45 PM
Isopropylbenzene 4.0 µg/Kg 1ND 0.98 1/13/2011 12:45 PM
m,p-Xylene 8.0 µg/Kg 1ND 1.3 1/13/2011 12:45 PM
Methylene chloride 4.0 µg/Kg 1ND 4.0 1/13/2011 12:45 PM
MTBE 4.0 µg/Kg 1ND 0.62 1/13/2011 12:45 PM
n-Butylbenzene 4.0 µg/Kg 1ND 0.83 1/13/2011 12:45 PM
n-Propylbenzene 4.0 µg/Kg 1ND 0.72 1/13/2011 12:45 PM
Naphthalene 4.0 µg/Kg 1ND 1.3 1/13/2011 12:45 PM
o-Xylene 4.0 µg/Kg 1ND 0.82 1/13/2011 12:45 PM
sec-Butylbenzene 4.0 µg/Kg 1ND 0.68 1/13/2011 12:45 PM
Styrene 4.0 µg/Kg 1ND 0.72 1/13/2011 12:45 PM
Tert-amyl methyl ether 4.0 µg/Kg 1ND 0.52 1/13/2011 12:45 PM
Tert-Butanol 80 µg/Kg 1ND 5.7 1/13/2011 12:45 PM
tert-Butylbenzene 4.0 µg/Kg 1ND 0.49 1/13/2011 12:45 PM
Tetrachloroethene 4.0 µg/Kg 1ND 0.84 1/13/2011 12:45 PM
Toluene 4.0 µg/Kg 1ND 0.66 1/13/2011 12:45 PM
trans-1,2-Dichloroethene 4.0 µg/Kg 1ND 0.79 1/13/2011 12:45 PM
Trichloroethene 4.0 µg/Kg 1ND 1.6 1/13/2011 12:45 PM
Trichlorofluoromethane 4.0 µg/Kg 1ND 0.93 1/13/2011 12:45 PM
Vinyl chloride 4.0 µg/Kg 1ND 0.47 1/13/2011 12:45 PM
 Surr: 1,2-Dichloroethane-d4 70-150 %REC 1116 0 1/13/2011 12:45 PM
 Surr: 4-Bromofluorobenzene 64-126 %REC 189.5 0 1/13/2011 12:45 PM
 Surr: Dibromofluoromethane 69-138 %REC 1105 0 1/13/2011 12:45 PM
 Surr: Toluene-d8 70-128 %REC 195.6 0 1/13/2011 12:45 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124_100_TBW_01112011
Collection Date: 1/11/2011 11:00:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-007A

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110114B A11VW009QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 0.50 µg/L 1ND 0.45 1/14/2011 11:57 PM
1,1,1-Trichloroethane 0.50 µg/L 1ND 0.27 1/14/2011 11:57 PM
1,1,2,2-Tetrachloroethane 0.50 µg/L 1ND 0.35 1/14/2011 11:57 PM
1,1,2-Trichloroethane 0.50 µg/L 1ND 0.43 1/14/2011 11:57 PM
1,1-Dichloroethane 0.50 µg/L 1ND 0.17 1/14/2011 11:57 PM
1,1-Dichloroethene 0.50 µg/L 1ND 0.19 1/14/2011 11:57 PM
1,1-Dichloropropene 0.50 µg/L 1ND 0.30 1/14/2011 11:57 PM
1,2,3-Trichlorobenzene 0.50 µg/L 1ND 0.48 1/14/2011 11:57 PM
1,2,3-Trichloropropane 0.50 µg/L 1ND 0.24 1/14/2011 11:57 PM
1,2,4-Trichlorobenzene 0.50 µg/L 1ND 0.43 1/14/2011 11:57 PM
1,2,4-Trimethylbenzene 0.50 µg/L 1ND 0.44 1/14/2011 11:57 PM
1,2-Dibromo-3-chloropropane 0.50 µg/L 1ND 0.35 1/14/2011 11:57 PM
1,2-Dibromoethane 0.50 µg/L 1ND 0.37 1/14/2011 11:57 PM
1,2-Dichlorobenzene 0.50 µg/L 1ND 0.27 1/14/2011 11:57 PM
1,2-Dichloroethane 0.50 µg/L 1ND 0.16 1/14/2011 11:57 PM
1,2-Dichloropropane 0.50 µg/L 1ND 0.20 1/14/2011 11:57 PM
1,3,5-Trimethylbenzene 0.50 µg/L 1ND 0.36 1/14/2011 11:57 PM
1,3-Dichlorobenzene 0.50 µg/L 1ND 0.28 1/14/2011 11:57 PM
1,3-Dichloropropane 0.50 µg/L 1ND 0.32 1/14/2011 11:57 PM
1,4-Dichlorobenzene 0.50 µg/L 1ND 0.24 1/14/2011 11:57 PM
2,2-Dichloropropane 0.50 µg/L 1ND 0.32 1/14/2011 11:57 PM
2-Chlorotoluene 0.50 µg/L 1ND 0.31 1/14/2011 11:57 PM
4-Chlorotoluene 0.50 µg/L 1ND 0.23 1/14/2011 11:57 PM
4-Isopropyltoluene 0.50 µg/L 1ND 0.36 1/14/2011 11:57 PM
Benzene 0.50 µg/L 1ND 0.17 1/14/2011 11:57 PM
Bromobenzene 0.50 µg/L 1ND 0.21 1/14/2011 11:57 PM
Bromodichloromethane 0.50 µg/L 1ND 0.39 1/14/2011 11:57 PM
Bromoform 0.50 µg/L 1ND 0.30 1/14/2011 11:57 PM
Bromomethane 0.50 µg/L 1ND 0.32 1/14/2011 11:57 PM
Carbon tetrachloride 0.50 µg/L 1ND 0.38 1/14/2011 11:57 PM
Chlorobenzene 0.50 µg/L 1ND 0.28 1/14/2011 11:57 PM
Chloroethane 0.50 µg/L 1ND 0.35 1/14/2011 11:57 PM
Chloroform 0.50 µg/L 1ND 0.23 1/14/2011 11:57 PM
Chloromethane 0.50 µg/L 1ND 0.32 1/14/2011 11:57 PM
cis-1,2-Dichloroethene 0.50 µg/L 1ND 0.15 1/14/2011 11:57 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124_100_TBW_01112011
Collection Date: 1/11/2011 11:00:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-007A

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110114B A11VW009QC Batch: PrepDate:

cis-1,3-Dichloropropene 0.50 µg/L 1ND 0.29 1/14/2011 11:57 PM
Di-isopropyl ether 0.50 µg/L 1ND 0.12 1/14/2011 11:57 PM
Dibromochloromethane 0.50 µg/L 1ND 0.40 1/14/2011 11:57 PM
Dibromomethane 0.50 µg/L 1ND 0.19 1/14/2011 11:57 PM
Dichlorodifluoromethane 0.50 µg/L 1ND 0.33 1/14/2011 11:57 PM
Ethyl tert-butyl ether 0.50 µg/L 1ND 0.13 1/14/2011 11:57 PM
Ethylbenzene 0.50 µg/L 1ND 0.22 1/14/2011 11:57 PM
Hexachlorobutadiene 0.50 µg/L 1ND 0.28 1/14/2011 11:57 PM
Isopropylbenzene 0.50 µg/L 1ND 0.30 1/14/2011 11:57 PM
m,p-Xylene 1.0 µg/L 1ND 0.49 1/14/2011 11:57 PM
Methylene chloride 1.0 µg/L 1ND 1.0 1/14/2011 11:57 PM
MTBE 0.50 µg/L 1ND 0.15 1/14/2011 11:57 PM
n-Butylbenzene 0.50 µg/L 1ND 0.30 1/14/2011 11:57 PM
n-Propylbenzene 0.50 µg/L 1ND 0.36 1/14/2011 11:57 PM
Naphthalene 0.50 µg/L 1ND 0.35 1/14/2011 11:57 PM
o-Xylene 0.50 µg/L 1ND 0.27 1/14/2011 11:57 PM
sec-Butylbenzene 0.50 µg/L 1ND 0.33 1/14/2011 11:57 PM
Styrene 0.50 µg/L 1ND 0.38 1/14/2011 11:57 PM
Tert-amyl methyl ether 0.50 µg/L 1ND 0.20 1/14/2011 11:57 PM
Tert-Butanol 10 µg/L 1ND 3.3 1/14/2011 11:57 PM
tert-Butylbenzene 0.50 µg/L 1ND 0.35 1/14/2011 11:57 PM
Tetrachloroethene 0.50 µg/L 1ND 0.19 1/14/2011 11:57 PM
Toluene 0.50 µg/L 1ND 0.22 1/14/2011 11:57 PM
trans-1,2-Dichloroethene 0.50 µg/L 1ND 0.22 1/14/2011 11:57 PM
Trichloroethene 0.50 µg/L 1ND 0.15 1/14/2011 11:57 PM
Trichlorofluoromethane 0.50 µg/L 1ND 0.26 1/14/2011 11:57 PM
Vinyl chloride 0.50 µg/L 1ND 0.34 1/14/2011 11:57 PM
 Surr: 1,2-Dichloroethane-d4 70-130 %REC 1108 0 1/14/2011 11:57 PM
 Surr: 4-Bromofluorobenzene 70-130 %REC 1107 0 1/14/2011 11:57 PM
 Surr: Dibromofluoromethane 70-130 %REC 1115 0 1/14/2011 11:57 PM
 Surr: Toluene-d8 70-130 %REC 1106 0 1/14/2011 11:57 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out

30 of 88



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124_111_GWS
Collection Date: 1/11/2011 11:55:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-008A

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110114B A11VW009QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 0.50 µg/L 1ND 0.45 1/15/2011 02:36 AM
1,1,1-Trichloroethane 0.50 µg/L 1ND 0.27 1/15/2011 02:36 AM
1,1,2,2-Tetrachloroethane 0.50 µg/L 1ND 0.35 1/15/2011 02:36 AM
1,1,2-Trichloroethane 0.50 µg/L 1ND 0.43 1/15/2011 02:36 AM
1,1-Dichloroethane J0.50 µg/L 10.28 0.17 1/15/2011 02:36 AM
1,1-Dichloroethene 0.50 µg/L 1ND 0.19 1/15/2011 02:36 AM
1,1-Dichloropropene 0.50 µg/L 1ND 0.30 1/15/2011 02:36 AM
1,2,3-Trichlorobenzene 0.50 µg/L 1ND 0.48 1/15/2011 02:36 AM
1,2,3-Trichloropropane 0.50 µg/L 1ND 0.24 1/15/2011 02:36 AM
1,2,4-Trichlorobenzene 0.50 µg/L 1ND 0.43 1/15/2011 02:36 AM
1,2,4-Trimethylbenzene 0.50 µg/L 1ND 0.44 1/15/2011 02:36 AM
1,2-Dibromo-3-chloropropane 0.50 µg/L 1ND 0.35 1/15/2011 02:36 AM
1,2-Dibromoethane 0.50 µg/L 1ND 0.37 1/15/2011 02:36 AM
1,2-Dichlorobenzene 0.50 µg/L 1ND 0.27 1/15/2011 02:36 AM
1,2-Dichloroethane 0.50 µg/L 1ND 0.16 1/15/2011 02:36 AM
1,2-Dichloropropane 0.50 µg/L 1ND 0.20 1/15/2011 02:36 AM
1,3,5-Trimethylbenzene 0.50 µg/L 1ND 0.36 1/15/2011 02:36 AM
1,3-Dichlorobenzene 0.50 µg/L 1ND 0.28 1/15/2011 02:36 AM
1,3-Dichloropropane 0.50 µg/L 1ND 0.32 1/15/2011 02:36 AM
1,4-Dichlorobenzene 0.50 µg/L 1ND 0.24 1/15/2011 02:36 AM
2,2-Dichloropropane 0.50 µg/L 1ND 0.32 1/15/2011 02:36 AM
2-Chlorotoluene 0.50 µg/L 1ND 0.31 1/15/2011 02:36 AM
4-Chlorotoluene 0.50 µg/L 1ND 0.23 1/15/2011 02:36 AM
4-Isopropyltoluene 0.50 µg/L 1ND 0.36 1/15/2011 02:36 AM
Benzene 0.50 µg/L 1ND 0.17 1/15/2011 02:36 AM
Bromobenzene 0.50 µg/L 1ND 0.21 1/15/2011 02:36 AM
Bromodichloromethane 0.50 µg/L 1ND 0.39 1/15/2011 02:36 AM
Bromoform 0.50 µg/L 1ND 0.30 1/15/2011 02:36 AM
Bromomethane 0.50 µg/L 1ND 0.32 1/15/2011 02:36 AM
Carbon tetrachloride 0.50 µg/L 1ND 0.38 1/15/2011 02:36 AM
Chlorobenzene 0.50 µg/L 1ND 0.28 1/15/2011 02:36 AM
Chloroethane 0.50 µg/L 1ND 0.35 1/15/2011 02:36 AM
Chloroform 0.50 µg/L 1ND 0.23 1/15/2011 02:36 AM
Chloromethane 0.50 µg/L 1ND 0.32 1/15/2011 02:36 AM
cis-1,2-Dichloroethene 0.50 µg/L 10.52 0.15 1/15/2011 02:36 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124_111_GWS
Collection Date: 1/11/2011 11:55:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-008A

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110114B A11VW009QC Batch: PrepDate:

cis-1,3-Dichloropropene 0.50 µg/L 1ND 0.29 1/15/2011 02:36 AM
Di-isopropyl ether 0.50 µg/L 1ND 0.12 1/15/2011 02:36 AM
Dibromochloromethane 0.50 µg/L 1ND 0.40 1/15/2011 02:36 AM
Dibromomethane 0.50 µg/L 1ND 0.19 1/15/2011 02:36 AM
Dichlorodifluoromethane 0.50 µg/L 1ND 0.33 1/15/2011 02:36 AM
Ethyl tert-butyl ether 0.50 µg/L 1ND 0.13 1/15/2011 02:36 AM
Ethylbenzene 0.50 µg/L 1ND 0.22 1/15/2011 02:36 AM
Hexachlorobutadiene 0.50 µg/L 1ND 0.28 1/15/2011 02:36 AM
Isopropylbenzene 0.50 µg/L 1ND 0.30 1/15/2011 02:36 AM
m,p-Xylene 1.0 µg/L 1ND 0.49 1/15/2011 02:36 AM
Methylene chloride 1.0 µg/L 1ND 1.0 1/15/2011 02:36 AM
MTBE 0.50 µg/L 1ND 0.15 1/15/2011 02:36 AM
n-Butylbenzene 0.50 µg/L 1ND 0.30 1/15/2011 02:36 AM
n-Propylbenzene 0.50 µg/L 1ND 0.36 1/15/2011 02:36 AM
Naphthalene 0.50 µg/L 1ND 0.35 1/15/2011 02:36 AM
o-Xylene 0.50 µg/L 1ND 0.27 1/15/2011 02:36 AM
sec-Butylbenzene 0.50 µg/L 1ND 0.33 1/15/2011 02:36 AM
Styrene 0.50 µg/L 1ND 0.38 1/15/2011 02:36 AM
Tert-amyl methyl ether 0.50 µg/L 1ND 0.20 1/15/2011 02:36 AM
Tert-Butanol 10 µg/L 1ND 3.3 1/15/2011 02:36 AM
tert-Butylbenzene 0.50 µg/L 1ND 0.35 1/15/2011 02:36 AM
Tetrachloroethene 0.50 µg/L 1ND 0.19 1/15/2011 02:36 AM
Toluene 0.50 µg/L 1ND 0.22 1/15/2011 02:36 AM
trans-1,2-Dichloroethene 0.50 µg/L 1ND 0.22 1/15/2011 02:36 AM
Trichloroethene J0.50 µg/L 10.33 0.15 1/15/2011 02:36 AM
Trichlorofluoromethane 0.50 µg/L 1ND 0.26 1/15/2011 02:36 AM
Vinyl chloride 0.50 µg/L 1ND 0.34 1/15/2011 02:36 AM
 Surr: 1,2-Dichloroethane-d4 70-130 %REC 1110 0 1/15/2011 02:36 AM
 Surr: 4-Bromofluorobenzene 70-130 %REC 1107 0 1/15/2011 02:36 AM
 Surr: Dibromofluoromethane 70-130 %REC 1113 0 1/15/2011 02:36 AM
 Surr: Toluene-d8 70-130 %REC 1107 0 1/15/2011 02:36 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124_111_GWS
Collection Date: 1/11/2011 11:55:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-008B

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_110114A M11VW012QC Batch: PrepDate:

T/R Hydrocarbons: C4-C8 0.050 mg/L 1ND 0.050 1/14/2011 02:10 PM
 Surr: Bromofluorobenzene (FID) 70-130 %REC 192.5 0 1/14/2011 02:10 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124_111_GWS
Collection Date: 1/11/2011 11:55:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-008C

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3510C

RunID: GC21_110118A 69807QC Batch: PrepDate: 1/17/2011

T/R Hydrocarbons: C11-C12 0.020 mg/L 1ND 0.020 1/18/2011 07:14 PM
T/R Hydrocarbons: C13-C14 0.020 mg/L 1ND 0.020 1/18/2011 07:14 PM
T/R Hydrocarbons: C15-C16 0.020 mg/L 1ND 0.020 1/18/2011 07:14 PM
T/R Hydrocarbons: C17-C18 0.020 mg/L 10.021 0.020 1/18/2011 07:14 PM
T/R Hydrocarbons: C19-C20 0.020 mg/L 1ND 0.020 1/18/2011 07:14 PM
T/R Hydrocarbons: C21-C22 0.020 mg/L 10.045 0.020 1/18/2011 07:14 PM
T/R Hydrocarbons: C23-C24 0.020 mg/L 10.051 0.020 1/18/2011 07:14 PM
T/R Hydrocarbons: C25-C26 0.020 mg/L 10.028 0.020 1/18/2011 07:14 PM
T/R Hydrocarbons: C27-C28 0.020 mg/L 10.029 0.020 1/18/2011 07:14 PM
T/R Hydrocarbons: C29-C30 0.020 mg/L 10.024 0.020 1/18/2011 07:14 PM
T/R Hydrocarbons: C31-C32 0.020 mg/L 10.039 0.020 1/18/2011 07:14 PM
T/R Hydrocarbons: C9-C10 0.020 mg/L 1ND 0.020 1/18/2011 07:14 PM
T/R Hydrocarbons: C8-C17 0.020 mg/L 1ND 0.020 1/18/2011 07:14 PM
 Surr: 2-Fluorobiphenyl 34-110 %REC 170.1 0 1/18/2011 07:14 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124_100_FB_01112011
Collection Date: 1/11/2011 12:05:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-009A

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110114B A11VW009QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 0.50 µg/L 1ND 0.45 1/15/2011 12:16 AM
1,1,1-Trichloroethane 0.50 µg/L 1ND 0.27 1/15/2011 12:16 AM
1,1,2,2-Tetrachloroethane 0.50 µg/L 1ND 0.35 1/15/2011 12:16 AM
1,1,2-Trichloroethane 0.50 µg/L 1ND 0.43 1/15/2011 12:16 AM
1,1-Dichloroethane 0.50 µg/L 1ND 0.17 1/15/2011 12:16 AM
1,1-Dichloroethene 0.50 µg/L 1ND 0.19 1/15/2011 12:16 AM
1,1-Dichloropropene 0.50 µg/L 1ND 0.30 1/15/2011 12:16 AM
1,2,3-Trichlorobenzene 0.50 µg/L 1ND 0.48 1/15/2011 12:16 AM
1,2,3-Trichloropropane 0.50 µg/L 1ND 0.24 1/15/2011 12:16 AM
1,2,4-Trichlorobenzene 0.50 µg/L 1ND 0.43 1/15/2011 12:16 AM
1,2,4-Trimethylbenzene 0.50 µg/L 1ND 0.44 1/15/2011 12:16 AM
1,2-Dibromo-3-chloropropane 0.50 µg/L 1ND 0.35 1/15/2011 12:16 AM
1,2-Dibromoethane 0.50 µg/L 1ND 0.37 1/15/2011 12:16 AM
1,2-Dichlorobenzene 0.50 µg/L 1ND 0.27 1/15/2011 12:16 AM
1,2-Dichloroethane 0.50 µg/L 1ND 0.16 1/15/2011 12:16 AM
1,2-Dichloropropane 0.50 µg/L 1ND 0.20 1/15/2011 12:16 AM
1,3,5-Trimethylbenzene 0.50 µg/L 1ND 0.36 1/15/2011 12:16 AM
1,3-Dichlorobenzene 0.50 µg/L 1ND 0.28 1/15/2011 12:16 AM
1,3-Dichloropropane 0.50 µg/L 1ND 0.32 1/15/2011 12:16 AM
1,4-Dichlorobenzene 0.50 µg/L 1ND 0.24 1/15/2011 12:16 AM
2,2-Dichloropropane 0.50 µg/L 1ND 0.32 1/15/2011 12:16 AM
2-Chlorotoluene 0.50 µg/L 1ND 0.31 1/15/2011 12:16 AM
4-Chlorotoluene 0.50 µg/L 1ND 0.23 1/15/2011 12:16 AM
4-Isopropyltoluene 0.50 µg/L 1ND 0.36 1/15/2011 12:16 AM
Benzene 0.50 µg/L 1ND 0.17 1/15/2011 12:16 AM
Bromobenzene 0.50 µg/L 1ND 0.21 1/15/2011 12:16 AM
Bromodichloromethane 0.50 µg/L 1ND 0.39 1/15/2011 12:16 AM
Bromoform 0.50 µg/L 1ND 0.30 1/15/2011 12:16 AM
Bromomethane 0.50 µg/L 1ND 0.32 1/15/2011 12:16 AM
Carbon tetrachloride 0.50 µg/L 1ND 0.38 1/15/2011 12:16 AM
Chlorobenzene 0.50 µg/L 1ND 0.28 1/15/2011 12:16 AM
Chloroethane 0.50 µg/L 1ND 0.35 1/15/2011 12:16 AM
Chloroform 0.50 µg/L 1ND 0.23 1/15/2011 12:16 AM
Chloromethane 0.50 µg/L 1ND 0.32 1/15/2011 12:16 AM
cis-1,2-Dichloroethene 0.50 µg/L 1ND 0.15 1/15/2011 12:16 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124_100_FB_01112011
Collection Date: 1/11/2011 12:05:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-009A

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110114B A11VW009QC Batch: PrepDate:

cis-1,3-Dichloropropene 0.50 µg/L 1ND 0.29 1/15/2011 12:16 AM
Di-isopropyl ether 0.50 µg/L 1ND 0.12 1/15/2011 12:16 AM
Dibromochloromethane 0.50 µg/L 1ND 0.40 1/15/2011 12:16 AM
Dibromomethane 0.50 µg/L 1ND 0.19 1/15/2011 12:16 AM
Dichlorodifluoromethane 0.50 µg/L 1ND 0.33 1/15/2011 12:16 AM
Ethyl tert-butyl ether 0.50 µg/L 1ND 0.13 1/15/2011 12:16 AM
Ethylbenzene 0.50 µg/L 1ND 0.22 1/15/2011 12:16 AM
Hexachlorobutadiene 0.50 µg/L 1ND 0.28 1/15/2011 12:16 AM
Isopropylbenzene 0.50 µg/L 1ND 0.30 1/15/2011 12:16 AM
m,p-Xylene 1.0 µg/L 1ND 0.49 1/15/2011 12:16 AM
Methylene chloride 1.0 µg/L 1ND 1.0 1/15/2011 12:16 AM
MTBE 0.50 µg/L 1ND 0.15 1/15/2011 12:16 AM
n-Butylbenzene 0.50 µg/L 1ND 0.30 1/15/2011 12:16 AM
n-Propylbenzene 0.50 µg/L 1ND 0.36 1/15/2011 12:16 AM
Naphthalene 0.50 µg/L 1ND 0.35 1/15/2011 12:16 AM
o-Xylene 0.50 µg/L 1ND 0.27 1/15/2011 12:16 AM
sec-Butylbenzene 0.50 µg/L 1ND 0.33 1/15/2011 12:16 AM
Styrene 0.50 µg/L 1ND 0.38 1/15/2011 12:16 AM
Tert-amyl methyl ether 0.50 µg/L 1ND 0.20 1/15/2011 12:16 AM
Tert-Butanol 10 µg/L 1ND 3.3 1/15/2011 12:16 AM
tert-Butylbenzene 0.50 µg/L 1ND 0.35 1/15/2011 12:16 AM
Tetrachloroethene 0.50 µg/L 1ND 0.19 1/15/2011 12:16 AM
Toluene 0.50 µg/L 1ND 0.22 1/15/2011 12:16 AM
trans-1,2-Dichloroethene 0.50 µg/L 1ND 0.22 1/15/2011 12:16 AM
Trichloroethene 0.50 µg/L 1ND 0.15 1/15/2011 12:16 AM
Trichlorofluoromethane 0.50 µg/L 1ND 0.26 1/15/2011 12:16 AM
Vinyl chloride 0.50 µg/L 1ND 0.34 1/15/2011 12:16 AM
 Surr: 1,2-Dichloroethane-d4 70-130 %REC 1108 0 1/15/2011 12:16 AM
 Surr: 4-Bromofluorobenzene 70-130 %REC 1107 0 1/15/2011 12:16 AM
 Surr: Dibromofluoromethane 70-130 %REC 1116 0 1/15/2011 12:16 AM
 Surr: Toluene-d8 70-130 %REC 1107 0 1/15/2011 12:16 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124_100_FB_01112011
Collection Date: 1/11/2011 12:05:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-009B

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_110114A M11VW012QC Batch: PrepDate:

T/R Hydrocarbons: C4-C8 0.050 mg/L 1ND 0.050 1/14/2011 01:11 PM
 Surr: Bromofluorobenzene (FID) 70-130 %REC 193.0 0 1/14/2011 01:11 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124_100_FB_01112011
Collection Date: 1/11/2011 12:05:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-009C

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3510C

RunID: GC21_110118A 69807QC Batch: PrepDate: 1/17/2011

T/R Hydrocarbons: C11-C12 0.020 mg/L 1ND 0.020 1/18/2011 07:30 PM
T/R Hydrocarbons: C13-C14 0.020 mg/L 1ND 0.020 1/18/2011 07:30 PM
T/R Hydrocarbons: C15-C16 0.020 mg/L 1ND 0.020 1/18/2011 07:30 PM
T/R Hydrocarbons: C17-C18 0.020 mg/L 1ND 0.020 1/18/2011 07:30 PM
T/R Hydrocarbons: C19-C20 0.020 mg/L 1ND 0.020 1/18/2011 07:30 PM
T/R Hydrocarbons: C21-C22 0.020 mg/L 1ND 0.020 1/18/2011 07:30 PM
T/R Hydrocarbons: C23-C24 0.020 mg/L 1ND 0.020 1/18/2011 07:30 PM
T/R Hydrocarbons: C25-C26 0.020 mg/L 1ND 0.020 1/18/2011 07:30 PM
T/R Hydrocarbons: C27-C28 0.020 mg/L 1ND 0.020 1/18/2011 07:30 PM
T/R Hydrocarbons: C29-C30 0.020 mg/L 1ND 0.020 1/18/2011 07:30 PM
T/R Hydrocarbons: C31-C32 0.020 mg/L 1ND 0.020 1/18/2011 07:30 PM
T/R Hydrocarbons: C9-C10 0.020 mg/L 1ND 0.020 1/18/2011 07:30 PM
T/R Hydrocarbons: C8-C17 0.020 mg/L 1ND 0.020 1/18/2011 07:30 PM
 Surr: 2-Fluorobiphenyl 34-110 %REC 160.0 0 1/18/2011 07:30 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124_108_1.5
Collection Date: 1/11/2011 1:25:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-010A

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP8_110117B 69718QC Batch: PrepDate: 1/13/2011

Antimony J2.0 mg/Kg 10.39 0.28 1/17/2011 10:39 AM
Arsenic 1.0 mg/Kg 1ND 0.27 1/17/2011 10:39 AM
Barium 1.0 mg/Kg 175 0.13 1/17/2011 10:39 AM
Beryllium 1.0 mg/Kg 1ND 0.055 1/17/2011 10:39 AM
Cadmium J1.0 mg/Kg 10.35 0.0064 1/17/2011 10:39 AM
Chromium 1.0 mg/Kg 115 0.088 1/17/2011 10:39 AM
Cobalt 1.0 mg/Kg 18.1 0.014 1/17/2011 10:39 AM
Copper 2.0 mg/Kg 116 0.26 1/17/2011 10:39 AM
Lead 1.0 mg/Kg 14.2 0.11 1/17/2011 10:39 AM
Molybdenum 1.0 mg/Kg 1ND 0.043 1/17/2011 10:39 AM
Nickel 1.0 mg/Kg 111 0.032 1/17/2011 10:39 AM
Selenium 1.0 mg/Kg 1ND 0.43 1/17/2011 10:39 AM
Silver 1.0 mg/Kg 1ND 0.017 1/17/2011 10:39 AM
Thallium 1.0 mg/Kg 1ND 0.23 1/17/2011 10:39 AM
Vanadium 1.0 mg/Kg 129 0.019 1/17/2011 10:39 AM
Zinc 1.0 mg/Kg 142 0.19 1/17/2011 10:39 AM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110118C 69827QC Batch: PrepDate: 1/18/2011

T/R Hydrocarbons: C11-C12 3.0 mg/Kg 1ND 3.0 1/19/2011 03:11 AM
T/R Hydrocarbons: C13-C14 3.0 mg/Kg 1ND 3.0 1/19/2011 03:11 AM
T/R Hydrocarbons: C15-C16 3.0 mg/Kg 1ND 3.0 1/19/2011 03:11 AM
T/R Hydrocarbons: C17-C18 3.0 mg/Kg 1ND 3.0 1/19/2011 03:11 AM
T/R Hydrocarbons: C19-C20 3.0 mg/Kg 1ND 3.0 1/19/2011 03:11 AM
T/R Hydrocarbons: C21-C22 3.0 mg/Kg 1ND 3.0 1/19/2011 03:11 AM
T/R Hydrocarbons: C23-C24 3.0 mg/Kg 1ND 3.0 1/19/2011 03:11 AM
T/R Hydrocarbons: C25-C26 3.0 mg/Kg 1ND 3.0 1/19/2011 03:11 AM
T/R Hydrocarbons: C27-C28 3.0 mg/Kg 1ND 3.0 1/19/2011 03:11 AM
T/R Hydrocarbons: C29-C30 3.0 mg/Kg 1ND 3.0 1/19/2011 03:11 AM
T/R Hydrocarbons: C31-C32 3.0 mg/Kg 1ND 3.0 1/19/2011 03:11 AM
T/R Hydrocarbons: C9-C10 3.0 mg/Kg 1ND 3.0 1/19/2011 03:11 AM
T/R Hydrocarbons: C8-C17 3.0 mg/Kg 1ND 3.0 1/19/2011 03:11 AM
 Surr: 2-Fluorobiphenyl 27-100 %REC 127.4 0 1/19/2011 03:11 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124_108_1.5
Collection Date: 1/11/2011 1:25:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-010A

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110114B 69714QC Batch: PrepDate: 1/13/2011

Mercury 0.10 mg/Kg 10.15 0.0076 1/14/2011 04:30 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124_108_1.5
Collection Date: 1/11/2011 1:25:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-010B

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110113A E11VS016QC Batch: PrepDate: 1/10/2011

T/R Hydrocarbons: C4-C8 0.76 mg/Kg 1ND 0.15 1/13/2011 12:01 PM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 199.7 0 1/13/2011 12:01 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124_108_5.5
Collection Date: 1/11/2011 1:35:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-011A

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP8_110117B 69718QC Batch: PrepDate: 1/13/2011

Antimony 2.0 mg/Kg 1ND 0.28 1/17/2011 10:42 AM
Arsenic 1.0 mg/Kg 1ND 0.27 1/17/2011 10:42 AM
Barium 1.0 mg/Kg 176 0.13 1/17/2011 10:42 AM
Beryllium 1.0 mg/Kg 1ND 0.055 1/17/2011 10:42 AM
Cadmium J1.0 mg/Kg 10.31 0.0064 1/17/2011 10:42 AM
Chromium 1.0 mg/Kg 113 0.088 1/17/2011 10:42 AM
Cobalt 1.0 mg/Kg 16.2 0.014 1/17/2011 10:42 AM
Copper 2.0 mg/Kg 115 0.26 1/17/2011 10:42 AM
Lead 1.0 mg/Kg 112 0.11 1/17/2011 10:42 AM
Molybdenum J1.0 mg/Kg 10.19 0.043 1/17/2011 10:42 AM
Nickel 1.0 mg/Kg 18.9 0.032 1/17/2011 10:42 AM
Selenium 1.0 mg/Kg 1ND 0.43 1/17/2011 10:42 AM
Silver 1.0 mg/Kg 1ND 0.017 1/17/2011 10:42 AM
Thallium 1.0 mg/Kg 1ND 0.23 1/17/2011 10:42 AM
Vanadium 1.0 mg/Kg 120 0.019 1/17/2011 10:42 AM
Zinc 1.0 mg/Kg 145 0.19 1/17/2011 10:42 AM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110118C 69827QC Batch: PrepDate: 1/18/2011

T/R Hydrocarbons: C11-C12 15 mg/Kg 5ND 15 1/19/2011 05:08 AM
T/R Hydrocarbons: C13-C14 15 mg/Kg 5ND 15 1/19/2011 05:08 AM
T/R Hydrocarbons: C15-C16 15 mg/Kg 5ND 15 1/19/2011 05:08 AM
T/R Hydrocarbons: C17-C18 15 mg/Kg 5ND 15 1/19/2011 05:08 AM
T/R Hydrocarbons: C19-C20 15 mg/Kg 521 15 1/19/2011 05:08 AM
T/R Hydrocarbons: C21-C22 15 mg/Kg 556 15 1/19/2011 05:08 AM
T/R Hydrocarbons: C23-C24 15 mg/Kg 582 15 1/19/2011 05:08 AM
T/R Hydrocarbons: C25-C26 15 mg/Kg 5100 15 1/19/2011 05:08 AM
T/R Hydrocarbons: C27-C28 15 mg/Kg 5120 15 1/19/2011 05:08 AM
T/R Hydrocarbons: C29-C30 15 mg/Kg 598 15 1/19/2011 05:08 AM
T/R Hydrocarbons: C31-C32 15 mg/Kg 599 15 1/19/2011 05:08 AM
T/R Hydrocarbons: C9-C10 15 mg/Kg 5ND 15 1/19/2011 05:08 AM
T/R Hydrocarbons: C8-C17 15 mg/Kg 5ND 15 1/19/2011 05:08 AM
 Surr: 2-Fluorobiphenyl 27-100 %REC 538.2 0 1/19/2011 05:08 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124_108_5.5
Collection Date: 1/11/2011 1:35:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-011A

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110114B 69714QC Batch: PrepDate: 1/13/2011

Mercury J0.10 mg/Kg 10.038 0.0076 1/14/2011 04:32 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124_108_5.5
Collection Date: 1/11/2011 1:35:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-011B

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110113A E11VS016QC Batch: PrepDate: 1/10/2011

T/R Hydrocarbons: C4-C8 0.95 mg/Kg 1ND 0.18 1/13/2011 12:16 PM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 188.7 0 1/13/2011 12:16 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124_108_5.5
Collection Date: 1/11/2011 1:35:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-011E

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110113A K11VS018QC Batch: PrepDate: 1/11/2011

1,1,1,2-Tetrachloroethane 4.5 µg/Kg 1ND 1.6 1/13/2011 01:01 PM
1,1,1-Trichloroethane 4.5 µg/Kg 1ND 0.58 1/13/2011 01:01 PM
1,1,2,2-Tetrachloroethane 4.5 µg/Kg 1ND 1.4 1/13/2011 01:01 PM
1,1,2-Trichloroethane 4.5 µg/Kg 1ND 1.5 1/13/2011 01:01 PM
1,1-Dichloroethane 4.5 µg/Kg 1ND 0.45 1/13/2011 01:01 PM
1,1-Dichloroethene 4.5 µg/Kg 1ND 1.1 1/13/2011 01:01 PM
1,1-Dichloropropene 4.5 µg/Kg 1ND 1.4 1/13/2011 01:01 PM
1,2,3-Trichlorobenzene 4.5 µg/Kg 1ND 0.93 1/13/2011 01:01 PM
1,2,3-Trichloropropane 4.5 µg/Kg 1ND 0.67 1/13/2011 01:01 PM
1,2,4-Trichlorobenzene 4.5 µg/Kg 1ND 1.2 1/13/2011 01:01 PM
1,2,4-Trimethylbenzene 4.5 µg/Kg 1ND 0.77 1/13/2011 01:01 PM
1,2-Dibromo-3-chloropropane 9.0 µg/Kg 1ND 1.7 1/13/2011 01:01 PM
1,2-Dibromoethane 4.5 µg/Kg 1ND 1.3 1/13/2011 01:01 PM
1,2-Dichlorobenzene 4.5 µg/Kg 1ND 0.75 1/13/2011 01:01 PM
1,2-Dichloroethane 4.5 µg/Kg 1ND 1.0 1/13/2011 01:01 PM
1,2-Dichloropropane 4.5 µg/Kg 1ND 1.4 1/13/2011 01:01 PM
1,3,5-Trimethylbenzene 4.5 µg/Kg 1ND 0.90 1/13/2011 01:01 PM
1,3-Dichlorobenzene 4.5 µg/Kg 1ND 0.90 1/13/2011 01:01 PM
1,3-Dichloropropane 4.5 µg/Kg 1ND 0.94 1/13/2011 01:01 PM
1,4-Dichlorobenzene 4.5 µg/Kg 1ND 1.1 1/13/2011 01:01 PM
2,2-Dichloropropane 4.5 µg/Kg 1ND 0.78 1/13/2011 01:01 PM
2-Chlorotoluene 4.5 µg/Kg 1ND 0.59 1/13/2011 01:01 PM
4-Chlorotoluene 4.5 µg/Kg 1ND 0.60 1/13/2011 01:01 PM
4-Isopropyltoluene 4.5 µg/Kg 1ND 0.51 1/13/2011 01:01 PM
Benzene 4.5 µg/Kg 1ND 0.74 1/13/2011 01:01 PM
Bromobenzene 4.5 µg/Kg 1ND 1.4 1/13/2011 01:01 PM
Bromodichloromethane 4.5 µg/Kg 1ND 0.77 1/13/2011 01:01 PM
Bromoform 4.5 µg/Kg 1ND 1.1 1/13/2011 01:01 PM
Bromomethane 4.5 µg/Kg 1ND 0.78 1/13/2011 01:01 PM
Carbon tetrachloride 4.5 µg/Kg 1ND 1.2 1/13/2011 01:01 PM
Chlorobenzene 4.5 µg/Kg 1ND 0.80 1/13/2011 01:01 PM
Chloroethane 4.5 µg/Kg 1ND 1.2 1/13/2011 01:01 PM
Chloroform 4.5 µg/Kg 1ND 0.56 1/13/2011 01:01 PM
Chloromethane 4.5 µg/Kg 1ND 0.73 1/13/2011 01:01 PM
cis-1,2-Dichloroethene 4.5 µg/Kg 1ND 1.1 1/13/2011 01:01 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124_108_5.5
Collection Date: 1/11/2011 1:35:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-011E

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110113A K11VS018QC Batch: PrepDate: 1/11/2011

cis-1,3-Dichloropropene 4.5 µg/Kg 1ND 1.1 1/13/2011 01:01 PM
Di-isopropyl ether 4.5 µg/Kg 1ND 0.58 1/13/2011 01:01 PM
Dibromochloromethane 4.5 µg/Kg 1ND 0.61 1/13/2011 01:01 PM
Dibromomethane 4.5 µg/Kg 1ND 1.5 1/13/2011 01:01 PM
Dichlorodifluoromethane 4.5 µg/Kg 1ND 0.54 1/13/2011 01:01 PM
Ethyl Tert-butyl ether 4.5 µg/Kg 1ND 0.67 1/13/2011 01:01 PM
Ethylbenzene 4.5 µg/Kg 1ND 0.82 1/13/2011 01:01 PM
Hexachlorobutadiene 4.5 µg/Kg 1ND 3.0 1/13/2011 01:01 PM
Isopropylbenzene 4.5 µg/Kg 1ND 1.1 1/13/2011 01:01 PM
m,p-Xylene 9.0 µg/Kg 1ND 1.5 1/13/2011 01:01 PM
Methylene chloride 4.5 µg/Kg 1ND 4.5 1/13/2011 01:01 PM
MTBE 4.5 µg/Kg 1ND 0.69 1/13/2011 01:01 PM
n-Butylbenzene 4.5 µg/Kg 1ND 0.93 1/13/2011 01:01 PM
n-Propylbenzene 4.5 µg/Kg 1ND 0.81 1/13/2011 01:01 PM
Naphthalene 4.5 µg/Kg 1ND 1.5 1/13/2011 01:01 PM
o-Xylene 4.5 µg/Kg 1ND 0.92 1/13/2011 01:01 PM
sec-Butylbenzene 4.5 µg/Kg 1ND 0.76 1/13/2011 01:01 PM
Styrene 4.5 µg/Kg 1ND 0.80 1/13/2011 01:01 PM
Tert-amyl methyl ether 4.5 µg/Kg 1ND 0.59 1/13/2011 01:01 PM
Tert-Butanol 90 µg/Kg 1ND 6.3 1/13/2011 01:01 PM
tert-Butylbenzene 4.5 µg/Kg 1ND 0.55 1/13/2011 01:01 PM
Tetrachloroethene 4.5 µg/Kg 1ND 0.95 1/13/2011 01:01 PM
Toluene 4.5 µg/Kg 1ND 0.74 1/13/2011 01:01 PM
trans-1,2-Dichloroethene 4.5 µg/Kg 1ND 0.89 1/13/2011 01:01 PM
Trichloroethene 4.5 µg/Kg 1ND 1.8 1/13/2011 01:01 PM
Trichlorofluoromethane 4.5 µg/Kg 1ND 1.0 1/13/2011 01:01 PM
Vinyl chloride 4.5 µg/Kg 1ND 0.53 1/13/2011 01:01 PM
 Surr: 1,2-Dichloroethane-d4 70-150 %REC 1119 0 1/13/2011 01:01 PM
 Surr: 4-Bromofluorobenzene 64-126 %REC 190.1 0 1/13/2011 01:01 PM
 Surr: Dibromofluoromethane 69-138 %REC 1112 0 1/13/2011 01:01 PM
 Surr: Toluene-d8 70-128 %REC 195.3 0 1/13/2011 01:01 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124_108_15.5
Collection Date: 1/11/2011 1:45:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-012A

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP8_110117B 69718QC Batch: PrepDate: 1/13/2011

Antimony 2.0 mg/Kg 1ND 0.28 1/17/2011 10:46 AM
Arsenic 1.0 mg/Kg 1ND 0.27 1/17/2011 10:46 AM
Barium 1.0 mg/Kg 152 0.13 1/17/2011 10:46 AM
Beryllium 1.0 mg/Kg 1ND 0.055 1/17/2011 10:46 AM
Cadmium J1.0 mg/Kg 10.19 0.0064 1/17/2011 10:46 AM
Chromium 1.0 mg/Kg 17.9 0.088 1/17/2011 10:46 AM
Cobalt 1.0 mg/Kg 15.4 0.014 1/17/2011 10:46 AM
Copper 2.0 mg/Kg 18.6 0.26 1/17/2011 10:46 AM
Lead 1.0 mg/Kg 11.7 0.11 1/17/2011 10:46 AM
Molybdenum 1.0 mg/Kg 1ND 0.043 1/17/2011 10:46 AM
Nickel 1.0 mg/Kg 17.1 0.032 1/17/2011 10:46 AM
Selenium 1.0 mg/Kg 1ND 0.43 1/17/2011 10:46 AM
Silver 1.0 mg/Kg 1ND 0.017 1/17/2011 10:46 AM
Thallium 1.0 mg/Kg 1ND 0.23 1/17/2011 10:46 AM
Vanadium 1.0 mg/Kg 118 0.019 1/17/2011 10:46 AM
Zinc 1.0 mg/Kg 136 0.19 1/17/2011 10:46 AM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110118C 69827QC Batch: PrepDate: 1/18/2011

T/R Hydrocarbons: C11-C12 3.0 mg/Kg 1ND 3.0 1/19/2011 02:38 AM
T/R Hydrocarbons: C13-C14 3.0 mg/Kg 1ND 3.0 1/19/2011 02:38 AM
T/R Hydrocarbons: C15-C16 3.0 mg/Kg 1ND 3.0 1/19/2011 02:38 AM
T/R Hydrocarbons: C17-C18 3.0 mg/Kg 1ND 3.0 1/19/2011 02:38 AM
T/R Hydrocarbons: C19-C20 3.0 mg/Kg 1ND 3.0 1/19/2011 02:38 AM
T/R Hydrocarbons: C21-C22 3.0 mg/Kg 1ND 3.0 1/19/2011 02:38 AM
T/R Hydrocarbons: C23-C24 3.0 mg/Kg 1ND 3.0 1/19/2011 02:38 AM
T/R Hydrocarbons: C25-C26 3.0 mg/Kg 1ND 3.0 1/19/2011 02:38 AM
T/R Hydrocarbons: C27-C28 3.0 mg/Kg 1ND 3.0 1/19/2011 02:38 AM
T/R Hydrocarbons: C29-C30 3.0 mg/Kg 1ND 3.0 1/19/2011 02:38 AM
T/R Hydrocarbons: C31-C32 3.0 mg/Kg 1ND 3.0 1/19/2011 02:38 AM
T/R Hydrocarbons: C9-C10 3.0 mg/Kg 1ND 3.0 1/19/2011 02:38 AM
T/R Hydrocarbons: C8-C17 3.0 mg/Kg 1ND 3.0 1/19/2011 02:38 AM
 Surr: 2-Fluorobiphenyl 27-100 %REC 141.9 0 1/19/2011 02:38 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124_108_15.5
Collection Date: 1/11/2011 1:45:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-012A

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110114B 69714QC Batch: PrepDate: 1/13/2011

Mercury J0.10 mg/Kg 10.042 0.0076 1/14/2011 04:09 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124_108_15.5
Collection Date: 1/11/2011 1:45:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-012C

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110113A E11VS016QC Batch: PrepDate: 1/10/2011

T/R Hydrocarbons: C4-C8 0.91 mg/Kg 1ND 0.18 1/13/2011 12:31 PM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 192.9 0 1/13/2011 12:31 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124_108_15.5
Collection Date: 1/11/2011 1:45:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-012E

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110113A K11VS018QC Batch: PrepDate: 1/11/2011

1,1,1,2-Tetrachloroethane 4.4 µg/Kg 1ND 1.5 1/13/2011 01:18 PM
1,1,1-Trichloroethane 4.4 µg/Kg 1ND 0.56 1/13/2011 01:18 PM
1,1,2,2-Tetrachloroethane 4.4 µg/Kg 1ND 1.4 1/13/2011 01:18 PM
1,1,2-Trichloroethane 4.4 µg/Kg 1ND 1.4 1/13/2011 01:18 PM
1,1-Dichloroethane 4.4 µg/Kg 1ND 0.44 1/13/2011 01:18 PM
1,1-Dichloroethene 4.4 µg/Kg 1ND 1.1 1/13/2011 01:18 PM
1,1-Dichloropropene 4.4 µg/Kg 1ND 1.3 1/13/2011 01:18 PM
1,2,3-Trichlorobenzene 4.4 µg/Kg 1ND 0.91 1/13/2011 01:18 PM
1,2,3-Trichloropropane 4.4 µg/Kg 1ND 0.66 1/13/2011 01:18 PM
1,2,4-Trichlorobenzene 4.4 µg/Kg 1ND 1.2 1/13/2011 01:18 PM
1,2,4-Trimethylbenzene 4.4 µg/Kg 1ND 0.75 1/13/2011 01:18 PM
1,2-Dibromo-3-chloropropane 8.8 µg/Kg 1ND 1.7 1/13/2011 01:18 PM
1,2-Dibromoethane 4.4 µg/Kg 1ND 1.3 1/13/2011 01:18 PM
1,2-Dichlorobenzene 4.4 µg/Kg 1ND 0.73 1/13/2011 01:18 PM
1,2-Dichloroethane 4.4 µg/Kg 1ND 1.0 1/13/2011 01:18 PM
1,2-Dichloropropane 4.4 µg/Kg 1ND 1.4 1/13/2011 01:18 PM
1,3,5-Trimethylbenzene 4.4 µg/Kg 1ND 0.88 1/13/2011 01:18 PM
1,3-Dichlorobenzene 4.4 µg/Kg 1ND 0.88 1/13/2011 01:18 PM
1,3-Dichloropropane 4.4 µg/Kg 1ND 0.92 1/13/2011 01:18 PM
1,4-Dichlorobenzene 4.4 µg/Kg 1ND 1.1 1/13/2011 01:18 PM
2,2-Dichloropropane 4.4 µg/Kg 1ND 0.76 1/13/2011 01:18 PM
2-Chlorotoluene 4.4 µg/Kg 1ND 0.58 1/13/2011 01:18 PM
4-Chlorotoluene 4.4 µg/Kg 1ND 0.59 1/13/2011 01:18 PM
4-Isopropyltoluene 4.4 µg/Kg 1ND 0.50 1/13/2011 01:18 PM
Benzene 4.4 µg/Kg 1ND 0.72 1/13/2011 01:18 PM
Bromobenzene 4.4 µg/Kg 1ND 1.4 1/13/2011 01:18 PM
Bromodichloromethane 4.4 µg/Kg 1ND 0.75 1/13/2011 01:18 PM
Bromoform 4.4 µg/Kg 1ND 1.1 1/13/2011 01:18 PM
Bromomethane 4.4 µg/Kg 1ND 0.77 1/13/2011 01:18 PM
Carbon tetrachloride 4.4 µg/Kg 1ND 1.2 1/13/2011 01:18 PM
Chlorobenzene 4.4 µg/Kg 1ND 0.78 1/13/2011 01:18 PM
Chloroethane 4.4 µg/Kg 1ND 1.2 1/13/2011 01:18 PM
Chloroform 4.4 µg/Kg 1ND 0.54 1/13/2011 01:18 PM
Chloromethane 4.4 µg/Kg 1ND 0.72 1/13/2011 01:18 PM
cis-1,2-Dichloroethene 4.4 µg/Kg 1ND 1.1 1/13/2011 01:18 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124_108_15.5
Collection Date: 1/11/2011 1:45:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-012E

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110113A K11VS018QC Batch: PrepDate: 1/11/2011

cis-1,3-Dichloropropene 4.4 µg/Kg 1ND 1.1 1/13/2011 01:18 PM
Di-isopropyl ether 4.4 µg/Kg 1ND 0.57 1/13/2011 01:18 PM
Dibromochloromethane 4.4 µg/Kg 1ND 0.60 1/13/2011 01:18 PM
Dibromomethane 4.4 µg/Kg 1ND 1.5 1/13/2011 01:18 PM
Dichlorodifluoromethane 4.4 µg/Kg 1ND 0.53 1/13/2011 01:18 PM
Ethyl Tert-butyl ether 4.4 µg/Kg 1ND 0.65 1/13/2011 01:18 PM
Ethylbenzene 4.4 µg/Kg 1ND 0.80 1/13/2011 01:18 PM
Hexachlorobutadiene 4.4 µg/Kg 1ND 3.0 1/13/2011 01:18 PM
Isopropylbenzene 4.4 µg/Kg 1ND 1.1 1/13/2011 01:18 PM
m,p-Xylene 8.8 µg/Kg 1ND 1.5 1/13/2011 01:18 PM
Methylene chloride 4.4 µg/Kg 1ND 4.4 1/13/2011 01:18 PM
MTBE 4.4 µg/Kg 1ND 0.67 1/13/2011 01:18 PM
n-Butylbenzene 4.4 µg/Kg 1ND 0.91 1/13/2011 01:18 PM
n-Propylbenzene 4.4 µg/Kg 1ND 0.79 1/13/2011 01:18 PM
Naphthalene 4.4 µg/Kg 1ND 1.5 1/13/2011 01:18 PM
o-Xylene 4.4 µg/Kg 1ND 0.90 1/13/2011 01:18 PM
sec-Butylbenzene 4.4 µg/Kg 1ND 0.75 1/13/2011 01:18 PM
Styrene 4.4 µg/Kg 1ND 0.78 1/13/2011 01:18 PM
Tert-amyl methyl ether 4.4 µg/Kg 1ND 0.57 1/13/2011 01:18 PM
Tert-Butanol 88 µg/Kg 1ND 6.2 1/13/2011 01:18 PM
tert-Butylbenzene 4.4 µg/Kg 1ND 0.53 1/13/2011 01:18 PM
Tetrachloroethene 4.4 µg/Kg 1ND 0.92 1/13/2011 01:18 PM
Toluene 4.4 µg/Kg 1ND 0.73 1/13/2011 01:18 PM
trans-1,2-Dichloroethene 4.4 µg/Kg 1ND 0.87 1/13/2011 01:18 PM
Trichloroethene 4.4 µg/Kg 1ND 1.7 1/13/2011 01:18 PM
Trichlorofluoromethane 4.4 µg/Kg 1ND 1.0 1/13/2011 01:18 PM
Vinyl chloride 4.4 µg/Kg 1ND 0.52 1/13/2011 01:18 PM
 Surr: 1,2-Dichloroethane-d4 70-150 %REC 1113 0 1/13/2011 01:18 PM
 Surr: 4-Bromofluorobenzene 64-126 %REC 189.8 0 1/13/2011 01:18 PM
 Surr: Dibromofluoromethane 69-138 %REC 1101 0 1/13/2011 01:18 PM
 Surr: Toluene-d8 70-128 %REC 193.2 0 1/13/2011 01:18 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124_100_EB_01112011
Collection Date: 1/11/2011 2:10:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-013A

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110114B A11VW009QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 0.50 µg/L 1ND 0.45 1/15/2011 12:56 AM
1,1,1-Trichloroethane 0.50 µg/L 1ND 0.27 1/15/2011 12:56 AM
1,1,2,2-Tetrachloroethane 0.50 µg/L 1ND 0.35 1/15/2011 12:56 AM
1,1,2-Trichloroethane 0.50 µg/L 1ND 0.43 1/15/2011 12:56 AM
1,1-Dichloroethane 0.50 µg/L 1ND 0.17 1/15/2011 12:56 AM
1,1-Dichloroethene 0.50 µg/L 1ND 0.19 1/15/2011 12:56 AM
1,1-Dichloropropene 0.50 µg/L 1ND 0.30 1/15/2011 12:56 AM
1,2,3-Trichlorobenzene 0.50 µg/L 1ND 0.48 1/15/2011 12:56 AM
1,2,3-Trichloropropane 0.50 µg/L 1ND 0.24 1/15/2011 12:56 AM
1,2,4-Trichlorobenzene 0.50 µg/L 1ND 0.43 1/15/2011 12:56 AM
1,2,4-Trimethylbenzene 0.50 µg/L 1ND 0.44 1/15/2011 12:56 AM
1,2-Dibromo-3-chloropropane 0.50 µg/L 1ND 0.35 1/15/2011 12:56 AM
1,2-Dibromoethane 0.50 µg/L 1ND 0.37 1/15/2011 12:56 AM
1,2-Dichlorobenzene 0.50 µg/L 1ND 0.27 1/15/2011 12:56 AM
1,2-Dichloroethane 0.50 µg/L 1ND 0.16 1/15/2011 12:56 AM
1,2-Dichloropropane 0.50 µg/L 1ND 0.20 1/15/2011 12:56 AM
1,3,5-Trimethylbenzene 0.50 µg/L 1ND 0.36 1/15/2011 12:56 AM
1,3-Dichlorobenzene 0.50 µg/L 1ND 0.28 1/15/2011 12:56 AM
1,3-Dichloropropane 0.50 µg/L 1ND 0.32 1/15/2011 12:56 AM
1,4-Dichlorobenzene 0.50 µg/L 1ND 0.24 1/15/2011 12:56 AM
2,2-Dichloropropane 0.50 µg/L 1ND 0.32 1/15/2011 12:56 AM
2-Chlorotoluene 0.50 µg/L 1ND 0.31 1/15/2011 12:56 AM
4-Chlorotoluene 0.50 µg/L 1ND 0.23 1/15/2011 12:56 AM
4-Isopropyltoluene 0.50 µg/L 1ND 0.36 1/15/2011 12:56 AM
Benzene 0.50 µg/L 1ND 0.17 1/15/2011 12:56 AM
Bromobenzene 0.50 µg/L 1ND 0.21 1/15/2011 12:56 AM
Bromodichloromethane 0.50 µg/L 1ND 0.39 1/15/2011 12:56 AM
Bromoform 0.50 µg/L 1ND 0.30 1/15/2011 12:56 AM
Bromomethane 0.50 µg/L 1ND 0.32 1/15/2011 12:56 AM
Carbon tetrachloride 0.50 µg/L 1ND 0.38 1/15/2011 12:56 AM
Chlorobenzene 0.50 µg/L 1ND 0.28 1/15/2011 12:56 AM
Chloroethane 0.50 µg/L 1ND 0.35 1/15/2011 12:56 AM
Chloroform 0.50 µg/L 1ND 0.23 1/15/2011 12:56 AM
Chloromethane 0.50 µg/L 1ND 0.32 1/15/2011 12:56 AM
cis-1,2-Dichloroethene 0.50 µg/L 1ND 0.15 1/15/2011 12:56 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124_100_EB_01112011
Collection Date: 1/11/2011 2:10:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-013A

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110114B A11VW009QC Batch: PrepDate:

cis-1,3-Dichloropropene 0.50 µg/L 1ND 0.29 1/15/2011 12:56 AM
Di-isopropyl ether 0.50 µg/L 1ND 0.12 1/15/2011 12:56 AM
Dibromochloromethane 0.50 µg/L 1ND 0.40 1/15/2011 12:56 AM
Dibromomethane 0.50 µg/L 1ND 0.19 1/15/2011 12:56 AM
Dichlorodifluoromethane 0.50 µg/L 1ND 0.33 1/15/2011 12:56 AM
Ethyl tert-butyl ether 0.50 µg/L 1ND 0.13 1/15/2011 12:56 AM
Ethylbenzene 0.50 µg/L 1ND 0.22 1/15/2011 12:56 AM
Hexachlorobutadiene 0.50 µg/L 1ND 0.28 1/15/2011 12:56 AM
Isopropylbenzene 0.50 µg/L 1ND 0.30 1/15/2011 12:56 AM
m,p-Xylene 1.0 µg/L 1ND 0.49 1/15/2011 12:56 AM
Methylene chloride 1.0 µg/L 1ND 1.0 1/15/2011 12:56 AM
MTBE 0.50 µg/L 1ND 0.15 1/15/2011 12:56 AM
n-Butylbenzene 0.50 µg/L 1ND 0.30 1/15/2011 12:56 AM
n-Propylbenzene 0.50 µg/L 1ND 0.36 1/15/2011 12:56 AM
Naphthalene 0.50 µg/L 1ND 0.35 1/15/2011 12:56 AM
o-Xylene 0.50 µg/L 1ND 0.27 1/15/2011 12:56 AM
sec-Butylbenzene 0.50 µg/L 1ND 0.33 1/15/2011 12:56 AM
Styrene 0.50 µg/L 1ND 0.38 1/15/2011 12:56 AM
Tert-amyl methyl ether 0.50 µg/L 1ND 0.20 1/15/2011 12:56 AM
Tert-Butanol 10 µg/L 1ND 3.3 1/15/2011 12:56 AM
tert-Butylbenzene 0.50 µg/L 1ND 0.35 1/15/2011 12:56 AM
Tetrachloroethene 0.50 µg/L 1ND 0.19 1/15/2011 12:56 AM
Toluene 0.50 µg/L 1ND 0.22 1/15/2011 12:56 AM
trans-1,2-Dichloroethene 0.50 µg/L 1ND 0.22 1/15/2011 12:56 AM
Trichloroethene 0.50 µg/L 1ND 0.15 1/15/2011 12:56 AM
Trichlorofluoromethane 0.50 µg/L 1ND 0.26 1/15/2011 12:56 AM
Vinyl chloride 0.50 µg/L 1ND 0.34 1/15/2011 12:56 AM
 Surr: 1,2-Dichloroethane-d4 70-130 %REC 1109 0 1/15/2011 12:56 AM
 Surr: 4-Bromofluorobenzene 70-130 %REC 1107 0 1/15/2011 12:56 AM
 Surr: Dibromofluoromethane 70-130 %REC 1117 0 1/15/2011 12:56 AM
 Surr: Toluene-d8 70-130 %REC 1107 0 1/15/2011 12:56 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124_100_EB_01112011
Collection Date: 1/11/2011 2:10:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-013B

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_110114A M11VW012QC Batch: PrepDate:

T/R Hydrocarbons: C4-C8 0.050 mg/L 1ND 0.050 1/14/2011 12:33 PM
 Surr: Bromofluorobenzene (FID) 70-130 %REC 193.3 0 1/14/2011 12:33 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out

54 of 88



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124_100_EB_01112011
Collection Date: 1/11/2011 2:10:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115743

Lab ID: 115743-013C

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3510C

RunID: GC21_110118A 69807QC Batch: PrepDate: 1/17/2011

T/R Hydrocarbons: C11-C12 0.020 mg/L 1ND 0.020 1/18/2011 07:47 PM
T/R Hydrocarbons: C13-C14 0.020 mg/L 1ND 0.020 1/18/2011 07:47 PM
T/R Hydrocarbons: C15-C16 0.020 mg/L 1ND 0.020 1/18/2011 07:47 PM
T/R Hydrocarbons: C17-C18 0.020 mg/L 1ND 0.020 1/18/2011 07:47 PM
T/R Hydrocarbons: C19-C20 0.020 mg/L 1ND 0.020 1/18/2011 07:47 PM
T/R Hydrocarbons: C21-C22 0.020 mg/L 1ND 0.020 1/18/2011 07:47 PM
T/R Hydrocarbons: C23-C24 0.020 mg/L 1ND 0.020 1/18/2011 07:47 PM
T/R Hydrocarbons: C25-C26 0.020 mg/L 1ND 0.020 1/18/2011 07:47 PM
T/R Hydrocarbons: C27-C28 0.020 mg/L 1ND 0.020 1/18/2011 07:47 PM
T/R Hydrocarbons: C29-C30 0.020 mg/L 1ND 0.020 1/18/2011 07:47 PM
T/R Hydrocarbons: C31-C32 0.020 mg/L 1ND 0.020 1/18/2011 07:47 PM
T/R Hydrocarbons: C9-C10 0.020 mg/L 1ND 0.020 1/18/2011 07:47 PM
T/R Hydrocarbons: C8-C17 0.020 mg/L 1ND 0.020 1/18/2011 07:47 PM
 Surr: 2-Fluorobiphenyl 34-110 %REC 172.1 0 1/18/2011 07:47 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

21-Jan-11Date:Advanced Technology Laboratories

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115743

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: MB-69718

Batch ID: 69718 TestNo: EPA 6010B Analysis Date: 1/17/2011

Prep Date: 1/13/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 128857

SeqNo: 2088449

MBLKSampType: TestCode: 6010_S

EPA 3050B

Antimony 2.0ND
Arsenic 1.0ND
Barium 1.0ND
Beryllium 1.0ND
Cadmium 1.0ND
Chromium 1.0ND
Cobalt 1.0ND
Copper 2.0ND
Lead 1.0ND
Molybdenum 1.0ND
Nickel 1.0ND
Selenium 1.0ND
Silver 1.0ND
Thallium 1.0ND
Vanadium 1.0ND
Zinc J1.00.229

Sample ID: LCS-69718

Batch ID: 69718 TestNo: EPA 6010B Analysis Date: 1/17/2011

Prep Date: 1/13/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 128857

SeqNo: 2088450

LCSSampType: TestCode: 6010_S

EPA 3050B

Antimony 50.00 108 80 1202.0 054.103
Arsenic 50.00 105 80 1201.0 052.537
Barium 50.00 111 80 1201.0 055.749
Beryllium 50.00 107 80 1201.0 053.586
Cadmium 50.00 106 80 1201.0 052.759
Chromium 50.00 100 80 1201.0 049.983
Cobalt 50.00 108 80 1201.0 053.898

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115743

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: LCS-69718

Batch ID: 69718 TestNo: EPA 6010B Analysis Date: 1/17/2011

Prep Date: 1/13/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 128857

SeqNo: 2088450

LCSSampType: TestCode: 6010_S

EPA 3050B

Copper 50.00 109 80 1202.0 054.514
Lead 50.00 108 80 1201.0 053.989
Molybdenum 50.00 114 80 1201.0 057.095
Nickel 50.00 105 80 1201.0 052.604
Selenium 50.00 101 80 1201.0 050.340
Silver 50.00 104 80 1201.0 051.897
Thallium 50.00 105 80 1201.0 052.662
Vanadium 50.00 110 80 1201.0 054.930
Zinc 50.00 106 80 1201.0 0.229052.998

Sample ID: 115743-001A-DUP

Batch ID: 69718 TestNo: EPA 6010B Analysis Date: 1/17/2011

Prep Date: 1/13/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1124-109-1.5

RunNo: 128857

SeqNo: 2088452

DUPSampType: TestCode: 6010_S

EPA 3050B

Antimony 202.0 0.5145 0ND
Arsenic 201.0 0 0ND
Barium 201.0 63.63 11.056.968
Beryllium 201.0 0 0ND
Cadmium 20 J1.0 0.3927 00.336
Chromium 201.0 12.02 5.9611.320
Cobalt 201.0 6.866 5.136.522
Copper 202.0 14.62 11.513.023
Lead 20 R1.0 19.82 60.810.572
Molybdenum 201.0 0 0ND
Nickel 201.0 10.04 6.899.368
Selenium 201.0 0 0ND
Silver 201.0 0 0ND
Thallium 201.0 0 0ND
Vanadium 201.0 23.67 4.5722.612
Zinc 201.0 42.77 1.4342.163

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values

57 of 88



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115743

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: 115743-012A-MS

Batch ID: 69718 TestNo: EPA 6010B Analysis Date: 1/17/2011

Prep Date: 1/13/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1124_108_15.5

RunNo: 128857

SeqNo: 2088461

MSSampType: TestCode: 6010_S

EPA 3050B

Antimony 125.0 91.2 32 1052.0 0113.978
Arsenic 125.0 96.0 49 1061.0 0119.963
Barium 125.0 96.4 31 1331.0 51.60172.099
Beryllium 125.0 96.8 56 1061.0 0121.045
Cadmium 125.0 94.9 51 1031.0 0.1909118.814
Chromium 125.0 90.8 45 1141.0 7.900121.416
Cobalt 125.0 96.0 52 1061.0 5.448125.391
Copper 125.0 103 54 1252.0 8.562136.853
Lead 125.0 96.8 34 1261.0 1.705122.734
Molybdenum 125.0 99.2 54 1061.0 0123.959
Nickel 125.0 94.6 45 1111.0 7.069125.328
Selenium 125.0 94.1 47 1041.0 0117.654
Silver 125.0 98.0 56 1121.0 0122.489
Thallium 125.0 88.4 46 1011.0 0110.470
Vanadium 125.0 99.1 54 1141.0 18.39142.284
Zinc 125.0 87.2 28 1251.0 35.67144.683

Sample ID: 115743-012A-MSD

Batch ID: 69718 TestNo: EPA 6010B Analysis Date: 1/17/2011

Prep Date: 1/13/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1124_108_15.5

RunNo: 128857

SeqNo: 2088462

MSDSampType: TestCode: 6010_S

EPA 3050B

Antimony 125.0 99.4 32 105 202.0 0 114.0 8.63124.254
Arsenic 125.0 105 49 106 201.0 0 120.0 8.62130.772
Barium 125.0 108 31 133 201.0 51.60 172.1 7.81186.081
Beryllium 125.0 104 56 106 201.0 0 121.0 7.41130.363
Cadmium 125.0 103 51 103 201.0 0.1909 118.8 7.78128.430
Chromium 125.0 99.3 45 114 201.0 7.900 121.4 8.37132.024
Cobalt 125.0 104 52 106 201.0 5.448 125.4 7.97135.803
Copper 125.0 112 54 125 202.0 8.562 136.9 8.19148.540
Lead 125.0 105 34 126 201.0 1.705 122.7 8.20133.226

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115743

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: 115743-012A-MSD

Batch ID: 69718 TestNo: EPA 6010B Analysis Date: 1/17/2011

Prep Date: 1/13/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1124_108_15.5

RunNo: 128857

SeqNo: 2088462

MSDSampType: TestCode: 6010_S

EPA 3050B

Molybdenum 125.0 110 54 106 20 S1.0 0 124.0 10.7138.020
Nickel 125.0 106 45 111 201.0 7.069 125.3 10.8139.594
Selenium 125.0 103 47 104 201.0 0 117.7 8.83128.519
Silver 125.0 106 56 112 201.0 0 122.5 8.08132.803
Thallium 125.0 96.4 46 101 201.0 0 110.5 8.70120.513
Vanadium 125.0 109 54 114 201.0 18.39 142.3 8.47154.866
Zinc 125.0 96.2 28 125 201.0 35.67 144.7 7.49155.940

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115743

ANALYTICAL QC SUMMARY REPORT
TestCode: 7471_S

Sample ID: MB-69714

Batch ID: 69714 TestNo: EPA 7471A Analysis Date: 1/14/2011

Prep Date: 1/13/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 128830

SeqNo: 2087886

MBLKSampType: TestCode: 7471_S

Mercury 0.10ND

Sample ID: LCS-69714

Batch ID: 69714 TestNo: EPA 7471A Analysis Date: 1/14/2011

Prep Date: 1/13/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 128830

SeqNo: 2087887

LCSSampType: TestCode: 7471_S

Mercury 0.8300 107 80 1200.10 00.886

Sample ID: 115743-012A-MS

Batch ID: 69714 TestNo: EPA 7471A Analysis Date: 1/14/2011

Prep Date: 1/13/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1124_108_15.5

RunNo: 128830

SeqNo: 2087888

MSSampType: TestCode: 7471_S

Mercury 0.8300 115 70 1300.10 0.042120.995

Sample ID: 115743-012A-MSD

Batch ID: 69714 TestNo: EPA 7471A Analysis Date: 1/14/2011

Prep Date: 1/13/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1124_108_15.5

RunNo: 128830

SeqNo: 2087889

MSDSampType: TestCode: 7471_S

Mercury 0.8300 114 70 130 200.10 0.04212 0.9950 0.4700.990

Sample ID: 115743-001A-DUP

Batch ID: 69714 TestNo: EPA 7471A Analysis Date: 1/14/2011

Prep Date: 1/13/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1124-109-1.5

RunNo: 128830

SeqNo: 2087892

DUPSampType: TestCode: 7471_S

Mercury 20 J0.10 0.03206 00.035

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115743

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K110113LCS1

Batch ID: K11VS018 TestNo: EPA 8260B Analysis Date: 1/13/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: LCSS

RunNo: 128791

SeqNo: 2087098

LCSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 109 70 1305.0 054.530
Benzene 100.0 96.5 70 1305.0 096.500
Chlorobenzene 50.00 95.5 70 1305.0 047.740
MTBE 50.00 115 70 1305.0 057.360
Toluene 100.0 100 70 1305.0 0100.260
Trichloroethene 50.00 107 70 1305.0 053.400
 Surr: 1,2-Dichloroethane-d4 50.00 104 70 15052.100
 Surr: 4-Bromofluorobenzene 50.00 92.3 64 12646.130
 Surr: Dibromofluoromethane 50.00 97.4 69 13848.710
 Surr: Toluene-d8 50.00 92.4 70 12846.210

Sample ID: K110113MB2MS

Batch ID: K11VS018 TestNo: EPA 8260B Analysis Date: 1/13/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128791

SeqNo: 2087099

MSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 104 70 1305.0 051.970
Benzene 100.0 95.8 70 1305.0 095.750
Chlorobenzene 50.00 97.0 70 1305.0 048.510
MTBE 50.00 113 70 1305.0 056.330
Toluene 100.0 100 70 1305.0 099.970
Trichloroethene 50.00 106 70 1305.0 052.920
 Surr: 1,2-Dichloroethane-d4 50.00 104 70 15051.940
 Surr: 4-Bromofluorobenzene 50.00 91.6 64 12645.780
 Surr: Dibromofluoromethane 50.00 94.9 69 13847.470
 Surr: Toluene-d8 50.00 93.0 70 12846.520

Sample ID: K110113MB2MSD

Batch ID: K11VS018 TestNo: EPA 8260B Analysis Date: 1/13/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128791

SeqNo: 2087100

MSDSampType: TestCode: 8260_S_5035

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115743

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K110113MB2MSD

Batch ID: K11VS018 TestNo: EPA 8260B Analysis Date: 1/13/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128791

SeqNo: 2087100

MSDSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 110 70 130 205.0 0 51.97 5.4154.860
Benzene 100.0 94.9 70 130 205.0 0 95.75 0.85094.940
Chlorobenzene 50.00 95.7 70 130 205.0 0 48.51 1.3547.860
MTBE 50.00 112 70 130 205.0 0 56.33 0.33856.140
Toluene 100.0 99.4 70 130 205.0 0 99.97 0.59299.380
Trichloroethene 50.00 104 70 130 205.0 0 52.92 1.5252.120
 Surr: 1,2-Dichloroethane-d4 50.00 101 70 150 0050.460
 Surr: 4-Bromofluorobenzene 50.00 91.3 64 126 0045.650
 Surr: Dibromofluoromethane 50.00 93.8 69 138 0046.910
 Surr: Toluene-d8 50.00 91.6 70 128 0045.810

Sample ID: K110113MB2

Batch ID: K11VS018 TestNo: EPA 8260B Analysis Date: 1/13/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 128791

SeqNo: 2087101

MBLKSampType: TestCode: 8260_S_5035

1,1,1,2-Tetrachloroethane 5.0ND
1,1,1-Trichloroethane 5.0ND
1,1,2,2-Tetrachloroethane 5.0ND
1,1,2-Trichloroethane 5.0ND
1,1-Dichloroethane 5.0ND
1,1-Dichloroethene 5.0ND
1,1-Dichloropropene 5.0ND
1,2,3-Trichlorobenzene 5.0ND
1,2,3-Trichloropropane 5.0ND
1,2,4-Trichlorobenzene 5.0ND
1,2,4-Trimethylbenzene 5.0ND
1,2-Dibromo-3-chloropropane 10ND
1,2-Dibromoethane 5.0ND
1,2-Dichlorobenzene 5.0ND
1,2-Dichloroethane 5.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values

62 of 88



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115743

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K110113MB2

Batch ID: K11VS018 TestNo: EPA 8260B Analysis Date: 1/13/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 128791

SeqNo: 2087101

MBLKSampType: TestCode: 8260_S_5035

1,2-Dichloropropane 5.0ND
1,3,5-Trimethylbenzene 5.0ND
1,3-Dichlorobenzene 5.0ND
1,3-Dichloropropane 5.0ND
1,4-Dichlorobenzene 5.0ND
2,2-Dichloropropane 5.0ND
2-Chlorotoluene 5.0ND
4-Chlorotoluene 5.0ND
4-Isopropyltoluene 5.0ND
Benzene 5.0ND
Bromobenzene 5.0ND
Bromodichloromethane 5.0ND
Bromoform 5.0ND
Bromomethane 5.0ND
Carbon tetrachloride 5.0ND
Chlorobenzene 5.0ND
Chloroethane 5.0ND
Chloroform 5.0ND
Chloromethane 5.0ND
cis-1,2-Dichloroethene 5.0ND
cis-1,3-Dichloropropene 5.0ND
Di-isopropyl ether 5.0ND
Dibromochloromethane 5.0ND
Dibromomethane 5.0ND
Dichlorodifluoromethane 5.0ND
Ethyl Tert-butyl ether 5.0ND
Ethylbenzene 5.0ND
Hexachlorobutadiene 5.0ND
Isopropylbenzene 5.0ND
m,p-Xylene 10ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115743

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K110113MB2

Batch ID: K11VS018 TestNo: EPA 8260B Analysis Date: 1/13/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 128791

SeqNo: 2087101

MBLKSampType: TestCode: 8260_S_5035

Methylene chloride 5.0ND
MTBE 5.0ND
n-Butylbenzene 5.0ND
n-Propylbenzene 5.0ND
Naphthalene 5.0ND
o-Xylene 5.0ND
sec-Butylbenzene 5.0ND
Styrene 5.0ND
Tert-amyl methyl ether 5.0ND
Tert-Butanol 100ND
tert-Butylbenzene 5.0ND
Tetrachloroethene 5.0ND
Toluene 5.0ND
trans-1,2-Dichloroethene 5.0ND
Trichloroethene 5.0ND
Trichlorofluoromethane 5.0ND
Vinyl chloride 5.0ND
 Surr: 1,2-Dichloroethane-d4 50.00 104 70 15051.830
 Surr: 4-Bromofluorobenzene 50.00 87.9 64 12643.960
 Surr: Dibromofluoromethane 50.00 101 69 13850.490
 Surr: Toluene-d8 50.00 95.2 70 12847.600

Sample ID: 115743-005FDUP

Batch ID: K11VS018 TestNo: EPA 8260B Analysis Date: 1/13/2011

Prep Date: 1/11/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: 1124-111-5.5

RunNo: 128791

SeqNo: 2087105

DUPSampType: TestCode: 8260_S_5035

1,1,1,2-Tetrachloroethane 204.2 0 0ND
1,1,1-Trichloroethane 204.2 0 0ND
1,1,2,2-Tetrachloroethane 204.2 0 0ND
1,1,2-Trichloroethane 204.2 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115743

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 115743-005FDUP

Batch ID: K11VS018 TestNo: EPA 8260B Analysis Date: 1/13/2011

Prep Date: 1/11/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: 1124-111-5.5

RunNo: 128791

SeqNo: 2087105

DUPSampType: TestCode: 8260_S_5035

1,1-Dichloroethane 204.2 0 0ND
1,1-Dichloroethene 204.2 0 0ND
1,1-Dichloropropene 204.2 0 0ND
1,2,3-Trichlorobenzene 204.2 0 0ND
1,2,3-Trichloropropane 204.2 0 0ND
1,2,4-Trichlorobenzene 204.2 0 0ND
1,2,4-Trimethylbenzene 204.2 0 0ND
1,2-Dibromo-3-chloropropane 208.3 0 0ND
1,2-Dibromoethane 204.2 0 0ND
1,2-Dichlorobenzene 204.2 0 0ND
1,2-Dichloroethane 204.2 0 0ND
1,2-Dichloropropane 204.2 0 0ND
1,3,5-Trimethylbenzene 204.2 0 0ND
1,3-Dichlorobenzene 204.2 0 0ND
1,3-Dichloropropane 204.2 0 0ND
1,4-Dichlorobenzene 204.2 0 0ND
2,2-Dichloropropane 204.2 0 0ND
2-Chlorotoluene 204.2 0 0ND
4-Chlorotoluene 204.2 0 0ND
4-Isopropyltoluene 204.2 0 0ND
Benzene 20 J4.2 0.9375 00.952
Bromobenzene 204.2 0 0ND
Bromodichloromethane 204.2 0 0ND
Bromoform 204.2 0 0ND
Bromomethane 204.2 0 0ND
Carbon tetrachloride 204.2 0 0ND
Chlorobenzene 204.2 0 0ND
Chloroethane 204.2 0 0ND
Chloroform 204.2 0 0ND
Chloromethane 204.2 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115743

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 115743-005FDUP

Batch ID: K11VS018 TestNo: EPA 8260B Analysis Date: 1/13/2011

Prep Date: 1/11/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: 1124-111-5.5

RunNo: 128791

SeqNo: 2087105

DUPSampType: TestCode: 8260_S_5035

cis-1,2-Dichloroethene 204.2 0 0ND
cis-1,3-Dichloropropene 204.2 0 0ND
Di-isopropyl ether 204.2 0 0ND
Dibromochloromethane 204.2 0 0ND
Dibromomethane 204.2 0 0ND
Dichlorodifluoromethane 204.2 0 0ND
Ethyl Tert-butyl ether 204.2 0 0ND
Ethylbenzene 204.2 0 0ND
Hexachlorobutadiene 204.2 0 0ND
Isopropylbenzene 204.2 0 0ND
m,p-Xylene 208.3 0 0ND
Methylene chloride 204.2 0 0ND
MTBE 204.2 0 0ND
n-Butylbenzene 204.2 0 0ND
n-Propylbenzene 204.2 0 0ND
Naphthalene 204.2 0 0ND
o-Xylene 204.2 0 0ND
sec-Butylbenzene 204.2 0 0ND
Styrene 204.2 0 0ND
Tert-amyl methyl ether 204.2 0 0ND
Tert-Butanol 2083 0 0ND
tert-Butylbenzene 204.2 0 0ND
Tetrachloroethene 204.2 0 0ND
Toluene 20 J4.2 0.8734 02.070
trans-1,2-Dichloroethene 204.2 0 0ND
Trichloroethene 204.2 0 0ND
Trichlorofluoromethane 204.2 0 0ND
Vinyl chloride 204.2 0 0ND
 Surr: 1,2-Dichloroethane-d4 41.74 110 70 150 0045.743
 Surr: 4-Bromofluorobenzene 41.74 91.7 64 126 0038.264

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115743

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 115743-005FDUP

Batch ID: K11VS018 TestNo: EPA 8260B Analysis Date: 1/13/2011

Prep Date: 1/11/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: 1124-111-5.5

RunNo: 128791

SeqNo: 2087105

DUPSampType: TestCode: 8260_S_5035

 Surr: Dibromofluoromethane 41.74 101 69 138 0042.212
 Surr: Toluene-d8 41.74 92.6 70 128 0038.664

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115743

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: A110114LCS3

Batch ID: A11VW009 TestNo: EPA 8260B Analysis Date: 1/14/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: LCSW

RunNo: 128850

SeqNo: 2088291

LCSSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 100 70 1300.50 020.020
Benzene 40.00 104 70 1300.50 041.410
Chlorobenzene 20.00 98.2 70 1300.50 019.640
MTBE 20.00 117 70 1300.50 023.310
Toluene 40.00 96.6 70 1300.50 038.620
Trichloroethene 20.00 94.0 70 1300.50 018.790
 Surr: 1,2-Dichloroethane-d4 25.00 112 70 13027.950
 Surr: 4-Bromofluorobenzene 25.00 112 70 13028.080
 Surr: Dibromofluoromethane 25.00 115 70 13028.820
 Surr: Toluene-d8 25.00 107 70 13026.790

Sample ID: A110114MB6MS

Batch ID: A11VW009 TestNo: EPA 8260B Analysis Date: 1/14/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 128850

SeqNo: 2088292

MSSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 93.6 70 1300.50 018.710
Benzene 40.00 104 70 1300.50 041.590
Chlorobenzene 20.00 100 70 1300.50 020.000
MTBE 20.00 121 70 1300.50 024.180
Toluene 40.00 96.7 70 1300.50 038.680
Trichloroethene 20.00 91.9 70 1300.50 018.380
 Surr: 1,2-Dichloroethane-d4 25.00 111 70 13027.700
 Surr: 4-Bromofluorobenzene 25.00 111 70 13027.770
 Surr: Dibromofluoromethane 25.00 118 70 13029.410
 Surr: Toluene-d8 25.00 107 70 13026.840

Sample ID: A110114MB6MSD

Batch ID: A11VW009 TestNo: EPA 8260B Analysis Date: 1/14/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 128850

SeqNo: 2088293

MSDSampType: TestCode: 8260_WP_LL

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115743

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: A110114MB6MSD

Batch ID: A11VW009 TestNo: EPA 8260B Analysis Date: 1/14/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 128850

SeqNo: 2088293

MSDSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 95.8 70 130 200.50 0 18.71 2.3219.150
Benzene 40.00 102 70 130 200.50 0 41.59 2.0240.760
Chlorobenzene 20.00 98.0 70 130 200.50 0 20.00 2.0219.600
MTBE 20.00 117 70 130 200.50 0 24.18 3.5823.330
Toluene 40.00 95.1 70 130 200.50 0 38.68 1.7238.020
Trichloroethene 20.00 92.8 70 130 200.50 0 18.38 1.0318.570
 Surr: 1,2-Dichloroethane-d4 25.00 108 70 130 0026.940
 Surr: 4-Bromofluorobenzene 25.00 110 70 130 0027.520
 Surr: Dibromofluoromethane 25.00 117 70 130 0029.270
 Surr: Toluene-d8 25.00 106 70 130 0026.470

Sample ID: A110114MB6

Batch ID: A11VW009 TestNo: EPA 8260B Analysis Date: 1/14/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 128850

SeqNo: 2088294

MBLKSampType: TestCode: 8260_WP_LL

1,1,1,2-Tetrachloroethane 0.50ND
1,1,1-Trichloroethane 0.50ND
1,1,2,2-Tetrachloroethane 0.50ND
1,1,2-Trichloroethane 0.50ND
1,1-Dichloroethane 0.50ND
1,1-Dichloroethene 0.50ND
1,1-Dichloropropene 0.50ND
1,2,3-Trichlorobenzene 0.50ND
1,2,3-Trichloropropane 0.50ND
1,2,4-Trichlorobenzene 0.50ND
1,2,4-Trimethylbenzene 0.50ND
1,2-Dibromo-3-chloropropane 0.50ND
1,2-Dibromoethane 0.50ND
1,2-Dichlorobenzene 0.50ND
1,2-Dichloroethane 0.50ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values

69 of 88



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115743

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: A110114MB6

Batch ID: A11VW009 TestNo: EPA 8260B Analysis Date: 1/14/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 128850

SeqNo: 2088294

MBLKSampType: TestCode: 8260_WP_LL

1,2-Dichloropropane 0.50ND
1,3,5-Trimethylbenzene 0.50ND
1,3-Dichlorobenzene 0.50ND
1,3-Dichloropropane 0.50ND
1,4-Dichlorobenzene 0.50ND
2,2-Dichloropropane 0.50ND
2-Chlorotoluene 0.50ND
4-Chlorotoluene 0.50ND
4-Isopropyltoluene 0.50ND
Benzene 0.50ND
Bromobenzene 0.50ND
Bromodichloromethane 0.50ND
Bromoform 0.50ND
Bromomethane 0.50ND
Carbon tetrachloride 0.50ND
Chlorobenzene 0.50ND
Chloroethane 0.50ND
Chloroform 0.50ND
Chloromethane 0.50ND
cis-1,2-Dichloroethene 0.50ND
cis-1,3-Dichloropropene 0.50ND
Di-isopropyl ether 0.50ND
Dibromochloromethane 0.50ND
Dibromomethane 0.50ND
Dichlorodifluoromethane 0.50ND
Ethyl tert-butyl ether 0.50ND
Ethylbenzene 0.50ND
Hexachlorobutadiene 0.50ND
Isopropylbenzene 0.50ND
m,p-Xylene 1.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values

70 of 88



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115743

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: A110114MB6

Batch ID: A11VW009 TestNo: EPA 8260B Analysis Date: 1/14/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 128850

SeqNo: 2088294

MBLKSampType: TestCode: 8260_WP_LL

Methylene chloride 1.0ND
MTBE 0.50ND
n-Butylbenzene 0.50ND
n-Propylbenzene 0.50ND
Naphthalene 0.50ND
o-Xylene 0.50ND
sec-Butylbenzene 0.50ND
Styrene 0.50ND
Tert-amyl methyl ether 0.50ND
Tert-Butanol 10ND
tert-Butylbenzene 0.50ND
Tetrachloroethene 0.50ND
Toluene 0.50ND
trans-1,2-Dichloroethene 0.50ND
Trichloroethene 0.50ND
Trichlorofluoromethane 0.50ND
Vinyl chloride 0.50ND
 Surr: 1,2-Dichloroethane-d4 25.00 107 70 13026.740
 Surr: 4-Bromofluorobenzene 25.00 106 70 13026.530
 Surr: Dibromofluoromethane 25.00 117 70 13029.310
 Surr: Toluene-d8 25.00 106 70 13026.590

Sample ID: 115743-009A

Batch ID: A11VW009 TestNo: EPA 8260B Analysis Date: 1/15/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1124_100_FB_01112

RunNo: 128850

SeqNo: 2088297

DUPSampType: TestCode: 8260_WP_LL

1,1,1,2-Tetrachloroethane 200.50 0 0ND
1,1,1-Trichloroethane 200.50 0 0ND
1,1,2,2-Tetrachloroethane 200.50 0 0ND
1,1,2-Trichloroethane 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115743

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 115743-009A

Batch ID: A11VW009 TestNo: EPA 8260B Analysis Date: 1/15/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1124_100_FB_01112

RunNo: 128850

SeqNo: 2088297

DUPSampType: TestCode: 8260_WP_LL

1,1-Dichloroethane 200.50 0 0ND
1,1-Dichloroethene 200.50 0 0ND
1,1-Dichloropropene 200.50 0 0ND
1,2,3-Trichlorobenzene 200.50 0 0ND
1,2,3-Trichloropropane 200.50 0 0ND
1,2,4-Trichlorobenzene 200.50 0 0ND
1,2,4-Trimethylbenzene 200.50 0 0ND
1,2-Dibromo-3-chloropropane 200.50 0 0ND
1,2-Dibromoethane 200.50 0 0ND
1,2-Dichlorobenzene 200.50 0 0ND
1,2-Dichloroethane 200.50 0 0ND
1,2-Dichloropropane 200.50 0 0ND
1,3,5-Trimethylbenzene 200.50 0 0ND
1,3-Dichlorobenzene 200.50 0 0ND
1,3-Dichloropropane 200.50 0 0ND
1,4-Dichlorobenzene 200.50 0 0ND
2,2-Dichloropropane 200.50 0 0ND
2-Chlorotoluene 200.50 0 0ND
4-Chlorotoluene 200.50 0 0ND
4-Isopropyltoluene 200.50 0 0ND
Benzene 200.50 0 0ND
Bromobenzene 200.50 0 0ND
Bromodichloromethane 200.50 0 0ND
Bromoform 200.50 0 0ND
Bromomethane 200.50 0 0ND
Carbon tetrachloride 200.50 0 0ND
Chlorobenzene 200.50 0 0ND
Chloroethane 200.50 0 0ND
Chloroform 200.50 0 0ND
Chloromethane 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115743

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 115743-009A

Batch ID: A11VW009 TestNo: EPA 8260B Analysis Date: 1/15/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1124_100_FB_01112

RunNo: 128850

SeqNo: 2088297

DUPSampType: TestCode: 8260_WP_LL

cis-1,2-Dichloroethene 200.50 0 0ND
cis-1,3-Dichloropropene 200.50 0 0ND
Di-isopropyl ether 200.50 0 0ND
Dibromochloromethane 200.50 0 0ND
Dibromomethane 200.50 0 0ND
Dichlorodifluoromethane 200.50 0 0ND
Ethyl tert-butyl ether 200.50 0 0ND
Ethylbenzene 200.50 0 0ND
Hexachlorobutadiene 200.50 0 0ND
Isopropylbenzene 200.50 0 0ND
m,p-Xylene 201.0 0 0ND
Methylene chloride 201.0 0 0ND
MTBE 200.50 0 0ND
n-Butylbenzene 200.50 0 0ND
n-Propylbenzene 200.50 0 0ND
Naphthalene 200.50 0 0ND
o-Xylene 200.50 0 0ND
sec-Butylbenzene 200.50 0 0ND
Styrene 200.50 0 0ND
Tert-amyl methyl ether 200.50 0 0ND
Tert-Butanol 2010 0 0ND
tert-Butylbenzene 200.50 0 0ND
Tetrachloroethene 200.50 0 0ND
Toluene 200.50 0 0ND
trans-1,2-Dichloroethene 200.50 0 0ND
Trichloroethene 200.50 0 0ND
Trichlorofluoromethane 200.50 0 0ND
Vinyl chloride 200.50 0 0ND
 Surr: 1,2-Dichloroethane-d4 25.00 108 70 130 20027.000
 Surr: 4-Bromofluorobenzene 25.00 107 70 130 20026.750

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115743

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 115743-009A

Batch ID: A11VW009 TestNo: EPA 8260B Analysis Date: 1/15/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1124_100_FB_01112

RunNo: 128850

SeqNo: 2088297

DUPSampType: TestCode: 8260_WP_LL

 Surr: Dibromofluoromethane 25.00 115 70 130 20028.730
 Surr: Toluene-d8 25.00 106 70 130 20026.530

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115743

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_SEMILL_AMECG

Sample ID: MB-69826

Batch ID: 69826 TestNo: EPA 8015B(M Analysis Date: 1/18/2011

Prep Date: 1/18/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 128980

SeqNo: 2090835

MBLKSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C11-C12 3.0ND
T/R Hydrocarbons: C13-C14 3.0ND
T/R Hydrocarbons: C15-C16 3.0ND
T/R Hydrocarbons: C17-C18 3.0ND
T/R Hydrocarbons: C19-C20 3.0ND
T/R Hydrocarbons: C21-C22 3.0ND
T/R Hydrocarbons: C23-C24 3.0ND
T/R Hydrocarbons: C25-C26 3.0ND
T/R Hydrocarbons: C27-C28 3.0ND
T/R Hydrocarbons: C29-C30 3.0ND
T/R Hydrocarbons: C31-C32 3.0ND
T/R Hydrocarbons: C9-C10 3.0ND
T/R Hydrocarbons: C8-C17 3.0ND
 Surr: 2-Fluorobiphenyl 12.00 33.5 27 1004.022

Sample ID: LCS-69826

Batch ID: 69826 TestNo: EPA 8015B(M Analysis Date: 1/18/2011

Prep Date: 1/18/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 128980

SeqNo: 2090836

LCSSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C13-C14 24.00 61.9 35 1183.0 014.853
T/R Hydrocarbons: C21-C22 24.00 70.0 35 1183.0 016.801
T/R Hydrocarbons: C25-C26 24.00 73.2 35 1183.0 017.568
T/R Hydrocarbons: C29-C30 24.00 75.2 35 1183.0 018.050
 Surr: 2-Fluorobiphenyl 12.00 56.8 27 1006.820

Sample ID: 115709-010AMS

Batch ID: 69826 TestNo: EPA 8015B(M Analysis Date: 1/18/2011

Prep Date: 1/18/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128980

SeqNo: 2090837

MSSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C13-C14 24.00 49.2 25 1293.0 3.49815.308

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115743

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_SEMILL_AMECG

Sample ID: 115709-010AMS

Batch ID: 69826 TestNo: EPA 8015B(M Analysis Date: 1/18/2011

Prep Date: 1/18/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128980

SeqNo: 2090837

MSSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C21-C22 24.00 64.7 25 1293.0 015.539
T/R Hydrocarbons: C25-C26 24.00 66.4 25 1293.0 015.944
T/R Hydrocarbons: C29-C30 24.00 68.2 25 1293.0 016.358
 Surr: 2-Fluorobiphenyl 12.00 47.7 27 1005.726

Sample ID: 115709-010AMSD

Batch ID: 69826 TestNo: EPA 8015B(M Analysis Date: 1/18/2011

Prep Date: 1/18/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128980

SeqNo: 2090838

MSDSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C13-C14 24.00 40.7 25 129 203.0 3.498 15.31 14.313.264
T/R Hydrocarbons: C21-C22 24.00 62.9 25 129 203.0 0 15.54 2.9315.091
T/R Hydrocarbons: C25-C26 24.00 65.2 25 129 203.0 0 15.94 1.8815.647
T/R Hydrocarbons: C29-C30 24.00 67.0 25 129 203.0 0 16.36 1.7816.070
 Surr: 2-Fluorobiphenyl 12.00 49.1 27 129 005.894

Sample ID: 115709-010ADUP

Batch ID: 69826 TestNo: EPA 8015B(M Analysis Date: 1/18/2011

Prep Date: 1/18/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128980

SeqNo: 2090839

DUPSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C11-C12 203.0 4.004 0ND
T/R Hydrocarbons: C13-C14 203.0 3.498 0ND
T/R Hydrocarbons: C15-C16 203.0 0 0ND
T/R Hydrocarbons: C17-C18 203.0 0 0ND
T/R Hydrocarbons: C19-C20 203.0 0 0ND
T/R Hydrocarbons: C21-C22 203.0 0 0ND
T/R Hydrocarbons: C23-C24 203.0 0 0ND
T/R Hydrocarbons: C25-C26 203.0 0 0ND
T/R Hydrocarbons: C27-C28 203.0 0 0ND
T/R Hydrocarbons: C29-C30 203.0 0 0ND
T/R Hydrocarbons: C31-C32 203.0 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115743

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_SEMILL_AMECG

Sample ID: 115709-010ADUP

Batch ID: 69826 TestNo: EPA 8015B(M Analysis Date: 1/18/2011

Prep Date: 1/18/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128980

SeqNo: 2090839

DUPSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C9-C10 203.0 0 0ND
T/R Hydrocarbons: C8-C17 203.0 14.09 0ND
 Surr: 2-Fluorobiphenyl 12.00 39.0 27 100 004.683

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115743

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_SEMILL_AMECG

Sample ID: LCS-69827

Batch ID: 69827 TestNo: EPA 8015B(M Analysis Date: 1/19/2011

Prep Date: 1/18/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 128987

SeqNo: 2090914

LCSSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C13-C14 24.00 62.3 35 1183.0 014.951
T/R Hydrocarbons: C21-C22 24.00 65.4 35 1183.0 015.701
T/R Hydrocarbons: C25-C26 24.00 68.7 35 1183.0 016.478
T/R Hydrocarbons: C29-C30 24.00 70.1 35 1183.0 016.826
 Surr: 2-Fluorobiphenyl 12.00 49.9 27 1005.993

Sample ID: 115755-003ADUP

Batch ID: 69827 TestNo: EPA 8015B(M Analysis Date: 1/19/2011

Prep Date: 1/18/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128987

SeqNo: 2090916

DUPSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C11-C12 203.0 0 0ND
T/R Hydrocarbons: C13-C14 203.0 0 0ND
T/R Hydrocarbons: C15-C16 203.0 0 0ND
T/R Hydrocarbons: C17-C18 203.0 0 0ND
T/R Hydrocarbons: C19-C20 203.0 0 0ND
T/R Hydrocarbons: C21-C22 203.0 0 0ND
T/R Hydrocarbons: C23-C24 203.0 0 0ND
T/R Hydrocarbons: C25-C26 203.0 0 0ND
T/R Hydrocarbons: C27-C28 203.0 0 0ND
T/R Hydrocarbons: C29-C30 203.0 0 0ND
T/R Hydrocarbons: C31-C32 203.0 0 0ND
T/R Hydrocarbons: C9-C10 203.0 0 0ND
T/R Hydrocarbons: C8-C17 203.0 0 0ND
 Surr: 2-Fluorobiphenyl 12.00 35.7 27 100 004.281

Sample ID: 115743-002AMS

Batch ID: 69827 TestNo: EPA 8015B(M Analysis Date: 1/19/2011

Prep Date: 1/18/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1124-109-5.5

RunNo: 128987

SeqNo: 2090923

MSSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C13-C14 24.00 65.3 25 1293.0 015.676

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115743

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_SEMILL_AMECG

Sample ID: 115743-002AMS

Batch ID: 69827 TestNo: EPA 8015B(M Analysis Date: 1/19/2011

Prep Date: 1/18/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1124-109-5.5

RunNo: 128987

SeqNo: 2090923

MSSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C21-C22 24.00 67.1 25 1293.0 016.107
T/R Hydrocarbons: C25-C26 24.00 69.1 25 1293.0 016.593
T/R Hydrocarbons: C29-C30 24.00 73.8 25 1293.0 017.712
 Surr: 2-Fluorobiphenyl 12.00 50.4 27 1006.052

Sample ID: 115743-002AMSD

Batch ID: 69827 TestNo: EPA 8015B(M Analysis Date: 1/19/2011

Prep Date: 1/18/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1124-109-5.5

RunNo: 128987

SeqNo: 2090924

MSDSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C13-C14 24.00 56.4 25 129 203.0 0 15.68 14.713.530
T/R Hydrocarbons: C21-C22 24.00 63.8 25 129 203.0 0 16.11 5.0715.311
T/R Hydrocarbons: C25-C26 24.00 67.8 25 129 203.0 0 16.59 2.0316.260
T/R Hydrocarbons: C29-C30 24.00 72.2 25 129 203.0 0 17.71 2.1617.334
 Surr: 2-Fluorobiphenyl 12.00 51.4 27 129 006.170

Sample ID: MB-69827

Batch ID: 69827 TestNo: EPA 8015B(M Analysis Date: 1/19/2011

Prep Date: 1/18/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 128987

SeqNo: 2090928

MBLKSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C11-C12 3.0ND
T/R Hydrocarbons: C13-C14 3.0ND
T/R Hydrocarbons: C15-C16 3.0ND
T/R Hydrocarbons: C17-C18 3.0ND
T/R Hydrocarbons: C19-C20 3.0ND
T/R Hydrocarbons: C21-C22 3.0ND
T/R Hydrocarbons: C23-C24 3.0ND
T/R Hydrocarbons: C25-C26 3.0ND
T/R Hydrocarbons: C27-C28 3.0ND
T/R Hydrocarbons: C29-C30 3.0ND
T/R Hydrocarbons: C31-C32 3.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values

79 of 88



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115743

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_SEMILL_AMECG

Sample ID: MB-69827

Batch ID: 69827 TestNo: EPA 8015B(M Analysis Date: 1/19/2011

Prep Date: 1/18/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 128987

SeqNo: 2090928

MBLKSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C9-C10 3.0ND
T/R Hydrocarbons: C8-C17 3.0ND
 Surr: 2-Fluorobiphenyl 12.00 37.8 27 1004.537

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115743

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_VOA5035AMECG

Sample ID: E110111LCS2

Batch ID: E11VS015 TestNo: EPA 8015B(M Analysis Date: 1/12/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 128758

SeqNo: 2087603

LCSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 5.000 103 70 1301.0 05.139
 Surr: Bromofluorobenzene (FID) 100.0 88.5 53 15888.472

Sample ID: E110111MB2MS

Batch ID: E11VS015 TestNo: EPA 8015B(M Analysis Date: 1/12/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128758

SeqNo: 2087604

MSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 5.000 107 44 1311.0 05.362
 Surr: Bromofluorobenzene (FID) 100.0 84.5 53 15884.471

Sample ID: E110111MB2MSD

Batch ID: E11VS015 TestNo: EPA 8015B(M Analysis Date: 1/12/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128758

SeqNo: 2087605

MSDSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 5.000 107 44 131 201.0 0 5.362 0.2055.351
 Surr: Bromofluorobenzene (FID) 100.0 88.7 53 158 0088.658

Sample ID: E110111MB2

Batch ID: E11VS015 TestNo: EPA 8015B(M Analysis Date: 1/12/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 128758

SeqNo: 2087606

MBLKSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 1.0ND
 Surr: Bromofluorobenzene (FID) 100.0 85.2 53 15885.245

Sample ID: 115709-001CDUP

Batch ID: E11VS015 TestNo: EPA 8015B(M Analysis Date: 1/12/2011

Prep Date: 1/10/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128758

SeqNo: 2087613

DUPSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 200.70 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115743

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_VOA5035AMECG

Sample ID: 115709-001CDUP

Batch ID: E11VS015 TestNo: EPA 8015B(M Analysis Date: 1/12/2011

Prep Date: 1/10/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128758

SeqNo: 2087613

DUPSampType: TestCode: HC_S_VOA50

 Surr: Bromofluorobenzene (FID) 70.32 100 53 158 0070.640

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115743

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_VOA5035AMECG

Sample ID: E110113LCS1

Batch ID: E11VS016 TestNo: EPA 8015B(M Analysis Date: 1/13/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 128832

SeqNo: 2087949

LCSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 5.000 105 70 1301.0 05.250
 Surr: Bromofluorobenzene (FID) 100.0 78.4 53 15878.421

Sample ID: E110113MB1MS

Batch ID: E11VS016 TestNo: EPA 8015B(M Analysis Date: 1/13/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128832

SeqNo: 2087950

MSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 5.000 108 44 1311.0 05.388
 Surr: Bromofluorobenzene (FID) 100.0 81.9 53 15881.920

Sample ID: E110113MB1MSD

Batch ID: E11VS016 TestNo: EPA 8015B(M Analysis Date: 1/13/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128832

SeqNo: 2087951

MSDSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 5.000 107 44 131 201.0 0 5.388 0.3725.368
 Surr: Bromofluorobenzene (FID) 100.0 77.6 53 158 0077.589

Sample ID: E110113MB1

Batch ID: E11VS016 TestNo: EPA 8015B(M Analysis Date: 1/13/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 128832

SeqNo: 2087952

MBLKSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 1.0ND
 Surr: Bromofluorobenzene (FID) 100.0 84.9 53 15884.932

Sample ID: 115743-005CDUP

Batch ID: E11VS016 TestNo: EPA 8015B(M Analysis Date: 1/13/2011

Prep Date: 1/10/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1124-111-5.5

RunNo: 128832

SeqNo: 2087959

DUPSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 200.78 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115743

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_VOA5035AMECG

Sample ID: 115743-005CDUP

Batch ID: E11VS016 TestNo: EPA 8015B(M Analysis Date: 1/13/2011

Prep Date: 1/10/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1124-111-5.5

RunNo: 128832

SeqNo: 2087959

DUPSampType: TestCode: HC_S_VOA50

 Surr: Bromofluorobenzene (FID) 78.25 121 53 158 0094.853

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115743

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_W_SEMILL_AMEC

Sample ID: MB-69807

Batch ID: 69807 TestNo: EPA 8015B(M Analysis Date: 1/18/2011

Prep Date: 1/17/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 128971

SeqNo: 2090594

MBLKSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C11-C12 0.020ND
T/R Hydrocarbons: C13-C14 0.020ND
T/R Hydrocarbons: C15-C16 0.020ND
T/R Hydrocarbons: C17-C18 0.020ND
T/R Hydrocarbons: C19-C20 0.020ND
T/R Hydrocarbons: C21-C22 0.020ND
T/R Hydrocarbons: C23-C24 0.020ND
T/R Hydrocarbons: C25-C26 0.020ND
T/R Hydrocarbons: C27-C28 0.020ND
T/R Hydrocarbons: C29-C30 0.020ND
T/R Hydrocarbons: C31-C32 0.020ND
T/R Hydrocarbons: C9-C10 0.020ND
T/R Hydrocarbons: C8-C17 0.020ND
 Surr: 2-Fluorobiphenyl 0.08000 43.8 34 1100.035

Sample ID: MB-69807MS

Batch ID: 69807 TestNo: EPA 8015B(M Analysis Date: 1/18/2011

Prep Date: 1/17/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 128971

SeqNo: 2090685

MSSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C13-C14 0.1600 68.2 52 1280.020 00.109
T/R Hydrocarbons: C21-C22 0.1600 72.7 52 1280.020 00.116
T/R Hydrocarbons: C25-C26 0.1600 75.5 52 1280.020 00.121
T/R Hydrocarbons: C29-C30 0.1600 77.0 52 1280.020 00.123
 Surr: 2-Fluorobiphenyl 0.08000 56.5 34 1100.045

Sample ID: LCS-69807

Batch ID: 69807 TestNo: EPA 8015B(M Analysis Date: 1/18/2011

Prep Date: 1/17/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 128971

SeqNo: 2090686

LCSSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C13-C14 0.1600 74.9 52 1280.020 00.120

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115743

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_W_SEMILL_AMEC

Sample ID: LCS-69807

Batch ID: 69807 TestNo: EPA 8015B(M Analysis Date: 1/18/2011

Prep Date: 1/17/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 128971

SeqNo: 2090686

LCSSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C21-C22 0.1600 78.1 52 1280.020 00.125
T/R Hydrocarbons: C25-C26 0.1600 81.9 52 1280.020 00.131
T/R Hydrocarbons: C29-C30 0.1600 81.8 52 1280.020 00.131
 Surr: 2-Fluorobiphenyl 0.08000 62.9 34 1100.050

Sample ID: MB-69807MSD

Batch ID: 69807 TestNo: EPA 8015B(M Analysis Date: 1/18/2011

Prep Date: 1/17/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 128971

SeqNo: 2090687

MSDSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C13-C14 0.1600 65.8 52 128 200.020 0 0.1092 3.670.105
T/R Hydrocarbons: C21-C22 0.1600 69.7 52 128 200.020 0 0.1163 4.260.111
T/R Hydrocarbons: C25-C26 0.1600 72.3 52 128 200.020 0 0.1208 4.370.116
T/R Hydrocarbons: C29-C30 0.1600 72.7 52 128 200.020 0 0.1232 5.790.116
 Surr: 2-Fluorobiphenyl 0.08000 55.9 34 110 000.045

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115743

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_W_VOALLAMECG

Sample ID: M110114LCS2

Batch ID: M11VW012 TestNo: EPA 8015B(M Analysis Date: 1/14/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 128848

SeqNo: 2088279

LCSSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C4-C8 1.000 102 70 1300.050 01.023
 Surr: Bromofluorobenzene (FID) 100.0 97.5 70 13097.490

Sample ID: M110114MB1MS

Batch ID: M11VW012 TestNo: EPA 8015B(M Analysis Date: 1/14/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 128848

SeqNo: 2088280

MSSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C4-C8 1.000 103 70 1300.050 01.031
 Surr: Bromofluorobenzene (FID) 100.0 96.4 70 13096.403

Sample ID: M110114MB1MSD

Batch ID: M11VW012 TestNo: EPA 8015B(M Analysis Date: 1/14/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 128848

SeqNo: 2088281

MSDSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C4-C8 1.000 101 70 130 200.050 0 1.031 1.861.012
 Surr: Bromofluorobenzene (FID) 100.0 96.3 70 130 0096.344

Sample ID: M110114MB1

Batch ID: M11VW012 TestNo: EPA 8015B(M Analysis Date: 1/14/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 128848

SeqNo: 2088282

MBLKSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C4-C8 0.050ND
 Surr: Bromofluorobenzene (FID) 100.0 92.6 70 13092.561

Sample ID: 115743-013BDUP

Batch ID: M11VW012 TestNo: EPA 8015B(M Analysis Date: 1/14/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: 1124_100_EB_01112

RunNo: 128848

SeqNo: 2088284

DUPSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C4-C8 200.050 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115743

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_W_VOALLAMECG

Sample ID: 115743-013BDUP

Batch ID: M11VW012 TestNo: EPA 8015B(M Analysis Date: 1/14/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: 1124_100_EB_01112

RunNo: 128848

SeqNo: 2088284

DUPSampType: TestCode: HC_W_VOAL

 Surr: Bromofluorobenzene (FID) 100.0 92.3 70 130 0092.339

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

21-Jan-11Date:Advanced Technology Laboratories

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008
CLIENT: AMEC Geomatrix

Lab Order: 115755
CASE NARRATIVE

All soil volatile analyses were performed using 5035 preservation requirements. Any high level 
dilutions were performed on a preserved methanol sample unless otherwise noted.

Results were J-Flag. "J" is used to flag those results that are between the PQL (Practical Quantitation 
Limit) and the calculated MDL (Method Detection Limit).  Results that are "J" Flagged are estimated 
values since it becomes difficult to accurately quantitate the analyte near the MDL.

Page 1 of 56
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-106-1.5
Collection Date: 1/12/2011 8:25:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115755

Lab ID: 115755-001A

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP10_110117G 69748QC Batch: PrepDate: 1/17/2011

Antimony 2.0 mg/Kg 1ND 0.28 1/17/2011 06:02 PM
Arsenic 1.0 mg/Kg 14.7 0.27 1/17/2011 06:02 PM
Barium 1.0 mg/Kg 1110 0.13 1/17/2011 06:02 PM
Beryllium 1.0 mg/Kg 1ND 0.055 1/17/2011 06:02 PM
Cadmium 1.0 mg/Kg 1ND 0.0064 1/17/2011 06:02 PM
Chromium 1.0 mg/Kg 117 0.088 1/17/2011 06:02 PM
Cobalt 1.0 mg/Kg 17.2 0.014 1/17/2011 06:02 PM
Copper 2.0 mg/Kg 119 0.26 1/17/2011 06:02 PM
Lead 1.0 mg/Kg 16.6 0.11 1/17/2011 06:02 PM
Molybdenum 1.0 mg/Kg 1ND 0.043 1/17/2011 06:02 PM
Nickel 1.0 mg/Kg 113 0.032 1/17/2011 06:02 PM
Selenium 1.0 mg/Kg 1ND 0.43 1/17/2011 06:02 PM
Silver 1.0 mg/Kg 1ND 0.017 1/17/2011 06:02 PM
Thallium 1.0 mg/Kg 1ND 0.23 1/17/2011 06:02 PM
Vanadium 1.0 mg/Kg 135 0.019 1/17/2011 06:02 PM
Zinc 1.0 mg/Kg 139 0.19 1/17/2011 06:02 PM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110118C 69827QC Batch: PrepDate: 1/18/2011

T/R Hydrocarbons: C11-C12 3.0 mg/Kg 1ND 3.0 1/19/2011 10:14 AM
T/R Hydrocarbons: C13-C14 3.0 mg/Kg 1ND 3.0 1/19/2011 10:14 AM
T/R Hydrocarbons: C15-C16 3.0 mg/Kg 1ND 3.0 1/19/2011 10:14 AM
T/R Hydrocarbons: C17-C18 3.0 mg/Kg 1ND 3.0 1/19/2011 10:14 AM
T/R Hydrocarbons: C19-C20 3.0 mg/Kg 1ND 3.0 1/19/2011 10:14 AM
T/R Hydrocarbons: C21-C22 3.0 mg/Kg 14.1 3.0 1/19/2011 10:14 AM
T/R Hydrocarbons: C23-C24 3.0 mg/Kg 15.2 3.0 1/19/2011 10:14 AM
T/R Hydrocarbons: C25-C26 3.0 mg/Kg 18.1 3.0 1/19/2011 10:14 AM
T/R Hydrocarbons: C27-C28 3.0 mg/Kg 113 3.0 1/19/2011 10:14 AM
T/R Hydrocarbons: C29-C30 3.0 mg/Kg 118 3.0 1/19/2011 10:14 AM
T/R Hydrocarbons: C31-C32 3.0 mg/Kg 124 3.0 1/19/2011 10:14 AM
T/R Hydrocarbons: C9-C10 3.0 mg/Kg 1ND 3.0 1/19/2011 10:14 AM
T/R Hydrocarbons: C8-C17 3.0 mg/Kg 1ND 3.0 1/19/2011 10:14 AM
 Surr: 2-Fluorobiphenyl 27-100 %REC 142.0 0 1/19/2011 10:14 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out

3 of 57



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-106-1.5
Collection Date: 1/12/2011 8:25:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115755

Lab ID: 115755-001A

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110117A 69752QC Batch: PrepDate: 1/17/2011

Mercury J0.10 mg/Kg 10.057 0.0076 1/17/2011 02:45 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-106-1.5
Collection Date: 1/12/2011 8:25:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115755

Lab ID: 115755-001B

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110117A E11VS020QC Batch: PrepDate: 1/12/2011

T/R Hydrocarbons: C4-C8 0.83 mg/Kg 1ND 0.16 1/17/2011 11:45 AM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 1104 0 1/17/2011 11:45 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-106-5.5
Collection Date: 1/12/2011 8:40:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115755

Lab ID: 115755-002A

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP10_110117G 69748QC Batch: PrepDate: 1/17/2011

Antimony 2.0 mg/Kg 1ND 0.28 1/17/2011 06:06 PM
Arsenic 1.0 mg/Kg 14.6 0.27 1/17/2011 06:06 PM
Barium 1.0 mg/Kg 1100 0.13 1/17/2011 06:06 PM
Beryllium 1.0 mg/Kg 1ND 0.055 1/17/2011 06:06 PM
Cadmium 1.0 mg/Kg 1ND 0.0064 1/17/2011 06:06 PM
Chromium 1.0 mg/Kg 117 0.088 1/17/2011 06:06 PM
Cobalt 1.0 mg/Kg 17.1 0.014 1/17/2011 06:06 PM
Copper 2.0 mg/Kg 122 0.26 1/17/2011 06:06 PM
Lead 1.0 mg/Kg 14.1 0.11 1/17/2011 06:06 PM
Molybdenum 1.0 mg/Kg 1ND 0.043 1/17/2011 06:06 PM
Nickel 1.0 mg/Kg 113 0.032 1/17/2011 06:06 PM
Selenium 1.0 mg/Kg 1ND 0.43 1/17/2011 06:06 PM
Silver 1.0 mg/Kg 1ND 0.017 1/17/2011 06:06 PM
Thallium 1.0 mg/Kg 1ND 0.23 1/17/2011 06:06 PM
Vanadium 1.0 mg/Kg 133 0.019 1/17/2011 06:06 PM
Zinc 1.0 mg/Kg 140 0.19 1/17/2011 06:06 PM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110118C 69827QC Batch: PrepDate: 1/18/2011

T/R Hydrocarbons: C11-C12 3.0 mg/Kg 1ND 3.0 1/19/2011 09:58 AM
T/R Hydrocarbons: C13-C14 3.0 mg/Kg 1ND 3.0 1/19/2011 09:58 AM
T/R Hydrocarbons: C15-C16 3.0 mg/Kg 1ND 3.0 1/19/2011 09:58 AM
T/R Hydrocarbons: C17-C18 3.0 mg/Kg 1ND 3.0 1/19/2011 09:58 AM
T/R Hydrocarbons: C19-C20 3.0 mg/Kg 1ND 3.0 1/19/2011 09:58 AM
T/R Hydrocarbons: C21-C22 3.0 mg/Kg 14.0 3.0 1/19/2011 09:58 AM
T/R Hydrocarbons: C23-C24 3.0 mg/Kg 15.1 3.0 1/19/2011 09:58 AM
T/R Hydrocarbons: C25-C26 3.0 mg/Kg 16.6 3.0 1/19/2011 09:58 AM
T/R Hydrocarbons: C27-C28 3.0 mg/Kg 113 3.0 1/19/2011 09:58 AM
T/R Hydrocarbons: C29-C30 3.0 mg/Kg 115 3.0 1/19/2011 09:58 AM
T/R Hydrocarbons: C31-C32 3.0 mg/Kg 121 3.0 1/19/2011 09:58 AM
T/R Hydrocarbons: C9-C10 3.0 mg/Kg 1ND 3.0 1/19/2011 09:58 AM
T/R Hydrocarbons: C8-C17 3.0 mg/Kg 1ND 3.0 1/19/2011 09:58 AM
 Surr: 2-Fluorobiphenyl 27-100 %REC 146.6 0 1/19/2011 09:58 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-106-5.5
Collection Date: 1/12/2011 8:40:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115755

Lab ID: 115755-002A

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110117A 69752QC Batch: PrepDate: 1/17/2011

Mercury J0.10 mg/Kg 10.041 0.0076 1/17/2011 02:49 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out

7 of 57



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-106-5.5
Collection Date: 1/12/2011 8:40:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115755

Lab ID: 115755-002B

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110117A E11VS020QC Batch: PrepDate: 1/12/2011

T/R Hydrocarbons: C4-C8 0.88 mg/Kg 1ND 0.17 1/17/2011 12:00 PM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 1114 0 1/17/2011 12:00 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-106-5.5
Collection Date: 1/12/2011 8:40:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115755

Lab ID: 115755-002E

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110114B K11VS021QC Batch: PrepDate: 1/13/2011

1,1,1,2-Tetrachloroethane 3.7 µg/Kg 1ND 1.3 1/14/2011 05:09 PM
1,1,1-Trichloroethane 3.7 µg/Kg 1ND 0.48 1/14/2011 05:09 PM
1,1,2,2-Tetrachloroethane 3.7 µg/Kg 1ND 1.2 1/14/2011 05:09 PM
1,1,2-Trichloroethane 3.7 µg/Kg 1ND 1.2 1/14/2011 05:09 PM
1,1-Dichloroethane 3.7 µg/Kg 1ND 0.37 1/14/2011 05:09 PM
1,1-Dichloroethene 3.7 µg/Kg 1ND 0.94 1/14/2011 05:09 PM
1,1-Dichloropropene 3.7 µg/Kg 1ND 1.1 1/14/2011 05:09 PM
1,2,3-Trichlorobenzene 3.7 µg/Kg 1ND 0.77 1/14/2011 05:09 PM
1,2,3-Trichloropropane 3.7 µg/Kg 1ND 0.56 1/14/2011 05:09 PM
1,2,4-Trichlorobenzene 3.7 µg/Kg 1ND 1.0 1/14/2011 05:09 PM
1,2,4-Trimethylbenzene 3.7 µg/Kg 1ND 0.64 1/14/2011 05:09 PM
1,2-Dibromo-3-chloropropane 7.4 µg/Kg 1ND 1.4 1/14/2011 05:09 PM
1,2-Dibromoethane 3.7 µg/Kg 1ND 1.1 1/14/2011 05:09 PM
1,2-Dichlorobenzene 3.7 µg/Kg 1ND 0.62 1/14/2011 05:09 PM
1,2-Dichloroethane 3.7 µg/Kg 1ND 0.87 1/14/2011 05:09 PM
1,2-Dichloropropane 3.7 µg/Kg 1ND 1.2 1/14/2011 05:09 PM
1,3,5-Trimethylbenzene 3.7 µg/Kg 1ND 0.74 1/14/2011 05:09 PM
1,3-Dichlorobenzene 3.7 µg/Kg 1ND 0.75 1/14/2011 05:09 PM
1,3-Dichloropropane 3.7 µg/Kg 1ND 0.78 1/14/2011 05:09 PM
1,4-Dichlorobenzene 3.7 µg/Kg 1ND 0.89 1/14/2011 05:09 PM
2,2-Dichloropropane 3.7 µg/Kg 1ND 0.65 1/14/2011 05:09 PM
2-Chlorotoluene 3.7 µg/Kg 1ND 0.49 1/14/2011 05:09 PM
4-Chlorotoluene 3.7 µg/Kg 1ND 0.50 1/14/2011 05:09 PM
4-Isopropyltoluene 3.7 µg/Kg 1ND 0.42 1/14/2011 05:09 PM
Benzene J3.7 µg/Kg 11.7 0.61 1/14/2011 05:09 PM
Bromobenzene 3.7 µg/Kg 1ND 1.2 1/14/2011 05:09 PM
Bromodichloromethane 3.7 µg/Kg 1ND 0.63 1/14/2011 05:09 PM
Bromoform 3.7 µg/Kg 1ND 0.90 1/14/2011 05:09 PM
Bromomethane 3.7 µg/Kg 1ND 0.65 1/14/2011 05:09 PM
Carbon tetrachloride 3.7 µg/Kg 1ND 0.99 1/14/2011 05:09 PM
Chlorobenzene 3.7 µg/Kg 1ND 0.66 1/14/2011 05:09 PM
Chloroethane 3.7 µg/Kg 1ND 0.98 1/14/2011 05:09 PM
Chloroform 3.7 µg/Kg 1ND 0.46 1/14/2011 05:09 PM
Chloromethane 3.7 µg/Kg 1ND 0.61 1/14/2011 05:09 PM
cis-1,2-Dichloroethene 3.7 µg/Kg 1ND 0.89 1/14/2011 05:09 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-106-5.5
Collection Date: 1/12/2011 8:40:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115755

Lab ID: 115755-002E

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110114B K11VS021QC Batch: PrepDate: 1/13/2011

cis-1,3-Dichloropropene 3.7 µg/Kg 1ND 0.94 1/14/2011 05:09 PM
Di-isopropyl ether 3.7 µg/Kg 1ND 0.48 1/14/2011 05:09 PM
Dibromochloromethane 3.7 µg/Kg 1ND 0.51 1/14/2011 05:09 PM
Dibromomethane 3.7 µg/Kg 1ND 1.3 1/14/2011 05:09 PM
Dichlorodifluoromethane 3.7 µg/Kg 1ND 0.45 1/14/2011 05:09 PM
Ethyl Tert-butyl ether 3.7 µg/Kg 1ND 0.55 1/14/2011 05:09 PM
Ethylbenzene 3.7 µg/Kg 1ND 0.68 1/14/2011 05:09 PM
Hexachlorobutadiene 3.7 µg/Kg 1ND 2.5 1/14/2011 05:09 PM
Isopropylbenzene 3.7 µg/Kg 1ND 0.91 1/14/2011 05:09 PM
m,p-Xylene 7.4 µg/Kg 1ND 1.3 1/14/2011 05:09 PM
Methylene chloride 3.7 µg/Kg 1ND 3.7 1/14/2011 05:09 PM
MTBE 3.7 µg/Kg 1ND 0.57 1/14/2011 05:09 PM
n-Butylbenzene 3.7 µg/Kg 1ND 0.77 1/14/2011 05:09 PM
n-Propylbenzene 3.7 µg/Kg 1ND 0.67 1/14/2011 05:09 PM
Naphthalene 3.7 µg/Kg 1ND 1.2 1/14/2011 05:09 PM
o-Xylene 3.7 µg/Kg 1ND 0.76 1/14/2011 05:09 PM
sec-Butylbenzene 3.7 µg/Kg 1ND 0.63 1/14/2011 05:09 PM
Styrene 3.7 µg/Kg 1ND 0.66 1/14/2011 05:09 PM
Tert-amyl methyl ether 3.7 µg/Kg 1ND 0.48 1/14/2011 05:09 PM
Tert-Butanol 74 µg/Kg 1ND 5.2 1/14/2011 05:09 PM
tert-Butylbenzene 3.7 µg/Kg 1ND 0.45 1/14/2011 05:09 PM
Tetrachloroethene 3.7 µg/Kg 1ND 0.78 1/14/2011 05:09 PM
Toluene J3.7 µg/Kg 11.5 0.62 1/14/2011 05:09 PM
trans-1,2-Dichloroethene 3.7 µg/Kg 1ND 0.74 1/14/2011 05:09 PM
Trichloroethene 3.7 µg/Kg 1ND 1.5 1/14/2011 05:09 PM
Trichlorofluoromethane 3.7 µg/Kg 1ND 0.86 1/14/2011 05:09 PM
Vinyl chloride 3.7 µg/Kg 1ND 0.44 1/14/2011 05:09 PM
 Surr: 1,2-Dichloroethane-d4 70-150 %REC 199.2 0 1/14/2011 05:09 PM
 Surr: 4-Bromofluorobenzene 64-126 %REC 190.0 0 1/14/2011 05:09 PM
 Surr: Dibromofluoromethane 69-138 %REC 197.3 0 1/14/2011 05:09 PM
 Surr: Toluene-d8 70-128 %REC 195.3 0 1/14/2011 05:09 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-106-15.5
Collection Date: 1/12/2011 8:45:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115755

Lab ID: 115755-003A

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP10_110117G 69748QC Batch: PrepDate: 1/17/2011

Antimony 2.0 mg/Kg 1ND 0.28 1/17/2011 06:08 PM
Arsenic 1.0 mg/Kg 12.9 0.27 1/17/2011 06:08 PM
Barium 1.0 mg/Kg 139 0.13 1/17/2011 06:08 PM
Beryllium 1.0 mg/Kg 1ND 0.055 1/17/2011 06:08 PM
Cadmium 1.0 mg/Kg 1ND 0.0064 1/17/2011 06:08 PM
Chromium 1.0 mg/Kg 17.0 0.088 1/17/2011 06:08 PM
Cobalt 1.0 mg/Kg 13.4 0.014 1/17/2011 06:08 PM
Copper 2.0 mg/Kg 18.7 0.26 1/17/2011 06:08 PM
Lead 1.0 mg/Kg 11.7 0.11 1/17/2011 06:08 PM
Molybdenum 1.0 mg/Kg 1ND 0.043 1/17/2011 06:08 PM
Nickel 1.0 mg/Kg 15.6 0.032 1/17/2011 06:08 PM
Selenium 1.0 mg/Kg 1ND 0.43 1/17/2011 06:08 PM
Silver 1.0 mg/Kg 1ND 0.017 1/17/2011 06:08 PM
Thallium 1.0 mg/Kg 1ND 0.23 1/17/2011 06:08 PM
Vanadium 1.0 mg/Kg 115 0.019 1/17/2011 06:08 PM
Zinc 1.0 mg/Kg 119 0.19 1/17/2011 06:08 PM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110118C 69827QC Batch: PrepDate: 1/18/2011

T/R Hydrocarbons: C11-C12 3.0 mg/Kg 1ND 3.0 1/19/2011 02:05 AM
T/R Hydrocarbons: C13-C14 3.0 mg/Kg 1ND 3.0 1/19/2011 02:05 AM
T/R Hydrocarbons: C15-C16 3.0 mg/Kg 1ND 3.0 1/19/2011 02:05 AM
T/R Hydrocarbons: C17-C18 3.0 mg/Kg 1ND 3.0 1/19/2011 02:05 AM
T/R Hydrocarbons: C19-C20 3.0 mg/Kg 1ND 3.0 1/19/2011 02:05 AM
T/R Hydrocarbons: C21-C22 3.0 mg/Kg 1ND 3.0 1/19/2011 02:05 AM
T/R Hydrocarbons: C23-C24 3.0 mg/Kg 1ND 3.0 1/19/2011 02:05 AM
T/R Hydrocarbons: C25-C26 3.0 mg/Kg 1ND 3.0 1/19/2011 02:05 AM
T/R Hydrocarbons: C27-C28 3.0 mg/Kg 1ND 3.0 1/19/2011 02:05 AM
T/R Hydrocarbons: C29-C30 3.0 mg/Kg 1ND 3.0 1/19/2011 02:05 AM
T/R Hydrocarbons: C31-C32 3.0 mg/Kg 1ND 3.0 1/19/2011 02:05 AM
T/R Hydrocarbons: C9-C10 3.0 mg/Kg 1ND 3.0 1/19/2011 02:05 AM
T/R Hydrocarbons: C8-C17 3.0 mg/Kg 1ND 3.0 1/19/2011 02:05 AM
 Surr: 2-Fluorobiphenyl 27-100 %REC 137.7 0 1/19/2011 02:05 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-106-15.5
Collection Date: 1/12/2011 8:45:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115755

Lab ID: 115755-003A

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110117A 69752QC Batch: PrepDate: 1/17/2011

Mercury J0.10 mg/Kg 10.016 0.0076 1/17/2011 02:43 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-106-15.5
Collection Date: 1/12/2011 8:45:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115755

Lab ID: 115755-003B

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110117A E11VS020QC Batch: PrepDate: 1/12/2011

T/R Hydrocarbons: C4-C8 0.90 mg/Kg 1ND 0.18 1/17/2011 12:14 PM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 194.8 0 1/17/2011 12:14 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out

13 of 57



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-106-15.5
Collection Date: 1/12/2011 8:45:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115755

Lab ID: 115755-003E

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110114B K11VS021QC Batch: PrepDate: 1/13/2011

1,1,1,2-Tetrachloroethane 4.7 µg/Kg 1ND 1.6 1/14/2011 05:41 PM
1,1,1-Trichloroethane 4.7 µg/Kg 1ND 0.60 1/14/2011 05:41 PM
1,1,2,2-Tetrachloroethane 4.7 µg/Kg 1ND 1.5 1/14/2011 05:41 PM
1,1,2-Trichloroethane 4.7 µg/Kg 1ND 1.5 1/14/2011 05:41 PM
1,1-Dichloroethane 4.7 µg/Kg 1ND 0.47 1/14/2011 05:41 PM
1,1-Dichloroethene 4.7 µg/Kg 1ND 1.2 1/14/2011 05:41 PM
1,1-Dichloropropene 4.7 µg/Kg 1ND 1.4 1/14/2011 05:41 PM
1,2,3-Trichlorobenzene 4.7 µg/Kg 1ND 0.97 1/14/2011 05:41 PM
1,2,3-Trichloropropane 4.7 µg/Kg 1ND 0.70 1/14/2011 05:41 PM
1,2,4-Trichlorobenzene 4.7 µg/Kg 1ND 1.3 1/14/2011 05:41 PM
1,2,4-Trimethylbenzene 4.7 µg/Kg 1ND 0.80 1/14/2011 05:41 PM
1,2-Dibromo-3-chloropropane 9.3 µg/Kg 1ND 1.8 1/14/2011 05:41 PM
1,2-Dibromoethane 4.7 µg/Kg 1ND 1.4 1/14/2011 05:41 PM
1,2-Dichlorobenzene 4.7 µg/Kg 1ND 0.77 1/14/2011 05:41 PM
1,2-Dichloroethane 4.7 µg/Kg 1ND 1.1 1/14/2011 05:41 PM
1,2-Dichloropropane 4.7 µg/Kg 1ND 1.5 1/14/2011 05:41 PM
1,3,5-Trimethylbenzene 4.7 µg/Kg 1ND 0.93 1/14/2011 05:41 PM
1,3-Dichlorobenzene 4.7 µg/Kg 1ND 0.94 1/14/2011 05:41 PM
1,3-Dichloropropane 4.7 µg/Kg 1ND 0.98 1/14/2011 05:41 PM
1,4-Dichlorobenzene 4.7 µg/Kg 1ND 1.1 1/14/2011 05:41 PM
2,2-Dichloropropane 4.7 µg/Kg 1ND 0.81 1/14/2011 05:41 PM
2-Chlorotoluene 4.7 µg/Kg 1ND 0.61 1/14/2011 05:41 PM
4-Chlorotoluene 4.7 µg/Kg 1ND 0.63 1/14/2011 05:41 PM
4-Isopropyltoluene 4.7 µg/Kg 1ND 0.53 1/14/2011 05:41 PM
Benzene 4.7 µg/Kg 1ND 0.77 1/14/2011 05:41 PM
Bromobenzene 4.7 µg/Kg 1ND 1.5 1/14/2011 05:41 PM
Bromodichloromethane 4.7 µg/Kg 1ND 0.80 1/14/2011 05:41 PM
Bromoform 4.7 µg/Kg 1ND 1.1 1/14/2011 05:41 PM
Bromomethane 4.7 µg/Kg 1ND 0.81 1/14/2011 05:41 PM
Carbon tetrachloride 4.7 µg/Kg 1ND 1.2 1/14/2011 05:41 PM
Chlorobenzene 4.7 µg/Kg 1ND 0.83 1/14/2011 05:41 PM
Chloroethane 4.7 µg/Kg 1ND 1.2 1/14/2011 05:41 PM
Chloroform 4.7 µg/Kg 1ND 0.58 1/14/2011 05:41 PM
Chloromethane 4.7 µg/Kg 1ND 0.76 1/14/2011 05:41 PM
cis-1,2-Dichloroethene 4.7 µg/Kg 1ND 1.1 1/14/2011 05:41 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-106-15.5
Collection Date: 1/12/2011 8:45:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115755

Lab ID: 115755-003E

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110114B K11VS021QC Batch: PrepDate: 1/13/2011

cis-1,3-Dichloropropene 4.7 µg/Kg 1ND 1.2 1/14/2011 05:41 PM
Di-isopropyl ether 4.7 µg/Kg 1ND 0.60 1/14/2011 05:41 PM
Dibromochloromethane 4.7 µg/Kg 1ND 0.63 1/14/2011 05:41 PM
Dibromomethane 4.7 µg/Kg 1ND 1.6 1/14/2011 05:41 PM
Dichlorodifluoromethane 4.7 µg/Kg 1ND 0.56 1/14/2011 05:41 PM
Ethyl Tert-butyl ether 4.7 µg/Kg 1ND 0.70 1/14/2011 05:41 PM
Ethylbenzene 4.7 µg/Kg 1ND 0.85 1/14/2011 05:41 PM
Hexachlorobutadiene 4.7 µg/Kg 1ND 3.2 1/14/2011 05:41 PM
Isopropylbenzene 4.7 µg/Kg 1ND 1.1 1/14/2011 05:41 PM
m,p-Xylene 9.3 µg/Kg 1ND 1.6 1/14/2011 05:41 PM
Methylene chloride 4.7 µg/Kg 1ND 4.7 1/14/2011 05:41 PM
MTBE 4.7 µg/Kg 1ND 0.72 1/14/2011 05:41 PM
n-Butylbenzene 4.7 µg/Kg 1ND 0.97 1/14/2011 05:41 PM
n-Propylbenzene 4.7 µg/Kg 1ND 0.84 1/14/2011 05:41 PM
Naphthalene 4.7 µg/Kg 1ND 1.6 1/14/2011 05:41 PM
o-Xylene 4.7 µg/Kg 1ND 0.96 1/14/2011 05:41 PM
sec-Butylbenzene 4.7 µg/Kg 1ND 0.79 1/14/2011 05:41 PM
Styrene 4.7 µg/Kg 1ND 0.83 1/14/2011 05:41 PM
Tert-amyl methyl ether 4.7 µg/Kg 1ND 0.61 1/14/2011 05:41 PM
Tert-Butanol 93 µg/Kg 1ND 6.6 1/14/2011 05:41 PM
tert-Butylbenzene 4.7 µg/Kg 1ND 0.57 1/14/2011 05:41 PM
Tetrachloroethene 4.7 µg/Kg 1ND 0.98 1/14/2011 05:41 PM
Toluene 4.7 µg/Kg 1ND 0.77 1/14/2011 05:41 PM
trans-1,2-Dichloroethene 4.7 µg/Kg 1ND 0.92 1/14/2011 05:41 PM
Trichloroethene 4.7 µg/Kg 1ND 1.8 1/14/2011 05:41 PM
Trichlorofluoromethane 4.7 µg/Kg 1ND 1.1 1/14/2011 05:41 PM
Vinyl chloride 4.7 µg/Kg 1ND 0.55 1/14/2011 05:41 PM
 Surr: 1,2-Dichloroethane-d4 70-150 %REC 1103 0 1/14/2011 05:41 PM
 Surr: 4-Bromofluorobenzene 64-126 %REC 188.3 0 1/14/2011 05:41 PM
 Surr: Dibromofluoromethane 69-138 %REC 1103 0 1/14/2011 05:41 PM
 Surr: Toluene-d8 70-128 %REC 194.8 0 1/14/2011 05:41 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-100-TBW-01122011
Collection Date: 1/12/2011 9:30:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115755

Lab ID: 115755-004A

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110114B A11VW009QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 0.50 µg/L 1ND 0.45 1/15/2011 01:16 AM
1,1,1-Trichloroethane 0.50 µg/L 1ND 0.27 1/15/2011 01:16 AM
1,1,2,2-Tetrachloroethane 0.50 µg/L 1ND 0.35 1/15/2011 01:16 AM
1,1,2-Trichloroethane 0.50 µg/L 1ND 0.43 1/15/2011 01:16 AM
1,1-Dichloroethane 0.50 µg/L 1ND 0.17 1/15/2011 01:16 AM
1,1-Dichloroethene 0.50 µg/L 1ND 0.19 1/15/2011 01:16 AM
1,1-Dichloropropene 0.50 µg/L 1ND 0.30 1/15/2011 01:16 AM
1,2,3-Trichlorobenzene 0.50 µg/L 1ND 0.48 1/15/2011 01:16 AM
1,2,3-Trichloropropane 0.50 µg/L 1ND 0.24 1/15/2011 01:16 AM
1,2,4-Trichlorobenzene 0.50 µg/L 1ND 0.43 1/15/2011 01:16 AM
1,2,4-Trimethylbenzene 0.50 µg/L 1ND 0.44 1/15/2011 01:16 AM
1,2-Dibromo-3-chloropropane 0.50 µg/L 1ND 0.35 1/15/2011 01:16 AM
1,2-Dibromoethane 0.50 µg/L 1ND 0.37 1/15/2011 01:16 AM
1,2-Dichlorobenzene 0.50 µg/L 1ND 0.27 1/15/2011 01:16 AM
1,2-Dichloroethane 0.50 µg/L 1ND 0.16 1/15/2011 01:16 AM
1,2-Dichloropropane 0.50 µg/L 1ND 0.20 1/15/2011 01:16 AM
1,3,5-Trimethylbenzene 0.50 µg/L 1ND 0.36 1/15/2011 01:16 AM
1,3-Dichlorobenzene 0.50 µg/L 1ND 0.28 1/15/2011 01:16 AM
1,3-Dichloropropane 0.50 µg/L 1ND 0.32 1/15/2011 01:16 AM
1,4-Dichlorobenzene 0.50 µg/L 1ND 0.24 1/15/2011 01:16 AM
2,2-Dichloropropane 0.50 µg/L 1ND 0.32 1/15/2011 01:16 AM
2-Chlorotoluene 0.50 µg/L 1ND 0.31 1/15/2011 01:16 AM
4-Chlorotoluene 0.50 µg/L 1ND 0.23 1/15/2011 01:16 AM
4-Isopropyltoluene 0.50 µg/L 1ND 0.36 1/15/2011 01:16 AM
Benzene 0.50 µg/L 1ND 0.17 1/15/2011 01:16 AM
Bromobenzene 0.50 µg/L 1ND 0.21 1/15/2011 01:16 AM
Bromodichloromethane 0.50 µg/L 1ND 0.39 1/15/2011 01:16 AM
Bromoform 0.50 µg/L 1ND 0.30 1/15/2011 01:16 AM
Bromomethane 0.50 µg/L 1ND 0.32 1/15/2011 01:16 AM
Carbon tetrachloride 0.50 µg/L 1ND 0.38 1/15/2011 01:16 AM
Chlorobenzene 0.50 µg/L 1ND 0.28 1/15/2011 01:16 AM
Chloroethane 0.50 µg/L 1ND 0.35 1/15/2011 01:16 AM
Chloroform 0.50 µg/L 1ND 0.23 1/15/2011 01:16 AM
Chloromethane 0.50 µg/L 1ND 0.32 1/15/2011 01:16 AM
cis-1,2-Dichloroethene 0.50 µg/L 1ND 0.15 1/15/2011 01:16 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-100-TBW-01122011
Collection Date: 1/12/2011 9:30:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115755

Lab ID: 115755-004A

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110114B A11VW009QC Batch: PrepDate:

cis-1,3-Dichloropropene 0.50 µg/L 1ND 0.29 1/15/2011 01:16 AM
Di-isopropyl ether 0.50 µg/L 1ND 0.12 1/15/2011 01:16 AM
Dibromochloromethane 0.50 µg/L 1ND 0.40 1/15/2011 01:16 AM
Dibromomethane 0.50 µg/L 1ND 0.19 1/15/2011 01:16 AM
Dichlorodifluoromethane 0.50 µg/L 1ND 0.33 1/15/2011 01:16 AM
Ethyl tert-butyl ether 0.50 µg/L 1ND 0.13 1/15/2011 01:16 AM
Ethylbenzene 0.50 µg/L 1ND 0.22 1/15/2011 01:16 AM
Hexachlorobutadiene 0.50 µg/L 1ND 0.28 1/15/2011 01:16 AM
Isopropylbenzene 0.50 µg/L 1ND 0.30 1/15/2011 01:16 AM
m,p-Xylene 1.0 µg/L 1ND 0.49 1/15/2011 01:16 AM
Methylene chloride 1.0 µg/L 1ND 1.0 1/15/2011 01:16 AM
MTBE 0.50 µg/L 1ND 0.15 1/15/2011 01:16 AM
n-Butylbenzene 0.50 µg/L 1ND 0.30 1/15/2011 01:16 AM
n-Propylbenzene 0.50 µg/L 1ND 0.36 1/15/2011 01:16 AM
Naphthalene 0.50 µg/L 1ND 0.35 1/15/2011 01:16 AM
o-Xylene 0.50 µg/L 1ND 0.27 1/15/2011 01:16 AM
sec-Butylbenzene 0.50 µg/L 1ND 0.33 1/15/2011 01:16 AM
Styrene 0.50 µg/L 1ND 0.38 1/15/2011 01:16 AM
Tert-amyl methyl ether 0.50 µg/L 1ND 0.20 1/15/2011 01:16 AM
Tert-Butanol 10 µg/L 1ND 3.3 1/15/2011 01:16 AM
tert-Butylbenzene 0.50 µg/L 1ND 0.35 1/15/2011 01:16 AM
Tetrachloroethene 0.50 µg/L 1ND 0.19 1/15/2011 01:16 AM
Toluene 0.50 µg/L 1ND 0.22 1/15/2011 01:16 AM
trans-1,2-Dichloroethene 0.50 µg/L 1ND 0.22 1/15/2011 01:16 AM
Trichloroethene 0.50 µg/L 1ND 0.15 1/15/2011 01:16 AM
Trichlorofluoromethane 0.50 µg/L 1ND 0.26 1/15/2011 01:16 AM
Vinyl chloride 0.50 µg/L 1ND 0.34 1/15/2011 01:16 AM
 Surr: 1,2-Dichloroethane-d4 70-130 %REC 1110 0 1/15/2011 01:16 AM
 Surr: 4-Bromofluorobenzene 70-130 %REC 1106 0 1/15/2011 01:16 AM
 Surr: Dibromofluoromethane 70-130 %REC 1114 0 1/15/2011 01:16 AM
 Surr: Toluene-d8 70-130 %REC 1107 0 1/15/2011 01:16 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-106-GWS
Collection Date: 1/12/2011 9:55:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115755

Lab ID: 115755-005A

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110114B A11VW009QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 0.50 µg/L 1ND 0.45 1/15/2011 02:16 AM
1,1,1-Trichloroethane 0.50 µg/L 1ND 0.27 1/15/2011 02:16 AM
1,1,2,2-Tetrachloroethane 0.50 µg/L 1ND 0.35 1/15/2011 02:16 AM
1,1,2-Trichloroethane 0.50 µg/L 1ND 0.43 1/15/2011 02:16 AM
1,1-Dichloroethane 0.50 µg/L 1ND 0.17 1/15/2011 02:16 AM
1,1-Dichloroethene 0.50 µg/L 1ND 0.19 1/15/2011 02:16 AM
1,1-Dichloropropene 0.50 µg/L 1ND 0.30 1/15/2011 02:16 AM
1,2,3-Trichlorobenzene 0.50 µg/L 1ND 0.48 1/15/2011 02:16 AM
1,2,3-Trichloropropane 0.50 µg/L 1ND 0.24 1/15/2011 02:16 AM
1,2,4-Trichlorobenzene 0.50 µg/L 1ND 0.43 1/15/2011 02:16 AM
1,2,4-Trimethylbenzene 0.50 µg/L 1ND 0.44 1/15/2011 02:16 AM
1,2-Dibromo-3-chloropropane 0.50 µg/L 1ND 0.35 1/15/2011 02:16 AM
1,2-Dibromoethane 0.50 µg/L 1ND 0.37 1/15/2011 02:16 AM
1,2-Dichlorobenzene 0.50 µg/L 1ND 0.27 1/15/2011 02:16 AM
1,2-Dichloroethane 0.50 µg/L 1ND 0.16 1/15/2011 02:16 AM
1,2-Dichloropropane 0.50 µg/L 1ND 0.20 1/15/2011 02:16 AM
1,3,5-Trimethylbenzene 0.50 µg/L 1ND 0.36 1/15/2011 02:16 AM
1,3-Dichlorobenzene 0.50 µg/L 1ND 0.28 1/15/2011 02:16 AM
1,3-Dichloropropane 0.50 µg/L 1ND 0.32 1/15/2011 02:16 AM
1,4-Dichlorobenzene 0.50 µg/L 1ND 0.24 1/15/2011 02:16 AM
2,2-Dichloropropane 0.50 µg/L 1ND 0.32 1/15/2011 02:16 AM
2-Chlorotoluene 0.50 µg/L 1ND 0.31 1/15/2011 02:16 AM
4-Chlorotoluene 0.50 µg/L 1ND 0.23 1/15/2011 02:16 AM
4-Isopropyltoluene 0.50 µg/L 1ND 0.36 1/15/2011 02:16 AM
Benzene 0.50 µg/L 1ND 0.17 1/15/2011 02:16 AM
Bromobenzene 0.50 µg/L 1ND 0.21 1/15/2011 02:16 AM
Bromodichloromethane 0.50 µg/L 1ND 0.39 1/15/2011 02:16 AM
Bromoform 0.50 µg/L 1ND 0.30 1/15/2011 02:16 AM
Bromomethane 0.50 µg/L 1ND 0.32 1/15/2011 02:16 AM
Carbon tetrachloride 0.50 µg/L 1ND 0.38 1/15/2011 02:16 AM
Chlorobenzene 0.50 µg/L 1ND 0.28 1/15/2011 02:16 AM
Chloroethane 0.50 µg/L 1ND 0.35 1/15/2011 02:16 AM
Chloroform 0.50 µg/L 1ND 0.23 1/15/2011 02:16 AM
Chloromethane 0.50 µg/L 1ND 0.32 1/15/2011 02:16 AM
cis-1,2-Dichloroethene 0.50 µg/L 1ND 0.15 1/15/2011 02:16 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-106-GWS
Collection Date: 1/12/2011 9:55:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115755

Lab ID: 115755-005A

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110114B A11VW009QC Batch: PrepDate:

cis-1,3-Dichloropropene 0.50 µg/L 1ND 0.29 1/15/2011 02:16 AM
Di-isopropyl ether 0.50 µg/L 1ND 0.12 1/15/2011 02:16 AM
Dibromochloromethane 0.50 µg/L 1ND 0.40 1/15/2011 02:16 AM
Dibromomethane 0.50 µg/L 1ND 0.19 1/15/2011 02:16 AM
Dichlorodifluoromethane 0.50 µg/L 11.3 0.33 1/15/2011 02:16 AM
Ethyl tert-butyl ether 0.50 µg/L 1ND 0.13 1/15/2011 02:16 AM
Ethylbenzene 0.50 µg/L 1ND 0.22 1/15/2011 02:16 AM
Hexachlorobutadiene 0.50 µg/L 1ND 0.28 1/15/2011 02:16 AM
Isopropylbenzene 0.50 µg/L 1ND 0.30 1/15/2011 02:16 AM
m,p-Xylene 1.0 µg/L 1ND 0.49 1/15/2011 02:16 AM
Methylene chloride 1.0 µg/L 1ND 1.0 1/15/2011 02:16 AM
MTBE 0.50 µg/L 1ND 0.15 1/15/2011 02:16 AM
n-Butylbenzene 0.50 µg/L 1ND 0.30 1/15/2011 02:16 AM
n-Propylbenzene 0.50 µg/L 1ND 0.36 1/15/2011 02:16 AM
Naphthalene 0.50 µg/L 1ND 0.35 1/15/2011 02:16 AM
o-Xylene 0.50 µg/L 1ND 0.27 1/15/2011 02:16 AM
sec-Butylbenzene 0.50 µg/L 1ND 0.33 1/15/2011 02:16 AM
Styrene 0.50 µg/L 1ND 0.38 1/15/2011 02:16 AM
Tert-amyl methyl ether 0.50 µg/L 1ND 0.20 1/15/2011 02:16 AM
Tert-Butanol 10 µg/L 1ND 3.3 1/15/2011 02:16 AM
tert-Butylbenzene 0.50 µg/L 1ND 0.35 1/15/2011 02:16 AM
Tetrachloroethene 0.50 µg/L 1ND 0.19 1/15/2011 02:16 AM
Toluene 0.50 µg/L 1ND 0.22 1/15/2011 02:16 AM
trans-1,2-Dichloroethene 0.50 µg/L 1ND 0.22 1/15/2011 02:16 AM
Trichloroethene 0.50 µg/L 1ND 0.15 1/15/2011 02:16 AM
Trichlorofluoromethane 0.50 µg/L 1ND 0.26 1/15/2011 02:16 AM
Vinyl chloride 0.50 µg/L 1ND 0.34 1/15/2011 02:16 AM
 Surr: 1,2-Dichloroethane-d4 70-130 %REC 1108 0 1/15/2011 02:16 AM
 Surr: 4-Bromofluorobenzene 70-130 %REC 1107 0 1/15/2011 02:16 AM
 Surr: Dibromofluoromethane 70-130 %REC 1110 0 1/15/2011 02:16 AM
 Surr: Toluene-d8 70-130 %REC 1105 0 1/15/2011 02:16 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-106-GWS
Collection Date: 1/12/2011 9:55:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115755

Lab ID: 115755-005B

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_110114A M11VW012QC Batch: PrepDate:

T/R Hydrocarbons: C4-C8 0.050 mg/L 1ND 0.050 1/14/2011 02:29 PM
 Surr: Bromofluorobenzene (FID) 70-130 %REC 193.3 0 1/14/2011 02:29 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-106-GWS
Collection Date: 1/12/2011 9:55:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115755

Lab ID: 115755-005C

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3510C

RunID: GC21_110120A 69839QC Batch: PrepDate: 1/18/2011

T/R Hydrocarbons: C11-C12 0.025 mg/L 1ND 0.025 1/20/2011 09:47 AM
T/R Hydrocarbons: C13-C14 0.025 mg/L 1ND 0.025 1/20/2011 09:47 AM
T/R Hydrocarbons: C15-C16 0.025 mg/L 1ND 0.025 1/20/2011 09:47 AM
T/R Hydrocarbons: C17-C18 0.025 mg/L 1ND 0.025 1/20/2011 09:47 AM
T/R Hydrocarbons: C19-C20 0.025 mg/L 1ND 0.025 1/20/2011 09:47 AM
T/R Hydrocarbons: C21-C22 0.025 mg/L 1ND 0.025 1/20/2011 09:47 AM
T/R Hydrocarbons: C23-C24 0.025 mg/L 1ND 0.025 1/20/2011 09:47 AM
T/R Hydrocarbons: C25-C26 0.025 mg/L 1ND 0.025 1/20/2011 09:47 AM
T/R Hydrocarbons: C27-C28 0.025 mg/L 1ND 0.025 1/20/2011 09:47 AM
T/R Hydrocarbons: C29-C30 0.025 mg/L 1ND 0.025 1/20/2011 09:47 AM
T/R Hydrocarbons: C31-C32 0.025 mg/L 1ND 0.025 1/20/2011 09:47 AM
T/R Hydrocarbons: C9-C10 0.025 mg/L 1ND 0.025 1/20/2011 09:47 AM
T/R Hydrocarbons: C8-C17 0.025 mg/L 1ND 0.025 1/20/2011 09:47 AM
 Surr: 2-Fluorobiphenyl 34-110 %REC 162.0 0 1/20/2011 09:47 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-100-FB-01122011
Collection Date: 1/12/2011 10:15:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115755

Lab ID: 115755-006A

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110114B A11VW009QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 0.50 µg/L 1ND 0.45 1/15/2011 01:36 AM
1,1,1-Trichloroethane 0.50 µg/L 1ND 0.27 1/15/2011 01:36 AM
1,1,2,2-Tetrachloroethane 0.50 µg/L 1ND 0.35 1/15/2011 01:36 AM
1,1,2-Trichloroethane 0.50 µg/L 1ND 0.43 1/15/2011 01:36 AM
1,1-Dichloroethane 0.50 µg/L 1ND 0.17 1/15/2011 01:36 AM
1,1-Dichloroethene 0.50 µg/L 1ND 0.19 1/15/2011 01:36 AM
1,1-Dichloropropene 0.50 µg/L 1ND 0.30 1/15/2011 01:36 AM
1,2,3-Trichlorobenzene 0.50 µg/L 1ND 0.48 1/15/2011 01:36 AM
1,2,3-Trichloropropane 0.50 µg/L 1ND 0.24 1/15/2011 01:36 AM
1,2,4-Trichlorobenzene 0.50 µg/L 1ND 0.43 1/15/2011 01:36 AM
1,2,4-Trimethylbenzene 0.50 µg/L 1ND 0.44 1/15/2011 01:36 AM
1,2-Dibromo-3-chloropropane 0.50 µg/L 1ND 0.35 1/15/2011 01:36 AM
1,2-Dibromoethane 0.50 µg/L 1ND 0.37 1/15/2011 01:36 AM
1,2-Dichlorobenzene 0.50 µg/L 1ND 0.27 1/15/2011 01:36 AM
1,2-Dichloroethane 0.50 µg/L 1ND 0.16 1/15/2011 01:36 AM
1,2-Dichloropropane 0.50 µg/L 1ND 0.20 1/15/2011 01:36 AM
1,3,5-Trimethylbenzene 0.50 µg/L 1ND 0.36 1/15/2011 01:36 AM
1,3-Dichlorobenzene 0.50 µg/L 1ND 0.28 1/15/2011 01:36 AM
1,3-Dichloropropane 0.50 µg/L 1ND 0.32 1/15/2011 01:36 AM
1,4-Dichlorobenzene 0.50 µg/L 1ND 0.24 1/15/2011 01:36 AM
2,2-Dichloropropane 0.50 µg/L 1ND 0.32 1/15/2011 01:36 AM
2-Chlorotoluene 0.50 µg/L 1ND 0.31 1/15/2011 01:36 AM
4-Chlorotoluene 0.50 µg/L 1ND 0.23 1/15/2011 01:36 AM
4-Isopropyltoluene 0.50 µg/L 1ND 0.36 1/15/2011 01:36 AM
Benzene 0.50 µg/L 1ND 0.17 1/15/2011 01:36 AM
Bromobenzene 0.50 µg/L 1ND 0.21 1/15/2011 01:36 AM
Bromodichloromethane 0.50 µg/L 1ND 0.39 1/15/2011 01:36 AM
Bromoform 0.50 µg/L 1ND 0.30 1/15/2011 01:36 AM
Bromomethane 0.50 µg/L 1ND 0.32 1/15/2011 01:36 AM
Carbon tetrachloride 0.50 µg/L 1ND 0.38 1/15/2011 01:36 AM
Chlorobenzene 0.50 µg/L 1ND 0.28 1/15/2011 01:36 AM
Chloroethane 0.50 µg/L 1ND 0.35 1/15/2011 01:36 AM
Chloroform 0.50 µg/L 1ND 0.23 1/15/2011 01:36 AM
Chloromethane 0.50 µg/L 1ND 0.32 1/15/2011 01:36 AM
cis-1,2-Dichloroethene 0.50 µg/L 1ND 0.15 1/15/2011 01:36 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-100-FB-01122011
Collection Date: 1/12/2011 10:15:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115755

Lab ID: 115755-006A

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110114B A11VW009QC Batch: PrepDate:

cis-1,3-Dichloropropene 0.50 µg/L 1ND 0.29 1/15/2011 01:36 AM
Di-isopropyl ether 0.50 µg/L 1ND 0.12 1/15/2011 01:36 AM
Dibromochloromethane 0.50 µg/L 1ND 0.40 1/15/2011 01:36 AM
Dibromomethane 0.50 µg/L 1ND 0.19 1/15/2011 01:36 AM
Dichlorodifluoromethane 0.50 µg/L 1ND 0.33 1/15/2011 01:36 AM
Ethyl tert-butyl ether 0.50 µg/L 1ND 0.13 1/15/2011 01:36 AM
Ethylbenzene 0.50 µg/L 1ND 0.22 1/15/2011 01:36 AM
Hexachlorobutadiene 0.50 µg/L 1ND 0.28 1/15/2011 01:36 AM
Isopropylbenzene 0.50 µg/L 1ND 0.30 1/15/2011 01:36 AM
m,p-Xylene 1.0 µg/L 1ND 0.49 1/15/2011 01:36 AM
Methylene chloride 1.0 µg/L 1ND 1.0 1/15/2011 01:36 AM
MTBE 0.50 µg/L 1ND 0.15 1/15/2011 01:36 AM
n-Butylbenzene 0.50 µg/L 1ND 0.30 1/15/2011 01:36 AM
n-Propylbenzene 0.50 µg/L 1ND 0.36 1/15/2011 01:36 AM
Naphthalene 0.50 µg/L 1ND 0.35 1/15/2011 01:36 AM
o-Xylene 0.50 µg/L 1ND 0.27 1/15/2011 01:36 AM
sec-Butylbenzene 0.50 µg/L 1ND 0.33 1/15/2011 01:36 AM
Styrene 0.50 µg/L 1ND 0.38 1/15/2011 01:36 AM
Tert-amyl methyl ether 0.50 µg/L 1ND 0.20 1/15/2011 01:36 AM
Tert-Butanol 10 µg/L 1ND 3.3 1/15/2011 01:36 AM
tert-Butylbenzene 0.50 µg/L 1ND 0.35 1/15/2011 01:36 AM
Tetrachloroethene 0.50 µg/L 1ND 0.19 1/15/2011 01:36 AM
Toluene 0.50 µg/L 1ND 0.22 1/15/2011 01:36 AM
trans-1,2-Dichloroethene 0.50 µg/L 1ND 0.22 1/15/2011 01:36 AM
Trichloroethene 0.50 µg/L 1ND 0.15 1/15/2011 01:36 AM
Trichlorofluoromethane 0.50 µg/L 1ND 0.26 1/15/2011 01:36 AM
Vinyl chloride 0.50 µg/L 1ND 0.34 1/15/2011 01:36 AM
 Surr: 1,2-Dichloroethane-d4 70-130 %REC 1110 0 1/15/2011 01:36 AM
 Surr: 4-Bromofluorobenzene 70-130 %REC 1108 0 1/15/2011 01:36 AM
 Surr: Dibromofluoromethane 70-130 %REC 1121 0 1/15/2011 01:36 AM
 Surr: Toluene-d8 70-130 %REC 1107 0 1/15/2011 01:36 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-100-FB-01122011
Collection Date: 1/12/2011 10:15:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115755

Lab ID: 115755-006B

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_110114A M11VW012QC Batch: PrepDate:

T/R Hydrocarbons: C4-C8 0.050 mg/L 1ND 0.050 1/14/2011 01:31 PM
 Surr: Bromofluorobenzene (FID) 70-130 %REC 193.2 0 1/14/2011 01:31 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-100-FB-01122011
Collection Date: 1/12/2011 10:15:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115755

Lab ID: 115755-006C

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3510C

RunID: GC21_110120A 69839QC Batch: PrepDate: 1/18/2011

T/R Hydrocarbons: C11-C12 0.020 mg/L 1ND 0.020 1/20/2011 10:03 AM
T/R Hydrocarbons: C13-C14 0.020 mg/L 1ND 0.020 1/20/2011 10:03 AM
T/R Hydrocarbons: C15-C16 0.020 mg/L 1ND 0.020 1/20/2011 10:03 AM
T/R Hydrocarbons: C17-C18 0.020 mg/L 1ND 0.020 1/20/2011 10:03 AM
T/R Hydrocarbons: C19-C20 0.020 mg/L 1ND 0.020 1/20/2011 10:03 AM
T/R Hydrocarbons: C21-C22 0.020 mg/L 1ND 0.020 1/20/2011 10:03 AM
T/R Hydrocarbons: C23-C24 0.020 mg/L 1ND 0.020 1/20/2011 10:03 AM
T/R Hydrocarbons: C25-C26 0.020 mg/L 1ND 0.020 1/20/2011 10:03 AM
T/R Hydrocarbons: C27-C28 0.020 mg/L 1ND 0.020 1/20/2011 10:03 AM
T/R Hydrocarbons: C29-C30 0.020 mg/L 1ND 0.020 1/20/2011 10:03 AM
T/R Hydrocarbons: C31-C32 0.020 mg/L 1ND 0.020 1/20/2011 10:03 AM
T/R Hydrocarbons: C9-C10 0.020 mg/L 1ND 0.020 1/20/2011 10:03 AM
T/R Hydrocarbons: C8-C17 0.020 mg/L 1ND 0.020 1/20/2011 10:03 AM
 Surr: 2-Fluorobiphenyl 34-110 %REC 154.1 0 1/20/2011 10:03 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-100-EB-01122011
Collection Date: 1/12/2011 10:50:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115755

Lab ID: 115755-007A

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110114B A11VW009QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 0.50 µg/L 1ND 0.45 1/15/2011 01:56 AM
1,1,1-Trichloroethane 0.50 µg/L 1ND 0.27 1/15/2011 01:56 AM
1,1,2,2-Tetrachloroethane 0.50 µg/L 1ND 0.35 1/15/2011 01:56 AM
1,1,2-Trichloroethane 0.50 µg/L 1ND 0.43 1/15/2011 01:56 AM
1,1-Dichloroethane 0.50 µg/L 1ND 0.17 1/15/2011 01:56 AM
1,1-Dichloroethene 0.50 µg/L 1ND 0.19 1/15/2011 01:56 AM
1,1-Dichloropropene 0.50 µg/L 1ND 0.30 1/15/2011 01:56 AM
1,2,3-Trichlorobenzene 0.50 µg/L 1ND 0.48 1/15/2011 01:56 AM
1,2,3-Trichloropropane 0.50 µg/L 1ND 0.24 1/15/2011 01:56 AM
1,2,4-Trichlorobenzene 0.50 µg/L 1ND 0.43 1/15/2011 01:56 AM
1,2,4-Trimethylbenzene 0.50 µg/L 1ND 0.44 1/15/2011 01:56 AM
1,2-Dibromo-3-chloropropane 0.50 µg/L 1ND 0.35 1/15/2011 01:56 AM
1,2-Dibromoethane 0.50 µg/L 1ND 0.37 1/15/2011 01:56 AM
1,2-Dichlorobenzene 0.50 µg/L 1ND 0.27 1/15/2011 01:56 AM
1,2-Dichloroethane 0.50 µg/L 1ND 0.16 1/15/2011 01:56 AM
1,2-Dichloropropane 0.50 µg/L 1ND 0.20 1/15/2011 01:56 AM
1,3,5-Trimethylbenzene 0.50 µg/L 1ND 0.36 1/15/2011 01:56 AM
1,3-Dichlorobenzene 0.50 µg/L 1ND 0.28 1/15/2011 01:56 AM
1,3-Dichloropropane 0.50 µg/L 1ND 0.32 1/15/2011 01:56 AM
1,4-Dichlorobenzene 0.50 µg/L 1ND 0.24 1/15/2011 01:56 AM
2,2-Dichloropropane 0.50 µg/L 1ND 0.32 1/15/2011 01:56 AM
2-Chlorotoluene 0.50 µg/L 1ND 0.31 1/15/2011 01:56 AM
4-Chlorotoluene 0.50 µg/L 1ND 0.23 1/15/2011 01:56 AM
4-Isopropyltoluene 0.50 µg/L 1ND 0.36 1/15/2011 01:56 AM
Benzene 0.50 µg/L 1ND 0.17 1/15/2011 01:56 AM
Bromobenzene 0.50 µg/L 1ND 0.21 1/15/2011 01:56 AM
Bromodichloromethane 0.50 µg/L 1ND 0.39 1/15/2011 01:56 AM
Bromoform 0.50 µg/L 1ND 0.30 1/15/2011 01:56 AM
Bromomethane 0.50 µg/L 1ND 0.32 1/15/2011 01:56 AM
Carbon tetrachloride 0.50 µg/L 1ND 0.38 1/15/2011 01:56 AM
Chlorobenzene 0.50 µg/L 1ND 0.28 1/15/2011 01:56 AM
Chloroethane 0.50 µg/L 1ND 0.35 1/15/2011 01:56 AM
Chloroform 0.50 µg/L 1ND 0.23 1/15/2011 01:56 AM
Chloromethane 0.50 µg/L 1ND 0.32 1/15/2011 01:56 AM
cis-1,2-Dichloroethene 0.50 µg/L 1ND 0.15 1/15/2011 01:56 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-100-EB-01122011
Collection Date: 1/12/2011 10:50:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115755

Lab ID: 115755-007A

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110114B A11VW009QC Batch: PrepDate:

cis-1,3-Dichloropropene 0.50 µg/L 1ND 0.29 1/15/2011 01:56 AM
Di-isopropyl ether 0.50 µg/L 1ND 0.12 1/15/2011 01:56 AM
Dibromochloromethane 0.50 µg/L 1ND 0.40 1/15/2011 01:56 AM
Dibromomethane 0.50 µg/L 1ND 0.19 1/15/2011 01:56 AM
Dichlorodifluoromethane 0.50 µg/L 1ND 0.33 1/15/2011 01:56 AM
Ethyl tert-butyl ether 0.50 µg/L 1ND 0.13 1/15/2011 01:56 AM
Ethylbenzene 0.50 µg/L 1ND 0.22 1/15/2011 01:56 AM
Hexachlorobutadiene 0.50 µg/L 1ND 0.28 1/15/2011 01:56 AM
Isopropylbenzene 0.50 µg/L 1ND 0.30 1/15/2011 01:56 AM
m,p-Xylene 1.0 µg/L 1ND 0.49 1/15/2011 01:56 AM
Methylene chloride 1.0 µg/L 1ND 1.0 1/15/2011 01:56 AM
MTBE 0.50 µg/L 1ND 0.15 1/15/2011 01:56 AM
n-Butylbenzene 0.50 µg/L 1ND 0.30 1/15/2011 01:56 AM
n-Propylbenzene 0.50 µg/L 1ND 0.36 1/15/2011 01:56 AM
Naphthalene 0.50 µg/L 1ND 0.35 1/15/2011 01:56 AM
o-Xylene 0.50 µg/L 1ND 0.27 1/15/2011 01:56 AM
sec-Butylbenzene 0.50 µg/L 1ND 0.33 1/15/2011 01:56 AM
Styrene 0.50 µg/L 1ND 0.38 1/15/2011 01:56 AM
Tert-amyl methyl ether 0.50 µg/L 1ND 0.20 1/15/2011 01:56 AM
Tert-Butanol 10 µg/L 1ND 3.3 1/15/2011 01:56 AM
tert-Butylbenzene 0.50 µg/L 1ND 0.35 1/15/2011 01:56 AM
Tetrachloroethene 0.50 µg/L 1ND 0.19 1/15/2011 01:56 AM
Toluene 0.50 µg/L 1ND 0.22 1/15/2011 01:56 AM
trans-1,2-Dichloroethene 0.50 µg/L 1ND 0.22 1/15/2011 01:56 AM
Trichloroethene 0.50 µg/L 1ND 0.15 1/15/2011 01:56 AM
Trichlorofluoromethane 0.50 µg/L 1ND 0.26 1/15/2011 01:56 AM
Vinyl chloride 0.50 µg/L 1ND 0.34 1/15/2011 01:56 AM
 Surr: 1,2-Dichloroethane-d4 70-130 %REC 1111 0 1/15/2011 01:56 AM
 Surr: 4-Bromofluorobenzene 70-130 %REC 1108 0 1/15/2011 01:56 AM
 Surr: Dibromofluoromethane 70-130 %REC 1114 0 1/15/2011 01:56 AM
 Surr: Toluene-d8 70-130 %REC 1108 0 1/15/2011 01:56 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out

27 of 57



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-100-EB-01122011
Collection Date: 1/12/2011 10:50:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115755

Lab ID: 115755-007B

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_110114A M11VW012QC Batch: PrepDate:

T/R Hydrocarbons: C4-C8 0.050 mg/L 1ND 0.050 1/14/2011 01:50 PM
 Surr: Bromofluorobenzene (FID) 70-130 %REC 192.3 0 1/14/2011 01:50 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: 1124-100-EB-01122011
Collection Date: 1/12/2011 10:50:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115755

Lab ID: 115755-007C

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3510C

RunID: GC21_110120A 69839QC Batch: PrepDate: 1/18/2011

T/R Hydrocarbons: C11-C12 0.020 mg/L 1ND 0.020 1/20/2011 10:19 AM
T/R Hydrocarbons: C13-C14 0.020 mg/L 1ND 0.020 1/20/2011 10:19 AM
T/R Hydrocarbons: C15-C16 0.020 mg/L 1ND 0.020 1/20/2011 10:19 AM
T/R Hydrocarbons: C17-C18 0.020 mg/L 1ND 0.020 1/20/2011 10:19 AM
T/R Hydrocarbons: C19-C20 0.020 mg/L 1ND 0.020 1/20/2011 10:19 AM
T/R Hydrocarbons: C21-C22 0.020 mg/L 1ND 0.020 1/20/2011 10:19 AM
T/R Hydrocarbons: C23-C24 0.020 mg/L 1ND 0.020 1/20/2011 10:19 AM
T/R Hydrocarbons: C25-C26 0.020 mg/L 1ND 0.020 1/20/2011 10:19 AM
T/R Hydrocarbons: C27-C28 0.020 mg/L 1ND 0.020 1/20/2011 10:19 AM
T/R Hydrocarbons: C29-C30 0.020 mg/L 1ND 0.020 1/20/2011 10:19 AM
T/R Hydrocarbons: C31-C32 0.020 mg/L 1ND 0.020 1/20/2011 10:19 AM
T/R Hydrocarbons: C9-C10 0.020 mg/L 1ND 0.020 1/20/2011 10:19 AM
T/R Hydrocarbons: C8-C17 0.020 mg/L 1ND 0.020 1/20/2011 10:19 AM
 Surr: 2-Fluorobiphenyl 34-110 %REC 164.2 0 1/20/2011 10:19 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

21-Jan-11Date:Advanced Technology Laboratories

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115755

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: MB-69748

Batch ID: 69748 TestNo: EPA 6010B Analysis Date: 1/17/2011

Prep Date: 1/17/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 128896

SeqNo: 2089172

MBLKSampType: TestCode: 6010_S

EPA 3050B

Antimony 2.0ND
Arsenic 1.0ND
Barium 1.0ND
Beryllium 1.0ND
Cadmium 1.0ND
Chromium 1.0ND
Cobalt 1.0ND
Copper J2.00.323
Lead J1.00.188
Molybdenum 1.0ND
Nickel J1.00.054
Selenium 1.0ND
Silver 1.0ND
Thallium 1.0ND
Vanadium 1.0ND
Zinc J1.00.453

Sample ID: LCS-69748

Batch ID: 69748 TestNo: EPA 6010B Analysis Date: 1/17/2011

Prep Date: 1/17/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 128896

SeqNo: 2089173

LCSSampType: TestCode: 6010_S

EPA 3050B

Antimony 50.00 93.3 80 1202.0 046.630
Arsenic 50.00 93.3 80 1201.0 046.656
Barium 50.00 100 80 1201.0 050.017
Beryllium 50.00 98.1 80 1201.0 049.055
Cadmium 50.00 93.5 80 1201.0 046.730
Chromium 50.00 93.3 80 1201.0 046.655
Cobalt 50.00 96.7 80 1201.0 048.368

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115755

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: LCS-69748

Batch ID: 69748 TestNo: EPA 6010B Analysis Date: 1/17/2011

Prep Date: 1/17/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 128896

SeqNo: 2089173

LCSSampType: TestCode: 6010_S

EPA 3050B

Copper 50.00 97.1 80 1202.0 0.322748.851
Lead 50.00 97.8 80 1201.0 0.187749.068
Molybdenum 50.00 103 80 1201.0 051.434
Nickel 50.00 94.9 80 1201.0 0.0538847.482
Selenium 50.00 89.5 80 1201.0 044.773
Silver 50.00 94.8 80 1201.0 047.420
Thallium 50.00 92.2 80 1201.0 046.097
Vanadium 50.00 100 80 1201.0 050.090
Zinc 50.00 92.2 80 1201.0 0.453546.556

Sample ID: 115755-001A-DUP

Batch ID: 69748 TestNo: EPA 6010B Analysis Date: 1/17/2011

Prep Date: 1/17/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1124-106-1.5

RunNo: 128896

SeqNo: 2089175

DUPSampType: TestCode: 6010_S

EPA 3050B

Antimony 202.0 0 0ND
Arsenic 201.0 4.686 4.374.895
Barium 201.0 105.4 4.17109.871
Beryllium 201.0 0 0ND
Cadmium 201.0 0 0ND
Chromium 201.0 17.47 4.6718.305
Cobalt 201.0 7.235 0.07307.240
Copper 202.0 18.51 6.3519.728
Lead 201.0 6.594 2.336.442
Molybdenum 201.0 0 0ND
Nickel 201.0 13.29 1.2813.465
Selenium 201.0 0 0ND
Silver 201.0 0 0ND
Thallium 201.0 0 0ND
Vanadium 201.0 34.90 4.2736.424
Zinc 201.0 38.52 4.2640.194

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115755

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: 115755-003A-MS

Batch ID: 69748 TestNo: EPA 6010B Analysis Date: 1/17/2011

Prep Date: 1/17/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1124-106-15.5

RunNo: 128896

SeqNo: 2089178

MSSampType: TestCode: 6010_S

EPA 3050B

Antimony 125.0 76.3 32 1052.0 095.393
Arsenic 125.0 81.0 49 1061.0 2.923104.179
Barium 125.0 86.7 31 1331.0 39.06147.417
Beryllium 125.0 86.9 56 1061.0 0108.618
Cadmium 125.0 82.0 51 1031.0 0102.502
Chromium 125.0 83.7 45 1141.0 7.041111.717
Cobalt 125.0 85.0 52 1061.0 3.393109.644
Copper 125.0 88.9 54 1252.0 8.727119.849
Lead 125.0 83.5 34 1261.0 1.666106.098
Molybdenum 125.0 88.7 54 1061.0 0110.848
Nickel 125.0 83.9 45 1111.0 5.620110.486
Selenium 125.0 80.4 47 1041.0 0100.469
Silver 125.0 88.0 56 1121.0 0110.020
Thallium 125.0 80.7 46 1011.0 0100.852
Vanadium 125.0 90.8 54 1141.0 14.89128.438
Zinc 125.0 80.9 28 1251.0 18.90120.028

Sample ID: 115755-003A-MSD

Batch ID: 69748 TestNo: EPA 6010B Analysis Date: 1/17/2011

Prep Date: 1/17/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1124-106-15.5

RunNo: 128896

SeqNo: 2089179

MSDSampType: TestCode: 6010_S

EPA 3050B

Antimony 125.0 77.9 32 105 202.0 0 95.39 2.0597.370
Arsenic 125.0 82.1 49 106 201.0 2.923 104.2 1.36105.605
Barium 125.0 84.8 31 133 201.0 39.06 147.4 1.62145.045
Beryllium 125.0 86.8 56 106 201.0 0 108.6 0.150108.456
Cadmium 125.0 81.8 51 103 201.0 0 102.5 0.237102.260
Chromium 125.0 83.4 45 114 201.0 7.041 111.7 0.367111.308
Cobalt 125.0 84.4 52 106 201.0 3.393 109.6 0.646108.938
Copper 125.0 88.6 54 125 202.0 8.727 119.8 0.264119.533
Lead 125.0 84.4 34 126 201.0 1.666 106.1 1.06107.226

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115755

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: 115755-003A-MSD

Batch ID: 69748 TestNo: EPA 6010B Analysis Date: 1/17/2011

Prep Date: 1/17/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1124-106-15.5

RunNo: 128896

SeqNo: 2089179

MSDSampType: TestCode: 6010_S

EPA 3050B

Molybdenum 125.0 88.4 54 106 201.0 0 110.8 0.342110.470
Nickel 125.0 83.2 45 111 201.0 5.620 110.5 0.823109.580
Selenium 125.0 80.8 47 104 201.0 0 100.5 0.493100.966
Silver 125.0 87.6 56 112 201.0 0 110.0 0.424109.554
Thallium 125.0 81.2 46 101 201.0 0 100.9 0.613101.472
Vanadium 125.0 90.8 54 114 201.0 14.89 128.4 0.0555128.367
Zinc 125.0 80.5 28 125 201.0 18.90 120.0 0.438119.504

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values

33 of 57



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115755

ANALYTICAL QC SUMMARY REPORT
TestCode: 7471_S

Sample ID: MB-69752

Batch ID: 69752 TestNo: EPA 7471A Analysis Date: 1/17/2011

Prep Date: 1/17/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 128870

SeqNo: 2088703

MBLKSampType: TestCode: 7471_S

Mercury 0.10ND

Sample ID: LCS-69752

Batch ID: 69752 TestNo: EPA 7471A Analysis Date: 1/17/2011

Prep Date: 1/17/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 128870

SeqNo: 2088704

LCSSampType: TestCode: 7471_S

Mercury 0.8300 105 80 1200.10 00.873

Sample ID: 115755-003A-MS

Batch ID: 69752 TestNo: EPA 7471A Analysis Date: 1/17/2011

Prep Date: 1/17/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1124-106-15.5

RunNo: 128870

SeqNo: 2088705

MSSampType: TestCode: 7471_S

Mercury 0.8300 117 70 1300.10 0.015530.989

Sample ID: 115755-003A-MSD

Batch ID: 69752 TestNo: EPA 7471A Analysis Date: 1/17/2011

Prep Date: 1/17/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1124-106-15.5

RunNo: 128870

SeqNo: 2088706

MSDSampType: TestCode: 7471_S

Mercury 0.8300 117 70 130 200.10 0.01553 0.9893 0.04600.989

Sample ID: 115755-001A-DUP

Batch ID: 69752 TestNo: EPA 7471A Analysis Date: 1/17/2011

Prep Date: 1/17/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1124-106-1.5

RunNo: 128870

SeqNo: 2088709

DUPSampType: TestCode: 7471_S

Mercury 20 J0.10 0.05659 00.056

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115755

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K110114LCS2

Batch ID: K11VS021 TestNo: EPA 8260B Analysis Date: 1/14/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: LCSS

RunNo: 128871

SeqNo: 2088740

LCSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 98.1 70 1305.0 049.050
Benzene 100.0 94.3 70 1305.0 094.310
Chlorobenzene 50.00 91.7 70 1305.0 045.870
MTBE 50.00 104 70 1305.0 051.860
Toluene 100.0 95.8 70 1305.0 095.750
Trichloroethene 50.00 98.1 70 1305.0 049.030
 Surr: 1,2-Dichloroethane-d4 50.00 92.1 70 15046.040
 Surr: 4-Bromofluorobenzene 50.00 87.2 64 12643.620
 Surr: Dibromofluoromethane 50.00 94.2 69 13847.090
 Surr: Toluene-d8 50.00 91.6 70 12845.780

Sample ID: K110114MB4MS

Batch ID: K11VS021 TestNo: EPA 8260B Analysis Date: 1/14/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128871

SeqNo: 2088741

MSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 96.9 70 1305.0 048.470
Benzene 100.0 96.5 70 1305.0 096.520
Chlorobenzene 50.00 93.7 70 1305.0 046.830
MTBE 50.00 104 70 1305.0 051.810
Toluene 100.0 98.2 70 1305.0 098.150
Trichloroethene 50.00 101 70 1305.0 050.720
 Surr: 1,2-Dichloroethane-d4 50.00 93.9 70 15046.940
 Surr: 4-Bromofluorobenzene 50.00 88.7 64 12644.350
 Surr: Dibromofluoromethane 50.00 96.2 69 13848.080
 Surr: Toluene-d8 50.00 94.9 70 12847.440

Sample ID: K110114MB4MSD

Batch ID: K11VS021 TestNo: EPA 8260B Analysis Date: 1/14/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128871

SeqNo: 2088742

MSDSampType: TestCode: 8260_S_5035

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115755

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K110114MB4MSD

Batch ID: K11VS021 TestNo: EPA 8260B Analysis Date: 1/14/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128871

SeqNo: 2088742

MSDSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 104 70 130 205.0 0 48.47 7.3952.190
Benzene 100.0 103 70 130 205.0 0 96.52 6.88103.400
Chlorobenzene 50.00 99.8 70 130 205.0 0 46.83 6.3349.890
MTBE 50.00 114 70 130 205.0 0 51.81 9.6357.050
Toluene 100.0 106 70 130 205.0 0 98.15 7.26105.540
Trichloroethene 50.00 108 70 130 205.0 0 50.72 6.6054.180
 Surr: 1,2-Dichloroethane-d4 50.00 101 70 150 0050.340
 Surr: 4-Bromofluorobenzene 50.00 91.7 64 126 0045.870
 Surr: Dibromofluoromethane 50.00 102 69 138 0051.050
 Surr: Toluene-d8 50.00 101 70 128 0050.610

Sample ID: K110114MB4

Batch ID: K11VS021 TestNo: EPA 8260B Analysis Date: 1/14/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 128871

SeqNo: 2088743

MBLKSampType: TestCode: 8260_S_5035

1,1,1,2-Tetrachloroethane 5.0ND
1,1,1-Trichloroethane 5.0ND
1,1,2,2-Tetrachloroethane 5.0ND
1,1,2-Trichloroethane 5.0ND
1,1-Dichloroethane 5.0ND
1,1-Dichloroethene 5.0ND
1,1-Dichloropropene 5.0ND
1,2,3-Trichlorobenzene 5.0ND
1,2,3-Trichloropropane 5.0ND
1,2,4-Trichlorobenzene 5.0ND
1,2,4-Trimethylbenzene 5.0ND
1,2-Dibromo-3-chloropropane 10ND
1,2-Dibromoethane 5.0ND
1,2-Dichlorobenzene 5.0ND
1,2-Dichloroethane 5.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115755

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K110114MB4

Batch ID: K11VS021 TestNo: EPA 8260B Analysis Date: 1/14/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 128871

SeqNo: 2088743

MBLKSampType: TestCode: 8260_S_5035

1,2-Dichloropropane 5.0ND
1,3,5-Trimethylbenzene 5.0ND
1,3-Dichlorobenzene 5.0ND
1,3-Dichloropropane 5.0ND
1,4-Dichlorobenzene 5.0ND
2,2-Dichloropropane 5.0ND
2-Chlorotoluene 5.0ND
4-Chlorotoluene 5.0ND
4-Isopropyltoluene 5.0ND
Benzene 5.0ND
Bromobenzene 5.0ND
Bromodichloromethane 5.0ND
Bromoform 5.0ND
Bromomethane 5.0ND
Carbon tetrachloride 5.0ND
Chlorobenzene 5.0ND
Chloroethane 5.0ND
Chloroform 5.0ND
Chloromethane 5.0ND
cis-1,2-Dichloroethene 5.0ND
cis-1,3-Dichloropropene 5.0ND
Di-isopropyl ether 5.0ND
Dibromochloromethane 5.0ND
Dibromomethane 5.0ND
Dichlorodifluoromethane 5.0ND
Ethyl Tert-butyl ether 5.0ND
Ethylbenzene 5.0ND
Hexachlorobutadiene 5.0ND
Isopropylbenzene 5.0ND
m,p-Xylene 10ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115755

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K110114MB4

Batch ID: K11VS021 TestNo: EPA 8260B Analysis Date: 1/14/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 128871

SeqNo: 2088743

MBLKSampType: TestCode: 8260_S_5035

Methylene chloride 5.0ND
MTBE 5.0ND
n-Butylbenzene 5.0ND
n-Propylbenzene 5.0ND
Naphthalene 5.0ND
o-Xylene 5.0ND
sec-Butylbenzene 5.0ND
Styrene 5.0ND
Tert-amyl methyl ether 5.0ND
Tert-Butanol 100ND
tert-Butylbenzene 5.0ND
Tetrachloroethene 5.0ND
Toluene 5.0ND
trans-1,2-Dichloroethene 5.0ND
Trichloroethene 5.0ND
Trichlorofluoromethane 5.0ND
Vinyl chloride 5.0ND
 Surr: 1,2-Dichloroethane-d4 50.00 90.8 70 15045.420
 Surr: 4-Bromofluorobenzene 50.00 85.2 64 12642.620
 Surr: Dibromofluoromethane 50.00 92.7 69 13846.370
 Surr: Toluene-d8 50.00 91.6 70 12845.800

Sample ID: 115755-002FDUP

Batch ID: K11VS021 TestNo: EPA 8260B Analysis Date: 1/14/2011

Prep Date: 1/13/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: 1124-106-5.5

RunNo: 128871

SeqNo: 2088746

DUPSampType: TestCode: 8260_S_5035

1,1,1,2-Tetrachloroethane 204.2 0 0ND
1,1,1-Trichloroethane 204.2 0 0ND
1,1,2,2-Tetrachloroethane 204.2 0 0ND
1,1,2-Trichloroethane 204.2 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values

38 of 57



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115755

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 115755-002FDUP

Batch ID: K11VS021 TestNo: EPA 8260B Analysis Date: 1/14/2011

Prep Date: 1/13/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: 1124-106-5.5

RunNo: 128871

SeqNo: 2088746

DUPSampType: TestCode: 8260_S_5035

1,1-Dichloroethane 204.2 0 0ND
1,1-Dichloroethene 204.2 0 0ND
1,1-Dichloropropene 204.2 0 0ND
1,2,3-Trichlorobenzene 204.2 0 0ND
1,2,3-Trichloropropane 204.2 0 0ND
1,2,4-Trichlorobenzene 204.2 0 0ND
1,2,4-Trimethylbenzene 204.2 0 0ND
1,2-Dibromo-3-chloropropane 208.4 0 0ND
1,2-Dibromoethane 204.2 0 0ND
1,2-Dichlorobenzene 204.2 0 0ND
1,2-Dichloroethane 204.2 0 0ND
1,2-Dichloropropane 204.2 0 0ND
1,3,5-Trimethylbenzene 204.2 0 0ND
1,3-Dichlorobenzene 204.2 0 0ND
1,3-Dichloropropane 204.2 0 0ND
1,4-Dichlorobenzene 204.2 0 0ND
2,2-Dichloropropane 204.2 0 0ND
2-Chlorotoluene 204.2 0 0ND
4-Chlorotoluene 204.2 0 0ND
4-Isopropyltoluene 204.2 0 0ND
Benzene 20 J4.2 1.691 01.605
Bromobenzene 204.2 0 0ND
Bromodichloromethane 204.2 0 0ND
Bromoform 204.2 0 0ND
Bromomethane 204.2 0 0ND
Carbon tetrachloride 204.2 0 0ND
Chlorobenzene 204.2 0 0ND
Chloroethane 204.2 0 0ND
Chloroform 204.2 0 0ND
Chloromethane 204.2 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115755

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 115755-002FDUP

Batch ID: K11VS021 TestNo: EPA 8260B Analysis Date: 1/14/2011

Prep Date: 1/13/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: 1124-106-5.5

RunNo: 128871

SeqNo: 2088746

DUPSampType: TestCode: 8260_S_5035

cis-1,2-Dichloroethene 204.2 0 0ND
cis-1,3-Dichloropropene 204.2 0 0ND
Di-isopropyl ether 204.2 0 0ND
Dibromochloromethane 204.2 0 0ND
Dibromomethane 204.2 0 0ND
Dichlorodifluoromethane 204.2 0 0ND
Ethyl Tert-butyl ether 204.2 0 0ND
Ethylbenzene 204.2 0 0ND
Hexachlorobutadiene 204.2 0 0ND
Isopropylbenzene 204.2 0 0ND
m,p-Xylene 208.4 0 0ND
Methylene chloride 204.2 0 0ND
MTBE 204.2 0 0ND
n-Butylbenzene 204.2 0 0ND
n-Propylbenzene 204.2 0 0ND
Naphthalene 204.2 0 0ND
o-Xylene 204.2 0 0ND
sec-Butylbenzene 204.2 0 0ND
Styrene 204.2 0 0ND
Tert-amyl methyl ether 204.2 0 0ND
Tert-Butanol 2084 0 0ND
tert-Butylbenzene 204.2 0 0ND
Tetrachloroethene 204.2 0 0ND
Toluene 20 J4.2 1.476 01.410
trans-1,2-Dichloroethene 204.2 0 0ND
Trichloroethene 204.2 0 0ND
Trichlorofluoromethane 204.2 0 0ND
Vinyl chloride 204.2 0 0ND
 Surr: 1,2-Dichloroethane-d4 42.23 106 70 150 0044.772
 Surr: 4-Bromofluorobenzene 42.23 89.9 64 126 0037.965

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115755

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 115755-002FDUP

Batch ID: K11VS021 TestNo: EPA 8260B Analysis Date: 1/14/2011

Prep Date: 1/13/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: 1124-106-5.5

RunNo: 128871

SeqNo: 2088746

DUPSampType: TestCode: 8260_S_5035

 Surr: Dibromofluoromethane 42.23 104 69 138 0043.809
 Surr: Toluene-d8 42.23 100 70 128 0042.221

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115755

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: A110114LCS3

Batch ID: A11VW009 TestNo: EPA 8260B Analysis Date: 1/14/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: LCSW

RunNo: 128850

SeqNo: 2088291

LCSSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 100 70 1300.50 020.020
Benzene 40.00 104 70 1300.50 041.410
Chlorobenzene 20.00 98.2 70 1300.50 019.640
MTBE 20.00 117 70 1300.50 023.310
Toluene 40.00 96.6 70 1300.50 038.620
Trichloroethene 20.00 94.0 70 1300.50 018.790
 Surr: 1,2-Dichloroethane-d4 25.00 112 70 13027.950
 Surr: 4-Bromofluorobenzene 25.00 112 70 13028.080
 Surr: Dibromofluoromethane 25.00 115 70 13028.820
 Surr: Toluene-d8 25.00 107 70 13026.790

Sample ID: A110114MB6MS

Batch ID: A11VW009 TestNo: EPA 8260B Analysis Date: 1/14/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 128850

SeqNo: 2088292

MSSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 93.6 70 1300.50 018.710
Benzene 40.00 104 70 1300.50 041.590
Chlorobenzene 20.00 100 70 1300.50 020.000
MTBE 20.00 121 70 1300.50 024.180
Toluene 40.00 96.7 70 1300.50 038.680
Trichloroethene 20.00 91.9 70 1300.50 018.380
 Surr: 1,2-Dichloroethane-d4 25.00 111 70 13027.700
 Surr: 4-Bromofluorobenzene 25.00 111 70 13027.770
 Surr: Dibromofluoromethane 25.00 118 70 13029.410
 Surr: Toluene-d8 25.00 107 70 13026.840

Sample ID: A110114MB6MSD

Batch ID: A11VW009 TestNo: EPA 8260B Analysis Date: 1/14/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 128850

SeqNo: 2088293

MSDSampType: TestCode: 8260_WP_LL

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115755

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: A110114MB6MSD

Batch ID: A11VW009 TestNo: EPA 8260B Analysis Date: 1/14/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 128850

SeqNo: 2088293

MSDSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 95.8 70 130 200.50 0 18.71 2.3219.150
Benzene 40.00 102 70 130 200.50 0 41.59 2.0240.760
Chlorobenzene 20.00 98.0 70 130 200.50 0 20.00 2.0219.600
MTBE 20.00 117 70 130 200.50 0 24.18 3.5823.330
Toluene 40.00 95.1 70 130 200.50 0 38.68 1.7238.020
Trichloroethene 20.00 92.8 70 130 200.50 0 18.38 1.0318.570
 Surr: 1,2-Dichloroethane-d4 25.00 108 70 130 0026.940
 Surr: 4-Bromofluorobenzene 25.00 110 70 130 0027.520
 Surr: Dibromofluoromethane 25.00 117 70 130 0029.270
 Surr: Toluene-d8 25.00 106 70 130 0026.470

Sample ID: A110114MB6

Batch ID: A11VW009 TestNo: EPA 8260B Analysis Date: 1/14/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 128850

SeqNo: 2088294

MBLKSampType: TestCode: 8260_WP_LL

1,1,1,2-Tetrachloroethane 0.50ND
1,1,1-Trichloroethane 0.50ND
1,1,2,2-Tetrachloroethane 0.50ND
1,1,2-Trichloroethane 0.50ND
1,1-Dichloroethane 0.50ND
1,1-Dichloroethene 0.50ND
1,1-Dichloropropene 0.50ND
1,2,3-Trichlorobenzene 0.50ND
1,2,3-Trichloropropane 0.50ND
1,2,4-Trichlorobenzene 0.50ND
1,2,4-Trimethylbenzene 0.50ND
1,2-Dibromo-3-chloropropane 0.50ND
1,2-Dibromoethane 0.50ND
1,2-Dichlorobenzene 0.50ND
1,2-Dichloroethane 0.50ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115755

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: A110114MB6

Batch ID: A11VW009 TestNo: EPA 8260B Analysis Date: 1/14/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 128850

SeqNo: 2088294

MBLKSampType: TestCode: 8260_WP_LL

1,2-Dichloropropane 0.50ND
1,3,5-Trimethylbenzene 0.50ND
1,3-Dichlorobenzene 0.50ND
1,3-Dichloropropane 0.50ND
1,4-Dichlorobenzene 0.50ND
2,2-Dichloropropane 0.50ND
2-Chlorotoluene 0.50ND
4-Chlorotoluene 0.50ND
4-Isopropyltoluene 0.50ND
Benzene 0.50ND
Bromobenzene 0.50ND
Bromodichloromethane 0.50ND
Bromoform 0.50ND
Bromomethane 0.50ND
Carbon tetrachloride 0.50ND
Chlorobenzene 0.50ND
Chloroethane 0.50ND
Chloroform 0.50ND
Chloromethane 0.50ND
cis-1,2-Dichloroethene 0.50ND
cis-1,3-Dichloropropene 0.50ND
Di-isopropyl ether 0.50ND
Dibromochloromethane 0.50ND
Dibromomethane 0.50ND
Dichlorodifluoromethane 0.50ND
Ethyl tert-butyl ether 0.50ND
Ethylbenzene 0.50ND
Hexachlorobutadiene 0.50ND
Isopropylbenzene 0.50ND
m,p-Xylene 1.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115755

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: A110114MB6

Batch ID: A11VW009 TestNo: EPA 8260B Analysis Date: 1/14/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 128850

SeqNo: 2088294

MBLKSampType: TestCode: 8260_WP_LL

Methylene chloride 1.0ND
MTBE 0.50ND
n-Butylbenzene 0.50ND
n-Propylbenzene 0.50ND
Naphthalene 0.50ND
o-Xylene 0.50ND
sec-Butylbenzene 0.50ND
Styrene 0.50ND
Tert-amyl methyl ether 0.50ND
Tert-Butanol 10ND
tert-Butylbenzene 0.50ND
Tetrachloroethene 0.50ND
Toluene 0.50ND
trans-1,2-Dichloroethene 0.50ND
Trichloroethene 0.50ND
Trichlorofluoromethane 0.50ND
Vinyl chloride 0.50ND
 Surr: 1,2-Dichloroethane-d4 25.00 107 70 13026.740
 Surr: 4-Bromofluorobenzene 25.00 106 70 13026.530
 Surr: Dibromofluoromethane 25.00 117 70 13029.310
 Surr: Toluene-d8 25.00 106 70 13026.590

Sample ID: 115743-009A

Batch ID: A11VW009 TestNo: EPA 8260B Analysis Date: 1/15/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 128850

SeqNo: 2088297

DUPSampType: TestCode: 8260_WP_LL

1,1,1,2-Tetrachloroethane 200.50 0 0ND
1,1,1-Trichloroethane 200.50 0 0ND
1,1,2,2-Tetrachloroethane 200.50 0 0ND
1,1,2-Trichloroethane 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values

45 of 57



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115755

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 115743-009A

Batch ID: A11VW009 TestNo: EPA 8260B Analysis Date: 1/15/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 128850

SeqNo: 2088297

DUPSampType: TestCode: 8260_WP_LL

1,1-Dichloroethane 200.50 0 0ND
1,1-Dichloroethene 200.50 0 0ND
1,1-Dichloropropene 200.50 0 0ND
1,2,3-Trichlorobenzene 200.50 0 0ND
1,2,3-Trichloropropane 200.50 0 0ND
1,2,4-Trichlorobenzene 200.50 0 0ND
1,2,4-Trimethylbenzene 200.50 0 0ND
1,2-Dibromo-3-chloropropane 200.50 0 0ND
1,2-Dibromoethane 200.50 0 0ND
1,2-Dichlorobenzene 200.50 0 0ND
1,2-Dichloroethane 200.50 0 0ND
1,2-Dichloropropane 200.50 0 0ND
1,3,5-Trimethylbenzene 200.50 0 0ND
1,3-Dichlorobenzene 200.50 0 0ND
1,3-Dichloropropane 200.50 0 0ND
1,4-Dichlorobenzene 200.50 0 0ND
2,2-Dichloropropane 200.50 0 0ND
2-Chlorotoluene 200.50 0 0ND
4-Chlorotoluene 200.50 0 0ND
4-Isopropyltoluene 200.50 0 0ND
Benzene 200.50 0 0ND
Bromobenzene 200.50 0 0ND
Bromodichloromethane 200.50 0 0ND
Bromoform 200.50 0 0ND
Bromomethane 200.50 0 0ND
Carbon tetrachloride 200.50 0 0ND
Chlorobenzene 200.50 0 0ND
Chloroethane 200.50 0 0ND
Chloroform 200.50 0 0ND
Chloromethane 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115755

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 115743-009A

Batch ID: A11VW009 TestNo: EPA 8260B Analysis Date: 1/15/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 128850

SeqNo: 2088297

DUPSampType: TestCode: 8260_WP_LL

cis-1,2-Dichloroethene 200.50 0 0ND
cis-1,3-Dichloropropene 200.50 0 0ND
Di-isopropyl ether 200.50 0 0ND
Dibromochloromethane 200.50 0 0ND
Dibromomethane 200.50 0 0ND
Dichlorodifluoromethane 200.50 0 0ND
Ethyl tert-butyl ether 200.50 0 0ND
Ethylbenzene 200.50 0 0ND
Hexachlorobutadiene 200.50 0 0ND
Isopropylbenzene 200.50 0 0ND
m,p-Xylene 201.0 0 0ND
Methylene chloride 201.0 0 0ND
MTBE 200.50 0 0ND
n-Butylbenzene 200.50 0 0ND
n-Propylbenzene 200.50 0 0ND
Naphthalene 200.50 0 0ND
o-Xylene 200.50 0 0ND
sec-Butylbenzene 200.50 0 0ND
Styrene 200.50 0 0ND
Tert-amyl methyl ether 200.50 0 0ND
Tert-Butanol 2010 0 0ND
tert-Butylbenzene 200.50 0 0ND
Tetrachloroethene 200.50 0 0ND
Toluene 200.50 0 0ND
trans-1,2-Dichloroethene 200.50 0 0ND
Trichloroethene 200.50 0 0ND
Trichlorofluoromethane 200.50 0 0ND
Vinyl chloride 200.50 0 0ND
 Surr: 1,2-Dichloroethane-d4 25.00 108 70 130 20027.000
 Surr: 4-Bromofluorobenzene 25.00 107 70 130 20026.750

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values

47 of 57



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115755

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 115743-009A

Batch ID: A11VW009 TestNo: EPA 8260B Analysis Date: 1/15/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 128850

SeqNo: 2088297

DUPSampType: TestCode: 8260_WP_LL

 Surr: Dibromofluoromethane 25.00 115 70 130 20028.730
 Surr: Toluene-d8 25.00 106 70 130 20026.530

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115755

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_SEMILL_AMECG

Sample ID: LCS-69827

Batch ID: 69827 TestNo: EPA 8015B(M Analysis Date: 1/19/2011

Prep Date: 1/18/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 128987

SeqNo: 2090914

LCSSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C13-C14 24.00 62.3 35 1183.0 014.951
T/R Hydrocarbons: C21-C22 24.00 65.4 35 1183.0 015.701
T/R Hydrocarbons: C25-C26 24.00 68.7 35 1183.0 016.478
T/R Hydrocarbons: C29-C30 24.00 70.1 35 1183.0 016.826
 Surr: 2-Fluorobiphenyl 12.00 49.9 27 1005.993

Sample ID: 115755-003ADUP

Batch ID: 69827 TestNo: EPA 8015B(M Analysis Date: 1/19/2011

Prep Date: 1/18/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1124-106-15.5

RunNo: 128987

SeqNo: 2090916

DUPSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C11-C12 203.0 0 0ND
T/R Hydrocarbons: C13-C14 203.0 0 0ND
T/R Hydrocarbons: C15-C16 203.0 0 0ND
T/R Hydrocarbons: C17-C18 203.0 0 0ND
T/R Hydrocarbons: C19-C20 203.0 0 0ND
T/R Hydrocarbons: C21-C22 203.0 0 0ND
T/R Hydrocarbons: C23-C24 203.0 0 0ND
T/R Hydrocarbons: C25-C26 203.0 0 0ND
T/R Hydrocarbons: C27-C28 203.0 0 0ND
T/R Hydrocarbons: C29-C30 203.0 0 0ND
T/R Hydrocarbons: C31-C32 203.0 0 0ND
T/R Hydrocarbons: C9-C10 203.0 0 0ND
T/R Hydrocarbons: C8-C17 203.0 0 0ND
 Surr: 2-Fluorobiphenyl 12.00 35.7 27 100 004.281

Sample ID: 115743-002AMS

Batch ID: 69827 TestNo: EPA 8015B(M Analysis Date: 1/19/2011

Prep Date: 1/18/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128987

SeqNo: 2090923

MSSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C13-C14 24.00 65.3 25 1293.0 015.676

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115755

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_SEMILL_AMECG

Sample ID: 115743-002AMS

Batch ID: 69827 TestNo: EPA 8015B(M Analysis Date: 1/19/2011

Prep Date: 1/18/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128987

SeqNo: 2090923

MSSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C21-C22 24.00 67.1 25 1293.0 016.107
T/R Hydrocarbons: C25-C26 24.00 69.1 25 1293.0 016.593
T/R Hydrocarbons: C29-C30 24.00 73.8 25 1293.0 017.712
 Surr: 2-Fluorobiphenyl 12.00 50.4 27 1006.052

Sample ID: 115743-002AMSD

Batch ID: 69827 TestNo: EPA 8015B(M Analysis Date: 1/19/2011

Prep Date: 1/18/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128987

SeqNo: 2090924

MSDSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C13-C14 24.00 56.4 25 129 203.0 0 15.68 14.713.530
T/R Hydrocarbons: C21-C22 24.00 63.8 25 129 203.0 0 16.11 5.0715.311
T/R Hydrocarbons: C25-C26 24.00 67.8 25 129 203.0 0 16.59 2.0316.260
T/R Hydrocarbons: C29-C30 24.00 72.2 25 129 203.0 0 17.71 2.1617.334
 Surr: 2-Fluorobiphenyl 12.00 51.4 27 129 006.170

Sample ID: MB-69827

Batch ID: 69827 TestNo: EPA 8015B(M Analysis Date: 1/19/2011

Prep Date: 1/18/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 128987

SeqNo: 2090928

MBLKSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C11-C12 3.0ND
T/R Hydrocarbons: C13-C14 3.0ND
T/R Hydrocarbons: C15-C16 3.0ND
T/R Hydrocarbons: C17-C18 3.0ND
T/R Hydrocarbons: C19-C20 3.0ND
T/R Hydrocarbons: C21-C22 3.0ND
T/R Hydrocarbons: C23-C24 3.0ND
T/R Hydrocarbons: C25-C26 3.0ND
T/R Hydrocarbons: C27-C28 3.0ND
T/R Hydrocarbons: C29-C30 3.0ND
T/R Hydrocarbons: C31-C32 3.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115755

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_SEMILL_AMECG

Sample ID: MB-69827

Batch ID: 69827 TestNo: EPA 8015B(M Analysis Date: 1/19/2011

Prep Date: 1/18/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 128987

SeqNo: 2090928

MBLKSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C9-C10 3.0ND
T/R Hydrocarbons: C8-C17 3.0ND
 Surr: 2-Fluorobiphenyl 12.00 37.8 27 1004.537

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115755

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_VOA5035AMECG

Sample ID: E110117LCS1

Batch ID: E11VS020 TestNo: EPA 8015B(M Analysis Date: 1/17/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 128929

SeqNo: 2089753

LCSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 5.000 113 70 1301.0 05.671
 Surr: Bromofluorobenzene (FID) 100.0 103 53 158103.361

Sample ID: E110117MB1MS

Batch ID: E11VS020 TestNo: EPA 8015B(M Analysis Date: 1/17/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128929

SeqNo: 2089754

MSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 5.000 114 44 1311.0 05.717
 Surr: Bromofluorobenzene (FID) 100.0 105 53 158105.452

Sample ID: E110117MB1MSD

Batch ID: E11VS020 TestNo: EPA 8015B(M Analysis Date: 1/17/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128929

SeqNo: 2089755

MSDSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 5.000 104 44 131 201.0 0 5.717 8.995.225
 Surr: Bromofluorobenzene (FID) 100.0 69.8 53 158 0069.817

Sample ID: E110117MB1

Batch ID: E11VS020 TestNo: EPA 8015B(M Analysis Date: 1/17/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 128929

SeqNo: 2089756

MBLKSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 1.0ND
 Surr: Bromofluorobenzene (FID) 100.0 104 53 158103.717

Sample ID: 115756-001CDUP

Batch ID: E11VS020 TestNo: EPA 8015B(M Analysis Date: 1/17/2011

Prep Date: 1/12/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128929

SeqNo: 2089762

DUPSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 20 J0.77 0 00.209

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115755

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_VOA5035AMECG

Sample ID: 115756-001CDUP

Batch ID: E11VS020 TestNo: EPA 8015B(M Analysis Date: 1/17/2011

Prep Date: 1/12/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128929

SeqNo: 2089762

DUPSampType: TestCode: HC_S_VOA50

 Surr: Bromofluorobenzene (FID) 76.57 107 53 158 0082.273

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115755

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_W_SEMILL_AMEC

Sample ID: MB-69839

Batch ID: 69839 TestNo: EPA 8015B(M Analysis Date: 1/20/2011

Prep Date: 1/18/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 129000

SeqNo: 2091112

MBLKSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C11-C12 0.020ND
T/R Hydrocarbons: C13-C14 0.020ND
T/R Hydrocarbons: C15-C16 0.020ND
T/R Hydrocarbons: C17-C18 0.020ND
T/R Hydrocarbons: C19-C20 0.020ND
T/R Hydrocarbons: C21-C22 0.020ND
T/R Hydrocarbons: C23-C24 0.020ND
T/R Hydrocarbons: C25-C26 0.020ND
T/R Hydrocarbons: C27-C28 0.020ND
T/R Hydrocarbons: C29-C30 0.020ND
T/R Hydrocarbons: C31-C32 0.020ND
T/R Hydrocarbons: C9-C10 0.020ND
T/R Hydrocarbons: C8-C17 0.020ND
 Surr: 2-Fluorobiphenyl 0.08000 56.0 34 1100.045

Sample ID: LCS-69839

Batch ID: 69839 TestNo: EPA 8015B(M Analysis Date: 1/20/2011

Prep Date: 1/18/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 129000

SeqNo: 2091113

LCSSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C13-C14 0.1600 74.5 52 1280.020 00.119
T/R Hydrocarbons: C21-C22 0.1600 78.9 52 1280.020 00.126
T/R Hydrocarbons: C25-C26 0.1600 81.4 52 1280.020 00.130
T/R Hydrocarbons: C29-C30 0.1600 80.6 52 1280.020 00.129
 Surr: 2-Fluorobiphenyl 0.08000 62.2 34 1100.050

Sample ID: MB-69839MS

Batch ID: 69839 TestNo: EPA 8015B(M Analysis Date: 1/20/2011

Prep Date: 1/18/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 129000

SeqNo: 2091114

MSSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C13-C14 0.1600 68.9 52 1280.020 00.110

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115755

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_W_SEMILL_AMEC

Sample ID: MB-69839MS

Batch ID: 69839 TestNo: EPA 8015B(M Analysis Date: 1/20/2011

Prep Date: 1/18/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 129000

SeqNo: 2091114

MSSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C21-C22 0.1600 73.1 52 1280.020 00.117
T/R Hydrocarbons: C25-C26 0.1600 75.7 52 1280.020 00.121
T/R Hydrocarbons: C29-C30 0.1600 76.7 52 1280.020 00.123
 Surr: 2-Fluorobiphenyl 0.08000 55.9 34 1100.045

Sample ID: MB-69839MSD

Batch ID: 69839 TestNo: EPA 8015B(M Analysis Date: 1/20/2011

Prep Date: 1/18/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 129000

SeqNo: 2091115

MSDSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C13-C14 0.1600 71.7 52 128 200.020 0 0.1102 3.920.115
T/R Hydrocarbons: C21-C22 0.1600 73.6 52 128 200.020 0 0.1169 0.7410.118
T/R Hydrocarbons: C25-C26 0.1600 76.3 52 128 200.020 0 0.1211 0.8060.122
T/R Hydrocarbons: C29-C30 0.1600 76.3 52 128 200.020 0 0.1227 0.4820.122
 Surr: 2-Fluorobiphenyl 0.08000 56.6 34 110 000.045

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115755

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_W_VOALLAMECG

Sample ID: M110114LCS2

Batch ID: M11VW012 TestNo: EPA 8015B(M Analysis Date: 1/14/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 128848

SeqNo: 2088279

LCSSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C4-C8 1.000 102 70 1300.050 01.023
 Surr: Bromofluorobenzene (FID) 100.0 97.5 70 13097.490

Sample ID: M110114MB1MS

Batch ID: M11VW012 TestNo: EPA 8015B(M Analysis Date: 1/14/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 128848

SeqNo: 2088280

MSSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C4-C8 1.000 103 70 1300.050 01.031
 Surr: Bromofluorobenzene (FID) 100.0 96.4 70 13096.403

Sample ID: M110114MB1MSD

Batch ID: M11VW012 TestNo: EPA 8015B(M Analysis Date: 1/14/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 128848

SeqNo: 2088281

MSDSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C4-C8 1.000 101 70 130 200.050 0 1.031 1.861.012
 Surr: Bromofluorobenzene (FID) 100.0 96.3 70 130 0096.344

Sample ID: M110114MB1

Batch ID: M11VW012 TestNo: EPA 8015B(M Analysis Date: 1/14/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 128848

SeqNo: 2088282

MBLKSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C4-C8 0.050ND
 Surr: Bromofluorobenzene (FID) 100.0 92.6 70 13092.561

Sample ID: 115743-013BDUP

Batch ID: M11VW012 TestNo: EPA 8015B(M Analysis Date: 1/14/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 128848

SeqNo: 2088284

DUPSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C4-C8 200.050 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115755

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_W_VOALLAMECG

Sample ID: 115743-013BDUP

Batch ID: M11VW012 TestNo: EPA 8015B(M Analysis Date: 1/14/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 128848

SeqNo: 2088284

DUPSampType: TestCode: HC_W_VOAL

 Surr: Bromofluorobenzene (FID) 100.0 92.3 70 130 0092.339

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

21-Jan-11Date:Advanced Technology Laboratories

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008
CLIENT: AMEC Geomatrix

Lab Order: 115756
CASE NARRATIVE

All volatile analyses were performed using 5035 preservation requirements. Any high level dilutions 
were performed on a preserved methanol sample unless otherwise noted.

Results were J-Flag. "J" is used to flag those results that are between the PQL (Practical Quantitation 
Limit) and the calculated MDL (Method Detection Limit).  Results that are "J" Flagged are estimated 
values since it becomes difficult to accurately quantitate the analyte near the MDL.

Page 1 of 23
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: IDW-EB1-01122011
Collection Date: 1/12/2011 10:30:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115756

Lab ID: 115756-001A

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP10_110117G 69748QC Batch: PrepDate: 1/17/2011

Antimony 2.0 mg/Kg 1ND 0.28 1/17/2011 06:18 PM
Arsenic 1.0 mg/Kg 14.0 0.27 1/17/2011 06:18 PM
Barium 1.0 mg/Kg 178 0.13 1/17/2011 06:18 PM
Beryllium 1.0 mg/Kg 1ND 0.055 1/17/2011 06:18 PM
Cadmium 1.0 mg/Kg 1ND 0.0064 1/17/2011 06:18 PM
Chromium 1.0 mg/Kg 113 0.088 1/17/2011 06:18 PM
Cobalt 1.0 mg/Kg 15.9 0.014 1/17/2011 06:18 PM
Copper 2.0 mg/Kg 118 0.26 1/17/2011 06:18 PM
Lead 1.0 mg/Kg 13.1 0.11 1/17/2011 06:18 PM
Molybdenum 1.0 mg/Kg 1ND 0.043 1/17/2011 06:18 PM
Nickel 1.0 mg/Kg 110 0.032 1/17/2011 06:18 PM
Selenium 1.0 mg/Kg 1ND 0.43 1/17/2011 06:18 PM
Silver 1.0 mg/Kg 1ND 0.017 1/17/2011 06:18 PM
Thallium 1.0 mg/Kg 1ND 0.23 1/17/2011 06:18 PM
Vanadium 1.0 mg/Kg 126 0.019 1/17/2011 06:18 PM
Zinc 1.0 mg/Kg 132 0.19 1/17/2011 06:18 PM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110118C 69827QC Batch: PrepDate: 1/18/2011

T/R Hydrocarbons: C11-C12 3.0 mg/Kg 1ND 3.0 1/19/2011 04:01 AM
T/R Hydrocarbons: C13-C14 3.0 mg/Kg 1ND 3.0 1/19/2011 04:01 AM
T/R Hydrocarbons: C15-C16 3.0 mg/Kg 1ND 3.0 1/19/2011 04:01 AM
T/R Hydrocarbons: C17-C18 3.0 mg/Kg 1ND 3.0 1/19/2011 04:01 AM
T/R Hydrocarbons: C19-C20 3.0 mg/Kg 1ND 3.0 1/19/2011 04:01 AM
T/R Hydrocarbons: C21-C22 3.0 mg/Kg 1ND 3.0 1/19/2011 04:01 AM
T/R Hydrocarbons: C23-C24 3.0 mg/Kg 1ND 3.0 1/19/2011 04:01 AM
T/R Hydrocarbons: C25-C26 3.0 mg/Kg 1ND 3.0 1/19/2011 04:01 AM
T/R Hydrocarbons: C27-C28 3.0 mg/Kg 1ND 3.0 1/19/2011 04:01 AM
T/R Hydrocarbons: C29-C30 3.0 mg/Kg 1ND 3.0 1/19/2011 04:01 AM
T/R Hydrocarbons: C31-C32 3.0 mg/Kg 1ND 3.0 1/19/2011 04:01 AM
T/R Hydrocarbons: C9-C10 3.0 mg/Kg 1ND 3.0 1/19/2011 04:01 AM
T/R Hydrocarbons: C8-C17 3.0 mg/Kg 1ND 3.0 1/19/2011 04:01 AM
 Surr: 2-Fluorobiphenyl 27-100 %REC 133.4 0 1/19/2011 04:01 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: IDW-EB1-01122011
Collection Date: 1/12/2011 10:30:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115756

Lab ID: 115756-001A

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110117A 69752QC Batch: PrepDate: 1/17/2011

Mercury J0.10 mg/Kg 10.032 0.0076 1/17/2011 02:51 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: IDW-EB1-01122011
Collection Date: 1/12/2011 10:30:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115756

Lab ID: 115756-001B

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110117A E11VS020QC Batch: PrepDate: 1/12/2011

T/R Hydrocarbons: C4-C8 0.64 mg/Kg 1ND 0.12 1/17/2011 12:29 PM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 1102 0 1/17/2011 12:29 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: IDW-EB1-01122011
Collection Date: 1/12/2011 10:30:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115756

Lab ID: 115756-001E

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110114B K11VS021QC Batch: PrepDate: 1/12/2011

1,1,1,2-Tetrachloroethane 3.9 µg/Kg 1ND 1.3 1/14/2011 04:52 PM
1,1,1-Trichloroethane 3.9 µg/Kg 1ND 0.50 1/14/2011 04:52 PM
1,1,2,2-Tetrachloroethane 3.9 µg/Kg 1ND 1.2 1/14/2011 04:52 PM
1,1,2-Trichloroethane 3.9 µg/Kg 1ND 1.3 1/14/2011 04:52 PM
1,1-Dichloroethane 3.9 µg/Kg 1ND 0.39 1/14/2011 04:52 PM
1,1-Dichloroethene 3.9 µg/Kg 1ND 0.99 1/14/2011 04:52 PM
1,1-Dichloropropene 3.9 µg/Kg 1ND 1.2 1/14/2011 04:52 PM
1,2,3-Trichlorobenzene 3.9 µg/Kg 1ND 0.81 1/14/2011 04:52 PM
1,2,3-Trichloropropane 3.9 µg/Kg 1ND 0.59 1/14/2011 04:52 PM
1,2,4-Trichlorobenzene 3.9 µg/Kg 1ND 1.0 1/14/2011 04:52 PM
1,2,4-Trimethylbenzene 3.9 µg/Kg 1ND 0.67 1/14/2011 04:52 PM
1,2-Dibromo-3-chloropropane 7.8 µg/Kg 1ND 1.5 1/14/2011 04:52 PM
1,2-Dibromoethane 3.9 µg/Kg 1ND 1.1 1/14/2011 04:52 PM
1,2-Dichlorobenzene 3.9 µg/Kg 1ND 0.65 1/14/2011 04:52 PM
1,2-Dichloroethane 3.9 µg/Kg 1ND 0.91 1/14/2011 04:52 PM
1,2-Dichloropropane 3.9 µg/Kg 1ND 1.2 1/14/2011 04:52 PM
1,3,5-Trimethylbenzene 3.9 µg/Kg 1ND 0.78 1/14/2011 04:52 PM
1,3-Dichlorobenzene 3.9 µg/Kg 1ND 0.79 1/14/2011 04:52 PM
1,3-Dichloropropane 3.9 µg/Kg 1ND 0.82 1/14/2011 04:52 PM
1,4-Dichlorobenzene 3.9 µg/Kg 1ND 0.94 1/14/2011 04:52 PM
2,2-Dichloropropane 3.9 µg/Kg 1ND 0.68 1/14/2011 04:52 PM
2-Chlorotoluene 3.9 µg/Kg 1ND 0.51 1/14/2011 04:52 PM
4-Chlorotoluene 3.9 µg/Kg 1ND 0.53 1/14/2011 04:52 PM
4-Isopropyltoluene 3.9 µg/Kg 1ND 0.45 1/14/2011 04:52 PM
Benzene 3.9 µg/Kg 111 0.64 1/14/2011 04:52 PM
Bromobenzene 3.9 µg/Kg 1ND 1.2 1/14/2011 04:52 PM
Bromodichloromethane 3.9 µg/Kg 1ND 0.67 1/14/2011 04:52 PM
Bromoform 3.9 µg/Kg 1ND 0.95 1/14/2011 04:52 PM
Bromomethane 3.9 µg/Kg 1ND 0.68 1/14/2011 04:52 PM
Carbon tetrachloride 3.9 µg/Kg 1ND 1.0 1/14/2011 04:52 PM
Chlorobenzene 3.9 µg/Kg 1ND 0.70 1/14/2011 04:52 PM
Chloroethane 3.9 µg/Kg 1ND 1.0 1/14/2011 04:52 PM
Chloroform 3.9 µg/Kg 1ND 0.48 1/14/2011 04:52 PM
Chloromethane 3.9 µg/Kg 1ND 0.64 1/14/2011 04:52 PM
cis-1,2-Dichloroethene 3.9 µg/Kg 1ND 0.94 1/14/2011 04:52 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 1532400

Client Sample ID: IDW-EB1-01122011
Collection Date: 1/12/2011 10:30:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115756

Lab ID: 115756-001E

DF

Advanced Technology Laboratories Print Date: 21-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110114B K11VS021QC Batch: PrepDate: 1/12/2011

cis-1,3-Dichloropropene 3.9 µg/Kg 1ND 0.99 1/14/2011 04:52 PM
Di-isopropyl ether 3.9 µg/Kg 1ND 0.50 1/14/2011 04:52 PM
Dibromochloromethane 3.9 µg/Kg 1ND 0.53 1/14/2011 04:52 PM
Dibromomethane 3.9 µg/Kg 1ND 1.3 1/14/2011 04:52 PM
Dichlorodifluoromethane 3.9 µg/Kg 1ND 0.47 1/14/2011 04:52 PM
Ethyl Tert-butyl ether 3.9 µg/Kg 1ND 0.58 1/14/2011 04:52 PM
Ethylbenzene J3.9 µg/Kg 11.6 0.71 1/14/2011 04:52 PM
Hexachlorobutadiene 3.9 µg/Kg 1ND 2.6 1/14/2011 04:52 PM
Isopropylbenzene 3.9 µg/Kg 1ND 0.95 1/14/2011 04:52 PM
m,p-Xylene J7.8 µg/Kg 12.1 1.3 1/14/2011 04:52 PM
Methylene chloride 3.9 µg/Kg 1ND 3.9 1/14/2011 04:52 PM
MTBE 3.9 µg/Kg 1ND 0.60 1/14/2011 04:52 PM
n-Butylbenzene 3.9 µg/Kg 1ND 0.81 1/14/2011 04:52 PM
n-Propylbenzene 3.9 µg/Kg 1ND 0.71 1/14/2011 04:52 PM
Naphthalene 3.9 µg/Kg 1ND 1.3 1/14/2011 04:52 PM
o-Xylene 3.9 µg/Kg 1ND 0.80 1/14/2011 04:52 PM
sec-Butylbenzene 3.9 µg/Kg 1ND 0.67 1/14/2011 04:52 PM
Styrene 3.9 µg/Kg 1ND 0.70 1/14/2011 04:52 PM
Tert-amyl methyl ether 3.9 µg/Kg 1ND 0.51 1/14/2011 04:52 PM
Tert-Butanol 78 µg/Kg 1ND 5.5 1/14/2011 04:52 PM
tert-Butylbenzene 3.9 µg/Kg 1ND 0.48 1/14/2011 04:52 PM
Tetrachloroethene 3.9 µg/Kg 1ND 0.82 1/14/2011 04:52 PM
Toluene 3.9 µg/Kg 19.6 0.65 1/14/2011 04:52 PM
trans-1,2-Dichloroethene 3.9 µg/Kg 1ND 0.77 1/14/2011 04:52 PM
Trichloroethene 3.9 µg/Kg 1ND 1.5 1/14/2011 04:52 PM
Trichlorofluoromethane 3.9 µg/Kg 1ND 0.90 1/14/2011 04:52 PM
Vinyl chloride 3.9 µg/Kg 1ND 0.46 1/14/2011 04:52 PM
 Surr: 1,2-Dichloroethane-d4 70-150 %REC 1104 0 1/14/2011 04:52 PM
 Surr: 4-Bromofluorobenzene 64-126 %REC 186.8 0 1/14/2011 04:52 PM
 Surr: Dibromofluoromethane 69-138 %REC 1101 0 1/14/2011 04:52 PM
 Surr: Toluene-d8 70-128 %REC 195.9 0 1/14/2011 04:52 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

21-Jan-11Date:Advanced Technology Laboratories

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115756

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: MB-69748

Batch ID: 69748 TestNo: EPA 6010B Analysis Date: 1/17/2011

Prep Date: 1/17/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 128896

SeqNo: 2089172

MBLKSampType: TestCode: 6010_S

EPA 3050B

Antimony 2.0ND
Arsenic 1.0ND
Barium 1.0ND
Beryllium 1.0ND
Cadmium 1.0ND
Chromium 1.0ND
Cobalt 1.0ND
Copper J2.00.323
Lead J1.00.188
Molybdenum 1.0ND
Nickel J1.00.054
Selenium 1.0ND
Silver 1.0ND
Thallium 1.0ND
Vanadium 1.0ND
Zinc J1.00.453

Sample ID: LCS-69748

Batch ID: 69748 TestNo: EPA 6010B Analysis Date: 1/17/2011

Prep Date: 1/17/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 128896

SeqNo: 2089173

LCSSampType: TestCode: 6010_S

EPA 3050B

Antimony 50.00 93.3 80 1202.0 046.630
Arsenic 50.00 93.3 80 1201.0 046.656
Barium 50.00 100 80 1201.0 050.017
Beryllium 50.00 98.1 80 1201.0 049.055
Cadmium 50.00 93.5 80 1201.0 046.730
Chromium 50.00 93.3 80 1201.0 046.655
Cobalt 50.00 96.7 80 1201.0 048.368

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115756

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: LCS-69748

Batch ID: 69748 TestNo: EPA 6010B Analysis Date: 1/17/2011

Prep Date: 1/17/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 128896

SeqNo: 2089173

LCSSampType: TestCode: 6010_S

EPA 3050B

Copper 50.00 97.1 80 1202.0 0.322748.851
Lead 50.00 97.8 80 1201.0 0.187749.068
Molybdenum 50.00 103 80 1201.0 051.434
Nickel 50.00 94.9 80 1201.0 0.0538847.482
Selenium 50.00 89.5 80 1201.0 044.773
Silver 50.00 94.8 80 1201.0 047.420
Thallium 50.00 92.2 80 1201.0 046.097
Vanadium 50.00 100 80 1201.0 050.090
Zinc 50.00 92.2 80 1201.0 0.453546.556

Sample ID: 115755-001A-DUP

Batch ID: 69748 TestNo: EPA 6010B Analysis Date: 1/17/2011

Prep Date: 1/17/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128896

SeqNo: 2089175

DUPSampType: TestCode: 6010_S

EPA 3050B

Antimony 202.0 0 0ND
Arsenic 201.0 4.686 4.374.895
Barium 201.0 105.4 4.17109.871
Beryllium 201.0 0 0ND
Cadmium 201.0 0 0ND
Chromium 201.0 17.47 4.6718.305
Cobalt 201.0 7.235 0.07307.240
Copper 202.0 18.51 6.3519.728
Lead 201.0 6.594 2.336.442
Molybdenum 201.0 0 0ND
Nickel 201.0 13.29 1.2813.465
Selenium 201.0 0 0ND
Silver 201.0 0 0ND
Thallium 201.0 0 0ND
Vanadium 201.0 34.90 4.2736.424
Zinc 201.0 38.52 4.2640.194

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115756

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: 115755-003A-MS

Batch ID: 69748 TestNo: EPA 6010B Analysis Date: 1/17/2011

Prep Date: 1/17/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128896

SeqNo: 2089178

MSSampType: TestCode: 6010_S

EPA 3050B

Antimony 125.0 76.3 32 1052.0 095.393
Arsenic 125.0 81.0 49 1061.0 2.923104.179
Barium 125.0 86.7 31 1331.0 39.06147.417
Beryllium 125.0 86.9 56 1061.0 0108.618
Cadmium 125.0 82.0 51 1031.0 0102.502
Chromium 125.0 83.7 45 1141.0 7.041111.717
Cobalt 125.0 85.0 52 1061.0 3.393109.644
Copper 125.0 88.9 54 1252.0 8.727119.849
Lead 125.0 83.5 34 1261.0 1.666106.098
Molybdenum 125.0 88.7 54 1061.0 0110.848
Nickel 125.0 83.9 45 1111.0 5.620110.486
Selenium 125.0 80.4 47 1041.0 0100.469
Silver 125.0 88.0 56 1121.0 0110.020
Thallium 125.0 80.7 46 1011.0 0100.852
Vanadium 125.0 90.8 54 1141.0 14.89128.438
Zinc 125.0 80.9 28 1251.0 18.90120.028

Sample ID: 115755-003A-MSD

Batch ID: 69748 TestNo: EPA 6010B Analysis Date: 1/17/2011

Prep Date: 1/17/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128896

SeqNo: 2089179

MSDSampType: TestCode: 6010_S

EPA 3050B

Antimony 125.0 77.9 32 105 202.0 0 95.39 2.0597.370
Arsenic 125.0 82.1 49 106 201.0 2.923 104.2 1.36105.605
Barium 125.0 84.8 31 133 201.0 39.06 147.4 1.62145.045
Beryllium 125.0 86.8 56 106 201.0 0 108.6 0.150108.456
Cadmium 125.0 81.8 51 103 201.0 0 102.5 0.237102.260
Chromium 125.0 83.4 45 114 201.0 7.041 111.7 0.367111.308
Cobalt 125.0 84.4 52 106 201.0 3.393 109.6 0.646108.938
Copper 125.0 88.6 54 125 202.0 8.727 119.8 0.264119.533
Lead 125.0 84.4 34 126 201.0 1.666 106.1 1.06107.226

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115756

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: 115755-003A-MSD

Batch ID: 69748 TestNo: EPA 6010B Analysis Date: 1/17/2011

Prep Date: 1/17/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128896

SeqNo: 2089179

MSDSampType: TestCode: 6010_S

EPA 3050B

Molybdenum 125.0 88.4 54 106 201.0 0 110.8 0.342110.470
Nickel 125.0 83.2 45 111 201.0 5.620 110.5 0.823109.580
Selenium 125.0 80.8 47 104 201.0 0 100.5 0.493100.966
Silver 125.0 87.6 56 112 201.0 0 110.0 0.424109.554
Thallium 125.0 81.2 46 101 201.0 0 100.9 0.613101.472
Vanadium 125.0 90.8 54 114 201.0 14.89 128.4 0.0555128.367
Zinc 125.0 80.5 28 125 201.0 18.90 120.0 0.438119.504

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115756

ANALYTICAL QC SUMMARY REPORT
TestCode: 7471_S

Sample ID: MB-69752

Batch ID: 69752 TestNo: EPA 7471A Analysis Date: 1/17/2011

Prep Date: 1/17/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 128870

SeqNo: 2088703

MBLKSampType: TestCode: 7471_S

Mercury 0.10ND

Sample ID: LCS-69752

Batch ID: 69752 TestNo: EPA 7471A Analysis Date: 1/17/2011

Prep Date: 1/17/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 128870

SeqNo: 2088704

LCSSampType: TestCode: 7471_S

Mercury 0.8300 105 80 1200.10 00.873

Sample ID: 115755-003A-MS

Batch ID: 69752 TestNo: EPA 7471A Analysis Date: 1/17/2011

Prep Date: 1/17/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128870

SeqNo: 2088705

MSSampType: TestCode: 7471_S

Mercury 0.8300 117 70 1300.10 0.015530.989

Sample ID: 115755-003A-MSD

Batch ID: 69752 TestNo: EPA 7471A Analysis Date: 1/17/2011

Prep Date: 1/17/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128870

SeqNo: 2088706

MSDSampType: TestCode: 7471_S

Mercury 0.8300 117 70 130 200.10 0.01553 0.9893 0.04600.989

Sample ID: 115755-001A-DUP

Batch ID: 69752 TestNo: EPA 7471A Analysis Date: 1/17/2011

Prep Date: 1/17/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128870

SeqNo: 2088709

DUPSampType: TestCode: 7471_S

Mercury 20 J0.10 0.05659 00.056

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115756

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K110114LCS2

Batch ID: K11VS021 TestNo: EPA 8260B Analysis Date: 1/14/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: LCSS

RunNo: 128871

SeqNo: 2088740

LCSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 98.1 70 1305.0 049.050
Benzene 100.0 94.3 70 1305.0 094.310
Chlorobenzene 50.00 91.7 70 1305.0 045.870
MTBE 50.00 104 70 1305.0 051.860
Toluene 100.0 95.8 70 1305.0 095.750
Trichloroethene 50.00 98.1 70 1305.0 049.030
 Surr: 1,2-Dichloroethane-d4 50.00 92.1 70 15046.040
 Surr: 4-Bromofluorobenzene 50.00 87.2 64 12643.620
 Surr: Dibromofluoromethane 50.00 94.2 69 13847.090
 Surr: Toluene-d8 50.00 91.6 70 12845.780

Sample ID: K110114MB4MS

Batch ID: K11VS021 TestNo: EPA 8260B Analysis Date: 1/14/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128871

SeqNo: 2088741

MSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 96.9 70 1305.0 048.470
Benzene 100.0 96.5 70 1305.0 096.520
Chlorobenzene 50.00 93.7 70 1305.0 046.830
MTBE 50.00 104 70 1305.0 051.810
Toluene 100.0 98.2 70 1305.0 098.150
Trichloroethene 50.00 101 70 1305.0 050.720
 Surr: 1,2-Dichloroethane-d4 50.00 93.9 70 15046.940
 Surr: 4-Bromofluorobenzene 50.00 88.7 64 12644.350
 Surr: Dibromofluoromethane 50.00 96.2 69 13848.080
 Surr: Toluene-d8 50.00 94.9 70 12847.440

Sample ID: K110114MB4MSD

Batch ID: K11VS021 TestNo: EPA 8260B Analysis Date: 1/14/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128871

SeqNo: 2088742

MSDSampType: TestCode: 8260_S_5035

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115756

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K110114MB4MSD

Batch ID: K11VS021 TestNo: EPA 8260B Analysis Date: 1/14/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128871

SeqNo: 2088742

MSDSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 104 70 130 205.0 0 48.47 7.3952.190
Benzene 100.0 103 70 130 205.0 0 96.52 6.88103.400
Chlorobenzene 50.00 99.8 70 130 205.0 0 46.83 6.3349.890
MTBE 50.00 114 70 130 205.0 0 51.81 9.6357.050
Toluene 100.0 106 70 130 205.0 0 98.15 7.26105.540
Trichloroethene 50.00 108 70 130 205.0 0 50.72 6.6054.180
 Surr: 1,2-Dichloroethane-d4 50.00 101 70 150 0050.340
 Surr: 4-Bromofluorobenzene 50.00 91.7 64 126 0045.870
 Surr: Dibromofluoromethane 50.00 102 69 138 0051.050
 Surr: Toluene-d8 50.00 101 70 128 0050.610

Sample ID: K110114MB4

Batch ID: K11VS021 TestNo: EPA 8260B Analysis Date: 1/14/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 128871

SeqNo: 2088743

MBLKSampType: TestCode: 8260_S_5035

1,1,1,2-Tetrachloroethane 5.0ND
1,1,1-Trichloroethane 5.0ND
1,1,2,2-Tetrachloroethane 5.0ND
1,1,2-Trichloroethane 5.0ND
1,1-Dichloroethane 5.0ND
1,1-Dichloroethene 5.0ND
1,1-Dichloropropene 5.0ND
1,2,3-Trichlorobenzene 5.0ND
1,2,3-Trichloropropane 5.0ND
1,2,4-Trichlorobenzene 5.0ND
1,2,4-Trimethylbenzene 5.0ND
1,2-Dibromo-3-chloropropane 10ND
1,2-Dibromoethane 5.0ND
1,2-Dichlorobenzene 5.0ND
1,2-Dichloroethane 5.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115756

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K110114MB4

Batch ID: K11VS021 TestNo: EPA 8260B Analysis Date: 1/14/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 128871

SeqNo: 2088743

MBLKSampType: TestCode: 8260_S_5035

1,2-Dichloropropane 5.0ND
1,3,5-Trimethylbenzene 5.0ND
1,3-Dichlorobenzene 5.0ND
1,3-Dichloropropane 5.0ND
1,4-Dichlorobenzene 5.0ND
2,2-Dichloropropane 5.0ND
2-Chlorotoluene 5.0ND
4-Chlorotoluene 5.0ND
4-Isopropyltoluene 5.0ND
Benzene 5.0ND
Bromobenzene 5.0ND
Bromodichloromethane 5.0ND
Bromoform 5.0ND
Bromomethane 5.0ND
Carbon tetrachloride 5.0ND
Chlorobenzene 5.0ND
Chloroethane 5.0ND
Chloroform 5.0ND
Chloromethane 5.0ND
cis-1,2-Dichloroethene 5.0ND
cis-1,3-Dichloropropene 5.0ND
Di-isopropyl ether 5.0ND
Dibromochloromethane 5.0ND
Dibromomethane 5.0ND
Dichlorodifluoromethane 5.0ND
Ethyl Tert-butyl ether 5.0ND
Ethylbenzene 5.0ND
Hexachlorobutadiene 5.0ND
Isopropylbenzene 5.0ND
m,p-Xylene 10ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115756

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K110114MB4

Batch ID: K11VS021 TestNo: EPA 8260B Analysis Date: 1/14/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 128871

SeqNo: 2088743

MBLKSampType: TestCode: 8260_S_5035

Methylene chloride 5.0ND
MTBE 5.0ND
n-Butylbenzene 5.0ND
n-Propylbenzene 5.0ND
Naphthalene 5.0ND
o-Xylene 5.0ND
sec-Butylbenzene 5.0ND
Styrene 5.0ND
Tert-amyl methyl ether 5.0ND
Tert-Butanol 100ND
tert-Butylbenzene 5.0ND
Tetrachloroethene 5.0ND
Toluene 5.0ND
trans-1,2-Dichloroethene 5.0ND
Trichloroethene 5.0ND
Trichlorofluoromethane 5.0ND
Vinyl chloride 5.0ND
 Surr: 1,2-Dichloroethane-d4 50.00 90.8 70 15045.420
 Surr: 4-Bromofluorobenzene 50.00 85.2 64 12642.620
 Surr: Dibromofluoromethane 50.00 92.7 69 13846.370
 Surr: Toluene-d8 50.00 91.6 70 12845.800

Sample ID: 115755-002FDUP

Batch ID: K11VS021 TestNo: EPA 8260B Analysis Date: 1/14/2011

Prep Date: 1/13/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128871

SeqNo: 2088746

DUPSampType: TestCode: 8260_S_5035

1,1,1,2-Tetrachloroethane 204.2 0 0ND
1,1,1-Trichloroethane 204.2 0 0ND
1,1,2,2-Tetrachloroethane 204.2 0 0ND
1,1,2-Trichloroethane 204.2 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115756

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 115755-002FDUP

Batch ID: K11VS021 TestNo: EPA 8260B Analysis Date: 1/14/2011

Prep Date: 1/13/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128871

SeqNo: 2088746

DUPSampType: TestCode: 8260_S_5035

1,1-Dichloroethane 204.2 0 0ND
1,1-Dichloroethene 204.2 0 0ND
1,1-Dichloropropene 204.2 0 0ND
1,2,3-Trichlorobenzene 204.2 0 0ND
1,2,3-Trichloropropane 204.2 0 0ND
1,2,4-Trichlorobenzene 204.2 0 0ND
1,2,4-Trimethylbenzene 204.2 0 0ND
1,2-Dibromo-3-chloropropane 208.4 0 0ND
1,2-Dibromoethane 204.2 0 0ND
1,2-Dichlorobenzene 204.2 0 0ND
1,2-Dichloroethane 204.2 0 0ND
1,2-Dichloropropane 204.2 0 0ND
1,3,5-Trimethylbenzene 204.2 0 0ND
1,3-Dichlorobenzene 204.2 0 0ND
1,3-Dichloropropane 204.2 0 0ND
1,4-Dichlorobenzene 204.2 0 0ND
2,2-Dichloropropane 204.2 0 0ND
2-Chlorotoluene 204.2 0 0ND
4-Chlorotoluene 204.2 0 0ND
4-Isopropyltoluene 204.2 0 0ND
Benzene 20 J4.2 1.691 01.605
Bromobenzene 204.2 0 0ND
Bromodichloromethane 204.2 0 0ND
Bromoform 204.2 0 0ND
Bromomethane 204.2 0 0ND
Carbon tetrachloride 204.2 0 0ND
Chlorobenzene 204.2 0 0ND
Chloroethane 204.2 0 0ND
Chloroform 204.2 0 0ND
Chloromethane 204.2 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115756

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 115755-002FDUP

Batch ID: K11VS021 TestNo: EPA 8260B Analysis Date: 1/14/2011

Prep Date: 1/13/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128871

SeqNo: 2088746

DUPSampType: TestCode: 8260_S_5035

cis-1,2-Dichloroethene 204.2 0 0ND
cis-1,3-Dichloropropene 204.2 0 0ND
Di-isopropyl ether 204.2 0 0ND
Dibromochloromethane 204.2 0 0ND
Dibromomethane 204.2 0 0ND
Dichlorodifluoromethane 204.2 0 0ND
Ethyl Tert-butyl ether 204.2 0 0ND
Ethylbenzene 204.2 0 0ND
Hexachlorobutadiene 204.2 0 0ND
Isopropylbenzene 204.2 0 0ND
m,p-Xylene 208.4 0 0ND
Methylene chloride 204.2 0 0ND
MTBE 204.2 0 0ND
n-Butylbenzene 204.2 0 0ND
n-Propylbenzene 204.2 0 0ND
Naphthalene 204.2 0 0ND
o-Xylene 204.2 0 0ND
sec-Butylbenzene 204.2 0 0ND
Styrene 204.2 0 0ND
Tert-amyl methyl ether 204.2 0 0ND
Tert-Butanol 2084 0 0ND
tert-Butylbenzene 204.2 0 0ND
Tetrachloroethene 204.2 0 0ND
Toluene 20 J4.2 1.476 01.410
trans-1,2-Dichloroethene 204.2 0 0ND
Trichloroethene 204.2 0 0ND
Trichlorofluoromethane 204.2 0 0ND
Vinyl chloride 204.2 0 0ND
 Surr: 1,2-Dichloroethane-d4 42.23 106 70 150 0044.772
 Surr: 4-Bromofluorobenzene 42.23 89.9 64 126 0037.965

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values

18 of 24



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115756

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 115755-002FDUP

Batch ID: K11VS021 TestNo: EPA 8260B Analysis Date: 1/14/2011

Prep Date: 1/13/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128871

SeqNo: 2088746

DUPSampType: TestCode: 8260_S_5035

 Surr: Dibromofluoromethane 42.23 104 69 138 0043.809
 Surr: Toluene-d8 42.23 100 70 128 0042.221

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115756

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_SEMILL_AMECG

Sample ID: LCS-69827

Batch ID: 69827 TestNo: EPA 8015B(M Analysis Date: 1/19/2011

Prep Date: 1/18/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 128987

SeqNo: 2090914

LCSSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C13-C14 24.00 62.3 35 1183.0 014.951
T/R Hydrocarbons: C21-C22 24.00 65.4 35 1183.0 015.701
T/R Hydrocarbons: C25-C26 24.00 68.7 35 1183.0 016.478
T/R Hydrocarbons: C29-C30 24.00 70.1 35 1183.0 016.826
 Surr: 2-Fluorobiphenyl 12.00 49.9 27 1005.993

Sample ID: 115755-003ADUP

Batch ID: 69827 TestNo: EPA 8015B(M Analysis Date: 1/19/2011

Prep Date: 1/18/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128987

SeqNo: 2090916

DUPSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C11-C12 203.0 0 0ND
T/R Hydrocarbons: C13-C14 203.0 0 0ND
T/R Hydrocarbons: C15-C16 203.0 0 0ND
T/R Hydrocarbons: C17-C18 203.0 0 0ND
T/R Hydrocarbons: C19-C20 203.0 0 0ND
T/R Hydrocarbons: C21-C22 203.0 0 0ND
T/R Hydrocarbons: C23-C24 203.0 0 0ND
T/R Hydrocarbons: C25-C26 203.0 0 0ND
T/R Hydrocarbons: C27-C28 203.0 0 0ND
T/R Hydrocarbons: C29-C30 203.0 0 0ND
T/R Hydrocarbons: C31-C32 203.0 0 0ND
T/R Hydrocarbons: C9-C10 203.0 0 0ND
T/R Hydrocarbons: C8-C17 203.0 0 0ND
 Surr: 2-Fluorobiphenyl 12.00 35.7 27 100 004.281

Sample ID: 115743-002AMS

Batch ID: 69827 TestNo: EPA 8015B(M Analysis Date: 1/19/2011

Prep Date: 1/18/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128987

SeqNo: 2090923

MSSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C13-C14 24.00 65.3 25 1293.0 015.676

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115756

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_SEMILL_AMECG

Sample ID: 115743-002AMS

Batch ID: 69827 TestNo: EPA 8015B(M Analysis Date: 1/19/2011

Prep Date: 1/18/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128987

SeqNo: 2090923

MSSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C21-C22 24.00 67.1 25 1293.0 016.107
T/R Hydrocarbons: C25-C26 24.00 69.1 25 1293.0 016.593
T/R Hydrocarbons: C29-C30 24.00 73.8 25 1293.0 017.712
 Surr: 2-Fluorobiphenyl 12.00 50.4 27 1006.052

Sample ID: 115743-002AMSD

Batch ID: 69827 TestNo: EPA 8015B(M Analysis Date: 1/19/2011

Prep Date: 1/18/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128987

SeqNo: 2090924

MSDSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C13-C14 24.00 56.4 25 129 203.0 0 15.68 14.713.530
T/R Hydrocarbons: C21-C22 24.00 63.8 25 129 203.0 0 16.11 5.0715.311
T/R Hydrocarbons: C25-C26 24.00 67.8 25 129 203.0 0 16.59 2.0316.260
T/R Hydrocarbons: C29-C30 24.00 72.2 25 129 203.0 0 17.71 2.1617.334
 Surr: 2-Fluorobiphenyl 12.00 51.4 27 129 006.170

Sample ID: MB-69827

Batch ID: 69827 TestNo: EPA 8015B(M Analysis Date: 1/19/2011

Prep Date: 1/18/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 128987

SeqNo: 2090928

MBLKSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C11-C12 3.0ND
T/R Hydrocarbons: C13-C14 3.0ND
T/R Hydrocarbons: C15-C16 3.0ND
T/R Hydrocarbons: C17-C18 3.0ND
T/R Hydrocarbons: C19-C20 3.0ND
T/R Hydrocarbons: C21-C22 3.0ND
T/R Hydrocarbons: C23-C24 3.0ND
T/R Hydrocarbons: C25-C26 3.0ND
T/R Hydrocarbons: C27-C28 3.0ND
T/R Hydrocarbons: C29-C30 3.0ND
T/R Hydrocarbons: C31-C32 3.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115756

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_SEMILL_AMECG

Sample ID: MB-69827

Batch ID: 69827 TestNo: EPA 8015B(M Analysis Date: 1/19/2011

Prep Date: 1/18/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 128987

SeqNo: 2090928

MBLKSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C9-C10 3.0ND
T/R Hydrocarbons: C8-C17 3.0ND
 Surr: 2-Fluorobiphenyl 12.00 37.8 27 1004.537

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115756

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_VOA5035AMECG

Sample ID: E110117LCS1

Batch ID: E11VS020 TestNo: EPA 8015B(M Analysis Date: 1/17/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 128929

SeqNo: 2089753

LCSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 5.000 113 70 1301.0 05.671
 Surr: Bromofluorobenzene (FID) 100.0 103 53 158103.361

Sample ID: E110117MB1MS

Batch ID: E11VS020 TestNo: EPA 8015B(M Analysis Date: 1/17/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128929

SeqNo: 2089754

MSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 5.000 114 44 1311.0 05.717
 Surr: Bromofluorobenzene (FID) 100.0 105 53 158105.452

Sample ID: E110117MB1MSD

Batch ID: E11VS020 TestNo: EPA 8015B(M Analysis Date: 1/17/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 128929

SeqNo: 2089755

MSDSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 5.000 104 44 131 201.0 0 5.717 8.995.225
 Surr: Bromofluorobenzene (FID) 100.0 69.8 53 158 0069.817

Sample ID: E110117MB1

Batch ID: E11VS020 TestNo: EPA 8015B(M Analysis Date: 1/17/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 128929

SeqNo: 2089756

MBLKSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 1.0ND
 Surr: Bromofluorobenzene (FID) 100.0 104 53 158103.717

Sample ID: 115756-001CDUP

Batch ID: E11VS020 TestNo: EPA 8015B(M Analysis Date: 1/17/2011

Prep Date: 1/12/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: IDW-EB1-01122011

RunNo: 128929

SeqNo: 2089762

DUPSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 20 J0.77 0 00.209

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-8 Ed Loft & Balcaceres, 15324008

CLIENT: AMEC Geomatrix
Work Order: 115756

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_VOA5035AMECG

Sample ID: 115756-001CDUP

Batch ID: E11VS020 TestNo: EPA 8015B(M Analysis Date: 1/17/2011

Prep Date: 1/12/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: IDW-EB1-01122011

RunNo: 128929

SeqNo: 2089762

DUPSampType: TestCode: HC_S_VOA50

 Surr: Bromofluorobenzene (FID) 76.57 107 53 158 0082.273

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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SITE INVESTIGATION REPORT 
Interstate 5/Segment 3 Improvement Project, PM 2.46/4.60 

Caltrans Contract 07A2730, Task Order No. 9 
Tune-Up Master 

12605 Rosecrans Avenue 
(APN: 8082-001-003) 

Norwalk, California 

 
EXECUTIVE SUMMARY  

AMEC Geomatrix, Inc. (AMEC), conducted a subsurface investigation on behalf of the 
California Department of Transportation (Caltrans) to evaluate if hazardous materials 
including petroleum hydrocarbons may have been released at the Tune-Up Master property 
located at 12605 Rosecrans Avenue, Norwalk, California (Site or investigation area).  
Caltrans proposes to improve and widen Interstate 5 from the Orange County Line (to the 
south) to the 605 Freeway (to the north).  To improve the area, Caltrans needs to acquire 
parcels or portions of parcels located adjacent to the project through purchase in fee or 
easement. 

The objectives of the investigation were to (1) evaluate if hazardous materials including 
petroleum hydrocarbons may have been released within the investigation area; (2) evaluate 
if impacts to soil vapor, surface and subsurface soil, and groundwater, if present, pose a risk 
to human health and the environment; (3) assess the vertical extent of lead-impacted soil, if 
present in selected areas; (4) provide data to support developing waste management 
protocols for construction-derived wastes such as excavation spoils and/or groundwater 
recovered during dewatering operation; and (5) collect quality data.  The data collected from 
the investigation were compared to published screening criteria to evaluate if the presence of 
constituents of concern (COCs), if detected, are of potential concern.  If COC impacts were 
identified to be of potential concern, the investigation results were used to identify an 
approach to remediate the COC impacts, if needed, and/or manage construction-derived 
wastes and costs associated with the remedial and/or waste-management approach were 
estimated. 

The purpose of this report is to describe the procedures, technical approach, and sampling 
methodologies used to collect soil vapor, soil, and groundwater samples; to present and 
discuss the analytical results, to evaluate the soil vapor, soil, and groundwater conditions 
beneath the Site based on data collected during the investigation; and to present conclusions 
regarding chemical impacts to the investigation area. 
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Scope of Work 

The project scope of work included drilling soil borings at eight sampling locations within the 
proposed construction footprint of the project for collecting soil vapor, soil, and shallow 
groundwater samples.  Soil vapor samples were collected at four of the eight boring locations 
and analyzed for volatile organic compounds (VOCs).  Soil samples were collected at 
specific depths using either hand auger or direct-push drilling methods from all eight boring 
locations and were analyzed for VOCs, including fuel oxygenates, total petroleum 
hydrocarbons (TPH), and metals.  One boring was advanced to a total depth of 
approximately 64 feet below grade to evaluate the depth and apparent thickness of a fine-
grained interval that underlies the first encountered groundwater at the Site.  Shallow 
groundwater samples were collected at four of the eight boring locations and were analyzed 
for VOCs, including fuel oxygenates, and TPH.   

Investigation Findings  

The analytical results for each of the media collected for this investigation were evaluated as 
described below. 

Soil Vapor Results 

Soil vapor results were evaluated using California Human Health Screening Levels 
(CHHSLs) in Evaluation for Contaminated Properties (Cal/EPA, 2005) screening criteria.  In 
the event that a detected COC did not have an established CHHSL, the Environmental 
Screening Levels (ESLs) for commercial/industrial land use reported in Screening for 
Environmental Concerns at Sites with Contaminated Soil and Groundwater (SFRWQCB, 
2008) were used for screening evaluation.  

The VOCs ethylbenzene, toluene, m,p-xylene, o-xylene, 1,2,4-trimethylbenzene (1,2,4-TMB), 
1,3,5-trimethylbenzene (1,3,5-TMB), 4-isopropyltoluene, isopropylbenzene, n-butylbenzene, 
n-propylbenzene, sec-butylbenzene, and naphthalene were detected at or above the 
laboratory method detection limit (MDL) in one or more of the soil vapor samples analyzed.  
The VOCs ethylbenzene, 1,2,4-TMB, 1,3,5-TMB, and naphthalene were detected above their 
respective screening levels in one or more soil vapor samples collected from boring locations 
1125-102, 1125-103, and 1125-106.  VOCs were not detected in the soil vapor samples 
collected from boring 1125-104 at concentrations that exceeded their respective screening 
levels. 

Soil Results 

Soil sample analytical results were evaluated using CHHSLs as screening criteria (Cal/EPA, 
2005).  In the event that a detected COC did not have an established CHHSL, the result was 
compared to the screening level for protection of groundwater listed in the California 
Regional Water Quality Control Board, Los Angeles Region (LARWQCB, 2006), Maximum 
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Soil Screening Levels (MSSLs) for TPH, benzene, toluene, ethylbenzene, xylenes, and 
methyl tert-butyl ether above Drinking Water Aquifers.  If a CHHSL or MSSL was not 
available for screening, the published U.S. Environmental Protection Agency Region IX (U.S. 
EPA Region IX, 2010) Regional Screening Levels (RSLs) listed for Protection of 
Groundwater Soil Screening Levels (SSLs) Risk-Based SSLs was used for screening.  
Finally, for soil analytes without CHHSLs, MSSLs, or RSLs, values were compared to their 
respective ESLs for commercial/industrial land use with groundwater as a current or potential 
source of drinking water.  In conformance with the ESL document, the method reporting 
limits were not considered when developing the individual ESLs and advises the use of the 
reporting limit as the screening level. 

The VOCs 1,2,4-TMB, 1,3,5-TMB, 1,2-dichlorobenzene, 1,3-dichlorobenzene, 
1,4-dichlorobenzene, 2-chlorotoluene, 4-isopropyltoluene, benzene, bromomethane, 
chlorobenzene, ethylbenzene, isopropylbenzene, m,p-xylene, naphthalene, n-butylbenzene, 
n-propylbenzene, o-xylene, sec-butylbenzene, tert-butanol, and toluene were detected at or 
above the laboratory MDL in one or more of the soil samples analyzed.  The VOCs 
1,2,4-TMB, 1,3,5-TMB, 1,4-dichlorobenzene, benzene, ethylbenzene, isopropylbenzene, 
m,p-xylene, naphthalene, n-propylbenzene, and o-xylene, were detected in one or more soil 
samples at a concentration that exceeded their respective screening levels in borings 
1125-101, 1125-102, 1125-103, 1125-105, 1125-107, and 1125-108.  VOCs were not 
detected in the soil samples analyzed that exceeded their respective screening levels in the 
samples collected from 1125-104 and 1125-106. 

Nineteen of the 35 soil samples analyzed for TPH (carbon chain speciation) had reported 
TPH concentrations at or above the MDL.  The concentrations of TPH detected in the soil 
samples did not exceed their respective MSSLs except in two samples (1125-103-10.5 and 
1125-108-5.5) collected from boring locations 1125-103 and 1125-108, respectively.  The 
detected TPH concentration in soil in the vicinity of boring location 1125-103 and 
1125-108 at depths of 10.5 feet and 5.5 feet, respectively, is considered to be potential 
concern for the protection of groundwater. 

Various concentrations of metals were detected at or above the MDL in all 35 soil samples 
analyzed.  Metals were not detected at concentrations that exceeded their respective 
screening levels with the exception of arsenic and lead.  One of the 35 soil samples analyzed 
(1125-103-10.5) had a reported lead concentration 1,000 milligrams per kilogram (mg/Kg) 
that exceeded the published commercial/industrial CHHSL value of 320 mg/Kg.   

Twenty four of the 35 soil samples analyzed contained arsenic concentrations that exceeded 
the published RSL for Protection of Groundwater Risk-Based SSLs of 0.0013 mg/Kg.  
Because arsenic is a naturally occurring element, the detected arsenic concentrations were 
compared to regional background arsenic concentrations.  The March 2008 Department of 
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Toxic Substances Control (DTSC) publication Determination of a Southern California 
Regional Background Arsenic Concentration in Soil (DTSC, 2008) establishes a regional 
background for arsenic within Southern California including Los Angeles County using 
naturally occurring and anthropogenic concentrations of arsenic.  The report finds that the 
upper-bound background concentration for arsenic within Los Angeles County is 12 mg/Kg.  
None of the samples analyzed had reported arsenic concentrations that exceeded the DTSC 
upper-bound background concentration for arsenic within Los Angeles County.  However, the 
arsenic concentrations in samples collected at the Site are considered to be consistent with 
background concentrations of arsenic in Los Angeles County or naturally occurring. 

Groundwater Results 

Shallow groundwater sample analytical results were evaluated using California Drinking 
Water Maximum Contaminant Levels (MCLs) as reported by the California Department of 
Public Health as screening criteria (California, 2010).  In the event that a detected COC did 
not have an established MCL, the result was compared to the screening level for tap water 
as listed in the U.S. EPA Region IX (U.S. EPA, Region IX, 2010) RSLs.  Finally, if a MCL or 
RSL was not available for screening, the applicable ESLs reported in Screening for 
Environmental Concerns at Sites with Contaminated Soil and Groundwater 
(SFRWQCB, 2008) were used for screening evaluation. 

Groundwater was encountered at depths ranging from approximately 36 feet (1125-104) to 
38 feet (1125-102) below ground surface (bgs).  A total of five grab groundwater samples 
(including one duplicate sample) were collected from four borings (1125-102, 1125-103, 
1125-104, and 1125-106).  Field observations indicated that non-aqueous phase liquid 
(NAPL) was present in the grab groundwater sample collected from boring 1125-103.  The 
groundwater samples were analyzed for VOCs and TPH in ranges as TPH (C4-C8), TPH 
(C8-C17), and TPH (C9-C32; with individual carbon chain speciation).  The NAPL fraction 
present in the grab groundwater sample in boring 1125-103 also was analyzed for TPH in 
ranges as TPH (C4-C8), TPH (C8-C17) and TPH (C9-C32; with individual carbon chain 
speciation). 

VOCs were detected at or above the MDL in each groundwater sample analyzed and 
included one or more of the following compounds: 1,2,4-TMB, 1,2-dichlorobenzene, 
1,3,5-TMB, 1,3-dichlorobenzene, 1,4-dichlorobenzene, 4-isopropyltoluene, benzene, 
bromobenzene, chlorobenzene, cis-1,2-dichloroethene (cis-1,2-DCE), di-isopropyl ether, 
ethylbenzene, isopropylbenzene, m,p-xylene, methyl tert-butyl ether (MTBE), naphthalene, 
n-butylbenzene, n-propylbenzene, o-xylene, sec-butylbenzene, tert-amyl methyl ether 
(TAME), tert-butanol, tert-butylbenzene, and toluene.  Reported concentration of VOCs 
1,2,4-TMB, 1,4-dichlorobenzene, benzene, ethylbenzene, MTBE, and naphthalene exceeded 
their respective screening levels in one or more of the samples analyzed. 
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TPH was detected above the MDL in one or more of the carbon chain ranges in all five of the 
groundwater samples analyzed (including the one duplicate sample).  TPH was detected in 
all five groundwater samples at concentrations that exceeded their respective ESLs in one or 
more of the carbon chain ranges. 

Conclusions and Recommendations 

The following conclusions for the soil vapor, soil, and groundwater impacts beneath the Site 
within the investigation area were made based on the data collected during this investigation.  
Soil vapor impacts beneath the Site are present in soil within the vicinity of boring locations 
1125-102, 1125-103, and 1125-106. 

Soil impacts beneath the Site are present within the upper 20.5 feet of the subsurface.  The 
reported concentrations of VOCs, TPH and/or metals appear to decrease with depth which 
may be attributed to a release near the surface from former on-site underground fuel 
dispenser piping or from a nearby off-site source.   

Excavation proposed as part of the I-5 improvements in the proximity of the Site is not 
expected to exceed 5 feet in depth.  Soil near boring 1125-103 and 1125-108 in the depth 
interval of ground surface to about 5 feet in depth is not expected to require special 
management.  AMEC recommends that any soil intended to be transported off-site be 
stockpiled on-site and characterized in accordance with applicable regulations before export.  

Based on the reported VOC and TPH concentrations in soils residing at depths greater than 
5 feet in proximity of borings 1125-103 and 1125-108, remediation may be required to 
mitigate the presence of these COCs in soil.  Because the extent of soil impacts observed at 
these locations is not well defined, additional assessment is recommend to further assess 
the extent of soil impacts that may require remediation. 

The grab groundwater sample collected from the southwest portion of the Site at boring 
location 1125-103 contained NAPL.  The VOCs and TPH compounds detected in the 
groundwater samples analyzed are characteristic of petroleum hydrocarbon-product 
releases.  Based on the fraction of TPH compounds detected in groundwater and NAPL in 
the C8-C17 range, the TPH speciation is likely consistent with jet fuel.  The detections of 
TPH as gasoline, diesel fuel, jet fuel, as well as NAPL, are consistent with previously 
documented subsurface releases and/or conditions located near the Site. 

Based on the reported VOC and TPH concentrations, it is likely that remedial action will be 
required to mitigate the presence of those COCs in groundwater.  However, groundwater 
monitoring may be required to further evaluate the presence of VOCs during the post-
construction groundwater period. 

The following remedial recommendations are provided based on the results of the 
investigation reported herein. 
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Stage I – Construction Footprint Remediation 

Based on the findings of the geophysical survey and field observations, subsurface 
structures including a suspected, approximate 1,000-gallon capacity, underground waste oil 
tank and a clarifier appear to be present in the northwest portion of the property.  The top of 
the waste oil tank appears to be at a depth of approximately 3 feet bgs.  The clarifier and 
related piping appear to be approximately 3-feet wide by 30-feet long and 8-feet deep and is 
connected to the northwest side of the Tune-Up Master building by underground piping.  The 
dimensions of the northwest and southwest ends of the clarifier are approximately 6-feet 
wide by 6-feet long and 5-feet in diameter, respectively.  In addition, two hydraulic lifts and a 
wash water containment tank are present within the service bay area of the existing building 
at the Site.  

Before construction activities commence, both subsurface structures will likely require 
removal.  Removal activities will likely include the following: 

1. Suspected underground waste oil tank: permitting, removing the contents using 
vacuum methods, transporting the contents to an off-site disposal facility, tank 
removal with consultant and regulatory oversight, confirmation soil sampling, 
backfilling and compacting the excavation with clean import soil, and reporting.  The 
approximate excavation depth for the underground tank and associated piping are 
estimated at approximately 10-feet bgs.  The estimated cost for the above described 
activities is $25,000. 

2. Clarifier: removing the contents using vacuum methods, transporting the contents to 
an off-site disposal facility, removing clarifier and plugging related piping, confirmation 
soil sampling, and backfilling and compacting the excavation with clean import soil.  
The approximate excavation depth for the clarifier and associated piping is estimated 
at approximately 8-feet bgs.  The estimated cost for the above described activities is 
$10,000. 

3. Two (2) in-ground hydraulic lifts and associated reservoirs located in the service bay 
require removal.  Each structure will require excavation, removal, confirmation soil 
sampling and recycling.  The estimated cost for the above described activities is 
$15,000. 

4. One in-ground wash water containment tank located within the service bay requires 
removal.  The structure will require rinsing, excavation, removal, and confirmation soil 
sampling.  The estimated cost for the above described activities is $6,000. 
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These costs assume that soil beneath or adjacent to these structures is not impacted by a 
release of hazardous materials from these structures and do not require management or 
special handling.  The total estimated costs for the pre-construction period are $56,000.   

Stage II – Management of Construction-Derived Waste 

Caltrans construction plans indicate realignment and widening of Bloomfield and Rosecrans 
Avenues located adjacent to the Site to the west and south, respectively.  As depicted in the 
construction plans, the widening of Rosecrans Avenue will require an approximate 
30-foot wide area across the southern edge of the Tune-Up Master property.  Additionally, 
the widening of Bloomfield Avenue will require approximately 200 square feet within the 
southwest corner of the property.  Based on our conversations with Caltrans, excavation 
activities will extend to a total depth not to exceed 5 feet bgs and excavated soils will be 
reused and re-compacted within the construction footprint.  Based on the assessment data 
obtained in this area, soil to a depth of five feet in the planned construction area will not 
require remediation or special handling. 

Stage III – Post-Construction Remediation 

Post-construction tasks may be required to mitigate the presence VOC and TPH impacted 
soils, the presence of NAPL, and to monitor groundwater quality.  Based on the site 
investigation results, soil vapor extraction (SVE) would appear to be the most cost-effective 
method of remediating the deeper soils because of the apparent size and depth of VOC and 
TPH impacts in the vicinity of 1125-103 and 1125-108.  Before SVE is implemented, 
additional Phase II site investigation is recommended to further delineate the area and depth 
of soil impacts that may require remediation.  The elements of the additional Phase II site 
investigation include:  

• Pre-field activities include the preparation of a health and safety plan and a work plan 
for additional Phase II site investigation. 

• Phase II site investigation field activities include drilling approximately 10 step out soil 
borings to assess the vertical and lateral extent of impacted soils north, northeast, 
and east of 1125-103 and 1125-108. The soil borings will be drilled to a depth of 
approximately 30 feet bgs using direct push drilling and sampling equipment to collect 
soil samples to assess the extent of soil impacts in this area.  In addition, a minimum 
of three (3) groundwater samples are recommended to be collected and analyzed to 
further delineate the lateral extent of NAPL impacts in this portion of the Site.  Drilling, 
lithologic logging, and sampling activities are estimated to be performed in four 
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working days.  Profiling and management of investigation derived waste and reporting 
also will be conducted as part of the Phase II site investigation.   

The estimated cost for the additional Phase II site investigation is approximately $50,000. 

Remediation of VOC and TPH impacted soils may be performed by soil vapor extraction 
(SVE) for a one year period.  We have assume that approximately seven (7) SVE wells will 
installed to depths ranging from 7 to 22 feet bgs.  Piping and well boxes associated with the 
construction of the SVE system will be installed below grade.  Soil will treated to remove 
VOCs and TPH using an electric catalytic oxidizer.  The estimated cost for SVE remediation 
is $350,500. 

Post-construction tasks also may be required to mitigate the presence of NAPL and to 
monitor groundwater quality.  Remediation of NAPL may be performed by groundwater 
extraction for a two year period.  Groundwater would be treated to remove NAPL using an oil 
water separator and then treated using granular activated carbon before discharge.  The 
estimated cost of NAPL remediation is $292,240. 

Groundwater monitoring will be necessary to assess the progress of NAPL extraction and is 
expected to be required for three years.  The estimated cost of groundwater monitoring is 
$102,500.  Total estimated cost for the Stage III post-construction period is $795,240.   

The total estimated costs for Stage I and Stage III tasks identified above are $851,240. 
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SITE INVESTIGATION REPORT 
Interstate 5/Segment 3 Improvement Project, PM 2.46/4.60 

Caltrans Contract 07A2730, Task Order No. 9 
Tune-Up Master 

12605 Rosecrans Avenue 
(APN: 8082-001-003) 

Norwalk, California 
 

1.0 INTRODUCTION 

AMEC Geomatrix, Inc. (AMEC), on behalf of the California Department of Transportation 
District 7 (Caltrans), has prepared this Site Investigation Report for the Interstate 5 
Improvement Project (Project), Segment 3 in accordance with the Caltrans Contract 
07A2730 (Contract), Task Order No. 9 (Task Order) (Caltrans, 2010).  AMEC conducted this 
field investigation to evaluate if volatile organic compounds (VOCs), petroleum 
hydrocarbons, and metals are present within the Project construction footprint at the Tune-
Up Master property (APN 8082-001-003 located at 12605 Rosecrans Avenue, Norwalk, 
California [Site or investigation area; Figure 1]). 

As described by Caltrans in the Task Order, the existing Interstate 5 is inadequate for 
present and future traffic demands.  Caltrans proposes to improve and widen Interstate 5 
from the Orange County Line (to the south) to the 605 Freeway (to the north).  New 
infrastructure is needed to improve present traffic congestion and to accommodate future 
traffic demands.  The proposed improvements include roadway widening, and local arterials 
realignment/improvement.  To acquire the land needed for the improvements, Caltrans will 
acquire parcels or portions of parcels located within the proposed project area through 
purchase in fee or easement.   

1.1 OBJECTIVE 
The objectives of the investigation were to (1) evaluate if hazardous materials including 
petroleum hydrocarbons may have been released within the investigation area; (2) evaluate 
if impacts, if present, soil vapor, surface and subsurface soil, and groundwater pose a risk to 
human health and the environment; (3) assess the vertical extent of lead-impacted soil, if 
present in selected areas; (4) provide data to support developing waste management 
protocols for construction-derived wastes such as excavation spoils and groundwater 
recovered during dewatering operation; and (5) collect quality data.  The data collected from 
the investigation were compared to published screening criteria to evaluate if the presence of 
constituents of concern (COCs), if detected, are of potential concern.  If COC impacts were 
identified to be of potential concern, the investigation results were used to identify an 
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approach to remediate the COC impacts, if needed, and/or manage construction-derived 
wastes and costs associated with the remedial and/or waste-management approach were 
estimated. 

The purpose of this report is to describe the procedures, technical approach, and sampling 
methodologies used to collect soil vapor, soil, and groundwater samples; to present and 
discuss the analytical results, to evaluate the soil vapor, soil, and groundwater conditions 
beneath the Site based on data collected during the investigation; and to present conclusions 
regarding chemical impacts to the investigation area.   

1.2 SCOPE OF WORK 
AMEC’s field investigation was conducted to satisfy the project objectives described in 
Section 1.1 and in accordance with the Caltrans-approved Task Order.  The scope of this 
investigation included the following tasks: 

• prepare a Health and Safety Plan (HASP) for protection of workers specific to the 
proposed work; 

• coordinate with subcontractors; 

• advance eight soil borings to lithologically log the geologic materials and to collect 
and analyze soil samples to evaluate the presence of VOCs, including fuel 
oxygenates, total petroleum hydrocarbons (TPH) (carbon chain speciation), and Title 
22 metals, including mercury; 

• collect and analyze soil vapor samples from four of the eight borings to evaluate for 
the presence of VOCs;  

• collect and analyze groundwater samples from four of the eight borings to evaluate 
for VOCs, including fuel oxygenates, and TPH (carbon chain speciation); 

• collect and analyze field quality assurance/quality control (QA/QC) samples including 
trip blanks, equipment blanks, field blanks, and a decontamination source water 
blank; 

• destroy borings in accordance with applicable federal, state, and local requirements; 

• locate soil borings using a global positioning satellite (GPS) system; and 

• prepare this report to summarize the findings, provide a discussion of results, and 
provide recommendations based on the results including estimated costs to 
investigate or remediate any impacted subsurface media. 

2.0 PROJECT SETTING 

This section describes the project setting including a description of the investigation area, its 
physiographic setting, and environmental conditions in the vicinity of the Site. 
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2.1 SITE DESCRIPTION 
The investigation area consists of the Tune-Up Master property located southwest of 
Interstate 5.  The property is situated between Firestone Boulevard to the north and east, 
Bloomfield Avenue to the west, and Rosecrans Avenue to the south, in the City of Norwalk, 
California (Figure 1). 

2.2 PHYSIOGRAPHIC SETTING 
The United States Geological Survey (USGS) topographic map for the Site is the Whittier, 
California 7.5-minute Quadrangle dated 1965 and photo-revised in 1981 (USGS, 1981).  The 
topography at the Project is generally flat and slopes gently toward the south-southeast, with 
an approximate elevation range of 80 to 125 feet above mean sea level. 

2.3 REGIONAL HYDROGEOLOGY 
The investigation area is located within the Los Angeles Basin, a physiographic lowland area 
between the Transverse Ranges and the Peninsular Ranges Geomorphic Provinces and is 
situated on the Santa Fe Springs Plain of the Los Angeles Coastal Plain.  Prominent features 
include the Puente and Coyote Hills to the northeast, east, and southeast and the San 
Gabriel River to the west.  The Santa Fe Springs Plain is a low, slightly rolling topographic 
feature and represents a continuation of the Coyote Hills Uplift to the southeast.  Los 
Angeles Coastal Plain surficial geology generally consists of alluvial materials deposited by 
the Los Angeles, San Gabriel, and Santa Ana Rivers during the late Pleistocene (California 
Department of Water Resources, 1961). 

2.4 SITE VICINITY 
Subject sites and/or features that are the subjects of environmental investigation and 
remediation in the vicinity of the Site include ARCO Gas Station No. 5061 (ARCO) located 
across Rosecrans Avenue to the south (12606 Rosecrans Avenue, Santa Fe Springs), and 
former military oil or fuel pipelines located near the intersection of Rosecrans Avenue and 
Bloomfield Avenue in Norwalk. 

The California Regional Water Quality Control Board, Los Angeles Region (LARWQCB) is 
the public agency with primary responsibility for protection of ground and surface waters 
within the Project area.  The LARWQCB is investigating releases of petroleum hydrocarbons, 
including fuels, from underground storage tanks (USTs) and pipelines located on or nearby 
the ARCO Station No. 5061 (LARWQCB, 2010). 

ARCO is a fuel service station located on the corner of Rosecrans Avenue and Firestone 
Boulevard (west of the Interstate 5) in Santa Fe Springs.  A summary of known events 
related to soil and groundwater investigations at ARCO is presented below. 

• An on-site UST was identified as a source of discharge to the subsurface.  Historical 
depth to groundwater ranged from 35.60 to 42.71 feet below ground surface (bgs).  



 

AMEC Geomatrix, Inc. 
P:\15324.000.0\153240090\Docs\Final Report\Final Report_3 30 11.docx                                   4 

Subsurface investigations conducted by Stantec Consulting Corporation (Stantec 
[formerly Secor International, Inc.]), on behalf of the Atlantic Richfield Company, 
demonstrated the groundwater and soil to be impacted with total petroleum 
hydrocarbons as gasoline (TPHg), total petroleum hydrocarbons as diesel fuel 
(TPHd), benzene, and methyl tert-butyl ether (MTBE).  The LARWQCB oversaw the 
investigation and remediation of fuel contaminants.  Remedial methods used on-site 
consisted of non-aqueous phase liquid (NAPL) removal and vacuum extraction.  
Vacuum extraction was used from December 1 through December 31, 1989.  NAPL 
removal occurred between January 1991 and December 1992.  In August 1992, 
NAPL samples were collected from the NAPL recovery system and submitted for fuel 
fingerprint and organic lead laboratory analysis.  Laboratory analysis identified the 
NAPL as jet fuel, and the NAPL recovery system was turned off.  Under the direction 
of the LARWQCB, fuel pipelines in the area were researched and Golden West 
Refinery and Powerine Corporation (CENCO Refining Company) were identified as 
past and current operators, respectively, of pipelines that transported jet fuel through 
the subject area (Stantec, 2008). 

• Four groundwater monitoring wells (TC-1 through TC-4) utilized for subsurface 
investigations and semi-annual monitoring are located to the southeast of the Site on 
the Camping World property located at 12624 Rosecrans Avenue (Stantec, 2010).  In 
January 1993, TC-2 through TC-4 were installed on the Camping World property.  
TC-4 was found to have approximately four inches of NAPL.  A sample of the NAPL 
from TC-4 was collected and analyzed for jet fuel fraction by EPA Method 8015.  One 
hundred percent of the sample was found to be within the jet fuel fraction (Stantec, 
2008).   

• In June and July 1992, an investigation was conducted that included the collection of 
groundwater samples from three borings (HP-4 through HP-6) on the Tune-Up Master 
property located at 12605 Rosecrans Boulevard (northeast of the intersection of 
Rosecrans Boulevard and Bloomfield Avenue) (Secor, 2008).  All three groundwater 
samples were analyzed for gasoline range hydrocarbons, benzene-toluene-
ethylbenzene-xylene (BTEX), and MTBE (Stantec, 2008). 

• In March 2000 in response to a LARWQCB spill report request, CENCO Refining 
Company (CENCO [formerly Powerine Corporation]) submitted correspondence 
identifying pipeline leakage investigations which included pipelines at the intersection 
of Bloomfield Avenue and Rosecrans Avenue.  CENCO stated that two pipelines 
conveyed jet fuel and that there are two locations where releases may have occurred 
(Stantec, 2008).   
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• In May 2002, LARWQCB issued a directive letter to Golden West Refinery requesting 
a workplan for subsurface soil and groundwater investigation in the immediate vicinity 
of the pipeline release near the intersection of Bloomfield and Rosecrans Avenues 
(Stantec, 2009b). 

• Stantec on behalf of Atlantic Richfield conducted a file review at LARWQCB in March 
2007.  The review did not identify any documentation indicating assessment work had 
been done by Golden West or CENCO.  In August 2009, Stantec submitted to 
LARWQCB a Pipeline and Jet Fuel Source Investigation documenting historical and 
recent research to identify the potential source of jet fuel identified in the vicinity of 
ARCO (Stantec, 2009a). 

• On May 18, 2010, the LARWQCB issued an Order for Unauthorized Pipeline Release 
Near ARCO Station No. 5061, to Golden West Refining Company (LARWQCB, 
2010). 

The cited reports provide a more detailed description of the investigations performed at 
ARCO and pipelines located in the vicinity of Bloomfield and Rosecrans Avenues. 

3.0 FIELD INVESTIGATION  

The field investigation was performed in accordance with the Task Order and included drilling 
eight borings (four borings to collect soil vapor and soil samples and four borings to collect 
soil samples).  In addition, groundwater samples were collected from four of the eight 
borings.   

Figure 2 shows the locations of borings drilled during this investigation.  Soil vapor, soil, and 
groundwater sampling activities were conducted between January 19, 2011 and January 21, 
2011, by AMEC field staff under the supervision of a California Professional Geologist.  
AMEC was present during drilling and sampling to provide direction and oversight of the 
investigation to verify that drilling and sample collection protocols followed appropriate quality 
control and applicable regulatory guidelines while conducting the investigation.  Copies of the 
Daily Field Records completed during each day in the field and the Geophysical Survey 
Report are included in Appendix A.  Photographs taken during the investigation are included 
in Appendix B.  Details of the field program are described below. 

3.1 PRE-FIELD ACTIVITIES 
Before sampling activities commenced, the following tasks were performed. 

3.1.1 Environmental Site Health and Safety Plan 
AMEC implemented procedures for the safe performance of the field tasks that were 
conducted in accordance with the Task Order and HASP (AMEC, 2011).  The HASP, which 
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describes these safety procedures, was reviewed by Caltrans prior to performing any field 
activity. 

A pre-field health and safety meeting was conducted between AMEC and all personnel 
before beginning the field tasks for each work day.  During the meeting, AMEC confirmed the 
work to be performed, the health and safety procedures that were to be implemented and 
adhered to, and the anticipated project schedule.  A complete discussion of the health and 
safety procedures is included in the HASP.  Unexpected conditions were not encountered 
that resulted in implementation of a contingency plan or work stoppage.  A copy of the HASP 
and completed health and safety field meeting forms are included in Appendix C. 

3.1.2 Field Reconnaissance and Underground Utility Locating 
Boring locations were cleared for underground public and private utilities by notifying 
Underground Service Alert at least two business days before any planned intrusive work and 
by conducting a subsurface geophysical survey using Subsurface Surveys & Associates, Inc. 
(SSA), of Carlsbad, California.  The perimeter of the Site was marked for USA notification 
and the geophysical survey was conducted on January 4 and January 11, 2011, respectively.  
A complete copy of the geophysical report is included in Appendix A. 

Field conditions were reviewed by AMEC staff before commencing field activities.  The 
assessment included the evaluation: 

• of known and identified utilities in relation to the proposed sampling locations; 

• of safe access and movement within work area; 

• of equipment turning space, parking areas, and trucking routes; 

• of operational and safety requirements; 

• if securing work area with barricades or temporary fencing was necessary; and 

• of health and safety conditions within the project area. 

As described by SSA, numerous anomalies from surface and buried metal objects were 
observed across the property.  The areas containing anomalies were identified either by 
visual observation or line tracing using geophysical equipment.  Two additional anomalies 
that could not be interpreted are described below: 

• The first unidentified structure is located north of the northwest corner of the Tune-Up 
Master building and appears to be a metallic structure that is elliptical in shape.  This 
feature is interpreted by SSA as a UST.  The dimensions of the feature are 
approximately 6 feet wide by 8 feet long and approximately 3 feet deep.  The top of 
the feature appears to be relatively flat and is connected to an underground pipe that 
surfaces as a vent pipe near the building.   
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• The second unidentified structure is located within the southeast corner of the Site.  It 
appears to be metallic and is approximately 10 feet wide by 10 feet long and less 
than two feet deep.  An electrical line also appears to be connected to this feature.  
The anomaly appears to be consistent with the anomaly present at a tall sign located 
in the southwest corner of the Site. 

A rectangular-shaped reinforced concrete pad is located between the Tune-Up Master 
building and the sidewalk located north of Rosecrans Avenue.  Many underground lines 
appear to be extend west from the concrete area and terminate at what appears to be a 
former UST excavation.  The concrete pad is interpreted by SSA as a former fueling area 
and the underground lines are interpreted as former product piping or former vent lines 
associated with historic service station operations.  

A subsurface structure that appears to be a clarifier is present within the northwest portion of 
the Site.  A sewer line appears to connect this structure to the Tune-Up Master building.  
SSA indicates that the steel covers associated with the structure were removed and standing 
water was present at a depth of approximately 7 to 8 feet bgs.  The structure also appears to 
consist of a brick-walled chamber. 

Numerous other utilities including electrical, telephone, natural gas, sewer, and water also 
were identified across the Site.  

3.1.3 Permitting 
AMEC applied for a permit from the County of Los Angeles (County) before the start of work.  
The boring permit was obtained for this investigation and was required by the County for soil 
borings intended to encounter and collect groundwater.  A copy of the approved permit is 
included in Appendix A. 

3.2 INVESTIGATION METHODS 
The field exploration program included collecting depth-specific soil samples, collecting field 
QA/QC samples, and logging from continuous core samples at eight boring locations within 
the investigation area.  In addition, soil vapor and groundwater samples were collected from 
four of the eight borings.  The borings were drilled to evaluate potential impacts at and from 
properties within the proposed construction footprint of the project, in particular the presence 
of VOCs, petroleum hydrocarbons, and metals.   

3.2.1 Drilling Program 
Drilling services were performed by InterPhase Environmental, Inc., of Los Angeles, 
California, using truck-mounted direct-push drilling equipment between January 19 and 
January 21, 2011.  Each of the eight sampling locations was assigned a unique identification 
number (1125) that was provided by Caltrans.  Soil boring locations consisted of hand-auger 
borings from ground surface to approximately 5 feet bgs for utility clearance purposes, 
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followed by drilling using dual-tube coring methods to each boring’s respective total depth.  
As the borings were advanced, soil samples were collected for chemical analysis at depths 
specified in the Task Order. 

Of the eight borings: 

• four borings were advanced to a depth ranging between approximately 40 to 44 feet 
bgs (1125-102, 1125-103, 1125-104, and 1125-106); 

• three borings were advanced to a depth ranging between approximately 22 and 
24 feet bgs (1125-101, 1125-105, and 1125-108);  

• one boring was advanced to a depth of approximately 64 feet bgs (1125-1107); 

• soil vapor probes were installed in co-located borings at depths of 5 and 15 feet bgs 
(1125-102, 1125-103, 1125-104, and 1125-106); and 

• grab groundwater samples were collected at four borings (1125-102, 1125-103 
1125-104, and 1125-106). 

During advancement of each boring, AMEC field staff working under supervision of a 
California Professional Geologist prepared lithologic descriptions of each soil boring 
(Appendix A).  Soil from each boring was described in the field using the visual-manual 
techniques in accordance with ASTM D2488, which uses the Unified Soil Classification 
System as guidance.  The field observations observed or measured condition of the 
subsurface soils (i.e., staining, changes in soil structure, soil odor, and measurements of 
organic vapors detected by a photo-ionization detector [PID]), were also recorded.   

3.2.2 Soil Vapor Sampling and Analysis 
On January 21, 2011, soil vapor samples were collected and analyzed using an on-site 
mobile laboratory.  Soil vapor sampling and analysis was conducted in accordance with the 
January 28, 2003 Advisory – Active Soil Gas Investigations prepared by California 
Department of Toxic Substances Control (DTSC) and the California Regional Water Quality 
Control Board, Los Angeles Region (DTSC, 2003). 

Following drilling, soil vapor probes were installed through the outer drilling rods, with 
sampling points at 5 and 15 feet bgs in borings 1125-102, 1125-103, 1125-104, and 1125-
106.  Each probe consisted of ¼-inch diameter Teflon® tubing connected to a 9-inch long by 
⅜-inch diameter filter tip.  The annular space between the probe and the borehole sidewall 
was filled with #3 Monterey filter sand approximately six inches above and below the mid-
point of the probe tip.  After setting the probe and filter sand, the annular space between the 
tubing and the boring sidewall was backfilled with dry granular bentonite to a level 
approximately 1 foot above the top of the filter pack.  The annular space above the dry 
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bentonite was filled to the next probe filter pack interval or ground surface with granular 
bentonite that was hydrated with potable water in 1-foot lifts to provide a seal.   

Soil vapor samples were collected at a flow rate of approximately 200 milliliters (mL) per 
minute.  Each sample probe was allowed to equilibrate for a minimum of 30 minutes before 
collecting soil vapor samples.  Soil vapor samples were collected by Microbac Laboratories 
of Riverside, California (Microbac), a California Department of Public Health Environmental 
Laboratory Accreditation Program (ELAP)-certified analytical laboratory, in glass bulbs 
connected to the sample probe tubing.  A pre-cleaned 250 mL gas-tight glass bulb was used 
to collect each sample.  Before purging, a cloth soaked with isopropanol was placed at the 
surface of the boring (adjacent to the tubing) to serve as a leak check compound to evaluate 
the integrity of the annular seal and connections between the vapor monitoring well and 
glass sample bulb.   

At the first sampling location, 1125-102-15’, a purge volume test was conducted to select the 
appropriate purge volume for vapor sampling.  To conduct the test, the volume of the tubing, 
probe filter tip, glass bulb, and dry annular space in the sand pack was calculated and one, 
three, and seven purge volumes were removed.  At each purge volume interval, soil vapor 
samples were collected and analyzed.  A variety of VOCs were detected in all purge volume 
tests with the highest concentrations reported in the seven volume purge test samples.  In 
accordance with the Advisory, seven purge volumes were selected as the purge volume for 
all subsequent sample locations.  To assess data precision, a duplicate sample was 
collected from the soil vapor probe installed at 5 feet bgs at location 1125-104 immediately 
after collection of the primary sample.  Soil vapor samples collected by Microbac were 
analyzed for VOCs using EPA Method 8260B.  The analytical results for the soil vapor 
samples are presented in Table 1.  The Microbac analytical laboratory report is included in 
Appendix D. 

After sampling was complete, the tubing from each soil vapor probe was removed and the 
borings were finished at grade to match the surrounding surface conditions. 

3.2.3 Soil Sampling and Analysis 
Soil samples collected from approximately 1.5 feet bgs were collected using either a 
Macrocore sampler or slide hammer with a core barrel lined with one stainless steel sleeve.  
All subsequent soil samples at each location were collected using 4 foot long samplers lined 
with 1.5-inch diameter acetate liners.  Soil samples were collected and preserved from each 
boring for laboratory analysis.  In general, the soil samples were collected from 1.5 feet, 5.5, 
15.5, and 20.5 feet bgs from each boring.  Two additional soil samples were collected at 
10.5 feet bgs at boring locations 1125-103 and 1125-108, and one additional soil sample was 
collected from 62 feet bgs at boring location 1125-107.  Tables 2 through 4 indicate boring 
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identification, sample identification, depths of the soil samples collected, and the analyses 
performed for each sample. 

Soil samples collected for TPH carbon chain speciation in the gasoline range (C4-C8) and 
VOC analyses were preserved on-site using EPA Field Preservation Method 5035 before 
sample submittal to the laboratory.  Soil samples collected for TPH (C4-C8) and VOC 
analyses were collected from the acetate liners using lab-supplied Terracore samplers to 
collect three 5-gram aliquots of soil.  Each aliquot of soil was extruded from the Terracore 
sampler into a pre-labeled 40 mL volatile organic analysis (VOA) vial containing a pre-
measured quantity of a preservative.  One VOA vial contained 10 mL of methanol 
preservative and the other two VOA vials each contained 5 mL of sodium bisulfate 
preservative.  After a 5-gram aliquot of soil was extruded into each VOA vial, the vial was 
immediately capped.  Analysis for TPH carbon chain speciation (C4-C8) and VOCs required 
the collection of two EPA Method 5035 field preservation VOA sets with each set containing 
three VOAs. 

For the remainder of the required analyses, AMEC provided the laboratory with either the 
stainless steel sleeve or the acetate liners capped with Teflon® sheeting and plastic end 
caps for each soil sample interval. 

Soil Field Screening 

Select soil samples from each boring were monitored for organic vapors using a PID 
equipped with a 10.6 electron volt lamp.  The screening equipment was calibrated daily using 
a span gas (isobutylene) having a concentration of 100 parts per million and recorded on 
each boring log.  Soil samples were monitored by placing a sample of soil removed from the 
core into a plastic bag.  Soil was broken up inside the sealed bag to allow VOCs to volatilize.  
The PID probe was then inserted into the bag to monitor headspace.  PID measurements 
were used to screen samples for the presence of VOCs to assist with monitoring safety 
conditions in the work area as well as to select samples for laboratory analysis of VOCs.  
Generally, relatively low PID measurements were recorded at all borings except for within the 
upper 10 feet at boring locations 1125-103 and 1125-108.  As a result of elevated PID 
readings soil samples collected from a depth of 10.5 feet bgs at boring locations 1125-103 
and 1125-108 were analyzed for VOCs. 

Soil Laboratory Analytical Testing 

Soil samples were collected in laboratory-supplied containers, preserved (if applicable), 
placed in ice chests containing ice, and transported to the analytical laboratory by laboratory 
courier at the end of each work day.  Soil samples were collected in the order of volatilization 
(VOCs, TPH [C4-C8], TPH [C9-C32], then metals) and analyzed by the following methods 
shown:  
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• VOCs, including fuel oxygenates, using EPA Method 8260B using field preservation 
EPA Method 5035; 

• TPH (C4-C8) using EPA Method 8015B and field preservation EPA Method 5035; 

• TPH (C8-C17) and TPH ([C9-C32]; with individual carbon chain speciation) using 
EPA Method 8015B; and 

• Title 22 metals (including mercury) using EPA Methods 6010B and 7471A. 

The laboratory analytical results for the soil samples are presented in Tables 2 through 4.  
Copies of laboratory analytical reports for the soil samples and chain-of-custody 
documentation are included in Appendix D. 

3.2.4 Groundwater Sampling and Analysis 
Groundwater was encountered at depths ranging from approximately 36 feet (1125-104) to 
38 feet (1125-102) bgs.  Groundwater samples were collected from four of the eight borings 
(1125-102, 1125-103, 112-104, and 1125-106) using temporary wells constructed with new 
¾-inch diameter, 0.010-inch polyvinyl chloride (PVC) well screen and riser PVC casing.  
Temporary wells were screened from 35 feet to 40 feet bgs in boring 1125-102, 37 feet to 42 
feet bgs in borings 1125-103 and 1125-106, and 38 feet to 43 feet bgs in boring 1125-104.  
Before sample collection, depth to first groundwater was measured and recorded within the 
well using an electric sounding device.   

The groundwater sample was collected in the order of volatilization (VOCs, TPH [C4-C8], 
[C8-C17], and TPH [C9-C32], with individual carbon chain speciation).  Groundwater 
samples were obtained using a new disposable polyethylene bailer with bottom emptying 
device and were placed into analyte-specific containers.   

Groundwater samples were collected in the order below and analyzed by the following 
methods shown: 

• VOCs, including fuel oxygenates, were collected in three 40-mL VOA vials with a 
Teflon® silicone septa lid preserved with 5 mL hydrochloric acid (HCL) and analyzed 
using EPA Method 8260B;  

• TPH (C4-C8) were collected in three 40-mL VOA vials with a Teflon® silicone septa 
lid preserved with 5 mL HCL and analyzed using EPA Method 8015B; and 

• TPH (C8-C17) and TPH ([C9-C32]; with individual carbon chain speciation) were 
collected in one unpreserved, 1-liter (L) amber bottle and analyzed using EPA Method 
8015B. 

The groundwater sample collected from boring 1125-103 contained NAPL.  In addition to 
analyzing the groundwater fraction for VOCs and TPH, the NAPL also was analyzed for TPH 
as follows: 
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• TPH (C4-C8) were collected in three 40-mL VOA vials with a Teflon® silicone septa 
lid preserved with 5 mL HCL and analyzed using EPA Method 8015B; and 

• TPH (C8-C17) and TPH ([C9-C32]; with individual carbon chain speciation) were 
collected in one unpreserved, 1-liter (L) amber bottle and analyzed using EPA Method 
8015B. 

The analytical results for the groundwater samples are summarized in Tables 5 and 6.  
Copies of the laboratory analytical report for the groundwater samples and chain-of-custody 
documentation are included in Appendix D. 

3.2.5 Field Quality Assurance/Quality Control 
In accordance with the Contract and Task Order, a field QA/QC program was implemented 
during this Site investigation.  Instruments were calibrated daily before use following 
manufacturer’s procedures and the calibration was documented on the boring logs/field 
notes (Appendix A). 

Trip blanks were maintained with all sample shipments to be analyzed for VOCs to measure 
if cross-contamination between samples occurred.  The trip blank samples consisted of VOA 
vials filled with de-ionized (DI) water supplied by the laboratory. A total of three trip blanks 
were analyzed. 

Equipment rinsate blanks were collected on the sampling days when soil samples were 
collected to measure the adequacy of the equipment decontamination process on non-
disposable sampling equipment.  A total of three equipment rinsate blanks were collected 
and analyzed. 

Field blanks were collected on days where groundwater samples were collected to assess if 
contamination occurred in the sample collection process.  A total of three field blanks were 
collected and analyzed. 

One decontamination source water sample was collected and analyzed to evaluate if any 
contamination was present in the source water used for equipment decontamination. 

One field duplicate groundwater sample was collected and analyzed for QA/QC purposes. 

QA/QC methods performed in the field to minimize the loss of VOCs included sampling of 
soil using EPA Method 5035 field preservation kits, immediate sampling and sealing of 
sampling containers, collecting samples in the order of volatilization (VOCs, TPH [C4-C8],  
TPH [C8-C17] and TPH [C9-C32], then metals) and decontamination of all re-usable 
sampling equipment.  

QA/QC samples for soil vapor samples consisted of an air blank, equipment blank, and one 
duplicate soil vapor sample collected from the 5-foot soil vapor probe at boring location 
1125-104.  Laboratory QA/QC samples consisted of laboratory control samples.  Before 
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purging, a cloth soaked with isopropanol was placed at the well to serve as a leak check 
compound to evaluate the integrity of the annular seal and connections between the vapor 
monitoring well and glass sample bulb.  

QA/QC Laboratory Analytical Testing 

Equipment (rinsate) blank water QA/QC samples were analyzed for the following analytes 
using the specified containers depending on the analyses to be performed on the soil 
samples collected that day: 

• VOCs using EPA Method 8260B and collected in three 40-mL VOA vials with a 
Teflon® silicone septa lid preserved with 5 mL of HCL; 

• TPH (C4-C8) using EPA Method 8015B and collected in three 40-mL VOA vials with 
a Teflon® silicone septa lid preserved with 5 mL HCL; and 

• TPH (C8-C17) and TPH ([C9-C32]; with individual carbon chain speciation) using 
EPA Method 8015B and collected in one unpreserved, 1-L amber bottle. 

The trip blanks were analyzed for the following analytes using the specified containers on 
days when soil and/or groundwater samples were collected for VOC analysis: 

• VOCs using EPA Method 8260B in two, laboratory prepared 40-mL VOA vials 
containing DI water with a Teflon® silicone septa lid preserved with 5 mL of HCL.  

Field blanks were analyzed for the following analytes using the specified containers on days 
where groundwater samples were collected: 

• VOCs using EPA Method 8260B and collected in three 40-mL VOA vials with a 
Teflon® silicone septa lid preserved with 5 mL of HCL; 

• TPH (C4-C8) using EPA Method 8015B and collected in three 40-mL VOA vials with 
a Teflon® silicone septa lid preserved with 5 mL HCL; and 

• TPH (C8-C17) and TPH ([C9-C32]; with individual carbon chain speciation) using 
EPA Method 8015B and collected in one unpreserved, 1-L amber bottle. 

The decontamination source water sample was analyzed for the following analytes using the 
specified containers: 

• VOCs using EPA Method 8260B and collected in three 40-mL VOA vials with a 
Teflon® silicone septa lid preserved with 5 mL of HCL; 

• TPH (C4-C8) using EPA Method 8015B and collected in three 40-mL VOA vials with 
a Teflon® silicone septa lid preserved with 5 mL HCL; and 

• TPH (C8-C17) and TPH ([C9-C32]; with individual carbon chain speciation) using 
EPA Method 8015B and collected in one, unpreserved 1-L amber bottle. 

A chain-of-custody form identifying requested sample analyses and documenting sample 
custody was completed each day.  Copies of the chain-of-custody forms for the project are 
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attached to the end of each laboratory analytical report included in Appendix D.  All sample 
containers were labeled and placed in an ice chest containing ice.  Soil and groundwater 
samples were transported to Advanced Technologies Laboratories of Signal Hill, California, 
an ELAP California-certified analytical laboratory. 

Primary soil vapor samples collected at the Site and field quality control samples were 
collected and analyzed on-site by Microbac.  An air blank sample was collected at the Site to 
identify ambient contamination that might occur in sampling procedure and sample handling 
by the laboratory.  The air blank sample was collected at a frequency of one air blank for 
each day of soil vapor sampling.  The air blank sample was analyzed for VOCs using EPA 
Method 8260B.  As a measure of data precision, a duplicate sample was collected from the 
soil vapor probe installed at 5 feet bgs at location 1125-104 immediately after collection of 
the primary sample.  In addition, surrogates were used for all soil vapor samples analyzed. 

The laboratory results for the QA/QC samples are summarized in Table 7. 

3.2.6 Equipment Decontamination 
Drilling equipment was decontaminated before mobilization to the Site before moving to a 
new sampling location, and before demobilization.  The reusable soil sampling equipment 
(hand auger and drilling equipment) were decontaminated between each use by following 
three stage decontamination procedures utilizing Sparkletts® purified water and Alconox. 

3.2.7 Boring Destruction Procedures 
Soil borings were destroyed with cement-bentonite grout placed inside the borehole from the 
total depth to approximately 0.5 feet bgs using the drill rod as a tremie pipe.  Each of the soil 
vapor borings was destroyed by removing the soil vapor probes.  The surface at each 
location was patched to match surrounding surface conditions.  Borehole destruction material 
was compatible with the host material and in accordance with the applicable federal, state, 
and local rules and regulations.  

3.2.8 GPS Sample Locations 
Each sampling location was measured using a Trimble GeoExplorer GPS unit to obtain the 
latitude and longitude coordinates.  The borehole locations were surveyed with an accuracy 
of 1.5 feet in North American Datum (NAD) 83, California Coordinate System Zone 5.  A 
summary of the GPS survey location data is provided in Table 8 and in Appendix E. 

3.3 INVESTIGATION-DERIVED WASTE 
Investigation-derived waste (IDW) was transported to a secured storage location on a 
property owned by Caltrans after completion of investigation work and stored in 55-gallon 
steel drums.  One soil sample was collected from the 55-gallon drum containing IDW for 
analysis required by the recycling facility.  The sample was analyzed for VOCs in accordance 
with EPA Method 8260B (using field preservation method EPA Method 5035 for the soil 
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sample), Title 22 metals in accordance with EPA Methods 6010B and 7471A, and TPH    
(C4-C32) in accordance with EPA Method 8015B.  Analytical results demonstrated that the 
waste could be classified as a non-hazardous waste.  IDW soils and decontamination fluids 
were transported by American Integrated Services as non-hazardous waste and disposed at 
Soil Safe (formerly TPST Soil Recyclers) in Adelanto, California, and Crosby & Overton, Inc., 
of Long Beach, California, respectively.  Copies of the IDW analytical report and waste 
manifests are included in Appendix F. 

3.4 FIELD DEVIATIONS FROM SCOPE OF WORK 
The field program was conducted in accordance with the Task Order with the following 
exceptions: 

• The source water sample (1124-100-Source-01042011) collected for Task Order 8 on 
January 4, 2011 was used as the source water sample for Task Order 9 (Tune-Up 
Master Site investigation).  Sparkletts® purified water in 5-gallon jugs was used by 
AMEC to facilitate the collection of the source water sample. 

• At Caltrans request the following additional soil samples were collected for VOC, 
TPH, and metals analysis: 

o  1125-103-10.5; and 

o 1125-107-62.0. 

• At Caltrans request, one additional boring was advanced for the collection and 
analysis of the following additional soil samples: 

o Soil sample 1125-108-1.5 – analyzed for TPH and metals; 

o Soil sample 1125-108-5.5 – analyzed for VOCs, TPH, and metals; 

o Soil sample 1125-108-10.5 – analyzed for VOCs, TPH, and metals; and 

o Soil sample 1125-108-20.5 – analyzed for VOCs, TPH, and metals. 

• At Caltrans request,  

o the NAPL fraction in the groundwater sample collected from boring 1125-103 
was analyzed for TPH in addition to the groundwater fraction.   

o one soil sample (1125-103-10.5) was analyzed for organic lead, leachable 
lead using Toxicity Characteristic Leaching Procedures (TCLP), soluble lead 
using the Waste Extraction Test using citric acid (WET) and using de-ionized 
water (WET-DI). 

o the groundwater sample proposed at boring location 1125-107 was not 
collected; instead, a groundwater sample was collected from boring location 
1125-103. 
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4.0 INVESTIGATION AND ANALYTICAL RESULTS 
During this investigation, soil vapor, soil, and/or groundwater samples were collected at eight 
boring locations within the investigation area (Figure 2) and submitted for laboratory analysis.  
As described in Section 3.2, Table 1 summarizes soil vapor analytical data, Tables 2 through 
4 summarize soil sample analytical results, Tables 5 and 6 summarize groundwater sample 
analytical results, and Table 7 summarizes QA/QC sample analytical results.  Copies of 
laboratory analytical reports are included in Appendix D.  Analytical results are also included 
in Appendix E.  The GPS survey location data are summarized in Table 8 and Appendix E. 

Analytical results for soil vapor, soil, and groundwater samples collected are listed below. 

4.1  SITE LITHOLOGY 
Lithology encountered at the Site generally consisted of silty sand or poorly graded sand 
from ground surface to a depth of approximately 18 to 19.5 feet bgs.  The sand was 
underlain by a 0.5 to 2-foot thick interval consisting of silt containing differing percentages of 
sand.  The silt zone was not encountered at boring locations 1125-105 and 1125-106.  Silty 
sand and poorly graded sand was encountered in all borings from approximately 20 feet and 
to the total depth explored in borings 1125-101 (24 feet) and 1125-105 (22 feet).  In the 
remaining six borings, the sand was present to a depth of approximately 28 feet bgs and was 
underlain by a 1 to 2-foot thick interval consisting of silt containing differing percentages of 
sand.  Silty sand and poorly graded sand was encountered to the total depths explored in 
borings 1125-102 (40 feet), 1125-104 (44 feet), and 1125-106 (42 feet) and to a depth of 
approximately 54 feet bgs at boring location 1125-107.  A 6-foot thick zone consisting of lean 
clay with sand and sandy lean clay was present beginning at 56 feet bgs at boring location 
1125-107 followed by silty sand to a depth of 63 feet bgs.  The silty sand present at 63 feet 
bgs was underlain by sandy silt to the total depth explored (64 feet bgs)  

Table 9 presents a summary of the depth to first encountered groundwater, the depth to the 
first fine-grained (low permeability) interval underlying the first encountered groundwater, and 
the apparent thickness of the fine-grained interval, where present, at each soil boring location 
where groundwater was encountered and sampled.  The depth to groundwater at the five soil 
borings that encountered groundwater ranged from approximately 36 to 38 feet.  
The fine-grained (low permeability) interval underlying the shallow groundwater was 
encountered at a depth of approximately 54 feet bgs in one soil boring (1125-107) that was 
extended to assess the depth and thickness of the fine-grained interval.  The apparent 
thickness of the fine-grained interval underlying first groundwater at this location was 
approximately 6 feet.  Copies of the boring logs are included in Appendix A.  
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4.2  SOIL VAPOR ANALYTICAL RESULTS 

The results for VOC analysis of soil vapor samples are summarized below.  Only compounds 
detected at or above the laboratory method detection limit (MDL) are discussed. 

A total of 11 soil vapor samples were collected from four borings (1125-102, 1125-103,  
1125-104, and 1125-106) and analyzed for VOCs.  The soil vapor analytical results for VOCs 
are summarized in Table 1.  The laboratory analytical report and chain-of-custody 
documentation for the soil vapor samples are included in Appendix D. 

• Ethylbenzene was detected in nine soil vapor samples at concentrations ranging from 
0.10J micrograms per liter (µg/L) (1125-104-5’-Dup) to 120 µg/L (1125-102-15’-7V) 
(where the J value indicates that the analyte was positively identified and the 
associated numerical value is the approximate concentration of the analyte in the 
sample). 

• Toluene was detected in one soil vapor sample (1125-106-5’) at a concentration of 
0.13J µg/L. 

• M,p-xylene were detected in 10 soil vapor samples at concentrations ranging from 
0.31J µg/L (1125-106-15’) to 310 µg/L (1125-102-15’-7V). 

• O-xylene was detected in five soil vapor samples at concentrations ranging from  
0.30 µg/L (1125-106-5’) to 20 µg/L (1125-102-15’-7V). 

• 1,2,4-Trimethylbenzene (1,2,4-TMB) was detected in nine soil vapor samples at 
concentrations ranging from 0.20 µg/L (1125-104-5’-Dup and 1125-104-15’) to 
80 µg/L (1125-102-15’-7V). 

• 1,3,5-Trimethylbenzene (1,3,5-TMB) was detected in five soil vapor samples at 
concentrations ranging from 0.29 µg/L (1125-103-15’) to 35 µg/L (1125-102-15’-7V). 

• 4-Isopropyltoluene was detected in three soil vapor samples at concentrations 
ranging from 1.2 µg/L (1125-102-15’-1V) to 1.8 µg/L (1125-102-15’-3V and  
1125-102-15’-7V). 

• Isopropylbenzene was detected in six soil vapor samples at concentrations ranging 
from 0.16J µg/L (1125-106-5’) to 13 µg/L (1125-102-15’-7V). 

• N-butylbenzene was detected in five soil vapor samples at concentrations ranging 
from 0.25 µg/L (1125-103-5’) to 2.0 µg/L (1125-102-15’-7V). 

• N-propylbenzene was detected in six soil vapor samples at concentrations ranging 
from 0.38 µg/L (1125-106-5’) to 23 µg/L (1125-102-15’-7V). 

• Sec-butylbenzene was detected in five soil vapor samples at concentrations ranging 
from 0.31 µg/L (1125-103-5’) to 1.7 µg/L (1125-102-15’-3V and 
1125-102-15’-7V). 
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• Naphthalene was detected in three soil vapor samples at concentrations ranging from 
0.44J µg/L (1125-102-15’-1V) to 0.88 µg/L (1125-102-15’-7V). 

4.3 SOIL ANALYTICAL RESULTS 

The results of the laboratory analyses of soil samples are summarized below.  Only 
compounds detected at or above the laboratory MDL are discussed.  

VOCs 

A total of 27 soil samples were collected from borings 1125-101 through 1125-108 and 
analyzed for VOCs.  The soil analytical results for VOCs are summarized in Table 2.  
Laboratory analytical reports and chain-of-custody documentation for the soil samples are 
included in Appendix D. 

• 1,2,4-TMB was detected in 13 soil samples at concentrations ranging from 
1.6J micrograms per kilogram (µg/Kg) (1125-105-5.5) to 3,300,000 µg/Kg 
(1125-108-5.5). 

• 1,3,5-TMB was detected in 10 soil samples at concentrations ranging from 
0.74J µg/Kg (1125-108-20.5) to 1,100,000 µg/Kg (1125-108-5.5). 

• 1,2-Dichlorobenzene was detected in six soil samples at concentrations ranging from 
1.0J µg/Kg (1125-103-20.5) to 38 µg/Kg (1125-101-20.5). 

• 1,3-Dichlorobenzene was detected in two soil samples at concentrations of 
1.1J µg/Kg (1125-102-20.0) and 6.6 µg/Kg (1125-101-20.5). 

• 1,4-Dichlorobenzene was detected in three soil samples at concentrations ranging 
from 1.5J µg/Kg (1125-107-20.5) to 22 µg/Kg (1125-101-20.5). 

• 2-Chlorotoluene was detected in one soil sample at a concentration of 0.71J µg/Kg 
(1125-103-5.5). 

• 4-Isopropyltoluene was detected in six soil samples at concentrations ranging from 
2.7J µg/Kg (1125-108-15.5) to 22,000J µg/Kg (1125-108-5.5). 

• Benzene was detected in 23 soil samples at concentrations ranging from 0.70J µg/Kg 
(1125-107-15.5) to 11J µg/Kg (1125-105-20.5). 

• Bromomethane was detected in one soil sample at a concentration of 0.68J µg/Kg 
(1125-101-5.5). 

• Chlorobenzene was detected in one soil sample at a concentration of 0.89J µg/Kg 
(1125-102-20.0). 

• Ethylbenzene was detected in 12 soil samples at concentrations ranging from 
0.83J µg/Kg (1125-108-20.5) to 710,000 µg/Kg (1125-108-5.5). 

• Isopropylbenzene was detected in nine soil samples at concentrations ranging from 
0.87J µg/Kg (1125-101-20.5) to 120,000 µg/Kg (1125-108-5.5). 
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• M,p-xylene was detected in 13 soil samples at concentrations ranging from 
1.2J µg/Kg (1125-103-20.5) to 2,600,000 µg/Kg (1125-108-5.5). 

• Naphthalene was detected in 10 soil samples at concentrations ranging from 
2.5J µg/Kg (1125-103-20.5) to 400,000 µg/Kg (1125-108-5.5). 

• N-butylbenzene was detected in nine soil samples at concentrations ranging from 
2.6J µg/Kg (1125-101-20.5) to 390,000 µg/Kg (1125-108-5.5). 

• N-propylbenzene was detected in nine soil samples at concentrations ranging from 
3.2J µg/Kg (1125-101-20.5) to 570,000 µg/Kg (1125-108-5.5). 

• O-xylene was detected in 12 soil samples at concentrations ranging from 0.86J µg/Kg 
(1125-108-20.5) to 970,000 µg/Kg (1125-108-5.5). 

• Sec-butylbenzene was detected in eight soil samples at concentrations ranging from 
1.8J µg/Kg (1125-103-15.5) to 87,000 µg/Kg (1125-108-5.5). 

• Tert-butanol was detected in seven soil samples at concentrations ranging from 
5.0J µg/Kg (1125-101-20.5) to 11J µg/Kg (1125-103-15.5).  

• Toluene was detected in 19 soil samples at concentrations ranging from 0.74J µg/Kg 
(1125-103-20.5) to 56 µg/Kg (1125-101-20.5). 

As shown on Table 2, two soil samples 1125-108-5.5 and 1125-108-10.5 reported elevated 
practical quantitation limits for VOCs.  The elevated reporting limits were attributed to a 
dilution that was required by the laboratory before sample analysis. 

TPH 

A total of 35 soil samples from borings 1125-101 through 1125-108 were collected and 
analyzed for TPH.  The soil analytical results for TPH are summarized in Table 3.  Laboratory 
analytical reports and chain-of-custody documentation for the soil samples are included in 
Appendix D. 

• TPH in carbon range C4-C8 was detected in 11 soil samples at concentrations 
ranging from 0.15J mg/Kg (1125-103-15.5) to 790J* mg/Kg (1125-108-5.5) (where the 
J* indicates an estimated value applied as a result of AMECs data validation 
process). 

• TPH in carbon range C9-C10 was detected in four soil samples at concentrations 
ranging from 3.8 mg/Kg (1125-103-5.5) to 1,800J* mg/Kg (1125-108-5.5). 

• TPH in carbon range C11-C12 was detected in six soil samples at concentrations 
ranging from 5.8 mg/Kg (1125-108-1.5) to 1,800J* mg/Kg (1125-108-5.5). 

• TPH in carbon range C13-C14 was detected in eight soil samples at concentrations 
ranging from 3.3 mg/Kg (1125-103-5.5) to 410J* mg/Kg (1125-108-5.5). 
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• TPH in carbon range C15-C16 was detected in four soil samples at concentrations 
ranging from 4.8 mg/Kg (1125-103-5.5) to 37 mg/Kg (1125-108-5.5). 

• TPH in carbon range C17-C18 was detected in five soil samples at concentrations 
ranging from 7.7 mg/Kg (1125-103-5.5) to 130J* mg/Kg (1125-103-10.5). 

• TPH in carbon range C19-C20 was detected in seven soil samples at concentrations 
ranging from 5.9 mg/Kg (1125-104-5.5) to 410J* mg/Kg (1125-106-1.5). 

• TPH in carbon range C21-C22 was detected in nine soil samples at concentrations 
ranging from 4.4 mg/Kg (1125-105-1.5) to 830J* mg/Kg (1125-103-10.5). 

• TPH in carbon range C23-C24 was detected in 10 soil samples at concentrations 
ranging from 5.5 mg/Kg (1125-105-1.5 and 1125-108-5.5) to 1,400J* mg/Kg  
(1125-103-10.5). 

• TPH in carbon range C25-C26 was detected in 10 soil samples at concentrations 
ranging from 4.1 mg/Kg (1125-108-5.5) to 1,700J* mg/Kg (1125-103-10.5). 

• TPH in carbon range C27-C28 was detected in 10 soil samples at concentrations 
ranging from 6.3 mg/Kg (1125-108-5.5) to 1,800J* mg/Kg (1125-103-10.5). 

• TPH in carbon range C29-C30 was detected in 10 soil samples at concentrations 
ranging from 4.5 mg/Kg (1125-108-5.5) to 1,600J* mg/Kg (1125-103-10.5). 

• TPH in carbon range C31-C32 was detected in 10 soil samples at concentrations 
ranging from 4.2 mg/Kg (1125-108-5.5) to 1,400J* mg/Kg (1125-103-10.5). 

• TPH in carbon range C8-C17 was detected in 11 soil samples at concentrations 
ranging from 11 mg/Kg (1125-103-20.5) to 4,100J* mg/Kg (1125-108-5.5). 

Metals 

A total of 35 soil samples from borings 1125-101 through 1125-108 were collected and 
analyzed for metals.  The soil analytical results for metals are summarized in Table 4.  
Laboratory analytical reports and chain-of-custody documentation for the soil samples are 
included in Appendix D. 

• Antimony was detected in 14 soil samples at concentrations ranging from 
0.51J mg/Kg (1125-105-15.5 and 1125-108-5.5) to 1.3J mg/Kg (1125-108-1.5). 

• Arsenic was detected in 24 soil samples at concentrations ranging from 0.35J mg/Kg 
(1125-103-5.5) to 6.9 mg/Kg (1125-104-20.5). 

• Barium was detected in all 35 soil samples at concentrations ranging from 62 mg/Kg 
(1125-107-1.5) to 160 mg/Kg (1125-108-5.5). 

• Cadmium was detected in 16 soil samples at concentrations ranging from 
0.027J mg/Kg (1125-101-1.5) to 0.41J mg/Kg (1125-105-20.5). 
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• Chromium was detected in all 35 soil samples at concentrations ranging from 
10 mg/Kg (1125-102-1.5 and 1125-107-1.5) to 24 mg/Kg (1125-103-20.5). 

• Cobalt was detected in all 35 soil samples at concentrations ranging from 4.6 mg/Kg 
(1125-102-1.5 and 1125-107-1.5) to 11 mg/Kg (1125-105-1.5 and 1125-108-1.5). 

• Copper was detected in all 35 soil samples at concentrations ranging from 10 mg/Kg 
(1125-103-1.5) to 28 mg/Kg (1125-102-20.0 and 1125-104-1.5). 

• Lead was detected in all 35 soil samples at concentrations ranging from 2.4 mg/Kg 
(1125-101-15.5) to 1,000 mg/Kg (1125-103-10.5).  Organic lead was detected in one 
sample (1125-103-10.5) at a concentration of 29.6 J-* mg/Kg (where J- indicates that 
the reported concentration is an estimated quantity because result may be biased 
low).  Leachable lead using Toxicity Characteristic Leaching Procedures (TCLP) and 
soluble lead using the Waste Extraction Test using citric acid (WET) were detected at 
concentrations of 0.40 mg/L and 2.1 mg/L, respectively.  Soluble lead using de-
ionized water (WET-DI) method was not detected in soil sample 1125-103-10.5.  

• Mercury was detected in all 35 soil samples at concentrations ranging from 
0.011J mg/Kg (1125-107-62.0) to 0.28 mg/Kg (1125-108-20.5). 

• Molybdenum was detected in 15 soil samples at concentrations ranging from 
0.27J mg/Kg (1125-108-1.5) to 1.1 mg/Kg (1125-108-5.5). 

• Nickel was detected in all 35 soil samples at concentrations ranging from 7.6 mg/Kg 
(1125-103-1.5) to 21 mg/Kg (1125-106-1.5). 

• Selenium was detected in 22 soil samples at concentrations ranging from 
0.52J mg/Kg (1125-102-15.5) to 2.7 mg/Kg (1125-106-20.5). 

• Thallium was detected in 11 soil samples at concentrations ranging from 0.30J mg/Kg 
(1125-108-20.5) to 0.99J mg/Kg (1125-103-1.5). 

• Vanadium was detected in all 35 soil samples at concentrations ranging from 
20 mg/Kg (1125-107-1.5) to 47 mg/Kg (1125-106-1.5). 

• Zinc was detected in all 35 soil samples at concentrations ranging from 29 mg/Kg 
(1125-107-1.5) to 74 mg/Kg (1125-101-1.5). 

4.4 GROUNDWATER ANALYTICAL RESULTS 

The results of the laboratory analyses of groundwater samples are summarized below.  Only 
compounds detected at or above the laboratory MDL are discussed.  
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VOCs 
Five groundwater samples (including one duplicate sample) were collected from four borings 
(1125-102, 1125-103, 1125-104, and 1125-106) and analyzed for VOCs, including fuel 
oxygenates.  The groundwater analytical results for VOCs are summarized in Table 5.  
Laboratory analytical reports and chain-of-custody documentation for the groundwater 
samples are included in Appendix D. 

• 1,2,4-TMB was detected in three groundwater samples at concentrations ranging 
from 320 micrograms per liter (µg/L) (1125-104-GWSD) to 490 µg/L 
(1125-102-GWS). 

• 1,2-Dichlorobenzene was detected in two groundwater samples at concentrations of 
21 µg/L (1125-102-GWS) and 35 µg/L (1125-106-GWS). 

• 1,3,5-TMB was detected in four groundwater samples at concentrations ranging from 
66 µg/L (1125-106-GWS) to 160 µg/L (1125-102-GWS). 

• 1,3-Dichlorobenzene was detected in one groundwater sample at a concentration of 
0.53 µg/L (1125-102-GWS). 

• 1,4-Dichlorobenzene was detected in two groundwater samples at concentrations of 
3.8 µg/L (1125-102-GWS) and 10 µg/L (1125-106-GWS). 

• 4-Isopropyltoluene was detected in four groundwater samples at concentrations 
ranging from 16 µg/L (1125-106-GWS) to 47 µg/L (1125-104-GWS). 

• Benzene was detected in all five groundwater samples at concentrations ranging from 
3.4 µg/L (1125-106-GWS) to 210 µg/L (1125-103-GWS). 

• Bromobenzene was detected in two groundwater samples at concentrations of 
1.4J µg/L (1125-106-GWS) and 1.9 µg/L (1125-102-GWS). 

• Chlorobenzene was detected in two groundwater samples at concentrations of 
6.9 µg/L (1125-106-GWS) and 8.2 µg/L (1125-102-GWS). 

• Cis-1,2-dichloroethene was detected in one sample at a concentration of 1.9 µg/L 
(1125-102-GWS). 

• Di-isopropyl ether was detected in two groundwater samples at concentrations of 
0.61 µg/L (1125-102-GWS) and 7.9 µg/L (1125-103-GWS). 

• Ethylbenzene was detected in all five groundwater samples at concentrations ranging 
from 120 µg/L (1125-106-GWS) to 320 µg/L (1125-103-GWS). 

• Isopropylbenzene was detected in all five groundwater samples at concentrations 
ranging from 28 µg/L (1125-106-GWS) to 63 µg/L (1125-103-GWS). 

• M,p-xylene was detected in four groundwater samples at concentrations ranging from 
14 µg/L (1125-106-GWS) to 1,100 µg/L (1125-102-GWS). 
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• MTBE was detected in three groundwater samples at concentrations ranging from 
20 µg/L (1125-106-GWS) to 490 µg/L (1125-102-GWS). 

• Naphthalene was detected in all five groundwater samples at concentrations ranging 
from 1,000 µg/L (1125-106-GWS) to 1,800 µg/L (1125-103-GWS). 

• N-butylbenzene was detected in all five groundwater samples at concentrations 
ranging from 19 µg/L (1125-102-GWS) to 40J* µg/L (1125-103-GWS). 

• N-propylbenzene was detected in all five groundwater samples at concentrations 
ranging from 33 µg/L (1125-102-GWS and 1125-106-GWS) to 80 µg/L 
(1125-103-GWS). 

• O-xylene was detected in four groundwater samples at concentrations ranging from 
75 µg/L (1125-106-GWS) to 470 µg/L (1125-102-GWS). 

• Sec-butylbenzene was detected in all five groundwater samples at concentrations 
ranging from 11 µg/L (1125-102-GWS) to 34J* µg/L (1125-103-GWS). 

• Tert-amyl methyl ether (TAME) was detected in one groundwater sample at a 
concentration of 4.4 µg/L (1125-102-GWS). 

• Tert-butanol was detected in one groundwater sample at a concentration of 62J µg/L 
(1125-103-GWS). 

• Tert-butylbenzene was detected in two groundwater samples at concentrations of 
1.1 µg/L (1125-102-GWS) and 1.5J µg/L (1125-104-GWSD). 

Toluene was detected in four groundwater samples at concentrations ranging from 1.1 µg/L 
(1125-102-GWS) to 120 µg/L (1125-104-GWS). 

TPH 

Five groundwater samples (including one duplicate sample) were collected from four borings 
(1125-102, 1125-103, 1125-104, and 1125-106) and analyzed for TPH.  The NAPL fraction 
present in the groundwater sample collected from boring 1125-103 also was analyzed for 
TPH.  The groundwater and NAPL analytical results for TPH are summarized in Table 6.  
Laboratory analytical reports and chain-of-custody documentation for the samples are 
included in Appendix D. 

Groundwater Samples: 

• TPH in carbon range C4-C8 was detected in all five groundwater samples at 
concentrations ranging from 0.26J* milligrams per liter (mg/L) (1125-106-GWS) to 
8.0J* mg/L (1125-103-GWS [GP]). 

• TPH in carbon range C9-C10 was detected in all five groundwater samples at 
concentrations ranging from 0.9 mg/L (1125-102-GWS) to 14J* mg/L 
(1125-103-GWS [GP]). 
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• TPH in carbon range C11-C12 was detected in all five groundwater samples at 
concentrations ranging from 1.4 mg/L (1125-102-GWS) to 84J* mg/L 
(1125-103-GWS [GP]). 

• TPH in carbon range C13-C14 was detected in all five groundwater samples at 
concentrations ranging from 0.73 mg/L (1125-102-GWS) to 67J* mg/L 
(1125-103-GWS [GP]). 

• TPH in carbon range C15-C16 was detected in all five groundwater samples at 
concentrations ranging from 0.22 mg/L (1125-102-GWS) to 15J* mg/L 
(1125-103-GWS [GP]). 

• TPH in carbon range C17-C18 was detected in all five groundwater samples at 
concentrations ranging from 0.12 mg/L (1125-104-GWS) to 1.6J* mg/L 
(1125-103-GWS [GP]). 

• TPH in carbon range C19-C20 was detected in all five groundwater samples at 
concentrations ranging from 0.036 mg/L (1125-104-GWS) to 0.29J* mg/L 
(1125-103-GWS [GP]). 

• TPH in carbon range C21-C22 was detected in all five groundwater samples at 
concentrations ranging from 0.026J* mg/L (1125-106-GWS) to 0.2 mg/L 
(1125-102-GWS). 

• TPH in carbon range C23-C24 was detected in three groundwater samples at 
concentrations ranging from 0.022 mg/L (1125-104-GWSD) to 0.061 mg/L 
(1125-102-GWS). 

• TPH in carbon range C25-C26 was detected in four groundwater samples at 
concentrations ranging from 0.027 mg/L (1125-104-GWS) to 0.058 mg/L 
(1125-102-GWS). 

• TPH in carbon range C27-C28 was detected in four groundwater samples at 
concentrations ranging from 0.029 mg/L (1125-104-GWS) to 0.093 mg/L 
(1125-102-GWS). 

• TPH in carbon range C29-C30 was detected in three groundwater samples at 
concentrations ranging from 0.028 mg/L (1125-104-GWSD) to 0.061 mg/L 
(1125-102-GWS). 

• TPH in carbon range C31-C32 was detected in four groundwater samples at 
concentrations ranging from 0.026 mg/L (1125-104-GWS) to 0.094 mg/L 
(1125-102-GWS). 

• TPH in carbon range C8-C17 was detected in all five groundwater samples at 
concentrations ranging from 3.5 mg/L (1125-102-GWS) to 190J* mg/L 
(1125-103-GWS [GP]). 

NAPL Fraction (Sample 1125-103-GWS [FPP]): 

• TPH in carbon range C4-C8 was detected at a concentration of 29,000 mg/Kg; 
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• TPH in carbon range C9-C10 was detected at a concentration of 160,000J* mg/Kg; 

• TPH in carbon range C11-C12 was detected at a concentration of 490,000J* mg/Kg; 

• TPH in carbon range C13-C14 was detected at a concentration of 280,000J* mg/Kg; 

• TPH in carbon range C15-C16 was detected at a concentration of 43,000J* mg/Kg; 
and 

• TPH in carbon range C8-C17 was detected at a concentration of 1,000,000J* mg/Kg. 

5.0 QUALITY ASSURANCE/QUALITY CONTROL 
QA/QC procedures were performed in accordance with the Task Order.  Field QA/QC 
procedures included analysis of trip, field blank, decontamination source, and rinsate 
(equipment blank) samples as described in Section 3.2.5 and decontamination of field 
sampling equipment as described in Section 3.2.6.  Instruments were calibrated daily before 
use and the calibration was documented on boring logs and/or field notes in Appendix A.  
Trip blanks were maintained with all sample delivery groups to be analyzed for VOCs and 
TPH (carbon chain) analysis to measure if cross contamination between samples had 
occurred.  Field blanks were collected on days where groundwater samples were collected to 
measure if targeted analytes were present during sample collection.  Equipment blank 
samples were collected daily as appropriate to measure the adequacy of the equipment 
decontamination process.  A decontamination source water sample was collected to 
determine if any of the targeted analytes were present in the source water used for 
equipment decontamination.   

The methods performed during field activities to minimize the loss of VOCs included 
sampling of soil using EPA Method 5035 field preservation kits, immediate sampling and 
sealing of sample containers, and decontamination of all re-usable sampling equipment.  All 
QA/QC results are provided in Table 7.  In addition, the laboratory analytical reports were 
reviewed and validated as described in Section 5.2. 

5.1 QUALITY ASSURANCE/QUALITY CONTROL SAMPLE TESTING AND RESULTS 
None of the QA/QC samples analyzed for VOCs and TPH had detectable concentrations at 
or above their respective laboratory MDLs, with the following exceptions. 

TPH 

• TPH in carbon range C9-C10 was detected in the source water blank at a 
concentration of 0.031 mg/L (1124-100-Source-01042011). 

• TPH in carbon range C11-C12 was detected in the source water blank at a 
concentration of 0.024 mg/L (1124-100-Source-01042011). 
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• TPH in carbon range C8-C17 was detected in the source water blank at a 
concentration of 0.15 mg/L (1124-100-Source-01042011). 

5.2 DATA VALIDATION 
Soil vapor, soil, and groundwater samples were successfully obtained in accordance with the 
Task Order.  The laboratory reported the requested analyses and the data reports were 
complete.  All associated analytical holding times were met by the laboratories for the 
samples tested except for organic lead analysis on sample 1125-103-10.5.  The field and 
laboratory quality control results were reviewed by AMEC.  

Data validation procedures are based on the principles of the U.S. EPA National Functional 
Guidelines (U.S. EPA 2008, 2010) and were designed to ensure completeness and 
adequacy of the data set.  For some analytical results, quality control and/or quality 
assurance criteria were not met and U.S. EPA data qualifiers were included to the reported 
data to indicate limitations and/or bias in the data.  The definitions for the data qualifiers or 
data validation flags used during validation are provided in the data tables and are consistent 
with those defined in U.S. EPA National Functional Guidelines (U.S. EPA 2008, 2010).  Data 
validation flags indicate results that are considered estimated due to analytical bias              
(J and J-).  

Data qualified as estimated (J) or estimated low (J-) are affected by special circumstances, 
and are likely to be quantitatively biased to some degree.  Such data provide only an 
approximate measure of the respective analyte concentration(s).  The data qualifiers have 
been appended to the respective data and are reflected in the data summary tables.  The 
data, as qualified, are acceptable and can be used for decision-making purposes; however, 
the limitations identified by the applied qualifiers should be considered when using the data. 

For a more detailed discussion on data quality refer to the Data Validation Report provided in 
Appendix D. 

6.0 ANALYTICAL DATA EVALUATION AND DISCUSSION 
The analytical results for soil vapor, soil, and groundwater samples collected as part of this 
investigation were evaluated to identify the presence and concentration of potential COCs, if 
detected.  The objectives of these evaluations are to identify if the soil vapor, soil, and 
groundwater are impacted by potential COCs and, if so, whether potential COCs represent a 
potential threat to human health and/or the beneficial use of groundwater and whether 
remediation of the identified impacts was required.  The analytical results for each of the 
media collected at the Site were compared against the following published standards or 
screening criteria as required by the Task Order.  

Soil vapor analytes detected in the soil vapor samples were initially compared to the 
California Environmental Protection Agency (Cal/EPA) publication Use of California Human 
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Health Screening Levels (CHHSLs) in Evaluation of Contaminated Properties, (Cal/EPA, 
2005) for commercial/industrial land use.  Soil vapor analytes without published 
commercial/industrial CHHSL values were compared to the San Francisco Bay Regional 
Water Quality Control Board (SFRWQCB) publication Screening for Environmental Concerns 
at Sites with Contaminated Soil and Groundwater (SFRWQCB, 2008) (Environmental 
Screening Level [ESL]) for commercial/industrial land use for vapor intrusion concerns. 

Soil analytes detected in the soil samples were initially compared to their CHHSLs for 
commercial/industrial land use.  Soil analytes without published CHHSLs for 
commercial/industrial values were compared to the Los Angeles Regional Water Quality 
Control Board (LARWQCB, 2006), Maximum Soil Screening Levels (MSSLs) for TPH, 
benzene, toluene, ethylbenzene, xylenes, and MTBE above Drinking Water Aquifers.  Soil 
analytes without CHHSLs or MSSLs, values were compared to the EPA Region 9 publication 
Regional Screening Levels (RSLs) for Chemical Contaminants at Superfund Sites (U.S. EPA 
Region 9, 2010) for Protection of Groundwater Soil Screening Levels (SSLs) Risk-Based 
SSLs.  Finally, for soil analytes without CHHSLs, MSSLs, or RSLs, values were compared to 
their respective ESLs for commercial/industrial land use with groundwater as a current or 
potential source of drinking water.  According to the ESL document, the method reporting 
limits were not considered when developing the individual ESLs and advises the use of the 
reporting limit as the screening level.   

Groundwater analytical data were initially compared to the California Department of Public 
Health drinking water Maximum Contaminant Levels (MCLs).  Groundwater analytes without 
a MCL value were compared to their respective EPA Region 9 RSL for tap water.  
Groundwater analytes without a MCL or RSL value were compared to the SFRWQCB ESL 
value. 

The analytical results for each of the media collected for this investigation were evaluated for 
the need to remediate the presence of COCs as described below. 

In some instances, the reported concentrations of COCs may not trigger remediation of the 
COCs; but the presence of COCs in construction-derived waste (such as excavation spoils or 
groundwater recovered during construction dewatering) may exceed CHHSLs, RSLs, or 
ESLs for residential land use and require special management protocols that do not allow the 
construction-derived waste to be managed in an unrestricted manner.  If the concentrations 
of COCs were less than the respective screening criteria for residential land use, then the 
construction-derived waste may be managed in an unrestricted manner.  These instances, if 
present, are discussed below. 
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6.1 SOIL VAPOR RESULTS 
The VOCs detected at or above the laboratory MDL in the soil vapor samples analyzed are 
summarized in Section 4.2 and in Table 1.  Ethylbenzene, 1,3,5-TMB, 1,2,4-TMB, and 
naphthalene were the only VOCs detected at or above their respective screening levels in 
one or more of the soil vapor samples analyzed (Figure 3).  The results for these VOCs are 
summarized below: 

• Ethylbenzene was detected at concentrations that were equal to or exceeded its 
respective commercial/industrial CHHSL value of 1.4 µg/L in six soil vapor samples: 
1125-102-15’-1V (38 µg/L), 1125-102-15’-3V (97 µg/L), 1125-102-15’-7V (120 µg/L), 
1125-103-5’ (6.2 µg/L), 1125-103-15’ (20 µg/L), and 1125-106-5’ (1.4 µg/L). 

• 1,2,4-TMB was detected at concentrations that exceeded its respective 
commercial/industrial ESL value of 29 µg/L in three soil vapor samples: 
1125-102-15’-1V (31 µg/L), 1125-102-15’-3V (67 µg/L), 1125-102-15’-7V (80 µg/L). 

• 1,3,5-TMB was detected at a concentration that exceeded its respective 
commercial/industrial ESL value of 29 µg/L in one soil vapor sample: 
1125-102-15’-7V (35 µg/L). 

• Naphthalene was detected at concentrations that exceeded its respective 
commercial/industrial CHHSL value of 0.106 µg/L in three soil vapor samples: 
1125-102-15’-1V (0.44J µg/L), 1125-102-15’-3V (0.54 µg/L), 1125-102-15’-7V 
(0.88 µg/L). 

6.2 SOIL RESULTS 
The VOCs detected at or above the laboratory MDL in the soil samples analyzed are 
summarized in Section 4.3 and in Table 2.  The VOCs detected at or above their respective 
MSSLs or RSLs for Protection of Groundwater Risk-Based SSLs are summarized below. 

• 1,2,4-TMB was detected at concentrations that exceeded its respective RSL value of 
21 µg/Kg in seven soil samples: 1125-101-20.5 (35 µg/Kg),1125-102-15.5 
(130J* µg/Kg), 1125-102-20.0 (110J* µg/Kg), 1125-103-10.5 (27 µg/Kg),             
1125-108-5.5 (3,300,000 µg/Kg), 1125-108-10.5 (560,000 µg/Kg), and 1125-108-15.5 
(1,200 µg/Kg). 

• 1,3,5-TMB was detected at a concentration that exceeded its respective RSL value of 
520 µg/Kg in two soil samples: 1125-108-5.5 (1,100,000 µg/Kg) and 1125-108-10.5 
(180,000 µg/Kg). 

• 1,4-Dichlorobenzene was detected at a concentration that exceeded its respective 
RSL value of 0.41 µg/Kg in three soil samples: 1125-101-15.5 (2.0J µg/Kg), 
1125-101-20.5 (22 µg/Kg), and 1125-107-20.5 (1.5J µg/Kg). 

• Benzene was detected at a concentration that was equal to its respective MSSL value 
of 11 µg/Kg in one soil sample: 1125-105-20.5 (11 µg/Kg). 
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• Ethylbenzene was detected at a concentration that exceeded its respective MSSL 
value of 700 or 2,800 µg/Kg in two soil samples: 1125-108-5.5 (710,000 µg/Kg) and 
1125-108-10.5 (120,000 µg/Kg). 

• Isopropylbenzene was detected at a concentration that exceeded its respective RSL 
value of 1,100 µg/Kg in two soil samples: 1125-108-5.5 (120,000 µg/Kg) and 
1125-108-10.5 (21,000 µg/Kg). 

• M,p-xylene was detected at a concentration that exceeded its respective MSSL value 
of 1,750 or 7,800 µg/Kg in two soil samples: 1125-108-5.5 (2,600,000 µg/Kg) and 
1125-108-10.5 (460,000 µg/Kg). 

• Naphthalene was detected at a concentration that exceeded its respective RSL value 
of 0.47 µg/Kg in 10 soil samples: 1125-101-20.5 (5.7 µg/Kg), 1125-102-15.5 
(83J µg/Kg), 1125-102-20.0 (37J* µg/Kg), 1125-103-5.5 (4.1 µg/Kg), 1125-103-10.5 
(72 µg/Kg), 1125-103-15.5 (3.2J µg/Kg), 1125-103-20.5 (2.5J µg/Kg), 1125-108-5.5 
(400,000 µg/Kg), 1125-108-10.5 (46,000 µg/Kg),and 1125-108-15.5 (130 µg/Kg). 

• N-propylbenzene was detected at a concentration that exceeded its respective RSL 
value of 2,500 µg/Kg in two soil samples: 1125-108-5.5 (570,000 µg/Kg) and 
1125-108-10.5 (91,000 µg/Kg). 

• O-xylene was detected at a concentration that exceeded its respective ESL value of 
1,750 or 7,800 µg/Kg in two soil samples: 1125-108-5.5 (970,000 µg/Kg) and 
1125-108-10.5 (150,000 µg/Kg). 

The detected concentrations of TPH in the soil samples collected at the Site were compared 
to either the MSSLs for TPH above Drinking Water Aquifers for soil samples collected less 
than 20 feet or 20 to 150 feet above groundwater (LARWQCB, 2006).  Nineteen of the 35 
soil samples analyzed had reported TPH concentrations at or above the laboratory MDL 
(Table 3).  The concentrations of TPH detected in the soil samples did not exceed their 
respective MSSLs except for the following: 

• TPH (C4-C12) was detected at concentrations that exceeded its respective MSSL of 
100 and 500 mg/Kg for the protection of groundwater in two soil samples: 
1125-103-10.5 (1,301.5J* mg/Kg) and 1125-108-5.5 (4,390J* mg/Kg). 

• TPH (C13-C22) was detected at concentrations that exceeded its respective MSSL of 
1,000 mg/Kg for the protection of groundwater in one soil sample: 
1125-103-10.5 (1,400J* mg/Kg). 

• TPH (C8-C17) was detected at concentrations that exceeded its respective MSSL of 
500 mg/Kg for the protection of groundwater in two soil samples: 
1125-103-10.5 (1,600J* mg/Kg) and 1125-108-5.5 (4,100J* mg/Kg). 

Various metals were detected at or above the MDL in all of the soil samples analyzed 
(Table 4).  Metals were not detected at concentrations that exceeded their respective 
screening levels with the exception of lead and arsenic. 
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• Total lead was detected at a concentration that exceeded its respective 
commercial/industrial CHHSL value of 320 mg/Kg in one sample:  1125-103-10.5 
(1,000 mg/Kg). 

• Twenty four soil samples contained arsenic concentrations that exceeded the 
published RSL for Protection of Groundwater Risk-Based SSLs of 0.0013 mg/Kg. 
Because arsenic is a naturally occurring element, the detected arsenic concentrations 
were compared to regional background arsenic concentrations.  The March 2008 
DTSC publication Determination of a Southern California Regional Background 
Arsenic Concentration in Soil (DTSC, 2008) establishes a regional background for 
arsenic within Southern California including Los Angeles County using naturally 
occurring and anthropogenic concentrations of arsenic.  The report finds that the 
upper-bound background concentration for arsenic within Los Angeles County is 
12 mg/Kg.  None of the reported arsenic concentrations exceeded the DTSC upper-
bound background concentration for arsenic within Los Angeles County.  Therefore 
the arsenic concentrations in samples collected at the Site are considered to be 
consistent with background concentrations of arsenic in Los Angeles County or 
naturally occurring. 

6.3 GROUNDWATER RESULTS 
As discussed in Section 6.0, concentrations of VOCs detected in the groundwater samples 
collected at the Site were compared to the MCLs, EPA Region 9 RSLs, or the SFRWQCB 
ESLs.  VOC detected in groundwater that exceeded their respective screening levels are 
provided below: 

• 1,2,4-TMB was detected in three groundwater samples at concentrations that 
exceeded the RSL promulgated for tap water of 15 µg/L: 

o 1125-102-GWS (490 µg/L), 1125-104-GWS (380 µg/L), and 
1125-104-GWSD (320 µg/L). 

• 1,4-Dichlorobenzene was detected in one groundwater sample at a concentration 
that exceeded the MCL promulgated for drinking water of 5.0 µg/L: 

o 1125-106-GWS (10 µg/L). 

• Benzene was detected in all five groundwater samples at concentrations that 
exceeded the MCL promulgated for drinking water of 1.0 µg/L: 

o 1125-102-GWS (96 µg/L), 1125-103-GWS (210 µg/L), 1125-104-GWS 
(45 µg/L), 1125-104-GWSD (40 µg/L), and 1125-106-GWS (3.4 µg/L). 

• Ethylbenzene was detected in one groundwater sample at a concentration that 
exceeded the MCL promulgated for drinking water of 300 µg/L: 
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o 1125-103-GWS (320 µg/L). 

• MTBE was detected in three groundwater samples at concentrations that 
exceeded the MCL promulgated for drinking water of 13 µg/L: 

o 1125-102-GWS (490 µg/L), 1125-103-GWS (24 µg/L), and 
1125-106-GWS (20 µg/L). 

• Naphthalene was detected in all five groundwater samples at concentrations that 
exceeded the RSL promulgated for tap water of 0.14 µg/L: 

o 1125-102-GWS (1,200 µg/L), 1125-103-GWS (1,800 µg/L), 
1125-104-GWS (1,200 µg/L), 1125-104-GWSD (1,200 µg/L), and 
1125-106-GWS (1,000 µg/L). 

No MCL for TPH is published; therefore the ESL value of 0.21 mg/L was used for TPH to 
evaluate groundwater sample results.  TPH was detected above the ESL in five groundwater 
samples and in the NAPL fraction collected from boring 1125-103: 

Groundwater: 

• TPH C4-C12:  1125-102-GWS (4.0 mg/L), 1125-103-GWS (GP) (106.0 mg/L), 
1125-104-GWS (6.69 mg/L), 1125-104-GWSD (9.7 mg/L), and 1125-106-GWS 
(15.86J* mg/L); 

• TPH C13-C22:  1125-102-GWS (1.369 mg/L), 1125-103-GWS (GP) (83.962J* mg/L), 
1125-104-GWS (3.600 mg/L), 1125-104-GWSD (5.873 mg/L), and 1125-106-GWS 
(12.557J* mg/L); 

• TPH C23-C32:  1125-102-GWS (0.367 mg/L); and 

• TPH C8-C17:  1125-102-GWS (3.5 mg/L), 1125-103-GWS (GP) (190J* mg/L), 
1125-104-GWS (8.2 mg/L), 1125-104-GWSD (13 mg/L), and 1125-106-GWS 
(28J* mg/L). 

NAPL Fraction (Sample 1125-103-GWS [FPP]): 

• TPH C4-C12:  679,000J* mg/Kg; 

• TPH C13-C22:  323,000J* mg/Kg; and 

• TPH C8-C17:  1,000,000J* mg/Kg. 
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6.4  CONCLUSIONS 
The following conclusions for the soil vapor, soil, and groundwater impacts beneath the Site 
within the investigation area were made based on the data collected during this investigation.  
Soil vapor impacts beneath the Site are present within the vicinity of boring locations 
1125-102, 1125-103, and 1125-106.   

Soil impacts beneath the Site are present within the upper 20.5 feet of the subsurface. The 
reported concentrations of VOCs, TPH, and/or metals appear to decrease with depth which 
may be attributed to a release near the surface from former on site underground fuel 
dispenser piping or from a nearby off site source.   

Excavation proposed as part of the I-5 improvements in the proximity of the Site is not 
expected to exceed 5 feet in depth.  Soil near boring 1125-103 and 1125-108 in the depth 
interval of ground surface to about 5 feet in depth is not expected to require special 
management.  AMEC recommends that any soil intended to be transported off-site be 
stockpiled on-site and characterized in accordance with applicable regulations before export. 

Based on the reported VOC and TPH concentrations in soils residing at depths greater than 
5 feet in proximity of borings 1125-103 and 1125-108, remediation may be required to 
mitigate the presence of those COCs in soil.  Because the extent of soil impacts observed at 
these locations is not well defined, additional assessment is recommend to further assess 
the extent of soil impacts that may require remediation. 

The grab groundwater sample collected from the southwest portion of the Site at boring 
location 1125-103 contained NAPL.  The VOCs and TPH compounds detected in the 
groundwater samples analyzed are characteristic of petroleum hydrocarbon-product 
releases.  Based on the fraction of TPH compounds detected in groundwater and NAPL in 
the C8-C17 range, the TPH speciation is likely consistent with jet fuel.  The detections of 
TPH as gasoline, diesel fuel, jet fuel, as well as NAPL, are consistent with previously 
documented subsurface releases and/or conditions located near the Site. 

Based on the reported VOC and TPH concentrations, it is likely that remedial action will be 
required to mitigate the presence of those COCs in groundwater.  However, groundwater 
monitoring may be required to further evaluate the presence of VOCs during the post-
construction groundwater period. 

The following remedial recommendations are provided based on the results of the 
investigation reported herein. 
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Stage I – Construction Footprint Remediation 

Based on the findings of the geophysical survey and field observations, subsurface 
structures including a suspected 1,000-gallon capacity underground waste oil tank and 
clarifier appear to be present in the northwest portion of the property (Figure 6).  The top of 
the waste oil tank appears to be at a depth of approximately 3 feet bgs.  The clarifier and 
related piping appear to be approximately 3-feet wide by 30-feet long and 8-feet deep and is 
connected to the northwest side of the Tune-Up Master building by underground piping.  The 
dimensions of the northwest and southwest ends of the clarifier are approximately 6-feet 
wide by 6-feet long and 5-feet in diameter, respectively.  In addition, two hydraulic lifts and a 
wash water containment tank are present within the service bay area of the existing building 
at the Site. 

Before construction activities commence, both subsurface structures will likely require 
removal.  Removal activities will likely include the following: 

1. Suspected underground waste oil tank: permitting, removing the contents using 
vacuum methods, transporting the contents to an off-site disposal facility, tank 
removal with consultant and regulatory oversight, confirmation soil sampling, 
backfilling and compacting the excavation with clean import soil, and reporting.  The 
approximate excavation depth for the underground tank and associated piping are 
estimated at approximately 10-feet bgs.  The estimated cost for the above described 
activities is $25,000. 

2. Clarifier: removing the contents using vacuum methods, transporting the contents to 
an off-site disposal facility, clarifier removal, confirmation soil sampling, and backfilling 
and compacting the excavation with clean import soil.  The approximate excavation 
depth for the clarifier and associated piping is estimated at approximately 8-feet bgs.  
The estimated cost for the above described activities is $10,000. 

3. Two (2) in-ground hydraulic lifts and associated reservoirs located in the service bays 
require removal.  Each structure will require excavation, removal, confirmation soil 
sampling and recycling.  The estimated cost for the above described activities is 
$15,000. 

4. One in-ground wash water containment tank located within the service bay requires 
removal.  The structure will require rinsing, excavation, removal, and confirmation soil 
sampling.  The estimated cost for the above described activities is $6,000. 
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These costs assume that soil beneath or adjacent to these structures is not impacted and do 
not require further remediation or special handling.  The total estimated costs for the pre-
construction period are $56,000. 

Stage II – Management of Construction-Derived Waste 

Caltrans construction plans indicate realignment and widening of Bloomfield and Rosecrans 
Avenues located adjacent to the Site to the west and south, respectively.  As depicted in the 
construction plans, the widening of Rosecrans Avenue will require an approximate 30-foot 
wide area across the southern edge of the Tune-Up Master property.  Additionally, the 
widening of Bloomfield Avenue will require approximately 200 square feet within the 
southwest corner of the property.  Based on our conversations with Caltrans, excavation 
activities will extend to a total depth not to exceed 5 feet bgs and excavated soils will be 
reused and recompacted within the construction footprint.  Based on the assessment data 
obtained in this area, soil to a depth of five feet in the planned construction area will not 
require remediation or special handling. 

Stage III – Post-Construction Remediation 

Post-construction tasks may be required to mitigate the presence VOC and TPH impacted 
soils, the presence of NAPL, and to monitor groundwater quality.  Based on the site 
investigation results, soil vapor extraction (SVE) would appear to be the most cost-effective 
method of remediating the deeper soils because of the apparent size and depth of VOC and 
TPH impacts in the vicinity of 1125-103 and 1125-108.  Before SVE is implemented, 
additional Phase II site investigation is recommended to further delineate the area and depth 
of soil impacts that may require remediation.  The elements of the additional Phase II site 
investigation include:  

• Pre-field activities include the preparation of a health and safety plan and a work plan 
for additional Phase II site investigation. 

• Phase II site investigation field activities include drilling approximately 10 step out soil 
borings to assess the vertical and lateral extent of impacted soils north, northeast, 
and east of 1125-103 and 1125-108. The soil borings will be drilled to a depth of 
approximately 30 feet bgs using direct push drilling and sampling equipment to collect 
soil samples to assess the extent of soil impacts in this area.  In addition, a minimum 
of three (3) groundwater samples are recommended to be collected and analyzed to 
further delineate the lateral extent of NAPL impacts in this portion of the Site.  Drilling, 
lithologic logging, and sampling activities are estimated to be performed in four 
working days.  Profiling and management of investigation derived waste and reporting 
also will be conducted as part of the Phase II site investigation.   
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The estimated cost for the additional Phase II site investigation is approximately $50,000. 

Remediation of VOC and TPH impacted soils may be performed by soil vapor extraction 
(SVE) for a one year period.  We have assume that approximately seven (7) SVE wells will 
installed to depths ranging from 7 to 22 feet bgs.  Piping and well boxes associated with the 
construction of the SVE system will be installed below grade.  Soil will treated to remove 
VOCs and TPH using an electric catalytic oxidizer.  The estimated cost for SVE remediation 
is $350,500. 

Post-construction tasks also may be required to mitigate the presence of NAPL and to 
monitor groundwater quality.  Remediation of NAPL may be performed by groundwater 
extraction for a two year period.  Groundwater would be treated to remove NAPL using an oil 
water separator and then treated using granular activated carbon before discharge.  The 
estimated cost of NAPL remediation is $292,240. 

Groundwater monitoring will be necessary to assess the progress of NAPL extraction and is 
expected to be required for three years.  The estimated cost of groundwater monitoring is 
$102,500.  Total estimated cost for the Stage III post-construction period is $795,240.   

The total estimated costs for Stage I and Stage III tasks identified above are $851,240. 
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TABLES 



Sample 
Depth

feet 
(bgs)

1.4 4 378 887 879 -- -- -- -- -- -- -- 0.106 --

-- -- -- -- 29 6 29 6 29 6 29 6 29 6 29 6 29 6 -- --

01/21/11 1125-102-5' 5 <0.20 <0.20 <0.40 <0.20 <0.20 <0.20 <0.20 <0.20 <0.20 <0.20 <0.20 <0.10 ND

01/21/11 1125-102-15'-1V 15 38 <1.0 98 5.9 31 12 1.2 3.5 0.91J 6.6 0.73J 0.44J ND

01/21/11 1125-102-15'-3V 15 97 <1.0 230 15 67 28 1.8 10 1.8 17 1.7 0.54 ND

01/21/11 1125-102-15'-7V 15 120 <1.0 310 20 80 35 1.8 13 2.0 23 1.7 0.88 ND

01/21/11 1125-103-5' 5 6.2 <0.20 0.32J <0.20 0.35 <0.20 <0.20 0.79 0.25 1.6 0.31 <0.10 ND

01/21/11 1125-103-15' 15 20 <0.20 1.2 0.35 1.1 0.29 <0.20 2.5 0.36 3.9 0.60 <0.10 ND

01/21/11 1125-104-5' 5 0.12J <0.20 0.41 <0.20 0.24 <0.20 <0.20 <0.20 <0.20 <0.20 <0.20 <0.10 ND

01/21/11 1125-104-5'-Dup 5 0.10J <0.20 0.34J <0.20 0.20 <0.20 <0.20 <0.20 <0.20 <0.20 <0.20 <0.10 ND

01/21/11 1125-104-15' 15 0.11J <0.20 0.36J <0.20 0.20 <0.20 <0.20 <0.20 <0.20 <0.20 <0.20 <0.10 ND

(Results reported in micrograms per liter [µg/L])

Boring 
ID

Sample 
Date

Sample
ID m

,p
-X

yl
en

e

o-
Xy

le
ne

se
c-

B
ut

yl
be

nz
en

e

Is
op

ro
py

lb
en

ze
ne

n-
Pr

op
yl

be
nz

en
e

To
lu

en
e

1,
2,

4-
Tr

im
et

hy
lb

en
ze

ne

1,
3,

5-
Tr

im
et

hy
lb

en
ze

ne

4-
Is

op
ro

py
lto

lu
en

e

TABLE 1

ANALYTICAL RESULTS FOR SOIL VAPOR SAMPLES - VOLATILE ORGANIC COMPOUNDS1 

Interstate 5/Segment 3 Improvement Project, PM 2.46/4.60

Norwalk, California

Caltrans Contract 07A2730, Task Order No. 9
Tune-Up Master

12605 Rosecrans Avenue (APN: 8082-001-003)
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Depth
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(Results reported in micrograms per liter [µg/L])
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TABLE 1

ANALYTICAL RESULTS FOR SOIL VAPOR SAMPLES - VOLATILE ORGANIC COMPOUNDS1 

Interstate 5/Segment 3 Improvement Project, PM 2.46/4.60

Norwalk, California

Caltrans Contract 07A2730, Task Order No. 9
Tune-Up Master

12605 Rosecrans Avenue (APN: 8082-001-003)
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01/21/11 1125-106-5' 5 1.4 0.13J 4.3 0.30 2.0 0.66 <0.20 0.16J <0.20 0.38 <0.20 <0.10 ND

01/21/11 1125-106-15' 15 <0.20 <0.20 0.31J <0.20 <0.20 <0.20 <0.20 <0.20 <0.20 <0.20 <0.20 <0.10 ND

0.10J
to

120
0.13J

0.31J
to

310

0.30
to
20

0.20
to
80

0.29
to
35

1.2
to
1.8

0.16J
to
13

0.25
to
2.0

0.38
to
23

0.31
to
1.7

0.44J
to

0.88
ND

Notes:
1.  Samples analyzed using United States Environmental Protection Agency (EPA) Method 8260B modified for soil vapor.
2.  Other VOCs = Remaining VOCs analyzed by EPA Method 8260B; refer to laboratory reports in Appendix D for list of analytes and individual reporting limits (RLs).
3.  CHHSL = California Human Health Screening Levels, In Evaluation of Contaminated Properties (Cal/EPA, 2005).  CHHSL concentration expressed as µg/L.
4.  The commercial/industrial CHHSL for ethylbenzene was published by Cal/EPA in September 2010.
5.  ESL = Environmental Screening Level, California Regional Water Quality Control Board, San Francisco Bay Region, Screening for Environmental Concerns at Sites with 
     Contaminated Soil and Groundwater; Table E, ESLs Indoor Air and Soil Gas (Vapor Intrusion Concerns) for Shallow Soil Gas - Commercial/Industrial Land Use, May 2008.
     ESL concentration expressed as µg/L.
6.  Isopropylbenzene, n-propylbenzene, trimethylbenzenes, butylbenzenes, and isopropyltoluene, are considered common constituents of petroleum products (gasoline).  
     An ESL for total petroleum hydrocarbons (TPH) as gasoline has been provided for evaluation purposes.

Concentrations that are equal to or exceed the respective screening level are shown in BOLD. 

Abbreviations:
"--" = not published or not applicable.
"<" = value less than the RL shown.
bgs = below ground surface.
Dup = duplicate sample.
ND = not detected.
VOCs = volatile organic compounds.
J = the analyte was positively identified and the associated numerical value is the approximate concentration of the analyte in the sample.

Range of Detected Concentrations

1125-106
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Boring ID Sample Date Sample ID Sample Depth 
(feet bgs)
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-- -- -- -- -- -- -- 11 -- -- 700 -- 1750 -- -- -- 1750 -- -- 300 --
-- -- -- -- -- -- -- 18 -- -- 2800 -- 7800 -- -- -- 7800 -- -- 870 --
21 520 360 -- 0.41 710 -- -- 2.2 62 -- 1100 -- 0.47 -- 2500 -- -- -- -- --
-- -- -- 7400 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

1/20/2011 1125-101-5.5 5.5 <3.6 <3.6 <3.6 <3.6 <3.6 <3.6 <3.6 <3.6 0.68J <3.6 <3.6 <3.6 <7.3 <3.6 <3.6 <3.6 <3.6 <3.6 <73 <3.6 ND
1/20/2011 1125-101-15.5 15.5 2.3J 0.85J 2.7J <4.2 2.0J <4.2 3.6J 1.3J <4.2 <4.2 <4.2 <4.2 3.2J <4.2 <4.2 <4.2 1.4J <4.2 <83 1.7J ND
1/20/2011 1125-101-20.5 20.5 35 12 38 6.6 22 <3.5 95 0.95J <3.5 <3.5 22 0.87J 110 5.7 2.6J 3.2J 52 <3.5 5.0J 56 ND
1/19/2011 1125-102-5.5 5.5 <3.5 <3.5 <3.5 <3.5 <3.5 <3.5 <3.5 2.0J <3.5 <3.5 <3.5 <3.5 <7.1 <3.5 <3.5 <3.5 <3.5 <3.5 <71 1.3J ND
1/19/2011 1125-102-15.5 15.5 130J* 33J* 1.7J <3.5 <3.5 <3.5 5.2J* 2.2J <3.5 <3.5 23J* 3.6J* 81J* 83J* 19J* 12J* 4.9J* 2.7J, J* 9.3J 2.3J ND
1/19/2011 1125-102-20.0 20.0 110J* 26J* 5.0 1.1J <4.5 <4.5 20J* 2.1J <4.5 0.89J 20J* 3.2J, J* 76J* 37J* 12J* 10J* 19J* 1.9J, J* <89 2.9J ND
1/21/2011 1125-103-5.5 5.5 2.6J <3.8 <3.8 <3.8 <3.8 0.71J <3.8 <3.8 <3.8 <3.8 54 9.0 1.6J 4.1 9.5 27 0.96J 4.9 <77 <3.8 ND
1/21/2011 1125-103-10.5 10.5 27 6.0 <3.8 <3.8 <3.8 <3.8 <3.8 1.2J <3.8 <3.8 120J* 20 5.1J, J* 72 23 62 3.4J, J* 11 7.3J 1.4J ND
1/21/2011 1125-103-15.5 15.5 4.8 1.1J <3.4 <3.4 <3.4 <3.4 <3.4 1.5J <3.4 <3.4 10 2.8J 3.2J 3.2J 2.8J 5.2 1.6J 1.8J 11J 1.2J ND
1/21/2011 1125-103-20.5 20.5 2.3J <3.3 1.0J <3.3 <3.3 <3.3 <3.3 1.3J <3.3 <3.3 1.2J <3.3 1.2J 2.5J <3.3 <3.3 <3.3 <3.3 9.1J 0.74J ND
1/19/2011 1125-104-5.5 5.5 <3.5 <3.5 <3.5 <3.5 <3.5 <3.5 <3.5 2.3J <3.5 <3.5 <3.5 <3.5 <7.0 <3.5 <3.5 <3.5 <3.5 <3.5 <70 1.6J ND
1/19/2011 1125-104-15.5 15.5 <3.5 <3.5 <3.5 <3.5 <3.5 <3.5 <3.5 1.1J <3.5 <3.5 <3.5 <3.5 <7.0 <3.5 <3.5 <3.5 <3.5 <3.5 <70 0.83J ND
1/19/2011 1125-104-20.5 20.5 <3.3 <3.3 <3.3 <3.3 <3.3 <3.3 <3.3 6.2 <3.3 <3.3 <3.3 <3.3 <6.7 <3.3 <3.3 <3.3 <3.3 <3.3 <67 2.2J ND
1/21/2011 1125-105-5.5 5.5 1.6J <3.9 <3.9 <3.9 <3.9 <3.9 <3.9 1.2J <3.9 <3.9 1.3J <3.9 3.6J <3.9 <3.9 <3.9 1.2J <3.9 <78 1.2J ND
1/21/2011 1125-105-15.5 15.5 <3.3 <3.3 <3.3 <3.3 <3.3 <3.3 <3.3 2.3J <3.3 <3.3 <3.3 <3.3 <6.6 <3.3 <3.3 <3.3 <3.3 <3.3 <66 1.8J ND
1/21/2011 1125-105-20.5 20.5 <3.4 <3.4 <3.4 <3.4 <3.4 <3.4 <3.4 11 <3.4 <3.4 <3.4 <3.4 <6.8 <3.4 <3.4 <3.4 <3.4 <3.4 <68 3.9 ND
1/20/2011 1125-106-5.5 5.5 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 <4.1 1.2J <4.1 <4.1 <4.1 <4.1 <8.1 <4.1 <4.1 <4.1 <4.1 <4.1 <81 0.95J ND
1/20/2011 1125-106-15.5 15.5 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 0.75J <3.8 <3.8 <3.8 <3.8 <7.6 <3.8 <3.8 <3.8 <3.8 <3.8 <76 <3.8 ND
1/20/2011 1125-106-20.5 20.5 <3.5 <3.5 <3.5 <3.5 <3.5 <3.5 <3.5 4.5 <3.5 <3.5 <3.5 <3.5 <7.1 <3.5 <3.5 <3.5 <3.5 <3.5 <71 1.7J ND
1/20/2011 1125-107-5.5 5.5 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 <3.8 1.4J <3.8 <3.8 <3.8 <3.8 <7.5 <3.8 <3.8 <3.8 <3.8 <3.8 <75 1.1J ND
1/20/2011 1125-107-15.5 15.5 <3.5 <3.5 <3.5 <3.5 <3.5 <3.5 <3.5 0.70J <3.5 <3.5 <3.5 <3.5 <6.9 <3.5 <3.5 <3.5 <3.5 <3.5 <69 <3.5 ND
1/20/2011 1125-107-20.5 20.5 <3.3 <3.3 1.4J <3.3 1.5J <3.3 <3.3 5.5 <3.3 <3.3 <3.3 <3.3 <6.6 <3.3 <3.3 <3.3 <3.3 <3.3 <66 2.2J ND
1/20/2011 1125-107-62.0 62.0 <3.5 <3.5 <3.5 <3.5 <3.5 <3.5 <3.5 0.73J <3.5 <3.5 <3.5 <3.5 <7.0 <3.5 <3.5 <3.5 <3.5 <3.5 <70 <3.5 ND
1/21/2011 1125-108-5.5 5.5 3,300,000 1,100,000 <29000 <29000 <29000 <29000 22,000J <29,000 <29,000 <29,000 710,000 120,000 2,600,000 400,000 390,000 570,000 970,000 87,000 <570,000 <29,000 ND
1/21/2011 1125-108-10.5 10.5 560,000 180,000 <19,000 <19,000 <19,000 <19,000 <19,000 <19,000 <19,000 <19,000 120,000 21,000 460,000 46,000 52,000 91,000 150,000 13,000J <390,000 <19,000 ND
1/21/2011 1125-108-15.5 15.5 1200 200 <3.5 <3.5 <3.5 <3.5 2.7J 4.6 <3.5 <3.5 460 29 1100 130 51 110 220 14 7.8J 9.9 ND
1/21/2011 1125-108-20.5 20.5 2.4J 0.74J <3.5 <3.5 <3.5 <3.5 <3.5 1.2J <3.5 <3.5 0.83J <3.5 2.2J <3.5 <3.5 <3.5 0.86J <3.5 10J <3.5 ND

1125-1086

1125-101

1125-102

1125-103

1125-104

1125-106

1125-107

1125-105

MSSL (20 feet above groundwater) 3

RSL 4

ESL 5

12605 Rosecrans Avenue (APN: 8082-001-003)
Norwalk, California

(Results reported in micrograms per kilogram [µg/Kg])

MSSL (40 feet above groundwater) 3

Tune-Up Master

TABLE 2

ANALYTICAL RESULTS FOR SOIL SAMPLES - VOLATILE ORGANIC COMPOUNDS1

Interstate 5/Segment 3 Improvement Project, PM 2.46/4.60
Caltrans Contract 07A2730, Task Order No. 9
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Boring ID Sample Date Sample ID Sample Depth 
(feet bgs)
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-- -- -- -- -- -- -- 11 -- -- 700 -- 1750 -- -- -- 1750 -- -- 300 --
-- -- -- -- -- -- -- 18 -- -- 2800 -- 7800 -- -- -- 7800 -- -- 870 --
21 520 360 -- 0.41 710 -- -- 2.2 62 -- 1100 -- 0.47 -- 2500 -- -- -- -- --
-- -- -- 7400 -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- -- --

MSSL (20 feet above groundwater) 3

RSL 4

ESL 5

12605 Rosecrans Avenue (APN: 8082-001-003)
Norwalk, California

(Results reported in micrograms per kilogram [µg/Kg])

MSSL (40 feet above groundwater) 3

Tune-Up Master

TABLE 2

ANALYTICAL RESULTS FOR SOIL SAMPLES - VOLATILE ORGANIC COMPOUNDS1

Interstate 5/Segment 3 Improvement Project, PM 2.46/4.60
Caltrans Contract 07A2730, Task Order No. 9

Investigation 
Derived Waste IDW-TM-01212011 -- <3.7 <3.7 <3.7 <3.7 <3.7 <3.7 <3.7 2.0J <3.7 <3.7 <3.7 <3.7 <7.4 <3.7 <3.7 <3.7 <3.7 <3.7 <74 1.4J ND

Notes:
1.  Samples analyzed by United States Environmental Protection Agency (U.S. EPA) Method 8260B for VOCs.
2.  Other VOCs = Remaining VOCs analyzed by EPA Method 8260B; refer to laboratory reports in Appendix D for list of analytes and individual method detection limits (MDLs) and practical quantitation limits (PQLs).
3.  MSSL = Maximum Soil Screening Level, California Regional Water Quality Control Board, Los Angeles Region, (September 2006) for sand 20 feet and 40 feet above groundwater (groundwater at the site ranges from approximately 36 to 38 feet bgs).  MSSL concentration  
     expressed as µg/Kg.
4.  RSL = United States Environmental Protection Agency, Region IX, 2010.  Regional Screening Level (RSL) Table November 2010. 
5.  ESL = Environmental Screening Level, California Regional Water Quality Control Board, San Francisco Bay Region, Screening for Environmental Concerns at Sites with Contaminated Soil and Groundwater, Table G: Soil Screening  Levels   for Leaching Concerns, May 2008.  
     ESL concentration expressed as µg/Kg. 
6.  Due to the presence of elevated concentrations, sample dilution was performed by the laboratroy on one or more of the soil samples analyzed.  The MDL for one or more of the VOCs and/or TPH carbon chain ranges exceed their respective screening criteria.  Refer to the analytical 
     reports for the individual MDLs and PQLs for each of the soil samples analyzed vor VOCs or TPH.
     
Concentrations that are equal to or exceed the respective screening level are shown in BOLD. 

Abbreviations:
bgs = below ground surface.
ND = not detected.
VOCs = volatile organic compounds
J = The analyte was positively identified and the associated numerical value is the approximate concentration of the analyte in the sample.
J* = The analyte is qualified as estimated as a result of AMECs data validation process.
"<" = value less than the practical quantitation limit shown.
"--" = not published or not applicable.
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Boring ID Sample Date Sample ID Sample Depth 
(feet bgs) C4-C8 C9-C10 C11-C12 C4-C12 C13-C14 C15-C16 C17-C18 C19-C20 C21-C22 C13-C22 C23-C24 C25-C26 C27-C28 C29-C30 C31-C32 C23-C32 C8-C17

-- -- -- 100 -- -- -- -- -- 100 -- -- -- -- -- 1,000 --
-- -- -- 500 -- -- -- -- -- 1,000 -- -- -- -- -- 10,000 --

1/20/2011 1125-101-1.5 1.5 <0.70 <6.0 <6.0 ND <6.0 6.6 8.6 12 18 45.2 22 28 40 48 56 194 18
1/20/2011 1125-101-5.5 5.5 <0.69 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0
1/20/2011 1125-101-15.5 15.5 <0.71 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0
1/20/2011 1125-101-20.5 20.5 0.23J <3.0 <3.0 0.23J <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0
1/19/2011 1125-102-1.5 1.5 <0.94 <6.0 <6.0 ND <6.0 6.9 10 12 15 43.9 17 25 45 71 90 248 23
1/21/2011 1125-102-5.5 5.5 <0.71 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0
1/19/2011 1125-102-15.5 15.5 0.31J, J* <3.0 7.8 8.11J, J* 5.8 <3.0 <3.0 <3.0 <3.0 5.8 <3.0 <3.0 <3.0 <3.0 <3.0 ND 20
1/19/2011 1125-102-20.0 20.0 0.38J, J* <3.0 <3.0 0.38J, J* <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0
1/21/2011 1125-103-1.5 1.5 <0.78 <15 <15 ND <15 <15 <15 <15 <15 ND 21J* 30J* 51J* 68J* 86J* 256J* 16J*
1/21/2011 1125-103-5.5 5.5 0.38J 3.8 8.4 12.58J 3.3 4.8 7.7 19 42J* 76.8J* 61J* 67J* 86J* 81J* 80J* 375J* 23
1/21/2011 1125-103-10.5 10.5 1.5J* 450J* 850J* 1301.5J* 140J* <75 130J* 300J* 830J* 1400J* 1400J* 1700J* 1800J* 1600J* 1400J* 7900J* 1600J*
1/21/2011 1125-103-15.5 15.5 0.15J <3.0 <3.0 0.15J <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0
1/21/2011 1125-103-20.5 20.5 0.16J <3.0 <3.0 0.16J 4.4 <3.0 <3.0 <3.0 <3.0 4.4 <3.0 <3.0 <3.0 <3.0 <3.0 ND 11
1/19/2011 1125-104-1.5 1.5 <0.75 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0
1/19/2011 1125-104-5.5 5.5 <0.72 <3.0 <3.0 ND <3.0 <3.0 <3.0 5.9 10 15.9 15 19 29 27 29 119 <3.0
1/19/2011 1125-104-15.5 15.5 <0.72 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0
1/19/2011 1125-104-20.5 20.5 <0.68 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0
1/21/2011 1125-105-1.5 1.5 <0.76 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 4.4 4.4 5.5 6.1 9.6 11 11 43.2 <3.0
1/21/2011 1125-105-5.5 5.5 <0.75 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0
1/21/2011 1125-105-15.5 15.5 <0.89 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0
1/21/2011 1125-105-20.5 20.5 <0.66 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0
1/20/2011 1125-106-1.5 1.5 <0.83 <300 <300 ND <300 <300 <300 410J* 470J* 880J* 480J* 580J* 840J* 1000J* 1100J* 4000J* <300
1/20/2011 1125-106-5.5 5.5 <0.78 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0
1/20/2011 1125-106-15.5 15.5 <0.71 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0
1/20/2011 1125-106-20.5 20.5 <0.92 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0
1/20/2011 1125-107-1.5 1.5 <0.77 <15 <15 ND <15 <15 <15 <15 17J* 17J* 42J* 48J* 68J* 50J* 48J* 256J* <15
1/20/2011 1125-107-5.5 5.5 <0.75 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0
1/20/2011 1125-107-15.5 15.5 <0.75 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0
1/20/2011 1125-107-20.5 20.5 <0.65 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0
1/20/2011 1125-107-62.0 62.0 <0.68 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0
1/21/2011 1125-108-1.5 1.5 2.1J* <3.0 5.8 7.9J* 5.4 <3.0 <3.0 <3.0 <3.0 5.4 <3.0 <3.0 <3.0 <3.0 <3.0 ND 17
1/21/2011 1125-108-5.5 5.5 790J* 1800J* 1800J* 4390J* 410J* 37 19 14 9.5 489.5J* 5.5 4.1 6.3 4.5 4.2 24.6 4100J*
1/21/2011 1125-108-10.5 10.5 200J* 24 30 254J* 9.5 <3.0 <3.0 <3.0 <3.0 9.5 <3.0 <3.0 <3.0 <3.0 <3.0 ND 69
1/21/2011 1125-108-15.5 15.5 0.68J, J* <3.0 <3.0 0.68J, J* <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0 <3.0 <3.0 <3.0 <3.0 ND <3.0
1/21/2011 1125-108-20.5 20.5 <0.70 <3.0 <3.0 ND 3.9 <3.0 <3.0 <3.0 <3.0 3.9 <3.0 <3.0 <3.0 <3.0 <3.0 ND 12

1125-108

MSSL (<20 feet above groundwater) 2

1125-101

1125-102

1125-103

1125-104

1125-105

MSSL (20 - 150 feet above groundwater) 2

1125-106

1125-107

Tune-Up Master
12605 Rosecrans Avenue (APN: 8082-001-003)

Norwalk, California

(Results reported in milligrams per kilogram [mg/Kg])

TABLE 3

ANALYTICAL RESULTS FOR SOIL SAMPLES - TPH1 (Carbon Chain Speciation)
Interstate 5/Segment 3 Improvement Project, PM 2.46/4.60

Caltrans Contract 07A2730, Task Order No. 9
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Boring ID Sample Date Sample ID Sample Depth 
(feet bgs) C4-C8 C9-C10 C11-C12 C4-C12 C13-C14 C15-C16 C17-C18 C19-C20 C21-C22 C13-C22 C23-C24 C25-C26 C27-C28 C29-C30 C31-C32 C23-C32 C8-C17

-- -- -- 100 -- -- -- -- -- 100 -- -- -- -- -- 1,000 --
-- -- -- 500 -- -- -- -- -- 1,000 -- -- -- -- -- 10,000 --

MSSL (<20 feet above groundwater) 2

MSSL (20 - 150 feet above groundwater) 2

Tune-Up Master
12605 Rosecrans Avenue (APN: 8082-001-003)

Norwalk, California

(Results reported in milligrams per kilogram [mg/Kg])

TABLE 3

ANALYTICAL RESULTS FOR SOIL SAMPLES - TPH1 (Carbon Chain Speciation)
Interstate 5/Segment 3 Improvement Project, PM 2.46/4.60

Caltrans Contract 07A2730, Task Order No. 9

Investigation 
Derived Waste 1/21/2011 IDW-TM-01212011 -- <0.72 <3.0 <3.0 -- <3.0 <3.0 <3.0 <3.0 <3.0 -- <3.0 <3.0 <3.0 <3.0 <3.0 -- <3.0

Notes:
1.  Samples analyzed using United States Environmental Protection Agency (U.S. EPA) Method 8015B for carbon chain speciation.
2.  MSSL = California Regional Water Quality Control Board, Los Angeles Region, Maximum Soil Screening Levels for TPH above Drinking Water Aquifers (September 2006), less than 20 feet and from 20 to 150 feet above groundwater  
    (groundwater at the site ranges from approximately 36 to 38 feet bgs); carbon ranges are C4-C12, C13-C22, and C23-C32.   MSSL concentration expressed as mg/Kg.

Concentrations that are equal to or exceed the respective screening level are shown in BOLD. 
          
Abbreviations:
bgs = below ground surface.
J = The analyte was positively identified and the associated numerical value is the approximate concentration of the analyte in the sample.
J* = The analyte is qualified as estimated as a result of AMECs data validation process.
TPH = total petroleum hydrocarbons.  
"<" = value less than the practical quantitation limit (PQL) shown.
"--" = not applicable.
ND = not detected.
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Boring ID Sample Date Sample ID Sample Depth 
(feet bgs)
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380 6 63,000 +7 7.58 100,0009 / 379 3,200 38,000 32010 -- -- -- 180 4,800 16,000 4,800 + 63 6,700 100,000
-- 0.0013 -- + 1.4 -- -- -- -- -- -- -- -- -- -- -- + -- -- --

1/20/2011 1125-101-1.5 1.5 <2.0 4.7 120 <1.0 0.027J 16 7.1 24 41 NA NA NA 0.061J <1.0 14 2.1 <1.0 <1.0 32 74
1/20/2011 1125-101-5.5 5.5 <2.0 5.4 120 <1.0 <1.0 14 6.5 18 3.2 NA NA NA 0.060J <1.0 11 1.6 <1.0 <1.0 28 35
1/20/2011 1125-101-15.5 15.5 <2.0 2.5 80 <1.0 <1.0 11 5.5 14 2.4 NA NA NA 0.028J <1.0 8.9 1.6 <1.0 <1.0 24 31
1/20/2011 1125-101-20.5 20.5 <2.0 4.5 130 <1.0 <1.0 18 7.3 22 4.4 NA NA NA 0.063J <1.0 14 2.4 <1.0 <1.0 32 39
1/19/2011 1125-102-1.5 1.5 <2.0 3.7 76 <1.0 <1.0 10 4.6 15 7.2 NA NA NA 0.020J <1.0 8.3 <1.0 <1.0 <1.0 21 40
1/21/2011 1125-102-5.5 5.5 0.81J <1.0 120 <1.0 0.34J 19 9.6 21 6.0 NA NA NA 0.041J 0.77J 15 0.56J <1.0 <1.0 35 42
1/19/2011 1125-102-15.5 15.5 <2.0 5.6 110 <1.0 <1.0 16 7.1 23 3.7 NA NA NA 0.050J <1.0 13 0.52J <1.0 <1.0 37 40
1/19/2011 1125-102-20.0 20.0 <2.0 3.9 130 <1.0 <1.0 23 7.6 28 6.2 NA NA NA 0.063J <1.0 15 1.4 <1.0 <1.0 46 43
1/21/2011 1125-103-1.5 1.5 <2.0 <1.0 70 <1.0 0.31J 11 6.7 10 20 NA NA NA 0.026J 0.41J 7.6 <1.0 <1.0 0.99J 27 53
1/21/2011 1125-103-5.5 5.5 0.57J 0.35J 77 <1.0 0.21J 14 6.9 15 5.7 NA NA NA 0.089J 0.47J 9.3 <1.0 <1.0 0.51J 29 43
1/21/2011 1125-103-10.5 10.5 0.61J 4.4 120 <1.0 0.27J 12 6.4 16 1000 12 2.1 <0.25 0.40 0.14 0.90J 9.2 <1.0 <1.0 0.32J 24 67
1/21/2011 1125-103-15.5 15.5 0.70J <1.0 120 <1.0 0.24J 17 9.5 18 6.4 NA NA NA 0.032J 0.46J 13 <1.0 <1.0 0.58J 35 43
1/21/2011 1125-103-20.5 20.5 1.1J 4.6 140 <1.0 0.28J 24 10 21 6.5 NA NA NA 0.059J 0.69J 16 <1.0 <1.0 0.63J 40 46
1/19/2011 1125-104-1.5 1.5 <2.0 6.6 150 <1.0 <1.0 21 8.5 28 7.9 NA NA NA 0.048J <1.0 15 2.0 <1.0 <1.0 37 54
1/19/2011 1125-104-5.5 5.5 <2.0 6.1 130 <1.0 <1.0 17 7.3 22 5.2 NA NA NA 0.048J <1.0 13 1.9 <1.0 <1.0 34 43
1/19/2011 1125-104-15.5 15.5 <2.0 4.6 150 <1.0 <1.0 18 7.7 24 4.4 NA NA NA 0.043J <1.0 14 2.5 <1.0 <1.0 32 41
1/19/2011 1125-104-20.5 20.5 <2.0 6.9 140 <1.0 <1.0 21 8.0 23 5.4 NA NA NA 0.095J <1.0 15 1.7 <1.0 <1.0 37 42
1/21/2011 1125-105-1.5 1.5 0.75J <1.0 150 <1.0 0.33J 22 11 25 8.8 NA NA NA 0.056J 0.76J 16 <1.0 <1.0 0.53J 39 53
1/21/2011 1125-105-5.5 5.5 0.75J <1.0 130 <1.0 0.36J 20 10 26 4.6 NA NA NA 0.056J 0.56J 15 <1.0 <1.0 <1.0 38 42
1/21/2011 1125-105-15.5 15.5 0.51J <1.0 87 <1.0 0.31J 13 7.4 14 2.6 NA NA NA 0.035J 0.35J 10 0.60J <1.0 <1.0 25 34
1/21/2011 1125-105-20.5 20.5 1.0J <1.0 120 <1.0 0.41J 22 9.6 21 5.1 NA NA NA 0.023J 0.52J 15 0.67J <1.0 <1.0 38 42
1/20/2011 1125-106-1.5 1.5 <2.0 4.4 120 <1.0 <1.0 18 7.7 25 40 NA NA NA 0.051J <1.0 21 2.1 <1.0 <1.0 47 52
1/20/2011 1125-106-5.5 5.5 <2.0 6.4 150 <1.0 <1.0 19 8.2 26 4.0 NA NA NA 0.041J <1.0 15 1.8 <1.0 <1.0 36 44
1/20/2011 1125-106-15.5 15.5 <2.0 5.3 110 <1.0 <1.0 14 6.2 18 3.1 NA NA NA 0.058J <1.0 11 1.6 <1.0 <1.0 27 35
1/20/2011 1125-106-20.5 20.5 <2.0 5.8 140 <1.0 <1.0 23 8.3 26 5.7 NA NA NA 0.043J <1.0 16 2.7 <1.0 <1.0 39 44
1/20/2011 1125-107-1.5 1.5 <2.0 3.3 62 <1.0 <1.0 10 4.6 13 10 NA NA NA 0.046J <1.0 8.1 0.96J <1.0 <1.0 20 29
1/20/2011 1125-107-5.5 5.5 <2.0 6.3 110 <1.0 <1.0 15 6.8 20 3.3 NA NA NA 0.047J <1.0 12 1.9 <1.0 <1.0 31 36
1/20/2011 1125-107-15.5 15.5 <2.0 4.4 120 <1.0 <1.0 14 6.6 18 2.9 NA NA NA 0.070J <1.0 11 1.7 <1.0 <1.0 27 38
1/20/2011 1125-107-20.5 20.5 <2.0 6.6 120 <1.0 <1.0 20 7.3 23 5.1 NA NA NA 0.042J <1.0 14 2.2 <1.0 <1.0 33 40
1/20/2011 1125-107-62.0 62.0 <2.0 2.0 97 <1.0 <1.0 17 7.6 26 4.4 NA NA NA 0.011J <1.0 17 2.5 <1.0 <1.0 31 40
1/21/2011 1125-108-1.5 1.5 1.3J <1.0 150 <1.0 0.36J 23 11 27 14 NA NA NA 0.058J 0.27J 17 <1.0 <1.0 0.64J 40 66
1/21/2011 1125-108-5.5 5.5 0.51J <1.0 160 <1.0 0.26J 16 9.0 17 3.2 NA NA NA 0.032J 1.1 12 <1.0 <1.0 0.62J 32 37
1/21/2011 1125-108-10.5 10.5 0.62J <1.0 140 <1.0 0.25J 20 10 22 4.6 NA NA NA 0.066J 0.72J 14 <1.0 <1.0 0.54J 37 44
1/21/2011 1125-108-15.5 15.5 0.53J <1.0 130 <1.0 0.25J 18 9.9 20 4.4 NA NA NA 0.037J 0.84J 14 <1.0 <1.0 0.60J 35 43
1/21/2011 1125-108-20.5 20.5 0.95J 2.8 110 <1.0 0.28J 19 9.5 22 4.5 NA NA NA 0.28 0.68J 14 <1.0 <1.0 0.30J 39 42

TABLE 4

ANALYTICAL RESULTS FOR SOIL SAMPLES - METALS1

Interstate 5/Segment 3 Improvement Project, PM 2.46/4.60

1125-108

Caltrans Contract 07A2730, Task Order No. 9
Tune-Up Master

1125-101

1125-102

1125-103

1125-104

12605 Rosecrans Avenue (APN: 8082-001-003)
Norwalk, California

(Results reported in milligrams per kilogram [mg/Kg]; unless otherwise stated)

Commercial/Industrial CHHSL5

RSL11

1125-105

1125-106

1125-107
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Boring ID Sample Date Sample ID Sample Depth 
(feet bgs)
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380 6 63,000 +7 7.58 100,0009 / 379 3,200 38,000 32010 -- -- -- 180 4,800 16,000 4,800 + 63 6,700 100,000
-- 0.0013 -- + 1.4 -- -- -- -- -- -- -- -- -- -- -- + -- -- --

TABLE 4

ANALYTICAL RESULTS FOR SOIL SAMPLES - METALS1

Interstate 5/Segment 3 Improvement Project, PM 2.46/4.60
Caltrans Contract 07A2730, Task Order No. 9

Tune-Up Master
12605 Rosecrans Avenue (APN: 8082-001-003)

Norwalk, California

(Results reported in milligrams per kilogram [mg/Kg]; unless otherwise stated)

Commercial/Industrial CHHSL5

RSL11

Investigation 
Derived 
Waste

1/21/2011 IDW-TM-01212011 -- 0.52J <1.0 100 <1.0 0.20J 15 8.6 16 4.3 NA NA NA 0.036J 0.38J 12 <1.0 <1.0 0.55J 30 39

Notes:
1.  All samples analyzed using United States Environmental Protection Agency (U.S. EPA) Method 6010B for each constituent except mercury (EPA Method 7471A). 
2.  Samples analyzed in accordance with EPA Method 7420 - Extractable lead using the Waste Extraction Test (WET) procedure with citric acid as the extractant; concentrations in milligrams per liter (mg/L).
3.  Samples analyzed in accordance with EPA Method 7420 - Extractable lead using the WET procedure with deionized water as the extractant (WET-DI); concentrations in mg/L.  
4.  Samples analyzed in accordance with EPA Method 7420 - Extractable lead using Toxicity Characteristic Leaching Procedure (TCLP) with acetic acid as the extractant; concentrations in mg/L.
5.  CHHSL = California Human Health Screening Levels, California EPA Office of Environmental Health Hazard Assessment (Cal/EPA OEHHA; January 2005).
6.  The commercial/industrial CHHSL for arsenic published by OEHHA in January 2005 is not used for comparison because the oral cancer slope factor used in the derivation of the published CHHSL 
      has since been replaced with the oral cancer slope factor used in the derivation of RSLs.  The RSL (0.0013 milligrams per kilogram [mg/Kg]) was therefore considered the lowest applicable screening criterion for the screening-level evaluation.
7.  "+" = Analyte was not detected in the samples shown.  Screening Levels therefore are not provided.
8.  The commercial/industrial CHHSL for cadmium published by OEHHA in January 2005 is incorrect and not used for comparison because the oral cancer slope factor used in the derivation of the published CHHSL has since been withdrawn.  
     The RSL (1.4 mg/Kg) was, therefore, considered the lowest applicable screening criterion for the screening-level evaluation.
9.  The commercial/industrial CHHSL for total chromium is not published.  The commercial/industrial CHHSL for trivalent chromium and hexavalent chromium is presented for evaluation purposes.
10.  The commercial/industrial CHHSL for lead published by OEHHA in January 2005 has since been revised to 320 mg/Kg (Cal/EPA, 2009).
11.  RSL = U.S. EPA, Region IX, 2010.  RSL Table November 2010, Protection of Groundwater Soil Screening Levels (SSLs), Risk-Based SSL.
12.  Soil sample 1125-103-10.5 was analyzed for organic lead using DHS-LUFT.  Organic lead was detected at a concentration of 29.6 J-* mg/Kg.  

Abbreviations:
bgs = below ground surface.
J = the analyte was positively identified; the associated numerical value is the approximate concentration of the analyte in the sample.
J-* = The analyte is qualified as estimated low as a result of AMECs data validation process.
NA = not analyzed.
"--" = not applicable.
"<" = value less than the practical quantitation limit (PQL) shown.
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Boring ID Sample Date Sample ID
Temporary Well 
Screen Interval 

(feet bgs)
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-- 600 -- -- 5.0 -- 1.0 -- -- 6.0 -- 300 -- 1750 13 -- -- -- 1750 -- -- -- -- 150 --
15 -- 370 -- -- -- -- 88 91 -- 830 -- 680 -- -- 0.14 -- 1300 -- -- -- -- -- -- --

1125-102 1/19/2011 1125-102-GWS 35 - 40 490 21 160 0.53 3.8 37 96 1.9 8.2 1.9 0.61 210 30 1100 490 1200 19 33 470 11 4.4 <10 1.1 1.1 ND
1125-103 1/21/2011 1125-103-GWS 37 - 42 <5.0 <5.0 <5.0 <5.0 <5.0 <5.0 210 <5.0 <5.0 <5.0 7.9 320 63 <10 24 1800 40J* 80 <5.0 34J* <5.0 62J <5.0 <5.0 ND

1/19/2011 1125-104-GWS 38 - 43 380 <2.0 140 <2.0 <2.0 47 45 <2.0 <2.0 <2.0 <2.0 200 34 500 <2.0 1200 29 39 180 15 <2.0 <40 <2.0 120 ND
1/19/2011 1125-104-GWSD 38 - 43 320 <2.0 120 <2.0 <2.0 46 40 <2.0 <2.0 <2.0 <2.0 210 36 380 <2.0 1200 28 42 130 15 <2.0 <40 1.5J 86 ND

1125-106 1/20/2011 1125-106-GWS 37 - 42 <2.0 35 66 <2.0 10 16 3.4 1.4J 6.9 <2.0 <2.0 120 28 14 20 1000 23 33 75 12 <2.0 <40 <2.0 2.4 ND

Notes:
1.  Samples analyzed by United States Environmental Protection Agency (U.S. EPA) Method 8260B for VOCs.
2.  Other VOCs = Remaining VOCs analyzed by U.S. EPA Method 8260B; refer to laboratory reports in Appendix D for list of analytes and individual practical quantitation limits (PQLs).
3.  MCL = Maximum Contaminant Levels for Regulated Drinking Water Contaminants, California Safe Drinking Water Act & Related Laws and Regulations (CCR Title 22, Article 5.5, Section 64444).
     California Department of Public Health, updated January 24, 2011.  MCL concentration expressed as µg/L.
4.  RSL = U.S. EPA, Region IX, 2010.  Regional Screening Level (RSL) Table November 2010 for tapwater.

Concentrations that are equal to or exceed the respective screening level are shown in BOLD. 

Abbreviations:
bgs = below ground surface.
-- = not analyzed, not established, or not applicable.
< = value less than the practical quantitation limit shown.
GWSD = duplicate groundwater sample.
J = The analyte was positively identified and the associated numerical value is the approximate concentration
      of the analyte in the sample.
J* = The analyte is qualified as estimated as a result of AMECs data validation process.
ND = not detected.
VOCs = Volatile Organic Compounds.

1125-104

MCL3

RSL4

Tune-Up Master
12605 Rosecrans Avenue (APN: 8082-001-003)

Norwalk, California

(Results reported in micrograms per liter [µg/L])

TABLE 5

ANALYTICAL RESULTS FOR GROUNDWATER SAMPLES - VOLATILE ORGANIC COMPOUNDS1

Interstate 5/Segment 3 Improvement Project, PM 2.46/4.60
Caltrans Contract 07A2730, Task Order No. 9
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Temporary Well 
Screen Interval

feet
(bgs)

-- -- -- 0.21 -- -- -- -- -- 0.21 -- -- -- -- -- 0.21 --

1125-102 1/19/2011 1125-102-GWS 35 - 40 1.7 0.9 1.4 4.0 0.73 0.22 0.13 0.089 0.2 1.369 0.061 0.058 0.093 0.061 0.094 0.367 3.5

1/21/2011 1125-103-GWS (GP) 37 - 42 8.0J* 14J* 84J* 106.0 67J* 15J* 1.6J* 0.29J* 0.072J* 83.962J* 0.029J* 0.038J* 0.042J* 0.029J* 0.038J* 0.176J* 190J*

1/21/2011 1125-103-GWS (FPP) 37 - 42 29,000 160,000J* 490,000J* 679,000J* 280,000J* 43,000J* <19,000 <19,000 <19,000 323,000J* <19,000 <19,000 <19,000 <19,000 <19,000 ND 1,000,000J*

1/19/2011 1125-104-GWS 38 - 43 2.1 0.99 3.6 6.69 2.7 0.7 0.12 0.036 0.044 3.600 <0.022 0.027 0.029 <0.022 0.026 0.082 8.2

1/19/2011 1125-104-GWSD 38 - 43 2.2 1.5 6 9.7 4.5 1.1 0.17 0.042 0.061 5.873 0.022 0.031 0.036 0.028 0.038 0.155 13

1125-106 1/20/2011 1125-106-GWS 37 - 42 0.26J* 2.6J* 13J* 15.86J* 10J* 2.2J* 0.28J* 0.051J* 0.026J* 12.557J* <0.020 <0.020 <0.020 <0.020 <0.020 ND 28J*

Notes:
1.  Samples analyzed using United States Environmental Protection Agency (U.S. EPA) Method 8015B for carbon chain speciation.
2.  ESL = Environmental Screening Level, California Regional Water Quality Control Board, San Francisco Bay Region, Screening for Environmental Concerns at Sites with Contaminated Soil and Groundwater,
     Appendix 1, Table F-3, Summary of Drinking Water Screening Levels, May 2008.  ESL concentration expressed as mg/L.

Concentrations that are equal to or exceed the respective screening level in groundwater are shown in BOLD. 

Abbreviations:
bgs = below ground surface
"<" = value less than the practical quantitation limit shown.
J* = The analyte is qualified as estimated as a result of AMECs data validation process.
FPP = Denotes free product phase (NAPL), results are reported in milligrams per kilogram (mg/Kg).
GWSD = duplicate sample.
GP = Denotes groundwater phase. 
TPH = total petroleum hydrocarbons.
ND = not detected.

1125-104

Caltrans Contract 07A2730, Task Order No. 9

C4-C12

(Results reported in milligrams per liter [mg/L], unless otherwise stated)

1125-103

C15-C16 C17-C18C4-C8 C8-C17

Tune-Up Master
12605 Rosecrans Avenue (APN: 8082-001-003)

Norwalk, California

ESL 2

Sample 
Date

Sample
ID

Boring
ID

ANALYTICAL RESULTS FOR GROUNDWATER AND FREE PRODUCT SAMPLES - TPH1 (CARBON CHAIN SPECIATION)
Interstate 5/Segment 3 Improvement Project, PM 2.46/4.60

C13-C22

TABLE 6

C9-C10 C13-C14C11-C12 C29-C30 C31-C32C19-C20 C21-C22 C23-C24 C25-C26 C27-C28 C23-C32

P:\15324.000.0\153240090\Docs\Final Report\tables\Table 6 - water TPH.xlsx

AMEC Geomatrix, Inc.
Page 1 of 1



Sample 
Date

Sample 
Name1 

Associated 
Borehole Locations Matrix VOCs

(EPA 8260B)

TPH
Carbon Chain Speciation

(EPA 8015B)

01/04/11 1124-100-Source-01042011

1125-101, 1125-102, 
1125-103, 1125-104, 
1125-105, 1125-106, 
1125-107, 1125-108

Water ND
C11-C12 [0.024 mg/L], C9-
C10 [0.031 mg/L], C8-C17 

[0.15 mg/L]

01/19/11 1125-100-TBW-01192011 1125-102, 1125-104 Water ND NA

01/19/11 1125-100-FB-01192011 1125-102, 1125-104 Water ND ND

01/19/11 1125-100-EB-01192011 1125-102, 1125-104 Water ND ND

01/20/11 1125-100-TBW-01202011 1125-106 Water ND NA

01/20/11 1125-100-FB-01202011 1125-106 Water ND ND

01/20/11 1125-100-EB-01202011 1125-101, 1125-106, 
1125-107 Water ND ND

01/21/11 1125-100-TBW-01212011 1125-103 Water Chloromethane 
[0.46J µg/L] NA

01/21/11 1125-100-FB-01212011 1125-103 Water ND ND

01/21/11 1125-100-EB-01212011 1125-102, 1125-103, 
1125-105, 1125-108 Water ND ND

01/21/11 Equipment Blank (Ambient) 1125-102, 1125-103, 
1125-104, 1125-106 Air ND NA

01/21/11 Method Blank 1125-102, 1125-103, 
1125-104, 1125-106 Air ND NA

Notes:
1.  Sample name abbreviations: EB = equipment blank, Source = source water blank, TBW = trip blank water, FB = field blank.

Abbreviations:
ND = not detected.
NA = not analyzed.
VOCs = volatile organic compounds.
TPH = total petroleum hydrocarbons. 

(All results reported as micrograms per liter [µg/L] for air,  µg/L and milligrams per liter [mg/L] for water,
and micrograms per kilogram [μg/Kg] for soil)

TABLE 7

ANALYTICAL RESULTS FOR FIELD QUALITY CONTROL SAMPLES
Interstate 5/Segment 3 Improvement Project, PM 2.46/4.60

Norwalk, California

Tune-Up Master
Caltrans Contract 07A2730, Task Order No. 9

12605 Rosecrans Avenue (APN: 8082-001-003)

P:\15324.000.0\153240090\Docs\Final Report\tables\Table 7 - field QC samples.xlsx

AMEC Geomatrix, Inc.
Page 1 of 1



Unique 
Identification

Boring 
Identification Latitude Longitude Northing Easting

1125 1125-101 33.902690 -118.063859 6542288.38 1786975.05

1125 1125-102 33.902650 -118.063851 6542290.91 1786960.50

1125 1125-103 33.902565 -118.063802 6542305.64 1786929.43

1125 1125-104 33.902523 -118.063692 6542339.19 1786914.40

1125 1125-105 33.902514 -118.063574 6542374.86 1786910.85

1125 1125-106 33.902681 -118.063732 6542327.10 1786971.81

1125 1125-107 33.902702 -118.063782 6542311.85 1786979.25

1125 1125-108 33.902527 -118.063781 6542312.00 1786915.58

Note: y g ( )
System 

TABLE 8

BORING GPS COORDINATES1

Interstate 5/Segment 3 Improvement Project, PM 2.46/4.60

Norwalk, California

Caltrans Contract 07A2730, Task Order No. 9
Tune-Up Master

12605 Rosecrans Avenue (APN: 8082-001-003)

     (feet).  GPS coordinates were not measured or verified by a Professional Licensed Surveyor, and are 
     professional certification of this report.

P:\15324.000.0\153240090\Docs\Final Report\tables\Table 8 - GPS.xls
AMEC Geomatrix, Inc.
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Boring ID Date
Total Depth 
(feet bgs)1

Approximate Depth 
to Water 

Encountered 
during Drilling

(feet bgs)

Depth to Top of 
Underlying  Fine-

Grained Unit2 

(feet bgs)

Apparent 
Thickness of Fine-

grained Unit3 

(bgs)
1125-102 01/19/11 40.0 38 Not Encountered Not Applicable
1125-103 01/21/11 42.0 36.3 Not Encountered Not Applicable
1125-104 01/19/11 44.0 36 Not Encountered Not Applicable
1125-106 01/20/11 42.0 36.8 Not Encountered Not Applicable
1125-107 01/11/11 64.0 36.5 54 6

Notes:
1.  bgs = below ground surface.

3.  Apparent thickness is characterized as the thickness of fine-grained sediments greater than 3 vertical feet.
     underlies the first encountered groundwater at boring location 1125-107.
2.  Fine-grained unit is characterized as an interval of predominantly sandy lean clay to lean clay with sand sediments that 

TABLE 9

SUMMARY OF FINE-GRAINED UNIT DEPTH AND APPARENT THICKNESS
Interstate 5/Segment 3 Improvement Project, PM 2.46/4.60

12605 Rosecrans Avenue (APN: 8082-001-003)
Norwalk, California

Caltrans Contract 07A2730, Task Order No. 9
Tune-Up Master

P:\15324.000.0\153240090\Docs\Final Report\tables\Table 9_lithology.xls
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REMEDIAL TASK EVALUATION AND COST ESTIMATE

Quantity Unit Unit Cost
Extended 

Cost Subtotal Total Notes
Stage I - Construction Footprint Remediation $56,000

1a $25,000

1 lump sum $25,000 $25,000

Includes permitting, removing and disposing of tank 
contents and tank, consultant oversight, confirmation soil 
sampling, backfilling and compacting, and reporting

1b $10,000

1 lump sum $10,000 $10,000

Includes excavation, remove and dispose of clarifier and 
plug lines, confirmation soil sampling, backfilling and 
compaction.

1c $15,000

2 each $7,500 $15,000
Includes concrete removal, excavate and remove lift, 
confirmation soil sampling, backfilling and compaction

1d $6,000

1 each $6,000 $6,000
Excavation, tank removal and disposal, confirmation soil 
sampling, and backfilling and compaction

Stage II - Management of Construction-Derived Waste $0

2a no tasks identified $0

Tune-Up Master
12605 Rosecrans Avenue (APN: 8082-001-003)

Clarifier Removal Activities
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Hydraulic Lift Removal Activities

Wash Water Tank Removal Activities
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TABLE 10

Underground Waste Oil Tank - Removal Activities

Norwalk, California

Task

Interstate 5/Segment 3 Improvement Project, PM 2.46/4.60
Caltrans Contract 07A2730, Task Order No. 9

Stage III - Post-Construction Remediation $795,240
3a Phase II Site Investigation Field Activities $50,000

Prefield, Work Plan, and HASP 1 lump sum $10,000 $10,000
Drilling Contractor and Analytical 
Laboratory 1 each $21,000 $21,000

Includes utility clearance, 4 days of direct push drilling, and 
laboratory soil and water and QA/QC analyses.

Fieldwork, Management, and 
Reporting 1 each $19,000 $19,000

Includes project management, drilling and sampling, data 
evaluation, waste disposal, and reporting.

3b Soil Vapor Extraction - SVE $350,500
3b-1 SVE- Installation/Removal $113,500

Mobilization 1 lump sum $10,000 $10,000
SVE Wells 150 lineal foot $100 $15,000 Includes 7 SVE wells to 22 feet bgs
Piping 300 lineal foot $50 $15,000 Includes underground piping
Electrical 1 lump sum $25,000 $25,000
Well Boxes 7 each $3,000 $21,000 Assumes below grade well boxes
Piping Manifold 1 lump sum $5,000 $5,000
Well Decommissioning 150 lineal foot $100.00 $15,000 Assumes underground piping decommissioned in place.
Demobilization 1 lump sum $7,500 $7,500
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REMEDIAL TASK EVALUATION AND COST ESTIMATE

Quantity Unit Unit Cost
Extended 

Cost Subtotal Total Notes

Tune-Up Master
12605 Rosecrans Avenue (APN: 8082-001-003)

TABLE 10

Norwalk, California

Task

Interstate 5/Segment 3 Improvement Project, PM 2.46/4.60
Caltrans Contract 07A2730, Task Order No. 9

3b-2 SVE Project Duration - Assume 12 Months $166,500
SVE System Lease 12 months $3,000 $36,000 Includes 250 cfm electric catalytic oxidizer.  
Electrical 9 months $2,500 $22,500
Fence Rental 12 months $500 $6,000
Rebound Testing, incremental costs 3 months $4,000.00 $12,000
Laboratory Analytical 12 months $1,500.00 $18,000
Operation and Maintenance 12 months $6,000.00 $72,000

3b-3 SVE Documents $70,500
Project Management 1 lump sum $10,000 $10,000
Design/Build Permitting 1 lump sum $15,000 $15,000
RAP Work Plan 1 lump sum $7,500 $7,500
Quarterly Reports 4 events $1,500 $6,000
Closure Investigation and Report 1 lump sum $32,000 $32,000 Includes confirmation sampling, decommision system 

3c NAPL-Impacted Groundwater Extraction (24 months) $292,240
Mobilization 1 lump sum $5,000 $5,000
Extraction Wells & Piping 1 lump sum $50,000 $50,000 Includes 2 extraction wells, 400 feet piping, compound
Workplans, Qtr Reports, Closure 1 lump sum $30,000 $30,000
Equipment Lease 24 months $1,500 $36,000
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GAC Use 2400 pounds $2.20 $5,280 oil/water separation, pre-filter, 2 GAC vessels in series
Laboratory Analytical 24 months $150 $3,600 Assumes 10 gpm, 10 mg/L, GAC treatment system
Operation and Maintenance 24 months $6,140 $147,360
Decommissioning 1 lump sum $15,000 $15,000 Includes permitting and well destruction

3d Groundwater Monitoring $102,500
Well Construction 4 each $5,000 $20,000 Permit, install, and develop four monitoring wells
Monitoring Event 10 events $6,500 $65,000 Includes 2 years quarterly; 1 year semi-annual
Well Decommissioning 4 each $2,500.00 $10,000 Includes permitting and well destruction
Closure Report 1 lump sum $7,500 $7,500

$56,000
$0

$795,240
$851,240

Abbreviations:
GAC = granular activated carbon; gpm = gallons per minute; mg/L = milligrams per liter.

Stage III - Post-Construction Remediation
TOTAL

Stage I - Construction Footprint Remediation
Stage II - Management of Construction-Derived Waste

P:\15324.000.0\153240090\Docs\Final Report\tables\Table 10 - remedial task evaluation and cost estimate.xls
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SITE LOCATION MAP
Interstate 5/Segment 3 Improvement Project, 

Environmental Parcel Site Investigations, 
07-LA-005, PM 2.46/4.60 Tune-Up Master

12605 Rosecrans Avenue (APN: 8082-001-003)
Norwalk, California 90650

By: Date: Project No.
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BORING LOCATION MAP
Interstate 5/Segment 3 Improvement Project, Environmental

Parcel Site Investigations, 07-LA-005, PM 2.46/4.60
Tune-Up Master

12605 Rosecrans Avenue (APN: 8082-001-003)
Norwalk, California 90650

By: Date: Project No.

Figure

Explanation

Soil vapor, soil, and groundwater 
sample location

Soil sampling location

Approximate area of investigation

Approximate location of former
petroleum hydrocarbon pipeline

!(1125-102

Note:
Sample locations are approximate.

12605 Rosecrans Avenue
Norwalk, California

(APN: 8082-001-003)
!<=1125-101
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1125-102 Depth E 1,2,4-TMB 1,3,5-TMB N
Sample ID feet µg/L µg/L µg/L µg/L
1125-102-5' 5 <0.20 <0.20 <0.20 <0.10

1125-102-15'-1V 15 38 31 12 0.44J

1125-102-15'-3V 15 97 67 28 0.54

1125-102-15'-7V 15 120 80 35 0.88

1125-103 Depth E 1,2,4-TMB 1,3,5-TMB N

Sample ID feet µg/L µg/L µg/L µg/L

1125-103-5' 5 6.2 0.35 <0.20 <0.10

1125-103-15' 15 20 1.1 0.29 <0.10

1125-104 Depth E 1,2,4-TMB 1,3,5-TMB N
Sample ID feet µg/L µg/L µg/L µg/L
1125-104-5' 5 0.12J 0.24 <0.20 <0.10

1125-104-5'-Dup 5 0.10J 0.20 <0.20 <0.10

1125-104-15' 15 0.11J 0.20 <0.20 <0.10

1125-106 Depth E 1,2,4-TMB 1,3,5-TMB N
Sample ID feet µg/L µg/L µg/L µg/L
1125-106-5' 5 1.4 2.0 0.66 <0.10
1125-106-15' 15 <0.20 <0.20 <0.20 <0.10

1125-103

1125-106
1125-107

1125-102
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1125-105

1125-104
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INVESTIGATION SOIL VAPOR DATA EXCEEDING
SCREENING CRITERIA

Interstate 5/Segment 3 Improvement Project, Environmental
Parcel Site Investigations, 07-LA-005, PM 2.46/4.60

Tune-Up Master
12605 Rosecrans Avenue (APN: 8082-001-003)

Norwalk, California 90650
By: Date: Project No.

Figure

Explanation

Soil vapor, soil, and groundwater 
sample location

Soil sampling location

Approximate area of investigation

ethylbenzene

1,2,4-trimethylbenzene

1,3,5-trimethylbenzene

naphthalene

Approximate location of former
petroleum hydrocarbon pipeline

!(1125-102

1. Concentrations in micrograms
    per liter (µg/L) in soil vapor.

2. Sample locations are approximate.

3. Shaded values exceed applicable
    screening values. Bold values
    indicate detections.

4. J = The analyte was positively
    identified.  The associated numerical
    value is the approximate 
    concentration of the analyte in the
    sample.

5. Less than symbol indicates that the 
    analyte was not detected at the 
    reporting limit shown.

!<=1125-101

E

1,2,4-TMB

1,3,5-TMB

N

Notes:

12605 Rosecrans Avenue
Norwalk, California

(APN: 8082-001-003)
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1125-101 Depth 1,2,4-TMB 1,3,5-TMB 1,4-DCB B E I m,p-X N n-PB o-X C4-C12 C13-C22 Total Lead

Sample ID feet µg/Kg µg/Kg µg/Kg µg/Kg µg/Kg µg/Kg µg/Kg µg/Kg µg/Kg µg/Kg mg/Kg mg/Kg mg/Kg
1125-101-1.5 1.5 NA NA NA NA NA NA NA NA NA NA ND 45.2 41
1125-101-5.5 5.5 <3.6 <3.6 <3.6 <3.6 <3.6 <3.6 <7.3 <3.6 <3.6 <3.6 ND ND 3.2
1125-101-15.5 15.5 2.3J 0.85J 2.0J 1.3J <4.2 <4.2 3.2J <4.2 <4.2 1.4J ND ND 2.4
1125-101-20.5 20.5 35 12 22 0.95J 22 0.87J 110 5.7 3.2J 52 0.23J ND 4.4

1125-102 Depth 1,2,4-TMB 1,3,5-TMB 1,4-DCB B E I m,p-X N n-PB o-X C4-C12 C13-C22 Total Lead

Sample ID feet µg/Kg µg/Kg µg/Kg µg/Kg µg/Kg µg/Kg µg/Kg µg/Kg µg/Kg µg/Kg mg/Kg mg/Kg mg/Kg
1125-102-1.5 1.5 NA NA NA NA NA NA NA NA NA NA ND 43.9 7.2
1125-102-5.5 5.5 <3.5 <3.5 <3.5 2.0J <3.5 <3.5 <7.1 <3.5 <3.5 <3.5 ND ND 6.0
1125-102-15.5 15.5 130J* 33J* <3.5 2.2J 23J* 3.6J* 81J* 83J* 12J* 4.9J* 8.11J, J* 5.8 3.7
1125-102-20.0 20.0 110J* 26J* <4.5 2.1J 20J* 3.2J, J* 76J* 37J* 10J* 19J* 0.38J, J* ND 6.2

1125-103 Depth 1,2,4-TMB 1,3,5-TMB 1,4-DCB B E I m,p-X N n-PB o-X C4-C12 C13-C22 Total Lead

Sample ID feet µg/Kg µg/Kg µg/Kg µg/Kg µg/Kg µg/Kg µg/Kg µg/Kg µg/Kg µg/Kg mg/Kg mg/Kg mg/Kg
1125-103-1.5 1.5 NA NA NA NA NA NA NA NA NA NA ND ND 20
1125-103-5.5 5.5 2.6J <3.8 <3.8 <3.8 54 9.0 1.6J 4.1 27 0.96J 12.58J 76.8J* 5.7
1125-103-10.5 10.5 27 6.0 <3.8 1.2J 120J* 20 5.1J, J* 72 62 3.4J, J* 1301.5J* 1400J* 1000
1125-103-15.5 15.5 4.8 1.1J <3.4 1.5J 10 2.8J 3.2J 3.2J 5.2 1.6J 0.15J ND 6.4
1125-103-20.5 20.5 2.3J <3.3 <3.3 1.3J 1.2J <3.3 1.2J 2.5J <3.3 <3.3 0.16J 4.4 6.5

1125-104 Depth 1,2,4-TMB 1,3,5-TMB 1,4-DCB B E I m,p-X N n-PB o-X C4-C12 C13-C22 Total Lead

Sample ID feet µg/Kg µg/Kg µg/Kg µg/Kg µg/Kg µg/Kg µg/Kg µg/Kg µg/Kg µg/Kg mg/Kg mg/Kg mg/Kg
1125-104-1.5 1.5 NA NA NA NA NA NA NA NA NA NA ND ND 7.9
1125-104-5.5 5.5 <3.5 <3.5 <3.5 2.3J <3.5 <3.5 <7.0 <3.5 <3.5 <3.5 ND 15.9 5.2
1125-104-15.5 15.5 <3.5 <3.5 <3.5 1.1J <3.5 <3.5 <7.0 <3.5 <3.5 <3.5 ND ND 4.4
1125-104-20.5 20.5 <3.3 <3.3 <3.3 6.2 <3.3 <3.3 <6.7 <3.3 <3.3 <3.3 ND ND 5.4

1125-105 Depth 1,2,4-TMB 1,3,5-TMB 1,4-DCB B E I m,p-X N n-PB o-X C4-C12 C13-C22 Total Lead

Sample ID feet µg/Kg µg/Kg µg/Kg µg/Kg µg/Kg µg/Kg µg/Kg µg/Kg µg/Kg µg/Kg mg/Kg mg/Kg mg/Kg
1125-105-1.5 1.5 NA NA NA NA NA NA NA NA NA NA ND 4.4 8.8
1125-105-5.5 5.5 1.6J <3.9 <3.9 1.2J 1.3J <3.9 3.6J <3.9 <3.9 1.2J ND ND 4.6
1125-105-15.5 15.5 <3.3 <3.3 <3.3 2.3J <3.3 <3.3 <6.6 <3.3 <3.3 <3.3 ND ND 2.6
1125-105-20.5 20.5 <3.4 <3.4 <3.4 11 <3.4 <3.4 <6.8 <3.4 <3.4 <3.4 ND ND 5.1

1125-106 Depth 1,2,4-TMB 1,3,5-TMB 1,4-DCB B E I m,p-X N n-PB o-X C4-C12 C13-C22 Total Lead

Sample ID feet µg/Kg µg/Kg µg/Kg µg/Kg µg/Kg µg/Kg µg/Kg µg/Kg µg/Kg µg/Kg mg/Kg mg/Kg mg/Kg
1125-106-1.5 1.5 NA NA NA NA NA NA NA NA NA NA ND 880J* 40
1125-106-5.5 5.5 <4.1 <4.1 <4.1 1.2J <4.1 <4.1 <8.1 <4.1 <4.1 <4.1 ND ND 4.0
1125-106-15.5 15.5 <3.8 <3.8 <3.8 0.75J <3.8 <3.8 <7.6 <3.8 <3.8 <3.8 ND ND 3.1
1125-106-20.5 20.5 <3.5 <3.5 <3.5 4.5 <3.5 <3.5 <7.1 <3.5 <3.5 <3.5 ND ND 5.7

1125-107 Depth 1,2,4-TMB 1,3,5-TMB 1,4-DCB B E I m,p-X N n-PB o-X C4-C12 C13-C22 Total Lead

Sample ID feet µg/Kg µg/Kg µg/Kg µg/Kg µg/Kg µg/Kg µg/Kg µg/Kg µg/Kg µg/Kg mg/Kg mg/Kg mg/Kg
1125-107-1.5 1.5 NA NA NA NA NA NA NA NA NA NA ND 17J* 10
1125-107-5.5 5.5 <3.8 <3.8 <3.8 1.4J <3.8 <3.8 <7.5 <3.8 <3.8 <3.8 ND ND 3.3
1125-107-15.5 15.5 <3.5 <3.5 <3.5 0.70J <3.5 <3.5 <6.9 <3.5 <3.5 <3.5 ND ND 2.9
1125-107-20.5 20.5 <3.3 <3.3 1.5J 5.5 <3.3 <3.3 <6.6 <3.3 <3.3 <3.3 ND ND 5.1
1125-107-62.0 62.0 <3.5 <3.5 <3.5 0.73J <3.5 <3.5 <7.0 <3.5 <3.5 <3.5 ND ND 4.4

1125-108 Depth 1,2,4-TMB 1,3,5-TMB 1,4-DCB B E I m,p-X N n-PB o-X C4-C12 C13-C22 Total Lead

Sample ID feet µg/Kg µg/Kg µg/Kg µg/Kg µg/Kg µg/Kg µg/Kg µg/Kg µg/Kg µg/Kg mg/Kg mg/Kg mg/Kg
1125-108-1.5 1.5 NA NA NA NA NA NA NA NA NA NA 7.9J* 5.4 14
1125-108-5.5 5.5 3,300,000 1,100,000 <29000 <29,000 710,000 120,000 2,600,000 400,000 570,000 970,000 4390J* 489.5J* 3.2
1125-108-10.5 10.5 560,000 180,000 <19,000 <19,000 120,000 21,000 460,000 46,000 91,000 150,000 254J* 9.5 4.6
1125-108-15.5 15.5 1200 200 <3.5 4.6 460 29 1100 130 110 220 0.68J, J* ND 4.4
1125-108-20.5 20.5 2.4J 0.74J <3.5 1.2J 0.83J <3.5 2.2J <3.5 <3.5 0.86J ND 3.9 4.5

1125-103

1125-106

1125-107

1125-102
1125-101

1125-108

1125-105

1125-104
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4

INVESTIGATION SOIL DATA EXCEEDING
SCREENING CRITERIA

Interstate 5/Segment 3 Improvement Project, Environmental
Parcel Site Investigations, 07-LA-005, PM 2.46/4.60

Tune-Up Master
12605 Rosecrans Avenue (APN: 8082-001-003)

Norwalk, California 90650
By: Date: Project No.

Figure

1. Concentrations in micrograms per 
    kilogram (µg/Kg) or milligrams per 
    kilogram (mg/Kg) in soil.

2. Sample locations are approximate.

3. Shaded values exceed applicable
    screening values. Bold values
    indicate detections.

4. J = The analyte was positively
    identified.  The associated numerical
    value is the approximate concentration
    of the analyte in the sample.

5. J* = The analyte is qualified as estimated
    as a result of AMECs data validation process.

6. NA = not analyzed/not applicable.

7. ND = not detected.

8. Less than symbol indicates that the  
    analyte was not detected at the
    practical quantitation limit shown.

9. Due to the presence of elevated 
    concentrations, sample dilution was performed
    by the laboratory on one or more of the soil 
    samples analyzed.  The MDL for one or more
    of the VOCs and /or TPH carbon chain ranges
    exceed their respective screening criteria.
    Refer to the analytical reports for the
    individual MDLs and PQLs for each of the soil
    samples analyzed for VOCs or TPH.

Notes:

Explanation
Soil vapor, soil, and groundwater 
sample location

Soil sampling location

Approximate area of investigation

Approximate location of former
petroleum hydrocarbon pipeline

1,2,4-trimethylbenzene

1,3,5-trimethylbenzene

1,4-dichlorobenzene

benzene

ethybenzene

isopropylbenzene

m,p-xylene

napthalene

n-propylbenzene

o-xylene

total petroleum hydrocarbons
with carbon chain speciation

!(1125-101

!<=1125-101

1,2,4-TMB

1,3,5-TMB

1,4-DCB

B

E

I

m,p-X

N

n-P

o-X

C4-C12

12605 Rosecrans Avenue
Norwalk, California

(APN: 8082-001-003)
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1,2,4-TMB 1,4-DCB B E MTBE N C4-C12 C13-C22 C23-C32
µg/L µg/L µg/L µg/L µg/L µg/L mg/L mg/L mg/L

1125-102-GWS 35 - 40 490 3.8 96 210 490 1200 4.0 1.369 0.367

1125-102
Sample ID

Depth
feet

1,2,4-TMB 1,4-DCB B E MTBE N C4-C12 C13-C22 C23-C32
µg/L µg/L µg/L µg/L µg/L µg/L mg/L or mg/Kg mg/L or mg/Kg mg/L or mg/Kg

1125-103-GWS (GP) 37 - 42 <5.0 <5.0 210 320 24 1800 106.0J* 83.962 0.176J*
1125-103-GWS (FPP) 37 - 42 NA NA NA NA NA NA 679,000J* 323,000J* ND

1125-103
Sample ID

Depth
feet

1,2,4-TMB 1,4-DCB B E MTBE N C4-C12 C13-C22 C23-C32
µg/L µg/L µg/L µg/L µg/L µg/L mg/L mg/L mg/L

1125-104-GWS 38 - 43 380 <2.0 45 200 <2.0 1200 6.69 3.600 0.082
1125-104-GWSD 38 - 43 320 <2.0 40 210 <2.0 1200 9.7 5.873 0.155

1125-104
Sample ID

Depth
feet

1,2,4-TMB 1,4-DCB B E MTBE N C4-C12 C13-C22 C23-C32
µg/L µg/L µg/L µg/L µg/L µg/L mg/L mg/L mg/L

1125-106-GWS 37 - 42 <2.0 10 3.4 120 20 1000 15.86J* 12.557J* ND

1125-106
Sample ID

Depth
feet

1125-103

1125-106

1125-107

1125-102

1125-101

1125-108

1125-105

1125-104
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5

INVESTIGATION GROUNDWATER DATA EXCEEDING
SCREENING CRITERIA

Interstate 5/Segment 3 Improvement Project, Environmental
Parcel Site Investigations, 07-LA-005, PM 2.46/4.60

Tune-Up Master
12605 Rosecrans Avenue (APN: 8082-001-003)

Norwalk, California 90650
By: Date: Project No.

Figure

1. Concentrations in micrograms per
    liter (µg/L) and milligrams per liter 
    (mg/L) in groundwater.  NAPL
    results in milligrams per kilogram
    (mg/Kg).

2. Sample locations are approximate.

3. Shaded values exceed applicable
    screening values. Bold values
    indicate detections.

4. J = The analyte was positively
    identified.  The associated numerical
    value is the approximate concentration
    of the analyte in the sample.

5. J* = the analyte is qualified as estimated
    as a result of AMEC's data validation
    process.

7. Less than symbol indicates that the 
    analyte was not detected at the
    reporting limit shown.

8.  Due to the presence of elevated
     concentrations, sample dilution was
     performed by the laboratory on one
     or more of the soil samples analyzed.
     The MDL for one or more of the VOCs
     and/or TPH carbon chain ranges
     exceed their respective screening
     criteria.  Refer to the analytical reports
     for the individual MDLs and PQLs for
     each of the soil samples analyzed for
     VOCs or TPH.

Notes:

Explanation
Soil vapor, soil, and groundwater 
sample location

Soil sampling location

Approximate area of investigation

Approximate location of former
petroleum hydrocarbon pipeline

1,2,4 -trimethylbenzene

1,4-dichlorobenzene

benzene

ethylbenzene

methyl-tert-butyl-ether

naphthalene

Not analyzed

Not detected

total petroleum hydrocarbons
with carbon chain speciation

!(1125-102

!<=1125-101

1,2,4-TMB

1,4-DCB

B

E

MTBE

N

NA

ND

C4-12

12605 Rosecrans Avenue
Norwalk, California

(APN: 8082-001-003)
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Estimated Limits of Clarifier Structure 
for Removal Before Construction

Estimated Limits of Underground 
Waste Oil Tank for Removal

Before Construction

Approximate Location of Hydraulic
Lifts and Associated Reserviors for

Removal Before Construction

Approximate Location of One In-Ground
Wash Water Containment Tank for

Removal Before Construction

1125-103

1125-106

1125-107

1125-102

1125-101

1125-108
1125-105

1125-104
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CONSTRUCTION MANAGEMENT AREAS
Interstate 5/Segment 3 Improvement Project, Environmental

Parcel Site Investigations, 07-LA-005, PM 2.46/4.60
Tune-Up Master

12605 Rosecrans Avenue (APN: 8082-001-003)
Norwalk, California 90650

By: Date: Project No.

Figure

Sample locations are approimate.
Note:

Explanation
Soil vapor, soil, and groundwater 
sample location

Soil sampling location

Approximate area of investigation

Approximate location of former
petroleum hydrocarbon pipeline

Estimated limits for the undergound
waste oil tank and clarifier for removal
before construction

!(1125-102

!<=1125-101

12605 Rosecrans Avenue
Norwalk, California

(APN: 8082-001-003)



 

APPENDIX A 

Daily Field Records, Geophysical Survey Report, Soil Boring 
Permit, and Soil Boring Logs 









































1125

-101

-1.5

1125

-101

-5.5

PID = MiniRAE 2000
photoionization detector
calibrated with 100 ppm
isobutylene standard

PID readings are
headspace from soil in
resealable plastic bags

Hand augered to 5 feet bgs

Soil sample 1125-101-1.5
collected using slide
hammer and stainless steel
tube. Deeper samples
collected with dual tube
system.0.7

0.8

1.7

asphalt (3") road base (3")

SILTY SAND (SM):  olive  (5Y 4/3), moist, ~70% fine sand,
~30% low plasticity fines

~65% fine sand, ~35% fines

light olive brown (2.5Y 5/3)

POORLY GRADED SAND (SP):  light brownish gray  (2.5Y
6/2), moist, ~95% fine sand, ~5% fines

SILTY SAND (SM):  olive gray  (5Y 4/2), moist, ~60% fine
sand, ~40% low plasticity fines

~70% fine sand, ~30% nonplastic fines

very dark greenish gray (10Y 4/1), ~60% fine sand, ~40% fines,
faint odor

~75% fine sand, ~25% fines
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DESCRIPTION

REG. NO.

NANANA
COMPL.FIRST

WATER
DEPTH TO

MEASURING POINT:

not surveyed; datum is ground surface

R
M

R
K

3

ground surface24.0

1/20/111/20/11

NANA

Geoprobe 6600

slide hammer, dual tube system

direct push
TOTAL DEPTH (ft.):

DATE FINISHED:DATE STARTED:

ELEVATION AND DATUM:

DROP:

DRILLING CONTRACTOR:

Log of Boring No. 1125-101

7878V. Robino

T. Naing

BORING LOCATION:

HAMMER WEIGHT:

SAMPLING METHOD:

DRILLING EQUIPMENT:

DRILLING METHOD:

InterPhase Environmental, Inc.

cementation, react. w/HCl, geo. inter.

not surveyed; datum is ground surface

NAME (USCS):  color, moist, % by wt., plast. density, structure,

Surface Elevation:

RESPONSIBLE PROFESSIONAL:

LOGGED BY:

24 HRS.

Lat: 33.902690; Long: -118.063859

1

2

3

4

5

6

7

8

9

10

11

12

13

14

Norwalk, California
CALTRANS - TASK ORDER 9 (TUNE-UP MASTER)PROJECT:

Page 1 of 2Project No. 0153240090



1125

-101

-15.5

1125

-101

-20.5

Boring destroyed by
backfilling with granular
bentonite hydrated in 2-foot
lifts. Surface repaired to
match surroundings.

2.5

3.8

3.9

SILTY SAND (SM): continued

POORLY GRADED SAND (SP):  greenish gray  (10Y 6/1),
moist, ~95% fine sand, ~5% fines

SILTY SAND (SM):  dark greenish gray  (10Y 4/1), moist, ~85%
fine sand, ~15% fines

SANDY SILT (ML):  very dark greenish gray  (10Y 3/1), moist,
~60% fines, ~40% fine sand, low plasticity, rapid dilatancy, low
toughness, soft, faint odor

SILTY SAND (SM):  dark greenish gray  (10Y 4/1), moist, ~65%
fine sand, ~35% nonplastic fines

~80% sand, ~20% fines

Bottom of boring at 24 ft bgs

cementation, react. w/HCl, geo. inter.
NAME (USCS): color, moist, % by wt., plast. density, structure,

DESCRIPTION

R
M

R
K

3

Log of Boring No. 1125-101
(cont'd)

D
E

P
T

H
(f

ee
t)

S
am

pl
e

N
o.

S
am

pl
e

B
lo

w
s/

SAMPLES
REMARKS

6 
in

ch
es

R
E

A
D

IN
G

P
ID

(p
pm

)

15

16

17

18

19

20

21

22

23

24

25

26

27

28

29

30

31

Norwalk, California
CALTRANS - TASK ORDER 9 (TUNE-UP MASTER)PROJECT:

Page 2 of 2Project No. 0153240090



1125

-102

-1.5

1125

-102

-5.5

PID = MiniRAE 2000
photoionization detector
calibrated with 100 ppm
isobutylene standard

PID readings are
headspace from soil in
resealable plastic bags

Hand augered to 5 feet bgs

Soil sample 1125-102-1.5
collected using macro core
sampler in acetate liner.
Deeper samples collected
with dual tube system.

Soil vapor probes installed
next to boring at 5' and 15'
with sand pack intervals
from 4.5-5.5' and
14.5-15.5', respectively

Soil vapor probes
destroyed after sampling by
removing tubing. Surface
repaired to match
surroundings.

1.0

1.1

20.1

asphalt (3"), road base (3")

SILTY SAND (SM):  dark grayish brown  (2.5Y 4/2), moist,
~70% fine to medium sand, ~30% nonplastic fines

asphalt

SILTY SAND (SM):  light olive brown  (2.5Y 5/3), moist, ~80%
fine to coarse sand, ~20% nonplastic fines

~70% fine sand, ~30% fines

SILTY SAND (SM):  very dark greenish gray  (10Y 3/1), moist,~
70% fine sand, ~30% nonplastic fines, very strong hydrocarbon
odor
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DESCRIPTION

REG. NO.

NANA38
COMPL.FIRST

WATER
DEPTH TO

MEASURING POINT:

not surveyed; datum is ground surface

R
M

R
K

3

ground surface40.0

1/19/111/19/11

NANA

Geoprobe 6600

macro core, dual tube system

direct push
TOTAL DEPTH (ft.):

DATE FINISHED:DATE STARTED:

ELEVATION AND DATUM:

DROP:

DRILLING CONTRACTOR:

Log of Boring No. 1125-102

7878V. Robino

T. Naing

BORING LOCATION:

HAMMER WEIGHT:

SAMPLING METHOD:

DRILLING EQUIPMENT:

DRILLING METHOD:

InterPhase Environmental, Inc.

cementation, react. w/HCl, geo. inter.

not surveyed; datum is ground surface

NAME (USCS):  color, moist, % by wt., plast. density, structure,

Surface Elevation:

RESPONSIBLE PROFESSIONAL:

LOGGED BY:

24 HRS.

Lat: 33.902650; Long: -118.063851
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CALTRANS - TASK ORDER 9 (TUNE-UP MASTER)PROJECT:
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1125

-102

-15.5

1125

-102

-20

75.6

3.9

2.4

7.0

SILTY SAND (SM): continued
~80% sand, ~20% fines

~70% sand, ~30% fines

~85% sand, ~15% fines

~70% sand, ~30% fines

POORLY GRADED SAND with SILT (SP-SM):  greenish gray
(10Y 5/1), moist, ~90% fine sand, ~10% nonplastic fines

SANDY SILT (ML):  dark gray  (5Y 4/1), moist, ~60% fines,
~40% fine sand, low plasticity, rapid dilatancy, low toughness,
firm, faint hydrocarbon odor

SILTY SAND (SM):  dark greenish gray  (10Y 4/1), moist, ~75%
fine sand, ~25% nonplastic fines, faint hydrocarbon odor

~85% sand, ~15% fines

~75% sand, ~25% fines

~85% sand, ~15% fines

~75% sand, ~25% fines

~60% sand, ~40% fines
~85% sand, ~15% fines

~60% sand, ~40% fines

SANDY SILT (ML):  dark greenish gray  (10Y 4/1), moist, ~65%
fines, ~35% fine sand, low plasticity, rapid dilatancy, low
toughness, soft

SILTY SAND (SM):  dark greenish gray  (10Y 4/1), moist, ~65%
fine sand, ~35% low plasticity fines

70% sand, ~30% fines

cementation, react. w/HCl, geo. inter.
NAME (USCS): color, moist, % by wt., plast. density, structure,

DESCRIPTION

R
M

R
K

3

Log of Boring No. 1125-102
(cont'd)
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Groundwater sample
1125-102-GWS collected
using disposable bailer with
3/4" PVC temporary well
screened from 35 to 40 ft
bgs

Boring destroyed with
cement-bentonite grout
from total depth to 6" bgs
through dual tube casing.
Surface repaired to match
surroundings.

5.0

11.7

SILTY SAND (SM): continued

~60% sand, ~40% fines
70% sand, ~30% fines

~85% sand, ~15% nonplastic fines

very strong hydrocarbon odor

increased moisture

~65% sand, ~35% fines

wet, ~75% sand, ~25% fines

Bottom of boring at 40 ft bgs

cementation, react. w/HCl, geo. inter.
NAME (USCS): color, moist, % by wt., plast. density, structure,

DESCRIPTION

R
M

R
K

3

Log of Boring No. 1125-102
(cont'd)
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1125

-103

-1.5

1125

-103

-5.5

1125

-103

-10.5

PID = MiniRAE 2000
photoionization detector
calibrated with 100 ppm
isobutylene standard

PID readings are
headspace from soil in
resealable plastic bags

Hand augered to 5 feet bgs

Soil sample 1125-103-1.5
collected using slide
hammer and stainless steel
tube. Deeper samples
collected with dual tube
system.

Soil vapor probes installed
next to boring at 5' and 15'
with sand pack intervals
from 4.5-5.5' and
14.5-15.5', respectively

Soil vapor probes
destroyed after sampling by
removing tubing. Surface
repaired to match
surroundings.

28.8

884

asphalt (3"), road base (2")

CLAYEY SAND (SC):  brown  (10YR 5/3), moist, ~60% fine to
coarse sand, ~30% low to medium plasticity fines, ~10% fine
gravel

olive gray (5Y 4/2), ~75% fine to coarse sand, ~20% low
plasticity fines, ~5% fine gravel, hydrocarbon odor

strong hydrocarbon odor

asphalt

SILTY SAND (SM):  dark greenish gray  (10Y 4/1), moist, ~80%
fine sand, ~20% nonplastic fines

less hydrocarbon odor
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DESCRIPTION

REG. NO.

NANA36.3'
COMPL.FIRST

WATER
DEPTH TO

MEASURING POINT:

not surveyed; datum is ground surface

R
M

R
K

3

ground surface42.0

1/21/111/21/11

NANA

Geoprobe 6600

slide hammer, dual tube system

direct push
TOTAL DEPTH (ft.):

DATE FINISHED:DATE STARTED:

ELEVATION AND DATUM:

DROP:

DRILLING CONTRACTOR:

Log of Boring No. 1125-103

7878V. Robino

T. Naing

BORING LOCATION:

HAMMER WEIGHT:

SAMPLING METHOD:

DRILLING EQUIPMENT:

DRILLING METHOD:

InterPhase Environmental, Inc.

cementation, react. w/HCl, geo. inter.

not surveyed; datum is ground surface

NAME (USCS):  color, moist, % by wt., plast. density, structure,

Surface Elevation:

RESPONSIBLE PROFESSIONAL:

LOGGED BY:

24 HRS.

Lat: 33.902565; Long: -118.063802
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1125

-103

-15.5

1125

-103

-20.5

9.6

21.5

9.8

5.3

SILTY SAND (SM): continued

~70% sand, ~30% fines

~80% sand, ~20% fines

~65% sand, ~35% fines

~70% sand, ~30% fines

POORLY GRADED SAND with SILT (SP-SM):  greenish gray
(10Y 5/1), moist, ~90% fine sand, ~10% nonplastic fines, faint
hydrocarbon odor

SANDY SILT (ML):  very dark greenish gray  (10Y 3/1), moist,
~65% fines, ~35% fine sand, low plasticity, rapid dilatancy, low
toughness, firm

SILTY SAND (SM):  dark greenish gray  (10Y 4/1), moist, ~70%
fine sand, ~30% nonplastic fines

~80% sand, ~20% fines

POORLY GRADED SAND with SILT (SP-SM):  greenish gray
(10Y 5/1), ~90% fine sand, ~10% nonplastic fines, faint
hydrocarbon odor

SILTY SAND (SM):  dark greenish gray  (10Y 4/1), moist, ~70%
fine sand, ~30% nonplastic fines

POORLY GRADED SAND with SILT (SP-SM):  greenish gray
(10Y 5/1), moist, ~90% fine sand, ~10% nonplastic fines, faint
hydrocarbon odor

SILT with SAND (ML):  very dark greenish gray  (10Y 3/1),
moist, ~85% fine sand, ~15% fines, low to medium plasticity,
rapid dilatancy, low toughness, soft

SILTY SAND (SM):  dark greenish gray  (10Y 4/1), moist, ~70%
fine sand, ~30% nonplastic fines

cementation, react. w/HCl, geo. inter.
NAME (USCS): color, moist, % by wt., plast. density, structure,

DESCRIPTION

R
M

R
K

3

Log of Boring No. 1125-103
(cont'd)
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Groundwater sample
1125-103-GWS collected
using disposable bailer with
3/4" PVC temporary well
screened from 37 to 42 ft
bgs

Boring destroyed with
cement-bentonite grout
from total depth to 6" bgs
through dual tube casing.
Surface repaired to match
surroundings.

3.8

11.5

SILTY SAND (SM): continued

~65% sand

POORLY GRADED SAND (SP):  dark greenish gray  (10Y 4/1),
moist, ~95% fine sand, ~5% fines, faint hydrocarbon odor

wet, strong hydrocarbon odor

SILTY SAND (SM):  dark greenish gray  (10Y 4/1), wet, ~80%
fine sand, ~20% nonplastic fines, strong hydrocarbon odor

~70% sand, ~30% fines

~60% sand, ~40% fines

85% sand, ~15% fines

Bottom of boring at 42 ft bgs

cementation, react. w/HCl, geo. inter.
NAME (USCS): color, moist, % by wt., plast. density, structure,

DESCRIPTION

R
M

R
K

3

Log of Boring No. 1125-103
(cont'd)
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1125-104

-1.5

1125-104

-5.5

PID = MiniRAE 2000
photoionization detector
calibrated with 100 ppm
isobutylene standard

PID readings are
headspace from soil in
resealable plastic bags

Hand augered to 5 feet bgs

Soil sample 1125-104-1.5
collected using macro core
sampler in acetate liner.
Deeper samples collected
with dual tube system.

Soil vapor probes installed
next to boring at 5' and 15'
with sand pack intervals
from 4.5-5.5' and
14.5-15.5', respectively

Soil vapor probes
destroyed after sampling by
removing tubing. Surface
repaired to match
surroundings.

0.3

0.2

asphalt (3"), road base (3")

SILTY SAND (SM):  olive gray  (5Y 4/2), moist, ~75% fine
sand, ~25% nonplastic fines

dark grayish brown (2.5Y 4/2)

POORLY GRADED SAND with SILT (SP-SM):  light olive
brown  (2.5Y 5/3), moist, ~90% fine sand, ~10% nonplastic
fines

SILT with SAND (ML):  olive gray  (5Y 4/2), moist, ~80% fines,
~20% fine sand, low plasticity, rapid dilatancy low toughness,
soft

SANDY SILT (ML):  olive gray  (5Y 4/2), moist, ~65% fines,
~35% fine sand, low plasticity, rapid dilatancy, low toughness,
firm

SILTY SAND (SM):  olive gray  (5Y 4/2), moist, ~70% fine
sand, ~30% nonplastic fines
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DESCRIPTION

REG. NO.

NANA36'
COMPL.FIRST

WATER
DEPTH TO

MEASURING POINT:

not surveyed; datum is ground surface

R
M

R
K

3

ground surface44.0

1/19/111/19/11

NANA

Geoprobe 6600

macro core, dual tube system

direct push
TOTAL DEPTH (ft.):

DATE FINISHED:DATE STARTED:

ELEVATION AND DATUM:

DROP:

DRILLING CONTRACTOR:

Log of Boring No. 1125-104

7878V. Robino

T. Naing

BORING LOCATION:

HAMMER WEIGHT:

SAMPLING METHOD:

DRILLING EQUIPMENT:

DRILLING METHOD:

InterPhase Environmental, Inc.

cementation, react. w/HCl, geo. inter.

not surveyed; datum is ground surface

NAME (USCS):  color, moist, % by wt., plast. density, structure,

Surface Elevation:

RESPONSIBLE PROFESSIONAL:

LOGGED BY:

24 HRS.

Lat: 33.902523; Long: -118.063916
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1125-104

-15.5

1125-104

-20.5

0.5

0.5

0.5

0.4

SILTY SAND (SM): continued
~80% sand, ~20% fines

~70% sand, ~30% fines

~60% sand, ~40% fines

POORLY GRADED SAND (SP):  light olive gray  (5Y 6/2),
moist, ~95% fine sand, ~5% fines

SANDY SILT (ML):  olive gray  (5Y 5/2), moist, ~70% fines,
~30% fine sand, low plasticity, rapid dilatancy, low toughness,
firm

SILTY SAND (SM):  olive gray  (5Y 5/2), moist, ~75% fine
sand, ~25% nonplastic fines
@ 19' ~60% sand, ~40% fines
~70% sand, ~30% fines

dark greenish gray (10Y 4/1), ~85% sand, ~15% fines

POORLY GRADED SAND (SP):  greenish gray  (10Y 5/1),
moist, ~95% fine sand, ~5% fines

SILTY SAND (SM):  dark greenish gray  (10Y 4/1), moist, ~85%
fine sand, ~15% nonplastic fines

olive gray (5Y 4/2), ~70% sand, ~30% fines

POORLY GRADED SAND (SP):  greenish gray  (10Y 6/1),
moist, ~95% fine sand, ~5% nonplastic fines

SILT with SAND (ML):  dark olive gray  (5Y 3/2), moist, ~80%
fines, ~20% fine sand, low to medium plasticity, rapid dilatancy,
low toughness, firm

dark greenish gray (10Y 4/1)

SILTY SAND (SM): (see next page)

cementation, react. w/HCl, geo. inter.
NAME (USCS): color, moist, % by wt., plast. density, structure,

DESCRIPTION

R
M
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K

3

Log of Boring No. 1125-104
(cont'd)
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Groundwater sample
1125-104-GWS and
duplicate sample
1125-104-GWSD collected
using disposable bailer with
3/4" PVC temporary well
screened from 38 to 43 ft
bgs

Boring destroyed with
cement-bentonite grout
from total depth to 6" bgs
through dual tube casing.
Surface repaired to match
surroundings.

0.4

5.2

SILTY SAND (SM):  dark greenish gray  (10Y 4/1), moist, ~75%
fine sand, ~25% nonplastic fines

SANDY SILT (ML):  dark greenish gray  (10Y 4/1), moist, ~65%
fines, ~35% fine sand, low plasticity, rapid dilatancy, low
toughness, firm

POORLY GRADED SAND (SP):  dark greenish gray  (10Y 4/1),
moist, ~95% fine sand, ~5% fines

POORLY GRADED SAND with SILT (SP-SM):  dark greenish
gray  (10Y 4/1), moist, ~90% fine sand, ~10% nonplastic fines,
increased moisture

wet, strong hydrocarbon odor

SILTY SAND (SM):  dark greenish gray  (10Y 4/1), wet, ~65%
fine sand, ~35% nonplastic fines

~80% sand, ~20% fines

~70% sand, ~30% fines

~80% sand, ~20% fines

~60% sand, ~40% fines

Bottom of boring at 44 ft bgs

cementation, react. w/HCl, geo. inter.
NAME (USCS): color, moist, % by wt., plast. density, structure,

DESCRIPTION

R
M
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K

3

Log of Boring No. 1125-104
(cont'd)
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1125

-105

-1.5

1125

-105

-5.5

PID = MiniRAE 2000
photoionization detector
calibrated with 100 ppm
isobutylene standard

PID readings are
headspace from soil in
resealable plastic bags

Hand augered to 5 feet bgs

Soil sample 1125-105-1.5
collected using slide
hammer and stainless steel
tube. Deeper samples
collected with dual tube
system.1.6

1.2

asphalt (3"), road base (3")

SILTY SAND (SM):  olive gray  (5Y 4/2), moist, ~70% fine to
medium sand, ~30% low plasticity fines

~80% fine sand, ~20% nonplastic fines

POORLY GRADED SAND (SP):  olive gray  (5Y 5/2), moist,
~95% fine sand, ~5% fines

SILTY SAND (SM):  olive gray  (5Y 4/2), moist, ~75% fine
sand, ~25% nonplastic fines

~65% sand, ~35% fines

~70% sand, ~30% fines
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DESCRIPTION

REG. NO.

NANANA
COMPL.FIRST

WATER
DEPTH TO

MEASURING POINT:

not surveyed; datum is ground surface

R
M

R
K

3

ground surface22.0

1/21/111/21/11

NANA

Geoprobe 6600

slide hammer, dual tube system

direct push
TOTAL DEPTH (ft.):

DATE FINISHED:DATE STARTED:

ELEVATION AND DATUM:

DROP:

DRILLING CONTRACTOR:

Log of Boring No. 1125-105

7878V. Robino

T. Naing

BORING LOCATION:

HAMMER WEIGHT:

SAMPLING METHOD:

DRILLING EQUIPMENT:

DRILLING METHOD:

InterPhase Environmental, Inc.

cementation, react. w/HCl, geo. inter.

not surveyed; datum is ground surface

NAME (USCS):  color, moist, % by wt., plast. density, structure,

Surface Elevation:

RESPONSIBLE PROFESSIONAL:

LOGGED BY:

24 HRS.

Lat: 33.902681; Long: -118.063732
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1125

-105

-15.5

1125

-105

-20.5

Boring destroyed by
backfilling with granular
bentonite hydrated in 2-foot
lifts. Surface repaired to
match surroundings.

1.4

1.5

SILTY SAND (SM): continued

POORLY GRADED SAND (SP):  light olive brown  (2.5Y 5/3),
moist, ~95% fine sand, ~5% fines

SILTY SAND (SM):  olive gray  (5Y 5/2), moist, ~70% fine
sand, ~30% nonplastic fines

~60% sand, ~40% fines

~70% sand, ~30% fines

Bottom of boring at 22 ft bgs

cementation, react. w/HCl, geo. inter.
NAME (USCS): color, moist, % by wt., plast. density, structure,

DESCRIPTION

R
M

R
K

3

Log of Boring No. 1125-105
(cont'd)
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1125

-106

-1.5

1125

-106

-5.5

PID = MiniRAE 2000
photoionization detector
calibrated with 100 ppm
isobutylene standard

PID readings are
headspace from soil in
resealable plastic bags

Hand augered to 5 feet bgs

Soil sample 1125-106-1.5
collected using slide
hammer and stainless steel
tube. Deeper samples
collected with dual tube
system.

Soil vapor probes installed
next to boring at 5' and 15'
with sand pack intervals
from 4.5-5.5' and
14.5-15.5', respectively

Soil vapor probes
destroyed after sampling by
removing tubing. Surface
repaired to match
surroundings.

0.4

6.5

concrete (4"), road base (2")

SILTY SAND (SM):  olive gray  (5Y 4/2), moist, ~70% fine to
coarse sand, ~20% low plasticity fines, ~10% fine sand,
subangular gravel

~75% fine sand, ~25% low plasticity fines

POORLY GRADED SAND (SP):  brown  (10YR 5/3), moist,
~95% fine sand, ~5% fines

POORLY GRADED SAND (SP):  olive gray  (5Y 5/2), moist,
~95% fine sand, ~5% fines

SILTY SAND (SM):  dark olive gray  (5Y 3/2), moist, ~65% fine
sand, ~35% nonplastic fines, trace medium sand
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DESCRIPTION

REG. NO.

NANA36.75'
COMPL.FIRST

WATER
DEPTH TO

MEASURING POINT:

not surveyed; datum is ground surface

R
M

R
K

3

ground surface42.0

1/20/111/20/11

NANA

Geoprobe 6600

slide hammer, dual tube system

direct push
TOTAL DEPTH (ft.):

DATE FINISHED:DATE STARTED:

ELEVATION AND DATUM:

DROP:

DRILLING CONTRACTOR:

Log of Boring No. 1125-106

7878V. Robino

T. Naing

BORING LOCATION:

HAMMER WEIGHT:

SAMPLING METHOD:

DRILLING EQUIPMENT:

DRILLING METHOD:

InterPhase Environmental, Inc.

cementation, react. w/HCl, geo. inter.

not surveyed; datum is ground surface

NAME (USCS):  color, moist, % by wt., plast. density, structure,

Surface Elevation:

RESPONSIBLE PROFESSIONAL:

LOGGED BY:

24 HRS.

Lat: 33.902514; Long: -118.063574
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1125

-106

-15.5

1125

-106

-20.5

0.4

0.4

0.5

0.5

SILTY SAND (SM): continued, olive (5Y 4/3), ~70% sand,
~30% fines

~80% sand, ~20% fines

POORLY GRADED SAND (SP):  olive gray  (5Y 5/2), moist,
~95% fine sand, ~5% fines

SILTY SAND (SM):  dark olive gray  (5Y 3/2), moist, ~60% fine
sand, ~40% low plasticity fines

dark gray (5Y 4/1), ~80% sand, ~20% nonplastic fines

POORLY GRADED SAND (SP):  greenish gray  (10Y 5/1),
moist, ~95% fine sand, ~5% fines

SILTY SAND (SM):  dark greenish gray  (10Y 4/1), moist, ~75%
fine sand, ~25% nonplastic fines

SILT with SAND (ML):  dark greenish gray  (10Y 4/1), moist,
~85% fines, ~15% fine sand, low to medium plasticity, rapid
dilatancy, low toughness, soft

SANDY SILT (ML):  dark greenish gray  (10Y 4/1), moist, ~65%
fines, ~35% fine sand, low plasticity, rapid dilatancy, low
toughness, firm

SILTY SAND (SM):  dark greenish gray  (10Y 4/1), moist, ~70%
fine sand, ~30% nonplastic fines

cementation, react. w/HCl, geo. inter.
NAME (USCS): color, moist, % by wt., plast. density, structure,

DESCRIPTION

R
M
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K

3

Log of Boring No. 1125-106
(cont'd)
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Groundwater sample
1125-16-GWS collected
using disposable bailer with
3/4" PVC temporary well
screened from 37 to 42 ft
bgs

Boring destroyed with
cement-bentonite grout
from total depth to 6" bgs
through dual tube casing.
Surface repaired to match
surroundings.

0.5

1.1

17.2

SILTY SAND (SM): continued

POORLY GRADED SAND with SILT (SP-SM):  dark greenish
gray  (10Y 4/1), moist, ~90% fine sand, ~10% nonplastic fines

POORLY GRADED SAND (SP):  dark greenish gray  (10Y 4/1),
moist, ~95% fine sand, ~5% sand

SILT with SAND (ML):  dark greenish gray  (10Y 4/1), moist,
~85% fines, ~15% fine sand, low to medium plasticity, rapid
dilatancy, low toughness, soft

@ 36.75' wet, very strong hydrocarbon odor

SILTY SAND (SM):  very dark greenish gray  (10Y 3/1), wet,
~70% fine sand, ~30% nonplastic fines

~80% sand, ~20% fines

~70% sand, ~30% fines

Bottom of boring at 42 ft bgs

cementation, react. w/HCl, geo. inter.
NAME (USCS): color, moist, % by wt., plast. density, structure,

DESCRIPTION

R
M
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3

Log of Boring No. 1125-106
(cont'd)
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1125

-107

-1.5

1125

-107

-5.5

PID = MiniRAE 2000
photoionization detector
calibrated with 100 ppm
isobutylene standard

PID readings are
headspace from soil in
resealable plastic bags

Hand augered to 5 feet bgs

Soil sample 1125-107-1.5
collected using slide
hammer and stainless steel
tube. Deeper samples
collected with dual tube
system.0.6

0.6

asphalt (2"), concrete (4"), road base (3")

SILTY SAND (SM):  olive gray  (5Y 4/2), moist, ~70% fine
sand, ~30% nonplastic fines

~80% sand, ~20% fines
~70% sand, ~30% fines

POORLY GRADED SAND (SP):  light olive gray  (5Y 6/2),
moist, ~95% fine sand, ~5% fines

SILTY SAND (SM):  brown  (10YR 4/3), moist, ~85% fine sand,
~15% nonplastic fines

very dark grayish brown (2.5Y 3/2), ~60% sand, ~40% low
plasticity fines

~70% sand, ~30% fines
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DESCRIPTION

REG. NO.

NANA36.5'
COMPL.FIRST

WATER
DEPTH TO

MEASURING POINT:

not surveyed; datum is ground surface

R
M

R
K

3

ground surface64.0

1/20/111/20/11

NANA

Geoprobe 6600

slide hammer, dual tube system

direct push
TOTAL DEPTH (ft.):

DATE FINISHED:DATE STARTED:

ELEVATION AND DATUM:

DROP:

DRILLING CONTRACTOR:

Log of Boring No. 1125-107

7878V. Robino

T. Naing

BORING LOCATION:

HAMMER WEIGHT:
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0.9

0.9
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SILTY SAND (SM): continued

POORLY GRADED SAND (SP):  olive gray  (5Y 5/2), moist,
~95% fine sand, ~5% fines

SILTY SAND (SM):  olive gray  (5Y 4/2), moist, ~70% fine
sand, ~30% low plasticity fines

@ 19.25 SILT (ML): dark greenish gray (10Y 4/1), moist, ~90%
fines, ~10% fine sand, low plasticity, rapid dilatancy, low
toughness, soft

@ 20' ~60% fine sand, ~40% fines

~70% sand, ~30% nonplastic fines

~80% sand, ~20% fines

POORLY GRADED SAND (SP):  greenish gray  (10Y 5/1),
moist, ~95% fine sand, ~5% fines

SILTY SAND (SM):  dark greenish gray  (10Y 4/1), moist, ~75%
fine sand, ~25% nonplastic fines

POORLY GRADED SAND (SP):  greenish gray  (10Y 5/1),
moist, ~95% fine sand, ~5% fines

SILTY SAND (SM):  dark greenish gray  (10Y 4/1), moist, ~75%
fine sand, ~25% nonplastic fines

SILT with SAND (ML):  dark greenish gray  (10Y 4/1), moist,
~80% fines, ~20% fine sand, low plasticity, rapid dilatancy, low
toughness, soft

SILTY SAND (SM):  dark greenish gray  (10Y 4/1), moist, ~70%
fine sand, ~30% nonplastic fines

~80% sand, ~20% fines

cementation, react. w/HCl, geo. inter.
NAME (USCS): color, moist, % by wt., plast. density, structure,
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1.3

1.4

1.3

SILTY SAND (SM): continued

POORLY GRADED SAND with SILT (SP-SM):  greenish gray
(10Y 5/1), moist, ~90% fine sand, ~10% nonplastic fines, faint
odor

wet, strong odor

SILTY SAND (SM):  dark greenish gray  (10Y 4/1), wet, ~75%
fine sand, ~25% nonplastic fines, strong odor

~80% sand, ~20% fines

~70% sand, ~30% fines

POORLY GRADED SAND (SP):  dark greenish gray  (10Y 4/1),
wet, ~95% fine sand, ~5% fine, hydrocarbon odor

cementation, react. w/HCl, geo. inter.
NAME (USCS): color, moist, % by wt., plast. density, structure,

DESCRIPTION
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-62.0

1125
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Boring destroyed with
cement-bentonite grout
from total depth to 6" bgs
through dual tube casing.
Surface repaired to match
surroundings.

1.4

0.8

0.6

0.4

POORLY GRADED SAND (SP): continued

SANDY LEAN CLAY (CL):  very dark greenish gray  (10Y 3/1),
moist, ~60% fines, ~40% fine sand, low to medium plasticity,
slow dilatancy, low to medium toughness, firm

LEAN CLAY with SAND (CL):  very dark greenish gray  (10Y
3/1), moist, ~80% fines, ~20% fine sand, medium plasticity,
slow dilatancy, medium toughness, hard

SILTY SAND (SM):  dark greenish gray  (10Y 4/1), moist, ~75%
fine sand, ~25% nonplastic fines, trace coarse sand

SANDY SILT (ML):  brown  (10YR 5/3), ~65% fines, ~35% fine
sand, low plasticity, rapid dilatancy, low toughness, hard

Bottom of boring at 64 ft bgs

cementation, react. w/HCl, geo. inter.
NAME (USCS): color, moist, % by wt., plast. density, structure,

DESCRIPTION
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1125

-108

-1.5

1125

-108

-5.5

1125

-108

-10.5

PID = MiniRAE 2000
photoionization detector
calibrated with 100 ppm
isobutylene standard

PID readings are
headspace from soil in
resealable plastic bags

Hand augered to 5 feet bgs

Soil sample 1125-108-1.5
collected using slide
hammer and stainless steel
tube. Deeper samples
collected with dual tube
system.3015

1723

asphalt (3"), road base (3")

SILTY SAND (SM):  olive gray  (5Y 4/2), moist, ~70% fine
sand, ~30% low plasticity fines

very strong odor

POORLY GRADED SAND with SILT (SP-SM):  light olive
brown  (2.5Y 5/3), moist, ~90% fine sand, ~10% nonplastic
fines, hydrocarbon odor

SILTY SAND (SM):  very dark grayish brown  (2.5Y 3/2), moist,
~65% fine sand, ~35% low plasticity fines, hydrocarbon odor

~70% sand, ~30% nonplastic fines
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NANA

Geoprobe 6600

slide hammer, dual tube system

direct push
TOTAL DEPTH (ft.):

DATE FINISHED:DATE STARTED:

ELEVATION AND DATUM:
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HAMMER WEIGHT:

SAMPLING METHOD:
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cementation, react. w/HCl, geo. inter.

not surveyed; datum is ground surface
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1125

-108

-15.5

1125

-108

-20.5

Boring destroyed by
backfilling with granular
bentonite hydrated in 2-foot
lifts. Surface repaired to
match surroundings.

14.9

32.8

SILTY SAND (SM): continued, ~80% sand, ~20% fines

dark greenish gray (10Y 4/1)

POORLY GRADED SAND (SP):  greenish gray  (10Y 5/1),
moist, ~95% fine sand, ~5% fines, faint hydrocarbon odor

SILTY SAND (SM):  very dark grayish brown  (2.5Y 3/2), moist,
~70% fine sand, ~30% nonplastic fines

SILTY SAND (SM):  olive gray  (5Y 4/2), moist, ~70% fine
sand, ~30% nonplastic fines

Bottom of boring at 22 ft bgs

cementation, react. w/HCl, geo. inter.
NAME (USCS): color, moist, % by wt., plast. density, structure,

DESCRIPTION
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Log of Boring No. 1125-108
(cont'd)
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View of boring location 1125-103

View of boring location 1125-104
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View of boring location 1125-105

View of boring location 1125-106
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View of boring location 1125-107

View of boring location 1125-108
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1.0 PURPOSE 

This site Health and Safety Plan outlines the health and safety procedures that shall be followed 
during field work conducted at the site.  The observance and practice of the procedures in this 
plan are mandatory for all AMEC Geomatrix, Inc. (AMEC), employees at the site.  All 
subcontractors shall be made aware of the requirements of this plan; however, subcontractors 
are responsible for the health and safety of their own employees and for following all applicable 
federal, state, and local regulations. 
 
This plan has been reviewed by the Project Manager, Corporate Health and Safety Officer, and 
Project Health and Safety Officer.  Prior to entering the site, AMEC personnel shall read this 
plan and be familiar with health and safety procedures required when working on site.  A copy of 
the plan shall be available on site for inspection and review. 
 
For individuals with sensory disabilities, this document is available in alternate formats.  Please 
call or write to Frank Gonzales, Department of Transportation, District 7, Division of Planning, 
Office of Environmental Engineering and Corridor Studies, 100 South Main Street, 12-297, MS-
16, Los Angeles, California, 90012, (213) 897-0936 [voice], or use the California Replay Service 
TTY number 1-800-735-2929.   
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2.0 ADMINISTRATIVE INFORMATION 

Project Name: Interstate 5 / Segment 3 Improvement Project, Environmental Parcel Site 

Investigations, 07-LA-005, PM 2.46/4.60, APN 8082-001-003 Tune-Up Master  

Project Start Date: January 4, 2011    Project Number:  0153240090 

Project Addresses:  12605 Rosecrans Avenue, Norwalk, California 90650 

Client: California Department of Transportation, District 7  

Client Contact: Frank Gonzales  

Telephone No.: (213) 897-0936  (Work)  

Project Manager: Calvin Hardcastle  

Telephone No.: (949) 642-0245  (Work)  

Corporate Health & Safety Officer: Donald Kubik  

Telephone No.: (510) 663-4115  (Work) (510) 368-6433 (Mobile) 

Project Health & Safety Officer: Vincent Robino  

Telephone No.: (949) 574-7638  (Work) (949) 274-6516 (Mobile) 

Site Health & Safety Officer: Thet Naing  

Telephone No.: 949-574-7631  (Work) 949-279-5847 (Mobile) 
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3.0 PROJECT DESCRIPTION 

The purpose of the parcel acquisition site investigations are to evaluate subsurface soil, soil 
vapor, and groundwater at selected parcels for the presence of volatile organic compounds 
(VOCs), petroleum hydrocarbons, and metals.  The parcel acquisition site investigations will 
assess the nature and extent of contamination, if detected, in soil, soil vapor, and groundwater.  
The results of the parcel acquisition site investigations will provide information for California 
Department of Transportation (Caltrans) to use during acquisition of properties for the Project 
Right-of-Way (Project) and will assist with the determination of handling and disposal options for 
soil generated during construction and worker safety requirements.  

3.1 SITE HISTORY 
As described by Caltrans, the existing interchange is inadequate for present and future traffic 
demands.  New infrastructure is needed to improve present traffic congestion and to 
accommodate future traffic demands.  The Project will improve the current roadway 
configuration by widening, realigning, and improving existing frontage roads along Segment 3 of 
Interstate Route 5.    The proposed improvements will include construction of retaining walls, 
soundwall, bridge construction, roadway widening, and local arterial realignment and 
improvement.  In addition, new right-of-way acquisitions of residential and industrial properties, 
both full and partial acquisitions, as well as permanent and temporary construction/grading 
easements are needed to accommodate the Project construction.   

3.2 SITE PHYSICAL DESCRIPTION 
The parcel acquisition site investigation will be conducted on one parcel located in industrial and 
commercial area at 12605 Rosecrans Avenue within the city of Norwalk, California.  A site 
location map for the parcel is provided in Figure 1. 

3.3 TYPE OF FIELD WORK 
Field work will include site reconnaissance for Underground Service Alert of Southern California 
(USA) utility marking, soil, soil vapor, and groundwater sampling using direct push drilling 
equipment.  Following drilling, the boring locations will be surveyed using a hand-held global 
positioning (GPS) unit and AMEC will coordinate disposal of investigation derived wastes (IDW). 
 The general duration of each field work task are estimated as follows: 
 

• Site reconnaissance and underground utility clearance – approximately 2 to 3 days. 
• Drilling, sampling, site restoration, and survey of boring locations – approximately 2 

weeks. 
 
 



SITE HEALTH AND SAFETY PLAN 

P:\15324.000.0\153240090\Docs\HASP\HASP_010411.doc 4 

3.4 SCOPE OF FIELD ACTIVITIES 
A list of field tasks for the parcel acquisition site investigations are provided below: 

1. AMEC will mark locations and notify Underground Services Alert at least 48 hours prior 
to the planned subsurface work. 

2. Utility clearance with private utility locator at select boring locations.   
3. Direct push drilling at four locations to depths of approximately 50 feet below ground 

surface (ft bgs).    
4. Soil and groundwater samples to be collected, transported, and submitted to the 

analytical laboratory for analyses.  Soil vapor samples to be collected and analyzed 
onsite by a mobile laboratory. 

5. Decontamination of all re-usable field equipment prior to each use, contain and store all 
rinsate water and soil cuttings (investigation derived waste [IDW]), and transport 
contained waste to a designated temporary storage facility for profiling for final disposal.  

6. Surveying boring locations. 
7. Destruction of soil borings (site restoration). 

 
Field tasks and hazards associated with each field task are summarized on Table 6.0. 
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4.0 GENERAL SAFETY PROCEDURES 

Health and safety procedures that shall be followed for this project are included in this section 

4.1 SAFETY POLICY AND RULES 
AMEC considers effective safety, health and environmental management to be of prime 
importance to its business and is committed to continuous improvement in performance in all of 
these areas. 
 
AEE will: 

• Employ both the leadership and management structure required to deliver this Policy 
and ensure a complete, unbroken chain of responsibility and accountability for health, 
safety and the environment. 

• Comply with all relevant legislative requirements and AMEC policy pertaining to safety, 
health and the environment as its minimum standard. 

• Pursue high standards of safety, health and environmental management as an integral 
part of efficient management ensure that all business decisions take proper account of 
safety, health and environmental implications. 

• Develop, implement, maintain and monitor a safety, health and environmental 
management system consistent with the AMEC Framework. 

• Develop procedures that, in particular, provide for: 
o Systems of work that minimize risks to safety, health and the environment; 
o Workforce engagement and consultation; 
o Suitable arrangements for the selection, use, handling, storage and transport of 

articles and substances; 
o Adequate information, instruction, training and supervision to enable work to be 

carried out safely and without risk to the environment by persons with the 
necessary competence; 

o Safe premises and work places, including access to and egress from them; 
o Safe and health working environments with adequate hygiene facilities; 
o Designs which fully consider their safety, health and environmental impact in 

construction, operation, maintenance, decommissioning and disposal; 
o Engagement of and consultation with, the supply chain; 
o Minimization of polluting emissions to air, land or water; 
o Efficient use of natural resources; 
o Control of dust, noise, odor, vibration, traffic movement or other nuisance or 

environmental effects which may harm or cause offence to the local community 
or environment; 

o Waste minimization and management of waste disposal including recycling 
where appropriate; 

o Organizational learning with regards to safety, health and environmental matters; 
o Competent safety and occupational health and environmental advice. 

• Set and monitor, clear safety, health and environmental performance indicators that 
encompass both leading and lagging measures, including as a minimum:  

o Accident and frequency rates;  
o Attainment of annual safety, health and environmental objectives.  

• Review and, if necessary, revise this policy on an annual basis.  
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The AEE President has overall responsibility for implementing this policy and ensuring 
compliance with all local legislation.  It is the responsibility of all employees to implement this 
policy together by discharging their collective and individual responsibilities, as set out in the 
AMEC Framework. 
 
This signature endorses HSE Policies included in all volumes of AEE HSE Manual. 
 

AMEC Six Safety Essentials 
The Six Safety Essentials are designed 

to support the safe execution of work in 

all our operating locations with the 

development of a “common set of 

behaviours” that we can all share. 

AMEC, in our goal to be recognized as 

a world-class leader in HSE safety 

must strive to ensure our daily overall consistency of HSE standards, leadership

performance. 

 and 

 

 

 

 

ALWAYS TAKE CARE   
Be observant, take your time and think safety first.  Nothing we do is so important that we 
cannot take time to do it safely.               
 

http://sites.amecnet.com/SHE/UK/Industrial/files/Safety_Essentials_Presenters_Pack.ppt
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FOLLOW THE RULES 
Safety procedures are designed to stop you from getting hurt. Ignoring them is unacceptable. If 
a procedure is unclear or unworkable, then you must inform your supervisor. 
 
DO A RISK ASSESSMENT 
Before starting work, a risk assessment is required for identifying potential hazards and selected 
control measures must be in place. If you’re unsure ask your supervisor.  Risk assessments 
associated with routine tasks should be re-examined regularly. 
 
YOU MUST INTERVENE 
If you believe your safety, or the safety of others, is being compromised, you have a right and 
obligation to intervene to stop and correct the work.  You have our support to exercise this right 
without any repercussions. 
 
MANAGE ANY CHANGE 
If there is a change or deviation to the planned activity you must stop the job and re-evaluate 
the risk assessment and the precautions taken. 
 
WEAR THE CORRECT PPE 
You must ensure that when you undertake any work, you wear the full PPE correctly as 
identified in the risk assessment for that specific task. 
                                                                                                             

AMEC Global Safety Rules 
The AMEC Safety rules are similar 

to and replacing our Ten Safety 

Topics to Remember. The 

Safety Rules are a key element in 

achieving our Beyond Zero safety 

vision and provide practices for our 

critical tasks which will help keep us 

all safe at work. 

AMEC 

The Safety Rules provide global 

standards to ensure we work safely.  

The following key controls are fixed 

in each rule: 

 Before starting work a risk 

assessment must be 

completed, and 

communicated to all persons 

http://ee.amecnet.com/she/sheweb/docs/ten%20safety%20Rules.doc
http://ee.amecnet.com/she/sheweb/docs/ten%20safety%20Rules.doc
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involved  

 All personnel must be trained and competent for their role  

 PPE must be worn, as specified in the risk assessment  

 If anything changes, we stop, review and reassess the risks  

 Whatever we do, we always take the time to do it safely 

These task-based Safety Rules define expected behaviors within AMEC and are underpinned 

by AMEC's Safety Essentials.  We ask everyone to read our Safety Rules, immerse themselves 

in their content, and effectively practice these rules at all times. 

Rule No. 1 Permit to Work 

 

When a permit is required, we will: 
 Make sure we comply with the permit 

conditions. 
 Ensure only permit-trained persons 

compile and approve permits. 
 Satisfy ourselves that all hazards have 

been identified and risks removed. 
 Satisfy ourselves that all controls are in 

place, including isolations. Isolation 
integrity must be verified. 

 Consider interactions with other 
permits, or simultaneous operations, 
cross referencing these on the permit. 

 Complete a toolbox talk at the worksite, 
involving all members of the team. 

 Ensure we have read and fully 
understood the requirements of the 
permit before signing it. 

 When work is complete or suspended, 
ensure that the work site is left in a safe 
condition. 
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Rule No. 2 Ground Disturbance 

 

 Ensure that all underground hazards, 
i.e. pipelines, electric cables, etc., have 
been identified, located and if 
necessary, isolated. 

 Ensure that all ground disturbance is 
safely designed, including any 
temporary structures. 

 Ensure you have a safe means of entry 
into and exit out of the excavation, and 
arrangements to avoid unauthorized 
entry. 

 Ensure a suitable rescue plan is in 
place and communicated to the full 
work party. 

 Adopt the confined space 
arrangements if the excavation meets 
the confined space definition. 

 Adopt safe digging practices around 
suspected live services. 

 Control ground movement and prevent 
collapse by appropriate means. 

 Ensure spoil placement distances and 
heavy equipment operations are 
maintained as appropriate. 

 Continuously monitor ground and 
environmental conditions. 

 Rule No. 3 Driving 

 

If we need to drive at work, we will: 
 Plan our journey in advance. 
 Ensure the vehicle is safe to use and fit 

for purpose. 
 Ensure we are fit, authorized and 

competent to drive at work. 
 Only carry goods that the vehicle is 

licensed to carry. 
 Ensure the vehicle is safely loaded and 

within load/passenger limits. 
 Comply with rules and legislation, 

ensuring as a minimum that we: 
 Wear a seatbelt 
 Obey the speed limit 
 Don’t use mobile phones 
 Avoid distractions (e.g. eating, 

drinking) 
 Ensure our driver complies with these 

rules. 
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 Report any incidents which occur while 
driving vehicles at work. 

 Minimize risks associated with 
reversing vehicles. 

 Deploy spotters where there is 
significant risk associated with vehicle 
movement. 

Rule No. 4 Confined Spaces 

 

When undertaking work in confined spaces 
we: 
 Ensure all isolations are in place. 
 Test the atmosphere prior to and during 

confined space entry, using calibrated 
equipment. 

 Ensure all persons entering the 
confined space are fit to do so. 

 Ensure all team members are briefed 
on the arrangements for safe entry. 

 Have controlled access arrangements. 
 Have a competent confined space entry 

supervisor and standby person in place 
preventing unauthorized entry. 

 Ensure that proper communications are 
established and tested. 

 Have an appropriate rescue plan in 
place, with sufficient rescue equipment 
available. 
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Rule No. 5 Working at Height 

 

Where this is not possible we will: 
 Assess the risk and select appropriate 

controls from, in order of priority: 
 1. fixed platform (scaffolding). 
 2. mobile access platforms. 
 3. fall prevention systems. 
 4. personal fall arrest systems. 
 5. use of nets or airbags. 

 If using fall arrest systems, you must: 
 Select and use a proper anchor 

point, preferable overhead. 
 Use a full body harness with 

double lanyards to ensure 
100% tie-off. 

 Use shock absorbing lanyards 
to limit fall distance. 

 Ensure arrangements are in 
place for rescue. 

 Ensure your equipment is 
adequate, inspected and 
certified for use. 

 Take into account weather and 
environmental conditions. 

 Use dropped object protection. 
 Consider the risks involved when 

working on stairs or fragile surfaces. 
 

Rule No. 6 Lifting Operations 

 

Before undertaking lifting operations, we 
will: 
 Ensure a lifting plan, appropriate for the 

complexity of risk is prepared, and 
approved by an authorized person. 

 Ensure weather conditions and light 
conditions are suitable to undertake the 
lift safely. 

 Ensure ground conditions are assessed 
and suitable. 

 Check load does not exceed the 
dynamic and/or static capacities of the 
lifting equipment. 

 Assess and mitigate the risk of dropped 
objects. 

 Ensure lifting equipment is certified for 
use and pre-use checks are completed. 

 Agree signaling, signage and 
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communication for any lift. 
 Use appropriate barrier management, 

including signs, to prevent unauthorized 
entry. 

Rule No. 7 Energy Isolations (Lockout/Tagout) 

Any isolation of energy systems 
(mechanical, electrical, process, hydraulic 
and others) will only proceed when: 
 The method of isolation and discharge 

of stored energy are agreed by an 
authorized person. 

 Any stored energy is discharged. 
 A system of locks and tags is utilized at 

isolation points. 
 A test is conducted to ensure the 

isolation is effective. 
 Isolation effectiveness is periodically 

monitored. 
 

 

 

 
 
Rule No. 8 Pressure Testing 

 

Where we cannot avoid pressure testing, 
e we will utilize the safest method and ensur

that: 
 An approved work method and plan is 

available, including arrangements for 
designing exclusion zones by an 
authorized person. 

 Calibrated pressure test equipment and 
fittings are used, supported by 
appropriate certification documentation. 

 The location and segregation of all 
monitoring and recording equipment is 
defined. 

 No attempt is made to enter the test 
area during pressurization. 

 Test completion is recorded on test 
certificates. 

 Care is taken to ensure that no trapped 
inventory or pressure at check or 
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isolation valve locations. 
 No work will be carried out on 

Rule No. 9 Plant and Equipment 
pressurized systems 

When using plant and equipment we: 
ation 

pre-use checks and report 

equipment is used only for 

es to plant and 

 inspection and 

 

 Ensure plant has unique identific
number. 

 Conduct 
quarantine and defective plant and 
equipment. 

 Ensure that 
the purpose it was designed for – and 
within the manufacturer’s or supplier’s 
operating instructions. 

 Ensure that any chang
equipment are carried out through 
approved procedures. 

 Ensure that adequate
maintenance routines are implemented. 

 Do not modify or improvise tools and 
equipment. 

 

 
 
Rule No. 10 Housekeeping 

 

We will ensure that we: 
 Keep our work area clear from debris 

and waste. 
 Keep access ways clear and free from 

obstructions. 
 Route cables and hoses away from 

walkways. 
 Designate pedestrian and vehicle 

routes and keep to them. 
 Store materials and equipment properly 

– and avoid storing items on elevated 
surfaces where possible. 

 Store flammable materials in controlled 
areas, away from sources of ignition. 

 Clean up spills immediately. 
 Inspect our workspace regularly and 

report defects. 
 Observe signs and barriers and local 

house rules. 
 Always leave all worksites tidy, clean 

and safe. 
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General Project Safety Rules 
he following general rules have been developed to minimize workplace injuries and 

 way 

it to perform his/her duties in a safe and efficient manner.  Employees are not to 

ing 

 or other equipment to your supervisor.  

 

, Health, and Environment Coordinator 

 him/herself or any other worker. For the purposes of this rule, 

g 

 

y equipment, ask your supervisor before proceeding.  

 

ntal regulations. If there is any doubt about proper disposal, discuss this 

with your supervisor.  

T

illnesses: 

1. No employee shall report to work or be permitted to work while he/she is in any

unf

report to work under the influence of alcohol, illegal drugs, or drugs for which the 

employees do not have a lawful prescription.  Employees are not to consume 

alcohol, illegal drugs, or drugs for which they do not have a lawful prescription dur

the regular work hours. 

2. All injuries and accidents (even near misses) must be reported to your supervisor 

immediately.  

3. Immediately report all unsafe or unhealthful conditions in the workplace, including 

defective tools

4. Take all reasonable precautions to ensure your own safety and the safety of fellow

workers during the course of employment.  

5. All threats, intimidation, harassment, or acts of violence shall be reported to your 

supervisor; Human Resources; or the Safety

(HSE Coordinator).  

6. No person shall engage in any improper activity or behavior that might create or 

constitute a hazard to

improper activities include horseplay, fighting, practical jokes, unnecessary runnin

or jumping, or similar conduct.  

7. All employees must follow established safe job procedures. If unsure how to perform

any assigned task or operate an

8. Do not remove guards from machines.  

9. Personal protective equipment (PPE) must be worn or used in any area where it is 

required.  

10. Disposal of hazardous materials and wastes must be in accordance with applicable

environme
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11. Report all spills of hazardous wastes or materials to your supervisor. Consult the 

material safety data sheet for appropriate cleanup procedures.   

12. Use only the proper tool for the job. Do not use defective tools or equipment. If the 

  

ry shall be shut off 

 task causes you discomfort, or you feel it is unsafe or unhealthy, report 

duct themselves in a safe manner to prevent injury to 

peration of AEE equipment.  

g signs 

of the work they produce.  

 for company business. This 

e 

 

Anyone and everyone working on the project have the responsibility and authority to stop any 
ork that does not comply with a safe work environment. There will be no repercussions to the 

 behavior. 

te” health and safety meeting, AMEC will complete 

proper tool is not available, ask for help from your supervisor before doing the job.

13. When required to clean, repair, or adjust machinery, the machine

and locked out both mechanically and/or electrically to prevent operation of the 

equipment.  

14. Get help in lifting any item that is so bulky, awkward, or heavy that you feel you 

cannot lift it safely.  

15. If a repetitive

it to your supervisor immediately.  

16. Employees must con

themselves and others and to minimize damage to AEE property. Each employee is 

responsible for the care and safe o

17. Obey all safety warning signs and signals. Do not remove any safety warnin

or signals until the danger is eliminated.  

18. Maintain good housekeeping in your work area.  

19. Employees are responsible for safe use of any vehicles, machines, and equipment 

that they may operate, and for the quality 

20. Wear seat belts at all times when in vehicles used

includes drivers and passengers in rental cars, personal vehicles used for business 

activities, and company-provided vehicles.  

21. Do not engage in any activities that interfere with your ability to operate a vehicl

safely. 

4.2 STOP WORK AUTHORITY 

w
employee for stopping any unsafe

4.3 JOB SAFETY ANALYSIS  
In addition to performing and holding a “tailga
a job safety analysis (JSA) for each task to be completed. The JSA is a tool used to carefully 
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study and record each step of a job or task, to identify existing or potential hazards (safety, 

JSAs will be modified in the field using pen and ink edits to the HASP as site conditions 

Post-job reviews of the JSAs will be completed by the Site Safety Officer, Project 

JSAs must be reviewed daily during the tailgate safety briefings. 

4.4 
Each days of work will be authorized by the AMEC field supervisor.  Field forms are included in 
Appendix B. 

 scope of work, it is anticipated that only two subcontractors (utility survey and 
drilling crew) will be on site at any time. If two or more subcontractors need to be on site, they 

int Tailgate Safety Meeting where topics to be discussed include: 

health, environmental, work quality), and to determine the best procedures to follow to perform 
the job properly. 

Each major task must have a JSA and the work must be performed as required by the 
JSA. 

change. 

Manager, and the Project Health and Safety Officer. 

JSAs are included in Appendix A. 

PERMIT TO WORK 

4.5 COMMUNICATIONS 
Based on the

will be required to attend a jo
planned work, designated work zones for each subcontractor, coordination of work, permit 
procedures, hazards of the work being done, and emergency procedures. AMEC’s site 
supervisor will coordinate the work between subcontractors. 
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5.0 PRIMARY RESPONSIBILITIES 

Below are responsibilities for each of the project health and safety representatives: 
 
5.1 PROJECT MANAGER 
The Project Manager (PM) shall: 

1. direct all AMEC personnel involved in investigative, monitoring, and remedial 
activities at the site and vicinity; 

2. make the Project Health and Safety Officer aware of all pertinent project develop-
ments and plans; 

3. make available the resources that are necessary for a safe working environment; 
and 

4. maintain communications with the client, as necessary. 

5.2 PROJECT HEALTH AND SAFETY OFFICER 
The Project Health and Safety Officer (PHSO) shall: 

1. direct all health and safety aspects of investigative, monitoring, and remedial 
activities conducted by AMEC personnel at the site and vicinity; 

2. ensure that all AMEC personnel have received required training, are aware of the 
potential hazards associated with site operations, have been instructed in the work 
practices necessary for personal health and safety, and are familiar with the site 
Health and Safety Plan’s procedures for all scheduled activities and for dealing 
with emergencies; 

3. direct required exposure monitoring to assess site health and safety conditions; 

4. prepare any accident/incident reports; 

5. modify the site Health and Safety Plan as required based on accidents/incidents 
and findings regarding personnel exposures and work practices; and 

6. report all accidents/incidents and findings regarding personnel exposure and work 
practices to the Project Manager. 

 
5.3 SITE SAFETY OFFICER 
The Site Safety Officer (SSO) shall: 

1. ensure that appropriate personal protective equipment is available for AMEC site 
personnel and enforce proper utilization of personal protective equipment by all 
on-site AMEC personnel; 
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2. with guidance from the PHSO, observe subcontractor’s procedures with respect to 
health and safety.  If the SSO believes that a subcontractor’s personnel are or may 
be exposed to an immediate health hazard, the SSO shall suspend the 
subcontractor’s site work.  If the subcontractor’s personnel do not have required 
protective equipment, the SSO shall consult with the PM or PHSO before 
proceeding with the work; 

3. implement the site Health and Safety Plan and report any observed deviations 
from site conditions anticipated in the plan; 

4. conduct site safety briefings as needed; 

5. calibrate monitoring equipment daily and properly record and file results; 

6. under direction of the PHSO perform required exposure monitoring; 

7. maintain monitoring equipment or arrange maintenance as necessary; 

8. assume other duties as directed by the PM or PHSO; and 

9. report observed accidents/incidents or inadequate work practices to the PHSO and 
the PM. 

5.4 PROJECT PERSONNEL 
Project personnel involved in on-site investigations and operations shall: 

1. take reasonable precautions to prevent injury to themselves and to their fellow 
employees; 

2. perform only those tasks that they can do safely and immediately report accidents 
and/or unsafe conditions to the SSO or PHSO; 

3. follow the procedures set forth in the site Health and Safety Plan and report to the 
SSO or PHSO any observed deviations from the procedures described in the plan 
on the part of AMEC or subcontractor personnel; and 

4. inform the PM and PHSO of any physical conditions that might affect their ability to 
perform the planned field tasks. 

5.5 TRAINING REQUIREMENTS 
All project personnel must comply with OSHA regulations specified in 29 CFR 1910.120.  These 
include completion of a 40-hour health and safety training course, an annual 8-hour refresher 
training, and participation in AMEC’s medical surveillance program and respiratory protection 
program. 
 
Additional site-specific training that covers on-site hazards, personal protection requirements, 
decontamination procedures, and emergency response information as outlined in this site 
Health and Safety Plan will be given by the PHSO or SSO before beginning on-site work.  Site-
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specific training briefings will be documented on a “Project Health and Safety Field Meeting 
Form” provided at the end of this plan.  We do not anticipate that field staff will be occupationally 
exposed to blood or potentially infectious materials during the course of this project. 
 
5.6 MEDICAL SURVEILLANCE 
All AMEC project site personnel shall participate in the AMEC medical surveillance program, 
which includes annual audiometric and physical examinations for employees involved in 
hazardous waste or materials projects.  It requires that all such personnel have medical 
clearance before being issued a respirator and participating in field activities.  Frequency of 
medical examinations which complies with 29 CFR § 1910.120(f3): 
 

1. prior to performing field work; 
2. at least once every 12 months; 
3. at termination of employment; 
4. upon occurrence of possible overexposure; 
5. more frequently if deemed necessary by a physician. 
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6.0 HAZARD ASSESSMENT 

An assessment of the potential hazards that may be encountered during field activities at the 
site are designated by field task in Table 6.0 and are discussed below. 
 
6.1 POTENTIAL CHEMICAL HAZARDS AT SITE 
As stated previous, the parcel acquisition site investigations will be located in industrial and 
commercial areas where previous practices may have resulted in releases of hazardous 
materials.  The compounds for each analytical method listed below may be present, based on 
past and current site uses.  Work practices shall be employed to minimize dust and vapor 
production during drilling activities.   
 
Listed below are the analytical methods that will be used to analyze soil vapor, soil matrix, and 
groundwater samples, and IDW generated for the project:   
 

• Volatile Organic Compounds (VOCs) and oxygenates using United States 
Environmental Protection Agency (EPA) Method 8260B, including methanol and sodium 
bisulfate field preservation for soil samples using EPA Method 5035. 

• Total Petroleum Hydrocarbons (carbon chain speciation) representative of gasoline, 
diesel, and motor oil ranges using EPA Method 8015M. 

• Total Metals (Title 22 Metals) using EPA Method 6010B and 7470A/7471A for Mercury 
(Hg) 
 

 
The table on the following page provides a summary of the potential chemicals that may be 
present at the site in which a site worker may be exposed to during sampling, decontamination, 
disposing of accumulated wastes, and site restoration.  The table includes occupational 
exposure limits, potential exposure pathways, and possible health effects.  A chemical 
information sheet for each of the chemicals listed in the table is included in Appendix C. 
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Hazardous Substances Known or Suspect at Site: 

 
CAS CHEMICAL EXPOSURE 

LIMITS 
LEL % IP 

 eV 
KNOWN or 
EXPECTED 

CONCENTRATIONS 

HEALTH 
HAZARDS 

OSHA ACGIH     
Varies Antimony 

(mg/m3) 
0.5/I50 

 
0.5 

 
  Below PEL RISE; Irritation 

eyes, skin, nose, 
throat, mouth; 
cough; dizziness; 
headache; 
nausea, vomiting, 
diarrhea; stomach 
cramps; insomnia; 
anorexia; unable 
to smell properly 

Varies 
 

Arsenic -- 
organic 
(mg/m3)* 

0.2 
 

   Below PEL RISE; In animals: 
irritation skin, 
possible 
dermatitis; 
respiratory 
distress; diarrhea; 
kidney damage; 
muscle tremor, 
convulsions; 
possible 
gastrointestinal 
tract, reproductive 
effects; possible 
liver damage 

7727-
43-7 
 

Barium 
sulfate 
(mg/m3) 
 

10(5 
respirabl

e) 

10   Below PEL RISE; Eye, nose, 
and upper 
respiratory 
irritation; 
pneumoconiosis 

71-43-
2 

Benzene 
(ppm) 

1/S5/I500 0.5/S2.
5 

1.2 9.2
4 

Below PEL RISE; Irritation 
eyes, skin, nose, 
respiratory 
system; dizziness; 
headache, 
nausea, staggered 
gait; anorexia, 
lassitude 
(weakness, 
exhaustion); 
dermatitis; bone 
marrow 

http://www.cdc.gov/niosh/npg/npgd0039.html
http://www.cdc.gov/niosh/npg/npgd0047.html
http://www.cdc.gov/niosh/npg/npgd0047.html
http://www.cdc.gov/niosh/npg/npgd0049.html
http://www.cdc.gov/niosh/npg/npgd0049.html
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depression; 
[potential 
occupational 
carcinogen]  
 

7440-
41-7 
 

Beryllium 
(mg/m3) 

0.0002/C
0.025/I4 

0.002/0
.01 

  Below PEL RSE; Berylliosis 
(chronic 
exposure): 
anorexia, weight 
loss, lassitude 
(weakness, 
exhaustion), chest 
pain, cough, 
clubbing of fingers, 
cyanosis, 
pulmonary 
insufficiency; 
irritation eyes; 
dermatitis; 
[potential 
occupational 
carcinogen] 

7440-
43-9 
 

Cadmium 
(mg/m3) 

0.005/I9 0.002   Below PEL RI; Pulmonary 
edema, dyspnea 
(breathing 
difficulty), cough, 
chest tightness, 
substernal 
(occurring beneath 
the sternum) pain; 
headache; chills, 
muscle aches; 
nausea, vomiting, 
diarrhea; anosmia 
(loss of the sense 
of smell), 
emphysema, 
proteinuria, mild 
anemia; [potential 
occupational 
carcinogen 

7440-
47-3 
 

Chromium 
metal & 
insoluble 
salts 
(mg/m3) 

0.5/I250 0.5   Below PEL RISE; Irritation 
eyes, skin; lung 
fibrosis (histologic) 

http://www.cdc.gov/niosh/npg/npgd0054.html
http://www.cdc.gov/niosh/npg/npgd0054.html
http://www.cdc.gov/niosh/npg/npgd0087.html
http://www.cdc.gov/niosh/npg/npgd0087.html
http://www.cdc.gov/niosh/npg/npgd0141.html
http://www.cdc.gov/niosh/npg/npgd0141.html
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7440-
48-4 
 

Cobalt (dust 
or fume) 
(mg/m3) 

0.02/I20 0.02   Below PEL RISE; Cough, 
dyspnea 
(breathing 
difficulty), 
wheezing, 
decreased 
pulmonary 
function; weight 
loss; dermatitis; 
diffuse nodular 
fibrosis; 
respiratory 
hypersensitivity, 
asthma 

7440-
50-8 
 

Copper 
(Salts, Dusts 
and Mists) 
(mg/m3) 

1/I100 1   Below PEL RISE; Irritation 
eyes, respiratory 
system; cough, 
dyspnea 
(breathing 
difficulty), 
wheezing; 
[potential  
occupational 
carcinogen] 

68476-
34-6 

Diesel Fuel 
No. 2 
(mg/m3) 

none 100 ~0.9   Below PEL RISE; SKIN; 
Irritation 
 
 

100-
41-4 

Ethyl 
benzene 
(ppm) 

100/S125
/I800 

100/S1
25 

0.8 8.7
6 

Below PEL RISE; Irritation 
eyes, skin, 
mucous 
membrane; 
headache; 
dermatitis; 
narcosis, coma 
 
 

8006-
61-9 

Gasoline 
(ppm) 

none 300/S5
00 

1.4  Below PEL RISE; Irritation 
eyes, skin, 
mucous 
membrane; 
dermatitis; 
headache, 
lassitude 
(weakness, 
exhaustion), 
blurred vision, 
dizziness, slurred 

http://www.cdc.gov/niosh/npg/npgd0146.html
http://www.cdc.gov/niosh/npg/npgd0146.html
http://www.cdc.gov/niosh/npg/npgd0150.html
http://www.cdc.gov/niosh/npg/npgd0150.html
http://www.cdc.gov/niosh/ipcsneng/neng1561.html
http://www.cdc.gov/niosh/ipcsneng/neng1561.html
http://www.cdc.gov/niosh/npg/npgd0264.html
http://www.cdc.gov/niosh/npg/npgd0264.html
http://www.cdc.gov/niosh/npg/npgd0299.html
http://www.cdc.gov/niosh/npg/npgd0299.html
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speech, confusion, 
convulsions; 
chemical 
pneumonitis 
(aspiration liquid); 
possible liver, 
kidney damage; 
[potential 
occupational 
carcinogen]  
 

7439-
92-1 
 

Lead 
(inorganic) 
(mg/m3) 

0.05/I100 0.05   Below PEL RISE; Lassitude 
(weakness, 
exhaustion), 
insomnia; facial 
pallor; anorexia, 
weight loss, 
malnutrition; 
constipation, 
abdominal pain, 
colic; anemia; 
gingival lead line; 
tremor; paralysis 
wrist, ankles; 
encephalopathy; 
kidney disease; 
irritation eyes; 
hypotension 

7439-
97-6 
 

Mercury 
(inorganic) 
(mg/m3) 

0.025/C0
.1/I10 

0.025   Below PEL RISE; SKIN; 
Irritation eyes, 
skin; cough, chest 
pain, dyspnea 
(breathing 
difficulty), 
bronchitis, 
pneumonitis; 
tremor, insomnia, 
irritability, 
indecision, 
headache, 
lassitude 
(weakness, 
exhaustion); 
stomatitis, 
salivation; 
gastrointestinal 
disturbance, 
anorexia, weight 

http://www.cdc.gov/niosh/npg/npgd0368.html
http://www.cdc.gov/niosh/npg/npgd0368.html
http://www.cdc.gov/niosh/npg/npgd0383.html
http://www.cdc.gov/niosh/npg/npgd0383.html
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loss; proteinuria 
1634-
04-4 

Methyl tert-
butyl ether 
(ppm) 

40 50 1.6   Below PEL RISE; Drowsiness, 
dizziness, 
headache, 
weakness, 
unconsciousness, 
abdominal pain, 
nausea, vomiting, 
dry skin, redness 

7439-
98-7 
 

Molybdenum 
- insoluble as 
total dust 
(mg/m3) 

10(3 
respirabl
e)/I5,000 

10 (3 
respira

ble) 

  Below PEL RISE; Irritation 
eyes, nose, throat; 
anorexia, diarrhea, 
weight loss; 
listlessness; liver, 
kidney damage 

7440-
02-0 
 

Nickel 
(metal) 
(mg/m3) 

1/I10 1.5   Below PEL RISE; 
Sensitization 
dermatitis, allergic 
asthma, 
pneumonitis; 
[potential 
occupational 
carcinogen] 

7782-
49-2 
 

Selenium 
compounds 
(mg/m3) 

0.2/I1 0.2   Below PEL RISE; Irritation 
eyes, skin, nose, 
throat; visual 
disturbance; 
headache; chills, 
fever; dyspnea 
(breathing 
difficulty), 
bronchitis; metallic 
taste, garlic 
breath, 
gastrointestinal 
disturbance; 
dermatitis; eye, 
skin burns; in 
animals: anemia; 
liver necrosis, 
cirrhosis; kidney, 
spleen damage 

7440-
22-4 
 

Silver, metal 
and soluble 
compounds 
(mg/m3) 
 

0.01/I10 
 

0.1met
al/0.01 
soluble 

 

  Below PEL RISE; Blue-gray 
eyes, nasal 
septum, throat, 
skin; irritation, 
ulceration skin; 
gastrointestinal 

http://www.cdc.gov/niosh/ipcsneng/neng1164.html
http://www.cdc.gov/niosh/ipcsneng/neng1164.html
http://www.cdc.gov/niosh/npg/npgd0433.html
http://www.cdc.gov/niosh/npg/npgd0433.html
http://www.cdc.gov/niosh/npg/npgd0445.html
http://www.cdc.gov/niosh/npg/npgd0445.html
http://www.cdc.gov/niosh/npg/npgd0550.html
http://www.cdc.gov/niosh/npg/npgd0550.html
http://www.cdc.gov/niosh/npg/npgd0557.html
http://www.cdc.gov/niosh/npg/npgd0557.html
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disturbance  
75-65-
0 

tert-butyl 
alcohol 
(ppm) 

100/S150
/I1,600 

100 2.4 9.7 Below PEL RISE; Irritation 
eyes, skin, nose, 
throat; drowsiness, 
narcosis 

127-
18-4 

Tetrachloroet
hene (ppm) 

25 / S100 
/ C300 / 

I150 

25/S10
0 

  9.3
2 

Below PEL RISE; Irritation 
eyes, skin, nose, 
throat, respiratory 
system; nausea; 
flush face, neck; 
dizziness, 
incoordination; 
headache, 
drowsiness; skin 
erythema (skin 
redness); liver 
damage; [potential 
occupational 
carcinogen]  

varies 
 

Thallium - 
soluble 
compounds 
(mg/m3) 
 

0.1/I15 
 

0.1 
 

  Below PEL RISE; SKIN, 
Nausea, diarrhea, 
abdominal pain, 
vomiting; ptosis, 
strabismus; peri 
neuritis, tremor; 
retrosternal 
(occurring behind 
the sternum) 
tightness, chest 
pain, pulmonary 
edema; 
convulsions, 
chorea, psychosis; 
liver, kidney 
damage; alopecia; 
paresthesia legs  

108-
88-3 

Toluene  
(ppm) 

50/S150/
C500/I50

0 

50 ppm 1.1 8.8
2 

Below PEL RISE; Irritation 
eyes, nose; 
lassitude 
(weakness, 
exhaustion), 
confusion, 
euphoria, 
dizziness, 
headache; dilated 
pupils, lacrimation 
(discharge of 
tears); anxiety, 

http://www.cdc.gov/niosh/npg/npgd0078.html
http://www.cdc.gov/niosh/npg/npgd0078.html
http://www.cdc.gov/niosh/npg/npgd0599.html
http://www.cdc.gov/niosh/npg/npgd0599.html
http://www.cdc.gov/niosh/npg/npgd0608.html
http://www.cdc.gov/niosh/npg/npgd0619.html
http://www.cdc.gov/niosh/npg/npgd0619.html
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muscle fatigue, 
insomnia; 
paresthesia; 
dermatitis; liver, 
kidney damage  
 

79-01-
6 

Trichloroethe
ne (ppm) 

25/S100/
C300/I1,

000 

50/S10
0 

8 9.4
5 

Below PEL RISE; Irritation 
eyes, skin; 
headache, visual 
disturbance, 
lassitude 
(weakness, 
exhaustion), 
dizziness, tremor, 
drowsiness, 
nausea, vomiting; 
dermatitis; cardiac 
arrhythmias, 
paresthesia; liver 
injury; [potential 
occupational 
carcinogen]  
 

1314-
62-1 
 

Vanadium 
(respirable 
dust) 
(mg/m3) 
 

0.05/I35 
 

0.05 
 

  Below PEL RISE; Irritation 
eyes, skin, throat; 
green tongue, 
metallic taste, 
eczema; cough; 
fine rales, 
wheezing, 
bronchitis, 
dyspnea 
(breathing 
difficulty)  
 

1330-
20-7 

Xylenes 
(Dimethylben
zene) (total) 
(ppm) 

100/S150
/C300/I9

00 

100/S1
50 

0.9 8.5
6 

Below PEL RISE; Irritation 
eyes, skin, nose, 
throat; dizziness, 
excitement, 
drowsiness, 
incoordination, 
staggering gait; 
corneal 
vacuolization; 
anorexia, nausea, 
vomiting, 
abdominal pain; 
dermatitis  

http://www.cdc.gov/niosh/npg/npgd0629.html
http://www.cdc.gov/niosh/npg/npgd0629.html
http://www.cdc.gov/niosh/npg/npgd0653.html
http://www.cdc.gov/niosh/npg/npgd0653.html
http://www.cdc.gov/niosh/npg/npgd0668.html
http://www.cdc.gov/niosh/npg/npgd0668.html
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1314-
13-2 
 

Zinc (zinc 
oxide -- total 
dust) 
(mg/m3) 
 

10 (5 
respirabl

e) 
 

2/S10 
 

  Below PEL I; Metal fume 
fever: chills, 
muscle ache, 
nausea, fever, dry 
throat, cough; 
lassitude 
(weakness, 
exhaustion); 
metallic taste; 
headache; blurred 
vision; low back 
pain; vomiting; 
malaise (vague 
feeling of 
discomfort); chest 
tightness; dyspnea 
(breathing 
difficulty), rales, 
decreased 
pulmonary 
function  
 

 
Exposure Limits –If not specified, exposure limit is the PEL or the TLV-TWA,  Exposure limit 

preceded by a “S” is a Short Term Exposure Limit,  by a “C” is the Ceiling Limit, and by 
an I is the NIOSH IDLH. 

CAS – Chemical Abstracts Number 
LEL – Lower Explosive Limit in percent 
IP – Ionization Potential in eV 
Health Hazards:  Letters in italics represent exposure routes:  R – Respiratory; I- Ingestion; 

S-Skin Absorption; & E – Eye Absorption 
  SKIN – Chemical represents a significant skin absorption hazard. 
 
Air monitoring requirements and action levels related to potential chemical hazards at the site 
are discussed in Section 7.3. 

http://www.cdc.gov/niosh/npg/npgd0675.html
http://www.cdc.gov/niosh/npg/npgd0675.html
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TABLE 6.0 

ANTICIPATED HAZARDS 

 HAZARDS 
  PHYSICAL    

TASK C
he

m
ic

al
 

Tr
ip

/S
lip

/F
al

l 

H
ea

vy
 E

qu
ip

m
en

t 

U
nd

er
gr

ou
nd

 
U

til
iti

es
 

O
ve

rh
ea

d 
P

ow
er

 
Li

ne
s 

N
oi

se
 

H
ea

t S
tre

ss
 

C
ol

d 
S

tre
ss

 

S
un

bu
rn

 

D
ril

lin
g 

Tr
en

ch
/E

xc
av

at
io

n 

C
on

fin
ed

 S
pa

ce
 

Tr
af

fic
 

B
io

lo
gi

ca
l 

E
xp

lo
si

ve
 

G
en

er
al

 S
af

et
y 

1. Site Recon – Utility 
Clearance and USA 
Marking 

 X     X X X    X X  X 

2. Utility Clearance  X     X X X    X X  X 

3. Drilling X X X X X X X X X X   X X  X 

4. Sampling (soil 
vapor, soil, 
groundwater) 

X X X   X X X X X   X X  X 

5. Decontamination X X X   X X X X X   X X  X 

6. Surveying Boring 
Locations  X     X X X    X X  X 

7. Soil Boring 
Abandonment X X X  X X X X X X   X X  X 
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6.2 POTENTIAL PHYSICAL HAZARDS AT SITE 
Potential physical hazards, as those listed in Table 6.0, are discussed below. 
 
6.2.1 Underground Utility Hazards 
An underground utility check shall be performed prior to initiating any subsurface investigation 
or work.  The check will include: 
 
    X  USA Note: USA must be notified at least 2 working days before any subsurface 

work begins.  Record confirmation number in project field notes. 
    X  Private Locator at designated locations. 
    X  Hand auger all borings to at least 5 feet below ground surface. 
 
      Plans Check.  Facility Contact:    
 
 
Additional Information:   
  
  
 
6.2.2 Overhead Power Lines 
Whenever possible, avoid working under overhead high voltage lines.  The following are 
minimum clearances for overhead high voltage lines. 
 

Normal Voltage Minimum Required 
(phase to phase)    Clearance (feet)    

more than 750 - 50,000 10 
more than 50,000 - 75,000 11 
more than 75,000 - 125,000 13 
more than 125,000 - 175,000 15 
more than 250,000 - 379,000 21 
more than 370,000 - 550,000 27 
more than 550,000 - 1,000,000 42 

 
(Reference: CCR Title 8, Section 2946, Table II) 

6.2.3 Noise Hazards 
Wear hearing protection when working near large heavy equipment, such as drill rigs or earth 
movers, or in other noisy conditions.  As a general rule, hearing protection should be worn when 
two people standing within 2 feet of each other cannot communicate at normal conversational 
voice levels.  
 
6.2.4 Heat Stress Hazards 
Heat stress is a major hazard, especially for workers wearing protective clothing.  To avoid heat 
stress, drink plenty of fluids and take periodic work breaks. 
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The signs, symptoms, and treatment of heat stress include: 

• Heat rash, which may result from exposure to heat or humid air. 
• Heat cramps, which are caused by heavy sweating with inadequate electrolyte 

replacement.  Signs and symptoms include:  muscle spasms and pain in the hands, feet, 
and abdomen.  Persons experiencing these symptoms should rest in a cooler area, drink 
cool (not cold) liquids and gently massage cramped muscles. 

• Heat exhaustion, which occurs from increased stress on various body organs including 
inadequate blood circulation due to cardiovascular insufficiency or dehydration.  Signs 
and symptoms include:  pale, cool, moist skin; heavy sweating; dizziness; nausea; and 
fainting.  Persons experiencing these symptoms should lie down in a cooler area, drink 
cool liquids with electrolytes (Gatorade, etc.), remove any protective clothing, and cool 
body with wet compresses at forehead, back and neck, and/or armpits. 

• Heat stroke is the most serious form of heat stress.  Temperature regulation fails and the 
body temperature rises to critical levels.  Immediate action must be taken to cool the 
body before serious injury and death occur.  Competent medical help must be obtained. 
 Signs and symptoms are:  red, hot, usually dry skin; lack of or reduced perspiration; 
nausea; dizziness and confusion; strong, rapid pulse; and coma. 
 

Ambient temperatures at the Site are expected to range from 60°F to greater than 90ºF. When 
temperature exceeds 70ºF, frequent breaks will be taken in shaded areas.  Cool water or 
electrolyte replenishment solution will be available on site.  Sufficient amounts of drink should 
be taken frequently to replace fluid loss.  Coveralls will be unzipped or removed during breaks.  
If protective clothing must be worn, the suggested guidelines for ambient temperature and 
maximum work periods from the NIOSH/OSHA/USCG/EPA Occupational Safety and Health 
Guidance Manual for Hazardous Waste Site Activities are: 

Suggested Frequency of Physiological Monitoring for Fit and Acclimatized Workersa 
Adjusted Temperatureb Normal work Ensemblec Impermeable Ensembled 

90 ºF (32.2 ºC) or above After each 45 minutes of work 
   

After each 15 minutes of work 

87.5 - 90.0 ºF(30.8 - 32.2 C) After each 60 minutes of work After each 30 minutes of work 
82.5 - 87.5 ºF(28.1 - 30.8 
ºC) 

After each 90 minutes of work After each 60 minutes of work 

77.5 - 82.5 ºF(25.3 - 28.1 
ºC) 

After each 120 minutes of 
work 

After each 90 minutes of work 

72.5 - 77.5 ºF(22.5 - 25.3 
ºC) 

After each 150 minutes of 
work 

After each 120 minutes of work 

Notes: 
aFor work levels of 250 kilocalories/hour. 
bCalculate the adjusted air temperature (ta adj) from the  measured air temperature 
(ta) by using this equation:  ta adj ºF=ta ºF + (13 x % sunshine).  Measure air 
temperature (ta) with a standard mercury-in-glass thermometer, with the bulb 
shielded from radiant heat.  Estimate percent sunshine by judging what percent time 
the sun is not covered by clouds that are thick enough to produce a shadow (100 % 
sunshine = no cloud cover and a sharp distinct shadow;   0 percent sunshine = no 
shadows). 
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cA normal work ensemble consists of cotton coveralls or other cotton clothing with 
long sleeves and pants. 
dImpermeable Ensemble includes Tyvek and Saranex coveralls and rubber boots. 
 

Pulse rates and oral temperatures may be monitored as early as possible in the rest period.  If 
the pulse rate exceeds 100 beats per minute or temperature exceeds 99ºF at the beginning of 
the rest period, the work cycle will shorten by one-third. 
 
6.2.5 Cold Stress Hazards 
Exposure to cold can cause the body’s internal temperature to drop to a dangerously low level. 
This is called hypothermia.  Exposure to temperatures below freezing can cause frostbite of 
hands, feet, and face. 
 
Symptoms of hypothermia include: 

• vague, slow, slurred speech 
• forgetfulness, memory lapses 
• inability to use hands 
• frequent stumbling 
• drowsiness. 

 
To prevent hypothermia, stay dry and avoid exposure.  Wear sufficient clothing in layers such 
that outer clothing is wind- and waterproof and inner layers retain warmth (wool or polypro-
pylene).  Keep hands and feet well protected at all times. 
 
6.2.6 Sunburn Hazards 
Skin exposure to ultraviolet radiation can result in sunburn.  Use long-sleeved shirts, hats, and 
sunscreen to protect against sunburn. 
 
6.2.7 Drilling Hazards 
Drilling hazards include noise, heavy equipment operation, rotative/moving parts, and trip/fall 
hazards.  Non-drilling personnel should stay away from the area around the borehole during 
drilling.  Hard hats and safety glasses shall be worn by all personnel within 30 feet of the raised 
mast of an operating drill rig.  All personnel will be instructed as to the location of the “kill switch” 
on the drill rig. 
 
6.2.8 Trench/Excavation Hazards 
OSHA requires that in all excavations, workers exposed to potential cave-ins must be protected 
by shoring, sloping, or benching the sides of the excavation, or placing a shield between the 
side of the excavation and the work area.  Any excavation 4 feet deep or deeper must have 
adequate means of access/egress and must be tested by a competent person for oxygen 
deficiency or hazardous atmosphere before anyone enters.  Entry into excavations/trenches 
5 feet deep or deeper requires an OSHA permit and compliance with OSHA regulations for 
trenching and excavation. 
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During the work for this project, no one will enter trenches/excavations deeper than 4 feet.  If 
soil is not inherently stable at this depth, appropriate protective measures (sloping, shoring, etc.) 
will be used.  Care will be taken when sampling the excavation area from above to be sure the 
ground is stable and not undercut. 
 
NOTE: If entry into trenches/excavations greater than 4 feet deep is required, contact PHSO 

prior to entry.  
 
6.2.9 Confined Space 
A confined space is any space a person can bodily enter that has limited egress and is not 
designed for continuous human occupancy.  Confined spaces can pose many potential hazards 
including hazardous atmosphere, poor natural ventilation, engulfment, entrapment, and 
restricted entry for rescue purposes.  All confined spaces must be considered immediately 
dangerous to life or health unless proven otherwise. 

If entry into a confined space is required, the PHSO must be consulted and a confined space 
entry plan prepared and followed prior to anyone entering the space. 

6.2.10 Heavy Equipment 
Personnel working on site in the vicinity of operating equipment should maintain safe distances 
from the equipment to avoid contact with moving equipment parts such as backhoe/excavator 
arms and buckets (be aware of swing radius), tires, tracks, etc.  Be sure heavy equipment 
operators can see you or know where you are. 

6.2.11 Traffic Hazards 
The field activities will be conducted within property boundaries and away from traffic.  It is 
anticipated that traffic control is not required. 
 
6.2.12 Biohazards 
There is a potential for various fauna such as insects, spiders, and ticks to be encountered at 
the site.  Care should be taken to avoid contact.   
 
6.3 GENERAL HAZARDS 
In working with or around any hazardous or potentially hazardous substances or situations, site 
personnel should plan all activities before starting any task.  Site personnel shall identify health 
and safety hazards involved with the work planned and consult with the PHSO or SSO as to 
how the task can be performed in the safest manner, if he/she has any uncertainties. 
 
Common safety hazards include trip/fall hazards and those associated with working around 
heavy equipment.  All field personnel will adhere to the following general safety rules. 
 

1. Wear protective equipment and clothing provided, when required. 

2. Wear a hard hat and safety glasses in all construction areas and during drilling 
activities. 
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3. Wear sturdy work boots or shoes at the site.  Steel-toed boots are required during 
drilling activities. 

4. Do not eat, drink, or use tobacco in restricted work areas. 

5. Prevent splashing of materials containing chemicals. 

6. Prevent back injury by never lifting or carrying a load that is heavier than you can 
comfortably handle.  When lifting heavy objects, bend the knees and use the leg 
muscles. 

7. Keep all heat sources away from combustible liquids, gases, or any flammable 
materials.  When working in areas where combustible gases are present, use only 
intrinsically safe (non-sparking) equipment. 

8. Field personnel shall be familiar with the physical characteristics of investigations, 
including: 

• wind direction in relation to restricted work areas 
• accessibility of other personnel, equipment, and vehicles 
• areas of known or suspected chemicals in soil and groundwater 
• site access 
• nearest water sources 
• location of communication devices. 

9. Personnel and equipment in restricted work areas should be limited to the number 
necessary to perform the task at hand. 

10. All wastes generated during investigative activities at the site shall be disposed of 
as directed by the PM. 

11. Inspect power cords for damage such as cuts and frays.  Suspend cords only with 
nylon rope or plastic ties. 

12. When in doubt of your safety, it is better to overprotect. 

13. Practice defensive driving. 

14. If site activities include the use of a drill rig, all on-site personnel should know the 
location of the “kill switch.” 

15. A first-aid kit and a type ABC fire extinguisher shall be kept at the site and/or in a 
field vehicle when performing field work. 
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7.0 MONITORING PROCEDURES 

7.1 TEMPERATURE MONITORING 
Temperature monitoring when conducting the parcel acquisition site investigations are 
discussed in Section 6.2.4 (Heat Stress Hazards). 
 
7.2 NOISE MONITORING 
Noise monitoring is not required when conducting the parcel acquisition site investigations; 
however, hearing protection is required for field personnel during drilling activities as discussed 
in Section 6.2.3 (Noise Hazards). 
 
7.3 AIR MONITORING 
The following air monitoring equipment will be used. 
 

  X  Photoionization Detector (PID) 
    Flame Ionization Detector (FID) 
    Draeger Pump and Tubes (specify tubes) 
    Combustible Gas Meter (CGM) 
    Oxygen Meter (O2) 
    Dust (Particle) Meter 
    Other (specify) 

 
The type and frequency of air monitoring for each work task is specified below.  Air monitoring 
instruments will be calibrated and maintained according to manufacturer’s specifications.  
Calibration information and air monitoring results will be recorded in project field notes. 
 

TASK  INSTRUMENT  FREQUENCY 

1. Drilling  MiniRAE 3000 PID or 

Equivalent 

 Every 30 minutes. 

 

 

 

2. Sampling   MiniRAE 3000 PID or 

Equivalent 

 Every 30 minutes. 

 
7.3.1 ACTION LEVELS 
Section 6.1 provided information regarding the known or expected chemicals of concern at the 
site as well as information regarding these chemicals.  The below action levels, based on this 
data, will be used to determine when the upgrading of personal protective equipment, 
specifically respiratory protections.   
 
Respirators shall be worn when air monitoring indicates that concentrations exceed the 
following action levels: 
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Wear half-face respirator supplied with organic vapor (OV) cartridges if PID reads greater than 5 
ppm (sustained reading in the breathing zone for greater than 30 seconds) 
 
Stop work if PID reads greater than 25 ppm (sustained reading in the breathing zone for greater 
than 30 seconds) 
 
State of California Safe Drinking Water and Toxic Enforcement Act of 1986 (Proposition 65) 
information for the site: 

(Applicable warning is checked) 

 WARNING:  This area contains a chemical known to the State of California to 
cause cancer. 

 WARNING:  This area contains a chemical known to the State of California to 
cause birth defects or other reproductive harm. 

Additional information may be obtained from Donald Kubik Jr. at (510) 663-4100 



SITE HEALTH AND SAFETY PLAN 

P:\15324.000.0\153240090\Docs\HASP\HASP_010411.doc 37 

8.0 PERSONAL PROTECTIVE EQUIPMENT 

All required PPE is modified Level D equipment.  The following personal protective equipment 
(PPE) will be used as specified below: 
   
PPE Required Tasks 1 & 2 Task 3 Task 4 Task 5 Task 6 Task 7 

Describe Task Site 
Recon/Utility 
Clearance 

Drilling  Sampling Decontamin-
ation 

Surveyin
g 

Soil 
Boring 

Abandon-
ment 

Steel-Toed Boots 
(Rubber) 

      

Steel-Toed Boots 
(Leather) 

X X X X X X 

Hard Hat X X X X X X 

Safety Glasses/Goggles X X X X X X 

Ear Plugs AV X AV AV  X 

Gloves (specify type):   Nitrile   

• Inner and Outer       

• Inner Only  X X X  X 

Tyvek Coverall  AV AV AV  AV 

Saranex Coverall       

Half-Face Respirator  AV AV AV  AV 

Full-Face Respirator       

Respirator Cartridge 
(specify type): 

 OV OV OV  OV 

Orange Vests X X X X X X 

Fire Extinguisher (each 
field vehicle) 

X X X X X X 

Cellular Telephones 

(each field personnel) 

X X X X X X 

First Aid Kit 

(each field vehicle) 

X X X X X X 

Other (specify)       
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Key: 
 X = PPE Required  Cartridge Types = Organic Vapor (OV) 
 Av = Have available at work site HEPA Filter (HEPA) 
 Glove Types = Nitrile, Vinyl, Neoprene, Butyl Combination OV and HEPA  
 Other – specify  (Comb.) 
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9.0 SITE CONTROL 

The purpose of site control is to minimize the potential exposure to site hazards, to prevent 
vandalism at the site, and to provide adequate facilities for workers.  Work area controls and 
decontamination areas will be provided to limit the potential for chemical exposure associated 
with site activities. 
 
9.1 WORK AREA 
An exclusion zone will be set up immediately surrounding the site work areas.  Only authorized 
personnel shall be permitted access to the exclusion zone.  If practical, the exclusion zone will 
be cordoned with barriers, cones, or fencing to limit unauthorized access.  No eating, drinking, 
or smoking are allowed in the exclusion zone. 
 
9.2 DECONTAMINATION AREAS 
Equipment and personnel decontamination areas will be set up adjacent to the work exclusion 
zones.  All equipment and tools used during work activities shall be decontaminated in the 
designated decontamination area.  Decontamination procedures are described in Section 10.0 
of this plan. 
 
9.3 COMMUNICATIONS 
A field representative should contact the project manager or office at least once a day while in 
the field.   
 
9.4 DAILY FIELD LOG 

• Date 
• Location and scope of work 
• Ambient weather parameters 
• Visitor information, if any 
• Other comments or information relevant to project 
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10.0 DECONTAMINATION 

10.1 PERSONNEL DECONTAMINATION PROCEDURES 
Remove disposable gloves and clothing and place in plastic bags.  Wash hands and face before 
eating, drinking, or smoking and at the end of the work day. 
 
10.2 DECONTAMINATION PROCEDURES FOR EQUIPMENT/SAMPLING GEAR 
Re-usable soil sampling equipment will be decontaminated prior to collection of each sample by 
scrubbing using Alconox or equivalent (a laboratory-grade detergent) and distilled water, 
followed by double rinsing with distilled water.   
 
10.3 STORAGE OF INVESTIGATION-DERIVED MATERIALS 
Investigation derived wastes (IDW) will be stored in 55-gallon capacity drums, and transported 
off-site to an area designated by Caltrans each day after drilling activities have been completed. 
 AMEC anticipates the following IDW streams: 

• Disposable PPE; 

• soil cuttings generated during drilling activities; and 

• water rinsate produced during decontamination of the drilling equipment after each 
boring is drilled. 
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11.0 EMERGENCY RESPONSE 

In the event of an accident or emergency condition, the procedures specified below shall be 
followed. 
 
11.1 NON-EMERGENCY INCIDENTS 
 
Steps 1 & 2 must be completed – before seeking medical attention other then the local first aid  
   

1. Report the situation to your immediate supervisor AND safety coordinator (all incidents 
with the clear starting event should be reported within 1 hour of occurrence)  

 
2. Call WorkCare 24/7 Hotline:  (800) 455-6155 

 
3. WorkCare will assess the situation telephonically and determine whether the incident 

requires medical attention.  During this process, the WorkCare will perform the following 
duties:  

 
• Explain the process to the caller  
• Determine the nature of the concern  
• Provide appropriate medical advice to the caller  
• Determine appropriate path forward with the caller  
• Maintain appropriate medical confidentiality  
• Help caller to execute path forward, including referral to the appropriate local medical 

facility  
• Send an email notification to the corporate safety contact  

 
4. Within 2 Hours of the incident inform verbally (direct contact is required) contact Don 

Kubik -  (510) 663-4100 (office); (510) 368-6433 (cell) - H&S Manager,  AMEC - 
Oakland, CA 

 
5. Local SHE Coordinator to complete the initial Incident Report within 24 hours and 

forward it to the Corporate SHE Department  
 

6. Corporate HR to complete Worker’s Compensation Insurance notifications  
 

7. Corporate SHE to conduct further incident investigation and communicate as needed  
 
Note: These procedures are only for AMEC employees. 
 
11.2 MEDICAL EMERGENCIES 

In the event of a medical emergency, the following procedures should be used. 
1. Remove injured or exposed person(s) from immediate danger if possible. 
2. Perform emergency eyewash and shower if necessary. 
3. Evacuate other on-site personnel to a safe place in an upwind direction until it 

is safe for work to resume. 
4. If serious injury or life-threatening condition exists, call 
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1. 911 - Paramedics, fire department, police 
Hospital emergency room 

ii. Clearly describe location, injury and conditions to dispatcher/hospital.  
Designate a person to direct emergency equipment to the injured 
person(s). 

5. Provide first aid if necessary.  Remove contaminated clothing only if this can 
be done without endangering the injured person. 

6. Call the project manager and/or project health and safety officer. 
7. Immediately implement steps to prevent recurrence of the accident 
8. Once medical attention is sought and provided, the supervisor must contact 

WorkCare 24/7 Hotline: (800) 455-6155 
9. WorkCare will be responsible for performing the following duties:  

• Contact the treating physician  
• Inform the physician of the injury/illness  
• Request to be consulted on treatment  
• Determine appropriateness of treatment  
• Request copies of all medical records from clinic  
• Remind the treating physician of the care management philosophy  
• Send an email update to the Corporate Safety contact 

10. IMMEDIATELY after contacting WorkCare inform verbally (direct contact is 
required) contact Don Kubik -  (510) 663-4100 (office); (510) 368-6433 (cell) - 
H&S Manager,  AMEC - Oakland, CA 

11. Notify the local SHE coordinator and Safety Committee worker representative 
(if applicable) to complete initial investigation with the Supervisor  

12. Local SHE Coordinator to complete the initial Incident Report within 24 hours  
13. Corporate HR to complete Worker’s Compensation Insurance notifications  
14. Corporate SHE to conduct further incident notifications, investigation and 

develop internal communications  
 

A map showing the nearest hospital location along with driving directions from both the three 
parcel acquisition site investigations is attached to this plan (Figure 2).   

 
Hospital    Norwalk Community Hospital 
Address    13222 Bloomfield Avenue 
                 Norwalk, California 90650 
Telephone (562) 863-4763 (emergency room) 
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Driving directions to Norwalk Community Hospital are provided below: 
 

From 12605 Rosecrans Avenue, Norwalk, California  
(APN: 8082-001-003) 

 
 1.) Take 1st right onto Bloomfield Avenue 
 2.) Turn right at Firestone Boulevard 
 3.) Turn left at Rosecrans Avenue 
 4.) Turn left at Firestone Boulevard 
 5.) Continue on to Bloomfield Avenue 
 6.) Location will be located on the right. 
 

 
Telephone number of nearest Poison Control Center:  1-800-222-1222 
 

 
11.3 ACCIDENTAL RELEASE OF HAZARDOUS MATERIALS OR WASTES 

1. Evacuate all on-site personnel to a safe place in an upwind direction until the PM 
or PHSO determines that it is safe for work to resume. 

2. Immediately instruct a designated person to contact the PM or PHSO. 

3. Contain spill, if it is possible and it can be done safely. 

4. Initiate cleanup. 

11.4 GENERAL EMERGENCIES 
In the case of fire, flood, explosion, or other hazard, work shall be halted and the local police/ 
fire department shall be notified by calling 911.  All on-site personnel will be immediately 
evacuated to a safe place. 
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ESE PROJECT HEALTH AND SAFETY FIELD MEETING FORM 

Date:                              Time:                      Project No.:   

Project Name:        Interstate 5 / Segment 3 Improvement Project, Environmental Parcel Site 

Investigations, 07-LA-005, PM 2.46/4.60, APN 8082-001-003 Tune-Up 

Master  

Location:   

Meeting Conducted by:   

Topics Discussed:   
Physical Hazards:   
Chemical Hazards:   

State of California Safe Drinking Water and Toxic Enforcement Act of 1986 (Proposition 65) 
information for the site: 
(Applicable warning is checked) 
 

 WARNING:  This area contains a chemical known to the State of California to 
cause cancer. 

 WARNING:  This area contains a chemical known to the State of California to 
cause birth defects or other reproductive harm. 

 
Personal Protection:   

Decontamination:   

Special Site Considerations:   

  

Emergency Information:  

Hospital Location:  

Attendees 

 Name/Company (printed) Signature 

    

    

    

    

    

Meeting Conducted by:    

 Signature 
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SITE LOCATION MAP
Site Investigation, Interstate 5 Improvement Project 

Segment 3, APN: 8082-001-003
Norwalk, California

By: Date: Project No.

Figure

Explanation

Approximate area of investigation

12605 Rosecrans Avenue
Norwalk, CA

(APN: 8082-001-003)
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Directions:
    From 12605 Rosecrans Avenue,
    Norwalk, California
1. Take 1st right onto Bloomfield Avenue
2. Turn right at Firestone Boulevard
3. Turn left at Rosecrans Avenue
4. Turn left at Firestone Boulevard
5. Continue on to Bloomfield Avenue
6. Location will be located on the right.

Norwalk Community Hospital
13222 Bloomfield Avenue

Norwalk, CA 90650
(562) 863-4763 (Emergency Room)

Explanation
Approximate area of investigation

12605 Rosecrans Avenue, 
Norwalk, California
APN: 8082-001-003
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JOB SAFETY 

ANALYSIS 
JSA # 

Project Name: Task Order 9  Project No: 0153240090  Date:  
Task:  Hand Augering Task Location:  
Completed by: AMEC / Interphase Reviewed by:  AMEC 
Notes:  

Task Hazard Risk Control Method 
Mobilization To 
Site 

Driving accidents Vehicle to be fit for purpose and well maintained. 

   Loads to be secure and not to exceed vehicle specifications or 
legal limits. 

   Driver to be licensed, trained and medically fit 
    Driver to be rested and alert 
    No cell phone use unless pulled over to side of road. 
    PLAN YOUR ROUTE AHEAD OF TIME   
    Driver must not be under the influence of alcohol, drugs or 

medication that impairs ability to drive vehicle. 

Set Up Work Site Auto / public traffic 
Notify attendant or site manager / owner of work activities and 
location. 

    
Work location to be barricaded off; vehicle and pedestrian traffic 
management plan as required 

    
High visible clothing, steel cap boots, long sleeves/pants/ hard hat 
/ safety glasses to be worn at all times while in operational areas 

    
Inspect area around vehicle prior to putting vehicle in motion and 
use spotter 

  
Uneven or unstable 
ground Visually examine site prior to entry. 

  UV exposure Wear correct PPE (neck to toe clothing & sun block) 

  Underground services 
Underground services to be located prior to breaking ground by 
qualified service locator 

Boring (Hand 
Augering) Hand Injuries Use proper tools for assembling and dissembling the hand auger 
    Use appropriate lubricant between auger rods 
    Wear leather gloves use boring. 
    Hold handles properly 
    Watch out for pinch points when handling and assembling auger 
  Head injuries Lay down hand auger or secure when leaning against and object. 
    Don't place auger against a surface on which it can roll 
    Wear hard hat 
  Back injuries Lift objects properly (bending knees) 
    When rotating the auger do not over exert 
    If obstruction is encountered, try to remove obstruction 
    Use care when moving spoils. 

    
If boring require too much force, use mechanical device for 
borings 

  Sharp objects Keep hands away from blades of auger 
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 JOB SAFETY ANALYSIS 
Project Name: Task Order 9 Project No: 0153240090  Date:  
Task:  Direct Push, Soil Sampling, Grouting Task Location: Norwalk, California 

For this Project and Task, this document is a Certification of Hazard Assessment 
Completed by: Interphase Environmental Reviewed by:  AMEC 

Notes:  

Task Hazard Risk Control Method 
Set Up Work Site Auto / public traffic � Notify attendant or site manager / owner of work activities 

and location. 
� Work location to be barricaded off; vehicle and pedestrian 

traffic management plan as required 
� High visible clothing, steel cap boots, long sleeves/pants/ hard 

hat / safety glasses to be worn at all times while in operational 
areas 

� Inspect area around vehicle prior to putting vehicle in motion 
and use spotter 

Uneven or unstable 
ground  

� Visually examine site prior to entry. 
� Place timbers under outriggers or supports to spread load 

Overhead power lines  � Look overhead prior to moving rig or raising mast. Mast must 
be12 feet away from power lines or as required by local power 
authority.  

� Electrical spotter to be employed when working within 10 to 20 
feet of the lines; power company permit also required 

Underground services � Call local one call service (811) 48-working hours prior to start 
of work 

� Underground services to be located prior to breaking ground by 
qualified service locator 

� If available, check as built plans 
� Visually inspect site for signs of underground encumbrances 

Vegetation fires � Remove vegetation from areas where vehicles will be parked 
and idling 

� Fire extinguisher in good working order required to be at job 
site at all times 

Wind blown dust � Minimize dust from drilling by use of covers / shields or water 
when possible.  Wear protective glasses or goggles as required. 

Risk of being struck by 
vehicles 

� Rigs and heavy equipment shall be equipped with functioning 
backup alarms and lights 

� Prior to approaching vehicle, make sure that you make eye 
contact with the vehicle operator 

� Designate areas on site where vehicle traffic is permitted 
� Wear high-visibility safety vests in traffic areas 

Rig Set-Up Rig roll over  � Cross all hills and obstructions head on 
� Set jack or out-riggers prior to operation 
� Check for unstable soil – assess soil by qualified professional 

engineer if required.  
Contact with electric 
lines and other 
overhead obstacles 

� Position rig to avoid overhead utility lines by distance defined 
by voltage and local regulations 

� Use spotter when raising mast to confirm clearance of overhead 
lines and other obstructions 

Injury by moving rig / 
vehicles 

� Heavy equipment shall be equipped with back-up alarms 

Chemicals of Concern 
Containment 

� Set-up adequate exclusions to keep unauthorized personnel 
away from work area 

Borehole 
Advancement 

Faulty or inappropriate 
equipment 

� Qualified driller must inspect rig prior to use.  Faulty or 
inappropriate, equipment shall be put out of service and 



Page 2 of 4 

 JOB SAFETY ANALYSIS 
Project Name: Task Order 9 Project No: 0153240090  Date:  
Task:  Direct Push, Soil Sampling, Grouting Task Location: Norwalk, California 

For this Project and Task, this document is a Certification of Hazard Assessment 
Completed by: Interphase Environmental Reviewed by:  AMEC 

Notes:  

Task Hazard Risk Control Method 
replaced / repaired 

� Inspect all hand tools prior to use.  If faulty or inappropriate, do 
not use until repaired or replaced 

Moving / rotating 
equipment 

� All appropriate guarding to be in place prior to use 
� Only trained operators will be near operation area of rig while 

downhole equipment are being advanced or extracted. 
� Stay clear of rotating and/or moving equipment – no hands, 

feet, any body part, or loose clothing to be near rotating 
equipment.  Equipment shall be stopped for sampling, etc. 

� Wear appropriate PPE including leather gloves, steel capped 
boots, hard hat (not needed inside CPT rig), and safety glasses.  
Full length overalls or long sleeve shirt and long pants - no 
loose clothing, fire retardant clothing (FRC) when appropriate. 

Impact by suspended 
loads 

� Do not walk under suspended loads 

Hearing damage from 
high noise levels 

� USE HEARING PROTECTION (EAR MUFFS OR EAR 
PLUGS) IF NOISE > 85 db 

Vapors and airborne 
particulates 

� Monitor air concentrations using photoionization detector, 
combustible gas indicator, etc. 

� Stop work if hazardous conditions identified (explosive 
atmosphere, oxygen deficient or enriched atmosphere) – 
reassess and take the necessary precautions. 

� Wear appropriate PPE including face shield / safety glasses, 
dust masks or respirators, long sleeve shirts and pants, FRC 
when appropriate. 

Slip, trip & fall � Keep work area tidy and clean – including the removal of 
excess cuttings. 

� Keep work surfaces dry where possible 
� Use hand rail when entering and exiting the rig 
� Wear appropriate PPE including non-slip rubber boots if 

working on wet or slick surfaces 
� Stay aware of footing and do not run 

Heat / cold stress � Take regular breaks on hot days or if feeling faint or 
overexerted 

� Consume adequate food / beverages (water / sports drink) 
� If possible, adjust work schedule to avoid temperature extremes 

Biological hazards: 
insects, snakes, 
wildlife, vegetation 

� Carefully inspect work area during site inspection to identify 
hazards 

� Use insect repellant  
� Open enclosures slowly  
� Survey site for presence of biological hazards and maintain 

safe distance 
� Wear appropriate PPE including leather gloves, long sleeves 

and pants and snake chaps as required 
Underground services � Professional cable locator to locate and identify all services in 

potential drilling area. 
� All soil borings to be either hand augered or air-knifed for at 

least the first 6 feet to clear any underground services.   
Working at heights � No work to be conducted on rig at heights greater than 6 feet 
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 JOB SAFETY ANALYSIS 
Project Name: Task Order 9 Project No: 0153240090  Date:  
Task:  Direct Push, Soil Sampling, Grouting Task Location: Norwalk, California 

For this Project and Task, this document is a Certification of Hazard Assessment 
Completed by: Interphase Environmental Reviewed by:  AMEC 

Notes:  

Task Hazard Risk Control Method 
without fall restraint / arrest safety equipment. 

UV exposure � Wear correct PPE (neck to toe clothing, brimmed hard hat, & 
sun block) 

Wind blown dust � Minimize dust from drilling by use of covers / shields or water 
when possible.  Wear protective glasses or goggles as required. 

Leakage of fuel oil and 
hydraulic fluid 

� Have ready access to spill absorbent materials to soak up any 
spilled hydrocarbons 

Lifting heavy 
equipment 

� Do not lift or move heavy equipment without assistance 
� Use proper bending / lifting techniques by lifting with arms and 

legs and not with back.  Keep back straight while lifting 
� If possible, use powered lift truck, drum cart, or other 

mechanical means 
� Take breaks if feeling faint or over exerted 

Muscle strain injury � Use correct manual lifting methods. 
� Wear correct PPE. 

Any Chemical 
Use 

Injury or adverse 
effects from chemical 
exposure 

� All chemicals to be properly stored & labeled 
� Current MSDS to be available for each chemical on-site 
� Wear appropriate PPE 
� Employees trained on chemical handling 

Soil Sampling Handling contaminated 
materials / soils / 
groundwater 

� Wear appropriate PPE including nitrile gloves, safety glasses 
and neck to toe clothing. 

Sharp sampling tools � Use correct tools for opening split spoon sampler / push tubes 
Vapors � Wear appropriate PPE including respirator if required 

� Work upwind of sampling area if possible 
Groundwater 
Sampling 

Exposure to 
preservative chemicals 
in sample bottles 

� Wear nitrile gloves and safety glasses when handling bottles 
� Inspect bottles prior to use 

Cuts from broken 
bottles 

� Wear protective gloves when removing broken bottles 

Splashes of 
groundwater (peristaltic 
pump) 

� Make sure all connections are secure 
� Start pump at a low flow rate 
� Only start pump when collection end of tube is in collection 

container 
� Monitor sample collection to assures that bottles are not over 

filled 
� Wear nitrile gloves and safety glasses 

Splashes of 
groundwater (bailer) 

� Carefully place and remove bailer so as not to splash 
groundwater from bailer or string 

� Monitor sample collection to assures that bottles are not over 
filled 

� Wear nitrile gloves and safety glasses 
Slips, trips and falls � Maintain good housekeeping procedures 

� Clean up any spill as soon after the occurrence as possible 
� Watch where you are walking 

Electrical shock � Make sure that outlets are fitted with ground fault circuit 
interrupters 
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 JOB SAFETY ANALYSIS 
Project Name: Task Order 9 Project No: 0153240090  Date:  
Task:  Direct Push, Soil Sampling, Grouting Task Location: Norwalk, California 

For this Project and Task, this document is a Certification of Hazard Assessment 
Completed by: Interphase Environmental Reviewed by:  AMEC 

Notes:  

Task Hazard Risk Control Method 
� If not designed to be used in or with water, keep electrical 

equipment away from water sources. 
Lifting injuries  � Use proper technique when lifting coolers with samples -- lift 

with you legs, not your back 
� Do not overload coolers 
� Use 2 person lift techniques when handing heavy coolers 
� Make sure handles are secure and in good working order before 

lifting. 
� Make sure you have a good footing when lifting heavy objects 

Grouting borehole Exposure to grout � Mix grout in appropriate containers 
� If using a pump to mix grout, assures all connection are secure 
� Wear safety glasses and gloves when mixing and using grout 

Lifting injuries � Use proper technique when lifting bags or containers of grout -- 
lift with you legs, not your back 

� Use mechanical devices as needed 
� Make sure you have a good footing when lifting heavy objects 

 



 

APPENDIX B 

ESE Project Health and Safety Meeting Form 







 

APPENDIX C 

Chemical Information Sheets 
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          ELECTRONIC SPACE PRODUCTS INTERNATIONAL

1050 Benson Way, Ashland, OR 97520
Toll Free (800) 638-2581 * Fax (541) 488-8313

E-Mail: sales@espimetals.com

MATERIAL SAFETY DATA SHEET

I PRODUCT IDENTIFICATION

Trade Name: Barium Formula: Ba

Common Name: Barium CAS # : 7440-39-3

II HAZARDOUS INGRED IENTS

Hazardous Component % OSHA/PEL ACGIH/TLV

Barium 0-100 0.5 m g/m 3 0.5 m g/m 3

III PHYSICAL DATA

Boiling Point: 1640 oC Melting Point: 725 oC

Vapor Density (Air=1): NA Solubility in H2O : Insoluble, reacts with water

Vapor Pressure:  Not Measurable (mm Hg @  25 oC) Specific Gravity : 3.600

Appearance and Odor: Silver white metal, odorless % V olatiles: 0

NOTE :  The physical data presented above are typical values and should not be construed as a specification.

IV FIRE AND EXPLOSION H AZARDS DATA

Flash Point (Method used):  N/A Autoignition Temperature:  N/E

Explosive Limits:  Lower :  N/E Upper: N/E

Extinguishing Media :   Dry chemical powder-Chemical/Dolomite(Powdered Limestone.  DO NOT USE WATER, CARBON

DIOXIDE, OR H ALO CARBON  EXTINGUISHERS!  FLAM MA BLE SOLID!! 

Special Fire Fighting Procedures:  Wear a self-contained  breathing apparatus and full pro tective clothing to  prevent contact w ith

skin and eyes.  Flammable solid.

Unusual Fire and Explosion Hazards:   Material readily reacts with water generating flammable and/or explosive hydrogen gas.  Do

not expose to air and fire.  Em its toxic fumes under fire conditions.  Iso late with dolomite and allow to burn.  Large Fires:  Contain

and Smother with dolomite.

Caution!  Fire may reignite after having been extinguished.  Blend with large excess of dolomite.

V HEALTH HAZARD INFORMATION

Effects of Exposure:

To the best of our know ledge, the chem ical, physical, and toxicological properties have not been  thoroughly investigated.  

Barium poisoning is virtually unknown in industry, although the potential exists when the soluble forms are used.  When ingested or

given orally, the soluble ionized barium  com pounds exert a profound effect on all muscles and especially sm ooth  muscles, markedly

increasing their contractility.  The heart rate is slowed and may  stop in systole.  Other effects are increased intestinal peristalsis,

vascular construction, bladder contraction , and increased voluntary  muscle tension. 

Acute Effects:



-Barium 2-

Inhalation:  Can cause irritation  to the nose, throat, and upper respiratory tract.

Ingestion:  Causes severe irritation of the m outh, throat, and esophagus.

Skin :  Contact with skin can cause mild  to moderate irritation.  Contact w ith skin can lead to the developm ent of a hypersensitivity

(ie. allergic) in susceptible individuals. 

Eye:  Can cause mild to m oderate irritation to the ocular tissues.

Chronic Effects:  Severe irritation  or burns. 

Primary Routes of Exposure:  Eye, skin, and inhalation.

Target Organs:  Depending on the route, frequency, and duration of exposure, toxicity may occur in the following organs and/or

system s:  Respiratory  System, Eye, Skin, Im mune System  (Allergic Reactions), Central Nervous System, and Heart.

Medical Conditions Generally Aggravated by Exposure:  Respiratory system, skin, immune system and/or specific chemical

allergies, central nervous system , and the heart.

EMERG ENCY AND  FIRST AID PROCEDURES :

INHALATION:  Remove to fresh air.  If symptoms develop, seek immediate medical attention.  If not breathing, give artificial

respiration.

INGESTION:  Call a poison control center, emergency room, or physician.  Unless advised otherwise, induce vomiting after giving

1-2 glasses of milk or water.  If a soluble barium compound has been swallowed, get medical attention.  Never induce vomiting or

give anything by mouth to an unconscious person.  Loosen tight fitting clothing, clear the airway, and keep the person warm.

SKIN:  Imm ediately rem ove and isolate contaminated clothing.  Carefully brush material off skin and wash area with soap and water. 

Seek medical attention if irritation develops.

EYE:  Contamination of the eyes should be treated by immediate and prolonged irrigation with copious amounts of water.  Lift upper

and lower eye lids frequently.  Get prompt medical attention.

NOTE TO PHYSICIAN:  Treatment should be directed at preventing absorption, administering to the symptoms as they occur, and

providing supportive therapy.

VI REACTIVITY DATA

Stability:  Stable

Conditions to Avoid:  Do not allow water to enter container because of violent reaction.  Avoid friction, heat, sparks, and flame.

Incompatibility (Materials to Avoid):  Oxidizing agents, oxygen, acids, halocarbons, carbon dioxide.

Hazardous Decomposition Products:  Toxic fumes.

Hazardous Polymerization:  Will not occur

VII SPILL OR LEAK PROC EDURES

Steps to Be Taken in Case Material Is Released or Spilled:  Wear appropriate respira tory and protective equipment specified  in

section VIII.  Isolate spill area and provide ventilation.  Shovel spilled product and place in a closed container for further handling and

disposal.  Do not flush to sewer, stream, or other bodies of water unless authorized to  do so  by appropriate government official.  Small

quantities of barium m etal may be dissolved in large quantities of water.  Soda ash is added and the solution then neutralized with

HCL.

Waste Disposal Method:  Material in the elemental state should be recovered for reuse or recycling.  Observe all federal, state &

local laws.

VIII SPECIAL PROTECTION INFORMATION

Respiratory Protection:  Avoid breathing dust.  Wear a NIOSH/MSHA approved dust respirator.

Ventilation:  Provide adequate ventilation .  Handle only in  protective argon or helium atmosphere or under o il.

Protective Gloves:  Leather-palmed, heat resistant gloves.

Eye Protection:  Chemical splash goggles and a full face shield.  An eye wash facility should be readily available.
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Other Protective Clothing or Equipment:  The use of fire resistant outer clothing is advisable.

IX SPECIAL PRECAUTIONS

Precautions to Be Taken in Handling and Storage:  Barium metal should be stored in tightly-closed containers under argon or

helium atmosphere or a paraffin oil blanket.  When handling, wear non-sparking shoes and flame resistant clothing.  Avoid friction,

heat, sparks, and flame.  Use  only  non-sparking  tools and u tensils.  Ground all equipment, vessels, tables, and  other metallic ob jects

that may come into contact w ith the product.

Other Precautions:   Can autoignite in air. Extremely sensitive to shock, heat, friction and static electricity.  Rubber gloves, rubber

protective clothing and apron, goggles and gas filter mask should be worn when working in a barium storage area.

Empty Container Precautions:  This container is hazardous when empty.  Do not use heat, sparks, open flame, torches, or cigarettes

on or near empty container.  Empty containers can retain product residues.  Do not reuse empty container for food, clothing, or other

products for hum an or animal consumption or where skin contact may occur.

Work Practices:  Implement engineering and work practice controls to reduce and  maintain concentration of exposure at low  levels. 

Do not use tobacco or food in work area.  Wash thoroughly after handling, especially before eating, drinking, smoking, or using

restroom facilities. Contaminated clothing and shoes should be thoroughly cleaned before reuse.  Do not blow dust off clothing or

skin with compressed air.  Maintain eyewash capable of sustained flushing, safety drench shower and facilities for washing.

DOT Shipping Name:  Barium

DOT Label:  Dangerous when wet

DOT Identification No.:  UN 1400

The above inform ation is believed to be correct, but does not purport to be all inclusive and shall be used only as a guide. 

ESPI shall not be held liable for any damage resulting from handling or from  contact with the above product.

Issued by: S. Dierks

Dated: March 1994
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International Chemical Safety Cards  
DIESEL FUEL No. 2 ICSC: 1561 

 

Fuels, Diesel, No. 2 
Diesel oil No. 2 

Gasoil - unspecified 
ICSC #    1561 
CAS #     68476-34-6 
RTECS # LS9142500 
UN #        1202 
EC #         649-227-00-2 
October 26, 2004 Validated 

TYPES OF 
HAZARD/ 

EXPOSURE 

ACUTE HAZARDS/ 
SYMPTOMS PREVENTION FIRST AID/  

FIRE FIGHTING 

FIRE 
Flammable. Gives off 
irritating or toxic fumes (or 
gases) in a fire.  

NO open flames.  Water spray, alcohol-resistant 
foam, dry powder, carbon 
dioxide.  

EXPLOSION 
Above 52°C explosive 
vapour/air mixtures may be 
formed.  

Above 52°C use a closed 
system, ventilation, and 
explosion-proof electrical 
equipment.  

In case of fire: keep drums, 
etc., cool by spraying with 
water.  

EXPOSURE    

 •INHALATION Dizziness. Headache. Nausea.  Ventilation, local exhaust, or 
breathing protection.  

Fresh air, rest. Refer for 
medical attention.  

 •SKIN Dry skin. Redness.  Protective gloves.  Rinse and then wash skin with 
water and soap.  

 •EYES 

Redness. Pain.  Safety goggles, or eye 
protection in combination with 
breathing protection.  

First rinse with plenty of water 
for several minutes (remove 
contact lenses if easily 
possible), then take to a 
doctor.  

 •INGESTION 
(See Inhalation).  Do not eat, drink, or smoke 

during work.  
Rinse mouth. Do NOT induce 
vomiting. Refer for medical 
attention.  

SPILLAGE DISPOSAL STORAGE PACKAGING & 
LABELLING 

Collect leaking and spilled liquid in 
sealable containers as far as 
possible. Absorb remaining liquid in 
sand or inert absorbent and remove 

Well closed.   
Note: H 
Xn symbol 
R: 40 
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to safe place. Personal protection: 
filter respirator for organic gases 
and vapours.  

S: 2-36/37 
UN Hazard Class: 3 
UN Packing Group: III 

SEE IMPORTANT INFORMATION ON BACK 

ICSC: 1561 
Prepared in the context of cooperation between the International Programme on Chemical Safety & the 
Commission of the European Communities (C) IPCS CEC 1994. No modifications to the International 
version have been made except to add the OSHA PELs, NIOSH RELs and NIOSH IDLH values. 

International Chemical Safety Cards  
DIESEL FUEL No. 2 ICSC: 1561 

I 
 

M 
 

P 
 

O 
 

R 
 

T 
 

A 
 

N 
 

T 
 
 

D 
 

A 
 

T 
 

A 

PHYSICAL STATE; APPEARANCE: 
BROWN SLIGHTLY VISCOUS 
LIQUID , WITH CHARACTERISTIC 
ODOUR.  
 
PHYSICAL DANGERS: 
 
 
CHEMICAL DANGERS: 
 
 
OCCUPATIONAL EXPOSURE 
LIMITS: 
TLV: 100 ppm as TWA; (skin); A3; 
(ACGIH 2004). 
 
 

ROUTES OF EXPOSURE: 
The substance can be absorbed into the 
body by inhalation of its aerosol.  
 
INHALATION RISK: 
A harmful contamination of the air will not 
or will only very slowly be reached on 
evaporation of this substance at 20°C.  
 
EFFECTS OF SHORT-TERM 
EXPOSURE: 
The substance is irritating to the eyes , the 
skin and the respiratory tract . The 
substance may cause effects on the central 
nervous system. If this liquid is swallowed, 
aspiration into the lungs may result in 
chemical pneumonitis.  
 
EFFECTS OF LONG-TERM OR 
REPEATED EXPOSURE: 
The liquid defats the skin. 

PHYSICAL 
PROPERTIES 

Boiling point: 282-338°C 
Melting point: -30 - -18°C 
Density: 0.87 - 0.95 g/cm³ 
Solubility in water, g/100 ml at 20°C: 
0.0005 
Flash point:  
52°C c.c. 

Auto-ignition temperature: 254-285°C 
Explosive limits, vol% in air: 0.6 - 6.5 
Octanol/water partition coefficient as log 
Pow: > 3.3 

ENVIRONMENTAL 
DATA  

The substance is harmful to aquatic organisms.  

N O T E S 

Additives to Diesel fuel in winter may change physical and toxicological properties of the substance. This card 
does not address Diesel exhaust. 
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Transport Emergency Card: TEC (R)-30S1202 
 

NFPA Code: H0; F2; R0; 

ADDITIONAL INFORMATION 

  

ICSC: 1561 DIESEL FUEL No. 2 
(C) IPCS, CEC, 1994 

IMPORTANT 
LEGAL 

NOTICE: 

Neither NIOSH, the CEC or the IPCS nor any person acting on behalf of NIOSH, the CEC or 
the IPCS is responsible for the use which might be made of this information. This card 
contains the collective views of the IPCS Peer Review Committee and may not reflect in all 
cases all the detailed requirements included in national legislation on the subject. The user 
should verify compliance of the cards with the relevant legislation in the country of use. The 
only modifications made to produce the U.S. version is inclusion of the OSHA PELs, 
NIOSH RELs and NIOSH IDLH values. 
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International Chemical Safety Cards  
METHYL TERT-BUTYL ETHER ICSC: 1164 

 

tert-Butyl methyl ether 
MTBE 

Methyl-1,1-dimethylethyl ether 
2-Methoxy-2-methyl propane 

(CH3)3COCH3 / C5H12O 
Molecular mass: 88.2 

ICSC #    1164 
CAS #     1634-04-4 
RTECS # KN5250000 
UN #        2398 
EC #         603-181-00-X 
November 04, 2000 Validated 

TYPES OF 
HAZARD/ 

EXPOSURE 

ACUTE HAZARDS/ 
SYMPTOMS PREVENTION FIRST AID/  

FIRE FIGHTING 

FIRE 
Highly flammable.  NO open flames, NO sparks, 

and NO smoking. NO contact 
with oxidants.  

Powder, AFFF, foam, carbon 
dioxide.  

EXPLOSION 

Vapour/air mixtures are 
explosive.  

Closed system, ventilation, 
explosion-proof electrical 
equipment and lighting. Do 
NOT use compressed air for 
filling, discharging, or 
handling.  

In case of fire: keep drums, 
etc., cool by spraying with 
water.  

EXPOSURE    

 •INHALATION 
Drowsiness. Dizziness. 
Headache. Weakness. 
Unconsciousness.  

Ventilation, local exhaust, or 
breathing protection.  

Fresh air, rest. Artificial 
respiration may be needed. 
Refer for medical attention.  

 •SKIN 
Dry skin. Redness.  Protective gloves.  Remove contaminated clothes. 

Rinse and then wash skin with 
water and soap.  

 •EYES 

Redness.  Safety goggles or face shield.  First rinse with plenty of water 
for several minutes (remove 
contact lenses if easily 
possible), then take to a 
doctor.  

 •INGESTION 
Abdominal pain. Nausea. 
Vomiting. (Further see 
Inhalation).  

Do not eat, drink, or smoke 
during work.  

Rinse mouth. Give a slurry of 
activated charcoal in water to 
drink. Do NOT induce 
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vomiting. Refer for medical 
attention.  

SPILLAGE DISPOSAL STORAGE PACKAGING & 
LABELLING 

Remove all ignition sources. Collect 
leaking and spilled liquid in sealable 
containers as far as possible. Absorb 
remaining liquid in sand or inert 
absorbent and remove to safe place. 
Do NOT wash away into sewer. 
Personal protection: filter respirator 
for organic gases and vapours.  

Fireproof. Separated from strong 
oxidants, strong acids.  

 
F symbol 
Xi symbol 
R: 11-38 
S: 2-9-16-24 
UN Hazard Class: 3 
UN Packing Group: II 

SEE IMPORTANT INFORMATION ON BACK 

ICSC: 1164 
Prepared in the context of cooperation between the International Programme on Chemical Safety & the 
Commission of the European Communities (C) IPCS CEC 1994. No modifications to the International 
version have been made except to add the OSHA PELs, NIOSH RELs and NIOSH IDLH values. 

International Chemical Safety Cards  
METHYL TERT-BUTYL ETHER ICSC: 1164 

I 
 

M 
 

P 
 

O 
 

R 
 

T 
 

A 
 

N 
 

T 
 
 

D 
 

A 
 

T 
 

A 

PHYSICAL STATE; APPEARANCE: 
COLOURLESS LIQUID , WITH 
CHARACTERISTIC ODOUR.  
 
PHYSICAL DANGERS: 
The vapour is heavier than air and may 
travel along the ground; distant ignition 
possible.  
 
CHEMICAL DANGERS: 
Reacts violently with strong oxidants 
causing fire hazard. The substance 
decomposes on contact with acids.  
 
OCCUPATIONAL EXPOSURE 
LIMITS: 
TLV: 50 ppm as TWA; A3; (ACGIH 
2004).  
MAK: 50 ppm, 180 mg/m³;  
Peak limitation category: I(1.5); 
Carcinogen category: 3B; Pregnancy risk 
group: C;  
(DFG 2004). 
 
 

ROUTES OF EXPOSURE: 
The substance can be absorbed into the 
body by inhalation and by ingestion.  
 
INHALATION RISK: 
A harmful contamination of the air can be 
reached rather quickly on evaporation of 
this substance at 20°C.  
 
EFFECTS OF SHORT-TERM 
EXPOSURE: 
The substance is irritating to the skin. If 
this liquid is swallowed, aspiration into the 
lungs may result in chemical pneumonitis. 
Exposure far above the OEL could cause 
lowering of consciousness.  
 
EFFECTS OF LONG-TERM OR 
REPEATED EXPOSURE: 

PHYSICAL 
PROPERTIES 

Boiling point: 55°C 
Melting point: -109°C 
Relative density (water = 1): 0.7 
Solubility in water, g/100 ml at 20°C: 4.2 

Relative density of the vapour/air-mixture 
at 20°C (air = 1): 1.5 
Flash point:  
-28°C c.c. 
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Vapour pressure, kPa at 20°C: 27 
Relative vapour density (air = 1): 3.0 

Auto-ignition temperature: 375°C 
Explosive limits, vol% in air: 1.6-15.1 
Octanol/water partition coefficient as log 
Pow: 1.06 

ENVIRONMENTAL 
DATA  

It is strongly advised not to let the chemical enter into the environment 
because it persists in the environment.  

N O T E S 

Much less likely to form peroxides than other ethers. Card has been partly updated in October 2004. See sections 
Occupational Exposure Limits, EU classification, Emergency Response. 

Transport Emergency Card: TEC (R)-30GF1-I+II 

ADDITIONAL INFORMATION 

  

ICSC: 1164 METHYL TERT-BUTYL ETHER 
(C) IPCS, CEC, 1994 

IMPORTANT 
LEGAL 

NOTICE: 

Neither NIOSH, the CEC or the IPCS nor any person acting on behalf of NIOSH, the CEC or 
the IPCS is responsible for the use which might be made of this information. This card 
contains the collective views of the IPCS Peer Review Committee and may not reflect in all 
cases all the detailed requirements included in national legislation on the subject. The user 
should verify compliance of the cards with the relevant legislation in the country of use. The 
only modifications made to produce the U.S. version is inclusion of the OSHA PELs, 
NIOSH RELs and NIOSH IDLH values. 
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F  Highly Flammable

               Page 1 of 5

MATERIAL SAFETY DATA SHEET (MSDS)
ZINC POWDER

SECTION 1 - PRODUCER & SUPPLIERS DETAILS

Manufacturer & Supplier: NUMINOR CHEMICAL INDUSTRIES LTD.

Address: P. O. BOX 92,
MAALOT 24952,
ISRAEL.

Tel: + 972-4-9978220
Fax: + 972-4-9976062
E-Mail: zinc@numinor.com           
Web Site: www.numinor.com

SECTION 2 - CHEMICAL NAME & INFORMATION ON INGREDIENTS

Chemical  Name: Zinc Powder, Zinc Dust (CAS : 7440 -66-6) (EINECS:  231-175-3)
Hazard Symbol:                       

R-Phrases: R15- Contact with water liberates highly flammable gases.
R17- Spontaneously flammable in air.

Formula: Zn and ZnO
Synonyms: Zinc Dust, Zinc Powder, Zinc Blue Powder
% Range: 92-98.0%

SECTION 3 - PHYSICAL & CHEMICAL CHARACTERISTICS
Physical State: Solid
Melting Point: 419.5°C
Boiling Point: 908°C
Specific Gravity: 7.14 g/cm³ 
Solubility in water: Low.
Molecular Wt. 65.38
Appearance & Odour: Silver/grey powder, odourless.
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SECTION 4 - HAZARDS IDENTIFICATION

Physical / chemical hazards : Appearance: slightly gray solid. Danger! Water-Reactive. May ignite 
or explode on contact with moist air. Reacts violently and/or 
explosively with water, steam or moisture. Causes eye and skin 
irritation. Causes digestive and respiratory tract irritation.
Target Organs: Kidneys

Adverse human health effects
- Inhalation : Inhalation of fumes may cause metal fume fever, which is 

characterized by flu-like symptoms with metallic taste, fever, 
chills, cough, weakness, chest pain, muscle pain and increased white 
blood cell count.

- Skin contact : Skin contact may cause irritation.
- Eye contact : Excessive dust exposure may cause eye irritation.
- Ingestion : Health hazard if ingested and can cause abdominal pain, nausea, 

diarrhea, cramps, and damage to gastrointestinal tract.
-Chronic : Repeated inhalation may cause chronic bronchitis.

SECTION 5 – FIRE, FIGHTING & EXPLOSION DATA

General Information: As in any fire, wear a self-contained breathing apparatus in 
pressure-demand, MSHA/NIOSH (approved or equivalent), and full 
protective gear. During a fire, irritating and highly toxic gases may 
be generated by thermal decomposition or combustion. Water 
Reactive. Material will react with water and may release a 
flammable and/or toxic gas. Use water spray to keep fire-exposed 
containers cool. Containers may explode in the heat of a fire. May 
ignite or explode on contact with steam or moist air.

Flammability: Flammable
Flash point: Not Available
Extinguishing media: Use dry sand or earth to smother fire. DO NOT USE WATER! Do 

NOT get water inside containers. Contact professional fire-fighters 
immediately. Cool containers with flooding quantities of water until 
well after fire is out.

Protection of fire-fighters: Use breathing apparatus (self-contained breathing apparatus with 
full face shield).  Wear suitable protective clothing.

Emergency Code: 4Y
NFPA Rating: Health: 2, Flammability: 1, Instability: 1, Special Hazard: W



SECTION 6 - STABILITY & REACTIVITY DATA 

Stability: Stable in dry air. 
Combines vigorously or explosively with water.

Conditions to Avoid: Incompatible materials, ignition sources, excess heat, strong oxidants, 
exposure to moist air or water, mechanical shock.

Incompatibilities: Halogenated agents, strong oxidizing agents, alkali hydroxides, chlorinated 
solvents, strong acids, strong bases.

Hazardous combustion or
Decomposition Products: Irritating and toxic fumes and gases, toxic fumes of zinc oxide.

SECTION 7 – Toxicological Information 
Acute effects:
- Inhalation: n/a
- Dermal: Moderate irritation to rabbits,mice and guinea pigs with 1% solution applied 

for 5 days.
- Ingestion: 50 mg/3 times per day caused gastrointestinal problems. 
Eyes irritation (rabbit): 420 ug – moderate irritation.
Chronic toxicity: n/a
Sensitization: Contact with skin causes irritation.
Carcinogenicity: NTP: No IARC: No Z List: No OHA Reg: No
Mutagenicity: In vitro and in vivo test of short-term genotoxicity : no evidence of 

genotoxicity.
Reproductive toxicity: No experimental or epidemiological evidence of reproduction toxicity.

SECTION 8 - FIRST AID MEASURES 

First aid
- Skin contact: Rinse immediately with plenty of soap and water. Remove contaminated 

clothing and seek medical attention if irritation develops.
- Inhalation: Remove victim from exposure to fresh air.

If feeling unwell, immediately seek medical attention.
- Eye contact: Rinse immediately with clean water for at least 15 minutes occasionally 

lifting the upper and lower eyelids.  Seek medical attention.
- Ingestion: If victim is conscious and alert, give 2-4 cupfuls of milk or water. Never 

give anything by mouth to an unconscious person. Get medical aid 
immediately.

Protection of rescue 
personnel: Avoid all unnecessary exposure. Use appropriate protection. 

(see Section 9).
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SECTION 9 - PERSONAL PROTECTION & EXPOSURE CONTROLS 
- Respiratory protection: A respiratory protection program that meets European Standard EN 149 

must be followed whenever workplace conditions warrant a respirator's use. 
Follow the respirator regulations found in 29 CFR 1910.134 or European 
Standard EN 149. Always use a NIOSH or European Standard EN 149 
approved respirator when necessary.

- Hand protection: Appropriate gloves to prevent skin exposure.
- Skin protection: Appropriate work clothes to prevent skin exposure..
- Eye protection: Chemical goggles or safety glasses.
- Engineering measures: Use explosion-proof ventilation equipment. Use adequate general or local 

exhaust ventilation to keep airborne concentrations below the permissible 
exposure limits..

SECTION 10 - ACCIDENTAL RELEASE MEASURES & SPILL LEAK PROCEDURES
Personal precautions: Wear suitable gloves and eye/face protection as indicated in Section 8. 

Avoid dust creation.
Environmental precautions: Do not let product enter drains, sewage system, ground water.
Methods for cleaning up: Clean up spills immediately, observing precautions in the Protective 

Equipment section. Sweep up or absorb material, then place into a suitable 
clean, dry, closed container for disposal. Avoid generating dusty conditions. 
Remove all sources of ignition. Use a spark-proof tool. Provide ventilation. 
Do not expose spill to water.

SECTION 11 - HANDLING AND STORAGE
Handling & storing: Good housekeeping - store in a cool dry place - keep containers tightly shut. 

Keep away from water. Avoid making dust. Wash thoroughly after handling. 
Avoid contact with skin and eyes. Avoid ingestion and inhalation.

Packing Materials: Use only UN approved types of packaging. Water tight.

SECTION 12 - ECOLOGICAL INFORMATION 
No information available

SECTION 13 - DISPOSAL CONSIDERATIONS 

Disposal: Comply with local regulations for disposal. Zinc should be recovered for 
recycling.

Waste of residues: This material and its container must be disposed of as hazardous waste.  
Because of possible pollution, remove as industrial waste or hazardous 
waste.
Avoid release to the environment. Refer to special instructions/safety data 
sheets.

Contaminated packaging: Keep waste packaging separate.
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SECTION 14 - TRANSPORT INFORMATION 

Hazard Labels:

Emergency Code: 4Y
Hazard Symbol F
UN - No: UN 1436
ADR/IMO-IMDG: 4.3,4.2
Shipping Name: UN 1436 Solid, Dangerous when Wet, Spontaneously Combustible               
Packaging Group: II
EMS Code: F-G, S-O

SECTION 15 - REGULATORY INFORMATION 
Symbol:     

R Phrase(s): R10– Flammable.
R15- Contactwith water liberates extremely flammable gas. 
R17- Spontaneously flammable in air.

S Phrase(s): S7/8 - Keep container tightly closed and dry..  
S43- In case of fire, use dry powder.NEVER USE WATER.

SECTION 16 - OTHER INFORMATION 

Date of Issue: Dec. 2000
Last update: February 2010
MSDS prepared by: AVK

Disclaimer: As the conditions or methods of use are beyond our control, we do not assume any responsibility and 
expressly disclaim any liability for any use of the material. Information contained herein is believed to be true and 
accurate but all statements or suggestions are made without any warranty, express or implied, regarding accuracy of 
the information, the hazards connected with the use of the material or the results to be obtained from the use 
thereof.
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APPENDIX D 

DATA VALIDATION REPORT   
Interstate 5/Segment 3 Improvement Project, PM 2.46/4.60 

Caltrans Contract 07A2730, Task Order No. 9 
Tuneup Masters  

12605 Rosecrans Avenue (APN No. 8082-001-003) 
Norwalk, California 

 

INTRODUCTION 

This report summarizes the findings of the data validation for results obtained from laboratory 
analysis of soil vapor, soil, and groundwater samples collected by AMEC Geomatrix, Inc. 
(AMEC), on behalf of California Department of Transportation (Caltrans).  The soil vapor, soil, 
and groundwater samples were collected to evaluate for the presence of constituents of concern 
(COCs) for Segment 3 of the Interstate 5 Improvement Project (Project) located in Norwalk, 
California.  This investigation focused on specific areas within one parcel currently occupied and 
operated by Tuneup Masters, located in City of Norwalk (site or investigation area).  Soil vapor 
samples were collected and analyzed by Microbac Laboratories, Inc., of Riverside, California 
(Microbac); a State of California mobile laboratory certified by the Environmental Laboratory 
Accreditation Program (ELAP).  Soil and groundwater samples were submitted to Advanced 
Technology Laboratories of Signal Hill, California (ATL), for laboratory analysis; a State of 
California laboratory certified by the National Environmental Laboratory Accreditation Program 
(NELAP).   

Field quality assurance and quality control (QA/QC) soil vapor samples collected within the 
investigation area consisted of an air blank, equipment blank, and field duplicate samples.  A 
leak check tracer compound (isopropanol) was used to determine if leaks and/or short-circuiting 
were present during collection of the soil vapor samples.  Laboratory QA/QC samples consisted 
of laboratory control samples (LCSs).       

Field QA/QC samples for soil and groundwater samples collected within the investigation area 
consisted of trip blanks, equipment blanks, field blanks, source water blank, and field duplicate 
sample.  Laboratory QA/QC samples consisted of method blanks, matrix spike/matrix spike 
duplicate (MS/MSDs) recoveries, LCSs, and laboratory duplicate samples.   

Based on the data quality evaluation of the soil vapor, soil, and groundwater samples, the data 
can be considered acceptable for decision-making purposes. 
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1.0 SOIL VAPOR SAMPLES 

Field QC samples for soil vapor samples were collected by Microbac for analyses along with the 
primary samples collected during the investigation.  Soil vapor sampling and analysis were 
conducted in accordance with the January 28, 2003 Advisory – Active Soil Gas Investigations 
prepared jointly by the California Department of Toxic Substances Control (DTSC) and the 
California Regional Water Quality Control Board, Los Angeles Region (DTSC, 2003).  Data 
verification was performed in accordance with the United States Environmental Protection 
Agency (U.S. EPA) Contract Laboratory Program National Functional Guidelines for Organic 
Data Review (U.S. EPA, 2008).  Data quality evaluation for soil vapor samples analyzed is 
described below.   

1.1 DATA COMPLETENESS 

A total of 12 samples (10 soil vapor samples and 2 field QC samples) were collected by 
Microbac for analysis.  Results for all samples were reported by Microbac.  The investigation 
goal of a minimum of 90% completeness for collected data was achieved.  The 12 samples 
listed on the chain-of-custody were analyzed and reported by Microbac.   

1.2 SAMPLE HOLD TIMES 

All samples collected by the laboratory for analysis were preserved according to guidelines 
established by the appropriate methods as verified by the laboratory.  Primary soil vapor 
samples were generally analyzed within 30 minutes of collection.  Recommended hold times 
were generally achieved for all analyses performed, with the exception of several primary 
samples and the field duplicate sample.  The recorded time of collection for the field duplicate 
sample was based on the time recorded for the respective primary sample.  The field duplicate 
sample was analyzed immediately following analysis of the respective primary sample.  Data 
qualification for primary samples was unnecessary as the RPD evaluated for the primary 
sample and field duplicate sample was acceptable as described in Section 1.3 (Field Duplicate 
Samples).  Soil vapor samples were analyzed for volatile organic compounds (VOCs) using 
EPA Method 8260B modified for soil vapor.   

1.3 FIELD QA/QC SAMPLES 

Air Blank Samples 

The air blank sample was collected at the site to identify ambient contamination that might occur 
in sampling procedure and sample handling by the laboratory.  The air blank sample was 
collected at a frequency of one air blank for each day of soil vapor sampling and analyzed for 
VOCs using EPA Method 8260B modified for soil vapor.  The investigation met the frequency of 
collection requirements as specified in the Caltrans Contract 07A2730 (Contract), Task Order 
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No. 9 (Task Order 9) (Caltrans, 2010).  The air blank result for all analytes was less than the 
reported method detection limits (MDLs). 

Equipment Blank Samples 

The equipment blank (method blank) sample was collected at the site to verify the effectiveness 
of laboratory decontamination procedures and to detect any possible interference from the 
disposable sampling equipment and ambient air.  An equipment blank sample was collected on 
the day of soil vapor sampling and prior to the analysis of any primary samples.  The equipment 
blank was analyzed for VOCs using EPA Method 8260B modified for soil vapor.  Equipment 
blank results for all analytes were less than the reported MDLs. 

Field Duplicate Samples 

A duplicate soil vapor sample was collected for soil vapor samples at a rate of one duplicate per 
ten primary samples.  One field duplicate sample was collected and the reported concentrations 
were within the acceptable range with a relative percent difference (RPD) <50%.  

1.4 LABORATORY QA/QC SAMPLES 

Laboratory Control Samples 

LCSs are analyzed as a measure of data accuracy.  The laboratory analyzed LCSs and met the 
frequency of collection requirements established by the Task Order.  Internal laboratory QA/QC 
data associated with these analyses met laboratory acceptance criteria, including percent 
recoveries (%Rs). 

Matrix Spike/Matrix Spike Duplicate Samples and Leak Check Compounds 

MS/MSD recoveries were not performed in conjunction with soil vapor analyses to assess 
laboratory precision.  The precision of the analyses for soil vapor was assessed through an 
unspiked field duplicate sample.  As discussed earlier in Section 1.3, one field duplicate sample 
was collected and the reported concentrations were within the acceptable range with an RPD 
<50%.   

A leak check tracer compound (isopropanol) was used to determine if leaks and/or short-
circuiting were present during collection of the soil vapor samples.  The leak check tracer 
compound was not detected in any of the soil vapor samples and field quality control samples.   

1.5 SUMMARY OF QUALIFIED DATA 

All QA data met the acceptance criteria for soil vapor samples.  Except for the QA/QC issue 
discussed above, the results of field and laboratory QC indicate that the sampling and analysis 
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were performed consistent with the analytical methods.  Overall, the results of the QA/QC 
review indicate that the test results are valid and usable.  

2.0 SOIL AND GROUNDWATER SAMPLES 

The field QC samples were submitted to the laboratory for analyses along with the soil and 
groundwater samples collected in the investigation area.  Data verification was performed in 
accordance with the U.S. EPA Contract Laboratory Program National Functional Guidelines for 
Organic and Inorganic Data Review (U.S. EPA National Functional Guidelines [U.S. EPA, 2008; 
U.S. EPA, 2010]).  Data quality evaluation for the soil and groundwater samples analyzed is 
described below.  Soil samples were collected from eight locations at depths ranging from 
approximately 1.5 to 63.5 feet below ground surface (bgs).  Groundwater samples were 
collected from four locations at depths ranging from approximately 36 to 38 feet bgs.   

2.1 DATA COMPLETENESS 

A total of 49 soil and groundwater samples (including field QC samples) were submitted to ATL 
for analysis with one additional soil sample collected at boring location 1125-107 at 63.5 feet 
bgs (sample I.D. 1125-107-63.5) submitted on hold.  Results for all samples with the exception 
of the soil sample submitted on hold were reported by ATL.  The investigation goal of a 
minimum of 90% completeness for collected data was achieved.  A total of 49 soil and 
groundwater samples (including field QC samples) listed on the chain-of-custody were analyzed 
and reported by ATL. 

2.2 SAMPLE HOLD TIMES AND SAMPLE PRESERVATION 

All samples submitted to the laboratory for analysis were properly preserved according to 
guidelines established by the appropriate methods as verified by the laboratory, with the 
exceptions to groundwater samples collected for EPA Method 8260B and EPA Method 8015B, 
which is discussed further under this section.   

Recommended hold times were achieved for all analyses performed, with the exception of one 
soil sample (Laboratory Work Order # 115925, Sample I.D.: 1125-103-10.5) for organic lead 
analysis using California DHS LUFT.  The soil sample was submitted following receipt of the 
inorganic lead result of 1000 milligrams per kilogram (mg/kg) for the sample.  The sample was 
later submitted and analyzed outside the method holding time for California DHS LUFT and 
therefore was qualified as estimated low with a J- flag.   

Shallow soil samples were collected at a depth of approximately 1.5 feet bgs using a slide 
hammer with core barrel lined with a new stainless steel sleeve.  At each location, subsequent 
soil samples at 5.5 feet and deeper were collected using a 4-foot long sampler line with 1.5-inch 
diameter acetate liners.   
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Soil samples collected for total petroleum hydrocarbon (TPH) carbon chain speciation in the 
gasoline range (C4 to C8) and VOC analyses were preserved onsite using EPA Method 5035 
prior to submittal to the laboratory.  Soil samples collected for TPH and VOC analyses were 
collected from the acetate liners using lab-supplied Terracore samplers to collect three 5-gram 
aliquots of soil.  Each aliquot of soil was extruded from the Terracore sampler into a pre-labeled 
40 milliliter (mL) volatile organic analysis (VOA) vial containing a pre-measured quantity of a 
preservative.  One VOA vial contained 10 mL of methanol preservative and the other two VOA 
vials each contained 5 mL of sodium bisulfate preservative.  After a 5-gram aliquot of soil was 
extruded into each VOA vial, the vial was immediately capped and placed in an ice chilled 
shipping container.  

For the remainder of the required analyses, AMEC provided the laboratory with the soil samples 
in either the stainless steel sleeve or the acetate liners capped with Teflon® sheeting and plastic 
end caps for each soil sample interval. 

Groundwater samples collected for TPH carbon chain speciation (C4-C8) and VOC analyses 
were collected in three 40-mL VOA vials with Teflon® silicone septa lid.  These samples were 
not preserved with 5 mL hydrochloric (HCl) acid per U.S. EPA National Functional Guidelines.  
These samples however were analyzed within the recommended hold times in accordance with 
EPA Method 8015B and EPA Method 8260B, respectively, for unpreserved samples.  
Groundwater samples collected for TPH carbon chain speciation (individual speciation [C9-C32] 
and C8-C17) were collected in one unpreserved 1-liter (L) amber bottle.  The containers for all 
groundwater samples were immediately capped following collection of the groundwater samples 
and placed in an ice chilled shipping container.      

2.3 FIELD QA/QC SAMPLES 

Trip Blank Samples 

Trip blanks are used to detect VOC contamination during sample shipping and handling.  Trip 
blanks were prepared by the laboratory and transported to the sampling site, accompanying the 
respective sampling containers during field activities, and returned to the laboratory with the 
respective samples.  One trip blank for groundwater accompanied each cooler containing 
samples collected for VOC analyses.   A total of three trip blanks were collected over three days 
of field work.  All trip blank sample results were reported below the MDLs, with exception of the 
following:   

• Laboratory Work Order # 115925 (Trip Blank ID: 1125-100-TBW-01212011) – 
chloromethane was detected between the MDL and the practical quantitation limit (PQL).  
The analyte was not detected in the associated groundwater sample; therefore, data 
qualification was not necessary.    

The investigation met the frequency of collection requirements established by the Task Order.  
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Equipment Blank Samples 

Equipment blank samples are used to evaluate potential residual contamination on sampling 
equipment.  One equipment blank was collected per day if equipment were reused.  A total of 
three equipment blank samples were collected over three days of drilling. The investigation met 
the frequency of collection requirements as specified in the Task Order.  All equipment blank 
sample results were reported below the MDLs. 

Field Blank Samples 

Field blank samples were collected to identify potential contamination that might occur as a 
result of ambient contamination that is introduced during sample collection and handling.  The 
field blank samples were collected at the site by directly filling sample containers with distilled or 
purified water to simulate ambient sampling conditions in the field.  Field blank samples were 
collected in appropriate sample bottles and preserved as specified by the analytical method.  
Field blank samples were collected at a frequency of one field blank for each day a groundwater 
sample was collected.  The field blanks were analyzed for VOCs using EPA Method 8260B and 
TPH carbon chain speciation (C4-C8, individual speciation [C9-C32], and C8-C17) using EPA 
Method 8015B.  Target analytes were not detected in any of the field blanks. 

Field Duplicate Samples 

Duplicate groundwater samples were collected for groundwater samples at a minimum rate of 
one duplicate per ten primary samples.  One field duplicate sample was collected and the 
reported concentrations were within the acceptable range with a relative percent difference 
(RPD) <50%. 

Source Water Sample 

One source water sample was collected to evaluate the quality of the water used during 
decontamination and blank sample preparation (i.e., equipment rinsate blanks, field blanks, etc.) 
and to confirm that the source water was not a source of contamination.  The source water 
sample was collected at a frequency of one for each source of water used for equipment rinsate 
blanks and field blanks.  The source water sample was analyzed for VOCs using  
EPA Method 8260B and TPH carbon chain speciation (C4-C8, individual speciation [C9-C32], 
and C8-C17) using EPA Method 8015B.  Concentrations of VOCs and TPH were not detected 
above their respective MDLs, with the following exceptions:   

• Laboratory Work Order # 115639 (Source Water Sample ID: 1124-100-Source-
01042011) – TPH (C9 – C10), TPH (C8 – C17), and TPH (C11 – C12), were detected 
above the MDL and the PQL.  The analytes were not detected in any equipment rinsate 
blanks and field blanks; therefore, data qualification was not necessary.  Field activities 
for Task Order 9 commenced immediately following completion of Task Order 8.  
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Results of the source water blank from Task Order 8 were therefore used to evaluate the 
quality of the water used during decontamination and blank sample preparation for Task 
Order 9.       

2.4 LABORATORY QA/QC SAMPLES 

Method Blank Samples 

The laboratory also analyzed method blanks to provide an additional measure of internal quality 
control.  Method blank results for all analytes were less than the reported PQLs, however some 
were detected above the MDL.  Qualification of affected sample results is further described 
below: 

• Laboratory Work Order # 115881 (sample batch # 69934) – copper, nickel, silver, and 
zinc, were detected between the MDL and the PQL.  The analytes either were not 
detected or were detected in the associated samples at reported concentrations greater 
than the PQL; therefore, data qualification was not necessary.  

• Laboratory Work Order # 115905 (sample batch # 69934) – copper, nickel, silver, and 
zinc, were detected between the MDL and the PQL.  The analytes either were not 
detected or were detected in the associated samples at reported concentrations greater 
than the PQL; therefore, data qualification was not necessary. 

• Laboratory Work Order # 115905 (sample batch # 69935) – antimony, copper, 
molybdenum, nickel, silver, and zinc, were detected between the MDL and the PQL.  
The analytes either were not detected or were detected in the associated samples at 
reported concentrations greater than the PQL; therefore, data qualification was not 
necessary. 

• Laboratory Work Order # 115924 (sample batch # 70012) – copper, nickel, and zinc, 
were detected between the MDL and the PQL.  The analytes were detected in the 
associated sample at reported concentrations greater than the PQL; therefore, data 
qualification was not necessary. 

• Laboratory Work Order # 115925 (sample batch # 70012) – copper, nickel, and zinc, 
were detected between the MDL and the PQL.  The analytes were detected in all 
associated samples at reported concentrations greater than the PQL; therefore, data 
qualification was not necessary. 

• Laboratory Work Order # 115925 (sample batch # 70013) – nickel, silver, and zinc, were 
detected between the MDL and the PQL.  The analytes either were not detected or were 
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detected in the associated samples at reported concentrations greater than the PQL; 
therefore, data qualification was not necessary. 

The investigation met the frequency of collection requirements established by the Task Order.   

Laboratory Control Samples 

LCSs are analyzed as a measure of data accuracy.  The laboratory analyzed LCSs and met the 
frequency requirements for LCS analyses established by U.S. EPA National Functional 
Guidelines.  Internal laboratory QA/QC data associated with these analyses met laboratory 
acceptance criteria, including %Rs. 

Laboratory Duplicate Samples 

Laboratory duplicate samples are analyzed as a measure of data precision.  The laboratory 
analyzed laboratory duplicate samples and met the frequency requirements of one in ten 
samples as specified in the Task Order.  Internal laboratory QA/QC data associated with these 
analyses met laboratory acceptance criteria, including RPDs with the following exceptions: 

• Laboratory Work Order # 115881 (sample batch # K11VS032) – The calculated RPDs 
between the primary sample and laboratory duplicate sample for 1,2,4-trimethylbenzene 
and 1,3,5-trimethylbenzene were 35.0% and 36.9%, respectively, which were above the 
laboratory acceptance criteria of 20%.  The associated samples containing reported 
concentrations greater than the MDL were qualified as estimated with a J flag.  

• Laboratory Work Order # 115881 (sample batch # K11VS032) – The calculated RPDs 
between the primary sample and laboratory duplicate sample for 4-isopropyltoluene, 
ethylbenzene, and isopropylbenzene, were 34.7%, 52.8%, and 37.2%, respectively, 
which were above the laboratory acceptance criteria of 20%.  The associated samples 
containing reported concentrations greater than the MDL were qualified as estimated 
with a J flag.  

• Laboratory Work Order # 115881 (sample batch # K11VS032) – The calculated RPDs 
between the primary sample and laboratory duplicate sample for m,p-xylene, n-
butylbenzene, and n-propylbenzene, were 51.9%, 31.0%, and 37.6%, respectively, 
which were above the laboratory acceptance criteria of 20%.  The associated samples 
containing reported concentrations greater than the MDL were qualified as estimated 
with a J flag.  

• Laboratory Work Order # 115881 (sample batch # K11VS032) – The calculated RPDs 
between the primary sample and laboratory duplicate sample for naphthalene, o-xylene, 
and sec-butylbenzene, were 25.2%, 44.2%, and 26.5%, respectively, which were above 
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the laboratory acceptance criteria of 20%.  The associated samples containing reported 
concentrations greater than the MDL were qualified as estimated with a J flag.  

• Laboratory Work Order # 115881 (sample batch # A11VW016) – Laboratory duplicate 
results for 1,2,4-trimethylbenzene, 1,3,5-trimethylbenzene, ethylbenzene, m,p-xylene, 
methyl tert-butyl ether, naphthalene, and o-xylene, exceeded the applicable calibration 
range for the respective analyte.  The calculated RPDs between the primary sample and 
laboratory duplicate sample concentrations were below the laboratory acceptance 
criteria of 20%; therefore, the associated data was not qualified.  

• Laboratory Work Order # 115881 (sample batch # E11VS027) – The calculated RPD 
between the primary sample and laboratory duplicate sample for TPH (C4-C8) was 
64.3%, which was above the laboratory acceptance criteria of 20%.  The associated 
samples containing reported concentrations greater than the MDL were qualified as 
estimated with a J flag.  

• Laboratory Work Order # 115905 (sample batch # K11VS032) – The calculated RPDs 
between the primary sample and laboratory duplicate sample for 1,2,4-trimethylbenzene 
and 1,3,5-trimethylbenzene were 35.0% and 36.9%, respectively, which were above the 
laboratory acceptance criteria of 20%.  The analytes were not detected in any 
associated samples greater than the MDL; therefore, data qualification was not 
necessary.  

• Laboratory Work Order # 115905 (sample batch # K11VS032) – The calculated RPDs 
between the primary sample and laboratory duplicate sample for 4-isopropyltoluene, 
ethylbenzene, and isopropylbenzene, were 34.7%, 52.8%, and 37.2%, respectively, 
which were above the laboratory acceptance criteria of 20%.  The analytes were not 
detected in any associated samples greater than the MDL; therefore, data qualification 
was not necessary.  

• Laboratory Work Order # 115905 (sample batch # K11VS032) – The calculated RPDs 
between the primary sample and laboratory duplicate sample for m,p-xylene, n-
butylbenzene, and n-propylbenzene, were 51.9%, 31.0%, and 37.6%, respectively, 
which were above the laboratory acceptance criteria of 20%.  The analytes were not 
detected in any associated samples greater than the MDL; therefore, data qualification 
was not necessary.  

• Laboratory Work Order # 115905 (sample batch # K11VS032) – The calculated RPDs 
between the primary sample and laboratory duplicate sample for naphthalene, o-xylene, 
and sec-butylbenzene, were 25.2%, 44.2%, and 26.5%, respectively, which were above 
the laboratory acceptance criteria of 20%.  The analytes were not detected in any 
associated samples greater than the MDL; therefore, data qualification was not 
necessary.  
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• Laboratory Work Order # 115925 (sample batch # A11VW023, groundwater phase) – 
The calculated RPDs between the primary sample and laboratory duplicate sample for 
n-butylbenzene and sec-butylbenzene were 32.6% and 28.2%, respectively, which were 
above the laboratory acceptance criteria of 20%.  The associated sample containing 
reported concentrations greater than the MDL were qualified as estimated with a J flag. 

• Laboratory Work Order # 115925 (sample batch # 70103, free product phase) – The 
calculated RPD between the primary sample and laboratory duplicate sample for TPH 
(C15-C16) was 22.1%, which was above the laboratory acceptance criteria of 20%.  The 
associated sample containing reported concentrations greater than the MDL was 
qualified as estimated with a J flag. 

• Laboratory Work Order # 115925 (sample batch # 70013) – The calculated RPD 
between the primary sample and laboratory duplicate sample for arsenic was 57.8%, 
which was above the laboratory acceptance criteria of 20%.  Both primary sample and 
laboratory duplicate results were less than five times the PQL; therefore, data 
qualification was not necessary. 

Matrix Spike/Matrix Spike Duplicate Samples and Surrogate Recoveries 

The laboratory also analyzed MS/MSD samples to assess data accuracy.  The purpose of 
spiked samples is to evaluate the effect of the matrix on a method’s recovery efficiency (percent 
recovery).  A sample prepared by adding a known concentration of a target analyte to an aliquot 
of a specific homogenized environmental sample for which an independent estimate of the 
target analyte concentration is available. The matrix spike is accompanied by an independent 
analysis of the unspiked aliquot of the environmental sample.  Only MS/MSD samples collected 
on site are considered appropriate for assessing matrix conditions.  Only data that were 
qualified based on matrix interference from the site are discussed further.   

The purpose of MSD sample is to evaluate the precision of the intra-laboratory analytical 
process for specific analytes in a sample matrix. The duplicate sample is prepared 
simultaneously as a split with the MS sample, and each is spiked with identical, known 
concentrations of targeted analyte(s). The precision is measured by the RPD between the 
spiked results.   

The %Rs and RPDs of target analytes were within the laboratory determined control limits with 
the following exceptions: 

• Laboratory Work Order # 115905 (sample I.D. # 1125-106-1.5) – The %R for  
2-fluorobiphenyl (surrogate) was 0.0%, which was outside the lower laboratory control 
limit of 27%.  Dilution of the sample was required due to high target compound 
concentrations, which subsequently diluted the surrogate.  Target analytes (individual 
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speciation TPH [C9-C32] and TPH [C8-C17]) for the surrogate detected in sample  
1125-106-1.5 above the MDL were qualified as estimated with a J flag.  

• Laboratory Work Order # 115905 (sample I.D. # 1125-106-GWS) – The %R for  
bromofluorobenzene (surrogate) was 137%, which was outside the upper laboratory 
control limit of 130%.  Target analyte (TPH [C4-C8]) for the surrogate detected in sample  
1125-106-GWS above the MDL was qualified as estimated with a J flag.  

• Laboratory Work Order # 115905 (sample I.D. # 1125-106-GWS) – The %R for  
2-fluorobiphenyl (surrogate) were 393% and 119% for dilution factors of 1 and 50, 
respectively, which were outside the upper laboratory control limit of 110%.  Target 
analytes (individual speciation TPH [C9-C32] and TPH [C8-C17]) for the surrogate 
detected in sample 1125-106-GWS above the MDL were qualified as estimated with a J 
flag.  

• Laboratory Work Order # 115905 (sample I.D. # 1125-107-1.5) – The %R for  
2-fluorobiphenyl (surrogate) was 0.0%, which was outside the lower laboratory control 
limit of 27%.  Dilution of the sample was required due to high target compound 
concentrations, which subsequently diluted the surrogate.  Target analytes (individual 
speciation TPH [C9-C32] and TPH [C8-C17]) for the surrogate detected in sample  
1125-107-1.5 above the MDL were qualified as estimated with a J flag.  

• Laboratory Work Order # 115925 (sample I.D. # 1125-103-1.5) – The %R for  
2-fluorobiphenyl (surrogate) was 0.0%, which was outside the lower laboratory control 
limit of 27%.  Dilution of the sample was required due to high target compound 
concentrations, which subsequently diluted the surrogate.  Target analytes (individual 
speciation TPH [C9-C32] and TPH [C8-C17]) for the surrogate detected in sample  
1125-103-1.5 above the MDL were qualified as estimated with a J flag.  

• Laboratory Work Order # 115925 (sample I.D. # 1125-103-5.5) – The %R for  
2-fluorobiphenyl (surrogate) was 0.0% for dilution factor of 5, which was outside the 
lower laboratory control limit of 27%.  Dilution of the sample was required due to high 
target compound concentrations, which subsequently diluted the surrogate.  Target 
analytes (individual speciation TPH [C9-C32]) for the surrogate at the dilution factor of 5 
detected in sample 1125-103-5.5 above the MDL were qualified as estimated with a J 
flag.  

• Laboratory Work Order # 115925 (sample I.D. # 1125-103-10.5) – The %R for  
2-fluorobiphenyl (surrogate) was 0.0% and 0.0% for dilution factors of 25 and 100, 
respectively, which were outside the lower laboratory control limit of 27%.  Dilution of the 
sample was required due to high target compound concentrations, which subsequently 
diluted the surrogate.  Target analytes (individual speciation TPH [C9-C32] and TPH 
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[C8-C17]) for the surrogate detected in sample 1125-103-10.5 above the MDL were 
qualified as estimated with a J flag.  

• Laboratory Work Order # 115925 (sample I.D. # 1125-103-10.5) – The %R for  
bromofluorobenzene (surrogate) was 203%, which was outside the upper laboratory 
control limit of 158%.  Target analyte (TPH [C4-C8]) for the surrogate detected in sample 
1125-103-10.5 above the MDL was qualified as estimated with a J flag.  

• Laboratory Work Order # 115925 (sample I.D. # 1125-103-10.5) – The %R for  
4-bromofluorobenzene (surrogate) was 143%, which was outside the upper laboratory 
control limit of 126%.  Target analytes of various VOCs for the surrogate detected in 
sample 1125-103-10.5 above the MDL was qualified as estimated with a J flag.  

• Laboratory Work Order # 115925 (sample I.D. # 1125-103-GWS, groundwater phase) – 
The %R for bromofluorobenzene (surrogate) was 2230%, which was outside the upper 
laboratory control limit of 130%.  Target analyte (TPH [C4-C8]) for the surrogate 
detected in sample 1125-103-GWS above the MDL was qualified as estimated with a J 
flag.  

• Laboratory Work Order # 115925 (sample I.D. # 1125-103-GWS, groundwater phase) – 
The %R for 2-fluorobiphenyl (surrogate) were 5390%, 0.0%, 0.0%, and 0.0%, for dilution 
factors of 1, 500, 20, and 200, respectively.  The %Rs were outside the laboratory 
control limit range of 34% to 110%.  Dilution of the sample was required due to high 
target compound concentrations, which subsequently diluted the surrogate.  Target 
analytes (individual speciation TPH [C9-C32] and TPH [C8-C17]) for the surrogate 
detected in sample 1125-103-GWS above the MDL for each of the applicable dilution 
factors were qualified as estimated with a J flag.  

• Laboratory Work Order # 115925 (sample I.D. # 1125-103-GWS, free product phase) – 
The %R for 2-fluorobiphenyl (surrogate) was 0.0%, which was outside the lower 
laboratory control limit of 70%.  Dilution of the sample was required due to high target 
compound concentrations, which subsequently diluted the surrogate.  Target analytes 
(individual speciation TPH [C9-C32] and TPH [C8-C17]) for the surrogate detected in 
sample 1125-103-GWS above the MDL were qualified as estimated with a J flag.  

• Laboratory Work Order # 115925 (sample I.D. # 1125-108-1.5) – The %R for 
bromofluorobenzene (surrogate) was 655%, which was outside the upper laboratory 
control limit of 158%.  Target analyte (TPH [C4-C8]) for the surrogate detected in sample 
1125-108-1.5 above the MDL were qualified as estimated with a J flag.  

• Laboratory Work Order # 115925 (sample I.D. # 1125-108-5.5) – The %R for  
2-fluorobiphenyl (surrogate) was 0.0% for a dilution factor of 100, which was outside the 
lower laboratory control limit of 27%.  Dilution of the sample was required due to high 
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target compound concentrations, which subsequently diluted the surrogate.  Target 
analytes (individual speciation TPH [C9-C32] and TPH [C8-C17]) for the surrogate 
detected in sample 1125-108-5.5 above the MDL for the dilution factor were qualified as 
estimated with a J flag.  

• Laboratory Work Order # 115925 (sample I.D. # 1125-108-5.5) – The %R for  
bromofluorobenzene (surrogate) was 3370%, which was outside the upper laboratory 
control limit of 158%.  Target analyte (TPH [C4-C8]) for the surrogate detected in sample 
1125-108-5.5 above the MDL was qualified as estimated with a J flag.  

• Laboratory Work Order # 115925 (sample I.D. # 1125-108-10.5) – The %R for  
bromofluorobenzene (surrogate) was 1320%, which was outside the upper laboratory 
control limit of 158%.  Target analyte (TPH [C4-C8]) for the surrogate detected in sample 
1125-108-10.5 above the MDL was qualified as estimated with a J flag.  

• Laboratory Work Order # 115925 (sample I.D. # 1125-108-15.5) – The %R for  
bromofluorobenzene (surrogate) was 171%, which was outside the upper laboratory 
control limit of 158%.  Target analyte (TPH [C4-C8]) for the surrogate detected in sample 
1125-108-15.5 above the MDL was qualified as estimated with a J flag.  

• Laboratory Work Order # 115925 (laboratory duplicate sample I.D. # 11595-007EDUP, 
primary sample I.D. # 1125-103-GWS, sample batch # 70103, free product phase) – The 
%R for 2-fluorobiphenyl (surrogate) in the laboratory duplicate sample was 0.0%, which 
was outside the lower laboratory control limit.  Dilution of the laboratory duplicate sample 
was required due to high target compound concentrations, which subsequently diluted 
the surrogate.  Results of the primary sample for the target analytes (individual 
speciation TPH [C9-C32] and TPH [C8-C17]) for the surrogate detected in sample 1125-
103-GWS above the MDL were previously qualified as estimated with a J flag; therefore, 
no further data qualification is necessary. 

• Laboratory Work Order # 115925 (sample batch # 70103, free product phase) – The %R 
for 2-fluorobiphenyl (surrogate) was 0.0%, which was outside the lower laboratory 
control limit of 70% for the MS/MSD sample pair.  Dilution of the laboratory duplicate 
sample was required due to high target compound concentrations, which subsequently 
diluted the surrogate.  Results of the associated sample for the target analytes 
(individual speciation TPH [C9-C32] and TPH [C8-C17]) for the surrogate above the 
MDL were previously qualified as estimated with a J flag; therefore, no further data 
qualification is necessary.  

• Laboratory Work Order # 115925 (sample batch # E11VS036, free product phase) – The 
%R for bromofluorobenzene (surrogate) was 1410%, which was outside the upper 
laboratory control limit of 130% for the laboratory duplicate sample.  The calculated RPD 
between the primary sample and laboratory duplicate sample for the target analyte (TPH 
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[C4-C8]) was below the laboratory acceptance criteria (RPD < 20%); therefore, no 
further data qualification is necessary.  

• Laboratory Work Order # 115925 (sample batch # E11VS036, soil samples) – The %R 
for bromofluorobenzene (surrogate) was 1410%, which was outside the upper laboratory 
control limit of 158% for the laboratory duplicate sample.  The calculated RPD between 
the primary sample and laboratory duplicate sample for the target analyte (TPH [C4-C8]) 
was below the laboratory acceptance criteria (RPD < 20%); therefore, no further data 
qualification is necessary.  

• Laboratory Work Order # 115925 (sample batch # 70103, free product phase) – The 
%Rs for TPH (C13-C14) were 2140% and 1700% for the MS and MSD pair, 
respectively, which were outside the upper laboratory control limit of 130%.  The results 
of the unspiked sample were significantly greater than the amount of the spike; 
therefore, no data qualification is necessary. 

•  Laboratory Work Order # 115925 (sample batch # 70103, free product phase) – The 
%Rs for TPH (C21-C22), TPH (C25-C26), and TPH (C29-C30) were 0.0% and 0.0% for 
the MS and MSD pair.  The %Rs were outside the lower laboratory control limit of 70% 
for each of the respective analytes.  Dilution of the MS and MSD samples was required 
due to high target compound concentrations in the unspiked field sample, which 
subsequently diluted the spiked analytes; therefore no data qualification is necessary.  

2.5 SUMMARY OF QUALIFIED DATA 

All other quality assurance data met the acceptance criteria for soil and groundwater samples.  
Except for the QA/QC issues discussed above, the results of field and laboratory QC indicate 
that the sampling and analysis were performed consistent with the analytical methods.  Overall, 
the results of the QA/QC review indicate that the test results are valid and usable. The following 
table summarizes the sample data warranting qualification based on the data review elements 
discussed above. 

Sample ID Compound 
Laboratory 
Work Order 

Number 
Analytical Method Qualified 

Result Units 

1125-103-10.5 organic lead 115925 California DHS-LUFT 29.6 J- mg/kg 
1125-102-15.5 1,2,4-trimethylbenzene 115881 U.S. EPA Method 8260B 130 J µg/kg 
1125-102-15.5 1,3,5-trimethylbenzene 115881 U.S. EPA Method 8260B 33 J µg/kg 
1125-102-20.0 1,2,4-trimethylbenzene 115881 U.S. EPA Method 8260B 110 J µg/kg 
1125-102-20.0 1,3,5-trimethylbenzene 115881 U.S. EPA Method 8260B 26 J µg/kg 
1125-102-15.5 4-isopropyltoluene 115881 U.S. EPA Method 8260B 5.2 J µg/kg 
1125-102-15.5 ethylbenzene 115881 U.S. EPA Method 8260B 23 J µg/kg 
1125-102-15.5 isopropylbenzene 115881 U.S. EPA Method 8260B 3.6 J µg/kg 
1125-102-20.0 4-isopropyltoluene 115881 U.S. EPA Method 8260B 20 J µg/kg 
1125-102-20.0 ethylbenzene 115881 U.S. EPA Method 8260B 20 J µg/kg 



 

   D-15

Sample ID Compound 
Laboratory 
Work Order 

Number 
Analytical Method Qualified 

Result Units 

1125-102-20.0 isopropylbenzene 115881 U.S. EPA Method 8260B 3.2 J (J) µg/kg 
1125-102-15.5 m,p-xylene 115881 U.S. EPA Method 8260B 81 J µg/kg 
1125-102-15.5 n-butylbenzene 115881 U.S. EPA Method 8260B 19 J µg/kg 
1125-102-15.5 n-propylbenzene 115881 U.S. EPA Method 8260B 12 J µg/kg 
1125-102-20.0 m,p-xylene 115881 U.S. EPA Method 8260B 76 J µg/kg 
1125-102-20.0 n-butylbenzene 115881 U.S. EPA Method 8260B 12 J µg/kg 
1125-102-20.0 n-propylbenzene 115881 U.S. EPA Method 8260B 10 J µg/kg 
1125-102-15.5 naphthalene 115881 U.S. EPA Method 8260B 83 J µg/kg 
1125-102-15.5 o-xylene 115881 U.S. EPA Method 8260B 4.9 J µg/kg 
1125-102-15.5 sec-butylbenzene 115881 U.S. EPA Method 8260B 2.7 J (J) µg/kg 
1125-102-20.0 naphthalene 115881 U.S. EPA Method 8260B 37 J µg/kg 
1125-102-20.0 o-xylene 115881 U.S. EPA Method 8260B 19 J µg/kg 
1125-102-20.0 sec-butylbenzene 115881 U.S. EPA Method 8260B 1.9 J (J) µg/kg 
1125-102-15.5 TPH (C4-C8) 115881 U.S. EPA Method 8015B 0.31 J (J) mg/kg 
1125-102-20.0 TPH (C4-C8) 115881 U.S. EPA Method 8015B 0.38 J (J) mg/kg 

1125-103-GWS (GP) n-butylbenzene 115925 U.S. EPA Method 8260B 40 J µg/L 
1125-103-GWS (GP) sec-butylbenzene 115925 U.S. EPA Method 8260B 34 J µg/L 
1125-103-GWS (FPP) TPH (C15-C16) 115925 U.S. EPA Method 8015B 43,000 J mg/kg 

1125-106-1.5 TPH (C19-C20) 115905 U.S. EPA Method 8015B 410 J mg/kg 
1125-106-1.5 TPH (C21-C22) 115905 U.S. EPA Method 8015B 470 J mg/kg 
1125-106-1.5 TPH (C23-C24) 115905 U.S. EPA Method 8015B 480 J mg/kg 
1125-106-1.5 TPH (C25-C26) 115905 U.S. EPA Method 8015B 580 J mg/kg 
1125-106-1.5 TPH (C27-C28) 115905 U.S. EPA Method 8015B 840 J mg/kg 
1125-106-1.5 TPH (C29-C30) 115905 U.S. EPA Method 8015B 1000 J mg/kg 
1125-106-1.5 TPH (C31-C32) 115905 U.S. EPA Method 8015B 1100 J mg/kg 

1125-106-GWS TPH (C4-C8) 115905 U.S. EPA Method 8015B 0.26 J mg/L 
1125-106-GWS TPH (C11-C12) 115905 U.S. EPA Method 8015B 13 J mg/L 
1125-106-GWS TPH (C13-C14) 115905 U.S. EPA Method 8015B 10 J mg/L 
1125-106-GWS TPH (C15-C16) 115905 U.S. EPA Method 8015B 2.2 J mg/L 
1125-106-GWS TPH (C17-C18) 115905 U.S. EPA Method 8015B 0.28 J mg/L 
1125-106-GWS TPH (C19-C20) 115905 U.S. EPA Method 8015B 0.051 J mg/L 
1125-106-GWS TPH (C21-C22) 115905 U.S. EPA Method 8015B 0.026 J mg/L 
1125-106-GWS TPH (C9-C10) 115905 U.S. EPA Method 8015B 2.6 J mg/L 
1125-106-GWS TPH (C8-C17) 115905 U.S. EPA Method 8015B 28 J mg/L 
1125-107-1.5 TPH (C21-C22) 115905 U.S. EPA Method 8015B 17 J mg/kg 
1125-107-1.5 TPH (C23-C24) 115905 U.S. EPA Method 8015B 42 J mg/kg 
1125-107-1.5 TPH (C25-C26) 115905 U.S. EPA Method 8015B 48 J mg/kg 
1125-107-1.5 TPH (C27-C28) 115905 U.S. EPA Method 8015B 68 J mg/kg 
1125-107-1.5 TPH (C29-C30) 115905 U.S. EPA Method 8015B 50 J mg/kg 
1125-107-1.5 TPH (C31-C32) 115905 U.S. EPA Method 8015B 48 J mg/kg 
1125-103-1.5 TPH (C23-C24) 115925 U.S. EPA Method 8015B 21 J mg/kg 
1125-103-1.5 TPH (C25-C26) 115925 U.S. EPA Method 8015B 30 J mg/kg 
1125-103-1.5 TPH (C27-C28) 115925 U.S. EPA Method 8015B 51 J mg/kg 
1125-103-1.5 TPH (C29-C30) 115925 U.S. EPA Method 8015B 68 J mg/kg 
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Sample ID Compound 
Laboratory 
Work Order 

Number 
Analytical Method Qualified 

Result Units 

1125-103-1.5 TPH (C31-C32) 115925 U.S. EPA Method 8015B 86 J mg/kg 
1125-103-1.5 TPH (C8-C17) 115925 U.S. EPA Method 8015B 16 J mg/kg 
1125-103-5.5 TPH (C21-C22) 115925 U.S. EPA Method 8015B 42 J mg/kg 
1125-103-5.5 TPH (C23-C24) 115925 U.S. EPA Method 8015B 61 J mg/kg 
1125-103-5.5 TPH (C25-C26) 115925 U.S. EPA Method 8015B 67 J mg/kg 
1125-103-5.5 TPH (C27-C28) 115925 U.S. EPA Method 8015B 86 J mg/kg 
1125-103-5.5 TPH (C29-C30) 115925 U.S. EPA Method 8015B 81 J mg/kg 
1125-103-5.5 TPH (C31-C32) 115925 U.S. EPA Method 8015B 80 J mg/kg 
1125-103-10.5 TPH (C11-C12) 115925 U.S. EPA Method 8015B 850 J mg/kg 
1125-103-10.5 TPH (C13-C14) 115925 U.S. EPA Method 8015B 140 J mg/kg 
1125-103-10.5 TPH (C17-C18) 115925 U.S. EPA Method 8015B 130 J mg/kg 
1125-103-10.5 TPH (C19-C20) 115925 U.S. EPA Method 8015B 300 J mg/kg 
1125-103-10.5 TPH (C21-C22) 115925 U.S. EPA Method 8015B 830 J mg/kg 
1125-103-10.5 TPH (C23-C24) 115925 U.S. EPA Method 8015B 1400 J mg/kg 
1125-103-10.5 TPH (C25-C26) 115925 U.S. EPA Method 8015B 1700 J mg/kg 
1125-103-10.5 TPH (C27-C28) 115925 U.S. EPA Method 8015B 1800 J mg/kg 
1125-103-10.5 TPH (C29-C30) 115925 U.S. EPA Method 8015B 1600 J mg/kg 
1125-103-10.5 TPH (C31-C32) 115925 U.S. EPA Method 8015B 1400 J mg/kg 
1125-103-10.5 TPH (C9-C10) 115925 U.S. EPA Method 8015B 450 J mg/kg 
1125-103-10.5 TPH (C8-C17) 115925 U.S. EPA Method 8015B 1600 J mg/kg 
1125-103-10.5 TPH (C4-C8) 115925 U.S. EPA Method 8015B 1.5 J mg/kg 
1125-103-10.5 ethylbenzene 115925 U.S. EPA Method 8260B 120 J µg/kg 
1125-103-10.5 m,p-xylene 115925 U.S. EPA Method 8260B 5.1 J (J) µg/kg 
1125-103-10.5 o-xylene 115925 U.S. EPA Method 8260B 3.4 J (J) µg/kg 

1125-103-GWS (GP) TPH (C4-C8) 115925 U.S. EPA Method 8015B 8.0 J mg/L 
1125-103-GWS (GP) TPH (C11-C12) 115925 U.S. EPA Method 8015B 84 J mg/L 
1125-103-GWS (GP) TPH (C13-C14) 115925 U.S. EPA Method 8015B 67 J mg/L 
1125-103-GWS (GP) TPH (C15-C16) 115925 U.S. EPA Method 8015B 15 J mg/L 
1125-103-GWS (GP) TPH (C17-C18) 115925 U.S. EPA Method 8015B 1.6 J mg/L 
1125-103-GWS (GP) TPH (C19-C20) 115925 U.S. EPA Method 8015B 0.29 J mg/L 
1125-103-GWS (GP) TPH (C21-C22) 115925 U.S. EPA Method 8015B 0.072 J mg/L 
1125-103-GWS (GP) TPH (C23-C24) 115925 U.S. EPA Method 8015B 0.029 J mg/L 
1125-103-GWS (GP) TPH (C25-C26) 115925 U.S. EPA Method 8015B 0.038 J mg/L 
1125-103-GWS (GP) TPH (C27-C28) 115925 U.S. EPA Method 8015B 0.042 J mg/L 
1125-103-GWS (GP) TPH (C29-C30) 115925 U.S. EPA Method 8015B 0.029 J mg/L 
1125-103-GWS (GP) TPH (C31-C32) 115925 U.S. EPA Method 8015B 0.038 J mg/L 
1125-103-GWS (GP) TPH (C9-C10) 115925 U.S. EPA Method 8015B 14 J mg/L 
1125-103-GWS (GP) TPH (C8-C17) 115925 U.S. EPA Method 8015B 190 J mg/L 
1125-103-GWS (FPP) TPH (C11-C12) 115925 U.S. EPA Method 8015B 490,000 J mg/kg 
1125-103-GWS (FPP) TPH (C13-C14) 115925 U.S. EPA Method 8015B 280,000 J mg/kg 
1125-103-GWS (FPP) TPH (C15-C16) 115925 U.S. EPA Method 8015B 43,000 J mg/kg 
1125-103-GWS (FPP) TPH (C8-C17) 115925 U.S. EPA Method 8015B 1,000,000 J mg/kg 
1125-103-GWS (FPP) TPH (C9-C10) 115925 U.S. EPA Method 8015B 160,000 J mg/kg 

1125-108-1.5 TPH (C4-C8) 115925 U.S. EPA Method 8015B 2.1 J mg/kg 
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Sample ID Compound 
Laboratory 
Work Order 

Number 
Analytical Method Qualified 

Result Units 

1125-108-5.5 TPH (C11-C12) 115925 U.S. EPA Method 8015B 1800 J mg/kg 
1125-108-5.5 TPH (C13-C14) 115925 U.S. EPA Method 8015B 410 J mg/kg 
1125-108-5.5 TPH (C9-C10) 115925 U.S. EPA Method 8015B 1800 J mg/kg 
1125-108-5.5 TPH (C8-C17) 115925 U.S. EPA Method 8015B 4100 J mg/kg 
1125-108-5.5 TPH (C4-C8) 115925 U.S. EPA Method 8015B 790 J mg/kg 
1125-108-10.5 TPH (C4-C8) 115925 U.S. EPA Method 8015B 200 J mg/kg 
1125-108-15.5 TPH (C4-C8) 115925 U.S. EPA Method 8015B 0.68 J (J) mg/kg 

 
 
Abbreviations:  
GP = Groundwater Phase, results are reported as mg/L 
FPP = Free Product Phase, results are reported as mg/kg 
TPH = Total Petroleum Hydrocarbon 
µg/kg = microgram per kilogram 
mg/kg = milligram per kilogram 
µg/L = microgram per liter 
mg/L = milligram per liter 
 
Data qualifier definitions: 
J- = the result is an estimated quantity, but the result may be biased low. 

J = the analyte was positively identified, but the associated numerical value may not represent the actual 
concentration of the analyte in the sample due to analytical bias in precision or accuracy.  

(J) = the analyte was positively identified, but the resulting concentration has been reported at a lower 
confidence level (between the MDL and PQL) by the laboratory. 

Note: 

Sample data qualifiers for compounds are summarized in the order to which they are described in this 
Data Validation Report.   
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Laboratory Job#  1101-00271

Positive Results (Organic Compounds)

Sample RLUnitsResultAnalyte AnalyteSampleQual Result Qual Units RL

1,2,4-Trimethylbenzene µg/L 1.01125-102-15'-1V 31 1,3,5-Trimethylbenzene µg/L 1.01125-102-15'-1V 12

4-Isopropyltoluene µg/L 1.01125-102-15'-1V 1.2 Ethylbenzene µg/L 1.01125-102-15'-1V 38

Isopropylbenzene µg/L 1.01125-102-15'-1V 3.5 Naphthalene µg/L 0.501125-102-15'-1V 0.44 J

m,p-Xylenes µg/L 2.01125-102-15'-1V 98 n-Butylbenzene µg/L 1.01125-102-15'-1V 0.91 J

n-Propylbenzene µg/L 1.01125-102-15'-1V 6.6 o-Xylene µg/L 1.01125-102-15'-1V 5.9

sec-Butylbenzene µg/L 1.01125-102-15'-1V 0.73 J 1,2,4-Trimethylbenzene µg/L 1.01125-102-15'-3V 67

1,3,5-Trimethylbenzene µg/L 1.01125-102-15'-3V 28 4-Isopropyltoluene µg/L 1.01125-102-15'-3V 1.8

Ethylbenzene µg/L 1.01125-102-15'-3V 97 Isopropylbenzene µg/L 1.01125-102-15'-3V 10

Naphthalene µg/L 0.501125-102-15'-3V 0.54 m,p-Xylenes µg/L 2.01125-102-15'-3V 230

n-Butylbenzene µg/L 1.01125-102-15'-3V 1.8 n-Propylbenzene µg/L 1.01125-102-15'-3V 17

o-Xylene µg/L 1.01125-102-15'-3V 15 sec-Butylbenzene µg/L 1.01125-102-15'-3V 1.7

1,2,4-Trimethylbenzene µg/L 1.01125-102-15'-7V 80 1,3,5-Trimethylbenzene µg/L 1.01125-102-15'-7V 35

4-Isopropyltoluene µg/L 1.01125-102-15'-7V 1.8 Ethylbenzene µg/L 1.01125-102-15'-7V 120

Isopropylbenzene µg/L 1.01125-102-15'-7V 13 Naphthalene µg/L 0.501125-102-15'-7V 0.88

m,p-Xylenes µg/L 2.01125-102-15'-7V 310 n-Butylbenzene µg/L 1.01125-102-15'-7V 2.0

n-Propylbenzene µg/L 1.01125-102-15'-7V 23 o-Xylene µg/L 1.01125-102-15'-7V 20

sec-Butylbenzene µg/L 1.01125-102-15'-7V 1.7 1,2,4-Trimethylbenzene µg/L 0.201125-106-5' 2.0

1,3,5-Trimethylbenzene µg/L 0.201125-106-5' 0.66 Ethylbenzene µg/L 0.201125-106-5' 1.4

Isopropylbenzene µg/L 0.201125-106-5' 0.16 J Toluene µg/L 0.201125-106-5' 0.13 J

m,p-Xylenes µg/L 0.401125-106-5' 4.3 n-Propylbenzene µg/L 0.201125-106-5' 0.38

o-Xylene µg/L 0.201125-106-5' 0.30 m,p-Xylenes µg/L 0.401125-106-15' 0.31 J

1,2,4-Trimethylbenzene µg/L 0.201125-104-15' 0.20 Ethylbenzene µg/L 0.201125-104-15' 0.11 J

m,p-Xylenes µg/L 0.401125-104-15' 0.36 J 1,2,4-Trimethylbenzene µg/L 0.201125-104-5' 0.24

Ethylbenzene µg/L 0.201125-104-5' 0.12 J m,p-Xylenes µg/L 0.401125-104-5' 0.41

1,2,4-Trimethylbenzene µg/L 0.201125-104-5'-Dup 0.20 Ethylbenzene µg/L 0.201125-104-5'-Dup 0.10 J

m,p-Xylenes µg/L 0.401125-104-5'-Dup 0.34 J 1,2,4-Trimethylbenzene µg/L 0.201125-103-15' 1.1

1,3,5-Trimethylbenzene µg/L 0.201125-103-15' 0.29 Ethylbenzene µg/L 0.201125-103-15' 20

Isopropylbenzene µg/L 0.201125-103-15' 2.5 m,p-Xylenes µg/L 0.401125-103-15' 1.2

n-Butylbenzene µg/L 0.201125-103-15' 0.36 n-Propylbenzene µg/L 0.201125-103-15' 3.9

o-Xylene µg/L 0.201125-103-15' 0.35 sec-Butylbenzene µg/L 0.201125-103-15' 0.60

1,2,4-Trimethylbenzene µg/L 0.201125-103-5' 0.35 Ethylbenzene µg/L 0.201125-103-5' 6.2

Isopropylbenzene µg/L 0.201125-103-5' 0.79 m,p-Xylenes µg/L 0.401125-103-5' 0.32 J

n-Butylbenzene µg/L 0.201125-103-5' 0.25 n-Propylbenzene µg/L 0.201125-103-5' 1.6

sec-Butylbenzene µg/L 0.201125-103-5' 0.31

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63267

1567

1101-00271

Project: CalTrans TO-9 Proj#11018 

Analysis Result DateMethod

01/24/11

01/21/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

001 Date & Time Sampled: 01/21/11  7:17@ 1125-102-15'-1V  Sample:

Purge Volume Sampled: 1

[VOCs by GCMS]

Acetone TPUEPA 8260Bµg/L  7:32 50 100 01/21/11<50.00  10

t-Amyl Methyl Ether (TAME) TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/11<0.50  10

Benzene TPUEPA 8260Bµg/L  7:32 0.36 0.50 01/21/11<0.36  10

Bromobenzene TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/11<0.50  10

Bromochloromethane TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/11<0.50  10

Bromodichloromethane TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/11<0.50  10

Bromoform TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/11<0.50  10

Bromomethane TPUEPA 8260Bµg/L  7:32 1.0 2.0 01/21/11<1.00  10

t-Butanol (TBA) TPUEPA 8260Bµg/L  7:32 5.0 10 01/21/11<5.00  10

2-Butanone (MEK) TPUEPA 8260Bµg/L  7:32 5.0 10 01/21/11<5.00  10

n-Butylbenzene TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/110.91 J  10

sec-Butylbenzene TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/110.73 J  10

tert-Butylbenzene TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/11<0.50  10

Carbon Disulfide TPUEPA 8260Bµg/L  7:32 5.0 10 01/21/11<5.00  10

Carbon Tetrachloride TPUEPA 8260Bµg/L  7:32 0.25 0.50 01/21/11<0.25  10

Chlorobenzene TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/11<0.50  10

Chloroethane TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/11<0.50  10

Chloroform TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/11<0.50  10

Chloromethane TPUEPA 8260Bµg/L  7:32 1.0 2.0 01/21/11<1.00  10

2-Chlorotoluene TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/11<0.50  10

4-Chlorotoluene TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/11<0.50  10

Dibromochloromethane TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/11<0.50  10

1,2-Dibromoethane (EDB) TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/11<0.50  10

1,2-Dibromo-3-Chloropropane TPUEPA 8260Bµg/L  7:32 5.0 10 01/21/11<5.00  10

Dibromomethane TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/11<0.50  10

1,2-Dichlorobenzene TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/11<0.50  10

1,3-Dichlorobenzene TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/11<0.50  10

1,4-Dichlorobenzene TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/11<0.50  10

Dichlorodifluoromethane TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/11<0.50  10

1,1-Dichloroethane TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/11<0.50  10

1,2-Dichloroethane TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/11<0.50  10

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63267

1567

1101-00271

Project: CalTrans TO-9 Proj#11018 

Analysis Result DateMethod

01/24/11

01/21/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

001 Date & Time Sampled: 01/21/11  7:17@ 1125-102-15'-1V  Sample:

Purge Volume Sampled: 1

.....continued

1,1-Dichloroethene TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/11<0.50  10

cis-1,2-Dichloroethene TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/11<0.50  10

trans-1,2-Dichloroethene TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/11<0.50  10

1,2-Dichloropropane TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/11<0.50  10

1,3-Dichloropropane TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/11<0.50  10

2,2-Dichloropropane TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/11<0.50  10

1,1-Dichloropropene TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/11<0.50  10

cis-1,3-Dichloropropene TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/11<0.50  10

trans-1,3-Dichloropropene TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/11<0.50  10

Diisopropyl Ether (DiPE) TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/11<0.50  10

Ethylbenzene TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/1138  10

Ethyl-t-Butyl Ether (EtBE) TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/11<0.50  10

Hexachlorobutadiene TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/11<0.50  10

2-Hexanone TPUEPA 8260Bµg/L  7:32 5.0 10 01/21/11<5.00  10

Isopropylbenzene TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/113.5  10

4-Isopropyltoluene TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/111.2  10

Methylene Chloride TPUEPA 8260Bµg/L  7:32 10 20 01/21/11<10.00  10

4-Methyl-2-Pentanone (MIBK) TPUEPA 8260Bµg/L  7:32 5.0 10 01/21/11<5.00  10

Methyl-t-butyl Ether (MtBE) TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/11<0.50  10

Naphthalene TPUEPA 8260Bµg/L  7:32 0.32 0.50 01/21/110.44 J  10

n-Propylbenzene TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/116.6  10

Styrene TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/11<0.50  10

1,1,1,2-Tetrachloroethane TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/11<0.50  10

1,1,2,2-Tetrachloroethane TPUEPA 8260Bµg/L  7:32 1.0 2.0 01/21/11<1.00  10

Tetrachloroethene TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/11<0.50  10

Toluene TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/11<0.50  10

1,2,3-Trichlorobenzene TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/11<0.50  10

1,2,4-Trichlorobenzene TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/11<0.50  10

1,1,1-Trichloroethane TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/11<0.50  10

1,1,2-Trichloroethane TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/11<0.50  10

Trichloroethene TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/11<0.50  10

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63267

1567

1101-00271

Project: CalTrans TO-9 Proj#11018 

Analysis Result DateMethod

01/24/11

01/21/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

001 Date & Time Sampled: 01/21/11  7:17@ 1125-102-15'-1V  Sample:

Purge Volume Sampled: 1

.....continued

1,2,3-Trichloropropane TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/11<0.50  10

Trichlorofluoromethane TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/11<0.50  10

Trichlorotrifluoroethane TPUEPA 8260Bµg/L  7:32 2.0 2.0 01/21/11<2.00  10

1,2,4-Trimethylbenzene TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/1131  10

1,3,5-Trimethylbenzene TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/1112  10

Vinyl Chloride TPUEPA 8260Bµg/L  7:32 0.13 0.50 01/21/11<0.13  10

m,p-Xylenes TPUEPA 8260Bµg/L  7:32 1.0 2.0 01/21/1198  10

o-Xylene TPUEPA 8260Bµg/L  7:32 0.50 1.0 01/21/115.9  10

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) TPUEPA 8260Bµg/L  7:32 5.0 10 01/21/11<5.00  10

[VOC Surrogates]

Dibromofluoromethane TPUEPA 8260B%REC  7:3270-130 01/21/11102

Toluene-D8 TPUEPA 8260B%REC  7:3270-130 01/21/1196

Bromofluorobenzene TPUEPA 8260B%REC  7:3270-130 01/21/11100

002 Date & Time Sampled: 01/21/11  7:31@ 1125-102-15'-3V  Sample:

Purge Volume Sampled: 3

[VOCs by GCMS]

Acetone TPUEPA 8260Bµg/L  8:00 50 100 01/21/11<50.00  10

t-Amyl Methyl Ether (TAME) TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/11<0.50  10

Benzene TPUEPA 8260Bµg/L  8:00 0.36 0.50 01/21/11<0.36  10

Bromobenzene TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/11<0.50  10

Bromochloromethane TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/11<0.50  10

Bromodichloromethane TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/11<0.50  10

Bromoform TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/11<0.50  10

Bromomethane TPUEPA 8260Bµg/L  8:00 1.0 2.0 01/21/11<1.00  10

t-Butanol (TBA) TPUEPA 8260Bµg/L  8:00 5.0 10 01/21/11<5.00  10

2-Butanone (MEK) TPUEPA 8260Bµg/L  8:00 5.0 10 01/21/11<5.00  10

n-Butylbenzene TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/111.8  10

sec-Butylbenzene TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/111.7  10

tert-Butylbenzene TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/11<0.50  10

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63267

1567

1101-00271

Project: CalTrans TO-9 Proj#11018 

Analysis Result DateMethod

01/24/11

01/21/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

002 Date & Time Sampled: 01/21/11  7:31@ 1125-102-15'-3V  Sample:

Purge Volume Sampled: 3

.....continued

Carbon Disulfide TPUEPA 8260Bµg/L  8:00 5.0 10 01/21/11<5.00  10

Carbon Tetrachloride TPUEPA 8260Bµg/L  8:00 0.25 0.50 01/21/11<0.25  10

Chlorobenzene TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/11<0.50  10

Chloroethane TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/11<0.50  10

Chloroform TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/11<0.50  10

Chloromethane TPUEPA 8260Bµg/L  8:00 1.0 2.0 01/21/11<1.00  10

2-Chlorotoluene TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/11<0.50  10

4-Chlorotoluene TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/11<0.50  10

Dibromochloromethane TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/11<0.50  10

1,2-Dibromoethane (EDB) TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/11<0.50  10

1,2-Dibromo-3-Chloropropane TPUEPA 8260Bµg/L  8:00 5.0 10 01/21/11<5.00  10

Dibromomethane TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/11<0.50  10

1,2-Dichlorobenzene TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/11<0.50  10

1,3-Dichlorobenzene TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/11<0.50  10

1,4-Dichlorobenzene TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/11<0.50  10

Dichlorodifluoromethane TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/11<0.50  10

1,1-Dichloroethane TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/11<0.50  10

1,2-Dichloroethane TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/11<0.50  10

1,1-Dichloroethene TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/11<0.50  10

cis-1,2-Dichloroethene TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/11<0.50  10

trans-1,2-Dichloroethene TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/11<0.50  10

1,2-Dichloropropane TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/11<0.50  10

1,3-Dichloropropane TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/11<0.50  10

2,2-Dichloropropane TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/11<0.50  10

1,1-Dichloropropene TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/11<0.50  10

cis-1,3-Dichloropropene TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/11<0.50  10

trans-1,3-Dichloropropene TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/11<0.50  10

Diisopropyl Ether (DiPE) TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/11<0.50  10

Ethylbenzene TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/1197  10

Ethyl-t-Butyl Ether (EtBE) TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/11<0.50  10

Hexachlorobutadiene TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/11<0.50  10

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63267

1567

1101-00271

Project: CalTrans TO-9 Proj#11018 

Analysis Result DateMethod

01/24/11

01/21/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

002 Date & Time Sampled: 01/21/11  7:31@ 1125-102-15'-3V  Sample:

Purge Volume Sampled: 3

.....continued

2-Hexanone TPUEPA 8260Bµg/L  8:00 5.0 10 01/21/11<5.00  10

Isopropylbenzene TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/1110  10

4-Isopropyltoluene TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/111.8  10

Methylene Chloride TPUEPA 8260Bµg/L  8:00 10 20 01/21/11<10.00  10

4-Methyl-2-Pentanone (MIBK) TPUEPA 8260Bµg/L  8:00 5.0 10 01/21/11<5.00  10

Methyl-t-butyl Ether (MtBE) TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/11<0.50  10

Naphthalene TPUEPA 8260Bµg/L  8:00 0.32 0.50 01/21/110.54  10

n-Propylbenzene TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/1117  10

Styrene TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/11<0.50  10

1,1,1,2-Tetrachloroethane TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/11<0.50  10

1,1,2,2-Tetrachloroethane TPUEPA 8260Bµg/L  8:00 1.0 2.0 01/21/11<1.00  10

Tetrachloroethene TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/11<0.50  10

Toluene TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/11<0.50  10

1,2,3-Trichlorobenzene TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/11<0.50  10

1,2,4-Trichlorobenzene TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/11<0.50  10

1,1,1-Trichloroethane TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/11<0.50  10

1,1,2-Trichloroethane TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/11<0.50  10

Trichloroethene TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/11<0.50  10

1,2,3-Trichloropropane TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/11<0.50  10

Trichlorofluoromethane TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/11<0.50  10

Trichlorotrifluoroethane TPUEPA 8260Bµg/L  8:00 2.0 2.0 01/21/11<2.00  10

1,2,4-Trimethylbenzene TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/1167  10

1,3,5-Trimethylbenzene TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/1128  10

Vinyl Chloride TPUEPA 8260Bµg/L  8:00 0.13 0.50 01/21/11<0.13  10

m,p-Xylenes TPUEPA 8260Bµg/L  8:00 1.0 2.0 01/21/11230  10

o-Xylene TPUEPA 8260Bµg/L  8:00 0.50 1.0 01/21/1115  10

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) TPUEPA 8260Bµg/L  8:00 5.0 10 01/21/11<5.00  10

[VOC Surrogates]

Dibromofluoromethane TPUEPA 8260B%REC  8:0070-130 01/21/1192

Toluene-D8 TPUEPA 8260B%REC  8:0070-130 01/21/1196

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63267

1567

1101-00271

Project: CalTrans TO-9 Proj#11018 

Analysis Result DateMethod

01/24/11

01/21/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

002 Date & Time Sampled: 01/21/11  7:31@ 1125-102-15'-3V  Sample:

Purge Volume Sampled: 3

.....continued

Bromofluorobenzene TPUEPA 8260B%REC  8:0070-130 01/21/1198

003 Date & Time Sampled: 01/21/11  7:53@ 1125-102-15'-7V  Sample:

Purge Volume Sampled: 7

[VOCs by GCMS]

Acetone TPUEPA 8260Bµg/L  8:24 50 100 01/21/11<50.00  10

t-Amyl Methyl Ether (TAME) TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/11<0.50  10

Benzene TPUEPA 8260Bµg/L  8:24 0.36 0.50 01/21/11<0.36  10

Bromobenzene TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/11<0.50  10

Bromochloromethane TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/11<0.50  10

Bromodichloromethane TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/11<0.50  10

Bromoform TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/11<0.50  10

Bromomethane TPUEPA 8260Bµg/L  8:24 1.0 2.0 01/21/11<1.00  10

t-Butanol (TBA) TPUEPA 8260Bµg/L  8:24 5.0 10 01/21/11<5.00  10

2-Butanone (MEK) TPUEPA 8260Bµg/L  8:24 5.0 10 01/21/11<5.00  10

n-Butylbenzene TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/112.0  10

sec-Butylbenzene TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/111.7  10

tert-Butylbenzene TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/11<0.50  10

Carbon Disulfide TPUEPA 8260Bµg/L  8:24 5.0 10 01/21/11<5.00  10

Carbon Tetrachloride TPUEPA 8260Bµg/L  8:24 0.25 0.50 01/21/11<0.25  10

Chlorobenzene TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/11<0.50  10

Chloroethane TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/11<0.50  10

Chloroform TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/11<0.50  10

Chloromethane TPUEPA 8260Bµg/L  8:24 1.0 2.0 01/21/11<1.00  10

2-Chlorotoluene TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/11<0.50  10

4-Chlorotoluene TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/11<0.50  10

Dibromochloromethane TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/11<0.50  10

1,2-Dibromoethane (EDB) TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/11<0.50  10

1,2-Dibromo-3-Chloropropane TPUEPA 8260Bµg/L  8:24 5.0 10 01/21/11<5.00  10

Dibromomethane TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/11<0.50  10

1,2-Dichlorobenzene TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/11<0.50  10

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63267

1567

1101-00271

Project: CalTrans TO-9 Proj#11018 

Analysis Result DateMethod

01/24/11

01/21/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

003 Date & Time Sampled: 01/21/11  7:53@ 1125-102-15'-7V  Sample:

Purge Volume Sampled: 7

.....continued

1,3-Dichlorobenzene TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/11<0.50  10

1,4-Dichlorobenzene TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/11<0.50  10

Dichlorodifluoromethane TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/11<0.50  10

1,1-Dichloroethane TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/11<0.50  10

1,2-Dichloroethane TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/11<0.50  10

1,1-Dichloroethene TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/11<0.50  10

cis-1,2-Dichloroethene TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/11<0.50  10

trans-1,2-Dichloroethene TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/11<0.50  10

1,2-Dichloropropane TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/11<0.50  10

1,3-Dichloropropane TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/11<0.50  10

2,2-Dichloropropane TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/11<0.50  10

1,1-Dichloropropene TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/11<0.50  10

cis-1,3-Dichloropropene TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/11<0.50  10

trans-1,3-Dichloropropene TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/11<0.50  10

Diisopropyl Ether (DiPE) TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/11<0.50  10

Ethylbenzene TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/11120  10

Ethyl-t-Butyl Ether (EtBE) TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/11<0.50  10

Hexachlorobutadiene TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/11<0.50  10

2-Hexanone TPUEPA 8260Bµg/L  8:24 5.0 10 01/21/11<5.00  10

Isopropylbenzene TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/1113  10

4-Isopropyltoluene TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/111.8  10

Methylene Chloride TPUEPA 8260Bµg/L  8:24 10 20 01/21/11<10.00  10

4-Methyl-2-Pentanone (MIBK) TPUEPA 8260Bµg/L  8:24 5.0 10 01/21/11<5.00  10

Methyl-t-butyl Ether (MtBE) TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/11<0.50  10

Naphthalene TPUEPA 8260Bµg/L  8:24 0.32 0.50 01/21/110.88  10

n-Propylbenzene TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/1123  10

Styrene TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/11<0.50  10

1,1,1,2-Tetrachloroethane TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/11<0.50  10

1,1,2,2-Tetrachloroethane TPUEPA 8260Bµg/L  8:24 1.0 2.0 01/21/11<1.00  10

Tetrachloroethene TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/11<0.50  10

Toluene TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/11<0.50  10

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63267

1567

1101-00271

Project: CalTrans TO-9 Proj#11018 

Analysis Result DateMethod

01/24/11

01/21/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

003 Date & Time Sampled: 01/21/11  7:53@ 1125-102-15'-7V  Sample:

Purge Volume Sampled: 7

.....continued

1,2,3-Trichlorobenzene TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/11<0.50  10

1,2,4-Trichlorobenzene TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/11<0.50  10

1,1,1-Trichloroethane TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/11<0.50  10

1,1,2-Trichloroethane TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/11<0.50  10

Trichloroethene TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/11<0.50  10

1,2,3-Trichloropropane TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/11<0.50  10

Trichlorofluoromethane TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/11<0.50  10

Trichlorotrifluoroethane TPUEPA 8260Bµg/L  8:24 2.0 2.0 01/21/11<2.00  10

1,2,4-Trimethylbenzene TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/1180  10

1,3,5-Trimethylbenzene TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/1135  10

Vinyl Chloride TPUEPA 8260Bµg/L  8:24 0.13 0.50 01/21/11<0.13  10

m,p-Xylenes TPUEPA 8260Bµg/L  8:24 1.0 2.0 01/21/11310  10

o-Xylene TPUEPA 8260Bµg/L  8:24 0.50 1.0 01/21/1120  10

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) TPUEPA 8260Bµg/L  8:24 5.0 10 01/21/11<5.00  10

[VOC Surrogates]

Dibromofluoromethane TPUEPA 8260B%REC  8:2470-130 01/21/1197

Toluene-D8 TPUEPA 8260B%REC  8:2470-130 01/21/11106

Bromofluorobenzene TPUEPA 8260B%REC  8:2470-130 01/21/1191

004 Date & Time Sampled: 01/21/11  9:01@ 1125-102-5'  Sample:

Purge Volume Sampled: 7

[VOCs by GCMS]

Acetone TPUEPA 8260Bµg/L  9:38 10 20 01/21/11<10.00  2

t-Amyl Methyl Ether (TAME) TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

Benzene TPUEPA 8260Bµg/L  9:38 0.070 0.10 01/21/11<0.07  2

Bromobenzene TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

Bromochloromethane TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

Bromodichloromethane TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

Bromoform TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

Bromomethane TPUEPA 8260Bµg/L  9:38 0.20 0.40 01/21/11<0.20  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63267

1567

1101-00271

Project: CalTrans TO-9 Proj#11018 

Analysis Result DateMethod

01/24/11

01/21/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

004 Date & Time Sampled: 01/21/11  9:01@ 1125-102-5'  Sample:

Purge Volume Sampled: 7

.....continued

t-Butanol (TBA) TPUEPA 8260Bµg/L  9:38 1.0 2.0 01/21/11<1.00  2

2-Butanone (MEK) TPUEPA 8260Bµg/L  9:38 1.0 2.0 01/21/11<1.00  2

n-Butylbenzene TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

sec-Butylbenzene TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

tert-Butylbenzene TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

Carbon Disulfide TPUEPA 8260Bµg/L  9:38 1.0 2.0 01/21/11<1.00  2

Carbon Tetrachloride TPUEPA 8260Bµg/L  9:38 0.050 0.10 01/21/11<0.05  2

Chlorobenzene TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

Chloroethane TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

Chloroform TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

Chloromethane TPUEPA 8260Bµg/L  9:38 0.20 0.40 01/21/11<0.20  2

2-Chlorotoluene TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

4-Chlorotoluene TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

Dibromochloromethane TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

1,2-Dibromoethane (EDB) TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

1,2-Dibromo-3-Chloropropane TPUEPA 8260Bµg/L  9:38 1.0 2.0 01/21/11<1.00  2

Dibromomethane TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

1,2-Dichlorobenzene TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

1,3-Dichlorobenzene TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

1,4-Dichlorobenzene TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

Dichlorodifluoromethane TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

1,1-Dichloroethane TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

1,2-Dichloroethane TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

1,1-Dichloroethene TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

cis-1,2-Dichloroethene TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

trans-1,2-Dichloroethene TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

1,2-Dichloropropane TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

1,3-Dichloropropane TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

2,2-Dichloropropane TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

1,1-Dichloropropene TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

cis-1,3-Dichloropropene TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63267

1567

1101-00271

Project: CalTrans TO-9 Proj#11018 

Analysis Result DateMethod

01/24/11

01/21/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

004 Date & Time Sampled: 01/21/11  9:01@ 1125-102-5'  Sample:

Purge Volume Sampled: 7

.....continued

trans-1,3-Dichloropropene TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

Diisopropyl Ether (DiPE) TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

Ethylbenzene TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

Ethyl-t-Butyl Ether (EtBE) TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

Hexachlorobutadiene TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

2-Hexanone TPUEPA 8260Bµg/L  9:38 1.0 2.0 01/21/11<1.00  2

Isopropylbenzene TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

4-Isopropyltoluene TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

Methylene Chloride TPUEPA 8260Bµg/L  9:38 2.0 4.0 01/21/11<2.00  2

4-Methyl-2-Pentanone (MIBK) TPUEPA 8260Bµg/L  9:38 1.0 2.0 01/21/11<1.00  2

Methyl-t-butyl Ether (MtBE) TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

Naphthalene TPUEPA 8260Bµg/L  9:38 0.060 0.10 01/21/11<0.06  2

n-Propylbenzene TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

Styrene TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

1,1,1,2-Tetrachloroethane TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

1,1,2,2-Tetrachloroethane TPUEPA 8260Bµg/L  9:38 0.20 0.40 01/21/11<0.20  2

Tetrachloroethene TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

Toluene TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

1,2,3-Trichlorobenzene TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

1,2,4-Trichlorobenzene TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

1,1,1-Trichloroethane TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

1,1,2-Trichloroethane TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

Trichloroethene TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

1,2,3-Trichloropropane TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

Trichlorofluoromethane TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

Trichlorotrifluoroethane TPUEPA 8260Bµg/L  9:38 0.40 0.40 01/21/11<0.40  2

1,2,4-Trimethylbenzene TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

1,3,5-Trimethylbenzene TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

Vinyl Chloride TPUEPA 8260Bµg/L  9:38 0.030 0.10 01/21/11<0.03  2

m,p-Xylenes TPUEPA 8260Bµg/L  9:38 0.20 0.40 01/21/11<0.20  2

o-Xylene TPUEPA 8260Bµg/L  9:38 0.10 0.20 01/21/11<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63267

1567

1101-00271

Project: CalTrans TO-9 Proj#11018 

Analysis Result DateMethod

01/24/11

01/21/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

004 Date & Time Sampled: 01/21/11  9:01@ 1125-102-5'  Sample:

Purge Volume Sampled: 7

.....continued

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) TPUEPA 8260Bµg/L  9:38 1.0 2.0 01/21/11<1.00  2

[VOC Surrogates]

Dibromofluoromethane TPUEPA 8260B%REC  9:3870-130 01/21/11106

Toluene-D8 TPUEPA 8260B%REC  9:3870-130 01/21/11100

Bromofluorobenzene TPUEPA 8260B%REC  9:3870-130 01/21/1197

005 Date & Time Sampled: 01/21/11  9:28@ 1125-106-5'  Sample:

Purge Volume Sampled: 7

[VOCs by GCMS]

Acetone TPUEPA 8260Bµg/L 10:00 10 20 01/21/11<10.00  2

t-Amyl Methyl Ether (TAME) TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/11<0.10  2

Benzene TPUEPA 8260Bµg/L 10:00 0.070 0.10 01/21/11<0.07  2

Bromobenzene TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/11<0.10  2

Bromochloromethane TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/11<0.10  2

Bromodichloromethane TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/11<0.10  2

Bromoform TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/11<0.10  2

Bromomethane TPUEPA 8260Bµg/L 10:00 0.20 0.40 01/21/11<0.20  2

t-Butanol (TBA) TPUEPA 8260Bµg/L 10:00 1.0 2.0 01/21/11<1.00  2

2-Butanone (MEK) TPUEPA 8260Bµg/L 10:00 1.0 2.0 01/21/11<1.00  2

n-Butylbenzene TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/11<0.10  2

sec-Butylbenzene TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/11<0.10  2

tert-Butylbenzene TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/11<0.10  2

Carbon Disulfide TPUEPA 8260Bµg/L 10:00 1.0 2.0 01/21/11<1.00  2

Carbon Tetrachloride TPUEPA 8260Bµg/L 10:00 0.050 0.10 01/21/11<0.05  2

Chlorobenzene TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/11<0.10  2

Chloroethane TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/11<0.10  2

Chloroform TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/11<0.10  2

Chloromethane TPUEPA 8260Bµg/L 10:00 0.20 0.40 01/21/11<0.20  2

2-Chlorotoluene TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/11<0.10  2

4-Chlorotoluene TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/11<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63267

1567

1101-00271

Project: CalTrans TO-9 Proj#11018 

Analysis Result DateMethod

01/24/11

01/21/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

005 Date & Time Sampled: 01/21/11  9:28@ 1125-106-5'  Sample:

Purge Volume Sampled: 7

.....continued

Dibromochloromethane TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/11<0.10  2

1,2-Dibromoethane (EDB) TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/11<0.10  2

1,2-Dibromo-3-Chloropropane TPUEPA 8260Bµg/L 10:00 1.0 2.0 01/21/11<1.00  2

Dibromomethane TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/11<0.10  2

1,2-Dichlorobenzene TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/11<0.10  2

1,3-Dichlorobenzene TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/11<0.10  2

1,4-Dichlorobenzene TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/11<0.10  2

Dichlorodifluoromethane TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/11<0.10  2

1,1-Dichloroethane TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/11<0.10  2

1,2-Dichloroethane TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/11<0.10  2

1,1-Dichloroethene TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/11<0.10  2

cis-1,2-Dichloroethene TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/11<0.10  2

trans-1,2-Dichloroethene TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/11<0.10  2

1,2-Dichloropropane TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/11<0.10  2

1,3-Dichloropropane TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/11<0.10  2

2,2-Dichloropropane TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/11<0.10  2

1,1-Dichloropropene TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/11<0.10  2

cis-1,3-Dichloropropene TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/11<0.10  2

trans-1,3-Dichloropropene TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/11<0.10  2

Diisopropyl Ether (DiPE) TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/11<0.10  2

Ethylbenzene TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/111.4  2

Ethyl-t-Butyl Ether (EtBE) TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/11<0.10  2

Hexachlorobutadiene TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/11<0.10  2

2-Hexanone TPUEPA 8260Bµg/L 10:00 1.0 2.0 01/21/11<1.00  2

Isopropylbenzene TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/110.16 J  2

4-Isopropyltoluene TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/11<0.10  2

Methylene Chloride TPUEPA 8260Bµg/L 10:00 2.0 4.0 01/21/11<2.00  2

4-Methyl-2-Pentanone (MIBK) TPUEPA 8260Bµg/L 10:00 1.0 2.0 01/21/11<1.00  2

Methyl-t-butyl Ether (MtBE) TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/11<0.10  2

Naphthalene TPUEPA 8260Bµg/L 10:00 0.060 0.10 01/21/11<0.06  2

n-Propylbenzene TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/110.38  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63267

1567

1101-00271

Project: CalTrans TO-9 Proj#11018 

Analysis Result DateMethod

01/24/11

01/21/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

005 Date & Time Sampled: 01/21/11  9:28@ 1125-106-5'  Sample:

Purge Volume Sampled: 7

.....continued

Styrene TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/11<0.10  2

1,1,1,2-Tetrachloroethane TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/11<0.10  2

1,1,2,2-Tetrachloroethane TPUEPA 8260Bµg/L 10:00 0.20 0.40 01/21/11<0.20  2

Tetrachloroethene TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/11<0.10  2

Toluene TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/110.13 J  2

1,2,3-Trichlorobenzene TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/11<0.10  2

1,2,4-Trichlorobenzene TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/11<0.10  2

1,1,1-Trichloroethane TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/11<0.10  2

1,1,2-Trichloroethane TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/11<0.10  2

Trichloroethene TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/11<0.10  2

1,2,3-Trichloropropane TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/11<0.10  2

Trichlorofluoromethane TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/11<0.10  2

Trichlorotrifluoroethane TPUEPA 8260Bµg/L 10:00 0.40 0.40 01/21/11<0.40  2

1,2,4-Trimethylbenzene TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/112.0  2

1,3,5-Trimethylbenzene TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/110.66  2

Vinyl Chloride TPUEPA 8260Bµg/L 10:00 0.030 0.10 01/21/11<0.03  2

m,p-Xylenes TPUEPA 8260Bµg/L 10:00 0.20 0.40 01/21/114.3  2

o-Xylene TPUEPA 8260Bµg/L 10:00 0.10 0.20 01/21/110.30  2

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) TPUEPA 8260Bµg/L 10:00 1.0 2.0 01/21/11<1.00  2

[VOC Surrogates]

Dibromofluoromethane TPUEPA 8260B%REC 10:0070-130 01/21/11104

Toluene-D8 TPUEPA 8260B%REC 10:0070-130 01/21/1197

Bromofluorobenzene TPUEPA 8260B%REC 10:0070-130 01/21/11103

006 Date & Time Sampled: 01/21/11 10:01@ 1125-106-15'  Sample:

Purge Volume Sampled: 7

[VOCs by GCMS]

Acetone TPUEPA 8260Bµg/L 10:22 10 20 01/21/11<10.00  2

t-Amyl Methyl Ether (TAME) TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

Benzene TPUEPA 8260Bµg/L 10:22 0.070 0.10 01/21/11<0.07  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63267

1567

1101-00271

Project: CalTrans TO-9 Proj#11018 

Analysis Result DateMethod

01/24/11

01/21/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

006 Date & Time Sampled: 01/21/11 10:01@ 1125-106-15'  Sample:

Purge Volume Sampled: 7

.....continued

Bromobenzene TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

Bromochloromethane TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

Bromodichloromethane TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

Bromoform TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

Bromomethane TPUEPA 8260Bµg/L 10:22 0.20 0.40 01/21/11<0.20  2

t-Butanol (TBA) TPUEPA 8260Bµg/L 10:22 1.0 2.0 01/21/11<1.00  2

2-Butanone (MEK) TPUEPA 8260Bµg/L 10:22 1.0 2.0 01/21/11<1.00  2

n-Butylbenzene TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

sec-Butylbenzene TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

tert-Butylbenzene TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

Carbon Disulfide TPUEPA 8260Bµg/L 10:22 1.0 2.0 01/21/11<1.00  2

Carbon Tetrachloride TPUEPA 8260Bµg/L 10:22 0.050 0.10 01/21/11<0.05  2

Chlorobenzene TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

Chloroethane TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

Chloroform TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

Chloromethane TPUEPA 8260Bµg/L 10:22 0.20 0.40 01/21/11<0.20  2

2-Chlorotoluene TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

4-Chlorotoluene TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

Dibromochloromethane TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

1,2-Dibromoethane (EDB) TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

1,2-Dibromo-3-Chloropropane TPUEPA 8260Bµg/L 10:22 1.0 2.0 01/21/11<1.00  2

Dibromomethane TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

1,2-Dichlorobenzene TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

1,3-Dichlorobenzene TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

1,4-Dichlorobenzene TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

Dichlorodifluoromethane TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

1,1-Dichloroethane TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

1,2-Dichloroethane TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

1,1-Dichloroethene TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

cis-1,2-Dichloroethene TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

trans-1,2-Dichloroethene TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63267

1567

1101-00271

Project: CalTrans TO-9 Proj#11018 

Analysis Result DateMethod

01/24/11

01/21/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

006 Date & Time Sampled: 01/21/11 10:01@ 1125-106-15'  Sample:

Purge Volume Sampled: 7

.....continued

1,2-Dichloropropane TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

1,3-Dichloropropane TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

2,2-Dichloropropane TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

1,1-Dichloropropene TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

cis-1,3-Dichloropropene TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

trans-1,3-Dichloropropene TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

Diisopropyl Ether (DiPE) TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

Ethylbenzene TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

Ethyl-t-Butyl Ether (EtBE) TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

Hexachlorobutadiene TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

2-Hexanone TPUEPA 8260Bµg/L 10:22 1.0 2.0 01/21/11<1.00  2

Isopropylbenzene TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

4-Isopropyltoluene TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

Methylene Chloride TPUEPA 8260Bµg/L 10:22 2.0 4.0 01/21/11<2.00  2

4-Methyl-2-Pentanone (MIBK) TPUEPA 8260Bµg/L 10:22 1.0 2.0 01/21/11<1.00  2

Methyl-t-butyl Ether (MtBE) TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

Naphthalene TPUEPA 8260Bµg/L 10:22 0.060 0.10 01/21/11<0.06  2

n-Propylbenzene TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

Styrene TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

1,1,1,2-Tetrachloroethane TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

1,1,2,2-Tetrachloroethane TPUEPA 8260Bµg/L 10:22 0.20 0.40 01/21/11<0.20  2

Tetrachloroethene TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

Toluene TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

1,2,3-Trichlorobenzene TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

1,2,4-Trichlorobenzene TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

1,1,1-Trichloroethane TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

1,1,2-Trichloroethane TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

Trichloroethene TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

1,2,3-Trichloropropane TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

Trichlorofluoromethane TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

Trichlorotrifluoroethane TPUEPA 8260Bµg/L 10:22 0.40 0.40 01/21/11<0.40  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63267

1567

1101-00271

Project: CalTrans TO-9 Proj#11018 

Analysis Result DateMethod

01/24/11

01/21/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

006 Date & Time Sampled: 01/21/11 10:01@ 1125-106-15'  Sample:

Purge Volume Sampled: 7

.....continued

1,2,4-Trimethylbenzene TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

1,3,5-Trimethylbenzene TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

Vinyl Chloride TPUEPA 8260Bµg/L 10:22 0.030 0.10 01/21/11<0.03  2

m,p-Xylenes TPUEPA 8260Bµg/L 10:22 0.20 0.40 01/21/110.31 J  2

o-Xylene TPUEPA 8260Bµg/L 10:22 0.10 0.20 01/21/11<0.10  2

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) TPUEPA 8260Bµg/L 10:22 1.0 2.0 01/21/11<1.00  2

[VOC Surrogates]

Dibromofluoromethane TPUEPA 8260B%REC 10:2270-130 01/21/11104

Toluene-D8 TPUEPA 8260B%REC 10:2270-130 01/21/1189

Bromofluorobenzene TPUEPA 8260B%REC 10:2270-130 01/21/1199

007 Date & Time Sampled: 01/21/11 10:51@ 1125-104-15'  Sample:

Purge Volume Sampled: 7

[VOCs by GCMS]

Acetone TPUEPA 8260Bµg/L 11:04 10 20 01/21/11<10.00  2

t-Amyl Methyl Ether (TAME) TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

Benzene TPUEPA 8260Bµg/L 11:04 0.070 0.10 01/21/11<0.07  2

Bromobenzene TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

Bromochloromethane TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

Bromodichloromethane TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

Bromoform TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

Bromomethane TPUEPA 8260Bµg/L 11:04 0.20 0.40 01/21/11<0.20  2

t-Butanol (TBA) TPUEPA 8260Bµg/L 11:04 1.0 2.0 01/21/11<1.00  2

2-Butanone (MEK) TPUEPA 8260Bµg/L 11:04 1.0 2.0 01/21/11<1.00  2

n-Butylbenzene TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

sec-Butylbenzene TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

tert-Butylbenzene TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

Carbon Disulfide TPUEPA 8260Bµg/L 11:04 1.0 2.0 01/21/11<1.00  2

Carbon Tetrachloride TPUEPA 8260Bµg/L 11:04 0.050 0.10 01/21/11<0.05  2

Chlorobenzene TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63267

1567

1101-00271

Project: CalTrans TO-9 Proj#11018 

Analysis Result DateMethod

01/24/11

01/21/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

007 Date & Time Sampled: 01/21/11 10:51@ 1125-104-15'  Sample:

Purge Volume Sampled: 7

.....continued

Chloroethane TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

Chloroform TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

Chloromethane TPUEPA 8260Bµg/L 11:04 0.20 0.40 01/21/11<0.20  2

2-Chlorotoluene TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

4-Chlorotoluene TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

Dibromochloromethane TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

1,2-Dibromoethane (EDB) TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

1,2-Dibromo-3-Chloropropane TPUEPA 8260Bµg/L 11:04 1.0 2.0 01/21/11<1.00  2

Dibromomethane TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

1,2-Dichlorobenzene TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

1,3-Dichlorobenzene TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

1,4-Dichlorobenzene TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

Dichlorodifluoromethane TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

1,1-Dichloroethane TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

1,2-Dichloroethane TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

1,1-Dichloroethene TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

cis-1,2-Dichloroethene TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

trans-1,2-Dichloroethene TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

1,2-Dichloropropane TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

1,3-Dichloropropane TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

2,2-Dichloropropane TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

1,1-Dichloropropene TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

cis-1,3-Dichloropropene TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

trans-1,3-Dichloropropene TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

Diisopropyl Ether (DiPE) TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

Ethylbenzene TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/110.11 J  2

Ethyl-t-Butyl Ether (EtBE) TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

Hexachlorobutadiene TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

2-Hexanone TPUEPA 8260Bµg/L 11:04 1.0 2.0 01/21/11<1.00  2

Isopropylbenzene TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

4-Isopropyltoluene TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63267

1567

1101-00271

Project: CalTrans TO-9 Proj#11018 

Analysis Result DateMethod

01/24/11

01/21/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

007 Date & Time Sampled: 01/21/11 10:51@ 1125-104-15'  Sample:

Purge Volume Sampled: 7

.....continued

Methylene Chloride TPUEPA 8260Bµg/L 11:04 2.0 4.0 01/21/11<2.00  2

4-Methyl-2-Pentanone (MIBK) TPUEPA 8260Bµg/L 11:04 1.0 2.0 01/21/11<1.00  2

Methyl-t-butyl Ether (MtBE) TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

Naphthalene TPUEPA 8260Bµg/L 11:04 0.060 0.10 01/21/11<0.06  2

n-Propylbenzene TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

Styrene TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

1,1,1,2-Tetrachloroethane TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

1,1,2,2-Tetrachloroethane TPUEPA 8260Bµg/L 11:04 0.20 0.40 01/21/11<0.20  2

Tetrachloroethene TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

Toluene TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

1,2,3-Trichlorobenzene TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

1,2,4-Trichlorobenzene TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

1,1,1-Trichloroethane TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

1,1,2-Trichloroethane TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

Trichloroethene TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

1,2,3-Trichloropropane TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

Trichlorofluoromethane TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

Trichlorotrifluoroethane TPUEPA 8260Bµg/L 11:04 0.40 0.40 01/21/11<0.40  2

1,2,4-Trimethylbenzene TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/110.20  2

1,3,5-Trimethylbenzene TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

Vinyl Chloride TPUEPA 8260Bµg/L 11:04 0.030 0.10 01/21/11<0.03  2

m,p-Xylenes TPUEPA 8260Bµg/L 11:04 0.20 0.40 01/21/110.36 J  2

o-Xylene TPUEPA 8260Bµg/L 11:04 0.10 0.20 01/21/11<0.10  2

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) TPUEPA 8260Bµg/L 11:04 1.0 2.0 01/21/11<1.00  2

[VOC Surrogates]

Dibromofluoromethane TPUEPA 8260B%REC 11:0470-130 01/21/11104

Toluene-D8 TPUEPA 8260B%REC 11:0470-130 01/21/1190

Bromofluorobenzene TPUEPA 8260B%REC 11:0470-130 01/21/11103

008 Date & Time Sampled: 01/21/11 11:31@ 1125-104-5'  Sample:

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.

USDA-EPA-NIOSH Testing      Food Sanitation Consulting      Chemical and Microbiological Analyses and Research

MEMBER

http://www.microbac.com
mailto:socal@microbac.com


Microbac Laboratories, Inc.

www.microbac.com   
951-779-0310

FDA# 

LA City# 

ELAP#'s 

SOUTHERN CALIFORNIA  DIVISION
1401 RESEARCH PARK DRIVE, SUITE 100
RIVERSIDE CA, 92507

CHEMISTRY · MICROBIOLOGY · FOOD SAFETY · CONSUMER PRODUCTS · MOBILE LABORATORIES
WATER · AIR · SOIL · WASTES · FOOD · PHARMACEUTICALS · NUTRACEUTICALS · COSMETICS

socal@microbac.com   
FAX 951-779-0344

2030513

10159

2746

2750

2747

2122

Page 21 of 34

CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63267

1567

1101-00271

Project: CalTrans TO-9 Proj#11018 

Analysis Result DateMethod

01/24/11

01/21/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

008 Date & Time Sampled: 01/21/11 11:31@ 1125-104-5'  Sample:

Purge Volume Sampled: 7

[VOCs by GCMS]

Acetone TPUEPA 8260Bµg/L 11:46 10 20 01/21/11<10.00  2

t-Amyl Methyl Ether (TAME) TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

Benzene TPUEPA 8260Bµg/L 11:46 0.070 0.10 01/21/11<0.07  2

Bromobenzene TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

Bromochloromethane TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

Bromodichloromethane TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

Bromoform TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

Bromomethane TPUEPA 8260Bµg/L 11:46 0.20 0.40 01/21/11<0.20  2

t-Butanol (TBA) TPUEPA 8260Bµg/L 11:46 1.0 2.0 01/21/11<1.00  2

2-Butanone (MEK) TPUEPA 8260Bµg/L 11:46 1.0 2.0 01/21/11<1.00  2

n-Butylbenzene TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

sec-Butylbenzene TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

tert-Butylbenzene TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

Carbon Disulfide TPUEPA 8260Bµg/L 11:46 1.0 2.0 01/21/11<1.00  2

Carbon Tetrachloride TPUEPA 8260Bµg/L 11:46 0.050 0.10 01/21/11<0.05  2

Chlorobenzene TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

Chloroethane TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

Chloroform TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

Chloromethane TPUEPA 8260Bµg/L 11:46 0.20 0.40 01/21/11<0.20  2

2-Chlorotoluene TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

4-Chlorotoluene TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

Dibromochloromethane TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

1,2-Dibromoethane (EDB) TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

1,2-Dibromo-3-Chloropropane TPUEPA 8260Bµg/L 11:46 1.0 2.0 01/21/11<1.00  2

Dibromomethane TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

1,2-Dichlorobenzene TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

1,3-Dichlorobenzene TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

1,4-Dichlorobenzene TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

Dichlorodifluoromethane TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

1,1-Dichloroethane TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

1,2-Dichloroethane TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63267

1567

1101-00271

Project: CalTrans TO-9 Proj#11018 

Analysis Result DateMethod

01/24/11

01/21/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

008 Date & Time Sampled: 01/21/11 11:31@ 1125-104-5'  Sample:

Purge Volume Sampled: 7

.....continued

1,1-Dichloroethene TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

cis-1,2-Dichloroethene TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

trans-1,2-Dichloroethene TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

1,2-Dichloropropane TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

1,3-Dichloropropane TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

2,2-Dichloropropane TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

1,1-Dichloropropene TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

cis-1,3-Dichloropropene TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

trans-1,3-Dichloropropene TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

Diisopropyl Ether (DiPE) TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

Ethylbenzene TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/110.12 J  2

Ethyl-t-Butyl Ether (EtBE) TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

Hexachlorobutadiene TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

2-Hexanone TPUEPA 8260Bµg/L 11:46 1.0 2.0 01/21/11<1.00  2

Isopropylbenzene TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

4-Isopropyltoluene TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

Methylene Chloride TPUEPA 8260Bµg/L 11:46 2.0 4.0 01/21/11<2.00  2

4-Methyl-2-Pentanone (MIBK) TPUEPA 8260Bµg/L 11:46 1.0 2.0 01/21/11<1.00  2

Methyl-t-butyl Ether (MtBE) TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

Naphthalene TPUEPA 8260Bµg/L 11:46 0.060 0.10 01/21/11<0.06  2

n-Propylbenzene TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

Styrene TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

1,1,1,2-Tetrachloroethane TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

1,1,2,2-Tetrachloroethane TPUEPA 8260Bµg/L 11:46 0.20 0.40 01/21/11<0.20  2

Tetrachloroethene TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

Toluene TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

1,2,3-Trichlorobenzene TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

1,2,4-Trichlorobenzene TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

1,1,1-Trichloroethane TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

1,1,2-Trichloroethane TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

Trichloroethene TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63267

1567

1101-00271

Project: CalTrans TO-9 Proj#11018 

Analysis Result DateMethod

01/24/11

01/21/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

008 Date & Time Sampled: 01/21/11 11:31@ 1125-104-5'  Sample:

Purge Volume Sampled: 7

.....continued

1,2,3-Trichloropropane TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

Trichlorofluoromethane TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

Trichlorotrifluoroethane TPUEPA 8260Bµg/L 11:46 0.40 0.40 01/21/11<0.40  2

1,2,4-Trimethylbenzene TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/110.24  2

1,3,5-Trimethylbenzene TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

Vinyl Chloride TPUEPA 8260Bµg/L 11:46 0.030 0.10 01/21/11<0.03  2

m,p-Xylenes TPUEPA 8260Bµg/L 11:46 0.20 0.40 01/21/110.41  2

o-Xylene TPUEPA 8260Bµg/L 11:46 0.10 0.20 01/21/11<0.10  2

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) TPUEPA 8260Bµg/L 11:46 1.0 2.0 01/21/11<1.00  2

[VOC Surrogates]

Dibromofluoromethane TPUEPA 8260B%REC 11:4670-130 01/21/11106

Toluene-D8 TPUEPA 8260B%REC 11:4670-130 01/21/1195

Bromofluorobenzene TPUEPA 8260B%REC 11:4670-130 01/21/1199

009 Date & Time Sampled: 01/21/11 11:31@ 1125-104-5'-Dup  Sample:

Purge Volume Sampled: 7

[VOCs by GCMS]

Acetone TPUEPA 8260Bµg/L 12:08 10 20 01/21/11<10.00  2

t-Amyl Methyl Ether (TAME) TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

Benzene TPUEPA 8260Bµg/L 12:08 0.070 0.10 01/21/11<0.07  2

Bromobenzene TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

Bromochloromethane TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

Bromodichloromethane TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

Bromoform TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

Bromomethane TPUEPA 8260Bµg/L 12:08 0.20 0.40 01/21/11<0.20  2

t-Butanol (TBA) TPUEPA 8260Bµg/L 12:08 1.0 2.0 01/21/11<1.00  2

2-Butanone (MEK) TPUEPA 8260Bµg/L 12:08 1.0 2.0 01/21/11<1.00  2

n-Butylbenzene TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

sec-Butylbenzene TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

tert-Butylbenzene TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63267

1567

1101-00271

Project: CalTrans TO-9 Proj#11018 

Analysis Result DateMethod

01/24/11

01/21/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

009 Date & Time Sampled: 01/21/11 11:31@ 1125-104-5'-Dup  Sample:

Purge Volume Sampled: 7

.....continued

Carbon Disulfide TPUEPA 8260Bµg/L 12:08 1.0 2.0 01/21/11<1.00  2

Carbon Tetrachloride TPUEPA 8260Bµg/L 12:08 0.050 0.10 01/21/11<0.05  2

Chlorobenzene TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

Chloroethane TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

Chloroform TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

Chloromethane TPUEPA 8260Bµg/L 12:08 0.20 0.40 01/21/11<0.20  2

2-Chlorotoluene TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

4-Chlorotoluene TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

Dibromochloromethane TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

1,2-Dibromoethane (EDB) TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

1,2-Dibromo-3-Chloropropane TPUEPA 8260Bµg/L 12:08 1.0 2.0 01/21/11<1.00  2

Dibromomethane TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

1,2-Dichlorobenzene TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

1,3-Dichlorobenzene TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

1,4-Dichlorobenzene TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

Dichlorodifluoromethane TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

1,1-Dichloroethane TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

1,2-Dichloroethane TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

1,1-Dichloroethene TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

cis-1,2-Dichloroethene TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

trans-1,2-Dichloroethene TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

1,2-Dichloropropane TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

1,3-Dichloropropane TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

2,2-Dichloropropane TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

1,1-Dichloropropene TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

cis-1,3-Dichloropropene TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

trans-1,3-Dichloropropene TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

Diisopropyl Ether (DiPE) TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

Ethylbenzene TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/110.10 J  2

Ethyl-t-Butyl Ether (EtBE) TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

Hexachlorobutadiene TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63267

1567

1101-00271

Project: CalTrans TO-9 Proj#11018 

Analysis Result DateMethod

01/24/11

01/21/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

009 Date & Time Sampled: 01/21/11 11:31@ 1125-104-5'-Dup  Sample:

Purge Volume Sampled: 7

.....continued

2-Hexanone TPUEPA 8260Bµg/L 12:08 1.0 2.0 01/21/11<1.00  2

Isopropylbenzene TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

4-Isopropyltoluene TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

Methylene Chloride TPUEPA 8260Bµg/L 12:08 2.0 4.0 01/21/11<2.00  2

4-Methyl-2-Pentanone (MIBK) TPUEPA 8260Bµg/L 12:08 1.0 2.0 01/21/11<1.00  2

Methyl-t-butyl Ether (MtBE) TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

Naphthalene TPUEPA 8260Bµg/L 12:08 0.060 0.10 01/21/11<0.06  2

n-Propylbenzene TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

Styrene TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

1,1,1,2-Tetrachloroethane TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

1,1,2,2-Tetrachloroethane TPUEPA 8260Bµg/L 12:08 0.20 0.40 01/21/11<0.20  2

Tetrachloroethene TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

Toluene TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

1,2,3-Trichlorobenzene TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

1,2,4-Trichlorobenzene TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

1,1,1-Trichloroethane TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

1,1,2-Trichloroethane TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

Trichloroethene TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

1,2,3-Trichloropropane TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

Trichlorofluoromethane TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

Trichlorotrifluoroethane TPUEPA 8260Bµg/L 12:08 0.40 0.40 01/21/11<0.40  2

1,2,4-Trimethylbenzene TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/110.20  2

1,3,5-Trimethylbenzene TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

Vinyl Chloride TPUEPA 8260Bµg/L 12:08 0.030 0.10 01/21/11<0.03  2

m,p-Xylenes TPUEPA 8260Bµg/L 12:08 0.20 0.40 01/21/110.34 J  2

o-Xylene TPUEPA 8260Bµg/L 12:08 0.10 0.20 01/21/11<0.10  2

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) TPUEPA 8260Bµg/L 12:08 1.0 2.0 01/21/11<1.00  2

[VOC Surrogates]

Dibromofluoromethane TPUEPA 8260B%REC 12:0870-130 01/21/11105

Toluene-D8 TPUEPA 8260B%REC 12:0870-130 01/21/1197

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63267

1567

1101-00271

Project: CalTrans TO-9 Proj#11018 

Analysis Result DateMethod

01/24/11

01/21/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

009 Date & Time Sampled: 01/21/11 11:31@ 1125-104-5'-Dup  Sample:

Purge Volume Sampled: 7

.....continued

Bromofluorobenzene TPUEPA 8260B%REC 12:0870-130 01/21/1196

010 Date & Time Sampled: 01/21/11 12:19@ 1125-103-15'  Sample:

Purge Volume Sampled: 7

[VOCs by GCMS]

Acetone TPUEPA 8260Bµg/L 12:53 10 20 01/21/11<10.00  2

t-Amyl Methyl Ether (TAME) TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/11<0.10  2

Benzene TPUEPA 8260Bµg/L 12:53 0.070 0.10 01/21/11<0.07  2

Bromobenzene TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/11<0.10  2

Bromochloromethane TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/11<0.10  2

Bromodichloromethane TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/11<0.10  2

Bromoform TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/11<0.10  2

Bromomethane TPUEPA 8260Bµg/L 12:53 0.20 0.40 01/21/11<0.20  2

t-Butanol (TBA) TPUEPA 8260Bµg/L 12:53 1.0 2.0 01/21/11<1.00  2

2-Butanone (MEK) TPUEPA 8260Bµg/L 12:53 1.0 2.0 01/21/11<1.00  2

n-Butylbenzene TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/110.36  2

sec-Butylbenzene TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/110.60  2

tert-Butylbenzene TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/11<0.10  2

Carbon Disulfide TPUEPA 8260Bµg/L 12:53 1.0 2.0 01/21/11<1.00  2

Carbon Tetrachloride TPUEPA 8260Bµg/L 12:53 0.050 0.10 01/21/11<0.05  2

Chlorobenzene TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/11<0.10  2

Chloroethane TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/11<0.10  2

Chloroform TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/11<0.10  2

Chloromethane TPUEPA 8260Bµg/L 12:53 0.20 0.40 01/21/11<0.20  2

2-Chlorotoluene TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/11<0.10  2

4-Chlorotoluene TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/11<0.10  2

Dibromochloromethane TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/11<0.10  2

1,2-Dibromoethane (EDB) TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/11<0.10  2

1,2-Dibromo-3-Chloropropane TPUEPA 8260Bµg/L 12:53 1.0 2.0 01/21/11<1.00  2

Dibromomethane TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/11<0.10  2

1,2-Dichlorobenzene TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/11<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63267

1567
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Project: CalTrans TO-9 Proj#11018 

Analysis Result DateMethod

01/24/11

01/21/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

010 Date & Time Sampled: 01/21/11 12:19@ 1125-103-15'  Sample:

Purge Volume Sampled: 7

.....continued

1,3-Dichlorobenzene TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/11<0.10  2

1,4-Dichlorobenzene TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/11<0.10  2

Dichlorodifluoromethane TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/11<0.10  2

1,1-Dichloroethane TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/11<0.10  2

1,2-Dichloroethane TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/11<0.10  2

1,1-Dichloroethene TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/11<0.10  2

cis-1,2-Dichloroethene TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/11<0.10  2

trans-1,2-Dichloroethene TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/11<0.10  2

1,2-Dichloropropane TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/11<0.10  2

1,3-Dichloropropane TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/11<0.10  2

2,2-Dichloropropane TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/11<0.10  2

1,1-Dichloropropene TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/11<0.10  2

cis-1,3-Dichloropropene TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/11<0.10  2

trans-1,3-Dichloropropene TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/11<0.10  2

Diisopropyl Ether (DiPE) TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/11<0.10  2

Ethylbenzene TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/1120  2

Ethyl-t-Butyl Ether (EtBE) TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/11<0.10  2

Hexachlorobutadiene TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/11<0.10  2

2-Hexanone TPUEPA 8260Bµg/L 12:53 1.0 2.0 01/21/11<1.00  2

Isopropylbenzene TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/112.5  2

4-Isopropyltoluene TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/11<0.10  2

Methylene Chloride TPUEPA 8260Bµg/L 12:53 2.0 4.0 01/21/11<2.00  2

4-Methyl-2-Pentanone (MIBK) TPUEPA 8260Bµg/L 12:53 1.0 2.0 01/21/11<1.00  2

Methyl-t-butyl Ether (MtBE) TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/11<0.10  2

Naphthalene TPUEPA 8260Bµg/L 12:53 0.060 0.10 01/21/11<0.06  2

n-Propylbenzene TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/113.9  2

Styrene TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/11<0.10  2

1,1,1,2-Tetrachloroethane TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/11<0.10  2

1,1,2,2-Tetrachloroethane TPUEPA 8260Bµg/L 12:53 0.20 0.40 01/21/11<0.20  2

Tetrachloroethene TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/11<0.10  2

Toluene TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/11<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63267

1567

1101-00271

Project: CalTrans TO-9 Proj#11018 

Analysis Result DateMethod

01/24/11

01/21/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

010 Date & Time Sampled: 01/21/11 12:19@ 1125-103-15'  Sample:

Purge Volume Sampled: 7

.....continued

1,2,3-Trichlorobenzene TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/11<0.10  2

1,2,4-Trichlorobenzene TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/11<0.10  2

1,1,1-Trichloroethane TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/11<0.10  2

1,1,2-Trichloroethane TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/11<0.10  2

Trichloroethene TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/11<0.10  2

1,2,3-Trichloropropane TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/11<0.10  2

Trichlorofluoromethane TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/11<0.10  2

Trichlorotrifluoroethane TPUEPA 8260Bµg/L 12:53 0.40 0.40 01/21/11<0.40  2

1,2,4-Trimethylbenzene TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/111.1  2

1,3,5-Trimethylbenzene TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/110.29  2

Vinyl Chloride TPUEPA 8260Bµg/L 12:53 0.030 0.10 01/21/11<0.03  2

m,p-Xylenes TPUEPA 8260Bµg/L 12:53 0.20 0.40 01/21/111.2  2

o-Xylene TPUEPA 8260Bµg/L 12:53 0.10 0.20 01/21/110.35  2

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) TPUEPA 8260Bµg/L 12:53 1.0 2.0 01/21/11<1.00  2

[VOC Surrogates]

Dibromofluoromethane TPUEPA 8260B%REC 12:5370-130 01/21/1194

Toluene-D8 TPUEPA 8260B%REC 12:5370-130 01/21/11106

Bromofluorobenzene TPUEPA 8260B%REC 12:5370-130 01/21/1197

011 Date & Time Sampled: 01/21/11 13:44@ 1125-103-5'  Sample:

Purge Volume Sampled: 7

[VOCs by GCMS]

Acetone TPUEPA 8260Bµg/L  1:57 10 20 01/21/11<10.00  2

t-Amyl Methyl Ether (TAME) TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/11<0.10  2

Benzene TPUEPA 8260Bµg/L  1:57 0.070 0.10 01/21/11<0.07  2

Bromobenzene TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/11<0.10  2

Bromochloromethane TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/11<0.10  2

Bromodichloromethane TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/11<0.10  2

Bromoform TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/11<0.10  2

Bromomethane TPUEPA 8260Bµg/L  1:57 0.20 0.40 01/21/11<0.20  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.

USDA-EPA-NIOSH Testing      Food Sanitation Consulting      Chemical and Microbiological Analyses and Research

MEMBER

http://www.microbac.com
mailto:socal@microbac.com


Microbac Laboratories, Inc.

www.microbac.com   
951-779-0310

FDA# 

LA City# 

ELAP#'s 

SOUTHERN CALIFORNIA  DIVISION
1401 RESEARCH PARK DRIVE, SUITE 100
RIVERSIDE CA, 92507

CHEMISTRY · MICROBIOLOGY · FOOD SAFETY · CONSUMER PRODUCTS · MOBILE LABORATORIES
WATER · AIR · SOIL · WASTES · FOOD · PHARMACEUTICALS · NUTRACEUTICALS · COSMETICS

socal@microbac.com   
FAX 951-779-0344

2030513

10159

2746

2750

2747

2122

Page 29 of 34

CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63267

1567

1101-00271

Project: CalTrans TO-9 Proj#11018 

Analysis Result DateMethod

01/24/11

01/21/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

011 Date & Time Sampled: 01/21/11 13:44@ 1125-103-5'  Sample:

Purge Volume Sampled: 7

.....continued

t-Butanol (TBA) TPUEPA 8260Bµg/L  1:57 1.0 2.0 01/21/11<1.00  2

2-Butanone (MEK) TPUEPA 8260Bµg/L  1:57 1.0 2.0 01/21/11<1.00  2

n-Butylbenzene TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/110.25  2

sec-Butylbenzene TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/110.31  2

tert-Butylbenzene TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/11<0.10  2

Carbon Disulfide TPUEPA 8260Bµg/L  1:57 1.0 2.0 01/21/11<1.00  2

Carbon Tetrachloride TPUEPA 8260Bµg/L  1:57 0.050 0.10 01/21/11<0.05  2

Chlorobenzene TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/11<0.10  2

Chloroethane TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/11<0.10  2

Chloroform TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/11<0.10  2

Chloromethane TPUEPA 8260Bµg/L  1:57 0.20 0.40 01/21/11<0.20  2

2-Chlorotoluene TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/11<0.10  2

4-Chlorotoluene TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/11<0.10  2

Dibromochloromethane TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/11<0.10  2

1,2-Dibromoethane (EDB) TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/11<0.10  2

1,2-Dibromo-3-Chloropropane TPUEPA 8260Bµg/L  1:57 1.0 2.0 01/21/11<1.00  2

Dibromomethane TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/11<0.10  2

1,2-Dichlorobenzene TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/11<0.10  2

1,3-Dichlorobenzene TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/11<0.10  2

1,4-Dichlorobenzene TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/11<0.10  2

Dichlorodifluoromethane TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/11<0.10  2

1,1-Dichloroethane TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/11<0.10  2

1,2-Dichloroethane TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/11<0.10  2

1,1-Dichloroethene TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/11<0.10  2

cis-1,2-Dichloroethene TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/11<0.10  2

trans-1,2-Dichloroethene TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/11<0.10  2

1,2-Dichloropropane TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/11<0.10  2

1,3-Dichloropropane TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/11<0.10  2

2,2-Dichloropropane TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/11<0.10  2

1,1-Dichloropropene TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/11<0.10  2

cis-1,3-Dichloropropene TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/11<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63267

1567

1101-00271

Project: CalTrans TO-9 Proj#11018 

Analysis Result DateMethod

01/24/11

01/21/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

011 Date & Time Sampled: 01/21/11 13:44@ 1125-103-5'  Sample:

Purge Volume Sampled: 7

.....continued

trans-1,3-Dichloropropene TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/11<0.10  2

Diisopropyl Ether (DiPE) TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/11<0.10  2

Ethylbenzene TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/116.2  2

Ethyl-t-Butyl Ether (EtBE) TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/11<0.10  2

Hexachlorobutadiene TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/11<0.10  2

2-Hexanone TPUEPA 8260Bµg/L  1:57 1.0 2.0 01/21/11<1.00  2

Isopropylbenzene TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/110.79  2

4-Isopropyltoluene TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/11<0.10  2

Methylene Chloride TPUEPA 8260Bµg/L  1:57 2.0 4.0 01/21/11<2.00  2

4-Methyl-2-Pentanone (MIBK) TPUEPA 8260Bµg/L  1:57 1.0 2.0 01/21/11<1.00  2

Methyl-t-butyl Ether (MtBE) TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/11<0.10  2

Naphthalene TPUEPA 8260Bµg/L  1:57 0.060 0.10 01/21/11<0.06  2

n-Propylbenzene TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/111.6  2

Styrene TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/11<0.10  2

1,1,1,2-Tetrachloroethane TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/11<0.10  2

1,1,2,2-Tetrachloroethane TPUEPA 8260Bµg/L  1:57 0.20 0.40 01/21/11<0.20  2

Tetrachloroethene TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/11<0.10  2

Toluene TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/11<0.10  2

1,2,3-Trichlorobenzene TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/11<0.10  2

1,2,4-Trichlorobenzene TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/11<0.10  2

1,1,1-Trichloroethane TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/11<0.10  2

1,1,2-Trichloroethane TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/11<0.10  2

Trichloroethene TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/11<0.10  2

1,2,3-Trichloropropane TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/11<0.10  2

Trichlorofluoromethane TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/11<0.10  2

Trichlorotrifluoroethane TPUEPA 8260Bµg/L  1:57 0.40 0.40 01/21/11<0.40  2

1,2,4-Trimethylbenzene TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/110.35  2

1,3,5-Trimethylbenzene TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/11<0.10  2

Vinyl Chloride TPUEPA 8260Bµg/L  1:57 0.030 0.10 01/21/11<0.03  2

m,p-Xylenes TPUEPA 8260Bµg/L  1:57 0.20 0.40 01/21/110.32 J  2

o-Xylene TPUEPA 8260Bµg/L  1:57 0.10 0.20 01/21/11<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63267

1567

1101-00271

Project: CalTrans TO-9 Proj#11018 

Analysis Result DateMethod

01/24/11

01/21/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

011 Date & Time Sampled: 01/21/11 13:44@ 1125-103-5'  Sample:

Purge Volume Sampled: 7

.....continued

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) TPUEPA 8260Bµg/L  1:57 1.0 2.0 01/21/11<1.00  2

[VOC Surrogates]

Dibromofluoromethane TPUEPA 8260B%REC  1:5770-130 01/21/11102

Toluene-D8 TPUEPA 8260B%REC  1:5770-130 01/21/11105

Bromofluorobenzene TPUEPA 8260B%REC  1:5770-130 01/21/1189

012 Date & Time Sampled: 01/21/11 14:12@ Ambient  Sample:

Purge Volume Sampled: 7

[VOCs by GCMS]

Acetone TPUEPA 8260Bµg/L  2:24 10 20 01/21/11<10.00  2

t-Amyl Methyl Ether (TAME) TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

Benzene TPUEPA 8260Bµg/L  2:24 0.070 0.10 01/21/11<0.07  2

Bromobenzene TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

Bromochloromethane TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

Bromodichloromethane TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

Bromoform TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

Bromomethane TPUEPA 8260Bµg/L  2:24 0.20 0.40 01/21/11<0.20  2

t-Butanol (TBA) TPUEPA 8260Bµg/L  2:24 1.0 2.0 01/21/11<1.00  2

2-Butanone (MEK) TPUEPA 8260Bµg/L  2:24 1.0 2.0 01/21/11<1.00  2

n-Butylbenzene TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

sec-Butylbenzene TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

tert-Butylbenzene TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

Carbon Disulfide TPUEPA 8260Bµg/L  2:24 1.0 2.0 01/21/11<1.00  2

Carbon Tetrachloride TPUEPA 8260Bµg/L  2:24 0.050 0.10 01/21/11<0.05  2

Chlorobenzene TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

Chloroethane TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

Chloroform TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

Chloromethane TPUEPA 8260Bµg/L  2:24 0.20 0.40 01/21/11<0.20  2

2-Chlorotoluene TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

4-Chlorotoluene TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63267

1567

1101-00271

Project: CalTrans TO-9 Proj#11018 

Analysis Result DateMethod

01/24/11

01/21/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

012 Date & Time Sampled: 01/21/11 14:12@ Ambient  Sample:

Purge Volume Sampled: 7

.....continued

Dibromochloromethane TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

1,2-Dibromoethane (EDB) TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

1,2-Dibromo-3-Chloropropane TPUEPA 8260Bµg/L  2:24 1.0 2.0 01/21/11<1.00  2

Dibromomethane TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

1,2-Dichlorobenzene TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

1,3-Dichlorobenzene TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

1,4-Dichlorobenzene TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

Dichlorodifluoromethane TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

1,1-Dichloroethane TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

1,2-Dichloroethane TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

1,1-Dichloroethene TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

cis-1,2-Dichloroethene TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

trans-1,2-Dichloroethene TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

1,2-Dichloropropane TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

1,3-Dichloropropane TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

2,2-Dichloropropane TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

1,1-Dichloropropene TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

cis-1,3-Dichloropropene TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

trans-1,3-Dichloropropene TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

Diisopropyl Ether (DiPE) TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

Ethylbenzene TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

Ethyl-t-Butyl Ether (EtBE) TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

Hexachlorobutadiene TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

2-Hexanone TPUEPA 8260Bµg/L  2:24 1.0 2.0 01/21/11<1.00  2

Isopropylbenzene TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

4-Isopropyltoluene TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

Methylene Chloride TPUEPA 8260Bµg/L  2:24 2.0 4.0 01/21/11<2.00  2

4-Methyl-2-Pentanone (MIBK) TPUEPA 8260Bµg/L  2:24 1.0 2.0 01/21/11<1.00  2

Methyl-t-butyl Ether (MtBE) TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

Naphthalene TPUEPA 8260Bµg/L  2:24 0.060 0.10 01/21/11<0.06  2

n-Propylbenzene TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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CERTIFICATE OF ANALYSIS

Date Reported

Date Received

Invoice No.

Cust #

Permit Number

Customer P.O.

 63267

1567

1101-00271

Project: CalTrans TO-9 Proj#11018 

Analysis Result DateMethod

01/24/11

01/21/11

Units TechRLDFQual MDL Time

INTERPHASE

Rose Williams

6200 PEACHTREE STREET

LOS ANGELES, CA  90040

012 Date & Time Sampled: 01/21/11 14:12@ Ambient  Sample:

Purge Volume Sampled: 7

.....continued

Styrene TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

1,1,1,2-Tetrachloroethane TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

1,1,2,2-Tetrachloroethane TPUEPA 8260Bµg/L  2:24 0.20 0.40 01/21/11<0.20  2

Tetrachloroethene TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

Toluene TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

1,2,3-Trichlorobenzene TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

1,2,4-Trichlorobenzene TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

1,1,1-Trichloroethane TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

1,1,2-Trichloroethane TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

Trichloroethene TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

1,2,3-Trichloropropane TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

Trichlorofluoromethane TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

Trichlorotrifluoroethane TPUEPA 8260Bµg/L  2:24 0.40 0.40 01/21/11<0.40  2

1,2,4-Trimethylbenzene TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

1,3,5-Trimethylbenzene TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

Vinyl Chloride TPUEPA 8260Bµg/L  2:24 0.030 0.10 01/21/11<0.03  2

m,p-Xylenes TPUEPA 8260Bµg/L  2:24 0.20 0.40 01/21/11<0.20  2

o-Xylene TPUEPA 8260Bµg/L  2:24 0.10 0.20 01/21/11<0.10  2

[VOC Vapor Sampling Tracer]

Isopropanol (IPA) TPUEPA 8260Bµg/L  2:24 1.0 2.0 01/21/11<1.00  2

[VOC Surrogates]

Dibromofluoromethane TPUEPA 8260B%REC  2:2470-130 01/21/11105

Toluene-D8 TPUEPA 8260B%REC  2:2470-130 01/21/1197

Bromofluorobenzene TPUEPA 8260B%REC  2:2470-130 01/21/1184

Respectfully Submitted:                          
Cynthia Olson, Division Manager

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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ABBREVIATIONS

DF =  Dilution Factor

RL = Reporting Limit, Adjusted by DF 

MDL = Method Detection Limit, Adjusted by DF

Qual = Qualifier

Tech = Technician

QUALIFIERS

B = Detected in the associated Method Blank at a concentration above the routine RL.

B1 = BOD dilution water is over specifications . The reported result may be biased high.

D = Surrogate recoveries are not calculated due to sample dilution.

E = Estimated value; Value exceeds calibration level of instrument.

H = Analyte was prepared and/or analyzed outside of the analytical method holding time

I = Matrix Interference.

J = Analyte concentration detected between RL and MDL.

Q = One or more quality control criteria did not meet specifications.  See Comments for further explanation.

S = Customer provided specification limit exceeded.

As regulatory limits change frequently, Microbac advises the recipient of this report to confirm such limits with the appropriate 

federal, state, or local authorities before acting in reliance on the regulatory limits provided. 

For any feedback concerning our services, please contact Cynthia Olson, Division Manager at 951.779.0310. You may also 

contact both James Nokes, President and Robert Morgan, Chief Operating Officer at president@microbac.com.

The data and information on this, and other accompanying documents, represent only the sample(s) analyzed and is rendered upon condition

 that it is not to be reproduced, wholly or in part, for advertising or other purposes without approval from the laboratory.
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QUALITY CONTROL DATA REPORT

Page 1 of 3

INTERPHASE

LOS ANGELES, CA 90040 Date Reported

Date Received

Invoice No.

Customer #

Date Sampled

63267

1567

01/21/2011

Customer P.O.

1101-00271

Project: CalTrans TO-9 Proj#11018 

01/24/2011

01/21/2011

EPA 8260BMethod # 

Technician:  TPU Date Analyzed: 01/21/11 27614QC Reference # 

001 002 003 004 005 006 007 008 009 010 011 012Samples

Results
LCS %REC LCS %DUP LCS %RPD LCSRL 

%REC

BLKSRR%

REC

1,1,1,2-Tetrachloroeth 123

1,1,1-Trichloroethane 121

1,1,2,2-Tetrachloroeth 115

1,1,2-Trichloroethane 129

1,1-Dichloroethane 132

1,1-Dichloroethene 89 99 10.8 98

1,2-Dichloroethane 135

Benzene 97 106 8.2 133

Bromofluorobenzene 98

Carbon Tetrachloride 135

Chlorobenzene 93 108 14.3

Chloroethane 134

Chloroform 135

cis-1,2-Dichloroethene 139

Dibromofluoromethan 103

Dichlorodifluorometha 186

Ethylbenzene 131

m,p-Xylenes 129

Methylene Chloride 124

o-Xylene 112

Tetrachloroethene 128

Toluene 100 106 6.3 135

Toluene-D8 102

trans-1,2-Dichloroethe 121

Trichloroethene 99 108 8.4 123

Trichlorofluoromethan 127

Trichlorotrifluoroethan 115

Vinyl Chloride 123

Control Ranges
LCS %REC LCS %RPD LCSRL %REC BLKSRR%REC

50 - 200

50 - 200

50 - 200

50 - 200

50 - 200

70 - 130 0 - 25 50 - 200

50 - 200

70 - 130 0 - 25 50 - 200

70 - 130

50 - 200

70 - 130 0 - 25

50 - 200

50 - 200

50 - 200

70 - 130

50 - 200

50 - 200

50 - 200

50 - 200

50 - 200

50 - 200

70 - 130 0 - 25 50 - 200

70 - 130

50 - 200

70 - 130 0 - 25 50 - 200

50 - 200

50 - 200

50 - 200
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INTERPHASE Date Reported

Date Received

Date Sampled 01/21/2011

1101-00271

Project: CalTrans TO-9 Proj#11018 

01/24/2011

01/21/2011

Method blank results

Ref Test Name Result Qualif Units MDL Ref Test Name Result Qualif Units MDL

µg/L 27614 Acetone 5.0<5.0

µg/Lt-Amyl Methyl Ether (TAME) 0.050<0.050

µg/LBenzene 0.036<0.036

µg/LBromobenzene 0.050<0.050

µg/LBromochloromethane 0.050<0.050

µg/LBromodichloromethane 0.050<0.050

µg/LBromoform 0.050<0.050

µg/LBromomethane 0.10<0.10

µg/Lt-Butanol (TBA) 0.50<0.50

µg/L2-Butanone (MEK) 0.50<0.50

µg/Ln-Butylbenzene 0.050<0.050

µg/Lsec-Butylbenzene 0.050<0.050

µg/Ltert-Butylbenzene 0.050<0.050

µg/LCarbon Disulfide 0.50<0.50

µg/LCarbon Tetrachloride 0.025<0.025

µg/LChlorobenzene 0.050<0.050

µg/LChloroethane 0.050<0.050

µg/LChloroform 0.050<0.050

µg/LChloromethane 0.10<0.10

µg/L2-Chlorotoluene 0.050<0.050

µg/L4-Chlorotoluene 0.050<0.050

µg/LDibromochloromethane 0.050<0.050

µg/L1,2-Dibromoethane (EDB) 0.050<0.050

µg/L1,2-Dibromo-3-Chloropropane 0.50<0.50

µg/LDibromomethane 0.050<0.050

µg/L1,2-Dichlorobenzene 0.050<0.050

µg/L1,3-Dichlorobenzene 0.050<0.050

µg/L1,4-Dichlorobenzene 0.050<0.050

µg/LDichlorodifluoromethane 0.050<0.050

µg/L1,1-Dichloroethane 0.050<0.050

µg/L1,2-Dichloroethane 0.050<0.050

µg/L1,1-Dichloroethene 0.050<0.050

µg/Lcis-1,2-Dichloroethene 0.050<0.050

µg/Ltrans-1,2-Dichloroethene 0.050<0.050

µg/L1,2-Dichloropropane 0.050<0.050

µg/L1,3-Dichloropropane 0.050<0.050

µg/L2,2-Dichloropropane 0.050<0.050

µg/L1,1-Dichloropropene 0.050<0.050

µg/Lcis-1,3-Dichloropropene 0.050<0.050

µg/Ltrans-1,3-Dichloropropene 0.050<0.050

µg/LDiisopropyl Ether (DiPE) 0.050<0.050

µg/LEthylbenzene 0.050<0.050

µg/LEthyl-t-Butyl Ether (EtBE) 0.050<0.050

µg/LHexachlorobutadiene 0.050<0.050

µg/L2-Hexanone 0.50<0.50

µg/LIsopropylbenzene 0.050<0.050

µg/L4-Isopropyltoluene 0.050<0.050

µg/LMethylene Chloride 1.0<1.0

µg/L4-Methyl-2-Pentanone (MIBK) 0.50<0.50

µg/LMethyl-t-butyl Ether (MtBE) 0.050<0.050

µg/LNaphthalene 0.032<0.032

µg/Ln-Propylbenzene 0.050<0.050

µg/LStyrene 0.050<0.050

µg/L1,1,1,2-Tetrachloroethane 0.050<0.050

µg/L1,1,2,2-Tetrachloroethane 0.10<0.10

µg/LTetrachloroethene 0.050<0.050

µg/LToluene 0.050<0.050

µg/L1,2,3-Trichlorobenzene 0.050<0.050

µg/L1,2,4-Trichlorobenzene 0.050<0.050

µg/L1,1,1-Trichloroethane 0.050<0.050

µg/L1,1,2-Trichloroethane 0.050<0.050

µg/LTrichloroethene 0.050<0.050

µg/L1,2,3-Trichloropropane 0.050<0.050

µg/LTrichlorofluoromethane 0.050<0.050

µg/LTrichlorotrifluoroethane 0.20<0.20

µg/L1,2,4-Trimethylbenzene 0.050<0.050

µg/L1,3,5-Trimethylbenzene 0.050<0.050

µg/LVinyl Chloride 0.013<0.013

µg/Lm,p-Xylenes 0.10<0.10

µg/Lo-Xylene 0.050<0.050

µg/LIsopropanol (IPA) 0.50<0.50
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QUALITY CONTROL DATA REPORT

Page 3 of 3

INTERPHASE Date Reported

Date Received

Date Sampled 01/21/2011

1101-00271

Project: CalTrans TO-9 Proj#11018 

01/24/2011

01/21/2011

Respectfully Submitted:                          
Cynthia Olson, Division Manager

For any feedback concerning our services, please contact Cynthia Olson, Division Manager at 951.779.0310. You may also 

contact both James Nokes, President and Robert Morgan, Chief Operating Officer at president@microbac.com.
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

27-Jan-11Date:Advanced Technology Laboratories

Project: Caltrans TO-9, 153240080
CLIENT: AMEC Geomatrix

Lab Order: 115881
CASE NARRATIVE

All soil volatile analyses were performed using 5035 preservation requirements. Any high level 
dilutions were performed on a preserved methanol sample unless otherwise noted.

Results were J-Flag. "J" is used to flag those results that are between the PQL (Practical Quantitation 
Limit) and the calculated MDL (Method Detection Limit).  Results that are "J" Flagged are estimated 
values since it becomes difficult to accurately quantitate the analyte near the MDL.

Analytical Comments for Method 8015 (HC-SVOA)

Dilution was necessary for samples 115881-001A, 115881-005C, 115881-006C, 115881-011C, 115881-
012C and 115881-013C, due to sample matrix.

Analytical Comments for Method 8015 (HC-VOA)

Dilution was necessary for samples 115881-005B, 115881-011B and 115881-012B, due to sample 
matrix.

RPD for Duplicate (DUP) is outside criteria for sample 115851-001CDUP; however, the Laboratory 
Control Sample (LCS) validated the analytical batch.

Analytical Comments for Method 8260

Dilution was necessary for samples 115881-005A, 115881-011A and 115881-012A, due to sample 
matrix.

RPD for Duplicate (DUP) is outside criteria for sample 115881-002FDUP; however, the Laboratory 
Control Sample (LCS) validated the analytical batch.

Compounds exceeded the calibration range for sample 115881-005ADUP. Results are flagged with an 
"E" qualifier.
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-102-1.5
Collection Date: 1/19/2011 8:10:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-001A

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP8_110125C 69934QC Batch: PrepDate: 1/24/2011

Antimony 2.0 mg/Kg 1ND 0.28 1/25/2011 08:40 AM
Arsenic 1.0 mg/Kg 13.7 0.27 1/25/2011 08:40 AM
Barium 1.0 mg/Kg 176 0.13 1/25/2011 08:40 AM
Beryllium 1.0 mg/Kg 1ND 0.055 1/25/2011 08:40 AM
Cadmium 1.0 mg/Kg 1ND 0.0064 1/25/2011 08:40 AM
Chromium 1.0 mg/Kg 110 0.088 1/25/2011 08:40 AM
Cobalt 1.0 mg/Kg 14.6 0.014 1/25/2011 08:40 AM
Copper 2.0 mg/Kg 115 0.26 1/25/2011 08:40 AM
Lead 1.0 mg/Kg 17.2 0.11 1/25/2011 08:40 AM
Molybdenum 1.0 mg/Kg 1ND 0.043 1/25/2011 08:40 AM
Nickel 1.0 mg/Kg 18.3 0.032 1/25/2011 08:40 AM
Selenium 1.0 mg/Kg 1ND 0.43 1/25/2011 08:40 AM
Silver 1.0 mg/Kg 1ND 0.017 1/25/2011 08:40 AM
Thallium 1.0 mg/Kg 1ND 0.23 1/25/2011 08:40 AM
Vanadium 1.0 mg/Kg 121 0.019 1/25/2011 08:40 AM
Zinc 1.0 mg/Kg 140 0.19 1/25/2011 08:40 AM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110124C 69945QC Batch: PrepDate: 1/24/2011

T/R Hydrocarbons: C11-C12 6.0 mg/Kg 2ND 6.0 1/25/2011 03:22 PM
T/R Hydrocarbons: C13-C14 6.0 mg/Kg 2ND 6.0 1/25/2011 03:22 PM
T/R Hydrocarbons: C15-C16 6.0 mg/Kg 26.9 6.0 1/25/2011 03:22 PM
T/R Hydrocarbons: C17-C18 6.0 mg/Kg 210 6.0 1/25/2011 03:22 PM
T/R Hydrocarbons: C19-C20 6.0 mg/Kg 212 6.0 1/25/2011 03:22 PM
T/R Hydrocarbons: C21-C22 6.0 mg/Kg 215 6.0 1/25/2011 03:22 PM
T/R Hydrocarbons: C23-C24 6.0 mg/Kg 217 6.0 1/25/2011 03:22 PM
T/R Hydrocarbons: C25-C26 6.0 mg/Kg 225 6.0 1/25/2011 03:22 PM
T/R Hydrocarbons: C27-C28 6.0 mg/Kg 245 6.0 1/25/2011 03:22 PM
T/R Hydrocarbons: C29-C30 15 mg/Kg 571 15 1/25/2011 03:55 PM
T/R Hydrocarbons: C31-C32 15 mg/Kg 590 15 1/25/2011 03:55 PM
T/R Hydrocarbons: C9-C10 6.0 mg/Kg 2ND 6.0 1/25/2011 03:22 PM
T/R Hydrocarbons: C8-C17 6.0 mg/Kg 223 6.0 1/25/2011 03:22 PM
 Surr: 2-Fluorobiphenyl 27-100 %REC 247.4 0 1/25/2011 03:22 PM
 Surr: 2-Fluorobiphenyl 27-100 %REC 530.0 0 1/25/2011 03:55 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-102-1.5
Collection Date: 1/19/2011 8:10:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-001A

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110125A 69932QC Batch: PrepDate: 1/24/2011

Mercury J0.10 mg/Kg 10.020 0.0076 1/25/2011 09:32 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-102-1.5
Collection Date: 1/19/2011 8:10:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-001B

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110121A E11VS027QC Batch: PrepDate: 1/19/2011

T/R Hydrocarbons: C4-C8 0.94 mg/Kg 1ND 0.18 1/21/2011 12:43 PM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 189.6 0 1/21/2011 12:43 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-102-15.5
Collection Date: 1/19/2011 8:35:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-002A

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP8_110125C 69934QC Batch: PrepDate: 1/24/2011

Antimony 2.0 mg/Kg 1ND 0.28 1/25/2011 08:44 AM
Arsenic 1.0 mg/Kg 15.6 0.27 1/25/2011 08:44 AM
Barium 1.0 mg/Kg 1110 0.13 1/25/2011 08:44 AM
Beryllium 1.0 mg/Kg 1ND 0.055 1/25/2011 08:44 AM
Cadmium 1.0 mg/Kg 1ND 0.0064 1/25/2011 08:44 AM
Chromium 1.0 mg/Kg 116 0.088 1/25/2011 08:44 AM
Cobalt 1.0 mg/Kg 17.1 0.014 1/25/2011 08:44 AM
Copper 2.0 mg/Kg 123 0.26 1/25/2011 08:44 AM
Lead 1.0 mg/Kg 13.7 0.11 1/25/2011 08:44 AM
Molybdenum 1.0 mg/Kg 1ND 0.043 1/25/2011 08:44 AM
Nickel 1.0 mg/Kg 113 0.032 1/25/2011 08:44 AM
Selenium J1.0 mg/Kg 10.52 0.43 1/25/2011 08:44 AM
Silver 1.0 mg/Kg 1ND 0.017 1/25/2011 08:44 AM
Thallium 1.0 mg/Kg 1ND 0.23 1/25/2011 08:44 AM
Vanadium 1.0 mg/Kg 137 0.019 1/25/2011 08:44 AM
Zinc 1.0 mg/Kg 140 0.19 1/25/2011 08:44 AM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110124C 69945QC Batch: PrepDate: 1/24/2011

T/R Hydrocarbons: C11-C12 3.0 mg/Kg 17.8 3.0 1/25/2011 01:06 PM
T/R Hydrocarbons: C13-C14 3.0 mg/Kg 15.8 3.0 1/25/2011 01:06 PM
T/R Hydrocarbons: C15-C16 3.0 mg/Kg 1ND 3.0 1/25/2011 01:06 PM
T/R Hydrocarbons: C17-C18 3.0 mg/Kg 1ND 3.0 1/25/2011 01:06 PM
T/R Hydrocarbons: C19-C20 3.0 mg/Kg 1ND 3.0 1/25/2011 01:06 PM
T/R Hydrocarbons: C21-C22 3.0 mg/Kg 1ND 3.0 1/25/2011 01:06 PM
T/R Hydrocarbons: C23-C24 3.0 mg/Kg 1ND 3.0 1/25/2011 01:06 PM
T/R Hydrocarbons: C25-C26 3.0 mg/Kg 1ND 3.0 1/25/2011 01:06 PM
T/R Hydrocarbons: C27-C28 3.0 mg/Kg 1ND 3.0 1/25/2011 01:06 PM
T/R Hydrocarbons: C29-C30 3.0 mg/Kg 1ND 3.0 1/25/2011 01:06 PM
T/R Hydrocarbons: C31-C32 3.0 mg/Kg 1ND 3.0 1/25/2011 01:06 PM
T/R Hydrocarbons: C9-C10 3.0 mg/Kg 1ND 3.0 1/25/2011 01:06 PM
T/R Hydrocarbons: C8-C17 3.0 mg/Kg 120 3.0 1/25/2011 01:06 PM
 Surr: 2-Fluorobiphenyl 27-100 %REC 153.1 0 1/25/2011 01:06 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-102-15.5
Collection Date: 1/19/2011 8:35:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-002A

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110125A 69932QC Batch: PrepDate: 1/24/2011

Mercury J0.10 mg/Kg 10.050 0.0076 1/25/2011 09:36 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-102-15.5
Collection Date: 1/19/2011 8:35:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-002B

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110121A E11VS027QC Batch: PrepDate: 1/19/2011

T/R Hydrocarbons: C4-C8 J0.72 mg/Kg 10.31 0.14 1/21/2011 12:57 PM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 180.7 0 1/21/2011 12:57 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-102-15.5
Collection Date: 1/19/2011 8:35:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-002E

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110125B K11VS032QC Batch: PrepDate: 1/19/2011

1,1,1,2-Tetrachloroethane 3.5 µg/Kg 1ND 1.2 1/25/2011 07:52 PM
1,1,1-Trichloroethane 3.5 µg/Kg 1ND 0.45 1/25/2011 07:52 PM
1,1,2,2-Tetrachloroethane 3.5 µg/Kg 1ND 1.1 1/25/2011 07:52 PM
1,1,2-Trichloroethane 3.5 µg/Kg 1ND 1.2 1/25/2011 07:52 PM
1,1-Dichloroethane 3.5 µg/Kg 1ND 0.36 1/25/2011 07:52 PM
1,1-Dichloroethene 3.5 µg/Kg 1ND 0.89 1/25/2011 07:52 PM
1,1-Dichloropropene 3.5 µg/Kg 1ND 1.1 1/25/2011 07:52 PM
1,2,3-Trichlorobenzene 3.5 µg/Kg 1ND 0.73 1/25/2011 07:52 PM
1,2,3-Trichloropropane 3.5 µg/Kg 1ND 0.53 1/25/2011 07:52 PM
1,2,4-Trichlorobenzene 3.5 µg/Kg 1ND 0.95 1/25/2011 07:52 PM
1,2,4-Trimethylbenzene 3.5 µg/Kg 1130 0.60 1/25/2011 07:52 PM
1,2-Dibromo-3-chloropropane 7.0 µg/Kg 1ND 1.4 1/25/2011 07:52 PM
1,2-Dibromoethane 3.5 µg/Kg 1ND 1.0 1/25/2011 07:52 PM
1,2-Dichlorobenzene J3.5 µg/Kg 11.7 0.59 1/25/2011 07:52 PM
1,2-Dichloroethane 3.5 µg/Kg 1ND 0.82 1/25/2011 07:52 PM
1,2-Dichloropropane 3.5 µg/Kg 1ND 1.1 1/25/2011 07:52 PM
1,3,5-Trimethylbenzene 3.5 µg/Kg 133 0.70 1/25/2011 07:52 PM
1,3-Dichlorobenzene 3.5 µg/Kg 1ND 0.71 1/25/2011 07:52 PM
1,3-Dichloropropane 3.5 µg/Kg 1ND 0.74 1/25/2011 07:52 PM
1,4-Dichlorobenzene 3.5 µg/Kg 1ND 0.85 1/25/2011 07:52 PM
2,2-Dichloropropane 3.5 µg/Kg 1ND 0.61 1/25/2011 07:52 PM
2-Chlorotoluene 3.5 µg/Kg 1ND 0.46 1/25/2011 07:52 PM
4-Chlorotoluene 3.5 µg/Kg 1ND 0.47 1/25/2011 07:52 PM
4-Isopropyltoluene 3.5 µg/Kg 15.2 0.40 1/25/2011 07:52 PM
Benzene J3.5 µg/Kg 12.2 0.58 1/25/2011 07:52 PM
Bromobenzene 3.5 µg/Kg 1ND 1.1 1/25/2011 07:52 PM
Bromodichloromethane 3.5 µg/Kg 1ND 0.60 1/25/2011 07:52 PM
Bromoform 3.5 µg/Kg 1ND 0.85 1/25/2011 07:52 PM
Bromomethane 3.5 µg/Kg 1ND 0.61 1/25/2011 07:52 PM
Carbon tetrachloride 3.5 µg/Kg 1ND 0.94 1/25/2011 07:52 PM
Chlorobenzene 3.5 µg/Kg 1ND 0.63 1/25/2011 07:52 PM
Chloroethane 3.5 µg/Kg 1ND 0.93 1/25/2011 07:52 PM
Chloroform 3.5 µg/Kg 1ND 0.44 1/25/2011 07:52 PM
Chloromethane 3.5 µg/Kg 1ND 0.57 1/25/2011 07:52 PM
cis-1,2-Dichloroethene 3.5 µg/Kg 1ND 0.85 1/25/2011 07:52 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-102-15.5
Collection Date: 1/19/2011 8:35:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-002E

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110125B K11VS032QC Batch: PrepDate: 1/19/2011

cis-1,3-Dichloropropene 3.5 µg/Kg 1ND 0.89 1/25/2011 07:52 PM
Di-isopropyl ether 3.5 µg/Kg 1ND 0.45 1/25/2011 07:52 PM
Dibromochloromethane 3.5 µg/Kg 1ND 0.48 1/25/2011 07:52 PM
Dibromomethane 3.5 µg/Kg 1ND 1.2 1/25/2011 07:52 PM
Dichlorodifluoromethane 3.5 µg/Kg 1ND 0.42 1/25/2011 07:52 PM
Ethyl Tert-butyl ether 3.5 µg/Kg 1ND 0.53 1/25/2011 07:52 PM
Ethylbenzene 3.5 µg/Kg 123 0.64 1/25/2011 07:52 PM
Hexachlorobutadiene 3.5 µg/Kg 1ND 2.4 1/25/2011 07:52 PM
Isopropylbenzene 3.5 µg/Kg 13.6 0.86 1/25/2011 07:52 PM
m,p-Xylene 7.0 µg/Kg 181 1.2 1/25/2011 07:52 PM
Methylene chloride 3.5 µg/Kg 1ND 3.5 1/25/2011 07:52 PM
MTBE 3.5 µg/Kg 1ND 0.54 1/25/2011 07:52 PM
n-Butylbenzene 3.5 µg/Kg 119 0.73 1/25/2011 07:52 PM
n-Propylbenzene 3.5 µg/Kg 112 0.64 1/25/2011 07:52 PM
Naphthalene 3.5 µg/Kg 183 1.2 1/25/2011 07:52 PM
o-Xylene 3.5 µg/Kg 14.9 0.72 1/25/2011 07:52 PM
sec-Butylbenzene J3.5 µg/Kg 12.7 0.60 1/25/2011 07:52 PM
Styrene 3.5 µg/Kg 1ND 0.63 1/25/2011 07:52 PM
Tert-amyl methyl ether 3.5 µg/Kg 1ND 0.46 1/25/2011 07:52 PM
Tert-Butanol J70 µg/Kg 19.3 5.0 1/25/2011 07:52 PM
tert-Butylbenzene 3.5 µg/Kg 1ND 0.43 1/25/2011 07:52 PM
Tetrachloroethene 3.5 µg/Kg 1ND 0.74 1/25/2011 07:52 PM
Toluene J3.5 µg/Kg 12.3 0.58 1/25/2011 07:52 PM
trans-1,2-Dichloroethene 3.5 µg/Kg 1ND 0.70 1/25/2011 07:52 PM
Trichloroethene 3.5 µg/Kg 1ND 1.4 1/25/2011 07:52 PM
Trichlorofluoromethane 3.5 µg/Kg 1ND 0.82 1/25/2011 07:52 PM
Vinyl chloride 3.5 µg/Kg 1ND 0.41 1/25/2011 07:52 PM
 Surr: 1,2-Dichloroethane-d4 70-150 %REC 186.0 0 1/25/2011 07:52 PM
 Surr: 4-Bromofluorobenzene 64-126 %REC 199.7 0 1/25/2011 07:52 PM
 Surr: Dibromofluoromethane 69-138 %REC 188.2 0 1/25/2011 07:52 PM
 Surr: Toluene-d8 70-128 %REC 198.2 0 1/25/2011 07:52 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-102-20.0
Collection Date: 1/19/2011 8:40:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-003A

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP8_110125C 69934QC Batch: PrepDate: 1/24/2011

Antimony 2.0 mg/Kg 1ND 0.28 1/25/2011 08:46 AM
Arsenic 1.0 mg/Kg 13.9 0.27 1/25/2011 08:46 AM
Barium 1.0 mg/Kg 1130 0.13 1/25/2011 08:46 AM
Beryllium 1.0 mg/Kg 1ND 0.055 1/25/2011 08:46 AM
Cadmium 1.0 mg/Kg 1ND 0.0064 1/25/2011 08:46 AM
Chromium 1.0 mg/Kg 123 0.088 1/25/2011 08:46 AM
Cobalt 1.0 mg/Kg 17.6 0.014 1/25/2011 08:46 AM
Copper 2.0 mg/Kg 128 0.26 1/25/2011 08:46 AM
Lead 1.0 mg/Kg 16.2 0.11 1/25/2011 08:46 AM
Molybdenum 1.0 mg/Kg 1ND 0.043 1/25/2011 08:46 AM
Nickel 1.0 mg/Kg 115 0.032 1/25/2011 08:46 AM
Selenium 1.0 mg/Kg 11.4 0.43 1/25/2011 08:46 AM
Silver 1.0 mg/Kg 1ND 0.017 1/25/2011 08:46 AM
Thallium 1.0 mg/Kg 1ND 0.23 1/25/2011 08:46 AM
Vanadium 1.0 mg/Kg 146 0.019 1/25/2011 08:46 AM
Zinc 1.0 mg/Kg 143 0.19 1/25/2011 08:46 AM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110124C 69945QC Batch: PrepDate: 1/24/2011

T/R Hydrocarbons: C11-C12 3.0 mg/Kg 1ND 3.0 1/25/2011 01:23 PM
T/R Hydrocarbons: C13-C14 3.0 mg/Kg 1ND 3.0 1/25/2011 01:23 PM
T/R Hydrocarbons: C15-C16 3.0 mg/Kg 1ND 3.0 1/25/2011 01:23 PM
T/R Hydrocarbons: C17-C18 3.0 mg/Kg 1ND 3.0 1/25/2011 01:23 PM
T/R Hydrocarbons: C19-C20 3.0 mg/Kg 1ND 3.0 1/25/2011 01:23 PM
T/R Hydrocarbons: C21-C22 3.0 mg/Kg 1ND 3.0 1/25/2011 01:23 PM
T/R Hydrocarbons: C23-C24 3.0 mg/Kg 1ND 3.0 1/25/2011 01:23 PM
T/R Hydrocarbons: C25-C26 3.0 mg/Kg 1ND 3.0 1/25/2011 01:23 PM
T/R Hydrocarbons: C27-C28 3.0 mg/Kg 1ND 3.0 1/25/2011 01:23 PM
T/R Hydrocarbons: C29-C30 3.0 mg/Kg 1ND 3.0 1/25/2011 01:23 PM
T/R Hydrocarbons: C31-C32 3.0 mg/Kg 1ND 3.0 1/25/2011 01:23 PM
T/R Hydrocarbons: C9-C10 3.0 mg/Kg 1ND 3.0 1/25/2011 01:23 PM
T/R Hydrocarbons: C8-C17 3.0 mg/Kg 1ND 3.0 1/25/2011 01:23 PM
 Surr: 2-Fluorobiphenyl 27-100 %REC 135.4 0 1/25/2011 01:23 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-102-20.0
Collection Date: 1/19/2011 8:40:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-003A

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110125A 69932QC Batch: PrepDate: 1/24/2011

Mercury J0.10 mg/Kg 10.063 0.0076 1/25/2011 09:38 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-102-20.0
Collection Date: 1/19/2011 8:40:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-003B

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110121A E11VS027QC Batch: PrepDate: 1/19/2011

T/R Hydrocarbons: C4-C8 J0.91 mg/Kg 10.38 0.18 1/21/2011 01:12 PM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 186.6 0 1/21/2011 01:12 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-102-20.0
Collection Date: 1/19/2011 8:40:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-003E

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110125B K11VS032QC Batch: PrepDate: 1/19/2011

1,1,1,2-Tetrachloroethane 4.5 µg/Kg 1ND 1.5 1/25/2011 08:25 PM
1,1,1-Trichloroethane 4.5 µg/Kg 1ND 0.58 1/25/2011 08:25 PM
1,1,2,2-Tetrachloroethane 4.5 µg/Kg 1ND 1.4 1/25/2011 08:25 PM
1,1,2-Trichloroethane 4.5 µg/Kg 1ND 1.5 1/25/2011 08:25 PM
1,1-Dichloroethane 4.5 µg/Kg 1ND 0.45 1/25/2011 08:25 PM
1,1-Dichloroethene 4.5 µg/Kg 1ND 1.1 1/25/2011 08:25 PM
1,1-Dichloropropene 4.5 µg/Kg 1ND 1.4 1/25/2011 08:25 PM
1,2,3-Trichlorobenzene 4.5 µg/Kg 1ND 0.93 1/25/2011 08:25 PM
1,2,3-Trichloropropane 4.5 µg/Kg 1ND 0.67 1/25/2011 08:25 PM
1,2,4-Trichlorobenzene 4.5 µg/Kg 1ND 1.2 1/25/2011 08:25 PM
1,2,4-Trimethylbenzene 4.5 µg/Kg 1110 0.77 1/25/2011 08:25 PM
1,2-Dibromo-3-chloropropane 8.9 µg/Kg 1ND 1.7 1/25/2011 08:25 PM
1,2-Dibromoethane 4.5 µg/Kg 1ND 1.3 1/25/2011 08:25 PM
1,2-Dichlorobenzene 4.5 µg/Kg 15.0 0.74 1/25/2011 08:25 PM
1,2-Dichloroethane 4.5 µg/Kg 1ND 1.0 1/25/2011 08:25 PM
1,2-Dichloropropane 4.5 µg/Kg 1ND 1.4 1/25/2011 08:25 PM
1,3,5-Trimethylbenzene 4.5 µg/Kg 126 0.90 1/25/2011 08:25 PM
1,3-Dichlorobenzene J4.5 µg/Kg 11.1 0.90 1/25/2011 08:25 PM
1,3-Dichloropropane 4.5 µg/Kg 1ND 0.94 1/25/2011 08:25 PM
1,4-Dichlorobenzene 4.5 µg/Kg 1ND 1.1 1/25/2011 08:25 PM
2,2-Dichloropropane 4.5 µg/Kg 1ND 0.78 1/25/2011 08:25 PM
2-Chlorotoluene 4.5 µg/Kg 1ND 0.59 1/25/2011 08:25 PM
4-Chlorotoluene 4.5 µg/Kg 1ND 0.60 1/25/2011 08:25 PM
4-Isopropyltoluene 4.5 µg/Kg 120 0.51 1/25/2011 08:25 PM
Benzene J4.5 µg/Kg 12.1 0.74 1/25/2011 08:25 PM
Bromobenzene 4.5 µg/Kg 1ND 1.4 1/25/2011 08:25 PM
Bromodichloromethane 4.5 µg/Kg 1ND 0.76 1/25/2011 08:25 PM
Bromoform 4.5 µg/Kg 1ND 1.1 1/25/2011 08:25 PM
Bromomethane 4.5 µg/Kg 1ND 0.78 1/25/2011 08:25 PM
Carbon tetrachloride 4.5 µg/Kg 1ND 1.2 1/25/2011 08:25 PM
Chlorobenzene J4.5 µg/Kg 10.89 0.80 1/25/2011 08:25 PM
Chloroethane 4.5 µg/Kg 1ND 1.2 1/25/2011 08:25 PM
Chloroform 4.5 µg/Kg 1ND 0.55 1/25/2011 08:25 PM
Chloromethane 4.5 µg/Kg 1ND 0.73 1/25/2011 08:25 PM
cis-1,2-Dichloroethene 4.5 µg/Kg 1ND 1.1 1/25/2011 08:25 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-102-20.0
Collection Date: 1/19/2011 8:40:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-003E

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110125B K11VS032QC Batch: PrepDate: 1/19/2011

cis-1,3-Dichloropropene 4.5 µg/Kg 1ND 1.1 1/25/2011 08:25 PM
Di-isopropyl ether 4.5 µg/Kg 1ND 0.58 1/25/2011 08:25 PM
Dibromochloromethane 4.5 µg/Kg 1ND 0.61 1/25/2011 08:25 PM
Dibromomethane 4.5 µg/Kg 1ND 1.5 1/25/2011 08:25 PM
Dichlorodifluoromethane 4.5 µg/Kg 1ND 0.54 1/25/2011 08:25 PM
Ethyl Tert-butyl ether 4.5 µg/Kg 1ND 0.67 1/25/2011 08:25 PM
Ethylbenzene 4.5 µg/Kg 120 0.81 1/25/2011 08:25 PM
Hexachlorobutadiene 4.5 µg/Kg 1ND 3.0 1/25/2011 08:25 PM
Isopropylbenzene J4.5 µg/Kg 13.2 1.1 1/25/2011 08:25 PM
m,p-Xylene 8.9 µg/Kg 176 1.5 1/25/2011 08:25 PM
Methylene chloride 4.5 µg/Kg 1ND 4.5 1/25/2011 08:25 PM
MTBE 4.5 µg/Kg 1ND 0.69 1/25/2011 08:25 PM
n-Butylbenzene 4.5 µg/Kg 112 0.93 1/25/2011 08:25 PM
n-Propylbenzene 4.5 µg/Kg 110 0.81 1/25/2011 08:25 PM
Naphthalene 4.5 µg/Kg 137 1.5 1/25/2011 08:25 PM
o-Xylene 4.5 µg/Kg 119 0.92 1/25/2011 08:25 PM
sec-Butylbenzene J4.5 µg/Kg 11.9 0.76 1/25/2011 08:25 PM
Styrene 4.5 µg/Kg 1ND 0.80 1/25/2011 08:25 PM
Tert-amyl methyl ether 4.5 µg/Kg 1ND 0.58 1/25/2011 08:25 PM
Tert-Butanol 89 µg/Kg 1ND 6.3 1/25/2011 08:25 PM
tert-Butylbenzene 4.5 µg/Kg 1ND 0.54 1/25/2011 08:25 PM
Tetrachloroethene 4.5 µg/Kg 1ND 0.94 1/25/2011 08:25 PM
Toluene J4.5 µg/Kg 12.9 0.74 1/25/2011 08:25 PM
trans-1,2-Dichloroethene 4.5 µg/Kg 1ND 0.89 1/25/2011 08:25 PM
Trichloroethene 4.5 µg/Kg 1ND 1.8 1/25/2011 08:25 PM
Trichlorofluoromethane 4.5 µg/Kg 1ND 1.0 1/25/2011 08:25 PM
Vinyl chloride 4.5 µg/Kg 1ND 0.53 1/25/2011 08:25 PM
 Surr: 1,2-Dichloroethane-d4 70-150 %REC 188.3 0 1/25/2011 08:25 PM
 Surr: 4-Bromofluorobenzene 64-126 %REC 192.3 0 1/25/2011 08:25 PM
 Surr: Dibromofluoromethane 69-138 %REC 189.9 0 1/25/2011 08:25 PM
 Surr: Toluene-d8 70-128 %REC 1103 0 1/25/2011 08:25 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-100-TBW-01192011
Collection Date: 1/19/2011 10:50:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-004A

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110121B A11VW016QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 0.50 µg/L 1ND 0.45 1/21/2011 07:59 PM
1,1,1-Trichloroethane 0.50 µg/L 1ND 0.27 1/21/2011 07:59 PM
1,1,2,2-Tetrachloroethane 0.50 µg/L 1ND 0.35 1/21/2011 07:59 PM
1,1,2-Trichloroethane 0.50 µg/L 1ND 0.43 1/21/2011 07:59 PM
1,1-Dichloroethane 0.50 µg/L 1ND 0.17 1/21/2011 07:59 PM
1,1-Dichloroethene 0.50 µg/L 1ND 0.19 1/21/2011 07:59 PM
1,1-Dichloropropene 0.50 µg/L 1ND 0.30 1/21/2011 07:59 PM
1,2,3-Trichlorobenzene 0.50 µg/L 1ND 0.48 1/21/2011 07:59 PM
1,2,3-Trichloropropane 0.50 µg/L 1ND 0.24 1/21/2011 07:59 PM
1,2,4-Trichlorobenzene 0.50 µg/L 1ND 0.43 1/21/2011 07:59 PM
1,2,4-Trimethylbenzene 0.50 µg/L 1ND 0.44 1/21/2011 07:59 PM
1,2-Dibromo-3-chloropropane 0.50 µg/L 1ND 0.35 1/21/2011 07:59 PM
1,2-Dibromoethane 0.50 µg/L 1ND 0.37 1/21/2011 07:59 PM
1,2-Dichlorobenzene 0.50 µg/L 1ND 0.27 1/21/2011 07:59 PM
1,2-Dichloroethane 0.50 µg/L 1ND 0.16 1/21/2011 07:59 PM
1,2-Dichloropropane 0.50 µg/L 1ND 0.20 1/21/2011 07:59 PM
1,3,5-Trimethylbenzene 0.50 µg/L 1ND 0.36 1/21/2011 07:59 PM
1,3-Dichlorobenzene 0.50 µg/L 1ND 0.28 1/21/2011 07:59 PM
1,3-Dichloropropane 0.50 µg/L 1ND 0.32 1/21/2011 07:59 PM
1,4-Dichlorobenzene 0.50 µg/L 1ND 0.24 1/21/2011 07:59 PM
2,2-Dichloropropane 0.50 µg/L 1ND 0.32 1/21/2011 07:59 PM
2-Chlorotoluene 0.50 µg/L 1ND 0.31 1/21/2011 07:59 PM
4-Chlorotoluene 0.50 µg/L 1ND 0.23 1/21/2011 07:59 PM
4-Isopropyltoluene 0.50 µg/L 1ND 0.36 1/21/2011 07:59 PM
Benzene 0.50 µg/L 1ND 0.17 1/21/2011 07:59 PM
Bromobenzene 0.50 µg/L 1ND 0.21 1/21/2011 07:59 PM
Bromodichloromethane 0.50 µg/L 1ND 0.39 1/21/2011 07:59 PM
Bromoform 0.50 µg/L 1ND 0.30 1/21/2011 07:59 PM
Bromomethane 0.50 µg/L 1ND 0.32 1/21/2011 07:59 PM
Carbon tetrachloride 0.50 µg/L 1ND 0.38 1/21/2011 07:59 PM
Chlorobenzene 0.50 µg/L 1ND 0.28 1/21/2011 07:59 PM
Chloroethane 0.50 µg/L 1ND 0.35 1/21/2011 07:59 PM
Chloroform 0.50 µg/L 1ND 0.23 1/21/2011 07:59 PM
Chloromethane 0.50 µg/L 1ND 0.32 1/21/2011 07:59 PM
cis-1,2-Dichloroethene 0.50 µg/L 1ND 0.15 1/21/2011 07:59 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-100-TBW-01192011
Collection Date: 1/19/2011 10:50:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-004A

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110121B A11VW016QC Batch: PrepDate:

cis-1,3-Dichloropropene 0.50 µg/L 1ND 0.29 1/21/2011 07:59 PM
Di-isopropyl ether 0.50 µg/L 1ND 0.12 1/21/2011 07:59 PM
Dibromochloromethane 0.50 µg/L 1ND 0.40 1/21/2011 07:59 PM
Dibromomethane 0.50 µg/L 1ND 0.19 1/21/2011 07:59 PM
Dichlorodifluoromethane 0.50 µg/L 1ND 0.33 1/21/2011 07:59 PM
Ethyl tert-butyl ether 0.50 µg/L 1ND 0.13 1/21/2011 07:59 PM
Ethylbenzene 0.50 µg/L 1ND 0.22 1/21/2011 07:59 PM
Hexachlorobutadiene 0.50 µg/L 1ND 0.28 1/21/2011 07:59 PM
Isopropylbenzene 0.50 µg/L 1ND 0.30 1/21/2011 07:59 PM
m,p-Xylene 1.0 µg/L 1ND 0.49 1/21/2011 07:59 PM
Methylene chloride 1.0 µg/L 1ND 1.0 1/21/2011 07:59 PM
MTBE 0.50 µg/L 1ND 0.15 1/21/2011 07:59 PM
n-Butylbenzene 0.50 µg/L 1ND 0.30 1/21/2011 07:59 PM
n-Propylbenzene 0.50 µg/L 1ND 0.36 1/21/2011 07:59 PM
Naphthalene 0.50 µg/L 1ND 0.35 1/21/2011 07:59 PM
o-Xylene 0.50 µg/L 1ND 0.27 1/21/2011 07:59 PM
sec-Butylbenzene 0.50 µg/L 1ND 0.33 1/21/2011 07:59 PM
Styrene 0.50 µg/L 1ND 0.38 1/21/2011 07:59 PM
Tert-amyl methyl ether 0.50 µg/L 1ND 0.20 1/21/2011 07:59 PM
Tert-Butanol 10 µg/L 1ND 3.3 1/21/2011 07:59 PM
tert-Butylbenzene 0.50 µg/L 1ND 0.35 1/21/2011 07:59 PM
Tetrachloroethene 0.50 µg/L 1ND 0.19 1/21/2011 07:59 PM
Toluene 0.50 µg/L 1ND 0.22 1/21/2011 07:59 PM
trans-1,2-Dichloroethene 0.50 µg/L 1ND 0.22 1/21/2011 07:59 PM
Trichloroethene 0.50 µg/L 1ND 0.15 1/21/2011 07:59 PM
Trichlorofluoromethane 0.50 µg/L 1ND 0.26 1/21/2011 07:59 PM
Vinyl chloride 0.50 µg/L 1ND 0.34 1/21/2011 07:59 PM
 Surr: 1,2-Dichloroethane-d4 70-130 %REC 183.6 0 1/21/2011 07:59 PM
 Surr: 4-Bromofluorobenzene 70-130 %REC 198.2 0 1/21/2011 07:59 PM
 Surr: Dibromofluoromethane 70-130 %REC 187.8 0 1/21/2011 07:59 PM
 Surr: Toluene-d8 70-130 %REC 197.5 0 1/21/2011 07:59 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-102-GWS
Collection Date: 1/19/2011 11:15:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-005A

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110121B A11VW016QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 0.50 µg/L 1ND 0.45 1/21/2011 09:59 PM
1,1,1-Trichloroethane 0.50 µg/L 1ND 0.27 1/21/2011 09:59 PM
1,1,2,2-Tetrachloroethane 0.50 µg/L 1ND 0.35 1/21/2011 09:59 PM
1,1,2-Trichloroethane 0.50 µg/L 1ND 0.43 1/21/2011 09:59 PM
1,1-Dichloroethane 0.50 µg/L 1ND 0.17 1/21/2011 09:59 PM
1,1-Dichloroethene 0.50 µg/L 1ND 0.19 1/21/2011 09:59 PM
1,1-Dichloropropene 0.50 µg/L 1ND 0.30 1/21/2011 09:59 PM
1,2,3-Trichlorobenzene 0.50 µg/L 1ND 0.48 1/21/2011 09:59 PM
1,2,3-Trichloropropane 0.50 µg/L 1ND 0.24 1/21/2011 09:59 PM
1,2,4-Trichlorobenzene 0.50 µg/L 1ND 0.43 1/21/2011 09:59 PM
1,2,4-Trimethylbenzene 10 µg/L 20490 8.8 1/21/2011 10:38 PM
1,2-Dibromo-3-chloropropane 0.50 µg/L 1ND 0.35 1/21/2011 09:59 PM
1,2-Dibromoethane 0.50 µg/L 1ND 0.37 1/21/2011 09:59 PM
1,2-Dichlorobenzene 0.50 µg/L 121 0.27 1/21/2011 09:59 PM
1,2-Dichloroethane 0.50 µg/L 1ND 0.16 1/21/2011 09:59 PM
1,2-Dichloropropane 0.50 µg/L 1ND 0.20 1/21/2011 09:59 PM
1,3,5-Trimethylbenzene 10 µg/L 20160 7.2 1/21/2011 10:38 PM
1,3-Dichlorobenzene 0.50 µg/L 10.53 0.28 1/21/2011 09:59 PM
1,3-Dichloropropane 0.50 µg/L 1ND 0.32 1/21/2011 09:59 PM
1,4-Dichlorobenzene 0.50 µg/L 13.8 0.24 1/21/2011 09:59 PM
2,2-Dichloropropane 0.50 µg/L 1ND 0.32 1/21/2011 09:59 PM
2-Chlorotoluene 0.50 µg/L 1ND 0.31 1/21/2011 09:59 PM
4-Chlorotoluene 0.50 µg/L 1ND 0.23 1/21/2011 09:59 PM
4-Isopropyltoluene 0.50 µg/L 137 0.36 1/21/2011 09:59 PM
Benzene 0.50 µg/L 196 0.17 1/21/2011 09:59 PM
Bromobenzene 0.50 µg/L 11.9 0.21 1/21/2011 09:59 PM
Bromodichloromethane 0.50 µg/L 1ND 0.39 1/21/2011 09:59 PM
Bromoform 0.50 µg/L 1ND 0.30 1/21/2011 09:59 PM
Bromomethane 0.50 µg/L 1ND 0.32 1/21/2011 09:59 PM
Carbon tetrachloride 0.50 µg/L 1ND 0.38 1/21/2011 09:59 PM
Chlorobenzene 0.50 µg/L 18.2 0.28 1/21/2011 09:59 PM
Chloroethane 0.50 µg/L 1ND 0.35 1/21/2011 09:59 PM
Chloroform 0.50 µg/L 1ND 0.23 1/21/2011 09:59 PM
Chloromethane 0.50 µg/L 1ND 0.32 1/21/2011 09:59 PM
cis-1,2-Dichloroethene 0.50 µg/L 11.9 0.15 1/21/2011 09:59 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-102-GWS
Collection Date: 1/19/2011 11:15:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-005A

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110121B A11VW016QC Batch: PrepDate:

cis-1,3-Dichloropropene 0.50 µg/L 1ND 0.29 1/21/2011 09:59 PM
Di-isopropyl ether 0.50 µg/L 10.61 0.12 1/21/2011 09:59 PM
Dibromochloromethane 0.50 µg/L 1ND 0.40 1/21/2011 09:59 PM
Dibromomethane 0.50 µg/L 1ND 0.19 1/21/2011 09:59 PM
Dichlorodifluoromethane 0.50 µg/L 1ND 0.33 1/21/2011 09:59 PM
Ethyl tert-butyl ether 0.50 µg/L 1ND 0.13 1/21/2011 09:59 PM
Ethylbenzene 10 µg/L 20210 4.4 1/21/2011 10:38 PM
Hexachlorobutadiene 0.50 µg/L 1ND 0.28 1/21/2011 09:59 PM
Isopropylbenzene 0.50 µg/L 130 0.30 1/21/2011 09:59 PM
m,p-Xylene 20 µg/L 201100 9.9 1/21/2011 10:38 PM
Methylene chloride 1.0 µg/L 1ND 1.0 1/21/2011 09:59 PM
MTBE 10 µg/L 20490 3.0 1/21/2011 10:38 PM
n-Butylbenzene 0.50 µg/L 119 0.30 1/21/2011 09:59 PM
n-Propylbenzene 0.50 µg/L 133 0.36 1/21/2011 09:59 PM
Naphthalene 10 µg/L 201200 7.0 1/21/2011 10:38 PM
o-Xylene 10 µg/L 20470 5.3 1/21/2011 10:38 PM
sec-Butylbenzene 0.50 µg/L 111 0.33 1/21/2011 09:59 PM
Styrene 0.50 µg/L 1ND 0.38 1/21/2011 09:59 PM
Tert-amyl methyl ether 0.50 µg/L 14.4 0.20 1/21/2011 09:59 PM
Tert-Butanol 10 µg/L 1ND 3.3 1/21/2011 09:59 PM
tert-Butylbenzene 0.50 µg/L 11.1 0.35 1/21/2011 09:59 PM
Tetrachloroethene 0.50 µg/L 1ND 0.19 1/21/2011 09:59 PM
Toluene 0.50 µg/L 11.1 0.22 1/21/2011 09:59 PM
trans-1,2-Dichloroethene 0.50 µg/L 1ND 0.22 1/21/2011 09:59 PM
Trichloroethene 0.50 µg/L 1ND 0.15 1/21/2011 09:59 PM
Trichlorofluoromethane 0.50 µg/L 1ND 0.26 1/21/2011 09:59 PM
Vinyl chloride 0.50 µg/L 1ND 0.34 1/21/2011 09:59 PM
 Surr: 1,2-Dichloroethane-d4 70-130 %REC 182.0 0 1/21/2011 09:59 PM
 Surr: 1,2-Dichloroethane-d4 70-130 %REC 2077.8 0 1/21/2011 10:38 PM
 Surr: 4-Bromofluorobenzene 70-130 %REC 20101 0 1/21/2011 10:38 PM
 Surr: 4-Bromofluorobenzene 70-130 %REC 1110 0 1/21/2011 09:59 PM
 Surr: Dibromofluoromethane 70-130 %REC 2080.2 0 1/21/2011 10:38 PM
 Surr: Dibromofluoromethane 70-130 %REC 185.5 0 1/21/2011 09:59 PM
 Surr: Toluene-d8 70-130 %REC 199.8 0 1/21/2011 09:59 PM
 Surr: Toluene-d8 70-130 %REC 2098.2 0 1/21/2011 10:38 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-102-GWS
Collection Date: 1/19/2011 11:15:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-005B

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_110124A M11VW017QC Batch: PrepDate:

T/R Hydrocarbons: C4-C8 0.25 mg/L 51.7 0.25 1/24/2011 02:16 PM
 Surr: Bromofluorobenzene (FID) 70-130 %REC 5101 0 1/24/2011 02:16 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-102-GWS
Collection Date: 1/19/2011 11:15:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-005C

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3510C

RunID: GC21_110124B 69944QC Batch: PrepDate: 1/24/2011

T/R Hydrocarbons: C11-C12 0.44 mg/L 201.4 0.44 1/25/2011 06:56 PM
T/R Hydrocarbons: C13-C14 0.44 mg/L 200.73 0.44 1/25/2011 06:56 PM
T/R Hydrocarbons: C15-C16 0.022 mg/L 10.22 0.022 1/25/2011 03:13 AM
T/R Hydrocarbons: C17-C18 0.022 mg/L 10.13 0.022 1/25/2011 03:13 AM
T/R Hydrocarbons: C19-C20 0.022 mg/L 10.089 0.022 1/25/2011 03:13 AM
T/R Hydrocarbons: C21-C22 0.022 mg/L 10.20 0.022 1/25/2011 03:13 AM
T/R Hydrocarbons: C23-C24 0.022 mg/L 10.061 0.022 1/25/2011 03:13 AM
T/R Hydrocarbons: C25-C26 0.022 mg/L 10.058 0.022 1/25/2011 03:13 AM
T/R Hydrocarbons: C27-C28 0.022 mg/L 10.093 0.022 1/25/2011 03:13 AM
T/R Hydrocarbons: C29-C30 0.022 mg/L 10.061 0.022 1/25/2011 03:13 AM
T/R Hydrocarbons: C31-C32 0.022 mg/L 10.094 0.022 1/25/2011 03:13 AM
T/R Hydrocarbons: C9-C10 0.44 mg/L 200.90 0.44 1/25/2011 06:56 PM
T/R Hydrocarbons: C8-C17 0.44 mg/L 203.5 0.44 1/25/2011 06:56 PM
 Surr: 2-Fluorobiphenyl 34-110 %REC 2067.8 0 1/25/2011 06:56 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-100-FB-01192011
Collection Date: 1/19/2011 11:20:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-006A

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110121B A11VW016QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 0.50 µg/L 1ND 0.45 1/21/2011 08:39 PM
1,1,1-Trichloroethane 0.50 µg/L 1ND 0.27 1/21/2011 08:39 PM
1,1,2,2-Tetrachloroethane 0.50 µg/L 1ND 0.35 1/21/2011 08:39 PM
1,1,2-Trichloroethane 0.50 µg/L 1ND 0.43 1/21/2011 08:39 PM
1,1-Dichloroethane 0.50 µg/L 1ND 0.17 1/21/2011 08:39 PM
1,1-Dichloroethene 0.50 µg/L 1ND 0.19 1/21/2011 08:39 PM
1,1-Dichloropropene 0.50 µg/L 1ND 0.30 1/21/2011 08:39 PM
1,2,3-Trichlorobenzene 0.50 µg/L 1ND 0.48 1/21/2011 08:39 PM
1,2,3-Trichloropropane 0.50 µg/L 1ND 0.24 1/21/2011 08:39 PM
1,2,4-Trichlorobenzene 0.50 µg/L 1ND 0.43 1/21/2011 08:39 PM
1,2,4-Trimethylbenzene 0.50 µg/L 1ND 0.44 1/21/2011 08:39 PM
1,2-Dibromo-3-chloropropane 0.50 µg/L 1ND 0.35 1/21/2011 08:39 PM
1,2-Dibromoethane 0.50 µg/L 1ND 0.37 1/21/2011 08:39 PM
1,2-Dichlorobenzene 0.50 µg/L 1ND 0.27 1/21/2011 08:39 PM
1,2-Dichloroethane 0.50 µg/L 1ND 0.16 1/21/2011 08:39 PM
1,2-Dichloropropane 0.50 µg/L 1ND 0.20 1/21/2011 08:39 PM
1,3,5-Trimethylbenzene 0.50 µg/L 1ND 0.36 1/21/2011 08:39 PM
1,3-Dichlorobenzene 0.50 µg/L 1ND 0.28 1/21/2011 08:39 PM
1,3-Dichloropropane 0.50 µg/L 1ND 0.32 1/21/2011 08:39 PM
1,4-Dichlorobenzene 0.50 µg/L 1ND 0.24 1/21/2011 08:39 PM
2,2-Dichloropropane 0.50 µg/L 1ND 0.32 1/21/2011 08:39 PM
2-Chlorotoluene 0.50 µg/L 1ND 0.31 1/21/2011 08:39 PM
4-Chlorotoluene 0.50 µg/L 1ND 0.23 1/21/2011 08:39 PM
4-Isopropyltoluene 0.50 µg/L 1ND 0.36 1/21/2011 08:39 PM
Benzene 0.50 µg/L 1ND 0.17 1/21/2011 08:39 PM
Bromobenzene 0.50 µg/L 1ND 0.21 1/21/2011 08:39 PM
Bromodichloromethane 0.50 µg/L 1ND 0.39 1/21/2011 08:39 PM
Bromoform 0.50 µg/L 1ND 0.30 1/21/2011 08:39 PM
Bromomethane 0.50 µg/L 1ND 0.32 1/21/2011 08:39 PM
Carbon tetrachloride 0.50 µg/L 1ND 0.38 1/21/2011 08:39 PM
Chlorobenzene 0.50 µg/L 1ND 0.28 1/21/2011 08:39 PM
Chloroethane 0.50 µg/L 1ND 0.35 1/21/2011 08:39 PM
Chloroform 0.50 µg/L 1ND 0.23 1/21/2011 08:39 PM
Chloromethane 0.50 µg/L 1ND 0.32 1/21/2011 08:39 PM
cis-1,2-Dichloroethene 0.50 µg/L 1ND 0.15 1/21/2011 08:39 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-100-FB-01192011
Collection Date: 1/19/2011 11:20:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-006A

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110121B A11VW016QC Batch: PrepDate:

cis-1,3-Dichloropropene 0.50 µg/L 1ND 0.29 1/21/2011 08:39 PM
Di-isopropyl ether 0.50 µg/L 1ND 0.12 1/21/2011 08:39 PM
Dibromochloromethane 0.50 µg/L 1ND 0.40 1/21/2011 08:39 PM
Dibromomethane 0.50 µg/L 1ND 0.19 1/21/2011 08:39 PM
Dichlorodifluoromethane 0.50 µg/L 1ND 0.33 1/21/2011 08:39 PM
Ethyl tert-butyl ether 0.50 µg/L 1ND 0.13 1/21/2011 08:39 PM
Ethylbenzene 0.50 µg/L 1ND 0.22 1/21/2011 08:39 PM
Hexachlorobutadiene 0.50 µg/L 1ND 0.28 1/21/2011 08:39 PM
Isopropylbenzene 0.50 µg/L 1ND 0.30 1/21/2011 08:39 PM
m,p-Xylene 1.0 µg/L 1ND 0.49 1/21/2011 08:39 PM
Methylene chloride 1.0 µg/L 1ND 1.0 1/21/2011 08:39 PM
MTBE 0.50 µg/L 1ND 0.15 1/21/2011 08:39 PM
n-Butylbenzene 0.50 µg/L 1ND 0.30 1/21/2011 08:39 PM
n-Propylbenzene 0.50 µg/L 1ND 0.36 1/21/2011 08:39 PM
Naphthalene 0.50 µg/L 1ND 0.35 1/21/2011 08:39 PM
o-Xylene 0.50 µg/L 1ND 0.27 1/21/2011 08:39 PM
sec-Butylbenzene 0.50 µg/L 1ND 0.33 1/21/2011 08:39 PM
Styrene 0.50 µg/L 1ND 0.38 1/21/2011 08:39 PM
Tert-amyl methyl ether 0.50 µg/L 1ND 0.20 1/21/2011 08:39 PM
Tert-Butanol 10 µg/L 1ND 3.3 1/21/2011 08:39 PM
tert-Butylbenzene 0.50 µg/L 1ND 0.35 1/21/2011 08:39 PM
Tetrachloroethene 0.50 µg/L 1ND 0.19 1/21/2011 08:39 PM
Toluene 0.50 µg/L 1ND 0.22 1/21/2011 08:39 PM
trans-1,2-Dichloroethene 0.50 µg/L 1ND 0.22 1/21/2011 08:39 PM
Trichloroethene 0.50 µg/L 1ND 0.15 1/21/2011 08:39 PM
Trichlorofluoromethane 0.50 µg/L 1ND 0.26 1/21/2011 08:39 PM
Vinyl chloride 0.50 µg/L 1ND 0.34 1/21/2011 08:39 PM
 Surr: 1,2-Dichloroethane-d4 70-130 %REC 186.3 0 1/21/2011 08:39 PM
 Surr: 4-Bromofluorobenzene 70-130 %REC 198.4 0 1/21/2011 08:39 PM
 Surr: Dibromofluoromethane 70-130 %REC 189.8 0 1/21/2011 08:39 PM
 Surr: Toluene-d8 70-130 %REC 198.5 0 1/21/2011 08:39 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-100-FB-01192011
Collection Date: 1/19/2011 11:20:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-006B

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_110124A M11VW017QC Batch: PrepDate:

T/R Hydrocarbons: C4-C8 0.050 mg/L 1ND 0.050 1/24/2011 12:39 PM
 Surr: Bromofluorobenzene (FID) 70-130 %REC 191.9 0 1/24/2011 12:39 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-100-FB-01192011
Collection Date: 1/19/2011 11:20:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-006C

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3510C

RunID: GC21_110124B 69944QC Batch: PrepDate: 1/24/2011

T/R Hydrocarbons: C11-C12 0.020 mg/L 1ND 0.020 1/25/2011 02:39 AM
T/R Hydrocarbons: C13-C14 0.020 mg/L 1ND 0.020 1/25/2011 02:39 AM
T/R Hydrocarbons: C15-C16 0.020 mg/L 1ND 0.020 1/25/2011 02:39 AM
T/R Hydrocarbons: C17-C18 0.020 mg/L 1ND 0.020 1/25/2011 02:39 AM
T/R Hydrocarbons: C19-C20 0.020 mg/L 1ND 0.020 1/25/2011 02:39 AM
T/R Hydrocarbons: C21-C22 0.020 mg/L 1ND 0.020 1/25/2011 02:39 AM
T/R Hydrocarbons: C23-C24 0.020 mg/L 1ND 0.020 1/25/2011 02:39 AM
T/R Hydrocarbons: C25-C26 0.020 mg/L 1ND 0.020 1/25/2011 02:39 AM
T/R Hydrocarbons: C27-C28 0.020 mg/L 1ND 0.020 1/25/2011 02:39 AM
T/R Hydrocarbons: C29-C30 0.020 mg/L 1ND 0.020 1/25/2011 02:39 AM
T/R Hydrocarbons: C31-C32 0.020 mg/L 1ND 0.020 1/25/2011 02:39 AM
T/R Hydrocarbons: C9-C10 0.020 mg/L 1ND 0.020 1/25/2011 02:39 AM
T/R Hydrocarbons: C8-C17 0.020 mg/L 1ND 0.020 1/25/2011 02:39 AM
 Surr: 2-Fluorobiphenyl 34-110 %REC 1044.7 0 1/25/2011 06:23 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-104-1.5
Collection Date: 1/19/2011 12:20:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-007A

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP8_110125C 69934QC Batch: PrepDate: 1/24/2011

Antimony 2.0 mg/Kg 1ND 0.28 1/25/2011 08:48 AM
Arsenic 1.0 mg/Kg 16.6 0.27 1/25/2011 08:48 AM
Barium 1.0 mg/Kg 1150 0.13 1/25/2011 08:48 AM
Beryllium 1.0 mg/Kg 1ND 0.055 1/25/2011 08:48 AM
Cadmium 1.0 mg/Kg 1ND 0.0064 1/25/2011 08:48 AM
Chromium 1.0 mg/Kg 121 0.088 1/25/2011 08:48 AM
Cobalt 1.0 mg/Kg 18.5 0.014 1/25/2011 08:48 AM
Copper 2.0 mg/Kg 128 0.26 1/25/2011 08:48 AM
Lead 1.0 mg/Kg 17.9 0.11 1/25/2011 08:48 AM
Molybdenum 1.0 mg/Kg 1ND 0.043 1/25/2011 08:48 AM
Nickel 1.0 mg/Kg 115 0.032 1/25/2011 08:48 AM
Selenium 1.0 mg/Kg 12.0 0.43 1/25/2011 08:48 AM
Silver 1.0 mg/Kg 1ND 0.017 1/25/2011 08:48 AM
Thallium 1.0 mg/Kg 1ND 0.23 1/25/2011 08:48 AM
Vanadium 1.0 mg/Kg 137 0.019 1/25/2011 08:48 AM
Zinc 1.0 mg/Kg 154 0.19 1/25/2011 08:48 AM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110124C 69945QC Batch: PrepDate: 1/24/2011

T/R Hydrocarbons: C11-C12 3.0 mg/Kg 1ND 3.0 1/25/2011 01:56 PM
T/R Hydrocarbons: C13-C14 3.0 mg/Kg 1ND 3.0 1/25/2011 01:56 PM
T/R Hydrocarbons: C15-C16 3.0 mg/Kg 1ND 3.0 1/25/2011 01:56 PM
T/R Hydrocarbons: C17-C18 3.0 mg/Kg 1ND 3.0 1/25/2011 01:56 PM
T/R Hydrocarbons: C19-C20 3.0 mg/Kg 1ND 3.0 1/25/2011 01:56 PM
T/R Hydrocarbons: C21-C22 3.0 mg/Kg 1ND 3.0 1/25/2011 01:56 PM
T/R Hydrocarbons: C23-C24 3.0 mg/Kg 1ND 3.0 1/25/2011 01:56 PM
T/R Hydrocarbons: C25-C26 3.0 mg/Kg 1ND 3.0 1/25/2011 01:56 PM
T/R Hydrocarbons: C27-C28 3.0 mg/Kg 1ND 3.0 1/25/2011 01:56 PM
T/R Hydrocarbons: C29-C30 3.0 mg/Kg 1ND 3.0 1/25/2011 01:56 PM
T/R Hydrocarbons: C31-C32 3.0 mg/Kg 1ND 3.0 1/25/2011 01:56 PM
T/R Hydrocarbons: C9-C10 3.0 mg/Kg 1ND 3.0 1/25/2011 01:56 PM
T/R Hydrocarbons: C8-C17 3.0 mg/Kg 1ND 3.0 1/25/2011 01:56 PM
 Surr: 2-Fluorobiphenyl 27-100 %REC 136.3 0 1/25/2011 01:56 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-104-1.5
Collection Date: 1/19/2011 12:20:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-007A

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110125A 69932QC Batch: PrepDate: 1/24/2011

Mercury J0.10 mg/Kg 10.048 0.0076 1/25/2011 09:40 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-104-1.5
Collection Date: 1/19/2011 12:20:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-007B

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110121A E11VS027QC Batch: PrepDate: 1/19/2011

T/R Hydrocarbons: C4-C8 0.75 mg/Kg 1ND 0.15 1/21/2011 01:26 PM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 188.8 0 1/21/2011 01:26 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-104-5.5
Collection Date: 1/19/2011 12:28:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-008A

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP8_110125C 69934QC Batch: PrepDate: 1/24/2011

Antimony 2.0 mg/Kg 1ND 0.28 1/25/2011 08:50 AM
Arsenic 1.0 mg/Kg 16.1 0.27 1/25/2011 08:50 AM
Barium 1.0 mg/Kg 1130 0.13 1/25/2011 08:50 AM
Beryllium 1.0 mg/Kg 1ND 0.055 1/25/2011 08:50 AM
Cadmium 1.0 mg/Kg 1ND 0.0064 1/25/2011 08:50 AM
Chromium 1.0 mg/Kg 117 0.088 1/25/2011 08:50 AM
Cobalt 1.0 mg/Kg 17.3 0.014 1/25/2011 08:50 AM
Copper 2.0 mg/Kg 122 0.26 1/25/2011 08:50 AM
Lead 1.0 mg/Kg 15.2 0.11 1/25/2011 08:50 AM
Molybdenum 1.0 mg/Kg 1ND 0.043 1/25/2011 08:50 AM
Nickel 1.0 mg/Kg 113 0.032 1/25/2011 08:50 AM
Selenium 1.0 mg/Kg 11.9 0.43 1/25/2011 08:50 AM
Silver 1.0 mg/Kg 1ND 0.017 1/25/2011 08:50 AM
Thallium 1.0 mg/Kg 1ND 0.23 1/25/2011 08:50 AM
Vanadium 1.0 mg/Kg 134 0.019 1/25/2011 08:50 AM
Zinc 1.0 mg/Kg 143 0.19 1/25/2011 08:50 AM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110124C 69945QC Batch: PrepDate: 1/24/2011

T/R Hydrocarbons: C11-C12 3.0 mg/Kg 1ND 3.0 1/25/2011 03:05 PM
T/R Hydrocarbons: C13-C14 3.0 mg/Kg 1ND 3.0 1/25/2011 03:05 PM
T/R Hydrocarbons: C15-C16 3.0 mg/Kg 1ND 3.0 1/25/2011 03:05 PM
T/R Hydrocarbons: C17-C18 3.0 mg/Kg 1ND 3.0 1/25/2011 03:05 PM
T/R Hydrocarbons: C19-C20 3.0 mg/Kg 15.9 3.0 1/25/2011 03:05 PM
T/R Hydrocarbons: C21-C22 3.0 mg/Kg 110 3.0 1/25/2011 03:05 PM
T/R Hydrocarbons: C23-C24 3.0 mg/Kg 115 3.0 1/25/2011 03:05 PM
T/R Hydrocarbons: C25-C26 3.0 mg/Kg 119 3.0 1/25/2011 03:05 PM
T/R Hydrocarbons: C27-C28 3.0 mg/Kg 129 3.0 1/25/2011 03:05 PM
T/R Hydrocarbons: C29-C30 3.0 mg/Kg 127 3.0 1/25/2011 03:05 PM
T/R Hydrocarbons: C31-C32 3.0 mg/Kg 129 3.0 1/25/2011 03:05 PM
T/R Hydrocarbons: C9-C10 3.0 mg/Kg 1ND 3.0 1/25/2011 03:05 PM
T/R Hydrocarbons: C8-C17 3.0 mg/Kg 1ND 3.0 1/25/2011 03:05 PM
 Surr: 2-Fluorobiphenyl 27-100 %REC 151.1 0 1/25/2011 03:05 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-104-5.5
Collection Date: 1/19/2011 12:28:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-008A

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110125A 69932QC Batch: PrepDate: 1/24/2011

Mercury J0.10 mg/Kg 10.048 0.0076 1/25/2011 09:48 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-104-5.5
Collection Date: 1/19/2011 12:28:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-008B

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110121A E11VS027QC Batch: PrepDate: 1/19/2011

T/R Hydrocarbons: C4-C8 0.72 mg/Kg 1ND 0.14 1/21/2011 01:41 PM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 1119 0 1/21/2011 01:41 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-104-5.5
Collection Date: 1/19/2011 12:28:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-008E

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110125B K11VS032QC Batch: PrepDate: 1/19/2011

1,1,1,2-Tetrachloroethane 3.5 µg/Kg 1ND 1.2 1/25/2011 08:41 PM
1,1,1-Trichloroethane 3.5 µg/Kg 1ND 0.45 1/25/2011 08:41 PM
1,1,2,2-Tetrachloroethane 3.5 µg/Kg 1ND 1.1 1/25/2011 08:41 PM
1,1,2-Trichloroethane 3.5 µg/Kg 1ND 1.2 1/25/2011 08:41 PM
1,1-Dichloroethane 3.5 µg/Kg 1ND 0.35 1/25/2011 08:41 PM
1,1-Dichloroethene 3.5 µg/Kg 1ND 0.89 1/25/2011 08:41 PM
1,1-Dichloropropene 3.5 µg/Kg 1ND 1.1 1/25/2011 08:41 PM
1,2,3-Trichlorobenzene 3.5 µg/Kg 1ND 0.73 1/25/2011 08:41 PM
1,2,3-Trichloropropane 3.5 µg/Kg 1ND 0.53 1/25/2011 08:41 PM
1,2,4-Trichlorobenzene 3.5 µg/Kg 1ND 0.94 1/25/2011 08:41 PM
1,2,4-Trimethylbenzene 3.5 µg/Kg 1ND 0.60 1/25/2011 08:41 PM
1,2-Dibromo-3-chloropropane 7.0 µg/Kg 1ND 1.3 1/25/2011 08:41 PM
1,2-Dibromoethane 3.5 µg/Kg 1ND 1.0 1/25/2011 08:41 PM
1,2-Dichlorobenzene 3.5 µg/Kg 1ND 0.58 1/25/2011 08:41 PM
1,2-Dichloroethane 3.5 µg/Kg 1ND 0.82 1/25/2011 08:41 PM
1,2-Dichloropropane 3.5 µg/Kg 1ND 1.1 1/25/2011 08:41 PM
1,3,5-Trimethylbenzene 3.5 µg/Kg 1ND 0.70 1/25/2011 08:41 PM
1,3-Dichlorobenzene 3.5 µg/Kg 1ND 0.71 1/25/2011 08:41 PM
1,3-Dichloropropane 3.5 µg/Kg 1ND 0.74 1/25/2011 08:41 PM
1,4-Dichlorobenzene 3.5 µg/Kg 1ND 0.84 1/25/2011 08:41 PM
2,2-Dichloropropane 3.5 µg/Kg 1ND 0.61 1/25/2011 08:41 PM
2-Chlorotoluene 3.5 µg/Kg 1ND 0.46 1/25/2011 08:41 PM
4-Chlorotoluene 3.5 µg/Kg 1ND 0.47 1/25/2011 08:41 PM
4-Isopropyltoluene 3.5 µg/Kg 1ND 0.40 1/25/2011 08:41 PM
Benzene J3.5 µg/Kg 12.3 0.58 1/25/2011 08:41 PM
Bromobenzene 3.5 µg/Kg 1ND 1.1 1/25/2011 08:41 PM
Bromodichloromethane 3.5 µg/Kg 1ND 0.60 1/25/2011 08:41 PM
Bromoform 3.5 µg/Kg 1ND 0.85 1/25/2011 08:41 PM
Bromomethane 3.5 µg/Kg 1ND 0.61 1/25/2011 08:41 PM
Carbon tetrachloride 3.5 µg/Kg 1ND 0.93 1/25/2011 08:41 PM
Chlorobenzene 3.5 µg/Kg 1ND 0.63 1/25/2011 08:41 PM
Chloroethane 3.5 µg/Kg 1ND 0.92 1/25/2011 08:41 PM
Chloroform 3.5 µg/Kg 1ND 0.43 1/25/2011 08:41 PM
Chloromethane 3.5 µg/Kg 1ND 0.57 1/25/2011 08:41 PM
cis-1,2-Dichloroethene 3.5 µg/Kg 1ND 0.84 1/25/2011 08:41 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-104-5.5
Collection Date: 1/19/2011 12:28:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-008E

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110125B K11VS032QC Batch: PrepDate: 1/19/2011

cis-1,3-Dichloropropene 3.5 µg/Kg 1ND 0.89 1/25/2011 08:41 PM
Di-isopropyl ether 3.5 µg/Kg 1ND 0.45 1/25/2011 08:41 PM
Dibromochloromethane 3.5 µg/Kg 1ND 0.48 1/25/2011 08:41 PM
Dibromomethane 3.5 µg/Kg 1ND 1.2 1/25/2011 08:41 PM
Dichlorodifluoromethane 3.5 µg/Kg 1ND 0.42 1/25/2011 08:41 PM
Ethyl Tert-butyl ether 3.5 µg/Kg 1ND 0.52 1/25/2011 08:41 PM
Ethylbenzene 3.5 µg/Kg 1ND 0.64 1/25/2011 08:41 PM
Hexachlorobutadiene 3.5 µg/Kg 1ND 2.4 1/25/2011 08:41 PM
Isopropylbenzene 3.5 µg/Kg 1ND 0.86 1/25/2011 08:41 PM
m,p-Xylene 7.0 µg/Kg 1ND 1.2 1/25/2011 08:41 PM
Methylene chloride 3.5 µg/Kg 1ND 3.5 1/25/2011 08:41 PM
MTBE 3.5 µg/Kg 1ND 0.54 1/25/2011 08:41 PM
n-Butylbenzene 3.5 µg/Kg 1ND 0.73 1/25/2011 08:41 PM
n-Propylbenzene 3.5 µg/Kg 1ND 0.63 1/25/2011 08:41 PM
Naphthalene 3.5 µg/Kg 1ND 1.2 1/25/2011 08:41 PM
o-Xylene 3.5 µg/Kg 1ND 0.72 1/25/2011 08:41 PM
sec-Butylbenzene 3.5 µg/Kg 1ND 0.60 1/25/2011 08:41 PM
Styrene 3.5 µg/Kg 1ND 0.63 1/25/2011 08:41 PM
Tert-amyl methyl ether 3.5 µg/Kg 1ND 0.46 1/25/2011 08:41 PM
Tert-Butanol 70 µg/Kg 1ND 5.0 1/25/2011 08:41 PM
tert-Butylbenzene 3.5 µg/Kg 1ND 0.43 1/25/2011 08:41 PM
Tetrachloroethene 3.5 µg/Kg 1ND 0.74 1/25/2011 08:41 PM
Toluene J3.5 µg/Kg 11.6 0.58 1/25/2011 08:41 PM
trans-1,2-Dichloroethene 3.5 µg/Kg 1ND 0.69 1/25/2011 08:41 PM
Trichloroethene 3.5 µg/Kg 1ND 1.4 1/25/2011 08:41 PM
Trichlorofluoromethane 3.5 µg/Kg 1ND 0.81 1/25/2011 08:41 PM
Vinyl chloride 3.5 µg/Kg 1ND 0.41 1/25/2011 08:41 PM
 Surr: 1,2-Dichloroethane-d4 70-150 %REC 186.6 0 1/25/2011 08:41 PM
 Surr: 4-Bromofluorobenzene 64-126 %REC 190.4 0 1/25/2011 08:41 PM
 Surr: Dibromofluoromethane 69-138 %REC 193.4 0 1/25/2011 08:41 PM
 Surr: Toluene-d8 70-128 %REC 197.8 0 1/25/2011 08:41 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-104-15.5
Collection Date: 1/19/2011 12:34:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-009A

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP8_110125C 69934QC Batch: PrepDate: 1/24/2011

Antimony 2.0 mg/Kg 1ND 0.28 1/25/2011 08:52 AM
Arsenic 1.0 mg/Kg 14.6 0.27 1/25/2011 08:52 AM
Barium 1.0 mg/Kg 1150 0.13 1/25/2011 08:52 AM
Beryllium 1.0 mg/Kg 1ND 0.055 1/25/2011 08:52 AM
Cadmium 1.0 mg/Kg 1ND 0.0064 1/25/2011 08:52 AM
Chromium 1.0 mg/Kg 118 0.088 1/25/2011 08:52 AM
Cobalt 1.0 mg/Kg 17.7 0.014 1/25/2011 08:52 AM
Copper 2.0 mg/Kg 124 0.26 1/25/2011 08:52 AM
Lead 1.0 mg/Kg 14.4 0.11 1/25/2011 08:52 AM
Molybdenum 1.0 mg/Kg 1ND 0.043 1/25/2011 08:52 AM
Nickel 1.0 mg/Kg 114 0.032 1/25/2011 08:52 AM
Selenium 1.0 mg/Kg 12.5 0.43 1/25/2011 08:52 AM
Silver 1.0 mg/Kg 1ND 0.017 1/25/2011 08:52 AM
Thallium 1.0 mg/Kg 1ND 0.23 1/25/2011 08:52 AM
Vanadium 1.0 mg/Kg 132 0.019 1/25/2011 08:52 AM
Zinc 1.0 mg/Kg 141 0.19 1/25/2011 08:52 AM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110124C 69945QC Batch: PrepDate: 1/24/2011

T/R Hydrocarbons: C11-C12 3.0 mg/Kg 1ND 3.0 1/25/2011 12:16 PM
T/R Hydrocarbons: C13-C14 3.0 mg/Kg 1ND 3.0 1/25/2011 12:16 PM
T/R Hydrocarbons: C15-C16 3.0 mg/Kg 1ND 3.0 1/25/2011 12:16 PM
T/R Hydrocarbons: C17-C18 3.0 mg/Kg 1ND 3.0 1/25/2011 12:16 PM
T/R Hydrocarbons: C19-C20 3.0 mg/Kg 1ND 3.0 1/25/2011 12:16 PM
T/R Hydrocarbons: C21-C22 3.0 mg/Kg 1ND 3.0 1/25/2011 12:16 PM
T/R Hydrocarbons: C23-C24 3.0 mg/Kg 1ND 3.0 1/25/2011 12:16 PM
T/R Hydrocarbons: C25-C26 3.0 mg/Kg 1ND 3.0 1/25/2011 12:16 PM
T/R Hydrocarbons: C27-C28 3.0 mg/Kg 1ND 3.0 1/25/2011 12:16 PM
T/R Hydrocarbons: C29-C30 3.0 mg/Kg 1ND 3.0 1/25/2011 12:16 PM
T/R Hydrocarbons: C31-C32 3.0 mg/Kg 1ND 3.0 1/25/2011 12:16 PM
T/R Hydrocarbons: C9-C10 3.0 mg/Kg 1ND 3.0 1/25/2011 12:16 PM
T/R Hydrocarbons: C8-C17 3.0 mg/Kg 1ND 3.0 1/25/2011 12:16 PM
 Surr: 2-Fluorobiphenyl 27-100 %REC 144.5 0 1/25/2011 12:16 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-104-15.5
Collection Date: 1/19/2011 12:34:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-009A

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110125A 69932QC Batch: PrepDate: 1/24/2011

Mercury J0.10 mg/Kg 10.043 0.0076 1/25/2011 09:50 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-104-15.5
Collection Date: 1/19/2011 12:34:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-009B

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110121A E11VS027QC Batch: PrepDate: 1/19/2011

T/R Hydrocarbons: C4-C8 0.72 mg/Kg 1ND 0.14 1/21/2011 01:56 PM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 194.0 0 1/21/2011 01:56 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-104-15.5
Collection Date: 1/19/2011 12:34:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-009E

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110125B K11VS032QC Batch: PrepDate: 1/19/2011

1,1,1,2-Tetrachloroethane 3.5 µg/Kg 1ND 1.2 1/25/2011 08:57 PM
1,1,1-Trichloroethane 3.5 µg/Kg 1ND 0.45 1/25/2011 08:57 PM
1,1,2,2-Tetrachloroethane 3.5 µg/Kg 1ND 1.1 1/25/2011 08:57 PM
1,1,2-Trichloroethane 3.5 µg/Kg 1ND 1.1 1/25/2011 08:57 PM
1,1-Dichloroethane 3.5 µg/Kg 1ND 0.35 1/25/2011 08:57 PM
1,1-Dichloroethene 3.5 µg/Kg 1ND 0.89 1/25/2011 08:57 PM
1,1-Dichloropropene 3.5 µg/Kg 1ND 1.1 1/25/2011 08:57 PM
1,2,3-Trichlorobenzene 3.5 µg/Kg 1ND 0.72 1/25/2011 08:57 PM
1,2,3-Trichloropropane 3.5 µg/Kg 1ND 0.52 1/25/2011 08:57 PM
1,2,4-Trichlorobenzene 3.5 µg/Kg 1ND 0.94 1/25/2011 08:57 PM
1,2,4-Trimethylbenzene 3.5 µg/Kg 1ND 0.60 1/25/2011 08:57 PM
1,2-Dibromo-3-chloropropane 7.0 µg/Kg 1ND 1.3 1/25/2011 08:57 PM
1,2-Dibromoethane 3.5 µg/Kg 1ND 1.0 1/25/2011 08:57 PM
1,2-Dichlorobenzene 3.5 µg/Kg 1ND 0.58 1/25/2011 08:57 PM
1,2-Dichloroethane 3.5 µg/Kg 1ND 0.82 1/25/2011 08:57 PM
1,2-Dichloropropane 3.5 µg/Kg 1ND 1.1 1/25/2011 08:57 PM
1,3,5-Trimethylbenzene 3.5 µg/Kg 1ND 0.70 1/25/2011 08:57 PM
1,3-Dichlorobenzene 3.5 µg/Kg 1ND 0.70 1/25/2011 08:57 PM
1,3-Dichloropropane 3.5 µg/Kg 1ND 0.74 1/25/2011 08:57 PM
1,4-Dichlorobenzene 3.5 µg/Kg 1ND 0.84 1/25/2011 08:57 PM
2,2-Dichloropropane 3.5 µg/Kg 1ND 0.61 1/25/2011 08:57 PM
2-Chlorotoluene 3.5 µg/Kg 1ND 0.46 1/25/2011 08:57 PM
4-Chlorotoluene 3.5 µg/Kg 1ND 0.47 1/25/2011 08:57 PM
4-Isopropyltoluene 3.5 µg/Kg 1ND 0.40 1/25/2011 08:57 PM
Benzene J3.5 µg/Kg 11.1 0.57 1/25/2011 08:57 PM
Bromobenzene 3.5 µg/Kg 1ND 1.1 1/25/2011 08:57 PM
Bromodichloromethane 3.5 µg/Kg 1ND 0.60 1/25/2011 08:57 PM
Bromoform 3.5 µg/Kg 1ND 0.85 1/25/2011 08:57 PM
Bromomethane 3.5 µg/Kg 1ND 0.61 1/25/2011 08:57 PM
Carbon tetrachloride 3.5 µg/Kg 1ND 0.93 1/25/2011 08:57 PM
Chlorobenzene 3.5 µg/Kg 1ND 0.63 1/25/2011 08:57 PM
Chloroethane 3.5 µg/Kg 1ND 0.92 1/25/2011 08:57 PM
Chloroform 3.5 µg/Kg 1ND 0.43 1/25/2011 08:57 PM
Chloromethane 3.5 µg/Kg 1ND 0.57 1/25/2011 08:57 PM
cis-1,2-Dichloroethene 3.5 µg/Kg 1ND 0.84 1/25/2011 08:57 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-104-15.5
Collection Date: 1/19/2011 12:34:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-009E

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110125B K11VS032QC Batch: PrepDate: 1/19/2011

cis-1,3-Dichloropropene 3.5 µg/Kg 1ND 0.89 1/25/2011 08:57 PM
Di-isopropyl ether 3.5 µg/Kg 1ND 0.45 1/25/2011 08:57 PM
Dibromochloromethane 3.5 µg/Kg 1ND 0.48 1/25/2011 08:57 PM
Dibromomethane 3.5 µg/Kg 1ND 1.2 1/25/2011 08:57 PM
Dichlorodifluoromethane 3.5 µg/Kg 1ND 0.42 1/25/2011 08:57 PM
Ethyl Tert-butyl ether 3.5 µg/Kg 1ND 0.52 1/25/2011 08:57 PM
Ethylbenzene 3.5 µg/Kg 1ND 0.64 1/25/2011 08:57 PM
Hexachlorobutadiene 3.5 µg/Kg 1ND 2.4 1/25/2011 08:57 PM
Isopropylbenzene 3.5 µg/Kg 1ND 0.85 1/25/2011 08:57 PM
m,p-Xylene 7.0 µg/Kg 1ND 1.2 1/25/2011 08:57 PM
Methylene chloride 3.5 µg/Kg 1ND 3.5 1/25/2011 08:57 PM
MTBE 3.5 µg/Kg 1ND 0.54 1/25/2011 08:57 PM
n-Butylbenzene 3.5 µg/Kg 1ND 0.73 1/25/2011 08:57 PM
n-Propylbenzene 3.5 µg/Kg 1ND 0.63 1/25/2011 08:57 PM
Naphthalene 3.5 µg/Kg 1ND 1.2 1/25/2011 08:57 PM
o-Xylene 3.5 µg/Kg 1ND 0.72 1/25/2011 08:57 PM
sec-Butylbenzene 3.5 µg/Kg 1ND 0.60 1/25/2011 08:57 PM
Styrene 3.5 µg/Kg 1ND 0.63 1/25/2011 08:57 PM
Tert-amyl methyl ether 3.5 µg/Kg 1ND 0.46 1/25/2011 08:57 PM
Tert-Butanol 70 µg/Kg 1ND 4.9 1/25/2011 08:57 PM
tert-Butylbenzene 3.5 µg/Kg 1ND 0.43 1/25/2011 08:57 PM
Tetrachloroethene 3.5 µg/Kg 1ND 0.74 1/25/2011 08:57 PM
Toluene J3.5 µg/Kg 10.83 0.58 1/25/2011 08:57 PM
trans-1,2-Dichloroethene 3.5 µg/Kg 1ND 0.69 1/25/2011 08:57 PM
Trichloroethene 3.5 µg/Kg 1ND 1.4 1/25/2011 08:57 PM
Trichlorofluoromethane 3.5 µg/Kg 1ND 0.81 1/25/2011 08:57 PM
Vinyl chloride 3.5 µg/Kg 1ND 0.41 1/25/2011 08:57 PM
 Surr: 1,2-Dichloroethane-d4 70-150 %REC 188.2 0 1/25/2011 08:57 PM
 Surr: 4-Bromofluorobenzene 64-126 %REC 188.7 0 1/25/2011 08:57 PM
 Surr: Dibromofluoromethane 69-138 %REC 194.1 0 1/25/2011 08:57 PM
 Surr: Toluene-d8 70-128 %REC 1101 0 1/25/2011 08:57 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-104-20.5
Collection Date: 1/19/2011 12:40:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-010A

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP8_110125C 69934QC Batch: PrepDate: 1/24/2011

Antimony 2.0 mg/Kg 1ND 0.28 1/25/2011 08:55 AM
Arsenic 1.0 mg/Kg 16.9 0.27 1/25/2011 08:55 AM
Barium 1.0 mg/Kg 1140 0.13 1/25/2011 08:55 AM
Beryllium 1.0 mg/Kg 1ND 0.055 1/25/2011 08:55 AM
Cadmium 1.0 mg/Kg 1ND 0.0064 1/25/2011 08:55 AM
Chromium 1.0 mg/Kg 121 0.088 1/25/2011 08:55 AM
Cobalt 1.0 mg/Kg 18.0 0.014 1/25/2011 08:55 AM
Copper 2.0 mg/Kg 123 0.26 1/25/2011 08:55 AM
Lead 1.0 mg/Kg 15.4 0.11 1/25/2011 08:55 AM
Molybdenum 1.0 mg/Kg 1ND 0.043 1/25/2011 08:55 AM
Nickel 1.0 mg/Kg 115 0.032 1/25/2011 08:55 AM
Selenium 1.0 mg/Kg 11.7 0.43 1/25/2011 08:55 AM
Silver 1.0 mg/Kg 1ND 0.017 1/25/2011 08:55 AM
Thallium 1.0 mg/Kg 1ND 0.23 1/25/2011 08:55 AM
Vanadium 1.0 mg/Kg 137 0.019 1/25/2011 08:55 AM
Zinc 1.0 mg/Kg 142 0.19 1/25/2011 08:55 AM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110124C 69945QC Batch: PrepDate: 1/24/2011

T/R Hydrocarbons: C11-C12 3.0 mg/Kg 1ND 3.0 1/25/2011 01:40 PM
T/R Hydrocarbons: C13-C14 3.0 mg/Kg 1ND 3.0 1/25/2011 01:40 PM
T/R Hydrocarbons: C15-C16 3.0 mg/Kg 1ND 3.0 1/25/2011 01:40 PM
T/R Hydrocarbons: C17-C18 3.0 mg/Kg 1ND 3.0 1/25/2011 01:40 PM
T/R Hydrocarbons: C19-C20 3.0 mg/Kg 1ND 3.0 1/25/2011 01:40 PM
T/R Hydrocarbons: C21-C22 3.0 mg/Kg 1ND 3.0 1/25/2011 01:40 PM
T/R Hydrocarbons: C23-C24 3.0 mg/Kg 1ND 3.0 1/25/2011 01:40 PM
T/R Hydrocarbons: C25-C26 3.0 mg/Kg 1ND 3.0 1/25/2011 01:40 PM
T/R Hydrocarbons: C27-C28 3.0 mg/Kg 1ND 3.0 1/25/2011 01:40 PM
T/R Hydrocarbons: C29-C30 3.0 mg/Kg 1ND 3.0 1/25/2011 01:40 PM
T/R Hydrocarbons: C31-C32 3.0 mg/Kg 1ND 3.0 1/25/2011 01:40 PM
T/R Hydrocarbons: C9-C10 3.0 mg/Kg 1ND 3.0 1/25/2011 01:40 PM
T/R Hydrocarbons: C8-C17 3.0 mg/Kg 1ND 3.0 1/25/2011 01:40 PM
 Surr: 2-Fluorobiphenyl 27-100 %REC 136.3 0 1/25/2011 01:40 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-104-20.5
Collection Date: 1/19/2011 12:40:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-010A

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110125A 69932QC Batch: PrepDate: 1/24/2011

Mercury J0.10 mg/Kg 10.095 0.0076 1/25/2011 09:52 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-104-20.5
Collection Date: 1/19/2011 12:40:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-010B

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110124B E11VS030QC Batch: PrepDate: 1/19/2011

T/R Hydrocarbons: C4-C8 0.68 mg/Kg 1ND 0.13 1/24/2011 08:17 PM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 1104 0 1/24/2011 08:17 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-104-20.5
Collection Date: 1/19/2011 12:40:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-010E

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110125B K11VS032QC Batch: PrepDate: 1/19/2011

1,1,1,2-Tetrachloroethane 3.3 µg/Kg 1ND 1.2 1/25/2011 09:14 PM
1,1,1-Trichloroethane 3.3 µg/Kg 1ND 0.43 1/25/2011 09:14 PM
1,1,2,2-Tetrachloroethane 3.3 µg/Kg 1ND 1.0 1/25/2011 09:14 PM
1,1,2-Trichloroethane 3.3 µg/Kg 1ND 1.1 1/25/2011 09:14 PM
1,1-Dichloroethane 3.3 µg/Kg 1ND 0.34 1/25/2011 09:14 PM
1,1-Dichloroethene 3.3 µg/Kg 1ND 0.85 1/25/2011 09:14 PM
1,1-Dichloropropene 3.3 µg/Kg 1ND 1.0 1/25/2011 09:14 PM
1,2,3-Trichlorobenzene 3.3 µg/Kg 1ND 0.69 1/25/2011 09:14 PM
1,2,3-Trichloropropane 3.3 µg/Kg 1ND 0.50 1/25/2011 09:14 PM
1,2,4-Trichlorobenzene 3.3 µg/Kg 1ND 0.90 1/25/2011 09:14 PM
1,2,4-Trimethylbenzene 3.3 µg/Kg 1ND 0.57 1/25/2011 09:14 PM
1,2-Dibromo-3-chloropropane 6.7 µg/Kg 1ND 1.3 1/25/2011 09:14 PM
1,2-Dibromoethane 3.3 µg/Kg 1ND 0.98 1/25/2011 09:14 PM
1,2-Dichlorobenzene 3.3 µg/Kg 1ND 0.56 1/25/2011 09:14 PM
1,2-Dichloroethane 3.3 µg/Kg 1ND 0.78 1/25/2011 09:14 PM
1,2-Dichloropropane 3.3 µg/Kg 1ND 1.0 1/25/2011 09:14 PM
1,3,5-Trimethylbenzene 3.3 µg/Kg 1ND 0.67 1/25/2011 09:14 PM
1,3-Dichlorobenzene 3.3 µg/Kg 1ND 0.67 1/25/2011 09:14 PM
1,3-Dichloropropane 3.3 µg/Kg 1ND 0.70 1/25/2011 09:14 PM
1,4-Dichlorobenzene 3.3 µg/Kg 1ND 0.80 1/25/2011 09:14 PM
2,2-Dichloropropane 3.3 µg/Kg 1ND 0.58 1/25/2011 09:14 PM
2-Chlorotoluene 3.3 µg/Kg 1ND 0.44 1/25/2011 09:14 PM
4-Chlorotoluene 3.3 µg/Kg 1ND 0.45 1/25/2011 09:14 PM
4-Isopropyltoluene 3.3 µg/Kg 1ND 0.38 1/25/2011 09:14 PM
Benzene 3.3 µg/Kg 16.2 0.55 1/25/2011 09:14 PM
Bromobenzene 3.3 µg/Kg 1ND 1.0 1/25/2011 09:14 PM
Bromodichloromethane 3.3 µg/Kg 1ND 0.57 1/25/2011 09:14 PM
Bromoform 3.3 µg/Kg 1ND 0.81 1/25/2011 09:14 PM
Bromomethane 3.3 µg/Kg 1ND 0.58 1/25/2011 09:14 PM
Carbon tetrachloride 3.3 µg/Kg 1ND 0.89 1/25/2011 09:14 PM
Chlorobenzene 3.3 µg/Kg 1ND 0.60 1/25/2011 09:14 PM
Chloroethane 3.3 µg/Kg 1ND 0.88 1/25/2011 09:14 PM
Chloroform 3.3 µg/Kg 1ND 0.41 1/25/2011 09:14 PM
Chloromethane 3.3 µg/Kg 1ND 0.55 1/25/2011 09:14 PM
cis-1,2-Dichloroethene 3.3 µg/Kg 1ND 0.80 1/25/2011 09:14 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-104-20.5
Collection Date: 1/19/2011 12:40:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-010E

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110125B K11VS032QC Batch: PrepDate: 1/19/2011

cis-1,3-Dichloropropene 3.3 µg/Kg 1ND 0.85 1/25/2011 09:14 PM
Di-isopropyl ether 3.3 µg/Kg 1ND 0.43 1/25/2011 09:14 PM
Dibromochloromethane 3.3 µg/Kg 1ND 0.45 1/25/2011 09:14 PM
Dibromomethane 3.3 µg/Kg 1ND 1.1 1/25/2011 09:14 PM
Dichlorodifluoromethane 3.3 µg/Kg 1ND 0.40 1/25/2011 09:14 PM
Ethyl Tert-butyl ether 3.3 µg/Kg 1ND 0.50 1/25/2011 09:14 PM
Ethylbenzene 3.3 µg/Kg 1ND 0.61 1/25/2011 09:14 PM
Hexachlorobutadiene 3.3 µg/Kg 1ND 2.3 1/25/2011 09:14 PM
Isopropylbenzene 3.3 µg/Kg 1ND 0.82 1/25/2011 09:14 PM
m,p-Xylene 6.7 µg/Kg 1ND 1.1 1/25/2011 09:14 PM
Methylene chloride 3.3 µg/Kg 1ND 3.3 1/25/2011 09:14 PM
MTBE 3.3 µg/Kg 1ND 0.51 1/25/2011 09:14 PM
n-Butylbenzene 3.3 µg/Kg 1ND 0.70 1/25/2011 09:14 PM
n-Propylbenzene 3.3 µg/Kg 1ND 0.60 1/25/2011 09:14 PM
Naphthalene 3.3 µg/Kg 1ND 1.1 1/25/2011 09:14 PM
o-Xylene 3.3 µg/Kg 1ND 0.69 1/25/2011 09:14 PM
sec-Butylbenzene 3.3 µg/Kg 1ND 0.57 1/25/2011 09:14 PM
Styrene 3.3 µg/Kg 1ND 0.60 1/25/2011 09:14 PM
Tert-amyl methyl ether 3.3 µg/Kg 1ND 0.44 1/25/2011 09:14 PM
Tert-Butanol 67 µg/Kg 1ND 4.7 1/25/2011 09:14 PM
tert-Butylbenzene 3.3 µg/Kg 1ND 0.41 1/25/2011 09:14 PM
Tetrachloroethene 3.3 µg/Kg 1ND 0.70 1/25/2011 09:14 PM
Toluene J3.3 µg/Kg 12.2 0.55 1/25/2011 09:14 PM
trans-1,2-Dichloroethene 3.3 µg/Kg 1ND 0.66 1/25/2011 09:14 PM
Trichloroethene 3.3 µg/Kg 1ND 1.3 1/25/2011 09:14 PM
Trichlorofluoromethane 3.3 µg/Kg 1ND 0.77 1/25/2011 09:14 PM
Vinyl chloride 3.3 µg/Kg 1ND 0.39 1/25/2011 09:14 PM
 Surr: 1,2-Dichloroethane-d4 70-150 %REC 188.3 0 1/25/2011 09:14 PM
 Surr: 4-Bromofluorobenzene 64-126 %REC 187.1 0 1/25/2011 09:14 PM
 Surr: Dibromofluoromethane 69-138 %REC 192.5 0 1/25/2011 09:14 PM
 Surr: Toluene-d8 70-128 %REC 197.4 0 1/25/2011 09:14 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-104-GWS
Collection Date: 1/19/2011 2:05:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-011A

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110125B A11VW021QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 2.0 µg/L 4ND 1.8 1/25/2011 01:25 PM
1,1,1-Trichloroethane 2.0 µg/L 4ND 1.1 1/25/2011 01:25 PM
1,1,2,2-Tetrachloroethane 2.0 µg/L 4ND 1.4 1/25/2011 01:25 PM
1,1,2-Trichloroethane 2.0 µg/L 4ND 1.7 1/25/2011 01:25 PM
1,1-Dichloroethane 2.0 µg/L 4ND 0.66 1/25/2011 01:25 PM
1,1-Dichloroethene 2.0 µg/L 4ND 0.76 1/25/2011 01:25 PM
1,1-Dichloropropene 2.0 µg/L 4ND 1.2 1/25/2011 01:25 PM
1,2,3-Trichlorobenzene 2.0 µg/L 4ND 1.9 1/25/2011 01:25 PM
1,2,3-Trichloropropane 2.0 µg/L 4ND 0.98 1/25/2011 01:25 PM
1,2,4-Trichlorobenzene 2.0 µg/L 4ND 1.7 1/25/2011 01:25 PM
1,2,4-Trimethylbenzene 2.0 µg/L 4380 1.8 1/25/2011 01:25 PM
1,2-Dibromo-3-chloropropane 2.0 µg/L 4ND 1.4 1/25/2011 01:25 PM
1,2-Dibromoethane 2.0 µg/L 4ND 1.5 1/25/2011 01:25 PM
1,2-Dichlorobenzene 2.0 µg/L 4ND 1.1 1/25/2011 01:25 PM
1,2-Dichloroethane 2.0 µg/L 4ND 0.66 1/25/2011 01:25 PM
1,2-Dichloropropane 2.0 µg/L 4ND 0.80 1/25/2011 01:25 PM
1,3,5-Trimethylbenzene 2.0 µg/L 4140 1.4 1/25/2011 01:25 PM
1,3-Dichlorobenzene 2.0 µg/L 4ND 1.1 1/25/2011 01:25 PM
1,3-Dichloropropane 2.0 µg/L 4ND 1.3 1/25/2011 01:25 PM
1,4-Dichlorobenzene 2.0 µg/L 4ND 0.96 1/25/2011 01:25 PM
2,2-Dichloropropane 2.0 µg/L 4ND 1.3 1/25/2011 01:25 PM
2-Chlorotoluene 2.0 µg/L 4ND 1.2 1/25/2011 01:25 PM
4-Chlorotoluene 2.0 µg/L 4ND 0.93 1/25/2011 01:25 PM
4-Isopropyltoluene 2.0 µg/L 447 1.4 1/25/2011 01:25 PM
Benzene 2.0 µg/L 445 0.68 1/25/2011 01:25 PM
Bromobenzene 2.0 µg/L 4ND 0.86 1/25/2011 01:25 PM
Bromodichloromethane 2.0 µg/L 4ND 1.5 1/25/2011 01:25 PM
Bromoform 2.0 µg/L 4ND 1.2 1/25/2011 01:25 PM
Bromomethane 2.0 µg/L 4ND 1.3 1/25/2011 01:25 PM
Carbon tetrachloride 2.0 µg/L 4ND 1.5 1/25/2011 01:25 PM
Chlorobenzene 2.0 µg/L 4ND 1.1 1/25/2011 01:25 PM
Chloroethane 2.0 µg/L 4ND 1.4 1/25/2011 01:25 PM
Chloroform 2.0 µg/L 4ND 0.93 1/25/2011 01:25 PM
Chloromethane 2.0 µg/L 4ND 1.3 1/25/2011 01:25 PM
cis-1,2-Dichloroethene 2.0 µg/L 4ND 0.60 1/25/2011 01:25 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-104-GWS
Collection Date: 1/19/2011 2:05:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-011A

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110125B A11VW021QC Batch: PrepDate:

cis-1,3-Dichloropropene 2.0 µg/L 4ND 1.1 1/25/2011 01:25 PM
Di-isopropyl ether 2.0 µg/L 4ND 0.48 1/25/2011 01:25 PM
Dibromochloromethane 2.0 µg/L 4ND 1.6 1/25/2011 01:25 PM
Dibromomethane 2.0 µg/L 4ND 0.74 1/25/2011 01:25 PM
Dichlorodifluoromethane 2.0 µg/L 4ND 1.3 1/25/2011 01:25 PM
Ethyl tert-butyl ether 2.0 µg/L 4ND 0.51 1/25/2011 01:25 PM
Ethylbenzene 2.0 µg/L 4200 0.87 1/25/2011 01:25 PM
Hexachlorobutadiene 2.0 µg/L 4ND 1.1 1/25/2011 01:25 PM
Isopropylbenzene 2.0 µg/L 434 1.2 1/25/2011 01:25 PM
m,p-Xylene 4.0 µg/L 4500 2.0 1/25/2011 01:25 PM
Methylene chloride 4.0 µg/L 4ND 4.0 1/25/2011 01:25 PM
MTBE 2.0 µg/L 4ND 0.60 1/25/2011 01:25 PM
n-Butylbenzene 2.0 µg/L 429 1.2 1/25/2011 01:25 PM
n-Propylbenzene 2.0 µg/L 439 1.4 1/25/2011 01:25 PM
Naphthalene 10 µg/L 201200 7.0 1/21/2011 10:58 PM
o-Xylene 2.0 µg/L 4180 1.1 1/25/2011 01:25 PM
sec-Butylbenzene 2.0 µg/L 415 1.3 1/25/2011 01:25 PM
Styrene 2.0 µg/L 4ND 1.5 1/25/2011 01:25 PM
Tert-amyl methyl ether 2.0 µg/L 4ND 0.78 1/25/2011 01:25 PM
Tert-Butanol 40 µg/L 4ND 13 1/25/2011 01:25 PM
tert-Butylbenzene 2.0 µg/L 4ND 1.4 1/25/2011 01:25 PM
Tetrachloroethene 2.0 µg/L 4ND 0.78 1/25/2011 01:25 PM
Toluene 2.0 µg/L 4120 0.87 1/25/2011 01:25 PM
trans-1,2-Dichloroethene 2.0 µg/L 4ND 0.90 1/25/2011 01:25 PM
Trichloroethene 2.0 µg/L 4ND 0.59 1/25/2011 01:25 PM
Trichlorofluoromethane 2.0 µg/L 4ND 1.0 1/25/2011 01:25 PM
Vinyl chloride 2.0 µg/L 4ND 1.4 1/25/2011 01:25 PM
 Surr: 1,2-Dichloroethane-d4 70-130 %REC 2077.9 0 1/21/2011 10:58 PM
 Surr: 1,2-Dichloroethane-d4 70-130 %REC 478.1 0 1/25/2011 01:25 PM
 Surr: 4-Bromofluorobenzene 70-130 %REC 4104 0 1/25/2011 01:25 PM
 Surr: 4-Bromofluorobenzene 70-130 %REC 20103 0 1/21/2011 10:58 PM
 Surr: Dibromofluoromethane 70-130 %REC 482.5 0 1/25/2011 01:25 PM
 Surr: Dibromofluoromethane 70-130 %REC 2079.9 0 1/21/2011 10:58 PM
 Surr: Toluene-d8 70-130 %REC 496.7 0 1/25/2011 01:25 PM
 Surr: Toluene-d8 70-130 %REC 2098.7 0 1/21/2011 10:58 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-104-GWS
Collection Date: 1/19/2011 2:05:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-011B

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_110124A M11VW017QC Batch: PrepDate:

T/R Hydrocarbons: C4-C8 0.50 mg/L 102.1 0.50 1/24/2011 01:57 PM
 Surr: Bromofluorobenzene (FID) 70-130 %REC 10100 0 1/24/2011 01:57 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-104-GWS
Collection Date: 1/19/2011 2:05:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-011C

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3510C

RunID: GC21_110124B 69944QC Batch: PrepDate: 1/24/2011

T/R Hydrocarbons: C11-C12 0.44 mg/L 203.6 0.44 1/25/2011 07:13 PM
T/R Hydrocarbons: C13-C14 0.44 mg/L 202.7 0.44 1/25/2011 07:13 PM
T/R Hydrocarbons: C15-C16 0.44 mg/L 200.70 0.44 1/25/2011 07:13 PM
T/R Hydrocarbons: C17-C18 0.022 mg/L 10.12 0.022 1/25/2011 03:29 AM
T/R Hydrocarbons: C19-C20 0.022 mg/L 10.036 0.022 1/25/2011 03:29 AM
T/R Hydrocarbons: C21-C22 0.022 mg/L 10.044 0.022 1/25/2011 03:29 AM
T/R Hydrocarbons: C23-C24 0.022 mg/L 1ND 0.022 1/25/2011 03:29 AM
T/R Hydrocarbons: C25-C26 0.022 mg/L 10.027 0.022 1/25/2011 03:29 AM
T/R Hydrocarbons: C27-C28 0.022 mg/L 10.029 0.022 1/25/2011 03:29 AM
T/R Hydrocarbons: C29-C30 0.022 mg/L 1ND 0.022 1/25/2011 03:29 AM
T/R Hydrocarbons: C31-C32 0.022 mg/L 10.026 0.022 1/25/2011 03:29 AM
T/R Hydrocarbons: C9-C10 0.44 mg/L 200.99 0.44 1/25/2011 07:13 PM
T/R Hydrocarbons: C8-C17 0.44 mg/L 208.2 0.44 1/25/2011 07:13 PM
 Surr: 2-Fluorobiphenyl 34-110 %REC 2075.8 0 1/25/2011 07:13 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-104-GWSD
Collection Date: 1/19/2011 2:15:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-012A

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110125B A11VW021QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 2.0 µg/L 4ND 1.8 1/25/2011 02:04 PM
1,1,1-Trichloroethane 2.0 µg/L 4ND 1.1 1/25/2011 02:04 PM
1,1,2,2-Tetrachloroethane 2.0 µg/L 4ND 1.4 1/25/2011 02:04 PM
1,1,2-Trichloroethane 2.0 µg/L 4ND 1.7 1/25/2011 02:04 PM
1,1-Dichloroethane 2.0 µg/L 4ND 0.66 1/25/2011 02:04 PM
1,1-Dichloroethene 2.0 µg/L 4ND 0.76 1/25/2011 02:04 PM
1,1-Dichloropropene 2.0 µg/L 4ND 1.2 1/25/2011 02:04 PM
1,2,3-Trichlorobenzene 2.0 µg/L 4ND 1.9 1/25/2011 02:04 PM
1,2,3-Trichloropropane 2.0 µg/L 4ND 0.98 1/25/2011 02:04 PM
1,2,4-Trichlorobenzene 2.0 µg/L 4ND 1.7 1/25/2011 02:04 PM
1,2,4-Trimethylbenzene 2.0 µg/L 4320 1.8 1/25/2011 02:04 PM
1,2-Dibromo-3-chloropropane 2.0 µg/L 4ND 1.4 1/25/2011 02:04 PM
1,2-Dibromoethane 2.0 µg/L 4ND 1.5 1/25/2011 02:04 PM
1,2-Dichlorobenzene 2.0 µg/L 4ND 1.1 1/25/2011 02:04 PM
1,2-Dichloroethane 2.0 µg/L 4ND 0.66 1/25/2011 02:04 PM
1,2-Dichloropropane 2.0 µg/L 4ND 0.80 1/25/2011 02:04 PM
1,3,5-Trimethylbenzene 2.0 µg/L 4120 1.4 1/25/2011 02:04 PM
1,3-Dichlorobenzene 2.0 µg/L 4ND 1.1 1/25/2011 02:04 PM
1,3-Dichloropropane 2.0 µg/L 4ND 1.3 1/25/2011 02:04 PM
1,4-Dichlorobenzene 2.0 µg/L 4ND 0.96 1/25/2011 02:04 PM
2,2-Dichloropropane 2.0 µg/L 4ND 1.3 1/25/2011 02:04 PM
2-Chlorotoluene 2.0 µg/L 4ND 1.2 1/25/2011 02:04 PM
4-Chlorotoluene 2.0 µg/L 4ND 0.93 1/25/2011 02:04 PM
4-Isopropyltoluene 2.0 µg/L 446 1.4 1/25/2011 02:04 PM
Benzene 2.0 µg/L 440 0.68 1/25/2011 02:04 PM
Bromobenzene 2.0 µg/L 4ND 0.86 1/25/2011 02:04 PM
Bromodichloromethane 2.0 µg/L 4ND 1.5 1/25/2011 02:04 PM
Bromoform 2.0 µg/L 4ND 1.2 1/25/2011 02:04 PM
Bromomethane 2.0 µg/L 4ND 1.3 1/25/2011 02:04 PM
Carbon tetrachloride 2.0 µg/L 4ND 1.5 1/25/2011 02:04 PM
Chlorobenzene 2.0 µg/L 4ND 1.1 1/25/2011 02:04 PM
Chloroethane 2.0 µg/L 4ND 1.4 1/25/2011 02:04 PM
Chloroform 2.0 µg/L 4ND 0.93 1/25/2011 02:04 PM
Chloromethane 2.0 µg/L 4ND 1.3 1/25/2011 02:04 PM
cis-1,2-Dichloroethene 2.0 µg/L 4ND 0.60 1/25/2011 02:04 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-104-GWSD
Collection Date: 1/19/2011 2:15:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-012A

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110125B A11VW021QC Batch: PrepDate:

cis-1,3-Dichloropropene 2.0 µg/L 4ND 1.1 1/25/2011 02:04 PM
Di-isopropyl ether 2.0 µg/L 4ND 0.48 1/25/2011 02:04 PM
Dibromochloromethane 2.0 µg/L 4ND 1.6 1/25/2011 02:04 PM
Dibromomethane 2.0 µg/L 4ND 0.74 1/25/2011 02:04 PM
Dichlorodifluoromethane 2.0 µg/L 4ND 1.3 1/25/2011 02:04 PM
Ethyl tert-butyl ether 2.0 µg/L 4ND 0.51 1/25/2011 02:04 PM
Ethylbenzene 2.0 µg/L 4210 0.87 1/25/2011 02:04 PM
Hexachlorobutadiene 2.0 µg/L 4ND 1.1 1/25/2011 02:04 PM
Isopropylbenzene 2.0 µg/L 436 1.2 1/25/2011 02:04 PM
m,p-Xylene 4.0 µg/L 4380 2.0 1/25/2011 02:04 PM
Methylene chloride 4.0 µg/L 4ND 4.0 1/25/2011 02:04 PM
MTBE 2.0 µg/L 4ND 0.60 1/25/2011 02:04 PM
n-Butylbenzene 2.0 µg/L 428 1.2 1/25/2011 02:04 PM
n-Propylbenzene 2.0 µg/L 442 1.4 1/25/2011 02:04 PM
Naphthalene 10 µg/L 201200 7.0 1/21/2011 11:19 PM
o-Xylene 2.0 µg/L 4130 1.1 1/25/2011 02:04 PM
sec-Butylbenzene 2.0 µg/L 415 1.3 1/25/2011 02:04 PM
Styrene 2.0 µg/L 4ND 1.5 1/25/2011 02:04 PM
Tert-amyl methyl ether 2.0 µg/L 4ND 0.78 1/25/2011 02:04 PM
Tert-Butanol 40 µg/L 4ND 13 1/25/2011 02:04 PM
tert-Butylbenzene J2.0 µg/L 41.5 1.4 1/25/2011 02:04 PM
Tetrachloroethene 2.0 µg/L 4ND 0.78 1/25/2011 02:04 PM
Toluene 2.0 µg/L 486 0.87 1/25/2011 02:04 PM
trans-1,2-Dichloroethene 2.0 µg/L 4ND 0.90 1/25/2011 02:04 PM
Trichloroethene 2.0 µg/L 4ND 0.59 1/25/2011 02:04 PM
Trichlorofluoromethane 2.0 µg/L 4ND 1.0 1/25/2011 02:04 PM
Vinyl chloride 2.0 µg/L 4ND 1.4 1/25/2011 02:04 PM
 Surr: 1,2-Dichloroethane-d4 70-130 %REC 2077.2 0 1/21/2011 11:19 PM
 Surr: 1,2-Dichloroethane-d4 70-130 %REC 477.1 0 1/25/2011 02:04 PM
 Surr: 4-Bromofluorobenzene 70-130 %REC 4104 0 1/25/2011 02:04 PM
 Surr: 4-Bromofluorobenzene 70-130 %REC 20103 0 1/21/2011 11:19 PM
 Surr: Dibromofluoromethane 70-130 %REC 479.9 0 1/25/2011 02:04 PM
 Surr: Dibromofluoromethane 70-130 %REC 2080.5 0 1/21/2011 11:19 PM
 Surr: Toluene-d8 70-130 %REC 497.7 0 1/25/2011 02:04 PM
 Surr: Toluene-d8 70-130 %REC 2098.6 0 1/21/2011 11:19 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-104-GWSD
Collection Date: 1/19/2011 2:15:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-012B

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_110124A M11VW017QC Batch: PrepDate:

T/R Hydrocarbons: C4-C8 0.50 mg/L 102.2 0.50 1/24/2011 01:37 PM
 Surr: Bromofluorobenzene (FID) 70-130 %REC 10103 0 1/24/2011 01:37 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-104-GWSD
Collection Date: 1/19/2011 2:15:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-012C

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3510C

RunID: GC21_110124B 69944QC Batch: PrepDate: 1/24/2011

T/R Hydrocarbons: C11-C12 0.44 mg/L 206.0 0.44 1/25/2011 07:30 PM
T/R Hydrocarbons: C13-C14 0.44 mg/L 204.5 0.44 1/25/2011 07:30 PM
T/R Hydrocarbons: C15-C16 0.44 mg/L 201.1 0.44 1/25/2011 07:30 PM
T/R Hydrocarbons: C17-C18 0.022 mg/L 10.17 0.022 1/25/2011 03:46 AM
T/R Hydrocarbons: C19-C20 0.022 mg/L 10.042 0.022 1/25/2011 03:46 AM
T/R Hydrocarbons: C21-C22 0.022 mg/L 10.061 0.022 1/25/2011 03:46 AM
T/R Hydrocarbons: C23-C24 0.022 mg/L 10.022 0.022 1/25/2011 03:46 AM
T/R Hydrocarbons: C25-C26 0.022 mg/L 10.031 0.022 1/25/2011 03:46 AM
T/R Hydrocarbons: C27-C28 0.022 mg/L 10.036 0.022 1/25/2011 03:46 AM
T/R Hydrocarbons: C29-C30 0.022 mg/L 10.028 0.022 1/25/2011 03:46 AM
T/R Hydrocarbons: C31-C32 0.022 mg/L 10.038 0.022 1/25/2011 03:46 AM
T/R Hydrocarbons: C9-C10 0.44 mg/L 201.5 0.44 1/25/2011 07:30 PM
T/R Hydrocarbons: C8-C17 0.44 mg/L 2013 0.44 1/25/2011 07:30 PM
 Surr: 2-Fluorobiphenyl 34-110 %REC 20106 0 1/25/2011 07:30 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-100-EB-01192011
Collection Date: 1/19/2011 2:45:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-013A

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110121B A11VW016QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 0.50 µg/L 1ND 0.45 1/21/2011 08:19 PM
1,1,1-Trichloroethane 0.50 µg/L 1ND 0.27 1/21/2011 08:19 PM
1,1,2,2-Tetrachloroethane 0.50 µg/L 1ND 0.35 1/21/2011 08:19 PM
1,1,2-Trichloroethane 0.50 µg/L 1ND 0.43 1/21/2011 08:19 PM
1,1-Dichloroethane 0.50 µg/L 1ND 0.17 1/21/2011 08:19 PM
1,1-Dichloroethene 0.50 µg/L 1ND 0.19 1/21/2011 08:19 PM
1,1-Dichloropropene 0.50 µg/L 1ND 0.30 1/21/2011 08:19 PM
1,2,3-Trichlorobenzene 0.50 µg/L 1ND 0.48 1/21/2011 08:19 PM
1,2,3-Trichloropropane 0.50 µg/L 1ND 0.24 1/21/2011 08:19 PM
1,2,4-Trichlorobenzene 0.50 µg/L 1ND 0.43 1/21/2011 08:19 PM
1,2,4-Trimethylbenzene 0.50 µg/L 1ND 0.44 1/21/2011 08:19 PM
1,2-Dibromo-3-chloropropane 0.50 µg/L 1ND 0.35 1/21/2011 08:19 PM
1,2-Dibromoethane 0.50 µg/L 1ND 0.37 1/21/2011 08:19 PM
1,2-Dichlorobenzene 0.50 µg/L 1ND 0.27 1/21/2011 08:19 PM
1,2-Dichloroethane 0.50 µg/L 1ND 0.16 1/21/2011 08:19 PM
1,2-Dichloropropane 0.50 µg/L 1ND 0.20 1/21/2011 08:19 PM
1,3,5-Trimethylbenzene 0.50 µg/L 1ND 0.36 1/21/2011 08:19 PM
1,3-Dichlorobenzene 0.50 µg/L 1ND 0.28 1/21/2011 08:19 PM
1,3-Dichloropropane 0.50 µg/L 1ND 0.32 1/21/2011 08:19 PM
1,4-Dichlorobenzene 0.50 µg/L 1ND 0.24 1/21/2011 08:19 PM
2,2-Dichloropropane 0.50 µg/L 1ND 0.32 1/21/2011 08:19 PM
2-Chlorotoluene 0.50 µg/L 1ND 0.31 1/21/2011 08:19 PM
4-Chlorotoluene 0.50 µg/L 1ND 0.23 1/21/2011 08:19 PM
4-Isopropyltoluene 0.50 µg/L 1ND 0.36 1/21/2011 08:19 PM
Benzene 0.50 µg/L 1ND 0.17 1/21/2011 08:19 PM
Bromobenzene 0.50 µg/L 1ND 0.21 1/21/2011 08:19 PM
Bromodichloromethane 0.50 µg/L 1ND 0.39 1/21/2011 08:19 PM
Bromoform 0.50 µg/L 1ND 0.30 1/21/2011 08:19 PM
Bromomethane 0.50 µg/L 1ND 0.32 1/21/2011 08:19 PM
Carbon tetrachloride 0.50 µg/L 1ND 0.38 1/21/2011 08:19 PM
Chlorobenzene 0.50 µg/L 1ND 0.28 1/21/2011 08:19 PM
Chloroethane 0.50 µg/L 1ND 0.35 1/21/2011 08:19 PM
Chloroform 0.50 µg/L 1ND 0.23 1/21/2011 08:19 PM
Chloromethane 0.50 µg/L 1ND 0.32 1/21/2011 08:19 PM
cis-1,2-Dichloroethene 0.50 µg/L 1ND 0.15 1/21/2011 08:19 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-100-EB-01192011
Collection Date: 1/19/2011 2:45:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-013A

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110121B A11VW016QC Batch: PrepDate:

cis-1,3-Dichloropropene 0.50 µg/L 1ND 0.29 1/21/2011 08:19 PM
Di-isopropyl ether 0.50 µg/L 1ND 0.12 1/21/2011 08:19 PM
Dibromochloromethane 0.50 µg/L 1ND 0.40 1/21/2011 08:19 PM
Dibromomethane 0.50 µg/L 1ND 0.19 1/21/2011 08:19 PM
Dichlorodifluoromethane 0.50 µg/L 1ND 0.33 1/21/2011 08:19 PM
Ethyl tert-butyl ether 0.50 µg/L 1ND 0.13 1/21/2011 08:19 PM
Ethylbenzene 0.50 µg/L 1ND 0.22 1/21/2011 08:19 PM
Hexachlorobutadiene 0.50 µg/L 1ND 0.28 1/21/2011 08:19 PM
Isopropylbenzene 0.50 µg/L 1ND 0.30 1/21/2011 08:19 PM
m,p-Xylene 1.0 µg/L 1ND 0.49 1/21/2011 08:19 PM
Methylene chloride 1.0 µg/L 1ND 1.0 1/21/2011 08:19 PM
MTBE 0.50 µg/L 1ND 0.15 1/21/2011 08:19 PM
n-Butylbenzene 0.50 µg/L 1ND 0.30 1/21/2011 08:19 PM
n-Propylbenzene 0.50 µg/L 1ND 0.36 1/21/2011 08:19 PM
Naphthalene 0.50 µg/L 1ND 0.35 1/21/2011 08:19 PM
o-Xylene 0.50 µg/L 1ND 0.27 1/21/2011 08:19 PM
sec-Butylbenzene 0.50 µg/L 1ND 0.33 1/21/2011 08:19 PM
Styrene 0.50 µg/L 1ND 0.38 1/21/2011 08:19 PM
Tert-amyl methyl ether 0.50 µg/L 1ND 0.20 1/21/2011 08:19 PM
Tert-Butanol 10 µg/L 1ND 3.3 1/21/2011 08:19 PM
tert-Butylbenzene 0.50 µg/L 1ND 0.35 1/21/2011 08:19 PM
Tetrachloroethene 0.50 µg/L 1ND 0.19 1/21/2011 08:19 PM
Toluene 0.50 µg/L 1ND 0.22 1/21/2011 08:19 PM
trans-1,2-Dichloroethene 0.50 µg/L 1ND 0.22 1/21/2011 08:19 PM
Trichloroethene 0.50 µg/L 1ND 0.15 1/21/2011 08:19 PM
Trichlorofluoromethane 0.50 µg/L 1ND 0.26 1/21/2011 08:19 PM
Vinyl chloride 0.50 µg/L 1ND 0.34 1/21/2011 08:19 PM
 Surr: 1,2-Dichloroethane-d4 70-130 %REC 184.7 0 1/21/2011 08:19 PM
 Surr: 4-Bromofluorobenzene 70-130 %REC 199.1 0 1/21/2011 08:19 PM
 Surr: Dibromofluoromethane 70-130 %REC 189.2 0 1/21/2011 08:19 PM
 Surr: Toluene-d8 70-130 %REC 198.3 0 1/21/2011 08:19 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-100-EB-01192011
Collection Date: 1/19/2011 2:45:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-013B

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_110124A M11VW017QC Batch: PrepDate:

T/R Hydrocarbons: C4-C8 0.050 mg/L 1ND 0.050 1/24/2011 01:18 PM
 Surr: Bromofluorobenzene (FID) 70-130 %REC 191.2 0 1/24/2011 01:18 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

Client Sample ID: 1125-100-EB-01192011
Collection Date: 1/19/2011 2:45:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115881

Lab ID: 115881-013C

DF

Advanced Technology Laboratories Print Date: 27-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3510C

RunID: GC21_110124B 69944QC Batch: PrepDate: 1/24/2011

T/R Hydrocarbons: C11-C12 0.020 mg/L 1ND 0.020 1/25/2011 02:56 AM
T/R Hydrocarbons: C13-C14 0.020 mg/L 1ND 0.020 1/25/2011 02:56 AM
T/R Hydrocarbons: C15-C16 0.020 mg/L 1ND 0.020 1/25/2011 02:56 AM
T/R Hydrocarbons: C17-C18 0.020 mg/L 1ND 0.020 1/25/2011 02:56 AM
T/R Hydrocarbons: C19-C20 0.020 mg/L 1ND 0.020 1/25/2011 02:56 AM
T/R Hydrocarbons: C21-C22 0.020 mg/L 1ND 0.020 1/25/2011 02:56 AM
T/R Hydrocarbons: C23-C24 0.020 mg/L 1ND 0.020 1/25/2011 02:56 AM
T/R Hydrocarbons: C25-C26 0.020 mg/L 1ND 0.020 1/25/2011 02:56 AM
T/R Hydrocarbons: C27-C28 0.020 mg/L 1ND 0.020 1/25/2011 02:56 AM
T/R Hydrocarbons: C29-C30 0.020 mg/L 1ND 0.020 1/25/2011 02:56 AM
T/R Hydrocarbons: C31-C32 0.020 mg/L 1ND 0.020 1/25/2011 02:56 AM
T/R Hydrocarbons: C9-C10 0.020 mg/L 1ND 0.020 1/25/2011 02:56 AM
T/R Hydrocarbons: C8-C17 0.020 mg/L 1ND 0.020 1/25/2011 02:56 AM
 Surr: 2-Fluorobiphenyl 34-110 %REC 1039.9 0 1/25/2011 06:40 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

27-Jan-11Date:Advanced Technology Laboratories

Project: Caltrans TO-9, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115881

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: MB-69934

Batch ID: 69934 TestNo: EPA 6010B Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 129124

SeqNo: 2093347

MBLKSampType: TestCode: 6010_S

EPA 3050B

Antimony 2.0ND
Arsenic 1.0ND
Barium 1.0ND
Beryllium 1.0ND
Cadmium 1.0ND
Chromium 1.0ND
Cobalt 1.0ND
Copper J2.00.332
Lead 1.0ND
Molybdenum 1.0ND
Nickel J1.00.050
Selenium 1.0ND
Silver J1.00.018
Thallium 1.0ND
Vanadium 1.0ND
Zinc J1.00.226

Sample ID: LCS-69934

Batch ID: 69934 TestNo: EPA 6010B Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 129124

SeqNo: 2093348

LCSSampType: TestCode: 6010_S

EPA 3050B

Antimony 50.00 95.3 80 1202.0 047.649
Arsenic 50.00 95.3 80 1201.0 047.645
Barium 50.00 101 80 1201.0 050.441
Beryllium 50.00 101 80 1201.0 050.470
Cadmium 50.00 95.4 80 1201.0 047.710
Chromium 50.00 95.5 80 1201.0 047.774
Cobalt 50.00 98.1 80 1201.0 049.044

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115881

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: LCS-69934

Batch ID: 69934 TestNo: EPA 6010B Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 129124

SeqNo: 2093348

LCSSampType: TestCode: 6010_S

EPA 3050B

Copper 50.00 98.5 80 1202.0 0.331849.566
Lead 50.00 100 80 1201.0 050.250
Molybdenum 50.00 103 80 1201.0 051.467
Nickel 50.00 97.3 80 1201.0 0.0500348.679
Selenium 50.00 92.5 80 1201.0 046.227
Silver 50.00 99.3 80 1201.0 0.0181049.661
Thallium 50.00 93.2 80 1201.0 046.609
Vanadium 50.00 102 80 1201.0 051.123
Zinc 50.00 95.0 80 1201.0 0.226147.701

Sample ID: 115881-001A-DUP

Batch ID: 69934 TestNo: EPA 6010B Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-102-1.5

RunNo: 129124

SeqNo: 2093350

DUPSampType: TestCode: 6010_S

EPA 3050B

Antimony 202.0 0 0ND
Arsenic 201.0 3.739 13.83.255
Barium 201.0 76.00 9.6069.040
Beryllium 201.0 0 0ND
Cadmium 201.0 0 0ND
Chromium 201.0 10.50 6.979.790
Cobalt 201.0 4.584 8.384.215
Copper 202.0 15.14 10.413.649
Lead 201.0 7.155 15.06.158
Molybdenum 201.0 0 0ND
Nickel 201.0 8.329 8.947.616
Selenium 201.0 0 0ND
Silver 201.0 0 0ND
Thallium 201.0 0 0ND
Vanadium 201.0 20.54 1.5620.226
Zinc 201.0 40.20 11.036.011

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115881

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: 115905-003A-MS

Batch ID: 69934 TestNo: EPA 6010B Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129124

SeqNo: 2093360

MSSampType: TestCode: 6010_S

EPA 3050B

Antimony 125.0 75.7 32 1052.0 094.572
Arsenic 125.0 81.3 49 1061.0 5.316106.947
Barium 125.0 85.2 31 1331.0 105.6212.000
Beryllium 125.0 83.9 56 1061.0 0104.916
Cadmium 125.0 78.7 51 1031.0 098.403
Chromium 125.0 80.5 45 1141.0 14.05114.724
Cobalt 125.0 79.7 52 1061.0 6.206105.815
Copper 125.0 88.6 54 1252.0 17.82128.567
Lead 125.0 80.2 34 1261.0 3.109103.309
Molybdenum 125.0 82.0 54 1061.0 0102.458
Nickel 125.0 77.4 45 1111.0 10.79107.540
Selenium 125.0 80.9 47 1041.0 1.601102.694
Silver 125.0 87.2 56 1121.0 0108.975
Thallium 125.0 76.5 46 1011.0 095.616
Vanadium 125.0 86.6 54 1141.0 27.11135.415
Zinc 125.0 77.1 28 1251.0 35.38131.720

Sample ID: 115905-003A-MSD

Batch ID: 69934 TestNo: EPA 6010B Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129124

SeqNo: 2093361

MSDSampType: TestCode: 6010_S

EPA 3050B

Antimony 125.0 78.7 32 105 202.0 0 94.57 3.9998.423
Arsenic 125.0 82.2 49 106 201.0 5.316 106.9 1.03108.050
Barium 125.0 83.6 31 133 201.0 105.6 212.0 0.942210.012
Beryllium 125.0 85.3 56 106 201.0 0 104.9 1.64106.653
Cadmium 125.0 79.5 51 103 201.0 0 98.40 0.93499.326
Chromium 125.0 81.0 45 114 201.0 14.05 114.7 0.550115.357
Cobalt 125.0 80.6 52 106 201.0 6.206 105.8 1.12107.005
Copper 125.0 88.7 54 125 202.0 17.82 128.6 0.123128.725
Lead 125.0 81.1 34 126 201.0 3.109 103.3 1.14104.489

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115881

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: 115905-003A-MSD

Batch ID: 69934 TestNo: EPA 6010B Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129124

SeqNo: 2093361

MSDSampType: TestCode: 6010_S

EPA 3050B

Molybdenum 125.0 83.3 54 106 201.0 0 102.5 1.57104.075
Nickel 125.0 77.7 45 111 201.0 10.79 107.5 0.396107.967
Selenium 125.0 82.9 47 104 201.0 1.601 102.7 2.48105.278
Silver 125.0 88.0 56 112 201.0 0 109.0 0.953110.018
Thallium 125.0 77.3 46 101 201.0 0 95.62 0.98996.566
Vanadium 125.0 87.0 54 114 201.0 27.11 135.4 0.310135.835
Zinc 125.0 77.9 28 125 201.0 35.38 131.7 0.814132.797

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115881

ANALYTICAL QC SUMMARY REPORT
TestCode: 7471_S

Sample ID: MB-69932

Batch ID: 69932 TestNo: EPA 7471A Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 129102

SeqNo: 2093052

MBLKSampType: TestCode: 7471_S

Mercury 0.10ND

Sample ID: LCS-69932

Batch ID: 69932 TestNo: EPA 7471A Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 129102

SeqNo: 2093053

LCSSampType: TestCode: 7471_S

Mercury 0.8300 98.2 80 1200.10 00.815

Sample ID: 115905-003A-MS

Batch ID: 69932 TestNo: EPA 7471A Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129102

SeqNo: 2093054

MSSampType: TestCode: 7471_S

Mercury 0.8300 106 70 1300.10 0.057980.938

Sample ID: 115905-003A-MSD

Batch ID: 69932 TestNo: EPA 7471A Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129102

SeqNo: 2093055

MSDSampType: TestCode: 7471_S

Mercury 0.8300 106 70 130 200.10 0.05798 0.9384 0.2850.941

Sample ID: 115881-001A-DUP

Batch ID: 69932 TestNo: EPA 7471A Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-102-1.5

RunNo: 129102

SeqNo: 2093058

DUPSampType: TestCode: 7471_S

Mercury 20 J0.10 0.02044 00.022

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115881

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K110125LCS2

Batch ID: K11VS032 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: LCSS

RunNo: 129177

SeqNo: 2094272

LCSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 104 70 1305.0 052.040
Benzene 100.0 109 70 1305.0 0109.410
Chlorobenzene 50.00 103 70 1305.0 051.710
MTBE 50.00 102 70 1305.0 051.190
Toluene 100.0 108 70 1305.0 0107.990
Trichloroethene 50.00 107 70 1305.0 053.500
 Surr: 1,2-Dichloroethane-d4 50.00 90.5 70 15045.250
 Surr: 4-Bromofluorobenzene 50.00 92.2 64 12646.110
 Surr: Dibromofluoromethane 50.00 95.5 69 13847.750
 Surr: Toluene-d8 50.00 101 70 12850.330

Sample ID: K110125MB4MS

Batch ID: K11VS032 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129177

SeqNo: 2094273

MSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 97.5 70 1305.0 048.770
Benzene 100.0 102 70 1305.0 0101.690
Chlorobenzene 50.00 97.3 70 1305.0 048.660
MTBE 50.00 95.9 70 1305.0 047.940
Toluene 100.0 101 70 1305.0 0101.010
Trichloroethene 50.00 99.5 70 1305.0 049.770
 Surr: 1,2-Dichloroethane-d4 50.00 82.7 70 15041.360
 Surr: 4-Bromofluorobenzene 50.00 87.6 64 12643.810
 Surr: Dibromofluoromethane 50.00 88.4 69 13844.200
 Surr: Toluene-d8 50.00 93.8 70 12846.880

Sample ID: K110125MB4MSD

Batch ID: K11VS032 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129177

SeqNo: 2094274

MSDSampType: TestCode: 8260_S_5035

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115881

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K110125MB4MSD

Batch ID: K11VS032 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129177

SeqNo: 2094274

MSDSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 95.0 70 130 205.0 0 48.77 2.6247.510
Benzene 100.0 101 70 130 205.0 0 101.7 0.671101.010
Chlorobenzene 50.00 95.5 70 130 205.0 0 48.66 1.8747.760
MTBE 50.00 94.6 70 130 205.0 0 47.94 1.3947.280
Toluene 100.0 99.7 70 130 205.0 0 101.0 1.3099.710
Trichloroethene 50.00 99.9 70 130 205.0 0 49.77 0.32149.930
 Surr: 1,2-Dichloroethane-d4 50.00 79.5 70 150 0039.760
 Surr: 4-Bromofluorobenzene 50.00 84.3 64 126 0042.140
 Surr: Dibromofluoromethane 50.00 86.5 69 138 0043.250
 Surr: Toluene-d8 50.00 94.9 70 128 0047.470

Sample ID: K110125MB4

Batch ID: K11VS032 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 129177

SeqNo: 2094275

MBLKSampType: TestCode: 8260_S_5035

1,1,1,2-Tetrachloroethane 5.0ND
1,1,1-Trichloroethane 5.0ND
1,1,2,2-Tetrachloroethane 5.0ND
1,1,2-Trichloroethane 5.0ND
1,1-Dichloroethane 5.0ND
1,1-Dichloroethene 5.0ND
1,1-Dichloropropene 5.0ND
1,2,3-Trichlorobenzene 5.0ND
1,2,3-Trichloropropane 5.0ND
1,2,4-Trichlorobenzene 5.0ND
1,2,4-Trimethylbenzene 5.0ND
1,2-Dibromo-3-chloropropane 10ND
1,2-Dibromoethane 5.0ND
1,2-Dichlorobenzene 5.0ND
1,2-Dichloroethane 5.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115881

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K110125MB4

Batch ID: K11VS032 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 129177

SeqNo: 2094275

MBLKSampType: TestCode: 8260_S_5035

1,2-Dichloropropane 5.0ND
1,3,5-Trimethylbenzene 5.0ND
1,3-Dichlorobenzene 5.0ND
1,3-Dichloropropane 5.0ND
1,4-Dichlorobenzene 5.0ND
2,2-Dichloropropane 5.0ND
2-Chlorotoluene 5.0ND
4-Chlorotoluene 5.0ND
4-Isopropyltoluene 5.0ND
Benzene 5.0ND
Bromobenzene 5.0ND
Bromodichloromethane 5.0ND
Bromoform 5.0ND
Bromomethane 5.0ND
Carbon tetrachloride 5.0ND
Chlorobenzene 5.0ND
Chloroethane 5.0ND
Chloroform 5.0ND
Chloromethane 5.0ND
cis-1,2-Dichloroethene 5.0ND
cis-1,3-Dichloropropene 5.0ND
Di-isopropyl ether 5.0ND
Dibromochloromethane 5.0ND
Dibromomethane 5.0ND
Dichlorodifluoromethane 5.0ND
Ethyl Tert-butyl ether 5.0ND
Ethylbenzene 5.0ND
Hexachlorobutadiene 5.0ND
Isopropylbenzene 5.0ND
m,p-Xylene 10ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115881

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K110125MB4

Batch ID: K11VS032 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 129177

SeqNo: 2094275

MBLKSampType: TestCode: 8260_S_5035

Methylene chloride 5.0ND
MTBE 5.0ND
n-Butylbenzene 5.0ND
n-Propylbenzene 5.0ND
Naphthalene 5.0ND
o-Xylene 5.0ND
sec-Butylbenzene 5.0ND
Styrene 5.0ND
Tert-amyl methyl ether 5.0ND
Tert-Butanol 100ND
tert-Butylbenzene 5.0ND
Tetrachloroethene 5.0ND
Toluene 5.0ND
trans-1,2-Dichloroethene 5.0ND
Trichloroethene 5.0ND
Trichlorofluoromethane 5.0ND
Vinyl chloride 5.0ND
 Surr: 1,2-Dichloroethane-d4 50.00 83.9 70 15041.930
 Surr: 4-Bromofluorobenzene 50.00 83.5 64 12641.760
 Surr: Dibromofluoromethane 50.00 92.3 69 13846.170
 Surr: Toluene-d8 50.00 98.9 70 12849.440

Sample ID: 115881-002FDUP

Batch ID: K11VS032 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date: 1/19/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: 1125-102-15.5

RunNo: 129177

SeqNo: 2094286

DUPSampType: TestCode: 8260_S_5035

1,1,1,2-Tetrachloroethane 202.6 0 0ND
1,1,1-Trichloroethane 202.6 0 0ND
1,1,2,2-Tetrachloroethane 202.6 0 0ND
1,1,2-Trichloroethane 202.6 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115881

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 115881-002FDUP

Batch ID: K11VS032 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date: 1/19/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: 1125-102-15.5

RunNo: 129177

SeqNo: 2094286

DUPSampType: TestCode: 8260_S_5035

1,1-Dichloroethane 202.6 0 0ND
1,1-Dichloroethene 202.6 0 0ND
1,1-Dichloropropene 202.6 0 0ND
1,2,3-Trichlorobenzene 202.6 0 0ND
1,2,3-Trichloropropane 202.6 0 0ND
1,2,4-Trichlorobenzene 202.6 0 0ND
1,2,4-Trimethylbenzene 20 R2.6 134.1 35.0190.997
1,2-Dibromo-3-chloropropane 205.1 0 0ND
1,2-Dibromoethane 202.6 0 0ND
1,2-Dichlorobenzene 20 J2.6 1.744 02.423
1,2-Dichloroethane 202.6 0 0ND
1,2-Dichloropropane 202.6 0 0ND
1,3,5-Trimethylbenzene 20 R2.6 33.08 36.948.032
1,3-Dichlorobenzene 202.6 0 0ND
1,3-Dichloropropane 202.6 0 0ND
1,4-Dichlorobenzene 202.6 0 0ND
2,2-Dichloropropane 202.6 0 0ND
2-Chlorotoluene 202.6 0 0ND
4-Chlorotoluene 202.6 0 0ND
4-Isopropyltoluene 20 R2.6 5.190 34.77.372
Benzene 20 J2.6 2.208 01.467
Bromobenzene 202.6 0 0ND
Bromodichloromethane 202.6 0 0ND
Bromoform 202.6 0 0ND
Bromomethane 202.6 0 0ND
Carbon tetrachloride 202.6 0 0ND
Chlorobenzene 202.6 0 0ND
Chloroethane 202.6 0 0ND
Chloroform 202.6 0 0ND
Chloromethane 202.6 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115881

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 115881-002FDUP

Batch ID: K11VS032 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date: 1/19/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: 1125-102-15.5

RunNo: 129177

SeqNo: 2094286

DUPSampType: TestCode: 8260_S_5035

cis-1,2-Dichloroethene 202.6 0 0ND
cis-1,3-Dichloropropene 202.6 0 0ND
Di-isopropyl ether 202.6 0 0ND
Dibromochloromethane 202.6 0 0ND
Dibromomethane 202.6 0 0ND
Dichlorodifluoromethane 202.6 0 0ND
Ethyl Tert-butyl ether 202.6 0 0ND
Ethylbenzene 20 R2.6 23.00 52.839.484
Hexachlorobutadiene 202.6 0 0ND
Isopropylbenzene 20 R2.6 3.615 37.25.266
m,p-Xylene 20 R5.1 80.96 51.9137.751
Methylene chloride 202.6 0 0ND
MTBE 202.6 0 0ND
n-Butylbenzene 20 R2.6 18.56 31.025.358
n-Propylbenzene 20 R2.6 12.19 37.617.837
Naphthalene 20 R2.6 82.61 25.2106.406
o-Xylene 20 R2.6 4.916 44.27.704
sec-Butylbenzene 20 R2.6 2.707 26.53.533
Styrene 202.6 0 0ND
Tert-amyl methyl ether 202.6 0 0ND
Tert-Butanol 20 J51 9.311 08.931
tert-Butylbenzene 202.6 0 0ND
Tetrachloroethene 202.6 0 0ND
Toluene 20 J2.6 2.293 01.830
trans-1,2-Dichloroethene 202.6 0 0ND
Trichloroethene 202.6 0 0ND
Trichlorofluoromethane 202.6 0 0ND
Vinyl chloride 202.6 0 0ND
 Surr: 1,2-Dichloroethane-d4 25.56 87.5 70 150 0022.367
 Surr: 4-Bromofluorobenzene 25.56 105 64 126 0026.902

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115881

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 115881-002FDUP

Batch ID: K11VS032 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date: 1/19/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: 1125-102-15.5

RunNo: 129177

SeqNo: 2094286

DUPSampType: TestCode: 8260_S_5035

 Surr: Dibromofluoromethane 25.56 89.1 69 138 0022.771
 Surr: Toluene-d8 25.56 105 70 128 0026.764

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115881

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: A110121LCS2

Batch ID: A11VW016 TestNo: EPA 8260B Analysis Date: 1/21/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: LCSW

RunNo: 129051

SeqNo: 2092182

LCSSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 85.0 70 1300.50 016.990
Benzene 40.00 93.1 70 1300.50 037.250
Chlorobenzene 20.00 95.8 70 1300.50 019.160
MTBE 20.00 91.4 70 1300.50 018.280
Toluene 40.00 96.5 70 1300.50 038.600
Trichloroethene 20.00 91.4 70 1300.50 018.270
 Surr: 1,2-Dichloroethane-d4 25.00 81.8 70 13020.440
 Surr: 4-Bromofluorobenzene 25.00 102 70 13025.500
 Surr: Dibromofluoromethane 25.00 83.3 70 13020.830
 Surr: Toluene-d8 25.00 97.4 70 13024.350

Sample ID: A110121MB6MS

Batch ID: A11VW016 TestNo: EPA 8260B Analysis Date: 1/21/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 129051

SeqNo: 2092183

MSSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 88.6 70 1300.50 017.730
Benzene 40.00 92.7 70 1300.50 037.090
Chlorobenzene 20.00 94.9 70 1300.50 018.980
MTBE 20.00 91.0 70 1300.50 018.200
Toluene 40.00 96.0 70 1300.50 038.410
Trichloroethene 20.00 92.8 70 1300.50 018.570
 Surr: 1,2-Dichloroethane-d4 25.00 82.9 70 13020.720
 Surr: 4-Bromofluorobenzene 25.00 103 70 13025.750
 Surr: Dibromofluoromethane 25.00 83.9 70 13020.980
 Surr: Toluene-d8 25.00 98.0 70 13024.510

Sample ID: A110121MB6MSD

Batch ID: A11VW016 TestNo: EPA 8260B Analysis Date: 1/21/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 129051

SeqNo: 2092184

MSDSampType: TestCode: 8260_WP_LL

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115881

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: A110121MB6MSD

Batch ID: A11VW016 TestNo: EPA 8260B Analysis Date: 1/21/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 129051

SeqNo: 2092184

MSDSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 91.6 70 130 200.50 0 17.73 3.2718.320
Benzene 40.00 95.6 70 130 200.50 0 37.09 3.0038.220
Chlorobenzene 20.00 96.7 70 130 200.50 0 18.98 1.8319.330
MTBE 20.00 92.2 70 130 200.50 0 18.20 1.2618.430
Toluene 40.00 98.5 70 130 200.50 0 38.41 2.5739.410
Trichloroethene 20.00 95.6 70 130 200.50 0 18.57 2.8719.110
 Surr: 1,2-Dichloroethane-d4 25.00 83.2 70 130 0020.800
 Surr: 4-Bromofluorobenzene 25.00 102 70 130 0025.570
 Surr: Dibromofluoromethane 25.00 83.9 70 130 0020.970
 Surr: Toluene-d8 25.00 98.4 70 130 0024.600

Sample ID: A110121MB6

Batch ID: A11VW016 TestNo: EPA 8260B Analysis Date: 1/21/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 129051

SeqNo: 2092185

MBLKSampType: TestCode: 8260_WP_LL

1,1,1,2-Tetrachloroethane 0.50ND
1,1,1-Trichloroethane 0.50ND
1,1,2,2-Tetrachloroethane 0.50ND
1,1,2-Trichloroethane 0.50ND
1,1-Dichloroethane 0.50ND
1,1-Dichloroethene 0.50ND
1,1-Dichloropropene 0.50ND
1,2,3-Trichlorobenzene 0.50ND
1,2,3-Trichloropropane 0.50ND
1,2,4-Trichlorobenzene 0.50ND
1,2,4-Trimethylbenzene 0.50ND
1,2-Dibromo-3-chloropropane 0.50ND
1,2-Dibromoethane 0.50ND
1,2-Dichlorobenzene 0.50ND
1,2-Dichloroethane 0.50ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115881

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: A110121MB6

Batch ID: A11VW016 TestNo: EPA 8260B Analysis Date: 1/21/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 129051

SeqNo: 2092185

MBLKSampType: TestCode: 8260_WP_LL

1,2-Dichloropropane 0.50ND
1,3,5-Trimethylbenzene 0.50ND
1,3-Dichlorobenzene 0.50ND
1,3-Dichloropropane 0.50ND
1,4-Dichlorobenzene 0.50ND
2,2-Dichloropropane 0.50ND
2-Chlorotoluene 0.50ND
4-Chlorotoluene 0.50ND
4-Isopropyltoluene 0.50ND
Benzene 0.50ND
Bromobenzene 0.50ND
Bromodichloromethane 0.50ND
Bromoform 0.50ND
Bromomethane 0.50ND
Carbon tetrachloride 0.50ND
Chlorobenzene 0.50ND
Chloroethane 0.50ND
Chloroform 0.50ND
Chloromethane 0.50ND
cis-1,2-Dichloroethene 0.50ND
cis-1,3-Dichloropropene 0.50ND
Di-isopropyl ether 0.50ND
Dibromochloromethane 0.50ND
Dibromomethane 0.50ND
Dichlorodifluoromethane 0.50ND
Ethyl tert-butyl ether 0.50ND
Ethylbenzene 0.50ND
Hexachlorobutadiene 0.50ND
Isopropylbenzene 0.50ND
m,p-Xylene 1.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115881

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: A110121MB6

Batch ID: A11VW016 TestNo: EPA 8260B Analysis Date: 1/21/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 129051

SeqNo: 2092185

MBLKSampType: TestCode: 8260_WP_LL

Methylene chloride 1.0ND
MTBE 0.50ND
n-Butylbenzene 0.50ND
n-Propylbenzene 0.50ND
Naphthalene 0.50ND
o-Xylene 0.50ND
sec-Butylbenzene 0.50ND
Styrene 0.50ND
Tert-amyl methyl ether 0.50ND
Tert-Butanol 10ND
tert-Butylbenzene 0.50ND
Tetrachloroethene 0.50ND
Toluene 0.50ND
trans-1,2-Dichloroethene 0.50ND
Trichloroethene 0.50ND
Trichlorofluoromethane 0.50ND
Vinyl chloride 0.50ND
 Surr: 1,2-Dichloroethane-d4 25.00 82.4 70 13020.610
 Surr: 4-Bromofluorobenzene 25.00 96.8 70 13024.210
 Surr: Dibromofluoromethane 25.00 86.3 70 13021.570
 Surr: Toluene-d8 25.00 97.9 70 13024.470

Sample ID: 115850-011ADUP

Batch ID: A11VW016 TestNo: EPA 8260B Analysis Date: 1/21/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 129051

SeqNo: 2092187

DUPSampType: TestCode: 8260_WP_LL

1,1,1,2-Tetrachloroethane 200.50 0 0ND
1,1,1-Trichloroethane 200.50 0 0ND
1,1,2,2-Tetrachloroethane 200.50 0 0ND
1,1,2-Trichloroethane 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115881

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 115850-011ADUP

Batch ID: A11VW016 TestNo: EPA 8260B Analysis Date: 1/21/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 129051

SeqNo: 2092187

DUPSampType: TestCode: 8260_WP_LL

1,1-Dichloroethane 200.50 0 0ND
1,1-Dichloroethene 200.50 0 0ND
1,1-Dichloropropene 200.50 0 0ND
1,2,3-Trichlorobenzene 200.50 0 0ND
1,2,3-Trichloropropane 200.50 0 0ND
1,2,4-Trichlorobenzene 200.50 0 0ND
1,2,4-Trimethylbenzene 200.50 0 0ND
1,2-Dibromo-3-chloropropane 200.50 0 0ND
1,2-Dibromoethane 200.50 0 0ND
1,2-Dichlorobenzene 200.50 0 0ND
1,2-Dichloroethane 200.50 0.9400 10.10.850
1,2-Dichloropropane 200.50 0 0ND
1,3,5-Trimethylbenzene 200.50 0 0ND
1,3-Dichlorobenzene 200.50 0 0ND
1,3-Dichloropropane 200.50 0 0ND
1,4-Dichlorobenzene 200.50 0 0ND
2,2-Dichloropropane 200.50 0 0ND
2-Chlorotoluene 200.50 0 0ND
4-Chlorotoluene 200.50 0 0ND
4-Isopropyltoluene 200.50 0 0ND
Benzene 200.50 0 0ND
Bromobenzene 200.50 0 0ND
Bromodichloromethane 200.50 0 0ND
Bromoform 200.50 0 0ND
Bromomethane 200.50 0 0ND
Carbon tetrachloride 200.50 0 0ND
Chlorobenzene 200.50 0 0ND
Chloroethane 200.50 0 0ND
Chloroform 200.50 0 0ND
Chloromethane 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115881

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 115850-011ADUP

Batch ID: A11VW016 TestNo: EPA 8260B Analysis Date: 1/21/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 129051

SeqNo: 2092187

DUPSampType: TestCode: 8260_WP_LL

cis-1,2-Dichloroethene 200.50 0 0ND
cis-1,3-Dichloropropene 200.50 0 0ND
Di-isopropyl ether 200.50 0 0ND
Dibromochloromethane 200.50 0 0ND
Dibromomethane 200.50 0 0ND
Dichlorodifluoromethane 200.50 0 0ND
Ethyl tert-butyl ether 200.50 0 0ND
Ethylbenzene 200.50 0 0ND
Hexachlorobutadiene 200.50 0 0ND
Isopropylbenzene 200.50 0 0ND
m,p-Xylene 201.0 0 0ND
Methylene chloride 201.0 0 0ND
MTBE 200.50 0 0ND
n-Butylbenzene 200.50 0 0ND
n-Propylbenzene 200.50 0 0ND
Naphthalene 200.50 0 0ND
o-Xylene 200.50 0 0ND
sec-Butylbenzene 200.50 0 0ND
Styrene 200.50 0 0ND
Tert-amyl methyl ether 200.50 0 0ND
Tert-Butanol 2010 14.43 6.8315.450
tert-Butylbenzene 200.50 0 0ND
Tetrachloroethene 200.50 0 0ND
Toluene 200.50 0 0ND
trans-1,2-Dichloroethene 200.50 0 0ND
Trichloroethene 200.50 0 0ND
Trichlorofluoromethane 200.50 0 0ND
Vinyl chloride 200.50 0 0ND
 Surr: 1,2-Dichloroethane-d4 25.00 84.6 70 130 20021.140
 Surr: 4-Bromofluorobenzene 25.00 100 70 130 20025.080

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115881

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 115850-011ADUP

Batch ID: A11VW016 TestNo: EPA 8260B Analysis Date: 1/21/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 129051

SeqNo: 2092187

DUPSampType: TestCode: 8260_WP_LL

 Surr: Dibromofluoromethane 25.00 88.9 70 130 20022.230
 Surr: Toluene-d8 25.00 98.7 70 130 20024.670

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115881

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WU_LL

Sample ID: A110121LCS2

Batch ID: A11VW016 TestNo: EPA 8260B Analysis Date: 1/21/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: LCSW

RunNo: 129051

SeqNo: 2093397

LCSSampType: TestCode: 8260_WU_LL

1,1-Dichloroethene 20.00 85.0 70 1300.50 016.990
Benzene 40.00 93.1 70 1300.50 037.250
Chlorobenzene 20.00 95.8 70 1300.50 019.160
MTBE 20.00 91.4 70 1300.50 018.280
Toluene 40.00 96.5 70 1300.50 038.600
Trichloroethene 20.00 91.4 70 1300.50 018.270
 Surr: 1,2-Dichloroethane-d4 25.00 81.8 70 13020.440
 Surr: 4-Bromofluorobenzene 25.00 102 70 13025.500
 Surr: Dibromofluoromethane 25.00 83.3 70 13020.830
 Surr: Toluene-d8 25.00 97.4 70 13024.350

Sample ID: A110121MB6MS

Batch ID: A11VW016 TestNo: EPA 8260B Analysis Date: 1/21/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 129051

SeqNo: 2093398

MSSampType: TestCode: 8260_WU_LL

1,1-Dichloroethene 20.00 88.6 70 1300.50 017.730
Benzene 40.00 92.7 70 1300.50 037.090
Chlorobenzene 20.00 94.9 70 1300.50 018.980
MTBE 20.00 91.0 70 1300.50 018.200
Toluene 40.00 96.0 70 1300.50 038.410
Trichloroethene 20.00 92.8 70 1300.50 018.570
 Surr: 1,2-Dichloroethane-d4 25.00 82.9 70 13020.720
 Surr: 4-Bromofluorobenzene 25.00 103 70 13025.750
 Surr: Dibromofluoromethane 25.00 83.9 70 13020.980
 Surr: Toluene-d8 25.00 98.0 70 13024.510

Sample ID: A110121MB6MSD

Batch ID: A11VW016 TestNo: EPA 8260B Analysis Date: 1/21/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 129051

SeqNo: 2093399

MSDSampType: TestCode: 8260_WU_LL

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115881

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WU_LL

Sample ID: A110121MB6MSD

Batch ID: A11VW016 TestNo: EPA 8260B Analysis Date: 1/21/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 129051

SeqNo: 2093399

MSDSampType: TestCode: 8260_WU_LL

1,1-Dichloroethene 20.00 91.6 70 130 200.50 0 17.73 3.2718.320
Benzene 40.00 95.6 70 130 200.50 0 37.09 3.0038.220
Chlorobenzene 20.00 96.7 70 130 200.50 0 18.98 1.8319.330
MTBE 20.00 92.2 70 130 200.50 0 18.20 1.2618.430
Toluene 40.00 98.5 70 130 200.50 0 38.41 2.5739.410
Trichloroethene 20.00 95.6 70 130 200.50 0 18.57 2.8719.110
 Surr: 1,2-Dichloroethane-d4 25.00 83.2 70 130 0020.800
 Surr: 4-Bromofluorobenzene 25.00 102 70 130 0025.570
 Surr: Dibromofluoromethane 25.00 83.9 70 130 0020.970
 Surr: Toluene-d8 25.00 98.4 70 130 0024.600

Sample ID: A110121MB6

Batch ID: A11VW016 TestNo: EPA 8260B Analysis Date: 1/21/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 129051

SeqNo: 2093400

MBLKSampType: TestCode: 8260_WU_LL

1,1,1,2-Tetrachloroethane 0.50ND
1,1,1-Trichloroethane 0.50ND
1,1,2,2-Tetrachloroethane 0.50ND
1,1,2-Trichloroethane 0.50ND
1,1-Dichloroethane 0.50ND
1,1-Dichloroethene 0.50ND
1,1-Dichloropropene 0.50ND
1,2,3-Trichlorobenzene 0.50ND
1,2,3-Trichloropropane 0.50ND
1,2,4-Trichlorobenzene 0.50ND
1,2,4-Trimethylbenzene 0.50ND
1,2-Dibromo-3-chloropropane 0.50ND
1,2-Dibromoethane 0.50ND
1,2-Dichlorobenzene 0.50ND
1,2-Dichloroethane 0.50ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115881

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WU_LL

Sample ID: A110121MB6

Batch ID: A11VW016 TestNo: EPA 8260B Analysis Date: 1/21/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 129051

SeqNo: 2093400

MBLKSampType: TestCode: 8260_WU_LL

1,2-Dichloropropane 0.50ND
1,3,5-Trimethylbenzene 0.50ND
1,3-Dichlorobenzene 0.50ND
1,3-Dichloropropane 0.50ND
1,4-Dichlorobenzene 0.50ND
2,2-Dichloropropane 0.50ND
2-Chlorotoluene 0.50ND
4-Chlorotoluene 0.50ND
4-Isopropyltoluene 0.50ND
Benzene 0.50ND
Bromobenzene 0.50ND
Bromodichloromethane 0.50ND
Bromoform 0.50ND
Bromomethane 0.50ND
Carbon tetrachloride 0.50ND
Chlorobenzene 0.50ND
Chloroethane 0.50ND
Chloroform 0.50ND
Chloromethane 0.50ND
cis-1,2-Dichloroethene 0.50ND
cis-1,3-Dichloropropene 0.50ND
Di-isopropyl ether 0.50ND
Dibromochloromethane 0.50ND
Dibromomethane 0.50ND
Dichlorodifluoromethane 0.50ND
Ethyl tert-butyl ether 0.50ND
Ethylbenzene 0.50ND
Hexachlorobutadiene 0.50ND
Isopropylbenzene 0.50ND
m,p-Xylene 1.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115881

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WU_LL

Sample ID: A110121MB6

Batch ID: A11VW016 TestNo: EPA 8260B Analysis Date: 1/21/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 129051

SeqNo: 2093400

MBLKSampType: TestCode: 8260_WU_LL

Methylene chloride 1.0ND
MTBE 0.50ND
n-Butylbenzene 0.50ND
n-Propylbenzene 0.50ND
Naphthalene 0.50ND
o-Xylene 0.50ND
sec-Butylbenzene 0.50ND
Styrene 0.50ND
Tert-amyl methyl ether 0.50ND
Tert-Butanol 10ND
tert-Butylbenzene 0.50ND
Tetrachloroethene 0.50ND
Toluene 0.50ND
trans-1,2-Dichloroethene 0.50ND
Trichloroethene 0.50ND
Trichlorofluoromethane 0.50ND
Vinyl chloride 0.50ND
 Surr: 1,2-Dichloroethane-d4 25.00 82.4 70 13020.610
 Surr: 4-Bromofluorobenzene 25.00 96.8 70 13024.210
 Surr: Dibromofluoromethane 25.00 86.3 70 13021.570
 Surr: Toluene-d8 25.00 97.9 70 13024.470

Sample ID: 115881-005ADUP

Batch ID: A11VW016 TestNo: EPA 8260B Analysis Date: 1/21/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1125-102-GWS

RunNo: 129051

SeqNo: 2093402

DUPSampType: TestCode: 8260_WU_LL

1,1,1,2-Tetrachloroethane 200.50 0 0ND
1,1,1-Trichloroethane 200.50 0 0ND
1,1,2,2-Tetrachloroethane 200.50 0 0ND
1,1,2-Trichloroethane 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115881

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WU_LL

Sample ID: 115881-005ADUP

Batch ID: A11VW016 TestNo: EPA 8260B Analysis Date: 1/21/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1125-102-GWS

RunNo: 129051

SeqNo: 2093402

DUPSampType: TestCode: 8260_WU_LL

1,1-Dichloroethane 200.50 0 0ND
1,1-Dichloroethene 200.50 0 0ND
1,1-Dichloropropene 200.50 0 0ND
1,2,3-Trichlorobenzene 200.50 0 0ND
1,2,3-Trichloropropane 200.50 0 0ND
1,2,4-Trichlorobenzene 200.50 0 0ND
1,2,4-Trimethylbenzene 20 E0.50 279.2 5.17265.170
1,2-Dibromo-3-chloropropane 200.50 0 0ND
1,2-Dibromoethane 200.50 0 0ND
1,2-Dichlorobenzene 200.50 20.75 0.53220.640
1,2-Dichloroethane 200.50 0 0ND
1,2-Dichloropropane 200.50 0 0ND
1,3,5-Trimethylbenzene 20 E0.50 129.5 2.71126.010
1,3-Dichlorobenzene 20 J0.50 0.5300 00.490
1,3-Dichloropropane 200.50 0 0ND
1,4-Dichlorobenzene 200.50 3.770 3.233.650
2,2-Dichloropropane 200.50 0 0ND
2-Chlorotoluene 200.50 0 0ND
4-Chlorotoluene 200.50 0 0ND
4-Isopropyltoluene 200.50 36.91 0.32636.790
Benzene 200.50 95.86 5.3290.890
Bromobenzene 200.50 1.880 01.880
Bromodichloromethane 200.50 0 0ND
Bromoform 200.50 0 0ND
Bromomethane 200.50 0 0ND
Carbon tetrachloride 200.50 0 0ND
Chlorobenzene 200.50 8.190 3.237.930
Chloroethane 200.50 0 0ND
Chloroform 200.50 0 0ND
Chloromethane 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115881

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WU_LL

Sample ID: 115881-005ADUP

Batch ID: A11VW016 TestNo: EPA 8260B Analysis Date: 1/21/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1125-102-GWS

RunNo: 129051

SeqNo: 2093402

DUPSampType: TestCode: 8260_WU_LL

cis-1,2-Dichloroethene 200.50 1.910 3.191.850
cis-1,3-Dichloropropene 200.50 0 0ND
Di-isopropyl ether 200.50 0.6100 00.610
Dibromochloromethane 200.50 0 0ND
Dibromomethane 200.50 0 0ND
Dichlorodifluoromethane 200.50 0 0ND
Ethyl tert-butyl ether 200.50 0 0ND
Ethylbenzene 20 E0.50 174.5 6.84162.940
Hexachlorobutadiene 200.50 0 0ND
Isopropylbenzene 200.50 30.14 1.1329.800
m,p-Xylene 20 E1.0 457.8 10.9410.640
Methylene chloride 201.0 0 0ND
MTBE 20 E0.50 384.5 4.52367.500
n-Butylbenzene 200.50 19.25 0.73019.110
n-Propylbenzene 200.50 33.09 1.9832.440
Naphthalene 20 E0.50 434.8 5.24412.540
o-Xylene 20 E0.50 307.1 9.99277.890
sec-Butylbenzene 200.50 10.74 4.0910.310
Styrene 200.50 0 0ND
Tert-amyl methyl ether 200.50 4.370 3.604.530
Tert-Butanol 2010 0 0ND
tert-Butylbenzene 200.50 1.070 01.070
Tetrachloroethene 200.50 0 0ND
Toluene 200.50 1.120 01.120
trans-1,2-Dichloroethene 200.50 0 0ND
Trichloroethene 200.50 0 0ND
Trichlorofluoromethane 200.50 0 0ND
Vinyl chloride 200.50 0 0ND
 Surr: 1,2-Dichloroethane-d4 25.00 78.7 70 130 20019.670
 Surr: 4-Bromofluorobenzene 25.00 105 70 130 20026.270

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115881

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WU_LL

Sample ID: 115881-005ADUP

Batch ID: A11VW016 TestNo: EPA 8260B Analysis Date: 1/21/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1125-102-GWS

RunNo: 129051

SeqNo: 2093402

DUPSampType: TestCode: 8260_WU_LL

 Surr: Dibromofluoromethane 25.00 81.4 70 130 20020.360
 Surr: Toluene-d8 25.00 99.3 70 130 20024.820

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115881

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WU_LL

Sample ID: A110125LCS2

Batch ID: A11VW021 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: LCSW

RunNo: 129130

SeqNo: 2093464

LCSSampType: TestCode: 8260_WU_LL

1,1-Dichloroethene 20.00 92.0 70 1300.50 018.410
Benzene 40.00 95.0 70 1300.50 037.980
Chlorobenzene 20.00 96.2 70 1300.50 019.250
MTBE 20.00 96.5 70 1300.50 019.290
Toluene 40.00 98.7 70 1300.50 039.470
Trichloroethene 20.00 95.2 70 1300.50 019.040
 Surr: 1,2-Dichloroethane-d4 25.00 84.8 70 13021.190
 Surr: 4-Bromofluorobenzene 25.00 103 70 13025.760
 Surr: Dibromofluoromethane 25.00 85.2 70 13021.290
 Surr: Toluene-d8 25.00 97.0 70 13024.260

Sample ID: A110125MB4MS

Batch ID: A11VW021 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 129130

SeqNo: 2093465

MSSampType: TestCode: 8260_WU_LL

1,1-Dichloroethene 20.00 92.6 70 1300.50 018.510
Benzene 40.00 96.3 70 1300.50 038.530
Chlorobenzene 20.00 97.8 70 1300.50 019.560
MTBE 20.00 99.0 70 1300.50 019.800
Toluene 40.00 99.6 70 1300.50 039.830
Trichloroethene 20.00 96.9 70 1300.50 019.380
 Surr: 1,2-Dichloroethane-d4 25.00 84.4 70 13021.090
 Surr: 4-Bromofluorobenzene 25.00 104 70 13026.030
 Surr: Dibromofluoromethane 25.00 84.5 70 13021.130
 Surr: Toluene-d8 25.00 98.0 70 13024.490

Sample ID: A110125MB4MSD

Batch ID: A11VW021 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 129130

SeqNo: 2093466

MSDSampType: TestCode: 8260_WU_LL

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115881

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WU_LL

Sample ID: A110125MB4MSD

Batch ID: A11VW021 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 129130

SeqNo: 2093466

MSDSampType: TestCode: 8260_WU_LL

1,1-Dichloroethene 20.00 84.1 70 130 200.50 0 18.51 9.5716.820
Benzene 40.00 95.3 70 130 200.50 0 38.53 1.0738.120
Chlorobenzene 20.00 97.5 70 130 200.50 0 19.56 0.35919.490
MTBE 20.00 97.5 70 130 200.50 0 19.80 1.5319.500
Toluene 40.00 98.0 70 130 200.50 0 39.83 1.5739.210
Trichloroethene 20.00 93.2 70 130 200.50 0 19.38 3.9518.630
 Surr: 1,2-Dichloroethane-d4 25.00 83.4 70 130 0020.840
 Surr: 4-Bromofluorobenzene 25.00 102 70 130 0025.520
 Surr: Dibromofluoromethane 25.00 82.9 70 130 0020.730
 Surr: Toluene-d8 25.00 96.7 70 130 0024.180

Sample ID: A110125MB4

Batch ID: A11VW021 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 129130

SeqNo: 2093467

MBLKSampType: TestCode: 8260_WU_LL

1,1,1,2-Tetrachloroethane 0.50ND
1,1,1-Trichloroethane 0.50ND
1,1,2,2-Tetrachloroethane 0.50ND
1,1,2-Trichloroethane 0.50ND
1,1-Dichloroethane 0.50ND
1,1-Dichloroethene 0.50ND
1,1-Dichloropropene 0.50ND
1,2,3-Trichlorobenzene 0.50ND
1,2,3-Trichloropropane 0.50ND
1,2,4-Trichlorobenzene 0.50ND
1,2,4-Trimethylbenzene 0.50ND
1,2-Dibromo-3-chloropropane 0.50ND
1,2-Dibromoethane 0.50ND
1,2-Dichlorobenzene 0.50ND
1,2-Dichloroethane 0.50ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values

83 of 100



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115881

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WU_LL

Sample ID: A110125MB4

Batch ID: A11VW021 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 129130

SeqNo: 2093467

MBLKSampType: TestCode: 8260_WU_LL

1,2-Dichloropropane 0.50ND
1,3,5-Trimethylbenzene 0.50ND
1,3-Dichlorobenzene 0.50ND
1,3-Dichloropropane 0.50ND
1,4-Dichlorobenzene 0.50ND
2,2-Dichloropropane 0.50ND
2-Chlorotoluene 0.50ND
4-Chlorotoluene 0.50ND
4-Isopropyltoluene 0.50ND
Benzene 0.50ND
Bromobenzene 0.50ND
Bromodichloromethane 0.50ND
Bromoform 0.50ND
Bromomethane 0.50ND
Carbon tetrachloride 0.50ND
Chlorobenzene 0.50ND
Chloroethane 0.50ND
Chloroform 0.50ND
Chloromethane 0.50ND
cis-1,2-Dichloroethene 0.50ND
cis-1,3-Dichloropropene 0.50ND
Di-isopropyl ether 0.50ND
Dibromochloromethane 0.50ND
Dibromomethane 0.50ND
Dichlorodifluoromethane 0.50ND
Ethyl tert-butyl ether 0.50ND
Ethylbenzene 0.50ND
Hexachlorobutadiene 0.50ND
Isopropylbenzene 0.50ND
m,p-Xylene 1.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115881

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WU_LL

Sample ID: A110125MB4

Batch ID: A11VW021 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 129130

SeqNo: 2093467

MBLKSampType: TestCode: 8260_WU_LL

Methylene chloride 1.0ND
MTBE 0.50ND
n-Butylbenzene 0.50ND
n-Propylbenzene 0.50ND
Naphthalene 0.50ND
o-Xylene 0.50ND
sec-Butylbenzene 0.50ND
Styrene 0.50ND
Tert-amyl methyl ether 0.50ND
Tert-Butanol 10ND
tert-Butylbenzene 0.50ND
Tetrachloroethene 0.50ND
Toluene 0.50ND
trans-1,2-Dichloroethene 0.50ND
Trichloroethene 0.50ND
Trichlorofluoromethane 0.50ND
Vinyl chloride 0.50ND
 Surr: 1,2-Dichloroethane-d4 25.00 82.9 70 13020.730
 Surr: 4-Bromofluorobenzene 25.00 96.3 70 13024.080
 Surr: Dibromofluoromethane 25.00 85.2 70 13021.300
 Surr: Toluene-d8 25.00 96.5 70 13024.120

Sample ID: 115881-011ADUP

Batch ID: A11VW021 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1125-104-GWS

RunNo: 129130

SeqNo: 2093469

DUPSampType: TestCode: 8260_WU_LL

1,1,1,2-Tetrachloroethane 202.0 0 0ND
1,1,1-Trichloroethane 202.0 0 0ND
1,1,2,2-Tetrachloroethane 202.0 0 0ND
1,1,2-Trichloroethane 202.0 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115881

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WU_LL

Sample ID: 115881-011ADUP

Batch ID: A11VW021 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1125-104-GWS

RunNo: 129130

SeqNo: 2093469

DUPSampType: TestCode: 8260_WU_LL

1,1-Dichloroethane 202.0 0 0ND
1,1-Dichloroethene 202.0 0 0ND
1,1-Dichloropropene 202.0 0 0ND
1,2,3-Trichlorobenzene 202.0 0 0ND
1,2,3-Trichloropropane 202.0 0 0ND
1,2,4-Trichlorobenzene 202.0 0 0ND
1,2,4-Trimethylbenzene 202.0 376.1 1.11371.960
1,2-Dibromo-3-chloropropane 202.0 0 0ND
1,2-Dibromoethane 202.0 0 0ND
1,2-Dichlorobenzene 202.0 0 0ND
1,2-Dichloroethane 202.0 0 0ND
1,2-Dichloropropane 202.0 0 0ND
1,3,5-Trimethylbenzene 202.0 137.6 0.788136.560
1,3-Dichlorobenzene 202.0 0 0ND
1,3-Dichloropropane 202.0 0 0ND
1,4-Dichlorobenzene 202.0 0 0ND
2,2-Dichloropropane 202.0 0 0ND
2-Chlorotoluene 202.0 0 0ND
4-Chlorotoluene 202.0 0 0ND
4-Isopropyltoluene 202.0 47.48 0.50447.720
Benzene 202.0 44.76 18.937.040
Bromobenzene 202.0 0 0ND
Bromodichloromethane 202.0 0 0ND
Bromoform 202.0 0 0ND
Bromomethane 202.0 0 0ND
Carbon tetrachloride 202.0 0 0ND
Chlorobenzene 202.0 0 0ND
Chloroethane 202.0 0 0ND
Chloroform 202.0 0 0ND
Chloromethane 202.0 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115881

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WU_LL

Sample ID: 115881-011ADUP

Batch ID: A11VW021 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1125-104-GWS

RunNo: 129130

SeqNo: 2093469

DUPSampType: TestCode: 8260_WU_LL

cis-1,2-Dichloroethene 202.0 0 0ND
cis-1,3-Dichloropropene 202.0 0 0ND
Di-isopropyl ether 202.0 0 0ND
Dibromochloromethane 202.0 0 0ND
Dibromomethane 202.0 0 0ND
Dichlorodifluoromethane 202.0 0 0ND
Ethyl tert-butyl ether 202.0 0 0ND
Ethylbenzene 202.0 197.0 1.80193.440
Hexachlorobutadiene 202.0 0 0ND
Isopropylbenzene 202.0 33.76 033.760
m,p-Xylene 204.0 497.4 2.88483.320
Methylene chloride 204.0 0 0ND
MTBE 202.0 0 0ND
n-Butylbenzene 202.0 29.24 4.1928.040
n-Propylbenzene 202.0 39.44 039.440
o-Xylene 202.0 180.6 2.44176.200
sec-Butylbenzene 202.0 14.56 1.1014.400
Styrene 202.0 0 0ND
Tert-amyl methyl ether 202.0 0 0ND
Tert-Butanol 2040 0 0ND
tert-Butylbenzene 20 J2.0 0 01.480
Tetrachloroethene 202.0 0 0ND
Toluene 202.0 123.2 2.03120.680
trans-1,2-Dichloroethene 202.0 0 0ND
Trichloroethene 202.0 0 0ND
Trichlorofluoromethane 202.0 0 0ND
Vinyl chloride 202.0 0 0ND
 Surr: 1,2-Dichloroethane-d4 100.0 84.8 70 130 20084.760
 Surr: 4-Bromofluorobenzene 100.0 106 70 130 200105.760
 Surr: Dibromofluoromethane 100.0 93.4 70 130 20093.400

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115881

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WU_LL

Sample ID: 115881-011ADUP

Batch ID: A11VW021 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1125-104-GWS

RunNo: 129130

SeqNo: 2093469

DUPSampType: TestCode: 8260_WU_LL

 Surr: Toluene-d8 100.0 99.4 70 130 20099.360

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115881

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_SEMILL_AMECG

Sample ID: MB-69945

Batch ID: 69945 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 129186

SeqNo: 2094451

MBLKSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C11-C12 3.0ND
T/R Hydrocarbons: C13-C14 3.0ND
T/R Hydrocarbons: C15-C16 3.0ND
T/R Hydrocarbons: C17-C18 3.0ND
T/R Hydrocarbons: C19-C20 3.0ND
T/R Hydrocarbons: C21-C22 3.0ND
T/R Hydrocarbons: C23-C24 3.0ND
T/R Hydrocarbons: C25-C26 3.0ND
T/R Hydrocarbons: C27-C28 3.0ND
T/R Hydrocarbons: C29-C30 3.0ND
T/R Hydrocarbons: C31-C32 3.0ND
T/R Hydrocarbons: C9-C10 3.0ND
T/R Hydrocarbons: C8-C17 3.0ND
 Surr: 2-Fluorobiphenyl 12.00 34.2 27 1004.102

Sample ID: LCS-69945

Batch ID: 69945 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 129186

SeqNo: 2094452

LCSSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C13-C14 24.00 54.4 35 1183.0 013.061
T/R Hydrocarbons: C21-C22 24.00 60.2 35 1183.0 014.442
T/R Hydrocarbons: C25-C26 24.00 61.7 35 1183.0 014.803
T/R Hydrocarbons: C29-C30 24.00 63.5 35 1183.0 015.250
 Surr: 2-Fluorobiphenyl 12.00 59.6 27 1007.158

Sample ID: 115881-009AMS

Batch ID: 69945 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-104-15.5

RunNo: 129186

SeqNo: 2094453

MSSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C13-C14 24.00 54.3 25 1293.0 013.032

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115881

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_SEMILL_AMECG

Sample ID: 115881-009AMS

Batch ID: 69945 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-104-15.5

RunNo: 129186

SeqNo: 2094453

MSSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C21-C22 24.00 62.9 25 1293.0 015.088
T/R Hydrocarbons: C25-C26 24.00 61.6 25 1293.0 014.793
T/R Hydrocarbons: C29-C30 24.00 62.9 25 1293.0 015.095
 Surr: 2-Fluorobiphenyl 12.00 56.4 27 1006.771

Sample ID: 115881-009AMSD

Batch ID: 69945 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-104-15.5

RunNo: 129186

SeqNo: 2094454

MSDSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C13-C14 24.00 55.1 25 129 203.0 0 13.03 1.3813.213
T/R Hydrocarbons: C21-C22 24.00 62.5 25 129 203.0 0 15.09 0.64514.991
T/R Hydrocarbons: C25-C26 24.00 61.7 25 129 203.0 0 14.79 0.17614.819
T/R Hydrocarbons: C29-C30 24.00 63.1 25 129 203.0 0 15.10 0.35015.148
 Surr: 2-Fluorobiphenyl 12.00 57.5 27 129 006.905

Sample ID: 115881-009ADUP

Batch ID: 69945 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-104-15.5

RunNo: 129186

SeqNo: 2094455

DUPSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C11-C12 203.0 0 0ND
T/R Hydrocarbons: C13-C14 203.0 0 0ND
T/R Hydrocarbons: C15-C16 203.0 0 0ND
T/R Hydrocarbons: C17-C18 203.0 0 0ND
T/R Hydrocarbons: C19-C20 203.0 0 0ND
T/R Hydrocarbons: C21-C22 203.0 0 0ND
T/R Hydrocarbons: C23-C24 203.0 0 0ND
T/R Hydrocarbons: C25-C26 203.0 0 0ND
T/R Hydrocarbons: C27-C28 203.0 0 0ND
T/R Hydrocarbons: C29-C30 203.0 0 0ND
T/R Hydrocarbons: C31-C32 203.0 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115881

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_SEMILL_AMECG

Sample ID: 115881-009ADUP

Batch ID: 69945 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-104-15.5

RunNo: 129186

SeqNo: 2094455

DUPSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C9-C10 203.0 0 0ND
T/R Hydrocarbons: C8-C17 203.0 0 0ND
 Surr: 2-Fluorobiphenyl 12.00 43.1 27 100 005.167

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115881

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_VOA5035AMECG

Sample ID: E110121LCS1

Batch ID: E11VS027 TestNo: EPA 8015B(M Analysis Date: 1/21/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 129048

SeqNo: 2092634

LCSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 5.000 113 70 1301.0 05.670
 Surr: Bromofluorobenzene (FID) 100.0 92.0 53 15891.972

Sample ID: E110121MB1MS

Batch ID: E11VS027 TestNo: EPA 8015B(M Analysis Date: 1/21/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129048

SeqNo: 2092635

MSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 5.000 106 44 1311.0 05.284
 Surr: Bromofluorobenzene (FID) 100.0 90.0 53 15890.024

Sample ID: E110121MB1MSD

Batch ID: E11VS027 TestNo: EPA 8015B(M Analysis Date: 1/21/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129048

SeqNo: 2092636

MSDSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 5.000 103 44 131 201.0 0 5.284 2.535.152
 Surr: Bromofluorobenzene (FID) 100.0 88.6 53 158 0088.611

Sample ID: E110121MB1

Batch ID: E11VS027 TestNo: EPA 8015B(M Analysis Date: 1/21/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 129048

SeqNo: 2092637

MBLKSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 1.0ND
 Surr: Bromofluorobenzene (FID) 100.0 86.3 53 15886.278

Sample ID: 115851-001CDUP

Batch ID: E11VS027 TestNo: EPA 8015B(M Analysis Date: 1/21/2011

Prep Date: 1/18/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129048

SeqNo: 2093181

DUPSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 20 R0.87 6.898 64.33.542

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values

92 of 100



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115881

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_VOA5035AMECG

Sample ID: 115851-001CDUP

Batch ID: E11VS027 TestNo: EPA 8015B(M Analysis Date: 1/21/2011

Prep Date: 1/18/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129048

SeqNo: 2093181

DUPSampType: TestCode: HC_S_VOA50

 Surr: Bromofluorobenzene (FID) 86.81 102 53 158 0088.404

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115881

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_VOA5035AMECG

Sample ID: E110124LCS3

Batch ID: E11VS030 TestNo: EPA 8015B(M Analysis Date: 1/24/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 129149

SeqNo: 2093747

LCSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 5.000 100 70 1301.0 05.013
 Surr: Bromofluorobenzene (FID) 100.0 108 53 158108.268

Sample ID: E110124MB2MS

Batch ID: E11VS030 TestNo: EPA 8015B(M Analysis Date: 1/24/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129149

SeqNo: 2093748

MSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 5.000 97.8 44 1311.0 04.889
 Surr: Bromofluorobenzene (FID) 100.0 87.4 53 15887.354

Sample ID: E110124MB2MSD

Batch ID: E11VS030 TestNo: EPA 8015B(M Analysis Date: 1/24/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129149

SeqNo: 2093749

MSDSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 5.000 98.7 44 131 201.0 0 4.889 0.9164.934
 Surr: Bromofluorobenzene (FID) 100.0 87.4 53 158 0087.381

Sample ID: E110124MB2

Batch ID: E11VS030 TestNo: EPA 8015B(M Analysis Date: 1/24/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 129149

SeqNo: 2093750

MBLKSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 1.0ND
 Surr: Bromofluorobenzene (FID) 100.0 91.2 53 15891.186

Sample ID: 115881-010CDUP

Batch ID: E11VS030 TestNo: EPA 8015B(M Analysis Date: 1/24/2011

Prep Date: 1/19/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-104-20.5

RunNo: 129149

SeqNo: 2093752

DUPSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 200.69 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115881

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_VOA5035AMECG

Sample ID: 115881-010CDUP

Batch ID: E11VS030 TestNo: EPA 8015B(M Analysis Date: 1/24/2011

Prep Date: 1/19/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-104-20.5

RunNo: 129149

SeqNo: 2093752

DUPSampType: TestCode: HC_S_VOA50

 Surr: Bromofluorobenzene (FID) 69.06 103 53 158 0070.948

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115881

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_W_SEMILL_AMEC

Sample ID: MB-69944

Batch ID: 69944 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 129181

SeqNo: 2094353

MBLKSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C11-C12 0.020ND
T/R Hydrocarbons: C13-C14 0.020ND
T/R Hydrocarbons: C15-C16 0.020ND
T/R Hydrocarbons: C17-C18 0.020ND
T/R Hydrocarbons: C19-C20 0.020ND
T/R Hydrocarbons: C21-C22 0.020ND
T/R Hydrocarbons: C23-C24 0.020ND
T/R Hydrocarbons: C25-C26 0.020ND
T/R Hydrocarbons: C27-C28 0.020ND
T/R Hydrocarbons: C29-C30 0.020ND
T/R Hydrocarbons: C31-C32 0.020ND
T/R Hydrocarbons: C9-C10 0.020ND
T/R Hydrocarbons: C8-C17 0.020ND

Sample ID: LCS-69944

Batch ID: 69944 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 129181

SeqNo: 2094354

LCSSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C13-C14 0.1600 81.7 52 1280.020 00.131
T/R Hydrocarbons: C21-C22 0.1600 80.8 52 1280.020 00.129
T/R Hydrocarbons: C25-C26 0.1600 80.4 52 1280.020 00.129
T/R Hydrocarbons: C29-C30 0.1600 81.9 52 1280.020 00.131

Sample ID: MB-69944MS

Batch ID: 69944 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 129181

SeqNo: 2094355

MSSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C13-C14 0.1600 81.5 52 1280.020 00.130
T/R Hydrocarbons: C21-C22 0.1600 81.1 52 1280.020 00.130
T/R Hydrocarbons: C25-C26 0.1600 81.0 52 1280.020 00.130

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115881

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_W_SEMILL_AMEC

Sample ID: MB-69944MS

Batch ID: 69944 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 129181

SeqNo: 2094355

MSSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C29-C30 0.1600 82.1 52 1280.020 00.131

Sample ID: MB-69944MSD

Batch ID: 69944 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 129181

SeqNo: 2094356

MSDSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C13-C14 0.1600 76.0 52 128 200.020 0 0.1305 7.010.122
T/R Hydrocarbons: C21-C22 0.1600 78.6 52 128 200.020 0 0.1297 3.040.126
T/R Hydrocarbons: C25-C26 0.1600 78.8 52 128 200.020 0 0.1296 2.730.126
T/R Hydrocarbons: C29-C30 0.1600 79.8 52 128 200.020 0 0.1313 2.870.128

Sample ID: MB-69944

Batch ID: 69944 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 129181

SeqNo: 2094362

MBLKSampType: TestCode: HC_W_SEMI

EPA 3510C

 Surr: 2-Fluorobiphenyl 0.8000 50.5 34 1100.404

Sample ID: LCS-69944

Batch ID: 69944 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 129181

SeqNo: 2094363

LCSSampType: TestCode: HC_W_SEMI

EPA 3510C

 Surr: 2-Fluorobiphenyl 0.8000 73.6 34 1100.588

Sample ID: MB-69944MS

Batch ID: 69944 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 129181

SeqNo: 2094364

MSSampType: TestCode: HC_W_SEMI

EPA 3510C

 Surr: 2-Fluorobiphenyl 0.8000 75.0 34 1100.600

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115881

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_W_SEMILL_AMEC

Sample ID: MB-69944MSD

Batch ID: 69944 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 129181

SeqNo: 2094365

MSDSampType: TestCode: HC_W_SEMI

EPA 3510C

 Surr: 2-Fluorobiphenyl 0.8000 72.2 34 1100.577

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115881

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_W_VOALLAMECG

Sample ID: M110124LCS2

Batch ID: M11VW017 TestNo: EPA 8015B(M Analysis Date: 1/24/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 129094

SeqNo: 2092910

LCSSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C4-C8 1.000 100 70 1300.050 01.004
 Surr: Bromofluorobenzene (FID) 100.0 97.3 70 13097.309

Sample ID: M110124MB1MS

Batch ID: M11VW017 TestNo: EPA 8015B(M Analysis Date: 1/24/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 129094

SeqNo: 2092911

MSSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C4-C8 1.000 98.4 70 1300.050 00.984
 Surr: Bromofluorobenzene (FID) 100.0 96.4 70 13096.394

Sample ID: M110124MB1MSD

Batch ID: M11VW017 TestNo: EPA 8015B(M Analysis Date: 1/24/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 129094

SeqNo: 2092912

MSDSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C4-C8 1.000 94.8 70 130 200.050 0 0.9840 3.730.948
 Surr: Bromofluorobenzene (FID) 100.0 95.4 70 130 0095.426

Sample ID: M110124MB1

Batch ID: M11VW017 TestNo: EPA 8015B(M Analysis Date: 1/24/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 129094

SeqNo: 2092913

MBLKSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C4-C8 0.050ND
 Surr: Bromofluorobenzene (FID) 100.0 93.2 70 13093.216

Sample ID: 115881-006BDUP

Batch ID: M11VW017 TestNo: EPA 8015B(M Analysis Date: 1/24/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: 1125-100-FB-011920

RunNo: 129094

SeqNo: 2092915

DUPSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C4-C8 200.050 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values

99 of 100



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240080

CLIENT: AMEC Geomatrix
Work Order: 115881

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_W_VOALLAMECG

Sample ID: 115881-006BDUP

Batch ID: M11VW017 TestNo: EPA 8015B(M Analysis Date: 1/24/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: 1125-100-FB-011920

RunNo: 129094

SeqNo: 2092915

DUPSampType: TestCode: HC_W_VOAL

 Surr: Bromofluorobenzene (FID) 100.0 92.4 70 130 0092.410

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

28-Jan-11Date:Advanced Technology Laboratories

Project: Caltrans TO-9, 153240090
CLIENT: AMEC Geomatrix

Lab Order: 115905
CASE NARRATIVE

All soil volatile analyses were performed using 5035 preservation requirements. Any high level 
dilutions were performed on a preserved methanol sample unless otherwise noted.

Results were J-Flag. "J" is used to flag those results that are between the PQL (Practical Quantitation 
Limit) and the calculated MDL (Method Detection Limit).  Results that are "J" Flagged are estimated 
values since it becomes difficult to accurately quantitate the analyte near the MDL.

Analytical Comments for Method 8015 (HC-SVOA)

Dilution was necessary for samples 115905-001A, 115905-006C, 115905-008C and 115905-014A, due 
to sample matrix.

Surrogate recovery was diluted out for samples 115905-001A, 115905-008A and biased high for sample 
115905-006C, possibly due to matrix interferences.

Analytical Comments for Method 8015 (HC-VOA)

Surrogate recovery biased high for sample 115905-006B, possibly due to matrix interferences.

Analytical Comments for Method 8260

Dilution was necessary for sample 115905-006A, due to sample matrix.

RPD for Duplicate (DUP) is outside criteria for sample 115881-002FDUP; however, the Laboratory 
Control Sample (LCS) validated the analytical batch.
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-106-1.5
Collection Date: 1/20/2011 7:05:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-001A

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP8_110125C 69934QC Batch: PrepDate: 1/24/2011

Antimony 2.0 mg/Kg 1ND 0.28 1/25/2011 09:00 AM
Arsenic 1.0 mg/Kg 14.4 0.27 1/25/2011 09:00 AM
Barium 1.0 mg/Kg 1120 0.13 1/25/2011 09:00 AM
Beryllium 1.0 mg/Kg 1ND 0.055 1/25/2011 09:00 AM
Cadmium 1.0 mg/Kg 1ND 0.0064 1/25/2011 09:00 AM
Chromium 1.0 mg/Kg 118 0.088 1/25/2011 09:00 AM
Cobalt 1.0 mg/Kg 17.7 0.014 1/25/2011 09:00 AM
Copper 2.0 mg/Kg 125 0.26 1/25/2011 09:00 AM
Lead 1.0 mg/Kg 140 0.11 1/25/2011 09:00 AM
Molybdenum 1.0 mg/Kg 1ND 0.043 1/25/2011 09:00 AM
Nickel 1.0 mg/Kg 121 0.032 1/25/2011 09:00 AM
Selenium 1.0 mg/Kg 12.1 0.43 1/25/2011 09:00 AM
Silver 1.0 mg/Kg 1ND 0.017 1/25/2011 09:00 AM
Thallium 1.0 mg/Kg 1ND 0.23 1/25/2011 09:00 AM
Vanadium 1.0 mg/Kg 147 0.019 1/25/2011 09:00 AM
Zinc 1.0 mg/Kg 152 0.19 1/25/2011 09:00 AM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110126C 70014QC Batch: PrepDate: 1/26/2011

T/R Hydrocarbons: C11-C12 300 mg/Kg 50ND 300 1/27/2011 03:02 PM
T/R Hydrocarbons: C13-C14 300 mg/Kg 50ND 300 1/27/2011 03:02 PM
T/R Hydrocarbons: C15-C16 300 mg/Kg 50ND 300 1/27/2011 03:02 PM
T/R Hydrocarbons: C17-C18 300 mg/Kg 50ND 300 1/27/2011 03:02 PM
T/R Hydrocarbons: C19-C20 300 mg/Kg 50410 300 1/27/2011 03:02 PM
T/R Hydrocarbons: C21-C22 300 mg/Kg 50470 300 1/27/2011 03:02 PM
T/R Hydrocarbons: C23-C24 300 mg/Kg 50480 300 1/27/2011 03:02 PM
T/R Hydrocarbons: C25-C26 300 mg/Kg 50580 300 1/27/2011 03:02 PM
T/R Hydrocarbons: C27-C28 300 mg/Kg 50840 300 1/27/2011 03:02 PM
T/R Hydrocarbons: C29-C30 300 mg/Kg 501000 300 1/27/2011 03:02 PM
T/R Hydrocarbons: C31-C32 300 mg/Kg 501100 300 1/27/2011 03:02 PM
T/R Hydrocarbons: C9-C10 300 mg/Kg 50ND 300 1/27/2011 03:02 PM
T/R Hydrocarbons: C8-C17 300 mg/Kg 50ND 300 1/27/2011 03:02 PM
 Surr: 2-Fluorobiphenyl SDO27-100 %REC 500 0 1/27/2011 03:02 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-106-1.5
Collection Date: 1/20/2011 7:05:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-001A

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110125A 69932QC Batch: PrepDate: 1/24/2011

Mercury J0.10 mg/Kg 10.051 0.0076 1/25/2011 09:54 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-106-1.5
Collection Date: 1/20/2011 7:05:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-001B

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110124B E11VS030QC Batch: PrepDate: 1/20/2011

T/R Hydrocarbons: C4-C8 0.83 mg/Kg 1ND 0.16 1/24/2011 08:47 PM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 176.0 0 1/24/2011 08:47 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-106-5.5
Collection Date: 1/20/2011 7:20:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-002A

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP8_110125C 69934QC Batch: PrepDate: 1/24/2011

Antimony 2.0 mg/Kg 1ND 0.28 1/25/2011 09:02 AM
Arsenic 1.0 mg/Kg 16.4 0.27 1/25/2011 09:02 AM
Barium 1.0 mg/Kg 1150 0.13 1/25/2011 09:02 AM
Beryllium 1.0 mg/Kg 1ND 0.055 1/25/2011 09:02 AM
Cadmium 1.0 mg/Kg 1ND 0.0064 1/25/2011 09:02 AM
Chromium 1.0 mg/Kg 119 0.088 1/25/2011 09:02 AM
Cobalt 1.0 mg/Kg 18.2 0.014 1/25/2011 09:02 AM
Copper 2.0 mg/Kg 126 0.26 1/25/2011 09:02 AM
Lead 1.0 mg/Kg 14.0 0.11 1/25/2011 09:02 AM
Molybdenum 1.0 mg/Kg 1ND 0.043 1/25/2011 09:02 AM
Nickel 1.0 mg/Kg 115 0.032 1/25/2011 09:02 AM
Selenium 1.0 mg/Kg 11.8 0.43 1/25/2011 09:02 AM
Silver 1.0 mg/Kg 1ND 0.017 1/25/2011 09:02 AM
Thallium 1.0 mg/Kg 1ND 0.23 1/25/2011 09:02 AM
Vanadium 1.0 mg/Kg 136 0.019 1/25/2011 09:02 AM
Zinc 1.0 mg/Kg 144 0.19 1/25/2011 09:02 AM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110126C 70014QC Batch: PrepDate: 1/26/2011

T/R Hydrocarbons: C11-C12 3.0 mg/Kg 1ND 3.0 1/27/2011 04:19 AM
T/R Hydrocarbons: C13-C14 3.0 mg/Kg 1ND 3.0 1/27/2011 04:19 AM
T/R Hydrocarbons: C15-C16 3.0 mg/Kg 1ND 3.0 1/27/2011 04:19 AM
T/R Hydrocarbons: C17-C18 3.0 mg/Kg 1ND 3.0 1/27/2011 04:19 AM
T/R Hydrocarbons: C19-C20 3.0 mg/Kg 1ND 3.0 1/27/2011 04:19 AM
T/R Hydrocarbons: C21-C22 3.0 mg/Kg 1ND 3.0 1/27/2011 04:19 AM
T/R Hydrocarbons: C23-C24 3.0 mg/Kg 1ND 3.0 1/27/2011 04:19 AM
T/R Hydrocarbons: C25-C26 3.0 mg/Kg 1ND 3.0 1/27/2011 04:19 AM
T/R Hydrocarbons: C27-C28 3.0 mg/Kg 1ND 3.0 1/27/2011 04:19 AM
T/R Hydrocarbons: C29-C30 3.0 mg/Kg 1ND 3.0 1/27/2011 04:19 AM
T/R Hydrocarbons: C31-C32 3.0 mg/Kg 1ND 3.0 1/27/2011 04:19 AM
T/R Hydrocarbons: C9-C10 3.0 mg/Kg 1ND 3.0 1/27/2011 04:19 AM
T/R Hydrocarbons: C8-C17 3.0 mg/Kg 1ND 3.0 1/27/2011 04:19 AM
 Surr: 2-Fluorobiphenyl 27-100 %REC 149.9 0 1/27/2011 04:19 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-106-5.5
Collection Date: 1/20/2011 7:20:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-002A

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110125A 69932QC Batch: PrepDate: 1/24/2011

Mercury J0.10 mg/Kg 10.041 0.0076 1/25/2011 09:56 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-106-5.5
Collection Date: 1/20/2011 7:20:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-002B

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110124B E11VS030QC Batch: PrepDate: 1/20/2011

T/R Hydrocarbons: C4-C8 0.78 mg/Kg 1ND 0.15 1/24/2011 09:01 PM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 1121 0 1/24/2011 09:01 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-106-5.5
Collection Date: 1/20/2011 7:20:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-002E

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110125B K11VS032QC Batch: PrepDate: 1/20/2011

1,1,1,2-Tetrachloroethane 4.1 µg/Kg 1ND 1.4 1/25/2011 09:30 PM
1,1,1-Trichloroethane 4.1 µg/Kg 1ND 0.52 1/25/2011 09:30 PM
1,1,2,2-Tetrachloroethane 4.1 µg/Kg 1ND 1.3 1/25/2011 09:30 PM
1,1,2-Trichloroethane 4.1 µg/Kg 1ND 1.3 1/25/2011 09:30 PM
1,1-Dichloroethane 4.1 µg/Kg 1ND 0.41 1/25/2011 09:30 PM
1,1-Dichloroethene 4.1 µg/Kg 1ND 1.0 1/25/2011 09:30 PM
1,1-Dichloropropene 4.1 µg/Kg 1ND 1.2 1/25/2011 09:30 PM
1,2,3-Trichlorobenzene 4.1 µg/Kg 1ND 0.84 1/25/2011 09:30 PM
1,2,3-Trichloropropane 4.1 µg/Kg 1ND 0.61 1/25/2011 09:30 PM
1,2,4-Trichlorobenzene 4.1 µg/Kg 1ND 1.1 1/25/2011 09:30 PM
1,2,4-Trimethylbenzene 4.1 µg/Kg 1ND 0.70 1/25/2011 09:30 PM
1,2-Dibromo-3-chloropropane 8.1 µg/Kg 1ND 1.6 1/25/2011 09:30 PM
1,2-Dibromoethane 4.1 µg/Kg 1ND 1.2 1/25/2011 09:30 PM
1,2-Dichlorobenzene 4.1 µg/Kg 1ND 0.68 1/25/2011 09:30 PM
1,2-Dichloroethane 4.1 µg/Kg 1ND 0.95 1/25/2011 09:30 PM
1,2-Dichloropropane 4.1 µg/Kg 1ND 1.3 1/25/2011 09:30 PM
1,3,5-Trimethylbenzene 4.1 µg/Kg 1ND 0.81 1/25/2011 09:30 PM
1,3-Dichlorobenzene 4.1 µg/Kg 1ND 0.82 1/25/2011 09:30 PM
1,3-Dichloropropane 4.1 µg/Kg 1ND 0.85 1/25/2011 09:30 PM
1,4-Dichlorobenzene 4.1 µg/Kg 1ND 0.98 1/25/2011 09:30 PM
2,2-Dichloropropane 4.1 µg/Kg 1ND 0.71 1/25/2011 09:30 PM
2-Chlorotoluene 4.1 µg/Kg 1ND 0.53 1/25/2011 09:30 PM
4-Chlorotoluene 4.1 µg/Kg 1ND 0.55 1/25/2011 09:30 PM
4-Isopropyltoluene 4.1 µg/Kg 1ND 0.46 1/25/2011 09:30 PM
Benzene J4.1 µg/Kg 11.2 0.67 1/25/2011 09:30 PM
Bromobenzene 4.1 µg/Kg 1ND 1.3 1/25/2011 09:30 PM
Bromodichloromethane 4.1 µg/Kg 1ND 0.69 1/25/2011 09:30 PM
Bromoform 4.1 µg/Kg 1ND 0.98 1/25/2011 09:30 PM
Bromomethane 4.1 µg/Kg 1ND 0.71 1/25/2011 09:30 PM
Carbon tetrachloride 4.1 µg/Kg 1ND 1.1 1/25/2011 09:30 PM
Chlorobenzene 4.1 µg/Kg 1ND 0.73 1/25/2011 09:30 PM
Chloroethane 4.1 µg/Kg 1ND 1.1 1/25/2011 09:30 PM
Chloroform 4.1 µg/Kg 1ND 0.50 1/25/2011 09:30 PM
Chloromethane 4.1 µg/Kg 1ND 0.66 1/25/2011 09:30 PM
cis-1,2-Dichloroethene 4.1 µg/Kg 1ND 0.98 1/25/2011 09:30 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-106-5.5
Collection Date: 1/20/2011 7:20:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-002E

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110125B K11VS032QC Batch: PrepDate: 1/20/2011

cis-1,3-Dichloropropene 4.1 µg/Kg 1ND 1.0 1/25/2011 09:30 PM
Di-isopropyl ether 4.1 µg/Kg 1ND 0.52 1/25/2011 09:30 PM
Dibromochloromethane 4.1 µg/Kg 1ND 0.55 1/25/2011 09:30 PM
Dibromomethane 4.1 µg/Kg 1ND 1.4 1/25/2011 09:30 PM
Dichlorodifluoromethane 4.1 µg/Kg 1ND 0.49 1/25/2011 09:30 PM
Ethyl Tert-butyl ether 4.1 µg/Kg 1ND 0.61 1/25/2011 09:30 PM
Ethylbenzene 4.1 µg/Kg 1ND 0.74 1/25/2011 09:30 PM
Hexachlorobutadiene 4.1 µg/Kg 1ND 2.7 1/25/2011 09:30 PM
Isopropylbenzene 4.1 µg/Kg 1ND 0.99 1/25/2011 09:30 PM
m,p-Xylene 8.1 µg/Kg 1ND 1.4 1/25/2011 09:30 PM
Methylene chloride 4.1 µg/Kg 1ND 4.1 1/25/2011 09:30 PM
MTBE 4.1 µg/Kg 1ND 0.62 1/25/2011 09:30 PM
n-Butylbenzene 4.1 µg/Kg 1ND 0.85 1/25/2011 09:30 PM
n-Propylbenzene 4.1 µg/Kg 1ND 0.73 1/25/2011 09:30 PM
Naphthalene 4.1 µg/Kg 1ND 1.4 1/25/2011 09:30 PM
o-Xylene 4.1 µg/Kg 1ND 0.83 1/25/2011 09:30 PM
sec-Butylbenzene 4.1 µg/Kg 1ND 0.69 1/25/2011 09:30 PM
Styrene 4.1 µg/Kg 1ND 0.73 1/25/2011 09:30 PM
Tert-amyl methyl ether 4.1 µg/Kg 1ND 0.53 1/25/2011 09:30 PM
Tert-Butanol 81 µg/Kg 1ND 5.7 1/25/2011 09:30 PM
tert-Butylbenzene 4.1 µg/Kg 1ND 0.49 1/25/2011 09:30 PM
Tetrachloroethene 4.1 µg/Kg 1ND 0.86 1/25/2011 09:30 PM
Toluene J4.1 µg/Kg 10.95 0.67 1/25/2011 09:30 PM
trans-1,2-Dichloroethene 4.1 µg/Kg 1ND 0.81 1/25/2011 09:30 PM
Trichloroethene 4.1 µg/Kg 1ND 1.6 1/25/2011 09:30 PM
Trichlorofluoromethane 4.1 µg/Kg 1ND 0.94 1/25/2011 09:30 PM
Vinyl chloride 4.1 µg/Kg 1ND 0.48 1/25/2011 09:30 PM
 Surr: 1,2-Dichloroethane-d4 70-150 %REC 188.2 0 1/25/2011 09:30 PM
 Surr: 4-Bromofluorobenzene 64-126 %REC 185.7 0 1/25/2011 09:30 PM
 Surr: Dibromofluoromethane 69-138 %REC 191.4 0 1/25/2011 09:30 PM
 Surr: Toluene-d8 70-128 %REC 195.3 0 1/25/2011 09:30 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-106-15.5
Collection Date: 1/20/2011 7:24:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-003A

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP8_110125C 69934QC Batch: PrepDate: 1/24/2011

Antimony 2.0 mg/Kg 1ND 0.28 1/25/2011 09:05 AM
Arsenic 1.0 mg/Kg 15.3 0.27 1/25/2011 09:05 AM
Barium 1.0 mg/Kg 1110 0.13 1/25/2011 09:05 AM
Beryllium 1.0 mg/Kg 1ND 0.055 1/25/2011 09:05 AM
Cadmium 1.0 mg/Kg 1ND 0.0064 1/25/2011 09:05 AM
Chromium 1.0 mg/Kg 114 0.088 1/25/2011 09:05 AM
Cobalt 1.0 mg/Kg 16.2 0.014 1/25/2011 09:05 AM
Copper 2.0 mg/Kg 118 0.26 1/25/2011 09:05 AM
Lead 1.0 mg/Kg 13.1 0.11 1/25/2011 09:05 AM
Molybdenum 1.0 mg/Kg 1ND 0.043 1/25/2011 09:05 AM
Nickel 1.0 mg/Kg 111 0.032 1/25/2011 09:05 AM
Selenium 1.0 mg/Kg 11.6 0.43 1/25/2011 09:05 AM
Silver 1.0 mg/Kg 1ND 0.017 1/25/2011 09:05 AM
Thallium 1.0 mg/Kg 1ND 0.23 1/25/2011 09:05 AM
Vanadium 1.0 mg/Kg 127 0.019 1/25/2011 09:05 AM
Zinc 1.0 mg/Kg 135 0.19 1/25/2011 09:05 AM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110126C 70014QC Batch: PrepDate: 1/26/2011

T/R Hydrocarbons: C11-C12 3.0 mg/Kg 1ND 3.0 1/27/2011 04:36 AM
T/R Hydrocarbons: C13-C14 3.0 mg/Kg 1ND 3.0 1/27/2011 04:36 AM
T/R Hydrocarbons: C15-C16 3.0 mg/Kg 1ND 3.0 1/27/2011 04:36 AM
T/R Hydrocarbons: C17-C18 3.0 mg/Kg 1ND 3.0 1/27/2011 04:36 AM
T/R Hydrocarbons: C19-C20 3.0 mg/Kg 1ND 3.0 1/27/2011 04:36 AM
T/R Hydrocarbons: C21-C22 3.0 mg/Kg 1ND 3.0 1/27/2011 04:36 AM
T/R Hydrocarbons: C23-C24 3.0 mg/Kg 1ND 3.0 1/27/2011 04:36 AM
T/R Hydrocarbons: C25-C26 3.0 mg/Kg 1ND 3.0 1/27/2011 04:36 AM
T/R Hydrocarbons: C27-C28 3.0 mg/Kg 1ND 3.0 1/27/2011 04:36 AM
T/R Hydrocarbons: C29-C30 3.0 mg/Kg 1ND 3.0 1/27/2011 04:36 AM
T/R Hydrocarbons: C31-C32 3.0 mg/Kg 1ND 3.0 1/27/2011 04:36 AM
T/R Hydrocarbons: C9-C10 3.0 mg/Kg 1ND 3.0 1/27/2011 04:36 AM
T/R Hydrocarbons: C8-C17 3.0 mg/Kg 1ND 3.0 1/27/2011 04:36 AM
 Surr: 2-Fluorobiphenyl 27-100 %REC 165.8 0 1/27/2011 04:36 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-106-15.5
Collection Date: 1/20/2011 7:24:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-003A

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110125A 69932QC Batch: PrepDate: 1/24/2011

Mercury J0.10 mg/Kg 10.058 0.0076 1/25/2011 09:29 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-106-15.5
Collection Date: 1/20/2011 7:24:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-003B

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110124B E11VS030QC Batch: PrepDate: 1/20/2011

T/R Hydrocarbons: C4-C8 0.71 mg/Kg 1ND 0.14 1/24/2011 09:16 PM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 197.0 0 1/24/2011 09:16 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-106-15.5
Collection Date: 1/20/2011 7:24:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-003E

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110125B K11VS032QC Batch: PrepDate: 1/20/2011

1,1,1,2-Tetrachloroethane 3.8 µg/Kg 1ND 1.3 1/25/2011 09:46 PM
1,1,1-Trichloroethane 3.8 µg/Kg 1ND 0.49 1/25/2011 09:46 PM
1,1,2,2-Tetrachloroethane 3.8 µg/Kg 1ND 1.2 1/25/2011 09:46 PM
1,1,2-Trichloroethane 3.8 µg/Kg 1ND 1.2 1/25/2011 09:46 PM
1,1-Dichloroethane 3.8 µg/Kg 1ND 0.38 1/25/2011 09:46 PM
1,1-Dichloroethene 3.8 µg/Kg 1ND 0.96 1/25/2011 09:46 PM
1,1-Dichloropropene 3.8 µg/Kg 1ND 1.2 1/25/2011 09:46 PM
1,2,3-Trichlorobenzene 3.8 µg/Kg 1ND 0.79 1/25/2011 09:46 PM
1,2,3-Trichloropropane 3.8 µg/Kg 1ND 0.57 1/25/2011 09:46 PM
1,2,4-Trichlorobenzene 3.8 µg/Kg 1ND 1.0 1/25/2011 09:46 PM
1,2,4-Trimethylbenzene 3.8 µg/Kg 1ND 0.65 1/25/2011 09:46 PM
1,2-Dibromo-3-chloropropane 7.6 µg/Kg 1ND 1.5 1/25/2011 09:46 PM
1,2-Dibromoethane 3.8 µg/Kg 1ND 1.1 1/25/2011 09:46 PM
1,2-Dichlorobenzene 3.8 µg/Kg 1ND 0.63 1/25/2011 09:46 PM
1,2-Dichloroethane 3.8 µg/Kg 1ND 0.89 1/25/2011 09:46 PM
1,2-Dichloropropane 3.8 µg/Kg 1ND 1.2 1/25/2011 09:46 PM
1,3,5-Trimethylbenzene 3.8 µg/Kg 1ND 0.76 1/25/2011 09:46 PM
1,3-Dichlorobenzene 3.8 µg/Kg 1ND 0.76 1/25/2011 09:46 PM
1,3-Dichloropropane 3.8 µg/Kg 1ND 0.80 1/25/2011 09:46 PM
1,4-Dichlorobenzene 3.8 µg/Kg 1ND 0.91 1/25/2011 09:46 PM
2,2-Dichloropropane 3.8 µg/Kg 1ND 0.66 1/25/2011 09:46 PM
2-Chlorotoluene 3.8 µg/Kg 1ND 0.50 1/25/2011 09:46 PM
4-Chlorotoluene 3.8 µg/Kg 1ND 0.51 1/25/2011 09:46 PM
4-Isopropyltoluene 3.8 µg/Kg 1ND 0.43 1/25/2011 09:46 PM
Benzene J3.8 µg/Kg 10.75 0.62 1/25/2011 09:46 PM
Bromobenzene 3.8 µg/Kg 1ND 1.2 1/25/2011 09:46 PM
Bromodichloromethane 3.8 µg/Kg 1ND 0.65 1/25/2011 09:46 PM
Bromoform 3.8 µg/Kg 1ND 0.92 1/25/2011 09:46 PM
Bromomethane 3.8 µg/Kg 1ND 0.66 1/25/2011 09:46 PM
Carbon tetrachloride 3.8 µg/Kg 1ND 1.0 1/25/2011 09:46 PM
Chlorobenzene 3.8 µg/Kg 1ND 0.68 1/25/2011 09:46 PM
Chloroethane 3.8 µg/Kg 1ND 1.0 1/25/2011 09:46 PM
Chloroform 3.8 µg/Kg 1ND 0.47 1/25/2011 09:46 PM
Chloromethane 3.8 µg/Kg 1ND 0.62 1/25/2011 09:46 PM
cis-1,2-Dichloroethene 3.8 µg/Kg 1ND 0.91 1/25/2011 09:46 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-106-15.5
Collection Date: 1/20/2011 7:24:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-003E

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110125B K11VS032QC Batch: PrepDate: 1/20/2011

cis-1,3-Dichloropropene 3.8 µg/Kg 1ND 0.97 1/25/2011 09:46 PM
Di-isopropyl ether 3.8 µg/Kg 1ND 0.49 1/25/2011 09:46 PM
Dibromochloromethane 3.8 µg/Kg 1ND 0.52 1/25/2011 09:46 PM
Dibromomethane 3.8 µg/Kg 1ND 1.3 1/25/2011 09:46 PM
Dichlorodifluoromethane 3.8 µg/Kg 1ND 0.46 1/25/2011 09:46 PM
Ethyl Tert-butyl ether 3.8 µg/Kg 1ND 0.57 1/25/2011 09:46 PM
Ethylbenzene 3.8 µg/Kg 1ND 0.69 1/25/2011 09:46 PM
Hexachlorobutadiene 3.8 µg/Kg 1ND 2.6 1/25/2011 09:46 PM
Isopropylbenzene 3.8 µg/Kg 1ND 0.93 1/25/2011 09:46 PM
m,p-Xylene 7.6 µg/Kg 1ND 1.3 1/25/2011 09:46 PM
Methylene chloride 3.8 µg/Kg 1ND 3.8 1/25/2011 09:46 PM
MTBE 3.8 µg/Kg 1ND 0.58 1/25/2011 09:46 PM
n-Butylbenzene 3.8 µg/Kg 1ND 0.79 1/25/2011 09:46 PM
n-Propylbenzene 3.8 µg/Kg 1ND 0.69 1/25/2011 09:46 PM
Naphthalene 3.8 µg/Kg 1ND 1.3 1/25/2011 09:46 PM
o-Xylene 3.8 µg/Kg 1ND 0.78 1/25/2011 09:46 PM
sec-Butylbenzene 3.8 µg/Kg 1ND 0.65 1/25/2011 09:46 PM
Styrene 3.8 µg/Kg 1ND 0.68 1/25/2011 09:46 PM
Tert-amyl methyl ether 3.8 µg/Kg 1ND 0.50 1/25/2011 09:46 PM
Tert-Butanol 76 µg/Kg 1ND 5.4 1/25/2011 09:46 PM
tert-Butylbenzene 3.8 µg/Kg 1ND 0.46 1/25/2011 09:46 PM
Tetrachloroethene 3.8 µg/Kg 1ND 0.80 1/25/2011 09:46 PM
Toluene 3.8 µg/Kg 1ND 0.63 1/25/2011 09:46 PM
trans-1,2-Dichloroethene 3.8 µg/Kg 1ND 0.75 1/25/2011 09:46 PM
Trichloroethene 3.8 µg/Kg 1ND 1.5 1/25/2011 09:46 PM
Trichlorofluoromethane 3.8 µg/Kg 1ND 0.88 1/25/2011 09:46 PM
Vinyl chloride 3.8 µg/Kg 1ND 0.45 1/25/2011 09:46 PM
 Surr: 1,2-Dichloroethane-d4 70-150 %REC 189.4 0 1/25/2011 09:46 PM
 Surr: 4-Bromofluorobenzene 64-126 %REC 187.0 0 1/25/2011 09:46 PM
 Surr: Dibromofluoromethane 69-138 %REC 194.5 0 1/25/2011 09:46 PM
 Surr: Toluene-d8 70-128 %REC 196.9 0 1/25/2011 09:46 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-106-20.5
Collection Date: 1/20/2011 7:30:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-004A

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP10_110125A 69935QC Batch: PrepDate: 1/24/2011

Antimony 2.0 mg/Kg 1ND 0.28 1/25/2011 09:15 AM
Arsenic 1.0 mg/Kg 15.8 0.27 1/25/2011 09:15 AM
Barium 1.0 mg/Kg 1140 0.13 1/25/2011 09:15 AM
Beryllium 1.0 mg/Kg 1ND 0.055 1/25/2011 09:15 AM
Cadmium 1.0 mg/Kg 1ND 0.0064 1/25/2011 09:15 AM
Chromium 1.0 mg/Kg 123 0.088 1/25/2011 09:15 AM
Cobalt 1.0 mg/Kg 18.3 0.014 1/25/2011 09:15 AM
Copper 2.0 mg/Kg 126 0.26 1/25/2011 09:15 AM
Lead 1.0 mg/Kg 15.7 0.11 1/25/2011 09:15 AM
Molybdenum 1.0 mg/Kg 1ND 0.043 1/25/2011 09:15 AM
Nickel 1.0 mg/Kg 116 0.032 1/25/2011 09:15 AM
Selenium 1.0 mg/Kg 12.7 0.43 1/25/2011 09:15 AM
Silver 1.0 mg/Kg 1ND 0.017 1/25/2011 09:15 AM
Thallium 1.0 mg/Kg 1ND 0.23 1/25/2011 09:15 AM
Vanadium 1.0 mg/Kg 139 0.019 1/25/2011 09:15 AM
Zinc 1.0 mg/Kg 144 0.19 1/25/2011 09:15 AM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110126C 70014QC Batch: PrepDate: 1/26/2011

T/R Hydrocarbons: C11-C12 3.0 mg/Kg 1ND 3.0 1/27/2011 04:53 AM
T/R Hydrocarbons: C13-C14 3.0 mg/Kg 1ND 3.0 1/27/2011 04:53 AM
T/R Hydrocarbons: C15-C16 3.0 mg/Kg 1ND 3.0 1/27/2011 04:53 AM
T/R Hydrocarbons: C17-C18 3.0 mg/Kg 1ND 3.0 1/27/2011 04:53 AM
T/R Hydrocarbons: C19-C20 3.0 mg/Kg 1ND 3.0 1/27/2011 04:53 AM
T/R Hydrocarbons: C21-C22 3.0 mg/Kg 1ND 3.0 1/27/2011 04:53 AM
T/R Hydrocarbons: C23-C24 3.0 mg/Kg 1ND 3.0 1/27/2011 04:53 AM
T/R Hydrocarbons: C25-C26 3.0 mg/Kg 1ND 3.0 1/27/2011 04:53 AM
T/R Hydrocarbons: C27-C28 3.0 mg/Kg 1ND 3.0 1/27/2011 04:53 AM
T/R Hydrocarbons: C29-C30 3.0 mg/Kg 1ND 3.0 1/27/2011 04:53 AM
T/R Hydrocarbons: C31-C32 3.0 mg/Kg 1ND 3.0 1/27/2011 04:53 AM
T/R Hydrocarbons: C9-C10 3.0 mg/Kg 1ND 3.0 1/27/2011 04:53 AM
T/R Hydrocarbons: C8-C17 3.0 mg/Kg 1ND 3.0 1/27/2011 04:53 AM
 Surr: 2-Fluorobiphenyl 27-100 %REC 141.0 0 1/27/2011 04:53 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-106-20.5
Collection Date: 1/20/2011 7:30:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-004A

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110125B 69933QC Batch: PrepDate: 1/24/2011

Mercury J0.10 mg/Kg 10.043 0.0076 1/25/2011 10:15 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-106-20.5
Collection Date: 1/20/2011 7:30:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-004B

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110124B E11VS030QC Batch: PrepDate: 1/20/2011

T/R Hydrocarbons: C4-C8 0.92 mg/Kg 1ND 0.18 1/24/2011 09:30 PM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 195.4 0 1/24/2011 09:30 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-106-20.5
Collection Date: 1/20/2011 7:30:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-004E

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110125B K11VS032QC Batch: PrepDate: 1/20/2011

1,1,1,2-Tetrachloroethane 3.5 µg/Kg 1ND 1.2 1/25/2011 10:02 PM
1,1,1-Trichloroethane 3.5 µg/Kg 1ND 0.45 1/25/2011 10:02 PM
1,1,2,2-Tetrachloroethane 3.5 µg/Kg 1ND 1.1 1/25/2011 10:02 PM
1,1,2-Trichloroethane 3.5 µg/Kg 1ND 1.2 1/25/2011 10:02 PM
1,1-Dichloroethane 3.5 µg/Kg 1ND 0.36 1/25/2011 10:02 PM
1,1-Dichloroethene 3.5 µg/Kg 1ND 0.89 1/25/2011 10:02 PM
1,1-Dichloropropene 3.5 µg/Kg 1ND 1.1 1/25/2011 10:02 PM
1,2,3-Trichlorobenzene 3.5 µg/Kg 1ND 0.73 1/25/2011 10:02 PM
1,2,3-Trichloropropane 3.5 µg/Kg 1ND 0.53 1/25/2011 10:02 PM
1,2,4-Trichlorobenzene 3.5 µg/Kg 1ND 0.95 1/25/2011 10:02 PM
1,2,4-Trimethylbenzene 3.5 µg/Kg 1ND 0.61 1/25/2011 10:02 PM
1,2-Dibromo-3-chloropropane 7.1 µg/Kg 1ND 1.4 1/25/2011 10:02 PM
1,2-Dibromoethane 3.5 µg/Kg 1ND 1.0 1/25/2011 10:02 PM
1,2-Dichlorobenzene 3.5 µg/Kg 1ND 0.59 1/25/2011 10:02 PM
1,2-Dichloroethane 3.5 µg/Kg 1ND 0.83 1/25/2011 10:02 PM
1,2-Dichloropropane 3.5 µg/Kg 1ND 1.1 1/25/2011 10:02 PM
1,3,5-Trimethylbenzene 3.5 µg/Kg 1ND 0.71 1/25/2011 10:02 PM
1,3-Dichlorobenzene 3.5 µg/Kg 1ND 0.71 1/25/2011 10:02 PM
1,3-Dichloropropane 3.5 µg/Kg 1ND 0.74 1/25/2011 10:02 PM
1,4-Dichlorobenzene 3.5 µg/Kg 1ND 0.85 1/25/2011 10:02 PM
2,2-Dichloropropane 3.5 µg/Kg 1ND 0.61 1/25/2011 10:02 PM
2-Chlorotoluene 3.5 µg/Kg 1ND 0.46 1/25/2011 10:02 PM
4-Chlorotoluene 3.5 µg/Kg 1ND 0.48 1/25/2011 10:02 PM
4-Isopropyltoluene 3.5 µg/Kg 1ND 0.40 1/25/2011 10:02 PM
Benzene 3.5 µg/Kg 14.5 0.58 1/25/2011 10:02 PM
Bromobenzene 3.5 µg/Kg 1ND 1.1 1/25/2011 10:02 PM
Bromodichloromethane 3.5 µg/Kg 1ND 0.60 1/25/2011 10:02 PM
Bromoform 3.5 µg/Kg 1ND 0.85 1/25/2011 10:02 PM
Bromomethane 3.5 µg/Kg 1ND 0.62 1/25/2011 10:02 PM
Carbon tetrachloride 3.5 µg/Kg 1ND 0.94 1/25/2011 10:02 PM
Chlorobenzene 3.5 µg/Kg 1ND 0.63 1/25/2011 10:02 PM
Chloroethane 3.5 µg/Kg 1ND 0.93 1/25/2011 10:02 PM
Chloroform 3.5 µg/Kg 1ND 0.44 1/25/2011 10:02 PM
Chloromethane 3.5 µg/Kg 1ND 0.58 1/25/2011 10:02 PM
cis-1,2-Dichloroethene 3.5 µg/Kg 1ND 0.85 1/25/2011 10:02 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-106-20.5
Collection Date: 1/20/2011 7:30:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-004E

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110125B K11VS032QC Batch: PrepDate: 1/20/2011

cis-1,3-Dichloropropene 3.5 µg/Kg 1ND 0.90 1/25/2011 10:02 PM
Di-isopropyl ether 3.5 µg/Kg 1ND 0.46 1/25/2011 10:02 PM
Dibromochloromethane 3.5 µg/Kg 1ND 0.48 1/25/2011 10:02 PM
Dibromomethane 3.5 µg/Kg 1ND 1.2 1/25/2011 10:02 PM
Dichlorodifluoromethane 3.5 µg/Kg 1ND 0.42 1/25/2011 10:02 PM
Ethyl Tert-butyl ether 3.5 µg/Kg 1ND 0.53 1/25/2011 10:02 PM
Ethylbenzene 3.5 µg/Kg 1ND 0.64 1/25/2011 10:02 PM
Hexachlorobutadiene 3.5 µg/Kg 1ND 2.4 1/25/2011 10:02 PM
Isopropylbenzene 3.5 µg/Kg 1ND 0.86 1/25/2011 10:02 PM
m,p-Xylene 7.1 µg/Kg 1ND 1.2 1/25/2011 10:02 PM
Methylene chloride 3.5 µg/Kg 1ND 3.5 1/25/2011 10:02 PM
MTBE 3.5 µg/Kg 1ND 0.54 1/25/2011 10:02 PM
n-Butylbenzene 3.5 µg/Kg 1ND 0.73 1/25/2011 10:02 PM
n-Propylbenzene 3.5 µg/Kg 1ND 0.64 1/25/2011 10:02 PM
Naphthalene 3.5 µg/Kg 1ND 1.2 1/25/2011 10:02 PM
o-Xylene 3.5 µg/Kg 1ND 0.72 1/25/2011 10:02 PM
sec-Butylbenzene 3.5 µg/Kg 1ND 0.60 1/25/2011 10:02 PM
Styrene 3.5 µg/Kg 1ND 0.63 1/25/2011 10:02 PM
Tert-amyl methyl ether 3.5 µg/Kg 1ND 0.46 1/25/2011 10:02 PM
Tert-Butanol 71 µg/Kg 1ND 5.0 1/25/2011 10:02 PM
tert-Butylbenzene 3.5 µg/Kg 1ND 0.43 1/25/2011 10:02 PM
Tetrachloroethene 3.5 µg/Kg 1ND 0.74 1/25/2011 10:02 PM
Toluene J3.5 µg/Kg 11.7 0.59 1/25/2011 10:02 PM
trans-1,2-Dichloroethene 3.5 µg/Kg 1ND 0.70 1/25/2011 10:02 PM
Trichloroethene 3.5 µg/Kg 1ND 1.4 1/25/2011 10:02 PM
Trichlorofluoromethane 3.5 µg/Kg 1ND 0.82 1/25/2011 10:02 PM
Vinyl chloride 3.5 µg/Kg 1ND 0.42 1/25/2011 10:02 PM
 Surr: 1,2-Dichloroethane-d4 70-150 %REC 188.6 0 1/25/2011 10:02 PM
 Surr: 4-Bromofluorobenzene 64-126 %REC 186.2 0 1/25/2011 10:02 PM
 Surr: Dibromofluoromethane 69-138 %REC 195.2 0 1/25/2011 10:02 PM
 Surr: Toluene-d8 70-128 %REC 196.6 0 1/25/2011 10:02 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-100-TBW-01202011
Collection Date: 1/20/2011 8:00:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-005A

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110125B A11VW021QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 0.50 µg/L 1ND 0.45 1/25/2011 05:18 PM
1,1,1-Trichloroethane 0.50 µg/L 1ND 0.27 1/25/2011 05:18 PM
1,1,2,2-Tetrachloroethane 0.50 µg/L 1ND 0.35 1/25/2011 05:18 PM
1,1,2-Trichloroethane 0.50 µg/L 1ND 0.43 1/25/2011 05:18 PM
1,1-Dichloroethane 0.50 µg/L 1ND 0.17 1/25/2011 05:18 PM
1,1-Dichloroethene 0.50 µg/L 1ND 0.19 1/25/2011 05:18 PM
1,1-Dichloropropene 0.50 µg/L 1ND 0.30 1/25/2011 05:18 PM
1,2,3-Trichlorobenzene 0.50 µg/L 1ND 0.48 1/25/2011 05:18 PM
1,2,3-Trichloropropane 0.50 µg/L 1ND 0.24 1/25/2011 05:18 PM
1,2,4-Trichlorobenzene 0.50 µg/L 1ND 0.43 1/25/2011 05:18 PM
1,2,4-Trimethylbenzene 0.50 µg/L 1ND 0.44 1/25/2011 05:18 PM
1,2-Dibromo-3-chloropropane 0.50 µg/L 1ND 0.35 1/25/2011 05:18 PM
1,2-Dibromoethane 0.50 µg/L 1ND 0.37 1/25/2011 05:18 PM
1,2-Dichlorobenzene 0.50 µg/L 1ND 0.27 1/25/2011 05:18 PM
1,2-Dichloroethane 0.50 µg/L 1ND 0.16 1/25/2011 05:18 PM
1,2-Dichloropropane 0.50 µg/L 1ND 0.20 1/25/2011 05:18 PM
1,3,5-Trimethylbenzene 0.50 µg/L 1ND 0.36 1/25/2011 05:18 PM
1,3-Dichlorobenzene 0.50 µg/L 1ND 0.28 1/25/2011 05:18 PM
1,3-Dichloropropane 0.50 µg/L 1ND 0.32 1/25/2011 05:18 PM
1,4-Dichlorobenzene 0.50 µg/L 1ND 0.24 1/25/2011 05:18 PM
2,2-Dichloropropane 0.50 µg/L 1ND 0.32 1/25/2011 05:18 PM
2-Chlorotoluene 0.50 µg/L 1ND 0.31 1/25/2011 05:18 PM
4-Chlorotoluene 0.50 µg/L 1ND 0.23 1/25/2011 05:18 PM
4-Isopropyltoluene 0.50 µg/L 1ND 0.36 1/25/2011 05:18 PM
Benzene 0.50 µg/L 1ND 0.17 1/25/2011 05:18 PM
Bromobenzene 0.50 µg/L 1ND 0.21 1/25/2011 05:18 PM
Bromodichloromethane 0.50 µg/L 1ND 0.39 1/25/2011 05:18 PM
Bromoform 0.50 µg/L 1ND 0.30 1/25/2011 05:18 PM
Bromomethane 0.50 µg/L 1ND 0.32 1/25/2011 05:18 PM
Carbon tetrachloride 0.50 µg/L 1ND 0.38 1/25/2011 05:18 PM
Chlorobenzene 0.50 µg/L 1ND 0.28 1/25/2011 05:18 PM
Chloroethane 0.50 µg/L 1ND 0.35 1/25/2011 05:18 PM
Chloroform 0.50 µg/L 1ND 0.23 1/25/2011 05:18 PM
Chloromethane 0.50 µg/L 1ND 0.32 1/25/2011 05:18 PM
cis-1,2-Dichloroethene 0.50 µg/L 1ND 0.15 1/25/2011 05:18 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-100-TBW-01202011
Collection Date: 1/20/2011 8:00:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-005A

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110125B A11VW021QC Batch: PrepDate:

cis-1,3-Dichloropropene 0.50 µg/L 1ND 0.29 1/25/2011 05:18 PM
Di-isopropyl ether 0.50 µg/L 1ND 0.12 1/25/2011 05:18 PM
Dibromochloromethane 0.50 µg/L 1ND 0.40 1/25/2011 05:18 PM
Dibromomethane 0.50 µg/L 1ND 0.19 1/25/2011 05:18 PM
Dichlorodifluoromethane 0.50 µg/L 1ND 0.33 1/25/2011 05:18 PM
Ethyl tert-butyl ether 0.50 µg/L 1ND 0.13 1/25/2011 05:18 PM
Ethylbenzene 0.50 µg/L 1ND 0.22 1/25/2011 05:18 PM
Hexachlorobutadiene 0.50 µg/L 1ND 0.28 1/25/2011 05:18 PM
Isopropylbenzene 0.50 µg/L 1ND 0.30 1/25/2011 05:18 PM
m,p-Xylene 1.0 µg/L 1ND 0.49 1/25/2011 05:18 PM
Methylene chloride 1.0 µg/L 1ND 1.0 1/25/2011 05:18 PM
MTBE 0.50 µg/L 1ND 0.15 1/25/2011 05:18 PM
n-Butylbenzene 0.50 µg/L 1ND 0.30 1/25/2011 05:18 PM
n-Propylbenzene 0.50 µg/L 1ND 0.36 1/25/2011 05:18 PM
Naphthalene 0.50 µg/L 1ND 0.35 1/25/2011 05:18 PM
o-Xylene 0.50 µg/L 1ND 0.27 1/25/2011 05:18 PM
sec-Butylbenzene 0.50 µg/L 1ND 0.33 1/25/2011 05:18 PM
Styrene 0.50 µg/L 1ND 0.38 1/25/2011 05:18 PM
Tert-amyl methyl ether 0.50 µg/L 1ND 0.20 1/25/2011 05:18 PM
Tert-Butanol 10 µg/L 1ND 3.3 1/25/2011 05:18 PM
tert-Butylbenzene 0.50 µg/L 1ND 0.35 1/25/2011 05:18 PM
Tetrachloroethene 0.50 µg/L 1ND 0.19 1/25/2011 05:18 PM
Toluene 0.50 µg/L 1ND 0.22 1/25/2011 05:18 PM
trans-1,2-Dichloroethene 0.50 µg/L 1ND 0.22 1/25/2011 05:18 PM
Trichloroethene 0.50 µg/L 1ND 0.15 1/25/2011 05:18 PM
Trichlorofluoromethane 0.50 µg/L 1ND 0.26 1/25/2011 05:18 PM
Vinyl chloride 0.50 µg/L 1ND 0.34 1/25/2011 05:18 PM
 Surr: 1,2-Dichloroethane-d4 70-130 %REC 172.5 0 1/25/2011 05:18 PM
 Surr: 4-Bromofluorobenzene 70-130 %REC 197.4 0 1/25/2011 05:18 PM
 Surr: Dibromofluoromethane 70-130 %REC 177.0 0 1/25/2011 05:18 PM
 Surr: Toluene-d8 70-130 %REC 194.0 0 1/25/2011 05:18 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-106-GWS
Collection Date: 1/20/2011 8:30:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-006A

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110125B A11VW021QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 2.0 µg/L 4ND 1.8 1/25/2011 03:58 PM
1,1,1-Trichloroethane 2.0 µg/L 4ND 1.1 1/25/2011 03:58 PM
1,1,2,2-Tetrachloroethane 2.0 µg/L 4ND 1.4 1/25/2011 03:58 PM
1,1,2-Trichloroethane 2.0 µg/L 4ND 1.7 1/25/2011 03:58 PM
1,1-Dichloroethane 2.0 µg/L 4ND 0.66 1/25/2011 03:58 PM
1,1-Dichloroethene 2.0 µg/L 4ND 0.76 1/25/2011 03:58 PM
1,1-Dichloropropene 2.0 µg/L 4ND 1.2 1/25/2011 03:58 PM
1,2,3-Trichlorobenzene 2.0 µg/L 4ND 1.9 1/25/2011 03:58 PM
1,2,3-Trichloropropane 2.0 µg/L 4ND 0.98 1/25/2011 03:58 PM
1,2,4-Trichlorobenzene 2.0 µg/L 4ND 1.7 1/25/2011 03:58 PM
1,2,4-Trimethylbenzene 2.0 µg/L 4ND 1.8 1/25/2011 03:58 PM
1,2-Dibromo-3-chloropropane 2.0 µg/L 4ND 1.4 1/25/2011 03:58 PM
1,2-Dibromoethane 2.0 µg/L 4ND 1.5 1/25/2011 03:58 PM
1,2-Dichlorobenzene 2.0 µg/L 435 1.1 1/25/2011 03:58 PM
1,2-Dichloroethane 2.0 µg/L 4ND 0.66 1/25/2011 03:58 PM
1,2-Dichloropropane 2.0 µg/L 4ND 0.80 1/25/2011 03:58 PM
1,3,5-Trimethylbenzene 2.0 µg/L 466 1.4 1/25/2011 03:58 PM
1,3-Dichlorobenzene 2.0 µg/L 4ND 1.1 1/25/2011 03:58 PM
1,3-Dichloropropane 2.0 µg/L 4ND 1.3 1/25/2011 03:58 PM
1,4-Dichlorobenzene 2.0 µg/L 410 0.96 1/25/2011 03:58 PM
2,2-Dichloropropane 2.0 µg/L 4ND 1.3 1/25/2011 03:58 PM
2-Chlorotoluene 2.0 µg/L 4ND 1.2 1/25/2011 03:58 PM
4-Chlorotoluene 2.0 µg/L 4ND 0.93 1/25/2011 03:58 PM
4-Isopropyltoluene 2.0 µg/L 416 1.4 1/25/2011 03:58 PM
Benzene 2.0 µg/L 43.4 0.68 1/25/2011 03:58 PM
Bromobenzene J2.0 µg/L 41.4 0.86 1/25/2011 03:58 PM
Bromodichloromethane 2.0 µg/L 4ND 1.5 1/25/2011 03:58 PM
Bromoform 2.0 µg/L 4ND 1.2 1/25/2011 03:58 PM
Bromomethane 2.0 µg/L 4ND 1.3 1/25/2011 03:58 PM
Carbon tetrachloride 2.0 µg/L 4ND 1.5 1/25/2011 03:58 PM
Chlorobenzene 2.0 µg/L 46.9 1.1 1/25/2011 03:58 PM
Chloroethane 2.0 µg/L 4ND 1.4 1/25/2011 03:58 PM
Chloroform 2.0 µg/L 4ND 0.93 1/25/2011 03:58 PM
Chloromethane 2.0 µg/L 4ND 1.3 1/25/2011 03:58 PM
cis-1,2-Dichloroethene 2.0 µg/L 4ND 0.60 1/25/2011 03:58 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-106-GWS
Collection Date: 1/20/2011 8:30:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-006A

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110125B A11VW021QC Batch: PrepDate:

cis-1,3-Dichloropropene 2.0 µg/L 4ND 1.1 1/25/2011 03:58 PM
Di-isopropyl ether 2.0 µg/L 4ND 0.48 1/25/2011 03:58 PM
Dibromochloromethane 2.0 µg/L 4ND 1.6 1/25/2011 03:58 PM
Dibromomethane 2.0 µg/L 4ND 0.74 1/25/2011 03:58 PM
Dichlorodifluoromethane 2.0 µg/L 4ND 1.3 1/25/2011 03:58 PM
Ethyl tert-butyl ether 2.0 µg/L 4ND 0.51 1/25/2011 03:58 PM
Ethylbenzene 2.0 µg/L 4120 0.87 1/25/2011 03:58 PM
Hexachlorobutadiene 2.0 µg/L 4ND 1.1 1/25/2011 03:58 PM
Isopropylbenzene 2.0 µg/L 428 1.2 1/25/2011 03:58 PM
m,p-Xylene 4.0 µg/L 414 2.0 1/25/2011 03:58 PM
Methylene chloride 4.0 µg/L 4ND 4.0 1/25/2011 03:58 PM
MTBE 2.0 µg/L 420 0.60 1/25/2011 03:58 PM
n-Butylbenzene 2.0 µg/L 423 1.2 1/25/2011 03:58 PM
n-Propylbenzene 2.0 µg/L 433 1.4 1/25/2011 03:58 PM
Naphthalene 10 µg/L 201000 7.0 1/25/2011 03:19 PM
o-Xylene 2.0 µg/L 475 1.1 1/25/2011 03:58 PM
sec-Butylbenzene 2.0 µg/L 412 1.3 1/25/2011 03:58 PM
Styrene 2.0 µg/L 4ND 1.5 1/25/2011 03:58 PM
Tert-amyl methyl ether 2.0 µg/L 4ND 0.78 1/25/2011 03:58 PM
Tert-Butanol 40 µg/L 4ND 13 1/25/2011 03:58 PM
tert-Butylbenzene 2.0 µg/L 4ND 1.4 1/25/2011 03:58 PM
Tetrachloroethene 2.0 µg/L 4ND 0.78 1/25/2011 03:58 PM
Toluene 2.0 µg/L 42.4 0.87 1/25/2011 03:58 PM
trans-1,2-Dichloroethene 2.0 µg/L 4ND 0.90 1/25/2011 03:58 PM
Trichloroethene 2.0 µg/L 4ND 0.59 1/25/2011 03:58 PM
Trichlorofluoromethane 2.0 µg/L 4ND 1.0 1/25/2011 03:58 PM
Vinyl chloride 2.0 µg/L 4ND 1.4 1/25/2011 03:58 PM
 Surr: 1,2-Dichloroethane-d4 70-130 %REC 2078.8 0 1/25/2011 03:19 PM
 Surr: 1,2-Dichloroethane-d4 70-130 %REC 473.5 0 1/25/2011 03:58 PM
 Surr: 4-Bromofluorobenzene 70-130 %REC 4101 0 1/25/2011 03:58 PM
 Surr: 4-Bromofluorobenzene 70-130 %REC 20104 0 1/25/2011 03:19 PM
 Surr: Dibromofluoromethane 70-130 %REC 477.8 0 1/25/2011 03:58 PM
 Surr: Dibromofluoromethane 70-130 %REC 2089.3 0 1/25/2011 03:19 PM
 Surr: Toluene-d8 70-130 %REC 495.6 0 1/25/2011 03:58 PM
 Surr: Toluene-d8 70-130 %REC 2098.0 0 1/25/2011 03:19 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-106-GWS
Collection Date: 1/20/2011 8:30:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-006B

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_110125A M11VW019QC Batch: PrepDate:

T/R Hydrocarbons: C4-C8 0.050 mg/L 10.26 0.050 1/25/2011 02:26 PM
 Surr: Bromofluorobenzene (FID) S70-130 %REC 1137 0 1/25/2011 02:26 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-106-GWS
Collection Date: 1/20/2011 8:30:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-006C

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3510C

RunID: GC21_110126A 70034QC Batch: PrepDate: 1/26/2011

T/R Hydrocarbons: C11-C12 1.0 mg/L 5013 1.0 1/27/2011 10:45 AM
T/R Hydrocarbons: C13-C14 1.0 mg/L 5010 1.0 1/27/2011 10:45 AM
T/R Hydrocarbons: C15-C16 1.0 mg/L 502.2 1.0 1/27/2011 10:45 AM
T/R Hydrocarbons: C17-C18 0.020 mg/L 10.28 0.020 1/27/2011 01:18 AM
T/R Hydrocarbons: C19-C20 0.020 mg/L 10.051 0.020 1/27/2011 01:18 AM
T/R Hydrocarbons: C21-C22 0.020 mg/L 10.026 0.020 1/27/2011 01:18 AM
T/R Hydrocarbons: C23-C24 0.020 mg/L 1ND 0.020 1/27/2011 01:18 AM
T/R Hydrocarbons: C25-C26 0.020 mg/L 1ND 0.020 1/27/2011 01:18 AM
T/R Hydrocarbons: C27-C28 0.020 mg/L 1ND 0.020 1/27/2011 01:18 AM
T/R Hydrocarbons: C29-C30 0.020 mg/L 1ND 0.020 1/27/2011 01:18 AM
T/R Hydrocarbons: C31-C32 0.020 mg/L 1ND 0.020 1/27/2011 01:18 AM
T/R Hydrocarbons: C9-C10 1.0 mg/L 502.6 1.0 1/27/2011 10:45 AM
T/R Hydrocarbons: C8-C17 1.0 mg/L 5028 1.0 1/27/2011 10:45 AM
 Surr: 2-Fluorobiphenyl S34-110 %REC 50119 0 1/27/2011 10:45 AM
 Surr: 2-Fluorobiphenyl S34-110 %REC 1393 0 1/27/2011 01:18 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-100-FB-01202011
Collection Date: 1/20/2011 9:00:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-007A

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110125B A11VW021QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 0.50 µg/L 1ND 0.45 1/25/2011 05:37 PM
1,1,1-Trichloroethane 0.50 µg/L 1ND 0.27 1/25/2011 05:37 PM
1,1,2,2-Tetrachloroethane 0.50 µg/L 1ND 0.35 1/25/2011 05:37 PM
1,1,2-Trichloroethane 0.50 µg/L 1ND 0.43 1/25/2011 05:37 PM
1,1-Dichloroethane 0.50 µg/L 1ND 0.17 1/25/2011 05:37 PM
1,1-Dichloroethene 0.50 µg/L 1ND 0.19 1/25/2011 05:37 PM
1,1-Dichloropropene 0.50 µg/L 1ND 0.30 1/25/2011 05:37 PM
1,2,3-Trichlorobenzene 0.50 µg/L 1ND 0.48 1/25/2011 05:37 PM
1,2,3-Trichloropropane 0.50 µg/L 1ND 0.24 1/25/2011 05:37 PM
1,2,4-Trichlorobenzene 0.50 µg/L 1ND 0.43 1/25/2011 05:37 PM
1,2,4-Trimethylbenzene 0.50 µg/L 1ND 0.44 1/25/2011 05:37 PM
1,2-Dibromo-3-chloropropane 0.50 µg/L 1ND 0.35 1/25/2011 05:37 PM
1,2-Dibromoethane 0.50 µg/L 1ND 0.37 1/25/2011 05:37 PM
1,2-Dichlorobenzene 0.50 µg/L 1ND 0.27 1/25/2011 05:37 PM
1,2-Dichloroethane 0.50 µg/L 1ND 0.16 1/25/2011 05:37 PM
1,2-Dichloropropane 0.50 µg/L 1ND 0.20 1/25/2011 05:37 PM
1,3,5-Trimethylbenzene 0.50 µg/L 1ND 0.36 1/25/2011 05:37 PM
1,3-Dichlorobenzene 0.50 µg/L 1ND 0.28 1/25/2011 05:37 PM
1,3-Dichloropropane 0.50 µg/L 1ND 0.32 1/25/2011 05:37 PM
1,4-Dichlorobenzene 0.50 µg/L 1ND 0.24 1/25/2011 05:37 PM
2,2-Dichloropropane 0.50 µg/L 1ND 0.32 1/25/2011 05:37 PM
2-Chlorotoluene 0.50 µg/L 1ND 0.31 1/25/2011 05:37 PM
4-Chlorotoluene 0.50 µg/L 1ND 0.23 1/25/2011 05:37 PM
4-Isopropyltoluene 0.50 µg/L 1ND 0.36 1/25/2011 05:37 PM
Benzene 0.50 µg/L 1ND 0.17 1/25/2011 05:37 PM
Bromobenzene 0.50 µg/L 1ND 0.21 1/25/2011 05:37 PM
Bromodichloromethane 0.50 µg/L 1ND 0.39 1/25/2011 05:37 PM
Bromoform 0.50 µg/L 1ND 0.30 1/25/2011 05:37 PM
Bromomethane 0.50 µg/L 1ND 0.32 1/25/2011 05:37 PM
Carbon tetrachloride 0.50 µg/L 1ND 0.38 1/25/2011 05:37 PM
Chlorobenzene 0.50 µg/L 1ND 0.28 1/25/2011 05:37 PM
Chloroethane 0.50 µg/L 1ND 0.35 1/25/2011 05:37 PM
Chloroform 0.50 µg/L 1ND 0.23 1/25/2011 05:37 PM
Chloromethane 0.50 µg/L 1ND 0.32 1/25/2011 05:37 PM
cis-1,2-Dichloroethene 0.50 µg/L 1ND 0.15 1/25/2011 05:37 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-100-FB-01202011
Collection Date: 1/20/2011 9:00:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-007A

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110125B A11VW021QC Batch: PrepDate:

cis-1,3-Dichloropropene 0.50 µg/L 1ND 0.29 1/25/2011 05:37 PM
Di-isopropyl ether 0.50 µg/L 1ND 0.12 1/25/2011 05:37 PM
Dibromochloromethane 0.50 µg/L 1ND 0.40 1/25/2011 05:37 PM
Dibromomethane 0.50 µg/L 1ND 0.19 1/25/2011 05:37 PM
Dichlorodifluoromethane 0.50 µg/L 1ND 0.33 1/25/2011 05:37 PM
Ethyl tert-butyl ether 0.50 µg/L 1ND 0.13 1/25/2011 05:37 PM
Ethylbenzene 0.50 µg/L 1ND 0.22 1/25/2011 05:37 PM
Hexachlorobutadiene 0.50 µg/L 1ND 0.28 1/25/2011 05:37 PM
Isopropylbenzene 0.50 µg/L 1ND 0.30 1/25/2011 05:37 PM
m,p-Xylene 1.0 µg/L 1ND 0.49 1/25/2011 05:37 PM
Methylene chloride 1.0 µg/L 1ND 1.0 1/25/2011 05:37 PM
MTBE 0.50 µg/L 1ND 0.15 1/25/2011 05:37 PM
n-Butylbenzene 0.50 µg/L 1ND 0.30 1/25/2011 05:37 PM
n-Propylbenzene 0.50 µg/L 1ND 0.36 1/25/2011 05:37 PM
Naphthalene 0.50 µg/L 1ND 0.35 1/25/2011 05:37 PM
o-Xylene 0.50 µg/L 1ND 0.27 1/25/2011 05:37 PM
sec-Butylbenzene 0.50 µg/L 1ND 0.33 1/25/2011 05:37 PM
Styrene 0.50 µg/L 1ND 0.38 1/25/2011 05:37 PM
Tert-amyl methyl ether 0.50 µg/L 1ND 0.20 1/25/2011 05:37 PM
Tert-Butanol 10 µg/L 1ND 3.3 1/25/2011 05:37 PM
tert-Butylbenzene 0.50 µg/L 1ND 0.35 1/25/2011 05:37 PM
Tetrachloroethene 0.50 µg/L 1ND 0.19 1/25/2011 05:37 PM
Toluene 0.50 µg/L 1ND 0.22 1/25/2011 05:37 PM
trans-1,2-Dichloroethene 0.50 µg/L 1ND 0.22 1/25/2011 05:37 PM
Trichloroethene 0.50 µg/L 1ND 0.15 1/25/2011 05:37 PM
Trichlorofluoromethane 0.50 µg/L 1ND 0.26 1/25/2011 05:37 PM
Vinyl chloride 0.50 µg/L 1ND 0.34 1/25/2011 05:37 PM
 Surr: 1,2-Dichloroethane-d4 70-130 %REC 176.6 0 1/25/2011 05:37 PM
 Surr: 4-Bromofluorobenzene 70-130 %REC 198.0 0 1/25/2011 05:37 PM
 Surr: Dibromofluoromethane 70-130 %REC 181.4 0 1/25/2011 05:37 PM
 Surr: Toluene-d8 70-130 %REC 196.0 0 1/25/2011 05:37 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-100-FB-01202011
Collection Date: 1/20/2011 9:00:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-007B

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_110125A M11VW019QC Batch: PrepDate:

T/R Hydrocarbons: C4-C8 0.050 mg/L 1ND 0.050 1/25/2011 01:12 PM
 Surr: Bromofluorobenzene (FID) 70-130 %REC 192.9 0 1/25/2011 01:12 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-100-FB-01202011
Collection Date: 1/20/2011 9:00:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-007C

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3510C

RunID: GC21_110126A 70034QC Batch: PrepDate: 1/26/2011

T/R Hydrocarbons: C11-C12 0.020 mg/L 1ND 0.020 1/27/2011 01:02 AM
T/R Hydrocarbons: C13-C14 0.020 mg/L 1ND 0.020 1/27/2011 01:02 AM
T/R Hydrocarbons: C15-C16 0.020 mg/L 1ND 0.020 1/27/2011 01:02 AM
T/R Hydrocarbons: C17-C18 0.020 mg/L 1ND 0.020 1/27/2011 01:02 AM
T/R Hydrocarbons: C19-C20 0.020 mg/L 1ND 0.020 1/27/2011 01:02 AM
T/R Hydrocarbons: C21-C22 0.020 mg/L 1ND 0.020 1/27/2011 01:02 AM
T/R Hydrocarbons: C23-C24 0.020 mg/L 1ND 0.020 1/27/2011 01:02 AM
T/R Hydrocarbons: C25-C26 0.020 mg/L 1ND 0.020 1/27/2011 01:02 AM
T/R Hydrocarbons: C27-C28 0.020 mg/L 1ND 0.020 1/27/2011 01:02 AM
T/R Hydrocarbons: C29-C30 0.020 mg/L 1ND 0.020 1/27/2011 01:02 AM
T/R Hydrocarbons: C31-C32 0.020 mg/L 1ND 0.020 1/27/2011 01:02 AM
T/R Hydrocarbons: C9-C10 0.020 mg/L 1ND 0.020 1/27/2011 01:02 AM
T/R Hydrocarbons: C8-C17 0.020 mg/L 1ND 0.020 1/27/2011 01:02 AM
 Surr: 2-Fluorobiphenyl 34-110 %REC 156.0 0 1/27/2011 01:02 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-107-1.5
Collection Date: 1/20/2011 10:05:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-008A

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP10_110125A 69935QC Batch: PrepDate: 1/24/2011

Antimony 2.0 mg/Kg 1ND 0.28 1/25/2011 09:19 AM
Arsenic 1.0 mg/Kg 13.3 0.27 1/25/2011 09:19 AM
Barium 1.0 mg/Kg 162 0.13 1/25/2011 09:19 AM
Beryllium 1.0 mg/Kg 1ND 0.055 1/25/2011 09:19 AM
Cadmium 1.0 mg/Kg 1ND 0.0064 1/25/2011 09:19 AM
Chromium 1.0 mg/Kg 110 0.088 1/25/2011 09:19 AM
Cobalt 1.0 mg/Kg 14.6 0.014 1/25/2011 09:19 AM
Copper 2.0 mg/Kg 113 0.26 1/25/2011 09:19 AM
Lead 1.0 mg/Kg 110 0.11 1/25/2011 09:19 AM
Molybdenum 1.0 mg/Kg 1ND 0.043 1/25/2011 09:19 AM
Nickel 1.0 mg/Kg 18.1 0.032 1/25/2011 09:19 AM
Selenium J1.0 mg/Kg 10.96 0.43 1/25/2011 09:19 AM
Silver 1.0 mg/Kg 1ND 0.017 1/25/2011 09:19 AM
Thallium 1.0 mg/Kg 1ND 0.23 1/25/2011 09:19 AM
Vanadium 1.0 mg/Kg 120 0.019 1/25/2011 09:19 AM
Zinc 1.0 mg/Kg 129 0.19 1/25/2011 09:19 AM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110126C 70014QC Batch: PrepDate: 1/26/2011

T/R Hydrocarbons: C11-C12 15 mg/Kg 5ND 15 1/27/2011 01:55 PM
T/R Hydrocarbons: C13-C14 15 mg/Kg 5ND 15 1/27/2011 01:55 PM
T/R Hydrocarbons: C15-C16 15 mg/Kg 5ND 15 1/27/2011 01:55 PM
T/R Hydrocarbons: C17-C18 15 mg/Kg 5ND 15 1/27/2011 01:55 PM
T/R Hydrocarbons: C19-C20 15 mg/Kg 5ND 15 1/27/2011 01:55 PM
T/R Hydrocarbons: C21-C22 15 mg/Kg 517 15 1/27/2011 01:55 PM
T/R Hydrocarbons: C23-C24 15 mg/Kg 542 15 1/27/2011 01:55 PM
T/R Hydrocarbons: C25-C26 15 mg/Kg 548 15 1/27/2011 01:55 PM
T/R Hydrocarbons: C27-C28 15 mg/Kg 568 15 1/27/2011 01:55 PM
T/R Hydrocarbons: C29-C30 15 mg/Kg 550 15 1/27/2011 01:55 PM
T/R Hydrocarbons: C31-C32 15 mg/Kg 548 15 1/27/2011 01:55 PM
T/R Hydrocarbons: C9-C10 15 mg/Kg 5ND 15 1/27/2011 01:55 PM
T/R Hydrocarbons: C8-C17 15 mg/Kg 5ND 15 1/27/2011 01:55 PM
 Surr: 2-Fluorobiphenyl SDO27-100 %REC 50 0 1/27/2011 01:55 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-107-1.5
Collection Date: 1/20/2011 10:05:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-008A

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110125B 69933QC Batch: PrepDate: 1/24/2011

Mercury J0.10 mg/Kg 10.046 0.0076 1/25/2011 10:20 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-107-1.5
Collection Date: 1/20/2011 10:05:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-008B

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110124B E11VS030QC Batch: PrepDate: 1/20/2011

T/R Hydrocarbons: C4-C8 0.77 mg/Kg 1ND 0.15 1/24/2011 09:45 PM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 1110 0 1/24/2011 09:45 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-107-5.5
Collection Date: 1/20/2011 10:20:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-009A

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP10_110125A 69935QC Batch: PrepDate: 1/24/2011

Antimony 2.0 mg/Kg 1ND 0.28 1/25/2011 09:25 AM
Arsenic 1.0 mg/Kg 16.3 0.27 1/25/2011 09:25 AM
Barium 1.0 mg/Kg 1110 0.13 1/25/2011 09:25 AM
Beryllium 1.0 mg/Kg 1ND 0.055 1/25/2011 09:25 AM
Cadmium 1.0 mg/Kg 1ND 0.0064 1/25/2011 09:25 AM
Chromium 1.0 mg/Kg 115 0.088 1/25/2011 09:25 AM
Cobalt 1.0 mg/Kg 16.8 0.014 1/25/2011 09:25 AM
Copper 2.0 mg/Kg 120 0.26 1/25/2011 09:25 AM
Lead 1.0 mg/Kg 13.3 0.11 1/25/2011 09:25 AM
Molybdenum 1.0 mg/Kg 1ND 0.043 1/25/2011 09:25 AM
Nickel 1.0 mg/Kg 112 0.032 1/25/2011 09:25 AM
Selenium 1.0 mg/Kg 11.9 0.43 1/25/2011 09:25 AM
Silver 1.0 mg/Kg 1ND 0.017 1/25/2011 09:25 AM
Thallium 1.0 mg/Kg 1ND 0.23 1/25/2011 09:25 AM
Vanadium 1.0 mg/Kg 131 0.019 1/25/2011 09:25 AM
Zinc 1.0 mg/Kg 136 0.19 1/25/2011 09:25 AM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110126C 70014QC Batch: PrepDate: 1/26/2011

T/R Hydrocarbons: C11-C12 3.0 mg/Kg 1ND 3.0 1/27/2011 05:59 AM
T/R Hydrocarbons: C13-C14 3.0 mg/Kg 1ND 3.0 1/27/2011 05:59 AM
T/R Hydrocarbons: C15-C16 3.0 mg/Kg 1ND 3.0 1/27/2011 05:59 AM
T/R Hydrocarbons: C17-C18 3.0 mg/Kg 1ND 3.0 1/27/2011 05:59 AM
T/R Hydrocarbons: C19-C20 3.0 mg/Kg 1ND 3.0 1/27/2011 05:59 AM
T/R Hydrocarbons: C21-C22 3.0 mg/Kg 1ND 3.0 1/27/2011 05:59 AM
T/R Hydrocarbons: C23-C24 3.0 mg/Kg 1ND 3.0 1/27/2011 05:59 AM
T/R Hydrocarbons: C25-C26 3.0 mg/Kg 1ND 3.0 1/27/2011 05:59 AM
T/R Hydrocarbons: C27-C28 3.0 mg/Kg 1ND 3.0 1/27/2011 05:59 AM
T/R Hydrocarbons: C29-C30 3.0 mg/Kg 1ND 3.0 1/27/2011 05:59 AM
T/R Hydrocarbons: C31-C32 3.0 mg/Kg 1ND 3.0 1/27/2011 05:59 AM
T/R Hydrocarbons: C9-C10 3.0 mg/Kg 1ND 3.0 1/27/2011 05:59 AM
T/R Hydrocarbons: C8-C17 3.0 mg/Kg 1ND 3.0 1/27/2011 05:59 AM
 Surr: 2-Fluorobiphenyl 27-100 %REC 157.4 0 1/27/2011 05:59 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-107-5.5
Collection Date: 1/20/2011 10:20:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-009A

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110125B 69933QC Batch: PrepDate: 1/24/2011

Mercury J0.10 mg/Kg 10.047 0.0076 1/25/2011 10:22 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-107-5.5
Collection Date: 1/20/2011 10:20:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-009B

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110124B E11VS030QC Batch: PrepDate: 1/20/2011

T/R Hydrocarbons: C4-C8 0.75 mg/Kg 1ND 0.15 1/24/2011 10:00 PM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 1102 0 1/24/2011 10:00 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-107-5.5
Collection Date: 1/20/2011 10:20:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-009E

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110125B K11VS032QC Batch: PrepDate: 1/20/2011

1,1,1,2-Tetrachloroethane 3.8 µg/Kg 1ND 1.3 1/25/2011 10:19 PM
1,1,1-Trichloroethane 3.8 µg/Kg 1ND 0.49 1/25/2011 10:19 PM
1,1,2,2-Tetrachloroethane 3.8 µg/Kg 1ND 1.2 1/25/2011 10:19 PM
1,1,2-Trichloroethane 3.8 µg/Kg 1ND 1.2 1/25/2011 10:19 PM
1,1-Dichloroethane 3.8 µg/Kg 1ND 0.38 1/25/2011 10:19 PM
1,1-Dichloroethene 3.8 µg/Kg 1ND 0.96 1/25/2011 10:19 PM
1,1-Dichloropropene 3.8 µg/Kg 1ND 1.1 1/25/2011 10:19 PM
1,2,3-Trichlorobenzene 3.8 µg/Kg 1ND 0.78 1/25/2011 10:19 PM
1,2,3-Trichloropropane 3.8 µg/Kg 1ND 0.56 1/25/2011 10:19 PM
1,2,4-Trichlorobenzene 3.8 µg/Kg 1ND 1.0 1/25/2011 10:19 PM
1,2,4-Trimethylbenzene 3.8 µg/Kg 1ND 0.65 1/25/2011 10:19 PM
1,2-Dibromo-3-chloropropane 7.5 µg/Kg 1ND 1.5 1/25/2011 10:19 PM
1,2-Dibromoethane 3.8 µg/Kg 1ND 1.1 1/25/2011 10:19 PM
1,2-Dichlorobenzene 3.8 µg/Kg 1ND 0.63 1/25/2011 10:19 PM
1,2-Dichloroethane 3.8 µg/Kg 1ND 0.88 1/25/2011 10:19 PM
1,2-Dichloropropane 3.8 µg/Kg 1ND 1.2 1/25/2011 10:19 PM
1,3,5-Trimethylbenzene 3.8 µg/Kg 1ND 0.75 1/25/2011 10:19 PM
1,3-Dichlorobenzene 3.8 µg/Kg 1ND 0.76 1/25/2011 10:19 PM
1,3-Dichloropropane 3.8 µg/Kg 1ND 0.79 1/25/2011 10:19 PM
1,4-Dichlorobenzene 3.8 µg/Kg 1ND 0.91 1/25/2011 10:19 PM
2,2-Dichloropropane 3.8 µg/Kg 1ND 0.66 1/25/2011 10:19 PM
2-Chlorotoluene 3.8 µg/Kg 1ND 0.50 1/25/2011 10:19 PM
4-Chlorotoluene 3.8 µg/Kg 1ND 0.51 1/25/2011 10:19 PM
4-Isopropyltoluene 3.8 µg/Kg 1ND 0.43 1/25/2011 10:19 PM
Benzene J3.8 µg/Kg 11.4 0.62 1/25/2011 10:19 PM
Bromobenzene 3.8 µg/Kg 1ND 1.2 1/25/2011 10:19 PM
Bromodichloromethane 3.8 µg/Kg 1ND 0.64 1/25/2011 10:19 PM
Bromoform 3.8 µg/Kg 1ND 0.91 1/25/2011 10:19 PM
Bromomethane 3.8 µg/Kg 1ND 0.66 1/25/2011 10:19 PM
Carbon tetrachloride 3.8 µg/Kg 1ND 1.0 1/25/2011 10:19 PM
Chlorobenzene 3.8 µg/Kg 1ND 0.67 1/25/2011 10:19 PM
Chloroethane 3.8 µg/Kg 1ND 0.99 1/25/2011 10:19 PM
Chloroform 3.8 µg/Kg 1ND 0.47 1/25/2011 10:19 PM
Chloromethane 3.8 µg/Kg 1ND 0.62 1/25/2011 10:19 PM
cis-1,2-Dichloroethene 3.8 µg/Kg 1ND 0.91 1/25/2011 10:19 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-107-5.5
Collection Date: 1/20/2011 10:20:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-009E

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110125B K11VS032QC Batch: PrepDate: 1/20/2011

cis-1,3-Dichloropropene 3.8 µg/Kg 1ND 0.96 1/25/2011 10:19 PM
Di-isopropyl ether 3.8 µg/Kg 1ND 0.49 1/25/2011 10:19 PM
Dibromochloromethane 3.8 µg/Kg 1ND 0.51 1/25/2011 10:19 PM
Dibromomethane 3.8 µg/Kg 1ND 1.3 1/25/2011 10:19 PM
Dichlorodifluoromethane 3.8 µg/Kg 1ND 0.45 1/25/2011 10:19 PM
Ethyl Tert-butyl ether 3.8 µg/Kg 1ND 0.56 1/25/2011 10:19 PM
Ethylbenzene 3.8 µg/Kg 1ND 0.69 1/25/2011 10:19 PM
Hexachlorobutadiene 3.8 µg/Kg 1ND 2.5 1/25/2011 10:19 PM
Isopropylbenzene 3.8 µg/Kg 1ND 0.92 1/25/2011 10:19 PM
m,p-Xylene 7.5 µg/Kg 1ND 1.3 1/25/2011 10:19 PM
Methylene chloride 3.8 µg/Kg 1ND 3.8 1/25/2011 10:19 PM
MTBE 3.8 µg/Kg 1ND 0.58 1/25/2011 10:19 PM
n-Butylbenzene 3.8 µg/Kg 1ND 0.78 1/25/2011 10:19 PM
n-Propylbenzene 3.8 µg/Kg 1ND 0.68 1/25/2011 10:19 PM
Naphthalene 3.8 µg/Kg 1ND 1.3 1/25/2011 10:19 PM
o-Xylene 3.8 µg/Kg 1ND 0.77 1/25/2011 10:19 PM
sec-Butylbenzene 3.8 µg/Kg 1ND 0.64 1/25/2011 10:19 PM
Styrene 3.8 µg/Kg 1ND 0.67 1/25/2011 10:19 PM
Tert-amyl methyl ether 3.8 µg/Kg 1ND 0.49 1/25/2011 10:19 PM
Tert-Butanol 75 µg/Kg 1ND 5.3 1/25/2011 10:19 PM
tert-Butylbenzene 3.8 µg/Kg 1ND 0.46 1/25/2011 10:19 PM
Tetrachloroethene 3.8 µg/Kg 1ND 0.79 1/25/2011 10:19 PM
Toluene J3.8 µg/Kg 11.1 0.63 1/25/2011 10:19 PM
trans-1,2-Dichloroethene 3.8 µg/Kg 1ND 0.75 1/25/2011 10:19 PM
Trichloroethene 3.8 µg/Kg 1ND 1.5 1/25/2011 10:19 PM
Trichlorofluoromethane 3.8 µg/Kg 1ND 0.87 1/25/2011 10:19 PM
Vinyl chloride 3.8 µg/Kg 1ND 0.44 1/25/2011 10:19 PM
 Surr: 1,2-Dichloroethane-d4 70-150 %REC 187.3 0 1/25/2011 10:19 PM
 Surr: 4-Bromofluorobenzene 64-126 %REC 186.6 0 1/25/2011 10:19 PM
 Surr: Dibromofluoromethane 69-138 %REC 192.5 0 1/25/2011 10:19 PM
 Surr: Toluene-d8 70-128 %REC 195.5 0 1/25/2011 10:19 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-107-15.5
Collection Date: 1/20/2011 10:25:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-010A

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP10_110125A 69935QC Batch: PrepDate: 1/24/2011

Antimony 2.0 mg/Kg 1ND 0.28 1/25/2011 09:27 AM
Arsenic 1.0 mg/Kg 14.4 0.27 1/25/2011 09:27 AM
Barium 1.0 mg/Kg 1120 0.13 1/25/2011 09:27 AM
Beryllium 1.0 mg/Kg 1ND 0.055 1/25/2011 09:27 AM
Cadmium 1.0 mg/Kg 1ND 0.0064 1/25/2011 09:27 AM
Chromium 1.0 mg/Kg 114 0.088 1/25/2011 09:27 AM
Cobalt 1.0 mg/Kg 16.6 0.014 1/25/2011 09:27 AM
Copper 2.0 mg/Kg 118 0.26 1/25/2011 09:27 AM
Lead 1.0 mg/Kg 12.9 0.11 1/25/2011 09:27 AM
Molybdenum 1.0 mg/Kg 1ND 0.043 1/25/2011 09:27 AM
Nickel 1.0 mg/Kg 111 0.032 1/25/2011 09:27 AM
Selenium 1.0 mg/Kg 11.7 0.43 1/25/2011 09:27 AM
Silver 1.0 mg/Kg 1ND 0.017 1/25/2011 09:27 AM
Thallium 1.0 mg/Kg 1ND 0.23 1/25/2011 09:27 AM
Vanadium 1.0 mg/Kg 127 0.019 1/25/2011 09:27 AM
Zinc 1.0 mg/Kg 138 0.19 1/25/2011 09:27 AM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110126C 70014QC Batch: PrepDate: 1/26/2011

T/R Hydrocarbons: C11-C12 3.0 mg/Kg 1ND 3.0 1/27/2011 05:09 AM
T/R Hydrocarbons: C13-C14 3.0 mg/Kg 1ND 3.0 1/27/2011 05:09 AM
T/R Hydrocarbons: C15-C16 3.0 mg/Kg 1ND 3.0 1/27/2011 05:09 AM
T/R Hydrocarbons: C17-C18 3.0 mg/Kg 1ND 3.0 1/27/2011 05:09 AM
T/R Hydrocarbons: C19-C20 3.0 mg/Kg 1ND 3.0 1/27/2011 05:09 AM
T/R Hydrocarbons: C21-C22 3.0 mg/Kg 1ND 3.0 1/27/2011 05:09 AM
T/R Hydrocarbons: C23-C24 3.0 mg/Kg 1ND 3.0 1/27/2011 05:09 AM
T/R Hydrocarbons: C25-C26 3.0 mg/Kg 1ND 3.0 1/27/2011 05:09 AM
T/R Hydrocarbons: C27-C28 3.0 mg/Kg 1ND 3.0 1/27/2011 05:09 AM
T/R Hydrocarbons: C29-C30 3.0 mg/Kg 1ND 3.0 1/27/2011 05:09 AM
T/R Hydrocarbons: C31-C32 3.0 mg/Kg 1ND 3.0 1/27/2011 05:09 AM
T/R Hydrocarbons: C9-C10 3.0 mg/Kg 1ND 3.0 1/27/2011 05:09 AM
T/R Hydrocarbons: C8-C17 3.0 mg/Kg 1ND 3.0 1/27/2011 05:09 AM
 Surr: 2-Fluorobiphenyl 27-100 %REC 167.2 0 1/27/2011 05:09 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-107-15.5
Collection Date: 1/20/2011 10:25:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-010A

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110125B 69933QC Batch: PrepDate: 1/24/2011

Mercury J0.10 mg/Kg 10.070 0.0076 1/25/2011 10:24 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-107-15.5
Collection Date: 1/20/2011 10:25:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-010B

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110124B E11VS030QC Batch: PrepDate: 1/20/2011

T/R Hydrocarbons: C4-C8 0.75 mg/Kg 1ND 0.15 1/24/2011 10:14 PM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 196.1 0 1/24/2011 10:14 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-107-15.5
Collection Date: 1/20/2011 10:25:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-010E

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110125B K11VS032QC Batch: PrepDate: 1/20/2011

1,1,1,2-Tetrachloroethane 3.5 µg/Kg 1ND 1.2 1/25/2011 10:35 PM
1,1,1-Trichloroethane 3.5 µg/Kg 1ND 0.45 1/25/2011 10:35 PM
1,1,2,2-Tetrachloroethane 3.5 µg/Kg 1ND 1.1 1/25/2011 10:35 PM
1,1,2-Trichloroethane 3.5 µg/Kg 1ND 1.1 1/25/2011 10:35 PM
1,1-Dichloroethane 3.5 µg/Kg 1ND 0.35 1/25/2011 10:35 PM
1,1-Dichloroethene 3.5 µg/Kg 1ND 0.88 1/25/2011 10:35 PM
1,1-Dichloropropene 3.5 µg/Kg 1ND 1.1 1/25/2011 10:35 PM
1,2,3-Trichlorobenzene 3.5 µg/Kg 1ND 0.72 1/25/2011 10:35 PM
1,2,3-Trichloropropane 3.5 µg/Kg 1ND 0.52 1/25/2011 10:35 PM
1,2,4-Trichlorobenzene 3.5 µg/Kg 1ND 0.93 1/25/2011 10:35 PM
1,2,4-Trimethylbenzene 3.5 µg/Kg 1ND 0.60 1/25/2011 10:35 PM
1,2-Dibromo-3-chloropropane 6.9 µg/Kg 1ND 1.3 1/25/2011 10:35 PM
1,2-Dibromoethane 3.5 µg/Kg 1ND 1.0 1/25/2011 10:35 PM
1,2-Dichlorobenzene 3.5 µg/Kg 1ND 0.58 1/25/2011 10:35 PM
1,2-Dichloroethane 3.5 µg/Kg 1ND 0.81 1/25/2011 10:35 PM
1,2-Dichloropropane 3.5 µg/Kg 1ND 1.1 1/25/2011 10:35 PM
1,3,5-Trimethylbenzene 3.5 µg/Kg 1ND 0.70 1/25/2011 10:35 PM
1,3-Dichlorobenzene 3.5 µg/Kg 1ND 0.70 1/25/2011 10:35 PM
1,3-Dichloropropane 3.5 µg/Kg 1ND 0.73 1/25/2011 10:35 PM
1,4-Dichlorobenzene 3.5 µg/Kg 1ND 0.83 1/25/2011 10:35 PM
2,2-Dichloropropane 3.5 µg/Kg 1ND 0.60 1/25/2011 10:35 PM
2-Chlorotoluene 3.5 µg/Kg 1ND 0.46 1/25/2011 10:35 PM
4-Chlorotoluene 3.5 µg/Kg 1ND 0.47 1/25/2011 10:35 PM
4-Isopropyltoluene 3.5 µg/Kg 1ND 0.40 1/25/2011 10:35 PM
Benzene J3.5 µg/Kg 10.70 0.57 1/25/2011 10:35 PM
Bromobenzene 3.5 µg/Kg 1ND 1.1 1/25/2011 10:35 PM
Bromodichloromethane 3.5 µg/Kg 1ND 0.59 1/25/2011 10:35 PM
Bromoform 3.5 µg/Kg 1ND 0.84 1/25/2011 10:35 PM
Bromomethane 3.5 µg/Kg 1ND 0.61 1/25/2011 10:35 PM
Carbon tetrachloride 3.5 µg/Kg 1ND 0.93 1/25/2011 10:35 PM
Chlorobenzene 3.5 µg/Kg 1ND 0.62 1/25/2011 10:35 PM
Chloroethane 3.5 µg/Kg 1ND 0.92 1/25/2011 10:35 PM
Chloroform 3.5 µg/Kg 1ND 0.43 1/25/2011 10:35 PM
Chloromethane 3.5 µg/Kg 1ND 0.57 1/25/2011 10:35 PM
cis-1,2-Dichloroethene 3.5 µg/Kg 1ND 0.84 1/25/2011 10:35 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-107-15.5
Collection Date: 1/20/2011 10:25:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-010E

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110125B K11VS032QC Batch: PrepDate: 1/20/2011

cis-1,3-Dichloropropene 3.5 µg/Kg 1ND 0.88 1/25/2011 10:35 PM
Di-isopropyl ether 3.5 µg/Kg 1ND 0.45 1/25/2011 10:35 PM
Dibromochloromethane 3.5 µg/Kg 1ND 0.47 1/25/2011 10:35 PM
Dibromomethane 3.5 µg/Kg 1ND 1.2 1/25/2011 10:35 PM
Dichlorodifluoromethane 3.5 µg/Kg 1ND 0.42 1/25/2011 10:35 PM
Ethyl Tert-butyl ether 3.5 µg/Kg 1ND 0.52 1/25/2011 10:35 PM
Ethylbenzene 3.5 µg/Kg 1ND 0.63 1/25/2011 10:35 PM
Hexachlorobutadiene 3.5 µg/Kg 1ND 2.4 1/25/2011 10:35 PM
Isopropylbenzene 3.5 µg/Kg 1ND 0.85 1/25/2011 10:35 PM
m,p-Xylene 6.9 µg/Kg 1ND 1.2 1/25/2011 10:35 PM
Methylene chloride 3.5 µg/Kg 1ND 3.5 1/25/2011 10:35 PM
MTBE 3.5 µg/Kg 1ND 0.53 1/25/2011 10:35 PM
n-Butylbenzene 3.5 µg/Kg 1ND 0.72 1/25/2011 10:35 PM
n-Propylbenzene 3.5 µg/Kg 1ND 0.63 1/25/2011 10:35 PM
Naphthalene 3.5 µg/Kg 1ND 1.2 1/25/2011 10:35 PM
o-Xylene 3.5 µg/Kg 1ND 0.71 1/25/2011 10:35 PM
sec-Butylbenzene 3.5 µg/Kg 1ND 0.59 1/25/2011 10:35 PM
Styrene 3.5 µg/Kg 1ND 0.62 1/25/2011 10:35 PM
Tert-amyl methyl ether 3.5 µg/Kg 1ND 0.45 1/25/2011 10:35 PM
Tert-Butanol 69 µg/Kg 1ND 4.9 1/25/2011 10:35 PM
tert-Butylbenzene 3.5 µg/Kg 1ND 0.42 1/25/2011 10:35 PM
Tetrachloroethene 3.5 µg/Kg 1ND 0.73 1/25/2011 10:35 PM
Toluene 3.5 µg/Kg 1ND 0.58 1/25/2011 10:35 PM
trans-1,2-Dichloroethene 3.5 µg/Kg 1ND 0.69 1/25/2011 10:35 PM
Trichloroethene 3.5 µg/Kg 1ND 1.4 1/25/2011 10:35 PM
Trichlorofluoromethane 3.5 µg/Kg 1ND 0.81 1/25/2011 10:35 PM
Vinyl chloride 3.5 µg/Kg 1ND 0.41 1/25/2011 10:35 PM
 Surr: 1,2-Dichloroethane-d4 70-150 %REC 195.3 0 1/25/2011 10:35 PM
 Surr: 4-Bromofluorobenzene 64-126 %REC 194.2 0 1/25/2011 10:35 PM
 Surr: Dibromofluoromethane 69-138 %REC 1101 0 1/25/2011 10:35 PM
 Surr: Toluene-d8 70-128 %REC 1104 0 1/25/2011 10:35 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-107-20.5
Collection Date: 1/20/2011 10:30:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-011A

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP10_110125A 69935QC Batch: PrepDate: 1/24/2011

Antimony 2.0 mg/Kg 1ND 0.28 1/25/2011 09:29 AM
Arsenic 1.0 mg/Kg 16.6 0.27 1/25/2011 09:29 AM
Barium 1.0 mg/Kg 1120 0.13 1/25/2011 09:29 AM
Beryllium 1.0 mg/Kg 1ND 0.055 1/25/2011 09:29 AM
Cadmium 1.0 mg/Kg 1ND 0.0064 1/25/2011 09:29 AM
Chromium 1.0 mg/Kg 120 0.088 1/25/2011 09:29 AM
Cobalt 1.0 mg/Kg 17.3 0.014 1/25/2011 09:29 AM
Copper 2.0 mg/Kg 123 0.26 1/25/2011 09:29 AM
Lead 1.0 mg/Kg 15.1 0.11 1/25/2011 09:29 AM
Molybdenum 1.0 mg/Kg 1ND 0.043 1/25/2011 09:29 AM
Nickel 1.0 mg/Kg 114 0.032 1/25/2011 09:29 AM
Selenium 1.0 mg/Kg 12.2 0.43 1/25/2011 09:29 AM
Silver 1.0 mg/Kg 1ND 0.017 1/25/2011 09:29 AM
Thallium 1.0 mg/Kg 1ND 0.23 1/25/2011 09:29 AM
Vanadium 1.0 mg/Kg 133 0.019 1/25/2011 09:29 AM
Zinc 1.0 mg/Kg 140 0.19 1/25/2011 09:29 AM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110126C 70014QC Batch: PrepDate: 1/26/2011

T/R Hydrocarbons: C11-C12 3.0 mg/Kg 1ND 3.0 1/27/2011 05:26 AM
T/R Hydrocarbons: C13-C14 3.0 mg/Kg 1ND 3.0 1/27/2011 05:26 AM
T/R Hydrocarbons: C15-C16 3.0 mg/Kg 1ND 3.0 1/27/2011 05:26 AM
T/R Hydrocarbons: C17-C18 3.0 mg/Kg 1ND 3.0 1/27/2011 05:26 AM
T/R Hydrocarbons: C19-C20 3.0 mg/Kg 1ND 3.0 1/27/2011 05:26 AM
T/R Hydrocarbons: C21-C22 3.0 mg/Kg 1ND 3.0 1/27/2011 05:26 AM
T/R Hydrocarbons: C23-C24 3.0 mg/Kg 1ND 3.0 1/27/2011 05:26 AM
T/R Hydrocarbons: C25-C26 3.0 mg/Kg 1ND 3.0 1/27/2011 05:26 AM
T/R Hydrocarbons: C27-C28 3.0 mg/Kg 1ND 3.0 1/27/2011 05:26 AM
T/R Hydrocarbons: C29-C30 3.0 mg/Kg 1ND 3.0 1/27/2011 05:26 AM
T/R Hydrocarbons: C31-C32 3.0 mg/Kg 1ND 3.0 1/27/2011 05:26 AM
T/R Hydrocarbons: C9-C10 3.0 mg/Kg 1ND 3.0 1/27/2011 05:26 AM
T/R Hydrocarbons: C8-C17 3.0 mg/Kg 1ND 3.0 1/27/2011 05:26 AM
 Surr: 2-Fluorobiphenyl 27-100 %REC 171.6 0 1/27/2011 05:26 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-107-20.5
Collection Date: 1/20/2011 10:30:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-011A

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110125B 69933QC Batch: PrepDate: 1/24/2011

Mercury J0.10 mg/Kg 10.042 0.0076 1/25/2011 10:26 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-107-20.5
Collection Date: 1/20/2011 10:30:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-011B

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110124B E11VS030QC Batch: PrepDate: 1/20/2011

T/R Hydrocarbons: C4-C8 0.65 mg/Kg 1ND 0.13 1/24/2011 10:29 PM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 1116 0 1/24/2011 10:29 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-107-20.5
Collection Date: 1/20/2011 10:30:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-011E

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110126A K11VS034QC Batch: PrepDate: 1/20/2011

1,1,1,2-Tetrachloroethane 3.3 µg/Kg 1ND 1.2 1/26/2011 02:42 PM
1,1,1-Trichloroethane 3.3 µg/Kg 1ND 0.43 1/26/2011 02:42 PM
1,1,2,2-Tetrachloroethane 3.3 µg/Kg 1ND 1.0 1/26/2011 02:42 PM
1,1,2-Trichloroethane 3.3 µg/Kg 1ND 1.1 1/26/2011 02:42 PM
1,1-Dichloroethane 3.3 µg/Kg 1ND 0.34 1/26/2011 02:42 PM
1,1-Dichloroethene 3.3 µg/Kg 1ND 0.84 1/26/2011 02:42 PM
1,1-Dichloropropene 3.3 µg/Kg 1ND 1.0 1/26/2011 02:42 PM
1,2,3-Trichlorobenzene 3.3 µg/Kg 1ND 0.69 1/26/2011 02:42 PM
1,2,3-Trichloropropane 3.3 µg/Kg 1ND 0.50 1/26/2011 02:42 PM
1,2,4-Trichlorobenzene 3.3 µg/Kg 1ND 0.89 1/26/2011 02:42 PM
1,2,4-Trimethylbenzene 3.3 µg/Kg 1ND 0.57 1/26/2011 02:42 PM
1,2-Dibromo-3-chloropropane 6.6 µg/Kg 1ND 1.3 1/26/2011 02:42 PM
1,2-Dibromoethane 3.3 µg/Kg 1ND 0.97 1/26/2011 02:42 PM
1,2-Dichlorobenzene J3.3 µg/Kg 11.4 0.55 1/26/2011 02:42 PM
1,2-Dichloroethane 3.3 µg/Kg 1ND 0.78 1/26/2011 02:42 PM
1,2-Dichloropropane 3.3 µg/Kg 1ND 1.0 1/26/2011 02:42 PM
1,3,5-Trimethylbenzene 3.3 µg/Kg 1ND 0.67 1/26/2011 02:42 PM
1,3-Dichlorobenzene 3.3 µg/Kg 1ND 0.67 1/26/2011 02:42 PM
1,3-Dichloropropane 3.3 µg/Kg 1ND 0.70 1/26/2011 02:42 PM
1,4-Dichlorobenzene J3.3 µg/Kg 11.5 0.80 1/26/2011 02:42 PM
2,2-Dichloropropane 3.3 µg/Kg 1ND 0.58 1/26/2011 02:42 PM
2-Chlorotoluene 3.3 µg/Kg 1ND 0.44 1/26/2011 02:42 PM
4-Chlorotoluene 3.3 µg/Kg 1ND 0.45 1/26/2011 02:42 PM
4-Isopropyltoluene 3.3 µg/Kg 1ND 0.38 1/26/2011 02:42 PM
Benzene 3.3 µg/Kg 15.5 0.55 1/26/2011 02:42 PM
Bromobenzene 3.3 µg/Kg 1ND 1.0 1/26/2011 02:42 PM
Bromodichloromethane 3.3 µg/Kg 1ND 0.57 1/26/2011 02:42 PM
Bromoform 3.3 µg/Kg 1ND 0.81 1/26/2011 02:42 PM
Bromomethane 3.3 µg/Kg 1ND 0.58 1/26/2011 02:42 PM
Carbon tetrachloride 3.3 µg/Kg 1ND 0.89 1/26/2011 02:42 PM
Chlorobenzene 3.3 µg/Kg 1ND 0.60 1/26/2011 02:42 PM
Chloroethane 3.3 µg/Kg 1ND 0.88 1/26/2011 02:42 PM
Chloroform 3.3 µg/Kg 1ND 0.41 1/26/2011 02:42 PM
Chloromethane 3.3 µg/Kg 1ND 0.54 1/26/2011 02:42 PM
cis-1,2-Dichloroethene 3.3 µg/Kg 1ND 0.80 1/26/2011 02:42 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-107-20.5
Collection Date: 1/20/2011 10:30:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-011E

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110126A K11VS034QC Batch: PrepDate: 1/20/2011

cis-1,3-Dichloropropene 3.3 µg/Kg 1ND 0.85 1/26/2011 02:42 PM
Di-isopropyl ether 3.3 µg/Kg 1ND 0.43 1/26/2011 02:42 PM
Dibromochloromethane 3.3 µg/Kg 1ND 0.45 1/26/2011 02:42 PM
Dibromomethane 3.3 µg/Kg 1ND 1.1 1/26/2011 02:42 PM
Dichlorodifluoromethane 3.3 µg/Kg 1ND 0.40 1/26/2011 02:42 PM
Ethyl Tert-butyl ether 3.3 µg/Kg 1ND 0.50 1/26/2011 02:42 PM
Ethylbenzene 3.3 µg/Kg 1ND 0.61 1/26/2011 02:42 PM
Hexachlorobutadiene 3.3 µg/Kg 1ND 2.3 1/26/2011 02:42 PM
Isopropylbenzene 3.3 µg/Kg 1ND 0.81 1/26/2011 02:42 PM
m,p-Xylene 6.6 µg/Kg 1ND 1.1 1/26/2011 02:42 PM
Methylene chloride 3.3 µg/Kg 1ND 3.3 1/26/2011 02:42 PM
MTBE 3.3 µg/Kg 1ND 0.51 1/26/2011 02:42 PM
n-Butylbenzene 3.3 µg/Kg 1ND 0.69 1/26/2011 02:42 PM
n-Propylbenzene 3.3 µg/Kg 1ND 0.60 1/26/2011 02:42 PM
Naphthalene 3.3 µg/Kg 1ND 1.1 1/26/2011 02:42 PM
o-Xylene 3.3 µg/Kg 1ND 0.68 1/26/2011 02:42 PM
sec-Butylbenzene 3.3 µg/Kg 1ND 0.57 1/26/2011 02:42 PM
Styrene 3.3 µg/Kg 1ND 0.60 1/26/2011 02:42 PM
Tert-amyl methyl ether 3.3 µg/Kg 1ND 0.43 1/26/2011 02:42 PM
Tert-Butanol 66 µg/Kg 1ND 4.7 1/26/2011 02:42 PM
tert-Butylbenzene 3.3 µg/Kg 1ND 0.40 1/26/2011 02:42 PM
Tetrachloroethene 3.3 µg/Kg 1ND 0.70 1/26/2011 02:42 PM
Toluene J3.3 µg/Kg 12.2 0.55 1/26/2011 02:42 PM
trans-1,2-Dichloroethene 3.3 µg/Kg 1ND 0.66 1/26/2011 02:42 PM
Trichloroethene 3.3 µg/Kg 1ND 1.3 1/26/2011 02:42 PM
Trichlorofluoromethane 3.3 µg/Kg 1ND 0.77 1/26/2011 02:42 PM
Vinyl chloride 3.3 µg/Kg 1ND 0.39 1/26/2011 02:42 PM
 Surr: 1,2-Dichloroethane-d4 70-150 %REC 1100 0 1/26/2011 02:42 PM
 Surr: 4-Bromofluorobenzene 64-126 %REC 189.8 0 1/26/2011 02:42 PM
 Surr: Dibromofluoromethane 69-138 %REC 196.1 0 1/26/2011 02:42 PM
 Surr: Toluene-d8 70-128 %REC 195.9 0 1/26/2011 02:42 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-107-62.0
Collection Date: 1/20/2011 11:55:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-012A

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP10_110125A 69935QC Batch: PrepDate: 1/24/2011

Antimony 2.0 mg/Kg 1ND 0.28 1/25/2011 09:31 AM
Arsenic 1.0 mg/Kg 12.0 0.27 1/25/2011 09:31 AM
Barium 1.0 mg/Kg 197 0.13 1/25/2011 09:31 AM
Beryllium 1.0 mg/Kg 1ND 0.055 1/25/2011 09:31 AM
Cadmium 1.0 mg/Kg 1ND 0.0064 1/25/2011 09:31 AM
Chromium 1.0 mg/Kg 117 0.088 1/25/2011 09:31 AM
Cobalt 1.0 mg/Kg 17.6 0.014 1/25/2011 09:31 AM
Copper 2.0 mg/Kg 126 0.26 1/25/2011 09:31 AM
Lead 1.0 mg/Kg 14.4 0.11 1/25/2011 09:31 AM
Molybdenum 1.0 mg/Kg 1ND 0.043 1/25/2011 09:31 AM
Nickel 1.0 mg/Kg 117 0.032 1/25/2011 09:31 AM
Selenium 1.0 mg/Kg 12.5 0.43 1/25/2011 09:31 AM
Silver 1.0 mg/Kg 1ND 0.017 1/25/2011 09:31 AM
Thallium 1.0 mg/Kg 1ND 0.23 1/25/2011 09:31 AM
Vanadium 1.0 mg/Kg 131 0.019 1/25/2011 09:31 AM
Zinc 1.0 mg/Kg 140 0.19 1/25/2011 09:31 AM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110126C 70014QC Batch: PrepDate: 1/26/2011

T/R Hydrocarbons: C11-C12 3.0 mg/Kg 1ND 3.0 1/27/2011 05:43 AM
T/R Hydrocarbons: C13-C14 3.0 mg/Kg 1ND 3.0 1/27/2011 05:43 AM
T/R Hydrocarbons: C15-C16 3.0 mg/Kg 1ND 3.0 1/27/2011 05:43 AM
T/R Hydrocarbons: C17-C18 3.0 mg/Kg 1ND 3.0 1/27/2011 05:43 AM
T/R Hydrocarbons: C19-C20 3.0 mg/Kg 1ND 3.0 1/27/2011 05:43 AM
T/R Hydrocarbons: C21-C22 3.0 mg/Kg 1ND 3.0 1/27/2011 05:43 AM
T/R Hydrocarbons: C23-C24 3.0 mg/Kg 1ND 3.0 1/27/2011 05:43 AM
T/R Hydrocarbons: C25-C26 3.0 mg/Kg 1ND 3.0 1/27/2011 05:43 AM
T/R Hydrocarbons: C27-C28 3.0 mg/Kg 1ND 3.0 1/27/2011 05:43 AM
T/R Hydrocarbons: C29-C30 3.0 mg/Kg 1ND 3.0 1/27/2011 05:43 AM
T/R Hydrocarbons: C31-C32 3.0 mg/Kg 1ND 3.0 1/27/2011 05:43 AM
T/R Hydrocarbons: C9-C10 3.0 mg/Kg 1ND 3.0 1/27/2011 05:43 AM
T/R Hydrocarbons: C8-C17 3.0 mg/Kg 1ND 3.0 1/27/2011 05:43 AM
 Surr: 2-Fluorobiphenyl 27-100 %REC 165.1 0 1/27/2011 05:43 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-107-62.0
Collection Date: 1/20/2011 11:55:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-012A

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110125B 69933QC Batch: PrepDate: 1/24/2011

Mercury J0.10 mg/Kg 10.011 0.0076 1/25/2011 10:28 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-107-62.0
Collection Date: 1/20/2011 11:55:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-012B

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110124B E11VS030QC Batch: PrepDate: 1/20/2011

T/R Hydrocarbons: C4-C8 0.68 mg/Kg 1ND 0.13 1/24/2011 10:43 PM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 1113 0 1/24/2011 10:43 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-107-62.0
Collection Date: 1/20/2011 11:55:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-012E

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110126A K11VS034QC Batch: PrepDate: 1/20/2011

1,1,1,2-Tetrachloroethane 3.5 µg/Kg 1ND 1.2 1/26/2011 02:59 PM
1,1,1-Trichloroethane 3.5 µg/Kg 1ND 0.45 1/26/2011 02:59 PM
1,1,2,2-Tetrachloroethane 3.5 µg/Kg 1ND 1.1 1/26/2011 02:59 PM
1,1,2-Trichloroethane 3.5 µg/Kg 1ND 1.1 1/26/2011 02:59 PM
1,1-Dichloroethane 3.5 µg/Kg 1ND 0.35 1/26/2011 02:59 PM
1,1-Dichloroethene 3.5 µg/Kg 1ND 0.89 1/26/2011 02:59 PM
1,1-Dichloropropene 3.5 µg/Kg 1ND 1.1 1/26/2011 02:59 PM
1,2,3-Trichlorobenzene 3.5 µg/Kg 1ND 0.72 1/26/2011 02:59 PM
1,2,3-Trichloropropane 3.5 µg/Kg 1ND 0.52 1/26/2011 02:59 PM
1,2,4-Trichlorobenzene 3.5 µg/Kg 1ND 0.94 1/26/2011 02:59 PM
1,2,4-Trimethylbenzene 3.5 µg/Kg 1ND 0.60 1/26/2011 02:59 PM
1,2-Dibromo-3-chloropropane 7.0 µg/Kg 1ND 1.3 1/26/2011 02:59 PM
1,2-Dibromoethane 3.5 µg/Kg 1ND 1.0 1/26/2011 02:59 PM
1,2-Dichlorobenzene 3.5 µg/Kg 1ND 0.58 1/26/2011 02:59 PM
1,2-Dichloroethane 3.5 µg/Kg 1ND 0.82 1/26/2011 02:59 PM
1,2-Dichloropropane 3.5 µg/Kg 1ND 1.1 1/26/2011 02:59 PM
1,3,5-Trimethylbenzene 3.5 µg/Kg 1ND 0.70 1/26/2011 02:59 PM
1,3-Dichlorobenzene 3.5 µg/Kg 1ND 0.70 1/26/2011 02:59 PM
1,3-Dichloropropane 3.5 µg/Kg 1ND 0.74 1/26/2011 02:59 PM
1,4-Dichlorobenzene 3.5 µg/Kg 1ND 0.84 1/26/2011 02:59 PM
2,2-Dichloropropane 3.5 µg/Kg 1ND 0.61 1/26/2011 02:59 PM
2-Chlorotoluene 3.5 µg/Kg 1ND 0.46 1/26/2011 02:59 PM
4-Chlorotoluene 3.5 µg/Kg 1ND 0.47 1/26/2011 02:59 PM
4-Isopropyltoluene 3.5 µg/Kg 1ND 0.40 1/26/2011 02:59 PM
Benzene J3.5 µg/Kg 10.73 0.57 1/26/2011 02:59 PM
Bromobenzene 3.5 µg/Kg 1ND 1.1 1/26/2011 02:59 PM
Bromodichloromethane 3.5 µg/Kg 1ND 0.60 1/26/2011 02:59 PM
Bromoform 3.5 µg/Kg 1ND 0.85 1/26/2011 02:59 PM
Bromomethane 3.5 µg/Kg 1ND 0.61 1/26/2011 02:59 PM
Carbon tetrachloride 3.5 µg/Kg 1ND 0.93 1/26/2011 02:59 PM
Chlorobenzene 3.5 µg/Kg 1ND 0.63 1/26/2011 02:59 PM
Chloroethane 3.5 µg/Kg 1ND 0.92 1/26/2011 02:59 PM
Chloroform 3.5 µg/Kg 1ND 0.43 1/26/2011 02:59 PM
Chloromethane 3.5 µg/Kg 1ND 0.57 1/26/2011 02:59 PM
cis-1,2-Dichloroethene 3.5 µg/Kg 1ND 0.84 1/26/2011 02:59 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-107-62.0
Collection Date: 1/20/2011 11:55:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-012E

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110126A K11VS034QC Batch: PrepDate: 1/20/2011

cis-1,3-Dichloropropene 3.5 µg/Kg 1ND 0.89 1/26/2011 02:59 PM
Di-isopropyl ether 3.5 µg/Kg 1ND 0.45 1/26/2011 02:59 PM
Dibromochloromethane 3.5 µg/Kg 1ND 0.48 1/26/2011 02:59 PM
Dibromomethane 3.5 µg/Kg 1ND 1.2 1/26/2011 02:59 PM
Dichlorodifluoromethane 3.5 µg/Kg 1ND 0.42 1/26/2011 02:59 PM
Ethyl Tert-butyl ether 3.5 µg/Kg 1ND 0.52 1/26/2011 02:59 PM
Ethylbenzene 3.5 µg/Kg 1ND 0.64 1/26/2011 02:59 PM
Hexachlorobutadiene 3.5 µg/Kg 1ND 2.4 1/26/2011 02:59 PM
Isopropylbenzene 3.5 µg/Kg 1ND 0.85 1/26/2011 02:59 PM
m,p-Xylene 7.0 µg/Kg 1ND 1.2 1/26/2011 02:59 PM
Methylene chloride 3.5 µg/Kg 1ND 3.5 1/26/2011 02:59 PM
MTBE 3.5 µg/Kg 1ND 0.54 1/26/2011 02:59 PM
n-Butylbenzene 3.5 µg/Kg 1ND 0.73 1/26/2011 02:59 PM
n-Propylbenzene 3.5 µg/Kg 1ND 0.63 1/26/2011 02:59 PM
Naphthalene 3.5 µg/Kg 1ND 1.2 1/26/2011 02:59 PM
o-Xylene 3.5 µg/Kg 1ND 0.72 1/26/2011 02:59 PM
sec-Butylbenzene 3.5 µg/Kg 1ND 0.60 1/26/2011 02:59 PM
Styrene 3.5 µg/Kg 1ND 0.63 1/26/2011 02:59 PM
Tert-amyl methyl ether 3.5 µg/Kg 1ND 0.46 1/26/2011 02:59 PM
Tert-Butanol 70 µg/Kg 1ND 4.9 1/26/2011 02:59 PM
tert-Butylbenzene 3.5 µg/Kg 1ND 0.43 1/26/2011 02:59 PM
Tetrachloroethene 3.5 µg/Kg 1ND 0.74 1/26/2011 02:59 PM
Toluene 3.5 µg/Kg 1ND 0.58 1/26/2011 02:59 PM
trans-1,2-Dichloroethene 3.5 µg/Kg 1ND 0.69 1/26/2011 02:59 PM
Trichloroethene 3.5 µg/Kg 1ND 1.4 1/26/2011 02:59 PM
Trichlorofluoromethane 3.5 µg/Kg 1ND 0.81 1/26/2011 02:59 PM
Vinyl chloride 3.5 µg/Kg 1ND 0.41 1/26/2011 02:59 PM
 Surr: 1,2-Dichloroethane-d4 70-150 %REC 1107 0 1/26/2011 02:59 PM
 Surr: 4-Bromofluorobenzene 64-126 %REC 191.3 0 1/26/2011 02:59 PM
 Surr: Dibromofluoromethane 69-138 %REC 1102 0 1/26/2011 02:59 PM
 Surr: Toluene-d8 70-128 %REC 196.7 0 1/26/2011 02:59 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-101-1.5
Collection Date: 1/20/2011 1:20:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-014A

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP10_110125A 69935QC Batch: PrepDate: 1/24/2011

Antimony 2.0 mg/Kg 1ND 0.28 1/25/2011 09:33 AM
Arsenic 1.0 mg/Kg 14.7 0.27 1/25/2011 09:33 AM
Barium 1.0 mg/Kg 1120 0.13 1/25/2011 09:33 AM
Beryllium 1.0 mg/Kg 1ND 0.055 1/25/2011 09:33 AM
Cadmium J1.0 mg/Kg 10.027 0.0064 1/25/2011 09:33 AM
Chromium 1.0 mg/Kg 116 0.088 1/25/2011 09:33 AM
Cobalt 1.0 mg/Kg 17.1 0.014 1/25/2011 09:33 AM
Copper 2.0 mg/Kg 124 0.26 1/25/2011 09:33 AM
Lead 1.0 mg/Kg 141 0.11 1/25/2011 09:33 AM
Molybdenum 1.0 mg/Kg 1ND 0.043 1/25/2011 09:33 AM
Nickel 1.0 mg/Kg 114 0.032 1/25/2011 09:33 AM
Selenium 1.0 mg/Kg 12.1 0.43 1/25/2011 09:33 AM
Silver 1.0 mg/Kg 1ND 0.017 1/25/2011 09:33 AM
Thallium 1.0 mg/Kg 1ND 0.23 1/25/2011 09:33 AM
Vanadium 1.0 mg/Kg 132 0.019 1/25/2011 09:33 AM
Zinc 1.0 mg/Kg 174 0.19 1/25/2011 09:33 AM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110126C 70014QC Batch: PrepDate: 1/26/2011

T/R Hydrocarbons: C11-C12 6.0 mg/Kg 2ND 6.0 1/27/2011 02:29 PM
T/R Hydrocarbons: C13-C14 6.0 mg/Kg 2ND 6.0 1/27/2011 02:29 PM
T/R Hydrocarbons: C15-C16 6.0 mg/Kg 26.6 6.0 1/27/2011 02:29 PM
T/R Hydrocarbons: C17-C18 6.0 mg/Kg 28.6 6.0 1/27/2011 02:29 PM
T/R Hydrocarbons: C19-C20 6.0 mg/Kg 212 6.0 1/27/2011 02:29 PM
T/R Hydrocarbons: C21-C22 6.0 mg/Kg 218 6.0 1/27/2011 02:29 PM
T/R Hydrocarbons: C23-C24 6.0 mg/Kg 222 6.0 1/27/2011 02:29 PM
T/R Hydrocarbons: C25-C26 6.0 mg/Kg 228 6.0 1/27/2011 02:29 PM
T/R Hydrocarbons: C27-C28 6.0 mg/Kg 240 6.0 1/27/2011 02:29 PM
T/R Hydrocarbons: C29-C30 6.0 mg/Kg 248 6.0 1/27/2011 02:29 PM
T/R Hydrocarbons: C31-C32 6.0 mg/Kg 256 6.0 1/27/2011 02:29 PM
T/R Hydrocarbons: C9-C10 6.0 mg/Kg 2ND 6.0 1/27/2011 02:29 PM
T/R Hydrocarbons: C8-C17 6.0 mg/Kg 218 6.0 1/27/2011 02:29 PM
 Surr: 2-Fluorobiphenyl 27-100 %REC 277.8 0 1/27/2011 02:29 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-101-1.5
Collection Date: 1/20/2011 1:20:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-014A

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110125B 69933QC Batch: PrepDate: 1/24/2011

Mercury J0.10 mg/Kg 10.061 0.0076 1/25/2011 10:30 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-101-1.5
Collection Date: 1/20/2011 1:20:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-014B

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110125A E11VS032QC Batch: PrepDate: 1/20/2011

T/R Hydrocarbons: C4-C8 0.70 mg/Kg 1ND 0.14 1/25/2011 11:03 AM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 1114 0 1/25/2011 11:03 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-101-5.5
Collection Date: 1/20/2011 1:30:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-015A

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP10_110125A 69935QC Batch: PrepDate: 1/24/2011

Antimony 2.0 mg/Kg 1ND 0.28 1/25/2011 09:35 AM
Arsenic 1.0 mg/Kg 15.4 0.27 1/25/2011 09:35 AM
Barium 1.0 mg/Kg 1120 0.13 1/25/2011 09:35 AM
Beryllium 1.0 mg/Kg 1ND 0.055 1/25/2011 09:35 AM
Cadmium 1.0 mg/Kg 1ND 0.0064 1/25/2011 09:35 AM
Chromium 1.0 mg/Kg 114 0.088 1/25/2011 09:35 AM
Cobalt 1.0 mg/Kg 16.5 0.014 1/25/2011 09:35 AM
Copper 2.0 mg/Kg 118 0.26 1/25/2011 09:35 AM
Lead 1.0 mg/Kg 13.2 0.11 1/25/2011 09:35 AM
Molybdenum 1.0 mg/Kg 1ND 0.043 1/25/2011 09:35 AM
Nickel 1.0 mg/Kg 111 0.032 1/25/2011 09:35 AM
Selenium 1.0 mg/Kg 11.6 0.43 1/25/2011 09:35 AM
Silver 1.0 mg/Kg 1ND 0.017 1/25/2011 09:35 AM
Thallium 1.0 mg/Kg 1ND 0.23 1/25/2011 09:35 AM
Vanadium 1.0 mg/Kg 128 0.019 1/25/2011 09:35 AM
Zinc 1.0 mg/Kg 135 0.19 1/25/2011 09:35 AM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110126B 70020QC Batch: PrepDate: 1/26/2011

T/R Hydrocarbons: C11-C12 3.0 mg/Kg 1ND 3.0 1/26/2011 07:20 PM
T/R Hydrocarbons: C13-C14 3.0 mg/Kg 1ND 3.0 1/26/2011 07:20 PM
T/R Hydrocarbons: C15-C16 3.0 mg/Kg 1ND 3.0 1/26/2011 07:20 PM
T/R Hydrocarbons: C17-C18 3.0 mg/Kg 1ND 3.0 1/26/2011 07:20 PM
T/R Hydrocarbons: C19-C20 3.0 mg/Kg 1ND 3.0 1/26/2011 07:20 PM
T/R Hydrocarbons: C21-C22 3.0 mg/Kg 1ND 3.0 1/26/2011 07:20 PM
T/R Hydrocarbons: C23-C24 3.0 mg/Kg 1ND 3.0 1/26/2011 07:20 PM
T/R Hydrocarbons: C25-C26 3.0 mg/Kg 1ND 3.0 1/26/2011 07:20 PM
T/R Hydrocarbons: C27-C28 3.0 mg/Kg 1ND 3.0 1/26/2011 07:20 PM
T/R Hydrocarbons: C29-C30 3.0 mg/Kg 1ND 3.0 1/26/2011 07:20 PM
T/R Hydrocarbons: C31-C32 3.0 mg/Kg 1ND 3.0 1/26/2011 07:20 PM
T/R Hydrocarbons: C9-C10 3.0 mg/Kg 1ND 3.0 1/26/2011 07:20 PM
T/R Hydrocarbons: C8-C17 3.0 mg/Kg 1ND 3.0 1/26/2011 07:20 PM
 Surr: 2-Fluorobiphenyl 27-100 %REC 154.9 0 1/26/2011 07:20 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-101-5.5
Collection Date: 1/20/2011 1:30:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-015A

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110125B 69933QC Batch: PrepDate: 1/24/2011

Mercury J0.10 mg/Kg 10.060 0.0076 1/25/2011 10:32 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-101-5.5
Collection Date: 1/20/2011 1:30:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-015B

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110125A E11VS032QC Batch: PrepDate: 1/20/2011

T/R Hydrocarbons: C4-C8 0.69 mg/Kg 1ND 0.13 1/25/2011 11:18 AM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 1101 0 1/25/2011 11:18 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-101-5.5
Collection Date: 1/20/2011 1:30:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-015E

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110126A K11VS034QC Batch: PrepDate: 1/20/2011

1,1,1,2-Tetrachloroethane 3.6 µg/Kg 1ND 1.3 1/26/2011 03:15 PM
1,1,1-Trichloroethane 3.6 µg/Kg 1ND 0.47 1/26/2011 03:15 PM
1,1,2,2-Tetrachloroethane 3.6 µg/Kg 1ND 1.1 1/26/2011 03:15 PM
1,1,2-Trichloroethane 3.6 µg/Kg 1ND 1.2 1/26/2011 03:15 PM
1,1-Dichloroethane 3.6 µg/Kg 1ND 0.37 1/26/2011 03:15 PM
1,1-Dichloroethene 3.6 µg/Kg 1ND 0.92 1/26/2011 03:15 PM
1,1-Dichloropropene 3.6 µg/Kg 1ND 1.1 1/26/2011 03:15 PM
1,2,3-Trichlorobenzene 3.6 µg/Kg 1ND 0.75 1/26/2011 03:15 PM
1,2,3-Trichloropropane 3.6 µg/Kg 1ND 0.55 1/26/2011 03:15 PM
1,2,4-Trichlorobenzene 3.6 µg/Kg 1ND 0.98 1/26/2011 03:15 PM
1,2,4-Trimethylbenzene 3.6 µg/Kg 1ND 0.63 1/26/2011 03:15 PM
1,2-Dibromo-3-chloropropane 7.3 µg/Kg 1ND 1.4 1/26/2011 03:15 PM
1,2-Dibromoethane 3.6 µg/Kg 1ND 1.1 1/26/2011 03:15 PM
1,2-Dichlorobenzene 3.6 µg/Kg 1ND 0.61 1/26/2011 03:15 PM
1,2-Dichloroethane 3.6 µg/Kg 1ND 0.85 1/26/2011 03:15 PM
1,2-Dichloropropane 3.6 µg/Kg 1ND 1.1 1/26/2011 03:15 PM
1,3,5-Trimethylbenzene 3.6 µg/Kg 1ND 0.73 1/26/2011 03:15 PM
1,3-Dichlorobenzene 3.6 µg/Kg 1ND 0.73 1/26/2011 03:15 PM
1,3-Dichloropropane 3.6 µg/Kg 1ND 0.77 1/26/2011 03:15 PM
1,4-Dichlorobenzene 3.6 µg/Kg 1ND 0.87 1/26/2011 03:15 PM
2,2-Dichloropropane 3.6 µg/Kg 1ND 0.63 1/26/2011 03:15 PM
2-Chlorotoluene 3.6 µg/Kg 1ND 0.48 1/26/2011 03:15 PM
4-Chlorotoluene 3.6 µg/Kg 1ND 0.49 1/26/2011 03:15 PM
4-Isopropyltoluene 3.6 µg/Kg 1ND 0.42 1/26/2011 03:15 PM
Benzene 3.6 µg/Kg 1ND 0.60 1/26/2011 03:15 PM
Bromobenzene 3.6 µg/Kg 1ND 1.1 1/26/2011 03:15 PM
Bromodichloromethane 3.6 µg/Kg 1ND 0.62 1/26/2011 03:15 PM
Bromoform 3.6 µg/Kg 1ND 0.88 1/26/2011 03:15 PM
Bromomethane J3.6 µg/Kg 10.68 0.64 1/26/2011 03:15 PM
Carbon tetrachloride 3.6 µg/Kg 1ND 0.97 1/26/2011 03:15 PM
Chlorobenzene 3.6 µg/Kg 1ND 0.65 1/26/2011 03:15 PM
Chloroethane 3.6 µg/Kg 1ND 0.96 1/26/2011 03:15 PM
Chloroform 3.6 µg/Kg 1ND 0.45 1/26/2011 03:15 PM
Chloromethane 3.6 µg/Kg 1ND 0.59 1/26/2011 03:15 PM
cis-1,2-Dichloroethene 3.6 µg/Kg 1ND 0.88 1/26/2011 03:15 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-101-5.5
Collection Date: 1/20/2011 1:30:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-015E

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110126A K11VS034QC Batch: PrepDate: 1/20/2011

cis-1,3-Dichloropropene 3.6 µg/Kg 1ND 0.93 1/26/2011 03:15 PM
Di-isopropyl ether 3.6 µg/Kg 1ND 0.47 1/26/2011 03:15 PM
Dibromochloromethane 3.6 µg/Kg 1ND 0.50 1/26/2011 03:15 PM
Dibromomethane 3.6 µg/Kg 1ND 1.2 1/26/2011 03:15 PM
Dichlorodifluoromethane 3.6 µg/Kg 1ND 0.44 1/26/2011 03:15 PM
Ethyl Tert-butyl ether 3.6 µg/Kg 1ND 0.54 1/26/2011 03:15 PM
Ethylbenzene 3.6 µg/Kg 1ND 0.66 1/26/2011 03:15 PM
Hexachlorobutadiene 3.6 µg/Kg 1ND 2.5 1/26/2011 03:15 PM
Isopropylbenzene 3.6 µg/Kg 1ND 0.89 1/26/2011 03:15 PM
m,p-Xylene 7.3 µg/Kg 1ND 1.2 1/26/2011 03:15 PM
Methylene chloride 3.6 µg/Kg 1ND 3.6 1/26/2011 03:15 PM
MTBE 3.6 µg/Kg 1ND 0.56 1/26/2011 03:15 PM
n-Butylbenzene 3.6 µg/Kg 1ND 0.76 1/26/2011 03:15 PM
n-Propylbenzene 3.6 µg/Kg 1ND 0.66 1/26/2011 03:15 PM
Naphthalene 3.6 µg/Kg 1ND 1.2 1/26/2011 03:15 PM
o-Xylene 3.6 µg/Kg 1ND 0.75 1/26/2011 03:15 PM
sec-Butylbenzene 3.6 µg/Kg 1ND 0.62 1/26/2011 03:15 PM
Styrene 3.6 µg/Kg 1ND 0.65 1/26/2011 03:15 PM
Tert-amyl methyl ether 3.6 µg/Kg 1ND 0.48 1/26/2011 03:15 PM
Tert-Butanol 73 µg/Kg 1ND 5.1 1/26/2011 03:15 PM
tert-Butylbenzene 3.6 µg/Kg 1ND 0.44 1/26/2011 03:15 PM
Tetrachloroethene 3.6 µg/Kg 1ND 0.77 1/26/2011 03:15 PM
Toluene 3.6 µg/Kg 1ND 0.60 1/26/2011 03:15 PM
trans-1,2-Dichloroethene 3.6 µg/Kg 1ND 0.72 1/26/2011 03:15 PM
Trichloroethene 3.6 µg/Kg 1ND 1.4 1/26/2011 03:15 PM
Trichlorofluoromethane 3.6 µg/Kg 1ND 0.84 1/26/2011 03:15 PM
Vinyl chloride 3.6 µg/Kg 1ND 0.43 1/26/2011 03:15 PM
 Surr: 1,2-Dichloroethane-d4 70-150 %REC 1110 0 1/26/2011 03:15 PM
 Surr: 4-Bromofluorobenzene 64-126 %REC 191.2 0 1/26/2011 03:15 PM
 Surr: Dibromofluoromethane 69-138 %REC 1105 0 1/26/2011 03:15 PM
 Surr: Toluene-d8 70-128 %REC 198.3 0 1/26/2011 03:15 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-101-15.5
Collection Date: 1/20/2011 1:35:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-016A

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP10_110125A 69935QC Batch: PrepDate: 1/24/2011

Antimony 2.0 mg/Kg 1ND 0.28 1/25/2011 09:37 AM
Arsenic 1.0 mg/Kg 12.5 0.27 1/25/2011 09:37 AM
Barium 1.0 mg/Kg 180 0.13 1/25/2011 09:37 AM
Beryllium 1.0 mg/Kg 1ND 0.055 1/25/2011 09:37 AM
Cadmium 1.0 mg/Kg 1ND 0.0064 1/25/2011 09:37 AM
Chromium 1.0 mg/Kg 111 0.088 1/25/2011 09:37 AM
Cobalt 1.0 mg/Kg 15.5 0.014 1/25/2011 09:37 AM
Copper 2.0 mg/Kg 114 0.26 1/25/2011 09:37 AM
Lead 1.0 mg/Kg 12.4 0.11 1/25/2011 09:37 AM
Molybdenum 1.0 mg/Kg 1ND 0.043 1/25/2011 09:37 AM
Nickel 1.0 mg/Kg 18.9 0.032 1/25/2011 09:37 AM
Selenium 1.0 mg/Kg 11.6 0.43 1/25/2011 09:37 AM
Silver 1.0 mg/Kg 1ND 0.017 1/25/2011 09:37 AM
Thallium 1.0 mg/Kg 1ND 0.23 1/25/2011 09:37 AM
Vanadium 1.0 mg/Kg 124 0.019 1/25/2011 09:37 AM
Zinc 1.0 mg/Kg 131 0.19 1/25/2011 09:37 AM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110126B 70020QC Batch: PrepDate: 1/26/2011

T/R Hydrocarbons: C11-C12 3.0 mg/Kg 1ND 3.0 1/26/2011 06:30 PM
T/R Hydrocarbons: C13-C14 3.0 mg/Kg 1ND 3.0 1/26/2011 06:30 PM
T/R Hydrocarbons: C15-C16 3.0 mg/Kg 1ND 3.0 1/26/2011 06:30 PM
T/R Hydrocarbons: C17-C18 3.0 mg/Kg 1ND 3.0 1/26/2011 06:30 PM
T/R Hydrocarbons: C19-C20 3.0 mg/Kg 1ND 3.0 1/26/2011 06:30 PM
T/R Hydrocarbons: C21-C22 3.0 mg/Kg 1ND 3.0 1/26/2011 06:30 PM
T/R Hydrocarbons: C23-C24 3.0 mg/Kg 1ND 3.0 1/26/2011 06:30 PM
T/R Hydrocarbons: C25-C26 3.0 mg/Kg 1ND 3.0 1/26/2011 06:30 PM
T/R Hydrocarbons: C27-C28 3.0 mg/Kg 1ND 3.0 1/26/2011 06:30 PM
T/R Hydrocarbons: C29-C30 3.0 mg/Kg 1ND 3.0 1/26/2011 06:30 PM
T/R Hydrocarbons: C31-C32 3.0 mg/Kg 1ND 3.0 1/26/2011 06:30 PM
T/R Hydrocarbons: C9-C10 3.0 mg/Kg 1ND 3.0 1/26/2011 06:30 PM
T/R Hydrocarbons: C8-C17 3.0 mg/Kg 1ND 3.0 1/26/2011 06:30 PM
 Surr: 2-Fluorobiphenyl 27-100 %REC 143.4 0 1/26/2011 06:30 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-101-15.5
Collection Date: 1/20/2011 1:35:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-016A

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110125B 69933QC Batch: PrepDate: 1/24/2011

Mercury J0.10 mg/Kg 10.028 0.0076 1/25/2011 10:38 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-101-15.5
Collection Date: 1/20/2011 1:35:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-016C

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110125A E11VS032QC Batch: PrepDate: 1/20/2011

T/R Hydrocarbons: C4-C8 0.71 mg/Kg 1ND 0.14 1/25/2011 04:01 PM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 193.9 0 1/25/2011 04:01 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-101-15.5
Collection Date: 1/20/2011 1:35:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-016E

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110126A K11VS034QC Batch: PrepDate: 1/20/2011

1,1,1,2-Tetrachloroethane 4.2 µg/Kg 1ND 1.4 1/26/2011 03:31 PM
1,1,1-Trichloroethane 4.2 µg/Kg 1ND 0.54 1/26/2011 03:31 PM
1,1,2,2-Tetrachloroethane 4.2 µg/Kg 1ND 1.3 1/26/2011 03:31 PM
1,1,2-Trichloroethane 4.2 µg/Kg 1ND 1.4 1/26/2011 03:31 PM
1,1-Dichloroethane 4.2 µg/Kg 1ND 0.42 1/26/2011 03:31 PM
1,1-Dichloroethene 4.2 µg/Kg 1ND 1.1 1/26/2011 03:31 PM
1,1-Dichloropropene 4.2 µg/Kg 1ND 1.3 1/26/2011 03:31 PM
1,2,3-Trichlorobenzene 4.2 µg/Kg 1ND 0.86 1/26/2011 03:31 PM
1,2,3-Trichloropropane 4.2 µg/Kg 1ND 0.62 1/26/2011 03:31 PM
1,2,4-Trichlorobenzene 4.2 µg/Kg 1ND 1.1 1/26/2011 03:31 PM
1,2,4-Trimethylbenzene J4.2 µg/Kg 12.3 0.71 1/26/2011 03:31 PM
1,2-Dibromo-3-chloropropane 8.3 µg/Kg 1ND 1.6 1/26/2011 03:31 PM
1,2-Dibromoethane 4.2 µg/Kg 1ND 1.2 1/26/2011 03:31 PM
1,2-Dichlorobenzene J4.2 µg/Kg 12.7 0.69 1/26/2011 03:31 PM
1,2-Dichloroethane 4.2 µg/Kg 1ND 0.97 1/26/2011 03:31 PM
1,2-Dichloropropane 4.2 µg/Kg 1ND 1.3 1/26/2011 03:31 PM
1,3,5-Trimethylbenzene J4.2 µg/Kg 10.85 0.83 1/26/2011 03:31 PM
1,3-Dichlorobenzene 4.2 µg/Kg 1ND 0.84 1/26/2011 03:31 PM
1,3-Dichloropropane 4.2 µg/Kg 1ND 0.88 1/26/2011 03:31 PM
1,4-Dichlorobenzene J4.2 µg/Kg 12.0 1.0 1/26/2011 03:31 PM
2,2-Dichloropropane 4.2 µg/Kg 1ND 0.72 1/26/2011 03:31 PM
2-Chlorotoluene 4.2 µg/Kg 1ND 0.55 1/26/2011 03:31 PM
4-Chlorotoluene 4.2 µg/Kg 1ND 0.56 1/26/2011 03:31 PM
4-Isopropyltoluene J4.2 µg/Kg 13.6 0.48 1/26/2011 03:31 PM
Benzene J4.2 µg/Kg 11.3 0.68 1/26/2011 03:31 PM
Bromobenzene 4.2 µg/Kg 1ND 1.3 1/26/2011 03:31 PM
Bromodichloromethane 4.2 µg/Kg 1ND 0.71 1/26/2011 03:31 PM
Bromoform 4.2 µg/Kg 1ND 1.0 1/26/2011 03:31 PM
Bromomethane 4.2 µg/Kg 1ND 0.73 1/26/2011 03:31 PM
Carbon tetrachloride 4.2 µg/Kg 1ND 1.1 1/26/2011 03:31 PM
Chlorobenzene 4.2 µg/Kg 1ND 0.75 1/26/2011 03:31 PM
Chloroethane 4.2 µg/Kg 1ND 1.1 1/26/2011 03:31 PM
Chloroform 4.2 µg/Kg 1ND 0.52 1/26/2011 03:31 PM
Chloromethane 4.2 µg/Kg 1ND 0.68 1/26/2011 03:31 PM
cis-1,2-Dichloroethene 4.2 µg/Kg 1ND 1.0 1/26/2011 03:31 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-101-15.5
Collection Date: 1/20/2011 1:35:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-016E

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110126A K11VS034QC Batch: PrepDate: 1/20/2011

cis-1,3-Dichloropropene 4.2 µg/Kg 1ND 1.1 1/26/2011 03:31 PM
Di-isopropyl ether 4.2 µg/Kg 1ND 0.54 1/26/2011 03:31 PM
Dibromochloromethane 4.2 µg/Kg 1ND 0.57 1/26/2011 03:31 PM
Dibromomethane 4.2 µg/Kg 1ND 1.4 1/26/2011 03:31 PM
Dichlorodifluoromethane 4.2 µg/Kg 1ND 0.50 1/26/2011 03:31 PM
Ethyl Tert-butyl ether 4.2 µg/Kg 1ND 0.62 1/26/2011 03:31 PM
Ethylbenzene 4.2 µg/Kg 1ND 0.76 1/26/2011 03:31 PM
Hexachlorobutadiene 4.2 µg/Kg 1ND 2.8 1/26/2011 03:31 PM
Isopropylbenzene 4.2 µg/Kg 1ND 1.0 1/26/2011 03:31 PM
m,p-Xylene J8.3 µg/Kg 13.2 1.4 1/26/2011 03:31 PM
Methylene chloride 4.2 µg/Kg 1ND 4.2 1/26/2011 03:31 PM
MTBE 4.2 µg/Kg 1ND 0.64 1/26/2011 03:31 PM
n-Butylbenzene 4.2 µg/Kg 1ND 0.87 1/26/2011 03:31 PM
n-Propylbenzene 4.2 µg/Kg 1ND 0.75 1/26/2011 03:31 PM
Naphthalene 4.2 µg/Kg 1ND 1.4 1/26/2011 03:31 PM
o-Xylene J4.2 µg/Kg 11.4 0.86 1/26/2011 03:31 PM
sec-Butylbenzene 4.2 µg/Kg 1ND 0.71 1/26/2011 03:31 PM
Styrene 4.2 µg/Kg 1ND 0.74 1/26/2011 03:31 PM
Tert-amyl methyl ether 4.2 µg/Kg 1ND 0.54 1/26/2011 03:31 PM
Tert-Butanol 83 µg/Kg 1ND 5.9 1/26/2011 03:31 PM
tert-Butylbenzene 4.2 µg/Kg 1ND 0.51 1/26/2011 03:31 PM
Tetrachloroethene 4.2 µg/Kg 1ND 0.88 1/26/2011 03:31 PM
Toluene J4.2 µg/Kg 11.7 0.69 1/26/2011 03:31 PM
trans-1,2-Dichloroethene 4.2 µg/Kg 1ND 0.83 1/26/2011 03:31 PM
Trichloroethene 4.2 µg/Kg 1ND 1.6 1/26/2011 03:31 PM
Trichlorofluoromethane 4.2 µg/Kg 1ND 0.97 1/26/2011 03:31 PM
Vinyl chloride 4.2 µg/Kg 1ND 0.49 1/26/2011 03:31 PM
 Surr: 1,2-Dichloroethane-d4 70-150 %REC 1110 0 1/26/2011 03:31 PM
 Surr: 4-Bromofluorobenzene 64-126 %REC 198.7 0 1/26/2011 03:31 PM
 Surr: Dibromofluoromethane 69-138 %REC 1103 0 1/26/2011 03:31 PM
 Surr: Toluene-d8 70-128 %REC 198.8 0 1/26/2011 03:31 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-101-20.5
Collection Date: 1/20/2011 1:53:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-017A

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP10_110125A 69935QC Batch: PrepDate: 1/24/2011

Antimony 2.0 mg/Kg 1ND 0.28 1/25/2011 09:39 AM
Arsenic 1.0 mg/Kg 14.5 0.27 1/25/2011 09:39 AM
Barium 1.0 mg/Kg 1130 0.13 1/25/2011 09:39 AM
Beryllium 1.0 mg/Kg 1ND 0.055 1/25/2011 09:39 AM
Cadmium 1.0 mg/Kg 1ND 0.0064 1/25/2011 09:39 AM
Chromium 1.0 mg/Kg 118 0.088 1/25/2011 09:39 AM
Cobalt 1.0 mg/Kg 17.3 0.014 1/25/2011 09:39 AM
Copper 2.0 mg/Kg 122 0.26 1/25/2011 09:39 AM
Lead 1.0 mg/Kg 14.4 0.11 1/25/2011 09:39 AM
Molybdenum 1.0 mg/Kg 1ND 0.043 1/25/2011 09:39 AM
Nickel 1.0 mg/Kg 114 0.032 1/25/2011 09:39 AM
Selenium 1.0 mg/Kg 12.4 0.43 1/25/2011 09:39 AM
Silver 1.0 mg/Kg 1ND 0.017 1/25/2011 09:39 AM
Thallium 1.0 mg/Kg 1ND 0.23 1/25/2011 09:39 AM
Vanadium 1.0 mg/Kg 132 0.019 1/25/2011 09:39 AM
Zinc 1.0 mg/Kg 139 0.19 1/25/2011 09:39 AM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110126B 70020QC Batch: PrepDate: 1/26/2011

T/R Hydrocarbons: C11-C12 3.0 mg/Kg 1ND 3.0 1/26/2011 06:47 PM
T/R Hydrocarbons: C13-C14 3.0 mg/Kg 1ND 3.0 1/26/2011 06:47 PM
T/R Hydrocarbons: C15-C16 3.0 mg/Kg 1ND 3.0 1/26/2011 06:47 PM
T/R Hydrocarbons: C17-C18 3.0 mg/Kg 1ND 3.0 1/26/2011 06:47 PM
T/R Hydrocarbons: C19-C20 3.0 mg/Kg 1ND 3.0 1/26/2011 06:47 PM
T/R Hydrocarbons: C21-C22 3.0 mg/Kg 1ND 3.0 1/26/2011 06:47 PM
T/R Hydrocarbons: C23-C24 3.0 mg/Kg 1ND 3.0 1/26/2011 06:47 PM
T/R Hydrocarbons: C25-C26 3.0 mg/Kg 1ND 3.0 1/26/2011 06:47 PM
T/R Hydrocarbons: C27-C28 3.0 mg/Kg 1ND 3.0 1/26/2011 06:47 PM
T/R Hydrocarbons: C29-C30 3.0 mg/Kg 1ND 3.0 1/26/2011 06:47 PM
T/R Hydrocarbons: C31-C32 3.0 mg/Kg 1ND 3.0 1/26/2011 06:47 PM
T/R Hydrocarbons: C9-C10 3.0 mg/Kg 1ND 3.0 1/26/2011 06:47 PM
T/R Hydrocarbons: C8-C17 3.0 mg/Kg 1ND 3.0 1/26/2011 06:47 PM
 Surr: 2-Fluorobiphenyl 27-100 %REC 141.7 0 1/26/2011 06:47 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-101-20.5
Collection Date: 1/20/2011 1:53:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-017A

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110125B 69933QC Batch: PrepDate: 1/24/2011

Mercury J0.10 mg/Kg 10.063 0.0076 1/25/2011 10:13 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-101-20.5
Collection Date: 1/20/2011 1:53:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-017B

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110125A E11VS032QC Batch: PrepDate: 1/20/2011

T/R Hydrocarbons: C4-C8 J0.71 mg/Kg 10.23 0.14 1/25/2011 02:04 PM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 1123 0 1/25/2011 02:04 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-101-20.5
Collection Date: 1/20/2011 1:53:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-017E

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110126A K11VS034QC Batch: PrepDate: 1/20/2011

1,1,1,2-Tetrachloroethane 3.5 µg/Kg 1ND 1.2 1/26/2011 03:48 PM
1,1,1-Trichloroethane 3.5 µg/Kg 1ND 0.45 1/26/2011 03:48 PM
1,1,2,2-Tetrachloroethane 3.5 µg/Kg 1ND 1.1 1/26/2011 03:48 PM
1,1,2-Trichloroethane 3.5 µg/Kg 1ND 1.1 1/26/2011 03:48 PM
1,1-Dichloroethane 3.5 µg/Kg 1ND 0.35 1/26/2011 03:48 PM
1,1-Dichloroethene 3.5 µg/Kg 1ND 0.88 1/26/2011 03:48 PM
1,1-Dichloropropene 3.5 µg/Kg 1ND 1.1 1/26/2011 03:48 PM
1,2,3-Trichlorobenzene 3.5 µg/Kg 1ND 0.72 1/26/2011 03:48 PM
1,2,3-Trichloropropane 3.5 µg/Kg 1ND 0.52 1/26/2011 03:48 PM
1,2,4-Trichlorobenzene 3.5 µg/Kg 1ND 0.94 1/26/2011 03:48 PM
1,2,4-Trimethylbenzene 3.5 µg/Kg 135 0.60 1/26/2011 03:48 PM
1,2-Dibromo-3-chloropropane 7.0 µg/Kg 1ND 1.3 1/26/2011 03:48 PM
1,2-Dibromoethane 3.5 µg/Kg 1ND 1.0 1/26/2011 03:48 PM
1,2-Dichlorobenzene 3.5 µg/Kg 138 0.58 1/26/2011 03:48 PM
1,2-Dichloroethane 3.5 µg/Kg 1ND 0.82 1/26/2011 03:48 PM
1,2-Dichloropropane 3.5 µg/Kg 1ND 1.1 1/26/2011 03:48 PM
1,3,5-Trimethylbenzene 3.5 µg/Kg 112 0.70 1/26/2011 03:48 PM
1,3-Dichlorobenzene 3.5 µg/Kg 16.6 0.70 1/26/2011 03:48 PM
1,3-Dichloropropane 3.5 µg/Kg 1ND 0.73 1/26/2011 03:48 PM
1,4-Dichlorobenzene 3.5 µg/Kg 122 0.84 1/26/2011 03:48 PM
2,2-Dichloropropane 3.5 µg/Kg 1ND 0.61 1/26/2011 03:48 PM
2-Chlorotoluene 3.5 µg/Kg 1ND 0.46 1/26/2011 03:48 PM
4-Chlorotoluene 3.5 µg/Kg 1ND 0.47 1/26/2011 03:48 PM
4-Isopropyltoluene 3.5 µg/Kg 195 0.40 1/26/2011 03:48 PM
Benzene J3.5 µg/Kg 10.95 0.57 1/26/2011 03:48 PM
Bromobenzene 3.5 µg/Kg 1ND 1.1 1/26/2011 03:48 PM
Bromodichloromethane 3.5 µg/Kg 1ND 0.59 1/26/2011 03:48 PM
Bromoform 3.5 µg/Kg 1ND 0.84 1/26/2011 03:48 PM
Bromomethane 3.5 µg/Kg 1ND 0.61 1/26/2011 03:48 PM
Carbon tetrachloride 3.5 µg/Kg 1ND 0.93 1/26/2011 03:48 PM
Chlorobenzene 3.5 µg/Kg 1ND 0.62 1/26/2011 03:48 PM
Chloroethane 3.5 µg/Kg 1ND 0.92 1/26/2011 03:48 PM
Chloroform 3.5 µg/Kg 1ND 0.43 1/26/2011 03:48 PM
Chloromethane 3.5 µg/Kg 1ND 0.57 1/26/2011 03:48 PM
cis-1,2-Dichloroethene 3.5 µg/Kg 1ND 0.84 1/26/2011 03:48 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-101-20.5
Collection Date: 1/20/2011 1:53:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-017E

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110126A K11VS034QC Batch: PrepDate: 1/20/2011

cis-1,3-Dichloropropene 3.5 µg/Kg 1ND 0.89 1/26/2011 03:48 PM
Di-isopropyl ether 3.5 µg/Kg 1ND 0.45 1/26/2011 03:48 PM
Dibromochloromethane 3.5 µg/Kg 1ND 0.47 1/26/2011 03:48 PM
Dibromomethane 3.5 µg/Kg 1ND 1.2 1/26/2011 03:48 PM
Dichlorodifluoromethane 3.5 µg/Kg 1ND 0.42 1/26/2011 03:48 PM
Ethyl Tert-butyl ether 3.5 µg/Kg 1ND 0.52 1/26/2011 03:48 PM
Ethylbenzene 3.5 µg/Kg 122 0.63 1/26/2011 03:48 PM
Hexachlorobutadiene 3.5 µg/Kg 1ND 2.4 1/26/2011 03:48 PM
Isopropylbenzene J3.5 µg/Kg 10.87 0.85 1/26/2011 03:48 PM
m,p-Xylene 7.0 µg/Kg 1110 1.2 1/26/2011 03:48 PM
Methylene chloride 3.5 µg/Kg 1ND 3.5 1/26/2011 03:48 PM
MTBE 3.5 µg/Kg 1ND 0.54 1/26/2011 03:48 PM
n-Butylbenzene J3.5 µg/Kg 12.6 0.73 1/26/2011 03:48 PM
n-Propylbenzene J3.5 µg/Kg 13.2 0.63 1/26/2011 03:48 PM
Naphthalene 3.5 µg/Kg 15.7 1.2 1/26/2011 03:48 PM
o-Xylene 3.5 µg/Kg 152 0.72 1/26/2011 03:48 PM
sec-Butylbenzene 3.5 µg/Kg 1ND 0.59 1/26/2011 03:48 PM
Styrene 3.5 µg/Kg 1ND 0.62 1/26/2011 03:48 PM
Tert-amyl methyl ether 3.5 µg/Kg 1ND 0.45 1/26/2011 03:48 PM
Tert-Butanol J70 µg/Kg 15.0 4.9 1/26/2011 03:48 PM
tert-Butylbenzene 3.5 µg/Kg 1ND 0.42 1/26/2011 03:48 PM
Tetrachloroethene 3.5 µg/Kg 1ND 0.73 1/26/2011 03:48 PM
Toluene 3.5 µg/Kg 156 0.58 1/26/2011 03:48 PM
trans-1,2-Dichloroethene 3.5 µg/Kg 1ND 0.69 1/26/2011 03:48 PM
Trichloroethene 3.5 µg/Kg 1ND 1.4 1/26/2011 03:48 PM
Trichlorofluoromethane 3.5 µg/Kg 1ND 0.81 1/26/2011 03:48 PM
Vinyl chloride 3.5 µg/Kg 1ND 0.41 1/26/2011 03:48 PM
 Surr: 1,2-Dichloroethane-d4 70-150 %REC 1102 0 1/26/2011 03:48 PM
 Surr: 4-Bromofluorobenzene 64-126 %REC 199.6 0 1/26/2011 03:48 PM
 Surr: Dibromofluoromethane 69-138 %REC 193.6 0 1/26/2011 03:48 PM
 Surr: Toluene-d8 70-128 %REC 195.4 0 1/26/2011 03:48 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-100-EB-01202011
Collection Date: 1/20/2011 3:00:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-018A

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110125B A11VW021QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 0.50 µg/L 1ND 0.45 1/25/2011 06:17 PM
1,1,1-Trichloroethane 0.50 µg/L 1ND 0.27 1/25/2011 06:17 PM
1,1,2,2-Tetrachloroethane 0.50 µg/L 1ND 0.35 1/25/2011 06:17 PM
1,1,2-Trichloroethane 0.50 µg/L 1ND 0.43 1/25/2011 06:17 PM
1,1-Dichloroethane 0.50 µg/L 1ND 0.17 1/25/2011 06:17 PM
1,1-Dichloroethene 0.50 µg/L 1ND 0.19 1/25/2011 06:17 PM
1,1-Dichloropropene 0.50 µg/L 1ND 0.30 1/25/2011 06:17 PM
1,2,3-Trichlorobenzene 0.50 µg/L 1ND 0.48 1/25/2011 06:17 PM
1,2,3-Trichloropropane 0.50 µg/L 1ND 0.24 1/25/2011 06:17 PM
1,2,4-Trichlorobenzene 0.50 µg/L 1ND 0.43 1/25/2011 06:17 PM
1,2,4-Trimethylbenzene 0.50 µg/L 1ND 0.44 1/25/2011 06:17 PM
1,2-Dibromo-3-chloropropane 0.50 µg/L 1ND 0.35 1/25/2011 06:17 PM
1,2-Dibromoethane 0.50 µg/L 1ND 0.37 1/25/2011 06:17 PM
1,2-Dichlorobenzene 0.50 µg/L 1ND 0.27 1/25/2011 06:17 PM
1,2-Dichloroethane 0.50 µg/L 1ND 0.16 1/25/2011 06:17 PM
1,2-Dichloropropane 0.50 µg/L 1ND 0.20 1/25/2011 06:17 PM
1,3,5-Trimethylbenzene 0.50 µg/L 1ND 0.36 1/25/2011 06:17 PM
1,3-Dichlorobenzene 0.50 µg/L 1ND 0.28 1/25/2011 06:17 PM
1,3-Dichloropropane 0.50 µg/L 1ND 0.32 1/25/2011 06:17 PM
1,4-Dichlorobenzene 0.50 µg/L 1ND 0.24 1/25/2011 06:17 PM
2,2-Dichloropropane 0.50 µg/L 1ND 0.32 1/25/2011 06:17 PM
2-Chlorotoluene 0.50 µg/L 1ND 0.31 1/25/2011 06:17 PM
4-Chlorotoluene 0.50 µg/L 1ND 0.23 1/25/2011 06:17 PM
4-Isopropyltoluene 0.50 µg/L 1ND 0.36 1/25/2011 06:17 PM
Benzene 0.50 µg/L 1ND 0.17 1/25/2011 06:17 PM
Bromobenzene 0.50 µg/L 1ND 0.21 1/25/2011 06:17 PM
Bromodichloromethane 0.50 µg/L 1ND 0.39 1/25/2011 06:17 PM
Bromoform 0.50 µg/L 1ND 0.30 1/25/2011 06:17 PM
Bromomethane 0.50 µg/L 1ND 0.32 1/25/2011 06:17 PM
Carbon tetrachloride 0.50 µg/L 1ND 0.38 1/25/2011 06:17 PM
Chlorobenzene 0.50 µg/L 1ND 0.28 1/25/2011 06:17 PM
Chloroethane 0.50 µg/L 1ND 0.35 1/25/2011 06:17 PM
Chloroform 0.50 µg/L 1ND 0.23 1/25/2011 06:17 PM
Chloromethane 0.50 µg/L 1ND 0.32 1/25/2011 06:17 PM
cis-1,2-Dichloroethene 0.50 µg/L 1ND 0.15 1/25/2011 06:17 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-100-EB-01202011
Collection Date: 1/20/2011 3:00:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-018A

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110125B A11VW021QC Batch: PrepDate:

cis-1,3-Dichloropropene 0.50 µg/L 1ND 0.29 1/25/2011 06:17 PM
Di-isopropyl ether 0.50 µg/L 1ND 0.12 1/25/2011 06:17 PM
Dibromochloromethane 0.50 µg/L 1ND 0.40 1/25/2011 06:17 PM
Dibromomethane 0.50 µg/L 1ND 0.19 1/25/2011 06:17 PM
Dichlorodifluoromethane 0.50 µg/L 1ND 0.33 1/25/2011 06:17 PM
Ethyl tert-butyl ether 0.50 µg/L 1ND 0.13 1/25/2011 06:17 PM
Ethylbenzene 0.50 µg/L 1ND 0.22 1/25/2011 06:17 PM
Hexachlorobutadiene 0.50 µg/L 1ND 0.28 1/25/2011 06:17 PM
Isopropylbenzene 0.50 µg/L 1ND 0.30 1/25/2011 06:17 PM
m,p-Xylene 1.0 µg/L 1ND 0.49 1/25/2011 06:17 PM
Methylene chloride 1.0 µg/L 1ND 1.0 1/25/2011 06:17 PM
MTBE 0.50 µg/L 1ND 0.15 1/25/2011 06:17 PM
n-Butylbenzene 0.50 µg/L 1ND 0.30 1/25/2011 06:17 PM
n-Propylbenzene 0.50 µg/L 1ND 0.36 1/25/2011 06:17 PM
Naphthalene 0.50 µg/L 1ND 0.35 1/25/2011 06:17 PM
o-Xylene 0.50 µg/L 1ND 0.27 1/25/2011 06:17 PM
sec-Butylbenzene 0.50 µg/L 1ND 0.33 1/25/2011 06:17 PM
Styrene 0.50 µg/L 1ND 0.38 1/25/2011 06:17 PM
Tert-amyl methyl ether 0.50 µg/L 1ND 0.20 1/25/2011 06:17 PM
Tert-Butanol 10 µg/L 1ND 3.3 1/25/2011 06:17 PM
tert-Butylbenzene 0.50 µg/L 1ND 0.35 1/25/2011 06:17 PM
Tetrachloroethene 0.50 µg/L 1ND 0.19 1/25/2011 06:17 PM
Toluene 0.50 µg/L 1ND 0.22 1/25/2011 06:17 PM
trans-1,2-Dichloroethene 0.50 µg/L 1ND 0.22 1/25/2011 06:17 PM
Trichloroethene 0.50 µg/L 1ND 0.15 1/25/2011 06:17 PM
Trichlorofluoromethane 0.50 µg/L 1ND 0.26 1/25/2011 06:17 PM
Vinyl chloride 0.50 µg/L 1ND 0.34 1/25/2011 06:17 PM
 Surr: 1,2-Dichloroethane-d4 70-130 %REC 178.6 0 1/25/2011 06:17 PM
 Surr: 4-Bromofluorobenzene 70-130 %REC 197.8 0 1/25/2011 06:17 PM
 Surr: Dibromofluoromethane 70-130 %REC 182.9 0 1/25/2011 06:17 PM
 Surr: Toluene-d8 70-130 %REC 195.8 0 1/25/2011 06:17 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-100-EB-01202011
Collection Date: 1/20/2011 3:00:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-018B

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_110125A M11VW019QC Batch: PrepDate:

T/R Hydrocarbons: C4-C8 0.050 mg/L 1ND 0.050 1/25/2011 11:54 AM
 Surr: Bromofluorobenzene (FID) 70-130 %REC 194.4 0 1/25/2011 11:54 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-100-EB-01202011
Collection Date: 1/20/2011 3:00:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115905

Lab ID: 115905-018C

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3510C

RunID: GC21_110126A 70034QC Batch: PrepDate: 1/26/2011

T/R Hydrocarbons: C11-C12 0.020 mg/L 1ND 0.020 1/27/2011 12:12 AM
T/R Hydrocarbons: C13-C14 0.020 mg/L 1ND 0.020 1/27/2011 12:12 AM
T/R Hydrocarbons: C15-C16 0.020 mg/L 1ND 0.020 1/27/2011 12:12 AM
T/R Hydrocarbons: C17-C18 0.020 mg/L 1ND 0.020 1/27/2011 12:12 AM
T/R Hydrocarbons: C19-C20 0.020 mg/L 1ND 0.020 1/27/2011 12:12 AM
T/R Hydrocarbons: C21-C22 0.020 mg/L 1ND 0.020 1/27/2011 12:12 AM
T/R Hydrocarbons: C23-C24 0.020 mg/L 1ND 0.020 1/27/2011 12:12 AM
T/R Hydrocarbons: C25-C26 0.020 mg/L 1ND 0.020 1/27/2011 12:12 AM
T/R Hydrocarbons: C27-C28 0.020 mg/L 1ND 0.020 1/27/2011 12:12 AM
T/R Hydrocarbons: C29-C30 0.020 mg/L 1ND 0.020 1/27/2011 12:12 AM
T/R Hydrocarbons: C31-C32 0.020 mg/L 1ND 0.020 1/27/2011 12:12 AM
T/R Hydrocarbons: C9-C10 0.020 mg/L 1ND 0.020 1/27/2011 12:12 AM
T/R Hydrocarbons: C8-C17 0.020 mg/L 1ND 0.020 1/27/2011 12:12 AM
 Surr: 2-Fluorobiphenyl 34-110 %REC 144.7 0 1/27/2011 12:12 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

28-Jan-11Date:Advanced Technology Laboratories

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: MB-69934

Batch ID: 69934 TestNo: EPA 6010B Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 129124

SeqNo: 2093347

MBLKSampType: TestCode: 6010_S

EPA 3050B

Antimony 2.0ND
Arsenic 1.0ND
Barium 1.0ND
Beryllium 1.0ND
Cadmium 1.0ND
Chromium 1.0ND
Cobalt 1.0ND
Copper J2.00.332
Lead 1.0ND
Molybdenum 1.0ND
Nickel J1.00.050
Selenium 1.0ND
Silver J1.00.018
Thallium 1.0ND
Vanadium 1.0ND
Zinc J1.00.226

Sample ID: LCS-69934

Batch ID: 69934 TestNo: EPA 6010B Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 129124

SeqNo: 2093348

LCSSampType: TestCode: 6010_S

EPA 3050B

Antimony 50.00 95.3 80 1202.0 047.649
Arsenic 50.00 95.3 80 1201.0 047.645
Barium 50.00 101 80 1201.0 050.441
Beryllium 50.00 101 80 1201.0 050.470
Cadmium 50.00 95.4 80 1201.0 047.710
Chromium 50.00 95.5 80 1201.0 047.774
Cobalt 50.00 98.1 80 1201.0 049.044

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: LCS-69934

Batch ID: 69934 TestNo: EPA 6010B Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 129124

SeqNo: 2093348

LCSSampType: TestCode: 6010_S

EPA 3050B

Copper 50.00 98.5 80 1202.0 0.331849.566
Lead 50.00 100 80 1201.0 050.250
Molybdenum 50.00 103 80 1201.0 051.467
Nickel 50.00 97.3 80 1201.0 0.0500348.679
Selenium 50.00 92.5 80 1201.0 046.227
Silver 50.00 99.3 80 1201.0 0.0181049.661
Thallium 50.00 93.2 80 1201.0 046.609
Vanadium 50.00 102 80 1201.0 051.123
Zinc 50.00 95.0 80 1201.0 0.226147.701

Sample ID: 115881-001A-DUP

Batch ID: 69934 TestNo: EPA 6010B Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129124

SeqNo: 2093350

DUPSampType: TestCode: 6010_S

EPA 3050B

Antimony 202.0 0 0ND
Arsenic 201.0 3.739 13.83.255
Barium 201.0 76.00 9.6069.040
Beryllium 201.0 0 0ND
Cadmium 201.0 0 0ND
Chromium 201.0 10.50 6.979.790
Cobalt 201.0 4.584 8.384.215
Copper 202.0 15.14 10.413.649
Lead 201.0 7.155 15.06.158
Molybdenum 201.0 0 0ND
Nickel 201.0 8.329 8.947.616
Selenium 201.0 0 0ND
Silver 201.0 0 0ND
Thallium 201.0 0 0ND
Vanadium 201.0 20.54 1.5620.226
Zinc 201.0 40.20 11.036.011

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: 115905-003A-MS

Batch ID: 69934 TestNo: EPA 6010B Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-106-15.5

RunNo: 129124

SeqNo: 2093360

MSSampType: TestCode: 6010_S

EPA 3050B

Antimony 125.0 75.7 32 1052.0 094.572
Arsenic 125.0 81.3 49 1061.0 5.316106.947
Barium 125.0 85.2 31 1331.0 105.6212.000
Beryllium 125.0 83.9 56 1061.0 0104.916
Cadmium 125.0 78.7 51 1031.0 098.403
Chromium 125.0 80.5 45 1141.0 14.05114.724
Cobalt 125.0 79.7 52 1061.0 6.206105.815
Copper 125.0 88.6 54 1252.0 17.82128.567
Lead 125.0 80.2 34 1261.0 3.109103.309
Molybdenum 125.0 82.0 54 1061.0 0102.458
Nickel 125.0 77.4 45 1111.0 10.79107.540
Selenium 125.0 80.9 47 1041.0 1.601102.694
Silver 125.0 87.2 56 1121.0 0108.975
Thallium 125.0 76.5 46 1011.0 095.616
Vanadium 125.0 86.6 54 1141.0 27.11135.415
Zinc 125.0 77.1 28 1251.0 35.38131.720

Sample ID: 115905-003A-MSD

Batch ID: 69934 TestNo: EPA 6010B Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-106-15.5

RunNo: 129124

SeqNo: 2093361

MSDSampType: TestCode: 6010_S

EPA 3050B

Antimony 125.0 78.7 32 105 202.0 0 94.57 3.9998.423
Arsenic 125.0 82.2 49 106 201.0 5.316 106.9 1.03108.050
Barium 125.0 83.6 31 133 201.0 105.6 212.0 0.942210.012
Beryllium 125.0 85.3 56 106 201.0 0 104.9 1.64106.653
Cadmium 125.0 79.5 51 103 201.0 0 98.40 0.93499.326
Chromium 125.0 81.0 45 114 201.0 14.05 114.7 0.550115.357
Cobalt 125.0 80.6 52 106 201.0 6.206 105.8 1.12107.005
Copper 125.0 88.7 54 125 202.0 17.82 128.6 0.123128.725
Lead 125.0 81.1 34 126 201.0 3.109 103.3 1.14104.489

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: 115905-003A-MSD

Batch ID: 69934 TestNo: EPA 6010B Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-106-15.5

RunNo: 129124

SeqNo: 2093361

MSDSampType: TestCode: 6010_S

EPA 3050B

Molybdenum 125.0 83.3 54 106 201.0 0 102.5 1.57104.075
Nickel 125.0 77.7 45 111 201.0 10.79 107.5 0.396107.967
Selenium 125.0 82.9 47 104 201.0 1.601 102.7 2.48105.278
Silver 125.0 88.0 56 112 201.0 0 109.0 0.953110.018
Thallium 125.0 77.3 46 101 201.0 0 95.62 0.98996.566
Vanadium 125.0 87.0 54 114 201.0 27.11 135.4 0.310135.835
Zinc 125.0 77.9 28 125 201.0 35.38 131.7 0.814132.797

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: MB-69935

Batch ID: 69935 TestNo: EPA 6010B Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 129125

SeqNo: 2093362

MBLKSampType: TestCode: 6010_S

EPA 3050B

Antimony J2.01.073
Arsenic 1.0ND
Barium 1.0ND
Beryllium 1.0ND
Cadmium 1.0ND
Chromium 1.0ND
Cobalt 1.0ND
Copper J2.00.257
Lead 1.0ND
Molybdenum J1.00.105
Nickel J1.00.061
Selenium 1.0ND
Silver J1.00.055
Thallium 1.0ND
Vanadium 1.0ND
Zinc J1.00.216

Sample ID: LCS-69935

Batch ID: 69935 TestNo: EPA 6010B Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 129125

SeqNo: 2093363

LCSSampType: TestCode: 6010_S

EPA 3050B

Antimony 50.00 90.6 80 1202.0 1.07346.393
Arsenic 50.00 92.2 80 1201.0 046.103
Barium 50.00 98.8 80 1201.0 049.408
Beryllium 50.00 95.9 80 1201.0 047.933
Cadmium 50.00 93.9 80 1201.0 046.965
Chromium 50.00 91.4 80 1201.0 045.711
Cobalt 50.00 95.5 80 1201.0 047.728
Copper 50.00 93.8 80 1202.0 0.256647.165
Lead 50.00 96.0 80 1201.0 047.997

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: LCS-69935

Batch ID: 69935 TestNo: EPA 6010B Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 129125

SeqNo: 2093363

LCSSampType: TestCode: 6010_S

EPA 3050B

Molybdenum 50.00 99.3 80 1201.0 0.104649.745
Nickel 50.00 92.2 80 1201.0 0.0606346.140
Selenium 50.00 89.6 80 1201.0 044.788
Silver 50.00 94.8 80 1201.0 0.0548547.476
Thallium 50.00 90.4 80 1201.0 045.224
Vanadium 50.00 98.3 80 1201.0 049.152
Zinc 50.00 91.5 80 1201.0 0.215945.953

Sample ID: 115905-004A-DUP

Batch ID: 69935 TestNo: EPA 6010B Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-106-20.5

RunNo: 129125

SeqNo: 2093365

DUPSampType: TestCode: 6010_S

EPA 3050B

Antimony 202.0 0 0ND
Arsenic 201.0 5.752 2.545.607
Barium 201.0 137.0 4.21131.344
Beryllium 201.0 0 0ND
Cadmium 201.0 0 0ND
Chromium 201.0 22.65 0.67022.501
Cobalt 201.0 8.329 4.028.001
Copper 202.0 26.11 2.8725.370
Lead 201.0 5.688 0.9715.633
Molybdenum 201.0 0 0ND
Nickel 201.0 15.72 2.1515.388
Selenium 201.0 2.693 11.72.396
Silver 201.0 0 0ND
Thallium 201.0 0 0ND
Vanadium 201.0 38.90 1.4538.340
Zinc 201.0 43.92 2.8342.689

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: 115905-017A-MS

Batch ID: 69935 TestNo: EPA 6010B Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-101-20.5

RunNo: 129125

SeqNo: 2093375

MSSampType: TestCode: 6010_S

EPA 3050B

Antimony 125.0 72.8 32 1052.0 091.033
Arsenic 125.0 80.7 49 1061.0 4.451105.387
Barium 125.0 76.2 31 1331.0 131.7226.928
Beryllium 125.0 82.2 56 1061.0 0102.725
Cadmium 125.0 74.0 51 1031.0 092.480
Chromium 125.0 77.3 45 1141.0 18.40114.985
Cobalt 125.0 75.6 52 1061.0 7.268101.765
Copper 125.0 86.3 54 1252.0 21.88129.751
Lead 125.0 76.3 34 1261.0 4.44599.816
Molybdenum 125.0 79.3 54 1061.0 099.104
Nickel 125.0 73.0 45 1111.0 13.66104.918
Selenium 125.0 78.4 47 1041.0 2.355100.388
Silver 125.0 85.9 56 1121.0 0107.356
Thallium 125.0 72.7 46 1011.0 090.840
Vanadium 125.0 87.8 54 1141.0 32.46142.155
Zinc 125.0 70.3 28 1251.0 39.48127.390

Sample ID: 115905-017A-MSD

Batch ID: 69935 TestNo: EPA 6010B Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-101-20.5

RunNo: 129125

SeqNo: 2093376

MSDSampType: TestCode: 6010_S

EPA 3050B

Antimony 125.0 70.9 32 105 202.0 0 91.03 2.6388.671
Arsenic 125.0 78.9 49 106 201.0 4.451 105.4 2.17103.120
Barium 125.0 74.8 31 133 201.0 131.7 226.9 0.765225.199
Beryllium 125.0 80.2 56 106 201.0 0 102.7 2.43100.258
Cadmium 125.0 73.4 51 103 201.0 0 92.48 0.76091.780
Chromium 125.0 75.6 45 114 201.0 18.40 115.0 1.87112.854
Cobalt 125.0 74.4 52 106 201.0 7.268 101.8 1.53100.221
Copper 125.0 84.1 54 125 202.0 21.88 129.8 2.11127.039
Lead 125.0 74.7 34 126 201.0 4.445 99.82 1.9697.874

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values

82 of 127



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: 115905-017A-MSD

Batch ID: 69935 TestNo: EPA 6010B Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-101-20.5

RunNo: 129125

SeqNo: 2093376

MSDSampType: TestCode: 6010_S

EPA 3050B

Molybdenum 125.0 77.4 54 106 201.0 0 99.10 2.3696.792
Nickel 125.0 71.5 45 111 201.0 13.66 104.9 1.80103.046
Selenium 125.0 77.7 47 104 201.0 2.355 100.4 0.88299.507
Silver 125.0 83.7 56 112 201.0 0 107.4 2.53104.677
Thallium 125.0 71.2 46 101 201.0 0 90.84 1.9889.059
Vanadium 125.0 84.0 54 114 201.0 32.46 142.2 3.39137.417
Zinc 125.0 70.5 28 125 201.0 39.48 127.4 0.165127.600

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values

83 of 127



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: 7471_S

Sample ID: MB-69932

Batch ID: 69932 TestNo: EPA 7471A Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 129102

SeqNo: 2093052

MBLKSampType: TestCode: 7471_S

Mercury 0.10ND

Sample ID: LCS-69932

Batch ID: 69932 TestNo: EPA 7471A Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 129102

SeqNo: 2093053

LCSSampType: TestCode: 7471_S

Mercury 0.8300 98.2 80 1200.10 00.815

Sample ID: 115905-003A-MS

Batch ID: 69932 TestNo: EPA 7471A Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-106-15.5

RunNo: 129102

SeqNo: 2093054

MSSampType: TestCode: 7471_S

Mercury 0.8300 106 70 1300.10 0.057980.938

Sample ID: 115905-003A-MSD

Batch ID: 69932 TestNo: EPA 7471A Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-106-15.5

RunNo: 129102

SeqNo: 2093055

MSDSampType: TestCode: 7471_S

Mercury 0.8300 106 70 130 200.10 0.05798 0.9384 0.2850.941

Sample ID: 115881-001A-DUP

Batch ID: 69932 TestNo: EPA 7471A Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129102

SeqNo: 2093058

DUPSampType: TestCode: 7471_S

Mercury 20 J0.10 0.02044 00.022

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: 7471_S

Sample ID: MB-69933

Batch ID: 69933 TestNo: EPA 7471A Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 129106

SeqNo: 2093142

MBLKSampType: TestCode: 7471_S

Mercury 0.10ND

Sample ID: LCS-69933

Batch ID: 69933 TestNo: EPA 7471A Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 129106

SeqNo: 2093143

LCSSampType: TestCode: 7471_S

Mercury 0.8300 104 80 1200.10 00.860

Sample ID: 115905-017A-MS

Batch ID: 69933 TestNo: EPA 7471A Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-101-20.5

RunNo: 129106

SeqNo: 2093144

MSSampType: TestCode: 7471_S

Mercury 0.8300 128 70 1300.10 0.063081.127

Sample ID: 115905-017A-MSD

Batch ID: 69933 TestNo: EPA 7471A Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-101-20.5

RunNo: 129106

SeqNo: 2093145

MSDSampType: TestCode: 7471_S

Mercury 0.8300 128 70 130 200.10 0.06308 1.127 0.09931.125

Sample ID: 115905-004A-DUP

Batch ID: 69933 TestNo: EPA 7471A Analysis Date: 1/25/2011

Prep Date: 1/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-106-20.5

RunNo: 129106

SeqNo: 2093148

DUPSampType: TestCode: 7471_S

Mercury 20 J0.10 0.04332 00.046

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K110125LCS2

Batch ID: K11VS032 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: LCSS

RunNo: 129177

SeqNo: 2094272

LCSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 104 70 1305.0 052.040
Benzene 100.0 109 70 1305.0 0109.410
Chlorobenzene 50.00 103 70 1305.0 051.710
MTBE 50.00 102 70 1305.0 051.190
Toluene 100.0 108 70 1305.0 0107.990
Trichloroethene 50.00 107 70 1305.0 053.500
 Surr: 1,2-Dichloroethane-d4 50.00 90.5 70 15045.250
 Surr: 4-Bromofluorobenzene 50.00 92.2 64 12646.110
 Surr: Dibromofluoromethane 50.00 95.5 69 13847.750
 Surr: Toluene-d8 50.00 101 70 12850.330

Sample ID: K110125MB4MS

Batch ID: K11VS032 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129177

SeqNo: 2094273

MSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 97.5 70 1305.0 048.770
Benzene 100.0 102 70 1305.0 0101.690
Chlorobenzene 50.00 97.3 70 1305.0 048.660
MTBE 50.00 95.9 70 1305.0 047.940
Toluene 100.0 101 70 1305.0 0101.010
Trichloroethene 50.00 99.5 70 1305.0 049.770
 Surr: 1,2-Dichloroethane-d4 50.00 82.7 70 15041.360
 Surr: 4-Bromofluorobenzene 50.00 87.6 64 12643.810
 Surr: Dibromofluoromethane 50.00 88.4 69 13844.200
 Surr: Toluene-d8 50.00 93.8 70 12846.880

Sample ID: K110125MB4MSD

Batch ID: K11VS032 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129177

SeqNo: 2094274

MSDSampType: TestCode: 8260_S_5035

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K110125MB4MSD

Batch ID: K11VS032 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129177

SeqNo: 2094274

MSDSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 95.0 70 130 205.0 0 48.77 2.6247.510
Benzene 100.0 101 70 130 205.0 0 101.7 0.671101.010
Chlorobenzene 50.00 95.5 70 130 205.0 0 48.66 1.8747.760
MTBE 50.00 94.6 70 130 205.0 0 47.94 1.3947.280
Toluene 100.0 99.7 70 130 205.0 0 101.0 1.3099.710
Trichloroethene 50.00 99.9 70 130 205.0 0 49.77 0.32149.930
 Surr: 1,2-Dichloroethane-d4 50.00 79.5 70 150 0039.760
 Surr: 4-Bromofluorobenzene 50.00 84.3 64 126 0042.140
 Surr: Dibromofluoromethane 50.00 86.5 69 138 0043.250
 Surr: Toluene-d8 50.00 94.9 70 128 0047.470

Sample ID: K110125MB4

Batch ID: K11VS032 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 129177

SeqNo: 2094275

MBLKSampType: TestCode: 8260_S_5035

1,1,1,2-Tetrachloroethane 5.0ND
1,1,1-Trichloroethane 5.0ND
1,1,2,2-Tetrachloroethane 5.0ND
1,1,2-Trichloroethane 5.0ND
1,1-Dichloroethane 5.0ND
1,1-Dichloroethene 5.0ND
1,1-Dichloropropene 5.0ND
1,2,3-Trichlorobenzene 5.0ND
1,2,3-Trichloropropane 5.0ND
1,2,4-Trichlorobenzene 5.0ND
1,2,4-Trimethylbenzene 5.0ND
1,2-Dibromo-3-chloropropane 10ND
1,2-Dibromoethane 5.0ND
1,2-Dichlorobenzene 5.0ND
1,2-Dichloroethane 5.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K110125MB4

Batch ID: K11VS032 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 129177

SeqNo: 2094275

MBLKSampType: TestCode: 8260_S_5035

1,2-Dichloropropane 5.0ND
1,3,5-Trimethylbenzene 5.0ND
1,3-Dichlorobenzene 5.0ND
1,3-Dichloropropane 5.0ND
1,4-Dichlorobenzene 5.0ND
2,2-Dichloropropane 5.0ND
2-Chlorotoluene 5.0ND
4-Chlorotoluene 5.0ND
4-Isopropyltoluene 5.0ND
Benzene 5.0ND
Bromobenzene 5.0ND
Bromodichloromethane 5.0ND
Bromoform 5.0ND
Bromomethane 5.0ND
Carbon tetrachloride 5.0ND
Chlorobenzene 5.0ND
Chloroethane 5.0ND
Chloroform 5.0ND
Chloromethane 5.0ND
cis-1,2-Dichloroethene 5.0ND
cis-1,3-Dichloropropene 5.0ND
Di-isopropyl ether 5.0ND
Dibromochloromethane 5.0ND
Dibromomethane 5.0ND
Dichlorodifluoromethane 5.0ND
Ethyl Tert-butyl ether 5.0ND
Ethylbenzene 5.0ND
Hexachlorobutadiene 5.0ND
Isopropylbenzene 5.0ND
m,p-Xylene 10ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K110125MB4

Batch ID: K11VS032 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 129177

SeqNo: 2094275

MBLKSampType: TestCode: 8260_S_5035

Methylene chloride 5.0ND
MTBE 5.0ND
n-Butylbenzene 5.0ND
n-Propylbenzene 5.0ND
Naphthalene 5.0ND
o-Xylene 5.0ND
sec-Butylbenzene 5.0ND
Styrene 5.0ND
Tert-amyl methyl ether 5.0ND
Tert-Butanol 100ND
tert-Butylbenzene 5.0ND
Tetrachloroethene 5.0ND
Toluene 5.0ND
trans-1,2-Dichloroethene 5.0ND
Trichloroethene 5.0ND
Trichlorofluoromethane 5.0ND
Vinyl chloride 5.0ND
 Surr: 1,2-Dichloroethane-d4 50.00 83.9 70 15041.930
 Surr: 4-Bromofluorobenzene 50.00 83.5 64 12641.760
 Surr: Dibromofluoromethane 50.00 92.3 69 13846.170
 Surr: Toluene-d8 50.00 98.9 70 12849.440

Sample ID: 115881-002FDUP

Batch ID: K11VS032 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date: 1/19/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129177

SeqNo: 2094286

DUPSampType: TestCode: 8260_S_5035

1,1,1,2-Tetrachloroethane 202.6 0 0ND
1,1,1-Trichloroethane 202.6 0 0ND
1,1,2,2-Tetrachloroethane 202.6 0 0ND
1,1,2-Trichloroethane 202.6 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 115881-002FDUP

Batch ID: K11VS032 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date: 1/19/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129177

SeqNo: 2094286

DUPSampType: TestCode: 8260_S_5035

1,1-Dichloroethane 202.6 0 0ND
1,1-Dichloroethene 202.6 0 0ND
1,1-Dichloropropene 202.6 0 0ND
1,2,3-Trichlorobenzene 202.6 0 0ND
1,2,3-Trichloropropane 202.6 0 0ND
1,2,4-Trichlorobenzene 202.6 0 0ND
1,2,4-Trimethylbenzene 20 R2.6 134.1 35.0190.997
1,2-Dibromo-3-chloropropane 205.1 0 0ND
1,2-Dibromoethane 202.6 0 0ND
1,2-Dichlorobenzene 20 J2.6 1.744 02.423
1,2-Dichloroethane 202.6 0 0ND
1,2-Dichloropropane 202.6 0 0ND
1,3,5-Trimethylbenzene 20 R2.6 33.08 36.948.032
1,3-Dichlorobenzene 202.6 0 0ND
1,3-Dichloropropane 202.6 0 0ND
1,4-Dichlorobenzene 202.6 0 0ND
2,2-Dichloropropane 202.6 0 0ND
2-Chlorotoluene 202.6 0 0ND
4-Chlorotoluene 202.6 0 0ND
4-Isopropyltoluene 20 R2.6 5.190 34.77.372
Benzene 20 J2.6 2.208 01.467
Bromobenzene 202.6 0 0ND
Bromodichloromethane 202.6 0 0ND
Bromoform 202.6 0 0ND
Bromomethane 202.6 0 0ND
Carbon tetrachloride 202.6 0 0ND
Chlorobenzene 202.6 0 0ND
Chloroethane 202.6 0 0ND
Chloroform 202.6 0 0ND
Chloromethane 202.6 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values

90 of 127



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 115881-002FDUP

Batch ID: K11VS032 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date: 1/19/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129177

SeqNo: 2094286

DUPSampType: TestCode: 8260_S_5035

cis-1,2-Dichloroethene 202.6 0 0ND
cis-1,3-Dichloropropene 202.6 0 0ND
Di-isopropyl ether 202.6 0 0ND
Dibromochloromethane 202.6 0 0ND
Dibromomethane 202.6 0 0ND
Dichlorodifluoromethane 202.6 0 0ND
Ethyl Tert-butyl ether 202.6 0 0ND
Ethylbenzene 20 R2.6 23.00 52.839.484
Hexachlorobutadiene 202.6 0 0ND
Isopropylbenzene 20 R2.6 3.615 37.25.266
m,p-Xylene 20 R5.1 80.96 51.9137.751
Methylene chloride 202.6 0 0ND
MTBE 202.6 0 0ND
n-Butylbenzene 20 R2.6 18.56 31.025.358
n-Propylbenzene 20 R2.6 12.19 37.617.837
Naphthalene 20 R2.6 82.61 25.2106.406
o-Xylene 20 R2.6 4.916 44.27.704
sec-Butylbenzene 20 R2.6 2.707 26.53.533
Styrene 202.6 0 0ND
Tert-amyl methyl ether 202.6 0 0ND
Tert-Butanol 20 J51 9.311 08.931
tert-Butylbenzene 202.6 0 0ND
Tetrachloroethene 202.6 0 0ND
Toluene 20 J2.6 2.293 01.830
trans-1,2-Dichloroethene 202.6 0 0ND
Trichloroethene 202.6 0 0ND
Trichlorofluoromethane 202.6 0 0ND
Vinyl chloride 202.6 0 0ND
 Surr: 1,2-Dichloroethane-d4 25.56 87.5 70 150 0022.367
 Surr: 4-Bromofluorobenzene 25.56 105 64 126 0026.902

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 115881-002FDUP

Batch ID: K11VS032 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date: 1/19/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129177

SeqNo: 2094286

DUPSampType: TestCode: 8260_S_5035

 Surr: Dibromofluoromethane 25.56 89.1 69 138 0022.771
 Surr: Toluene-d8 25.56 105 70 128 0026.764

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K110126LCS1

Batch ID: K11VS034 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: LCSS

RunNo: 129234

SeqNo: 2095415

LCSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 115 70 1305.0 057.330
Benzene 100.0 109 70 1305.0 0109.080
Chlorobenzene 50.00 106 70 1305.0 052.910
MTBE 50.00 122 70 1305.0 060.880
Toluene 100.0 112 70 1305.0 0111.810
Trichloroethene 50.00 112 70 1305.0 055.960
 Surr: 1,2-Dichloroethane-d4 50.00 105 70 15052.650
 Surr: 4-Bromofluorobenzene 50.00 102 64 12651.140
 Surr: Dibromofluoromethane 50.00 104 69 13851.890
 Surr: Toluene-d8 50.00 103 70 12851.600

Sample ID: K110126MB2MS

Batch ID: K11VS034 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129234

SeqNo: 2095416

MSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 101 70 1305.0 050.730
Benzene 100.0 100 70 1305.0 0100.230
Chlorobenzene 50.00 95.4 70 1305.0 047.710
MTBE 50.00 108 70 1305.0 054.050
Toluene 100.0 102 70 1305.0 0102.340
Trichloroethene 50.00 104 70 1305.0 051.830
 Surr: 1,2-Dichloroethane-d4 50.00 94.2 70 15047.090
 Surr: 4-Bromofluorobenzene 50.00 89.5 64 12644.740
 Surr: Dibromofluoromethane 50.00 93.8 69 13846.880
 Surr: Toluene-d8 50.00 94.4 70 12847.220

Sample ID: K110126MB2MSD

Batch ID: K11VS034 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129234

SeqNo: 2095417

MSDSampType: TestCode: 8260_S_5035

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K110126MB2MSD

Batch ID: K11VS034 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129234

SeqNo: 2095417

MSDSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 98.0 70 130 205.0 0 50.73 3.4549.010
Benzene 100.0 97.2 70 130 205.0 0 100.2 3.0497.230
Chlorobenzene 50.00 95.3 70 130 205.0 0 47.71 0.12647.650
MTBE 50.00 106 70 130 205.0 0 54.05 2.0052.980
Toluene 100.0 99.8 70 130 205.0 0 102.3 2.5699.750
Trichloroethene 50.00 100 70 130 205.0 0 51.83 3.1850.210
 Surr: 1,2-Dichloroethane-d4 50.00 94.3 70 150 0047.150
 Surr: 4-Bromofluorobenzene 50.00 88.3 64 126 0044.150
 Surr: Dibromofluoromethane 50.00 90.9 69 138 0045.460
 Surr: Toluene-d8 50.00 91.8 70 128 0045.920

Sample ID: K110126MB2

Batch ID: K11VS034 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 129234

SeqNo: 2095418

MBLKSampType: TestCode: 8260_S_5035

1,1,1,2-Tetrachloroethane 5.0ND
1,1,1-Trichloroethane 5.0ND
1,1,2,2-Tetrachloroethane 5.0ND
1,1,2-Trichloroethane 5.0ND
1,1-Dichloroethane 5.0ND
1,1-Dichloroethene 5.0ND
1,1-Dichloropropene 5.0ND
1,2,3-Trichlorobenzene 5.0ND
1,2,3-Trichloropropane 5.0ND
1,2,4-Trichlorobenzene 5.0ND
1,2,4-Trimethylbenzene 5.0ND
1,2-Dibromo-3-chloropropane 10ND
1,2-Dibromoethane 5.0ND
1,2-Dichlorobenzene 5.0ND
1,2-Dichloroethane 5.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K110126MB2

Batch ID: K11VS034 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 129234

SeqNo: 2095418

MBLKSampType: TestCode: 8260_S_5035

1,2-Dichloropropane 5.0ND
1,3,5-Trimethylbenzene 5.0ND
1,3-Dichlorobenzene 5.0ND
1,3-Dichloropropane 5.0ND
1,4-Dichlorobenzene 5.0ND
2,2-Dichloropropane 5.0ND
2-Chlorotoluene 5.0ND
4-Chlorotoluene 5.0ND
4-Isopropyltoluene 5.0ND
Benzene 5.0ND
Bromobenzene 5.0ND
Bromodichloromethane 5.0ND
Bromoform 5.0ND
Bromomethane 5.0ND
Carbon tetrachloride 5.0ND
Chlorobenzene 5.0ND
Chloroethane 5.0ND
Chloroform 5.0ND
Chloromethane 5.0ND
cis-1,2-Dichloroethene 5.0ND
cis-1,3-Dichloropropene 5.0ND
Di-isopropyl ether 5.0ND
Dibromochloromethane 5.0ND
Dibromomethane 5.0ND
Dichlorodifluoromethane 5.0ND
Ethyl Tert-butyl ether 5.0ND
Ethylbenzene 5.0ND
Hexachlorobutadiene 5.0ND
Isopropylbenzene 5.0ND
m,p-Xylene 10ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K110126MB2

Batch ID: K11VS034 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 129234

SeqNo: 2095418

MBLKSampType: TestCode: 8260_S_5035

Methylene chloride 5.0ND
MTBE 5.0ND
n-Butylbenzene 5.0ND
n-Propylbenzene 5.0ND
Naphthalene 5.0ND
o-Xylene 5.0ND
sec-Butylbenzene 5.0ND
Styrene 5.0ND
Tert-amyl methyl ether 5.0ND
Tert-Butanol 100ND
tert-Butylbenzene 5.0ND
Tetrachloroethene 5.0ND
Toluene 5.0ND
trans-1,2-Dichloroethene 5.0ND
Trichloroethene 5.0ND
Trichlorofluoromethane 5.0ND
Vinyl chloride 5.0ND
 Surr: 1,2-Dichloroethane-d4 50.00 93.9 70 15046.940
 Surr: 4-Bromofluorobenzene 50.00 86.4 64 12643.190
 Surr: Dibromofluoromethane 50.00 97.7 69 13848.840
 Surr: Toluene-d8 50.00 94.3 70 12847.130

Sample ID: 115924-001CDUP

Batch ID: K11VS034 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date: 1/22/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129234

SeqNo: 2095425

DUPSampType: TestCode: 8260_S_5035

1,1,1,2-Tetrachloroethane 203.8 0 0ND
1,1,1-Trichloroethane 203.8 0 0ND
1,1,2,2-Tetrachloroethane 203.8 0 0ND
1,1,2-Trichloroethane 203.8 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 115924-001CDUP

Batch ID: K11VS034 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date: 1/22/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129234

SeqNo: 2095425

DUPSampType: TestCode: 8260_S_5035

1,1-Dichloroethane 203.8 0 0ND
1,1-Dichloroethene 203.8 0 0ND
1,1-Dichloropropene 203.8 0 0ND
1,2,3-Trichlorobenzene 203.8 0 0ND
1,2,3-Trichloropropane 203.8 0 0ND
1,2,4-Trichlorobenzene 203.8 0 0ND
1,2,4-Trimethylbenzene 203.8 0 0ND
1,2-Dibromo-3-chloropropane 207.6 0 0ND
1,2-Dibromoethane 203.8 0 0ND
1,2-Dichlorobenzene 203.8 0 0ND
1,2-Dichloroethane 203.8 0 0ND
1,2-Dichloropropane 203.8 0 0ND
1,3,5-Trimethylbenzene 203.8 0 0ND
1,3-Dichlorobenzene 203.8 0 0ND
1,3-Dichloropropane 203.8 0 0ND
1,4-Dichlorobenzene 203.8 0 0ND
2,2-Dichloropropane 203.8 0 0ND
2-Chlorotoluene 203.8 0 0ND
4-Chlorotoluene 203.8 0 0ND
4-Isopropyltoluene 203.8 0 0ND
Benzene 20 J3.8 1.999 03.417
Bromobenzene 203.8 0 0ND
Bromodichloromethane 203.8 0 0ND
Bromoform 203.8 0 0ND
Bromomethane 203.8 0 0ND
Carbon tetrachloride 203.8 0 0ND
Chlorobenzene 203.8 0 0ND
Chloroethane 203.8 0 0ND
Chloroform 203.8 0 0ND
Chloromethane 203.8 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 115924-001CDUP

Batch ID: K11VS034 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date: 1/22/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129234

SeqNo: 2095425

DUPSampType: TestCode: 8260_S_5035

cis-1,2-Dichloroethene 203.8 0 0ND
cis-1,3-Dichloropropene 203.8 0 0ND
Di-isopropyl ether 203.8 0 0ND
Dibromochloromethane 203.8 0 0ND
Dibromomethane 203.8 0 0ND
Dichlorodifluoromethane 203.8 0 0ND
Ethyl Tert-butyl ether 203.8 0 0ND
Ethylbenzene 203.8 0 0ND
Hexachlorobutadiene 203.8 0 0ND
Isopropylbenzene 203.8 0 0ND
m,p-Xylene 207.6 0 0ND
Methylene chloride 203.8 0 0ND
MTBE 203.8 0 0ND
n-Butylbenzene 203.8 0 0ND
n-Propylbenzene 203.8 0 0ND
Naphthalene 203.8 0 0ND
o-Xylene 203.8 0 0ND
sec-Butylbenzene 203.8 0 0ND
Styrene 203.8 0 0ND
Tert-amyl methyl ether 203.8 0 0ND
Tert-Butanol 2076 0 0ND
tert-Butylbenzene 203.8 0 0ND
Tetrachloroethene 203.8 0 0ND
Toluene 20 J3.8 1.379 01.750
trans-1,2-Dichloroethene 203.8 0 0ND
Trichloroethene 203.8 0 0ND
Trichlorofluoromethane 203.8 0 0ND
Vinyl chloride 203.8 0 0ND
 Surr: 1,2-Dichloroethane-d4 38.05 102 70 150 0038.843
 Surr: 4-Bromofluorobenzene 38.05 90.4 64 126 0034.406

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 115924-001CDUP

Batch ID: K11VS034 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date: 1/22/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129234

SeqNo: 2095425

DUPSampType: TestCode: 8260_S_5035

 Surr: Dibromofluoromethane 38.05 96.1 69 138 0036.553
 Surr: Toluene-d8 38.05 96.0 70 128 0036.530

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: A110125LCS2

Batch ID: A11VW021 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: LCSW

RunNo: 129130

SeqNo: 2094042

LCSSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 92.0 70 1300.50 018.410
Benzene 40.00 95.0 70 1300.50 037.980
Chlorobenzene 20.00 96.2 70 1300.50 019.250
MTBE 20.00 96.5 70 1300.50 019.290
Toluene 40.00 98.7 70 1300.50 039.470
Trichloroethene 20.00 95.2 70 1300.50 019.040
 Surr: 1,2-Dichloroethane-d4 25.00 84.8 70 13021.190
 Surr: 4-Bromofluorobenzene 25.00 103 70 13025.760
 Surr: Dibromofluoromethane 25.00 85.2 70 13021.290
 Surr: Toluene-d8 25.00 97.0 70 13024.260

Sample ID: A110125MB4MS

Batch ID: A11VW021 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 129130

SeqNo: 2094043

MSSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 92.6 70 1300.50 018.510
Benzene 40.00 96.3 70 1300.50 038.530
Chlorobenzene 20.00 97.8 70 1300.50 019.560
MTBE 20.00 99.0 70 1300.50 019.800
Toluene 40.00 99.6 70 1300.50 039.830
Trichloroethene 20.00 96.9 70 1300.50 019.380
 Surr: 1,2-Dichloroethane-d4 25.00 84.4 70 13021.090
 Surr: 4-Bromofluorobenzene 25.00 104 70 13026.030
 Surr: Dibromofluoromethane 25.00 84.5 70 13021.130
 Surr: Toluene-d8 25.00 98.0 70 13024.490

Sample ID: A110125MB4MSD

Batch ID: A11VW021 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 129130

SeqNo: 2094044

MSDSampType: TestCode: 8260_WP_LL

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: A110125MB4MSD

Batch ID: A11VW021 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 129130

SeqNo: 2094044

MSDSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 84.1 70 130 200.50 0 18.51 9.5716.820
Benzene 40.00 95.3 70 130 200.50 0 38.53 1.0738.120
Chlorobenzene 20.00 97.5 70 130 200.50 0 19.56 0.35919.490
MTBE 20.00 97.5 70 130 200.50 0 19.80 1.5319.500
Toluene 40.00 98.0 70 130 200.50 0 39.83 1.5739.210
Trichloroethene 20.00 93.2 70 130 200.50 0 19.38 3.9518.630
 Surr: 1,2-Dichloroethane-d4 25.00 83.4 70 130 0020.840
 Surr: 4-Bromofluorobenzene 25.00 102 70 130 0025.520
 Surr: Dibromofluoromethane 25.00 82.9 70 130 0020.730
 Surr: Toluene-d8 25.00 96.7 70 130 0024.180

Sample ID: A110125MB4

Batch ID: A11VW021 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 129130

SeqNo: 2094045

MBLKSampType: TestCode: 8260_WP_LL

1,1,1,2-Tetrachloroethane 0.50ND
1,1,1-Trichloroethane 0.50ND
1,1,2,2-Tetrachloroethane 0.50ND
1,1,2-Trichloroethane 0.50ND
1,1-Dichloroethane 0.50ND
1,1-Dichloroethene 0.50ND
1,1-Dichloropropene 0.50ND
1,2,3-Trichlorobenzene 0.50ND
1,2,3-Trichloropropane 0.50ND
1,2,4-Trichlorobenzene 0.50ND
1,2,4-Trimethylbenzene 0.50ND
1,2-Dibromo-3-chloropropane 0.50ND
1,2-Dibromoethane 0.50ND
1,2-Dichlorobenzene 0.50ND
1,2-Dichloroethane 0.50ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: A110125MB4

Batch ID: A11VW021 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 129130

SeqNo: 2094045

MBLKSampType: TestCode: 8260_WP_LL

1,2-Dichloropropane 0.50ND
1,3,5-Trimethylbenzene 0.50ND
1,3-Dichlorobenzene 0.50ND
1,3-Dichloropropane 0.50ND
1,4-Dichlorobenzene 0.50ND
2,2-Dichloropropane 0.50ND
2-Chlorotoluene 0.50ND
4-Chlorotoluene 0.50ND
4-Isopropyltoluene 0.50ND
Benzene 0.50ND
Bromobenzene 0.50ND
Bromodichloromethane 0.50ND
Bromoform 0.50ND
Bromomethane 0.50ND
Carbon tetrachloride 0.50ND
Chlorobenzene 0.50ND
Chloroethane 0.50ND
Chloroform 0.50ND
Chloromethane 0.50ND
cis-1,2-Dichloroethene 0.50ND
cis-1,3-Dichloropropene 0.50ND
Di-isopropyl ether 0.50ND
Dibromochloromethane 0.50ND
Dibromomethane 0.50ND
Dichlorodifluoromethane 0.50ND
Ethyl tert-butyl ether 0.50ND
Ethylbenzene 0.50ND
Hexachlorobutadiene 0.50ND
Isopropylbenzene 0.50ND
m,p-Xylene 1.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: A110125MB4

Batch ID: A11VW021 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 129130

SeqNo: 2094045

MBLKSampType: TestCode: 8260_WP_LL

Methylene chloride 1.0ND
MTBE 0.50ND
n-Butylbenzene 0.50ND
n-Propylbenzene 0.50ND
Naphthalene 0.50ND
o-Xylene 0.50ND
sec-Butylbenzene 0.50ND
Styrene 0.50ND
Tert-amyl methyl ether 0.50ND
Tert-Butanol 10ND
tert-Butylbenzene 0.50ND
Tetrachloroethene 0.50ND
Toluene 0.50ND
trans-1,2-Dichloroethene 0.50ND
Trichloroethene 0.50ND
Trichlorofluoromethane 0.50ND
Vinyl chloride 0.50ND
 Surr: 1,2-Dichloroethane-d4 25.00 82.9 70 13020.730
 Surr: 4-Bromofluorobenzene 25.00 96.3 70 13024.080
 Surr: Dibromofluoromethane 25.00 85.2 70 13021.300
 Surr: Toluene-d8 25.00 96.5 70 13024.120

Sample ID: 115905-007ADUP

Batch ID: A11VW021 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1125-100-FB-012020

RunNo: 129130

SeqNo: 2094106

DUPSampType: TestCode: 8260_WP_LL

1,1,1,2-Tetrachloroethane 200.50 0 0ND
1,1,1-Trichloroethane 200.50 0 0ND
1,1,2,2-Tetrachloroethane 200.50 0 0ND
1,1,2-Trichloroethane 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 115905-007ADUP

Batch ID: A11VW021 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1125-100-FB-012020

RunNo: 129130

SeqNo: 2094106

DUPSampType: TestCode: 8260_WP_LL

1,1-Dichloroethane 200.50 0 0ND
1,1-Dichloroethene 200.50 0 0ND
1,1-Dichloropropene 200.50 0 0ND
1,2,3-Trichlorobenzene 200.50 0 0ND
1,2,3-Trichloropropane 200.50 0 0ND
1,2,4-Trichlorobenzene 200.50 0 0ND
1,2,4-Trimethylbenzene 200.50 0 0ND
1,2-Dibromo-3-chloropropane 200.50 0 0ND
1,2-Dibromoethane 200.50 0 0ND
1,2-Dichlorobenzene 200.50 0 0ND
1,2-Dichloroethane 200.50 0 0ND
1,2-Dichloropropane 200.50 0 0ND
1,3,5-Trimethylbenzene 200.50 0 0ND
1,3-Dichlorobenzene 200.50 0 0ND
1,3-Dichloropropane 200.50 0 0ND
1,4-Dichlorobenzene 200.50 0 0ND
2,2-Dichloropropane 200.50 0 0ND
2-Chlorotoluene 200.50 0 0ND
4-Chlorotoluene 200.50 0 0ND
4-Isopropyltoluene 200.50 0 0ND
Benzene 200.50 0 0ND
Bromobenzene 200.50 0 0ND
Bromodichloromethane 200.50 0 0ND
Bromoform 200.50 0 0ND
Bromomethane 200.50 0 0ND
Carbon tetrachloride 200.50 0 0ND
Chlorobenzene 200.50 0 0ND
Chloroethane 200.50 0 0ND
Chloroform 200.50 0 0ND
Chloromethane 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 115905-007ADUP

Batch ID: A11VW021 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1125-100-FB-012020

RunNo: 129130

SeqNo: 2094106

DUPSampType: TestCode: 8260_WP_LL

cis-1,2-Dichloroethene 200.50 0 0ND
cis-1,3-Dichloropropene 200.50 0 0ND
Di-isopropyl ether 200.50 0 0ND
Dibromochloromethane 200.50 0 0ND
Dibromomethane 200.50 0 0ND
Dichlorodifluoromethane 200.50 0 0ND
Ethyl tert-butyl ether 200.50 0 0ND
Ethylbenzene 200.50 0 0ND
Hexachlorobutadiene 200.50 0 0ND
Isopropylbenzene 200.50 0 0ND
m,p-Xylene 201.0 0 0ND
Methylene chloride 201.0 0 0ND
MTBE 200.50 0 0ND
n-Butylbenzene 200.50 0 0ND
n-Propylbenzene 200.50 0 0ND
Naphthalene 200.50 0 0ND
o-Xylene 200.50 0 0ND
sec-Butylbenzene 200.50 0 0ND
Styrene 200.50 0 0ND
Tert-amyl methyl ether 200.50 0 0ND
Tert-Butanol 2010 0 0ND
tert-Butylbenzene 200.50 0 0ND
Tetrachloroethene 200.50 0 0ND
Toluene 200.50 0 0ND
trans-1,2-Dichloroethene 200.50 0 0ND
Trichloroethene 200.50 0 0ND
Trichlorofluoromethane 200.50 0 0ND
Vinyl chloride 200.50 0 0ND
 Surr: 1,2-Dichloroethane-d4 25.00 76.9 70 130 20019.220
 Surr: 4-Bromofluorobenzene 25.00 97.8 70 130 20024.450

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 115905-007ADUP

Batch ID: A11VW021 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1125-100-FB-012020

RunNo: 129130

SeqNo: 2094106

DUPSampType: TestCode: 8260_WP_LL

 Surr: Dibromofluoromethane 25.00 81.4 70 130 20020.350
 Surr: Toluene-d8 25.00 95.2 70 130 20023.810

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WU_LL

Sample ID: A110125LCS2

Batch ID: A11VW021 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: LCSW

RunNo: 129130

SeqNo: 2093464

LCSSampType: TestCode: 8260_WU_LL

1,1-Dichloroethene 20.00 92.0 70 1300.50 018.410
Benzene 40.00 95.0 70 1300.50 037.980
Chlorobenzene 20.00 96.2 70 1300.50 019.250
MTBE 20.00 96.5 70 1300.50 019.290
Toluene 40.00 98.7 70 1300.50 039.470
Trichloroethene 20.00 95.2 70 1300.50 019.040
 Surr: 1,2-Dichloroethane-d4 25.00 84.8 70 13021.190
 Surr: 4-Bromofluorobenzene 25.00 103 70 13025.760
 Surr: Dibromofluoromethane 25.00 85.2 70 13021.290
 Surr: Toluene-d8 25.00 97.0 70 13024.260

Sample ID: A110125MB4MS

Batch ID: A11VW021 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 129130

SeqNo: 2093465

MSSampType: TestCode: 8260_WU_LL

1,1-Dichloroethene 20.00 92.6 70 1300.50 018.510
Benzene 40.00 96.3 70 1300.50 038.530
Chlorobenzene 20.00 97.8 70 1300.50 019.560
MTBE 20.00 99.0 70 1300.50 019.800
Toluene 40.00 99.6 70 1300.50 039.830
Trichloroethene 20.00 96.9 70 1300.50 019.380
 Surr: 1,2-Dichloroethane-d4 25.00 84.4 70 13021.090
 Surr: 4-Bromofluorobenzene 25.00 104 70 13026.030
 Surr: Dibromofluoromethane 25.00 84.5 70 13021.130
 Surr: Toluene-d8 25.00 98.0 70 13024.490

Sample ID: A110125MB4MSD

Batch ID: A11VW021 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 129130

SeqNo: 2093466

MSDSampType: TestCode: 8260_WU_LL

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WU_LL

Sample ID: A110125MB4MSD

Batch ID: A11VW021 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 129130

SeqNo: 2093466

MSDSampType: TestCode: 8260_WU_LL

1,1-Dichloroethene 20.00 84.1 70 130 200.50 0 18.51 9.5716.820
Benzene 40.00 95.3 70 130 200.50 0 38.53 1.0738.120
Chlorobenzene 20.00 97.5 70 130 200.50 0 19.56 0.35919.490
MTBE 20.00 97.5 70 130 200.50 0 19.80 1.5319.500
Toluene 40.00 98.0 70 130 200.50 0 39.83 1.5739.210
Trichloroethene 20.00 93.2 70 130 200.50 0 19.38 3.9518.630
 Surr: 1,2-Dichloroethane-d4 25.00 83.4 70 130 0020.840
 Surr: 4-Bromofluorobenzene 25.00 102 70 130 0025.520
 Surr: Dibromofluoromethane 25.00 82.9 70 130 0020.730
 Surr: Toluene-d8 25.00 96.7 70 130 0024.180

Sample ID: A110125MB4

Batch ID: A11VW021 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 129130

SeqNo: 2093467

MBLKSampType: TestCode: 8260_WU_LL

1,1,1,2-Tetrachloroethane 0.50ND
1,1,1-Trichloroethane 0.50ND
1,1,2,2-Tetrachloroethane 0.50ND
1,1,2-Trichloroethane 0.50ND
1,1-Dichloroethane 0.50ND
1,1-Dichloroethene 0.50ND
1,1-Dichloropropene 0.50ND
1,2,3-Trichlorobenzene 0.50ND
1,2,3-Trichloropropane 0.50ND
1,2,4-Trichlorobenzene 0.50ND
1,2,4-Trimethylbenzene 0.50ND
1,2-Dibromo-3-chloropropane 0.50ND
1,2-Dibromoethane 0.50ND
1,2-Dichlorobenzene 0.50ND
1,2-Dichloroethane 0.50ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WU_LL

Sample ID: A110125MB4

Batch ID: A11VW021 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 129130

SeqNo: 2093467

MBLKSampType: TestCode: 8260_WU_LL

1,2-Dichloropropane 0.50ND
1,3,5-Trimethylbenzene 0.50ND
1,3-Dichlorobenzene 0.50ND
1,3-Dichloropropane 0.50ND
1,4-Dichlorobenzene 0.50ND
2,2-Dichloropropane 0.50ND
2-Chlorotoluene 0.50ND
4-Chlorotoluene 0.50ND
4-Isopropyltoluene 0.50ND
Benzene 0.50ND
Bromobenzene 0.50ND
Bromodichloromethane 0.50ND
Bromoform 0.50ND
Bromomethane 0.50ND
Carbon tetrachloride 0.50ND
Chlorobenzene 0.50ND
Chloroethane 0.50ND
Chloroform 0.50ND
Chloromethane 0.50ND
cis-1,2-Dichloroethene 0.50ND
cis-1,3-Dichloropropene 0.50ND
Di-isopropyl ether 0.50ND
Dibromochloromethane 0.50ND
Dibromomethane 0.50ND
Dichlorodifluoromethane 0.50ND
Ethyl tert-butyl ether 0.50ND
Ethylbenzene 0.50ND
Hexachlorobutadiene 0.50ND
Isopropylbenzene 0.50ND
m,p-Xylene 1.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WU_LL

Sample ID: A110125MB4

Batch ID: A11VW021 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 129130

SeqNo: 2093467

MBLKSampType: TestCode: 8260_WU_LL

Methylene chloride 1.0ND
MTBE 0.50ND
n-Butylbenzene 0.50ND
n-Propylbenzene 0.50ND
Naphthalene 0.50ND
o-Xylene 0.50ND
sec-Butylbenzene 0.50ND
Styrene 0.50ND
Tert-amyl methyl ether 0.50ND
Tert-Butanol 10ND
tert-Butylbenzene 0.50ND
Tetrachloroethene 0.50ND
Toluene 0.50ND
trans-1,2-Dichloroethene 0.50ND
Trichloroethene 0.50ND
Trichlorofluoromethane 0.50ND
Vinyl chloride 0.50ND
 Surr: 1,2-Dichloroethane-d4 25.00 82.9 70 13020.730
 Surr: 4-Bromofluorobenzene 25.00 96.3 70 13024.080
 Surr: Dibromofluoromethane 25.00 85.2 70 13021.300
 Surr: Toluene-d8 25.00 96.5 70 13024.120

Sample ID: 115881-011ADUP

Batch ID: A11VW021 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 129130

SeqNo: 2093469

DUPSampType: TestCode: 8260_WU_LL

1,1,1,2-Tetrachloroethane 202.0 0 0ND
1,1,1-Trichloroethane 202.0 0 0ND
1,1,2,2-Tetrachloroethane 202.0 0 0ND
1,1,2-Trichloroethane 202.0 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WU_LL

Sample ID: 115881-011ADUP

Batch ID: A11VW021 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 129130

SeqNo: 2093469

DUPSampType: TestCode: 8260_WU_LL

1,1-Dichloroethane 202.0 0 0ND
1,1-Dichloroethene 202.0 0 0ND
1,1-Dichloropropene 202.0 0 0ND
1,2,3-Trichlorobenzene 202.0 0 0ND
1,2,3-Trichloropropane 202.0 0 0ND
1,2,4-Trichlorobenzene 202.0 0 0ND
1,2,4-Trimethylbenzene 202.0 376.1 1.11371.960
1,2-Dibromo-3-chloropropane 202.0 0 0ND
1,2-Dibromoethane 202.0 0 0ND
1,2-Dichlorobenzene 202.0 0 0ND
1,2-Dichloroethane 202.0 0 0ND
1,2-Dichloropropane 202.0 0 0ND
1,3,5-Trimethylbenzene 202.0 137.6 0.788136.560
1,3-Dichlorobenzene 202.0 0 0ND
1,3-Dichloropropane 202.0 0 0ND
1,4-Dichlorobenzene 202.0 0 0ND
2,2-Dichloropropane 202.0 0 0ND
2-Chlorotoluene 202.0 0 0ND
4-Chlorotoluene 202.0 0 0ND
4-Isopropyltoluene 202.0 47.48 0.50447.720
Benzene 202.0 44.76 18.937.040
Bromobenzene 202.0 0 0ND
Bromodichloromethane 202.0 0 0ND
Bromoform 202.0 0 0ND
Bromomethane 202.0 0 0ND
Carbon tetrachloride 202.0 0 0ND
Chlorobenzene 202.0 0 0ND
Chloroethane 202.0 0 0ND
Chloroform 202.0 0 0ND
Chloromethane 202.0 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WU_LL

Sample ID: 115881-011ADUP

Batch ID: A11VW021 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 129130

SeqNo: 2093469

DUPSampType: TestCode: 8260_WU_LL

cis-1,2-Dichloroethene 202.0 0 0ND
cis-1,3-Dichloropropene 202.0 0 0ND
Di-isopropyl ether 202.0 0 0ND
Dibromochloromethane 202.0 0 0ND
Dibromomethane 202.0 0 0ND
Dichlorodifluoromethane 202.0 0 0ND
Ethyl tert-butyl ether 202.0 0 0ND
Ethylbenzene 202.0 197.0 1.80193.440
Hexachlorobutadiene 202.0 0 0ND
Isopropylbenzene 202.0 33.76 033.760
m,p-Xylene 204.0 497.4 2.88483.320
Methylene chloride 204.0 0 0ND
MTBE 202.0 0 0ND
n-Butylbenzene 202.0 29.24 4.1928.040
n-Propylbenzene 202.0 39.44 039.440
o-Xylene 202.0 180.6 2.44176.200
sec-Butylbenzene 202.0 14.56 1.1014.400
Styrene 202.0 0 0ND
Tert-amyl methyl ether 202.0 0 0ND
Tert-Butanol 2040 0 0ND
tert-Butylbenzene 20 J2.0 0 01.480
Tetrachloroethene 202.0 0 0ND
Toluene 202.0 123.2 2.03120.680
trans-1,2-Dichloroethene 202.0 0 0ND
Trichloroethene 202.0 0 0ND
Trichlorofluoromethane 202.0 0 0ND
Vinyl chloride 202.0 0 0ND
 Surr: 1,2-Dichloroethane-d4 100.0 84.8 70 130 20084.760
 Surr: 4-Bromofluorobenzene 100.0 106 70 130 200105.760
 Surr: Dibromofluoromethane 100.0 93.4 70 130 20093.400

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WU_LL

Sample ID: 115881-011ADUP

Batch ID: A11VW021 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 129130

SeqNo: 2093469

DUPSampType: TestCode: 8260_WU_LL

 Surr: Toluene-d8 100.0 99.4 70 130 20099.360

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_SEMILL_AMECG

Sample ID: MB-70014

Batch ID: 70014 TestNo: EPA 8015B(M Analysis Date: 1/27/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 129252

SeqNo: 2095762

MBLKSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C11-C12 3.0ND
T/R Hydrocarbons: C13-C14 3.0ND
T/R Hydrocarbons: C15-C16 3.0ND
T/R Hydrocarbons: C17-C18 3.0ND
T/R Hydrocarbons: C19-C20 3.0ND
T/R Hydrocarbons: C21-C22 3.0ND
T/R Hydrocarbons: C23-C24 3.0ND
T/R Hydrocarbons: C25-C26 3.0ND
T/R Hydrocarbons: C27-C28 3.0ND
T/R Hydrocarbons: C29-C30 3.0ND
T/R Hydrocarbons: C31-C32 3.0ND
T/R Hydrocarbons: C9-C10 3.0ND
T/R Hydrocarbons: C8-C17 3.0ND
 Surr: 2-Fluorobiphenyl 8.000 70.3 27 1005.621

Sample ID: LCS-70014

Batch ID: 70014 TestNo: EPA 8015B(M Analysis Date: 1/27/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 129252

SeqNo: 2095763

LCSSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C13-C14 16.00 75.4 35 1183.0 012.067
T/R Hydrocarbons: C21-C22 16.00 86.3 35 1183.0 013.801
T/R Hydrocarbons: C25-C26 16.00 88.9 35 1183.0 014.230
T/R Hydrocarbons: C29-C30 16.00 90.6 35 1183.0 014.502
 Surr: 2-Fluorobiphenyl 8.000 81.9 27 1006.549

Sample ID: 115905-004AMS

Batch ID: 70014 TestNo: EPA 8015B(M Analysis Date: 1/27/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-106-20.5

RunNo: 129252

SeqNo: 2095764

MSSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C13-C14 16.00 78.5 25 1293.0 012.564

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_SEMILL_AMECG

Sample ID: 115905-004AMS

Batch ID: 70014 TestNo: EPA 8015B(M Analysis Date: 1/27/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-106-20.5

RunNo: 129252

SeqNo: 2095764

MSSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C21-C22 16.00 84.3 25 1293.0 013.490
T/R Hydrocarbons: C25-C26 16.00 85.5 25 1293.0 013.676
T/R Hydrocarbons: C29-C30 16.00 87.4 25 1293.0 013.985
 Surr: 2-Fluorobiphenyl 8.000 72.8 27 1005.827

Sample ID: 115905-004AMSD

Batch ID: 70014 TestNo: EPA 8015B(M Analysis Date: 1/27/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-106-20.5

RunNo: 129252

SeqNo: 2095765

MSDSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C13-C14 16.00 81.9 25 129 203.0 0 12.56 4.2613.111
T/R Hydrocarbons: C21-C22 16.00 91.0 25 129 203.0 0 13.49 7.6214.559
T/R Hydrocarbons: C25-C26 16.00 93.1 25 129 203.0 0 13.68 8.5414.896
T/R Hydrocarbons: C29-C30 16.00 94.5 25 129 203.0 0 13.98 7.7815.117
 Surr: 2-Fluorobiphenyl 8.000 83.9 27 129 006.708

Sample ID: 115905-004ADUP

Batch ID: 70014 TestNo: EPA 8015B(M Analysis Date: 1/27/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-106-20.5

RunNo: 129252

SeqNo: 2095766

DUPSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C11-C12 203.0 0 0ND
T/R Hydrocarbons: C13-C14 203.0 0 0ND
T/R Hydrocarbons: C15-C16 203.0 0 0ND
T/R Hydrocarbons: C17-C18 203.0 0 0ND
T/R Hydrocarbons: C19-C20 203.0 0 0ND
T/R Hydrocarbons: C21-C22 203.0 0 0ND
T/R Hydrocarbons: C23-C24 203.0 0 0ND
T/R Hydrocarbons: C25-C26 203.0 0 0ND
T/R Hydrocarbons: C27-C28 203.0 0 0ND
T/R Hydrocarbons: C29-C30 203.0 0 0ND
T/R Hydrocarbons: C31-C32 203.0 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_SEMILL_AMECG

Sample ID: 115905-004ADUP

Batch ID: 70014 TestNo: EPA 8015B(M Analysis Date: 1/27/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-106-20.5

RunNo: 129252

SeqNo: 2095766

DUPSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C9-C10 203.0 0 0ND
T/R Hydrocarbons: C8-C17 203.0 0 0ND
 Surr: 2-Fluorobiphenyl 8.000 44.5 27 100 003.558

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_SEMILL_AMECG

Sample ID: MB-70020

Batch ID: 70020 TestNo: EPA 8015B(M Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 129250

SeqNo: 2095719

MBLKSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C11-C12 3.0ND
T/R Hydrocarbons: C13-C14 3.0ND
T/R Hydrocarbons: C15-C16 3.0ND
T/R Hydrocarbons: C17-C18 3.0ND
T/R Hydrocarbons: C19-C20 3.0ND
T/R Hydrocarbons: C21-C22 3.0ND
T/R Hydrocarbons: C23-C24 3.0ND
T/R Hydrocarbons: C25-C26 3.0ND
T/R Hydrocarbons: C27-C28 3.0ND
T/R Hydrocarbons: C29-C30 3.0ND
T/R Hydrocarbons: C31-C32 3.0ND
T/R Hydrocarbons: C9-C10 3.0ND
T/R Hydrocarbons: C8-C17 3.0ND
 Surr: 2-Fluorobiphenyl 8.000 55.2 27 1004.412

Sample ID: LCS-70020

Batch ID: 70020 TestNo: EPA 8015B(M Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 129250

SeqNo: 2095720

LCSSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C13-C14 16.00 72.1 35 1183.0 011.531
T/R Hydrocarbons: C21-C22 16.00 83.8 35 1183.0 013.404
T/R Hydrocarbons: C25-C26 16.00 86.4 35 1183.0 013.830
T/R Hydrocarbons: C29-C30 16.00 90.7 35 1183.0 014.513
 Surr: 2-Fluorobiphenyl 8.000 69.1 27 1005.530

Sample ID: 115905-015ADUP

Batch ID: 70020 TestNo: EPA 8015B(M Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-101-5.5

RunNo: 129250

SeqNo: 2095725

DUPSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C11-C12 203.0 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_SEMILL_AMECG

Sample ID: 115905-015ADUP

Batch ID: 70020 TestNo: EPA 8015B(M Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-101-5.5

RunNo: 129250

SeqNo: 2095725

DUPSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C13-C14 203.0 0 0ND
T/R Hydrocarbons: C15-C16 203.0 0 0ND
T/R Hydrocarbons: C17-C18 203.0 0 0ND
T/R Hydrocarbons: C19-C20 203.0 0 0ND
T/R Hydrocarbons: C21-C22 203.0 0 0ND
T/R Hydrocarbons: C23-C24 203.0 0 0ND
T/R Hydrocarbons: C25-C26 203.0 0 0ND
T/R Hydrocarbons: C27-C28 203.0 0 0ND
T/R Hydrocarbons: C29-C30 203.0 0 0ND
T/R Hydrocarbons: C31-C32 203.0 0 0ND
T/R Hydrocarbons: C9-C10 203.0 0 0ND
T/R Hydrocarbons: C8-C17 203.0 0 0ND
 Surr: 2-Fluorobiphenyl 8.000 63.8 27 100 005.105

Sample ID: 115905-015AMS

Batch ID: 70020 TestNo: EPA 8015B(M Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-101-5.5

RunNo: 129250

SeqNo: 2095729

MSSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C13-C14 16.00 70.8 25 1293.0 011.326
T/R Hydrocarbons: C21-C22 16.00 83.7 25 1293.0 013.389
T/R Hydrocarbons: C25-C26 16.00 85.4 25 1293.0 013.662
T/R Hydrocarbons: C29-C30 16.00 88.2 25 1293.0 014.104
 Surr: 2-Fluorobiphenyl 8.000 72.1 27 1005.769

Sample ID: 115905-015AMSD

Batch ID: 70020 TestNo: EPA 8015B(M Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-101-5.5

RunNo: 129250

SeqNo: 2095730

MSDSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C13-C14 16.00 77.8 25 129 203.0 0 11.33 9.3812.441
T/R Hydrocarbons: C21-C22 16.00 86.3 25 129 203.0 0 13.39 3.1213.813

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_SEMILL_AMECG

Sample ID: 115905-015AMSD

Batch ID: 70020 TestNo: EPA 8015B(M Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-101-5.5

RunNo: 129250

SeqNo: 2095730

MSDSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C25-C26 16.00 88.2 25 129 203.0 0 13.66 3.2814.117
T/R Hydrocarbons: C29-C30 16.00 91.0 25 129 203.0 0 14.10 3.1514.555
 Surr: 2-Fluorobiphenyl 8.000 73.9 27 129 005.914

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values

119 of 127



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_VOA5035AMECG

Sample ID: E110124LCS3

Batch ID: E11VS030 TestNo: EPA 8015B(M Analysis Date: 1/24/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 129149

SeqNo: 2093747

LCSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 5.000 100 70 1301.0 05.013
 Surr: Bromofluorobenzene (FID) 100.0 108 53 158108.268

Sample ID: E110124MB2MS

Batch ID: E11VS030 TestNo: EPA 8015B(M Analysis Date: 1/24/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129149

SeqNo: 2093748

MSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 5.000 97.8 44 1311.0 04.889
 Surr: Bromofluorobenzene (FID) 100.0 87.4 53 15887.354

Sample ID: E110124MB2MSD

Batch ID: E11VS030 TestNo: EPA 8015B(M Analysis Date: 1/24/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129149

SeqNo: 2093749

MSDSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 5.000 98.7 44 131 201.0 0 4.889 0.9164.934
 Surr: Bromofluorobenzene (FID) 100.0 87.4 53 158 0087.381

Sample ID: E110124MB2

Batch ID: E11VS030 TestNo: EPA 8015B(M Analysis Date: 1/24/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 129149

SeqNo: 2093750

MBLKSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 1.0ND
 Surr: Bromofluorobenzene (FID) 100.0 91.2 53 15891.186

Sample ID: 115881-010CDUP

Batch ID: E11VS030 TestNo: EPA 8015B(M Analysis Date: 1/24/2011

Prep Date: 1/19/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129149

SeqNo: 2093752

DUPSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 200.69 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_VOA5035AMECG

Sample ID: 115881-010CDUP

Batch ID: E11VS030 TestNo: EPA 8015B(M Analysis Date: 1/24/2011

Prep Date: 1/19/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129149

SeqNo: 2093752

DUPSampType: TestCode: HC_S_VOA50

 Surr: Bromofluorobenzene (FID) 69.06 103 53 158 0070.948

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_VOA5035AMECG

Sample ID: E110125LCS1

Batch ID: E11VS032 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 129198

SeqNo: 2094744

LCSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 5.000 104 70 1301.0 05.197
 Surr: Bromofluorobenzene (FID) 100.0 88.0 53 15887.957

Sample ID: E110125MB1MS

Batch ID: E11VS032 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129198

SeqNo: 2094745

MSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 5.000 104 44 1311.0 05.179
 Surr: Bromofluorobenzene (FID) 100.0 89.3 53 15889.338

Sample ID: E110125MB1MSD

Batch ID: E11VS032 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129198

SeqNo: 2094746

MSDSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 5.000 109 44 131 201.0 0 5.179 5.045.447
 Surr: Bromofluorobenzene (FID) 100.0 94.2 53 158 0094.247

Sample ID: E110125MB1

Batch ID: E11VS032 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 129198

SeqNo: 2094747

MBLKSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 1.0ND
 Surr: Bromofluorobenzene (FID) 100.0 89.3 53 15889.343

Sample ID: 115905-017CDUP

Batch ID: E11VS032 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date: 1/20/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-101-20.5

RunNo: 129198

SeqNo: 2094811

DUPSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 20 J0.72 0.2281 00.260

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_VOA5035AMECG

Sample ID: 115905-017CDUP

Batch ID: E11VS032 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date: 1/20/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-101-20.5

RunNo: 129198

SeqNo: 2094811

DUPSampType: TestCode: HC_S_VOA50

 Surr: Bromofluorobenzene (FID) 71.84 124 53 158 0088.759

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_W_SEMILL_AMEC

Sample ID: MB-70034

Batch ID: 70034 TestNo: EPA 8015B(M Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 129228

SeqNo: 2095257

MBLKSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C11-C12 0.020ND
T/R Hydrocarbons: C13-C14 0.020ND
T/R Hydrocarbons: C15-C16 0.020ND
T/R Hydrocarbons: C17-C18 0.020ND
T/R Hydrocarbons: C19-C20 0.020ND
T/R Hydrocarbons: C21-C22 0.020ND
T/R Hydrocarbons: C23-C24 0.020ND
T/R Hydrocarbons: C25-C26 0.020ND
T/R Hydrocarbons: C27-C28 0.020ND
T/R Hydrocarbons: C29-C30 0.020ND
T/R Hydrocarbons: C31-C32 0.020ND
T/R Hydrocarbons: C9-C10 0.020ND
T/R Hydrocarbons: C8-C17 0.020ND
 Surr: 2-Fluorobiphenyl 0.08000 59.1 34 1100.047

Sample ID: LCS-70034

Batch ID: 70034 TestNo: EPA 8015B(M Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 129228

SeqNo: 2095258

LCSSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C13-C14 0.08000 95.8 52 1280.020 00.077
T/R Hydrocarbons: C21-C22 0.08000 99.7 52 1280.020 00.080
T/R Hydrocarbons: C25-C26 0.08000 101 52 1280.020 00.081
T/R Hydrocarbons: C29-C30 0.08000 99.3 52 1280.020 00.079
 Surr: 2-Fluorobiphenyl 0.08000 49.8 34 1100.040

Sample ID: MB-70034MS

Batch ID: 70034 TestNo: EPA 8015B(M Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 129228

SeqNo: 2095259

MSSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C13-C14 0.1600 60.0 52 1280.020 00.096

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_W_SEMILL_AMEC

Sample ID: MB-70034MS

Batch ID: 70034 TestNo: EPA 8015B(M Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 129228

SeqNo: 2095259

MSSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C21-C22 0.1600 62.9 52 1280.020 00.101
T/R Hydrocarbons: C25-C26 0.1600 64.6 52 1280.020 00.103
T/R Hydrocarbons: C29-C30 0.1600 63.8 52 1280.020 00.102
 Surr: 2-Fluorobiphenyl 0.08000 68.9 34 1100.055

Sample ID: MB-70034MSD

Batch ID: 70034 TestNo: EPA 8015B(M Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 129228

SeqNo: 2095260

MSDSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C13-C14 0.1600 67.0 52 128 200.020 0 0.09592 11.10.107
T/R Hydrocarbons: C21-C22 0.1600 74.4 52 128 200.020 0 0.1006 16.80.119
T/R Hydrocarbons: C25-C26 0.1600 76.5 52 128 200.020 0 0.1034 16.80.122
T/R Hydrocarbons: C29-C30 0.1600 74.8 52 128 200.020 0 0.1020 15.90.120
 Surr: 2-Fluorobiphenyl 0.08000 74.5 34 110 000.060

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_W_VOALLAMECG

Sample ID: M110125LCS2

Batch ID: M11VW019 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 129167

SeqNo: 2094143

LCSSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C4-C8 1.000 97.1 70 1300.050 00.971
 Surr: Bromofluorobenzene (FID) 100.0 95.3 70 13095.264

Sample ID: M110125MB1MS

Batch ID: M11VW019 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 129167

SeqNo: 2094144

MSSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C4-C8 1.000 97.8 70 1300.050 00.978
 Surr: Bromofluorobenzene (FID) 100.0 95.1 70 13095.107

Sample ID: M110125MB1MSD

Batch ID: M11VW019 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 129167

SeqNo: 2094145

MSDSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C4-C8 1.000 91.4 70 130 200.050 0 0.9780 6.770.914
 Surr: Bromofluorobenzene (FID) 100.0 95.9 70 130 0095.945

Sample ID: M110125MB1

Batch ID: M11VW019 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 129167

SeqNo: 2094146

MBLKSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C4-C8 0.050ND
 Surr: Bromofluorobenzene (FID) 100.0 92.6 70 13092.595

Sample ID: 115905-018BDUP

Batch ID: M11VW019 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: 1125-100-EB-012020

RunNo: 129167

SeqNo: 2094148

DUPSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C4-C8 200.050 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115905

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_W_VOALLAMECG

Sample ID: 115905-018BDUP

Batch ID: M11VW019 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: 1125-100-EB-012020

RunNo: 129167

SeqNo: 2094148

DUPSampType: TestCode: HC_W_VOAL

 Surr: Bromofluorobenzene (FID) 100.0 94.4 70 130 0094.444

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values

127 of 127









 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

28-Jan-11Date:Advanced Technology Laboratories

Project: Caltrans TO-9, 153240090
CLIENT: AMEC Geomatrix

Lab Order: 115924
CASE NARRATIVE

All volatile analyses were performed using 5035 preservation requirements. Any high level dilutions 
were performed on a preserved methanol sample unless otherwise noted.

Results were J-Flag. "J" is used to flag those results that are between the PQL (Practical Quantitation 
Limit) and the calculated MDL (Method Detection Limit).  Results that are "J" Flagged are estimated 
values since it becomes difficult to accurately quantitate the analyte near the MDL.

Page 1 of 23
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: IDW-TM-01212011
Collection Date: 1/21/2011 1:25:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115924

Lab ID: 115924-001A

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP8_110126E 70012QC Batch: PrepDate: 1/26/2011

Antimony J2.0 mg/Kg 10.52 0.28 1/26/2011 05:44 PM
Arsenic 1.0 mg/Kg 1ND 0.27 1/26/2011 05:44 PM
Barium 1.0 mg/Kg 1100 0.13 1/26/2011 05:44 PM
Beryllium 1.0 mg/Kg 1ND 0.055 1/26/2011 05:44 PM
Cadmium J1.0 mg/Kg 10.20 0.0064 1/26/2011 05:44 PM
Chromium 1.0 mg/Kg 115 0.088 1/26/2011 05:44 PM
Cobalt 1.0 mg/Kg 18.6 0.014 1/26/2011 05:44 PM
Copper 2.0 mg/Kg 116 0.26 1/26/2011 05:44 PM
Lead 1.0 mg/Kg 14.3 0.11 1/26/2011 05:44 PM
Molybdenum J1.0 mg/Kg 10.38 0.043 1/26/2011 05:44 PM
Nickel 1.0 mg/Kg 112 0.032 1/26/2011 05:44 PM
Selenium 1.0 mg/Kg 1ND 0.43 1/26/2011 05:44 PM
Silver 1.0 mg/Kg 1ND 0.017 1/26/2011 05:44 PM
Thallium J1.0 mg/Kg 10.55 0.23 1/26/2011 05:44 PM
Vanadium 1.0 mg/Kg 130 0.019 1/26/2011 05:44 PM
Zinc 1.0 mg/Kg 139 0.19 1/26/2011 05:44 PM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110126B 70020QC Batch: PrepDate: 1/26/2011

T/R Hydrocarbons: C11-C12 3.0 mg/Kg 1ND 3.0 1/27/2011 07:16 PM
T/R Hydrocarbons: C13-C14 3.0 mg/Kg 1ND 3.0 1/27/2011 07:16 PM
T/R Hydrocarbons: C15-C16 3.0 mg/Kg 1ND 3.0 1/27/2011 07:16 PM
T/R Hydrocarbons: C17-C18 3.0 mg/Kg 1ND 3.0 1/27/2011 07:16 PM
T/R Hydrocarbons: C19-C20 3.0 mg/Kg 1ND 3.0 1/27/2011 07:16 PM
T/R Hydrocarbons: C21-C22 3.0 mg/Kg 1ND 3.0 1/27/2011 07:16 PM
T/R Hydrocarbons: C23-C24 3.0 mg/Kg 1ND 3.0 1/27/2011 07:16 PM
T/R Hydrocarbons: C25-C26 3.0 mg/Kg 1ND 3.0 1/27/2011 07:16 PM
T/R Hydrocarbons: C27-C28 3.0 mg/Kg 1ND 3.0 1/27/2011 07:16 PM
T/R Hydrocarbons: C29-C30 3.0 mg/Kg 1ND 3.0 1/27/2011 07:16 PM
T/R Hydrocarbons: C31-C32 3.0 mg/Kg 1ND 3.0 1/27/2011 07:16 PM
T/R Hydrocarbons: C9-C10 3.0 mg/Kg 1ND 3.0 1/27/2011 07:16 PM
T/R Hydrocarbons: C8-C17 3.0 mg/Kg 1ND 3.0 1/27/2011 07:16 PM
 Surr: 2-Fluorobiphenyl 27-100 %REC 153.9 0 1/27/2011 07:16 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: IDW-TM-01212011
Collection Date: 1/21/2011 1:25:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115924

Lab ID: 115924-001A

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110126A 70010QC Batch: PrepDate: 1/26/2011

Mercury J0.10 mg/Kg 10.036 0.0076 1/26/2011 02:55 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: IDW-TM-01212011
Collection Date: 1/21/2011 1:25:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115924

Lab ID: 115924-001B

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110125A E11VS032QC Batch: PrepDate: 1/21/2011

T/R Hydrocarbons: C4-C8 0.72 mg/Kg 1ND 0.14 1/25/2011 02:33 PM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 1112 0 1/25/2011 02:33 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: IDW-TM-01212011
Collection Date: 1/21/2011 1:25:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115924

Lab ID: 115924-001E

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110126A K11VS034QC Batch: PrepDate: 1/22/2011

1,1,1,2-Tetrachloroethane 3.7 µg/Kg 1ND 1.3 1/26/2011 04:12 PM
1,1,1-Trichloroethane 3.7 µg/Kg 1ND 0.48 1/26/2011 04:12 PM
1,1,2,2-Tetrachloroethane 3.7 µg/Kg 1ND 1.2 1/26/2011 04:12 PM
1,1,2-Trichloroethane 3.7 µg/Kg 1ND 1.2 1/26/2011 04:12 PM
1,1-Dichloroethane 3.7 µg/Kg 1ND 0.37 1/26/2011 04:12 PM
1,1-Dichloroethene 3.7 µg/Kg 1ND 0.94 1/26/2011 04:12 PM
1,1-Dichloropropene 3.7 µg/Kg 1ND 1.1 1/26/2011 04:12 PM
1,2,3-Trichlorobenzene 3.7 µg/Kg 1ND 0.76 1/26/2011 04:12 PM
1,2,3-Trichloropropane 3.7 µg/Kg 1ND 0.55 1/26/2011 04:12 PM
1,2,4-Trichlorobenzene 3.7 µg/Kg 1ND 0.99 1/26/2011 04:12 PM
1,2,4-Trimethylbenzene 3.7 µg/Kg 1ND 0.63 1/26/2011 04:12 PM
1,2-Dibromo-3-chloropropane 7.4 µg/Kg 1ND 1.4 1/26/2011 04:12 PM
1,2-Dibromoethane 3.7 µg/Kg 1ND 1.1 1/26/2011 04:12 PM
1,2-Dichlorobenzene 3.7 µg/Kg 1ND 0.61 1/26/2011 04:12 PM
1,2-Dichloroethane 3.7 µg/Kg 1ND 0.86 1/26/2011 04:12 PM
1,2-Dichloropropane 3.7 µg/Kg 1ND 1.2 1/26/2011 04:12 PM
1,3,5-Trimethylbenzene 3.7 µg/Kg 1ND 0.74 1/26/2011 04:12 PM
1,3-Dichlorobenzene 3.7 µg/Kg 1ND 0.74 1/26/2011 04:12 PM
1,3-Dichloropropane 3.7 µg/Kg 1ND 0.78 1/26/2011 04:12 PM
1,4-Dichlorobenzene 3.7 µg/Kg 1ND 0.89 1/26/2011 04:12 PM
2,2-Dichloropropane 3.7 µg/Kg 1ND 0.64 1/26/2011 04:12 PM
2-Chlorotoluene 3.7 µg/Kg 1ND 0.49 1/26/2011 04:12 PM
4-Chlorotoluene 3.7 µg/Kg 1ND 0.50 1/26/2011 04:12 PM
4-Isopropyltoluene 3.7 µg/Kg 1ND 0.42 1/26/2011 04:12 PM
Benzene J3.7 µg/Kg 12.0 0.61 1/26/2011 04:12 PM
Bromobenzene 3.7 µg/Kg 1ND 1.2 1/26/2011 04:12 PM
Bromodichloromethane 3.7 µg/Kg 1ND 0.63 1/26/2011 04:12 PM
Bromoform 3.7 µg/Kg 1ND 0.89 1/26/2011 04:12 PM
Bromomethane 3.7 µg/Kg 1ND 0.64 1/26/2011 04:12 PM
Carbon tetrachloride 3.7 µg/Kg 1ND 0.98 1/26/2011 04:12 PM
Chlorobenzene 3.7 µg/Kg 1ND 0.66 1/26/2011 04:12 PM
Chloroethane 3.7 µg/Kg 1ND 0.97 1/26/2011 04:12 PM
Chloroform 3.7 µg/Kg 1ND 0.46 1/26/2011 04:12 PM
Chloromethane 3.7 µg/Kg 1ND 0.60 1/26/2011 04:12 PM
cis-1,2-Dichloroethene 3.7 µg/Kg 1ND 0.89 1/26/2011 04:12 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: IDW-TM-01212011
Collection Date: 1/21/2011 1:25:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115924

Lab ID: 115924-001E

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110126A K11VS034QC Batch: PrepDate: 1/22/2011

cis-1,3-Dichloropropene 3.7 µg/Kg 1ND 0.94 1/26/2011 04:12 PM
Di-isopropyl ether 3.7 µg/Kg 1ND 0.48 1/26/2011 04:12 PM
Dibromochloromethane 3.7 µg/Kg 1ND 0.50 1/26/2011 04:12 PM
Dibromomethane 3.7 µg/Kg 1ND 1.2 1/26/2011 04:12 PM
Dichlorodifluoromethane 3.7 µg/Kg 1ND 0.44 1/26/2011 04:12 PM
Ethyl Tert-butyl ether 3.7 µg/Kg 1ND 0.55 1/26/2011 04:12 PM
Ethylbenzene 3.7 µg/Kg 1ND 0.67 1/26/2011 04:12 PM
Hexachlorobutadiene 3.7 µg/Kg 1ND 2.5 1/26/2011 04:12 PM
Isopropylbenzene 3.7 µg/Kg 1ND 0.90 1/26/2011 04:12 PM
m,p-Xylene 7.4 µg/Kg 1ND 1.2 1/26/2011 04:12 PM
Methylene chloride 3.7 µg/Kg 1ND 3.7 1/26/2011 04:12 PM
MTBE 3.7 µg/Kg 1ND 0.57 1/26/2011 04:12 PM
n-Butylbenzene 3.7 µg/Kg 1ND 0.77 1/26/2011 04:12 PM
n-Propylbenzene 3.7 µg/Kg 1ND 0.67 1/26/2011 04:12 PM
Naphthalene 3.7 µg/Kg 1ND 1.2 1/26/2011 04:12 PM
o-Xylene 3.7 µg/Kg 1ND 0.76 1/26/2011 04:12 PM
sec-Butylbenzene 3.7 µg/Kg 1ND 0.63 1/26/2011 04:12 PM
Styrene 3.7 µg/Kg 1ND 0.66 1/26/2011 04:12 PM
Tert-amyl methyl ether 3.7 µg/Kg 1ND 0.48 1/26/2011 04:12 PM
Tert-Butanol 74 µg/Kg 1ND 5.2 1/26/2011 04:12 PM
tert-Butylbenzene 3.7 µg/Kg 1ND 0.45 1/26/2011 04:12 PM
Tetrachloroethene 3.7 µg/Kg 1ND 0.78 1/26/2011 04:12 PM
Toluene J3.7 µg/Kg 11.4 0.61 1/26/2011 04:12 PM
trans-1,2-Dichloroethene 3.7 µg/Kg 1ND 0.73 1/26/2011 04:12 PM
Trichloroethene 3.7 µg/Kg 1ND 1.5 1/26/2011 04:12 PM
Trichlorofluoromethane 3.7 µg/Kg 1ND 0.86 1/26/2011 04:12 PM
Vinyl chloride 3.7 µg/Kg 1ND 0.43 1/26/2011 04:12 PM
 Surr: 1,2-Dichloroethane-d4 70-150 %REC 195.5 0 1/26/2011 04:12 PM
 Surr: 4-Bromofluorobenzene 64-126 %REC 182.2 0 1/26/2011 04:12 PM
 Surr: Dibromofluoromethane 69-138 %REC 192.2 0 1/26/2011 04:12 PM
 Surr: Toluene-d8 70-128 %REC 190.8 0 1/26/2011 04:12 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

28-Jan-11Date:Advanced Technology Laboratories

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115924

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: MB-70012

Batch ID: 70012 TestNo: EPA 6010B Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 129202

SeqNo: 2094850

MBLKSampType: TestCode: 6010_S

EPA 3050B

Antimony 2.0ND
Arsenic 1.0ND
Barium 1.0ND
Beryllium 1.0ND
Cadmium 1.0ND
Chromium 1.0ND
Cobalt 1.0ND
Copper J2.00.611
Lead 1.0ND
Molybdenum 1.0ND
Nickel J1.00.035
Selenium 1.0ND
Silver 1.0ND
Thallium 1.0ND
Vanadium 1.0ND
Zinc J1.00.346

Sample ID: LCS-70012

Batch ID: 70012 TestNo: EPA 6010B Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 129202

SeqNo: 2094851

LCSSampType: TestCode: 6010_S

EPA 3050B

Antimony 50.00 106 80 1202.0 052.856
Arsenic 50.00 101 80 1201.0 050.473
Barium 50.00 105 80 1201.0 052.286
Beryllium 50.00 101 80 1201.0 050.269
Cadmium 50.00 101 80 1201.0 050.437
Chromium 50.00 101 80 1201.0 050.499
Cobalt 50.00 103 80 1201.0 051.280

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115924

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: LCS-70012

Batch ID: 70012 TestNo: EPA 6010B Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 129202

SeqNo: 2094851

LCSSampType: TestCode: 6010_S

EPA 3050B

Copper 50.00 100 80 1202.0 0.611250.770
Lead 50.00 103 80 1201.0 051.669
Molybdenum 50.00 109 80 1201.0 054.383
Nickel 50.00 99.4 80 1201.0 0.0346249.715
Selenium 50.00 97.1 80 1201.0 048.566
Silver 50.00 101 80 1201.0 050.290
Thallium 50.00 105 80 1201.0 052.458
Vanadium 50.00 104 80 1201.0 052.119
Zinc 50.00 98.9 80 1201.0 0.346249.808

Sample ID: 115924-001A-DUP

Batch ID: 70012 TestNo: EPA 6010B Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: IDW-TM-01212011

RunNo: 129202

SeqNo: 2094853

DUPSampType: TestCode: 6010_S

EPA 3050B

Antimony 20 J2.0 0.5157 00.756
Arsenic 201.0 0 0ND
Barium 201.0 101.1 3.78105.042
Beryllium 201.0 0 0ND
Cadmium 20 J1.0 0.2041 00.205
Chromium 201.0 15.31 12.717.386
Cobalt 201.0 8.570 4.528.967
Copper 202.0 16.20 12.218.312
Lead 201.0 4.254 5.354.032
Molybdenum 20 J1.0 0.3779 00.429
Nickel 201.0 12.07 10.513.410
Selenium 201.0 0 0ND
Silver 201.0 0 0ND
Thallium 20 J1.0 0.5519 00.685
Vanadium 201.0 30.39 0.21430.456
Zinc 201.0 39.01 4.3540.744

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115924

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: 115925-012A-MS

Batch ID: 70012 TestNo: EPA 6010B Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129202

SeqNo: 2094863

MSSampType: TestCode: 6010_S

EPA 3050B

Antimony 125.0 75.8 32 1052.0 0.526495.286
Arsenic 125.0 76.1 49 1061.0 095.110
Barium 125.0 85.3 31 1331.0 132.1238.734
Beryllium 125.0 80.1 56 1061.0 0100.073
Cadmium 125.0 75.3 51 1031.0 0.251594.399
Chromium 125.0 81.4 45 1141.0 18.09119.853
Cobalt 125.0 79.6 52 1061.0 9.915109.370
Copper 125.0 91.6 54 1252.0 19.55134.001
Lead 125.0 75.6 34 1261.0 4.44498.981
Molybdenum 125.0 85.6 54 1061.0 0.8387107.831
Nickel 125.0 76.4 45 1111.0 13.85109.379
Selenium 125.0 77.7 47 1041.0 097.163
Silver 125.0 87.9 56 1121.0 0109.879
Thallium 125.0 76.8 46 1011.0 0.599896.662
Vanadium 125.0 85.4 54 1141.0 35.38142.083
Zinc 125.0 73.7 28 1251.0 42.99135.058

Sample ID: 115925-012A-MSD

Batch ID: 70012 TestNo: EPA 6010B Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129202

SeqNo: 2094864

MSDSampType: TestCode: 6010_S

EPA 3050B

Antimony 125.0 78.7 32 105 202.0 0.5264 95.29 3.6798.845
Arsenic 125.0 77.7 49 106 201.0 0 95.11 2.1497.166
Barium 125.0 85.9 31 133 201.0 132.1 238.7 0.321239.501
Beryllium 125.0 80.5 56 106 201.0 0 100.1 0.520100.594
Cadmium 125.0 76.4 51 103 201.0 0.2515 94.40 1.4895.811
Chromium 125.0 82.9 45 114 201.0 18.09 119.9 1.54121.716
Cobalt 125.0 79.7 52 106 201.0 9.915 109.4 0.196109.585
Copper 125.0 92.9 54 125 202.0 19.55 134.0 1.27135.711
Lead 125.0 76.3 34 126 201.0 4.444 98.98 0.90199.876

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115924

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: 115925-012A-MSD

Batch ID: 70012 TestNo: EPA 6010B Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129202

SeqNo: 2094864

MSDSampType: TestCode: 6010_S

EPA 3050B

Molybdenum 125.0 86.6 54 106 201.0 0.8387 107.8 1.17109.101
Nickel 125.0 76.7 45 111 201.0 13.85 109.4 0.275109.681
Selenium 125.0 79.6 47 104 201.0 0 97.16 2.3999.511
Silver 125.0 90.4 56 112 201.0 0 109.9 2.83113.033
Thallium 125.0 77.7 46 101 201.0 0.5998 96.66 1.1197.743
Vanadium 125.0 85.8 54 114 201.0 35.38 142.1 0.388142.636
Zinc 125.0 73.7 28 125 201.0 42.99 135.1 0.0380135.110

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115924

ANALYTICAL QC SUMMARY REPORT
TestCode: 7471_S

Sample ID: MB-70010

Batch ID: 70010 TestNo: EPA 7471A Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 129184

SeqNo: 2094424

MBLKSampType: TestCode: 7471_S

Mercury 0.10ND

Sample ID: LCS-70010

Batch ID: 70010 TestNo: EPA 7471A Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 129184

SeqNo: 2094425

LCSSampType: TestCode: 7471_S

Mercury 0.8300 97.4 80 1200.10 00.808

Sample ID: 115925-012A-MS

Batch ID: 70010 TestNo: EPA 7471A Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129184

SeqNo: 2094426

MSSampType: TestCode: 7471_S

Mercury 0.8300 103 70 1300.10 0.036680.894

Sample ID: 115925-012A-MSD

Batch ID: 70010 TestNo: EPA 7471A Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129184

SeqNo: 2094427

MSDSampType: TestCode: 7471_S

Mercury 0.8300 103 70 130 200.10 0.03668 0.8942 0.08580.895

Sample ID: 115924-001A-DUP

Batch ID: 70010 TestNo: EPA 7471A Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: IDW-TM-01212011

RunNo: 129184

SeqNo: 2094430

DUPSampType: TestCode: 7471_S

Mercury 20 J0.10 0.03558 00.036

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115924

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K110126LCS1

Batch ID: K11VS034 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: LCSS

RunNo: 129234

SeqNo: 2095415

LCSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 115 70 1305.0 057.330
Benzene 100.0 109 70 1305.0 0109.080
Chlorobenzene 50.00 106 70 1305.0 052.910
MTBE 50.00 122 70 1305.0 060.880
Toluene 100.0 112 70 1305.0 0111.810
Trichloroethene 50.00 112 70 1305.0 055.960
 Surr: 1,2-Dichloroethane-d4 50.00 105 70 15052.650
 Surr: 4-Bromofluorobenzene 50.00 102 64 12651.140
 Surr: Dibromofluoromethane 50.00 104 69 13851.890
 Surr: Toluene-d8 50.00 103 70 12851.600

Sample ID: K110126MB2MS

Batch ID: K11VS034 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129234

SeqNo: 2095416

MSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 101 70 1305.0 050.730
Benzene 100.0 100 70 1305.0 0100.230
Chlorobenzene 50.00 95.4 70 1305.0 047.710
MTBE 50.00 108 70 1305.0 054.050
Toluene 100.0 102 70 1305.0 0102.340
Trichloroethene 50.00 104 70 1305.0 051.830
 Surr: 1,2-Dichloroethane-d4 50.00 94.2 70 15047.090
 Surr: 4-Bromofluorobenzene 50.00 89.5 64 12644.740
 Surr: Dibromofluoromethane 50.00 93.8 69 13846.880
 Surr: Toluene-d8 50.00 94.4 70 12847.220

Sample ID: K110126MB2MSD

Batch ID: K11VS034 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129234

SeqNo: 2095417

MSDSampType: TestCode: 8260_S_5035

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115924

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K110126MB2MSD

Batch ID: K11VS034 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129234

SeqNo: 2095417

MSDSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 98.0 70 130 205.0 0 50.73 3.4549.010
Benzene 100.0 97.2 70 130 205.0 0 100.2 3.0497.230
Chlorobenzene 50.00 95.3 70 130 205.0 0 47.71 0.12647.650
MTBE 50.00 106 70 130 205.0 0 54.05 2.0052.980
Toluene 100.0 99.8 70 130 205.0 0 102.3 2.5699.750
Trichloroethene 50.00 100 70 130 205.0 0 51.83 3.1850.210
 Surr: 1,2-Dichloroethane-d4 50.00 94.3 70 150 0047.150
 Surr: 4-Bromofluorobenzene 50.00 88.3 64 126 0044.150
 Surr: Dibromofluoromethane 50.00 90.9 69 138 0045.460
 Surr: Toluene-d8 50.00 91.8 70 128 0045.920

Sample ID: K110126MB2

Batch ID: K11VS034 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 129234

SeqNo: 2095418

MBLKSampType: TestCode: 8260_S_5035

1,1,1,2-Tetrachloroethane 5.0ND
1,1,1-Trichloroethane 5.0ND
1,1,2,2-Tetrachloroethane 5.0ND
1,1,2-Trichloroethane 5.0ND
1,1-Dichloroethane 5.0ND
1,1-Dichloroethene 5.0ND
1,1-Dichloropropene 5.0ND
1,2,3-Trichlorobenzene 5.0ND
1,2,3-Trichloropropane 5.0ND
1,2,4-Trichlorobenzene 5.0ND
1,2,4-Trimethylbenzene 5.0ND
1,2-Dibromo-3-chloropropane 10ND
1,2-Dibromoethane 5.0ND
1,2-Dichlorobenzene 5.0ND
1,2-Dichloroethane 5.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115924

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K110126MB2

Batch ID: K11VS034 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 129234

SeqNo: 2095418

MBLKSampType: TestCode: 8260_S_5035

1,2-Dichloropropane 5.0ND
1,3,5-Trimethylbenzene 5.0ND
1,3-Dichlorobenzene 5.0ND
1,3-Dichloropropane 5.0ND
1,4-Dichlorobenzene 5.0ND
2,2-Dichloropropane 5.0ND
2-Chlorotoluene 5.0ND
4-Chlorotoluene 5.0ND
4-Isopropyltoluene 5.0ND
Benzene 5.0ND
Bromobenzene 5.0ND
Bromodichloromethane 5.0ND
Bromoform 5.0ND
Bromomethane 5.0ND
Carbon tetrachloride 5.0ND
Chlorobenzene 5.0ND
Chloroethane 5.0ND
Chloroform 5.0ND
Chloromethane 5.0ND
cis-1,2-Dichloroethene 5.0ND
cis-1,3-Dichloropropene 5.0ND
Di-isopropyl ether 5.0ND
Dibromochloromethane 5.0ND
Dibromomethane 5.0ND
Dichlorodifluoromethane 5.0ND
Ethyl Tert-butyl ether 5.0ND
Ethylbenzene 5.0ND
Hexachlorobutadiene 5.0ND
Isopropylbenzene 5.0ND
m,p-Xylene 10ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115924

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K110126MB2

Batch ID: K11VS034 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 129234

SeqNo: 2095418

MBLKSampType: TestCode: 8260_S_5035

Methylene chloride 5.0ND
MTBE 5.0ND
n-Butylbenzene 5.0ND
n-Propylbenzene 5.0ND
Naphthalene 5.0ND
o-Xylene 5.0ND
sec-Butylbenzene 5.0ND
Styrene 5.0ND
Tert-amyl methyl ether 5.0ND
Tert-Butanol 100ND
tert-Butylbenzene 5.0ND
Tetrachloroethene 5.0ND
Toluene 5.0ND
trans-1,2-Dichloroethene 5.0ND
Trichloroethene 5.0ND
Trichlorofluoromethane 5.0ND
Vinyl chloride 5.0ND
 Surr: 1,2-Dichloroethane-d4 50.00 93.9 70 15046.940
 Surr: 4-Bromofluorobenzene 50.00 86.4 64 12643.190
 Surr: Dibromofluoromethane 50.00 97.7 69 13848.840
 Surr: Toluene-d8 50.00 94.3 70 12847.130

Sample ID: 115924-001CDUP

Batch ID: K11VS034 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date: 1/22/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: IDW-TM-01212011

RunNo: 129234

SeqNo: 2095425

DUPSampType: TestCode: 8260_S_5035

1,1,1,2-Tetrachloroethane 203.8 0 0ND
1,1,1-Trichloroethane 203.8 0 0ND
1,1,2,2-Tetrachloroethane 203.8 0 0ND
1,1,2-Trichloroethane 203.8 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values

16 of 24



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115924

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 115924-001CDUP

Batch ID: K11VS034 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date: 1/22/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: IDW-TM-01212011

RunNo: 129234

SeqNo: 2095425

DUPSampType: TestCode: 8260_S_5035

1,1-Dichloroethane 203.8 0 0ND
1,1-Dichloroethene 203.8 0 0ND
1,1-Dichloropropene 203.8 0 0ND
1,2,3-Trichlorobenzene 203.8 0 0ND
1,2,3-Trichloropropane 203.8 0 0ND
1,2,4-Trichlorobenzene 203.8 0 0ND
1,2,4-Trimethylbenzene 203.8 0 0ND
1,2-Dibromo-3-chloropropane 207.6 0 0ND
1,2-Dibromoethane 203.8 0 0ND
1,2-Dichlorobenzene 203.8 0 0ND
1,2-Dichloroethane 203.8 0 0ND
1,2-Dichloropropane 203.8 0 0ND
1,3,5-Trimethylbenzene 203.8 0 0ND
1,3-Dichlorobenzene 203.8 0 0ND
1,3-Dichloropropane 203.8 0 0ND
1,4-Dichlorobenzene 203.8 0 0ND
2,2-Dichloropropane 203.8 0 0ND
2-Chlorotoluene 203.8 0 0ND
4-Chlorotoluene 203.8 0 0ND
4-Isopropyltoluene 203.8 0 0ND
Benzene 20 J3.8 1.999 03.417
Bromobenzene 203.8 0 0ND
Bromodichloromethane 203.8 0 0ND
Bromoform 203.8 0 0ND
Bromomethane 203.8 0 0ND
Carbon tetrachloride 203.8 0 0ND
Chlorobenzene 203.8 0 0ND
Chloroethane 203.8 0 0ND
Chloroform 203.8 0 0ND
Chloromethane 203.8 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115924

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 115924-001CDUP

Batch ID: K11VS034 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date: 1/22/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: IDW-TM-01212011

RunNo: 129234

SeqNo: 2095425

DUPSampType: TestCode: 8260_S_5035

cis-1,2-Dichloroethene 203.8 0 0ND
cis-1,3-Dichloropropene 203.8 0 0ND
Di-isopropyl ether 203.8 0 0ND
Dibromochloromethane 203.8 0 0ND
Dibromomethane 203.8 0 0ND
Dichlorodifluoromethane 203.8 0 0ND
Ethyl Tert-butyl ether 203.8 0 0ND
Ethylbenzene 203.8 0 0ND
Hexachlorobutadiene 203.8 0 0ND
Isopropylbenzene 203.8 0 0ND
m,p-Xylene 207.6 0 0ND
Methylene chloride 203.8 0 0ND
MTBE 203.8 0 0ND
n-Butylbenzene 203.8 0 0ND
n-Propylbenzene 203.8 0 0ND
Naphthalene 203.8 0 0ND
o-Xylene 203.8 0 0ND
sec-Butylbenzene 203.8 0 0ND
Styrene 203.8 0 0ND
Tert-amyl methyl ether 203.8 0 0ND
Tert-Butanol 2076 0 0ND
tert-Butylbenzene 203.8 0 0ND
Tetrachloroethene 203.8 0 0ND
Toluene 20 J3.8 1.379 01.750
trans-1,2-Dichloroethene 203.8 0 0ND
Trichloroethene 203.8 0 0ND
Trichlorofluoromethane 203.8 0 0ND
Vinyl chloride 203.8 0 0ND
 Surr: 1,2-Dichloroethane-d4 38.05 102 70 150 0038.843
 Surr: 4-Bromofluorobenzene 38.05 90.4 64 126 0034.406

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115924

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 115924-001CDUP

Batch ID: K11VS034 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date: 1/22/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: IDW-TM-01212011

RunNo: 129234

SeqNo: 2095425

DUPSampType: TestCode: 8260_S_5035

 Surr: Dibromofluoromethane 38.05 96.1 69 138 0036.553
 Surr: Toluene-d8 38.05 96.0 70 128 0036.530

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115924

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_SEMILL_AMECG

Sample ID: MB-70020

Batch ID: 70020 TestNo: EPA 8015B(M Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 129250

SeqNo: 2095719

MBLKSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C11-C12 3.0ND
T/R Hydrocarbons: C13-C14 3.0ND
T/R Hydrocarbons: C15-C16 3.0ND
T/R Hydrocarbons: C17-C18 3.0ND
T/R Hydrocarbons: C19-C20 3.0ND
T/R Hydrocarbons: C21-C22 3.0ND
T/R Hydrocarbons: C23-C24 3.0ND
T/R Hydrocarbons: C25-C26 3.0ND
T/R Hydrocarbons: C27-C28 3.0ND
T/R Hydrocarbons: C29-C30 3.0ND
T/R Hydrocarbons: C31-C32 3.0ND
T/R Hydrocarbons: C9-C10 3.0ND
T/R Hydrocarbons: C8-C17 3.0ND
 Surr: 2-Fluorobiphenyl 8.000 55.2 27 1004.412

Sample ID: LCS-70020

Batch ID: 70020 TestNo: EPA 8015B(M Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 129250

SeqNo: 2095720

LCSSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C13-C14 16.00 72.1 35 1183.0 011.531
T/R Hydrocarbons: C21-C22 16.00 83.8 35 1183.0 013.404
T/R Hydrocarbons: C25-C26 16.00 86.4 35 1183.0 013.830
T/R Hydrocarbons: C29-C30 16.00 90.7 35 1183.0 014.513
 Surr: 2-Fluorobiphenyl 8.000 69.1 27 1005.530

Sample ID: 115905-015ADUP

Batch ID: 70020 TestNo: EPA 8015B(M Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129250

SeqNo: 2095725

DUPSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C11-C12 203.0 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115924

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_SEMILL_AMECG

Sample ID: 115905-015ADUP

Batch ID: 70020 TestNo: EPA 8015B(M Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129250

SeqNo: 2095725

DUPSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C13-C14 203.0 0 0ND
T/R Hydrocarbons: C15-C16 203.0 0 0ND
T/R Hydrocarbons: C17-C18 203.0 0 0ND
T/R Hydrocarbons: C19-C20 203.0 0 0ND
T/R Hydrocarbons: C21-C22 203.0 0 0ND
T/R Hydrocarbons: C23-C24 203.0 0 0ND
T/R Hydrocarbons: C25-C26 203.0 0 0ND
T/R Hydrocarbons: C27-C28 203.0 0 0ND
T/R Hydrocarbons: C29-C30 203.0 0 0ND
T/R Hydrocarbons: C31-C32 203.0 0 0ND
T/R Hydrocarbons: C9-C10 203.0 0 0ND
T/R Hydrocarbons: C8-C17 203.0 0 0ND
 Surr: 2-Fluorobiphenyl 8.000 63.8 27 100 005.105

Sample ID: 115905-015AMS

Batch ID: 70020 TestNo: EPA 8015B(M Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129250

SeqNo: 2095729

MSSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C13-C14 16.00 70.8 25 1293.0 011.326
T/R Hydrocarbons: C21-C22 16.00 83.7 25 1293.0 013.389
T/R Hydrocarbons: C25-C26 16.00 85.4 25 1293.0 013.662
T/R Hydrocarbons: C29-C30 16.00 88.2 25 1293.0 014.104
 Surr: 2-Fluorobiphenyl 8.000 72.1 27 1005.769

Sample ID: 115905-015AMSD

Batch ID: 70020 TestNo: EPA 8015B(M Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129250

SeqNo: 2095730

MSDSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C13-C14 16.00 77.8 25 129 203.0 0 11.33 9.3812.441
T/R Hydrocarbons: C21-C22 16.00 86.3 25 129 203.0 0 13.39 3.1213.813

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115924

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_SEMILL_AMECG

Sample ID: 115905-015AMSD

Batch ID: 70020 TestNo: EPA 8015B(M Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129250

SeqNo: 2095730

MSDSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C25-C26 16.00 88.2 25 129 203.0 0 13.66 3.2814.117
T/R Hydrocarbons: C29-C30 16.00 91.0 25 129 203.0 0 14.10 3.1514.555
 Surr: 2-Fluorobiphenyl 8.000 73.9 27 129 005.914

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115924

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_VOA5035AMECG

Sample ID: E110125LCS1

Batch ID: E11VS032 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 129198

SeqNo: 2094744

LCSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 5.000 104 70 1301.0 05.197
 Surr: Bromofluorobenzene (FID) 100.0 88.0 53 15887.957

Sample ID: E110125MB1MS

Batch ID: E11VS032 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129198

SeqNo: 2094745

MSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 5.000 104 44 1311.0 05.179
 Surr: Bromofluorobenzene (FID) 100.0 89.3 53 15889.338

Sample ID: E110125MB1MSD

Batch ID: E11VS032 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129198

SeqNo: 2094746

MSDSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 5.000 109 44 131 201.0 0 5.179 5.045.447
 Surr: Bromofluorobenzene (FID) 100.0 94.2 53 158 0094.247

Sample ID: E110125MB1

Batch ID: E11VS032 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 129198

SeqNo: 2094747

MBLKSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 1.0ND
 Surr: Bromofluorobenzene (FID) 100.0 89.3 53 15889.343

Sample ID: 115905-017CDUP

Batch ID: E11VS032 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date: 1/20/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129198

SeqNo: 2094811

DUPSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 20 J0.72 0.2281 00.260

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115924

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_VOA5035AMECG

Sample ID: 115905-017CDUP

Batch ID: E11VS032 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date: 1/20/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129198

SeqNo: 2094811

DUPSampType: TestCode: HC_S_VOA50

 Surr: Bromofluorobenzene (FID) 71.84 124 53 158 0088.759

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

01-Feb-11Date:Advanced Technology Laboratories

Project: Caltrans TO-9, 153240090
CLIENT: AMEC Geomatrix

Lab Order: 115925
CASE NARRATIVE

All soil volatile analyses were performed using 5035 preservation requirements. Any high level 
dilutions were performed on a preserved methanol sample unless otherwise noted.

Results were J-Flag. "J" is used to flag those results that are between the PQL (Practical Quantitation 
Limit) and the calculated MDL (Method Detection Limit).  Results that are "J" Flagged are estimated 
values since it becomes difficult to accurately quantitate the analyte near the MDL.

Analytical Comments for Method 6010

RPD for Duplicate (DUP) is outside criteria for sample 115925-013ADUP; however, the Laboratory 
Control Sample (LCS) validated the analytical batch.

Analytical Comments for Method 8015 (HC-SVOA)

Dilution was necessary for samples 115925-001A, 115925-002A, 115925-003A, 115925-007C, 115925-
007E and 115925-010A, due to sample matrix.

Surrogate recovery was diluted out for samples 115925-001A, 115925-002A, 115925-003A, 115925-
007C, 115925-007E, 115925-007EDUP, 115925-007EMS, 115925-007EMSD and 115925-010A and 
biased high for sample 115925-007C, possibly due to matrix interferences.

Matrix Spike (MS) and /or Matrix Spike Duplicate (MSD) are/is outside recovery criteria for samples 
115925-007EMS and 115925-007EMSD; however, the analytical batch was validated by the Laboratory 
Control Sample (LCS).

RPD for Duplicate (DUP) is outside criteria for sample 115925-007EDUP; however, the Laboratory 
Control Sample (LCS) validated the analytical batch.

Analytical Comments for Method 8015 (HC-VOA)

Dilution was necessary for samples 115925-007B, 115925-007D, 115925-010D and 115925-011D, due 
to sample matrix.
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090
CLIENT: AMEC Geomatrix

Lab Order: 115925
CASE NARRATIVE

Analytical Comments for Method 8015 (HC-VOA) 

Surrogate recovery biased high for samples 115925-003B, 115925-007B, 115925-007D, 115925-009B, 
115925-010D, 115925-011D, 115925-011DDUP and 115925-012C, possibly due to matrix 
interferences.

RPD for Duplicate (DUP) is outside criteria for sample 115925-011DDUP; however, the Laboratory 
Control Sample (LCS) validated the analytical batch.

Analytical Comments for Method 8260

Dilution was necessary for samples 115925-007A, 115925-010G, 115925-011G and 115925-012G, due 
to sample matrix.

Surrogate recovery biased high for sample 115925-003E, possibly due to matrix interferences.

RPD for Duplicate (DUP) is outside criteria for sample 115925-007ADUP; however, the Laboratory 
Control Sample (LCS) validated the analytical batch.
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-103-1.5
Collection Date: 1/21/2011 7:40:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-001A

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP8_110126E 70012QC Batch: PrepDate: 1/26/2011

Antimony 2.0 mg/Kg 1ND 0.28 1/26/2011 05:53 PM
Arsenic 1.0 mg/Kg 1ND 0.27 1/26/2011 05:53 PM
Barium 1.0 mg/Kg 170 0.13 1/26/2011 05:53 PM
Beryllium 1.0 mg/Kg 1ND 0.055 1/26/2011 05:53 PM
Cadmium J1.0 mg/Kg 10.31 0.0064 1/26/2011 05:53 PM
Chromium 1.0 mg/Kg 111 0.088 1/26/2011 05:53 PM
Cobalt 1.0 mg/Kg 16.7 0.014 1/26/2011 05:53 PM
Copper 2.0 mg/Kg 110 0.26 1/26/2011 05:53 PM
Lead 1.0 mg/Kg 120 0.11 1/26/2011 05:53 PM
Molybdenum J1.0 mg/Kg 10.41 0.043 1/26/2011 05:53 PM
Nickel 1.0 mg/Kg 17.6 0.032 1/26/2011 05:53 PM
Selenium 1.0 mg/Kg 1ND 0.43 1/26/2011 05:53 PM
Silver 1.0 mg/Kg 1ND 0.017 1/26/2011 05:53 PM
Thallium J1.0 mg/Kg 10.99 0.23 1/26/2011 05:53 PM
Vanadium 1.0 mg/Kg 127 0.019 1/26/2011 05:53 PM
Zinc 1.0 mg/Kg 153 0.19 1/26/2011 05:53 PM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110126B 70020QC Batch: PrepDate: 1/26/2011

T/R Hydrocarbons: C11-C12 15 mg/Kg 5ND 15 1/27/2011 02:12 PM
T/R Hydrocarbons: C13-C14 15 mg/Kg 5ND 15 1/27/2011 02:12 PM
T/R Hydrocarbons: C15-C16 15 mg/Kg 5ND 15 1/27/2011 02:12 PM
T/R Hydrocarbons: C17-C18 15 mg/Kg 5ND 15 1/27/2011 02:12 PM
T/R Hydrocarbons: C19-C20 15 mg/Kg 5ND 15 1/27/2011 02:12 PM
T/R Hydrocarbons: C21-C22 15 mg/Kg 5ND 15 1/27/2011 02:12 PM
T/R Hydrocarbons: C23-C24 15 mg/Kg 521 15 1/27/2011 02:12 PM
T/R Hydrocarbons: C25-C26 15 mg/Kg 530 15 1/27/2011 02:12 PM
T/R Hydrocarbons: C27-C28 15 mg/Kg 551 15 1/27/2011 02:12 PM
T/R Hydrocarbons: C29-C30 15 mg/Kg 568 15 1/27/2011 02:12 PM
T/R Hydrocarbons: C31-C32 15 mg/Kg 586 15 1/27/2011 02:12 PM
T/R Hydrocarbons: C9-C10 15 mg/Kg 5ND 15 1/27/2011 02:12 PM
T/R Hydrocarbons: C8-C17 15 mg/Kg 516 15 1/27/2011 02:12 PM
 Surr: 2-Fluorobiphenyl SDO27-100 %REC 50 0 1/27/2011 02:12 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-103-1.5
Collection Date: 1/21/2011 7:40:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-001A

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110126A 70010QC Batch: PrepDate: 1/26/2011

Mercury J0.10 mg/Kg 10.026 0.0076 1/26/2011 03:00 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-103-1.5
Collection Date: 1/21/2011 7:40:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-001B

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110125A E11VS032QC Batch: PrepDate: 1/21/2011

T/R Hydrocarbons: C4-C8 0.78 mg/Kg 1ND 0.15 1/25/2011 02:48 PM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 1103 0 1/25/2011 02:48 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-103-5.5
Collection Date: 1/21/2011 7:50:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-002A

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP8_110126E 70012QC Batch: PrepDate: 1/26/2011

Antimony J2.0 mg/Kg 10.57 0.28 1/26/2011 05:57 PM
Arsenic J1.0 mg/Kg 10.35 0.27 1/26/2011 05:57 PM
Barium 1.0 mg/Kg 177 0.13 1/26/2011 05:57 PM
Beryllium 1.0 mg/Kg 1ND 0.055 1/26/2011 05:57 PM
Cadmium J1.0 mg/Kg 10.21 0.0064 1/26/2011 05:57 PM
Chromium 1.0 mg/Kg 114 0.088 1/26/2011 05:57 PM
Cobalt 1.0 mg/Kg 16.9 0.014 1/26/2011 05:57 PM
Copper 2.0 mg/Kg 115 0.26 1/26/2011 05:57 PM
Lead 1.0 mg/Kg 15.7 0.11 1/26/2011 05:57 PM
Molybdenum J1.0 mg/Kg 10.47 0.043 1/26/2011 05:57 PM
Nickel 1.0 mg/Kg 19.3 0.032 1/26/2011 05:57 PM
Selenium 1.0 mg/Kg 1ND 0.43 1/26/2011 05:57 PM
Silver 1.0 mg/Kg 1ND 0.017 1/26/2011 05:57 PM
Thallium J1.0 mg/Kg 10.51 0.23 1/26/2011 05:57 PM
Vanadium 1.0 mg/Kg 129 0.019 1/26/2011 05:57 PM
Zinc 1.0 mg/Kg 143 0.19 1/26/2011 05:57 PM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110126B 70020QC Batch: PrepDate: 1/26/2011

T/R Hydrocarbons: C11-C12 3.0 mg/Kg 18.4 3.0 1/26/2011 09:14 PM
T/R Hydrocarbons: C13-C14 3.0 mg/Kg 13.3 3.0 1/26/2011 09:14 PM
T/R Hydrocarbons: C15-C16 3.0 mg/Kg 14.8 3.0 1/26/2011 09:14 PM
T/R Hydrocarbons: C17-C18 3.0 mg/Kg 17.7 3.0 1/26/2011 09:14 PM
T/R Hydrocarbons: C19-C20 3.0 mg/Kg 119 3.0 1/26/2011 09:14 PM
T/R Hydrocarbons: C21-C22 15 mg/Kg 542 15 1/27/2011 01:22 PM
T/R Hydrocarbons: C23-C24 15 mg/Kg 561 15 1/27/2011 01:22 PM
T/R Hydrocarbons: C25-C26 15 mg/Kg 567 15 1/27/2011 01:22 PM
T/R Hydrocarbons: C27-C28 15 mg/Kg 586 15 1/27/2011 01:22 PM
T/R Hydrocarbons: C29-C30 15 mg/Kg 581 15 1/27/2011 01:22 PM
T/R Hydrocarbons: C31-C32 15 mg/Kg 580 15 1/27/2011 01:22 PM
T/R Hydrocarbons: C9-C10 3.0 mg/Kg 13.8 3.0 1/26/2011 09:14 PM
T/R Hydrocarbons: C8-C17 3.0 mg/Kg 123 3.0 1/26/2011 09:14 PM
 Surr: 2-Fluorobiphenyl 27-100 %REC 148.5 0 1/26/2011 09:14 PM
 Surr: 2-Fluorobiphenyl SDO27-100 %REC 50 0 1/27/2011 01:22 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-103-5.5
Collection Date: 1/21/2011 7:50:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-002A

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110126A 70010QC Batch: PrepDate: 1/26/2011

Mercury J0.10 mg/Kg 10.089 0.0076 1/26/2011 03:02 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-103-5.5
Collection Date: 1/21/2011 7:50:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-002B

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110125A E11VS032QC Batch: PrepDate: 1/21/2011

T/R Hydrocarbons: C4-C8 J0.65 mg/Kg 10.38 0.13 1/25/2011 03:03 PM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 189.7 0 1/25/2011 03:03 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-103-5.5
Collection Date: 1/21/2011 7:50:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-002E

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110126B K11VS035QC Batch: PrepDate: 1/21/2011

1,1,1,2-Tetrachloroethane 3.8 µg/Kg 1ND 1.3 1/26/2011 07:59 PM
1,1,1-Trichloroethane 3.8 µg/Kg 1ND 0.49 1/26/2011 07:59 PM
1,1,2,2-Tetrachloroethane 3.8 µg/Kg 1ND 1.2 1/26/2011 07:59 PM
1,1,2-Trichloroethane 3.8 µg/Kg 1ND 1.3 1/26/2011 07:59 PM
1,1-Dichloroethane 3.8 µg/Kg 1ND 0.39 1/26/2011 07:59 PM
1,1-Dichloroethene 3.8 µg/Kg 1ND 0.97 1/26/2011 07:59 PM
1,1-Dichloropropene 3.8 µg/Kg 1ND 1.2 1/26/2011 07:59 PM
1,2,3-Trichlorobenzene 3.8 µg/Kg 1ND 0.80 1/26/2011 07:59 PM
1,2,3-Trichloropropane 3.8 µg/Kg 1ND 0.58 1/26/2011 07:59 PM
1,2,4-Trichlorobenzene 3.8 µg/Kg 1ND 1.0 1/26/2011 07:59 PM
1,2,4-Trimethylbenzene J3.8 µg/Kg 12.6 0.66 1/26/2011 07:59 PM
1,2-Dibromo-3-chloropropane 7.7 µg/Kg 1ND 1.5 1/26/2011 07:59 PM
1,2-Dibromoethane 3.8 µg/Kg 1ND 1.1 1/26/2011 07:59 PM
1,2-Dichlorobenzene 3.8 µg/Kg 1ND 0.64 1/26/2011 07:59 PM
1,2-Dichloroethane 3.8 µg/Kg 1ND 0.90 1/26/2011 07:59 PM
1,2-Dichloropropane 3.8 µg/Kg 1ND 1.2 1/26/2011 07:59 PM
1,3,5-Trimethylbenzene 3.8 µg/Kg 1ND 0.77 1/26/2011 07:59 PM
1,3-Dichlorobenzene 3.8 µg/Kg 1ND 0.77 1/26/2011 07:59 PM
1,3-Dichloropropane 3.8 µg/Kg 1ND 0.81 1/26/2011 07:59 PM
1,4-Dichlorobenzene 3.8 µg/Kg 1ND 0.92 1/26/2011 07:59 PM
2,2-Dichloropropane 3.8 µg/Kg 1ND 0.67 1/26/2011 07:59 PM
2-Chlorotoluene J3.8 µg/Kg 10.71 0.51 1/26/2011 07:59 PM
4-Chlorotoluene 3.8 µg/Kg 1ND 0.52 1/26/2011 07:59 PM
4-Isopropyltoluene 3.8 µg/Kg 1ND 0.44 1/26/2011 07:59 PM
Benzene 3.8 µg/Kg 1ND 0.63 1/26/2011 07:59 PM
Bromobenzene 3.8 µg/Kg 1ND 1.2 1/26/2011 07:59 PM
Bromodichloromethane 3.8 µg/Kg 1ND 0.65 1/26/2011 07:59 PM
Bromoform 3.8 µg/Kg 1ND 0.93 1/26/2011 07:59 PM
Bromomethane 3.8 µg/Kg 1ND 0.67 1/26/2011 07:59 PM
Carbon tetrachloride 3.8 µg/Kg 1ND 1.0 1/26/2011 07:59 PM
Chlorobenzene 3.8 µg/Kg 1ND 0.69 1/26/2011 07:59 PM
Chloroethane 3.8 µg/Kg 1ND 1.0 1/26/2011 07:59 PM
Chloroform 3.8 µg/Kg 1ND 0.48 1/26/2011 07:59 PM
Chloromethane 3.8 µg/Kg 1ND 0.63 1/26/2011 07:59 PM
cis-1,2-Dichloroethene 3.8 µg/Kg 1ND 0.92 1/26/2011 07:59 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-103-5.5
Collection Date: 1/21/2011 7:50:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-002E

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110126B K11VS035QC Batch: PrepDate: 1/21/2011

cis-1,3-Dichloropropene 3.8 µg/Kg 1ND 0.98 1/26/2011 07:59 PM
Di-isopropyl ether 3.8 µg/Kg 1ND 0.50 1/26/2011 07:59 PM
Dibromochloromethane 3.8 µg/Kg 1ND 0.52 1/26/2011 07:59 PM
Dibromomethane 3.8 µg/Kg 1ND 1.3 1/26/2011 07:59 PM
Dichlorodifluoromethane 3.8 µg/Kg 1ND 0.46 1/26/2011 07:59 PM
Ethyl Tert-butyl ether 3.8 µg/Kg 1ND 0.57 1/26/2011 07:59 PM
Ethylbenzene 3.8 µg/Kg 154 0.70 1/26/2011 07:59 PM
Hexachlorobutadiene 3.8 µg/Kg 1ND 2.6 1/26/2011 07:59 PM
Isopropylbenzene 3.8 µg/Kg 19.0 0.94 1/26/2011 07:59 PM
m,p-Xylene J7.7 µg/Kg 11.6 1.3 1/26/2011 07:59 PM
Methylene chloride 3.8 µg/Kg 1ND 3.8 1/26/2011 07:59 PM
MTBE 3.8 µg/Kg 1ND 0.59 1/26/2011 07:59 PM
n-Butylbenzene 3.8 µg/Kg 19.5 0.80 1/26/2011 07:59 PM
n-Propylbenzene 3.8 µg/Kg 127 0.69 1/26/2011 07:59 PM
Naphthalene 3.8 µg/Kg 14.1 1.3 1/26/2011 07:59 PM
o-Xylene J3.8 µg/Kg 10.96 0.79 1/26/2011 07:59 PM
sec-Butylbenzene 3.8 µg/Kg 14.9 0.65 1/26/2011 07:59 PM
Styrene 3.8 µg/Kg 1ND 0.69 1/26/2011 07:59 PM
Tert-amyl methyl ether 3.8 µg/Kg 1ND 0.50 1/26/2011 07:59 PM
Tert-Butanol 77 µg/Kg 1ND 5.4 1/26/2011 07:59 PM
tert-Butylbenzene 3.8 µg/Kg 1ND 0.47 1/26/2011 07:59 PM
Tetrachloroethene 3.8 µg/Kg 1ND 0.81 1/26/2011 07:59 PM
Toluene 3.8 µg/Kg 1ND 0.64 1/26/2011 07:59 PM
trans-1,2-Dichloroethene 3.8 µg/Kg 1ND 0.76 1/26/2011 07:59 PM
Trichloroethene 3.8 µg/Kg 1ND 1.5 1/26/2011 07:59 PM
Trichlorofluoromethane 3.8 µg/Kg 1ND 0.89 1/26/2011 07:59 PM
Vinyl chloride 3.8 µg/Kg 1ND 0.45 1/26/2011 07:59 PM
 Surr: 1,2-Dichloroethane-d4 70-150 %REC 190.8 0 1/26/2011 07:59 PM
 Surr: 4-Bromofluorobenzene 64-126 %REC 1110 0 1/26/2011 07:59 PM
 Surr: Dibromofluoromethane 69-138 %REC 191.7 0 1/26/2011 07:59 PM
 Surr: Toluene-d8 70-128 %REC 1100 0 1/26/2011 07:59 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-103-10.5
Collection Date: 1/21/2011 7:55:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-003A

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP8_110126E 70012QC Batch: PrepDate: 1/26/2011

Antimony J2.0 mg/Kg 10.61 0.28 1/26/2011 06:01 PM
Arsenic 1.0 mg/Kg 14.4 0.27 1/26/2011 06:01 PM
Barium 1.0 mg/Kg 1120 0.13 1/26/2011 06:01 PM
Beryllium 1.0 mg/Kg 1ND 0.055 1/26/2011 06:01 PM
Cadmium J1.0 mg/Kg 10.27 0.0064 1/26/2011 06:01 PM
Chromium 1.0 mg/Kg 112 0.088 1/26/2011 06:01 PM
Cobalt 1.0 mg/Kg 16.4 0.014 1/26/2011 06:01 PM
Copper 2.0 mg/Kg 116 0.26 1/26/2011 06:01 PM
Lead 1.0 mg/Kg 11000 0.11 1/26/2011 06:01 PM
Molybdenum J1.0 mg/Kg 10.90 0.043 1/26/2011 06:01 PM
Nickel 1.0 mg/Kg 19.2 0.032 1/26/2011 06:01 PM
Selenium 1.0 mg/Kg 1ND 0.43 1/26/2011 06:01 PM
Silver 1.0 mg/Kg 1ND 0.017 1/26/2011 06:01 PM
Thallium J1.0 mg/Kg 10.32 0.23 1/26/2011 06:01 PM
Vanadium 1.0 mg/Kg 124 0.019 1/26/2011 06:01 PM
Zinc 1.0 mg/Kg 167 0.19 1/26/2011 06:01 PM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110126B 70020QC Batch: PrepDate: 1/26/2011

T/R Hydrocarbons: C11-C12 300 mg/Kg 100850 300 1/27/2011 01:38 PM
T/R Hydrocarbons: C13-C14 75 mg/Kg 25140 75 1/26/2011 09:46 PM
T/R Hydrocarbons: C15-C16 75 mg/Kg 25ND 75 1/26/2011 09:46 PM
T/R Hydrocarbons: C17-C18 75 mg/Kg 25130 75 1/26/2011 09:46 PM
T/R Hydrocarbons: C19-C20 75 mg/Kg 25300 75 1/26/2011 09:46 PM
T/R Hydrocarbons: C21-C22 300 mg/Kg 100830 300 1/27/2011 01:38 PM
T/R Hydrocarbons: C23-C24 300 mg/Kg 1001400 300 1/27/2011 01:38 PM
T/R Hydrocarbons: C25-C26 300 mg/Kg 1001700 300 1/27/2011 01:38 PM
T/R Hydrocarbons: C27-C28 300 mg/Kg 1001800 300 1/27/2011 01:38 PM
T/R Hydrocarbons: C29-C30 300 mg/Kg 1001600 300 1/27/2011 01:38 PM
T/R Hydrocarbons: C31-C32 300 mg/Kg 1001400 300 1/27/2011 01:38 PM
T/R Hydrocarbons: C9-C10 300 mg/Kg 100450 300 1/27/2011 01:38 PM
T/R Hydrocarbons: C8-C17 300 mg/Kg 1001600 300 1/27/2011 01:38 PM
 Surr: 2-Fluorobiphenyl SDO27-100 %REC 250 0 1/26/2011 09:46 PM
 Surr: 2-Fluorobiphenyl SDO27-100 %REC 1000 0 1/27/2011 01:38 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-103-10.5
Collection Date: 1/21/2011 7:55:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-003A

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110126A 70010QC Batch: PrepDate: 1/26/2011

Mercury 0.10 mg/Kg 10.14 0.0076 1/26/2011 03:04 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-103-10.5
Collection Date: 1/21/2011 7:55:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-003B

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110125A E11VS032QC Batch: PrepDate: 1/21/2011

T/R Hydrocarbons: C4-C8 0.86 mg/Kg 11.5 0.17 1/25/2011 03:18 PM
 Surr: Bromofluorobenzene (FID) S53-158 %REC 1203 0 1/25/2011 03:18 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-103-10.5
Collection Date: 1/21/2011 7:55:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-003E

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110126A K11VS034QC Batch: PrepDate: 1/21/2011

1,1,1,2-Tetrachloroethane 3.8 µg/Kg 1ND 1.3 1/26/2011 04:44 PM
1,1,1-Trichloroethane 3.8 µg/Kg 1ND 0.49 1/26/2011 04:44 PM
1,1,2,2-Tetrachloroethane 3.8 µg/Kg 1ND 1.2 1/26/2011 04:44 PM
1,1,2-Trichloroethane 3.8 µg/Kg 1ND 1.3 1/26/2011 04:44 PM
1,1-Dichloroethane 3.8 µg/Kg 1ND 0.39 1/26/2011 04:44 PM
1,1-Dichloroethene 3.8 µg/Kg 1ND 0.97 1/26/2011 04:44 PM
1,1-Dichloropropene 3.8 µg/Kg 1ND 1.2 1/26/2011 04:44 PM
1,2,3-Trichlorobenzene 3.8 µg/Kg 1ND 0.79 1/26/2011 04:44 PM
1,2,3-Trichloropropane 3.8 µg/Kg 1ND 0.57 1/26/2011 04:44 PM
1,2,4-Trichlorobenzene 3.8 µg/Kg 1ND 1.0 1/26/2011 04:44 PM
1,2,4-Trimethylbenzene 3.8 µg/Kg 127 0.66 1/26/2011 04:44 PM
1,2-Dibromo-3-chloropropane 7.6 µg/Kg 1ND 1.5 1/26/2011 04:44 PM
1,2-Dibromoethane 3.8 µg/Kg 1ND 1.1 1/26/2011 04:44 PM
1,2-Dichlorobenzene 3.8 µg/Kg 1ND 0.64 1/26/2011 04:44 PM
1,2-Dichloroethane 3.8 µg/Kg 1ND 0.90 1/26/2011 04:44 PM
1,2-Dichloropropane 3.8 µg/Kg 1ND 1.2 1/26/2011 04:44 PM
1,3,5-Trimethylbenzene 3.8 µg/Kg 16.0 0.77 1/26/2011 04:44 PM
1,3-Dichlorobenzene 3.8 µg/Kg 1ND 0.77 1/26/2011 04:44 PM
1,3-Dichloropropane 3.8 µg/Kg 1ND 0.81 1/26/2011 04:44 PM
1,4-Dichlorobenzene 3.8 µg/Kg 1ND 0.92 1/26/2011 04:44 PM
2,2-Dichloropropane 3.8 µg/Kg 1ND 0.67 1/26/2011 04:44 PM
2-Chlorotoluene 3.8 µg/Kg 1ND 0.50 1/26/2011 04:44 PM
4-Chlorotoluene 3.8 µg/Kg 1ND 0.52 1/26/2011 04:44 PM
4-Isopropyltoluene 3.8 µg/Kg 1ND 0.44 1/26/2011 04:44 PM
Benzene J3.8 µg/Kg 11.2 0.63 1/26/2011 04:44 PM
Bromobenzene 3.8 µg/Kg 1ND 1.2 1/26/2011 04:44 PM
Bromodichloromethane 3.8 µg/Kg 1ND 0.65 1/26/2011 04:44 PM
Bromoform 3.8 µg/Kg 1ND 0.93 1/26/2011 04:44 PM
Bromomethane 3.8 µg/Kg 1ND 0.67 1/26/2011 04:44 PM
Carbon tetrachloride 3.8 µg/Kg 1ND 1.0 1/26/2011 04:44 PM
Chlorobenzene 3.8 µg/Kg 1ND 0.69 1/26/2011 04:44 PM
Chloroethane 3.8 µg/Kg 1ND 1.0 1/26/2011 04:44 PM
Chloroform 3.8 µg/Kg 1ND 0.47 1/26/2011 04:44 PM
Chloromethane 3.8 µg/Kg 1ND 0.62 1/26/2011 04:44 PM
cis-1,2-Dichloroethene 3.8 µg/Kg 1ND 0.92 1/26/2011 04:44 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-103-10.5
Collection Date: 1/21/2011 7:55:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-003E

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110126A K11VS034QC Batch: PrepDate: 1/21/2011

cis-1,3-Dichloropropene 3.8 µg/Kg 1ND 0.97 1/26/2011 04:44 PM
Di-isopropyl ether 3.8 µg/Kg 1ND 0.49 1/26/2011 04:44 PM
Dibromochloromethane 3.8 µg/Kg 1ND 0.52 1/26/2011 04:44 PM
Dibromomethane 3.8 µg/Kg 1ND 1.3 1/26/2011 04:44 PM
Dichlorodifluoromethane 3.8 µg/Kg 1ND 0.46 1/26/2011 04:44 PM
Ethyl Tert-butyl ether 3.8 µg/Kg 1ND 0.57 1/26/2011 04:44 PM
Ethylbenzene 3.8 µg/Kg 1120 0.70 1/26/2011 04:44 PM
Hexachlorobutadiene 3.8 µg/Kg 1ND 2.6 1/26/2011 04:44 PM
Isopropylbenzene 3.8 µg/Kg 120 0.93 1/26/2011 04:44 PM
m,p-Xylene J7.6 µg/Kg 15.1 1.3 1/26/2011 04:44 PM
Methylene chloride 3.8 µg/Kg 1ND 3.8 1/26/2011 04:44 PM
MTBE 3.8 µg/Kg 1ND 0.59 1/26/2011 04:44 PM
n-Butylbenzene 3.8 µg/Kg 123 0.80 1/26/2011 04:44 PM
n-Propylbenzene 3.8 µg/Kg 162 0.69 1/26/2011 04:44 PM
Naphthalene 3.8 µg/Kg 172 1.3 1/26/2011 04:44 PM
o-Xylene J3.8 µg/Kg 13.4 0.79 1/26/2011 04:44 PM
sec-Butylbenzene 3.8 µg/Kg 111 0.65 1/26/2011 04:44 PM
Styrene 3.8 µg/Kg 1ND 0.68 1/26/2011 04:44 PM
Tert-amyl methyl ether 3.8 µg/Kg 1ND 0.50 1/26/2011 04:44 PM
Tert-Butanol J76 µg/Kg 17.3 5.4 1/26/2011 04:44 PM
tert-Butylbenzene 3.8 µg/Kg 1ND 0.47 1/26/2011 04:44 PM
Tetrachloroethene 3.8 µg/Kg 1ND 0.81 1/26/2011 04:44 PM
Toluene J3.8 µg/Kg 11.4 0.63 1/26/2011 04:44 PM
trans-1,2-Dichloroethene 3.8 µg/Kg 1ND 0.76 1/26/2011 04:44 PM
Trichloroethene 3.8 µg/Kg 1ND 1.5 1/26/2011 04:44 PM
Trichlorofluoromethane 3.8 µg/Kg 1ND 0.89 1/26/2011 04:44 PM
Vinyl chloride 3.8 µg/Kg 1ND 0.45 1/26/2011 04:44 PM
 Surr: 1,2-Dichloroethane-d4 70-150 %REC 199.3 0 1/26/2011 04:44 PM
 Surr: 4-Bromofluorobenzene S64-126 %REC 1143 0 1/26/2011 04:44 PM
 Surr: Dibromofluoromethane 69-138 %REC 192.2 0 1/26/2011 04:44 PM
 Surr: Toluene-d8 70-128 %REC 1105 0 1/26/2011 04:44 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-103-15.5
Collection Date: 1/21/2011 7:58:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-004A

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP8_110126E 70012QC Batch: PrepDate: 1/26/2011

Antimony J2.0 mg/Kg 10.70 0.28 1/26/2011 06:06 PM
Arsenic 1.0 mg/Kg 1ND 0.27 1/26/2011 06:06 PM
Barium 1.0 mg/Kg 1120 0.13 1/26/2011 06:06 PM
Beryllium 1.0 mg/Kg 1ND 0.055 1/26/2011 06:06 PM
Cadmium J1.0 mg/Kg 10.24 0.0064 1/26/2011 06:06 PM
Chromium 1.0 mg/Kg 117 0.088 1/26/2011 06:06 PM
Cobalt 1.0 mg/Kg 19.5 0.014 1/26/2011 06:06 PM
Copper 2.0 mg/Kg 118 0.26 1/26/2011 06:06 PM
Lead 1.0 mg/Kg 16.4 0.11 1/26/2011 06:06 PM
Molybdenum J1.0 mg/Kg 10.46 0.043 1/26/2011 06:06 PM
Nickel 1.0 mg/Kg 113 0.032 1/26/2011 06:06 PM
Selenium 1.0 mg/Kg 1ND 0.43 1/26/2011 06:06 PM
Silver 1.0 mg/Kg 1ND 0.017 1/26/2011 06:06 PM
Thallium J1.0 mg/Kg 10.58 0.23 1/26/2011 06:06 PM
Vanadium 1.0 mg/Kg 135 0.019 1/26/2011 06:06 PM
Zinc 1.0 mg/Kg 143 0.19 1/26/2011 06:06 PM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110126B 70020QC Batch: PrepDate: 1/26/2011

T/R Hydrocarbons: C11-C12 3.0 mg/Kg 1ND 3.0 1/26/2011 07:52 PM
T/R Hydrocarbons: C13-C14 3.0 mg/Kg 1ND 3.0 1/26/2011 07:52 PM
T/R Hydrocarbons: C15-C16 3.0 mg/Kg 1ND 3.0 1/26/2011 07:52 PM
T/R Hydrocarbons: C17-C18 3.0 mg/Kg 1ND 3.0 1/26/2011 07:52 PM
T/R Hydrocarbons: C19-C20 3.0 mg/Kg 1ND 3.0 1/26/2011 07:52 PM
T/R Hydrocarbons: C21-C22 3.0 mg/Kg 1ND 3.0 1/26/2011 07:52 PM
T/R Hydrocarbons: C23-C24 3.0 mg/Kg 1ND 3.0 1/26/2011 07:52 PM
T/R Hydrocarbons: C25-C26 3.0 mg/Kg 1ND 3.0 1/26/2011 07:52 PM
T/R Hydrocarbons: C27-C28 3.0 mg/Kg 1ND 3.0 1/26/2011 07:52 PM
T/R Hydrocarbons: C29-C30 3.0 mg/Kg 1ND 3.0 1/26/2011 07:52 PM
T/R Hydrocarbons: C31-C32 3.0 mg/Kg 1ND 3.0 1/26/2011 07:52 PM
T/R Hydrocarbons: C9-C10 3.0 mg/Kg 1ND 3.0 1/26/2011 07:52 PM
T/R Hydrocarbons: C8-C17 3.0 mg/Kg 1ND 3.0 1/26/2011 07:52 PM
 Surr: 2-Fluorobiphenyl 27-100 %REC 139.9 0 1/26/2011 07:52 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-103-15.5
Collection Date: 1/21/2011 7:58:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-004A

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110126A 70010QC Batch: PrepDate: 1/26/2011

Mercury J0.10 mg/Kg 10.032 0.0076 1/26/2011 03:10 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-103-15.5
Collection Date: 1/21/2011 7:58:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-004B

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110125A E11VS032QC Batch: PrepDate: 1/21/2011

T/R Hydrocarbons: C4-C8 J0.70 mg/Kg 10.15 0.14 1/25/2011 03:32 PM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 1101 0 1/25/2011 03:32 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out

19 of 155



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-103-15.5
Collection Date: 1/21/2011 7:58:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-004F

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110126B K11VS035QC Batch: PrepDate: 1/21/2011

1,1,1,2-Tetrachloroethane 3.4 µg/Kg 1ND 1.2 1/26/2011 09:37 PM
1,1,1-Trichloroethane 3.4 µg/Kg 1ND 0.44 1/26/2011 09:37 PM
1,1,2,2-Tetrachloroethane 3.4 µg/Kg 1ND 1.1 1/26/2011 09:37 PM
1,1,2-Trichloroethane 3.4 µg/Kg 1ND 1.1 1/26/2011 09:37 PM
1,1-Dichloroethane 3.4 µg/Kg 1ND 0.35 1/26/2011 09:37 PM
1,1-Dichloroethene 3.4 µg/Kg 1ND 0.87 1/26/2011 09:37 PM
1,1-Dichloropropene 3.4 µg/Kg 1ND 1.0 1/26/2011 09:37 PM
1,2,3-Trichlorobenzene 3.4 µg/Kg 1ND 0.71 1/26/2011 09:37 PM
1,2,3-Trichloropropane 3.4 µg/Kg 1ND 0.51 1/26/2011 09:37 PM
1,2,4-Trichlorobenzene 3.4 µg/Kg 1ND 0.92 1/26/2011 09:37 PM
1,2,4-Trimethylbenzene 3.4 µg/Kg 14.8 0.59 1/26/2011 09:37 PM
1,2-Dibromo-3-chloropropane 6.8 µg/Kg 1ND 1.3 1/26/2011 09:37 PM
1,2-Dibromoethane 3.4 µg/Kg 1ND 1.0 1/26/2011 09:37 PM
1,2-Dichlorobenzene 3.4 µg/Kg 1ND 0.57 1/26/2011 09:37 PM
1,2-Dichloroethane 3.4 µg/Kg 1ND 0.80 1/26/2011 09:37 PM
1,2-Dichloropropane 3.4 µg/Kg 1ND 1.1 1/26/2011 09:37 PM
1,3,5-Trimethylbenzene J3.4 µg/Kg 11.1 0.69 1/26/2011 09:37 PM
1,3-Dichlorobenzene 3.4 µg/Kg 1ND 0.69 1/26/2011 09:37 PM
1,3-Dichloropropane 3.4 µg/Kg 1ND 0.72 1/26/2011 09:37 PM
1,4-Dichlorobenzene 3.4 µg/Kg 1ND 0.82 1/26/2011 09:37 PM
2,2-Dichloropropane 3.4 µg/Kg 1ND 0.60 1/26/2011 09:37 PM
2-Chlorotoluene 3.4 µg/Kg 1ND 0.45 1/26/2011 09:37 PM
4-Chlorotoluene 3.4 µg/Kg 1ND 0.46 1/26/2011 09:37 PM
4-Isopropyltoluene 3.4 µg/Kg 1ND 0.39 1/26/2011 09:37 PM
Benzene J3.4 µg/Kg 11.5 0.56 1/26/2011 09:37 PM
Bromobenzene 3.4 µg/Kg 1ND 1.1 1/26/2011 09:37 PM
Bromodichloromethane 3.4 µg/Kg 1ND 0.58 1/26/2011 09:37 PM
Bromoform 3.4 µg/Kg 1ND 0.83 1/26/2011 09:37 PM
Bromomethane 3.4 µg/Kg 1ND 0.60 1/26/2011 09:37 PM
Carbon tetrachloride 3.4 µg/Kg 1ND 0.91 1/26/2011 09:37 PM
Chlorobenzene 3.4 µg/Kg 1ND 0.61 1/26/2011 09:37 PM
Chloroethane 3.4 µg/Kg 1ND 0.90 1/26/2011 09:37 PM
Chloroform 3.4 µg/Kg 1ND 0.42 1/26/2011 09:37 PM
Chloromethane 3.4 µg/Kg 1ND 0.56 1/26/2011 09:37 PM
cis-1,2-Dichloroethene 3.4 µg/Kg 1ND 0.82 1/26/2011 09:37 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-103-15.5
Collection Date: 1/21/2011 7:58:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-004F

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110126B K11VS035QC Batch: PrepDate: 1/21/2011

cis-1,3-Dichloropropene 3.4 µg/Kg 1ND 0.87 1/26/2011 09:37 PM
Di-isopropyl ether 3.4 µg/Kg 1ND 0.44 1/26/2011 09:37 PM
Dibromochloromethane 3.4 µg/Kg 1ND 0.47 1/26/2011 09:37 PM
Dibromomethane 3.4 µg/Kg 1ND 1.2 1/26/2011 09:37 PM
Dichlorodifluoromethane 3.4 µg/Kg 1ND 0.41 1/26/2011 09:37 PM
Ethyl Tert-butyl ether 3.4 µg/Kg 1ND 0.51 1/26/2011 09:37 PM
Ethylbenzene 3.4 µg/Kg 110 0.62 1/26/2011 09:37 PM
Hexachlorobutadiene 3.4 µg/Kg 1ND 2.3 1/26/2011 09:37 PM
Isopropylbenzene J3.4 µg/Kg 12.8 0.84 1/26/2011 09:37 PM
m,p-Xylene J6.8 µg/Kg 13.2 1.2 1/26/2011 09:37 PM
Methylene chloride 3.4 µg/Kg 1ND 3.4 1/26/2011 09:37 PM
MTBE 3.4 µg/Kg 1ND 0.53 1/26/2011 09:37 PM
n-Butylbenzene J3.4 µg/Kg 12.8 0.71 1/26/2011 09:37 PM
n-Propylbenzene 3.4 µg/Kg 15.2 0.62 1/26/2011 09:37 PM
Naphthalene J3.4 µg/Kg 13.2 1.1 1/26/2011 09:37 PM
o-Xylene J3.4 µg/Kg 11.6 0.70 1/26/2011 09:37 PM
sec-Butylbenzene J3.4 µg/Kg 11.8 0.58 1/26/2011 09:37 PM
Styrene 3.4 µg/Kg 1ND 0.61 1/26/2011 09:37 PM
Tert-amyl methyl ether 3.4 µg/Kg 1ND 0.45 1/26/2011 09:37 PM
Tert-Butanol J68 µg/Kg 111 4.8 1/26/2011 09:37 PM
tert-Butylbenzene 3.4 µg/Kg 1ND 0.42 1/26/2011 09:37 PM
Tetrachloroethene 3.4 µg/Kg 1ND 0.72 1/26/2011 09:37 PM
Toluene J3.4 µg/Kg 11.2 0.57 1/26/2011 09:37 PM
trans-1,2-Dichloroethene 3.4 µg/Kg 1ND 0.68 1/26/2011 09:37 PM
Trichloroethene 3.4 µg/Kg 1ND 1.3 1/26/2011 09:37 PM
Trichlorofluoromethane 3.4 µg/Kg 1ND 0.79 1/26/2011 09:37 PM
Vinyl chloride 3.4 µg/Kg 1ND 0.40 1/26/2011 09:37 PM
 Surr: 1,2-Dichloroethane-d4 70-150 %REC 189.4 0 1/26/2011 09:37 PM
 Surr: 4-Bromofluorobenzene 64-126 %REC 195.6 0 1/26/2011 09:37 PM
 Surr: Dibromofluoromethane 69-138 %REC 190.8 0 1/26/2011 09:37 PM
 Surr: Toluene-d8 70-128 %REC 197.4 0 1/26/2011 09:37 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-103-20.5
Collection Date: 1/21/2011 8:02:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-005A

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP8_110126E 70012QC Batch: PrepDate: 1/26/2011

Antimony J2.0 mg/Kg 11.1 0.28 1/26/2011 06:11 PM
Arsenic 1.0 mg/Kg 14.6 0.27 1/26/2011 06:11 PM
Barium 1.0 mg/Kg 1140 0.13 1/26/2011 06:11 PM
Beryllium 1.0 mg/Kg 1ND 0.055 1/26/2011 06:11 PM
Cadmium J1.0 mg/Kg 10.28 0.0064 1/26/2011 06:11 PM
Chromium 1.0 mg/Kg 124 0.088 1/26/2011 06:11 PM
Cobalt 1.0 mg/Kg 110 0.014 1/26/2011 06:11 PM
Copper 2.0 mg/Kg 121 0.26 1/26/2011 06:11 PM
Lead 1.0 mg/Kg 16.5 0.11 1/26/2011 06:11 PM
Molybdenum J1.0 mg/Kg 10.69 0.043 1/26/2011 06:11 PM
Nickel 1.0 mg/Kg 116 0.032 1/26/2011 06:11 PM
Selenium 1.0 mg/Kg 1ND 0.43 1/26/2011 06:11 PM
Silver 1.0 mg/Kg 1ND 0.017 1/26/2011 06:11 PM
Thallium J1.0 mg/Kg 10.63 0.23 1/26/2011 06:11 PM
Vanadium 1.0 mg/Kg 140 0.019 1/26/2011 06:11 PM
Zinc 1.0 mg/Kg 146 0.19 1/26/2011 06:11 PM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110126B 70020QC Batch: PrepDate: 1/26/2011

T/R Hydrocarbons: C11-C12 3.0 mg/Kg 1ND 3.0 1/26/2011 08:09 PM
T/R Hydrocarbons: C13-C14 3.0 mg/Kg 14.4 3.0 1/26/2011 08:09 PM
T/R Hydrocarbons: C15-C16 3.0 mg/Kg 1ND 3.0 1/26/2011 08:09 PM
T/R Hydrocarbons: C17-C18 3.0 mg/Kg 1ND 3.0 1/26/2011 08:09 PM
T/R Hydrocarbons: C19-C20 3.0 mg/Kg 1ND 3.0 1/26/2011 08:09 PM
T/R Hydrocarbons: C21-C22 3.0 mg/Kg 1ND 3.0 1/26/2011 08:09 PM
T/R Hydrocarbons: C23-C24 3.0 mg/Kg 1ND 3.0 1/26/2011 08:09 PM
T/R Hydrocarbons: C25-C26 3.0 mg/Kg 1ND 3.0 1/26/2011 08:09 PM
T/R Hydrocarbons: C27-C28 3.0 mg/Kg 1ND 3.0 1/26/2011 08:09 PM
T/R Hydrocarbons: C29-C30 3.0 mg/Kg 1ND 3.0 1/26/2011 08:09 PM
T/R Hydrocarbons: C31-C32 3.0 mg/Kg 1ND 3.0 1/26/2011 08:09 PM
T/R Hydrocarbons: C9-C10 3.0 mg/Kg 1ND 3.0 1/26/2011 08:09 PM
T/R Hydrocarbons: C8-C17 3.0 mg/Kg 111 3.0 1/26/2011 08:09 PM
 Surr: 2-Fluorobiphenyl 27-100 %REC 169.1 0 1/26/2011 08:09 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-103-20.5
Collection Date: 1/21/2011 8:02:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-005A

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110126A 70010QC Batch: PrepDate: 1/26/2011

Mercury J0.10 mg/Kg 10.059 0.0076 1/26/2011 03:12 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-103-20.5
Collection Date: 1/21/2011 8:02:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-005B

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110125A E11VS032QC Batch: PrepDate: 1/21/2011

T/R Hydrocarbons: C4-C8 J0.66 mg/Kg 10.16 0.13 1/25/2011 03:47 PM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 1111 0 1/25/2011 03:47 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-103-20.5
Collection Date: 1/21/2011 8:02:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-005E

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110126A K11VS034QC Batch: PrepDate: 1/21/2011

1,1,1,2-Tetrachloroethane 3.3 µg/Kg 1ND 1.2 1/26/2011 05:17 PM
1,1,1-Trichloroethane 3.3 µg/Kg 1ND 0.43 1/26/2011 05:17 PM
1,1,2,2-Tetrachloroethane 3.3 µg/Kg 1ND 1.0 1/26/2011 05:17 PM
1,1,2-Trichloroethane 3.3 µg/Kg 1ND 1.1 1/26/2011 05:17 PM
1,1-Dichloroethane 3.3 µg/Kg 1ND 0.34 1/26/2011 05:17 PM
1,1-Dichloroethene 3.3 µg/Kg 1ND 0.85 1/26/2011 05:17 PM
1,1-Dichloropropene 3.3 µg/Kg 1ND 1.0 1/26/2011 05:17 PM
1,2,3-Trichlorobenzene 3.3 µg/Kg 1ND 0.69 1/26/2011 05:17 PM
1,2,3-Trichloropropane 3.3 µg/Kg 1ND 0.50 1/26/2011 05:17 PM
1,2,4-Trichlorobenzene 3.3 µg/Kg 1ND 0.90 1/26/2011 05:17 PM
1,2,4-Trimethylbenzene J3.3 µg/Kg 12.3 0.57 1/26/2011 05:17 PM
1,2-Dibromo-3-chloropropane 6.7 µg/Kg 1ND 1.3 1/26/2011 05:17 PM
1,2-Dibromoethane 3.3 µg/Kg 1ND 0.98 1/26/2011 05:17 PM
1,2-Dichlorobenzene J3.3 µg/Kg 11.0 0.56 1/26/2011 05:17 PM
1,2-Dichloroethane 3.3 µg/Kg 1ND 0.78 1/26/2011 05:17 PM
1,2-Dichloropropane 3.3 µg/Kg 1ND 1.0 1/26/2011 05:17 PM
1,3,5-Trimethylbenzene 3.3 µg/Kg 1ND 0.67 1/26/2011 05:17 PM
1,3-Dichlorobenzene 3.3 µg/Kg 1ND 0.67 1/26/2011 05:17 PM
1,3-Dichloropropane 3.3 µg/Kg 1ND 0.70 1/26/2011 05:17 PM
1,4-Dichlorobenzene 3.3 µg/Kg 1ND 0.80 1/26/2011 05:17 PM
2,2-Dichloropropane 3.3 µg/Kg 1ND 0.58 1/26/2011 05:17 PM
2-Chlorotoluene 3.3 µg/Kg 1ND 0.44 1/26/2011 05:17 PM
4-Chlorotoluene 3.3 µg/Kg 1ND 0.45 1/26/2011 05:17 PM
4-Isopropyltoluene 3.3 µg/Kg 1ND 0.38 1/26/2011 05:17 PM
Benzene J3.3 µg/Kg 11.3 0.55 1/26/2011 05:17 PM
Bromobenzene 3.3 µg/Kg 1ND 1.0 1/26/2011 05:17 PM
Bromodichloromethane 3.3 µg/Kg 1ND 0.57 1/26/2011 05:17 PM
Bromoform 3.3 µg/Kg 1ND 0.81 1/26/2011 05:17 PM
Bromomethane 3.3 µg/Kg 1ND 0.58 1/26/2011 05:17 PM
Carbon tetrachloride 3.3 µg/Kg 1ND 0.89 1/26/2011 05:17 PM
Chlorobenzene 3.3 µg/Kg 1ND 0.60 1/26/2011 05:17 PM
Chloroethane 3.3 µg/Kg 1ND 0.88 1/26/2011 05:17 PM
Chloroform 3.3 µg/Kg 1ND 0.41 1/26/2011 05:17 PM
Chloromethane 3.3 µg/Kg 1ND 0.55 1/26/2011 05:17 PM
cis-1,2-Dichloroethene 3.3 µg/Kg 1ND 0.80 1/26/2011 05:17 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-103-20.5
Collection Date: 1/21/2011 8:02:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-005E

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110126A K11VS034QC Batch: PrepDate: 1/21/2011

cis-1,3-Dichloropropene 3.3 µg/Kg 1ND 0.85 1/26/2011 05:17 PM
Di-isopropyl ether 3.3 µg/Kg 1ND 0.43 1/26/2011 05:17 PM
Dibromochloromethane 3.3 µg/Kg 1ND 0.45 1/26/2011 05:17 PM
Dibromomethane 3.3 µg/Kg 1ND 1.1 1/26/2011 05:17 PM
Dichlorodifluoromethane 3.3 µg/Kg 1ND 0.40 1/26/2011 05:17 PM
Ethyl Tert-butyl ether 3.3 µg/Kg 1ND 0.50 1/26/2011 05:17 PM
Ethylbenzene J3.3 µg/Kg 11.2 0.61 1/26/2011 05:17 PM
Hexachlorobutadiene 3.3 µg/Kg 1ND 2.3 1/26/2011 05:17 PM
Isopropylbenzene 3.3 µg/Kg 1ND 0.82 1/26/2011 05:17 PM
m,p-Xylene J6.7 µg/Kg 11.2 1.1 1/26/2011 05:17 PM
Methylene chloride 3.3 µg/Kg 1ND 3.3 1/26/2011 05:17 PM
MTBE 3.3 µg/Kg 1ND 0.51 1/26/2011 05:17 PM
n-Butylbenzene 3.3 µg/Kg 1ND 0.70 1/26/2011 05:17 PM
n-Propylbenzene 3.3 µg/Kg 1ND 0.60 1/26/2011 05:17 PM
Naphthalene J3.3 µg/Kg 12.5 1.1 1/26/2011 05:17 PM
o-Xylene 3.3 µg/Kg 1ND 0.69 1/26/2011 05:17 PM
sec-Butylbenzene 3.3 µg/Kg 1ND 0.57 1/26/2011 05:17 PM
Styrene 3.3 µg/Kg 1ND 0.60 1/26/2011 05:17 PM
Tert-amyl methyl ether 3.3 µg/Kg 1ND 0.44 1/26/2011 05:17 PM
Tert-Butanol J67 µg/Kg 19.1 4.7 1/26/2011 05:17 PM
tert-Butylbenzene 3.3 µg/Kg 1ND 0.41 1/26/2011 05:17 PM
Tetrachloroethene 3.3 µg/Kg 1ND 0.70 1/26/2011 05:17 PM
Toluene J3.3 µg/Kg 10.74 0.55 1/26/2011 05:17 PM
trans-1,2-Dichloroethene 3.3 µg/Kg 1ND 0.66 1/26/2011 05:17 PM
Trichloroethene 3.3 µg/Kg 1ND 1.3 1/26/2011 05:17 PM
Trichlorofluoromethane 3.3 µg/Kg 1ND 0.77 1/26/2011 05:17 PM
Vinyl chloride 3.3 µg/Kg 1ND 0.39 1/26/2011 05:17 PM
 Surr: 1,2-Dichloroethane-d4 70-150 %REC 191.2 0 1/26/2011 05:17 PM
 Surr: 4-Bromofluorobenzene 64-126 %REC 188.5 0 1/26/2011 05:17 PM
 Surr: Dibromofluoromethane 69-138 %REC 193.4 0 1/26/2011 05:17 PM
 Surr: Toluene-d8 70-128 %REC 194.0 0 1/26/2011 05:17 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-100-TBW-01212011
Collection Date: 1/21/2011 9:00:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-006A

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110125B A11VW021QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 0.50 µg/L 1ND 0.45 1/25/2011 06:37 PM
1,1,1-Trichloroethane 0.50 µg/L 1ND 0.27 1/25/2011 06:37 PM
1,1,2,2-Tetrachloroethane 0.50 µg/L 1ND 0.35 1/25/2011 06:37 PM
1,1,2-Trichloroethane 0.50 µg/L 1ND 0.43 1/25/2011 06:37 PM
1,1-Dichloroethane 0.50 µg/L 1ND 0.17 1/25/2011 06:37 PM
1,1-Dichloroethene 0.50 µg/L 1ND 0.19 1/25/2011 06:37 PM
1,1-Dichloropropene 0.50 µg/L 1ND 0.30 1/25/2011 06:37 PM
1,2,3-Trichlorobenzene 0.50 µg/L 1ND 0.48 1/25/2011 06:37 PM
1,2,3-Trichloropropane 0.50 µg/L 1ND 0.24 1/25/2011 06:37 PM
1,2,4-Trichlorobenzene 0.50 µg/L 1ND 0.43 1/25/2011 06:37 PM
1,2,4-Trimethylbenzene 0.50 µg/L 1ND 0.44 1/25/2011 06:37 PM
1,2-Dibromo-3-chloropropane 0.50 µg/L 1ND 0.35 1/25/2011 06:37 PM
1,2-Dibromoethane 0.50 µg/L 1ND 0.37 1/25/2011 06:37 PM
1,2-Dichlorobenzene 0.50 µg/L 1ND 0.27 1/25/2011 06:37 PM
1,2-Dichloroethane 0.50 µg/L 1ND 0.16 1/25/2011 06:37 PM
1,2-Dichloropropane 0.50 µg/L 1ND 0.20 1/25/2011 06:37 PM
1,3,5-Trimethylbenzene 0.50 µg/L 1ND 0.36 1/25/2011 06:37 PM
1,3-Dichlorobenzene 0.50 µg/L 1ND 0.28 1/25/2011 06:37 PM
1,3-Dichloropropane 0.50 µg/L 1ND 0.32 1/25/2011 06:37 PM
1,4-Dichlorobenzene 0.50 µg/L 1ND 0.24 1/25/2011 06:37 PM
2,2-Dichloropropane 0.50 µg/L 1ND 0.32 1/25/2011 06:37 PM
2-Chlorotoluene 0.50 µg/L 1ND 0.31 1/25/2011 06:37 PM
4-Chlorotoluene 0.50 µg/L 1ND 0.23 1/25/2011 06:37 PM
4-Isopropyltoluene 0.50 µg/L 1ND 0.36 1/25/2011 06:37 PM
Benzene 0.50 µg/L 1ND 0.17 1/25/2011 06:37 PM
Bromobenzene 0.50 µg/L 1ND 0.21 1/25/2011 06:37 PM
Bromodichloromethane 0.50 µg/L 1ND 0.39 1/25/2011 06:37 PM
Bromoform 0.50 µg/L 1ND 0.30 1/25/2011 06:37 PM
Bromomethane 0.50 µg/L 1ND 0.32 1/25/2011 06:37 PM
Carbon tetrachloride 0.50 µg/L 1ND 0.38 1/25/2011 06:37 PM
Chlorobenzene 0.50 µg/L 1ND 0.28 1/25/2011 06:37 PM
Chloroethane 0.50 µg/L 1ND 0.35 1/25/2011 06:37 PM
Chloroform 0.50 µg/L 1ND 0.23 1/25/2011 06:37 PM
Chloromethane J0.50 µg/L 10.46 0.32 1/25/2011 06:37 PM
cis-1,2-Dichloroethene 0.50 µg/L 1ND 0.15 1/25/2011 06:37 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-100-TBW-01212011
Collection Date: 1/21/2011 9:00:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-006A

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110125B A11VW021QC Batch: PrepDate:

cis-1,3-Dichloropropene 0.50 µg/L 1ND 0.29 1/25/2011 06:37 PM
Di-isopropyl ether 0.50 µg/L 1ND 0.12 1/25/2011 06:37 PM
Dibromochloromethane 0.50 µg/L 1ND 0.40 1/25/2011 06:37 PM
Dibromomethane 0.50 µg/L 1ND 0.19 1/25/2011 06:37 PM
Dichlorodifluoromethane 0.50 µg/L 1ND 0.33 1/25/2011 06:37 PM
Ethyl tert-butyl ether 0.50 µg/L 1ND 0.13 1/25/2011 06:37 PM
Ethylbenzene 0.50 µg/L 1ND 0.22 1/25/2011 06:37 PM
Hexachlorobutadiene 0.50 µg/L 1ND 0.28 1/25/2011 06:37 PM
Isopropylbenzene 0.50 µg/L 1ND 0.30 1/25/2011 06:37 PM
m,p-Xylene 1.0 µg/L 1ND 0.49 1/25/2011 06:37 PM
Methylene chloride 1.0 µg/L 1ND 1.0 1/25/2011 06:37 PM
MTBE 0.50 µg/L 1ND 0.15 1/25/2011 06:37 PM
n-Butylbenzene 0.50 µg/L 1ND 0.30 1/25/2011 06:37 PM
n-Propylbenzene 0.50 µg/L 1ND 0.36 1/25/2011 06:37 PM
Naphthalene 0.50 µg/L 1ND 0.35 1/25/2011 06:37 PM
o-Xylene 0.50 µg/L 1ND 0.27 1/25/2011 06:37 PM
sec-Butylbenzene 0.50 µg/L 1ND 0.33 1/25/2011 06:37 PM
Styrene 0.50 µg/L 1ND 0.38 1/25/2011 06:37 PM
Tert-amyl methyl ether 0.50 µg/L 1ND 0.20 1/25/2011 06:37 PM
Tert-Butanol 10 µg/L 1ND 3.3 1/25/2011 06:37 PM
tert-Butylbenzene 0.50 µg/L 1ND 0.35 1/25/2011 06:37 PM
Tetrachloroethene 0.50 µg/L 1ND 0.19 1/25/2011 06:37 PM
Toluene 0.50 µg/L 1ND 0.22 1/25/2011 06:37 PM
trans-1,2-Dichloroethene 0.50 µg/L 1ND 0.22 1/25/2011 06:37 PM
Trichloroethene 0.50 µg/L 1ND 0.15 1/25/2011 06:37 PM
Trichlorofluoromethane 0.50 µg/L 1ND 0.26 1/25/2011 06:37 PM
Vinyl chloride 0.50 µg/L 1ND 0.34 1/25/2011 06:37 PM
 Surr: 1,2-Dichloroethane-d4 70-130 %REC 179.3 0 1/25/2011 06:37 PM
 Surr: 4-Bromofluorobenzene 70-130 %REC 198.7 0 1/25/2011 06:37 PM
 Surr: Dibromofluoromethane 70-130 %REC 183.9 0 1/25/2011 06:37 PM
 Surr: Toluene-d8 70-130 %REC 196.1 0 1/25/2011 06:37 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-103-GWS
Collection Date: 1/21/2011 9:40:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-007A

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110126A A11VW023QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 5.0 µg/L 10ND 4.5 1/26/2011 11:33 AM
1,1,1-Trichloroethane 5.0 µg/L 10ND 2.7 1/26/2011 11:33 AM
1,1,2,2-Tetrachloroethane 5.0 µg/L 10ND 3.5 1/26/2011 11:33 AM
1,1,2-Trichloroethane 5.0 µg/L 10ND 4.3 1/26/2011 11:33 AM
1,1-Dichloroethane 5.0 µg/L 10ND 1.7 1/26/2011 11:33 AM
1,1-Dichloroethene 5.0 µg/L 10ND 1.9 1/26/2011 11:33 AM
1,1-Dichloropropene 5.0 µg/L 10ND 3.0 1/26/2011 11:33 AM
1,2,3-Trichlorobenzene 5.0 µg/L 10ND 4.8 1/26/2011 11:33 AM
1,2,3-Trichloropropane 5.0 µg/L 10ND 2.4 1/26/2011 11:33 AM
1,2,4-Trichlorobenzene 5.0 µg/L 10ND 4.3 1/26/2011 11:33 AM
1,2,4-Trimethylbenzene 5.0 µg/L 10ND 4.4 1/26/2011 11:33 AM
1,2-Dibromo-3-chloropropane 5.0 µg/L 10ND 3.5 1/26/2011 11:33 AM
1,2-Dibromoethane 5.0 µg/L 10ND 3.7 1/26/2011 11:33 AM
1,2-Dichlorobenzene 5.0 µg/L 10ND 2.7 1/26/2011 11:33 AM
1,2-Dichloroethane 5.0 µg/L 10ND 1.6 1/26/2011 11:33 AM
1,2-Dichloropropane 5.0 µg/L 10ND 2.0 1/26/2011 11:33 AM
1,3,5-Trimethylbenzene 5.0 µg/L 10ND 3.6 1/26/2011 11:33 AM
1,3-Dichlorobenzene 5.0 µg/L 10ND 2.8 1/26/2011 11:33 AM
1,3-Dichloropropane 5.0 µg/L 10ND 3.2 1/26/2011 11:33 AM
1,4-Dichlorobenzene 5.0 µg/L 10ND 2.4 1/26/2011 11:33 AM
2,2-Dichloropropane 5.0 µg/L 10ND 3.2 1/26/2011 11:33 AM
2-Chlorotoluene 5.0 µg/L 10ND 3.1 1/26/2011 11:33 AM
4-Chlorotoluene 5.0 µg/L 10ND 2.3 1/26/2011 11:33 AM
4-Isopropyltoluene 5.0 µg/L 10ND 3.6 1/26/2011 11:33 AM
Benzene 5.0 µg/L 10210 1.7 1/26/2011 11:33 AM
Bromobenzene 5.0 µg/L 10ND 2.1 1/26/2011 11:33 AM
Bromodichloromethane 5.0 µg/L 10ND 3.9 1/26/2011 11:33 AM
Bromoform 5.0 µg/L 10ND 3.0 1/26/2011 11:33 AM
Bromomethane 5.0 µg/L 10ND 3.2 1/26/2011 11:33 AM
Carbon tetrachloride 5.0 µg/L 10ND 3.8 1/26/2011 11:33 AM
Chlorobenzene 5.0 µg/L 10ND 2.8 1/26/2011 11:33 AM
Chloroethane 5.0 µg/L 10ND 3.5 1/26/2011 11:33 AM
Chloroform 5.0 µg/L 10ND 2.3 1/26/2011 11:33 AM
Chloromethane 5.0 µg/L 10ND 3.2 1/26/2011 11:33 AM
cis-1,2-Dichloroethene 5.0 µg/L 10ND 1.5 1/26/2011 11:33 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-103-GWS
Collection Date: 1/21/2011 9:40:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-007A

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110126A A11VW023QC Batch: PrepDate:

cis-1,3-Dichloropropene 5.0 µg/L 10ND 2.9 1/26/2011 11:33 AM
Di-isopropyl ether 5.0 µg/L 107.9 1.2 1/26/2011 11:33 AM
Dibromochloromethane 5.0 µg/L 10ND 4.0 1/26/2011 11:33 AM
Dibromomethane 5.0 µg/L 10ND 1.9 1/26/2011 11:33 AM
Dichlorodifluoromethane 5.0 µg/L 10ND 3.3 1/26/2011 11:33 AM
Ethyl tert-butyl ether 5.0 µg/L 10ND 1.3 1/26/2011 11:33 AM
Ethylbenzene 5.0 µg/L 10320 2.2 1/26/2011 11:33 AM
Hexachlorobutadiene 5.0 µg/L 10ND 2.8 1/26/2011 11:33 AM
Isopropylbenzene 5.0 µg/L 1063 3.0 1/26/2011 11:33 AM
m,p-Xylene 10 µg/L 10ND 4.9 1/26/2011 11:33 AM
Methylene chloride 10 µg/L 10ND 10 1/26/2011 11:33 AM
MTBE 5.0 µg/L 1024 1.5 1/26/2011 11:33 AM
n-Butylbenzene 5.0 µg/L 1040 3.0 1/26/2011 11:33 AM
n-Propylbenzene 5.0 µg/L 1080 3.6 1/26/2011 11:33 AM
Naphthalene 10 µg/L 201800 7.0 1/26/2011 11:06 AM
o-Xylene 5.0 µg/L 10ND 2.7 1/26/2011 11:33 AM
sec-Butylbenzene 5.0 µg/L 1034 3.3 1/26/2011 11:33 AM
Styrene 5.0 µg/L 10ND 3.8 1/26/2011 11:33 AM
Tert-amyl methyl ether 5.0 µg/L 10ND 2.0 1/26/2011 11:33 AM
Tert-Butanol J100 µg/L 1062 33 1/26/2011 11:33 AM
tert-Butylbenzene 5.0 µg/L 10ND 3.5 1/26/2011 11:33 AM
Tetrachloroethene 5.0 µg/L 10ND 1.9 1/26/2011 11:33 AM
Toluene 5.0 µg/L 10ND 2.2 1/26/2011 11:33 AM
trans-1,2-Dichloroethene 5.0 µg/L 10ND 2.2 1/26/2011 11:33 AM
Trichloroethene 5.0 µg/L 10ND 1.5 1/26/2011 11:33 AM
Trichlorofluoromethane 5.0 µg/L 10ND 2.6 1/26/2011 11:33 AM
Vinyl chloride 5.0 µg/L 10ND 3.4 1/26/2011 11:33 AM
 Surr: 1,2-Dichloroethane-d4 70-130 %REC 2079.7 0 1/26/2011 11:06 AM
 Surr: 1,2-Dichloroethane-d4 70-130 %REC 1079.2 0 1/26/2011 11:33 AM
 Surr: 4-Bromofluorobenzene 70-130 %REC 10109 0 1/26/2011 11:33 AM
 Surr: 4-Bromofluorobenzene 70-130 %REC 20101 0 1/26/2011 11:06 AM
 Surr: Dibromofluoromethane 70-130 %REC 1082.5 0 1/26/2011 11:33 AM
 Surr: Dibromofluoromethane 70-130 %REC 2082.7 0 1/26/2011 11:06 AM
 Surr: Toluene-d8 70-130 %REC 10101 0 1/26/2011 11:33 AM
 Surr: Toluene-d8 70-130 %REC 2095.2 0 1/26/2011 11:06 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-103-GWS
Collection Date: 1/21/2011 9:40:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-007B

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_110125A M11VW019QC Batch: PrepDate:

T/R Hydrocarbons: C4-C8 1.0 mg/L 208.0 1.0 1/25/2011 02:46 PM
 Surr: Bromofluorobenzene (FID) S70-130 %REC 202230 0 1/25/2011 02:46 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-103-GWS
Collection Date: 1/21/2011 9:40:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-007C

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3510C

RunID: GC21_110126A 70034QC Batch: PrepDate: 1/26/2011

T/R Hydrocarbons: C11-C12 12 mg/L 50084 12 1/27/2011 04:36 PM
T/R Hydrocarbons: C13-C14 5.0 mg/L 20067 5.0 1/27/2011 11:02 AM
T/R Hydrocarbons: C15-C16 5.0 mg/L 20015 5.0 1/27/2011 11:02 AM
T/R Hydrocarbons: C17-C18 0.50 mg/L 201.6 0.50 1/31/2011 08:40 PM
T/R Hydrocarbons: C19-C20 0.025 mg/L 10.29 0.025 1/27/2011 01:35 AM
T/R Hydrocarbons: C21-C22 0.025 mg/L 10.072 0.025 1/27/2011 01:35 AM
T/R Hydrocarbons: C23-C24 0.025 mg/L 10.029 0.025 1/27/2011 01:35 AM
T/R Hydrocarbons: C25-C26 0.025 mg/L 10.038 0.025 1/27/2011 01:35 AM
T/R Hydrocarbons: C27-C28 0.025 mg/L 10.042 0.025 1/27/2011 01:35 AM
T/R Hydrocarbons: C29-C30 0.025 mg/L 10.029 0.025 1/27/2011 01:35 AM
T/R Hydrocarbons: C31-C32 0.025 mg/L 10.038 0.025 1/27/2011 01:35 AM
T/R Hydrocarbons: C9-C10 5.0 mg/L 20014 5.0 1/27/2011 11:02 AM
T/R Hydrocarbons: C8-C17 12 mg/L 500190 12 1/27/2011 04:36 PM
 Surr: 2-Fluorobiphenyl S34-110 %REC 15390 0 1/27/2011 01:35 AM
 Surr: 2-Fluorobiphenyl SDO34-110 %REC 5000 0 1/27/2011 04:36 PM
 Surr: 2-Fluorobiphenyl SDO34-110 %REC 200 0 1/31/2011 08:40 PM
 Surr: 2-Fluorobiphenyl SDO34-110 %REC 2000 0 1/27/2011 11:02 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-103-GWS
Collection Date: 1/21/2011 9:40:00 AM

Matrix: LIQUID

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-007D

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110126D E11VS036QC Batch: PrepDate:

T/R Hydrocarbons: C4-C8 25000 mg/Kg 2500029000 4900 1/27/2011 04:18 AM
 Surr: Bromofluorobenzene (FID) 70-130 %REC 25000109 0 1/27/2011 04:18 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-103-GWS
Collection Date: 1/21/2011 9:40:00 AM

Matrix: LIQUID

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-007E

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3580A

RunID: GC21_110131A 70103QC Batch: PrepDate: 1/28/2011

T/R Hydrocarbons: C11-C12 19000 mg/Kg 200490000 19000 1/31/2011 08:56 PM
T/R Hydrocarbons: C13-C14 19000 mg/Kg 200280000 19000 1/31/2011 08:56 PM
T/R Hydrocarbons: C15-C16 19000 mg/Kg 20043000 19000 1/31/2011 08:56 PM
T/R Hydrocarbons: C17-C18 19000 mg/Kg 200ND 19000 1/31/2011 08:56 PM
T/R Hydrocarbons: C19-C20 19000 mg/Kg 200ND 19000 1/31/2011 08:56 PM
T/R Hydrocarbons: C21-C22 19000 mg/Kg 200ND 19000 1/31/2011 08:56 PM
T/R Hydrocarbons: C23-C24 19000 mg/Kg 200ND 19000 1/31/2011 08:56 PM
T/R Hydrocarbons: C25-C26 19000 mg/Kg 200ND 19000 1/31/2011 08:56 PM
T/R Hydrocarbons: C27-C28 19000 mg/Kg 200ND 19000 1/31/2011 08:56 PM
T/R Hydrocarbons: C29-C30 19000 mg/Kg 200ND 19000 1/31/2011 08:56 PM
T/R Hydrocarbons: C31-C32 19000 mg/Kg 200ND 19000 1/31/2011 08:56 PM
T/R Hydrocarbons: C8-C17 19000 mg/Kg 2001000000 19000 1/31/2011 08:56 PM
T/R Hydrocarbons: C9-C10 19000 mg/Kg 200160000 19000 1/31/2011 08:56 PM
 Surr: 2-Fluorobiphenyl SDO70-130 %REC 2000 0 1/31/2011 08:56 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-100-FB-01212011
Collection Date: 1/21/2011 10:15:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-008A

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110125B A11VW021QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 0.50 µg/L 1ND 0.45 1/25/2011 07:00 PM
1,1,1-Trichloroethane 0.50 µg/L 1ND 0.27 1/25/2011 07:00 PM
1,1,2,2-Tetrachloroethane 0.50 µg/L 1ND 0.35 1/25/2011 07:00 PM
1,1,2-Trichloroethane 0.50 µg/L 1ND 0.43 1/25/2011 07:00 PM
1,1-Dichloroethane 0.50 µg/L 1ND 0.17 1/25/2011 07:00 PM
1,1-Dichloroethene 0.50 µg/L 1ND 0.19 1/25/2011 07:00 PM
1,1-Dichloropropene 0.50 µg/L 1ND 0.30 1/25/2011 07:00 PM
1,2,3-Trichlorobenzene 0.50 µg/L 1ND 0.48 1/25/2011 07:00 PM
1,2,3-Trichloropropane 0.50 µg/L 1ND 0.24 1/25/2011 07:00 PM
1,2,4-Trichlorobenzene 0.50 µg/L 1ND 0.43 1/25/2011 07:00 PM
1,2,4-Trimethylbenzene 0.50 µg/L 1ND 0.44 1/25/2011 07:00 PM
1,2-Dibromo-3-chloropropane 0.50 µg/L 1ND 0.35 1/25/2011 07:00 PM
1,2-Dibromoethane 0.50 µg/L 1ND 0.37 1/25/2011 07:00 PM
1,2-Dichlorobenzene 0.50 µg/L 1ND 0.27 1/25/2011 07:00 PM
1,2-Dichloroethane 0.50 µg/L 1ND 0.16 1/25/2011 07:00 PM
1,2-Dichloropropane 0.50 µg/L 1ND 0.20 1/25/2011 07:00 PM
1,3,5-Trimethylbenzene 0.50 µg/L 1ND 0.36 1/25/2011 07:00 PM
1,3-Dichlorobenzene 0.50 µg/L 1ND 0.28 1/25/2011 07:00 PM
1,3-Dichloropropane 0.50 µg/L 1ND 0.32 1/25/2011 07:00 PM
1,4-Dichlorobenzene 0.50 µg/L 1ND 0.24 1/25/2011 07:00 PM
2,2-Dichloropropane 0.50 µg/L 1ND 0.32 1/25/2011 07:00 PM
2-Chlorotoluene 0.50 µg/L 1ND 0.31 1/25/2011 07:00 PM
4-Chlorotoluene 0.50 µg/L 1ND 0.23 1/25/2011 07:00 PM
4-Isopropyltoluene 0.50 µg/L 1ND 0.36 1/25/2011 07:00 PM
Benzene 0.50 µg/L 1ND 0.17 1/25/2011 07:00 PM
Bromobenzene 0.50 µg/L 1ND 0.21 1/25/2011 07:00 PM
Bromodichloromethane 0.50 µg/L 1ND 0.39 1/25/2011 07:00 PM
Bromoform 0.50 µg/L 1ND 0.30 1/25/2011 07:00 PM
Bromomethane 0.50 µg/L 1ND 0.32 1/25/2011 07:00 PM
Carbon tetrachloride 0.50 µg/L 1ND 0.38 1/25/2011 07:00 PM
Chlorobenzene 0.50 µg/L 1ND 0.28 1/25/2011 07:00 PM
Chloroethane 0.50 µg/L 1ND 0.35 1/25/2011 07:00 PM
Chloroform 0.50 µg/L 1ND 0.23 1/25/2011 07:00 PM
Chloromethane 0.50 µg/L 1ND 0.32 1/25/2011 07:00 PM
cis-1,2-Dichloroethene 0.50 µg/L 1ND 0.15 1/25/2011 07:00 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-100-FB-01212011
Collection Date: 1/21/2011 10:15:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-008A

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110125B A11VW021QC Batch: PrepDate:

cis-1,3-Dichloropropene 0.50 µg/L 1ND 0.29 1/25/2011 07:00 PM
Di-isopropyl ether 0.50 µg/L 1ND 0.12 1/25/2011 07:00 PM
Dibromochloromethane 0.50 µg/L 1ND 0.40 1/25/2011 07:00 PM
Dibromomethane 0.50 µg/L 1ND 0.19 1/25/2011 07:00 PM
Dichlorodifluoromethane 0.50 µg/L 1ND 0.33 1/25/2011 07:00 PM
Ethyl tert-butyl ether 0.50 µg/L 1ND 0.13 1/25/2011 07:00 PM
Ethylbenzene 0.50 µg/L 1ND 0.22 1/25/2011 07:00 PM
Hexachlorobutadiene 0.50 µg/L 1ND 0.28 1/25/2011 07:00 PM
Isopropylbenzene 0.50 µg/L 1ND 0.30 1/25/2011 07:00 PM
m,p-Xylene 1.0 µg/L 1ND 0.49 1/25/2011 07:00 PM
Methylene chloride 1.0 µg/L 1ND 1.0 1/25/2011 07:00 PM
MTBE 0.50 µg/L 1ND 0.15 1/25/2011 07:00 PM
n-Butylbenzene 0.50 µg/L 1ND 0.30 1/25/2011 07:00 PM
n-Propylbenzene 0.50 µg/L 1ND 0.36 1/25/2011 07:00 PM
Naphthalene 0.50 µg/L 1ND 0.35 1/25/2011 07:00 PM
o-Xylene 0.50 µg/L 1ND 0.27 1/25/2011 07:00 PM
sec-Butylbenzene 0.50 µg/L 1ND 0.33 1/25/2011 07:00 PM
Styrene 0.50 µg/L 1ND 0.38 1/25/2011 07:00 PM
Tert-amyl methyl ether 0.50 µg/L 1ND 0.20 1/25/2011 07:00 PM
Tert-Butanol 10 µg/L 1ND 3.3 1/25/2011 07:00 PM
tert-Butylbenzene 0.50 µg/L 1ND 0.35 1/25/2011 07:00 PM
Tetrachloroethene 0.50 µg/L 1ND 0.19 1/25/2011 07:00 PM
Toluene 0.50 µg/L 1ND 0.22 1/25/2011 07:00 PM
trans-1,2-Dichloroethene 0.50 µg/L 1ND 0.22 1/25/2011 07:00 PM
Trichloroethene 0.50 µg/L 1ND 0.15 1/25/2011 07:00 PM
Trichlorofluoromethane 0.50 µg/L 1ND 0.26 1/25/2011 07:00 PM
Vinyl chloride 0.50 µg/L 1ND 0.34 1/25/2011 07:00 PM
 Surr: 1,2-Dichloroethane-d4 70-130 %REC 177.2 0 1/25/2011 07:00 PM
 Surr: 4-Bromofluorobenzene 70-130 %REC 197.0 0 1/25/2011 07:00 PM
 Surr: Dibromofluoromethane 70-130 %REC 182.4 0 1/25/2011 07:00 PM
 Surr: Toluene-d8 70-130 %REC 194.6 0 1/25/2011 07:00 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-100-FB-01212011
Collection Date: 1/21/2011 10:15:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-008B

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_110125A M11VW019QC Batch: PrepDate:

T/R Hydrocarbons: C4-C8 0.050 mg/L 1ND 0.050 1/25/2011 12:33 PM
 Surr: Bromofluorobenzene (FID) 70-130 %REC 192.8 0 1/25/2011 12:33 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-100-FB-01212011
Collection Date: 1/21/2011 10:15:00 AM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-008C

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3510C

RunID: GC21_110126A 70034QC Batch: PrepDate: 1/26/2011

T/R Hydrocarbons: C11-C12 0.020 mg/L 1ND 0.020 1/27/2011 12:29 AM
T/R Hydrocarbons: C13-C14 0.020 mg/L 1ND 0.020 1/27/2011 12:29 AM
T/R Hydrocarbons: C15-C16 0.020 mg/L 1ND 0.020 1/27/2011 12:29 AM
T/R Hydrocarbons: C17-C18 0.020 mg/L 1ND 0.020 1/27/2011 12:29 AM
T/R Hydrocarbons: C19-C20 0.020 mg/L 1ND 0.020 1/27/2011 12:29 AM
T/R Hydrocarbons: C21-C22 0.020 mg/L 1ND 0.020 1/27/2011 12:29 AM
T/R Hydrocarbons: C23-C24 0.020 mg/L 1ND 0.020 1/27/2011 12:29 AM
T/R Hydrocarbons: C25-C26 0.020 mg/L 1ND 0.020 1/27/2011 12:29 AM
T/R Hydrocarbons: C27-C28 0.020 mg/L 1ND 0.020 1/27/2011 12:29 AM
T/R Hydrocarbons: C29-C30 0.020 mg/L 1ND 0.020 1/27/2011 12:29 AM
T/R Hydrocarbons: C31-C32 0.020 mg/L 1ND 0.020 1/27/2011 12:29 AM
T/R Hydrocarbons: C9-C10 0.020 mg/L 1ND 0.020 1/27/2011 12:29 AM
T/R Hydrocarbons: C8-C17 0.020 mg/L 1ND 0.020 1/27/2011 12:29 AM
 Surr: 2-Fluorobiphenyl 34-110 %REC 147.6 0 1/27/2011 12:29 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-108-1.5
Collection Date: 1/21/2011 11:15:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-009A

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP8_110126E 70012QC Batch: PrepDate: 1/26/2011

Antimony J2.0 mg/Kg 11.3 0.28 1/26/2011 06:15 PM
Arsenic 1.0 mg/Kg 1ND 0.27 1/26/2011 06:15 PM
Barium 1.0 mg/Kg 1150 0.13 1/26/2011 06:15 PM
Beryllium 1.0 mg/Kg 1ND 0.055 1/26/2011 06:15 PM
Cadmium J1.0 mg/Kg 10.36 0.0064 1/26/2011 06:15 PM
Chromium 1.0 mg/Kg 123 0.088 1/26/2011 06:15 PM
Cobalt 1.0 mg/Kg 111 0.014 1/26/2011 06:15 PM
Copper 2.0 mg/Kg 127 0.26 1/26/2011 06:15 PM
Lead 1.0 mg/Kg 114 0.11 1/26/2011 06:15 PM
Molybdenum J1.0 mg/Kg 10.27 0.043 1/26/2011 06:15 PM
Nickel 1.0 mg/Kg 117 0.032 1/26/2011 06:15 PM
Selenium 1.0 mg/Kg 1ND 0.43 1/26/2011 06:15 PM
Silver 1.0 mg/Kg 1ND 0.017 1/26/2011 06:15 PM
Thallium J1.0 mg/Kg 10.64 0.23 1/26/2011 06:15 PM
Vanadium 1.0 mg/Kg 140 0.019 1/26/2011 06:15 PM
Zinc 1.0 mg/Kg 166 0.19 1/26/2011 06:15 PM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110126B 70020QC Batch: PrepDate: 1/26/2011

T/R Hydrocarbons: C11-C12 3.0 mg/Kg 15.8 3.0 1/26/2011 08:25 PM
T/R Hydrocarbons: C13-C14 3.0 mg/Kg 15.4 3.0 1/26/2011 08:25 PM
T/R Hydrocarbons: C15-C16 3.0 mg/Kg 1ND 3.0 1/26/2011 08:25 PM
T/R Hydrocarbons: C17-C18 3.0 mg/Kg 1ND 3.0 1/26/2011 08:25 PM
T/R Hydrocarbons: C19-C20 3.0 mg/Kg 1ND 3.0 1/26/2011 08:25 PM
T/R Hydrocarbons: C21-C22 3.0 mg/Kg 1ND 3.0 1/26/2011 08:25 PM
T/R Hydrocarbons: C23-C24 3.0 mg/Kg 1ND 3.0 1/26/2011 08:25 PM
T/R Hydrocarbons: C25-C26 3.0 mg/Kg 1ND 3.0 1/26/2011 08:25 PM
T/R Hydrocarbons: C27-C28 3.0 mg/Kg 1ND 3.0 1/26/2011 08:25 PM
T/R Hydrocarbons: C29-C30 3.0 mg/Kg 1ND 3.0 1/26/2011 08:25 PM
T/R Hydrocarbons: C31-C32 3.0 mg/Kg 1ND 3.0 1/26/2011 08:25 PM
T/R Hydrocarbons: C9-C10 3.0 mg/Kg 1ND 3.0 1/26/2011 08:25 PM
T/R Hydrocarbons: C8-C17 3.0 mg/Kg 117 3.0 1/26/2011 08:25 PM
 Surr: 2-Fluorobiphenyl 27-100 %REC 153.8 0 1/26/2011 08:25 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-108-1.5
Collection Date: 1/21/2011 11:15:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-009A

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110126A 70010QC Batch: PrepDate: 1/26/2011

Mercury J0.10 mg/Kg 10.058 0.0076 1/26/2011 03:14 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-108-1.5
Collection Date: 1/21/2011 11:15:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-009B

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110126B E11VS034QC Batch: PrepDate: 1/21/2011

T/R Hydrocarbons: C4-C8 0.72 mg/Kg 12.1 0.14 1/26/2011 01:14 PM
 Surr: Bromofluorobenzene (FID) S53-158 %REC 1655 0 1/26/2011 01:14 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-108-5.5
Collection Date: 1/21/2011 11:21:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-010A

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP8_110126E 70012QC Batch: PrepDate: 1/26/2011

Antimony J2.0 mg/Kg 10.51 0.28 1/26/2011 06:29 PM
Arsenic 1.0 mg/Kg 1ND 0.27 1/26/2011 06:29 PM
Barium 1.0 mg/Kg 1160 0.13 1/26/2011 06:29 PM
Beryllium 1.0 mg/Kg 1ND 0.055 1/26/2011 06:29 PM
Cadmium J1.0 mg/Kg 10.26 0.0064 1/26/2011 06:29 PM
Chromium 1.0 mg/Kg 116 0.088 1/26/2011 06:29 PM
Cobalt 1.0 mg/Kg 19.0 0.014 1/26/2011 06:29 PM
Copper 2.0 mg/Kg 117 0.26 1/26/2011 06:29 PM
Lead 1.0 mg/Kg 13.2 0.11 1/26/2011 06:29 PM
Molybdenum 1.0 mg/Kg 11.1 0.043 1/26/2011 06:29 PM
Nickel 1.0 mg/Kg 112 0.032 1/26/2011 06:29 PM
Selenium 1.0 mg/Kg 1ND 0.43 1/26/2011 06:29 PM
Silver 1.0 mg/Kg 1ND 0.017 1/26/2011 06:29 PM
Thallium J1.0 mg/Kg 10.62 0.23 1/26/2011 06:29 PM
Vanadium 1.0 mg/Kg 132 0.019 1/26/2011 06:29 PM
Zinc 1.0 mg/Kg 137 0.19 1/26/2011 06:29 PM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110126D 70036QC Batch: PrepDate: 1/26/2011

T/R Hydrocarbons: C11-C12 300 mg/Kg 1001800 300 1/27/2011 04:19 PM
T/R Hydrocarbons: C13-C14 300 mg/Kg 100410 300 1/27/2011 04:19 PM
T/R Hydrocarbons: C15-C16 3.0 mg/Kg 137 3.0 1/27/2011 01:05 PM
T/R Hydrocarbons: C17-C18 3.0 mg/Kg 119 3.0 1/27/2011 01:05 PM
T/R Hydrocarbons: C19-C20 3.0 mg/Kg 114 3.0 1/27/2011 01:05 PM
T/R Hydrocarbons: C21-C22 3.0 mg/Kg 19.5 3.0 1/27/2011 01:05 PM
T/R Hydrocarbons: C23-C24 3.0 mg/Kg 15.5 3.0 1/27/2011 01:05 PM
T/R Hydrocarbons: C25-C26 3.0 mg/Kg 14.1 3.0 1/27/2011 01:05 PM
T/R Hydrocarbons: C27-C28 3.0 mg/Kg 16.3 3.0 1/27/2011 01:05 PM
T/R Hydrocarbons: C29-C30 3.0 mg/Kg 14.5 3.0 1/27/2011 01:05 PM
T/R Hydrocarbons: C31-C32 3.0 mg/Kg 14.2 3.0 1/27/2011 01:05 PM
T/R Hydrocarbons: C9-C10 300 mg/Kg 1001800 300 1/27/2011 04:19 PM
T/R Hydrocarbons: C8-C17 300 mg/Kg 1004100 300 1/27/2011 04:19 PM
 Surr: 2-Fluorobiphenyl SDO27-100 %REC 1000 0 1/27/2011 04:19 PM
 Surr: 2-Fluorobiphenyl 27-100 %REC 177.5 0 1/27/2011 01:05 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-108-5.5
Collection Date: 1/21/2011 11:21:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-010A

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110126A 70010QC Batch: PrepDate: 1/26/2011

Mercury J0.10 mg/Kg 10.032 0.0076 1/26/2011 03:16 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-108-5.5
Collection Date: 1/21/2011 11:21:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-010D

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110126D E11VS036QC Batch: PrepDate: 1/21/2011

T/R Hydrocarbons: C4-C8 84 mg/Kg 100790 16 1/27/2011 03:49 AM
 Surr: Bromofluorobenzene (FID) S53-158 %REC 1003370 0 1/27/2011 03:49 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-108-5.5
Collection Date: 1/21/2011 11:21:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-010G

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110127A K11VS036QC Batch: PrepDate: 1/21/2011

1,1,1,2-Tetrachloroethane 29000 µg/Kg 5000ND 9900 1/27/2011 12:18 PM
1,1,1-Trichloroethane 29000 µg/Kg 5000ND 3700 1/27/2011 12:18 PM
1,1,2,2-Tetrachloroethane 29000 µg/Kg 5000ND 9000 1/27/2011 12:18 PM
1,1,2-Trichloroethane 29000 µg/Kg 5000ND 9400 1/27/2011 12:18 PM
1,1-Dichloroethane 29000 µg/Kg 5000ND 2900 1/27/2011 12:18 PM
1,1-Dichloroethene 29000 µg/Kg 5000ND 7300 1/27/2011 12:18 PM
1,1-Dichloropropene 29000 µg/Kg 5000ND 8700 1/27/2011 12:18 PM
1,2,3-Trichlorobenzene 29000 µg/Kg 5000ND 5900 1/27/2011 12:18 PM
1,2,3-Trichloropropane 29000 µg/Kg 5000ND 4300 1/27/2011 12:18 PM
1,2,4-Trichlorobenzene 29000 µg/Kg 5000ND 7700 1/27/2011 12:18 PM
1,2,4-Trimethylbenzene 72000 µg/Kg 125003300000 12000 1/27/2011 01:40 PM
1,2-Dibromo-3-chloropropane 57000 µg/Kg 5000ND 11000 1/27/2011 12:18 PM
1,2-Dibromoethane 29000 µg/Kg 5000ND 8400 1/27/2011 12:18 PM
1,2-Dichlorobenzene 29000 µg/Kg 5000ND 4800 1/27/2011 12:18 PM
1,2-Dichloroethane 29000 µg/Kg 5000ND 6700 1/27/2011 12:18 PM
1,2-Dichloropropane 29000 µg/Kg 5000ND 9000 1/27/2011 12:18 PM
1,3,5-Trimethylbenzene 29000 µg/Kg 50001100000 5700 1/27/2011 12:18 PM
1,3-Dichlorobenzene 29000 µg/Kg 5000ND 5800 1/27/2011 12:18 PM
1,3-Dichloropropane 29000 µg/Kg 5000ND 6000 1/27/2011 12:18 PM
1,4-Dichlorobenzene 29000 µg/Kg 5000ND 6900 1/27/2011 12:18 PM
2,2-Dichloropropane 29000 µg/Kg 5000ND 5000 1/27/2011 12:18 PM
2-Chlorotoluene 29000 µg/Kg 5000ND 3800 1/27/2011 12:18 PM
4-Chlorotoluene 29000 µg/Kg 5000ND 3900 1/27/2011 12:18 PM
4-Isopropyltoluene J29000 µg/Kg 500022000 3300 1/27/2011 12:18 PM
Benzene 29000 µg/Kg 5000ND 4700 1/27/2011 12:18 PM
Bromobenzene 29000 µg/Kg 5000ND 9000 1/27/2011 12:18 PM
Bromodichloromethane 29000 µg/Kg 5000ND 4900 1/27/2011 12:18 PM
Bromoform 29000 µg/Kg 5000ND 6900 1/27/2011 12:18 PM
Bromomethane 29000 µg/Kg 5000ND 5000 1/27/2011 12:18 PM
Carbon tetrachloride 29000 µg/Kg 5000ND 7600 1/27/2011 12:18 PM
Chlorobenzene 29000 µg/Kg 5000ND 5100 1/27/2011 12:18 PM
Chloroethane 29000 µg/Kg 5000ND 7600 1/27/2011 12:18 PM
Chloroform 29000 µg/Kg 5000ND 3600 1/27/2011 12:18 PM
Chloromethane 29000 µg/Kg 5000ND 4700 1/27/2011 12:18 PM
cis-1,2-Dichloroethene 29000 µg/Kg 5000ND 6900 1/27/2011 12:18 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-108-5.5
Collection Date: 1/21/2011 11:21:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-010G

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110127A K11VS036QC Batch: PrepDate: 1/21/2011

cis-1,3-Dichloropropene 29000 µg/Kg 5000ND 7300 1/27/2011 12:18 PM
Di-isopropyl ether 29000 µg/Kg 5000ND 3700 1/27/2011 12:18 PM
Dibromochloromethane 29000 µg/Kg 5000ND 3900 1/27/2011 12:18 PM
Dibromomethane 29000 µg/Kg 5000ND 9700 1/27/2011 12:18 PM
Dichlorodifluoromethane 29000 µg/Kg 5000ND 3400 1/27/2011 12:18 PM
Ethyl Tert-butyl ether 29000 µg/Kg 5000ND 4300 1/27/2011 12:18 PM
Ethylbenzene 29000 µg/Kg 5000710000 5200 1/27/2011 12:18 PM
Hexachlorobutadiene 29000 µg/Kg 5000ND 19000 1/27/2011 12:18 PM
Isopropylbenzene 29000 µg/Kg 5000120000 7000 1/27/2011 12:18 PM
m,p-Xylene 57000 µg/Kg 50002600000 9700 1/27/2011 12:18 PM
Methylene chloride 29000 µg/Kg 5000ND 29000 1/27/2011 12:18 PM
MTBE 29000 µg/Kg 5000ND 4400 1/27/2011 12:18 PM
n-Butylbenzene 29000 µg/Kg 5000390000 6000 1/27/2011 12:18 PM
n-Propylbenzene 29000 µg/Kg 5000570000 5200 1/27/2011 12:18 PM
Naphthalene 29000 µg/Kg 5000400000 9600 1/27/2011 12:18 PM
o-Xylene 29000 µg/Kg 5000970000 5900 1/27/2011 12:18 PM
sec-Butylbenzene 29000 µg/Kg 500087000 4900 1/27/2011 12:18 PM
Styrene 29000 µg/Kg 5000ND 5100 1/27/2011 12:18 PM
Tert-amyl methyl ether 29000 µg/Kg 5000ND 3700 1/27/2011 12:18 PM
Tert-Butanol 570000 µg/Kg 5000ND 41000 1/27/2011 12:18 PM
tert-Butylbenzene 29000 µg/Kg 5000ND 3500 1/27/2011 12:18 PM
Tetrachloroethene 29000 µg/Kg 5000ND 6000 1/27/2011 12:18 PM
Toluene 29000 µg/Kg 5000ND 4800 1/27/2011 12:18 PM
trans-1,2-Dichloroethene 29000 µg/Kg 5000ND 5700 1/27/2011 12:18 PM
Trichloroethene 29000 µg/Kg 5000ND 11000 1/27/2011 12:18 PM
Trichlorofluoromethane 29000 µg/Kg 5000ND 6700 1/27/2011 12:18 PM
Vinyl chloride 29000 µg/Kg 5000ND 3400 1/27/2011 12:18 PM
 Surr: 1,2-Dichloroethane-d4 70-150 %REC 500092.7 0 1/27/2011 12:18 PM
 Surr: 1,2-Dichloroethane-d4 70-150 %REC 1250088.8 0 1/27/2011 01:40 PM
 Surr: 4-Bromofluorobenzene 64-126 %REC 500092.1 0 1/27/2011 12:18 PM
 Surr: 4-Bromofluorobenzene 64-126 %REC 1250085.6 0 1/27/2011 01:40 PM
 Surr: Dibromofluoromethane 69-138 %REC 500097.5 0 1/27/2011 12:18 PM
 Surr: Dibromofluoromethane 69-138 %REC 1250099.9 0 1/27/2011 01:40 PM
 Surr: Toluene-d8 70-128 %REC 12500104 0 1/27/2011 01:40 PM
 Surr: Toluene-d8 70-128 %REC 5000109 0 1/27/2011 12:18 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-108-10.5
Collection Date: 1/21/2011 11:26:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-011A

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP8_110126E 70012QC Batch: PrepDate: 1/26/2011

Antimony J2.0 mg/Kg 10.62 0.28 1/26/2011 06:34 PM
Arsenic 1.0 mg/Kg 1ND 0.27 1/26/2011 06:34 PM
Barium 1.0 mg/Kg 1140 0.13 1/26/2011 06:34 PM
Beryllium 1.0 mg/Kg 1ND 0.055 1/26/2011 06:34 PM
Cadmium J1.0 mg/Kg 10.25 0.0064 1/26/2011 06:34 PM
Chromium 1.0 mg/Kg 120 0.088 1/26/2011 06:34 PM
Cobalt 1.0 mg/Kg 110 0.014 1/26/2011 06:34 PM
Copper 2.0 mg/Kg 122 0.26 1/26/2011 06:34 PM
Lead 1.0 mg/Kg 14.6 0.11 1/26/2011 06:34 PM
Molybdenum J1.0 mg/Kg 10.72 0.043 1/26/2011 06:34 PM
Nickel 1.0 mg/Kg 114 0.032 1/26/2011 06:34 PM
Selenium 1.0 mg/Kg 1ND 0.43 1/26/2011 06:34 PM
Silver 1.0 mg/Kg 1ND 0.017 1/26/2011 06:34 PM
Thallium J1.0 mg/Kg 10.54 0.23 1/26/2011 06:34 PM
Vanadium 1.0 mg/Kg 137 0.019 1/26/2011 06:34 PM
Zinc 1.0 mg/Kg 144 0.19 1/26/2011 06:34 PM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110126D 70036QC Batch: PrepDate: 1/26/2011

T/R Hydrocarbons: C11-C12 3.0 mg/Kg 130 3.0 1/27/2011 10:11 AM
T/R Hydrocarbons: C13-C14 3.0 mg/Kg 19.5 3.0 1/27/2011 10:11 AM
T/R Hydrocarbons: C15-C16 3.0 mg/Kg 1ND 3.0 1/27/2011 10:11 AM
T/R Hydrocarbons: C17-C18 3.0 mg/Kg 1ND 3.0 1/27/2011 10:11 AM
T/R Hydrocarbons: C19-C20 3.0 mg/Kg 1ND 3.0 1/27/2011 10:11 AM
T/R Hydrocarbons: C21-C22 3.0 mg/Kg 1ND 3.0 1/27/2011 10:11 AM
T/R Hydrocarbons: C23-C24 3.0 mg/Kg 1ND 3.0 1/27/2011 10:11 AM
T/R Hydrocarbons: C25-C26 3.0 mg/Kg 1ND 3.0 1/27/2011 10:11 AM
T/R Hydrocarbons: C27-C28 3.0 mg/Kg 1ND 3.0 1/27/2011 10:11 AM
T/R Hydrocarbons: C29-C30 3.0 mg/Kg 1ND 3.0 1/27/2011 10:11 AM
T/R Hydrocarbons: C31-C32 3.0 mg/Kg 1ND 3.0 1/27/2011 10:11 AM
T/R Hydrocarbons: C9-C10 3.0 mg/Kg 124 3.0 1/27/2011 10:11 AM
T/R Hydrocarbons: C8-C17 3.0 mg/Kg 169 3.0 1/27/2011 10:11 AM
 Surr: 2-Fluorobiphenyl 27-100 %REC 158.3 0 1/27/2011 10:11 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-108-10.5
Collection Date: 1/21/2011 11:26:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-011A

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110126A 70010QC Batch: PrepDate: 1/26/2011

Mercury J0.10 mg/Kg 10.066 0.0076 1/26/2011 03:20 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-108-10.5
Collection Date: 1/21/2011 11:26:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-011D

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110126D E11VS036QC Batch: PrepDate: 1/21/2011

T/R Hydrocarbons: C4-C8 39 mg/Kg 50200 7.5 1/27/2011 03:20 AM
 Surr: Bromofluorobenzene (FID) S53-158 %REC 501320 0 1/27/2011 03:20 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-108-10.5
Collection Date: 1/21/2011 11:26:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-011G

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110127A K11VS036QC Batch: PrepDate: 1/21/2011

1,1,1,2-Tetrachloroethane 19000 µg/Kg 5000ND 6700 1/27/2011 12:34 PM
1,1,1-Trichloroethane 19000 µg/Kg 5000ND 2500 1/27/2011 12:34 PM
1,1,2,2-Tetrachloroethane 19000 µg/Kg 5000ND 6100 1/27/2011 12:34 PM
1,1,2-Trichloroethane 19000 µg/Kg 5000ND 6300 1/27/2011 12:34 PM
1,1-Dichloroethane 19000 µg/Kg 5000ND 1900 1/27/2011 12:34 PM
1,1-Dichloroethene 19000 µg/Kg 5000ND 4900 1/27/2011 12:34 PM
1,1-Dichloropropene 19000 µg/Kg 5000ND 5900 1/27/2011 12:34 PM
1,2,3-Trichlorobenzene 19000 µg/Kg 5000ND 4000 1/27/2011 12:34 PM
1,2,3-Trichloropropane 19000 µg/Kg 5000ND 2900 1/27/2011 12:34 PM
1,2,4-Trichlorobenzene 19000 µg/Kg 5000ND 5200 1/27/2011 12:34 PM
1,2,4-Trimethylbenzene 19000 µg/Kg 5000560000 3300 1/27/2011 12:34 PM
1,2-Dibromo-3-chloropropane 39000 µg/Kg 5000ND 7400 1/27/2011 12:34 PM
1,2-Dibromoethane 19000 µg/Kg 5000ND 5700 1/27/2011 12:34 PM
1,2-Dichlorobenzene 19000 µg/Kg 5000ND 3200 1/27/2011 12:34 PM
1,2-Dichloroethane 19000 µg/Kg 5000ND 4500 1/27/2011 12:34 PM
1,2-Dichloropropane 19000 µg/Kg 5000ND 6000 1/27/2011 12:34 PM
1,3,5-Trimethylbenzene 19000 µg/Kg 5000180000 3900 1/27/2011 12:34 PM
1,3-Dichlorobenzene 19000 µg/Kg 5000ND 3900 1/27/2011 12:34 PM
1,3-Dichloropropane 19000 µg/Kg 5000ND 4100 1/27/2011 12:34 PM
1,4-Dichlorobenzene 19000 µg/Kg 5000ND 4600 1/27/2011 12:34 PM
2,2-Dichloropropane 19000 µg/Kg 5000ND 3400 1/27/2011 12:34 PM
2-Chlorotoluene 19000 µg/Kg 5000ND 2500 1/27/2011 12:34 PM
4-Chlorotoluene 19000 µg/Kg 5000ND 2600 1/27/2011 12:34 PM
4-Isopropyltoluene 19000 µg/Kg 5000ND 2200 1/27/2011 12:34 PM
Benzene 19000 µg/Kg 5000ND 3200 1/27/2011 12:34 PM
Bromobenzene 19000 µg/Kg 5000ND 6000 1/27/2011 12:34 PM
Bromodichloromethane 19000 µg/Kg 5000ND 3300 1/27/2011 12:34 PM
Bromoform 19000 µg/Kg 5000ND 4700 1/27/2011 12:34 PM
Bromomethane 19000 µg/Kg 5000ND 3400 1/27/2011 12:34 PM
Carbon tetrachloride 19000 µg/Kg 5000ND 5100 1/27/2011 12:34 PM
Chlorobenzene 19000 µg/Kg 5000ND 3500 1/27/2011 12:34 PM
Chloroethane 19000 µg/Kg 5000ND 5100 1/27/2011 12:34 PM
Chloroform 19000 µg/Kg 5000ND 2400 1/27/2011 12:34 PM
Chloromethane 19000 µg/Kg 5000ND 3200 1/27/2011 12:34 PM
cis-1,2-Dichloroethene 19000 µg/Kg 5000ND 4600 1/27/2011 12:34 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-108-10.5
Collection Date: 1/21/2011 11:26:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-011G

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110127A K11VS036QC Batch: PrepDate: 1/21/2011

cis-1,3-Dichloropropene 19000 µg/Kg 5000ND 4900 1/27/2011 12:34 PM
Di-isopropyl ether 19000 µg/Kg 5000ND 2500 1/27/2011 12:34 PM
Dibromochloromethane 19000 µg/Kg 5000ND 2600 1/27/2011 12:34 PM
Dibromomethane 19000 µg/Kg 5000ND 6500 1/27/2011 12:34 PM
Dichlorodifluoromethane 19000 µg/Kg 5000ND 2300 1/27/2011 12:34 PM
Ethyl Tert-butyl ether 19000 µg/Kg 5000ND 2900 1/27/2011 12:34 PM
Ethylbenzene 19000 µg/Kg 5000120000 3500 1/27/2011 12:34 PM
Hexachlorobutadiene 19000 µg/Kg 5000ND 13000 1/27/2011 12:34 PM
Isopropylbenzene 19000 µg/Kg 500021000 4700 1/27/2011 12:34 PM
m,p-Xylene 39000 µg/Kg 5000460000 6500 1/27/2011 12:34 PM
Methylene chloride 19000 µg/Kg 5000ND 19000 1/27/2011 12:34 PM
MTBE 19000 µg/Kg 5000ND 3000 1/27/2011 12:34 PM
n-Butylbenzene 19000 µg/Kg 500052000 4000 1/27/2011 12:34 PM
n-Propylbenzene 19000 µg/Kg 500091000 3500 1/27/2011 12:34 PM
Naphthalene 19000 µg/Kg 500046000 6400 1/27/2011 12:34 PM
o-Xylene 19000 µg/Kg 5000150000 4000 1/27/2011 12:34 PM
sec-Butylbenzene J19000 µg/Kg 500013000 3300 1/27/2011 12:34 PM
Styrene 19000 µg/Kg 5000ND 3500 1/27/2011 12:34 PM
Tert-amyl methyl ether 19000 µg/Kg 5000ND 2500 1/27/2011 12:34 PM
Tert-Butanol 390000 µg/Kg 5000ND 27000 1/27/2011 12:34 PM
tert-Butylbenzene 19000 µg/Kg 5000ND 2300 1/27/2011 12:34 PM
Tetrachloroethene 19000 µg/Kg 5000ND 4100 1/27/2011 12:34 PM
Toluene 19000 µg/Kg 5000ND 3200 1/27/2011 12:34 PM
trans-1,2-Dichloroethene 19000 µg/Kg 5000ND 3800 1/27/2011 12:34 PM
Trichloroethene 19000 µg/Kg 5000ND 7600 1/27/2011 12:34 PM
Trichlorofluoromethane 19000 µg/Kg 5000ND 4500 1/27/2011 12:34 PM
Vinyl chloride 19000 µg/Kg 5000ND 2300 1/27/2011 12:34 PM
 Surr: 1,2-Dichloroethane-d4 70-150 %REC 500088.9 0 1/27/2011 12:34 PM
 Surr: 4-Bromofluorobenzene 64-126 %REC 500082.8 0 1/27/2011 12:34 PM
 Surr: Dibromofluoromethane 69-138 %REC 500097.9 0 1/27/2011 12:34 PM
 Surr: Toluene-d8 70-128 %REC 5000102 0 1/27/2011 12:34 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-108-15.5
Collection Date: 1/21/2011 11:30:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-012A

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP8_110126E 70012QC Batch: PrepDate: 1/26/2011

Antimony J2.0 mg/Kg 10.53 0.28 1/26/2011 06:39 PM
Arsenic 1.0 mg/Kg 1ND 0.27 1/26/2011 06:39 PM
Barium 1.0 mg/Kg 1130 0.13 1/26/2011 06:39 PM
Beryllium 1.0 mg/Kg 1ND 0.055 1/26/2011 06:39 PM
Cadmium J1.0 mg/Kg 10.25 0.0064 1/26/2011 06:39 PM
Chromium 1.0 mg/Kg 118 0.088 1/26/2011 06:39 PM
Cobalt 1.0 mg/Kg 19.9 0.014 1/26/2011 06:39 PM
Copper 2.0 mg/Kg 120 0.26 1/26/2011 06:39 PM
Lead 1.0 mg/Kg 14.4 0.11 1/26/2011 06:39 PM
Molybdenum J1.0 mg/Kg 10.84 0.043 1/26/2011 06:39 PM
Nickel 1.0 mg/Kg 114 0.032 1/26/2011 06:39 PM
Selenium 1.0 mg/Kg 1ND 0.43 1/26/2011 06:39 PM
Silver 1.0 mg/Kg 1ND 0.017 1/26/2011 06:39 PM
Thallium J1.0 mg/Kg 10.60 0.23 1/26/2011 06:39 PM
Vanadium 1.0 mg/Kg 135 0.019 1/26/2011 06:39 PM
Zinc 1.0 mg/Kg 143 0.19 1/26/2011 06:39 PM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110126D 70036QC Batch: PrepDate: 1/26/2011

T/R Hydrocarbons: C11-C12 3.0 mg/Kg 1ND 3.0 1/27/2011 10:28 AM
T/R Hydrocarbons: C13-C14 3.0 mg/Kg 1ND 3.0 1/27/2011 10:28 AM
T/R Hydrocarbons: C15-C16 3.0 mg/Kg 1ND 3.0 1/27/2011 10:28 AM
T/R Hydrocarbons: C17-C18 3.0 mg/Kg 1ND 3.0 1/27/2011 10:28 AM
T/R Hydrocarbons: C19-C20 3.0 mg/Kg 1ND 3.0 1/27/2011 10:28 AM
T/R Hydrocarbons: C21-C22 3.0 mg/Kg 1ND 3.0 1/27/2011 10:28 AM
T/R Hydrocarbons: C23-C24 3.0 mg/Kg 1ND 3.0 1/27/2011 10:28 AM
T/R Hydrocarbons: C25-C26 3.0 mg/Kg 1ND 3.0 1/27/2011 10:28 AM
T/R Hydrocarbons: C27-C28 3.0 mg/Kg 1ND 3.0 1/27/2011 10:28 AM
T/R Hydrocarbons: C29-C30 3.0 mg/Kg 1ND 3.0 1/27/2011 10:28 AM
T/R Hydrocarbons: C31-C32 3.0 mg/Kg 1ND 3.0 1/27/2011 10:28 AM
T/R Hydrocarbons: C9-C10 3.0 mg/Kg 1ND 3.0 1/27/2011 10:28 AM
T/R Hydrocarbons: C8-C17 3.0 mg/Kg 1ND 3.0 1/27/2011 10:28 AM
 Surr: 2-Fluorobiphenyl 27-100 %REC 139.2 0 1/27/2011 10:28 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-108-15.5
Collection Date: 1/21/2011 11:30:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-012A

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110126A 70010QC Batch: PrepDate: 1/26/2011

Mercury J0.10 mg/Kg 10.037 0.0076 1/26/2011 02:53 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-108-15.5
Collection Date: 1/21/2011 11:30:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-012C

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110126D E11VS036QC Batch: PrepDate: 1/21/2011

T/R Hydrocarbons: C4-C8 J0.78 mg/Kg 10.68 0.15 1/27/2011 03:05 AM
 Surr: Bromofluorobenzene (FID) S53-158 %REC 1171 0 1/27/2011 03:05 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-108-15.5
Collection Date: 1/21/2011 11:30:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-012E

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110127A K11VS036QC Batch: PrepDate: 1/21/2011

1,1,1,2-Tetrachloroethane 3.5 µg/Kg 1ND 1.2 1/27/2011 12:51 PM
1,1,1-Trichloroethane 3.5 µg/Kg 1ND 0.46 1/27/2011 12:51 PM
1,1,2,2-Tetrachloroethane 3.5 µg/Kg 1ND 1.1 1/27/2011 12:51 PM
1,1,2-Trichloroethane 3.5 µg/Kg 1ND 1.2 1/27/2011 12:51 PM
1,1-Dichloroethane 3.5 µg/Kg 1ND 0.36 1/27/2011 12:51 PM
1,1-Dichloroethene 3.5 µg/Kg 1ND 0.90 1/27/2011 12:51 PM
1,1-Dichloropropene 3.5 µg/Kg 1ND 1.1 1/27/2011 12:51 PM
1,2,3-Trichlorobenzene 3.5 µg/Kg 1ND 0.74 1/27/2011 12:51 PM
1,2,3-Trichloropropane 3.5 µg/Kg 1ND 0.53 1/27/2011 12:51 PM
1,2,4-Trichlorobenzene 3.5 µg/Kg 1ND 0.95 1/27/2011 12:51 PM
1,2-Dibromo-3-chloropropane 7.1 µg/Kg 1ND 1.4 1/27/2011 12:51 PM
1,2-Dibromoethane 3.5 µg/Kg 1ND 1.0 1/27/2011 12:51 PM
1,2-Dichlorobenzene 3.5 µg/Kg 1ND 0.59 1/27/2011 12:51 PM
1,2-Dichloroethane 3.5 µg/Kg 1ND 0.83 1/27/2011 12:51 PM
1,2-Dichloropropane 3.5 µg/Kg 1ND 1.1 1/27/2011 12:51 PM
1,3,5-Trimethylbenzene 3.5 µg/Kg 1200 0.71 1/27/2011 12:51 PM
1,3-Dichlorobenzene 3.5 µg/Kg 1ND 0.71 1/27/2011 12:51 PM
1,3-Dichloropropane 3.5 µg/Kg 1ND 0.75 1/27/2011 12:51 PM
1,4-Dichlorobenzene 3.5 µg/Kg 1ND 0.85 1/27/2011 12:51 PM
2,2-Dichloropropane 3.5 µg/Kg 1ND 0.62 1/27/2011 12:51 PM
2-Chlorotoluene 3.5 µg/Kg 1ND 0.47 1/27/2011 12:51 PM
4-Chlorotoluene 3.5 µg/Kg 1ND 0.48 1/27/2011 12:51 PM
4-Isopropyltoluene J3.5 µg/Kg 12.7 0.41 1/27/2011 12:51 PM
Benzene 3.5 µg/Kg 14.6 0.58 1/27/2011 12:51 PM
Bromobenzene 3.5 µg/Kg 1ND 1.1 1/27/2011 12:51 PM
Bromodichloromethane 3.5 µg/Kg 1ND 0.61 1/27/2011 12:51 PM
Bromoform 3.5 µg/Kg 1ND 0.86 1/27/2011 12:51 PM
Bromomethane 3.5 µg/Kg 1ND 0.62 1/27/2011 12:51 PM
Carbon tetrachloride 3.5 µg/Kg 1ND 0.95 1/27/2011 12:51 PM
Chlorobenzene 3.5 µg/Kg 1ND 0.64 1/27/2011 12:51 PM
Chloroethane 3.5 µg/Kg 1ND 0.93 1/27/2011 12:51 PM
Chloroform 3.5 µg/Kg 1ND 0.44 1/27/2011 12:51 PM
Chloromethane 3.5 µg/Kg 1ND 0.58 1/27/2011 12:51 PM
cis-1,2-Dichloroethene 3.5 µg/Kg 1ND 0.85 1/27/2011 12:51 PM
cis-1,3-Dichloropropene 3.5 µg/Kg 1ND 0.90 1/27/2011 12:51 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-108-15.5
Collection Date: 1/21/2011 11:30:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-012E

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110127A K11VS036QC Batch: PrepDate: 1/21/2011

Di-isopropyl ether 3.5 µg/Kg 1ND 0.46 1/27/2011 12:51 PM
Dibromochloromethane 3.5 µg/Kg 1ND 0.48 1/27/2011 12:51 PM
Dibromomethane 3.5 µg/Kg 1ND 1.2 1/27/2011 12:51 PM
Dichlorodifluoromethane 3.5 µg/Kg 1ND 0.43 1/27/2011 12:51 PM
Ethyl Tert-butyl ether 3.5 µg/Kg 1ND 0.53 1/27/2011 12:51 PM
Hexachlorobutadiene 3.5 µg/Kg 1ND 2.4 1/27/2011 12:51 PM
Isopropylbenzene 3.5 µg/Kg 129 0.87 1/27/2011 12:51 PM
Methylene chloride 3.5 µg/Kg 1ND 3.5 1/27/2011 12:51 PM
MTBE 3.5 µg/Kg 1ND 0.55 1/27/2011 12:51 PM
n-Butylbenzene 3.5 µg/Kg 151 0.74 1/27/2011 12:51 PM
n-Propylbenzene 3.5 µg/Kg 1110 0.64 1/27/2011 12:51 PM
Naphthalene 3.5 µg/Kg 1130 1.2 1/27/2011 12:51 PM
o-Xylene 3.5 µg/Kg 1220 0.73 1/27/2011 12:51 PM
sec-Butylbenzene 3.5 µg/Kg 114 0.60 1/27/2011 12:51 PM
Styrene 3.5 µg/Kg 1ND 0.63 1/27/2011 12:51 PM
Tert-amyl methyl ether 3.5 µg/Kg 1ND 0.46 1/27/2011 12:51 PM
Tert-Butanol J71 µg/Kg 17.8 5.0 1/27/2011 12:51 PM
tert-Butylbenzene 3.5 µg/Kg 1ND 0.43 1/27/2011 12:51 PM
Tetrachloroethene 3.5 µg/Kg 1ND 0.75 1/27/2011 12:51 PM
Toluene 3.5 µg/Kg 19.9 0.59 1/27/2011 12:51 PM
trans-1,2-Dichloroethene 3.5 µg/Kg 1ND 0.70 1/27/2011 12:51 PM
Trichloroethene 3.5 µg/Kg 1ND 1.4 1/27/2011 12:51 PM
Trichlorofluoromethane 3.5 µg/Kg 1ND 0.82 1/27/2011 12:51 PM
Vinyl chloride 3.5 µg/Kg 1ND 0.42 1/27/2011 12:51 PM
 Surr: 1,2-Dichloroethane-d4 70-150 %REC 199.8 0 1/27/2011 12:51 PM
 Surr: 4-Bromofluorobenzene 64-126 %REC 199.3 0 1/27/2011 12:51 PM
 Surr: Dibromofluoromethane 69-138 %REC 1104 0 1/27/2011 12:51 PM
 Surr: Toluene-d8 70-128 %REC 1113 0 1/27/2011 12:51 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-108-15.5
Collection Date: 1/21/2011 11:30:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-012G

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110126B K11VS035QC Batch: PrepDate: 1/21/2011

1,2,4-Trimethylbenzene 180 µg/Kg 501200 31 1/26/2011 09:54 PM
Ethylbenzene 180 µg/Kg 50460 33 1/26/2011 09:54 PM
m,p-Xylene 370 µg/Kg 501100 62 1/26/2011 09:54 PM
 Surr: 1,2-Dichloroethane-d4 70-150 %REC 5074.6 0 1/26/2011 09:54 PM
 Surr: 4-Bromofluorobenzene 64-126 %REC 5086.3 0 1/26/2011 09:54 PM
 Surr: Dibromofluoromethane 69-138 %REC 5081.6 0 1/26/2011 09:54 PM
 Surr: Toluene-d8 70-128 %REC 5088.3 0 1/26/2011 09:54 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-108-20.5
Collection Date: 1/21/2011 11:34:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-013A

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP8_110126F 70013QC Batch: PrepDate: 1/26/2011

Antimony J2.0 mg/Kg 10.95 0.28 1/26/2011 07:03 PM
Arsenic 1.0 mg/Kg 12.8 0.27 1/26/2011 07:03 PM
Barium 1.0 mg/Kg 1110 0.13 1/26/2011 07:03 PM
Beryllium 1.0 mg/Kg 1ND 0.055 1/26/2011 07:03 PM
Cadmium J1.0 mg/Kg 10.28 0.0064 1/26/2011 07:03 PM
Chromium 1.0 mg/Kg 119 0.088 1/26/2011 07:03 PM
Cobalt 1.0 mg/Kg 19.5 0.014 1/26/2011 07:03 PM
Copper 2.0 mg/Kg 122 0.26 1/26/2011 07:03 PM
Lead 1.0 mg/Kg 14.5 0.11 1/26/2011 07:03 PM
Molybdenum J1.0 mg/Kg 10.68 0.043 1/26/2011 07:03 PM
Nickel 1.0 mg/Kg 114 0.032 1/26/2011 07:03 PM
Selenium 1.0 mg/Kg 1ND 0.43 1/26/2011 07:03 PM
Silver 1.0 mg/Kg 1ND 0.017 1/26/2011 07:03 PM
Thallium J1.0 mg/Kg 10.30 0.23 1/26/2011 07:03 PM
Vanadium 1.0 mg/Kg 139 0.019 1/26/2011 07:03 PM
Zinc 1.0 mg/Kg 142 0.19 1/26/2011 07:03 PM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110126D 70036QC Batch: PrepDate: 1/26/2011

T/R Hydrocarbons: C11-C12 3.0 mg/Kg 1ND 3.0 1/27/2011 11:18 AM
T/R Hydrocarbons: C13-C14 3.0 mg/Kg 13.9 3.0 1/27/2011 11:18 AM
T/R Hydrocarbons: C15-C16 3.0 mg/Kg 1ND 3.0 1/27/2011 11:18 AM
T/R Hydrocarbons: C17-C18 3.0 mg/Kg 1ND 3.0 1/27/2011 11:18 AM
T/R Hydrocarbons: C19-C20 3.0 mg/Kg 1ND 3.0 1/27/2011 11:18 AM
T/R Hydrocarbons: C21-C22 3.0 mg/Kg 1ND 3.0 1/27/2011 11:18 AM
T/R Hydrocarbons: C23-C24 3.0 mg/Kg 1ND 3.0 1/27/2011 11:18 AM
T/R Hydrocarbons: C25-C26 3.0 mg/Kg 1ND 3.0 1/27/2011 11:18 AM
T/R Hydrocarbons: C27-C28 3.0 mg/Kg 1ND 3.0 1/27/2011 11:18 AM
T/R Hydrocarbons: C29-C30 3.0 mg/Kg 1ND 3.0 1/27/2011 11:18 AM
T/R Hydrocarbons: C31-C32 3.0 mg/Kg 1ND 3.0 1/27/2011 11:18 AM
T/R Hydrocarbons: C9-C10 3.0 mg/Kg 1ND 3.0 1/27/2011 11:18 AM
T/R Hydrocarbons: C8-C17 3.0 mg/Kg 112 3.0 1/27/2011 11:18 AM
 Surr: 2-Fluorobiphenyl 27-100 %REC 166.0 0 1/27/2011 11:18 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out

58 of 155



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-108-20.5
Collection Date: 1/21/2011 11:34:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-013A

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110126B 70011QC Batch: PrepDate: 1/26/2011

Mercury 0.10 mg/Kg 10.28 0.0076 1/26/2011 03:39 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-108-20.5
Collection Date: 1/21/2011 11:34:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-013B

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110126B E11VS034QC Batch: PrepDate: 1/21/2011

T/R Hydrocarbons: C4-C8 0.70 mg/Kg 1ND 0.14 1/26/2011 02:13 PM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 196.2 0 1/26/2011 02:13 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out

60 of 155



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-108-20.5
Collection Date: 1/21/2011 11:34:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-013E

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110126A K11VS034QC Batch: PrepDate: 1/21/2011

1,1,1,2-Tetrachloroethane 3.5 µg/Kg 1ND 1.2 1/26/2011 05:33 PM
1,1,1-Trichloroethane 3.5 µg/Kg 1ND 0.46 1/26/2011 05:33 PM
1,1,2,2-Tetrachloroethane 3.5 µg/Kg 1ND 1.1 1/26/2011 05:33 PM
1,1,2-Trichloroethane 3.5 µg/Kg 1ND 1.2 1/26/2011 05:33 PM
1,1-Dichloroethane 3.5 µg/Kg 1ND 0.36 1/26/2011 05:33 PM
1,1-Dichloroethene 3.5 µg/Kg 1ND 0.90 1/26/2011 05:33 PM
1,1-Dichloropropene 3.5 µg/Kg 1ND 1.1 1/26/2011 05:33 PM
1,2,3-Trichlorobenzene 3.5 µg/Kg 1ND 0.73 1/26/2011 05:33 PM
1,2,3-Trichloropropane 3.5 µg/Kg 1ND 0.53 1/26/2011 05:33 PM
1,2,4-Trichlorobenzene 3.5 µg/Kg 1ND 0.95 1/26/2011 05:33 PM
1,2,4-Trimethylbenzene J3.5 µg/Kg 12.4 0.61 1/26/2011 05:33 PM
1,2-Dibromo-3-chloropropane 7.1 µg/Kg 1ND 1.4 1/26/2011 05:33 PM
1,2-Dibromoethane 3.5 µg/Kg 1ND 1.0 1/26/2011 05:33 PM
1,2-Dichlorobenzene 3.5 µg/Kg 1ND 0.59 1/26/2011 05:33 PM
1,2-Dichloroethane 3.5 µg/Kg 1ND 0.83 1/26/2011 05:33 PM
1,2-Dichloropropane 3.5 µg/Kg 1ND 1.1 1/26/2011 05:33 PM
1,3,5-Trimethylbenzene J3.5 µg/Kg 10.74 0.71 1/26/2011 05:33 PM
1,3-Dichlorobenzene 3.5 µg/Kg 1ND 0.71 1/26/2011 05:33 PM
1,3-Dichloropropane 3.5 µg/Kg 1ND 0.75 1/26/2011 05:33 PM
1,4-Dichlorobenzene 3.5 µg/Kg 1ND 0.85 1/26/2011 05:33 PM
2,2-Dichloropropane 3.5 µg/Kg 1ND 0.62 1/26/2011 05:33 PM
2-Chlorotoluene 3.5 µg/Kg 1ND 0.47 1/26/2011 05:33 PM
4-Chlorotoluene 3.5 µg/Kg 1ND 0.48 1/26/2011 05:33 PM
4-Isopropyltoluene 3.5 µg/Kg 1ND 0.41 1/26/2011 05:33 PM
Benzene J3.5 µg/Kg 11.2 0.58 1/26/2011 05:33 PM
Bromobenzene 3.5 µg/Kg 1ND 1.1 1/26/2011 05:33 PM
Bromodichloromethane 3.5 µg/Kg 1ND 0.60 1/26/2011 05:33 PM
Bromoform 3.5 µg/Kg 1ND 0.86 1/26/2011 05:33 PM
Bromomethane 3.5 µg/Kg 1ND 0.62 1/26/2011 05:33 PM
Carbon tetrachloride 3.5 µg/Kg 1ND 0.94 1/26/2011 05:33 PM
Chlorobenzene 3.5 µg/Kg 1ND 0.63 1/26/2011 05:33 PM
Chloroethane 3.5 µg/Kg 1ND 0.93 1/26/2011 05:33 PM
Chloroform 3.5 µg/Kg 1ND 0.44 1/26/2011 05:33 PM
Chloromethane 3.5 µg/Kg 1ND 0.58 1/26/2011 05:33 PM
cis-1,2-Dichloroethene 3.5 µg/Kg 1ND 0.85 1/26/2011 05:33 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-108-20.5
Collection Date: 1/21/2011 11:34:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-013E

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110126A K11VS034QC Batch: PrepDate: 1/21/2011

cis-1,3-Dichloropropene 3.5 µg/Kg 1ND 0.90 1/26/2011 05:33 PM
Di-isopropyl ether 3.5 µg/Kg 1ND 0.46 1/26/2011 05:33 PM
Dibromochloromethane 3.5 µg/Kg 1ND 0.48 1/26/2011 05:33 PM
Dibromomethane 3.5 µg/Kg 1ND 1.2 1/26/2011 05:33 PM
Dichlorodifluoromethane 3.5 µg/Kg 1ND 0.43 1/26/2011 05:33 PM
Ethyl Tert-butyl ether 3.5 µg/Kg 1ND 0.53 1/26/2011 05:33 PM
Ethylbenzene J3.5 µg/Kg 10.83 0.64 1/26/2011 05:33 PM
Hexachlorobutadiene 3.5 µg/Kg 1ND 2.4 1/26/2011 05:33 PM
Isopropylbenzene 3.5 µg/Kg 1ND 0.87 1/26/2011 05:33 PM
m,p-Xylene J7.1 µg/Kg 12.2 1.2 1/26/2011 05:33 PM
Methylene chloride 3.5 µg/Kg 1ND 3.5 1/26/2011 05:33 PM
MTBE 3.5 µg/Kg 1ND 0.54 1/26/2011 05:33 PM
n-Butylbenzene 3.5 µg/Kg 1ND 0.74 1/26/2011 05:33 PM
n-Propylbenzene 3.5 µg/Kg 1ND 0.64 1/26/2011 05:33 PM
Naphthalene 3.5 µg/Kg 1ND 1.2 1/26/2011 05:33 PM
o-Xylene J3.5 µg/Kg 10.86 0.73 1/26/2011 05:33 PM
sec-Butylbenzene 3.5 µg/Kg 1ND 0.60 1/26/2011 05:33 PM
Styrene 3.5 µg/Kg 1ND 0.63 1/26/2011 05:33 PM
Tert-amyl methyl ether 3.5 µg/Kg 1ND 0.46 1/26/2011 05:33 PM
Tert-Butanol J71 µg/Kg 110 5.0 1/26/2011 05:33 PM
tert-Butylbenzene 3.5 µg/Kg 1ND 0.43 1/26/2011 05:33 PM
Tetrachloroethene 3.5 µg/Kg 1ND 0.75 1/26/2011 05:33 PM
Toluene 3.5 µg/Kg 1ND 0.59 1/26/2011 05:33 PM
trans-1,2-Dichloroethene 3.5 µg/Kg 1ND 0.70 1/26/2011 05:33 PM
Trichloroethene 3.5 µg/Kg 1ND 1.4 1/26/2011 05:33 PM
Trichlorofluoromethane 3.5 µg/Kg 1ND 0.82 1/26/2011 05:33 PM
Vinyl chloride 3.5 µg/Kg 1ND 0.42 1/26/2011 05:33 PM
 Surr: 1,2-Dichloroethane-d4 70-150 %REC 195.1 0 1/26/2011 05:33 PM
 Surr: 4-Bromofluorobenzene 64-126 %REC 189.3 0 1/26/2011 05:33 PM
 Surr: Dibromofluoromethane 69-138 %REC 194.3 0 1/26/2011 05:33 PM
 Surr: Toluene-d8 70-128 %REC 194.7 0 1/26/2011 05:33 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-105-1.5
Collection Date: 1/21/2011 12:15:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-014A

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP8_110126F 70013QC Batch: PrepDate: 1/26/2011

Antimony J2.0 mg/Kg 10.75 0.28 1/26/2011 07:11 PM
Arsenic 1.0 mg/Kg 1ND 0.27 1/26/2011 07:11 PM
Barium 1.0 mg/Kg 1150 0.13 1/26/2011 07:11 PM
Beryllium 1.0 mg/Kg 1ND 0.055 1/26/2011 07:11 PM
Cadmium J1.0 mg/Kg 10.33 0.0064 1/26/2011 07:11 PM
Chromium 1.0 mg/Kg 122 0.088 1/26/2011 07:11 PM
Cobalt 1.0 mg/Kg 111 0.014 1/26/2011 07:11 PM
Copper 2.0 mg/Kg 125 0.26 1/26/2011 07:11 PM
Lead 1.0 mg/Kg 18.8 0.11 1/26/2011 07:11 PM
Molybdenum J1.0 mg/Kg 10.76 0.043 1/26/2011 07:11 PM
Nickel 1.0 mg/Kg 116 0.032 1/26/2011 07:11 PM
Selenium 1.0 mg/Kg 1ND 0.43 1/26/2011 07:11 PM
Silver 1.0 mg/Kg 1ND 0.017 1/26/2011 07:11 PM
Thallium J1.0 mg/Kg 10.53 0.23 1/26/2011 07:11 PM
Vanadium 1.0 mg/Kg 139 0.019 1/26/2011 07:11 PM
Zinc 1.0 mg/Kg 153 0.19 1/26/2011 07:11 PM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110126D 70036QC Batch: PrepDate: 1/26/2011

T/R Hydrocarbons: C11-C12 3.0 mg/Kg 1ND 3.0 1/27/2011 04:53 PM
T/R Hydrocarbons: C13-C14 3.0 mg/Kg 1ND 3.0 1/27/2011 04:53 PM
T/R Hydrocarbons: C15-C16 3.0 mg/Kg 1ND 3.0 1/27/2011 04:53 PM
T/R Hydrocarbons: C17-C18 3.0 mg/Kg 1ND 3.0 1/27/2011 04:53 PM
T/R Hydrocarbons: C19-C20 3.0 mg/Kg 1ND 3.0 1/27/2011 04:53 PM
T/R Hydrocarbons: C21-C22 3.0 mg/Kg 14.4 3.0 1/27/2011 04:53 PM
T/R Hydrocarbons: C23-C24 3.0 mg/Kg 15.5 3.0 1/27/2011 04:53 PM
T/R Hydrocarbons: C25-C26 3.0 mg/Kg 16.1 3.0 1/27/2011 04:53 PM
T/R Hydrocarbons: C27-C28 3.0 mg/Kg 19.6 3.0 1/27/2011 04:53 PM
T/R Hydrocarbons: C29-C30 3.0 mg/Kg 111 3.0 1/27/2011 04:53 PM
T/R Hydrocarbons: C31-C32 3.0 mg/Kg 111 3.0 1/27/2011 04:53 PM
T/R Hydrocarbons: C9-C10 3.0 mg/Kg 1ND 3.0 1/27/2011 04:53 PM
T/R Hydrocarbons: C8-C17 3.0 mg/Kg 1ND 3.0 1/27/2011 04:53 PM
 Surr: 2-Fluorobiphenyl 27-100 %REC 141.2 0 1/27/2011 04:53 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-105-1.5
Collection Date: 1/21/2011 12:15:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-014A

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110126B 70011QC Batch: PrepDate: 1/26/2011

Mercury J0.10 mg/Kg 10.056 0.0076 1/26/2011 03:43 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-105-1.5
Collection Date: 1/21/2011 12:15:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-014B

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110126B E11VS034QC Batch: PrepDate: 1/21/2011

T/R Hydrocarbons: C4-C8 0.76 mg/Kg 1ND 0.15 1/26/2011 02:27 PM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 1113 0 1/26/2011 02:27 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-105-5.5
Collection Date: 1/21/2011 12:28:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-015A

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP8_110126F 70013QC Batch: PrepDate: 1/26/2011

Antimony J2.0 mg/Kg 10.75 0.28 1/27/2011 09:25 AM
Arsenic 1.0 mg/Kg 1ND 0.27 1/27/2011 09:25 AM
Barium 1.0 mg/Kg 1130 0.13 1/27/2011 09:25 AM
Beryllium 1.0 mg/Kg 1ND 0.055 1/27/2011 09:25 AM
Cadmium J1.0 mg/Kg 10.36 0.0064 1/27/2011 09:25 AM
Chromium 1.0 mg/Kg 120 0.088 1/27/2011 09:25 AM
Cobalt 1.0 mg/Kg 110 0.014 1/27/2011 09:25 AM
Copper 2.0 mg/Kg 126 0.26 1/27/2011 09:25 AM
Lead 1.0 mg/Kg 14.6 0.11 1/27/2011 09:25 AM
Molybdenum J1.0 mg/Kg 10.56 0.043 1/27/2011 09:25 AM
Nickel 1.0 mg/Kg 115 0.032 1/27/2011 09:25 AM
Selenium 1.0 mg/Kg 1ND 0.43 1/27/2011 09:25 AM
Silver 1.0 mg/Kg 1ND 0.017 1/27/2011 09:25 AM
Thallium 1.0 mg/Kg 1ND 0.23 1/27/2011 09:25 AM
Vanadium 1.0 mg/Kg 138 0.019 1/27/2011 09:25 AM
Zinc 1.0 mg/Kg 142 0.19 1/27/2011 09:25 AM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110126D 70036QC Batch: PrepDate: 1/26/2011

T/R Hydrocarbons: C11-C12 3.0 mg/Kg 1ND 3.0 1/27/2011 11:35 AM
T/R Hydrocarbons: C13-C14 3.0 mg/Kg 1ND 3.0 1/27/2011 11:35 AM
T/R Hydrocarbons: C15-C16 3.0 mg/Kg 1ND 3.0 1/27/2011 11:35 AM
T/R Hydrocarbons: C17-C18 3.0 mg/Kg 1ND 3.0 1/27/2011 11:35 AM
T/R Hydrocarbons: C19-C20 3.0 mg/Kg 1ND 3.0 1/27/2011 11:35 AM
T/R Hydrocarbons: C21-C22 3.0 mg/Kg 1ND 3.0 1/27/2011 11:35 AM
T/R Hydrocarbons: C23-C24 3.0 mg/Kg 1ND 3.0 1/27/2011 11:35 AM
T/R Hydrocarbons: C25-C26 3.0 mg/Kg 1ND 3.0 1/27/2011 11:35 AM
T/R Hydrocarbons: C27-C28 3.0 mg/Kg 1ND 3.0 1/27/2011 11:35 AM
T/R Hydrocarbons: C29-C30 3.0 mg/Kg 1ND 3.0 1/27/2011 11:35 AM
T/R Hydrocarbons: C31-C32 3.0 mg/Kg 1ND 3.0 1/27/2011 11:35 AM
T/R Hydrocarbons: C9-C10 3.0 mg/Kg 1ND 3.0 1/27/2011 11:35 AM
T/R Hydrocarbons: C8-C17 3.0 mg/Kg 1ND 3.0 1/27/2011 11:35 AM
 Surr: 2-Fluorobiphenyl 27-100 %REC 159.6 0 1/27/2011 11:35 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-105-5.5
Collection Date: 1/21/2011 12:28:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-015A

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110126B 70011QC Batch: PrepDate: 1/26/2011

Mercury J0.10 mg/Kg 10.056 0.0076 1/26/2011 03:45 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-105-5.5
Collection Date: 1/21/2011 12:28:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-015B

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110126B E11VS034QC Batch: PrepDate: 1/21/2011

T/R Hydrocarbons: C4-C8 0.75 mg/Kg 1ND 0.15 1/26/2011 02:42 PM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 1115 0 1/26/2011 02:42 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-105-5.5
Collection Date: 1/21/2011 12:28:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-015E

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110126B K11VS035QC Batch: PrepDate: 1/21/2011

1,1,1,2-Tetrachloroethane 3.9 µg/Kg 1ND 1.4 1/26/2011 08:32 PM
1,1,1-Trichloroethane 3.9 µg/Kg 1ND 0.50 1/26/2011 08:32 PM
1,1,2,2-Tetrachloroethane 3.9 µg/Kg 1ND 1.2 1/26/2011 08:32 PM
1,1,2-Trichloroethane 3.9 µg/Kg 1ND 1.3 1/26/2011 08:32 PM
1,1-Dichloroethane 3.9 µg/Kg 1ND 0.39 1/26/2011 08:32 PM
1,1-Dichloroethene 3.9 µg/Kg 1ND 0.99 1/26/2011 08:32 PM
1,1-Dichloropropene 3.9 µg/Kg 1ND 1.2 1/26/2011 08:32 PM
1,2,3-Trichlorobenzene 3.9 µg/Kg 1ND 0.81 1/26/2011 08:32 PM
1,2,3-Trichloropropane 3.9 µg/Kg 1ND 0.59 1/26/2011 08:32 PM
1,2,4-Trichlorobenzene 3.9 µg/Kg 1ND 1.0 1/26/2011 08:32 PM
1,2,4-Trimethylbenzene J3.9 µg/Kg 11.6 0.67 1/26/2011 08:32 PM
1,2-Dibromo-3-chloropropane 7.8 µg/Kg 1ND 1.5 1/26/2011 08:32 PM
1,2-Dibromoethane 3.9 µg/Kg 1ND 1.1 1/26/2011 08:32 PM
1,2-Dichlorobenzene 3.9 µg/Kg 1ND 0.65 1/26/2011 08:32 PM
1,2-Dichloroethane 3.9 µg/Kg 1ND 0.91 1/26/2011 08:32 PM
1,2-Dichloropropane 3.9 µg/Kg 1ND 1.2 1/26/2011 08:32 PM
1,3,5-Trimethylbenzene 3.9 µg/Kg 1ND 0.78 1/26/2011 08:32 PM
1,3-Dichlorobenzene 3.9 µg/Kg 1ND 0.79 1/26/2011 08:32 PM
1,3-Dichloropropane 3.9 µg/Kg 1ND 0.82 1/26/2011 08:32 PM
1,4-Dichlorobenzene 3.9 µg/Kg 1ND 0.94 1/26/2011 08:32 PM
2,2-Dichloropropane 3.9 µg/Kg 1ND 0.68 1/26/2011 08:32 PM
2-Chlorotoluene 3.9 µg/Kg 1ND 0.51 1/26/2011 08:32 PM
4-Chlorotoluene 3.9 µg/Kg 1ND 0.53 1/26/2011 08:32 PM
4-Isopropyltoluene 3.9 µg/Kg 1ND 0.45 1/26/2011 08:32 PM
Benzene J3.9 µg/Kg 11.2 0.64 1/26/2011 08:32 PM
Bromobenzene 3.9 µg/Kg 1ND 1.2 1/26/2011 08:32 PM
Bromodichloromethane 3.9 µg/Kg 1ND 0.67 1/26/2011 08:32 PM
Bromoform 3.9 µg/Kg 1ND 0.95 1/26/2011 08:32 PM
Bromomethane 3.9 µg/Kg 1ND 0.68 1/26/2011 08:32 PM
Carbon tetrachloride 3.9 µg/Kg 1ND 1.0 1/26/2011 08:32 PM
Chlorobenzene 3.9 µg/Kg 1ND 0.70 1/26/2011 08:32 PM
Chloroethane 3.9 µg/Kg 1ND 1.0 1/26/2011 08:32 PM
Chloroform 3.9 µg/Kg 1ND 0.48 1/26/2011 08:32 PM
Chloromethane 3.9 µg/Kg 1ND 0.64 1/26/2011 08:32 PM
cis-1,2-Dichloroethene 3.9 µg/Kg 1ND 0.94 1/26/2011 08:32 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-105-5.5
Collection Date: 1/21/2011 12:28:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-015E

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110126B K11VS035QC Batch: PrepDate: 1/21/2011

cis-1,3-Dichloropropene 3.9 µg/Kg 1ND 0.99 1/26/2011 08:32 PM
Di-isopropyl ether 3.9 µg/Kg 1ND 0.50 1/26/2011 08:32 PM
Dibromochloromethane 3.9 µg/Kg 1ND 0.53 1/26/2011 08:32 PM
Dibromomethane 3.9 µg/Kg 1ND 1.3 1/26/2011 08:32 PM
Dichlorodifluoromethane 3.9 µg/Kg 1ND 0.47 1/26/2011 08:32 PM
Ethyl Tert-butyl ether 3.9 µg/Kg 1ND 0.58 1/26/2011 08:32 PM
Ethylbenzene J3.9 µg/Kg 11.3 0.71 1/26/2011 08:32 PM
Hexachlorobutadiene 3.9 µg/Kg 1ND 2.6 1/26/2011 08:32 PM
Isopropylbenzene 3.9 µg/Kg 1ND 0.95 1/26/2011 08:32 PM
m,p-Xylene J7.8 µg/Kg 13.6 1.3 1/26/2011 08:32 PM
Methylene chloride 3.9 µg/Kg 1ND 3.9 1/26/2011 08:32 PM
MTBE 3.9 µg/Kg 1ND 0.60 1/26/2011 08:32 PM
n-Butylbenzene 3.9 µg/Kg 1ND 0.81 1/26/2011 08:32 PM
n-Propylbenzene 3.9 µg/Kg 1ND 0.71 1/26/2011 08:32 PM
Naphthalene 3.9 µg/Kg 1ND 1.3 1/26/2011 08:32 PM
o-Xylene J3.9 µg/Kg 11.2 0.80 1/26/2011 08:32 PM
sec-Butylbenzene 3.9 µg/Kg 1ND 0.67 1/26/2011 08:32 PM
Styrene 3.9 µg/Kg 1ND 0.70 1/26/2011 08:32 PM
Tert-amyl methyl ether 3.9 µg/Kg 1ND 0.51 1/26/2011 08:32 PM
Tert-Butanol 78 µg/Kg 1ND 5.5 1/26/2011 08:32 PM
tert-Butylbenzene 3.9 µg/Kg 1ND 0.48 1/26/2011 08:32 PM
Tetrachloroethene 3.9 µg/Kg 1ND 0.82 1/26/2011 08:32 PM
Toluene J3.9 µg/Kg 11.2 0.65 1/26/2011 08:32 PM
trans-1,2-Dichloroethene 3.9 µg/Kg 1ND 0.78 1/26/2011 08:32 PM
Trichloroethene 3.9 µg/Kg 1ND 1.5 1/26/2011 08:32 PM
Trichlorofluoromethane 3.9 µg/Kg 1ND 0.91 1/26/2011 08:32 PM
Vinyl chloride 3.9 µg/Kg 1ND 0.46 1/26/2011 08:32 PM
 Surr: 1,2-Dichloroethane-d4 70-150 %REC 184.2 0 1/26/2011 08:32 PM
 Surr: 4-Bromofluorobenzene 64-126 %REC 188.0 0 1/26/2011 08:32 PM
 Surr: Dibromofluoromethane 69-138 %REC 190.4 0 1/26/2011 08:32 PM
 Surr: Toluene-d8 70-128 %REC 195.0 0 1/26/2011 08:32 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-105-15.5
Collection Date: 1/21/2011 12:32:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-016A

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP8_110126F 70013QC Batch: PrepDate: 1/26/2011

Antimony J2.0 mg/Kg 10.51 0.28 1/27/2011 09:30 AM
Arsenic 1.0 mg/Kg 1ND 0.27 1/27/2011 09:30 AM
Barium 1.0 mg/Kg 187 0.13 1/27/2011 09:30 AM
Beryllium 1.0 mg/Kg 1ND 0.055 1/27/2011 09:30 AM
Cadmium J1.0 mg/Kg 10.31 0.0064 1/27/2011 09:30 AM
Chromium 1.0 mg/Kg 113 0.088 1/27/2011 09:30 AM
Cobalt 1.0 mg/Kg 17.4 0.014 1/27/2011 09:30 AM
Copper 2.0 mg/Kg 114 0.26 1/27/2011 09:30 AM
Lead 1.0 mg/Kg 12.6 0.11 1/27/2011 09:30 AM
Molybdenum J1.0 mg/Kg 10.35 0.043 1/27/2011 09:30 AM
Nickel 1.0 mg/Kg 110 0.032 1/27/2011 09:30 AM
Selenium J1.0 mg/Kg 10.60 0.43 1/27/2011 09:30 AM
Silver 1.0 mg/Kg 1ND 0.017 1/27/2011 09:30 AM
Thallium 1.0 mg/Kg 1ND 0.23 1/27/2011 09:30 AM
Vanadium 1.0 mg/Kg 125 0.019 1/27/2011 09:30 AM
Zinc 1.0 mg/Kg 134 0.19 1/27/2011 09:30 AM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110126D 70036QC Batch: PrepDate: 1/26/2011

T/R Hydrocarbons: C11-C12 3.0 mg/Kg 1ND 3.0 1/27/2011 12:15 PM
T/R Hydrocarbons: C13-C14 3.0 mg/Kg 1ND 3.0 1/27/2011 12:15 PM
T/R Hydrocarbons: C15-C16 3.0 mg/Kg 1ND 3.0 1/27/2011 12:15 PM
T/R Hydrocarbons: C17-C18 3.0 mg/Kg 1ND 3.0 1/27/2011 12:15 PM
T/R Hydrocarbons: C19-C20 3.0 mg/Kg 1ND 3.0 1/27/2011 12:15 PM
T/R Hydrocarbons: C21-C22 3.0 mg/Kg 1ND 3.0 1/27/2011 12:15 PM
T/R Hydrocarbons: C23-C24 3.0 mg/Kg 1ND 3.0 1/27/2011 12:15 PM
T/R Hydrocarbons: C25-C26 3.0 mg/Kg 1ND 3.0 1/27/2011 12:15 PM
T/R Hydrocarbons: C27-C28 3.0 mg/Kg 1ND 3.0 1/27/2011 12:15 PM
T/R Hydrocarbons: C29-C30 3.0 mg/Kg 1ND 3.0 1/27/2011 12:15 PM
T/R Hydrocarbons: C31-C32 3.0 mg/Kg 1ND 3.0 1/27/2011 12:15 PM
T/R Hydrocarbons: C9-C10 3.0 mg/Kg 1ND 3.0 1/27/2011 12:15 PM
T/R Hydrocarbons: C8-C17 3.0 mg/Kg 1ND 3.0 1/27/2011 12:15 PM
 Surr: 2-Fluorobiphenyl 27-100 %REC 144.4 0 1/27/2011 12:15 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-105-15.5
Collection Date: 1/21/2011 12:32:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-016A

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110126B 70011QC Batch: PrepDate: 1/26/2011

Mercury J0.10 mg/Kg 10.035 0.0076 1/26/2011 03:47 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-105-15.5
Collection Date: 1/21/2011 12:32:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-016B

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110126B E11VS034QC Batch: PrepDate: 1/21/2011

T/R Hydrocarbons: C4-C8 0.89 mg/Kg 1ND 0.17 1/26/2011 02:56 PM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 192.7 0 1/26/2011 02:56 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-105-15.5
Collection Date: 1/21/2011 12:32:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-016E

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110126B K11VS035QC Batch: PrepDate: 1/21/2011

1,1,1,2-Tetrachloroethane 3.3 µg/Kg 1ND 1.1 1/26/2011 08:48 PM
1,1,1-Trichloroethane 3.3 µg/Kg 1ND 0.43 1/26/2011 08:48 PM
1,1,2,2-Tetrachloroethane 3.3 µg/Kg 1ND 1.0 1/26/2011 08:48 PM
1,1,2-Trichloroethane 3.3 µg/Kg 1ND 1.1 1/26/2011 08:48 PM
1,1-Dichloroethane 3.3 µg/Kg 1ND 0.33 1/26/2011 08:48 PM
1,1-Dichloroethene 3.3 µg/Kg 1ND 0.84 1/26/2011 08:48 PM
1,1-Dichloropropene 3.3 µg/Kg 1ND 1.0 1/26/2011 08:48 PM
1,2,3-Trichlorobenzene 3.3 µg/Kg 1ND 0.68 1/26/2011 08:48 PM
1,2,3-Trichloropropane 3.3 µg/Kg 1ND 0.49 1/26/2011 08:48 PM
1,2,4-Trichlorobenzene 3.3 µg/Kg 1ND 0.89 1/26/2011 08:48 PM
1,2,4-Trimethylbenzene 3.3 µg/Kg 1ND 0.57 1/26/2011 08:48 PM
1,2-Dibromo-3-chloropropane 6.6 µg/Kg 1ND 1.3 1/26/2011 08:48 PM
1,2-Dibromoethane 3.3 µg/Kg 1ND 0.97 1/26/2011 08:48 PM
1,2-Dichlorobenzene 3.3 µg/Kg 1ND 0.55 1/26/2011 08:48 PM
1,2-Dichloroethane 3.3 µg/Kg 1ND 0.77 1/26/2011 08:48 PM
1,2-Dichloropropane 3.3 µg/Kg 1ND 1.0 1/26/2011 08:48 PM
1,3,5-Trimethylbenzene 3.3 µg/Kg 1ND 0.66 1/26/2011 08:48 PM
1,3-Dichlorobenzene 3.3 µg/Kg 1ND 0.66 1/26/2011 08:48 PM
1,3-Dichloropropane 3.3 µg/Kg 1ND 0.69 1/26/2011 08:48 PM
1,4-Dichlorobenzene 3.3 µg/Kg 1ND 0.79 1/26/2011 08:48 PM
2,2-Dichloropropane 3.3 µg/Kg 1ND 0.57 1/26/2011 08:48 PM
2-Chlorotoluene 3.3 µg/Kg 1ND 0.43 1/26/2011 08:48 PM
4-Chlorotoluene 3.3 µg/Kg 1ND 0.45 1/26/2011 08:48 PM
4-Isopropyltoluene 3.3 µg/Kg 1ND 0.38 1/26/2011 08:48 PM
Benzene J3.3 µg/Kg 12.3 0.54 1/26/2011 08:48 PM
Bromobenzene 3.3 µg/Kg 1ND 1.0 1/26/2011 08:48 PM
Bromodichloromethane 3.3 µg/Kg 1ND 0.56 1/26/2011 08:48 PM
Bromoform 3.3 µg/Kg 1ND 0.80 1/26/2011 08:48 PM
Bromomethane 3.3 µg/Kg 1ND 0.58 1/26/2011 08:48 PM
Carbon tetrachloride 3.3 µg/Kg 1ND 0.88 1/26/2011 08:48 PM
Chlorobenzene 3.3 µg/Kg 1ND 0.59 1/26/2011 08:48 PM
Chloroethane 3.3 µg/Kg 1ND 0.87 1/26/2011 08:48 PM
Chloroform 3.3 µg/Kg 1ND 0.41 1/26/2011 08:48 PM
Chloromethane 3.3 µg/Kg 1ND 0.54 1/26/2011 08:48 PM
cis-1,2-Dichloroethene 3.3 µg/Kg 1ND 0.79 1/26/2011 08:48 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-105-15.5
Collection Date: 1/21/2011 12:32:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-016E

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110126B K11VS035QC Batch: PrepDate: 1/21/2011

cis-1,3-Dichloropropene 3.3 µg/Kg 1ND 0.84 1/26/2011 08:48 PM
Di-isopropyl ether 3.3 µg/Kg 1ND 0.43 1/26/2011 08:48 PM
Dibromochloromethane 3.3 µg/Kg 1ND 0.45 1/26/2011 08:48 PM
Dibromomethane 3.3 µg/Kg 1ND 1.1 1/26/2011 08:48 PM
Dichlorodifluoromethane 3.3 µg/Kg 1ND 0.40 1/26/2011 08:48 PM
Ethyl Tert-butyl ether 3.3 µg/Kg 1ND 0.49 1/26/2011 08:48 PM
Ethylbenzene 3.3 µg/Kg 1ND 0.60 1/26/2011 08:48 PM
Hexachlorobutadiene 3.3 µg/Kg 1ND 2.2 1/26/2011 08:48 PM
Isopropylbenzene 3.3 µg/Kg 1ND 0.81 1/26/2011 08:48 PM
m,p-Xylene 6.6 µg/Kg 1ND 1.1 1/26/2011 08:48 PM
Methylene chloride 3.3 µg/Kg 1ND 3.3 1/26/2011 08:48 PM
MTBE 3.3 µg/Kg 1ND 0.51 1/26/2011 08:48 PM
n-Butylbenzene 3.3 µg/Kg 1ND 0.69 1/26/2011 08:48 PM
n-Propylbenzene 3.3 µg/Kg 1ND 0.60 1/26/2011 08:48 PM
Naphthalene 3.3 µg/Kg 1ND 1.1 1/26/2011 08:48 PM
o-Xylene 3.3 µg/Kg 1ND 0.68 1/26/2011 08:48 PM
sec-Butylbenzene 3.3 µg/Kg 1ND 0.56 1/26/2011 08:48 PM
Styrene 3.3 µg/Kg 1ND 0.59 1/26/2011 08:48 PM
Tert-amyl methyl ether 3.3 µg/Kg 1ND 0.43 1/26/2011 08:48 PM
Tert-Butanol 66 µg/Kg 1ND 4.7 1/26/2011 08:48 PM
tert-Butylbenzene 3.3 µg/Kg 1ND 0.40 1/26/2011 08:48 PM
Tetrachloroethene 3.3 µg/Kg 1ND 0.70 1/26/2011 08:48 PM
Toluene J3.3 µg/Kg 11.8 0.55 1/26/2011 08:48 PM
trans-1,2-Dichloroethene 3.3 µg/Kg 1ND 0.65 1/26/2011 08:48 PM
Trichloroethene 3.3 µg/Kg 1ND 1.3 1/26/2011 08:48 PM
Trichlorofluoromethane 3.3 µg/Kg 1ND 0.77 1/26/2011 08:48 PM
Vinyl chloride 3.3 µg/Kg 1ND 0.39 1/26/2011 08:48 PM
 Surr: 1,2-Dichloroethane-d4 70-150 %REC 185.4 0 1/26/2011 08:48 PM
 Surr: 4-Bromofluorobenzene 64-126 %REC 190.6 0 1/26/2011 08:48 PM
 Surr: Dibromofluoromethane 69-138 %REC 191.9 0 1/26/2011 08:48 PM
 Surr: Toluene-d8 70-128 %REC 195.9 0 1/26/2011 08:48 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-105-20.5
Collection Date: 1/21/2011 12:35:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-017A

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP8_110126F 70013QC Batch: PrepDate: 1/26/2011

Antimony J2.0 mg/Kg 11.0 0.28 1/27/2011 09:34 AM
Arsenic 1.0 mg/Kg 1ND 0.27 1/27/2011 09:34 AM
Barium 1.0 mg/Kg 1120 0.13 1/27/2011 09:34 AM
Beryllium 1.0 mg/Kg 1ND 0.055 1/27/2011 09:34 AM
Cadmium J1.0 mg/Kg 10.41 0.0064 1/27/2011 09:34 AM
Chromium 1.0 mg/Kg 122 0.088 1/27/2011 09:34 AM
Cobalt 1.0 mg/Kg 19.6 0.014 1/27/2011 09:34 AM
Copper 2.0 mg/Kg 121 0.26 1/27/2011 09:34 AM
Lead 1.0 mg/Kg 15.1 0.11 1/27/2011 09:34 AM
Molybdenum J1.0 mg/Kg 10.52 0.043 1/27/2011 09:34 AM
Nickel 1.0 mg/Kg 115 0.032 1/27/2011 09:34 AM
Selenium J1.0 mg/Kg 10.67 0.43 1/27/2011 09:34 AM
Silver 1.0 mg/Kg 1ND 0.017 1/27/2011 09:34 AM
Thallium 1.0 mg/Kg 1ND 0.23 1/27/2011 09:34 AM
Vanadium 1.0 mg/Kg 138 0.019 1/27/2011 09:34 AM
Zinc 1.0 mg/Kg 142 0.19 1/27/2011 09:34 AM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110126D 70036QC Batch: PrepDate: 1/26/2011

T/R Hydrocarbons: C11-C12 3.0 mg/Kg 1ND 3.0 1/27/2011 09:54 AM
T/R Hydrocarbons: C13-C14 3.0 mg/Kg 1ND 3.0 1/27/2011 09:54 AM
T/R Hydrocarbons: C15-C16 3.0 mg/Kg 1ND 3.0 1/27/2011 09:54 AM
T/R Hydrocarbons: C17-C18 3.0 mg/Kg 1ND 3.0 1/27/2011 09:54 AM
T/R Hydrocarbons: C19-C20 3.0 mg/Kg 1ND 3.0 1/27/2011 09:54 AM
T/R Hydrocarbons: C21-C22 3.0 mg/Kg 1ND 3.0 1/27/2011 09:54 AM
T/R Hydrocarbons: C23-C24 3.0 mg/Kg 1ND 3.0 1/27/2011 09:54 AM
T/R Hydrocarbons: C25-C26 3.0 mg/Kg 1ND 3.0 1/27/2011 09:54 AM
T/R Hydrocarbons: C27-C28 3.0 mg/Kg 1ND 3.0 1/27/2011 09:54 AM
T/R Hydrocarbons: C29-C30 3.0 mg/Kg 1ND 3.0 1/27/2011 09:54 AM
T/R Hydrocarbons: C31-C32 3.0 mg/Kg 1ND 3.0 1/27/2011 09:54 AM
T/R Hydrocarbons: C9-C10 3.0 mg/Kg 1ND 3.0 1/27/2011 09:54 AM
T/R Hydrocarbons: C8-C17 3.0 mg/Kg 1ND 3.0 1/27/2011 09:54 AM
 Surr: 2-Fluorobiphenyl 27-100 %REC 140.7 0 1/27/2011 09:54 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-105-20.5
Collection Date: 1/21/2011 12:35:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-017A

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110126B 70011QC Batch: PrepDate: 1/26/2011

Mercury J0.10 mg/Kg 10.023 0.0076 1/26/2011 03:49 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-105-20.5
Collection Date: 1/21/2011 12:35:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-017B

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110126B E11VS034QC Batch: PrepDate: 1/21/2011

T/R Hydrocarbons: C4-C8 0.66 mg/Kg 1ND 0.13 1/26/2011 03:11 PM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 1116 0 1/26/2011 03:11 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-105-20.5
Collection Date: 1/21/2011 12:35:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-017E

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110126B K11VS035QC Batch: PrepDate: 1/21/2011

1,1,1,2-Tetrachloroethane 3.4 µg/Kg 1ND 1.2 1/26/2011 09:05 PM
1,1,1-Trichloroethane 3.4 µg/Kg 1ND 0.44 1/26/2011 09:05 PM
1,1,2,2-Tetrachloroethane 3.4 µg/Kg 1ND 1.1 1/26/2011 09:05 PM
1,1,2-Trichloroethane 3.4 µg/Kg 1ND 1.1 1/26/2011 09:05 PM
1,1-Dichloroethane 3.4 µg/Kg 1ND 0.34 1/26/2011 09:05 PM
1,1-Dichloroethene 3.4 µg/Kg 1ND 0.86 1/26/2011 09:05 PM
1,1-Dichloropropene 3.4 µg/Kg 1ND 1.0 1/26/2011 09:05 PM
1,2,3-Trichlorobenzene 3.4 µg/Kg 1ND 0.70 1/26/2011 09:05 PM
1,2,3-Trichloropropane 3.4 µg/Kg 1ND 0.51 1/26/2011 09:05 PM
1,2,4-Trichlorobenzene 3.4 µg/Kg 1ND 0.91 1/26/2011 09:05 PM
1,2,4-Trimethylbenzene 3.4 µg/Kg 1ND 0.58 1/26/2011 09:05 PM
1,2-Dibromo-3-chloropropane 6.8 µg/Kg 1ND 1.3 1/26/2011 09:05 PM
1,2-Dibromoethane 3.4 µg/Kg 1ND 0.99 1/26/2011 09:05 PM
1,2-Dichlorobenzene 3.4 µg/Kg 1ND 0.56 1/26/2011 09:05 PM
1,2-Dichloroethane 3.4 µg/Kg 1ND 0.79 1/26/2011 09:05 PM
1,2-Dichloropropane 3.4 µg/Kg 1ND 1.1 1/26/2011 09:05 PM
1,3,5-Trimethylbenzene 3.4 µg/Kg 1ND 0.68 1/26/2011 09:05 PM
1,3-Dichlorobenzene 3.4 µg/Kg 1ND 0.68 1/26/2011 09:05 PM
1,3-Dichloropropane 3.4 µg/Kg 1ND 0.71 1/26/2011 09:05 PM
1,4-Dichlorobenzene 3.4 µg/Kg 1ND 0.82 1/26/2011 09:05 PM
2,2-Dichloropropane 3.4 µg/Kg 1ND 0.59 1/26/2011 09:05 PM
2-Chlorotoluene 3.4 µg/Kg 1ND 0.45 1/26/2011 09:05 PM
4-Chlorotoluene 3.4 µg/Kg 1ND 0.46 1/26/2011 09:05 PM
4-Isopropyltoluene 3.4 µg/Kg 1ND 0.39 1/26/2011 09:05 PM
Benzene 3.4 µg/Kg 111 0.56 1/26/2011 09:05 PM
Bromobenzene 3.4 µg/Kg 1ND 1.1 1/26/2011 09:05 PM
Bromodichloromethane 3.4 µg/Kg 1ND 0.58 1/26/2011 09:05 PM
Bromoform 3.4 µg/Kg 1ND 0.82 1/26/2011 09:05 PM
Bromomethane 3.4 µg/Kg 1ND 0.59 1/26/2011 09:05 PM
Carbon tetrachloride 3.4 µg/Kg 1ND 0.91 1/26/2011 09:05 PM
Chlorobenzene 3.4 µg/Kg 1ND 0.61 1/26/2011 09:05 PM
Chloroethane 3.4 µg/Kg 1ND 0.89 1/26/2011 09:05 PM
Chloroform 3.4 µg/Kg 1ND 0.42 1/26/2011 09:05 PM
Chloromethane 3.4 µg/Kg 1ND 0.55 1/26/2011 09:05 PM
cis-1,2-Dichloroethene 3.4 µg/Kg 1ND 0.82 1/26/2011 09:05 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-105-20.5
Collection Date: 1/21/2011 12:35:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-017E

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110126B K11VS035QC Batch: PrepDate: 1/21/2011

cis-1,3-Dichloropropene 3.4 µg/Kg 1ND 0.86 1/26/2011 09:05 PM
Di-isopropyl ether 3.4 µg/Kg 1ND 0.44 1/26/2011 09:05 PM
Dibromochloromethane 3.4 µg/Kg 1ND 0.46 1/26/2011 09:05 PM
Dibromomethane 3.4 µg/Kg 1ND 1.1 1/26/2011 09:05 PM
Dichlorodifluoromethane 3.4 µg/Kg 1ND 0.41 1/26/2011 09:05 PM
Ethyl Tert-butyl ether 3.4 µg/Kg 1ND 0.51 1/26/2011 09:05 PM
Ethylbenzene 3.4 µg/Kg 1ND 0.62 1/26/2011 09:05 PM
Hexachlorobutadiene 3.4 µg/Kg 1ND 2.3 1/26/2011 09:05 PM
Isopropylbenzene 3.4 µg/Kg 1ND 0.83 1/26/2011 09:05 PM
m,p-Xylene 6.8 µg/Kg 1ND 1.1 1/26/2011 09:05 PM
Methylene chloride 3.4 µg/Kg 1ND 3.4 1/26/2011 09:05 PM
MTBE 3.4 µg/Kg 1ND 0.52 1/26/2011 09:05 PM
n-Butylbenzene 3.4 µg/Kg 1ND 0.71 1/26/2011 09:05 PM
n-Propylbenzene 3.4 µg/Kg 1ND 0.61 1/26/2011 09:05 PM
Naphthalene 3.4 µg/Kg 1ND 1.1 1/26/2011 09:05 PM
o-Xylene 3.4 µg/Kg 1ND 0.70 1/26/2011 09:05 PM
sec-Butylbenzene 3.4 µg/Kg 1ND 0.58 1/26/2011 09:05 PM
Styrene 3.4 µg/Kg 1ND 0.61 1/26/2011 09:05 PM
Tert-amyl methyl ether 3.4 µg/Kg 1ND 0.44 1/26/2011 09:05 PM
Tert-Butanol 68 µg/Kg 1ND 4.8 1/26/2011 09:05 PM
tert-Butylbenzene 3.4 µg/Kg 1ND 0.41 1/26/2011 09:05 PM
Tetrachloroethene 3.4 µg/Kg 1ND 0.72 1/26/2011 09:05 PM
Toluene 3.4 µg/Kg 13.9 0.56 1/26/2011 09:05 PM
trans-1,2-Dichloroethene 3.4 µg/Kg 1ND 0.67 1/26/2011 09:05 PM
Trichloroethene 3.4 µg/Kg 1ND 1.3 1/26/2011 09:05 PM
Trichlorofluoromethane 3.4 µg/Kg 1ND 0.79 1/26/2011 09:05 PM
Vinyl chloride 3.4 µg/Kg 1ND 0.40 1/26/2011 09:05 PM
 Surr: 1,2-Dichloroethane-d4 70-150 %REC 190.5 0 1/26/2011 09:05 PM
 Surr: 4-Bromofluorobenzene 64-126 %REC 187.4 0 1/26/2011 09:05 PM
 Surr: Dibromofluoromethane 69-138 %REC 191.2 0 1/26/2011 09:05 PM
 Surr: Toluene-d8 70-128 %REC 193.8 0 1/26/2011 09:05 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-102-5.5
Collection Date: 1/21/2011 1:10:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-018A

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP8_110126F 70013QC Batch: PrepDate: 1/26/2011

Antimony J2.0 mg/Kg 10.81 0.28 1/27/2011 09:39 AM
Arsenic 1.0 mg/Kg 1ND 0.27 1/27/2011 09:39 AM
Barium 1.0 mg/Kg 1120 0.13 1/27/2011 09:39 AM
Beryllium 1.0 mg/Kg 1ND 0.055 1/27/2011 09:39 AM
Cadmium J1.0 mg/Kg 10.34 0.0064 1/27/2011 09:39 AM
Chromium 1.0 mg/Kg 119 0.088 1/27/2011 09:39 AM
Cobalt 1.0 mg/Kg 19.6 0.014 1/27/2011 09:39 AM
Copper 2.0 mg/Kg 121 0.26 1/27/2011 09:39 AM
Lead 1.0 mg/Kg 16.0 0.11 1/27/2011 09:39 AM
Molybdenum J1.0 mg/Kg 10.77 0.043 1/27/2011 09:39 AM
Nickel 1.0 mg/Kg 115 0.032 1/27/2011 09:39 AM
Selenium J1.0 mg/Kg 10.56 0.43 1/27/2011 09:39 AM
Silver 1.0 mg/Kg 1ND 0.017 1/27/2011 09:39 AM
Thallium 1.0 mg/Kg 1ND 0.23 1/27/2011 09:39 AM
Vanadium 1.0 mg/Kg 135 0.019 1/27/2011 09:39 AM
Zinc 1.0 mg/Kg 142 0.19 1/27/2011 09:39 AM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110126D 70036QC Batch: PrepDate: 1/26/2011

T/R Hydrocarbons: C11-C12 3.0 mg/Kg 1ND 3.0 1/27/2011 12:48 PM
T/R Hydrocarbons: C13-C14 3.0 mg/Kg 1ND 3.0 1/27/2011 12:48 PM
T/R Hydrocarbons: C15-C16 3.0 mg/Kg 1ND 3.0 1/27/2011 12:48 PM
T/R Hydrocarbons: C17-C18 3.0 mg/Kg 1ND 3.0 1/27/2011 12:48 PM
T/R Hydrocarbons: C19-C20 3.0 mg/Kg 1ND 3.0 1/27/2011 12:48 PM
T/R Hydrocarbons: C21-C22 3.0 mg/Kg 1ND 3.0 1/27/2011 12:48 PM
T/R Hydrocarbons: C23-C24 3.0 mg/Kg 1ND 3.0 1/27/2011 12:48 PM
T/R Hydrocarbons: C25-C26 3.0 mg/Kg 1ND 3.0 1/27/2011 12:48 PM
T/R Hydrocarbons: C27-C28 3.0 mg/Kg 1ND 3.0 1/27/2011 12:48 PM
T/R Hydrocarbons: C29-C30 3.0 mg/Kg 1ND 3.0 1/27/2011 12:48 PM
T/R Hydrocarbons: C31-C32 3.0 mg/Kg 1ND 3.0 1/27/2011 12:48 PM
T/R Hydrocarbons: C9-C10 3.0 mg/Kg 1ND 3.0 1/27/2011 12:48 PM
T/R Hydrocarbons: C8-C17 3.0 mg/Kg 1ND 3.0 1/27/2011 12:48 PM
 Surr: 2-Fluorobiphenyl 27-100 %REC 168.9 0 1/27/2011 12:48 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-102-5.5
Collection Date: 1/21/2011 1:10:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-018A

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110126B 70011QC Batch: PrepDate: 1/26/2011

Mercury J0.10 mg/Kg 10.041 0.0076 1/26/2011 03:37 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-102-5.5
Collection Date: 1/21/2011 1:10:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-018B

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110126B E11VS034QC Batch: PrepDate: 1/21/2011

T/R Hydrocarbons: C4-C8 0.71 mg/Kg 1ND 0.14 1/26/2011 03:25 PM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 194.2 0 1/26/2011 03:25 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-102-5.5
Collection Date: 1/21/2011 1:10:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-018E

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110126B K11VS035QC Batch: PrepDate: 1/21/2011

1,1,1,2-Tetrachloroethane 3.5 µg/Kg 1ND 1.2 1/26/2011 09:21 PM
1,1,1-Trichloroethane 3.5 µg/Kg 1ND 0.46 1/26/2011 09:21 PM
1,1,2,2-Tetrachloroethane 3.5 µg/Kg 1ND 1.1 1/26/2011 09:21 PM
1,1,2-Trichloroethane 3.5 µg/Kg 1ND 1.2 1/26/2011 09:21 PM
1,1-Dichloroethane 3.5 µg/Kg 1ND 0.36 1/26/2011 09:21 PM
1,1-Dichloroethene 3.5 µg/Kg 1ND 0.90 1/26/2011 09:21 PM
1,1-Dichloropropene 3.5 µg/Kg 1ND 1.1 1/26/2011 09:21 PM
1,2,3-Trichlorobenzene 3.5 µg/Kg 1ND 0.73 1/26/2011 09:21 PM
1,2,3-Trichloropropane 3.5 µg/Kg 1ND 0.53 1/26/2011 09:21 PM
1,2,4-Trichlorobenzene 3.5 µg/Kg 1ND 0.95 1/26/2011 09:21 PM
1,2,4-Trimethylbenzene 3.5 µg/Kg 1ND 0.61 1/26/2011 09:21 PM
1,2-Dibromo-3-chloropropane 7.1 µg/Kg 1ND 1.4 1/26/2011 09:21 PM
1,2-Dibromoethane 3.5 µg/Kg 1ND 1.0 1/26/2011 09:21 PM
1,2-Dichlorobenzene 3.5 µg/Kg 1ND 0.59 1/26/2011 09:21 PM
1,2-Dichloroethane 3.5 µg/Kg 1ND 0.83 1/26/2011 09:21 PM
1,2-Dichloropropane 3.5 µg/Kg 1ND 1.1 1/26/2011 09:21 PM
1,3,5-Trimethylbenzene 3.5 µg/Kg 1ND 0.71 1/26/2011 09:21 PM
1,3-Dichlorobenzene 3.5 µg/Kg 1ND 0.71 1/26/2011 09:21 PM
1,3-Dichloropropane 3.5 µg/Kg 1ND 0.74 1/26/2011 09:21 PM
1,4-Dichlorobenzene 3.5 µg/Kg 1ND 0.85 1/26/2011 09:21 PM
2,2-Dichloropropane 3.5 µg/Kg 1ND 0.62 1/26/2011 09:21 PM
2-Chlorotoluene 3.5 µg/Kg 1ND 0.47 1/26/2011 09:21 PM
4-Chlorotoluene 3.5 µg/Kg 1ND 0.48 1/26/2011 09:21 PM
4-Isopropyltoluene 3.5 µg/Kg 1ND 0.40 1/26/2011 09:21 PM
Benzene J3.5 µg/Kg 12.0 0.58 1/26/2011 09:21 PM
Bromobenzene 3.5 µg/Kg 1ND 1.1 1/26/2011 09:21 PM
Bromodichloromethane 3.5 µg/Kg 1ND 0.60 1/26/2011 09:21 PM
Bromoform 3.5 µg/Kg 1ND 0.86 1/26/2011 09:21 PM
Bromomethane 3.5 µg/Kg 1ND 0.62 1/26/2011 09:21 PM
Carbon tetrachloride 3.5 µg/Kg 1ND 0.94 1/26/2011 09:21 PM
Chlorobenzene 3.5 µg/Kg 1ND 0.63 1/26/2011 09:21 PM
Chloroethane 3.5 µg/Kg 1ND 0.93 1/26/2011 09:21 PM
Chloroform 3.5 µg/Kg 1ND 0.44 1/26/2011 09:21 PM
Chloromethane 3.5 µg/Kg 1ND 0.58 1/26/2011 09:21 PM
cis-1,2-Dichloroethene 3.5 µg/Kg 1ND 0.85 1/26/2011 09:21 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-102-5.5
Collection Date: 1/21/2011 1:10:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-018E

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110126B K11VS035QC Batch: PrepDate: 1/21/2011

cis-1,3-Dichloropropene 3.5 µg/Kg 1ND 0.90 1/26/2011 09:21 PM
Di-isopropyl ether 3.5 µg/Kg 1ND 0.46 1/26/2011 09:21 PM
Dibromochloromethane 3.5 µg/Kg 1ND 0.48 1/26/2011 09:21 PM
Dibromomethane 3.5 µg/Kg 1ND 1.2 1/26/2011 09:21 PM
Dichlorodifluoromethane 3.5 µg/Kg 1ND 0.42 1/26/2011 09:21 PM
Ethyl Tert-butyl ether 3.5 µg/Kg 1ND 0.53 1/26/2011 09:21 PM
Ethylbenzene 3.5 µg/Kg 1ND 0.64 1/26/2011 09:21 PM
Hexachlorobutadiene 3.5 µg/Kg 1ND 2.4 1/26/2011 09:21 PM
Isopropylbenzene 3.5 µg/Kg 1ND 0.86 1/26/2011 09:21 PM
m,p-Xylene 7.1 µg/Kg 1ND 1.2 1/26/2011 09:21 PM
Methylene chloride 3.5 µg/Kg 1ND 3.5 1/26/2011 09:21 PM
MTBE 3.5 µg/Kg 1ND 0.54 1/26/2011 09:21 PM
n-Butylbenzene 3.5 µg/Kg 1ND 0.74 1/26/2011 09:21 PM
n-Propylbenzene 3.5 µg/Kg 1ND 0.64 1/26/2011 09:21 PM
Naphthalene 3.5 µg/Kg 1ND 1.2 1/26/2011 09:21 PM
o-Xylene 3.5 µg/Kg 1ND 0.73 1/26/2011 09:21 PM
sec-Butylbenzene 3.5 µg/Kg 1ND 0.60 1/26/2011 09:21 PM
Styrene 3.5 µg/Kg 1ND 0.63 1/26/2011 09:21 PM
Tert-amyl methyl ether 3.5 µg/Kg 1ND 0.46 1/26/2011 09:21 PM
Tert-Butanol 71 µg/Kg 1ND 5.0 1/26/2011 09:21 PM
tert-Butylbenzene 3.5 µg/Kg 1ND 0.43 1/26/2011 09:21 PM
Tetrachloroethene 3.5 µg/Kg 1ND 0.75 1/26/2011 09:21 PM
Toluene J3.5 µg/Kg 11.3 0.59 1/26/2011 09:21 PM
trans-1,2-Dichloroethene 3.5 µg/Kg 1ND 0.70 1/26/2011 09:21 PM
Trichloroethene 3.5 µg/Kg 1ND 1.4 1/26/2011 09:21 PM
Trichlorofluoromethane 3.5 µg/Kg 1ND 0.82 1/26/2011 09:21 PM
Vinyl chloride 3.5 µg/Kg 1ND 0.42 1/26/2011 09:21 PM
 Surr: 1,2-Dichloroethane-d4 70-150 %REC 187.8 0 1/26/2011 09:21 PM
 Surr: 4-Bromofluorobenzene 64-126 %REC 186.8 0 1/26/2011 09:21 PM
 Surr: Dibromofluoromethane 69-138 %REC 195.1 0 1/26/2011 09:21 PM
 Surr: Toluene-d8 70-128 %REC 196.1 0 1/26/2011 09:21 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out

85 of 155



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-100-EB-01212011
Collection Date: 1/21/2011 1:20:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-019A

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110125B A11VW021QC Batch: PrepDate:

1,1,1,2-Tetrachloroethane 0.50 µg/L 1ND 0.45 1/25/2011 07:20 PM
1,1,1-Trichloroethane 0.50 µg/L 1ND 0.27 1/25/2011 07:20 PM
1,1,2,2-Tetrachloroethane 0.50 µg/L 1ND 0.35 1/25/2011 07:20 PM
1,1,2-Trichloroethane 0.50 µg/L 1ND 0.43 1/25/2011 07:20 PM
1,1-Dichloroethane 0.50 µg/L 1ND 0.17 1/25/2011 07:20 PM
1,1-Dichloroethene 0.50 µg/L 1ND 0.19 1/25/2011 07:20 PM
1,1-Dichloropropene 0.50 µg/L 1ND 0.30 1/25/2011 07:20 PM
1,2,3-Trichlorobenzene 0.50 µg/L 1ND 0.48 1/25/2011 07:20 PM
1,2,3-Trichloropropane 0.50 µg/L 1ND 0.24 1/25/2011 07:20 PM
1,2,4-Trichlorobenzene 0.50 µg/L 1ND 0.43 1/25/2011 07:20 PM
1,2,4-Trimethylbenzene 0.50 µg/L 1ND 0.44 1/25/2011 07:20 PM
1,2-Dibromo-3-chloropropane 0.50 µg/L 1ND 0.35 1/25/2011 07:20 PM
1,2-Dibromoethane 0.50 µg/L 1ND 0.37 1/25/2011 07:20 PM
1,2-Dichlorobenzene 0.50 µg/L 1ND 0.27 1/25/2011 07:20 PM
1,2-Dichloroethane 0.50 µg/L 1ND 0.16 1/25/2011 07:20 PM
1,2-Dichloropropane 0.50 µg/L 1ND 0.20 1/25/2011 07:20 PM
1,3,5-Trimethylbenzene 0.50 µg/L 1ND 0.36 1/25/2011 07:20 PM
1,3-Dichlorobenzene 0.50 µg/L 1ND 0.28 1/25/2011 07:20 PM
1,3-Dichloropropane 0.50 µg/L 1ND 0.32 1/25/2011 07:20 PM
1,4-Dichlorobenzene 0.50 µg/L 1ND 0.24 1/25/2011 07:20 PM
2,2-Dichloropropane 0.50 µg/L 1ND 0.32 1/25/2011 07:20 PM
2-Chlorotoluene 0.50 µg/L 1ND 0.31 1/25/2011 07:20 PM
4-Chlorotoluene 0.50 µg/L 1ND 0.23 1/25/2011 07:20 PM
4-Isopropyltoluene 0.50 µg/L 1ND 0.36 1/25/2011 07:20 PM
Benzene 0.50 µg/L 1ND 0.17 1/25/2011 07:20 PM
Bromobenzene 0.50 µg/L 1ND 0.21 1/25/2011 07:20 PM
Bromodichloromethane 0.50 µg/L 1ND 0.39 1/25/2011 07:20 PM
Bromoform 0.50 µg/L 1ND 0.30 1/25/2011 07:20 PM
Bromomethane 0.50 µg/L 1ND 0.32 1/25/2011 07:20 PM
Carbon tetrachloride 0.50 µg/L 1ND 0.38 1/25/2011 07:20 PM
Chlorobenzene 0.50 µg/L 1ND 0.28 1/25/2011 07:20 PM
Chloroethane 0.50 µg/L 1ND 0.35 1/25/2011 07:20 PM
Chloroform 0.50 µg/L 1ND 0.23 1/25/2011 07:20 PM
Chloromethane 0.50 µg/L 1ND 0.32 1/25/2011 07:20 PM
cis-1,2-Dichloroethene 0.50 µg/L 1ND 0.15 1/25/2011 07:20 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-100-EB-01212011
Collection Date: 1/21/2011 1:20:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-019A

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: SLLRunID: MS11_110125B A11VW021QC Batch: PrepDate:

cis-1,3-Dichloropropene 0.50 µg/L 1ND 0.29 1/25/2011 07:20 PM
Di-isopropyl ether 0.50 µg/L 1ND 0.12 1/25/2011 07:20 PM
Dibromochloromethane 0.50 µg/L 1ND 0.40 1/25/2011 07:20 PM
Dibromomethane 0.50 µg/L 1ND 0.19 1/25/2011 07:20 PM
Dichlorodifluoromethane 0.50 µg/L 1ND 0.33 1/25/2011 07:20 PM
Ethyl tert-butyl ether 0.50 µg/L 1ND 0.13 1/25/2011 07:20 PM
Ethylbenzene 0.50 µg/L 1ND 0.22 1/25/2011 07:20 PM
Hexachlorobutadiene 0.50 µg/L 1ND 0.28 1/25/2011 07:20 PM
Isopropylbenzene 0.50 µg/L 1ND 0.30 1/25/2011 07:20 PM
m,p-Xylene 1.0 µg/L 1ND 0.49 1/25/2011 07:20 PM
Methylene chloride 1.0 µg/L 1ND 1.0 1/25/2011 07:20 PM
MTBE 0.50 µg/L 1ND 0.15 1/25/2011 07:20 PM
n-Butylbenzene 0.50 µg/L 1ND 0.30 1/25/2011 07:20 PM
n-Propylbenzene 0.50 µg/L 1ND 0.36 1/25/2011 07:20 PM
Naphthalene 0.50 µg/L 1ND 0.35 1/25/2011 07:20 PM
o-Xylene 0.50 µg/L 1ND 0.27 1/25/2011 07:20 PM
sec-Butylbenzene 0.50 µg/L 1ND 0.33 1/25/2011 07:20 PM
Styrene 0.50 µg/L 1ND 0.38 1/25/2011 07:20 PM
Tert-amyl methyl ether 0.50 µg/L 1ND 0.20 1/25/2011 07:20 PM
Tert-Butanol 10 µg/L 1ND 3.3 1/25/2011 07:20 PM
tert-Butylbenzene 0.50 µg/L 1ND 0.35 1/25/2011 07:20 PM
Tetrachloroethene 0.50 µg/L 1ND 0.19 1/25/2011 07:20 PM
Toluene 0.50 µg/L 1ND 0.22 1/25/2011 07:20 PM
trans-1,2-Dichloroethene 0.50 µg/L 1ND 0.22 1/25/2011 07:20 PM
Trichloroethene 0.50 µg/L 1ND 0.15 1/25/2011 07:20 PM
Trichlorofluoromethane 0.50 µg/L 1ND 0.26 1/25/2011 07:20 PM
Vinyl chloride 0.50 µg/L 1ND 0.34 1/25/2011 07:20 PM
 Surr: 1,2-Dichloroethane-d4 70-130 %REC 177.4 0 1/25/2011 07:20 PM
 Surr: 4-Bromofluorobenzene 70-130 %REC 196.3 0 1/25/2011 07:20 PM
 Surr: Dibromofluoromethane 70-130 %REC 182.5 0 1/25/2011 07:20 PM
 Surr: Toluene-d8 70-130 %REC 194.5 0 1/25/2011 07:20 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-100-EB-01212011
Collection Date: 1/21/2011 1:20:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-019B

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: DDLRunID: GC19_110125A M11VW019QC Batch: PrepDate:

T/R Hydrocarbons: C4-C8 0.050 mg/L 1ND 0.050 1/25/2011 12:52 PM
 Surr: Bromofluorobenzene (FID) 70-130 %REC 191.6 0 1/25/2011 12:52 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-100-EB-01212011
Collection Date: 1/21/2011 1:20:00 PM

Matrix: WATER

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-019C

DF

Advanced Technology Laboratories Print Date: 01-Feb-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3510C

RunID: GC21_110126A 70034QC Batch: PrepDate: 1/26/2011

T/R Hydrocarbons: C11-C12 0.020 mg/L 1ND 0.020 1/27/2011 12:45 AM
T/R Hydrocarbons: C13-C14 0.020 mg/L 1ND 0.020 1/27/2011 12:45 AM
T/R Hydrocarbons: C15-C16 0.020 mg/L 1ND 0.020 1/27/2011 12:45 AM
T/R Hydrocarbons: C17-C18 0.020 mg/L 1ND 0.020 1/27/2011 12:45 AM
T/R Hydrocarbons: C19-C20 0.020 mg/L 1ND 0.020 1/27/2011 12:45 AM
T/R Hydrocarbons: C21-C22 0.020 mg/L 1ND 0.020 1/27/2011 12:45 AM
T/R Hydrocarbons: C23-C24 0.020 mg/L 1ND 0.020 1/27/2011 12:45 AM
T/R Hydrocarbons: C25-C26 0.020 mg/L 1ND 0.020 1/27/2011 12:45 AM
T/R Hydrocarbons: C27-C28 0.020 mg/L 1ND 0.020 1/27/2011 12:45 AM
T/R Hydrocarbons: C29-C30 0.020 mg/L 1ND 0.020 1/27/2011 12:45 AM
T/R Hydrocarbons: C31-C32 0.020 mg/L 1ND 0.020 1/27/2011 12:45 AM
T/R Hydrocarbons: C9-C10 0.020 mg/L 1ND 0.020 1/27/2011 12:45 AM
T/R Hydrocarbons: C8-C17 0.020 mg/L 1ND 0.020 1/27/2011 12:45 AM
 Surr: 2-Fluorobiphenyl 34-110 %REC 149.8 0 1/27/2011 12:45 AM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

01-Feb-11Date:Advanced Technology Laboratories

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: MB-70012

Batch ID: 70012 TestNo: EPA 6010B Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 129202

SeqNo: 2094850

MBLKSampType: TestCode: 6010_S

EPA 3050B

Antimony 2.0ND
Arsenic 1.0ND
Barium 1.0ND
Beryllium 1.0ND
Cadmium 1.0ND
Chromium 1.0ND
Cobalt 1.0ND
Copper J2.00.611
Lead 1.0ND
Molybdenum 1.0ND
Nickel J1.00.035
Selenium 1.0ND
Silver 1.0ND
Thallium 1.0ND
Vanadium 1.0ND
Zinc J1.00.346

Sample ID: LCS-70012

Batch ID: 70012 TestNo: EPA 6010B Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 129202

SeqNo: 2094851

LCSSampType: TestCode: 6010_S

EPA 3050B

Antimony 50.00 106 80 1202.0 052.856
Arsenic 50.00 101 80 1201.0 050.473
Barium 50.00 105 80 1201.0 052.286
Beryllium 50.00 101 80 1201.0 050.269
Cadmium 50.00 101 80 1201.0 050.437
Chromium 50.00 101 80 1201.0 050.499
Cobalt 50.00 103 80 1201.0 051.280

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: LCS-70012

Batch ID: 70012 TestNo: EPA 6010B Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 129202

SeqNo: 2094851

LCSSampType: TestCode: 6010_S

EPA 3050B

Copper 50.00 100 80 1202.0 0.611250.770
Lead 50.00 103 80 1201.0 051.669
Molybdenum 50.00 109 80 1201.0 054.383
Nickel 50.00 99.4 80 1201.0 0.0346249.715
Selenium 50.00 97.1 80 1201.0 048.566
Silver 50.00 101 80 1201.0 050.290
Thallium 50.00 105 80 1201.0 052.458
Vanadium 50.00 104 80 1201.0 052.119
Zinc 50.00 98.9 80 1201.0 0.346249.808

Sample ID: 115924-001A-DUP

Batch ID: 70012 TestNo: EPA 6010B Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129202

SeqNo: 2094853

DUPSampType: TestCode: 6010_S

EPA 3050B

Antimony 20 J2.0 0.5157 00.756
Arsenic 201.0 0 0ND
Barium 201.0 101.1 3.78105.042
Beryllium 201.0 0 0ND
Cadmium 20 J1.0 0.2041 00.205
Chromium 201.0 15.31 12.717.386
Cobalt 201.0 8.570 4.528.967
Copper 202.0 16.20 12.218.312
Lead 201.0 4.254 5.354.032
Molybdenum 20 J1.0 0.3779 00.429
Nickel 201.0 12.07 10.513.410
Selenium 201.0 0 0ND
Silver 201.0 0 0ND
Thallium 20 J1.0 0.5519 00.685
Vanadium 201.0 30.39 0.21430.456
Zinc 201.0 39.01 4.3540.744

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: 115925-012A-MS

Batch ID: 70012 TestNo: EPA 6010B Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-108-15.5

RunNo: 129202

SeqNo: 2094863

MSSampType: TestCode: 6010_S

EPA 3050B

Antimony 125.0 75.8 32 1052.0 0.526495.286
Arsenic 125.0 76.1 49 1061.0 095.110
Barium 125.0 85.3 31 1331.0 132.1238.734
Beryllium 125.0 80.1 56 1061.0 0100.073
Cadmium 125.0 75.3 51 1031.0 0.251594.399
Chromium 125.0 81.4 45 1141.0 18.09119.853
Cobalt 125.0 79.6 52 1061.0 9.915109.370
Copper 125.0 91.6 54 1252.0 19.55134.001
Lead 125.0 75.6 34 1261.0 4.44498.981
Molybdenum 125.0 85.6 54 1061.0 0.8387107.831
Nickel 125.0 76.4 45 1111.0 13.85109.379
Selenium 125.0 77.7 47 1041.0 097.163
Silver 125.0 87.9 56 1121.0 0109.879
Thallium 125.0 76.8 46 1011.0 0.599896.662
Vanadium 125.0 85.4 54 1141.0 35.38142.083
Zinc 125.0 73.7 28 1251.0 42.99135.058

Sample ID: 115925-012A-MSD

Batch ID: 70012 TestNo: EPA 6010B Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-108-15.5

RunNo: 129202

SeqNo: 2094864

MSDSampType: TestCode: 6010_S

EPA 3050B

Antimony 125.0 78.7 32 105 202.0 0.5264 95.29 3.6798.845
Arsenic 125.0 77.7 49 106 201.0 0 95.11 2.1497.166
Barium 125.0 85.9 31 133 201.0 132.1 238.7 0.321239.501
Beryllium 125.0 80.5 56 106 201.0 0 100.1 0.520100.594
Cadmium 125.0 76.4 51 103 201.0 0.2515 94.40 1.4895.811
Chromium 125.0 82.9 45 114 201.0 18.09 119.9 1.54121.716
Cobalt 125.0 79.7 52 106 201.0 9.915 109.4 0.196109.585
Copper 125.0 92.9 54 125 202.0 19.55 134.0 1.27135.711
Lead 125.0 76.3 34 126 201.0 4.444 98.98 0.90199.876

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: 115925-012A-MSD

Batch ID: 70012 TestNo: EPA 6010B Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-108-15.5

RunNo: 129202

SeqNo: 2094864

MSDSampType: TestCode: 6010_S

EPA 3050B

Molybdenum 125.0 86.6 54 106 201.0 0.8387 107.8 1.17109.101
Nickel 125.0 76.7 45 111 201.0 13.85 109.4 0.275109.681
Selenium 125.0 79.6 47 104 201.0 0 97.16 2.3999.511
Silver 125.0 90.4 56 112 201.0 0 109.9 2.83113.033
Thallium 125.0 77.7 46 101 201.0 0.5998 96.66 1.1197.743
Vanadium 125.0 85.8 54 114 201.0 35.38 142.1 0.388142.636
Zinc 125.0 73.7 28 125 201.0 42.99 135.1 0.0380135.110

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: MB-70013

Batch ID: 70013 TestNo: EPA 6010B Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 129203

SeqNo: 2094886

MBLKSampType: TestCode: 6010_S

EPA 3050B

Antimony 2.0ND
Arsenic 1.0ND
Barium 1.0ND
Beryllium 1.0ND
Cadmium 1.0ND
Chromium 1.0ND
Cobalt 1.0ND
Copper 2.0ND
Lead 1.0ND
Molybdenum 1.0ND
Nickel J1.00.049
Selenium 1.0ND
Silver J1.00.017
Thallium 1.0ND
Vanadium 1.0ND
Zinc J1.00.313

Sample ID: LCS-70013

Batch ID: 70013 TestNo: EPA 6010B Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 129203

SeqNo: 2094887

LCSSampType: TestCode: 6010_S

EPA 3050B

Antimony 50.00 102 80 1202.0 050.863
Arsenic 50.00 96.0 80 1201.0 047.991
Barium 50.00 102 80 1201.0 050.827
Beryllium 50.00 96.9 80 1201.0 048.447
Cadmium 50.00 95.8 80 1201.0 047.898
Chromium 50.00 97.9 80 1201.0 048.938
Cobalt 50.00 99.1 80 1201.0 049.552
Copper 50.00 99.9 80 1202.0 049.935
Lead 50.00 97.3 80 1201.0 048.632

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: LCS-70013

Batch ID: 70013 TestNo: EPA 6010B Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 129203

SeqNo: 2094887

LCSSampType: TestCode: 6010_S

EPA 3050B

Molybdenum 50.00 107 80 1201.0 053.637
Nickel 50.00 94.6 80 1201.0 0.0489647.335
Selenium 50.00 91.6 80 1201.0 045.809
Silver 50.00 98.5 80 1201.0 0.0169849.283
Thallium 50.00 100 80 1201.0 050.127
Vanadium 50.00 101 80 1201.0 050.551
Zinc 50.00 94.1 80 1201.0 0.312847.376

Sample ID: 115925-013A-DUP

Batch ID: 70013 TestNo: EPA 6010B Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-108-20.5

RunNo: 129203

SeqNo: 2094889

DUPSampType: TestCode: 6010_S

EPA 3050B

Antimony 20 J2.0 0.9476 00.916
Arsenic 20 R1.0 2.823 57.81.556
Barium 201.0 111.4 1.47109.788
Beryllium 201.0 0 0ND
Cadmium 20 J1.0 0.2793 00.281
Chromium 201.0 18.85 2.4618.394
Cobalt 201.0 9.487 2.639.242
Copper 202.0 21.75 13.524.906
Lead 201.0 4.497 1.544.567
Molybdenum 20 J1.0 0.6803 00.647
Nickel 201.0 14.22 2.6113.852
Selenium 201.0 0 0ND
Silver 201.0 0 0ND
Thallium 201.0 0.3015 0ND
Vanadium 201.0 38.90 11.643.707
Zinc 201.0 41.75 1.8340.993

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: 115925-018A-MS

Batch ID: 70013 TestNo: EPA 6010B Analysis Date: 1/27/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-102-5.5

RunNo: 129203

SeqNo: 2094952

MSSampType: TestCode: 6010_S

EPA 3050B

Antimony 125.0 77.1 32 1052.0 0.812597.175
Arsenic 125.0 77.8 49 1061.0 097.287
Barium 125.0 71.7 31 1331.0 121.0210.567
Beryllium 125.0 82.6 56 1061.0 0103.249
Cadmium 125.0 76.0 51 1031.0 0.340495.367
Chromium 125.0 81.9 45 1141.0 19.05121.427
Cobalt 125.0 79.4 52 1061.0 9.642108.889
Copper 125.0 92.1 54 1252.0 21.08136.264
Lead 125.0 76.8 34 1261.0 6.028102.024
Molybdenum 125.0 84.9 54 1061.0 0.7709106.886
Nickel 125.0 76.9 45 1111.0 14.51110.690
Selenium 125.0 79.0 47 1041.0 0.560799.356
Silver 125.0 91.7 56 1121.0 0114.673
Thallium 125.0 76.6 46 1011.0 095.809
Vanadium 125.0 85.5 54 1141.0 34.84141.771
Zinc 125.0 71.2 28 1251.0 41.78130.846

Sample ID: 115925-018A-MSD

Batch ID: 70013 TestNo: EPA 6010B Analysis Date: 1/27/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-102-5.5

RunNo: 129203

SeqNo: 2094953

MSDSampType: TestCode: 6010_S

EPA 3050B

Antimony 125.0 75.9 32 105 202.0 0.8125 97.17 1.5795.658
Arsenic 125.0 76.1 49 106 201.0 0 97.29 2.2795.104
Barium 125.0 69.5 31 133 201.0 121.0 210.6 1.29207.863
Beryllium 125.0 79.2 56 106 201.0 0 103.2 4.1999.015
Cadmium 125.0 74.7 51 103 201.0 0.3404 95.37 1.6993.765
Chromium 125.0 80.1 45 114 201.0 19.05 121.4 1.88119.167
Cobalt 125.0 77.5 52 106 201.0 9.642 108.9 2.25106.467
Copper 125.0 89.5 54 125 202.0 21.08 136.3 2.49132.912
Lead 125.0 74.2 34 126 201.0 6.028 102.0 3.2998.724

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: 115925-018A-MSD

Batch ID: 70013 TestNo: EPA 6010B Analysis Date: 1/27/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-102-5.5

RunNo: 129203

SeqNo: 2094953

MSDSampType: TestCode: 6010_S

EPA 3050B

Molybdenum 125.0 82.9 54 106 201.0 0.7709 106.9 2.41104.342
Nickel 125.0 74.8 45 111 201.0 14.51 110.7 2.44108.020
Selenium 125.0 77.0 47 104 201.0 0.5607 99.36 2.5696.845
Silver 125.0 90.0 56 112 201.0 0 114.7 1.96112.450
Thallium 125.0 75.2 46 101 201.0 0 95.81 1.9393.975
Vanadium 125.0 82.8 54 114 201.0 34.84 141.8 2.47138.307
Zinc 125.0 69.4 28 125 201.0 41.78 130.8 1.76128.568

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 7471_S

Sample ID: MB-70010

Batch ID: 70010 TestNo: EPA 7471A Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 129184

SeqNo: 2094424

MBLKSampType: TestCode: 7471_S

Mercury 0.10ND

Sample ID: LCS-70010

Batch ID: 70010 TestNo: EPA 7471A Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 129184

SeqNo: 2094425

LCSSampType: TestCode: 7471_S

Mercury 0.8300 97.4 80 1200.10 00.808

Sample ID: 115925-012A-MS

Batch ID: 70010 TestNo: EPA 7471A Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-108-15.5

RunNo: 129184

SeqNo: 2094426

MSSampType: TestCode: 7471_S

Mercury 0.8300 103 70 1300.10 0.036680.894

Sample ID: 115925-012A-MSD

Batch ID: 70010 TestNo: EPA 7471A Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-108-15.5

RunNo: 129184

SeqNo: 2094427

MSDSampType: TestCode: 7471_S

Mercury 0.8300 103 70 130 200.10 0.03668 0.8942 0.08580.895

Sample ID: 115924-001A-DUP

Batch ID: 70010 TestNo: EPA 7471A Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129184

SeqNo: 2094430

DUPSampType: TestCode: 7471_S

Mercury 20 J0.10 0.03558 00.036

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 7471_S

Sample ID: MB-70011

Batch ID: 70011 TestNo: EPA 7471A Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 129187

SeqNo: 2094479

MBLKSampType: TestCode: 7471_S

Mercury 0.10ND

Sample ID: LCS-70011

Batch ID: 70011 TestNo: EPA 7471A Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 129187

SeqNo: 2094480

LCSSampType: TestCode: 7471_S

Mercury 0.8300 98.6 80 1200.10 00.818

Sample ID: 115925-018A-MS

Batch ID: 70011 TestNo: EPA 7471A Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-102-5.5

RunNo: 129187

SeqNo: 2094481

MSSampType: TestCode: 7471_S

Mercury 0.8300 106 70 1300.10 0.040850.917

Sample ID: 115925-018A-MSD

Batch ID: 70011 TestNo: EPA 7471A Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-102-5.5

RunNo: 129187

SeqNo: 2094482

MSDSampType: TestCode: 7471_S

Mercury 0.8300 106 70 130 200.10 0.04085 0.9168 0.01870.917

Sample ID: 115925-013A-DUP

Batch ID: 70011 TestNo: EPA 7471A Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-108-20.5

RunNo: 129187

SeqNo: 2094485

DUPSampType: TestCode: 7471_S

Mercury 20 J0.10 0.2764 00.023

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K110126LCS1

Batch ID: K11VS034 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: LCSS

RunNo: 129234

SeqNo: 2095415

LCSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 115 70 1305.0 057.330
Benzene 100.0 109 70 1305.0 0109.080
Chlorobenzene 50.00 106 70 1305.0 052.910
MTBE 50.00 122 70 1305.0 060.880
Toluene 100.0 112 70 1305.0 0111.810
Trichloroethene 50.00 112 70 1305.0 055.960
 Surr: 1,2-Dichloroethane-d4 50.00 105 70 15052.650
 Surr: 4-Bromofluorobenzene 50.00 102 64 12651.140
 Surr: Dibromofluoromethane 50.00 104 69 13851.890
 Surr: Toluene-d8 50.00 103 70 12851.600

Sample ID: K110126MB2MS

Batch ID: K11VS034 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129234

SeqNo: 2095416

MSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 101 70 1305.0 050.730
Benzene 100.0 100 70 1305.0 0100.230
Chlorobenzene 50.00 95.4 70 1305.0 047.710
MTBE 50.00 108 70 1305.0 054.050
Toluene 100.0 102 70 1305.0 0102.340
Trichloroethene 50.00 104 70 1305.0 051.830
 Surr: 1,2-Dichloroethane-d4 50.00 94.2 70 15047.090
 Surr: 4-Bromofluorobenzene 50.00 89.5 64 12644.740
 Surr: Dibromofluoromethane 50.00 93.8 69 13846.880
 Surr: Toluene-d8 50.00 94.4 70 12847.220

Sample ID: K110126MB2MSD

Batch ID: K11VS034 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129234

SeqNo: 2095417

MSDSampType: TestCode: 8260_S_5035

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K110126MB2MSD

Batch ID: K11VS034 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129234

SeqNo: 2095417

MSDSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 98.0 70 130 205.0 0 50.73 3.4549.010
Benzene 100.0 97.2 70 130 205.0 0 100.2 3.0497.230
Chlorobenzene 50.00 95.3 70 130 205.0 0 47.71 0.12647.650
MTBE 50.00 106 70 130 205.0 0 54.05 2.0052.980
Toluene 100.0 99.8 70 130 205.0 0 102.3 2.5699.750
Trichloroethene 50.00 100 70 130 205.0 0 51.83 3.1850.210
 Surr: 1,2-Dichloroethane-d4 50.00 94.3 70 150 0047.150
 Surr: 4-Bromofluorobenzene 50.00 88.3 64 126 0044.150
 Surr: Dibromofluoromethane 50.00 90.9 69 138 0045.460
 Surr: Toluene-d8 50.00 91.8 70 128 0045.920

Sample ID: K110126MB2

Batch ID: K11VS034 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 129234

SeqNo: 2095418

MBLKSampType: TestCode: 8260_S_5035

1,1,1,2-Tetrachloroethane 5.0ND
1,1,1-Trichloroethane 5.0ND
1,1,2,2-Tetrachloroethane 5.0ND
1,1,2-Trichloroethane 5.0ND
1,1-Dichloroethane 5.0ND
1,1-Dichloroethene 5.0ND
1,1-Dichloropropene 5.0ND
1,2,3-Trichlorobenzene 5.0ND
1,2,3-Trichloropropane 5.0ND
1,2,4-Trichlorobenzene 5.0ND
1,2,4-Trimethylbenzene 5.0ND
1,2-Dibromo-3-chloropropane 10ND
1,2-Dibromoethane 5.0ND
1,2-Dichlorobenzene 5.0ND
1,2-Dichloroethane 5.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K110126MB2

Batch ID: K11VS034 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 129234

SeqNo: 2095418

MBLKSampType: TestCode: 8260_S_5035

1,2-Dichloropropane 5.0ND
1,3,5-Trimethylbenzene 5.0ND
1,3-Dichlorobenzene 5.0ND
1,3-Dichloropropane 5.0ND
1,4-Dichlorobenzene 5.0ND
2,2-Dichloropropane 5.0ND
2-Chlorotoluene 5.0ND
4-Chlorotoluene 5.0ND
4-Isopropyltoluene 5.0ND
Benzene 5.0ND
Bromobenzene 5.0ND
Bromodichloromethane 5.0ND
Bromoform 5.0ND
Bromomethane 5.0ND
Carbon tetrachloride 5.0ND
Chlorobenzene 5.0ND
Chloroethane 5.0ND
Chloroform 5.0ND
Chloromethane 5.0ND
cis-1,2-Dichloroethene 5.0ND
cis-1,3-Dichloropropene 5.0ND
Di-isopropyl ether 5.0ND
Dibromochloromethane 5.0ND
Dibromomethane 5.0ND
Dichlorodifluoromethane 5.0ND
Ethyl Tert-butyl ether 5.0ND
Ethylbenzene 5.0ND
Hexachlorobutadiene 5.0ND
Isopropylbenzene 5.0ND
m,p-Xylene 10ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K110126MB2

Batch ID: K11VS034 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 129234

SeqNo: 2095418

MBLKSampType: TestCode: 8260_S_5035

Methylene chloride 5.0ND
MTBE 5.0ND
n-Butylbenzene 5.0ND
n-Propylbenzene 5.0ND
Naphthalene 5.0ND
o-Xylene 5.0ND
sec-Butylbenzene 5.0ND
Styrene 5.0ND
Tert-amyl methyl ether 5.0ND
Tert-Butanol 100ND
tert-Butylbenzene 5.0ND
Tetrachloroethene 5.0ND
Toluene 5.0ND
trans-1,2-Dichloroethene 5.0ND
Trichloroethene 5.0ND
Trichlorofluoromethane 5.0ND
Vinyl chloride 5.0ND
 Surr: 1,2-Dichloroethane-d4 50.00 93.9 70 15046.940
 Surr: 4-Bromofluorobenzene 50.00 86.4 64 12643.190
 Surr: Dibromofluoromethane 50.00 97.7 69 13848.840
 Surr: Toluene-d8 50.00 94.3 70 12847.130

Sample ID: 115924-001CDUP

Batch ID: K11VS034 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date: 1/22/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129234

SeqNo: 2095425

DUPSampType: TestCode: 8260_S_5035

1,1,1,2-Tetrachloroethane 203.8 0 0ND
1,1,1-Trichloroethane 203.8 0 0ND
1,1,2,2-Tetrachloroethane 203.8 0 0ND
1,1,2-Trichloroethane 203.8 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 115924-001CDUP

Batch ID: K11VS034 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date: 1/22/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129234

SeqNo: 2095425

DUPSampType: TestCode: 8260_S_5035

1,1-Dichloroethane 203.8 0 0ND
1,1-Dichloroethene 203.8 0 0ND
1,1-Dichloropropene 203.8 0 0ND
1,2,3-Trichlorobenzene 203.8 0 0ND
1,2,3-Trichloropropane 203.8 0 0ND
1,2,4-Trichlorobenzene 203.8 0 0ND
1,2,4-Trimethylbenzene 203.8 0 0ND
1,2-Dibromo-3-chloropropane 207.6 0 0ND
1,2-Dibromoethane 203.8 0 0ND
1,2-Dichlorobenzene 203.8 0 0ND
1,2-Dichloroethane 203.8 0 0ND
1,2-Dichloropropane 203.8 0 0ND
1,3,5-Trimethylbenzene 203.8 0 0ND
1,3-Dichlorobenzene 203.8 0 0ND
1,3-Dichloropropane 203.8 0 0ND
1,4-Dichlorobenzene 203.8 0 0ND
2,2-Dichloropropane 203.8 0 0ND
2-Chlorotoluene 203.8 0 0ND
4-Chlorotoluene 203.8 0 0ND
4-Isopropyltoluene 203.8 0 0ND
Benzene 20 J3.8 1.999 03.417
Bromobenzene 203.8 0 0ND
Bromodichloromethane 203.8 0 0ND
Bromoform 203.8 0 0ND
Bromomethane 203.8 0 0ND
Carbon tetrachloride 203.8 0 0ND
Chlorobenzene 203.8 0 0ND
Chloroethane 203.8 0 0ND
Chloroform 203.8 0 0ND
Chloromethane 203.8 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 115924-001CDUP

Batch ID: K11VS034 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date: 1/22/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129234

SeqNo: 2095425

DUPSampType: TestCode: 8260_S_5035

cis-1,2-Dichloroethene 203.8 0 0ND
cis-1,3-Dichloropropene 203.8 0 0ND
Di-isopropyl ether 203.8 0 0ND
Dibromochloromethane 203.8 0 0ND
Dibromomethane 203.8 0 0ND
Dichlorodifluoromethane 203.8 0 0ND
Ethyl Tert-butyl ether 203.8 0 0ND
Ethylbenzene 203.8 0 0ND
Hexachlorobutadiene 203.8 0 0ND
Isopropylbenzene 203.8 0 0ND
m,p-Xylene 207.6 0 0ND
Methylene chloride 203.8 0 0ND
MTBE 203.8 0 0ND
n-Butylbenzene 203.8 0 0ND
n-Propylbenzene 203.8 0 0ND
Naphthalene 203.8 0 0ND
o-Xylene 203.8 0 0ND
sec-Butylbenzene 203.8 0 0ND
Styrene 203.8 0 0ND
Tert-amyl methyl ether 203.8 0 0ND
Tert-Butanol 2076 0 0ND
tert-Butylbenzene 203.8 0 0ND
Tetrachloroethene 203.8 0 0ND
Toluene 20 J3.8 1.379 01.750
trans-1,2-Dichloroethene 203.8 0 0ND
Trichloroethene 203.8 0 0ND
Trichlorofluoromethane 203.8 0 0ND
Vinyl chloride 203.8 0 0ND
 Surr: 1,2-Dichloroethane-d4 38.05 102 70 150 0038.843
 Surr: 4-Bromofluorobenzene 38.05 90.4 64 126 0034.406

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 115924-001CDUP

Batch ID: K11VS034 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date: 1/22/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129234

SeqNo: 2095425

DUPSampType: TestCode: 8260_S_5035

 Surr: Dibromofluoromethane 38.05 96.1 69 138 0036.553
 Surr: Toluene-d8 38.05 96.0 70 128 0036.530

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K110126LCS2

Batch ID: K11VS035 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: LCSS

RunNo: 129236

SeqNo: 2095495

LCSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 106 70 1305.0 052.790
Benzene 100.0 108 70 1305.0 0108.290
Chlorobenzene 50.00 102 70 1305.0 051.000
MTBE 50.00 108 70 1305.0 053.760
Toluene 100.0 108 70 1305.0 0108.400
Trichloroethene 50.00 112 70 1305.0 055.910
 Surr: 1,2-Dichloroethane-d4 50.00 89.0 70 15044.500
 Surr: 4-Bromofluorobenzene 50.00 92.4 64 12646.220
 Surr: Dibromofluoromethane 50.00 95.1 69 13847.560
 Surr: Toluene-d8 50.00 97.8 70 12848.880

Sample ID: K110126MB4MS

Batch ID: K11VS035 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129236

SeqNo: 2095496

MSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 101 70 1305.0 050.370
Benzene 100.0 102 70 1305.0 0102.130
Chlorobenzene 50.00 97.1 70 1305.0 048.550
MTBE 50.00 101 70 1305.0 050.500
Toluene 100.0 102 70 1305.0 0102.370
Trichloroethene 50.00 103 70 1305.0 051.480
 Surr: 1,2-Dichloroethane-d4 50.00 83.8 70 15041.890
 Surr: 4-Bromofluorobenzene 50.00 85.1 64 12642.550
 Surr: Dibromofluoromethane 50.00 85.9 69 13842.960
 Surr: Toluene-d8 50.00 91.9 70 12845.930

Sample ID: K110126MB4MSD

Batch ID: K11VS035 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129236

SeqNo: 2095497

MSDSampType: TestCode: 8260_S_5035

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K110126MB4MSD

Batch ID: K11VS035 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129236

SeqNo: 2095497

MSDSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 98.7 70 130 205.0 0 50.37 2.0749.340
Benzene 100.0 103 70 130 205.0 0 102.1 0.410102.550
Chlorobenzene 50.00 98.5 70 130 205.0 0 48.55 1.4749.270
MTBE 50.00 99.4 70 130 205.0 0 50.50 1.6449.680
Toluene 100.0 104 70 130 205.0 0 102.4 1.34103.750
Trichloroethene 50.00 105 70 130 205.0 0 51.48 2.0052.520
 Surr: 1,2-Dichloroethane-d4 50.00 84.0 70 150 0041.990
 Surr: 4-Bromofluorobenzene 50.00 88.2 64 126 0044.120
 Surr: Dibromofluoromethane 50.00 87.1 69 138 0043.530
 Surr: Toluene-d8 50.00 93.2 70 128 0046.580

Sample ID: K110126MB4

Batch ID: K11VS035 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 129236

SeqNo: 2095498

MBLKSampType: TestCode: 8260_S_5035

1,1,1,2-Tetrachloroethane 5.0ND
1,1,1-Trichloroethane 5.0ND
1,1,2,2-Tetrachloroethane 5.0ND
1,1,2-Trichloroethane 5.0ND
1,1-Dichloroethane 5.0ND
1,1-Dichloroethene 5.0ND
1,1-Dichloropropene 5.0ND
1,2,3-Trichlorobenzene 5.0ND
1,2,3-Trichloropropane 5.0ND
1,2,4-Trichlorobenzene 5.0ND
1,2,4-Trimethylbenzene 5.0ND
1,2-Dibromo-3-chloropropane 10ND
1,2-Dibromoethane 5.0ND
1,2-Dichlorobenzene 5.0ND
1,2-Dichloroethane 5.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K110126MB4

Batch ID: K11VS035 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 129236

SeqNo: 2095498

MBLKSampType: TestCode: 8260_S_5035

1,2-Dichloropropane 5.0ND
1,3,5-Trimethylbenzene 5.0ND
1,3-Dichlorobenzene 5.0ND
1,3-Dichloropropane 5.0ND
1,4-Dichlorobenzene 5.0ND
2,2-Dichloropropane 5.0ND
2-Chlorotoluene 5.0ND
4-Chlorotoluene 5.0ND
4-Isopropyltoluene 5.0ND
Benzene 5.0ND
Bromobenzene 5.0ND
Bromodichloromethane 5.0ND
Bromoform 5.0ND
Bromomethane 5.0ND
Carbon tetrachloride 5.0ND
Chlorobenzene 5.0ND
Chloroethane 5.0ND
Chloroform 5.0ND
Chloromethane 5.0ND
cis-1,2-Dichloroethene 5.0ND
cis-1,3-Dichloropropene 5.0ND
Di-isopropyl ether 5.0ND
Dibromochloromethane 5.0ND
Dibromomethane 5.0ND
Dichlorodifluoromethane 5.0ND
Ethyl Tert-butyl ether 5.0ND
Ethylbenzene 5.0ND
Hexachlorobutadiene 5.0ND
Isopropylbenzene 5.0ND
m,p-Xylene 10ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K110126MB4

Batch ID: K11VS035 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 129236

SeqNo: 2095498

MBLKSampType: TestCode: 8260_S_5035

Methylene chloride 5.0ND
MTBE 5.0ND
n-Butylbenzene 5.0ND
n-Propylbenzene 5.0ND
Naphthalene 5.0ND
o-Xylene 5.0ND
sec-Butylbenzene 5.0ND
Styrene 5.0ND
Tert-amyl methyl ether 5.0ND
Tert-Butanol 100ND
tert-Butylbenzene 5.0ND
Tetrachloroethene 5.0ND
Toluene 5.0ND
trans-1,2-Dichloroethene 5.0ND
Trichloroethene 5.0ND
Trichlorofluoromethane 5.0ND
Vinyl chloride 5.0ND
 Surr: 1,2-Dichloroethane-d4 50.00 83.2 70 15041.610
 Surr: 4-Bromofluorobenzene 50.00 79.6 64 12639.780
 Surr: Dibromofluoromethane 50.00 88.5 69 13844.230
 Surr: Toluene-d8 50.00 90.5 70 12845.260

Sample ID: 115925-002FDUP

Batch ID: K11VS035 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date: 1/21/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: 1125-103-5.5

RunNo: 129236

SeqNo: 2095508

DUPSampType: TestCode: 8260_S_5035

1,1,1,2-Tetrachloroethane 203.9 0 0ND
1,1,1-Trichloroethane 203.9 0 0ND
1,1,2,2-Tetrachloroethane 203.9 0 0ND
1,1,2-Trichloroethane 203.9 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 115925-002FDUP

Batch ID: K11VS035 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date: 1/21/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: 1125-103-5.5

RunNo: 129236

SeqNo: 2095508

DUPSampType: TestCode: 8260_S_5035

1,1-Dichloroethane 203.9 0 0ND
1,1-Dichloroethene 203.9 0 0ND
1,1-Dichloropropene 203.9 0 0ND
1,2,3-Trichlorobenzene 203.9 0 0ND
1,2,3-Trichloropropane 203.9 0 0ND
1,2,4-Trichlorobenzene 203.9 0 0ND
1,2,4-Trimethylbenzene 20 J3.9 2.592 02.668
1,2-Dibromo-3-chloropropane 207.8 0 0ND
1,2-Dibromoethane 203.9 0 0ND
1,2-Dichlorobenzene 203.9 0 0ND
1,2-Dichloroethane 203.9 0 0ND
1,2-Dichloropropane 203.9 0 0ND
1,3,5-Trimethylbenzene 203.9 0 0ND
1,3-Dichlorobenzene 203.9 0 0ND
1,3-Dichloropropane 203.9 0 0ND
1,4-Dichlorobenzene 203.9 0 0ND
2,2-Dichloropropane 203.9 0 0ND
2-Chlorotoluene 203.9 0.7132 0ND
4-Chlorotoluene 203.9 0 0ND
4-Isopropyltoluene 203.9 0 0ND
Benzene 203.9 0 0ND
Bromobenzene 203.9 0 0ND
Bromodichloromethane 203.9 0 0ND
Bromoform 203.9 0 0ND
Bromomethane 203.9 0 0ND
Carbon tetrachloride 203.9 0 0ND
Chlorobenzene 203.9 0 0ND
Chloroethane 203.9 0 0ND
Chloroform 203.9 0 0ND
Chloromethane 203.9 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 115925-002FDUP

Batch ID: K11VS035 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date: 1/21/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: 1125-103-5.5

RunNo: 129236

SeqNo: 2095508

DUPSampType: TestCode: 8260_S_5035

cis-1,2-Dichloroethene 203.9 0 0ND
cis-1,3-Dichloropropene 203.9 0 0ND
Di-isopropyl ether 203.9 0 0ND
Dibromochloromethane 203.9 0 0ND
Dibromomethane 203.9 0 0ND
Dichlorodifluoromethane 203.9 0 0ND
Ethyl Tert-butyl ether 203.9 0 0ND
Ethylbenzene 203.9 54.12 1.0853.537
Hexachlorobutadiene 203.9 0 0ND
Isopropylbenzene 203.9 9.049 4.859.499
m,p-Xylene 20 J7.8 1.564 01.862
Methylene chloride 203.9 0 0ND
MTBE 203.9 0 0ND
n-Butylbenzene 203.9 9.494 5.6610.047
n-Propylbenzene 203.9 26.53 5.4228.005
Naphthalene 203.9 4.103 4.784.304
o-Xylene 20 J3.9 0.9586 01.072
sec-Butylbenzene 203.9 4.900 3.105.055
Styrene 203.9 0 0ND
Tert-amyl methyl ether 203.9 0 0ND
Tert-Butanol 2078 0 0ND
tert-Butylbenzene 203.9 0 0ND
Tetrachloroethene 203.9 0 0ND
Toluene 203.9 0 0ND
trans-1,2-Dichloroethene 203.9 0 0ND
Trichloroethene 203.9 0 0ND
Trichlorofluoromethane 203.9 0 0ND
Vinyl chloride 203.9 0 0ND
 Surr: 1,2-Dichloroethane-d4 39.12 88.0 70 150 0034.437
 Surr: 4-Bromofluorobenzene 39.12 113 64 126 0044.225

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 115925-002FDUP

Batch ID: K11VS035 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date: 1/21/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: 1125-103-5.5

RunNo: 129236

SeqNo: 2095508

DUPSampType: TestCode: 8260_S_5035

 Surr: Dibromofluoromethane 39.12 92.4 69 138 0036.150
 Surr: Toluene-d8 39.12 102 70 128 0039.765

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K110127LCS1

Batch ID: K11VS036 TestNo: EPA 8260B Analysis Date: 1/27/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: LCSS

RunNo: 129244

SeqNo: 2095533

LCSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 97.1 70 1305.0 048.530
Benzene 100.0 105 70 1305.0 0104.640
Chlorobenzene 50.00 99.1 70 1305.0 049.560
MTBE 50.00 97.0 70 1305.0 048.480
Toluene 100.0 104 70 1305.0 0104.310
Trichloroethene 50.00 103 70 1305.0 051.720
 Surr: 1,2-Dichloroethane-d4 50.00 90.7 70 15045.340
 Surr: 4-Bromofluorobenzene 50.00 83.6 64 12641.780
 Surr: Dibromofluoromethane 50.00 97.8 69 13848.890
 Surr: Toluene-d8 50.00 101 70 12850.590

Sample ID: K110127MB2MS

Batch ID: K11VS036 TestNo: EPA 8260B Analysis Date: 1/27/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129244

SeqNo: 2095534

MSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 93.9 70 1305.0 046.960
Benzene 100.0 102 70 1305.0 0101.500
Chlorobenzene 50.00 95.0 70 1305.0 047.510
MTBE 50.00 94.2 70 1305.0 047.080
Toluene 100.0 100 70 1305.0 0100.360
Trichloroethene 50.00 101 70 1305.0 050.250
 Surr: 1,2-Dichloroethane-d4 50.00 90.1 70 15045.070
 Surr: 4-Bromofluorobenzene 50.00 81.2 64 12640.590
 Surr: Dibromofluoromethane 50.00 95.6 69 13847.820
 Surr: Toluene-d8 50.00 98.9 70 12849.440

Sample ID: K110127MB2MSD

Batch ID: K11VS036 TestNo: EPA 8260B Analysis Date: 1/27/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129244

SeqNo: 2095535

MSDSampType: TestCode: 8260_S_5035

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K110127MB2MSD

Batch ID: K11VS036 TestNo: EPA 8260B Analysis Date: 1/27/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129244

SeqNo: 2095535

MSDSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 103 70 130 205.0 0 46.96 8.9551.360
Benzene 100.0 113 70 130 205.0 0 101.5 10.5112.710
Chlorobenzene 50.00 103 70 130 205.0 0 47.51 8.2751.610
MTBE 50.00 102 70 130 205.0 0 47.08 8.0151.010
Toluene 100.0 112 70 130 205.0 0 100.4 10.9111.980
Trichloroethene 50.00 114 70 130 205.0 0 50.25 12.957.200
 Surr: 1,2-Dichloroethane-d4 50.00 97.1 70 150 0048.560
 Surr: 4-Bromofluorobenzene 50.00 89.0 64 126 0044.480
 Surr: Dibromofluoromethane 50.00 103 69 138 0051.470
 Surr: Toluene-d8 50.00 111 70 128 0055.300

Sample ID: K110127MB2

Batch ID: K11VS036 TestNo: EPA 8260B Analysis Date: 1/27/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 129244

SeqNo: 2095536

MBLKSampType: TestCode: 8260_S_5035

1,1,1,2-Tetrachloroethane 5.0ND
1,1,1-Trichloroethane 5.0ND
1,1,2,2-Tetrachloroethane 5.0ND
1,1,2-Trichloroethane 5.0ND
1,1-Dichloroethane 5.0ND
1,1-Dichloroethene 5.0ND
1,1-Dichloropropene 5.0ND
1,2,3-Trichlorobenzene 5.0ND
1,2,3-Trichloropropane 5.0ND
1,2,4-Trichlorobenzene 5.0ND
1,2,4-Trimethylbenzene 5.0ND
1,2-Dibromo-3-chloropropane 10ND
1,2-Dibromoethane 5.0ND
1,2-Dichlorobenzene 5.0ND
1,2-Dichloroethane 5.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K110127MB2

Batch ID: K11VS036 TestNo: EPA 8260B Analysis Date: 1/27/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 129244

SeqNo: 2095536

MBLKSampType: TestCode: 8260_S_5035

1,2-Dichloropropane 5.0ND
1,3,5-Trimethylbenzene 5.0ND
1,3-Dichlorobenzene 5.0ND
1,3-Dichloropropane 5.0ND
1,4-Dichlorobenzene 5.0ND
2,2-Dichloropropane 5.0ND
2-Chlorotoluene 5.0ND
4-Chlorotoluene 5.0ND
4-Isopropyltoluene 5.0ND
Benzene 5.0ND
Bromobenzene 5.0ND
Bromodichloromethane 5.0ND
Bromoform 5.0ND
Bromomethane 5.0ND
Carbon tetrachloride 5.0ND
Chlorobenzene 5.0ND
Chloroethane 5.0ND
Chloroform 5.0ND
Chloromethane 5.0ND
cis-1,2-Dichloroethene 5.0ND
cis-1,3-Dichloropropene 5.0ND
Di-isopropyl ether 5.0ND
Dibromochloromethane 5.0ND
Dibromomethane 5.0ND
Dichlorodifluoromethane 5.0ND
Ethyl Tert-butyl ether 5.0ND
Ethylbenzene 5.0ND
Hexachlorobutadiene 5.0ND
Isopropylbenzene 5.0ND
m,p-Xylene 10ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K110127MB2

Batch ID: K11VS036 TestNo: EPA 8260B Analysis Date: 1/27/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 129244

SeqNo: 2095536

MBLKSampType: TestCode: 8260_S_5035

Methylene chloride 5.0ND
MTBE 5.0ND
n-Butylbenzene 5.0ND
n-Propylbenzene 5.0ND
Naphthalene 5.0ND
o-Xylene 5.0ND
sec-Butylbenzene 5.0ND
Styrene 5.0ND
Tert-amyl methyl ether 5.0ND
Tert-Butanol 100ND
tert-Butylbenzene 5.0ND
Tetrachloroethene 5.0ND
Toluene 5.0ND
trans-1,2-Dichloroethene 5.0ND
Trichloroethene 5.0ND
Trichlorofluoromethane 5.0ND
Vinyl chloride 5.0ND
 Surr: 1,2-Dichloroethane-d4 50.00 92.8 70 15046.380
 Surr: 4-Bromofluorobenzene 50.00 78.3 64 12639.160
 Surr: Dibromofluoromethane 50.00 100 69 13850.060
 Surr: Toluene-d8 50.00 99.9 70 12849.970

Sample ID: 115925-011GDUP

Batch ID: K11VS036 TestNo: EPA 8260B Analysis Date: 1/27/2011

Prep Date: 1/21/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: 1125-108-10.5

RunNo: 129244

SeqNo: 2095541

DUPSampType: TestCode: 8260_S_5035

1,1,1,2-Tetrachloroethane 2019000 0 0ND
1,1,1-Trichloroethane 2019000 0 0ND
1,1,2,2-Tetrachloroethane 2019000 0 0ND
1,1,2-Trichloroethane 2019000 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 115925-011GDUP

Batch ID: K11VS036 TestNo: EPA 8260B Analysis Date: 1/27/2011

Prep Date: 1/21/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: 1125-108-10.5

RunNo: 129244

SeqNo: 2095541

DUPSampType: TestCode: 8260_S_5035

1,1-Dichloroethane 2019000 0 0ND
1,1-Dichloroethene 2019000 0 0ND
1,1-Dichloropropene 2019000 0 0ND
1,2,3-Trichlorobenzene 2019000 0 0ND
1,2,3-Trichloropropane 2019000 0 0ND
1,2,4-Trichlorobenzene 2019000 0 0ND
1,2,4-Trimethylbenzene 2019000 555300 3.77534760.802
1,2-Dibromo-3-chloropropane 2039000 0 0ND
1,2-Dibromoethane 2019000 0 0ND
1,2-Dichlorobenzene 2019000 0 0ND
1,2-Dichloroethane 2019000 0 0ND
1,2-Dichloropropane 2019000 0 0ND
1,3,5-Trimethylbenzene 2019000 176000 3.19170447.531
1,3-Dichlorobenzene 2019000 0 0ND
1,3-Dichloropropane 2019000 0 0ND
1,4-Dichlorobenzene 2019000 0 0ND
2,2-Dichloropropane 2019000 0 0ND
2-Chlorotoluene 2019000 0 0ND
4-Chlorotoluene 2019000 0 0ND
4-Isopropyltoluene 2019000 0 0ND
Benzene 2019000 0 0ND
Bromobenzene 2019000 0 0ND
Bromodichloromethane 2019000 0 0ND
Bromoform 2019000 0 0ND
Bromomethane 2019000 0 0ND
Carbon tetrachloride 2019000 0 0ND
Chlorobenzene 2019000 0 0ND
Chloroethane 2019000 0 0ND
Chloroform 2019000 0 0ND
Chloromethane 2019000 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 115925-011GDUP

Batch ID: K11VS036 TestNo: EPA 8260B Analysis Date: 1/27/2011

Prep Date: 1/21/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: 1125-108-10.5

RunNo: 129244

SeqNo: 2095541

DUPSampType: TestCode: 8260_S_5035

cis-1,2-Dichloroethene 2019000 0 0ND
cis-1,3-Dichloropropene 2019000 0 0ND
Di-isopropyl ether 2019000 0 0ND
Dibromochloromethane 2019000 0 0ND
Dibromomethane 2019000 0 0ND
Dichlorodifluoromethane 2019000 0 0ND
Ethyl Tert-butyl ether 2019000 0 0ND
Ethylbenzene 2019000 120800 6.22113503.086
Hexachlorobutadiene 2019000 0 0ND
Isopropylbenzene 2019000 21410 4.0420563.272
m,p-Xylene 2039000 460100 6.01433256.173
Methylene chloride 2019000 0 0ND
MTBE 2019000 0 0ND
n-Butylbenzene 2019000 51540 9.1647029.321
n-Propylbenzene 2019000 90700 2.4188541.667
Naphthalene 2019000 45720 9.9241396.605
o-Xylene 2019000 153500 6.54143788.580
sec-Butylbenzene 20 J19000 12540 012461.420
Styrene 2019000 0 0ND
Tert-amyl methyl ether 2019000 0 0ND
Tert-Butanol 20390000 0 0ND
tert-Butylbenzene 2019000 0 0ND
Tetrachloroethene 2019000 0 0ND
Toluene 2019000 0 0ND
trans-1,2-Dichloroethene 2019000 0 0ND
Trichloroethene 2019000 0 0ND
Trichlorofluoromethane 2019000 0 0ND
Vinyl chloride 2019000 0 0ND
 Surr: 1,2-Dichloroethane-d4 192900 93.5 70 150 00180324.074
 Surr: 4-Bromofluorobenzene 192900 88.6 64 126 00170833.333

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 115925-011GDUP

Batch ID: K11VS036 TestNo: EPA 8260B Analysis Date: 1/27/2011

Prep Date: 1/21/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: 1125-108-10.5

RunNo: 129244

SeqNo: 2095541

DUPSampType: TestCode: 8260_S_5035

 Surr: Dibromofluoromethane 192900 105 69 138 00201620.370
 Surr: Toluene-d8 192900 111 70 128 00214429.012

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: A110125LCS2

Batch ID: A11VW021 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: LCSW

RunNo: 129130

SeqNo: 2094042

LCSSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 92.0 70 1300.50 018.410
Benzene 40.00 95.0 70 1300.50 037.980
Chlorobenzene 20.00 96.2 70 1300.50 019.250
MTBE 20.00 96.5 70 1300.50 019.290
Toluene 40.00 98.7 70 1300.50 039.470
Trichloroethene 20.00 95.2 70 1300.50 019.040
 Surr: 1,2-Dichloroethane-d4 25.00 84.8 70 13021.190
 Surr: 4-Bromofluorobenzene 25.00 103 70 13025.760
 Surr: Dibromofluoromethane 25.00 85.2 70 13021.290
 Surr: Toluene-d8 25.00 97.0 70 13024.260

Sample ID: A110125MB4MS

Batch ID: A11VW021 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 129130

SeqNo: 2094043

MSSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 92.6 70 1300.50 018.510
Benzene 40.00 96.3 70 1300.50 038.530
Chlorobenzene 20.00 97.8 70 1300.50 019.560
MTBE 20.00 99.0 70 1300.50 019.800
Toluene 40.00 99.6 70 1300.50 039.830
Trichloroethene 20.00 96.9 70 1300.50 019.380
 Surr: 1,2-Dichloroethane-d4 25.00 84.4 70 13021.090
 Surr: 4-Bromofluorobenzene 25.00 104 70 13026.030
 Surr: Dibromofluoromethane 25.00 84.5 70 13021.130
 Surr: Toluene-d8 25.00 98.0 70 13024.490

Sample ID: A110125MB4MSD

Batch ID: A11VW021 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 129130

SeqNo: 2094044

MSDSampType: TestCode: 8260_WP_LL

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: A110125MB4MSD

Batch ID: A11VW021 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 129130

SeqNo: 2094044

MSDSampType: TestCode: 8260_WP_LL

1,1-Dichloroethene 20.00 84.1 70 130 200.50 0 18.51 9.5716.820
Benzene 40.00 95.3 70 130 200.50 0 38.53 1.0738.120
Chlorobenzene 20.00 97.5 70 130 200.50 0 19.56 0.35919.490
MTBE 20.00 97.5 70 130 200.50 0 19.80 1.5319.500
Toluene 40.00 98.0 70 130 200.50 0 39.83 1.5739.210
Trichloroethene 20.00 93.2 70 130 200.50 0 19.38 3.9518.630
 Surr: 1,2-Dichloroethane-d4 25.00 83.4 70 130 0020.840
 Surr: 4-Bromofluorobenzene 25.00 102 70 130 0025.520
 Surr: Dibromofluoromethane 25.00 82.9 70 130 0020.730
 Surr: Toluene-d8 25.00 96.7 70 130 0024.180

Sample ID: A110125MB4

Batch ID: A11VW021 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 129130

SeqNo: 2094045

MBLKSampType: TestCode: 8260_WP_LL

1,1,1,2-Tetrachloroethane 0.50ND
1,1,1-Trichloroethane 0.50ND
1,1,2,2-Tetrachloroethane 0.50ND
1,1,2-Trichloroethane 0.50ND
1,1-Dichloroethane 0.50ND
1,1-Dichloroethene 0.50ND
1,1-Dichloropropene 0.50ND
1,2,3-Trichlorobenzene 0.50ND
1,2,3-Trichloropropane 0.50ND
1,2,4-Trichlorobenzene 0.50ND
1,2,4-Trimethylbenzene 0.50ND
1,2-Dibromo-3-chloropropane 0.50ND
1,2-Dibromoethane 0.50ND
1,2-Dichlorobenzene 0.50ND
1,2-Dichloroethane 0.50ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: A110125MB4

Batch ID: A11VW021 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 129130

SeqNo: 2094045

MBLKSampType: TestCode: 8260_WP_LL

1,2-Dichloropropane 0.50ND
1,3,5-Trimethylbenzene 0.50ND
1,3-Dichlorobenzene 0.50ND
1,3-Dichloropropane 0.50ND
1,4-Dichlorobenzene 0.50ND
2,2-Dichloropropane 0.50ND
2-Chlorotoluene 0.50ND
4-Chlorotoluene 0.50ND
4-Isopropyltoluene 0.50ND
Benzene 0.50ND
Bromobenzene 0.50ND
Bromodichloromethane 0.50ND
Bromoform 0.50ND
Bromomethane 0.50ND
Carbon tetrachloride 0.50ND
Chlorobenzene 0.50ND
Chloroethane 0.50ND
Chloroform 0.50ND
Chloromethane 0.50ND
cis-1,2-Dichloroethene 0.50ND
cis-1,3-Dichloropropene 0.50ND
Di-isopropyl ether 0.50ND
Dibromochloromethane 0.50ND
Dibromomethane 0.50ND
Dichlorodifluoromethane 0.50ND
Ethyl tert-butyl ether 0.50ND
Ethylbenzene 0.50ND
Hexachlorobutadiene 0.50ND
Isopropylbenzene 0.50ND
m,p-Xylene 1.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: A110125MB4

Batch ID: A11VW021 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 129130

SeqNo: 2094045

MBLKSampType: TestCode: 8260_WP_LL

Methylene chloride 1.0ND
MTBE 0.50ND
n-Butylbenzene 0.50ND
n-Propylbenzene 0.50ND
Naphthalene 0.50ND
o-Xylene 0.50ND
sec-Butylbenzene 0.50ND
Styrene 0.50ND
Tert-amyl methyl ether 0.50ND
Tert-Butanol 10ND
tert-Butylbenzene 0.50ND
Tetrachloroethene 0.50ND
Toluene 0.50ND
trans-1,2-Dichloroethene 0.50ND
Trichloroethene 0.50ND
Trichlorofluoromethane 0.50ND
Vinyl chloride 0.50ND
 Surr: 1,2-Dichloroethane-d4 25.00 82.9 70 13020.730
 Surr: 4-Bromofluorobenzene 25.00 96.3 70 13024.080
 Surr: Dibromofluoromethane 25.00 85.2 70 13021.300
 Surr: Toluene-d8 25.00 96.5 70 13024.120

Sample ID: 115905-007ADUP

Batch ID: A11VW021 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 129130

SeqNo: 2094106

DUPSampType: TestCode: 8260_WP_LL

1,1,1,2-Tetrachloroethane 200.50 0 0ND
1,1,1-Trichloroethane 200.50 0 0ND
1,1,2,2-Tetrachloroethane 200.50 0 0ND
1,1,2-Trichloroethane 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 115905-007ADUP

Batch ID: A11VW021 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 129130

SeqNo: 2094106

DUPSampType: TestCode: 8260_WP_LL

1,1-Dichloroethane 200.50 0 0ND
1,1-Dichloroethene 200.50 0 0ND
1,1-Dichloropropene 200.50 0 0ND
1,2,3-Trichlorobenzene 200.50 0 0ND
1,2,3-Trichloropropane 200.50 0 0ND
1,2,4-Trichlorobenzene 200.50 0 0ND
1,2,4-Trimethylbenzene 200.50 0 0ND
1,2-Dibromo-3-chloropropane 200.50 0 0ND
1,2-Dibromoethane 200.50 0 0ND
1,2-Dichlorobenzene 200.50 0 0ND
1,2-Dichloroethane 200.50 0 0ND
1,2-Dichloropropane 200.50 0 0ND
1,3,5-Trimethylbenzene 200.50 0 0ND
1,3-Dichlorobenzene 200.50 0 0ND
1,3-Dichloropropane 200.50 0 0ND
1,4-Dichlorobenzene 200.50 0 0ND
2,2-Dichloropropane 200.50 0 0ND
2-Chlorotoluene 200.50 0 0ND
4-Chlorotoluene 200.50 0 0ND
4-Isopropyltoluene 200.50 0 0ND
Benzene 200.50 0 0ND
Bromobenzene 200.50 0 0ND
Bromodichloromethane 200.50 0 0ND
Bromoform 200.50 0 0ND
Bromomethane 200.50 0 0ND
Carbon tetrachloride 200.50 0 0ND
Chlorobenzene 200.50 0 0ND
Chloroethane 200.50 0 0ND
Chloroform 200.50 0 0ND
Chloromethane 200.50 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 115905-007ADUP

Batch ID: A11VW021 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 129130

SeqNo: 2094106

DUPSampType: TestCode: 8260_WP_LL

cis-1,2-Dichloroethene 200.50 0 0ND
cis-1,3-Dichloropropene 200.50 0 0ND
Di-isopropyl ether 200.50 0 0ND
Dibromochloromethane 200.50 0 0ND
Dibromomethane 200.50 0 0ND
Dichlorodifluoromethane 200.50 0 0ND
Ethyl tert-butyl ether 200.50 0 0ND
Ethylbenzene 200.50 0 0ND
Hexachlorobutadiene 200.50 0 0ND
Isopropylbenzene 200.50 0 0ND
m,p-Xylene 201.0 0 0ND
Methylene chloride 201.0 0 0ND
MTBE 200.50 0 0ND
n-Butylbenzene 200.50 0 0ND
n-Propylbenzene 200.50 0 0ND
Naphthalene 200.50 0 0ND
o-Xylene 200.50 0 0ND
sec-Butylbenzene 200.50 0 0ND
Styrene 200.50 0 0ND
Tert-amyl methyl ether 200.50 0 0ND
Tert-Butanol 2010 0 0ND
tert-Butylbenzene 200.50 0 0ND
Tetrachloroethene 200.50 0 0ND
Toluene 200.50 0 0ND
trans-1,2-Dichloroethene 200.50 0 0ND
Trichloroethene 200.50 0 0ND
Trichlorofluoromethane 200.50 0 0ND
Vinyl chloride 200.50 0 0ND
 Surr: 1,2-Dichloroethane-d4 25.00 76.9 70 130 20019.220
 Surr: 4-Bromofluorobenzene 25.00 97.8 70 130 20024.450

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WP_LL

Sample ID: 115905-007ADUP

Batch ID: A11VW021 TestNo: EPA 8260B Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 129130

SeqNo: 2094106

DUPSampType: TestCode: 8260_WP_LL

 Surr: Dibromofluoromethane 25.00 81.4 70 130 20020.350
 Surr: Toluene-d8 25.00 95.2 70 130 20023.810

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WU_LL

Sample ID: A110126LCS1

Batch ID: A11VW023 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: LCSW

RunNo: 129214

SeqNo: 2095014

LCSSampType: TestCode: 8260_WU_LL

1,1-Dichloroethene 20.00 94.9 70 1300.50 018.980
Benzene 40.00 95.8 70 1300.50 038.320
Chlorobenzene 20.00 95.0 70 1300.50 018.990
MTBE 20.00 95.0 70 1300.50 019.000
Toluene 40.00 98.9 70 1300.50 039.560
Trichloroethene 20.00 96.7 70 1300.50 019.330
 Surr: 1,2-Dichloroethane-d4 25.00 80.8 70 13020.200
 Surr: 4-Bromofluorobenzene 25.00 101 70 13025.240
 Surr: Dibromofluoromethane 25.00 83.3 70 13020.830
 Surr: Toluene-d8 25.00 95.3 70 13023.830

Sample ID: A110126MB2MS

Batch ID: A11VW023 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 129214

SeqNo: 2095015

MSSampType: TestCode: 8260_WU_LL

1,1-Dichloroethene 20.00 87.7 70 1300.50 017.540
Benzene 40.00 93.9 70 1300.50 037.560
Chlorobenzene 20.00 95.0 70 1300.50 018.990
MTBE 20.00 96.5 70 1300.50 019.290
Toluene 40.00 97.0 70 1300.50 038.800
Trichloroethene 20.00 92.8 70 1300.50 018.550
 Surr: 1,2-Dichloroethane-d4 25.00 82.0 70 13020.510
 Surr: 4-Bromofluorobenzene 25.00 102 70 13025.500
 Surr: Dibromofluoromethane 25.00 82.6 70 13020.660
 Surr: Toluene-d8 25.00 96.3 70 13024.070

Sample ID: A110126MB2MSD

Batch ID: A11VW023 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 129214

SeqNo: 2095016

MSDSampType: TestCode: 8260_WU_LL

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WU_LL

Sample ID: A110126MB2MSD

Batch ID: A11VW023 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: ZZZZZZ

RunNo: 129214

SeqNo: 2095016

MSDSampType: TestCode: 8260_WU_LL

1,1-Dichloroethene 20.00 86.8 70 130 200.50 0 17.54 1.0317.360
Benzene 40.00 92.5 70 130 200.50 0 37.56 1.5636.980
Chlorobenzene 20.00 93.1 70 130 200.50 0 18.99 1.9718.620
MTBE 20.00 96.3 70 130 200.50 0 19.29 0.15619.260
Toluene 40.00 95.5 70 130 200.50 0 38.80 1.5838.190
Trichloroethene 20.00 91.5 70 130 200.50 0 18.55 1.3618.300
 Surr: 1,2-Dichloroethane-d4 25.00 82.4 70 130 0020.610
 Surr: 4-Bromofluorobenzene 25.00 102 70 130 0025.430
 Surr: Dibromofluoromethane 25.00 82.5 70 130 0020.630
 Surr: Toluene-d8 25.00 96.0 70 130 0023.990

Sample ID: A110126MB2

Batch ID: A11VW023 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 129214

SeqNo: 2095017

MBLKSampType: TestCode: 8260_WU_LL

1,1,1,2-Tetrachloroethane 0.50ND
1,1,1-Trichloroethane 0.50ND
1,1,2,2-Tetrachloroethane 0.50ND
1,1,2-Trichloroethane 0.50ND
1,1-Dichloroethane 0.50ND
1,1-Dichloroethene 0.50ND
1,1-Dichloropropene 0.50ND
1,2,3-Trichlorobenzene 0.50ND
1,2,3-Trichloropropane 0.50ND
1,2,4-Trichlorobenzene 0.50ND
1,2,4-Trimethylbenzene 0.50ND
1,2-Dibromo-3-chloropropane 0.50ND
1,2-Dibromoethane 0.50ND
1,2-Dichlorobenzene 0.50ND
1,2-Dichloroethane 0.50ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values

129 of 155



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WU_LL

Sample ID: A110126MB2

Batch ID: A11VW023 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 129214

SeqNo: 2095017

MBLKSampType: TestCode: 8260_WU_LL

1,2-Dichloropropane 0.50ND
1,3,5-Trimethylbenzene 0.50ND
1,3-Dichlorobenzene 0.50ND
1,3-Dichloropropane 0.50ND
1,4-Dichlorobenzene 0.50ND
2,2-Dichloropropane 0.50ND
2-Chlorotoluene 0.50ND
4-Chlorotoluene 0.50ND
4-Isopropyltoluene 0.50ND
Benzene 0.50ND
Bromobenzene 0.50ND
Bromodichloromethane 0.50ND
Bromoform 0.50ND
Bromomethane 0.50ND
Carbon tetrachloride 0.50ND
Chlorobenzene 0.50ND
Chloroethane 0.50ND
Chloroform 0.50ND
Chloromethane 0.50ND
cis-1,2-Dichloroethene 0.50ND
cis-1,3-Dichloropropene 0.50ND
Di-isopropyl ether 0.50ND
Dibromochloromethane 0.50ND
Dibromomethane 0.50ND
Dichlorodifluoromethane 0.50ND
Ethyl tert-butyl ether 0.50ND
Ethylbenzene 0.50ND
Hexachlorobutadiene 0.50ND
Isopropylbenzene 0.50ND
m,p-Xylene 1.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WU_LL

Sample ID: A110126MB2

Batch ID: A11VW023 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: PBW

RunNo: 129214

SeqNo: 2095017

MBLKSampType: TestCode: 8260_WU_LL

Methylene chloride 1.0ND
MTBE 0.50ND
n-Butylbenzene 0.50ND
n-Propylbenzene 0.50ND
Naphthalene 0.50ND
o-Xylene 0.50ND
sec-Butylbenzene 0.50ND
Styrene 0.50ND
Tert-amyl methyl ether 0.50ND
Tert-Butanol 10ND
tert-Butylbenzene 0.50ND
Tetrachloroethene 0.50ND
Toluene 0.50ND
trans-1,2-Dichloroethene 0.50ND
Trichloroethene 0.50ND
Trichlorofluoromethane 0.50ND
Vinyl chloride 0.50ND
 Surr: 1,2-Dichloroethane-d4 25.00 89.3 70 13022.320
 Surr: 4-Bromofluorobenzene 25.00 101 70 13025.350
 Surr: Dibromofluoromethane 25.00 94.8 70 13023.690
 Surr: Toluene-d8 25.00 98.7 70 13024.680

Sample ID: 115925-007ADUP

Batch ID: A11VW023 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1125-103-GWS

RunNo: 129214

SeqNo: 2095020

DUPSampType: TestCode: 8260_WU_LL

1,1,1,2-Tetrachloroethane 205.0 0 0ND
1,1,1-Trichloroethane 205.0 0 0ND
1,1,2,2-Tetrachloroethane 205.0 0 0ND
1,1,2-Trichloroethane 205.0 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WU_LL

Sample ID: 115925-007ADUP

Batch ID: A11VW023 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1125-103-GWS

RunNo: 129214

SeqNo: 2095020

DUPSampType: TestCode: 8260_WU_LL

1,1-Dichloroethane 205.0 0 0ND
1,1-Dichloroethene 205.0 0 0ND
1,1-Dichloropropene 205.0 0 0ND
1,2,3-Trichlorobenzene 205.0 0 0ND
1,2,3-Trichloropropane 205.0 0 0ND
1,2,4-Trichlorobenzene 205.0 0 0ND
1,2,4-Trimethylbenzene 205.0 0 0ND
1,2-Dibromo-3-chloropropane 205.0 0 0ND
1,2-Dibromoethane 205.0 0 0ND
1,2-Dichlorobenzene 205.0 0 0ND
1,2-Dichloroethane 205.0 0 0ND
1,2-Dichloropropane 205.0 0 0ND
1,3,5-Trimethylbenzene 205.0 0 0ND
1,3-Dichlorobenzene 205.0 0 0ND
1,3-Dichloropropane 205.0 0 0ND
1,4-Dichlorobenzene 205.0 0 0ND
2,2-Dichloropropane 205.0 0 0ND
2-Chlorotoluene 205.0 0 0ND
4-Chlorotoluene 205.0 0 0ND
4-Isopropyltoluene 205.0 0 0ND
Benzene 205.0 216.0 11.8191.900
Bromobenzene 205.0 0 0ND
Bromodichloromethane 205.0 0 0ND
Bromoform 205.0 0 0ND
Bromomethane 205.0 0 0ND
Carbon tetrachloride 205.0 0 0ND
Chlorobenzene 205.0 0 0ND
Chloroethane 205.0 0 0ND
Chloroform 205.0 0 0ND
Chloromethane 205.0 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values

132 of 155



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WU_LL

Sample ID: 115925-007ADUP

Batch ID: A11VW023 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1125-103-GWS

RunNo: 129214

SeqNo: 2095020

DUPSampType: TestCode: 8260_WU_LL

cis-1,2-Dichloroethene 205.0 0 0ND
cis-1,3-Dichloropropene 205.0 0 0ND
Di-isopropyl ether 205.0 9.200 19.07.600
Dibromochloromethane 205.0 0 0ND
Dibromomethane 205.0 0 0ND
Dichlorodifluoromethane 205.0 0 0ND
Ethyl tert-butyl ether 205.0 0 0ND
Ethylbenzene 205.0 340.0 8.21313.200
Hexachlorobutadiene 205.0 0 0ND
Isopropylbenzene 205.0 66.20 9.0060.500
m,p-Xylene 2010 0 0ND
Methylene chloride 2010 0 0ND
MTBE 205.0 28.00 14.124.300
n-Butylbenzene 20 R5.0 46.00 32.633.100
n-Propylbenzene 205.0 92.20 18.077.000
o-Xylene 205.0 0 0ND
sec-Butylbenzene 20 R5.0 37.60 28.228.300
Styrene 205.0 0 0ND
Tert-amyl methyl ether 205.0 0 0ND
Tert-Butanol 20 J100 68.80 075.100
tert-Butylbenzene 205.0 0 0ND
Tetrachloroethene 205.0 0 0ND
Toluene 205.0 0 0ND
trans-1,2-Dichloroethene 205.0 0 0ND
Trichloroethene 205.0 0 0ND
Trichlorofluoromethane 205.0 0 0ND
Vinyl chloride 205.0 0 0ND
 Surr: 1,2-Dichloroethane-d4 250.0 79.2 70 130 200198.100
 Surr: 4-Bromofluorobenzene 250.0 104 70 130 200260.500
 Surr: Dibromofluoromethane 250.0 80.3 70 130 200200.800

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_WU_LL

Sample ID: 115925-007ADUP

Batch ID: A11VW023 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/L

PQL

Client ID: 1125-103-GWS

RunNo: 129214

SeqNo: 2095020

DUPSampType: TestCode: 8260_WU_LL

 Surr: Toluene-d8 250.0 97.7 70 130 200244.300

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_L_SEMI_AMECGM

Sample ID: MB-70103

Batch ID: 70103 TestNo: EPA 8015B(M Analysis Date: 1/31/2011

Prep Date: 1/28/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 129349

SeqNo: 2097894

MBLKSampType: TestCode: HC_L_SEMI_

EPA 3580A

T/R Hydrocarbons: C11-C12 100ND
T/R Hydrocarbons: C13-C14 100ND
T/R Hydrocarbons: C15-C16 100ND
T/R Hydrocarbons: C17-C18 100ND
T/R Hydrocarbons: C19-C20 100ND
T/R Hydrocarbons: C21-C22 100ND
T/R Hydrocarbons: C23-C24 100ND
T/R Hydrocarbons: C25-C26 100ND
T/R Hydrocarbons: C27-C28 100ND
T/R Hydrocarbons: C29-C30 100ND
T/R Hydrocarbons: C31-C32 100ND
T/R Hydrocarbons: C8-C17 100ND
T/R Hydrocarbons: C9-C10 100ND
 Surr: 2-Fluorobiphenyl 800.0 104 70 130835.400

Sample ID: LCS-70103

Batch ID: 70103 TestNo: EPA 8015B(M Analysis Date: 1/31/2011

Prep Date: 1/28/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 129349

SeqNo: 2097895

LCSSampType: TestCode: HC_L_SEMI_

EPA 3580A

T/R Hydrocarbons: C13-C14 1600 102 70 130100 01633.200
T/R Hydrocarbons: C21-C22 1600 104 70 130100 01663.500
T/R Hydrocarbons: C25-C26 1600 105 70 130100 01672.900
T/R Hydrocarbons: C29-C30 1600 105 70 130100 01677.700
 Surr: 2-Fluorobiphenyl 800.0 111 70 130884.300

Sample ID: 115925-007EDUP

Batch ID: 70103 TestNo: EPA 8015B(M Analysis Date: 1/31/2011

Prep Date: 1/28/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-103-GWS

RunNo: 129349

SeqNo: 2097897

DUPSampType: TestCode: HC_L_SEMI_

EPA 3580A

T/R Hydrocarbons: C11-C12 2018000 492600 5.51520436.358

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_L_SEMI_AMECGM

Sample ID: 115925-007EDUP

Batch ID: 70103 TestNo: EPA 8015B(M Analysis Date: 1/31/2011

Prep Date: 1/28/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-103-GWS

RunNo: 129349

SeqNo: 2097897

DUPSampType: TestCode: HC_L_SEMI_

EPA 3580A

T/R Hydrocarbons: C13-C14 2018000 283000 6.03300545.452
T/R Hydrocarbons: C15-C16 20 R18000 42780 22.153418.181
T/R Hydrocarbons: C17-C18 2018000 0 0ND
T/R Hydrocarbons: C19-C20 2018000 0 0ND
T/R Hydrocarbons: C21-C22 2018000 0 0ND
T/R Hydrocarbons: C23-C24 2018000 0 0ND
T/R Hydrocarbons: C25-C26 2018000 0 0ND
T/R Hydrocarbons: C27-C28 2018000 0 0ND
T/R Hydrocarbons: C29-C30 2018000 0 0ND
T/R Hydrocarbons: C31-C32 2018000 0 0ND
T/R Hydrocarbons: C8-C17 2018000 1005000 7.821086618.171
T/R Hydrocarbons: C9-C10 2018000 162700 14.0187127.271
 Surr: 2-Fluorobiphenyl 800.0 0 0 0 0 SDO00

Sample ID: 115925-007EMS

Batch ID: 70103 TestNo: EPA 8015B(M Analysis Date: 1/31/2011

Prep Date: 1/28/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-103-GWS

RunNo: 129349

SeqNo: 2097898

MSSampType: TestCode: HC_L_SEMI_

EPA 3580A

T/R Hydrocarbons: C13-C14 1600 2140 70 130 S19000 283000317161.921
T/R Hydrocarbons: C21-C22 1600 0 70 130 S19000 0ND
T/R Hydrocarbons: C25-C26 1600 0 70 130 S19000 0ND
T/R Hydrocarbons: C29-C30 1600 0 70 130 S19000 0ND
 Surr: 2-Fluorobiphenyl 800.0 0 70 130 SDO0

Sample ID: 115925-007EMSD

Batch ID: 70103 TestNo: EPA 8015B(M Analysis Date: 1/31/2011

Prep Date: 1/28/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-103-GWS

RunNo: 129349

SeqNo: 2097899

MSDSampType: TestCode: HC_L_SEMI_

EPA 3580A

T/R Hydrocarbons: C13-C14 1600 1700 70 130 20 S19000 283000 317200 2.25310095.254
T/R Hydrocarbons: C21-C22 1600 0 70 130 20 S19000 0 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_L_SEMI_AMECGM

Sample ID: 115925-007EMSD

Batch ID: 70103 TestNo: EPA 8015B(M Analysis Date: 1/31/2011

Prep Date: 1/28/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-103-GWS

RunNo: 129349

SeqNo: 2097899

MSDSampType: TestCode: HC_L_SEMI_

EPA 3580A

T/R Hydrocarbons: C25-C26 1600 0 70 130 20 S19000 0 0 0ND
T/R Hydrocarbons: C29-C30 1600 0 70 130 20 S19000 0 0 0ND
 Surr: 2-Fluorobiphenyl 800.0 0 70 130 0 SDO00

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_L_VOAAMECGM

Sample ID: E110126LCS5

Batch ID: E11VS036 TestNo: EPA 8015B(M Analysis Date: 1/27/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 129246

SeqNo: 2095583

LCSSampType: TestCode: HC_L_VOAA

T/R Hydrocarbons: C4-C8 5.000 98.6 70 1301.0 04.928
 Surr: Bromofluorobenzene (FID) 100.0 94.7 70 13094.717

Sample ID: E110126MB4MS

Batch ID: E11VS036 TestNo: EPA 8015B(M Analysis Date: 1/27/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129246

SeqNo: 2095584

MSSampType: TestCode: HC_L_VOAA

T/R Hydrocarbons: C4-C8 5.000 99.9 70 1301.0 04.996
 Surr: Bromofluorobenzene (FID) 100.0 96.3 70 13096.266

Sample ID: E110126MB4MSD

Batch ID: E11VS036 TestNo: EPA 8015B(M Analysis Date: 1/27/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129246

SeqNo: 2095585

MSDSampType: TestCode: HC_L_VOAA

T/R Hydrocarbons: C4-C8 5.000 95.1 70 130 201.0 0 4.996 4.994.753
 Surr: Bromofluorobenzene (FID) 100.0 91.7 70 130 0091.714

Sample ID: E110126MB4

Batch ID: E11VS036 TestNo: EPA 8015B(M Analysis Date: 1/27/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 129246

SeqNo: 2095586

MBLKSampType: TestCode: HC_L_VOAA

T/R Hydrocarbons: C4-C8 1.0ND
 Surr: Bromofluorobenzene (FID) 100.0 92.7 70 13092.657

Sample ID: 115925-011DDUP

Batch ID: E11VS036 TestNo: EPA 8015B(M Analysis Date: 1/27/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-108-10.5

RunNo: 129246

SeqNo: 2095591

DUPSampType: TestCode: HC_L_VOAA

T/R Hydrocarbons: C4-C8 2050 257.7 4.65246.000

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_L_VOAAMECGM

Sample ID: 115925-011DDUP

Batch ID: E11VS036 TestNo: EPA 8015B(M Analysis Date: 1/27/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-108-10.5

RunNo: 129246

SeqNo: 2095591

DUPSampType: TestCode: HC_L_VOAA

 Surr: Bromofluorobenzene (FID) 5000 1410 70 130 0 S070667.250

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_SEMILL_AMECG

Sample ID: MB-70020

Batch ID: 70020 TestNo: EPA 8015B(M Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 129250

SeqNo: 2095719

MBLKSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C11-C12 3.0ND
T/R Hydrocarbons: C13-C14 3.0ND
T/R Hydrocarbons: C15-C16 3.0ND
T/R Hydrocarbons: C17-C18 3.0ND
T/R Hydrocarbons: C19-C20 3.0ND
T/R Hydrocarbons: C21-C22 3.0ND
T/R Hydrocarbons: C23-C24 3.0ND
T/R Hydrocarbons: C25-C26 3.0ND
T/R Hydrocarbons: C27-C28 3.0ND
T/R Hydrocarbons: C29-C30 3.0ND
T/R Hydrocarbons: C31-C32 3.0ND
T/R Hydrocarbons: C9-C10 3.0ND
T/R Hydrocarbons: C8-C17 3.0ND
 Surr: 2-Fluorobiphenyl 8.000 55.2 27 1004.412

Sample ID: LCS-70020

Batch ID: 70020 TestNo: EPA 8015B(M Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 129250

SeqNo: 2095720

LCSSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C13-C14 16.00 72.1 35 1183.0 011.531
T/R Hydrocarbons: C21-C22 16.00 83.8 35 1183.0 013.404
T/R Hydrocarbons: C25-C26 16.00 86.4 35 1183.0 013.830
T/R Hydrocarbons: C29-C30 16.00 90.7 35 1183.0 014.513
 Surr: 2-Fluorobiphenyl 8.000 69.1 27 1005.530

Sample ID: 115905-015ADUP

Batch ID: 70020 TestNo: EPA 8015B(M Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129250

SeqNo: 2095725

DUPSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C11-C12 203.0 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_SEMILL_AMECG

Sample ID: 115905-015ADUP

Batch ID: 70020 TestNo: EPA 8015B(M Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129250

SeqNo: 2095725

DUPSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C13-C14 203.0 0 0ND
T/R Hydrocarbons: C15-C16 203.0 0 0ND
T/R Hydrocarbons: C17-C18 203.0 0 0ND
T/R Hydrocarbons: C19-C20 203.0 0 0ND
T/R Hydrocarbons: C21-C22 203.0 0 0ND
T/R Hydrocarbons: C23-C24 203.0 0 0ND
T/R Hydrocarbons: C25-C26 203.0 0 0ND
T/R Hydrocarbons: C27-C28 203.0 0 0ND
T/R Hydrocarbons: C29-C30 203.0 0 0ND
T/R Hydrocarbons: C31-C32 203.0 0 0ND
T/R Hydrocarbons: C9-C10 203.0 0 0ND
T/R Hydrocarbons: C8-C17 203.0 0 0ND
 Surr: 2-Fluorobiphenyl 8.000 63.8 27 100 005.105

Sample ID: 115905-015AMS

Batch ID: 70020 TestNo: EPA 8015B(M Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129250

SeqNo: 2095729

MSSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C13-C14 16.00 70.8 25 1293.0 011.326
T/R Hydrocarbons: C21-C22 16.00 83.7 25 1293.0 013.389
T/R Hydrocarbons: C25-C26 16.00 85.4 25 1293.0 013.662
T/R Hydrocarbons: C29-C30 16.00 88.2 25 1293.0 014.104
 Surr: 2-Fluorobiphenyl 8.000 72.1 27 1005.769

Sample ID: 115905-015AMSD

Batch ID: 70020 TestNo: EPA 8015B(M Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129250

SeqNo: 2095730

MSDSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C13-C14 16.00 77.8 25 129 203.0 0 11.33 9.3812.441
T/R Hydrocarbons: C21-C22 16.00 86.3 25 129 203.0 0 13.39 3.1213.813

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values

141 of 155



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_SEMILL_AMECG

Sample ID: 115905-015AMSD

Batch ID: 70020 TestNo: EPA 8015B(M Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129250

SeqNo: 2095730

MSDSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C25-C26 16.00 88.2 25 129 203.0 0 13.66 3.2814.117
T/R Hydrocarbons: C29-C30 16.00 91.0 25 129 203.0 0 14.10 3.1514.555
 Surr: 2-Fluorobiphenyl 8.000 73.9 27 129 005.914

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_SEMILL_AMECG

Sample ID: MB-70036

Batch ID: 70036 TestNo: EPA 8015B(M Analysis Date: 1/27/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 129253

SeqNo: 2095798

MBLKSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C11-C12 3.0ND
T/R Hydrocarbons: C13-C14 3.0ND
T/R Hydrocarbons: C15-C16 3.0ND
T/R Hydrocarbons: C17-C18 3.0ND
T/R Hydrocarbons: C19-C20 3.0ND
T/R Hydrocarbons: C21-C22 3.0ND
T/R Hydrocarbons: C23-C24 3.0ND
T/R Hydrocarbons: C25-C26 3.0ND
T/R Hydrocarbons: C27-C28 3.0ND
T/R Hydrocarbons: C29-C30 3.0ND
T/R Hydrocarbons: C31-C32 3.0ND
T/R Hydrocarbons: C9-C10 3.0ND
T/R Hydrocarbons: C8-C17 3.0ND
 Surr: 2-Fluorobiphenyl 8.000 58.3 27 1004.661

Sample ID: LCS-70036

Batch ID: 70036 TestNo: EPA 8015B(M Analysis Date: 1/27/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 129253

SeqNo: 2095799

LCSSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C13-C14 16.00 82.7 35 1183.0 013.233
T/R Hydrocarbons: C21-C22 16.00 90.5 35 1183.0 014.474
T/R Hydrocarbons: C25-C26 16.00 91.5 35 1183.0 014.646
T/R Hydrocarbons: C29-C30 16.00 96.2 35 1183.0 015.386
 Surr: 2-Fluorobiphenyl 8.000 73.7 27 1005.898

Sample ID: 115925-017AMS

Batch ID: 70036 TestNo: EPA 8015B(M Analysis Date: 1/27/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-105-20.5

RunNo: 129253

SeqNo: 2095800

MSSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C13-C14 16.00 70.5 25 1293.0 011.276

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_SEMILL_AMECG

Sample ID: 115925-017AMS

Batch ID: 70036 TestNo: EPA 8015B(M Analysis Date: 1/27/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-105-20.5

RunNo: 129253

SeqNo: 2095800

MSSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C21-C22 16.00 82.1 25 1293.0 013.142
T/R Hydrocarbons: C25-C26 16.00 84.8 25 1293.0 013.571
T/R Hydrocarbons: C29-C30 16.00 90.4 25 1293.0 014.459
 Surr: 2-Fluorobiphenyl 8.000 67.1 27 1005.365

Sample ID: 115925-017AMSD

Batch ID: 70036 TestNo: EPA 8015B(M Analysis Date: 1/27/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-105-20.5

RunNo: 129253

SeqNo: 2095801

MSDSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C13-C14 16.00 76.3 25 129 203.0 0 11.28 7.9412.208
T/R Hydrocarbons: C21-C22 16.00 91.5 25 129 203.0 0 13.14 10.814.646
T/R Hydrocarbons: C25-C26 16.00 90.4 25 129 203.0 0 13.57 6.3414.460
T/R Hydrocarbons: C29-C30 16.00 96.7 25 129 203.0 0 14.46 6.7815.473
 Surr: 2-Fluorobiphenyl 8.000 74.9 27 129 005.993

Sample ID: 115925-017ADUP

Batch ID: 70036 TestNo: EPA 8015B(M Analysis Date: 1/27/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-105-20.5

RunNo: 129253

SeqNo: 2095802

DUPSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C11-C12 203.0 0 0ND
T/R Hydrocarbons: C13-C14 203.0 0 0ND
T/R Hydrocarbons: C15-C16 203.0 0 0ND
T/R Hydrocarbons: C17-C18 203.0 0 0ND
T/R Hydrocarbons: C19-C20 203.0 0 0ND
T/R Hydrocarbons: C21-C22 203.0 0 0ND
T/R Hydrocarbons: C23-C24 203.0 0 0ND
T/R Hydrocarbons: C25-C26 203.0 0 0ND
T/R Hydrocarbons: C27-C28 203.0 0 0ND
T/R Hydrocarbons: C29-C30 203.0 0 0ND
T/R Hydrocarbons: C31-C32 203.0 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_SEMILL_AMECG

Sample ID: 115925-017ADUP

Batch ID: 70036 TestNo: EPA 8015B(M Analysis Date: 1/27/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-105-20.5

RunNo: 129253

SeqNo: 2095802

DUPSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C9-C10 203.0 0 0ND
T/R Hydrocarbons: C8-C17 203.0 0 0ND
 Surr: 2-Fluorobiphenyl 8.000 40.5 27 100 003.242

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_VOA5035AMECG

Sample ID: E110125LCS1

Batch ID: E11VS032 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 129198

SeqNo: 2094744

LCSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 5.000 104 70 1301.0 05.197
 Surr: Bromofluorobenzene (FID) 100.0 88.0 53 15887.957

Sample ID: E110125MB1MS

Batch ID: E11VS032 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129198

SeqNo: 2094745

MSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 5.000 104 44 1311.0 05.179
 Surr: Bromofluorobenzene (FID) 100.0 89.3 53 15889.338

Sample ID: E110125MB1MSD

Batch ID: E11VS032 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129198

SeqNo: 2094746

MSDSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 5.000 109 44 131 201.0 0 5.179 5.045.447
 Surr: Bromofluorobenzene (FID) 100.0 94.2 53 158 0094.247

Sample ID: E110125MB1

Batch ID: E11VS032 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 129198

SeqNo: 2094747

MBLKSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 1.0ND
 Surr: Bromofluorobenzene (FID) 100.0 89.3 53 15889.343

Sample ID: 115905-017CDUP

Batch ID: E11VS032 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date: 1/20/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129198

SeqNo: 2094811

DUPSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 20 J0.72 0.2281 00.260

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_VOA5035AMECG

Sample ID: 115905-017CDUP

Batch ID: E11VS032 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date: 1/20/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129198

SeqNo: 2094811

DUPSampType: TestCode: HC_S_VOA50

 Surr: Bromofluorobenzene (FID) 71.84 124 53 158 0088.759

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_VOA5035AMECG

Sample ID: E110126LCS2

Batch ID: E11VS034 TestNo: EPA 8015B(M Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 129223

SeqNo: 2095547

LCSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 5.000 100 70 1301.0 05.021
 Surr: Bromofluorobenzene (FID) 100.0 87.9 53 15887.886

Sample ID: E110126MB2MS

Batch ID: E11VS034 TestNo: EPA 8015B(M Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129223

SeqNo: 2095548

MSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 5.000 99.0 44 1311.0 04.951
 Surr: Bromofluorobenzene (FID) 100.0 89.2 53 15889.165

Sample ID: E110126MB2MSD

Batch ID: E11VS034 TestNo: EPA 8015B(M Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129223

SeqNo: 2095549

MSDSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 5.000 100 44 131 201.0 0 4.951 1.425.022
 Surr: Bromofluorobenzene (FID) 100.0 87.7 53 158 0087.681

Sample ID: E110126MB2

Batch ID: E11VS034 TestNo: EPA 8015B(M Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 129223

SeqNo: 2095550

MBLKSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 1.0ND
 Surr: Bromofluorobenzene (FID) 100.0 89.5 53 15889.541

Sample ID: 115925-018CDUP

Batch ID: E11VS034 TestNo: EPA 8015B(M Analysis Date: 1/26/2011

Prep Date: 1/21/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-102-5.5

RunNo: 129223

SeqNo: 2095561

DUPSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 200.75 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_VOA5035AMECG

Sample ID: 115925-018CDUP

Batch ID: E11VS034 TestNo: EPA 8015B(M Analysis Date: 1/26/2011

Prep Date: 1/21/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-102-5.5

RunNo: 129223

SeqNo: 2095561

DUPSampType: TestCode: HC_S_VOA50

 Surr: Bromofluorobenzene (FID) 74.52 88.7 53 158 0066.127

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_VOA5035AMECG

Sample ID: E110126LCS5

Batch ID: E11VS036 TestNo: EPA 8015B(M Analysis Date: 1/27/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 129246

SeqNo: 2095575

LCSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 5.000 98.6 70 1301.0 04.928
 Surr: Bromofluorobenzene (FID) 100.0 94.7 53 15894.717

Sample ID: E110126MB4MS

Batch ID: E11VS036 TestNo: EPA 8015B(M Analysis Date: 1/27/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129246

SeqNo: 2095576

MSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 5.000 99.9 44 1311.0 04.996
 Surr: Bromofluorobenzene (FID) 100.0 96.3 53 15896.266

Sample ID: E110126MB4MSD

Batch ID: E11VS036 TestNo: EPA 8015B(M Analysis Date: 1/27/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129246

SeqNo: 2095577

MSDSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 5.000 95.1 44 131 201.0 0 4.996 4.994.753
 Surr: Bromofluorobenzene (FID) 100.0 91.7 53 158 0091.714

Sample ID: E110126MB4

Batch ID: E11VS036 TestNo: EPA 8015B(M Analysis Date: 1/27/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 129246

SeqNo: 2095578

MBLKSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 1.0ND
 Surr: Bromofluorobenzene (FID) 100.0 92.7 53 15892.657

Sample ID: 115925-011DDUP

Batch ID: E11VS036 TestNo: EPA 8015B(M Analysis Date: 1/27/2011

Prep Date: 1/21/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-108-10.5

RunNo: 129246

SeqNo: 2095581

DUPSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 2039 198.5 4.65189.522

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_VOA5035AMECG

Sample ID: 115925-011DDUP

Batch ID: E11VS036 TestNo: EPA 8015B(M Analysis Date: 1/27/2011

Prep Date: 1/21/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: 1125-108-10.5

RunNo: 129246

SeqNo: 2095581

DUPSampType: TestCode: HC_S_VOA50

 Surr: Bromofluorobenzene (FID) 3852 1410 53 158 0 S054443.182

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_W_SEMILL_AMEC

Sample ID: MB-70034

Batch ID: 70034 TestNo: EPA 8015B(M Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 129228

SeqNo: 2095257

MBLKSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C11-C12 0.020ND
T/R Hydrocarbons: C13-C14 0.020ND
T/R Hydrocarbons: C15-C16 0.020ND
T/R Hydrocarbons: C17-C18 0.020ND
T/R Hydrocarbons: C19-C20 0.020ND
T/R Hydrocarbons: C21-C22 0.020ND
T/R Hydrocarbons: C23-C24 0.020ND
T/R Hydrocarbons: C25-C26 0.020ND
T/R Hydrocarbons: C27-C28 0.020ND
T/R Hydrocarbons: C29-C30 0.020ND
T/R Hydrocarbons: C31-C32 0.020ND
T/R Hydrocarbons: C9-C10 0.020ND
T/R Hydrocarbons: C8-C17 0.020ND
 Surr: 2-Fluorobiphenyl 0.08000 59.1 34 1100.047

Sample ID: LCS-70034

Batch ID: 70034 TestNo: EPA 8015B(M Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 129228

SeqNo: 2095258

LCSSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C13-C14 0.08000 95.8 52 1280.020 00.077
T/R Hydrocarbons: C21-C22 0.08000 99.7 52 1280.020 00.080
T/R Hydrocarbons: C25-C26 0.08000 101 52 1280.020 00.081
T/R Hydrocarbons: C29-C30 0.08000 99.3 52 1280.020 00.079
 Surr: 2-Fluorobiphenyl 0.08000 49.8 34 1100.040

Sample ID: MB-70034MS

Batch ID: 70034 TestNo: EPA 8015B(M Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 129228

SeqNo: 2095259

MSSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C13-C14 0.1600 60.0 52 1280.020 00.096

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_W_SEMILL_AMEC

Sample ID: MB-70034MS

Batch ID: 70034 TestNo: EPA 8015B(M Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 129228

SeqNo: 2095259

MSSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C21-C22 0.1600 62.9 52 1280.020 00.101
T/R Hydrocarbons: C25-C26 0.1600 64.6 52 1280.020 00.103
T/R Hydrocarbons: C29-C30 0.1600 63.8 52 1280.020 00.102
 Surr: 2-Fluorobiphenyl 0.08000 68.9 34 1100.055

Sample ID: MB-70034MSD

Batch ID: 70034 TestNo: EPA 8015B(M Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 129228

SeqNo: 2095260

MSDSampType: TestCode: HC_W_SEMI

EPA 3510C

T/R Hydrocarbons: C13-C14 0.1600 67.0 52 128 200.020 0 0.09592 11.10.107
T/R Hydrocarbons: C21-C22 0.1600 74.4 52 128 200.020 0 0.1006 16.80.119
T/R Hydrocarbons: C25-C26 0.1600 76.5 52 128 200.020 0 0.1034 16.80.122
T/R Hydrocarbons: C29-C30 0.1600 74.8 52 128 200.020 0 0.1020 15.90.120
 Surr: 2-Fluorobiphenyl 0.08000 74.5 34 110 000.060

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_W_VOALLAMECG

Sample ID: M110125LCS2

Batch ID: M11VW019 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSW

RunNo: 129167

SeqNo: 2094143

LCSSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C4-C8 1.000 97.1 70 1300.050 00.971
 Surr: Bromofluorobenzene (FID) 100.0 95.3 70 13095.264

Sample ID: M110125MB1MS

Batch ID: M11VW019 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 129167

SeqNo: 2094144

MSSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C4-C8 1.000 97.8 70 1300.050 00.978
 Surr: Bromofluorobenzene (FID) 100.0 95.1 70 13095.107

Sample ID: M110125MB1MSD

Batch ID: M11VW019 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 129167

SeqNo: 2094145

MSDSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C4-C8 1.000 91.4 70 130 200.050 0 0.9780 6.770.914
 Surr: Bromofluorobenzene (FID) 100.0 95.9 70 130 0095.945

Sample ID: M110125MB1

Batch ID: M11VW019 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBW

RunNo: 129167

SeqNo: 2094146

MBLKSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C4-C8 0.050ND
 Surr: Bromofluorobenzene (FID) 100.0 92.6 70 13092.595

Sample ID: 115905-018BDUP

Batch ID: M11VW019 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 129167

SeqNo: 2094148

DUPSampType: TestCode: HC_W_VOAL

T/R Hydrocarbons: C4-C8 200.050 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_W_VOALLAMECG

Sample ID: 115905-018BDUP

Batch ID: M11VW019 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 129167

SeqNo: 2094148

DUPSampType: TestCode: HC_W_VOAL

 Surr: Bromofluorobenzene (FID) 100.0 94.4 70 130 0094.444

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values

155 of 155









 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

21-Feb-11Date:Advanced Technology Laboratories

Project: Caltrans TO-9, 153240090
CLIENT: AMEC Geomatrix

Lab Order: 115925
CASE NARRATIVE

Samples for Organic Lead (LUFT) were subcontracted to Calscience Environmental Laboratories, Inc. 
with ELAP Cert.# 1230.

Page 1 of 1

2 of 2



aboratories, Inc.
nvironmental

alscience

February 21, 2011

Diane Galvan
Advanced Technology Laboratories
3275 Walnut Street
Signal Hill, CA 90755-5225

PSubject: Calscience Work Order No.:
Client Reference:

11-02-0855
115925

Dear Client:

Enclosed is an analytical report for the above-referenced project.  The samples included
in this report were received 2/12/2011 and analyzed in accordance with the attached
chain-of-custody.

Calscience Environmental Laboratories certifies that the test results provided in this
report meet all NELAC requirements for parameters for which accreditation is required
or available.  Any exceptions to NELAC requirements are noted in the case narrative.
The original report of subcontracted analysis, if any, is provided herein, and follows the
standard Calscience data package. The results in this analytical report are limited to the
samples tested and any reproduction thereof must be made in its entirety.

If you have any questions regarding this report, please do not hesitate to contact the
undersigned.

Sincerely,

Amanda Porter

Calscience Environmental
     Laboratories, Inc.

Project Manager

 7440 Lincoln Way, Garden Grove, CA 92841-1427       TEL:(714) 895-5494        FAX: (714) 894-7501..
...NELAP ID: 03220CA CSDLAC ID: 10109 SCAQMD ID: 93LA0830DoD-ELAP ID: L10-41
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Analytical Report

aboratories, Inc.
nvironmental

alscience

Advanced Technology Laboratories 02/12/11Date Received:
3275 Walnut Street 11-02-0855Work Order No:
Signal Hill, CA 90755-5225 DHS LUFTPreparation:

DHS LUFTMethod:

Project: 115925 Page 1 of 1

Lab Sample
Number

Date/Time
Collected QC Batch IDClient Sample Number Matrix

Date
Prepared

Date/Time
AnalyzedInstrument

01/21/11 02/17/11 02/17/11Solid 110217L01115925-003H / 1125-103-10.5 11-02-0855-1-A FLAA2
18:3107:55

-Sample received after recommended holding time.Comment(s):
-Results were evaluated to the MDL, concentrations >= to the MDL but < RL, if found, are qualified with a "J" flag.

Parameter Result RL DFMDL Qual Units

mg/kgOrganic Lead 1.00 129.6 0.327

02/17/11N/A 02/17/11Solid 110217L01Method Blank 099-10-020-1,411 FLAA2
18:31

-Results were evaluated to the MDL, concentrations >= to the MDL but < RL, if found, are qualified with a "J" flag.Comment(s):
Parameter Result RL DFMDL Qual Units

mg/kgOrganic Lead 1.00 1ND 0.327

 7440 Lincoln Way, Garden Grove, CA 92841-1427       TEL:(714) 895-5494        FAX: (714) 894-7501..

RL - Reporting Limit , DF - Dilution Factor , Qual - Qualifiers

Page 2 of 8



alscience

nvironmental
aboratories, Inc.

Quality Control - Spike/Spike Duplicate

Work Order No: 11-02-0855

Method: DHS LUFT

3275 Walnut Street
Signal Hill, CA 90755-5225

Advanced Technology Laboratories

115925Project

DHS LUFTPreparation:

02/12/11Date Received:

Quality Control Sample ID

115925-003H / 1125-103-10.5

MS/MSD Batch
Number

110217S01

Matrix

Solid

Date
Analyzed

02/17/11

Date
Prepared

02/17/11

Instrument

FLAA2

MS %REC MSD %REC %REC CL QualifiersRPD CLParameter RPD

0-18Organic Lead 462 22-14869

 7440 Lincoln Way, Garden Grove, CA 92841-1427       TEL:(714) 895-5494        FAX: (714) 894-7501. .

RPD - Relative Percent Difference , CL - Control Limit

Page 3 of 8



alscience

nvironmental
aboratories, Inc.

Quality Control - Laboratory Control Sample

DHS LUFTPreparation:
DHS LUFTMethod:

Advanced Technology Laboratories
3275 Walnut Street
Signal Hill, CA 90755-5225

115925

11-02-0855
Date Received:
Work Order No:

Project:

N/A

Quality Control Sample ID

099-10-020-1,411

Matrix

Solid

LCS Batch Number

110217L01

Lab File ID

NONE

Instrument

FLAA2

Date Analyzed

02/17/11

Parameter QualifiersConc Added LCS %Rec %Rec CLConc Recovered

72-126102Organic Lead 25.00 25.38

 7440 Lincoln Way, Garden Grove, CA 92841-1427       TEL:(714) 895-5494        FAX: (714) 894-7501..

RPD - Relative Percent Difference , CL - Control Limit
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alscience

nvironmental
aboratories, Inc.

Glossary of Terms and Qualifiers

Work Order Number:

Qualifier Definition

11-02-0855

See applicable analysis comment.*
Less than the indicated value.<
Greater than the indicated value.>
Surrogate compound recovery was out of control due to a required sample dilution,
therefore, the sample data was reported without further clarification.

1

Surrogate compound recovery was out of control due to matrix interference.  The
associated method blank surrogate spike compound was in control and, therefore, the
sample data was reported without further clarification.

2

Recovery of the Matrix Spike (MS) or Matrix Spike Duplicate (MSD) compound was out
of control due to matrix interference.  The associated LCS and/or LCSD was in control
and, therefore, the sample data was reported without further clarification.

3

The MS/MSD RPD was out of control due to matrix interference.  The LCS/LCSD RPD
was in control and, therefore, the sample data was reported without further clarification.

4

The PDS/PDSD or PES/PESD associated with this batch of samples was out of control
due to a matrix interference effect. The associated batch LCS/LCSD was in control and,
hence, the associated sample data was reported without further clarification.

5

Analyte was present in the associated method blank.B
Sample analyzed after holding time expired.BU
Concentration exceeds the calibration range.E
Sample was extracted past end of recommended max. holding time.ET
Analyte was detected at a concentration below the reporting limit and above the
laboratory method detection limit.  Reported value is estimated.

J

LCS Recovery Percentage is within LCS ME Control Limit range.ME
Parameter not detected at the indicated reporting limit.ND
Spike recovery and RPD control limits do not apply resulting from the parameter
concentration in the sample exceeding the spike concentration by a factor of four or
greater.

Q

% Recovery and/or RPD out-of-range.X
Analyte presence was not confirmed by second column or GC/MS analysis.Z

Solid - Unless otherwise indicated, solid sample data is reported on a wet weight basis, not
corrected for % moisture. All QC results are reported on a wet weight basis.

 7440 Lincoln Way, Garden Grove, CA 92841-1427       TEL:(714) 895-5494        FAX: (714) 894-7501. .
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: 1125-103-10.5
Collection Date: 1/21/2011 7:55:00 AM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115925

Lab ID: 115925-003A

DF

Advanced Technology Laboratories Print Date: 28-Feb-11

PQLMDL

ANALYTICAL RESULTS

LEAD BY ATOMIC ABSORPTION
WET DI/ EPA 7420

Analyst: VV

WET

RunID: AA2_110225A 70911QC Batch: PrepDate: 2/22/2011

Lead 0.25 mg/L 1ND 0.21 2/25/2011 12:17 PM

LEAD BY ATOMIC ABSORPTION (STLC)
WET/ EPA 7420

Analyst: VV

WET

RunID: AA2_110225B 70910QC Batch: PrepDate: 2/22/2011

Lead 0.25 mg/L 12.1 0.21 2/25/2011 11:51 AM

LEAD BY ATOMIC ABSORPTION (TCLP)
EPA 1311/ 7420

Analyst: VV

EPA3010A

RunID: AA2_110224A 70979QC Batch: PrepDate: 2/24/2011

Lead 0.25 mg/L 10.40 0.21 2/24/2011 02:09 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out

2 of 6



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

28-Feb-11Date:Advanced Technology Laboratories

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 7420_DI

Sample ID MB-70911A

Batch ID: 70911 TestNo: WET DI/ EPA Analysis Date: 2/25/2011

Prep Date: 2/22/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBS

RunNo: 130376

SeqNo: 2120096

MBLKSampType: TestCode: 7420_DI

WET

Lead 0.25ND

Sample ID LCS-70911

Batch ID: 70911 TestNo: WET DI/ EPA Analysis Date: 2/25/2011

Prep Date: 2/22/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSS

RunNo: 130376

SeqNo: 2120097

LCSSampType: TestCode: 7420_DI

WET

Lead 5.000 95.6 80 1200.25 04.781

Sample ID 115925-003A-DUP

Batch ID: 70911 TestNo: WET DI/ EPA Analysis Date: 2/25/2011

Prep Date: 2/22/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: 1125-103-10.5

RunNo: 130376

SeqNo: 2120099

DUPSampType: TestCode: 7420_DI

WET

Lead 200.25 0 0ND

Sample ID 115925-003A-MS

Batch ID: 70911 TestNo: WET DI/ EPA Analysis Date: 2/25/2011

Prep Date: 2/22/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: 1125-103-10.5

RunNo: 130376

SeqNo: 2120100

MSSampType: TestCode: 7420_DI

WET

Lead 5.000 87.6 70 1300.25 04.382

Sample ID 115925-003A-MSD

Batch ID: 70911 TestNo: WET DI/ EPA Analysis Date: 2/25/2011

Prep Date: 2/22/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: 1125-103-10.5

RunNo: 130376

SeqNo: 2120101

MSDSampType: TestCode: 7420_DI

WET

Lead 5.000 97.6 70 130 200.25 0 4.382 10.84.880

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values

3 of 6



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 7420_ST

Sample ID MB-70910A

Batch ID: 70910 TestNo: WET/ EPA 74 Analysis Date: 2/25/2011

Prep Date: 2/22/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBS

RunNo: 130377

SeqNo: 2120102

MBLKSampType: TestCode: 7420_ST

WET

Lead 0.25ND

Sample ID LCS-70910

Batch ID: 70910 TestNo: WET/ EPA 74 Analysis Date: 2/25/2011

Prep Date: 2/22/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSS

RunNo: 130377

SeqNo: 2120103

LCSSampType: TestCode: 7420_ST

WET

Lead 5.000 99.7 80 1200.25 04.985

Sample ID 116494-006A-DUP

Batch ID: 70910 TestNo: WET/ EPA 74 Analysis Date: 2/25/2011

Prep Date: 2/22/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 130377

SeqNo: 2120111

DUPSampType: TestCode: 7420_ST

WET

Lead 202.5 39.96 0.11039.916

Sample ID 116494-006A-MS

Batch ID: 70910 TestNo: WET/ EPA 74 Analysis Date: 2/25/2011

Prep Date: 2/22/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 130377

SeqNo: 2120112

MSSampType: TestCode: 7420_ST

WET

Lead 5.000 94.8 80 1202.5 39.9644.701

Sample ID 116494-006A-MSD

Batch ID: 70910 TestNo: WET/ EPA 74 Analysis Date: 2/25/2011

Prep Date: 2/22/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 130377

SeqNo: 2120113

MSDSampType: TestCode: 7420_ST

WET

Lead 5.000 92.7 80 120 202.5 39.96 44.70 0.23144.598

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values

4 of 6



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 7420_TC

Sample ID MB-70979A

Batch ID: 70979 TestNo: EPA 1311/ 74 Analysis Date: 2/24/2011

Prep Date: 2/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBS

RunNo: 130322

SeqNo: 2119108

MBLKSampType: TestCode: 7420_TC

EPA3010A

Lead 0.25ND

Sample ID MB-70965A TCLP

Batch ID: 70979 TestNo: EPA 1311/ 74 Analysis Date: 2/24/2011

Prep Date: 2/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: PBS

RunNo: 130322

SeqNo: 2119109

MBLKSampType: TestCode: 7420_TC

EPA3010A

Lead 0.25ND

Sample ID LCS-70979

Batch ID: 70979 TestNo: EPA 1311/ 74 Analysis Date: 2/24/2011

Prep Date: 2/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: LCSS

RunNo: 130322

SeqNo: 2119110

LCSSampType: TestCode: 7420_TC

EPA3010A

Lead 1.000 85.7 80 1200.25 00.857

Sample ID 116516-005A-DUP

Batch ID: 70979 TestNo: EPA 1311/ 74 Analysis Date: 2/24/2011

Prep Date: 2/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 130322

SeqNo: 2119118

DUPSampType: TestCode: 7420_TC

EPA3010A

Lead 200.25 0 0ND

Sample ID 116516-005A-MS

Batch ID: 70979 TestNo: EPA 1311/ 74 Analysis Date: 2/24/2011

Prep Date: 2/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 130322

SeqNo: 2119119

MSSampType: TestCode: 7420_TC

EPA3010A

Lead 2.500 118 70 1300.25 02.949

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115925

ANALYTICAL QC SUMMARY REPORT
TestCode: 7420_TC

Sample ID 116516-005A-MSD

Batch ID: 70979 TestNo: EPA 1311/ 74 Analysis Date: 2/24/2011

Prep Date: 2/24/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/L

PQL

Client ID: ZZZZZZ

RunNo: 130322

SeqNo: 2119120

MSDSampType: TestCode: 7420_TC

EPA3010A

Lead 2.500 120 70 130 200.25 0 2.949 1.853.004

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values

6 of 6
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

28-Jan-11Date:Advanced Technology Laboratories

Project: Caltrans TO-9, 153240090
CLIENT: AMEC Geomatrix

Lab Order: 115924
CASE NARRATIVE

All volatile analyses were performed using 5035 preservation requirements. Any high level dilutions 
were performed on a preserved methanol sample unless otherwise noted.

Results were J-Flag. "J" is used to flag those results that are between the PQL (Practical Quantitation 
Limit) and the calculated MDL (Method Detection Limit).  Results that are "J" Flagged are estimated 
values since it becomes difficult to accurately quantitate the analyte near the MDL.

Page 1 of 23

2 of 24



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: IDW-TM-01212011
Collection Date: 1/21/2011 1:25:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115924

Lab ID: 115924-001A

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

ICP METALS
EPA 6010B

Analyst: JSD

EPA 3050B

RunID: ICP8_110126E 70012QC Batch: PrepDate: 1/26/2011

Antimony J2.0 mg/Kg 10.52 0.28 1/26/2011 05:44 PM
Arsenic 1.0 mg/Kg 1ND 0.27 1/26/2011 05:44 PM
Barium 1.0 mg/Kg 1100 0.13 1/26/2011 05:44 PM
Beryllium 1.0 mg/Kg 1ND 0.055 1/26/2011 05:44 PM
Cadmium J1.0 mg/Kg 10.20 0.0064 1/26/2011 05:44 PM
Chromium 1.0 mg/Kg 115 0.088 1/26/2011 05:44 PM
Cobalt 1.0 mg/Kg 18.6 0.014 1/26/2011 05:44 PM
Copper 2.0 mg/Kg 116 0.26 1/26/2011 05:44 PM
Lead 1.0 mg/Kg 14.3 0.11 1/26/2011 05:44 PM
Molybdenum J1.0 mg/Kg 10.38 0.043 1/26/2011 05:44 PM
Nickel 1.0 mg/Kg 112 0.032 1/26/2011 05:44 PM
Selenium 1.0 mg/Kg 1ND 0.43 1/26/2011 05:44 PM
Silver 1.0 mg/Kg 1ND 0.017 1/26/2011 05:44 PM
Thallium J1.0 mg/Kg 10.55 0.23 1/26/2011 05:44 PM
Vanadium 1.0 mg/Kg 130 0.019 1/26/2011 05:44 PM
Zinc 1.0 mg/Kg 139 0.19 1/26/2011 05:44 PM

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: CBR

EPA 3550B

RunID: GC21_110126B 70020QC Batch: PrepDate: 1/26/2011

T/R Hydrocarbons: C11-C12 3.0 mg/Kg 1ND 3.0 1/27/2011 07:16 PM
T/R Hydrocarbons: C13-C14 3.0 mg/Kg 1ND 3.0 1/27/2011 07:16 PM
T/R Hydrocarbons: C15-C16 3.0 mg/Kg 1ND 3.0 1/27/2011 07:16 PM
T/R Hydrocarbons: C17-C18 3.0 mg/Kg 1ND 3.0 1/27/2011 07:16 PM
T/R Hydrocarbons: C19-C20 3.0 mg/Kg 1ND 3.0 1/27/2011 07:16 PM
T/R Hydrocarbons: C21-C22 3.0 mg/Kg 1ND 3.0 1/27/2011 07:16 PM
T/R Hydrocarbons: C23-C24 3.0 mg/Kg 1ND 3.0 1/27/2011 07:16 PM
T/R Hydrocarbons: C25-C26 3.0 mg/Kg 1ND 3.0 1/27/2011 07:16 PM
T/R Hydrocarbons: C27-C28 3.0 mg/Kg 1ND 3.0 1/27/2011 07:16 PM
T/R Hydrocarbons: C29-C30 3.0 mg/Kg 1ND 3.0 1/27/2011 07:16 PM
T/R Hydrocarbons: C31-C32 3.0 mg/Kg 1ND 3.0 1/27/2011 07:16 PM
T/R Hydrocarbons: C9-C10 3.0 mg/Kg 1ND 3.0 1/27/2011 07:16 PM
T/R Hydrocarbons: C8-C17 3.0 mg/Kg 1ND 3.0 1/27/2011 07:16 PM
 Surr: 2-Fluorobiphenyl 27-100 %REC 153.9 0 1/27/2011 07:16 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: IDW-TM-01212011
Collection Date: 1/21/2011 1:25:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115924

Lab ID: 115924-001A

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

MERCURY BY COLD VAPOR TECHNIQUE
EPA 7471A

Analyst: VVRunID: AA1_110126A 70010QC Batch: PrepDate: 1/26/2011

Mercury J0.10 mg/Kg 10.036 0.0076 1/26/2011 02:55 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out

4 of 24



 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 

 
 
 
 
 
 
 
 
 
 
 

3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: IDW-TM-01212011
Collection Date: 1/21/2011 1:25:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115924

Lab ID: 115924-001B

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

HYDROCARBON CHAIN IDENTIFICATION
EPA 8015B(M)

Analyst: TTRunID: GC2_110125A E11VS032QC Batch: PrepDate: 1/21/2011

T/R Hydrocarbons: C4-C8 0.72 mg/Kg 1ND 0.14 1/25/2011 02:33 PM
 Surr: Bromofluorobenzene (FID) 53-158 %REC 1112 0 1/25/2011 02:33 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: IDW-TM-01212011
Collection Date: 1/21/2011 1:25:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115924

Lab ID: 115924-001E

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110126A K11VS034QC Batch: PrepDate: 1/22/2011

1,1,1,2-Tetrachloroethane 3.7 µg/Kg 1ND 1.3 1/26/2011 04:12 PM
1,1,1-Trichloroethane 3.7 µg/Kg 1ND 0.48 1/26/2011 04:12 PM
1,1,2,2-Tetrachloroethane 3.7 µg/Kg 1ND 1.2 1/26/2011 04:12 PM
1,1,2-Trichloroethane 3.7 µg/Kg 1ND 1.2 1/26/2011 04:12 PM
1,1-Dichloroethane 3.7 µg/Kg 1ND 0.37 1/26/2011 04:12 PM
1,1-Dichloroethene 3.7 µg/Kg 1ND 0.94 1/26/2011 04:12 PM
1,1-Dichloropropene 3.7 µg/Kg 1ND 1.1 1/26/2011 04:12 PM
1,2,3-Trichlorobenzene 3.7 µg/Kg 1ND 0.76 1/26/2011 04:12 PM
1,2,3-Trichloropropane 3.7 µg/Kg 1ND 0.55 1/26/2011 04:12 PM
1,2,4-Trichlorobenzene 3.7 µg/Kg 1ND 0.99 1/26/2011 04:12 PM
1,2,4-Trimethylbenzene 3.7 µg/Kg 1ND 0.63 1/26/2011 04:12 PM
1,2-Dibromo-3-chloropropane 7.4 µg/Kg 1ND 1.4 1/26/2011 04:12 PM
1,2-Dibromoethane 3.7 µg/Kg 1ND 1.1 1/26/2011 04:12 PM
1,2-Dichlorobenzene 3.7 µg/Kg 1ND 0.61 1/26/2011 04:12 PM
1,2-Dichloroethane 3.7 µg/Kg 1ND 0.86 1/26/2011 04:12 PM
1,2-Dichloropropane 3.7 µg/Kg 1ND 1.2 1/26/2011 04:12 PM
1,3,5-Trimethylbenzene 3.7 µg/Kg 1ND 0.74 1/26/2011 04:12 PM
1,3-Dichlorobenzene 3.7 µg/Kg 1ND 0.74 1/26/2011 04:12 PM
1,3-Dichloropropane 3.7 µg/Kg 1ND 0.78 1/26/2011 04:12 PM
1,4-Dichlorobenzene 3.7 µg/Kg 1ND 0.89 1/26/2011 04:12 PM
2,2-Dichloropropane 3.7 µg/Kg 1ND 0.64 1/26/2011 04:12 PM
2-Chlorotoluene 3.7 µg/Kg 1ND 0.49 1/26/2011 04:12 PM
4-Chlorotoluene 3.7 µg/Kg 1ND 0.50 1/26/2011 04:12 PM
4-Isopropyltoluene 3.7 µg/Kg 1ND 0.42 1/26/2011 04:12 PM
Benzene J3.7 µg/Kg 12.0 0.61 1/26/2011 04:12 PM
Bromobenzene 3.7 µg/Kg 1ND 1.2 1/26/2011 04:12 PM
Bromodichloromethane 3.7 µg/Kg 1ND 0.63 1/26/2011 04:12 PM
Bromoform 3.7 µg/Kg 1ND 0.89 1/26/2011 04:12 PM
Bromomethane 3.7 µg/Kg 1ND 0.64 1/26/2011 04:12 PM
Carbon tetrachloride 3.7 µg/Kg 1ND 0.98 1/26/2011 04:12 PM
Chlorobenzene 3.7 µg/Kg 1ND 0.66 1/26/2011 04:12 PM
Chloroethane 3.7 µg/Kg 1ND 0.97 1/26/2011 04:12 PM
Chloroform 3.7 µg/Kg 1ND 0.46 1/26/2011 04:12 PM
Chloromethane 3.7 µg/Kg 1ND 0.60 1/26/2011 04:12 PM
cis-1,2-Dichloroethene 3.7 µg/Kg 1ND 0.89 1/26/2011 04:12 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

Client Sample ID: IDW-TM-01212011
Collection Date: 1/21/2011 1:25:00 PM

Matrix: SOIL

Analyses Result Qual Units Date Analyzed

CLIENT: AMEC Geomatrix
Lab Order: 115924

Lab ID: 115924-001E

DF

Advanced Technology Laboratories Print Date: 28-Jan-11

PQLMDL

ANALYTICAL RESULTS

VOLATILE ORGANIC COMPOUNDS BY GC/MS
EPA 8260B

Analyst: BDRunID: MS4_110126A K11VS034QC Batch: PrepDate: 1/22/2011

cis-1,3-Dichloropropene 3.7 µg/Kg 1ND 0.94 1/26/2011 04:12 PM
Di-isopropyl ether 3.7 µg/Kg 1ND 0.48 1/26/2011 04:12 PM
Dibromochloromethane 3.7 µg/Kg 1ND 0.50 1/26/2011 04:12 PM
Dibromomethane 3.7 µg/Kg 1ND 1.2 1/26/2011 04:12 PM
Dichlorodifluoromethane 3.7 µg/Kg 1ND 0.44 1/26/2011 04:12 PM
Ethyl Tert-butyl ether 3.7 µg/Kg 1ND 0.55 1/26/2011 04:12 PM
Ethylbenzene 3.7 µg/Kg 1ND 0.67 1/26/2011 04:12 PM
Hexachlorobutadiene 3.7 µg/Kg 1ND 2.5 1/26/2011 04:12 PM
Isopropylbenzene 3.7 µg/Kg 1ND 0.90 1/26/2011 04:12 PM
m,p-Xylene 7.4 µg/Kg 1ND 1.2 1/26/2011 04:12 PM
Methylene chloride 3.7 µg/Kg 1ND 3.7 1/26/2011 04:12 PM
MTBE 3.7 µg/Kg 1ND 0.57 1/26/2011 04:12 PM
n-Butylbenzene 3.7 µg/Kg 1ND 0.77 1/26/2011 04:12 PM
n-Propylbenzene 3.7 µg/Kg 1ND 0.67 1/26/2011 04:12 PM
Naphthalene 3.7 µg/Kg 1ND 1.2 1/26/2011 04:12 PM
o-Xylene 3.7 µg/Kg 1ND 0.76 1/26/2011 04:12 PM
sec-Butylbenzene 3.7 µg/Kg 1ND 0.63 1/26/2011 04:12 PM
Styrene 3.7 µg/Kg 1ND 0.66 1/26/2011 04:12 PM
Tert-amyl methyl ether 3.7 µg/Kg 1ND 0.48 1/26/2011 04:12 PM
Tert-Butanol 74 µg/Kg 1ND 5.2 1/26/2011 04:12 PM
tert-Butylbenzene 3.7 µg/Kg 1ND 0.45 1/26/2011 04:12 PM
Tetrachloroethene 3.7 µg/Kg 1ND 0.78 1/26/2011 04:12 PM
Toluene J3.7 µg/Kg 11.4 0.61 1/26/2011 04:12 PM
trans-1,2-Dichloroethene 3.7 µg/Kg 1ND 0.73 1/26/2011 04:12 PM
Trichloroethene 3.7 µg/Kg 1ND 1.5 1/26/2011 04:12 PM
Trichlorofluoromethane 3.7 µg/Kg 1ND 0.86 1/26/2011 04:12 PM
Vinyl chloride 3.7 µg/Kg 1ND 0.43 1/26/2011 04:12 PM
 Surr: 1,2-Dichloroethane-d4 70-150 %REC 195.5 0 1/26/2011 04:12 PM
 Surr: 4-Bromofluorobenzene 64-126 %REC 182.2 0 1/26/2011 04:12 PM
 Surr: Dibromofluoromethane 69-138 %REC 192.2 0 1/26/2011 04:12 PM
 Surr: Toluene-d8 70-128 %REC 190.8 0 1/26/2011 04:12 PM

Qualifiers: B Analyte detected in the associated Method Blank E Value above quantitation range
H Holding times for preparation or analysis exceeded J Analyte detected below quantitation limits

ND Not Detected at the Reporting Limit S Spike/Surrogate outside of limits due to matrix interference
Results are wet unless otherwise specified DO Surrogate Diluted Out
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

28-Jan-11Date:Advanced Technology Laboratories

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115924

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: MB-70012

Batch ID: 70012 TestNo: EPA 6010B Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 129202

SeqNo: 2094850

MBLKSampType: TestCode: 6010_S

EPA 3050B

Antimony 2.0ND
Arsenic 1.0ND
Barium 1.0ND
Beryllium 1.0ND
Cadmium 1.0ND
Chromium 1.0ND
Cobalt 1.0ND
Copper J2.00.611
Lead 1.0ND
Molybdenum 1.0ND
Nickel J1.00.035
Selenium 1.0ND
Silver 1.0ND
Thallium 1.0ND
Vanadium 1.0ND
Zinc J1.00.346

Sample ID: LCS-70012

Batch ID: 70012 TestNo: EPA 6010B Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 129202

SeqNo: 2094851

LCSSampType: TestCode: 6010_S

EPA 3050B

Antimony 50.00 106 80 1202.0 052.856
Arsenic 50.00 101 80 1201.0 050.473
Barium 50.00 105 80 1201.0 052.286
Beryllium 50.00 101 80 1201.0 050.269
Cadmium 50.00 101 80 1201.0 050.437
Chromium 50.00 101 80 1201.0 050.499
Cobalt 50.00 103 80 1201.0 051.280

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115924

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: LCS-70012

Batch ID: 70012 TestNo: EPA 6010B Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 129202

SeqNo: 2094851

LCSSampType: TestCode: 6010_S

EPA 3050B

Copper 50.00 100 80 1202.0 0.611250.770
Lead 50.00 103 80 1201.0 051.669
Molybdenum 50.00 109 80 1201.0 054.383
Nickel 50.00 99.4 80 1201.0 0.0346249.715
Selenium 50.00 97.1 80 1201.0 048.566
Silver 50.00 101 80 1201.0 050.290
Thallium 50.00 105 80 1201.0 052.458
Vanadium 50.00 104 80 1201.0 052.119
Zinc 50.00 98.9 80 1201.0 0.346249.808

Sample ID: 115924-001A-DUP

Batch ID: 70012 TestNo: EPA 6010B Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: IDW-TM-01212011

RunNo: 129202

SeqNo: 2094853

DUPSampType: TestCode: 6010_S

EPA 3050B

Antimony 20 J2.0 0.5157 00.756
Arsenic 201.0 0 0ND
Barium 201.0 101.1 3.78105.042
Beryllium 201.0 0 0ND
Cadmium 20 J1.0 0.2041 00.205
Chromium 201.0 15.31 12.717.386
Cobalt 201.0 8.570 4.528.967
Copper 202.0 16.20 12.218.312
Lead 201.0 4.254 5.354.032
Molybdenum 20 J1.0 0.3779 00.429
Nickel 201.0 12.07 10.513.410
Selenium 201.0 0 0ND
Silver 201.0 0 0ND
Thallium 20 J1.0 0.5519 00.685
Vanadium 201.0 30.39 0.21430.456
Zinc 201.0 39.01 4.3540.744

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115924

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: 115925-012A-MS

Batch ID: 70012 TestNo: EPA 6010B Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129202

SeqNo: 2094863

MSSampType: TestCode: 6010_S

EPA 3050B

Antimony 125.0 75.8 32 1052.0 0.526495.286
Arsenic 125.0 76.1 49 1061.0 095.110
Barium 125.0 85.3 31 1331.0 132.1238.734
Beryllium 125.0 80.1 56 1061.0 0100.073
Cadmium 125.0 75.3 51 1031.0 0.251594.399
Chromium 125.0 81.4 45 1141.0 18.09119.853
Cobalt 125.0 79.6 52 1061.0 9.915109.370
Copper 125.0 91.6 54 1252.0 19.55134.001
Lead 125.0 75.6 34 1261.0 4.44498.981
Molybdenum 125.0 85.6 54 1061.0 0.8387107.831
Nickel 125.0 76.4 45 1111.0 13.85109.379
Selenium 125.0 77.7 47 1041.0 097.163
Silver 125.0 87.9 56 1121.0 0109.879
Thallium 125.0 76.8 46 1011.0 0.599896.662
Vanadium 125.0 85.4 54 1141.0 35.38142.083
Zinc 125.0 73.7 28 1251.0 42.99135.058

Sample ID: 115925-012A-MSD

Batch ID: 70012 TestNo: EPA 6010B Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129202

SeqNo: 2094864

MSDSampType: TestCode: 6010_S

EPA 3050B

Antimony 125.0 78.7 32 105 202.0 0.5264 95.29 3.6798.845
Arsenic 125.0 77.7 49 106 201.0 0 95.11 2.1497.166
Barium 125.0 85.9 31 133 201.0 132.1 238.7 0.321239.501
Beryllium 125.0 80.5 56 106 201.0 0 100.1 0.520100.594
Cadmium 125.0 76.4 51 103 201.0 0.2515 94.40 1.4895.811
Chromium 125.0 82.9 45 114 201.0 18.09 119.9 1.54121.716
Cobalt 125.0 79.7 52 106 201.0 9.915 109.4 0.196109.585
Copper 125.0 92.9 54 125 202.0 19.55 134.0 1.27135.711
Lead 125.0 76.3 34 126 201.0 4.444 98.98 0.90199.876

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115924

ANALYTICAL QC SUMMARY REPORT
TestCode: 6010_S

Sample ID: 115925-012A-MSD

Batch ID: 70012 TestNo: EPA 6010B Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129202

SeqNo: 2094864

MSDSampType: TestCode: 6010_S

EPA 3050B

Molybdenum 125.0 86.6 54 106 201.0 0.8387 107.8 1.17109.101
Nickel 125.0 76.7 45 111 201.0 13.85 109.4 0.275109.681
Selenium 125.0 79.6 47 104 201.0 0 97.16 2.3999.511
Silver 125.0 90.4 56 112 201.0 0 109.9 2.83113.033
Thallium 125.0 77.7 46 101 201.0 0.5998 96.66 1.1197.743
Vanadium 125.0 85.8 54 114 201.0 35.38 142.1 0.388142.636
Zinc 125.0 73.7 28 125 201.0 42.99 135.1 0.0380135.110

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115924

ANALYTICAL QC SUMMARY REPORT
TestCode: 7471_S

Sample ID: MB-70010

Batch ID: 70010 TestNo: EPA 7471A Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 129184

SeqNo: 2094424

MBLKSampType: TestCode: 7471_S

Mercury 0.10ND

Sample ID: LCS-70010

Batch ID: 70010 TestNo: EPA 7471A Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 129184

SeqNo: 2094425

LCSSampType: TestCode: 7471_S

Mercury 0.8300 97.4 80 1200.10 00.808

Sample ID: 115925-012A-MS

Batch ID: 70010 TestNo: EPA 7471A Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129184

SeqNo: 2094426

MSSampType: TestCode: 7471_S

Mercury 0.8300 103 70 1300.10 0.036680.894

Sample ID: 115925-012A-MSD

Batch ID: 70010 TestNo: EPA 7471A Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129184

SeqNo: 2094427

MSDSampType: TestCode: 7471_S

Mercury 0.8300 103 70 130 200.10 0.03668 0.8942 0.08580.895

Sample ID: 115924-001A-DUP

Batch ID: 70010 TestNo: EPA 7471A Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: IDW-TM-01212011

RunNo: 129184

SeqNo: 2094430

DUPSampType: TestCode: 7471_S

Mercury 20 J0.10 0.03558 00.036

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115924

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K110126LCS1

Batch ID: K11VS034 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: LCSS

RunNo: 129234

SeqNo: 2095415

LCSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 115 70 1305.0 057.330
Benzene 100.0 109 70 1305.0 0109.080
Chlorobenzene 50.00 106 70 1305.0 052.910
MTBE 50.00 122 70 1305.0 060.880
Toluene 100.0 112 70 1305.0 0111.810
Trichloroethene 50.00 112 70 1305.0 055.960
 Surr: 1,2-Dichloroethane-d4 50.00 105 70 15052.650
 Surr: 4-Bromofluorobenzene 50.00 102 64 12651.140
 Surr: Dibromofluoromethane 50.00 104 69 13851.890
 Surr: Toluene-d8 50.00 103 70 12851.600

Sample ID: K110126MB2MS

Batch ID: K11VS034 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129234

SeqNo: 2095416

MSSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 101 70 1305.0 050.730
Benzene 100.0 100 70 1305.0 0100.230
Chlorobenzene 50.00 95.4 70 1305.0 047.710
MTBE 50.00 108 70 1305.0 054.050
Toluene 100.0 102 70 1305.0 0102.340
Trichloroethene 50.00 104 70 1305.0 051.830
 Surr: 1,2-Dichloroethane-d4 50.00 94.2 70 15047.090
 Surr: 4-Bromofluorobenzene 50.00 89.5 64 12644.740
 Surr: Dibromofluoromethane 50.00 93.8 69 13846.880
 Surr: Toluene-d8 50.00 94.4 70 12847.220

Sample ID: K110126MB2MSD

Batch ID: K11VS034 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129234

SeqNo: 2095417

MSDSampType: TestCode: 8260_S_5035

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115924

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K110126MB2MSD

Batch ID: K11VS034 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129234

SeqNo: 2095417

MSDSampType: TestCode: 8260_S_5035

1,1-Dichloroethene 50.00 98.0 70 130 205.0 0 50.73 3.4549.010
Benzene 100.0 97.2 70 130 205.0 0 100.2 3.0497.230
Chlorobenzene 50.00 95.3 70 130 205.0 0 47.71 0.12647.650
MTBE 50.00 106 70 130 205.0 0 54.05 2.0052.980
Toluene 100.0 99.8 70 130 205.0 0 102.3 2.5699.750
Trichloroethene 50.00 100 70 130 205.0 0 51.83 3.1850.210
 Surr: 1,2-Dichloroethane-d4 50.00 94.3 70 150 0047.150
 Surr: 4-Bromofluorobenzene 50.00 88.3 64 126 0044.150
 Surr: Dibromofluoromethane 50.00 90.9 69 138 0045.460
 Surr: Toluene-d8 50.00 91.8 70 128 0045.920

Sample ID: K110126MB2

Batch ID: K11VS034 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 129234

SeqNo: 2095418

MBLKSampType: TestCode: 8260_S_5035

1,1,1,2-Tetrachloroethane 5.0ND
1,1,1-Trichloroethane 5.0ND
1,1,2,2-Tetrachloroethane 5.0ND
1,1,2-Trichloroethane 5.0ND
1,1-Dichloroethane 5.0ND
1,1-Dichloroethene 5.0ND
1,1-Dichloropropene 5.0ND
1,2,3-Trichlorobenzene 5.0ND
1,2,3-Trichloropropane 5.0ND
1,2,4-Trichlorobenzene 5.0ND
1,2,4-Trimethylbenzene 5.0ND
1,2-Dibromo-3-chloropropane 10ND
1,2-Dibromoethane 5.0ND
1,2-Dichlorobenzene 5.0ND
1,2-Dichloroethane 5.0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115924

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K110126MB2

Batch ID: K11VS034 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 129234

SeqNo: 2095418

MBLKSampType: TestCode: 8260_S_5035

1,2-Dichloropropane 5.0ND
1,3,5-Trimethylbenzene 5.0ND
1,3-Dichlorobenzene 5.0ND
1,3-Dichloropropane 5.0ND
1,4-Dichlorobenzene 5.0ND
2,2-Dichloropropane 5.0ND
2-Chlorotoluene 5.0ND
4-Chlorotoluene 5.0ND
4-Isopropyltoluene 5.0ND
Benzene 5.0ND
Bromobenzene 5.0ND
Bromodichloromethane 5.0ND
Bromoform 5.0ND
Bromomethane 5.0ND
Carbon tetrachloride 5.0ND
Chlorobenzene 5.0ND
Chloroethane 5.0ND
Chloroform 5.0ND
Chloromethane 5.0ND
cis-1,2-Dichloroethene 5.0ND
cis-1,3-Dichloropropene 5.0ND
Di-isopropyl ether 5.0ND
Dibromochloromethane 5.0ND
Dibromomethane 5.0ND
Dichlorodifluoromethane 5.0ND
Ethyl Tert-butyl ether 5.0ND
Ethylbenzene 5.0ND
Hexachlorobutadiene 5.0ND
Isopropylbenzene 5.0ND
m,p-Xylene 10ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115924

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: K110126MB2

Batch ID: K11VS034 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: PBS

RunNo: 129234

SeqNo: 2095418

MBLKSampType: TestCode: 8260_S_5035

Methylene chloride 5.0ND
MTBE 5.0ND
n-Butylbenzene 5.0ND
n-Propylbenzene 5.0ND
Naphthalene 5.0ND
o-Xylene 5.0ND
sec-Butylbenzene 5.0ND
Styrene 5.0ND
Tert-amyl methyl ether 5.0ND
Tert-Butanol 100ND
tert-Butylbenzene 5.0ND
Tetrachloroethene 5.0ND
Toluene 5.0ND
trans-1,2-Dichloroethene 5.0ND
Trichloroethene 5.0ND
Trichlorofluoromethane 5.0ND
Vinyl chloride 5.0ND
 Surr: 1,2-Dichloroethane-d4 50.00 93.9 70 15046.940
 Surr: 4-Bromofluorobenzene 50.00 86.4 64 12643.190
 Surr: Dibromofluoromethane 50.00 97.7 69 13848.840
 Surr: Toluene-d8 50.00 94.3 70 12847.130

Sample ID: 115924-001CDUP

Batch ID: K11VS034 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date: 1/22/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: IDW-TM-01212011

RunNo: 129234

SeqNo: 2095425

DUPSampType: TestCode: 8260_S_5035

1,1,1,2-Tetrachloroethane 203.8 0 0ND
1,1,1-Trichloroethane 203.8 0 0ND
1,1,2,2-Tetrachloroethane 203.8 0 0ND
1,1,2-Trichloroethane 203.8 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115924

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 115924-001CDUP

Batch ID: K11VS034 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date: 1/22/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: IDW-TM-01212011

RunNo: 129234

SeqNo: 2095425

DUPSampType: TestCode: 8260_S_5035

1,1-Dichloroethane 203.8 0 0ND
1,1-Dichloroethene 203.8 0 0ND
1,1-Dichloropropene 203.8 0 0ND
1,2,3-Trichlorobenzene 203.8 0 0ND
1,2,3-Trichloropropane 203.8 0 0ND
1,2,4-Trichlorobenzene 203.8 0 0ND
1,2,4-Trimethylbenzene 203.8 0 0ND
1,2-Dibromo-3-chloropropane 207.6 0 0ND
1,2-Dibromoethane 203.8 0 0ND
1,2-Dichlorobenzene 203.8 0 0ND
1,2-Dichloroethane 203.8 0 0ND
1,2-Dichloropropane 203.8 0 0ND
1,3,5-Trimethylbenzene 203.8 0 0ND
1,3-Dichlorobenzene 203.8 0 0ND
1,3-Dichloropropane 203.8 0 0ND
1,4-Dichlorobenzene 203.8 0 0ND
2,2-Dichloropropane 203.8 0 0ND
2-Chlorotoluene 203.8 0 0ND
4-Chlorotoluene 203.8 0 0ND
4-Isopropyltoluene 203.8 0 0ND
Benzene 20 J3.8 1.999 03.417
Bromobenzene 203.8 0 0ND
Bromodichloromethane 203.8 0 0ND
Bromoform 203.8 0 0ND
Bromomethane 203.8 0 0ND
Carbon tetrachloride 203.8 0 0ND
Chlorobenzene 203.8 0 0ND
Chloroethane 203.8 0 0ND
Chloroform 203.8 0 0ND
Chloromethane 203.8 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115924

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 115924-001CDUP

Batch ID: K11VS034 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date: 1/22/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: IDW-TM-01212011

RunNo: 129234

SeqNo: 2095425

DUPSampType: TestCode: 8260_S_5035

cis-1,2-Dichloroethene 203.8 0 0ND
cis-1,3-Dichloropropene 203.8 0 0ND
Di-isopropyl ether 203.8 0 0ND
Dibromochloromethane 203.8 0 0ND
Dibromomethane 203.8 0 0ND
Dichlorodifluoromethane 203.8 0 0ND
Ethyl Tert-butyl ether 203.8 0 0ND
Ethylbenzene 203.8 0 0ND
Hexachlorobutadiene 203.8 0 0ND
Isopropylbenzene 203.8 0 0ND
m,p-Xylene 207.6 0 0ND
Methylene chloride 203.8 0 0ND
MTBE 203.8 0 0ND
n-Butylbenzene 203.8 0 0ND
n-Propylbenzene 203.8 0 0ND
Naphthalene 203.8 0 0ND
o-Xylene 203.8 0 0ND
sec-Butylbenzene 203.8 0 0ND
Styrene 203.8 0 0ND
Tert-amyl methyl ether 203.8 0 0ND
Tert-Butanol 2076 0 0ND
tert-Butylbenzene 203.8 0 0ND
Tetrachloroethene 203.8 0 0ND
Toluene 20 J3.8 1.379 01.750
trans-1,2-Dichloroethene 203.8 0 0ND
Trichloroethene 203.8 0 0ND
Trichlorofluoromethane 203.8 0 0ND
Vinyl chloride 203.8 0 0ND
 Surr: 1,2-Dichloroethane-d4 38.05 102 70 150 0038.843
 Surr: 4-Bromofluorobenzene 38.05 90.4 64 126 0034.406

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115924

ANALYTICAL QC SUMMARY REPORT
TestCode: 8260_S_5035

Sample ID: 115924-001CDUP

Batch ID: K11VS034 TestNo: EPA 8260B Analysis Date: 1/26/2011

Prep Date: 1/22/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: µg/Kg

PQL

Client ID: IDW-TM-01212011

RunNo: 129234

SeqNo: 2095425

DUPSampType: TestCode: 8260_S_5035

 Surr: Dibromofluoromethane 38.05 96.1 69 138 0036.553
 Surr: Toluene-d8 38.05 96.0 70 128 0036.530

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115924

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_SEMILL_AMECG

Sample ID: MB-70020

Batch ID: 70020 TestNo: EPA 8015B(M Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 129250

SeqNo: 2095719

MBLKSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C11-C12 3.0ND
T/R Hydrocarbons: C13-C14 3.0ND
T/R Hydrocarbons: C15-C16 3.0ND
T/R Hydrocarbons: C17-C18 3.0ND
T/R Hydrocarbons: C19-C20 3.0ND
T/R Hydrocarbons: C21-C22 3.0ND
T/R Hydrocarbons: C23-C24 3.0ND
T/R Hydrocarbons: C25-C26 3.0ND
T/R Hydrocarbons: C27-C28 3.0ND
T/R Hydrocarbons: C29-C30 3.0ND
T/R Hydrocarbons: C31-C32 3.0ND
T/R Hydrocarbons: C9-C10 3.0ND
T/R Hydrocarbons: C8-C17 3.0ND
 Surr: 2-Fluorobiphenyl 8.000 55.2 27 1004.412

Sample ID: LCS-70020

Batch ID: 70020 TestNo: EPA 8015B(M Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 129250

SeqNo: 2095720

LCSSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C13-C14 16.00 72.1 35 1183.0 011.531
T/R Hydrocarbons: C21-C22 16.00 83.8 35 1183.0 013.404
T/R Hydrocarbons: C25-C26 16.00 86.4 35 1183.0 013.830
T/R Hydrocarbons: C29-C30 16.00 90.7 35 1183.0 014.513
 Surr: 2-Fluorobiphenyl 8.000 69.1 27 1005.530

Sample ID: 115905-015ADUP

Batch ID: 70020 TestNo: EPA 8015B(M Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129250

SeqNo: 2095725

DUPSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C11-C12 203.0 0 0ND

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115924

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_SEMILL_AMECG

Sample ID: 115905-015ADUP

Batch ID: 70020 TestNo: EPA 8015B(M Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129250

SeqNo: 2095725

DUPSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C13-C14 203.0 0 0ND
T/R Hydrocarbons: C15-C16 203.0 0 0ND
T/R Hydrocarbons: C17-C18 203.0 0 0ND
T/R Hydrocarbons: C19-C20 203.0 0 0ND
T/R Hydrocarbons: C21-C22 203.0 0 0ND
T/R Hydrocarbons: C23-C24 203.0 0 0ND
T/R Hydrocarbons: C25-C26 203.0 0 0ND
T/R Hydrocarbons: C27-C28 203.0 0 0ND
T/R Hydrocarbons: C29-C30 203.0 0 0ND
T/R Hydrocarbons: C31-C32 203.0 0 0ND
T/R Hydrocarbons: C9-C10 203.0 0 0ND
T/R Hydrocarbons: C8-C17 203.0 0 0ND
 Surr: 2-Fluorobiphenyl 8.000 63.8 27 100 005.105

Sample ID: 115905-015AMS

Batch ID: 70020 TestNo: EPA 8015B(M Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129250

SeqNo: 2095729

MSSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C13-C14 16.00 70.8 25 1293.0 011.326
T/R Hydrocarbons: C21-C22 16.00 83.7 25 1293.0 013.389
T/R Hydrocarbons: C25-C26 16.00 85.4 25 1293.0 013.662
T/R Hydrocarbons: C29-C30 16.00 88.2 25 1293.0 014.104
 Surr: 2-Fluorobiphenyl 8.000 72.1 27 1005.769

Sample ID: 115905-015AMSD

Batch ID: 70020 TestNo: EPA 8015B(M Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129250

SeqNo: 2095730

MSDSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C13-C14 16.00 77.8 25 129 203.0 0 11.33 9.3812.441
T/R Hydrocarbons: C21-C22 16.00 86.3 25 129 203.0 0 13.39 3.1213.813

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115924

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_SEMILL_AMECG

Sample ID: 115905-015AMSD

Batch ID: 70020 TestNo: EPA 8015B(M Analysis Date: 1/26/2011

Prep Date: 1/26/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129250

SeqNo: 2095730

MSDSampType: TestCode: HC_S_SEMIL

EPA 3550B

T/R Hydrocarbons: C25-C26 16.00 88.2 25 129 203.0 0 13.66 3.2814.117
T/R Hydrocarbons: C29-C30 16.00 91.0 25 129 203.0 0 14.10 3.1514.555
 Surr: 2-Fluorobiphenyl 8.000 73.9 27 129 005.914

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115924

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_VOA5035AMECG

Sample ID: E110125LCS1

Batch ID: E11VS032 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: LCSS

RunNo: 129198

SeqNo: 2094744

LCSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 5.000 104 70 1301.0 05.197
 Surr: Bromofluorobenzene (FID) 100.0 88.0 53 15887.957

Sample ID: E110125MB1MS

Batch ID: E11VS032 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129198

SeqNo: 2094745

MSSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 5.000 104 44 1311.0 05.179
 Surr: Bromofluorobenzene (FID) 100.0 89.3 53 15889.338

Sample ID: E110125MB1MSD

Batch ID: E11VS032 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129198

SeqNo: 2094746

MSDSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 5.000 109 44 131 201.0 0 5.179 5.045.447
 Surr: Bromofluorobenzene (FID) 100.0 94.2 53 158 0094.247

Sample ID: E110125MB1

Batch ID: E11VS032 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date:

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: PBS

RunNo: 129198

SeqNo: 2094747

MBLKSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 1.0ND
 Surr: Bromofluorobenzene (FID) 100.0 89.3 53 15889.343

Sample ID: 115905-017CDUP

Batch ID: E11VS032 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date: 1/20/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129198

SeqNo: 2094811

DUPSampType: TestCode: HC_S_VOA50

T/R Hydrocarbons: C4-C8 20 J0.72 0.2281 00.260

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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3275 Walnut Avenue,  Signal Hill, CA  90755      Tel: 562. 989.4045      Fax: 562.989.4040 

Project: Caltrans TO-9, 153240090

CLIENT: AMEC Geomatrix
Work Order: 115924

ANALYTICAL QC SUMMARY REPORT
TestCode: HC_S_VOA5035AMECG

Sample ID: 115905-017CDUP

Batch ID: E11VS032 TestNo: EPA 8015B(M Analysis Date: 1/25/2011

Prep Date: 1/20/2011

Analyte Result SPK value SPK Ref Val %REC RPD Ref Val %RPDLowLimit HighLimit RPDLimit Qual

Units: mg/Kg

PQL

Client ID: ZZZZZZ

RunNo: 129198

SeqNo: 2094811

DUPSampType: TestCode: HC_S_VOA50

 Surr: Bromofluorobenzene (FID) 71.84 124 53 158 0088.759

Qualifiers: 
B Analyte detected in the associated Method Blank E Value above quantitation range H Holding times for preparation or analysis exceeded
J Analyte detected below quantitation limits ND Not Detected at the Reporting Limit R RPD outside accepted recovery limits
S Spike/Surrogate outside of limits due to matrix interference DO Surrogate Diluted Out Calculations are based on raw values
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FOR CONTRACT NO.: 07-215934 
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FOUNDATION REPORT FOR SILVERBOW CULVERT COVER (STRUCTURE NO. 53-

3075M), DATED DECEMBER 22, 2011 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

 

ROUTE:  5-LA-2.4/4.0 



State of California                      Business, Transportation and Housing Agency 

 

M e m o r a n d u m Flex your power! 
 Be energy efficient! 

 

To: MS. TRACI MENARD, CHIEF    Date:  December 22, 2011 

 Structures Design Branch 15     File: 07-LA-005-PM 4.0  

Office of Bridge Design-South 1  0700001833 (07-215931) 

 Attention: John Lane 

 

 

From: DEPARTMENT OF TRANSPORTATION    Silverbow Culvert Cover 

DIVISION OF ENGINEERING SERVICES    Structure No. 53-3075M 

 Geotechnical Services 

Office of Geotechnical Design – South 1 

Branch C 

  

Subject:  Foundation Report for Silverbow Culvert Cover (Structure No. 53-3075M) 

 

“Caltrans improves mobility across California”  
 

 

The Office of Geotechnical Design-South 1 was requested to provide foundation 

recommendations for the Silverbow Culvert Cover on Interstate 5 (I-5) in Los Angeles County. 

This culvert cover was proposed to protect an existing underground drainage system from vehicle 

loads due to freeway widening of the I-5 Corridor Improvement Project (Segment 3). The design 

of the cover structure is subject to review by Los Angeles County Flood Control District because 

the system is under jurisdiction of the agency. 

 

 

PROJECT DESCRIPTION 

 

The existing underground drainage system runs along Silverbow Avenue crossing the current 

freeway and consists of a concrete pipe, an approximately 13 foot wide and 8 foot high reinforced 

concrete (RC) box culvert and RC transition structure between the pipe and box culvert. The pipe 

was designed for vehicle loads, but the RC transition structure and box culvert were not designed 

for vehicle loads. The proposed structure will cover the existing RC transition structure and box 

culvert. The structure (53-3075M) is proposed in order not to impose any vehicle load from 

freeway widening to the existing drainage structures. The cover is a reinforced concrete (RC) slab 

supported by seven 24 inch cast-in-drilled-hole (CIDH) piles at both ends and will be constructed 

over the existing structures. 

  

 

SCOPE OF WORK 

 

The following tasks were performed for preparing foundation recommendations: 

 

• Review of the pertinent reports, plans and as-built plans 

• Field reconnaissance to observe the existing conditions at the site 

• Project coordination with the Office of Bridge Design-South 1, Underground Service Alert, 

Caltrans Maintenance and URS Corporation 

• Field exploration and laboratory testing 
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• Interpretation of subsurface soil and groundwater conditions at the project site 

• Engineering analyses and preparation of foundation recommendations for design and 

construction of the proposed structure 

 

 

PERTINENT DOCUMENTS AND FIELD INVESTIGATIONS 

 

For the I-5 Corridor Improvement Project, geotechnical and environmental subsurface 

investigations were performed from Los Angeles/Orange County line to Interstate 605 by URS 

Corporation in 2008. One cone penetration test (CPT) was conducted in proximity to the location 

of the proposed structure. Additional subsurface investigation consisting of two exploratory 

borings was performed in order to fully investigate subsurface conditions at the culvert location. 

The borings were conducted by Caltrans personnel in 2010. The information from the field 

exploration is summarized in Table 1. During the 2010 field investigation, Standard Penetration 

Tests (SPTs) and relatively undisturbed sampling were performed. The SPTs were performed in 

accordance with ASTM Test Method D1586 using a standard 1.4 inch sampler with a 140 pound 

hammer dropped 30 inches. Relatively undisturbed soil samples were also obtained using a 2.0 

inch California modified sampler. In addition to the above field investigation and testing, the 

following documents were reviewed for preparation of the recommendations: 

 

• Liquefaction Potential Analysis Report for I-5 HOV Widening (Segment 3), URS Corporation, 

June 2011. 

• Log of Test Boring for Silver Bow Avenue Pedestrian Overcrossing (No. 53-1003), November 

1951. 

• Log of Test Boring for Silver Bow Avenue Pedestrian Overcrossing (No. 53-1003), November 

1995. 

• Preliminary Groundwater Data Evaluation for I-5 HOV Widening from Shoemaker Avenue to 

Silverbow Avenue prepared by District 7 Office of Environmental Engineering and Corridor 

Studies (OEECS)-Hazardous Waste Branch, October 2009. 

• Supplemental Hazardous Waste Site Assessment for I-5 HOV Widening (Segment 3), District 

7 OEECS-Hazardous Waste Branch, November 2009. 

• Surface Street and State Right-of-Way Evaluation Report prepared for District 7 OEECS, 

Interstate 5/Segment 3 Improvement Project, AMEC Geomatrix, Inc., August 2010. 

 

Table 1 – Summary of Subsurface Exploration 

Borehole ID Date Drilled 
Total Depth 

(ft) 

Surface 

Elevation (ft) 

Station 

(I-5 CL) 

Offset 

(ft) 
Remarks 

CPT-08-095 05/28/2008 60.7 94.76 209+87.98 Lt 75.70 URS 

R-10-303 10/05/2010 101.5 94.61 209+70.01 Lt 116.39 Caltrans 

R-10-304 10/06/2010 111.5 94.73 210+04.13 Lt 41.16 Caltrans 

 

It should be noted that the three digit sequence number in boring identification starts with the 

segment number per approved exception to 2007 Caltrans Soil and Rock Logging Manual (e.g. R-
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10-301, not R-10-001 for the I-5/Segment 3). Log of Test Borings for the recent field investigation 

and copies of as-built LOTB sheets were sent to the structure designer by the Office of 

Geotechnical Design-South 1 and URS Corporation to be included in the project plans. 

 

 

LABORATORY TESTING 

 

Selected samples taken during the additional field investigation in 2010 were tested at Caltrans 

Headquarters Soil Testing Laboratory and District 7 Material Testing Laboratory in order to obtain 

or derive relevant physical and engineering soil properties. The following laboratory tests were 

conducted to supplement the observations recorded during the field investigation: 

 

• In-situ Moisture Content and Unit Weight 

• Sieve analysis 

• Atterberg Limits 

• Unconsolidated-undrained test (UU test) 

• Consolidation 

• Minimum Resistivity, pH, Sulfate and chloride content 

 

The laboratory tests were conducted in general accordance with California Test Methods or 

American Society for Testing and Material (ASTM) Standards.  

 

 

GEOLOGY AND SUBSURFACE CONDITIONS  

 

Regional Geology 

 

The subject site is located within the Peninsular Range Geomorphic Province. The Peninsular 

Ranges are characterized by northerly and northwesterly trending mountain ranges and associated 

valleys.  The site is located within the Coastal Plain of Los Angeles County, which is comprised of 

shallow Pleistocene marine sediments overlain by Holocene alluvial deposits (Department of 

Water Resources, 1961). The Coastal Plain is bounded by the Santa Monica Mountains, Elysian 

Hills, Repetto Hills, Merced Hills and Puente Hills on the north and bounded by the Palos Verdes 

Hills on the south.  Northwest-southeast trending strike-slip faults are present within and 

bordering the Coastal Plain (Newport Inglewood Fault and Whittier Fault). Reverse and thrust 

faults including the Santa Monica-Hollywood-Raymond Fault and Puente Hills Blind Thrust Fault 

are present and associated with shortening or compression of the Coastal Plain. The active fault(s) 

nearby the site are discussed in Seismic Recommendations, Faulting and Seismicity section of this 

report. 

 

Site Geology 

 

The entire site is relatively flat and directly underlain by recent Holocene age alluvium. This 

alluvium was deposited primarily by floods emanating from the Los Angeles River and the San 

Gabriel River and from the mountains and hills to the north of the Coastal Plain adjacent to the 
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project location. The alluvium consists of predominantly medium dense sand with varying amount 

of silt and/or clay, and soft to medium stiff sandy silt, silt, silty clay and sandy clay. Depth to 

bedrock or bedrock like material should be estimated at greater than 400 feet for this project. The 

proposed foundations will be founded on alluvium. The closest fault to the site is the Puente Hills 

Blind Thrust Fault oriented as a low angle north dipping thrust fault approximately 1.9 miles 

northwest of the site (Caltrans, 2009). 

 

Subsurface Conditions  

 

Based on the recent field exploration and as-built Log of Test Borings, the site is underlain by 

alluvial deposits consisting of medium dense to very dense sand with varying amount of silt and/or 

clay, silt, clay and mixture of clay and silt. The subsurface soil at proposed supports was 

generalized using information revealed by exploratory borings or CPT. The soil profile and design 

strength parameters of subsurface material at the supports are presented in Appendix 1. 

 

Groundwater 

 

Groundwater was encountered during the 1951 and 1995 field investigations for Silverbow 

Pedestrian Overcrossing. In the 1951 Log of Test Borings, groundwater table is recorded at an 

elevation of 59.8 and location of groundwater table ranges from an elevation of 43.9 to 44.4 feet in 

the 1995 Log of Test Borings. During the recent field investigation, groundwater was encountered 

at an approximate elevation of 45.0 feet which is about 50 feet below ground surface. 

 

For conventional and seismic geotechnical analysis, the design groundwater table is assumed to be 

at an elevation of 60.0 feet under the consideration of the highest historic measurement of 

groundwater at the site. The measurements of groundwater table are summarized in Table 2. 

 

Table 2 – Measurement of Groundwater Table 

Borehole ID Date Drilled 
Surface 

Elevation (ft) 

Groundwater 

Depth (ft) 

Groundwater 

Elev (ft) 

TH-1 11/20/1951 93.8 34.0 59.8 

TH-3 11/20/1951 94.3 34.5 59.8 

B-1 11/17/1995 95.3 50.9 44.4 

B-2 11/18/1995 96.0 52.1 43.9 

R-10-303 10/05/2010 94.6 50.0 44.6 

R-10-304 10/06/2010 94.7 49.0 45.7 

 

District 7 Office of Environmental Engineering and Corridor Studies informed us that installation 

of the proposed CIDH piles for this structure will not cause migration of contamination in 

groundwater and subsurface soil. 
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CORROSION EVALUATION 

 

Selected samples were tested at District 7 Materials Testing Laboratory in order to obtain 

corrosivity parameters including pH, resistivity, sulfate and chloride content. The results are 

summarized in Table 3. 

 

Table 3 – Summary of Corrosion Test Results 

Borehole ID Depth (ft) pH 
Minimum Resistivity 

(ohm-cm) 

Sulfate Content 

(ppm) 

Chloride 

Content (ppm) 

R-10-304 0 – 50 (combined) 8.5 5300 N/A N/A 

B-1 (1995) 0-71.5 (combined) 7.7 1500 N/A N/A 

Notes: N/A = Not available 

 

Caltrans currently considers a site to be corrosive to foundation elements if one or more of the 

following conditions exist for the representative soil and/or water samples taken at the site: 

Chloride concentration is greater than or equal to 500 ppm, sulfate concentration is greater than or 

equal to 2000 ppm, or the pH is 5.5 is less. District 7 Materials Laboratory informed us that 

subsurface material is identified as non-corrosive without sulfate and chloride content testing if 

minimum resistivity is larger than 1,000 ohm-cm. Based on the results of corrosion tests, the site is 

considered non-corrosive to foundation elements. 

 

 

SEISMIC RECOMMENDATIONS 

 

Faulting and Seismicity 

 

The Puente Hills Blind Thrust fault (PHBT) is the controlling seismic source for this structure. 

The PHBT is a reverse fault dipping 25 degrees to the north. The design Acceleration Response 

Spectrum (ARS) curve was developed for the seismic design of this structure per the Appendix B 

of the Caltrans Seismic Design Criteria, Version 1.5 (August 2009) and the Caltrans Geotechnical 

Services-Design Manual, Version 1.0 (August 2009). In addition to the criteria, various tools 

including “Caltrans ARS Online” and “United States Geologic Survey-Interactive Deaggregation” 

were utilized to produce the curve. Based on the recent field investigation, the average shear wave 

velocity (Vs30) for the upper 100 feet (30 meters) of subsurface soils at the site was estimated to be 

about 787 ft/sec (240 m/sec). The information utilized to determine the curve is shown in the 

following table: 

 

Table 4 – Fault Information 

Fault Name Type Mmax 

Dip direction 

(Dip angle) 
RX RJB RRUP 

Puente Hills Blind Thrust R 7.3 
North 

(25 degrees) 

3.1 km 

(1.9 miles) 

3.1 km 

(1.9 miles) 

4.3 km 

(2.7 miles) 

Notes: RX = Horizontal distance to the fault trace 

RJB = Shortest horizontal distance to the surface projection of the rupture area  

RRUP = Closest distance to the fault rupture plane 
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As shown in Figure 1, the design ARS curve is an envelope of deterministic and probabilistic 

acceleration response spectrum curves. The probabilistic ARS curve was developed with a ground 

motion return period of 975-year which is corresponding with 5% probability of exceedance in 50 

years and the Next Generation Attenuation (NGA) was used for the deterministic ARS curve. The 

design Peak Ground Acceleration (PGA) has been evaluated as 0.62g from the design ARS curve. 

 

Table 5 – Design Spectral Acceleration for Silverbow Culvert Cover (No. 53-3075M) 

Period (sec) 
Spectral Acceleration (g) 

Deterministic Probabilistic Design 

0.010 0.564 0.617 0.617 

0.100 0.759 1.040 1.040 

0.200 0.965 1.337 1.337 

0.300 1.072 1.410 1.410 

0.500 1.204 1.319 1.319 

1.000 1.211 1.114 1.211 

2.000 0.693 0.619 0.693 

3.000 0.415 0.395 0.415 

4.000 0.290 0.282 0.290 

5.000 0.223 0.232 0.232 

 

Figure 1 – Design ARS Curve for Silverbow Culvert Cover (No. 53-3075M) 
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Surface Fault Rupture Hazard Evaluation 

 

The site is not located within any CGS designated Earthquake Fault Zone (EFZ). Therefore, the 

site is not considered prone to surface fault rupture hazard and the possibility of surface fault 

rupture hazard at the bridge site is considered very low. 

 

Liquefaction Potential 

 

Liquefaction is a phenomenon in which saturated, loose to medium dense sand and silt behave like 

a fluid when subjected to high intensity ground shaking. Liquefaction occurs when three general 

conditions exist: (1) shallow ground water (2) low-density, fine, sandy and/or silty soils and (3) 

high-intensity ground motion. The primary effects of liquefaction include sand boils, settlement 

and settlement-related downdrag to piles, lateral spreading and flow slides in areas with sloping 

ground. Cone penetration tests (CPT) performed in 2008 through 2011 were analyzed by URS 

Corporation to evaluate liquefaction potential for Segment 3 of I-5 Corridor Improvement Project. 

Based on the analysis results, the site is susceptible to liquefaction and a maximum vertical 

settlement of 3.5 inches is anticipated during the controlling seismic event. 

 

 

FOUNDATION RECOMMENDATIONS 

 

As described previously in the beginning of the report, the proposed cover structure is a reinforced 

concrete slab supported by seven 24 inch cast-in-drilled-hole (CIDH) piles at each end, and will 

protect the existing RC transition structure and box culvert from vehicle loads. The span length of 

the RC slab is 23 feet and the CIDH piles will be spaced 8.5 feet apart at each support to cover 55 

feet of the existing structures.  

 

In accordance with Caltrans LRFD Implementation Memo (December 2008), Load and Resistance 

Factor Design (LRFD) in AASHTO LRFD Bridge Design Specification (4
th

 Edition) and 

California Amendment was utilized for geotechnical foundation design of the supports. The 

detailed information of the foundations is shown in Table 6: 

 

Table 6 – General Foundation Information 

Support 

Location 

Design 

Method 

Pile 

Type 

FG 

Elev 

(ft) 

Cut-off 

Elev (ft) 

Pile Cap Size (ft) 
Permissible 

Settlement 

under Service 

Load (in)  

Number of 

Piles per 

support B L 

Support 1 LRFD 
24-inch 

CIDH 
97.0 90.0 3.0 55.0 1.0 7 

Support 2 LRFD 
24-inch 

CIDH 
97.0 90.0 3.0 55.0 1.0 7 
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Also, the foundation loads from the Office of Bridge Design-South 1 are presented in Table 7: 

 

Table 7 – Foundation Design Loads provided by Structure Design 

 

Support 

Location 

Service-1 Limit State (kips) 

Lateral Load (kips) Total Load 

Permanent Load 
Per Support Max Per Pile 

Support 1 920 150 565 N/A 

Support 2 920 150 565 N/A 

Notes: N/A = Not available  

 

Support 

Location 

Strength Limit State (kips) Extreme Event Limit State (kips) 

Compression Tension Compression Tension 

Per 

Support 

Per 

Pile 

Per 

Support 
Per Pile 

Per 

Support 
Per Pile Per Support 

Per 

Pile 

Support 1 1325 205 0 0 NA NA NA NA 

Support 2 1325 205 0 0 NA NA NA NA 

Notes: NA = Not applicable 

 

Axial geotechnical pile resistance was calculated using only skin friction resistance. Pile end 

bearing was not considered for the resistance under the consideration of relatively large movement 

required for mobilizing the end bearing. Per Los Angeles County, it is required to install sleeve 

(casing) around the CIDH piles to the elevation of the bottom of existing structures in order to 

prevent any downdrag on the existing structures due to construction of the CIDH piles.  

 

The pile resistance was estimated using Static Analysis Method in AASHTO LRFD Bridge 

Design Specification (4
th

 Edition) by employing the software of Shaft 5.0 developed by the Ensoft, 

Inc. The nominal resistances for each support were calculated by dividing the load in strength 

limit state by a resistance factor of 0.7. 

 

The liquefaction potential was not considered for foundation design of this structure because the 

allowable settlement of this structure in the controlling seismic event is larger than the anticipated 

liquefaction settlement at this site. 

 

As for design pile tip elevation for lateral load, this office was informed that the design pile tip 

elevation will be calculated and incorporated into pile data table by the Office of Bridge Design-

South 1 if it is necessary. 
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Table 8 – Foundation Recommendation for Supports 

Location 
Pile 

Type 

Cut-off 

Elevation 

(ft) 

Service-1 

Limit State 

Load (kips) per 

support 

Total 

Permissible 

Support 

Settlement 

(inches) 

Required Factored Nominal Resistance 

(kips) 
Design Tip 

Elevations 

(ft) 

Specified 

Tip 

Elevation 

(ft) 

Nominal 

Driving 

Resistance 

Required 

(kips) 

Strength Extreme Event 

Comp 

(φ=0.7) 

Tension 

(φ=0.7) 

Comp 

(φ=1.0) 

Tension 

(φ=1.0) 

Support 1 
24-inch 

CIDH 
90.0 150 1 205 0 NA NA 

(a-1) 55.7 

(c)  67.0 
55.7 NA 

Support 2 
24-inch 

CIDH 
90.0 150 1 205 0 NA NA 

(a-1) 55.7 

(c) 67.0 
55.7 NA 

Notes: 

1. Design tip elevations are controlled by: (a-1) Compression (Strength Limit), (a-2) Compression (Extreme Event Limit), (b-1) Tension 

(Strength Limit), (b-2) Tension (Extreme Event Limit), (c) Settlement, (d) Lateral Load, respectively. 

2. The specified tip elevation shall not be raised above the design tip elevations for tension, lateral, and tolerable settlement. 

3. Design tip elevation for lateral load will be provided and incorporated into pile data table by Structure Design. 

 

Table 12 – Pile Data Table 

Support 

Location 

Pile 

Type 

Cut-off 

Elevation 

(ft) 

Nominal Resistance (kips) 
Design Tip 

Elevations (ft) 

Specified Tip 

Elevation (ft) 

Nominal Driving 

Resistance (kips) Compression Tension 

Support 1 
24-inch 

CIDH 
90.0 300 0 

 (a) 55.7 

 (c)  67.0 
55.7 N/A 

Support 2 
24-inch 

CIDH 
90.0 300 0 

(a) 55.7 

 (c) 67.0 
55.7 N/A 

Notes: 

1. Design tip elevations are controlled by: (a) Compression, (b) Tension, (c) Settlement, (d) Lateral Load, respectively. 

2. Design tip elevation for lateral load will be provided and incorporated into pile data table by Structure Design. 

 

 

NOTES TO DESIGNER 

 

Per requirement of Los Angeles County, sleeve (casing) around the CIDH piles shall be installed 

to the bottom of existing drainage structure in order to prevent any downdrag on the existing 

structures due to construction of the CIDH piles.  

 

 

CONSTRUCTION CONSIDERATIONS 

 

1. Temporary casing and/or dewatering may be necessary for installation of the cast-in-drilled-

hole (CIDH) piles since there is relatively high caving potential at this bridge site and 

encountering groundwater is anticipated during construction of the CIDH piles. 

 

2. In order to prevent deterioration of CIDH piles from caving and relatively shallow 

groundwater, contractor may use wet construction method to construct the CIDH piles. 
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If you have any questions or comments, please feel free to contact Chungkeun Lee at 213-620-

2148 or Chi-Tseng (Ted) Liu at 213-620-2136. 

 

 

Prepared by:  Date: 12/22/2011  Reviewed by:  Date: 12/22/2011 
 
 
        

Christopher Harris, P.G., C.E.G.   Chi-Tseng (Ted) Liu, Ph.D., P.E., G.E. 
Engineering Geologist    Senior Transportation Engineer 

Office of Geotechnical Design – South 1  Office of Geotechnical Design – South 1 
Branch C      Branch C 
 
 
 
 
 
 
 

 

 

 

 

Prepared by:  Date: 12/22/2011 
 
 
 

Chungkeun Lee, P.E. 

Transportation Civil Engineer 

Office of Geotechnical Design – South 1 

Branch C 

 

 

 

 

 

 

 

 

 

 
 

c: District 7 Project Manager – Syed_Huq@dot.ca.gov 

    District 7 Design Manager –Nancy_Pe@dot.ca.gov  

   District 7 Material Engineer–Kristen_Stahl@dot.ca.gov  

 GS Corporate – Mark_Willian@dot.ca.gov 

 DES Office Engineer – Theresa_Nedwick@dot.ca.gov 

 Structure Construction R.E. Pending File–RE_Pending_File@dot.ca.gov  
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Appendix 1 – Generalized soil profile and Design strength parameters 

 

Support 1 and 2 

Approximate 

Elev (ft) 
Soil Type 

N160 

(Blow Counts) 

Friction Angle 

(deg) 

Undrained Shear 

Strength (lbf/ft
2
) 

+94.7 to 79.7 Sand with silt (SP-SM) 20 34 - 

79.7 to 74.7 Sandy silt (ML) 10 30 - 

74.7 to 69.7 Silt (ML) - - 1000 

69.7 to 59.7 Silty sand (SM) 14 to 17 32 - 

59.7 to 54.7  
Sand with silt (SP-SM) 

<Liquefiable> 
21 33 - 

54.7 to 49.7 
Silt with sand (ML) 

<Liquefiable> 
15 31 - 

49.7 to 44.7  
Silty sand (SM) 

<Liquefiable> 
18 32 - 

44.7 to 34.7  
Sand with silt or Clayey sand 

(SP-SM or SC) <Liquefiable> 
16 to 18 32 - 

34.7 to 29.7 Sandy lean clay (CL) - - 500 

29.7 to 24.7 Lean Clay (CL) - - 1000 

24.7 to 14.7 Sandy lean clay (CL) - - 2000 

14.7 to 9.7 Sand with silt (SP-SM) 100> 38 - 

9.7 to 4.7 Silty Sand (SM) 13 30 - 

4.7 to -0.3 Sandy Clay (CL) - - 1000 

-0.3 to -5.3 Silt with sand (ML) - - 2000 

-5.3 to -15.3 Silty sand (SM) 22 to 26 34 - 
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