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e Refer to Section 8-1.07, "Liquidated Damages," of the Amendments to the Standard Specifications for your project-
specific liquidated damages based on your total bid.

e The Department is allowing contractors to submit electronic payroll records to the District Labor Compliance
Office. Refer to section titled "Electronic Submission of Payroll Records" under Section 5, "General," of these
special provisions.
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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to, those indicated below. Applicable
Revised Standard Plans (RSP) and New Standard Plans (NSP) indicated below are included in the project plans as Standard
Plan sheets.

A10A Acronyms and Abbreviations (Sheet 1 of 2)

A10B Acronyms and Abbreviations (Sheet 2 of 2)

A10C Symbols (Sheet 1 of 2)

A10D Symbols (Sheet 2 of 2)

A20A Pavement Markers and Traffic Lines, Typical Details

A20B Pavement Markers and Traffic Lines, Typical Details

A20C Pavement Markers and Traffic Lines, Typical Details

A20D Pavement Markers and Traffic Lines, Typical Details

A24A Pavement Markings — Arrows

A24B Pavement Markings — Arrows

RSP A24C Pavement Markings — Symbols and Numerals

RSPTIA Temporary Crash Cushion, Sand Filled (Unidirectional)

RSPTIB Temporary Crash Cushion, Sand Filled (Bidirectional)

RSP T2 Temporary Crash Cushion, Sand Filled (Shoulder Installations)

T3 Temporary Railing (Type K)

NSP T3A Temporary Railing (Type K)

T10 Traffic Control System for Lane Closure On Freeways and Expressways

TI10A Traffic Control System for Lane and Complete Closures on Freeways and Expressways
T14 Traffic Control System for Ramp Closure

NSPT61 Temporary Water Pollution Control Details (Temporary Drainage Inlet Protection)
NSP T62 Temporary Water Pollution Control Details (Temporary Drainage Inlet Protection)
NSP T63 Temporary Water Pollution Control Details (Temporary Drainage Inlet Protection)
NSP T64 Temporary Water Pollution Control Details (Temporary Drainage Inlet Protection)
RSP B6-21 Joint Seals (Maximum Movement Rating =2")

RS1 Roadside Signs, Typical Installation Details No. 1

RS2 Roadside Signs — Wood Post, Typical Installation Details No. 2

RS4 Roadside Signs, Typical Installation Details No. 4

S93 Framing Details for Framed Single Sheet Aluminum Signs, Rectangular Shape
S94 Roadside Framed Single Sheet Aluminum Signs, Rectangular Shape

S95 Roadside Single Sheet Aluminum Signs, Diamond Shape

Contract No. 07-260504
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NOTICE TO BIDDERS

Bids open Thursday, October 13, 2011
Dated September 12, 2011
General work description: Repair Br cracks & joints and place polyester concrete overlay.

The Department will receive sealed bids for CONSTRUCTION ON STATE HIGHWAY IN LOS ANGELES COUNTY IN
LOS ANGELES AND LONG BEACH AT ROUTE 110/91 SEPARATION AND ROUTE 91/710 SEPARATION.

District-County-Route-Post Mile: 07-LA-91, 110, 710-R6.3,9.9, R11.7, 13.0

Contract No. 07-260504

The Contractor must have either a Class A license or one of the following Class C licenses: C-8, C-32, C-61D06.
The UDBE Contract goal is 6 percent.

Federal-aid project no.:
ACNH-X037(153)E

Bids must be on a unit price basis.

Complete the work within 170 working days.
The estimated cost of the project is $1,440,000.
No prebid meeting is scheduled for this project.

The Department will receive bids until 2:00 p.m. on the bid open date at 3347 Michelson Drive, Suite 100, Irvine, CA 92612-
1692. Bids received after this time will not be accepted.

The Department will open and publicly read the bids at the above location immediately after the specified closing time.

District office addresses are provided in the Standard Specifications.

Bidders' inquiries may be presented to the Department by following the instructions at:
http://www.dot.ca.gov/hg/esc/oe/project_status/bid_ing.html

The Department posts responses to the questions at the District Web sites.

Questions about alleged patent ambiguity of the plans, specifications, or estimate must be asked before bid opening. After
bid opening, such questions will not be treated as bid protests.

Submit your bid with bidder's security equal to at least 10 percent of the bid.
Prevailing wages are required on this Contract. The Director of the California Department of Industrial Relations determines
the general prevailing wage rates. Obtain the wage rates at the DIR Web site, http://www.dir.ca.gov, or from the

Department's Labor Compliance Office of the district in which the work is located.

The federal minimum wage rates for this Contract as determined by the United States Secretary of Labor are available at
http://www.dot.ca.gov/hg/esc/oe/federal-wages.

If the minimum wage rates as determined by the United States Secretary of Labor differs from the general prevailing wage
rates determined by the Director of the California Department of Industrial Relations for similar classifications of labor, the

Contract No. 07-260504
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Contractor and subcontractors must not pay less than the higher wage rate. The Department does not accept lower State wage
rates not specifically included in the Federal minimum wage determinations. This includes helper, or other classifications
based on hours of experience, or any other classification not appearing in the Federal wage determinations. Where Federal
wage determinations do not contain the State wage rate determination otherwise available for use by the Contractor and
subcontractors, the Contractor and subcontractors must not pay less than the Federal minimum wage rate that most closely
approximates the duties of the employees in question.

The Department has made available Notices of Suspension and Proposed Debarment from the Federal Highway
Administration. For a copy of the notices go to http://www.dot.ca.gov/hg/esc/oe/contractor_info. Additional information is
listed in the Excluded Parties List System at https://www.epls.gov.

DEPARTMENT OF TRANSPORTATION

D07A0
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COPY OF BID ITEM LIST

Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
1 074016 CONSTRUCTION SITE MANAGEMENT LS
LUMP SUM
2 074017 PREPARE WATER POLLUTION CONTROL LS
PROGRAM LUMP SUM
3 074038 TEMPORARY DRAINAGE INLET PROTECTION EA 12
4 074042 TEMPORARY CONCRETE WASHOUT (PORTABLE) |LS
LUMP SUM
5 120090 CONSTRUCTION AREA SIGNS LS
LUMP SUM
6 120100 TRAFFIC CONTROL SYSTEM LS
LUMP SUM
7 141103 REMOVE YELLOW THERMOPLASTIC TRAFFIC LF 6,630
STRIPE (HAZARDOUS WASTE)
8 150720 REMOVE CONTRAST TREATMENT SQFT 18,900
9 150870 REMOVE CONCRETE DECK SURFACE SQFT 167,928
10 153223 REMOVE UNSOUND CONCRETE CF 837
11 153225 PREPARE CONCRETE BRIDGE DECK SURFACE SQFT 167,928
12 157560 BRIDGE REMOVAL (PORTION) LS
LUMP SUM
13 190110 LEAD COMPLIANCE PLAN LS
LUMP SUM
14 510053 STRUCTURAL CONCRETE, BRIDGE CY 27
(F)
15 511106 DRILL AND BOND DOWEL LF 132
16 511118 CLEAN EXPANSION JOINT LF 2,027
17 511124 RAPID SETTING CONCRETE (PATCH) CF 837
18 515041 FURNISH POLYESTER CONCRETE OVERLAY CF 10,546
19 515042 PLACE POLYESTER CONCRETE OVERLAY SQFT 167,928
(F)
20 519088 JOINT SEAL (MR 1") LF 604

Contract No. 07-260504
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Item Item Code Item Description Unit of Measure | Estimated Quantity
No.
21 519091 JOINT SEAL (MR 1 1/2") LF 108
22 519092 JOINT SEAL ASSEMBLY (MR 2 1/2") LF 36
23 519093 JOINT SEAL ASSEMBLY (MR 3") LF 71
24 519094 JOINT SEAL ASSEMBLY (MR 3 1/2") LF 48
25 519100 JOINT SEAL (MR 2") LF 222
26 519102 JOINT SEAL (TYPE AL) LF 940
27 520102 BAR REINFORCING STEEL (BRIDGE) LB 1,080
(F)
28 043422 PUBLIC SAFETY PLAN LS
LUMP SUM
29 840504 4" THERMOPLASTIC TRAFFIC STRIPE LF 15,200
30 840506 8" THERMOPLASTIC TRAFFIC STRIPE LF 940
31 840515 THERMOPLASTIC PAVEMENT MARKING SQFT 330
32 840525 4" THERMOPLASTIC TRAFFIC STRIPE (BROKEN LF 3,760
36-12)
33 850101 PAVEMENT MARKER (NON-REFLECTIVE) EA 320
34 850111 PAVEMENT MARKER (RETROREFLECTIVE) EA 450
35 999990 MOBILIZATION LS
LUMP SUM

Contract No. 07-260504
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SPECIAL PROVISIONS

SECTION 1 (BLANK)
SECTION 2 BIDDING

2-1.01 TIE BID RESOLUTION
After bid verification, if there is a tie between 2 or more bidders, the Department breaks the tie by tossing a coin.

2-1.02 DISADVANTAGED BUSINESS ENTERPRISES
Under 49 CFR 26.13(b):

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national origin, or
sex in the performance of this contract. The contractor shall carry out applicable requirements of 49 CFR part 26 in
the award and administration of DOT-assisted contracts. Failure by the contractor to carry out these requirements is
a material breach of this contract, which may result in the termination of this contract or such other remedy as the
recipient deems appropriate.

Take necessary and reasonable steps to ensure that DBEs have opportunity to participate in the contract (49 CFR 26).

To ensure there is equal participation of the DBE groups specified in 49 CFR 26.5, the Department specifies a goal for
Underutilized Disadvantaged Business Enterprises (UDBEs). UDBE is a firm that meets the definition of DBE and is a
member of one of the following groups:

Black Americans

Native Americans
Asian-Pacific Americans
Women

bl

References to DBEs include UDBEs, but references to UDBEs do not include all DBEs.
Make work available to UDBEs and select work parts consistent with available UDBE subcontractors and suppliers.
Meet the UDBE goal shown in the Notice to Bidders or demonstrate that you made adequate good faith efforts to meet

this goal.
It is your responsibility to verify that the UDBE firm is certified as DBE at date of bid opening. For a list of DBEs

certified by the California Unified Certification Program, go to:
http://www.dot.ca.gov/hg/bep/find_certified.htm

Only UDBE participation will count towards the UDBE goal. DBE participation will count towards the Department's

federally mandated statewide overall DBE goal.
Credit for materials or supplies you purchase from UDBEs counts towards the goal in the following manner:

1. 100 percent counts if the materials or supplies are obtained from a UDBE manufacturer.
. 60 percent counts if the materials or supplies are obtained from a UDBE regular dealer.
3. Only fees, commissions, and charges for assistance in the procurement and delivery of materials or supplies count if
obtained from a UDBE that is neither a manufacturer or regular dealer. 49 CFR 26.55 defines "manufacturer”" and
"regular dealer."

You receive credit towards the goal if you employ a UDBE trucking company that performs a commercially useful
function as defined in 49 CFR 26.55(d)(1) through (4) and (6).

UDBE Commitment Submittal

Submit UDBE information on the Caltrans Bidder - UDBE - Commitment form included in the Bid book. If the form is
not submitted with the bid, remove the form from the Bid book before submitting your bid.

If the UDBE Commitment form is not submitted with the bid, the apparent low bidder, the 2nd low bidder, and the 3rd
low bidder must complete and submit the UDBE Commitment form to Office Engineer. UDBE Commitment form must be
received by the Department no later than 4:00 p.m. on the 4th business day after bid opening.

Contract No. 07-260504
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Other bidders do not need to submit the UDBE Commitment form unless the Department requests it. If the Department
requests you to submit a UDBE Commitment form, submit the completed form within 4 business days of the request.

Submit written confirmation from each UDBE stating that it is participating in the contract. Include confirmation with
the UDBE Commitment form. A copy of a UDBE's quote will serve as written confirmation that the UDBE is participating
in the contract.

If you do not submit the UDBE Commitment form within the specified time, the Department finds your bid
nonresponsive.

Good Faith Efforts Submittal

If you have not met the UDBE goal, complete and submit the Good Faith Efforts Documentation form with the bid
showing that you made adequate good faith efforts to meet the goal. Only good faith efforts directed towards obtaining
participation by UDBEs will be considered. If good faith efforts documentation is not submitted with the bid, it must be
received by the Department no later than 4:00 p.m. on the 4th business day after bid opening.

If your UDBE Commitment form shows that you have met the UDBE goal or if you are required to submit the UDBE
Commitment form, you must also submit good faith efforts documentation within the specified time to protect your eligibility
for award of the contract in the event the Department finds that the UDBE goal has not been met.

Good faith efforts documentation must include the following information and supporting documents, as necessary:

1. Items of work you have made available to UDBE firms. Identify those items of work you might otherwise perform
with its own forces and those items that have been broken down into economically feasible units to facilitate UDBE
participation. For each item listed, show the dollar value and percentage of the total contract. It is your
responsibility to demonstrate that sufficient work to meet the goal was made available to UDBE firms.

2. Names of certified UDBEs and dates on which they were solicited to bid on the project. Include the items of work
offered. Describe the methods used for following up initial solicitations to determine with certainty if the UDBEs
were interested, and the dates of the follow-up. Attach supporting documents such as copies of letters, memos,
facsimiles sent, telephone logs, telephone billing statements, and other evidence of solicitation. You are reminded to
solicit certified UDBEs through all reasonable and available means and provide sufficient time to allow UDBEs to
respond.

3. Name of selected firm and its status as a UDBE for each item of work made available. Include name, address, and
telephone number of each UDBE that provided a quote and their price quote. If the firm selected for the item is not
a UDBE, provide the reasons for the selection.

4. Name and date of each publication in which you requested UDBE participation for the project. Attach copies of the
published advertisements.

5. Names of agencies and dates on which they were contacted to provide assistance in contacting, recruiting, and using
UDBE firms. If the agencies were contacted in writing, provide copies of supporting documents.

6. List of efforts made to provide interested UDBEs with adequate information about the plans, specifications, and
requirements of the contract to assist them in responding to a solicitation. If you have provided information, identify
the name of the UDBE assisted, the nature of the information provided, and date of contact. Provide copies of
supporting documents, as appropriate.

7. List of efforts made to assist interested UDBEs in obtaining bonding, lines of credit, insurance, necessary
equipment, supplies, and materials, excluding supplies and equipment that the UDBE subcontractor purchases or
leases from the prime contractor or its affiliate. If such assistance is provided by you, identify the name of the
UDBE assisted, nature of the assistance offered, and date. Provide copies of supporting documents, as appropriate.

8. Any additional data to support demonstration of good faith efforts.

The Department may consider UDBE commitments of the 2nd and 3rd bidders when determining whether the low bidder
made good faith efforts to meet the UDBE goal.

2-1.03 OPT OUT OF PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS

You may opt out of the payment adjustments for price index fluctuations as specified in "Payment Adjustments for Price
Index Fluctuations" of these special provisions. If you elect to opt out of the provisions of this specification, you must
complete the "Opt Out of Payment Adjustments for Price Index Fluctuations" form. The completed form must be submitted
with your bid.
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SECTION 3 CONTRACT AWARD AND EXECUTION

3-1.01 SMALL BUSINESS PARTICIPATION REPORT

The Department has established an overall 25 percent small business participation goal. To determine if the goal is
achieved, the Department is tracking small business participation on all contracts.

Complete and sign the Small Business (SB) Participation Report form included in the contract documents even if no
small business participation is reported. Submit it with the executed contract.

3-1.02 CALTRANS BIDDER - DBE INFORMATION FORM

Complete and sign the Caltrans Bidder - DBE Information form included in the contract documents even if no DBE
participation is reported. Submit it with the executed contract.

Provide written confirmation from each DBE that the DBE is participating in the contract. A copy of a DBE's quote
serves as written confirmation. If a DBE is participating as a joint venture partner, the Department encourages you to submit
a copy of the joint venture agreement.

SECTION 4 BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

Complete the work within 170 working days starting on the 15th day after contract approval or on the day you start work
at the job site, whichever occurs first.

SECTION 5 GENERAL

5-1.01 EMISSIONS REDUCTION
Contract execution constitutes submittal of the following certification:

I am aware of the emissions reduction regulations being mandated by the California Air Resources Board. 1 will
comply with such regulations before commencing the performance of the work and maintain compliance throughout
the duration of this contract.

5-1.02 PERFORMANCE OF DBEs

Use each DBE subcontractor as listed on the Subcontractor List form unless you receive authorization for a substitution.
The Department requests the Contractor to:

1. Notify the Engineer of any changes to its anticipated DBE participation
2. Provide this notification before starting the affected work

Maintain records including:

1. Name and business address of each 1st-tier subcontractor
2. Name and business address of each DBE subcontractor, DBE vendor, and DBE trucking company, regardless of tier
3. Date of payment and total amount paid to each business

If you are a DBE contractor, include the date of work performed by your own forces and the corresponding value of the
work.

Before the 15th of each month, submit a Monthly DBE Trucking Verification form.

If a DBE subcontractor is decertified before completing subcontracted work, the subcontractor must notify you in writing
of the decertification date. If a subcontractor becomes a certified DBE before completing subcontracted work, the
subcontractor must notify you in writing of the certification date. Submit the notifications. On contract work completion,
complete a Disadvantaged Business Enterprises (DBE) Certification Status Change form. Submit the form within 90 days of
contract acceptance.

Upon contract work completion, complete a Final Report — Utilization of Disadvantaged Business Enterprises (DBE),
First-Tier Subcontractors form. Submit it within 90 days of contract acceptance. The Department withholds $10,000 until
the form is submitted. The Department releases the withhold upon submission of the completed form.
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5-1.03 PERFORMANCE OF UDBEs

UDBEs must perform work or supply materials as listed in the Caltrans Bidder - UDBE - Commitment form specified
under Section 2, "Bidding," of these special provisions. Do not terminate a UDBE listed subcontractor for convenience and
perform the work with your own forces or obtain materials from other sources without prior written authorization from the
Department.

The Department grants authorization to use other forces or sources of materials for requests that show any of the
following justifications:

1. Listed UDBE fails or refuses to execute a written contract based on plans and specifications for the project.

2. You stipulated that a bond is a condition of executing the subcontract and the listed UDBE fails to meet your bond
requirements.

Work requires a contractors license and listed UDBE does not have a valid license under Contractors License Law.
Listed UDBE fails or refuses to perform the work or furnish the listed materials.

Listed UDBE's work is unsatisfactory and not in compliance with the contract.

Listed UDBE delays or disrupts the progress of the work.

Listed UDBE becomes bankrupt or insolvent.

NNk

If a listed UDBE subcontractor is terminated, you must make good faith efforts to find another UDBE subcontractor to
substitute for the original UDBE. The substitute UDBE must perform at least the same amount of work as the original
UDBE under the contract to the extent needed to meet the UDBE goal.

The substitute UDBE must be certified as a DBE at the time of request for substitution.

The Department does not pay for work or material unless it is performed or supplied by the listed UDBE or an
authorized substitute.

5-1.04 PAYMENT ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS
GENERAL
Summary

This section applies to asphalt contained in materials for pavement structural sections and pavement surface treatments
such as hot mix asphalt (HMA), tack coat, asphaltic emulsions, bituminous seals, asphalt binders, and modified asphalt
binders placed in the work. This section does not apply if you opted out of payment adjustment for price index fluctuations
at the time of bid.

The Engineer adjusts payment if the California Statewide Crude Oil Price Index for the month the material is placed is
more than 5 percent higher or lower than the price index at the time of bid.

The California Statewide Crude Oil Price Index is determined each month on or about the 1st business day of the month
by the Department using the average of the posted prices in effect for the previous month as posted by Chevron, ExxonMobil,
and ConocoPhillips for the Buena Vista, Huntington Beach, and Midway Sunset fields.

If a company discontinues posting its prices for a field, the Department determines the index from the remaining posted
prices. The Department may include additional fields to determine the index.

For the California Statewide Crude Oil Price Index, go to:

http://www.dot.ca.gov/hg/construc/crudeoilindex/

If the adjustment is a decrease in payment, the Department deducts the amount from the monthly progress payment.

The Department includes payment adjustments for price index fluctuations when making adjustments under Section 4-
1.03B, "Increased or Decreased Quantities," of the Standard Specifications.

If you do not complete the work within the contract time, payment adjustments during the overrun period are determined
using the California Statewide Crude Oil Price Index in effect for the month in which the overrun period began.

If the price index at the time of placement increases:

1. 50 percent or more over the price index at bid opening, notify the Engineer.
100 percent or more over the price index at bid opening, do not furnish material containing asphalt until the
Engineer authorizes you to proceed with that work. The Department may decrease Bid item quantities, eliminate
Bid items, or terminate the contract.

Submittals

Before placing material containing asphalt, submit the current sales and use tax rate in effect in the tax jurisdiction where
the material is to be placed.

Contract No. 07-260504
8



Submit certified weight slips for HMA, tack coat, asphaltic emulsions, and modified asphalt binders, including those
materials not paid for by weight, as specified in Section 9-1.01, "Measurement of Quantities," of the Standard Specifications.
For slurry seals, submit certified weight slips separately for the asphaltic emulsion.

ASPHALT QUANTITIES
General
Interpret the term "ton" as "tonne" for projects using metric units.

Hot Mix Asphalt
The Engineer calculates the quantity of asphalt in HMA using the following formula:

Qh=HMATT x [Xa /(100 + Xa)]

where:
Qh = quantity in tons of asphalt used in HMA
HMATT = HMA total tons placed
Xa= theoretical asphalt content from job mix formula expressed as percentage of the weight
of dry aggregate

Rubberized Hot Mix Asphalt
The Engineer calculates the quantity of asphalt in rubberized HMA (RHMA) using the following formula:

Qrh =RHMATT x 0.80 x [Xarb / (100 + Xarb)]

where:
Qrh = quantity in tons of asphalt in asphalt rubber binder used in RHMA
RHMATT = RHMA total tons placed
Xarb = theoretical asphalt rubber binder content from the job mix formula expressed as
percentage of the weight of dry aggregate

Modified Asphalt Binder in Hot Mix Asphalt
The Engineer calculates the quantity of asphalt in modified asphalt binder using the following formula:

Qmh = MHMATT x [(100 - Xam) / 100] x [Xmab / (100 + Xmab)]

where:
Qmh = quantity in tons of asphalt in modified asphalt binder used in HMA
MHMATT = modified asphalt binder HMA total tons placed
Xam = specified percentage of asphalt modifier
Xmab = theoretical modified asphalt binder content from the job mix formula expressed as
percentage of the weight of dry aggregate

Hot Mix Asphalt Containing Reclaimed Asphalt Pavement (RAP)
The Engineer calculates the quantity of asphalt in HMA containing RAP using the following formulas:

Qrap = HMATT x [Xaa / (100 + Xaa)]

where:
Xaa = Xta - [(100 -Xnew) x (Xra / 100)]
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and
Qrap = quantity in tons of asphalt used in HMA containing RAP
HMATT = HMA total tons placed

Xaa= asphalt content of HMA adjusted to account for the asphalt content in RAP expressed
as percentage of the weight of dry aggregate

Xta= total asphalt content of HMA expressed as percentage of the weight of dry aggregate

Xnew = theoretical percentage of new aggregate in the HMA containing RAP determined from

RAP percentage in the job mix formula

Xra= asphalt content of RAP expressed as percentage

Tack Coat
The Engineer calculates the quantity of asphalt in tack coat (Qtc) as either:

1. Asphalt binder using the asphalt binder total tons placed as tack coat
Asphaltic emulsion by applying the formula in "Asphaltic Emulsion" to the asphaltic emulsion total tons placed as
tack coat

Asphaltic Emulsion

The Engineer calculates the quantity of asphalt in asphaltic emulsions, including fog seals and tack coat, using the
following formula:

Qe = AETT x (Xe / 100)

where:
Qe = quantity in tons of asphalt used in asphaltic emulsions
AETT = undiluted asphaltic emulsions total tons placed
Xe = minimum percent residue specified in Section 94, "Asphaltic Emulsions," of the Standard
Specifications based on the type of emulsion used

You may, as an option, determine "Xe" by submitting actual daily test results for asphalt residue for the asphaltic
emulsion used. If you choose this option, you must:

1. Take 1 sample every 200 tons but not less than 1 sample per day in the presence of the Engineer from the delivery
truck, at midload from a sampling tap or thief, and in the following order:

1.1. Draw and discard the 1st gallon
1.2. Take two separate 1/2-gallon samples

2. Submit 1st sample at the time of sampling

3. Provide 2nd sample within 3 business days of sampling to an independent testing laboratory that participates in the
AASHTO Proficiency Sample Program

4. Submit test results from independent testing laboratory within 10 business days of sample date

Slurry Seal

The Engineer calculates the quantity of asphalt in slurry seals (Qss) by applying the formula in "Asphaltic Emulsion" to
the actual quantity of asphaltic emulsion used in producing the slurry seal mix.

Modified Asphalt Binder
The Engineer calculates the quantity of asphalt in modified asphalt binder using the following formula:

Qmab = MABTT x [(100 - Xam) / 100]

where:
Qmab = quantity in tons of asphalt used in modified asphalt binder
MABTT = modified asphalt binder total tons placed
Xam = specified percentage of asphalt modifier
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Other Materials
For other materials containing asphalt not covered above, the Engineer determines the quantity of asphalt (Qo).

PAYMENT ADJUSTMENTS

The Engineer includes payment adjustments for price index fluctuations in progress pay estimates. If material containing
asphalt is placed within 2 months during 1 estimate period, the Engineer calculates 2 separate adjustments. Each adjustment
is calculated using the price index for the month in which the quantity of material containing asphalt subject to adjustment is
placed in the work. The sum of the 2 adjustments is used for increasing or decreasing payment in the progress pay estimate.

The Engineer calculates each payment adjustment as follows:

PA=Qtx A
where:
PA = Payment adjustment in dollars for asphalt contained in materials placed in the work for a given month.
Qt = Sum of quantities of asphalt (Qh + Qrh + Qmh + Qrap + Qtc + Qe + Qss + Qmab + Qo).
A = Adjustment in dollars per ton of asphalt used to produce materials placed in the work rounded to the nearest $0.01.
For US Customary projects, use:

A=[(Tu/Ib)-1.05]x Ibx [1 + (T /100)] for an increase in the crude oil price index exceeding 5 percent
A=[(Tu/Ib)-0.95]x Ibx [1 + (T /100)] for a decrease in the crude oil price index exceeding 5 percent

For metric projects, use:

A=1.1023 x [(Iu/Ib)- 1.05] x Ib x [1 + (T / 100)] for an increase in the crude oil price index exceeding 5 percent
A=1.1023 x [(Iu/Ib)-0.95] x Ib x [1 + (T / 100)] for a decrease in the crude oil price index exceeding 5 percent

Iu = California Statewide Crude Oil Price Index for the month in which the quantity of asphalt subject to adjustment was
placed in the work.

Ib = California Statewide Crude Oil Price Index for the month in which the bid opening for the project occurred

T = Sales and use tax rate, expressed as a percent, currently in effect in the tax jurisdiction where the material is placed.
If the tax rate information is not submitted timely, the statewide sales and use tax rate is used in the payment
adjustment calculations until the tax rate information is submitted.

5-1.05 SURFACE MINING AND RECLAMATION ACT

Imported borrow or aggregate material must come from a surface mine permitted under the Surface Mining and
Reclamation Act of 1975 (SMARA), Pub Res Code § 2710, et seq., or from an exempt site.

The Department of Conservation, Office of Mine Reclamation maintains a list of permitted mine sites. For the list of
permitted sites, go to:

http://www.conservation.ca.gov/omr/ab_3098 _list

If you import borrow or aggregate material from a surface mine not on this list, submit proof the mine is exempt from
SMARA.

5-1.06 ELECTRONIC SUBMISSION OF PAYROLL RECORDS

In lieu of submitting weekly payroll records to the Engineer as specified in Section 7-1.01A(3), "Payroll Records," of the
Standard Specifications, you may submit weekly payroll records electronically.
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Before submitting payroll records electronically, you must complete and sign the Contractor's Acknowledgement and
submit it to the District where your project is located. Submit your signed acknowledgement to the corresponding District
electronic mailbox shown in the following table:

Electronic Mailboxes

District Address
1 districtl.payrolls@dot.ca.gov
2 district2.payrolls@dot.ca.gov
3 district3.payrolls@dot.ca.gov
4 district4.payrolls@dot.ca.gov
5 district5.payrolls@dot.ca.gov
6 district6.payrolls@dot.ca.gov
7 district7.payrolls@dot.ca.gov
8 district8.payrolls@dot.ca.gov
9 district9.payrolls@dot.ca.gov
10 district10.payrolls@dot.ca.gov
11 districtl 1.payrolls@dot.ca.gov
12 district12.payrolls@dot.ca.gov

The Department responds with an e-mail containing a Caltrans Internet Certificate to be used for the electronic
submission of payroll records. You must agree to accept this certificate and reply to the e-mail. After you accept the
certificate and reply to the e-mail, the Department is ready to accept your electronic submissions.

Each electronic submission must:

1. Include payroll records in a nonmodifiable PDF image format. No spreadsheets, word documents, or password
protected documents are accepted.

Include payroll records with all data elements required by the Labor Code § 1776.

Include a signed Statement of Compliance form with each weekly record.

Be received by the Department by close of business on the 15th day of the month for the prior month's work.

Be encrypted before submission.

Contain the following information in the subject line:

ARl S

6.1. Contract number
6.2. Week ending date as W/E mm/dd/yy

7. Contain 1 contract number and week ending date per submission.
For additional information on electronic submission of payroll records, go to:
http://www.dot.ca.gov/hg/construc/LaborCompliance/index.htm

5-1.07 AREAS FOR CONTRACTOR'S USE

Attention is directed to the provisions in Section 7-1.19, "Rights in Land and Improvements," of the Standard
Specifications and these special provisions.

The highway right of way shall be used only for purposes that are necessary to perform the required work. The
Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not necessary
to perform the required work.

No State-owned parcels adjacent to the right of way are available for the exclusive use of the Contractor within the
contract limits. The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of
equipment or materials, or for other purposes.

No area is available within the contract limits for the exclusive use of the Contractor. However, temporary storage of
equipment and materials on State property may be arranged with the Engineer, subject to the prior demands of State
maintenance forces and to other contract requirements. Use of the Contractor's work areas and other State-owned property
shall be at the Contractor's own risk, and the State shall not be held liable for damage to or loss of materials or equipment
located within such areas.
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5-1.08 PAYMENTS

In determining the partial payments to be made to the Contractor, only the following listed materials will be considered
for inclusion in the payment as materials furnished but not incorporated in the work:

A. Type B Joint Seal

B.

Joint Seal Assemblies

5-1.09 SUPPLEMENTAL PROJECT INFORMATION
The Department makes the following supplemental project information available:

Supplemental Project Information

Means Description

Available as specified in the Standard Bridge as-built drawings
Specifications

5-1.10 SPECIES PROTECTION
GENERAL

Summary

This work includes protecting regulated species or their habitat.
This project is within or near habitat for regulated species:

Silver Haired Bat (Lasionnycteris Nactivagans)
Western Yellow Bat (Lasiurus Xanthinus)
Big Free-Tailed Bat (Nyctinomops Macrotis)
Pocketed Free-Tailed Bat (Nyctinomops Femorosacca)
Any bat species roosting under bridges

CONSTRUCTION

Protective Radius

Upon discovery of a regulated species, stop construction activities within a 100 feet radius of the discovery.
Immediately notify the Engineer. Do not resume activities until received written notification from the Engineer.

Protection Measures

Within Biological Monitoring Area 1, implement the following protection measures:

1.

Protect bats from disturbance caused by work on, or directly beneath bridges. Bats roost inside bridges and are most
active between March and October. When working on bridges deemed by the Engineer to have bat activity, the
Engineer will obtain a qualified bat consultant prior to starting bridge work. If bats are found in an area where there
will be activity, no work may start in that area until approved exclusionary measures are in place.

The bat consultant will conduct weekly surveys prior to construction to determine the presence or absence of bats.
The surveys may include, but not be limited to, entering bridge box girders or being lifted with your equipment to
check for bats at bridge joint seals and crevices. Surveys will include monitoring bat activity, identifying types of
bats present, and the need for bat exclusionary measures and bat houses. If bats are present, at least 5 working days
prior to the start of activities in areas where bats may be located, you must submit bat exclusionary measures and bat
house requirements to the Engineer for review. The Engineer will have 10 working days to review the bat
exclusionary measures and bat house requirements. If revisions are required, as determined by the Engineer, you
must revise and resubmit bat exclusionary measures and bat house requirements within 5 working days of receipt of
the Engineer's comments. The Engineer will have 5 working days to review the revisions. If the Engineer fails to
complete the review and if, in the opinion of the Engineer, completion of work is delayed or interfered with by
reason of the delay in completing the review, an extension of time will be granted in the same manner as provided
for in Section 8-1.09, "Right of Way Delays," of the Standard Specifications. Upon approval of bat exclusionary
measures and bat house requirements, you must implement bat exclusionary measures and bat house requirements at
locations specified by the Engineer.
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3.  When instructed by the Engineer, you must remove and dispose of bat exclusionary measures and bat houses when
no longer required as specified in Section 7-1.13 "Disposal of Materials Outside of Highway Right of Way," of the
Standard Specifications.

4. Attention is directed to Section 7-1.06, "Safety and Health Provisions," of the Standard Specifications. Work
practices and worker health and safety shall conform to the California Division of Occupational Safety and Health
Construction Safety Orders Title 8, of the California Code of Regulations including Section 5158, "Other Confined
Space Operations."

MEASUREMENT AND PAYMENT

Full compensation for bat protection shall be considered as included in the contract prices paid for various items of work
involved and no additional compensation will be allowed therefor.

Labor and equipment required for inspections, and furnishing, installing, and removing bat exclusionary measures and
bat houses, will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the Standard Specifications.

5-1.11 BIRD PROTECTION

The Department anticipates nesting or attempted nesting by migratory and nongame birds from February 15th to
September 15th.
Stop all work within a 100-foot radius of the discovery except as specified in the following table:

Radii Exceptions

Species Work stoppage radii (feet)

Swallows 150

5-1.12 RELATIONS WITH CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD

This project lies within the boundaries of the Los Angeles Regional Water Quality Control Board (RWQCB).

The State Water Resources Control Board (SWRCB) has issued to the Department a permit that governs storm water and
non-storm water discharges from the Department's properties, facilities, and activities. The Department's permit is entitled
"Order No. 99 - 06 - DWQ, NPDES No. CAS000003, National Pollutant Discharge Elimination System (NPDES) Permit,
Statewide Storm Water Permit and Waste Discharge Requirements (WDRs) for the State of California, Department of
Transportation (Caltrans)." Copies of the Department's permit are available for review from the SWRCB, Division of Water
Quality, 1001 "I" Street, P.O. Box 100, Sacramento, California 95812-0100, Telephone fax: (916) 341-5463 and may also be
obtained at:

http://www.waterboards.ca.gov/water _issues/programs/stormwater/caltrans.shtml

The Contractor shall know and comply with provisions of Federal, State, and local regulations and requirements that
govern the Contractor's operations and storm water and non-storm water discharges from the project site and areas of
disturbance outside the project limits during construction. Attention is directed to Sections 7-1.01, "Laws to be Observed," 5-
1.18, "Property and Facility Preservation," 7-1.12, "Indemnification and Insurance," and 9-1.07E(5), "Penalty Withholds," of
the Standard Specifications.

The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter, inspect,
sample, monitor, or otherwise access the project site or the Contractor's records pertaining to water pollution control work.
The Contractor and the Department shall provide copies of correspondence, notices of violation, enforcement actions, or
proposed fines by regulatory agencies to the requesting regulatory agency.

SECTION 6. (BLANK)
SECTION 7. (BLANK)
SECTION 8. MATERIALS

SECTION 8-1. MISCELLANEOQOUS
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8-1.01 PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials. The
Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and
Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the
Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of
the Standard Specifications for each type of traffic product supplied.

For those categories of materials included on the list of Prequalified and Tested Signing and Delineation Materials, only
those products shown within the listing may be used in the work. Other categories of products, not included on the list of
Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the
requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the
manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.
Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.
Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to
perform.

PAVEMENT MARKERS, PERMANENT TYPE
Retroreflective With Abrasion Resistant Surface (ARS)

1. Apex, Model 921AR (4" x 4")
2. Ennis Paint, Models C88 (4" x 4"), 911 (4" x 4") and C80OFH
3. Ray-O-Lite, Models "AA" ARCII (4" x 4") and ARC Round Shoulder (4" x 4")
4. 3M Series 290 (3.5" x 4")
5. 3M Series 290 PSA
6. Glowlite, Inc Model 988AR (4" x 4")
Retroreflective With Abrasion Resistant Surface (ARS)
(for recessed applications only)
1. Ennis Paint, Model 948 (2.3" x 4.7")
2. Ennis Paint, Model 944SB (2" x 4")*
3. Ray-O-Lite, Model 2002 (2" x 4.6")
4. Ray-O-Lite, Model 2004 (2" x 4")*
*For use only in 4.5 inch wide (older) recessed slots
Non-Reflective, 4-inch Round
1. Apex Universal (Ceramic)
2. Apex Universal, Models 929 (ABS) and 929PP (Polypropylene)
3. Glowlite, Inc. (Ceramic) and PP (Polypropylene)
4. Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)
5. Interstate Sales, "Diamond Back" (Polypropylene)
6. Novabrite Models Cdot (White) Cdot-y (Yellow), Ceramic
7. Novabrite Models Pdot-w (White) Pdot-y (Yellow), Polypropylene
8. Three D Traffic Works TD10000 (ABS), TD10500 (Polypropylene)
9. Ray-O-Lite, Ray-O-Dot (Polypropylene)

PAVEMENT MARKERS, TEMPORARY TYPE
Temporary Markers For Long Term Day/Night Use (180 days or less)

1.  Vega Molded Products "Temporary Road Marker" (3" x 4")

2. Pexco LLC, Halftrack model 25, 26 and 35
Temporary Markers For Short Term Day/Night Use (14 days or less)
(For seal coat or chip seal applications, clear protective covers are required)

1. Apex Universal, Model 932

2. Pexco LLC, Models T.O.M., T.R.P.M., and "HH" (High Heat)

3. Hi-Way Safety, Inc., Model 1280/1281

4. Glowlite, Inc., Model 932
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STRIPING AND PAVEMENT MARKING MATERIAL
Permanent Traffic Striping and Pavement Marking Tape

Advanced Traffic Marking, Series 300 and 400

Brite-Line, Series 1000

Brite-Line, "Deltaline XRP"

Swarco Industries, "Director 35" (For transverse application only)
Swarco Industries, "Director 60"

3M, "Stamark" Series 380 and 270 ES

3M, "Stamark" Series 420 (For transverse application only)

NNk wDD—

Temporary (Removable) Striping and Pavement Marking Tape (180 days or less)

Advanced Traffic Marking, Series 200
Brite-Line, Series 100
Garlock Rubber Technologies, Series 2000
P.B. Laminations, Aztec, Grade 102
Swarco Industries, "Director-2"
Trelleborg Industries, R140 Series
3M Series 620 "CR", and Series 780
3M Series A145, Removable Black Line Mask
(Black Tape: for use only on Hot mix asphalt surfaces)
9. Advanced Traffic Marking Black "Hide-A-Line"
(Black Tape: for use only on Hot mix asphalt surfaces)
10. Brite-Line "BTR" Black Removable Tape
(Black Tape: for use only on Hot mix asphalt surfaces)
11. Trelleborg Industries, RB-140
(Black Tape: for use only on Hot mix asphalt surfaces)

NN BE DD

Preformed Thermoplastic (Heated in place)

Flint Trading Inc., "Hot Tape"
. Flint Trading Inc., "Premark Plus"
3. Ennis Paint Inc., "Flametape"

N —

Ceramic Surfacing Laminate, 6" x 6"
1. Highway Ceramics, Inc.

CLASS 1 DELINEATORS
One Piece Driveable Flexible Type, 66-inch

Pexco LLC, "Flexi-Guide Models 400 and 566"
Carsonite, Curve-Flex CFRM-400

Carsonite, Roadmarker CRM-375

FlexStake, Model 654 TM

GreenLine Model CGD1-66

MRS

Special Use Type, 66-inch

Pexco LLC, Model FG 560 (with 18-inch U-Channel base)
Carsonite, "Survivor" (with 18-inch U-Channel base)

Carsonite, Roadmarker CRM-375 (with 18-inch U-Channel base)
FlexStake, Model 604

GreenLine Model CGD (with 18-inch U-Channel base)

Impact Recovery Model D36, with #105 Driveable Base

Safe-Hit with 8-inch pavement anchor (SH248-GP1)

Safe-Hit with 15-inch soil anchor (SH248-GP2) and with 18-inch soil anchor (SH248-GP3)
Safe-Hit RT 360 Post with Soil Mount Anchor (GPS)

0. Shur-Tite Products, Shur-Flex Drivable

=0 X AN R DD =

Surface Mount Type, 48-inch
1. Bent Manufacturing Company, Masterflex Model MFEX 180-48
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Carsonite, "Channelizer"

FlexStake, Models 704, 754 TM, and EB4

Impact Recovery Model D48, with #101 Fixed (Surface-Mount) Base
Three D Traffic Works "Channelflex" ID No. 522248W

Flexible Marker Support, Flexistiff Model C-9484

Safe-Hit, SH 248 SMR

NNk

CHANNELIZERS
Surface Mount Type, 36-inch

1. Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) MF-180-36 (Flat) and MFEX 180—36
2. Pexco LLC, Flexi-Guide Models FG300PE, FG300UR, and FG300EFX
3. Carsonite, "Super Duck" (Round SDR-336)
4. Carsonite, Model SDCF03601MB "Channelizer"
5. FlexStake, Models 703, 753 TM, and EB3
6. GreenLine, Model SMD-36
7. Hi-way Safety, Inc. "Channel Guide Channelizer" Model CGC36
8. Impact Recovery Model D36, with #101 Fixed (Surface-Mount) Base
9. Safe-Hit, Guide Post, Model SH236SMA and Dura-Post, Model SHL36SMA
10. Three D Traffic Works "Boomerang" 5200 Series
11. Flexible Marker Support, Flexistiff Model C-9484-36
12. Shur-Tite Products, Shur-Flex
Lane Separation System
1. Pexco LLC, "Flexi-Guide (FG) 300 Curb System"
2. Qwick Kurb, "Klemmfix Guide System"
3. Dura-Curb System
4. Tuff Curb
5. FG 300 Turnpike Curb

CONICAL DELINEATORS, 42-inch

(For 28-inch Traffic Cones, see Standard Specifications)

1. Bent Manufacturing Company "T-Top"

Plastic Safety Systems "Navigator-42"

TrafFix Devices "Grabber"

Three D Traffic Works "Ringtop" TD7000, ID No. 742143
Three D Traffic Works, TD7500

Work Area Protection Corp. C-42

ARl A

OBJECT MARKERS

Type "K", 18-inch

Pexco LLC, Model FG318PE
Carsonite, Model SMD 615

FlexStake, Model 701 KM
Safe-Hit, Model SH718SMA

bl S

Type "Q" Object Markers, 24-inch

Bent Manufacturing "Masterflex" Model MF-360-24
Pexco LLC, Model FG324PE

Carsonite, "Channelizer"

FlexStake, Model 701KM

Safe-Hit, Models SH824SMA WA and SH824GP3 WA
Three D Traffic Works ID No. 531702W and TD 5200
Three D Traffic Works ID No. 520896W

Safe-Hit, Dura-Post SHLQ-24 inch

NN B LD
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CONCRETE BARRIER MARKERS AND
TEMPORARY RAILING (TYPE K) REFLECTORS
Impactable Type

ARTUK, "FB"

Pexco LLC, Models PCBM-12 and PCBM-T12

Duraflex Corp., "Flexx 2020" and "Electriflexx"

Hi-Way Safety, Inc., Model GMKRM100

Plastic Safety Systems "BAM" Models OM-BARR and OM-BWAR
Three D Traffic Works "Roadguide" Model TD 9300

A

Non-Impactable Type

ARTUK, JD Series

Plastic Safety Systems "BAM" Models OM-BITARW and OM-BITARA
Vega Molded Products, Models GBM and JD

Plastic Vacuum Forming, "Cap-It C400"

el e

METAL BEAM GUARD RAIL POST MARKERS

(For use to the left of traffic)

1. Pexco LLC, "Mini" (3" x 10")

2. Creative Building Products, "Dura-Bull, Model 11201"
3. Duraflex Corp., "Railrider"

4. Plastic Vacuum Forming, "Cap-It C300"

CONCRETE BARRIER DELINEATORS, 16-inch

(For use to the right of traffic)

1. Pexco LLC, Model PCBM T-16

2. Safe-Hit, Model SH216RBM

3. Three D Traffic Works "Roadguide" Model 9400

CONCRETE BARRIER-MOUNTED MINI-DRUM (10" x 14" x 22™)
1. Stinson Equipment Company "SaddleMarker"

GUARD RAILING DELINEATOR

(Place top of reflective element at 48 inches above plane of roadway)
Wood Post Type, 27-inch

Pexco LLC, FG 427 and FG 527

Carsonite, Model 427

FlexStake, Model 102 GR

GreenLine GRD 27

Safe-Hit, Model SH227GRD

Three D Traffic Works "Guardflex" TD9100
New Directions Mfg, NDM27

Shur-Tite Products, Shur-Tite Flat Mount

NN B WD

Steel Post Type
1. Carsonite, Model CFGR-327

RETROREFLECTIVE SHEETING
Channelizers, Barrier Markers, and Delineators

Avery Dennison T-6500 Series (For rigid substrate devices only)
Avery Dennison WR-7100 Series

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II
Reflexite, PC-1000 Metalized Polycarbonate

Reflexite, AC-1000 Acrylic

Reflexite, AP-1000 Metalized Polyester

Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating

NNk WD—
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3M, High Intensity

Traffic Cones, 4-inch and 6-inch Sleeves

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II
Reflexite, Vinyl, "TR" (Semi-transparent) or "Conformalight"
3M Series 3840

Avery Dennison S-9000C

Drums

Avery Dennison WR-6100

Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II

Reflexite, "Conformalight", "Super High Intensity" or "High Impact Drum Sheeting"
3M Series 3810

Barricades: Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Nippon Carbide Industries, CN8117
Avery Dennison, W 1100 series
3M Series CW 44

Barricades: Type 11, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)
Avery Dennison, W-2100 Series

Vertical Clearance Signs: Structure Mounted
3M Model 4061, Diamond Grade DG3, Fluorescent Yellow

Signs: Type 11, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)

Avery Dennison, T-2500 Series
Nippon Carbide Industries, Nikkalite 18000

Signs: Type 111, High-Intensity (Typically Encapsulated Glass-Bead Element)

Avery Dennison, T-5500A and T-6500 Series
Nippon Carbide Industries, Nikkalite Brand Ultralite Grade 11
3M 3870 and 3930 Series

Signs: Type IV, High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-6500 Series

Nippon Carbide Industries, Crystal Grade, 94000 Series

Nippon Carbide Industries, Model No. 94847 Fluorescent Orange
3M Series 3930 and Series 39245

Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive

Avery Dennison, WU-6014
Novabrite LLC, "Econobrite"
Reflexite "Vinyl"

Reflexite "SuperBright"
Reflexite "Marathon"

3M Series RS20

Signs: Type VI, Super-High-Intensity (Typically Unmetallized Microprismatic Element)

3M Series 39248, Fluorescent Orange
3M LDP Series 3970

Signs: Type VIII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)

Avery Dennison, T-7500 Series
Avery Dennison, T-7511 Fluorescent Yellow
Avery Dennison, T-7513 Fluorescent Yellow Green
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4. Avery Dennison, W-7514 Fluorescent Orange
Nippon Carbide Industries, Nikkalite Crystal Grade Series 92800
6. Nippon Carbide Industries, Nikkalite Crystal Grade Model 92847 Fluorescent Orange

w

Signs: Type IX, Very-High-Intensity (Typically Unmetallized Microprismatic Element)

3M VIP Series 3981 Diamond Grade Fluorescent Yellow

3M VIP Series 3983 Diamond Grade Fluorescent Yellow/Green
3M VIP Series 3990 Diamond Grade

Avery Dennison T-9500 Series

Avery Dennison, T9513, Fluorescent Yellow Green

Avery Dennison, W9514, Fluorescent Orange

Avery Dennison, T-9511 Fluorescent Yellow

Nk —

SPECIALTY SIGNS
1. Reflexite "Endurance" Work Zone Sign (with Semi-Rigid Plastic Substrate)

ALTERNATIVE SIGN SUBSTRATES

Fiberglass Reinforced Plastic (FRP) and Expanded Foam PVC

Fiber-Brite (FRP)

. Sequentia, "Polyplate" (FRP)

3. Inteplast Group "InteCel" (0.5 inch for Post-Mounted CZ Signs, 48-inch or less)(PVC)

N —

Aluminum Composite, Temporary Construction Signs and Permanent Signs up to 4 foot, 7 Inches

1. Alcan Composites "Dibond Material, 80 mils"
. Mitsubishi Chemical America, Alpolic 350
3. Bone Safety Signs, Bone Light ACM (temporary construction signs only)

8-1.02 SLAG AGGREGATE
Air-cooled iron blast furnace slag shall not be used to produce aggregate for:

Structure backfill material.

Pervious backfill material.

Permeable material.

Reinforced or prestressed portland cement concrete component or structure.

Nonreinforced portland cement concrete component or structure for which a Class 1 Surface Finish is required by
the provisions in Section 51-1.18B, "Class 1 Surface Finish," of the Standard Specifications.

A e

Aggregate produced from slag resulting from a steel-making process shall not be used for a highway construction project
except for the following items:

1. Imported Borrow.

2. Aggregate Subbase.

3. Class 2 Aggregate Base.
4. Hot Mix Asphalt.

Steel slag to be used to produce aggregate for aggregate subbase and Class 2 aggregate base shall be crushed so that
100 percent of the material will pass a 3/4-inch sieve and then shall be control aged for a period of at least 3 months under
conditions that will maintain all portions of the stockpiled material at a moisture content in excess of 6 percent of the dry
weight of the aggregate.

A supplier of steel slag aggregate shall provide separate stockpiles for controlled aging of the slag. An individual
stockpile shall contain not less than 10,000 tons nor more than 50,000 tons of slag. The material in each individual stockpile
shall be assigned a unique lot number and each stockpile shall be identified with a permanent system of signs. The supplier
shall maintain a permanent record of the dates on which stockpiles are completed and controlled aging begun, of the dates
when controlled aging was completed, and of the dates tests were made and the results of these tests. Moisture tests shall be
made at least once each week. No credit for aging will be given for the time period covered by tests which show a moisture
content of 6 percent or less. The stockpiles and records shall be available to the Engineer during normal working hours for
inspection, check testing and review.
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The supplier shall notify the Transportation Laboratory when each stockpile is completed and controlled aging begun.
No more aggregate shall be added to the stockpile unless a new aging period is initiated. A further notification shall be sent
when controlled aging is completed.

The supplier shall provide a Certificate of Compliance in conformance with the provisions in Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications. Each stockpile or portion of a stockpile that is used in the work
will be considered a lot. The Certificates of Compliance shall state that the steel slag aggregate has been aged in a stockpile
for at least 3 months at a moisture content in excess of 6 percent of the dry weight of the aggregate.

Steel slag used for imported borrow shall be weathered for at least 3 months. Prior to the use of steel slag as imported
borrow, the supplier shall furnish a Certificate of Compliance in conformance with the provisions in Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications. The Certificate of Compliance shall state that the steel slag has
been weathered for at least 3 months.

Each delivery of aggregate containing steel slag for use as aggregate subbase or Class 2 aggregate base shall be
accompanied by a delivery tag for each load which will identify the lot of material by stockpile number, where the slag was
aged, and the date that the stockpile was completed and controlled aging begun.

Air-cooled iron blast furnace slag or natural aggregate may be blended in proper combinations with steel slag aggregate
to produce the specified gradings, for those items for which steel slag aggregate is permitted, unless otherwise provided.

Aggregate containing slag shall meet the applicable quality requirements for the items in which the aggregate is used.

The combined slag aggregate shall conform to the specified grading for the item in which it is used. The grading will be
determined by California Test 202, modified by California Test 105 when there is a difference in specific gravity of 0.2 or
more between the coarse and fine portion of the aggregate or between blends of different aggregates.

No aggregate produced from slag shall be placed within one foot, measured in any direction, of a non-cathodically
protected pipe or structure unless the aggregate is incorporated in portland cement concrete pavement, in hot mix asphalt, or
in treated base.

When slag is used as aggregate in hot mix asphalt, the K¢ factor requirements, as determined by California Test 303, will
not apply.

Slag aggregate used for embankment construction shall not be placed within 18 inches of finished slope lines, measured
normal to the plane of the slope.

If steel slag aggregates are used to make hot mix asphalt, there shall be no other aggregates used in the mixture, except
that up to 50 percent of the material passing the No. 4 sieve may consist of iron blast furnace slag aggregates or natural
aggregates, or a combination thereof. If iron blast furnace aggregates or natural aggregates or a combination thereof are used
in the mix, each type of aggregate shall be fed to the drier at a uniform rate. The rate of feed of each type of aggregate shall
be maintained within 10 percent of the amount set. Adequate means shall be provided for controlling and checking the
accuracy of the feeder.

Steel slag aggregate shall be stored separately from iron blast furnace slag aggregate and each type of slag aggregate
shall also be stored separately from natural aggregate.

Hot mix asphalt produced from more than one of the following shall not be placed in the same layer: steel slag
aggregates, iron blast furnace slag aggregates, natural aggregates or any combination thereof. Once a type of aggregate or
aggregates is selected, it shall not be changed without prior approval by the Engineer.

If steel slag aggregates are used to produce hot mix asphalt, and if the specific gravity of a compacted stabilometer test
specimen is in excess of 2.40, the quantity of hot mix asphalt to be paid for will be reduced. The stabilometer test specimen
will be fabricated in conformance with the procedures in California Test 304 and the specific gravity of the specimen will be
determined in conformance with Method C of California Test 308. The pay quantity of hot mix asphalt will be determined
by multiplying the quantity of hot mix asphalt placed in the work by 2.40 and dividing the result by the specific gravity of the
compacted stabilometer test specimen. Such reduction in quantity will be determined and applied as often as is necessary to
ensure accurate results as determined by the Engineer.

SECTION 8-2. CONCRETE

8-2.01 PORTLAND CEMENT CONCRETE

Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard
Specifications and these special provisions.
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STRENGTH DEVELOPMENT TIME

The time allowed to obtain the minimum required compressive strength as specified in Section 90-1.01, "Description," of
the Standard Specifications will be 56 days when the Contractor chooses cementitious material that satisfies the following
equation:

(41 x UF)+ (19x F)+ (11 x SL) >7.0
TC
Where:

F = Fly ash or natural pozzolan conforming to the requirements in AASHTO Designation: M 295, Class F or
N, including the amount in blended cement, pounds per cubic yard. F is equivalent to either FA or FB as
defined in Section 90-2.01C, "Required Use of Supplementary Cementitious Materials," of the Standard
Specifications

SL = GGBFS, including the amount in blended cement, pounds per cubic yard

UF = Silica fume, metakaolin, or UFFA, including the amount in blended cement, pounds per cubic yard

TC = Total amount of cementitious material used, pounds per cubic yard

For concrete satisfying the equation above, the Contractor shall test for the modulus of rupture or compressive strength
specified for the concrete involved, at least once every 500 cubic yards, at 28, 42, and 56 days. The Contractor shall submit
test results to the Engineer and the Transportation Laboratory, Attention: Office of Concrete Materials.

8-2.02 RAPID STRENGTH CONCRETE FOR STRUCTURES
GENERAL
Summary

This section includes specifications for rapid strength concrete (RSC) for structures. You may only use RSC when
specified elsewhere in these special provisions.

Definitions

Opening age: The age at which the concrete will achieve the specified strength for opening to public or construction
traffic.

Submittals
Mix Design

Submit the RSC mix design at least 10 days before use. If a trial slab is required, submit the RSC mix design at least 10
days before constructing the trial slab. Include the following in the submittal:

Compressive strength test results for prequalification of RSC at age of break, at 3 days, and at 28 days

Opening age

Proposed aggregate grading

Mix proportions of cementitious material, aggregate, and water

Types and amounts of chemical admixtures, if used

Range of ambient temperatures over which the mix design will achieve the required minimum compressive strength
Source of materials

NNk WD —

Volumetric Proportioning
When using volumetric proportioning, submit the following:

1. Aggregate moisture test results
2. Log of production data

Certificate of Compliance

Submit a Certificate of Compliance under Section 6-1.07, "Certificates of Compliance," of the Standard Specifications
with each delivery of aggregate, cementitious material, and admixtures used for calibration tests. Include certified copies of
the weight of each delivery.
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The Certificate of Compliance must state that the source of materials used for the calibration tests is from the same
source as to be used for the planned work. The Certificate of Compliance must be signed by an authorized representative.

Quality Control and Assurance
Prequalification of RSC

Prequalification of a RSC mix design includes determining the opening age and achieving the minimum specified 28-day
compressive strength.

Prequalify RSC under the specifications for prequalification of concrete specified by compressive strength in Section 90-
9.01, "General," of the Standard Specifications. Determine the opening age as follows:

1. Fabricate at least 5 test cylinders to be used to determine the age of break.
Immediately after fabrication of the 5 test cylinders, store the cylinders in a temperature medium of 70 + 3 °F until
the cylinders are tested.

3. Determine the age of break to achieve an average strength of the 5 test cylinders of not less than 4000 psi. Not more
than 2 test cylinders shall have a strength of less than 3950 psi.

4. The opening age is the age of break plus | hour.

Weighmaster Certifications

Weighmaster certificates for RSC, regardless of the proportioning method used, must include all information necessary
to trace the manufacturer and manufacturer's lot number for the cement being used. When proportioned into fabric
containers, the weighmaster certificates for the cement must contain the date of proportioning, location of proportioning, and
actual net draft weight of the cement. When proportioned at the job site from a storage silo, the weighmaster certificates
must contain the date of proportioning, location of proportioning, and the net draft weight of the cement used in the load.

MATERIALS
General
RSC must comply with one of the following:

1. Concrete made with portland cement concrete and a nonchloride Type C chemical admixture. The concrete must
comply with Section 90, "Portland Cement Concrete," of the Standard Specifications, except that Type III cement
may be used.

2. Concrete made with a proprietary cementitious material. The concrete must comply with Section 90, "Portland
Cement Concrete," of the Standard Specifications, except that:

2.1.  Cementitious material shall meet the definition of hydraulic cement in ASTM C 219, and the following:

Proprietary Cementitious Material

Test Description Test Method Requirement
Contraction in Air California Test 527, w/c ratio = 0.39+0.010 0.053%, max.
Mortar Expansion in Water ASTM C 1038 0.04%, max.
Soluble Chloride* California Test 422 0.05%, max.
Soluble Sulfate* California Test 417 0.30%, max.
Thermal Stability California Test 553 90%, min.
Compressive Strength @ 3 days ASTM C 109 2500 psi

*Test is to be done on a cube specimen fabricated in conformance with the requirements in ASTM C
109, cured at least 14 days, and then pulverized so that 100% passes the No. 50 sieve.

2.2. Citric acid or borax may be used if requested in writing by the cement manufacturer and a sample is
submitted to the Engineer. Chemical admixtures, if used, shall be included when testing for requirements
listed in the table above.

RSC must have a minimum 28-day compressive strength of 3600 psi, except that RSC placed in bridge decks must have
a minimum 28-day compressive strength of 4500 psi and must comply with the shrinkage limitations as specified for bridge
deck concrete in Section 90-1.01, "Description," of the Standard Specifications.

Supplementary cementitious material is not required.

Penetration requirements of Section 90-6.06, "Amount of Water and Penetration," of the Standard Specifications do not

apply.
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CONSTRUCTION
General
RSC may be proportioned and placed by a volumetric mixer.

Volumetric Proportioning

RSC proportioned by a volumetric mixer must comply with the requirements specified herein.

Proportion liquid admixtures under Section 90-4.10, "Proportioning and Dispensing Liquid Admixtures," of the Standard
Specifications, except proportion liquid admixtures with a meter.

Batch-mixer trucks must proportion cement, water, aggregate, and additives by volume. Aggregate feeders must be
connected directly to the drive on the cement vane feeder. The cement feed rate must be tied directly to the feed rate for the
aggregate and other ingredients. Only change the ratio of cement to aggregate by changing the gate opening for the aggregate
feed. The drive shaft of the aggregate feeder must have a revolution counter reading to the nearest full or partial revolution of
the aggregate delivery belt.

Proportion aggregate with a belt feeder operated with an adjustable cutoff gate delineated to the nearest quarter
increment. The gate opening height must be readily determinable. Proportion cement by any method that complies with the
accuracy tolerance specifications. Proportion water with a meter under Section 9-1.01, "Measurement of Quantities," of the
Standard Specifications.

Calibrate the cutoff gate for each batch-mixer truck used and for each aggregate source. Calibrate batch-mixer trucks at
3 different aggregate gate settings that are commensurate with production needs. Perform at least 2 calibration runs for each
aggregate gate.

Individual aggregate delivery rate check-runs must not deviate more than 1.0 percent from the mathematical average of
all runs for the same gate and aggregate type. Each test run must be at least 1,000 pounds.

At the time of batching, dry and drain aggregates to a stable moisture content. Do not proportion aggregates with visible
separation of water from the aggregate during proportioning. At the time of batching, the free moisture content of fine
aggregate must not exceed 8 percent of its saturated, surface-dry weight.

If the proportioning plant has separate supplies of the same size group of aggregate with different moisture content,
specific gravity, or surface characteristics affecting workability, exhaust 1 supply before using another supply.

Cover rotating and reciprocating equipment on batch-mixer trucks with metal guards.

Individual cement delivery rate check-runs must not deviate more than 1.0 percent of the mathematical average of 3 runs
of at least 1,000 pounds each.

When the water meter operates between 50 percent and 100 percent of production capacity, the indicated weight of water
delivered must not differ from the actual weight delivered by more than 1.5 percent for each of 2 runs of 300 gallons.
Calibrate the water meter under California Test 109. The water meter must be equipped with a resettable totalizer and
display the operating rate.

Conduct calibration tests for aggregate, cement, and water proportioning devices with a platform scale located at the
calibration site. Platform scales for weighing test-run calibration material must have a maximum capacity of 2.75 tons with
maximum graduations of 1 pound. Error test the platform scale within 8 hours of calibrating the batch-mixer truck
proportioning devices. Perform error-testing with test weights under California Test 109. Furnish a witness scale that is
within 2 graduations of the test weight load. The witness scale must be available for use at the production site throughout the
production period. Equipment needed for the calibration of proportioning systems must remain available at the production
site throughout the production period.

The batch-mixer truck must be equipped so that accuracy checks can be made. Recalibrate proportioning devices every
30 days after production begins or when you change the source or type of any ingredient.

A spot calibration is calibration of the cement proportioning system only. Perform a 2-run spot calibration each time 55
tons of cement passes through the batch-mixer truck. If the spot calibration shows the cement proportioning system does not
comply with the specifications, complete a full calibration of the cement proportioning system before you resume production.

Locate cement storage immediately before the cement feeder. Equip the system with a device that automatically shuts
down power to the cement feeder and aggregate belt feeder when the cement storage level is less than 20 percent of the total
volume.

Determine aggregate moisture under California Test 223 at least every 2 hours during proportioning and mixing
operations. Record aggregate moisture determinations and submit them at the end of each production shift.

Equip each aggregate bin with a device that automatically shuts down the power to the cement feeder and the aggregate
belt feeder when the aggregate discharge rate is less than 95 percent of the scheduled discharge rate.

Proportioning device indicators must be in working order before beginning proportioning and mixing operations and
must be visible when standing near the batch-mixer truck.

Identifying numbers of batch-mixer trucks must be at least 3 inches in height, and be located on the front and rear of the
vehicle.
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Mix volumetric proportioned RSC in a mechanically operated mixer. You may use auger-type mixers. Operate mixers
uniformly at the mixing speed recommended by the manufacturer. Do not use mixers that have an accumulation of hard
concrete or mortar.

Do not mix more material than will permit complete mixing. Reduce the volume of material in the mixer if complete
mixing is not achieved. Continue mixing until a homogeneous mixture is produced at discharge. Do not add water to the
RSC after discharge.

Do not use equipment with components made of aluminum or magnesium alloys that may have contact with plastic
concrete during mixing or transporting of RSC.

The Engineer determines uniformity of concrete mixtures by differences in penetration measurements made under
California Test 533. Differences in penetration are determined by comparing penetration tests on 2 samples of mixed
concrete from the same batch or truck mixer load. The differences must not exceed 5/8 inch. Submit samples of freshly
mixed concrete. Sampling facilities must be safe, accessible, clean, and produce a sample that is representative of
production. Sampling devices and sampling methods must comply with California Test 125.

Do not use ice to cool RSC directly. If ice is used to cool water used in the mix, it must be melted before entering the
mixer.

Proportion and charge cement into a mixer so that there are no losses of cement due to wind or accumulation on
equipment, or other conditions that may vary the required quantity of cement.

Each mixer must have metal plates that provide the following information:

1. Designed usage
2. Manufacturer's guaranteed mixed concrete volumetric capacity
3. Rotation speed

The device controlling the proportioning of cement, aggregate, and water must produce production data. The production
data must be captured at 15-minute intervals throughout daily production. Each capture of production data represents
production activity at that time and is not a summation of data. The amount of material represented by each production
capture is the amount produced in the period from 7.5 minutes before to 7.5 minutes after the capture time. Submit the daily
production data in electronic or printed media at the end of each production shift. Report the data including data titles in the
following order:

Weight of cement per revolution count

Weight of each aggregate size per revolution count

Gate openings for each used aggregate size

Weight of water added to the concrete per revolution count
Moisture content of each used aggregate size

Individual volume of other admixtures per revolution count
Time of day

Day of week

9. Production start and stop times

10. Batch-mixer truck identification

11. Name of supplier

12. Specific type of concrete being produced

13. Source of the individual aggregate sizes

14. Source, brand, and type of cement

15. Source, brand and type of individual admixtures

16. Name and signature of operator

PN BB

You may input production data by hand into a pre-printed form or it may be captured and printed by the proportioning
device. Present electronic media containing recorded production data in a tab delimited format on a CD or DVD. Each
capture of production data must be followed by a line-feed carriage-return with sufficient fields for the specified data.

Curing Concrete

For RSC made with a proprietary cement, the curing method must be as recommended by the manufacturer of the
cement and as approved by the Engineer.
For RSC made using portland cement concrete, you must:

1. Cure the concrete using the curing compound method under Section 90-7.03, "Curing Structures," of the Standard
Specifications. Fogging of the surface with water after the curing compound has been applied will not be required.
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2. Repair immediately any damage to the film of the curing compound with additional compound. Do not repair
damage to the curing compound after the concrete is opened to public traffic.

3. Cover the surface with an insulating layer or blanket when the ambient temperature is below 65 °F during the curing
period. The insulation layer or blanket shall have an R-value rating given in the table below. A heating tent may be
used in lieu of or in combination with the insulating layer or blanket:

R-Value Ratings

Temperature Range During Curing R-value, minimum
Period
55 °F to 65 °F 1
45 °F to 55 °F 2
39 °F to 45 °F 3

If compressive strength tests are performed in the field showing that the concrete has achieved 4000 psi, you may open
the lane to traffic at the age of break. Perform the compressive strength tests under the provisions for sampling and testing
cylinders in Section 90-9.01, "General," of the Standard Specifications. The decision to use this option must be made in
writing to the Engineer before beginning construction.

SECTION 8-3. WELDING

8-3.01 WELDING
GENERAL

Unless otherwise specified, Section 8-3, "Welding," shall apply to any welding that is specified to conform to an AWS
welding code.

Requirements of the AWS welding codes shall apply unless otherwise specified in the Standard Specifications, on the
plans, or in these special provisions. Wherever the abbreviation AWS is used, it shall be equivalent to the abbreviations
ANSI/AWS or AASHTO/AWS.

Wherever reference is made to the following AWS welding codes in the Standard Specifications, on the plans, or in these
special provisions, the year of adoption for these codes shall be as listed:

AWS Code Year of Adoption
DI1.1 2008
D1.3 2008
D1.4 2005
D1.5 2008
D1.6 2007
D1.8 2009

Flux cored welding electrodes conforming to the requirements of AWS A5.20 E6XT-4 or E7XT-4 shall not be used to
perform welding for this project.

Unless otherwise specified, Clause 6.1.3 of AWS DI1.1, paragraph 1 of Section 7.1.2 of AWS D1.4, and Clause 6.1.1.2 of
AWS DL1.5, are replaced with the following:

The QC Inspector shall be the duly designated person who acts for and on behalf of the Contractor for inspection,
testing, and quality related matters for all welding.

Quality Assurance (QA) is the prerogative of the Engineer. The QA Inspector is the duly designated person who
acts for and on behalf of the Engineer.

The QC Inspector shall be responsible for quality control acceptance or rejection of materials and workmanship.

When the term "Inspector” is used without further qualification, it shall refer to the QC Inspector.

Inspection and approval of all joint preparations, assembly practices, joint fit-ups, welding techniques, and the
performance of each welder, welding operator, and tack welder shall be documented by the QC Inspector on a daily basis for
each day welding is performed. For each inspection, including fit-up, Welding Procedure Specification (WPS) verification,
and final weld inspection, the QC Inspector shall confirm and document compliance with the requirements of the AWS or
other specified code criteria and the requirements of these special provisions on all welded joints before welding, during
welding, and after the completion of each weld.
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The Engineer shall have the authority to verify the qualifications or certifications of any welder, QC Inspector, or NDT
personnel to specified levels by retests or other means approved by the Engineer.

When joint weld details that are not prequalified to the details of Clause 3 of AWS D1.1 or to the details of Figure 2.4 or
2.5 of AWS DL.5 are proposed for use in the work, the joint details, their intended locations, and the proposed welding
parameters and essential variables, shall be approved by the Engineer. The Contractor shall allow the Engineer 15 days to
complete the review of the proposed joint detail locations.

In addition to the requirements of AWS D1.1, welding procedure qualifications for work welded in conformance with
this code shall conform to the following:

When a nonstandard weld joint is to be made using a combination of WPSs, a single test may be conducted
combining the WPSs to be used in production, provided the essential variables, including weld bead placement, of each
process are limited to those established in Table 4.5.

Upon approval of the proposed joint detail locations and qualification of the proposed joint details, welders and welding
operators using these details shall perform a qualification test plate using the WPS variables and the joint detail to be used in
production. The test plate shall have the maximum thickness to be used in production and a minimum length of 18 inches.
The test plate shall be mechanically and radiographically tested. Mechanical and radiographic testing and acceptance criteria
shall be as specified in the applicable AWS codes.

The Engineer will witness all qualification tests for WPSs that were not previously approved by the Department.

In addition to the requirements specified in the applicable code, the period of effectiveness for a welder's or welding
operator's qualification shall be a maximum of 3 years for the same weld process, welding position, and weld type. If
welding will be performed without gas shielding, then qualification shall also be without gas shielding. Excluding welding of
fracture critical members, a valid qualification at the beginning of work on a contract will be acceptable for the entire period
of the contract, as long as the welder's or welding operator's work remains satisfactory.

The Contractor shall notify the Engineer 7 days prior to performing any procedure qualification tests. Witnessing of
qualification tests by the Engineer shall not constitute approval of the intended joint locations, welding parameters, or
essential variables. The Contractor shall notify the Engineer using the "Standard TL-38 Inspection Form" located at:

http://www.dot.ca.gov/hg/esc/Translab/OSM/smbforms.htm

Clause 6.14.6, "Personnel Qualification," of AWS DI1.1, Section 7.8, "Personnel Qualification," of AWS D1.4, and
Clause 6.1.3.4, "Personnel Qualification," of AWS D1.5 are replaced with the following:

Personnel performing nondestructive testing (NDT) shall be qualified and certified in conformance with the
requirements of the American Society for Nondestructive Testing (ASNT) Recommended Practice No. SNT-TC-1A and
the Written Practice of the NDT firm. The Written Practice of the NDT firm shall meet or exceed the guidelines of the
ASNT Recommended Practice No. SNT-TC-1A. Individuals who perform NDT, review the results, and prepare the
written reports shall be either:

A. Certified NDT Level II technicians, or;
B. Level III technicians who hold a current ASNT Level III certificate in that discipline and are authorized and
certified to perform the work of Level II technicians.

Clause 6.6.5, "Nonspecified NDT Other than Visual," of AWS DI.1, Section 7.6.5 of AWS D1.4 and Clause 6.6.5 of
AWS DL1.5 shall not apply.

For any welding, the Engineer may direct the Contractor to perform NDT that is in addition to the visual inspection or
NDT specified in the AWS or other specified welding codes, in the Standard Specifications, or in these special provisions.
Except as provided for in these special provisions, additional NDT required by the Engineer, and associated repair work, will
be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the Standard Specifications. Prior to release of
welded material by the Engineer, if testing by NDT methods other than those originally specified discloses an attempt to
defraud or reveals a gross nonconformance, all costs associated with the repair of the deficient area, including NDT of the
weld and of the repair, and any delays caused by the repair, shall be at the Contractor’s expense. A gross nonconformance is
defined as the sum of planar type rejectable indications in more than 20 percent of the tested length.

When less than 100 percent of NDT is specified for any weld, it is expected that the entire length of weld meet the
specified acceptance-rejection criteria. Should any welding deficiencies be discovered by additional NDT directed or
performed by the Engineer that utilizes the same NDT method as that originally specified, all costs associated with the repair
of the deficient area, including NDT of the weld and of the weld repair, and any delays caused by the repair, shall be at the
Contractor's expense.
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Repair work to correct welding deficiencies discovered by visual inspection directed or performed by the Engineer, and
any associated delays or expenses caused to the Contractor by performing these repairs, shall be at the Contractor's expense.

WELDING QUALITY CONTROL

Welding quality control shall conform to the requirements in the AWS or other specified welding codes, the Standard
Specifications, and these special provisions.

Unless otherwise specified, welding quality control shall apply to work welded in conformance with the provisions in the
following:

A. Section 49, "Piling," Section 52, "Reinforcement," Section 55, "Steel Structures," and Section 75-1.035, "Bridge
Joint Restrainer Units," of the Standard Specifications
B. "Structural Steel for Building Work" of these special provisions

Unless otherwise specified, Clauses 6.1.4.1 and 6.1.4.3 of AWS D1.1, paragragh 2 of Section 7.1.2 of AWS D1.4, and
Clauses 6.1.3.2 through 6.1.3.3 of AWS D1.5 are replaced with the following:

The QC Inspector shall be currently certified as an AWS Certified Welding Inspector (CWI) in conformance with
the requirements in AWS QC1, "Standard for AWS Certification of Welding Inspectors."

The QC Inspector may be assisted by an Assistant QC Inspector provided that this individual is currently certified as
an AWS Certified Associate Welding Inspector (CAWI) in conformance with the requirements in AWS QCI, "Standard
for AWS Certification of Welding Inspectors." The Assistant QC Inspector may perform inspection under the direct
supervision of the QC Inspector provided the assistant is always within visible and audible range of the QC Inspector.
The QC Inspector shall be responsible for signing all reports and for determining if welded materials conform to
workmanship and acceptance criteria. The ratio of QC Assistants to QC Inspectors shall not exceed 5 to 1.

The Contractor shall designate in writing a welding Quality Control Manager (QCM). The QCM shall be responsible
directly to the Contractor for the quality of welding, including materials and workmanship, performed by the Contractor and
subcontractors.

The QCM shall be the sole individual responsible to the Contractor for submitting, receiving, reviewing, and approving
all correspondence, required submittals, and reports to and from the Engineer. The QCM shall be a registered professional
engineer or shall be currently certified as a CWI.

Unless the QCM is hired by a subcontractor providing only QC services, the QCM shall not be employed or
compensated by any subcontractor, or by other persons or entities hired by subcontractors, who will provide other services or
materials for the project. The QCM may be an employee of the Contractor.

The QCM shall sign and furnish to the Engineer, a Certificate of Compliance in conformance with the provisions in
Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for each item of work for which welding was
performed. The certificate shall state that all of the materials and workmanship incorporated in the work, and all required
tests and inspections of this work, have been performed in conformance with the details shown on the plans, the Standard
Specifications, and these special provisions.

Welding inspection personnel or NDT firms to be used in the work shall not be employed or compensated by any
subcontractor, or by other persons or entities hired by subcontractors, who will provide other services or materials for the
project, except for the following conditions:

A. The work is welded in conformance with AWS D1.5 and is performed at a permanent fabrication or manufacturing
facility that is certified under the AISC Quality Certification Program, Category CBR, Major Steel Bridges and
Fracture Critical endorsement F, when applicable.

B. Structural steel for building work is welded in conformance with AWS DI1.1 and is performed at a permanent
fabrication or manufacturing facility that is certified under the AISC Quality Certification Program, Category STD,
Standard for Steel Building Structures.

For welding performed at such facilities, the inspection personnel or NDT firms may be employed or compensated by
the facility performing the welding provided the facility maintains a QC program that is independent from production.

Unless otherwise specified, an approved independent third party will witness the qualification tests for welders or
welding operators. The independent third party shall be a current CWI and shall not be an employee of the contractor
performing the welding. The Contractor shall allow the Engineer 15 days to review the qualifications and copy of the current
certification of the independent third party.

Prior to submitting the Welding Quality Control Plan (WQCP) required herein, a prewelding meeting between the
Engineer, the Contractor's QCM, and a representative from each entity performing welding or inspection for this project,
shall be held to discuss the requirements for the WQCP.
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Information regarding the contents, format, and organization of a WQCP, is available at the Transportation Laboratory
and at:

http://www.dot.ca.gov/hq/esc/Translab/OSM/smbresources.htm

The Contractor shall submit to the Engineer, in conformance with the provisions in Section 5-1.02, "Plans and Working
Drawings," of the Standard Specifications, 2 copies of a separate WQCP for each subcontractor or supplier for each item of
work for which welding is to be performed.

The Contractor shall allow the Engineer 15 days to review the WQCP submittal after a complete plan has been received.
No welding shall be performed until the WQCP is approved in writing by the Engineer.

An amended WQCP or any addendum to the approved WQCP shall be submitted to, and approved in writing by the
Engineer, for proposed revisions to the approved WQCP. An amended WQCP or addendum will be required for revisions to
the WQCP, including but not limited to a revised WPS; additional welders; changes in NDT firms, QC, or NDT personnel or
procedures; or updated systems for tracking and identifying welds. The Engineer shall have 7 days to complete the review of
the amended WQCP or addendum. Work affected by the proposed revisions shall not be performed until the amended
WQCP or addendum has been approved.

After final approval of the WQCP, amended WQCP, or addendum, the Contractor shall submit 7 copies to the Engineer
of the approved documents. A copy of the Engineer approved document shall be available at each location where welding is
to be performed.

All welding will require inspection by the Engineer. The Contractor shall request inspection at least 3 business days
prior to the beginning of welding for locations within California and 5 business days for locations outside of California. The
Contractor shall request inspection at:

http://www.dot.ca.gov/hg/esc/Translab/OSM/smbforms.htm

Continuous inspection shall be provided when any welding is being performed. Continuous inspection, as a minimum,
shall include having a QC Inspector within such close proximity of all welders or welding operators so that inspections by the
QC Inspector of each welding operation at each welding location does not lapse for a period exceeding 30 minutes.

A daily production log for welding shall be kept for each day that welding is performed. The log shall clearly indicate
the locations of all welding. The log shall include the welders' names, amount of welding performed, any problems or
deficiencies discovered, and any testing or repair work performed, at each location. The daily report from each QC Inspector
shall also be included in the log.

The following items shall be included in a Welding Report that is to be submitted to the Engineer within 15 days
following the performance of any welding:

A daily production log.

Reports of all visual weld inspections and NDT.

Radiographs and radiographic reports, and other required NDT reports.

A summary of welding and NDT activities that occurred during the reporting period.

Reports of each application of heat straightening.

A summarized log listing the rejected lengths of weld by welder, position, process, joint configuration, and piece
number.

Documentation that the Contractor has evaluated all radiographs and other nondestructive tests and corrected all
rejectable deficiencies, and that all repaired welds have been reexamined using the required NDT and found
acceptable.

mEmoOw>

a

The following information shall be clearly written on the outside of radiographic envelopes: name of the QCM, name of
the nondestructive testing firm, name of the radiographer, date, contract number, complete part description, and all included
weld numbers, report numbers, and station markers or views, as detailed in the WQCP. In addition, all interleaves shall have
clearly written on them the part description and all included weld numbers and station markers or views, as detailed in the
WQCP. A maximum of 2 pieces of film shall be used for each interleave.

Reports of all visual inspections and NDT shall be signed by the inspector or technician and submitted daily to the QCM
for review and signature prior to submittal to the Engineer. Corresponding names shall be clearly printed or typewritten next
to all signatures. Reports of all NDT, whether specified, additional, or informational, performed by the Contractor shall be
submitted to the Engineer.

Contract No. 07-260504
29



The Engineer will review the Welding Report to determine if the Contractor is in conformance with the WQCP. Except
for field welded steel pipe piling, the Engineer shall be allowed 15 days to review the report and respond in writing after the
complete Welding Report has been received. Prior to receiving notification from the Engineer of the Contractor's
conformance with the WQCP, the Contractor may encase in concrete or cover welds for which the Welding Report has been
submitted. However, should the Contractor elect to encase or cover those welds prior to receiving notification from the
Engineer, it is expressly understood that the Contractor shall not be relieved of the responsibility for incorporating material in
the work that conforms to the requirements of the plans and specifications. Material not conforming to these requirements
will be subject to rejection.

For field welded steel pipe piling, including bar reinforcement in the piling, the Contractor shall allow the Engineer 2
business days to review the Welding Report and respond in writing after the required items have been received. No field
welded steel pipe piling shall be installed, and no reinforcement in the piling shall be encased in concrete until the Engineer
has approved the above requirements in writing.

In addition to the requirements in AWS D1.1 and AWS D1.5, third-time excavations of welds or base metal to repair
unacceptable discontinuities, regardless of NDT method, and all repairs of cracks require prior approval of the Engineer.

The Engineer shall be notified immediately in writing when welding problems, deficiencies, base metal repairs, or any
other type of repairs not submitted in the WQCP are discovered, and also of the proposed repair procedures to correct them.
For requests to perform third-time excavations or repairs of cracks, the Contractor shall include an engineering evaluation of
the proposed repair. The engineering evaluation, at a minimum, shall address the following:

A. What is causing each defect?
B. Why the repair will not degrade the material properties?
C. What steps are being taken to prevent similar defects from happening again?

The Contractor shall allow the Engineer 7 days to review these procedures. No remedial work shall begin until the repair
procedures are approved in writing by the Engineer.
Clause 6.5.4 of AWS D1.5 is replaced with the following:

The QC Inspector shall inspect and approve each joint preparation, assembly practice, welding technique, joint
fit-up, and the performance of each welder, welding operator, and tack welder to make certain that the applicable
requirements of this code and the approved Welding Procedure Specification (WPS) are met. The QC Inspector shall
examine the work to make certain that it meets the requirements of Clauses 3 and 6.26. The size and contour of all welds
shall be measured using suitable gages. Visual inspection for cracks in welds and base metal, and for other
discontinuities shall be aided by strong light, magnifiers, or such other devices as may be helpful. Acceptance criteria
different from those specified in this code may be used when approved by the Engineer.

In addition to the requirements of AWS D1.5, Clause 5.12 or 5.13, welding procedures qualification for work welded in
conformance with that code shall conform to the following requirements:

A. Unless considered prequalified, fillet welds shall be qualified in each position. The fillet weld soundness test shall
be conducted using the essential variables of the WPS as established by the Procedure Qualification Record (PQR).

B. For qualification of joints that do not conform to Figures 2.4 and 2.5 of AWS DI1.5, a minimum of 2 WPS
qualification tests are required. The tests shall be conducted using both Figure 5.1 and Figure 5.3. The test
conforming to Figure 5.1 shall be conducted in conformance with AWS D1.5, Clause 5.12 or 5.13. The test
conforming to Figure 5.3 shall be conducted using the welding electrical parameters that were established for the
test conducted conforming to Figure 5.1. The ranges of welding electrical parameters established during welding
per Figure 5.1 in conformance with AWS D1.5, Clause 5.12, shall be further restricted according to the limits in
Table 5.3 during welding per Figure 5.3.

C. Multiple zones within a weld joint may be qualified. The travel speed, amperage, and voltage values that are used
for tests conducted per AWS D1.5 Clause 5.13 shall be consistent for each pass in a weld joint, and shall in no case
vary by more than £10 percent for travel speed, +10 percent for amperage, and +7 percent for voltage as measured
from a predetermined target value or average within each weld pass or zone. The travel speed shall in no case vary
by more than +15 percent when using submerged arc welding.

D. For a WPS qualified in conformance with AWS D1.5 Clause 5.13, the values to be used for calculating ranges for
current and voltage shall be based on the average of all weld passes made in the test. Heat input shall be calculated
using the average of current and voltage of all weld passes made in the test for a WPS qualified in conformance with
Clause 5.12 or 5.13.

E. Macroetch tests are required for WPS qualification tests, and acceptance shall be per AWS D1.5 Clause 5.19.3.
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F. When a nonstandard weld joint is to be made using a combination of WPSs, a test conforming to Figure 5.3 may be
conducted combining the WPSs to be used in production, provided the essential variables, including weld bead
placement, of each process are limited to those established in Table 5.3.

G. Prior to preparing mechanical test specimens, the PQR welds shall be inspected by visual and radiographic tests.
Backing bar shall be 3 inches in width and shall remain in place during NDT testing. Results of the visual and
radiographic tests shall comply with AWS D1.5 Clause 6.26.2, excluding Clause 6.26.2.2. Test plates that do not
comply with both tests shall not be used.

PAYMENT

Full compensation for conforming to the requirements of "Welding" shall be considered as included in the contract
prices paid for the various items of work involved and no additional compensation will be allowed therefor.

SECTION 9. DESCRIPTION OF BRIDGE WORK

The bridge work at the following structure consists, in general, of removing contrast treatment, removing portland
cement concrete deck surface, removing unsound concrete from bridge deck and patching voids with rapid setting concrete,
preparing bridge deck for overlay, cleaning expansion joints, installing joint seals, and overlaying bridge deck with polyester
concrete.

LOS ANGELES RIVER BRIDGE
(Bridge Number 53-2142)

The bridge work at the following structure consists, in general, of removing unsound concrete from bridge deck and
patching voids with rapid setting concrete, preparing bridge deck for overlay, cleaning expansion joints, installing joint seals,
and overlaying bridge deck with polyester concrete.

LOS ANGELES RIVER BRIDGE (ROUTE 91 ON-RAMP)
(Bridge Number 53-2144K)

The bridge work at the following structure consists, in general, of removing exsiting joint seal assemblies and adjacent
concrete, removing portion of portland cement concrete deck surface, installing new joint seal assemblies, preparing portion
of bridge deck for overlay, and overlaying portion of bridge deck with polyester concrete.

W91-S110 CONNECTOR OVERCROSSING
(Bridge Number 53-2549H)

SECTION 10. CONSTRUCTION DETAILS
SECTION 10-1. GENERAL

10-1.01 ORDER OF WORK

Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and
these special provisions.

At locations where concrete bridge deck surface is being removed before placing polyester concrete overlay, the
Contractor shall only remove as much concrete bridge deck surface as can be completely covered with polyester concrete
overlay by the end of a work shift.

Attention is directed to "Maintaining Traffic" of these special provisions.

Pavement delineation removal shall be coordinated with new delineation so that lane lines are provided at all times on
traveled ways open to public traffic.

Before obliterating any pavement delineation (traffic stripes, pavement markings, and pavement markers) that is to be
replaced on the same alignment and location, as determined by the Engineer, the pavement delineation shall be referenced by
the Contractor, with a sufficient number of control points to reestablish the alignment and location of the new pavement
delineation. The references shall include the limits or changes in striping pattern, including one- and 2-way barrier lines,
limit lines, crosswalks and other pavement markings. Full compensation for referencing existing pavement delineation shall
be considered as included in the contract prices paid for new pavement delineation and no additional compensation will be
allowed therefor.
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10-1.02 BIOLOGICAL MONITORING AREA (BMA)
GENERAL
Summary
This work identifies specific areas that must be protected or monitored by the Contractor.

Biological monitoring areas within the project limits are:

Biological Monitoring Areas

Identification Location

BMA 1 Entire Project Limits

10-1.03 WATER POLLUTION CONTROL
GENERAL
Summary

Work activities must not disturb 1 or more acres of soil. Manage work activities to reduce the discharge of pollutants to
surface waters, groundwater, or municipal separate storm sewer systems including the work item shown in the verified Bid
Item List for Prepare Water Pollution Control Program. WPCP preparation includes obtaining WPCP approval, amending
the WPCP, and monitoring and inspecting WPC practices at the job site.

Do not start work until:

1. WPCP is approved
WPCP review requirements have been fulfilled. If the RWQCB requires time for WPCP review, allow 30 days for
the RWQCB to review the WPCP as specified under "Submittals" of these special provisions.

Definitions and Abbreviations

active and inactive areas: (1) Active areas have soil disturbing work activities occurring at least once within 14 days,
and (2) Inactive areas are areas that have not been disturbed for at least 15 days.

BMPs: Best Management Practices are water pollution control practices.

construction phase: Construction phases are (1) Highway Construction including work activities for building roads and
structures, (2) Plant Establishment including maintenance on vegetation installed for final stabilization, and (3)
Suspension where work activities are suspended and areas are inactive.

Preparation Manual: The Department's "Storm Water Pollution Prevention Plan and Water Pollution Control Program
Preparation Manual."

NPDES: National Pollutant Discharge Elimination System.

NOI: Notice of Intent.

QSD: Qualified SWPPP Developer.

QSP: Qualified SWPPP Practitioner.

RWQCB: Regional Water Quality Control Board.

SWPPP: Storm Water Pollution Prevention Plan.

SWRCB: State Water Resources Control Board.

WPC: Water Pollution Control.

WPC Manager: Water Pollution Control Manager. The WPC Manager implements water pollution control work
described in the WPCP and oversees revisions and amendments to the WPCP.

WPCP: Water Pollution Control Program.

Submittals
Within 7 days after contract approval, start the following process for WPCP approval:

1. Submit 2 copies of the WPCP and allow 15 days for the Engineer's review. If revisions are required, the Engineer
provides comments and specifies the date that the review stopped.

2. Change and resubmit the WPCP within 7 days of receipt of the Engineer's comments. The Engineer's review
resumes when the complete WPCP is resubmitted.

3. When the Engineer approves the WPCP, submit an electronic and 3 printed copies of the approved WPCP.
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4. If the RWQCB reviews the approved WPCP, the Engineer submits one copy of the approved WPCP to the RWQCB
for their review and comment. RWQCBSs requiring time to review WPCPs include:

4.1. Lahontan for projects in the Lake Tahoe Hydrologic Unit and the Mammoth Lakes Hydrologic Unit
4.2. Los Angeles

5. If the Engineer requests changes to the WPCP based on RWQCB comments, amend the WPCP within 3 days.
Submit:

1. Stormwater training records including training dates and subject for employees and subcontractors. Include dates
and subject for ongoing training, including tailgate meetings.
2. Employee training records:

2.1. Within 5 days of WPCP approval for existing employees
2.2.  Within 5 days of training for new employees
2.3. Atleast 5 days before subcontractors start work for subcontractor's employees

Submit as required:

1. BMP Status Report
2. Inspection Reports

At least 5 days before operating any construction support facility, submit:

1. A plan showing the location and quantity of WPC practices associated with the construction support facility
A copy of the NOI approved by the RWQCB and the WPCP approved by the RWQCB if you will be operating a
batch plant or a crushing plant under the General Industrial Permit

Quality Control and Assurance
Training
Provide storm water training for:

1. Project managers
2. Supervisory personnel
3. Employees involved with WPC work

Train all employees, including subcontractor’s employees, in the following subjects:

1.  WPC rules and regulations
Implementation and maintenance for:

2.1.  Temporary Soil Stabilization

2.2. Temporary Sediment Control

2.3.  Tracking Control

2.4.  Wind Erosion Control

2.5. Material pollution prevention and control

2.6. Waste management

2.7. Non-storm water management

2.8. Identifying and handling hazardous substances

2.9. Potential dangers to humans and the environment from spills and leaks or exposure to toxic or hazardous
substances

Employees must receive initial WPC training before working on the project.
Conduct weekly training meetings covering:

1. WPC BMP deficiencies and corrective actions
2. BMPs that are required for work activities during the week
3. Spill prevention and control
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4. Material delivery, storage, use, and disposal
5. Waste management
6. Non-storm water management procedures

You may obtain copies of the Preparation Manual from the Publication Distribution Unit. The mailing address for the
Publication Distribution Unit is:

State of California
Department of Transportation
Publication Distribution Unit
1900 Royal Oaks Drive
Sacramento, California 95815
Telephone: (916) 445-3520

The Preparation Manual and other WPC references are available at the Department's "Construction Storm Water and
Water Pollution Control" Web site. For the Web site, go to:

http://www.dot.ca.gov/hg/construc/stormwater/stormwater1.htm

If you operate construction support facilities, protect storm water systems or receiving waters from the discharge of
potential pollutants by using WPC practices.
Construction support facilities include:

Staging areas

Storage yards for equipment and materials

Mobile operations

Batch plants for PCC and HMA

Crushing plants for rock and aggregate

Other facilities installed for your convenience such as haul roads

AN o

If you operate a batch plant to manufacture PCC, HMA, or other material; or a crushing plant to produce rock or
aggregate; obtain coverage under the General Industrial Permit. You must be covered under the General Industrial Permit for
batch plants and crushing plants located:

1. Outside of the job site
2. Within the job site that serve one or more contracts

Discharges from manufacturing facilities such as batch plants must comply with the general waste discharge
requirements for Order No. 97-03-DWQ, NPDES General Permit No. CAS000001, issued by the SWRCB for "Discharge of
Stormwater Associated with Industrial Activities Excluding Construction Activities." For the General Industrial Permit, go
to:

http://www.waterboards.ca.gov/

Water Pollution Control Manager
Assign one WPC Manager to implement the WPCP. You may assign a different QSP to prepare the WPCP.
The WPC Manager must comply with the Permit (Order No. 2009-0009-DWQ, NPDES No. CAS000002) for a QSP by
having at least one of the following qualifications:

1. Certified Erosion, Sediment and Storm Water Inspector (CESSWI)™ registered through Enviro Cert International,
Inc.

2. Certified Inspector of Sediment and Erosion Control (CISEC) registered through CISEC, Inc.

3. Qualifications described in the Permit for a QSD

4. Department approved storm water management training described in the Department's "Construction Storm Water
and Water Pollution Control" Web site

At the job site, the WPC Manager must:

1. Be responsible for WPC work
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Be the primary contact for WPC work

Oversee the maintenance of WPC practices

Oversee and enforce hazardous waste management practices

Have the authority to mobilize crews to make immediate repairs to WPC practices
Ensure that all employees have current water pollution control training

Implement the approved WPCP and amend the WPCP when required

NNk wDd

WPC Manager must oversee:

1. Inspections of WPC practices identified in the WPCP
2. Inspections for visual monitoring

WATER POLLUTION CONTROL PROGRAM

WPCP work includes preparing a WPCP, obtaining WPCP approval, amending the WPCP, and reporting on WPC
practices at the job site. The WPCP must comply with the Preparation Manual. The WPCP is required by the provisions in
Section 7-1.01G, "Water Pollution," of the Standard Specifications.

You may request, or the Engineer may order, changes to the WPC work. Changes may include the addition of new WPC
practices. Additional WPC work will be paid for as extra work under Section 4-1.03D, "Extra Work," of the Standard
Specifications.

The WPCP must include WPC practices:

1. For storm water and non-stormwater from areas outside of the job site related to project work activities such as:

1.1.  Staging areas
1.2.  Storage yards
1.3.  Access roads

2. For activities or mobile operations related to contractor obtained NPDES permits
3. Construction support facilities

The WPCP must include a copy of permits obtained by the Department such as Fish & Game permits, US Army Corps
of Engineers permits, RWQCB 401 Certifications, and RWQCB Waste Discharge Requirements for Aerially Deposited Lead
Reuse.

WPCP Amendments
You must amend the WPCP when:

1. Changes in work activities could affect the discharge of pollutants
2. WPC practices are added by change order work
3. WPC practices are added at your discretion

If you amend the WPCP, follow the same process specified for WPCP approval.
Retain a printed copy of the approved WPCP at the job site.

WPCP Schedule
The WPCP schedule must:

1. Describe when work activities will be performed that could cause the discharge of pollutants in storm water
2. Describe WPC practices associated with each construction phase
3. Identify soil stabilization and sediment control practices for disturbed soil areas

IMPLEMENTATION REQUIREMENTS
WPCP Implementation
Monitor the National Weather Service Forecast Office on a daily basis. For forecasts, go to:

http://www.srh.noaa.gov/forecast
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Whenever you or the Engineer identifies a deficiency in the implementation of the approved WPCP:

1. Correct the deficiency immediately, unless the Engineer agrees to a later date for making the correction
2. Correct the deficiency before precipitation occurs

If you fail to correct the deficiency by the agreed date or before the onset of precipitation, the Department may correct
the deficiency and deduct the cost of correcting the deficiency from payment.

Continue WPCP implementation during any temporary suspension of work activities.

Install WPC practices within 15 days or before predicted precipitation, whichever occurs first.

If actions for your convenience disturb 1 or more acres of soil, you must pay all costs and be responsible for all delays
associated with submitting a SWPPP.

Inspection
The WPC Manager must oversee inspections for WPC practices identified in the WPCP:

Before a forecasted storm

After precipitation that causes site runoff

At 24-hour intervals during extended precipitation

On a predetermined schedule, a minimum of once a week

PR

The WPC Manager must oversee daily inspections of:

Storage areas for hazardous materials and waste

Hazardous waste disposal and transporting activities

Hazardous material delivery and storage activities

WPC practices specified under "Construction Site Management" of these special provisions
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The WPC Manager must use the Storm Water Site Inspection Report provided in the Preparation Manual.
The WPC Manager must prepare BMP status reports that include the following:

1. Location and quantity of installed WPC practices
2. Location and quantity of disturbed soil for the active or inactive areas

Within 24 hours of finishing the weekly inspection, the WPC Manager must submit:

1. Copy of the completed site inspection report
2. Copy of the BMP status report

Reporting Requirements
If the following occur, notify the Engineer within 6 hours:

1. You identify discharges into receiving waters or drainage systems causing or potentially causing pollution
2. The project receives a written notice or order from a regulatory agency

No later than 48 hours after the conclusion of a storm event resulting in a discharge, a non-stormwater discharge, or
receiving the notice or order, submit:

1. Date, time, location, and nature of the activity, type of discharge and quantity, and the cause of the notice or order
2. WPC practices used before the discharge, or before receiving the notice or order
3. Description of WPC practices and corrective actions taken to manage the discharge or cause of the notice

PAYMENT

The contract lump sum price paid for prepare water pollution control program includes full compensation for furnishing
all labor, materials, tools, equipment, and incidentals and for doing all the work involved in preparing, obtaining approval of,
and amending the WPCP and inspecting water pollution control practices as specified in the Standard Specifications and
these special provisions, and as directed by the Engineer.
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Payments for WPCP are made as follows:

1. After the Engineer approves the WPCP, the Department includes up to 75 percent of the bid item price in the
monthly progress estimate
2. After contract acceptance, the Department pays for the remaining percentage of the bid item price

The Department does not pay for implementation of WPC practices in areas outside the highway right-of-way not
specifically provided for in the drawings or in the special provisions.

The Department does not pay for WPC practices installed at your construction support facilities.

WPC practices for which there are separate bid items of work are measured and paid for as those bid items of work.

10-1.04 CONSTRUCTION SITE MANAGEMENT
GENERAL
Summary

This work includes controlling potential sources of water pollution before they come in contact with storm water systems
or watercourses.

Control material pollution and manage waste and non-stormwater at the job site by implementing effective handling,
storage, use, and disposal practices.

For information on documents specified in these special provisions, refer to the Department's Preparation Manual,
Dewatering Guide, and BMP Manual.

Preparation Manual, Dewatering Guide, and BMP Manual are available from the Department's Construction Storm
Water and Water Pollution Control web site at:

http://www.dot.ca.gov/hg/construc/stormwater/stormwater1.htm

Definitions and Abbreviations

active and inactive areas: (1) Active areas have soil disturbing work activities occurring at least once within 14 days,
and (2) Inactive areas are areas that have not been disturbed for at least 15 days.

BMP Manual: The Department's Construction Site Best Management Practices (BMP) Manual.

CDPH: California Department of Public Health

Dewatering Guide: The Department's Field Guide to Construction Site Dewatering.

ELAP: Environmental Laboratory Accreditation Program

minor spills: Small quantities of oil, gasoline, paint, or other material that are small enough to be controlled by a first
responder upon discovery of the spill.

MSDS: Material Safety Data Sheet

Preparation Manual: The Department's Storm Water Pollution Prevention Plan (SWPPP) and Water Pollution Control
Program (WPCP) Preparation Manual.

semi-significant spills: Spills that can be controlled by a first responder with help from other personnel.

significant or hazardous spills: Spills that cannot be controlled by construction personnel.

WPC: Water Pollution Control

WPC Manager: Water Pollution Control Manager as defined under "Water Pollution Control" of these special
provisions.

Submittals
Submit the following:

1. MSDS at least 5 days before material is used or stored
. Monthly inventory records for material used or stored
3. Copy of written approval to discharge into a sanitary sewer system at least 5 days before beginning discharge
activities

Quality Control and Assurance
Not Used

MATERIALS
Not Used
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CONSTRUCTION

Spill Prevention and Control

Implement spill and leak prevention procedures for chemicals and hazardous substances stored at the job site. If you spill
or leak chemicals or hazardous substances at the job site, you are responsible for all associated cleanup costs and related

liability.

As soon as it is safe, contain and clean up spills of petroleum products, sanitary and septic waste substances listed under
CFR Title 40, Parts 110, 117, and 302.

Minor Spills

Clean up minor spills using the following procedures:
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Contain the spread of the spill

Recover the spilled material by absorption

Clean the contaminated area

Dispose of the contaminated material promptly and properly

Semi-significant Spills

Clean up semi-significant spills immediately by the following procedures:
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Contain the spread of the spill

Recover the spilled material using absorption whenever a spill occurs on a paved surface or an impermeable surface
Contain the spill with an earthen dike and dig up the contaminated soil for disposal whenever a spill occurs on soil
If the spill occurs during precipitation, cover the spill with plastic or other material to prevent contaminated runoff
Dispose of the contaminated material promptly and properly

Significant or Hazardous Spills

Immediately notify qualified personnel of significant or hazardous spills. Do not let construction personnel attempt to
clean up the spill until qualified staff have arrived. Do the following:

1.

3.

Notify the Engineer and follow up with a written report

Obtain the services of a spills contractor or hazardous material team immediately

Notify the local emergency response team by dialing 911 and county officials at the emergency phone numbers kept
at the job site

Notify the Governor's Office of Emergency Services Warning Center at (805) 852-7550

Notify the National Response Center at (800) 424-8802 regarding spills of Federal reportable quantities under CFR
Title 40, Parts 110, 119, and 302

Notify other agencies as appropriate, including:

6.1. Fire Department

6.2. Public Works Department

6.3. Coast Guard

6.4. Highway Patrol

6.5. City Police or County Sheriff Department
6.6. Department of Toxic Substances

6.7. California Division of Oil and Gas

6.8. Cal OSHA

6.9. Regional Water Resources Control Board

Report minor, semi-significant, and significant spills to the WPC Manager. The WPC Manager must notify the Engineer
immediately. The WPC Manager must oversee and enforce proper spill prevention and control measures.

Prevent spills from entering storm water runoff before and during cleanup. Do not bury spills or wash spills with water.

Keep material or waste storage areas clean, well organized, and equipped with enough cleanup supplies for the material
being stored.
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Material Management
General

Material must be delivered, used, and stored for this job in a way that minimizes or eliminates discharge of material into
the air, storm drain systems, and watercourses.

Implement the practices described under "Material Management" of these special provisions while taking delivery of,
using, or storing any of the following materials:
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Hazardous chemicals including acids, lime, glues, adhesives, paints, solvents, and curing compounds
Soil stabilizers and binders

Fertilizers

Detergents

Plaster

Petroleum materials including fuel, oil, and grease

Asphalt components and concrete components

Pesticides and herbicides

Employees trained in emergency spill cleanup procedures must be present during the unloading of hazardous materials or
chemicals.
If practicable, use less hazardous materials.

Material Storage

Use the following material storage procedures:

1.

2.

e

10.

Store liquids, petroleum materials, and substances listed in CFR Title 40, Parts 110, 117, and 302 as specified by the
Department, and place them in secondary containment facilities.

Secondary containment facilities must be impervious to the materials stored there for a minimum contact time of 72
hours.

Cover secondary containment facilities during non-working days and when precipitation is predicted. Secondary
containment facilities must be adequately ventilated.

Keep secondary containment facility free of accumulated rainwater or spills. After precipitation, or in the event of
spills or leaks, collect accumulated liquid and place into drums within 24 hours. Handle these liquids as hazardous
waste under "Hazardous Waste" of these special provisions unless testing determines them to be nonhazardous.

Do not store incompatible materials, such as chlorine and ammonia, in the same secondary containment facility.
Store materials in the original containers with the original material labels maintained in legible condition. Replace
damaged or illegible labels immediately.

Secondary containment facilities must have the capacity to contain precipitation from a 24-hour-long, 25-year storm,
and 10 percent of the aggregate volume of all containers, or entire volume of the largest container within the facility,
whichever is greater.

Store bagged or boxed material on pallets. Protect bagged or boxed material from wind and rain during non-
working days and while precipitation is predicted.

Provide sufficient separation between stored containers to allow for spill cleanup or emergency response access.
Storage areas must be kept clean, well organized, and equipped with cleanup supplies appropriate for the materials
being stored.

Repair or replace perimeter controls, containment structures, covers, and liners as necessary. Inspect storage areas
before and after precipitation, and at least weekly during other times.

Stockpile Management

Use the following stockpile management procedures:

1.

2.

Reduce or eliminate potential water pollution from stockpiled material including soil, paving material, and pressure
treated wood.
Locate stockpiles:

2.1.  If within the floodplain, at least 100 feet from concentrated flows of storm water, drainage courses, and inlets
unless approved

2.2.  If outside the floodplain, at least 50 feet from concentrated flows of storm water, drainage courses, and inlets
unless approved
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Install WPC practices within 15 days or before predicted precipitation, whichever occurs first.
Active and inactive soil stockpiles must be:

1. Covered with soil stabilization measures, plastic sheeting, or geosynthetic fabric
2. Surrounded with a linear sediment barrier

Portland cement concrete rubble, AC, HMA, AC and HMA rubble, aggregate base or aggregate sub-base stockpiles must
be:

1. Covered with plastic sheeting, or geosynthetic fabric
2. Surrounded with a linear sediment barrier

Pressure treated wood stockpiles must be:

1. Placed on pallets
2. Covered with impermeable material

Cold mix asphalt concrete stockpiles must be:

1. Placed on impervious surface
2. Covered with impermeable material
3. Protected from run-on and runoff

Control wind erosion year round under Section 14-9.02, "Dust Control" of the Standard Specifications.
Repair or replace linear sediment barriers and covers as needed to keep them functioning properly. If sediment
accumulates to 1/3 of the linear sediment barrier height, remove the sediment.

Waste Management
Solid Waste

Do not allow litter or debris to accumulate anywhere at the job site, including storm drain grates, trash racks, and ditch
lines. Pick up and remove trash and debris from the job site at least once a week. The WPC Manager must monitor solid
waste storage and disposal procedures at the job site.

If practicable, recycle nonhazardous job site waste and excess material. If recycling is not practicable, disposal must
comply with Section 7-1.13, "Disposal of Material Outside the Highway Right of Way" of the Standard Specifications.

Furnish enough closed-lid dumpsters of sufficient size to contain any solid waste generated by work activities. When the
refuse reaches the fill line, empty the dumpsters. Dumpsters must be watertight. Do not wash out dumpsters at the job site.
Furnish additional containers and pick up dumpsters more frequent during the demolition phase of construction.

Solid waste includes:

Brick

Mortar

Timber

Metal scraps

Sawdust

Pipe

Electrical cuttings

Non-hazardous equipment parts

9. Styrofoam and other packaging materials

10. Vegetative material and plant containers from highway planting
11. Litter and smoking material, including litter generated randomly by the public
12. Other trash and debris
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Furnish and use trash receptacles at the job site yard, field trailers, and locations where workers gather for lunch and
breaks.
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Hazardous Waste
Use hazardous waste management practices if waste is generated at the job site from the following substances:

1. Petroleum products

2. Asphalt products

3. Concrete curing compound

4. Pesticides

5. Acids

6. Paints

7. Stains

8. Solvents

9. Wood preservatives and treated posts
10. Roofing tar

11. Road flares

12. Lime

13. Glues and adhesives

14. Materials classified as hazardous by California Code of Regulations, Title 22, Division 4.5; or listed in CFR Title

40, Parts 110, 117, 261, or 302

The WPC Manager must oversee and enforce hazardous waste management practices. Minimize the production of
hazardous materials and hazardous waste at the job site. If damaged, repair or replace perimeter controls, containment
structures, and covers.

If hazardous material levels are unknown, use a laboratory certified by ELAP under CDPH to sample and test waste to
determine safe methods for storage and disposal.

Separate potentially hazardous waste from nonhazardous waste at the job site. Hazardous waste must be handled, stored,
and disposed of under California Code of Regulations, Title 22, Division 4.5, Section 66262.34; and in CFR Title 49, Parts
261, 262, and 263.

Store hazardous waste in sealed containers constructed and labeled with the contents and date accumulated under
California Code of Regulations, Title 22, Division 4.5; and in CFR Title 49, Parts 172, 173, 178, and 179. Keep hazardous
waste containers in temporary containment facilities under "Material Storage" of these special provisions.

Furnish containers with adequate storage volume at convenient locations for hazardous waste collection. Do not overfill
hazardous waste containers. Do not mix hazardous waste. Do not allow potentially hazardous waste to accumulate on the
ground. Store containers of dry waste that are not watertight on pallets. Store hazardous waste away from storm drains,
watercourses, moving vehicles, and equipment.

Clean water based or oil based paint from brushes or equipment within a contained area and in a way that does not
contaminate soil, watercourses, and storm drain systems. Handle and dispose of the following as hazardous waste: paints,
thinners, solvents, residues, and sludges that cannot be recycled or reused. When thoroughly dry, dispose of the following as
solid waste: dry, latex paint and paint cans, used brushes, rags, absorbent materials, and drop cloths.

Dispose of hazardous waste within 90 days of being generated. Use a licensed hazardous waste transporter to take
hazardous waste to a Class I Disposal Site. Submit a copy of uniform hazardous waste manifest forms within 24 hours of
transporting hazardous waste.

The WPC Manager must inspect the following daily:

1. Storage areas for hazardous materials and waste
2. Hazardous waste disposal and transporting activities
3. Hazardous material delivery and storage activities

Contaminated Soil

Identify contaminated soil from spills or leaks by noticing discoloration, odors, or differences in soil properties. Soil
with evidence of contamination must be sampled and tested by a laboratory certified by ELAP.

If levels of contamination are found to be hazardous, handle and dispose of the soil as hazardous waste.

Prevent the flow of water, including ground water, from mixing with contaminated soil by using one or a combination of
the following measures:

Berms

Cofferdams

Grout curtains
Freeze walls
Concrete seal course
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If water mixes with contaminated soil and becomes contaminated, sample and test the water using a laboratory certified
by ELAP. If levels of contamination are found to be hazardous, handle and dispose of the water as hazardous waste.

Concrete Waste

Use practices that will prevent the discharge of portland cement concrete, AC, or HMA waste into storm drain systems
or watercourses.
Collect and dispose of portland cement concrete, AC, or HMA waste at locations where:

1. Concrete material, including grout, is used
Concrete dust and debris result from demolition

3. Sawcutting, coring, grinding, grooving, or hydro-concrete demolition of portland cement concrete, AC, or HMA
creates a residue or slurry

4. Concrete truck or other concrete-coated equipment is cleaned at the job site

Sanitary and Septic Waste

Do not bury or discharge wastewater from sanitary or septic systems within Department right-of-way. The WPC
Manager must inspect sanitary or septic waste storage and monitor disposal procedures at least weekly. Sanitary facilities
that discharge to the sanitary sewer system must be properly connected and free from leaks. Place sanitary facilities at least
50 feet away from storm drains, watercourses, and flow lines.

Obtain written approval from the local health agency, city, county, and sewer district before discharging from a sanitary
or septic system directly into a sanitary sewer system, and submit a copy to the Engineer. Comply with local health agency
provisions while using an on-site disposal system.

Liquid Waste

Use practices that will prevent job site liquid waste from entering storm drain systems or watercourses. Liquid waste
includes the following:

Drilling slurries or fluids

Grease-free or oil-free wastewater or rinse water

Dredgings, including liquid waste from drainage system cleaning
Liquid waste running off a surface including wash or rinse water
Other non-stormwater liquids not covered by separate permits
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Hold liquid waste in structurally sound, leak proof containers such as:

1. Roll-off bins
2. Portable tanks

Liquid waste containers must be of sufficient quantity and volume to prevent overflow, spills and leaks.
Store containers:

At least 50 feet from moving vehicles and equipment

If within the floodplain, at least 100 feet from concentrated flows of storm water, drainage courses, watercourses,
and storm drain inlets unless approved

3. If outside the floodplain, at least 50 feet from concentrated flows of storm water, drainage courses, watercourses,
and storm drain inlets unless approved
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Remove and dispose of deposited solids from sediment traps under "Solid Waste" of these special provisions unless the
Engineer approves another method.

Liquid waste may require testing to determine hazardous material content before disposal.

Drilling fluids and residue must be disposed of outside the highway right-of-way.

If an approved location is available within the job site, fluids and residue exempt under California Code of Regulations,
Title 23, Section 2511(g) may be dried by evaporation in a leak proof container. Dispose of remaining solid waste under
"Solid Waste" of these special provisions.

Contract No. 07-260504
42



Non-Storm Water Management
Water Control and Conservation

Manage water used for work activities to prevent erosion or discharge of pollutants into storm drain systems or
watercourses. Obtain approval before washing anything at the job site with water that could discharge into a storm drain
system or watercourse. Report discharges immediately.

If water is used at the job site, implement water conservation practices. Inspect irrigation areas. Adjust watering
schedules to prevent erosion, excess watering, or runoff. Shut off water source to broken lines, sprinklers, or valves, and
repair breaks within 24 hours. If possible, reuse water from waterline flushing for landscape irrigation. Sweep and vacuum
paved areas; do not wash them with water.

Direct job site water runoff, including water from water line repair, to areas where it can infiltrate into the ground and
not enter storm drain systems or watercourses. Do not allow spilled water to escape water truck filling areas. If possible,
direct water from off-site sources around the job site. Minimize the contact of off-site water with job site water.

lllegal Connection and Discharge Detection and Reporting

Inspect the job site and the site perimeter before starting work for evidence of illegal connections, discharges, or
dumping. After starting work, inspect the job site and perimeter on a daily schedule.

Whenever illegal connections, discharges, or dumping are discovered, notify the Engineer immediately. Take no further
action unless ordered by the Engineer. Assume unlabeled or unidentifiable material is hazardous.

Look for the following evidence of illegal connections, discharges, or dumping:

Debris or trash piles

Staining or discoloration on pavement or soils

Pungent odors coming from drainage systems

Discoloration or oily sheen on water

Stains or residue in ditches, channels or drain boxes
Abnormal water flow during dry weather

Excessive sediment deposits

Nonstandard drainage junction structures

Broken concrete or other disturbances near junction structures
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Vehicle and Equipment Cleaning

Limit vehicle and equipment cleaning or washing at the job site except what is necessary to control vehicle tracking or
hazardous waste. Notify the Engineer before cleaning vehicles and equipment at the job site with soap, solvents, or steam.
Contain and recycle or dispose of resulting waste under "Liquid Waste" or "Hazardous Waste" of these special provisions,
whichever is applicable. Do not use diesel to clean vehicles or equipment, and minimize the use of solvents.

Clean or wash vehicles and equipment in a structure equipped with disposal facilities. If using a structure is not possible,
clean or wash vehicles and equipment in an outside area. The outside area must be:

Paved with AC, HMA, or concrete paving

Surrounded by a containment berm

Equipped with a sump to collect and dispose of wash water

If within the floodplain, located at least 100 feet from concentrated flows of storm water, drainage courses,
watercourses, and storm drain inlets unless approved

5. If outside the floodplain, located at least 50 feet from concentrated flows of storm water, drainage courses,
watercourses, and storm drain inlets unless approved
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When washing vehicles or equipment with water, use as little water as possible. Hoses must be equipped with a positive
shutoff valve.

Discharge liquid from wash racks to a recycle system or to another approved system. Remove liquids and sediment as
necessary.

The WPC Manager must inspect vehicle and equipment cleaning facilities:

1. Daily if vehicle and equipment cleaning occurs daily
2.  Weekly if vehicle and equipment cleaning does not occur daily

Vehicle and Equipment Fueling and Maintenance
If practicable, perform maintenance on vehicles and equipment off the job site.
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If fueling or maintenance must be done at the job site, designate a site, or sites, and obtain approval before using.
Minimize mobile fueling or maintenance.
If vehicle and equipment fueling and maintenance must be done at the job site, areas for the following activities must be:

1.  On level ground
Protected from storm water run-on

3. If within the floodplain, located at least 100 feet from concentrated flows of storm water, drainage courses,
watercourses, and storm drain inlets unless approved

4. 1If outside the floodplain, located at least 50 feet from concentrated flows of storm water, drainage courses,
watercourses, and storm drain inlets unless approved

Use containment berms or dikes around the fueling and maintenance area. Keep adequate quantities of absorbent spill
cleanup material and spill kits in the fueling and maintenance area and on fueling trucks. Dispose of spill cleanup material
and kits immediately after use. Use drip pans or absorbent pads during fueling or maintenance.

Fueling or maintenance activities must not be left unattended. Fueling nozzles must be equipped with an automatic
shutoff control. Vapor recovery fueling nozzles must be used where required by the Air Quality Management District.
When not in use, nozzles must be secured upright. Do not top-off fuel tanks.

Recycle or properly dispose of used batteries and tires.

The WPC Manager must inspect vehicle and equipment maintenance and fueling areas:

1. Daily when vehicle and equipment maintenance and fueling occurs daily
2.  Weekly when vehicle and equipment maintenance and fueling does not occur daily

The WPC Manager must inspect vehicles and equipment at the job site for leaks and spills on a daily schedule.
Operators must inspect vehicles and equipment each day of use.
If leaks cannot be repaired immediately, remove the vehicle or equipment from the job site.

Material and Equipment Used Over Water

Place drip pans and absorbent pads under vehicles or equipment used over water. Keep an adequate supply of spill
cleanup material with the vehicle or equipment. If the vehicle or equipment will be idle for more than one hour, place drip
pans or plastic sheeting under the vehicle or equipment on docks, barges, or other surfaces over water.

Furnish watertight curbs or toe boards on barges, platforms, docks, or other surfaces over water to contain material,
debris, and tools. Secure material to prevent spills or discharge into water due to wind.

Structure Removal Over or Adjacent to Water

Do not allow demolished material to enter storm water systems or watercourses. Use approved covers and platforms to
collect debris. Use attachments on equipment to catch debris on small demolition activities. Empty debris catching devices
daily and handle debris under "Waste Management" of these special provisions.

The WPC Manager must inspect demolition sites within 50 feet of storm water systems or watercourses daily.

Paving, Sealing, Sawcutting, Grooving, and Grinding Activities

Prevent the following materials from entering storm drain systems or water courses:

Cementitious material

Asphaltic material

Aggregate or screenings

Grinding grooving, or sawcutting residue
Pavement chunks

Shoulder backing

Methacrylate
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Cover drainage inlets and use linear sediment barriers to protect downhill watercourses until paving, sealing, sawcutting,
grooving, or grinding activities are completed and excess material has been removed. Cover drainage inlets and manholes
during the application of seal coat, tack coat, slurry seal, or fog seal.

If precipitation is predicted, limit paving, sawcutting, and grinding to places where runoff can be captured.

Do not start seal coat, tack coat, slurry seal, or fog seal activities if precipitation is predicted during the application or
curing period. Do not excavate material from existing roadways during precipitation.
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Use a vacuum to remove slurry immediately after slurry is produced. Do not allow slurry to run onto lanes open to
traffic or off the pavement.

Collect residue from portland cement concrete grinding and grooving activities with a vacuum attachment on the
grinding machine. Do not leave any residue on the pavement or allow the residue to flow across the pavement.

If approved, material excavated from existing roadways may be stockpiled under "Stockpile Management" of these
special provisions.

Do not coat asphalt trucks and equipment with substances that contain soap, foaming agents, or toxic chemicals.

When paving equipment is not in use, park over drip pans or plastic sheeting with absorbent material to catch drips.

Thermoplastic Striping and Pavement Markers

Thermoplastic striping and preheating equipment shutoff valves must work properly at all times. Do not preheat,
transfer, or load thermoplastic within 50 feet of drainage inlets or watercourses. Do not fill a preheating container above a
level that is 6 inches below the top. Truck beds must be cleaned daily of scraps or melted thermoplastic.

Do not unload, transfer, or load bituminous material for pavement markers within 50 feet of drainage inlets or
watercourses. Release all pressure from a melting tank before removing the lid to fill or service. Do not fill a melting tank
above a level that is 6 inches below the top.

Collect bituminous material from the roadway after marker removal.

Pile Driving
Keep spill kits and cleanup material at pile driving locations. Pile driving equipment must be parked over drip pans,
absorbent pads, or plastic sheeting with absorbent material. If precipitation is predicted, protect pile driving equipment by
parking on plywood and covering with plastic.
Store pile driving equipment when not in use. Stored pile driving equipment must be:

1. Kept on level ground
. Protected from storm water run-on
3. If within the floodplain, at least 100 feet from concentrated flows of storm water, drainage courses, watercourses,
and storm drain inlets unless approved
4. If outside the floodplain, at least 50 feet from concentrated flows of storm water, drainage courses, watercourses,
and storm drain inlets unless approved

If practicable, use vegetable oil instead of hydraulic fluid.
The WPC Manager must inspect the pile driving area for leaks and spills:

1. Daily when pile driving occurs daily
2. Weekly when pile driving does not occur daily

Concrete Curing

Do not overspray chemical curing compound. Minimize the drift by spraying as close to the concrete as possible. Cover
drainage inlets before applying the curing compound.

Minimize the use and discharge of water by using wet blankets or similar methods to maintain moisture while curing
concrete.

Concrete Finishing

Collect and dispose of water and solid waste from high-pressure water blasting. Cover drainage inlets within 50 feet
before sandblasting. Minimize drift of dust and blast material by keeping the nozzle close to the surface of the concrete. The
blast residue may contain hazardous material.

Inspect concrete finishing containment structures for damage before each day of use and before predicted precipitation.
Remove liquid and solid waste from containment structures after each work shift.

Sweeping
Sweeping must be done using hand or mechanical methods such as vacuuming.
Monitor paved areas and roadways within the job site for sediment and debris generating activities such as:

1. Clearing and grubbing

2. Earthwork

3. Trenching

4. Roadway structural section work
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5. Vehicles entering and leaving the job site
6. Soil disturbing work
7.  Work that causes offsite tracking of material

If sediment or debris is observed, perform sweeping:
1. Within:

1.1. 8 hours of predicted rain
1.2. 24 hours unless the Engineer approves a longer period

2. On paved roads at job site entrances and exit locations
3.  On paved areas within the job site that flow to storm drains or receiving waters

You may stockpile collected material at the job site. Remove collected material including sediment from paved
shoulders, drain inlets, curbs and dikes, and other drainage areas. If stockpiled, dispose of collected material at least once per
week.

You may dispose of sediment within the job site that you collected during sweeping activities. Protect disposal areas
against erosion.

Remove and dispose of trash collected during sweeping under Section 7-1.13, "Disposal of Material Outside the
Highway Right of Way" of the Standard Specifications.

Dewatering

Dewatering consists of discharging accumulated storm water, ground water, or surface water from excavations or
temporary containment facilities.

If dewatering and discharging activities are specified under a work item such as "Temporary Active Treatment System"
or "Dewatering and Discharge," perform dewatering work as specified in the section involved.

If dewatering and discharging activities are not specified under a work item and you will be performing dewatering
activities, you must:

1. Submit a Dewatering and Discharge Plan under Section 5-1.02, "Plans and Working Drawings," of the Standard
Specifications and "Water Pollution Control" of these special provisions at least 10 days before starting dewatering
activities. The Dewatering and Discharge Plan must include:

1.1.  Title sheet and table of contents

1.2.  Description of dewatering and discharge activities detailing locations, quantity of water, equipment, and
discharge points

1.3. Estimated schedule for dewatering and discharge (start and end dates, intermittent or continuous)

1.4. Discharge alternatives such as dust control or percolation

1.5.  Visual monitoring procedures with inspection log

2. Conduct dewatering activities under the Departments' s "Field Guide for Construction Dewatering."

3. Ensure that any dewatering discharge does not cause erosion, scour, or sedimentary deposits that could impact
natural bedding materials.

4. Discharge the water within the project limits. Dispose of the water in the same way as specified for material in
Section 7-1.13 "Disposal of Material Outside the Highway Right of Way" of the Standard Specification if it cannot
be discharged within project limits due to site constraints.

5. Do not discharge storm water or non-stormwater that has an odor, discoloration other than sediment, an oily sheen,
or foam on the surface. Notify the Engineer immediately upon discovering any such condition.

The WPC manager must inspect dewatering activities:

1. Daily when dewatering work occurs daily
2.  Weekly when dewatering work does not occur daily
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PAYMENT

The contract lump sum price paid for construction site management includes full compensation for furnishing all labor,
materials, tools, equipment, and incidentals and for doing all the work involved in spill prevention and control, material
management, waste management, non-stormwater management, and dewatering and identifying, sampling, testing, handling,
and disposing of hazardous waste resulting from your activities, as specified in the Standard Specifications and these special
provisions, and as ordered by the Engineer.

10-1.05 TEMPORARY CONCRETE WASHOUT (PORTABLE)
GENERAL
Summary

This work includes removal and disposal of concrete waste by furnishing, maintaining, and removing portable temporary
concrete washouts.

WPCP must describe and include the use of a portable temporary concrete washout as a water pollution control practice
for waste management and materials pollution control.

Submittals
At least 5 business days before concrete activities start, submit:

Name and location of off-site concrete waste disposal facility to receive concrete waste

Copy of permit issued by RWQCB for off-site commercial disposal facility

Copy of license for off-site commercial disposal facility

Copy of permit issued by state or local agency having jurisdiction over disposal facility if disposal site is located
outside of the State of California

bl

Quality Control and Assurance
Retain and submit records of disposed concrete waste including:

1. Weight tickets
2. Delivery and removal of temporary concrete washouts

MATERIALS
Portable Temporary Concrete Washout
Portable temporary concrete washout must:

1. Be a commercially available watertight container.

Have sufficient capacity to contain all liquid and concrete waste generated by washout activities without seepage or

spills.

Have at least 55-gallon capacity.

4. Be labeled for the exclusive use as a concrete waste and washout facility. Stencil "Concrete Waste material" in 3-
inch high letters on white background. Top of stenciling must be 12 inches from the top of the container.

W

Concrete Washout Sign

Concrete washout sign must comply with the provisions in Section 12-3.06B, "Portable Signs" of the Standard
Specifications and:

Be approved by the Engineer

Consist of base, framework, and sign panel

Be made of plywood

Be minimum 2' x 4' in size

Read "Concrete Washout" with 3 inches high black letters on white background

AP e
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CONSTRUCTION
Placement
Place portable temporary concrete washouts at job site:

Before concrete placement activities start

In the immediate area of concrete work as approved by the Engineer

No closer than 50 feet from storm drain inlets, open drainage facilities, ESAs, or watercourses
Away from construction traffic or public access areas

bl

Install a concrete washout sign adjacent to each portable temporary concrete washout location.

Operation
Use portable temporary concrete washouts for:

1.  Washout from concrete delivery trucks
Slurries containing portland cement concrete or hot mix asphalt from sawcutting, coring, grinding, grooving, and
hydro-concrete demolition

3. Concrete waste from mortar mixing stations

Relocate portable temporary concrete washouts as needed for concrete construction work.
Replace portable temporary concrete washouts when filled to capacity. Do not fill higher than 6 inches below rim.
Your WPC manager must inspect portable temporary concrete washouts:

1. Daily if concrete work occurs daily
2. Weekly if concrete work does not occur daily

Maintenance

When relocating or transporting a portable temporary concrete washout within the job site, secure it to prevent spilling of
concrete waste material. If any spilled material is observed, remove spilled material and place it into portable temporary
concrete washout.

Removal

Dispose of concrete waste material at a facility specifically licensed to receive solid concrete waste, liquid concrete
waste, or both. When portable temporary concrete washout is full, remove and dispose of concrete waste within 2 days.

PAYMENT

The contract lump sum price paid for temporary concrete washout (portable) includes full compensation for furnishing
all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in furnishing, maintaining, and
removing the portable temporary concrete washout, including removal and disposal of concrete waste, as specified in the
Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.06 TEMPORARY DRAINAGE INLET PROTECTION
GENERAL
Summary

This work includes constructing, maintaining, and removing temporary drainage inlet protection. Drainage inlet
protection settles and filters sediment before stormwater runoff discharges into storm drainage systems.

The WPCP must describe and include the use of temporary drainage inlet protection as a water pollution control practice
for sediment control.

Provide temporary drainage inlet protection to meet the changing conditions around the drainage inlet. Temporary
drainage inlet protection must be appropriate type to meet the conditions around the drainage inlet.

Submittals

Submit a Certificate of Compliance as specified in Section 6-1.07, "Certificates of Compliance" of the Standard
Specifications for:

1. Erosion control blanket
2. Fiber rolls
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Safety cap for metal posts
Silt fence fabric
Sediment filter bag

Foam barrier

Rigid plastic barrier
Gravel-filled bag fabric

e A e

If you substitute the steel wire staple with an alternative attachment device, submit a sample of the device for approval at
least 5 business days before installation.

MATERIALS
Geosynthetic Fabrics
Geosynthetic fabrics for temporary drainage inlet protection must consist of one of the following:

1. Polyester
2. Polypropylene
3. Combined polyester and polypropylene

Geosynthetic fabrics for temporary drainage inlet must comply with the specifications for water pollution control in
Section 88-1.05, "Water Pollution Control," of the Standard Specifications.

Foam barrier must comply with:

Foam Barrier

Property ASTM Specification
Designation

Grab breaking load D 4632

1-inch grip, Ib, min. in each

direction 200
Apparent elongation D 4632

percent, min., in each

direction 15
Water Flow Rate D 4491

max. average roll value,
gallons per minute/square
foot 100-150
Permittivity D 4491
1/sec., min. 0.05
Apparent opening size D 4751
max. average roll value,
U.S. Standard sieve size 40
Ultraviolet Degradation D 4595
percent of original
unexposed grab breaking
load 500 hr, minimum 70

Sample under ASTM D 4354, Procedure C.
Test under ASTM D 4759. All properties are based on Minimum Average Roll Value (MARYV).
Identify, store, and handle under ASTM D 4873.

Erosion Control Blanket
Erosion control blanket must be:

Described as a rolled erosion control product (RECP)

Classified as temporary and degradable or long-term and non-degradable
Machine-made mats

Provided in rolled strips

Classified by the Erosion Control Technology Council (ECTC)

kW=
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Erosion control blanket classified as temporary and degradable must be one of the following:
1. Double net excelsior blanket:

1.1.  Classified as ECTC Type 2D

1.2.  Classified as an erosion control blanket

1.3.  Designed to last for at least one year after installation

1.4.  With a Universal Soil Loss Equation (USLE) C-Factor of not more than 0.20 at a 2:1 (horizontal:vertical)
slope

1.5.  With 80 percent of the wood excelsior fibers being 6 inches or longer

1.6. Capable to withstand a maximum shear stress of 1.75 pounds per square foot under ASTM D 6460

1.7.  With a minimum tensile strength of 75 pounds per foot under ASTM D 5035

1.8.  With top and bottom surfaces covered with lightweight non-synthetic netting

2. Double net straw and coconut blanket:

2.1.  Classified as ECTC Type 2D

2.2.  Classified as an erosion control blanket

2.3. Designed to last for at least one year after installation

2.4.  With a USLE C-Factor of not more than 0.20 at a 2:1 (horizontal:vertical) slope

2.5.  Comprised of 70 percent straw and 30 percent coconut fiber

2.6. Capable to withstand a maximum shear stress of 1.75 pounds per square foot under ASTM D 6460
2.7.  With a minimum tensile strength of 75 pounds per foot under ASTM D 5035

2.8.  With top and bottom surfaces covered with lightweight non-synthetic netting

3. Jute netting:

3.1. Classified as ECTC Type 3B

3.2. Classified as an open weave textile and have from 14 to 20 strands per foot in each direction

3.3. Designed to last for at least one year after installation

3.4. With a USLE C-Factor of not more than 0.25 at a 1.5:1 (horizontal:vertical) slope

3.5.  Comprised of 100 percent unbleached and undyed spun yarn made of jute fiber

3.6.  With an average open area from 63 to 70 percent

3.7.  From 48 to 72 inches in width

3.8. Capable to withstand a maximum shear stress of 2.0 pounds per square foot under ASTM D 6460
3.9. With a minimum tensile strength of 100 pounds per foot under ASTM D 5035

3.10. From 0.90 to 1.20 pounds per square yard in weight

4. Coir netting:

4.1. Classified as ECTC Type 4

4.2. Classified as an open weave textile and from 13 to 18 strands per foot in each direction

4.3. Designed to last for at least three years after installation

4.4. With a USLE C-Factor of not more than 0.25 at a 1:1 (horizontal:vertical) slope

4.5. Comprised of 100 percent unbleached and undyed spun coir yarn made of coconut fiber

4.6. With an average open area from 63 to 70 percent

4.7. From 72 to 158 inches in width

4.8. Capable to withstand a maximum shear stress of 2.25 pounds per square foot under ASTM D6460
4.9. With a minimum tensile strength of 125 pounds per foot under ASTM D 5035

4.10. From 1.20 to 1.67 pounds per square yard in weight

Erosion control blanket classified as long-term and non-degradable must:
1. Be a geosynthetic fabric

2. Comply with the specifications for rock slope protection fabric (Class 8) in Section 88-1.06, "Channel and Shore
Protection," of the Standard Specifications

Contract No. 07-260504
50



Staples

You may use an alternative attachment device such as a geosynthetic pins or plastic pegs to install erosion control
blanket.

Rock
Rock must comply with:

1. Requirements under Section 72-2.02, "Materials," of the Standard Specifications
2. Following sizes:

Square Screen Size | Percentage Passing | Percentage Retained
(inch)
6 100 0
3 0 100

Rope
Rope for fiber rolls must be:

1. Biodegradable, such as sisal or manila
2. Atleast 1/4 inch in diameter

Fiber Rolls
Fiber rolls must:

1. Last for at least one year after installation
2. Be Type 1 or Type 2

For Type 1, fiber rolls must be:

Made from an erosion control blanket classified as temporary and degradable
Rolled along the width

Secured with natural fiber twine every 6'-6" from each end

Finished to be either:

el e

4.1. From 8 to 10 inches in diameter, from 10 to 20 feet long, and at least 0.5 pounds per linear foot
4.2.  From 10 to 12 inches in diameter, at least 10 feet long, and at least 2 pounds per linear foot

For Type 2, fiber rolls must:

Be filled with rice or wheat straw, wood excelsior, or coconut fiber
Be covered with biodegradable jute, sisal, or coir fiber netting
Have netting secured tightly at each end

Be finished to be either:

el S

4.1.  From 8 to 10 inches in diameter, from 10 to 20 feet long, and at least 1.1 pounds per linear foot
4.2.  From 10 to 12 inches in diameter, at least 10 feet long, and at least 3 pounds per linear foot

Wood Stakes
Wood stakes must be:

1. Untreated fir, redwood, cedar, or pine and cut from sound timber
2. Straight and free of loose or unsound knots and other defects which would render the stakes unfit for use
3. Pointed on the end to be driven into the ground

For fiber rolls, wood stakes must be at least:

1. 1"x 1" x 24" in size for Type 1 installation
2. 1"x2"x 24" in size for Type 2 installation
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Posts
Posts must be wood or metal.

Wood posts must be:

Untreated fir, redwood, cedar, or pine and cut from sound timber

Straight and free of loose or unsound knots and other defects that would render the stakes unfit for use
Pointed on the end to be driven into the ground

At least 2" x 2" in size, and 4 feet long

el e

Metal posts must:

Be made of steel.

Have a "U," "T," "L," or other cross sectional shape that can resist failure from lateral loads.

Be pointed on the end to be driven into the ground.

Weigh at least 0.75-pound per foot.

Be at least 4 feet long.

Have a safety cap attached to the exposed end. The safety cap must be orange or red plastic and fit snugly to the
metal post.

SANANE ol S

Silt Fence
Silt fence must be:

1. Constructed with silt fence fabric, posts, and fasteners
2. Prefabricated or assembled at the job site

Silt fence fabric must be attached to posts using these methods:

1. If prefabricated silt fence is used, posts must be inserted into sewn pockets
If assembled on the job site:

2.1.  If wood posts are used, fasteners must be staples or nails
2.2. If steel posts are used, fasteners must be tie wires or locking plastic fasteners
2.3. Spacing of the fasteners must be at least 8 inches

Gravel-filled Bags
Gravel-filled bags must:

1. Be made from fabric.
Have inside dimensions from 24 to 32 inches in length, and from 16 to 20 inches in width.

3. Have the opening bound to retain the gravel. The opening must be sewn with yarn, bound with wire, or secured
with a closure device.

4. Weigh from 30 to 50 pounds when filled with gravel.

Gravel for gravel-filled bags must be:

1. From 3/8 to 3/4 inch in diameter
2. Clean and free from clay balls, organic matter, and other deleterious materials

Sediment Filter Bag
Sediment filter bag must:

1. Be made of fabric
2. Be sized to fit the catch basin or drainage inlet
3. Include a high-flow bypass
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Sediment filter bag may include a metal frame. Sediment filter bags that do not have a metal frame and are deeper than

18 inches must:

1.
2.

Include lifting loops and dump straps

Include a restraint cord to keep the sides of the bag away from the walls of the catch basin

Foam Barriers

Foam barriers must:

NN B WD

Be filled with a urethane foam core

Have a geosynthetic fabric cover and flap

Have a triangular, circular, or square shaped cross section
Have a vertical height of at least 5 inches after installation
Have a horizontal flap of at least 8 inches in width

Have a length of at least 4 feet per unit

Have the ability to interlock separate units into a longer barrier so that water does not flow between the units

Be secured to:

8.1. Pavement with 1-inch concrete nails with 1-inch washers and solvent-free adhesive

8.2.  Soil with 6-inch nails with 1-inch washers

Rigid Plastic Barriers

Rigid plastic barriers must:

1. Have an integrated filter
2. Have a formed outer jacket of perforated high density polyethylene (HDPE) or polyethylene terephthalate (PET)
3. Have a flattened tubular shaped cross section
4. Be made from virgin or recycled materials
5. Be free from biodegradable filler materials that degrade the physical or chemical characteristics of the finished filter
core or outer jacket
6. Have a length of at least 4 feet per unit
7. Have the ability to interlock separate units into a longer barrier so that water does not flow between the units
8. Be secured to:
8.1  Pavement with 1-inch concrete nails with 1-inch washers and solvent-free adhesive, with gravel-filled bags,
or a combination
8.2 Soil with 6-inch nails with 1-inch washers and wood stakes
9. Comply with the following properties:
Specification Requirements
Grab tensile strength of outer jacket material, pounds/square inch, min. in each 4000
direction
ASTM D 4632*
Break strength of outer jacket, pounds/square inch 1300
ASTM D 4632*
Permittivity of filter core, 1/sec., min. 0.38
ASTM D 4491
Flow rate of filter core, gallons per minute per square foot, 100 min.
ASTM D 4491 200 max.
Filter core aperture size, max., Average Opening Size (AOS), microns 425
Ultraviolet stability (outer jacket & filter core), percent tensile strength retained 90

after 500 hours, min.
ASTM D 4355 (xenon-arc lamp and water spray weathering method)

* or appropriate test method for specific polymer
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If used at a curb inlet without a grate, rigid plastic barriers must:

bl

Have a horizontal flap of at least 6 inches with an under-seal gasket to prevent underflows
Include a high-flow bypass

Have a vertical height of at least 7 inches after installation

Be sized to fit the catch basin or drainage inlet

If used at a grated catch basin without a curb inlet, rigid plastic barriers must:

LD

Cover the grate by at least 2 inches on each side and have an under-seal gasket to prevent underflows
Include a high-flow bypass

Have a vertical height of at least 1.5 inches after installation

Be sized to fit the catch basin or drainage inlet

If used at a curb inlet with a grate, rigid plastic barriers must:

1.

2.
3.
4.

Have a horizontal flap that covers the grate by at least 2 inches on the 3 sides away from the curb opening and have
an under-seal gasket to prevent underflows

Include a high-flow bypass

Have a vertical section that covers the curb opening by at least 5 inches after installation

Be sized to fit the catch basin or drainage inlet

If used as a linear sediment barrier, rigid plastic barriers:

1.
2.

Must have an installed height of at least 6 inches
May have a horizontal flap of at least 4 inches

Linear Sediment Barrier

Linear sediment barriers must consist of one or more of the following:
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Silt fence
Gravel-filled bags
Fiber roll

Rigid plastic barrier
Foam barrier

Flexible Sediment Barrier

Flexible sediment barriers consist of one or more of the following:

1.
2.

Rigid plastic barrier
Foam barrier

CONSTRUCTION
For drainage inlet protection at drainage inlets in paved and unpaved areas:

1.

2.

3.

Prevent ponded runoff from encroaching on the traveled way or overtopping the curb or dike. Use linear sediment
barriers to redirect runoff and control ponding.

Clear the area around each drainage inlet of obstructions including rocks, clods, and debris greater than one inch in
diameter before installing the drainage inlet protection.

Install a linear sediment barrier up-slope of the existing drainage inlet and parallel with the curb, dike, or flow line to
prevent sediment from entering the drainage inlet.

Erosion Control Blanket

To install erosion control blanket and geosynthetic fabric:

1.

2.

Secure blanket or fabric to the surface of the excavated sediment trap with staples and embed in a trench adjacent to
the drainage inlet
Anchor the perimeter edge of the erosion control blanket in a trench
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Silt Fence
If silt fence is used as a linear sediment barrier:

1. Place fence along the perimeter of the erosion control blanket, with the posts facing the drainage inlet
Install fence with the bottom edge of the silt fence fabric in a trench. Backfill the trench with soil and compact
manually

Gravel Bag Berm
If gravel bag berm is used as a linear sediment barrier:

1. Place gravel-filled bags end-to-end to eliminate gaps
2. Stack bags in a way that the bags in the top row overlap the joints in the lower row

If gravel bag berms are used for Type 3A and Type 3B:

1. Place gravel-filled bags end-to-end to eliminate gaps
Stack bags in a way that the bags in the top row overlap the joints in the lower row
3. Arrange bags to create a spillway by removing one or more gravel-filled bags from the upper layer

Fiber Rolls

If fiber rolls are used as a linear sediment barrier:

1. Place fiber rolls in a furrow.
2. Secure fiber rolls with stakes installed along the length of the fiber rolls. Stakes must be installed from 6 to 12
inches from the end of the rolls.

If fiber rolls are used as a linear sediment barrier for Type 4A, place them over the erosion control blanket.

Foam Barriers
If foam barriers are used as a linear sediment barrier:

1. Install barriers with the horizontal flap in a 3 inch deep trench and secured with nails and washers placed no more
than 4 feet apart

2. Secure barriers with 2 nails at the connection points where separate units overlap

3. Place barriers without nails or stakes piercing the core

Flexible Sediment Barriers
If flexible sediment barriers are used:

1. Secure barriers to the pavement with nails and adhesive, gravel-filled bags, or a combination
Install barriers flush against the sides of concrete, asphalt concrete, or hot mix asphalt curbs or dikes

3. Place barriers to provide a tight joint with the curb or dike and anchored in a way that runoff cannot flow behind the
barrier

If flexible sediment barriers are used for Type 4B:

1. Secure barriers to the pavement according to the angle and spacing shown on the plans
2. Place barriers to provide a tight joint with the curb or dike. Cut the cover fabric or jacket to ensure a tight fit

Rigid Sediment Barriers
If rigid sediment barriers are used at a grated catch basin without a curb inlet:

1. Place barriers using the gasket to prevent runoff from flowing under the barrier
2. Secure barriers to the pavement with nails and adhesive, gravel-filled bags, or a combination
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If rigid sediment barriers are used for linear sediment barriers:

Install barriers in a trench. Backfill the trench with soil and compact manually

Place barrier with separate units overlapping at least 4 inches

Reinforce barriers with a wood stake at each overlap

Fasten barriers to the wood stakes with steel screws, 16 gauge galvanized steel wire, or with UV stabilized cable ties
that are from 5 to 7 inches in length

bl

Sediment Filter Bags
Install sediment filter bags for Type 5 by:

1. Removing the drainage inlet grate
2. Placing the sediment bag in the opening
3. Replacing the grate to secure the sediment filter bag in place

MAINTENANCE

Maintain temporary drainage inlet protection to provide sediment holding capacity and to reduce runoff velocities.

Remove sediment deposits, trash, and debris from temporary drainage inlet protection as needed or when directed by the
Engineer. If removed sediment is deposited within project limits, it must be stabilized and not subject to erosion by wind or
water. Trash and debris must be removed and disposed of as specified in Section 7-1.13, "Disposal of Material Outside the
Highway Right of Way," of the Standard Specifications.

Maintain temporary drainage inlet protection by removing sediment from:

Behind flexible sediment barriers when sediment exceeds 1 inch in depth

Surface of the erosion control blanket when sediment exceeds 1 inch in depth

Sediment trap for Type 2 when the volume has been reduced by approximately one-half
Behind silt fence when the sediment is 1/3 the height of the silt fence fabric above ground
Sediment filter bags when filled or when the restraint cords are no longer visible
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If rills and other evidence of concentrated runoff occur beneath the linear sediment barrier, repair or adjust the barrier.

If silt fence fabric becomes split, torn, or unraveled, repair or replace silt fence.

If geosynthetic fabric becomes split, torn, or unraveled, repair or replace foam barriers.

Repair or replace sagging or slumping linear sediment barriers with additional stakes. Replace broken or split wood
stakes.

Reattach foam barriers and rigid plastic barriers that become detached or dislodged from the pavement.

Repair split or torn rigid plastic barriers with 16 gauge galvanized steel wire or UV stabilized cable ties that are from 5 to
7 inches in length.

For sediment filter bags without metal frames, empty by placing one inch steel reinforcing bars through the lifting loops
and then lift the filled bag from the drainage inlet. For sediment filter bags with metal frames, empty by lifting the metal
frame from the drainage inlet. Rinse before replacing in the drainage inlet. When rinsing the sediment filter bags, do not
allow the rinse water to enter a drain inlet or waterway.

Repair temporary drainage inlet protection within 24 hours of discovering damage unless the Engineer approves a longer
period.

If your vehicles, equipment, or activities disturb or displace temporary drainage inlet protection, repair temporary
drainage inlet protection at your expense.

The Department does not pay maintenance costs for cleanup, repair, removal, disposal, or replacement due to improper
installation or your negligence.

REMOVAL

When the Engineer determines that the temporary drainage inlet protection is not required, it must be removed and
disposed of under Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Ground disturbance, including holes and depressions, caused by the installation and removal of the temporary drainage
inlet protection must be backfilled and repaired under Section 15-1.02, "Preservation of Property," of the Standard
Specifications.

MEASUREMENT AND PAYMENT

Quantities of temporary drainage inlet protection will be determined from actual count in place. The protection will be
measured one time only and no additional measurement will be recognized.
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The contract unit price paid for temporary drainage inlet protection includes full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, and for doing all the work involved in constructing the temporary drainage inlet
protection, complete in place, including removal of materials, cleanup and disposal of retained sediment and debris, and
backfilling and repairing holes, depressions and other ground disturbance, as shown on the plans, as specified in the Standard
Specifications and these special provisions, and as directed by the Engineer.

No additional compensation will be made if the temporary drainage inlet protection is relocated during the course of
construction.

The State and you share the cost of maintaining the temporary drainage inlet protection. The State determines the
maintenance cost under Section 9-1.03, "Force Account Payment," of the Standard Specifications and pays you one-half of
that cost.

10-1.07 TEMPORARY DECKING

When a portion of a bridge deck or bridge joint is reconstructed, the Contractor shall either complete the work, including
curing concrete, before opening that portion of the bridge to traffic or furnish and maintain temporary decking until that
portion of the work is complete in place, as determined by the Engineer.

Temporary decking shall conform to Section 15, "Existing Highway Facilities," and to the specifications for falsework in
Section 51-1.06, "Falsework," of the Standard Specifications and these special provisions.

Temporary decking shall consist of a steel plate system that spans the incomplete work.

Traffic will not be permitted on deck concrete until it has attained the design compressive strength shown on the plans.

SUBMITTALS

In addition to the requirements in Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications,
the temporary decking working drawings shall include the following:

Description, location, and value of all loads.

Details of the connection between the temporary decking and the existing structure.

Storage location of equipment and materials that allows for a shift of work and placement of temporary decking to
be completed within the time allowed in "Maintaining Traffic" of these special provisions.

Construction sequence and schedule details.

Cure time for concrete that is to be placed under a steel plate system.

Details, materials, and methods for removal of temporary decking and for restoration of the existing structure after
the removal.

Drawings shall be signed by an engineer who is registered as a Civil Engineer in the State of California.

mmo awy
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DESIGN

In addition to the requirements in Sections 51-1.06A(1), "Design Loads," and 51-1.06A(2), "Design Stresses, Loadings,
and Deflections," of the Standard Specifications, the following shall apply to temporary decking:

A. For the design loading shown on the plans, and deflection shall not exceed 1/300 of the span of the temporary
decking.

B. If there is a horizontal gap of more than 1/2 inch or a vertical surface difference of more than 1/4 inch between the
temporary decking and the adjacent deck, tapers are required. Tapers with a 30:1 or flatter (horizontal to vertical)
slope shall be constructed up to and away from the temporary decking. If the temporary decking does not extend the
entire width of the roadway, the sides of the temporary decking shall be tapered at a 12:1 (horizontal to vertical)
slope. The material used to construct these tapers shall conform to the requirements in "Rapid Setting Concrete
Patches" of these special provisions, and tapers shall cure at least 3 hours before traffic will be permitted on the
temporary decking.

C. At the Contractor's option, for the ramp locations W91-S110 Connector Overcrossing (Bridge Number 53-2549H),
tapers may have a 12:1 (horizontal to vertical) slope up to and away from the temporary decking. If the temporary
decking does not extend the entire width of the roadway, the sides of the temporary decking shall be tapered at a
12:1 (horizontal to vertical) slope. The material used to construct tapers at these ramp locations shall be adequately
rigid to support vehicular traffic and shall be selected by the Contractor.

D. Temporary decking shall have a uniform surface that provides a coefficient of friction of at least 0.35 as determined
by California Test 342.

E. Steel plate systems shall be mechanically connected to the existing structure and adjacent approaches. When a steel
plate spans a joint, the mechanical connection shall accommodate at least 50 percent of the movement rating shown
on the plans for that joint.

F. Temporary decking shall not overstress, induce permanent forces into, or produce cracking in the existing structure.
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CONSTRUCTION

The first paragraph of Section 51-1.06C, "Removing Falsework," of the Standard Specifications will not apply to
temporary decking.

If unanticipated displacements, cracking, or other damage occurs to the existing structure or to any new components
installed in or adjacent to the deck, work on the deck shall stop until corrective measures are complete and satisfactory to the
Engineer.

The edges of steel plate systems shall be in full contact with the existing deck and adjacent approach slab and shims may
be required. Shims must be securely attached to plate.

When temporary decking is no longer needed, materials and connections shall be removed from the existing structure as
soon as possible. Modifications to the existing structure shall be restored except where permanent alterations are shown on
the plans.

PAYMENT

Full compensation for temporary decking shall be considered as included in the contract prices paid for various types of
work involved, and no separate payment will be made therefor.

10-1.08 COOPERATION

It is anticipated that work by another contractor may be in progress adjacent to or within the limits of this project during
progress of the work on this contract. The following table lists contracts anticipated to be in progress during this contract.

Contract No. Co-Rte-PM Location Type of Work
In Los Angeles County at
Various Locations From

07256104 | LA-110-08/21.4 | L Mile Mo of Chamnel |y petal Beam Guard Railing

Mile South of Route
110/10 Separation

In Los Angeles County in
Long Beach, Carson,

07-183114 LA-710-9.4/18.4 Compton, Paramount, Rehabilitate Roadway

Lynwood and South Gate
at Various Locations

07-274404 LA -010-20.2/31.2 In Los Angeles County Convert existing HOV lanes to Two

Metro LA -105-4.2/9.4 On Route 10 from Express Lanes
Contract LA -110-9.9/20.7 Alameda Street to Route
PS0922102 605 and On Route 110
33 from 182nd Street To

Adams Boulevard

Comply with Section 7-1.14, "Cooperation," of the Standard Specifications.

10-1.09 PROGRESS SCHEDULE (CRITICAL PATH METHOD)
GENERAL
Summary
Comply with Section 8-1.04, "Progress Schedule," of the Standard Specifications, except you must:

1. Use a computer software to prepare the schedule
2. Furnish compatible software for the Engineer's exclusive possession and use

You are responsible for assuring that all activity sequences are logical and that each schedule shows a coordinated plan
for complete performance of the work.

Definitions

contract completion date: The current extended date for completion of the contract shown on the weekly statement of
working days furnished by the Engineer as specified in Section 8-1.06, "Time of Completion," of the Standard
Specifications.

Contract No. 07-260504
58



data date: The day after the date through which a schedule is current. Everything occurring earlier than the data date is
"as-built" and everything on or after the data date is "planned."”

float: The difference between the earliest and latest allowable start or finish times for an activity.

milestone: An event activity that has zero duration and is typically used to represent the beginning or end of a certain
stage of the project.

near critical path: A chain of activities with total float exceeding that of the critical path but having no more than 10
working days of total float.

time-scaled network diagram: A graphic depiction of a CPM schedule comprised of activity bars with relationships
for each activity represented by arrows. The tail of each arrow connects to the activity bar for the predecessor and
points to the successor.

total float: The amount of time that an activity or chain of activities can be delayed before extending the scheduled
completion date.

Submittals
General Requirements

Submit to the Engineer baseline, monthly updated, and final updated schedules, each consistent in all respects with the
time and order of work requirements of the contract. Perform work in the sequence indicated on the current accepted
schedule.

Each schedule must show:

1. Calculations using critical path method to determine controlling activities.

2. Duration activities less than 20 working days.

3. Each required constraint. Constraints other than those required by the special provisions may be included only if

authorized.

The Engineer's review and acceptance of schedules does not waive any contract requirements and does not relieve you of
any obligation or responsibility for submitting complete and accurate information. Correct rejected schedules and resubmit
them within 7 days of notification by the Engineer, at which time a new review period of 7 days will begin.

Errors or omissions on schedules do not relieve you from finishing all work within the time limit specified for
completion of the contract. If, after a schedule has been accepted by the Engineer, either you or the Engineer discover that
any aspect of the schedule has an error or omission, you must correct it on the next updated schedule.

Computer Software

Submit to the Engineer for review a description of proposed schedule software to be used. After the Engineer accepts
the proposed software, furnish schedule software and all original software instruction manuals. All software must be
compatible with the current version of the Windows operating system in use by the Engineer. The schedule software must
include the latest version of Oracle Primavera P6 Professional Project Management for Windows, or equivalent.

If a schedule software equivalent to P6 is proposed, it must be capable of:

1. Generating files that can be imported into P6
2. Comparing 2 schedules and providing reports of changes in activity ID, activity description, constraints, calendar
assignments, durations, and logic ties

The schedule software and schedule-comparing software will be returned to you before the final estimate. The
Department will compensate you as specified in Section 4-1.03, "Extra Work," of the Standard Specifications for replacement
of software or manuals damaged, lost, or stolen after delivery to the Engineer.

Instruct the Engineer in the use of the software and provide software support until the contract is accepted. Within 15
days of contract approval, provide a commercial 8-hour training session for 2 Department employees in the use of the
software at a location acceptable to the Engineer. It is recommended that you also send at least 2 employees to the same
training session to facilitate development of similar knowledge and skills in the use of the software. If schedule software
other than P6 is submitted, then the training session must be a total of 16-hours for each Department employee.

Network Diagrams, Reports, and Data
Include the following with each schedule submittal:

1. Two sets of originally plotted, time-scaled network diagrams
2. One read-only compact disk or floppy diskette containing the schedule data
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The time-scaled network diagrams must conform to the following:

Show a continuous flow of information from left to right
Be based on early start and early finish dates of activities
Clearly show the critical path using graphical presentation
Be prepared on 11" x 17" or larger size

Include a title block and a timeline on each page

A i e

Baseline Schedule

Submit to the Engineer a baseline schedule within 20 days of approval of the contract. Allow 20 days for the Engineer's
review after the baseline schedule and all support data are submitted. Beginning the week the baseline schedule is first
submitted, meet with the Engineer weekly to discuss and resolve schedule issues until the baseline schedule is accepted.

The baseline schedule must include the entire scope of work and must show how you plan to complete all work
contemplated. Multiple critical paths and near-critical paths must be kept to a minimum. A total of not more than 50 percent
of the baseline schedule activities must be critical or near critical, unless otherwise authorized by the Engineer.

The baseline schedule must not extend beyond the number of working days originally provided in these special
provisions.

Updated Schedule

Submit an updated schedule and meet with the Engineer to review contract progress on or before the 1st day of each
month, beginning one month after the baseline schedule is accepted. Allow 15 days for the Engineer's review after the
updated schedule and all support data are submitted, except that the review period will not start until any previous month's
required schedule is accepted. Updated schedules that are not accepted or rejected within the review period are considered
accepted by the Engineer.

The updated schedule must show:

1. Data date of the 21st day of the month or other date established by the Engineer
2. Changes from approved revised schedules

Final Updated Schedule

Submit a final updated schedule with actual start and finish dates for the activities within 30 days after completion of
contract work. Provide a written certificate with this submittal signed by your project manager or an officer of the company
stating, "To my knowledge and belief, the enclosed final updated schedule reflects the actual start and finish dates of the
actual activities for the project contained herein." An officer of the company may delegate in writing the authority to sign the
certificate to a responsible manager.

PAYMENT

Full compensation for furnishing software, instructing and assisting the Engineer in the use of computer software, and
preparing, furnishing, and updating schedules is considered as included in the contract prices paid for the various items of
work involved and no additional compensation will be allowed.

10-1.10 CONSTRUCTION AREA TRAFFIC CONTROL DEVICES

Flagging, signs, and temporary traffic control devices furnished, installed, maintained, and removed when no longer
required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard
Specifications and these special provisions.

Category 1 temporary traffic control devices are defined as small and lightweight (less than 100 pounds) devices. These
devices shall be certified as crashworthy by crash testing, crash testing of similar devices, or years of demonstrable safe
performance. Category 1 temporary traffic control devices include traffic cones, plastic drums, portable delineators, and
channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1
temporary traffic control devices at least 5 business days before beginning any work using the devices or within 2 business
days after the request if the devices are already in use. Self-certification shall be provided by the manufacturer or Contractor
and shall include the following:

Date,

Federal Aid number (if applicable),

Contract number, district, county, route and post mile of project limits,
Company name of certifying vendor, street address, city, state and zip code,

SOowp
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E. Printed name, signature and title of certifying person; and
F. Category 1 temporary traffic control devices that will be used on the project.

The Contractor may obtain a standard form for self-certification from the Engineer.

Category 2 temporary traffic control devices are defined as small and lightweight (less than 100 pounds) devices that are
not expected to produce significant vehicular velocity change, but may cause potential harm to impacting vehicles.
Category 2 temporary traffic control devices include barricades and portable sign supports.

Category 2 temporary traffic control devices shall be on the Federal Highway Administration's (FHWA) list of
Acceptable Crashworthy Category 2 Hardware for Work Zones. This list is maintained by FHWA and can be located at:

http://safety.thwa.dot.gov/roadway_dept/policy guide/road hardware/listing.cfm?code=workzone
The Department also maintains this list at:
http://www.dot.ca.gov/hqg/traffops/signtech/signdel/pdf/Category2.pdf

Category 2 temporary traffic control devices that have not received FHWA acceptance shall not be used. Category 2
temporary traffic control devices in use that have received FHWA acceptance shall be labeled with the FHWA acceptance
letter number and the name of the manufacturer. The label shall be readable and permanently affixed by the manufacturer.
Category 2 temporary traffic control devices without a label shall not be used.

If requested by the Engineer, the Contractor shall provide a written list of Category 2 temporary traffic control devices to
be used on the project at least 5 business days before beginning any work using the devices or within 2 business days after
the request if the devices are already in use.

Category 3 temporary traffic control devices consist of temporary traffic-handling equipment and devices that weigh
100 pounds or more and are expected to produce significant vehicular velocity change to impacting vehicles. Temporary
traffic-handling equipment and devices include crash cushions, truck-mounted attenuators, temporary railing, temporary
barrier, and end treatments for temporary railing and barrier.

Type III barricades may be used as sign supports if the barricades have been successfully crash tested, meeting the
NCHRP Report 350 criteria, as one unit with a construction area sign attached.

Category 3 temporary traffic control devices shall be shown on the plans or on the Department's Highway Safety
Features list. This list is maintained by the Division of Engineering Services and can be found at:

http://www.dot.ca.gov/hg/esc/approved products_list/

Category 3 temporary traffic control devices that are not shown on the plans or not listed on the Department's Highway
Safety Features list shall not be used.

Full compensation for providing self-certification for crashworthiness of Category 1 temporary traffic control devices
and for providing a list of Category 2 temporary traffic control devices used on the project shall be considered as included in
the prices paid for the various items of work requiring the use of the Category 1 or Category 2 temporary traffic control
devices and no additional compensation will be allowed therefor.

10-1.11 CONSTRUCTION AREA SIGNS

Construction area signs for temporary traffic control shall be furnished, installed, maintained, and removed when no
longer required in conformance with the provisions in Section 12, "Construction Area Traffic Control Devices," of the
Standard Specifications and these special provisions.

Attention is directed to "Furnish Sign" of these special provisions.

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special
provisions. Type II retroreflective sheeting shall not be used on construction area sign panels. Type III, IV, VII, VIII, or IX
retroreflective sheeting shall be used for stationary mounted construction area sign panels.

Unless otherwise shown on the plans or specified in these special provisions, the color of construction area warning and
guide signs shall have black legend and border on orange background, except W10-1 or W47(CA) (Highway-Rail Grade
Crossing Advance Warning) sign shall have black legend and border on yellow background.

Orange background on construction area signs shall be fluorescent orange.

Repair to construction area sign panels will not be allowed, except when approved by the Engineer. At nighttime under
vehicular headlight illumination, sign panels that exhibit irregular luminance, shadowing or dark blotches shall be
immediately replaced at the Contractor's expense.
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The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least 2
business days, but not more than 14 days, prior to commencing excavation for construction area sign posts. The regional
notification centers include, but are not limited to, the following:

Notification Center Telephone Number
Underground Service Alert 811

Excavations required to install construction area signs shall be performed by hand methods without the use of power
equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the
proposed post holes. The post hole diameter, if backfilled with portland cement concrete, shall be at least 4 inches greater
than the longer dimension of the post cross section.

Construction area signs placed within 15 feet from the edge of the travel way shall be mounted on stationary mounted
sign supports as specified in "Construction Area Traffic Control Devices" of these special provisions.

The Contractor shall maintain accurate information on construction area signs. Signs that are no longer required shall be
immediately covered or removed. Signs that convey inaccurate information shall be immediately replaced or the information
shall be corrected. Covers shall be replaced when they no longer cover the signs properly. The Contractor shall immediately
restore to the original position and location any sign that is displaced or overturned, from any cause, during the progress of
work.

10-1.12 MAINTAINING TRAFFIC

Maintaining traffic shall conform to the provisions in Sections 7-1.08, "Public Convenience," Section 7-1.09, "Public
Safety," and Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special
provisions.

Closure is defined as the closure of a traffic lane or lanes, including shoulder, ramp or connector lanes, within a single
traffic control system.

Closures shall conform to the provisions in "Traffic Control System for Lane Closure" of these special provisions.

In addition to the provisions set forth in Section 7-1.09, "Public Safety," of the Standard Specifications, whenever work
is to be performed on the freeway within 6 feet of the adjacent traffic lane, the adjacent traffic lane shall be closed except for
installing, maintaining and removing traffic control devices.

Work that interferes with public traffic shall be limited to the hours when closures are allowed, except for work required
under Sections 7-1.08, "Public Convenience," and Section 7-1.09, "Public Safety."

The full width of the ramp traveled way shall be open for use by public traffic on designated legal holidays.

Designated legal holidays are: January 1st, the third Monday in February, the last Monday in May, July 4th, the first
Monday in September, November 11th, Thanksgiving Day, and December 25th. When a designated legal holiday falls on a
Sunday, the following Monday shall be a designated legal holiday. When November 11th falls on a Saturday, the preceding
Friday shall be a designated legal holiday.

Special days are: Martin Luther King Jr Day and Columbus Day.

In addition to the requirements shown on the Impact Attenuator Vehicle (IAV) specifications of these special provisions,
when performing traffic control for stationary lane closures in High Occupancy Vehicle (HOV) lanes where median
shoulders are less than 8 feet, the Contractor shall conform to the requirements as shown on the Traffic Handling Details Plan
titled "Traffic Control System For High Occupancy Vehicle Lanes With Median Shoulders Less Than 8 Feet."

High Occupancy Vehicle (HOV) lanes may be closed any time the adjacent freeway lane is permitted to be closed as
shown on Charts 1 and 2.

When applying polyester concrete on bridge deck, the Contractor shall place a C43(CA) sign every 500 feet throughout
the length of the closure during the entire curing period.

Route 91 may be closed to public traffic at one location in each direction of travel at one time for polyester concrete
paving in conformance with the hours and requirements as shown on Charts 3 and 4.

Except as otherwise specified on Chart 8 in these special provisions, other ramps may be closed when the adjacent
freeway lane is permitted to be closed as shown on Charts 1, 2, and 7. When an on-ramp is closed and a ramp closure chart
has not been included in this section "Maintaining Traffic", public traffic shall be detoured to the next available on-ramp
downstream of the closed ramp in the direction of travel. A minimum of 10 special freeway detour signs (SP-2), as shown on
the plans, shall be posted along the detour route and shall be removed at the end of each closure.

Contract No. 07-260504
62



Except as otherwise specified in these special provisions, closure of on-ramps servicing 2 consecutive local street
interchanges in the same direction of travel will not be allowed. Deviations from ramp closure requirements shall be
requested in writing by the Contractor and submitted to the Engineer for approval. The Engineer may permit the deviations if
public traffic will be better served and the work expedited. If 2 or more consecutive on-ramps are permitted or as specified in
these special provisions to be closed, special signs for entrance ramp closures (SP-4) as shown on the plans shall be furnished
and installed at the Contractor's expense. When an off-ramp is closed, the Contractor shall furnish and erect special signs for
exit ramp closures (SP-3), as shown on the plans. This sign shall be placed on the right shoulder of freeway upstream of the
preceding off-ramp.

Special advance notice publicity signs (SP-1), as shown on the plans, shall be posted at locations as determined by the
Engineer, a minimum of 7 days prior to ramp or connector closures. Accurate information shall be maintained on the SP-1
signs. When work is not actively in progress, SP-1 signs shall be removed or covered.

Full compensation for furnishing, erecting, maintaining, and removing special advance notice publicity signs (SP-1),
special portable freeway detour signs (SP-2), special signs for exit ramp closures (SP-3) and C43(CA) signs as shown on the
plans shall be considered as included in the contract lump sum price paid for traffic control system and no separate payment
will be made therefor.

Special signs shall be disposed of as provided in Section 7-1.13, "Disposal of Material Outside the Highway Right of
Way" of the Standard Specifications at the conclusion of the project.

Work that encroaches onto the freeway or connector traveled ways will not be allowed from 3 hours before to 2 hours
following the Long Beach Grand Prix and the Home Depot Center events, unless otherwise permitted by the Engineer.

Local authorities shall be notified at least 5 business days before work begins. The Contractor shall cooperate with local
authorities to handle traffic through the work area and shall make arrangements to keep the work area clear of parked
vehicles.

Personal vehicles of the Contractor's employees shall not be parked within the right of way.

When work vehicles or equipment are parked within 6 feet of a traffic lane to perform active construction, the shoulder
area shall be closed as shown on the plans.

If minor deviations from the requirements of this section concerning hours of work are required, a written request shall
be submitted to the Engineer at least 15 days before the proposed date of the closure. The Engineer may approve the
deviations if there is no significant increase in the cost to the State and if the work can be expedited and better serve the
public traffic.
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Freeway and Connector Lane Closure Restriction for Designated Legal Holidays and Special

Days
Thu Fri Sat Sun Mon Tues Wed Thu Fri Sat Sun
H
X XX XX XX
H
X XX XX XX
H
X XX XX XX
SD
X XX
H
X XX
H
X XX
H
X XX XX XX
Legends:

Refer to Charts 1-7

X The full width of the traveled way shall be open for use by public traffic by 0500.

XX The full width of the traveled way shall be open for use by public traffic.

H Designated Legal Holiday

SD | Special Day

Chart No. 1
Freeway Lane Requirements and Hours of Work

County: LA

Route/Direction: 91/EB

Closure Limits: LA River Bridge

FROM HOUR TO HOUR

241 2 3 45 6 7 8 91011121314151617 181920212223 24

Mondays through Thursdays (11| 1|1|{2N|N|N|N[N[N[N|N|N|N[N[N|N|N|S[S|2]1
Fridays TI1T{1[1]|1T|2(N[N|N|N|IN[N|N|N|NIN[N|N|N|N[S|S|2]|2
Saturdays LTI1T{L T[] 1[2]|2][S|S|S|IN|N|IN|N[N|N|N|S|S|S|S|S|2
Sundays LT[ 1{2]2|S|S[S|S|S|S|S[S|S|S|S|2]2]1

Legend:

S | Shoulder closure permitted

N | No work permitted

1 Provide at least one through freeway lane open in direction of travel

2 | Provide at least two adjacent through freeway lanes open in direction of travel

REMARKS: Number of Through Traffic Lanes - 3 (Does not include HOV Lane)
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Chart No. 2
Freeway Lane Requirements and Hours of Work

County: LA Route/Direction: 91/WB

Closure Limits: LA River Bridge

FROM HOUR TO HOUR 241 2 3 45 6 7 8 9101112131415161718192021222324

Mondays through Thursdays TI1T{T|1|[2|N|[N|N[N|N|N|N|N|IN|N[N|N|N|N|S|S|S|2|2
Fridays LTI T{1[2|N|NIN[N|N|N[IN[N|N|NIN[N|N|N|S[S|S|S|2
Saturdays L{1{1|{1|[1|[1[{2[S|[S[S|SIN[NINININ|IN|IN|N|S|S|S|S|2
Sundays 2111|111 {1|1|2|S|[S|[S[SIN[N[N[IN[N|S|S|S|S|2]|2

Legend:

1 Provide at least one through freeway lane open in direction of travel
2 | Provide at least two adjacent through freeway lanes open in direction of travel

S | Shoulder closure permitted

N [ No work permitted

REMARKS: Number of Through Traffic Lanes - 3 (Does not include HOV Lane)

During polyester concrete work on Lane 3 on Saturdays from 0000 to 0600 and Sundays from 0100 to 0800,
close Lanes 2 and 3. Place a portable changeable message sign on the right shoulder of WB Route 91 at
Paramount Blvd off-ramp, with the message: "SINGLE/LANE-AT/RTE 710". Provide a slip-ramp to the Route
710 connector as shown on the Traffic Handling Details Plan.

During polyester concrete work on Lane 2 on Saturdays from 0000 to 0600 and Sundays from 0100 to 0800,
close Lanes 1,2 and 3. Place a portable changeable message sign on the right shoulder of WB Route 91 at
Paramount Blvd off-ramp, with the message: "ALL/THRU/TRAFFIC-OK 2 USE/CARPOOL/LANE". Provide
a slip-ramp to the Route 710 connector as shown on the Traffic Handling Details Plan.
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Chart No. 3
Complete Freeway Closure Hours

County: LA Route/Direction: 91/EB

Closure Limits: LA River Bridge

FROM HOUR TO HOUR 241 2 3 45 6 7 8 9101112131415161718192021222324

Mondays through Thursdays c|c|c|c|cC
Fridays c|Cc|C|C|C
Saturdays c|c|c|cc|c
Sundays c|c|c|cc|c C

Legend:

C | Freeway may be closed completely

No complete freeway closure is permitted

REMARKS

Detour traffic to NB Route 710 off-connector and exit at Atlantic Ave off-ramp to the on-ramp to EB Route 91.
Place a portable changeable message sign on EB Route 91 at Alameda St off-ramp gore area, with the message:
"FREEWAY/CLOSED/AHEAD-USE N710/EXIT/ATLANTIC". A minimum of 6 special freeway detour signs
(SP-2), as shown on plans, shall be posted along the detour route and shall be removed at the end of each
closure.

Close lane 1 at Atlantic Ave off-ramp.

Close the Atlantic Ave off-ramp from the SB Route 710 connector to EB Route 91.

Chart No. 4
Complete Freeway Closure Hours

County: LA Route/Direction: 91/WB

Closure Limits: LA River Bridge

FROM HOUR TO HOUR 241 2 3 45 6 7 8 91011121314151617 181920212223 24

Mondays through Thursdays c|C[C|C
Fridays c|Cc|C|C
Saturdays c|C|C|C
Sundays c|c|c|cic|c

Legend:

C | Freeway may be closed completely

No complete freeway closure is permitted

REMARKS

Detour traffic onto NB Route 710 and exit at Alondra Blvd off-ramp; west to the on-ramp to SB Route 710.
Place a portable changeable message sign on the right shoulder of WB Route 91 in advance of Route 710
connector at Paramount Blvd off-ramp gore point, with the message: "FWY/CLOSED/AHEAD-
DETOUR/N710 TO/ALONDRA". A minimum of 6 special freeway detour signs (SP-2), as shown on plans,
shall be posted along the detour route and shall be removed at the end of each closure.
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Chart No. 5
Complete Connector Closure Hours

County: LA Route/Direction: 91/EB

Closure Limits: EB Route 91 Off-Connector to SB Route 110

FROM HOUR TO HOUR 241 2 3 45 6 7 8 9101112131415161718192021222324

Mondays through Thursdays C|C[C|C|c|C[S|S|S|cC|c|c|c|c|c|s|S|Ss|S|c|c|c|c|cC
Fridays Clclc[c|c|c|s|s|s|c|c|c|c|c|c|s|s|S|S|c|c|c|c|c
Saturdays clclc|c|c|c|c|c|c|c|c|c|c|c|cleciciecicicic|c|c|c
Sundays clclclc|c|c|c|c|c|c|c|c|c|c|c|c|c|c|c|clc|c|c|c

Legend:

C | Connector may be closed completely

S | Shoulder closure permitted

REMARKS:

Detour traffic onto NB Route 110 and exit at Redondo Beach Blvd off-ramp; west to the on-ramp to SB Route
110. Place a portable changeable message sign inside the connector closure at gore point with the message:
"S110/EXIT/CLOSED-USE N110/REDONDO/BEACH BL". A minimum of 5 special freeway detour signs
(SP-2), as shown on plans, shall be posted along the detour route and shall be removed at the end of each
closure.

The full width of the traveled way shall be open for use by public when construction operations are not actively
in progress.

Chart No. 6
Complete Connector Closure Hours

County: LA Route/Direction: 91/WB

Closure Limits: WB Route 91 Off-Connector to SB Route 110

FROM HOUR TO HOUR 241 2 3 4 5 6 7 8 91011121314151617 181920212223 24

Mondays through Thursdays CI|C[C|C[C|S[S|S|S|S[S|S|[S|S|S|S|S|S|S|S|S|1]|1|C
Fridays CIC[C|C[C|S[S|S|S|S|[S|S|[S|S|S|S|S|S|S|S|S|S|1|C
Saturdays CIC[C|C|C|C[C|S|S|S|S|S|S|S|S|S|S|S|S|S|S|S|1|C
Sundays Cl|C[C|C|C|C[C|C|C|S|S|S[S|S|S|S|S|S|S|S|S|1]|1|C

Legend:
1 Provide at least one through freeway lane open in direction of travel
C | Connector may be closed completely

S | Shoulder closure permitted

REMARKS:

Detour traffic onto NB Route 110 and exit at Redondo Beach Blvd off-ramp; west to the on-ramp to SB Route
110. Place a portable changeable message sign on the right shoulder of WB Route 91 in advance of Route 110
connector by the Maintenance Vehicle Pullout next to Avalon Blvd on-ramp, with the message:
"S110/EXIT/CLOSED-USE N110/REDONDO/BEACH BL". A minimum of 5 special freeway detour signs
(SP-2), as shown on plans, shall be posted along the detour route and shall be removed at the end of each
closure.
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Chart No. 7
Complete Connector Closure Hours

County: LA Route/Direction: 710/NB
Closure Limits: NB Route 710 Off-Connector to EB Route 91/Artesia Blvd

FROM HOUR TO HOUR 241 2 3 45 6 7 8 9101112131415161718192021222324

Mondays through Thursdays C|C[C|C|C|CIN|N|N|N[N|N[N|N|N|N|N[N|N[N|N|C|C|C
Fridays C|C|C|C[C|C|N|N[N[N|N|N[N[N|N|N[N[N|N|N[N[C|C|C
Saturdays C|[C|C|C|C|C|C|C|N|N|N|N|N|N|N|N|N|N|N|N|N|C|C|C
Sundays ClC|[C[C|C|C|C|C|C|C|C|N|N|N|N|N|N|N|N|N|N|C|C|C

Legend:
C | Connector may be closed completely

N | No work permitted

REMARKS:

Detour traffic to continue on NB Route 710 and exit at Alondra Blvd off-ramp; west to the on-ramp to SB Route
710. Place a portable changeable message sign on the right shoulder of NB Route 710 at approximately 1000
feet south of Long Beach Blvd off-ramp with the message: "EAST 91/EXIT/CLOSED-USE/ALONDRA/TO
S710". A minimum of 6 special freeway detour signs (SP-2), as shown on plans, shall be posted along the
detour route and shall be removed at the end of each closure.

Chart No. 8
Complete Ramp Closure Hours

County: LA Route/Direction: 91/WB
Closure Limits: On-ramp from Atlantic Ave

FROM HOUR TO HOUR 241 2 3 45 6 7 8 91011121314151617 181920212223 24

Mondays through Thursdays CIC[C|C|C|CIN|N|N|C|C|C|C|C|C|IN|N[N|N|C|C|C|C|C
Fridays CIC[C|C|C|CIN|N|N|C|C|C|C|C|C|IN|N[N|N|C|C|C|C|C
Saturdays Cl|C[C|C[C|C|C|Cc|c|c|c|c|c|cic|cic|cic|cic|c|c|c
Sundays C|C[C|c[c|clc|c|c|clc|clc|clc|clc|clc|cic|c|c|c

Legend:

C | Ramp may be closed completely

N | No work permitted

REMARKS:

Detour traffic onto NB Route 710 and exit at Alondra Blvd off-ramp; west on Alondra Blvd to the on-ramp to
SB Route 710. Place a portable changeable message sign inside the closure with the message:
"W91/RAMP/CLOSED-USE/N710 TO/ALONDRA". A minimum of 6 special freeway detour signs (SP-2), as
shown on plans, shall be posted along the detour route and shall be removed at the end of each closure.

The full width of the traveled way shall be open for use by public when construction operations are not actively
in progress.

10-1.13 CLOSURE REQUIREMENTS AND CONDITIONS

Closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special
provisions.
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CLOSURE SCHEDULE

A schedule of planned closures for the next week period, defined as Friday noon through the following Friday noon,
shall be submitted by noon each Monday. A written schedule shall be submitted not less than 25 days and not more than 125
days before the anticipated start of any operation that will:

1. Reduce horizontal clearances, traveled way, including shoulders, to two lanes or less due to such operations as
temporary barrier placement and paving

2. Reduce the vertical clearances available to the public due to such operations as pavement overlay, overhead sign
installation, or falsework or girder erection

The Closure Schedule shall show the locations and times of the proposed closures. The online Lane Closure System
(LCS) at http://Ics.dot.ca.gov shall be used. Closure Schedules submitted to the Engineer with incomplete or inaccurate
information will be rejected and returned for correction and resubmittal online. The Contractor will be notified of
disapproved closures or closures that require coordination with other parties as a condition of approval. The Contractor shall
contact the Engineer to schedule required LCS training 2 weeks before submitting the first lane closure request.

Closure Schedule amendments, including adding additional closures, shall be submitted online by noon to the Engineer,
at least 3 business days in advance of a planned closure. Approval of Closure Schedule amendments will be at the discretion
of the Engineer.

The Contractor shall cancel lane closure requests that are not needed at least 2 business days via the online system before
the date of closure.

Closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer.

CONTINGENCY PLAN

A detailed contingency plan shall be prepared for reopening closures to public traffic. If required by "Beginning of
Work, Time of Completion and Liquidated Damages" of these special provisions, the contingency plan shall be submitted to
the Engineer before work at the job site begins. Otherwise, the contingency plan shall be submitted to the Engineer within
one business day of the Engineer's request.

LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the
provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications. No further closures are to be
made until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that future closures will be
reopened to public traffic at the specified time. The Engineer will have 2 business days to accept or reject the Contractor's
proposed work plan. The Contractor will not be entitled to compensation for the suspension of work resulting from the late
reopening of closures.

For each 10-minute interval, or fraction thereof past the time specified to reopen the closure (except for shoulders), the
Department will deduct the amount per interval shown below from moneys due or that may become due the Contractor under
the contract. Damages are limited to 5 percent of project cost per occurrence and will not be assessed when the Engineer
requests that the closure remain in place beyond the scheduled pickup time.

Type of Facility Route or Segment Period Damages/interval ($)
1st half hour $1,025 / 10 minutes
Mainline 91 2nd half hour $1,540 / 10 minutes
2nd hour and beyond | $2,050 / 10 minutes
1st half hour $1,350 / 10 minutes
Connector WB 91 toSB 110 2nd half hour $2,025 / 10 minutes
2nd hour and beyond | $2,700 / 10 minutes
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COMPENSATION

The Engineer shall be notified of delays in the Contractor's operations due to the following conditions, and if, in the
opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those conditions, and
the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by judicious
handling of forces, equipment and plant, the delay will be considered a right of way delay and will be compensated in
conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the Standard Specifications:

1. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed
for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to
compensation for amendments to the Closure Schedule that are not approved.

2. The Contractor is denied a confirmed closure.

Should the Engineer direct the Contractor to remove a closure before the time designated in the approved Closure
Schedule, delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay and
compensation for the delay will be determined in conformance with the provisions in Section 8-1.09, "Right of Way Delays,"
of the Standard Specifications.

10-1.14 IMPACT ATTENUATOR VEHICLE
GENERAL
Summary

Work includes protecting traffic and workers by using impact attenuator vehicle as a shadow vehicle when placing and
removing components of a traffic control system, and when performing a moving lane closure.

Comply with Section 12-3.03, "Flashing Arrow Signs," of the Standard Specifications.

Impact attenuator vehicle must comply with the following test levels under National Cooperative Highway Research
Program 350:

1. Test level 3 for pre-construction posted speed limit of 50 mph or more
2. Test levels 2 or 3 for pre-construction posted speed limit of 45 mph or less

Comply with the attenuator manufacturer's recommendations for:

1. Support truck
. Trailer-mounted operation
3. Truck-mounted operation

Definitions

impact attenuator vehicle: Support truck towing a deployed attenuator mounted to a trailer or support truck with a
deployed attenuator mounted to the support truck.

Submittals

Upon request, submit a Certificate of Compliance for attenuator to the Engineer under Section 6-1.07, "Certificates of
Compliance," of the Standard Specifications.

Quality Control and Assurance
Attenuator must be a brand listed on the Department's pre-approved list under Highway Safety Features at:

http://www.dot.ca.gov/hg/esc/approved_products_list/

MATERIALS

The combined weight of the support truck and the attenuator must be at least 19,800 pounds, except the weight of the
support truck must not be less than 16,100 pounds or greater than 26,400 pounds.

If using the Trinity MPS-350 truck-mounted attenuator, the support truck must not have any underneath fuel tank
mounted within 10'-6" of the rear of the support truck.

Each impact attenuator vehicle must:

1. Have standard brake lights, taillights, sidelights, and turn signals
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2. Have an inverted "V" chevron pattern placed across the entire rear of the attenuator composed of alternating 4 inch
wide non-reflective black stripes and 4 inch wide yellow retroreflective stripes sloping at 45 degrees

3. Have a Type II flashing arrow sign

4. Have a flashing or rotating amber light

5. Have an operable 2-way communication system for maintaining contact with workers

CONSTRUCTION

Use impact attenuator vehicle to follow behind equipment and workers who are placing and removing components of a
traffic control system for a lane closure or a ramp closure. Flashing arrow sign must be operating in arrow mode during this
activity. Follow at a distance to prevent intrusion into the workspace from passing traffic.

After placing components of a traffic control system for a lane closure or a ramp closure you may use impact attenuator
vehicle in a closed lane and in advance of a work area to protect traffic and workers.

Use impact attenuator vehicle as a shadow vehicle under traffic control for a moving lane closure.

Secure objects including equipment, tools and ballast on impact attenuator vehicle to prevent loosening upon impact by
an errant vehicle.

Do not use a damaged attenuator in the work. Replace, at your expense, an attenuator damaged from an impact during
work.

MEASUREMENT AND PAYMENT

Full compensation for furnishing and operating impact attenuator vehicle is included in the contract lump sum price paid
for traffic control system, and no additional compensation will be allowed therefor.

10-1.15 TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE

A traffic control system shall consist of closing traffic lanes and ramps in conformance with the details shown on the
plans, the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the
provisions under "Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special
provisions.

The provisions in this section will not relieve the Contractor of responsibility for providing additional devices or taking
measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of the Standard
Specifications.

During traffic stripe operations and pavement marker placement operations using bituminous adhesive, traffic shall be
controlled, at the option of the Contractor, with either stationary or moving lane closures. During other operations, traffic
shall be controlled with stationary lane closures. Attention is directed to the provisions in Section 84-1.04, "Protection From
Damage," and Section 85-1.06, "Placement," of the Standard Specifications.

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause,
during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace
the components and shall restore the components to the original location.

STATIONARY LANE CLOSURE

When lane and ramp closures are made for work periods only, at the end of each work period, components of the traffic
control system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be
removed from the traveled way and shoulder. If the Contractor so elects, the components may be stored at selected central
locations, designated by the Engineer within the limits of the highway right of way.

The traffic cones shown to be placed transversely across closed traffic lanes and shoulders on the plans entitled "Traffic
Control System for Lane Closures on Freeways and Expressways" and "Traffic Control System for Lane and Complete
Closures on Freeways and Expressways" shall not be placed.

MOVING LANE CLOSURE

Flashing arrow signs used in moving lane closures shall be truck-mounted. Changeable message signs used in moving
lane closure operations shall conform to the provisions in Section 12-3.12, "Portable Changeable Message Signs," of the
Standard Specifications, except the signs shall be truck-mounted and the full operation height of the bottom of the sign may
be less than 7 feet above the ground, but should be as high as practicable.
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Truck-mounted attenuators (TMA) for use in moving lane closures shall be any of the following approved models, or
equal:

1. Hexfoam TMA Series 3000, Alpha 1000 TMA Series 1000, and Alpha 2001 TMA Series 2001, manufactured by
Energy Absorption Systems, Inc., 35 East Wacker Drive, Suite 1100, Chicago, IL 60601:

1.1. Northern California: Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, telephone
(800) 884-8274, FAX (916) 387-9734

1.2.  Southern California: Traffic Control Service, Inc., 1818 E. Orangethorpe, Fullerton, CA 92831-5324,
telephone (800) 222-8274, FAX (714) 526-9501

2. Cal T-001 Model 2 or Model 3, manufacturer and distributor: Hexcel Corporation, 11711 Dublin Boulevard, P.O.
Box 2312, Dublin, CA 94568, telephone (925) 551-4900

3. Renco Rengard Model Nos. CAM 8-815 and RAM 8-815, manufacturer and distributor: Renco Inc.,
1582 Pflugerville Loop Road, P.O. Box 730, Pflugerville, TX 78660—0730, telephone (800) 654—8182

Each TMA shall be individually identified with the manufacturer's name, address, TMA model number, and a specific
serial number. The names and numbers shall each be a minimum 1/2 inch high and located on the left (street) side at the
lower front corner. The TMA shall have a message next to the name and model number in 1/2 inch high letters which states,
"The bottom of this TMA shall be inches + inch above the ground at all points for proper impact performance."
Any TMA which is damaged or appears to be in poor condition shall not be used unless recertified by the manufacturer. The
Engineer shall be the sole judge as to whether used TMAs supplied under this contract need recertification. Each unit shall
be certified by the manufacturer to meet the requirements for TMA in conformance with the standards established by the
Transportation Laboratory.

Approvals for new TMA designs proposed as equal to the above approved models shall be in conformance with the
procedures (including crash testing) established by the Transportation Laboratory. For information regarding submittal of
new designs for evaluation contact: Transportation Laboratory, 5900 Folsom Boulevard, Sacramento, California 95819.

New TMAs proposed as equal to approved TMAs or approved TMAs determined by the Engineer to need recertification
shall not be used until approved or recertified by the Transportation Laboratory.

PAYMENT

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all labor,
materials (including signs), tools, equipment, and incidentals, and for doing all the work involved in placing, removing,
storing, maintaining, moving to new locations, replacing and disposing of the components of the traffic control system shown
on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the item of
traffic control system. Adjustments in compensation for traffic control system will be made only for increased or decreased
traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased
or decreased traffic control necessary. The adjustment will be made on a force account basis as provided in Section 9-1.03,
"Force Account Payment," of the Standard Specifications for increased work and estimated on the same basis in the case of
decreased work.

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the Standard
Specifications, will be paid for as a part of the extra work.

10-1.16 BARRICADE

Barricades shall be furnished, placed and maintained at the locations shown on the plans, specified in the Standard
Specifications or in these special provisions or where designated by the Engineer. Barricades shall conform to the provisions
in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special provisions.

Attention is directed to "Prequalified and Tested Signing and Delineation Materials" of these special provisions
regarding retroreflective sheeting for barricades.

Construction area sign and marker panels conforming to the provisions in Section 12-3.06, "Construction Area Signs," of
the Standard Specifications shall be installed on barricades in a manner determined by the Engineer at the locations shown on
the plans.

Sign panels for construction area signs and marker panels installed on barricades shall conform to the provisions in
Section 12-3.06A, "Stationary Mounted Signs," of the Standard Specifications.

Barricades shown on the plans as part of a traffic control system will be paid for as provided in "Traffic Control System
for Lane Closure" of these special provisions and will not be included in the count for payment of barricades.
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10-1.17 PORTABLE CHANGEABLE MESSAGE SIGNS
GENERAL
Summary

Work includes furnishing, placing, operating, maintaining, and removing portable changeable message signs.
Comply with Section 12-3.12 "Portable Changeable Message Signs," of the Standard Specifications.

Definitions
useable shoulder area: Paved or unpaved contiguous surface adjacent to the traveled way with:

1. Sufficient weight bearing capacity to support portable changeable message sign
2. Slope not greater than 6:1 (horizontal:vertical)

Submittals

Upon request, submit a Certificate of Compliance for each portable changeable message sign under Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications.

Quality Control and Assurance

Comply with the manufacturer's operating instructions for portable changeable message sign.

Approaching drivers must be able to read the entire message for all phases at least twice at the posted speed limit before
passing portable changeable message sign. You may use more than 1 portable changeable message sign to meet this
requirement.

Only display the message shown on the plans or ordered by the Engineer or specified in these special provisions.

MATERIALS

Portable changeable message sign must have 24-hour timer control or remote control capability.
The text of the message displayed on portable changeable message sign must not scroll, or travel horizontally or
vertically across the face of the message panel.

CONSTRUCTION

Continuously repeat the entire message in no more than 2 phases of at least 3 seconds per phase.

If useable shoulder area is at least 15 feet wide, the displayed message on portable changeable message sign must be
minimum 18-inch character height. If useable shoulder area is less than 15 feet wide, you may use a smaller message panel
with minimum 12-inch character height to prevent encroachment in the traveled way.

You or your representative must be available by cell phone for operations that require portable changeable message
signs. Give the Engineer your cell phone number. When the Engineer contacts you, immediately comply with the Engineer's
request to modify the displayed message.

Start displaying the message on portable changeable message sign 5 minutes before closing the lane.

Place portable changeable message sign as far from the traveled way as practicable where it is legible to traffic and does
not encroach on the traveled way. Place portable changeable sign before or at the crest of vertical roadway curvature where it
is visible to approaching traffic. Avoid placing portable changeable message sign within or immediately after horizontal
roadway curvature. Where possible, place portable changeable message sign behind guardrail or temporary railing (Type K).

Except where placed behind guardrail or temporary railing (Type K) use traffic control for shoulder closure to delineate
portable changeable message sign.

Remove portable changeable message sign when not in use.

MEASUREMENT AND PAYMENT

Full compensation for portable changeable message signs, including furnishing, placing, operating, modifying messages,
maintaining, transporting from location to location, removing, and repairing or replacing defective or damaged portable
changeable message signs is included in the contract lump sum price paid for traffic control system and no separate payment
will be made therefor.

10-1.18 TEMPORARY CRASH CUSHION MODULE

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules in
groupings or arrays at each location shown on the plans, as specified in these special provisions or where designated by the
Engineer. The grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in
conformance with the details shown on the plans and these special provisions.
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Temporary crash cushions shall be secured in place prior to commencing work for which the temporary crash cushions
are required.

Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be
protected with a sand filled temporary crash cushion. The sand filled temporary crash cushion shall be in place prior to
opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not
actively in progress. Sand filled temporary crash cushions may be removed during a work period for access to the work
provided that the exposed fixed obstacle is 15 feet or more from a lane carrying public traffic and the temporary crash
cushion is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed. When no
longer required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the
work.

Sand filled temporary crash cushion modules shall be one of the following, or equal, and be manufactured after March
31, 1997:

1. Energite III and Fitch Inertial Modules, manufactured by Energy Absorption Systems, Inc., 35 East Wacker Drive,
Suite 1100, Chicago, IL 60601:

1.1. Northern California: Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA 95828, telephone
(800) 884-8274, FAX (916) 387-9734

1.2.  Southern California: Traffic Control Service, Inc., 1818 E. Orangethorpe, Fullerton, CA 92831-5324,
telephone (800) 222-8274, FAX (714) 526-9501

2. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San Clemente, CA 92672,
telephone (949) 361-5663, FAX (949) 361-9205

2.1.  Northern California: United Rentals, Inc., 1533 Berger Drive, San Jose, CA 95112, telephone (408) 287-
4303, FAX (408) 287-1929

2.2.  Southern California: Statewide Safety & Sign, Inc., P.O. Box 1440, Pismo Beach, CA 93448, telephone
(800) 559-7080, FAX (805) 929-5786

3. CrashGard Model CC-48 Sand Barrels, manufactured by Plastic Safety Systems, Inc., 2444 Baldwin Road,
Cleveland, OH 44104:

3.1. Northern California:

3.1.1.  Capitol Barricade Safety & Sign, 6329 Elvas Ave, Sacramento, CA 95819, telephone (888) 868-
5021, FAX (916) 451-5388

3.1.2.  Sierra Safety, Inc., 9093 Old State Highway, New Castle, CA 95658, telephone (916) 663-2026,
FAX (916) 663-1858

3.2.  Southern California: Hi Way Safety Inc., 13310 5th Street, Chino, CA 91710, telephone (909) 591-1781,
FAX (909) 627-0999

Modules contained in each temporary crash cushion shall be of the same type at each location. The color of the modules
shall be the standard yellow color, as furnished by the vendor, with black lids. The modules shall exhibit good workmanship
free from structural flaws and objectionable surface defects. The modules need not be new. Good used undamaged modules
conforming to color and quality of the types specified herein may be utilized. If used Fitch modules requiring a seal are
furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty
tape.

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in pounds
for each module shown on the plans. Sand for filling the modules shall be clean washed concrete sand of commercial
quality. At the time of placing in the modules, the sand shall contain not more than 7 percent water as determined by
California Test 226.

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's
expense. Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be
removed and replaced by the Contractor at the Contractor's expense.

Temporary crash cushion modules may be placed on movable pallets or frames. Comply with dimensions shown on the
plans. The pallets or frames shall provide a full bearing base beneath the modules. The modules and supporting pallets or
frames shall not be moved by sliding or skidding along the pavement or bridge deck.
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A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest
point of the crash cushion array is within 12 feet of the traveled way. The marker panel, when required, shall be firmly
fastened to the crash cushion with commercial quality hardware or by other methods determined by the Engineer.

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels
shall become the property of the Contractor and shall be removed from the site of the work. Temporary crash cushion
modules shall not be installed in the permanent work.

10-1.19 REMOVE YELLOW TRAFFIC STRIPE AND PAVEMENT MARKING (HAZARDOUS WASTE)
GENERAL
Summary

This work includes removing existing yellow thermoplastic and yellow painted traffic stripe and pavement marking at
the locations shown on the plans. The residue from the removal of this material is a hazardous waste.

Residue from removal of yellow thermoplastic and yellow painted traffic stripe and pavement marking contains lead
chromate. The average lead concentration is greater than or equal to 1000 mg/kg total lead or 5 mg/l soluble lead. When
applied to the roadway, the yellow thermoplastic and yellow painted traffic stripe and pavement marking contained as much
as 2.6 percent lead. Residue produced from the removal of this yellow thermoplastic and yellow painted traffic stripe and
pavement marking contains heavy metals in concentrations that exceed thresholds established by the Health and Safety Code
and 22 CA Code of Regs. For bidding purposes, assume that the residue is not regulated under the Federal Resource
Conservation and Recovery Act (RCRA), 42 USC § 6901 et seq.. Yellow thermoplastic and yellow paint may produce toxic
fumes when heated.

Submittals

Lead Compliance Plan: Submit a lead compliance plan under Section 7-1.07, "Lead Compliance Plan," of the Standard
Specifications.

Work Plan: Submit a work plan for the removal, containment, storage, and disposal of yellow thermoplastic and yellow
painted traffic stripe and pavement marking for acceptance not less than 15 days prior to the start of the removal operations.
The work plan must include:

Objective of the operation

Removal equipment

Type of hazardous waste storage containers

Container storage location and how it will be secured

Hazardous waste sampling protocol and QA/QC requirements and procedures

Qualifications of sampling personnel

Analytical lab that will perform the analyses

Certification documentation of the hazardous waste hauler that will transport the hazardous waste
Disposal site that will accept the hazardous waste residue

XN R WD —

The Engineer will review the work plan within 5 business days of receipt.

Do not perform work that generates hazardous waste residue until the work plan has been accepted by the Engineer. The
Engineer's review and acceptance does not waive any contract requirements and does not relieve the Contractor from
complying with Federal, State, and local laws, regulations, and requirements.

Correct any rejected work plan and resubmit a corrected work plan within 5 business days of notification by the
Engineer; at which time a new review period of 5 business days will begin.

Analytical Test Results: Submit analytical test results of the residue from removal of yellow thermoplastic and yellow
painted traffic stripe and pavement marking, including chain of custody documentation, for review and acceptance before:

1. Requesting the Engineer’s signature on the waste profile requested by the disposal facility
2. Requesting the Engineer obtain an EPA ID no. for disposal
3. Removing the residue from the site

United States Environmental Protection Agency ldentification Number Request: Submit a request for the U.S.
EPA ID no. when the Engineer accepts analytical test results documenting that residue from removal of yellow thermoplastic
and yellow painted traffic stripe and pavement marking is a hazardous waste.
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Disposal Documentation: Submit receiving landfill documentation of proper disposal within 5 business days of residue
transport from the project.

CONSTRUCTION

Where grinding or other approved methods are used to remove yellow thermoplastic and yellow painted traffic stripe and
pavement marking that will produce a hazardous waste residue, the removed residue, including dust, must be contained and
collected immediately. Use a HEPA filter-equipped vacuum attachment operated concurrently with the removal operations
or other equally effective approved methods for collection of the residue.

Store hazardous waste residue in labeled and covered containers. Labels must comply with the provisions of 22 CA
Code of Regs §§66262.31 and 66262.32. Mark labels with:

Date the hazardous waste is generated

The words "Hazardous Waste"

Composition and physical state of the hazardous waste (for example, asphalt grindings with thermoplastic or paint)
The word "Toxic"

Name, address, and telephone no. of the Engineer

Contract no.

Contractor or subcontractor name

NNk WD —

Use metal containers approved by the U.S. Department of Transportation for the transportation and temporary storage of
the removed residue. Handle the containers such that no spillage occurs. Store containers in a secured enclosure.
Acceptable secure enclosures include a locked chain link fenced area or a lockable shipping container located within the
project limits until disposal as approved.

Make necessary arrangements to test the yellow thermoplastic and yellow paint hazardous waste residue as required by
the disposal facility and these special provisions. Testing must include, at a minimum:

Total lead by EPA Method 6010C

Total chromium by US EPA Method 7000 series

Soluble lead by California Waste Extraction Test

Soluble chromium by California Waste Extraction Test

Soluble lead by Toxicity Characteristic Leaching Procedure
Soluble chromium by Toxicity Characteristic Leaching Procedure

ANl o

From the 1st 220 gallons of hazardous waste or portion thereof if less than 220 gallons of hazardous waste are produced,
a minimum of 4 randomly selected samples must be taken and analyzed individually. Samples must not be composited.
From each additional 880 gallons of hazardous waste or portion thereof if less than 880 gallons are produced, a minimum of
1 additional random sample must be taken and analyzed. Use chain of custody procedures consistent with Chapter 9 of U.S.
EPA Test Methods for Evaluating Solid Waste, Physical/Chemical Methods (SW-846) while transporting samples from the
project to the laboratory. Each sample must be homogenized before analysis by the laboratory performing the analyses. A
sample aliquot sufficient to cover the amount necessary for the total and the soluble analyses must then be taken. This
aliquot must be homogenized a 2nd time and the total and soluble analyses run on this aliquot. The homogenization process
must not include grinding of the samples. Submit the name and location of the disposal facility that will be accepting the
hazardous waste and the analytical laboratory along with the testing requirements not less than 5 business days before the
start of removal of yellow thermoplastic and yellow painted traffic stripe and pavement marking. The analytical laboratory
must be certified by the CA Department of Public Health Environmental Laboratory Accreditation Program for all analyses
to be performed.

After the Engineer accepts the analytical test results, dispose of yellow thermoplastic and yellow paint hazardous waste
residue at a Class | disposal facility located in CA under the requirements of the disposal facility operator within 30 days
after accumulating 220 pounds of residue and dust.

If less than 220 pounds of hazardous waste residue and dust is generated in total, it must be disposed of within 30 days
after the start of accumulation of the residue and dust.

Use a hazardous waste manifest and a transporter registered with the CA Department of Toxic Substance Control. The
Engineer will obtain the U.S. EPA ID no. and will sign all manifests as the generator within 2 business days of receiving and
accepting the analytical test results and receiving your request for the U.S. EPA ID no.

If analytical test results demonstrate that the residue is a non—hazardous waste and the Engineer agrees, dispose of the
residue at an appropriately permitted Class II or Class III facility under Section 7-1.13, "Disposal of Material Outside the
Highway Right of Way," of the Standard Specifications.
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MEASUREMENT AND PAYMENT

The contract price paid per linear foot for remove yellow thermoplastic traffic stripe and remove yellow painted traffic
stripe or per square foot for remove yellow thermoplastic pavement marking and remove yellow painted pavement marking
includes full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all of the work
involved in removal, containment, storage, and disposal, as shown on the plans, as specified in the Standard Specifications
and these special provisions, and as directed by the Engineer.

Full compensation for (1) work plan for the removal, containment, storage, and disposal of yellow thermoplastic and
yellow painted traffic stripe and pavement marking hazardous waste residue, (2) analytical test results, (3) US EPA ID no.
request, and (4) receiving landfill documentation of proper disposal are included in the contract prices paid per linear foot for
remove yellow thermoplastic traffic stripe and remove yellow painted traffic stripe or per square foot for remove yellow
thermoplastic pavement marking and remove yellow painted pavement marking and no separate payment will be made
therefor.

Additional disposal costs for hazardous waste residue regulated under RCRA, as determined by test results, will be paid
for as extra work as specified in Section 4-1.03D, "Extra Work," of the Standard Specifications.

If analytical test results demonstrate that the residue is a non—hazardous waste and the Engineer agrees to disposal at a
non—hazardous waste disposal facility, no cost adjustment will be made.

10-1.20 EXISTING HIGHWAY FACILITIES

The work performed in connection with various existing highway facilities shall conform to the provisions in Section 15,
"Existing Highway Facilities," of the Standard Specifications and these special provisions.

REMOVE TRAFFIC STRIPE AND PAVEMENT MARKING

This work includes removing existing traffic stripe and pavement marking at the locations shown on the plans.

Submit a lead compliance plan under Section 7-1.07, "Lead Compliance Plan," of the Standard Specifications.

Waste residue from removal of thermoplastic and painted traffic stripe and pavement marking is a non—hazardous waste
residue and contains lead in average concentrations less than 1000 mg/kg total lead and 5 mg/L soluble lead. This waste
residue does not contain heavy metals in concentrations that exceed thresholds established by the Health and Safety Code and
22 CA Code of Regs and is not regulated under the Federal Resource Conservation and Recovery Act (RCRA), 42 USC §
6901 et seq.

REMOVE CONTRAST TREATMENT

Contrast treatment shall be removed as shown on the plans or where designated by the Engineer.

Contrast treatment shall be removed in the same manner specified for removing traffic stripes and pavement markings in
Section 15-2.02B, "Traffic Stripes and Pavement Markings," of the Standard Specifications.

Where blast cleaning is used for the removal of contrast treatment or for removal of objectionable material, and the
removal operation is being performed within 10 feet of a lane occupied by public traffic, the residue including dust shall be
removed immediately after contact between the sand and the surface being treated. The removal shall be by a vacuum
attachment operating concurrently with the blast cleaning operation.

Nothing in these special provisions shall relieve the Contractor from the responsibilities provided in Section 7-1.09,
"Public Safety," of the Standard Specifications.

The area of contrast treatment to be removed will be measured by the square foot.

BRIDGE REMOVAL

Removing bridges or portions of bridges shall conform to the provisions in Section 15-4, "Bridge Removal," of the
Standard Specifications and these special provisions.

Bridge removal (portion) consists of removing existing joint seal assemblies and concrete at expansion joints as shown
on the plans at W91-S110 Connector Overcrossing (Bridge Number 53-2549H).

Removed materials that are not to be salvaged or used in the reconstruction shall become the property of the Contractor
and shall be disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway
Right of Way," of the Standard Specifications.

REMOVE CONCRETE DECK SURFACE

This work includes removing a portion of the portland cement concrete deck surface by high-pressure water jetting or
cold milling.
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Construction
High-pressure water jet equipment must:

1. Have rotating jets
2. Berated at 30,000 psi minimum

Water jetting residue must be removed after water jetting.
Cold milling equipment must be able to:

1. Remove concrete a minimum depth of 1/4 inch
2. Provide a surface relief of at most 1/4 inch
3. Provide a 5/32-inch grade tolerance

Cold milling equipment must have the following features:

3 or 4 riding tracks

Automatic grade control system with electronic averaging having 3 sensors on each side of the equipment
Conveyer system that leaves no debris on the bridge

Drum that operates in an up-milling direction

Bullet tooth tools with tungsten carbide steel cutting tips

Maximum tool spacing of 1/4 inch

Maximum operating weight of 66,000 pounds

Maximum track unit weight of 6,000 pounds per foot

New tooth tools at the start of the job

A e Al

Provide personnel on each side of the milling drum to monitor milling activities. Maintain constant radio
communication with the operator during milling activities.

Sweep the deck surface. Blow the deck clean with high-pressure air. Remove 3/4 inch of deck surface at Los Angeles
River Bridge (Bridge Number 53-2142), remove 1/4 inch of deck surface at Los Angeles River Bridge (Route 91 On-Ramp)
(Bridge Number 53-2144K), and remove 1 inch of deck surface at W91-S110 Connector Overcrossing (Bridge Number 53-
2549H) as shown on the plans.

Coarse aggregate remaining above the removal depth must be firmly embedded.

Dispose of removed materials under Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the
Standard Specifications.

Measurement and Payment

Remove concrete deck surface will be measured by the square foot of concrete deck surface removed based on plan
dimensions.

The contract price paid per square foot for remove concrete deck surface includes full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in removing concrete deck surface,
except removing unsound concrete, as shown on the plans, as specified in the Standard Specifications and these special
provisions, and as directed by the Engineer.

PREPARE CONCRETE BRIDGE DECK SURFACE
This work includes abrasive blast cleaning the concrete deck surface with steel shot and blowing the deck surface clean.

Materials
Steel shot must comply with SSPC-AB3. Recycled steel shot must comply with SSPC-AB2.

Construction

Abrasive blast clean the deck surface with steel shot. Remove all laitance, contaminents, and foreign material. Sweep
the deck surface. Blow the deck surface clean using high-pressure air.

The deck must be dry when abrasive blast cleaning is performed. Removal of unsound concrete under "Remove
Unsound Concrete" of these special provisions must be performed before abrasive blast cleaning.

Laitance, surface contaminants,and foreign material must be removed from the concrete deck surface.

If the deck surface becomes contaminated before placing the overlay, abrasive blast clean the contaminated area and
sweep the deck clean.
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Residue from abrasive blasting must be removed by a vacuum attachment operating concurrently with blasting
equipment when abrasive blasting within 10 feet of public traffic.

Dispose of removed materials under Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the
Standard Specifications.

Measurement and Payment

Prepare concrete bridge deck surface will be measured and paid for by the square foot of deck surface prepared.

The contract price paid per square foot for prepare concrete bridge deck surface shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in preparing the
concrete bridge deck surface, as shown on the plans, as specified in the Standard Specifications and these special provisions,
and as directed by the Engineer.

REMOVE UNSOUND CONCRETE

This work shall consist of the removal and disposal of unsound portland cement concrete, unsound epoxy concrete
patches, and all asphalt concrete patches from the decks, curbs, and railings of bridges. Unsound concrete shall be removed
as shown on the plans and to the limits designated by the Engineer.

Unsound concrete is generally that concrete that emits a relatively dead or hollow sound when a chain is dragged over its
surface or its surface is tapped with a metal tool. Concrete encasing corroded reinforcing steel beyond the limits identified by
the sound may be considered unsound concrete. The Engineer will determine the concrete soundness.

Equipment and tools shall not be used to remove unsound concrete that, in the opinion of the Engineer, cause the
removal of excess quantities of sound concrete along with the unsound concrete. Equipment shall be fitted with suitable
traps, filters, drip pans, or other devices to prevent oil or other deleterious matter from being deposited on the deck.

After the removal of unsound concrete has been completed, any existing reinforcing steel that has been exposed shall be
restored to position and blocked and tied in conformance with the provisions in Section 52, "Reinforcement," of the Standard
Specifications.

Reinforcing steel that has been damaged and rendered useless by the Contractor's operations shall be repaired or replaced
by the Contractor at the Contractor's expense.

Removing unsound concrete will be paid for at the contract price per cubic foot for remove unsound concrete.

When the voids created by the removal of unsound concrete are filled with rapid setting concrete patches, the pay
quantities for remove unsound concrete, in cubic feet, shall be the same as the pay quantities in cubic feet determined for
rapid setting concrete (patch) as specified in "Rapid Setting Concrete Patches" of these special provisions. No deduction in
pay quantities for remove unsound concrete will be made for concrete used to fill spalls that existed prior to the start of the
work.

Pay quantities determined by the methods of measurement specified in this section will not necessarily be equal to the
quantities computed from the actual dimensions of the concrete actually removed. No allowance will be made in the event
that the pay quantities do not equal the volume of concrete actually removed.

The contract price paid per cubic foot for remove unsound concrete shall include full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in removing unsound concrete in
conformance with the details shown on the plans, as specified in the Standard Specifications and these special provisions, and
as directed by the Engineer.

10-1.21 CONCRETE STRUCTURES

Portland cement concrete structures shall conform to the provisions in Section 51, "Concrete Structures," of the Standard
Specifications and these special provisions.

GENERAL

Shotcrete shall not be used as an alternative construction method for reinforced concrete members unless otherwise
specified.

CONCRETE

Concrete for joint seal assembly replacement on W91-S110 Connector Overcrossing (Bridge Number 53-2549H) shall
either:

1. Cure for not less than 5 days before opening to public traffic, or
2. Conform to "Rapid Strength Concrete for Structures" of these special provisions.
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10-1.22 DRILL AND BOND DOWELS

Drilling and bonding dowels shall conform to the details shown on the plans, the provisions in Section 83-2.02D(1),
"General," of the Standard Specifications, and these special provisions.

Dowels shall conform to the provisions for bar reinforcement in "Reinforcement"” of these special provisions.

If reinforcement is encountered during drilling before the specified depth is attained, the Engineer shall be notified.
Unless the Engineer approves coring through the reinforcement, the hole will be rejected and a new hole, in which
reinforcement is not encountered, shall be drilled adjacent to the rejected hole to the depth shown on the plans.

Unless otherwise provided, dowels to be bonded into drilled holes will be paid for as bar reinforcing steel (bridge).

Unless otherwise provided, drilling and bonding dowels will be measured and paid for by the linear foot determined by
the number and the required depth of holes as shown on the plans or as ordered by the Engineer.

The contract price paid per linear foot for drill and bond dowel shall include full compensation for furnishing all labor,
materials (except reinforcing steel dowels), tools, equipment, and incidentals, and for doing all the work involved in drilling
the holes, including coring through reinforcement when approved by the Engineer, and bonding the dowels, complete in
place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the
Engineer.

10-1.23 CLEAN EXPANSION JOINTS

All deck joints shown on the plans to be cleaned shall be cleaned as specified herein.

Cleaning shall include removal of all existing seal material, dirt, debris, damaged waterstop, and joint filler, and shall be
accomplished by methods that do not damage existing sound concrete surfaces.

Joint size shall be verified after the joint has been cleaned.

The Contractor shall take necessary precautions to ensure that material removed from expansion joints does not fall onto
public traffic, private property, or into the waterway beneath the bridges. The Contractor shall submit for the Engineer's
approval, details for preventing material, equipment, or debris from falling onto traffic or railroad property.

Joints without waterstops shall be cleaned down to the hinge seat or bearing seat, unless otherwise directed by the
Engineer.

All joint damage shall be repaired as directed by the Engineer.

Repairing existing joint damage will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the
Standard Specifications. The cost of repairing damage caused by the Contractor's operations shall be borne by the
Contractor.

Materials removed from the expansion joint, except for surface dust, shall be recovered and disposed of away from the
site in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the
Standard Specifications.

Cleaning expansion joints will be measured by the linear foot for the length of the deck joint as shown on the plans.

The contract price paid per linear foot for clean expansion joint shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals and for doing all the work involved in cleaning expansion joints, complete in
place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the
Engineer.

10-1.24 SEALING JOINTS

Joints in concrete bridge decks and joints between concrete structures and concrete approach slabs must be sealed in
conformance with the details shown on the plans, the provisions in Section 51, "Concrete Structures," of the Standard
Specifications, and these special provisions.

When ordered by the Engineer, a joint seal larger than called for by the Movement Rating shown on the plans must be
furnished and installed. Payment to the Contractor for furnishing the larger seal and for saw cutting the increment of
additional depth of groove required will be determined as provided in Section 4-1.03, "Changes," of the Standard
Specifications.

Saw cutting of grooves will not be required at existing joints that are to be sealed with Type A joint seal unless ordered
by the Engineer. The Contractor must make saw cuts as ordered by the Engineer, and the saw cutting will be paid for as extra
work as provided in Section 4-1.03D, "Extra Work," of the Standard Specifications.

10-1.25 JOINT SEAL ASSEMBLIES (MAXIMUM MOVEMENT RATING, 4 INCHES)

Joint seal assemblies shall conform to the details shown on the plans, the provisions in Section 51, "Concrete Structures,"
of the Standard Specifications, and these special provisions.

All metal parts of the joint seal assembly shall conform to the provisions in Section 75-1.03, "Miscellaneous Bridge
Metal," of the Standard Specifications. Bolts, nuts, and washers shall conform to the requirements in ASTM Designation:
A 325.
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At the Contractor's option, cleaning and painting of all new metal surfaces of the joint seal assembly, except stainless
steel and anchorages embedded in concrete, may be substituted for galvanizing. Cleaning and painting shall be in
conformance with the provisions in "Clean and Paint Joint Seal Assemblies" of these special provisions.

Certification in conformance with the requirements in SSPC-QP 1, SSPC-QP 2, and SSPC-QP 3 of the "SSPC: The
Society for Protective Coatings" will not be required for cleaning and painting joint seal assemblies.

Finish coats will not be required on joint seal assemblies.

Sheet neoprene shall conform to the provisions for neoprene in Section 51-1.14, "Waterstops," of the Standard
Specifications. The sheet neoprene shall be fabricated to fit the joint seal assembly accurately.

Metal parts of the joint seal assembly shall be preassembled before installation to verify the geometry of the completed
seal.

The bridge deck surface shall conform to the provisions in Section 51-1.17, "Finishing Bridge Decks," of the Standard
Specifications prior to placing and anchoring the joint seal assembly.

The assembly shall be placed in a blocked-out recess in the concrete deck surface. The depth and width of the recess
shall permit the installation of the assembly anchorage components or anchorage bearing surface to the lines and grades
shown on the plans.

Sheet neoprene shall be installed at such time and in such manner that the sheet neoprene will not be damaged by
construction operations. The joint shall be cleaned of all dirt, debris and other foreign material immediately prior to
installation of the sheet neoprene.

ALTERNATIVE JOINT SEAL ASSEMBLY

At the Contractor's option, an alternative joint seal assembly may be furnished and installed provided: (1) that the
quality of the alternative and its suitability for the intended application are at least equal to that of the joint seal assembly
shown on the plans, (2) that acceptable working drawings and a Certificate of Compliance are furnished as specified herein
and (3) that the alternative conforms to the following requirements:

A. The determination as to the quality and suitability of a joint seal assembly will be made in the same manner as
provided in Section 6-1.05, "Trade Names and Alternatives," of the Standard Specifications. The factors to be
considered will include the ability of the assembly to resist the intrusion of foreign material and water throughout
the full range of movement for the application, and the ability to function without distress to any component.

B. Joint seal assemblies will not be considered for approval unless it can be proven that the assembly has had at least
one year of satisfactory service under conditions similar to this application.

C. The Contractor shall submit complete working drawings for each joint seal assembly to the Offices of Structure
Design (OSD)in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings," of the Standard
Specifications. The working drawings shall show complete details of the joint seal assembly and anchorage
components and the method of installation to be followed, including concrete blockout details and additions or
rearrangements of the reinforcing steel from that shown on the plans. For initial review, 5 sets of working drawings
shall be submitted. After review, between 6 and 12 sets of working drawings, as requested by the Engineer, shall be
submitted to OSD for final approval and use during construction.

D. The working drawings shall be supplemented with calculations for each proposed joint seal assembly, as requested
by the Engineer. Working drawings shall be either 11" x 17" or 22" x 34" in size. Each drawing and calculation
sheet shall include the State assigned designations for the contract number, bridge number, full name of the structure
as shown on the contract plans, and District-County-Route-Post Mile. The design firm's name, address, and
telephone number shall be shown on the working drawings. Each sheet shall be numbered in the lower right hand
corner and shall contain a blank space in the upper right hand corner for future contract sheet numbers.

E. Calculations, when requested, and working drawings, shall be stamped and signed by an engineer who is registered
as a Civil Engineer. The Contractor shall allow the Engineer 4 weeks to review the drawings after a complete set
has been received.

F. Within 3 weeks after final working drawing approval, one set of the corrected good quality prints on 20 pound
(minimum) bond paper (22" x 34" in size) of all working drawings prepared by the Contractor for each joint seal
assembly shall be furnished to OSD.

G. Each shipment of joint seal materials shall be accompanied by a Certificate of Compliance in conformance with the
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications. The certificate shall state
that the materials and fabrication involved comply in all respects to the specifications and data submitted in
obtaining the approval.
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The elastomer portion of the joint seal assembly shall be neoprene conforming to the requirements in Table 1 of
ASTM Designation: D 2628 and the following, except that no recovery tests or compression-deflection tests will be
required:

PROPERTY TEST METHOD REQUIREMENT
Hardness, Type A Durometer, points ASTM D 2240 (Modified) 55-70
Compression set, 70 hours at 212° F, ASTM D 395 (Modified) 40
maximum, percent

All metal parts of an alternative joint seal assembly shall conform to the requirements above for the joint seal
assembly shown on the plans. At the Contractor's option, metal parts may conform to the requirements in ASTM
Designation: A 572/A 572M.

The assembly and its components shall be designed to support the AASHTO HS20-44 loading with 100 percent
impact. The tire contact area used to distribute the tire loads shall be 9.6 inches, measured normal to the
longitudinal axis of the assembly, by 20 inches wide. The assembly shall provide a smooth riding joint without
slapping of components or wheel tire rumble.

The Movement Rating of the assembly shall be measured normal to the longitudinal axis of the assembly. The
dimensions for positioning the assembly within the Movement Rating during installation shall be measured normal
to the longitudinal axis, disregarding any skew of the deck expansion joint.

The assembly shall have cast-in-place anchorage components forming a mechanical connection between the joint
components and the concrete deck.

The maximum depth and width of the recess shall be such that the primary reinforcement to provide the necessary
strength of the structural members is outside the recess. The maximum depth of the recess at hinges shall be
12 inches. The maximum width of the recess on each side of the expansion joint shall be as shown on the plans.

All reinforcement other than the primary reinforcement shall continue through the recess construction joint into the
recess and engage the anchorage components of the assembly.

Horizontal angle points and vertical corners at curbs in assemblies shall consist of either premolded sections or
standard sections of the joint seal assembly that have been specially miter cut or bent to fit the structure.

The elastomer portion of the assembly shall be installed in conformance with the manufacturer's recommendations
at such time and in such a manner that the elastomer portion will not be damaged by construction operations. The
joint and blockout shall be cleaned of all dirt, debris, and other foreign material immediately prior to the installation
of the elastomer.

Full compensation for additional materials or work required because of the application of the optional cleaning and
painting or the use of an alternative type joint seal assembly, shall be considered as included in the contract price paid per
linear foot for the joint seal assembly involved and no additional compensation will be allowed therefor.

10-1.26 POLYESTER CONCRETE OVERLAY
GENERAL

Summary

This work includes placing a polyester concrete overlay with a high molecular weight methacrylate (HMWM) resin
prime coat to bridge decks.

Submittals

Submit an overlay placement plan and a public safety plan under Section 5-1.02, "Plans and Working Drawings," of the
Standard Specifications. The plan review time will be 15 days.
The overlay placement plan must include:

PNANBE DD

Schedule of overlay work and testing for each bridge

Description of equipment for applying HMWM resin

Description of equipment for measuring, mixing, placing, and finishing polyester concrete overlay
Method for isolating expansion joints

Cure time for polyester concrete

Description of equipment for applying sand

Storage and handling of HMWM resin and polyester concrete components

Disposal of excess HMWM resin, polyester concrete, and containers
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The public safety plan must include details for:

1. A public notification letter with a list of delivery and posting addresses. The letter must state overlay work
locations, dates, times, and what to expect. Deliver the letter to residences and businesses within 100 feet of overlay
work and to local fire and police officials at least 7 days before starting work. Post the letter at the job site.

2. An airborne emissions monitoring plan prepared and executed by a certified industrial hygienist (CIH) certified in

comprehensive practice by the American Board of Industrial Hygiene. The plan must have at least 4 monitoring

points including the mixing point, application point, and point of nearest public contact. Monitor airborne emissions
during overlay work and submit emissions monitoring results after completing the work.

An action plan for protection of the public when airborne emissions levels exceed permissible levels.

4. A copy of the CIH's certification.

[08)

Submit a material safety data sheet for each shipment of HMWM and polyester resin components before use.

Quality Control and Assurance

Submit samples of HMWM and polyester resins 15 days before use under Section 6-3, "Testing," of the Standard
Specifications. Notify the Engineer 15 days before delivery of resin in containers over 55 gallons to the job site.

Complete a trial overlay before starting work. Results from airborne emissions monitoring of the trial overlay must be
submitted to the Engineer before starting production work.

The trial overlay must:

Be at least 12 feet wide by 6 feet long and the same thickness as the project overlay

Be constructed on a prepared concrete base

Be placed within the project limits at an approved location

Be constructed using the same equipment as the production work

Replicate field conditions for the production work

Determine the initial polyester concrete set time

Demonstrate suitability of the proposed means and methods

Demonstrate suitability of the airborne emissions monitoring plan

Be disposed of under Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard
Specifications

VXN WD —

MATERIALS

Polyester concrete consists of polyester resin binder and aggregate.
Polyester resin binder must:

1. Be an unsaturated isophthalic polyester-styrene co-polymer.
Contain at least 1 percent by weight gamma-methacryloxypropyltrimethoxysilane, an organosilane ester silane
coupler.

3. Be used with a promoter compatible with suitable methyl ethyl ketone peroxide and cumene hydroperoxide
initiators.
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4.

Comply with the following:

Polyester Resin Binder

Property Requirement Test Method
Viscosity * 75 t0 200 cP ASTM D 2196
(RVT, No. 1 Spindle,
20 RPM at 77°F)

Specific Gravity * | 1.05to 1.10 at 77°F ASTM D 1475
Elongation 35 percent, minimum ASTM D 638
Type I at 0.45 inch/min.

Thickness = 0.25 + 0.03 inch
Sample Conditioning: ASTM D 618
18/25/50 + 5/70
Tensile Strength 2500 psi, minimum Type [ at | ASTM D 638
0.45 inch/min.
Thickness = 0.25 + 0.03 inch
Sample Conditioning: ASTM D 618
18/25/50 + 5/70
Styrene Content * | 40 percent to 50 percent by | ASTM D 2369
weight
PCC Saturated 3.5 MPa, minimum, California Test
Surface-Dry Bond | at 24 hours and 551
Strength 21°+1°C
Static Volatile 60 gram per square meter, SCAQMD
Emission * loss, maximum Method 309-91

"Test must be performed before adding initiator.
Aggregate for polyester concrete must:

Comply with Section 90-2.02, "Aggregates," of the Standard Specifications

Have at most 45 percent crushed particles retained on the No. 8 sieve when tested under California Test 205

Have fine aggregate consisting of natural sand

Have a weighted average aggregate absorption of at most 1 percent when tested under California Tests 206 and 207
At the time of mixing with resin, have a moisture content of at most one half of the weighted average aggregate
absorption when tested under California Test 226

6. Comply with one of the following aggregate gradings:

SNk W=

Combined Aggregate Grading

Percentage Passing
Sieve Size 3/8 inch Maximum | No. 4 Maximum
1/2 inch 100 100
3/8 inch 83 -100 100
No. 4 65 - 82 62 -85
No. 8 45 - 64 45 - 67
No. 16 27 -48 29 - 50
No. 30 12 - 30 16 - 36
No. 50 6-17 5-20
No. 100 0-7 0-7
No. 200 0-3 0-3
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HMWM resin prime coat consists of a resin, promoter, and initiator. HMWM resin must:

1.
2.

Be low odor and wax-free
Comply with the following:

Methacrylate Resin

Property Requirement Test Method
Volatile Content | 30 percent, maximum | ASTM D 2369
Viscosity " 25 cP, maximum, ASTM D 2196

(Brookfield RVT with
UL adaptor,
50 RPM at 77°F)

Specific Gravity * | 0.90 minimum, at 77°F [ ASTM D 1475
Flash Point * 180°F, minimum ASTM D 3278
Vapor Pressure 1.0 mm Hg, maximum, | ASTM D 323
at 77°F

PCC Saturated 3.5 MPa, minimum at
Surface-Dry Bond | 24 hours and 21 + 1°C
Strength

" Test must be performed before adding initiator.

California Test 551

Sand for abrasive sand finish must:

1.

3.

Be commercial quality blast sand

Have at least 95 percent pass the No. 8 sieve and at least 95 percent retained on the No. 20 sieve when tested under
California Test 205

Have an average absorption of at most 1 percent when tested under California Test 207

CONSTRUCTION
Use a continuous mixer to mix polyester concrete. The continuous mixer must:

1.

3.
4.
5.

Employ an auger screw/chute device.

Be equipped with an automatic metering device that measures and records aggregate and resin volumes. Record
volumes at least every 5 minutes, including time and date. Submit recorded volumes at the end of the work shift.
Have a visible readout gage that displays volumes of aggregate and resin being recorded.

Be certified under California Test 109 before use.

Produce a satisfactory mix consistently during a demonstration.

Polyester concrete may be mixed in mechanical mixers of at most 9 cubic feet capacity.
Finishing equpiment for polyester concrete must:

1.
2.

Have grade control capabilites
Be used to consolidate the polyester concrete

The Engineer will provide final grade and cross slope before the start of overlay work.

The Engineer may (1) test existing deck surfaces for smoothness under Section 51-1.17, "Finishing Bridge Decks," of the
Standard Specifications, and (2) require the deck smoothness be modified under Section 42-2, "Grinding," of the Standard
Specifications.

Prepare the deck under "Prepare Concrete Bridge Deck Surface," "Remove Unsound Concrete," and "Rapid Setting
Concrete Patches" of these special provisions.

The deck must be dry before placing the HMWM prime coat. The concrete surface must be at least 50 degrees F and at
most 100 degrees F. Relative humidity must be at most 85 percent.

Sweep the deck. Blow the deck clean with compressed air.

Thoroughly mix all components of HMWM resin prime coat. Apply the HMWM resin to the deck surface:

1.
2.
3.

Within 5 minutes of mixing
At a rate of approximately 55 sq ft per gallon
Uniformly and spread to completely cover surfaces to be overlaid
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Place the HMWM prime coat on magnesium phosphate concrete no sooner than 72 hours after final set or on modified
high alumina based concrete no sooner than 30 minutes after final set.

Initiate the polyester resin binder and blend completely. Add aggregate and mix for at least 2 minutes.

Place the polyester concrete:

1. Immediately after applying the HMWM prime coat
2. Before gelling
3. Within 15 minutes of adding initiator

The resin binder must weigh approximately 12 percent of the weight of the aggregate. The Engineer will determine the
exact percentage. Polyester concrete must have an initial set time of at least 30 minutes and at most 120 minutes when tested
using an initial-setting time Gillmore needle under ASTM C 266.

Consolidate and finish the overlay to the required grade and cross section using finishing equipment. Polyester concrete
must be consolidated to a relative compaction of at least 97 percent when tested under California Test 552.

Apply a sand finish of at least 0.8 Ibs per sq yd before gelling occurs.

Protect the overlay from moisture for at least 4 hours after finishing. Allow traffic or equipment on the overlay no
sooner than 4 hours after final finishing.

Completed polyester concrete deck surfaces must comply with Section 51-1.17, "Finishing Bridge Decks," of the
Standard Specifications.

Taper polyester concrete overlay edges if the overlay is not completed within the allowable lane closure time and is more
than 1/2 inch higher in elevation than the adjacent pavement. Taper edges transverse to the direction of traffic at a 20:1
(horizontal:vertical) slope. Taper edges longitudinal to the direction of traffic at a 4:1 (horizontal:vertical) slope. Tapers may
remain and be overlaid with polyester concrete overlay.

MEASUREMENT AND PAYMENT

Furnish polyester concrete overlay will be measured and paid for by the cubic foot. The volume to be paid for will be
determined based on the quantity of resin binder used, the percent by weight of resin binder in the polyester concrete, and a
unit weight of 135 Ib per cu ft. The payment quantity shall be the calculated quantity of polyester concrete overlay used in
the work, except material used in trial overlays and wasted or unused material. When the plans show that unsound concrete
patching material is polyester overlay, the payment quantity will include the patches.

Place polyester concrete overlay will be measured and paid for by the square foot. The area to be paid for will be based
on the plan dimensions.

The contract price paid per cubic foot for furnish polyester concrete overlay shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in furnishing polyester
concrete, including furnishing HMWM resin prime coat and materials for trial overlays, as shown on the plans, as specified
in the Standard Specifications and these special provisions, and as ordered by the Engineer.

The contract price paid per square foot for place polyester concrete overlay shall include full compensation for
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in constructing the
polyester concrete overlay, complete in place, including application of HMWM prime coat and constructing and disposing of
trial overlays and base, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as
ordered by the Engineer.

Public safety plan will be paid for on the basis of a lump sum price.

The contract lump sum price paid for public safety plan shall include full compensation for furnishing all labor,
materials, tools, equipment, and incidentals, including the public action plan and airborne emissions monitoring work
performed by the CIH, notification of the public, and reporting test results, complete in place, as shown on the plans, as
specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Modifications to existing bridge deck smoothness will be paid for as extra work as provided in Section 4-1.03D, "Extra
Work," of the Standard Specifications.

10-1.27 RAPID SETTING CONCRETE PATCHES

This work shall consist of cleaning the surfaces and furnishing, placing, and finishing concrete patches. Concrete
patches shall be placed in conformance with the details shown on the plans, the provisions of the Standard Specifications, and
these special provisions.
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The concrete material shall be a high-strength material consisting of either magnesium phosphate concrete, modified
high alumina based concrete or portland cement based concrete. Magnesium phosphate concrete shall conform to the
requirements for magnesium phosphate concrete in Section 83-2.02D(1), "General," of the Standard Specifications and these
special provisions. Modified high alumina based concrete and portland cement based concrete shall be water activated and
shall conform to the requirements for single component (water activated) magnesium phosphate concrete in
Section 83-2.02D(1), "General," of the Standard Specifications and these special provisions.

A clean uniform rounded aggregate filler may be used to extend the concrete. The moisture content of the aggregate
shall not exceed 0.5 percent. Grading of the aggregate shall conform to the following:

Sieve Size Percentage Passing
1/2" 100
No. 16 0-5

The amount of aggregate filler shall conform to the manufacturer's recommendations, but in no case shall the concrete
strengths be less than that specified for magnesium phosphate concrete in Section 83-2.02D(1), "General," of the Standard
Specifications.

Mixing of components of dual component (with a prepackaged liquid activator) magnesium phosphate shall be by
complete units, supplied by the manufacturer. Portions of units shall not be used. Water shall not be added to dual
component magnesium phosphate.

Cleaning the contact surfaces of existing concrete shall be accomplished by abrasive blast cleaning the concrete and
exposed reinforcing steel, as necessary, to remove all rust, paint, grease, asphalt or other foreign materials. A minimum of
1/8 inch of concrete shall be removed. Immediately prior to applying the new concrete, the surfaces shall be recleaned by
sweeping and pressure jetting, or by other approved means, as necessary to remove debris which has accumulated during
construction or after abrasive blast cleaning. The surface temperature of the areas to be covered shall be 39° F or above when
the concrete is applied. Methods proposed to heat said surfaces are subject to approval by the Engineer. The contact surface
for the magnesium phosphate concrete shall be dry. The contact surfaces for modified high alumina based concrete or
portland cement based concrete may be damp but not saturated.

Magnesium phosphate concrete shall not be mixed in containers or worked with tools containing zinc, cadmium,
aluminum or copper. Modified high alumina based concrete shall not be mixed in containers or worked with tools containing
aluminum.

Concrete shall not be retempered. Finishing tools that are cleaned with water shall be thoroughly dried before working
the concrete.

When placing concrete on slopes exceeding 5 percent, the Engineer may require the Contractor to provide a flow
controlled modified material.

Modified high alumina based concrete and portland cement based concrete shall be cured in conformance with the
provisions in Section 90-7.01B, "Curing Compound Method," of the Standard Specifications. Magnesium phosphate
concrete shall not be cured.

Unless otherwise permitted in writing by the Engineer, public traffic shall not be permitted on the new concrete until at
least one hour after final set.

Rapid setting concrete (patch) will be measured and paid for by the cubic foot.

The quantities of rapid setting concrete (patch), in cubic feet, to be paid for will be determined from the total number of
pounds of concrete actually used in the patch divided by a plastic density of 135 pounds per cubic foot. Wasted or unused
concrete will not be included. The number of pounds of concrete, with or without aggregate filler, will be determined from
scale weights.

The contract price paid per cubic foot for rapid setting concrete (patch) shall include full compensation for furnishing all
labor, materials, tools, equipment, and incidentals, and for doing all the work involved in constructing concrete patches,
including cleaning contact surfaces, complete in place, as shown on the plans, as specified in the Standard Specifications and
these special provisions, and as directed by the Engineer.

10-1.28 REINFORCEMENT

Reinforcement shall conform to the provisions in Section 52, "Reinforcement," of the Standard Specifications and these
special provisions.
The provisions in "Welding Quality Control" of these special provisions do not apply to resistance butt welding.

10-1.29 FURNISH SIGN

Signs shall be fabricated and furnished in accordance with details shown on the plans, the Traffic Sign Specifications,
and these special provisions.
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Traffic Sign Specifications for California sign codes are available for review at:
http://www.dot.ca.gov/hqg/traffops/signtech/signdel/specs.htm

Traffic Sign Specifications for signs referenced with Federal MUTCD sign codes can be found in Standard Highway
Signs Book, administered by the Federal Highway Administration, which is available for review at:

http://mutcd.thwa.dot.gov/ser-shs_millennium.htm
Information on cross-referencing California sign codes with the Federal MUTCD sign codes is available at:
http://www.dot.ca.gov/hg/traffops/signtech/signdel/specs.htm

Temporary or permanent signs shall be free from blemishes that may affect the serviceability and detract from the
general sign color and appearance when viewing during daytime and nighttime from a distance of 25 feet. The face of each
finished sign shall be uniform, flat, smooth, and free of defects, scratches, wrinkles, gel, hard spots, streaks, extrusion marks,
and air bubbles. The front, back, and edges of the sign panels shall be free of router chatter marks, burns, sharp edges, loose
rivets, delaminated skins, excessive adhesive over spray and aluminum marks.

SHEET ALUMINUM

Alloy and temper designations for sheet aluminum shall be in accordance with ASTM Designation: B 209.

The Contractor shall furnish the Engineer a Certificate of Compliance in conformance with Section 6-1.07, "Certificates
of Compliance," of the Standard Specifications for the sheet aluminum.

Sheet aluminum shall be pretreated in accordance to ASTM Designation: B 449. Surface of the sheet aluminum shall be
cleaned, deoxidized, and coated with a light and tightly adherent chromate conversion coating free of powdery residue. The
conversion coating shall be Class 2 with a weight between 10 milligrams per square foot and 35 milligrams per square foot,
and an average weight of 25 milligrams per square foot. Following the cleaning and coating process, the sheet aluminum
shall be protected from exposure to grease, oils, dust, and contaminants.

Sheet aluminum shall be free of buckles, warps, dents, cockles, burrs, and defects resulting from fabrication.

Base plate for standard route marker shall be die cut.

RETROREFLECTIVE SHEETING

The Contractor shall furnish retroreflective sheeting for sign background and legend in conformance with ASTM
Designation: D 4956 and "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

Retroreflective sheeting shall be applied to sign panels as recommended by the retroreflective sheeting manufacturer
without stretching, tearing, and damage.

Class 1, 3, or 4 adhesive backing shall be used for Type II, III, IV, VII, VIII, and IX retroreflective sheeting. Class 2
adhesive backing may also be used for Type II retroreflective sheeting. The adhesive backing shall be pressure sensitive and
fungus resistant.

When the color of the retroreflective sheeting determined from instrumental testing is in dispute, the Engineer's visual
test will govern.

PROCESS COLOR AND FILM

The Contractor shall furnish and apply screened process color, non-reflective opaque black film, and protective overlay
film of the type, kind, and product that are approved by the manufacturer of the retroreflective sheeting.

The Contractor shall furnish the Engineer a Certificate of Compliance in accordance to Section 6-1.07, "Certificates of
Compliance," of the Standard Specifications for the screened process color, non-reflective opaque black film, and protective
overlay film.

The surface of the screened process color shall be flat and smooth. When the screened process colors determined from
the instrumental testing in accordance to ASTM Designation: D 4956 are in dispute, the Engineer's visual test will govern.

The Contractor shall provide patterns, layouts, and set-ups necessary for the screened process.

The Contractor may use green, red, blue, and brown reverse-screened process colors for background and non-reflective
opaque black film or black screened process color for legend. The coefficient of retroreflection for reverse-screened process
colors on white retroreflective sheeting shall not be less than 70 percent of the coefficient of retroreflection specified in
ASTM Designation: D 4956.

The screened process colors and non-reflective opaque black film shall have the same outdoor weatherability as that of
the retroreflective sheeting.
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After curing, screened process colors shall withstand removal when tested by applying 3M Company Scotch Brand
Cellophane Tape No. 600 or equivalent tape over the color and removing with one quick motion at 90° angle.

SINGLE SHEET ALUMINUM SIGN

Single sheet aluminum signs shall be fabricated and furnished with or without frame. The Contractor shall furnish the
sheet aluminum in accordance to "Sheet Aluminum" of these special provisions. Single sheet aluminum signs shall be
fabricated from sheet aluminum alloy 6061-T6 or 5052-H38.

Single Sheet aluminum signs shall not have a vertical splice in the sheet aluminum. For signs with depth greater than
48 inches, one horizontal splice will be allowed in the sheet aluminum.

Framing for single sheet aluminum signs shall consist of aluminum channel or rectangular aluminum tubing. The
framing shall have a length tolerance of +1/8 inch. The face sheet shall be affixed to the frame with rivets of 3/16-inch
diameter. Rivets shall be placed within the web of channels and shall not be placed less than 1/2 inch from edges of the sign
panels. Rivets shall be made of aluminum alloy 5052 and shall be anodized or treated with conversion coating to prevent
corrosion. The exposed portion of rivets on the face of signs shall be the same color as the background or legend where the
rivets are placed.

Finished signs shall be flat within a tolerance of +1/32 inch per linear foot when measured across the plane of the sign in
all directions. The finished signs shall have an overall tolerance within £1/8 inch of the detailed dimensions.

Aluminum channels or rectangular aluminum tubings shall be welded together with the inert gas shielded-arc welding
process using E4043 aluminum electrode filler wires as shown on the plans. Width of the filler shall be equal to wall
thickness of smallest welded channel or tubing.

FIBERGLASS REINFORCED PLASTIC PANEL SIGN

The Contractor shall furnish fiberglass reinforced plastic panel sign in accordance with ASTM Designation: D 3841 and
"Prequalified and Tested Signing and Delineation Materials" of these special provisions.

Fiberglass reinforced plastic shall be acrylic modified and ultraviolet stabilized for outdoor weatherability. The plastic
shall contain additives designed to suppress fire ignition and flame propagation. When tested in accordance with the
requirements in the ASTM Designation: D 635, the extent of burning shall not exceed one inch.

Fiberglass reinforced plastic shall be stabilized to prevent the release solvents and monomers. The front and back
surfaces of the laminate shall be clean and free of constituents and releasing agents that can interfere with the bonding of
retroreflective sheeting.

The fiberglass reinforced plastic panel sign shall be weather resistant Grade II thermoset polyester laminate.

The fiberglass reinforced plastic panels shall be minimum 0.135-inch thick. Finished fiberglass reinforced plastic panel
signs shall be flat within a tolerance of £1/32 inch per linear foot when measured across the plane of the sign in all directions.
The finished signs shall have an overall tolerance within £1/8 inch of the specified dimensions.

Color of fiberglass reinforced plastic panels shall be uniform gray within Munsel color range of N7.5 to N8.5.

Fiberglass reinforced plastic panels shall be cut from a single piece of laminate. Bolt holes shall be predrilled. The
predrilled bolt holes, panel edges, and the front and back surfaces of the panels shall be true and smooth. The panel surfaces
shall be free of visible cracks, pinholes, foreign inclusions, warping and wrinkles that can affect performance and
serviceability.

10-1.30 CLEAN AND PAINT JOINT SEAL ASSEMBLIES

Joint seal assemblies shall be cleaned and painted with a single coat of inorganic zinc in conformance with the provisions
in Sections 59-2, "Painting Structural Steel," 59-3, "Painting Galvanized Surfaces," and 91, "Paint," of the Standard
Specifications and these special provisions.

Prior to performing any painting, the Contractor shall submit to the Engineer, in conformance with the provisions in
Section 5-1.02, "Plans and Working Drawings," of the Standard Specifications, 3 copies of a separate Painting Quality Work
Plan (PQWP) for each item of work for which painting is to be performed. As a minimum, each PQWP shall include the
following:

A. The name of each Contractor or subcontractor to be used.

B. One copy each of all current ASTM and "SSPC: The Society for Protective Coatings" specifications or qualification
procedures applicable to the painting or paint removal to be performed. These documents shall become the
permanent property of the Department.

C. A copy of the coating manufacturer's guidelines and recommendations for surface preparation, painting, drying,
curing, handling, shipping, and storage of painted structural steel, including testing methods and maximum
allowable levels for soluble salts.

D. Proposed methods and equipment to be used for paint application.
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E. Proposed methods to control environmental conditions in accordance with the manufacturer's recommendations and
these special provisions.

F. Proposed methods to protect the coating during curing, shipping, handling, and storage.

G. A detailed paint repair plan for the repair of damaged areas.

Certification in conformance with the requirements in SSPC-QP 1, SSPC-QP 2, and SSPC-QP 3 of the "SSPC: The
Society for Protective Coatings" will not be required for cleaning and painting of joint seal assemblies.

The Engineer shall have 14 days to review the PQWP submittal after a complete plan has been received. No painting
shall be performed until the PQWP for that work is approved by the Engineer. Should the Engineer fail to complete the
review within this time allowance and if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or
interfered with by reason of the delay in reviewing the PQWP, the delay will be considered a right of way delay in
conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

Fresh, potable water with a maximum chloride content of 75 ppm and a maximum sulfate content of 200 ppm shall be
used for water rinsing or pressure washing operations. No continuous recycling of rinse water will be permitted. If rinse
water is collected into a tank and subsequent testing determines the collected water conforms to the specified requirements,
reuse may be permitted by the Engineer if no collected water is added to the tank after sample collection for determination of
conformance to specified requirements.

Metal surfaces to be painted shall be dry blast cleaned in conformance with the requirements in SSPC-SP 10, "Near
White Blast Cleaning," of the "SSPC: The Society for Protective Coatings." Blast cleaning shall leave surfaces with a dense,
uniform, angular anchor pattern of not less than 1.5 mils nor more than 3.5 mils as measured in conformance with the
requirements in ASTM Designation: D 4417.

Mineral and slag abrasives used for blast cleaning metal surfaces shall conform to the requirements for Class A, Grade 2
to 3 abrasives contained in SSPC-AB 1, "Mineral and Slag Abrasives," of the "SSPC: The Society for Protective Coatings,"
and shall not contain hazardous material.

Steel abrasives used for blast cleaning metal surfaces shall comply with the requirements of SSPC-AB 3, "Ferrous
Metallic Abrasive," of the "SSPC: The Society for Protective Coatings." If steel abrasive is recycled through shop or field
abrasive blast cleaning units, the recycled abrasive shall conform to the requirements of SSPC-AB 2, "Specification for
Cleanliness of Recycled Ferrous Metallic Abrasive," of the "SSPC: The Society for Protective Coatings."

A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance,”" of the
Standard Specifications and a Material Safety Data Sheet shall be furnished prior to use for each shipment of blast cleaning
material.

Abrasive blast cleaned surfaces shall be tested by the Contractor for soluble salts using a Class A or B retrieval method
as described in Technology Guide 15, "Field Methods for Retrieval and Analysis of Soluble Salts on Steel and Other
Nonporous Substrates," of the "SSPC: The Society for Protective Coatings," and cleaned so the maximum level of soluble
salts does not exceed the lesser of the coating manufacturer's written recommendations or 10 micrograms per square
centimeter. Each joint seal assembly shall be tested for soluble salts. If levels of soluble salts exceed the maximum allowed
by these special provisions, the Contractor shall perform additional cleaning and testing of blast cleaned surfaces until soluble
salt levels conform to these requirements.

Corners shall be chamfered to remove sharp edges.

Thermal cut edges (TCEs) to be painted shall be conditioned before blast cleaning by shallow grinding or other method
approved by the Engineer to remove the thin, hardened layer of material resulting from resolidification during cooling.

Visually evident base metal surface irregularities and defects shall be removed in accordance with ASTM Designation:
A 6 or AASHTO Designation: M 160 prior to blast cleaning steel. When material defects exposed by blast cleaning are
removed, the blast profile shall be restored by either blast cleaning or by using mechanical tools in accordance with SSPC-SP
11, "Power Tool Cleaning to Bare Metal," of the "SSPC: The Society for Protective Coatings."

Blast cleaned surfaces shall receive a single undercoat, and a final coat where specified, consisting of an inorganic zinc
coating conforming to the requirements in AASHTO Designation: M 300, Type I or Type II, except that:

1. The first 3 sentences of Section 5.6, "Primer Field Performance Requirements," shall not apply for Type II coatings,
and
2. The entire Section 5.6.1 shall not apply for either type of inorganic zinc coating.

If the Contractor proposes to use a Type I coating, the Contractor shall furnish to the Engineer for review documentation
as required in Section 5.6 of AASHTO Designation: M 300. The Contractor shall allow the Engineer 14 days to review the
proposal.

If the Contractor proposes to use a Type II coating, the coating shall be selected from the qualified products list, which
may be obtained from the Transportation Laboratory.

The color of the inorganic zinc coating shall match Federal Standard 595B, No. 36373.

Inorganic zinc coating shall be used within 12 hours of initial mixing.
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Application of inorganic zinc coating shall conform to the provisions for applying zinc-rich coating in Section 59-2.13,
"Application of Zinc-Rich Primer," of the Standard Specifications.

The single coat of inorganic zinc coating shall be applied to the required dry film thickness in 2 or more applications
within 8 hours of the start of blast cleaning. Abrasive blast cleaned steel shall not be exposed to relative humidity exceeding
85 percent prior to application of inorganic zinc.

The total dry film thickness of all applications of inorganic zinc, including the surfaces of outside existing members
within the grip under bolt heads, nuts, and washers, shall be not less than 4 mils nor more than 8 mils, except that the total
dry film thickness on each faying (contact) surface of high strength bolted connections shall be between one mil and the
maximum allowable dry film thickness for Class B coatings as determined by certified testing in conformance with Appendix
A of the "Specification for Structural Joints Using ASTM A325 or A490 Bolts" of the Research Council on Structural
Connections (RCSC Specification). Unless otherwise stated, all inorganic zinc coatings used on faying surfaces shall meet
the slip coefficient requirements for a Class B coating on blast-cleaned steel, as specified in the RCSC Specification. The
Contractor shall provide results of certified testing showing the maximum allowable dry film thickness for the Class B
coating from the qualifying tests for the coating chosen, and shall maintain the coating thickness on actual faying surfaces of
the structure at or below this maximum allowable coating thickness.

Areas where mudcracking occurs in the inorganic zinc coating shall be blast cleaned and repainted with inorganic zinc
coating to the specified thickness.

Metal surfaces coated with Type II inorganic zinc coating shall be protected from conditions that may cause the coating
film to dissolve. The Contractor, at the Contractor's expense, shall repair areas where the coating has dissolved by blast
cleaning and repainting with inorganic zinc coating to the specified thickness.

Dry spray, or overspray, as defined in the Steel Structures Painting Manual, Volume 1, "Good Painting Practice," of the
"SSPC: The Society for Protective Coatings," shall be removed prior to application of subsequent coats or final acceptance.
Removal of dry spray shall be by screening or other methods that minimize polishing of the inorganic zinc surface. The dry
film thickness of the coating after removal of dry spray shall be in conformance with the provisions for applying the single
undercoat, as specified herein.

The Contractor shall test the inorganic zinc coating at locations determined by the Engineer. The Contractor shall
determine the sequence of the testing operations. The testing for adhesion and hardness shall be performed no sooner than 72
hours after application of the inorganic zinc coating. Satisfactory access shall be provided to allow the Engineer to determine
the location of the tests.

The inorganic zinc coating shall pass the following tests:

A. The inorganic zinc coating shall have a minimum adhesion to steel of 600 psi when measured using a self-aligning
adhesion tester in conformance with the requirements in ASTM Designation: D 4541. The Engineer shall select 2
locations per assembly for adhesion testing. If either of the locations tested fails to meet adhesion requirements, the
assembly will be rejected. The Contractor, at the Contractor's expense, shall repair the rejected item by blast
cleaning and repainting with inorganic zinc to the specified thickness. Test locations for areas of inorganic zinc
meeting adhesion testing requirements shall be repaired by application of organic zinc primer as specified in Section
91-1.04, "Materials," of the Standard Specifications to the specified minimum dry film thickness.

B. The inorganic zinc coating shall exhibit a solid, hard, and polished metal surface when firmly scraped with the
knurled edge of a quarter. Inorganic zinc coating that is powdery, soft, or does not exhibit a polished metal surface
shall be repaired by the Contractor, at the Contractor's expense, by blast cleaning and repainting with inorganic zinc
coating to the specified thickness.

C. Dry to solvent insolubility for inorganic zinc primers shall be determined in conformance with the requirements in
ASTM Designation: D 4752, except that water shall be the solvent used for testing of water borne inorganic zinc
primers. The resistance rating shall be not less than 4. Each assembly shall be tested for dry to solvent insolubility.
Inorganic zinc coating that does not meet the solvent insolubility requirements shall be repaired by the Contractor, at
the Contractor's expense, by blast cleaning and repainting with inorganic zinc coating to the specified thickness.

D. Surface hardness of inorganic zinc shall be a minimum 2H when measured in conformance with the requirements in
ASTM Designation: D 3363. Each shall be tested for surface hardness. Inorganic zinc coating that fails to meet
the surface hardness requirements shall be repaired by the Contractor, at the Contractor's expense, by blast cleaning
and repainting with inorganic zinc coating to the specified thickness.

The Contractor, at the Contractor's expense, shall retest all rejected areas of inorganic zinc coating after repairs have
been completed.

Full compensation for cleaning and painting of joint seal assemblies shall be considered as included in the contract price
paid per linear foot for joint seal assembly of the types listed in the Engineer's Estimate, and no separate payment will be
made therefor.
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10-1.31 THERMOPLASTIC TRAFFIC STRIPE AND PAVEMENT MARKING

Thermoplastic traffic stripes (traffic lines) and pavement markings shall be applied in conformance with the provisions in
Section 84, "Traffic Stripes and Pavement Markings," of the Standard Specifications and these special provisions.

Thermoplastic material shall be free of lead and chromium, and shall conform to the requirements in State Specification
PTH-02ALKYD.

Retroreflectivity of the thermoplastic traffic stripes and pavement markings shall conform to the requirements in ASTM
Designation: D 6359-99. White thermoplastic traffic stripes and pavement markings shall have a minimum initial

retroreflectivity of 250 med m™ Ix™'. Yellow thermoplastic traffic stripes and pavement markings shall have a minimum

initial retroreflectivity of 150 mcd m™ Ix™.
Where striping joins existing striping, as shown on the plans, the Contractor shall begin and end the transition from the
existing striping pattern into or from the new striping pattern a sufficient distance to ensure continuity of the striping pattern.
Thermoplastic traffic stripes shall be applied at the minimum thickness and application rate as specified below. The
minimum application rate is based on a solid stripe of 4 inches in width.

Minimum Minimum
Stripe Thickness Application Rate
(inch) (Ib/ft)
0.079 0.27

Thermoplastic traffic stripes and pavement markings shall be free of runs, bubbles, craters, drag marks, stretch marks,
and debris.

At the option of the Contractor, permanent traffic striping and pavement marking tape conforming to the provisions in
"Prequalified and Tested Signing and Delineation Materials" of these special provisions may be placed instead of the
thermoplastic traffic stripes and pavement markings specified herein. Permanent tape, if used, shall be installed in
conformance with the manufacturer's specifications.

If permanent tape is placed instead of thermoplastic traffic stripes and pavement markings, the tape will be measured and
paid for by the linear foot as thermoplastic traffic stripe and by the square foot as thermoplastic pavement marking.

10-1.32 PAVEMENT MARKERS

Pavement markers shall be placed in conformance with the provisions in Section 85, "Pavement Markers," of the
Standard Specifications and these special provisions.

Attention is directed to "Traffic Control System For Lane Closure" of these special provisions regarding the use of
moving lane closures during placement of pavement markers with bituminous adhesive.

The Contractor shall furnish the Engineer certificates of compliance for the pavement markers in conformance with the
provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications.

Retroreflective pavement markers shall be marked as abrasion resistant on the body of the markers.
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AMENDMENTS TO THE STANDARD SPECIFICATIONS
DATED MAY 2006
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AMENDMENTS ISSUE DATE: 08-05-11

SECTION 0 GLOBAL REVISIONS
(Issued 06-05-09)

Global revisions are changes to contract documents not specific to a section of the Standard Specifications. In
each contract document at each occurrence, interpret the following terms as shown:

Term

Interpretation

Conditions

AC

HMA

1. Where AC means
asphalt concrete

2. Except where existing
AC is described

Asphalt concrete

Hot mix asphalt

Except where existing
asphalt concrete is
described

Class 1 concrete

Concrete containing not less
than 675 pounds of cementitious
material per cubic yard

Class 2 concrete

Concrete containing not less
than 590 pounds of cementitious
material per cubic yard

Class 3 concrete

Concrete containing not less
than 505 pounds of cementitious
material per cubic yard

Class 4 concrete

Concrete containing not less
than 420 pounds of cementitious
material per cubic yard

Clause providing an option to use either a class
concrete or minor concrete

Use minor concrete

Clause referring to a delay as a right-of-way
delay

Delay under Section 8-1.09,
"Delays"

Contact joint Construction joint --
Controlling operation Controlling activity --
Engineer's Estimate Verified Bid Item List --
Engineering fabrics Geosynthetics --

Notice to Contractors

Notice to Bidders

Partial payments Progress payments Except in Section 9-
1.07D, "Mobilization"
PCC pavement Concrete pavement Except where existing

PCC pavement is
described

Portland cement concrete pavement

Concrete pavement

Except where existing
portland cement concrete
pavement is described

Project information

Supplemental project
information

Except in "Contract
Project Information Signs"

Reference to a working day or non—working day
under Section 8-1.06, "Time of Completion”

Working day as defined in
Section 1-4.02, "Glossary"

Section 9-1.015

Section 9-1.01C

Section 86, "Signal, Lighting and Electrical
Systems"

Section 86, "Electrical Systems"

Section 86-2.07, "Traffic Pull Boxes"

Section 86-2.06, "Pull Boxes"
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Section 86-2.08, "Conductors" Section 86-2.08, "Conductors -
and Cables"

Section 86-5.01A(5), "Installation Details" Section 86-5.01A(4), --
"Installation Details"

Section 86-6.05, "Sign Lighting Fixtures— Section 86-6.05, "Induction Sign --

Mercury" Lighting Fixtures"

Time extension due to an unanticipated event Non-working day --

not caused by either party or an issue involving

a third party under Section 8-1.07, "Liquidated

Damages"

Time extension due to an act of the Engineer or | Time adjustment under Section --

of the Department not contemplated by the 8-1.09B, "Time Adjustments"

contract

Weakened plane joint Contraction joint --

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 1 DEFINITIONS AND TERMS
(Issued 05-13-11)

Replace Section 1 with:
SECTION 1 GENERAL
1-1 GENERAL
1-1.01 GENERAL
Section 1 includes general rules of interpretation.

The Department is gradually standardizing the style and language of the specifications. The new style and language
includes:

1. Useof:

1.1. Imperative mood
1.2.  Introductory modifiers
1.3.  Conditional clauses

2. Elimination of:

2.1.  Language variations

2.2.  Definitions for industry-standard terms
2.3. Redundant specifications

2.4. Needless cross-references

The use of this new style does not change the meaning of a specification not yet using this style.

Sections 1 through 9 include general specifications applicable to every contract unless specified as applicable under
certain conditions.

Sections 10 through 15 include specifications for general construction applicable to every contract unless specified as
applicable under certain conditions.

The specifications are written to the Bidder before award and the Contractor after. Before award, interpret sentences
written in the imperative mood as starting with "The Bidder must" and interpret "you" as "the Bidder" and "your" as "the
Bidder's." After award, interpret sentences written in the imperative mood as starting with "The Contractor must" and
interpret "you" as "the Contractor" and "your" as "the Contractor's."

Omission of "a," "an," and "the" is intentional. These articles have been omitted in some specifications for streamlining
purposes.

Unless an object or activity is specified to be less than the total, the quantity or amount is all of the object or activity.

A plural term includes the singular.

All items in a list apply unless the items are specified as choices.

Contract No. 07-260504
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Headings are included for the purposes of organization and referencing. Inclusion of a heading with no related content,
"Reserved," or "Not Used" does not indicate that no specification exists for that subject; applicable specifications may be
covered in a general or referenced specification.

1-2 REFERENCES
1-2.01 REFERENCES

Where Standard Specifications refer to the special provisions to describe the work, interpret the reference as a reference
to the Bid Item List, the special provisions, or both.

Interpret a reference to a section of the Standard Specifications as a reference to the Standard Specifications as revised
by any amendment, special provision, or both.

A reference within parentheses to a law or regulation is included in the contract for convenience only and is not a
comprehensive listing of related laws and regulations. Lack of a reference does not indicate no related laws or regulations
exist.

Where the version of a referenced document is not specified, use the current version in effect on the date of Notice to
Bidders.

A reference to a subsection includes the section's general specifications of which the subsection is a part.

A code not specified as a Federal code is a California code.
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1-3 ABBREVIATIONS AND MEASUREMENT UNITS

1-3.01 ABBREVIATIONS

Abbreviations

Abbreviation Meaning

AAN American Association of Nurserymen

AASHTO American Association of State Highway and Transportation
Officials

AISC American Institute of Steel Construction

AISI American Iron and Steel Institute

AMA archaeological monitoring area

ANSI American National Standards Institute

APHA American Public Health Association

API American Petroleum Institute

AREMA American Railway Engineering and Maintenance-of-Way
Association

ASME American Society of Mechanical Engineers

ASTM American Society for Testing and Materials

AWG American Wire Gage

AWPA American Wood-Preservers' Association

AWS American Welding Society

AWWA American Water Works Association

CIH Certified Industrial Hygienist

DBE Disadvantaged Business Enterprise

DVBE Disabled Veteran Business Enterprise

EIA Electronic Industries Alliance

ESA environmentally sensitive area

ETL Electrical Testing Laboratories

(F final pay item

FHWA Federal Highway Administration

IEEE Institute of Electrical and Electronics Engineers

ITE Institute of Transportation Engineers

NEC National Electrical Code

NETA National Electrical Testing Association, Inc.

NEMA National Electrical Manufacturers Association

PLAC permit, license, agreement, certification, or any combination of
these

RFI request for information

SSPC The Society for Protective Coatings

TIA time impact analysis

UL Underwriters' Laboratories Inc.
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1-3.02 MEASUREMENT UNITS

1-4.01 GENERAL

Interpret terms as defined in the contract documents. A construction-industry term not defined in the contract documents
has the meaning defined in Means Illustrated Construction Dictionary, Condensed Version, Second Edition.

1-4.02 GLOSSARY
aerially deposited lead: Lead primarily from vehicle emissions deposited within unpaved areas or formerly unpaved

arcas.

archaeological monitoring area: Area within, near, or straddling the project limits where access is allowed, but work is
subject to archaeological monitoring.
archaeological resources: Remains of past human activity, including historic and prehistoric material (e.g., tools and

Measurement Units

Symbols as used

Symbols as used in

in the Meaning
the specifications Bid Item List
A — amperes
ACRE acre
CF cubic foot
CYy cubic yard
-- EA each
g -- gram
ksi -- kips per square inch
GAL gallon
h H hour
LB pound
-- LS lump sum
LF linear foot
LNMI lane mile
MFBM thousand foot board measure
MI mile
MSYD thousand station yard
Q -- ohm
pef -- pounds per cubic foot
] -- second
STA 100 feet
SQFT square foot
SQYD square yard
TAB tablet
ton TON 2,000 pounds
\ -- volt
W -- watt
-- WDAY working day

1-4 DEFINITIONS

tool fragments, hearth and food remains, structural remains, and human remains).

acceptance: Formal written acceptance by the Director of an entire contract that has been completed in all respects in
accordance with the plans and specifications and any modifications to them previously approved.

base: Layer of specified material of planned thickness placed immediately below the pavement or surfacing.

basement material: Material in excavation or embankments underlying the lowest layer of subbase, base, pavement,

surfacing, or other specified layer to be placed.
bid item: Specific work unit for which the bidder provides a price.
Bid Item List: List of bid items and the associated quantities.

Bid Item List, verified: Bid Item List with verified prices. The Contract Proposal of Low Bidder at the Department's
Web site is the verified Bid Item List.
bridge: Structure, with a bridge number, that carries a utility facility, or railroad, highway, pedestrian or other traffic,

over a water course or over or under or around any obstruction.
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building-construction contract: Contract that has "building construction" on the cover of the Notice to Bidders and
Special Provisions.

business day: Day on the calendar except Saturday or holiday.

California Manual on Uniform Traffic Control Devices: The California Manual on Uniform Traffic Control Devices
for Streets and Highways (California MUTCD) is issued by the Department of Transportation and is the Federal
Highway Administration's MUTCD 2003 Edition, as amended for use in California.

Certified Industrial Hygienist: Industrial hygienist certified in comprehensive practice by the American Board of
Industrial Hygiene.

conduit: Pipe or tube in which smaller pipes, tubes, or electrical conductors are inserted or are to be inserted.

contract: Written and executed contract between the Department and the Contractor.

contract bonds: Security for the payment of workers and suppliers furnishing materials, labor, and services and for
guaranteeing the Contractor's work performance.

contract item: Bid item.

Contractor: Person or business or its legal representative entering into a contract with the Department for performance
of the work.

culvert: Structure, other than a bridge, that provides an opening under a roadway for drainage or other purposes.

day: 24 consecutive hours running from midnight to midnight; calendar day.

deduction: Amount of money permanently taken from progress payment and final payment. Deductions are not
retentions under Pub Cont Code § 7107.

Department: Department of Transportation as defined in St & Hwy Code § 20 and authorized in St & Hwy Code § 90;
its authorized representatives.

detour: Temporary route for traffic around a closed road part. A passageway through a job site is not a detour.

Director: Department's Director.

Disabled Veteran Business Enterprise: Business certified as a DVBE by the Office of Small Business and DVBE
Services, Department of General Services.

divided highway: Highway with separated traveled ways for traffic, generally in opposite directions.

Engineer: Department's Chief Engineer acting either directly or through properly authorized agents; the agents acting
within the scope of the particular duties delegated to them.

environmentally sensitive area: Area within, near, or straddling the project limits where access is prohibited or limited
to protect environmental resources.

Federal-aid contract: Contract that has a Federal-aid project number on the cover of the Notice to Bidders and Special
Provisions.

fixed costs: Labor, material, or equipment cost directly incurred by the Contractor as a result of performing or supplying
a particular bid item that remains constant regardless of the item's quantity.

frontage road: Local street or road auxiliary to and located generally on the side of an arterial highway for service to
abutting property and adjacent areas and for control of access.

grading plane: Basement material surface on which the lowest layer of subbase, base, pavement, surfacing, or other
specified layer is placed.

highway: Whole right of way or area that is reserved for and secured for use in constructing the roadway and its
appurtenances.

holiday:

Every Sunday

January 1st, New Year's Day

3rd Monday in January, Birthday of Martin Luther King, Jr.

February 12th, Lincoln's Birthday

3rd Monday in February, Washington's Birthday

March 31st, Cesar Chavez Day

Last Monday in May, Memorial Day

July 4th, Independence Day

9. st Monday in September, Labor Day

10. 2nd Monday in October, Columbus Day

11. November 11th, Veterans Day

12. 4th Thursday in November, Thanksgiving Day

13. Day after Thanksgiving Day

14. December 25th, Christmas Day

NN B W=

If January 1st, February 12th, March 31st, July 4th, November 11th, or December 25th falls on a Sunday, the Monday
following is a holiday. If November 11th falls on a Saturday, the preceding Friday is a holiday. Interpret "legal
holiday" as "holiday."
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idle equipment: Equipment:

1. On the job site at the start of a delay

2. Idled because of the delay

3. Not operated during the delay

informal-bid contract: Contract that has "Informal Bid Authorized by Pub Cont Code §10122" on the cover of the
Notice to Bidders and Special Provisions.

Information Handout: Supplemental project information furnished to bidders as a handout.

laboratory: Laboratory authorized by the Department to test materials.

liquidated damages: Amount prescribed in the specifications, pursuant to the authority of Pub Cont Code § 10226, to
be paid to the State or to be deducted for each day's delay in completing the whole or any specified portion of the
work beyond the time allowed in the specifications.

listed species: Any species listed as threatened or endangered under (1) Federal Endangered Species Act of 1973, 16
USC §1531 et seq., (2) California Endangered Species Act, Fish & Game Code §§ 2050-2115.5, (3) or both.

material shortage: Shortage of raw or produced material that is area-wide and caused by an unusual market condition,
except if any of the following occurs:

1. Shortage relates to a produced, nonstandard material
2. Supplier's and the Contractor's priority for filling an order differs
3. Event outside the U.S. for a material produced outside the U.S.

median: Portion of a divided highway separating the traveled ways for traffic in opposite directions including inside
shoulders.

mobilization: Preparatory work that must be performed or costs incurred before starting work on the various items on
the job site (Pub Cont Code § 10104).

Notice to Bidders: Document that provides a general work description, bidder and bid specifications, and the time and
location the Department receives bids.

paleontological resources: Fossils and the deposits they are found in. Fossils are evidence of ancient life preserved in
sediments and rock. Examples of paleontological resources are remains of (1) animals, (2) animal tracks, (3) plants,
and (4) other organisms. Archaeological resources are not paleontological and fossils found within an
archaeological resource are generally considered archaeological resources, not paleontological resources.

pavement: Uppermost layer of material placed on the traveled way or shoulders. This term is used interchangeably
with surfacing.

permitted biological activities: Monitoring, surveying, or other practices that require a take permit and project specific
permission from U.S. Fish and Wildlife Service or NOAA Fisheries or a take permit or Memorandum of
Understanding with Department of Fish and Game.

plans: Official project plans and Standard Plans, profiles, typical cross sections, working drawings and supplemental
drawings, or reproductions thereof, approved by the Engineer, which show the location, character, dimensions and
details of the work to be performed. These documents are to be considered as a part of the plans.
In the above definition, the following terms are defined as follows:
Standard Plans: Standard Plans issued by the Department.
project plans: Specific details and dimensions peculiar to the work supplemented by the Standard Plans insofar as

the same may apply.
protective radius: Minimum distance between construction activities and regulated species.
regulated species: Any species protected by one or any combination of the following:

Federal Endangered Species Act of 1973, 16 USC §1531 et seq.

California Endangered Species Act, Fish & Game Code §§2050-2115.5

Fish & Game Code §§1600-1616

National Environmental Policy Act, 42 USC §4321 et seq.

California Environmental Quality Act, Pub Res Code § 21000 et.seq.

Other law or regulation that governs activities that affect species or their habitats.

roadbed Area between the intersection of the upper surface of the roadway and the side slopes or curb lines. The
roadbed rises in elevation as each increment or layer of subbase, base, surfacing or pavement is placed. Where the
medians are so wide as to include areas of undisturbed land, a divided highway is considered as including 2 separate
roadbeds.

roadway: Highway portion included between the outside lines of sidewalks, or curbs, slopes, ditches, channels,
waterways, and including all the appertaining structures, and other features necessary to proper drainage and
protection.

AN e
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routine biological activities: Biological monitoring, surveying, or other activity that does not require a take permit
from the U.S. Fish and Wildlife Service or NOAA Fisheries or a take permit or Memorandum of Understanding
with Department of Fish and Game.

service-approved biologist: Biologist whose activities must be approved by a state or federal agency as provided in
PLACs.

shoulder: Roadway portion contiguous with the traveled way for accommodation of stopped vehicles, for emergency
use, and for lateral support of base and surface courses.

small tool: Tool or piece of equipment not listed in Labor Surcharge and Equipment Rental Rates that has a replacement
value of $500 or less.

special provisions: Specific clauses setting forth conditions or requirements peculiar to the work and supplementary to
these Standard Specifications. The Department's publication titled "Labor Surcharge And Equipment Rental Rates"
is part of the special provisions.

specifications: Directions, provisions, and requirements contained in these Standard Specifications, Amendments to the
Standard Specifications, and the special provisions. Where the term "these specifications" or "these Standard
Specifications" is used in this book, it means the provisions set forth in this book.

State: State of California, including its agencies, departments, or divisions, whose conduct or action is related to the
work.

Structure Design: Offices of Structure Design of the Department.

subbase: Layer of specified material of planned thickness between a base and the basement material.

subgrade: Roadbed portion on which pavement, surfacing, base, subbase, or a layer of any other material is placed.

substructure: Bridge portions below the bridge seats, tops of piers, haunches of rigid frames, or below the spring lines
of arches. Backwalls and parapets of abutments and wingwalls of bridges are portions of the substructure.

superstructure: Bridge portion except the bridge substructure.

supplemental project information: Information relevant to the project, specified as supplemental project information,
and made available to bidders.

surfacing: Uppermost layer of material placed on the traveled way, or shoulders. This term is used interchangeably
with pavement.

take: Legal definition regarding harm to listed species as defined in 16 USC §1532 and Fish & Game Code § 86.

take permit: Permit granted by the US Fish and Wildlife Service or by the NOAA Fisheries that allows take of federal
listed species under 16 USC §1539 or by the Department of Fish & Game that allows take of state listed species
under to Fish & Game Code § 2081.

traffic lane: Portion of a traveled way for the movement of a single line of vehicles.

traveled way: Portion of the roadway for the movement of vehicles, exclusive of shoulders.

total bid: Sum of the item totals as verified by the Department; original contract price.

withhold: Money temporarily or permanently taken from progress payment. Withholds are not retentions under Pub
Cont Code § 7107.

work: All the work specified, indicated, shown or contemplated in the contract to construct the improvement, including
all alterations, amendments, or extensions to it made by contract change order or other written orders of the
Engineer.

working day: Time measure unit for work progress. A working day is any day except:

1. Saturdays and holidays
A day when you cannot perform work on the controlling activity for at least 50 percent of the day with at least 50
percent of the normal labor and equipment due to any of the following:

2.1.  Adverse weather-related conditions that cause you to dismiss the crew

2.2.  Maintaining traffic under the contract

2.3.  The Engineer's direction to suspend the controlling activities for reasons unrelated to your performance
2.4. Anunanticipated event not caused by either party such as:

24.1.  Actof God (Pub Cont Code § 7105)
2.4.2. Actofapublic enemy

2.4.3. Epidemic

2.4.4. Fire

2.4.5. Flood

2.4.6. Governor-declared state of emergency
2.4.7. Landslide

2.4.8. Quarantine restriction
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2.5.

An issue involving a third-party, including:

2.5.1.
2.5.2.
2.5.3.
2.54.
2.5.5.

Industry or area-wide labor strike

Material shortage

Freight embargo

Jurisdictional requirement of a law enforcement agency

Workforce labor dispute of a utility or non-highway facility owner resulting in a utility or non-
highway facility reconstruction not described and not solely for the Contractor's convenience
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1-5 DISTRICTS

District Composition and Office Addresses
District Counties Location Address Mailing Address
1 Del Norte (DN), Humboldt (Hum), 1656 UNION ST PO BOX 3700
Lake (Lak), Mendocino (Men) EUREKA, CA EUREKA CA 95502
2 Lassen (Las), Modoc (Mod), Plumas | 1657 RIVERSIDE DR PO BOX 496073
(Plu), Shasta (Sha), Siskiyou (Sis), REDDING, CA REDDING CA 96049-6073
Tehama (Teh), Trinity (Tri)
3 Butte (But), Colusa (Col), El Dorado | 703 B ST PO BOX 911
(ED), Glenn (Gle), Nevada (Nev), MARYSVILLE, CA MARYSVILLE CA 95901
Placer (Pla), Sacramento (Sac),
Sierra (Sie), Sutter (Sut), Yolo (Yol),
Yuba (Yub)
4 Alameda (Ala), Contra Costa (CC), 111 GRAND AVE PO BOX 23660
Marin (Mrn), Napa (Nap), San OAKLAND, CA OAKLAND CA 94623-0660
Francisco (SF), San Mateo (SM),
Santa Clara (SCI), Solano (Sol),
Sonoma (Son)
5 Monterey (Mon), San Benito (SBt), 50 HIGUERA ST 50 HIGUERA ST
San Luis Obispo (SLO), Santa SAN LUIS OBISPO, CA SAN LUIS OBISPO CA 93401-
Barbara (SB), Santa Cruz (SCr) 5415
6 Fresno (Fre), Kern (Ker), Kings 1352 W. OLIVE AVE PO BOX 12616
(Kin), Madera (Mad), Tulare (Tul) FRESNO, CA FRESNO CA 93728-2616
7 Los Angeles (LA), Ventura (Ven) 100 S. MAIN ST 100 S MAIN ST
LOS ANGELES LOS ANGELES CA 90012
g Riverside (Riv), San Bernardino 464 W 4TH ST 464 W 4TH ST
(SBd) SAN BERNARDINO, CA SAN BERNARDINO CA
92401-1400
9 Inyo (Iny), Mono (Mno) 500 S MAIN ST 500 S MAIN ST
BISHOP, CA BISHOP CA 93514-3423
10 Alpine (Alp), Amador (Ama), 1976 E CHARTER WAY PO BOX 2048
Calaveras (Cal), Mariposa (Mpa), STOCKTON, CA STOCKTON CA 95201
Merced (Mer), San Joaquin (SJ),
Stanislaus (Sta), Tuolumne (Tuo)
11 Imperial (Imp), San Diego (SD) 4050 TAYLOR ST 4050 TAYLOR ST
SAN DIEGO, CA SAN DIEGO CA 92110-2737
12 Orange (Ora) 3347 MICHELSON DR 3347 MICHELSON DR STE 100
STE 100 IRVINE CA 92612-0661
IRVINE, CA

A project with work in District 1, 2, or 3 is a North Region project. For Districts 1, 2, and 3, interpret each reference to

the district office as the North Region office. The North Region office address is the District 3 address.
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1-6 WEB SITES, ADDRESSES, AND TELEPHONE NUMBERS

Web Sites, Addresses, and Telephone Numbers

Agency, Department Web Site Address Telephone No.
Unit, or Reference
Bidders' Exchange www.dot.ca.gov/hg/es | MSC 26 (916) 227-6259
c/oe/bidex BIDDERS' EXCHANGE
DEPARTMENT OF
TRANSPORTATION
1727 30TH ST

SACRAMENTO CA 95816-7005

Department www.dot.ca.gov
Department of www.pd.dgs.ca.gov/s | OFFICE OF SMALL BUSINESS AND | (800) 559-5529
General Services, mbus/default.htm DVBE SERVICES (916) 375-4940
Office of Small DEPARTMENT OF GENERAL
Business and DVBE SERVICES
Services 707 3RD ST
WEST SACRAMENTO CA 95605-
2811
Department of www.dir.ca.gov
Industrial Relations
Department of 455 GOLDEN GATE AVENUE

Industrial Relations,
Division of
Apprenticeship
Standards

SAN FRANCISCO, CA 94102

Division of
Accounting, Office
of External
Accounts Payable

http://www.dot.ca.gov/
hg/asc/oap/payments/c
ontact.htm#conpets1

MAJOR CONSTRUCTION PAYMENT
AND INFORMATION UNIT

OFFICE OF EXTERNAL ACCOUNTS
PAYABLE

DIVISION OF ACCOUNTING
DEPARTMENT OF
TRANSPORTATION

P.O. BOX 168043

SACRAMENTO, CA 95816-8043

(916) 227-9013

Office Engineer MSC 43
OFFICE ENGINEER
DEPARTMENT OF
TRANSPORTATION
1727 30TH ST
SACRAMENTO CA 95816-7005
Office Engineer— http://www.dot.ca.gov/
Verified Bid Results | hg/esc/oe/awards/bids

um_html/6week_list.ht
ml.

Offices of Structure
Design, Documents
Unit

MSC 9-4/41

DOCUMENTS UNIT OFFICES OF
STRUCTURE DESIGN
DEPARTMENT OF
TRANSPORTATION

1801 30TH ST

SACRAMENTO CA 95816-7006

(916) 227-0716
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Publication PUBLICATION UNIT
Distribution Unit DEPARTMENT OF
TRANSPORTATION
1900 ROYAL OAKS DRIVE
SACRAMENTO CA 95815-3800
Transportation MATERIALS AND ENGINEERING (916) 227-7000
Laboratory TESTING SERVICES AND
GEOTECHNICAL SERVICES
DEPARTMENT OF
TRANSPORTATION
5900 FOLSOM BLVD
SACRAMENTO CA 95819-4612
Department's Pre- http://www.dot.ca.gov/
Qualified Products hg/esc/approved prod
List ucts_list

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 2 PROPOSAL REQUIREMENTS AND CONDITIONS
(Issued 11-15-10)

Replace Section 2 with:
SECTION 2 BIDDING
2-1.01 GENERAL
Section 2, "Bidding," includes specifications related to bid eligibility and the bidding process.

2-1.02 BID INELIGIBILITY

A firm that has provided architectural or engineering services to the Department for this contract before bid submittal for
this contract is prohibited from any of the following:

1. Submit a bid
2. Subcontract for a part of the work
3. Supply materials

2-1.03 BID DOCUMENTS
2-1.03A General

Standard Specifications and Standard Plans may be viewed at the Department's Web site and may be purchased at the
Publication Distribution Unit.

Special provisions, Amendments to the Standard Specifications, and project plans may be viewed at the Bidders'
Exchange. To obtain bid books, submit a request to the Bidders' Exchange. For an informal-bid contract, you may also
obtain special provisions, Amendments to the Standard Specifications, and project plans at the Bidders' Exchange.

2-1.03B Supplemental Project Information

Logs of test borings attached to the project plans are supplemental project information. The Department makes other
supplemental information available as specified in the special provisions.
If an Information Handout is available, you may view it at:

http://www.dot.ca.gov/hg/esc/oe/weekly ads/index.php
If rock cores are available for inspection, you may view them by sending a request to Coreroom@dot.ca.gov. If other

supplemental project information is available for inspection, you may view it by phoning in a request. Make your request at
least 7 days before viewing. Include in your request:
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District-County-Route

Contract number

Viewing date

Contact information, including telephone number.

PR

For rock cores, also include the bridge number in your request.
If bridge as-built drawings are available:

1. For a project in District 1 through 6 or 10, you may request them from the Office of Structure Maintenance and
Investigations, fax (916) 227-8357

2. For a project in District 7, 8, 9, 11, or 12, you may request them from the Office of Structure Maintenance and
Investigations, fax (916) 227-8357, and are available at the Office of Structure Maintenance and Investigations, Los
Angeles, CA, telephone (213) 897-0877

As-built drawings may not show existing dimensions and conditions. Where new construction dimensions are dependent
on existing bridge dimensions, verify the field dimensions and adjust dimensions of the work to fit existing conditions.

2-1.04-2-1.10 RESERVED

2-1.11 JOB SITE AND DOCUMENT EXAMINATION

Examine the job site and bid documents.
Bid submission is your acknowledgment that you have examined the job site and bid documents and are satisfied with:

General and local conditions to be encountered

Character, quality, and scope of work to be performed

Quantities of materials to be furnished

Character, quality, and quantity of surface and subsurface materials or obstacles
Requirements of the contract

SNk W=

2-1.12 BID DOCUMENT COMPLETION
2-1.12A General

Complete forms in the Bid book.

On the Subcontractor List you may either submit each subcontracted bid item number and corresponding percentage with
your bid or fax this information to (916) 227-6282 within 24 hours after bid opening. If you fail to submit this information
within the time specified, your bid is nonresponsive.

Except for the bid item number and the percentage of each item subcontracted, do not fax submittals.

2-1.12B Bid Item List and Bid Comparison

Submit a bid based on the work item quantities the Department shows in the Bid Item List.

For a lump sum based bid, the Department compares bids based on the total price.

For a unit price based bid, the Department compares bids based on the sum of the item totals.

For a cost plus time based bid, the Department compares bids based on the sum of the item totals and the total bid for
time. If your bid for time exceeds the number of working days described in the Notice to Bidders, your bid is nonresponsive.

2-1.12C Subcontractor List

In the Subcontractor List, list each subcontractor to perform work in an amount in excess of 1/2 of 1 percent of the total
bid or $10,000, whichever is greater (Pub Cont Code § 4100 et seq.)

The Subcontractor List must show the name, address, and work portions to be performed by each subcontractor listed.
Show work portion by bid item number, description, and percentage of each bid item subcontracted.

2-1.13 BIDDER'S SECURITY
Submit your bid with one of the following forms of bidder's security equal to at least 10 percent of the bid:

1. Cash

2. Cashier's check

3. Certified check

4. Bidder's bond signed by a surety insurer who is licensed in California

Contract No. 07-260504
13 of 281



Make checks and bonds payable to the Department of Transportation.
If using a bidder's bond, you may use the form in the Bid book. If you do not use the form in the Bid book, use a form
containing the same information.

2-1.14 BID SUBMITTAL
Submit your bid:

1. Under sealed cover
2. Marked as a bid
3. Identifying the contract number and the bid opening date

If an agent other than the authorized corporation officer or a partnership member signs the bid, file a Power of Attorney
with the Department either before opening bids or with the bid. Otherwise, the bid may be nonresponsive.

2-1.15 BID WITHDRAWAL

An authorized agent may withdraw a bid before the bid opening date and time by submitting a written bid withdrawal
request at the location where the bid was submitted. Withdrawing a bid does not prevent you from submitting a new bid.
After the bid opening time, you cannot withdraw a bid.

2-1.16 BID OPENING
The Department publicly opens and reads bids at the time and place described in the Notice to Bidders.

2-1.17 BID REJECTION
The Department may reject:

1. Allbids
2. A nonresponsive bid

2-1.18 BID RELIEF

The Department may grant bid relief under Pub Cont Code § 5100 et seq. Submit any request for bid relief to the Office
Engineer. For Relief of Bid Request form, go to:

http://www.dot.ca.gov/hqg/esc/oe/contractor_info/relief.pdf

2-1.19 SUBMITTAL FAILURE HISTORY

The Department considers a bidder's past failure to submit documents required after bid opening in determining a
bidder's responsibility.

2-1.20 BID RIGGING

Section 2-1.20, "Bid Rigging," applies to a Federal-aid contract.

The U.S. Department of Transportation (DOT) provides a toll-free hotline to report bid rigging activities. Use the
hotline to report bid rigging, bidder collusion, and other fraudulent activities. The hotline number is (800) 424-9071. The
service is available Monday through Friday between 11:00 a.m. and 8:00 p.m. and is confidential and anonymous. The
hotline is part of the DOT's effort to identify and investigate highway construction contract fraud and abuse and is operated
under the direction of the DOT Inspector General.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 3 AWARD AND EXECUTION OF CONTRACT
(Issued 11-15-10)
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Replace Section 3 with:
SECTION 3 CONTRACT AWARD AND EXECUTION
3-1.01 SCOPE
Section 3, "Contract Award and Execution," includes specifications related to contract award and execution.

3-1.02 CONTRACT AWARD

Submit any bid protest to the Office Engineer.
If the Department awards the contract, the award is made to the lowest responsible bidder within the number of days
shown in the following table:

Contract Award Period

Days Project Estimated Cost shown in the
(after bid opening) Notice to Bidders
30 < $200 million
60 > $200 million

The Department may extend the specified award period if the bidder agrees.

3-1.03 CONTRACT BONDS (PUB CONT CODE 8§ 10221 AND 10222)
The successful bidder must furnish:

1. Payment bond to secure the claim payments of laborers, workers, mechanics, or materialmen providing goods, labor,
or services under the contract. This bond must be equal to at least 100 percent of the total bid.

2. Performance bond to guarantee the faithful performance of the contract. This bond must be equal to at least 50
percent of the total bid.

The Department furnishes the successful bidder with the bond forms.

3-1.04 CONTRACTOR LICENSE

For a Federal-aid contract, the Bidder must be properly licensed (Pub Cont Code § 10164) from contract award through
contract acceptance.
For a non-Federal-aid contract:

1. The Bidder must be properly licensed from bid opening through contract acceptance (Bus & Prof Code § 7028.15)
2. Joint venture bidders must obtain a joint venture license before contract award (Bus & Prof Code § 7029.1)

3-1.05 INSURANCE POLICIES
The successful bidder must submit:

1. Copy of its commercial general liability policy and its excess policy or binder until such time as a policy is
available, including the declarations page, applicable endorsements, riders, and other modifications in effect at the
time of contract execution. Standard ISO form No. CG 0001 or similar exclusions are allowed if not inconsistent
with Section 7-1.12, "Indemnification and Insurance." Allowance of additional exclusions is at the discretion of the
Department.

2. Certificate of insurance showing all other required coverages. Certificates of insurance, as evidence of required
insurance for the auto liability and any other required policy, shall set forth deductible amounts applicable to each
policy and all exclusions that are added by endorsement to each policy. The evidence of insurance shall provide that
no cancellation, lapse, or reduction of coverage will occur without 10 days prior written notice to the Department.

3. A declaration under the penalty of perjury by a CPA certifying the accountant has applied GAAP guidelines
confirming the successful bidder has sufficient funds and resources to cover any self-insured retentions if the self-
insured retention is over $50,000.

If the successful bidder uses any form of self-insurance for workers compensation in lieu of an insurance policy, it shall
submit a certificate of consent to self-insure under Labor Code § 3700.
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3-1.06-3-1.08 RESERVED
3-1.09 CONTRACT EXECUTION
The successful bidder must sign the contract and return it to the Office Engineer along with:

1. Contract bonds
2. Documents identified in Section 3-1.05, "Insurance Policies"

For an informal-bid contract, the Office Engineer must receive these documents before the 5th business day after the
bidder receives the contract. For all other contracts, the Office Engineer must receive these documents before the 10th
business day after the bidder receives the contract.

The bidder's security may be forfeited for failure to execute the contract within the time specified (Pub Cont Code §§
10181, 10182, and 10183).

The following is a copy of the Contract form:
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STATE OF CALIFORNIA « DEPARTMENT OF TRANSPORTATION

CONTRACT
DES-OE-0103A (REV 03/2010)

aftrans

STATE OF CALIFORNIA
DEPARTMENT OF TRANSPORTATION
CONTRACT NO.

This contract is entered into between the State of California’s Department of Transportation and
the Contractor named below:

CONTRACTOR'S NAME
The parties agree to comply with the terms of the following exhibits that are by this reference
made a part of this contract.

Exhibit A - Bid book dated
Exhibit B - Notice to Bidders and Special Provisions dated

Exhibit C - Project Plans approved
Exhibit D - Standard Specifications dated
Exhibit E - Standard Plans dated

Exhibit F - Addenda

Exhibits A, B, C, and F are those exhibits identified with the same contract number as this contract.

This contract has been executed by the following parties:

CONTRACTCR

CONTRACTOR'S NAME (if other than an individual, stafe whether a comporation, partnership, efc.)

BY (Authorized Signafure) DATE SIGNED (Do not type)

PRINTED NAME AND TITLE OF PERSON SIGNING

FEDERAL EMPLOYER IDENTIFICATION NUMBER LICENSE NUMBER

DEPARTMENT OF TRANSPORTATION

BY (Authonzed Signature) DATE SIGNED (Do not type)

PRINTED NAME AND TITLE OF PERSON SIGNING

This contract has been certified as complying with the State Contract Act:
BY (Authorized Signafure) DATE SIGNED (Do ot type)

PRINTED NAME AND TITLE OF PERSON SIGNING

ADA Notice For individuals with sensory disabilties, this document is available in alternate formats. For information call (916) 654-6410 or TDD
(916) 654-3880 or write Records and Forms Management, 1120 N Street, MS-89, Sacramento, CA 95814.

3-1.10 BIDDERS' SECURITIES

The Department keeps the securities of the 1st, 2nd, and 3rd low bidders until the contract has been executed. The other
bidders' securities, other than bidders' bonds, are returned upon determination of the 1st, 2nd, and 3rd low bidders, and their
bidders' bonds are of no further effect (Pub Cont Code § 10184).
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SECTION 4 SCOPE OF WORK
(Issued 06-05-09)

Add to Section 4-1.01:
Nothing in the specifications voids the Contractor's public safety responsibilities.

Add:
4-1.015 PROJECT DESCRIPTION

Construct the work described in the special provisions and on project plans and by the bid items. The special provisions,
project plans, and bid item descriptions set forth the specifications that apply.

Replace Section 4-1.03 with:
4-1.03 CHANGES
4-1.03A General

The Department may make changes within the scope of work and add extra work. The Engineer describes the changes
and extra work, the payment basis, and any time adjustment in a Contract Change Order.

A Contract Change Order is approved when the Department signs the Contract Change Order.

Submit detailed cost data for a payment adjustment for:

1. Request for a payment adjustment for a bid item
2. Payment adjustment resulting from a change of more than 25 percent in the bid item's quantity if requested

If ordered, start the work before receipt of an approved Contract Change Order.
You may protest a Contract Change Order.

4-1.03B Increased or Decreased Quantities

The Department adjusts payment for changed quantities and eliminated items under Section 9-1.05, "Changed Quantity
Payment Adjustments."

4-1.03C Changes in Character of Work
The Department adjusts payment for an item if:

1.  An ordered plan or specification change materially changes the character of a work item from that on which the bid
price was based

2. The unit cost of the changed item differs when compared to the unit cost of that item under the original plans and
specifications

3. No approved Contract Change Order addresses the payment

The Department adjusts the payment under Section 9-1.06, "Work-Character Changes."

4-1.03D Extra Work

The Department classes new and unforeseen work as extra work if the Engineer determines that the work is not covered
by any of the various items for which there is a bid price or by combinations of those items. If portions of this work are
covered by some of the various items for which there is a bid price or combinations of those items, the remaining portion of
the work will be classed as extra work. Extra work also includes work specifically designated as extra work in the plans or
specifications.
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Add:
4-1.035 VALUE ENGINEERING
4-1.035A General
Reserved

4-1.035B Value Engineering Change Proposal
You may submit a VECP to reduce any of the following:

1. Total cost of construction
2. Construction activity duration
3. Traffic congestion

Before preparing a VECP, meet with the Engineer to discuss:

Proposal concept

Permit issues

Impact on other projects

Project impacts, including traffic, schedule, and later stages
Peer reviews

Overall proposal merits

Review times required by the Department and other agencies

NNk WD —

The VECP must not impair the project's essential functions or characteristics, such as:

1. Service life

2. Operation economy
3. Maintenance ease

4. Desired appearance
5. Design and safety
The VECP must include:

1. Description of the contract specifications and drawing details for performing the work and the proposed changes.
Itemization of contract specifications and drawing details that would be changed.

3. Detailed cost estimate for performing the work under the existing contract and under the proposed change.
Determine the estimates under Section 9-1.03, "Force Account Payment."

4. Deadline for the Engineer to decide on the changes.

5. Bid items affected and resulting quantity changes.

The Department is not required to consider a VECP. If a VECP is similar to a change in the plans or specifications being
considered by the Department at the time the proposal is submitted or if the proposal is based on or similar to drawings or
specifications adopted by the Department before Contract award, the Department does not accept the VECP and may make
these changes without VECP payments.

Until the Department approves a change order incorporating the VECP or parts of it, continue to perform the work under
the contract. If the Department does not approve a change order before the deadline stated in the VECP or other date you
subsequently stated in writing, the VECP is rejected. The Department does not adjust time or payment for a rejected VECP.

The Department decides whether to accept a VECP and the estimated net construction-cost savings from adopting the
VECP or parts of it.

The Department may require you to accept a share of the investigation cost as a condition of reviewing a VECP. After
written acceptance, the Department considers the VECP and deducts the agreed cost.

If the Department accepts the VECP or parts of it, the Department issues a change order that:

Incorporates changes in the contract necessary to implement the VECP or the parts adopted
Includes the Department's acceptance conditions

States the estimated net construction-cost savings resulting from the VECP

Obligates the Department to pay you 50 percent of the estimated net savings

el S
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In determining the estimated net construction-cost savings, the Department excludes your VECP preparation cost and the
Department's VECP investigation cost, including parts paid by you.

If a VECP providing for a reduction in working days is accepted by the Department, 50 percent of the reduction is
deducted from contract time.

If a VECP providing for a reduction in traffic congestion or avoiding traffic congestion is accepted by the Department,
the Department pays 60 percent of the estimated net savings in construction costs attributable to the VECP. Submit detailed
traffic handling comparisons between the existing contract and the proposed change, including estimates of the traffic
volumes and congestion.

The Department may apply an accepted VECP for general use on other contracts.

If an accepted VECP is adopted for general use, the Department pays only the contractor who first submitted the VECP
and only to the contracts awarded to that contractor before the submission of the accepted VECP.

If the Department does not adopt a general-use VECP, an identical or similar submitted proposal is eligible for
acceptance.

4-1.035C Value Analysis Workshop

Section 4-1.035C, "Value Analysis Workshop," applies to a non-building-work contract with a total bid of over $5
million.

You may request a value analysis workshop by submitting a request after contract approval.

The Department offers a value analysis workshop to:

1. Identify value enhancing opportunities
Consider changes to the contract that will reduce the total cost of construction, construction activity duration, or
traffic congestion without impairing the essential functions specified for a VECP in Section 4-1.035B, "Value
Engineering Change Proposal."

If the request is authorized, you and the Engineer:

1. Schedule a value analysis workshop
2. Select a facilitator and workshop site
3. Agree to other workshop administrative details

The workshop must be conducted under the methods described in the Department's Value Analysis Team Guide
available at:

http://www.dot.ca.gov/hg/oppd/value/

The facilitator must be a certified value specialist as recognized by the Society of American Value Engineers.

The Department reimburses you for 1/2 of the workshop cost. The workshop cost is the sum of the workshop-facilitator
cost and the workshop-site cost. The Department determines the workshop cost based on the facilitator and workshop-site
invoice prices minus any available or offered discounts. The Department does not pay you for any other associated costs.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 5 CONTROL OF WORK
(Issued 06-01-11)

Add:
5-1.005 GENERAL
Failure to comply with any specification part is a waiver of your right to an adjustment of time and payment related to
that part.
After contract approval, submit documents and direct questions to the Engineer. Orders, approvals, authorizations, and
requests to the Contractor are by the Engineer.
The Engineer furnishes the following in writing:

1. Approvals
2. Authorizations
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3. Certifications
4. Decisions

5. Notifications
6. Orders

7. Responses

The Contractor must furnish the following in writing:

Assignments

Notifications

Proposals

Reports

Requests, including RFIs, sequentially numbered
Subcontracts

Test results

NNk —

The Department rejects a form if it has any error or any omission.

Convert foreign language documents to English.

Use contract administration forms available at the Department's Web site.

If the last day for submitting a document falls on a Saturday or holiday, it may be submitted on the next business day
with the same effect as if it had been submitted on the day specified.

Add to 5-1.01:
Failure to enforce a contract provision does not waive enforcement of any contract provision.

Add:
5-1.011 PROTESTS

You may protest an Engineer's decision by submitting an RFI under Section 5-1.145, "Requests for Information."

Add:
5-1.012 PARTNERING
5-1.012A General

The Department strives to work cooperatively with all contractors; partnering is our way of doing business. The
Department encourages project partnering among the project team, made up of significant contributors from the Department
and the Contractor, and their invited stakeholders.

For a project with a total bid greater than $1 million, professionally facilitated project partnering is encouraged.

For a project with a total bid greater than $10 million, professionally facilitated project partnering is required.

In implementing project partnering, you and the Engineer manage the contract by:

Using early and regular communication with involved parties

Establishing and maintaining a relationship of shared trust, equity, and commitment

Identifying, quantifying, and supporting attainment of mutual goals

Developing strategies for using risk management concepts

Implementing timely communication and decision making

Resolving potential problems at the lowest possible level to avoid negative impacts

Holding periodic partnering meetings and workshops as appropriate to maintain partnering relationships and benefits
throughout the life of the project

8. Establishing periodic joint evaluations of the partnering process and attainment of mutual goals

NNk WD —

Partnering does not void any contract part.

The Department's "Field Guide to Partnering on Caltrans Construction Projects" current at the time of bid is available to
the project team as reference. This guide provides structure, context, and clarity to the partnering process requirements. This
guide is available at the Department's Partnering Program website:
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http://www.dot.ca.gov/hg/construc/partnering.html

In implementing project partnering, the project team must:

1.

4.
5.

Create a partnering charter that includes:

1.1. Mutual goals, including core project goals and may also include project-specific goals and mutually
supported individual goals.

1.2. Partnering maintenance and close-out plan.

1.3. Dispute resolution plan that includes a dispute resolution ladder and may also include use of facilitated
dispute resolution sessions.

1.4. Team commitment statement and signatures.

Participate in monthly partnering evaluation surveys to measure progress on mutual goals and may also measure
short-term key issues as they arise.

Evaluate the partnering facilitator on Forms CEM-5501 and CEM-5502. The Engineer provides the evaluation
forms to the project team and collects the results. The Department makes evaluation results available upon request.
Facilitator evaluations must be completed:

3.1. At the end of the initial partnering workshop on Form CEM-5501.
3.2. At the end of the project close-out partnering workshop on Form CEM-5502.

Conduct a project close-out partnering workshop.
Document lessons learned before contract acceptance.

5-1.012B Partnering Facilitator, Workshops, and Monthly Evaluation Surveys

The Engineer sends you a written invitation to enter into a partnering relationship after contract approval. Respond
within 15 days to accept the invitation and request the initial and additional partnering workshops. After the Engineer
receives the request, you and the Engineer cooperatively:

1.

2.
3.
4,

Select a partnering facilitator that offers the service of a monthly partnering evaluation survey with a 5-point rating
and agrees to follow the Department's "Partnering Facilitator Standards and Expectations" available at the
Department's Partnering Program website

Schedule initial partnering workshop

Determine initial workshop site and duration

Agree to other workshop administrative details

Additional partnering workshops and sessions are encouraged throughout the life of the project as determined necessary
by you and the Engineer, recommended quarterly.

5-1.012C Training in Partnering Skills Development

For a project with a total bid of $25 million or greater, training in partnering skills development is required.

For a project with a total bid between $10 million and $25 million, training in partnering skills is optional.

You and the Engineer cooperatively schedule the training session and select a professional trainer, training site, and 1 to
4 topics from the following list to be covered in the training:
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Active Listening

Building Teams

Change Management
Communication

Conflict Resolution

Cultural Diversity

Dealing with Difficult People
Decision Making

Effective Escalation Ladders

. Emotional Intelligence
. Empathy

. Ethics

. Facilitation Skills
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14. Leadership

15. Partnering Process and Concepts
16. Project Management

17. Project Organization

18. Problem Solving

19. Running Effective Meetings

20. Time Management

21. Win-Win Negotiation

Before the initial partnering workshop, the trainer conducts a 1-day training session in partnering skills development for
the Contractor's and the Engineer's representatives. This training session must be a separate session from the initial
partnering workshop and must be conducted locally. The training session must be consistent with the partnering principles
under the Department's "Field Guide to Partnering on Caltrans Construction Projects."”

Send at least 2 representatives to the training session. One of these must be your assigned representative as specified in
Section 5-1.06, "Superintendence," of the Standard Specifications.

5-1.012D Payment
The Department pays you for:

1. 1/2 of partnering workshops and sessions based on facilitator and workshop site cost
2. 1/2 of monthly partnering evaluation survey service cost
3. Partnering skills development trainer and training site cost

The Department determines the costs based on invoice prices minus any available or offered discounts. The Department

does not pay markups on these costs.
The Department does not pay for wages, travel expenses, or other costs associated with the partnering workshops and
sessions, monthly partnering evaluation surveys, and training in partnering skills development.

Add:
5-1.015 RECORDS
5-1.015A General
Reserved

5-1.015B Record Retention
Retain project records from bid preparation through:

1. Final payment
2. Resolution of claims, if any

For at least 3 years after the later of these, retain cost records, including records of:

1. Bid preparation

2. Overhead

3. Payrolls

4. Payments to suppliers and subcontractors
5. Cost accounting

Maintain the records in an organized way in the original format, electronic and hard copy, conducive to professional
review and audit.

5-1.015C Record Inspection, Copying, and Auditing

Make your records available for inspection, copying, and auditing by State representatives for the same time frame
specified under Section 5-1.015B, "Record Retention." The records of subcontractors and suppliers must be made available
for inspection, copying, and auditing by State representatives for the same period. Before contract acceptance, the State
representative notifies the Contractor, subcontractor, or supplier 5 business days before inspection, copying, or auditing.

If an audit is to start more than 30 days after contract acceptance, the State representative notifies the Contractor,
subcontractor, or supplier when the audit is to start.
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5-1.015D Cost Accounting Records
Maintain cost accounting records for the project distinguishing between the following work cost categories:

1. Work performed based on bid item prices
Work performed by change order other than extra work. Distinguish this work by:

2.1.
2.2.
2.3.

Bid item prices
Force account
Agreed price

3. Extra work. Distinguish extra work by:

3.1.
3.2
3.3.
3.4.

Bid item prices
Force account
Agreed price
Specialist billing

4. Work performed under potential claim records

e

Overhead

6. Subcontractors, suppliers, owner-operators, and professional services

Cost accounting records must include:

bk =

6.1.
6.2.
6.3.
6.4.

Final cost code lists and definitions

Itemization of the materials used and corresponding vendor's invoice copies
Direct cost of labor

Equipment rental charges

Workers' certified payrolls

Equipment:

Size

Type

Identification number
Hours operated

5-1.015E Extra Work Bills

Maintain separate records for costs of work performed by change order.
Within 7 days after performing the work, submit extra work bills using the Department's Internet extra work billing

system.

The Contractor submitting and the Engineer approving an extra work bill using the Internet force account work billing
system is the same as each party signing the bill.
The Department provides billing system:

1. Training within 30 days of your written request
2. Accounts and user identification to your assigned representatives after a representative has received training

Each representative must maintain a unique password.

Replace Section 5-1.04 with:

5-1.04 CONTRACT COMPONENTS

A component in one contract part applies as if appearing in each. The parts are complementary and describe and provide
for a complete work.
If a discrepancy exists:

1. The governing ranking of contract parts in descending order is:
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1.1.  Special provisions

1.2.  Project plans

1.3. Revised Standard Plans

1.4. Standard Plans

1.5.  Amendments to the Standard Specifications
1.6. Standard Specifications

1.7.  Supplemental project information

Written numbers and notes on a drawing govern over graphics

A detail drawing governs over a general drawing

A detail specification governs over a general specification

A specification in a section governs over a specification referenced by that section
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If a discrepancy is found or confusion arises, request correction or clarification.

Add:
5-1.055 SUBCONTRACTING
5-1.055A General

No subcontract releases you from the contract or relieves you of your responsibility for a subcontractor's work.

If you violate Pub Cont Code § 4100 et seq., the Department may exercise the remedies provided under Pub Cont Code §
4110. The Department may refer the violation to the Contractors State License Board as provided under Pub Cont Code §
4111.

Except for a building-construction non-federal-aid contract, perform work equaling at least 30 percent of the value of the
original total bid with your employees and with equipment owned or rented by you, with or without operators.

Each subcontract must comply with the contract.

The Department encourages you to include a dispute resolution process in each subcontract.

Each subcontractor must have an active and valid State contractor's license with a classification appropriate for the work
to be performed (Bus & Prof Code, § 7000 et seq.).

Submit copies of subcontracts upon request.

Before subcontracted work starts, submit a Subcontracting Request form.

Do not use a debarred contractor; a current list of debarred contractors is available at the Department of Industrial
Relations' Web site.

Upon request, immediately remove and not again use a subcontractor who fails to prosecute the work satisfactorily.

Replace Section 5-1.07 with:
5-1.07 LINES AND GRADES

The Engineer places stakes and marks under Chapter 12, "Construction Surveys," of the Department's Surveys Manual.
Submit your request for Department-furnished stakes:

1. On a Request for Construction Stakes form. Ensure:

1.1.  Requested staking area is ready for stakes
1.2. You use the stakes in a reasonable time

2. A reasonable time before starting an activity using the stakes

Establish priorities for stakes and note priorities on the request.
Preserve stakes and marks placed by the Engineer. If the stakes or marks are destroyed, the Engineer replaces them at
the Engineer's earliest convenience and deducts the cost.

Replace Section 5-1.10 with:
5-1.10 EQUIPMENT

Clearly stencil or stamp at a clearly visible location on each piece of equipment except hand tools an identifying number
and:
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1. On compacting equipment, its make, model number, and empty gross weight that is either the producer's rated
weight or the scale weight

2. On meters and on the load-receiving element and indicators of each scale, the make, model, serial number, and
producer's rated capacity

Submit a list:

1. Describing each piece of equipment
2. Showing its identifying number

Upon request, submit producer's information that designates portable vehicle scale capacities.

For proportioning materials, use measuring devices, material plant controllers, and undersupports complying with
Section 9-1.01B, "Weighing Equipment and Procedures."

Measuring devices must be tested and approved under California Test 109 in the Department's presence by any of the
following:

1. County Sealer of Weights and Measures
2. Scale Service Agency
3. Division of Measurement Standards Official

The indicator over-travel must be at least 1/3 of the loading travel. The indicators must be enclosed against moisture and

dust.
Group measuring system dials such that the smallest increment for each indicator can be read from the location at which

proportioning is controlled.

Replace Section 5-1.116 with:
5-1.116 DIFFERING SITE CONDITIONS (23 CFR 635.109)
5-1.116A Contractor’s Notification
Promptly notify the Engineer if you find either of the following:

1. Physical conditions differing materially from either of the following:

1.1. Contract documents
1.2.  Job site examination

2. Physical conditions of an unusual nature, differing materially from those ordinarily encountered and generally
recognized as inherent in the work provided for in the contract

Include details explaining the information you relied on and the material differences you discovered.

If you fail to notify the Engineer promptly, you waive the differing site condition claim for the period between your
discovery of the differing site condition and your notification to the Engineer.

If you disturb the site after discovery and before the Engineer's investigation, you waive the differing site condition
claim.

5-1.116B Engineer's Investigation and Decision
Upon your notification, the Engineer investigates job site conditions and:

1. Notifies you whether to resume affected work
2. Decides whether the condition differs materially and is cause for an adjustment of time, payment, or both

You may protest the Engineer's decision.

Replace Section 5-1.14 with:
5-1.14 COST REDUCTION INCENTIVE
Comply with Section 4-1.035B, "Value Engineering Change Proposal.”
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Add:
5-1.145 REQUESTS FOR INFORMATION

Submit an RFI upon recognition of any event or question of fact arising under the Contract.
The Engineer responds to the RFI within 5 days. Proceed with the work unless otherwise ordered. You may protest the
Engineer's response by:

1. Submitting an Initial Potential Claim Record within 5 days after receipt of the Engineer's response
2. Complying with Section 5-1.146, "Potential Claims and Dispute Resolution"

Add:
5-1.146 POTENTIAL CLAIMS AND DISPUTE RESOLUTION
5-1.146A General

Minimize and mitigate impacts of potentially claimed work or event.

For each potential claim, assign an identification number determined by chronological sequencing and the 1st date of the
potential claim.

Use the identification number for each potential claim on the:

1. Initial Potential Claim Record
2. Supplemental Potential Claim Record
3. Full and Final Potential Claim Record

Failure to comply with this procedure is:

1. Waiver of the potential claim and a waiver of the right to a corresponding claim for the disputed work in the
administrative claim procedure
2. Bar to arbitration (Pub Cont Code § 10240.2)

5-1.146B Initial Potential Claim Record

Submit an Initial Potential Claim Record within 5 days of the Engineer's response to the RFI or within 5 days from the
date when a dispute arises due to an act or failure to act by the Engineer. The Initial Potential Claim Record establishes the
claim nature and circumstances. The claim nature and circumstances must remain consistent.

The Engineer responds within 5 days of the date of the Initial Potential Claim Record. Proceed with the potentially
claimed work unless ordered.

Within 20 days of a request, provide access to the project records determined necessary by the Engineer to evaluate the
potential claim.

5-1.146C Supplemental Potential Claim Record

Within 15 days of submitting the Initial Potential Claim Record, submit a Supplemental Potential Claim Record
including:

Complete nature and circumstances causing the potential claim or event

Contract specifications supporting the basis of a claim

Estimated claim cost and an itemized breakdown of individual costs stating how the estimate was determined
TIA

bl S

The Engineer evaluates the Supplemental Potential Claim Record and furnishes you a response within 20 days of
submittal. If the estimated cost or effect on the scheduled completion date changes, update the Supplemental Potential Claim
Record information as soon as the change is recognized and submit this information.

5-1.146D Full and Final Potential Claim Record

Notify the Engineer within 10 days of the completion date of the potentially claimed work. The Engineer approves this
completion date or notifies you of a revised date.

Within 30 days of the completion of the potentially claimed work, submit a Full and Final Potential Claim Record
including:
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1. A detailed factual account of the events causing the potential claim, including:

1.1.  Necessary dates
1.2.  Locations
1.3.  Work items affected by the potential claim

2. The Contract documents supporting the potential claim and a statement of the reasons these parts support
entitlement
3. Ifapayment adjustment is requested, an itemized cost breakdown. Segregate costs into the following categories:

3.1. Labor, including:

3.1.1. Individuals

3.1.2. Classifications

3.1.3.  Regular and overtime hours worked
3.1.4. Dates worked

3.2. Materials, including:

3.2.1. Invoices

3.2.2.  Purchase orders

3.2.3.  Location of materials either stored or incorporated into the work

3.2.4. Dates materials were transported to the job site or incorporated into the work

3.3.  Equipment, including:

3.3.1. Detailed descriptions, including make, model, and serial number

3.3.2. Hours of use

3.3.3. Dates of use

3.3.4. Equipment rates at the rental rate listed in Labor Surcharge and Equipment Rental Rates in effect
when the affected work related to the claim was performed

4. If a time adjustment is requested:

4.1. Dates for the requested time.

4.2. Reasons for a time adjustment.

4.3. Contract documentation supporting the requested time adjustment.
4.4. TIA. The TIA must demonstrate entitlement to a time adjustment.

5. Identification and copies of your documents and copies of communications supporting the potential claim, including
certified payrolls, bills, cancelled checks, job cost reports, payment records, and rental agreements
6. Relevant information, references, and arguments that support the potential claim

The Department does not consider a Full and Final Potential Claim Record that does not have the same nature,
circumstances, and basis of claim as those specified on the Initial Potential Claim Record and Supplemental Potential Claim
Record.

The Engineer evaluates the information presented in the Full and Final Potential Claim Record and furnishes you a
response within 30 days of its receipt unless the Full and Final Potential Claim Record is submitted after Contract
acceptance; in which case, a response may not be furnished. The Engineer's receipt of the Full and Final Potential Claim
Record must be evidenced by postal return receipt or the Engineer's written receipt if delivered by hand.

5-1.146E Dispute Resolution
Comply with Section 5-1.15, "Dispute Resolution."”
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Add:
5-1.15 DISPUTE RESOLUTION
5-1.15A General

Section 5-1.15, "Dispute Resolution," applies to a contract with 100 or more working days.
The dispute resolution process is not a substitute for the submitting an RFI or a potential claim record.

5-1.15B Dispute Resolution Advisor

Section 5-1.15B, "Dispute Resolution Advisor," applies to a contract with a total bid from $3 million to $10 million.

A dispute resolution advisor, hereinafter referred to as "DRA," is chosen by the Department and the Contractor to assist
in the resolution of disputes.

The DRA shall be established by the Department and the Contractor within 30 days of contract approval.

The Department and the Contractor shall each propose 3 potential DRA candidates. Each potential candidate shall
provide the Department and the Contractor with their disclosure statement. The disclosure statement shall include a resume
of the potential candidate's experience and a declaration statement describing past, present, anticipated, and planned
relationships with all parties involved in this contract.

The Department and the Contractor shall select one of the 6 nominees to be the DRA. If the Department and the
Contractor cannot agree on one candidate, the Department and the Contractor shall each choose one of the 3 nominated by
the other. The final selection of the DRA will be decided by a coin toss between the two candidates.

The Department and the Contractor shall complete and adhere to the Dispute Resolution Advisor Agreement. No DRA
meeting shall take place until the Dispute Resolution Advisor Agreement has been signed by all parties, unless all parties
agree to sign it at the first meeting.

If DRA needs outside technical services, technical services shall be preapproved by both the Department and the
Contractor.

DRA recommendations are nonbinding.

The Contractor shall not use the DRA for disputes between subcontractors or suppliers that have no grounds for a lawsuit
against the Department.

DRA replacement is selected in the same manner as the original selection. The appointment of a replacement DRA will
begin promptly upon determination of the need for replacement. The Dispute Resolution Advisor Agreement shall be
amended to reflect the change of the DRA.

Failure of the Contractor to participate in selecting DRA will result in the withhold of 25 percent of the estimated value
of all work performed during each estimate period that the Contractor fails to comply. DRA withholds will be released for
payment on the next monthly progress payment following the date that the Contractor has provided assistance in choosing the
DRA and no interest will be due the Contractor.

The State and the Contractor shall bear the costs and expenses of the DRA equally.

The DRA shall be compensated at an agreed rate of $1,500 per day for time spent per meeting either at the start of the
project or for a dispute. A member serving on more than one State DRA or Dispute Resolution Board, regardless the number
of meetings per day shall not be paid more than the agreed rate per day. The agreed rate shall be considered full
compensation for on-site time, travel expenses, transportation, lodging, time for travel, and incidentals for each day or portion
thereof that the DRA is at an authorized DRA meeting.

No additional compensation will be made for time spent by the DRA to review and research activities outside the official
DRA meetings unless that time, such as time spent evaluating and preparing recommendations on specific issues presented to
the DRA, has been specifically agreed to in advance by the State and Contractor. Time away from the project that has been
specifically agreed to in advance by the Department and the Contractor will be compensated at an agreed rate of $150 per
hour. The agreed amount of $150 per hour shall include all incidentals including expenses for telephone, fax, and computer
services.

The State will provide conference facilities for DRA meetings at no cost to the Contractor.

The Contractor shall make direct payments to the DRA for participation in authorized meetings and approved hourly rate
charges from invoices submitted.

The State will reimburse the Contractor for the State's share of the costs.

There will be no markups applied to expenses associated with the DRA, either by the DRA or by the Contractor when
requesting payment of the State's share of DRA expenses. Regardless of the DRA recommendation, neither party will be
entitled to reimbursement of DRA costs from the other party.

The Contractor shall submit extra work bills and include invoices with original supporting documents for reimbursement
of the State's share.

The cost of technical services will be borne equally by the State and Contractor. There will be no markups for these
costs.

A copy of the "Dispute Resolution Advisor Agreement" to be executed by the Contractor, State and the DRA is as
follows:
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Form CEM 6206 Rev (04-06-07)

DISPUTE RESOLUTION ADVISOR AGREEMENT

(Contract Identification)

Contract No.

THIS DISPUTE RESOLUTION ADVISOR AGREEMENT, hereinafter called "AGREEMENT", made and entered

into this day of , , between the State of California, acting through the California
Department of Transportation and the Director of Transportation, hereinafter called the "STATE,"
hereinafter called the "CONTRACTOR," and , the Dispute

Resolution Advisor, hereinafter called the "DRA."
WITNESSETH, that

WHEREAS, the STATE and the CONTRACTOR, hereinafter called the "parties," are now engaged in the construction
on the State Highway project referenced above; and

WHEREAS, the Standard Specifications for the above referenced contract provides for the establishment and operation
of the DRA to assist in resolving disputes; and

WHEREAS, the DRA is composed of one person, chosen by the CONTRACTOR and the STATE;

NOW THEREFORE, in consideration of the terms, conditions, covenants, and performance contained herein, or attached
and incorporated and made a part hereof, the STATE, the CONTRACTOR, and the DRA hereto agree as follows:

SECTION | DESCRIPTION OF WORK

To assist in the timely resolution of disputes between the parties, the contract provides for the establishment and the
operation of the DRA. The DRA is to fairly and impartially consider disputes placed before it and provide recommendations
for resolution of these disputes to the parties. The DRA shall provide recommendations based on the facts related to the
dispute, the contract and applicable laws and regulations. The DRA shall perform the services necessary to participate in the
DRA's actions as designated in Section III, Scope of Work.

SECTION Il DRA QUALIFICATIONS

The DRA shall be knowledgeable in the type of construction and contract documents anticipated by the contract and
shall have completed training through the Dispute Review Board Foundation. In addition, it is desirable for the DRA to have
served on several State Dispute Resolution Boards (DRB).

No DRA shall have prior direct involvement in this contract. No DRA shall have a financial interest in this contract or
parties thereto, including but not limited to the CONTRACTOR, subcontractors, suppliers, consultants, and legal and
business services, within a period 6 months prior to award and during this contract. Exceptions to above are compensation
for services on this or other DRAs and DRBs or retirement payments or pensions received from a party that are not tied to,
dependent on or affected by the net worth of the party.

The DRA shall fully disclose all direct or indirect professional or personal relationships with all key members of the
contract.

SECTION Il SCOPE OF WORK
The Scope of Work of the DRA includes, but is not limited to, the following:

A. PROCEDURES

The DRA shall meet with the parties at the start of the project to establish procedures that will govern the conduct of its
business and reporting procedures in conformance with the requirements of the contract and the terms of this AGREEMENT.
The DRA established procedures shall only be implemented upon approval by the parties. Subsequent meetings shall be held
only to hear disputes between the parties.

The DRA shall not meet with, or discuss contract issues with individual parties.
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The State shall provide the DRA with the contract and all written correspondence regarding the dispute between the
parties and, if available, the Contractor's supplemental potential claim record, and the Engineer's response to the
supplemental potential claim record.

The parties shall not call the DRA who served on this contract as a witness in arbitration proceedings, which may arise
from this contract.

The DRA shall have no claim against the STATE or the CONTRACTOR, or both, from claimed harm arising out of the
parties' evaluations of the DRA's opinions.

B. DISPUTE MEETING

The term "dispute meeting" as used in this subsection shall refer to both the informal and traditional dispute meeting
processes, unless otherwise noted.

If the CONTRACTOR requests a dispute meeting with the DRA, the Contractor must simultaneously notify the STATE.
Upon being notified of the need for a dispute meeting, the DRA shall review and consider the dispute. The DRA shall
determine the time and location of the dispute meeting with due consideration for the needs and preferences of the parties,
while recognizing the importance of a speedy resolution to the dispute.

Dispute meetings shall be conducted at any location that would be convenient and provide required facilities and access
to necessary documentation.

Only the STATE's Area Construction Engineer, Resident Engineer, and Structure Representative and the
CONTRACTOR's or subcontractor's, Superintendent or Project Manager may present information at a dispute meeting.
There shall be no participation of persons who are not directly involved in the contract or who do not have direct knowledge
of the dispute. The exception to this is technical services, as described below:

The DRA, with approval of the parties, may obtain technical services necessary to adequately review the
disputes presented, including audit, geotechnical, schedule analysis and other services. The parties' technical staff
may supply those services as appropriate. The cost of technical services, as agreed to by the parties, shall be borne
equally by the two parties as specified in an approved contract change order. The CONTRACTOR shall not be
entitled to markups for the payments made for these services.

At the dispute meeting the DRA may ask questions, seek clarification, and request further clarification of data presented
by either of the parties as may be necessary to assist in making a fully informed recommendation. However, the DRA shall
refrain from expressing opinions on the merits of statements on matters under dispute during the parties' presentations. Each
party will be given ample time to fully present its position, make rebuttals, provide relevant documents, and respond to DRA
questions and requests.

There shall be no testimony under oath or cross-examination, during DRA dispute meetings. There shall be no reporting
of the procedures by a shorthand reporter or by electronic means. Documents and verbal statements shall be received by the
DRA in conformance with the rules and regulations established at the first meeting between the DRA and parties. These
established rules and regulations need not comply with prescribed legal laws of evidence.

Failure to attend a dispute meeting by either of the parties shall be conclusively considered by the DRA as indication that
the non-attending party considers all written documents and correspondence submitted as their entire and complete argument.
The claimant shall discuss the dispute, followed by the other party. Each party shall then be allowed one or more rebuttals at
the meeting until all aspects of the dispute are thoroughly covered.

1. TRADITIONAL DISPUTE MEETING:
The following procedure shall be used for the traditional dispute meeting:

a. Within 5 days after receiving the STATE's written response to the CONTRACTOR's supplemental potential
claim record, the CONTRACTOR shall refer the dispute to the DRA, if the CONTRACTOR wishes to further
pursue the dispute. The CONTRACTOR shall make the referral in writing to the DRA, simultaneously copied
to the STATE. The written dispute referral shall describe the disputed matter in individual discrete segments,
so that it will be clear to both parties and the DRA what discrete elements of the dispute have been resolved,
and which remain unresolved, and shall include an estimate of the cost of the affected work and impacts, if any,
on project completion.

b. The parties shall each be afforded an opportunity to be present and to be heard by the DRA, and to offer
evidence. Either party furnishing written evidence or documentation to the DRA must furnish copies of such
information to the other party a minimum of 10 days prior to the date the DRA is scheduled to convene the
meeting for the dispute. Either party shall produce such additional evidence as the DRA may deem necessary to
reach an understanding and a determination of the dispute. The party furnishing additional evidence shall
furnish copies of such additional evidence to the other party at the same time the evidence is provided to the
DRA. The DRA shall not consider evidence not furnished in conformance with the terms specified herein.
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Upon receipt by the DRA of a written referral of a dispute, the DRA shall convene to review and consider the
dispute. The dispute meeting shall be held no later than 25 days after receipt of the written referral unless
otherwise agreed to by all parties.

The DRA shall furnish a written report to both parties. The DRA may request clarifying information of either
party within 5 days after the DRA dispute meeting. Requested information shall be submitted to the DRA
within 5 days of the DRA request. The DRA shall complete its report and submit it to the parties within 10
days of the DRA dispute meeting, except that time extensions may be granted at the request of the DRA with
the written concurrence of both parties. The report shall summarize the facts considered, the contract language,
law or regulation viewed by the DRA as pertinent to the dispute, and the DRA's interpretation and philosophy in
arriving at its conclusions and recommendations and, if appropriate, recommends guidelines for determining
compensation. The DRA's written opinion shall stand on its own, without attachments or appendices.

Within 10 days after receiving the DRA's report, both parties shall respond to the DRA in writing signifying
that the dispute is either resolved or remains unresolved. Failure to provide the written response within the time
specified, or a written rejection of the DRA's recommendation or response to a request for reconsideration
presented in the report by either party, shall conclusively indicate that the party(s) failing to respond accepts the
DRA recommendation. Immediately after responses have been received from both parties, the DRA shall
provide copies of both responses to the parties simultaneously. Either party may request clarification of
elements of the DRA's report from the DRA prior to responding to the report. The DRA shall consider any
clarification request only if submitted within 5 days of receipt of the DRA's report, and if submitted
simultaneously in writing to both the DRA and the other party. Each party may submit only one request for
clarification for any individual DRA report. The DRA shall respond, in writing, to requests for clarification
within 5 days of receipt of such requests.

Either party may seek a reconsideration of the DRA's recommendation. The DRA shall only grant
reconsideration based upon submission of new evidence and if the request is submitted within the 10 day time
limit specified for response to the DRA's written report. Each party may submit only one request for
reconsideration regarding an individual DRA recommendation.

If the parties are able to settle their dispute with the aid of the DRA's report, the STATE and CONTRACTOR
shall promptly accept and implement the settlement of the parties. If the parties cannot agree on compensation
within 30 days of the acceptance by both parties of the settlement, either party may request the DRA to make a
recommendation regarding compensation.

2. INFORMAL DISPUTE MEETING

An informal dispute meeting shall be convened, only if, the parties and the DRA agree that this dispute resolution
process is appropriate to settle the dispute.
The following procedure shall be used for the informal dispute meeting:

a.

e o

The parties shall furnish the DRA with one copy of pertinent documents requested by the DRA that are or may
become necessary for the DRA to perform its function. The party furnishing documents shall furnish such
documents to the other party at the same time the document is provided to the DRA.

After the dispute meeting has concluded, the DRA shall deliberate in private the same day, until a response to
the parties is reached or as otherwise agreed to by the parties.

The DRA then verbally delivers its recommendation with findings to the parties.

After the recommendation is presented, the parties may ask for clarifications.

Occasionally the DRA, on complex issues, may be unable to formulate a recommendation based on the
information given at a dispute meeting. However, the DRA may provide the parties with advice on strengths
and weaknesses of their prospective positions, in the hope of the parties reaching settlement.

If the parties are able to settle their dispute with the aid of the DRA's opinion, the STATE and CONTRACTOR
shall promptly accept and implement the settlement of the parties.

The DRA will not be bound by its oral recommendation in the event that a dispute is later heard by the DRA in
a traditional dispute meeting.

Unless the dispute is settled, use of the informal dispute meeting does not relieve the parties of their responsibilities
under Section 5-1.15B, "Dispute Resolution Advisor," of the Standard Specifications or Subsection, "Traditional Dispute
Meeting," of this AGREEMENT. There will be no extension of time allowed for the process to permit the use of the
informal dispute meeting, unless otherwise agreed to by the parties.

SECTION IV TIME FOR BEGINNING AND COMPLETION

Once established, the DRA shall be in operation until the day the Director accepts the contract. The DRA shall not begin
work under the terms of this AGREEMENT until authorized in writing by the STATE or as agreed to by the parties.
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SECTION V PAYMENT

The DRA shall be compensated at an agreed rate of $1,500 per day for time spent per meeting, either at the start of the
project or for a dispute. A member serving on more than one State DRA or DRB, regardless the number of meetings per day,
shall not be paid more than the agreed rate per day. The agreed rate shall be considered full compensation for onsite time,
travel expenses, transportation, lodging, time for travel and incidentals for each day, or portion thereof that the DRA is at an
authorized DRA meeting. No additional compensation will be made for time spent by the DRA to review and research
activities outside the official DRA meetings unless that time, (such as time spent evaluating and preparing recommendations
on specific issues presented to the DRA), has been specifically agreed to in advance by the parties. Time away from the
project, which has been specifically agreed to in advance by the parties, will be compensated at an agreed rate of $150 per
hour. The agreed amount of $150 per hour shall include all incidentals including expenses for telephone, fax, and computer
services. The State will provide administrative services such as conference facilities to the DRA.

A. PAYMENT PROCESSING

The CONTRACTOR shall make direct payments to the DRA for their participation in authorized meetings and approved
hourly rate charges, from invoices submitted by the DRA, and technical services.

The DRA may submit invoices to the CONTRACTOR for partial payment for work performed and services rendered for
their participation in authorized meetings not more often than once per month during the progress of the work. The invoices
shall be in a format approved by the parties and accompanied by a general description of activities performed during that
billing period. Payment for hourly fees, at the agreed rate, shall not be paid to the DRA until the amount and extent of those
fees are approved by the STATE and CONTRACTOR.

B. INSPECTION OF COSTS RECORDS

The DRA and the CONTRACTOR shall keep available for inspection by representatives of the STATE and the United
States, for a period of 3 years after final payment, the cost records and accounts pertaining to this AGREEMENT. If any
litigation, claim, or audit arising out of, in connection with, or related to this contract is initiated before the expiration of the
3-year period, the cost records and accounts shall be retained until such litigation, claim, or audit involving the records is
completed.

SECTION VI ASSIGNMENT OF TASKS OF WORK
The DRA shall not assign the work of this AGREEMENT.

SECTION VII TERMINATION OF DRA

The DRA may resign after providing not less than 15 days written notice of the resignation to the STATE and
CONTRACTOR. The DRA may be terminated, by either party, for failing to fully comply at all times with all required
employment or financial disclosure conditions of DRA membership in conformance with the terms of the contract and this
AGREEMENT. Each party shall document the need for replacement and substantiate the replacement request in writing to
the other party and the DRA.

SECTION VIl LEGAL RELATIONS

The parties hereto mutually understand and agree that the DRA in the performance of duties is acting in the capacity of
an independent agent and not as an employee of either party.

No party to this AGREEMENT shall bear a greater responsibility for damages or personal injury than is normally
provided by Federal or State of California Law.

Notwithstanding the provisions of this contract that require the CONTRACTOR to indemnify and hold harmless the
STATE, the parties shall jointly indemnify and hold harmless the DRA from and against all claims, damages, losses, and
expenses, including but not limited to attorney's fees, arising out of and resulting from the findings and recommendations of
the DRA.

SECTION IX CONFIDENTIALITY

The parties hereto mutually understand and agree that all documents and records provided by the parties in reference to
issues brought before the DRA, which documents and records are marked "Confidential - for use by the DRA only," shall be
kept in confidence and used only for the purpose of resolution of subject disputes, and for assisting in development of DRA
findings and recommendations; that such documents and records will not be utilized or revealed to others, except to officials
of the parties who are authorized to act on the subject disputes, for any purposes, during the life of this AGREEMENT.
Upon termination of this AGREEMENT, said confidential documents and records, and all copies thereof, shall be returned to
the parties who furnished them to the DRA. However, the parties understand that such documents may be subsequently

Contract No. 07-260504
33 of 281



discoverable and admissible in court or arbitration proceedings unless a protective order has been obtained by the party
seeking further confidentiality.

SECTION X DISPUTES

Disputes between the parties arising out of the work or other terms of this AGREEMENT that cannot be resolved by
negotiation and mutual concurrence between the parties or through the administrative process provided in the contract shall
be resolved by arbitration as provided in Section 9-1.10, "Arbitration," of the Standard Specifications. Disputes between the
DRA and the parties that cannot be resolved by negotiation and mutual concurrence shall be resolved in the appropriate
forum.

SECTION XI VENUE, APPLICABLE LAW, AND PERSONAL JURISDICTION

In the event that any party, including the DRA, deems it necessary to institute arbitration proceedings to enforce any
right or obligation under this AGREEMENT, the parties hereto agree that such action shall be initiated in the Office of
Administrative Hearings of the State of California. The parties hereto agree that all questions shall be resolved by arbitration
by application of California law and that the parties to such arbitration shall have the right of appeal from such decisions to
the Superior Court in conformance with the laws of the State of California. Venue for the arbitration shall be Sacramento or
any other location as agreed to by the parties.

SECTION X1l FEDERAL REVIEW AND REQUIREMENTS

On Federal-Aid contracts, the Federal Highway Administration shall have the right to review the work of the DRA in
progress, except for private meetings or deliberations of the DRA.
Other Federal requirements in this agreement shall only apply to Federal-Aid contracts.

SECTION XIII CERTIFICATION OF CONTRACTOR, DRA, AND STATE

IN WITNESS WHEREOF, the parties hereto have executed this AGREEMENT as of the day and year first above
written.

DRA

By:

Title:

CONTRACTOR CALIFORNIA DEPARTMENT
OF TRANSPORTATION

By: By:

Title: Title:
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5-1.15C Dispute Resolution Board

Section 5-1.15C, "Dispute Resolution Board," applies to a contract with a total bid of over $10 million.

The Dispute Resolution Board, hereinafter referred to as "DRB," is a three member board established by the Department
and Contractor to assist in the resolution of disputes.

The DRB shall be established by the Department and the Contractor within 45 days after contract approval.

The DRB shall consist of one member selected by the Department and approved by the Contractor, one member selected
by the Contractor and approved by the Department, and a third member selected by the first 2 members and approved by both
the Department and the Contractor.

The Department and Contractor shall provide the other written notification for approval of the name of their DRB
nominee along with the nominee's disclosure statement.

Disclosure statements shall include a resume of the nominee's experience and a declaration statement describing past,
present, anticipated, and planned relationships with all parties involved in this contract. Objections to nominees shall be
based on a specific breach or violation of nominee responsibilities or on nominee qualifications. The Department or the
Contractor may, on a one-time basis, object to the other's nominee without specifying a reason and this person shall not be
selected for the DRB. Another person shall then be nominated within 15 days.

The 2 DRB members shall proceed with the selection of the third DRB member immediately after receiving written
notification from the Department of their selection. The 2 DRB members shall provide their recommendation simultaneously
to the parties within 15 days. The third member shall provide disclosure statement to the first 2 DRB members, to the
Department, and the Contractor. The professional experience of the third DRB member shall complement that of the first 2
DRB members. The third DRB member shall be subject to mutual approval of the Department and the Contractor. If the 2
DRB members cannot agree on the third nominee, they shall submit a list of nominees to the Department and the Contractor
for final selection and approval.

If the Department and the Contractor cannot agree on the third DRB member, or if the first 2 DRB members are unable
to agree upon a recommendation, the Department and the Contractor shall select 6 names from the current list of arbitrators
certified by the Public Works Contract Arbitration Committee created by Article 7.2 of the State Contract Act. The 2 DRB
members shall then select one of the 6 names by a blind draw.

The 3 DRB members shall appoint one member as a chairperson to provide leadership for the DRB's activities. The
chairperson shall be approved by the Department and the Contractor. In the event of an impasse, the third DRB member
shall become the chairperson.

The Department and Contractor shall complete and adhere to the Dispute Resolution Board Agreement. No DRB
meeting shall take place until the Dispute Resolution Board Agreement has been signed by all parties, unless all parties agree
to sign it at the first meeting.

If the DRB needs outside technical services, technical services shall be preapproved by both the Department and the
Contractor.

DRB recommendations are nonbinding.

The Contractor shall not use the DRB for disputes between the subcontractors or suppliers that have no grounds for a
lawsuit against the Department.

DRB member replacements are selected in the same manner as the original selection. The appointment of a replacement
DRB member will begin promptly upon determination of the need for replacement. The Dispute Resolution Board
Agreement shall be amended to reflect the change in the DRB.

Failure of the Contractor to participate in establishing the DRB will result in the withholding of 25 percent of the
estimated value of all work performed during each estimate period that the Contractor fails to comply. DRB withholds will
be released for payment on the next monthly progress payment following the date that the Contractor has provided assistance
in establishing the DRB and no interest will be due the Contractor.

The Department and the Contractor shall bear the costs and expenses of the DRB equally.

Each DRB member shall be compensated at an agreed rate of $1,500 per day for time spent per meeting either at the start
of the project, for scheduled progress, or dispute meetings. A member serving on more than one Department DRB or Dispute
Resolution Advisor (DRA), regardless of the number of meetings per day shall not be paid more than the agreed rate per day.
The agreed rate shall be considered full compensation for on-site time, travel expenses, transportation, lodging, time for
travel, and incidentals for each day or portion thereof that the DRB member is at an authorized DRB meeting.

No additional compensation will be made for time spent by DRB members in review and research activities outside the
official DRB meetings unless that time, such as time spent evaluating and preparing recommendations on specific issues
presented to the DRB, has been specifically agreed to in advance by the Department and Contractor. Time away from the
project, which has been specifically agreed to in advance by the Department and Contractor, will be compensated at an
agreed rate of $150 per hour. The agreed amount of $150 per hour shall include all incidentals including expenses for
telephone, fax, and computer services.

The Department will provide conference facilities for DRB meetings at no cost to the Contractor.
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The Contractor shall make direct payments to each DRB member for their participation in authorized meetings and
approved hourly rate charges from invoices submitted by each DRB member.

The Department will reimburse the Contractor for the Department's share of the costs.

There will be no markups applied to expenses connected with the DRB, either by the DRB members or by the Contractor
when requesting payment of the Department's share of DRB expenses. Regardless of the DRB recommendation, neither
party shall be entitled to reimbursement of DRB costs from the other party.

The Contractor shall submit extra work bills and include evidence of every payment to each DRB member in the form of
a cancelled check or bank statement within 30 days of payment.

The cost of technical services requested by the DRB will be borne equally by the State and Contractor. There will be no
markups for these costs.

A copy of the "Dispute Resolution Board Agreement" to be executed by the Department, Contractor, and the 3 DRB
members after approval of the contract follows:
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Form CEM 6202 Rev (10/22/2008)

DISPUTE RESOLUTION BOARD AGREEMENT

(Contract Identification)

Contract No.

THIS DISPUTE RESOLUTION BOARD AGREEMENT, hereinafter called "AGREEMENT", made and entered
into this day of , , between the State of California, acting through the California
Department of Transportation and the Director of Transportation, hereinafter called the "STATE,"
hereinafter called the "CONTRACTOR," and the Dispute
Resolution Board, hereinafter called the "DRB" consisting of the following members:

(DRB Member)

(DRB Member)

and
(DRB Chairperson)

WITNESSETH, that

WHEREAS, the STATE and the CONTRACTOR, hereinafter called the "parties," are now engaged in the construction
on the State Highway project referenced above; and

WHEREAS, the Standard Specifications for the above referenced contract provides for the establishment and operation
of the DRB to assist in resolving disputes; and

WHEREAS, the DRB is composed of three members, one selected by the STATE, one selected by the CONTRACTOR,
and the third member selected by the other two members and approved by the parties; and

NOW THEREFORE, in consideration of the terms, conditions, covenants, and performance contained herein, or attached
and incorporated and made a part hereof, the STATE, the CONTRACTOR, and the DRB members hereto agree as follows:

SECTION I DESCRIPTION OF WORK

To assist in the timely resolution of disputes between the parties, the contract provides for the establishment and the
operation of the DRB. The DRB is to fairly and impartially consider disputes placed before it and provide recommendations
for resolution of these disputes to the parties. The DRB shall provide recommendations based on the facts related to the
dispute, the contract and applicable laws and regulations. The DRB shall perform the services necessary to participate in the
DRB's actions as designated in Section III, Scope of Work.

SECTION Il DRB QUALIFICATIONS

DRB members shall be knowledgeable in the type of construction and contract documents anticipated by the contract
and shall have completed training through the Dispute Review Board Foundation.

No DRB member shall have prior direct involvement in this contract. No DRB member shall have a financial interest in
this contract or parties thereto, including but not limited to the CONTRACTOR, subcontractors, suppliers, consultants, and
legal and business services, within a period 6 months prior to award and during this contract. Exceptions to above are
compensation for services on this or other DRBs and DRAs or retirement payments or pensions received from a party that are
not tied to, dependent on or affected by the net worth of the party.

DRB members shall fully disclose all direct or indirect professional or personal relationships with all key members of the
contract.

SECTION Il SCOPE OF WORK

The scope of work of the DRB includes, but is not limited to, the following:
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A. PROCEDURES

The DRB shall establish procedures that will govern the conduct of its business and reporting procedures in conformance
with the requirements of the contract and the terms of this AGREEMENT. The DRB established procedures shall only be
implemented upon approval of the parties.

The DRB Chairperson shall schedule progress and dispute meetings and any other DRB activities.

The parties shall not call on any of the DRB members, who served on this contract, as a witness in arbitration
proceedings, which may arise from this contract.

DRB members shall have no claim against the STATE or the CONTRACTOR, or both, from claimed harm arising out of
the parties' evaluations of the DRB's opinions.

During progress or dispute meetings, DRB members shall refrain from expressing opinions on the merits of statements
on matters under dispute or potential dispute. Opinions of DRB members expressed in private sessions shall be kept strictly
confidential. Individual DRB members shall not meet with, or discuss contract issues with individual parties. Discussions
regarding the project between the DRB members and the parties shall be in the presence of all three members and both
parties. Individual DRB members shall not undertake independent investigations of any kind pertaining to disputes or
potential disputes, except with the knowledge of both parties and as expressly directed by the DRB Chairperson.

B. PROGRESS MEETINGS

DRB members shall visit the project site and meet with representatives of the parties to keep abreast of construction
activities and to develop familiarity with the work in progress. Scheduled progress meetings shall be held at or near the
project site. The DRB shall meet at least once at the start of the project, and at least once every 4 months thereafter. The
frequency, exact time, and duration of additional site visits and progress meetings shall be as recommended by the DRB and
approved by the parties consistent with the construction activities or matters under consideration and dispute. Scheduled
progress meetings may be waived, if the parties are in agreement, when the only work remaining is plant establishment work.
Each meeting shall consist of a round table discussion and a field inspection of the work being performed on the contract, if
necessary. Each meeting shall be attended by representatives of both parties. The agenda shall generally be as follows:

1.  Meeting opened by the DRB Chairperson.
. Remarks by the STATE's representative.

3. A description by the CONTRACTOR's representative of work accomplished since the last meeting; the current
schedule status of the work; and a forecast for the coming period.

4. An outline by the STATE's representative of the status of the work as the STATE views it.

An outline by the CONTRACTOR's representative of potential problems and a description of proposed solutions.

6. A brief description by the CONTRACTOR's and the STATE's representative of potential claims and disputes that
have surfaced since the last meeting.

7. A summary by the STATE's representative, the CONTRACTOR's representative, or the DRB of the status of past
potential claims and disputes.

b

The STATE's representative will prepare minutes of all progress meetings and circulate them for revision and approval
by all concerned within 10 days of the meeting.

C. DISPUTE MEETING

The term "dispute meeting" as used in this subsection shall refer to both the informal and traditional dispute meeting
processes, unless otherwise noted.

Either the STATE or the CONTRACTOR may request a dispute meeting with the DRB. The requesting party shall
simultaneously notify the other party of each dispute meeting request. Upon being notified of the need for a dispute meeting,
the DRB shall review and consider the dispute. The DRB shall determine the time and location of the dispute meeting with
due consideration for the needs and preferences of the parties, while recognizing the importance of a speedy resolution to the
dispute.

Dispute meetings shall be conducted at any location that would be convenient and provide required facilities and access
to necessary documentation.

No DRB dispute meeting shall take place later than 30 days prior to acceptance of the contract.

Only the STATE's Area Construction Engineer, Resident Engineer, and Structure Representative and the
CONTRACTOR's or subcontractor's, Superintendent or Project Manager may present information at a dispute meeting.
There shall be no participation of persons who are not directly involved in the contract or who do not have direct knowledge
of the dispute. The exception to this is technical services, as described below:
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The DRB, with approval of the parties, may obtain technical services necessary to adequately review the disputes
presented, including audit, geotechnical, schedule analysis and other services. The parties' technical staff may
supply those services as appropriate. The cost of technical services, as agreed to by the parties, shall be borne
equally by the two parties as specified in an approved contract change order. The CONTRACTOR shall not be
entitled to markups for the payments made for these services.

At the dispute meeting the DRB may ask questions, seek clarification, and request further clarification of data presented
by either of the parties as may be necessary to assist in making a fully informed recommendation. However, the DRB shall
refrain from expressing opinions on the merits of statements on matters under dispute during the parties' presentations. The
claimant shall discuss the dispute, followed by the other party. Each party shall then be allowed one or more rebuttals at the
meeting until all aspects of the dispute are thoroughly covered. Each party will be given ample time to fully present its
position, make rebuttals, provide relevant documents, and respond to DRB questions and requests.

There shall be no testimony under oath or cross-examination, during DRB dispute meetings. There shall be no reporting
of the procedures by a shorthand reporter or by electronic means. Documents and verbal statements shall be received by the
DRB in conformance with the procedures established at the first meeting between the DRB and the parties. These
established procedures need not comply with prescribed legal laws of evidence.

Failure to attend a dispute meeting by either of the parties shall be conclusively considered by the DRB as indication that
the non-attending party considers all written documents and correspondence submitted as their entire and complete argument.

After dispute meetings are concluded, the DRB shall meet in private and reach a conclusion supported by two or more
members. Private sessions of the DRB may be held at a location other than the job site or by electronic conferencing as
deemed appropriate, in order to expedite the process.

The DRB shall make every effort to reach a unanimous decision.

1. TRADITIONAL DISPUTE MEETING:
The following procedure shall be used for the traditional dispute meeting:

a.  Within 21 days after receiving the STATE's written response to the CONTRACTOR's supplemental potential claim
record, the CONTRACTOR shall refer the dispute to the DRB if the CONTRACTOR wishes to further pursue the
dispute. The CONTRACTOR shall make the referral in writing to the DRB, simultaneously copied to the STATE.
The written dispute referral shall describe the disputed matter in individual discrete segments, so that it will be clear
to both parties and the DRB what discrete elements of the dispute have been resolved, and which remain unresolved,
and shall include an estimate of the cost of the affected work and impacts, if any, on project completion.

b. The parties shall each be afforded an opportunity to be present and to be heard by the DRB, and to offer evidence.
Either party furnishing written evidence or documentation to the DRB must furnish copies of such information to the
other party a minimum of 15 days prior to the date the DRB is scheduled to convene the meeting for the dispute.
Either party shall produce such additional evidence as the DRB may deem necessary to reach an understanding and
a determination of the dispute. The party furnishing additional evidence shall furnish copies of such additional
evidence to the other party at the same time the evidence is provided to the DRB. The DRB shall not consider
evidence not furnished in conformance with the terms specified herein.

c. Upon receipt by the DRB of a written referral of a dispute, the DRB shall convene to review and consider the
dispute. The dispute meeting shall be held no earlier than 30 days and no later than 60 days after receipt of the
written referral unless otherwise agreed to by all parties.

d. The DRB may request clarifying information of either party within 10 days after the dispute meeting. Requested
information shall be submitted to the DRB within 10 days of the DRB request.

e. The DRB shall furnish a written report to the parties with its conclusion(s) and recommendation(s). The DRB shall
complete its report, including minority opinion, if any, and submit it to the parties within 30 days of the dispute
meeting, except that time extensions may be granted at the request of the DRB with the written concurrence of the
parties. The report shall summarize the facts considered, the contract language, law or regulation viewed by the
DRB as pertinent to the dispute, and the DRB's interpretation and reasoning in arriving at its conclusion(s) and
recommendation(s) and, if appropriate, recommends guidelines for determining compensation. The DRB's written
opinion shall stand on its own, without attachments or appendices. The DRB Chairperson shall furnish a copy of the
written recommendation report to the DRB Coordinator, Division of Construction, MS 44, P.O. Box 942874,
Sacramento, CA 94274.

f.  Within 30 days after receiving the DRB's report, the parties shall respond to the DRB in writing signifying that the
dispute is either resolved or remains unresolved. Failure to provide the written response within the time specified,
or a written rejection of the DRB's recommendation or a written response requesting the DRB reconsider their
recommendation, shall conclusively indicate that the party(s) failing to respond accepts the DRB recommendation.
Immediately after responses have been received from both parties, the DRB shall provide copies of both responses
to the parties simultaneously. Either party may request clarification of elements of the DRB's report from the DRB
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prior to responding to the report. The DRB shall consider any clarification request only if submitted within 10 days
of receipt of the DRB's report, and if submitted simultaneously in writing to both the DRB and the other party. Each
party may submit only one request for clarification for any individual DRB report. The DRB shall respond, in
writing, to requests for clarification within 10 days of receipt of such requests.

g. Either party may seek a reconsideration of the DRB's recommendation. The DRB shall only grant reconsideration
based upon submission of new evidence and if the request is submitted within the 30 day time limit specified for
response to the DRB's written report. Each party may submit only one request for reconsideration regarding an
individual DRB recommendation.

h. If the parties are able to settle their dispute with the aid of the DRB's report, the STATE and the CONTRACTOR
shall promptly accept and implement the settlement of the parties. If the parties cannot agree on compensation
within 60 days of the acceptance by both parties of the settlement, either party may request the DRB to make a
recommendation regarding compensation.

2. INFORMAL DISPUTE MEETING

An informal dispute meeting shall be convened, only if, the parties and the DRB agree that this dispute resolution
process is appropriate to settle the dispute.
The following procedure shall be used for the informal dispute meeting:

a. The parties shall furnish the DRB with one copy of pertinent documents requested by the DRB that are or may
become necessary for the DRB to perform its function. The party furnishing documents shall furnish such
documents to the other party at the same time the document is provided to the DRB.

b. After the dispute meeting has concluded, the DRB members shall deliberate in private the same day until a response
to the parties is reached or as otherwise agreed to by the parties.

c. The DRB then verbally delivers its recommendation with findings, including minority opinion, if any, to the parties.

. After the recommendation is presented, the parties may ask for clarifications.

e. Occasionally the DRB may be unable to formulate a recommendation based on the information given at a dispute
meeting. However, the DRB may provide the parties with advice on strengths and weaknesses of their prospective
positions, in the hope of the parties reaching settlement.

f.  If the parties are able to settle their dispute with the aid of the DRB's opinion, the STATE and the CONTRACTOR
shall promptly accept and implement the settlement of the parties.

g. The DRB will not be bound by its verbal recommendation in the event that a dispute is later heard by the DRB in a
traditional dispute meeting.

Unless the dispute is settled, use of the informal dispute meeting does not relieve the parties of their responsibilities
under Section 5-1.15C, "Dispute Resolution Board," of the Standard Specifications or subsection, "Traditional Dispute
Meeting," of this AGREEMENT. There will be no extension of time allowed for the process to permit the use of the
informal dispute meeting, unless otherwise agreed to by the parties.

SECTION IV TIME FOR BEGINNING AND COMPLETION

DRB members shall not begin work under the terms of this AGREEMENT, until authorized in writing by the STATE or
as agreed to by the parties. Once established, the DRB shall be in operation until the Director accepts the contract. If the
contract is terminated in accordance with Section 8-1.08, "Termination of Control," of the Standard Specifications, the DRB
will be dissolved.

SECTION V PAYMENT

Each DRB member shall be compensated at an agreed rate of $1,500 per day for time spent per meeting, either at start of
project, or a scheduled progress or a dispute meeting. A member serving on more than one State DRB or DRA, regardless of
the number of meetings per day, shall not be paid more than the agreed rate per day. The agreed rate shall be considered full
compensation for on site time, travel expenses, transportation, lodging, time for travel and incidentals for each day, or portion
thereof that the DRB member is at an authorized DRB meeting. No additional compensation will be made for time spent by
DRB member to review and research activities outside the official DRB meetings unless that time, such as time spent
evaluating and preparing recommendations on specific issues presented to the DRB, has been specifically agreed to in
advance by the parties. Time away from the project, which has been specifically agreed to in advance by the parties, will be
compensated at an agreed rate of $150 per hour. The agreed amount of $150 per hour shall include all incidentals including
expenses for telephone, fax, and computer services. The State will provide administrative services such as conference
facilities to the DRB.
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A. PAYMENT PROCESSING

The CONTRACTOR shall make direct payments to each DRB member for their participation in authorized meetings and
approved hourly rate charges, from invoices submitted by each DRB member, and technical services.

DRB members may submit invoices to the CONTRACTOR for partial payment for work performed and services
rendered for their participation in authorized meetings not more often than once per month during the progress of the work.
The invoices shall be in a format approved by the parties and accompanied by a general description of activities performed
during that billing period. Payment for hourly fees, at the agreed rate, shall not be paid to a DRB member until the amount
and extent of those fees are approved by the STATE and the CONTRACTOR.

B. INSPECTION OF COSTS RECORDS

DRB members and the CONTRACTOR shall keep available for inspection by representatives of the STATE and the
United States federal government, for a period of 3 years after final payment, the cost records and accounts pertaining to this
AGREEMENT. If any litigation, claim, or audit arising out of, in connection with, or related to this contract is initiated
before the expiration of the 3-year period, the cost records and accounts shall be retained until such litigation, claim, or audit
involving the records is completed.

SECTION VI ASSIGNMENT OF TASKS OF WORK
DRB members shall not assign the work of this AGREEMENT.

SECTION VII TERMINATION OF A DRB MEMBER

DRB members may resign after providing not less than 15 days written notice of their resignation to the STATE and the
CONTRACTOR. A DRB member may be terminated, by either party, for failing to comply at all times with all required
employment or financial disclosure conditions of DRB membership in conformance with the terms of the contract and this
AGREEMENT.

Service of a DRB member may be terminated at any time with not less than 15 days notice as follows:

A. The State may terminate service of the State appointed member.

B. The Contractor may terminate service of the Contractor appointed member.

C. Upon the written recommendation of the State and Contractor appointed members for the removal of the third
member.

D. Upon resignation of a member.

When a member of the DRB is replaced, the replacement member shall be appointed in the same manner as the replaced
member was appointed. The appointment of a replacement DRB member will begin promptly upon determination of the
need for replacement and shall be completed within 15 days. Changes in either of the DRB members chosen by the 2 parties
will not require re-selection of the third member, unless both parties agree to such re-selection in writing. The Dispute
Resolution Board Agreement shall be amended to reflect the change of a DRB member.

Each party shall document the need for replacement and substantiate the replacement request in writing to the other party
and DRB members.

SECTION VIl LEGAL RELATIONS

The parties hereto mutually understand and agree that each DRB member in the performance of duties is acting in the
capacity of an independent agent and not as an employee of either party.

No party to this AGREEMENT shall bear a greater responsibility for damages or personal injury than is normally
provided by Federal or State of California Law.

Notwithstanding the provisions of this contract that require the CONTRACTOR to indemnify and hold harmless the
STATE, the parties shall jointly indemnify and hold harmless the DRB members from and against all claims, damages,
losses, and expenses, including but not limited to attorney's fees, arising out of and resulting from the findings and
recommendations of the DRB.

SECTION IX CONFIDENTIALITY

The parties hereto mutually understand and agree that all documents and records provided by the parties in reference to
issues brought before the DRB, which documents and records are marked "Confidential - for use by the DRB only," shall be
kept in confidence and used only for the purpose of resolution of subject disputes, and for assisting in development of DRB
findings and recommendations; that such documents and records will not be utilized or revealed to others, except to officials
of the parties who are authorized to act on the subject disputes, for any purposes, during the life of this AGREEMENT.
Upon termination of this AGREEMENT, said confidential documents and records, and all copies thereof, shall be returned to
the parties who furnished them to the DRB. However, the parties understand that such documents may be subsequently
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discoverable and admissible in court or arbitration proceedings unless a protective order has been obtained by the party
seeking further confidentiality.

SECTION X DISPUTES

Disputes between the parties arising out of the work or other terms of this AGREEMENT, which cannot be resolved by
negotiation and mutual concurrence between the parties, or through the administrative process provided in the contract, shall
be resolved by arbitration as provided in Section 9-1.10, "Arbitration," of the Standard Specifications. Disputes between the
DRB and either party, which cannot be resolved by negotiation and mutual concurrence, shall be resolved in the appropriate
forum.

SECTION XI VENUE, APPLICABLE LAW, AND PERSONAL JURISDICTION

In the event that any party deems it necessary to institute arbitration proceedings to enforce any right or obligation under
this AGREEMENT, the parties hereto agree that such action shall be initiated in the Office of Administrative Hearings of the
State of California. The parties hereto agree that all questions shall be resolved by arbitration by application of California
law and that the parties to such arbitration shall have the right of appeal from such decisions to the Superior Court in
conformance with the laws of the State of California. Venue for the arbitration shall be Sacramento or any other location as
agreed to by the parties.

SECTION X1l FEDERAL REVIEW AND REQUIREMENTS

On Federal-Aid contracts, the Federal Highway Administration shall have the right to review the work of the DRB in
progress, except for private meetings or deliberations of the DRB that do not become part of the project records.
Other Federal requirements in this agreement shall only apply to Federal-Aid contracts.

SECTION XIII CERTIFICATION OF CONTRACTOR, DRB, AND STATE

IN WITNESS WHEREOF, the parties hereto have executed this AGREEMENT as of the day and year first above
written.

DRB MEMBER DRB MEMBER
By: By:
Title: Title :

DRB CHAIRPERSON

By :

Title :

CONTRACTOR CALIFORNIA DEPARTMENT
OF TRANSPORTATION

By: By:

Title: Title:
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Add:
5-1.16-5-17 (BLANK)

Add:
5-1.18 PROPERTY AND FACILITY PRESERVATION
5-1.18A General
Preserve property and facilities, including:

Adjacent property

Department's instrumentation

ESAs

Lands administered by other agencies
Railroads and railroad equipment
Roadside vegetation not to be removed
Utilities

Waterways

NN B DD

Immediately report damage to the Engineer.

If you cause damage, you are responsible.

Install sheet piling, cribbing, bulkheads, shores, or other supports necessary to support existing facilities or support
material carrying the facilities.

Dispose of temporary facilities when they are no longer needed.

If you damage plants not to be removed:

1. Dispose of them outside the right of way unless the Engineer allows you to reduce them to chips and spread the
chips within the highway at locations designated by the Engineer
2. Replace them

Replace plants with plants of the same species.

Replace trees with 24-inch-box trees.

Replace shrubs with No. 15 container shrubs.

Replace ground cover plants with plants from flats. Replace Carpobrutus ground cover plants with plants from cuttings.
Plant ground cover plants 1 foot on center.

If a plant establishment period is specified, replace plants before the start of the plant establishment period; otherwise,
replace plants at least 30 days before Contract acceptance.

Water each plant immediately after planting and saturate the backfill soil around and below the roots or ball of earth
around the roots of each plant. Water as necessary to maintain plants in a healthy condition until Contract acceptance.

The Department may make a temporary repair to restore service to a damaged facility.

If working on or adjacent to railroad property, do not interfere with railroad operations.

For an excavation on or affecting railroad property, submit work plans showing the system to be used to protect railroad
facilities. Allow 65 days for the Engineer's review of the plans. Do not perform work based on the plans until the Engineer
notifies you they are accepted.

5-1.18B Nonhighway Facilities (Including Utilities)

The Department may rearrange a nonhighway facility during the Contract. Rearrangement of a nonhighway facility
includes installation, relocation, alteration, or removal of the facility.The Department may authorize facility owners and their
agents to enter the highway to perform rearrangement work for their facilities or to make connections or repairs to their
property. Coordinate activities to avoid delays.

Notify the Engineer at least 3 business days before you contact the regional notification center under Govt Code § 4216
et seq. Failure to contact the notification center prohibits excavation.

Before starting work that could damage or interfere with underground infrastructure, locate the infrastructure described
in the Contract, including laterals and other appurtenances, and determine the presence of other underground infrastructure
inferred from visible facilities such as buildings, meters, or junction boxes.
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Notify the Engineer if the infrastructure described in the Contract cannot be found. If after giving the notice, you find
the infrastructure in a substantially different location than described, finding the infrastructure is paid for as extra work as
specified in Section 4-1.03D, "Extra Work."

Underground infrastructure described in the Contract may be in different locations than described, and additional
infrastructure may exist.

Upon discovering an underground main or trunk line not described in the Contract, immediately notify the Engineer and
the infrastructure owner. The Engineer orders the locating and protecting of the infrastructure. The locating and protecting is
paid for as extra work as specified in Section 4-1.03D, "Extra Work." If ordered, repair infrastructure damage. If the damage
is not due to your negligence, the repair is paid for as extra work as specified in Section 4-1.03D, "Extra Work."

If necessary underground infrastructure rearrangement is not described in the Contract, the Engineer may order you to
perform the work. The rearrangement is paid for as extra work as specified in Section 4-1.03D, "Extra Work."

If you want infrastructure rearrangement different from that described in the Contract:

Notify the Engineer

Make an arrangement with the infrastructure owner

Obtain authorization for the rearrangement

The Department does not adjust time or payment for rearrangement different from the Contract
Pay the infrastructure owner any additional cost

bk W=

Immediately notify the Engineer of a delay due to the presence of main line underground infrastructure not described in
the Contract or in a substantially different location or due to rearrangement different from the Contract. The Department
pays for one of these delays in the same manner as specified for a right of way delay in Section 8-1.09, "Right of Way
Delays."

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 6 CONTROL OF MATERIALS
(Issued 05-01-09)

Replace Section 6-1.05 with:
6-1.05 SPECIFIC BRAND OR TRADE NAME AND SUBSTITUTION
A reference to a specific brand or trade name establishes a quality standard and is not intended to limit competition. You

may use a product that is equal to or better than the specified brand or trade name if approved.
Submit a substitution request within a time period that:

1. Follows Contract award
2. Allows 30 days for review
3. Causes no delay

Include substantiating data with the substitution request that proves the substitution:

1. Is of equal or better quality and suitability
2. Causes no delay in product delivery and installation

Add:
6-1.075 GUARANTEE

Guarantee the work remains free from substantial defects for 1 year after contract acceptance except for work parts for
which you were relieved of maintenance and protection. Guarantee each of these relieved work parts for 1 year after the
relief date.

The guarantee excludes damage or displacement caused by an event outside your control including:

1. Normal wear and tear
2. Improper operation
3. Insufficient maintenance
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4. Abuse
5. Unauthorized change
6. Actof God

During the guarantee period, repair or replace each work portion having a substantial defect.

The Department does not pay for corrective work.

During corrective work activities, provide insurance coverage specified for coverage before contract acceptance.
The contract bonds must be in full force and effect until the later of:

1. Expiration of guarantee period
2. Completion of corrective work

If a warranty specification conflicts with Section 6-1.075, "Guarantee," comply with the warranty specification.

During the guarantee period, the Engineer monitors the completed work. If the Engineer finds work having a substantial
defect, the Engineer lists work parts and furnishes you the list.

Within 10 days of receipt of the list, submit for authorization a detailed plan for correcting the work. Include a schedule
that includes:

1. Start and completion dates
2. List of labor, equipment, materials, and any special services you plan to use
3. Work related to the corrective work, including traffic control and temporary and permanent pavement markings

The Engineer notifies you when the plan is authorized. Start corrective work and related work within 15 days of notice.
If the Engineer determines corrective work is urgently required to prevent injury or property damage:

1. The Engineer furnishes you a request to start emergency repair work and a list of parts requiring corrective work
2. Mobilize within 24 hours and start work
3. Submit a corrective work plan within 5 days of starting emergency repair work

If you fail to perform work as specified, the Department may perform the work and bill you.

In Section 6-1.08 delete the 2nd paragraph.

Add:
6-1.085 BUY AMERICA (23 CFR 635.410)

For a Federal-aid contract, furnish steel and iron materials to be incorporated into the work that are produced in the
United States except:

1. Foreign pig iron and processed, pelletized, and reduced iron ore may be used in the domestic production of the steel
and iron materials [60 Fed Reg 15478 (03/24/1995)]

2. If the total combined cost of the materials does not exceed the greater of 0.1 percent of the total bid or $2,500,
material produced outside the United States may be used

Production includes:

1. Processing steel and iron materials, including smelting or other processes that alter the physical form or shape (such
as rolling, extruding, machining, bending, grinding, and drilling) or chemical composition

2. Coating application, including epoxy coating, galvanizing, and painting, that protects or enhances the value of steel
and iron materials

For steel and iron materials to be incorporated into the work, submit a Certificate of Compliance under Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications that certifies all production processes occurred in the United
States except for the above exceptions.
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Add:
6-1.087 BUY AMERICA (PUB RES CODE § 42703(d))

Furnish crumb rubber to be incorporated into the work that is produced in the United States and is derived from waste
tires taken from vehicles owned and operated in the United States.

For crumb rubber to be incorporated into the work, submit a Certificate of Compliance under Section 6-1.07,
"Certificates of Compliance," of the Standard Specifications that certifies only crumb rubber manufactured in the United
States and derived from waste tires taken from vehicles owned and operated in the United States is used.

In Section 6-2.01 delete the 4th paragraph.

In Section 6-2.01 replace the 7th paragraph with:

Upon the Contractor's written request, the Department tests materials from an untested local source. If satisfactory
material from that source is used in the work, the Department does not charge the Contractor for the tests; otherwise, the
Department deducts the test cost.

In Section 6-2.01 delete the 8th paragraph.

In Section 6-2.02 delete the 3rd paragraph.

In Section 6-2.02 in the 7th paragraph, replace the 2nd sentence with:
The Department deducts the charges for the removed material.

In Section 6-2.03 in the 3rd paragraph, replace the 5th sentence with:

No allowance or additional compensation will be made for lost time or for delay in completing the work due to moving
the Contractor's plant from the designated mandatory source to the alternative mandatory source, other than a time adjustment
as specified in Section 8-1.09, "Delays."

In Section 6-3.01 delete the 4th paragraph.

In Section 6-3.01 in the 6th paragraph, delete the 1st sentence.

In Section 6-3.01 add:

As used in Section 6-3.01, "Testing," tests are tests to assure the quality and to determine the acceptability of the work.
The Department deducts costs of testing work found to be noncompliant.

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 7 LEGAL RELATIONS AND RESPONSIBILITY
(Issued 06-01-11)

Replace Section 7-1.01 with:
7-1.01 LAWS TO BE OBSERVED

Comply with laws, regulations, orders, decrees, and PLACs applicable to the project. Indemnify and defend the State
against any claim or liability arising from the violation of a law, regulation, order, decree, or PLAC by you or your
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employees. Immediately report to the Engineer in writing a discrepancy or inconsistency between the contract and a law,
regulation, order, decree, or PLAC.

In Section 7-1.01A replace the 1st clause with:

Work on the job site must comply with Labor Code §§ 1727 and 1770-1815 and 8 CA Code of Regs § 16000 et seq.
Work includes roadside production and processing of materials.

In Section 7-1.01A(2) in the 1st paragraph, replace item 3 with:

3. Upon becoming aware of the subcontractor's failure to pay the specified prevailing rate of wages to the
subcontractor's workers, the Contractor must diligently take corrective action to stop or rectify the failure, including
withholding sufficient funds due the subcontractor for work performed on the public works project.

In Section 7-1.01A(2), replace the 2nd paragraph with:

Pursuant to Section 1775 of the Labor Code, the Division of Labor Standards Enforcement must notify the Contractor on
a public works project within 15 days of the receipt by the Division of Labor Standards Enforcement of a complaint of the
failure of a subcontractor on that public works project to pay workers the general prevailing rate of per diem wages. If the
Division of Labor Standards Enforcement determines that employees of a subcontractor were not paid the general prevailing
rate of per diem wages and if the Department did not withhold sufficient money under the contract to pay those employees
the balance of wages owed under the general prevailing rate of per diem wages, the Contractor must withhold an amount of
moneys due the subcontractor sufficient to pay those employees the general prevailing rate of per diem wages if requested by
the Division of Labor Standards Enforcement. The Contractor must pay any money withheld from and owed to a
subcontractor upon receipt of notification by the Division of Labor Standards Enforcement that the wage complaint has been
resolved. If notice of the resolution of the wage complaint has not been received by the Contractor within 180 days of the
filing of a valid notice of completion or acceptance of the public works project, whichever occurs later, the Contractor must
pay all moneys withheld from the subcontractor to the Department. The Department withholds these moneys pending the
final decision of an enforcement action.

In Section 7-1.01A(2) replace 7th paragraph with:

Changes in general prevailing wage determinations apply to the contract when the Director of Industrial Relations has
issued them at least 10 days before advertisement (Labor Code § 1773.6 and 8 CA Code of Regs 16204).

In Section 7-1.01A(3) replace the 2nd paragraph with:

The Department withholds the penalties specified in subdivision (g) of Labor Code § 1776 for noncompliance with the
requirements in Section 1776.

In Section 7-1.01A(3) replace the 4th paragraph with:

The Department withholds for delinquent or inadequate payroll records (Labor Code § 1771.5). If the Contractor has not
submitted an adequate payroll record by the month's 15th day for the period ending on or before the 1st of that month, the
Department withholds 10 percent of the monthly progress estimate, exclusive of mobilization. The Department does not
withhold more than $10,000 or less than $1,000.

In Section 7-1.01A(3) delete the 5th paragraph.

Replace Section 7-1.01A(6) with:
7-1.01A(6) (Blank)
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Replace Section 7-1.01A(7) with:
7-1.01A(7) (Blank)

Replace Section 7-1.01F with:
7-1.01F Environmental Stewardship
Comply with Section 14.

Replace Section 7-1.011 with:
7-1.011 (Blank)

In Section 7-1.02 in the 2nd paragraph, replace the 4th sentence with:

Trucks used to haul treated base, portland cement concrete, or hot mix asphalt shall enter onto the base to dump at the
nearest practical entry point ahead of spreading equipment.

In Section 7-1.02 between the 4th and 5th paragraphs, add:

Loads imposed on existing, new, or partially completed structures shall not exceed the load carrying capacity of the
structure or any portion of the structure as determined by AASHTO LRFD with interims and California Amendments, Design
Strength Limit State II. The compressive strength of concrete (f.) to be used in computing the load carrying capacity shall be
the smaller of the following:

1. Actual compressive strength at the time of loading
Value of f'. shown on the plans for that portion of the structure or 2.5 times the value of f, (extreme fiber
compressive stress in concrete at service loads) shown on the plans for portions of the structure where no f'. is
shown

Replace Section 7-1.04 with:
7-1.04 PERMITS, LICENSES, AGREEMENTS, AND CERTIFICATIONS
7-1.04A General

Comply with PLACs. The Department makes PLAC changes under Section 4-1.03, "Changes."
7-1.04B Before Award

To make a change to a PLAC made available to you before award, submit the proposed change. The Department sends
the proposed change to the appropriate authority for consideration.
7-1.04C After Award

Confirm with the Engineer which after-award PLACs are obtained by the Department and which are obtained by the
Contractor.

To make a change to an after-award PLAC obtained by the Department, submit the proposed change. The Department
sends the proposed change to the appropriate authority for consideration.

Obtain those PLACs to be issued to you and pay fees and costs associated with obtaining them. Submit copies of
Contractor-obtained after-award PLACs for review.

In Section 7-1.06 in the 1st paragraph, add:

The Contractor's Injury and Illness Prevention Program shall be submitted to the Engineer. The program shall address
the use of personal and company issued electronic devices during work. The use of entertainment and personal
communication devices in the work zone shall not be allowed. Workers may use a communication device for business
purposes in the work area, at a location where their safety and the safety of other workers and the traveling public is not
compromised.
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Replace Section 7-1.07 with:
7-1.07 Lead Compliance Plan

Section 7-1.07 applies if a bid item for a lead compliance plan is included in the Contract.

Prepare a work plan to prevent or minimize worker exposure to lead while managing and handling earth materials, paint
system debris, traffic stripe residue, and pavement marking residue containing lead. Regulations containing specific
Cal/OSHA requirements when working with lead include 8 CA Code of Regs § 1532.1.

The plan must contain the items listed in 8 CA Code of Regs § 1532.1(e)(2)(B). Before submittal, a CIH must sign and
seal the plan. Submit the plan at least 7 days before starting any activity that presents the potential for lead exposure. The
Engineer notifies you of the acceptability of the plan within 4 business days of receipt.

Before starting any activity that presents the potential for lead exposure to employees who have no prior training,
including State employees, provide a safety training program to these employees that complies with 8§ CA Code of Regs §
1532.1 and your lead compliance program.

Submit copies of air monitoring or job site inspection reports made by or under the direction of the CIH under 8 CA
Code of Regs § 1532.1 within 10 days after the date of monitoring or inspection.

Supply personal protective equipment, training, and washing facilities required by your lead compliance plan for 5 State
employees.

The contract lump sum price paid for lead compliance plan includes full compensation for furnishing all labor, materials,
tools, equipment, and incidentals, and for doing all the work involved in preparing and implementing the plan as specified in
this section.

Replace Section 7-1.08 with:
7-1.08 PUBLIC CONVENIENCE

Compliance with the provisions of this section does not relieve you of your responsibility for public safety.

Construction activities must not inconvenience the public or abutting property owners. Schedule and conduct work to
avoid unnecessary inconvenience to the public and abutting property owners. Avoid undue delay in construction activities to
reduce the public's exposure to construction.

Where possible, route traffic on new or existing paved surfaces.

Maintain convenient access to driveways, houses, and buildings. When the abutting property owner's access across the
right of way line is to be eliminated or replaced under the contract, the existing access must not be closed until the
replacement access facilities are usable. Construct temporary approaches to crossings and intersecting highways.

Provide a reasonably smooth and even surface for use by traffic at all time during excavation of roadways and
construction of embankments. Before other grading activities, place fill at culverts and bridges to allow traffic to cross. If
ordered, excavate roadway cuts in layers and construct embankments in partial widths at a time alternating construction from
one side to the other and routing traffic over the side opposite the one under construction. Install or construct culverts on
only 1/2 the width of the traveled way at a time; keep the traveled way portion being used by traffic open and unobstructed
until the opposite side of the traveled way is ready for use by traffic.

Upon completion of rough grading or placing any subsequent layer, bring the surface of the roadbed to a smooth and
even condition, free of humps and depressions and satisfactory for the use of the public.

After subgrade preparation for a specified layer of material has been completed, repair any damage to the roadbed or
completed subgrade, including damage due to use by the public.

While subgrade and paving activities are underway, allow the public to use the shoulders. If half-width paving methods
are used, allow the public to use the side of the roadbed opposite the one under construction. If enough width is available,
keep open a passageway wide enough to accommodate at least 2 lanes of traffic at locations where subgrade and paving
activities are underway. Shape shoulders or reshape subgrade as necessary to accommodate traffic during subgrade
preparation and paving activities.

Apply water or dust palliative for the prevention or alleviation of dust nuisance.

Install signs, lights, flares, temporary railing (Type K), barricades and other facilities to direct traffic. Furnish flaggers
whenever necessary to direct the movement of the public through or around the work.

You will be required to pay the cost of replacing or repairing all facilities installed under extra work for the convenience
or direction or warning of the public which are lost while in your custody, or are damaged by your operations to such an
extent as to require replacement or repair.

The Engineer may order or consent to your request to open a completed section of surfacing, pavement, or structure
roadway surface for public use. You will not be compensated for any delay to your construction activities caused by the
public. This does not relieve you from any other contractual responsibility.
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Replace Section 7-1.09 with:
7-1.09 PUBLIC SAFETY

You are responsible to provide for public safety.

Do not construct a temporary facility that interferes with the safe passage of traffic.

Control dust resulting from the work, inside and outside the right-of-way.

Move workers, equipment, and materials without endangering traffic.

Whenever your operations create a condition hazardous to the public, furnish, erect and maintain those fences, temporary
railing, barricades, lights, signs, and other devices and take any other necessary protective measures to prevent damage or
injury to the public.

Any fences, temporary railing, barricades, lights, signs, or other devices furnished, erected and maintained by you are in
addition to those for which payment is provided elsewhere in the specifications.

Provide flaggers whenever necessary to ensure that the public is given safe guidance through the work zone. Except as
ordered, at locations where traffic is being routed through construction under one-way controls, move your equipment in
compliance with the one-way controls.

Use of signs, lights, flags, or other protective devices must conform with the California MUTCD and as ordered. Signs,
lights, flags or other protective devices must not obscure the visibility of, nor conflict in intent, meaning and function of
either existing signs, lights and traffic control devices or any construction area signs or traffic control devices.

Keep existing traffic signals and highway lighting in operation. Other entities perform routine maintenance of these
facilities during the work.

Cover signs that direct traffic to a closed area. Providing, maintaining, and removing the covers on construction area
signs is paid as extra work under Section 4-1.03D, "Extra Work."

Install temporary illumination in a manner which the illumination and the illumination equipment does not interfere with
public safety. The installation of general roadway illumination does not relieve you from furnishing and maintaining any
protective devices.

Equipment must enter and leave the highway via existing ramps and crossovers and must move in the direction of public
traffic. All movements of workmen and construction equipment on or across lanes open to public traffic must be performed
in a manner that will not endanger the public. Your vehicles or other mobile equipment leaving an open traffic lane to enter
the construction area, must slow down gradually in advance of the location of the turnoff to give traffic following an
opportunity to slow down. When leaving a work area and entering a roadway carrying public traffic, your vehicles and
equipment must yield to public traffic.

Immediately remove hauling spillage from roadway lanes or shoulders open to traffic. When hauling on roadways, trim
loads and remove material from shelf areas to minimize spillage.

Notify the Engineer not less than 20 days and not more than 90 days before the anticipated start of an activity that will
change the vertical or horizontal clearance available to public traffic, including shoulders.

If vertical clearance is temporarily reduced to 15.5 feet or less, place low clearance warning signs in accordance with the
California MUTCD and as ordered. Signs must comply with the dimensions, color, and legend requirements of the
California MUTCD and these specifications except that the signs must have black letters and numbers on an orange
retroreflective background. W12-2P signs must be illuminated so that the signs are clearly visible.

Pave or provide full width continuous and cleared wood walks for pedestrian openings through falsework. Protect
pedestrians from falling objects and curing water for concrete. Extend overhead protection for pedestrians not less than 4 feet
beyond the edge of the bridge deck. Illuminate all pedestrian openings through falsework. Temporary pedestrian facilities
must comply with the American with Disabilities Act of 1990 (ADA).

Do not store vehicles, material, or equipment in a way that:

1. Creates a hazard to the public
2. Obstructs traffic control devices

Do not install or place temporary facilities used to perform the work which interfere with the free and safe passage of
public traffic.

Temporary facilities which could be a hazard to public safety if improperly designed shall comply with design
requirements specified in the contract for those facilities or, if none are specified, with standard design criteria or codes
appropriate for the facility involved. Working drawings and design calculations for the temporary facilities shall be prepared
and signed by an engineer who is registered as a Civil Engineer in the State of California and shall be submitted to the
Engineer for approval pursuant to Section 5-1.02, "Plans and Working Drawings." The submittals shall designate thereon the
standard design criteria or codes used. Installation of the temporary facilities shall not start until the Engineer has reviewed
and approved the drawings.

If you appear to be neglectful or negligent in furnishing warning devices and taking protective measures, the Engineer
may direct your attention to the existence of a hazard and the necessary warning devices must be furnished and installed and
protective measures taken by you. If the Engineer points out the inadequacy of warning devices and protective measures, that

Contract No. 07-260504
50 of 281



action on the part of the Engineer does not relieve you from your responsibility for public safety or abrogate the obligation to
furnish and pay for these devices and measures.
Install temporary railing (Type K) or other approved protection system under the following conditions:

1. Excavations: Where the near edge of the excavation is within 15 feet from the edge of an open traffic lane
Temporarily Unprotected Permanent Obstacles: When the work includes the installation of a fixed obstacle together
with a protective system, such as a sign structure together with protective railing, and you elect to install the obstacle
before installing the protective system; or you, for your convenience and as authorized, remove a portion of an
existing protective railing at an obstacle and do not replace such railing completely the same day

3. Storage Areas: When material or equipment is stored within 15 feet of the edge of an open traffic lane and the
storage is not otherwise prohibited by the provisions of these Standard Specifications and the special provisions

4. Height Differentials: When construction operations create a height differential greater than 0.15 feet within 15 feet
of the edge of traffic lane

Temporary railing (Type K) does not need to be installed where excavations within 15 feet from edge of an open traffic
lane are:

1. Covered with steel plates or concrete covers of adequate thickness to prevent accidental entry by traffic or the public
2. Inside slopes, where the downbhill slope is 4:1 (horizontal:vertical) or less unless a naturally occurring condition
3. Protected by existing barrier or railing

Offset the approach end of temporary railing (Type K) a minimum of 15 feet from the edge of an open traffic lane.
Install the temporary railing on a skew toward the edge of the traffic lane of not more than one foot transversely to 10 feet
longitudinally with respect to the edge of the traffic lane. If the 15-foot minimum offset cannot be achieved, the temporary
railing must be installed on the 10 to 1 skew to obtain the maximum available offset between the approach end of the railing
and the edge of the traffic lane, and an array of temporary crash cushion modules must be installed at the approach end of the
temporary railing.

Secure in place temporary railing (Type K) before starting work for which the temporary railing is required.

Where 2 or more lanes in the same direction are adjacent to the area where the work is being performed, including
shoulders, the adjacent lane must be closed under any of the following conditions:

1. Work is off the traveled way but within 6 feet of the edge of traveled way, and approach speed is greater than 45
miles per hour

2. Work is off the traveled way but within 3 feet of the edge of traveled way, and approach speed is less than 45 miles
per hour

Closure of the adjacent traffic lane is not required when:

1. Performing work behind a barrier
2. Paving, grinding, or grooving
3. Installing, maintaining, or removing traffic control devices except temporary railing (Type K)

Do not reduce an open traffic lane width to less than 10 feet. When traffic cones or delineators are used for temporary
edge delineation, the line of cones or delineators is considered the edge of the traveled way.

If a traffic lane is closed with channelizers for excavation work, move the devices to the adjacent edge of the traveled
way when not excavating. Space the devices the same as specified for the lane closure.

Do not move or temporarily suspend anything over a traffic lane open to the public unless the public is protected.

Replace Section 7-1.11 with:
7-1.11 PRESERVATION OF PROPERTY
Comply with Section 5-1.18, "Property and Facility Preservation."
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Replace Section 7-1.12 with:
7-1.12 INDEMNIFICATION AND INSURANCE

The Contractor's obligations regarding indemnification of the State of California and the requirements for insurance shall
conform to the provisions in Section 3-1.05, "Insurance Policies," and Sections 7-1.12A, "Indemnification," and 7-1.12B,
"Insurance," of this Section 7-1.12.

7-1.12A Indemnification

The Contractor shall defend, indemnify, and save harmless the State, including its officers, employees, and agents
(excluding agents who are design professionals) from any and all claims, demands, causes of action, damages, costs,
expenses, actual attorneys' fees, losses or liabilities, in law or in equity (Section 7-1.12A Claims) arising out of or in
connection with the Contractor's performance of this contract for:

1. Bodily injury including, but not limited to, bodily injury, sickness or disease, emotional injury or death to persons,
including, but not limited to, the public, any employees or agents of the Contractor, the State, or any other
contractor; and

2. Damage to property of anyone including loss of use thereof; caused or alleged to be caused in whole or in part by
any negligent or otherwise legally actionable act or omission of the Contractor or anyone directly or indirectly
employed by the Contractor or anyone for whose acts the Contractor may be liable.

Except as otherwise provided by law, these requirements apply regardless of the existence or degree of fault of the State.
The Contractor is not obligated to indemnify the State for Claims arising from conduct delineated in Civil Code Section 2782
and to Claims arising from any defective or substandard condition of the highway that existed at or before the start of work,
unless this condition has been changed by the work or the scope of the work requires the Contractor to maintain existing
highway facilities and the Claim arises from the Contractor's failure to maintain. The Contractor's defense and indemnity
obligation shall extend to Claims arising after the work is completed and accepted if the Claims are directly related to alleged
acts or omissions by the Contractor that occurred during the course of the work. State inspection is not a waiver of full
compliance with these requirements.

The Contractor's obligation to defend and indemnify shall not be excused because of the Contractor's inability to evaluate
liability or because the Contractor evaluates liability and determine that the Contractor is not liable. The Contractor shall
respond within 30 days to the tender of any Claim for defense and indemnity by the State, unless this time has been extended
by the State. If the Contractor fails to accept or reject a tender of defense and indemnity within 30 days, in addition to any
other remedy authorized by law, the Department may withhold such funds the State reasonably considers necessary for its
defense and indemnity until disposition has been made of the Claim or until the Contractor accepts or rejects the tender of
defense, whichever occurs first.

With respect to third-party claims against the Contractor, the Contractor waives all rights of any type to express or
implied indemnity against the State, its officers, employees, or agents (excluding agents who are design professionals).

Nothing in the Contract is intended to establish a standard of care owed to any member of the public or to extend to the
public the status of a third-party beneficiary for any of these indemnification specifications.

7-1.12B Insurance
7-1.12B(1) General

Nothing in the contract is intended to establish a standard of care owed to any member of the public or to extend to the
public the status of a third-party beneficiary for any of these insurance specifications.

7-1.12B(2) Casualty Insurance

The Contractor shall procure and maintain insurance on all of its operations with companies acceptable to the State as
follows:

1. The Contractor shall keep all insurance in full force and effect from the beginning of the work through contract
acceptance.

2. All insurance shall be with an insurance company with a rating from A.M. Best Financial Strength Rating of A- or
better and a Financial Size Category of VII or better.

3. The Contractor shall maintain completed operations coverage with a carrier acceptable to the State through the
expiration of the patent deficiency in construction statute of repose set forth in Code of Civil Procedure Section
337.15.
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7-1.12B(3) Workers' Compensation and Employer's Liability Insurance

In accordance with Labor Code Section 1860, the Contractor shall secure the payment of worker's compensation in
accordance with Labor Code Section 3700.

In accordance with Labor Code Section 1861, the Contractor shall submit to the Department the following certification
before performing the work:

I am aware of the provisions of Section 3700 of the Labor Code which require every employer to be insured against
liability for workers' compensation or to undertake self-insurance in accordance with the provisions of that code, and
I will comply with such provisions before commencing the performance of the work of this contract.

Contract execution constitutes certification submittal.
The Contractor shall provide Employer's Liability Insurance in amounts not less than:

1. $1,000,000 for each accident for bodily injury by accident
2. $1,000,000 policy limit for bodily injury by disease
3. $1,000,000 for each employee for bodily injury by disease

If there is an exposure of injury to the Contractor's employees under the U.S. Longshoremen's and Harbor Workers'
Compensation Act, the Jones Act, or under laws, regulations, or statutes applicable to maritime employees, coverage shall be
included for such injuries or claims.

7-1.12B(4) Liability Insurance
7-1.12B(4)(a) General

The Contractor shall carry General Liability and Umbrella or Excess Liability Insurance covering all operations by or on
behalf of the Contractor providing insurance for bodily injury liability and property damage liability for the following limits
and including coverage for:

Premises, operations, and mobile equipment

Products and completed operations

Broad form property damage (including completed operations)
Explosion, collapse, and underground hazards

Personal injury

Contractual liability

A

7-1.12B(4)(b) Liability Limits/Additional Insureds
The limits of liability shall be at least the amounts shown in the following table:

Total Bid For Each Aggregate for General Umbrella or
Occurrence' Products/Completed Aggregate’ Excess Liability’
Operation
<$1,000,000 $1,000,000 $2,000,000 $2,000,000 $5,000,000
>$1,000,000
<§10,000,000 $1,000,000 $2,000,000 $2,000,000 $10,000,000
>$10,000,000
<$25,000,000 $2,000,000 $2,000,000 $4,000,000 $15,000,000
>$25,000,000 $2,000,000 $2,000,000 $4,000,000 $25,000,000
1. Combined single limit for bodily injury and property damage.
2. This limit shall apply separately to the Contractor's work under this contract.
3. The umbrella or excess policy shall contain a clause stating that it takes effect (drops
down) in the event the primary limits are impaired or exhausted.

The Contractor shall not require certified Small Business subcontractors to carry Liability Insurance that exceeds the
limits in the table above. Notwithstanding the limits specified herein, at the option of the Contractor, the liability insurance
limits for certified Small Business subcontractors of any tier may be less than those limits specified in the table. For Small
Business subcontracts, "Total Bid" shall be interpreted as the amount of subcontracted work to a certified Small Business.

The State, including its officers, directors, agents (excluding agents who are design professionals), and employees, shall
be named as additional insureds under the General Liability and Umbrella Liability Policies with respect to liability arising
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out of or connected with work or operations performed by or on behalf of the Contractor under this contract. Coverage for
such additional insureds does not extend to liability:

1. Arising from any defective or substandard condition of the roadway which existed at or before the time the
Contractor started work, unless such condition has been changed by the work or the scope of the work requires the
Contractor to maintain existing roadway facilities and the claim arises from the Contractor's failure to maintain;

2. For claims occurring after the work is completed and accepted unless these claims are directly related to alleged acts
or omissions of the Contractor that occurred during the course of the work; or

3. To the extent prohibited by Insurance Code Section 11580.04

Additional insured coverage shall be provided by a policy provision or by an endorsement providing coverage at least as
broad as Additional Insured (Form B) endorsement form CG 2010, as published by the Insurance Services Office (ISO), or
other form designated by the Department.

7-1.12B(4)(c) Contractor's Insurance Policy is Primary

The policy shall stipulate that the insurance afforded the additional insureds applies as primary insurance. Any other
insurance or self-insurance maintained by the State is excess only and shall not be called upon to contribute with this
insurance.

7-1.12B(5) Automobile Liability Insurance

The Contractor shall carry automobile liability insurance, including coverage for all owned, hired, and nonowned
automobiles. The primary limits of liability shall be not less than $1,000,000 combined single limit each accident for bodily
injury and property damage. The umbrella or excess liability coverage required under Section 7-1.12B(4)(b) also applies to
automobile liability.

7-1.12B(6) Policy Forms, Endorsements, and Certificates

The Contractor shall provide its General Liability Insurance under Commercial General Liability policy form No.
CGO0001 as published by the Insurance Services Office (ISO) or under a policy form at least as broad as policy form No.
CGO0001.

7-1.12B(7) Deductibles

The State may expressly allow deductible clauses, which it does not consider excessive, overly broad, or harmful to the
interests of the State. Regardless of the allowance of exclusions or deductions by the State, the Contractor is responsible for
any deductible amount and shall warrant that the coverage provided to the State is in accordance with Section 7-1.12B,
"Insurance."

7-1.12B(8) Enforcement

The Department may assure the Contractor's compliance with its insurance obligations. Ten days before an insurance
policy lapses or is canceled during the contract period, the Contractor shall submit to the Department evidence of renewal or
replacement of the policy.

If the Contractor fails to maintain any required insurance coverage, the Department may maintain this coverage and
withhold or charge the expense to the Contractor or terminate the Contractor's control of the work in accordance with Section
8-1.08, "Termination of Control."

The Contractor is not relieved of its duties and responsibilities to indemnify, defend, and hold harmless the State, its
officers, agents, and employees by the Department's acceptance of insurance policies and certificates.

Minimum insurance coverage amounts do not relieve the Contractor for liability in excess of such coverage, nor do they
preclude the State from taking other actions available to it, including the withholding of funds under this contract.

7-1.12B(9) Self-Insurance

Self-insurance programs and self-insured retentions in insurance policies are subject to separate annual review and
approval by the State.

If the Contractor uses a self-insurance program or self-insured retention, the Contractor shall provide the State with the
same protection from liability and defense of suits as would be afforded by first-dollar insurance. Execution of the contract is
the Contractor's acknowledgement that the Contractor will be bound by all laws as if the Contractor were an insurer as
defined under Insurance Code Section 23 and that the self-insurance program or self-insured retention shall operate as
insurance as defined under Insurance Code Section 22.
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Replace Section 7-1.125 with:
7-1.125 Legal Actions Against the Department

If legal action is brought against the Department over compliance with a State or Federal law, rule, or regulation
applicable to highway work, then:

1. If the Department, in complying with a court order, prohibits you from performing work, the resulting delay is a
suspension related to your performance, unless the Department terminates the contract.

2. If a court order other than an order to show cause or the final judgment in the action prohibits the Department from
requiring you to perform work, the Department may delete the prohibited work or terminate the contract.

In Section 7-1.13 delete the 5th and 6th paragraphs.

Add:
7-1.50 FEDERAL LAWS FOR FEDERAL-AID CONTRACTS
7-1.50A General

Section 7-1.50, "Federal Laws for Federal-Aid Contracts," includes specifications required in a Federal-aid construction
contract and applies to a Federal-aid contract.

Form FHWA-1273 is included in the contract in Section 7-1.50B, "FHWA-1273." Some contract terms on the form are
different than those used in other contract parts as shown in the following table:

FHWA-1273 Terms and Department Equivalencies

FHWA-1273 Term Equivalent Term Used in Other
Contract Parts
SHA Department
SHA contracting officer Engineer
SHA resident engineer Engineer

7-1.50B FHWA-1273

FHWA-1273 Electronic version -- March 10, 1994
with revised Section VI
REQUIRED CONTRACT PROVISIONS FEDERAL-AID CONSTRUCTION CONTRACTS

L General

I Nondiscrimination

III.  Nonsegregated Facilities

IV. Payment of Predetermined Minimum Wage

V. Statements and Payrolls

VI.  Record of Materials, Supplies, and Labor

VII. Subletting or Assigning the Contract

VIII. Safety: Accident Prevention

IX. False Statements Concerning Highway Projects

X.  Implementation of Clean Air Act and Federal Water Pollution Control Act
XI.  Certification Regarding Debarment, Suspension, Ineligibility, and Voluntary Exclusion
XII.  Certification Regarding Use of Contract Funds for Lobbying

ATTACHMENTS
A. Employment Preference for Appalachian Contracts (included in Appalachian contracts only)
l. GENERAL

1. These contract provisions shall apply to all work performed on the contract by the contractor’s own organization and
with the assistance of workers under the contractor’s immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract.

2. Except as otherwise provided for in each section, the contractor shall insert in each subcontract all of the stipulations
contained in these Required Contract Provisions, and further require their inclusion in any lower tier subcontract or
purchase order that may in turn be made. The Required Contract Provisions shall not be incorporated by reference in
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any case. The prime contractor shall be responsible for compliance by any subcontractor or lower tier subcontractor
with these Required Contract Provisions.

A breach of any of the stipulations contained in these Required Contract Provisions shall be sufficient grounds for
termination of the contract.

A breach of the following clauses of the Required Contract Provisions may also be grounds for debarment as
provided in 29 CFR 5.12:

Section I, paragraph 2;
Section 1V, paragraphs 1, 2, 3, 4, and 7;
Section V, paragraphs 1 and 2a through 2g.

Disputes arising out of the labor standards provisions of Section IV (except paragraph 5) and Section V of these
Required Contract Provisions shall not be subject to the general disputes clause of this contract. Such disputes shall
be resolved in accordance with the procedures of the U.S. Department of Labor (DOL) as set forth in 29 CFR 5, 6,
and 7. Disputes within the meaning of this clause include disputes between the contractor (or any of its
subcontractors) and the contracting agency, the DOL, or the contractor’s employees or their representatives.
Selection of Labor: During the performance of this contract, the contractor shall not:

a. discriminate against labor from any other State, possession, or territory of the United States (except for
employment preference for Appalachian contracts, when applicable, as specified in Attachment A), or

b. employ convict labor for any purpose within the limits of the project unless it is labor performed by convicts
who are on parole, supervised release, or probation.

NONDISCRIMINATION

(Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

Equal Employment Opportunity: Equal employment opportunity (EEO) requirements not to discriminate and to
take affirmative action to assure equal opportunity as set forth under laws, executive orders, rules, regulations (28
CFR 35, 29 CFR 1630 and 41 CFR 60) and orders of the Secretary of Labor as modified by the provisions
prescribed herein, and imposed pursuant to 23 U.S.C. 140 shall constitute the EEO and specific affirmative action
standards for the contractor’s project activities under this contract. The Equal Opportunity Construction Contract
Specifications set forth under 41 CFR 60-4.3 and the provisions of the American Disabilities Act of 1990 (42 U.S.C.
12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference in this contract. In the
execution of this contract, the contractor agrees to comply with the following minimum specific requirement
activities of EEO:

a. The contractor will work with the State highway agency (SHA) and the Federal Government in carrying out
EEO obligations and in their review of his/her activities under the contract.
b. The contractor will accept as his operating policy the following statement:

"It is the policy of this Company to assure that applicants are employed, and that employees are treated during
employment, without regard to their race, religion, sex, color, national origin, age or disability. Such action
shall include: employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or
termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship,
preapprenticeship, and/or on-the-job training."

EEO Officer: The contractor will designate and make known to the SHA contracting officers an EEO Officer who
will have the responsibility for and must be capable of effectively administering and promoting an active contractor
program of EEO and who must be assigned adequate authority and responsibility to do so.

Dissemination of Policy: All members of the contractor’s staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action, or who are substantially involved in such action, will be made
fully cognizant of, and will implement, the contractor’s EEO policy and contractual responsibilities to provide EEO
in each grade and classification of employment. To ensure that the above agreement will be met, the following
actions will be taken as a minimum:

a. Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and
then not less often than once every six months, at which time the contractor’s EEO policy and its
implementation will be reviewed and explained. The meetings will be conducted by the EEO Officer.
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All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer,
covering all major aspects of the contractor’s EEO obligations within thirty days following their reporting for
duty with the contractor.

All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the
contractor’s procedures for locating and hiring minority group employees.

Notices and posters setting forth the contractor’s EEO policy will be placed in areas readily accessible to
employees, applicants for employment and potential employees.

The contractor’s EEO policy and the procedures to implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or other appropriate means.

Recruitment: When advertising for employees, the contractor will include in all advertisements for employees the
notation: "An Equal Opportunity Employer." All such advertisements will be placed in publications having a large
circulation among minority groups in the area from which the project work force would normally be derived.

a.

The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral sources likely to yield qualified minority group
applicants. To meet this requirement, the contractor will identify sources of potential minority group employees,
and establish with such identified sources procedures whereby minority group applicants may be referred to the
contractor for employment consideration.

In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, he is
expected to observe the provisions of that agreement to the extent that the system permits the contractor's
compliance with EEO contract provisions. (The DOL has held that where implementation of such agreements
have the effect of discriminating against minorities or women, or obligates the contractor to do the same, such
implementation violates Executive Order 11246, as amended.)

The contractor will encourage his present employees to refer minority group applicants for employment.
Information and procedures with regard to referring minority group applicants will be discussed with
employees.

Personnel Actions: Wages, working conditions, and employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading, promotion, transfer, demotion, layoff, and termination,
shall be taken without regard to race, color, religion, sex, national origin, age or disability. The following procedures

shall be followed:

a. The contractor will conduct periodic inspections of project sites to insure that working conditions and employee
facilities do not indicate discriminatory treatment of project site personnel.

b. The contractor will periodically evaluate the spread of wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel actions in depth to determine whether there is
evidence of discrimination. Where evidence is found, the contractor will promptly take corrective action. If the
review indicates that the discrimination may extend beyond the actions reviewed, such corrective action shall
include all affected persons.

d. The contractor will promptly investigate all complaints of alleged discrimination made to the contractor in

connection with his obligations under this contract, will attempt to resolve such complaints, and will take
appropriate corrective action within a reasonable time. If the investigation indicates that the discrimination may
affect persons other than the complainant, such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform every complainant of all of his avenues of appeal.

Training and Promotion:

The contractor will assist in locating, qualifying, and increasing the skills of minority group and women
employees, and applicants for employment.

Consistent with the contractor’s work force requirements and as permissible under Federal and State
regulations, the contractor shall make full use of training programs, i.e., apprenticeship, and on-the-job training
programs for the geographical area of contract performance. Where feasible, 25 percent of apprentices or
trainees in each occupation shall be in their first year of apprenticeship or training. In the event a special
provision for training is provided under this contract, this subparagraph will be superseded as indicated in the
special provision.

The contractor will advise employees and applicants for employment of available training programs and
entrance requirements for each.
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d. The contractor will periodically review the training and promotion potential of minority group and women
employees and will encourage eligible employees to apply for such training and promotion.

Unions: If the contractor relies in whole or in part upon unions as a source of employees, the contractor will use
his/her best efforts to obtain the cooperation of such unions to increase opportunities for minority groups and women
within the unions, and to effect referrals by such unions of minority and female employees. Actions by the
contractor either directly or through a contractor’s association acting as agent will include the procedures set forth
below:

a. The contractor will use best efforts to develop, in cooperation with the unions, joint training programs aimed
toward qualifying more minority group members and women for membership in the unions and increasing the
skills of minority group employees and women so that they may qualify for higher paying employment.

b. The contractor will use best efforts to incorporate an EEO clause into each union agreement to the end that such
union will be contractually bound to refer applicants without regard to their race, color, religion, sex, national
origin, age or disability.

c. The contractor is to obtain information as to the referral practices and policies of the labor union except that to
the extent such information is within the exclusive possession of the labor union and such labor union refuses to
furnish such information to the contractor, the contractor shall so certify to the SHA and shall set forth what
efforts have been made to obtain such information.

d. In the event the union is unable to provide the contractor with a reasonable flow of minority and women
referrals within the time limit set forth in the collective bargaining agreement, the contractor will, through
independent recruitment efforts, fill the employment vacancies without regard to race, color, religion, sex,
national origin, age or disability; making full efforts to obtain qualified and/or qualifiable minority group
persons and women. (The DOL has held that it shall be no excuse that the union with which the contractor has a
collective bargaining agreement providing for exclusive referral failed to refer minority employees.) In the
event the union referral practice prevents the contractor from meeting the obligations pursuant to Executive
Order 11246, as amended, and these specifications, such contractor shall immediately notify the SHA.

Selection of Subcontractors, Procurement of Materials and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex, national origin, age or disability in the selection and
retention of subcontractors, including procurement of materials and leases of equipment.

a. The contractor shall notify all potential subcontractors and suppliers of his’her EEO obligations under this
contract.

b. Disadvantaged business enterprises (DBE), as defined in 49 CFR 23, shall have equal opportunity to compete
for and perform subcontracts which the contractor enters into pursuant to this contract. The contractor will use
his best efforts to solicit bids from and to utilize DBE subcontractors or subcontractors with meaningful
minority group and female representation among their employees. Contractors shall obtain lists of DBE
construction firms from SHA personnel.

c. The contractor will use his best efforts to ensure subcontractor compliance with their EEO obligations.

Records and Reports: The contractor shall keep such records as necessary to document compliance with the EEO
requirements. Such records shall be retained for a period of three years following completion of the contract work
and shall be available at reasonable times and places for inspection by authorized representatives of the SHA and the
FHWA.

a. The records kept by the contractor shall document the following:

1. The number of minority and non-minority group members and women employed in each work
classification on the project;

2. The progress and efforts being made in cooperation with unions, when applicable, to increase
employment opportunities for minorities and women;

3. The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minority
and female employees; and

4. The progress and efforts being made in securing the services of DBE subcontractors or

subcontractors with meaningful minority and female representation among their employees.

b. The contractors will submit an annual report to the SHA each July for the duration of the project, indicating the
number of minority, women, and non-minority group employees currently engaged in each work classification
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required by the contract work. This information is to be reported on Form FHWA-1391. If on-the-job training is
being required by special provision, the contractor will be required to collect and report training data.

NONSEGREGATED FACILITIES

(Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

By submission of this bid, the execution of this contract or subcontract, or the consummation of this material supply
agreement or purchase order, as appropriate, the bidder, Federal-aid construction contractor, subcontractor, material
supplier, or vendor, as appropriate, certifies that the firm does not maintain or provide for its employees any
segregated facilities at any of its establishments, and that the firm does not permit its employees to perform their
services at any location, under its control, where segregated facilities are maintained. The firm agrees that a breach
of this certification is a violation of the EEO provisions of this contract. The firm further certifies that no employee
will be denied access to adequate facilities on the basis of sex or disability.

As used in this certification, the term "segregated facilities" means any waiting rooms, work areas, restrooms and
washrooms, restaurants and other eating areas, timeclocks, locker rooms, and other storage or dressing areas,
parking lots, drinking fountains, recreation or entertainment areas, transportation, and housing facilities provided for
employees which are segregated by explicit directive, or are, in fact, segregated on the basis of race, color, religion,
national origin, age or disability, because of habit, local custom, or otherwise. The only exception will be for the
disabled when the demands for accessibility override (e.g. disabled parking).

The contractor agrees that it has obtained or will obtain identical certification from proposed subcontractors or
material suppliers prior to award of subcontracts or consummation of material supply agreements of $10,000 or
more and that it will retain such certifications in its files.

PAYMENT OF PREDETERMINED MINIMUM WAGE

(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for

projects located on roadways classified as local roads or rural minor collectors, which are exempt.)

General:

a. All mechanics and laborers employed or working upon the site of the work will be paid unconditionally and not
less often than once a week and without subsequent deduction or rebate on any account [except such payroll
deductions as are permitted by regulations (29 CFR 3) issued by the Secretary of Labor under the Copeland Act
(40 U.S.C. 276¢)] the full amounts of wages and bona fide fringe benefits (or cash equivalents thereof) due at
time of payment. The payment shall be computed at wage rates not less than those contained in the wage
determination of the Secretary of Labor (hereinafter "the wage determination") which is attached hereto and
made a part hereof, regardless of any contractual relationship which may be alleged to exist between the
contractor or its subcontractors and such laborers and mechanics. The wage determination (including any
additional classifications and wage rates conformed under paragraph 2 of this Section IV and the DOL poster
(WH-1321) or Form FHWA-1495) shall be posted at all times by the contractor and its subcontractors at the site
of the work in a prominent and accessible place where it can be easily seen by the workers. For the purpose of
this Section, contributions made or costs reasonably anticipated for bona fide fringe benefits under Section 1(b)
(2) of the Davis- Bacon Act (40 U.S.C. 276a) on behalf of laborers or mechanics are considered wages paid to
such laborers or mechanics, subject to the provisions of Section IV, paragraph 3b, hereof. Also, for the purpose
of this Section, regular contributions made or costs incurred for more than a weekly period (but not less often
than quarterly) under plans, funds, or programs, which cover the particular weekly period, are deemed to be
constructively made or incurred during such weekly period. Such laborers and mechanics shall be paid the
appropriate wage rate and fringe benefits on the wage determination for the classification of work actually
performed, without regard to skill, except as provided in paragraphs 4 and 5 of this Section IV.

b. Laborers or mechanics performing work in more than one classification may be compensated at the rate
specified for each classification for the time actually worked therein, provided, that the employer’s payroll
records accurately set forth the time spent in each classification in which work is performed.

c. All rulings and interpretations of the Davis-Bacon Act and related acts contained in 29 CFR 1, 3, and 5 are
herein incorporated by reference in this contract.

Classification:

a. The SHA contracting officer shall require that any class of laborers or mechanics employed under the contract,
which is not listed in the wage determination, shall be classified in conformance with the wage determination.

b. The contracting officer shall approve an additional classification, wage rate and fringe benefits only when the
following criteria have been met:
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1. the work to be performed by the additional classification requested is not performed by a
classification in the wage determination;

2. the additional classification is utilized in the area by the construction industry;

3. the proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to
the wage rates contained in the wage determination; and

4. with respect to helpers, when such a classification prevails in the area in which the work is
performed.

If the contractor or subcontractors, as appropriate, the laborers and mechanics (if known) to be employed in the
additional classification or their representatives, and the contracting officer agree on the classification and wage
rate (including the amount designated for fringe benefits where appropriate), a report of the action taken shall be
sent by the contracting officer to the DOL, Administrator of the Wage and Hour Division, Employment
Standards Administration, Washington, D.C. 20210. The Wage and Hour Administrator, or an authorized
representative, will approve, modify, or disapprove every additional classification action within 30 days of
receipt and so advise the contracting officer or will notify the contracting officer within the 30-day period that
additional time is necessary.

In the event the contractor or subcontractors, as appropriate, the laborers or mechanics to be employed in the
additional classification or their representatives, and the contracting officer do not agree on the proposed
classification and wage rate (including the amount designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the views of all interested parties and the
recommendation of the contracting officer, to the Wage and Hour Administrator for determination. Said
Administrator, or an authorized representative, will issue a determination within 30 days of receipt and so
advise the contracting officer or will notify the contracting officer within the 30-day period that additional time
is necessary.

The wage rate (including fringe benefits where appropriate) determined pursuant to paragraph 2¢ or 2d of this
Section IV shall be paid to all workers performing work in the additional classification from the first day on
which work is performed in the classification.

Payment of Fringe Benefits:

a.

Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a
fringe benefit which is not expressed as an hourly rate, the contractor or subcontractors, as appropriate, shall
either pay the benefit as stated in the wage determination or shall pay another bona fide fringe benefit or an
hourly case equivalent thereof.

If the contractor or subcontractor, as appropriate, does not make payments to a trustee or other third person,
he/she may consider as a part of the wages of any laborer or mechanic the amount of any costs reasonably
anticipated in providing bona fide fringe benefits under a plan or program, provided, that the Secretary of Labor
has found, upon the written request of the contractor, that the applicable standards of the Davis-Bacon Act have
been met. The Secretary of Labor may require the contractor to set aside in a separate account assets for the
meeting of obligations under the plan or program.

Apprentices and Trainees (Programs of the U.S. DOL) and Helpers:

Apprentices:

1.

Apprentices will be permitted to work at less than the predetermined rate for the work they performed when
they are employed pursuant to and individually registered in a bona fide apprenticeship program registered with
the DOL, Employment and Training Administration, Bureau of Apprenticeship and Training, or with a State
apprenticeship agency recognized by the Bureau, or if a person is employed in his/her first 90 days of
probationary employment as an apprentice in such an apprenticeship program, who is not individually
registered in the program, but who has been certified by the Bureau of Apprenticeship and Training or a State
apprenticeship agency (where appropriate) to be eligible for probationary employment as an apprentice.

The allowable ratio of apprentices to journeyman-level employees on the job site in any craft classification shall
not be greater than the ratio permitted to the contractor as to the entire work force under the registered program.
Any employee listed on a payroll at an apprentice wage rate, who is not registered or otherwise employed as
stated above, shall be paid not less than the applicable wage rate listed in the wage determination for the
classification of work actually performed. In addition, any apprentice performing work on the job site in excess
of the ratio permitted under the registered program shall be paid not less than the applicable wage rate on the
wage determination for the work actually performed. Where a contractor or subcontractor is performing
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construction on a project in a locality other than that in which its program is registered, the ratios and wage rates
(expressed in percentages of the journeyman-level hourly rate) specified in the contractor’s or subcontractor’s
registered program shall be observed.

3. Every apprentice must be paid at not less than the rate specified in the registered program for the apprentice’s
level of progress, expressed as a percentage of the journeyman-level hourly rate specified in the applicable
wage determination. Apprentices shall be paid fringe benefits in accordance with the provisions of the
apprenticeship program. If the apprenticeship program does not specify fringe benefits, apprentices must be
paid the full amount of fringe benefits listed on the wage determination for the applicable classification. If the
Administrator for the Wage and Hour Division determines that a different practice prevails for the applicable
apprentice classification, fringes shall be paid in accordance with that determination.

4. In the event the Bureau of Apprenticeship and Training, or a State apprenticeship agency recognized by the
Bureau, withdraws approval of an apprenticeship program, the contractor or subcontractor will no longer be
permitted to utilize apprentices at less than the applicable predetermined rate for the comparable work
performed by regular employees until an acceptable program is approved.

Trainees:

1. Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined rate for
the work performed unless they are employed pursuant to and individually registered in a program which has
received prior approval, evidenced by formal certification by the DOL, Employment and Training
Administration.

2. The ratio of trainees to journeyman-level employees on the job site shall not be greater than permitted under the
plan approved by the Employment and Training Administration. Any employee listed on the payroll at a trainee
rate who is not registered and participating in a training plan approved by the Employment and Training
Administration shall be paid not less than the applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any trainee performing work on the job site in excess of
the ratio permitted under the registered program shall be paid not less than the applicable wage rate on the wage
determination for the work actually performed.

3. Every trainee must be paid at not less than the rate specified in the approved program for his/her level of
progress, expressed as a percentage of the journeyman-level hourly rate specified in the applicable wage
determination. Trainees shall be paid fringe benefits in accordance with the provisions of the trainee program. If
the trainee program does not mention fringe benefits, trainees shall be paid the full amount of fringe benefits
listed on the wage determination unless the Administrator of the Wage and Hour Division determines that there
is an apprenticeship program associated with the corresponding journeyman-level wage rate on the wage
determination which provides for less than full fringe benefits for apprentices, in which case such trainees shall
receive the same fringe benefits as apprentices.

4. In the event the Employment and Training Administration withdraws approval of a training program, the
contractor or subcontractor will no longer be permitted to utilize trainees at less than the applicable
predetermined rate for the work performed until an acceptable program is approved.

Helpers:

Helpers will be permitted to work on a project if the helper classification is specified and defined on the
applicable wage determination or is approved pursuant to the conformance procedure set forth in Section IV.2.
Any worker listed on a payroll at a helper wage rate, who is not a helper under an approved definition, shall be
paid not less than the applicable wage rate on the wage determination for the classification of work actually
performed.

Apprentices and Trainees (Programs of the U.S. DOT):

Apprentices and trainees working under apprenticeship and skill training programs which have been certified by the
Secretary of Transportation as promoting EEO in connection with Federal-aid highway construction programs are
not subject to the requirements of paragraph 4 of this Section I'V. The straight time hourly wage rates for apprentices
and trainees under such programs will be established by the particular programs. The ratio of apprentices and
trainees to journeymen shall not be greater than permitted by the terms of the particular program.

Withholding:

The SHA shall upon its own action or upon written request of an authorized representative of the DOL withhold, or
cause to be withheld, from the contractor or subcontractor under this contract or any other Federal contract with the
same prime contractor, or any other Federally-assisted contract subject to Davis-Bacon prevailing wage

Contract No. 07-260504
61 of 281



8.

requirements which is held by the same prime contractor, as much of the accrued payments or advances as may be
considered necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages required by the contract. In the event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or helper, employed or working on the site of the work, all or
part of the wages required by the contract, the SHA contracting officer may, after written notice to the contractor,
take such action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds
until such violations have ceased.

Overtime Requirements:

No contractor or subcontractor contracting for any part of the contract work which may require or involve the
employment of laborers, mechanics, watchmen, or guards (including apprentices, trainees, and helpers described in
paragraphs 4 and 5 above) shall require or permit any laborer, mechanic, watchman, or guard in any workweek in
which he/she is employed on such work, to work in excess of 40 hours in such workweek unless such laborer,
mechanic, watchman, or guard receives compensation at a rate not less than one-and-one-half times his/her basic
rate of pay for all hours worked in excess of 40 hours in such workweek.

Violation:

Liability for Unpaid Wages; Liquidated Damages: In the event of any violation of the clause set forth in paragraph 7
above, the contractor and any subcontractor responsible thereof shall be liable to the affected employee for his/her unpaid
wages. In addition, such contractor and subcontractor shall be liable to the United States (in the case of work done under
contract for the District of Columbia or a territory, to such District or to such territory) for liquidated damages. Such
liquidated damages shall be computed with respect to each individual laborer, mechanic, watchman, or guard employed in
violation of the clause set forth in paragraph 7, in the sum of $10 for each calendar day on which such employee was required
or permitted to work in excess of the standard work week of 40 hours without payment of the overtime wages required by the
clause set forth in paragraph 7.

9.

Withholding for Unpaid Wages and Liquidated Damages:

The SHA shall upon its own action or upon written request of any authorized representative of the DOL withhold, or
cause to be withheld, from any monies payable on account of work performed by the contractor or subcontractor
under any such contract or any other Federal contract with the same prime contractor, or any other Federally-
assisted contract subject to the contract Work Hours and Safety Standards Act, which is held by the same prime
contractor, such sums as may be determined to be necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as provided in the clause set forth in paragraph 8 above.
STATEMENTS AND PAYROLLS

(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for
projects located on roadways classified as local roads or rural collectors, which are exempt.)

1. Compliance with Copeland Regulations (29 CFR 3):

The contractor shall comply with the Copeland Regulations of the Secretary of Labor which are herein incorporated
by reference.

2. Payrolls and Payroll Records:

a. Payrolls and basic records relating thereto shall be maintained by the contractor and each subcontractor during
the course of the work and preserved for a period of 3 years from the date of completion of the contract for all
laborers, mechanics, apprentices, trainees, watchmen, helpers, and guards working at the site of the work.

b. The payroll records shall contain the name, social security number, and address of each such employee; his or
her correct classification; hourly rates of wages paid (including rates of contributions or costs anticipated for
bona fide fringe benefits or cash equivalent thereof the types described in Section 1(b)(2)(B) of the Davis Bacon
Act); daily and weekly number of hours worked; deductions made; and actual wages paid. In addition, for
Appalachian contracts, the payroll records shall contain a notation indicating whether the employee does, or
does not, normally reside in the labor area as defined in Attachment A, paragraph 1. Whenever the Secretary of
Labor, pursuant to Section IV, paragraph 3b, has found that the wages of any laborer or mechanic include the
amount of any costs reasonably anticipated in providing benefits under a plan or program described in Section
1(b)(2)(B) of the Davis Bacon Act, the contractor and each subcontractor shall maintain records which show
that the commitment to provide such benefits is enforceable, that the plan or program is financially responsible,
that the plan or program has been communicated in writing to the laborers or mechanics affected, and show the
cost anticipated or the actual cost incurred in providing benefits. Contractors or subcontractors employing
apprentices or trainees under approved programs shall maintain written evidence of the registration of
apprentices and trainees, and ratios and wage rates prescribed in the applicable programs.

Contract No. 07-260504
62 of 281



VI.

VII.

c. Each contractor and subcontractor shall furnish, each week in which any contract work is performed, to the
SHA resident engineer a payroll of wages paid each of its employees (including apprentices, trainees, and
helpers, described in Section IV, paragraphs 4 and 5, and watchmen and guards engaged on work during the
preceding weekly payroll period). The payroll submitted shall set out accurately and completely all of the
information required to be maintained under paragraph 2b of this Section V. This information may be submitted
in any form desired. Optional Form WH-347 is available for this purpose and may be purchased from the
Superintendent of Documents (Federal stock number 029- 005-0014-1), U.S. Government Printing Office,
Washington, D.C. 20402. The prime contractor is responsible for the submission of copies of payrolls by all
subcontractors.

d. Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the contractor or
subcontractor or his/her agent who pays or supervises the payment of the persons employed under the contract
and shall certify the following:

1. that the payroll for the payroll period contains the information required to be maintained under
paragraph 2b of this Section V and that such information is correct and complete;
2. that such laborer or mechanic (including each helper, apprentice, and trainee) employed on the

contract during the payroll period has been paid the full weekly wages earned, without rebate, either
directly or indirectly, and that no deductions have been made either directly or indirectly from the
full wages earned, other than permissible deductions as set forth in the Regulations, 29 CFR 3;

3. that each laborer or mechanic has been paid not less that the applicable wage rate and fringe benefits
or cash equivalent for the classification of worked performed, as specified in the applicable wage
determination incorporated into the contract.

e. The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-
347 shall satisfy the requirement for submission of the "Statement of Compliance" required by paragraph 2d of
this Section V.

f.  The falsification of any of the above certifications may subject the contractor to civil or criminal prosecution
under 18 U.S.C. 1001 and 31 U.S.C. 231.

g. The contractor or subcontractor shall make the records required under paragraph 2b of this Section V available
for inspection, copying, or transcription by authorized representatives of the SHA, the FHWA, or the DOL, and
shall permit such representatives to interview employees during working hours on the job. If the contractor or
subcontractor fails to submit the required records or to make them available, the SHA, the FHWA, the DOL, or
all may, after written notice to the contractor, sponsor, applicant, or owner, take such actions as may be
necessary to cause the suspension of any further payment, advance, or guarantee of funds. Furthermore, failure
to submit the required records upon request or to make such records available may be grounds for debarment
action pursuant to 29 CFR 5.12.

RECORD OF MATERIALS, SUPPLIES, AND LABOR

(As of May 22, 2007, Form FHWA-47 is no longer required.)

SUBLETTING OR ASSIGNING THE CONTRACT

The contractor shall perform with its own organization contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of the total original contract price, excluding any specialty
items designated by the State. Specialty items may be performed by subcontract and the amount of any such
specialty items performed may be deducted from the total original contract price before computing the amount of
work required to be performed by the contractor’s own organization (23 CFR 635).

a. "Its own organization" shall be construed to include only workers employed and paid directly by the prime
contractor and equipment owned or rented by the prime contractor, with or without operators. Such term does
not include employees or equipment of a subcontractor, assignee, or agent of the prime contractor.

b. "Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge, abilities,
or equipment not ordinarily available in the type of contracting organizations qualified and expected to bid on
the contract as a whole and in general are to be limited to minor components of the overall contract.

The contract amount upon which the requirements set forth in paragraph 1 of Section VII is computed includes the
cost of material and manufactured products which are to be purchased or produced by the contractor under the
contract provisions.

The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has full
authority to direct performance of the work in accordance with the contract requirements, and is in charge of all
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construction operations (regardless of who performs the work) and (b) such other of its own organizational resources
(supervision, management, and engineering services) as the SHA contracting officer determines is necessary to
assure the performance of the contract.

No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent of the
SHA contracting officer, or authorized representative, and such consent when given shall not be construed to relieve
the contractor of any responsibility for the fulfillment of the contract. Written consent will be given only after the
SHA has assured that each subcontract is evidenced in writing and that it contains all pertinent provisions and
requirements of the prime contract.

SAFETY: ACCIDENT PREVENTION

In the performance of this contract the contractor shall comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR 635). The contractor shall provide all safeguards, safety devices
and protective equipment and take any other needed actions as it determines, or as the SHA contracting officer may
determine, to be reasonably necessary to protect the life and health of employees on the job and the safety of the
public and to protect property in connection with the performance of the work covered by the contract.

It is a condition of this contract, and shall be made a condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any subcontractor shall not permit any employee, in performance of
the contract, to work in surroundings or under conditions which are unsanitary, hazardous or dangerous to his/her
health or safety, as determined under construction safety and health standards (29 CFR 1926) promulgated by the
Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and Safety Standards Act (40
U.S.C. 333).

Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract performance to inspect or investigate the matter of
compliance with the construction safety and health standards and to carry out the duties of the Secretary under
Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C. 333).

FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

In order to assure high quality and durable construction in conformity with approved plans and specifications and a
high degree of reliability on statements and representations made by Engineers, contractors, suppliers, and workers
on Federal-aid highway projects, it is essential that all persons concerned with the project perform their functions as
carefully, thoroughly, and honestly as possible. Willful falsification, distortion, or misrepresentation with respect to
any facts related to the project is a violation of Federal law. To prevent any misunderstanding regarding the
seriousness of these and similar acts, the following notice shall be posted on each Federal-aid highway project (23
CFR 635) in one or more places where it is readily available to all persons concerned with the project:

NOTICE TO ALL PERSONNEL ENGAGED ON FEDERAL-AID HIGHWAY
PROJECTS

18 U.S.C. 1020 reads as follows:

"Whoever, being an officer, agent, or employee of the United States, or of any State or Territory, or whoever,
whether a person, association, firm, or corporation, knowingly makes any false statement, false representation, or
false report as to the character, quality, quantity, or cost of the material used or to be used, or the quantity or quality
of the work performed or to be performed, or the cost thereof in connection with the submission of plans, maps,
specifications, contracts, or costs of construction on any highway or related project submitted for approval to the
Secretary of Transportation; or

Whoever knowingly makes any false statement, false representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to be performed, or materials furnished or to be
furnished, in connection with the construction of any highway or related project approved by the Secretary of
Transportation; or

Whoever knowingly makes any false statement or false representation as to material fact in any statement,
certificate, or report submitted pursuant to provisions of the Federal-aid Roads Act approved July 1, 1916, (39 Stat.
355), as amended and supplemented;

Shall be fined not more that $10,000 or imprisoned not more than 5 years or both."

IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT

(Applicable to all Federal-aid construction contracts and to all related subcontracts of $100,000 or more.)

By submission of this bid or the execution of this contract, or subcontract, as appropriate, the bidder, Federal-aid

construction contractor, or subcontractor, as appropriate, will be deemed to have stipulated as follows:

1. That any facility that is or will be utilized in the performance of this contract, unless such contract is exempt
under the Clean Air Act, as amended (42 U.S.C. 1857 et seq., as amended by Pub.L. 91-604), and under the
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Federal Water Pollution Control Act, as amended (33 U.S.C. 1251 et seq., as amended by Pub.L. 92-500),
Executive Order 11738, and regulations in implementation thereof (40 CFR 15) is not listed, on the date of
contract award, on the U.S. Environmental Protection Agency (EPA) List of Violating Facilities pursuant to 40
CFR 15.20.

That the firm agrees to comply and remain in compliance with all the requirements of Section 114 of the Clean
Air Act and Section 308 of the Federal Water Pollution Control Act and all regulations and guidelines listed
thereunder.

That the firm shall promptly notify the SHA of the receipt of any communication from the Director, Office of
Federal Activities, EPA, indicating that a facility that is or will be utilized for the contract is under consideration
to be listed on the EPA List of Violating Facilities.

4. That the firm agrees to include or cause to be included the requirements of paragraph 1 through 4 of this Section

X in every nonexempt subcontract, and further agrees to take such action as the government may direct as a
means of enforcing such requirements.

XlI. CERTIFICATION REGARDING DEBARMENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

1. Instructions for Certification - Primary Covered Transactions:

(Applicable to all Federal-aid contracts - 49 CFR 29)

a.

b.

By signing and submitting this proposal, the prospective primary participant is providing the certification set out
below.

The inability of a person to provide the certification set out below will not necessarily result in denial of
participation in this covered transaction. The prospective participant shall submit an explanation of why it
cannot provide the certification set out below. The certification or explanation will be considered in connection
with the department or agency’s determination whether to enter into this transaction. However, failure of the
prospective primary participant to furnish a certification or an explanation shall disqualify such a person from
participation in this transaction.

The certification in this clause is a material representation of fact upon which reliance was placed when the
department or agency determined to enter into this transaction. If it is later determined that the prospective
primary participant knowingly rendered an erroneous certification, in addition to other remedies available to the
Federal Government, the department or agency may terminate this transaction for cause of default.

The prospective primary participant shall provide immediate written notice to the department or agency to
whom this proposal is submitted if any time the prospective primary participant learns that its certification was
erroneous when submitted or has become erroneous by reason of changed circumstances.

The terms "covered transaction," "debarred," "suspended," "ineligible," "lower tier covered transaction,"
"participant," "person," "primary covered transaction,”" "principal," "proposal," and "voluntarily excluded," as
used in this clause, have the meanings set out in the Definitions and Coverage sections of rules implementing
Executive Order 12549. You may contact the department or agency to which this proposal is submitted for
assistance in obtaining a copy of those regulations.

The prospective primary participant agrees by submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person
who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department or agency entering into this transaction.

The prospective primary participant further agrees by submitting this proposal that it will include the clause
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," provided by the department or agency entering into this covered transaction, without
modification, in all lower tier covered transactions and in all solicitations for lower tier covered transactions.

A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier
covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A participant may decide the method and
frequency by which it determines the eligibility of its principals. Each participant may, but is not required to,
check the nonprocurement portion of the "Lists of Parties Excluded From Federal Procurement or
Nonprocurement Programs" (Nonprocurement List) which is compiled by the General Services Administration.
Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render in good faith the certification required by this clause. The knowledge and information of participant is
not required to exceed that which is normally possessed by a prudent person in the ordinary course of business
dealings.

Except for transactions authorized under paragraph f of these instructions, if a participant in a covered
transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred,
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ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available
to the Federal Government, the department or agency may terminate this transaction for cause or default.

* kK k x

Certification Regarding Debarment, Suspension, Ineligibility and
Voluntary Exclusion--Primary Covered Transactions

The prospective primary participant certifies to the best of its knowledge and belief, that it and its principals:

a. Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded
from covered transactions by any Federal department or agency;

b. Have not within a 3-year period preceding this proposal been convicted of or had a civil judgement rendered
against them for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain,
or performing a public (Federal, State or local) transaction or contract under a public transaction; violation of
Federal or State antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or
destruction of records, making false statements, or receiving stolen property;

c. Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal,
State or local) with commission of any of the offenses enumerated in paragraph 1b of this certification; and

d. Have not within a 3-year period preceding this application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

Where the prospective primary participant is unable to certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this proposal.

* kK k x

Instructions for Certification - Lower Tier Covered Transactions:

(Applicable to all subcontracts, purchase orders and other lower tier transactions of $25,000 or more - 49 CFR 29)

a. By signing and submitting this proposal, the prospective lower tier is providing the certification set out below.

b. The certification in this clause is a material representation of fact upon which reliance was placed when this
transaction was entered into. If it is later determined that the prospective lower tier participant knowingly
rendered an erroneous certification, in addition to other remedies available to the Federal Government, the
department, or agency with which this transaction originated may pursue available remedies, including
suspension and/or debarment.

c. The prospective lower tier participant shall provide immediate written notice to the person to which this
proposal is submitted if at any time the prospective lower tier participant learns that its certification was
erroneous by reason of changed circumstances.

d. The terms "covered transaction," "debarred," "suspended," "ineligible," "primary covered transaction,"
"participant," "person," "principal," "proposal,” and "voluntarily excluded," as used in this clause, have the
meanings set out in the Definitions and Coverage sections of rules implementing Executive Order 12549. You
may contact the person to which this proposal is submitted for assistance in obtaining a copy of those
regulations.

e. The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person
who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered
transaction, unless authorized by the department or agency with which this transaction originated.

f.  The prospective lower tier participant further agrees by submitting this proposal that it will include this clause
titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier
Covered Transaction," without modification, in all lower tier covered transactions and in all solicitations for
lower tier covered transactions.

g. A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier
covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered
transaction, unless it knows that the certification is erroneous. A participant may decide the method and
frequency by which it determines the eligibility of its principals. Each participant may, but is not required to,
check the Nonprocurement List.
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h. Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to
render in good faith the certification required by this clause. The knowledge and information of participant is
not required to exceed that which is normally possessed by a prudent person in the ordinary course of business
dealings.

i.  Except for transactions authorized under paragraph e of these instructions, if a participant in a covered
transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred,
ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available
to the Federal Government, the department or agency with which this transaction originated may pursue
available remedies, including suspension and/or debarment.

* k k k%

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion--Lower Tier Covered

Transactions:

The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is
presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from
participation in this transaction by any Federal department or agency.

Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this proposal.

* kK k x

CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING

(Applicable to all Federal-aid construction contracts and to all related subcontracts which exceed $100,000 - 49 CFR
20)

The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person
for influencing or attempting to influence an officer or employee of any Federal agency, a Member of Congress,
an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding
of any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of
any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any
Federal contract, grant, loan, or cooperative agreement.

b. If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing
or attempting to influence an officer or employee of any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant,
loan, or cooperative agreement, the undersigned shall complete and submit Standard Form-LLL, "Disclosure
Form to Report Lobbying," in accordance with its instructions.

This certification is a material representation of fact upon which reliance was placed when this transaction was made
or entered into. Submission of this certification is a prerequisite for making or entering into this transaction imposed
by 31 U.S.C. 1352. Any person who fails to file the required certification shall be subject to a civil penalty of not
less than $10,000 and not more than $100,000 for each such failure.

The prospective participant also agrees by submitting his or her bid or proposal that he or she shall require that the
language of this certification be included in all lower tier subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.

7-1.50C Female and Minority Goals
To comply with Section II, "Nondiscrimination," of "Required Contract Provisions Federal-Aid Construction Contracts,"

the Department is including in Section 7-1.50C, "Female and Minority Goals," female and minority utilization goals for
Federal-aid construction contracts and subcontracts that exceed $10,000.

The nationwide goal for female utilization is 6.9 percent.
The goals for minority utilization [45 Fed Reg 65984 (10/3/1980)] are as follows:
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Minority Utilization Goals

Economic Area

Goal
(Percent)

174

Redding CA:
Non-SMSA Counties:
CA Lassen; CA Modoc; CA Plumas; CA Shasta; CA Siskiyou; CA Tehema

6.8

175

Eureka, CA
Non-SMSA Counties:
CA Del Norte; CA Humboldt; CA Trinity

6.6

176

San Francisco-Oakland-San Jose, CA:
SMSA Counties:

7120 Salinas-Seaside-Monterey, CA

CA Monterey

7360 San Francisco-Oakland

CA Alameda; CA Contra Costa; CA Marin; CA San Francisco; CA San Mateo
7400 San Jose, CA

CA Santa Clara, CA

7485 Santa Cruz, CA

CA Santa Cruz

7500 Santa Rosa

CA Sonoma

8720 Vallejo-Fairfield-Napa, CA

CA Napa; CA Solano

Non-SMSA Counties:

CA Lake; CA Mendocino; CA San Benito

28.9

25.6

19.6

14.9

9.1

17.1

23.2

177

Sacramento, CA:

SMSA Counties:

6920 Sacramento, CA

CA Placer; CA Sacramento; CA Yolo

Non-SMSA Counties

CA Butte; CA Colusa; CA El Dorado; CA Glenn; CA Nevada; CA Sierra; CA Sutter; CA
Yuba

16.1

14.3

178

Stockton-Modesto, CA:

SMSA Counties:

5170 Modesto, CA

CA Stanislaus

8120 Stockton, CA

CA San Joaquin

Non-SMSA Counties

CA Alpine; CA Amador; CA Calaveras; CA Mariposa; CA Merced; CA Toulumne

12.3

243

19.8

179

Fresno-Bakersfield, CA

SMSA Counties:

0680 Bakersfield, CA

CA Kern

2840 Fresno, CA

CA Fresno

Non-SMSA Counties:

CA Kings; CA Madera; CA Tulare

19.1

26.1

23.6

180

Los Angeles, CA:

SMSA Counties:

0360 Anaheim-Santa Ana-Garden Grove, CA
CA Orange

4480 Los Angeles-Long Beach, CA

CA Los Angeles

6000 Oxnard-Simi Valley-Ventura, CA

CA Ventura

6780 Riverside-San Bernardino-Ontario, CA

11.9

28.3

21.5

19.0
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CA Riverside; CA San Bernardino

7480 Santa Barbara-Santa Maria-Lompoc, CA 19.7
CA Santa Barbara
Non-SMSA Counties 24.6

CA Inyo; CA Mono; CA San Luis Obispo
181 San Diego, CA:

SMSA Counties

7320 San Diego, CA 16.9
CA San Diego

Non-SMSA Counties 18.2
CA Imperial

For each July during which work is performed under the contract, you and each non-material-supplier subcontractor with
a subcontract of $10,000 or more must complete Form FHWA PR-1391 (Appendix C to 23 CFR 230). Submit the forms by
August 15.

7-1.50D Training

Section 7-1.50D, "Training," applies if a number of trainees or apprentices is specified in the special provisions.

As part of your equal opportunity affirmative action program, provide on-the-job training to develop full journeymen in
the types of trades or job classifications involved.

You have primary responsibility for meeting this training requirement.

If you subcontract a contract part, determine how many trainees or apprentices are to be trained by the subcontractor.

Include these training requirements in your subcontract.

Where feasible, 25 percent of apprentices or trainees in each occupation must be in their 1st year of apprenticeship or
training.

Distribute the number of apprentices or trainees among the work classifications on the basis of your needs and the
availability of journeymen in the various classifications within a reasonable recruitment area.

Before starting work, submit to the Department:

1. Number of apprentices or trainees to be trained for each classification
2. Training program to be used
3. Training starting date for each classification

Obtain the Department's approval for this submitted information before you start work. The Department credits you for
each apprentice or trainee you employ on the work who is currently enrolled or becomes enrolled in an approved program.

The primary objective of Section 7-1.50D, "Training," is to train and upgrade minorities and women toward journeymen
status. Make every effort to enroll minority and women apprentices or trainees, such as conducting systematic and direct
recruitment through public and private sources likely to yield minority and women apprentices or trainees, to the extent they
are available within a reasonable recruitment area. Show that you have made the efforts. In making these efforts, do not
discriminate against any applicant for training.

Do not employ as an apprentice or trainee an employee:

1. In any classification in which the employee has successfully completed a training course leading to journeyman
status or in which the employee has been employed as a journeyman

2. Who is not registered in a program approved by the US Department of Labor, Bureau of Apprenticeship and
Training

Ask the employee if the employee has successfully completed a training course leading to journeyman status or has been
employed as a journeyman. Y our records must show the employee's answers to the questions.

In your training program, establish the minimum length and training type for each classification. The Department and
FHWA approves a program if one of the following is met:

1. Itis calculated to:
1.1.  Meet the your equal employment opportunity responsibilities

1.2. Qualify the average apprentice or trainee for journeyman status in the classification involved by the end of
the training period
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2. Itis registered with the U.S. Department of Labor, Bureau of Apprenticeship and Training and it is administered in a
way consistent with the equal employment responsibilities of federal-aid highway construction contracts

Obtain the State's approval for your training program before you start work involving the classification covered by the
program.

Provide training in the construction crafts, not in clerk-typist or secretarial-type positions. Training is allowed in lower
level management positions such as office engineers, estimators, and timekeepers if the training is oriented toward
construction applications. Training is allowed in the laborer classification if significant and meaningful training is provided
and approved by the division office. Off-site training is allowed if the training is an integral part of an approved training
program and does not make up a significant part of the overall training.

The Department reimburses you 80 cents per hour of training given an employee on this contract under an approved
training program:

1. For on-site training
For off-site training if the apprentice or trainee is currently employed on a federal-aid project and you do at least one
of the following:

2.1.  Contribute to the cost of the training
2.2.  Provide the instruction to the apprentice or trainee
2.3. Pay the apprentice's or trainee's wages during the off-site training period

3. Ifyou comply with Section 7-1.50D, "Training"
Each apprentice or trainee must:

1. Begin training on the project as soon as feasible after the start of work involving the apprentice's or trainee's skill
2. Remain on the project as long as training opportunities exist in the apprentice's or trainee's work classification or
until the apprentice or trainee has completed the training program

Furnish the apprentice or trainee:

1. Copy of the program you will comply with in providing the training
2. Certification showing the type and length of training satisfactorily completed

Maintain records and submit reports documenting your performance under Section 7-1.50D, "Training."

NANNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNNN

SECTION 8 PROSECUTION AND PROGRESS
(Issued 06-05-09)

Replace Section 8 with:
SECTION 8 PROSECUTION AND PROGRESS
8-1.01 (BLANK)

8-1.02 ASSIGNMENT

No third-party agreement relieves you or your surety of your responsibility to complete the work. Do not sell, transfer,
or otherwise dispose of any contract part without prior written consent from the Department.

If you assign the right to receive contract payments, the Department accepts the assignment upon the Engineer's receipt
of a notice. Assigned payments remain subject to deductions and withholds described in the contract. The Department may
use withheld payments for work completion whether payments are assigned or not.
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8-1.025 PRECONSTRUCTION CONFERENCE

Attend a preconstruction conference with key personnel, including your assigned representative, at a time and location
determined by the Engineer. Submit documents as required before the preconstruction conference. You may begin work
before the preconstruction conference.

Be prepared to discuss the following topics and documents:

Topics Document
Potential claim and dispute resolution Potential claim forms
Contractor's representation Assignment of Contractor's representative
DBE and DVBE Final utilization reports
Equipment Equipment list
Labor compliance and equal employment opportunity | Job site posters and benefit and payroll reports
Material inspection Notice of Materials to be Used
Materials on hand Request for Payment for Materials on Hand
Measurements --
Partnering Field Guide to Partnering on Caltrans Construction Projects
Quality control QC plans
Safety Injury and Illness Prevention Program and job site posters
Schedule Baseline schedule and Weekly Statement of Working Days
Subcontracting Subcontracting Request
Surveying Survey Request
Traffic control Traffic contingency plan and traffic control plans
Utility work --
Weight limitations --
Water pollution control SWPPP or WPCP
Work restrictions PLACs
Working drawings --

8-1.03 BEGINNING OF WORK

Begin work within 15 days after receiving notice that the contract has been approved by the Attorney General or the
attorney appointed and authorized to represent the Department. Submit a written notice 72 hours before beginning work. If
the project has more than one location of work, submit a separate notice for each location.

You may begin work before receiving the notice of contract approval if you:

Deliver the signed contract, bonds, and evidence of insurance to the Department
Submit 72-hour notice

Obtain an encroachment permit from the Department

Are authorized by the Department to begin

Perform work at your own risk

Perform work under the contract

AN S

The Engineer does not count working days for days worked before contract approval.

If the contract is approved, work already performed that complies with the contract is authorized.

If the contract does not get approved, leave the job site in a neat condition. If a facility has been changed, restore it to its
former or equivalent condition at your expense.

The Department does not adjust time for beginning before the approval date.

8-1.04 PROGRESS SCHEDULE
8-1.04A General
Reserved

8-1.04B Critical Path Method Schedule
The following definitions apply to critical path method schedules:

activity: Task, event, or other project element on a schedule that contributes to completing the project. Activities have a
description, start date, finish date, duration, and one or more logic ties.
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baseline schedule: The initial schedule showing the original work plan beginning on the date of contract approval. This
schedule shows no completed work to date and no negative float or negative lag to any activity.

controlling activity: Construction activity that extends the scheduled completion date if delayed.

critical path: Longest continuous chain of activities for the project that has the least amount of total float of all chains.
In general, a delay on the critical path extends the scheduled completion date.

critical path method (CPM): Network based planning technique using activity durations and relationships between
activities to calculate a schedule for the entire project.

revised schedule: Schedule that incorporates a proposed or past change to logic or activity durations.

scheduled completion date: Planned project completion date shown on the current schedule.

updated schedule: Current schedule developed from the accepted baseline and any subsequent accepted updated or
revised schedules through regular monthly review to incorporate actual past progress.

Before or at the preconstruction conference, submit a CPM baseline schedule.

Submit a monthly updated schedule that includes the status of work completed to date and the work yet to be performed
as planned.

On each schedule, show:

1. Planned and actual start and completion date of each work activity, including applicable:

1.1.  Submittal development

1.2.  Submittal review and approval

1.3.  Material procurement

1.4. Contract milestones and constraints

1.5.  Equipment and plant setup

1.6. Interfaces with outside entities

1.7.  Erection and removal of falsework and shoring
1.8.  Test periods

1.9. Major traffic stage change

1.10. Final cleanup

Order that you propose to prosecute the work

Logical links between the time-scaled work activities

All controlling activities

Legible description of each activity

At least one predecessor and one successor to each activity, except for project start and project end milestones
Duration of not less than one working day for each activity

Start milestone date as the contract approval date

NN R WD

You may include changes on updated schedules that do not alter the critical path or extend the schedule completion date
compared to the current schedule. Changes may include:

Adding or deleting activities
Changing activity constraints
Changing durations
Changing logic

bl S

If any proposed change in planned work results in altering the critical path or extending the scheduled completion date,
submit a revised schedule within 15 days of the proposed change.
For each schedule submittal:

1. Submit a plotted original, time-scaled network diagram on a sheet of at least 8.5" x 11" with a title block and
timeline

2. If a computer program is used to make the schedule, submit a read-only compact disc or diskette containing the
schedule data. Label the compact disc or diskette with:

2.1.  Contract number
2.2.  CPM schedule number and date produced
2.3. File name
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If there is no contract item for progress schedule (critical path method), full compensation for this work is included in the
contract prices paid for the items of work involved, and no additional compensation will be allowed therefor.

8-1.05 TEMPORARY SUSPENSION OF WORK
8-1.05A General
The Engineer may suspend work wholly or in part due to any of the following:

1. Conditions are unsuitable for work progress.
You fail to do any of the following:

2.1.  Fulfill the Engineer's orders.

2.2.  Fulfill a contract part.

2.3. Perform weather-dependent work when conditions are favorable so that weather-related unsuitable conditions
are avoided or do not occur.

Upon the Engineer's written order of suspension, suspend work immediately. Provide for public safety and a smooth and
unobstructed passageway through the work zone during the suspension as specified in Sections 7-1.08, "Public
Convenience," and 7-1.09, "Public Safety." Resume work when ordered.

8-1.05B Suspensions Unrelated to Contractor Performance

For a suspension unrelated to your performance, providing for a smooth and unobstructed passageway through the work
during the suspension will be paid for as extra work as specified in Section 4-1.03D, "Extra Work."
The days during a suspension unrelated to your performance are non-working days.

8-1.05C Suspensions Related to Contractor Performance

For a suspension related to your performance, the Department may provide for a smooth and unobstructed passageway
through the work during the suspension and deduct the cost from payments.
The days during a suspension related to your performance are working days.

8-1.06 TIME OF COMPLETION

The time to complete the work is specified in the special provisions.

The Engineer issues a Weekly Statement of Working Days by the end of the following week unless the contract is
suspended for reasons unrelated to your performance.

The Weekly Statement of Working Days shows:

Working days and non—working days during the reporting week

Time adjustments

Work completion date computations, including working days remaining
Controlling activities

el S

You may protest a Weekly Statement of Working Days.

8-1.07 LIQUIDATED DAMAGES
8-1.07A General

The Department specifies liquidated damages (Pub Cont Code § 10226). Liquidated damages, if any, accrue starting on
the 1st day after the expiration of the working days through the day of contract acceptance except as specified in Sections 8-
1.07B, "Failure to Complete Work Parts within Specified Times," and 8-1.07C, "Failure to Complete Work Parts by
Specified Dates."

The Department withholds liquidated damages before the accrual date if the anticipated liquidated damages may exceed
the value of the remaining work.

Liquidated damages for all work, except plant establishment, are:
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Liquidated Damages

Total Bid Liquidated Damages per

From over To Day
$0 $50,000 $1,200
$50,000 $120,000 $1,500
$120,000 $1,000,000 $1,900
$1,000,000 $5,000,000 $3,000
$5,000,000 $10,000,000 $5,400
$10,000,000 $30,000,000 $8,300
$30,000,000 $100,000,000 $10,500
$100,000,000 $250,000,000 $28,500

If all work, except plant establishment, is complete and the total number of working days has expired, liquidated
damages are $950 per day.

8-1.07B Failure to Complete Work Parts within Specified Times

The Department may deduct specified damages from payments for each day in completing a work part beyond the time
specified for completing the work part.

Damages for untimely completion of work parts may not be equal to the daily amount specified as liquidated damages
for the project as a whole, but the Department does not simultaneously assess damages for untimely completion of work parts
and for the whole work.

Damages accrue starting the 1st day after a work part exceeds the specified time through the day the specified work part
is complete.

8-1.07C Failure to Complete Work Parts by Specified Dates

The Department may deduct specified damages from payments for each day in completing a work part beyond the
specified completion date for the work part.

Damages for untimely work part completion may not be equal to the daily amount specified as liquidated damages for
the project as a whole, but the Department does not simultaneously assess damages for untimely work part completion and
the whole work.

Damages accrue starting the 1st day after an unmet completion date through the day the work part is complete.

8-1.07D Director Days

If the work is not completed within the working days, the Director may grant director days if it serves the State's best
interest.

By granting director days, the Director adds working days to the contract. The Director may either grant enough days to
eliminate the liquidated damages or fewer. In the latter case, the Department deducts liquidated damages for the remaining
overrun in contract time. The Director may deduct the Department's engineering, inspection, and overhead costs incurred
during the period of extension granted as director days.

8-1.08 TERMINATION OF CONTROL
The Department may terminate your control of the work for failure to do any of the following (Pub Cont Code § 10253):

Supply an adequate workforce

Supply material as described

Pay subcontractors (Pub Cont Code §10262)
Prosecute the work as described in the contract

el S

The Department may also terminate your control for failure to maintain insurance coverage.

For a Federal-aid contract, the Department may terminate your control of the work for failure to include "Required
Contract Provisions, Federal-Aid Construction Contracts" in subcontracts.

The Department gives you and your surety notice at least 5 days before terminating control. The notice describes the
failures and the time allowed to remedy the failures. If failures are not remedied within the time provided, the Department
takes control of the work.

The Department may complete the work if the Department terminates your control or you abandon the project (Pub Cont
Code § 10255). The Department determines the unpaid balance under Pub Cont Code § 10258 and the contract.
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At any time before final payment of all claims, the Department may convert a termination of control to a termination of

contract.

8-1.09 DELAYS
8-1.09A General
An excusable delay is a delay of a controlling activity beyond your control, not foreseeable when the work began such

as:

L=

e

6.

Change in the work

Department action that is not part of the contract

Presence of an underground utility main not described in the contract or in a location different from that specified
Described facility reconstruction not reconstructed as described, by the utility owner by the date specified, unless the
reconstruction is solely for your convenience

Department's failure to obtain timely access to the right-of-way

Department's failure to perform an action in the time specified

A critical delay is a delay that extends the schedule completion date.
To request a delay-related time or payment adjustment, submit an RFI.

8-1.09B Time Adjustments

For an excusable critical delay, the Department may make a time adjustment. The Engineer uses information from the
schedule to evaluate requests for time adjustments.
If requesting an adjustment, submit a revised schedule showing the delay's effect on the controlling activity. If the delay

has:

1.
2.

Occurred, submit records of dates and what work was performed during the delayed activity
Not occurred, submit the expected dates or duration of the delayed activity

If the Engineer requests, update the schedule to the last working day before the start of the delay.

8-1.09C Payment Adjustments

The Department may make a payment adjustment for an excusable delay that affects your costs.

Only losses for idle equipment, idle workers, and equipment moving or transporting are eligible for delay-related
payment adjustments.

The Engineer determines payment for idle time of equipment in the same manner as determinations are made for
equipment used in the performance of force account work under Section 9-1.03, "Force Account," with the following

exceptions:
1. Delay factor in the Labor Surcharge and Equipment Rental Rates applies to each equipment rental rate.
2. Daily number of payable hours equals the normal working hours during the delay, not to exceed 8 hours per day.
3. Delay days exclude non—working days.
4. Markups are not added.

The Engineer determines payment adjustment for idle workers under Section 9-1.03B, "Labor," but does not add
markups.
The Engineer includes costs due to necessary extra equipment moving or transporting.

8-1.10 (BLANK)

8-1.11 TERMINATION OF CONTRACT
8-1.11A General

The Director may terminate the contract if it serves the State's best interest. The Department issues you a written notice,
implements the term