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. For federal-aid projects, the Department is modifying its DBE program.
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STANDARD PLANS LIST

The standard plan sheets applicable to this Contract include those listed below. The applicable
revised standard plans (RSPs) listed below are included in the project plans.

A10A
A10B
A10C
A10D
A10E
A10F
A10G
A10H
A20A
A20B
RSP A24A
AG2A
A62B
A73C
ATTA1

A77B1
A77CA1
A77C4

ATTE1
A77K1

ATTK2

A85

A85A

RSP A85B
A87A

C8A

CcsB

C8C

T1A

Abbreviations (Sheet 1 of 2)

Abbreviations (Sheet 2 of 2)

Lines and Symbols (Sheet 1 of 3)

Lines and Symbols (Sheet 2 of 3)

Lines and Symbols (Sheet 3 of 3)

Legend - Soil (Sheet 1 of 2)

Legend - Soil (Sheet 2 of 2)

Legend - Rock

Pavement Markers and Traffic Lines, Typical Details
Pavement Markers and Traffic Lines, Typical Details
Pavement Markings - Arrows

Excavation and Backfill - Miscellaneous Details
Limits of Payment for Excavation and Backfill - Bridge Surcharge and Wall
Delineators, Channelizers and Barricades

Metal Beam Guard Railing - Standard Railing Section (Wood Post with Wood
Block)
Metal Beam Guard Railing - Standard Hardware

Metal Beam Guard Railing - Wood Post and Wood Block Details

Metal Beam Guard Railing - Typical Railing Delineation and Dike Positioning
Details
Metal Beam Guard Railing - Typical Layouts for Embankments

Metal Beam Guard Railing - Connections to Bridge Railings with Sidewalks Details
No. 1

Metal Beam Guard Railing - Connections to Bridge Railings with Sidewalks Details
No. 2

Chain Link Fence

Chain Link Fence Details

Chain Link Fence Details

Curbs and Driveways

Steel Crib Wall Construction Details
Steel Crib Wall - Design Data

Steel Crib Wall - Design Data

Temporary Crash Cushion, Sand Filled (Unidirectional)

Contract No. 07-3X3904
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T1B
T2
T3A
T3B
RSP T9
RSP T11
T51
T53
T56
T61
T62
T64
B7-8
B11-56
RS1
RS2
RS3
RS4
S93
S94
S95

Temporary Crash Cushion, Sand Filled (Bidirectional)

Temporary Crash Cushion, Sand Filled (Shoulder Installations)

Temporary Railing (Type K)

Temporary Railing (Type K)

Traffic Control System for Lane Closure on Freeways and Expressways

Traffic Control System for Lane Closure on Multilane Conventional Highways
Temporary Water Pollution Control Details (Temporary Silt Fence)

Temporary Water Pollution Control Details (Temporary Cover)

Temporary Water Pollution Control Details (Temporary Fiber Roll)

Temporary Water Pollution Control Details (Temporary Drainage Inlet Protection)
Temporary Water Pollution Control Details (Temporary Drainage Inlet Protection)
Temporary Water Pollution Control Details (Temporary Drainage Inlet Protection)
Deck Drainage Details

Concrete Barrier Type 736

Roadside Signs, Typical Installation Details No. 1

Roadside Signs - Wood Post, Typical Installation Details No. 2

Roadside Signs - Laminated Wood Box Post Typical Installation Details No. 3
Roadside Signs, Typical Installation Details No. 4

Framing Details for Framed Single Sheet Aluminum Signs, Rectangular Shape
Roadside Framed Single Sheet Aluminum Signs, Rectangular Shape

Roadside Single Sheet Aluminum Signs, Diamond Shape

Contract No. 07-3X3904
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CANCELED STANDARD PLANS LIST

The standard plan sheets listed below are canceled and not applicable to this contract.

B3-1 Canceled on April 20, 2012
B3-2 Canceled on April 20, 2012
B3-3 Canceled on April 20, 2012
B3-4 Canceled on April 20, 2012
B3-7 Canceled on April 20, 2012
B3-8 Canceled on April 20, 2012
ES-8 Canceled on January 20, 2012
ES-10 Canceled on July 20, 2012

Contract No. 07-3X3904
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NOTICE TO BIDDERS

Bids open Thursday, October 24, 2013
Dated September 9, 2013
General work description: Construct steel solder pile wall

The Department will receive sealed bids for CONSTRUCTION ON STATE HIGHWAY IN LOS ANGELES
COUNTY IN LOS ANGELES 0.1 MILE WEST OF DOMINGUEZ CHANNEL.

District-County-Route-Post Mile: 07-LA-1-8.7

Contract No. 07-3X3904

The Contractor must have either a Class A license or one of the following Class C licenses: C-8.
The DBE Contract goal is 8 percent.

Federal-aid project no.:

ER-17E1(004)E

Bids must be on a unit price basis.

Complete the work within 150 working days.
The estimated cost of the project is $2,360,000.
No prebid meeting is scheduled for this project.

The Department will receive bids until 2:00 p.m. on the bid open date at 3347 Michelson Drive, Suite 100,
Irvine, CA 92612-1692. Bids received after this time will not be accepted.

The Department will open and publicly read the bids at the above location immediately after the specified
closing time.

District office addresses are provided in the Standard Specifications.
Present bidders' inquiries to the Department and view the Department's responses at:

http://www.dot.ca.gov/hg/esc/oe/project_status/bid_ing.html

Questions about alleged patent ambiguity of the plans, specifications, or estimate must be asked before
bid opening. After bid opening, the Department does not consider these questions as bid protests.

Submit your bid with bidder's security equal to at least 10 percent of the bid.

Prevailing wages are required on this Contract. The Director of the California Department of Industrial
Relations determines the general prevailing wage rates. Obtain the wage rates at the DIR Web site,
http://www.dir.ca.gov, or from the Department's Labor Compliance Office of the district in which the work
is located.

The federal minimum wage rates for this Contract as determined by the United States Secretary of Labor
are available at http://www.dot.ca.gov/hg/esc/oe/federal-wages.

If the minimum wage rates as determined by the United States Secretary of Labor differs from the general
prevailing wage rates determined by the Director of the California Department of Industrial Relations for
similar classifications of labor, the Contractor and subcontractors must not pay less than the higher wage
rate. The Department does not accept lower State wage rates not specifically included in the federal
minimum wage determinations. This includes helper, or other classifications based on hours of
experience, or any other classification not appearing in the federal wage determinations. Where federal

Contract No. 07-3X3904
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wage determinations do not contain the State wage rate determination otherwise available for use by the
Contractor and subcontractors, the Contractor and subcontractors must not pay less than the federal
minimum wage rate that most closely approximates the duties of the employees in question.

The Department has made available Notices of Suspension and Proposed Debarment from the Federal
Highway Administration. For a copy of the notices, go to http://www.dot.ca.gov/hg/esc/oe/contractor_info.
Additional information is provided in the Excluded Parties List System at https://www.epls.gov.

Department of Transportation

D07

Contract No. 07-3X3904
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BID ITEM LIST

Item Iltem Code Item Description Unit of Measure | Estimated Quantity
No.
1 070030 LEAD COMPLIANCE PLAN LS

LUMP SUM
2 080050 PROGRESS SCHEDULE (CRITICAL PATH LS

METHOD) LUMP SUM

3 120090 CONSTRUCTION AREA SIGNS LS

LUMP SUM
4 120100 TRAFFIC CONTROL SYSTEM LS

LUMP SUM
5 120159 TEMPORARY TRAFFIC STRIPE (PAINT) LF 1,400
6 120165 CHANNELIZER (SURFACE MOUNTED) EA 16
7 129000 TEMPORARY RAILING (TYPE K) LF 1,140
8 129100 TEMPORARY CRASH CUSHION MODULE EA 22
9 130100 JOB SITE MANAGEMENT LS

LUMP SUM
10 130200 PREPARE WATER POLLUTION CONTROL LS

PROGRAM LUMP SUM

11 130570 TEMPORARY COVER SQYD 3,820
12 130620 TEMPORARY DRAINAGE INLET PROTECTION EA 8
13 130640 TEMPORARY FIBER ROLL LF 2,030
14 130650 TEMPORARY GRAVEL BAG BERM LF 2,100
15 130680 TEMPORARY SILT FENCE LF 2,100
16 130730 STREET SWEEPING LS

LUMP SUM
17 130900 TEMPORARY CONCRETE WASHOUT LS

LUMP SUM
18 141120 TREATED WOOD WASTE LB 2,000
19 150608 REMOVE CHAIN LINK FENCE LF 780
20 150662 REMOVE METAL BEAM GUARD RAILING LF 97
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ltem Item Code Item Description Unit of Measure | Estimated Quantity
No.
21 150714 REMOVE THERMOPLASTIC TRAFFIC STRIPE LF 360
22 150771 REMOVE ASPHALT CONCRETE DIKE LF 240
23 044483 REMOVE RETAINING WALL (PORTION), LS
LOCATION A LUMP SUM
24 044484 REMOVE RETAINING WALL (PORTION), LS
LOCATION B LUMP SUM
25 044485 REMOVE RETAINING WALL (PORTION), LS
LOCATION C LUMP SUM
26 044486 REMOVE RETAINING WALL (PORTION), LS
LOCATION D LUMP SUM
27 044487 REMOVE RETAINING WALL (PORTION), LS
LOCATION E LUMP SUM
28 153130 REMOVE CONCRETE CURB (LF) LF 430
29 156577 REMOVE BARRIER RAILING LF 280
30 160102 CLEARING AND GRUBBING (LS) LS
LUMP SUM
31 190101 ROADWAY EXCAVATION CY 40
32 190105 ROADWAY EXCAVATION (TYPE Z-2) (AERIALLY | CY 300
DEPOSITED LEAD)
33 192053 STRUCTURE EXCAVATION (TYPE Z-2) CcY 160
(F) (AERIALLY DEPOSITED LEAD)
34 044488 STRUCTURE EXCAVATION (TYPE DC) WITH CcY 665
(F) PETROLEUM HYDROCARBONS
35 193029 STRUCTURE BACKFILL (SOLDIER PILE WALL) CcYy 1,030
(F)
36 193116 CONCRETE BACKFILL (SOLDIER PILE WALL) CY 470
(F)
37 198010 IMPORTED BORROW (CY) CcY 160
38 044489 STEEL SOLDIER PILE (W14 X 61) LF 1,015
39 044490 STEEL SOLDIER PILE (W16 X 67) LF 790
40 044491 STEEL SOLDIER PILE (W18 X 76) LF 205

Contract No. 07-3X3904
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ltem Iltem Code Item Description Unit of Measure | Estimated Quantity
No.
41 044492 STEEL SOLDIER PILE (W18 X 86) LF 70
42 044493 STEEL SOLDIER PILE (W18 X 106) LF 960
43 044494 STEEL SOLDIER PILE (W18 X 119) LF 70
44 044495 STEEL SOLDIER PILE (W18 X 158) LF 670
45 044496 STEEL SOLDIER PILE (W18 X 175) LF 135
46 490403 30" DRILLED HOLE LF 2,610
47 044497 STRUCTURAL CONCRETE, RETURN WALL CcY 34
(F)
48 511106 DRILL AND BOND DOWEL LF 23
49 044498 PRECAST CONCRETE LAGGING SQFT 9,720
(F)
50 044499 BAR REINFORCING STEEL (RETURN WALL) LB 3,165
(F)
51 590120 CLEAN AND PAINT STEEL SOLDIER PILING LS
LUMP SUM

52 731502 MINOR CONCRETE (MISCELLANEOUS CcY 23

CONSTRUCTION)
53 731504 MINOR CONCRETE (CURB AND GUTTER) CcYy 26
54 731521 MINOR CONCRETE (SIDEWALK) cY 24
55 026557 TEMPORARY FENCE (TYPE CL-6 SLATTED) LF 1,300
56 832003 METAL BEAM GUARD RAILING (WOOD POST) LF 80
57 044500 VEGETATION CONTROL (ASPHALT COMPOSITE) | SQYD 1,115
58 833020 CHAIN LINK RAILING LF 780
59 044501 TEMPORARY CHAIN LINK RAILING LF 1,140
60 839521 CABLE RAILING LF 800

(F)

Contract No. 07-3X3904
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:\tlem Item Code Item Description Unit of Measure | Estimated Quantity
0.
61 839576 END CAP (TYPE A) EA 1
62 839585 ALTERNATIVE FLARED TERMINAL SYSTEM EA 1
(6;’:) 839731 CONCRETE BARRIER (TYPE 736B) LF 780
64 840515 THERMOPLASTIC PAVEMENT MARKING SQFT 130
65 999990 MOBILIZATION LS
LUMP SUM

Contract No. 07-3X3904
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SPECIAL PROVISIONS

DIVISION | GENERAL PROVISIONS
1 GENERAL

Add to section 1-1.01:

Bid Items and Applicable Sections

ltem Item description Applicable
code section
044483 Remove retaining wall (portion), location A 15
044484 Remove retaining wall (portion), location B 15
044485 Remove retaining wall (portion), location C 15
044486 Remove retaining wall (portion), location D 15
044487 Remove retaining wall (portion), location E 15
044488 Structure excavation (type DC) with petroleum hydrocarbons 14
044489 Steel soldier pile (w14 x 61) 49
044490 Steel soldier pile (w16 x 67) 49
044491 Steel soldier pile (w18 x 76) 49
044492 Steel soldier pile (w18 x 86) 49
044493 Steel soldier pile (w18 x 106) 49
044494 Steel soldier pile (w18 x 119) 49
044495 Steel soldier pile (w18 x 158) 49
044496 Steel soldier pile (w18 x 175) 49
044497 Structural concrete, return wall 51
044498 Precast concrete lagging 51
044499 Bar reinforcing steel (return wall) 52
026557 Temporary fence (type CL-6 slatted) 80
044500 Vegetation control (asphalt composite) 83
044501 Temporary chain link railing 83

Contract No. 07-3X3904
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AAAAAAAAAAAAAAANAAAAAAANANAAAAANAAAAANAANAAAANAANAN

2 BIDDING

Add to section 2-1.06B:
The Department makes the following supplemental project information available:

Supplemental Project Information

Means Description

Included in the Information Handout 1. Site investigation report for new crib wall dated June
12,2012

2. Site investigation report for four crib wall areas dated
September 30, 2012

3. Foundation report for retaining wall repair at Tesoro
refinery site, February 11, 2013

4. Groundwater site investigation report for new crib
walls, June 24, 2013

Available as specified in the Standard Bridge as-built drawings
Specifications
Included with the project plans Logs of test borings

5 CONTROL OF WORK
Add to section 5-1.36D:
The utility owner will relocate a utility shown in the following table before the corresponding date shown:

Utility Relocation and Date of the Relocation

Utility Location Date
LADWP poles# 283375M, Along north and south centerline of | By Feb 30, 2014
283373M, 285300M, 283374M, Route 1

283376M,394877M, PP243, and
PP244 and corresponding guy wires

AAAAAAAAAAAAAAANAAAAAAANANAAANAAANAAANAANAANANAANAANAN

9 PAYMENT

Add to section 9-1.16C:
The following items are eligible for progress payment even if they are not incorporated into the work:

Steel soldier pile
Precast concrete lagging
Chain link railing

Cable railing

PN~

Contract No. 07-3X3904
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AAAAAAAAAAAAAAANAAAAAANAANANAAANAANAANAANAANAANANAAANAANANAANANAANAANANAANAANAAANAANAAANAANANAN

DIVISION Il GENERAL CONSTRUCTION

11 QUALITY CONTROL AND ASSURANCE
Add to section 11-2.01:
The following must comply with the specifications for PC concrete QC:

1. Precast Concrete Lagging

AAAAAAAAAAAAAAAAAAAAAAAAANAAANAAAANAAANANAAANAN

12 TEMPORARY TRAFFIC CONTROL

Replace section 12-2 with:
12-2 CONSTRUCTION PROJECT FUNDING SIGNS
12-2.01 GENERAL
Section 12-2 includes specifications for installing construction project funding signs.

Construction project funding signs must comply with the details shown on the Department's Traffic
Operations Web site.

Keep construction project funding signs clean and in good repair at all times.

12-2.02 MATERIALS
Construction project funding signs must be wood post signs complying with section 56-4.

Sign panels for construction project funding signs must be framed, single sheet aluminum panels
complying with section 56-2.

The background on construction project funding signs must be Type Il retroreflective sheeting on the
Authorized Material List for signing and delineation materials.

The legend must be retroreflective, except for nonreflective black letters and numerals. The colors blue
and orange must comply with PR Color no. 3 and no. 6, respectively, as specified in the Federal Highway
Administration's Color Tolerance Chart.

The legend for the type of project on construction project funding signs must read as follows:
BRIDGE REPAIR

The legend for the types of funding on construction project funding signs must read as follows and in the
following order:

FEDERAL HIGHWAY TRUST FUNDS
STATE HIGHWAY FUNDS

The Engineer will provide the year of completion for the legend on construction project funding signs.
Furnish and install a sign overlay for the year of completion within 10 working days of natification.

The size of the legend on construction project funding signs must be as described. Do not add any
additional information unless authorized.

Contract No. 07-3X3904
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12-2.03 CONSTRUCTION

Install 2 Type 1 construction project funding signs at the locations designated by the Engineer before
starting major work activities visible to highway users.

When authorized, remove and dispose of construction project funding signs upon completion of the
project.

12-2.04 PAYMENT

Not Used

Replace section 12-3.13 with:
12-3.13 IMPACT ATTENUATOR VEHICLE
12-3.13A General
12-3.13A(1) Summary

Section 12-3.13 includes specifications for protecting traffic and workers with an impact attenuator vehicle
during moving lane closures and when placing and removing components of stationary lane closures,
ramp closures, shoulder closures, or a combination.

Do not use an impact attenuator vehicle to place, remove, or place and remove components of a
stationary traffic control system on Route 1 where the useable shoulder width is less than 10 feet.

Impact attenuator vehicles must comply with the following test levels under National Cooperative Highway
Research Program 350:

1. Test level 3 if the preconstruction posted speed limit is 50 mph or more
2. Testlevels 2 or 3 if the preconstruction posted speed limit is 45 mph or less

Comply with the attenuator manufacturer's instructions for:

1. Support truck
2. Trailer-mounted operation
3. Truck-mounted operation

Flashing arrow signs must comply with section 12-3.03. You may use a portable changeable message

sign instead of a flashing arrow sign. If a portable changeable message sign is used as a flashing arrow

sign, it must comply with section 6F.56 "Arrow Panels" of the California MUTCD.

12-3.13A(2) Definitions

impact attenuator vehicle: A support truck that is towing a deployed attenuator mounted to a trailer or a
support truck with a deployed attenuator that is mounted to the support truck.

12-3.13A(3) Submittals

Upon request, submit a certificate of compliance for each attenuator used on the project.

12-3.13A(4) Quality Control and Assurance

Do not start impact attenuator vehicle activities until authorized.

Before starting impact attenuator vehicle activities, conduct a preinstallation meeting with the Engineer,
subcontractors, and other parties involved with traffic control to discuss the operation of the impact

attenuator vehicle during moving lane closures and when placing and removing components of stationary
traffic control systems.

Schedule the location, time, and date for the preinstallation meeting with all participants. Furnish the
facility for the preinstallation meeting within 5 miles of the job site or at another location if authorized.

12-3.13B Materials
Attenuators must be a brand on the Authorized Material List for highway safety features.

Contract No. 07-3X3904
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The combined weight of the support truck and the attenuator must be at least 19,800 pounds, except the
weight of the support truck must not be less than 16,100 or greater than 26,400 pounds.

For the Trinity MPS-350 truck—mounted attenuator, the support truck must not have a fuel tank mounted
underneath within 10'-6" of the rear of the support truck.

Each impact attenuator vehicle must have:

1. Legal brake lights, taillights, sidelights, and turn signals
Inverted "V" chevron pattern placed across the entire rear of the attenuator composed of alternating
4-inch wide nonreflective black stripes and 4-inch wide yellow retroreflective stripes sloping at 45
degrees

3. Type Il flashing arrow sign

4. Flashing or rotating amber light

5. Operable 2-way communication system for maintaining contact with workers

12-3.13C Construction
Except where prohibited, use an impact attenuator vehicle:

1. To follow behind equipment and workers who are placing and removing components of a stationary
lane closure, ramp closure, shoulder closure, or any combination. Operate the flashing arrow sign in
the arrow or caution mode during this activity, whichever applies. Follow at a distance that prevents
intrusion into the workspace from passing traffic.

2. As a shadow vehicle in a moving lane closure.

After placing components of a stationary traffic control system you may place the impact attenuator
vehicle in advance of the work area or at another authorized location to protect traffic and workers.

Secure objects, including equipment, tools, and ballast on impact attenuator vehicles to prevent loosening
upon impact by an errant vehicle.

Do not use a damaged attenuator in the work. Replace any attenuator damaged from an impact during
work activities at your expense.

12-3.13D Payment
Not Used

Delete the 2nd through 5th paragraphs of section 12-4.02A.

Replace the 1st paragraph of section 12-4.02A with:

Work that interferes with traffic is limited to the hours when closures are allowed, except for work shown
on the stage construction plans.

Replace the 6th paragraph of section 12-4.02A with:

If a minor deviation from the requirements of this section regarding hours of work is required, submit a
request at least 15 days before the proposed date of closure. If no significant increase in cost is accrued
to the Department and the work can be expedited and better serve the traffic, the deviation may be
authorized.

Contract No. 07-3X3904
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Add to section 12-4.02A:
Designated holidays are as shown in the following table:

Designated Holidays

Holiday Date observed
New Year's Day January 1st
Washington's Birthday | 3rd Monday in February
Memorial Day Last Monday in May
Independence Day July 4th
Labor Day 1st Monday in September
Veterans Day November 11th
Thanksgiving Day 4th Thursday in November
Christmas Day December 25th

If a designated holiday falls on a Sunday, the following Monday is a designated holiday. If November 11th
falls on a Saturday, the preceding Friday is a designated holiday.

Do not perform work on city streets that interferes with traffic between 0600 and 0900 or between 1500
and 1900 hours.

Personal vehicles of the Contractor's employees must not be parked within the right-of-way.

Delete the 1st paragraph of section 12-4.02B.

Replace "Sunday" at each occurrence in the 1st paragraph of section 12-4.03 with:
Friday

Replace the 3rd paragraph of section 12-4.03 with:

Use the online Lane Closure System (LCS) and show the locations and times of the proposed closures.
Closure schedules submitted with incomplete or inaccurate information will be rejected and returned for
correction and resubmittal online. You will be notified of unauthorized closures or closures that require
coordination with other parties as a condition for authorization. Fifteen days before submitting the 1st lane
closure request, contact the Engineer to schedule for the required LCS training. For the LCS, go to:

http://lcs.dot.ca.gov

Replace the 4th paragraph of section 12-4.03 with:

Using LCS, submit closure schedule amendments, including adding additional closures, by noon at least
3 business days before a planned closure. Authorization of amendments will be at the discretion of the
Engineer.

Replace the 5th paragraph of section 12-4.03 with:
Using LCS, cancel lane closure requests at least 2 business days before the date of the closure.

Contract No. 07-3X3904
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Replace "Reserved" in section 12-4.04 with:

Lane Closure Restriction for Designated Holidays

Thu Fri Sat Sun Mon | Tues | Wed Thu Fri Sat Sun
H
XX
H
XX
H
XX
H
XX
H
XX
H
XX
Legend:
Refer to Charts no. 1 and 2.
xx | The full width of the traveled way must be open for use by traffic.
H Designated holiday

Contract No. 07-3X3904
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Replace "Reserved" in section 12-4.05F with:

Chart no. 1
Conventional Highway Lane Requirements and Hours of Work
County: LA Route/Direction: 1/NB
Closure limits: Dominguez Channel to 0.25 mile east of Alameda St
From hour to hour 241 2 3 4567 8 9101112131415161718192021222324
Mondays through Thursdays |1|1[1[1[1|1[S[S|S|1|1[{1]|1]|1]|1[S[S|S|S|1|{1]1]|1]|1
Fridays 11111 [1|S|S|S|1[1]|1|1[1[1|S|S|S|S|1]|1]|1[1[1
Saturdays T(1(1[1|1]|1]1]1]|S|S|S|S|S|S|S|S|S|1|1|{1[{1[{1[1]1
Sundays 111111111 [1[S|S|S|S|{1|1|1|1[1[1]1]|1[1[1

Legend:
1 Provide at least 1 through traffic lane open in direction of travel

S Shoulder closure allowed

REMARKS: The number of through traffic lanes in each direction of travel is 2.

Chart no. 2
Conventional Highway Lane Requirements and Hours of Work
County: LA Route/Direction: 1/SB
Closure limits: 0.25 mile east of Alameda St to Dominguez Channel
From hour to hour 241 2 3456 7 8 9101112131415161718192021222324
Mondays through Thursdays 11111 1[S|S|S|1[1]|1[1]|1[1]|S[S|S[S|2(1]|1[1]|1
Fridays 11111 1]|S|S|S|1|1|1]|1]1{1|S|S|S|S|2(1[1|1[1
Saturdays (11111 |1)1]112]12]|2]|2]|2|2|2|2|2|2(1[{1[{1[1[1
Sundays (1111|1111 )11112]12]2(2|2|2(1[1[{1[{1[{1[1[1

Legend:
1 Provide at least 1 through traffic lane open in direction of travel

2 | Provide at least 2 adjacent through traffic lanes open in direction of travel

S Shoulder closure allowed

REMARKS: The number of through traffic lanes in each direction of travel is 3.
The full width of the traveled way must be open for use by traffic when construction activities are not
actively in progress.
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Replace section 12-5 with:
12-5 TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE
12-5.01 GENERAL

Section 12-5 includes specifications for closing traffic lanes, ramps, or a combination, with stationary and
moving lane closures on multilane highways and 2-lane, 2-way highways. The traffic control system for a
lane closure or a ramp closure must comply with the details shown.

Traffic control system includes signs.

12-5.02 MATERIALS
Vehicles equipped with attenuators must comply with section 12-3.13 of the special provisions.

12-5.03 CONSTRUCTION
12-5.03A General

During traffic striping and pavement marker placement using bituminous adhesive, control traffic with a
stationary or a moving lane closure. During other activities, control traffic with stationary lane closures.

Whenever components of the traffic control system are displaced or cease to operate or function as
specified from any cause, immediately repair the components to the original condition or replace the
components and restore the components to the original location.

12-5.03B Stationary Lane Closures

For a stationary lane closure, ramp closure, or a combination, made only for the work period, remove the
components of the traffic control system from the traveled way and shoulder, except for portable
delineators placed along open trenches or excavation adjacent to the traveled way at the end of each
work period. You may store the components at selected central locations designated by the Engineer
within the limits of the highway.

Each vehicle used to place, maintain, and remove components of a traffic control system on a multilane
highway must be equipped with a Type Il flashing arrow sign that must be in operation whenever the
vehicle is being used for placing, maintaining, or removing the components. Vehicles equipped with a
Type Il flashing arrow sign not involved in placing, maintaining, or removing the components if operated
within a stationary-type lane closure must display only the caution display mode. The sign must be
controllable by the operator of the vehicle while the vehicle is in motion. If a flashing arrow sign is required
for a lane closure, the flashing arrow sign must be operational before the lane closure is in place.

12-5.03C Moving Lane Closures

A changeable message sign used in a moving lane closure must comply with section 12-3.12 except the
sign must be truck-mounted. The full operational height to the bottom of the sign may be less than 7 feet
above the ground but must be as high as practicable.

A flashing arrow sign used in a moving lane closure must be truck-mounted. Operate the flashing arrow
sign in the caution display mode whenever it is being used on a 2-lane, 2-way highway.

12-5.04 PAYMENT

Traffic control system for lane closure is paid for as traffic control system.

The requirements in section 4-1.05 for payment adjustment do not apply to traffic control system.
Adjustments in compensation for traffic control system will be made for an increase or decrease in traffic
control work if ordered and will be made on the basis of the cost of the necessary increased or decreased

traffic control. The adjustment will be made on a force account basis for increased work and estimated on
the same basis in the case of decreased work.

A traffic control system required by change order work is paid for as a part of the change order work.
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Replace section 12-8 with:
12-8 TEMPORARY PAVEMENT DELINEATION
12-8.01 GENERAL

Section 12-8 includes specifications for placing, applying, maintaining, and removing temporary pavement
delineation.

Temporary signing for no-passing zones must comply with section 12-3.06.

Temporary painted traffic stripes and painted pavement markings used for temporary delineation must
comply with section 84-3.

12-8.02 MATERIALS
12-8.02A General
Not Used

12-8.02B Temporary Lane Line and Centerline Delineation

Temporary pavement markers must be the same color as the lane line or centerline markers being
replaced. Temporary pavement markers must be temporary pavement markers on the Authorized
Material List for short-term day/night use, 14 days or less, or long-term day/night use, 180 days or less.
Place temporary pavement markers under the manufacturer's instructions.

12-8.02C Temporary Edge Line Delineation

On multilane roadways, freeways, and expressways open to traffic where edge lines are obliterated and
temporary pavement delineation to replace those edge lines is not shown, provide temporary pavement
delineation for:

1. Right edge lines consisting of (1) a solid 4-inch wide traffic stripe tape of the same color as the stripe
being replaced, (2) traffic cones, or (3) portable delineators or channelizers placed longitudinally at
intervals not exceeding 100 feet

2. Left edge lines consisting of (1) solid 4-inch wide traffic stripe tape of the same color as the stripe
being replaced, (2) traffic cones, (3) portable delineators or channelizers placed longitudinally at
intervals not exceeding 100 feet, or (4) temporary pavement markers placed longitudinally at intervals
not exceeding 6 feet

12-8.02D Temporary Traffic Stripe Tape

Temporary traffic stripe tape must be one of the types of temporary, removable striping tape on the
Authorized Material List.

12-8.02E Temporary Traffic Stripe Paint
Not Used

12-8.02F Temporary Pavement Marking Tape

Temporary pavement marking tape must be one of the types of temporary, removable pavement marking
tape on the Authorized Material List and must be applied and removed as specified for applying and
removing temporary, removable traffic stripe tape.

12-8.02G Temporary Pavement Marking Paint

You may use one of the types of temporary removable pavement marking tape or permanent pavement
marking tape on the Authorized Material List instead of temporary pavement marking paint.

12- 8.02H Temporary Pavement Markers

Temporary pavement markers must be one of the temporary pavement markers on the Authorized
Material List for long term day/night use, 180 days or less.

12-8.03 CONSTRUCTION

12-8.03A General

Wherever work activities obliterate pavement delineation, place temporary or permanent pavement
delineation before opening the traveled way to traffic. Place lane line and centerline pavement delineation
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for traveled ways open to traffic. On multilane roadways, freeways and expressways, place edge line
delineation for traveled ways open to traffic.

Establish the alignment for the temporary pavement delineation including required lines or markers.
Surfaces to receive an application of paint or removable traffic tape must be dry and free of dirt and loose
material. Do not apply temporary pavement delineation over existing pavement delineation or other
temporary pavement delineation. Maintain temporary pavement delineation until it is superseded or you
replace it with a new pattern of temporary pavement delineation or permanent pavement delineation.

When the Engineer determines the temporary pavement delineation is no longer required for the direction
of traffic, remove the temporary pavement markers, underlying adhesive, and removable traffic tape from
the final layer of surfacing and from the existing pavement to remain in place. Remove temporary
pavement delineation that conflicts with any subsequent or new traffic pattern for the area.

12-8.03B Temporary Lane line and Centerline Delineation

Whenever lane lines or centerlines are obliterated and temporary pavement delineation to replace the
lines is not shown, the minimum lane line and centerline delineation must consist of temporary pavement
markers placed longitudinally at intervals not exceeding 24 feet. For temporary pavement markers on the
Authorized Material List for long-term day/night use, 180 days or less, cement the markers to the
surfacing with the adhesive recommended by the manufacturer except do not use epoxy adhesive to
place the pavement markers in areas where removal of the markers will be required.

For temporary lane line or centerline delineation consisting entirely of temporary pavement markers on
the Authorized Material List for short-term day/night use, 14 days or less, place the markers longitudinally
at intervals not exceeding 24 feet. Do not use the markers for more than 14 days on lanes opened to
traffic. Place the permanent pavement delineation before the end of the 14 days. If the permanent
pavement delineation is not placed within the 14 days, replace the temporary pavement markers with
additional temporary pavement delineation equivalent to the pattern specified or shown for the permanent
pavement delineation for the area. The Department does not pay for the additional temporary pavement
delineation.

12-8.03C Temporary Edge Line Delineation

You may apply temporary painted traffic stripe where removal of a 4-inch wide traffic stripe is not
required.

The Engineer determines the lateral offset for traffic cones, portable delineators, and channelizers used
for temporary edge line delineation. If traffic cones or portable delineators are used for temporary
pavement delineation for edge lines, maintain the cones or delineators during hours of the day when the
cones or delineators are being used for temporary edge line delineation.

Channelizers used for temporary edge line delineation must be an orange surface-mounted type. Cement
channelizer bases to the pavement under section 85 for cementing pavement markers to pavement
except do not use epoxy adhesive to place channelizers on the top layer of the pavement. Channelizers
must be one of the 36-inch, surface-mounted types on the Authorized Material List.

Remove the temporary edge line delineation when the Engineer determines it is no longer required for the
direction of traffic.

12-8.03D Temporary Traffic Stripe Tape

Apply temporary traffic stripe tape under the manufacturer's instructions. Slowly roll the tape with a
rubber-tired vehicle or roller to ensure complete contact with the pavement surface. Apply the tape
straight on a tangent alignment and on a true arc on a curved alignment. Do not apply the tape when the
air or pavement temperature is less than 50 degrees F unless the installation procedures are authorized
beforehand.

The temporary traffic stripe tape must be complete in place at the location shown before opening the
traveled way to traffic.

12-8.03E Temporary Traffic Stripe Paint
Apply 1 or 2 coats of temporary traffic stripe paint for new or existing pavement.
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The painted temporary traffic stripe must be complete in place at the location shown before opening the
traveled way to traffic. Removal of painted temporary traffic stripe is not required.

12-8.03F Temporary Pavement Marking Tape

Apply temporary pavement marking tape at the locations shown. The tape must be complete in place at
the location shown before opening the traveled way to traffic.

12-8.03G Temporary Pavement Marking Paint

Apply and maintain temporary pavement markings consisting of painted pavement markings at the
locations shown. The painted temporary pavement marking must be complete in place at the location
shown before opening the traveled way to traffic. Removal of painted temporary pavement marking is not
required.

Apply 1 or 2 coats of temporary pavement marking paint for new or existing pavement.

12- 8.03H Temporary Pavement Markers

Place temporary pavement markers under the manufacturer's instructions. Cement the markers to the
surfacing with the manufacturer's recommended adhesive, except do not use epoxy adhesive in areas
where removal of the pavement markers is required.

You may use retroreflective pavement markers specified in section 85 instead of temporary pavement
markers for long term day/night use, 180 days or less, except to simulate patterns of broken traffic stripe.
Retroreflective pavement markers used for temporary pavement markers must comply with section 85,
except the waiting period before placing pavement markers on new HMA surfacing as specified in section
85-1.03 does not apply. Do not use epoxy adhesive to place pavement markers in areas where removal
of the pavement markers is required.

Temporary pavement markers must be complete in place before opening the traveled way to traffic.

12-8.04 PAYMENT
Not Used

AAAAAAAAAAAAAAANAAAAAAANAAANAAANAAANAAANAANAAANAANAN

13 WATER POLLUTION CONTROL

Add to section 13-1.01A:
Los Angeles - Region 4 WQCB will review the authorized WPCP.

Replace 1st paragraph of section 13-6.03C with:

Provide temporary drainage inlet protection around drainage inlets as changing conditions require.
Drainage inlet protection must be Type 1, Type 3A, or Type 6B, as appropriate for conditions around the
drainage inlet.
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AAAAAAAAAAAAAAAAAAAAAANAAANAAANAAANAAANAANAAAANAANAN

14 ENVIRONMENTAL STEWARDSHIP

Replace section 14-11.03 with:

14-11.03 MATERIAL CONTAINING HAZARDOUS WASTE CONCENTRATIONS OF AERIALLY
DEPOSITED LEAD

14-11.03A General
14-11.03A(1) Summary

Section 14-11.03 includes specifications for hazardous waste management while excavating, stockpiling,
transporting, placing, and disposing of material containing hazardous waste concentrations of aerially
deposited lead (ADL).

ADL is present within the project limits.

The Department has received from the DTSC a variance regarding the use of material containing ADL.
The variance applies if Type Y-1 or Y-2 material are shown.

14-11.03A(2) Definitions

Type Y-1: Material that contains ADL in average concentrations (using the 90 percent Upper Confidence
Limit) of 1.5 mg/L or less extractable lead (based on a modified waste extraction test using deionized
water as the extractant) and 1,411 mg/kg or less total lead. This material is a California hazardous
waste that may be reused as permitted under the variance of the DTSC provided that the lead
contaminated soil is placed a minimum of 5 feet above the maximum historic water table elevation
and covered with at least 1 foot of non-hazardous soil.

Type Y-2: Material that contains ADL in average concentrations (using the 90 percent Upper Confidence
Limit) that exceed either 1.5 mg/L extractable lead (based on a modified waste extraction test using
deionized water as the extractant) or 1,411 mg/kg total lead but are less than 150 mg/L extractable
lead (based on a modified waste extraction test using deionized water as the extractant) and less
than 3,397 mg/kg of total lead. This material is a California hazardous waste that may be reused as
permitted under the variance of DTSC provided that the lead contaminated soil is placed a minimum
of 5 feet above the maximum historic water table elevation and protected from infiltration by a
pavement structure which will be maintained by the Department.

Type Z-2: Material that contains ADL in average concentrations (using the 95 percent Upper Confidence
Limit) greater than or equal to 1,000 mg/kg total lead, greater than or equal to 5.0 mg/L soluble lead
(as tested using the California Waste Extraction Test), and the material is surplus; or material that
contains ADL in average concentrations greater than 150 mg/L extractable lead (based on a modified
waste extraction test using deionized water as the extractant) or greater than 3,397 mg/kg total lead.
This material is a Department-generated California hazardous waste and must be transported to and
disposed of at a California Class | disposal site.

Type Z-3: Material that contains ADL in average concentrations (using the 95 percent Upper Confidence
Limit) greater than 5.0 mg/L soluble lead, (as tested using the Toxicity Characteristic Leaching
Procedure). This material is a Department-generated federal hazardous waste and must be
transported to and disposed of at a California Class | disposal site.

14-11.03A(3) Site Conditions
ADL concentration data and sample locations maps are included in the Information Handout.

Type Z-2 material exists  between 0 and 25 feet, measured horizontally from the edges of existing
pavement, and from a depth of 0 to 2.5 feet below existing grade.
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14-11.03A(4) Submittals
14-11.03A(4)(a) Lead Compliance Plan
Submit a lead compliance plan under section 7-1.02K(6)(j)(ii).

Include perimeter air monitoring incorporating upwind and downwind locations as shown or as authorized.
Monitor with personal air samplers using National Institute of Safety and Health Method 7082. Sampling
must achieve a detection limit of 0.05 ug/ m?® of air per day. Conduct daily monitoring while clearing and
grubbing and performing earthwork operations. Analyze a single representative daily sample for lead.
Analyze the sample and provide results to the Engineer within 24 hours. Analyses must be performed by
a laboratory accredited by the Environmental Lead Laboratory-Accreditation Program of the American
Industrial Hygiene Association. Average lead concentrations must not exceed 1.5 pg/ m® of air per day
and 0.15 pg/ m?® per day on a rolling 90-day basis. Calculate average daily concentrations based on
monitoring to date, and projection based on those monitoring trends for the next 90 days or to the end of
work subject to the lead compliance plan if less than the specified averaging period. If concentrations
exceed these levels stop work and modify the work to prevent release of lead. Monitor under the direction
of a CIH. The air monitoring data must be reviewed by and signed by the CIH.

14-11.03A(4)(b) Excavation and Transportation Plan

Within 15 days after approval of the Contract, submit 3 copies of an excavation and transportation plan.
Allow 15 days for review. If revisions are required, as determined by the Engineer, submit the revised
plan within 7 days of receipt of the Engineer's comments. For the revision, allow 7 days for the review.
Minor changes to or clarifications of the initial submittal may be made and attached as amendments to
the excavation and transportation plan. In order to allow construction to proceed, the Engineer may
conditionally approve the plan while minor revisions or amendments are being completed.

Prepare the written, project specific excavation and transportation plan establishing the procedures you
will use to comply with requirements for excavating, stockpiling, transporting, and placing or disposing of
material containing ADL. The plan must comply with the regulations of the DTSC and Cal/OSHA and the
requirements of the variance. The sampling and analysis portions of the excavation and transportation
plan must meet the requirements for the design and development of the sampling plan, statistical
analysis, and reporting of test results contained in US EPA, SW 846, "Test Methods for Evaluating Solid
Waste," Volume Il: Field Manual Physical/Chemical, Chapter Nine, Section 9.1. The plan must include the
following elements:

1. Excavation schedule by location and date
2. Temporary locations of stockpiled material
3. Sampling and analysis plans for areas after removal of a stockpile. Include the following:
3.1.  Location and number of samples
3.2. Name and address of the CDPH Environmental Laboratory Accreditation Program (ELAP)
certified laboratory where the analysis was performed
4. Dust control measures
5. Air monitoring. Include the following information:
5.1. Location and type of equipment
5.2.  Sampling frequency
5.3.  Name and address of the accredited laboratory where the analysis was performed
6. Transportation equipment and routes
7. Method for preventing spills and tracking material onto public roads
8. Truck waiting and staging areas
9. Site for disposal of hazardous waste
10. Spill Contingency Plan for material containing ADL

14-11.03A(4)(c) Burial Location Report

Not Used

14-11.03A(4)(d) Bill of Lading

Copies of the bills of lading must be submitted as an informational submittal upon placement of Type Y-1
or Y-2 material in its final location.
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14-11.03A(5) Quality Control and Assurance

Excavation, reuse, and disposal of material with ADL must comply with rules and regulations of the
following agencies:

1. USDOT

2. USEPA

3. California Environmental Protection Agency

4. CDPH

5. DTSC

6. Cal/OSHA

7. California Department of Resources Recycling and Recovery
8. RWAQCB, Region 4, Los Angeles

9. California Air Resources Board

10. South Coast Air Quality Management District

Transport and dispose of material containing hazardous levels of lead under federal and state laws and
regulations and county and municipal ordinances and regulations. Laws and regulations that govern this
work include:

1. Health & Safety Code, Division 20, Chp 6.5 (California Hazardous Waste Control Act)

2. 22 CA Code of Regs, Div. 4.5 (Environmental Health Standards for the Management of Hazardous
Waste)

3. 8 CA Code of Regs

14-11.03B Materials
Not Used

14-11.03C Construction
14-11.03C(1) General
Not Used

14-11.03C(2) Material Management
Transport excavated Type Z-2 material using:

1. Hazardous waste manifest
2. Hazardous waste transporter with a current DTSC registration certificate and CA Highway Patrol
(CHP) Biennial Inspection of Terminals (BIT) Program compliance documentation.

14-11.03C(3) Dust Control

Excavation, transportation, placement, and handling of material containing ADL must result in no visible
dust migration. A water truck or tank must be on the job site at all times while clearing and grubbing or
performing earthwork operations in work areas containing ADL. Apply water to prevent visible dust.

14-11.03C(4) Surveying Type Y-1 or Y-2 Material Burial Locations
Not Used

14-11.03C(5) Material Transportation

Before traveling on public roads, remove loose and extraneous material from surfaces outside the cargo
areas of the transporting vehicles and cover the cargo with tarpaulins or other cover, as outlined in the
approved excavation and transportation plan. You are responsible for costs due to spillage of material
containing lead during transport. Transportation routes for Type Y-1 or Y-2 material must only include the
highway.

14-11.03C(6) Disposal

Analyze surplus material for which the lead content is not known for lead before removing the material
from within the project limits. Submit a sampling and analysis plan and the name of the analytical
laboratory at least 15 days before beginning sampling and analysis. Use a CDPH ELAP certified
laboratory. Sample at a minimum rate of 1 sample for each 200 cu yd of surplus material and test for lead
using US EPA Method 6010B or 7000 series.
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14-11.03D Payment
Payment for a lead compliance plan is not included in the payment for environmental stewardship work.

The Department does not pay for stockpiling of material containing ADL, unless the stockpiling is ordered.
The Department does not pay for sampling and analysis unless it is ordered. The Department does not
pay for additional sampling and analysis required by the receiving landfill.

Sampling, analyses, and reporting of results for surplus material not previously sampled is change order
work.

Replace section 14-11.06 with:
14-11.06 DEPARTMENT GENERATED CONTAMINATED SOIL AND GROUNDWATER
14-11.06A General
14-11.06A(1) Summary

Section 14-11.06 includes specifications for handling, transporting, and disposing of petroleum-impacted
soil and groundwater generated during excavation and dewatering.

14-11.06A(2) Definitions

Petroleum-impacted soil and groundwater: soil and groundwater containing petroleum hydrocarbons
and related constituents.

Type DC Excavation: Petroleum impacted soil requiring disposal at a California Class Il facility. Material
will be encountered during excavation within the project limits as shown and described in the site
investigation report.

Type GC Dewatering: Petroleum impacted groundwater from Cast-in-Drilled-Holes (CIDH) pile
construction, at the locations shown, requiring containerization and disposal. You may need to conduct
additional testing if required by the disposal/recycling facility.

14-11.06A(3) Site Conditions

Site Investigation (Sl) Reports dated June 2012 and October 2012, containing the analytical test results
for soil samples and the recommendation for handling of petroleum-impacted soil are included in the
"Material Information" handout. Site Investigation Report, dated June 26, 2013, containing groundwater
analytical test results and the recommendation for handling of petroleum-impacted groundwater is
included in the “Material Information” handout.

14-11.06A(4) Submittals
14-11.06A(4)a Health and Safety Plan

Prepare and submit a detailed Health and Safety Plan, signed by a CIH, for site personnel that identifies
potential health and safety hazards associated with work involving petroleum impacted soil and
groundwater and specifies work practices that will be used to protect workers from those hazards in
conformance with 22 CA Code of Regs and 8 CA Code of Regs. The Health and Safety Plan must:

Identify key site safety personnel

Describe risks associated with the work,

Specify training requirements (the workers must be HAZWOPPER trained per OSHA requirement)
Specify appropriate personal protective equipment (PPE) ( PPE that might be required include a
respirator, fresh air provider, coveralls, and gloves),

Specify site-specific medical surveillance requirements,

Specify air monitoring requirements (an approved VOC monitor and possibly an LEL monitor),
Define appropriate site work zones and

Specify decontamination requirements.

Pob=
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Submit the Health and Safety Plan at least 15 days prior to beginning work for review and acceptance by
the Engineer.
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14-11.06A(4)b Safety Training Certification
Provide a certification of completion of the Safety Training Program to site personnel and submit copies.

14-11.06A(4)c Excavation, Transportation and Dewatering Plan

Obtain an AQMD Rule 1166 excavation permit and implement the requirements. Submit an Excavation,
Transportation and Dewatering Plan (ETDP) for the excavation, storage, transportation and disposal of
Type DC and GC material. Submit the plan at least 20 days prior to beginning excavation/dewatering
work for review and authorization by the Engineer. Allow 10 days for the department to review and
authorize the ETDP. If revisions are required, as determined by the Department, revise and resubmit the
ETDP within 5 days of receipt of the Department’'s comments and allow 5 days for the Department to
review the revisions. Excavation will not be allowed until the Department authorizes the ETDP.

The plan must comply with Cal/OSHA regulations. The ETDP must satisfy the requirements stated in the
Access Agreement, dated June 27, 2013. The Access agreement is included in the “Material Information”
handout. The ETDP must describe:

Excavation and dewatering schedule for type DC and GC material by location and date
Storage containers (bins) and Baker Tanks, and containerization procedure.
Dewatering methods and procedures.
Dewatering equipment and storage in USDOT approved containers.
Location of dewatering holding tanks
Temporary storage location
Storage, access and haul route for disposal truck
Disposal truck loading area
Dust control measures
10. Transportation equipment and routes
11. Method for preventing spills and tracking material onto public roads
12. Truck waiting and staging areas
13. Site for disposal of Type DC and GC material
14. Example of bill of lading to be carried by trucks transporting Type DC and GC material. The bill of
lading must include:
14.1. US Department of Transportation (US DOT) description including shipping name
14.2. Hazard class
14.3. ldentification number
14.4. Handling codes
14.5. Quantity of material
14.6. Volume of material
15. Spill Contingency Plan for Type DC and GC material

©CoNooOA~LON =

After the plan is approved, submit 3 additional copies.

14-11.06A(4)d Disposal Documentation

Submit documentation of proper disposal from the receiving disposal facility within 5 business days of
Type DC and GC material transport from the job site.

14-11.06A(4)e Petroleum-Impacted Soil/Groundwater Management Report

Submit a Type DC and GC material Management Report for approval within 21 days after the last of the
petroleum-impacted soil and groundwater has been transported off the job site. Amend the letter report
as needed to address the Engineer's comments. Include:

1. Volume of Type DC and GC material disposed

2. Location the petroleum-impacted soil and groundwater as excavated from
3. Final disposition of the soil and groundwater

4. Disposal documentation

The final letter report must be sealed and signed by an individual with waste characterization experience
and who is registered as a civil engineer in the State or as a professional geologist in the State. Submit
the final letter report to the Engineer within 14 days of receipt of the Engineer's comments on the draft
letter report.

Contract No. 07-3X3904
23



14-11.06A(5) Quality Control and Assurance

Excavation, storage, transportation and disposal of Type DC material, and dewatering, management and
disposal of Type GC material must comply with rules and regulations of the following agencies:

1. Regional Water Quality Control Board, Region 4, Los Angeles
2. South Coast Air Quality Management District (SCAQMD)

3. CAL-OSHA

4. Los Angeles County Department of Health and Human Services

Excavate, dewater, transport, and dispose of Type DC and GC material under Federal and State laws
and regulations and county and municipal ordinances and regulations. Laws and regulations that govern
this work include:

1. South Coast Air Quality Management District (AQMD) Rule 1166 Permit
2. Water Code, Division 7 (Porter-Cologne Water Quality Control Act)
3. 8 CA Code of Regs

14-11.06B Materials
Not used

14-11.06C Construction
14-11.06C(1) General
14-11.06C(2) Health and Safety

Before starting any activity that presents the potential for petroleum-impacted soil and groundwater
exposure to employees including State employees, provide a safety training program to these employees,
including subsequent training required until completion of work, that communicates potential health and
safety hazards associated with work involving petroleum impacted soil and groundwater and instructs
personnel in procedures for doing the work safely. The level of training provided must be consistent with
the person's job function and must conform to OSHA and CAL-OSHA regulations.

Supply training, personnel protective equipment, and medical surveillance required by the Health and
Safety Plan to 4 State employees.

Continuously monitor the excavation site as it is excavated or drilled, using appropriate air monitoring
devices consistent with the accepted Health and Safety Plan.

14-11.06C(3) Excavation

Transfer Type DC and GC material directly from the excavation to a storage container approved for
transport of contaminated material by the United States Department of Transportation. Prevent the flow of
surface runoff from entering the petroleum-impacted soil and groundwater excavation area.

Pump and store groundwater encountered during the CIDH activities into a holding tank. Use submersible
pumps capable of discharging water and other materials, including small rocks, gravel, sand and
sediments. Holding tank for dewatering activity must be transportable and totally enclosed with an inlet
and outlet capable of receiving and discharging minimum flows. Holding tanks must accommodate
temporary installation of submersible pumps of such capacity to discharge water.

Conduct a daily inspection of the dewatering equipment, when in use to ensure that all components are
functional and routinely maintained to prevent leakage. If any component of the dewatering equipment is
damaged or affect the performance of the equipment, immediately discontinue the dewatering operation
and repair the component or replace it with substitute equipment.

14-11.06C(4) Sampling and Analysis
Test the collected Type DC and GC material for additional acceptance requirements requested by the
disposal facility and for confirmation of waste characterization.

14-11.06C(5) Transportation

You must provide storage containers (bins) and Baker Tanks for Type DC and GC material storage and
transportation. Before traveling on public roads, remove petroleum-impacted soil from surfaces outside
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the cargo areas of the transporting vehicles. If the petroleum-impacted soil is not in storage containers,
cover the cargo with tarpaulins or other cover, as outlined in the approved ETDP . Do not allow
petroleum-impacted soil and groundwater to be deposited or spilled on public roads. You are responsible
for costs due to spillage of petroleum-impacted soil and groundwater during transport.

14-11.06C(6) Disposal

Dispose of Type DC excavation at a CA Class Il permitted disposal facility within 30 days of completion of
excavation work. Dispose of dewatered groundwater (Type GC) at a permitted recycling facility within 30
days of completion of dewatering work. You may be allowed to dispose dewatered groundwater in the
slop system of the Tesoro Refining and Marketing Company. This option is not guaranteed. Send your
request to Tesoro Company before starting the excavation. The Engineer approves the start of
excavation.

Collect and dispose used non-reusable protective equipment at an appropriately permitted disposal
facility.

14-11.06D Payment

Type DC excavation is measured as specified for structure excavation in section 19-3.04.

Dewatered groundwater (Type GC) that must be disposed of at a permitted recycling facility is change
order work.

Transporting and disposal of dewatered groundwater (Type GC) to Tesoro’s slop system is change order
work.

Additional Structure Excavation (Petroleum-impacted Soil ) that is required within the work area, as
directed by the Engineer, is change order work.

Replace section 14-11.09 with:
14-11.09 TREATED WOOD WASTE
14-11.09A General
14-11.09A(1) Summary
Section 14-11.09 includes specifications for handling, storing, transporting, and disposing of treated wood
waste (TWW).

Wood removed from metal beam guard railing is TWW. Manage TWW under 22 CA Code of Regs, Div.
4.5, Chp. 34.

14-11.09A(2) Submittals

For disposal of TWW, submit as an informational submittal a copy of each completed shipping record and
weight receipt within 5 business days.

14-11.09B Materials
Not Used

14-11.09C Construction
14-11.09C(1) General
Not Used

14-11.09C(2) Training
Provide training to personnel who handle TWW or may come in contact with TWW. Training must include:

Applicable requirements of 8 CA Code of Regs
Procedures for identifying and segregating TWW

Safe handling practices

Requirements of 22 CA Code of Regs, Div. 4.5, Chp. 34
Proper disposal methods

orON=
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Maintain records of personnel training for 3 years.

14-11.09C(3) Storage
Store TWW before disposal using the following methods:

1. Elevate on blocks above a foreseeable run-on elevation and protect from precipitation for no more
than 90 days.

2. Place on a containment surface or pad protected from run-on and precipitation for no more than 180
days.

3. Place in water-resistant containers designed for shipping or solid waste collection for no more than 1
year.

4. Place in a storage building as defined in 22 CA Code of Regs, Div. 4.5, Chp. 34, § 67386.6(a)(2)(C).

Prevent unauthorized access to TWW using a secured enclosure such as a locked chain-link-fenced area
or a lockable shipping container located within the job site.

Resize and segregate TWW at a location where debris from the operation including sawdust and chips
can be contained. Collect and manage the debris as TWW.

Provide water-resistant labels that comply with 22 CA Code of Regs, Div. 4.5, Chp. 34, §67386.5, to
clearly mark and identify TWW and accumulation areas. Labels must include:

Caltrans, District number, Construction, Construction Contract number
District office address

Engineer's name, address, and telephone number

Contractor's contact name, address and telephone number

Date placed in storage

aorON=

14-11.09C(4) Transporting and Disposal

Before transporting TWW, obtain an agreement from the receiving facility that the TWW will be accepted.
Protect shipments of TWW from loss and exposure to precipitation. For projects with 10,000 Ib or more of
TWW, request a generator's EPA ldentification Number at least 5 business days before the 1st shipment.
Each shipment must be accompanied by a shipping record such as a bill of lading or invoice that
includes:

Caltrans with district number

Construction Contract number

District office address

Engineer's name, address, and telephone number

Contractor's contact name and telephone number

Receiving facility name and address

Waste description: Treated Wood Waste with preservative type if known or unknown/mixture
Project location

Estimated quantity of shipment by weight or volume

10. Date of transport

11. Date of receipt by the receiving TWW facility

12. Weight of shipment as measured by the receiving TWW facility

13. Generator's EPA Identification Number for projects with 10,000 Ib or more of TWW

CoNOOGORWN =

The shipping record must be at least a 4-part carbon or carbonless 8-1/2-by-11-inch form to allow
retention of copies by the Engineer, transporter, and disposal facility.

Dispose of TWW at an approved TWW facility. A list of currently approved TWW facilities is available at:
http://www.dtsc.ca.gov/HazardousWaste/upload/lanfillapr11pdated1.pdf
Dispose of TWW within:

1. 90 days of generation if stored on blocks

2. 180 days of generation if stored on a containment surface or pad

3. 1 year of generation if stored in a water-resistant container or within 90 days after the container is full,
whichever is shorter
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4. 1 year of generation if storing in a storage building as defined in 22 CA Code of Regs, Div. 4.5, Chp.
34, § 67386.6(a)(2)(C)

14-11.09D Payment
Not Used

AAAAAAAAAAAAAAANAAAAAAANAAANAAANANAAAAANAANAAANAANAN

15 EXISTING FACILITIES

Replace section 15-2.02C(2) with:
15-2.02C(2) Remove Traffic Stripes and Pavement Markings Containing Lead

Residue from removing traffic stripes and pavement markings contains lead from the paint or
thermoplastic. The average lead concentrations are less than 1,000 mg/kg total lead and 5 mg/L soluble
lead. This residue:

1. Is a nonhazardous waste
Does not contain heavy metals in concentrations that exceed thresholds established by the Health
and Safety Code and 22 CA Code of Regs

3. Is not regulated under the Federal Resource Conservation and Recovery Act (RCRA), 42 USC §
6901 et seq.

Submit a lead compliance plan under section 7-1.02K(6)(j)(ii).
Payment for a lead compliance plan is not included in the payment for existing facilities work.

Payment for handling, removal, and disposal of pavement residue that is a nonhazardous waste is
included in the payment for the type of removal work involved.

Replace section 15-2.02F with:
15-2.02F Remove Asphalt Concrete Dikes
Before removing the dike, cut the outside edge of the asphalt concrete on a neat line and to a minimum
depth of 0.17 foot.

Add to section 15-2.02:

15-2.02N Remove Retaining Wall
15-2.02N(1) General
Removal must comply with section 15-4.
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Remove the following portions of retaining walls:

Bridge no. Description of work
Location A - RW 516 Removal of portion of existing metal
crib wall
Location B - RW 517 Removal of portion of existing metal
crib wall
Location C - RW 519 Removal of portion of existing metal
crib wall

Location D - RW 520 Removal of portion of existing metal
crib wall and portion of existing steel
sheet pile wall
Location E - RW 521 Removal of portion of existing metal
crib wall and portion of existing
concrete retaining wall

15-2.02N(2) Payment
Removal of existing asphalt concrete slope paving is included in the payment for remove retaining wall.

AAAAAAAAAAAAAAAAANAAANAAAAANAAAAANAAANANAAANAANAAAANAAANANAAANAANANAAAANAANAAANAAAANANAAN

DIVISION Il GRADING
16 CLEARING AND GRUBBING

Replace the 4th paragraph in section 16-1.03A with:

Clear and grub vegetation only within the excavation and embankment slope lines.

AAAAAAAAAAAAAAAAAAAAANAAAAANAAANAANAAAANAAAANAAANAN

19 EARTHWORK
Add to section 19-3.01A(1):

Structure backfill includes constructing the geocomposite drain. Geocomposite drain must comply with
section 68-7.

Delete the 1st paragraph of section 19-3.03B(2).
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DIVISION VI STRUCTURES

49 PILING
Add to section 49-1.03:
Expect difficult pile installation due to the conditions shown in the following table:

Pile location
Bridge no. Support location Conditions

Contaminated materials, caving soils,
53E0245 RW 516 groundwater

Contaminated materials, caving soils,
53E0246 RW 517 groundwater

Contaminated materials, caving soils,
53E0247 RW 519 groundwater

Contaminated materials, caving soils,
53E0248 RW 520 groundwater

Contaminated materials, caving soils,
53E0249 RW 521 groundwater

Add to section 49-2.03C:

Field splice welds must be ground smooth. Apply an undercoat and 2 finish coats to areas that are
ground. All coats must comply with section 59-2.

Add to section 49-4.04:

Payment for grinding field splice welds and applying undercoat and finish coats is included in the payment
for steel soldier piling.

AAAAAAAAAAAAAAAAAAAANAAAAAANAAANAAAANAAAANAAANAN

52 REINFORCEMENT
Add to section 52-2.03A(1):
Epoxy coat reinforcement at the following locations:

1. Where shown

AAAAAAAAAAAAAAAAAAAAANAAAAANAAANAANAAAANAAAANAAANAN

59 PAINTING
Add to section 59-2.01A:
Clean and paint the structures shown in the following table with the coating system specified:

Bridge name and number Work description Coating system
-- Clean and paint new soldier pile. Zinc
RW 516, 517, 519, 520, 521
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Add to section 59-9.01:
Instead of submitting proof of the certification complying with SSPC-QP 1, you may submit documentation
showing compliance with section 3 of SSPC-QP 1.

Instead of submitting proof of the certification complying with AISC-420-10/SSPC-QP 3 (Enclosed Shop),
you may submit documentation showing compliance with sections 5 through 18 of AISC-420-10/SSPC-
QP 3.

AAAAAAAAAAAAAAAAAAAAAAAAANAANAANAAAANAAAAANAAANAN

83 RAILINGS AND BARRIERS
Add to section 83-1.02B:
83-1.02B(4) Vegetation Control (Asphalt Composite)
83-1.02B(4)(a) General
83-1.02B(4)(a)(i) Summary
Section 83-1.02B(4) includes specifications for constructing vegetation control using asphalt composite.

83-1.02B(4)(a)(ii) Submittals
Submit:

1. Copy of the manufacturer's product sheet together with instructions for installation of asphalt emulsion
at least 5 days before installation

2. Certificate of compliance for:
2.1.  Asphalt emulsion
2.2. Reinforcing fiber

83-1.02B(4)(a)(iii) Quality Control and Assurances

After 90 days of placing the vegetation control, take samples from the in-place vegetation control. The
samples must comply with the minimum requirements in the following table:

Properties Method Description Results Temperature
Strength, min | ASTM D 4073-90 | V-notched tear/tensile | S°° It\)/\?igtir inch 77 °F
Puncture, min ASTM D4830-88 2-inch mandrel burst 750 Ibs 77 °F
clongation, | ASTM D2523-78 | Stretch before break 10 % 77 °F
Weight - - 1.4 Ibs per sq ft -
Thickness - - 0.25 inch -

83-1.02B(4)(b) Materials

83-1.02B(4)(b)(i) General

Asphalt composite for vegetation control must consist of a mixture of asphalt emulsion, penetrant, and
reinforcing fibers.

83-1.02B(4)(b)(ii) Asphalt Emulsion

Asphalt emulsion must comply with ASTM D 1187.

Asphalt emulsion must consist of a colloidal mixture of no less than 50 percent solids by weight. Solids

must be composed of 42 + 2.5 percent asphalt flux and 8 + 2.5 percent fine-milled (8-micron) bentonite
clay.
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Asphalt emulsion must comply with the requirements in the following table:

Property Requirement
Density, min, (Ib/gal US) 8.4
Residue by evaporation, (mass %) 525+25
Nonvolatile matter soluble in 85
trichlororthylene (min)
Ash content, (mass %) 14.5
Water content, (mass %) 47.5 2.5
Wet low, max (in) 1/16
Firm set, max (h) 24
Heal test No blistering, sagging or slipping
Flexibility No
Resistance to water No blistering or re-emulsification
Loss of adhesion None
Bentonite and asphalt particle size 90% average 8 micros, microscopic
Viscosity, centipose at 70 °F 5500 max agitation, 10,000 at 0.5
(thixotropic) second rest
Settlement (5 day %) <1
Fire rating UL Class "A"

Asphalt emulsion and fiberglass must have a UL Class "A" Fire Rating. Emulsion must have a minimum
15-year proven weathering record in similar conditions to the project.

Emulsion components must be incorporated homogeneously at the emulsion plant before delivery to the
job site.

83-1.02B(4)(b)(iii) Penetrant

The penetrant must consist of a minimum of one part asphalt emulsion to two parts water or the
proportions directed by the Engineer.

Water pH must match the pH of the asphalt emulsion. Chemical ionic type emulsions must not be used.

83-1.02B(4)(b)(iv) Reinforcing Fiber

Reinforcing fiber for asphalt composite must be continuous fiberglass gun roving under ASTM: D 578,
Section 4.2.2, Type E. The fiberglass roving roll must not contain overlapping looped filaments or excess
sizing that may cause tangles or prevent the roving from breaking into individual strands. The fiberglass
roving must be delivered in original sealed packaging, test dry, and must not have been exposed to
moisture at any time before application.

Reinforcing fiber must comply with the requirements in the following table:

Property Requirement
Roving yields (yds/Ib) 207
Roving tex (g/km) 2400
Type of sizing Silane
Nominal strand tex 60
Strand integrity High
Strand breakup Excellent

83-1.02B(4)(b)(v) Soil Sterilant
Soail sterilant must be oxadiazon and comply with section 20-10.02B.

83-1.02B(4)(c) Construction
83-1.02B(4)(c)(i) General
Remove vegetation to the ground. Dispose of removed vegetation.
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83-1.02B(4)(c)(ii) Earthwork
Earthwork must comply with section 19.

After clearing, grade areas to receive vegetation control to a smooth, uniform surface and compact to a
relative compaction of not less than 90 percent. Dispose of surplus excavated material uniformly along
the adjacent roadway, except as specified in section 14-11.

83-1.02B(4)(c)(iii) Treatment of Soil

Apply soil sterilant at the maximum label rate. Do not apply sterilant more than 6 inches beyond the
vegetation control limits.

83-1.02B(4)(c)(iv) Placement
Soldier pile walls and return walls must be in place before placing vegetation control.

83-1.02B(4)(c)(v) Protection

Mask soldier pile walls, return walls, and existing structures in a straight even line above the asphalt
composite application to protect from overspray.

Clean any overspray with environmentally acceptable cleaners or paint before job completion, as
determined by the Engineer.

83-1.02B(4)(c)(vi) Application
Spray, mop, or pour penetrant at a rate of 0.05 gallons per square foot to an approximate saturation
depth of 1/8 to 1/4 inch. Do not allow penetrant to pond.

You may mix the penetrant at the job site.

Do not allow penetrant to freeze before application. Do not allow penetrant to become covered with dry
soil before the application of the asphalt composite.

Apply the mixture of asphaltic emulsion and reinforcing fiber at the rates shown in the following table
within 60 minutes after applying penetrant:

. Rate
Material
(slope measurement)
Asphaltic emulsion 0.3 gallons /
sq ft
Reinforcing fiber 0.16 bs /
sq ft

Apply reinforcing fiber in varying lengths no greater than 24 inches, with 70 percent of the strand length
greater than 10 inches.

Reinforcing fiber and the asphaltic emulsion must be thoroughly mixed before coming in contact with the
surface to be covered. Reinforcement strands must be mixed mechanically or by air and equally in all
directions to create a reinforcement matrix of uniform density and physical characteristics. Reinforcing
fiber must be saturated with asphaltic emulsion and evenly dispersed within the thickness of the asphalt
composite.

Mix and apply asphalt composite by hand in individual steps or mix and apply materials simultaneously
using spray equipment. The spray equipment must use a hand held applicator to cut and intertwine the
reinforcing fibers while covering it with asphalt emulsion.

Apply asphalt composite in a continuous, uniform method creating a solid, smooth surface without voids
or loose strands. Where necessary to interrupt the application, taper the application to a thickness of zero
over a minimum distance of 12 inches. When restarting the application, overlap the previous tapered
edge by a minimum distance of 12 inches when restarting the application.

The finished grade of vegetation control must be uniform, maintaining flow lines, slope gradients, and
contours of the project site.
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83-1.02B(4)(d) Payment
Vegetation control (asphalt composite) is measured from the actual areas placed.

Replace section 83-1.02C(3) with:
83-1.02C(3) Alternative Flared Terminal System

Alternative flared terminal system must be furnished and installed as shown on the plans and under these
special provisions.

The allowable alternatives for a flared terminal system must consist of one of the following or a
Department-authorized equal.

1. TYPE FLEAT TERMINAL SYSTEM - Type FLEAT terminal system must be a Flared Energy
Absorbing Terminal 350 manufactured by Road Systems, Inc., located in Big Spring, Texas, and must
include items detailed for Type FLEAT terminal system shown on the plans. The Flared Energy
Absorbing Terminal 350 can be obtained from the distributor, Universal Industrial Sales, P.O. Box
699, Pleasant Grove, UT 84062, telephone (801) 785-0505 or from the distributor, Gregory
Industries, Inc., 4100 13" Street, S.W., Canton, OH 44708, telephone (330) 477-4800.

2. TYPE SRT TERMINAL SYSTEM - Type SRT terminal system must be an SRT-350 Slotted Rail
Terminal (8-post system) as manufactured by Trinity Highway Products, LLC, and must include items
detailed for Type SRT terminal system shown on the plans. The SRT-350 Slotted Rail Terminal (8-
post system) can be obtained from the manufacturer, Trinity Highway Products, LLC, P.O. Box 99,
Centerville, UT 84012, telephone (800) 772-7976.

Submit a certificate of compliance for terminal systems.

Terminal systems must be installed under the manufacturer's installation instructions and these
specifications. Each terminal system installed must be identified by painting the type of terminal system in
neat black letters and figures 2 inches high on the backside of the rail element between system posts
numbers 4 and 5.

For Type SRT terminal system, the steel foundation tubes with soil plates attached must be, at the
Contractor's option, either driven, with or without pilot holes, or placed in drilled holes. Space around the
steel foundation tubes must be backfilled with selected earth, free of rock, placed in layers approximately
4 inches thick and each layer must be moistened and thoroughly compacted. The wood terminal posts
must be inserted into the steel foundation tubes by hand and must not be driven. Before the wood
terminal posts are inserted, the inside surfaces of the steel foundation tubes to receive the wood posts
must be coated with a grease that will not melt or run at a temperature of 149 degrees F or less. The
edges of the wood terminal posts may be slightly rounded to facilitate insertion of the post into the steel
foundation tubes.

For Type FLEAT terminal system, the soil tubes must be, at the Contractor's option, driven with or without
pilot holes, or placed in drilled holes. Space around the steel foundation tubes must be backfilled with
selected earth, free of rock, placed in layers approximately 4 inches thick and each layer must be
moistened and thoroughly compacted. Wood posts must be inserted into the steel foundation tubes by
hand. Before the wood terminal posts are inserted, the inside surfaces of the steel foundation tubes to
receive the wood posts must be coated with a grease that will not melt or run at a temperature of 149
degrees F or less. The edges of the wood posts may be slightly rounded to facilitate insertion of the post
into the steel foundation tubes.

After installing the terminal system, dispose of surplus excavated material in a uniform manner along the
adjacent roadway where designated by the Engineer.

Replace the 14th paragraph of section 83-1.02l with:

Chain link fabric must be 9 gage and comply with AASHTO M 181 for Type IV fabric with a Class B
coating.
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The bond strength between the coating material and steel of the bonded vinyl-coated chain link fabric
must be equal to or greater than the cohesive strength of the PVC coating material.

Add to section 83-1.03:

Payment for drilling 1-inch diameter holes in temporary railing (type K) and grinding temporary railing
(type K) is included in the payment for temporary chain link railing

AAAAAAAAAAAAAAAAAAAANAAAAAANAAANAAAANAAAANAAAANAN

DIVISION X MATERIALS
87 MATERIALS—GENERAL

Replace section 87-2 with:
87-2 AGGREGATE
87-2.01 GENERAL
87-2.01A Summary
Section 87-2 includes specifications for furnishing aggregate.

87-2.01B Definitions
stockpile lot: Stockpile or portion of a stockpile of steel slag aggregate used.

87-2.01C Submittals
Submit a certificate of compliance for:

1. Each stockpile lot
2. Steel slag

87-2.02 MATERIALS
87-2.02A General
Do not use air-cooled iron blast furnace slag to produce aggregate for:

Structure backfill material

Pervious backfill material

Permeable material

Reinforced or prestressed PCC component or structure

Nonreinforced PCC component or structure for which a Class 1 surface finish under section 51-
1.03F(3) is required

arON=

Do not use aggregate produced from slag resulting from a steel-making process except in:

1. Imported borrow

2. AS
3. Class 2 AB
4. HMA

Steel slag used to produce aggregate for AS and Class 2 AB must be crushed such that 100 percent of

the material will pass a 3/4-inch sieve and then control aged for at least 3 months under conditions that

will maintain all portions of the stockpiled material at a moisture content in excess of 6 percent of the dry
weight of the aggregate.
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For steel slag aggregate, provide separate stockpiles for controlled aging of the slag. An individual
stockpile must not contain less than 10,000 tons or more than 50,000 tons of slag. The material in each
individual stockpile must be assigned a unique lot number, and each stockpile must be identified with a
permanent system of signs. Maintain a permanent record of:

1. Dates for:
1.1.  Completion of stockpile
1.2. Start of controlled aging
1.3. Completion of controlled aging
1.4. Making of tests
2. Testresults

For each stockplie of steel slag aggregate, moisture tests must be made at least once each week. The
time covered by tests that show a moisture content of 6 percent or less is not included in the aging time.

Notify METS and the Engineer upon completion of each stockpile and the start of controlled aging and
upon completion of controlled aging. Do not add aggregate to a stockpile unless a new aging period is
started.

Steel slag used for imported borrow must be weathered for at least 3 months.

Each delivery of aggregate containing steel slag for AS or Class 2 AB must include a delivery tag for each
load. The tag must identify the lot by the stockpile number, slag aging location, and stockpile completion
and controlled aging start date.

You may blend air-cooled iron blast furnace slag or natural aggregate in proper combinations with steel
slag aggregate to produce the specified gradings.

California Test 202 is modified by California Test 105 whenever the difference in sp gr between the
coarse and fine portions of the aggregate or between the blends of different aggregates is 0.2 or more.

For slag used as aggregate in HMA, the Kc factor requirements in California Test 303 do not apply.

If steel slag aggregates are used to produce HMA, no other aggregates may be used in the mixture
except that up to 50 percent of the material passing the no. 4 sieve may consist of iron blast furnace slag
aggregates, natural aggregates, or a combination of these. If iron blast furnace aggregates, natural
aggregates, or a combination of these are used in the mixture, each aggregate type must be fed to the
drier at a uniform rate. Maintain the feed rate of each aggregate type within 10 percent of the amount set.
Provide adequate means for controlling and checking the feeder accuracy.

Store steel slag aggregate separately from iron blast furnace slag aggregate. Store each slag aggregate
type separately from natural aggregate.

For HMA produced from steel slag aggregates, iron blast furnace slag aggregates, natural aggregates, or
any combination of these, the same aggregate must be used throughout any one layer. Once an
aggregate type is selected, do not change it without authorization.

Aggregate containing slag must comply with the applicable quality requirements for the bid items in which
the aggregate is used.

87-2.03 CONSTRUCTION

Do not place aggregate produced from slag within 1 foot of a non—cathodically protected pipe or structure
unless the aggregate is incorporated in concrete pavement, in HMA, or in treated base.

Do not place slag aggregate used for embankments within 18 inches of finished slope lines measured
normal to the plane of the slope.

Whenever slag aggregate is used for imported borrow, place a layer of topsoil at least 24 inches thick
after compaction over the slag aggregate in highway planting areas.
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87-2.04 PAYMENT
The Department reduces the payment quantity of HMA if:

1. Steel slag aggregates are used to produce HMA
2. The sp gr of a compacted stabilometer test specimen is in excess of 2.40

The Department prepares the stabilometer test specimen under California Test 304 and determines the
sp gr of the specimen under Method C of California Test 308.

The Department determines the HMA payment quantity by multiplying the quantity of HMA placed in the
work by 2.40 and dividing the result by the sp gr of the compacted stabilometer test specimen. The
Department applies this quantity reduction as often as necessary to ensure accurate results.

AAAAAAAAAAAAAAANAAAAAAANANAAAAANAAAAANAANAAANAANAN

90 CONCRETE

Add to section 90-2.02B:

You may use rice hull ash as an SCM. Rice hull ash must comply with AASHTO M 321 and the chemical
and physical requirements shown in the following tables:

Chemical property R?;q::geenr:te)nt
Silicon dioxide (SiO,)? 90 min
Loss on ignition 5.0 max
Total alkalies as Na,O equivalent 3.0 max
Physical property Requirement
Particle size distribution
Less than 45 microns 95 percent
Less than 10 microns 50 percent
Strength activity index with portland cement”
7 days 95 percent
(min percent of control)
28 days 110 percent
(min percent of control)
Expansion at 16 days when testing project 0.10 percent max
materials under ASTM C 1567°
Surface area when testing by nitrogen 40.0 m*/g min
adsorption under ASTM D 5604

4Si0, in crystalline form must not exceed 1.0 percent.

®When tested under AASHTO M 307 for strength activity testing of
silica fume.

°In the test mix, Type Il or V portland cement must be replaced with at
least 12 percent rice hull ash by weight.

For the purpose of calculating the equations for the cementitious material specifications, consider rice hull
ash to be represented by the variable UF.
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REVISED STANDARD SPECIFICATIONS
APPLICABLE TO THE 2010 EDITION
OF THE STANDARD SPECIFICATIONS
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REVISED STANDARD SPECIFICATIONS DATED
04-19-13

Revised standard specifications are under headings that correspond with the main-section headings of
the Standard Specifications. A main-section heading is a heading shown in the table of contents of the
Standard Specifications. A date under a main-section heading is the date of the latest revision to the
section.

Each revision to the Standard Specifications begins with a revision clause that describes a revision to the
Standard Specifications or introduces a revision to the Standard Specifications. For a revision clause that
describes a revision, the date on the right above the clause is the publication date of the revision. For a
revision clause that introduces a revision, the date on the right above a revised term, phrase, clause,
paragraph, or section is the publication date of the revised term, phrase, clause, paragraph, or section.
For a multiple-paragraph or multiple-section revision, the date on the right above a paragraph or section is
the publication date of the paragraphs or sections that follow.

Any paragraph added or deleted by a revision clause does not change the paragraph numbering of the
Standard Specifications for any other reference to a paragraph of the Standard Specifications.

DIVISION | GENERAL PROVISIONS

1 GENERAL
04-19-13
Replace "current” in the 2nd paragraph of section 1-1.05 with:
04-20-12
most recent
Add to the 4th paragraph of section 1-1.05:
04-20-12

Any reference directly to a revised standard specification section is for convenience only. Lack of a direct
reference to a revised standard specification section does not indicate a revised standard specification for
the section does not exist.

Add to the 1st table in section 1-1.06:

04-19-13
LCS Department's lane closure system
POC pedestrian overcrossing
QSsD qualified SWPPP developer
QSsP qualified SWPPP practitioner
TRO time-related overhead
WPC water pollution control
06-20-12

Delete the abbreviation and its meaning for UDBE in the 1st table of section 1-1.06.
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10-19-12
Delete "Contract completion date" and its definition in section 1-1.07B.

10-19-12
Delete "critical delay" and its definition in section 1-1.07B.

Replace "day" and its definition in section 1-1.07B with:

10-19-12
day: 24 consecutive hours running from midnight to midnight; calendar day.

1. business day: Day on the calendar except a Saturday and a holiday.

working day: Time measure unit for work progress. A working day is any 24-consecutive-hour period

except:

2.1. Saturday and holiday.

2.2.  Day during which you cannot perform work on the controlling activity for at least 50 percent of
the scheduled work shift with at least 50 percent of the scheduled labor and equipment due to
any of the following:

2.2.1. Adverse weather-related conditions.
2.2.2. Maintaining traffic under the Contract.
2.2.3. Suspension of a controlling activity that you and the Engineer agree benefits both
parties.
2.2.4. Unanticipated event not caused by either party such as:
2.241. Actof God.
2.2.4.2. Actof a public enemy.
2.2.4.3. Epidemic.
2.2.4.4. Fire.
2.2.45. Flood.
2.2.4.6. Governor-declared state of emergency.
2.2.4.7. Landslide.
2.2.4.8. Quarantine restriction.
2.2.5. Issue involving a third party, including:
2.2.5.1. Industry or area-wide labor strike.
2.2.5.2. Material shortage.
2.2.5.3. Freight embargo.
2.2.5.4. Jurisdictional requirement of a law enforcement agency.
2.2.5.,5. Workforce labor dispute of a utility or nonhighway facility owner resulting in
a nonhighway facility rearrangement not described and not solely for the
Contractor's convenience. Rearrangement of a nonhighway facility includes
installation, relocation, alteration, or removal of the facility.
2.3. Day during a concurrent delay.
3. original working days:

3.1.  Working days to complete the work shown on the Notice to Bidders for a non—cost plus time
based bid.

3.2.  Working days bid to complete the work for a cost plus time based bid.

Where working days is specified without the modifier "original" in the context of the number of working
days to complete the work, interpret the number as the number of original working days as adjusted
by any time adjustment.

Replace "Contract” in the definition of "early completion time" in section 1-1.07B with:

10-19-12
work

Contract No. 07-3X3904
2 of 105



Replace "excusable delay” and its definition in section 1-1.07B with:
10-19-12

delay: Event that extends the completion of an activity.

1.

excusable delay: Delay caused by the Department and not reasonably foreseeable when the work

began such as:

1.1.  Change in the work

1.2. Department action that is not part of the Contract

1.3. Presence of an underground utility main not described in the Contract or in a location
substantially different from that specified

1.4. Described facility rearrangement not rearranged as described, by the utility owner by the date
specified, unless the rearrangement is solely for the Contractor's convenience

1.5. Department's failure to obtain timely access to the right-of-way

1.6. Department's failure to review a submittal or provide notification in the time specified

2. critical delay: Excusable delay that extends the scheduled completion date
3. concurrent delay: Occurrence of at least 2 of the following events in the same period of time, either
partially or entirely:
3.1.  Critical delay
3.2. Delay to a controlling activity caused by you
3.3.  Non—working day
Replace "project” in the definition of "scheduled completion date" in section 1-1.07B with:
10-19-12
work
Add to section 1-1.07B:
10-19-12

Contract time: Number of original working days as adjusted by any time adjustment.

06-20-12

Disadvantaged Business Enterprise: Disadvantaged Business Enterprise as defined in 49 CFR 26.5.

Replace "PO BOX 911" in the District 3 mailing address in the table in section 1-1.08 with:

04-20-12
703 B ST
Add to the table in section 1-1.11:
01-20-12
Office Engineer-All | http://www.dot.c -- --
Projects Currently a.gov/hg/esc/oe/
Advertised weekly ads/all_
advertised.php
AAAAAAAAAAAAAAAAAAAAAAAAAANAAANAAAAAAAAAANAANAN
2 BIDDING
10-19-12
Replace the 3rd paragraph of section 2-1.06B with:
01-20-12

If an Information Handout or cross sections are available:
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1. You may view them at the Contract Plans and Special Provisions link at the Office Engineer—All
Projects Currently Advertised Web site
2. For an informal-bid contract, you may obtain them at the Bidders' Exchange street address

01-20-12
Add a paragraph break between the 1st and 2nd sentences of the 5th paragraph of section 2-
1.06B.

Add between "and" and "are" in item 2 in the list in the 7th paragraph of section 2-1.06B:

04-20-12
they

06-20-12
Delete "Underutilized" in "Underutilized Disadvantaged Business Enterprises” in the heading of
section 2-1.12B.

06-20-12
Delete U in UDBE at each occurrence in section 2-1.12B.

Replace the 2nd paragraph of section 2-1.12B(1) with:

06-20-12
To ensure equal participation of DBEs provided in 49 CFR 26.5, the Department shows a goal for DBEs.

06-20-12
Delete the 3rd paragraph of section 2-1.12B(1):

Replace the 7th paragraph of section 2-1.12B(1) with:

06-20-12
All DBE participation will count toward the Department's federally-mandated statewide overall DBE goal.

Replace "offered" at the end of the 2nd sentence of item 7 in the list of 2nd paragraph of section 2-
1.12B(3) with:

06-20-12
provided
01-20-12
Delete the 2nd paragraph of section 2-1.33A.
Replace the 3rd paragraph of section 2-1.33A with:
01-20-12

Except for each subcontracted bid item number and corresponding percentage and proof of each
required SSPC QP certification, do not fax submittals.
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Add to section 2-1.33C:

10-19-12
On the Subcontractor List, you must either submit each subcontracted bid item number and
corresponding percentage with your bid or fax these numbers and percentages to (916) 227-6282 within
24 hours after bid opening. Failure to do so results in a nonresponsive bid.

Replace the paragraph in section 2-1.35 with:

01-20-12
Submit proof of each required SSPC QP certification with your bid or fax it to (916) 227-6282 no later than
4:00 p.m. on the 2nd business day after bid opening. Failure to do so results in a nonresponsive bid.

AAAAAAAAAAAAAAAAAAAAAAAAANAANAANAAAANAAAANAAANAN

3 CONTRACT AWARD AND EXECUTION
10-19-12
Add to the end of section 3-1.04:

10-19-12
You may request to extend the award period by faxing a request to (916) 227-6282 before 4:00 p.m. on
the last day of the award period. If you do not make this request, after the specified award period:

1. Your bid becomes invalid
2. You are not eligible for the award of the contract

Replace the paragraph in section 3-1.11 with:

10-19-12
Complete and deliver to the Office Engineer a Payee Data Record when requested by the Department.

Replace section 3-1.13 with:

07-27-12
3-1.13 FORM FHWA-1273

For a federal-aid contract, form FHWA-1273 is included with the Contract form in the documents sent to
the successful bidder for execution. Comply with its provisions. Interpret the training and promotion
section as specified in section 7-1.11A.

Add to item 1 in the list in the 2nd paragraph of section 3-1.18:

07-27-12
, including the attached form FHWA-1273

10-19-12
Delete item 4 of the 2nd paragraph of section 3-1.18.

AAAAAAAAAAAAAAAAAAAAAAAAANAAANAAAANAAAANAAAN
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5 CONTROL OF WORK
10-19-12
Add between "million" and ", professionally” in the 3rd paragraph of section 5-1.09A:

10-19-12
and 100 or more working days
Add to the list in the 4th paragraph of section 5-1.09A:
10-19-12
9. Considering discussing with and involving all stakeholders in evaluating potential VECPs
Add to the end of item 1.1 in the list in the 7th paragraph of section 5-1.09A:
10-19-12
, including VECPs
Replace the 1st paragraph of section 5-1.09C with:
10-19-12

For a contract with a total bid over $10 million and 100 or more working days, training in partnering skills
development is required.

10-19-12
Delete the 2nd paragraph of section 5-1.09C.
Replace "at least 2 representatives” in the 5th paragraph of section 5-1.09C with:
10-19-12
field supervisory personnel
Replace the 1st and 2nd sentences in the 7th paragraph of section 5-1.13B(1) with:
06-20-12

If a DBE is decertified before completing its work, the DBE must notify you in writing of the decertification
date. If a business becomes a certified DBE before completing its work, the business must notify you in
writing of the certification date.

Replace "90" in the last sentence of the 7th paragraph of section 5-1.13B(1) with:

06-20-12
30

Replace "Underutilized" in "Underutilized Disadvantaged Business Enterprises” in the heading of
section 5-1.13B(2) with:
06-20-12
Performance of

06-20-12
Delete U in UDBE at each occurrence in section 5-1.13B(2).
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Replace the 3rd paragraph of section 5-1.13B(2) with:
06-20-12
Do not terminate or substitute a listed DBE for convenience and perform the work with your own forces or
obtain materials from other sources without authorization from the Department.

Replace item 6 in the list in the 4th paragraph of section 5-1.13B(2) with:

06-20-12
6. Listed DBE is ineligible to work on the project because of suspension or debarment.

Add to the list in the 4th paragraph of section 5-1.13B(2):
06-20-12
Listed DBE voluntarily withdraws with written notice from the Contract.
Listed DBE is ineligible to receive credit for the type of work required.
0. Listed DBE owner dies or becomes disabled resulting in the inability to perform the work on the
Contract.
11. Department determines other documented good cause.

S0

Add between the 4th and 5th paragraphs of section 5-1.13B(2):
07-20-12
Notify the original DBE of your intent to use other forces or material sources and provide the reasons.
Provide the DBE with 5 days to respond to your notice and advise you and the Department of the reasons
why the use of other forces or sources of materials should not occur. Your request to use other forces or
material sources must include:

1. 1 or more of the reasons listed in the preceding paragraph
2. Notices from you to the DBE regarding the request
3. Notices from the DBE to you regarding the request

Add between "terminated” and ", you" in the 5th paragraph of section 5-1.13B(2):

07-20-12
or substituted
Replace "Contract” in item 1 in the list in the 5th paragraph of section 5-1.13C with:
10-19-12
work
Replace "Reserved" in section 5-1.20C with:
10-19-12

If the Contract includes an agreement with a railroad company, the Department makes the provisions of
the agreement available in the Information Handout in the document titled "Railroad Relations and
Insurance Requirements." Comply with the requirements in the document.

Add between the 2nd and 3rd paragraphs of section 5-1.23A:

10-19-12
Submit action and informational submittals to the Engineer.
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Add to section 5-1.36C:

07-20-12
If the Contract does not include an agreement with a railroad company, do not allow personnel or
equipment on railroad property.
Prevent material, equipment, and debris from falling onto railroad property.
Add between the 1st and 2nd paragraphs of section 5-1.37A:
10-19-12

Do not remove any padlock used to secure a portion of the work until the Engineer is present to replace it.
Notify the Engineer at least 3 days before removing the lock.

Replace the 1st sentence of the 1st paragraph of section 5-1.39C(2) with:
10-19-12
Section 5-1.39C(2) applies if a plant establishment period of 3 years or more is shown on the Notice to
Bidders.

Replace "working days" in the 1st paragraph of section 5-1.43E(1)(a) with:

10-19-12
original working days
AAAAAAAAAAAAAAAAAANAAAANAAAAAAANAAAAAANAANAAANAANAN
6 CONTROL OF MATERIALS
04-19-13
Replace section 6-2.05C with:
04-19-13

6-2.05C Steel and Iron Materials
Steel and iron materials must be melted and manufactured in the United States except:

1. Foreign pig iron and processed, pelletized, and reduced iron ore may be used in the domestic
production of the steel and iron materials

2. If the total combined cost of the materials does not exceed the greater of 0.1 percent of the total bid
or $2,500, materials produced outside the United States may be used if authorized

Furnish steel and iron materials to be incorporated into the work with certificates of compliance and
certified mill test reports. Mill test reports must indicate where the steel and iron were melted and
manufactured.

All melting and manufacturing processes for these materials, including an application of a coating, must
occur in the United States. Coating includes all processes that protect or enhance the value of the
material to which the coating is applied.

AAAAAAAAAANAAAAAAAAAAANAAAAAANAAANAAAANAAAANAAAANAN
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7 LEGAL RELATIONS AND RESPONSIBILITY TO THE PUBLIC
07-27-12
Replace "20 days" in the 14th paragraph of section 7-1.04 with:

09-16-11
25 days
Replace "90 days" in the 14th paragraph of section 7-1.04 with:
09-16-11
125 days
Add between the 18th and 19th paragraphs of section 7-1.04:
09-16-11

Temporary facilities that could be a hazard to public safety if improperly designed must comply with
design requirements described in the Contract for those facilities or, if none are described, with standard
design criteria or codes appropriate for the facility involved. Submit shop drawings and design
calculations for the temporary facilities and show the standard design criteria or codes used. Shop
drawings and supplemental calculations must be sealed and signed by an engineer who is registered as
a civil engineer in the State.

Replace the 2nd paragraph of section 7-1.11A with:
07-27-12
A copy of form FHWA-1273 is included in section 7-1.11B. The training and promotion section of section
Il refers to training provisions as if they were included in the special provisions. The Department specifies
the provisions in section 7-1.11D of the Standard Specifications. If a number of trainees or apprentices is
required, the Department shows the number on the Notice to Bidders. Interpret each FHWA-1273 clause
shown in the following table as having the same meaning as the corresponding Department clause:

FHWA-1273 Nondiscrimination Clauses

FHWA-1273 FHWA-1273 clause Department clause
section

Training and In the event a special provision for training is provided | If section 7-1.11D applies,

Promotion under this contract, this subparagraph will be section 7-1.11D supersedes this
superseded as indicated in the special provision. subparagraph.

Records and If on-the-job training is being required by special If the Contract requires on-the-

Reports provision, the contractor will be required to collect and | job training, collect and report
report training data. training data.

Replace the form in section 7-1.11B with:
07-20-12
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FHWA-1273 - Revised May 1, 2012

REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

I General

Il MNondiscrimination

. Monsegregated Facilities

V. Davis-Bacon and Related Act Provisions

V. Contract Work Hours and Safety Standards Act
Provisions

V.  Subletting or Assigning the Contract

Vlil. Safety: Accident Prevention

VIill. False Statements Concerning Highway Projects

1X.  Implementation of Clean Air Act and Federal Water
Pollution Control Act

X Compliance with Governmentwide Suspension and
Debarment Requirements

X, Certification Regarding Use of Contract Funds for
Lobbying

ATTACHMENTS

A. Employment and Materials Preference for Appalachian
Development Highway System or Appalachian Local Access
Road Contracts (included in Appalachian contracts only)

I. GENERAL

1. Form FHWA-1273 must be physically incorporated in each
construction contract funded under Title 23 (excluding
emergency contracts solely intended for debris removal). The
contractor (or subcontractor) must insert this form in each
subcontract and further require its inclusion in all lower tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services).

The applicable reguirements of Form FHWA-1273 are
incorporated by reference for work done under any purchase
order, rental agreement or agreement for other services. The
prime contractor shall be responsible for compliance by any
subcontractor, lower-tier subcontractor or service provider.

Form FHWA-1273 must be included in all Federal-aid design-
build contracts, in all subcontracts and in |lower tier
subcontracts (excluding subcontracts for design services,
purchase orders, rental agreements and other agreements for
supplies or services). The design-builder shall be responsible
for compliance by any subcontractor, lower-tier subcontractor
or service provider.

Contracting agencies may reference Form FHWA-1273 in bid
proposal or request for proposal documents, however, the
Form FHWA-1273 must be physically incorporated (not
referenced) in all contracts, subcontracts and lower-tier
subcontracts (excluding purchase orders, rental agreements
and other agreements for supplies or services relatedto a
construction contract).

2. Subject to the applicability criteria noted in the following
sections, these contract provisions shall apply to all work
performed on the contract by the contractor's own organization
and with the assistance of workers under the contractor's
immediate superintendence and to all work performed on the
contract by piecework, station work, or by subcontract.

3. Abreach of any of the stipulations contained in these
Required Contract Provisions may be sufficient grounds for
withholding of progress payments, withholding of final
payment, termination of the contract, suspension / debarment
or any other action determined to be appropriate by the
contracting agency and FHWA.

4. Selection of Labor: During the performance of this contract,
the contractor shall not use convict labor for any purpose
within the limits of a construction project on a Federal-aid
highway unless it is labor performed by convicts who are on
parole, supervised release, or probation. The term Federal-aid
highway does not include roadways functionally classified as
local roads or rural minor collectors.

Il. NONDISCRIMINATION

The provisions of this section related to 23 CFR Part 230 are
applicable to all Federal-aid construction contracts and to all
related construction subcontracts of $10,000 or more. The
provisions of 23 CFR Part 230 are not applicable to material
supply, engineering, or architectural service contracts.

In addition, the contractor and all subcontractors must comply
with the following policies: Executive Order 11246, 41 CFR 60,
29 CFR 1625-1627, Title 23 USC Section 140, the
Rehabilitation Act of 1973, as amended (29 USC 794), Title VI
of the Civil Rights Act of 1964, as amended, and related
regulations including 49 CFR Parts 21, 26 and 27; and 23 CFR
Parts 200, 230, and 633.

The contractor and all subcontractors must comply with: the
requirements of the Equal Opportunity Clause in 41 CFR 60-
1.4(b) and, for all construction contracts exceeding $10,000,
the Standard Federal Equal Employment Opportunity
Construction Contract Specifications in 41 CFR 60-4.3.

Mote: The U.S. Department of Labor has exclusive authority to
determine compliance with Executive Order 11246 and the
policies of the Secretary of Labor including 41 CFR 60, and 29
CFR 1625-1627. The contracting agency and the FHWA have
the authority and the responsibility to ensure compliance with
Title 23 USC Section 140, the Rehabilitation Act of 1973, as
amended (29 USC 794), and Title VI of the Civil Rights Act of
1964, as amended, and related regulations including 49 CFR
Parts 21, 26 and 27; and 23 CFR Parts 200, 230, and 633.

The following provision is adopted from 23 CFR 230, Appendix
A, with appropriate revisions to conform tothe U.5.
Department of Labor (US DOL) and FHWA requirements.

1. Equal Employment Opportunity: Equal employment
opportunity (EEO) requirements not to discriminate and to take
affirmative action to assure egual opportunity as set forth
under laws, executive orders, rules, regulations (28 CFR 35,
29 CFR 1630, 29 CFR 1625-1627, 41 CFR 60 and 48 CFR 27)
and orders of the Secretary of Labor as medified by the
provisions prescribed herein, and imposed pursuant to 23
U.S.C. 140 shall constitute the EEOQ and specific affirmative
action standards for the contractor's project activities under
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this contract. The provisions of the Americans with Disabilities
Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR
35 and 29 CFR 1630 are incorporated by reference in this
contract. In the execution of this contract, the contractor
agrees to comply with the following minimum specific
requirement activities of EEO:

a. The contractor will work with the contracting agency and
the Federal Government to ensure that it has made every
good faith effort to provide equal opportunity with respect to all
of its terms and conditions of employment and in their review
of activities under the contract.

b. The contractor will accept as its operating policy the
following statement:

"It is the policy of this Company to assure that applicants
are employed, and that employees are treated during
employment, without regard to their race, religion, sex, color,
national ongin, age or disability. Such action shall include:
employment, upgrading, demotion, or transfer; recruitment or
recruitment advertising; layoff or termination; rates of pay or
other forms of compensation; and selection for training,
including apprenticeship, pre-apprenticeship, and/or on-the-
job training."

2. EEO Officer: The contractor will designate and make
known to the contracting officers an EEQ Officer who will have
the responsibility for and must be capable of effectively
administering and prometing an active EEQ program and who
must be assigned adequate authority and responsibility to do
S0,

3. Dissemination of Policy: All members of the contractor's
staff who are authorized to hire, supervise, promote, and
discharge employees, or who recommend such action, or who
are substantially involved in such action, will be made fully
cognizant of, and will implement, the contractor's EEO policy
and contractual responsibilities to provide EEC in each grade
and classification of employment. To ensure that the above
agreement will be met, the following actions will be taken as a
minimum:

a. Periodic meetings of supervisory and personnel office
employees will be conducted before the start of work and then
not less often than ence every six months, at which time the
contractor's EEQ policy and its implementation will be
reviewed and explained. The meetings will be conducted by
the EEO Officer.

b. All new supervisory or personnel office employees will be
given a thorough indoctrination by the EEQ Officer, covering
all major aspects of the contractor's EEO obligations within
thirty days following their reporting for duty with the contractor.

c. All personnel who are engaged in direct recruitment for
the project will be instructed by the EEO Officer in the
contractor's procedures for locating and hiring minerities and
women.

d. Notices and posters setting forth the contractor's EEO
policy will be placed in areas readily accessible to employees,
applicants for employment and potential employees.

e. The contractor's EEQ policy and the procedures to
implement such policy will be brought to the attention of
employees by means of meetings, employee handbooks, or
other appropriate means.

4. Recruitment: When advertising for employees, the
contractor will include in all advertisernents for employees the
notation: "An Equal Opportunity Employer." All such
advertisements will be placed in publications having a large
circulation among minorities and women in the area from
which the project work force would normally be derived.

a. The contractor will, unless precluded by a valid
bargaining agreement, conduct systematic and direct
recruitment through public and private employee referral
sources likely to yield qualified mincrities and women. To
meet this requirement, the contractor will identify sources of
potential minority group employees, and establish with such
identified sources procedures whereby minority and women
applicants may be referred to the contractor for employment
consideration.

b. In the event the contractor has a valid bargaining
agreement providing for exclusive hiring hall referrals, the
contractor is expected to observe the provisions of that
agreement to the extent that the systerm meets the contractor's
compliance with EEO contract provisions. Where
implementation of such an agreement has the effect of
discriminating against minorities or women, or obligates the
contractor to do the same, such implementation viclates
Federal nondiscrimination provisions.

c. The contractor will encourage its present employees to
refer minorities and women as applicants for employment.
Information and procedures with regard to referring such
applicants will be discussed with employees.

5. Personnel Actions: Wages, working conditions, and
employee benefits shall be established and administered, and
personnel actions of every type, including hiring, upgrading,
promotion, transfer, demotion, layoff, and termination, shall be
taken without regard to race, color, religion, sex, national
origin, age or disability. The following procedures shall be
followed:

a. The contractor will conduct periodic inspections of project
sites to insure that working conditions and employee facilities
do not indicate discriminatory treatment of project site
personnel,

b. The contractor will periodically evaluate the spread of
wages paid within each classification to determine any
evidence of discriminatory wage practices.

c. The contractor will periodically review selected personnel
actions in depth to determine whether there is evidence of
discrimination. Where evidence is found, the contractor will
promptly take corrective action. If the review indicates that the
discrimination may extend beyond the actions reviewed, such
corrective action shall include all affected persons.

d. The contractor will promptly investigate all complaints of
alleged discrimination made to the contractor in connection
with its obligations under this contract, will attempt to resclve
such complaints, and will take appropriate corrective action
within a reasonable time. Ifthe investigation indicates that the
discrimination may affect persons other than the complainant,
such corrective action shall include such other persons. Upon
completion of each investigation, the contractor will inform
every complainant of all of their avenues of appeal.

6. Training and Promotion:

a. The contractor will assist in locating, qualifying, and
increasing the skills of minorities and women who are

Contract No. 07-3X3904
11 of 105



applicants for employment or current employees. Such efforts
should be aimed at developing full journey level status
employees in the type of trade or job classification involved.

b. Consistent with the contractor's work force requirements
and as permissible under Federal and State regulations, the
contractor shall make full use of training programs, i.e.,
apprenticeship, and on-the-job training programs for the
geographical area of contract performance. In the event a
special provision for training is provided under this contract,
this subparagraph will be superseded as indicated in the
special provision. The contracting agency may reserve
training positions for persons who receive welfare assistance
in accordance with 23 U.S.C. 140(a).

c. The contractor will advise employees and applicants for
employment of available training programs and entrance
requirements for each.

d. The contractor will periodically review the training and
promotion potential of employees who are minorities and
women and will encourage eligible employees to apply for
such training and promotion.

7. Unions: If the contractor relies in whole or in part upon
unions as a source of employees, the contractor will use good
faith efforts to obtain the cooperation of such unions to
increase opportunities for minorities and women. Actions by
the contractor, either directly or through a contractor's
association acting as agent, will include the procedures set
forth below:

a. The contractor will use good faith efforts to develop, in
cooperation with the unions, joint training programs aimed
toward gualifying more minorities and women for membership
in the unions and increasing the skills of minorities and women
so that they may qualify for higher paying employment.

b. The contractor will use good faith efforts to incorporate an
EEQ clause into each union agreement to the end that such
union will be contractually bound to refer applicants without
regard to their race, color, religion, sex, national origin, age or
disability.

c. The contractor is to obtain information as to the referral
practices and policies of the labor union except that tothe
extent such information is within the exclusive possession of
the labor union and such labor union refuses to furnish such
information to the contractor, the contractor shall so certify to
the contracting agency and shall set forth what efforts have
been made to obtain such information.

d. In the event the union is unable to provide the contractor
with a reasonable flow of referrals within the time limit set forth
in the collective bargaining agreement, the contractor will,
through independent recruitment efforts, fill the employment
vacancies without regard to race, color, religion, sex, national
origin, age or disability; making full efforts to obtain qualified
and/or qualifiable minorities and women. The failure of a union
to provide sufficient referrals (even though it is obligated to
provide exclusive referrals under the terms of a collective
bargaining agreement) does ncot relieve the contractor from the
requirements of this paragraph. In the event the union referral
practice prevents the contractor from meeting the obligations
pursuant to Executive Order 11246, as amended, and these
special provisions, such contractor shall immediately notify the
contracting agency.

8. Reasonable Accommodation for Applicants /
Employees with Disabilities: The contractor must be familiar

with the requirements for and comply with the Americans with
Disabilities Act and all rules and regulations established there
under. Employers must provide reasonable accommodation in
all employment activities unless to do so would cause an
undue hardship.

9. Selection of Subcontractors, Procurement of Materials
and Leasing of Equipment: The contractor shall not
discriminate on the grounds of race, color, religion, sex,
national origin, age or disability in the selection and retention
of subcontractors, including procurement of materials and
leases of equipment. The contractor shall take all necessary
and reasonable steps to ensure nondiscrimination in the
administration of this contract.

a. The contractor shall notify all potential subcontractors and
suppliers and lessors of their EEQ obligations under this
contract.

b. The contractor will use good faith efforts to ensure
subcontractor compliance with their EEO obligations.

10. Assurance Required by 49 CFR 26.13(b):

a. The requirements of 49 CFR Part 26 and the State
DOT's U.S. DOT-approved DBE program are incorporated by
reference.

b. The contractor or subcontractor shall not discriminate on
the basis of race, color, national origin, or sex in the
performance of this contract. The contractor shall carry out
applicable requirements of 49 CFR Part 26 in the award and
administration of DOT-assisted contracts. Failure by the
contractor to carry out these reguirements is a material breach
of this contract, which may result in the termination of this
contract or such other remedy as the contracting agency
deems appropriate.

11. Records and Reports: The contractor shall keep such
records as necessary to document compliance with the EEQC
requirements. Such records shall be retained for a period of
three years following the date of the final payment to the
contractor for all contract work and shall be available at
reasonable times and places for inspection by authorized
representatives of the contracting agency and the FHWA.

a. The records kept by the contractor shall document the
following:

(1) The number and work hours of minority and non-
minority group members and women employed in each work
classification on the project;

(2) The progress and efforts being made in cooperation
with unions, when applicable, to increase employment
opportunities for minorities and women; and

(3) The progress and efforts being made in locating, hiring,
training, qualifying, and upgrading minorties and women;

b. The contractors and subcontractors will submit an annual
report to the contracting agency each July for the duration of
the project, indicating the number of minority, women, and
non-mincrity group employees currently engaged in each work
classification required by the contract work. This information is
to be reported on Form FHWA-1391. The staffing data should
represent the project work force on board in all or any part of
the last payroll period preceding the end of July. If on-the-job
training is being required by special provision, the contractor
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will be required to collect and report training data. The
employment data should reflect the work force on board during
all or any part of the last payroll period preceding the end of
July.

Ill. NONSEGREGATED FACILITIES

This provision is applicable to all Federal-aid construction
contracts and to all related construction subcontracts of
$10,000 or more.

The contractor must ensure that facilities provided for
employees are provided in such a manner that segregation on
the basis of race, color, religion, sex, or national origin cannot
result. The contractor may neither require such segregated
use by written or oral policies nor tolerate such use by
employee custom. The contractor's obligation extends further
to ensure that its employees are not assigned to perform their
services at any location, under the contractor's control, where
the facilities are segregated. The term "facilities” includes
waiting rooms, work areas, restaurants and other eating areas,
time clocks, restrooms, washrooms, locker rooms, and other
storage or dressing areas, parking lots, drinking fountains,
recreation or entertainment areas, transportation, and housing
provided for employees. The contractor shall provide separate
or single-user restrooms and necessary dressing or sleeping
areas to assure privacy between sexes.

IV. DAVIS-BACON AND RELATED ACT PROVISIONS

This section is applicable to all Federal-aid construction
projects exceeding $2,000 and to all related subcontracts and
lower-tier subcontracts (regardless of subcontract size). The
requirements apply to all projects located within the right-of-
way of a roadway that is functionally classified as Federal-aid
highway. This excludes roadways functionally classified as
local roads or rural minor collectors, which are exempt.
Contracting agencies may elect to apply these requirements to
other projects.

The following provisions are from the U.S. Department of
Labor regulations in 29 CFR 5.5 "Contract provisions and
related matters™ with minor revisions to conform to the FHWA-
1273 format and FHWA program requirements

1. Minimum wages

a. All laborers and mechanics employed or working upon
the site of the work, will be paid unconditionally and not less
often than once a week, and without subsequent deduction or
rebate on any account (except such payroll deductions as are
permitted by regulations issued by the Secretary of Labor
under the Copeland Act (29 CFR part 3)), the full amount of
wages and bona fide fringe benefits (or cash equivalents
thereof) due at time of payment computed at rates not less
than those contained in the wage determination of the
Secretary of Labor which is attached hereto and made a part
hereof, regardless of any contractual relationship which may
be alleged to exist between the contractor and such laborers
and mechanics.

Contributions made or costs reasonably anticipated for bona
fide fringe benefits under section 1(b)(2) of the Davis-Bacon
Act on behalf of laborers or mechanics are considered wages
paid to such laborers or mechanics, subject to the provisions

of paragraph 1.d. of this section; also, regular contributions
made or costs incurred for more than a weekly period (but not
less often than quarterly) under plans, funds, or programs
which cover the particular weekly period, are deemed to be
constructively made or incurred during such weekly period.
Such laborers and mechanics shall be paid the appropriate
wage rate and fringe benefits on the wage determination for
the classification of work actually performed, without regard to
skill, except as provided in 22 CFR 5.5(a)(4). Laborers or
mechanics performing work in more than one classification
may be compensated at the rate specified for each
classification for the time actually worked therein: Provided,
That the employer's payroll records accurately set forth the
time spent in each classification in which work is performed.
The wage determination (including any additional classification
and wage rates conformed under paragraph 1.b. of this
section) and the Davis-Bacon poster (WH-1321) shall be
posted at all times by the contractor and its subcontractors at
the site of the work in a prominent and accessible place where
it can be easily seen by the workers,

b.(1) The contracting officer shall require that any class of
laborers or mechanics, including helpers, which is not listed in
the wage determination and which is to be employed under the
contract shall be classified in conformance with the wage
determination. The contracting officer shall approve an
additional classification and wage rate and fringe benefits
therefore only when the following criteria have been met:

(i) The work to be performed by the classification
requested is not performed by a classification in the wage
determination; and

(ii) The classification is utilized in the area by the
construction industry; and

(iii) The proposed wage rate, including any bona fide
fringe benefits, bears a reasonable relationship to the
wage rates contained in the wage determination.

(2) If the contractor and the laborers and mechanics to be
employed in the classification (if known), or their
representatives, and the contracting officer agree on the
classification and wage rate (including the amount
designated for fringe benefits where appropriate), a report of
the action taken shall be sent by the contracting officer to the
Administrator of the Wage and Hour Division, Employment
Standards Administration, U.S. Department of Labor,
Washington, DC 20210. The Administrator, or an authorized
representative, will approve, modify, or disapprove every
additional classification action within 30 days of receipt and
so advise the contracting officer or will notify the contracting
officer within the 30-day period that additional time is
necessary.

(3) In the event the contractor, the laborers or mechanics
to be employed in the classification or their representatives,
and the contracting officer do not agree on the proposed
classification and wage rate (including the amount
designated for fringe benefits, where appropriate), the
contracting officer shall refer the questions, including the
views of all interested parties and the recommendation of the
contracting officer, to the Wage and Hour Administrator for
determination. The Wage and Hour Administrator, or an
authorized representative, will issue a determination within
30 days of receipt and so advise the contracting officer or
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will notify the contracting officer within the 30-day period that
additional time is necessary.

(4) The wage rate (including fringe benefits where
appropriate) determined pursuant to paragraphs 1.b.(2) or
1.b.(3) of this section, shall be paid to all werkers performing
work in the classification under this contract from the first
day on which work is performed in the classification.

c. Whenever the minimum wage rate prescribed in the
contract for a class of laborers or mechanics includes a fringe
benefit which is not expressed as an hourly rate, the contractor
shall either pay the benefit as stated in the wage determination
or shall pay ancother bona fide fringe benefit or an hourly cash
equivalent thereof.

d. Ifthe contractor does not make payments to a trustee or
other third person, the contractor may consider as part of the
wages of any laborer or mechanic the amount of any costs
reasonably anticipated in providing bona fide fringe benefits
under a plan or program, Provided, That the Secretary of
Labor has found, upon the written request of the contractor,
that the applicable standards of the Davis-Bacon Act have
been met. The Secretary of Labor may require the contractor
to set aside in a separate account assets for the meeting of
obligations under the plan or program.

2. Withholding

The contracting agency shall upon its own action or upen
written request of an authorized representative of the
Department of Labor, withhold or cause to be withheld from
the contractor under this contract, or any other Federal
contract with the same prime contractor, or any other federally-
assisted contract subject to Davis-Bacon prevailing wage
requirements, which is held by the same prime contractor, so
much of the accrued payments or advances as may be
considered necessary to pay laborers and mechanics,
including apprentices, trainees, and helpers, employed by the
contractor or any subcontractor the full amount of wages
required by the contract. Inthe event of failure to pay any
laborer or mechanic, including any apprentice, trainee, or
helper, employed or working on the site of the work, all or part
of the wages required by the contract, the contracting agency
may, after written notice to the contractor, take such action as
may be necessary to cause the suspension of any further
payment, advance, or guarantee of funds until such violations
have ceased.

3. Payrolls and basic records

a. Payrolls and basic records relating thereto shall be
maintained by the contractor during the course of the work and
preserved for a period of three years thereafter for all laborers
and mechanics working at the site of the work. Such records
shall contain the name, address, and social security number of
each such worker, his or her correct classification, hourly rates
of wages paid (including rates of contributions or costs
anticipated for bona fide fringe benefits or cash equivalents
thereof of the types described in section 1{b)(2)(B) of the
Davis-Bacon Act), daily and weekly number of hours worked,
deductions made and actual wages paid. Whenever the
Secretary of Labor has found under 29 CFR 5.5(a)(1)(iv) that
the wages of any laborer or mechanic include the amount of
any costs reasonably anticipated in providing benefits under a
plan or program described in section 1({b){2)(B) of the Davis-

Bacon Act, the contractor shall maintain records which show
that the commitment to provide such benefits is enforceable,
that the plan or program is financially responsible, and that the
plan or program has been communicated in writing to the
laborers or mechanics affected, and records which show the
costs anticipated or the actual cost incurred in providing such
benefits. Contractors employing apprentices or trainees under
approved programs shall maintain written evidence of the
registration of apprenticeship programs and certification of
trainee programs, the registration of the apprentices and
trainees, and the ratios and wage rates prescribed in the
applicable programs.

b.(1) The contractor shall submit weekly for each week in
which any contract work is performed a copy of all payrolls to
the contracting agency. The payrolls submitted shall set out
accurately and completely all of the information required to be
maintained under 29 CFR 5.5(a)(3)(i), except that full social
security numbers and home addresses shall not be included
on weekly transmittals. Instead the payrolls shall only need to
include an individually identifying number for each employee (
e.g. , the last four digits of the employee's social security
number). The required weekly payroll information may be
submitted in any form desired. Optional Form WH-347 is
available for this purpose from the Wage and Hour Division
Web site at http:/fwww.dol.gov/esafvhdformsfwh347instr. htm
or its successor site. The prime contractor is responsible for
the submission of copies of payrolls by all subcontractors.
Contractors and subcontractors shall maintain the full social
security number and current address of each covered worker,
and shall provide them upon request to the contracting agency
for transmission to the State DOT, the FHWA or the Wage and
Hour Division of the Department of Labor for purposes of an
investigation or audit of compliance with prevailing wage
requirements. It is not a violation of this section for a prime
contractor to require a subcontractor to provide addresses and
social security numbers to the prime contractor for its own
records, without weekly submission to the contracting agency..

(2) Each payrell submitted shall be accompanied by a
“Statement of Compliance,” signed by the contractor or
subcontractor or his or her agent who pays or supervises the
payment of the persons employed under the contract and shall
certify the following:

(i) That the payroll for the payroll period contains the
information required to be provided under §5.5 (a)(3)ii) of
Regulations, 29 CFR part 5, the appropriate information is
being maintained under §5.5 (a){3)(i) of Regulations, 29
CFR part 5, and that such information is correct and
complete;

(i) That each laborer or mechanic (including each
helper, apprentice, and trainee) employed on the contract
during the payroll period has been paid the full weekly
wages earned, without rebate, either directly or indirectly,
and that no deductions have been made either directly or
indirectly from the full wages earned, other than
permissible deductions as set forth in Regulations, 29 CFR
part 3;

(iii) That each laborer or mechanic has been paid not
less than the applicable wage rates and fringe benefits or
cash equivalents for the classification of work performed,
as specified in the applicable wage determination
incorporated into the contract.
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(3) The weekly submission of a properly executed
certification set forth on the reverse side of Optional Form
WH-347 shall satisfy the requirement for submission of the
“Statement of Compliance™ required by paragraph 3.b.(2) of
this section.

(4) The falsification of any of the above certifications may
subject the contractor or subcontractor to civil or criminal
prosecution under section 1001 of title 18 and section 231 of
title 31 of the United States Code.

c. The contractor or subcontractor shall make the records
required under paragraph 3.a. of this section available for
inspection, copying, or transcription by authorized
representatives of the contracting agency, the State DOT, the
FHWA, orthe Department of Labor, and shall permit such
representatives to interview employees during working hours
on the job. If the contractor or subcontractor fails to submit the
required records or to make them available, the FHWA may,
after written notice to the contractor, the contracting agency or
the State DOT, take such action as may be necessary to
cause the suspension of any further payment, advance, or
guarantee of funds. Furthermore, failure to submit the required
records upon request or to make such records available may
be grounds for debarment action pursuant to 28 CFR 5.12.

4. Apprentices and trainees
a. Apprentices (programs of the USDOL).

Apprentices will be permitted to work at less than the
predetermined rate for the work they performed when they are
employed pursuant to and individually registered in a bona fide
apprenticeship program registered with the U.S. Department of
Labor, Employment and Training Administration, Office of
Apprenticeship Training, Employer and Labor Services, or with
a State Apprenticeship Agency recognized by the Office, orifa
person is employed in his or her first 90 days of probationary
employment as an apprentice in such an apprenticeship
program, who is not individually registered in the program, but
who has been certified by the Office of Apprenticeship
Training, Employer and Labor Services or a State
Apprenticeship Agency (where appropriate) to be eligible for
probationary employment as an apprentice.

The allowable ratio of apprentices to journeymen on the job
site in any craft classification shall not be greater than the ratio
permitted to the contractor as to the entire work force under
the registered program. Any worker listed on a payroll at an
apprentice wage rate, who is not registered or otherwise
employed as stated above, shall be paid not less than the
applicable wage rate on the wage determination for the
classification of work actually performed. In addition, any
apprentice performing work on the job site in excess of the
ratio permitted under the registered program shall be paid not
less than the applicable wage rate on the wage determination
for the work actually performed. Where a contractor is
performing construction on a project in a locality other than
that in which its program is registered, the ratios and wage
rates (expressed in percentages of the journeyman's hourly
rate) specified in the contractor's or subcontractor's registered
pregram shall be observed.

Every apprentice must be paid at nct less than the rate
specified in the registered program for the apprentice's level of
progress, expressed as a percentage of the journeymen hourly

rate specified in the applicable wage determination.
Apprentices shall be paid fringe benefits in accordance with
the provisions of the apprenticeship program. If the
apprenticeship program does not specify fringe benefits,
apprentices must be paid the full amount of fringe benefits
listed on the wage determination for the applicable
classification. If the Administrator determines that a different
practice prevails for the applicable apprentice classification,
fringes shall be paid in accordance with that determination.

In the event the Office of Apprenticeship Training, Employer
and Labor Services, or a State Apprenticeship Agency
recognized by the Office, withdraws approval of an
apprenticeship program, the contractor will no longer be
permitted to utilize apprentices at less than the applicable
predetermined rate for the work performed until an acceptable
program is approved.

b. Trainees (programs of the USDOL).

Except as provided in 29 CFR 5.16, trainees will not be
permitted to work at less than the predetermined rate for the
work performed unless they are employed pursuant to and
individually registered in a program which has received prior
approval, evidenced by formal certification by the U.S.
Department of Labor, Employment and Training
Administration.

The ratio of trainees to journeymen on the job site shall not be
greater than permitted under the plan approved by the
Employment and Training Administration.

Ewvery trainee must be paid at not less than the rate specified
in the approved program for the trainee's level of progress,
expressed as a percentage of the journeyman hourly rate
specified in the applicable wage determination. Trainees shall
be paid fringe benefits in accordance with the provisions of the
trainee program. If the trainee program does not mention
fringe benefits, trainees shall be paid the full amount of fringe
benefits listed on the wage determination unless the
Administrator of the Wage and Hour Division determines that
there is an apprenticeship program associated with the
corresponding journeyman wage rate on the wage
determination which provides for less than full fringe benefits
for apprentices. Any employee listed on the payroll at a trainee
rate who is not registered and participating in a training plan
approved by the Employment and Training Administration shall
be paid not less than the applicable wage rate on the wage
determination for the classification of work actually performed.
In addition, any trainee performing work on the job site in
excess of the ratio permitted under the registered program
shall be paid not less than the applicable wage rate on the
wage determination for the work actually performed.

In the event the Employment and Training Administration
withdraws approval of a training program, the contractor will no
longer be permitted to utilize trainees at less than the
applicable predetermined rate for the work performed until an
acceptable program is approved.

c. Egual employment opportunity. The utilization of
apprentices, trainees and journeymen under this part shall be
in conformity with the equal employment opportunity
requirements of Executive Order 11246, as amended, and 29
CFR part 30.
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d. Apprentices and Trainees (programs of the U.S. DOT).

Apprentices and trainees working under apprenticeship and
skill training programs which have been certified by the
Secretary of Transportation as promoting EEO in connection
with Federal-aid highway construction programs are not
subject to the requirements of paragraph 4 of this Section V.
The straight time hourly wage rates for apprentices and
trainees under such programs will be established by the
particular programs. The ratio of apprentices and trainees to
journeymen shall not be greater than permitted by the terms of
the particular program.

5. Compliance with Copeland Act requirements. The
contractor shall comply with the requirements of 29 CFR part
3, which are incorporated by reference in this contract.

6. Subcontracts. The contractor or subcontractor shall insert
Form FHWA-1273 in any subcontracts and also require the
subcontractors to include Form FHWA-1273 in any lower tier
subcontracts. The prime contractor shall be responsible for the
compliance by any subcontractor or lower tier subcontractor
with all the contract clauses in 29 CFR 5.5.

7. Contract termination: debarment. A breach of the
contract clauses in 29 CFR 5.5 may be grounds for termination
of the contract, and for debarment as a contractor and a
subcontractor as provided in 29 CFR 5.12.

8. Compliance with Davis-Bacon and Related Act
requirements. All rulings and interpretations of the Davis-
Bacon and Related Acts contained in 29 CFR parts 1, 3, and 5
are herein incorporated by reference in this contract.

9. Disputes concerning labor standards. Disputes arising
out of the labor standards provisions of this contract shall not
be subject to the general disputes clause of this contract. Such
disputes shall be resolved in accordance with the procedures
of the Department of Labor set forth in 29 CFR parts 5, 6, and
7. Disputes within the meaning of this clause include disputes
between the contractor (or any of its subcontractors) and the
contracting agency, the U.S. Department of Labor, or the
employees or their representatives.

10. Certification of eligibility.

a. By entering into this contract, the contractor certifies that
neither it (nor he or she) nor any person or firm who has an
interest in the contractor's firm is a person or firm ineligible to
be awarded Government contracts by virtue of section 3(a) of
the Davis-Bacon Act or 29 CFR 5.12(a)(1).

b. Mo part of this contract shall be subcontracted to any person
or firm ineligible for award of a Government contract by virtue
of section 3(a) of the Davis-Bacon Act or 29 CFR 5.12(a)(1).

c. The penalty for making false statements is prescribed in the
U.S. Criminal Code, 18 U.5.C. 1001,

V. CONTRACTWORK HOURS AND SAFETY
STANDARDS ACT

The following clauses apply to any Federal-aid construction
contract in an amount in excess of $100,000 and subject to the
overtime provisions of the Contract Work Hours and Safety
Standards Act. These clauses shall be inserted in addition to
the clauses reguired by 29 CFR 5.5(a) or 29 CFR 4.6. As
used in this paragraph, the terms laborers and mechanics
include watchmen and guards.

1. Overtime requirements. Mo contractor or subcontractor
contracting for any part of the contract work which may require
or involve the employment of laborers or mechanics shall
require or permit any such laborer or mechanic in any
workweek in which he or she is employed on such work to
work in excess of forty hours in such workweek unless such
laborer or mechanic receives compensation at a rate not less
than one and one-half times the basic rate of pay for all hours
worked in excess of forty hours in such workweek.

2. Violation; liability for unpaid wages; liquidated
damages. In the event of any violation of the clause set forth
in paragraph (1.) of this section, the contractor and any
subcontractor responsible therefor shall be liable for the
unpaid wages. In addition, such contractor and subcontractor
shall be liable to the United States (in the case of work done
under contract for the District of Columbia or a territory, to such
District or to such territory), for liquidated damages. Such
liquidated damages shall be computed with respect to each
individual laborer or mechanic, including watchmen and
guards, employed in violation of the clause set forth in
paragraph (1.) of this section, in the sum of $10 for each
calendar day on which such individual was required or
permitted to work in excess of the standard workweek of forty
hours without payment of the overtime wages required by the
clause set forth in paragraph (1.) of this section.

3. Withholding for unpaid wages and liquidated damages.
The FHWA or the contacting agency shall upon its own action
or upon written request of an authorized representative ofthe
Department of Labor withhold or cause to be withheld, from
any moneys payable on account of work performed by the
contractor or subcontractor under any such contract or any
other Federal contract with the same prime contractor, or any
other federally-assisted contract subject to the Contract Work
Hours and Safety Standards Act, which is held by the same
prime contractor, such sums as may be determined to be
necessary to satisfy any liabilities of such contractor or
subcontractor for unpaid wages and liquidated damages as
provided in the clause set forth in paragraph (2.) of this
section.

4. Subcontracts. The contractor or subcontractor shall insert
in any subcontracts the clauses set forth in paragraph (1.)
through (4.) of this section and also a clause requiring the
subcontractors to include these clauses in any lower tier
subcontracts. The prime contractor shall be responsible for
compliance by any subcontractor or lower tier subcontractor
with the clauses set forth in paragraphs (1.) through (4.) of this
section.

Contract No. 07-3X3904
16 of 105



VI. SUBLETTING OR ASSIGNING THE CONTRACT

This provision is applicable to all Federal-aid construction
contracts on the National Highway System.

1. The contractor shall perform with its own organization
contract work amounting to not less than 30 percent (or a
greater percentage if specified elsewhere in the contract) of
the total original contract price, excluding any specialty items
designated by the contracting agency. Specialty items may be
performed by subcontract and the amount of any such
specialty items performed may be deducted from the total
original contract price before computing the amount of work
required to be performed by the contractor's own organization
(23 CFR 635.118).

a. The term “perform work with its own organization” refers
to workers employed or leased by the prime contractor, and
equipment owned or rented by the prime contractor, with or
without operators. Such term does not include employees or
equipment of a subcontractor or lower tier subcontractor,
agents of the prime contractor, or any other assignees. The
term may include payments for the costs of hiring leased
employees from an employee leasing firm meeting all relevant
Federal and State regulatory requirements. Leased
employees may only be included in this term if the prime
contractor meets all of the following conditions:

(1) the prime contractor maintains control over the
supervision of the day-to-day activities of the leased
employees;

(2) the prime contractor remains responsible for the quality

of the work of the leased employees;

(3) the prime contractor retains all power to accept or
exclude individual employees from work on the project; and

(4) the prime contractor remains ultimately responsible for

the payment of predetermined minimum wages, the
submission of payrolls, statements of compliance and all
other Federal regulatory requirements.

b. "Specialty Items" shall be construed to be limited to work
that requires highly specialized knowledge, abilities, or
equipment not ordinarily available in the type of contracting
organizations qualified and expected to bid or propose on the
contract as a whole and in general are to be limited to minor
components of the overall contract.

2. The contract amount upon which the requirements set forth
in paragraph (1) of Section VI is computed includes the cost of
material and manufactured products which are to be
purchased or produced by the contractor under the contract
provisions.

3. The contractor shall furnish (a) a competent superintendent
or supervisor who is employed by the firm, has full authority to
direct performance of the work in accordance with the contract
requirements, and is in charge of all construction operations
(regardless of who performs the work) and (b) such other of its
own organizational resources (supervision, management, and
engineering services) as the contracting officer determines is
necessary to assure the performance of the contract.

4. No portion of the contract shall be sublet, assigned or
otherwise disposed of except with the written consent of the
contracting officer, or authorized representative, and such
consent when given shall not be construed to relieve the
contractor of any responsibility for the fulfillment of the
contract. Written consent will be given only after the
contracting agency has assured that each subcontract is

evidenced in writing and that it contains all pertinent provisions
and requirements of the prime contract.

5. The 30% self-performance requirement of paragraph (1) is
not applicable to design-build contracts; howewver, contracting
agencies may establish their own self-performance
requirements.

Vil. SAFETY: ACCIDENT PREVENTION

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

1. In the performance of this contract the contractor shall
comply with all applicable Federal, State, and local laws
governing safety, health, and sanitation (23 CFR 635). The
contractor shall provide all safeguards, safety devices and
protective equipment and take any other needed actions as it
determines, or as the contracting officer may determine, to be
reasonably necessary to protect the life and health of
employees on the job and the safety of the public and to
protect property in connection with the performance of the
work covered by the contract.

2. It is a condition of this contract, and shall be made a
condition of each subcontract, which the contractor enters into
pursuant to this contract, that the contractor and any
subcontractor shall not permit any employee. in performance
of the contract, to work in surroundings or under conditions
which are unsanitary, hazardous or dangerous to hisfher
health or safety, as determined under construction safety and
health standards (29 CFR 1926) promulgated by the Secretary
of Labor, in accordance with Section 107 of the Contract Work
Hours and Safety Standards Act (40 U.S.C. 3704).

3. Pursuant to 29 CFR 1926.3, it is a condition of this contract
that the Secretary of Labor or authorized representative
thereof, shall have right of entry to any site of contract
performance to inspect or investigate the matter of compliance
with the construction safety and health standards and to carry
out the duties of the Secretary under Section 107 of the
Contract Work Hours and Safety Standards Act (40
U.5.C.3704).

Viil. FALSE STATEMENTS CONCERNING HIGHWAY
PROJECTS

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

In order to assure high quality and durable construction in
conformity with approved plans and specifications and a high
degree of reliability on statements and representations made
by engineers, contractors, suppliers, and workers on Federal-
aid highway projects, it is essential that all persons concerned
with the project perform their functions as carefully, thoroughly,
and honestly as possible. Willful falsification, distortion, or
misrepresentation with respect to any facts related tothe
project is a violation of Federal law. To prevent any
misunderstanding regarding the seriousness of these and
similar acts, Form FHWA-1022 shall be posted on each
Federal-aid highway project (23 CFR 6335) in one or more
places where it is readily available to all persons concerned
with the project:

18 U.S.C. 1020 reads as follows:
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"Whoever, being an officer, agent, or employee of the United
States, or of any State or Territory, or whoever, whether a
person, association, firm, or corporation, knowingly makes any
false statement, false representation, or false report as tothe
character, quality, quantity, or cost of the material used or to
be used, or the guantity or quality of the work performed or to
be performed, or the cost thereof in connection with the
submission of plans, maps, specifications, contracts, or costs
of construction on any highway or related project submitted for
approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false
representation, false report or false claim with respect to the
character, quality, quantity, or cost of any work performed or to
be performed, or materials furnished or to be furnished, in
connection with the construction of any highway or related
project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false
representation as to material fact in any statement, certificate,
or report submitted pursuant to provisions of the Federal-aid
Roads Act approved July 1, 1916, (39 Stat. 355), as amended
and supplemented,;

Shall be fined under this title or imprisoned not more than 5
years or both."

IX. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL
WATER POLLUTION CONTROL ACT

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts.

By submission of this bid/proposal or the execution of this
contract, or subcontract, as appropriate, the bidder, proposer,
Federal-aid construction contractor, or subcontractor, as
appropriate, will be deemed to have stipulated as follows:

1. That any person who is or will be utilized in the
performance of this contract is not prohibited from receiving an
award due to a violation of Section 508 of the Clean Water Act
or Section 306 of the Clean Air Act.

2. That the contractor agrees to include or cause to be
included the requirements of paragraph (1) of this Section X in
every subcontract, and further agrees to take such action as
the contracting agency may direct as a means of enforcing
such reguirements.

X. CERTIFICATION REGARDING DEEARMENT,
SUSPENSION, INELIGIBILITY AND VOLUNTARY
EXCLUSION

This provision is applicable to all Federal-aid construction
contracts, design-build contracts, subcontracts, lower-tier
subcontracts, purchase orders, lease agreements, consultant
contracts or any other covered transaction requiring FHWA
approval or that is estimated to cost $25,000 or more — as
defined in 2 CFR Parts 180 and 1200.

1. Instructions for Certification — First Tier Participants:

a. By signing and submitting this proposal, the prospective
first tier participant is providing the certification set out below.

b. The inability of a person to provide the cerification set out
below will not necessarily result in denial of participation in this

covered transaction. The prospective first tier participant shall
submit an explanation of why it cannot provide the certification
set out below. The certification or explanation will be
considered in connection with the department or agency's
determination whether to enter into this transaction. Howewver,
failure of the prospective first tier participant to furnish a
certification or an explanation shall disqualify such a person
from participation in this transaction.

¢. The certification in this clause is a material representation
of fact upon which reliance was placed when the contracting
agency determined to enter into this transaction. Ifit is later
determined that the prospective participant knowingly rendered
an erroneous certification, in addition to other remedies
available to the Federal Government, the contracting agency
may terminate this transaction for cause of default.

d. The prospective first tier participant shall provide
immediate written notice to the contracting agency to whom
this proposal is submitted if any time the prospective first tier
participant leams that its certification was errcnecus when
submitted or has become erroneous by reason of changed
circumstances.

e. The terms "covered transaction," "debarred,"
"suspended " "ineligible," "participant,” "person" "principal "
and "voluntarily excluded,” as used in this clause, are defined
in 2 CFR Parts 180 and 1200. “First Tier Covered
Transactions” refers to any covered transaction between a
grantee or subgrantee of Federal funds and a participant (such
as the prime or general contract), “Lower Tier Covered
Transactions” refers to any covered transaction under a First
Tier Covered Transaction (such as subcontracts). “First Tier
Participant” refers to the participant who has entered into a
covered transaction with a grantee or subgrantee of Federal
funds {such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).

f. The prospective first tier participant agrees by submitting
this proposal that, should the proposed covered transaction be
entered into, it shall not knowingly enter into any lower tier
covered transaction with a person who is debarred,
suspended, declared ineligible, or voluntarily excluded from
participation in this covered transaction, unless authorized by
the department or agency entering into this transaction.

g. The prospective first tier participant further agrees by
submitting this proposal that it will include the clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transactions,"
provided by the department or contracting agency, entering
into this covered transaction, without modification, in all lower
tier covered transactions and in all solicitations for lower tier
covered transactions exceeding the $25,000 threshold.

h. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not reguired to, check the Excluded
FParties List System website (https./fwww epls govi), which is
compiled by the General Services Administration.
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i. Mothing contained in the foregoing shall be construed to
require the establishment of a system of records in order to
render in good faith the certification required by this clause.
The knowledge and information of the prospective participant
is not required to exceed that which is normally possessed by
a prudent person in the ordinary course of business dealings.

j. Except for transactions authorized under paragraph (f) of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction, in addition to
other remedies available to the Federal Government, the
department or agency may terminate this transaction for cause
or default.

IR

2. Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion — First Tier
Participants:

a. The prospective first tier participant certifies to the best of
its knowledge and belief, that it and its principals:

{1) Are not presently debarred, suspended, proposed for
debarment, declared ineligible, or voluntarily excluded from
participating in covered transactions by any Federal
department or agency;

{2) Have not within a three-year period preceding this
proposal been convicted of or had a civil judgment rendered
against them for commission of fraud or a criminal offense in
connection with obtaining, attempting to obtain, or performing
a public (Federal, State or local) transaction or contract under
a public transaction; violation of Federal or State antitrust
statutes or commission of embezzlement, theft, forgery,
bribery, falsification or destruction of records, making false
statements, or receiving stolen property;

{3) Are not presently indicted for or otherwise criminally or
civilly charged by a governmental entity (Federal, State or
local) with commission of any of the offenses enumerated in
paragraph (a)(2) of this certification; and

(4) Have not within a three-year period preceding this
application/proposal had one or more public transactions
(Federal, State or local) terminated for cause or default.

b. Where the prospective participant is unable to certify to
any of the statements in this certification, such prospective
participant shall attach an explanation to this proposal.

2. Instructions for Certification - Lower Tier Participants:

(Applicable to all subcontracts, purchase orders and other
lower tier transactions requiring prior FHWA approval or
estimated to cost $25,000 or more - 2 CFR Parts 180 and
1200)

a. By signing and submitting this proposal, the prospective
lower tier is providing the certification set out below.

b. The certification in this clause is a material representation
of fact upon which reliance was placed when this transaction
was entered into. If it is later determined that the prospective
lower tier participant knowingly rendered an emroneous
certification, in addition to other remedies available to the
Federal Government, the department, or agency with which

10

this transaction originated may pursue available remedies,
including suspension and/or debarment.

c. The prospective lower tier participant shall provide
immediate written notice to the person to which this proposal is
submitted if at any time the prospective lower tier participant
learns that its certification was erroneous by reason of
changed circumstances.

d. The terms "covered transaction " "debarred,"
"suspended," "ineligible." "participant," "person,” "principal,"
and "voluntarily excluded,” as used in this clause, are defined
in 2 CFR Parts 180 and 1200. You may contact the person to
which this proposal is submitted for assistance in obtaining a
copy of those regulations. “First Tier Covered Transactions”
refers to any covered transaction between a grantee or
subgrantee of Federal funds and a participant (such as the
prime or general contract). “Lower Tier Covered Transactions”
refers to any covered transaction under a First Tier Covered
Transaction (such as subcontracts). “First Tier Participant”
refers to the participant who has entered into a covered
transaction with a grantee or subgrantee of Federal funds
(such as the prime or general contractor). “Lower Tier
Participant” refers any participant who has entered into a
covered transaction with a First Tier Participant or other Lower
Tier Participants (such as subcontractors and suppliers).

e. The prospective lower tier participant agrees by
submitting this proposal that, should the proposed covered
transaction be entered into, it shall not knowingly enter into
any lower tier covered transaction with a person whois
debarred, suspended, declared ineligible, or voluntarily
excluded from participation in this covered transaction, unless
authorized by the department or agency with which this
transaction criginated.

f. The prospective lower tier participant further agrees by
submitting this proposal that it will include this clause titled
"Certification Regarding Debarment, Suspension, Ineligibility
and Voluntary Exclusion-Lower Tier Covered Transaction,”
without modification, in all lower tier covered transactions and
in all solicitations for lower tier covered transactions exceeding
the $25,000 threshold.

g. A participant in a covered transaction may rely upon a
certification of a prospective participant in a lower tier covered
transaction that is not debarred, suspended, ineligible, or
voluntarily excluded from the covered transaction, unless it
knows that the certification is erroneous. A participant is
responsible for ensuring that its principals are not suspended,
debarred, or otherwise ineligible to participate in covered
transactions. To verify the eligibility of its principals, as well as
the eligibility of any lower tier prospective participants, each
participant may, but is not required to, check the Excluded
Parties List System website (https /fwww epls.govd), which is
compiled by the General Services Administration.

h. Mothing contained in the foregoing shall be construed to
require establishment of a system of records in order to render
in good faith the certification required by this clause. The
knowledge and infermation of participant is not required to
exceed that which is normally possessed by a prudent person
in the ordinary course of business dealings.

i. Except for transactions authorized under paragraph e of
these instructions, if a participant in a covered transaction
knowingly enters into a lower tier covered transaction with a
person who is suspended, debarred, ineligible, or voluntarily
excluded from participation in this transaction. in addition to
other remedies available to the Federal Government, the
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department or agency with which this transaction originated
may pursue available remedies, including suspension and/for
debarment.

R

Certification Regarding Debarment, Suspension,
Ineligibility and Voluntary Exclusion--Lower Tier
Participants:

1. The prospective lower tier participant certifies, by
submission of this proposal, that neither it nor its principals is
presently debarred, suspended, proposed for debarment,
declared ineligible, or voluntarily excluded from participating in
covered transactions by any Federal department or agency.

2. Where the prospective lower tier participant is unable to
certify to any of the statements in this certification, such
prospective participant shall attach an explanation to this
proposal.

LA AR

Xl. CERTIFICATION REGARDING USE OF CONTRACT
FUNDS FOR LOBBYING

This provision is applicable to all Federal-aid construction
contracts and to all related subcontracts which exceed
$100,000 (49 CFR 20).

1. The prospective participant certifies, by signing and
submitting this bid or proposal, to the best of his or her
knowledge and belief, that:

a. No Federal appropriated funds have been paid or will be
paid, by or on behalf of the undersigned, to any person for
influencing or attempting to influence an officer or employee of
any Federal agency, a Member of Congress, an officer or
employee of Congress, or an employee of a Member of
Congress in connection with the awarding of any Federal
contract, the making of any Federal grant, the making of any
Federal loan, the entering into of any cooperative agreement,
and the extension, continuation, renewal, amendment, or
meodification of any Federal contract, grant, loan, or
cooperative agreement.

b. If any funds other than Federal appropriated funds have
been paid or will be paid to any person for influencing or
attempting to influence an officer or employee of any Federal
agency, a Member of Congress, an officer or employee of
Congress, or an employee of a Member of Congress in
connection with this Federal contract, grant, loan, or
cooperative agreement, the undersigned shall complete and
submit Standard Form-LLL, "Disclosure Form to Report
Lobbying," in accordance with its instructions.

2. This certification is a material representation of fact upon
which reliance was placed when this transaction was made or
entered into. Submission of this certification is a prerequisite
for making or entering into this transaction imposed by 31
U.S.C. 1352. Any person who fails to file the required
certification shall be subject to a civil penalty of not less than
$10,000 and not more than $100,000 for each such failure.

3. The prospective participant also agrees by submitting its
bid or proposal that the participant shall require that the
language of this certification be included in all lower tier
subcontracts, which exceed $100,000 and that all such
recipients shall certify and disclose accordingly.

11

Contract No. 07-3X3904
20 of 105



AAAAAAAAAAAAAAANAAAAAAANANAAANAAANANAAANAAANAANAANAANAANAN

8 PROSECUTION AND PROGRESS

10-19-12
Replace "working days" in the 1st paragraph of section 8-1.02B(1) with:

10-19-12
original working days

Replace "working days" at each occurrence in the 1st paragraph of section 8-1.02C(1) with:

10-19-12
original working days
04-20-12
Delete the 4th paragraph of section 8-1.02C(1).
Replace "Contract” in the 9th paragraph of section 8-1.02C(1) with:
10-19-12
work
Replace the 1st paragraph of section 8-1.02C(3)(a) with:
04-20-12
Submit a description of your proposed schedule software for authorization.
04-20-12
Delete the last paragraph of section 8-1.02C(3)(a).
Replace section 8-1.02C(3)(b) with:
10-19-12
8-1.02C(3)(b) Reserved
04-20-12
Delete the 3rd paragraph of section 8-1.02C(5).
Replace "Contract” in the last paragraph of section 8-1.02C(5) with:
10-19-12
original
Replace "working days" in the 1st paragraph of section 8-1.02D(1) with:
10-19-12
original working days
Replace "8-1.02D(1)" in the 2nd paragraph of section 8-1.02D(1) with:
01-20-12

8-1.02C(1)
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Replace "Contract” in the 3rd paragraph of section 8-1.02D(2) with:

10-19-12
work
Replace "Contract"” in item 9 in the list in the 4th paragraph of section 8-1.02D(4) with:
10-19-12
work
Replace "Contract completion" in the 4th paragraph of section 8-1.02D(6) with:
10-19-12
work completion
Replace "Contract working days” in the 4th paragraph of section 8-1.02D(6) with:
10-19-12
original working days
04-20-12
Delete items 1.3 and 1.4 in the list in the 1st paragraph of section 8-1.02D(10).
Replace the last paragraph of section 8-1.04B with:
10-19-12
The Department does not adjust time for starting before receiving notice of Contract approval.
Replace the 1st paragraph of section 8-1.05 with:
10-19-12

Contract time starts on the last day specified to start job site activities in section 8-1.04 or on the day you
start job site activities, whichever occurs first.

Replace the 2nd paragraph of section 8-1.05 with:

10-19-12
Complete the work within the Contract time.

10-19-12
Delete "unless the Contract is suspended for reasons unrelated to your performance™ in the 4th
paragraph of section 8-1.05.

Replace the headings and paragraphs in section 8-1.06 with:
10-19-12
The Engineer may suspend work wholly or in part due to conditions unsuitable for work progress. Provide
for public safety and a smooth and unobstructed passageway through the work zone during the
suspension as specified under sections 7-1.03 and 7-1.04. Providing the passageway is force account
work. The Department makes a time adjustment for the suspension due to a critical delay.

The Engineer may suspend work wholly or in part due to your failure to (1) fulfill the Engineer's orders, (2)
fulfill a Contract part, or (3) perform weather-dependent work when conditions are favorable so that
weather-related unsuitable conditions are avoided or do not occur. The Department may provide for a
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smooth and unobstructed passageway through the work during the suspension and deduct the cost from
payments. The Department does not make a time adjustment for the suspension.

Upon the Engineer's order of suspension, suspend work immediately. Resume work when ordered.

Replace the 1st sentence in the 1st paragraph of section 8-1.07B with:
10-19-12
For a critical delay, the Department may make a time adjustment.

Add to the end of section 8-1.07C:
10-19-12
The Department does not make a payment adjustment for overhead incurred during non—working days
that extend the Contract into an additional construction season.

Replace the 1st paragraph of section 8-1.07C with:

10-19-12

For an excusable delay that affects your costs, the Department may make a payment adjustment.

Replace "8-1.08B and 8-1.08C" in the 1st paragraph of section 8-1.10A with:

08-05-11

8-1.10B and 8-1.10C

Replace section 8-1.10D with:

10-19-12

8-1.10D Reserved

AAAAAAAAAAAAAAAAAAAAAANAAAAANAAANAAAAAAAAAANAANAN
9 PAYMENT
01-18-13
Replace item 1 in the 3rd paragraph of section 9-1.03 with:

01-18-13

1. Full compensation for all work involved in each bid item shown on the Bid Item List by the unit of
measure shown for that bid item

Replace "in" in the 3rd paragraph of section 9-1.04A with:

10-19-12
for

Add to the end of section 9-1.04A:

10-19-12
For nonsubcontracted work paid by force account for a contract with a TRO bid item, the markups are
those shown in the following table instead of those specified in sections 9-1.04B-D:
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Cost Percent markup
Labor 30
Materials 10
Equipment rental 10

04-20-12
Delete ", Huntington Beach," in the 3rd paragraph of section 9-1.07A.

Replace the formula in section 9-1.07B(2) with:

04-20-12
Qh = HMATT x Xa

Replace "weight of dry aggregate" in the definition of the variable Xa in section 9-1.07B(2) with:

04-20-12
total weight of HMA

Replace the formula in section 9-1.07B(3) with:

04-20-12
Qrh = RHMATT x 0.80 x Xarb

Replace "weight of dry aggregate" in the definition of the variable Xarb in section 9-1.07B(3) with:

04-20-12
total weight of rubberized HMA
Replace the heading of section 9-1.07B(4) with:
04-20-12
Hot Mix Asphalt with Modified Asphalt Binder
Add between "in" and "modified" in the introductory clause of section 9-1.07B(4):
04-20-12
HMA with
Replace the formula in section 9-1.07B(4) with:
04-20-12

Qmh = MHMATT x [(100 - Xam) / 100] x Xmab

Replace "weight of dry aggregate” in the definition of the variable Xmab in section 9-1.07B(4) with:

04-20-12
total weight of HMA

Replace the formula in section 9-1.07B(5) with:

04-20-12
Qrap = HMATT x Xaa
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Replace "weight of dry aggregate” in the definitions of the variables Xaa and Xta in section 9-
1.07B(5) with:

04-20-12
total weight of HMA
Add after the variable definitions in section 9-1.07B(9):
04-20-12
The quantity of extender oil is included in the quantity of asphailt.
Replace the headings and paragraphs in section 9-1.11 with:
10-19-12

9-1.11A General

Section 9-1.11 applies if a bid item for time-related overhead is included in the Contract. If a bid item for
time-related overhead is included, you must exclude the time-related overhead from every other bid item
price.

9-1.11B Payment Quantity
The TRO quantity does not include the number of working days to complete plant establishment work.

For a contract with a TRO lump sum quantity on the Bid Item List, the Department pays you based on the
following conversions:

1. LS unit of measure is replaced with WDAY
2. Lump sum quantity is replaced with the number of working days bid
3. Lump sum unit price is replaced with the item total divided by the number of working days bid

9-1.11C Payment Inclusions

Payment for the TRO bid item includes payment for time-related field- and home-office overhead for the
time required to complete the work.

The field office overhead includes time-related expenses associated with the normal and recurring
construction activities not directly attributed to the work, including:

1. Salaries, benefits, and equipment costs of:
1.1. Project managers

1.2. General superintendents

1.3. Field office managers

1.4. Field office staff assigned to the project
Rent

Utilities

Maintenance

Security

Supplies

Office equipment costs for the project's field office

Nooh~ON

The home-office overhead includes the fixed general and administrative expenses for operating your
business, including:

General administration

Insurance

Personnel and subcontract administration
Purchasing

Accounting

Project engineering and estimating

L e i e
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Payment for the TRO bid item does not include payment for:

1. The home-office overhead expenses specifically related to:
1.1.  Your other contracts or other businesses
1.2.  Equipment coordination
1.3. Material deliveries
1.4. Consultant and legal fees

2. Non-time-related costs and expenses such as mobilization, licenses, permits, and other charges
incurred once during the Contract

3. Additional overhead involved in incentive/disincentive provisions to satisfy an internal milestone or
multiple calendar requirements

4. Additional overhead involved in performing additional work that is not a controlling activity

5. Overhead costs incurred by your subcontractors of any tier or suppliers

9-1.11D Payment Schedule

For progress payments, the total work completed for the TRO bid item is the number of working days
shown for the pay period on the Weekly Statement of Working Days.

For progress payments, the Department pays a unit price equal to the lesser of the following amounts:

1. Price per working day as bid or as converted under section 9-1.11B.
2. 20 percent of the total bid divided by the number of original working days

For a contract without plant establishment work, the Department pays you the balance due of the TRO
item total as specified in section 9-1.17B.

For a contract with plant establishment work, the Department pays you the balance due of the TRO item
total in the 1st progress payment after all non—plant establishment work is completed.

9-1.11E Payment Adjustments
The 3rd paragraph of section 9-1.17C does not apply.

The Department does not adjust the unit price for an increase or decrease in the TRO quantity except as
specified in section 9-1.11E.

Section 9-1.17D(2)(b) does not apply except as specified for the audit report below.

If the TRO bid item quantity exceeds 149 percent of the quantity shown on the Bid Item List or as
converted under section 9-1.11B, the Engineer may adjust or you may request an adjustment of the unit
price for the excess quantity. For the adjustment, submit an audit report within 60 days of the Engineer's
request. The report must be prepared as specified for an audit report for an overhead claim in section 9-
1.17D(2)(b).

Within 20 days of the Engineer's request, make your financial records available for an audit by the State
for the purpose of verifying the actual rate of TRO described in your audit. The actual rate of TRO
described is subject to the Engineer's authorization.

The Department pays the authorized actual rate for TRO in excess of 149 percent of the quantity shown
on the Bid Item List or as converted under section 9-1.11B.

The Department pays for 1/2 the cost of the report; the Contractor pays for the other 1/2. The cost is
determined under section 9-1.05.

10-19-12
Delete "revised Contract” in item 1 of the 1st paragraph of section 9-1.16E(2).

Replace "2014" in the 1st paragraph of section 9-1.16F with:

10-19-12
2020

Contract No. 07-3X3904
26 of 105



Replace the 2nd paragraph of section 9-1.17C with:

10-19-12
Submit either a written acceptance of the proposed final estimate or a claim statement postmarked or
hand delivered before the 31st day after receiving the proposed final estimate.

Add between "the" and "final estimate” in the 1st sentence in the 3rd paragraph of section 9-
1.17C:

10-19-12
proposed

AAAAAAAAAAAAAAANAAANAAANAANAAANAANAANANAANAANANAAANAANANAANAANAANAANAANAANAAANAANAANAANAANAN

DIVISION Il GENERAL CONSTRUCTION

10 GENERAL
04-19-13
Replace the headings and paragraphs in section 10 with:

04-19-13
10-1 GENERAL

10-1.01 GENERAL
Section 10 includes general specifications for general construction work.

10-1.02 WORK SEQUENCING

Before obliterating any traffic stripes, pavement markings, and pavement markers to be replaced at the
same location, reference the stripes, markings, and markers. Include limits and transitions with control
points to reestablish the new stripes, markings, and markers.

10-1.03 TIME CONSTRAINTS

Reserved

10-1.04 TRAINING AND MEETINGS
Training and meetings are held at times and locations you and the Engineer agree to.

10-1.05-10-1.10 RESERVED
10-2 SUSTAINABLE DESIGN REQUIREMENTS
10-2.01 GENERAL
10-2.01A General
Reserved

10-2.01B-10-2.01H Reserved
10-2.02 CALGREEN TIER 1
10-2.02A-10-2.02H Reserved
10-2.03 LEED
10-2.03A-10-2.03H Reserved
10-3—-10-5 RESERVED

10-6 JOB SITE WATER CONTROL
10-6.01 GENERAL
Section 10-6 includes specifications for controlling water to provide a dry working area at the job site.
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10-6.02 WATER-FILLED COFFERDAM
Reserved

10-6.03-10-6.10 RESERVED
10-7-10-20 RESERVED

AAAAAAAAAANAAAAAAAAAANAAAAAANAAANAAAAAAAANAAANAN

12 TEMPORARY TRAFFIC CONTROL
04-19-13
Replace the 1st paragraph of section 12-3.01A(4) with:
10-19-12
Category 2 temporary traffic control devices must be on FHWA's list of acceptable, crashworthy Category
2 hardware for work zones. This list is available on FHWA's Safety Program Web site.

Replace "project” in the 4th paragraph of section 12-3.02C with:

10-19-12
work
Add after "Display"” in item 4 in the list in the 2nd paragraph of section 12-3.03B:
04-19-13
or Alternating Diamond
Replace "project” in the 3rd paragraph of section 12-3.07C with:
10-19-12
work
Replace the 3rd through 5th paragraphs of section 12-4.03 with:
04-19-13

Submit closure schedules using the Department's Internet-based LCS program to show the locations and
times of the proposed closures.

The Department provides LCS training. Request LCS training at least 30 days before submitting the 1st
lane closure request. The Department provides the training within 15 days after your request. The training
may be web based.

Except for web-based training, the training is held at a time and location you and the Engineer agree to.
For web-based training, the Engineer provides you the website address to access the training.

Within 5 business days after completion of the training, the Department provides LCS accounts and user
identifications to your assigned representatives.

Each representative must maintain a unique password and current user information in the LCS.

You will be notified through LCS of unauthorized closures or closures that require coordination with other
parties as a condition for authorization.

Submit closure schedule amendments using LCS, including adding additional closures, by noon at least 3
business days before a planned closure. Authorization of amendments will be at the discretion of the
Engineer.
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Cancel closure requests using LCS at least 48 hours before the time of the closure.

Add between the 7th and 8th paragraphs of section 12-4.03:
10-19-12
The contingency plan must identify the operations, equipment, processes, and materials that may fail and
delay a reopening of a closure to traffic. List the additional or alternate equipment, materials, or workers
necessary to ensure continuing operations and on-time opening of closures whenever a problem occurs.
If the additional or alternate equipment, materials, or workers are not on site, specify their location, the
method for mobilizing these items, and the required time to complete mobilization.

Based on the Engineer's review, additional materials, equipment, workers, or time to complete operations
from that specified in the contingency plan may be required.

Provide a general time-scaled logic diagram displaying the major activities and sequence of planned
operations that comply with the requirements of section 12-4.03. For each operation, identify the critical
event when the contingency plan will be activated.

Submit any revisions to the contingency plan for an operation at least 3 business days before starting that
operation. Do not close any lanes until the contingency plan has been authorized.

The 5th paragraph of section 5-1.23B(1) does not apply to reviewing contingency plans.

Replace section 12-7 with:

09-16-11
12-7 RESERVED
AAAAAAAAAAAAAAAAAANAAAANAAAAAAANAAAAAANAAAAANAANAN
13 WATER POLLUTION CONTROL
04-19-13

04-19-13

Delete item 3 in the list in the 4th paragraph of section 13-1.01A.

Add to section 13-1.01A:

01-20-12

Comply with the Department's general permit issued by the State Water Resources Control Board for
Order No. 99-06-DWQ, NPDES No. CAS000003, National Pollutant Discharge Elimination System
(NPDES) Permit, Statewide Storm Water Permit and Waste Discharge Requirements (WDRSs) for the
State of California, Department of Transportation (Caltrans). The Department's general permit governs
stormwater and nonstormwater discharges from the Department's properties, facilities, and activities. The
Department's general permit may be viewed at the Web site for the State Water Resources Control
Board, Storm Water Program, Caltrans General Permit.

Add to the list in the 1st paragraph of section 13-1.01D(3)(b):

10-21-11
3. Have completed SWRCB approved QSD training and passed the QSD exam

Add to the list in the 2nd paragraph of section 13-1.01D(3)(b):

10-21-11
3. Have completed SWRCB approved QSP training and passed the QSP exam
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Replace "NEL violation" in item 3.6.2 in the list in the 1st paragraph of section 13-1.01D(3)(c) with:

04-19-13
receiving water monitoring trigger

Replace the 1st paragraph in section 13-2.01B with:
04-19-13
Within 7 days after Contract approval, submit 2 copies of your WPCP for review. Allow 5 business days
for review.

After the Engineer authorizes the WPCP, submit an electronic copy and 3 printed copies of the authorized
WPCP.

If the RWQCB requires review of the authorized WPCP, the Engineer submits the authorized WPCP to
the RWQCB for its review and comment. If the Engineer orders changes to the WPCP based on the
RWQCB's comments, amend the WPCP within 3 business days.

Replace the 1st paragraph in section 13-3.01B(2)(a) with:
04-19-13
Within 15 days of Contract approval, submit 3 copies of your SWPPP for review. The Engineer provides
comments and specifies the date when the review stopped if revisions are required. Change and resubmit
a revised SWPPP within 15 days of receiving the Engineer's comments. The Department's review
resumes when a complete SWPPP has been resubmitted.

When the Engineer authorizes the SWPPP, submit an electronic copy and 4 printed copies of the
authorized SWPPP.

If the RWQCB requires review of the authorized SWPPP, the Engineer submits the authorized SWPPP to
the RWQCB for its review and comment. If the Engineer requests changes to the SWPPP based on the
RWQCB's comments, amend the SWPPP within 10 days.

Replace "NELs" in item 3.1 in the 3rd paragraph of section 13-3.01B(2)(a) with:

04-19-13
receiving water monitoring triggers

Replace section 13-3.01B(6)(c) with:
04-19-13
13-3.01B(6)(c) Receiving Water Monitoring Trigger Report

Whenever a receiving water monitoring trigger is exceeded, notify the Engineer and submit a receiving
water monitoring trigger report within 48 hours after conclusion of a storm event. The report must include:

1. Field sampling results and inspections, including:
1.1.  Analytical methods, reporting units, and detection limits
1.2. Date, location, time of sampling, visual observation and measurements
1.3. Quantity of precipitation from the storm event

2. Description of BMPs and corrective actions

Replace "NEL" in the 6th paragraph of section 13-3.01C(1) with:

04-19-13
receiving water monitoring trigger
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Replace section 13-3.01C(3) with:

13-3.01C(3) Receiving Water Monitoring Trigger
For a risk level 3 project, receiving water monitoring triggers must comply with the values shown in the

following table:

Receiving Water Monitoring Trigger

Parameter

Test method

Detection
limit (min)

Unit

Value

pH

Field test with
calibrated
portable
instrument

0.2

pH

Lower limit =6.0
Upper limit = 9.0

Turbidity

Field test with
calibrated
portable
instrument

NTU

500 NTU max

04-19-13

The storm event daily average for storms up to the 5-year, 24-hour storm must not exceed the receiving
water monitoring trigger for turbidity.

The daily average sampling results must not exceed the receiving water monitoring trigger for pH.

Delete "and NELs are violated" in the 3rd paragraph of section 13-3.03C.

Replace "working days" at each occurrence in section 13-3.04 with.

original working days

Delete the 1st sentence in the 2nd paragraph of section 13-4.03C(3).

Add between the 2nd and 3rd paragraphs of section 13-4.03C(3):

Manage stockpiles by implementing water pollution control practices on:

1. Active stockpiles before a forecasted storm event

2. Inactive stockpiles according to the WPCP or SWPPP schedule

Not Used

Replace the paragraph in section 13-4.04 with:

Delete "or stockpile” in the 3rd paragraph of section 13-5.02F.
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Replace section 13-5.03F with:

13-5.03F Reserved

Delete "or stockpile” in item 1 in the list in the 1st paragraph of section 13-5.03K.

Delete the 3rd paragraph of section 13-5.03K.

Replace the 2nd sentence in the 1st paragraph of section 13-9.01A with:

You may use any of the following systems for temporary concrete washout:

1. Temporary concrete washout facility
2. Portable temporary concrete washout
3. Temporary concrete washout bin

Replace the 2nd paragraph of section 13-9.01B with:

Retain and submit an informational submittal for records of disposed concrete waste.

Delete the 4th paragraph of section 13-9.01B.

Delete "if authorized" in the 1st sentence in the 1st paragraph of section 13-9.02A.

04-20-12

10-19-12

10-19-12

10-19-12

10-19-12

10-19-12

10-19-12

Replace "at least 3-inch” in the 3rd sentence in the 1st paragraph of section 13-9.02A with:

6-inch

AAAAAAAAAAAAAAAAAAAAAAAANAANAAANAAAANAAAANAAAAN

15 EXISTING FACILITIES
04-19-13
Replace the 4th paragraph of section 15-2.10B with:

10-19-12

01-18-13

Instead of using new materials similar in character to those in the existing structure, you may use raising
devices to adjust a manhole to grade. Before starting paving work, measure and fabricate raising devices.

Raising devices must:

Comply with the specifications for section 75 except that galvanizing is not required
Have a shape and size that matches the existing frame

N

Result in an installation that is equal to or better than the existing one in stability, support, and
nonrocking characteristics
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5. Be fastened securely to the existing frame without projections above the surface of the road or into
the clear opening

Add to the end of section 15-4.01A(2):

04-19-13
Allow 20 days for review of the bridge removal work plan.
Replace the 1st paragraph of section 15-5.01C(1) with:
10-19-12
Before starting deck rehabilitation activities, complete the removal of any traffic stripes, pavement
markings, and pavement markers.
Replace the 2nd and 3rd paragraphs of section 15-5.01C(2) with:
10-19-12

Perform the following activities in the order listed:

1. Abrasive blast the deck surface with steel shot. Perform abrasive blasting after the removal of any
unsound concrete and placement of any rapid setting concrete patches.

2. Sweep the deck surface.

3. Blow the deck surface clean using high-pressure air.

Replace the 2nd paragraph of section 15-5.01C(4) with:

10-19-12
Before removing asphalt concrete surfacing, verify the depth of the surfacing at the supports and
midspans of each structure (1) in each shoulder, (2) in the traveled way, and (3) at the roadway crown, if
a crown is present.

04-19-13
Delete "and concrete expansion dams"” in the 3rd paragraph of section 15-5.01C(4).

Replace the 2nd paragraph of section 15-5.03A(2) with:

10-19-12
For a contract with less than 60 original working days, submit certificates of compliance for the filler
material and bonding agents.

Replace "51-1.02C" in the 1st paragraph of section 15-5.03B with:

04-19-13
51-1.02F

Replace the 4th paragraph of section 15-5.03B with:

10-19-12
For a contract with less than 60 original working days, alternative materials must be authorized before
use.
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Add between the 5th and 6th paragraphs of section 15-5.03C:

10-19-12
The final surface finish of the patched concrete surface must comply with section 51-1.03F.
10-19-12
Delete the 4th paragraph of section 15-5.05C.
Replace "51-1.03F(5)" in the 3rd paragraph of section 15-5.06C(1) with:
10-19-12
51-1.01D(4)
Replace "51-1.03E(5)" in the 5th paragraph of section 15-5.06C(1) with:
10-19-12
51-1.03F(5)
10-19-12
Delete the 9th paragraph of section 15-5.06C(1).
04-19-13
Delete the 15th paragraph of section 15-5.06C(1).
Add to section 15-5.06C(1):
10-19-12
Texture the polyester concrete surface before gelling occurs by longitudinal tining under 51-
1.03F(5)(b)(iii), except do not perform initial texturing.
Replace section 15-5.06C(2) with:
04-19-13
15-5.06C(2) Reserved
04-19-13
Delete the 3rd paragraph of section 15-5.06D.
Replace the 1st paragraph in section 15-5.07B(4) with:
10-19-12
Payment for furnishing dowels is not included in the payment for core and pressure grout dowel.
Replace section 15-5.09 with:
04-19-13

15-5.09 POLYESTER CONCRETE EXPANSION DAMS
15-5.09A General
Section 15-5.09 includes specifications for constructing polyester concrete expansion dams.

Polyester concrete expansion dams must comply with the specifications for polyester concrete overlays in
section 15-5.06, except a trial slab is not required.
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Reinforcement must comply with section 52.

15-5.09B Materials
Not Used

15-5.09C Construction
For new asphalt concrete overlays, place the asphalt concrete overlay before starting polyester concrete
activities. Saw cut and remove asphalt concrete at expansion dam locations.

For existing asphalt concrete overlays, remove expansion dams and asphalt concrete to the limits shown.
Removing expansion dams must comply with section 15-4 except a bridge removal work plan is not
required.

Where a portion of the asphalt concrete overlay is to remain, saw cut a 2-inch-deep neat line along the
edge to remain in place before removing the asphalt concrete. Do not damage the existing surfacing to
remain in place.

Prepare the deck surface under section 15-5.01C(2).

You may use a mechanical mixer to mix the polyester concrete for expansion dams. The mixer capacity
must not exceed 9 cu ft unless authorized. Initiate the resin and thoroughly blend it immediately before
mixing it with the aggregate. Mix the polyester concrete for at least 2 minutes before placing.

The application rate of methacrylate resin must be approximately 100 sq ft/gal.
You may place and finish expansion dams using hand methods.
Protect expansion dams from moisture, traffic, and equipment for at least 4 hours after finishing.

For expansion dams over 6 feet long, install 1/4-inch-wide joint material at 6-foot intervals across the
width of the expansion dam. Joint material must be either expanded polyurethane or expanded
polyethylene.

15-5.09D Payment

Not Used

Replace the heading of section 15-6.04 with:

01-18-13
INVERT PAVING

AAAAAAAAAAAAAAAAANAAANAAAAAANAAANAANAAANAANAAANAANAAANAAAAANANAANAANAAAANAANAAANAAAANANANAN

DIVISION Il GRADING

19 EARTHWORK
04-19-13
Replace the 2nd paragraph of section 19-3.01A(2)(b) with:

07-01-11
For cofferdams on or affecting railroad property, allow 85 days for review.

Add to the list in the 1st paragraph of section 19-3.01A(2)(d):

01-20-12
9. Provisions for discontinuous rows of soil nails
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Replace "sets" in the 3rd and 4th paragraphs of section 19-3.01A(2)(d) with:

copies

Add to section 19-3.01A(3)(b):

For soil nail walls, wall zones are specified in the special provisions.

For ground anchor walls, a wall zone is the entire wall unless otherwise specified in the special
provisions.

Delete the 2nd sentence in the 4th paragraph of section 19-3.01A(3)(b).

Replace "90" in the paragraph of section 19-3.02G with:

90-1

Replace the heading of section 19-3.03C with:

19-3.03B(4) Cofferdams

Replace the heading of section 19-3.03D with:

19-3.03B(5) Water Control and Foundation Treatment

Replace the 1st paragraph of section 19-3.03E(3) with:

04-19-13

01-20-12

01-20-12

01-18-13

04-19-13

04-19-13

01-20-12

Compact structure backfill behind lagging of soldier pile walls by hand tamping, mechanical compaction,

or other authorized means.

Replace the 2nd paragraph of section 19-3.03F with:

01-20-12

Do not backfill over or place material over slurry cement backfill until 4 hours after placement. When
concrete sand is used as aggregate and the in-place material is free draining, you may start backfilling as

soon as the surface water is gone.

Add between the 2nd and 3rd paragraphs of section 19-3.03K:

Before you excavate for the installation of ground anchors in a wall zone:

1. Complete stability testing
2. Obtain authorization of test data
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Replace the 2nd sentence of the 7th paragraph of section 19-3.03K:
01-20-12
Stop construction in unstable areas until remedial measures have been taken. Remedial measures must
be submitted and authorized.

Add between the 8th and 9th paragraphs of section 19-3.03K:
01-20-12
When your excavation and installation methods result in a discontinuous wall along any soil nail row, the
ends of the structurally completed wall section must extend beyond the ends of the next lower excavation
lift by a distance equal to twice the lift height. Maintain temporary slopes at the ends of each wall section
to ensure slope stability.

Replace the 9th paragraph of section 19-3.03K:

01-20-12
Do not excavate to the next underlying excavation lift until the following conditions have been attained for
the portion of the soil nail or ground anchor wall in the current excavation lift:

1. Soil nails or ground anchors are installed and grouted.
2. Reinforced shotcrete facing is constructed.

01-18-13
3. Grout and shotcrete have cured for at least 72 hours.
01-20-12
4. Specified tests are complete for that portion of wall and the results are authorized.
5. Soil nail facing anchorages are attached or ground anchors are locked off.
Replace the 2nd sentence in the 7th paragraph of section 19-3.04 with:
01-18-13

Structure excavation more than 0.5 foot from the depth shown is paid for as a work-character change if
you request an adjustment or the Engineer orders an adjustment.

Replace "Contract completion time" in the 8th paragraph of section 19-6.03D with:

10-19-12
work completion date
Add to section 19:

01-18-13
19-10-19-20 RESERVED
AAAAAAAAAAAAAAAAAANAAAANAAAAAAANAAAAAANAAAANAANAN
20 LANDSCAPE
10-19-12

10-19-12

Add "preparing holes," before "and" in the 1st paragraph of section 20-7.01A.
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Replace "and handling” in the 1st paragraph of section 20-7.03A with:

handling, and preparing holes

Replace the 1st paragraph of section 20-7.03D with:

The location of all plants is as shown unless the Engineer designates otherwise. If the Engineer
designates the location of plants, the location will be marked by stakes, flags, or other markers.

Replace item 1 in the list in the 1st paragraph of section 20-7.03I(1) with:

1. Preparing holes and planting plants

Delete "Prepare Hole," in the last paragraph of section 20-7.04.

AAAAAAAAAAAAAAANAAAAAAANANAAANAAANAAAAANAANAAAANAANAN

21 EROSION CONTROL
04-19-13

10-19-12

10-19-12

10-19-12

10-19-12

Replace ", bonded fiber matrix, and polymer-stabilized fiber matrix" in the 1st paragraph of

section 21-1.01B with:

and bonded fiber matrix

Delete the last paragraph of section 21-1.02E.

Replace section 21-1.02F(2) with:

21-1.02F(2) Reserved

Replace section 21-1.02J with:

21-1.02J Reserved

04-20-12

04-20-12

04-20-12

04-20-12

Replace the row for organic matter content in the table in the 4th paragraph of section 21-1.02M

01-18-13

with:
Organic matter TMECC 05.07-A 30-100
content Loss-on-ignition organic matter method (LOI)
% dry weight basis
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Replace the paragraph in section 21-1.02P with:

10-19-12
Fiber roll must be a premanufactured roll filled with rice or wheat straw, wood excelsior, or coconut fiber.
Fiber roll must be covered with biodegradable jute, sisal, or coir fiber netting secured tightly at each end
and must be one of the following:

1. 8to 10 inches in diameter and at least 1.1 Ib/ft
2. 10to 12 inches in diameter and at least 3 Ib/ft

Fiber roll must have a minimum functional longevity of 1 year.

Add between the 1st and 2nd paragraphs of section 21-1.03A:

01-18-13
Remove and dispose of trash, debris, and weeds in areas to receive erosion control materials.

Remove and dispose of loose rocks larger than 2-1/2 inches in maximum dimension unless otherwise
authorized.

Protect the traveled way, sidewalks, lined drainage channels, and existing vegetation from overspray of
hydraulically-applied material.

Replace section 21-1.03B with:

01-18-13
21-1.03B Reserved
Replace "3 passes" in item 2 in the list in the 2nd paragraph of section 21-1.03G with:
04-19-13
2 passes
Replace section 21-1.03l with:
04-20-12
21-1.031 Reserved
Add between the 4th and 5th paragraphs of section 21-1.03P:
10-19-12

If soil conditions do not permit driving the stakes into the sail, drill pilot holes to facilitate driving of the
stakes.

01-18-13
Delete the 1st and 2nd sentences of the 3rd paragraph in section 21-1.04.

AAAAAAAAAAAAAAAAANAAANAAAAANAAANAANAAANAANAAAANAAANAAAANAANAANAANAANAAAANAANAAANAAAANANANAN
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DIVISION IV SUBBASES AND BASES

29 TREATED PERMEABLE BASES

04-20-12
Replace "section 68-4.02C" in the 6th paragraph of section 29-1.03A with:

04-20-12
section 64-4.03

AAAAAAAAAAAAAAAAAAAAAAAAANAAANAAAANAAAANAAANAN

Replace section 30 with:
04-20-12

30 RECLAIMED PAVEMENTS
04-20-12
30-1 GENERAL
30-1.01 GENERAL

Section 30 includes specifications for reclaiming the pavement section and constructing a base.

30-2 FULL DEPTH RECLAIMED—FOAMED ASPHALT
Reserved

30-3-30-6 RESERVED

AAAAAAAAAAAAAAAAANAAANAAAAAAAAANAAANAANAAANAANAAANAANAAANAAANAANAANAAAANAANAAANAAAANANANAN

DIVISION V SURFACINGS AND PAVEMENTS

37 BITUMINOUS SEALS
01-18-13
Replace section 37-1.01 with:

01-18-13
37-1.01 GENERAL

37-1.01A Summary
Section 37-1 includes general specifications for applying bituminous seals.

37-1.01B Definitions
Reserved

37-1.01C Submittals
Reserved

37-1.01D Quality Control and Assurance
37-1.01D(1) General
Reserved

37-1.01D(2) Prepaving Conference

For seal coats and micro-surfacing, schedule a prepaving conference at a mutually agreed upon time and
place to meet with the Engineer.

Prepaving conference attendees must sign an attendance sheet provided by the Engineer. The prepaving
conference must be attended by your:

1. Project superintendent
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2. Paving construction foreman
3. Traffic control foreman

Be prepared to discuss:

Quality control

Acceptance testing

Placement

Training on placement methods

Checklist of items for proper placement
Unique issues specific to the project, including:
6.1. Weather

6.2. Alignment and geometrics

6.3. Traffic control issues

6.4. Haul distances

6.5. Presence and absence of shaded areas
6.6. Any other local issues

oAM=

37-1.02 MATERIALS
Not Used

37-1.03 CONSTRUCTION
Not Used

37-1.04 PAYMENT
Not Used

Replace "Reserved” in section 37-2.01D(1) with:

01-18-13
Aggregate suppliers, chip spreader operators, emulsion distributor, and for coated chips, the coated chips
producer must attend the prepaving conference.

Add to section 37-2.03A:

04-20-12
If you fail to place the permanent traffic stripes and pavement markings within the specified time, the
Department withholds 50 percent of the estimated value of the seal coat work completed that has not
received permanent traffic stripes and pavement markings.

Add to section 37-3.01D(1):

01-18-13
Micro-surfacing spreader operators must attend the prepaving conference.
AAAAAAAAAAAAAAAAAANAAAANAAAAAAANAAAAAANAANAAAANAANAN
39 HOT MIX ASPHALT
02-22-13
Add to section 39-1.01B:
02-22-13

processed RAP: RAP that has been fractionated.

substitution rate: Amount of RAP aggregate substituted for virgin aggregate in percent.
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binder replacement: Amount of RAP binder in OBC in percent.

surface course: Upper 0.2 feet of HMA exclusive of OGFC.

Add to the end of the paragraph in section 39-1.02A:

10-19-12
as shown

Replace the paragraphs in section 39-1.02F with:
02-22-13
39-1.02F(1) General
You may produce HMA Type A or B using RAP. HMA produced using RAP must comply with the
specifications for HMA, except aggregate quality specifications do not apply to RAP. You may substitute
RAP at a substitution rate not exceeding 25 percent of the aggregate blend. Do not use RAP in OGFC
and RHMA-G.

Assign the substitution rate of RAP aggregate for virgin aggregate with the JMF submittal. The JMF must
include the percent of RAP used.

Provide enough space for meeting RAP handling requirements at your facility. Provide a clean, graded,
well-drained area for stockpiles. Prevent material contamination and segregation.

If RAP is from multiple sources, blend the RAP thoroughly and completely. RAP stockpiles must be
homogeneous.

Isolate the processed RAP stockpiles from other materials. Store processed RAP in conical or
longitudinal stockpiles. Processed RAP must not be agglomerated or be allowed to congeal in large
stockpiles.

AASHTO T 324 (Modified) is AASHTO T 324, "Hamburg Wheel-Track Testing of Compacted Hot Mix
Asphalt (HMA)," with the following parameters:

Target air voids must equal 7 + 1 percent

Number of test specimens must be 4

Test specimen must be a 6-inch gyratory compacted specimen

Test temperature must be set at 140 + 2 degrees F

Measurements for impression must be taken at every 100 passes

Inflection point defined as the number of wheel passes at the intersection of the creep slope and the
stripping slope

7. Testing shut off must be set at 25,000 passes

L e i e

39-1.02F(2) Substitution Rate of 15 Percent or Less
For a RAP substitution rate of 15 percent or less, you may stockpile RAP during the entire project.

39-1.02F(3) Substitution Rate Greater than 15 Percent

For a RAP substitution rate greater than 15 percent, fractionate RAP into 2 sizes, a coarse fraction RAP
retained on 1/4-inch screen and a fine fraction RAP passing 1/4-inch screen.

Sample and test processed RAP at a minimum frequency of 1 sample per 1000 tons with a minimum of 6
samples for each processed RAP stockpile. The asphalt binder content and specific gravity must meet
the processed RAP quality characteristics. If a processed RAP stockpile is augmented, sample and test
processed RAP quality characteristics at a minimum frequency of 1 sample per 500 tons of augmented
RAP.

The processed RAP asphalt binder content must be within £ 2.0 percent of the average processed RAP
stockpile asphalt binder content when tested under ASTM D 2172, Method B. If a new processed RAP
stockpile is required, the average binder content of the new processed RAP stockpile must be within £ 2.0
percent of the average binder content of the original processed RAP stockpile.
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The maximum specific gravity for processed RAP must be within + 0.06 when tested under California Test
309 of the average maximum specific gravity reported on page 4 of your Contractor Hot Mix Asphalt
Design Data form.

Replace "less than 10 percent” in note "b" in the table in the 5th paragraph of section 39-1.02E
with:
01-20-12
10 percent or less

Replace items 7 and 8 in the 5th paragraph of section 39-1.03A with:
02-22-13
7. Substitution rate by more than 5 percent if your assigned RAP substitution rate is 15 percent or less
8. Substitution rate by more than 3 percent if your assigned RAP substitution rate is greater than 15
percent
9. Average binder content by more than 2 percent from the average binder content of the original
processed RAP stockpile used in the mix design
10. Maximum specific gravity of processed RAP by more than +0.060 from the average maximum
specific gravity of processed RAP reported on page 4 of your Contractor Hot Mix Asphalt Design Data
form
11. Any material in the JMF

Replace the 1st paragraph of section 39-1.03B with:

02-22-13
Perform a mix design that produces HMA with the values for the quality characteristics shown in the
following table:

HMA Mix Design Requirements

Quality characteristic Test HMA type
method A B RHMA-G
Air void content (%) California 4.0 4.0 Section 39-1.03B
Test 367
Voids in mineral aggregate (% min.) | California
No. 4 grading Test 367 17.0 17.0 --
3/8" grading 15.0 15.0 --
1/2" grading 14.0 14.0 18.0-23.0
3/4" grading 13.0 13.0 18.0-23.0
Voids filled with asphalt (%) California Note a
No. 4 grading Test 367 | 65.0-75.0 | 65.0-75.0
3/8" grading 65.0-75.0 | 65.0-75.0
1/2" grading 65.0-75.0 | 65.0-75.0
3/4" grading 65.0-75.0 | 65.0-75.0
Dust proportion California Note a
No. 4 and 3/8" gradings Test 367 0.6-1.2 0.6-1.2
1/2" and 3/4" gradings 0.6-1.2 0.6-1.2
Stabilometer value (min.) California
No. 4 and 3/8" gradings Test 366 30 30 --
1/2" and 3/4" gradings 37 35 23

#Report this value in the JMF submittal.
For RAP substitution rate greater than 15 percent, the mix design must comply with the additional quality

characteristics shown in the following table:
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Additional HMA Mix Design Requirements
for RAP Substitution Rate Greater Than 15 Percent

Quality characteristic Test method HMA type
A B RHMA-G
Hamburg wheel track AASHTO
(minimum number of passes at 0.5 T 324
inch average rut depth) (Modified)?
PG-58 10,000 10,000 --
PG-64 15,000 15,000
PG-70 20,000 20,000
PG-76 or higher 25,000 25,000
Hamburg wheel track AASHTO
(inflection point minimum number of T 324
passes) (Modified)?
PG-58 10,000 10,000 --
PG-64 10,000 10,000
PG-70 12,500 12,500
PG-76 or higher 15000 15000
Moisture susceptibility California 120 120 _
(minimum dry strength, psi) Test 371°
Moisture susceptibility California 70 70 _
(tensile strength ration, %) Test 371°

“Test plant produced HMA.

For HMA with RAP, the maximum binder replacement must be 25.0 percent of OBC for surface course
and 40.0 percent of OBC for lower courses.

For HMA with a binder replacement less than or equal to 25 percent of OBC, you may request that the
PG asphalt binder grade with upper and lower temperature classifications be reduced by 6 degrees C
from the specified grade.

For HMA with a binder replacement greater than 25 percent but less than or equal to 40 percent of OBC,
you must use a PG asphalt binder grade with upper and lower temperature classifications reduced by 6
degrees C from the specified grade.

Replace item 4 in the list in the 1st paragraph of section 39-1.03C with:

01-20-12
4. JMF renewal on a Caltrans Job Mix Formula Renewal form, if applicable

Add after the last paragraph of section 39-1.03C:

02-22-13
For RAP substitution rate greater than 15 percent, submit with the JMF submittal:

1. California Test 371 tensile strength ratio and minimum dry strength test results
2. AASHTO T 324 (Modified) test results

For RAP substitution rate greater than 15 percent, submit California Test 371 and AASHTO T 324
(Modified) test results to the Engineer and to:

Moisture_Tests@dot.ca.gov
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Replace the 2nd paragraph of section 39-1.03E with:
04-20-12
Use the OBC specified on your Contractor Hot Mix Asphalt Design Data form. No adjustments to asphalt
binder content are allowed. Based on your testing and production experience, you may submit an
adjusted aggregate gradation TV on a Contractor Job Mix Formula Proposal form before verification
testing. Aggregate gradation TV must be within the TV limits specified in the aggregate gradation tables.

Add between the 3rd and 4th paragraphs of section 39-1.03E:
04-20-12
Asphalt binder set point for HMA must be the OBC specified on your Contractor Hot Mix Asphalt Design
Data form. When RAP is used, asphalt binder set point for HMA must be:

BCOBC R BCRAF’

- Rrap

( 1_ BCogc ) ( 1_ BCrar )
100 100
Asphalt Binder Set Point = 5C
100 + oBC
( _ BCosc
100

Where:

BCogc = optimum asphalt binder content, percent based on total weight of mix
Rrap = RAP ratio by weight of aggregate

BCrap = asphalt binder content of RAP, percent based on total weight of RAP mix

Replace item 4 in the list in the 8th paragraph of section 39-1.03E with:

04-20-12
4. HMA quality specified in the table titled "HMA Mix Design Requirements" except:
4.1. Air void content, design value +2.0 percent
4.2. Voids filled with asphalt, report only
4.3. Dust proportion, report only
Replace the 12th paragraph of section 39-1.03E with:
04-20-12

If tests on plant-produced samples do not verify the JMF, the Engineer notifies you and you must submit
a new JMF or submit an adjusted JMF based on your testing. JMF adjustments may include a change in
aggregate gradation TV within the TV limits specified in the aggregate gradation tables.

Replace the 14th paragraph of section 39-1.03E with:

01-20-12
A verified JMF is valid for 12 months.

Replace the last sentence in the 15th paragraph of section 39-1.03E with:
01-20-12
This deduction does not apply to verifications initiated by the Engineer or JMF renewal.
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Replace the 16th paragraph of section 39-1.03E with:

02-22-13
Except for RAP substitution rate greater than 15 percent, for any HMA produced under the QC/QA
process the Department does not use California Test 371 test results for verification.
Add between the 1st and 2nd paragraphs of section 39-1.03F:
04-20-12

Target asphalt binder content on your Contractor Job Mix Formula Proposal form and the OBC specified
on your Contractor Hot Mix Asphalt Design Data form must be the same.

01-20-12
Delete the 4th paragraph of section 39-1.03F.

Replace items 3 and 5 in the list in the 6th paragraph of section 39-1.03F with:
01-20-12
3. Engineer verifies each proposed JMF renewal within 20 days of receiving verification samples.
5. For each HMA type and aggregate gradation specified, the Engineer verifies at the Department's
expense 1 proposed JMF renewal within a 12-month period.

Add between the 6th and 7th paragraphs of section 39-1.03F:
01-20-12
The most recent aggregate quality test results within the past 12 months may be used for verification of
JMF renewal or the Engineer may perform aggregate quality tests for verification of JMF renewal.

Replace section 39-1.03G with:

04-20-12
39-1.03G Job Mix Formula Modification

For an accepted JMF, you may change asphalt binder source one time during production.

Submit your modified JMF request a minimum of 3 business days before production. Each modified JMF
submittal must consist of:

1. Proposed modified JMF on Contractor Job Mix Formula Proposal form

2. Mix design records on Contractor Hot Mix Asphalt Design Data form for the accepted JMF to be
modified

3. JMF verification on Hot Mix Asphalt Verification form for the accepted JMF to be modified

4. Quality characteristics test results for the modified JMF as specified in section 39-1.03B. Perform
tests at the mix design OBC as shown on the Contractor Asphalt Mix Design Data form

5. If required, California Test 371 test results for the modified JMF.

With an accepted modified JMF submittal, the Engineer verifies each modified JMF within 5 business
days of receiving all verification samples. If California Test 371 is required, the Engineer tests for
California Test 371 within 10 days of receiving verification samples.

The Engineer verifies the modified JMF after the modified JMF HMA is placed on the project and
verification samples are taken within the first 750 tons following sampling requirements in section 39-
1.03E, "Job Mix Formula Verification." The Engineer tests verification samples for compliance with:

1. Stability as shown in the table titled "HMA Mix Design Requirements"

2. Air void content at design value £2.0 percent

3. Voids in mineral aggregate as shown in the table titled "HMA Mix Design Requirements"
4. Voids filled with asphalt, report only
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5. Dust proportion, report only

If the modified JMF is verified, the Engineer revises your Hot Mix Asphalt Verification form to include the
new asphalt binder source. Your revised form will have the same expiration date as the original form.

If a modified JMF is not verified, stop production and any HMA placed using the modified JMF is rejected.

The Engineer deducts $2,000 from payments for each modified JMF verification. The Engineer deducts
an additional $2,000 for each modified JMF verification that requires California Test 371.

Add to section 39-1.03:

01-20-12
39-1.03H Job Mix Formula Acceptance
You may start HMA production if:
1. The Engineer's review of the JMF shows compliance with the specifications.
2. The Department has verified the JMF within 12 months before HMA production.
3. The Engineer accepts the verified JMF.
Replace "3 days" in the 1st paragraph of section 39-1.04A with:
01-20-12
3 business days
Replace the 2nd sentence in the 2nd paragraph of section 39-1.04A with:
01-20-12
During production, take samples under California Test 125. You may sample HMA from:
Replace the 2nd paragraph of section 39-1.04E with:
02-22-13

For RAP substitution rate of 15 percent or less, sample RAP once daily.
For RAP substitution rate of greater than 15percent, sample processed RAP twice daily.

Perform QC testing for processed RAP aggregate gradation under California Test 367, appendix B, and
submit the results with the combined aggregate gradation.

Replace "5 days" in the 1st paragraph of section 39-1.06 with:

01-20-12
5 business days

Replace the 3rd paragraph of section 39-1.08A with:

04-20-12
During production, you may adjust hot or cold feed proportion controls for virgin aggregate and RAP.

Add to section 39-1.08A:

04-20-12
During production, asphalt binder set point for HMA Type A, HMA Type B, HMA Type C, and RHMA-G
must be the OBC shown in Contractor Hot Mix Asphalt Design Data form. For OGFC, asphalt binder set
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point must be the OBC shown on Caltrans Hot Mix Asphalt Verification form. If RAP is used, asphalt
binder set point for HMA must be calculated as specified in section 39-1.03E.

02-22-13
For RAP substitution rate of 15 percent or less, you may adjust the RAP by +5 percent.

For RAP substitution greater than 15, you may adjust the RAP by +3 percent.

04-20-12
You must request adjustments to the plant asphalt binder set point based on new RAP stockpiles average
asphalt binder content. Do not adjust the HMA plant asphalt binder set point until authorized.

Replace the 3rd paragraph of section 39-1.08B with:

09-16-11
Asphalt rubber binder must be from 375 to 425 degrees F when mixed with aggregate.

Replace section 39-1.11 with:
01-18-13
39-1.11 CONSTRUCTION
39-1.11A General

Do not place HMA on wet pavement or a frozen surface.
You may deposit HMA in a windrow and load it in the paver if:

1. Paver is equipped with a hopper that automatically feeds the screed
Loading equipment can pick up the windrowed material and deposit it in the paver hopper without
damaging base material

3. Activities for deposit, pickup, loading, and paving are continuous

4. HMA temperature in the windrow does not fall below 260 degrees F

You may place HMA in 1 or more layers on areas less than 5 feet wide and outside the traveled way,
including shoulders. You may use mechanical equipment other than a paver for these areas. The
equipment must produce uniform smoothness and texture.

HMA handled, spread, or windrowed must not stain the finished surface of any improvement, including
pavement.

Do not use petroleum products such as kerosene or diesel fuel to release HMA from trucks, spreaders, or
compactors.

HMA must be free of:

1. Segregation
2. Coarse or fine aggregate pockets
3. Hardened lumps

39-1.11B Longitudinal Joints
39-1.11B(1) General

Longitudinal joints in the top layer must match specified lane edges. Alternate the longitudinal joint offsets
in the lower layers at least 0.5 foot from each side of the specified lane edges. You may request other
longitudinal joint placement patterns.

A vertical longitudinal joint of more than 0.15 ft is not allowed at any time between adjacent lanes open to
traffic.

For HMA thickness of 0.15 ft or less, the distance between the ends of the adjacent surfaced lanes at the
end of each day's work must not be greater than can be completed in the following day of normal paving.
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For HMA thickness greater than 0.15 ft, you must place HMA on adjacent traveled way lanes so that at
the end of each work shift the distance between the ends of HMA layers on adjacent lanes is from 5 to 10
feet. Place additional HMA along the transverse edge at each lane's end and along the exposed
longitudinal edges between adjacent lanes. Hand rake and compact the additional HMA to form
temporary conforms. You may place Kraft paper or another authorized bond breaker under the conform
tapers to facilitate the taper removal when paving operations resume.

39-1.11B(2) Tapered Notched Wedge

For divided highways with an HMA lift thickness greater than 0.15 foot, you may construct a 1-foot wide
tapered notched wedge joint as a longitudinal joint between adjacent lanes open to traffic. A vertical notch
of 0.75 inch maximum must be placed at the top and bottom of the tapered wedge.

The tapered notched wedge must retain its shape while exposed to traffic. Pave the adjacent lane within
1 day.

Construct the tapered portion of the tapered notched wedge with an authorized strike-off device. The
strike-off device must provide a uniform slope and must not restrict the main screed of the paver.

You may use a device attached to the screed to construct longitudinal joints that will form a tapered
notched wedge in a single pass. The tapered notched wedge must be compacted to a minimum of 91
percent compaction.

Perform QC testing on the completed tapered notch wedge joint as follows:

1. Perform field compaction tests at the rate of 1 test for each 750-foot section along the joint. Select
random locations for testing within each 750-foot section.

2. Perform field compaction tests at the centerline of the joint, 6 inches from the upper vertical notch,
after the adjacent lane is placed and before opening the pavement to traffic.

3. Determine maximum density test results.

4. Determine percent compaction of the longitudinal joint as the ratio of the average of the field
compaction values and the maximum density test results.

For HMA under QC/QA construction process, the additional quality control compaction results associated
with the tapered notch wedge will not be included in the computation of any quality factor and process
control.

For acceptance of the completed tapered notch wedge joint, take two 4- or 6-inch diameter cores 6
inches from the upper vertical notch of the completed longitudinal joint for every 3,000 feet at locations
designated by the Engineer. Take cores after the adjacent lane is placed and before opening the
pavement to traffic. Cores must be taken in the presence of the Engineer and must be marked to identify
the test sites. Submit the cores. One core will be used for determination of the field density and 1 core will
be used for dispute resolution. The Engineer determines:

1. Field compaction by measuring the bulk specific gravity of the cores under California Test 308,
Method A

2. Percent compaction as the ratio of the average of the bulk specific gravity of the core for each day's
production to the maximum density test value

For HMA under QC/QA construction process, the additional quality assurance testing by the Engineer to
determine field compaction associated with the tapered notch wedge will not be included in the Engineer's
verification testing and in the computation of any quality factor and process control.

Determine percent compaction values each day the joint is completed and submit values within 24 hours
of testing. If the percent compaction of 1 day's production is less than 91 percent, that day’s notched
wedge joint is rejected. Discontinue placement of the tapered notched wedge and notify the Engineer of
changes you will make to your construction process in order to meet the specifications.

For HMA under QC/QA construction process, quantities of HMA placed in the completed longitudinal joint
will have a quality factor QF ocs5 of 1.0.
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39-1.11C Widening Existing Pavement

If widening existing pavement, construct new pavement structure to match the elevation of the existing
pavement's edge before placing HMA over the existing pavement.

39-1.11D Shoulders, Medians, and Other Road Connections
Until the adjoining through lane's top layer has been paved, do not pave the top layer of:

Shoulders

Tapers

Transitions

Road connections
Driveways

Curve widenings
Chain control lanes
Turnouts

Turn pockets

N>R~ LN =

If the number of lanes changes, pave each through lane's top layer before paving a tapering lane's top
layer. Simultaneous to paving a through lane's top layer, you may pave an adjoining area's top layer,
including shoulders. Do not operate spreading equipment on any area's top layer until completing final
compaction.

39-1.11E Leveling

If leveling with HMA is specified, fill and level irregularities and ruts with HMA before spreading HMA over
the base, existing surfaces, or bridge decks. You may use mechanical equipment other than a paver for
these areas. The equipment must produce uniform smoothness and texture. HMA used to change an
existing surface's cross slope or profile is not paid for as HMA (leveling).

If placing HMA against the edge of existing pavement, sawcut or grind the pavement straight and vertical
along the joint and remove extraneous material.

39-1.11F Compaction

Rolling must leave the completed surface compacted and smooth without tearing, cracking, or shoving.
Complete finish rolling activities before the pavement surface temperature is:

1. Below 150 degrees F for HMA with unmodified binder
2. Below 140 degrees F for HMA with modified binder
3. Below 200 degrees F for RHMA-G

If a vibratory roller is used as a finish roller, turn the vibrator off.
Do not use a pneumatic-tired roller to compact RHMA-G.

For Standard and QC/QA construction processes, if 3/4-inch aggregate grading is specified, you may use
a 1/2-inch aggregate grading if the specified total paved thickness is at least 0.15 foot and less than 0.20
foot thick.

Spread and compact HMA under sections 39-3.03 and 39-3.04 if any of the following applies:

1. Specified paved thickness is less than 0.15 foot.
2. Specified paved thickness is less than 0.20 foot and 3/4-inch aggregate grading is specified and
used.
3. You spread and compact at:
3.1.  Asphalt concrete surfacing replacement areas
3.2. Leveling courses
3.3. Areas for which the Engineer determines conventional compaction and compaction
measurement methods are impeded

Do not open new HMA pavement to public traffic until its mid-depth temperature is below 160 degrees F.
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If you request and if authorized, you may cool HMA Type A and Type B with water when rolling activities
are complete. Apply water under section 17-3.

Spread sand at a rate from 1 to 2 Ib/sq yd on new RHMA-G, RHMA-O, and RHMA-O-HB pavement when
finish rolling is complete. Sand must be free of clay or organic matter. Sand must comply with section 90-
1.02C(4)(c). Keep traffic off the pavement until spreading sand is complete.

Replace the 5th and 6th paragraphs of section 39-1.12C with:

07-20-12
On tangents and horizontal curves with a centerline radius of curvature 2,000 feet or more, the Pl must
be at most 2.5 inches per 0.1-mile section.

On horizontal curves with a centerline radius of curvature between 1,000 feet and 2,000 feet including
pavement within the superelevation transitions, the Ply must be at most 5 inches per 0.1-mile section.

Add to section 39-1.12:

01-20-12
39-1.12E Reserved

Add to section 39-1.14:

01-20-12
Prepare the area to receive HMA for miscellaneous areas and dikes, including any excavation and backfill
as needed.

Replace "6.8" in item 3 in the list in the 4th paragraph of section 39-1.14 with:

04-20-12
6.4
Replace "6.0" in item 3 in the list in the 4th paragraph of section 39-1.14 with:
04-20-12
5.7
Replace "6.8" in the 1st paragraph of section 39-1.15B with:
04-20-12
6.4
Replace "6.0" in the 1st paragraph of section 39-1.15B with:
04-20-12
5.7
Replace the 1st paragraph of section 39-2.02B with:
02-22-13

Perform sampling and testing at the specified frequency for the quality characteristics shown in the
following table:
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Minimum Quality Control—Standard Construction Process

Quality Test Minimum HMA type
characteristic method sampling
and testing A B RHMA-G OGFC
frequency
Aggregate California | 1 per 750 JMF + JMF + JMF + JMF +
gradation® Test202 | tonsand | Tolerance® | Tolerance” | Tolerance® | Tolerance”
Sand equivalent California any 47 42 47 --
(min)° Test 217 | remaining
Asphalt binder California | partatthe | JMF+0.40 | JMF+0.40 | JMF +0.40 | JMF +0.40
content (%) Test 379 | end of the
or 382 project
HMA moisture California | 1 per 2,500 1.0 1.0 1.0 1.0
content (%, max) Test 226 tons but
or 370 not less
than 1 per
paving day
Field compaction QC plan 2 per 91-97 91-97 91-97 -
(% max. business
theoretical day (min.)
density)*®
Stabilometer California | 1 per 4,000
value (min)° Test 366 tons or 2
No. 4 and 3/8" per 5 30 30 -- --
gradings business
1/2" and 3/4" days, 37 35 23 -
gradings whichever
Air void content California is greater 4+2 4+2 TV +2 --
(%)° Test 367
Aggregate California
moisture content Test 226
at continuous or 370
mixing plants and 2 per day
RAP moisture during -- -- -- --
content at production
continuous mixing
plants and batch
mixing plants®
Percent of California
crushed particles Test 205
coarse aggregate
(%, min)
One fractured 90 25 -- 90
face
Two fractured 75 -- 90 75
faces As
Fine aggregate designated
(%, min) in the QC
(Passing no. plan. At
4 sieve and least once
retained on per project
no. 8 sieve.)
One fractured 70 20 70 90
face
Los Angeles California
Rattler (%, max) Test 211
Loss at 100 12 -- 12 12
rev.
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Loss at 500 45 50 40 40
rev.
Flat and California Report only | Report only | Report only | Report only
elongated Test 235
particles (%, max
by weight @ 5:1)
Fine aggregate California 45 45 45 --
angularity (%, Test 234
min)h
Voids filled with California
asphalt (%)’ Test 367
No. 4 grading 65.0-75.0 | 65.0-75.0 Report onl _
3/8" grading 65.0-75.0 | 65.0-75.0 P y
1/2" grading 65.0-75.0 | 65.0-75.0
3/4" grading 65.0-75.0 65.0-75.0
Voids in mineral California
aggregate (% Test 367
min)’
No. 4 grading 17.0 17.0 -- --
3/8" grading 15.0 15.0 --
1/2" grading 14.0 14.0 18.0-23.0
3/4" grading 13.0 13.0 18.0-23.0
Dust proportion' California
No. 4 and 3/8" | Test 367 0.6-1.2 0.6-1.2
gradings Report only --
1/2" and 3/4" 0.6-1.2 0.6-1.2
gradings
Hamburg wheel AASHTO
track T 324 1 per
(minimum number | (Modified) 10,000
of passes at 0.5 tons or 1
inch average rut per project
depth)’ whichever - h
PG-58 is more 10,000 10,000
PG-64 15,000 15,000
PG-70 20,000 20,000
PG-76 or higher 25,000 25,000
Hamburg wheel AASHTO
track T 324 1 per
(inflection point (Modified) 10,000
minimum number tons or 1
of passes)’ per project -- --
PG-58 whichever 10,000 10,000
PG-64 is more 10,000 10,000
PG-70 12,500 12,500
PG-76 or higher 15000 15000
Moisture California For RAP
susceptibility Test 371 215%
(minimum dry 1 per
strength, psi)’ 10,000
tons or 1 120 120 - -
per project
whichever
is greater
Moisture California For RAP
susceptibility Test 371 215%
(tensile strength 1 per 70 70 -- --
ration, %)’ 10,000
tons or 1
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per project

whichever
is greater
Smoothness Section 12-foot 12-foot 12-foot 12-foot
39-1.12 straight- straight- straight- straight-
-- edge, must | edge, must | edge, must | edge, must
grind, and grind, and grind, and grind, and
Plo Plg Plo Plg
Asphalt rubber Section Section
binder viscosity @ | 39-1.02D 39-1.04C _ _ 1,500— 1,500-
375 °F, 4,000 4,000
centipoises
Asphalt modifier Section Section Section Section
39-1.02D 39-1.04C B B 39-1.02D 39-1.02D
CRM Section Section -- -- Section Section
39-1.02D 39-1.04C 39-1.02D 39-1.02D

@ Determine combined aggregate gradation containing RAP under California Test 367.

® The tolerances must comply with the allowable tolerances in section 39-1.02E.

° Report the average of 3 tests from a single split sample.

¢ Determine field compaction for any of the following conditions:
1. 1/2-inch, 3/8-inch, or no. 4 aggregate grading is used and the specified total paved thickness
is at least 0.15 foot.
2. 3/4-inch aggregate grading is used and the specified total paved thickness is at least 0.20

foot.

° To determine field compaction use:
1. In-place density measurements using the method specified in your QC plan.
2. California Test 309 to determine the maximum theoretical density at the frequency specified in

California Test 375, Part 5C.

" Determine the bulk specific gravity of each lab-compacted briquette under California Test 308,
Method A, and theoretical maximum specific gravity under California Test 309.
9 For adjusting the plant controller at the HMA plant.
"The Engineer waives this specification if HMA contains 10 percent or less of nonmanufactured sand
by weight of total aggregate. Manufactured sand is fine aggregate produced by crushing rock or

gravel.
'Report only.

' Applies to RAP substitution rate greater than 15 percent.
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Replace the 1st paragraph of section 39-2.03A with:

02-22-13

The Department samples for acceptance testing and tests for the quality characteristics shown in the

following table:

HMA Acceptance—Standard Construction Process

Quality characteristic Test HMA type
method A B RHMA-G OGFC
Aggregate gradation ® California JMF + JMF + JMF + JMF £
Sieve | 3/4" | 1/2" | 3/8" Test 202 | tolerance® | tolerance® | tolerance® | tolerance®
1/2" XP
3/8" X
No. 4 X
No. 8 X X X
No. X X X
200
Sand equivalent (min) California 47 42 47 --
Test 217
Asphalt binder content (%) California | JMF+0.40 | JMF+0.40 | JMF +£0.40 | JMF +0.40
Test 379
or 382
HMA moisture content California 1.0 1.0 1.0 1.0
(%, max) Test 226
or 370
Field compaction (% max. California 91-97 91-97 91-97 --
theoretical density) ® ' Test 375
Stabilometer value (min)® California
No. 4 and 3/8" gradings Test 366 30 30 -- --
1/2" and 3/4" gradings 37 35 23 --
Air void content (%) 9 California 4+2 4+2 TV+2 --
Test 367
Percent of crushed particles California
Coarse aggregate (%, min) Test 205
One fractured face 90 25 -- 90
Two fractured faces 75 -- 90 75
Fine aggregate (%, min)
(Passing no. 4 sieve and
retained on no. 8 sieve.)
One fractured face 70 20 70 90
Los Angeles Rattler (%, max) California
Loss at 100 rev. Test 211 12 -- 12 12
Loss at 500 rev. 45 50 40 40
Fine aggregate angularity (%, California
min)" Test 234 45 45 45 -
Flat and elongated particles California Report
(%, max by weight @ 5:1) Test 235 only | Reportonly | Reportonly | Report only
Voids filled with asphalt (%)’ California
No. 4 grading Test 367 | 65.0-75.0 | 65.0-75.0
3/8" grading 65.0-75.0 | 65.0-75.0 | Report only --
1/2" grading 65.0-75.0 | 65.0-75.0
3/4" grading 65.0-75.0 | 65.0-75.0
Voids in mineral aggregate California
(% min)' Test 367
No. 4 grading 17.0 17.0 --
3/8" grading 15.0 15.0 - -
1/2" grading 14.0 14.0 18.0-23.0
3/4" grading 13.0 13.0 18.0-23.0
Dust proportion’ California Report only --
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No. 4 and 3/8" gradings Test 367 0.6-1. 0.6-1.2
1/2" and 3/4" gradings 0.6-1.2 0.6-1.2
Hamburg wheel track AASHTO
(minimum number of passes at T 324
0.5 inch average rut depth) (Modified)
PG-58 10,000 10,000 -- --
PG-64 15,000 15,000
PG-70 20,000 20,000
PG-76 or higher 25,000 25,000
Hamburg wheel track AASHTO
(inflection point minimum T 324
number of passes) (Modified)
PG-58 10,000 10,000 -- --
PG-64 10,000 10,000
PG-70 12,500 12,500
PG-76 or higher 15000 15000
Moisture susceptibility . California 120 120 _ _
(minimum dry strength, psi) Test 371
Moisture susceptibility ‘ California 70 70 _ _
(tensile strength ration, %) Test 371
Smoothness Section 12-foot 12-foot 12-foot 12-foot
39-1.12 straight- straight- straight- straight-
edge, edge, must | edge, must edge and
must grind, and grind, and must grind
grind, and Ply Pl
Plo
Asphalt binder Various Section 92 | Section 92 | Section 92 Section 92
Asphalt rubber binder Various -- -- Section Section
92- 92-1.01D(2)
1.01D(2) and section
and section 39-1.02D
39-1.02D
Asphalt modifier Various -- -- Section Section
39-1.02D 39-1.02D
CRM Various -- -- Section Section
39-1.02D 39-1.02D

? The Engineer determines combined aggregate gradations containing RAP under California Test

367.

® vX" denotes the sieves the Engineer tests for the specified aggregate gradation.
° The tolerances must comply with the allowable tolerances in section 39-1.02E.

4 The Engineer reports the average of 3 tests from a single split sample.

® The Engineer determines field compaction for any of the following conditions:
1. 1/2-inch, 3/8-inch, or no. 4 aggregate grading is used and the specified total paved thickness

is at least 0.15 foot.2.

"To determine field compaction, the Engineer uses:
1. California Test 308, Method A, to determine in-place density of each density core.
2. California Test 309 to determine the maximum theoretical density at the frequency specified
in California Test 375, Part 5C.
9The Engineer determines the bulk specific gravity of each lab-compacted briquette under California

Test 308, Method A, and theoretical maximum specific gravity under California Test 309.

3/4-inch aggregate grading is used and the specified total paved
thickness is at least 0.20 foot.

"The Engineer waives this specification if HMA contains 10 percent or less of nonmanufactured sand
by weight of total aggregate. Manufactured sand is fine aggregate produced by crushing rock or

gravel.
'Report only.

'Applies to RAP substitution rate greater than 15 percent.
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Replace the 5th paragraph of section 39-2.03A with:
01-20-12
The Engineer determines the percent of maximum theoretical density from density cores taken from the
final layer measured the full depth of the total paved HMA thickness if any of the following applies:

1. 1/2-inch, 3/8-inch, or no. 4 aggregate grading is used and the specified total paved thickness is at
least 0.15 foot and any layer is less than 0.15 foot.

2. 3/4-inch aggregate grading is used and the specified total paved thickness is at least 0.2 foot and any
layer is less than 0.20 foot.
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Replace the 1st paragraph of section 39-3.02A with:

02-22-13
The Department samples for acceptance testing and tests for the quality characteristics shown in the
following table:

HMA Acceptance—Method Construction Process

Quality characteristic Test HMA type
method A B RHMA-G OGFC
Aggregate gradation ® California JMF + JMF + JMF + JMF +
Test 202 | tolerance® | tolerance® | tolerance® | tolerance”
Sand equivalent (min)° California 47 42 47 --
Test 217
Asphalt binder content (%) California | JMF+0.40 | JMF+0.40 | JMF +0.40 | JMF +0.40
Test 379
or 382
HMA moisture content (%, max) | California 1.0 1.0 1.0 1.0
Test 226
or 370
Stabilometer value (min) ° California
No. 4 and 3/8" gradings Test 366 30 30 -- --
1/2" and 3/4" gradings 37 35 23 --
Percent of crushed particles California
Coarse aggregate (% min) Test 205
One fractured face 90 25 -- 90
Two fractured faces 75 -- 90 75
Fine aggregate (% min)
(Passing no. 4 sieve and
retained on no. 8 sieve.)
One fractured face 70 20 70 90
Los Angeles Rattler (% max) California
Loss at 100 rev. Test 211 12 -- 12 12
Loss at 500 rev. _ 45 50 40 40
— AL —
Air void content (%) ?I'zlslftoég; 4+9 449 TV +2 _
Fine aggregate angularity California
(% min)° Test 234 45 45 45 -
Flat and elongated particles California Report
(% max by weight @ 5:1) Test 235 only Report only | Reportonly | Report only
Voids filled with asphalt California
(%)f Test 367
No. 4 grading 65.0-75.0 | 65.0-75.0 Report onl _
3/8" grading 65.0-75.0 | 65.0-75.0 P y
1/2" grading 65.0-75.0 | 65.0-75.0
3/4" grading 65.0-75.0 | 65.0-75.0
Voids in mineral aggregate California
(% min) Test 367
No. 4 grading 17.0 17.0 --
3/8" grading 15.0 15.0 - -
1/2" grading 14.0 14.0 18.0-23.0
3/4" grading 13.0 13.0 18.0-23.0
Dust proportion’ California
No. 4 and 3/8" gradings Test 367 0.6-1.2 0.6-1.2 Report only --
1/2" and 3/4" gradings 0.6-1.2 0.6-1.2
Hamburg wheel track AASHTO
(minimum number of passes at T 324
0.5 inch average rut depth)® (Modified) -- --
PG-58 10,000 10,000
PG-64 15,000 15,000
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PG-70 20,000 20,000
PG-76 or higher 25,000 25,000
Hamburg wheel track AASHTO
(inflection point minimum T 324
number of passes)® (Modified)
PG-58 10,000 10,000 -- --
PG-64 10,000 10,000
PG-70 12,500 12,500
PG-76 or higher 15000 15000
Moisture susceptibility California 120 120 _ _
(minimum dry strength, psi)° Test 371
Moisture susceptibility California 70 70 _ _
(tensile strength ration, %)° Test 371
Smoothness Section 12-foot 12-foot 12-foot 12-foot
39-1.12 straight- straight- straight- straight-
edge and edge and edge and edge and
must-grind | must-grind | must-grind | must-grind
Asphalt binder Various Section 92 | Section 92 | Section 92 | Section 92
Asphalt rubber binder Various -~ - Section Section
92- 92-
1.01D(2) 1.01D(2)
and section | and section
39-1.02D 39-1.02D
Asphalt modifier Various -- -- Section Section
39-1.02D 39-1.02D
CRM Various -- -- Section Section
39-1.02D 39-1.02D

®The Engineer determines combined aggregate gradations containing RAP under California Test

367.

® The tolerances must comply with the allowable tolerances in section 39-1.02E.
°The Engineer reports the average of 3 tests from a single split sample.

The Engineer determines the bulk specific gravity of each lab-compacted briquette under California

Test 308, Method A, and theoretical maximum specific gravity under California Test 309.

®The Engineer waives this specification if HMA contains 10 percent or less of nonmanufactured sand

by weight of total aggregate. Manufactured sand is fine aggregate produced by crushing rock or
ravel.

ngeport only.

9 Applies to RAP substitution rate greater than 15 percent.

Replace "280 degrees F" in item 2 in the list in the 6th paragraph of section 39-3.04 with:
01-20-12

285 degrees F

Replace "5,000" in the 5th paragraph of section 39-4.02C with:
02-22-13

10,000

Replace the 7th paragraph of section 39-4.02C with:

02-22-13
Except for RAP substitution rate of greater than 15 percent, the Department does not use results from
California Test 371 to determine specification compliance.
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Replace the 8th paragraph of section 39-4.02C with:
02-22-13
Comply with the values for the HMA quality characteristics and minimum random sampling and testing for
quality control shown in the following table:
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Minimum Quality Control—QC/QA Construction Process

Quality Test Minimum HMA Type Location | Maxi-
characteristic method sampling of mum
and sampling | report
testing A B RHMA-G -ing
frequency time
allow-
ance
Aggregate California JMF + JMF + JMF California
gradation® Test 202 tolerance” | tolerance” | tolerance® | Test 125
JMF+0.40 | JMF+0.40 | JMF £0.40 Loose
mix
Asphalt California behind
binder Test 379 paver
content (%) or 382 1 per 750 See 24
tons California | hours
Test 125
Field
compaction
(% max. QC plan 92-96 92-96 91-96 QC plan
theoretical
density)**
Aggregate
moisture
content at
continuous
mixing plants )
and RAP California | 2 per day S.tOCk

! . piles or

moisture Test 226 during -- -- -- --
- cold feed
content at or 370 production

: belts
continuous
mixing plants
and batch
mixing
plants®
Sand I -

. California | 1 per 750 California 24
eq_un/falent Test 217 tons ar 42 ar Test 125 | hours
(min)

1 per
2,500 tons
zlzliéture California but 24
Test 226 not less 1.0 1.0 1.0
content hours
o or 370 than 1 per
(%,max) . Loose
paving )
da Mix
y ;
- Behind
Stabilometer P
L f aver
value (min) 1 per S
.| 4,000 tons c N
California ’ alifornia
No. 4 and Test3ee | O 2Pers 30 30 - Test125 | 48
3/8" gradings business hours
1/2" and 3/4" days, 37 35 23
gradings whichever
Air void California | is greater
content (%) | Test 367 422 422 V2
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Percent of
crushed
particles
coarse
aggregate
(% min.):
One
fractured
face
Two
fractured
faces

Fine
aggregate
(% min)
(Passing no.
4 sieve and
retained on
no. 8 sieve):
One
fractured
face

California
Test 205

Los Angeles
Rattler (%
max):

Loss at 100
rev.

Loss at 500
rev.

California
Test 211

Fine
aggregate
angularity
(% min)"

California
Test 234

Flat and
elongated
particle

(% max by
weight @
5:1)

California
Test 235

Voids filled
with asphalt
(%)

No. 4 grading
3/8" grading
1/2" grading
3/4" grading

California
Test 367

Voids in
mineral
aggregate
(% min.)

No. 4 grading
3/8" grading
1/2" grading
3/4" grading

California
Test 367

As desig-
nated in
QC plan.

At least
once per
project.

90 25 -
California
75 h 90 Test 125
70 20 70
California
12 - 12 Test 125
45 50 40
California
45 45 45 Test 125
Report Report Report California
only only only Test 125
Report
65.0-75.0 | 65.0-750 | °"
65.0-75.0 | 65.0-75.0
65.0-75.0 | 65.0-75.0
65.0-75.0 | 65.0-75.0
17.0 17.0 -
15.0 15.0 -
14.0 14.0 18.0-23.0
13.0 13.0 18.0-23.0

48
hours
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Dust . California
proportion' Test 367
No. 4 and Rsrﬁ)lort
3/8" gradings 0.6-1.2 0.6-1.2 y
1/2" and 3/4"
gradings 0.6-1.2 0.6-1.2
Hamburg AASHTO
wheel track T 324 1 per
(minimum (Modified) 10,000
number of tons or 1
passes at 0.5 per project
inch average whichever
rut depth) is greater - -
PG-58 10,000 10,000
PG-64 15,000 15,000
PG-70 20,000 20,000
PG-76 or
higher 25,000 25,000
Hamburg AASHTO
wheel track T 324 1 per
(inflection (Modified) 10,000
point tons or 1
minimum per project
number of whichever
passes) is greater - -
PG-58 10,000 10,000
PG-64 10,000 10,000
PG-70 12,500 12,500
PG-76 or
higher 15000 15000
Moisture California
susceptibility Test 371 1 per
(minimum 10,000
dry strength, tons or 1 120 120 -- --
psi)’ per project
whichever
is greater
Moisture California 1 per
susceptibility Test 371 10,000
(tensile tons or 1 70 70 70 _
strength per project
ratio, %)’ whichever
is greater
Smoothness 12-foot 12-foot 12-foot
straight- straight- straight-
Section edge, edge, edge,
39-1.12 - must- must- must- -
grind, and | grind, and | grind, and
Plo Plo Plg
Asphalt
\r/tijsbct:)esri tt;lrger Section _ _ _ 1,500—- Section 24
375 °F, 39-1.02D 4,000 39-1.02D | hours
centipoises
CRM Section -- -- -- Section Section 48
39-1.02D 39-1.02D | 39-1.02D | hours
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@ Determine combined aggregate gradation containing RAP under California Test 367.
® The tolerances must comply with the allowable tolerances in section 39-1.02E.
¢ Determines field compaction for any of the following conditions:
1. 1/2-inch, 3/8-inch, or no. 4 aggregate grading is used and the specified total paved thickness
is at least 0.15 foot.2. 3/4-inch aggregate grading is used and the specified total paved
thickness is at least 0.20 foot.
4To determine field compaction use:
1. In-place density measurements using the method specified in your QC plan.
2. California Test 309 to determine the maximum theoretical density at the frequency specified
in California Test 375, Part 5C.
° For adjusting the plant controller at the HMA plant.
f Report the average of 3 tests from a single split sample.
9 Determine the bulk specific gravity of each lab-compacted briquette under California Test 308,
Method A, and theoretical maximum specific gravity under California Test 309.
"The Engineer waives this specification if HMA contains 10 percent or less of nonmanufactured sand
by weight of total aggregate. Manufactured sand is fine aggregate produced by crushing rock or
gravel.
'Report only.
' Applies to RAP substitution rate greater than 15 percent.

Replace the 1st sentence in the 1st paragraph of section 39-4.03B(2) with:

01-20-12
For aggregate gradation and asphalt binder content, the minimum ratio of verification testing frequency to
quality control testing frequency is 1:5.

Replace the 2nd "and" in the 7th paragraph of section 39-4.03B(2) with:

01-20-12
or
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Replace the 1st paragraph of section 39-4.04A with:

02-22-13
The Engineer samples for acceptance testing and tests for the following quality characteristics:
HMA Acceptance—QC/QA Construction Process
Index Quality characteristic Weight Test HMA type
(i) -ing method
factor A B RHMA-G
(W)
Aggregate
gradation ?
Sieve | 3/ b" 1/2" | 3/8"
1 1/2" X - -- 0.05 California c
1 38 | - | X | — | 005 | Test202 JMF + Tolerance
1 No. 4 -- -- X 0.05
2 No. 8 X X X 0.10
3 No. X X X 0.15
200
4 Asphalt binder content (%) 0.30 California | JMF+0.40 | JMF+0.40 | JMF £0.40
Test 379
or 382
5 Field compaction (% max. 0.40 California 92-96 92-96 91-96
theoretical density) ¢ © Test 375
Sand equivalent (min)’ California 47 42 47
Test 217
Stabilometer value (min) ' California
No. 4 and 3/8" gradings Test 366 30 30 --
1/2" and 3/4" gradings 37 35 23
Air void content (%)" ¢ California 4+2 412 TV2
Test 367
Percent of crushed particles California
coarse aggregate (% min) Test 205
One fractured face 90 25 --
Two fractured faces 75 -- 90
Fine aggregate (% min)
(Passing no. 4 sieve
and retained on No. 8
sieve.)
One fractured face 70 20 70
HMA moisture content California 1.0 1.0 1.0
(%, max) Test 226
or 370
Los Angeles Rattler (% California
max) Test 211
Loss at 100 rev. 12 -- 12
Loss at 500 rev. 45 50 40
Fine aggregate angularity California 45 45 45
(% min) Test 234
Flat and elongated particle California Report Report only | Report only
(% max by weight @ 5:1) Test 235 only
Voids in mineral aggregate California
(% min)' Test 367 -
No. 4 grading 17.0 17.0 --
3/8" grading 15.0 15.0 18.0-23.0
1/2" grading 14.0 14.0 18.0-23.0
3/4" grading 13.0 13.0
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Voids filled with asphalt (%) California
' Test 367
No. 4 grading 65.0-75.0 | 65.0-75.0 | Report only
3/8" grading 65.0-75.0 | 65.0-75.0
1/2" grading 65.0-75.0 | 65.0-75.0
3/4" grading 65.0-75.0 | 65.0-75.0
Dust proportion’ California
No. 4 and 3/8" gradings Test 367 0.6-1.2 0.6-1.2 Report only
1/2" and 3/4" gradings 0.6-1.2 0.6-1.2
Hamburg Wheel Tracker AASHTO
(minimum number of T 324
passes at 0.5 inch average (Modified)
rut depth)’
PG-58 10,000 10,000 -
PG-64 15,000 15,000
PG-70 20,000 20,000
PG-76 or higher 25,000 25,000
Hamburg Wheel Tracker AASHTO
(inflection point minimum T 324
number of passes)’ (Modified)
PG-58 10,000 10,000 --
PG-64 15,000 15,000
PG-70 20,000 20,000
PG-76 or higher 25,000 25,000
Moisture susceptibility _ California 120 120
(minimum dry strength, psi)’ Test 371 --
Moisture susceptibility California
(tensile strength ratio %) Test 371 70 70 70
Smoothness Section 12-foot 12-foot 12-foot
39-1.12 straight- straight- straight-
edge, edge, must | edge, must
must grind, and grind, and
grind, and Ply Ply
Ply
Asphalt binder Various | Section 92 | Section 92 | Section 92
Section
Asphalt rubber binder Various - - 92-1.01D(2)
and section
39-1.02D
- . Section
Asphalt modifier Various -- -- 39-1.02D
. Section
CRM Various -- -- 39-1.02D
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 The Engineer determines combined aggregate gradations containing RAP under California Test 367.
b vX" denotes the sieves the Engineer tests for the specified aggregate gradation.
° The tolerances must comply with the allowable tolerances in section 39-1.02E.
4 The Engineer determines field compaction for any of the following conditions:
1. 1/2-inch, 3/8-inch, or no. 4 aggregate grading is used and the specified total paved thickness
is at least 0.15 foot and less than 0.20 foot.2. 3/4-inch aggregate grading is used and the
specified total paved thickness is at least 0.20 foot.
¢ To determine field compaction, the Engineer uses:
1. California Test 308, Method A, to determine in-place density of each density core.
2. California Test 309 to determine the maximum theoretical density at the frequency specified in
California Test 375, Part 5C.
"The Engineer reports the average of 3 tests from a single split sample.
9 The Engineer determines the bulk specific gravity of each lab-compacted briquette under California
Test 308, Method A, and theoretical maximum specific gravity under California Test 309.
"The Engineer waives this specification if HMA contains 10 percent or less of nonmanufactured sand
by weight of total aggregate. Manufactured sand is fine aggregate produced by crushing rock or
gravel.
'Report only.
' Applies to RAP substitution rate greater than 15 percent.

Replace the 3rd paragraph of section 39-4.04A with:

01-20-12
The Department determines the percent of maximum theoretical density from density cores taken from
the final layer measured the full depth of the total paved HMA thickness if any of the following applies:

1. 1/2-inch, 3/8-inch, or no. 4 aggregate grading is used and the specified total paved thickness is at
least 0.15 foot and any lager is less than 0.15 foot.

2. 3/4-inch aggregate grading is used and the specified total paved thickness is at least 0.20 and any
layer is less than 0.20 foot.

AAAAAAAAAAAAAAAAAAAAANAAAAANAAANAANAAAANAAAANAAAAAN

40 CONCRETE PAVEMENT
01-20-12
Replace section 40-1.01C(4) with:

01-20-12
40-1.01C(4) Authorized Laboratory
Submit for authorization the name of the laboratory you propose to use for testing the drilled core
specimens for air content.
Replace the paragraph in section 40-1.01C(8) with:

01-20-12
Submit a plan for protecting concrete pavement during the initial 72 hours after paving when the
forecasted minimum ambient temperature is below 40 degrees F.

01-20-12

Delete "determined under California Test 559" in section 40-1.01C(9).
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Replace the 2nd and 3rd paragraphs in section 40-1.01D(4) with:
01-20-12
The QC plan must include details of corrective action to be taken if any process is out of control. As a
minimum, a process is out of control if any of the following occurs:

1. Forfine and coarse aggregate gradation, 2 consecutive running averages of 4 tests are outside the
specification limits

2. For individual penetration or air content measurements:
2.1.  One point falls outside the suspension limit line
2.2.  Two points in a row fall outside the action limit line

Stop production and take corrective action for out of control processes or the Engineer rejects
subsequent material.

Replace the 1st paragraph in section 40-1.01D(5) with:

01-20-12
Determine the minimum cementitious materials content. Use your value for minimum cementitious
material content for MC in equation 1 and equation 2 of section 90-1.02B(3).
Replace the 1st sentence of the 3rd paragraph of section 40-1.01D(9) with:
01-20-12
Use a California profilograph to determine the concrete pavement profile.
Replace the title of the table in section 40-1.01D(13)(a) with:
01-20-12
Concrete Pavement Acceptance Testing
Replace the 2nd and 3rd paragraphs in section 40-1.01D(13)(a) with:
01-20-12

Pavement smoothness may be accepted based on the Department's testing. A single test represents no
more than 0.1 mile.

Acceptance of modulus of rupture, thickness, dowel bar and tie bar placement, coefficient of friction,
smoothness, and air content, does not constitute final concrete pavement acceptance.

01-20-12
Delete item 4 in the list in the 2nd paragraph in section 40-1.01D(13)(c)(2).

Replace items 1 and 2 in the list in the 2nd paragraph in 40-1.01D(13)(d) with:
01-20-12
1. For tangents and horizontal curves having a centerline radius of curvature 2,000 feet or more, the Plg
must be at most 2-1/2 inches per 0.1-mile section.
2. For horizontal curves having a centerline radius of curvature from 1,000 to 2,000 feet including
concrete pavement within the superelevation transitions of those curves, the Pl, must be at most 5
inches per 0.1-mile section.

Replace the 1st and 2nd variables in the equation in section 40-1.01D(13)(f) with:

01-20-12
Ne = Number of your quality control tests (minimum of 6 required)
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n, = Number of verification tests (minimum of 2 required)

Replace "Your approved third party independent testing laboratory” in the 4th paragraph of
section 40-1.01D(13)(f) with:

01-20-12
The authorized laboratory

Replace item 2 in the list in the 2nd paragraph of section 40-1.01D(13)(g):

01-20-12

2. One test for every 4,000 square yards of concrete pavement with tie bars or remaining fraction of that
area. Each tie bar test consists of 2 cores with 1 on each tie-bar-end to expose both ends and allow
measurement.

Replace section 40-1.01D(13)(h) with:

01-20-12
40-1.01D(13)(h) Bar Reinforcement
Bar reinforcement is accepted based on inspection before concrete placement.
Replace the paragraph in section 40-1.02B(2) with:
01-20-12
PCC for concrete pavement must comply with section 90-1 except as otherwise specified.
Replace the paragraphs in section 40-1.02D with:
01-20-12

Bar reinforcement must be deformed bars.

If the project is not shown to be in high desert or any mountain climate region, bar reinforcement must
comply with section 52.

If the project is shown to be in high desert or any mountain climate regions, bar reinforcement must be
one of the following:

1. Epoxy-coated bar reinforcement under section 52-2.03B except bars must comply with either ASTM
A 706/A 706M; ASTM A 996/A 996M; or ASTM A 615/A 615M, Grade 40 or 60. Bars must be handled
under ASTM D 3963/D 3963M and section 52-2.02C.

2. Low carbon, chromium steel bar complying with ASTM A 1035/A 1035M

Replace the paragraphs in section 40-1.02E with:

01-20-12
Tie bars must be deformed bars.

If the project is not shown to be in high desert or any mountain climate region, tie bars must be one of the
following:

1. Epoxy-coated bar reinforcement. Bars must comply with either section 52-2.02B or 52-2.03B except
bars must comply with either ASTM A 706/A 706M; ASTM A 996/A 996M; or ASTM A 615/A 615M,
Grade 40 or 60.

2. Stainless-steel bars. Bars must be descaled, pickled, polished, and solid stainless-steel bars under
ASTM A 955/A 955M, Grade 60, UNS Designation S31603 or S31803.

3. Low carbon, chromium-steel bars under ASTM A 1035/A 1035M.
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If the project is shown to be in high desert or any mountain climate region, tie bars must be one of the
following:

1. Epoxy-coated bar reinforcement. Bars must comply with section 52-2.03B except bars must comply
with either ASTM A 706/A 706M; ASTM A 996/A 996M; or ASTM A 615/A 615M, Grade 40 or 60.

2. Stainless-steel bars. Bars must be descaled, pickled, polished, and solid stainless-steel bars under
ASTM A 955/A 955M, Grade 60, UNS Designation S31603 or S31803.

Fabricate, sample, and handle epoxy-coated tie bars under ASTM D 3963/D 3963M, section 52-2.02C, or
section 52-2.03C.

Do not bend tie bars.

Replace the 1st, 2nd, and 3rd paragraphs in section 40-1.02F with:
01-20-12
Dowel bars must be plain bars. Fabricate, sample, and handle epoxy-coated dowel bars under ASTM D
3963/D 3963M and section 52-2.03C except each sample must be 18 inches long.

If the project is not shown to be in high desert or any mountain climate region, dowel bars must be one of
the following:

1. Epoxy-coated bars. Bars must comply with ASTM A 615/A 615M, Grade 40 or 60. Epoxy coating
must comply with either section 52-2.02B or 52-2.03B.

2. Stainless-steel bars. Bars must be descaled, pickled, polished, and solid stainless-steel bars under
ASTM A 955/A 955M, Grade 60, UNS Designation S31603 or S31803.

3. Low carbon, chromium-steel bars under ASTM A 1035/A 1035M.

If the project is shown to be in high desert or any mountain climate region, dowel bars must be one of the
following:

1. Epoxy-coated bars. Bars must comply with ASTM A 615/A 615M, Grade 40 or 60. Epoxy coating
must comply with section 52-2.03B.

2. Stainless-steel bars. Bars must be descaled, pickled, polished, and solid stainless-steel bars under
ASTM A 955/A 955M, Grade 60, UNS Designation S31603 or S31803.

Replace the paragraphs in section 40-1.02G with:
01-20-12
For dowel and tie bar baskets, wire must comply with ASTM A 82/A 82M and be welded under ASTM A
185/A 185M, Section 7.4. The minimum wire-size no. is W10. Use either U-frame or A-frame shaped
assemblies.

If the project is not shown to be in high desert or any mountain climate region. Baskets may be epoxy-
coated, and the epoxy coating must comply with either section 52-2.02B or 52-2.03B.

If the project is shown to be in high desert or any mountain climate region, wire for dowel bar and tie bar
baskets must be one of the following:

1. Epoxy-coated wire complying with section 52-2.03B
Stainless-steel wire. Wire must be descaled, pickled, and polished solid stainless-steel. Wire must
comply with (1) the chemical requirements in ASTM A 276/A 276M, UNS Designation S31603 or
S31803 and (2) the tension requirements in ASTM A 1022/ A 1022M.

Handle epoxy-coated tie bar and dowel bar baskets under ASTM D 3963/D 3963M and either section 52-
2.02B or 52-2.03B.

Fasteners must be driven fasteners under ASTM F 1667. Fasteners on lean concrete base or HMA must
have a minimum shank diameter of 3/16 inch and a minimum shank length of 2-1/2 inches. For asphalt
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treated permeable base or cement treated permeable base, the shank diameter must be at least 3/16
inch and the shank length must be at least 5 inches.

Fasteners, clips, and washers must have a minimum 0.2-mil thick zinc coating applied by either
electroplating or galvanizing.

Replace the 1st paragraph in section 40-1.02H with:

01-20-12
Chemical adhesive for drilling and bonding dowels and tie bars must be on the Authorized Material List.
The Authorized Material List indicates the appropriate chemical adhesive system for the concrete
temperature and installation conditions.

Replace section 40-1.021(2) with:

01-20-12
40-1.02I(2) Silicone Joint Sealant
Silicone joint sealant must be on the Authorized Material List.
Replace the last sentence in section 40-1.021(4) with:
01-20-12
Show evidence that the seals are compressed from 30 to 50 percent for the joint width at time of
installation.
Replace the paragraph in section 40-1.02L with:
01-20-12

Water for core drilling may be obtained from a potable water source, or submit proof that it does not
contain:

1. More than 1,000 parts per million of chlorides as Cl
2. More than 1,300 parts per million of sulfates as S0,
3. Impurities that cause pavement discoloration or surface etching

Replace the paragraph in section 40-1.03B with:

01-20-12
Before placing concrete pavement, develop enough water supply for the work under section 17.
Replace the last paragraph in section 40-1.03D(1) with:
01-20-12
Removal of grinding residue must comply with section 42-1.03B.
Replace the 1st and 2nd paragraphs in section 40-1.03E(6)(c) with:
01-20-12

Install preformed compressions seals in isolation joints if specified in the special provisions.

Install longitudinal seals before transverse seals. Longitudinal seals must be continuous except splicing is
allowed at intersections with transverse seals. Transverse seals must be continuous for the entire
transverse length of concrete pavement except splices are allowed for widenings and staged
construction. With a sharp instrument, cut across the longitudinal seal at the intersection with transverse
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construction joints. If the longitudinal seal does not relax enough to properly install the transverse seal,
trim the longitudinal seal to form a tight seal between the 2 joints.

If splicing is authorized, splicing must comply with the manufacturer's written instructions.

Replace the 12th and 13th paragraphs in section 40-1.03G with:

01-20-12
Construct additional test strips if you:

1. Propose different paving equipment including:
1.1. Paver
1.2. Dowel bar inserter
1.3. Tie barinserter
1.4. Tining
1.5. Curing equipment
2. Change concrete mix proportions

You may request authorization to eliminate the test strip if you use paving equipment and personnel from

a Department project (1) for the same type of pavement and (2) completed within the past 12 months.
Submit supporting documents and previous project information with your request.

Replace the 1st paragraph in section 40-1.03l with:

01-20-12
Place tie bars in compliance with the tolerances shown in the following table:
Tie Bar Tolerance
Dimension Tolerance
Horizontal and vertical skew 10 degrees maximum
Longitudinal translation + 2 inch maximum
Horizontal offset (embedment) | + 2 inch maximum
Vertical depth 1. Not less than 1/2 inch below the saw
cut depth of joints
2. When measured at any point along
the bar, not less than 2 inches clear of
the pavement's surface and bottom
Replace item 4 in the list in the 2nd paragraph in section 40-1.03I with:
01-20-12

4. Use tie bar baskets. Anchor baskets at least 200 feet in advance of pavement placement activity. If
you request a waiver, describe the construction limitations or restricted access preventing the
advanced anchoring. After the baskets are anchored and before paving, demonstrate the tie bars do
not move from their specified depth and alignment during paving. Use fasteners to anchor tie bar
baskets.

Replace "The maximum distance below the depth shown must be 0.05 foot." in the table in section
40-1.03J with:
01-20-12
The maximum distance below the depth shown must be 5/8 inch.
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Replace sections 40-1.03L and 40-1.03M with:

01-20-12
40-1.03L Finishing

40-1.03L(1) General
Reserved

40-1.03L(2) Preliminary Finishing
40-1.03L(2)(a) General

Preliminary finishing must produce a smooth and true-to-grade finish. After preliminary finishing, mark
each day's paving with a stamp. The stamp must be authorized before paving starts. The stamp must be
approximately 1 by 2 feet in size. The stamp must form a uniform mark from 1/8 to 1/4 inch deep. Locate
the mark 20 + 5 feet from the transverse construction joint formed at each day's start of paving and 1 £
0.25 foot from the pavement's outside edge. The stamp mark must show the month, day, and year of
placement and the station of the transverse construction joint. Orient the stamp mark so it can be read
from the pavement's outside edge.

Do not apply more water to the pavement surface than can evaporate before float finishing and texturing
are completed.

40-1.03L(2)(b) Stationary Side Form Finishing

If stationary side form construction is used, give the pavement a preliminary finish by the machine float
method or the hand method.

If using the machine float method:

1. Use self-propelled machine floats.
Determine the number of machine floats required to perform the work at a rate equal to the pavement
delivery rate. If the time from paving to machine float finishing exceeds 30 minutes, stop pavement
delivery. When machine floats are in proper position, you may resume pavement delivery and paving.

3. Run machine floats on side forms or adjacent pavement lanes. If running on adjacent pavement,
protect the adjacent pavement surface under section 40-1.03P. Floats must be hardwood, steel, or
steel-shod wood. Floats must be equipped with devices that adjust the underside to a true flat
surface.

If using the hand method, finish pavement smooth and true to grade with manually operated floats or
powered finishing machines.

40-1.03L(2)(c) Slip-Form Finishing

If slip-form construction is used, the slip-form paver must give the pavement a preliminary finish. You may
supplement the slip-form paver with machine floats.

Before the pavement hardens, correct pavement edge slump in excess of 0.02 foot exclusive of edge
rounding.

40-1.03L(3) Final Finishing

After completing preliminary finishing, round the edges of the initial paving widths to a 0.04-foot radius.
Round transverse and longitudinal construction joints to a 0.02-foot radius.

Before curing, texture the pavement. Perform initial texturing with a burlap drag or broom device that
produces striations parallel to the centerline. Perform final texturing with a steel-tined device that
produces grooves parallel with the centerline.

Construct longitudinal grooves with a self-propelled machine designed specifically for grooving and
texturing pavement. The machine must have tracks to maintain constant speed, provide traction, and
maintain accurate tracking along the pavement surface. The machine must have a single row of
rectangular spring steel tines. The tines must be from 3/32 to 1/8 inch wide, on 3/4-inch centers, and must
have enough length, thickness, and resilience to form grooves approximately 3/16 inch deep. The
machine must have horizontal and vertical controls. The machine must apply constant down pressure on
the pavement surface during texturing. The machines must not cause ravels.
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Construct grooves over the entire pavement width in a single pass except do not construct grooves 3
inches from the pavement edges and longitudinal joints. Final texture must be uniform and smooth. Use a
guide to properly align the grooves. Grooves must be parallel and aligned to the pavement edge across
the pavement width. Grooves must be from 1/8 to 3/16 inch deep after the pavement has hardened.

For irregular areas and areas inaccessible to the grooving machine, you may hand-construct grooves
under section 40-1.03L(2) using the hand method. Hand-constructed grooves must comply with the
specifications for machine-constructed grooves.

Initial and final texturing must produce a coefficient of friction of at least 0.30 when tested under California
Test 342. Notify the Engineer when the pavement is scheduled to be opened to traffic to allow at least 25
days for the Department to schedule testing for coefficient of friction. Notify the Engineer when the
pavement is ready for testing which is the latter of:

1. Seven days after paving
2. When the pavement has attained a modulus of rupture of 550 psi

The Department tests for coefficient of friction within 7 days of receiving notification that the pavement is
ready for testing.

Do not open the pavement to traffic unless the coefficient of friction is at least 0.30.

40-1.03M Reserved

Replace the 4th paragraph of 40-1.03P with:
01-20-12
Construct crossings for traffic convenience. If authorized, you may use RSC for crossings. Do not open

crossings until the Department determines that the pavement's modulus of rupture is at least 550 psi
under California Test 523 or California Test 524.

Replace the 1st paragraph of section 40-6.01A with:
01-20-12
Section 40-6 includes specifications for applying a high molecular weight methacrylate resin system to
pavement surface cracks that do not extend the full slab depth.

Replace the 4th paragraph of section 40-6.01C(2) with:
01-20-12

If the project is in an urban area adjacent to a school or residence, the public safety plan must also
include an airborne emissions monitoring plan prepared by a CIH certified in comprehensive practice by
the American Board of Industrial Hygiene. Submit a copy of the CIH's certification. The CIH must monitor
the emissions at a minimum of 4 points including the mixing point, the application point, and the point of
nearest public contact. At work completion, submit a report by the industrial hygienist with results of the
airborne emissions monitoring plan.

01-20-12
Delete the 1st sentence of the 2nd paragraph in section 40-6.02B.

Replace item 4 in the list in the last paragraph in section 40-6.03A with:

01-20-12
4. Coefficient of friction is at least 0.30 under California Test 342
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Replace the paragraph in section 40-6.04 with:

01-20-12
Not Used
Add to section 40:

01-20-12
40-7-40-15 RESERVED
AAAAAAAAAANAAAAAAAAAAAAAAANAAANAAAANAAAANANAAAAN
41 CONCRETE PAVEMENT REPAIR
10-19-12
Replace "41-1.02" in the 1st paragraph of section 41-3.02 with:

10-19-12

41-2.02

Add to section 41-4.03:

10-19-12

41-4.03J-41-4.03M Reserved

Replace "41-8" in the 3rd paragraph of section 41-7.03 with:

10-19-12

41-9 except

AAAAAAAAAAAAAAAAANAAAAAANAAAAAAAAAANAANAAAANAAANAAAANAANAAANAAAAAAAAAANANAANANAANAN
DIVISION VI STRUCTURES
46 GROUND ANCHORS AND SOIL NAILS
04-19-13
Replace the 1st paragraph of section 46-1.01C(2) with:

04-19-13

Submit 5 copies of shop drawings to OSD, Documents Unit. Notify the Engineer of the submittal. Include
in the notification the date and contents of the submittal. Allow 30 days for the Department's review. After
review, submit from 6 to 12 copies, as requested, for authorization and use during construction.

Shop drawings and calculations must be sealed and signed by an engineer who is registered as a civil
engineer in the State.

Replace the 3rd paragraph of section 46-1.01C(2) with:

01-18-13
Ground anchor shop drawings must include:

Details and specifications for the anchorage system and ground anchors.

Details for the transition between the corrugated plastic sheathing and the anchorage assembly.

If shims are used during lock-off, shim thickness and supporting calculations.

Calculations for determining the bonded length. Do not rely on any capacity from the grout-to-ground
bond within the unbonded length.

PN~
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01-18-13
Delete the 5th and 6th paragraphs of section 46-1.01C(2).

Replace the 4th paragraph of section 46-1.01D(2)(b) with:
01-18-13
Each jack and its gage must be calibrated as a unit under the specifications for jacks used to tension

prestressing steel permanently anchored at 25 percent or more of its specified minimum ultimate tensile
strength in section 50-1.01D(3).

10-19-12
Delete the 3rd paragraph of section 46-1.01D(2)(d).
Add to section 46-1.03B:
04-20-12
Dispose of drill cuttings under section 19-2.03B.
Replace the 1st sentence of the 3rd paragraph of section 46-2.01A with:
04-20-12
Ground anchors must comply with section 50.
Add to section 46-2.02B:
04-20-12

Strand tendons, bar tendons, bar couplers, and anchorage assemblies must comply with section 50.

AAAAAAAAAAAAAAAAAAAAAAAAANAAANAANAAAANAAANANAAAANAN

47 EARTH RETAINING SYSTEMS
04-19-13
Replace the 2nd paragraph of section 47-2.01D with:
02-17-12
Coupler test samples must comply with minimum tensile specifications for steel wire in ASTM A 82/A
82M. Total wire slip must be at most 3/16 inch when tested under the specifications for tension testing of
round wire test samples in ASTM A 370.

Replace "78-80" in the 1st table in the 2nd paragraph of section 47-2.02C with:

10-19-12
78-100

Replace the value for the sand equivalent requirement in the 2nd table in the 3rd paragraph of
section 47-2.02C with:

01-20-12
12 minimum
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Replace the 1st paragraph of section 47-2.02E with:

02-17-12
Steel wire must comply with ASTM A 82/A 82M. Welded wire reinforcement must comply with ASTM A
185/A 185M.

Add between the 2nd and 3rd paragraphs of section 47-3.02A:

10-19-12
Reinforcement must comply with section 52.
10-19-12
Delete the 1st paragraph of section 47-3.02B(2)(b).
Add between the 3rd and 4th paragraphs of section 47-5.01:
10-19-12
Reinforcement must comply with section 52.
Add to section 47-6.01A:
10-19-12
The alternative earth retaining system must comply with the specifications for the type of wall being
constructed.
Replace "sets" at each occurrence in the 1st paragraph of section 47-6.01C with:
04-19-13
copies
AAAAAAAAAAAAAAAAAAAAAANAAAAAAANAAAAAAANAAAANAANAN
48 TEMPORARY STRUCTURES
04-19-13
Replace "previously welded splice” and its definition in section 48-2.01B with:
04-19-13

previously welded splice: Splice made in a falsework member in compliance with AWS D1.1 or other
recognized welding standard before contract award.

04-19-13
Delete "field" in the 1st sentence of the 5th paragraph of section 48-2.01C(1).

Replace item 1 in the list in the 6th paragraph of section 48-2.01C(1) with:

04-19-13
1. Itemize the testing, inspection methods, and acceptance criteria used
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Replace the 7th paragraph of section 48-2.01C(2) with:

09-16-11
If you submit multiple submittals at the same time or additional submittals before review of a previous
submittal is complete:

1. You must designate a review sequence for submittals
2. Review time for any submittal is the review time specified plus 15 days for each submittal of higher
priority still under review

Replace the 1st paragraph of section 48-2.01D(2) with:

04-19-13
Welding must comply with AWS D1.1 or other recognized welding standard, except for fillet welds where
the load demands are 1,000 Ib or less per inch for each 1/8 inch of fillet weld.

Replace the 1st through 3rd sentences in the 2nd paragraph of section 48-2.01D(2) with:

04-19-13
Perform NDT on welded splices using UT or RT. Each weld and any repair made to a previously welded
splice must be tested.

Replace the 3rd paragraph of section 48-2.01D(2) with:

04-19-13
For previously welded splices, perform and document all necessary testing and inspection required to
certify the ability of the falsework members to sustain the design stresses.

AAAAAAAAAAAAAAANAAAAAAANANAAANAAANAAAAANAANAAANAANAN

49 PILING
04-19-13
Replace "sets" in the 1st paragraph of section 49-1.01C(2) with:
04-19-13
copies
Replace "set" in the 2nd paragraph of section 49-1.01C(2) with:
04-19-13
copy

Replace "Load Applied to Pile by Hydraulic Jack(s) Acting at One End of Test Beam(s) Anchored
to the Pile" in the 5th paragraph of section 49-1.01D(2) with:

07-20-12
"Tensile Load Applied by Hydraulic Jack(s) Acting Upward at One End of Test Beam(s)"

Add to section 49-1.03:

04-20-12
Dispose of drill cuttings under section 19-2.03B.
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Replace the 2nd paragraph of section 49-2.01D with:
01-20-12
Furnish piling is measured along the longest side of the pile from the specified tip elevation shown to the
plane of pile cutoff.

Replace "sets" in the 1st paragraph of section 49-2.04A(3) with:

04-19-13
copies

Replace the 3rd and 4th paragraphs of section 49-2.04B(2) with:

10-19-12
Piles in a corrosive environment must be steam or water cured under section 90-4.03.

If piles in a corrosive environment are steam cured, either:

1. Keep the piles continuously wet for at least 3 days. The 3 days includes the holding and steam curing
periods.
2. Apply curing compound under section 90-1.03B(3) after steam curing.

Add to section 49-3.01A:

01-20-12
Concrete must comply with section 51.

Replace the 1st paragraph of section 49-3.01C with:
01-20-12
Except for CIDH concrete piles constructed under slurry, construct CIP concrete piles such that the
excavation methods and the concrete placement procedures provide for placing the concrete against
undisturbed material in a dry or dewatered hole.

Replace "Reserved" in section 49-3.02A(2) with:

01-20-12
dry hole:

1. Except for CIDH concrete piles specified as end bearing, a drilled hole that:
1.1.  Accumulates no more than 12 inches of water in the bottom of the drilled hole during a period
of 1 hour without any pumping from the hole during the hour.
1.2.  Has no more than 3 inches of water in the bottom of the drilled hole immediately before placing
concrete.
2. For CIDH concrete piles specified as end bearing, a drilled hole free of water without the use of
pumps.

Replace "Reserved” in section 49-3.02A(3)(a) with:

01-20-12
If plastic spacers are proposed for use, submit the manufacturer's data and a sample of the plastic
spacer. Allow 10 days for review.
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Replace item 5 in the list in the 1st paragraph of section 49-3.02A(3)(b) with:
10-19-12

5. Methods and equipment for determining:

5.1. Depth of concrete

5.2.  Theoretical volume of concrete to be placed, including the effects on volume if casings are
withdrawn

5.3. Actual volume of concrete placed

Add to the list in the 1st paragraph of section 49-3.02A(3)(b):

01-18-13
Drilling sequence and concrete placement plan.

Replace item 2 in the list in the 1st paragraph of section 49-3.02A(3)(g) with:
01-20-12

Be sealed and signed by an engineer who is registered as a civil engineer in the State. This

requirement is waived for either of the following conditions:

2.1. The proposed mitigation will be performed under the current Department-published version of
ADSC Standard Mitigation Plan 'A' - Basic Repair without exception or modification.

2.2. The Engineer determines that the rejected pile does not require mitigation due to structural,
geotechnical, or corrosion concerns, and you elect to repair the pile using the current
Department-published version of ADSC Standard Mitigation Plan 'B' - Grouting Repair without
exception or modification.

Replace item 1 in the list in the 1st paragraph of section 49-3.02A(4)(d)(ii) with:

01-20-12
Inspection pipes must be schedule 40 PVC pipe complying with ASTM D 1785 with a nominal pipe
size of 2 inches. Watertight PVC couplers complying with ASTM D 2466 are allowed to facilitate pipe
lengths in excess of those commercially available. Log the location of the inspection pipe couplers
with respect to the plane of pile cutoff.

Add to section 49-3.02A(4)(d)(iv):
01-20-12

If the Engineer determines it is not feasible to use one of ADSC's standard mitigation plans to mitigate the
pile, schedule a meeting and meet with the Engineer before submitting a nonstandard mitigation plan.

The meeting attendees must include your representatives and the Engineer's representatives involved in
the pile mitigation. The purpose of the meeting is to discuss the type of pile mitigation acceptable to the
Department.

Provide the meeting facility. The Engineer conducts the meeting.

Replace the 1st paragraph of section 49-3.02B(5) with:
01-20-12

Grout used to backfill casings must comply with section 50-1.02C, except:

1.

Grout must consist of cementitious material and water, and may contain an admixture if authorized.
Cementitious material must comply with section 90-1.02B, except SCMs are not required. The
minimum cementitious material content of the grout must not be less than 845 Ib/cu yd of grout.
Aggregate must be used to extend the grout as follows:
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2.1. Aggregate must consist of at least 70 percent fine aggregate and approximately 30 percent
pea gravel, by weight.
2.2. Fine aggregate must comply with section 90-1.02C(3).
2.3. Size of pea gravel must be such that 100 percent passes the 1/2-inch sieve, at least 90 percent
passes the 3/8-inch sieve, and not more than 5 percent passes the no. 8 sieve.
3. California Test 541 is not required.
4. Grout is not required to pass through a sieve with a 0.07-inch maximum clear opening before being
introduced into the grout pump.

Replace section 49-3.02B(8) with:

01-20-12
49-3.02B(8) Spacers

Spacers must comply with section 52-1.03D, except you may use plastic spacers.
Plastic spacers must:

1. Comply with sections 3.4 and 3.5 of the Concrete Reinforcing Steel Institute's Manual of Standard
Practice

2. Have at least 25 percent of their gross plane area perforated to compensate for the difference in the
coefficient of thermal expansion between the plastic and concrete

3. Be of commercial quality

Add to section 49-3.02C(4):
01-20-12
Unless otherwise shown, the bar reinforcing steel cage must have at least 3 inches of clear cover
measured from the outside of the cage to the sides of the hole or casing.
Place spacers at least 5 inches clear from any inspection tubes.

Place plastic spacers around the circumference of the cage and at intervals along the length of the cage,
as recommended by the manufacturer.

AAAAAAAAAANAAAAAAAAAANAANAAANAANAAANAAAAANAAANANAAANAN

50 PRESTRESSING CONCRETE

04-19-13
Replace "sets" at each occurrence in the 2nd and 3rd paragraphs of section 50-1.01C(3) with:
04-19-13
copies
Replace the 3rd paragraph of section 50-1.01D(2) with:
10-19-12
The Department may verify the prestressing force using the Department's load cells.
Replace the 6th paragraph of section 50-1.01D(3) with:
01-18-13

Jacking equipment must be calibrated as follows:

1. Each jack and its gage must be calibrated as a unit.
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2. Each jack used to tension prestressing steel permanently anchored at 25 percent or more of its
specified minimum ultimate tensile strength must be calibrated by METS within 1 year of use and
after each repair. You must:

2.1. Schedule the calibration of the jacking equipment with METS

2.2. Verify that the jack and supporting systems are complete, with proper components, and are in
good operating condition

2.3. Mechanically calibrate the gages with a dead weight tester or other authorized means before
calibration of the jacking equipment by METS

2.4. Provide enough labor, equipment, and material to (1) install and support the jacking and
calibration equipment and (2) remove the equipment after the calibration is complete

2.5. Plot the calibration results

3. Each jack used to tension prestressing steel permanently anchored at less than 25 percent of its
specified minimum ultimate tensile strength must be calibrated by an authorized laboratory within 6
months of use and after each repair.

Replace "diameter” in item 9 in the list in the 1st paragraph of section 50-1.02D with:

04-20-12
cross-sectional area

Add to section 50-1.02:

09-16-11
50-1.02G Sheathing

Sheathing for debonding prestressing strand must:

1. Be split or un-split flexible polymer plastic tubing
2. Have a minimum wall thickness of 0.025 inch
3. Have an inside diameter exceeding the maximum outside diameter of the strand by 0.025 to 0.14 inch

Split sheathing must overlap at least 3/8 inch.
Waterproofing tape used to seal the ends of the sheathing must be flexible adhesive tape.

The sheathing and waterproof tape must not react with the concrete, coating, or steel.

Add to section 50-1.03B(1):

01-20-12
After seating, the maximum tensile stress in the prestressing steel must not exceed 75 percent of the
minimum ultimate tensile strength shown.

Add to section 50-1.03B(2):
09-16-11
50-1.03B(2)(e) Debonding Prestressing Strands
Where shown, debond prestressing strands by encasing the strands in plastic sheathing along the entire
length shown and sealing the ends of the sheathing with waterproof tape.

Distribute the debonded strands symmetrically about the vertical centerline of the girder. The debonded
lengths of pairs of strands must be equal.

Do not terminate debonding at any one cross section of the member for more than 40 percent of the
debonded strands or 4 strands, whichever is greater.

Thoroughly seal the ends with waterproof tape to prevent the intrusion of water or cement paste before
placing the concrete.
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AAAAAAAAAAAAAAAAAAAAANAAAAANAAAANAAAANAAAANAAAAN

51 CONCRETE STRUCTURES

04-19-13
Replace the paragraphs of section 51-1.01A with:

10-19-12
Section 51-1 includes general specifications for constructing concrete structures.
Earthwork for the following concrete structures must comply with section 19-3:
1. Sound wall footings
2. Sound wall pile caps
3. Culverts
4. Barrier slabs
5. Junction structures
6. Minor structures
7. Pipe culvert headwalls, endwalls, and wingwalls for a pipe with a diameter of 5 feet or greater
Falsework must comply with section 48-2.
Joints must comply with section 51-2.
Elastomeric bearing pads must comply with section 51-3.
Reinforcement for the following concrete structures must comply with section 52:
1. Sound wall footings
2. Sound wall pile caps
3. Barrier slabs
4. Junction structures
5. Minor structures
6. PC concrete members
You may use RSC for a concrete structure only where the specifications allow the use of RSC.
Replace the heading of section 51-1.01D(4) with:
04-19-13
Testing Concrete Surfaces
Add to section 51-1.01D(4)(a):
04-19-13
The Engineer tests POC deck surfaces for smoothness and crack intensity.
Add to the list in the 1st paragraph of section 51-1.01D(4)(b):
04-19-13
3. Completed deck surfaces, including ramps and landings of POCs
Replace the 4th paragraph in section 51-1.01D(4)(b) with:
04-19-13

Except for POCs, surface smoothness is tested using a bridge profilograph under California Test 547.
Two profiles are obtained in each lane approximately 3 feet from the lane lines and 1 profile is obtained in
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each shoulder approximately 3 feet from the curb or rail face. Profiles are taken parallel to the direction of
traffic.

Add between the 5th and 6th paragraphs of section 51-1.01D(4)(b):

04-19-13
POC deck surfaces must comply with the following smoothness requirements:

1. Surfaces between grade changes must not vary more than 0.02 foot from the lower edge of a 12-foot-
long straightedge placed parallel to the centerline of the POC

2. Surface must not vary more than 0.01 foot from the lower edge of a 6-foot-long straightedge placed
perpendicular to the centerline of the POC

Add to section 51-1.01D(4)(d):
04-19-13
The Engineer measures crack intensity of POC deck surfaces after curing, before prestressing, and
before falsework release. Clean the surface for the Engineer to measure surface crack intensity.

In any 100 sq ft portion of a new POC deck surface, if there are more than 10 feet of cracks having a
width at any point of over 0.02 inch, treat the deck with methacrylate resin under section 15-5.05. Treat
the entire deck width between the curbs to 5 feet beyond where the furthest continuous crack emanating
from the 100 sq ft section is 0.02 inch wide. Treat the deck surface before grinding.

Add to section 51-1.03C(2)(c)(i):

04-20-12
Permanent steel deck forms are only allowed where shown or if specified as an option in the special
provisions.

Replace the 3rd paragraph of section 51-1.03C(2)(c)(ii) with:
04-20-12
Compute the physical design properties under AlSI's North American Specification for the Design of Cold-
Formed Steel Structural Members.

Replace the 8th paragraph of section 51-1.03D(1) with:
10-19-12
Except for concrete placed as pipe culvert headwalls and endwalls, slope paving and aprons, and
concrete placed under water, consolidate concrete using high-frequency internal vibrators within 15
minutes of placing concrete in the forms. Do not attach vibrators to or hold them against forms or
reinforcing steel. Do not displace reinforcement, ducts, or prestressing steel during vibrating.

Add to section 51-1.03E(5):
08-05-11
Drill the holes without damaging the adjacent concrete. If reinforcement is encountered during drilling
before the specified depth is attained, notify the Engineer. Unless coring through the reinforcement is
authorized, drill a new hole adjacent to the rejected hole to the depth shown.
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Add to section 51-1.03F(5)(a):

04-19-13
For approach slabs, sleeper slabs, and other roadway surfaces of concrete structures, texture the
roadway surface as specified for bridge deck surfaces in section 51-1.03F(5)(b).
Replace "Reserved" in section 51-1.03F(5)(b) with:
04-20-12

51-1.03F(5)(b)(i) General

Except for bridge widenings, texture the bridge deck surfaces longitudinally by grinding and grooving or
by longitudinal tining.

10-19-12
For bridge widenings, texture the deck surface longitudinally by longitudinal tining.

04-20-12
In freeze-thaw areas, do not texture PCC surfaces of bridge decks.

51-1.03F(5)(b)(ii) Grinding and Grooving

When texturing the deck surface by grinding and grooving, place a 1/4 inch of sacrificial concrete cover
on the bridge deck above the finished grade shown. Place items to be embedded in the concrete based
on the final profile grade elevations shown. Construct joint seals after completing the grinding and
grooving.

Before grinding and grooving, deck surfaces must comply with the smoothness and deck crack treatment
requirements.

Grind and groove the deck surface as follows:

1. Grind the surface to within 18 inches of the toe of the barrier under section 42-3. Grinding must not
reduce the concrete cover on reinforcing steel to less than 1-3/4 inches.

2. Groove the ground surfaces longitudinally under section 42-2. The grooves must be parallel to the
centerline.

51-1.03F(5)(b)(iii) Longitudinal Tining
When texturing the deck surface by longitudinal tining, perform initial texturing with a burlap drag or

broom device that produces striations parallel to the centerline. Perform final texturing with spring steel
tines that produce grooves parallel with the centerline.

The tines must:

1. Be rectangular in cross section
2. Be from 3/32 to 1/8 inch wide on 3/4-inch centers
3. Have enough length, thickness, and resilience to form grooves approximately 3/16 inch deep

Construct grooves to within 6 inches of the layout line of the concrete barrier toe. Grooves must be from
1/8 to 3/16 inch deep and 3/16 inch wide after concrete has hardened.

For irregular areas and areas inaccessible to the grooving machine, you may hand construct grooves.
Hand-constructed grooves must comply with the specifications for machine-constructed grooves.

Tining must not cause tearing of the deck surface or visible separation of coarse aggregate at the
surface.

Add to section 51-1.03F:
04-19-13
51-1.03F(6) Finishing Pedestrian Overcrossing Surfaces
Construct deck surfaces, including ramps and landings of POCs to the grade and cross section shown.
Surfaces must comply with the specified smoothness, surface texture, and surface crack requirements.
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The Engineer sets deck elevation control points for your use in establishing the grade and cross section
of the deck surface. The grade established by the deck elevation control points includes all camber
allowances. Except for landings, elevation control points include the beginning and end of the ramp and
will not be closer together than approximately 8 feet longitudinally and 4 feet transversely to the POC
centerline. Landing elevation control points are at the beginning and the end of the landing.

Broom finish the deck surfaces of POCs. Apply the broom finish perpendicular to the path of travel. You
may apply water mist to the surface immediately before brooming.

Clean any discolored concrete by abrasive blast cleaning or other authorized methods.

Replace the paragraphs of section 51-1.04 with:
10-19-12
If concrete involved in bridge work is not designated by type and is not otherwise paid for under a
separate bid item, the concrete is paid for as structural concrete, bridge.

The payment quantity for structural concrete includes the volume in the concrete occupied by bar
reinforcing steel, structural steel, prestressing steel materials, and piling.

The payment quantity for seal course concrete is the actual volume of seal course concrete placed except
the payment quantity must not exceed the volume of concrete contained between vertical planes 1 foot
outside the neat lines of the seal course shown. The Department does not adjust the unit price for an
increase or decrease in the seal course concrete quantity.

Structural concrete for pier columns is measured as follows:

1. Horizontal limits are vertical planes at the neat lines of the pier column shown.
2. Bottom limit is the bottom of the foundation excavation in the completed work.
3. Upper limit is the top of the pier column concrete shown.

The payment quantity for drill and bond dowel is determined from the number and depths of the holes
shown.

Replace section 51-2.01B(2) with:

04-19-13
51-2.01B(2) Reserved
04-19-13
Delete the 4th paragraph of section 51-2.01C.
Replace "SSPC-QP 3" in the 1st paragraph of section 51-2.02A(2) with:
10-19-12
AISC-420-10/SSPC-QP 3
Replace the 2nd and 3rd paragraphs of section 51-2.02B(3)(b) with:
04-20-12

Concrete saws for cutting grooves in the concrete must have diamond blades with a minimum thickness
of 3/16 inch. Cut both sides of the groove simultaneously for a minimum 1st pass depth of 2 inches. The
completed groove must have:

1. Top width within 1/8 inch of the width shown or ordered
2. Bottom width not varying from the top width by more than 1/16 inch for each 2 inches of depth
3. Uniform width and depth
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Cutting grooves in existing decks includes cutting any conflicting reinforcing steel.

Replace "sets" in the 1st and 2nd paragraphs of section 51-2.02D(1)(c)(ii) with:

04-19-13
copies
Replace "set" in the 7th paragraph of section 51-2.02D(1)(c)(ii) with:
04-19-13
copy
Add to the 1st paragraph of section 51-2.02D(3):
04-19-13
POC deck surfaces must comply with section 51-1.03F(6) before placing and anchoring joint seal
assemblies.
Replace "sets" in the 2nd paragraph of section 51-2.02E(1)(c) with:
04-19-13
copies
Replace "set" in the 6th paragraph of section 51-2.02E(1)(c) with:
04-19-13
copy
Replace the 2nd paragraph of section 51-2.02E(1)(e) with:
08-05-11

Except for components in contact with the tires, the design loading must be the AASHTO LRFD Bridge
Design Specifications Design Truck with 100 percent dynamic load allowance. Each component in
contact with the tires must support a minimum of 80 percent of the AASHTO LRFD Bridge Design
Specifications Design Truck with 100 percent dynamic load allowance. The tire contact area must be 10
inches measured normal to the longitudinal assembly axis by 20 inches wide. The assembly must provide
a smooth-riding joint without slapping of components or tire rumble.

Replace "sets" in the 1st and 2nd paragraphs of section 51-2.02F(1)(c) with:

04-19-13
copies
Add between the 1st and 2nd paragraphs of section 51-4.01A:
10-19-12
Prestressing concrete members must comply with section 50.
04-20-12

Delete the 2nd paragraph of section 51-4.01A.
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Replace the 3rd paragraph of section 51-4.01C(2) with:

04-20-12
For segmental or spliced-girder construction, shop drawings must include the following additional
information:
1. Details showing construction joints or closure joints
2. Arrangement of bar reinforcing steel, prestressing tendons, and pressure-grouting pipe
3. Materials and methods for making closures
4. Construction joint keys and surface treatment
5. Other requested information
For segmental girder construction, shop drawings must include concrete form and casting details.
Replace "sets" in the 1st paragraph of section 51-4.01C(3) with:
04-19-13
copies
10-19-12
Delete the 1st and 2nd paragraphs of section 51-4.02A.
Replace the 3rd paragraph of section 51-4.02B(2) with:
04-20-12

For segmental or spliced-girder construction, materials for construction joints or closure joints at exterior
girders must match the color and texture of the adjoining concrete.

Add to section 51-4.02B(2):

04-20-12
At spliced-girder closure joints:

1. If shear keys are not shown, the vertical surfaces of the girder segment ends must be given a coarse
texture as specified for the top surface of PC members.

2. Post-tensioning ducts must extend out of the vertical surface of the girder segment closure end
sufficiently to facilitate splicing of the duct.

For spliced girders, pretension strand extending from the closure end of the girder segment to be
embedded in the closure joint must be free of mortar, oil, dirt, excessive mill scale and scabby rust, and
other coatings that would destroy or reduce the bond.

Add to section 51-4.03B:
04-20-12
The specifications for prestressing force distribution and sequencing of stressing in the post-tensioning
activity in 50-1.03B(2)(a) do not apply if post-tensioning of spliced girders before starting deck
construction is described. The composite deck-girder structure must be post-tensioned in a subsequent
stage.

Temporary spliced-girder supports must comply with the specifications for falsework in section 48-2.

Before post-tensioning of spliced girders, remove the forms at CIP concrete closures and intermediate
diaphragms to allow inspection for concrete consolidation.
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Add between the 1st and 2nd paragraphs of section 51-7.01A:

10-19-12
Minor structures include:
1. Pipe culvert headwalls and endwalls for a pipe with a diameter less than 5 feet
2. Drainage inlets
3. Other structures described as minor structures
10-19-12
Delete the 4th paragraph of section 51-7.01A.
Replace the 1st and 2nd paragraphs of section 51-7.01B with:
10-19-12
Concrete must comply with the specifications for minor concrete.
Add to section 51:

10-19-12
51-8-51-15 RESERVED
AAAAAAAAAAAAAAAAAANAAAAANAAAAANAAAAAAAAAAAANAANAN
52 REINFORCEMENT
01-18-13
Add to section 52-1.01A:

07-20-12
Splicing of bar reinforcement must comply with section 52-6.
Replace the 1st and 2nd paragraphs of section 52-1.02B with:
10-19-12

Reinforcing bars must be deformed bars complying with ASTM A 706/A 706M, Grade 60, except you may
use:

1. Deformed bars complying with ASTM A 615/A 615M, Grade 60, in:

1. Junction structures

2. Sign and signal foundations

3. Minor structures

4. Concrete crib members

5. Mechanically-stabilized-embankment concrete panels

.6.  Masonry block sound walls

2. Deformed or plain bars complying with ASTM A 615/A 615M, Grade 40 or 60, in:
2.1. Slope and channel paving
2.2. Concrete barriers Type 50 and 60

3. Plain bars for spiral or hoop reinforcement in structures and concrete piles

Add to the list in the 3rd paragraph of section 52-1.02B:

04-20-12
9. Shear reinforcement stirrups in PC girders
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Replace the 6th paragraph of section 52-6.01D(4)(a) with:
01-18-13
Before performing service splice or ultimate butt splice testing, perform total slip testing on the service
splice or ultimate butt splice test samples under section 52-6.01D(4)(b).

Replace section 52-6.02D with:
10-21-11
52-6.02D Ultimate Butt Splice Requirements
When tested under California Test 670, ultimate butt splice test samples must demonstrate necking as
either of the following:

1. For "Necking (Option I)," the test sample must rupture in the reinforcing bar outside of the affected
zone and show visible necking.

2. For "Necking (Option Il)," the largest measured strain must be at least:
2.1. Six percent for no. 11 and larger bars
2.2.  Nine percent for no. 10 and smaller bars

Replace the 2nd and 3rd paragraphs of section 52-6.03B with:
01-18-13
Do not splice the following by lapping:

1. No. 14 bars

2. No. 18 bars

3. Hoops

4. Reinforcing bars where you cannot provide a minimum clear distance of 2 inches between the splice
and the nearest adjacent bar

AAAAAAAAAAAAAAAAAAAAAANANAAANAANAAANAAANAANAAAANAANAN

54 WATERPROOFING

04-20-12
Add between "be" and "3/8 inch" in the 3rd paragraph of section 54-4.02C:

04-20-12
at least
AAAAAAAAAAAAAAAAAAAAAANAAAAAAANAAAAAAAAAANAANAN
55 STEEL STRUCTURES
04-19-13
Replace "sets" at each occurrence in the 1st paragraph of section 55-1.01C(2) with:
04-19-13

copies

AAAAAAAAAAAAAAANAAAAAAANANAAANAAANANAAAAANAANAAANAANAN
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56 SIGNS

04-19-13
07-20-12
Delete item 2 in the list in the 4th paragraph of section 56-3.01A.
Replace "sets" in the 1st paragraph of section 56-3.01C(2) with:
04-19-13
copies
07-20-12
Delete the 7th paragraph of section 56-3.02K(2).
07-20-12
Delete item 4 in the list in the 1st paragraph of section 56-3.02M(1).
Replace item 5 in the list in the 1st paragraph of section 56-3.02M(1) with:
04-19-13
Tubular
Add between the 1st and 2nd paragraphs of section 56-3.02M(1):
04-19-13

Clean and paint all ferrous metal parts of tubular sign structures after galvanizing, including the areas to
be covered by sign panels. Do not paint sign structures other than tubular type unless specified in the
special provisions.

Replace the headings and paragraphs in section 56-3.02M(3) with:

04-19-13

Where specified, clean and paint sign structures under section 59-5.
07-20-12

Delete "and box beam-closed truss" in the 2nd paragraph of section 56-3.02M(3)(a).
AAAAAAAAAAAAAAAAAAAAAANAAAAANAAANAAAAAAAAAANAANAN
57 WOOD AND PLASTIC LUMBER STRUCTURES
04-19-13
Replace "51-2.01C(3)" in the 1st paragraph of section 57-2.01C(3)(a) with:

10-19-12

57-2.01C(3)

Replace "sets" at each occurrence in the 1st paragraph of section 57-3.01C with:

04-19-13

copies
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AAAAAAAAAAAAAAAAAAAAAANANAAANAAANAAANAAANAANAAAANAANAN

58 SOUND WALLS

04-19-13
10-19-12
Delete the 3rd paragraph of section 58-1.01.
Replace the 1st paragraph of section 58-2.01D(5)(a) with:
08-05-11

You must employ a special inspector and an authorized laboratory to perform Level 1 inspections and
structural tests of masonry to verify the masonry construction complies with section 1704, "Special
Inspections," and section 2105, "Quality Assurance," of the 2007 CBC.

10-19-12
Delete the 1st paragraph of section 58-2.02F.
Replace "sets" at each occurrence in the 1st paragraph of section 58-4.01C with:
04-19-13
copies
AAAAAAAAAAAAAAAANAAAAAAAAAANAAAAAAAAAAAAANAANAN
59 PAINTING
04-19-13
Replace "SSPC-SP 10" at each occurrence in section 59 with:
10-19-12
SSPC-SP 10/NACE no. 2
Replace "SSPC-SP 6" at each occurrence in section 59 with:
10-19-12
SSPC-SP 6/NACE no. 3
Replace "SSPC-CS 23.00" at each occurrence in section 59 with:
10-19-12

SSPC-CS 23.00/AWS C 2.23M/NACE no. 12

Replace "SSPC-QP 3 or AISC SPE, Certification P-1 Enclosed” in item 3 in the list in the 1st
paragraph of section 59-2.01D(1) with:

10-19-12
AISC-420-10/SSPC-QP 3 (Enclosed Shop)

Replace the paragraphs in section 59-2.03A with:

10-19-12
Clean and paint all exposed structural steel and other metal surfaces.
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You must provide enclosures for cleaning and painting structural steel. Cleaning and painting of new
structural steel must be performed in an Enclosed Shop as defined in AISC-420-10/SSPC-QP 3. Maintain

atmospheric conditions inside enclosures within specified limits.

Except for blast cleaning within closed buildings, perform blast cleaning and painting during daylight

hours.

Replace item 1 in the list in the 2nd paragraph of section 59-2.03C(1) with:

1. Apply a stripe coat of undercoat paint on all edges, corners, seams, crevices, interior angles,
junctions of joining members, weld lines, and similar surface irregularities. The stripe coat must

10-19-12

completely hide the surface being covered. If spot blast cleaning portions of the bridge, apply the

stripe coat of undercoat paint before each undercoat and follow with the undercoat as soon as

practical. If removing all existing paint from the bridge, apply the undercoat first as soon as practical
and follow with the stripe coat of undercoat paint for each undercoat.

Replace the heading of section 59-2.03C(2) with:

Zinc Coating System

Add to section 59-2.03C(2)(a):

04-19-13

04-19-13

Coatings for new structural steel and connections between new and existing structural steel must comply

with the requirements shown in the following table:

Zinc Coating System

Description Coating Dry film thickness
(mils)
All new surfaces:
Undercoat Inorganic zinc primer, 4-8
AASHTO M 300 Type l or Il
Finish coat® Exterior grade latex®, 2 minimum each coat,
2 coats 4-8 total
Total thickness, all coats 8—14
Connections to existing
structural steel:*
Undercoat Inorganic zinc primer, 4-8
AASHTO M 300 Type l or Il
Finish coat® Exterior grade latex”, 2 minimum each coat,
2 coats 4-8 total
Total thickness, all coats 814

°If no finish coats are described, a final coat of inorganic zinc primer is required.
PExterior grade latex must comply with section 91-2.02 unless otherwise specified.

°Includes the following locations:
1. New and existing contact surfaces

2. Existing member surfaces under new HS bolt heads, nuts, or washers
3. Bare surfaces of existing steel after trimming, cutting, drilling, or reaming

4. Areas within a 4-inch radius from the point of application of heat for welding or

flame cutting
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Add to section 59-2.03C:

04-19-13
59-2.03C(3) Moisture-Cured Polyurethane Coating System
Reserved
59-2.03C(4) State Specification Paint Waterborne Coating System
59-2.03C(4)(a) General
The State Specification PWB coating system for existing structural steel must comply with the
requirements shown in the following table:
State Specification PWB Coating System
Surface Description State Specification Dry film thickness
PWB Coating (mils)
Surfaces cleaned to 1st undercoat 145 2-3
bare metal®: 2nd undercoat 146 2-3
1st finish coat 171 1.5-3
2nd finish coat 172 1.5-3
Total thickness, all coats -- 7-12
Existing painted Undercoat 146 2-3
surfaces to be 1st finish coat 171 1.5-3
topcoated: 2nd finish coat 172 1.5-3
Total thickness, new coats -- 5-9

®Includes locations of spot blast cleaning

59-2.03C(4)(b) Finish Coats

Pressure rinse undercoated surfaces to receive finish coats. Perform pressure rinsing no sooner than 72
hours after the final application of undercoat.

The 1st finish coat must be applied within 48 hours of pressure rinsing.

Apply the 1st finish coat in 2 applications. The 1st application consists of a spray-applied mist application.
Apply the 2nd application after the mist application has dried to a set-to-touch condition as determined
using the procedure in section 7 of ASTM D 1640.

Apply the 2nd finish coat after the 1st finish coat has dried 12 hours unless authorized. You may apply the
2nd finish coat in a single application.

Add to section 59-5.01:
04-19-13
Where specified, prepare and paint sign structures under sections 59-2 and 59-3.

Instead of submitting proof of the certification complying with SSPC-QP 1, you may submit documentation
with the painting quality work plan showing compliance with the requirements in section 3 of SSPC-QP 1.

Instead of submitting proof of the certification complying with SSPC-QP 2, you may submit documentation
with the painting quality work plan showing compliance with the requirements in sections 4.2 through 4.4
of SSPC-QP 2, Category A.

Instead of submitting proof of the certification complying with AISC-420-10/SSPC-QP 3 (Enclosed Shop),
you may submit documentation with the painting quality work plan showing compliance with the
requirements in sections 5 through 18 of AISC-420-10/SSPC-QP3.
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Replace the paragraphs of section 59-5.03 with:

04-19-13
59-5.03A General

You may prepare and paint sign structures before or after erection. After erection, repair damaged paint
to the satisfaction of the Engineer.

The total dry film thickness of finish coats on contact surfaces of galvanized HS bolted connections (1)
must be from 1 to 4 mils and (2) may be applied in 1 application.

59-5.03B Undercoating of Ungalvanized Surfaces

Blast-cleaned surfaces must receive a single undercoat consisting of an inorganic zinc coating as
specified in AASHTO M 300, Type | or Type Il, except:

1. The first 2 sentences of section 5.6 do not apply
2. Section 5.6.1 does not apply

If you propose to use a coating that is not on the Authorized Material List, submit the required
documentation specified in section 5.6 of AASHTO M 300. Allow 30 days for the Engineer's review.
59-5.03C Testing of Inorganic Zinc Coating

Perform adhesion and hardness testing no sooner than 72 hours after application of the single undercoat
of inorganic zinc coating.

59-5.03D Finish Coating

The exposed area of inorganic zinc coating must receive a minimum of 2 finish coats of exterior grade
latex paint.

The 1st finish coat color must match no. 24558 of FED-STD-595. The 2nd finish coat color must match
no. 24491 of FED-STD-595. The total dry film thickness of the applications of the 2nd finish coat must be
not less than 2 mils.

Replace "solider” in the 5th paragraph of section 59-9.03 with:

04-19-13
soldier
AAAAAAAAAAAAAAAANAAAAAAAAAANAAAAAAAAAANAAANAAAAAAAANAANANAAANAANAAAAAAANAAAANAN
DIVISION VII DRAINAGE
62 ALTERNATIVE CULVERTS
10-19-12
Add to the end of section 62-1.01:
10-19-12

Alternative culverts include concrete collars and concrete tees and reinforcement for connecting new pipe
to existing or new facilities. Concrete for the collars and tees must be minor concrete. Reinforcement for
the concrete collars or tee connections must comply with section 52.

AAAAAAAAAAAAAAANAAAAANAAANANAAANAAANAAANAAANAANAAANAANAN

Contract No. 07-3X3904
95 of 105



64 PLASTIC PIPE

10-19-12
Replace the 2nd paragraph of section 64-1.01A with:

10-19-12
Plastic pipe includes all necessary elbows, wyes, tees, other branches, fittings, coupling systems,
concrete collars or tees, and reinforcement.
AAAAAAAAAAAAAAAAAANAAAAANAAAAAAANAAAAAANAAAANAANAN
65 CONCRETE PIPE
10-19-12
Replace the 2nd paragraph of section 65-1.01 with:
10-19-12

Concrete pipe includes all necessary elbows, wyes, tees, other branches, concrete collars or tees, and
reinforcement.

AAAAAAAAAAAAAAAAAAAAANAAAAANAAANAANAAAANAAAANAAAAN

70 MISCELLANEOUS DRAINAGE FACILITIES

01-18-13
Replace section 70-5.02A(2) with:

01-20-12
70-5.02A(2) Plastic Flared End Sections
Plastic flared end sections must comply with ASTM D 3350.
Replace the 2nd, 3rd, and 4th paragraphs of section 70-7.02B with:
01-18-13

Before shipping, the exterior surfaces of the casing must be cleaned, primed, and coated to comply with
ANSI/AWWA C213 or ANSI/AWWA C214.

Wrapping tape for repairing damaged coating and wrapping field joints and fittings must be a pressure-
sensitive PVC or polyethylene tape with a minimum thickness of 50 mils, 2 inches wide.

Add to section 70-7.03:

01-18-13
Repair damaged coating on the casing and wrap field joints and fittings with wrapping tape as follows:

1. Before wrapping, thoroughly clean and prime the pipe casing, joints, and fittings under the tape
manufacturer's instructions.

2. Wrap the tape tightly with 1/2 uniform lap, free from wrinkles and voids to provide not less than a 100-
mil thickness.

3. Wrapping at joints must extend at least 6 inches over adjacent pipe casing coverings. Apply tension
such that the tape will conform closely to contours of the joint.

AAAAAAAAAAAAAAAAANAAAANAAAANAAAANAANAAANANAAANAANAAAANAAANANAANAANANAAANAANAANAAANAAAANANAAN
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DIVISION VIII MISCELLANEOUS CONSTRUCTION
72 SLOPE PROTECTION

01-18-13
Replace the row under "Class" in the table in the 1st paragraph of section 72-3.02B with:
01-20-12
[ 12T | 14T ] Light | Facing | Cobble |

Replace the row under "Rock class" in the table in the 2nd paragraph of section 72-3.03E with:
01-20-12

[ 12T | 14717 ] Light | Facing | Cobble |

Add to section 72-11.01B:

01-18-13
Expanded polystyrene and premolded expansion joint filler must comply with section 51-2.

Replace the 1st paragraph of section 72-11.01C(2) with:

01-18-13
Construct and finish minor concrete slope paving under section 51-1.

AAAAAAAAAANAAAAAAAAAANAANAAAANAANAAANAAAANAAANANAAANAN

74 PUMPING EQUIPMENT AND CONTROLS
04-19-13
Replace the 1st paragraph of section 74-1.01C(3) with:
04-19-13

Submit at least 5 copies of product data to OSD, Documents Unit. Each copy must be bound together
and include an index stating equipment names, manufacturers, and model numbers. Two copies will be
returned. Notify the Engineer of the submittal. Include in the notification the date and contents of the
submittal.

Replace the 1st sentence of the 1st paragraph in section 74-2.01D(2) with:

01-20-12
Drainage pumps must be factory certified under ANSI/HI 14.6.
AAAAAAAAAANAAAAAAAAAAANAAAAAANAAANAAAANAAANANAAAAN
75 MISCELLANEOUS METAL
04-19-13
Add between 2nd and 3rd paragraphs of section 75-1.03A:
04-19-13

Fabricate expansion joint armor from steel plates, angles, or other structural shapes. Shape the armor to
the section of the concrete deck and match-mark it in the shop. Bevel the unbolted end of the checkered
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plate at 45 degrees. Straighten warped sections of expansion joint armor before placing. Secure the
expansion joint armor in the correct position during concrete placement.

Replace "SSPC-QP 3" in the 3rd paragraph of section 75-1.03E(4) with:

10-19-12
AISC-420-10/SSPC-QP3
AAAAAAAAAAAAAAAAAAAAAAAAAANAAAAAAAAAAAANAANAN
Replace section 78 with:
07-20-12
78 INCIDENTAL CONSTRUCTION
07-20-12
78-1 GENERAL
Section 78 includes specifications for incidental bid items that are not closely associated with other
sections.
78-2-78-50 RESERVED
AAAAAAAAAAAAAAAAAAAAAANAAAAAAANAAAAAAAAAANAANAN
80 FENCES
10-19-12
Add to section 80-2.02D:
10-19-12
Vertical stays must:
1. Comply with ASTM A641
2. Be 12-1/2 gage
3. Have a Class 3 zinc coating
Replace item 1 in the list in section 80-2.02E with:
10-19-12
Comply with ASTM A 116, Type Z, Grade 60, Class 1
Add after "galvanized wire" in the 1st paragraph of section 80-2.02F:
10-19-12
complying with ASTM A 641
Replace the 3rd and 4th paragraphs of section 80-2.02F with:
10-19-12

Each staple used to fasten barbed wire and wire mesh fabric to wood posts must:

1. Comply with ASTM F 1667
2. Be atleast 1-3/4 inches long
3. Be manufactured from 9-gage galvanized wire
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Wire ties used to fasten barbed wire and wire mesh to metal posts must be at least 11-gage galvanized
wire complying with ASTM F 626. Clips and hog rings used for metal posts must be at least 9-gage
galvanized wire complying with ASTM F 626.

Replace the 8th through 14th paragraphs of section 80-2.03 with:

10-19-12
Attach the wire mesh and barbed wire to each post.

Securely fasten tension wires to wood posts. Make a single or double loop around each post at each
attachment point and staple the wire to the post. Use wire ties, hog rings, or wire clips to fasten the wires
to the metal posts.

Connect each wood brace to its adjacent post with a 3/8 by 4-inch steel dowel. Twist the tension wires
until the installation is rigid.

Stretch barbed wire and wire mesh fabric and fasten to each wood or steel end, corner, or gate post.
Apply tension according to the manufacturer’s instructions using a mechanical stretcher or other device
designed for such use. If no tension is specified by the manufacturer, use 250 pounds for the required
tension. Evenly distribute the pull over the longitudinal wires in the wire mesh such that no more than 50
percent of the original depth of the tension curves is removed. Do not use a motorized vehicle, truck, or
tractor to stretch the wire.

Attach barbed wire and wire mesh fabric to the private-property side of posts. On curved alignments,
place the wire mesh and barbed wire on the face of the post against which the normal pull of the wire
mesh and wire will be exerted. Terminate the wire mesh and barbed wire at each end, corner, pull, and
gate post in the new fence line. Attach wire mesh and barbed wire to each wood or steel end, corner, pull,
or gate post by wrapping each horizontal strand around the post and tying it back on itself with at least 4
tightly-wound wraps.

At line posts, fasten the wire mesh to the post at the top and bottom and at intermediate points not
exceeding 10 inches apart. Fasten each line of barbed wire to each line post. Use wire ties or clips to
fasten the wires to metal posts under the post manufacturer’s instructions. Drive staples crosswise with
the grain of the wood and pointed slightly downward. Drive staples just short of actual contact with the
wires to allow free longitudinal movement of those wires and to prevent damage to the wire’s protective
coating. Secure all wires to posts to maintain horizontal alignment.

Splices in barbed wire and wire mesh are allowed provided there are no more than 2 splices per 50 feet
of fence. Use commercially-available galvanized mechanical wire splices or a wire splice created by tying
off wire. Install mechanical wire splices with a tool designed for that purpose under the manufacturer's
instructions. Tie off the wire as follows:

1. Carry the ends of each wire 3 inches past the tied-off knot location and wrap around the wire for at
least 6 turns in opposite directions.

2. Remove the splice tool and close the space by pulling the end of the wires together.

3. Cut the unused ends of the wire close and neat.

Add to "< 6" in the table in the 4th paragraph of section 80-3.02B:

10-19-12
feet

AAAAAAAAAAAAAAAAANAAAANAAAAANAAAAANAAANANAANAANAANAAANAAANANAANAANANAAANANAANAAANAAAANANAAN
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DIVISION IX TRAFFIC CONTROL FACILITIES

83 RAILINGS AND BARRIERS
10-19-12

Replace "80-2.02" in the 2nd paragraph of section 83-1.02E with:

80-3.02B

Add to section 83-2.02D(1):

For a concrete barrier transition:

1. Remove portions of the existing concrete barrier where shown under section 15-3
2. Roughen the contact surface of the existing concrete barrier
3. Drill and bond dowels into the existing concrete barrier under section 51-1

Add to section 83-2.02:

83-2.02H-83-2.02M Reserved

AAAAAAAAAAAAAAAAAAAAANAAAAANAANAANAAAANAAAANAAAANAN

84 TRAFFIC STRIPES AND PAVEMENT MARKINGS

01-20-12
Replace the 1st paragraph in section 84-2.04 with:

10-19-12

10-21-11

10-19-12

01-20-12

A double extruded thermoplastic traffic stripe consisting of two 4-inch wide yellow stripes is measured as

2 traffic stripes.

A double sprayable thermoplastic traffic stripe consisting of two 4-inch wide yellow stripes is measured as

1 traffic stripe.

Add to section 84:

01-20-12

84-6 THERMOPLASTIC TRAFFIC STRIPES AND PAVEMENT MARKINGS WITH ENHANCED WET

NIGHT VISIBILITY
Reserved

84-7-84-10 RESERVED

AAAAAAAAAANAAAAAAAAAAAAAAANAANAANAANAAAANAAAANAAAANAN
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86 ELECTRICAL SYSTEMS
10-19-12
Replace section 86-2.06 with:

01-20-12
86-2.06 PULL BOXES

86-2.06A General
86-2.06A(1) Cover Marking

Marking must be clearly defined, uniform in depth, and parallel to either the long or short sides of the
cover.

Marking letters must be 1 to 3 inches high.
Before galvanizing steel or cast iron cover, apply marking by one of the following methods:

1. Use cast iron strip at least 1/4 inch thick with letters raised a minimum of 1/16 inch. Fasten strip to
cover with 1/4-inch flathead stainless steel machine bolts and nuts. Peen bolts after tightening.

2. Use sheet steel strip at least 0.027 inch thick with letters raised a minimum of 1/16 inch. Fasten strip
to cover by spot welding, tack welding, or brazing, with 1/4-inch stainless steel rivets or 1/4-inch
roundhead stainless steel machine bolts and nuts. Peen bolts after tightening.

3. Bead weld the letters on cover such that the letters are raised a minimum of 3/32 inch.

86-2.06A(2) Installation and Use
Space pull boxes no more than 200 feet apart. You may install additional pull boxes to facilitate the work.

You may use a larger standard size pull box than that shown on the plans or specified.
A pull box in ground or sidewalk area must be installed as follows:

1. Embed bottom of the pull box in crushed rock.

2. Place a layer of roofing paper on the crushed rock.

3. Place grout over the layer of roofing paper. Grout must be 0.50 to 1 inch thick and sloped toward the
drain hole.

4. Make a 1-inch drain hole in the center of the pull box through the grout and roofing paper.

5. Place grout between the pull box and the pull box extension, and around conduits.

The top of the pull box must be flush with the surrounding grade or the top of an adjacent curb, except in
unpaved areas where the pull box is not immediately adjacent to and protected by a concrete foundation,
pole, or other protective construction. Place the pull box 1-1/4 inches above the surrounding grade.
Where practical, place a pull box shown in the vicinity of curbs or adjacent to a standard on the side of the
foundation facing away from traffic. If a pull box is installed in a sidewalk area, adjust the depth of the pull
box so that the top of the pull box is flush with the sidewalk.

Reconstruct the sump of an existing pull box if disturbed by your activities. Remove old grout and replace
with new if the sump was grouted.

86-2.06B Non-Traffic-Rated Pull Boxes
Reserved

86-2.06C Traffic Pull Boxes

Traffic pull box and cover must comply with ASTM C857, "Standard Practice for Minimum Structural
Design Loading for Underground Precast Concrete Utility Structures," for HS20-44 loading. You must be
able to place the load anywhere on the box and cover for 1 minute without causing cracks or permanent
deformations.

Frame must be anchored to the box with 1/4 by 2-1/4 inch concrete anchors. Four concrete anchors must
be included for No. 3-1/2(T) pull box; one placed in each corner. Six concrete anchors must be included
for No. 5(T) and No. 6(T) pull boxes; one placed in each corner and one near the middle of each of the
longer sides.
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Nuts must be zinc-plated carbon steel, vibration resistant, and have a wedge ramp at the root of the
thread.

After installation of traffic pull box, install the steel cover and keep it bolted down when your activities are
not in progress at the pull box. When the steel cover is placed for the final time, the cover and Z bar frame
must be cleaned of debris and tightened securely.

Steel cover must be countersunk approximately 1/4 inch to accommodate the bolt head. When tightened,
the bolt head must not exceed more than 1/8 inch above the top of the cover.

Concrete placed around and under traffic pull boxes must be minor concrete.

Replace "project” in the 3rd paragraph of section 86-2.11A with:

10-19-12
work
Replace "Contract” in item 2 in the list in the 11th paragraph of section 86-2.11A with:
10-19-12
work
AAAAAAAAAAAAAAAAAAAAAANAAAAAAANAAAAAAAAAANAANAN
88 GEOSYNTHETICS
01-18-13
Replace the row for hydraulic bursting strength in the table in the 2nd paragraph of section 88-
1.02B with:
10-19-12
Pun?Tt#r:e strength, Ib ASTM D 6241 310
Traprﬁiznmd tearing strength, Ib ASTM D 4533 56
Replace the 3rd paragraph in section 88-1.02C with:
10-19-12

Geocomposite wall drain must be from 0.25 to 2 inches thick.

Replace the value for permittivity of woven fabric in the table in the 1st paragraph of section 88-
1.02E with:
01-20-12
0.05

Replace the value for apparent size opening of nonwoven fabric in the table in the 1st paragraph
of section 88-1.02E with:
01-20-12
0.012

Contract No. 07-3X3904
102 of 105



Replace the table in the 1st paragraph of section 88-1.02G with:

Sediment Filter Bag

Values
Property Test Woven | Nonwoven

Grab breaking load, Ib, 1-inch grip

min, in each direction ASTM D 4632 200 250
Apparent elongation, percent
min, in each direction ASTM D 4632 10 50
Water flow rate, gal per minute/sq ft ) )

min and max average roll value ASTM D 4491 100-200 75-200
Permittivity, sec” ASTM D 4491 10 10

min ' )
Apparent opening size, inches ASTM D 4751 0.023 0.012

max average roll value ' '
Ultraviolet resistance, %

min retained grab breaking load, ASTM D 4355 70 70

500 hr.

Replace the table in the 1st paragraph of section 88-1.02H with:

Temporary Cover

Values
Property Test Woven | Nonwoven
Grab pregklng Ioa(_:i, Ib,_ 1-inch grip ASTM D 4632 | 200 200
min, in each direction
Appargnt_elongatlgn, p_ercent ASTM D 4632 15 50
min, in each direction
Water.flow rate, gal per minute/sq ft ASTM D 4491 | 4-10 80-120
min and max average roll value
[TPrRge -1
Permittvity, sec ASTM D 4491 | 0.05 1.0
Apparent opening size, inches ASTM D 4751 | 0.023 0.012
max average roll value ) ]
Ultraviolet resistance, % 70
min retained grab breaking load, 500 hr. ASTM D 4355 70

Replace section 88-1.02P with:

88-1.02P Biaxial Geogrid

01-20-12

01-20-12

01-18-13

Geosynthetics used for biaxial geogrid must be a punched and drawn polypropylene material formed into
an integrally formed biaxial grid. When tested under the referenced test methods, properties of biaxial
geogrid must have the values shown in the following table:

Contract No. 07-3X3904

103 of 105



Biaxial Geogrid

Property Test Value
Aperr;t?;eaiiger;]?;ha Calipered 0.8-1.3x 1.0-1.6
Rib trI:]iicr:]kness, inch Calipered 0.04
Junc;:?nn thickness, inch Calipered 0.150
Ten?nilﬁstrength, 2% strain, Ib/ft® ASTM D 6637 410 x 620
Ten?niliistrength at ultimate, Ib/ft® ASTM D 6637 1,310 x 1,970

Ultraviolet resistance, percent

min retained tensile strength, 500 hours ASTM D 4355 100
: a
Junction strength, I/ ASTM D 7737 1,220 x 1,830
Ove:siILﬂexural rigidity, mg-cm ASTM D 7748 750,000
. PSP b
Torsrlnoi:al rigidity at 20 cm-kg, mm-kg/deg GRI:GGO 0.65

@Machine direction x cross direction
®Geosynthetic Research Institute, Test Method GG9, Torsional Behavior of Bidirectional Geogrids When
Subjected to In-Plane Rotation

AAAAAAAAAAAAAAAAANAAAANAAAAANAAAANAANAAANANAAANAANAAAANAAANANAANAANANAAANAANAAAANAAAANANAAN

DIVISION X MATERIALS

90 CONCRETE
08-05-11
Replace the 3rd paragraph of section 90-1.01C(7) with:
08-05-11
Submit weighmaster certificates in printed form or, if authorized, in electronic media. Present electronic
media in a tab-delimited format on a CD or DVD. Captured data for the ingredients represented by each

batch must be line feed carriage return and one line separate record with sufficient fields for the specified
data.

Replace the 3rd paragraph of section 90-3.01C(5) with:
08-05-11
Production data must be input by hand into a pre-printed form or captured and printed by the
proportioning device. Present electronic media containing recorded production data in a tab-delimited
format on a CD or DVD. Each capture of production data must be followed by a line feed carriage return
with sufficient fields for the specified data.

AAAAAAAAAAAAAAANAAAAAAANANAAANAANAAAAANAANAAAAAANAN
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91 PAINT

10-19-12
Add to section 91-2:

10-19-12
91-2.03 MOISTURE-CURED POLYURETHANE COATING
Reserved
Replace "saint" in the 1st paragraph of section 91-4.05 with:
10-19-12
paint
AAAAAAAAAAAAAAAAAANAAAAAAAAANAAAAAAAAAAAANAANAN
92 ASPHALTS
01-20-12
Replace the row for dynamic shear for original binder in the table in the 1st paragraph of section
92-1.02B with:
01-20-12
Dynamic shear,
Test temperature at 10
rad/s, °C T 315 58 64 64 64 70
min G*/sin(delta), kPa 1.00 1.00 1.00 1.00 1.00
max G*/sin(delta), kPa 2.00 2.00 2.00 2.00 2.00
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