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STANDARD PLANS LIST 

 
The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below.  The Revised 

Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the 
project plans. 

 
A10A Acronyms and Abbreviations (A-L) 
A10B Acronyms and Abbreviations (M-Z) 
A10C Symbols (Sheet 1 of 2) 
A10D Symbols (Sheet 2 of 2) 
A62A Excavation and Backfill – Miscellaneous Details 
A73C Delineators, Channelizers and Barricades 
D87D Overside Drains 
T1A Temporary Crash Cushion, Sand Filled (Unidirectional) 
T1B Temporary Crash Cushion, Sand Filled (Bidirectional) 
T2 Temporary Crash Cushion, Sand Filled (Shoulder Installations) 
T3 Temporary Railing (Type K) 
RSP T10 Traffic Control System for Lane Closure on Freeways and Expressways 
T51 Temporary Water Pollution Control Details (Temporary Silt Fence) 
RS1 Roadside Signs, Typical Installation Details No. 1 
RS2 Roadside Signs - Wood Post, Typical Installation Details No. 2 
RS3 Roadside Signs - Laminated Wood Box Post Typical Installation Details No. 3 
RS4 Roadside Signs, Typical Installation Details No. 4 
S93 Framing Details for Framed Single Sheet Aluminum Signs, Rectangular Shape 
S94 Roadside Single Sheet Aluminum Signs, Rectangular Shape 
S95 Roadside Single Sheet Aluminum Signs, Diamond Shape 
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DEPARTMENT OF TRANSPORTATION 
_________________________ 

 

NOTICE TO CONTRACTORS 
 

_________________________ 

 

CONTRACT NO. 07-4S3404 

07-LA-170-R32.6/R33.0 
 

Sealed proposals for the work shown on the plans entitled: 
 

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR CONSTRUCTION 
ON STATE HIGHWAY IN LOS ANGELES COUNTY IN LOS ANGELES FROM 0.3 KM NORTH OF ARLETA 

AND SHELDON UNDERCROSSING TO ROUTE 170/5 SEPARATION 
 
will be received at the Department of Transportation, 3347 Michelson Drive, Suite 100, Irvine, CA  92612-1692, until 
2 o'clock p.m. on February 28, 2008, at which time they will be publicly opened and read in Room C - 1116 at the same 
address. 

Proposal forms for this work are included in a separate book entitled: 
 

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR 
CONSTRUCTION ON STATE HIGHWAY IN LOS ANGELES COUNTY IN LOS ANGELES FROM 0.3 KM 

NORTH OF ARLETA AND SHELDON UNDERCROSSING TO ROUTE 170/5 SEPARATION 
 
General work description:  Place rock slope protection and mulch. 
 
This project has a goal of 3 percent disabled veteran business enterprise (DVBE) participation. 
No prebid meeting is scheduled for this project. 
Bids are required for the entire work described herein. 
At the time this contract is awarded, the Contractor shall possess either a Class A license or one of the following Class C 

licenses: C-12. 
The Contractor must also be properly licensed at the time the bid is submitted, except that on a joint venture bid a joint 

venture license may be obtained by a combination of licenses after bid opening but before award in conformance with 
Business and Professions Code, Section 7029.1. 

This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code, 
Section 12990. 

This project is subject to the State Small Business Preference, Non-Small Business Subcontractor Preference, and 
California Company Reciprocal Preference. 

Inquiries or questions based on alleged patent ambiguity of the plans, specifications or estimate must be communicated 
as a bidder inquiry prior to bid opening.  Any such inquiries or questions, submitted after bid opening, will not be treated as a 
bid protest. 

Bidder inquiries may be submitted by one of the following methods: 
 

1.  Mail:  District 7 Construction Duty Senior, 100 South Main Street, 3rd Floor, MS-7, Los Angeles, CA  90012. 
2.  Phone:  (213) 897-0054. 
3.  Fax:  (213) 897-0637. 
4.  E-mail:  Duty_Senior_D7@dot.ca.gov. 
5.  Website at:  http://www.dot.ca.gov/dist07/construction/bir/ 
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To expedite processing, the preferred method for submission of bidder inquiries is via "Bidder's Inquiry & Response 
Website." 

Project plans, special provisions, and proposal forms for bidding this project can only be obtained at the Department of 
Transportation, Plans and Bid Documents, Room 0200, MS #26, Transportation Building, 1120 N Street, Sacramento, 
California 95814, FAX No. (916) 654-7028, Telephone No. (916) 654-4490.  Use FAX orders to expedite orders for project 
plans, special provisions and proposal forms.  FAX orders must include credit card charge number, card expiration date and 
authorizing signature.  Project plans, special provisions, and proposal forms may be seen at the above Department of 
Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in which 
the work is situated.  Standard Specifications and Standard Plans are available through the State of California, Department of 
Transportation, Publications Unit, 1900 Royal Oaks Drive, Sacramento, CA  95815, Telephone No. (916) 445-3520. 

The successful bidder shall furnish a payment bond and a performance bond. 
Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the 

work is to be done have been determined by the Director of the California Department of Industrial Relations.  These wages 
are set forth in the General Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of 
the District Director of Transportation for the district in which the work is situated, and available from the California 
Department of Industrial Relations’ Internet Web Site at: http://www.dir.ca.gov.  Future effective general prevailing wage 
rates which have been predetermined and are on file with the Department of Industrial Relations are referenced but not 
printed in the general prevailing wage rates. 

 
 
 

 DEPARTMENT OF TRANSPORTATION 
  
  
  
 Deputy Director Transportation Engineering 
  
Dated  January 28, 2008 
 
D07MDR 
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COPY OF ENGINEER'S ESTIMATE 

(NOT TO BE USED FOR BIDDING PURPOSES) 

07-4S3404 
Item 
No. 

Item Code Item Description Unit of Measure Estimated Quantity 

1 074016 CONSTRUCTION SITE MANAGEMENT   LS LUMP SUM 

2 
(S) 

074019 PREPARE STORM WATER POLLUTION 
PREVENTION PLAN  

LS LUMP SUM 

3 074029 TEMPORARY SILT FENCE   M 180 

4 074041 STREET SWEEPING   LS LUMP SUM 

5 
(S) 

120090 CONSTRUCTION AREA SIGNS   LS LUMP SUM 

6 
(S) 

120100 TRAFFIC CONTROL SYSTEM   LS LUMP SUM 

7 
(S) 

120165 CHANNELIZER (SURFACE MOUNTED)   EA 10 

8 129000 TEMPORARY RAILING (TYPE K)   M 390 

9 150859 REMOVE ASPHALT CONCRETE OVERSIDE DRAIN    EA 2 

10 198001 IMPORTED BORROW   M3 15 

11 
(S) 

200001 HIGHWAY PLANTING   LS LUMP SUM 

12 390136 MINOR HOT MIX ASPHALT   TONN 5 

13 394090 PLACE HOT MIX ASPHALT (MISCELLANEOUS 
AREA)  

M2 13 

14 721011 ROCK SLOPE PROTECTION (BACKING NO. 2, 
METHOD B)  

M3 4 

15 729010 ROCK SLOPE PROTECTION FABRIC   M2 14 

16 820130 OBJECT MARKER   EA 1 

17 
(S) 

860090 MAINTAINING EXISTING TRAFFIC MANAGEMENT  
SYSTEM ELEMENTS DURING CONSTRUCTION  

LS LUMP SUM 

18 999990 MOBILIZATION   LS LUMP SUM 
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STATE OF CALIFORNIA 

DEPARTMENT OF TRANSPORTATION 

_____________________________ 

 

SPECIAL PROVISIONS  
 

Annexed to Contract No. 07-4S3404 

 
SECTION 1.  SPECIFICATIONS AND PLANS 

 
The work embraced herein shall conform to the provisions in the Standard Specifications dated July 1999, and the 

Standard Plans dated July 2004, of the Department of Transportation insofar as the same may apply, and these special 
provisions. 

In case of conflict between the Standard Specifications and these special provisions, the special provisions shall take 
precedence over and shall be used in lieu of the conflicting portions. 

 
 
 

AMENDMENTS TO JULY 1999 STANDARD SPECIFICATIONS 
 

UPDATED JANUARY 4, 2008 
 

SECTION 0:  GLOBAL REVISIONS 
 
Issue Date:  July 31, 2007 
 
Global revisions are changes to contract documents not specific to a section of the Standard Specifications. 
 
• In each contract document at each occurrence: 
 
1. Except where existing asphalt concrete is described, replace "asphalt concrete" with "hot mix asphalt" 
2. Except where existing AC is described, replace "AC" with "HMA" where AC means asphalt concrete 
 

SECTION 1:  DEFINITIONS AND TERMS 
 
Issue Date:  October 19, 2007 
 
Section 1-1.01, "General," of the Standard Specifications is amended by adding the following: 
 
• The Department is gradually changing the style and language of the specifications.  The new style and language 

includes: 
 
1. Use of: 
 

1.1. Imperative mood 
1.2. Introductory modifiers 
1.3. Conditional clauses 
 

2. Elimination of: 
 

2.1. Language variations 
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2.2. Definitions for industry-standard terms 
2.3. Redundant specifications 
2.4. Needless cross-references 
 

• The use of this new style does not change the meaning of a specification not yet using this style. 
• The specifications are written to the Bidder before award and the Contractor after.  Before award, interpret sentences 

written in the imperative mood as starting with "The Bidder must" and interpret "you" as "the Bidder" and "your" as "the 
Bidder's."  After award, interpret sentences written in the imperative mood as starting with "The Contractor must" and 
interpret "you" as "the Contractor" and "your" as "the Contractor's." 

• Unless an object or activity is specified to be less than the total, the quantity or amount is all of the object or activity. 
• All items in a list apply unless the items are specified as choices. 
• Interpret terms as defined in the Contract documents.  A term not defined in the Contract documents has the 

meaning defined in Means Illustrated Construction Dictionary, Condensed Version, Second Edition. 
 
The 1st table in Section 1-1.02, "Abbreviations," of the Standard Specifications is amended by adding: 
 

SSPC The Society for Protective Coatings 
 
Section 1, "Definitions and Terms," of the Standard Specifications is amended by adding the following sections: 
 

1-1.082  BUSINESS DAY 

• Day on the calendar except Saturday or holiday. 
 

1-1.084  CALIFORNIA MANUAL ON UNIFORM TRAFFIC CONTROL DEVICES 
• The California Manual on Uniform Traffic Control Devices for Streets and Highways (California MUTCD) is issued 

by the Department of Transportation and is the Federal Highway Administration's MUTCD 2003 Edition, as amended for use 
in California.  Part 6 of the California MUTCD, "Temporary Traffic Control," supersedes the Department's Manual of Traffic 
Controls. 

 
1-1.125  DEDUCTION 

• Amount of money permanently taken from progress payment and final payment. Deductions are cumulative and are 
not retentions under Pub Cont Code § 7107. 

 
1-1.205 FEDERAL-AID CONTRACT 

• Contract that has a Federal-aid project number on the cover of the Notice to Contractors and Special Provisions. 
 

1-1.245  HOLIDAY 
1. Every Sunday 
2. January 1st, New Year's Day 
3. 3rd Monday in January, Birthday of Martin Luther King, Jr. 
4. February 12th, Lincoln's Birthday 
5. 3rd Monday in February, Washington's Birthday 
6. March 31st, Cesar Chavez Day 
7. Last Monday in May, Memorial Day 
8. July 4th, Independence Day 
9. 1st Monday in September, Labor Day 
10. 2nd Monday in October, Columbus Day 
11. November 11th, Veterans Day 
12. 4th Thursday in November, Thanksgiving Day 
13. 4th Friday in November, Day after Thanksgiving Day 
14. December 25th, Christmas Day 
 
• If January 1st, February 12th, March 31st, July 4th, November 11th, or December 25th falls on a Sunday, the 

Monday following is a holiday.  If November 11th falls on a Saturday, the preceding Friday is a holiday. 
 



 

Contract No.  07-4S3404 
6 

1-1.475  WITHHOLD 
• Money temporarily or permanently taken from progress payment.  Withholds are cumulative and are not retentions 

under Pub Cont Code § 7107. 
 
Section 1-1.25, "Laboratory," of the Standard Specifications is amended to read: 
 

1-1.25  LABORATORY 
• The Division of Engineering Services - Materials Engineering and Testing Services and Division of Engineering 

Services - Geotechnical Services of the Department of Transportation, or established laboratories of the various Districts of 
the Department, or other laboratories authorized by the Department to test materials and work involved in the contract.  When 
a reference is made in the specifications to the "Transportation Laboratory," the reference shall mean Division of Engineering 
Services - Materials Engineering and Testing Services and Division of Engineering Services - Geotechnical Services, located 
at 5900 Folsom Boulevard, Sacramento, CA 95819, Telephone (916) 227-7000. 

 
Section 1-1.255, "Legal Holidays," of the Standard Specifications is deleted. 
 
Section 1-1.265, "Manual of Traffic Controls," of the Standard Specifications is deleted. 
 
Section 1-1.275, "Office of Structure Design," of the Standard Specifications is amended to read: 
 

1-1.275  OFFICES OF STRUCTURE DESIGN 
• The Offices of Structure Design of the Department of Transportation.  When the specifications require working 

drawings to be submitted to the Offices of Structure Design, the drawings shall be submitted to:  Offices of Structure Design, 
Documents Unit, Mail Station 9-4/4I, 1801 30th Street, Sacramento, CA 95816, Telephone (916) 227-8252. 

 
Section 1-1.39, "State," of the Standard Specifications is amended to read: 
 

1-1.39  STATE 
• The State of California, including its agencies, departments, or divisions, whose conduct or action is related to the 

work. 
 

SECTION 2:  PROPOSAL REQUIREMENTS AND CONDITIONS 
 
Issue Date:  June 19, 2003 
 
Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the Standard Specifications is 

amended to read: 
 

2-1.03  Examination of Plans, Specifications, Contract, and Site of Work 
• The bidder shall examine carefully the site of the work contemplated, the plans and specifications, and the proposal 

and contract forms therefor.  The submission of a bid shall be conclusive evidence that the bidder has investigated and is 
satisfied as to the general and local conditions to be encountered, as to the character, quality and scope of work to be 
performed, the quantities of materials to be furnished and as to the requirements of the proposal, plans, specifications and the 
contract. 

• The submission of a bid shall also be conclusive evidence that the bidder is satisfied as to the character, quality and 
quantity of surface and subsurface materials or obstacles to be encountered insofar as this information was reasonably 
ascertainable from an inspection of the site and the records of exploratory work done by the Department as shown in the bid 
documents, as well as from the plans and specifications made a part of the contract. 

• Where the Department has made investigations of site conditions including subsurface conditions in areas where 
work is to be performed under the contract, or in other areas, some of which may constitute possible local material sources, 
bidders or contractors may, upon written request, inspect the records of the Department as to those investigations subject to 
and upon the conditions hereinafter set forth. 

• Where there has been prior construction by the Department or other public agencies within the project limits, 
records of the prior construction that are currently in the possession of the Department and which have been used by, or are 
known to, the designers and administrators of the project will be made available for inspection by bidders or contractors, 
upon written request, subject to the conditions hereinafter set forth.  The records may include, but are not limited to, as-built 
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drawings, design calculations, foundation and site studies, project reports and other data assembled in connection with the 
investigation, design, construction and maintenance of the prior projects. 

• Inspection of the records of investigations and project records may be made at the office of the district in which the 
work is situated, or in the case of records of investigations related to structure work, at the Transportation Laboratory in 
Sacramento, California. 

• When a log of test borings or other record of geotechnical data obtained by the Department's investigation of surface 
and subsurface conditions is included with the contract plans, it is furnished for the bidders' or Contractor's information and 
its use shall be subject to the conditions and limitations set forth in this Section 2-1.03. 

• In some instances, information considered by the Department to be of possible interest to bidders or contractors has 
been compiled as "Materials Information."  The use of the "Materials Information" shall be subject to the conditions and 
limitations set forth in this Section 2-1.03 and Section 6-2, "Local Materials." 

• When cross sections are not included with the plans, but are available, bidders or contractors may inspect the cross 
sections and obtain copies for their use, at their expense. 

• When cross sections are included with the contract plans, it is expressly understood and agreed that the cross 
sections do not constitute part of the contract, do not necessarily represent actual site conditions or show location, character, 
dimensions and details of work to be performed, and are included in the plans only for the convenience of bidders and their 
use is subject to the conditions and limitations set forth in this Section 2-1.03. 

• When contour maps were used in the design of the project, the bidders may inspect those maps, and if available, 
they may obtain copies for their use. 

• The availability or use of information described in this Section 2-1.03 is not to be construed in any way as a waiver 
of the provisions of the first paragraph in this Section 2-1.03 and bidders and contractors are cautioned to make independent 
investigations and examinations as they deem necessary to be satisfied as to conditions to be encountered in the performance 
of the work and, with respect to possible local material sources, the quality and quantity of material available from the 
property and the type and extent of processing that may be required in order to produce material conforming to the 
requirements of the specifications. 

• The Department assumes no responsibility for conclusions or interpretations made by a bidder or contractor based 
on the information or data made available by the Department.  The Department does not assume responsibility for 
representation made by its officers or agents before the execution of the contract concerning surface or subsurface conditions, 
unless that representation is expressly stated in the contract. 

• No conclusions or interpretations made by a bidder or contractor from the information and data made available by 
the Department will relieve a bidder or contractor from properly fulfilling the terms of the contract. 

 
SECTION 3:  AWARD AND EXECUTION OF CONTRACT 

 
Issue Date:  August 17, 2007 
 
Section 3, "Award and Execution of Contract," of the Standard Specifications is amended by adding the following 

section after Section 3-1.02, "Contract Bonds": 
 

3-1.025  INSURANCE POLICIES 
• The successful bidder shall submit: 
 
1. Copy of its commercial general liability policy and its excess policy or binder until such time as a policy is 

available, including the declarations page, applicable endorsements, riders, and other modifications in effect at the 
time of contract execution.  Standard ISO form No. CG 0001 or similar exclusions are allowed if not inconsistent 
with Section 7-1.12, "Indemnification and Insurance."  Allowance of additional exclusions is at the discretion of the 
Department. 

2. Certificate of insurance showing all other required coverages.  Certificates of insurance, as evidence of required 
insurance for the auto liability and any other required policy, shall set forth deductible amounts applicable to each 
policy and all exclusions that are added by endorsement to each policy.  The evidence of insurance shall provide that 
no cancellation, lapse, or reduction of coverage will occur without 10 days prior written notice to the Department. 

3. A declaration under the penalty of perjury by a certified public accountant certifying the accountant has applied 
Generally Accepted Accounting Principles (GAAP) guidelines confirming the successful bidder has sufficient funds 
and resources to cover any self-insured retentions if the self-insured retention is $50 000 or higher. 

 
• If the successful bidder uses any form of self-insurance for workers compensation in lieu of an insurance policy, it 

shall submit a certificate of consent to self-insure in accordance with the provisions of Section 3700 of the Labor Code. 
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Section 3-1.03, "Execution of Contract," of the Standard Specifications is amended to read: 
 

3-1.03  EXECUTION OF CONTRACT 
• The contract shall be signed by the successful bidder and returned, together with the contract bonds and the 

documents identified in Section 3-1.025, "Insurance Policies," within 10 business days of receiving the contract for 
execution. 

 
Section 3-1.04, "Failure to Execute Contract," of the Standard Specifications is amended to read: 
 

3-1.04   FAILURE TO EXECUTE CONTRACT 
• Failure of the lowest responsible bidder, the second lowest responsible bidder, or the third lowest responsible bidder 

to execute the contract as required in Section  3-1.03, "Execution of Contract," within 10 business days of receiving the 
contract for execution shall be just cause for the forfeiture of the proposal guaranty.  The successful bidder may file with the 
Department a written notice, signed by the bidder or the bidder's authorized representative, specifying that the bidder will 
refuse to execute the contract if it is presented.  The filing of this notice shall have the same force and effect as the failure of 
the bidder to execute the contract and furnish acceptable bonds within the time specified. 

 
Section 3-1.05, "Return of Proposal Guaranties," of the Standard Specifications is amended to read: 
 

3-1.05  RETURN OF PROPOSAL GUARANTIES 
• The Department keeps the proposal guaranties of the 1st, 2nd and 3rd lowest responsible bidders until the contract 

has been executed.  The other bidders' guaranties, other than bidders' bonds, are returned upon determination of the 1st, 2nd, 
and 3rd apparent lowest bidders, and their bidders' bonds are of no further effect. 

 
SECTION 4:  SCOPE OF WORK 

 
Issue Date:  August 17, 2007 
 
Section 4-1.01, "Intent of Plans and Specifications," of the Standard Specifications is amended by adding the following: 
 
• Nothing in the specifications voids the Contractor's public safety responsibilities. 
 

SECTION 5:  CONTROL OF WORK 
 
Issue Date:  October 19, 2007 
 
Section 5, "Control of Work," of the Standard Specifications is amended by adding the following sections: 
 

5-1.005  GENERAL 
• Failure to comply with any specification part is a breach of the contract and a waiver of your right to time or 

payment adjustment. 
• After contract approval, submit documents and direct questions to the Engineer.  Orders, approvals, and requests to 

the Contractor are by the Engineer. 
• The Engineer furnishes the following in writing: 
 
1. Approvals 
2. Notifications 
3. Orders 
 
• The Contractor must furnish the following in writing: 
 
1. Assignments 
2. Notifications 
3. Proposals 
4. Requests, sequentially numbered 
5. Subcontracts 
6. Test results 
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• The Department rejects a form if it has any error or any omission. 
• Convert foreign language documents to English. 
• Use contract administration forms available at the Department's Web site. 
• If the last day for submitting a document falls on a Saturday or holiday, it may be submitted on the next business day 

with the same effect as if it had been submitted on the day specified. 
 

5-1.015  RECORD RETENTION, INSPECTION, COPYING, AND AUDITING 
• Retain project records and make them available for inspection, copying, and auditing by State representatives from 

bid preparation through: 
 
1. Final payment 
2. Resolution of claims, if any 
 
• For at least 3 years after the later of these, retain and make available for inspection, copying, and auditing cost 

records by State representatives including: 
 
1. Records pertaining to bid preparation 
2. Overhead 
3. Payroll records and certified payroll 
4. Payments to suppliers and subcontractors 
5. Cost accounting records 
6. Records of subcontractors and suppliers 
 
• Maintain the records in an organized way in the original format, electronic and hard copy, conducive to professional 

review and audit. 
• Before contract acceptance, the State representative notifies the Contractor, subcontractor, or supplier 5 days before 

inspection, copying, or auditing. 
• If an audit is to start more than 30 days after contract acceptance, the State representative notifies the Contractor, 

subcontractor, or supplier when the audit is to start. 
 
Section 5-1.01, "Authority of Engineer," of the Standard Specifications is amended by adding: 
 
• Failure to enforce a contract provision does not waive enforcement of any contract provision. 
 
Section 5-1.02A, "Trench Excavation Safety Plans," of the Standard Specifications is amended to read: 
 

5-1.02A  Excavation Safety Plans 
• The Construction Safety Orders of the Division of Occupational Safety and Health shall apply to all excavations.  

For all excavations 1.5 m or more in depth, the Contractor shall submit to the Engineer a detailed plan showing the design 
and details of the protective systems to be provided for worker protection from the hazard of caving ground during 
excavation.  The detailed plan shall include any tabulated data and any design calculations used in the preparation of the plan.  
Excavation shall not begin until the detailed plan has been reviewed and approved by the Engineer. 

• Detailed plans of protective systems for which the Construction Safety Orders require design by a registered 
professional engineer shall be prepared and signed by an engineer who is registered as a Civil Engineer in the State of 
California, and shall include the soil classification, soil properties, soil design calculations that demonstrate adequate stability 
of the protective system, and any other design calculations used in the preparation of the plan. 

• No plan shall allow the use of a protective system less effective than that required by the Construction Safety 
Orders. 

• If the detailed plan includes designs of protective systems developed only from the allowable configurations and 
slopes, or Appendices, contained in the Construction Safety Orders, the plan shall be submitted at least 5 days before the 
Contractor intends to begin excavation.  If the detailed plan includes designs of protective systems developed from tabulated 
data, or designs for which design by a registered professional engineer is required, the plan shall be submitted at least 3 
weeks before the Contractor intends to begin excavation. 

• Attention is directed to Section 7-1.01E, "Trench Safety." 
 
Section 5-1.04, "Coordination and Interpretation of Plans, Standard Specifications, and Special Provisions," of the 

Standard Specifications is amended to read: 
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5-1.04  CONTRACT COMPONENTS 

• A component in one contract part applies as if appearing in each.  The parts are complementary and describe and 
provide for a complete work. 

• If a discrepancy exists: 
 
1. The governing ranking of contract parts in descending order is: 
 

1.1. Special provisions 
1.2. Project plans 
1.3. Revised Standard Plans 
1.4. Standard Plans 
1.5. Amendments to the Standard Specifications 
1.6. Standard Specifications 
1.7. Project information 
 

2. Written numbers and notes on a drawing govern over graphics 
3. A detail drawing governs over a general drawing 
4. A detail specification governs over a general specification 
5. A specification in a section governs over a specification referenced by that section 
 
• If a discrepancy is found or confusion arises, request correction or clarification. 
 
Section 5-1.07, "Lines and Grades," of the Standard Specifications is replaced with the following: 
 

5-1.07  LINES AND GRADES 
• The Engineer places stakes and marks under Chapter 12, "Construction Surveys," of the Department's Surveys 

Manual. 
• Submit your request for Department-furnished stakes: 
 
1. On a Request for Construction Stakes form.  Ensure: 
 

1.1. Requested staking area is ready for stakes 
1.2. You use the stakes in a reasonable time 
 

2. A reasonable time before starting an activity using the stakes 
 
• Establish priorities for stakes and note priorities on the request. 
• Preserve stakes and marks placed by the Engineer. If the stakes or marks are destroyed, the Engineer replaces them 

at the Engineer's earliest convenience and deducts the cost. 
 

SECTION 6:  CONTROL OF MATERIALS 
 
Issue Date:  August 17, 2007 
 
Section 6-1.05, "Trade Names and Alternatives," of the Standard Specifications is amended to read: 
 

6-1.05  Specific Brand or Trade Name and Substitution 
• A reference to a specific brand or trade name establishes a quality standard and is not intended to limit competition.  

You may use a product that is equal to or better than the specified brand or trade name if approved. 
• Submit a substitution request within a time period that: 
 
1. Follows Contract award 
2. Allows 30 days for review 
3. Causes no delay 
 
• Include substantiating data with the substitution request that proves the substitution: 
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1. Is of equal or better quality and suitability 
2. Causes no delay in product delivery and installation 
 
Section 6, "Control of Materials," of the Standard Specifications is amended by adding the following sections: 
 

6-1.085  BUY AMERICA (23 CFR 635.410) 
• For a Federal-aid contract, furnish steel and iron materials to be incorporated into the work that are produced in the 

United States except: 
 
1. Foreign pig iron and processed, pelletized, and reduced iron ore may be used in the domestic production of the steel 

and iron materials [60 Fed Reg 15478 (03/24/1995)] 
2. If the total combined cost of the materials does not exceed the greater of 0.1 percent of the total bid or $2 500, 

material produced outside the United States may be used 
 
• Production includes: 
 
1. Processing steel and iron materials, including smelting or other processes that alter the physical form or shape (such 

as rolling, extruding, machining, bending, grinding, and drilling) or chemical composition 
2. Coating application, including epoxy coating, galvanizing, and painting, that protects or enhances the value of steel 

and iron materials 
 
• For steel and iron materials to be incorporated into the work, submit a Certificate of Compliance under Section 6-

1.07, "Certificates of Compliance," of the Standard Specifications that certifies all production processes occurred in the 
United States except for the above exceptions. 

 
6-1.087  BUY AMERICA (PUB RES CODE § 42703(d)) 

• Furnish crumb rubber to be incorporated into the work that is produced in the United States and is derived from 
waste tires taken from vehicles owned and operated in the United States. 

• For crumb rubber to be incorporated into the work, submit a Certificate of Compliance under Section 6-1.07, 
"Certificates of Compliance," of the Standard Specifications that certifies only crumb rubber manufactured in the United 
States and derived from waste tires taken from vehicles owned and operated in the United States is used. 

 
The 7th and 8th paragraph of Section 6-2.01, "General," of the Standard Specifications are amended to read: 
 
• Upon the Contractor's written request, the Department tests materials from an untested local source.  If satisfactory 

material from that source is used in the work, the Department does not charge the Contractor for the tests; otherwise, the 
Department deducts the test cost. 

 
The 2nd sentence of the 7th paragraph of Section 6-2.02, "Possible Local Material Sources," of the Standard 

Specifications is amended to read: 
 
• The Department deducts the charges for the removed material. 
 

SECTION 7:  LEGAL RELATIONS AND RESPONSIBILITY 
 
Issue Date:  August 17, 2007 
 
Section 7-1.01, "Laws To Be Observed," of the Standard Specifications is amended to read: 
 

7-1.01  LAWS TO BE OBSERVED 
• Comply with laws, orders, decrees, and permits.  Indemnify and defend the State against any claim or liability 

arising from the violation of a law, order, decree, or permit by you or your employees. Immediately report to the Engineer in 
writing a discrepancy or inconsistency between the contract and a law, order, decree, or permit. 

 
The 3rd listed requirement of the 1st paragraph of Section 7-1.01A(2), "Prevailing Wage," of the Standard Specifications 

is amended to read: 
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3. Upon becoming aware of the subcontractor's failure to pay the specified prevailing rate of wages to the 

subcontractor's workers, the Contractor must diligently take corrective action to stop or rectify the failure, including 
withholding sufficient funds due the subcontractor for work performed on the public works project. 

 
The 2nd paragraph of Section 7-1.01A(2), "Prevailing Wage," of the Standard Specifications is amended to read: 
 
• Pursuant to Section 1775 of the Labor Code, the Division of Labor Standards Enforcement must notify the 

Contractor on a public works project within 15 days of the receipt by the Division of Labor Standards Enforcement of a 
complaint of the failure of a subcontractor on that public works project to pay workers the general prevailing rate of per diem 
wages.  If the Division of Labor Standards Enforcement determines that employees of a subcontractor were not paid the 
general prevailing rate of per diem wages and if the Department did not withhold sufficient money under the contract to pay 
those employees the balance of wages owed under the general prevailing rate of per diem wages, the Contractor must 
withhold an amount of moneys due the subcontractor sufficient to pay those employees the general prevailing rate of per 
diem wages if requested by the Division of Labor Standards Enforcement.  The Contractor must pay any money withheld 
from and owed to a subcontractor upon receipt of notification by the Division of Labor Standards Enforcement that the wage 
complaint has been resolved.  If notice of the resolution of the wage complaint has not been received by the Contractor within 
180 days of the filing of a valid notice of completion or acceptance of the public works project, whichever occurs later, the 
Contractor must pay all moneys withheld from the subcontractor to the Department.  The Department withholds these 
moneys pending the final decision of an enforcement action. 

 
The 2nd paragraph of Section 7-1.01A(3), "Payroll Records," of the Standard Specifications is amended to read: 
 
• The Department withholds the penalties specified in subdivision (g) of Labor Code § 1776 for noncompliance with 

the requirements in Section 1776. 
 
The 4th paragraph of Section 7-1.01A(3), "Payroll Records," of the Standard Specifications is amended to read: 
 
• The Department withholds for delinquent or inadequate payroll records (Labor Code § 1771.5).  If the Contractor 

has not submitted an adequate payroll record by the month's 15th day for the period ending on or before the 1st of that month, 
the Department withholds 10 percent of the monthly progress estimate, exclusive of mobilization.  The Department does not 
withhold more than $10 000 or less than $1000. 

 
The 5th paragraph of Section 7-1.01A(3), "Payroll Records," of the Standard Specifications is deleted. 
 
The fourth sentence of the second paragraph of Section 7-1.02, "Load Limitations," of the Standard Specifications is 

amended to read: 
 
• Trucks used to haul treated base, portland cement concrete, or hot mix asphalt shall enter onto the base to dump at 

the nearest practical entry point ahead of spreading equipment. 
 
The eighth paragraph of Section 7-1.09, "Public Safety," of the Standard Specifications is amended to read: 
 
• Signs, lights, flags, and other warning and safety devices and their use shall conform to the requirements set forth in 

Part 6 of the California MUTCD.  Signs or other protective devices furnished and erected by the Contractor, at the 
Contractor's expense, as above provided, shall not obscure the visibility of, nor conflict in intent, meaning and function of 
either existing signs, lights and traffic control devices or any construction area signs and traffic control devices for which 
furnishing of, or payment for, is provided elsewhere in the specifications.  Signs furnished and erected by the Contractor, at 
the Contractor's expense, shall be approved by the Engineer as to size, wording and location. 

 
The fourteenth paragraph of Section 7-1.09, "Public Safety," of the Standard Specifications is amended to read: 
 
• The Contractor shall notify the Engineer not less than 18 days and no more than 90 days prior to the anticipated start 

of an operation that will change the vertical or horizontal clearance available to public traffic (including shoulders). 
 
The sixteenth paragraph of Section 7-1.09, "Public Safety," of the Standard Specifications is amended to read: 
 
• When vertical clearance is temporarily reduced to 4.72 m or less, low clearance warning signs shall be placed in 

accordance with Part 2 of the California MUTCD and as directed by the Engineer.  Signs shall conform to the dimensions, 
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color, and legend requirements of the California MUTCD and these specifications except that the signs shall have black 
letters and numbers on an orange retroreflective background.  W12-2P signs shall be illuminated so that the signs are clearly 
visible. 

 
Section 7-1.01A(6), "Workers' Compensation," of the Standard Specifications is amended to read: 
 
7-1.101A(6)   (Blank) 
 
The last sentence of the 2nd paragraph of Section 7-1.11, "Preservation of Property," of the Standard Specifications is 

amended to read: 
 
• The cost of the repairs must be borne by the Contractor and will be deducted. 
 
Section 7-1.12, "Indemnification and Insurance," of the Standard Specifications is amended to read: 
 
7-1.12   INDEMNIFICATION AND INSURANCE 
• The Contractor's obligations regarding indemnification of the State of California and the requirements for insurance 

shall conform to the provisions in Section 3-1.025, "Insurance Policies," and Sections 7-1.12A, "Indemnification," and 
7-1.12B, "Insurance," of this Section 7-1.12. 

 
7-1.12A   Indemnification 
• The Contractor shall defend, indemnify, and save harmless the State, including its officers, employees, and agents 

(excluding agents who are design professionals) from any and all claims, demands, causes of action, damages, costs, 
expenses, actual attorneys' fees, losses or liabilities, in law or in equity (Section 7-1.12A Claims) arising out of or in 
connection with the Contractor's performance of this contract for: 

 
1. Bodily injury including, but not limited to, bodily injury, sickness or disease, emotional injury or death to persons, 

including, but not limited to, the public, any employees or agents of the Contractor, the State, or any other 
contractor; and 

2. Damage to property of anyone including loss of use thereof; caused or alleged to be caused in whole or in part by 
any negligent or otherwise legally actionable act or omission of the Contractor or anyone directly or indirectly 
employed by the Contractor or anyone for whose acts the Contractor may be liable. 

 
• Except as otherwise provided by law, these requirements apply regardless of the existence or degree of fault of the 

State.  The Contractor is not obligated to indemnify the State for Claims arising from conduct delineated in Civil Code 
Section 2782 and to Claims arising from any defective or substandard condition of the highway that existed at or before the 
start of work, unless this condition has been changed by the work or the scope of the work requires the Contractor to maintain 
existing highway facilities and the Claim arises from the Contractor's failure to maintain.  The Contractor's defense and 
indemnity obligation shall extend to Claims arising after the work is completed and accepted if the Claims are directly related 
to alleged acts or omissions by the Contractor that occurred during the course of the work.  State inspection is not a waiver of 
full compliance with these requirements. 

• The Contractor's obligation to defend and indemnify shall not be excused because of the Contractor's inability to 
evaluate liability or because the Contractor evaluates liability and determine that the Contractor is not liable.  The Contractor 
shall respond within 30 days to the tender of any Claim for defense and indemnity by the State, unless this time has been 
extended by the State.  If the Contractor fails to accept or reject a tender of defense and indemnity within 30 days, in addition 
to any other remedy authorized by law, the Department may withhold such funds the State reasonably considers necessary for 
its defense and indemnity until disposition has been made of the Claim or until the Contractor accepts or rejects the tender of 
defense, whichever occurs first. 

• With respect to third-party claims against the Contractor, the Contractor waives all rights of any type to express or 
implied indemnity against the State, its officers, employees, or agents (excluding agents who are design professionals). 

• Nothing in the Contract is intended to establish a standard of care owed to any member of the public or to extend to 
the public the status of a third-party beneficiary for any of these indemnification specifications. 

 
7-1.12B  Insurance 
7-1.12B(1)  General 
• Nothing in the contract is intended to establish a standard of care owed to any member of the public or to extend to 

the public the status of a third-party beneficiary for any of these insurance specifications. 
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7-1.12B(2)  Casualty Insurance 
• The Contractor shall procure and maintain insurance on all of its operations with companies acceptable to the State 

as follows: 
 
1. The Contractor shall keep all insurance in full force and effect from the beginning of the work through contract 

acceptance. 
2. All insurance shall be with an insurance company with a rating from A.M. Best Financial Strength Rating of A- or 

better and a Financial Size Category of VII or better. 
3. The Contractor shall maintain completed operations coverage with a carrier acceptable to the State through the 

expiration of the patent deficiency in construction statute of repose set forth in Code of Civil Procedure 
Section 337.1. 

 
7-1.12B(3)  Workers' Compensation and Employer's Liability Insurance 
• In accordance with Labor Code Section 1860, the Contractor shall secure the payment of worker's compensation in 

accordance with Labor Code Section 3700. 
• In accordance with Labor Code Section 1861, the Contractor shall submit to the Department the following 

certification before performing the work: 
 
 I am aware of the provisions of Section 3700 of the Labor Code which require every employer to be insured against 

liability for workers' compensation or to undertake self-insurance in accordance with the provisions of that code, and 
I will comply with such provisions before commencing the performance of the work of this contract. 

 
• Contract execution constitutes certification submittal. 
• The Contractor shall provide Employer's Liability Insurance in amounts not less than: 
 
1. $1 000 000 for each accident for bodily injury by accident 
2. $1 000 000 policy limit for bodily injury by disease 
3. $1 000 000 for each employee for bodily injury by disease 
 
• If there is an exposure of injury to the Contractor's employees under the U.S. Longshoremen's and Harbor Workers' 

Compensation Act, the Jones Act, or under laws, regulations, or statutes applicable to maritime employees, coverage shall be 
included for such injuries or claims. 

 
7-1.12B(4)  Liability Insurance 
7-1.12B(4)(a)  General 
• The Contractor shall carry General Liability and Umbrella or Excess Liability Insurance covering all operations by 

or on behalf of the Contractor providing insurance for bodily injury liability and property damage liability for the following 
limits and including coverage for: 

 
1. Premises, operations, and mobile equipment 
2. Products and completed operations 
3. Broad form property damage (including completed operations) 
4. Explosion, collapse, and underground hazards 
5. Personal injury 
6. Contractual liability 
 
7-1.12B(4)(b)  Liability Limits/Additional Insureds 
• The limits of liability shall be at least the amounts shown in the following table: 
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Total Bid For Each 
Occurrence1 

Aggregate for 
Products/Completed 

Operation 

General 
Aggregate2 

Umbrella or 
Excess Liability3 

≤$1 000 000 $1 000 000 $2 000 000 $2 000 000 $5 000 000 
 >$1 000 000 
 ≤$5 000 000 

 
$1 000 000 

 
$2 000 000 

 
$2 000 000 

 
$10 000 000 

 >$5 000 000 
≤$25 000 000 

 
$2 000 000 

 
$2 000 000 

 
$4 000 000 

 
$15 000 000 

>$25 000 000 $2 000 000 $2 000 000 $4 000 000 $25 000 000 
1. Combined single limit for bodily injury and property damage. 
2. This limit shall apply separately to the Contractor's work under this contract. 
3. The umbrella or excess policy shall contain a clause stating that it takes effect (drops 
down) in the event the primary limits are impaired or exhausted. 

 
• The Contractor shall not require certified Small Business subcontractors to carry Liability Insurance that exceeds the 

limits in the table above.  Notwithstanding the limits specified herein, at the option of the Contractor, the liability insurance 
limits for certified Small Business subcontractors of any tier may be less than those limits specified in the table.  For Small 
Business subcontracts, "Total Bid" shall be interpreted as the amount of subcontracted work to a certified Small Business. 

• The State, including its officers, directors, agents (excluding agents who are design professionals), and employees, 
shall be named as additional insureds under the General Liability and Umbrella Liability Policies with respect to liability 
arising out of or connected with work or operations performed by or on behalf of the Contractor under this contract.  
Coverage for such additional insureds does not extend to liability: 

 
1. Arising from any defective or substandard condition of the roadway which existed at or before the time the 

Contractor started work, unless such condition has been changed by the work or the scope of the work requires the 
Contractor to maintain existing roadway facilities and the claim arises from the Contractor's failure to maintain; 

2. For claims occurring after the work is completed and accepted unless these claims are directly related to alleged acts 
or omissions of the Contractor that occurred during the course of the work; or 

3. To the extent prohibited by Insurance Code Section 11580.04 
 
• Additional insured coverage shall be provided by a policy provision or by an endorsement providing coverage at 

least as broad as Additional Insured (Form B) endorsement form CG 2010, as published by the Insurance Services Office 
(ISO), or other form designated by the Department. 

 
7-1.12B(4)(c)  Contractor's Insurance Policy is Primary 
• The policy shall stipulate that the insurance afforded the additional insureds applies as primary insurance. Any other 

insurance or self-insurance maintained by the State is excess only and shall not be called upon to contribute with this 
insurance. 

 
7-1.12B(5)  Automobile Liability Insurance 
• The Contractor shall carry automobile liability insurance, including coverage for all owned, hired, and nonowned 

automobiles.  The primary limits of liability shall be not less than $1 000 000 combined single limit each accident for bodily 
injury and property damage.  The umbrella or excess liability coverage required under Section 7-1.12B(4)(b) also applies to 
automobile liability. 

 
7-1.12B(6)  Policy Forms, Endorsements, and Certificates 
• The Contractor shall provide its General Liability Insurance under Commercial General Liability policy form 

No. CG0001 as published by the Insurance Services Office (ISO) or under a policy form at least as broad as policy form 
No. CG0001. 

 
7-1.12B(7)  Deductibles 
• The State may expressly allow deductible clauses, which it does not consider excessive, overly broad, or harmful to 

the interests of the State. Regardless of the allowance of exclusions or deductions by the State, the Contractor is responsible 
for any deductible amount and shall warrant that the coverage provided to the State is in accordance with Section 7-1.12B, 
"Insurance." 
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7-1.12B(8)  Enforcement 
• The Department may assure the Contractor's compliance with its insurance obligations.  Ten days before an 

insurance policy lapses or is canceled during the contract period, the Contractor shall submit to the Department evidence of 
renewal or replacement of the policy. 

• If the Contractor fails to maintain any required insurance coverage, the Department may maintain this coverage and 
withhold or charge the expense to the Contractor or terminate the Contractor's control of the work in accordance with 
Section 8-1.08, "Termination of Control." 

• The Contractor is not relieved of its duties and responsibilities to indemnify, defend, and hold harmless the State, its 
officers, agents, and employees by the Department's acceptance of insurance policies and certificates. 

• Minimum insurance coverage amounts do not relieve the Contractor for liability in excess of such coverage, nor do 
they preclude the State from taking other actions available to it, including the withholding of funds under this contract. 

 
7-1.12B(9)  Self-Insurance 
• Self-insurance programs and self-insured retentions in insurance policies are subject to separate annual review and 

approval by the State. 
• If the Contractor uses a self-insurance program or self-insured retention, the Contractor shall provide the State with 

the same protection from liability and defense of suits as would be afforded by first-dollar insurance.  Execution of the 
contract is the Contractor's acknowledgement that the Contractor will be bound by all laws as if the Contractor were an 
insurer as defined under Insurance Code Section 23 and that the self-insurance program or self-insured retention shall operate 
as insurance as defined under Insurance Code Section 22. 

 
SECTION 8:  PROSECUTION AND PROGRESS 

 
Issue Date:  August 17, 2007 
 
The 2nd paragraph of Section 8-1.02, "Assignment," of the Standard Specifications is amended to read: 
 
• If the Contractor assigns the right to receive contract payments, the Department accepts the assignment upon the 

Engineer's receipt of a notice.  Assigned payments remain subject to deductions and withholds described in the contract.  The 
Department may use withheld payments for work completion whether payments are assigned or not. 

 
SECTION 9:  MEASUREMENT AND PAYMENT 

 
Issue Date:  August 17, 2007 
 
The last sentence of the 1st paragraph of Section 9-1.02, "Scope of Payment," of the Standard Specifications is amended 

to read: 
• Neither the payment of any estimate nor of any retained percentage or withhold relieves the Contractor of any 

obligation to make good any defective work or material. 
 
The third paragraph of Section 9-1.03, "Work Performed by Contractor," of the Standard Specifications is amended to 

read: 
 
• The above markups shall constitute full compensation for all delay costs, overhead costs and profit which shall be 

deemed to include all items of expense not specifically designated as cost or equipment rental in Sections 9-1.03A(1), 
"Labor," 9-1.03A(2), "Materials," and 9-1.03A(3), "Equipment Rental."  The total payment made as provided above shall be 
deemed to be the actual cost of the work and shall constitute full compensation therefor. 

 
The 6th paragraph of Section 9-1.03C, "Records," of the Standard Specifications is deleted. 
 
Section 9-1.04, "Notice of Potential Claim," of the Standard Specifications is amended to read: 
 

9-1.04  NOTICE OF POTENTIAL CLAIM 
• It is the intention of this section that disputes between the parties arising under and by virtue of the contract be 

brought to the attention of the Engineer at the earliest possible time in order that the matters may be resolved, if possible, or 
other appropriate action promptly taken. 
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• Disputes will not be considered unless the Contractor has first complied with specified notice or protest 
requirements, including Section 4-1.03, "Changes," Section 5-1.116, "Differing Site Conditions," Section 8-1.06, "Time of 
Completion," Section 8-1.07, "Liquidated Damages," and Section 8-1.10, "Utility and Non-Highway Facilities." 

• For disputes arising under and by virtue of the contract, including an act or failure to act by the Engineer, the 
Contractor shall provide a signed written initial notice of potential claim to the Engineer within 5 days from the date the 
dispute first arose.  The initial notice of potential claim shall provide the nature and circumstances involved in the dispute 
which shall remain consistent through the dispute.  The initial notice of potential claim shall be submitted on Form CEM-
6201A furnished by the Department and shall be certified with reference to the California False Claims Act, Government 
Code Sections 12650-12655.  The Contractor shall assign an exclusive identification number for each dispute, determined by 
chronological sequencing, based on the date of the dispute. 

• The exclusive identification number for each dispute shall be used on the following corresponding documents: 
 
1. Initial notice of potential claim 
2. Supplemental notice of potential claim 
3. Full and final documentation of potential claim 
4. Corresponding claim included in the Contractor's written statement of claims 
 
• The Contractor shall provide the Engineer the opportunity to examine the site of work within 5 days from the date of 

the initial notice of potential claim.  The Contractor shall proceed with the performance of contract work unless otherwise 
specified or directed by the Engineer. 

• Throughout the disputed work, the Contractor shall maintain records that provide a clear distinction between the 
incurred direct costs of disputed work and that of undisputed work.  The Contractor shall allow the Engineer access to the 
Contractor's project records deemed necessary by the Engineer to evaluate the potential claim within 20 days of the date of 
the Engineer's written request. 

• Within 15 days of submitting the initial notice of potential claim, the Contractor shall provide a signed supplemental 
notice of potential claim to the Engineer that provides the following information: 

 
1. The complete nature and circumstances of the dispute which caused the potential claim 
2. The contract provisions that provide the basis of claim 
3. The estimated cost of the potential claim, including an itemized breakdown of individual costs and how the estimate 

was determined 
4. A time impact analysis of the project schedule that illustrates the effect on the scheduled completion date due to 

schedule changes or disruptions where a request for adjustment of contract time is made 
 
• The information provided in items 1 and 2 above shall provide the Contractor's complete reasoning for additional 

compensation or adjustments. 
• The supplemental notice of potential claim shall be submitted on Form CEM-6201B furnished by the Department 

and shall be certified with reference to the California False Claims Act, Government Code Sections 12650-12655.  The 
Engineer will evaluate the information presented in the supplemental notice of potential claim and provide a written response 
to the Contractor within 20 days of its receipt.  If the estimated cost or effect on the scheduled completion date changes, the 
Contractor shall update information in items 3 and 4 above as soon as the change is recognized and submit this information to 
the Engineer. 

• Within 30 days of the completion of work related to the potential claim, the Contractor shall provide the full and 
final documentation of potential claim to the Engineer that provides the following information: 

 
1. A detailed factual narration of events fully describing the nature and circumstances that caused the dispute, 

including, but not limited to, necessary dates, locations, and items of work affected by the dispute 
2. The specific provisions of the contract that support the potential claim and a statement of the reasons these 

provisions support and provide a basis for entitlement of the potential claim 
3. When additional monetary compensation is requested, the exact amount requested calculated in conformance with 

Section 9-1.03, "Force Account Payment," or Section 8-1.09, "Right of Way Delays," including an itemized 
breakdown of individual costs.  These costs shall be segregated into the following cost categories: 

 
3.1. Labor – A listing of individuals, classifications, regular hours and overtime hours worked, dates worked, and 

other pertinent information related to the requested reimbursement of labor costs 
3.2. Materials – Invoices, purchase orders, location of materials either stored or incorporated into the work, dates 

materials were transported to the project or incorporated into the work, and other pertinent information 
related to the requested reimbursement of material costs 
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3.3. Equipment – Listing of detailed description (make, model, and serial number), hours of use, dates of use and 
equipment rates.  Equipment rates shall be at the applicable State rental rate as listed in the Department of 
Transportation publication entitled "Labor Surcharge and Equipment Rental Rates," in effect when the 
affected work related to the dispute was performed. 

3.4. Other categories as specified by the Contractor or the Engineer 
 

4. When an adjustment of contract time is requested the following information shall be provided: 
 

4.1. The specific dates for which contract time is being requested 
4.2. The specific reasons for entitlement to a contract time adjustment 
4.3. The specific provisions of the contract that provide the basis for the requested contract time adjustment 
4.4. A detailed time impact analysis of the project schedule.  The time impact analysis shall show the effect of 

changes or disruptions on the scheduled completion date to demonstrate entitlement to a contract time 
adjustment. 

 
5. The identification and copies of the Contractor's documents and the substance of oral communications that support 

the potential claim 
 
• The full and final documentation of the potential claim shall be submitted on Form CEM-6201C furnished by the 

Department and shall be certified with reference to the California False Claims Act, Government Code Sections 12650-
12655. 

• Pertinent information, references, arguments, and data to support the potential claim shall be included in the full and 
final documentation of potential claim.  Information submitted subsequent to the full and final documentation submittal will 
not be considered.  Information required in the full and final documentation of potential claim, as listed in items 1 to 5 above, 
that is not applicable to the dispute may be exempted as determined by the Engineer.  No full and final documentation of 
potential claim will be considered that does not have the same nature and circumstances, and basis of claim as those specified 
on the initial and supplemental notices of potential claim. 

• The Engineer will evaluate the information presented in the full and final documentation of potential claim and 
provide a written response to the Contractor within 30 days of its receipt unless otherwise specified.  The Engineer's receipt 
of the full and final documentation of potential claim shall be evidenced by postal receipt or the Engineer's written receipt if 
delivered by hand.  If the full and final documentation of potential claim is submitted by the Contractor after acceptance of 
the work by the Director, the Engineer need not provide a written response. 

• Provisions in this section shall not apply to those claims for overhead costs and administrative disputes that occur 
after issuance of the proposed final estimate.  Administrative disputes are disputes of administrative deductions or withholds, 
contract item quantities, contract item adjustments, interest payments, protests of contract change orders as provided in 
Section 4-1.03A, "Procedure and Protest," and protests of the Weekly Statement of Working Days as provided in Section 8-
1.06, "Time of Completion."  Administrative disputes that occur prior to issuance of the proposed final estimate shall follow 
applicable requirements of this section.  Information listed in the supplemental notice and full and final documentation of 
potential claim that is not applicable to the administrative dispute may be exempted as determined by the Engineer. 

• Unless otherwise specified in the special provisions, the Contractor may pursue the administrative claim process 
pursuant to Section 9-1.07B, "Final Payment and Claims," for any potential claim found by the Engineer to be without merit. 

• Failure of the Contractor to conform to specified dispute procedures shall constitute a failure to pursue diligently and 
exhaust the administrative procedures in the contract, and is deemed as the Contractor's waiver of the potential claim and a 
waiver of the right to a corresponding claim for the disputed work in the administrative claim process in conformance with 
Section 9-1.07B, "Final Payment of Claims," and shall operate as a bar to arbitration pursuant to Section 10240.2 of the 
California Public Contract Code. 

 
Section 9-1.05, "Stop Notices," of the Standard Specifications is amended to read: 
 

9-1.05  STOP NOTICE WITHHOLDS 
• The Department may withhold payments to cover claims filed under Civ Code § 3179 et seq. 
 
Section 9, "Measurement and Payment," of the Standard Specifications is amended by adding the following sections: 
 

9-1.053  PERFORMANCE FAILURE WITHHOLDS 
• During each estimate period you fail to comply with a contract part, including submittal of a document as specified, 

the Department withholds a part of the progress payment.  The documents include quality control plans, schedules, traffic 
control plans, and water pollution control submittals. 
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• For 1 performance failure, the Department withholds 25 percent of the progress payment but does not withhold more 
than 10 percent of the total bid. 

• For multiple performance failures, the Department withholds 100 percent of the progress payment but does not 
withhold more than 10 percent of the total bid. 

• The Department returns performance-failure withholds in the progress payment following the correction of 
noncompliance. 

 
9-1.055  PENALTY WITHHOLDS 

• Penalties include fines and damages that are proposed, assessed, or levied against you or the Department by a 
governmental agency or citizen lawsuit.  Penalties are also payments made or costs incurred in settling alleged permit 
violations of Federal, State, or local laws, regulations, or requirements.  The cost incurred may include the amount spent for 
mitigation or correcting a violation. 

• If you or the Department is assessed a penalty, the Department may withhold the penalty amount until the penalty 
disposition has been resolved.  The Department may withhold penalty funds and notify you within 15 days of the withhold.  
If the penalty amount is less than the amount being withheld from progress payments for retentions, the Department will not 
withhold the penalty amount. 

• If the penalty is resolved for less than the amount withheld, the Department pays interest at a rate of 6 percent per 
year on the excess withhold. If the penalty is not resolved, the withhold becomes a deduction. 

• Instead of the withhold, you may provide a bond payable to the Department of Transportation equal to the highest 
estimated liability for any disputed penalties proposed. 

 
9-1.057  PROGRESS WITHHOLDS FOR FEDERAL-AID CONTRACTS 

• Section 9-1.057, "Progress Withholds for Federal-Aid Contracts," applies to a Federal-aid contract. 
• The Department withholds 10 percent of a partial payment for noncompliant progress. Noncompliant progress 

occurs when: 
 
1. Total days to date exceed 75 percent of the revised contract working days 
2. Percent of working days elapsed exceeds the percent of value of work completed by more than 15 percent 
 
• The Engineer determines the percent of working days elapsed by dividing the total days to date by the revised 

contract working days and converting the quotient to a percentage. 
• The Engineer determines the percent of value of work completed by summing payments made to date and the 

amount due on the current progress estimate, dividing this sum by the current total estimated value of the work, and 
converting the quotient to a percentage.  These amounts are shown on the Progress Payment Voucher. 

• When the percent of working days elapsed minus the percent of value of work completed is less than or equal to 15 
percent, the Department returns the withhold in the next progress payment. 

 
The 3rd paragraph of Section 9-1.06, "Partial Payments," of the Standard Specifications is amended to read: 
 
• For a non-Federal-aid project, the Department retains 10 percent of the estimated value of the work done and 10 

percent of the value of materials estimated to have been furnished and delivered and unused or furnished and stored as part 
security for the fulfillment of the contract by the Contractor, except that at any time after 20 percent of the work has been 
completed, if the Engineer finds that satisfactory progress is being made, the Department may reduce the total amount being 
retained from payment pursuant to the above requirements to 5 percent of the total estimated value of the work and materials 
and may also reduce the amount retained from any of the remaining partial payments to 5 percent of the estimated value of 
the work and materials.  In addition, on any partial payment made after 95 percent of the work has been completed, the 
Department may reduce the amount retained from payment pursuant to the requirements of this Section 9-1.06, to such lesser 
amount as the Department determines is adequate security for the fulfillment of the balance of the work and other 
requirements of the contract, but in no event is that amount reduced to less than 125 percent of the estimated value of the 
work yet to be completed as determined by the Engineer.  The reduction is made only upon the request of the Contractor and 
must be approved in writing by the surety on the performance bond and by the surety on the payment bond.  The approval of 
the surety must be submitted to the Disbursing Officer of the Department; the signature of the person executing the approval 
for the surety must be properly acknowledged and the power of attorney authorizing the person to give that consent must 
either accompany the document or be on file with the Department.  The retentions specified in this paragraph are those 
defined in Pub Cont Code § 7107(b). 

 
The 1st sentence of the 4th paragraph of Section 9-1.06, "Partial Payments," of the Standard Specifications is amended to 

read: 
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• The Department shall pay monthly to the Contractor, while carrying on the work, the balance not retained, as 

aforesaid, after deducting therefrom all previous payments and all sums to be deducted or withheld under the provisions of 
the contract. 

 
The title and 1st and 2nd paragraphs of Section 9-1.065, "Payment of Withheld Funds," of the Standard Specifications 

are amended to read: 
 

9-1.065  RELEASE OF RETAINED FUNDS 
• The Department releases retained funds if you: 
 
1. Request release of the retention (Pub Cont Code § 10263) in writing 
2. Deposit securities equivalent to the funds you want released into escrow with the State Treasurer or with a bank 

acceptable to the Department 
3. Are the beneficial owner of and receive interest on the deposited securities substituted for the retained funds 
 
The 2nd sentence Section 9-1.07A, "Payment Prior to Proposed Final Estimate," of the Standard Specifications is 

amended to read: 
 
• The Department pays the balance due less previous payments, deductions, withholds, and retentions under the 

provisions of the contract and those further amounts that the Engineer determines to be necessary pending issuance of the 
proposed final estimate and payment thereon. 

 
Section 9-1.07B, "Final Payment and Claims," of the Standard Specifications is amended to read: 
 

9-1.07B Final Payment and Claims 
• After acceptance by the Director, the Engineer makes a proposed final estimate of the total amount payable to the 

Contractor, including an itemization of the total amount, segregated by contract item quantities, extra work, and other basis 
for payment, and shows each deduction made or to be made for prior payments and amounts to be deducted, withheld, or 
retained under the provisions of the contract.  Prior estimates and payments are subject to correction in the proposed final 
estimate.  The Contractor must submit written approval of the proposed final estimate or a written statement of claims arising 
under or by virtue of the contract so that the Engineer receives the written approval or statement of claims no later than close 
of business of the 30th day after receiving the proposed final estimate.  The Contractor's receipt of the proposed final estimate 
must be evidenced by postal receipt.  The Engineer's receipt of the Contractor's written approval or statement of claims must 
be evidenced by postal receipt or the Engineer's written receipt if delivered by hand. 

• On the Contractor's approval, or if the Contractor files no claim within the specified period of 30 days, the Engineer 
will issue a final estimate in writing in conformance with the proposed final estimate submitted to the Contractor, and within 
30 days thereafter the State will pay the entire sum so found to be due.  That final estimate and payment thereon shall be 
conclusive and binding against both parties to the contract on all questions relating to the amount of work done and the 
compensation payable therefor, except as otherwise provided in Sections 9-1.03C, "Records," and 9-1.09, "Clerical Errors." 

• If the Contractor within the specified period of 30 days files claims, the Engineer will issue a semifinal estimate in 
conformance with the proposed final estimate submitted to the Contractor and within 30 days thereafter the State will pay the 
sum found to be due.  The semifinal estimate and corresponding payment shall be conclusive and binding against both parties 
to the contract on each question relating to the amount of work done and the compensation payable therefor, except insofar as 
affected by the claims filed within the time and in the manner required hereunder and except as otherwise provided in 
Sections 9-1.03C, "Records," and 9-1.09, "Clerical Errors." 

• Except for claims for overhead costs and administrative disputes that occur after issuance of the proposed final 
estimate, the Contractor shall only provide the following two items of information for each claim: 

 
1. The exclusive identification number that corresponds to the supporting full and final documentation of potential 

claim 
2. The final amount of requested additional compensation 
 
• If the final amount of requested additional compensation is different than the amount of requested compensation 

included in the full and final documentation of potential claim, the Contractor shall provide in the written statement of claims 
the reasons for the changed amount, the specific provisions of the contract which support the changed amount, and a 
statement of the reasons the provisions support and provide a basis for the changed amount.  If the Contractor's claim fails to 
provide an exclusive identification number or if there is a disparity in the provided exclusive identification number, the 
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Engineer will notify the Contractor of the omission or disparity.  The Contractor shall have 15 days after receiving 
notification from the Engineer to correct the omission or disparity.  If after the 15 days has elapsed, there is still an omission 
or disparity of the exclusive identification number assigned to the claim, the Engineer will assign the number.  No claim will 
be considered that has any of the following deficiencies: 

 
1. The claim does not have the same nature, circumstances, and basis as the corresponding full and final documentation 

of potential claim. 
2. The claim does not have a corresponding full and final documentation of potential claim. 
3. The claim was not included in the written statement of claims. 
4. The Contractor did not comply with applicable notice or protest requirements of Sections 4-1.03, "Changes," 5-

1.116, "Differing Site Condition," 8-1.06, "Time of Completion," 8-1.07, "Liquidated Damages," 8-1.10, "Utility 
and Non-Highway Facilities," and 9-1.04, "Notice of Potential Claim." 

 
• Administrative disputes that occur after issuance of the proposed final estimate shall be included in the Contractor's 

written statement of claims in sufficient detail to enable the Engineer to ascertain the basis and amounts of those claims. 
• The Contractor shall keep full and complete records of the costs and additional time incurred for work for which a 

claim for additional compensation is made.  The Engineer or designated claim investigators or auditors shall have access to 
those records and any other records as may be required by the Engineer to determine the facts or contentions involved in the 
claims.  Failure to permit access to those records shall be sufficient cause for denying the claims. 
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• The written statement of claims submitted by the Contractor shall be accompanied by a notarized certificate 
containing the following language: 

 
Under the penalty of law for perjury or falsification and with specific 
reference to the California False Claims Act, Government Code Section 
12650 et. seq., the undersigned, 

 . 
(name)  
 of 
(title)  
 . 
(company)  
  

hereby certifies that the claim for the additional compensation and time, if 
any, made herein for the work on this contract is a true statement of the 
actual costs incurred and time sought, and is fully documented and supported 
under the contract between parties. 

   

Dated   
   

/s/   
   

Subscribed and sworn before me this   day 
   

of  . 
   

   
(Notary Public) 
My Commission 
Expires 

  

 
• Failure to submit the notarized certificate will be sufficient cause for denying the claim. 
• Any claim for overhead, in addition to being certified as stated above, shall be supported and accompanied by an 

audit report of an independent Certified Public Accountant.  Omission of a supporting audit report of an independent 
Certified Public Accountant shall result in denial of the claim and shall operate as a bar to arbitration, as to the claim, in 
conformance with the requirements in Section 10240.2 of the California Public Contract Code.  Any claim for overhead shall 
be subject to audit by the State at its discretion.  The costs of performing an audit examination and submitting the report shall 
be borne by the Contractor.  The Department will deduct an offset amount for field and home office overhead paid on all 
added work from any claim for overhead as appropriate, as determined by the Department.  The value of the added work 
equals the value of the work completed minus the total bid.  The home office overhead offset equals 5 percent of the added 
work.  The field office overhead offset equals 5-1/2 percent of the added work.  The Certified Public Accountant's audit 
examination shall be performed in conformance with the requirements of the American Institute of Certified Public 
Accountants Attestation Standards.  The audit examination and report shall depict the Contractor's project and company-wide 
financial records and shall specify the actual overall average daily rates for both field and home office overhead for the entire 
duration of the project, and whether the costs have been properly allocated.  The rates of field and home office overhead shall 
exclude unallowable costs as determined in Title 48 of the Federal Acquisition Regulations, Chapter 1, Part 31.  The audit 
examination and report shall determine if the rates of field and home office overhead are: 

 
1. Allowable in conformance with the requirements in Title 48 of the Federal Acquisition Regulations, Chapter 1, Part 

31. 
2. Adequately supported by reliable documentation. 
3. Related solely to the project under examination. 
 
• Costs or expenses incurred by the State in reviewing or auditing claims that are not supported by the Contractor's 

cost accounting or other records shall be deemed to be damages incurred by the State within the meaning of the California 
False Claims Act. 

• If the Engineer determines that a claim requires additional analysis, the Engineer will schedule a board of review 
meeting.  The Contractor shall meet with the review board or person and make a presentation in support of the claim.  
Attendance by the Contractor at the board of review meeting shall be mandatory. 

• The District Director of the District that administered the contract will make the final determination of any claims 
which remain in dispute after completion of claim review by the Engineer or board of review meeting. 
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The final determination of claims will be sent to the Contractor by hand delivery or deposit in the U.S. mail.  The 
Engineer will then make and issue the Engineer's final estimate in writing and within 30 days thereafter the State will pay the 
entire sum, if any, found due thereon.  That final estimate shall be conclusive and binding against both parties to the contract 
on all questions relating to the amount of work done and the compensation payable therefor, except as otherwise provided in 
Sections 9-1.03C, "Records," and 9-1.09, "Clerical Errors." 

• Failure of the Contractor to conform to the specified dispute procedures shall constitute a failure to pursue diligently 
and exhaust the administrative procedures in the contract and shall operate as a bar to arbitration in conformance with the 
requirements in Section 10240.2 of the California Public Contract Code. 

 
SECTION 12:  CONSTRUCTION AREA TRAFFIC CONTROL DEVICES 

 
Issue Date:  October 6, 2006 
 
The second paragraph of Section 12-1.01, "Description," of the Standard Specifications is amended to read: 
 
• Attention is directed to Part 6 of the California MUTCD.  Nothing in this Section 12 is to be construed as to reduce 

the minimum standards in these manuals. 
 
Section 12-2.01, "Flaggers," of the Standard Specifications is amended to read: 
 
• Flaggers while on duty and assigned to traffic control or to give warning to the public that the highway is under 

construction and of any dangerous conditions to be encountered as a result thereof, shall perform their duties and shall be 
provided with the necessary equipment in conformance with Part 6 of the California MUTCD.  The equipment shall be 
furnished and kept clean and in good repair by the Contractor at the Contractor's expense. 

 
The first paragraph of Section 12-3.01, "General," of the Standard Specifications is amended to read: 
 
• In addition to the requirements in Part 6 of the California MUTCD, all devices used by the Contractor in the 

performance of the work shall conform to the provisions in this Section 12-3. 
 
The fifth paragraph of Section 12-3.01, "General," of the Standard Specifications is amended to read: 
 
• Retroreflective sheeting shall conform to the requirements in ASTM Designation:  D 4956 and to the special 

provisions. 
 
The first paragraph of Section 12-3.06, "Construction Area Signs," of the Standard Specifications is amended to read: 
 
• The term "Construction Area Signs" shall include all temporary signs required for the direction of public traffic 

through or around the work during construction.  Construction area signs are shown in or referred to in Part 6 of the 
California MUTCD. 

 
The fourth paragraph of Section 12-3.06, "Construction Area Signs," of the Standard Specifications is amended to read: 
 
• All construction area signs shall conform to the dimensions, color and legend requirements of the plans, Part 6 of the 

California MUTCD and these specifications.  All sign panels shall be the product of a commercial sign manufacturer, and 
shall be as specified in these specifications. 

 
The eighth paragraph of Section 12-3.06, "Construction Area Signs," of the Standard Specifications is amended to read: 
 
• Used signs with the specified sheeting material will be considered satisfactory if they conform to the requirements 

for visibility and legibility and the colors conform to the requirements in Part 6 of the California MUTCD.  A significant 
difference between day and nighttime retroreflective color will be grounds for rejecting signs. 

 
Section 12-3.06A, "Stationary Mounted Signs," of the Standard Specifications is amended by deleting the third, fourth, 

fifth, and sixth paragraphs. 
 

SECTION 15:  EXISTING HIGHWAY FACILITIES 
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Issue Date:  November 2, 2004 
 
The sixth paragraph of Section 15-2.07, "Payment," of the Standard Specifications is amended to read: 
 
• Full compensation for removing, salvaging, reconstructing, relocating or resetting end caps, return caps, terminal 

sections, and buried post anchors, for metal beam guard railings and thrie beam barriers, and for connecting reconstructed, 
relocated or reset railings and barriers to new and existing facilities, including connections to concrete, shall be considered as 
included in the contract price paid per meter for the type of railing or barrier work involved and no additional compensation 
will be allowed therefor. 

 
SECTION 19:  EARTHWORK 

 
Issue Date:  July 31, 2007 
 
The third paragraph of Section 19-1.02, "Preservation of Property," of the Standard Specifications is amended to read: 
 
• In addition to the provisions in Sections 5-1.02, "Plans and Working Drawings," and 5-1.02A, "Excavation Safety 

Plans," detailed plans of the protective systems for excavations on or affecting railroad property will be reviewed for 
adequacy of protection provided for railroad facilities, property, and traffic.  These plans shall be submitted at least 9 weeks 
before the Contractor intends to begin excavation requiring the protective systems.  Approval by the Engineer of the detailed 
plans for the protective systems will be contingent upon the plans being satisfactory to the railroad company involved. 

 
Section 19-1.03, "Grade Tolerance," of the Standard Specifications is amended to read: 
 
• Immediately prior to placing subsequent layers of material thereon, the grading plane shall conform to one of the 

following: 
 
A. When hot mix asphalt is to be placed on the grading plane, the grading plane at any point shall not vary more than 

15 mm above or below the grade established by the Engineer. 
B. When subbase or base material to be placed on the grading plane is to be paid for by the tonne, the grading plane at 

any point shall not vary more than 30 mm above or below the grade established by the Engineer. 
C. When the material to be placed on the grading plane is to be paid for by the cubic meter, the grading plane at any 

point shall be not more than 15 mm above the grade established by the Engineer. 
 
The first paragraph of Section 19-3.025C, "Soil Cement Bedding," of the Standard Specifications is amended to read: 
 
• Cementitious material used in soil cement bedding shall conform to the provisions in Section 90-2.01, 

"Cementitious Materials."  Supplementary cementitious material will not be required. 
 
The fourth paragraph of Section 19-3.025C, "Soil Cement Bedding," of the Standard Specifications is amended to read: 
 
• The aggregate, cementitious material, and water shall be proportioned either by mass or by volume.  Soil cement 

bedding shall contain not less than 175 kg of cementitious material per cubic meter.  The water content shall be sufficient to 
produce a fluid, workable mix that will flow and can be pumped without segregation of the aggregate while being placed. 

 
The first paragraph of Section 19-3.062, "Slurry Cement Backfill," of the Standard Specifications is amended to read: 
 
• Slurry cement backfill shall consist of a fluid, workable mixture of aggregate, cementitious material, and water. 
 
The fifth paragraph of Section 19-3.062, "Slurry Cement Backfill," of the Standard Specifications is amended to read: 
 
• Cementitious material shall conform to the provisions in Section 90-2.01, "Cementitious Materials."  Supplementary 

cementitious material will not be required. 
 
The eighth paragraph of Section 19-3.062, "Slurry Cement Backfill," of the Standard Specifications is amended to read: 
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• The aggregate, cementitious material, and water shall be proportioned either by mass or by volume.  Slurry cement 
backfill shall contain not less than 110 kg of cementitious material per cubic meter.  The water content shall be sufficient to 
produce a fluid, workable mix that will flow and can be pumped without segregation of the aggregate while being placed. 

 
SECTION 20:  EROSION CONTROL AND HIGHWAY PLANTING 

 
Issue Date:  August 17, 2007 
 
Section 20-2.03, "Soil Amendment," of the Standard Specifications is amended to read: 
 

20-2.03 SOIL AMENDMENT 
• Soil amendment shall comply with the requirements in the California Food and Agricultural Code. 
• Soil amendment producers shall comply with the following: 
 
1. Be fully permitted to produce compost as specified under the California Integrated Waste Management Board, Local 

Enforcement Agencies and any other State and Local Agencies that regulate Solid Waste Facilities.  If exempt from 
State permitting requirements, the composting facility must certify that it follows guidelines and procedures for 
production of compost meeting the environmental health standards of Title 14, California Code of Regulations, 
Division 7, Chapter 3.1, Article 7. 

2. Be a participant in United States Composting Council's Seal of Testing Assurance program. 
 
• Soil amendment shall be composted and may be derived from any single, or mixture of any of the following 

feedstock materials: 
 
1. Green material consisting of chipped, shredded, or ground vegetation; or clean processed recycled wood products 
2. Biosolids 
3. Manure 
4. Mixed food waste 
 
• Soil amendment feedstock materials shall be composted to reduce weed seeds, pathogens and deleterious materials 

as specified under Title 14, California Code of Regulations, Division 7, Chapter 3.1, Article 7, Section 17868.3. 
• Soil amendment shall not be derived from mixed municipal solid waste and must be reasonably free of visible 

contaminates.  Soil amendment must not contain paint, petroleum products, pesticides or any other chemical residues harmful 
to animal life or plant growth.  Soil amendment must not possess objectionable odors. 

• Metal concentrations in soil amendment must not exceed the maximum metal concentrations listed in Title 14, 
California Code of Regulations, Division 7, Chapter 3.1, Section 17868.2. 

• Soil amendment must comply with the following: 
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Physical/Chemical Requirements 
Property Test Method Requirement 

pH *TMECC 04.11-A, Elastometric pH 1:5 Slurry 
Method, pH Units 6.0–8.0 

Soluble Salts TMECC 04.10-A, Electrical Conductivity 1:5 Slurry 
Method dS/m (mmhos/cm) 0-10.0 

Moisture Content TMECC 03.09-A, Total Solids & Moisture at 70+/- 5 
deg C, % Wet Weight Basis 30–60 

Organic Matter 
Content 

TMECC 05.07-A, Loss-On-Ignition Organic Matter 
Method (LOI), % Dry Weight Basis 30–65 

Maturity TMECC 05.05-A, Germination and Vigor 
Seed Emergence 
Seedling Vigor 
% Relative to Positive Control 

80 or Above 
80 or Above 

Stability TMECC 05.08-B, Carbon Dioxide Evolution Rate 
mg CO2-C/g OM per day 8 or below 

Particle Size TMECC 02.02-B Sample Sieving for Aggregate Size 
Classification % Dry Weight Basis 

95% Passing 5/8 inch 
70% Passing 3/8 inch 

Pathogen TMECC 07.01-B, Fecal Coliform Bacteria < 1000 
MPN/gram dry wt. 

 
Pass 

Pathogen TMECC 07.01-B, Salmonella < 3 MPN/4 grams dry 
wt. 

 
Pass 

Physical 
Contaminants 

TMECC 02.02-C, Man Made Inert Removal and 
Classification: 
Plastic, Glass and Metal, % > 4mm fraction 

 
 

Combined Total: < 1.0 
Physical 
Contaminants 

TMECC 02.02-C, Man Made Inert Removal and 
Classification: 
Sharps (Sewing needles, straight pins and hypodermic 
needles), % > 4mm fraction 

 
None Detected  

*TMECC refers to "Test Methods for the Examination of Composting and Compost," published by the 
United States Department of Agriculture and the United States Compost Council (USCC). 

 
• Prior to application, the Contractor shall provide the Engineer with a copy of the soil amendment producer's 

Compost Technical Data Sheet and a copy of the compost producers STA certification. The Compost Technical Data Sheet 
shall include laboratory analytical test results, directions for product use, and a list of product ingredients. 

• Prior to application, the Contractor shall provide the Engineer with a Certificate of Compliance in conformance with 
the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications. 

 
The last 3 paragraphs of Section 20-2.10, "Seed," of the Standard Specifications are deleted. 
 
Section 20-2.25, "Backflow Preventers," of the Standard Specifications is amended to read: 
 

20-2.25  BACKFLOW PREVENTERS 
• Backflow preventers shall be one of the reduced pressure principle devices as specified in these specifications and 

the special provisions. 
• Backflow preventers shall be factory assembled and shall include 2 check valves, one pressure differential relief 

valve, 2 shut-off valves and 4 test cocks.  Backflow preventer and valves shall be the same size as the pipeline in which they 
are installed, unless otherwise shown on the plans. 

• Backflow preventer shut-off valves shall be manufactured from iron or bronze and shall be either resilient wedged 
gate valves, resilient seated and fully ported ball valves, or resilient seated butterfly valves.  Threaded type shut-off valves 
shall be provided with a union on one side of each valve.  Unions shall be brass or malleable iron. 

 
The last paragraph of Section 20-3.04A, "General," of the Standard Specifications is deleted. 
 
Section 20-4.055, "Pruning," of the Standard Specifications is amended to read: 
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20-4.055  PRUNING 
• Pruning of plants shall be consistent with American National Standards Institute (ANSI), "Tree, Shrub and Other 

Woody Plant Maintenance Standard Practices," ANSI 300 (Part 1)-2001 and "Best Management Practices Tree Pruning," 
2002 (ISBN 1-881956318), published by the International Society of Arboriculture, P.O. Boc 3129, Champaign, IL 61826. 

 
Section 20-5.03J, "Check and Test Backflow Preventers," of the Standard Specifications is amended to read: 
 
20-5.03J  Check and Test Backflow Preventers 
• Backflow preventers shall be checked and tested for proper operation by a certified Backflow Preventer Tester.  The 

tester shall hold a valid certification as a Backflow Preventer Tester from the local governing authority in which the device to 
be tested is located.  The local governing authority shall be the county, city or water purveyor having the governing authority 
over testing of backflow preventers involved.  If the local governing authority does not have a certification program for 
Backflow Preventer Testers, the tester shall have a certificate from one of the following: 

 
A. The American Water Works Association. 
B. A county which has a certification program for Backflow Preventer Testers. 
 
• Tests for proper operation shall conform to the requirements of the governing authority. 
• The Engineer shall be notified at least 5 days prior to testing backflow preventers. 
• One copy of the test results for each backflow preventer tested shall be furnished to the Engineer. 
• Backflow preventers, installed by the Contractor, failing required tests shall be repaired at the Contractor's expense. 
 

SECTION 25:  AGGREGATE SUBBASES 
 
Issue Date:  February 16, 2007 
 
The first paragraph of Section 25-1.02A, "Class 1, Class 2, and Class 3 Aggregate Subbases," of the Standard 

Specifications is amended to read: 
 
• Aggregate must be clean and free from organic matter and other deleterious substances.  Aggregate must consist of 

any combination of: 
 
1. Broken stone 
2. Crushed gravel 
3. Natural rough surfaced gravel 
4. Sand 
5. Up to 100 percent of any combination of processed: 
 

5.1. Asphalt concrete 
5.2. Portland cement concrete 
5.3. Lean concrete base 
5.4. Cement treated base 

 
The first paragraph of Section 25-1.02B, "Class 4 Aggregate Subbase," of the Standard Specifications is amended to 

read: 
 
• Aggregate must be clean and free from organic matter and other deleterious substances.  Aggregate must consist of 

any combination of: 
 
1. Broken stone 
2. Crushed gravel 
3. Natural rough surfaced gravel 
4. Sand 
5. Up to 100 percent of any combination of processed: 
 

5.1. Asphalt concrete 
5.2. Portland cement concrete 
5.3. Lean concrete base 
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5.4. Cement treated base 
 

SECTION 26:  AGGREGATE BASE 
 
Issue Date:  February 16, 2007 
 
The first paragraph of Section 26-1.02A, "Class 2 Aggregate Base," of the Standard Specifications is amended to read: 
 
• Aggregate must be clean and free from organic matter and other deleterious substances.  Aggregate must consist of 

any combination of: 
 
1. Broken stone 
2. Crushed gravel 
3. Natural rough surfaced gravel 
4. Sand 
5. Up to 100 percent of any combination of processed: 
 

5.1. Asphalt concrete 
5.2. Portland cement concrete 
5.3. Lean concrete base 
5.4. Cement treated base 

 
The first paragraph of Section 26-1.02B, "Class 3 Aggregate Base," of the Standard Specifications is amended to read: 
 
• Aggregate must be clean and free from organic matter and other deleterious substances.  Aggregate must consist of 

any combination of: 
 
1. Broken stone 
2. Crushed gravel 
3. Natural rough surfaced gravel 
4. Sand 
5. Up to 100 percent of any combination of processed: 
 

5.1. Asphalt concrete 
5.2. Portland cement concrete 
5.3. Lean concrete base 
5.4. Cement treated base 

 
SECTION 27:  CEMENT TREATED BASES 

 
Issue Date:  July 31, 2007 
 
The first paragraph of Section 27-1.02, "Materials," of the Standard Specifications is amended to read: 
 
• Cement shall be Type II portland cement conforming to the provisions in Section 90-2.01A, "Cement." 
 
The third paragraph of Section 27-1.02, "Materials," of the Standard Specifications is amended to read: 
 
• Aggregate for use in Class A cement treated base shall be of such quality that when mixed with cement in an amount 

not to exceed 5 percent by mass of the dry aggregate and compacted at optimum moisture content, the compressive strength 
of a sample of the compacted mixture shall not be less than 5.2 MPa at 7 days, when tested by California Test 312. 

 
The fourth paragraph of Section 27-1.02, "Materials," of the Standard Specifications is amended to read: 
 
• Aggregate for use in Class B cement treated base shall have a Resistance (R-value) of not less than 60 before mixing 

with cement and a Resistance (R-value) of not less than 80 after mixing with cement in an amount not to exceed 2.5 percent 
by mass of the dry aggregate. 
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The ninth paragraph of Section 27-1.07, "Compacting," of the Standard Specifications is amended to read: 
 
• When surfacing material is hot mix asphalt, the low areas shall be filled with hot mix asphalt conforming to the 

requirements for the lowest layer of hot mix asphalt to be placed as surfacing.  This filling shall be done as a separate 
operation prior to placing the lowest layer of surfacing, and full compensation for this filling will be considered as included 
in the contract price paid for cement treated base and no additional compensation will be allowed therefor. 

 
SECTION 28:  LEAN CONCRETE BASE 

 
Issue Date:  July 31, 2007 
 
The first paragraph of Section 28-1.02, "Materials," of the Standard Specifications is amended to read: 
 
• Cement shall be Type II portland cement conforming to the provisions in Section 90-2.01A, "Cement." 
 
The sixth paragraph of Section 28-1.02, "Materials," of the Standard Specifications is amended to read: 
 
• Aggregate shall be of such quality that, when mixed with cement in an amount not to exceed 180 kg per cubic meter, 

and tested in conformance with the requirements in California Test 548, the compressive strength of a sample will be not less 
than 5.0 MPa at 7 days. 

 
The second paragraph of Section 28-1.06, "Spreading, Compacting and Shaping," of the Standard Specifications is 

amended to read: 
 
• In advance of curing operations, lean concrete base to be surfaced with hot mix asphalt shall be textured with a drag 

strip of burlap, a broom or a spring steel tine device which will produce scoring in the finished surface.  The scoring shall be 
parallel with the centerline or transverse thereto.  The operation shall be performed at a time and in a manner to produce the 
coarsest texture practical for the method used. 

 
The second paragraph of Section 28-1.08, "Surfaces Not Within Tolerance," of the Standard Specifications is amended 

to read: 
 
• Hardened lean concrete base with a surface lower than 15 mm below the grade established by the Engineer shall be 

removed and replaced with lean concrete base which complies with these specifications, or if permitted by the Engineer, the 
low areas shall be filled with pavement material as follows: 

 
1. When pavement material is hot mix asphalt, the low areas shall be filled with hot mix asphalt conforming to the 

requirements for the lowest layer of hot mix asphalt to be placed as pavement.  This shall be done as a separate 
operation prior to placing the lowest layer of pavement, and full compensation for this filling will be considered as 
included in the contract price paid per cubic meter for lean concrete base and no additional compensation will be 
allowed therefor. 

2 When pavement material is portland cement concrete, the low areas shall be filled with pavement concrete at the 
time and in the same operation that the pavement is placed.  Full compensation for this filling will be considered as 
included in the contract price paid per cubic meter for lean concrete base and no additional compensation will be 
allowed therefor. 

 
SECTION 29:  TREATED PERMEABLE BASES 

 
Issue Date:  July 31, 2007 
 
The fourth paragraph of Section 29-1.02A, "Asphalt Treated Permeable Base," of the Standard Specifications is amended 

to read: 
 
• The type and grade of asphalt binder to be mixed with aggregate will be specified in the special provisions. 
 
The second paragraph of Section 29-1.02B, "Cement Treated Permeable Base," of the Standard Specifications is 

amended to read: 
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• Cement shall be Type II portland cement conforming to the provisions in Section 90-2.01A, "Cement." 
 
The first paragraph of Section 29-1.04A, "Asphalt Treated Permeable Base," of the Standard Specifications is amended 

to read: 
 
• Aggregates and asphalt for asphalt treated permeable base shall be stored, proportioned and mixed in the same 

manner provided for storing, proportioning and mixing aggregates and asphalt for hot mix asphalt in Section 39-1.08, 
"Production," except as follows: 

 
1. The aggregate need not be separated into sizes. 
2. The temperature of the aggregate before adding the asphalt binder shall be not less than 135°C nor more than 165°C. 
3. Asphalt treated permeable base stored in excess of 2 hours shall not be used in the work. 
4. The aggregate shall be combined with 2.5 percent paving asphalt by mass of the dry aggregate.  After testing 

samples of the Contractor's proposed aggregate supply, the Engineer may order an increase or decrease in the 
asphalt content.  If an increase or decrease is ordered, and the increase or decrease exceeds the specified amount by 
more than 0.1-percent by mass of the dry aggregate, the compensation payable to the Contractor for the asphalt 
treated permeable base will be increased or decreased on the basis of the total increase or decrease in asphalt. 

5. The asphalt content of the asphalt mixture will be determined, at the option of the Engineer, by extraction tests in 
conformance with the requirements in California Test 310 or 362, or will be determined in conformance with the 
requirements in California Test 379.  The bitumen ratio kilograms of asphalt per 100 kg of dry aggregate shall not 
vary by more than 0.5-kg of asphalt above or 0.5-kg of asphalt below the amount designated by the Engineer.  
Compliance with this requirement will be determined either by taking samples from trucks at the plant or from the 
mat behind the paver before rolling.  If the sample is taken from the mat behind the paver, the bitumen ratio shall be 
not less than the amount designated by the Engineer, less 0.7-kg of asphalt per 100 kg of dry aggregate. 

 
The second paragraph of Section 29-1.04B, "Cement Treated Permeable Base," of the Standard Specifications is 

amended to read: 
 
• Cement treated permeable base shall contain not less than 170 kg of cement per cubic meter. 
 
The first paragraph of Section 29-1.05, "Spreading and Compacting Asphalt Treated Permeable Base," of the Standard 

Specifications is amended to read: 
 
• Asphalt treated permeable base shall be spread and compacted as specified for hot mix asphalt under the "Method" 

construction process in Section 39, "Hot Mix Asphalt," and these specifications. 
 
The second paragraph of Section 29-1.07, "Surfaces Not Within Tolerance," of the Standard Specifications is amended 

to read: 
 
• Hardened treated permeable base with a surface lower than 15 mm below the grade established by the Engineer shall 

be removed and replaced with treated permeable base which complies with these specifications, or if permitted by the 
Engineer, the low areas shall be filled with pavement material as follows: 

 
1. When pavement material is hot mix asphalt, the low areas shall be filled with hot mix asphalt conforming to the 

requirements for the lowest layer of hot mix asphalt to be placed as pavement.  This shall be done as a separate 
operation prior to placing the lowest layer of pavement. 

2. When pavement material is portland cement concrete, the low areas shall be filled with pavement concrete at the 
time and in the same operation in which the pavement is placed. 

3. Full compensation for filling low areas will be considered as included in the contract price paid per cubic meter for 
treated permeable base and no additional compensation will be allowed therefor. 

 
SECTION 37:  BITUMINOUS SEALS 

 
Issue Date:  August 17, 2007 
 
The fourth through sixth paragraphs in Section 37-1.03, "Maintaining Traffic," of the Standard Specifications are 

amended to read: 
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• On 2-lane two-way roadways, W8-7 "LOOSE GRAVEL" signs and W13-1 (35) speed advisory signs shall be 
furnished and placed adjacent to both sides of the traveled way where screenings are being spread on a traffic lane.  The first 
W8-7 sign in each direction shall be placed where traffic first encounters loose screenings, regardless of which lane the 
screenings are being spread on.  The W13-1 (35) signs need not be placed in those areas with posted speed limits of less than 
40 MPH.  The signs shall be placed at maximum 600-m intervals along each side of the traveled way and at public roads or 
streets entering the seal coat area as directed by the Engineer. 

• On multilane roadways (freeways, expressways and multilane conventional highways) where screenings are being 
spread on a traffic lane, W8-7 "LOOSE GRAVEL" signs and W13-1 (35) speed advisory signs shall be furnished and placed 
adjacent to the outside edge of the traveled way nearest to the lane being worked on.  The first W8-7 sign shall be placed 
where the screenings begin with respect to the direction of travel on that lane.  The W13-1 (35) signs need not be placed in 
those areas with posted speed limits of less than 40 MPH.  The signs shall be placed at maximum 600-m intervals along the 
edge of traveled way and at on-ramps, public roads or streets entering the seal coat area as directed by the Engineer. 

• The W8-7 and W13-1 signs shall be maintained in place at each location until final brooming of the seal coat surface 
at that location is completed.  The W8-7 and W13-1 signs shall conform to the provisions for construction area signs in 
Section 12, "Construction Area Traffic Control Devices."  The signs may be set on temporary portable supports with the 
W13-1 below the W8-7 or on barricades with the W13-1 sign alternating with the W8-7 sign. 

 
The second paragraph of Section 37-1.07, "Finishing," of the Standard Specifications is amended to read: 
 
• Rollers shall be oscillating type pneumatic-tired rollers.  A minimum of 2 pneumatic-tired rollers conforming to the 

provisions in Section 39-3.03 "Spreading and Compacting Equipment," shall be furnished. 
 
The second paragraph in Section 37-1.09, "Payment," of the Standard Specifications is amended to read: 
 
• The above prices and payments shall include full compensation for furnishing all labor, materials, tools, equipment 

and incidentals, and for doing all the work involved in applying seal coat, complete in place, including furnishing, placing, 
maintaining, and removing W8-7 and W13-1 signs, when required, and temporary supports or barricades for the signs, as 
shown on the plans, and as specified in these specifications and the special provisions, and as directed by the Engineer. 

 
SECTION 39:  HOT MIX ASPHALT 

 
Issue Date:  July 31, 2007 
 

39-1  GENERAL 
39-1.01  DESCRIPTION 

• Section 39 includes specifications for producing and placing hot mix asphalt (HMA) by mixing aggregate and 
asphalt binder at a mixing plant and spreading and compacting the HMA mixture. 

• The special provisions specify the HMA type as: 
 
1. Type A 
2. Type B 
3. Open graded friction course (OGFC).  OGFC includes rubberized hot mix asphalt – open graded (RHMA-O) and 

rubberized hot mix asphalt – open graded high binder (RHMA-O-HB) 
4. Rubberized hot mix asphalt – gap graded (RHMA-G) 
 
• The special provisions specify the HMA construction process as: 
 
1. Standard 
2. Method 
3. Quality Control / Quality Assurance (QC / QA) 
 

39-1.02  MATERIALS 
39-1.02A  GEOSYNTHETIC PAVEMENT INTERLAYER 
• Geosynthetic pavement interlayer must comply with the specifications for pavement reinforcing fabric in Section 88, 

"Engineering Fabrics." 
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39-1.02B  TACK COAT 
• Tack coat must comply with the specifications for asphaltic emulsion in Section 94, "Asphaltic Emulsion," or 

asphalt binder in Section 92, "Asphalts."  Choose the type and grade. 
 
39-1.02C  ASPHALT BINDER 
• Asphalt binder in HMA must comply with Section 92, "Asphalts," or Section 39-1.02D, "Asphalt Rubber Binder."  

The special provisions specify the grade. 
• Asphalt binder for geosynthetic pavement interlayer must comply with Section 92, "Asphalts."  Choose from 

Grades PG 64-10, PG 64-16, or PG 70-10. 
 
39-1.02D  ASPHALT RUBBER BINDER 

General 
• Use asphalt rubber binder in RHMA-G, RHMA-O, and RHMA-O-HB.  Asphalt rubber binder must be a 

combination of: 
 
1. Asphalt binder 
2. Asphalt modifier 
3. Crumb rubber modifier (CRM) 
 
• The combined asphalt binder and asphalt modifier must be 80.0 ± 2.0 percent by mass of the asphalt rubber binder. 
 

Asphalt Modifier 
• Asphalt modifier must be a resinous, high flash point, and aromatic hydrocarbon, and comply with: 
 

Asphalt Modifier for Asphalt Rubber Binder 
Quality Characteristic ASTM Specification 

Viscosity, m2/s (x 10-6) at 100°C D 445 X ± 3 a 
Flash Point, CL.O.C., °C D 92 207 minimum 
Molecular Analysis 

Asphaltenes, percent by mass D 2007 0.1 maximum 
Aromatics, percent by mass D 2007 55 minimum 

Note: 
a. The symbol "X" is the proposed asphalt modifier viscosity.  "X" must be between 19 and 36.  A change in "X" 

requires a new asphalt rubber binder design. 
 
• Asphalt modifier must be from 2.0 percent to 6.0 percent by mass of the asphalt binder in the asphalt rubber binder. 
 

Crumb Rubber Modifier 
• CRM consists of a ground or granulated combination of scrap tire CRM and high natural CRM.  CRM must be 

75.0 ± 2.0 percent scrap tire CRM and 25.0 ± 2.0 percent high natural CRM by total mass of CRM.  Scrap tire CRM must be 
from any combination of automobile tires, truck tires, or tire buffings. 

• Sample and test scrap tire CRM and high natural CRM separately.  CRM must comply with: 
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Crumb Rubber Modifier for Asphalt Rubber Binder 
Quality Characteristic Test Method Specification 

Scrap tire CRM gradation 
(% passing 2.36 mm sieve) 

LP-10 100 

High natural CRM gradation 
(% passing 2.00 mm sieve) 

LP-10 100 

Wire in CRM (% max.) LP-10 0.01 
Fabric in CRM (% max.) LP-10 0.05 
CRM particle length (mm max.) a -- 4.75 
CRM specific gravity a CT 208 1.1 – 1.2 
Natural rubber content in high natural CRM (%) a ASTM D 297 40.0 – 48.0 
Note:  
a. Test at mix design and for Certificate of Compliance. 
 
• Only use CRM ground and granulated at ambient temperature.  If steel and fiber are cryogenically separated, it must 

occur before grinding and granulating.  Only use cryogenically produced CRM particles that can be ground or granulated and 
not pass through the grinder or granulator. 

• CRM must be dry, free-flowing particles that do not stick together.  CRM must not cause foaming when combined 
with the asphalt binder and asphalt modifier.  You may add calcium carbonate or talc up to 3 percent by mass of CRM. 

 
Asphalt Rubber Binder Design and Profile 

• Submit in writing an asphalt rubber binder design and profile.  In the design, designate the asphalt, asphalt modifier, 
and CRM and their proportions.  The profile is not a specification and only serves to indicate expected trends in asphalt 
rubber binder properties during binder production.  The profile must include the same component sources for the asphalt 
rubber binder used. 

• Design the asphalt rubber binder from testing you perform for each quality characteristic and for the reaction 
temperatures expected during production.  The 24-hour (1,440-minute) interaction period determines the design profile.  At a 
minimum, mix asphalt rubber binder components, take samples, and perform and record the following tests: 

 
Asphalt Rubber Binder Reaction Design Profile 

Test Minutes of Reaction a Limits 
 45 60 90 120 240 360 1440  

Cone penetration @ 77 °F, 0.10 mm (ASTM D 217)  X b    X  X 25 - 70 
Resilience @ 77 °F, percent rebound (ASTM D 5329) X    X  X 18 min. 
Field softening point, °F (ASTM D 36) X    X  X 125 - 165 
Viscosity, centipoises (LP-11) X X X X X X X 1,500 - 4,000 
Notes: 
a. Six hours (360 minutes) after CRM addition, reduce the oven temperature to 135 degrees C for a period of 16 hours.   

After the 16-hour cool-down (1320 minutes after CRM addition), reheat the binder to the reaction temperature 
expected during production for sampling and testing at 24 hours (1440 minutes). 

b. "X" denotes required testing 
 

Asphalt Rubber Binder 
• After interacting for a minimum of 45 minutes, asphalt rubber binder must comply with: 
 

Asphalt Rubber Binder 
Specification Quality Characteristic Test for Quality 

Control or Acceptance 
Test Method 

Minimum Maximum 
Cone penetration @ 77 °F, 0.10 mm Acceptance ASTM D 217 25 70 
Resilience @ 77 °F, percent rebound Acceptance ASTM D 5329 18 -- 
Field softening point, °F Acceptance ASTM D 36 125 165 
Viscosity @ 350 °F, centipoises  Quality Control LP-11 1,500 4,000 

 
39-1.02E  AGGREGATE 
• Aggregate must be clean and free from deleterious substances.  Aggregate: 
 
1. Retained on the 4.75-mm sieve is coarse 
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2. Passing the 4.75-mm sieve is fine 
3. Added and passing the 0.6-mm sieve is supplemental fine, including: 
 

3.1. Hydrated lime 
3.2. Portland cement 
3.3. Fines from dust collectors 

 
• The special provisions specify the aggregate gradation for each HMA type. 
• The specified aggregate gradation is before the addition of asphalt binder and includes supplemental fines.  The 

Engineer tests for aggregate grading under California Test 202, modified by California Test 105 if there is a difference in 
specific gravity of 0.2 or more between the coarse and fine parts of different aggregate blends. 

• Choose a sieve size target value (TV) within each target value limit presented in the aggregate gradation tables. 
 

Aggregate Gradation 
(Percentage Passing) 
HMA Types A and B 

 
19-mm HMA Types A and B 

Sieve Sizes Target Value Limits Allowable Tolerance 
25-mm 100 — 
19-mm 90 - 100 TV ±5 

12.5-mm 70 - 90 TV ±6 
4.75-mm 45 - 55 TV ±7 
2.36-mm 32 - 40 TV ±5 
0.6-mm 12 - 21 TV ±4 

0.075-mm 2 - 7 TV ±2 
 

12.5-mm HMA Types A and B 
Sieve Sizes Target Value Limits Allowable Tolerance 

19-mm 100 — 
12.5-mm 95 - 99 TV ±6 
9.5-mm 75 - 95 TV ±6 

4.75-mm 55 - 66 TV ±7 
2.36-mm 38 - 49 TV ±5 
0.6-mm 15 - 27 TV ±4 

0.075-mm 2 - 8 TV ±2 

9.5-mm HMA Types A and B 
Sieve Sizes Target Value Limits Allowable Tolerance 
12.5-mm 100 — 
9.5-mm  95 - 100 TV ±6 

4.75-mm 58 - 72 TV ±7 
2.36-mm 34 - 48 TV ±6 
0.6-mm 18 - 32 TV ±5 

0.075-mm 2 - 9 TV ±2 

4.75-mm HMA Types A and B 
Sieve Sizes Target Value Limits Allowable Tolerance 

9.5-mm 100 — 
4.75-mm 95 - 100 TV ±7 
2.36-mm 72 - 77 TV ±7 
0.6-mm 37 - 43 TV ±7 

0.075-mm 2 - 12 TV ±4 
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Rubberized Hot Mix Asphalt - Gap Graded (RHMA-G) 

19-mm RHMA-G 
Sieve Sizes Target Value Limits Allowable Tolerance 

25-mm 100 — 
19-mm 95 - 100 TV ±5 

12.5-mm 83 - 87 TV ±6 
9.5-mm 65 - 70 TV ±6 

4.75-mm 28 - 42 TV ±7 
2.36-mm 14 - 22 TV ±5 

0.075-mm 0 - 6 TV ±2 

12.5-mm RHMA-G 
Sieve Sizes Target Value Limits Allowable Tolerance 

19-mm 100 — 
12.5-mm 90 - 100 TV ±6 
9.5-mm 83 - 87 TV ±6 

4.75-mm 28 - 42 TV ±7 
2.36-mm 14 - 22 TV ±5 

0.075-mm 0 - 6 TV ±2 
 

Open Graded Friction Course (OGFC) 

25-mm OGFC 
Sieve Sizes Target Value Limits Allowable Tolerance 
37.5-mm 100 — 
25-mm 99 - 100 TV ±5 
19-mm 85 - 96 TV ±5 

12.5-mm 55 - 71 TV ±6 
4.75-mm 10 - 25 TV ±7 
2.36-mm 6 - 16 TV ±5 

0.075-mm 1 - 6 TV ±2 

12.5-mm OGFC 
Sieve Sizes Target Value Limits Allowable Tolerance 

19-mm 100 — 
12.5-mm 95 - 100 TV ±6 
9.5-mm 78 - 89 TV ±6 

4.75-mm 28 - 37 TV ±7 
2.36-mm 7 - 18 TV ±5 
0.6-mm 0 - 10 TV ±4 

0.075-mm 0 - 3 TV ±2 

9.5 mm OGFC 
Sieve Sizes Target Value Limits Allowable Tolerance 
12.5-mm 100 — 
9.5-mm 90 - 100 TV ±6 

4.75-mm 29 - 36 TV ±7 
2.36-mm 7 - 18 TV ±6 
0.6-mm 0 - 10 TV ±5 

0.075-mm 0 - 3 TV ±2 
 
• Before the addition of asphalt binder, aggregate must comply with: 
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Aggregate Quality 
HMA Type Quality Characteristic Test Method 

A B RHMA-G OGFC 
Percent of crushed particles 
Coarse aggregate (% min.) 

One fractured face 
Two fractured faces 

Fine aggregate (% min) 
(Passing 4.75-mm sieve 
and retained on 2.36-mm sieve.) 

CT 205  
 

90 
75 

 
70 

 
 

25 
-- 
 

20 

 
 

-- 
90 

 
70 

 
 

90 
75 

 
90 

Los Angeles Rattler (% Max.) 
Loss at 100 Rev. 
Loss at 500 Rev. 

CT 211  
12 
45 

 
-- 
50 

 
12 
40 

 
12 
40 

Sand equivalent a (min.) CT 217 47 42 47 -- 
Fine aggregate angularity (% min.) b AASHTO 

T 304 
Method A 

 
45 

 
45 

 
45 

 
-- 

Flat and elongated particles (% max. 
@ 5:1) 

ASTM 
D 4791 

 
10 

 
10 

 
10 

 
10 

Kc factor (max.) CT 303 1.7 1.7 1.7 -- 
Kf factor (max.) CT 303 1.7 1.7 1.7 -- 
Notes:  
a Reported value must be the average of 3 tests from a single sample. 
b. The Engineer waives this specification if HMA contains less than 10 percent of nonmanufactured sand by mass 

of total aggregate. 
 
39-1.02F  RECLAIMED ASPHALT PAVEMENT 
• You may produce HMA using reclaimed asphalt pavement (RAP).  HMA produced using RAP must comply with 

the specifications for HMA in this Section 39, "Hot Mix Asphalt," except aggregate quality specifications do not apply to 
RAP.  You may substitute RAP aggregate for a part of the virgin aggregate in HMA in a quantity not exceeding 15 percent of 
the aggregate blend.  Do not use RAP in OGFC and RHMA-G. 

• Assign the substitution rate of RAP aggregate for virgin aggregate with the job mix formula (JMF) submittal.  The 
JMF must include the percent of RAP used.  If you change your assigned RAP aggregate substitution rate by more than 
5 percent (within the 15 percent limit), submit a new JMF. 

• Process RAP from asphalt concrete.  You may process and stockpile RAP throughout the project's life.  Prevent 
material contamination and segregation.  Store RAP in stockpiles on smooth surfaces free of debris and organic material.  
Processed RAP stockpiles must consist only of homogeneous RAP. 

 
39-1.03  HOT MIX ASPHALT MIX DESIGN REQUIREMENTS 

39-1.03A  GENERAL 
• A mix design consists of performing California Test 367 and laboratory procedures on combinations of aggregate 

gradations and asphalt binder contents to determine the optimum binder content (OBC) and HMA mixture qualities.  If RAP 
is used, use Laboratory Procedure LP-9.  The result of the mix design becomes the proposed JMF. 

• Use Form HMA-102 to document aggregate quality and mix design data.  Use Form HMA-101 to present the JMF. 
• Laboratories testing aggregate qualities and preparing the mix design and JMF must be qualified under the 

Department's Independent Assurance Program.  Take samples under California Test 125. 
• The Engineer reviews the aggregate qualities, mix design, and JMF and verifies and accepts the JMF. 
• You may change the JMF during production.  Do not use the changed JMF until the Engineer accepts it.  Except 

when adjusting the JMF in compliance with Section 39-1.03E, "Job Mix Formula Verification," perform a new mix design 
and submit in writing a new JMF submittal for changing: 

 
1. Target asphalt binder percentage 
2. Asphalt binder supplier 
3. Asphalt rubber binder supplier 
4. Component materials used in asphalt rubber binder or percentage of any component materials 
5. Combined aggregate gradation 
6. Aggregate sources 
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7. Substitution rate for RAP aggregate of more than 5 percent 
8. Any material in the JMF 
 
• For OGFC, submit in writing a complete JMF submittal except asphalt binder content.  The Engineer determines the 

asphalt binder content under California Test 368 within 20 days of your complete JMF submittal and provides you a 
Form HMA-103. 

 
39-1.03B  HOT MIX ASPHALT FOR JOB MIX FORMULA 
• Determine the proposed JMF from a mix design that complies with: 
 

Hot Mix Asphalt for Job Mix Formula 
HMA Type Quality Characteristic Test Method 

A B RHMA-G 
Air voids content (%) CT 367a 4.0 4.0 Special 

Provisions 
Voids in mineral aggregate (% min.) 

4.75-mm grading 
9.5-mm grading 
12.5-mm grading 
19-mm grading 

LP-2  
17 
15 
14 
13 

 
17 
15 
14 
13 

 
-- 
-- 

18 – 23b 

18 – 23b 
Voids filled with asphalt (%) LP-3 65 - 75 65 - 75 Note d 
Dust proportion 

4.75-mm and 9.5-mm gradings 
12.5-mm and 19-mm gradings 

LP-4  
0.9 – 2.0 
0.6 – 1.3 

 
0.9 – 2.0 
0.6 – 1.3 

 
Note d 

Stabilometer value c(min.) 
4.75-mm and 9.5-mm gradings 
12.5-mm and 19-mm gradings 

CT 366  
30 
37 

 
30 
35 

 
-- 
23 

Notes:  
a. Calculate the air voids content of each specimen using California Test 309 and Lab Procedure LP-1.  Modify 

California Test 367, Paragraph C5, to use the exact air voids content specified in the selection of OBC. 
b. Voids in mineral aggregate for RHMA-G must be within this range. 
c. Modify California Test 304, Part 2.B.2.c:  "After compaction in the compactor, cool to 

60 degrees ± 3 degrees C by allowing the briquettes to cool at room temperature for 0.5-hour, then place the 
briquettes in the oven at 60 degrees C for a minimum of 2 hours and not more than 3 hours." 

d. Report this value in the JMF submittal. 
 
• For mix design, prepare 3 briquettes separately at the proposed JMF and test for compliance.  Report the average of 

3 tests.  Prepare new briquettes and test if the range of stability for the 3 briquettes is more than 12 points. 
 
39-1.03C  JOB MIX FORMULA SUBMITTAL 
• Each JMF submittal must consist of: 
 
1. Proposed JMF on Form HMA-101 
2. Aggregate quality test data on Form HMA-102 
3. Asphalt rubber binder design and profile on Form HMA-102 
4. Mix design data on Form HMA-102 
5. JMF verification on Form HMA-103, if applicable 
6. Materials Safety Data Sheets (MSDS) for: 
 

6.1. Asphalt binder 
6.2. Base asphalt binder used in asphalt rubber binder 
6.3. CRM and asphalt modifier used in asphalt rubber binder 
6.4. Blended asphalt rubber binder mixture 
6.5. Supplemental fine aggregate except fines from dust collectors 
6.6. Anti-strip additives 
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7. Material samples submitted in labeled containers weighing no more than 22.5 kg each (notify the Engineer at least 
2 business days before sampling materials): 

 
7.1. Coarse, fine, and supplemental fine aggregate from stockpiles, cold feed belts, or hot bins.  Samples must 

include at least 55 kg for each coarse aggregate, 35 kg for each fine aggregate, and 4.5 kg for each type of 
supplemental fines. 

7.2. RAP from stockpiles or RAP system.  Samples must be at least 30 kg. 
7.3. Asphalt binder from the binder supplier.  Samples must be in two 1-liter cylindrical shaped cans with open 

top and friction lids. 
7.4. Asphalt rubber binder with the components blended in the proportions to be used.  Samples must be in four 

1-liter cylindrical shaped cans with open top and friction lids. 
 
39-1.03D  JOB MIX FORMULA REVIEW 
• The Engineer reviews each mix design and proposed JMF within 5 business days from the complete JMF submittal.  

The review consists of reviewing the mix design procedures and comparing the proposed JMF with the specifications. 
• The Engineer may verify aggregate qualities during this review period. 
 
39-1.03E  JOB MIX FORMULA VERIFICATION 
• If you cannot submit a Department-verified JMF on Form HMA-103 dated within 12 months before HMA 

production, the Engineer verifies the JMF.  The Engineer verifies each proposed JMF within 20 days from the complete JMF 
submittal.  Verification consists of testing for compliance with the specifications. 

• Based on your testing and production experience, you may submit in writing on Form HMA-101 an adjusted JMF 
before the Engineer's verification testing.  JMF adjustments may include a change in the: 

 
1. Asphalt binder content target value up to ±0.3 percent except do not adjust the target value for asphalt rubber binder 

for RHMA-G below 7.0 percent 
2. Aggregate gradation target values within the target value limits specified in the aggregate gradation tables 
 
• Test samples from the HMA plant to be used to determine possible JMF adjustments. 
• For HMA Type A, Type B, and RHMA-G, the Engineer verifies the JMF from samples taken from the HMA plant 

to be used.  The Engineer verifies the JMF by testing plant-produced samples for: 
 
1. Aggregate quality 
2. Aggregate gradation (JMF TV ± tolerance) 
3. Asphalt binder content (JMF TV ± tolerance) 
4. HMA quality specified in the table Hot Mix Asphalt for Job Mix Formula except: 
 

4.1. Air voids content (design value ± 2.0 percent) 
4.2. Voids filled with asphalt (report only) 
4.3. Dust proportion (report only) 
 

• If you request in writing, the Engineer verifies RHMA-G quality requirements within 3 business days of sampling. 
• In the Engineer's presence and from the same production run, take samples of aggregate, asphalt binder, RAP, and 

HMA.  Sample aggregate from cold feed belts or hot bins.  Take RAP samples from the RAP system.  For aggregate, RAP, 
and HMA, split the samples into at least 4 parts and label their containers.  Submit 3 split parts to the Engineer and use 1 part 
for your testing.  You may sample from a different project including a non-Department project if the Engineer is allowed to 
be present during sampling. 

• Prepare 3 briquettes from a single split sample.  To verify the JMF for stability, the Engineer tests the 3 briquettes 
and reports the average of 3 tests.  Prepare new briquettes if the range of stability for the 3 briquettes is more than 12 points. 

• If the Engineer verifies the JMF, the Engineer provides you a Form HMA-103. 
• If the Engineer's tests on plant-produced samples do not verify the JMF, the Engineer notifies you in writing and you 

must submit a new JMF submittal or submit an adjusted JMF based on your testing.  JMF adjustments may include a change 
in the: 

 
1. Asphalt binder content target value up to ±0.3 percent except do not adjust the target value for asphalt rubber binder 

for RHMA-G below 7.0 percent 
2. Aggregate gradation target values within the target value limits specified in the aggregate gradation tables. 
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• You may adjust the JMF only once due to a failed verification test.  An adjusted JMF requires a new 
Form HMA-101 and verification of a plant-produced sample. 

• The Engineer reverifies the JMF if HMA production has stopped for longer than 30 days and the verified JMF is 
older than 12 months. 

 
39-1.03F  JOB MIX FORMULA ACCEPTANCE 
• You may start HMA production if: 
 
1. The Engineer's review of the JMF shows compliance with the specifications. 
2. The Department has verified the JMF within 12 months before HMA production. 
3. The Engineer accepts the verified JMF. 
 

39-1.04  CONTRACTOR QUALITY CONTROL 
39-1.04A  GENERAL 
• Establish, maintain, and change a quality control system to ensure materials and work comply with the 

specifications.  Submit quality control test results in writing to the Engineer within 3 days of a request except when Quality 
Control / Quality Assurance is specified. 

 
39-1.04B  PREPAVING CONFERENCE 
• You must meet with the Engineer at a prepaving conference at a mutually agreed time and place.  Discuss methods 

of performing the production and paving work. 
 
39-1.04C  ASPHALT RUBBER BINDER 
• Take asphalt rubber binder samples from the feed line connecting the asphalt rubber binder tank to the HMA plant.  

Sample and test asphalt rubber binder under Laboratory Procedure LP-11. 
• Test asphalt rubber binder for compliance with the viscosity specifications in Section 39-1.02, "Materials."  During 

asphalt rubber binder production and HMA production using asphalt rubber binder, measure viscosity every hour with not 
less than 1 reading for each asphalt rubber binder batch.  Log measurements with corresponding time and asphalt rubber 
binder temperature.  Submit the log daily in writing. 

• Submit a Certificate of Compliance under Section 6-1.07, "Certificates of Compliance."  With the Certificate of 
Compliance, submit test results in writing for CRM and asphalt modifier with each truckload delivered to the HMA plant.  A 
Certificate of Compliance for asphalt modifier must not represent more than 2250 kg.  Use an AASHTO-certified laboratory 
for testing. 

• Sample and test gradation and wire and fabric content of CRM once per 4500 kg of scrap tire CRM and once per 
1500 kg of high natural CRM.  Sample and test scrap tire CRM and high natural CRM separately. 

• Submit certified weight slips in writing for the CRM and asphalt modifier furnished. 
 
39-1.04D  AGGREGATE 
• Determine the aggregate moisture content and RAP moisture content in continuous mixing plants at least twice a 

day during production and adjust the plant controller.  Determine the RAP moisture content in batch mixing plants at least 
twice a day during production and adjust the plant controller. 

 
39-1.04E  RECLAIMED ASPHALT PAVEMENT 
• Perform RAP quality control testing each day. 
• Sample RAP once daily and determine the RAP aggregate gradation under Laboratory Procedure LP-9 and submit 

the results to the Engineer in writing with the combined aggregate gradation. 
 
39-1.04F  CORES 
• For Standard and QC / QA projects, take 100-mm or 150-mm diameter cores at least once every 5 business days.  

Take 1 core for every 225 tonnes of HMA from random locations the Engineer designates.  Take cores in the Engineer's 
presence and backfill and compact holes with HMA.  Before submitting a core to the Engineer, mark it with the core's 
location and place it in a protective container. 

• If a core is damaged, replace it with a core taken within 0.3 m longitudinally from the original core.  Relocate any 
core located within 0.3 m of a rumble strip to 0.3 m transversely away from the rumble strip. 
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39-1.05  ENGINEER'S ACCEPTANCE 
• The Engineer's acceptance of HMA is specified in the sections for each HMA construction process. 
• The Engineer samples materials for testing under California Test 125 and the applicable test method.  Sampling 

must be statistically-based and random. 
• The Engineer accepts HMA based on: 
 
1. Accepted JMF 
2. Accepted QCP for Standard and QC / QA 
3. Compliance with the HMA acceptance specifications 
4. Acceptance of a lot for QC / QA 
5. Visual inspection 
 

39-1.06  DISPUTE RESOLUTION 
• You and the Engineer must work together to avoid potential conflicts and to resolve disputes regarding test result 

discrepancies.  Notify the Engineer in writing within 5 days of receiving a test result if you dispute the test result. 
• If you or the Engineer dispute each other's test results, submit written quality control test results and copies of 

paperwork including worksheets used to determine the disputed test results to the Engineer.  An Independent Third Party 
(ITP) performs referee testing.  Before the ITP participates in a dispute resolution, the ITP must accredited under the 
Department's Independent Assurance Program.  The ITP must be independent of the project.  By mutual agreement, the ITP 
is chosen from: 

 
1. A Department laboratory 
2. A Department laboratory in a district or region not in the district or region the project is located 
3. The Transportation Laboratory 
4. A laboratory not currently employed by you or your HMA producer 
 
• If split quality control or acceptance samples are not available, the ITP uses any available material representing the 

disputed HMA for evaluation. 
 

39-1.07  PRODUCTION START-UP EVALUATION 
• The Engineer evaluates HMA production and placement at production start-up. 
• Within the first 680 tonnes produced on the first day of HMA production, in the Engineer's presence and from the 

same production run, take samples of: 
 
1. Aggregate 
2. Asphalt binder 
3. RAP 
4. HMA 
 
• Sample aggregate from cold feed belts or hot bins.  Take RAP samples from the RAP system.  For aggregate, RAP, 

and HMA, split the samples into at least 4 parts and label their containers.  Submit 3 split parts to the Engineer and keep 
1 part. 

• For Standard and QC / QA projects, you and the Engineer must test the split samples for compliance with 
specifications.  You and the Engineer must report test results in writing within 3 business days of sampling. 

• For Standard and QC / QA projects, take 100-mm or 150-mm diameter cores within the first 680 tonnes on the first 
day of HMA production.  Take 1 core for every 225 tonnes of HMA at locations the Engineer designates.  Take cores in the 
Engineer's presence and backfill and compact holes with HMA.  Before submitting a core to the Engineer, mark it with the 
core's location and place it in a protective container.  For each core, the Engineer reports the bulk specific gravity determined 
under California Test 308, Method A in addition to the percent of maximum theoretical density.  You may test for in-place 
density at the core locations and include them in your production tests for percent of maximum theoretical density. 

• For Standard and QC / QA projects, prepare 3 briquettes from a single split sample.  You and the Engineer test for 
compliance with stability specifications and report the average of 3 tests.  Prepare new briquettes if the range of stability for 
the 3 briquettes is more than 12 points. 
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39-1.08  PRODUCTION 
39-1.08A  GENERAL 
• Produce HMA in a batch mixing plant or a continuous mixing plant.  Proportion aggregate by hot or cold feed 

control. 
• HMA plants must be Department-qualified.  Before production, the HMA plant must have a current qualification 

under: 
 
1. California Test 109 
2. The Department's Materials Plant Qualification Program 
 
• During production, you may adjust: 
 
1. Hot or cold feed proportion controls for virgin aggregate and RAP 
2. The set point for asphalt binder content 
 
39-1.08B  MIXING 
• Mix HMA ingredients into a homogeneous mixture of coated aggregates. 
• Asphalt binder must be between 135 degrees C and 190 degrees C when mixed with aggregate. 
• Asphalt rubber binder must be between 177 degrees C and 218 degrees C when mixed with aggregate. 
• Aggregate must not be more than 163 degrees C when mixed with asphalt binder.  Aggregate temperature 

specifications do not apply when you use RAP. 
• HMA with or without RAP must not be more than 163 degrees C. 
 
39-1.08C  ASPHALT RUBBER BINDER 
• Deliver scrap tire CRM and high natural CRM in separate bags. 
• Either proportion and mix asphalt binder, asphalt modifier, and CRM simultaneously or premix the asphalt binder 

and asphalt modifier before adding CRM.  If you premix asphalt binder and asphalt modifier, the asphalt binder must be 
between 177 degrees C and 218 degrees C when you add asphalt modifier.  Mix them for at least 20 minutes.  When you add 
CRM, the asphalt binder and asphalt modifier must be between 177 degrees C and 218 degrees C. 

• Do not use asphalt rubber binder during the first 45 minutes of the reaction period.  During this period, the asphalt 
rubber binder mixture must be between 177 degrees C and the lower of 218 degrees C or 6 degrees C below the asphalt 
binder's flash point indicated in the MSDS. 

• If any asphalt rubber binder is not used within 4 hours after the reaction period, discontinue heating.  If the asphalt 
rubber binder drops below 177 degrees C, reheat before use.  If you add more scrap tire CRM to the reheated asphalt rubber 
binder, the binder must undergo a 45-minute reaction period.  The added scrap tire CRM must not exceed 10 percent of the 
total asphalt rubber binder mass.  Reheated and reacted asphalt rubber binder must comply with the viscosity specifications 
for asphalt rubber binder in Section 39-1.02, "Materials."  Do not reheat asphalt rubber binder more than twice. 

 
39-1.09  SUBGRADE, TACK COAT, AND GEOSYNTHETIC PAVEMENT INTERLAYER 

39-1.09A  GENERAL 
• Prepare subgrade or apply tack coat to surfaces receiving HMA.  If specified, place geosynthetic pavement 

interlayer over a coat of asphalt binder. 
 
39-1.09B  SUBGRADE 
• Subgrade to receive HMA must comply with the compaction and elevation tolerance specifications in the sections 

for the material involved.  Subgrade must be free of loose and extraneous material.  If HMA is paved on existing base or 
pavement, remove loose paving particles, dirt, and other extraneous material by any means including flushing and sweeping. 

 
39-1.09C  TACK COAT 
• Apply tack coat: 
 
1. To existing pavement including planed surfaces 
2. Between HMA layers except layers placed the same day 
3. Between HMA layers if dirt or other foreign material is present on the surface including HMA layers placed the 

same day 
4. To vertical surfaces of: 
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4.2. Curbs 
4.3. Gutters 
4.4. Construction joints 

 
• Before placing HMA, apply tack coat in 1 application at the minimum residual rate specified for the condition of the 

underlying surface: 
 

Tack Coat Application Rates for HMA Type A, Type B, and RHMA-G 
Minimum Residual Rates (liters per square meter) 

HMA Overlay over: 
SS1/SS1h and 
QS1h/CQS1h 

Asphaltic 
Emulsion 

RS1/RS2 and 
QS1/CQS1 
Asphaltic 
Emulsion 

Asphalt Binder 
and 

PMRS2/PMCRS2 
Asphaltic 
Emulsion 

New HMA (between lifts) 0.09 0.14 0.09 
Existing HMA and PCC pavement 0.14 0.18 0.14 
Planed pavement 0.23 0.27 0.18 

 
Tack Coat Application Rates for OGFC 

Minimum Residual Rates (liters per square meter) 

OGFC over: 
SS1/SS1h and 
QS1h/CQS1h 

Asphaltic 
Emulsion 

RS and 
QS1/CQS1 
Asphaltic 
Emulsion 

Asphalt Binder 
and 

PMRS2/PMCRS2 
Asphaltic 
Emulsion 

New HMA 0.14 0.18 0.14 
Existing HMA and PCC pavement 0.23 0.27 0.18 
Planed pavement 0.27 0.32 0.23 

 
• Apply to vertical surfaces with a residual tack coat rate that will thoroughly coat the vertical face without running 

off. 
• If you request in writing and the Engineer authorizes, you may change tack coat rates. 
• Immediately in advance of placing HMA, apply additional tack coat to damaged areas or where loose or extraneous 

material is removed. 
• Close areas receiving tack coat to traffic.  Do not track tack coat onto pavement surfaces beyond the job site. 
• Asphalt binder tack coat must be between 140 degrees C and 175 degrees C when applied. 
 
39-1.09D  GEOSYNTHETIC PAVEMENT INTERLAYER 
• Before placing the geosynthetic pavement interlayer and asphalt binder: 
 
1. Repair cracks 6 mm and wider, spalls, and holes in the pavement.  The State pays for this repair work under 

Section 4-1.03D, "Extra Work." 
2. Clean the pavement of loose and extraneous material. 
 
• Immediately before placing the interlayer, apply 1.13 liter ± 0.14 liter of asphalt binder per square meter of 

interlayer or until the fabric is saturated.  Apply asphalt binder the width of the geosynthetic pavement interlayer plus 75 mm 
on each side.  At interlayer overlaps, apply asphalt binder on the lower interlayer the same overlap distance as the upper 
interlayer. 

• Align and place the interlayer with no overlapping wrinkles, except a wrinkle that overlaps may remain if it is less 
than 12.5 mm thick.  If the overlapping wrinkle is more than 12.5 mm thick, cut the wrinkle out and overlap the interlayer no 
more than 50 mm. 

• The minimum HMA thickness over the interlayer must be 35 mm thick including conform tapers.  Do not place the 
interlayer on a wet or frozen surface. 

• Overlap the interlayer borders between 50 mm and 100 mm.  In the direction of paving, overlap the following roll 
with the preceding roll at any break. 

• You may use rolling equipment to correct distortions or wrinkles in the interlayer. 
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• If asphalt binder tracked onto the interlayer or brought to the surface by construction equipment causes interlayer 
displacement, cover it with a small quantity of HMA. 

• Before placing HMA on the interlayer, do not expose the interlayer to: 
 
1. Traffic except for crossings under traffic control and only after you place a small HMA quantity 
2. Sharp turns from construction equipment 
3. Damaging elements 
 
• Pave HMA on the interlayer during the same work shift. 
 

39-1.10  SPREADING AND COMPACTING EQUIPMENT 
• Paving equipment for spreading must be: 
 
1. Self-propelled 
2. Mechanical 
3. Equipped with a screed or strike-off assembly that can distribute HMA the full width of a traffic lane 
4. Equipped with a full-width compacting device 
5. Equipped with automatic screed controls and sensing devices that control the thickness, longitudinal grade, and 

transverse screed slope 
 
• Install and maintain grade and slope references. 
• The screed must produce a uniform HMA surface texture without tearing, shoving, or gouging. 
• The paver must not leave marks such as ridges and indentations unless you can eliminate them by rolling. 
• Rollers must be equipped with a system that prevents HMA from sticking to the wheels.  You may use a parting 

agent that does not damage the HMA or impede the bonding of layers. 
• In areas inaccessible to spreading and compacting equipment: 
 
1. Spread the HMA by any means to obtain the specified lines, grades and cross sections. 
2. Use a pneumatic tamper, plate compactor, or equivalent to achieve thorough compaction. 
 

39-1.11  TRANSPORTING, SPREADING, AND COMPACTING 
• Do not pave HMA on a wet pavement or frozen surface. 
• You may deposit HMA in a windrow and load it in the paver if: 
 
1. Paver is equipped with a hopper that automatically feeds the screed 
2. Loading equipment can pick up the windrowed material and deposit it in the paver hopper without damaging base 

material 
3. Activities for deposit, pick-up, loading, and paving are continuous 
4. HMA temperature in the windrow does not fall below 127 degrees C 
 
• Pave HMA in maximum 75-mm thick compacted layers. 
• You may pave HMA in 1 or more layers on areas less than 1.5 m wide and outside the traveled way including 

shoulders.  You may use mechanical equipment other than a paver for these areas.  The equipment must produce a uniform 
smoothness and texture. 

• HMA handled, spread, or windrowed must not stain the finished surface of any improvement including pavement. 
• Do not use petroleum products such as kerosene or diesel fuel to release HMA from trucks, spreaders, or 

compactors. 
• HMA must be free of: 
 
1. Segregation 
2. Coarse or fine aggregate pockets 
3. Hardened lumps 
 
• Longitudinal joints in the top layer must match specified lane edges.  Alternate longitudinal joint offsets in lower 

layers at least 0.15 m from each side of the specified lane edges.  You may request in writing other longitudinal joint 
placement patterns. 

• Until the adjoining through lane's top layer has been paved, do not pave the top layer of: 
 



 

Contract No.  07-4S3404 
44 

1. Shoulders 
2. Tapers 
3. Transitions 
4. Road connections 
5. Private drives 
6. Curve widenings 
7. Chain control lanes 
8. Turnouts 
9. Left turn pockets 
 
• If the number of lanes change, pave each through lane's top layer before paving a changing lane's top layer.  

Simultaneous to paving a through lane's top layer, you may pave an adjoining area's top layer including shoulders.  Do not 
operate spreading equipment on any area's top layer until completing final compaction. 

• If HMA (leveling) is specified, fill and level irregularities and ruts with HMA before spreading HMA over base, 
existing surfaces, or bridge decks.  You may use mechanical equipment other than a paver for these areas.  The equipment 
must produce a uniform smoothness and texture.  HMA used to change an existing surface's cross slope or profile is not 
HMA (leveling). 

• If placing HMA against the edge of existing pavement, sawcut or grind the pavement straight and vertical along the 
joint and remove extraneous material without damaging the surface remaining in place.  If placing HMA against the edge of a 
longitudinal or transverse construction joint and the joint is damaged or not placed to a neat line, sawcut or grind the 
pavement straight and vertical along the joint and remove extraneous material without damaging the surface remaining in 
place.  Repair or remove and replace damaged pavement at your expense. 

• Rolling must leave the completed surface compacted and smooth without tearing, cracking, or shoving.  Complete 
finish rolling activities before the pavement surface temperature is: 

 
1. Below 65 degrees C for HMA with unmodified binder 
2. Below 60 degrees C for HMA with modified binder 
3. Below 80 degrees C for RHMA-G 
 
• If a vibratory roller is used as a finish roller, turn the vibrator off. 
• Do not use a pneumatic tired roller to compact RHMA-G. 
• If a 19 mm aggregate grading is specified, you may use a 12.5 mm aggregate grading if you place HMA lifts 

between 38 mm and 60 mm thick. 
• Spread and compact HMA under Section 39-3, "Method," if either: 
 
1. Total paved thickness is less than 45 mm. 
2. Total paved thickness is less than 60 mm and a 19-mm aggregate grading is specified and used. 
3. You spread and compact at: 
 

3.1. Digouts 
3.2. Leveling courses 
3.3. Detours not included in the final roadway prism 
3.4. Areas the Engineer determines conventional compaction and compaction measurement methods are impeded 

 
• Do not allow traffic on new HMA pavement until its mid-depth temperature is below 71 degrees C. 
• If you request in writing and the Engineer authorizes, you may cool HMA Type A and Type B with water when 

rolling activities are complete.  Apply water under Section 17, "Watering." 
• Spread sand at a rate between 0.5 kg and 1 kg per square meter on new RHMA-G, RHMA-O, and RHMA-O-HB 

pavement when finish rolling is complete.  Sand must be free of clay or organic matter.  Sand must comply with 
Section 90-3.03, "Fine Aggregate Grading."  Keep traffic off the pavement until spreading sand is complete. 

 
39-1.12  SMOOTHNESS 

39-1.12A  GENERAL 
• Determine HMA smoothness with a profilograph and a straightedge. 
• Smoothness specifications do not apply to OGFC placed on existing pavement not constructed under the same 

project. 
• If portland cement concrete is placed on HMA: 
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1. Cold plane the HMA finished surface to within specified tolerances if it is higher than the grade specified by the 
Engineer. 

2. Remove and replace HMA if the finished surface is lower than 15 mm below the grade specified by the Engineer. 
 
39-1.12B  STRAIGHTEDGE 
• The HMA pavement top layer must not vary from the lower edge of a 3.66-m ± 0.06-m long straightedge: 
 
1. More than 3 mm when the straight edge is laid parallel with the centerline 
2. More than 6 mm when the straightedge is laid perpendicular to the centerline and extends from edge to edge of a 

traffic lane 
3. More than 6 mm when the straightedge is laid within 7.3 m of a pavement conform 
 
39-1.12C  PROFILOGRAPH 
• Under California Test 526, determine the zero (null) blanking band Profile Index (PI0) and must-grinds on the top 

layer of HMA Type A, Type B, and RHMA-G pavement.  Take 2 profiles within each traffic lane, 1 m from and parallel with 
the edge of each lane. 

• A must-grind is a deviation of 7.5 mm or more in a length of 7.5 m.  You must correct must-grinds. 
• For OGFC, only determine must-grinds when placed over HMA constructed under the same project.  The top layer 

of the underlying HMA must comply with the smoothness specifications before placing OGFC. 
• Profile pavement in the Engineer's presence.  Choose the time of profiling. 
• On tangents and horizontal curves with a centerline radius of curvature 600 m or more, the PI0 must be at most 

75 mm per 160-m section. 
• On horizontal curves with a centerline radius of curvature between 300 m and 600 m including pavement within the 

superelevation transitions, the PI0 must be at most 150 mm per 160 m section. 
• Before the Engineer accepts HMA pavement for smoothness, submit written final profilograms. 
• Submit 1 electronic copy of profile information in Microsoft Excel and 1 electronic copy of longitudinal pavement 

profiles in ".erd" format or other ProVAL compatible format to the Engineer and to: 
 
Smoothness@dot.ca.gov 
 
• The following HMA pavement areas do not require a PI0.  You must measure these areas with a 3.6-m straightedge 

and determine must-grinds with a profilograph: 
 
1. New HMA with a total thickness less than or equal to 75 mm 
2. Horizontal curves with a centerline radius of curvature less than 300 m including pavement within the 

superelevation transitions of those curves 
3. Within 3.66 m of a transverse joint separating the pavement from: 
 

3.1. Existing pavement not constructed under the same project 
3.2. A bridge deck or approach slab 
 

4. Exit ramp termini, truck weigh stations, weigh-in-motion areas, and ramps and connectors with steep grades and 
superelevation rates greater than 6 percent 

5. Turn lanes and areas around manholes or drainage transitions 
6. Acceleration and deceleration lanes for at-grade intersections 
7. Shoulders and miscellaneous areas 
8. HMA pavement with a length of less than 900 m 
9. HMA pavement within 1 m from and parallel to the construction joints formed between curbs, gutters, or existing 

pavement 
 
39-1.12D  SMOOTHNESS CORRECTION 
• If the top layer of HMA Type A, Type B, or RHMA-G pavement does not conform to the smoothness specifications, 

grind the pavement to within tolerances or remove and replace it.  Grinding HMA pavement must comply with 
Section 42-2.02, "Construction." 

• Remove and replace OGFC not in compliance with the must-grind and straightedge specifications, except you may 
grind OGFC for correcting smoothness: 

 
1. At a transverse joint separating the pavement from pavement not constructed under the same project 
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2. Within 3.66 m of a transverse joint separating the pavement from a bridge deck or approach slab 
 
• Ground HMA pavement areas must be uniform rectangles with edges: 
 
1. Parallel to the nearest HMA pavement edge or lane line 
2. Perpendicular to the pavement centerline 
 
• After grinding, measure the ground HMA pavement surface with a profilograph and a 3.66-m straightedge until the 

pavement is within specified tolerances.  If a must-grind area or straightedged pavement cannot be ground to within specified 
tolerances, remove and replace the pavement. 

• On ground areas not overlaid with OGFC, apply fog seal coat under Section 37-1, "Seal Coats." 
 

39-1.13  MISCELLANEOUS AREAS 
• Miscellaneous areas are outside the traveled way and include: 
 
1. Median areas not including inside shoulders 
2. Island areas 
3. Sidewalks 
4. Dikes 
5. Gutters 
6. Gutter flares 
7. Ditches 
8. Overside drains 
9. Aprons at the ends of drainage structures 
 
• Spread miscellaneous areas in 1 layer and compact to the specified lines and grades. 
• For miscellaneous areas and dikes: 
 
1. Do not submit a JMF. 
2. Choose the 9.5-mm or 12.5-mm HMA Type A and Type B aggregate gradations. 
3. Minimum asphalt binder content must be 6.8 percent for 9.5-mm aggregate and 6.0 percent for 12.5-mm aggregate.  

If you request in writing and the Engineer authorizes, you may reduce the minimum asphalt binder content. 
4. Choose asphalt binder Grade PG 70-10 or the same grade specified for HMA. 
 
39-1.14  SHOULDER RUMBLE STRIP 
• Construct shoulder rumble strips by rolling or grinding indentations in the top layer of new HMA surfacing. 
• Select the method and equipment for constructing ground-in indentations. 
• Do not construct shoulder rumble strips on structures or approach slabs. 
• Construct rumble strips within 50 mm of the specified alignment.  Roller or grinding equipment must be equipped 

with a sighting device enabling the operator to maintain the rumble strip alignment. 
• Rolled-in indentations must not vary from the specified dimensions by more than 10 percent. 
• Ground-in indentations must comply with the specified dimensions within 1.5 mm in depth or 10 percent in length 

and width. 
• The Engineer orders grinding or removal and replacement of noncompliant rumble strips to bring them within 

specified tolerances.  Ground surface areas must be neat and uniform in appearance. 
• The grinding equipment must be equipped with a vacuum attachment to remove residue. 
• Dispose of removed material under Section 7-1.13, "Disposal of Material Outside the Highway Right of Way." 
• On ground areas, apply fog seal coat under Section 37-1, "Seal Coats." 
 

39-2  STANDARD 
39-2.01  DESCRIPTION 

• If HMA Type A, Type B, RHMA-G, or OGFC is specified as Standard, construct it under Section 39-1, "General," 
this Section 39-2, "Standard," and Section 39-5, "Measurement and Payment." 
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39-2.02  CONTRACTOR QUALITY CONTROL 
39-2.02A  QUALITY CONTROL PLAN 
• Establish, implement, and maintain a Quality Control Plan (QCP) for HMA.  The QCP must describe the 

organization and procedures you will use to: 
 
1. Control the quality characteristics 
2. Determine when corrective actions are needed (action limits) 
3. Implement corrective actions 
 
• When you submit the proposed JMF, submit the written QCP.  You and the Engineer must discuss the QCP during 

the prepaving conference. 
• The QCP must address the elements affecting HMA quality including: 
 
1. Aggregate 
2. Asphalt binder 
3. Additives 
4. Production 
5. Paving 
 
39-2.02B  QUALITY CONTROL TESTING 
• Perform sampling and testing at the specified frequency for the following quality characteristics: 
 



 

Contract No.  07-4S3404 
48 

Minimum Quality Control – Standard 
HMA Type Quality 

Characteristic 
Test 

Method 
Minimum 
Sampling 

and 
Testing 

Frequency 

 
A 

 
B 

 
RHMA-G 

 
OGFC 

Aggregate 
gradation a 

CT 202 JMF ± 
Tolerance b 

JMF ± 
Tolerance b 

JMF ± 
Tolerance b 

JMF ± 
Tolerance b 

Sand equivalent 
(min.) c 

CT 217 47 42 47 -- 

Asphalt binder 
content 

CT 379 or 
382 

1 per 680 
tonnes and 

any 
remaining 

part 
JMF ± 0.45% JMF ± 0.45% JMF ± 0.50% JMF 

+0.50 
-0.70 

HMA moisture 
content (max.) 

CT 370 1 per 
2,250 

tonnes but 
not less 

than 1 per 
paving 

day 

1.0% 1.0% 1.0% 1.0% 

Percent of maximum 
theoretical 
density d, e 

Quality 
control 

plan 

2 per 
business 

day (min.) 

91% - 97% 91% - 97% 91% - 97% -- 

Stabilometer valuec, 

f, g (min.) 
4.75-mm and 
9.5-mm 
gradings 
12.5-mm and 
19-mm gradings 

CT 366  
 

30 
 

37 

 
 

30 
 

35 

 
 

-- 
 

23 

 
 

-- 
 

-- 

Air voids content 
(%) c,h  

CT 367 

One per 
3,600 

tonnes or 
2 per 
5 bus-

iness days, 
which-
ever is 
more 

4 ± 2% 4 ± 2% Specification 
± 2% 

-- 

Aggregate moisture 
content at 
continuous mixing 
plants and RAP 
moisture content at 
continuous mixing 
plants and batch 
mixing plants i 

CT 226 or 
CT 370 

2 per day 
during 

production 
-- -- -- -- 

Percent of crushed 
particles coarse 
aggregate (% min.) 

One fractured 
face 
Two fractured 
faces 

Fine aggregate 
(% min) 

(Passing 
4.75-mm sieve 
and retained on 
2.38-mm sieve.) 

CT 205  
 
 

90 
 

75 
 
 
 

70 

 
 
 

25 
 

-- 
 
 
 

20 

 
 
 

-- 
 

90 
 
 
 

70 

 
 
 

90 
 

75 
 
 
 

90 

Los Angeles Rattler 
(% max.) 

Loss at 100 rev. 
Loss at 500 rev. 

CT 211 

As 
necessary 

and 
designat-
ed in the 
QCP.  At 
least once 
per project 

 
 

12 
45 

 
 

-- 
50 

 
 

12 
40 

 
 

12 
40 
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Voids filled with 
asphalt (%) 

LP-3 Report only Report only Report only -- 

Fine aggregate 
angularity (% min.) 

AASHTO 
T 304, 

Method A 

 
Report only 

 
Report only 

 
Report only 

 
-- 

Flat and elongated 
particles (% max. @ 
5:1) 

ASTM 
D 4791 

Report only Report only Report only Report only 

Voids in mineral 
aggregate (% min.) 

LP-2 Report only Report only Report only -- 

Dust proportion LP-4 

 

Report only Report only Report only -- 
Smoothness Section 

39-1.12 -- 

3.66 m 
straightedge, 
must-grind, 

and PI0 

3.66 m 
straightedge, 
must-grind, 

and PI0 

3.66 m 
straightedge, 
must-grind, 

and PI0 

3.66 m 
straightedge 
and must-

grind 
Asphalt rubber 
binder viscosity @ 
177 degrees C, 
centipoises 

Section 
39-1.02D -- -- -- 1,500 – 4,000 1,500 – 4,000 

Crumb rubber 
modifier 

Section 
39-1.02D -- -- -- Section 

39-1.02D 
Section 

39-1.02D 
Notes: 
a. Determine combined aggregate gradation containing RAP under Laboratory Procedure LP-9. 
b. The tolerances must comply with the allowable tolerances in Section 39-1.02E, "Aggregate." 
c. Report the average of 3 tests from a single split sample. 
d. Required for HMA Type A, Type B, and RHMA-G if the total paved thickness is at least 45 mm. 
e. Determine maximum theoretical density (California Test 309) at the frequency specified for Test Maximum 

Density under California Test 375, Part 5.D. 
f. Prepare and test a set of 3 briquettes for each stability determination.  If the stability range is more than 

12 points, prepare and test new briquettes. 
g. Modify California Test 304, Part 2.B.2.c:  "After compaction in the mechanical compactor, cool to 

60 degrees C ± 3 degrees C by allowing the briquettes to cool at room temperature for 0.5 hour, then place the 
briquettes in the oven at 60 degrees C for a minimum of 2 hours and not more than 3 hours." 

h. Determine the bulk density of each lab-compacted briquette under California Test 308, Method A, and 
theoretical maximum specific gravity under California Test 309. 

i. For adjusting the plant controller at the HMA plant. 
 
• For any single quality characteristic except smoothness, if 2 consecutive quality control test results do not comply 

with the action limits or specifications: 
 
1. Stop production. 
2. Notify the Engineer in writing. 
3. Take corrective action. 
4. Test to confirm compliance with the specifications. 
5. Demonstrate compliance with the specifications before resuming production and placement on the State highway. 
 

39-2.03  ENGINEER'S ACCEPTANCE 
39-2.03A  TESTING 
• The Engineer samples aggregate and HMA for acceptance testing and tests for: 
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Acceptance – Standard 
HMA Type Quality Characteristic Test 

Method A B RHMA-G OGFC 
Aggregate gradation a 

Sieve 19 
mm 

12.5
mm 

9.5 
mm 

12.5-mm X b   
9.5-mm  X  

4.75-mm   X 
2.36-mm X X X 

0.075-
mm 

X X X 

CT 202 JMF ± 
Tolerance c 

JMF ± 
Tolerance c 

JMF ± 
Tolerance c 

JMF ± 
Tolerance c 

Sand equivalent (min.) d CT 217 47 42 47 -- 
Asphalt binder content CT 379 or 

382 
JMF ± 0.45% JMF ± 0.45% JMF ± 0.5% JMF 

+0.50 
-0.70 

HMA moisture content 
(max.) 

CT 370 1.0% 1.0% 1.0% 1.0% 

Percent of maximum 
theoretical density e, f 

CT 375 91% – 97% 91% – 97% 91% – 97% -- 

Stabilometer value d, g,h (min.) 
4.75-mm and 9.5-mm 
gradings 
12.5-mm and 19-mm 
gradings 

CT 366  
 

30 

 
37 

 
 

30 

 
35 

 
 

-- 
 

23 

 
 

-- 
 

-- 
Air voids content (%) d, i CT 367 4 ± 2% 4 ± 2% Specification ± 

2% 
-- 

Percent of crushed particles 
Coarse aggregate (% min.) 

One fractured face 
Two fractured faces 

Fine aggregate (% min) 
(Passing 4.75-mm sieve 
and retained on 2.36-mm 
sieve.) 

CT 205  
 

90 
75 

 
70 

 
 

25 
-- 
 

20 

 
 

-- 
90 

 
70 

 
 

90 
75 

 
90 

Los Angeles Rattler (% max.) 
Loss at 100 rev. 
Loss at 500 rev. 

CT 211  
 

12 
45 

 
 

-- 
50 

 
 

12 
40 

 
 

12 
40 

Voids filled with asphalt (%) LP-3 Report only Report only Report only -- 
Fine aggregate angularity (% 
min.) 

AASHTO 
T 304, 

Method A 

 
Report only 

 
Report only 

 
Report only 

 
-- 

Flat and elongated particles 
(% Max. @ 5:1) 

ASTM 
D 4791 

Report only Report only Report only Report only 

Voids in mineral aggregate 
(% min.) 

LP-2 Report only Report only Report only -- 

Dust proportion LP-4 Report only Report only Report only -- 
Smoothness Section 

39-1.12 
3.66-m 

straightedge, 
must-grind, 

and PI0 

3.66-m 
straightedge, 

must-grind, and 
PI0 

3.66-m 
straightedge, 

must-grind, and 
PI0 

3.66-m 
straightedge 

and must-grind 

Asphalt binder Various Section 92 Section 92 Section 92 Section 92 
Asphalt rubber binder Various -- -- Section 92-1.02

(C) and 
Section 39-1.02

D 

Section 92-1.02
(C) and 

Section 39-1.02
D 
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Asphalt modifier Various -- -- Section 39-1.02
D 

Section 39-1.02
D 

Crumb rubber modifier Various -- -- Section 39-1.02
D 

Section 39-1.02
D 

a. The Engineer determines combined aggregate gradations containing RAP under Laboratory Procedure LP-9. 
b. "X" denotes the sieves the Engineer considers for the specified aggregate gradation. 
c. The tolerances must comply with the allowable tolerances in Section 39-1.02E, "Aggregate." 
d. The Engineer reports the average of 3 tests from a single split sample. 
e. The Engineer determines percent of maximum theoretical density if the total paved thickness is at least 45 mm 

under California Test 375 except the Engineer uses: 
1. California Test 308, Method A, to determine in-place density of each core instead of using the nuclear 
gauge in Part 4, "Determining In-Place Density By The Nuclear Density Device." 
2. California Test 309 to determine maximum theoretical density instead of calculating test maximum 
density in Part 5, "Determining Test Maximum Density." 
 

f. The Engineer determines maximum theoretical density (California Test 309) at the frequency specified for Test 
Maximum Density under California Test 375, Part 5.D. 

g. The Engineer prepares and tests a set of 3 briquettes for each stability determination.  If the stability range is 
more than 12 points, the Engineer prepares new briquettes. 

h. Modify California Test 304, Part 2.B.2.c:  "After compaction in the mechanical compactor, cool to 
60 degrees C ±3 degrees C by allowing the briquettes to cool at room temperature for 0.5 hour, then place the 
briquettes in the oven at 60 degrees C for a minimum of 2 hours and not more than 3 hours." 

i. The Engineer determines the bulk density of each lab-compacted briquette under California Test 308, 
Method A, and theoretical maximum specific gravity under California Test 309. 
 
• No single test result may represent more than the smaller of 680 tonnes or 1 day's production. 
• For any single quality characteristic except smoothness, if 2 consecutive acceptance test results do not comply with 

the specifications: 
 
1. Stop production. 
2. Take corrective action. 
3. In the Engineer's presence, take samples and split each sample into 4 parts.  Test 1 part for compliance with the 

specifications and submit 3 parts to the Engineer.  The Engineer tests 1 part for compliance with the specifications 
and reserves and stores 2 parts. 

4. Demonstrate compliance with the specifications before resuming production and placement on the State highway. 
 
• The Engineer tests the core you take from each 225 tonnes of HMA production.  The Engineer determines the 

percent of maximum theoretical density for each core by determining the core's density and dividing by the maximum 
theoretical density. 

• If the total paved thickness is at least 45 mm and any lift is less than 45 mm, the Engineer determines the percent of 
maximum theoretical density from cores taken from the final lift measured the full depth of the total paved HMA thickness. 

• For percent of maximum theoretical density, the Engineer determines a deduction for each test result outside the 
specifications in compliance with: 
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Reduced Payment Factors for Percent of Maximum Theoretical Density 
HMA Type A and B 

and RHMA-G 
Percent of Maximum 
Theoretical Density 

Reduced Payment 
Factor 

HMA Type A and B 
and RHMA-G 

Percent of Maximum 
Theoretical Density 

Reduced Payment 
Factor 

91.0 0.0000 97.0 0.0000 
90.9 0.0125 97.1 0.0125 
90.8 0.0250 97.2 0.0250 
90.7 0.0375 97.3 0.0375 
90.6 0.0500 97.4 0.0500 
90.5 0.0625 97.5 0.0625 
90.4 0.0750 97.6 0.0750 
90.3 0.0875 97.7 0.0875 
90.2 0.1000 97.8 0.1000 
90.1 0.1125 97.9 0.1125 
90.0 0.1250 98.0 0.1250 
89.9 0.1375 98.1 0.1375 
89.8 0.1500 98.2 0.1500 
89.7 0.1625 98.3 0.1625 
89.6 0.1750 98.4 0.1750 
89.5 0.1875 98.5 0.1875 
89.4 0.2000 98.6 0.2000 
89.3 0.2125 98.7 0.2125 
89.2 0.2250 98.8 0.2250 
89.1 0.2375 98.9 0.2375 
89.0 0.2500 99.0 0.2500 

< 89.0 Remove and Replace > 99.0 Remove and Replace 
 

39-2.04  TRANSPORTING, SPREADING, AND COMPACTING 
• Determine the number of rollers needed to obtain the specified density and surface finish. 
 

39-3  METHOD 
39-3.01  DESCRIPTION 

• If HMA Type A, Type B, RHMA-G, or OGFC is specified as Method, construct it under Section 39-1, "General," 
this Section 39-3, "Method," and Section 39-5, "Measurement and Payment." 

 
39-3.02  ENGINEER'S ACCEPTANCE 

39-3.02A  TESTING 
• The Engineer samples aggregate and HMA for acceptance testing and tests for: 
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Acceptance – Method 
HMA Type Quality Characteristic Test 

Method A B RHMA-G OGFC 
Aggregate gradation a CT 202 JMF ± 

Tolerance b 
JMF ± 

Tolerance b 
JMF ± 

Tolerance b 
JMF ± 

Tolerance b 
Sand equivalent (min.) c CT 217 47 42 47 -- 
Asphalt binder content CT 379 or 

382 
JMF ± 0.45% JMF ± 0.45% JMF ± 0.5% JMF 

+0.50 
-0.70 

HMA moisture content 
(max.) 

CT 370 1.0% 1.0% 1.0% 1.0% 

Stabilometer valuec, d, e 

(min.) 
4.75-mm and 9.5-mm 
gradings 
12.5-mm and 19-mm 
gradings 

CT 366  
 

30 
 

37 

 
 

30 
 

35 

 
 

-- 
 

23 

 
 

-- 
 

-- 

Percent of crushed 
particles 
Coarse aggregate (% min.) 

One fractured face 
Two fractured faces 

Fine aggregate (% min) 
(Passing 4.75-mm 
sieve and retained on 
2.36-mm sieve.) 

CT 205  
 

90 
75 

 
70 

 
 

25 
-- 
 

20 

 
 

-- 
90 

 
70 

 
 

90 
75 

 
90 

Los Angeles Rattler (% 
max.) 

Loss at 100 rev. 
Loss at 500 rev. 

CT 211  
 

12 
45 

 
 

-- 
50 

 
 

12 
40 

 
 

12 
40 

Air voids content (%) c, f CT 367 4 ± 2% 4 ± 2% Specification ± 
2% 

-- 

Voids filled with asphalt 
(%) 

LP-3  
Report only 

 
Report only 

 
Report only 

-- 

Fine aggregate angularity 
(% min.) 

AASHTO 
T 304, 

Method A 

 
Report only 

 
Report only 

 
Report only 

 
-- 

Flat and elongated particles 
(% Max. @ 5:1) 

ASTM 
D 4791 

Report only Report only Report only Report only 

Voids in mineral aggregate 
(% Min.) 

LP-2  
Report only 

 
Report only 

 
Report only 

 
-- 

Dust proportion LP-4 Report only Report only Report only -- 
Smoothness Section 

39-1.12 
3.66-m 

straightedge 
and must-grind 

3.66-m 
straightedge 

and must-grind 

3.66-m 
straightedge 

and must-grind 

3.66-m 
straightedge 

and must-grind 
Asphalt binder Various Section 92 Section 92 Section 92 Section 92 
Asphalt rubber binder Various -- -- Section 92-1.02

(C) and 
Section 39-1.02

D 

Section 92-1.02
(C) and 

Section 39-
1.02D 

Asphalt modifier Various -- -- Section 39-
1.02D 

Section 39-
1.02D 

Crumb rubber modifier Various -- -- Section 39-
1.02D 

Section 39-
1.02D 

a. The Engineer determines combined aggregate gradations containing RAP under Laboratory Procedure LP-9. 
b. The tolerances must comply with the allowable tolerances in Section 39-1.02E, "Aggregate." 
c. The Engineer reports the average of 3 tests from a single split sample. 



 

Contract No.  07-4S3404 
54 

d. The Engineer prepares and tests a set of 3 briquettes for each stability determination.  If the stability range is 
more than 12 points, the Engineer prepares and tests new briquettes. 

e. Modify California Test 304, Part 2.B.2.c:  "After compaction in the mechanical compactor, cool to 
60 degrees C ±3 degrees C by allowing the briquettes to cool at room temperature for 0.5 hour, then place the 
briquettes in the oven at 60 degrees C for a minimum of 2 hours and not more than 3 hours." 

f. The Engineer determines the bulk density of each lab-compacted briquette under California Test 308, 
Method A, and theoretical maximum specific gravity under California Test 309. 
 
• No single test result may represent more than the smaller of 680 tonnes or 1 day's production. 
• For any single quality characteristic except smoothness, if 2 consecutive acceptance test results do not comply with 

the specifications: 
 
1. Stop production. 
2. Take corrective action. 
3. In the Engineer's presence, take samples and split each sample into 4 parts.  Test 1 part for compliance with the 

specifications and submit 3 parts to the Engineer.  The Engineer tests 1 part for compliance with the specifications 
and reserves and stores 2 parts. 

4. Demonstrate compliance with the specifications before resuming production and placement on the State highway. 
 

39-3.03  SPREADING AND COMPACTING EQUIPMENT 
• Each paver spreading HMA Type A and Type B must be followed by 3 rollers: 
 
1. One vibratory roller specifically designed to compact HMA.  The roller must be capable of at least 2,500 vibrations 

per minute and must be equipped with amplitude and frequency controls.  The roller's gross static mass must be at 
least 6.8 tonnes. 

2. One oscillating type pneumatic-tired roller at least 1.2 m wide.  Pneumatic tires must be of equal size, diameter, 
type, and ply.  The tires must be inflated to 415 kilopascals minimum and maintained so that the air pressure does 
not vary more than 35 kilopascals. 

3. One steel-tired, 2-axle tandem roller.  The roller's gross static weight must be at least 6.8 tonnes. 
 
• Each roller must have a separate operator.  Rollers must be self-propelled and reversible. 
• Compact RHMA-G under the specifications for compacting HMA Type A and Type B except do not use pneumatic-

tired rollers. 
• Compact OGFC with at least 2 steel-tired, 2-axle tandem rollers for each paver.  Each roller must weigh between 

2250 kilograms to 3075 kilograms per linear meter of drum width. 
 

39-3.04  TRANSPORTING, SPREADING, AND COMPACTING 
• If the surface to be paved is both in sunlight and shade, pavement surface temperatures are taken in the shade. 
• Spread HMA Type A and Type B only if atmospheric and surface temperatures are: 
 

Minimum Atmospheric and Surface Temperatures 

Atmospheric,° C Surface,° C 
Compacted Layer 

Thickness, mm 
Unmodified Asphalt 

Binder 
Modified Asphalt 

Bindera 
Unmodified Asphalt 

Binder 
Modified Asphalt 

Binder a 
<45 12.8 10.0 15.6 12.8 

45 – 75 7.2 7.2 10.0 10.0 
Note: 
a. Except asphalt rubber binder. 

 
• If the asphalt binder for HMA Type A and Type B is: 
 
1. Unmodified asphalt binder, complete: 
 

1.1. First coverage of breakdown compaction before the surface temperature drops below 120 degrees C 
1.2. Breakdown and intermediate compaction before the surface temperature drops below 95 degrees C 
1.3. Finish compaction before the surface temperature drops below 65 degrees C 
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2. Modified asphalt binder, complete: 
 

2.1. First coverage of breakdown compaction before the surface temperature drops below 115 degrees C 
2.2. Breakdown and intermediate compaction before the surface temperature drops below 85 degrees C 
2.3. Finish compaction before the surface temperature drops below 60 degrees C 
 

• For RHMA-G: 
 
1. Only spread and compact if the atmospheric temperature is at least 12.8 degrees C and the surface temperature is at 

least 15.6 degrees C. 
2. Complete the first coverage of breakdown compaction before the surface temperature drops below 140 degrees C. 
3. Complete breakdown and intermediate compaction before the surface temperature drops below 120 degrees C. 
4. Complete finish compaction before the surface temperature drops below 95 degrees C. 
5. If the atmospheric temperature is below 21 degrees C, cover loads in trucks with tarpaulins.  The tarpaulins must 

completely cover the exposed load until you transfer the mixture to the paver's hopper or to the pavement surface. 
 
• For OGFC with unmodified asphalt binder: 
 
1. Only spread and compact if the atmospheric temperature is at least 12.8 degrees C and the surface temperature is at 

least 15.6 degrees C. 
2. Complete first coverage using 2 rollers before the surface temperature drops below 115 degrees C. 
3. Complete all compaction before the surface temperature drops below 95 degrees C. 
4. If the atmospheric temperature is below 21 degrees C, cover loads in trucks with tarpaulins.  The tarpaulins must 

completely cover the exposed load until you transfer the mixture to the paver's hopper or to the pavement surface. 
 
• For OGFC with modified asphalt binder except asphalt rubber binder: 
 
1. Only spread and compact if the atmospheric temperature is at least 10 degrees C and the surface temperature is at 

least 10 degrees C. 
2. Complete first coverage using 2 rollers before the surface temperature drops below 115 degrees C. 
3. Complete all compaction before the surface temperature drops below 85 degrees C. 
4. If the atmospheric temperature is below 21 degrees C, cover loads in trucks with tarpaulins.  The tarpaulins must 

completely cover the exposed load until you transfer the mixture to the paver's hopper or to the pavement surface. 
 
• For RHMA-O and RHMA-O-HB: 
 
1. Only spread and compact if the atmospheric temperature is at least 12.8 degrees C and surface temperature is at least 

15.6 degrees C. 
2 Complete the 1st coverage using 2 rollers before the surface temperature drops below 140 degrees C. 
3. Complete compaction before the surface temperature drops below 120 degrees C. 
4. If the atmospheric temperature is below 21 degrees C, cover loads in trucks with tarpaulins.  The tarpaulins must 

completely cover the exposed load until the mixture is transferred to the paver's hopper or to the pavement surface. 
 
• For RHMA-G and OGFC, tarpaulins are not required if the time from discharge to truck until transfer to the paver's 

hopper or the pavement surface is less than 30 minutes. 
• HMA compaction coverage is the number of passes needed to cover the paving width.  A pass is 1 roller's 

movement parallel to the paving in either direction.  Overlapping passes are part of the coverage being made and are not a 
subsequent coverage.  Do not start a coverage until completing the prior coverage. 

• Start rolling at the lower edge and progress toward the highest part. 
• Perform breakdown compaction of each layer of HMA Type A, Type B, and RHMA-G with 3 coverages using a 

vibratory roller.  The speed of the vibratory roller in kilometers per hour must not exceed the vibrations per minute divided 
by 1600.  If the HMA layer thickness is less than 25 mm, turn the vibrator off.  The Engineer may order fewer coverages if 
the HMA layer thickness is less than 45 mm. 

• Perform intermediate compaction of each layer of HMA Type A and Type B with 3 coverages using a pneumatic-
tired roller at a speed not to exceed 8 kilometers per hour. 

• Perform finish compaction of HMA Type A, Type B, and RHMA-G with 1 coverage using a steel-tired roller. 
• Compact OGFC with 2 coverages using steel-tired rollers with the vibrator turned off. 
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39-4  QUALITY CONTROL / QUALITY ASSURANCE 
39-4.01  DESCRIPTION 

• If HMA Type A, Type B, or RHMA-G is specified as Quality Control / Quality Assurance, construct it under 
Section 39-1, "General," this Section 39-4, "Quality Control / Quality Assurance," and Section 39-5, "Measurement and 
Payment." 

 
39-4.02  GENERAL 

• The QC / QA construction process consists of: 
 
1. Establishing, maintaining, and changing if needed a quality control system providing assurance the HMA complies 

with the specifications 
2. Sampling and testing at specified intervals, or sublots, to demonstrate compliance and to control process 
3. The Engineer sampling and testing at specified intervals to verify testing process and HMA quality 
4. The Engineer using test results, statistical evaluation of verified quality control tests, and inspection to accept HMA 

for payment 
 
• A lot is a quantity of HMA.  The Engineer designates a new lot when you: 
 
1. Complete 20 sublots 
2. Change the JMF 
3. Stop production for more than 30 days 
4. Stop production and the Engineer terminates the lot because: 
 

4.1. A lot's composite quality factor, QFC, or an individual quality factor, QFQCi for i = 3, 4, or 5, is below 0.90 
determined under Section 39-4.03F, "Statistical Evaluation" 

4.2. An individual quality factor, QFQCi for i = 1 or 2, is below 0.75 for the last 5 tests 
 
• Each lot consists of no more than 20 sublots.  A sublot is 680 tonnes except HMA paved at day's end greater than 

225 tonnes is a sublot.  If HMA paved at day's end is less than 225 tonnes, you may either make this quantity a sublot or 
include it in the previous sublot's test results for statistical evaluation. 

 
39-4.03  CONTRACTOR QUALITY CONTROL 

39-4.03A  GENERAL 
• Use a composite quality control factor, QFC, and individual quality control factors, QFQCi, to control your process 

and evaluate quality control program.  For quality characteristics without quality control factors, use your quality control 
plan's action limits to control process. 

• Control HMA quality including: 
 
1. Materials 
2. Proportioning 
3. Spreading and compacting 
4. Finished roadway surface 
 
• Develop, implement, and maintain a quality control program that includes: 
 
1. Inspection 
2. Sampling 
3. Testing 
 
39-4.03B  QUALITY CONTROL PLAN 
• With the JMF submittal, submit a written Quality Control Plan (QCP).  The QCP must comply with the 

Department's Quality Control and Quality Assurance Manual for Asphalt Concrete Production and Placement.  Discuss the 
QCP with the Engineer during the prepaving conference. 

• The Engineer reviews each QCP within 5 business days from the submittal.  Hold HMA production until the 
Engineer accepts the QCP in writing.  The Engineer's QCP acceptance does not mean your compliance with the QCP will 
result in acceptable HMA.  Section 39-1.05, "Engineer's Acceptance," specifies HMA acceptance. 
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• The QCP must include the name and qualifications of a Quality Control Manager.  The Quality Control Manager 
administers the QCP and during paving must be at the job site within 3 hours of receiving notice.  The Quality Control 
Manager must not be any of the following on the project: 

 
1. Foreman 
2. Production or paving crewmember 
3. Inspector 
4. Tester 
 
• The QCP must include action limits and details of corrective action you will take if a test result for any quality 

characteristic falls outside an action limit. 
• As work progresses, you must submit a written QCP supplement to change quality control procedures, personnel, 

tester qualification status, or laboratory accreditation status. 
 
39-4.03C  QUALITY CONTROL INSPECTION, SAMPLING, AND TESTING 
• Sample, test, inspect, and manage HMA quality control. 
• Provide a roadway inspector while HMA paving activities are in progress.  Provide a plant inspector during HMA 

production. 
• Inspectors must comply with the Department's Quality Control and Quality Assurance Manual for Asphalt Concrete 

Production and Placement. 
• Provide a testing laboratory and personnel for quality control testing.  Provide the Engineer unrestricted access to 

the quality control activities.  Before providing services for the project, the Engineer reviews, accredits, and qualifies the 
testing laboratory and personnel under the Department's Independent Assurance Program. 

• The minimum random sampling and testing for quality control is: 
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Minimum Quality Control – QC / QA 
HMA Type Location 

of 
Sampling 

Maximum 
Report-

ing Time 
Allow-
ance 

Quality 
Characteristic 

Test 
Method 

Min-
imum 

Sampl-
ing and 
Testing 
Frequen

-cy 
A B RHMA-G   

Aggregate 
gradation a CT 202 JMF ± 

Tolerance b 
JMF ± 

Tolerance b 
JMF ± 

Tolerance b CT 125 

Asphalt binder 
content 

CT 379 or 
382 

JMF 
±0.45% 

JMF 
±0.45% JMF ±0.5% 

Loose 
Mix 

Behind 
Paver 
See 

CT 125 
Percent of maximum 
theoretical densityc, d QC Plan 

1 per 
680 

tonnes 

92% - 96% 92% - 96% 91% - 96% QC Plan 

24 hours 

Aggregate moisture 
content at 
continuous mixing 
plants and RAP 
moisture content at 
continuous mixing 
plants and batch 
mixing plants e 

CT 226 or 
CT 370 

2 per 
day 

during 
produc-

tion 

-- -- -- 

Stock-
piles or 

cold feed 
belts 

-- 

Sand equivalent f 
(min.) CT 217 

1 per 
680 

tonnes 
47 42 47 CT 125 24 hours 

HMA moisture 
content (max.) CT 370 

1 per 
2250 

tonnes 
but 

not less 
than 1 

per 
paving 

day 

1.0% 1.0% 1.0% 24 hours 

Stabilometer 
Valuef, g, h (min.) 

4.75-mm and 
9.5-mm 
gradings 
12.5-mm and 
19-mm gradings 

CT 366 

 
 

30 
 

37 

 
 

30 
 

35 

 
 

-- 
 

23 

Air voids content 
(%)f, i CT 367 

1 per 
3600 

tonnes 
or 2 per 
5 bus-
iness 
days, 

which-
ever is 
more 

4 ± 2% 4 ± 2% Specifica-
tion ± 2% 

Loose 
Mix 

Behind 
Paver 
See 

CT 125 
 

48 hours 
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Percent of crushed 
particles coarse 
aggregate (% min.) 

One fractured 
face 
Two fractured 
faces 

Fine aggregate 
(% min) 

(Passing 
4.75-mm sieve 
and retained on 
2.36-mm sieve.) 

CT 205 

 
 
 
 

90 
 

75 
 
 
 

70 

 
 
 
 

25 
 

-- 
 
 
 

20 

 
 
 
 

-- 
 

90 
 
 
 

70 

CT 125 

Los Angeles Rattler 
(% max.) 

Loss at 100 rev. 
Loss at 500 rev. 

CT 211 

 
 

12 
45 

 
 

-- 
50 

 
 

12 
40 

CT 125 

Fine aggregate 
angularity (% Min.) 

AASHTO 
T 304, 

Method A 
CT 125 

Flat and elongated 
particle (% max. @ 
5:1) 

ASTM 
D 4791 CT 125 

Voids in mineral 
aggregate (% min.) LP-2 LP-2 

Voids filled with 
asphalt (%) LP-3 LP-3 

Dust proportion 
 LP-4 

As 
neces-

sary and 
designat

-ed in 
QCP.  

At least 
once per 
project. 

Report 
only Report only Report only 

LP-4 

Smoothness 

Section 
39-1.12 -- 

3.66-m 
straight-

edge, 
must-

grind, and 
PI0 

3.66-m 
straight-

edge, must-
grind, and 

PI0 

3.66-m 
straight-

edge, must-
grind, and 

PI0 

-- 

48 hours 

Asphalt rubber 
binder viscosity @ 
177 degrees C, 
centipoises 

Section 
39-1.02D -- -- -- 1,500 –

 4,000 
Section 

39-1.02D 24 hours 

Crumb rubber 
modifier 

Section 
39-1.02D 

-- -- -- Section 
39-1.02D 

Section 
39-1.02D 

48 hours 

Notes: 
a. Determine combined aggregate gradation containing RAP under Laboratory Procedure LP-9. 
b. The tolerances must comply with the allowable tolerances in Section 39-1.02E, "Aggregate." 
c. Required for HMA Type A, Type B, and RHMA-G if the total paved thickness is at least 45 mm. 
d. Determine maximum theoretical density (California Test 309) at the frequency specified for test maximum 

density under California Test 375, Part 5 D. 
e. For adjusting the plant controller at the HMA plant. 
f. Report the average of 3 tests from a single split sample. 
g. Prepare and test a set of 3 briquettes for each stability determination.  If the stability range is more than 12 

points, prepare and test new briquettes. 
h. Modify California Test 304, Part 2.B.2.c:  "After compaction in the mechanical compactor, cool to 

60 degrees C± 3 degrees C by allowing the briquettes to cool at room temperature for 0.5 hour, then place 
the briquettes in the oven at 60 degrees C for a minimum of 2 hours and not more than 3 hours." 

i. Determine the bulk density of each lab-compacted briquette under California Test 308, Method A, and 
theoretical maximum specific gravity under California Test 309. 

 
• Within the specified reporting time, submit written test results including: 
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1. Sampling location, quantity, and time 
2. Testing results 
3. Supporting data and calculations 
 
• If test results for any quality characteristic are beyond the action limits in the QCP, take corrective actions.  

Document the corrective actions taken in the inspection records under Section 39-4.03E, "Records of Inspection and 
Testing." 

• For any quality characteristic for which a quality control factor, QFQCi, is not determined, if 2 consecutive quality 
control test results do not comply with the action limits or specifications: 

 
1. Stop production. 
2. Notify the Engineer in writing. 
3. Take corrective action. 
4. Test and confirm compliance with the specifications. 
5. Demonstrate compliance with the specifications before resuming production and placement on the State highway. 
 
39-4.03D  CHARTS AND RECORDS 
• Record sampling and testing results for quality control on forms provided in the Department's Quality Control and 

Quality Assurance Manual for Asphalt Concrete Production and Placement, or on forms you submit with the QCP.  The QCP 
must also include form posting locations and submittal times. 

• Submit quality control test results using the Department's statistical evaluation program, Pavement Asphalt Concrete 
Reporting System. 

 
39-4.03E  RECORDS OF INSPECTION AND TESTING 
• During HMA production, submit in writing a daily: 
 
1. Asphalt Concrete Construction Daily Record of Inspection.  Also make this record available at the HMA plant and 

job site each day. 
2. Asphalt Concrete Inspection and Testing Summary.  Include in the summary: 
 

2.1. Test forms with the testers' signatures and Quality Control Manager's initials. 
2.2. Inspection forms with the inspectors' signatures and Quality Control Manager's initials. 
2.3. A list and explanation of deviations from the specifications or regular practices. 
2.4. A signed statement by the Quality Control Manager that says: 
 
 "It is hereby certified that the information contained in this record is accurate, and that information, tests, or 

calculations documented herein comply with the specifications of the contract and the standards set forth in 
the testing procedures.  Exceptions to this certification are documented as part of this record." 

 
• Retain for inspection the records generated as part of quality control including inspection, sampling, and testing for 

at least 3 years after final acceptance. 
 
39-4.03F  STATISTICAL EVALUATION 

General 
• Determine a lot's composite quality factor, QFC, and the individual quality factors, QFQCi.  Perform statistical 

evaluation calculations to determine these quality factors based on quality control test results for: 
 
1. Aggregate gradation 
2. Asphalt binder content 
3. Percent of maximum theoretical density 
 
• The Engineer grants a waiver and you must use 1.0 as the individual quality factor for percent of maximum 

theoretical density, QFQC5, for HMA paved in: 
 
1. Areas where the total paved thickness is less than 45 mm 
2. Areas where the total paved thickness is less than 60 mm and a 19-mm grading is specified and used 
3. Dig outs 
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4. Leveling courses 
5. Detours not part of the finished roadway prism 
6. Areas where, in the opinion of the Engineer, compaction or compaction measurement by conventional methods is 

impeded 
 

Statistical Evaluation Calculations 
• Use the Variability-Unknown/Standard Deviation Method to determine the percentage of a lot not in compliance 

with the specifications.  The number of significant figures used in the calculations must comply with AASHTO R-11, 
Absolute Method. 

• Determine the percentage of work not in compliance with the specification limits for each quality characteristic as 
follows: 

 
1. Calculate the arithmetic mean ( X ) of the test values 
 

X  = 
Σx
n  

 
 
where: 

x =  individual test values 
n =  number of test values, where n is: 

1. For quality control, not more than 20 quality control tests 
2. For Engineer's acceptance, 3 quality assurance tests or 1 quality assurance test for every 

5 quality control tests, whichever is more. 
 

2. Calculate the standard deviation 
 

s =
n (Σx2)-(Σx) 2

n(n-1)  
 

where: 
∑(x2) =  sum of the squares of individual test values 
(∑x)2 =  sum of the individual test values squared 

n =  number of test values, where n is: 
1. For quality control, not more than 20 quality control tests 
2. For Engineer's acceptance, 3 quality assurance tests or 1 quality assurance test for every 

5 quality control tests, whichever is more. 
 

3. Calculate the upper quality index (Qu) 
 

Qu  =  
USL - X 

s   
 
where: 

USL =  target value plus the production tolerance or upper specification limit 
s =  standard deviation 
X  =  arithmetic mean 

 
4. Calculate the lower quality index (QL); 
 

QL  =  
X  -  LSL

s   
 
where: 

LSL =  target value minus production tolerance or lower specification limit 
s =  standard deviation 
X  =  arithmetic mean 
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5. From the table, Upper Quality Index QU or Lower Quality Index QL, of this Section 39-4.03F, "Statistical 
Evaluation", determine PU ; 

 
where: 

PU =  the estimated percentage of work outside the USL. 
 PU = 0, when USL is not specified. 

 
6. From the table, Upper Quality Index QU or Lower Quality Index QL, of this Section 39-4.03F, "Statistical 

Evaluation," determine PL; 
 
where: 

PL =  the estimated percentage of work outside the LSL. 
 PL = 0,  when LSL is not specified. 

 
7. Calculate the total estimated percentage of work outside the USL and LSL, percent defective 
 

Percent defective  =  PU + PL 
 

• PU and PL are determined from: 
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PU Upper Quality Index QU or Lower Quality Index QL 
or Sample Size (n) 
PL 5 6 7 8 9 10-11 12-14 15-17 18-22 23-29 30-42 43-66 >66 
0 1.72 1.88 1.99 2.07 2.13 2.20 2.28 2.34 2.39 2.44 2.48 2.51 2.56 
1 1.64 1.75 1.82 1.88 1.91 1.96 2.01 2.04 2.07 2.09 2.12 2.14 2.16 
2 1.58 1.66 1.72 1.75 1.78 1.81 1.84 1.87 1.89 1.91 1.93 1.94 1.95 
3 1.52 1.59 1.63 1.66 1.68 1.71 1.73 1.75 1.76 1.78 1.79 1.80 1.81 
4 1.47 1.52 1.56 1.58 1.60 1.62 1.64 1.65 1.66 1.67 1.68 1.69 1.70 
5 1.42 1.47 1.49 1.51 1.52 1.54 1.55 1.56 1.57 1.58 1.59 1.59 1.60 
6 1.38 1.41 1.43 1.45 1.46 1.47 1.48 1.49 1.50 1.50 1.51 1.51 1.52 
7 1.33 1.36 1.38 1.39 1.40 1.41 1.41 1.42 1.43 1.43 1.44 1.44 1.44 
8 1.29 1.31 1.33 1.33 1.34 1.35 1.35 1.36 1.36 1.37 1.37 1.37 1.38 
9 1.25 1.27 1.28 1.28 1.29 1.29 1.30 1.30 1.30 1.31 1.31 1.31 1.31 

10 1.21 1.23 1.23 1.24 1.24 1.24 1.25 1.25 1.25 1.25 1.25 1.26 1.26 
11 1.18 1.18 1.19 1.19 1.19 1.19 1.20 1.20 1.20 1.20 1.20 1.20 1.20 
12 1.14 1.14 1.15 1.15 1.15 1.15 1.15 1.15 1.15 1.15 1.15 1.15 1.15 
13 1.10 1.10 1.10 1.10 1.10 1.10 1.11 1.11 1.11 1.11 1.11 1.11 1.11 
14 1.07 1.07 1.07 1.06 1.06 1.06 1.06 1.06 1.06 1.06 1.06 1.06 1.06 
15 1.03 1.03 1.03 1.03 1.02 1.02 1.02 1.02 1.02 1.02 1.02 1.02 1.02 
16 1.00 0.99 0.99 0.99 0.99 0.98 0.98 0.98 0.98 0.98 0.98 0.98 0.98 
17 0.97 0.96 0.95 0.95 0.95 0.95 0.94 0.94 0.94 0.94 0.94 0.94 0.94 
18 0.93 0.92 0.92 0.92 0.91 0.91 0.91 0.91 0.90 0.90 0.90 0.90 0.90 
19 0.90 0.89 0.88 0.88 0.88 0.87 0.87 0.87 0.87 0.87 0.87 0.87 0.87 
20 0.87 0.86 0.85 0.85 0.84 0.84 0.84 0.83 0.83 0.83 0.83 0.83 0.83 
21 0.84 0.82 0.82 0.81 0.81 0.81 0.80 0.80 0.80 0.80 0.80 0.80 0.79 
22 0.81 0.79 0.79 0.78 0.78 0.77 0.77 0.77 0.76 0.76 0.76 0.76 0.76 
23 0.77 0.76 0.75 0.75 0.74 0.74 0.74 0.73 0.73 0.73 0.73 0.73 0.73 
24 0.74 0.73 0.72 0.72 0.71 0.71 0.70 0.70 0.70 0.70 0.70 0.70 0.70 
25 0.71 0.70 0.69 0.69 0.68 0.68 0.67 0.67 0.67 0.67 0.67 0.67 0.66 
26 0.68 0.67 0.67 0.65 0.65 0.65 0.64 0.64 0.64 0.64 0.64 0.64 0.63 
27 0.65 0.64 0.63 0.62 0.62 0.62 0.61 0.61 0.61 0.61 0.61 0.61 0.60 
28 0.62 0.61 0.60 0.59 0.59 0.59 0.58 0.58 0.58 0.58 0.58 0.58 0.57 
29 0.59 0.58 0.57 0.57 0.56 0.56 0.55 0.55 0.55 0.55 0.55 0.55 0.54 
30 0.56 0.55 0.54 0.54 0.53 0.53 0.52 0.52 0.52 0.52 0.52 0.52 0.52 
31 0.53 0.52 0.51 0.51 0.50 0.50 0.50 0.49 0.49 0.49 0.49 0.49 0.49 
32 0.50 0.49 0.48 0.48 0.48 0.47 0.47 0.47 0.46 0.46 0.46 0.46 0.46 
33 0.47 0.48 0.45 0.45 0.45 0.44 0.44 0.44 0.44 0.43 0.43 0.43 0.43 
34 0.45 0.43 0.43 0.42 0.42 0.42 0.41 0.41 0.41 0.41 0.41 0.41 0.40 
35 0.42 0.40 0.40 0.39 0.39 0.39 0.38 0.38 0.38 0.38 0.38 0.38 0.38 
36 0.39 0.38 0.37 0.37 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 0.36 
37 0.36 0.35 0.34 0.34 0.34 0.33 0.33 0.33 0.33 0.33 0.33 0.33 0.32 
38 0.33 0.32 0.32 0.31 0.31 0.31 0.30 0.30 0.30 0.30 0.30 0.30 0.30 
39 0.30 0.30 0.29 0.28 0.28 0.28 0.28 0.28 0.28 0.28 0.28 0.28 0.28 
40 0.28 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25 0.25 
41 0.25 0.23 0.23 0.23 0.23 0.23 0.23 0.23 0.23 0.23 0.23 0.23 0.23 
42 0.23 0.20 0.20 0.20 0.20 0.20 0.20 0.20 0.20 0.20 0.20 0.20 0.20 
43 0.18 0.18 0.18 0.18 0.18 0.18 0.18 0.18 0.18 0.18 0.18 0.18 0.18 
44 0.16 0.15 0.15 0.15 0.15 0.15 0.15 0.15 0.15 0.15 0.15 0.15 0.15 
45 0.13 0.13 0.13 0.13 0.13 0.13 0.13 0.13 0.13 0.13 0.13 0.13 0.13 
46 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 0.10 
47 0.08 0.08 0.08 0.08 0.08 0.08 0.08 0.08 0.08 0.08 0.08 0.08 0.08 
48 0.05 0.05 0.05 0.05 0.05 0.05 0.05 0.05 0.05 0.05 0.05 0.05 0.05 
49 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03 0.03 
50 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 0.00 

1. If the value of QU or QL does not correspond to a value in the table, use the next lower value. 
2. If QU or QL are negative values, PU or PL is equal to 100 minus the table value for PU or PL. 
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Quality Factor Determination 
• Determine individual quality factors, QFQCi, using percent defective = PU + PL and: 
 

Quality Factors 
 Maximum Allowable Percent Defective (PU + PL) 

Quality Sample Size (n) 
Factor 5 6 7 8 9 10-11 12-14 15-17 18-22 23-29 30-42 43-66 >66 
1.05    0 0 0 0 0 0 0 0 0 0 
1.04   0 1 3 5 4 4 4 3 3 3 3 
1.03  0 2 4 6 8 7 7 6 5 5 4 4 
1.02  1 3 6 9 11 10 9 8 7 7 6 6 
1.01 0 2 5 8 11 13 12 11 10 9 8 8 7 
1.00 22 20 18 17 16 15 14 13 12 11 10 9 8 
0.99 24 22 20 19 18 17 16 15 14 13 11 10 9 
0.98 26 24 22 21 20 19 18 16 15 14 13 12 10 
0.97 28 26 24 23 22 21 19 18 17 16 14 13 12 
0.96 30 28 26 25 24 22 21 19 18 17 16 14 13 
0.95 32 29 28 26 25 24 22 21 20 18 17 16 14 
0.94 33 31 29 28 27 25 24 22 21 20 18 17 15 
0.93 35 33 31 29 28 27 25 24 22 21 20 18 16 
0.92 37 34 32 31 30 28 27 25 24 22 21 19 18 
0.91 38 36 34 32 31 30 28 26 25 24 22 21 19 
0.90 39 37 35 34 33 31 29 28 26 25 23 22 20 
0.89 41 38 37 35 34 32 31 29 28 26 25 23 21 
0.88 42 40 38 36 35 34 32 30 29 27 26 24 22 
0.87 43 41 39 38 37 35 33 32 30 29 27 25 23 
0.86 45 42 41 39 38 36 34 33 31 30 28 26 24 
0.85 46 44 42 40 39 38 36 34 33 31 29 28 25 
0.84 47 45 43 42 40 39 37 35 34 32 30 29 27 
0.83 49 46 44 43 42 40 38 36 35 33 31 30 28 
0.82 50 47 46 44 43 41 39 38 36 34 33 31 29 
0.81 51 49 47 45 44 42 41 39 37 36 34 32 30 
0.80 52 50 48 46 45 44 42 40 38 37 35 33 31 
0.79 54 51 49 48 46 45 43 41 39 38 36 34 32 
0.78 55 52 50 49 48 46 44 42 41 39 37 35 33 
0.77 56 54 52 50 49 47 45 43 42 40 38 36 34 
0.76 57 55 53 51 50 48 46 44 43 41 39 37 35 
0.75 58 56 54 52 51 49 47 46 44 42 40 38 36 

 60 57 55 53 52 51 48 47 45 43 41 40 37 
 61 58 56 55 53 52 50 48 46 44 43 41 38 

Reject 62 59 57 56 54 53 51 49 47 45 44 42 39 
 63 61 58 57 55 54 52 50 48 47 45 43 40 
 64 62 60 58 57 55 53 51 49 48 46 44 41 

Reject Values Greater Than Those Shown Above 
Notes: 
1. To obtain a quality factor when the estimated percent outside specification limits from table, "Upper Quality 

Index QU or Lower Quality Index QL," does not correspond to a value in the table, use the next larger value. 
 
Compute the composite of single quality factors, QFC, for a lot using: 
 

 QF C     =  ∑ 
i   = 1 

5 
w i  QF QC i 

  

 
 
where: 

QFC =  the composite quality factor for the lot rounded to 2 decimal places. 
QFQCi =  the quality factor for the individual quality characteristic. 
w =  the weighting factor listed in the table HMA Acceptance – QC / QA. 
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i =  the quality characteristic index number in the table HMA Acceptance – QC / QA. 
 

39-4.04  ENGINEER'S QUALITY ASSURANCE 
39-4.04A  GENERAL 
• The Engineer assures quality by: 
 
1. Reviewing mix designs and proposed JMF 
2. Inspecting procedures 
3. Conducting oversight of quality control inspection and records 
4. Verification sampling and testing during production and paving 
 
39-4.04B   VERIFICATION SAMPLING AND TESTING 

General 
• The Engineer samples: 
 
1. Aggregate to verify gradation 
2. HMA to verify asphalt binder content 
 
• The Engineer takes HMA and aggregate samples during production and splits each sample into 4 parts.  The 

Engineer tests 1 part to verify quality control test results, submits 1 part to you, and reserves and stores 2 parts. 
 

Verification 
• For aggregate gradation and asphalt binder content, the ratio of verification testing frequency to the minimum 

quality control testing frequency is 1:5.  The Engineer performs at least 3 verification tests per lot. 
• Using the t-test, the Engineer compares quality control tests results for aggregate gradation and asphalt binder 

content with corresponding verification test results.  The Engineer uses the average and standard deviation of sequential 
sublots for the comparison.  When there are less than 20 sequential sublots, the Engineer uses the maximum number of 
sequential sublots available.  For 20 sequential sublots or more, the Engineer uses a moving average and standard deviation 
of the last 20 sequential sublots. 

• The t-value for a group of test data is computed as follows: 
 

t =
Xc −Xv

Sp
1
nc

+
1
nv

and Sp
2 =

Sc
2 (nc - 1) + Sv

2 (nv - 1)
nc + nv - 2

 
where: 

nc = Number of quality control tests (2 minimum, 20 maximum). 
nv = Number of verification tests (minimum of 1 required). 
X c  = Mean of quality control tests. 
X v  = Mean of verification tests. 
Sp = Pooled standard deviation (When nv = 1, Sp = Sc). 
Sc = Standard deviation of quality control tests. 
Sv = Standard deviation of verification tests (when nv > 1). 

 
• The comparison of quality control test results and the verification test results is at a level of significance of 

α = 0.025.  The Engineer computes t and compares it to the critical t-value, tcrit, from: 
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Critical T-Value 
Degrees of freedom 

(nc+nv-2) 
tcrit 

(for α = 0.025) 
Degrees of freedom 

(nc+nv-2) 
tcrit 

(for α = 0.025) 
1 24.452 18 2.445 
2 6.205 19 2.433 
3 4.177 20 2.423 
4 3.495 21 2.414 
5 3.163 22 2.405 
6 2.969 23 2.398 
7 2.841 24 2.391 
8 2.752 25 2.385 
9 2.685 26 2.379 

10 2.634 27 2.373 
11 2.593 28 2.368 
12 2.560 29 2.364 
13 2.533 30 2.360 
14 2.510 40 2.329 
15 2.490 60 2.299 
16 2.473 120 2.270 
17 2.458 ∞ 2.241 

 
• If the t-value computed is less than or equal to tcrit, quality control test results are verified. 
• If the t-value computed is greater than tcrit and both X v  and  X c  comply with acceptance specifications, the quality 

control tests are verified.  You may continue to produce and place HMA with the following allowable differences: 
 

1. cv XX −   ≤ 1.0 percent for any grading 

2. cv XX −   ≤ 0.1 percent for asphalt binder content 

 

• If the t-value computed is greater than tcrit and the cv XX −  for grading and asphalt binder content are greater 

than the allowable differences, quality control test results are not verified and: 
 
1. The Engineer notifies you in writing. 
2. You and the Engineer must investigate why the difference exist. 
3. If the reason for the difference cannot be found and corrected, the Engineer's test results are used for acceptance and 

pay. 
 

39-4.05  ENGINEER'S ACCEPTANCE 
39-4.05A  GENERAL 
• The Engineer samples aggregate and HMA for acceptance testing and tests for: 
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HMA Acceptance – QC / QA 
Index 

(i) 
Quality Characteristic Weight

-ing 
Factor 

(w) 

Test 
Method 

HMA Type 

    A B RHMA-G 
  Aggregate gradation a  

    

Sieve 
19-mm 12.5-

mm 
9.5-mm 

 

1 12.5-
mm 

X b -- -- 0.05 

1 9.5-mm -- X -- 0.05 
1 4.75-

mm 
-- -- X 0.05 

2 2.36-
mm 

X X X 0.10 

3 0.075-
mm 

X X X 0.15 

CT 202 JMF ± Tolerance c 

4 Asphalt binder content 0.30 CT 379 or 
382 

JMF ± 
0.45% 

JMF ± 
0.45% 

JMF ± 
0.5% 

5 Percent of maximum theoretical 
density d, e 

0.40 CT 375 92 – 96% 92 – 96% 91 – 96% 

 Sand equivalent (min.) f  CT 217 47 42 47 
 Stabilometer value f, g, h (min.) 

4.75-mm and 9.5-mm gradings 
12.5-mm and 19-mm gradings 

 CT 366  
30 
37 

 
30 
35 

 
-- 
23 

 Air voids content (%)f, i  CT 367 4 ± 2% 4 ± 2% Specifica-
tion ± 2% 

 Percent of crushed particles coarse 
aggregate (% min.) 

One fractured face 
Two fractured faces 

Fine aggregate (% min) 
(Passing 4.75-mm sieve and retained 
on 2.36-mm sieve.) 

 CT 205  
 

90 
70 

 
 

70 

 
 

25 
-- 
 
 

20 

 
 

-- 
90 

 
 

70 
 HMA moisture content (max.)  CT 370 1.0% 1.0% 1.0% 
 Los Angeles Rattler (% max.) 

Loss at 100 rev. 
Loss at 500 rev. 

 CT 211  
12 
45 

 
-- 
50 

 
12 
45 

 Fine aggregate angularity (% min.)  AASHTO 
T 304, 

Method A 

Report 
only 

Report 
only 

Report 
only 

 Flat and elongated particle (% max. @ 
5:1)  ASTM 

D 4791 
Report 
only 

Report 
only 

Report 
only 

 Voids in mineral aggregate (% min.) 
  LP-2 Report 

only 
Report 
only 

Report 
only 

 Voids filled with asphalt (%)   
LP-3 

Report 
only 

Report 
only 

Report 
only 

 Dust proportion 
 

 LP-4 Report 
only 

Report 
only 

Report 
only 

 Smoothness  Section 
39-1.12 

3.66-m 
straight-

edge, 
must-
grind, 

and PI0 

3.66-m 
straight-

edge, 
must-

grind, and 
PI0 

3.66-m 
straight-

edge, 
must-

grind, and 
PI0 
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 Asphalt binder  Various Section 
92 Section 92 Section 92 

 

Asphalt rubber binder  Various -- -- 

Section 92
-1.02(C) 

and 
Section 

39-1.02D 
 Asphalt modifier  Various -- -- Section 

39-1.02D 
 Crumb rubber modifier  Various -- -- Section 

39-1.02D 
Notes: 
a. The Engineer determines combined aggregate gradations containing RAP under Laboratory Procedure LP-9. 
b. "X" denotes the sieves the Engineer considers for the specified aggregate gradation. 
c. The tolerances must comply with the allowable tolerances in Section 39-1.02E, "Aggregate." 
d. The Engineer determines percent of maximum theoretical density if the total paved thickness is at least 

45 mm under California Test 375 except the Engineer uses: 
1. California Test 308, Method A, to determine in-place density of each core instead of using the 
nuclear gauge in Part 4, "Determining In-Place Density By The Nuclear Density Device." 
2. California Test 309 to determine maximum theoretical density instead of calculating test maximum 
density in Part 5, "Determining Test Maximum Density." 
 

e. The Engineer determines maximum theoretical density (California Test 309) at the frequency specified for 
Test Maximum Density under California Test 375, Part 5.D. 

f. The Engineer reports the average of 3 tests from a single split sample. 
g. The Engineer prepares and tests a set of 3 briquettes for each stability determination.  If the stability range is 

more than 12 points, the Engineer prepares new briquettes. 
h. Modify California Test 304, Part 2.B.2.c:  "After compaction in the mechanical compactor, cool to 

60 degrees C ± 3 degrees C by allowing the briquettes to cool at room temperature for 0.5 hour, then place the 
briquettes in the oven at 60 degrees C for a minimum of 2 hours and not more than 3 hours." 

i. The Engineer determines the bulk density of each lab-compacted briquette under California Test 308, 
Method A, and theoretical maximum specific gravity under California Test 309. 

 
• The Engineer determines the percent of maximum theoretical density from the average density of 3 cores you take 

from every 680 tonnes of production or part thereof divided by the maximum theoretical density. 
• If the total paved thickness is at least 45 mm and any lift is less than 45 mm, the Engineer determines the percent of 

maximum theoretical density from cores taken from the final lift measured the full depth of the total paved HMA thickness. 
• For any single quality characteristic for which a quality control factor, QFQCi, is not determined, except smoothness, 

if 2 consecutive acceptance test results do not comply with specifications: 
 
1. Stop production. 
2. Take corrective action. 
3. In the Engineer's presence, take samples and split each sample into 4 parts.  Test 1 part for compliance with the 

specifications and submit 3 parts to the Engineer.  The Engineer tests 1 part for compliance with the specifications 
and reserves and stores 2 parts. 

4. Demonstrate compliance with the specifications before resuming production and placement on the State highway. 
 
39-4.05B  STATISTICAL EVALUATION, DETERMINATION OF QUALITY FACTORS AND ACCEPTANCE 

Statistical Evaluation and Determination of Quality Factors 
• To determine the individual quality factor, QFQCi, for any quality factor i = 1 through 5 or a lot's composite quality 

factor, QFC, for acceptance and payment adjustment, the Engineer uses the evaluation specifications under Section 39-4.03F, 
"Statistical Evaluation," and: 

 
1. Verified quality control test results for aggregate gradation 
2. Verified quality control test results for asphalt binder content 
3. The Engineer's test results for percent of maximum theoretical density 
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Lot Acceptance Based on Quality Factors 
• The Engineer accepts a lot based on the quality factors determined for aggregate gradation and asphalt binder 

content, QFQCi for i = 1 through 4, using the total number of verified quality control test result values and the total percent 
defective (PU + PL). 

• The Engineer accepts a lot based on the quality factor determined for maximum theoretical density, QFQC5, using the 
total number of test result values from cores and the total percent defective (PU + PL). 

• The Engineer calculates the quality factor for the lot, QFC, which is a composite of weighted individual quality 
factors, QFQCi, determined for each quality characteristic in the table "HMA Acceptance – QC / QA" in Section 39-4.05A, 
"General." 

• The Engineer accepts a lot based on quality factors if: 
 
1. The current composite quality factor, QFC, is 0.90 or greater 
2. Each individual quality factor, QFQCi for i = 3, 4, and 5, is 0.90 or greater 
3. Each individual quality factor, QFQCi for i = 1 and 2, is 0.75 or greater 
 
• No single quality characteristic test may represent more than the smaller of 680 tonnes or 1 day's production. 
 

Payment Adjustment 
• If a lot is accepted, the Engineer adjusts payment with the following formula: 
 

[ ] ( )HMATTHMACPWHMATTWHMATTHMATTQFwHMACPPA
n

i
iiQCii *)(**

1
*∑

=
−+−=  

 
where: 

PA =  Payment adjustment rounded to 2 decimal places. 
HMACP =  HMA contract price. 
HMATT = HMA total tonnes represented in the lot. 
WHMATTi = Total tons of waived quality characteristic HMA. 
QFQCi = Running quality factor for the individual quality characteristic. 

QFQCi for i = 1 through 4 must be from verified Contractor's QC results.  QFQC5 must 
be determined from the Engineer's results on cores taken for percent of maximum 
theoretical density determination. 

w = Weighting factor listed in the HMA acceptance table. 
i = Quality characteristic index number in the HMA acceptance table. 

 
• If the payment adjustment is a negative value, the Engineer deducts this amount from payment.  If the payment 

adjustment is a positive value, the Engineer adds this amount to payment. 
• When the 21st sequential sublot becomes the 1st sublot in the moving average, the previous 20 sequential sublots 

become a lot for which the Engineer determines a quality factor.  The Engineer uses this quality factor to pay for the HMA in 
the lot.  The 21st sublot becomes the 1st sublot (n = 1) in the next lot.  If the next lot consists of less than 5 sublots, these 
sublots must be added to the previous sublots for quality factor determination using 21 to 24 sublots. 

 
39-4.05C  DISPUTE RESOLUTION 
• For percent of maximum theoretical density dispute resolution: 
 
1. Referee tests must be performed under the specifications for acceptance testing. 
2. The quality factor, QFQC5, must be determined using the referee tests. 
3. If QFQC5 using the referee tests is less than or equal to ±1 percent of the original quality factor, the original test result 

is correct. 
4. If QFQC5 using the referee tests is more than ±1 percent of the original quality factor, the quality factors determined 

from the referee tests supersede previously determined quality factors. 
 
• For dispute resolution for aggregate gradation and asphalt binder content: 
 
1. The disputing party determines the sublots to dispute.  The disputed sublots must have at least 5 quality control tests 

and at least 1 associated acceptance test. 
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2. If any quality factor, QFQCi  for i = 1 through 4, using the referee tests is less than or equal to ±1 percent of the 
original quality factor, the original test result is correct. 

3. If any quality factor, QFQCi for i = 1 through 4, using referee tests is more than ±1 percent of the original quality 
factor, the quality factors determined from the referee tests supersede previously determined quality factors. 

 
39-5  MEASUREMENT AND PAYMENT 

39-5.01  MEASUREMENT 
• The contract item price for HMA is measured by mass.  The mass of each HMA mixture designated in the 

Engineer's Estimate must be the combined mixture mass. 
• If asphalt binder and asphaltic emulsion are paid with separate contract items, their contract item prices are 

measured under Section 92, "Asphalts," or Section 94, "Asphaltic Emulsions," as the case may be. 
• If recorded batch masses are printed automatically, the contract item price for HMA is measured by using the 

printed batch masses, provided: 
 
1. Total aggregate and supplemental fine aggregate mass per batch is printed.  If supplemental fine aggregate is 

weighed cumulatively with the aggregate, the total aggregate batch mass must include the supplemental fine 
aggregate mass. 

2. Total asphalt binder mass per batch is printed. 
3. Each truckload's zero tolerance mass is printed before weighing the first batch and after weighing the last batch. 
4. Time, date, mix number, load number and truck identification is correlated with a load slip. 
5. A copy of the recorded batch masses is certified by a licensed weighmaster and submitted to the Engineer. 
 
• The contract item price for placing HMA dike is measured by the linear meter along the completed length.  The 

contract item price for placing HMA in miscellaneous areas is measured as the in-place compacted area in square meters.  In 
addition to the quantities measured on a linear foot or square meter basis, the HMA for dike and miscellaneous areas are 
measured by mass. 

• The contract item price for shoulder rumble strips is measured by the station along each shoulder on which the 
rumble strips are constructed without deductions for gaps between indentations. 

• The contract item price for geosynthetic pavement interlayer is measured by the square meter for the actual 
pavement area covered. 

 
39-5.02  PAYMENT 

• The contract item prices paid per tonne for hot mix asphalt as designated in the Engineer's Estimate include full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals for doing all the work involved in 
constructing hot mix asphalt complete in place, as shown on the plans, as specified in these specifications and the special 
provisions, and as directed by the Engineer. 

• If HMA is specified to comply with Section 39-4, "Quality Control / Quality Assurance," the Engineer adjusts 
payment under that section. 

• Full compensation for the Quality Control Plan and prepaving conference shall be considered as included in the 
contract prices paid per tonne for hot mix asphalt as designated in the Engineer's Estimate and no additional compensation 
will be allowed therefor. 

• Full compensation for performing and submitting mix designs and for Contractor sampling, testing, inspection, 
testing facilities, and preparation and submittal of results shall be considered as included in the contract prices paid per tonne 
for HMA as designated in the Engineer's Estimate and no additional compensation will be allowed therefor. 

• Full compensation for reclaimed asphalt pavement shall be considered as included in the contract prices paid per 
tonne for HMA as designated in the Engineer's Estimate and no additional compensation will be allowed therefor. 

• The contract item price paid per tonne for hot mix asphalt (leveling) includes full compensation for furnishing all 
labor, materials, tools, equipment, and incidentals for doing all the work involved in hot mix asphalt (leveling) complete in 
place as shown on the plans, as specified in these specifications and the special provisions, and as directed by the Engineer. 

• The contract item prices paid per station for rumble strips as designated in the Engineer's Estimate include full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals for doing all the work involved in 
constructing rumble strips, including fog seal coat, complete in place as shown on the plans, as specified in these 
specifications and the special provisions, and as directed by the Engineer. 

• The State will pay for HMA dike at the contract item price per linear meter for place HMA dike and by the tonne for 
HMA.  The contract item prices paid per linear meter for place hot mix asphalt dike as designated in the Engineer's Estimate 
include full compensation for furnishing all labor, tools, equipment, and incidentals, and for doing all the work involved in 
placing HMA dike, complete in place, including excavation, backfill, and preparation of the area to receive the dike, as 
shown on the plans, as specified in these specifications and the special provisions, and as directed by the Engineer. 
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• The State will pay for HMA specified to be a miscellaneous area at the contract item price per square meter for place 
hot mix asphalt (miscellaneous area) and per tonne for hot mix asphalt.  The contract item price paid per square meter for 
place hot mix asphalt (miscellaneous area) includes full compensation for furnishing all labor, tools, equipment, and 
incidentals, and for doing all the work involved in placing HMA (miscellaneous area) complete in place including 
excavation, backfill, and preparation of the area to receive HMA (miscellaneous area), as shown on the plans, as specified in 
these specifications and the special provisions, and as directed by the Engineer. 

• If the Quality Control / Quality Assurance construction process is specified, HMA placed in dikes and miscellaneous 
areas will be paid for at the contract price per tonne for hot mix asphalt under Section 39-4, "Quality Control / Quality 
Assurance."  Section 39-4.05B, "Statistical Evaluation, Determination of Quality Factors and Acceptance," shall not apply to 
HMA placed in dikes and miscellaneous areas. 

• If there are no contract items for place hot mix asphalt dike and place hot mix asphalt (miscellaneous area) and the 
work is specified, full compensation for constructing HMA dikes and HMA (miscellaneous areas) including excavation, 
backfill, and preparation of the area to receive HMA dike or HMA (miscellaneous area) shall be considered as included in the 
contract item price paid per tonne for the hot mix asphalt designated in the Engineer's Estimate and no separate payment will 
be made therefor. 

• The contract item price paid per square meter for geosynthetic pavement interlayer includes full compensation for 
furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in placing geosynthetic 
pavement interlayer complete in place as shown on the plans, as specified in these specifications and the special provisions, 
and as directed by the Engineer. 

• The contract item price paid per tonne for paving asphalt (binder, geosynthetic pavement interlayer) includes full 
compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in 
applying paving asphalt (binder, geosynthetic pavement interlayer), complete in place, including spreading sand to cover 
exposed binder material, as shown on the plans, as specified in these specifications and the special provisions, and as directed 
by the Engineer. 

• Full compensation for small quantities of HMA placed on geosynthetic pavement interlayer to prevent displacement 
during construction shall be considered as included in the contract item price paid per tonne for the HMA being paved over 
the interlayer and no separate payment will be made therefor. 

• The contract item price paid per tonne for tack coat includes full compensation for furnishing all labor, materials, 
tools, equipment, and incidentals, and for doing all the work involved in applying tack coat, complete in place, as shown on 
the plans, as specified in these specifications and the special provisions, and as directed by the Engineer. 

• If there is no item for tack coat and the work is specified, full compensation for tack coat shall be considered as 
included in the contract item price paid per tonne for hot mix asphalt as designated in the Engineer's Estimate and no separate 
payment will be made therefor. 

• The Engineer will not adjust payment for increases or decreases in the quantities for tack coat, regardless of the 
reason for the increase or decrease.  Section  4-1.03B, "Increased or Decreased Quantities," does not apply to the items for 
tack coat. 

• Full compensation for performing smoothness testing, submitting written and electronic copies of tests and 
performing corrective work including applying fog seal coat shall be considered as included in the contract item price paid 
per tonne for the HMA designated in the Engineer's Estimate and no separate payment will be made therefor. 

• Full compensation for spreading sand on RHMA-G, RHMA-O, and RHMA-O-HB surfaces and for sweeping and 
removing excess sand shall be considered as included in the contract item price paid per tonne for rubberized hot mix asphalt 
as designated in the Engineer's Estimate and no separate payment will be made therefor. 

• If the Engineer fails to comply with a specification within a specified time, and if, in the opinion of the Engineer, 
work completion is delayed because of the failure, the Engineer adjusts payment and contract time under Section 8-1.09, 
"Right of Way Delays." 

• If the dispute resolution ITP determines the Engineer's test results are correct, the Engineer deducts the ITP's testing 
costs from payments.  If the ITP determines your test results are correct, the State pays the ITP's testing costs.  If, in the 
Engineer's opinion, work completion is delayed because of incorrect Engineer test results, the Engineer adjusts payment and 
contract time under Section 8-1.09, "Right of Way Delays." 

 
SECTION 40:  PORTLAND CEMENT CONCRETE PAVEMENT 

 
Issue Date:  January 5, 2007 
 
Section 40-1.015, "Cement Content," is deleted. 
 
Section 40-1.05, "Proportioning," of the Standard Specifications is amended to read: 
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• Aggregate and cementitious material proportioning shall conform to the provisions in Section 90-5, "Proportioning." 
 
The first paragraph in Section 40-1.105, "Exit Ramp Termini," of the Standard Specifications is amended to read: 
 
• Concrete pavement shall be constructed at the ends of exit ramps when required by the plans or the special 

provisions.  Texturing for exit ramp termini shall be by means of heavy brooming in a direction normal to ramp centerline.  
The hardened surface shall have a coefficient of friction not less than 0.35 as determined by California Test 342.  Minimum 
cementitious material content of concrete in pavement for exit ramp termini shall be 350 kg/m3. 

 
The fourth paragraph of Section 40-1.08, "Joints," of the Standard Specifications is amended to read: 
 
• Straight tie bars shall be deformed reinforcing steel bars conforming to the requirements in ASTM Designation:  

A 615/A 615M, Grade 280 or 420; ASTM Designation:  A 996/A 996M, Grade 350 or 420; or ASTM Designation:  
A 706/A 706M. 

 
The first paragraph in Section 40-1.14, "Payment," of the Standard Specifications is amended to read: 
 
• The contract price paid per cubic meter for concrete pavement shall include full compensation for furnishing all 

labor, materials (including cementitious material in the amount specified), tools, equipment, and incidentals, and for doing all 
the work involved in constructing the portland cement concrete pavement, complete in place, as shown on the plans, and as 
specified in these specifications and the special provisions, and as directed by the Engineer. 

 
SECTION 41:  PAVEMENT SUBSEALING AND JACKING 

 
Issue Date:  January 5, 2007 
 
The second paragraph of Section 41-1.02, "Materials," of the Standard Specifications is amended to read: 
 
• Cement for grout shall be Type II portland cement conforming to the provisions in Section 90-2.01A, "Cement." 
 
The third paragraph of Section 41-1.02, "Materials," of the Standard Specifications is amended to read: 
 
• Fly ash shall conform to the requirements in AASHTO Designation: M 295 for either Class C or for Class F.  The 

brand of fly ash used in the work shall conform to the provisions for approval of admixture brands in Section 90-4.03, 
"Admixture Approval." 

 
The fifth paragraph of Section 41-1.02, "Materials," of the Standard Specifications is amended to read: 
 
• Chemical admixtures and calcium chloride may be used.  Chemical admixtures in the grout mix shall conform to the 

provisions in Section 90-4, "Admixtures."  Calcium chloride shall conform to ASTM Designation:  D 98. 
 

SECTION 42:  GROOVE AND GRIND PAVEMENT 
 
Issue Date:  December 31, 2001 
 
The last sentence of the first subparagraph of the third paragraph in Section 42-2.02, "Construction," of the Standard 

Specifications is amended to read: 
 
• After grinding has been completed, the pavement shall conform to the straightedge and profile requirements 

specified in Section 40-1.10, "Final Finishing." 
 

SECTION 49:  PILING 
 
Issue Date:  January 5, 2007 
 
The first paragraph in Section 49-1.03, "Determination of Length," of the Standard Specifications is amended to read: 
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• Foundation piles of any material shall be of such length as is required to obtain the specified penetration, and to 
extend into the cap or footing block as shown on the plans, or specified in the special provisions. 

 
The fourth paragraph in Section 49-1.03, "Determination of Length," of the Standard Specifications is amended to read: 
 
• Modification to the specified installation methods and specified pile tip elevation will not be considered at locations 

where tension or lateral load demands control design pile tip elevations or when the plans state that specified pile tip 
elevation shall not be revised. 

 
The sixth and seventh paragraphs in Section 49-1.03, "Determination of Length," of the Standard Specifications are 

amended to read: 
 
• Indicator compression pile load testing shall conform to the requirements in ASTM Designation:  D 1143-81.  The 

pile shall sustain the first compression test load applied which is equal to the nominal resistance in compression, as shown on 
the plans, with no more than 13 mm total vertical movement at the top of the pile measured relative to the top of the pile prior 
to the start of compression load testing. 

• Indicator tension pile load testing shall conform to the requirements in ASTM Designation:  D 3689-90.  The 
loading apparatus described as "Load Applied to Pile by Hydraulic Jack(s) Acting at One End of Test Beam(s) Anchored to 
the Pile" shall not be used.  The pile shall sustain the first tension test load applied which is equal to the nominal resistance in 
tension, as shown on the plans, with no more than 13 mm total vertical movement at the top of the pile measured relative to 
the top of the pile prior to the start of tension load testing. 

 
The ninth paragraph in Section 49-1.03, "Determination of Length," of the Standard Specifications is amended to read: 
 
• For driven piling, the Contractor shall furnish piling of sufficient length to obtain the specified tip elevation shown 

on the plans or specified in the special provisions.  For cast-in-drilled-hole concrete piling, the Contractor shall construct 
piling of such length to develop the nominal resistance in compression and to obtain the specified tip elevation shown on the 
plans or specified in the special provisions. 

 
The tenth paragraph in Section 49-1.03, "Determination of Length," of the Standard Specifications is deleted. 
 
The fourth paragraph in Section 49-1.04, "Load Test Piles," of the Standard Specifications is amended to read: 
 
• Load test piles and anchor piles which are not to be incorporated in the completed structure shall be removed in 

conformance with the provisions in Section 15-4.02, "Removal Methods," and the remaining holes shall be backfilled with 
earth or other suitable material approved by the Engineer. 

 
The fifth paragraph in Section 49-1.04, "Load Test Piles," of the Standard Specifications is amended to read: 
 
• Load test anchorages in piles used as anchor piles shall conform to the following requirements: 
 
A. High strength threaded steel rods shall conform to the provisions for bars in Section 50-1.05, "Prestressing Steel," 

except Type II bars shall be used. 
B. High strength steel plates shall conform to the requirements in ASTM Designation:  A 709/A 709M, Grade 345. 
C. Anchor nuts shall conform to the provisions in the second paragraph in Section 50-1.06, "Anchorages and 

Distribution." 
 
The sixth paragraph in Section 49-1.04, "Load Test Piles," of the Standard Specifications is amended to read: 
 
• The Contractor may use additional cementitious material in the concrete for the load test and anchor piles. 

 
The first paragraph in Section 49-1.05, "Driving Equipment," of the Standard Specifications is amended to read: 
 
• Driven piles shall be installed with impact hammers that are approved in writing by the Engineer.  Impact hammers 

shall be steam, hydraulic, air or diesel hammers.  Impact hammers shall develop sufficient energy to drive the piles at a 
penetration rate of not less than 3 mm per blow at the specified nominal resistance. 

 
The seventh paragraph in Section 49-1.05, "Driving Equipment," of the Standard Specifications is amended to read: 
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• When necessary to obtain the specified penetration and when authorized by the Engineer, the Contractor may supply 
and operate one or more water jets and pumps, or furnish the necessary drilling apparatus and drill holes not greater than the 
least dimension of the pile to the proper depth and drive the piles therein.  Jets shall not be used at locations where the 
stability of embankments or other improvements would be endangered.  In addition, for steel piles, steel shells, or steel 
casings, when necessary to obtain the specified penetration or to prevent damage to the pile during installation, the Contractor 
shall provide special driving tips or heavier pile sections or take other measures as approved by the Engineer. 

 
• The use of followers or underwater hammers for driving piles will be permitted if authorized in writing by the 

Engineer.  When a follower or underwater hammer is used, its efficiency shall be verified by furnishing the first pile in each 
bent or footing sufficiently long and driving the pile without the use of a follower or underwater hammer. 

 
The second paragraph in Section 49-1.07, "Driving," of the Standard Specifications is amended to read: 
 
• Timber piles shall be fresh-headed and square and when permitted by the Engineer, the heads of the piles may be 

protected by means of heavy steel or wrought iron rings.  During driving operations timber piling shall be restrained from 
lateral movement at intervals not to exceed 6 m over the length between the driving head and the ground surface.  During 
driving operations, the timber pile shall be kept moving by continuous operation of the hammer.  When the blow count 
exceeds either 2 times the blow count required in 300 mm, or 3 times the blow count required in 75 mm for the nominal 
resistance as shown on the plans, computed in conformance with the provisions in Section 49-1.08, "Pile Driving Acceptance 
Criteria," additional aids shall be used to obtain the specified penetration.  These aids may include the use of water jets or 
drilling, where permitted, or the use of a larger hammer employing a heavy ram striking with a low velocity. 

 
Section 49-1.08, "Bearing Value and Penetration," of the Standard Specifications is amended to read: 
 

49-1.08  PILE DRIVING ACCEPTANCE CRITERIA 
• Except for piles to be load tested, driven piles shall be driven to a value of not less than the nominal resistance 

shown on the plans unless otherwise specified in the special provisions or permitted in writing by the Engineer. In addition, 
when a pile tip elevation is specified, driven piles shall penetrate at least to the specified tip elevation, unless otherwise 
permitted in writing by the Engineer.  Piles to be load tested shall be driven to the specified tip elevation. 

• When the pile nominal resistance is omitted from the plans or the special provisions, timber piles shall be driven to a 
nominal resistance of 800 kN, and steel and concrete piles shall be driven to a nominal resistance of 1250 kN. 

• The nominal resistance for driven piles shall be determined from the following formula in which "Ru" is the nominal 
resistance in kilonewtons, "Er" is the manufacturer's rating for joules of energy developed by the hammer at the observed 
field drop height, and "N" is the number of hammer blows in the last 300 millimeters. (maximum value to be used for N is 
100): 

 
Ru = (7 * (Er)1/2*log10 (0.83 * N)) - 550 
 
The first paragraph in Section 49-2.03, "Requirements," of the Standard Specifications is amended to read: 
 
• When preservative treatment of timber piles is required by the plans or specified in the special provisions, the 

treatment shall conform to the provisions in Section 58, "Preservative Treatment of Lumber, Timber and Piling," and the 
applicable AWPA Use Category. 

 
The first paragraph in Section 49-2.04, "Treatment of Pile Heads," of the Standard Specifications is amended to read: 
 
A. An application of wood preservative conforming to the provisions in Section 58-1.04, "Wood Preservative for 

Manual Treatment," shall first be applied to the head of the pile and a protective cap shall then be built up by 
applying alternate layers of loosely woven fabric and hot asphalt or tar similar to membrane waterproofing, using 3 
layers of asphalt or tar and 2 layers of fabric.  The fabric shall measure at least 150 mm more in each direction than 
the diameter of the pile and shall be turned down over the pile and the edges secured by binding with 2 turns of No. 
10 galvanized wire.  The fabric shall be wired in advance of the application of the final layer of asphalt or tar, which 
shall extend down over the wiring. 

B. The sawed surface shall be covered with 3 applications of a hot mixture of 60 percent creosote and 40 percent 
roofing pitch, or thoroughly brushcoated with 3 applications of hot creosote and covered with hot roofing pitch.  A 
covering of 3.50-mm nominal thickness galvanized steel sheet shall be placed over the coating and bent down over 
the sides of each pile to shed water. 
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Section 49-3.01, "Description," of the Standard Specifications is amended by deleting the fifth paragraph. 
 
The sixth and seventh paragraphs in Section 49-3.01, "Description," of the Standard Specifications are amended to read: 
 
• Except for precast prestressed concrete piles in a corrosive environment, lifting anchors used in precast prestressed 

concrete piles shall be removed, and the holes filled in conformance with the provisions in Section 51-1.18A, "Ordinary 
Surface Finish." 

• Lifting anchors used in precast prestressed concrete piles in a corrosive environment shall be removed to a depth of 
at least 25 mm below the surface of the concrete, and the resulting hole shall be filled with epoxy adhesive before the piles 
are delivered to the job site.  The epoxy adhesive shall conform to the provisions in Sections 95-1, "General," and 95-2.01, 
"Binder (Adhesive), Epoxy Resin Base (State Specification 8040-03)." 

 
The first and second paragraphs in Section 49-4.01, "Description," of the Standard Specifications are amended to read: 
 
• Cast-in-place concrete piles shall consist of one of the following: 
 

A. Steel shells driven permanently to the required nominal resistance and penetration and filled with concrete. 
B. Steel casings installed permanently to the required penetration and filled with concrete. 
C. Drilled holes filled with concrete. 
D. Rock sockets filled with concrete. 
 

• The drilling of holes shall conform to the provisions in these specifications.  Concrete filling for cast-in-place 
concrete piles is designated by compressive strength and shall have a minimum 28-day compressive strength of 25 MPa.  At 
the option of the Contractor, the combined aggregate grading for the concrete shall be either the 25-mm maximum grading, 
the 12.5-mm maximum grading, or the 9.5-mm maximum grading.  Concrete shall conform to the provisions in Section 90, 
"Portland Cement Concrete," and Section 51, "Concrete Structures."  Reinforcement shall conform to the provisions in 
Section 52, "Reinforcement." 

 
The fourth paragraph in Section 49-4.03, "Drilled Holes," of the Standard Specifications is amended to read: 
 
• After placing reinforcement and prior to placing concrete in the drilled hole, if caving occurs or deteriorated 

foundation material accumulates on the bottom of the hole, the bottom of the drilled hole shall be cleaned.  The Contractor 
shall verify that the bottom of the drilled hole is clean. 

 
The first and second paragraphs in Section 49-4.04, "Steel Shells," of the Standard Specifications are amended to read: 
 
• Steel shells shall be sufficiently watertight to exclude water during the placing of concrete.  The shells may be 

cylindrical or tapered, step-tapered, or a combination of either, with cylindrical sections. 
 
The first paragraph in Section 49-4.05, "Inspection," of the Standard Specifications is amended to read: 
 
• After being driven and prior to placing reinforcement and concrete therein, the steel shells shall be examined for 

collapse or reduced diameter at any point.  Any shell which is improperly driven or broken or shows partial collapse to such 
an extent as to materially decrease its nominal resistance will be rejected.  Rejected shells shall be removed and replaced, or a 
new shell shall be driven adjacent to the rejected shell.  Rejected shells which cannot be removed shall be filled with concrete 
by the Contractor at the Contractor's expense.  When a new shell is driven to replace a rejected shell, the Contractor, at the 
Contractor's expense, shall enlarge the footing as determined necessary by the Engineer. 

 
The third paragraph in Section 49-5.01, "Description," of the Standard Specifications is amended to read: 
 
• Steel pipe piles shall conform to the following requirements: 

 
1. Steel pipe piles less than 360 mm in diameter shall conform to the requirements in ASTM Designation:  A 252, 

Grade 2 or 3. 
2. Steel pipe piles 360 mm and greater in diameter shall conform to the requirements in ASTM Designation:  

A 252, Grade 3. 
3. Steel pipe piles shall be of the nominal diameter and nominal wall thickness shown on the plans or specified in 

the special provisions. 
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4. The carbon equivalency (CE) of steel for steel pipe piles, as defined in AWS D 1.1, Section XI5.1, shall not 
exceed 0.45. 

5. The sulfur content of steel for steel pipe piles shall not exceed 0.05-percent. 
6. Seams in steel pipe piles shall be complete penetration welds. 

 
The first paragraph in Section 49-6.01, "Measurement," of the Standard Specifications is amended to read: 
 
• The length of timber, steel, and precast prestressed concrete piles, and of cast-in-place concrete piles consisting of 

driven shells filled with concrete, shall be the greater of the following: 
 
A. The total length in place in the completed work, measured along the longest side, from the tip of the pile to the plane 

of pile cut-off. 
B. The length measured along the longest side, from the tip elevation shown on the plans or the tip elevation ordered by 

the Engineer, to the plane of pile cut-off. 
 
The third paragraph in Section 49-6.02, "Payment," of the Standard Specifications is amended to read: 
 
• The contract price paid per meter for cast-in-drilled-hole concrete piling shall include full compensation for 

furnishing all labor, materials, tools, equipment, and incidentals, and for doing all work involved in drilling holes, disposing 
of material resulting from drilling holes, temporarily casing holes and removing water when necessary, furnishing and 
placing concrete and reinforcement, and constructing reinforced concrete extensions, complete in place, to the required 
penetration, as shown on the plans, as specified in these specifications and in the special provisions, and as directed by the 
Engineer. 

 
The seventh paragraph in Section 49-6.02, "Payment," of the Standard Specifications is amended to read: 
 
• The contract unit price paid for drive pile shall include full compensation for furnishing all labor, materials, tools, 

equipment, and incidentals, and for doing all the work involved in driving timber, concrete and steel piles, driving steel shells 
for cast-in-place concrete piles, placing filling materials for cast-in-place concrete piles and cutting off piles, all complete in 
place to the required nominal resistance and penetration as shown on the plans and as specified in these specifications and the 
special provisions, and as directed by the Engineer. 

 
The ninth paragraph in Section 49-6.02, "Payment," of the Standard Specifications is amended to read: 
 
• Full compensation for all jetting, drilling, providing special driving tips or heavier sections for steel piles or shells, 

or other work necessary to obtain the specified penetration and nominal resistance of the piles, for predrilling holes through 
embankment and filling the space remaining around the pile with sand or pea gravel, for disposing of material resulting from 
jetting, drilling or predrilling holes, and for all excavation and backfill involved in constructing concrete extensions as shown 
on the plans, and as specified in these specifications and the special provisions, and as directed by the Engineer shall be 
considered as included in the contract unit price paid for drive pile or in the contract price paid per meter for 
cast-in-drilled-hole concrete piling, and no additional compensation will be allowed therefor. 

 
Section 49-6.02, "Payment," of the Standard Specifications is amended by adding the following paragraphs: 
 
• Full compensation for furnishing and placing additional testing reinforcement, for load test anchorages, and for 

cutting off test piles, shall be considered as included in the contract price paid for piling of the type or class shown in the 
Engineer's Estimate, and no additional compensation will be allowed. 

 
• No additional compensation or extension of time will be made for additional foundation investigation, installation 

and testing of indicator piling, cutting off piling and restoring the foundation investigation and indicator pile sites, and review 
of request by the Engineer. 

 
SECTION 50:  PRESTRESSING CONCRETE 

 
Issue Date:  January 4, 2008 
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Section 50-1.02, "Drawings," of the Standard Specifications is amended by adding the following paragraph after the 
second paragraph: 

 
• Each working drawing submittal shall consist of plans for a single bridge or portion thereof.  For multi-frame 

bridges, each frame shall require a separate working drawing submittal. 
 
The eighth paragraph of Section 50-1.02, "Drawings," of the Standard Specifications is deleted. 
 
Section 50-1.05, "Prestressing Steel," of the Standard Specifications is amended to read: 
 
• Prestressing steel shall be high-tensile wire conforming to the requirements in ASTM Designation:  A 421, including 

Supplement I; high-tensile seven-wire strand conforming to the requirements in ASTM Designation:  A 416; or uncoated 
high-strength steel bars conforming to the requirements in ASTM Designation:  A 722, including all supplementary 
requirements.  The maximum mass requirement of ASTM Designation:  A 722 will not apply. 

• In addition to the requirements of ASTM Designation:  A 722, for deformed bars, the reduction of area shall be 
determined from a bar from which the deformations have been removed.  The bar shall be machined no more than necessary 
to remove the deformations over a length of 300 mm, and reduction will be based on the area of the machined portion. 

• In addition to the requirements specified herein, epoxy-coated seven-wire prestressing steel strand shall be grit 
impregnated and filled in conformance with the requirements in ASTM Designation:  A 882/A 882M, including Supplement 
I, and the following: 

 
A. The coating material shall be on the Department's list of approved coating materials for epoxy-coated strand, 

available from the Transportation Laboratory. 
B. The film thickness of the coating after curing shall be 381 µm to 1143 µm. 
C. Prior to coating the strand, the Contractor shall furnish to the Transportation Laboratory a representative 230-g 

sample from each batch of epoxy coating material to be used.  Each sample shall be packaged in an airtight 
container identified with the manufacturer's name and batch number. 

D. Prior to use of the epoxy-coated strand in the work, written certifications referenced in ASTM Designation:  
A 882/A 882M, including a representative load-elongation curve for each size and grade of strand to be used and a 
copy of the quality control tests performed by the manufacturer, shall be furnished to the Engineer. 

E. In addition to the requirements in Section 50-1.10, "Samples for Testing," four 1.5-m long samples of coated strand 
and one 1.5-m long sample of uncoated strand of each size and reel shall be furnished to the Engineer for testing.  
These samples, as selected by the Engineer, shall be representative of the material to be used in the work. 

F. Epoxy-coated strand shall be cut using an abrasive saw. 
G. All visible damage to coatings caused by shipping and handling, or during installation, including cut ends, shall be 

repaired in conformance with the requirements in ASTM Designation:  A 882/A 882M.  The patching material shall 
be furnished by the manufacturer of the epoxy powder and shall be applied in conformance with the manufacturer's 
written recommendations.  The patching material shall be compatible with the original epoxy coating material and 
shall be inert in concrete. 

 
• All bars in any individual member shall be of the same grade, unless otherwise permitted by the Engineer. 
• When bars are to be extended by the use of couplers, the assembled units shall have a tensile strength of not less 

than the manufacturer's minimum guaranteed ultimate tensile strength of the bars.  Failure of any one sample to meet this 
requirement will be cause for rejection of the heat of bars and lot of couplers.  The location of couplers in the member shall 
be subject to approval by the Engineer. 

• Wires shall be straightened if necessary to produce equal stress in all wires or wire groups or parallel lay cables that 
are to be stressed simultaneously or when necessary to ensure proper positioning in the ducts. 

• Where wires are to be button-headed, the buttons shall be cold formed symmetrically about the axes of the wires.  
The buttons shall develop the minimum guaranteed ultimate tensile strength of the wire.  No cold forming process shall be 
used that causes indentations in the wire.  Buttonheads shall not contain wide open splits, more than 2 splits per head, or 
splits not parallel with the axis of the wire. 

• Prestressing steel shall be protected against physical damage and rust or other results of corrosion at all times from 
manufacture to grouting or encasing in concrete.  Prestressing steel that has sustained physical damage at any time shall be 
rejected.  The development of visible rust or other results of corrosion shall be cause for rejection, when ordered by the 
Engineer. 

• Epoxy-coated prestressing steel strand shall be covered with an opaque polyethylene sheeting or other suitable 
protective material to protect the strand from exposure to sunlight, salt spray, and weather.  For stacked coils, the protective 
covering shall be draped around the perimeter of the stack.  The covering shall be adequately secured; however, it should 
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allow for air circulation around the strand to prevent condensation under the covering.  Epoxy-coated strand shall not be 
stored within 300 m of ocean or tidal water for more than 2 months. 

• Prestressing steel shall be packaged in containers or shipping forms for the protection of the steel against physical 
damage and corrosion during shipping and storage.  Except for epoxy-coated strand, a corrosion inhibitor which prevents rust 
or other results of corrosion, shall be placed in the package or form, or shall be incorporated in a corrosion inhibitor carrier 
type packaging material, or when permitted by the Engineer, may be applied directly to the steel.  The corrosion inhibitor 
shall have no deleterious effect on the steel or concrete or bond strength of steel to concrete.  Packaging or forms damaged 
from any cause shall be immediately replaced or restored to original condition. 

• The shipping package or form shall be clearly marked with a statement that the package contains high-strength 
prestressing steel, and the type of corrosion inhibitor used, including the date packaged. 

• Prestressing steel for post-tensioning which is installed in members prior to placing and curing of the concrete, and 
which is not epoxy-coated, shall be continuously protected against rust or other results of corrosion, until grouted, by means 
of a corrosion inhibitor placed in the ducts or applied to the steel in the duct.  The corrosion inhibitor shall conform to the 
provisions specified herein. 

• When steam curing is used, prestressing steel for post-tensioning shall not be installed until the steam curing is 
completed. 

• Water used for flushing ducts shall contain either quick lime (calcium oxide) or slaked lime (calcium hydroxide) in 
the amount of 0.01-kg/L.  Compressed air used to blow out ducts shall be oil free. 

• When prestressing steel for post-tensioning is installed in the ducts after completion of concrete curing, and if 
stressing and grouting are completed within 10 days after the installation of the prestressing steel, rust which may form 
during those 10 days will not be cause for rejection of the steel.  Prestressing steel installed, tensioned, and grouted in this 
manner, all within 10 days, will not require the use of a corrosion inhibitor in the duct following installation of the 
prestressing steel.  Prestressing steel installed as above but not grouted within 10 days shall be subject to all the requirements 
in this section pertaining to corrosion protection and rejection because of rust.  The requirements in this section pertaining to 
tensioning and grouting within 10 days shall not apply to epoxy-coated prestressing steel strand. 

• Any time prestressing steel for pretensioning is placed in the stressing bed and is exposed to the elements for more 
than 36 hours prior to encasement in concrete, adequate measures shall be taken by the Contractor, as approved by the 
Engineer, to protect the steel from contamination or corrosion. 

• After final fabrication of the seven-wire prestressing steel strand, no electric welding of any form shall be performed 
on the prestressing steel.  Whenever electric welding is performed on or near members containing prestressing steel, the 
welding ground shall be attached directly to the steel being welded. 

• Pretensioned prestressing steel shall be cut off flush with the end of the member.  For epoxy-coated prestressing 
steel, only abrasive saws shall be used to cut the steel.  The exposed ends of the prestressing steel and a 25-mm strip of 
adjoining concrete shall be cleaned and painted.  Cleaning shall be by wire brushing or abrasive blast cleaning to remove all 
dirt and residue on the metal or concrete surfaces.  Immediately after cleaning, the surfaces shall be covered with one 
application of unthinned zinc-rich primer (organic vehicle type) conforming to the provisions in Section 91, "Paint," except 
that 2 applications shall be applied to surfaces which will not be covered by concrete or mortar.  Aerosol cans shall not be 
used.  The paint shall be thoroughly mixed at the time of application and shall be worked into any voids in the prestressing 
tendons. 

 
The 2nd paragraph in Section 50-1.07, "Ducts," of the Standard Specifications is amended to read: 
 
• Ducts shall be fabricated with either welded or interlocked seams.  Galvanizing of the welded seam will not be 

required.  Ducts shall have sufficient strength to maintain their correct alignment during placing of concrete.  Joints between 
sections of  duct shall be positive metallic connections which do not result in angle changes at the joints.  Waterproof tape 
shall be used at the connections.  Ducts shall be bent without crimping or flattening.  Transition couplings connecting the 
ducts to anchoring devices shall be either ferrous metal or polyolefin.  Ferrous metal transition couplings need not be 
galvanized. 

 
The seventh paragraph in Section 50-1.07, "Ducts," of the Standard Specifications is amended to read: 
 
• All ducts with a total length of 120 m or more shall be vented.  Vents shall be placed at intervals of not more than 

120 m and shall be located within 2 m of every high point in the duct profile.  Vents shall be 12 mm minimum diameter 
standard pipe or suitable plastic pipe.  Connections to ducts shall be made with metallic or plastic structural fasteners.  Plastic 
components, if selected, shall not react with the concrete or enhance corrosion of the prestressing steel and shall be free of 
water soluble chlorides.  The vents shall be mortar tight, taped as necessary, and shall provide means for injection of grout 
through the vents and for sealing the vents.  Ends of vents shall be removed 25 mm below the roadway surface after grouting 
has been completed. 
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The sixth paragraph of Section 50-1.08, "Prestressing," of the Standard Specifications is amended to read: 
 
• The following formula and friction coefficients shall be used in calculating friction losses in tendons: 
 
To = Txe (μα + KL) 
 
Where: 
 
To = steel stress at jacking end 
Tx = steel stress at any point x 
e = base of Naperian logarithms 
μ = friction curvature coefficient 
α = total angular change of prestressing steel profile in radians from jacking end to point x 
K = friction wobble coefficient (=0.00066/m) 
L = length of prestressing steel from jacking end to point x 
 

Type of Steel 
Tendon 

Length of Tendon  
L(m) 

Type of Duct Μ 

Wire or Strand 0 to less than 183  Rigid or semi-
rigid 
galvanized 
sheet metal 

0.15 

 183  to less than 275  0.20 
 275 to less than 366  0.25 
 Greater than or 

equal to 366 
 0.25* 

Wire or Strand All Plastic 0.23 
 All Rigid Steel 

Pipes 
0.25* 

High Strength 
Bar 

All Rigid or semi-
rigid 
galvanized 
sheet metal 

0.30 

* With the use of lubrication 
 
The thirteenth and fourteenth paragraphs in Section 50-1.08, "Prestressing," of the Standard Specifications are amended 

to read: 
 
• Prestressing steel in pretensioned members shall not be cut or released until the concrete in the member has attained 

a compressive strength of not less than the value shown on the plans or 28 MPa, whichever is greater.  In addition to these 
concrete strength requirements, when epoxy-coated prestressing steel strand is used, the steel shall not be cut or released until 
the temperature of the concrete surrounding the strand is less than 65°C, and falling. 

• When ordered by the Engineer, prestressing steel strands in pretensioned members, if tensioned individually, shall 
be checked by the Contractor for loss of prestress not more than 48 hours prior to placing concrete for the members.  The 
method and equipment for checking the loss of prestress shall be subject to approval by the Engineer.  Strands which show a 
loss of prestress in excess of 3 percent shall be retensioned to the original computed jacking stress. 

 
Item 2 of the eleventh paragraph in Section 50-1.08, "Prestressing," of the Standard Specifications is amended to read: 
 
2. When the concrete is designated by class or cementitious material content, either the concrete compressive strength 

shall have reached the strength shown on the plans at the time of stressing or at least 28 days shall have elapsed 
since the last concrete to be prestressed has been placed, whichever occurs first. 

 
The second and third paragraphs in Section 50-1.09, "Bonding and Grouting," of the Standard Specifications are 

amended to read: 
 
• Grout shall consist of cement and water and may contain an admixture if approved by the Engineer. 
• Cement shall conform to the provisions in Section 90-2.01A, "Cement." 
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The fifth paragraph in Section 50-1.10, "Samples for Testing," of the Standard Specifications is amended to read: 
 
• The following samples of materials and tendons, selected by the Engineer from the prestressing steel at the plant or 

jobsite, shall be furnished by the Contractor to the Engineer well in advance of anticipated use: 
 
A. For wire or bars, one 2-m long sample and for strand, one 1.5-m long sample, of each size shall be furnished for 

each heat or reel. 
B. For epoxy-coated strand, one 1.5-m long sample of uncoated strand of each size shall be furnished for each reel. 
C. If the prestressing tendon is a bar, one 2-m long sample shall be furnished and in addition, if couplers are to be used 

with the bar, two 1.25-m long samples of bar, equipped with one coupler and fabricated to fit the coupler, shall be 
furnished. 

 
The first paragraph in Section 50-1.11, "Payment," of the Standard Specifications is amended to read: 
 
• No separate payment will be made for pretensioning precast concrete members.  Payment for pretensioning precast 

concrete members shall be considered as included in the contract price paid for furnish precast members as provided for in 
Section 51, "Concrete Structures." 
 

The second paragraph in Section 50-1.11, "Payment," of the Standard Specifications is amended to read: 
 
• The contract lump sum prices paid for prestressing cast-in-place concrete of the types listed in the Engineer's 

Estimate shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing 
all work involved in furnishing, placing, and tensioning the prestressing steel in cast-in-place concrete structures, complete in 
place, as shown on the plans, as specified in these specifications and the special provisions, and as directed by the Engineer. 

 
SECTION 51:  CONCRETE STRUCTURES 

 
Issue Date:  October 5, 2007 
 
The eleventh paragraph in Section 51-1.05, "Forms," of the Standard Specifications is amended to read: 
 
• Form panels for exposed surfaces shall be furnished and placed in uniform widths of not less than 0.9-m and in 

uniform lengths of not less than 1.8 m, except at the end of continuously formed surfaces where the final panel length 
required is less than 1.8 m.  Where the width of the member formed is less than 0.9-m, the width of the panels shall be not 
less than the width of the member.  Panels shall be arranged in symmetrical patterns conforming to the general lines of the 
structure.  Except when otherwise provided herein or shown on the plans, panels for vertical surfaces shall be placed with the 
long dimension horizontal and with horizontal joints level and continuous.  Form panels for curved surfaces of columns shall 
be continuous for a minimum of one quarter of the circumference, or 1.8 m.  For walls with sloping footings which do not 
abut other walls, panels may be placed with the long dimension parallel to the footing.  Form panels on each side of the panel 
joint shall be precisely aligned, by means of supports or fasteners common to both panels, to result in a continuous unbroken 
concrete plane surface.  When prefabricated soffit panels are used, form filler panels joining prefabricated panels shall have a 
uniform minimum width of 0.3-m and shall produce a smooth uniform surface with consistent longitudinal joint lines 
between the prefabricated panels. 

 
The first and second paragraph in Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications 

are amended to read: 
 
• The Contractor shall submit to the Engineer working drawings and design calculations for falsework proposed for 

use at bridges.  For bridges where the height of any portion of the falsework, as measured from the ground line to the soffit of 
the superstructure, exceeds 4.25 m; or where any individual falsework clear span length exceeds 4.85 m; or where provision 
for vehicular, pedestrian, or railroad traffic through the falsework is made; the drawings shall be signed by an engineer who is 
registered as a Civil Engineer in the State of California.  Six sets of the working drawings and 2 copies of the design 
calculations shall be furnished.  Additional working drawings and design calculations shall be submitted to the Engineer 
when specified in "Railroad Relations and Insurance" of the special provisions. 

• The falsework drawings shall include details of the falsework erection and removal operations showing the methods 
and sequences of erection and removal and the equipment to be used.  The details of the falsework erection and removal 
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operations shall demonstrate the stability of all or any portions of the falsework during all stages of the erection and removal 
operations. 

 
The seventh paragraph in Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications is 

amended to read: 
 
• In the event that several falsework plans are submitted simultaneously, or an additional plan is submitted for review 

before the review of a previously submitted plan has been completed, the Contractor shall designate the sequence in which 
the plans are to be reviewed.  In such event, the time to be provided for the review of any plan in the sequence shall be not 
less than the review time specified above for that plan, plus 2 weeks for each plan of higher priority which is still under 
review.  A falsework plan submittal shall consist of plans for a single bridge or portion thereof.  For multi-frame bridges, 
each frame shall require a separate falsework plan submittal. 

 
Section 51-1.06A, "Falsework Design and Drawings," of the Standard Specifications is amended by adding the following 

paragraphs: 
 
• If structural composite lumber is proposed for use, the falsework drawings shall clearly identify the structural 

composite lumber members by grade (E value), species, and type.  The Contractor shall provide technical data from the 
manufacturer showing the tabulated working stress values of the composite lumber.  The Contractor shall furnish a certificate 
of compliance as specified in Section 6-1.07, "Certificates of Compliance," for each delivery of structural composite lumber 
to the project site. 

• For falsework piles with a calculated loading capacity greater than 900 kN, the falsework piles shall be designed by 
an engineer who is registered as either a Civil Engineer or a Geotechnical Engineer in the State of California, and the 
calculations shall be submitted to the Engineer. 

 
The first paragraph in Section 51-1.06A(1), "Design Loads," of the Standard Specifications is amended to read: 
 
• The design load for falsework shall consist of the sum of dead and live vertical loads, and an assumed horizontal 

load.  The minimum total design load for any falsework, including members that support walkways, shall be not less than 
4800 N/m2 for the combined live and dead load regardless of slab thickness. 

 
The eighth paragraph in Section 51-1.06A(1), "Design Loads," of the Standard Specifications is amended to read: 
 
• In addition to the minimum requirements specified in this Section 51-1.06A, falsework for box girder structures with 

internal falsework bracing systems using flexible members capable of withstanding tensile forces only, shall be designed to 
include the vertical effects caused by the elongation of the flexible member and the design horizontal load combined with the 
dead and live loads imposed by concrete placement for the girder stems and connected bottom slabs.  Falsework comprised of 
individual steel towers with bracing systems using flexible members capable of withstanding tensile forces only to resist 
overturning, shall be exempt from these additional requirements. 

 
The third paragraph in Section 51-1.06B, "Falsework Construction," of the Standard Specifications is amended to read: 
 
• When falsework is supported on piles, the piles shall be driven and the actual nominal resistance assessed in 

conformance with the provisions in Section 49, "Piling." 
 
Section 51-1.06B, "Falsework Construction," of the Standard Specifications is amended by adding the following 

paragraphs: 
 
• For falsework piles with a calculated nominal resistance greater than 1800 kN, the Contractor shall conduct dynamic 

monitoring of pile driving and generate field acceptance criteria based on a wave equation analysis.  These analyses shall be 
signed by an engineer who is registered as a Civil Engineer in the State of California and submitted to the Engineer prior to 
completion of falsework erection. 

 
• Prior to the placement of falsework members above the stringers, the final bracing system for the falsework shall be 

installed. 
 
Section 51-1.06C, "Removing Falsework," of the Standard Specifications is amended by adding the following paragraph: 
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• The falsework removal operation shall be conducted in such a manner that any portion of the falsework not yet 
removed remains in a stable condition at all times. 

 
The sixth paragraph in Section 51-1.09, "Placing Concrete," of the Standard Specifications is amended to read: 
 
• Vibrators used to consolidate concrete containing epoxy-coated bar reinforcement or epoxy-coated prestressing steel 

shall have a resilient covering to prevent damage to the epoxy-coating on the reinforcement or prestressing steel. 
 
The fourth paragraph in Section 51-1.12D, "Sheet Packing, Preformed Pads, and Board Fillers," of the Standard 

Specifications is amended to read: 
 
• Expanded polystyrene shall be a commercially available polystyrene board.  Expanded polystyrene shall have a 

minimum flexural strength of 240 kPa determined in conformance with the requirements in ASTM Designation:  C 203 and a 
compressive yield strength of between 110 and 275 kPa at 5 percent compression. Surfaces of expanded polystyrene against 
which concrete is placed shall be faced with hardboard.  Hardboard shall be 3 mm minimum thickness, conforming to 
ANSI A135.4, any class.  Other facing materials may be used provided they furnish equivalent protection.  Boards shall be 
held in place by nails, waterproof adhesive, or other means approved by the Engineer. 

 
Section 51-1.12F, "Sealed Joints," of the Standard Specifications is amended by adding the following paragraph: 
 
• The opening of the joints at the time of placing shall be that shown on the plans adjusted for temperature.  Care shall 

be taken to avoid impairment of the clearance in any manner. 
 
The first paragraph in Section 51-1.12F, "Sealed Joints," of the Standard Specifications is amended to read: 
 
• Where shown on the plans, joints in structures shall be sealed with joint seals, joint seal assemblies, or seismic joints 

in conformance with the details shown on the plans, the provisions in these specifications, and the special provisions. 
 
The 2nd paragraph of Section 51-1.12F, "Sealed Joints," of the Standard Specifications is amended to read: 

 
• Type A and AL joint seals shall consist of a groove in the concrete that is filled with field-mixed silicone sealant. 
 
The fourth paragraph in Section 51-1.12F, "Sealed Joints," of the Standard Specifications is amended to read: 
 
• Joint seal assemblies and seismic joints shall consist of metal or metal and elastomeric assemblies which are 

anchored or cast into a recess in the concrete over the joint.  Strip seal joint seal assemblies consist of only one joint cell.  
Modular unit joint seal assemblies consist of more than one joint cell. 

 
The fifth paragraph in Section 51-1.12F, "Sealed Joints," of the Standard Specifications is amended to read: 
 
• The Movement Rating (MR) shall be measured normal to the longitudinal axis of the joint.  The type of seal to be 

used for the MR shown on the plans shall be as follows: 
 

Movement Rating (MR) Seal Type 
MR ≤ 25 mm Type A or Type B 
25 mm < MR ≤ 50 mm Type B 
50 mm < MR ≤ 100 mm Joint Seal Assembly (Strip Seal) 
MR > 100 mm Joint Seal Assembly (Modular Unit) 

or Seismic Joint 
 
The 1st paragraph of Section 51-1.12F(3)(a), "Type A and AL Seal," of the Standard Specifications is amended to read: 
 
• The sealant must consist of a 2-component silicone sealant that will withstand up to ±50 percent movement. 
 
The 2nd paragraph of Section 51-1.12F(3)(a), "Type A and AL Seal," of the Standard Specifications is amended to read: 
 
• Silicone sealants must be tested under California Test 435 and must comply with the following: 
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Specification Requirement 
Modulus at 150 percent elongation 35–520 kPa 
Recovery 17 mm max. 
Notch Test Notched or loss of bond 6 mm, 

max. 
Water Resistance Notched or loss of bond 6 mm, 

max. 
Ultraviolet Exposure 
ASTM Designation:  G 154, Table 
X2.1,Cycle 2. 

No more than slight checking or 
cracking. 

Cone Penetration 4.5-12.0 mm 
 
The 3rd paragraph of Section 51-1.12F(3)(a), "Type A and AL Seal," of the Standard Specifications is deleted. 
 
The 8th paragraph of Section 51-1.12F(3)(a), "Type A and AL Seal," of the Standard Specifications is deleted. 
 
The 10th paragraph of Section 51-1.12F(3)(a), "Type A and AL Seal," of the Standard Specifications is amended to read: 
 
• A Certificate of Compliance accompanied by a certified test report must be furnished for each batch of silicone 

sealant in conformance with the provisions in Section 6-1.07, "Certificates of Compliance." 
 
The 2nd paragraph of Section 51-1.12F(3)(b), "Type B Seal," of the Standard Specifications is amended to read: 
 
• The preformed elastomeric joint seal must conform to the requirements in ASTM D 2628 and the following: 
 
1. The seal must consist of a multichannel, nonporous, homogeneous material furnished in a finished extruded form. 
2. The minimum depth of the seal measured at the contact surface must be at least 95 percent of the minimum 

uncompressed width of the seal as designated by the manufacturer. 
3. When tested in conformance with the requirements in California Test 673 for Type B seals, joint seals must provide 

a movement rating (MR) of not less than that shown on the plans. 
4. The top and bottom edges of the joint seal must maintain continuous contact with the sides of the groove over the 

entire range of joint movement. 
5. The seal must be furnished full length for each joint with no more than 1 shop splice in any 18 m length of seal. 
6. The Contractor must demonstrate the adequacy of the procedures to be used in the work before installing seals in the 

joints. 
7. One field splice per joint may be made at locations and by methods approved by the Engineer.  The seals are to be 

manufactured full length for the intended joint, then cut at the approved splice section and rematched before 
splicing.  The Contractor must submit splicing details prepared by the joint seal manufacturer for approval before 
beginning splicing work. 

8. Shop splices and field splices must have no visible offset of exterior surfaces and must show no evidence of bond 
failure. 

9. At all open ends of the seal that would admit water or debris, each cell must be filled to a depth of 80 mm with 
commercial quality open cell polyurethane foam or closed by other means subject to approval by the Engineer. 

 
The 7th paragraph of Section 51-1.12F(3)(b), "Type B Seal," of the Standard Specifications is amended to read: 
 
• The joint seal must be installed full length for each joint with equipment that does not twist or distort the seal, 

elongate the seal longitudinally, or otherwise cause damage to the seal or to the concrete forming the groove. 
 
Section 51-1.12F(3)(c), "Joint Seal Assemblies," of the Standard Specifications is amended to read: 
 

(c)  Joint Seal Assemblies and Seismic Joints 
• Joint seal assemblies and seismic joints shall be furnished and installed in joints in bridge decks as shown on the 

plans and as specified in the special provisions. 
 
The eighth paragraph in Section 51-1.12H(1), "Plain and Fabric Reinforced Elastomeric Bearing Pads," of the Standard 

Specifications is amended to read: 
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• The elastomer, as determined from test specimens, shall conform to the following: 
 

 
Test 

ASTM 
Designation 

 
Requirement 

Tensile strength, MPa D 412 15.5 Min. 
Elongation at break, percent D 412 350 Min. 
Compression set, 22 h at 
70°C, percent 

D 395 (Method B) 25 Max. 

Tear strength, kN/m D 624 (Die C) 31.5 Min. 
Hardness (Type A) D 2240 with 2 kg. mass 55 ±5 
Ozone resistance 20% strain, 
100 h at 40°C ±2°C 

D 1149 (except 100 ±20 
parts per 100 000 000) 

 
No cracks 

Instantaneous thermal 
stiffening at -40°C 

D 1043 Shall not exceed 4 
times the stiffness 
measured at 23°C 

Low temperature brittleness 
at -40°C 

D 746 (Procedure B) Pass 

 
The table in the ninth paragraph of Section 51-1.12H(1), "Plain and Fabric Reinforced Elastomeric Bearing Pads," of the 

Standard Specifications is amended to read: 
 

Tensile strength, percent -15 
Elongation at break, percent -40; but not less than 300% total 

elongation of the material 
Hardness, points +10 

 
The first paragraph in Section 51-1.12H(2), "Steel Reinforced Elastomeric Bearings," of the Standard Specifications is 

amended to read: 
 
• Steel reinforced elastomeric bearings shall conform to the requirements for steel-laminated elastomeric bearings in 

ASTM Designation:  D 4014 and the following: 
 
A. The bearings shall consist of alternating steel laminates and internal elastomer laminates with top and bottom 

elastomer covers.  Steel laminates shall have a nominal thickness of 1.9 mm (14 gage).  Internal elastomer laminates 
shall have a thickness of 12 mm, and top and bottom elastomer covers shall each have a thickness of 6 mm.  The 
combined thickness of internal elastomer laminates and top and bottom elastomer covers shall be equal to the 
bearing pad thickness shown on the plans.  The elastomer cover to the steel laminates at the sides of the bearing 
shall be 3 mm.  If guide pins or other devices are used to control the side cover over the steel laminates, any exposed 
portions of the steel laminates shall be sealed by vulcanized patching.  The length, width, or diameter of the bearings 
shall be as shown on the plans. 

B. The total thickness of the bearings shall be equal to the thickness of elastomer laminates and covers plus the 
thickness of the steel laminates. 

C. Elastomer for steel reinforced elastomeric bearings shall conform to the provisions for elastomer in 
Section 51-1.12H(1), "Plain and Fabric Reinforced Elastomeric Bearing Pads." 

D. A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," shall be 
furnished to the Engineer certifying that the bearings to be furnished conform to all of the above provisions.  The 
Certificate of Compliance shall be supported by a certified copy of the results of tests performed by the 
manufacturer on the bearings. 

E. One sample bearing shall be furnished to the Engineer from each lot of bearings to be furnished for the contract.  
Samples shall be available at least 3 weeks in advance of intended use.  The sample bearing shall be one of the 
following: 
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Bearing Pad Thickness 
as Shown on the Plans 

 
Sample Bearing 

≤ 50 mm Smallest complete bearing shown on the plans 
> 50 mm * 57 ± 3 mm thick sample not less than 200 mm x 305 mm 

in plan and cut by the manufacturer from the center of one 
of the thickest complete bearings 

* The sample bearing plus remnant parts of the complete bearing shall be furnished 
to the Engineer. 

 
F. A test specimen taken from the sample furnished to the Engineer will be tested in conformance with the 

requirements in California Test 663.  Specimens tested shall show no indication of loss of bond between the 
elastomer and steel laminates. 

 
The first paragraph in Section 51-1.135, "Mortar," of the Standard Specifications is amended to read: 
 
• Mortar shall be composed of cementitious material, sand, and water proportioned and mixed as specified in this 

Section 51-1.135. 
 
The third paragraph in Section 51-1.135, "Mortar," of the Standard Specifications is amended to read: 
 
• The proportion of cementitious material to sand, measured by volume, shall be 1:2 unless otherwise specified. 

 
The fourth paragraph in Section 51-1.14, "Waterstops," of the Standard Specifications is amended to read: 
 
• Neoprene shall be manufactured from a vulcanized elastomeric compound containing neoprene as the sole elastomer 

and shall conform to the following: 
 

 
Test 

ASTM 
Designation 

 
Requirement 

Tensile strength, MPa D 412 13.8 Min. 
Elongation at break, percent D 412 300 Min. 
Compression set, 22 h at 70°C, 
percent 

D 395 (Method B) 30 Max. 

Tear strength, kN/m D 624 (Die C) 26.3 Min. 
Hardness (Type A) D 2240 55±5 
Ozone resistance 20% strain, 100 h
at 38°C ±1°C 

D 1149 (except 100± 
20 

parts per 
100 000 000) 

 
No cracks 

Low temperature brittleness at 
-40°C 

D 746 (Procedure B) Pass 

Flame resistance C 542 Must not propagate 
flame 

Oil Swell, ASTM Oil #3, 70 h at 
100°C, volume change, percent 

 
D 471 

 
80 Max. 

Water absorption, immersed 7 days
at 70°C, change in mass, percent 

 
D 471 

 
15 Max. 

 
The first sentence of the fourth paragraph in Section 51-1.17, "Finish Bridge Decks," of the Standard Specifications is 

amended to read: 
 
• The smoothness of completed roadway surfaces of structures, approach slabs and the adjacent 15 m of approach 

pavement, and the top surfaces of concrete decks which are to be covered with another material, will be tested by the 
Engineer with a bridge profilograph in conformance with the requirements in California Test 547 and the requirements 
herein. 

 
Section 51-1.17, "Finishing Bridge Decks," of the Standard Specifications is amended by deleting the seventh, thirteenth 

and fourteenth paragraphs and adding the following subsection: 
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51-1.17A  DECK CRACK TREATMENT 

• The Contractor shall use all means necessary to minimize the development of shrinkage cracks. 
 
• The Contractor shall remove all equipment and materials from the deck and clean the surface as necessary for the 

Engineer to measure the surface crack intensity.  Surface crack intensity will be determined by the Engineer after completion 
of concrete cure, before prestressing, and before the release of falsework.  In any 50 square meter portion of deck within the 
limits of the new concrete deck, should the intensity of cracking be such that there are more than 5 m of cracks whose width 
at any location exceeds 0.5 mm, the deck shall be treated with methacrylate resin.  The area of deck to be treated shall have a 
width that extends for the entire width of new deck inside the concrete barriers and a length that extends at least 1.5 m 
beyond the furthest single continuous crack outside the 50 square meter portion, measured from where that crack exceeds 
0.5 mm in width, as determined by the Engineer. 

• Deck crack treatment shall include furnishing, testing, and application of methacrylate resin and sand.  If grinding is 
required, deck treatment shall take place before grinding. 

 
51-1.17A(1)  Submittals 

• Before starting deck treatment, the Contractor shall submit plans in conformance with Section 5-1.02, "Plans and 
Working Drawings," for the following: 

 
1. Public safety plan for the use of methacrylate resin 
2. Placement plan for the construction operation 
 
• The plans shall identify materials, equipment, and methods to be used. 
• The public safety plan for the use of methacrylate resin shall include details for the following: 
 
1. Shipping 
2. Storage 
3. Handling 
4. Disposal of residual methacrylate resin and the containers 
 
• The placement plan for construction shall include the following: 
 
1. Schedule of deck treatment for each bridge.  The schedule shall be consistent with "Maintaining Traffic," of the 

special provisions and shall include time for the Engineer to perform California Test 342. 
2. Methods and materials to be used, including the following: 
 

2.1. Description of equipment for applying the resin 
2.2. Description of equipment for applying the sand 
2.3. Gel time range and final cure time for the resin 
 

• If the measures proposed in the safety plan are inadequate to provide for public safety associated with the use of 
methacrylate resin, the Engineer will reject the plan and direct the Contractor to revise the plan.  Directions for revisions will 
be in writing and include detailed comments.  The Engineer will notify the Contractor of the approval or rejection of a 
submitted or revised plan within 15 days of receipt of that plan. 

• In the event the Engineer fails to complete the review within the time allowed, and if, in the opinion of the Engineer, 
completion of the work is delayed or interfered with by reason of the Engineer's delay in completing the review, the 
Contractor will be compensated for any resulting loss, and an extension of time will be granted, in the same manner as 
provided for in Section 8-1.09, "Right of Way Delays." 

 
51-1.17A(2)  Materials 

• Before using methacrylate resin, a Material Safety Data Sheet shall be submitted for each shipment of resin. 
• Methacrylate resin shall be low odor and have a high molecular weight.  Before adding initiator, the resin shall have 

a maximum volatile content of 30 percent when tested in conformance with the requirements in ASTM Designation:  D 2369, 
and shall conform to the following: 
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PROPERTY REQUIREMENT TEST METHOD 
* Viscosity 
 

0.025 Pa·s, 
maximum, 
(Brookfield RVT 
with UL adaptor, 
50 RPM at 25°C 

ASTM D 2196 

* Specific Gravity 
 

0.90 minimum,  
at 25°C 

ASTM D 1475 

* Flash Point 
 

82°C, minimum ASTM D 3278 

* Vapor Pressure 
 

1.0 mm Hg, 
maximum, at 25°C 

ASTM D 323 

Tack-free Time 
 

400 minutes, 
maximum, at 25°C 

Specimen prepared 
per California 
Test 551 

PCC Saturated 
Surface-Dry Bond 
Strength 
 

3.5 MPa, minimum 
at 24 hours and 
21±1°C 

California Test 551 

*  Test shall be performed before adding initiator. 
 
51-1.17A(3)  Testing 

• The Contractor shall allow 20 days for sampling and testing by the Engineer of the methacrylate resin before 
proposed use. If bulk resin is to be used, the Contractor shall notify the Engineer in writing at least 15 days before the 
delivery of the bulk resin to the job site.  Bulk resin is any resin stored in containers in excess of 209 liters. 

• Before starting production treatment, the Contractor shall treat a test area of approximately 50 square meters that is 
within the project limits and at a location approved by the Engineer.  When available the test area shall be outside of the 
traveled way.  Weather and pavement conditions during the test treatment shall be similar to those expected on the deck.  
Equipment used for testing shall be similar to those used for deck treating operations. 

• During test and production deck treatment, test tiles shall be used to evaluate the resin cure time.  The Contractor 
shall coat at least one 102 mm x 102 mm commercial quality smooth glazed tile for each batch of methacrylate resin.  The 
coated tile shall be placed adjacent to the corresponding treated area.  Sand shall not be applied to the test tiles. 

• The acceptance criteria for a treated area is as follows: 
 

1. The test tiles are dry to the touch. 
2. The treated deck surface is tack free (non-oily). 
3. The sand cover adheres and resists brushing by hand. 
4. Excess sand has been removed by vacuuming or sweeping. 
5. The coefficient of friction is at least 0.35 when tested in conformance with California Test 342. 

 
• If a test or production area fails to meet the acceptance criteria, as determined by the Engineer, the treatment will be 

rejected, and the treatment shall be removed and replaced until the area complies with the acceptance criteria. 
 

51-1.17A(4)  Construction 
• Equipment shall be fitted with suitable traps, filters, drip pans, or other devices as necessary to prevent oil or other 

deleterious material from being deposited on the deck. 
• Before deck treatment with methacrylate resin, the bridge deck surface shall be cleaned by abrasive blasting, and all 

loose material shall be blown from visible cracks using high-pressure air.  Concrete curing seals shall be cleaned from the 
deck surface to be treated, and the deck shall be dry when blast cleaning is performed.  If the deck surface becomes 
contaminated at any time before placing the resin, the deck surface shall be cleaned by abrasive blasting. 

• Where abrasive blasting is being performed within 3 m of a lane occupied by public traffic, the residue including 
dust shall be removed immediately after contact between the abrasive and the surface being treated.  The removal shall be by 
a vacuum attachment operating concurrently with the abrasive blasting operation. 

• A compatible promoter/initiator system shall be capable of providing the resin gel time range shown on the 
placement plan.  Gel time shall be adjusted to compensate for the changes in temperature throughout treatment application. 

• Resin shall be applied by machine and by using a two-part resin system with a promoted resin for one part and an 
initiated resin for the other part.  This two-part resin system shall be combined at equal volumes to the spray bars through 
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separate positive displacement pumps.  Combining of the 2 components shall be by either static in-line mixers or by external 
intersecting spray fans.  The pump pressure at the spray bars shall not be great enough to cause appreciable atomization of the 
resin.  Compressed air shall not be used to produce the spray.  A shroud shall be used to enclose the spray bar apparatus. 

• At the Contractor's option, manual application may be used.  For manual application, (1) the quantity of resin mixed 
with promoter and initiator shall be limited to 20 L at a time, and (2) the resin shall be distributed by squeegees and brooms 
within 10 minutes after application. 

• The Contractor shall apply methacrylate resin only to the specified area.  Barriers, railing, joints, and drainage 
facilities shall be adequately protected to prevent contamination by the treatment material.  Contaminated items shall be 
repaired at the Contractor's expense. 

• The relative humidity shall be less than 90 percent at the time of treatment.  The prepared area shall be dry and the 
surface temperature shall be at least 10°C , and not more than 38°C when the resin is applied.  The rate of application of 
promoted/initiated resin shall be 2.2 square meter per liter; the exact rate shall be determined by the Engineer. 

• The deck surfaces to be treated shall be completely covered with resin so the resin penetrates and fills all cracks.  
The resin shall be applied within 5 minutes after complete mixing.  A significant increase in viscosity shall be cause for 
rejection.  Excess material shall be redistributed by squeegees or brooms within 10 minutes after application.  For textured 
deck surfaces, including grooved surfaces, excess material shall be removed from the texture indentations. 

• After the resin has been applied, at least 20 minutes shall elapse before applying sand.  The sand shall be 
commercial quality dry blast sand.  At least 95 percent of the sand shall pass the 2.36-mm sieve and at least 95 percent shall 
be retained on the 850-µm sieve.  The sand shall be applied at a rate of approximately one kilogram per square meter or until 
refusal as determined by the Engineer. 

• Traffic will not be allowed on treated areas until the acceptance criteria has been met as determined by the Engineer. 
 
The second paragraph in Section 51-1.18C, "Class 2 Surface Finish (Gun Finish)," of the Standard Specifications is 

amended to read: 
 
• When Class 2 surface finish (gun finish) is specified, ordinary surface finish shall first be completed.  The concrete 

surfaces shall then be abrasive blasted to a rough texture and thoroughly washed down with water.  While the washed 
surfaces are damp, but not wet, a finish coating of machine applied mortar, approximately 6 mm thick, shall be applied in not 
less than 2 passes.  The coating shall be pneumatically applied and shall consist of either (1) sand, cementitious material, and 
water mechanically mixed prior to its introduction to the nozzle or (2) premixed sand and cementitious material to which 
water is added prior to its expulsion from the nozzle.  The use of admixtures shall be subject to the approval of the Engineer 
as provided in Section 90, "Portland Cement Concrete."  Unless otherwise specified, supplementary cementitious materials 
will not be required.  The proportion of cementitious material to sand shall be not less than one to 4, unless otherwise directed 
by the Engineer.  Sand shall be of a grading suitable for the purpose intended.  The machines shall be operated and the 
coating shall be applied in conformance with standard practice.  The coating shall be firmly bonded to the concrete surfaces 
on which it is applied. 

 
The fifth paragraph in Section 51-1.18C, "Class 2 Surface Finish (Gun Finish)," of the Standard Specifications is 

amended to read: 
 
• When surfaces to be finished are in pedestrian undercrossings, the sand shall be silica sand and the cementitious 

material shall be standard white portland cement. 
 
The fourteenth paragraph in Section 51-1.23, "Payment," of the Standard Specifications is amended by deleting "and 

injecting epoxy in cracks". 
 
Section 51-1.23, "Payment," of the Standard Specifications is amended by adding the following: 
 
• Full compensation for deck crack treatment, including execution of the public safety plan, shall be considered as 

included in the contract price paid per cubic yard for structural concrete, bridge, and no additional compensation will be 
allowed therefor. 

 
SECTION 52:  REINFORCEMENT 

 
Issue Date:  December 7, 2007 
 
The first paragraph in Section 52-1.02A, "Bar Reinforcement," of the Standard Specifications is amended to read: 
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• Reinforcing bars shall be low-alloy steel deformed bars conforming to the requirements in ASTM Designation:  
A 706/A 706M, except that deformed or plain billet-steel bars conforming to the requirements in ASTM Designation:  
A 615/A 615M, Grade 280 or 420, may be used as reinforcement in the following 5 categories: 

 
A. Slope and channel paving, 
B. Minor structures, 
C. Sign and signal foundations (pile and spread footing types), 
D. Roadside rest facilities, and 
E. Concrete barrier Type 50 and Type 60 series and temporary railing. 
 
The third paragraph in Section 52-1.04, "Inspection," of the Standard Specifications is amended to read: 
 
• A Certificate of Compliance conforming to the provisions in Section 6-1.07, "Certificates of Compliance," shall also 

be furnished for each shipment of epoxy-coated bar reinforcement or wire reinforcement certifying that the coated 
reinforcement conforms to the requirements in ASTM Designation:  A 775/A 775M or A 884/A 884M respectively, and the 
provisions in Section 52-1.02B, "Epoxy-coated Reinforcement."  The Certificate of Compliance shall include all of the 
certifications specified in ASTM Designation:  A 775/A 775M or A 884/A 884M respectively. 

 
The third paragraph of Section 52-1.06, "Bending," of the Standard Specifications is amended to read: 
 
• Hooks and bends shall conform to the provisions of the Building Code Requirements for Structural Concrete of the 

American Concrete Institute. 
 
Section 52-1.07 "Placing," of the Standard Specifications is amended by deleting item C of the third paragraph. 
 
The eleventh paragraph in Section 52-1.07, "Placing," of the Standard Specifications is amended to read: 
 
• Attention is directed to the provisions in Section 7-1.09, "Public Safety."  Whenever a portion of an assemblage of 

bar reinforcing steel that is not encased in concrete exceeds 6 m in height, the Contractor shall submit to the Engineer for 
approval, in accordance with the provisions in Section 5-1.02, "Plans and Working Drawings," working drawings and design 
calculations for the temporary support system to be used.  The working drawings and design calculations shall be signed by 
an engineer who is registered as a Civil Engineer in the State of California.  The temporary support system shall be designed 
to resist all expected loads and shall be adequate to prevent collapse or overturning of the assemblage.  If the installation of 
forms or other work requires revisions to or temporary release of any portion of the temporary support system, the working 
drawings shall show the support system to be used during each phase of construction.  The minimum horizontal wind load to 
be applied to the bar reinforcing steel assemblage, or to a combined assemblage of reinforcing steel and forms, shall be the 
sum of the products of the wind impact area and the applicable wind pressure value for each height zone.  The wind impact 
area is the total projected area of the cage normal to the direction of the applied wind.  Wind pressure values shall be 
determined from the following table: 

 
Height Zone  

(Meters above ground) 
Wind Pressure Value 

(Pa) 
0-9.0 960 

9.1-15.0 1200 
15.1-30.0 1440 
Over 30 1675 

 
Section 52-1.08 "Splicing," of the Standard Specifications is amended to read: 
 

52-1.08  SPLICING 
• Splices of reinforcing bars shall consist of lap splices, service splices, or ultimate butt splices. 
• Splicing of reinforcing bars will not be permitted at a location designated on the plans as a "No-Splice Zone."  At 

the option of the Contractor, reinforcing bars may be continuous at locations where splices are shown on the plans.  The 
location of splices, except where shown on the plans, shall be determined by the Contractor using available commercial 
lengths where practicable. 

• Unless otherwise shown on the plans, splices in adjacent reinforcing bars at any particular section shall be staggered.  
The minimum distance between staggered lap splices or mechanical lap splices shall be the same as the length required for a 
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lap splice in the largest bar.  The minimum distance between staggered butt splices shall be 600 mm, measured between the 
midpoints of the splices along a line which is centered between the axes of the adjacent bars. 

 
52-1.08A  Lap Splicing Requirements 
• Splices made by lapping shall consist of placing reinforcing bars in contact and wiring them together, maintaining 

the alignment of the bars and the minimum clearances.  Should the Contractor elect to use a butt welded or mechanical splice 
at a location not designated on the plans as requiring a service or ultimate butt splice, this splice shall conform to the testing 
requirements for service splice. 

• Reinforcing bars shall not be spliced by lapping at locations where the concrete section is not sufficient to provide a 
minimum clear distance of 50 mm between the splice and the nearest adjacent bar.  The clearance to the surface of the 
concrete specified in Section 52-1.07, "Placing," shall not be reduced. 

• Reinforcing bars Nos.  43 and 57 shall not be spliced by lapping. 
• Where ASTM Designations:  A 615/A 615M, Grade 420 or A 706/A 706M reinforcing bars are required, the length 

of lap splices shall be as follows:  Reinforcing bars No. 25 or smaller shall be lapped at least 45 diameters of the smaller bar 
joined; and reinforcing bars Nos. 29, 32, and 36 shall be lapped at least 60 diameters of the smaller bar joined, except when 
otherwise shown on the plans. 

• Where ASTM Designation:  A 615/A 615M, Grade 280 reinforcing bars are permitted, the length of lap splices shall 
be as follows:  Reinforcing bars No. 25 or smaller shall be lapped at least 30 diameters of the smaller bar joined; and 
reinforcing bars Nos. 29, 32, and 36 shall be lapped at least 45 diameters of the smaller bar joined, except when otherwise 
shown on the plans. 

• Splices in bundled bars shall conform to the following: 
 
A In bundles of 2 bars, the length of the lap splice shall be the same as the length of a single bar lap splice. 
B. In bundles of 3 bars, the length of the lap splice shall be 1.2 times the length of a single bar lap splice. 
 
• Welded wire fabric shall be lapped such that the overlap between the outermost cross wires is not less than the larger 

of: 
 
A. 150 mm, 
B. The spacing of the cross wires plus 50 mm, or 
C. The numerical value of the longitudinal wire size (MW-Size Number) times 370 divided by the spacing of the 

longitudinal wires in millimeters. 
 
52-1.08B  Service Splicing and Ultimate Butt Splicing Requirements 
• Service splices and ultimate butt splices shall be either butt welded or mechanical splices, shall be used at the 

locations shown on the plans, and shall conform to the requirements of these specifications and the special provisions. 
 

52-1.08B(1)  Mechanical Splices 
• Mechanical splices to be used in the work shall be on the Department's current prequalified list before use.  The 

prequalified list can be obtained from the Department's internet site listed in the special provisions or by contacting the 
Transportation Laboratory directly. 

• When tested in conformance with the requirements in California Test 670, the total slip shall not exceed the values 
listed in the following table: 

 
Reinforcing Bar Number Total Slip (µm) 

13 250 
16 250 
19 250 
22 350 
25 350 
29 350 
32 450 
36 450 
43 600 
57 750 
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• Slip requirements shall not apply to mechanical lap splices, splices that are welded, or splices that are used on 
hoops. 

• Splicing procedures shall be in conformance with the manufacturer's recommendations, except as modified in this 
section.  Splices shall be made using the manufacturer's standard equipment, jigs, clamps, and other required accessories. 

• Splice devices shall have a clear coverage of not less than 40 mm measured from the surface of the concrete to the 
outside of the splice device.  Stirrups, ties, and other reinforcement shall be adjusted or relocated, and additional 
reinforcement shall be placed, if necessary, to provide the specified clear coverage to reinforcement. 

• The Contractor shall furnish the following information for each shipment of splice material in conformance with the 
provisions in Section 6-1.07, "Certificates of Compliance:" 

 
A. The type or series identification of the splice material including tracking information for traceability. 
B. The bar grade and size number to be spliced. 
C. A copy of the manufacturer's product literature giving complete data on the splice material and installation 

procedures. 
D. A statement that the splicing systems and materials used in conformance with the manufacturer's installation 

procedures will develop the required tensile strengths, based on the nominal bar area, and will conform to the total 
slip requirements and the other requirements in these specifications. 

E. A statement that the splice material conforms to the type of mechanical splice in the Department's current 
prequalified list. 

 
52-1.08B(2)  Butt Welded Splices 

• Except for resistance butt welds, butt welded splices of reinforcing bars shall be complete joint penetration butt 
welds conforming to the requirements in AWS D 1.4, and these specifications. 

• Welders and welding procedures shall be qualified in conformance with the requirements in AWS D 1.4. 
• Only the joint details and dimensions as shown in Figure 3.2, "Direct Butt Joints," of AWS D 1.4, shall be used for 

making complete joint penetration butt welds of bar reinforcement.  Split pipe backing shall not be used. 
• Butt welds shall be made with multiple weld passes using a stringer bead without an appreciable weaving motion.  

The maximum stringer bead width shall be 2.5 times the diameter of the electrode and slagging shall be performed between 
each weld pass.  Weld reinforcement shall not exceed 4 mm in convexity. 

• Electrodes used for welding shall meet the minimum Charpy V-notch impact requirement of 27°J at –20°C. 
• For welding of bars conforming to the requirements of ASTM Designation:  A 615/A 615M, Grade 280 or 

Grade 420, the requirements of Table 5.2, "Minimum Preheat and Interpass Temperatures," of AWS D 1.4 are superseded by 
the following: 

 
 The minimum preheat and interpass temperatures shall be 200°C for Grade 280 bars and 300°C for Grade 420 bars.  

Immediately after completing the welding, at least 150 mm of the bar on each side of the splice shall be covered by 
an insulated wrapping to control the rate of cooling.  The insulated wrapping shall remain in place until the bar has 
cooled below 90°C. 

 
• When welding different grades of reinforcing bars, the electrode shall conform to Grade 280 bar requirements and 

the preheat shall conform to the Grade 420 bar requirements. 
• In the event that any of the specified preheat, interpass, and post weld cooling temperatures are not met, all weld and 

heat affected zone metal shall be removed and the splice rewelded. 
• Welding shall be protected from air currents, drafts, and precipitation to prevent loss of heat or loss of arc shielding.  

The method of protecting the welding area from loss of heat or loss of arc shielding shall be subject to approval by the 
Engineer. 

• Reinforcing bars shall not be direct butt spliced by thermite welding. 
• Procedures to be used in making welded splices in reinforcing bars, and welders employed to make splices in 

reinforcing bars, shall be qualified by tests performed by the Contractor on sample splices of the type to be used, before 
making splices to be used in the work. 

 
52-1.08B(3)  Resistance Butt Welds 

• Shop produced resistance butt welds shall be produced by a fabricator who is approved by the Transportation 
Laboratory.  The list of approved fabricators can be obtained from the Department’s internet site or by contacting the 
Transportation Laboratory directly. 

• Before manufacturing hoops using resistance butt welding, the Contractor shall submit to the Engineer the 
manufacturer's Quality Control (QC) manual for the fabrication of hoops.  As a minimum, the QC manual shall include the 
following: 
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A. The pre-production procedures for the qualification of material and equipment. 
B. The methods and frequencies for performing QC procedures during production. 
C. The calibration procedures and calibration frequency for all equipment. 
D. The welding procedure specification (WPS) for resistance welding. 
E. The method for identifying and tracking lots. 

 
52-1.08C  Service Splice and Ultimate Butt Splice Testing Requirements 
• The Contractor shall designate in writing a splicing Quality Control Manager (QCM).  The QCM shall be 

responsible directly to the Contractor for 1) the quality of all service and ultimate butt splicing including the inspection of 
materials and workmanship performed by the Contractor and all subcontractors; and 2) submitting, receiving, and approving 
all correspondence, required submittals, and reports regarding service and ultimate splicing to and from the Engineer. 

• The QCM shall not be employed or compensated by any subcontractor, or by other persons or entities hired by 
subcontractors, who will provide other services or materials for the project.  The QCM may be an employee of the 
Contractor. 

• Testing on prequalification and production sample splices shall be performed at the Contractor's expense, at an 
independent qualified testing laboratory.  The laboratory shall not be employed or compensated by any subcontractor, or by 
other persons or entities hired by subcontractors who will provide other services or materials for the project, and shall have 
the following: 

 
A. Proper facilities, including a calibrated tensile testing machine capable of breaking the largest size of reinforcing bar 

to be tested. 
B. A device for measuring the total slip of the reinforcing bars across the splice to the nearest 25 µm, that, when placed 

parallel to the longitudinal axis of the bar is able to simultaneously measure movement across the splice at 
2 locations 180 degrees apart. 

C. Operators who have received formal training for performing the testing requirements of ASTM Designation:  A 370 
and California Test 670. 

D. A record of annual calibration of testing equipment performed by an independent third party that has 1) standards 
that are traceable to the National Institute of Standards and Technology, and 2) a formal reporting procedure, 
including published test forms. 

 
• The Contractor shall provide samples for quality assurance testing in conformance with the provisions in these 

specifications and the special provisions. 
• Prequalification and production sample splices and testing shall conform to California Test 670 and these 

specifications. 
• The Contractor shall ensure that sample splices are properly secured and transported to the testing laboratory in such 

a manner that no alterations to the physical conditions occur during transportation.  Sample splices shall be tested in the same 
condition as received.  No modifications to the sample splices shall be made before testing. 

• Each set or sample splice, as defined herein, shall be identified as representing either a prequalification or 
production test sample splice. 

• For the purpose of production testing, a lot of either service splices or ultimate butt splices is defined as 1) 150, or 
fraction thereof, of the same type of mechanical splices used for each bar size and each bar deformation pattern that is used in 
the work, or 2) 150, or fraction thereof, of complete joint penetration butt welded splices or resistance butt welded splices for 
each bar size used in the work.  If different diameters of hoop reinforcement are shown on the plans, separate lots shall be 
used for each different hoop diameter. 

• Whenever a lot of splices is rejected, the rejected lot and subsequent lots of splices shall not be used in the work 
until 1) the QCM performs a complete review of the Contractor's quality control process for these splices, 2) a written report 
is submitted to the Engineer describing the cause of failure for the splices in this lot and provisions for preventing similar 
failures in future lots, and 3) the Engineer has provided the Contractor with written notification that the report is acceptable.  
The Engineer shall have 3 working days after receipt of the report to provide notification to the Contractor.  In the event the 
Engineer fails to provide notification within the time allowed, and if, in the opinion of the Engineer, completion of the work 
is delayed or interfered with by reason of the Engineer's delay in providing notification, the Contractor will be compensated 
for any resulting loss, and an extension of time will be granted in the same manner as provided for in Section 8-1.09, "Right 
of Way Delays." 
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52-1.08C(1)  Splice Prequalification Report 
• Before using any service splices or ultimate butt splices in the work, the Contractor shall submit a Splice 

Prequalification Report.  The report shall include splice material information, names of the operators who will be performing 
the splicing, and descriptions of the positions, locations, equipment, and procedures that will be used in the work. 

• The Splice Prequalification Report shall also include certifications from the fabricator for prequalifications of 
operators and procedures based on sample tests performed no more than 2 years before submitting the report.  Each operator 
shall be certified by performing 2 sample splices for each bar size of each splice type that the operator will be performing in 
the work.  For deformation-dependent types of splice devices, each operator shall be certified by performing 2 additional 
samples for each bar size and deformation pattern that will be used in the work. 

• Prequalification sample splices shall be tested by an independent qualified testing laboratory and shall conform to 
the appropriate production test criteria and slip requirements specified herein.  When epoxy-coated reinforcement is required, 
resistance butt welded sample splices shall have the weld flash removed by the same procedure as will be used in the work, 
before coating and testing.  The Splice Prequalification Report shall include the certified test results for all prequalification 
sample splices. 

• The QCM shall review and approve the Splice Prequalification Report before submitting it to the Engineer for 
approval.  The Contractor shall allow 2 weeks for the review and approval of a complete report before performing any service 
splicing or ultimate butt splicing in the work.  In the event the Engineer fails to complete the review within the time allowed, 
and in the opinion of the Engineer, completion of the work is delayed or interfered with by reason of the Engineer's delay in 
completing the review, the Contractor will be compensated for any resulting loss, and an extension of time will be granted, in 
the same manner as provided for in Section 8-1.09, "Right of Way Delays." 

 
52-1.08C(2)  Service Splice Test Criteria 

• Service production and quality assurance sample splices shall be tensile tested in conformance with the requirements 
in ASTM Designation:  A 370 and California Test 670 and shall develop a minimum tensile strength of not less than 
550 MPa. 

 
52-1.08C(2)(a)  Production Test Requirements for Service Splices 

• Production tests shall be performed by the Contractor's independent laboratory for all service splices used in the 
work.  A production test shall consist of testing 4 sample splices prepared for each lot of completed splices.  The samples 
shall be prepared by the Contractor using the same splice material, position, operators, location, and equipment, and 
following the same procedure as used in the work. 

• At least one week before testing, the Contractor shall notify the Engineer in writing of the date when and the 
location where the testing of the samples will be performed. 

• The 4 samples from each production test shall be securely bundled together and identified with a completed sample 
identification card before shipment to the independent laboratory.  The card will be furnished by the Engineer.  Bundles of 
samples containing fewer than 4 samples of splices shall not be tested. 

• Before performing any tensile tests on production test sample splices, one of the 4 samples shall be tested for, and 
shall conform to, the requirements for total slip.  Should this sample not meet the total slip requirements, one retest, in which 
the 3 remaining samples are tested for total slip, will be allowed.  Should any of the 3 remaining samples not conform to the 
total slip requirements, all splices in the lot represented by this production test will be rejected. 

• If 3 or more sample splices from a production test conform to the provisions in this Section 52-1.08C(2),"Service 
Splice Test Criteria," all splices in the lot represented by this production test will be considered acceptable. 

• Should only 2 sample splices from a production test conform to the provisions in this Section 52-1.08C(2), "Service 
Splice Test Criteria," one additional production test shall be performed on the same lot of splices.  This additional production 
test shall consist of testing 4 samples splices that have been randomly selected by the Engineer and removed by the 
Contractor from the actual completed lot of splices. Should any of the 4 splices from this additional test fail to conform to 
these provisions, all splices in the lot represented by these production tests will be rejected. 

• If only one sample splice from a production test conforms to the provisions in this Section 52-1.08C(2), "Service 
Splice Test Criteria," all splices in the lot represented by this production test will be rejected. 

• If a production test for a lot fails, the Contractor shall repair or replace all reinforcing bars from which sample 
splices were removed before the Engineer selects additional splices from this lot for further testing. 
 

52-1.08C(2)(b)  Quality Assurance Test Requirements for Service Splices 
• For the first production test performed, and for at least one, randomly selected by the Engineer, of every 

5 subsequent production tests, or portion thereof, the Contractor shall concurrently prepare 4 additional service quality 
assurance sample splices.  These service quality assurance sample splices shall be prepared in the same manner as specified 
herein for service production sample splices. 
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• These 4 additional quality assurance sample splices shall be shipped to the Transportation Laboratory for quality 
assurance testing.  The 4 sample splices shall be securely bundled together and identified by location and contract number 
with weatherproof markings before shipment.  Bundles containing fewer than 4 samples of splices will not be tested.  Sample 
splices not accompanied by the supporting documentation required in Section 52-1.08B(1), for mechanical splices, or in 
Section 52-1.08B(3), for resistance butt welds, will not be tested. 

• Quality assurance testing will be performed in conformance with the requirements for service production sample 
splices in Section 52-1.08C(2)(a), "Production Test Requirements for Service Splices." 
 

52-1.08C(3)  Ultimate Butt Splice Test Criteria 
• Ultimate production and quality assurance sample splices shall be tensile tested in conformance with the 

requirements described in ASTM Designation:  A 370 and California Test 670. 
• A minimum of 1 control bar shall be removed from the same bar as, and adjacent to, all ultimate prequalification, 

production, and quality assurance sample splices.  The lengths of control bars shall conform to the lengths specified for 
sample splices in California Test 670.  The portion of adjacent bar remaining in the work shall also be identified with 
weatherproof markings that correspond to its adjacent control bar. 

• Each sample splice and its associated control bar shall be identified and marked as a set.  Each set shall be identified 
as representing a prequalification, production, or quality assurance sample splice. 

• The portion of hoop reinforcing bar, removed to obtain a sample splice and control bar, shall be replaced using a 
prequalified ultimate mechanical butt splice, or the hoop shall be replaced in kind. 

• Reinforcing bars, other than hoops, from which sample splices are removed, shall be repaired using ultimate 
mechanical butt splices conforming to the provisions in Section 52-1.08C(1), "Splice Prequalification Report," or the bars 
shall be replaced in kind.  These bars shall be repaired or replaced such that no splices are located in any "No Splice Zone" 
shown on the plans. 

• Ultimate production and quality assurance sample splices shall rupture in the reinforcing bar either:  1) outside of 
the affected zone or 2) within the affected zone, provided that the sample splice has achieved at least 95 percent of the 
ultimate tensile strength of the control bar associated with the sample splice.  In addition, necking of the bar, as defined in 
California Test 670, shall occur at rupture regardless of whether the bar breaks inside or outside the affected zone. 

• The affected zone is the portion of the reinforcing bar where any properties of the bar, including the physical, 
metallurgical, or material characteristics, have been altered by fabrication or installation of the splice. 

• The ultimate tensile strength shall be determined for all control bars by tensile testing the bars to rupture, regardless 
of where each sample splice ruptures.  If 2 control bars are tested for one sample splice, the bar with the lower ultimate 
tensile strength shall be considered the control bar. 

 
52-1.08C(3)(a)  Production Test Requirements for Ultimate Butt Splices 

• Production tests shall be performed for all ultimate butt splices used in the work.  A production test shall consist of 
testing 4 sets of sample splices and control bars removed from each lot of completed splices, except when quality assurance 
tests are performed. 

• After the splices in a lot have been completed, and the bars have been epoxy-coated when required, the QCM shall 
notify the Engineer in writing that the splices in this lot conform to the specifications and are ready for testing.  Except for 
hoops, sample splices will be selected by the Engineer at the job site.  Sample splices for hoops will be selected by the 
Engineer either at the job site or a fabrication facility. 

• After notification has been received, the Engineer will randomly select the 4 sample splices to be removed from the 
lot and place tamper-proof markings or seals on them.  The Contractor shall select the adjacent control bar for each sample 
splice bar, and the Engineer will place tamper-proof markings or seals on them.  These ultimate production sample splices 
and control bars shall be removed by the Contractor, and tested by an independent qualified testing laboratory. 

• At least one week before testing, the Contractor shall notify the Engineer in writing of the date when and the 
location where the testing of the samples will be performed. 

• A sample splice or control bar from any set will be rejected if a tamper-proof marking or seal is disturbed before 
testing. 

• The 4 sets from each production test shall be securely bundled together and identified with a completed sample 
identification card before shipment to the independent laboratory.  The card will be furnished by the Engineer.  Bundles of 
samples containing fewer than 4 sets of splices shall not be tested. 

• Before performing any tensile tests on production test sample splices, one of the 4 sample splices shall be tested for, 
and shall conform to, the requirements for total slip.  Should this sample splice not meet these requirements, one retest, in 
which the 3 remaining sample splices are tested for total slip, will be allowed.  Should any of the 3 remaining sample splices 
not conform to these requirements, all splices in the lot represented by this production test will be rejected. 

• If 3 or more sample splices from a production test conform to the provisions in Section 52-1.08C(3), "Ultimate Butt 
Splice Test Criteria," all splices in the lot represented by this production test will be considered acceptable. 
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• Should only 2 sample splices from a production test conform to the provisions in Section 52-1.08C(3), "Ultimate 
Butt Splice Test Criteria," one additional production test shall be performed on the same lot of splices.  Should any of the 
4 sample splices from this additional test fail to conform to these provisions, all splices in the lot represented by these 
production tests will be rejected. 

• If only one sample splice from a production test conforms to the provisions in Section 52-1.08C(3), "Ultimate Butt 
Splice Test Criteria," all splices in the lot represented by this production test will be rejected. 

• If a production test for a lot fails, the Contractor shall repair or replace all reinforcing bars from which sample 
splices were removed, complete in place, before the Engineer selects additional splices from this lot for further testing. 

• Production tests will not be required on repaired splices from a lot, regardless of the type of prequalified ultimate 
mechanical butt splice used to make the repair.  However, should an additional production test be required, the Engineer may 
select any repaired splice for the additional production test. 

 
52-1.08C(3)(b)  Quality Assurance Test Requirements for Ultimate Butt Splices 

• For the first production test performed, and for at least one, randomly selected by the Engineer, of every 
5 subsequent production tests, or portion thereof, the Contractor shall concurrently prepare 4 additional ultimate quality 
assurance sample splices along with associated control bars.   

• Each time 4 additional ultimate quality assurance sample splices are prepared, 2 of these quality assurance sample 
splice and associated control bar sets and 2 of the production sample splice and associated control bar sets, together, shall 
conform to the requirements for ultimate production sample splices in Section 52-1.08C(3)(a),"Production Test Requirements 
for Ultimate Butt Splices." 

• The 2 remaining quality assurance sample splice and associated control bar sets, along with the 2 remaining 
production sample splice and associated control bar sets shall be shipped to the Transportation Laboratory for quality 
assurance testing.  The 4 sets shall be securely bundled together and identified by location and contract number with 
weatherproof markings before shipment.  Bundles containing fewer than 4 sets will not be tested. 

• Quality assurance testing will be performed in conformance with the requirements for ultimate production sample 
splices in Section 52-1.08C(3)(a), "Production Test Requirements for Ultimate Butt Splices." 

 
52-1.08C(3)(c)  Nondestructive Splice Tests 

• When the specifications allow for welded sample splices to be taken from other than the completed lot of splices, the 
Contractor shall meet the following additional requirements. 

• Except for resistance butt welded splices, radiographic examinations shall be performed on 25 percent of all 
complete joint penetration butt welded splices from a production lot.  The size of a production lot will be a maximum of 
150 splices.  The Engineer will select the splices which will compose the production lot and also the splices within each 
production lot to be radiographically examined. 

• All required radiographic examinations of complete joint penetration butt welded splices shall be performed by the 
Contractor in conformance with the requirements in AWS D 1.4 and these specifications. 

• Before radiographic examination, welds shall conform to the requirements in Section 4.4, "Quality of Welds," of 
AWS D 1.4. 

• Should more than 12 percent of the splices which have been radiographically examined in any production lot be 
defective, an additional 25 percent of the splices, selected by the Engineer from the same production lot, shall be 
radiographically examined.  Should more than 12 percent of the cumulative total of splices tested from the same production 
lot be defective, all remaining splices in the lot shall be radiographically examined. 

• Additional radiographic examinations performed due to the identification of defective splices shall be at the 
Contractor's expense. 

• All defects shall be repaired in conformance with the requirements in AWS D 1.4. 
• The Contractor shall notify the Engineer in writing 48 hours before performing any radiographic examinations. 
• The radiographic procedure used shall conform to the requirements in AWS D1.1, AWS D1.4, and the following: 
 
A. Two exposures shall be made for each complete joint penetration butt welded splice.  For each of the 2 exposures, 

the radiation source shall be centered on each bar to be radiographed.  The first exposure shall be made with the 
radiation source placed at zero degrees from the top of the weld and perpendicular to the weld root and identified 
with a station mark of "0."  The second exposure shall be at 90 degrees to the "0" station mark and shall be identified 
with a station mark of "90."  When obstructions prevent a 90 degree placement of the radiation source for the second 
exposure, and when approved in writing by the Engineer, the source may be rotated, around the centerline of the 
reinforcing bar, a maximum of 25 degrees. 

B. For field produced complete joint penetration butt welds, no more than one weld shall be radiographed during one 
exposure.  For shop produced complete joint penetration butt welds, if more than one weld is to be radiographed 
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during one exposure, the angle between the root line of each weld and the direction to the radiation source shall be 
not less than 65 degrees. 

C. Radiographs shall be made by either X-ray or gamma ray.  Radiographs made by X-ray or gamma rays shall have 
densities of not less than 2.3 nor more than 3.5 in the area of interest.  A tolerance of 0.05 in density is allowed for 
densitometer variations.  Gamma rays shall be from the iridium 192 isotope and the emitting specimen shall not 
exceed 4.45 mm in the greatest diagonal dimension. 

D. The radiographic film shall be placed perpendicular to the radiation source at all times; parallel to the root line of the 
weld unless source placement determines that the film must be turned; and as close to the root of the weld as 
possible. 

E. The minimum source to film distance shall be maintained so as to ensure that all radiographs maintain a maximum 
geometric unsharpness of 0.020 at all times, regardless of the size of the reinforcing bars. 

F. Penetrameters shall be placed on the source side of the bar and perpendicular to the radiation source at all times.  
One penetrameter shall be placed in the center of each bar to be radiographed, perpendicular to the weld root, and 
adjacent to the weld.  Penetrameter images shall not appear in the weld area. 

G. When radiography of more than one weld is being performed per exposure, each exposure shall have a minimum of 
one penetrameter per bar, or 3 penetrameters per exposure.  When 3 penetrameters per exposure are used, one 
penetrameter shall be placed on each of the 2 outermost bars of the exposure, and the remaining penetrameter shall 
be placed on a centrally located bar. 

H. An allowable weld buildup of 4 mm may be added to the total material thickness when determining the proper 
penetrameter selection.  No image quality indicator equivalency will be accepted.  Wire penetrameters or 
penetrameter blocks shall not be used. 

I. Penetrameters shall be sufficiently shimmed using a radiographically identical material.  Penetrameter image 
densities shall be a minimum of 2.0 and a maximum of 3.6. 

J. Radiographic film shall be Class 1, regardless of the size of reinforcing bars. 
K. Radiographs shall be free of film artifacts and processing defects, including, but not limited to, streaks, scratches, 

pressure marks or marks made for the purpose of identifying film or welding indications. 
L. Each splice shall be clearly identified on each radiograph and the radiograph identification and marking system shall 

be established between the Contractor and the Engineer before radiographic inspection begins.  Film shall be 
identified by lead numbers only; etching, flashing or writing in identifications of any type will not be permitted.  
Each piece of film identification information shall be legible and shall include, as a minimum, the following 
information: Contractor's name, date, name of nondestructive testing firm, initials of radiographer, contract number, 
part number and weld number.  The letter "R" and repair number shall be placed directly after the weld number to 
designate a radiograph of a repaired weld. 

M. Radiographic film shall be developed within a time range of one minute less to one minute more than the film 
manufacturer's recommended maximum development time.  Sight development will not be allowed. 

N. Processing chemistry shall be done with a consistent mixture and quality, and processing rinses and tanks shall be 
clean to ensure proper results.  Records of all developing processes and any chemical changes to the developing 
processes shall be kept and furnished to the Engineer upon request.  The Engineer may request, at any time, that a 
sheet of unexposed film be processed in the presence of the Engineer to verify processing chemical and rinse 
quality. 

O. The results of all radiographic interpretations shall be recorded on a signed certification and a copy kept with the 
film packet. 

P. Technique sheets prepared in conformance with the requirements in ASME Boiler and Pressure Vessels Code, 
Section V, Article 2 Section T-291 shall also contain the developer temperature, developing time, fixing duration 
and all rinse times. 

 
52-1.08D  Reporting Test Results 
• A Production Test Report for all testing performed on each lot shall be prepared by the independent testing 

laboratory performing the testing and submitted to the QCM for review and approval.  The report shall be signed by an 
engineer who represents the laboratory and is registered as a Civil Engineer in the State of California.  The report shall 
include, as a minimum, the following information for each test:  contract number, bridge number, lot number and location, 
bar size, type of splice, length of mechanical splice, length of test specimen, physical condition of test sample splice and any 
associated control bar, any notable defects, total measured slip, ultimate tensile strength of each splice, and for ultimate butt 
splices, limits of affected zone, location of visible necking area, ultimate tensile strength and 95 percent of this ultimate 
tensile strength for each control bar, and a comparison between 95 percent of the ultimate tensile strength of each control bar 
and the ultimate tensile strength of its associated splice. 

• The QCM must review, approve, and forward each Production Test Report to the Engineer for review before the 
splices represented by the report are encased in concrete.  The Engineer will have 3 working days to review each Production 
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Test Report and respond in writing after a complete report has been received.  Should the Contractor elect to encase any 
splices before receiving notification from the Engineer, it is expressly understood that the Contractor will not be relieved of 
the responsibility for incorporating material in the work that conforms to the requirements of the plans and specifications.  
Material not conforming to these requirements will be subject to rejection.  Should the Contractor elect to wait to encase 
splices pending notification by the Engineer, and in the event the Engineer fails to complete the review and provide 
notification within the time allowed, and if, in the opinion of the Engineer, the work is delayed or interfered with by reason of 
the Engineer's delay in completing the review, the Contractor will be compensated for any resulting loss, and an extension of 
time will be granted, in the same manner as provided for in Section 8-1.09, "Right of Way Delays." 

• Quality assurance test results for each bundle of 4 sets or 4 samples of splices will be reported in writing to the 
Contractor within 3 working days after receipt of the bundle by the Transportation Laboratory.  In the event that more than 
one bundle is received on the same day, 2 additional working days shall be allowed for providing test results for each 
additional bundle received.  A test report will be made for each bundle received.  Should the Contractor elect to encase 
splices before receiving notification from the Engineer, it is expressly understood that the Contractor will not be relieved of 
the responsibility for incorporating material in the work that conforms to the requirements of the plans and specifications.  
Material not conforming to these requirements will be subject to rejection.  Should the Contractor elect to wait to encase 
splices pending notification by the Engineer, and in the event the Engineer fails to complete the review within the time 
allowed, and in the opinion of the Engineer, completion of the work is delayed or interfered with by reason of the Engineer's 
delay in completing the review, the Contractor will be compensated for any resulting loss, and an extension of time will be 
granted, in the same manner as provided for in Section 8-1.09, "Right of Way Delays." 

 
Section 52-1.11, "Payment," of the Standard Specifications is amended by adding the following paragraph after the 

seventh paragraph: 
 
• If a portion or all of the reinforcing steel is epoxy-coated more than 480 air line kilometers from both Sacramento 

and Los Angeles, additional shop inspection expenses will be sustained by the State.  Whereas it is and will be impracticable 
and extremely difficult to ascertain and determine the actual increase in these expenses, it is agreed that payment to the 
Contractor for furnishing the epoxy-coated reinforcement will be reduced $5000 for each epoxy-coating facility located more 
than 480 air line kilometers from both Sacramento and Los Angeles and an additional $3000 ($8000 total) for each 
epoxy-coating facility located more than 4800 air line kilometers from both Sacramento and Los Angeles. 

 
SECTION 53:  SHOTCRETE 

 
Issue Date:  November 2, 2007 
 
The third paragraph in Section 53-1.01, "Description," of the Standard Specifications is amended to read: 
 
• The dry-mix process shall consist of delivering dry mixed aggregate and cementitious material pneumatically or 

mechanically to the nozzle body and adding water and mixing the materials in the nozzle body.  The wet-mix process shall 
consist of delivering mixed aggregate, cement, and water pneumatically to the nozzle and adding any admixture at the nozzle. 

 
The first through fourth paragraphs in Section 53-1.02, "Materials," of the Standard Specifications is amended to read: 
 
• Cementitious material, fine aggregate, and mixing water shall conform to the provisions in Section 90, "Portland 

Cement Concrete." 
• Shotcrete to be mixed and applied by the dry-mix process shall consist of one part cementitious material to not more 

than 4.5 parts fine aggregate, thoroughly mixed in a dry state before being charged into the machine.  Measurement may be 
either by volume or by mass.  The fine aggregate shall contain not more than 6 percent moisture by mass. 

• Shotcrete to be mixed and applied by the wet-mix process shall consist of cementitious material, fine aggregate, and 
water and shall contain not less than 375 kilograms of cementitious material per cubic meter.  A maximum of 30 percent pea 
gravel may be substituted for fine aggregate.  The maximum size of pea gravel shall be such that 100 percent passes the 
12.5 mm screen and at least 90 percent passes the 9.5 mm screen. 

• Admixtures may be added to shotcrete and shall conform to the provisions in Section 90-4, "Admixtures." 
 
The third subparagraph of the third paragraph in Section 53-1.04, "Placing Shotcrete," of the Standard Specifications is 

amended to read: 
 
Aggregate and cementitious material that have been mixed for more than 45 minutes shall not be used unless otherwise 

permitted by the Engineer. 
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Section 53-1.07, "Measurement," of the Standard Specifications is amended to read: 
 
• Quantities of shotcrete will be measured by the cubic meter computed from measurements, along the slope, of actual 

areas placed and the theoretical thickness shown on the plans.  The Department does not pay for shotcrete placed outside the 
dimensions shown on the plans or to fill low foundation. 

 
Section 53-1.08, "Payment," of the Standard Specifications is amended to read: 
 
• The contract price paid per cubic meter for shotcrete shall include full compensation for furnishing all labor, 

materials, tools, equipment, and incidentals, and for doing all the work involved in placing shotcrete, including preparing the 
foundation, wire reinforcement, structure backfill, joint filling material, and if required by the plans, drains with sacked 
pervious backfill material, as shown on the plans, as specified in these specifications and the special provisions, and as 
directed by the Engineer. 

 
SECTION 55:  STEEL STRUCTURES 

 
Issue Date:  January 5, 2007 
 
The third and fourth paragraphs of Section 55-1.01, "Description," of the Standard Specifications are amended to read: 
 
• Details of connections for highway bridges selected for use by the Contractor shall conform to the AASHTO LRFD 

Bridge Design Specifications with Caltrans Amendments. 
• Details of design selected by the Contractor, fabrication and workmanship, for steel railway bridges shall conform to 

the requirements of the Specifications for Steel Railway Bridges, for Fixed Spans Not Exceeding 400 Feet in Length of the 
AREMA, as set forth in the special provisions. 

 
The third paragraph of Section 55-1.05, "Falsework," of the Standard Specifications is amended to read: 
 
• Construction methods and equipment employed by the Contractor shall conform to the provisions in Section 7-1.02, 

"Load Limitations."  Loads imposed on existing, new or partially completed structures shall not exceed the load carrying 
capacity of the structure, or portion of structure, as determined by the AASHTO LRFD Bridge Design Specifications with 
Caltrans Amendments. 

 
The fourth and fifth paragraphs of Section 55-2.01, "Description," of the Standard Specifications are amended to read: 
 
• All structural steel plate used for the fabrication of tension members, tension flanges, eyebars and hanger plates and 

for splice plates of tension members, tension flanges and eyebars shall meet the longitudinal Charpy V-notch impact value 
requirements specified herein.  Sampling procedures shall conform to the requirements in ASTM Designation:  A 673.  The 
H (Heat) frequency of testing shall be used for structural steels conforming to the requirements in ASTM Designations:  
A 709/A 709M, Grades 36 [250], 50 [345], 50W [345W], and HPS 50W [345W].  The P (Piece) frequency of testing shall be 
used for structural steel conforming to the requirements in ASTM Designation:  A 709/A 709M, Grades HPS 70W [485W], 
100 [690], and 100W [690W].  Charpy V-notch impact values shall be determined in conformance with the requirements in 
ASTM Designation:  E 23. 

 
• Charpy V-notch (CVN) impact values shall conform to the following minimum values for non fracture critical 

members: 
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Material Conforming to 

ASTM Designation:  A 709/A 709M 
CVN Impact Value 
(Joules at Temp.) 

Grade 36 [250] 20 at 4°C 
Grade 50 [345]* (50 mm and under in thickness) 20 at 4°C 
Grade 50W [345W]* (50 mm and under in 
thickness) 

20 at 4°C 

Grade 50 [345]* (Over 50 mm to 100 mm in 
thickness) 

27 at 4°C 

Grade 50W [345W]* (Over 50 mm to 100 mm in 
thickness) 

27 at 4°C 

Grade HPS 50W [345W]* (100 mm and under in 
thickness) 

27 at -12°C 

Grade HPS 70W [485]* (100 mm and under in 
thickness) 

34 at -23°C 

Grade 100 [490] (65 mm and under in thickness) 34 at -18°C 
Grade 100W [490W] (Over 65 mm to 100 mm in 
thickness) 

48 at -18°C 

*  If the yield point of the material exceeds 450 MPa, the temperature for 
the CVN impact value for acceptability shall be reduced 8°C for each 
increment of 70 MPa above 450 MPa. 

 
Structural Steel Materials 

Material Specification 
Structural steel:  
Carbon steel ASTM:  A 709/A 709M, Grade 36 [250] 

or  {A 36/A 36M}a 
High strength low alloy 
columbium vanadium steel 

ASTM:  A 709/A 709M, Grade 50 
[345]or  {A 572/A 572M, Grade 50 [345]}a 

High strength low alloy 
structural steel 

ASTM:  A 709/A 709M, Grade 50W [345W], 
Grade HPS 50W [HSP 345W], 
or  {A 588/A 588M}a 

High strength low alloy 
structural steel plate 

ASTM:  A 709/A 709M, Grade HPS 70W 
[HPS 485W] 

High-yield strength, 
quenched and tempered alloy 
steel plate suitable for 
welding  

ASTM:  A 709/A 709M, Grade 100 [690] and 
Grade 100W [690W], or  {A 514/A 514M}a 

Steel fastener components  
for general applications: 

 

Bolts and studs ASTM:  A 307 
Headed anchor bolts ASTM:  A 307, Grade B, including S1 

supplementary requirements 
Nonheaded anchor bolts ASTM:  A 307, Grade C, including S1 

supplementary requirements and S1.6 of 
AASHTO:  M 314 supplementary 
requirements or AASHTO:  M 314, Grade 36 
or 55, including S1 supplementary 
requirements 

High-strength bolts and 
studs 

ASTM:  A 449, Type 1 

High-strength threaded 
rods 

ASTM:  A 449, Type 1 

High-strength 
nonheaded anchor bolts 

ASTM:  A 449, Type 1 

Nuts ASTM:  A 563, including Appendix X1b 
Washers ASTM:  F 844 
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Components of high-strength 
steel fastener assemblies for 
use in structural steel joints: 

 

Bolts ASTM:  A 325, Type 1 
Tension control bolts ASTM:  F 1852, Type 1 
Nuts ASTM:  A 563, including Appendix X1b 
Hardened washers ASTM :  F 436, Type 1, Circular, including S1 

supplementary requirements 
Direct tension indicators ASTM:  F 959, Type 325, zinc-coated 

Carbon steel for forgings, 
pins and rollers 

ASTM:  A 668/A 668M, Class D 

Alloy steel for forgings ASTM:  A 668/A 668M, Class G 
Pin nuts ASTM:  A 36/A 36M 
Carbon-steel castings ASTM:  A 27/A 27M, Grade 65-35, Class 1 
Malleable iron castings ASTM:  A 47, Grade 32510 or A 47M, Grade 

22010 
Gray iron castings ASTM:  A 48, Class 30B 
Carbon steel structural 
tubing 

ASTM:  A 500, Grade B or A 501 

Steel pipe (Hydrostatic 
testing will not apply) 

ASTM:  A 53, Type E or S, Grade B; A 106, 
Grade B; or A 139, Grade B 

Stud connectors ASTM:  A 108 and AASHTO/AWS D1.5 
a Grades that may be substituted for the equivalent ASTM Designation:  
A 709 steel, at the Contractor's option, subject to the modifications and 
additions specified and to the requirements of A 709. 
b Zinc-coated nuts that will be tightened beyond snug or wrench tight 
shall be furnished with a dry lubricant conforming to Supplementary 
Requirement S2 in ASTM Designation:  A 563. 

 
The first sentence of the first paragraph of Section 55-2.02, "Structural Steel," of the Standard Specifications is amended 

to read: 
 
• Unless otherwise specified or shown on the plans, all structural steel plates, shapes, and bars shall conform to ASTM 

Designation:  A 709/A 709M, Grade 50 [345]. 
 
The first paragraph in Section 55-3.05, "Flatness of Faying and Bearing Surfaces," of the Standard Specifications is 

amended to read: 
 
• Surfaces of bearing and base plates and other metal surfaces that are to come in contact with each other or with 

ground concrete surfaces or with asbestos sheet packing shall be flat to within one mm tolerance in 305 mm and to within 
2 mm tolerance overall.  Surfaces of bearing and base plates and other metal bearing surfaces that are to come in contact with 
preformed fabric pads, elastomeric bearing pads, or mortar shall be flat to within 3 mm tolerance in 305 mm and to within 
5 mm tolerance overall. 

 
Section 55-3.14, "Bolted Connections," of the Standard Specifications is amended by adding the following after the ninth 

paragraph: 
 
• If a torque multiplier is used in conjunction with a calibrated wrench as a method for tightening fastener assemblies 

to the required tension, both the multiplier and the wrench shall be calibrated together as a system.  The same length input 
and output sockets and extensions that will be used in the work shall also be included in the calibration of the system.  The 
manufacturer's torque multiplication ratio shall be adjusted during calibration of the system, such that when this adjusted ratio 
is multiplied by the actual input calibrated wrench reading, the product is a calculated output torque that is within 2 percent of 
the true output torque.  When this system is used in the work to perform any installation tension testing, rotational capacity 
testing, fastener tightening, or tension verification, it shall be used, intact as calibrated. 

 
The second paragraph of Section 55-3.17, "Welding," of the Standard Specifications is amended to read: 
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• The minimum size of all fillet welds, except those to reinforce groove welds, shall be as shown in the following 
table: 

 
Base Metal Thickness of the Thicker Part 

Joined 
(Millimeters) 

*Minimum Size of Fillet 
Weld 

(Millimeters) 
To 19 inclusive 6 
Over 19 8 

* Except that the weld size need not exceed the thickness of the thinner part joined. 
 
The third paragraph in Section 55-3.19, "Bearings and Anchorages," of the Standard Specifications is amended to read: 
 
• Immediately before setting bearing assemblies or masonry plates directly on ground concrete surfaces, the 

Contractor shall thoroughly clean the surfaces of the concrete and the metal to be in contact and shall apply a coating of 
nonsag polysulfide or polyurethane caulking conforming to the requirements in ASTM Designation:  C 920 to contact areas 
to provide full bedding. 

 
The fifth paragraph in Section 55-3.19, "Bearings and Anchorages," of the Standard Specifications is amended to read: 
 
• Mortar to be placed below masonry plates or bearing plates of the bearing assemblies and in anchor bolt sleeves or 

canisters shall conform to the provisions in Section 51-1.135, "Mortar," except that the proportion of cementitious material to 
sand shall be 1:3. 

 
The sixth paragraph of Section 55-4.02, "Payment," of the Standard Specifications is amended to read: 
 
• If a portion or all of the structural steel is fabricated more than 480 air line kilometers from both Sacramento and 

Los Angeles, additional shop inspection expenses will be sustained by the State.  Whereas it is and will be impracticable and 
extremely difficult to ascertain and determine the actual increase in these expenses, it is agreed that payment to the 
Contractor for furnishing the structural steel from each fabrication site located more than 480 air line kilometers from both 
Sacramento and Los Angeles will be reduced $5000 or by an amount computed at $0.044 per kilogram of structural steel 
fabricated, whichever is greater, or in the case of each fabrication site located more than 4800 air line kilometers from both 
Sacramento and Los Angeles, payment will be reduced $8000 or by $0.079 per kilogram of structural steel fabricated, 
whichever is greater. 

 
SECTION 56:  SIGNS 

 
Issue Date:  March 16, 2007 
 
Section 56-1.01, "Description," of the Standard Specifications is amended by deleting the third paragraph. 
 
Section 56-1.02A, "Bars, Plates and Shapes," of the Standard Specifications is amended to read: 
 

56-1.02A   Bars, Plates, Shapes, and Structural Tubing 
• Bars, plates, and shapes shall be structural steel conforming to the requirements in ASTM Designation:  

A 36/A 36M, except, at the option of the Contractor, the light fixture mounting channel shall be continuous-slot steel channel 
conforming to the requirements in ASTM Designation:  A 1011/A 1011M, Designation SS, Grade 33[230], or aluminum 
Alloy 6063-T6 extruded aluminum conforming to the requirements in ASTM Designation:  B 221 or B 221M. 

• Structural tubing shall be structural steel conforming to the requirements in ASTM Designation:  A 500, Grade B. 
• Removable sign panel frames shall be constructed of structural steel conforming to the requirements in ASTM 

Designation:  A 36/A 36M. 
 
Section 56-1.02B, "Sheets," of the Standard Specifications is amended to read: 
 

56-1.02B   Sheets 
• Sheets shall be carbon-steel sheets conforming to the requirements in ASTM Designation:  A 1011/A 1011M, 

Designation SS, Grade 33[230]. 
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• Ribbed sheet metal for box beam-closed truss sign structures shall be fabricated from galvanized sheet steel 
conforming to the requirements in ASTM Designation:  A 653/A 653M, Designation SS, Grade 33[230].  Sheet metal panels 
shall be G 165 coating designation in conformance with the requirements in ASTM Designation:  A 653/A 653M. 

 
Section 56-1.02F, "Steel Walkway Gratings," of the Standard Specifications is amended to read: 
 

56-1.02F   Steel Walkway Gratings 
• Steel walkway gratings shall be furnished and installed in conformance with the details shown on the plans and the 

following provisions: 
 
A. Gratings shall be the standard product of an established grating manufacturer. 
B. Material for gratings shall be structural steel conforming to the requirements in ASTM Designation:  A 1011/A 

1011M, Designation CS, Type B. 
C. For welded type gratings, each joint shall be full resistance welded under pressure, to provide a sound, completely 

beaded joint. 
D. For mechanically locked gratings, the method of fabrication and interlocking of the members shall be approved by 

the Engineer, and the fabricated grating shall be equal in strength to the welded type. 
E. Gratings shall be accurately fabricated and free from warps, twists, or other defects affecting their appearance or 

serviceability.  Ends of all rectangular panels shall be square.  The tops of the bearing bars and cross members shall 
be in the same plane.  Gratings distorted by the galvanizing process shall be straightened. 

 
The fifth paragraph in Section 56-1.03, "Fabrication," of the Standard Specifications is amended to read: 
 
• Clips, eyes, or removable brackets shall be affixed to all signs and all posts and shall be used to secure the sign 

during shipping and for lifting and moving during erection as necessary to prevent damage to the finished galvanized or 
painted surfaces.  Brackets on tubular sign structures shall be removed after erection.  Details of the devices shall be shown 
on the working drawings. 

 
The sixth through the thirteenth paragraphs in Section 56-1.03, "Fabrication," of the Standard Specifications are 

amended to read: 
 
• High-strength bolted connections, where shown on the plans, shall conform to the provisions in Section 55-3.14, 

"Bolted Connections," except that only fastener assemblies consisting of a high-strength bolt, nut, hardened washer, and 
direct tension indicator shall be used. 

• High-strength fastener assemblies, and any other bolts, nuts, and washers attached to sign structures shall be zinc-
coated by the mechanical deposition process. 

• Nuts for high-strength bolts designated as snug-tight shall not be lubricated. 
• An alternating snugging and tensioning pattern for anchor bolts and high-strength bolted splices shall be used.  Once 

tensioned, high-strength fastener components and direct tension indicators shall not be reused. 
• For bolt diameters less than 10 mm, the diameter of the bolt hole shall be not more than 0.80-mm larger than the 

nominal bolt diameter.  For bolt diameters greater than or equal to 10 mm, the diameter of the bolt hole shall be not more 
than 1.6 mm larger than the nominal bolt diameter. 

• Sign structures shall be fabricated into the largest practical sections prior to galvanizing. 
• Ribbed sheet metal panels for box beam closed truss sign structures shall be fastened to the truss members by cap 

screws or bolts as shown on the plans, or by 4.76 mm stainless steel blind rivets conforming to Industrial Fasteners Institute, 
Standard IFI-114, Grade 51.  The outside diameter of the large flange rivet head shall be not less than 15.88 mm in diameter.  
Web splices in ribbed sheet metal panels may be made with similar type blind rivets of a size suitable for the thickness of 
material being connected. 

• Spalling or chipping of concrete structures shall be repaired by the Contractor at the Contractor's expense. 
• Overhead sign supports shall have an aluminum identification plate permanently attached near the base, adjacent to 

the traffic side on one of the vertical posts, using either stainless steel rivets or stainless steel screws.  As a minimum, the 
information on the plate shall include the name of the manufacturer, the date of manufacture and the contract number. 

 
The fourth paragraph of Section 56-1.10, "Payment," of the Standard Specifications is amended to read: 
 
• The contract price paid per kilogram for install sign structure of the type or types designated in the Engineer's 

Estimate shall include full compensation for furnishing all labor, materials, tools, equipment and incidentals, and for doing all 
the work involved in installing sign structures, complete in place, including installing anchor bolt assemblies, removable sign 
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panel frames, and sign panels and performing any welding, painting or galvanizing required during installation, as shown on 
the plans, as specified in these specifications and the special provisions, and as directed by the Engineer. 

 
The fifth paragraph of Section 56-2.02B, "Wood Posts," of the Standard Specifications is amended to read: 
 
• Douglas fir and Hem-Fir posts shall be treated in conformance with the provisions in Section 58, "Preservative 

Treatment of Lumber, Timber and Piling," and in conformance with AWPA Use Category System:  UC4A, Commodity 
Specification A.  Posts shall be incised and the minimum retention of preservative shall be as specified in AWPA Standards. 

 
The fourth paragraph in Section 56-2.03, "Construction," of the Standard Specifications is amended to read: 
 
• Backfill material for metal posts shall consist of minor concrete conforming to the provisions in Section 90-10, 

"Minor Concrete," and shall contain not less than 275 kilograms of cementitious material per cubic meter. 
 

SECTION 57:  TIMBER STRUCTURES 
 
Issue Date:  October 12, 2004 
 
The second paragraph of Section 57-1.02A, "Structural Timber and Lumber," of the Standard Specifications is amended 

to read: 
 
• When preservative treatment of timber and lumber is required, the treatment shall conform to the provisions in 

Section 58, "Preservative Treatment of Lumber, Timber and Piling," and AWPA's Use Category 4B.  The type of treatment 
to be used will be shown on the plans or specified in the special provisions. 

 
SECTION 58:  PRESERVATIVE TREATMENT OF LUMBER, TIMBER AND PILING 

 
Issue Date:  November 18, 2005 
 
The first paragraph of Section 58-1.02, "Treatment and Retention," of the Standard Specifications is amended to read: 
 
• Timber, lumber, and piling shall be pressure treated after millwork is completed.  Preservatives, treatment, and 

results of treatment shall conform to the requirements in AWPA Standards U1 and T1.  Treatment of lumber and timber shall 
conform to the specified AWPA Use Category cited in the special provisions, on the plans, or elsewhere in these 
specifications. 

 
The second paragraph of Section 58-1.02, "Treatment and Retention," of the Standard Specifications is deleted. 
 

SECTION 59:  PAINTING 
 
Issue Date:  January 19, 2007 
 
The first paragraph of Section 59-1.02, "Weather Conditions," of the Standard Specifications is amended to read: 
 
• Paint shall be applied only on thoroughly dry surfaces and during periods of favorable weather.  Blast cleaning or 

application of solvent-borne paint will not be permitted when the atmospheric or surface temperature is at or below 2°C or 
above 38°C, or when the relative humidity exceeds 85 percent at the site of the work.  Application of water-borne paint will 
not be permitted when the atmospheric or surface temperature is at or below 10°C, or above 38°C, or when the relative 
humidity exceeds 75 percent at the site of the work.  Application of paint will not be permitted when the steel surface 
temperature is less than 3°C above the dew point, or when freshly painted surfaces may become damaged by rain, fog or 
condensation, or when it can be anticipated that the atmospheric temperature or relative humidity will not remain within the 
specified application conditions during the drying period, except as provided in the following paragraph for enclosures.  If 
uncured paint is damaged by the elements, it shall be replaced or repaired by the Contractor at the Contractor's expense. 

 
The second paragraph of Section 59-1.05, "Protection Against Damage," of the Standard Specifications is amended to 

read: 
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• Paint or paint stains on surfaces not designated to be painted shall be removed by the Contractor at the Contractor's 
expense and to the satisfaction of the Engineer. 

 
Section 59-2.01, "General," of the Standard Specifications is amended by adding the following paragraphs after the first 

paragraph: 
 
• Unless otherwise specified, no painting Contractors or subcontractors will be permitted to commence work without 

having the following current "SSPC: The Society for Protective Coatings" (formerly the Steel Structures Painting Council) 
certifications in good standing: 

 
A. For cleaning and painting structural steel in the field, certification in conformance with the requirements in 

Qualification Procedure No. 1, "Standard Procedure For Evaluating Painting Contractors (Field Application to 
Complex Industrial Structures)" (SSPC-QP 1). 

B. For removing paint from structural steel, certification in conformance with the requirements in Qualification 
Procedure No. 2, "Standard Procedure For Evaluating Painting Contractors (Field Removal of Hazardous Coatings 
from Complex Structures)" (SSPC-QP 2). 

C. For cleaning and painting structural steel in a permanent painting facility, certification in conformance with the 
requirements in Qualification Procedure No. 3, "Standard Procedure For Evaluating Qualifications of Shop Painting 
Applicators" (SSPC-QP 3).  The AISC's Sophisticated Paint Endorsement (SPE) quality program will be considered 
equivalent to SSPC-QP 3. 

 
The third paragraph of Section 59-2.03, "Blast Cleaning," of the Standard Specifications is amended to read: 
 
• Exposed steel or other metal surfaces to be blast cleaned shall be cleaned in conformance with the requirements in 

Surface Preparation Specification No. 6, "Commercial Blast Cleaning," of the "SSPC: The Society for Protective Coatings."  
Blast cleaning shall leave all surfaces with a dense, uniform, angular anchor pattern of not less than 35 µm as measured in 
conformance with the requirements in ASTM Designation:  D 4417. 

 
The first paragraph of Section 59-2.06, "Hand Cleaning," of the Standard Specifications is amended to read: 
 
• Dirt, loose rust and mill scale, or paint which is not firmly bonded to the surfaces shall be removed in conformance 

with the requirements in Surface Preparation Specification No. 2, "Hand Tool Cleaning," of the "SSPC: The Society for 
Protective Coatings."  Edges of old remaining paint shall be feathered. 

 
The third and fourth paragraphs of Section 59-2.12, "Painting," of the Standard Specifications are  amended to read: 
 
• Contact surfaces of stiffeners, railings, built up members or open seam exceeding 6 mils in width that would retain 

moisture, shall be caulked with polysulfide or polyurethane sealing compound conforming to the requirements in ASTM 
Designation:  C 920, Type S, Grade NS, Class 25, Use O, or other approved material. 

• The dry film thickness of the paint will be measured in place with a calibrated Type 2 magnetic film thickness gage 
in conformance with the requirements in SSPC-PA 2, "Measurement of Dry Coating Thickness with Magnetic Gages," of the 
"SSPC: The Society for Protective Coatings," except that there shall be no limit to the number or location of spot 
measurements to verify compliance with specified thickness requirements. 

 
The third paragraph of Section 59-2.13, "Application of Zinc-Rich Primer," of the Standard Specifications is amended to 

read: 
 
• Mechanical mixers shall be used in mixing the primer.  After mixing, the zinc-rich primer shall be strained through a 

0.6 to 0.25 mm screen or a double layer of cheesecloth immediately prior to or during pouring into the spray pot. 
 

SECTION 64:  PLASTIC PIPE 
 
Issue Date:  July 31, 2007 
 
The first paragraph of Section 64-1.06, "Concrete Backfill," of the Standard Specifications is amended to read: 
 
• At locations where pipe is to be backfilled with concrete as shown on the plans, the concrete backfill shall be 

constructed of minor concrete or Class 4 concrete conforming to the provisions in Section 90, "Portland Cement Concrete."  
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Minor concrete shall contain not less than 250 kg of cementitious material per cubic meter.  The concrete to be used will be 
designated in the contract item or shown on the plans. 

 
The third paragraph of Section 64-1.06, "Concrete Backfill," of the Standard Specifications is amended to read: 
 
• The surface of the concrete backfill shall be broomed with a heavy broom to produce a uniform rough surface if hot 

mix asphalt is to be placed directly thereon. 
 

SECTION 65:  REINFORCED CONCRETE PIPE 
 
Issue Date:  July 31, 2007 
 
The first paragraph of Section 65-1.02, "Materials," of the Standard Specifications is amended to read: 
 
• Cementitious material and aggregate shall conform to the provisions in Section 90-2, "Materials," except that mortar 

strengths relative to Ottawa sand and grading requirements shall not apply to the aggregate.  Use of supplemental 
cementitious material shall conform to AASHTO Designation:  M 170M. 

 
Subparagraph "c" of the eleventh paragraph of Section 65-1.02A(1) "Circular Reinforced Concrete Pipe (Designated or 

Selected by Class)," of the Standard Specifications is amended to read: 
 
c. Cementitious material and aggregate for non-reinforced concrete pipe shall conform to the provisions in 

Section 65-1.02, "Materials." 
 
The first paragraph of Section 65-1.035, "Concrete Backfill," of the Standard Specifications is amended to read: 
 
• At locations where pipe is to be backfilled with concrete as shown on the plans, the concrete backfill shall be 

constructed of minor concrete or Class 4 concrete in conformance with the provisions in Section 90, "Portland Cement 
Concrete."  Minor concrete shall contain not less than 225 kg of cementitious material per cubic meter.  The concrete to be 
used will be designated in the contract item. 

 
The third paragraph of Section 65-1.035, "Concrete Backfill," of the Standard Specifications is amended to read: 
 
• The surface of the concrete backfill shall be broomed with a heavy broom to produce a uniform rough surface if hot 

mix asphalt is to be placed directly thereon. 
 
The first subparagraph of the second paragraph of Section 65-1.06, "Joints," of the Standard Specifications is amended to 

read: 
 
• Cement Mortar.- Mortar shall be composed of one part cementitious material and 2 parts sand by volume.  

Supplementary cementitious material will not be required. 
 

SECTION 66:  CORRUGATED METAL PIPE 
 
Issue Date:  July 31, 2007 
 
The first paragraph of Section 66-1.045, "Concrete Backfill," of the Standard Specifications is amended to read: 
 
• At locations where pipe is to be backfilled with concrete as shown on the plans, the concrete backfill shall be 

constructed of minor concrete or Class 4 concrete conforming to the provisions in Section 90, "Portland Cement Concrete."  
Minor concrete shall contain not less than 225 kg of cementitious material per cubic meter.  The concrete to be used will be 
designated in the contract item or shown on the plans. 

 
The third paragraph of Section 66-1.045, "Concrete Backfill," of the Standard Specifications is amended to read: 
 
• The surface of the concrete backfill shall be broomed with a heavy broom to produce a uniform rough surface if hot 

mix asphalt is to be placed directly thereon. 
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SECTION 68:  SUBSURFACE DRAINS 
 
Issue Date:  July 31, 2007 
 
The first and second paragraphs of Section 68-3.02D, "Miscellaneous," of the Standard Specifications are amended to 

read: 
 
• Concrete for splash pads shall be produced from minor concrete conforming to the provisions in Section 90-10, 

"Minor Concrete."  Minor concrete shall contain not less than 275 kg of cementitious material per cubic meter. 
• Mortar placed where edge drain outlets and vents connect to drainage pipe and existing drainage inlets shall conform 

to the provisions in Section 51-1.135, "Mortar." 
 
The thirteenth paragraph of Section 68-3.03, "Installation," of the Standard Specifications is amended to read: 
 
• Cement treated permeable material, which is not covered with hot mix asphalt within 12 hours after compaction of 

the permeable material, shall be cured by either sprinkling the material with a fine spray of water every 4 hours during 
daylight hours or covering the material with a white polyethylene sheet, not less than 6 mils thick.  The above curing 
requirements shall begin at 7:00 a.m. on the morning following compaction of the cement treated permeable material and 
continue for the next 72 hours or until the material is covered with hot mix asphalt, whichever is less.  The cement treated 
permeable material shall not be sprayed with water during the first 12 hours after compacting, but may be covered with the 
polyethylene sheet during the first 12 hours or prior to the beginning of the cure period. 

 
The seventeenth and eighteenth paragraphs of Section 68-3.03, "Installation," of the Standard Specifications are 

amended to read: 
 
• Hot mix asphalt for backfilling trenches in existing paved areas shall be produced from commercial quality 

aggregates and asphalt and mixed at a central mixing plant.  The aggregate shall conform to the 19 mm grading, or the 12.5 
mm grading for Type A and Type B hot mix asphalt specified in Section 39-1.02E, "Aggregate."  The amount of asphalt 
binder to be mixed with the aggregate shall be between 4 percent and 7 percent by weight of the dry aggregate, as determined 
by the Engineer. 

• Hot mix asphalt backfill shall be spread and compacted in approximately 2 equal layers by methods that will 
produce a hot mix asphalt surfacing of uniform smoothness, texture and density.  Each layer shall be compacted before the 
temperature of the mixture drops below 120ºC.  Prior to placing the hot mix asphalt backfill, a tack coat of asphaltic emulsion 
conforming to the provisions in Section 94, "Asphaltic Emulsions," shall be applied to the vertical edges of existing 
pavement at an approximate rate of 0.25 liters per square meter. 

 
The twentieth paragraph of Section 68-3.03, "Installation," of the Standard Specifications is amended to read: 
 
• Type A pavement markers conforming to the details shown on the plans and the provisions in Section 85, 

"Pavement Markers," shall be placed on paved shoulders or dikes at outlet, vent and cleanout locations as directed by the 
Engineer.  The waiting period for placing pavement markers on new hot mix asphalt surfacing will not apply. 

 
Section 68-3.05, "Payment," of the Standard Specifications is amended to read: 
 
• The contract price paid per meter for plastic pipe (edge drain) of the size or sizes shown in the Engineer's Estimate 

shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work 
involved in installing edge drains complete in place, including excavation (and removal of any concrete deposits that may 
occur along the lower edge of the concrete pavement in Type 1 installations) and hot mix asphalt backfill for Type 1 edge 
drain installation, tack coat, filter fabric, and treated permeable material, as shown on the plans, as specified in these 
specifications and the special provisions, and as directed by the Engineer. 

• The contract price paid per meter for plastic pipe (edge drain outlet) of the size or sizes shown in the Engineer's 
Estimate shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals and for doing all 
the work involved in installing edge drain outlets, vents and cleanouts complete in place, including outlet and vent covers, 
expansion plugs, pavement markers, concrete splash pads, connecting outlets and vents to drainage facilities, and excavation 
and backfill [aggregate base, hot mix asphalt, tack coat, and native material] for outlets, vents, and cleanouts to be installed in 
embankments and existing shoulders, as shown on the plans, as specified in these specifications and the special provisions, 
and as directed by the Engineer. 
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SECTION 69:  OVERSIDE DRAINS 
 
Issue Date:  July 31, 2007 
 
The first paragraph of Section 69-1.01, "Description," of the Standard Specifications is amended to read: 
 
• This work shall consist of furnishing and installing entrance tapers, pipe downdrains, tapered inlets, flume 

downdrains, anchor assemblies, reducers, slip joints and hot mix asphalt overside drains to collect and carry surface drainage 
down the roadway slopes as shown on the plans or as directed by the Engineer and as specified in these specifications and the 
special provisions. 

 
Section 69-1.02D, "Asphalt Concrete," of the Standard Specifications is amended to read: 
 
69-1.02D   Hot Mix Asphalt 
• Hot mix asphalt for overside drains shall conform to the provisions in Section 39-1.13, "Miscellaneous Areas." 
 
Section 69-1.04, "Asphalt Concrete Overside Drains," is amended to read: 
 
69-1.04   HOT MIX ASPHALT OVERSIDE DRAINS 
• Hot mix asphalt overside drains shall be constructed as shown on the plans or as directed by the Engineer.  The hot 

mix asphalt shall be placed in conformance with the provisions in Section 39-1.13, "Miscellaneous Areas." 
 
The second paragraph of Section 69-1.06, "Payment," of the Standard Specifications is amended to read: 
 
• Quantities of hot mix asphalt placed for overside drains will be paid for as provided in Section 39-5, "Measurement 

and Payment," for hot mix asphalt placed in miscellaneous areas. 
 

SECTION 70:  MISCELLANEOUS FACILITIES 
 
Issue Date:  January 5, 2007 
 
The second paragraph of Section 70-1.02C, "Flared End Sections," of the Standard Specifications is amended to read: 
 
• Precast concrete flared end sections shall conform to the requirements for Class III Reinforced Concrete Pipe in 

AASHTO Designation:  M 170M.  Cementitious materials and aggregate shall conform to the provisions in Section 90-2, 
"Materials," except that mortar strengths relative to Ottawa sand and grading requirements shall not apply to the aggregate.  
Use of supplementary cementitious material shall conform to the requirements in AASHTO Designation:  M 170M.  The area 
of steel reinforcement per meter of flared end section shall be at least equal to the minimum steel requirements for circular 
reinforcement in circular pipe for the internal diameter of the circular portion of the flared end section.  The basis of 
acceptance of the precast concrete flared end section shall conform to the requirements of Section 5.1.2 of AASHTO 
Designation:  M 170M. 

 
The first paragraph of Section 70-1.02H, "Precast Concrete Structures," of the Standard Specifications is amended to 

read: 
 
• Precast concrete pipe risers and pipe reducers, and precast concrete pipe sections, adjustment rings and tapered 

sections for pipe energy dissipators, pipe inlets and pipe manholes shall conform to the requirements in AASHTO 
Designation:  M 199M, except that the cementitious material and aggregate shall conform to the provisions in Section 90-2, 
"Materials," except that mortar strengths relative to Ottawa sand and grading requirements shall not apply to the aggregate.  
Use of supplementary cementitious material shall conform to the requirements in AASHTO Designation:  M 170M. 

 
The second paragraph of Section 70-1.03, "Installation," of the Standard Specifications is amended to read: 
 
• Cutoff walls for precast concrete flared end sections shall be constructed of minor concrete conforming to the 

provisions in Section 90-10, "Minor Concrete."  Minor concrete shall contain not less than 275 kg of cementitious material 
per cubic meter. 
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SECTION 72:  SLOPE PROTECTION 
 
Issue Date:  November 18, 2005 
 
The sixth paragraph of Section 72-4.04, "Construction," of the Standard Specifications is amended to read: 
 
• Pervious backfill material, if required by the plans, shall be placed as shown.  A securely tied sack containing 

0.03-m3 of pervious backfill material shall be placed at each weep hole and drain hole.  The sack material shall conform to 
the provisions in Section 88-1.03, "Filter Fabric." 

 
SECTION 73:  CONCRETE CURBS AND SIDEWALKS 

 
Issue Date:  July 31, 2007 
 
The second subparagraph of the second paragraph of Section 73-1.01, "Description," of the Standard Specifications is 

amended to read: 
 

2. Minor concrete shall contain not less than 275 kg of cementitious material per cubic meter except that when 
extruded or slip-formed curbs are constructed using 9.5-mm maximum size aggregate, minor concrete shall 
contain not less than 325 kg of cementitious material per cubic meter. 

 
The fifteenth paragraph of Section 73-1.06, "Sidewalk, Gutter Depression, Island Paving, Curb Ramp (Wheelchair 

Ramp) and Driveway Construction," of the Standard Specifications is amended to read: 
 
• Where hot mix asphalt or portland cement concrete pavements are to be placed around or adjacent to manholes, pipe 

inlets or other miscellaneous structures in sidewalk, gutter depression, island paving, curb ramps or driveway areas, the 
structures shall not be constructed to final grade until after the pavements have been constructed for a reasonable distance on 
each side of the structures. 

 
SECTION 75:  MISCELLANEOUS METAL 

 
Issue Date:  January 4, 2008 
 
The table in the tenth paragraph of Section 75-1.02, "Miscellaneous Iron and Steel," of the Standard Specifications is 

amended to read: 
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Material Specification 
Steel bars, plates and 
shapes 

ASTM Designation:  A 36/A 36M or A 575, 
A 576 (AISI or M Grades 1016 through 1030) 

Steel fastener components for general applications: 
Bolts and studs ASTM Designation:  A 307 
Headed anchor bolts ASTM Designation:  A 307, Grade B, including 

S1 supplementary requirements 
Nonheaded anchor 
bolts 

ASTM Designation:  A 307, Grade C, including 
S1 supplementary requirements and S1.6 of 
AASHTO Designation:  M 314 supplementary 
requirements 
or AASHTO Designation:  M 314, Grade 36 or 
55, including S1 supplementary requirements 

High-strength bolts 
and studs, threaded 
rods, and nonheaded 
anchor bolts 

ASTM Designation:  A 449, Type 1 

Nuts ASTM Designation:  A 563, including 
Appendix X1* 

Washers ASTM Designation:  F 844 
Components of high-strength steel fastener assemblies for use in structural 
steel joints: 

Bolts ASTM Designation:  A 325, Type 1 
Tension control bolts ASTM Designation:  F 1852, Type 1 
Nuts ASTM Designation:  A 563, including 

Appendix X1* 
Hardened washers ASTM Designation:  F 436, Type 1, Circular, 

including S1 supplementary requirements 
Direct tension 
indicators 

ASTM Designation:  F 959, Type 325, 
zinc-coated 

Stainless steel fasteners (Alloys 304 & 316) for general applications: 
Bolts, screws, studs, 
threaded rods, and 
nonheaded anchor 
bolts 

ASTM Designation:  F 593 or F 738M 

Nuts ASTM Designation:  F 594 or F 836M 
Washers ASTM Designation: A 240/A 240M and  

ANSI B 18.22M 
Carbon-steel castings ASTM Designation:  A 27/A 27M, Grade 65-35 

[450-240], Class 1 
Malleable iron castings ASTM Designation:  A 47, Grade 32510 or 

A 47M, Grade 22010 
Gray iron castings ASTM Designation:  A 48, Class 30B 
Ductile iron castings ASTM Designation: A 536, Grade 65-45-12 
Cast iron pipe Commercial quality 
Steel pipe Commercial quality, welded or extruded 
Other parts for general  
Applications 

Commercial quality 

* Zinc-coated nuts that will be tightened beyond snug or wrench tight shall 
be furnished with a dyed dry lubricant conforming to Supplementary 
Requirement S2 in ASTM Designation:  A 563. 

 
 
The second paragraph in Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications is amended to 

read: 
 
• Miscellaneous bridge metal shall consist of the following, except as further provided in Section 51-1.19, "Utility 

Facilities," and in the special provisions: 



 

Contract No.  07-4S3404 
110 

 
A. Bearing assemblies, equalizing bolts and expansion joint armor in concrete structures. 
B. Expansion joint armor in steel structures. 
C. Manhole frames and covers, frames and grates, ladder rungs, guard posts and access door assemblies. 
D. Deck drains, area drains, retaining wall drains, and drainage piping, except drainage items identified as "Bridge 

Deck Drainage System" in the special provisions. 
 
The seventh paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications is amended to 

read: 
 
• Sheet steel for access doors shall be galvanized sheet conforming to the requirements in ASTM Designation:  A 

653/A 653M, Coating Designation Z600 {G210}. 
 
The 13th paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications is amended to 

read: 
 
• Concrete anchorage devices shall be mechanical expansion or resin capsule types installed in drilled holes or cast-in-

place insert types.  The anchorage devices shall be selected from the Department's Pre-Qualified Products List at: 
 
http://www.dot.ca.gov/hq/esc/approved_products_list 
 
• The anchorage devices shall be a complete system, including threaded studs, hex nuts, and cut washers.  Thread 

dimensions for externally threaded concrete anchorage devices prior to zinc coating, shall conform to the requirements in 
ANSI Standard:  B1.1 having Class 2A tolerances or ANSI Standard:  B1.13M having Grade 6g tolerances.  Thread 
dimensions for internally threaded concrete anchorage devices shall conform to the requirements in ASTM A 563. 

 
The 18th paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications is amended to 

read: 
 
• Mechanical expansion anchors shall, when installed in accordance with the manufacturer's instructions and these 

specifications and tested in conformance with the requirements in California Test 681, withstand the application of a 
sustained tension test load of at least the following values for at least 48 hours with a movement not greater than 0.90 mm: 

 
Stud Diameter Sustained 

Tension Test 
Load 

(millimeters) (kilonewtons) 
29.01-33.00 137.9 
23.01-29.00 79.6 
21.01-23.00 64.1 

*18.01-21.00 22.2 
15.01-18.00 18.2 
12.01-15.00 14.2 
9.01-12.00 9.34 
6.00-9.00 4.23 

* Maximum stud diameter permitted for 
mechanical expansion anchors. 

 
• Resin capsule anchors shall, when installed in accordance with the manufacturer's instructions and these 

specifications and tested in conformance with the requirements in California Test 681, withstand the application of a 
sustained tension test load of at least the following values for at least 48 hours with a movement not greater than 0.25 mm: 
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Stud Diameter Sustained 

Tension Test 
Load 

(millimeters) (kilonewtons) 
29.01-33.00 137.9 
23.01-29.00 79.6 
21.01-23.00 64.1 

*18.01-21.00 22.2 
15.01-18.00 18.2 
12.01-15.00 14.2 
9.01-12.00 9.34 
6.00-9.00 4.23 

* Maximum stud diameter permitted for 
mechanical expansion anchors. 

 
• At least 25 days before use, the Contractor shall submit one sample of each resin capsule anchor per lot to the 

Transportation Laboratory for testing.  A lot of resin capsule anchors is 100 units, or fraction thereof, of the same brand and 
product name. 

 
The table in the nineteenth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications 

is amended to read: 
 

 
Stud Diameter 
(millimeters) 

Ultimate 
Tensile Load 
(kilonewtons) 

30.01-33.00 112.1 
27.01-30.00 88.1 
23.01-27.00 71.2 
20.01-23.00 51.6 
16.01-20.00 32.0 
14.01-16.00 29.4 
12.00-14.00 18.7 

 
The 20th paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications is amended to 

read: 
 
• The Pre-Qualified Products List for concrete anchorage devices has been developed from data previously furnished 

by suppliers or manufacturers for each type and size.  Approval of additional anchorage device types and sizes is contingent 
upon the Contractor submitting to the Engineer one sample of each type of concrete anchorage device, manufacturer's 
installation instructions, and certified results of tests, either by a private testing laboratory or the manufacturer, indicating 
compliance with the above requirements. 
 

The table in the twenty-second paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard 
Specifications is amended to read: 
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Installation Torque Values, (newton meters) 
 
 

Stud Diameter 
(millimeters) 

Shell Type 
Mechanical 
Expansion 
Anchors 

Integral Stud Type 
Mechanical 
Expansion 
Anchors 

Resin Capsule 
Anchors 

and 
Cast-in-Place Inserts 

29.01-33.00 — — 540 
23.01-29.00 — — 315 
21.01-23.00 — — 235 
18.01-21.00 110 235 200 
15.01-18.00 45 120 100 
12.01-15.00 30 65 40 
  9.01-12.00 15 35 24 
6.00-9.00 5 10 — 

 
The twenty-fourth paragraph of Section 75-1.03, "Miscellaneous Bridge Metal," of the Standard Specifications is 

amended to read: 
 
• Sealing compound, for caulking and adhesive sealing, shall be a polysulfide or polyurethane material conforming to 

the requirements in ASTM Designation:  C 920, Type S, Grade NS, Class 25, Use O. 
 
The third paragraph in Section 75-1.035, "Bridge Joint Restrainer Units," of the Standard Specifications is amended to 

read: 
 
• Cables shall be 19 mm preformed, 6 x 19, wire strand core or independent wire rope core (IWRC), galvanized in 

conformance with the requirements in Federal Specification RR-W-410, right regular lay, manufactured of improved plow 
steel with a minimum breaking strength of 200 kN.  Two certified copies of mill test reports of each manufactured length of 
cable used shall be furnished to the Engineer. 

 
The twelfth paragraph in Section 75-1.035, "Bridge Joint Restrainer Units," of the Standard Specifications is amended to 

read: 
 
• Concrete for filling cable drum units shall conform to the provisions in Section 90-10, "Minor Concrete," or at the 

option of the Contractor, may be a mix with 9.5 mm maximum size aggregate and not less than 400 kilograms of 
cementitious material per cubic meter. 

 
The second paragraph in Section 75-1.05, "Galvanizing," of the Standard Specifications is amended to read: 
 
• At the option of the Contractor, material thinner than 3.2 mm shall be galvanized either before fabrication in 

conformance with the requirements of ASTM Designation:  A 653/A 653M, Coating Designation Z600, or after fabrication 
in conformance with the requirements of ASTM Designation:  A 123, except that the weight of zinc coating shall average not 
less than 365 g per square meter of actual surface area with no individual specimen having a coating weight of less than 
305 g per square meter. 

 
SECTION 80:  FENCES 

 
Issue Date:  January 5, 2007 
 
The second paragraph of Section 80-3.01B(2), "Treated Wood Posts and Braces," of the Standard Specifications is 

amended to read: 
 
• Posts and braces to be treated shall be pressure treated in conformance with the provisions in Section 58, 

"Preservative Treatment of Lumber, Timber and Piling," and AWPA Use Category System:  UC4A, Commodity 
Specification A or B. 

 
The fourth paragraph of Section 80-3.01F, "Miscellaneous," of the Standard Specifications is amended to read: 
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• Portland cement concrete for metal post and brace footings and for deadmen shall be minor concrete conforming to 
the provisions in Section 90-10, "Minor Concrete."  Minor concrete shall contain not less than 275 kg of cementitious 
material per cubic meter. 

 
The fourth paragraph of Section 80-4.01C, "Miscellaneous," of the Standard Specifications is amended to read: 
 
• Portland cement concrete for metal post and for deadmen shall be produced from minor concrete conforming to the 

provisions in Section 90-10, "Minor Concrete."  Minor concrete shall contain not less than 275 kg of cementitious material 
per cubic meter. 

 
SECTION 81:  MONUMENTS 

 
Issue Date:  June 30, 2006 
 
The fifth paragraph of Section 81-1.02, "Materials," of the Standard Specifications is amended to read: 
 
• At the option of the Contractor, the frame and cover for Type B and Type D survey monuments shall be fabricated 

from either cast steel or gray cast iron.  The covers shall fit into the frames without rocking. 
 
The seventh paragraph of Section 81-1.02, "Materials," of the Standard Specifications is amended to read: 
 
• Granular material for Type B and Type D survey monuments shall be gravel, crushed gravel, crushed rock or any 

combination thereof.  Granular material shall not exceed 37.5 mm in greatest dimension. 
 

SECTION 82:  MARKERS AND DELINEATORS 
 
Issue Date:  June 30, 2006 
 
The first paragraph of Section 82-1.02B, "Metal Posts," of the Standard Specifications is amended to read: 
 
• Steel for metal posts shall conform to the requirements in ASTM Designation:  A 36/A 36M.  The posts shall be 

galvanized in conformance with the requirements in Section 75-1.05, "Galvanizing." 
 
The third paragraph of Section 82-1.02D, "Target Plates," of the Standard Specifications is amended to read: 
 
• The zinc-coated steel sheet shall conform to the requirements in ASTM Designation:  A 653/A 653M, 

Classification:  Commercial Steel (CS Types A, B and C).  The steel sheets shall be galvanized in conformance with the 
requirements in Section 75-1.05, "Galvanizing."  The zinc-coated surface shall be prepared for painting in a manner designed 
to produce optimum paint adherence.  The surface preparation shall be accomplished without damaging or removing the zinc 
coating.  Any evidence of damage or removal of the zinc coating shall be cause for rejection of the entire lot. 

 
The eleventh paragraph of Section 82-1.02D, "Target Plates," of the Standard Specifications is amended to read: 
 
• When tested in conformance with the requirements in California Test 671, the painted metal target plates shall, in 

general, have satisfactory resistance to weathering, humidity, salt spray and chemicals; the enamel coating shall have 
satisfactory adherence and impact resistance, a pencil lead hardness of HB minimum, 60° specular gloss of 80 percent 
minimum, an excitation purity of 3 percent maximum as received and after 1000 hours in an artificial weathering device in 
conformance with the requirements in ASTM Designation:  G 155, Table X3.1, Cycle 1, and a daylight luminous directional 
reflectance ("Y" value) of 70 minimum. 

 
The second paragraph of Section 82-1.02F, "Reflectors," of the Standard Specifications is amended to read: 
 
• Reflectors for flexible target plates on Type K object markers and target plates on Class 2 delineators, and reflectors 

for Class 1 delineators shall be made from impact resistant retroreflective sheeting as specified in the special provisions.  The 
color of the retroreflective sheeting shall conform to the color designated on the plans and the Chromaticity Coordinates 
specified in ASTM Designation: D 4956, or the PR color number specified by the Federal Highway Administration's Color 
Tolerance Chart. 
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The fourth paragraph of Section 82-1.02F, "Reflectors," of the Standard Specifications is amended to read: 
 
The instrumental method of determining color shall conform to the requirements specified in ASTM Designation:  

D 4956.  In the event of any dispute concerning the test results of instrumental testing, the visual test shall prevail. 
 

SECTION 83:  RAILINGS AND BARRIERS 
 
Issue Date:  August 17, 2007 
 
The seventh paragraph in Section 83-1.02, "Materials and Construction," of the Standard Specifications is amended to 

read: 
 
• Mortar shall conform to the provisions in Section 51-1.135, "Mortar," and shall consist of one part by volume of 

cementitious material and 3 parts of clean sand. 
 
The first paragraph of Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is amended to 

read: 
 
• The rail elements, backup plates, terminal sections, end and return caps, bolts, nuts and other fittings shall conform 

to the requirements in AASHTO Designation:  M 180, except as modified in this Section 83-1.02B and as specified in 
Section 83-1.02.  The rail elements, backup plates, terminal sections, end and return caps shall conform to Class A, Type 1 
W-Beam guard railing as shown in AASHTO Designation:  M 180.  The edges and center of the rail element shall contact 
each post block.  Rail element joints shall be lapped not less than 316 mm and bolted.  The rail metal, in addition to 
conforming to the requirements in AASHTO Designation:  M 180, shall withstand a cold bend, without cracking, of 
180 degrees around a mandrel of a diameter equal to 2.5 times the thickness of the plate. 

 
The ninth paragraph in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is amended to 

read: 
 
• The grades and species of wood posts and blocks shall be No. 1 timbers (also known as No. 1 structural) Douglas fir 

or No. 1 timbers Southern yellow pine.  Wood posts and blocks shall be graded in conformance with the provisions in 
Section 57-2, "Structural Timber," of the Standard Specifications, except allowances for shrinkage after mill cutting shall in 
no case exceed 5 percent of the American Lumber Standards minimum sizes, at the time of installation. 

 
The eleventh paragraph in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is amended to 

read: 
 
• After fabrication, wood posts and blocks shall be pressure treated in conformance with Section 58, "Preservative 

Treatment of Lumber, Timber and Piling," and AWPA Use Category System:  UC4A, Commodity Specification A. 
 
The twelfth paragraph in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is amended to 

read: 
 
• If copper naphthenate, ammoniacal copper arsenate, chromated copper arsenate, ammoniacal copper zinc arsenate, 

ammoniacal copper quat or copper azole is used to treat the wood posts and blocks, the bolt holes shall be treated as follows: 
 
A. Before the bolts are inserted, bolt holes shall be filled with a grease, recommended by the manufacturer for 

corrosion protection, which will not melt or run at a temperature of 65°C. 
 
The twenty-fourth paragraph of Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is 

amended to read: 
 
• End anchor assemblies and rail tensioning assemblies for metal beam guard railing shall be constructed as shown on 

the plans and shall conform to the following provisions: 
 
1. An end anchor assembly (Type SFT) for metal beam guard railing shall consist of an anchor cable, an anchor plate, 

a wood post, a steel foundation tube, a steel soil plate and hardware. 
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2. An end anchor assembly (Type CA) for metal beam guard railing shall consist of an anchor cable, an anchor plate, a 
single anchor rod or double anchor rods, hardware and one concrete anchor. 

3. A rail tensioning assembly for metal beam guard railing shall consist of an anchor cable, an anchor plate, and 
hardware. 

4. The anchor plate, metal plates, steel foundation tubes and steel soil plate shall be fabricated of steel conforming to 
the requirements in ASTM Designation:  A 36/A 36M. 

5. The anchor rods shall be fabricated of steel conforming to the requirements in ASTM Designation:  A 36/A 36M, A 
441 or A 572, or ASTM Designation:  A 576, Grades 1018, 1019, 1021 or 1026.  The eyes shall be hot forged or 
formed with full penetration welds.  After fabrication, anchor rods with eyes that have been formed with any part of 
the eye below 870°C during the forming operation or with eyes that have been closed by welding shall be thermally 
stress relieved prior to galvanizing.  The completed anchor rod, after galvanizing, shall develop a strength of 220 
kN. 

6. In lieu of built-up fabrication of anchor plates as shown on the plans, anchor plates may be press-formed from steel 
plate, with or without welded seams. 

7. All bolts and nuts shall conform to the requirements in ASTM Designation:  A 307, unless otherwise specified in the 
special provisions or shown on the plans. 

8. Anchor cable shall be 19 mm preformed, 6 x 19, wire strand core or independent wire rope core (IWRC), galvanized 
in conformance with the requirements in Federal Specification RR-W-410, right regular lay, manufactured of 
improved plow steel with a minimum breaking strength of 200 kN.  Two certified copies of mill test reports of each 
manufactured length of cable used shall be furnished to the Engineer.  The overall length of each cable anchor 
assembly shall be as shown on the plans, but shall be a minimum of 2 m. 

9. Where shown on the plans, cable clips and a cable thimble shall be used to attach cable to the anchor rod.  Thimbles 
shall be commercial quality, galvanized steel.  Cable clips shall be commercial quality drop forged galvanized steel. 

10. The swaged fitting shall be machined from hot-rolled bars of steel conforming to AISI Designation:  C 1035, and 
shall be annealed suitable for cold swaging.  The swaged fitting shall be galvanized before swaging.  A lock pin hole 
to accommodate a 6 mm, plated, spring steel pin shall be drilled through the head of the swage fitting to retain the 
stud in proper position.  The manufacturer's identifying mark shall be stamped on the body of the swage fitting. 

11. The 25 mm nominal diameter stud shall conform to the requirements in ASTM Designation:  A 449 after 
galvanizing.  Prior to galvanizing, a 10 mm slot for the locking pin shall be milled in the stud end. 

12. The swaged fittings, stud and nut assembly shall develop the specified breaking strength of the cable. 
13. The cable assemblies shall be shipped as a complete unit including stud and nut. 
14. Clevises shall be drop forged galvanized steel and shall develop the specified breaking strength of the cable. 
15. One sample of cable properly fitted with swaged fitting and right hand thread stud at both ends as specified above, 

including a clevis when shown on the plans, one meter in total length, shall be furnished the Engineer for testing. 
16. The portion of the anchor rod to be buried in earth shall be coated with a minimum 0.5 mm thickness of coal tar 

enamel conforming to AWWA Standard:  C203 or a coal tar epoxy conforming to the requirements in Steel 
Structures Painting Council Paint Specification No. 16, Coal-Tar Epoxy-Polymide Black Paint or Corps of 
Engineers Specification, Formula C-200a, Coal-Tar Epoxy Paint. 

17. Metal components of the anchor assembly shall be fabricated in conformance with good shop practice and shall be 
hot-dip galvanized in conformance with the provisions in Section 75-1.05, "Galvanizing." 

18. Anchor cables shall be tightened after the concrete anchor has cured for at least 5 days. 
19. Concrete used to construct anchors for end anchor assemblies shall be Class 3 or minor concrete conforming to the 

provisions in Section 90, "Portland Cement Concrete." 
20. Concrete shall be placed against undisturbed material of the excavated holes for end anchors.  The top 300 mm of 

holes shall be formed, if required by the Engineer. 
21. Reinforcing steel in concrete anchors for end anchor assemblies shall conform to the provisions in Section 52, 

"Reinforcement." 
 
The second paragraph in Section 83-1.02D, "Steel Bridge Railing," of the Standard Specifications is amended to read: 
 
• Structural shapes, tubing, plates, bars, bolts, nuts, and washers shall be structural steel conforming to the provisions 

in Section 55-2, "Materials."  Other fittings shall be commercial quality. 
 
The second and third paragraphs in Section 83-1.02E, "Cable Railing," of the Standard Specifications are replaced with 

the following paragraph: 
 
• Pipe for posts and braces shall be standard steel pipe or pipe that conforms to the provisions in Section 80-4.01A, 

"Posts and Braces." 
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The 2nd sentence of the 7th paragraph of Section 83-1.02E, "Cable Railing," of the Standard Specifications is amended 
to read: 

 
• Cable shall be galvanized in conformance with the requirements in Federal Specification RR-W-410. 
 
The 5th paragraph of Section 83-1.02I, "Chain Link Railing," of the Standard Specifications is amended to read: 
 
• Where shown on the plans, cables used in the frame shall be 8 mm in diameter, wire rope, with a minimum breaking 

strength of 22 kN and shall be galvanized in conformance with the requirements in Federal Specification RR-W-410. 
 
The 14th paragraph of Section 83-1.02I, "Chain Link Railing," of the Standard Specifications is amended to read: 
 
• Chain link fabric shall be either 11-gage Type I zinc-coated fabric conforming to the requirements in AASHTO M 

181 or 11-gage Type IV polyvinyl chloride (PVC) coated fabric conforming to the requirements in Federal Specification RR-
F-191/1. 

 
The second paragraph of Section 83-1.03, "Measurement," of the Standard Specifications is amended to read: 
 
• Except for metal beam guard railing within the pay limits of a terminal system end treatment or transition railing 

(Type WB), metal beam guard railing will be measured by the meter along the face of the rail element from end post to end 
post of the completed railing at each installation.  The point of measurement at each end post will be the center of the bolt 
attaching the rail element to the end post. 

 
The seventh paragraph of Section 83-1.03, "Measurement," of the Standard Specifications is amended to read: 
 
• The quantities of end anchor assemblies (Type SFT or Type CA) and rail tensioning assemblies will be measured as 

units determined from actual count.  An end anchor assembly (Type CA) with 2 cables attached to one concrete anchor will 
be counted as one terminal anchor assembly (Type CA) for measurement and payment. 

 
The eighth paragraph of Section 83-1.03, "Measurement," of the Standard Specifications is amended to read: 
 
• The quantities of return and end caps and the various types of terminal sections for metal beam guard railing will be 

determined as units from actual count. 
 
The third paragraph of Section 83-1.04, "Payment," of the Standard Specifications is amended to read: 
 
• The contract unit prices paid for end anchor assembly (Type SFT), end anchor assembly (Type CA), and rail 

tensioning assembly shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and 
for doing all work involved in constructing the end anchor assemblies, complete in place, including drilling anchor plate bolt 
holes in rail elements, driving steel foundation tubes, excavating for concrete anchor holes and disposing of surplus material, 
as shown on the plans, as specified in these specifications and the special provisions, and as directed by the Engineer. 

 
The fourth paragraph of Section 83-1.04, "Payment," of the Standard Specifications is amended to read: 
 
• The contract unit prices paid for return caps, end caps, and the various types of terminal sections for metal beam 

guard railing shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for 
doing all the work involved in installing terminal sections, return and end caps, complete in place, as shown on the plans, as 
specified in these specifications and the special provisions, and as directed by the Engineer. 

 
The second paragraph of Section 83-2.02B, "Thrie Beam Barrier," of the Standard Specifications is amended to read: 
 
• Rail elements, backup plates, terminal connectors, terminal sections, and return caps shall conform to Class A, 

Type 1 thrie beam guard railing as shown in AASHTO Designation:  M 180. 
 
The fourteenth paragraph of Section 83-2.02B, "Thrie Beam Barrier," of the Standard Specifications is amended to read: 
 
• All metal work shall be fabricated in the shop, and no punching, cutting or welding will be permitted in the field.  

Rail elements shall be lapped so that the exposed ends will not face approaching traffic.  Terminal sections and return caps 
shall be installed in conformance with the manufacturer's recommendation. 
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The first paragraph in Section 83-2.02D(2), "Materials," of the Standard Specifications is amended to read: 
 
• Type 50 and 60 series concrete barriers shall be constructed of minor concrete conforming to the provisions in 

Section 90-10, "Minor Concrete," except as follows: 
 
a. The maximum size of aggregate used for extruded or slip-formed concrete barriers shall be at the option of the 

Contractor, but in no case shall the maximum size be larger than 37.5-mm or smaller than 9.5-mm. 
b. If the 9.5 mm maximum size aggregate grading is used to construct extruded or slip-formed concrete barriers, the 

cementitious material content of the minor concrete shall be not less than 400 kilograms per cubic meter. 
 
The third paragraph in Section 83-2.02D(2), "Materials," of the Standard Specifications is amended to read: 
 
• The concrete paving between the tops of the 2 walls of concrete barrier (Types 50E, 60E, 60GE, and 60SE) and the 

optional concrete slab at the base between the 2 walls of concrete barrier (Types 50E, 60E, 60GE, and 60SE) shall be 
constructed of minor concrete conforming to the provisions of Section 90-10, "Minor Concrete," except that the minor 
concrete shall contain not less than 300 kilograms of cementitious material per cubic meter. 

 
The first paragraph of Section 83-2.03, "Measurement," of the Standard Specifications is amended to read: 
 
• Except for single thrie beam barrier within the pay limits of transition railing (Type STB), single thrie beam barrier 

will be measured by the meter from end post to end post along the face of the rail element of the installed barrier.  Single 
thrie beam barriers constructed on each side of piers under structures or other obstructions will be measured for payment 
along each line of the installed barrier. 

 
The second paragraph of Section 83-2.03, "Measurement," of the Standard Specifications is amended to read: 
 
• Except for double thrie beam barrier within the pay limits of transition railing (Type DTB), double thrie beam 

barrier will be measured by the meter from end post to end post along the center line of the installed barrier. 
 
The fifth paragraph of Section 83-2.03, "Measurement," of the Standard Specifications is amended to read: 
 
• The quantity of return caps, terminal connectors and the various types of terminal sections for single and double 

thrie beam barriers will be determined as units from actual count. 
 
The sixth paragraph of Section 83-2.03, "Measurement," of the Standard Specifications is amended to read: 
 
• The quantity of end anchor assemblies will be paid for as units determined from actual count. 
 
The first paragraph of Section 83-2.04, "Payment," of the Standard Specifications is amended to read: 
 
• The various types of thrie beam barrier, measured as specified in Section 83-2.03, "Measurement," will be paid for 

at the contract price per meter for single or double thrie beam barrier, whichever applies, and the contract unit price or prices 
for end anchor assemblies, return caps, terminal connectors and the various types of terminal sections. 

 
The second paragraph of Section 83-2.04, "Payment," of the Standard Specifications is amended to read: 
 
• The above prices and payments shall include full compensation for furnishing all labor, materials, tools, equipment 

and incidentals, and for doing all the work involved in constructing the barrier, complete in place, including drilling holes for 
wood posts, driving posts, backfilling the space around posts, excavating and backfilling end anchor assembly holes, 
connecting thrie beam barrier to concrete surfaces and disposing of surplus excavated material, and for furnishing, placing, 
removing and disposing of the temporary railing for closing the gap between existing barrier and the barrier being 
constructed as shown on the plans, and as specified in these specifications and the special provisions, and as directed by the 
Engineer. 

 
The fourth paragraph in Section 83-2.04, "Payments," of the Standard Specifications is amended to read: 
 
• Steel plate barrier attached to concrete barrier at overhead sign foundations, electroliers, drainage structures, and 

other locations shown on the plans will be measured and paid for as the type of concrete barrier attached thereto. 
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SECTION 84:  TRAFFIC STRIPES AND PAVEMENT MARKINGS 

 
Issue Date:  July 21, 2006 
 
The first paragraph of Section 84-2.02, "Materials," of the Standard Specifications is amended to read: 
 
• The thermoplastic material shall conform to State Specification PTH-02SPRAY, PTH-02HYDRO or 

PTH-02ALKYD.  Glass beads to be applied to the surface of the molten thermoplastic material shall conform to the 
requirements of State Specification 8010-004 (Type II). 

 
The first paragraph of Section 84-3.02, "Materials," of the Standard Specifications is amended to read: 
 
• Paint for traffic stripes and pavement markings shall conform to the following State Specifications: 
 

 
Paint Type 

 
Color 

State 
Specification No. 

Waterborne Traffic Line White, Yellow and 
Black 

PTWB-01 

Acetone-Based White, Yellow and 
Black 

PT-150VOC(A) 

Waterborne Traffic Line 
for disabled persons’ 
parking, and other curb 
markings 

Blue, Red and Green Federal Specification 
No. TT-P-1952D 

 
The fourth paragraph of Section 84-3.02, "Materials," of the Standard Specifications is amended to read: 
 
• The kind of paint to be used (waterborne or acetone-based) shall be determined by the Contractor based on the time 

of year the paint is applied and local air pollution control regulations. 
 
The first paragraph of Section 84-3.05, "Application," of the Standard Specifications is amended to read: 
 
Traffic stripes and pavement markings shall be applied only on dry surfaces and only during periods of favorable 

weather.  Painting shall not be performed when the atmospheric temperature is below 5°C when using acetone-based paint or 
below 10°C when using water borne paint; when freshly painted surfaces may become damaged by rain, fog, or 
condensation; nor when it can be anticipated that the atmospheric temperature will drop below the aforementioned 5°C or 
10°C temperatures during the drying period. 

 
The third paragraph of Section 84-3.05, "Application," of the Standard Specifications is deleted. 
 
The tenth paragraph of Section 84-3.05, "Application," of the Standard Specifications is amended to read: 
 
• Paint to be applied in 2 coats shall be applied approximately as follows: 
 

 Square Meter Coverage 
Per Liter 

Paint Type First Coat Second Coat 
Waterborne Paint 6 6 
Acetone-Based 
Paint 

10 5 

 
SECTION 85:  PAVEMENT MARKERS 

 
Issue Date:  July 31, 2007 
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The second through fifth paragraphs in Section 85-1.03, "Sampling, Tolerances and Packaging," of the Standard 
Specifications are amended to read: 

 
Sampling 

• Twenty markers selected at random will constitute a representative sample for each lot of markers. 
• The lot size shall not exceed 25 000 markers. 
 

Tolerances 
• Three test specimens will be randomly selected from the sample for each test and tested in conformance with these 

specifications.  Should any one of the 3 specimens fail to conform with the requirements in these specifications, 6 additional 
specimens will be tested.  The failure of any one of these 6 specimens shall be cause for rejection of the entire lot or shipment 
represented by the sample. 

• The entire sample of retroreflective pavement markers will be tested for reflectance.  The failure of 10 percent or 
more of the original sampling shall be cause for rejection. 

 
Section 85-1.04, "Non-Reflective Pavement Markers," of the Standard Specifications is amended to read: 
 

85-1.04   Non-Reflective Pavement Markers 
• Non-reflective pavement markers (Types A and AY) shall be, at the option of the Contractor, either ceramic or 

plastic conforming to these specifications. 
• The top surface of the marker shall be convex with a gradual change in curvature.  The top, bottom and sides shall 

be free of objectionable marks or discoloration that will affect adhesion or appearance.  
• The bottom of markers shall have areas of integrally formed protrusions or indentations, which will increase the 

effective bonding surface area of adhesive.  The bottom surface of the marker shall not deviate more than 1.5 mm from a flat 
surface.  The areas of protrusion shall have faces parallel to the bottom of the marker and shall project approximately one mm 
from the bottom.  

 
The second through fourth paragraphs of Section 85-1.04A, "Non-Reflective Pavement Markers (Ceramic)," of the 

Standard Specifications are deleted. 
 
The table in the fifth paragraph in Section 85-1.04A, "Non-Reflective Pavement Markers (Ceramic)," of the Standard 

Specifications is amended to read: 
 

Testing 
• Tests shall be performed in conformance with the requirements in California Test 669. 
 

 
Test 

 
Test Description 

 
Requirement 

a Bond strength  4.8 MPa, min. 
b Glaze thickness  180 µm, min. 
c Hardness  6 Moh, min. 
d Luminance factor, Type A, white markers only, 

glazed surface 
75, min. 

e Yellowness index, Type A, white markers only, 
glazed surface 

7, max. 

f Color-yellow, Type AY, yellow markers only.  
The chromaticity coordinates shall be within a 
color box defined in CTM 669 

Pass 

g Compressive strength 6700 N, min. 
h Water absorption 2.0 %, max. 
i Artificial weathering, 500 hours exposure, 

yellowness index 
20, max. 

 
Section 85-1.04B, "Non-Reflective Pavement Markers (Plastic)," of the Standard Specifications is amended to read: 
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85-1.04B   Non-Reflective Pavement Markers (Plastic) 
• Plastic non-reflective pavement markers Types A and AY shall be, at the option of the Contractor, either  

polypropylene or acrylonitrile-butadiene-styrene (ABS) plastic type. 
• Plastic markers shall conform to the testing requirements specified in Section 85-1.04A, "Non-Reflective Pavement 

Markers (Ceramic)," except that Tests a, b, c, and h shall not apply.  The plastic markers shall not be coated with substances 
that interfere with the ability of the adhesive bonding to the marker. 

 
The sixth and seventh paragraphs in Section 85-1.05, "Retroreflective Pavement Markers," of the Standard 

Specifications are amended to read: 
 

Testing 
• Tests shall be performed in conformance with the requirements in California Test 669. 
 

 Test Description Requirement 
 Bond strengtha  3.4 MPa, min. 
 Compressive strengthb 8900 N, min. 
 Abrasion resistance, marker must meet the 

respective specific intensity minimum 
requirements after abrasion. 

Pass 

 Water Soak Resistance No delamination of the body 
or lens system of the marker 
nor loss of reflectance 

  Specific Intensity 
 Reflectance Clear Yellow Red 
 0° Incidence Angle, min. 3.0 1.5 0.75 
 20° Incidence Angle, min. 1.2 0.60 0.30 
 After one year field evaluation 0.30 0.15 0.08 
 a. 

 
 

b. 

Failure of the marker body or filler material prior to reaching 3.4 MPa 
shall constitute a failing bond strength test. 
 
Deformation of the marker of more than 3 mm at a load of less than 
8900 N or delamination of the shell and the filler material of more 
than 3 mm regardless of the load required to break the marker shall be 
cause for rejection of the markers as specified in Section 85-1.03, 
"Sampling, Tolerances and Packaging." 

 
• Pavement markers to be placed in pavement recesses shall conform to the above requirements for retroreflective 

pavement markers except that the minimum compressive strength requirement shall be 5338 N. 
 
The eighth paragraph of Section 85-1.05, "Retroreflective Pavement Markers," of the Standard Specifications is deleted. 
 
The sixth paragraph in Section 85-1.06, "Placement," of the Standard Specifications is amended to read: 
 
• Pavement markers shall not be placed on new hot mix asphalt surfacing or seal coat until the surfacing or seal coat 

has been opened to public traffic for a period of not less than 7 days when hot melt bituminous adhesive is used, and not less 
than 14 days when epoxy adhesive is used. 

 
The eighth paragraph in Section 85-1.06, "Placement," of the Standard Specifications is amended to read: 
 
• Epoxy adhesive shall not be used to apply non-reflective plastic pavement markers. 
 
The second sentence of the fourteenth paragraph in Section 85-1.06, "Placement," of the Standard Specifications is 

amended to read: 
 
• Cleaning shall be done by blast cleaning on all surfaces regardless of age or type, except that blast cleaning of clean, 

new hot mix asphalt and clean, new seal coat surfaces will not be required when hot melt bituminous adhesive is used. 
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The seventh sentence of the fourteenth paragraph of Section 85-1.06, "Placement," of the Standard Specifications is 
amended to read: 

 
• Soft rags moistened with mineral spirits conforming to Army Mil-PRF-680A(1) or kerosene may be used, if 

necessary, to remove adhesive from exposed faces of pavement markers. 
 

SECTION 86:  SIGNALS, LIGHTING AND ELECTRICAL SYSTEMS 
 
Issue Date:  July 31, 2007 
 
The second paragraph of Section 86-1.01, "Description," of the Standard Specifications is amended to read: 
 
• The locations of signals, beacons, standards, lighting fixtures, signs, controls, services and appurtenances shown on 

the plans are approximate and the exact locations will be approved by the Engineer in the field. 
 
The tenth paragraph of Section 86-1.06, "Maintaining Existing and Temporary Electrical Systems," of the Standard 

Specifications is amended to read: 
 
• These provisions will not relieve the Contractor in any manner of the Contractor's responsibilities as provided in 

Section 7-1.12, "Indemnification and Insurance," and Section 7-1.16, "Contractor's Responsibility for the Work and 
Materials." 

 
The first sentence of the first paragraph of Section 86-2.02, "Removing and Replacing Improvements," of the Standard 

Specifications is amended to read: 
 
• Improvements such as sidewalks, curbs, gutters, portland cement concrete and hot mix asphalt pavement, underlying 

material, lawns and plants and any other improvements removed, broken or damaged by the Contractor's operations, shall be 
replaced or reconstructed with the same kind of material as found on the work or with materials of equal quality. 

 
The first paragraph of Section 86-2.03, "Foundations," of the Standard Specifications is amended to read: 
 
• Except for concrete for cast-in-drilled-hole concrete pile foundations, portland cement concrete shall conform to 

Section 90-10, "Minor Concrete." 
 
The fourth paragraph in Section 86-2.03, "Foundations," of the Standard Specifications is amended to read: 
 
• After each post, standard, and pedestal on structures is in proper position, mortar shall be placed under the base plate 

as shown on the plans.  The exposed portions shall be formed to present a neat appearance.  Mortar shall conform to Section 
51-1.135, "Mortar," except the mortar shall consist of one part by volume of cementitious material and 3 parts of clean sand 
and shall contain only sufficient moisture to permit packing.  Mortar shall be cured by keeping it damp for 3 days. 

 
The fifth paragraph of Section 86-2.03, "Foundations," of the Standard Specifications is amended to read: 
 
• Reinforced cast-in-drilled-hole concrete pile foundations for traffic signal and lighting standards shall conform to 

the provisions in Section 49, "Piling," with the following exceptions: 1) Material resulting from drilling holes shall be 
disposed of in conformance with the provisions in Section 86-2.01, "Excavating and Backfilling," and 2) Concrete filling for 
cast-in-drilled-hole concrete piles will not be considered as designated by compressive strength. 

 
The seventh paragraph of Section 86-2.03, "Foundations," of the Standard Specifications is amended to read: 
 
• Forms shall be true to line and grade.  Tops of foundations for posts and standards, except special foundations, shall 

be finished to curb or sidewalk grade or as directed by the Engineer.  Forms shall be rigid and securely braced in place.  
Conduit ends and anchor bolts shall be placed in proper position and to proper height, and anchor bolts shall be held in place 
by means of rigid top and bottom templates.  The bottom template shall be made of steel.  The bottom template shall provide 
proper spacing and alignment of the anchor bolts near their bottom embedded end.  The bottom template shall be installed 
before placing footing concrete.  Anchor bolts shall not be installed more than 1:40 from vertical. 

 
Section 86-2.03, "Foundations," of the Standard Specifications is amended by deleting the eighth paragraph. 
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The twelfth paragraph of Section 86-2.03, "Foundations," of the Standard Specifications is amended to read: 
 
• Plumbing of the standards shall be accomplished by adjusting the leveling nuts before placing the mortar or before 

the foundation is finished to final grade.  Shims or other similar devices shall not be used for plumbing or raking of posts, 
standards, or pedestals.  After final adjustments of both top nuts and leveling nuts on anchorage assemblies have been made, 
firm contact shall exist between all bearing surfaces of the anchor bolt nuts, washers, and the base plates. 

 
The first paragraph of Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications is amended 

to read: 
 
• Bolts, nuts and washers, and anchor bolts for use in signal and lighting support structures shall conform to the 

provisions in Section 55-2, "Materials."  Except when bearing-type connections or slipbases are specified, high-strength 
bolted connections shall conform to the provisions in Section 55-3.14, "Bolted Connections."  Welding, nondestructive 
testing (NDT) of welds, and acceptance and repair criteria for NDT of steel members shall conform to the requirements of 
AWS D1.1 and the special provisions. 

 
The second paragraph of Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications is 

amended to read: 
 
• On each lighting standard except Type 1, one rectangular corrosion resistant metal identification tag shall be 

permanently attached above the hand hole, near the base of the standard, using stainless steel rivets.  On each signal pole 
support, two corrosion resistant metal identification tags shall be attached, one above the hand hole near the base of the 
vertical standard and one on the underside of the signal mast arm near the arm plate.  As a minimum, the information on each 
identification tag shall include the name of the manufacturer, the date of manufacture, the identification number as shown on 
the plans, the contract number, and a unique identification code assigned by the fabricator.  This number shall be traceable to 
a particular contract and the welds on that component, and shall be readable after the support structure is coated and installed.  
The lettering shall be a minimum of 7 mm high.  The information may be either depressed or raised, and shall be legible. 

 
The fourth paragraph of Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications is 

amended to read: 
 
• Ferrous metal parts of standards, with shaft length of 4.6 m and longer, shall conform to the details shown on the 

plans, the provisions in Section 55-2, "Materials," except as otherwise noted, and the following requirements: 
 
A. Except as otherwise specified, standards shall be fabricated from sheet steel of weldable grade having a minimum 

yield strength, after fabrication, of 276 MPa. 
B. Certified test reports which verify conformance to the minimum yield strength requirements shall be submitted to 

the Engineer.  The test reports may be the mill test reports for the as-received steel or, when the as-received steel has 
a lower yield strength than required, the Contractor shall provide supportive test data which provides assurance that 
the Contractor's method of cold forming will consistently increase the tensile properties of the steel to meet the 
specified minimum yield strength.  The supportive test data shall include tensile properties of the steel after cold 
forming for specific heats and thicknesses. 

C. When a single-ply 8-mm thick pole is specified, a 2-ply pole with equivalent section modulus may be substituted. 
D. Standards may be fabricated of full-length sheets or shorter sections.  Each section shall be fabricated from not more 

than 2 pieces of sheet steel.  Where 2 pieces are used, the longitudinal welded seams shall be directly opposite one 
another.  When the sections are butt-welded together, the longitudinal welded seams on adjacent sections shall be 
placed to form continuous straight seams from base to top of standard. 

E. Butt-welded circumferential joints of tubular sections requiring CJP groove welds shall be made using a metal 
sleeve backing ring inside each joint.  The sleeve shall be 3-mm nominal thickness, or thicker, and manufactured 
from steel having the same chemical composition as the steel in the tubular sections to be joined.  When the sections 
to be joined have different specified minimum yield strengths, the steel in the sleeve shall have the same chemical 
composition as the tubular section having the higher minimum yield strength.  The width of the metal sleeve shall be 
consistent with the type of NDT chosen and shall be a minimum width of 25 mm.  The sleeve shall be centered at 
the joint and be in contact with the tubular section at the point of the weld at time of fit-up. 

F. Welds shall be continuous. 
G. The weld metal at the transverse joint shall extend to the sleeve, making the sleeve an integral part of the joint. 



 

Contract No.  07-4S3404 
123 

H. During fabrication, longitudinal seams on vertical tubular members of cantilevered support structures shall be 
centered on and along the side of the pole that the pole plate is located.  Longitudinal seams on horizontal tubular 
members, including signal and luminaire arms, shall be within +/-45 degrees of the bottom of the arm. 

I. The longitudinal seam welds in steel tubular sections may be made by the electric resistance welding process. 
J. Longitudinal seam welds shall have 60 percent minimum penetration, except that within 150 mm of circumferential 

welds, longitudinal seam welds shall be CJP groove welds.  In addition, longitudinal seam welds on lighting support 
structures having telescopic pole segment splices shall be CJP groove welds on the female end for a length on each 
end equal to the designated slip fit splice length plus 150 mm. 

K. Exposed circumferential welds, except fillet and fatigue-resistant welds, shall be ground flush (-0, +2 mm) with the 
base metal prior to galvanizing or painting. 

L. Circumferential welds and base plate-to-pole welds may be repaired only one time without written permission from 
the Engineer. 

M. Exposed edges of the plates that make up the base assembly shall be finished smooth and exposed corners of the 
plates shall be broken unless otherwise shown on the plans.  Shafts shall be provided with slip-fitter shaft caps. 

N. Flatness of surfaces of 1) base plates that are to come in contact with concrete, grout, or washers and leveling nuts; 
2) plates in high-strength bolted connections; 3) plates in joints where cap screws are used to secure luminaire and 
signal arms; and 4) plates used for breakaway slip base assemblies shall conform to the requirements in ASTM A6. 

O. Standards shall be straight, with a permissive variation not to exceed 25 mm measured at the midpoint of a 9-m or 
11-m standard and not to exceed 20 mm measured at the midpoint of a 5-m through 6-m standard.  Variation shall 
not exceed 25 mm at a point 4.5 m above the base plate for Type 35 and Type 36 standards. 

P. Zinc-coated nuts used on fastener assemblies having a specified preload (obtained by specifying a prescribed 
tension, torque value, or degree of turn) shall be provided with a colored lubricant that is clean and dry to the touch.  
The color of the lubricant shall be in contrast to the zinc coating on the nut so that the presence of the lubricant is 
visually obvious.  In addition, either the lubricant shall be insoluble in water, or fastener components shall be 
shipped to the job site in a sealed container. 

Q. No holes shall be made in structural members unless the holes are shown on the plans or are approved in writing by 
the Engineer. 

R. Standards with an outside diameter of 300 mm or less shall be round.  Standards with an outside diameter greater 
than 300 mm shall be round or multisided.  Multisided standards shall have a minimum of 12 sides which shall be 
convex and shall have a minimum bend radius of 100 mm. 

S. Mast arms for standards shall be fabricated from material as specified for standards, and shall conform to the 
dimensions shown on the plans. 

T. The cast steel option for slip bases shall be fabricated from material conforming to the requirements in ASTM 
Designation:  A 27/A 27M, Grade 70-40.  Other comparable material may be used if written permission is given by 
the Engineer.  The casting tolerances shall be in conformance with the Steel Founder's Society of America 
recommendations (green sand molding). 

U. One casting from each lot of 50 castings or less shall be subject to radiographic inspection, in conformance with the 
requirements in ASTM Designation:  E 94.  The castings shall comply with the acceptance criteria severity level 3 
or better for the types and categories of discontinuities in conformance with the requirements in ASTM 
Designations:  E 186 and E 446.  If the one casting fails to pass the inspection, 2 additional castings shall be 
radiographed.  Both of these castings shall pass the inspection, or the entire lot of 50 will be rejected. 

V. Material certifications, consisting of physical and chemical properties, and radiographic films of the castings shall be 
filed at the manufacturer's office.  These certifications and films shall be available for inspection upon request. 

W. High-strength bolts, nuts, and flat washers used to connect slip base plates shall conform to the requirements in 
ASTM Designation:  A 325 or A 325M and shall be galvanized in conformance with the provisions in Section 
75-1.05, "Galvanizing." 

X. Plate washers shall be fabricated by saw cutting and drilling steel plate conforming to the requirements in AISI 
Designation:  1018, and be galvanized in conformance with the provisions in Section 75-1.05, "Galvanizing."  Prior 
to galvanizing, burrs and sharp edges shall be removed and holes shall be chamfered sufficiently on each side to 
allow the bolt head to make full contact with the washer without tension on the bolt. 

Y. High-strength cap screws shown on the plans for attaching arms to standards shall conform to the requirements in 
ASTM Designation:  A 325, A 325M, or A 449, and shall comply with the mechanical requirements in ASTM 
Designation:  A 325 or A 325M after galvanizing.  The cap screws shall be galvanized in conformance with the 
provisions in Section 75-1.05, "Galvanizing."  The threads of the cap screws shall be coated with a colored lubricant 
that is clean and dry to the touch.  The color of the lubricant shall be in contrast to the color of the zinc coating on 
the cap screw so that presence of the lubricant is visually obvious. In addition, either the lubricant shall be insoluble 
in water, or fastener components shall be shipped to the job site in a sealed container. 

Z. Unless otherwise specified, bolted connections attaching signal or luminaire arms to poles shall be considered slip 
critical.  Galvanized faying surfaces on plates on luminaire and signal arms and matching plate surfaces on poles 
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shall be roughened by hand using a wire brush prior to assembly and shall conform to the requirements for Class C 
surface conditions for slip-critical connections in "Specification for Structural Joints Using ASTM A 325 or A 490 
Bolts," a specification approved by the Research Council on Structural Connections (RCSC) of the Engineering 
Foundation.  For faying surfaces required to be painted, the paint shall be an approved type, brand, and thickness 
that has been tested and approved according to the RCSC Specification as a Class B coating. 

AA.Samples of fastener components will be randomly taken from each production lot by the Engineer and submitted, 
along with test reports required by appropriate ASTM fastener specifications, for QA testing and evaluation.  
Sample sizes for each fastener component shall be as determined by the Engineer. 

 
The seventh paragraph of Section 86-2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications is 

amended to read: 
 
• To avoid interference of arm plate-to-tube welds with cap screw heads, and to ensure cap screw heads can be turned 

using conventional installation tools, fabricators shall make necessary adjustments to details prior to fabrication and properly 
locate the position of arm tubes on arm plates during fabrication. 

 
The fourth subparagraph of the eighteenth paragraph in Section 86-2.05C, "Installation," of the Standard Specifications 

is amended to read: 
 
• The conduit shall be placed in the bottom of the trench, and the trench shall be backfilled with minor concrete 

conforming to the provisions in Section 90-10, "Minor Concrete."  Minor concrete shall contain not less than 350 kilograms 
of cementitious material per cubic meter.  Concrete backfill shall be placed to the pavement surface except, when the trench 
is in hot mix asphalt pavement and additional pavement is not being placed, the top 30 mm of the trench shall be backfilled 
with hot mix asphalt produced from commercial quality paving asphalt and aggregates. 

 
The fifth subparagraph of the eighteenth paragraph in Section 86-2.05C, "Installation," of the Standard Specifications is 

amended to read: 
 
• Prior to spreading hot mix asphalt, tack coat shall be applied in conformance with the provisions in Section 39, "Hot 

Mix Asphalt."  Spreading and compacting of hot mix asphalt shall be performed by any method which will produce a hot mix 
asphalt surfacing of uniform smoothness, texture and density. 

 
The third subparagraph of the twenty-third paragraph in Section 86-2.05C, "Installation," of the Standard Specifications 

is amended to read: 
 
• Precast concrete conduit cradles shall conform to the dimensions shown on the plans and shall be constructed of 

minor concrete and commercial quality welded wire fabric.  Minor concrete shall conform to the provisions in Section 90-10, 
"Minor Concrete," and shall contain not less than 350 kilograms of cementitious material per cubic meter.  The cradles shall 
be moist cured for not less than 3 days. 

 
The seventh subparagraph of the twenty-third paragraph in Section 86-2.05C, "Installation," of the Standard 

Specifications is amended to read: 
 
• The space around conduits through bridge abutment walls shall be filled with mortar conforming to the provisions in 

Section 51-1.135, "Mortar," except that the proportion of cementitious material to sand shall be 1:3. 
 
The fifth paragraph in Section 86-2.07, "Traffic Pull Boxes," of the Standard Specifications is amended to read: 
 
• Concrete placed around and under traffic pull boxes as shown on the plans shall be minor concrete conforming to 

the provisions in Section 90-10, "Minor Concrete." 
 
The traffic signal controller cabinet requirement in the table in Section 86-2.08A, "Conductor Identification," of the 

Standard Specifications is amended to read: 
 

Ungrounded Circuit Conductor Blk None CON-1 6 Traffic Signal  
Controller Cabinet Grounded Circuit Conductor Wht None CON-2 6 
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The second paragraph of Section 86-2.08B, "Multiple Circuit Conductors," of the Standard Specifications is amended to 
read by the following 2 paragraphs: 

 
• At any point, the minimum insulation thickness of any Type USE, RHH, or RHW insulation shall be 1.0 mm for 

conductor sizes No. 14 to No. 10, inclusive; and 1.3 mm for No. 8 to No. 2, inclusive. 
• At any point, the minimum insulation thickness of any Type THW or TW wires shall be 0.7 mm for conductor sizes 

No. 14 to No. 10, inclusive; 1.0 mm for No. 8; and 1.4 mm for No. 6 to No. 2, inclusive. 
 
The sixth and seventh paragraphs of 86-2.12, "Wood Poles," of the Standard Specifications are amended to read: 
 
• After fabrication, wood poles shall be pressure treated in conformance with the provisions in Section 58, 

"Preservative Treatment of Lumber, Timber and Piling," and AWPA Use Category System:  UC4B, Commodity 
Specification D. 

• Wood poles, when specified in the special provisions to be painted, shall be treated with waterborne wood 
preservatives. 

 
The first paragraph of Section 86-2.15, "Galvanizing," of the Standard Specifications is amended to read: 
 
• Galvanizing shall be in conformance with the provisions in Section 75-1.05, "Galvanizing," except that cabinets 

may be constructed of material galvanized prior to fabrication in conformance with the requirements in ASTM Designation:  
A 653/653M, Coating Designation G 90, in which case all cut or damaged edges shall be painted with at least 2 applications 
of approved unthinned zinc-rich primer (organic vehicle type) conforming to the provisions in Section 91, "Paint."  Aerosol 
cans shall not be used.  Other types of protective coating must be approved by the Engineer prior to installation. 

Item B of the thirteenth paragraph of Section 86-2.16, "Painting," of the Standard Specifications is amended to read: 
 
B. Salt Spray Resistance - The undercutting of the film of the coating system shall not exceed 3 mm average, from lines 

scored diagonally and deep enough to expose the base metal, after 336 hours exposure in a salt spray cabinet in 
conformance with the requirements in ASTM Designation:  B 117. 

 
The first paragraph of Section 86-4.01, "Vehicle Signal Faces," of the Standard Specifications is amended to read: 
 
• Each vehicle signal face shall be of the adjustable type conforming to the requirements in Institute of Transportation 

Engineers (ITE) Publication:  ST-017B, "Vehicle Traffic Control Signal Heads." 
 
Subparagraphs 1 and 3 of the first paragraph of Section 86-4.01A, "Optical Units," of the Standard Specifications are 

amended to read: 
 

• Lenses, reflectors, reflector assemblies, lamp receptacles, lamps, wiring and light distribution shall conform to 
the requirements in ITE Publication:  ST-017B. 

 
• All reflectors shall conform to the requirements in ITE Publication:  ST-017B except that reflectors shall be 

made of silvered glass or of specular aluminum with an anodic coating.  Reflector ring holder shall be made of 
cast aluminum. 

 
The first paragraph of Section 86-4.01B, "Signal Sections," of the Standard Specifications is amended to read: 
 
• Each signal section housing shall be either die-cast or permanent mold-cast aluminum conforming to ITE 

Publication:  ST-017B or, when specified in the special provisions, shall be structural plastic. 
 
The first paragraph of Section 86-4.01C, "Electrical Components," of the Standard Specifications is amended to read: 
 
• Lamp receptacles and wiring shall conform to ITE Publication:  ST-017B.  The metal portion of the medium base 

lamp socket shall be brass, copper or phosphor bronze. 
 
The first paragraph of Section 86-4.01D, "Visors," of the Standard Specifications is amended to read: 
 
• Each signal section shall be provided with a removable visor conforming to the requirements in ITE Publication:  

ST-017B.  Visors are classified, on the basis of lens enclosure, as full circle, tunnel (bottom open), or cap (bottom and lower 
sides open).  Unless otherwise specified, visors shall be the tunnel type. 
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The first paragraph of Section 86-4.02A, "Physical and Mechanical Requirements," of the Standard Specifications is 

amended to read: 
 
• Light emitting diode signal modules shall be designed as retrofit replacements for optical units of standard traffic 

signal sections and shall not require special tools for installation.  Light emitting diode signal modules shall fit into existing 
traffic signal section housings built in conformance with the requirements in the Institute of Transportation Engineers (ITE) 
publication ST-017B, "Vehicle Traffic Control Signal Heads (VTCSH)" without modification to the housing. 

 
The seventh paragraph of Section 86-4.02A, "Physical and Mechanical Requirements," of the Standard Specifications is 

amended to read: 
 
• Light emitting diode signal modules shall be protected against dust and moisture intrusion in conformance with the 

requirements in NEMA Standard 250 for Type 4 enclosures to protect the internal components. 
 
The first paragraph of Section 86-4.02B, "Photometric Requirements," of the Standard Specifications is amended to read: 
 
• The minimum initial luminous intensity values for light emitting diode signal modules shall conform to the 

requirements in Section 11.04 of the Institute of Transportation Engineers (ITE) publication ST-017B, "Vehicle Traffic 
Control Signal Heads (VTCSH)" at 25°C. 

 
The third paragraph of Section 86-4.02C, "Electrical," of the Standard Specifications is amended to read: 
 
• The light emitting diode signal module on-board circuitry shall include voltage surge protection to withstand 

high-repetition noise transients as specified in Section 2.1.6 of NEMA Standard TS2. 
 
Subparagraph 7 of the fourth paragraph of Section 86-4.02D(1), "Design Qualification Testing," of the Standard 

Specifications is amended to read: 
 

• Moisture resistance testing shall be performed on light emitting diode signal modules in conformance with the 
requirements in NEMA Standard 250 for Type 4 enclosures.  Evidence of internal moisture after testing shall be 
cause for rejection. 

 
The second paragraph of Section 86-4.05, "Programmed Visibility Vehicle Signal Faces," of the Standard Specifications 

is amended to read: 
 
• Each programmed visibility signal section shall provide a nominal 300-mm diameter circular or arrow indication.  

Color and arrow configuration shall conform to the requirements in ITE Publication:  ST-017B. 
 
The first paragraph of Section 86-4.06, "Pedestrian Signal Faces," of the Standard Specifications is amended to read: 
 
• Message symbols for pedestrian signal faces shall be white WALKING PERSON and Portland orange UPRAISED 

HAND conforming to the requirements in the Institute of Transportation Engineers Standards:  "Pedestrian Traffic Control 
Signal Indications" and "California MUTCD."  The height of each symbol shall be not less than 250 mm and the width of 
each symbol shall be not less than 165 mm. 

 
Subparagraph 3 of the first paragraph of Section 86-4.06A, "Types," of the Standard Specifications is amended to read: 
 

• Each reflector assembly shall consist of a double reflector or 2 single reflectors.  Each reflector shall be made of 
either aluminum or plastic.  Reflectors shall conform to the requirements in Institute of Transportation 
Engineers Publication:  ST-017B, "Vehicle Traffic Control Signal Heads."  Plastic reflectors shall consist of 
molded or vacuum-formed plastic with a vacuum-deposited aluminum reflecting surface.  The plastic material 
shall not distort when the reflector is used with the lamp of the wattage normally furnished with the signal.  In 
addition, the UL nonmechanical loading temperature of the material shall exceed, by at least 10°C, the 
maximum temperature in the signal section with the lamp "ON" and measured in an ambient air temperature of 
25°C in conformance with the requirements in UL Publication UL 746B.  Each completed reflector shall, when 
operated with the appropriate lamp and lens, provide the message brightness specified. 
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The tenth paragraph of Section 86-4.07, "Light Emitting Diode Pedestrian Signal Face 'Upraised Hand' Module," of the 
Standard Specifications is amended to read: 

 
• The luminance of the "UPRAISED HAND" symbol shall be 3750 cd/m2 minimum.  The color of "UPRAISED 

HAND" shall be Portland orange conforming to the requirements of the Institute of Transportation Engineers Standards:  
"Pedestrian Traffic Control Signal Indications" and "California MUTCD."  The height of each symbol shall be not less than 
250 mm and the width of each symbol shall be not less than 165 mm. 

 
The second paragraph of Section 86-4.07C, "Electrical," of the Standard Specifications is amended to read: 
 
• On-board circuitry of the light emitting diode pedestrian signal modules shall include voltage surge protection to 

withstand high-repetition noise transients as stated in Section 2.1.6 of NEMA Standard TS2. 
 
The second paragraph of Section 86-4.07D(1), "Design Qualification Testing," of the Standard Specifications is 

amended to read: 
 
• A quantity of 2 units for each design shall be submitted for Design Qualification Testing.  Test units shall be 

submitted to the Transportation Laboratory, after manufacturer's testing is complete. 
 
Subparagraphs 5 and 7 of the fourth paragraph of Section 86-4.07D(1), "Design Qualification Testing," of the Standard 

Specifications are amended to read: 
 

• Mechanical vibration testing shall be in conformance with the requirements in Military Specification 
MIL-STD-883, Test Method 2007, using three 4-minute cycles along each x, y and z axis, at a force of 2.5 Gs, 
with a frequency sweep from 2 Hz to 120 Hz.  The loosening of the lens or of internal components, or other 
physical damage shall be cause for rejection. 

 
• Moisture resistance testing shall be performed on modules mounted in a standard pedestrian signal housing in 

conformance to the requirements in NEMA Standard 250 for Type 4 enclosures.  Evidence of internal moisture 
after testing shall be cause for rejection. 

 
The second sentence of the first paragraph of subsection, "Elastomeric Sealant," of Section 86-5.01A(5), "Installation 

Details," of the Standard Specifications is amended to read: 
 
• Sealant shall be suitable for use in both hot mix asphalt and portland cement concrete. 
 
The first sentence of the first paragraph of subsection, "Asphatic Emulsion Sealant," of Section 86-5.01A(5), 

"Installation Details," of the Standard Specifications is amended to read: 
 
• Asphaltic emulsion sealant shall conform to the requirements in State Specification 8040-41A-15 and shall be used 

only for filling slots in hot mix asphalt pavement. 
 
The third sentence of the first paragraph of subsection, "Hot-Melt Rubberized Asphalt Sealant," of Section 86-5.01A(5), 

"Installation Details," of the Standard Specifications is amended to read: 
 
• Sealant shall be suitable for use in both hot mix asphalt and portland cement concrete. 
 
The tenth paragraph of subsection, "Hot-Melt Rubberized Asphalt Sealant," of Section 86-5.01A(5), "Installation 

Details," of the Standard Specifications is amended to read: 
 
• If hot mix asphalt surfacing is to be placed, the loop conductors shall be installed prior to placing the uppermost 

layer of hot mix asphalt.  The conductors shall be installed, as shown on the plans, in the compacted layer of hot mix asphalt 
immediately below the uppermost layer.  Installation details shall be as shown on the plans, except the sealant shall fill the 
slot flush to the surface. 

 
The cone penetration, flow, and resilience requirements in the table in the second paragraph under "Hot-Melt Rubberized 

Asphalt Sealant" of Section 86-5.01A(5), "Installation Details," of the Standard Specifications is amended to read: 
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Cone Penetration, 25°C, 150 g, 5 s D 5329, Sec. 6 3.5 mm, max. 
Flow, 60°C D 5329, Sec. 8 5 mm, max. 
Resilience, 25°C D 5329, Sec. 12 25%, min. 

 
The first paragraph in Section 86-5.01D, "Removing or Abandoning Existing Pressure-Sensitive Detectors," of the 

Standard Specifications is amended to read: 
 
• When a foundation for a pressure-sensitive vehicle detector is to be removed, the hole left by removing the detector 

frame and foundation shall be filled with minor concrete, except the roadway surface shall be reconstructed with material to 
match existing surfacing.  Minor concrete shall conform to the provisions in Section 90-10, "Minor Concrete," except that the 
concrete shall contain not less than 250 kilograms of cementitious material per cubic meter for hot mix asphalt surfaced 
roadways and not less than 350 kilograms of cementitious material per cubic meter for portland cement concrete surfaced 
roadways. 

 
The third paragraph under "Mounting Assemblies" of Section 86-6.065, "Internally Illuminated Street Name Signs," of 

the Standard Specifications is amended to read: 
 
• At least 4.9 m of clearance shall be provided between the bottom of the fixture and the roadway. 
 
The first paragraph of Section 86-8.01, "Payment," of the Standard Specifications is amended to read: 
 
• The contract lump sum price or prices paid for signal, ramp metering, flashing beacon, lighting, sign illumination, 

traffic monitoring station, highway advisory radio systems, closed circuit television systems, or combinations thereof; for 
modifying or removing those systems; for temporary systems; or the lump sum or unit prices paid for various units of those 
systems; or the lump sum or per meter price paid for conduit of the various sizes, types and installation methods listed in the 
Engineer's Estimate shall include full compensation for furnishing all labor, materials, tools, equipment and incidentals, and 
for doing all the work involved in furnishing and installing, modifying, or removing the systems, combinations or units 
thereof, as shown on the plans, as specified in these specifications and the special provisions, and as directed by the Engineer, 
including any necessary pull boxes (except when the type required is shown as a separate contract item); excavation and 
backfill; concrete foundations (except when shown as a separate contract item); pedestrian barricades; furnishing and 
installing illuminated street name signs; installing sign panels on pedestrian barricades, on flashing beacon standards, and on 
traffic signal mast arms; restoring sidewalk, pavement and appurtenances damaged or destroyed during construction; 
salvaging existing materials; and making all required tests. 

 
Section 86-8.01, "Payment," of the Standard Specifications is amended by adding the following paragraph after the first 

paragraph: 
 
• If a portion or all of the poles for signal, lighting and electrical systems pursuant to Standard Specification Section 

86, "Signals, Lighting and Electrical Systems," is fabricated more than 480 air line kilometers from both Sacramento and Los 
Angeles, additional shop inspection expenses will be sustained by the State.  Whereas it is and will be impracticable and 
extremely difficult to ascertain and determine the actual increase in such expenses, it is agreed that payment to the Contractor 
for furnishing such items from each fabrication site located more than 480 air line kilometers from both Sacramento and Los 
Angeles will be reduced $5000; in addition, in the case where a fabrication site is located more than 4800 air line kilometers 
from both Sacramento and Los Angeles, payment will be reduced an additional $3000 per each fabrication site ($8000 total 
per site). 

 
SECTION 88:  ENGINEERING FABRIC 

 
Issue Date:  January 15, 2002 
 
Section 88-1.02, "Pavement Reinforcing Fabric," of the Standard Specifications is amended to read: 
 
• Pavement reinforcing fabric shall be 100 percent polypropylene staple fiber fabric material, needle-punched, 

thermally bonded on one side, and conform to the following: 
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Specification Requirement 
Weight, grams per square meter 
ASTM Designation:  D 5261 

 
140 

Grab tensile strength 
(25-mm grip), kilonewtons, min. in each direction 
ASTM Designation:  D 4632 

 
 

0.45 
Elongation at break, percent min. 
ASTM Designation:  D 4632  

 
50 

Asphalt retention by fabric, grams per square meter. (Residual Minimum) 
ASTM Designation:  D 6140 

 
900 

Note:  Weight, grab, elongation and asphalt retention are based on Minimum Average 
Roll Value (MARV) 

 
SECTION 90:  PORTLAND CEMENT CONCRETE 

 
Issue Date:  March 16, 2007 
 
Section 90, "Portland Cement Concrete," of the Standard Specifications is amended to read: 
 

SECTION 90:  PORTLAND CEMENT CONCRETE 
90-1 GENERAL 

90-1.01   DESCRIPTION 
• Portland cement concrete shall be composed of cementitious material, fine aggregate, coarse aggregate, admixtures 

if used, and water, proportioned and mixed as specified in these specifications. 
• The Contractor shall determine the mix proportions for concrete in conformance with these specifications. 
• Class 1 concrete shall contain not less than 400 kg of cementitious material per cubic meter. 
• Class 2 concrete shall contain not less than 350 kg of cementitious material per cubic meter. 
• Class 3 concrete shall contain not less than 300 kg of cementitious material per cubic meter. 
• Class 4 concrete shall contain not less than 250 kg of cementitious material per cubic meter. 
• Minor concrete shall contain not less than 325 kg of cementitious material per cubic meter unless otherwise 

specified in these specifications or the special provisions. 
• Unless otherwise designated on the plans or specified in these specifications or the special provisions, the amount of 

cementitious material used per cubic meter of concrete in structures or portions of structures shall conform to the following: 
 

Use Cementitious Material Content 
(kg/m3) 

Concrete designated by compressive strength: 
Deck slabs and slab spans of bridges 
Roof sections of exposed top box culverts 
Other portions of structures 

 
400 min., 475 max. 
400 min., 475 max. 
350 min., 475 max. 

Concrete not designated by compressive strength: 
Deck slabs and slab spans of bridges 
Roof sections of exposed top box culverts 
Prestressed members 
Seal courses 
Other portions of structures 

 
400 min. 
400 min. 
400 min. 
400 min. 
350 min. 

Concrete for precast members 350 min., 550 max. 
 
• Whenever the 28-day compressive strength shown on the plans is greater than 25 MPa, the concrete shall be 

designated by compressive strength.  If the plans show a 28-day compressive strength that is 28 MPa or greater, an additional 
14 days will be allowed to obtain the specified strength.  The 28-day compressive strengths shown on the plans that are 
25 MPa or less are shown for design information only and are not a requirement for acceptance of the concrete. 

• Concrete designated by compressive strength shall be proportioned such that the concrete will attain the strength 
shown on the plans or specified in the special provisions. 

• Before using concrete for which the mix proportions have been determined by the Contractor, or in advance of 
revising those mix proportions, the Contractor shall submit in writing to the Engineer a copy of the mix design. 
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• Compliance with cementitious material content requirements will be verified in conformance with procedures 
described in California Test 518 for cement content.  For testing purposes, supplementary cementitious material shall be 
considered to be cement.  Batch proportions shall be adjusted as necessary to produce concrete having the specified 
cementitious material content. 

• If any concrete has a cementitious material, portland cement, or supplementary cementitious material content that is 
less than the minimum required, the concrete shall be removed.  However, if the Engineer determines that the concrete is 
structurally adequate, the concrete may remain in place and the Contractor shall pay to the State $0.55 for each kilogram of 
cementitious material, portland cement, or supplementary cementitious material that is less than the minimum required.  The 
Department may deduct the amount from any moneys due, or that may become due, the Contractor under the contract.  The 
deductions will not be made unless the difference between the contents required and those actually provided exceeds the 
batching tolerances permitted by Section 90-5, "Proportioning."  No deductions will be made based on the results of 
California Test 518. 

• The requirements of the preceding paragraph shall not apply to minor concrete or commercial quality concrete. 
 

90-2 MATERIALS 
90-2.01   CEMENTITIOUS MATERIALS 

• Unless otherwise specified, cementitious material shall be either a combination of Type II or Type V portland 
cement and a supplementary cementitious material, or a blended cement. 

• Cementitious materials used in cast-in-place concrete for exposed surfaces of like elements of a structure shall be 
from the same sources and of the same proportions. 

• Cementitious materials shall be protected from moisture until used.  Sacked cementitious materials shall be piled to 
permit access for tallying, inspecting, and identifying each shipment. 

• Facilities shall be provided to ensure that cementitious materials meeting this Section 90-2.01 are kept separate from 
other cementitious materials.  Sampling cementitious materials shall be in conformance with California Test 125. 

• The Contractor shall furnish a Certificate of Compliance for cementitious materials in conformance with the 
provisions in Section 6-1.07, "Certificates of Compliance."  The Certificate of Compliance shall indicate the source by name 
and location (including country, state, and city).  If cementitious material is delivered directly to the job site, the Certificate of 
Compliance shall be signed by the cementitious material supplier.  If the cementitious material is used in ready-mixed 
concrete or in precast concrete products purchased as such by the Contractor, the Certificate of Compliance shall be signed 
by the manufacturer of the concrete or product. 

 
90-2.01A   CEMENT 
• Portland cement shall conform to the requirements in ASTM Designation:  C 150 except, using a 10-sample moving 

average, limestone shall not exceed 2.5 percent.  The C3S content of Type II cement shall not exceed 65 percent. 
• Blended cement shall conform to the requirements for Portland Blast-Furnace Slag, Cement Type IS (MS) or 

Portland-Pozzolan Cement, Type IP (MS) in AASHTO Designation:  M 240 and shall be comprised of an intimate and 
uniform blend of Type II or Type V cement and supplementary cementitious material in an amount conforming to the 
requirements in Section 90-2.01C, "Required Use of Supplementary Cementitious Materials." 

• In addition, blended cement, Type II portland cement, and Type V portland cement shall conform to the following 
requirements: 

 
A. The cement shall not contain more than 0.60-percent by mass of alkalies, calculated as the percentage of Na2O plus 

0.658 times the percentage of K2O, when determined by methods as required in AASHTO Designation:  T 105; 
B. The autoclave expansion shall not exceed 0.50-percent; and 
C. Mortar, containing the cement to be used and Ottawa sand, when tested in conformance with California Test 527, 

shall not expand in water more than 0.010-percent and shall not contract in air more than 0.048-percent, except that 
when cement is to be used for precast prestressed concrete piling, precast prestressed concrete members, or steam 
cured concrete products, the mortar shall not contract in air more than 0.053-percent. 

 
• Type III portland cement shall be used only as specified in the special provisions or with the approval of the 

Engineer.  Type III portland cement shall conform to the additional requirements listed above for Type II portland cement, 
except when tested in conformance with California Test 527, mortar containing Type III portland cement shall not contract in 
air more than 0.075-percent. 

 
90-2.01B   SUPPLEMENTARY CEMENTITIOUS MATERIALS (SCM) 
• Fly ash shall conform to the requirements in AASHTO Designation:  M 295, Class F, and the following: 
 
A. Calcium oxide content shall not exceed 10 percent. 
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B. The available alkali, as sodium oxide equivalent, shall not exceed 1.5 percent when determined in conformance with 
the requirements in ASTM Designation:  C 311 or the total alkali, as sodium oxide equivalent, shall not exceed 
5.0 percent when determined in conformance with the requirements in AASHTO Designation:  T 105. 

C. Commingling of fly ash from different sources at uncontrolled ratios is permissible only if the following criteria are 
satisfied: 

 
1. Sources of fly ash to be commingled shall be on the approved list of materials for use in concrete. 
2. Testing of the commingled product is the responsibility of the fly ash supplier. 
3. Each fly ash's running average of density shall not differ from any other by more than 0.25g/cm3 at the time of 

commingling. 
4. Each fly ash's running average of loss on ignition shall not differ from any other by more than one percent at the 

time of commingling. 
5. The final product of commingled fly ash shall conform to the requirement in AASHTO Designation:  M 295. 

 
• Raw or calcined natural pozzolans shall conform to the requirements in AASHTO Designation:  M 295, Class N and 

the following requirements: 
 
A. Calcium oxide content shall not exceed 10 percent. 
B. The available alkali, as sodium oxide equivalent, shall not exceed 1.5 percent when determined in conformance with 

the requirements in ASTM Designation:  C 311 or the total alkali, as sodium oxide equivalent, shall not exceed 
5.0 percent when determined in conformance with the requirements in AASHTO Designation:  T 105. 

 
• Ground Granulated Blast Furnace Slag (GGBFS) shall conform to the requirements in AASHTO Designation:  

M 302, Grade 100 or Grade 120. 
• Silica Fume shall conform to the requirements of AASHTO Designation:  M 307 with reduction in mortar expansion 

of 80 percent, minimum, using the cement from the proposed mix design. 
 
90-2.01C   REQUIRED USE OF SUPPLEMENTARY CEMENTITIOUS MATERIALS 
• The amount of portland cement and SCM used in portland cement concrete shall conform to the minimum 

cementitious material content provisions in Section 90-1.01, "Description," or Section 90-4.05, "Optional Use of Chemical 
Admixtures," and the following: 

 
A. If a blended cement conforming to the provisions in Section 90-2.01A, "Cement," is used, the minimum amount of 

SCM incorporated into the cement shall conform to the provisions in this Section 90-2.01C. 
B. Fly ash or natural pozzolan, silica fume, or GGBFS shall not be used with Type IP or Type IS cements. 
 
• Use of SCMs shall conform to the following: 
 
A. If fly ash or natural pozzolan is used: 
 

1. The minimum amount of portland cement shall not be less than 75 percent by mass of the specified minimum 
cementitious material content. 

2. The minimum amount of fly ash or natural pozzolan shall be: 
a. Fifteen percent by mass of the total amount of cementitious material if the calcium oxide content 

of fly ash or natural pozzolan is equal to or less than 2 percent by mass; 
b. Twenty-five percent by mass of the total amount of cementitious material if the calcium oxide 

content of fly ash or natural pozzolan is greater than 2 percent by mass. 
 

B. The total amount of fly ash or natural pozzolan shall not exceed 35 percent by mass of the total amount of 
cementitious material to be used in the mix.  If Section 90-1.01, "Description," specifies a maximum cementitious 
material content in kilograms per cubic meter, the total mass of portland cement and fly ash or natural pozzolan per 
cubic meter shall not exceed the specified maximum cementitious material content. 

C. If silica fume is used: 
 

1. The amount of silica fume shall not be less than 10 percent by mass of the total amount of cementitious 
material. 

2. The amount of portland cement shall not be less than 75 percent by mass of the specified minimum 
cementitious material content. 
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3. If Section 90-1.01, "Description," specifies a maximum cementitious material content in kilograms per cubic 
meter, the total mass of portland cement and silica fume per cubic meter shall not exceed the specified 
maximum cementitious material content. 

 
D. If GGBFS is used: 
 

1. The minimum amount of GGBFS shall be either: 
a. Forty percent of the total cementitious material to be used, if the aggregates used in the concrete 

are on the Department's list of "Approved Aggregates For Use in Concrete with Reduced Fly 
Ash." 

b. No less than 50 percent. 
2. The amount of GGBFS shall not exceed 60 percent by mass of the total amount of cementitious materials to be 

used. 
 

90-2.02   AGGREGATES 
• Aggregates shall be free from deleterious coatings, clay balls, roots, bark, sticks, rags, and other extraneous material. 
• The Contractor shall provide safe and suitable facilities, including necessary splitting devices for obtaining samples 

of aggregates, in conformance with California Test 125. 
• Aggregates shall be of such character that it will be possible to produce workable concrete within the limits of water 

content provided in Section 90-6.06, "Amount of Water and Penetration." 
• Aggregates shall have not more than 10 percent loss when tested for soundness in conformance with the 

requirements in California Test 214.  The soundness requirement for fine aggregate will be waived, provided that the 
durability index, Df, of the fine aggregate is 60 or greater when tested for durability in conformance with California Test 229. 

• If the results of any one or more of the Cleanness Value, Sand Equivalent, or aggregate grading tests do not meet the 
requirements specified for "Operating Range" but all meet the "Contract Compliance" requirements, the placement of 
concrete shall be suspended at the completion of the current pour until tests or other information indicate that the next 
material to be used in the work will comply with the requirements specified for "Operating Range." 

• If the results of either or both the Cleanness Value and coarse aggregate grading tests do not meet the requirements 
specified for "Contract Compliance," the concrete that is represented by the tests shall be removed.  However, if the Engineer 
determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay to the 
State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for all other concrete for the concrete represented 
by these tests and left in place.  The Department may deduct the amount from any moneys due, or that may become due, the 
Contractor under the contract. 

• If the results of either or both the Sand Equivalent and fine aggregate grading tests do not meet the requirements 
specified for "Contract Compliance," the concrete that is represented by the tests shall be removed.  However, if the Engineer 
determines that the concrete is structurally adequate, the concrete may remain in place and the Contractor shall pay to the 
State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for all other concrete for the concrete represented 
by these tests and left in place.  The Department may deduct the amount from any moneys due, or that may become due, the 
Contractor under the contract. 

• The 2 preceding paragraphs apply individually to the "Contract Compliance" requirements for coarse aggregate and 
fine aggregate.  When both coarse aggregate and fine aggregate do not conform to the "Contract Compliance" requirements, 
both paragraphs shall apply.  The payments specified in those paragraphs are in addition to any payments made in 
conformance with the provisions in Section 90-1.01, "Description." 

• No single Cleanness Value, Sand Equivalent, or aggregate grading test shall represent more than 250 m3 of concrete 
or one day's pour, whichever is smaller. 

• When the source of an aggregate is changed, the Contractor shall adjust the mix proportions and submit in writing to 
the Engineer a copy of the mix design before using the aggregates. 

 
90-2.02A   COARSE AGGREGATE 
• Coarse aggregate shall consist of gravel, crushed gravel, crushed rock, reclaimed aggregate, crushed air-cooled iron 

blast furnace slag or combinations thereof.  Crushed air-cooled blast furnace slag shall not be used in reinforced or 
prestressed concrete. 

• Reclaimed aggregate is aggregate that has been recovered from plastic concrete by washing away the cementitious 
material.   Reclaimed aggregate shall conform to all aggregate requirements. 

• Coarse aggregate shall conform to the following quality requirements: 
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Tests 

California 
Test 

 
Requirements 

Loss in Los Angeles Rattler (after 500 
revolutions) 

211 45% max. 

Cleanness Value   
Operating Range 227 75 min. 
Contract Compliance 227 71 min. 

 
• In lieu of the above Cleanness Value requirements, a Cleanness Value "Operating Range" limit of 71, minimum, and 

a Cleanness Value "Contract Compliance" limit of 68, minimum, will be used to determine the acceptability of the coarse 
aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6-1.07, "Certificates of 
Compliance," certifying that: 

 
A. Coarse aggregate sampled at the completion of processing at the aggregate production plant had a Cleanness Value 

of not less than 82 when tested in conformance with the requirements in California Test 227; and 
B. Prequalification tests performed in conformance with the requirements in California Test 549 indicated that the 

aggregate would develop a relative strength of not less than 95 percent and would have a relative shrinkage not 
greater than 105 percent, based on concrete. 

 
90-2.02B   FINE AGGREGATE 
• Fine aggregate shall consist of natural sand, manufactured sand produced from larger aggregate or a combination 

thereof.  Manufactured sand shall be well graded. 
• Fine aggregate shall conform to the following quality requirements: 
 

 
Test 

California 
Test 

 
Requirements 

Organic Impurities 213 Satisfactorya 
Mortar Strengths Relative to Ottawa Sand 515 95%, min. 
Sand Equivalent:   

Operating Range 217 75, min. 
Contract Compliance 217 71, min. 

a Fine aggregate developing a color darker than the reference standard color 
solution may be accepted if it is determined by the Engineer, from mortar 
strength tests, that a darker color is acceptable. 

 
• In lieu of the above Sand Equivalent requirements, a Sand Equivalent "Operating Range" limit of 71, minimum, and 

a Sand Equivalent "Contract Compliance" limit of 68, minimum, will be used to determine the acceptability of the fine 
aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6-1.07, "Certificates of 
Compliance," certifying that: 

 
A. Fine aggregate sampled at the completion of processing at the aggregate production plant had a Sand Equivalent 

value of not less than 82 when tested by California Test 217; and 
B. Prequalification tests performed in conformance with California Test 549 indicated that the aggregate would 

develop a relative strength of not less than 95 percent and would have a relative shrinkage not greater than 
105 percent, based on concrete. 

 
90-2.03   WATER 

• In conventionally reinforced concrete work, the water for curing, for washing aggregates, and for mixing shall be 
free from oil and shall not contain more than 1000 parts per million of chlorides as Cl, when tested in conformance with 
California Test 422, nor more than 1300 parts per million of sulfates as SO4, when tested in conformance with California 
Test 417.  In prestressed concrete work, the water for curing, for washing aggregates, and for mixing shall be free from oil 
and shall not contain more than 650 parts per million of chlorides as Cl, when tested in conformance with California 
Test 422, nor more than 1300 parts per million of sulfates as SO4, when tested in conformance with California Test 417.  In 
no case shall the water contain an amount of impurities that will cause either:  1) a change in the setting time of cement of 
more than 25 percent when tested in conformance with the requirements in ASTM Designation:  C 191 or ASTM 
Designation:  C 266 or 2) a reduction in the compressive strength of mortar at 14 days of more than 5 percent, when tested in 
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conformance with the requirements in ASTM Designation:  C 109, when compared to the results obtained with distilled 
water or deionized water, tested in conformance with the requirements in ASTM Designation:  C 109. 

• In nonreinforced concrete work, the water for curing, for washing aggregates and for mixing shall be free from oil 
and shall not contain more than 2000 parts per million of chlorides as Cl, when tested in conformance with California 
Test 422, or more than 1500 parts per million of sulfates as SO4, when tested in conformance with California Test 417. 

• In addition to the above provisions, water for curing concrete shall not contain impurities in a sufficient amount to 
cause discoloration of the concrete or produce etching of the surface. 

• Water reclaimed from mixer wash-out operations may be used in mixing concrete.  The water shall not contain 
coloring agents or more than 300 parts per million of alkalis (Na2O + 0.658 K2O) as determined on the filtrate.  The specific 
gravity of the water shall not exceed 1.03 and shall not vary more than ±0.010 during a day's operations. 

 
90-2.04   ADMIXTURE MATERIALS 

• Admixture materials shall conform to the requirements in the following ASTM Designations: 
 
A. Chemical Admixtures—ASTM Designation:  C 494. 
B. Air-entraining Admixtures—ASTM Designation:  C 260. 
 

90-3 AGGREGATE GRADINGS 
90-3.01   GENERAL 

• Before beginning concrete work, the Contractor shall submit in writing to the Engineer the gradation of the primary 
aggregate nominal sizes that the Contractor proposes to furnish.  If a primary coarse aggregate or the fine aggregate is 
separated into 2 or more sizes, the proposed gradation shall consist of the gradation for each individual size, and the proposed 
proportions of each individual size, combined mathematically to indicate one proposed gradation.  The proposed gradation 
shall meet the grading requirements shown in the table in this section, and shall show the percentage passing each of the sieve 
sizes used in determining the end result. 

• The Engineer may waive, in writing, the gradation requirements in this Section 90-3.01 and in Sections 90-3.02, 
"Coarse Aggregate Grading," 90-3.03, "Fine Aggregate Grading," and 90-3.04, "Combined Aggregate Gradings," if, in the 
Engineer's opinion, furnishing the gradation is not necessary for the type or amount of concrete work to be constructed. 

• Gradations proposed by the Contractor shall be within the following percentage passing limits: 
 

Primary Aggregate Nominal Size Sieve Size Limits of Proposed Gradation 

37.5-mm x 19-mm 25-mm 19 - 41 
25-mm x 4.75-mm 19-mm 52 - 85 
25-mm x 4.75-mm 9.5-mm 15 - 38 
12.5-mm x 4.75-mm 9.5-mm 40 - 78  
9.5-mm x 2.36-mm 9.5-mm 50 - 85  
Fine Aggregate 1.18-mm 55 - 75 
Fine Aggregate 600-µm 34 - 46 
Fine Aggregate 300-µm 16 - 29 

 
• Should the Contractor change the source of supply, the Contractor shall submit in writing to the Engineer the new 

gradations before their intended use. 
 

90-3.02   COARSE AGGREGATE GRADING 
• The grading requirements for coarse aggregates are shown in the following table for each size of coarse aggregate: 
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 Percentage Passing Primary Aggregate Nominal Sizes 
 37.5-mm x 19-mm 25-mm x 4.75-mm 12.5-mm x 4.75-mm 9.5-mm x 2.36-mm 
 Operating Contract Operating Contract Operating Contract Operating Contract 

Sieve Sizes Range Compliance Range Compliance Range Compliance Range Compliance
50-mm 100 100 — — — — — — 
37.5-mm 88 - 100 85 - 100 100 100 — — — — 
25-mm X ±18 X ±25 88 - 100 86 - 100 — — — — 
19-mm 0 - 17 0 - 20 X ±15 X ±22 100 100 — — 
12.5-mm — — — — 82 - 100 80 - 100 100 100 
9.5-mm 0 - 7 0 - 9 X ±15 X ±22 X ±15 X ±22 X ±15 X ±20 
4.75-mm — — 0 - 16 0 - 18 0 - 15 0 - 18 0 - 25 0 - 28 
2.36-mm — — 0 - 6 0 - 7 0 - 6 0 - 7 0 - 6 0 - 7 

 
• In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as 

provided in Section 90-3.01, "General." 
• Coarse aggregate for the 37.5-mm, maximum, combined aggregate grading as provided in Section 90-3.04, 

"Combined Aggregate Gradings," shall be furnished in 2 or more primary aggregate nominal sizes.  Each primary aggregate 
nominal size may be separated into 2 sizes and stored separately, provided that the combined material conforms to the 
grading requirements for that particular primary aggregate nominal size. 

• When the 25-mm, maximum, combined aggregate grading as provided in Section 90-3.04, "Combined Aggregate 
Gradings," is to be used, the coarse aggregate may be separated into 2 sizes and stored separately, provided that the combined 
material shall conform to the grading requirements for the 25-mm x 4.75-mm primary aggregate nominal size. 

 
90-3.03   FINE AGGREGATE GRADING 

• Fine aggregate shall be graded within the following limits: 
 

 Percentage Passing 
Sieve Sizes Operating Range Contract Compliance 

9.5-mm 100 100 
4.75-mm 95 - 100 93 - 100 
2.36-mm 65 - 95 61 - 99 
1.18-mm X ±10 X ±13 
600-µm X ±9 X ±12 
300-µm X ±6 X ±9 
150-µm 2 - 12 1 - 15 
75-µm 0 - 8 0 - 10 

 
• In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as 

provided in Section 90-3.01, "General." 
• In addition to the above required grading analysis, the distribution of the fine aggregate sizes shall be such that the 

difference between the total percentage passing the 1.18-mm sieve and the total percentage passing the 600-µm sieve shall be 
between 10 and 40, and the difference between the percentage passing the 600-µm and 300-µm sieves shall be between 10 
and 40. 

• Fine aggregate may be separated into 2 or more sizes and stored separately, provided that the combined material 
conforms to the grading requirements specified in this Section 90-3.03. 

 
90-3.04   COMBINED AGGREGATE GRADINGS 

• Combined aggregate grading limits shall be used only for the design of concrete mixes.  Concrete mixes shall be 
designed so that aggregates are combined in proportions that shall produce a mixture within the grading limits for combined 
aggregates as specified herein. 

• The combined aggregate grading, except when otherwise specified in these specifications or the special provisions, 
shall be either the 37.5-mm, maximum grading, or the 25-mm, maximum grading, at the option of the Contractor. 
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Grading Limits of Combined Aggregates 
 Percentage Passing 

Sieve Sizes 37.5-mm Max. 25-mm Max. 12.5-mm Max. 9.5-mm Max. 
50-mm 100 — — — 
37.5-mm 90 - 100 100 — — 
25-mm 50 - 86 90 - 100 — — 
19-mm 45 - 75 55 - 100 100 — 
12.5-mm  — — 90-100 100 
9.5-mm 38 - 55 45 - 75 55 - 86 50 - 100 
4.75-mm 30 - 45 35 - 60 45 - 63 45 - 63 
2.36-mm 23 - 38 27 - 45 35 - 49 35 - 49 
1.18-mm 17 - 33 20 - 35 25 - 37 25 - 37 
600-µm 10 - 22 12 - 25 15 - 25 15 - 25 
300-µm 4 - 10 5 - 15 5 - 15 5 - 15 
150-µm 1 - 6 1 - 8 1 - 8 1 - 8 
75-µm 0 - 3 0 - 4 0 - 4 0 - 4 

 
• Changes from one grading to another shall not be made during the progress of the work unless permitted by the 

Engineer. 
 

90-4 ADMIXTURES 
90-4.01   GENERAL 

• Admixtures used in portland cement concrete shall conform to and be used in conformance with the provisions in 
this Section 90-4 and the special provisions.  Admixtures shall be used when specified or ordered by the Engineer and may be 
used at the Contractor's option as provided herein. 

• Chemical admixtures and air-entraining admixtures containing chlorides as Cl in excess of one percent by mass of 
admixture, as determined by California Test 415, shall not be used. 

• Admixtures shall be uniform in properties throughout their use in the work.  Should it be found that an admixture as 
furnished is not uniform in properties, its use shall be discontinued. 

• If more than one admixture is used, the admixtures shall be compatible with each other so that the desirable effects 
of all admixtures used will be realized. 

• Chemical admixtures shall be used in conformance with the manufacturer's written recommendations. 
 

90-4.02   MATERIALS 
• Admixture materials shall conform to the provisions in Section 90–2.04, "Admixture Materials." 
 

90-4.03   ADMIXTURE APPROVAL 
• No admixture brand shall be used in the work unless it is on the Department's current list of approved brands for the 

type of admixture involved. 
• Admixture brands will be considered for addition to the approved list if the manufacturer of the admixture submits 

to the Transportation Laboratory a sample of the admixture accompanied by certified test results demonstrating that the 
admixture complies with the requirements in the appropriate ASTM Designation and these specifications.  The sample shall 
be sufficient to permit performance of all required tests.  Approval of admixture brands will be dependent upon a 
determination as to compliance with the requirements, based on the certified test results submitted, together with tests the 
Department may elect to perform. 

• If the Contractor proposes to use an admixture of a brand and type on the current list of approved admixture brands, 
the Contractor shall furnish a Certificate of Compliance from the manufacturer, as provided in Section 6-1.07, "Certificates of 
Compliance," certifying that the admixture furnished is the same as that previously approved.  If a previously approved 
admixture is not accompanied by a Certificate of Compliance, the admixture shall not be used in the work until the Engineer 
has had sufficient time to make the appropriate tests and has approved the admixture for use.  The Engineer may take samples 
for testing at any time, whether or not the admixture has been accompanied by a Certificate of Compliance. 

 
90-4.04   REQUIRED USE OF CHEMICAL ADMIXTURES 

• If the use of a chemical admixture is specified, the admixture shall be used at the dosage specified, except that if no 
dosage is specified, the admixture shall be used at the dosage normally recommended by the manufacturer of the admixture. 
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90-4.05   OPTIONAL USE OF CHEMICAL ADMIXTURES 
• The Contractor may use Type A or F, water-reducing; Type B, retarding; or Type D or G, water-reducing and 

retarding admixtures as described in ASTM Designation:  C 494 to conserve cementitious material or to facilitate any 
concrete construction application subject to the following conditions: 

 
A. If a water-reducing admixture or a water-reducing and retarding admixture is used, the cementitious material content 

specified or ordered may be reduced by a maximum of 5 percent by mass, except that the resultant cementitious 
material content shall be not less than 300 kilograms per cubic meter; and 

B. When a reduction in cementitious material content is made, the dosage of admixture used shall be the dosage used in 
determining approval of the admixture. 

 
• Unless otherwise specified, a Type C accelerating chemical admixture conforming to the requirements in ASTM 

Designation:  C 494, may be used in portland cement concrete.  Inclusion in the mix design submitted for approval will not 
be required provided that the admixture is added to counteract changing conditions that contribute to delayed setting of the 
portland cement concrete, and the use or change in dosage of the admixture is approved in writing by the Engineer. 

 
90-4.06   REQUIRED USE OF AIR-ENTRAINING ADMIXTURES 

• When air-entrainment is specified or ordered by the Engineer, the air-entraining admixture shall be used in amounts 
to produce a concrete having the specified air content as determined by California Test 504. 

 
90-4.07   OPTIONAL USE OF AIR-ENTRAINING ADMIXTURES 

• When air-entrainment has not been specified or ordered by the Engineer, the Contractor will be permitted to use an 
air-entraining admixture to facilitate the use of any construction procedure or equipment provided that the average air 
content, as determined by California Test 504, of 3 successive tests does not exceed 4 percent, and no single test value 
exceeds 5.5 percent.  If the Contractor elects to use an air-entraining admixture in concrete for pavement, the Contractor shall 
so indicate at the time the Contractor designates the source of aggregate. 

 
90-4.08   BLANK 

 
90-4.09   BLANK 

 
90-4.10   PROPORTIONING AND DISPENSING LIQUID ADMIXTURES 

• Chemical admixtures and air-entraining admixtures shall be dispensed in liquid form.  Dispensers for liquid 
admixtures shall have sufficient capacity to measure at one time the prescribed quantity required for each batch of concrete.  
Each dispenser shall include a graduated measuring unit into which liquid admixtures are measured to within ±5 percent of 
the prescribed quantity for each batch.  Dispensers shall be located and maintained so that the graduations can be accurately 
read from the point at which proportioning operations are controlled to permit a visual check of batching accuracy prior to 
discharge.  Each measuring unit shall be clearly marked for the type and quantity of admixture. 

• Each liquid admixture dispensing system shall be equipped with a sampling device consisting of a valve located in a 
safe and readily accessible position such that a sample of the admixture may be withdrawn slowly by the Engineer. 

• If more than one liquid admixture is used in the concrete mix, each liquid admixture shall have a separate measuring 
unit and shall be dispensed by injecting equipment located in such a manner that the admixtures are not mixed at high 
concentrations and do not interfere with the effectiveness of each other.  When air-entraining admixtures are used in 
conjunction with other liquid admixtures, the air-entraining admixture shall be the first to be incorporated into the mix, unless 
it is demonstrated that a different sequence improves performance. 

• When automatic proportioning devices are required for concrete pavement, dispensers for liquid admixtures shall 
operate automatically with the batching control equipment.  The dispensers shall be equipped with an automatic warning 
system in good operating condition that will provide a visible or audible signal at the point at which proportioning operations 
are controlled when the quantity of admixture measured for each batch of concrete varies from the preselected dosage by 
more than 5 percent, or when the entire contents of the measuring unit are not emptied from the dispenser into each batch of 
concrete. 

• Unless liquid admixtures are added to premeasured water for the batch, their discharge into the batch shall be 
arranged to flow into the stream of water so that the admixtures are well dispersed throughout the batch, except that 
air-entraining admixtures may be dispensed directly into moist sand in the batching bins provided that adequate control of the 
air content of the concrete can be maintained. 

• Liquid admixtures requiring dosages greater than 2.5 L/m3 shall be considered to be water when determining the 
total amount of free water as specified in Section 90-6.06, "Amount of Water and Penetration." 
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90-4.11   BLANK 

 
90-5 PROPORTIONING 

90-5.01   STORAGE OF AGGREGATES 
• Aggregates shall be stored or stockpiled in such a manner that separation of coarse and fine particles of each size 

shall be avoided and the various sizes shall not become intermixed before proportioning. 
• Aggregates shall be stored or stockpiled and handled in a manner that prevent contamination by foreign materials.  

In addition, storage of aggregates at batching or mixing facilities that are erected subsequent to the award of the contract and 
that furnish concrete to the project shall conform to the following: 

 
A. Intermingling of the different sizes of aggregates shall be positively prevented.  The Contractor shall take the 

necessary measures to prevent intermingling.  The preventive measures may include, but are not necessarily limited 
to, physical separation of stockpiles or construction of bulkheads of adequate length and height; and  

B. Contamination of aggregates by contact with the ground shall be positively prevented.  The Contractor shall take the 
necessary measures to prevent contamination.  The preventive measures shall include, but are not necessarily limited 
to, placing aggregates on wooden platforms or on hardened surfaces consisting of portland cement concrete, asphalt 
concrete, or cement treated material. 

 
• In placing aggregates in storage or in moving the aggregates from storage to the weigh hopper of the batching plant, 

any method that may cause segregation, degradation, or the combining of materials of different gradings that will result in 
any size of aggregate at the weigh hopper failing to meet the grading requirements shall be discontinued.  Any method of 
handling aggregates that results in excessive breakage of particles shall be discontinued.  The use of suitable devices to 
reduce impact of falling aggregates may be required by the Engineer. 

 
90-5.02   PROPORTIONING DEVICES 

• Weighing, measuring, or metering devices used for proportioning materials shall conform to the requirements in 
Section 9-1.01, "Measurement of Quantities," and this Section 90-5.02.  In addition, automatic weighing systems shall 
comply with the requirements for automatic proportioning devices in Section 90-5.03A, "Proportioning for Pavement." 
Automatic devices shall be automatic to the extent that the only manual operation required for proportioning the aggregates, 
cement, and supplementary cementitious material for one batch of concrete is a single operation of a switch or starter. 

• Proportioning devices shall be tested as frequently as the Engineer may deem necessary to ensure their accuracy. 
• Weighing equipment shall be insulated against vibration or movement of other operating equipment in the plant.  

When the plant is in operation, the mass of each batch of material shall not vary from the mass designated by the Engineer by 
more than the tolerances specified herein. 

• Equipment for cumulative weighing of aggregate shall have a zero tolerance of ±0.5 percent of the designated total 
batch mass of the aggregate.  For systems with individual weigh hoppers for the various sizes of aggregate, the zero tolerance 
shall be ±0.5 percent of the individual batch mass designated for each size of aggregate.  Equipment for cumulative weighing 
of cement and supplementary cementitious material shall have a zero tolerance of ±0.5 percent of the designated total batch 
mass of the cement and supplementary cementitious material.  Equipment for weighing cement or supplementary 
cementitious material separately shall have a zero tolerance of ±0.5 percent of their designated individual batch masses.  
Equipment for measuring water shall have a zero tolerance of ±0.5 percent of its designated mass or volume. 

• The mass indicated for any batch of material shall not vary from the preselected scale setting by more than the 
following: 

 
A. Aggregate weighed cumulatively shall be within 1.0 percent of the designated total batch mass of the aggregate.  

Aggregates weighed individually shall be within 1.5 percent of their respective designated batch masses; and 
B. Cement shall be 99 to 102 percent of its designated batch mass.  When weighed individually, supplementary 

cementitious material shall be 99 to 102 percent of its designated batch mass.  When supplementary cementitious 
material and cement are permitted to be weighed cumulatively, cement shall be weighed first to 99 to 102 percent of 
its designated batch mass, and the total for cement and supplementary cementitious material shall be 99 to 102 
percent of the sum of their designated batch masses; and 

C. Water shall be within 1.5 percent of its designated mass or volume. 
 
• Each scale graduation shall be approximately 0.001 of the total capacity of the scale.  The capacity of scales for 

weighing cement, supplementary cementitious material, or cement plus supplementary cementitious material and aggregates 
shall not exceed that of commercially available scales having single graduations indicating a mass not exceeding the 
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maximum permissible mass variation above, except that no scale shall be required having a capacity of less than 500 kg, with 
0.5-kg graduations. 

 
90-5.03   PROPORTIONING 

• Proportioning shall consist of dividing the aggregates into the specified sizes, each stored in a separate bin, and 
combining them with cementitious material and water as provided in these specifications.  Aggregates shall be proportioned 
by mass. 

• At the time of batching, aggregates shall have been dried or drained sufficiently to result in a stable moisture content 
such that no visible separation of water from aggregate will take place during transportation from the proportioning plant to 
the point of mixing.  In no event shall the free moisture content of the fine aggregate at the time of batching exceed 8 percent 
of its saturated, surface-dry mass. 

• Should separate supplies of aggregate material of the same size group, but of different moisture content or specific 
gravity or surface characteristics affecting workability, be available at the proportioning plant, withdrawals shall be made 
from one supply exclusively and the materials therein completely exhausted before starting upon another. 

• Bulk Type IP (MS) cement shall be weighed in an individual hopper and shall be kept separate from the aggregates 
until the ingredients are released for discharge into the mixer. 

• Bulk cement and supplementary cementitious material may be weighed in separate, individual weigh hoppers or 
may be weighed in the same weigh hopper and shall be kept separate from the aggregates until the ingredients are released 
for discharge into the mixer.  If the cement and supplementary cementitious material are weighed cumulatively, the cement 
shall be weighed first. 

• If cement and supplementary cementitious material are weighed in separate weigh hoppers, the weigh systems for 
the proportioning of the aggregate, the cement, and the supplementary cementitious material shall be individual and distinct 
from all other weigh systems.  Each weigh system shall be equipped with a hopper, a lever system, and an indicator to 
constitute an individual and independent material weighing device.  The cement and the supplementary cementitious material 
shall be discharged into the mixer simultaneously with the aggregate. 

• The scales and weigh hoppers for bulk weighing cement, supplementary cementitious material, or cement plus 
supplementary cementitious material shall be separate and distinct from the aggregate weighing equipment. 

• For batches of one cubic meter or more, the batching equipment shall conform to one of the following combinations: 
 
A. Separate boxes and separate scale and indicator for weighing each size of aggregate. 
B. Single box and scale indicator for all aggregates. 
C. Single box or separate boxes and automatic weighing mechanism for all aggregates. 
 
• In order to check the accuracy of batch masses, the gross mass and tare mass of batch trucks, truck mixers, truck 

agitators, and non-agitating hauling equipment shall be determined when ordered by the Engineer.  The equipment shall be 
weighed on scales designated by the Engineer. 

 
90-5.03A   PROPORTIONING FOR PAVEMENT 
• Aggregates and bulk supplementary cementitious material for use in pavement shall be proportioned by mass by 

means of automatic proportioning devices of approved type conforming to these specifications. 
• The Contractor shall install and maintain in operating condition an electronically actuated moisture meter that will 

indicate, on a readily visible scale, changes in the moisture content of the fine aggregate as it is batched within a sensitivity of 
0.5 percent by mass of the fine aggregate. 

• The batching of cement, supplementary cementitious material, or cement plus supplementary cementitious material 
and aggregate shall be interlocked so that a new batch cannot be started until all weigh hoppers are empty, the proportioning 
devices are within zero tolerance, and the discharge gates are closed.  The interlock shall permit no part of the batch to be 
discharged until all aggregate hoppers and the cement and supplementary cementitious material hoppers or the cement plus 
supplementary cementitious material hopper are charged with masses that are within the tolerances specified in 
Section 90-5.02, "Proportioning Devices." 

• If interlocks are required for cement and supplementary cementitious material charging mechanisms and cement and 
supplementary cementitious material are weighed cumulatively, their charging mechanisms shall be interlocked to prevent 
the introduction of mineral admixture until the mass of cement in the cement weigh hopper is within the tolerances specified 
in Section 90-5.02, "Proportioning Devices." 

• If concrete is completely mixed in stationary paving mixers, the supplementary cementitious materials shall be 
weighed in a separate weigh hopper and the supplementary cementitious material and cement shall be introduced 
simultaneously into the mixer proportionately with the aggregate.  If the Contractor provides certification that the stationary 
mixer is capable of mixing the cement, supplementary cementitious material, aggregates, and water uniformly before 
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discharge, weighing the supplementary cementitious material cumulatively with the cement is permitted.  Certification shall 
contain the following: 

 
A. Test results for 2 compressive strength test cylinders of concrete taken within the first one-third and 2 compressive 

strength test cylinders of concrete taken within the last one-third of the concrete discharged from a single batch from 
the stationary paving mixer.  Strength tests and cylinder preparation will be in conformance with the provisions of 
Section 90-9, "Compressive Strength"; 

B. Calculations demonstrating that the difference in the averages of 2 compressive strengths taken in the first one-third 
is no greater than 7.5 percent different than the averages of 2 compressive strengths taken in the last one-third of the 
concrete discharged from a single batch from the stationary paving mixer.  Strength tests and cylinder preparation 
will be in conformance with the provisions of Section 90-9, "Compressive Strength;" and 

C. The mixer rotation speed and time of mixing before discharge that are required to produce a mix that meets the 
requirements above. 

 
• The discharge gate on the cement and supplementary cementitious material hoppers or the cement plus 

supplementary cementitious material hopper shall be designed to permit regulating the flow of cement, supplementary 
cementitious material, or cement plus supplementary cementitious material into the aggregate as directed by the Engineer. 

• If separate weigh boxes are used for each size of aggregate, the discharge gates shall permit regulating the flow of 
each size of aggregate as directed by the Engineer. 

• Material discharged from the several bins shall be controlled by gates or by mechanical conveyors.  The means of 
withdrawal from the several bins, and of discharge from the weigh box, shall be interlocked so that not more than one bin can 
discharge at a time, and so that the weigh box cannot be tripped until the required quantity from each of the several bins has 
been deposited therein.  Should a separate weigh box be used for each size of aggregate, all may be operated and discharged 
simultaneously. 

• If the discharge from the several bins is controlled by gates, each gate shall be actuated automatically so that the 
required mass is discharged into the weigh box, after which the gate shall automatically close and lock. 

• The automatic weighing system shall be designed so that all proportions required may be set on the weighing 
controller at the same time. 

 
90-6 MIXING AND TRANSPORTING 

90-6.01   GENERAL 
• Concrete shall be mixed in mechanically operated mixers, except that when permitted by the Engineer, batches not 

exceeding 0.25-m3 may be mixed by hand methods in conformance with the provisions in Section 90-6.05, "Hand-Mixing." 
• Equipment having components made of aluminum or magnesium alloys that would have contact with plastic 

concrete during mixing, transporting, or pumping of portland cement concrete shall not be used. 
• Concrete shall be homogeneous and thoroughly mixed, and there shall be no lumps or evidence of undispersed 

cementitious material. 
• Uniformity of concrete mixtures will be determined by differences in penetration as determined by California 

Test 533, or slump as determined by ASTM Designation:  C 143, and by variations in the proportion of coarse aggregate as 
determined by California Test 529. 

• When the mix design specifies a penetration value, the difference in penetration, determined by comparing 
penetration tests on 2 samples of mixed concrete from the same batch or truck mixer load, shall not exceed 10 mm.  When 
the mix design specifies a slump value, the difference in slump, determined by comparing slump tests on 2 samples of mixed 
concrete from the same batch or truck mixer load, shall not exceed the values given in the table below.  Variation in the 
proportion of coarse aggregate will be determined by comparing the results of tests of 2 samples of mixed concrete from the 
same batch or truck mixer load and the difference between the 2 results shall not exceed 100 kg per cubic meter of concrete. 

 
Average Slump Maximum Permissible Difference 

Less than 100-mm 25-mm 
100-mm to 150-mm 38-mm 
Greater than 150-mm to 225-mm 50-mm 

 
• The Contractor shall furnish samples of the freshly mixed concrete and provide satisfactory facilities for obtaining 

the samples. 
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90-6.02   MACHINE MIXING 
• Concrete mixers may be of the revolving drum or the revolving blade type, and the mixing drum or blades shall be 

operated uniformly at the mixing speed recommended by the manufacturer.  Mixers and agitators that have an accumulation 
of hard concrete or mortar shall not be used. 

• The temperature of mixed concrete, immediately before placing, shall be not less than 10°C or more than 32°C.  
Aggregates and water shall be heated or cooled as necessary to produce concrete within these temperature limits.  Neither 
aggregates nor mixing water shall be heated to exceed 65°C.  If ice is used to cool the concrete, discharge of the mixer will 
not be permitted until all ice is melted. 

• The batch shall be so charged into the mixer that some water will enter in advance of cementitious materials and 
aggregates.  All water shall be in the drum by the end of the first one-fourth of the specified mixing time. 

• Cementitious materials shall be batched and charged into the mixer by means that will not result either in loss of 
cementitious materials due to the effect of wind, in accumulation of cementitious materials on surfaces of conveyors or 
hoppers, or in other conditions that reduce or vary the required quantity of cementitious material in the concrete mixture. 

• Paving and stationary mixers shall be operated with an automatic timing device.  The timing device and discharge 
mechanism shall be interlocked so that during normal operation no part of the batch will be discharged until the specified 
mixing time has elapsed. 

• The total elapsed time between the intermingling of damp aggregates and all cementitious materials and the start of 
mixing shall not exceed 30 minutes. 

• The size of batch shall not exceed the manufacturer's guaranteed capacity. 
• When producing concrete for pavement or base, suitable batch counters shall be installed and maintained in good 

operating condition at job site batching plants and stationary mixers.  The batch counters shall indicate the exact number of 
batches proportioned and mixed. 

• Concrete shall be mixed and delivered to the job site by means of one of the following combinations of operations: 
 
A. Mixed completely in a stationary mixer and the mixed concrete transported to the point of delivery in truck agitators 

or in nonagitating hauling equipment (central-mixed concrete). 
B. Mixed partially in a stationary mixer, and the mixing completed in a truck mixer (shrink-mixed concrete). 
C. Mixed completely in a truck mixer (transit-mixed concrete). 
D. Mixed completely in a paving mixer. 
 
• Agitators may be truck mixers operating at agitating speed or truck agitators.  Each mixer and agitator shall have 

attached thereto in a prominent place a metal plate or plates on which is plainly marked the various uses for which the 
equipment is designed, the manufacturer's guaranteed capacity of the drum or container in terms of the volume of mixed 
concrete and the speed of rotation of the mixing drum or blades. 

• Truck mixers shall be equipped with electrically or mechanically actuated revolution counters by which the number 
of revolutions of the drum or blades may readily be verified. 

• When shrink-mixed concrete is furnished, concrete that has been partially mixed at a central plant shall be 
transferred to a truck mixer and all requirements for transit-mixed concrete shall apply.  No credit in the number of 
revolutions at mixing speed will be allowed for partial mixing in a central plant. 

 
90-6.03   TRANSPORTING MIXED CONCRETE 

• Mixed concrete may be transported to the delivery point in truck agitators or truck mixers operating at the speed 
designated by the manufacturer of the equipment as agitating speed, or in nonagitating hauling equipment, provided the 
consistency and workability of the mixed concrete upon discharge at the delivery point is suitable for adequate placement and 
consolidation in place, and provided the mixed concrete after hauling to the delivery point conforms to the provisions in 
Section 90-6.01, "General." 

• Truck agitators shall be loaded not to exceed the manufacturer's guaranteed capacity and shall maintain the mixed 
concrete in a thoroughly mixed and uniform mass during hauling. 

• Bodies of nonagitating hauling equipment shall be constructed so that leakage of the concrete mix, or any part 
thereof, will not occur at any time. 

• Concrete hauled in open-top vehicles shall be protected during hauling against rain or against exposure to the sun for 
more than 20 minutes when the ambient temperature exceeds 24°C. 

• No additional mixing water shall be incorporated into the concrete during hauling or after arrival at the delivery 
point, unless authorized by the Engineer.  If the Engineer authorizes additional water to be incorporated into the concrete, the 
drum shall be revolved not less than 30 revolutions at mixing speed after the water is added and before discharge is 
commenced. 

• The rate of discharge of mixed concrete from truck mixer-agitators shall be controlled by the speed of rotation of the 
drum in the discharge direction with the discharge gate fully open. 
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• If a truck mixer or agitator is used for transporting concrete to the delivery point, discharge shall be completed 
within 1.5 hours or before 250 revolutions of the drum or blades, whichever occurs first, after the introduction of the cement 
to the aggregates.  Under conditions contributing to quick stiffening of the concrete, or if the temperature of the concrete is 
30°C or above, the time allowed may be less than 1.5 hours.  If an admixture is used to retard the set time, the temperature of 
the concrete shall not exceed 30°C, the time limit shall be 2 hours, and the revolution limitation shall be 300. 

• If nonagitating hauling equipment is used for transporting concrete to the delivery point, discharge shall be 
completed within one hour after the addition of the cement to the aggregates.  Under conditions contributing to quick 
stiffening of the concrete, or when the temperature of the concrete is 30°C or above, the time between the introduction of 
cement to the aggregates and discharge shall not exceed 45 minutes. 

• Each load of concrete delivered at the job site shall be accompanied by a weighmaster certificate showing the mix 
identification number, nonrepeating load number, date and time at which the materials were batched, the total amount of 
water added to the load, and for transit-mixed concrete, the reading of the revolution counter at the time the truck mixer is 
charged with cement.  This weighmaster certificate shall also show the actual scale masses (kilograms) for the ingredients 
batched.  Theoretical or target batch masses shall not be used as a substitute for actual scale masses. 

• Weighmaster certificates shall be provided in printed form, or if approved by the Engineer, the data may be 
submitted in electronic media. Electronic media shall be presented in a tab-delimited format on a 90 mm diskette with a 
capacity of at least 1.4 megabytes.  Captured data, for the ingredients represented by each batch shall be "line feed, carriage 
return" (LFCR) and "one line, separate record" with allowances for sufficient fields to satisfy the amount of data required by 
these specifications. 

• The Contractor may furnish a weighmaster certificate accompanied by a separate certificate that lists the actual 
batch masses or measurements for a load of concrete provided that both certificates are imprinted with the same nonrepeating 
load number that is unique to the contract and delivered to the job site with the load. 

• Weighmaster certificates furnished by the Contractor shall conform to the provisions in Section 9-1.01, 
"Measurement of Quantities." 

 
90-6.04   TIME OR AMOUNT OF MIXING 

• Mixing of concrete in paving or stationary mixers shall continue for the required mixing time after all ingredients, 
except water and admixture, if added with the water, are in the mixing compartment of the mixer before any part of the batch 
is released.  Transfer time in multiple drum mixers shall not be counted as part of the required mixing time. 

• The required mixing time, in paving or stationary mixers, of concrete used for concrete structures, except minor 
structures, shall be not less than 90 seconds or more than 5 minutes, except that when directed by the Engineer in writing, the 
requirements of the following paragraph shall apply. 

• The required mixing time, in paving or stationary mixers, except as provided in the preceding paragraph, shall be not 
less than 50 seconds or more than 5 minutes. 

• The minimum required revolutions at the mixing speed for transit-mixed concrete shall not be less than that 
recommended by the mixer manufacturer, but in no case shall the number of revolutions be less than that required to 
consistently produce concrete conforming to the provisions for uniformity in Section 90-6.01, "General." 

• When a high range water-reducing admixture is added to the concrete at the job site, the total number of revolutions 
shall not exceed 300. 

 
90-6.05   HAND-MIXING 

• Hand-mixed concrete shall be made in batches of not more than 0.25-m3 and shall be mixed on a watertight, level 
platform.  The proper amount of coarse aggregate shall be measured in measuring boxes and spread on the platform and the 
fine aggregate shall be spread on this layer, the 2 layers being not more than 0.3-meters in total depth.  On this mixture shall 
be spread the dry cementitious materials and the whole mass turned no fewer than 2 times dry; then sufficient clean water 
shall be added, evenly distributed, and the whole mass again turned no fewer than 3 times, not including placing in the 
carriers or forms. 

 
90-6.06   AMOUNT OF WATER AND PENETRATION 

• The amount of water used in concrete mixes shall be regulated so that the penetration of the concrete as determined 
by California Test 533 or the slump of the concrete as determined by ASTM Designation:  C 143 is within the nominal values 
shown in the following table.  When the penetration or slump of the concrete is found to exceed the nominal values listed, the 
mixture of subsequent batches shall be adjusted to reduce the penetration or slump to a value within the nominal range 
shown.  Batches of concrete with a penetration or slump exceeding the maximum values listed shall not be used in the work.  
If Type F or Type G chemical admixtures are added to the mix, the penetration requirements shall not apply and the slump 
shall not exceed 225 mm after the chemical admixtures are added. 
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 Nominal Maximum 
 Penetration Slump Penetration Slump 

Type of Work (mm) (mm) (mm) (mm) 
Concrete Pavement 0 - 25 — 40 — 
Non-reinforced concrete facilities 0 - 35 — 50 — 
Reinforced concrete structures     

Sections over 300-mm thick 0 - 35 — 65 — 
Sections 300-mm thick or less 0 - 50 — 75 — 

Concrete placed under water — 150 - 200 — 225 
Cast-in-place concrete piles 65 - 90 130 - 180 100 200 

 
• The amount of free water used in concrete shall not exceed 183 kg/m3, plus 20 kg for each required 100 kg of 

cementitious material in excess of 325 kg/m3. 
• The term free water is defined as the total water in the mixture minus the water absorbed by the aggregates in 

reaching a saturated surface-dry condition. 
• If there are adverse or difficult conditions that affect the placing of concrete, the above specified penetration and free 

water content limitations may be exceeded providing the Contractor is granted permission by the Engineer in writing to 
increase the cementitious material content per cubic meter of concrete.  The increase in water and cementitious material shall 
be at a ratio not to exceed 30 kg of water per added 100 kg of cementitious material per cubic meter.  Full compensation for 
additional cementitious material and water added under these conditions shall be considered as included in the contract price 
paid for the concrete work involved and no additional compensation will be allowed therefor. 

• The equipment for supplying water to the mixer shall be constructed and arranged so that the amount of water added 
can be measured accurately.  Any method of discharging water into the mixer for a batch shall be accurate within 1.5 percent 
of the quantity of water required to be added to the mix for any position of the mixer.  Tanks used to measure water shall be 
designed so that water cannot enter while water is being discharged into the mixer and discharge into the mixer shall be made 
rapidly in one operation without dribbling.  All equipment shall be arranged so as to permit checking the amount of water 
delivered by discharging into measured containers. 

 
90-7 CURING CONCRETE 

90-7.01   METHODS OF CURING 
• Newly placed concrete shall be cured by the methods specified in this Section 90-7.01 and the special provisions. 
 
90-7.01A   WATER METHOD 
• The concrete shall be kept continuously wet by the application of water for a minimum curing period of 7 days after 

the concrete has been placed. 
• Cotton mats, rugs, carpets, or earth or sand blankets may be used as a curing medium to retain the moisture during 

the curing period. 
• If a curing medium consisting of cotton mats, rugs, carpets, polyethylene sheeting, polyethylene sheeting on burlap, 

or earth or sand blankets is to be used to retain the moisture, the entire surface of the concrete shall be kept damp by applying 
water with a nozzle that so atomizes the flow that a mist and not a spray is formed, until the surface of the concrete is covered 
with the curing medium.  The moisture from the nozzle shall not be applied under pressure directly upon the concrete and 
shall not be allowed to accumulate on the concrete in a quantity sufficient to cause a flow or wash the surface.  At the 
expiration of the curing period, the concrete surfaces shall be cleared of all curing media. 

• At the option of the Contractor, a curing medium consisting of white opaque polyethylene sheeting extruded onto 
burlap may be used to cure concrete structures.  The polyethylene sheeting shall have a minimum thickness of 100 µm, and 
shall be extruded onto 283.5-gram burlap. 

• At the option of the Contractor, a curing medium consisting of polyethylene sheeting may be used to cure concrete 
columns.  The polyethylene sheeting shall have a minimum thickness of 250 µm achieved in a single layer of material. 

• If the Contractor chooses to use polyethylene sheeting or polyethylene sheeting on burlap as a curing medium, these 
media and any joints therein shall be secured as necessary to provide moisture retention and shall be within 75 mm of the 
concrete at all points along the surface being cured.  When these media are used, the temperature of the concrete shall be 
monitored during curing.  If the temperature of the concrete cannot be maintained below 60°C, use of these curing media 
shall be disallowed. 

• When concrete bridge decks and flat slabs are to be cured without the use of a curing medium, the entire surface of 
the bridge deck or slab shall be kept damp by the application of water with an atomizing nozzle as specified above, until the 
concrete has set, after which the entire surface of the concrete shall be sprinkled continuously with water for a period of not 
less than 7 days. 
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90-7.01B   CURING COMPOUND METHOD 
• Surfaces of the concrete that are exposed to the air shall be sprayed uniformly with a curing compound. 
• Curing compounds to be used shall be as follows: 
 
1. Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class B, except 

the resin type shall be poly-alpha-methylstyrene. 
2. Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class B. 
3. Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class A. 
4. Nonpigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 1, Class B. 
5. Nonpigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 1, Class A. 
6. Nonpigmented curing compound with fugitive dye conforming to the requirements in ASTM Designation:  C 309, 

Type 1-D, Class A. 
 
• The infrared scan for the dried vehicle from curing compound (1) shall match the infrared scan on file at the 

Transportation Laboratory. 
• The loss of water for each type of curing compound, when tested in conformance with the requirements in California 

Test 534, shall not be more than 0.15-kg/m2 in 24 hours. 
• The curing compound to be used will be specified elsewhere in these specifications or in the special provisions. 
• If the use of curing compound is required or permitted elsewhere in these specifications or in the special provisions 

and no specific kind is specified, any of the curing compounds listed above may be used. 
• Curing compound shall be applied at a nominal rate of 3.7 m2/L, unless otherwise specified. 
• At any point, the application rate shall be within ±1.2 m2/L of the nominal rate specified, and the average application 

rate shall be within ±0.5 m2/L of the nominal rate specified when tested in conformance with the requirements in California 
Test 535.  Runs, sags, thin areas, skips, or holidays in the applied curing compound shall be evidence that the application is 
not satisfactory. 

• Curing compounds shall be applied using power operated spray equipment.  The power operated spraying 
equipment shall be equipped with an operational pressure gage and a means of controlling the pressure.  Hand spraying of 
small and irregular areas that are not reasonably accessible to mechanical spraying equipment, in the opinion of the Engineer, 
may be permitted. 

• The curing compound shall be applied to the concrete following the surface finishing operation, immediately before 
the moisture sheen disappears from the surface, but before any drying shrinkage or craze cracks begin to appear.  In the event 
of any drying or cracking of the surface, application of water with an atomizing nozzle as specified in Section 90-7.01A, 
"Water Method," shall be started immediately and shall be continued until application of the compound is resumed or started; 
however, the compound shall not be applied over any resulting freestanding water.  Should the film of compound be 
damaged from any cause before the expiration of 7 days after the concrete is placed in the case of structures and 72 hours in 
the case of pavement, the damaged portion shall be repaired immediately with additional compound. 

• At the time of use, compounds containing pigments shall be in a thoroughly mixed condition with the pigment 
uniformly dispersed throughout the vehicle.  A paddle shall be used to loosen all settled pigment from the bottom of the 
container, and a power driven agitator shall be used to disperse the pigment uniformly throughout the vehicle. 

• Agitation shall not introduce air or other foreign substance into the curing compound. 
• The manufacturer shall include in the curing compound the necessary additives for control of sagging, pigment 

settling, leveling, de-emulsification, or other requisite qualities of a satisfactory working material.  Pigmented curing 
compounds shall be manufactured so that the pigment does not settle badly, does not cake or thicken in the container, and 
does not become granular or curdled.  Settlement of pigment shall be a thoroughly wetted, soft, mushy mass permitting the 
complete and easy vertical penetration of a paddle.  Settled pigment shall be easily redispersed, with minimum resistance to 
the sideways manual motion of the paddle across the bottom of the container, to form a smooth uniform product of the proper 
consistency. 

• Curing compounds shall remain sprayable at temperatures above 4°C and shall not be diluted or altered after 
manufacture. 

• The curing compound shall be packaged in clean 1040-L totes, 210-L barrels, or 19-L pails, or shall be supplied 
from a suitable storage tank located at the job site.  The containers shall comply with "Title 49, Code of Federal Regulations, 
Hazardous Materials Regulations."  The 1040-L totes and the 210-L barrels shall have removable lids and airtight fasteners.  
The 19-L pails shall be round and have standard full open head and bail.  Lids with bungholes will not be permitted.  Settling 
or separation of solids in containers, except tanks, must be completely redispersed with low speed mixing prior to use, in 
conformance with these specifications and the manufacturer's recommendations.  Mixing shall be accomplished either 
manually by use of a paddle or by use of a mixing blade driven by a drill motor, at low speed.  Mixing blades shall be the 
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type used for mixing paint.  On-site storage tanks shall be kept clean and free of contaminants.  Each tank shall have a 
permanent system designed to completely redisperse settled material without introducing air or other foreign substances. 

• Steel containers and lids shall be lined with a coating that will prevent destructive action by the compound or 
chemical agents in the air space above the compound.  The coating shall not come off the container or lid as skins.  
Containers shall be filled in a manner that will prevent skinning.  Plastic containers shall not react with the compound. 

• Each container shall be labeled with the manufacturer's name, kind of curing compound, batch number, volume, date 
of manufacture, and volatile organic compound (VOC) content.  The label shall also warn that the curing compound 
containing pigment shall be well stirred before use.  Precautions concerning the handling and the application of curing 
compound shall be shown on the label of the curing compound containers in conformance with the Construction Safety 
Orders and General Industry Safety Orders of the State. 

• Containers of curing compound shall be labeled to indicate that the contents fully comply with the rules and 
regulations concerning air pollution control in the State. 

• When the curing compound is shipped in tanks or tank trucks, a shipping invoice shall accompany each load.  The 
invoice shall contain the same information as that required herein for container labels. 

• Curing compound will be sampled by the Engineer at the source of supply, at the job site, or at both locations. 
• Curing compound shall be formulated so as to maintain the specified properties for a minimum of one year.  The 

Engineer may require additional testing before use to determine compliance with these specifications if the compound has not 
been used within one year or whenever the Engineer has reason to believe the compound is no longer satisfactory. 

• Tests will be conducted in conformance with the latest ASTM test methods and methods in use by the 
Transportation Laboratory. 

 
90-7.01C   WATERPROOF MEMBRANE METHOD 
• The exposed finished surfaces of concrete shall be sprayed with water, using a nozzle that so atomizes the flow that 

a mist and not a spray is formed, until the concrete has set, after which the curing membrane, shall be placed.  The curing 
membrane shall remain in place for a period of not less than 72 hours. 

• Sheeting material for curing concrete shall conform to the requirements in AASHTO Designation:  M 171 for white 
reflective materials. 

• The sheeting material shall be fabricated into sheets of such width as to provide a complete cover for the entire 
concrete surface.  Joints in the sheets shall be securely cemented together in such a manner as to provide a waterproof joint.  
The joint seams shall have a minimum lap of 100 mm. 

• The sheets shall be securely weighted down by placing a bank of earth on the edges of the sheets or by other means 
satisfactory to the Engineer. 

• Should any portion of the sheets be broken or damaged before the expiration of 72 hours after being placed, the 
broken or damaged portions shall be immediately repaired with new sheets properly cemented into place. 

• Sections of membrane that have lost their waterproof qualities or have been damaged to such an extent as to render 
them unfit for curing the concrete shall not be used. 

 
90-7.01D   FORMS-IN-PLACE METHOD 
• Formed surfaces of concrete may be cured by retaining the forms in place.  The forms shall remain in place for a 

minimum period of 7 days after the concrete has been placed, except that for members over 0.5-m in least dimension the 
forms shall remain in place for a minimum period of 5 days. 

• Joints in the forms and the joints between the end of forms and concrete shall be kept moisture tight during the 
curing period.  Cracks in the forms and cracks between the forms and the concrete shall be resealed by methods subject to the 
approval of the Engineer. 

 
90-7.02   CURING PAVEMENT 

• The entire exposed area of the pavement, including edges, shall be cured by the waterproof membrane method, or 
curing compound method using curing compound (1) or (2) as the Contractor may elect.  Should the side forms be removed 
before the expiration of 72 hours following the start of curing, the exposed pavement edges shall also be cured.  If the 
pavement is cured by means of the curing compound method, the sawcut and all portions of the curing compound that have 
been disturbed by sawing operations shall be restored by spraying with additional curing compound. 

• Curing shall commence as soon as the finishing process provided in Section 40-1.10, "Final Finishing," has been 
completed.  The method selected shall conform to the provisions in Section 90-7.01, "Methods of Curing." 

• When the curing compound method is used, the compound shall be applied to the entire pavement surface by 
mechanical sprayers.  Spraying equipment shall be of the fully atomizing type equipped with a tank agitator that provides for 
continual agitation of the curing compound during the time of application.  The spray shall be adequately protected against 
wind, and the nozzles shall be so oriented or moved mechanically transversely as to result in the minimum specified rate of 
coverage being applied uniformly on exposed faces.  Hand spraying of small and irregular areas, and areas inaccessible to 
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mechanical spraying equipment, in the opinion of the Engineer, will be permitted.  When the ambient air temperature is 
above 15°C, the Contractor shall fog the surface of the concrete with a fine spray of water as specified in Section 90-7.01A, 
"Water Method."  The surface of the pavement shall be kept moist between the hours of 10:00 a.m. and 4:30 p.m. on the day 
the concrete is placed.  However, the fogging done after the curing compound has been applied shall not begin until the 
compound has set sufficiently to prevent displacement.  Fogging shall be discontinued if ordered in writing by the Engineer. 

 
90-7.03   CURING STRUCTURES 

• Newly placed concrete for cast-in-place structures, other than highway bridge decks, shall be cured by the water 
method, the forms-in-place method, or, as permitted herein, by the curing compound method, in conformance with the 
provisions in Section 90-7.01, "Methods of Curing." 

• The curing compound method using a pigmented curing compound may be used on concrete surfaces of 
construction joints, surfaces that are to be buried underground, and surfaces where only ordinary surface finish is to be 
applied and on which a uniform color is not required and that will not be visible from a public traveled way.  If the 
Contractor elects to use the curing compound method on the bottom slab of box girder spans, the curing compound shall be 
curing compound (1). 

• The top surface of highway bridge decks shall be cured by both the curing compound method and the water method.  
The curing compound shall be curing compound (1). 

• Concrete surfaces of minor structures, as defined in Section 51-1.02, "Minor Structures," shall be cured by the water 
method, the forms-in-place method or the curing compound method. 

• When deemed necessary by the Engineer during periods of hot weather, water shall be applied to concrete surfaces 
being cured by the curing compound method or by the forms-in-place method, until the Engineer determines that a cooling 
effect is no longer required.  Application of water for this purpose will be paid for as extra work as provided in 
Section 4-1.03D, "Extra Work." 

 
90-7.04   CURING PRECAST CONCRETE MEMBERS 

• Precast concrete members shall be cured in conformance with any of the methods specified in Section 90-7.01, 
"Methods of Curing."  Curing shall be provided for the minimum time specified for each method or until the concrete reaches 
its design strength, whichever is less.  Steam curing may also be used for precast members and shall conform to the following 
provisions: 

 
A. After placement of the concrete, members shall be held for a minimum 4-hour presteaming period.  If the ambient 

air temperature is below 10°C, steam shall be applied during the presteaming period to hold the air surrounding the 
member at a temperature between 10°C and 32°C. 

B. To prevent moisture loss on exposed surfaces during the presteaming period, members shall be covered as soon as 
possible after casting or the exposed surfaces shall be kept wet by fog spray or wet blankets. 

C. Enclosures for steam curing shall allow free circulation of steam about the member and shall be constructed to 
contain the live steam with a minimum moisture loss.  The use of tarpaulins or similar flexible covers will be 
permitted, provided they are kept in good repair and secured in such a manner as to prevent the loss of steam and 
moisture. 

D. Steam at the jets shall be at low pressure and in a saturated condition.  Steam jets shall not impinge directly on the 
concrete, test cylinders, or forms.  During application of the steam, the temperature rise within the enclosure shall 
not exceed 22°C per hour.  The curing temperature throughout the enclosure shall not exceed 65°C and shall be 
maintained at a constant level for a sufficient time necessary to develop the required transfer strength.  Control 
cylinders shall be covered to prevent moisture loss and shall be placed in a location where temperature is 
representative of the average temperature of the enclosure. 

E. Temperature recording devices that will provide an accurate, continuous, permanent record of the curing 
temperature shall be provided.  A minimum of one temperature recording device per 60 m of continuous bed length 
will be required for checking temperature. 

F. Members in pretension beds shall be detensioned immediately after the termination of steam curing while the 
concrete and forms are still warm, or the temperature under the enclosure shall be maintained above 15°C until the 
stress is transferred to the concrete. 

G. Curing of precast concrete will be considered completed after termination of the steam curing cycle. 
 

90-7.05   CURING PRECAST PRESTRESSED CONCRETE PILES 
• Newly placed concrete for precast prestressed concrete piles shall be cured in conformance with the provisions in 

Section 90-7.04, "Curing Precast Concrete Members," except that piles in a corrosive environment shall be cured as follows: 
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A. Piles shall be either steam cured or water cured.  If water curing is used, the piles shall be kept continuously wet by 
the application of water in conformance with the provisions in Section 90-7.01A, "Water Method." 

B. If steam curing is used, the steam curing provisions in Section 90-7.04, "Curing Precast Concrete Members," shall 
apply except that the piles shall be kept continuously wet for their entire length for a period of not less than 3 days, 
including the holding and steam curing periods. 

 
90-7.06   CURING SLOPE PROTECTION 

• Concrete slope protection shall be cured in conformance with any of the methods specified in Section 90-7.01, 
"Methods of Curing." 

• Concreted-rock slope protection shall be cured in conformance with any of the methods specified in 
Section 90-7.01, "Methods of Curing," with a blanket of earth kept wet for 72 hours, or by sprinkling with a fine spray of 
water every 2 hours during the daytime for a period of 3 days. 

 
90-7.07   CURING MISCELLANEOUS CONCRETE WORK 

• Exposed surfaces of curbs shall be cured by pigmented curing compounds as specified in Section 90-7.01B, "Curing 
Compound Method." 

• Concrete sidewalks, gutter depressions, island paving, curb ramps, driveways, and other miscellaneous concrete 
areas shall be cured in conformance with any of the methods specified in Section 90-7.01, "Methods of Curing." 

• Shotcrete shall be cured for at least 72 hours by spraying with water, by a moist earth blanket, or by any of the 
methods provided in Section 90-7.01, "Methods of Curing." 

• Mortar and grout shall be cured by keeping the surface damp for 3 days. 
• After placing, the exposed surfaces of sign structure foundations, including pedestal portions, if constructed, shall be 

cured for at least 72 hours by spraying with water, by a moist earth blanket, or by any of the methods provided in 
Section 90-7.01, "Methods of Curing." 

 
90-8 PROTECTING CONCRETE 

90-8.01   GENERAL 
• In addition to the provisions in Section 7-1.16, "Contractor's Responsibility for the Work and Materials," the 

Contractor shall protect concrete as provided in this Section 90-8.  If required by the Engineer, the Contractor shall submit a 
written outline of the proposed methods for protecting the concrete.  

• The Contractor shall protect concrete from damage from any cause, which shall include, but not be limited to:  rain, 
heat, cold, wind, Contractor's actions, and actions of others.  

• Concrete shall not be placed on frozen or ice-coated ground or subgrade nor on ice-coated forms, reinforcing steel, 
structural steel, conduits, precast members, or construction joints. 

• Under rainy conditions, placing of concrete shall be stopped before the quantity of surface water is sufficient to 
damage surface mortar or cause a flow or wash of the concrete surface, unless the Contractor provides adequate protection 
against damage. 

• Concrete that has been frozen or damaged by other causes, as determined by the Engineer, shall be removed and 
replaced by the Contractor at the Contractor's expense. 

 
90-8.02   PROTECTING CONCRETE STRUCTURES 

• Structure concrete and shotcrete used as structure concrete shall be maintained at a temperature of not less than 7°C 
for 72 hours after placing and at not less than 4°C for an additional 4 days. 

 
90-8.03   PROTECTING CONCRETE PAVEMENT 

• Pavement concrete shall be maintained at a temperature of not less than 4°C for 72 hours.  
• Except as provided in Section 7-1.08, "Public Convenience," the Contractor shall protect concrete pavement against 

construction and other activities that abrade, scar, discolor, reduce texture depth, lower coefficient of friction, or otherwise 
damage the surface.  Stockpiling, drifting, or excessive spillage of soil, gravel, petroleum products, and concrete or asphalt 
mixes on the surface of concrete pavement is prohibited unless otherwise specified in these specifications, the special 
provisions or permitted by the Engineer. 

• If ordered by the Engineer or shown on the plans or specified in the special provisions, pavement crossings shall be 
constructed for the convenience of public traffic.  The material and work necessary for the construction of the crossings, and 
their subsequent removal and disposal, will be paid for at the contract unit prices for the items of work involved and if there 
are no contract items for the work involved, payment for pavement crossings will be made by extra work as provided in 
Section 4-1.03D, "Extra Work.".  Where public traffic will be required to cross over the new pavement, Type III portland 
cement may be used in concrete, if permitted in writing by the Engineer.  The pavement may be opened to traffic as soon as 
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the concrete has developed a modulus of rupture of 3.8 MPa.  The modulus of rupture will be determined by California 
Test 523. 

• No traffic or Contractor's equipment, except as hereinafter provided, will be permitted on the pavement before a 
period of 10 days has elapsed after the concrete has been placed, nor before the concrete has developed a modulus of rupture 
of at least 3.8 MPa.  Concrete that fails to attain a modulus of rupture of 3.8 MPa within 10 days shall not be opened to traffic 
until directed by the Engineer. 

• Equipment for sawing weakened plane joints will be permitted on the pavement as specified in Section 40-1.08B, 
"Weakened Plane Joints." 

• When requested in writing by the Contractor, the tracks on one side of paving equipment will be permitted on the 
pavement after a modulus of rupture of 2.4 MPa has been attained, provided that: 

 
A. Unit pressure exerted on the pavement by the paver shall not exceed 135 kPa; 
B. Tracks with cleats, grousers, or similar protuberances shall be modified or shall travel on planks or equivalent 

protective material, so that the pavement is not damaged; and 
C. No part of the track shall be closer than 0.3-m from the edge of pavement. 
 
• In case of visible cracking of, or other damage to the pavement, operation of the paving equipment on the pavement 

shall be immediately discontinued. 
• Damage to the pavement resulting from early use of pavement by the Contractor's equipment as provided above 

shall be repaired by the Contractor. 
• The State will furnish the molds and machines for testing the concrete for modulus of rupture, and the Contractor, at 

the Contractor's expense, shall furnish the material and whatever labor the Engineer may require. 
 

90-9 COMPRESSIVE STRENGTH 
90-9.01   GENERAL 

• Concrete compressive strength requirements consist of a minimum strength that shall be attained before various 
loads or stresses are applied to the concrete and, for concrete designated by strength, a minimum strength at the age of 
28 days or at the age otherwise allowed in Section 90-1.01, "Description."  The various strengths required are specified in 
these specifications or the special provisions or are shown on the plans. 

• The compressive strength of concrete will be determined from test cylinders that have been fabricated from concrete 
sampled in conformance with the requirements of California Test 539.  Test cylinders will be molded and initially field cured 
in conformance with California Test 540.  Test cylinders will be cured and tested after receipt at the testing laboratory in 
conformance with the requirements of California Test 521.  A strength test shall consist of the average strength of 2 cylinders 
fabricated from material taken from a single load of concrete, except that, if any cylinder should show evidence of improper 
sampling, molding, or testing, that cylinder shall be discarded and the strength test shall consist of the strength of the 
remaining cylinder. 

• When concrete compressive strength is specified as a prerequisite to applying loads or stresses to a concrete 
structure or member, test cylinders for other than steam cured concrete will be cured in conformance with Method 1 of 
California Test 540.  The compressive strength of concrete determined for these purposes will be evaluated on the basis of 
individual tests. 

• When concrete is designated by 28-day compressive strength rather than by cementitious material content, the 
concrete strength to be used as a basis for acceptance of other than steam cured concrete will be determined from cylinders 
cured in conformance with Method 1 of California Test 540.  If the result of a single compressive strength test at the 
maximum age specified or allowed is below the specified strength but is 95 percent or more of the specified strength, the 
Contractor shall make corrective changes, subject to approval of the Engineer, in the mix proportions or in the concrete 
fabrication procedures, before placing additional concrete, and shall pay to the State $14 for each in-place cubic meter of 
concrete represented by the deficient test.  If the result of a single compressive strength test at the maximum age specified or 
allowed is below 95 percent of the specified strength, but is 85 percent or more of the specified strength, the Contractor shall 
make the corrective changes specified above, and shall pay to the State $20 for each in place cubic meter of concrete 
represented by the deficient test.  In addition, such corrective changes shall be made when the compressive strength of 
concrete tested at 7 days indicates, in the judgment of the Engineer, that the concrete will not attain the required compressive 
strength at the maximum age specified or allowed.  Concrete represented by a single test that indicates a compressive strength 
of less than 85 percent of the specified 28-day compressive strength will be rejected in conformance with the provisions in 
Section 6-1.04, "Defective Materials." 

• If the test result indicates that the compressive strength at the maximum curing age specified or allowed is below the 
specified strength, but is 85 percent or more of the specified strength, payments to the State as required above shall be made, 
unless the Contractor, at the Contractor's expense, obtains and submits evidence acceptable to the Engineer that the strength 
of the concrete placed in the work meets or exceeds the specified 28-day compressive strength.  If the test result indicates a 
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compressive strength at the maximum curing age specified or allowed below 85 percent, the concrete represented by that test 
will be rejected, unless the Contractor, at the Contractor's expense, obtains and submits evidence acceptable to the Engineer 
that the strength and quality of the concrete placed in the work are acceptable.  If the evidence consists of tests made on cores 
taken from the work, the cores shall be obtained and tested in conformance with the requirements in ASTM Designation:  
C 42. 

• No single compressive strength test shall represent more than 250 m3. 
• If a precast concrete member is steam cured, the compressive strength of the concrete will be determined from test 

cylinders that have been handled and stored in conformance with Method 3 of California Test 540.  The compressive strength 
of steam cured concrete will be evaluated on the basis of individual tests representing specific portions of production.  If the 
concrete is designated by 28-day compressive strength rather than by cementitious material content, the concrete shall be 
considered to be acceptable whenever its compressive strength reaches the specified 28-day compressive strength provided 
that strength is reached in not more than the maximum number of days specified or allowed after the member is cast. 

• When concrete is specified by compressive strength, prequalification of materials, mix proportions, mixing 
equipment, and procedures proposed for use will be required prior to placement of the concrete.  Prequalification shall be 
accomplished by the submission of acceptable certified test data or trial batch reports by the Contractor.  Prequalification data 
shall be based on the use of materials, mix proportions, mixing equipment, procedures, and size of batch proposed for use in 
the work. 

• Certified test data, in order to be acceptable, shall indicate that not less than 90 percent of at least 20 consecutive 
tests exceed the specified strength at the maximum number of cure days specified or allowed, and none of those tests are less 
than 95 percent of specified strength.  Strength tests included in the data shall be the most recent tests made on concrete of 
the proposed mix design and all shall have been made within one year of the proposed use of the concrete. 

• Trial batch test reports, in order to be acceptable, shall indicate that the average compressive strength of 
5 consecutive concrete cylinders, taken from a single batch, at not more than 28 days (or the maximum age allowed) after 
molding shall be at least 4 MPa greater than the specified 28-day compressive strength, and no individual cylinder shall have 
a strength less than the specified strength at the maximum age specified or allowed.  Data contained in the report shall be 
from trial batches that were produced within one year of the proposed use of specified strength concrete in the project.  
Whenever air-entrainment is required, the air content of trial batches shall be equal to or greater than the air content specified 
for the concrete without reduction due to tolerances. 

• Tests shall be performed in conformance with either the appropriate California Test methods or the comparable 
ASTM test methods.  Equipment employed in testing shall be in good condition and shall be properly calibrated.  If the tests 
are performed during the life of the contract, the Engineer shall be notified sufficiently in advance of performing the tests in 
order to witness the test procedures. 

• The certified test data and trial batch test reports shall include the following information: 
 
A. Date of mixing. 
B. Mixing equipment and procedures used. 
C. The size of batch in cubic meters and the mass, type, and source of all ingredients used. 
D. Penetration or slump (if the concrete will be placed under water or placed in cast-in-place concrete piles) of the 

concrete. 
E. The air content of the concrete if an air-entraining admixture is used. 
F. The age at time of testing and strength of all concrete cylinders tested. 
 
• Certified test data and trial batch test reports shall be signed by an official of the firm that performed the tests. 
• When approved by the Engineer, concrete from trial batches may be used in the work at locations where concrete of 

a lower quality is required and the concrete will be paid for as the type or class of concrete required at that location. 
• After materials, mix proportions, mixing equipment, and procedures for concrete have been prequalified for use, 

additional prequalification by testing of trial batches will be required prior to making changes that, in the judgment of the 
Engineer, could result in a strength of concrete below that specified. 

• The Contractor's attention is directed to the time required to test trial batches and the Contractor shall be responsible 
for production of trial batches at a sufficiently early date so that the progress of the work is not delayed. 

• When precast concrete members are manufactured at the plant of an established manufacturer of precast concrete 
members, the mix proportions of the concrete shall be determined by the Contractor, and a trial batch and prequalification of 
the materials, mix proportions, mixing equipment, and procedures will not be required. 

 
90-10 MINOR CONCRETE 

90-10.01   GENERAL 
• Concrete for minor structures, slope paving, curbs, sidewalks and other concrete work, when designated as minor 

concrete on the plans, in the specifications, or in the contract item, shall conform to the provisions specified herein. 
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• The Engineer, at the Engineer's discretion, will inspect and test the facilities, materials and methods for producing 
the concrete to ensure that minor concrete of the quality suitable for use in the work is obtained. 

 
90-10.02   MATERIALS 

• Minor concrete shall conform to the following requirements: 
 
90-10.02A   CEMENTITIOUS MATERIAL 
• Cementitious material shall conform to the provisions in Section 90-1.01, "Description." 
 
90-10.02B   AGGREGATE 
• Aggregate shall be clean and free from deleterious coatings, clay balls, roots, and other extraneous materials. 
• Use of crushed concrete or reclaimed aggregate is acceptable only if the aggregate satisfies all aggregate 

requirements. 
• The Contractor shall submit to the Engineer for approval, a grading of the combined aggregate proposed for use in 

the minor concrete.  After acceptance of the grading, aggregate furnished for minor concrete shall conform to that grading, 
unless a change is authorized in writing by the Engineer. 

• The Engineer may require the Contractor to furnish periodic test reports of the aggregate grading furnished.  The 
maximum size of aggregate used shall be at the option of the Contractor, but in no case shall the maximum size be larger than 
37.5 mm or smaller than 19 mm. 

• The Engineer may waive, in writing, the gradation requirements in this Section 90-10.02B, if, in the Engineer's 
opinion, the furnishing of the gradation is not necessary for the type or amount of concrete work to be constructed. 

 
90-10.02C   WATER 
• Water used for washing, mixing, and curing shall be free from oil, salts, and other impurities that would discolor or 

etch the surface or have an adverse affect on the quality of the concrete. 
 
90-10.02D   ADMIXTURES 
• The use of admixtures shall conform to the provisions in Section 90-4, "Admixtures." 
 

90-10.03   PRODUCTION 
• Cementitious material, water, aggregate, and admixtures shall be stored, proportioned, mixed, transported, and 

discharged in conformance with recognized standards of good practice that will result in concrete that is thoroughly and 
uniformly mixed, that is suitable for the use intended, and that conforms to requirements specified herein. Recognized 
standards of good practice are outlined in various industry publications such as are issued by American Concrete Institute, 
AASHTO, or the Department. 

• The cementitious material content of minor concrete shall conform to the provisions in Section 90-1.01, 
"Description." 

• The amount of water used shall result in a consistency of concrete conforming to the provisions in Section 90-6.06, 
"Amount of Water and Penetration."  Additional mixing water shall not be incorporated into the concrete during hauling or 
after arrival at the delivery point, unless authorized by the Engineer. 

• Discharge of ready-mixed concrete from the transporting vehicle shall be made while the concrete is still plastic and 
before stiffening occurs.  An elapsed time of 1.5 hours (one hour in nonagitating hauling equipment), or more than 
250 revolutions of the drum or blades, after the introduction of the cementitious material to the aggregates, or a temperature 
of concrete of more than 32°C will be considered conditions contributing to the quick stiffening of concrete.  The Contractor 
shall take whatever action is necessary to eliminate quick stiffening, except that the addition of water will not be permitted. 

• The required mixing time in stationary mixers shall be not less than 50 seconds or more than 5 minutes. 
• The minimum required revolutions at mixing speed for transit-mixed concrete shall be not less than that 

recommended by the mixer manufacturer, and shall be increased, if necessary, to produce thoroughly and uniformly mixed 
concrete. 

• When a high range water-reducing admixture is added to the concrete at the job site, the total number of revolutions 
shall not exceed 300. 

• Each load of ready-mixed concrete shall be accompanied by a weighmaster certificate that shall be delivered to the 
Engineer at the discharge location of the concrete, unless otherwise directed by the Engineer.  The weighmaster certificate 
shall be clearly marked with the date and time of day when the load left the batching plant and, if hauled in truck mixers or 
agitators, the time the mixing cycle started. 
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• A Certificate of Compliance conforming to the provisions in Section 6–1.07, "Certificates of Compliance," shall be 
furnished to the Engineer, prior to placing minor concrete from a source not previously used on the contract, stating that 
minor concrete to be furnished meets contract requirements, including minimum cementitious material content specified. 

 
90-10.04   CURING MINOR CONCRETE 

• Curing minor concrete shall conform to the provisions in Section 90-7, "Curing Concrete." 
 

90-10.05   PROTECTING MINOR CONCRETE 
• Protecting minor concrete shall conform to the provisions in Section 90-8, "Protecting Concrete," except the 

concrete shall be maintained at a temperature of not less than 4°C for 72 hours after placing. 
 

90-10.06   MEASUREMENT AND PAYMENT 
• Minor concrete will be measured and paid for in conformance with the provisions specified in the various sections 

of these specifications covering concrete construction when minor concrete is specified in the specifications, shown on the 
plans, or indicated by contract item in the Engineer's Estimate. 

 
90-11 MEASUREMENT AND PAYMENT 

90-11.01   MEASUREMENT 
• Portland cement concrete will be measured in conformance with the provisions specified in the various sections of 

these specifications covering construction requiring concrete. 
• For concrete measured at the mixer, the volume in cubic meters shall be computed as the total mass of the batch in 

kilograms divided by the density of the concrete in kilograms per cubic meter.  The total mass of the batch shall be calculated 
as the sum of all materials, including water, entering the batch.  The density of the concrete will be determined in 
conformance with the requirements in California Test 518. 

 
90-11.02   PAYMENT 

• Portland cement concrete will be paid for in conformance with the provisions specified in the various sections of 
these specifications covering construction requiring concrete. 

• Full compensation for furnishing and incorporating admixtures required by these specifications or the special 
provisions will be considered as included in the contract prices paid for the concrete involved and no additional compensation 
will be allowed therefor. 

• Should the Engineer order the Contractor to incorporate any admixtures in the concrete when their use is not 
required by these specifications or the special provisions, furnishing the admixtures and adding them to the concrete will be 
paid for as extra work as provided in Section 4-1.03D, "Extra Work." 

• Should the Contractor use admixtures in conformance with the provisions in Section 90-4.05, "Optional Use of 
Chemical Admixtures," or Section 90-4.07, "Optional Use of Air-entraining Admixtures," or should the Contractor request 
and obtain permission to use other admixtures for the Contractor's benefit, the Contractor shall furnish those admixtures and 
incorporate them into the concrete at the Contractor's expense and no additional compensation will be allowed therefor. 

 
SECTION 91:  PAINT 

 
Issue Date:  November 18, 2005 
 
Section 91-3, "Paints for Timber," of the Standard Specifications is amended to read: 
 

91-3   PAINTS FOR TIMBER 
91-3.01   WOOD PRIMER, LATEX-BASE 
Classification: 

• This specification covers a ready-mixed priming paint for use on unpainted wood or exterior woodwork.  It shall 
conform with the requirements in the Detailed Performance Standards of the Master Painters Institute (MPI) for exterior 
wood primers, and be listed on the Exterior Latex Wood Primer MPI List Number 6. 
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91-3.02   PAINT; LATEX-BASE FOR EXTERIOR WOOD, WHITE AND TINTS 
Classification: 

• This specification covers a ready-mixed paint for use on wood surfaces subject to outside exposures.  This paint 
shall conform to the requirements in the Detailed Performance Standards of the Master Painters Institute (MPI) for Paint, 
Latex, Exterior, and shall be listed on the following MPI Approved Products List: 

 
A. Exterior Latex, Flat MPI Gloss Level 1, MPI List Number 10. 
B. Exterior Latex, Semi-Gloss, MPI Gloss Level 5, MPI List Number 11. 
C. Exterior Latex, Gloss, MPI Gloss Level 6, MPI List Number 119. 
 
• Unpainted wood shall first be primed with wood primer conforming to the provisions in Section 91-3.01, "Wood 

Primer, Latex-Base." 
 
Section 91-4, "Miscellaneous Paints," of the Standard Specifications is amended to read: 
 

91-4   MISCELLANEOUS PAINTS 
91-4.01   THROUGH   91-4.04 (BLANK) 
91-4.05   PAINT; ACRYLIC EMULSION, EXTERIOR WHITE AND LIGHT AND MEDIUM TINTS 
Classification: 

• This specification covers an acrylic emulsion paint designed for use on exterior masonry.  This paint shall conform 
to the requirements in the Detailed Performance Standards of the Master Painters Institute (MPI) for Paint, Latex, Exterior, 
and shall be listed on the following MPI Approved Products Lists: 

 
A. Exterior Latex, Flat MPI Gloss Level 1, MPI List Number 10. 
B. Exterior Latex, Semi-Gloss, MPI Gloss Level 5, MPI List Number 11. 
C. Exterior Latex, Gloss, MPI Gloss Level 6, MPI List Number 119. 
 
• This paint may be tinted by using "universal" or "all purpose" concentrates. 
 

SECTION 92:  ASPHALTS 
 
Issue Date:  February 2, 2007 
 
Section 92, "Asphalts," of the Standard Specifications is amended to read: 
 

92-1.01   DESCRIPTION 
• Asphalt is refined petroleum or a mixture of refined liquid asphalt and refined solid asphalt that are prepared from 

crude petroleum.  Asphalt is: 
 
1. Free from residues caused by the artificial distillation of coal, coal tar, or paraffin 
2. Free from water 
3. Homogeneous 
 

92-1.02   MATERIALS 
GENERAL 
• Furnish asphalt under the Department's "Certification Program for Suppliers of Asphalt."  The Department maintains 

the program requirements, procedures, and a list of approved suppliers at: 
 
http://www.dot.ca.gov/hq/esc/Translab/fpmcoc.htm 
 
• Transport, store, use, and dispose of asphalt safely. 
• Prevent the formation of carbonized particles caused by overheating asphalt during manufacturing or construction. 
 
GRADES 
• Performance graded (PG) asphalt binder is: 
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Performance Graded Asphalt Binder 
  Specification 

 
    Grade   

Property AASHTO 
Test 

Method 

 
PG 

58-22 a 

 
PG 

64-10 

 
PG 

64-16 

 
PG 

64-28 

 
PG 

70-10 
Original Binder 

Flash Point, Minimum °C T 48 230 230 230 230 230 
Solubility, Minimum % b T 44 99 99 99 99 99 
Viscosity at 135°C, c 

Maximum, Pa·s 
T 316  

3.0 
 

3.0 
 

3.0 
 

3.0 
 

3.0 
Dynamic Shear, 

Test Temp. at 10 rad/s, °C 
Minimum G*/sin(delta), kPa 

T 315  
58 

1.00 

 
64 

1.00 

 
64 

1.00 

 
64 

1.00 

 
70 

1.00 
RTFO Test, e 

Mass Loss, Maximum, % 
T 240  

1.00 
 

1.00 
 

1.00 
 

1.00 
 

1.00 
RTFO Test Aged Binder 

Dynamic Shear, 
Test Temp. at 10 rad/s, °C 
Minimum G*/sin(delta), kPa 

T 315  
58 

2.20 

 
64 

2.20 

 
64 

2.20 

 
64 

2.20 

 
70 

2.20 
Ductility at 25°C 

Minimum, cm 
T 51  

75 
 

75 
 

75 
 

75 
 

75 
PAV f  Aging, 

Temperature, °C 
R 28  

100 
 

100 
 

100 
 

100 
 

110 
RTFO Test and PAV Aged Binder 

Dynamic Shear, 
Test Temp. at 10 rad/s, °C 
Maximum G*sin(delta), kPa 

T 315  
22 d 
5000 

 
31 d 
5000 

 
28 d 
5000 

 
22 d 
5000 

 
34 d 
5000 

Creep Stiffness, 
Test Temperature, °C 
Maximum S-value, Mpa 
Minimum M-value 

T 313  
-12 
300 

0.300 

 
0 

300 
0.300 

 
-6 

300 
0.300 

 
-18 
300 

0.300 

 
0 

300 
0.300 

Notes:  
a. Use as asphalt rubber base stock for high mountain and high desert area. 
b. The Engineer waives this specification if the supplier is a Quality Supplier as defined by the Department's 

"Certification Program for Suppliers of Asphalt." 
c. The Engineer waives this specification if the supplier certifies the asphalt binder can be adequately pumped and 

mixed at temperatures meeting applicable safety standards. 
d. Test the sample at 3°C higher if it fails at the specified test temperature.  G*sin(delta) remains 5000 kPa 

maximum. 
e. "RTFO Test" means the asphaltic residue obtained using the Rolling Thin Film Oven Test, AASHTO Test 

Method T 240 or ASTM Designation: D 2872.  The residue from mass change determination may be used for 
other tests. 

f. "PAV" means Pressurized Aging Vessel. 
 
• Performance graded polymer modified asphalt binder (PG Polymer Modified) is: 
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Performance Graded Polymer Modified Asphalt Binder a 
  Specification 
   Grade  

Property AASHTO Test Method  
PG 

58-34 PM 

 
PG 

64-28 PM 

 
PG 

76-22 PM 
Original Binder 

Flash Point, Minimum °C T 48 230 230 230 
Solubility, Minimum % b T 44c 98.5 98.5 98.5 
Viscosity at 135°C, d 

Maximum, Pa·s 
T 316  

3.0 
 

3.0 
 

3.0 
Dynamic Shear, 

Test Temp. at 10 rad/s, °C 
Minimum G*/sin(delta), kPa 

T 315  
58 

1.00 

 
64 

1.00 

 
76 

1.00 
RTFO Test ,  

Mass Loss, Maximum, % 
T 240  

1.00 
 

1.00 
 

1.00 
RTFO Test Aged Binder 

Dynamic Shear, 
Test Temp. at 10 rad/s, °C 
Minimum G*/sin(delta), kPa 

T 315  
58 

2.20 

 
64 

2.20 

 
76 

2.20 
Dynamic Shear, 

Test Temp. at 10 rad/s, °C 
Maximum (delta), % 

T 315  
Note e 

80 

 
Note e 

80 

 
Note e 

80 
Elastic Recoveryf, 

Test Temp., °C 
Minimum recovery, % 

T 301  
25 
75 

 
25 
75 

 
25 
65 

PAVg Aging, 
Temperature, °C 

R 28  
100 

 
100 

 
110 

RTFO Test and PAV Aged Binder 
Dynamic Shear, 

Test Temp. at 10 rad/s, °C 
Maximum G*sin(delta), kPa 

T 315  
16 

5000 

 
22 

5000 

 
31 

5000 
Creep Stiffness, 

Test Temperature, °C 
Maximum S-value, MPa 
Minimum M-value 

T 313  
-24 
300 

0.300 

 
-18 
300 

0.300 

 
-12 
300 

0.300 
Notes:  
a. Do not modify PG Polymer Modified using acid modification.  
b. The Engineer waives this specification if the supplier is a Quality Supplier as defined by the Department's 

"Certification Program for Suppliers of Asphalt." 
c. The Department allows ASTM D 5546 instead of AASHTO T 44 
d. The Engineer waives this specification if the supplier certifies the asphalt binder can be adequately pumped 

and mixed at temperatures meeting applicable safety standards. 
e. Test temperature is the temperature at which G*/sin(delta) is 2.2 kPa.  A graph of log G*/sin(delta) plotted 

against temperature may be used to determine the test temperature when G*/sin(delta) is 2.2 kPa.  A graph of 
(delta) versus temperature may be used to determine delta at the temperature when G*/sin(delta) is 2.2 kPa.  
The Engineer also accepts direct measurement of (delta) at the temperature when G*/sin(delta) is 2.2 kPa. 

f. Tests without a force ductility clamp may be performed. 
g. "PAV" means Pressurized Aging Vessel. 

 
SAMPLING 
• Provide a sampling device in the asphalt feed line connecting the plant storage tanks to the asphalt weighing system 

or spray bar.  Make the sampling device accessible between 600 and 750 mm above the platform.  Provide a receptacle for 
flushing the sampling device. 

• Include with the sampling device a valve: 
 
1. Between 10 and 20 mm in diameter 
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2. Manufactured in a manner that a one-liter sample may be taken slowly at any time during plant operations 
3. Maintained in good condition 
 
• Replace failed valves. 
• In the Engineer's presence, take 2 one-liter samples per operating day.  Provide round, friction top, one-liter 

containers for storing samples. 
 

92-1.03  EXECUTION 
• If asphalt is applied, you must comply with the heating and application specifications for liquid asphalt in 

Section 93, "Liquid Asphalts." 
 

92-1.04  MEASUREMENT 
• If the contract work item for asphalt is paid by mass, the Department measures asphalt tonnes by complying with the 

specifications for mass determination of liquid asphalt in Section 93, "Liquid Asphalts." 
• The Engineer determines the asphalt mass from volumetric measurements if you: 
 
1. Use a partial asphalt load. 
2. Use asphalt at a location other than a mixing plant and no scales within 35 km are available and suitable. 
3. Deliver asphalt in either of the following: 
 

3.1. A calibrated truck with each tank accompanied by its measuring stick and calibration card. 
3.2. A truck equipped with a calibrated thermometer that determines the asphalt temperature at the delivery time 

and with a vehicle tank meter complying with the specifications for weighing, measuring, and metering 
devices in Section 9-1.01, "Measurement of Quantities." 

 
• If you furnish asphalt concrete from a mixing plant producing material for only one project, the Engineer determines 

the asphalt quantity by measuring the volume in the tank at the project's start and end provided the tank is calibrated and 
equipped with its measuring stick and calibration card. 

 
• The Engineer determines pay quantities from volumetric measurements as follows: 
 
1. Before converting the volume to mass, the Engineer reduces the measured volume to that which the asphalt would 

occupy at 15°C. 
2. The Engineer uses 981 L/tonne and 1020 g/L for the average mass and volume for PG and PG Polymer Modified 

asphalt grades at 15°C. 
3. The Engineer uses the Conversion Table in Section 93, "Liquid Asphalts." 
 

SECTION 93:  LIQUID ASPHALTS 
 
Issue Date:  November 3, 2006 
 
The ninth paragraph of Section 93-1.04, "Measurement," of the Standard Specifications is amended to read: 
 
• The following Legend and Conversion Table is to be used for converting volumes of liquid asphalt products, 

Grades 70 to 3000, inclusive, and paving asphalt Grades PG 58-22, PG 64-10, PG 64-16, PG 64-28, and PG 70-10, and 
Grades PG 58-34 PM, PG 64-28 PM, and PG  76-22 PM. 

 
SECTION 95:  EPOXY 

 
Issue Date:  March 16, 2007 
 
Section 95, "Epoxy," of the Standard Specifications is amended to read: 
 

95-1  GENERAL 
95-1.01   DESCRIPTION 

• These specifications are intended to specify epoxy that will meet service requirements for highway construction. 
• Epoxy shall be furnished as 2 components, which shall be mixed together at the site of the work. 
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95-1.02   SAMPLING AND TESTING 

• Epoxy shall not be used prior to sampling and testing unless its use is permitted prior to sampling and testing in 
conformance with the provisions in Section 6-1.07, "Certificates of Compliance." 

• Tests will be conducted in conformance with the latest test methods of the American Society for Testing and 
Materials, and California Test Methods in use by the Transportation Laboratory. 

• Epoxy components shall be formulated to maintain the specified properties for a minimum of one year.  The 
Engineer may require additional testing of any epoxy component that has not been used within one year of manufacture. 

 
95-1.03   PACKAGING, LABELING AND STORING 

• Each component shall be packaged in containers of size proportional to the amount of that component in the mix so 
that one container of each component is used in mixing one batch of epoxy.  The containers shall be of such design that all of 
the contents may be readily removed and shall be well sealed to prevent leakage.  The containers and labeling shall meet U.S. 
Department of Transportation Hazardous Material Shipping Regulations, and the containers shall be of a material, or lined 
with a material, of such character as to resist any action by the components.  Each container shall be clearly labeled with the 
ASTM Designation:  C881 Class and Type; designation (Component A or B); manufacturer's name; date of manufacture; 
batch number (a batch shall consist of a single charge of all components in a mixing chamber); all directions for use (as 
specified elsewhere) and such warning or precautions concerning the contents as may be required by State or Federal Laws 
and Regulations.  The manufacturer of the finished epoxy components shall furnish a Certificate of Compliance in 
conformance with the provisions in Section 6-1.07, "Certificates of Compliance," and a copy of the label for each material.  
The certificate shall include a list, by Title and Section, of the State and Federal packaging and labeling laws and regulations 
that the manufacturer has complied with. 

• Attention is directed to the characteristic of some epoxy components to crystallize or thicken excessively prior to use 
when stored at temperatures below 2ºC.  Any material which shows evidence of crystallization or a permanent increase in 
viscosity or settling of pigments which cannot be readily redispersed with a paddle shall not be used. 

 
95-1.04   DIRECTIONS FOR USE 

• At the time of mixing, components A and B shall be at a temperature between 15°C and 30°C, unless otherwise 
specified.  Any heating of the adhesive components shall be done by application of indirect heat.  Immediately prior to 
mixing, each component shall be thoroughly mixed with a paddle.  Separate paddles shall be used to stir each component.  
Immediately prior to use, the 2 components shall be thoroughly mixed together in the specified ratios.  No solvent shall be 
added to any epoxy. 

• After mixing, epoxies shall be placed in the work and any overlaying or inserted material which is to be bonded to 
the work by the epoxy shall also be placed before thickening of the epoxy has begun.  Surfaces upon which epoxy is to be 
placed shall be free of rust, paint, grease, asphalt, and loose and deleterious material.  When epoxy is used as a binder to 
make epoxy concrete or mortar, the 2 components of epoxy shall be thoroughly mixed together before the aggregate is added 
and, unless otherwise specified, the mix proportions shall consist of one part of binder to approximately 4 parts of aggregate, 
by volume.  Aggregate for use in epoxy concrete and mortar shall be clean and shall have a moisture content of not more than 
0.50-percent when tested by California Test 226.  Surfaces against which epoxy concrete and mortar are to be placed shall be 
primed with a coat of the epoxy used just prior to placing the concrete or mortar. 

 
95-2 TYPES OF EPOXIES 

 
95-2.01   BINDER (ADHESIVE), EPOXY RESIN BASE 

Classification: 
• This specification covers a low viscosity epoxy formulated primarily for use in making high-strength epoxy concrete 

and epoxy mortar and in pressure grouting of cracks in concrete.  For load bearing applications, use ASTM Designation:  
C 881, Type IV, Grade 1, Class B or C.  Class B or C shall be used depending on the substrate and ambient temperatures.  
Use Grade B for atmospheric and surface temperatures as low as 4°C.  Use Class C when temperatures are 15°C or higher.  
For non-load bearing applications use ASTM Designation:  C881, Type I, Grade 1, Class B or C.  Apply no thicker than 
recommended by the manufacturer.  Thick sections of this epoxy are not suitable for use in freeze thaw environments.  In a 
freeze-thaw environment, increase the aggregate loading to improve the properties of the epoxy concrete. 

 
Directions for Use: 
• Mix in conformance with the manufacturer's written recommendations.  No more material shall be mixed than can 

be used within the pot-life from the time mixing operations are started. 
 



 

Contract No.  07-4S3404 
157 

95-2.02   (BLANK) 
 

95-2.03   EPOXY RESIN ADHESIVE FOR BONDING NEW CONCRETE TO OLD CONCRETE 
Classification: 
• This specification covers a low viscosity paste epoxy formulated primarily for use in bonding new portland cement 

concrete to hardened portland cement concrete.  The epoxy shall meet the specification requirements of ASTM Designation:  
C 881, Type V, Grade 2.  This epoxy is available in 2 Classes:  Class C for general use at temperature greater than 15°C and 
Class B for use when cure temperatures are below 15°C and above 4°C, or when a faster cure is required. 

 
Directions for Use: 
• The mixing ratio and use shall be in conformance with the manufacturer's written recommendations.  When 

measuring as individual Components A and B, stir and tap the measuring containers to remove possible air voids.  The 
ingredients in Components A and B shall be thoroughly dispersed such that each component forms a uniform paste.  Do not 
mix more material than can be spread within the pot life from the time mixing operations are started.  The spreading rate shall 
be sufficient to thoroughly coat the surface.  Spread the mixed adhesive by brush or roller over blast-cleaned concrete at a 
rate recommended by the manufacturer.  The new concrete shall be placed against the adhesive coating on the old concrete 
before the adhesive has set.  If the adhesive has set and is not tacky prior to placing the new concrete, a new coating of 
adhesive shall be applied. 

 
95-2.04   RAPID SET EPOXY ADHESIVE FOR PAVEMENT MARKERS 

Classification: 
• This specification covers a high viscosity paste, rapid set epoxy formulated primarily for use in bonding pavement 

markers to portland cement concrete and asphalt concrete.  The adhesive shall meet ASTM Designation:  C 881, Type IV, 
Grade 3, Class B and C except that the gel time may be shorter than 30 minutes.  The adhesive shall conform to these 
requirements and the following. 

 
Characteristics of Combined Components: 
• All tests shall be performed in conformance with the requirements in California Test 434. 
 

Property Requirement 
Gel time, minutes, maximum, at 25°C 30 
Bond Strength to Concrete, Time, minutes 
(maximum) to reach not less than 1.4 MPa 

 

at 25ºC ±1ºC 35 
at 10ºC ±1ºC 45 

Slant Shear Strength  
2 days at 25ºC ±1ºC, MPa 7 
14 days at 25ºC ±1ºC, plus water soak, MPa 10.5 

Tensile Adhesion and Cohesion  
Ceramic marker bottom, MPa 4.8 min. 
Ceramic marker bottom, including post cure, 
MPa 

4.8 min. 

Retroreflective pavement marker bottom, 
MPa 

3.4 min. 

Color of mixed epoxy gray 
Glass transition temperature, Tg, samples 
conditioned at 25°C for 24 hours, ASTM 
Designation:  D 4065 

 
30ºC min. 

 
Directions for Use: 
• Components A and B shall be mixed in conformance with the manufacturer's written recommendations.  When an 

automatic proportioning and mixing machine is used, the temperature of the components shall be maintained by indirect 
heating or cooling, so that the adhesive will meter, mix and extrude properly.  The maximum temperature shall be such that 
after proper mixing no excess adhesive shall flow from under the marker other than that specified in Section 85-1.06, 
"Placement." 
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95-2.05   STANDARD SET EPOXY ADHESIVE FOR PAVEMENT MARKERS 
Classification: 
• This specification covers a high viscosity paste standard set epoxy formulated primarily for use in bonding 

pavement markers to portland cement concrete and asphalt concrete.  The epoxy shall meet ASTM Designation:  C 881, 
Type IV, Viscosity Grade 3, Classes B or C, except that the gel time may be shorter than 30 minutes. 

 
Characteristics of Combined Components: 
• All tests shall be performed in conformance with the requirements in California Test 434. 
 

Property Requirement 
Gel time, minutes, maximum, at 25ºC 30 
Bond Strength to Concrete, Time (maximum)  
to reach not less than 1.4 MPa 

 
 

at 25ºC ±1ºC 3.5 hours 
at 13ºC ±1ºC 24 hours 

Slant Shear Strength  
2 days at 25ºC ±1ºC, MPa 7 min. 
14 days at 25ºC ±1ºC, plus water soak, MPa 10.5 min. 

Tensile Adhesion and Cohesion  
Ceramic marker bottom, MPa 4.8 min. 
Ceramic marker bottom, including post cure, 
MPa 

4.8 min. 

Reflective pavement marker bottom, MPa 3.4 min. 
Color of Mixed Components gray 
Glass transition temperature, Tg, samples 
conditioned at 25ºC for 24 hours, ASTM 
Designation:  D 4065 

 
30ºC min. 

 
Directions for Use: 
• Components A and B shall be mixed in conformance with the manufacturer's written recommendations.  When an 

automatic proportioning and mixing machine is used, the temperature of the components shall be maintained by indirect 
heating or cooling, so that the adhesive will meter, mix and extrude properly.  The maximum temperature shall be such that 
after proper mixing no excess adhesive shall flow from under the marker other than that specified in Section 85-1.06, 
"Placement." 

 
95-2.06   (BLANK) 

 
95-2.07   (BLANK) 

 
95-2.08   (BLANK) 

 
95-2.09   EPOXY SEALANT FOR INDUCTIVE LOOPS 

Classification: 
• This specification covers a high viscosity liquid epoxy formulated primarily for use in sealing inductive wire loops 

and leads imbedded in asphalt concrete and portland cement concrete for traffic signal controls and vehicle counters.  This 
epoxy is to be used for repair work on existing spalls, cracks and other deformations in and around saw cuts housing inductor 
loops and leads.  The rapid cure allows minimum traffic delay.  This sealant is suitable for use in freeze-thaw areas.  The 
epoxy shall meet ASTM Designation:  C 881, Type I, Grade 2 and the following requirements. 

 
Characteristics of Combined Components: 
• All tests shall be performed in conformance with the requirements in California Test 434. 
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Property Requirement 
Gel time, minutes, maximum 30 
On 3-mm cast sheet, cured 18 hours at 25ºC, + 5 hours at 
70ºC 

 

Tensile Strength, MPa 2.7 min. 
Elongation, percent 90 min. 
Shore D Hardness 45 min. 

 
Directions for Use: 
• Saw cuts shall be cleaned with compressed air to remove all excess moisture and debris.  For repairing damaged saw 

cuts, all loose spalled material shall be cleaned away from the saw cut, chipping back to sound asphalt concrete or portland 
cement concrete and all loose material cleaned from loop wires. 

• The mixing ratio shall be in conformance with the manufacturer's recommendations.  No more material shall be 
mixed than can be used within the gel time from the time mixing operations are started. 

• When automatic mixing equipment is used for mixing the sealant, the provisions in the twelfth paragraph in 
Section 85-1.06, "Placement," shall apply. 

 
95-2.10   (BLANK) 

 
95-2.11   EPOXY RESIN ADHESIVE FOR INJECTION GROUTING OF PORTLAND CEMENT CONCRETE 
PAVEMENTS 

Directions for Use: 
• Both components and the mixed material shall contain no solvents.  The mixing ratio of the components in terms of 

volume and mass shall be clearly stated.  The material shall be suitable for use in the mixing equipment used by the 
applicator.  Epoxy adhesive samples shall be furnished to the Engineer for testing at least 12 days before the expected time of 
use. 
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Characteristics of Adhesive: 
 

Testa 
California 

Test 
 

Requirement 
Brookfield Viscosity, No. 3  
Spindle at 20 rpm, Pa·s at 25ºC 

 
434, Part  4 

 
0.9 max. 

Gel time, minutes 434, Part  1 2 to 15 
Slant Shear Strength on Dry 
Concrete, MPa, after 4 days of 
cure in air at 25ºC ±1ºC 

434, Part  5b  
41.4 min.  

Slant Shear Strength on Wet 
Concrete, MPa, after 4 days of 
cure in air at 25ºC ±1ºC 

434, Part  5b  
21.1 min.  

Tensile Strength, Mpa 434, Part  7, except 
test after 4 days of 
cure at 25ºC ±1ºC 

31.0 min. 

Elongation, % 434, Part  7, except 
test after 4 days of 
cure at 25ºC ±1ºC 

10 max. 

a The mixing ratio used will be that recommended by the 
manufacturer. 
b For slant shear strength on concrete, delete Sections B-1 and B-5 of 
California Test 434, Part 5.  For dry concrete, use Step "2" below only.  
For wet concrete, use both Steps "1" & "2": 
1 Soak blocks in water for 24 hours at 25ºC ±1ºC.  Remove and wipe 
off excess water. 
2 Mix epoxy as described in California Test 434, Part 1, and apply a 
coat approximately 250 µm thick to each diagonal surface.  Place four 
3-mm square pieces of shim stock 305 µm thick on one block to control 
final film thickness.  Before pressing the coated surfaces together, leave 
the blocks so that the coated surfaces are horizontal until the epoxy reacts 
slightly to prevent excessive flow. 

 
END OF AMENDMENTS 

 
 

SECTION 2.  PROPOSAL REQUIREMENTS AND CONDITIONS 
2-1.01  GENERAL 

The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the Standard 
Specifications and these special provisions for the requirements and conditions which the bidder must observe in the 
preparation of the proposal form and the submission of the bid. 

The bidder shall complete the "List of Subcontractors" form in the Proposal and Contract book, listing the name, address, 
and portion of work to be performed by each subcontractor listed.  In addition to the subcontractors required to be listed in 
conformance with Section 2-1.054, "Required Listing of Proposed Subcontractors," of the Standard Specifications, the bidder 
shall list on this form each first tier Disabled Veteran Business Enterprise subcontractor to be used for credit in meeting the 
goal.  A first tier subcontractor is one to whom the bidder proposes to directly subcontract portions of the work. 

The Bidder's Bond form mentioned in the last paragraph in Section 2-1.07, "Proposal Guaranty," of the Standard 
Specifications will be found following the signature page of the Proposal. 

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal.  Signing 
the Proposal shall also constitute signature of the Noncollusion Affidavit. 

Failure of the bidder to fulfill the requirements of the Special Provisions for submittals required to be furnished after bid 
opening, (including but not limited to DVBE submittals, and escrowed bid documents or prequalification materials when 
required), may subject the bidder to a determination of the bidder's responsibility in the event it is the apparent low bidder on 
any subsequent public works contracts. 
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2-1.02  DISABLED VETERAN BUSINESS ENTERPRISE (DVBE) 
It is the policy of the Department that Disabled Veteran Business Enterprises (DVBEs) shall be provided the opportunity 

for full participation in the performance of contracts financed solely with state funds.  The Contractor shall take all necessary 
and reasonable steps to ensure that DVBEs have such opportunity to participate in the performance of this contract.   The 
Contractor shall not discriminate on the basis of race, color, national origin, or sex in the award and performance of 
subcontracts. 

It is the bidder's responsibility to make a sufficient portion of the work available to subcontractors and suppliers and to 
select those portions of the work or material needs consistent with the available DVBE subcontractors and suppliers, so as to 
assure meeting the goal for DVBE participation or to provide information to establish that, prior to bidding, the bidder made 
good faith efforts to do so. 

Section 999, et seq., of the Military and Veterans Code sets forth requirements for DVBE participation goals, 
summarized as follows:  

 
A. "Disabled Veteran Business Enterprise" (DVBE) means a business concern certified as a DVBE by the Office of 

Small Business and DVBE Services, Department of General Services. 
B. DVBEs must be certified on the date bids for the project are opened before credit may be allowed toward the DVBE 

goal.  It is the Contractor's responsibility to verify that DVBEs are certified. 
C. The disabled veteran business owner must be domiciled in the State of California. 
D. A DVBE may participate as a prime contractor, as a subcontractor, as a joint venture partner with a prime or 

subcontractor, or as a vendor of material or supplies. 
E. The DVBE must perform a commercially useful function, that is, be responsible for the execution of a distinct 

element of the work and carry out its responsibility by actually performing, managing, or supervising the work.  An 
extra participant will not be considered to perform a commercially useful function. 

F. Credit for DVBE prime contractors will be 100 percent of the contract price. 
G. Credit for participation of a DVBE subcontractor, supplier, or broker will be 100 percent provided such DVBE is 

performing a commercially useful function. 
H. A DVBE broker shall submit the required declarations and federal tax returns at the time of performance. 
 
Failure to carry out the requirements of Section 999, et seq., of the Military and Veterans Code shall constitute a material 

breach of this contract and may result in termination of the contract or other remedy the Department deems appropriate. 
A DVBE joint venture partner must be responsible for specific contract items of work, or portions thereof.  The DVBE 

joint venture partner must share in the ownership, control, management responsibilities, risks, and profits of the joint venture.  
The DVBE joint venture must submit the joint venture agreement with the Caltrans Bidder DVBE Information form required 
in Section 2-1.02B, "Submission of DVBE Information," elsewhere in these special provisions. 

Section 10115 of the Public Contract Code requires the Department to establish a goal for Disabled Veteran Business 
Enterprise (DVBE) participation in contracts. 

 
2-1.02A  DVBE GOAL FOR THIS PROJECT 
The Disabled Veteran Business Enterprise (DVBE) participation goal for this project: 3 percent. 
The Office of Small Business and DVBE Services, Department of General Services, is located at 707 Third Street, West 

Sacramento, CA  95605.  It may be contacted at (800) 559-5529 or (916) 375-4940 or its internet web site at 
http://www.pd.dgs.ca.gov/smbus/default.htm for program information. 

 
2-1.02B  SUBMISSION OF DVBE INFORMATION 
The required DVBE information shall be submitted on the "CALTRANS BIDDER - DVBE INFORMATION" form 

included in the Proposal.  If this information is not submitted with the bid, the DVBE information forms shall be removed 
from the documents prior to submitting the bid. 

If the DVBE information is not submitted with the bid, the apparent successful bidder (low bidder), the second low 
bidder and the third low bidder shall submit the DVBE information to the following address: Department of Transportation, 
MS 43, Attn: Office Engineer, 1727 30th Street, Sacramento, California 95816 so the information is received by the 
Department no later than 4:00 p.m. on the fourth business day following bid opening.  The Department will not accept 
facsimile submittals of DVBE information.  Failure to submit the required DVBE information by the time specified will be 
grounds for finding the bid or proposal nonresponsive.  Other bidders need not submit DVBE information unless requested to 
do so by the Department. 

The bidder's DVBE information shall establish that either it met the goal or that, prior to bidding, it made good faith 
efforts to meet the goal.  Information demonstrating that a good faith effort to meet the DVBE goal has been made by the 
bidder shall be submitted on the "DVBE INFORMATION GOOD FAITH EFFORTS" form included in the Proposal. 
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Bidders are cautioned that even though their submittal indicates they will meet the stated DVBE goal, their submittal 
should also include their good faith efforts information along with their DVBE goal information to protect their eligibility for 
award of the contract in the event the Department, in its review, finds that the goal has not been met. 

The bidder's DVBE information shall include the names of all DVBE firms that will participate, with a complete 
description of work or supplies to be provided by each and the dollar value of each DVBE transaction.  When 100 percent of 
a contract item of work is not to be performed or furnished by a DVBE, a description of the exact portion of that work to be 
performed or furnished by that DVBE shall be included in the DVBE information, including the planned location of that 
work. 

A bidder shall be deemed to have made good faith efforts if, within the time specified by the Department, it submits 
documentary evidence that all of the following actions were taken: 

 
A. Contact was made with the Office of Small Business and DVBE Services, Department of General Services or their 

web site at http://www.pd.dgs.ca.gov/smbus/default.htm to identify Disabled Veteran Business Enterprises. 
B. Advertising was published in trade media and media focusing on Disabled Veteran Business Enterprises, unless time 

limits imposed by the Department do not permit that advertising. 
C. Invitations to bid were submitted to potential Disabled Veteran Business Enterprise contractors. 
D. Available Disabled Veteran Business Enterprises were considered. 
 

2-1.03  SMALL BUSINESS AND NON-SMALL BUSINESS SUBCONTRACTOR PREFERENCES 
Attention is directed to the Small Business Procurement and Contract Act, Government Code Section 14835, et seq. and 

to the Small Business regulations at Title 2, California Code of Regulations, Section 1896, et seq. 
Bidders, subcontractors, and suppliers who wish to be certified as Small Businesses under the provisions of those laws 

and regulations, shall be certified as Small Business by the Office of Small Business and DVBE Services, Department of 
General Services, 707 Third Street, West Sacramento, CA  95605. 

Attention is directed to "Award and Execution of Contract" of these special provisions. 
 
2-1.03A  SMALL BUSINESS PREFERENCE 
To request Small Business Preference, bidders shall fill out and sign the "Request for Small Business Preference and 

Non-Small Business Subcontractor Preference" form in the Proposal and shall attach a copy of their Office of Small Business 
and DVBE Services Small Business Certification letter to the form.  The bidder's signature on the "Request for Small 
Business Preference" certifies that the bidder is certified as a Small Business at the time and day of bid opening or has 
applied for certification and is subsequently certified by the Department of General Services. 

 
2-1.03B  NON-SMALL BUSINESS SUBCONTRACTOR PREFERENCE 
To request Non-Small Business Subcontractor Preference, bidders shall fill out and sign the "Request for Small Business 

Preference and Non-Small Business Subcontractor Preference" form in the Proposal.  The bidder's signature certifies that the 
bidder commits to subcontract at least 25 percent of its bid amount with one or more subcontractors or suppliers that are 
certified as Small Businesses. 

The bidder shall also fill out the "CALTRANS BIDDER – SMALL BUSINESS SUBCONTRACTOR - 
INFORMATION" form.  If the Small Business Subcontractor information is not submitted with the bid, the form shall be 
removed from the documents and submitted in the same time and manner specified for DVBE Information in "Submission of 
DVBE Information" of these special provisions.  The bidder shall attach a copy of the Office of Small Business and DVBE 
Services small business certification letter for each listed subcontractor or supplier, to the form.  The listed subcontractors 
and suppliers shall be certified as Small Business at the time and day of bid opening or have applied for certification and are 
subsequently certified by the Department of General Services.  Each listed subcontractor or supplier shall be designated to 
perform a commercially useful function. 

 
2-1.04  CALIFORNIA COMPANY PREFERENCE 

Attention is directed to "Award and Execution of Contract" of these special provisions. 
In conformance with the requirements of Section 6107 of the Public Contract Code, a "California company" will be 

granted a reciprocal preference for bid comparison purposes as against a nonresident contractor from any state that gives or 
requires a preference to be given contractors from that state on its public entity construction contracts. 

A "California company" means a sole proprietorship, partnership, joint venture, corporation, or other business entity that 
was a licensed California contractor on the date when bids for the public contract were opened and meets one of the 
following: 

 
A. Has its principal place of business in California. 
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B. Has its principal place of business in a state in which there is no local contractor preference on construction 
contracts. 

C. Has its principal place of business in a state in which there is a local contractor construction preference and the 
Contractor has paid not less than $5000 in sales or use taxes to California for construction related activity for each of 
the five years immediately preceding the submission of the bid. 

 
To carry out the "California company" reciprocal preference requirements of Section 6107 of the Public Contract Code, 

all bidders shall fill out and sign the California Company Preference form in the Proposal.  The bidder's signature on the 
California Company Preference form certifies, under penalty of perjury, that the bidder is or is not a "California company" 
and if not, the amount of the preference applied by the state of the nonresident Contractor. 

A nonresident Contractor shall disclose any and all bid preferences provided to the nonresident Contractor by the state or 
country in which the nonresident Contractor has its principal place of business. 

Proposals without the California Company Preference form filled out and signed may be rejected. 
 

SECTION 3.  AWARD AND EXECUTION OF CONTRACT 
The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract," of the Standard 

Specifications and these special provisions for the requirements and conditions concerning award and execution of contract. 
Requests for relief of bid and bid protests are to be delivered to the following address:  Department of Transportation, 

MS 43, Attn: Office Engineer, 1727 30th Street, Sacramento, CA 95816 or by facsimile to the Office Engineer at (916) 227-
6282. 

 
The award of the contract, if made, will be to the lowest responsible bidder whose proposal complies with all the 

requirements prescribed and who has met the goal for DVBE participation or has demonstrated, to the satisfaction of the 
Department, good faith efforts to do so. 

 
The contract shall be executed by the successful bidder and shall be returned, together with the contract bonds and the 

documents identified in Section 3-1.025, "Insurance Policies," of the Standard Specifications, to the Department so that it is 
received within 10 business days after the bidder has received the contract for execution.  Failure to do so shall be just cause 
for forfeiture of the proposal guaranty.  The executed contract documents shall be delivered to the following address:  
Department of Transportation MS 43, Attn:  Office Engineer, 1727 30th Street, Sacramento, CA  95816. 

A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder.  The 
purpose of the form is to facilitate the collection of taxpayer identification data.  The form shall be completed and returned to 
the Department by the successful bidder with the executed contract, contract bonds and the documents identified in Section 
3-1.025, "Insurance Policies," of the Standard Specifications,.  For the purposes of the form, payee shall be deemed to mean 
the successful bidder.  The form is not to be completed for subcontractors or suppliers.  Failure to complete and return the 
"Payee Data Record" form to the Department as provided herein will result in the retention of 20 percent of payments due the 
Contractor and penalties of up to $20,000.  This retention of payments for failure to complete the "Payee Data Record" form 
is in addition to any other retention of payments due the Contractor. 

Attention is also directed to "Small Business and Non-Small Business Subcontractor Preferences" of these special 
provisions. 

A bidder who is certified as a Small Business by the Office of Small Business and DVBE Services, Department of 
General Services, will be allowed a preference in the award of this contract under the following conditions: 

 
A. The bidder filled out and signed the "Request for Small Business Preference and Non-Small Business Subcontractor 

Preference" form, requesting Small Business preference, and attached a copy of its Office of Small Business and 
DVBE Services small business certification letter to the form; and 

B. The apparent low bidder is not certified as a Small Business. 
 
A bidder who is not certified as a Small Business by the Office of Small Business and DVBE Services, Department of 

General Services, will be allowed a preference in the award of this contract under the following conditions: 
 
A. The bidder filled out and signed the "Request for Small Business Preference and Non-Small Business Subcontractor 

Preference" form, requesting Non-Small Business Subcontractor preference and notifying the Department that it 
commits to subcontract at least 25 percent of its bid amount with one or more Small Businesses, and submitted the 
"CALTRANS BIDDER – SMALL BUSINESS SUBCONTRACTOR – INFORMATION" form listing the 
subcontractors and suppliers it commits to subcontract with; and 

B. The apparent low bidder is not certified as a Small Business, and has not filled out and signed the "Request for 
Small Business Preference and Non-Small Business Subcontractor Preference." 
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The Small Business preference will be a reduction in the bid submitted by the Small Business contractor, for bid 

comparison purposes, by an amount equal to 5 percent of the amount bid by the apparent low bidder, the amount not to 
exceed $50,000.  If this reduction results in the Small Business contractor becoming the low bidder, or in a precise tie with a 
Non-Small Business apparent low bidder, then the contract will be awarded to the Small Business contractor on the basis of 
the actual bid of the Small Business contractor notwithstanding the reduced bid price used for bid comparison purposes. 

The Non-Small Business Subcontractor preference will be a reduction in the bid submitted by the Non-Small Business 
contractor requesting the preference, for bid comparison purposes, by an amount equal to 5 percent of the amount bid by the 
apparent low bidder, the amount not to exceed $50,000.  If this reduction results in the Non-Small Business contractor 
requesting the preference becoming the low bidder, or in a precise tie with a Non-Small Business apparent low bidder not 
requesting the preference, then the contract will be awarded to the Non-Small Business contractor requesting the preference 
on the basis of its actual bid notwithstanding the reduced bid price used for bid comparison purposes.  Application of the 
Non-Small Business Subcontractor preference shall not result in the displacement of a Small Business in winning the award. 

Attention is also directed to "California Company Preference" of these special provisions. 
The amount of the California company reciprocal preference shall be equal to the amount of the preference applied by 

the state of the nonresident contractor with the lowest responsive bid, except where the "California company" is eligible for a 
California Small Business Preference or a California Non-Small Business Subcontractor Preference, in which case the 
preference applied shall be the greater of the two, but not both. 

If the bidder submitting the lowest responsive bid is not a "California company" and with the benefit of the reciprocal 
preference, a "California company's" responsive bid is equal to or less than the original lowest responsive bid, the "California 
company" will be awarded the contract at its submitted bid price except as provided below. 

Small Business bidders shall have precedence over Non-Small Business bidders in that the application of the "California 
company" preference for which Non-Small Business bidders may be eligible shall not result in the denial of the award to a 
Small Business bidder. 

DVBE bidders shall have precedence over Non-DVBE bidders in that in the event the application of the Small Business 
preference to more than one bidder results in a precise tie in the bid amounts used for comparison purposes, the award shall 
go to the DVBE that is also a small business.  This precedence shall not apply to the application of the California company 
reciprocal preference. 

 
SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION, AND LIQUIDATED DAMAGES 

The first working day is the fifteenth day after contract approval. 
Within 15 days after approval of the contract, the Contractor shall furnish the Engineer a statement from the vendor that 

the order for the sign panels has been received and accepted by the vendor.  The statement shall give the dates that the sign 
panels will be shipped.  If the Contractor has the materials on hand, a vendor's statement will not be required. 

The Contractor shall not begin work at the job site, except for measuring controlling field dimensions and locating 
utilities, until the sign panels have been received. 

The Contractor may begin work at the job site before the first working day if: 
 
1. The sign panels are received before the first working day or the Contractor has the materials on hand 
2. Authorized by the Engineer in writing 
 
The 72-hour advance notice specified in Section 8-1.03, "Beginning of Work," of the Standard Specifications is changed 

to 5 days. 
The work shall be diligently prosecuted to completion before the expiration of 60 WORKING DAYS. 
The Contractor shall pay to the State of California the sum of $600 per day for each day's delay in finishing the work in 

excess of the number of working days specified above. 
 

SECTION 5.  GENERAL 
 

SECTION 5-1.  MISCELLANEOUS 
 

5-1.01  GUARANTEE 
GENERAL 
The Contractor shall guarantee the work is in accordance with contract requirements and remains free from substantial 

defects in materials and workmanship for a period of one year after contract acceptance.  For certain portions of the work 
where the Director relieves the Contractor of responsibility in accordance with Section 7-1.15, "Relief from Maintenance and 
Responsibility," of the Standard Specifications, the guarantee period starts on the relief date and ends one year therefrom. 
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Substantial defects in materials and workmanship means defective work objectively manifested by damaged, displaced, 
or missing parts or components and workmanship resulting in improper function of materials, components, equipment, or 
systems, as installed or manufactured by the Contractor, subcontractor, supplier, or manufacturer. 

During the guarantee period, the Contractor shall repair or replace contract work and associated work which is not in 
accordance with contract requirements or has substantial defects in materials and workmanship.  The Contractor shall 
perform the corrective work with no expense to the Department other than State-provided field inspection services. 

The guarantee of work excludes damage or displacement that is outside the control of the Contractor and caused by 
normal wear and tear, improper operation, insufficient maintenance, abuse, unauthorized modification, or natural disaster as 
described in Section 7-1.165, "Damage by Storm, Flood, Tsunami or Earthquake," of the Standard Specifications. 

The Contractor shall have the same insurance coverage during corrective work operations as prior to contract acceptance, 
in accordance with Section 7-1.12, "Indemnification and Insurance," of the Standard Specifications. 

The contract bonds furnished in accordance with Section 3-1.02, "Contract Bonds," of the Standard Specifications must 
remain in full force and effect during the guarantee period and until all corrective work is complete. 

In the case of conflict between this guarantee provision and any warranty provision included in the contract, the warranty 
provision shall govern for the specific construction product or feature covered. 

 
CORRECTIVE WORK 
During the guarantee period, the Department will monitor performance of the highway facilities completed by the 

Contractor and will perform a thorough review of the contract work at least 60 days before the expiration of the one-year 
guarantee. 

If the Engineer discovers contract work not in compliance with contract requirements or that has substantial defects in 
materials and workmanship, at any time during the guarantee period, a list of items that require corrective work will be 
developed and forwarded to the Contractor.  Within 15 days of receipt of a list, the Contractor shall submit to the Engineer a 
detailed plan for performing corrective work.  The work plan shall include a start to finish schedule.  It shall include a list of 
labor, equipment, materials, and any special services intended to be used.  It shall clearly show related work including traffic 
control, temporary delineation, and permanent delineation. 

The Contractor shall start the corrective and related work within 15 days of receiving notice from the Engineer that the 
Contractor’s work plan is approved.  The corrective work shall be diligently prosecuted and completed within the time 
allotted in the approved work plan. 

If the Engineer determines that corrective work, covered by the guarantee, is urgently needed to prevent injury or 
property damage, the Engineer will give the Contractor a request to start emergency repair work and a list of items that 
require repair work.  The Contractor shall mobilize within 24 hours and diligently perform emergency repair work on the 
damaged highway facilities.  The Contractor shall submit a work plan within 5 days of starting emergency repair work. 

If the Contractor fails to commence and execute, with due diligence, corrective work and related work required under the 
guarantee in the time allotted, the Engineer may proceed to have the work performed by State forces or other forces at the 
Contractor's expense.  Upon demand, the Contractor shall pay all costs incurred by the Department for work performed by 
State forces or other forces including labor, equipment, material, and special services. 

 
PAYMENT 
Full compensation for performing corrective work; and related work such as traffic control, temporary delineation, and 

permanent delineation, and to maintain insurance coverage and bonds, shall be considered as included in the contract prices 
paid for the various contract items of work and no separate payment will be made therefor. 

 
5-1.019  COST REDUCTION INCENTIVE 

Attention is directed to Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications. 
Prior to preparing a written cost reduction proposal, the Contractor shall request a meeting with the Engineer to discuss 

the proposal in concept.  Items of discussion will also include permit issues, impact on other projects, impact on the project 
schedule, peer reviews, overall merit of the proposal, and review times required by the Department and other agencies. 

If a cost reduction proposal submitted by the Contractor, and subsequently approved by the Engineer, provides for a 
reduction in contract time, 50 percent of that contract time reduction shall be credited to the State by reducing the contract 
working days, not including plant establishment.  Attention is directed to "Beginning of Work, Time of Completion and 
Liquidated Damages" of these special provisions regarding the working days. 
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If a cost reduction proposal submitted by the Contractor, and subsequently approved by the Engineer, provides for a 
reduction in traffic congestion or avoids traffic congestion during construction, 60 percent of the estimated net savings in 
construction costs attributable to the cost reduction proposal will be paid to the Contractor.  In addition to the requirements in 
Section 5-1.14, "Cost Reduction Incentive," of the Standard Specifications, the Contractor shall provide detailed comparisons 
of the traffic handling between the existing contract and the proposed change, and estimates of the traffic volumes and 
congestion. 

 
5-1.02  LABOR NONDISCRIMINATION 

Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of 
Regulations. 

 
NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM  

(GOV. CODE, SECTION 12990) 
Your attention is called to the "Nondiscrimination Clause", set forth in Section 7-1.01A(4), "Labor Nondiscrimination," of 
the Standard Specifications, which is applicable to all nonexempt State contracts and subcontracts, and to the "Standard 
California Nondiscrimination Construction Contract Specifications" set forth therein.  The specifications are applicable to all 
nonexempt State construction contracts and subcontracts of $5000 or more. 

 
5-1.03  INTEREST ON PAYMENTS 

Interest shall be payable on progress payments, payments after acceptance, final payments, extra work payments, and 
claim payments as follows: 

 
A. Unpaid progress payments, payment after acceptance, and final payments shall begin to accrue interest 30 days after 

the Engineer prepares the payment estimate. 
B. Unpaid extra work bills shall begin to accrue interest 30 days after preparation of the first pay estimate following 

receipt of a properly submitted and undisputed extra work bill.  To be properly submitted, the bill must be submitted 
within 7 days of the performance of the extra work and in conformance with the provisions in Section 9-1.03C, 
"Records," and Section 9-1.06, "Partial Payments," of the Standard Specifications.  An undisputed extra work bill 
not submitted within 7 days of performance of the extra work will begin to accrue interest 30 days after the 
preparation of the second pay estimate following submittal of the bill. 

C. The rate of interest payable for unpaid progress payments, payments after acceptance, final payments, and extra 
work payments shall be 10 percent per annum. 

D. The rate of interest payable on a claim, protest or dispute ultimately allowed under this contract shall be 6 percent 
per annum.  Interest shall begin to accrue 61 days after the Contractor submits to the Engineer information in 
sufficient detail to enable the Engineer to ascertain the basis and amount of said claim, protest or dispute. 

 
The rate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of 

Civil Code Section 3289. 
 

5-1.04  PUBLIC SAFETY 
The Contractor shall provide for the safety of traffic and the public in conformance with the provisions in Section 7-1.09, 

"Public Safety," of the Standard Specifications and these special provisions. 
The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle 

or storage area when the following conditions exist: 
 
A. Excavations—The near edge of the excavation is 3.6 m or less from the edge of the lane, except: 
 

1. Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry by 
traffic or the public. 

2. Excavations less than 0.3-m deep. 
3. Trenches less than 0.3-m wide for irrigation pipe or electrical conduit, or excavations less than 0.3-m in 

diameter. 
4. Excavations parallel to the lane for the purpose of pavement widening or reconstruction. 
5. Excavations in side slopes, where the slope is steeper than 1:4 (vertical:horizontal). 
6. Excavations protected by existing barrier or railing. 
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B. Temporarily Unprotected Permanent Obstacles—The work includes the installation of a fixed obstacle together with 
a protective system, such as a sign structure together with protective railing, and the Contractor elects to install the 
obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with 
permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace 
such railing complete in place during the same day. 

C. Storage Areas—Material or equipment is stored within 3.6 m of the lane and the storage is not otherwise prohibited 
by the provisions of the Standard Specifications and these special provisions. 

 
The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public 

Safety" and in Section 7-1.09, "Public Safety," of the Standard Specifications, shall be offset a minimum of 4.6 m from the 
edge of the traffic lane open to public traffic.  The temporary railing shall be installed on a skew toward the edge of the traffic 
lane of not more than 0.3-m transversely to 3 m longitudinally with respect to the edge of the traffic lane.  If the 4.6-m 
minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum 
available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash 
cushion modules shall be installed at the approach end of the temporary railing. 

Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is 
operated in the following work areas, the Contractor shall close the adjacent traffic lane unless otherwise provided in the 
Standard Specifications and these special provisions: 

 
Approach Speed of Public Traffic (Posted Limit) 

 (Kilometers Per Hour) 
Work Areas 

Over 72 (45 Miles Per Hour) Within 1.8 m of a traffic lane but not on a traffic lane 
56 to 72 (35 to 45 Miles Per Hour) Within 0.9-m of a traffic lane but not on a traffic lane 

 
The lane closure provisions of this section shall not apply if the work area is protected by permanent or temporary railing 

or barrier. 
When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line of cones or delineators 

shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce the width of an existing lane to 
less than 3 m without written approval from the Engineer. 

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones 
or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way.  The 
spacing of the cones or delineators shall be not more than the spacing used for the lane closure. 

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians. 
Full compensation for conforming to the provisions in this section "Public Safety," including furnishing and installing 

temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the contract prices paid 
for the various items of work involved and no additional compensation will be allowed therefor. 

 
5-1.05  TESTING 

Testing of materials and work shall conform to the provisions in Section 6-3, "Testing," of the Standard Specifications 
and these special provisions. 

Whenever the provisions of Section 6-3.01, "General," of the Standard Specifications refer to tests or testing, it shall 
mean tests to assure the quality and to determine the acceptability of the materials and work. 

The Engineer will deduct the costs for testing of materials and work found to be unacceptable, as determined by the tests 
performed by the Department, and the costs for testing of material sources identified by the Contractor which are not used for 
the work, from moneys due or to become due to the Contractor.  The amount deducted will be determined by the Engineer. 

 
5-1.06  REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES 

When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the specifications and 
the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a hazardous substance as 
defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous substance has not been rendered 
harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe.  The Contractor shall 
immediately cease work in the affected area and report the condition to the Engineer in writing. 

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous substances 
including exploratory work to identify and determine the extent of the asbestos or hazardous substance will be performed by 
separate contract. 

If delay of work in the area delays the current controlling operation, the delay will be considered a right of way delay and 
the Contractor will be compensated for the delay in conformance with the provisions in Section 8-1.09, "Right of Way 
Delays," of the Standard Specifications. 
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5-1.065  SOLID WASTE DISPOSAL AND RECYCLING REPORT 

This work shall consist of reporting disposal and recycling of construction solid waste, as specified in these special 
provisions.  For the purposes of this section, solid waste includes construction and demolition waste debris, but not hazardous 
waste. 

Annually by the fifteenth day of January, the Contractor shall complete and certify Form CEM-4401, "Solid Waste 
Disposal and Recycling Report," which quantifies solid waste generated by the work performed and disposed of in landfills 
or recycled during the previous calendar year.  The amount and type of solid waste disposed of or recycled shall be reported 
in tons.  The Contractor shall also complete and certify Form CEM-4401 within 5 days following contract acceptance. 

Form CEM-4401, "Solid Waste Disposal and Recycling Report" can be downloaded from the following website: 
 
http://www.dot.ca.gov/hq/construc/manual2001 
 
If the Contractor has not submitted Form CEM-4401, by the dates specified above, the Department will withhold the 

amount of $10,000 for each missing or incomplete report.  The moneys withheld will be released for payment on the next 
monthly estimate for partial payment following the date that a complete and acceptable Form CEM-4401 is submitted to the 
Engineer.  Upon completion of all contract work and submittal of the final Form CEM-4401, remaining withheld funds 
associated with this section, "Solid Waste Disposal and Recycling Report," will be released for payment.  Withheld funds in 
conformance with this section shall be in addition to other moneys withheld provided for in the contract.  No interest will be 
due the Contractor on withheld amounts. 

Full compensation for preparing and submitting Form CEM-4401, "Solid Waste Disposal and Recycling Report," shall 
be considered as included in the contract price for the various items of work involved and no additional compensation will be 
allowed therefor. 

 
5-1.07  (BLANK) 

 
5-1.08  (BLANK) 

 
5-1.09  SUBCONTRACTING 

Attention is directed to the provisions in Section 8-1.01, "Subcontracting," of the Standard Specifications, Section 2, 
"Proposal Requirements and Conditions," and Section 3, "Award and Execution of Contract," of these special provisions. 

Pursuant to the provisions in Section 1777.1 of the Labor Code, the Labor Commissioner publishes and distributes a list 
of contractors ineligible to perform work as a subcontractor on a public works project.  This list of debarred contractors is 
available from the Department of Industrial Relations web site at: 

 
http://www.dir.ca.gov/DLSE/Debar.html 
 
Unauthorized substitution of a listed subcontractor may constitute a violation of the "Subletting and Subcontracting Fair 

Practices Act" and may subject the Contractor to the penalties imposed therein. 
 
5-1.09A  DVBE SUBCONTRACTING 
The DVBEs listed by the Contractor in response to the provisions in Section 2-1.02B, "Submission of DVBE 

Information," and Section 3, "Award and Execution of Contract," of these special provisions, which are determined by the 
Department to be certified DVBEs, shall perform the work and supply the materials for which they are listed, unless the 
Contractor has received prior written authorization to perform the work with other forces or to obtain the materials from other 
sources. 

Unauthorized substitution of a DVBE may also constitute a violation of California Code of Regulations Section 1896.64.  
The Contractor shall not be entitled to payment for the work or material unless it is performed or supplied by the listed 
DVBE or by other forces (including those of the Contractor) pursuant to prior written authorization of the Engineer. 

The provisions in Section 2-1.02, "Disabled Veteran Business Enterprise (DVBE)," of these special provisions that 
DVBEs shall be certified on the date bids are opened does not apply to substitutions after award of the contract. 

The Contractor shall maintain records of all subcontracts entered into with certified DVBE subcontractors and records of 
materials purchased from certified DVBE suppliers.  The records shall show the name and business address of each DVBE 
subcontractor or vendor and the total dollar amount actually paid each DVBE subcontractor or vendor. 

The Contractor agrees that the awarding department will have the right to review, obtain and copy all records pertaining 
to performance of DVBEs during the contract.  The Contractor agrees to provide the awarding department with any relevant 
information requested and shall permit access to its premises, upon reasonable notice, during normal business hours for the 
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purpose of interviewing employees and inspecting and copying such books, records, accounts and other material that may be 
relevant to a matter under investigation for the purpose of determining compliance with Public Contract Code Section 10115 
et seq.  The Contractor further agrees to maintain such records for a period of three (3) years after final payment under the 
contract. 

 
5-1.09B  NON-SMALL BUSINESS SUBCONTRACTING 
The Small Business subcontractors listed by the Contractor in response to the provisions in Section 2-1.03B, "Non-small 

Business Subcontractor Preference," and Section 3, "Award and Execution of Contract," of these special provisions, which 
are determined by the Department to be certified as Small Business, shall perform the work and supply the materials for 
which they are listed, unless the Contractor has received prior written authorization to perform the work with other forces or 
to obtain the materials from other sources. 

Unauthorized substitution of a Small Business subcontractor may also constitute a violation of California Code of 
Regulations Section 1896.10 and may subject the Contractor to the sanctions referenced therein. 

The provisions in Section 2-1.03B, "Non-small Business Subcontractor Preference," of these special provisions that 
Small Business subcontractors shall be certified on the date bids are opened does not apply to substitutions after award of the 
contract. 

The Contractor shall maintain records of all subcontracts entered into with certified Small Business subcontractors and 
records of materials purchased from certified Small Business suppliers.  The records shall show the name and business 
address of each Small Business subcontractor or vendor and the total dollar amount actually paid each Small Business 
subcontractor or vendor. 

Contractor agrees that the awarding department will have the right to review, obtain and copy all records pertaining to 
performance of Small Businesses during the contract.  The Contractor agrees to provide the awarding department with any 
relevant information requested and shall permit access to its premises, upon reasonable notice, during normal business hours 
for the purpose of interviewing employees and inspecting and copying such books, records, accounts and other material that 
may be relevant to a matter under investigation for the purpose of determining compliance with California Code of 
Regulations Section 1896, et seq.  The Contractor further agrees to maintain such records for a period of three (3) years after 
final payment under the contract. 

 
5-1.10  PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS 

Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code concerning prompt 
payment to subcontractors. 

 
5-1.103  RECORDS 

The Contractor shall maintain cost accounting records for the contract pertaining to, and in such a manner as to provide a 
clear distinction between, the following six categories of costs of work during the life of the contract: 

 
A. Direct costs of contract item work. 
B. Direct costs of changes in character in conformance with Section 4-1.03C, "Changes in Character of Work," of the 

Standard Specifications. 
C. Direct costs of extra work in conformance with Section 4-1.03D, "Extra Work," of the Standard Specifications. 
D. Direct costs of work not required by the contract and performed for others. 
E. Direct costs of work performed under a notice of potential claim in conformance with the provisions in Section 

9-1.04, "Notice of Potential Claim," of the Standard Specifications. 
F. Indirect costs of overhead. 
 
Cost accounting records shall include the information specified for daily extra work reports in Section 9-1.03C, 

"Records," of the Standard Specifications.  The requirements for furnishing the Engineer completed daily extra work reports 
shall only apply to work paid for on a force account basis. 

The cost accounting records for the contract shall be maintained separately from other contracts, during the life of the 
contract, and for a period of not less than 3 years after the date of acceptance of the contract.  If the Contractor intends to file 
claims against the Department, the Contractor shall keep the cost accounting records specified above until complete 
resolution of all claims has been reached. 

 
5-1.104  INTERNET DAILY EXTRA WORK REPORT 

When extra work is being paid for on a force account basis, the Contractor shall submit daily extra work reports in 
conformance with the provisions in Section 9-1.03C, "Records," of the Standard Specifications and these special provisions. 
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The Contractor shall send daily extra work reports to the Engineer using the Department's Internet extra work billing 
system.  The reports shall conform to the requirements in the "iCAS User's Guide" (Guide).  The Guide is available from the 
Department, and is also found on the Internet at: 

 
http://www.dot.ca.gov/hq/construc/ewb/EWB_INSTRUCTION.pdf 
 
The Department will provide system accounts to the Contractor's authorized representatives when at least one of the 

representatives has received training.  The Department will provide system training to at least one of the Contractor's 
authorized representatives within 30 days of the Contractor's request for training.  The Department will assign an account and 
user identification to the Contractor's authorized representatives, and each Contractor's authorized representative shall 
maintain a unique password.  A daily extra work report that the Contractor's authorized representative sends to the 
Department using the Internet extra work billing system will be considered signed by the Contractor.  A daily extra work 
report that the Engineer approves using the Internet extra work billing system will be considered signed by the Engineer. 

Daily extra work reports that include billing for materials shall be substantiated by a valid copy of a vendor's invoice in 
conformance to the requirements in Section 9-1.03C, "Records," of the Standard Specifications.  Each materials invoice shall 
clearly identify the relative daily extra work report and the associated cost of the materials.  In addition to postal service and 
parcel service and if approved by the Engineer, invoices may be sent by facsimile or as an electronic-mail attachment. 

The Contractor shall maintain the Contractor's interface with the Department's Internet extra work billing system.  If the 
Contractor is using the file transfer process to submit extra work reports, it shall conform to the file transfer format and 
process defined in the Guide. 

 
5-1.105  ARCHAEOLOGICAL DISCOVERIES 

If archaeological materials, including but not limited to human skeletal material and disarticulated human bone, are 
discovered at the job site, protect and leave undisturbed and in place archaeological materials in accordance with the 
following codes and these special provisions: 

 
1. California Public Resources Code, Division 5, Chapter 1.7 § 5097.5 
2. California Public Resources Code, Division 5, Chapter 1.75 § 5097.98 and § 5097.99 
3. California Administrative Code, Title 14 § 4308 
4. California Penal Code, Part 1, Title 14 § 622-1/2 
5. California Health and Safety Code, Division 7, Part 1, Chapter 2, § 7050.5 
 
Archaeological materials are the physical remains of past human activity and include historic-period archaeological 

materials and prehistoric Native American archaeological materials.  Nonhuman fossils are not considered to be 
archaeological except when showing direct evidence of human use or alteration or when found in direct physical association 
with archaeological materials as described in these special provisions. 

Historic-period archaeological materials include cultural remains beginning with initial European contact in California, 
but at least 50 years old.  Historical archaeological materials include: 

 
1. Trash deposits or clearly defined disposal pits containing tin cans, bottles, ceramic dishes, or other refuse indicating 

previous occupation or use of the site 
2. Structural remains of stone, brick, concrete, wood, or other building material found above or below ground or 
3. Human skeletal remains from the historic period, with or without coffins or caskets, including any associated grave 

goods 
 

Prehistoric Native American archaeological materials include: 
 
1. Human skeletal remains or associated burial goods such as beads or ornaments 
2. Evidence of tool making or hunting such as arrowheads and associated chipping debris of fine-grained materials 

such as obsidian, chert, or basalt 
3. Evidence of plant processing such as pestles, grinding slabs, or stone bowls 
4. Evidence of habitation such as cooking pits, stone hearths, packed or burnt earth floors or 
5. Remains from food processing such as concentrations of discarded or burnt animal bone, shellfish remains, or burnt 

rocks used in cooking 
 
Immediately upon discovery of archaeological materials, stop all work within a 18.5 meter radius of the archaeological 

materials and immediately notify the Engineer.  Archaeological materials found during construction are the property of the 
State.  Do not resume work within the 18.5 meter radius of the find until the Engineer gives you written approval.  If, in the 
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opinion of the Engineer, completion of the work is delayed or interfered with by reason of an archeological find or 
investigation or recovery of archeological materials, you will be compensated for resulting losses and an extension of time 
will be granted in the same manner as provided for in Section 8-1.09, "Right of Way Delays," of the Standard Specifications. 

The Department may use other forces to investigate and recover archaeological materials from the location of the find.  
When ordered by the Engineer furnish labor, material, tools and equipment, to secure the location of the find, and assist in the 
investigation or recovery of archaeological materials and the cost will be paid for as extra work as provided in Section 
4-1.03D, "Extra Work," of the Standard Specifications. 

Full compensation for immediately notifying the Engineer upon discovery of archaeological materials and leaving 
undisturbed and in place archaeological materials discovered on the job site shall be considered as included in the contract 
price paid for various items of work involved and no additional compensation will be allowed therefor. 

 
5-1.11  COMPENSATION ADJUSTMENTS FOR PRICE INDEX FLUCTUATIONS 

The provisions of this section shall apply only to the following contract items: 
 

ITEM CODE ITEM 
390136 MINOR HOT MIX ASPHALT 

 
The compensation payable for asphalt binder used in hot mix asphalt will be increased or decreased in conformance with 

the provisions of this section for asphalt binder price fluctuations exceeding 10 percent (Iu/Ib is greater than 1.10 or less than 
0.90) which occur during performance of the work. 

The adjustment in compensation will be determined in conformance with the following formulae when the item of hot 
mix asphalt is included in a monthly estimate: 

 
A. Total monthly adjustment = AQ 
B. For an increase in asphalt binder price index exceeding 10 percent: 
 

 A = 0.90 (1.1023) (Iu/Ib - 1.10) Ib 
 

C. For a decrease in asphalt binder price index exceeding 10 percent: 
 

 A = 0.90 (1.1023) (Iu/Ib - 0.90) Ib 
 

D. Where: 
 

A = Adjustment in dollars per tonne of asphalt binder used to produce hot mix asphalt rounded to the nearest $0.01. 
Iu = The California Statewide Paving Asphalt Price Index which is in effect on the first business day of the month 

within the pay period in which the quantity subject to adjustment was included in the estimate. 
Ib = The California Statewide Paving Asphalt Price Index for the month in which the bid opening for the project 

occurred. 
Q = Quantity in tonnes of asphalt binder that was used in producing the quantity of hot mix asphalt shown under 

"This Estimate" on the monthly estimate using the amount of asphalt binder determined by the Engineer. 
 

The adjustment in compensation will also be subject to the following: 
 
A. The compensation adjustments provided herein will be shown separately on payment estimates.  The Contractor 

shall be liable to the State for decreased compensation adjustments and the Department may deduct the amount 
thereof from moneys due or that may become due the Contractor. 

B. Compensation adjustments made under this section will be taken into account in making adjustments in 
conformance with the provisions in Section 4-1.03B, "Increased or Decreased Quantities," of the Standard 
Specifications. 

C. In the event of an overrun of contract time, adjustment in compensation for asphalt binder included in estimates 
during the overrun period will be determined using the California Statewide Paving Asphalt Price Index in effect on 
the first business day of the month within the pay period in which the overrun began. 

 
The California Statewide Paving Asphalt Price Index is determined each month on the first business day of the month by 

the Department using the median of posted prices in effect as posted by Chevron, ExxonMobil, and Union 76 for the Buena 
Vista, Huntington Beach, and Midway Sunset fields. 
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In the event that the companies discontinue posting their prices for a field, the Department will determine an index from 
the remaining posted prices.  The Department reserves the right to include in the index determination the posted prices of 
additional fields. 

The California Statewide Paving Asphalt Price Index is available on the Division of Engineering Services website at: 
 
http://www.dot.ca.gov/hq/esc/oe/asphalt_index/astable.html 
 

5-1.12  AREAS FOR CONTRACTOR'S USE 
Attention is directed to the provisions in Section 7-1.19, "Rights in Land and Improvements," of the Standard 

Specifications and these special provisions. 
The highway right of way shall be used only for purposes that are necessary to perform the required work.  The 

Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not necessary 
to perform the required work. 

No State-owned parcels adjacent to the right of way are available for the exclusive use of the Contractor within the 
contract limits.  The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of 
equipment or materials, or for other purposes. 

No area is available within the contract limits for the exclusive use of the Contractor.  However, temporary storage of 
equipment and materials on State property may be arranged with the Engineer, subject to the prior demands of State 
maintenance forces and to other contract requirements.  Use of the Contractor's work areas and other State-owned property 
shall be at the Contractor's own risk, and the State shall not be held liable for damage to or loss of materials or equipment 
located within such areas. 

 
5-1.13  PAYMENTS 

Attention is directed to Sections 9-1.06, "Partial Payments," and 9-1.07, "Payment After Acceptance," of the Standard 
Specifications and these special provisions. 

No partial payment will be made for any materials on hand which are furnished but not incorporated in the work. 
 

5-1.14  PROJECT INFORMATION 
The information in this section has been compiled specifically for this project and is made available for bidders and 

Contractors.  Other information referenced in the Standard Specifications and these special provisions do not appear in this 
section.  The information is subject to the conditions and limitations set forth in Section 2-1.03, "Examination of Plans, 
Specifications, Contract, and Site of Work," and Section 6-2, "Local Materials," of the Standard Specifications.  Bidders and 
Contractors shall be responsible for knowing the procedures for obtaining information. 

Cross sections are not available for this project. 
The District Office in which the work is situated is located at 100 South Main Street, Los Angeles, CA 90012. 
 

5-1.15  SOUND CONTROL REQUIREMENTS 
Sound control shall conform to the provisions in Section 7-1.01I, "Sound Control Requirements," of the Standard 

Specifications and these special provisions. 
The noise level from the Contractor's operations, between the hours of 9:00 p.m. and 7:00 a.m., shall not exceed 86 dBa 

at a distance of 15 m.  This requirement shall not relieve the Contractor from responsibility for complying with local 
ordinances regulating noise level. 

The noise level requirement shall apply to the equipment on the job or related to the job, including but not limited to 
trucks, transit mixers or transient equipment that may or may not be owned by the Contractor.  The use of loud sound signals 
shall be avoided in favor of light warnings except those required by safety laws for the protection of personnel. 

Full compensation for conforming to the requirements of this section shall be considered as included in the prices paid 
for the various contract items of work involved and no additional compensation will be allowed therefor. 

 
5-1.16  RELATIONS WITH CALIFORNIA REGIONAL WATER QUALITY CONTROL BOARD 

This project lies within the boundaries of the Los Angeles Regional Water Quality Control Board (RWQCB). 
The State Water Resources Control Board (SWRCB) has issued to the Department a permit that governs storm water and 

non-storm water discharges from the Department's properties, facilities, and activities.  The Department's permit is entitled 
"Order No. 99 - 06 - DWQ, NPDES No. CAS000003, National Pollutant Discharge Elimination System (NPDES) Permit, 
Statewide Storm Water Permit and Waste Discharge Requirements (WDRs) for the State of California, Department of 
Transportation (Caltrans)."  Copies of the Department's permit are available for review from the SWRCB, Storm Water 
Permit Unit, 1001 "I" Street, P.O. Box 1977, Sacramento, California 95812-1977, Telephone:  (916) 341-5254, and may also 
be obtained at: 
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http://www.swrcb.ca.gov/stormwtr/caltrans.html 
 
The Department's permit references and incorporates by reference the current statewide general permit issued by the 

SWRCB entitled "Order No. 99-08-DWQ, National Pollutant Discharge Elimination System (NPDES) General Permit 
No. CAS000002, Waste Discharge Requirements (WDRs) for Discharges of Storm Water Runoff Associated with 
Construction Activity" that regulates discharges of storm water and non-storm water from construction activities disturbing 
0.4-hectare or more of soil in a common plan of development.  Sampling and analysis requirements as specified in SWRCB 
Resolution No. 2001-46 are added to the statewide general permit.  Copies of the statewide permit and modifications thereto 
are available for review from the SWRCB, Storm Water Permit Unit, 1001 "I" Street, P.O. Box 1977, Sacramento, California 
95812-1977, Telephone:  (916) 341-5254 and may also be obtained at: 

 
http://www.swrcb.ca.gov/stormwtr/construction.html 
 
The NPDES permits that regulate this project, as referenced above, are collectively referred to in this section as the 

"permits." 
This project shall conform to the permits and modifications thereto.  The Contractor shall maintain copies of the permits 

at the project site and shall make them available during construction. 
The Contractor shall know and comply with provisions of Federal, State, and local regulations and requirements that 

govern the Contractor's operations and storm water and non-storm water discharges from the project site and areas of 
disturbance outside the project limits during construction.  Attention is directed to Sections 7-1.01, "Laws to be Observed," 
7-1.11, "Preservation of Property," and 7-1.12, "Indemnification and Insurance," of the Standard Specifications. 

The Contractor shall be responsible for penalties assessed on the Contractor or the Department as a result of the 
Contractor's failure to comply with the provisions in "Water Pollution Control" of these special provisions or with the 
applicable provisions of the Federal, State, and local regulations and requirements. 

Penalties as used in this section shall include fines, penalties, and damages, whether proposed, assessed, or levied against 
the Department or the Contractor, including those levied under the Federal Clean Water Act and the State Porter-Cologne 
Water Quality Control Act, by governmental agencies or as a result of citizen suits.  Penalties shall also include payments 
made or costs incurred in settlement for alleged violations of applicable laws, regulations, or requirements.  Costs incurred 
could include sums spent instead of penalties, in mitigation or to remediate or correct violations. 

 
WITHHOLDS 
The Department will withhold money due the Contractor, in an amount estimated by the Department, to include the full 

amount of penalties and mitigation costs proposed, assessed, or levied as a result of the Contractor's violation of the permits, 
or Federal or State law, regulations, or requirements.  Funds will be withheld by the Department until final disposition of 
these costs has been made.  The Contractor shall remain liable for the full amount until the potential liability is finally 
resolved with the entity seeking the penalties.  Instead of the withhold, the Contractor may provide a suitable bond in favor of 
the Department to cover the highest estimated liability for any disputed penalties proposed as a result of the Contractor's 
violation of the permits, law, regulations, or requirements. 

If a regulatory agency identifies a failure to comply with the permits and modifications thereto, or other Federal, State, or 
local requirements, the Department will withhold money due the Contractor, subject to the following: 

 
A. The Department will give the Contractor 30 days notice of the Department's intention to withhold funds from 

payments which may become due to the Contractor before acceptance of the contract.  Funds withheld after 
acceptance of the contract will be made without prior notice to the Contractor. 

B. No withholds of additional amounts out of payments will be made if the amount to be withheld does not exceed the 
amount being withheld from partial payments in accordance with Section 9-1.06, "Partial Payments," of the 
Standard Specifications. 

C. If the Department has withheld funds and it is subsequently determined that the State is not subject to the entire 
amount of the costs and liabilities assessed or proposed in connection with the matter for which the withhold was 
made, the Department will return the excess amount withheld to the Contractor in the progress payment following 
the determination.  If the matter is resolved for less than the amount withheld, the Department will pay interest at a 
rate of 6 percent per year on the excess withhold. 

 
The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter, inspect, 

sample, monitor, or otherwise access the project site or the Contractor's records pertaining to water pollution control work.  
The Contractor and the Department shall provide copies of correspondence, notices of violation, enforcement actions, or 
proposed fines by regulatory agencies to the requesting regulatory agency. 
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5-1.17  PRESERVATION OF PROPERTY 

Attention is directed to Section 7-1.11, "Preservation of Property," of the Standard Specifications and these special 
provisions. 

Existing trees, shrubs and other plants, that are not to be removed as shown on the plans or specified in these special 
provisions, and are injured or damaged by reason of the Contractor's operations, shall be replaced by the Contractor.  The 
minimum size of tree replacement shall be 600 mm box and the minimum size of shrub replacement shall be No. 15 
container.  Replacement ground cover plants shall be from flats and shall be planted 300 mm on center.  Replacement of 
Carpobrotus ground cover plants shall be from cuttings and shall be planted 300 mm on center.  Replacement planting shall 
conform to the requirements in Section 20-4.07, "Replacement," of the Standard Specifications.  The Contractor shall water 
replacement plants in conformance with the provisions in Section 20-4.06, "Watering," of the Standard Specifications. 

Damaged or injured plants shall be removed and disposed of outside the highway right of way in conformance with the 
provisions in Section 7-l.13 of the Standard Specifications.  At the option of the Contractor, removed trees and shrubs may be 
reduced to chips.  The chipped material shall be spread within the highway right of way at locations designated by the 
Engineer. 

Replacement planting of injured or damaged trees, shrubs and other plants shall be completed not less than 20 working 
days prior to acceptance of the contract.  Replacement plants shall be watered as necessary to maintain the plants in a healthy 
condition. 

 
SECTION 6.  (BLANK) 

 
SECTION 7.  (BLANK) 

 
SECTION 8.  MATERIALS 

 
SECTION 8-1.  MISCELLANEOUS 

 
8-1.01  SUBSTITUTION OF NON-METRIC MATERIALS AND PRODUCTS 

Only materials and products conforming to the requirements of the specifications shall be incorporated in the work.  
When metric materials and products are not available, and when approved by the Engineer, and at no cost to the State, 
materials and products in the United States Standard Measures which are of equal quality and of the required properties and 
characteristics for the purpose intended, may be substituted for the equivalent metric materials and products, subject to the 
following provisions: 

 
A. Materials and products shown on the plans or in the special provisions as being equivalent may be substituted for the 

metric materials and products specified or detailed on the plans. 
B. Before other non-metric materials and products will be considered for use, the Contractor shall furnish, at the 

Contractor's expense, evidence satisfactory to the Engineer that the materials and products proposed for use are 
equal to or better than the materials and products specified or detailed on the plans.  The burden of proof as to the 
quality and suitability of substitutions shall be upon the Contractor and the Contractor shall furnish necessary 
information as required by the Engineer.  The Engineer will be the sole judge as to the quality and suitability of the 
substituted materials and products and the Engineer's decision will be final. 

C. When the Contractor elects to substitute non-metric materials and products, including materials and products shown 
on the plans or in the special provisions as being equivalent, the list of sources of material specified in Section 6-
1.01, "Source of Supply and Quality of Materials," of the Standard Specification shall include a list of substitutions 
to be made and contract items involved.  In addition, for a change in design or details, the Contractor shall submit 
plans and working drawings in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings," 
of the Standard Specifications.  The plans and working drawings shall be submitted at least 7 days before the 
Contractor intends to begin the work involved. 

 
Unless otherwise specified, the following substitutions of materials and products will be allowed: 
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SUBSTITUTION TABLE FOR PLAIN WIRE REINFORCEMENT 
ASTM Designation:  A 82 

METRIC SIZE SHOWN ON THE PLANS 
mm

2
 

SIZE TO BE SUBSTITUTED 
inch

2
 x 100 

MW9 W1.4 
MW10 W1.6 
MW13 W2.0 
MW15 W2.3 
MW19 W2.9 
MW20 W3.1 
MW22 W3.5 
MW25 W3.9, except W3.5 in piles only 
MW26 W4.0 
MW30 W4.7 
MW32 W5.0 
MW35 W5.4 
MW40 W6.2 
MW45 W6.5 
MW50 W7.8 
MW55 W8.5, except W8.0 in piles only 
MW60 W9.3 
MW70 W10.9, except W11.0 in piles only 
MW80 W12.4 
MW90 W14.0 

MW100 W15.5 
 

SUBSTITUTION TABLE FOR BAR REINFORCEMENT 
METRIC BAR DESIGNATION 

NUMBER1 SHOWN ON THE PLANS 
BAR DESIGNATION 

NUMBER2 TO BE SUBSTITUTED 
10 3 
13 4 
16 5 
19 6 
22 7 
25 8 
29 9 
32 10 
36 11 
43 14 
57 18 

1Bar designation numbers approximate the number of millimeters of the nominal diameter of the 
bars. 
2Bar numbers are based on the number of eighths of an inch included in the nominal diameter of 
the bars. 
No adjustment will be required in spacing or total number of reinforcing bars due to a difference 
in minimum yield strength between metric and non-metric bars. 
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SUBSTITUTION TABLE FOR SIZES OF: 
(1) STEEL FASTENERS FOR GENERAL APPLICATIONS (ASTM Designation:  A 307 or AASHTO 
Designation:  M 314, Grade 36 or 55), and  
(2) HIGH STRENGTH STEEL FASTENERS (ASTM Designation:  A 325 or A 449) 

METRIC SIZE SHOWN ON THE PLANS 
mm 

SIZE TO BE SUBSTITUTED 
inch 

6 or 6.35 1/4 
8 or 7.94 5/16 
10 or 9.52 3/8 

11 or 11.11 7/16 
13, 12.70, or M12 1/2 

14 or 14.29 9/16 
16, 15.88, or M16 5/8 
19, 19.05, or M20 3/4 
22, 22.22, or M22 7/8 

24, 25, 25.40, or M24 1 
29, 28.58, or M27 1-1/8 
32, 31.75, or M30 1-1/4 

35 or 34.93 1-3/8 
38, 38.10, or M36 1-1/2 

44 or 44.45 1-3/4 
51 or 50.80 2 
57 or 57.15 2-1/4 
64 or 63.50 2-1/2 
70 or 69.85 2-3/4 
76 or 76.20 3 
83 or 82.55 3-1/4 
89 or 88.90 3-1/2 
95 or 95.25 3-3/4 

102 or 101.60 4 
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SUBSTITUTION TABLE FOR NOMINAL THICKNESS OF SHEET METAL 
UNCOATED HOT AND COLD ROLLED SHEETS HOT-DIPPED ZINC COATED SHEETS 

(GALVANIZED) 
METRIC THICKNESS 

SHOWN ON THE PLANS 
mm 

GAGE TO BE 
SUBSTITUTED 

inch 

METRIC THICKNESS 
SHOWN ON THE PLANS 

mm 

GAGE TO BE 
SUBSTITUTED 

inch 
7.94 0.3125 4.270 0.1681 
6.07 0.2391 3.891 0.1532 
5.69 0.2242 3.510 0.1382 
5.31 0.2092 3.132 0.1233 
4.94 0.1943 2.753 0.1084 
4.55 0.1793 2.372 0.0934 
4.18 0.1644 1.994 0.0785 
3.80 0.1495 1.803 0.0710 
3.42 0.1345 1.613 0.0635 
3.04 0.1196 1.461 0.0575 
2.66 0.1046 1.311 0.0516 
2.28 0.0897 1.158 0.0456 
1.90 0.0747 1.006 or 1.016 0.0396 
1.71 0.0673 0.930 0.0366 
1.52 0.0598 0.853 0.0336 
1.37 0.0538 0.777 0.0306 
1.21 0.0478 0.701 0.0276 
1.06 0.0418 0.627 0.0247 
0.91 0.0359 0.551 0.0217 
0.84 0.0329 0.513 0.0202 
0.76 0.0299 0.475 0.0187 
0.68 0.0269 -------- -------- 
0.61 0.0239 -------- -------- 
0.53 0.0209 -------- -------- 
0.45 0.0179 -------- -------- 
0.42 0.0164 -------- -------- 
0.38 0.0149 -------- -------- 
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SUBSTITUTION TABLE FOR WIRE 
METRIC THICKNESS 

SHOWN ON THE PLANS 
mm 

WIRE THICKNESS 
TO BE SUBSTITUTED 

inch 

 
GAGE NO. 

6.20 0.244 3 
5.72 0.225 4 
5.26 0.207 5 
4.88 0.192 6 
4.50 0.177 7 
4.11 0.162 8 
3.76 0.148 9 
3.43 0.135 10 
3.05 0.120 11 
2.69 0.106 12 
2.34 0.092 13 
2.03 0.080 14 
1.83 0.072 15 
1.57 0.062 16 
1.37 0.054 17 
1.22 0.048 18 
1.04 0.041 19 
0.89 0.035 20 

 
SUBSTITUTION TABLE FOR PIPE PILES 

METRIC SIZE 
SHOWN ON THE PLANS 

mm x mm 

SIZE 
TO BE SUBSTITUTED 

inch x inch 
PP 360 x 4.55 NPS 14 x 0.179 
PP 360 x 6.35 NPS 14 x 0.250 
PP 360 x 9.53 NPS 14 x 0.375 
PP 360 x 11.12 NPS 14 x 0.438 
PP 406 x 12.70 NPS 16 x 0.500 

PP 460 x T NPS 18 x T" 
PP 508 x T NPS 20 x T" 
PP 559 x T NPS 22 x T" 
PP 610 x T NPS 24 x T" 
PP 660 x T NPS 26 x T" 
PP 711 x T NPS 28 x T" 
PP 762 x T NPS 30 x T" 
PP 813 x T NPS 32 x T" 
PP 864 x T NPS 34 x T" 
PP 914 x T NPS 36 x T" 
PP 965 x T NPS 38 x T" 

PP 1016 x T NPS 40 x T" 
PP 1067 x T NPS 42 x T" 
PP 1118 x T NPS 44 x T" 
PP 1219 x T NPS 48 x T" 
PP 1524 x T NPS 60 x T" 

The thickness in millimeters (T) represents an exact conversion 
of the thickness in inches (T"). 
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SUBSTITUTION TABLE FOR CIDH CONCRETE PILING 
METRIC SIZE 

SHOWN ON THE PLANS 
ACTUAL AUGER SIZE 
TO BE SUBSTITUTED 

inches 
350 mm 14 
400 mm 16 
450 mm 18 
600 mm 24 
750 mm 30 
900 mm 36 

1.0 m 42 
1.2 m 48 
1.5 m 60 
1.8 m 72 
2.1 m 84 
2.4 m 96 
2.7 m 108 
3.0 m 120 
3.3 m 132 
3.6 m 144 
4.0 m 156 

  
  
  
  

 
 

SUBSTITUTION TABLE FOR STRUCTURAL TIMBER AND LUMBER  
METRIC MINIMUM 

 DRESSED DRY, 
SHOWN ON THE PLANS 

mm x mm 

METRIC MINIMUM  
DRESSED GREEN,  

SHOWN ON THE PLANS 
mm x mm 

NOMINAL  
SIZE 

TO BE SUBSTITUTED 
inch x inch 

19x89 20x90 1x4 
38x89 40x90 2x4 
64x89 65x90 3x4 
89x89 90x90 4x4 

140x140 143x143 6x6 
140x184 143x190 6x8 
184x184 190x190 8x8 
235x235 241x241 10x10 
286x286 292x292 12x12 
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SUBSTITUTION TABLE FOR NAILS AND SPIKES 
METRIC COMMON NAIL, 
SHOWN ON THE PLANS 

 
Length, mm 

Diameter, mm 

METRIC BOX NAIL, 
SHOWN ON THE PLANS 

 
Length, mm 

Diameter, mm 

METRIC SPIKE, 
SHOWN ON THE 

PLANS 
Length, mm 

Diameter, mm 

SIZE 
TO BE 

SUBSTITUTED 
Penny-weight 

50.80 
2.87 

50.80 
2.51 

______ 6d 

63.50 
3.33 

63.50 
2.87 

______ 8d 

76.20 
3.76 

76.20 
3.25 

76.20 
4.88 

10d 

82.55 
3.76 

82.55 
3.25 

82.55 
4.88 

12d 

88.90 
4.11 

88.90 
3.43 

88.90 
5.26 

16d 

101.60 
4.88 

101.60 
3.76 

101.60 
5.72 

20d 

114.30 
5.26 

114.30 
3.76 

114.30 
6.20 

30d 

127.00 
5.72 

127.00 
4.11 

127.00 
6.68 

40d 

______ ______ 139.70 
7.19 

50d 

______ ______ 152.40 
7.19 

60d 
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SUBSTITUTION TABLE FOR IRRIGATION 
COMPONENTS  

METRIC 
WATER METERS, TRUCK 
LOADING STANDPIPES, 
VALVES, BACKFLOW 
PREVENTERS, FLOW 

SENSORS, WYE 
STRAINERS, FILTER 

ASSEMBLY UNITS, PIPE 
SUPPLY LINES, AND PIPE 

IRRIGATION SUPPLY 
LINES 

SHOWN ON THE PLANS 
DIAMETER NOMINAL (DN) 

mm 

NOMINAL  
SIZE 

TO BE SUBSTITUTED 
 
 
 
 
 
 
 
 
 
 

inch 
15 1/2 
20 3/4 
25 1 
32 1-1/4 
40 1-1/2 
50 2 
65 2-1/2 
75 3 
100 4 
150 6 
200 8 
250 10 
300 12 
350 14 
400 16 

 
Unless otherwise specified, substitutions of United States Standard Measures standard structural shapes corresponding to 

the metric designations shown on the plans and in conformance with the requirements in ASTM Designation:  A 6/A 6M, 
Annex 2, will be allowed. 

 
8-1.02  PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS 

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials.  The 
Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and 
Delineation Materials. 

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the 
Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of 
the Standard Specifications for each type of traffic product supplied. 

For those categories of materials included on the list of Prequalified and Tested Signing and Delineation Materials, only 
those products shown within the listing may be used in the work.  Other categories of products, not included on the list of 
Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the 
requirements of the Standard Specifications. 

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the 
manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.  
Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.  
Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to 
perform. 
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PAVEMENT MARKERS, PERMANENT TYPE 
Retroreflective With Abrasion Resistant Surface (ARS) 

1. Apex, Model 921AR (100 mm x 100 mm) 
2. Ennis Paint, Models C88 (100 mm x 100 mm), 911 (100 mm x 100 mm) and 953 (70 mm x 114 mm) 
3. Ray-O-Lite, Model "AA" ARS (100 mm x 100 mm) 
4. 3M Series 290 (89 mm x 100 mm) 
5. 3M Series 290 PSA,  with pressure sensitive adhesive pad (89 mm x 100 mm) 
 

Retroreflective With Abrasion Resistant Surface (ARS) 
(for recessed applications only) 

1. Ennis Paint, Model 948 (58 mm x 119 mm) 
2. Ennis Paint, Model 944SB (51 mm x 100 mm)* 
3. Ray-O-Lite, Model 2002 (51 mm x 117 mm) 
4. Ray-O-Lite, Model 2004 ARS (51 mm x 100 mm)* 

*For use only in 114 mm wide (older) recessed slots 
 
Non-Reflective, 100-mm Round 

1. Apex Universal (Ceramic) 
2. Apex Universal, Models 929 (ABS) and 929PP (Polypropylene) 
3. Glowlite, Inc. (Ceramic) 
4. Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS) 
5. Interstate Sales, "Diamond Back" (Polypropylene) 
6. Novabrite Models Cdot (White) Cdot-y (Yellow), Ceramic 
7. Novabrite Models Pdot-w (White) Pdot-y (Yellow), Polypropylene 
8. Three D Traffic Works TD10000 (ABS), TD10500 (Polypropylene) 
 
PAVEMENT MARKERS, TEMPORARY TYPE 

Temporary Markers For Long Term Day/Night Use (180 days or less) 
1. Vega Molded Products "Temporary Road Marker" (75 mm x 100 mm) 
 

Temporary Markers For Short Term Day/Night Use (14 days or less) 
(For seal coat or chip seal applications, clear protective covers are required) 

1. Apex Universal, Model 932 
2. Filtrona Extrusion, Models T.O.M., T.R.P.M., and "HH" (High Heat) 
3. Hi-Way Safety, Inc., Model 1280/1281 
4. Glowlite, Inc., Model 932 
 
STRIPING AND PAVEMENT MARKING MATERIAL 

Permanent Traffic Striping and Pavement Marking Tape 
1. Advanced Traffic Marking, Series 300 and 400 
2. Brite-Line, Series 1000 
3. Brite-Line, "DeltaLine XRP" 
4. Swarco Industries, "Director 35" (For transverse application only) 
5. Swarco Industries, "Director 60" 
6. 3M, "Stamark" Series 380 and 5730 
7. 3M, "Stamark" Series 420 (For transverse application only) 
 

Temporary (Removable) Striping and Pavement Marking Tape (180 days or less) 
1. Advanced Traffic Marking, Series 200 
2. Brite-Line, Series 100 
3. Garlock Rubber Technologies, Series 2000 
4. P.B. Laminations, Aztec, Grade 102 
5. Swarco Industries, "Director-2" 
6. Trelleborg Industries, R140 Series 
7. 3M Series 620 "CR", and Series A750 
8. 3M Series A145, Removable Black Line Mask 
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(Black Tape: for use only on Hot mix asphalt surfaces) 
9. Advanced Traffic Marking Black "Hide-A-Line" 

(Black Tape: for use only on Hot mix asphalt surfaces) 
10. Brite-Line "BTR" Black Removable Tape 

(Black Tape: for use only on Hot mix asphalt surfaces) 
11. Trelleborg Industries, RB-140 

(Black Tape: for use only on Hot mix asphalt surfaces) 
 
Preformed Thermoplastic (Heated in place) 

1. Flint Trading Inc., "Hot Tape" 
2. Flint Trading Inc., "Premark Plus" 
3. Ennis Paint Inc., "Flametape" 
 

Ceramic Surfacing Laminate, 150 mm x 150 mm 
1. Highway Ceramics, Inc. 
 
CLASS 1 DELINEATORS 

One Piece Driveable Flexible Type, 1700-mm 
1. Filtrona Extrusion, "Flexi-Guide Models 400 and 566" 
2. Carsonite, Curve-Flex CFRM-400 
3. Carsonite, Roadmarker CRM-375 
4. FlexStake, Model 654 TM 
5. GreenLine Model CGD1-66 
 

Special Use Type, 1700-mm 
1. Filtrona Extrusion, Model FG 560 (with 450-mm U-Channel base) 
2. Carsonite, "Survivor" (with 450-mm U-Channel base) 
3. Carsonite, Roadmarker CRM-375 (with 450-mm U-Channel base) 
4. FlexStake, Model 604 
5. GreenLine Model CGD (with 450-mm U-Channel base) 
6. Impact Recovery Model D36, with #105 Driveable Base 
7. Safe-Hit with 200-mm pavement anchor (SH248-GP1) 
8. Safe-Hit with 380-mm soil anchor (SH248-GP2) and with 450-mm soil anchor (SH248-GP3) 
 

Surface Mount Type, 1200-mm 
1. Bent Manufacturing Company, Masterflex Model MF-180EX-48 
2. Carsonite, "Channelizer" 
3. FlexStake, Models 704, 754 TM, and EB4 
4. Impact Recovery Model D48, with #101 Fixed (Surface-Mount) Base 
5. Three D Traffic Works "Channelflex" ID No. 522248W 
 
CHANNELIZERS 

Surface Mount Type, 900-mm 
1. Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) and MF-180-36 (Flat) 
2. Filtrona Extrusion, Flexi-Guide Models FG300PE, FG300UR, and FG300EFX 
3. Carsonite, "Super Duck" (Round SDR-336) 
4. Carsonite, Model SDCF03601MB "Channelizer" 
5. FlexStake, Models 703, 753 TM, and EB3 
6. GreenLine, Model SMD-36 
7. Hi-way Safety, Inc. "Channel Guide Channelizer" Model CGC36 
8. Impact Recovery Model D36, with #101 Fixed (Surface-Mount) Base 
9. Safe-Hit, Guide Post, Model SH236SMA 
10. Three D Traffic Works "Boomerang" ID No. 522053W 
 

Lane Separation System 
1. Filtrona Extrusion, "Flexi-Guide (FG) 300 Curb System" 
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2. Qwick Kurb, "Klemmfix Guide System" 
3. Dura-Curb System 
 
CONICAL DELINEATORS, 1070-mm 
(For 700-mm Traffic Cones, see Standard Specifications) 
1. Bent Manufacturing Company "T-Top" 
2. Plastic Safety Systems "Navigator-1070 mm 
3. TrafFix Devices "Grabber" 
4. Three D Traffic Works "Ringtop" TD7000, ID No. 742143 
5. Three D Traffic Works, TD7500 
 
OBJECT MARKERS 

Type "K", 450-mm 
1. Filtrona Extrusion, Model FG318PE 
2. Carsonite, Model SMD 615 
3. FlexStake, Model 701 KM 
4. Safe-Hit, Model SH718SMA 
 

Type "K-4" / "Q" Object Markers, 600-mm 
1. Bent Manufacturing "Masterflex" Model MF-360-24 
2. Filtrona Extrusion, Model FG324PE 
3. Carsonite, "Channelizer" 
4. FlexStake, Model 701KM 
5. Safe-Hit, Models SH824SMA_WA and SH824GP3_WA 
6. Three D Traffic Works ID No. 531702W and TD 5200 
7. Three D Traffic Works ID No. 520896W 
 
CONCRETE BARRIER MARKERS AND  
TEMPORARY RAILING (TYPE K) REFLECTORS 

Impactable Type 
1. ARTUK, "FB" 
2. Filtrona Extrusion, Models PCBM-12 and PCBM-T12 
3. Duraflex Corp., "Flexx 2020" and "Electriflexx" 
4. Hi-Way Safety, Inc., Model GMKRM100 
5. Plastic Safety Systems "BAM" Models OM-BARR and OM-BWAR 
6. Three D Traffic Works "Roadguide" Model TD 9304 
 

Non-Impactable Type 
1. ARTUK, JD Series 
2. Plastic Safety Systems "BAM" Models OM-BITARW and OM-BITARA 
3. Vega Molded Products, Models GBM and JD 
4. Plastic Vacuum Forming, "Cap-It C400" 
 
METAL BEAM GUARD RAIL POST MARKERS 
(For use to the left of traffic) 
1. Filtrona Extrusion, "Mini" (75 mm x 254 mm) 
2. Creative Building Products, "Dura-Bull, Model 11201" 
3. Duraflex Corp., "Railrider" 
4. Plastic Vacuum Forming, "Cap-It C300" 
 
CONCRETE BARRIER DELINEATORS, 400-mm 
(For use to the right of traffic) 
1. Filtrona Extrusion, Model PCBM T-16 
2. Safe-Hit, Model SH216RBM 
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CONCRETE BARRIER-MOUNTED MINI-DRUM (260 mm x 360 mm x 570 mm) 
1. Stinson Equipment Company "SaddleMarker" 
 
GUARD RAILING DELINEATOR 
(Place top of reflective element at 1200 mm above plane of roadway) 

Wood Post Type, 686-mm 
1. Filtrona Extrusion, FG 427 and FG 527 
2. Carsonite, Model 427 
3. FlexStake, Model 102 GR 
4. GreenLine GRD 27 
5. Safe-Hit, Model SH227GRD 
6. Three D Traffic Works "Guardflex" TD9100 
7. New Directions Mfg, NDM27 
 

Steel Post Type 
1. Carsonite, Model CFGR-327 
 
RETROREFLECTIVE SHEETING 

Channelizers, Barrier Markers, and Delineators 
1. Avery Dennison T-6500 Series (For rigid substrate devices only) 
2. Avery Dennison WR-7100 Series 
3. Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II 
4. Reflexite, PC-1000 Metalized Polycarbonate 
5. Reflexite, AC-1000 Acrylic 
6. Reflexite, AP-1000 Metalized Polyester 
7. Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating 
8. 3M, High Intensity 
 

Traffic Cones, 100-mm and 150-mm Sleeves 
1. Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II 
2. Reflexite, Vinyl, "TR" (Semi-transparent) or "Conformalight" 
3. 3M Series 3840 
4. Avery Dennison S-9000C 
 

Drums 
1. Avery Dennison WR-6100 
2. Nippon Carbide Industries, Flexible Ultralite Grade (ULG) II 
3. Reflexite, "Conformalight", "Super High Intensity" or "High Impact Drum Sheeting" 
4. 3M Series 3810 
 

Barricades: Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead Element) 
1. Nippon Carbide Industries, CN8117 
2. Avery Dennison, W 1100 series 
3. 3M Series CW 44 
 

Barricades: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element) 
1. Avery Dennison, W-2100 Series 
 

Signs: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element) 
1. Avery Dennison, T-2500 Series 
2. Nippon Carbide Industries, Nikkalite 18000 
 

Signs: Type III, High-Intensity (Typically Encapsulated Glass-Bead Element) 
1. Avery Dennison, T-5500A and T-6500 Series 
2. Nippon Carbide Industries, Nikkalite Brand Ultralite Grade II 
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3. 3M 3870 and 3930 Series 
 

Signs: Type IV, High-Intensity (Typically Unmetallized Microprismatic Element) 
1. Avery Dennison, T-6500 Series 
2. Nippon Carbide Industries, Crystal Grade, 94000 Series 
3. Nippon Carbide Industries, Model No. 94847 Fluorescent Orange 
4. 3M Series 3930 and Series 3924S 
 

Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive 
1. Avery Dennison, WU-6014 
2. Novabrite LLC, "Econobrite" 
3. Reflexite "Vinyl" 
4. Reflexite "SuperBright" 
5. Reflexite "Marathon" 
6. 3M Series RS20 
 

Signs: Type VII, Super-High-Intensity (Typically Unmetallized Microprismatic Element) 
1. 3M Series 3924S, Fluorescent Orange 
2. 3M LDP Series 3970 
 

Signs: Type VIII, Super-High-Intensity (Typically Unmetallized Microprismatic Element) 
1. Avery Dennison, T-7500 Series 
2. Avery Dennison, T-7511 Fluorescent Yellow 
3. Avery Dennison, T-7513 Fluorescent Yellow Green 
4. Avery Dennison, W-7514 Fluorescent Orange 
5. Nippon Carbide Industries, Nikkalite Crystal Grade Series 92800 
6. Nippon Carbide Industries, Nikkalite Crystal Grade Model 92847 Fluorescent Orange 
 

Signs: Type IX, Very-High-Intensity (Typically Unmetallized Microprismatic Element) 
1. 3M VIP Series 3981 Diamond Grade Fluorescent Yellow 
2. 3M VIP Series 3983 Diamond Grade Fluorescent Yellow/Green 
3. 3M VIP Series 3990 Diamond Grade 
4. Avery Dennison T-9500 Series 
5. Avery Dennison, T9513, Fluorescent Yellow Green 
6. Avery Dennison, W9514, Fluorescent Orange 
 
SPECIALTY SIGNS 
1. Reflexite "Endurance" Work Zone Sign (with Semi-Rigid Plastic Substrate) 
 
ALTERNATIVE SIGN SUBSTRATES 

Fiberglass Reinforced Plastic (FRP) and Expanded Foam PVC 
1. Fiber-Brite (FRP) 
2. Sequentia, "Polyplate" (FRP) 
3. Inteplast Group "InteCel" (13 mm for Post-Mounted CZ Signs, 1200 mm or less)(PVC) 
 

Aluminum Composite, Temporary Construction Signs Only 
1. Alcan Composites "Dibond Material, 2 mm" 
2. Mitsubishi Chemical America, Alpolic 350 
 
 

8-1.03  SLAG AGGREGATE 
Air-cooled iron blast furnace slag shall not be used to produce aggregate for: 
 
1. Structure backfill material. 
2. Pervious backfill material. 
3. Permeable material. 
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4. Reinforced or prestressed portland cement concrete component or structure. 
 
Aggregate produced from slag resulting from a steel-making process shall not be used for a highway construction project 

except for the following items: 
 
1. Imported Borrow. 
2. Aggregate Subbase. 
3. Class 2 Aggregate Base. 
4. Hot Mix Asphalt. 
 
Steel slag to be used to produce aggregate for aggregate subbase and Class 2 aggregate base shall be crushed so that 

100 percent of the material will pass a 19-mm sieve and then shall be control aged for a period of at least 3 months under 
conditions that will maintain all portions of the stockpiled material at a moisture content in excess of 6 percent of the dry 
mass of the aggregate. 

A supplier of steel slag aggregate shall provide separate stockpiles for controlled aging of the slag.  An individual 
stockpile shall contain not less than 9075 tonnes nor more than 45 350 tonnes of slag.  The material in each individual 
stockpile shall be assigned a unique lot number and each stockpile shall be identified with a permanent system of signs.  The 
supplier shall maintain a permanent record of the dates on which stockpiles are completed and controlled aging begun, of the 
dates when controlled aging was completed, and of the dates tests were made and the results of these tests.  Moisture tests 
shall be made at least once each week.  No credit for aging will be given for the time period covered by tests which show a 
moisture content of 6 percent or less.  The stockpiles and records shall be available to the Engineer during normal working 
hours for inspection, check testing and review. 

The supplier shall notify the Transportation Laboratory when each stockpile is completed and controlled aging begun.  
No more aggregate shall be added to the stockpile unless a new aging period is initiated.  A further notification shall be sent 
when controlled aging is completed. 

The supplier shall provide a Certificate of Compliance in conformance with the provisions in Section 6-1.07, 
"Certificates of Compliance," of the Standard Specifications.  Each stockpile or portion of a stockpile that is used in the work 
will be considered a lot.  The Certificates of Compliance shall state that the steel slag aggregate has been aged in a stockpile 
for at least 3 months at a moisture content in excess of 6 percent of the dry mass of the aggregate. 

Steel slag used for imported borrow shall be weathered for at least 3 months.  Prior to the use of steel slag as imported 
borrow, the supplier shall furnish a Certificate of Compliance in conformance with the provisions in Section 6-1.07, 
"Certificates of Compliance," of the Standard Specifications.  The Certificate of Compliance shall state that the steel slag has 
been weathered for at least 3 months. 

Each delivery of aggregate containing steel slag for use as aggregate subbase or Class 2 aggregate base shall be 
accompanied by a delivery tag for each load which will identify the lot of material by stockpile number, where the slag was 
aged, and the date that the stockpile was completed and controlled aging begun. 

Air-cooled iron blast furnace slag or natural aggregate may be blended in proper combinations with steel slag aggregate 
to produce the specified gradings, for those items for which steel slag aggregate is permitted, unless otherwise provided. 

Aggregate containing slag shall meet the applicable quality requirements for the items in which the aggregate is used. 
The combined slag aggregate shall conform to the specified grading for the item in which it is used.  The grading will be 

determined by California Test 202, modified by California Test 105 when there is a difference in specific gravity of 0.2 or 
more between the coarse and fine portion of the aggregate or between blends of different aggregates. 

No aggregate produced from slag shall be placed within 0.3-m, measured in any direction, of a non-cathodically 
protected pipe or structure unless the aggregate is incorporated in portland cement concrete pavement, in hot mix asphalt, or 
in treated base. 

When slag is used as aggregate in hot mix asphalt, the Kc factor requirements, as determined by California Test 303, will 
not apply. 

Slag aggregate used for embankment construction shall not be placed within 0.46-m of finished slope lines, measured 
normal to the plane of the slope. 

If steel slag aggregates are used to make hot mix asphalt, there shall be no other aggregates used in the mixture, except 
that up to 50 percent of the material passing the 4.75-mm sieve may consist of iron blast furnace slag aggregates or natural 
aggregates, or a combination thereof.  If iron blast furnace aggregates or natural aggregates or a combination thereof are used 
in the mix, each type of aggregate shall be fed to the drier at a uniform rate.  The rate of feed of each type of aggregate shall 
be maintained within 10 percent of the amount set.  Adequate means shall be provided for controlling and checking the 
accuracy of the feeder. 

Steel slag aggregate shall be stored separately from iron blast furnace slag aggregate and each type of slag aggregate 
shall also be stored separately from natural aggregate. 



 

Contract No.  07-4S3404 
188 

Hot mix asphalt produced from more than one of the following shall not be placed in the same layer: steel slag 
aggregates, iron blast furnace slag aggregates, natural aggregates or any combination thereof.  Once a type of aggregate or 
aggregates is selected, it shall not be changed without prior approval by the Engineer. 

If steel slag aggregates are used to produce hot mix asphalt, and if the specific gravity of a compacted stabilometer test 
specimen is in excess of 2.40, the quantity of hot mix asphalt to be paid for will be reduced.  The stabilometer test specimen 
will be fabricated in conformance with the procedures in California Test 304 and the specific gravity of the specimen will be 
determined in conformance with Method C of California Test 308.  The pay quantity of hot mix asphalt will be determined 
by multiplying the quantity of hot mix asphalt placed in the work by 2.40 and dividing the result by the specific gravity of the 
compacted stabilometer test specimen.  Such reduction in quantity will be determined and applied as often as is necessary to 
ensure accurate results as determined by the Engineer. 

 
8-1.04  ENGINEERING FABRICS 

Engineering fabrics shall conform to the provisions in Section 88, "Engineering Fabrics," of the Standard Specifications 
and these special provisions. 

The requirement that ultraviolet (UV) treated fabrics be submitted to the Transportation Laboratory at least 45 days prior 
to use shall not apply. 

 
SECTION 8-2.  CONCRETE 

 
8-2.01  PORTLAND CEMENT CONCRETE 

Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard 
Specifications and these special provisions. 

The Department maintains a list of sources of fine and coarse aggregate that have been approved for use with a reduced 
amount of supplementary cementitious material in the total amount of cementitious material to be used.  A source of 
aggregate will be considered for addition to the approved list if the producer of the aggregate submits to the Transportation 
Laboratory certified test results from a qualified testing laboratory that verify the aggregate complies with the requirements.  
Before the testing starts, the aggregate test shall be registered with the Department.  A registration number can be obtained by 
calling (916) 227-7228.  The registration number shall be used as the identification for the aggregate sample in 
correspondence with the Department.  Upon request, a split of the tested sample shall be provided to the Department.  
Approval of aggregate will depend upon compliance with the specifications, based on the certified test results submitted, 
together with any replicate testing the Department may elect to perform.  Approval will expire 3 years from the date the most 
recent registered and evaluated sample was collected from the aggregate source. 

Qualified testing laboratories shall conform to the following requirements: 
1. Laboratories performing ASTM Designation:  C 1293 shall participate in the Cement and Concrete Reference 

Laboratory (CCRL) Concrete Proficiency Sample Program and shall have received a score of 3 or better on each test 
of the previous 2 sets of concrete samples. 

2. Laboratories performing ASTM Designation:  C 1260 shall participate in the Cement and Concrete Reference 
Laboratory (CCRL) Pozzolan Proficiency Sample Program and shall have received a score of 3 or better on the 
shrinkage and soundness tests of the previous 2 sets of pozzolan samples. 

 
Aggregates on the list shall conform to one of the following requirements: 
1. When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:  

C 1293, the average expansion at one year shall be less than or equal to 0.040 percent; or  
2. When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:  

C 1260, the average of the expansion at 16 days shall be less than or equal to 0.15 percent. 
 
If the aggregates used in the concrete are on the Department's list, the minimum amount of supplementary cementitious 

material shall conform to the following: 
1. If fly ash or natural pozzolan conforming to the provisions in Section 90-2.01C, "Required Use of Supplementary 

Cementitious Materials," of the Standard Specifications is used, the minimum amount of supplementary 
cementitious material  shall be 15 percent by mass of the total cementitious material; or  

2. If silica fume conforming to the provisions in Section 90-2.01C, "Required Use of Supplementary Cementitious 
Materials," of the Standard Specifications is used, the minimum amount of supplementary cementitious material 
shall be 7 percent by mass of the total cementitious material. 

 
The limitation on tricalcium silicate (C3S) content in Type II cement specified in Section 90-2.01A, "Cement," of the 

Standard Specifications shall not apply. 
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SECTION 8-3.  (BLANK) 
 

SECTION 9.  (BLANK) 
 

SECTION 10.  CONSTRUCTION DETAILS 
 

SECTION 10-1.  GENERAL 
 

10-1.01  ORDER OF WORK 
Order of work shall conform to the provisions in Section 5-1.05, "Order of Work," of the Standard Specifications and 

these special provisions. 
Temporary railing (Type K) shall be secured in place prior to commencing work for which the temporary railing is 

required. 
Attention is directed to "Water Pollution Control" of these special provisions regarding the submittal and approval of the 

Storm Water Pollution Prevention Plan prior to performing work having potential to cause water pollution. 
 

10-1.02  WATER POLLUTION CONTROL 
GENERAL 
Water pollution control work shall conform to the provisions in Section 7-1.01G, "Water Pollution," 

of the Standard Specifications, section of these special provisions entitled "Relations With California 
Regional Water Quality Control Board," and these special provisions. 

The Contractor may obtain other National Pollutant Discharge Elimination System (NPDES) permits that apply to 
activities and mobile operations within or outside of the project limits including hot mix asphalt batch plants, material borrow 
areas, concrete plants, staging areas, storage yards, or access roads. 

The Contractor shall perform water pollution control work in conformance with the requirements in the "Storm Water 
Pollution Prevention Plan (SWPPP) and Water Pollution Control Program (WPCP) Preparation Manual" and its addenda in 
effect on the day the Notice to Contractors is dated.  This manual is referred to as the "Preparation Manual."  Copies of the 
Preparation Manual may be obtained from: 

 
State of California 
Department of Transportation 
Publication Distribution Unit 
1900 Royal Oaks Drive 
Sacramento, California 95815 
Telephone:  (916) 445-3520 
 
The Preparation Manual and other references for performing water pollution control work are available from the 

Department's Construction Storm Water and Water Pollution Control web site at: 
 
http://www.dot.ca.gov/hq/construc/stormwater/stormwater1.htm 
 
Before the start of job site activities, the Contractor shall provide training for project managers, supervisory personnel, 

and employees involved with water pollution control work.  The training shall include: 
 
A. Rules and regulations 
B. Implementation and maintenance for: 
 

1. Temporary Soil Stabilization 
2. Temporary Sediment Control 
3. Tracking Control 
4. Wind Erosion Control 

 
The Contractor shall designate in writing a Water Pollution Control Manager (WPCM).  The Contractor shall submit a 

statement of qualifications describing the training, work history, and expertise of the proposed WPCM.  The qualifications 
shall include either: 
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A. A minimum of 24 hours of Department approved storm water management training described at Department's 
Construction Storm Water and Water Pollution Control web site. 

B. Certification as a Certified Professional in Erosion and Sediment Control (CPESC). 
 
The WPCM shall be: 
 
A. Responsible for water pollution control work. 
B. The primary contact for water pollution control work. 
C. Have authority to mobilize crews to make immediate repairs to water pollution control practices. 
 
The Contractor may designate one manager to prepare the SWPPP and a different manager to implement the plan.  The 

WPCP preparer shall meet the training requirements for the WPCM. 
 
STORM WATER POLLUTION PREVENTION PLAN 
The Contractor shall submit a Storm Water Pollution Prevention Plan (SWPPP) to the Engineer for approval.  The 

SWPPP shall conform to the requirements in the Preparation Manual, the NPDES permit, and these special provisions.  The 
SWPPP shall be submitted in place of the water pollution control program required by the provisions in Section 7-1.01G, 
"Water Pollution," of the Standard Specifications. 

The SWPPP shall include water pollution control practices: 
 
A. For storm water and non-storm water from areas outside of the job site related to construction activities for this 

contract such as: 
 

1. Staging areas. 
2. Storage yards. 
3. Access roads. 

 
B. Appropriate for each season as described in "Implementation Requirements" of these special provisions. 
C. For activities or mobile operations related to all NPDES permits. 
 
The SWPPP shall include a schedule that: 
 
A. Describes when work activities that could cause water pollution will be performed. 
B. Identifies soil stabilization and sediment control practices for disturbed soil area. 
C. Includes dates when these practices will be 25, 50, and 100 percent complete. 
D. Shows 100 percent completion of these practices before the rainy season. 
 
The SWPPP shall include the following temporary water pollution control practices and their associated contract items of 

work as shown on the plans or specified in these special provisions: 
 
A. Temporary Sediment Control 
 

1. Temporary Silt Fence 
2. Street Sweeping 

 
B. Non-Storm Water Management 
 

1. Water Control and Conservation 
2. Vehicle and Equipment, Maintenance and Fueling 
3. Illegal Connection and Discharge Detection and Reporting 
4. Sanitary Waste Management 

 
C. Waste Management and Materials Pollution Control 
 

1. Material Delivery and Storage 
2. Material Use 
3. Stockpile Management 
4. Contaminated Soil Management 
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5. Sanitary and Septic Waste Management 
 
Within 20 days after contract approval, the Contractor shall submit 3 copies of the SWPPP to the Engineer.  The 

Contractor shall allow 20 days for the Engineer's review.  If revisions are required, the Engineer will provide comments and 
specify the date that the review stopped.  The Contractor shall revise and resubmit the SWPPP within 7 days of receipt of the 
Engineer's comments.  The Engineer's review will resume when the complete SWPPP is resubmitted.  When the Engineer 
approves the SWPPP, the Contractor shall submit 4 copies of the approved SWPPP to the Engineer.  The Contractor may 
proceed with construction activities if the Engineer conditionally approves the SWPPP while minor revisions are being 
completed.  If the Engineer fails to complete the review within the time allowed and if, in the opinion of the Engineer, 
completion of the work is delayed or interfered with by reason of the Engineer's delay, the Contractor will be compensated 
for resulting losses, and an extension of time will be granted, as provided for in Section 8-1.09, "Right of Way Delays," of the 
Standard Specifications. 

The Contractor shall not perform work that may cause water pollution until the SWPPP has been approved by the 
Engineer.  The Engineer's review and approval shall not waive any contract requirements and shall not relieve the Contractor 
from complying with Federal, State and local laws, regulations, and requirements. 

If there is a change in construction schedule or activities, the Contractor shall prepare an amendment to the SWPPP to 
identify additional or revised water pollution control practices.  The Contractor shall submit the amendment to the Engineer 
for review within a time agreed to by the Engineer not to exceed the number of days specified for the initial submittal of the 
SWPPP.  The Engineer will review the amendment within the same time allotted for the review of the initial submittal of the 
SWPPP. 

If directed by the Engineer or requested in writing by the Contractor and approved by the Engineer, changes to the water 
pollution control work specified in these special provisions will be allowed.  Changes may include addition of new water 
pollution control practices.  The Contractor shall incorporate these changes in the SWPPP.  Additional water pollution 
control work will be paid for as extra work in accordance with Section 4-1.03, "Extra work," of the Standard Specifications. 

The Contractor shall keep a copy of the approved SWPPP at the job site.  The SWPPP shall be made available when 
requested by a representative of the Regional Water Quality Control Board, State Water Resources Control Board, United 
States Environmental Protection Agency, or the local storm water management agency.  Requests from the public shall be 
directed to the Engineer. 

 
SAMPLING AND ANALYSIS 
The Contractor shall include a Sampling and Analysis Plan (SAP) in the SWPPP to monitor the effectiveness of the 

water pollution control practices.  The Contractor shall prepare the SAP in conformance with the Preparation Manual. 
The Contractor shall designate trained personnel to collect water quality samples.  The personnel and training shall be 

documented in the SAP.  Training shall consist of the following elements: 
 
A. SAP review, 
B. Health and safety review, and 
C. Sampling simulations. 
 
In the SAP the Contractor shall describe the following water quality sampling procedures: 
 
A. Sampling preparation, 
B. Collection, 
C. Quality assurance and quality control, 
D. Sample labeling, 
E. Collection documentation, 
F. Sample shipping, 
G. Chain of custody, 
H. Sample numbering, and 
I. Precautions from the construction site health and safety plan. 
 
The Contractor shall document sample collection during precipitation. 
Samples to be analyzed in the field shall be taken by the Contractor's designated sampling personnel using collection and 

analysis methods, and equipment calibration specified by the manufacturer of the sampling equipment.  Samples to be 
analyzed by a laboratory, shall be sampled, preserved, and analyzed by a State-certified laboratory in conformance with the 
requirements in 40 CFR Part 136, "Guidelines Establishing Test Procedures for the Analysis of Pollutants."  The Contractor 
shall identify the State-certified laboratory, sample containers, preservation requirements, holding times, and analysis method 
in the SAP.  A list of State-certified laboratories that are approved by the Department is available at: 
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http://www.dhs.ca.gov/ps/ls/ELAP/html/lablist.htm 
 

Non-Visible Pollutants 
This project has the potential to discharge non-visible pollutants in storm water from the construction site.  The 

Contractor shall include in the SAP a description of the sampling and analysis strategy to be implemented on the project for 
monitoring non-visible pollutants. 

In the SAP the Contractor shall identify potential non-visible pollutants that will be present on the construction site 
associated with the following: 

 
A. Construction materials and wastes; 
B. Existing contamination due to historical site usage; or  
C. Application of soil amendments, including soil stabilization products, with the potential to alter pH or contribute 

toxic pollutants to storm water. 
 
The Contractor shall show the locations planned for storage and use of the potential non-visible pollutants on the SWPPP 

Water Pollution Control Drawings. 
The Contractor shall include in the SAP the following list of conditions that require sampling when observed during a 

storm water inspection: 
 
A. Materials or wastes containing potential non-visible pollutants are not stored under watertight conditions. 
B. Materials or wastes containing potential non-visible pollutants are stored under watertight conditions, but: 
 

1. A breach, leakage, malfunction, or spill is observed; 
2. The leak or spill has not been cleaned up before precipitation; and  
3. There is the potential for discharge of non-visible pollutants to surface waters or drainage system. 
 

C. Construction activities; such as application of fertilizer, pesticide, herbicide, methyl methacrylate concrete sealant, 
or non-pigmented curing compound; have occurred during precipitation or within 24 hours preceding precipitation, 
and have the potential to discharge pollutants to surface waters or drainage system. 

D. Soil amendments, including soil stabilization products, with the potential to alter pH levels or contribute toxic 
pollutants to storm water runoff have been applied, and have the potential to discharge pollutants to surface waters 
or drainage system (unless independent test data are available that demonstrate acceptable concentrations of non-
visible pollutants in the soil amendment). 

E. Storm water runoff from an area contaminated by historical usage of the site has the potential to discharge pollutants 
to surface waters or drainage system. 

 
The Contractor shall describe in the SAP the schedule for collecting a sample downhill from each non-visible pollutant 

source and an uncontaminated control sample, during the first 2 hours of discharge from precipitation during daylight hours 
that result in enough discharge for sample collection.  If discharge flows to the non-visible pollutant source, a sample shall be 
collected immediately downhill from where the discharge enters the Department's right of way.  If precipitation occurs again 
after at least 72 hours of dry weather the Contractor shall take new samples. 

In the SAP the Contractor shall identify sampling locations for collecting downstream and control samples, and the 
reason for their selection.  The control sampling location shall be selected so the sample does not come into contact with 
materials, wastes or areas associated with potential non-visible pollutants or disturbed soil areas.  The Contractor shall show 
non-visible pollutant sampling locations on the SWPPP Water Pollution Control Drawings. 

The Contractor shall identify in the SAP the analytical method to be used for downhill and control samples for potential 
non-visible pollutants on the project. 

 
Analytical Results and Evaluation 

The Contractor shall submit a hard copy and electronic copy of water quality analytical results, and quality assurance and 
quality control data to the Engineer within 5 days of sampling for field analyses, and within 30 days for laboratory analyses.  
The Contractor shall also provide an evaluation of whether the downhill samples show levels of the tested parameter higher 
than in the control sample.  If downhill or downstream samples show increased levels, the Contractor will assess the water 
pollution control measures, site conditions, and surrounding influences to determine the probable cause for the increase.  As 
determined by the assessment, the Contractor will repair or modify water pollution control measures to address increases and 
amend the SWPPP as necessary.  Electronic results (in one of the following file formats:  .xls, .txt, .csv, .dbs, or .mdb) shall 
have the following information: 
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A. Sample identification number. 
B. Contract number. 
C. Constituent. 
D. Reported value. 
E. Analytical method. 
F. Method detection limit. 
G. Reported limit. 
 
The Contractor shall maintain the water quality sampling documentation and analytical results with the SWPPP on the 

project site. 
If construction activities or knowledge of site conditions change such that discharges or sampling locations change, the 

Contractor shall amend the SAP in conformance with this section, "Water Pollution Control." 
 
IMPLEMENTATION REQUIREMENTS 
The Contractor's responsibility for SWPPP implementation shall continue throughout any temporary suspension of work 

ordered in conformance with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard 
Specifications. 

If the Contractor or the Engineer identifies a deficiency in the implementation of the approved SWPPP, the deficiency 
shall be corrected immediately, unless an agreed date for correction is approved in writing by the Engineer.  The deficiency 
shall be corrected before the onset of precipitation.  If the Contractor fails to correct the deficiency by the agreed date or 
before the onset of precipitation, the Department may correct the deficiency and deduct the cost of correcting deficiencies 
from payments. 

If the Contractor fails to conform to the provisions of this section, "Water Pollution Control," the Engineer may order the 
suspension of work until the project complies with the requirements of this section. 

 
Year-Round 

The Contractor shall monitor the National Weather Service weather forecast on a daily basis during the contract.  The 
Contractor may use an alternative weather forecasting service if approved by the Engineer.  Appropriate water pollution 
control practices shall be in place before precipitation. 

The Contractor may discontinue earthwork operations for a disturbed area for up to 21 days and the disturbed soil area 
will still be considered active.  When earthwork operations in the disturbed area have been completed, the Contractor shall 
implement appropriate water pollution control practices within 15 days, or before predicted precipitation, whichever occurs 
first. 

 
Rainy Season 

The Contractor shall provide soil stabilization and sediment control practices during the rainy season between October 1 
and May 1. 

The Contractor shall implement soil stabilization and sediment control practices a minimum of 10 days before the start of 
the rainy season. 

During the defined rainy season, the active disturbed soil area of the project site shall be not more than 0.5 hectares.  The 
Engineer may approve expansions of the active disturbed soil area limit if requested in writing.  The Contractor shall 
maintain soil stabilization and sediment control materials on site to protect disturbed soil areas. 

 
INSPECTION AND MAINTENANCE 
The WPCM shall inspect the water pollution control practices identified in the SWPPP as follows: 
 
A. Before a forecasted storm, 
B. After precipitation that causes site runoff, 
C. At 24-hour intervals during extended precipitation, 
D. On a predetermined schedule, a minimum of once every 2 weeks outside of the defined rainy season, and 
E. On a predetermined schedule, a minimum of once a week during the defined rainy season. 
The WPCM shall oversee the maintenance of the water pollution control practices. 
The WPCM shall use the Storm Water Quality Construction Site Inspection Checklist provided in the Preparation 

Manual or an alternative inspection checklist provided by the Engineer.  A copy of the completed site inspection checklist 
shall be submitted to the Engineer within 24 hours of finishing the inspection. 
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REPORTING REQUIREMENTS 
If the Contractor identifies discharges into surface waters or drainage systems causing or potentially causing pollution, or 

if the project receives a written notice or order from a regulatory agency, the Contractor shall immediately inform the 
Engineer.  The Contractor shall submit a written report to the Engineer within 3 days of the discharge, notice or order.  The 
report shall include the following information: 

 
A. The date, time, location, and nature of the operation, type of discharge and quantity, and the cause of the notice or 

order. 
B. The water pollution control practices used before the discharge, or before receiving the notice or order. 
C. The date of placement and type of additional or altered water pollution control practices placed after the discharge, 

or after receiving the notice or order. 
D. A maintenance schedule for affected water pollution control practices. 
 

Annual Certifications 
By June 15 of each year, the Contractor shall complete and submit to the Engineer an Annual Certification of 

Compliance, as contained in the Preparation Manual. 
 
PAYMENT 
During each estimate period the Contractor fails to conform to the provisions in this section, "Water Pollution Control," 

or fails to implement the water pollution control practices shown on the plans or specified elsewhere in these special 
provisions as items of work, the Department will withhold 25 percent of the progress payment. 

Withholds for failure to perform water pollution control work will be in addition to all other withholds provided for in 
the contract.  The Department will return performance-failure withholds in the progress payment following the correction of 
noncompliance. 

The contract lump sum price paid for prepare storm water pollution prevention plan shall include full compensation for 
furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work involved in preparing, obtaining 
approval of, and amending the SWPPP and inspecting water pollution control practices as specified in the Standard 
Specifications and these special provisions, and as directed by the Engineer. 

Payments for prepare storm water pollution prevention plan will be made as follows: 
 
A. After the SWPPP has been approved by the Engineer, 75 percent of the contract item price for prepare storm water 

pollution prevention plan will be included in the monthly progress estimate. 
B. After acceptance of the contract in conformance with the provisions in Section 7-1.17, "Acceptance of Contract," of 

the Standard Specifications, payment for the remaining percentage of the contract item price for prepare storm water 
pollution prevention plan will be made in conformance with the provisions in Section 9-1.07A, "Payment Prior to 
Proposed Final Estimate." 

 
Storm water sampling and analysis will be paid for as extra work as provided in Section 4-1.03D, "Extra Work," of the 

Standard Specifications.  No payment will be made for the preparation, collection, analysis, and reporting of storm water 
samples where appropriate water pollution control practices are not implemented before precipitation or if a failure of a water 
pollution control practice is not corrected before precipitation. 

Implementation of water pollution control practices in areas outside the highway right of way not specifically provided 
for in the SWPPP or in these special provisions will not be paid for. 

Water pollution control practices for which there are separate contract items of work will be measured and paid for as 
those contract items of work. 

 
10-1.03  CONSTRUCTION SITE MANAGEMENT 

Construction site management shall consist of controlling potential sources of water pollution before they come in 
contact with storm water systems or watercourses.  The Contractor shall control material pollution and manage waste and 
non-storm water existing at the construction site by implementing effective handling, storage, use, and disposal practices. 

Attention is directed to "Water Pollution Control" of these special provisions regarding the Contractor's appointment of a 
water pollution control manager (WPCM) for the project. 

The Contractor shall train all employees and subcontractors regarding: 
 
A. Material pollution prevention and control; 
B. Waste management; 
C. Non-storm water management; 



 

Contract No.  07-4S3404 
195 

D. Identifying and handling hazardous substances; and 
E. Potential dangers to humans and the environment from spills and leaks or exposure to toxic or hazardous substances. 
 
Training shall take place before starting work on this project.  New employees shall receive the complete training before 

starting work on this project.  The Contractor shall have regular meetings to discuss and reinforce spill prevention and 
control; material delivery, storage, use, and disposal; waste management; and non-storm water management procedures. 

Instructions for material and waste handling, storage, and spill reporting and cleanup shall be posted at all times in an 
open, conspicuous, and accessible location at the construction site. 

Nonhazardous construction site waste and excess material shall be recycled when practical or disposed of in accordance 
with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard 
Specifications, unless otherwise specified. 

Vehicles and equipment at the construction site shall be inspected by the WPCM on a frequent, predetermined schedule, 
and by the operator each day of use.  Leaks shall be repaired immediately, or the vehicle or equipment shall be removed from 
the construction site. 

 
SPILL PREVENTION AND CONTROL 
The Contractor shall implement spill and leak prevention procedures when chemicals or hazardous substances are stored.  

Spills of petroleum products; substances listed under CFR Title 40, Parts 110, 117, and 302; and sanitary and septic waste 
shall be contained and cleaned up as soon as is safe. 

Minor spills involve small quantities of oil, gasoline, paint, or other material that can be controlled by the first responder 
upon discovery of the spill.  Cleanup of minor spills includes: 

 
A. Containing the spread of the spill, 
B. Recovering the spilled material using absorption, 
C. Cleaning the contaminated area, and 
D. Disposing of contaminated material promptly and properly. 
 
Semi-significant spills are those that can be controlled by the first responder with the help of other personnel.  Cleanup 

of semi-significant spills shall be immediate.  Cleanup of semi-significant spills includes: 
 
A. Containing the spread of the spill; 
B. Recovering the spilled material using absorption if the spill occurs on paved or an impermeable surface; 
C. Containing the spill with an earthen dike and digging up contaminated soil for disposal if the spill occurs on dirt; 
D. Covering the spill with plastic or other material to prevent contaminating runoff if the spill occurs during 

precipitation; and 
E. Disposing of contaminated material promptly and properly. 
 
Significant or hazardous spills are those that cannot be controlled by construction personnel.  Notifications of these spills 

shall be immediate.  The following steps shall be taken: 
 
A. Construction personnel shall not attempt to cleanup the spill until qualified staff have arrived; 
B. Notify the Engineer and follow up with a written report; 
C. Obtain the services of a spills contractor or hazardous material team immediately; 
D. Notify the local emergency response team by dialing 911 and county officials at the emergency phone numbers kept 

on the construction site; 
E. Notify the Governor's Office of Emergency Services Warning Center at (805) 852-7550; 
F. Notify the National Response Center at (800) 424-8802 regarding spills of Federal reportable quantities in 

conformance with CFR Title 40, Parts 110, 119, and 302; 
G. Notify other agencies as appropriate, including: 
 

1. Fire Department, 
2. Public Works Department, 
3. Coast Guard, 
4. Highway Patrol, 
5. City Police or County Sheriff Department, 
6 Department of Toxic Substances, 
7. California Division of Oil and Gas, 
8. Cal OSHA, or 
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9. Regional Water Resources Control Board. 
 
The WPCM shall oversee and enforce proper spill prevention and control measures.  Minor, semi-significant, and 

significant spills shall be reported to the Contractor's WPCM who shall notify the Engineer immediately. 
The Contractor shall prevent spills from entering storm water runoff before and during cleanup.  Spills shall not be 

buried or washed with water. 
The Contractor shall keep material or waste storage areas clean, well organized, and equipped with enough cleanup 

supplies for the material being stored.  Plastic shall be placed under paving equipment when not in use to catch drips. 
 
MATERIAL MANAGEMENT 
Material shall be delivered, used, and stored for this contract in a manner that minimizes or eliminates discharge of 

material into the air, storm drain systems, or watercourses. 
The Contractor shall implement the practices described in this section when taking delivery of, using, or storing the 

following materials: 
 
A. Hazardous chemicals including: 
 

1. Acids, 
2. Lime, 
3. Glues, 
4. Adhesives, 
5. Paints, 
6. Solvents, and 
7. Curing compounds; 

 
B. Soil stabilizers and binders; 
C. Fertilizers; 
D. Detergents; 
E. Plaster; 
F. Petroleum products including: 
 

1. Fuel, 
2. Oil, and 
3. Grease; 

 
G. Asphalt components and concrete components; and 
H. Pesticides and herbicides. 
 
The Contractor shall supply the Material Safety Data Sheet to the Engineer for material used or stored.  The Contractor 

shall keep an accurate inventory of material delivered and stored at the construction site. 
Employees trained in emergency spill cleanup procedures shall be present when hazardous materials or chemicals are 

unloaded. 
The Contractor shall use recycled or less hazardous products when practical. 
 

Material Storage 
The Contractor shall store liquids, petroleum products, and substances listed in CFR Title 40, Parts 110, 117, and 302 in 

containers or drums approved by the United States Environmental Protection Agency, and place them in secondary 
containment facilities. 

Secondary containment facilities shall be impervious to the materials stored there for a minimum contact time of 72 
hours. 

Throughout the rainy season secondary containment facilities shall be covered during non-working days and when 
precipitation is predicted.  Secondary containment facilities shall be adequately ventilated. 

The Contractor shall keep the secondary containment facility free of accumulated rainwater or spills.  After precipitation, 
or in the event of spills or leaks, accumulated liquid shall be collected and placed into drums within 24 hours.  These liquids 
shall be handled as hazardous waste in accordance with the provisions in "Hazardous Waste" of these special provisions, 
unless testing determines them to be nonhazardous. 

Incompatible materials, such as chlorine and ammonia, shall not be stored in the same secondary containment facility. 
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Materials shall be stored in the original containers with the original product labels maintained in legible condition.  
Damaged or illegible labels shall be replaced immediately. 

The secondary containment facility shall have the capacity to contain precipitation from a 24-hour-long, 25-year storm; 
and 10 percent of the aggregate volume of all containers, or all of the volume of the largest container within the facility, 
whichever is greater. 

The Contractor shall store bagged or boxed material on pallets.  Throughout the rainy season, bagged or boxed material 
shall be protected from wind and rain during non-working days and when precipitation is predicted. 

The Contractor shall provide sufficient separation between stored containers to allow for spill cleanup or emergency 
response access.  Storage areas shall be kept clean, well organized, and equipped with cleanup supplies appropriate for the 
materials being stored. 

The Contractor shall repair or replace perimeter controls, containment structures, covers, and liners as needed.  Storage 
areas shall be inspected before and after precipitation, and at least weekly during other times. 

 
Stockpile Management 

The Contractor shall reduce or eliminate potential air and water pollution from stockpiled material including soil, paving 
material, or pressure treated wood.  Stockpiles shall be located out of floodplains when possible, and at least 15 m from 
concentrated flows of storm water, drainage courses, or inlets unless written approval is obtained from the Engineer. 

The Contractor may discontinue adding or removing material for up to 21 days and a stockpile will still be considered 
active. 

The Contractor shall protect active stockpiles with plastic or geotextile cover, soil stabilization measures, or with linear 
sediment barrier when precipitation is predicted.  Active stockpiles of cold mix asphalt concrete shall be placed on an 
impervious surface and covered with plastic when precipitation is predicted. 

The Contractor shall protect inactive soil stockpiles with a plastic or geotextile cover, or with soil stabilization measures 
at all times during the rainy season.  A linear sediment barrier around the perimeter of the stockpile shall also be used.  
During the non-rainy season soil stockpiles shall be covered and protected with a linear sediment barrier when precipitation is 
predicted.  The Contractor shall control wind erosion during dry weather as provided in Section 10, "Dust Control," of the 
Standard Specifications. 

Stockpiles of portland cement concrete rubble, asphalt concrete (AC), hot mix asphalt (HMA), AC and HMA rubble, 
aggregate base, or aggregate subbase shall be covered with plastic or geotextile, or protected with a linear sediment barrier at 
all times during the rainy season, and when precipitation is predicted during the non-rainy season. 

Stockpiles of cold mix asphalt concrete shall be placed on and covered with impermeable material at all times during the 
rainy season, and when precipitation is predicted during the non-rainy season. 

Stockpiles of pressure treated wood shall be covered with impermeable material and placed on pallets at all times during 
the rainy season, and when precipitation is predicted during the non-rainy season. 

The Contractor shall repair or replace linear sediment barriers and covers as needed or as directed by the Engineer to 
keep them functioning properly.  Sediment shall be removed when it accumulates to 1/3 of the linear sediment barrier height. 

 
WASTE MANAGEMENT 

Solid Waste 
The Contractor shall not allow litter or debris to accumulate anywhere on the construction site, including storm drain 

grates, trash racks, and ditch lines.  The Contractor shall pick up and remove trash and debris from the construction site at 
least once a week.  The WPCM shall monitor solid waste storage and disposal procedures on the construction site.  The 
Contractor shall provide enough dumpsters of sufficient size to contain the solid waste generated by the project.  Dumpsters 
shall be emptied when refuse reaches the fill line.  Dumpsters shall be watertight.  The Contractor shall not wash out 
dumpsters on the construction site.  The Contractor shall provide additional containers and more frequent pickup during the 
demolition phase of construction 

Solid waste includes: 
 
A. Brick, 
B. Mortar, 
C. Timber, 
D. Metal scraps, 
E. Sawdust, 
F. Pipe, 
G. Electrical cuttings, 
H. Non-hazardous equipment parts, 
I. Styrofoam and other packaging materials, 
J. Vegetative material and plant containers from highway planting, and 
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K. Litter and smoking material, including litter generated randomly by the public. 
 
Trash receptacles shall be provided and used in the Contractor's yard, field trailers, and locations where workers gather 

for lunch and breaks. 
 

Hazardous Waste 
The Contractor shall implement hazardous waste management practices when waste is generated on the construction site 

from the following substances: 
 
A. Petroleum products, 
B. Asphalt products, 
C. Concrete curing compound, 
D. Pesticides, 
E. Acids, 
F. Paints, 
G. Stains, 
H. Solvents, 
I. Wood preservatives, 
J. Roofing tar, and 
K. Materials classified as hazardous by California Code of Regulations, Title 22, Division 4.5; or listed in CFR Title 

40, Parts 110, 117, 261, or 302. 
 
Nothing in these special provisions shall relieve the Contractor of the responsibility for compliance with Federal, State, 

and local laws regarding storage, handling, transportation, and disposal of hazardous wastes. 
The WPCM shall oversee and enforce hazardous waste management practices.  Production of hazardous materials and 

hazardous waste on the construction site shall be kept to a minimum.  Perimeter controls, containment structures, covers, and 
liners shall be repaired or replaced when damaged. 

The Contractor shall have a laboratory certified by the Department of Health Services (DHS) sample and test waste when 
hazardous material levels are unknown to determine safe methods for storage and disposal. 

The Contractor shall segregate potentially hazardous waste from nonhazardous waste at the construction site.  Hazardous 
waste shall be handled, stored, and disposed of as required in California Code of Regulations, Title 22, Division 4.5, 
Section 66262.34; and in CFR Title 49, Parts 261, 262, and 263. 

The Contractor shall store hazardous waste in sealed containers constructed and labeled with the contents and date 
accumulated as required in California Code of Regulations, Title 22, Division 4.5; and in CFR Title 49, Parts 172, 173, 178, 
and 179.  Hazardous waste containers shall be kept in temporary containment facilities conforming to the provisions in 
"Material Storage" of these special provisions. 

There shall be adequate storage volume and containers shall be conveniently located for hazardous waste collection.  
Containers of hazardous waste shall not be overfilled and hazardous wastes shall not be mixed.  Containers of dry waste that 
are not watertight shall be stored on pallets.  The Contractor shall not allow potentially hazardous waste to accumulate on the 
ground.  Hazardous waste shall be stored away from storm drains, watercourses, moving vehicles, and equipment. 

The Contractor shall clean water based or oil based paint from brushes or equipment within a contained area and shall 
not contaminate soil, watercourses, or storm drain systems.  Paints, thinners, solvents, residues, and sludges that cannot be 
recycled or reused shall be disposed of as hazardous waste.  When thoroughly dry, latex paint and paint cans, used brushes, 
rags, absorbent materials, and drop cloths shall be disposed of as solid waste. 

The Contractor shall dispose of hazardous waste within 90 days of being generated.  Hazardous waste shall be disposed 
of by a licensed hazardous waste transporter using uniform hazardous waste manifest forms and taken to a Class I Disposal 
Site.  A copy of the manifest shall be provided to the Engineer. 

 
Contaminated Soil 

The Contractor shall identify contaminated soil from spills or leaks by noticing discoloration, odors, or differences in soil 
properties.  Soil with evidence of contamination shall be sampled and tested by a laboratory certified by DHS.  If levels of 
contamination are found to be hazardous, the soil shall be handled and disposed of as hazardous waste. 

The Contractor shall prevent the flow of water, including ground water, from mixing with contaminated soil by using 
one or a combination of the following measures: 

 
A. Berms, 
B. Cofferdams, 
C. Grout curtains, 
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D. Freeze walls, or 
E. Concrete seal course. 
 
If water mixes with contaminated soil and becomes contaminated, the water shall be sampled and tested by a laboratory 

certified by the DHS.  If levels of contamination are found to be hazardous, the water shall be handled and disposed of as 
hazardous waste. 

 
Concrete Waste 

The Contractor shall implement practices to prevent the discharge of portland cement concrete, AC, or HMA waste into 
storm drain systems or watercourses. 

Portland cement concrete, AC, or HMA waste shall be collected at the following locations and disposed of: 
 
A. Where concrete material, including grout, is used; 
B. Where concrete dust and debris result from demolition; 
C. Where sawcutting, coring, grinding, grooving, or hydro-concrete demolition of portland cement concrete, AC, or 

HMA creates a residue or slurry; or 
D. Where concrete trucks or other concrete-coated equipment is cleaned at the construction site. 
 

Sanitary and Septic Waste 
Wastewater from sanitary or septic systems shall not be discharged or buried within the Department right of way.  The 

WPCM shall inspect sanitary or septic waste storage and monitor disposal procedures at least weekly.  Sanitary facilities that 
discharge to the sanitary sewer system shall be properly connected and free from leaks. 

The Contractor shall obtain written approval from the local health agency, city, county, and sewer district before 
discharging from a sanitary or septic system directly into a sanitary sewer system, and provide a copy to the Engineer.  The 
Contractor shall comply with local health agency requirements when using an on-site disposal system. 

 
Liquid Waste 

The Contractor shall not allow construction site liquid waste, including the following, to enter storm drain systems or 
watercourses: 

 
A. Drilling slurries or fluids, 
B. Grease-free or oil-free wastewater or rinse water, 
C. Dredgings, 
D. Liquid waste running off a surface including wash or rinse water, or 
E. Other non-storm water liquids not covered by separate permits. 
 
The Contractor shall hold liquid waste in structurally sound, leak proof containers such as: 
 
A. Sediment traps, 
B. Roll-off bins, or 
C. Portable tanks. 
 
Liquid waste containers shall be of sufficient quantity and volume to prevent spills and leaks.  The containers shall be 

stored at least 15 m from storm drains, watercourses, moving vehicles, and equipment. 
The Contractor shall remove and dispose of deposited solids from sediment traps as provided in "Solid Waste" of these 

special provisions, unless determined infeasible by the Engineer. 
Liquid waste may require testing to determine hazardous material content before disposal. 
Drilling fluids and residue shall be disposed of outside the highway right of way.  If the Engineer determines that an 

appropriate location is available, fluids and residue exempt under California Code of Regulations, Title 23, Section 2511(g) 
may be dried by infiltration and evaporation in a leak proof container.  The remaining solid waste may be disposed of as 
provided in "Solid Waste" of these special provisions. 
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NON-STORM WATER MANAGEMENT 
Water Control and Conservation 

The Contractor shall prevent erosion or the discharge of pollutants into storm drain systems or watercourses by 
managing the water used for construction operations.  The Contractor shall obtain the Engineer's approval before washing 
anything on the construction site with water that could discharge into a storm drain system or watercourse.  Discharges shall 
be reported to the Engineer immediately. 

The Contractor shall implement water conservation practices when water is used on the construction site.  Irrigation 
areas shall be inspected and watering schedules shall be adjusted to prevent erosion, excess watering, or runoff.  The 
Contractor shall shut off the water source to broken lines, sprinklers, or valves, and they shall be repaired as soon as possible.  
When possible, water from waterline flushing shall be reused for landscape irrigation.  Paved areas shall be swept and 
vacuumed, not washed with water. 

Construction water runoff, including water from water line repair, shall be directed to areas to infiltrate into the ground 
and shall not be allowed to enter storm drain systems or watercourses.  Spilled water shall not be allowed to escape water 
truck filling areas.  When possible, the Contractor shall direct water from off-site sources around the construction site, or 
shall minimize contact with the construction site. 

 
Illegal Connection and Discharge Detection and Reporting 

The Contractor shall inspect the construction site and the site perimeter before beginning work for evidence of illegal 
connections, discharges, or dumping.  Subsequently, the construction site and perimeter shall be inspected on a frequent, 
predetermined schedule. 

The Contractor shall immediately notify the Engineer when illegal connections, discharges, or dumping are discovered.  
The Contractor shall take no further action unless directed by the Engineer.  Unlabeled or unidentifiable material shall be 
assumed to be hazardous. 

The Contractor shall look for the following evidence of illegal connections, discharges, or dumping: 
 
A. Debris or trash piles, 
B. Staining or discoloration on pavement or soils, 
C. Pungent odors coming from drainage systems, 
D. Discoloration or oily sheen on water, 
E. Stains or residue in ditches, channels or drain boxes, 
F. Abnormal water flow during dry weather, 
G. Excessive sediment deposits, 
H. Nonstandard drainage junction structures, or 
I. Broken concrete or other disturbances near junction structures. 
 

Vehicle and Equipment Cleaning 
The Contractor shall limit vehicle and equipment cleaning or washing on the construction site to that necessary to control 

vehicle tracking or hazardous waste.  Vehicles and equipment shall not be cleaned on the construction site with soap, 
solvents, or steam until the Engineer has been notified.  The resulting waste shall be contained and recycled, or disposed of as 
provided in "Liquid Waste" or "Hazardous Waste" of these special provisions, whichever is applicable.  The Contractor shall 
not use diesel to clean vehicles or equipment, and shall minimize the use of solvents. 

The Contractor shall clean or wash vehicles and equipment in a structure equipped with disposal facilities.  If using a 
structure is not possible, vehicles and equipment shall be cleaned or washed in an outside area with the following 
characteristics: 

 
A. Located at least 15 m from storm drainage systems or watercourses, 
B. Paved with AC, HMA or portland cement concrete, 
C. Surrounded by a containment berm, and 
D. Equipped with a sump to collect and dispose of wash water. 
 
When washing vehicles or equipment with water, the Contractor shall use as little water as possible.  Hoses shall be 

equipped with a positive shutoff valve. 
Wash racks shall discharge to a recycle system or to another system approved by the Engineer.  Sumps shall be inspected 

regularly, and liquids and sediments shall be removed as needed. 
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Vehicle and Equipment Fueling and Maintenance 
The Contractor shall fuel or perform maintenance on vehicles and equipment off the construction site whenever 

practical.  When fueling or maintenance must be done at the construction site, the Contractor shall designate a site, or sites, 
and obtain approval from the Engineer before using.  The fueling or maintenance site shall be protected from storm water, 
shall be on level ground, and shall be located at least 15 m from drainage inlets or watercourses.  The WPCM shall inspect 
the fueling or maintenance site regularly.  Mobile fueling or maintenance shall be kept to a minimum. 

The Contractor shall use containment berms or dikes around the fueling and maintenance area.  Adequate amounts of 
absorbent spill cleanup material and spill kits shall be kept in the fueling and maintenance area and on fueling trucks.  Spill 
cleanup material and kits shall be disposed of immediately after use.  Drip pans or absorbent pads shall be used during 
fueling or maintenance unless performed over an impermeable surface. 

Fueling or maintenance operations shall not be left unattended.  Fueling nozzles shall be equipped with an automatic 
shutoff control.  Vapor recovery fueling nozzles shall be used where required by the Air Quality Management District.  
Nozzles shall be secured upright when not in use.  Fuel tanks shall not be topped-off. 

The Contractor shall recycle or properly dispose of used batteries and tires. 
 

Material and Equipment Used Over Water 
Drip pans and absorbent pads shall be placed under vehicles or equipment used over water, and an adequate supply of 

spill cleanup material shall be kept with the vehicle or equipment.  Drip pans or plastic sheeting shall be placed under 
vehicles or equipment on docks, barges, or other surfaces over water when the vehicle or equipment will be idle for more 
than one hour. 

The Contractor shall provide watertight curbs or toe boards on barges, platforms, docks, or other surfaces over water to 
contain material, debris, and tools.  Material shall be secured to prevent spills or discharge into water due to wind. 

 
Structure Removal Over or Adjacent to Water 

The Contractor shall not allow demolished material to enter storm water systems or watercourses.  The Contractor shall 
use covers and platforms approved by the Engineer to collect debris.  Attachments shall be used on equipment to catch debris 
on small demolition operations.  Debris catching devices shall be emptied regularly and debris shall be handled as provided 
in "Waste Management" of these special provisions. 

The WPCM shall inspect demolition sites within 15 m of storm water systems or watercourses every day. 
 

Paving, Sealing, Sawcutting, and Grinding Operations 
The Contractor shall prevent the following material from entering storm drain systems or water courses: 
 
A. Cementitious material, 
B. Asphaltic material, 
C. Aggregate or screenings, 
D. Grinding or sawcutting residue, 
E. Pavement chunks, or 
F. Shoulder backing. 
 
The Contractor shall cover drainage inlets and use linear sediment barriers to protect downhill watercourses until paving, 

sealing, sawcutting, or grinding operations are completed and excess material has been removed.  Drainage inlets and 
manholes shall be covered during the application of seal coat, tack coat, slurry seal, or fog seal. 

During the rainy season or when precipitation is predicted, paving, sawcutting, and grinding operations shall be limited 
to places where runoff can be captured.  Seal coat, tack coat, slurry seal, or fog seal operations shall not begin if precipitation 
is predicted for the application or the curing period.  The Contractor shall not excavate material from existing roadways 
during precipitation. 

The Contractor shall vacuum up slurry from sawcutting operations immediately after the slurry is produced.  Slurry shall 
not be allowed to run onto lanes open to public traffic or off the pavement. 

The Contractor shall collect residue from portland cement concrete grinding operations with a vacuum attachment on the 
grinding machine.  The residue shall not be left on the pavement or allowed to flow across the pavement. 

Material excavated from existing roadways may be stockpiled as provided in "Stockpile Management" of these special 
provisions if approved by the Engineer.  AC or HMA chunks used in embankment shall be placed above the water table and 
covered by at least 0.3-m of material. 

Substances used to coat asphalt trucks and equipment shall not contain soap, foaming agents, or toxic chemicals. 
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Thermoplastic Striping and Pavement Markers 
Thermoplastic striping and preheating equipment shutoff valves shall work properly at all times when on the 

construction site.  The Contractor shall not preheat, transfer, or load thermoplastic within 15 m of drainage inlets or 
watercourses.  The Contractor shall not fill the preheating container to more than 150 mm from the top.  Truck beds shall be 
cleaned daily of scraps or melted thermoplastic. 

The Contractor shall not unload, transfer, or load bituminous material for pavement markers within 15 m of drainage 
inlets or watercourses.  All pressure shall be released from melting tanks before removing the lid to fill or service.  Melting 
tanks shall not be filled to more than 150 mm from the top. 

The Contractor shall collect bituminous material from the roadway after marker removal. 
 

Pile Driving 
The Contractor shall keep spill kits and cleanup material at pile driving locations.  Pile driving equipment shall be parked 

over drip pans, absorbent pads, or plastic sheeting where possible.  When not in use, pile driving equipment shall be stored at 
least 15 m from concentrated flows of storm water, drainage courses, or inlets.  The Contractor shall protect pile driving 
equipment by parking it on plywood and covering it with plastic when precipitation is predicted.  The WPCM shall inspect 
the pile driving area every day for leaks and spills. 

The Contractor shall use vegetable oil instead of hydraulic fluid when practical. 
 

Concrete Curing 
The Contractor shall not overspray chemical curing compound.  Drift shall be minimized by spraying as close to the 

concrete as possible.  Drainage inlets shall be covered before applying curing compound. 
The Contractor shall minimize the use and discharge of water by using wet blankets or similar methods to maintain 

moisture when curing concrete. 
 

Concrete Finishing 
The Contractor shall collect and dispose of water and solid waste from high-pressure water blasting.  Drainage inlets 

within 15 m shall be covered before sandblasting.  The nozzle shall be kept as close to the surface of the concrete as possible 
to minimize drift of dust and blast material.  Blast residue may contain hazardous material. 

Containment structures for concrete finishing operations shall be inspected for damage before each day of use and before 
predicted precipitation.  Liquid and solid waste shall be removed from the containment structure after each work shift. 

 
PAYMENT 
The contract lump sum price paid for construction site management shall include full compensation for furnishing all 

labor, materials, tools, equipment, and incidentals and for doing all the work involved in spill prevention and control, 
material management, waste management, non-storm water management, and dewatering and identifying, sampling, testing, 
handling, and disposing of hazardous waste, as specified in the Standard Specifications and these special provisions, and as 
directed by the Engineer. 

 
10-1.04  STREET SWEEPING 

Street sweeping shall be conducted where sediment is tracked from the job site onto paved roads, as described in the 
approved Storm Water Pollution Prevention Plan (SWPPP) in accordance with "Water Pollution Control" of these special 
provisions, and as directed by the Engineer. 

Street sweeping shall be one of the water pollution control practices for sediment control.  The SWPPP shall include the 
use of street sweeping.  Street sweeping shall be performed in accordance with Section 4, SC-7 in the Construction Site Best 
Management Practices Manual of the Caltrans Storm Water Quality Handbooks. 

The number of street sweepers shall be as designated in the approved SWPPP.  The Contractor shall maintain at least one 
sweeper on the job site at all times during the period that sweeping work is required.  Sweepers shall be self-loading, 
motorized, and shall have spray nozzles.  Sweepers may include a vacuum apparatus. 

Street sweeping shall start at the beginning of clearing and grubbing and shall continue until completion of the project, or 
as directed by the Engineer.  Street sweeping shall be performed immediately after soil disturbing activities occur or offsite 
tracking of material is observed.  Street sweeping shall be performed so that dust is minimized.  If dust generation is 
excessive or sediment pickup is ineffective as determined by the Engineer, the use of water or a vacuum will be required. 

At the option of the Contractor, collected material may be temporarily stockpiled in accordance with the approved 
SWPPP.  Collected material shall be disposed of at least once per week. 

Material collected during street sweeping operations shall be disposed of in conformance with Section 7-1.13, "Disposal 
of Material Outside The Highway Right Of Way," of the Standard Specifications. 
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MEASUREMENT AND PAYMENT 
The contract lump sum price paid for street sweeping shall include full compensation for furnishing all labor, materials, 

tools, equipment, and incidentals and for doing all the work involved in street sweeping, including disposal of collected 
material, as shown on the plans, as specified in the Standard Specifications, these special provisions, and as directed by the 
Engineer. 

 
10-1.05  TEMPORARY SILT FENCE 

Temporary silt fence shall be furnished, installed, maintained, and later removed at the locations shown on the approved 
Storm Water Pollution Prevention Plan (SWPPP) in conformance with "Water Pollution Control" of these special provisions, 
and in conformance with details shown on the plans and these special provisions. 

Temporary silt fence shall be one of the water pollution control practices for sediment control.  The SWPPP shall include 
the use of temporary silt fence. 

 
MATERIALS 
Temporary silt fence shall either be prefabricated or constructed with silt fence fabric, posts, and fasteners. 
 

Silt Fence Fabric 
Silt fence fabric shall be geotextile manufactured from woven polypropylene or polymer material.  Silt fence fabric may 

be virgin, recycled, or a combination of virgin and recycled polymer materials.  No virgin or recycled polymer materials shall 
contain biodegradable filler materials that can degrade the physical or chemical characteristics of the finished fabric.  The 
Engineer may order tests to confirm the absence of biodegradable filler materials in conformance to the requirements in 
ASTM Designation:  E 204 (Fourier Transformed Infrared Spectroscopy-FTIR). 

Silt fence fabric shall conform to the following requirements: 
 

Specification Requirements 
Width, mm, min. 900 
Grab tensile strength (25-mm grip), kilonewtons, min. in each direction 
ASTM Designation:  D 4632* 

0.55 

Elongation, percent minimum in each direction 
ASTM Designation:  D 4632* 

15 

Permittivity, 1/sec., min. 
ASTM Designation:  D 4491 

0.05 

Flow rate, liters per minute per square meter, min. 
ASTM Designation:  D 4491  

400 

Ultraviolet stability, percent tensile strength retained after 500 hours, min. 
ASTM Designation:  D 4355 (xenon-arc lamp and water spray weathering method) 

70 

* or appropriate test method for specific polymer 
 

Posts 
Posts for temporary silt fence shall be one of the following: 
 
1. Untreated fir or pine, a minimum of 34 mm x 40 mm in size, and 1.2 m in length.  One end of the post shall be 

pointed. 
2. Steel and have a "U," "T," "L," or other cross sectional shape that can resist failure from lateral loads.  The steel 

posts shall have a minimum mass per length of 1.1 kg/m and a minimum length of 1.2 m.  One end of the steel posts 
shall be pointed and the other end shall be capped with an orange or red plastic safety cap which fits snugly to the 
steel post.  The Contractor shall submit to the Engineer for approval a sample of the capped steel post before 
installation. 

 
Fasteners 

Fasteners for attaching silt fence fabric to posts shall be as follows: 
 
1. When prefabricated silt fence is used, posts shall be inserted into sewn pockets. 
2. Silt fence fabric shall be attached to wooden posts with nails or staples as shown on the plans or as recommended by 

the manufacturer or supplier.  Tie wire or locking plastic fasteners shall be used to fasten the silt fence fabric to steel 
posts.  Maximum spacing of fasteners shall be 200 mm along the length of the steel post. 
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INSTALLATION 
Temporary silt fence shall be installed parallel with the slope contour in reaches not to exceed 150 m.  A reach is 

considered a continuous run of temporary silt fence from end to end or from an end to an opening, including joined panels.  
Each reach shall be constructed so that the elevation at the base of the fence does not deviate from the contour more than 1/3 
of the fence height. 

The silt fence fabric shall be installed on the side of the posts facing the slope.  The silt fence fabric shall be anchored in 
a trench as shown on the plans.  The trench shall be backfilled and mechanically or hand tamped to secure the silt fence fabric 
in the bottom of the trench. 

Mechanically pushing 300 mm of the silt fence fabric vertically through the soil may be allowed if the Contractor can 
demonstrate to the Engineer that the silt fence fabric will not be damaged and will not slip out of the soil resulting in 
sediment passing under the silt fence fabric. 

The maximum post spacing may be increased to 3 m if the fence is reinforced by a wire or plastic material by 
prefabrication or by field installation.  The field-assembled reinforced temporary silt fence shall be able to retain saturated 
sediment without collapsing. 

Temporary silt fence shall be joined as shown on the plans.  The tops of the posts shall be tied together by minimum of 
2 wraps of tie wire of a minimum 1.5-mm diameter.  The silt fence fabric shall be attached to the posts at the joint as 
specified in these special provisions. 

When no longer required as determined by the Engineer, temporary silt fence shall be removed and disposed of in 
conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the 
Standard Specifications.  Trimming the silt fence fabric and leaving it in place will not be allowed. 

Ground disturbance, including holes and depressions, caused by the installation and removal of the temporary silt fence 
shall be backfilled and repaired in conformance with the provisions in Section 15-1.02, "Preservation of Property," of the 
Standard Specifications. 

 
MAINTENANCE 
Temporary silt fence shall be maintained to provide a sediment holding capacity of approximately 1/3 the height of the 

silt fence fabric above ground.  When sediment exceeds this height or when directed by the Engineer, sediment shall be 
removed.  The removed sediment shall be deposited within the project limits so that the sediment is not subject to erosion by 
wind or by water. 

Temporary silt fence shall be repaired or replaced the same day the damage occurs.  Damage to the temporary silt fence 
resulting from the Contractor's vehicles, equipment, or operations shall be repaired at the Contractor’s expense. 

 
MEASUREMENT AND PAYMENT 
Quantities of temporary silt fence to be paid for will be determined by the meter, measured parallel with the ground slope 

along the line of the installed temporary silt fence, deducting the widths of openings. 
The contract price paid per meter for temporary silt fence shall include full compensation for furnishing all labor, 

materials, tools, equipment, and incidentals, and for doing all the work involved in installing temporary silt fence, complete 
in place, including trench excavation and backfill, maintenance, and removal, as shown on the plans, as specified in the 
Standard Specifications and these special provisions, and as directed by the Engineer. 

 
10-1.06  COOPERATION 

It is anticipated that work by another contractor may be in progress adjacent to or within the limits of this project during 
progress of the work on this contract.  The following table lists contracts anticipated to be in progress during this contract. 

 
Contract No. Co-Rte-KP Location Type of Work 

07-121904 LA-170-32.2/33.0 From Arleta and Sheldon 
Undercrossing to Route 5 Construct retaining wall. 

 
Comply with Section 7-1.14, "Cooperation," of the Standard Specifications. 
 

10-1.07  PROGRESS SCHEDULE 
Progress schedules are required for this project and must be submitted as specified in Section 8-1.04, "Progress 

Schedule," of the Standard Specifications and these special provisions, unless otherwise authorized in writing by the 
Engineer. 

The second paragraph of Section 8-1.04, "Progress Schedule," of the Standard Specifications does not apply. 
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10-1.08  OBSTRUCTIONS 
Attention is directed to Section 8-1.10, "Utility and Non-Highway Facilities," and Section 15, "Existing Highway 

Facilities," of the Standard Specifications and these special provisions. 
The Contractor shall notify the Engineer and the appropriate regional notification center for operators of subsurface 

installations at least 2 working days, but not more than 14 calendar days, prior to performing any excavation or other work 
close to any underground pipeline, conduit, duct, wire or other structure.  Regional notification centers include, but are not 
limited to, the following: 

 
Notification Center Telephone Number 

Underground Service Alert-Northern California (USA) 1-800-642-2444 
1-800-227-2600 

Underground Service Alert-Southern California (USA) 1-800-422-4133 
1-800-227-2600 

 
10-1.09  DUST CONTROL 

Dust control shall conform to the provisions in Section 10, "Dust Control," of the Standard Specifications. 
 

10-1.10  MOBILIZATION 
Mobilization shall conform to the provisions in Section 11, "Mobilization," of the Standard Specifications. 
 

10-1.11  CONSTRUCTION AREA TRAFFIC CONTROL DEVICES 
Flagging, signs, and temporary traffic control devices furnished, installed, maintained, and removed when no longer 

required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard 
Specifications and these special provisions. 

Category 1 temporary traffic control devices are defined as small and lightweight (less than 45 kg) devices.  These 
devices shall be certified as crashworthy by crash testing, crash testing of similar devices, or years of demonstrable safe 
performance.  Category 1 temporary traffic control devices include traffic cones, plastic drums, portable delineators, and 
channelizers. 

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1 
temporary traffic control devices at least 5 days before beginning any work using the devices or within 2 days after the 
request if the devices are already in use.  Self-certification shall be provided by the manufacturer or Contractor and shall 
include the following: 

 
A. Date, 
B. Federal Aid number (if applicable), 
C. Contract number, district, county, route and kilometer post of project limits, 
D. Company name of certifying vendor, street address, city, state and zip code, 
E. Printed name, signature and title of certifying person; and 
F. Category 1 temporary traffic control devices that will be used on the project. 
 

The Contractor may obtain a standard form for self-certification from the Engineer. 
Category 2 temporary traffic control devices are defined as small and lightweight (less than 45 kg) devices that are not 

expected to produce significant vehicular velocity change, but may cause potential harm to impacting vehicles.  Category 2 
temporary traffic control devices include barricades and portable sign supports. 

Category 2 temporary traffic control devices shall be on the Federal Highway Administration's (FHWA) list of 
Acceptable Crashworthy Category 2 Hardware for Work Zones.  This list is maintained by FHWA and can be located at: 

 
http://safety.fhwa.dot.gov/roadway_dept/road_hardware/listing.cfm?code=workzone 
 

The Department also maintains this list at: 
 
http://www.dot.ca.gov/hq/traffops/signtech/signdel/pdf/Category2.pdf 
 
Category 2 temporary traffic control devices that have not received FHWA acceptance shall not be used.  Category 2 

temporary traffic control devices in use that have received FHWA acceptance shall be labeled with the FHWA acceptance 
letter number and the name of the manufacturer.  The label shall be readable and permanently affixed by the manufacturer.  
Category 2 temporary traffic control devices without a label shall not be used. 
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If requested by the Engineer, the Contractor shall provide a written list of Category 2 temporary traffic control devices to 
be used on the project at least 5 days before beginning any work using the devices or within 2 days after the request if the 
devices are already in use. 

Category 3 temporary traffic control devices consist of temporary traffic-handling equipment and devices that weigh 
45 kg or more and are expected to produce significant vehicular velocity change to impacting vehicles.  Temporary 
traffic-handling equipment and devices include crash cushions, truck-mounted attenuators, temporary railing, temporary 
barrier, and end treatments for temporary railing and barrier. 

Type III barricades may be used as sign supports if the barricades have been successfully crash tested, meeting the 
NCHRP Report 350 criteria, as one unit with a construction area sign attached. 

Category 3 temporary traffic control devices shall be shown on the plans or on the Department's Highway Safety 
Features list.  This list is maintained by the Division of Engineering Services and can be found at: 

 
http://www.dot.ca.gov/hq/esc/approved_products_list/HighwaySafe.htm 
 
Category 3 temporary traffic control devices that are not shown on the plans or not listed on the Department's Highway 

Safety Features list shall not be used. 
Full compensation for providing self-certification for crashworthiness of Category 1 temporary traffic control devices 

and for providing a list of Category 2 temporary traffic control devices used on the project shall be considered as included in 
the prices paid for the various items of work requiring the use of the Category 1 or Category 2 temporary traffic control 
devices and no additional compensation will be allowed therefor. 

 
10-1.12  CONSTRUCTION AREA SIGNS 

Construction area signs for temporary traffic control shall be furnished, installed, maintained, and removed when no 
longer required in conformance with the provisions in Section 12, "Construction Area Traffic Control Devices," of the 
Standard Specifications and these special provisions. 

Attention is directed to "Furnish Sign" of these special provisions. 
Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special 

provisions.  Type II retroreflective sheeting shall not be used on construction area sign panels.  Type III, IV, VII, VIII, or IX 
retroreflective sheeting shall be used for stationary mounted construction area sign panels. 

Unless otherwise shown on the plans or specified in these special provisions, the color of construction area warning and 
guide signs shall have black legend and border on orange background, except W10-1 or W47(CA) (Highway-Rail Grade 
Crossing Advance Warning) sign shall have black legend and border on yellow background. 

Orange background on construction area signs shall be fluorescent orange. 
Repair to construction area sign panels will not be allowed, except when approved by the Engineer.  At nighttime under 

vehicular headlight illumination, sign panels that exhibit irregular luminance, shadowing or dark blotches shall be 
immediately replaced at the Contractor's expense. 

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least 
2 working days, but not more than 14 calendar days, prior to commencing excavation for construction area sign posts.  The 
regional notification centers include, but are not limited to, the following: 

 
Notification Center Telephone Number 

Underground Service Alert-Northern California (USA) (800) 642-2444 
(800) 227-2600 

Underground Service Alert-Southern California (USA) (800) 422-4133 
(800) 227-2600 

 
Excavations required to install construction area signs shall be performed by hand methods without the use of power 

equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the 
proposed post holes.  The post hole diameter, if backfilled with portland cement concrete, shall be at least 100 mm greater 
than the longer dimension of the post cross-section. 

Construction area signs placed within 4.6 m from the edge of the travel way shall be mounted on stationary mounted sign 
supports as specified in "Construction Area Traffic Control Devices" of these special provisions. 

The Contractor shall maintain accurate information on construction area signs.  Signs that are no longer required shall be 
immediately covered or removed.  Signs that convey inaccurate information shall be immediately replaced or the information 
shall be corrected.  Covers shall be replaced when they no longer cover the signs properly.  The Contractor shall immediately 
restore to the original position and location any sign that is displaced or overturned, from any cause, during the progress of 
work. 
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10-1.13  MAINTAINING TRAFFIC 
Maintaining traffic shall conform to the provisions in Sections 7-1.08, "Public Convenience," Section 7-1.09, "Public 

Safety," and Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, and "Public Safety"of 
these special provisions and these special provisions. 

Closure is defined as the closure of a traffic lane or lanes, including shoulder, ramp or connector lanes, within a single 
traffic control system. 

Closures shall conform to the provisions in "Traffic Control System for Lane Closure" of these special provisions. 
In addition to the provisions set forth in "Public Safety" of these special provisions, whenever work, including the work 

of installing, maintaining, and removing temporary railing (Type K) is to be performed on the freeway within 1.8 m of the 
adjacent traffic lane, the adjacent traffic lane shall be closed. 

Except as listed above, closure of adjacent traffic lane will not be required for installing, maintaining and removing 
traffic control devices. 

Closures are only allowed during the hours shown in the lane requirement charts included in this section "Maintaining 
Traffic," except for work required under Sections 7-1.08, "Public Convenience," and Section 7-1.09, "Public Safety" 

Personal vehicles of the Contractor's employees shall not be parked within the right of way. 
When work vehicles or equipment are parked on the shoulder within 1.8 m of a traffic lane, the shoulder area shall be 

closed as shown on the plans. 
If minor deviations from the requirements of this section concerning hours of work are required, a written request shall 

be submitted to the Engineer at least 15 days before the proposed date of the closure.  The Engineer may approve the 
deviations if there is no significant increase in the cost to the State and if the work can be expedited and better serve the 
public traffic. 

Designated legal holidays are:  January 1st, the third Monday in February, the last Monday in May, July 4th, the first 
Monday in September, November 11th, Thanksgiving Day, and December 25th.  When a designated legal holiday falls on a 
Sunday, the following Monday shall be a designated legal holiday.  When November 11th falls on a Saturday, the preceding 
Friday shall be a designated legal holiday. 

Special Days are: Martin Luther King Day and Columbus Day. 
 
 

 
Lane Closure Restriction for Designated Legal Holidays and Special Days 

Thu Fri Sat Sun Mon Tues Wed Thu Fri Sat Sun 
 

x 
H 
xx 

 
xx 

 
xx 

       

 
x 

 
xx 

H 
xx 

 
xx 

       

  
x 

 
xx 

 
xx 

H 
xx 

 
 

     

  
x 

  SD 
xx 

      

     
x 

H 
xx 

     

      
x 

H 
xx 

    

       
x 

H 
xx 

 
xx 

  
xx 

 
Legends: 

 Refer to lane closure charts 
x The full width of the traveled way shall be open for use by public traffic after 0500 hrs. 

xx The full width of the traveled way shall be open for use by public traffic. 
H Designated Legal Holiday 

SD Special Day 
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Chart No. 1  
Freeway/Expressway Lane Requirements and Hours of Work 

County:  LA Route/Direction:  170/SB  

Closure Limits:  From Route 5/Route 170 Separation to the on-ramp from Arleta Ave/Sheldon St 

FROM HOUR TO HOUR 24 1 2 3 4 5 6 7 8 9 10 11 12 13 14 15 16 17 18 19 20 21 22 23 24
Mondays through Thursdays 1 1 1 1 1 S S S S S S S S S S S S S S 2 2 2 2 1

Fridays 1 1 1 1 1 S S S S S S S S S S S S S S 2 2 2 2 2
Saturdays 1 1 1 1 1 1 2 2 S S S S S S S S S S S 2 2 2 2 2
Sundays 1 1 1 1 1 1 1 2 2 2 S S S S S S S S 2 2 2 2 2 1

 
Legend: 

1 Provide at least one through freeway lane open in direction of travel 
  

2 Provide at least two adjacent through freeway lanes open in direction of travel 
  

S Shoulder closure permitted 
  

REMARKS: Number of Through Traffic Lanes - 3 - Traffic lanes outside of the through traffic lanes delineated 
with a double line of pavement markers as shown on "Pavement Markers and Traffic Lines Typical Details 
(Detail 37 series)," may be closed at the same time as adjacent through traffic lane. 
The full width of the traveled way shall be open for use by public traffic when construction operations are not 
actively in progress. 

 
 

10-1.14  CLOSURE REQUIREMENTS AND CONDITIONS 
Closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special 

provisions. 
 
CLOSURE SCHEDULE 
By noon Monday, the Contractor shall submit a written schedule of planned closures for the following week period, 

defined as Friday noon through the following Friday noon.  Closures involving work (temporary barrier placement and 
paving operations) that will reduce horizontal clearances, traveled way inclusive of shoulders, to 2 lanes or less shall be 
submitted not less than 25 days and not more than 125 days before the anticipated start of operation.  Closures involving 
work (pavement overlay, overhead sign installation, falsework and girder erection) that will reduce the vertical clearances 
available to the public, shall be submitted not less than 25 days and not more than 125 days before the anticipated start of 
operation. 

The Closure Schedule shall show the locations and times of the proposed closures.  The Closure Schedule request forms 
furnished by the Engineer shall be used.  Closure Schedules submitted to the Engineer with incomplete or inaccurate 
information will be rejected and returned for correction and resubmittal.  The Contractor will be notified of disapproved 
closures or closures that require coordination with other parties as a condition of approval. 

Closure Schedule amendments, including adding additional closures, shall be submitted by noon to the Engineer, in 
writing, at least 3 business days in advance of a planned closure.  Approval of Closure Schedule amendments will be at the 
discretion of the Engineer. 

The Engineer shall be notified of cancelled closures 2 business days before the date of closure. 
Closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer. 
 
CONTINGENCY PLAN 
A detailed contingency plan shall be prepared for reopening closures to public traffic.  If required by "Beginning of 

Work, Time of Completion and Liquidated Damages" of these special provisions, the contingency plan shall be submitted to 
the Engineer before work at the job site begins.  Otherwise, the contingency plan shall be submitted to the Engineer within 
one business day of the Engineer's request. 
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LATE REOPENING OF CLOSURES 
If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the 

provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications.  No further closures are to be 
made until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that future closures will be 
reopened to public traffic at the specified time.  The Engineer will have 2 business days to accept or reject the Contractor's 
proposed work plan.  The Contractor will not be entitled to compensation for the suspension of work resulting from the late 
reopening of closures. 

For each 10-minute interval, or fraction thereof past the time specified to reopen the closure, the Department will deduct 
$1,500.00 per interval from moneys due or that may become due the Contractor under the contract. 

 
COMPENSATION 
The Engineer shall be notified of delays in the Contractor's operations due to the following conditions, and if, in the 

opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those conditions, and 
the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by judicious 
handling of forces, equipment and plant, the delay will be considered a right of way delay and will be compensated in 
conformance with the provisions in Section 8-1.09, "Right of Way Delays," of the Standard Specifications: 

 
1. The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed 

for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to 
compensation for amendments to the Closure Schedule that are not approved. 

2. The Contractor is denied a confirmed closure. 
 
Should the Engineer direct the Contractor to remove a closure before the time designated in the approved Closure 

Schedule, delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay and 
compensation for the delay will be determined in conformance with the provisions in Section 8-1.09, "Right of Way Delays," 
of the Standard Specifications. 

 
10-1.15  TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE 

A traffic control system shall consist of closing traffic lanes in conformance with the details shown on the plans, the 
provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the provisions under 
"Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special provisions. 

The provisions in this section will not relieve the Contractor from the responsibility to provide additional devices or take 
measures as may be necessary to comply with the provisions in Section 7-1.09, "Public Safety," of the Standard 
Specifications. 

Each vehicle used to place, maintain and remove components of a traffic control system on multilane highways shall be 
equipped with a Type II flashing arrow sign which shall be in operation when the vehicle is being used for placing, 
maintaining or removing components.  Vehicles equipped with Type II flashing arrow sign not involved in placing, 
maintaining or removing components when operated within a stationary lane closure shall only display the caution display 
mode.  The sign shall be controllable by the operator of the vehicle while the vehicle is in motion.  The flashing arrow sign 
shown on the plans shall not be used on vehicles which are being used to place, maintain and remove components of a traffic 
control system and shall be in place before a lane closure requiring its use is completed. 

The 500 m section of lane closure, shown along lane lines between the 300 m lane closure tapers on the plans entitled 
"Traffic Control System for Lane Closures on Freeways and Expressways" and "Traffic Control System for Lane and 
Complete Closures on Freeways and Expressways" shall not be used. 

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause, 
during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace 
the components and shall restore the components to the original location. 

When lane closures are made for work periods only, at the end of each work period, components of the traffic control 
system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be removed 
from the traveled way and shoulder.  If the Contractor so elects, the components may be stored at selected central locations 
designated by the Engineer within the limits of the highway right of way. 

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all labor, 
materials (including signs), tools, equipment, and incidentals, and for doing all the work involved in placing, removing, 
storing, maintaining, moving to new locations, replacing, and disposing of the components of the traffic control system 
shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer. 

The adjustment provisions in Section 4-1.03, "Changes," of the Standard Specifications shall not apply to the item of 
traffic control system.  Adjustments in compensation for traffic control system will be made only for increased or decreased 
traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased 
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or decreased traffic control necessary.  The adjustment will be made on a force account basis as provided in Section 9-1.03, 
"Force Account Payment," of the Standard Specifications for increased work and estimated on the same basis in the case of 
decreased work. 

Traffic control system required by work which is classed as extra work, as provided in Section 4-1.03D of the Standard 
Specifications, will be paid for as a part of the extra work. 

 
10-1.16  TEMPORARY RAILING 

Temporary railing (Type K) shall be placed as shown on the plans, as specified in the Standard Specifications or these 
special provisions or where ordered by the Engineer and shall conform to the provisions in Section 12, "Construction Area 
Traffic Control Devices," of the Standard Specifications and these special provisions. 

Reflectors on temporary railing (Type K) shall conform to the provisions in "Prequalified and Tested Signing and 
Delineation Materials" of these special provisions. 

Attention is directed to "Public Safety" and "Order of Work" of these special provisions. 
Temporary railing (Type K) placed in conformance with the provisions in "Public Safety" of these special provisions 

will be neither measured nor paid for. 
 

10-1.17  CHANNELIZER 
Channelizers shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard 

Specifications and these special provisions. 
Channelizers shall conform to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these 

special provisions. 
When no longer required for the work as determined by the Engineer, channelizers and underlying adhesive used to 

cement the channelizer bases to the pavement shall be removed.  Removed channelizers and adhesive shall become the 
property of the Contractor and shall be removed from the site of work. 

 
10-1.18  TEMPORARY CRASH CUSHION MODULE 

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules in 
groupings or arrays at each location shown on the plans, as specified in these special provisions or where designated by the 
Engineer.  The grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in 
conformance with the details shown on the plans and these special provisions. 

Attention is directed to "Public Safety" of these special provisions. 
Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be 

protected with a sand filled temporary crash cushion.  The sand filled temporary crash cushion shall be in place prior to 
opening the lanes adjacent to the fixed obstacle to public traffic. 

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not 
actively in progress.  Sand filled temporary crash cushions may be removed during a work period for access to the work 
provided that the exposed fixed obstacle is 4.6 m or more from a lane carrying public traffic and the temporary crash cushion 
is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed.  When no longer 
required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the work. 

At the Contractor's option, the modules for use in sand filled temporary crash cushions shall be either Energite III Inertial 
Modules, Fitch Inertial Modules or TrafFix Sand Barrels manufactured after March 31, 1997, or equal: 

 
1. Energite III and Fitch Inertial Modules, manufactured by Energy Absorption Systems, Inc., 35 East Wacker Drive, 

Suite 1100, Chicago, IL  60601: 
 

1.1. Northern California:  Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA  95828, telephone 
(800) 884-8274, FAX (916) 387-9734 

1.2. Southern California:  Traffic Control Service, Inc., 1818 E. Orangethorpe, Fullerton, CA  92831-5324, 
telephone (800) 222-8274, FAX (714) 526-9501 

 
2. TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, San 
 Clemente, CA  92672, telephone (949) 361-5663, FAX (949) 361-9205 
 

2.1. Northern California:  United Rentals, Inc., 1533 Berger Drive, San Jose, CA  95112, telephone 
(408) 287-4303, FAX (408) 287-1929 

2.2. Southern California:  Statewide Safety & Sign, Inc., P.O. Box 1440, Pismo Beach, CA  93448, telephone 
(800) 559-7080, FAX (805) 929-5786 
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Modules contained in each temporary crash cushion shall be of the same type at each location.  The color of the modules 
shall be the standard yellow color, as furnished by the vendor, with black lids.  The modules shall exhibit good workmanship 
free from structural flaws and objectionable surface defects.  The modules need not be new.  Good used undamaged modules 
conforming to color and quality of the types specified herein may be utilized.  If used Fitch modules requiring a seal are 
furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty 
tape. 

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in 
kilograms for each module shown on the plans.  Sand for filling the modules shall be clean washed concrete sand of 
commercial quality.  At the time of placing in the modules, the sand shall contain not more than 7 percent water as 
determined by California Test 226. 

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's 
expense.  Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be 
removed and replaced by the Contractor at the Contractor's expense. 

Temporary crash cushion modules shall be placed on movable pallets or frames conforming to the dimensions shown on 
the plans.  The pallets or frames shall provide a full bearing base beneath the modules.  The modules and supporting pallets 
or frames shall not be moved by sliding or skidding along the pavement or bridge deck. 

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest 
point of the crash cushion array is within 3.6 m of the traveled way.  The marker panel, when required, shall be firmly 
fastened to the crash cushion with commercial quality hardware or by other methods determined by the Engineer. 

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels 
shall become the property of the Contractor and shall be removed from the site of the work.  Temporary crash cushion 
modules shall not be installed in the permanent work. 

Temporary crash cushion modules placed in conformance with the provisions in "Public Safety" of these special 
provisions will not be measured nor paid for. 

 
10-1.19  EXISTING HIGHWAY FACILITIES 

The work performed in connection with various existing highway facilities shall conform to the provisions in Section 15, 
"Existing Highway Facilities," of the Standard Specifications and these special provisions. 

 
REMOVE DRAINAGE FACILITY 
Existing asphalt concrete overside drains, where shown on the plans to be removed, shall be completely removed and 

disposed of. 
 

10-1.20  EARTHWORK 
Earthwork shall conform to the provisions in Section 19, "Earthwork," of the Standard Specifications and these special 

provisions. 
Reinforcement or metal attached to reinforced concrete rubble placed in embankments shall not protrude above the 

grading plane.  Prior to placement within 0.6-m below the grading plane of embankments, reinforcement or metal shall be 
trimmed to no greater than 20 mm from the face of reinforced concrete rubble.  Full compensation for trimming 
reinforcement or metal shall be considered as included in the contract prices paid per cubic meter for the types of excavation 
shown in the Engineer's estimate, or the contract prices paid for furnishing and placing imported borrow or embankment 
material, as the case may be, and no additional compensation will be allowed therefor. 

Imported borrow shall be mineral material including rock, sand, gravel, or earth.  The Contractor shall not use man-made 
refuse in imported borrow including: 

 
A. Portland cement concrete 
B. Asphalt concrete 
C. Hot mix asphalt 
D. Material planed from roadway surfaces 
E. Residue from grooving or grinding operations 
F. Metal 
G. Rubber 
H. Mixed debris 
I. Rubble 
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10-1.21  HOT MIX ASPHALT (MISCELLANEOUS AREAS) 
This work includes producing hot mix asphalt (HMA) and placing it on miscellaneous areas. 
Comply with Section 39, "Hot Mix Asphalt," of the Standard Specifications. 
If there is a contract item for place hot mix asphalt (miscellaneous area) paid for by the square meter, this item is limited 

to the areas listed on the plans and is in addition to the contract items for the materials involved. 
 

10-1.22  MINOR HOT MIX ASPHALT 
GENERAL 

Summary 
This work includes producing hot mix asphalt (HMA) at a central mixing plant and placing it as specified. 
 
MATERIALS 
For minor HMA: 
 
1. Do not submit a job mix formula. 
2. Choose the 9.5 mm or 12.5 mm HMA Type A or Type B aggregate gradation under Section 39-1.02E, "Aggregate," 

of the Standard Specifications. 
3. Minimum asphalt binder content must be 6.8 percent for 9.5 mm aggregate gradation and 6.0 percent for 12.5 mm 

aggregate gradation. 
4. Choose asphalt binder Grade PG 64-10, PG 64-16, or PG 70-10 under Section 92, "Asphalts," of the Standard 

Specifications. 
 
If you request in writing and the Engineer authorizes, you may reduce the minimum asphalt binder content. 
Tack coat must comply with Section 39, "Hot Mix Asphalt," of the Standard Specifications. 
 
CONSTRUCTION 
Spread and compact minor HMA by methods that produce an HMA surfacing: 
 
1. Textured uniformly 
2. Compacted firmly 
3. Without depressions, humps, and irregularities 
 
PAYMENT 
The contract item price paid per tonne for minor hot mix asphalt includes full compensation for furnishing all labor, 

materials, tools, equipment, and incidentals, and for doing all the work involved in minor hot mix asphalt complete in place 
including tack coat, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as 
directed by the Engineer. 

 
10-1.23  FURNISH SIGN 

Signs shall be fabricated and furnished in accordance with details shown on the plans, the Traffic Sign Specifications, 
and these special provisions. 

Traffic Sign Specifications for California sign codes are available for review at: 
 
http://www.dot.ca.gov/hq/traffops/signtech/signdel/specs.htm 
 
Traffic Sign Specifications for signs referenced with Federal MUTCD sign codes can be found in Standard Highway 

Signs Book, administered by the Federal Highway Administration, which is available for review at: 
 
http://mutcd.fhwa.dot.gov/ser-shs_millennium.htm 
 
Information on cross-referencing California sign codes with the Federal MUTCD sign codes is available at: 
 
http://www.dot.ca.gov/hq/traffops/signtech/signdel/specs.htm 
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Temporary or permanent signs shall be free from blemishes that may affect the serviceability and detract from the 
general sign color and appearance when viewing during daytime and nighttime from a distance of 8 m.  The face of each 
finished sign shall be uniform, flat, smooth, and free of defects, scratches, wrinkles, gel, hard spots, streaks, extrusion marks, 
and air bubbles.  The front, back, and edges of the sign panels shall be free of router chatter marks, burns, sharp edges, loose 
rivets, delaminated skins, excessive adhesive over spray and aluminum marks. 

 
 
SHEET ALUMINUM 
Alloy and temper designations for sheet aluminum shall be in accordance with ASTM Designation:  B209. 
The Contractor shall furnish the Engineer a Certificate of Compliance in accordance to Section 6-1.07, "Certificates of 

Compliance," of the Standard Specifications for the sheet aluminum. 
Sheet aluminum shall be pretreated in accordance to ASTM Designation:  B449.  Surface of the sheet aluminum shall be 

cleaned, deoxidized, and coated with a light and tightly adherent chromate conversion coating free of powdery residue.  The 
conversion coating shall be Class 2 with a mass between 108 mg/m2 and 377 mg/m2, and an average mass of 269 mg/m2.  
Following the cleaning and coating process, the sheet aluminum shall be protected from exposure to grease, oils, dust, and 
contaminants. 

Sheet aluminum shall be free of buckles, warps, dents, cockles, burrs, and defects resulting from fabrication. 
Base plate for standard route marker shall be die cut. 
 
RETROREFLECTIVE SHEETING 
The contractor shall furnish retroreflective sheeting for sign background and legend in accordance with ASTM 

Designation:  D4956 and "Prequalified and Tested Signing and Delineation Materials" of these special provisions. 
Retroreflective sheeting shall be applied to sign panels as recommended by the retroreflective sheeting manufacturer 

without stretching, tearing, and damage. 
Class 1, 3, or 4 adhesive backing shall be used for Type II, III, IV, VII, VIII, and IX retroreflective sheeting.  Class 2 

adhesive backing may also be used for Type II retroreflective sheeting.  The adhesive backing shall be pressure sensitive and 
fungus resistant. 

When the color of the retroreflective sheeting determined from instrumental testing is in dispute, the Engineer's visual 
test will govern. 

 
PROCESS COLOR AND FILM 
The Contractor shall furnish and apply screened process color, non-reflective opaque black film, and protective overlay 

film of the type, kind, and product that are approved by the manufacturer of the retroreflective sheeting. 
The Contractor shall furnish the Engineer a Certificate of Compliance in accordance to Section 6-1.07, "Certificates of 

Compliance," of the Standard Specifications for the screened process color, non-reflective opaque black film, and protective 
overlay film. 

The surface of the screened process color shall be flat and smooth.  When the screened process colors determined from 
the instrumental testing in accordance to ASTM Designation:  D4956 are in dispute, the Engineer's visual test will govern. 

The Contractor shall provide patterns, layouts, and set-ups necessary for the screened process. 
The Contractor may use green, red, blue, and brown reverse-screened process colors for background and non-reflective 

opaque black film or black screened process color for legend.  The coefficient of retroreflection for reverse-screened process 
colors on white retroreflective sheeting shall not be less than 70 percent of the coefficient of retroreflection specified in 
ASTM Designation:  D4956. 

The screened process colors and non-reflective opaque black film shall have the same outdoor weatherability as that of 
the retroreflective sheeting. 

After curing, screened process colors shall withstand removal when tested by applying 3M Company Scotch Brand 
Cellophane Tape No. 600 or equivalent tape over the color and removing with one quick motion at 90°angle. 

 
SINGLE SHEET ALUMINUM SIGN 
Single Sheet aluminum signs shall be fabricated and furnished with or without frame.  The Contractor shall furnish the 

sheet aluminum in accordance to "Sheet Aluminum" of these special provisions.  Single sheet aluminum signs shall be 
fabricated from sheet aluminum alloy 6061-T6 or 5052-H38. 

Single Sheet aluminum signs shall not have a vertical splice in the sheet aluminum.  For signs with depth greater than 
1220 mm, one horizontal splice will be allowed in the sheet aluminum. 

Framing for single sheet aluminum sign shall consist of aluminum channel or rectangular aluminum tubing.  The framing 
shall have a length tolerance of +3 mm.  The face sheet shall be affixed to the frame with rivets of 5-mm diameter.  Rivets 
shall be placed within the web of channels and shall not be placed less than 13 mm from edges of the sign panels.  Rivets 
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shall be made of aluminum alloy 5052 and shall be anodized or treated with conversion coating to prevent corrosion.  The 
exposed portion of rivets on the face of signs shall be the same color as the background or legend where the rivets are placed. 

Finished signs shall be flat within a tolerance of +3 mm per meter when measured across the plane of the sign in all 
directions.  The finished signs shall have an overall tolerance within +3 mm of the detailed dimensions. 

Aluminum channels or rectangular aluminum tubings shall be welded together with the inert gas shielded-arc welding 
process using E4043 aluminum electrode filler wires as shown on the plans.  Width of the filler shall be equal to wall 
thickness of smallest welded channel or tubing. 

 
FIBERGLASS REINFORCED PLASTIC PANEL SIGN 
The contractor shall furnish fiberglass reinforced plastic panel sign in accordance with ASTM Designation:  D3841 and 

"Prequalified and Tested Signing and Delineation Materials" of these special provisions. 
Fiberglass reinforced plastic shall be acrylic modified and ultraviolet stabilized for outdoor weatherability.  The plastic 

shall contain additives designed to suppress fire ignition and flame propagation.  When tested in accordance with the 
requirements in the ASTM Designation:  D635, the extent of burning shall not exceed 25 mm. 

Fiberglass reinforced plastic shall be stabilized to prevent the release solvents and monomers. The front and back 
surfaces of the laminate shall be clean and free of constituents and releasing agents that can interfere with the bonding of 
retroreflective sheeting. 

The fiberglass reinforced plastic panel sign shall be weather resistant Grade II thermoset polyester laminate. 
The fiberglass reinforced plastic panels shall be minimum 3.4 mm thick.  Finished fiberglass reinforced plastic panel 

signs shall be flat within a tolerance of +3 mm per meter when measured across the plane of the sign in all directions.  The 
finished signs shall have an overall tolerance within +3 mm of the specified dimensions. 

Color of fiberglass reinforced plastic panels shall be uniform gray within Munsel range of N7.5 to N8.5. 
Fiberglass reinforced plastic panels shall be cut from a single piece of laminate.  Bolt holes shall be predrilled.  The 

predrilled bolt holes, panel edges, and the front and back surfaces of the panels shall be true and smooth.  The panel surfaces 
shall be free of visible cracks, pinholes, foreign inclusions, warping and wrinkles that can affect performance and 
serviceability. 

 
10-1.24  OVERSIDE DRAIN 

Hot mix asphalt overside drains shall conform to the provisions in Section 69, "Overside Drains," of the Standard 
Specifications. 

 
10-1.25  SLOPE PROTECTION 

Slope protection shall be placed or constructed in conformance with the provisions in Section 72, "Slope Protection," of 
the Standard Specifications and these special provisions. 

Rock slope protection fabric shall be woven or nonwoven type fabric, Type A or Type B, at the option of the Contractor. 
 

10-1.26  MARKERS AND DELINEATORS 
Markers shall conform to the provisions in Section 82, "Markers and Delineators," of the Standard Specifications and 

these special provisions.  
Markers on flexible posts shall conform to the provisions in "Prequalified and Tested Signing and Delineation Materials" 

of these special provisions.  Flexible posts shall be made from a flexible white plastic which shall be resistant to impact, 
ultraviolet light, ozone, and hydrocarbons.  Flexible posts shall resist stiffening with age and shall be free of burns, 
discoloration, contamination, and other objectionable marks or defects which affect appearance or serviceability. 

Retroreflective sheeting for metal and flexible target plates shall be the retroreflective sheeting designated for 
channelizers and markers conforming to the requirements in ASTM Designation: D 4956-95 and in conformance with the 
provisions in "Prequalified and Tested Signing and Delineation Materials" of these special provisions. 

 
SECTION 10-2  HIGHWAY PLANTING AND IRRIGATION SYSTEMS 

 
10-2.01  GENERAL 

The work performed in connection with highway planting and irrigation systems shall conform to the provisions in 
Section 20, "Erosion Control and Highway Planting," of the Standard Specifications and these special provisions. 

The Contractor shall notify the Engineer not less than 72 hours prior to requiring initial access to the existing irrigation 
controllers.  When the Engineer determines that access to the controllers is required at other times, arrangements will be 
made to provide this access. 

 



 

Contract No.  07-4S3404 
215 

COST BREAK-DOWN 
The Contractor shall furnish the Engineer a cost break-down for the contract lump sum item of highway planting.  The 

cost break-down table shall be submitted to the Engineer for approval within 15 working days after the contract has been 
approved.  The cost break-down table will be approved, in writing, by the Engineer before any partial payment will be made 
for the item of highway planting. 

The cost break-down shall be completed and furnished in the format shown in the sample of the cost break-down 
included in this section.  Line item descriptions of work shown in the samples are the minimum to be submitted.  Additional 
line item descriptions of work may be designated by the Contractor.  If the Contractor elects to designate additional line item 
descriptions of work, the quantity, value and amount for those line items shall be completed in the same manner as for the 
line item descriptions shown in the samples.  The line items and quantities given in the sample are to show the manner of 
preparing the cost break-down to be furnished by the Contractor. 

The Contractor shall determine the quantities required to complete the work shown on the plans.  The quantities and their 
values shall be included in the cost break-down submitted to the Engineer for approval.  The Contractor shall be responsible 
for the accuracy of the quantities and values used in the cost break-down submitted for approval. 

The sum of the amounts for the line items of work listed in the cost break-down table for highway planting work shall be 
equal to the contract lump sum price bid for the work.  Overhead and profit shall be included in each individual line item of 
work listed in the cost break-down table. 

No adjustment in compensation will be made in the contract lump sum price paid for highway planting due to differences 
between the quantities shown in the cost break-down table furnished by the Contractor and the quantities required to 
complete the work as shown on the plans and as specified in these special provisions. 

Individual line item values in the approved cost break-down table will be used to determine partial payments during the 
progress of the work and as the basis for calculating an adjustment in compensation for the contract lump sum item of 
highway planting due to changes in line items of work ordered by the Engineer.  When the total value of ordered changes to 
line items of work increases or decreases the lump sum price bid for highway planting by more than 25 percent, the 
adjustment in compensation will be determined in the same manner specified for increases and decreases in the total pay 
quantity of an item of work in Section 4-1.03B, "Increased or Decreased Quantities," of the Standard Specifications. 
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HIGHWAY PLANTING COST BREAK-DOWN  
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UNIT DESCRIPTION 
 

UNIT 
APPROXIMATE 

QUANTITY 
 

VALUE 
 

AMOUNT 
ROADSIDE CLEARING LS LUMP SUM   
MULCH M3 350   
MAINTAIN EXISTING PLANTED AREAS LS LUMP SUM   
     
     
     

TOTAL ____________________
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10-2.02  EXISTING HIGHWAY PLANTING 

In addition to the provisions in Section 20, "Erosion Control and Highway Planting," of the Standard Specifications, 
work performed in connection with existing highway planting shall conform to the provisions in "Existing Highway 
Facilities," of these special provisions. 

Replacement planting shall conform to the provisions in "Preservation of Property" of these special provisions. 
 
MAINTAIN EXISTING PLANTED AREAS 
Existing planted areas, designated on the plans to be maintained, shall be maintained throughout the life of the contract 

in conformance with these special provisions. 
Attention is directed to "Preservation of Property" of these special provisions. 
Existing plants shall be watered in conformance with the provisions in Section 20-4.06, "Watering," of the Standard 

Specifications. 
 

10-2.03  (BLANK) 
 

10-2.04  HIGHWAY PLANTING 
HIGHWAY PLANTING MATERIALS 



 

Contract No.  07-4S3404 
218 

Mulch 
Mulch must be green material and must comply with the following: 
 
1. The mulch provider must be a compost producer and a participant in the United States Composting Council (USCC) 

Seal of Testing Assurance (STA) program. 
2. The green material producer must be fully permitted as a compost producer in accordance with requirements of the 

California Integrated Waste Management Board (CIWMB), Local Enforcement Agencies (LEA) and any other State 
and Local Agencies that regulate solid waste facilities.  If exempt from State permitting requirements, the 
composting facility must certify that it follows all guidelines and procedures for production of compost meeting the 
environmental health standards of Title 14, California Code of Regulations, Division 7, Chapter 3.1, Article 7. 

3. Green material may be derived from any single or mixture of  chipped, shredded, or ground vegetation; or clean 
processed recycled wood products. 

4. Compost green materials such that  weed seeds, pathogens and deleterious materials are reduced as specified under 
Title 14, California Code of Regulations, Division 7, Chapter 3.1, Article 7, Section 17868.3. 

5. Green material must not contain paint, petroleum products, herbicides, fungicides or other chemical residues 
harmful to animal life or plant growth.  Compost must possess no objectionable odors. 

6. Metal concentrations in green material must not exceed the maximum metal concentrations listed in Title 14, 
California Code of Regulations, Division 7, Chapter 3.1, Section 17868.2. 

7. Green material must comply with the following table: 
 

Physical and Chemical Requirements 
Property Test Method Requirement 

pH TMECC 04.11-A, Elastometric pH 1:5 Slurry Method, 
pH Units 6.0–8.0 

Soluble Salts TMECC 04.10-A, Electrical Conductivity 1:5 Slurry 
Method dS/m (mmhos/cm) 0–10.0 

Moisture Content TMECC 03.09-A, Total Solids & Moisture at 70+/- 5 
deg C, % Wet Weight Basis N/A 

Organic Matter 
Content 

TMECC 05.07-A, Loss-On-Ignition Organic Matter 
Method (LOI), % Dry Weight Basis 30–100 

Maturity TMECC 05.05-A, Germination and Vigor 
Seed Emergence 
Seedling Vigor 
% Relative to Positive Control 

N/A 
N/A 

Stability TMECC 05.08-B, Carbon Dioxide Evolution Rate 
mg CO2-C/g OM per day N/A 

Particle Size TMECC 02.02-B Sample Sieving for Aggregate Size 
Classification % Dry Weight Basis 

Millimeters         % 
Passing 

 76.0 99% 
 9.5 < 25% 
Max. Length 100 mm  

Pathogen TMECC 07.01-B, Fecal Coliform Bacteria < 1000 
MPN/gram dry wt. 

 
Pass 

Pathogen TMECC 07.01-B, Salmonella < 3 MPN/4 grams dry 
wt. 

 
Pass 

Physical 
Contaminants 

TMECC 02.02-C, Man Made Inert Removal and 
Classification: 
Plastic, Glass and Metal, % > 4mm fraction 

 
Combined Total: < 1.0 

Physical 
Contaminants 

TMECC 02.02-C, Man Made Inert Removal and 
Classification: 
Sharps (Sewing needles, straight pins and hypodermic 
needles), % > 4mm fraction 

 
None Detected  

NOTE: TMECC refers to "Test Methods for the Examination of Composting and Compost," published 
by the United States Department of Agriculture and the United States Compost Council (USCC). 

 
8. Before mulch application, submit a copy of the green material producer's Compost Technical Data Sheet and a copy 

of the compost producers STA certification.  The Compost Technical Data Sheet must include laboratory analytical 
test results, directions for product use, and a list of product ingredients. 
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9. Before mulch application, submit a Certificate of Compliance under Section 6-1.07, "Certificates of Compliance," of 
the Standard Specifications. 

 
APPLICATION 
Spread mulch to a uniform thickness of 75 millimeters.  Extend mulch to the edge of retaining walls, dikes, paving and 

to within 1.2 meters from the flow line of paved and unpaved drainage ditches. 
 
ROADSIDE CLEARING 
Prior to preparing mulch areas, trash and debris shall be removed from the entire highway right of way within the project 

limits, excluding paved areas. 
In addition to removing trash and debris, the project area shall be cleared as specified herein: 
 
A. Weeds shall be killed and removed within proposed mulch areas and within the area extending beyond the outer 

limits of the proposed mulch areas to the adjacent edges of shoulders, dikes, curbs, sidewalks, walls, existing 
planting and fences.  At those locations where proposed mulch areas are 3.6 m or more from the adjacent edges of 
shoulders, dikes, curbs, sidewalks, walls, and fences, the clearing limit shall be 2 m beyond the outer limits of the 
proposed mulch areas. 

 
After the initial roadside clearing is complete, additional roadside clearing work shall be performed as necessary to 

maintain the areas, as specified above, in a neat appearance until the start of the plant establishment period.  This work shall 
include the following: 

 
A. Trash and debris shall be removed. 
B. Rodents shall be controlled. 
C. Weed growth shall be killed before the weeds reach the seed stage of growth or exceed 150 mm in length, whichever 

occurs first. 
 

Weed Control 
Weed control shall also conform to the following: 
 
A. Stolon type weeds shall be killed with glyphosate. 
B. Tumbleweeds shall be removed by hand pulling before the tumbleweeds reach a height of 150 mm. 
C. Removed weeds and ground cover shall be disposed of outside the highway right of way in conformance with the 

provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard 
Specifications. 

D. Disposal of mowed material and killed weeds after initial roadside clearing will not be required, unless otherwise 
directed by the Engineer.  When directed by the Engineer, mowed material and killed weeds shall be disposed of and 
the disposal will be paid for as extra work as provided in Section 4-1.03D of the Standard Specifications. 

 
 

SECTION 10-3.  SIGNALS, LIGHTING AND ELECTRICAL SYSTEMS 
 

10-3.01  MAINTAINING EXISTING TRAFFIC MANAGEMENT SYSTEM ELEMENTS DURING 
CONSTRUCTION 

Traffic Management System (TMS) elements include, but are not limited to ramp metering (RM) system, 
communication system, traffic monitoring stations, video image vehicle detection system (VIVDS), microwave vehicle 
detection system (MVDS), loop detection system, changeable message sign (CMS) system, extinguishable message sign 
(EMS) system, highway advisory radio (HAR) system, closed circuit television (CCTV) camera system, roadway weather 
information system (RWIS), visibility sensor, and fiber optic system. 

Existing TMS elements, including detection systems, identified on the plans and located within the project limits shall 
remain in place, and be protected from damage.  If the construction activities require existing TMS elements to be 
nonoperational or off line, and if temporary or portable TMS elements are not shown on the plans, the Contractor shall 
provide for temporary or portable TMS elements.  The Contractor shall receive the Engineer's approval on the type of 
temporary or portable TMS elements and installation method. 

Before work is performed, the Engineer, the Contractor, and the Department's Traffic Operations Electrical 
representatives shall jointly conduct a pre-construction operational status check of all existing TMS elements and each 
element's communication status with the Traffic Management Center (TMC), including existing TMS elements that are not 



 

Contract No.  07-4S3404 
220 

shown on the plans and elements that may not be impacted by the Contractor's activities.  The Department's Traffic 
Operations Electrical representatives will certify the TMS elements' location and status, and provide a copy of the certified 
list of the existing TMS elements within the project limits to the Contractor.  The status list will include the operational, 
defined as having full functionality, and the nonoperational components. 

The Contractor shall obtain written approval from the Engineer, at least 72 hours before interrupting existing TMS 
elements' communication with the TMC that will result in the elements being nonoperational or off line.  The Contractor shall 
notify the Engineer at least 72 hours before starting excavation activities. 

Traffic monitoring stations and their associated communication systems which were verified to be operational during the 
pre-construction operational status check, shall remain operational on freeway/highway mainline at all times, except: 

 
1. for a duration of up to 15 days on any continuous segment of the freeway/highway longer than 4.8 kilometers 
2. for a duration of up to 60 days on any continuous segment of the freeway/highway shorter than 4.8 kilometers 
 
If the construction activities require existing detection systems to be nonoperational or off line for a longer time period or 

the spacing between traffic monitoring stations is more than the specified criteria above, and temporary or portable detection 
operations are not shown on the plans, the Contractor shall provide provisions for temporary or portable detection operations.  
The Contractor shall receive the Engineer's approval on the type of detection and installation before installing the temporary 
or portable detection. 

If existing TMS elements shown on the plans or identified during the pre-construction operational status check, except 
traffic monitoring stations, are damaged or fail due to the Contractor's activity, where the elements are not fully functional, 
the Engineer shall be notified immediately.  If the Contractor is notified by the Engineer that existing TMS elements have 
been damaged, have failed or are not fully functional due to the Contractor's activity, the damaged or failed TMS elements, 
excluding Structure-related elements, shall be repaired or replaced, at the Contractor's expense, within 24 hours.  For a 
Structure-related elements, the Contractor shall install temporary or portable TMS elements within 24 hours.  For 
nonstructure-related TMS elements, the Engineer may approve temporary or portable TMS elements for use during the 
construction activities. 

The Contractor shall demonstrate that repaired or replaced elements operate in a manner equal to or better than the 
replaced equipment or as directed by the Engineer.  If the Contractor fails to perform required repairs or replacement work, as 
determined by the Engineer, the State may perform the repair or replacement work and the cost will be deducted from monies 
due to the Contractor. 

A TMS element shall be considered nonoperational or off line for the duration of time that active communications with 
the TMC is disrupted, resulting in messages and commands not transmitted from or to the TMS element. 

The Contractor shall provide provisions for replacing existing TMS elements within the project limits, including 
detection systems, that were not identified on the plans or during the pre-construction operational status check that became 
damaged due to Contractor's activities. 

If the pre-construction operational status check identified existing TMS elements, then the Contractor, the Engineer, and 
the Department's Traffic Operations Electrical representatives shall jointly conduct a post construction operational status 
check of all existing TMS elements and each element's communication status with the TMC.  The Department's Traffic 
Operations Electrical representatives will certify the TMS elements' status and provide a copy of the certified list of the 
existing TMS elements within the project limits to the Contractor.  The status list will include the operational, defined as 
having full functionality, and the nonoperational components.  TMS elements that cease to be functional between pre and 
post construction status checks shall be repaired at the Contractor's expense and as directed by the Engineer. 

The Engineer will approve, in writing, the schedule for final replacement, the replacement methods and the replacement 
elements, including element types and installation methods before repair or replacement work is performed.  The final TMS 
elements shall be new and of equal or better quality than the existing TMS elements. 

 
PAYMENT 
The contract lump sum price paid for maintaining existing traffic management system elements during construction shall 

include full compensation for furnishing all labor, materials, tools, equipment and incidentals, and for doing all the work 
involved in maintaining existing traffic management system elements as shown on the plans, specified in the Standard 
Specifications and these special provisions, and as directed by the Engineer. 

If no electrical work exists on the project and no TMS elements are identified within the project limits, the pre-
construction operational status check will be paid for as extra work as provided in Section 4-l.03D, "Extra Work," of the 
Standard Specifications. 
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Furnishing and installing temporary or portable TMS elements that are not shown on the plans, but are required when an 
existing TMS element becomes nonoperational or off line due to construction activities, will be paid for as extra work as 
provided in Section 4-l.03D, "Extra Work," of the Standard Specifications. 

Furnishing and installing temporary or portable TMS elements and replacing TMS elements that are not shown on the 
plans nor identified during the pre-construction operational status check and were damaged by construction activities will be 
paid for as extra work as provided in Section 4-l.03D, "Extra Work," of the Standard Specifications. 

If the Contractor is required to submit provisions for the replacement of TMS elements that were not identified, the 
provisions will be paid for as extra work as provided in Section 4-l.03D, "Extra Work," of the Standard Specifications. 

 
 
 
 




