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*************************************************************************************************

IMPORTANT

SPECIAL NOTICES

*************************************************************************************************

The bidder’s attention is directed to Section 2, "Proposal Requirements and Conditions," Section 3-1.01B, "Award and Execution of Contract," and Section 4, "Beginning of Work, Time of Completion and Liquidated Damages," in the special provisions.  In addition to the item prices and totals, the proposal shall set forth the number of working days bid to complete the work on the contract, except plant establishment. Bids will be compared on the basis of the sum of the item totals on the Engineer’s Estimate for the work to be done (TOTAL BID (A)), plus the product of the number of working days bid to complete the work, except plant establishment, and the cost per day shown on the Engineer’s Estimate (TOTAL BID (B)).  The lowest bid will be determined on the basis of the "Total Basis for Comparison of Bids (A+B)" set forth in the Engineer’s Estimate.

Bids in which the number of working days bid for completion of the work, except plant establishment, exceed the maximum number of days specified will be considered non-responsive and will be rejected.
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STANDARD PLANS LIST

The Standard Plan sheets applicable to this contract include, but are not limited to those indicated below.  The Revised Standard Plans (RSP) and New Standard Plans (NSP) which apply to this contract are included as individual sheets of the project plans.
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Federal Project with DBE Goals  (12-01-99)
DEPARTMENT OF TRANSPORTATION

_________________________

NOTICE TO CONTRACTORS

_________________________

CONTRACT NO. 11-072424
11-SD-8, 15, 805-Var
Sealed proposals for the work shown on the plans entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROJECT PLANS FOR CONSTRUCTION ON STATE HIGHWAY IN SAN DIEGO COUNTY IN SAN DIEGO AT VARIOUS LOCATIONS
will be received at the Department of Transportation, 3347 Michelson Drive, Suite 100, Irvine, CA  92612-1692, until 2 o'clock p.m. on December 19, 2002, at which time they will be publicly opened and read in Room C - 1116 at the same address.
Proposal forms for this work are included in a separate book entitled:

STATE OF CALIFORNIA; DEPARTMENT OF TRANSPORTATION; PROPOSAL AND CONTRACT FOR CONSTRUCTION ON STATE HIGHWAY IN SAN DIEGO COUNTY IN SAN DIEGO AT VARIOUS LOCATIONS
General work description:  Install fiber optic system and camera systems.
This project has a goal of 12 percent disadvantaged business enterprise (DBE) participation.

No prebid meeting is scheduled for this project.
THIS PROJECT IS SUBJECT TO THE "BUY AMERICA" PROVISIONS OF THE SURFACE TRANSPORTATION ASSISTANCE ACT OF 1982 AS AMENDED BY THE INTERMODAL SURFACE TRANSPORTATION EFFICIENCY ACT OF 1991.

Bids are required for the entire work described herein.

At the time this contract is awarded, the Contractor shall possess either a Class A license or any combination of the following Class C licenses which constitutes a majority of the work:  C-7, C-10.
This contract is subject to state contract nondiscrimination and compliance requirements pursuant to Government Code, Section 12990.

The Caltrans District 11 Office is located at 2829 Juan Street, San Diego, CA  92110.  The mailing address is P.O. Box 85406, San Diego, CA  92186-5406, E-mail address of the Duty Senior is: Duty_Senior_Const_District11@dot.ca.gov, or by fax at (619) 688-6988.  The District 11 Duty Senior telephone number is (619) 688-6635.
The Website address for posting of questions and responses is:  www.dot.ca.gov/dist11/construc/

Project plans, special provisions, and proposal forms for bidding this project can only be obtained at the Department of Transportation, Plans and Bid Documents, Room 0200, MS #26, Transportation Building, 1120 N Street, Sacramento, California  95814, FAX No. (916) 654‑7028, Telephone No. (916) 654‑4490.  Use FAX orders to expedite orders for project plans, special provisions and proposal forms.  FAX orders must include credit card charge number, card expiration date and authorizing signature.  Project plans, special provisions, and proposal forms may be seen at the above Department of Transportation office and at the offices of the District Directors of Transportation at Irvine, Oakland, and the district in which the work is situated.  Standard Specifications and Standard Plans are available through the State of California, Department of Transportation, Publications Unit, 1900 Royal Oaks Drive, Sacramento, CA  95815, Telephone No. (916) 445‑3520.

Cross sections for this project are available at the office of the District Director of Transportation of the district in which the work is situated in paper copy format.
The successful bidder shall furnish a payment bond and a performance bond.

The Department of Transportation hereby notifies all bidders that it will affirmatively insure that in any contract entered into pursuant to this advertisement, disadvantaged business enterprises will be afforded full opportunity to submit bids in response to this invitation.

The U.S. Department of Transportation (DOT) provides a toll-free "hotline" service to report bid rigging activities.  Bid rigging activities can be reported Mondays through Fridays, between 8:00 a.m. and 5:00 p.m., eastern time, Telephone No. 1‑800‑424‑9071.  Anyone with knowledge of possible bid rigging, bidder collusion, or other fraudulent activities should use the "hotline" to report these activities.  The "hotline" is part of the DOT's continuing effort to identify and investigate highway construction contract fraud and abuse and is operated under the direction of the DOT Inspector General.  All information will be treated confidentially and caller anonymity will be respected.

Pursuant to Section 1773 of the Labor Code, the general prevailing wage rates in the county, or counties, in which the work is to be done have been determined by the Director of the California Department of Industrial Relations.  These wages are set forth in the General Prevailing Wage Rates for this project, available at the Labor Compliance Office at the offices of the District Director of Transportation for the district in which the work is situated, and available from the California Department of Industrial Relations’ internet web site at: http://www.dir.ca.gov.  The Federal minimum wage rates for this project as predetermined by the United States Secretary of Labor are available through the California Department of Transportation's Electronic Project Document Distribution Site on the internet at http://hqidoc1.dot.ca.gov/.  Addenda to modify the Federal minimum wage rates, if necessary, will be issued to holders of "Proposal and Contract" books.  Future effective general prevailing wage rates which have been predetermined and are on file with the California Department of Industrial Relations are referenced but not printed in the general prevailing wage rates.

If there is a difference between the minimum wage rates predetermined by the United States Secretary of Labor and the general prevailing wage rates determined by the Director of the California Department of Industrial Relations for similar classifications of labor, the Contractor and subcontractors shall pay not less than the higher wage rate.  The Department will not accept lower State wage rates not specifically included in the Federal minimum wage determinations.  This includes "helper" (or other classifications based on hours of experience) or any other classification not appearing in the Federal wage determinations.  Where Federal wage determinations do not contain the State wage rate determination otherwise available for use by the Contractor and subcontractors, the Contractor and subcontractors shall pay not less than the Federal minimum wage rate which most closely approximates the duties of the employees in question.


DEPARTMENT OF TRANSPORTATION


Deputy Director Transportation Engineering

Dated  November 12, 2002
ISdR
COPY OF ENGINEER'S ESTIMATE

(NOT TO BE USED FOR BIDDING PURPOSES)

11-072424
	Item
	Item Code
	Item
	Unit of Measure
	Estimated Quantity

	1
	070012
	PROGRESS SCHEDULE 

(CRITICAL PATH METHOD) 
	LS
	LUMP SUM

	2
	070018
	TIME-RELATED OVERHEAD 
	LS
	LUMP SUM

	3
	074019
	PREPARE STORM WATER POLLUTION PREVENTION PLAN
	LS
	LUMP SUM

	4
	074020
	WATER POLLUTION CONTROL
	LS
	LUMP SUM

	5
(S)
	074023
	TEMPORARY EROSION CONTROL 
	M2
	7000

	6
	030324
	TEMPORARY CONCRETE WASHOUT (PORTABLE) 
	LS
	LUMP SUM

	7
(S)
	120090
	CONSTRUCTION AREA SIGNS 
	LS
	LUMP SUM

	8
(S)
	120100
	TRAFFIC CONTROL SYSTEM 
	LS
	LUMP SUM

	9
(S)
	128650
	PORTABLE CHANGEABLE MESSAGE SIGN 
	EA
	4

	10
	150608
	REMOVE CHAIN LINK FENCE 
	M
	26

	11
	150662
	REMOVE METAL BEAM GUARD RAILING 
	M
	59

	12
	150771
	REMOVE ASPHALT CONCRETE DIKE 
	M
	13 500

	13
	151572
	RECONSTRUCT METAL BEAM GUARD RAILING 
	M
	31

	14
	030325
	RECONSTRUCT METAL BEAM GUARD RAILING (RAILINGS ONLY) 
	M
	2500

	15
(S)
	153152
	COLD PLANE ASPHALT CONCRETE PAVEMENT (30 MM MAXIMUM)
	M2
	42 600

	16
	190101
	ROADWAY EXCAVATION 
	M3
	1100

	17
	190185
	SHOULDER BACKING 
	STA
	140

	18
	198007
	IMPORTED MATERIAL (SHOULDER BACKING) 
	M3
	690

	19

(S)
	200001
	HIGHWAY PLANTING 
	LS
	LUMP SUM

	20

(S)
	203014
	FIBER (EROSION CONTROL) 
	KG
	1330


	Item
	Item Code
	Item
	Unit of Measure
	Estimated Quantity

	21

(S)
	203021
	FIBER ROLLS 
	M
	800

	22

(S)
	203024
	COMPOST (EROSION CONTROL) 
	KG
	1400

	23

(S)
	203026
	MOVE-IN/MOVE-OUT (EROSION CONTROL) 
	EA
	8

	24

(S)
	203045
	PURE LIVE SEED (EROSION CONTROL) 
	KG
	21

	25

(S)
	203056
	COMMERCIAL FERTILIZER (EROSION CONTROL)  
	KG
	18

	26

(S)
	203061
	STABILIZING EMULSION (EROSION CONTROL)   
	KG
	140

	27

(S)
	204099
	PLANT ESTABLISHMENT WORK 
	LS
	LUMP SUM

	28

(S)
	208000
	IRRIGATION SYSTEM 
	LS
	LUMP SUM

	29
	260201
	CLASS 2 AGGREGATE BASE 
	M3
	690

	30
	374002
	ASPHALTIC EMULSION (FOG SEAL COAT) 
	TONN
	13

	31
	390102
	ASPHALT CONCRETE (TYPE A) 
	TONN
	4810

	32
	394001
	PLACE ASPHALT CONCRETE DIKE 
	M
	13 700

	33
	394002
	PLACE ASPHALT CONCRETE (MISCELLANEOUS AREA)
	M2
	2040

	34
	397001
	ASPHALTIC EMULSION (PAINT BINDER) 
	TONN
	11

	35
	049197
	STRUCTURAL CONCRETE, APPROACH SLAB (TYPE R MODIFIED)
	M3
	0.8

	36
(S)
	515074
	CORE CONCRETE (101 MM - 150 MM) 
	M
	3.3

	37
	727901
	MINOR CONCRETE (DITCH LINING) 
	M3
	3

	38
	800389
	CHAIN LINK FENCE (TYPE CL-1.5) 
	M
	28

	39
	030326
	CHAIN LINK GATE (TYPE CL-1.8) 
	EA
	2

	40
	839559
	TERMINAL SYSTEM (TYPE ET) 
	EA
	2


	Item
	Item Code
	Item
	Unit of Measure
	Estimated Quantity

	41
	839565
	TERMINAL SYSTEM (TYPE SRT) 
	EA
	4

	42
	839568
	TERMINAL ANCHOR ASSEMBLY (TYPE SFT) 
	EA
	2

	43
(S)
	840656
	PAINT TRAFFIC STRIPE (2-COAT) 
	M
	55 200

	44
	030327
	MODEL 334 CABINET FOUNDATION 
	EA
	22

	45
	030328
	CLOSED CIRCUIT TELEVISION CABINET
	EA
	20

	46
	030329
	ROTOR DRILL MODEL 332 OR 334 FOUNDATION 
	EA
	23

	47
	030330
	REPLACEMENT OF STATE-FURNISHED CABINETS 
	EA
	4

	48
	030331
	INSTALL MODEL 170 CONTROLLER ASSEMBLY 
	EA
	13

	49
	030332
	TRENCH DELINEATOR 
	EA
	150

	50
	860620
	TYPE III SERVICE EQUIPMENT ENCLOSURE 
	EA
	7

	51
	030333
	MODIFY SERVICE EQUIPMENT 
	EA
	3

	52
	030334
	HUB CABINET WITH FOUNDATION 
	EA
	1

	53
	860762
	SIZE 27 CONDUIT 
	M
	9750

	54
	860763
	SIZE 41 CONDUIT 
	M
	130

	55
	860764
	SIZE 53 CONDUIT 
	M
	7840

	56
	860765
	SIZE 78 CONDUIT 
	M
	270

	57
	030335
	MULTIDUCT CONDUIT SYSTEM (4)
	M
	330

	58
	030336
	MULTIDUCT CONDUIT SYSTEM (8)
	M
	19 600

	59
(S-F)
	860792
	COMMUNICATION CONDUIT (BRIDGE) 
	M
	900

	60
	860810
	INDUCTIVE LOOP DETECTOR 
	EA
	130


	Item
	Item Code
	Item
	Unit of Measure
	Estimated Quantity

	61
	030337
	CLOSED CURCUIT TELEVISION 40 POLE
	EA
	15

	62
	867014
	12 SINGLEMODE FIBER OPTIC CABLE 
	M
	9210

	63
	867015
	24 SINGLEMODE FIBER OPTIC CABLE 
	M
	1200

	64
	867019
	60 SINGLEMODE FIBER OPTIC CABLE 
	M
	21 900

	65
	030338
	84 SINGLEMODE FIBER OPTIC CABLE 
	M
	12 100

	66
	030339
	144 SINGLEMODE FIBER OPTIC CABLE 
	M
	10 000

	67
	867130
	FIBER OPTIC SPLICE CLOSURE 
	EA
	35

	68
	030340
	FIBER OPTIC SPLICE
	EA
	2220

	69
	030341
	63C CONDUIT 
	M
	140

	70
	030342
	FIBER DISTRIBUTION UNIT 
	EA
	76

	71
	030343
	CONDUCTOR 
	M
	21 500

	72
	030344
	LOOP DETECTOR LEAD-IN CABLE 
	M
	10 200

	73
	869040
	PULL BOX 
	EA
	260

	74
	030345
	FIBER OPTIC VAULT 
	EA
	61

	75
	999990
	MOBILIZATION 
	LS
	LUMP SUM


STATE OF CALIFORNIA

DEPARTMENT OF TRANSPORTATION

_____________________________

SPECIAL PROVISIONS 

Annexed to Contract No. 11-072424
SECTION 1.  SPECIFICATIONS AND PLANS

The work embraced herein shall conform to the provisions in the Standard Specifications dated July 1999, and the Standard Plans dated July 1999, of the Department of Transportation insofar as the same may apply, and these special provisions.

In case of conflict between the Standard Specifications and these special provisions, the special provisions shall take precedence over and shall be used in lieu of the conflicting portions.

AMENDMENTS TO JULY 1999 STANDARD SPECIFICATIONS

UPDATED JUNE 13, 2002

Amendments to the Standard Specifications set forth in these special provisions shall be considered as part of the Standard Specifications for the purposes set forth in Section 5‑1.04, "Coordination and Interpretation of Plans, Standard Specifications and Special Provisions," of the Standard Specifications.  Whenever either the term "Standard Specifications is amended" or the term "Standard Specifications are amended" is used in the special provisions, the text or table following the term shall be considered an amendment to the Standard Specifications.  In case of conflict between such amendments and the Standard Specifications, the amendments shall take precedence over and be used in lieu of the conflicting portions.

SECTION 2: PROPOSAL REQUIREMENTS AND CONDITIONS

Issue Date:  June 6, 2002

Section 2-1.03, "Examination of Plans, Specifications, Contract, and Site of Work," of the Standard Specifications is amended to read:

2-1.03 Examination of Plans, Specifications, Contract, and Site of Work

•
The bidder shall examine carefully the site of the work contemplated, the plans and specifications, and the proposal and contract forms therefor.  The submission of a bid shall be conclusive evidence that the bidder has investigated and is satisfied as to the general and local conditions to be encountered, as to the character, quality and scope of work to be performed, the quantities of materials to be furnished and as to the requirements of the proposal, plans, specifications and the contract.

•
The submission of a bid shall also be conclusive evidence that the bidder is satisfied that the character, quality and quantity of surface and subsurface materials or obstacles to be encountered insofar as this information was reasonably ascertainable from an inspection of the site and the records of exploratory work done by the Department as shown in the bid documents, as well as from the plans and specifications made a part of the contract.

•
Where the Department has made investigations of site conditions including subsurface conditions in areas where work is to be performed under the contract, or in other areas, some of which may constitute possible local material sources, bidders or contractors may, upon written request, inspect the records of the Department as to those investigations subject to and upon the conditions hereinafter set forth.
•
Where there has been prior construction by the Department or other public agencies within the project limits, records of the prior construction that are currently in the possession of the Department and which have been used by, or are known to, the designers and administrators of the project will be made available for inspection by bidders or contractors, upon written request, subject to the conditions hereinafter set forth.  The records may include, but are not limited to, as‑built drawings, design calculations, foundation and site studies, project reports and other data assembled in connection with the investigation, design, construction and maintenance of the prior projects.

•
Inspection of the records of investigations and project records may be made at the office of the district in which the work is situated, or in the case of records of investigations related to structure work, at the Transportation Laboratory in Sacramento, California.

•
When a log of test borings or other record of geotechnical data obtained by the Department's investigation of surface and subsurface conditions is included with the contract plans, it is furnished for the bidders' or Contractor's information and its use shall be subject to the conditions and limitations set forth in this Section 2‑1.03.

•
In some instances, information considered by the Department to be of possible interest to bidders or contractors has been compiled as "Materials Information."  The use of the "Materials Information" shall be subject to the conditions and limitations set forth in this Section 2‑1.03 and Section 6‑2, "Local Materials."

•
When cross sections are not included with the plans, but are available, bidders or contractors may inspect the cross sections and obtain copies for their use, at their expense.

•
When cross sections are included with the contract plans, it is expressly understood and agreed that the cross sections do not constitute part of the contract, do not necessarily represent actual site conditions or show location, character, dimensions and details of work to be performed, and are included in the plans only for the convenience of bidders and their use is subject to the conditions and limitations set forth in this Section 2‑1.03.

•
When contour maps were used in the design of the project, the bidders may inspect those maps, and if available, they may obtain copies for their use.

•
The availability or use of information described in this Section 2‑1.03 is not to be construed in any way as a waiver of the provisions of the first paragraph in this Section 2‑1.03 and bidders and contractors are cautioned to make independent investigations and examinations as they deem necessary to be satisfied as to conditions to be encountered in the performance of the work and, with respect to possible local material sources, the quality and quantity of material available from the property and the type and extent of processing that may be required in order to produce material conforming to the requirements of the specifications.

•
The Department assumes no responsibility for conclusions or interpretations made by a bidder or contractor based on the information or data made available by the Department.  The Department does not assume responsibility for representation made by its officers or agents before the execution of the contract concerning surface or subsurface conditions, unless that representation is expressly stated in the contract.

•
No conclusions or interpretations made by a bidder or contractor from the information and data made available by the Department will relieve a bidder or contractor from properly fulfilling the terms of the contract.

SECTION 5: CONTROL OF WORK

Issue Date: December 31, 2001

Section 5‑1.02A, "Trench Excavation Safety Plans," of the Standard Specifications is amended to read:

5‑1.02A   Excavation Safety Plans

•
The Construction Safety Orders of the Division of Occupational Safety and Health shall apply to all excavations.  For all excavations 1.5 m or more in depth, the Contractor shall submit to the Engineer a detailed plan showing the design and details of the protective systems to be provided for worker protection from the hazard of caving ground during excavation.  The detailed plan shall include any tabulated data and any design calculations used in the preparation of the plan.  Excavation shall not begin until the detailed plan has been reviewed and approved by the Engineer.

•
Detailed plans of protective systems for which the Construction Safety Orders require design by a registered professional engineer shall be prepared and signed by an engineer who is registered as a Civil Engineer in the State of California, and shall include the soil classification, soil properties, soil design calculations that demonstrate adequate stability of the protective system, and any other design calculations used in the preparation of the plan.

•
No plan shall allow the use of a protective system less effective than that required by the Construction Safety Orders.

•
 If the detailed plan includes designs of protective systems developed only from the allowable configurations and slopes, or Appendices, contained in the Construction Safety Orders, the plan shall be submitted at least 5 days before the Contractor intends to begin excavation.  If the detailed plan includes designs of protective systems developed from tabulated data, or designs for which design by a registered professional engineer is required, the plan shall be submitted at least 3 weeks before the Contractor intends to begin excavation.

•
Attention is directed to Section 7‑1.01E, "Trench Safety."

SECTION 19: EARTHWORK

Issue Date: December 31, 2001

The third paragraph of Section 19‑1.02, "Preservation of Property," of the Standard Specifications is amended to read:

•
In addition to the provisions in Sections 5‑1.02, "Plans and Working Drawings," and 5‑1.02A, "Excavation Safety Plans," detailed plans of the protective systems for excavations on or affecting railroad property will be reviewed for adequacy of protection provided for railroad facilities, property, and traffic.  These plans shall be submitted at least 9 weeks before the Contractor intends to begin excavation requiring the protective systems.  Approval by the Engineer of the detailed plans for the protective systems will be contingent upon the plans being satisfactory to the railroad company involved.

SECTION 42: GROOVE AND GRIND PAVEMENT

Issue Date: December 31, 2001

The last sentence of the first subparagraph of the third paragraph in Section 42‑2.02, "Construction," of the Standard Specifications is amended to read:


After grinding has been completed, the pavement shall conform to the straightedge and profile requirements specified in Section 40‑1.10, "Final Finishing."

SECTION 49: PILING

Issue Date: December 31, 2001

Section 49‑1.05, "Driving Equipment," of the Standard Specifications is amended by adding the following paragraph after the seventh paragraph:

•
The use of followers or underwater hammers for driving piles will be permitted if authorized in writing by the Engineer.  When a follower or underwater hammer is used, its efficiency shall be verified by furnishing the first pile in each bent or footing sufficiently long and driving the pile without the use of a follower or underwater hammer.

The first and second paragraphs in Section 49‑4.01, "Description," of the Standard Specifications are amended to read:

•
Cast-in-place concrete piles shall consist of one of the following:

A.
Steel shells driven permanently to the required bearing value and penetration and filled with concrete.

B.
Steel casings installed permanently to the required penetration and filled with concrete.

C.
Drilled holes filled with concrete.

D.
Rock sockets filled with concrete.

•
The drilling of holes shall conform to the provisions in these specifications.  Concrete filling for cast-in-place concrete piles is designated by compressive strength and shall have a minimum 28‑day compressive strength of 25 MPa.  At the option of the Contractor, the combined aggregate grading for the concrete shall be either the 25‑mm maximum grading, the 12.5‑mm maximum grading, or the 9.5‑mm maximum grading.  Concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," and Section 51, "Concrete Structures."  Reinforcement shall conform to the provisions in Section 52, "Reinforcement."

The fourth paragraph in Section 49‑4.03, "Drilled Holes," of the Standard Specifications is amended to read:

•
After placing reinforcement and prior to placing concrete in the drilled hole, if caving occurs or deteriorated foundation material accumulates on the bottom of the hole, the bottom of the drilled hole shall be cleaned.  The Contractor shall verify that the bottom of the drilled hole is clean.

The third paragraph in Section 49‑6.02, "Payment," of the Standard Specifications is amended to read:

•
The contract price paid per meter for cast-in-drilled-hole concrete piling shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all work involved in drilling holes, disposing of material resulting from drilling holes, temporarily casing holes and removing water when necessary, furnishing and placing concrete and reinforcement, and constructing reinforced concrete extensions, complete in place, to the required penetration, as shown on the plans, as specified in these specifications and in the special provisions, and as directed by the Engineer.

SECTION 50: PRESTRESSING CONCRETE

Issue Date: December 31, 2001

Section 50‑1.02, "Drawings," of the Standard Specifications is amended by adding the following paragraph after the second paragraph:

•
Each working drawing submittal shall consist of plans for a single bridge or portion thereof.  For multi-frame bridges, each frame shall require a separate working drawing submittal.

Section 50‑1.05, "Prestressing Steel," of the Standard Specifications is amended to read:

•
Prestressing steel shall be high‑tensile wire conforming to the requirements in ASTM Designation:  A 421, including Supplement I; high‑tensile seven‑wire strand conforming to the requirements in ASTM Designation:  A 416; or uncoated high‑strength steel bars conforming to the requirements in ASTM Designation:  A 722, including all supplementary requirements.  The maximum mass requirement of ASTM Designation:  A 722 will not apply.

•
In addition to the requirements of ASTM Designation:  A 722, for deformed bars, the reduction of area shall be determined from a bar from which the deformations have been removed.  The bar shall be machined no more than necessary to remove the deformations over a length of 300 mm, and reduction will be based on the area of the machined portion.

•
In addition to the requirements specified herein, epoxy‑coated seven‑wire prestressing steel strand shall be grit impregnated and filled in conformance with the requirements in ASTM Designation:  A 882/A 882M, including Supplement I, and the following:

A.
The coating material shall be on the Department's list of approved coating materials for epoxy‑coated strand, available from the Transportation Laboratory.

B.
The film thickness of the coating after curing shall be 381 µm to 1143 µm.

C.
Prior to coating the strand, the Contractor shall furnish to the Transportation Laboratory a representative 230‑g sample from each batch of epoxy coating material to be used.  Each sample shall be packaged in an airtight container identified with the manufacturer's name and batch number.

D.
Prior to use of the epoxy‑coated strand in the work, written certifications referenced in ASTM Designation:  A 882/A 882M, including a representative load‑elongation curve for each size and grade of strand to be used and a copy of the quality control tests performed by the manufacturer, shall be furnished to the Engineer.

E.
In addition to the requirements in Section 50‑1.10, "Samples for Testing," four 1.5‑m long samples of coated strand and one 1.5‑m long sample of uncoated strand of each size and reel shall be furnished to the Engineer for testing.  These samples, as selected by the Engineer, shall be representative of the material to be used in the work.

F.
Epoxy‑coated strand shall be cut using an abrasive saw.

G.
All visible damage to coatings caused by shipping and handling, or during installation, including cut ends, shall be repaired in conformance with the requirements in ASTM Designation:  A 882/A 882M.  The patching material shall be furnished by the manufacturer of the epoxy powder and shall be applied in conformance with the manufacturer's written recommendations.  The patching material shall be compatible with the original epoxy coating material and shall be inert in concrete.

•
All bars in any individual member shall be of the same grade, unless otherwise permitted by the Engineer.

•
When bars are to be extended by the use of couplers, the assembled units shall have a tensile strength of not less than the manufacturer's minimum guaranteed ultimate tensile strength of the bars.  Failure of any one sample to meet this requirement will be cause for rejection of the heat of bars and lot of couplers.  The location of couplers in the member shall be subject to approval by the Engineer.

•
Wires shall be straightened if necessary to produce equal stress in all wires or wire groups or parallel lay cables that are to be stressed simultaneously or when necessary to ensure proper positioning in the ducts.

•
Where wires are to be button‑headed, the buttons shall be cold formed symmetrically about the axes of the wires.  The buttons shall develop the minimum guaranteed ultimate tensile strength of the wire.  No cold forming process shall be used that causes indentations in the wire.  Buttonheads shall not contain wide open splits, more than 2 splits per head, or splits not parallel with the axis of the wire.

•
Prestressing steel shall be protected against physical damage and rust or other results of corrosion at all times from manufacture to grouting or encasing in concrete.  Prestressing steel that has sustained physical damage at any time shall be rejected.  The development of visible rust or other results of corrosion shall be cause for rejection, when ordered by the Engineer.

•
Epoxy‑coated prestressing steel strand shall be covered with an opaque polyethylene sheeting or other suitable protective material to protect the strand from exposure to sunlight, salt spray, and weather.  For stacked coils, the protective covering shall be draped around the perimeter of the stack.  The covering shall be adequately secured; however, it should allow for air circulation around the strand to prevent condensation under the covering.  Epoxy‑coated strand shall not be stored within 300 m of ocean or tidal water for more than 2 months.

•
Prestressing steel shall be packaged in containers or shipping forms for the protection of the steel against physical damage and corrosion during shipping and storage.  Except for epoxy‑coated strand, a corrosion inhibitor which prevents rust or other results of corrosion, shall be placed in the package or form, or shall be incorporated in a corrosion inhibitor carrier type packaging material, or when permitted by the Engineer, may be applied directly to the steel.  The corrosion inhibitor shall have no deleterious effect on the steel or concrete or bond strength of steel to concrete.  Packaging or forms damaged from any cause shall be immediately replaced or restored to original condition.

•
The shipping package or form shall be clearly marked with a statement that the package contains high‑strength prestressing steel, and the type of corrosion inhibitor used, including the date packaged.

•
Prestressing steel for post‑tensioning which is installed in members prior to placing and curing of the concrete, and which is not epoxy‑coated, shall be continuously protected against rust or other results of corrosion, until grouted, by means of a corrosion inhibitor placed in the ducts or applied to the steel in the duct.  The corrosion inhibitor shall conform to the provisions specified herein.

•
When steam curing is used, prestressing steel for post‑tensioning shall not be installed until the steam curing is completed.

•
Water used for flushing ducts shall contain either quick lime (calcium oxide) or slaked lime (calcium hydroxide) in the amount of 0.01‑kg/L.  Compressed air used to blow out ducts shall be oil free.

•
When prestressing steel for post‑tensioning is installed in the ducts after completion of concrete curing, and if stressing and grouting are completed within 10 days after the installation of the prestressing steel, rust which may form during those 10 days will not be cause for rejection of the steel.  Prestressing steel installed, tensioned, and grouted in this manner, all within 10 days, will not require the use of a corrosion inhibitor in the duct following installation of the prestressing steel.  Prestressing steel installed as above but not grouted within 10 days shall be subject to all the requirements in this section pertaining to corrosion protection and rejection because of rust.  The requirements in this section pertaining to tensioning and grouting within 10 days shall not apply to epoxy-coated prestressing steel strand.

•
Any time prestressing steel for pretensioning is placed in the stressing bed and is exposed to the elements for more than 36 hours prior to encasement in concrete, adequate measures shall be taken by the Contractor, as approved by the Engineer, to protect the steel from contamination or corrosion.

•
After final fabrication of the seven‑wire prestressing steel strand, no electric welding of any form shall be performed on the prestressing steel.  Whenever electric welding is performed on or near members containing prestressing steel, the welding ground shall be attached directly to the steel being welded.

•
Pretensioned prestressing steel shall be cut off flush with the end of the member.  For epoxy‑coated prestressing steel, only abrasive saws shall be used to cut the steel.  The exposed ends of the prestressing steel and a 25‑mm strip of adjoining concrete shall be cleaned and painted.  Cleaning shall be by wire brushing or abrasive blast cleaning to remove all dirt and residue on the metal or concrete surfaces.  Immediately after cleaning, the surfaces shall be covered with one application of unthinned zinc‑rich primer (organic vehicle type) conforming to the provisions in Section 91, "Paint," except that 2 applications shall be applied to surfaces which will not be covered by concrete or mortar.  Aerosol cans shall not be used.  The paint shall be thoroughly mixed at the time of application and shall be worked into any voids in the prestressing tendons.

The thirteenth paragraph in Section 50‑1.08, "Prestressing," of the Standard Specifications is amended to read:

•
Prestressing steel in pretensioned members shall not be cut or released until the concrete in the member has attained a compressive strength of not less than the value shown on the plans or 28 MPa, whichever is greater.  In addition to these concrete strength requirements, when epoxy-coated prestressing steel strand is used, the steel shall not be cut or released until the temperature of the concrete surrounding the strand is less than 65(C, and falling.

The fifth paragraph in Section 50‑1.10, "Samples for Testing," of the Standard Specifications is amended to read:

•
The following samples of materials and tendons, selected by the Engineer from the prestressing steel at the plant or jobsite, shall be furnished by the Contractor to the Engineer well in advance of anticipated use:

For wire or bars, one 2‑m long sample and for strand, one 1.5‑m long sample, of each size shall be furnished for each heat or reel.

For epoxy-coated strand, one 1.5‑m long sample of uncoated strand of each size shall be furnished for each reel.

If the prestressing tendon is a bar, one 2‑m long sample shall be furnished and in addition, if couplers are to be used with the bar, two 1.25‑m long samples of bar, equipped with one coupler and fabricated to fit the coupler, shall be furnished.

The second paragraph in Section 50‑1.11, "Payment," of the Standard Specifications is amended to read:

•
The contract lump sum prices paid for prestressing cast‑in‑place concrete of the types listed in the Engineer's Estimate shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all work involved in furnishing, placing, and tensioning the prestressing steel in cast‑in‑place concrete structures, complete in place, as shown on the plans, as specified in these specifications and the special provisions, and as directed by the Engineer.

SECTION 51: CONCRETE STRUCTURES

Issue Date: December 31, 2001

The first and second paragraph in Section 51‑1.06A, "Falsework Design and Drawings," of the Standard Specifications are amended to read:

•
The Contractor shall submit to the Engineer working drawings and design calculations for falsework proposed for use at bridges.  For bridges where the height of any portion of the falsework, as measured from the ground line to the soffit of the superstructure, exceeds 4.25 m; or where any individual falsework clear span length exceeds 4.85 m; or where provision for vehicular, pedestrian, or railroad traffic through the falsework is made; the drawings shall be signed by an engineer who is registered as a Civil Engineer in the State of California.  Six sets of the working drawings and 2 copies of the design calculations shall be furnished.  Additional working drawings and design calculations shall be submitted to the Engineer when specified in "Railroad Relations and Insurance" of the special provisions.

•
The falsework drawings shall include details of the falsework erection and removal operations showing the methods and sequences of erection and removal and the equipment to be used.  The details of the falsework erection and removal operations shall demonstrate the stability of all or any portions of the falsework during all stages of the erection and removal operations.

The seventh paragraph in Section 51‑1.06A, "Falsework Design and Drawings," of the Standard Specifications is amended to read:

•
In the event that several falsework plans are submitted simultaneously, or an additional plan is submitted for review before the review of a previously submitted plan has been completed, the Contractor shall designate the sequence in which the plans are to be reviewed.  In such event, the time to be provided for the review of any plan in the sequence shall be not less than the review time specified above for that plan, plus 2 weeks for each plan of higher priority which is still under review.  A falsework plan submittal shall consist of plans for a single bridge or portion thereof.  For multi-frame bridges, each frame shall require a separate falsework plan submittal.

Section 51‑1.06A, "Falsework Design and Drawings," of the Standard Specifications is amended by adding the following paragraphs:

•
If structural composite lumber is proposed for use, the falsework drawings shall clearly identify the structural composite lumber members by grade (E value), species, and type.  The Contractor shall provide technical data from the manufacturer showing the tabulated working stress values of the composite lumber.  The Contractor shall furnish a certificate of compliance as specified in Section 6‑1.07, "Certificates of Compliance," for each delivery of structural composite lumber to the project site.

•
For falsework piles with a calculated loading capacity greater than 900 kN, the falsework piles shall be designed by an engineer who is registered as either a Civil Engineer or a Geotechnical Engineer in the State of California, and the calculations shall be submitted to the Engineer.

The first paragraph in Section 51‑1.06A(1), "Design Loads," of the Standard Specifications is amended to read:

•
The design load for falsework shall consist of the sum of dead and live vertical loads, and an assumed horizontal load.  The minimum total design load for any falsework, including members that support walkways,  shall be not less than 4800 N/m2 for the combined live and dead load regardless of slab thickness.

The eighth paragraph in Section 51‑1.06A(1), "Design Loads," of the Standard Specifications is amended to read:

•
In addition to the minimum requirements specified in this Section 51‑1.06A, falsework for box girder structures with internal falsework bracing systems using flexible members capable of withstanding tensile forces only, shall be designed to include the vertical effects caused by the elongation of the flexible member and the design horizontal load combined with the dead and live loads imposed by concrete placement for the girder stems and connected bottom slabs.  Falsework comprised of individual steel towers with bracing systems using flexible members capable of withstanding tensile forces only to resist overturning, shall be exempt from these additional requirements.

The third paragraph in Section 51‑1.06B, "Falsework Construction," of the Standard Specifications is amended to read:

•
When falsework is supported on piles, the piles shall be driven and the actual bearing value assessed in conformance with the provisions in Section 49, "Piling."

Section 51‑1.06B, "Falsework Construction," of the Standard Specifications is amended by adding the following paragraphs:

•
For falsework piles with a calculated loading capacity greater than 900 kN, the Contractor shall conduct dynamic monitoring of pile driving and conduct penetration and bearing analyses based on a wave equation analysis.  These analyses shall be signed by an engineer who is registered as a Civil Engineer in the State of California and submitted to the Engineer prior to completion of falsework erection.

•
Prior to the placement of falsework members above the stringers, the final bracing system for the falsework shall be installed.

Section 51‑1.06C, "Removing Falsework," of the Standard Specifications is amended by adding the following paragraph:

•
The falsework removal operation shall be conducted in such a manner that any portion of the falsework not yet removed remains in a stable condition at all times.

The sixth paragraph in Section 51‑1.09, "Placing Concrete," of the Standard Specifications is amended to read:

•
Vibrators used to consolidate concrete containing epoxy‑coated bar reinforcement or epoxy‑coated prestressing steel shall have a resilient covering to prevent damage to the epoxy‑coating on the reinforcement or prestressing steel.

The table in the ninth paragraph of Section 51‑1.12H(1), "Plain and Fabric Reinforced Elastomeric Bearing Pads," of the Standard Specifications is amended to read:

	Tensile strength, percent
	-15

	Elongation at break, percent
	-40; but not less than 300% total elongation of the material

	Hardness, points
	+10


Section 51‑1.17, "Finishing Bridge Decks," of the Standard Specifications is amended by deleting the thirteenth and fourteenth paragraphs.

The fourteenth paragraph in Section 51‑1.23, "Payment," of the Standard Specifications is amended by deleting "and injecting epoxy in cracks".

SECTION 52: REINFORCEMENT

Issue Date: December 31, 2001

The third paragraph in Section 52‑1.04, "Inspection," of the Standard Specifications is amended to read:

•
A Certificate of Compliance conforming to the provisions in Section 6‑1.07, "Certificates of Compliance," shall also be furnished for each shipment of epoxy-coated bar reinforcement or wire reinforcement certifying that the coated reinforcement conforms to the requirements in ASTM Designation:  A 775/A 775M or A 884/A 884M, respectively, and the provisions in Section 52‑1.02B, "Epoxy-coated Reinforcement."  The Certificate of Compliance shall include all of the certifications specified in ASTM Designation:  A 775/A 775M or A 884/A 884M respectively, and a statement that the coating material has been prequalified by acceptance testing performed by the Valley Forge Laboratories, Inc., Devon, Pennsylvania.

The third paragraph in Section 52‑1.08C, "Mechanical Butt Splices," of the Standard Specifications is amended to read:

•
The total slip of the reinforcing bars within the splice sleeve after loading in tension to 200 MPa and relaxing to 20 MPa shall not exceed the values listed in the following table.  The slip shall be measured between gage points that are clear of the splice sleeve.

	Reinforcing Bar Number
	Total Slip (µm)

	13
	250

	16
	250

	19
	250

	22
	350

	25
	350

	29
	350

	32
	450

	36
	450

	43
	600

	57
	750


The first paragraph in Section 52‑1.08C(5), "Sleeve‑Lockshear Bolt Mechanical Butt Splices," of the Standard Specifications is amended to read:

•
The sleeve‑lockshear bolt type of mechanical butt splices shall consist of a seamless steel sleeve, center hole with centering pin, and bolts that are tightened until the bolt heads shear off with the bolt ends left embedded in the reinforcing bars.  The seamless steel sleeve shall be either formed into a V configuration or shall have 2 serrated steel strips welded to the inside of the sleeve.

Section 52‑1.08F, "Nondestructive Splice Tests," of the Standard Specifications is amended by deleting the seventh paragraph.

SECTION 55: STEEL STRUCTURES

Issue Date: December 31, 2001

Section 55‑3.14, "Bolted Connections," of the Standard Specifications is amended by adding the following after the ninth paragraph:

•
If a torque multiplier is used in conjunction with a calibrated wrench as a method for tightening fastener assemblies to the required tension, both the multiplier and the wrench shall be calibrated together as a system.  The same length input and output sockets and extensions that will be used in the work shall also be included in the calibration of the system.  The manufacturer's torque multiplication ratio shall be adjusted during calibration of the system, such that when this adjusted ratio is multiplied by the actual input calibrated wrench reading, the product is a calculated output torque that is within 2 percent of the true output torque.  When this system is used in the work to perform any installation tension testing, rotational capacity testing, fastener tightening, or tension verification, it shall be used, intact as calibrated.

The sixth paragraph of Section 55‑4.02, "Payment," of the Standard Specifications is amended to read:

•
If a portion or all of the structural steel is fabricated more than 480 air line kilometers from both Sacramento and Los Angeles, additional shop inspection expenses will be sustained by the State.  Whereas it is and will be impracticable and extremely difficult to ascertain and determine the actual increase in these expenses, it is agreed that payment to the Contractor for furnishing the structural steel from each fabrication site located more than 480 air line kilometers from both Sacramento and Los Angeles will be reduced $5000 or by an amount computed at $0.044 per kilogram of structural steel fabricated, whichever is greater, or in the case of each fabrication site located more than 4800 air line kilometers from both Sacramento and Los Angeles, payment will be reduced $8000 or by $0.079 per kilogram of structural steel fabricated, whichever is greater.

SECTION 56: SIGNS

Issue Date: December 31, 2001

Section 56‑1.01, "Description," of the Standard Specifications is amended by deleting the third paragraph.

The sixth through the thirteenth paragraphs in Section 56‑1.03, "Fabrication," of the Standard Specifications are amended to read:

•
High-strength bolted connections, where shown on the plans, shall conform to the provisions in Section 55‑3.14, "Bolted Connections," except that only fastener assemblies consisting of a high-strength bolt, nut, hardened washer, and direct tension indicator shall be used.

•
High‑strength fastener assemblies, and any other bolts, nuts, and washers attached to sign structures shall be zinc-coated by the mechanical deposition process.

•
An alternating snugging and tensioning pattern for anchor bolts and high-strength bolted splices shall be used.  Once tensioned, high-strength fastener components and direct tension indicators shall not be reused.

•
For bolt diameters less than 10 mm, the diameter of the bolt hole shall be not more than 0.80‑mm larger than the nominal bolt diameter.  For bolt diameters greater than or equal to 10 mm, the diameter of the bolt hole shall be not more than 1.6 mm larger than the nominal bolt diameter.

•
Sign structures shall be fabricated into the largest practical sections prior to galvanizing.

•
Ribbed sheet metal panels for box beam closed truss sign structures shall be fastened to the truss members by cap screws or bolts as shown on the plans, or by 4.76 mm stainless steel blind rivets conforming to Industrial Fasteners Institute, Standard IFI‑114, Grade 51.  The outside diameter of the large flange rivet head shall be not less than 15.88 mm in diameter.  Web splices in ribbed sheet metal panels may be made with similar type blind rivets of a size suitable for the thickness of material being connected.

•
Spalling or chipping of concrete structures shall be repaired by the Contractor at the Contractor's expense.

•
Overhead sign supports shall have an aluminum identification plate permanently attached near the base, adjacent to the traffic side on one of the vertical posts, using either stainless steel rivets or stainless steel screws.  As a minimum, the information on the plate shall include the name of the manufacturer, the date of manufacture and the contract number.

SECTION 59: PAINTING

Issue Date: December 31, 2001

Section 59‑2.01, "General," of the Standard Specifications is amended by adding the following paragraphs after the first paragraph:

•
Unless otherwise specified, no painting Contractors or subcontractors will be permitted to commence work without having the following current "SSPC: The Society for Protective Coatings" (formerly the Steel Structures Painting Council) certifications in good standing:

A.
For cleaning and painting structural steel in the field, certification in conformance with the requirements in Qualification Procedure No. 1, "Standard Procedure For Evaluating Painting Contractors (Field Application to Complex Industrial Structures)" (SSPC‑QP 1).

B.
For removing paint from structural steel, certification in conformance with the requirements in Qualification Procedure No. 2, "Standard Procedure For Evaluating Painting Contractors (Field Removal of Hazardous Coatings from Complex Structures)" (SSPC‑QP 2).

C.
For cleaning and painting structural steel in a permanent painting facility, certification in conformance with the requirements in Qualification Procedure No. 3, "Standard Procedure For Evaluating Qualifications of Shop Painting Applicators" (SSPC‑QP 3).  The AISC's Sophisticated Paint Endorsement (SPE) quality program will be considered equivalent to SSPC‑QP 3.

The third paragraph of Section 59‑2.03, "Blast Cleaning," of the Standard Specifications is amended to read:

•
Exposed steel or other metal surfaces to be blast cleaned shall be cleaned in conformance with the requirements in Surface Preparation Specification No. 6, "Commercial Blast Cleaning," of the "SSPC: The Society for Protective Coatings."  Blast cleaning shall leave all surfaces with a dense, uniform, angular anchor pattern of not less than 35 µm as measured in conformance with the requirements in ASTM Designation:  D 4417.

The first paragraph of Section 59‑2.06, "Hand Cleaning," of the Standard Specifications is amended to read:

•
Dirt, loose rust and mill scale, or paint which is not firmly bonded to the surfaces shall be removed in conformance with the requirements in Surface Preparation Specification No. 2, "Hand Tool Cleaning," of the "SSPC: The Society for Protective Coatings."  Edges of old remaining paint shall be feathered.

The fourth paragraph of Section 59‑2.12, "Painting," of the Standard Specifications is amended to read:

•
The dry film thickness of the paint will be measured in place with a calibrated Type 2 magnetic film thickness gage in conformance with the requirements of specification SSPC‑PA2 of the "SSPC: The Society for Protective Coatings."

SECTION 75: MISCELLANEOUS METAL

Issue Date: December 31, 2001

The table in the tenth paragraph of Section 75‑1.02, "Miscellaneous Iron and Steel," of the Standard Specifications is amended to read:

	Material
	Specification

	Steel bars, plates and shapes
	ASTM Designation:  A 36/A 36M or A 575, A 576 (AISI or M Grades 1016 through 1030 except Grade 1017)

	Steel fastener components for general applications:

	Bolts and studs
	ASTM Designation:  A 307

	Headed anchor bolts
	ASTM Designation:  A 307, Grade B, including S1 supplementary requirements

	Nonheaded anchor bolts
	ASTM Designation:  A 307, Grade C, including S1 supplementary requirements and S1.6 of AASHTO Designation:  M 314 supplementary requirements

or AASHTO Designation:  M 314, Grade 36 or 55, including S1 supplementary requirements

	High‑strength bolts and studs, threaded rods, and nonheaded anchor bolts
	ASTM Designation:  A 449, Type 1

	Nuts
	ASTM Designation:  A 563, including Appendix X1*

	Washers
	ASTM Designation:  F 844

	Components of high‑strength steel fastener assemblies for use in structural steel joints:

	Bolts
	ASTM Designation:  A 325, Type 1

	Tension control bolts
	ASTM Designation:  F 1852, Type 1

	Nuts
	ASTM Designation:  A 563, including Appendix X1*

	Hardened washers
	ASTM Designation:  F 436, Type 1, Circular, including S1 supplementary requirements

	Direct tension indicators
	ASTM Designation:  F 959, Type 325, zinc‑coated

	Stainless steel fasteners (Alloys 304 & 316) for general applications:

	Bolts, screws, studs, threaded rods, and nonheaded anchor bolts
	ASTM Designation:  F 593 or F 738M

	Nuts
	ASTM Designation:  F 594 or F 836M

	Washers
	ASTM Designation: A 240/A 240M and 

ANSI B 18.22M

	Carbon‑steel castings
	ASTM Designation:  A 27/A 27M, Grade 65‑35 [450‑240], Class 1

	Malleable iron castings
	ASTM Designation:  A 47, Grade 32510 or A 47M, Grade 22010

	Gray iron castings
	ASTM Designation:  A 48, Class 30B

	Ductile iron castings
	ASTM Designation: A 536, Grade 65‑45‑12

	Cast iron pipe
	Commercial quality

	Steel pipe
	Commercial quality, welded or extruded

	Other parts for general 

applications
	Commercial quality

	*
	Zinc‑coated nuts that will be tightened beyond snug or wrench tight shall be furnished with a dyed dry lubricant conforming to Supplementary Requirement S2 in ASTM Designation:  A 563.

	


The table in the eighteenth paragraph of Section 75‑1.03, "Miscellaneous Bridge Metal," of the Standard Specifications is amended to read:

	Stud Diameter

(millimeters)
	Sustained Tension

Test Load

(kilonewtons)

	29.01‑33.00
	137.9

	23.01‑29.00
	79.6

	21.01‑23.00
	64.1

	* 18.01‑21.00
	22.2

	15.01‑18.00
	18.2

	12.01‑15.00
	14.2

	9.01‑12.00
	9.34

	6.00‑9.00
	4.23

	*
	Maximum stud diameter permitted for mechanical expansion anchors.


The table in the nineteenth paragraph of Section 75‑1.03, "Miscellaneous Bridge Metal," of the Standard Specifications is amended to read:

	Stud Diameter

(millimeters)
	Ultimate

Tensile Load

(kilonewtons)

	30.01‑33.00
	112.1

	27.01‑30.00
	88.1

	23.01‑27.00
	71.2

	20.01‑23.00
	51.6

	16.01‑20.00
	32.0

	14.01‑16.00
	29.4

	12.00‑14.00
	18.7


The table in the twenty‑second paragraph of Section 75‑1.03, "Miscellaneous Bridge Metal," of the Standard Specifications is amended to read:

	Installation Torque Values, (newton meters)

	Stud Diameter

(millimeters)
	Shell Type

Mechanical

Expansion

Anchors
	Integral Stud Type

Mechanical

Expansion

Anchors
	Resin Capsule Anchors

and

Cast‑in‑Place Inserts

	29.01‑33.00
	—
	—
	540

	23.01‑29.00
	—
	—
	315

	21.01‑23.00
	—
	—
	235

	18.01‑21.00
	110
	235
	200

	15.01‑18.00
	45
	120
	100

	12.01‑15.00
	30
	65
	40

	  9.01‑12.00
	15
	35
	24

	6.00‑9.00
	5
	10
	—


SECTION 83: RAILINGS AND BARRIERS

Issue Date: June 13, 2002

The ninth paragraph in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is amended to read:

•
The grades and species of wood posts and blocks shall be No. 1 timbers (also known as No. 1 structural) Douglas fir or No. 1 timbers Southern yellow pine.  Wood posts and blocks shall be graded in conformance with the provisions in Section 57-2, "Structural Timber," of the Standard Specifications, except allowances for shrinkage after mill cutting shall in no case exceed 5 percent of the American Lumber Standards minimum sizes, at the time of installation.

The eleventh paragraph in Section 83-1.02B, "Metal Beam Guard Railing," of the Standard Specifications is amended to read:

•
Wood posts and blocks shall be pressure treated after fabrication in conformance with the provisions in Section 58, "Preservative Treatment of Lumber, Timber and Piling," of the Standard Specifications with creosote, creosote coal tar solution, creosote petroleum solution (50-50), pentachlorophenol in hydrocarbon solvent, copper naphthenate, ammoniacal copper arsenate, or ammoniacal copper zinc arsenate.  In addition to the preservatives listed above, Southern yellow pine may also be pressure treated with chromated copper arsenate.  When other than one of the creosote processes is used, blocks shall have a minimum retention of 6.4 Kg/m3, and need not be incised.

SECTION 86: SIGNALS, LIGHTING AND ELECTRICAL SYSTEMS

Issue Date: February 28, 2002

The seventh paragraph of Section 86-2.03, "Foundations," of the Standard Specifications is amended to read:

•
Forms shall be true to line and grade.  Tops of foundations for posts and standards, except special foundations, shall be finished to curb or sidewalk grade or as directed by the Engineer.  Forms shall be rigid and securely braced in place.  Conduit ends and anchor bolts shall be placed in proper position and to proper height, and anchor bolts shall be held in place by means of rigid templates.  Anchor bolts shall not be installed more than 1:40 from vertical.

The twelfth paragraph of Section 86-2.03, "Foundations," of the Standard Specifications is amended to read:

•
Plumbing of the standards shall be accomplished by adjusting the leveling nuts before placing the mortar or before the foundation is finished to final grade.  Shims, or other similar devices shall not be used for plumbing or raking of posts, standards or pedestals.  After final adjustments of both top nuts and leveling nuts on anchorage assemblies have been made, firm contact shall exist between all bearing surfaces of the anchor bolt nuts, washers, and the base plate.

Section 86-8.01, "Payment," of the Standard Specifications is amended to read by adding the following paragraph after the first paragraph:

•
If a portion or all of the traffic signal and lighting standards, pursuant to Standard Specification Section 86, "Signals, Lighting and Electrical Systems," are fabricated more than 480 air line kilometers from both Sacramento and Los Angeles, additional shop inspection expenses will be sustained by the State.  Whereas it is and will be impracticable and extremely difficult to ascertain and determine the actual increase in such expenses, it is agreed that payment to the Contractor for furnishing such items from each fabrication site located more than 480 air line kilometers from both Sacramento and Los Angeles will be reduced $5000; in addition, in the case where a fabrication site is located more than 4800 air line kilometers from both Sacramento and Los Angeles, payment will be reduced an additional $3000 per each fabrication site ($8000 total per site).

SECTION 88: ENGINEERING FABRIC

Issue Date: January 15, 2002

Section 88-1.02, "Pavement Reinforcing Fabric," of the Standard Specifications is amended to read:

•
Pavement reinforcing fabric shall be 100 percent polypropylene staple fiber fabric material, needle-punched, thermally bonded on one side, and conform to the following:

	Specification
	Requirement

	Weight, grams per square meter

ASTM Designation:  D 5261
	140

	Grab tensile strength

(25‑mm grip), kilonewtons, min. in each direction

ASTM Designation:  D 4632
	0.45

	Elongation at break, percent min.

ASTM Designation:  D 4632 
	50

	Asphalt retention by fabric, grams per square meter. (Residual Minimum)

ASTM Designation:  D 6140
	900

	Note:  Weight, grab, elongation and asphalt retention are based on Minimum Average Roll Value (MARV)


SECTION 90: PORTLAND CEMENT CONCRETE

Issue Date: March 12, 2002

Section 90, "Portland Cement Concrete," of the Standard Specifications is amended to read:

SECTION 90: PORTLAND CEMENT CONCRETE

90-1 GENERAL

90‑1.01   DESCRIPTION

•
Portland cement concrete shall be composed of cementitious material, fine aggregate, coarse aggregate, admixtures if used, and water, proportioned and mixed as specified in these specifications.

•
The Contractor shall determine the mix proportions for all concrete except pavement concrete.  The Engineer will determine the mix proportions for pavement concrete.  Concrete for which the mix proportions are determined either by the Contractor or the Engineer shall conform to the requirements of this Section 90.

•
Unless otherwise specified, cementitious material shall be a combination of cement and mineral admixture.  Cementitious material shall be either:

1.
"Type IP (MS) Modified" cement; or 

2.
A combination of "Type II Modified" portland cement and mineral admixture; or

3.
A combination of Type V portland cement and mineral admixture.

•
Type III portland cement shall be used only as allowed in the special provisions or with the approval of the Engineer.

•
Class 1 concrete shall contain not less than 400 kg of cementitious material per cubic meter.

•
Class 2 concrete shall contain not less than 350 kg of cementitious material per cubic meter.

•
Class 3 concrete shall contain not less than 300 kg of cementitious material per cubic meter.

•
Class 4 concrete shall contain not less than 250 kg of cementitious material per cubic meter.

•
Minor concrete shall contain not less than 325 kg of cementitious material per cubic meter unless otherwise specified in these specifications or the special provisions.

•
Unless otherwise designated on the plans or specified in these specifications or the special provisions, the amount of cementitious material used per cubic meter of concrete in structures or portions of structures shall conform to the following:

	Use
	Cementitious Material Content

(kg/m3)

	Concrete designated by compressive strength:

Deck slabs and slab spans of bridges

Roof sections of exposed top box culverts

Other portions of structures
	400 min., 475 max.

400 min., 475 max.

350 min., 475 max.

	Concrete not designated by compressive strength:

Deck slabs and slab spans of bridges

Roof sections of exposed top box culverts

Prestressed members

Seal courses

Other portions of structures
	400 min.

400 min.

400 min.

400 min.

350 min.

	Concrete for precast members
	350 min., 550 max.


•
Whenever the 28-day compressive strength shown on the plans is greater than 25 MPa, the concrete shall be designated by compressive strength.  If the plans show a 28‑day compressive strength that is 28 MPa or greater, an additional 14 days will be allowed to obtain the specified strength.  The 28‑day compressive strengths shown on the plans that are 25 MPa or less are shown for design information only and are not a requirement for acceptance of the concrete.

•
Concrete designated by compressive strength shall be proportioned such that the concrete will attain the strength shown on the plans or specified in the special provisions.

•
Before using concrete for which the mix proportions have been determined by the Contractor, or in advance of revising those mix proportions, the Contractor shall submit in writing to the Engineer a copy of the mix design.

•
Compliance with cementitious material content requirements will be verified in conformance with procedures described in California Test 518 for cement content.  For testing purposes, mineral admixture shall be considered to be cement.  Batch proportions shall be adjusted as necessary to produce concrete having the specified cementitious material content.

•
If any concrete has a cementitious material, portland cement, or mineral admixture content that is less than the minimum required, the concrete shall be removed.  However, if the Engineer determines that the concrete is structurally adequate, the concrete may remain in place and the Contractor shall pay to the State $0.55 for each kilogram of cementitious material, portland cement, or mineral admixture that is less than the minimum required.  The Department may deduct the amount from any moneys due, or that may become due, the Contractor under the contract.  The deductions will not be made unless the difference between the contents required and those actually provided exceeds the batching tolerances permitted by Section 90‑5, "Proportioning."  No deductions will be made based on the results of California Test 518.

•
The requirements of the preceding paragraph shall not apply to minor concrete or commercial quality concrete.

90‑2  MATERIALS

90‑2.01   CEMENT

•
Unless otherwise specified, cement shall be either "Type IP (MS) Modified" cement,  "Type II Modified" portland cement or Type V portland cement.

•
"Type IP (MS) Modified" cement shall conform to the requirements for Type IP (MS) cement in ASTM Designation:  C 595, and shall be comprised of an intimate and uniform blend of Type II cement and not more than 35 percent by mass of mineral admixture.  The type and minimum amount of mineral admixture used in the manufacture of "Type IP (MS) Modified" cement shall be in conformance with the provisions in Section 90‑4.08, "Required Use of Mineral Admixtures."

•
"Type II Modified" portland cement shall conform to the requirements for Type II portland cement in ASTM Designation:  C 150.

•
In addition, "Type IP (MS) Modified" cement and "Type II Modified" portland cement shall conform to the following requirements:

A.
The cement shall not contain more than 0.60 percent by mass of alkalies, calculated as the percentage of Na2O plus 0.658 times the percentage of K2O, when determined by either direct intensity flame photometry or by the atomic absorption method.  The instrument and procedure used shall be qualified as to precision and accuracy in conformance with the requirements in ASTM Designation:  C 114;

B.
The autoclave expansion shall not exceed 0.50 percent; and

C.
Mortar, containing the cement to be used and Ottawa sand, when tested in conformance with California Test 527, shall not expand in water more than 0.010 percent and shall not contract in air more than 0.048 percent, except that when cement is to be used for precast prestressed concrete piling, precast prestressed concrete members, or steam cured concrete products, the mortar shall not contract in air more than 0.053 percent.

•
Type III and Type V portland cements shall conform to the requirements in ASTM Designation:  C 150 and the additional requirements listed above for "Type II Modified" portland cement, except that when tested in conformance with California Test 527, mortar containing Type III portland cement shall not contract in air more than 0.075 percent.

•
Cement used in the manufacture of cast‑in‑place concrete for exposed surfaces of like elements of a structure shall be from the same cement mill.

•
Cement shall be protected from exposure to moisture until used.  Sacked cement shall be piled to permit access for tally, inspection, and identification of each shipment.

•
Adequate facilities shall be provided to assure that cement meeting the provisions specified in this Section 90‑2.01 shall be kept separate from other cement in order to prevent any but the specified cement from entering the work.  Safe and suitable facilities for sampling cement shall be provided at the weigh hopper or in the feed line immediately in advance of the hopper, in conformance with California Test 125.

•
If cement is used prior to sampling and testing as provided in Section 6‑1.07, "Certificates of Compliance," and the cement is delivered directly to the site of the work, the Certificate of Compliance shall be signed by the cement manufacturer or supplier of the cement.  If the cement is used in ready‑mixed concrete or in precast concrete products purchased as such by the Contractor, the Certificate of Compliance shall be signed by the manufacturer of the concrete or product.

•
Cement furnished without a Certificate of Compliance shall not be used in the work until the Engineer has had sufficient time to make appropriate tests and has approved the cement for use.

90‑2.02   AGGREGATES

•
Aggregates shall be free from deleterious coatings, clay balls, roots, bark, sticks, rags, and other extraneous material.

•
Natural aggregates shall be thoroughly and uniformly washed before use.

•
The Contractor, at the Contractor's expense, shall provide safe and suitable facilities, including necessary splitting devices for obtaining samples of aggregates, in conformance with California Test 125.

•
Aggregates shall be of such character that it will be possible to produce workable concrete within the limits of water content provided in Section 90‑6.06, "Amount of Water and Penetration."

•
Aggregates shall have not more than 10 percent loss when tested for soundness in conformance with the requirements in California Test 214.  The soundness requirement for fine aggregate will be waived, provided that the durability index, Df, of the fine aggregate is 60, or greater, when tested for durability in conformance with California Test 229.

•
If the results of any one or more of the Cleanness Value, Sand Equivalent, or aggregate grading tests do not meet the requirements specified for "Operating Range" but all meet the "Contract Compliance" requirements, the placement of concrete shall be suspended at the completion of the current pour until tests or other information indicate that the next material to be used in the work will comply with the requirements specified for "Operating Range."

•
If the results of either or both the Cleanness Value and coarse aggregate grading tests do not meet the requirements specified for "Contract Compliance," the concrete that is represented by the tests shall be removed.  However, if the Engineer determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay to the State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for all other concrete for the concrete represented by these tests and left in place.  The Department may deduct the amount from any moneys due, or that may become due, the Contractor under the contract.

•
If the results of either or both the Sand Equivalent and fine aggregate grading tests do not meet the requirements specified for "Contract Compliance," the concrete which is represented by the tests shall be removed.  However, if the Engineer determines that the concrete is structurally adequate, the concrete may remain in place, and the Contractor shall pay to the State $4.60 per cubic meter for paving concrete and $7.20 per cubic meter for all other concrete for the concrete represented by these tests and left in place.  The Department may deduct the amount from any moneys due, or that may become due, the Contractor under the contract.

•
The 2 preceding paragraphs apply individually to the "Contract Compliance" requirements for coarse aggregate and fine aggregate.  When both coarse aggregate and fine aggregate do not conform to the "Contract Compliance" requirements, both paragraphs shall apply.  The payments specified in those paragraphs shall be in addition to any payments made in conformance with the provisions in Section 90‑1.01, "Description."

•
No single Cleanness Value, Sand Equivalent or aggregate grading test shall represent more than 250 m3 of concrete or one day's pour, whichever is smaller.

•
Aggregates specified for freeze-thaw resistance shall pass the freezing and thawing test, California Test 528.

•
The Contractor shall notify the Engineer of the proposed source of freeze-thaw resistant concrete aggregates at least 4 months before intended use.  Should the Contractor later propose a different source of concrete aggregates, the Contractor shall again notify the Engineer at least 4 months before intended use.  Blending of fine or coarse aggregates from untested sources with acceptable aggregates will not be permitted.  Provisions for the time of submission of samples as provided in Section 40‑1.015, "Cement Content," are superseded by the foregoing.

•
Concurrently with notification of proposed sources of freeze-thaw resistant concrete aggregates, the Contractor shall furnish samples in the quantity ordered by the Engineer.  The samples shall be secured under the direct supervision of the Engineer.  Samples from existing stockpiles of processed aggregate shall be taken from washed materials and shall be visibly damp.  Samples from materials in place in a material source shall be taken at depths from the existing surface that will ensure the presence of the full quantity of ground water.  Excavations for the purpose of securing samples shall be made to the full depth of intended source operations.  Samples shall be protected against loss of contained water until they are delivered to the Engineer.

•
The Engineer will waive the above freeze-thaw test and the 4‑month advance notice, required in this Section, provided aggregates are to be obtained from sources that have previously passed this test and test results are currently applicable.

•
No extension of contract time will be allowed for the time required to perform the freezing and thawing test.

•
When the source of an aggregate is changed, except for pavement concrete, the Contractor shall adjust the mix proportions and submit in writing to the Engineer a copy of the mix design before using the aggregates.  When the source of an aggregate is changed for pavement concrete, the Engineer shall be allowed sufficient time to adjust the mix, and the aggregates shall not be used until necessary adjustments are made.

90‑2.02A   Coarse Aggregate

•
Coarse aggregate shall consist of gravel, crushed gravel, crushed rock, crushed air‑cooled iron blast furnace slag or combinations thereof.  Crushed air‑cooled blast furnace slag shall not be used in reinforced or prestressed concrete.

•
Coarse aggregate shall conform to the following quality requirements:

	Tests
	California

Test
	Requirements

	Loss in Los Angeles Rattler (after 500 revolutions)
	211
	45% max.

	Cleanness Value
	
	

	Operating Range
	227
	75 min.

	Contract Compliance
	227
	71 min.


•
In lieu of the above Cleanness Value requirements, a Cleanness Value "Operating Range" limit of 71, minimum, and a Cleanness Value "Contract Compliance" limit of 68, minimum, will be used to determine the acceptability of the coarse aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6‑1.07, "Certificates of Compliance," certifying that:

1.
coarse aggregate sampled at the completion of processing at the aggregate production plant had a Cleanness Value of not less than 82 when tested by California Test 227; and

2.
prequalification tests performed in conformance with the requirements in California Test 549 indicated that the aggregate would develop a relative strength of not less than 95 percent and would have a relative shrinkage not greater than 105 percent, based on concrete.

90‑2.02B   Fine Aggregate

•
Fine aggregate shall consist of natural sand, manufactured sand produced from larger aggregate or a combination thereof.  Manufactured sand shall be well graded.

•
Fine aggregate shall conform to the following quality requirements:

	Test
	California

Test
	Requirements

	Organic Impurities
	213
	Satisfactorya

	Mortar Strengths Relative to Ottawa Sand
	515
	95%, min.

	Sand Equivalent:
	
	

	Operating Range
	217
	75, min.

	Contract Compliance
	217
	71, min.

	a  Fine aggregate developing a color darker than the reference standard color solution may be accepted if it is determined by the Engineer, from mortar strength tests, that a darker color is acceptable.


•
In lieu of the above Sand Equivalent requirements, a Sand Equivalent "Operating Range" limit of 71 minimum and a Sand Equivalent "Contract Compliance" limit of 68 minimum will be used to determine the acceptability of the fine aggregate if the Contractor furnishes a Certificate of Compliance, as provided in Section 6‑1.07, "Certificates of Compliance," certifying that:

1.
fine aggregate sampled at the completion of processing at the aggregate production plant had a Sand Equivalent value of not less than 82 when tested by California Test 217; and

2.
prequalification tests performed in conformance with California Test 549 indicated that the aggregate would develop a relative strength of not less than 95 percent and would have a relative shrinkage not greater than 105 percent, based on concrete.

90‑2.03   WATER

•
In conventionally reinforced concrete work, the water for curing, for washing aggregates, and for mixing shall be free from oil and shall not contain more than 1000 parts per million of chlorides as Cl, when tested in conformance with California Test 422, nor more than 1300 parts per million of sulfates as SO4, when tested in conformance with California Test 417.  In prestressed concrete work, the water for curing, for washing aggregates, and for mixing shall be free from oil and shall not contain more than 650 parts per million of chlorides as Cl, when tested in conformance with California Test 422, nor more than 1300 parts per million of sulfates as SO4, when tested in conformance with California Test 417.  In no case shall the water contain an amount of impurities that will cause either:  1) a change in the setting time of cement of more than 25 percent when tested in conformance with the requirements in ASTM Designation:  C 191 or ASTM Designation:  C 266 or 2) a reduction in the compressive strength of mortar at 14 days of more than 5 percent, when tested in conformance with the requirements in ASTM Designation:  C 109, when compared to the results obtained with distilled water or deionized water, tested in conformance with the requirements in ASTM Designation:  C 109.

•
In non‑reinforced concrete work, the water for curing, for washing aggregates and for mixing shall be free from oil and shall not contain more than 2000 parts per million of chlorides as Cl, when tested in conformance with California Test 422, or more than 1500 parts per million of sulfates as SO4, when tested in conformance with California Test 417.

•
In addition to the above provisions, water for curing concrete shall not contain impurities in a sufficient amount to cause discoloration of the concrete or produce etching of the surface.

•
Water reclaimed from mixer wash‑out operations may be used in mixing concrete.  The water shall not contain coloring agents or more than 300 parts per million of alkalis (Na2O + 0.658 K2O) as determined on the filtrate.  The specific gravity of the water shall not exceed 1.03 and shall not vary more than ±0.010 during a day's operations.

90‑2.04   ADMIXTURE MATERIALS

•
Admixture materials shall conform to the requirements in the following ASTM Designations:

A.
Chemical Admixtures—ASTM Designation:  C 494.

B.
Air-entraining Admixtures—ASTM Designation:  C 260.

C.
Calcium Chloride—ASTM Designation:  D 98.

D.
Mineral Admixtures—Coal fly ash; raw or calcined natural pozzolan as specified in ASTM Designation:  C618; silica fume conforming to the requirements in ASTM Designation:  C1240, with reduction of mortar expansion of 80 percent, minimum, using the cement from the proposed mix design.

•
Unless otherwise specified in the special provisions, mineral admixtures shall be used in conformance with the provisions in Section 90‑4.08, "Required Use of Mineral Admixtures."

90‑3  AGGREGATE GRADINGS

90‑3.01   GENERAL

•
Before beginning concrete work, the Contractor shall submit in writing to the Engineer the gradation of the primary aggregate nominal sizes that the Contractor proposes to furnish.  If a primary coarse aggregate or the fine aggregate is separated into 2 or more sizes, the proposed gradation shall consist of the gradation for each individual size, and the proposed proportions of each individual size, combined mathematically to indicate one proposed gradation.  The proposed gradation shall meet the grading requirements shown in the table in this section, and shall show the percentage passing each of the sieve sizes used in determining the end result.

•
The Engineer may waive, in writing, the gradation requirements in this Section 90‑3.01 and in Sections 90‑3.02, "Coarse Aggregate Grading," 90‑3.03, "Fine Aggregate Grading," and 90‑3.04, "Combined Aggregate Gradings," if, in the Engineer's opinion, furnishing the gradation is not necessary for the type or amount of concrete work to be constructed.

•
Gradations proposed by the Contractor shall be within the following percentage passing limits:

	Primary Aggregate Nominal Size
	Sieve Size
	Limits of Proposed Gradation

	37.5‑mm x 19‑mm
	25‑mm
	19 ‑ 41

	25‑mm x 4.75‑mm
	19‑mm
	52 ‑ 85

	25‑mm x 4.75‑mm
	9.5‑mm
	15 ‑ 38

	12.5‑mm x 4.75‑mm
	9.5‑mm
	40 ‑ 78 

	9.5‑mm x 2.36‑mm
	9.5‑mm
	50 ‑ 85 

	Fine Aggregate
	1.18‑mm
	55 ‑ 75

	Fine Aggregate
	600‑µm
	34 ‑ 46

	Fine Aggregate
	300‑µm
	16 ‑ 29


•
Should the Contractor change the source of supply, the Contractor shall submit in writing to the Engineer the new gradations before their intended use.

90‑3.02   COARSE AGGREGATE GRADING

•
The grading requirements for coarse aggregates are shown in the following table for each size of coarse aggregate:

	
	Percentage Passing Primary Aggregate Nominal Sizes

	
	37.5-mm x 19-mm
	25-mm x 4.75-mm
	12.5-mm x 4.75-mm
	9.5-mm x 2.36-mm

	
	Operating
	Contract
	Operating
	Contract
	Operating
	Contract
	Operating
	Contract

	Sieve Sizes
	Range
	Compliance
	Range
	Compliance
	Range
	Compliance
	Range
	Compliance

	50-mm
	100
	100
	—
	—
	—
	—
	—
	—

	37.5-mm
	88-100
	85-100
	100
	100
	—
	—
	—
	—

	25-mm
	x ± 18
	X ± 25
	88-100
	86-100
	—
	—
	—
	—

	19-mm
	0-17
	0-20
	X ± 15
	X ± 22
	100
	100
	—
	—

	12.5-mm
	—
	—
	—
	—
	82-100
	80-100
	100
	100

	9.5-mm
	0-7
	0-9
	X ± 15
	X ± 22
	X ± 15
	X ± 22
	X ± 15
	X ± 20

	4.75-mm
	—
	—
	0-16
	0-18
	0-15
	0-18
	0-25
	0-28

	2.36-mm
	—
	—
	0-6
	0-7
	0-6
	0-7
	0-6
	0-7


•
In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as provided in Section 90‑3.01, "General."

•
Coarse aggregate for the 37.5‑mm, maximum, combined aggregate grading as provided in Section 90‑3.04, "Combined Aggregate Gradings," shall be furnished in 2 or more primary aggregate nominal sizes.  Each primary aggregate nominal size may be separated into 2 sizes and stored separately, provided that the combined material conforms to the grading requirements for that particular primary aggregate nominal size.

•
When the 25‑mm, maximum, combined aggregate grading as provided in Section 90‑3.04, "Combined Aggregate Gradings," is to be used, the coarse aggregate may be separated into 2 sizes and stored separately, provided that the combined material shall conform to the grading requirements for the 25‑mm x 4.75‑mm primary aggregate nominal size.

90‑3.03   FINE AGGREGATE GRADING

•
Fine aggregate shall be graded within the following limits:

	
	Percentage Passing

	Sieve Sizes
	Operating Range
	Contract Compliance

	9.5-mm
	100
	100

	4.75-mm
	95-100
	93-100

	2.36-mm
	65-95
	61-99

	1.18-mm
	X ± 10
	X ± 13

	600-µm
	X ± 9
	X ± 12

	300-µm
	X ± 6
	X ± 9

	150-µm
	2-12
	1-15

	75-µm
	0-8
	0-10


•
In the above table, the symbol X is the gradation that the Contractor proposes to furnish for the specific sieve size as provided in Section 90‑3.01, "General."

•
In addition to the above required grading analysis, the distribution of the fine aggregate sizes shall be such that the difference between the total percentage passing the 1.18‑mm sieve and the total percentage passing the 600‑µm sieve shall be between 10 and 40, and the difference between the percentage passing the 600‑µm and 300‑µm sieves shall be between 10 and 40.

•
Fine aggregate may be separated into 2 or more sizes and stored separately, provided that the combined material conforms to the grading requirements specified in this Section 90‑3.03.

90‑3.04   COMBINED AGGREGATE GRADINGS

•
Combined aggregate grading limits shall be used only for the design of concrete mixes.  Concrete mixes shall be designed so that aggregates are combined in proportions that shall produce a mixture within the grading limits for combined aggregates as specified herein.  Within these limitations, the relative proportions shall be as ordered by the Engineer, except as otherwise provided in Section 90‑1.01, "Description."

•
The combined aggregate grading used in portland cement concrete pavement shall be the 37.5‑mm, maximum grading.

•
The combined aggregate grading used in concrete for structures and other concrete items, except when specified otherwise in these specifications or the special provisions, shall be either the 37.5‑mm, maximum grading, or the 25‑mm, maximum grading, at the option of the Contractor.

	Grading Limits of Combined Aggregates

	
	Percentage Passing

	Sieve Sizes
	37.5-mm Max.
	25-mm Max.
	12.5-mm Max.
	9.5‑mm Max.

	50-mm
	100
	—
	—
	—

	37.5-mm
	90-100
	100
	—
	—

	25-mm
	50-86
	90-100
	—
	—

	19-mm
	45-75
	55-100
	100
	—

	12.5-mm 
	—
	—
	90-100
	100

	9.5-mm
	38-55
	45-75
	55-86
	50 - 100

	4.75-mm
	30-45
	35-60
	45-63
	45 - 63

	2.36-mm
	23-38
	27-45
	35-49
	35 - 49

	1.18-mm
	17-33
	20-35
	25-37
	25 - 37

	600-µm
	10-22
	12-25
	15-25
	15 - 25

	300-µm
	4-10
	5-15
	5-15
	5 - 15

	150-µm
	1-6
	1-8
	1-8
	1 - 8

	75-µm
	0-3
	0-4
	0-4
	0 - 4


•
Changes from one grading to another shall not be made during the progress of the work unless permitted by the Engineer.

90‑4  ADMIXTURES

90‑4.01   GENERAL

•
Admixtures used in portland cement concrete shall conform to and be used in conformance with the provisions in this Section 90‑4 and the special provisions.  Admixtures shall be used when specified or ordered by the Engineer and may be used at the Contractor's option as provided herein.

•
Chemical admixtures and air‑entraining admixtures containing chlorides as Cl in excess of one percent by mass of admixture, as determined by California Test 415, shall not be used in prestressed or reinforced concrete.

•
Calcium chloride shall not be used in concrete containing steel reinforcement or other embedded metals.

•
Mineral admixture used in concrete for exposed surfaces of like elements of a structure shall be from the same source and of the same percentage.

•
Admixtures shall be uniform in properties throughout their use in the work.  Should it be found that an admixture as furnished is not uniform in properties, its use shall be discontinued.

•
If more than one admixture is used, the admixtures shall be compatible with each other so that the desirable effects of all admixtures used will be realized.

90‑4.02   MATERIALS

•
Admixture materials shall conform to the provisions in Section 90–2.04, "Admixture Materials."

90‑4.03   ADMIXTURE APPROVAL

•
No admixture brand shall be used in the work unless it is on the Department's current list of approved brands for the type of admixture involved.

•
Admixture brands will be considered for addition to the approved list if the manufacturer of the admixture submits to the Transportation Laboratory a sample of the admixture accompanied by certified test results demonstrating that the admixture complies with the requirements in the appropriate ASTM Designation and these specifications.  The sample shall be sufficient to permit performance of all required tests.  Approval of admixture brands will be dependent upon a determination as to compliance with the requirements, based on the certified test results submitted, together with tests the Department may elect to perform.

•
When the Contractor proposes to use an admixture of a brand and type on the current list of approved admixture brands, the Contractor shall furnish a Certificate of Compliance from the manufacturer, as provided in Section 6‑1.07, "Certificates of Compliance," certifying that the admixture furnished is the same as that previously approved.  If a previously approved admixture is not accompanied by a Certificate of Compliance, the admixture shall not be used in the work until the Engineer has had sufficient time to make the appropriate tests and has approved the admixture for use.  The Engineer may take samples for testing at any time, whether or not the admixture has been accompanied by a Certificate of Compliance.

•
If a mineral admixture is delivered directly to the site of the work, the Certificate of Compliance shall be signed by the manufacturer or supplier of the mineral admixture.  If the mineral admixture is used in ready‑mix concrete or in precast concrete products purchased as such by the Contractor, the Certificate of Compliance shall be signed by the manufacturer of the concrete or product.

90‑4.04   REQUIRED USE OF CHEMICAL ADMIXTURES AND CALCIUM CHLORIDE

•
When the use of a chemical admixture or calcium chloride is specified or ordered by the Engineer, the admixture shall be used at the dosage specified or ordered, except that if no dosage is specified or ordered, the admixture shall be used at the dosage normally recommended by the manufacturer of the admixture.

•
Calcium chloride shall be dispensed in liquid, flake, or pellet form.  Calcium chloride dispensed in liquid form shall conform to the provisions for dispensing liquid admixtures in Section 90‑4.10, "Proportioning and Dispensing Liquid Admixtures."

90‑4.05   OPTIONAL USE OF CHEMICAL ADMIXTURES

•
The Contractor will be permitted to use Type A or F, water-reducing; Type B, retarding; or Type D or G, water-reducing and retarding admixtures as described in ASTM Designation:  C 494 to conserve cementitious material or to facilitate any concrete construction application subject to the following conditions:

A.
When a water-reducing admixture or a water-reducing and retarding admixture is used, the cementitious material content specified or ordered may be reduced by a maximum of 5 percent by mass, except that the resultant cementitious material content shall be not less than 300 kilograms per cubic meter; and

B.
When a reduction in cementitious material content is made, the dosage of admixture used shall be the dosage used in determining approval of the admixture.

•
Unless otherwise specified, a Type C accelerating chemical admixture conforming to the requirements in ASTM Designation:  C 494, may be used in portland cement concrete.  Inclusion in the mix design submitted for approval will not be required provided that the admixture is added to counteract changing conditions that contribute to delayed setting of the portland cement concrete, and the use or change in dosage of the admixture is approved in writing by the Engineer.

90‑4.06   REQUIRED USE OF AIR‑ENTRAINING ADMIXTURES

•
When air‑entrainment is specified or ordered by the Engineer, the air‑entraining admixture shall be used in amounts to produce a concrete having the specified air content as determined by California Test 504.

90‑4.07   OPTIONAL USE OF AIR‑ENTRAINING ADMIXTURES

•
When air-entrainment has not been specified or ordered by the Engineer, the Contractor will be permitted to use an air-entraining admixture to facilitate the use of any construction procedure or equipment provided that the average air content, as determined by California Test 504, of 3 successive tests does not exceed 4 percent, and no single test value exceeds 5.5 percent.  If the Contractor elects to use an air-entraining admixture in concrete for pavement, the Contractor shall so indicate at the time the Contractor designates the source of aggregate as provided in Section 40‑1.015, "Cement Content."

90‑4.08   REQUIRED USE OF MINERAL ADMIXTURES

•
Unless otherwise specified, mineral admixture shall be combined with cement to make cementitious material.

•
The calcium oxide content of mineral admixtures shall not exceed 10 percent and the available alkali, as sodium oxide equivalent, shall not exceed 1.5 percent when determined in conformance with the requirements in ASTM Designation:  C 618.

•
The amounts of cement and mineral admixture used in cementitious material shall be sufficient to satisfy the minimum cementitious material content requirements specified in Section 90-1.01, "Description," or Section 90-4.05, "Optional Use of Chemical Admixtures," and shall conform to the following:

A.
The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious material content;

B.
The minimum amount of mineral admixture to be combined with cement shall be determined using one of the following criteria:

1.
When the calcium oxide content of a mineral admixture is equal to or less than 2 percent by mass, the amount of mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be used in the mix;

2.
When the calcium oxide content of a mineral admixture is greater than 2 percent, the amount of mineral admixture shall not be less than 25 percent by mass of the total amount of cementitious material to be used in the mix;

3.
When a mineral admixture that conforms to the provisions for silica fume in Section 90-2.04, "Admixture Materials," is used, the amount of mineral admixture shall not be less than 10 percent by mass of the total amount of cementitious material to be used in the mix 

C.
The total amount of mineral admixture shall not exceed 35 percent by mass of the total amount of cementitious material to be used in the mix.  Where Section 90-1.01, "Description," specifies a maximum cementitious content in kilograms per cubic meter, the total mass of cement and mineral admixture per cubic meter shall not exceed the specified maximum cementitious material content.

90‑4.09   BLANK

90‑4.10   PROPORTIONING AND DISPENSING LIQUID ADMIXTURES

•
Chemical admixtures and air‑entraining admixtures shall be dispensed in liquid form.  Dispensers for liquid admixtures shall have sufficient capacity to measure at one time the prescribed quantity required for each batch of concrete.  Each dispenser shall include a graduated measuring unit into which liquid admixtures are measured to within ±5 percent of the prescribed quantity for each batch.  Dispensers shall be located and maintained so that the graduations can be accurately read from the point at which proportioning operations are controlled to permit a visual check of batching accuracy prior to discharge.  Each measuring unit shall be clearly marked for the type and quantity of admixture.

•
Each liquid admixture dispensing system shall be equipped with a sampling device consisting of a valve located in a safe and readily accessible position such that a sample of the admixture may be withdrawn slowly by the Engineer.

•
If more than one liquid admixture is used in the concrete mix, each liquid admixture shall  have a separate measuring unit and shall be dispensed by injecting equipment located in such a manner that the admixtures are not mixed at high concentrations and do not interfere with the effectiveness of each other.  When air‑entraining admixtures are used in conjunction with other liquid admixtures, the air‑entraining admixture shall be the first to be incorporated into the mix.

•
When automatic proportioning devices are required for concrete pavement, dispensers for liquid admixtures shall operate automatically with the batching control equipment.  The dispensers shall be equipped with an automatic warning system in good operating condition that will provide a visible or audible signal at the point at which proportioning operations are controlled when the quantity of admixture measured for each batch of concrete varies from the preselected dosage by more than 5 percent, or when the entire contents of the measuring unit are not emptied from the dispenser into each batch of concrete.

•
Unless liquid admixtures are added to premeasured water for the batch, their discharge into the batch shall be arranged to flow into the stream of water so that the admixtures are well dispersed throughout the batch, except that air‑entraining admixtures may be dispensed directly into moist sand in the batching bins provided that adequate control of the air content of the concrete can be maintained.

•
Liquid admixtures requiring dosages greater than 2.5 L/m3 shall be considered to be water when determining the total amount of free water as specified in Section 90‑6.06, "Amount of Water and Penetration."

•
Special admixtures, such as "high range" water reducers that may contribute to a high rate of slump loss, shall be measured and dispensed as recommended by the admixture manufacturer and as approved by the Engineer.

90‑4.11   STORAGE, PROPORTIONING, AND DISPENSING OF MINERAL ADMIXTURES

•
Mineral admixtures shall be protected from exposure to moisture until used.  Sacked material shall be piled to permit access for tally, inspection and identification for each shipment.

•
Adequate facilities shall be provided to assure that mineral admixtures meeting the specified requirements are kept separate from other mineral admixtures in order to prevent any but the specified mineral admixtures from entering the work.  Safe and suitable facilities for sampling mineral admixtures shall be provided at the weigh hopper or in the feed line immediately in advance of the hopper.

•
Mineral admixtures shall be incorporated into concrete using equipment conforming to the requirements for cement weigh hoppers, and charging and discharging mechanisms in ASTM Designation:  C 94, in Section 90‑5.03, "Proportioning," and in this Section 90‑4.11.

•
When concrete is completely mixed in stationary paving mixers, the mineral admixture shall be weighed in a separate weigh hopper conforming to the provisions for cement weigh hoppers and charging and discharging mechanisms in Section 90‑5.03A, "Proportioning for Pavement," and the mineral admixture and cement shall be introduced simultaneously into the mixer proportionately with the aggregate.  If the mineral admixture is not weighed in a separate weigh hopper, the Contractor shall provide certification that the stationary mixer is capable of mixing the cement, admixture, aggregates and water uniformly prior to discharge.  Certification shall contain the following:

A.
Test results for 2 compressive strength test cylinders of concrete taken within the first one-third and 2 compressive strength test cylinders of concrete taken within the last one‑third of the concrete discharged from a single batch from the stationary paving mixer.  Strength tests and cylinder preparation will be in conformance with the provisions of Section 90-9, "Compressive Strength;"

B.
Calculations demonstrating that the difference in the averages of 2 compressive strengths taken in the first one-third is no greater than 7.5 percent different than the averages of 2 compressive strengths taken in the last one‑third of the concrete discharged from a single batch from the stationary paving mixer.  Strength tests and cylinder preparation will be in conformance with the provisions of Section 90-9, "Compressive Strength;" and

C.
The mixer rotation speed and time of mixing prior to discharge that are required to produce a mix that meets the requirements above.

90‑5  PROPORTIONING

90‑5.01   STORAGE OF AGGREGATES

•
Aggregates shall be stored or stockpiled in such a manner that separation of coarse and fine particles of each size shall be avoided and also that the various sizes shall not become intermixed before proportioning.

•
Aggregates shall be stored or stockpiled and handled in a manner that shall prevent contamination by foreign materials.  In addition, storage of aggregates at batching or mixing facilities that are erected subsequent to the award of the contract and that furnish concrete to the project shall conform to the following:

A.
Intermingling of the different sizes of aggregates shall be positively prevented.  The Contractor shall take the necessary measures to prevent intermingling.  The preventive measures may include, but are not necessarily limited to, physical separation of stockpiles or construction of bulkheads of adequate length and height; and 

B.
Contamination of aggregates by contact with the ground shall be positively prevented.  The Contractor shall take the necessary measures to prevent contamination.  The preventive measures shall include, but are not necessarily limited to, placing aggregates on wooden platforms or on hardened surfaces consisting of portland cement concrete, asphalt concrete, or cement treated material.

•
In placing aggregates in storage or in moving the aggregates from storage to the weigh hopper of the batching plant, any method that may cause segregation, degradation, or the combining of materials of different gradings that will result in any size of aggregate at the weigh hopper failing to meet the grading requirements, shall be discontinued.  Any method of handling aggregates that results in excessive breakage of particles shall be discontinued.  The use of suitable devices to reduce impact of falling aggregates may be required by the Engineer.

90‑5.02   PROPORTIONING DEVICES

•
Weighing, measuring, or metering devices used for proportioning materials shall conform to the requirements in Section 9‑1.01, "Measurement of Quantities," and this Section 90‑5.02.  In addition, automatic weighing systems shall comply with the requirements for automatic proportioning devices in Section 90‑5.03A, "Proportioning for Pavement." Automatic devices shall be automatic to the extent that the only manual operation required for proportioning the aggregates, cement, and mineral admixture for one batch of concrete is a single operation of a switch or starter.

•
Proportioning devices shall be tested at the expense of the Contractor as frequently as the Engineer may deem necessary to ensure their accuracy.

•
Weighing equipment shall be insulated against vibration or movement of other operating equipment in the plant.  When the plant is in operation, the mass of each batch of material shall not vary from the mass designated by the Engineer by more than the tolerances specified herein.

•
Equipment for cumulative weighing of aggregate shall have a zero tolerance of ±0.5 percent of the designated total batch mass of the aggregate.  For systems with individual weigh hoppers for the various sizes of aggregate, the zero tolerance shall be ±0.5 percent of the individual batch mass designated for each size of aggregate.  Equipment for cumulative weighing of cement and mineral admixtures shall have a zero tolerance of ±0.5 percent of the designated total batch mass of the cement and mineral admixture.  Equipment for weighing cement or mineral admixture separately shall have a zero tolerance of ±0.5 percent of their designated individual batch masses.  Equipment for measuring water shall have a zero tolerance of ±0.5 percent of its designated mass or volume.

•
The mass indicated for any batch of material shall not vary from the preselected scale setting by more than the following:

A.
Aggregate weighed cumulatively shall be within 1.0 percent of the designated total batch mass of the aggregate.  Aggregates weighed individually shall be within 1.5 percent of their respective designated batch masses; and

B.
Cement shall be within 1.0 percent of its designated batch mass.  When weighed individually, mineral admixture shall be within 1.0 percent of its designated batch mass.  When mineral admixture and cement are permitted to be weighed cumulatively, cement shall be weighed first to within 1.0 percent of its designated batch mass, and the total for cement and mineral admixture shall be within 1.0 percent of the sum of their designated batch masses; and

C.
Water shall be within 1.5 percent of its designated mass or volume.

•
Each scale graduation shall be approximately 0.001 of the total capacity of the scale.  The capacity of scales for weighing cement, mineral admixture, or cement plus mineral admixture and aggregates shall not exceed that of commercially available scales having single graduations indicating a mass not exceeding the maximum permissible mass variation above, except that no scale shall be required having a capacity of less than 500 kg, with 0.5‑kg graduations.

90‑5.03   PROPORTIONING

•
Proportioning shall consist of dividing the aggregates into the specified sizes, each stored in a separate bin, and combining them with cement, mineral admixture, and water as provided in these specifications.  Aggregates shall be proportioned by mass.

•
At the time of batching, aggregates shall have been dried or drained sufficiently to result in a stable moisture content such that no visible separation of water from aggregate will take place during transportation from the proportioning plant to the point of mixing.  In no event shall the free moisture content of the fine aggregate at the time of batching exceed 8 percent of its saturated, surface-dry mass.

•
Should separate supplies of aggregate material of the same size group, but of different moisture content or specific gravity or surface characteristics affecting workability, be available at the proportioning plant, withdrawals shall be made from one supply exclusively and the materials therein completely exhausted before starting upon another.

•
Bulk "Type IP (MS) Modified" cement shall be weighed in an individual hopper and shall be kept separate from the aggregates until the ingredients are released for discharge into the mixer.

•
Bulk cement and mineral admixture may be weighed in separate, individual weigh hoppers or may be weighed in the same weigh hopper and shall be kept separate from the aggregates until the ingredients are released for discharge into the mixer.  If the cement and mineral admixture are weighed cumulatively, the cement shall be weighed first.

•
When cement and mineral admixtures are weighed in separate weigh hoppers, the weigh systems for the proportioning of the aggregate, the cement, and the mineral admixture shall be individual and distinct from all other weigh systems.  Each weigh system shall be equipped with a hopper, a lever system, and an indicator to constitute an individual and independent material weighing device.  The cement and the mineral admixture shall be discharged into the mixer simultaneously with the aggregate.

•
The scales and weigh hoppers for bulk weighing cement, mineral admixture, or cement plus mineral admixture shall be separate and distinct from the aggregate weighing equipment.

•
For batches with a volume of one cubic meter or more, the batching equipment shall conform to one of the following combinations:

A.
Separate boxes and separate scale and indicator for weighing each size of aggregate.

B.
Single box and scale indicator for all aggregates.

C.
Single box or separate boxes and automatic weighing mechanism for all aggregates.

•
In order to check the accuracy of batch masses, the gross mass and tare mass of batch trucks, truck mixers, truck agitators, and non-agitating hauling equipment shall be determined when ordered by the Engineer.  The equipment shall be weighed at the Contractor’s expense on scales designated by the Engineer.

90‑5.03A   Proportioning for Pavement

•
Aggregates and bulk cement, mineral admixture, and cement plus mineral admixture for use in pavement shall be proportioned by mass by means of automatic proportioning devices of approved type conforming to these specifications.

•
The Contractor shall install and maintain in operating condition an electronically actuated moisture meter that will indicate, on a readily visible scale, changes in the moisture content of the fine aggregate as it is batched within a sensitivity of 0.5 percent by mass of the fine aggregate.

•
The batching of cement, mineral admixture, or cement plus mineral admixture and aggregate shall be interlocked so that a new batch cannot be started until all weigh hoppers are empty, the proportioning devices are within zero tolerance, and the discharge gates are closed.  The interlock shall permit no part of the batch to be discharged until all aggregate hoppers and the cement and mineral admixture hoppers or the cement plus mineral admixture hopper are charged with masses that are within the tolerances specified in Section 90‑5.02, "Proportioning Devices."

•
When interlocks are required for cement and mineral admixture charging mechanisms and cement and mineral admixtures are weighed cumulatively, their charging mechanisms shall be interlocked to prevent the introduction of mineral admixture until the mass of cement in the cement weigh hopper is within the tolerances specified in Section 90‑5.02, "Proportioning Devices."

•
The discharge gate on the cement and mineral admixture hoppers or the cement plus mineral admixture hopper shall be designed to permit regulating the flow of cement, mineral admixture, or cement plus mineral admixture into the aggregate as directed by the Engineer.

•
When separate weigh boxes are used for each size of aggregate, the discharge gates shall permit regulating the flow of each size of aggregate as directed by the Engineer.

•
Material discharged from the several bins shall be controlled by gates or by mechanical conveyors.  The means of withdrawal from the several bins, and of discharge from the weigh box, shall be interlocked so that not more than one bin can discharge at a time, and so that the weigh box cannot be tripped until the required quantity from each of the several bins has been deposited therein.  Should a separate weigh box be used for each size of aggregate, all may be operated and discharged simultaneously.

•
When the discharge from the several bins is controlled by gates, each gate shall be actuated automatically so that the required mass is discharged into the weigh box, after which the gate shall automatically close and lock.

•
The automatic weighing system shall be designed so that all proportions required may be set on the weighing controller at the same time.

90‑6  MIXING AND TRANSPORTING

90‑6.01   GENERAL

•
Concrete shall be mixed in mechanically operated mixers, except that when permitted by the Engineer, batches not exceeding 0.25 m3 may be mixed by hand methods in conformance with the provisions in Section 90‑6.05, "Hand‑Mixing."

•
Equipment having components made of aluminum or magnesium alloys that would have contact with plastic concrete during mixing, transporting, or pumping of portland cement concrete shall not be used.

•
Concrete shall be homogeneous and thoroughly mixed, and there shall be no lumps or evidence of undispersed cement, mineral admixture, or cement plus mineral admixture.

•
Uniformity of concrete mixtures will be determined by differences in penetration as determined by California Test 533, or slump as determined by ASTM Designation: C 143, and by variations in the proportion of coarse aggregate as determined by California Test 529.

•
When the mix design specifies a penetration value, the difference in penetration, determined by comparing penetration tests on 2 samples of mixed concrete from the same batch or truck mixer load, shall not exceed 10 mm.  When the mix design specifies a slump value, the difference in slump, determined by comparing slump tests on 2 samples of mixed concrete from the same batch or truck mixer load, shall not exceed the values given in the table below.  Variation in the proportion of coarse aggregate will be determined by comparing the results of tests of 2 samples of mixed concrete from the same batch or truck mixer load and the difference between the 2 results shall not exceed 100 kg per cubic meter of concrete.

	Average Slump
	Maximum Permissible Difference

	Less than 100-mm
	25-mm

	100-mm to 150-mm
	38-mm

	Greater than 150-mm to 225-mm
	50-mm


•
The Contractor, at the Contractor's expense, shall furnish samples of the freshly mixed concrete and provide satisfactory facilities for obtaining the samples.

90‑6.02   MACHINE MIXING

•
Concrete mixers may be of the revolving drum or the revolving blade type, and the mixing drum or blades shall be operated uniformly at the mixing speed recommended by the manufacturer.  Mixers and agitators that have an accumulation of hard concrete or mortar shall not be used.

•
The temperature of mixed concrete, immediately before placing, shall be not less than 10°C or more than 32°C.  Aggregates and water shall be heated or cooled as necessary to produce concrete within these temperature limits.  Neither aggregates nor mixing water shall be heated to exceed 65°C.  If ice is used to cool the concrete, discharge of the mixer will not be permitted until all ice is melted.

•
The batch shall be so charged into the mixer that some water will enter in advance of cementitious materials and aggregates.  All water shall be in the drum by the end of the first one - fourth of the specified mixing time.

•
Cementitious materials shall be batched and charged into the mixer by means that will not result either in loss of cementitious materials due to the effect of wind, in accumulation of cementitious materials on surfaces of conveyors or hoppers, or in other conditions that reduce or vary the required quantity of cementitious material in the concrete mixture.

•
Paving and stationary mixers shall be operated with an automatic timing device.  The timing device and discharge mechanism shall be interlocked so that during normal operation no part of the batch will be discharged until the specified mixing time has elapsed.

•
The total elapsed time between the intermingling of damp aggregates and all cementitious materials and the start of mixing shall not exceed 30 minutes.

•
The size of batch shall not exceed the manufacturer's guaranteed capacity.

•
When producing concrete for pavement or base, suitable batch counters shall be installed and maintained in good operating condition at jobsite batching plants and stationary mixers.  The batch counters shall indicate the exact number of batches proportioned and mixed.

•
Concrete shall be mixed and delivered to the jobsite by means of one of the following combinations of operations:

A.
Mixed completely in a stationary mixer and the mixed concrete transported to the point of delivery in truck agitators or in non‑agitating hauling equipment (central‑mixed concrete).

B.
Mixed partially in a stationary mixer, and the mixing completed in a truck mixer (shrink‑mixed concrete).

C.
Mixed completely in a truck mixer (transit‑mixed concrete).

D.
Mixed completely in a paving mixer.

•
Agitators may be truck mixers operating at agitating speed or truck agitators.  Each mixer and agitator shall have attached thereto in a prominent place a metal plate or plates on which is plainly marked the various uses for which the equipment is designed, the manufacturer's guaranteed capacity of the drum or container in terms of the volume of mixed concrete and the speed of rotation of the mixing drum or blades.

•
Truck mixers shall be equipped with electrically or mechanically actuated revolution counters by which the number of revolutions of the drum or blades may readily be verified.

•
When shrink‑mixed concrete is furnished, concrete that has been partially mixed at a central plant shall be transferred to a truck mixer and all requirements for transit‑mixed concrete shall apply.  No credit in the number of revolutions at mixing speed shall be allowed for partial mixing in a central plant.

90‑6.03   TRANSPORTING MIXED CONCRETE

•
Mixed concrete may be transported to the delivery point in truck agitators or truck mixers operating at the speed designated by the manufacturer of the equipment as agitating speed, or in non‑agitating hauling equipment, provided the consistency and workability of the mixed concrete upon discharge at the delivery point is suitable for adequate placement and consolidation in place, and provided the mixed concrete after hauling to the delivery point conforms to the provisions in Section 90‑6.01, "General."

•
Truck agitators shall be loaded not to exceed the manufacturer's guaranteed capacity and shall maintain the mixed concrete in a thoroughly mixed and uniform mass during hauling.

•
Bodies of non‑agitating hauling equipment shall be constructed so that leakage of the concrete mix, or any part thereof, will not occur at any time.

•
Concrete hauled in open‑top vehicles shall be protected during hauling against rain or against exposure to the sun for more than 20 minutes when the ambient temperature exceeds 24°C.

•
No additional mixing water shall be incorporated into the concrete during hauling or after arrival at the delivery point, unless authorized by the Engineer.  If the Engineer authorizes additional water to be incorporated into the concrete, the drum shall be revolved not less than 30 revolutions at mixing speed after the water is added and before discharge is commenced.

•
The rate of discharge of mixed concrete from truck mixer‑agitators shall be controlled by the speed of rotation of the drum in the discharge direction with the discharge gate fully open.

•
When a truck mixer or agitator is used for transporting concrete to the delivery point, discharge shall be completed within 1.5 hours or before 250 revolutions of the drum or blades, whichever occurs first, after the introduction of the cement to the aggregates.  Under conditions contributing to quick stiffening of the concrete, or when the temperature of the concrete is 30°C or above, the time allowed may be less than 1.5 hours.

•
When non-agitating hauling equipment is used for transporting concrete to the delivery point, discharge shall be completed within one hour after the addition of the cement to the aggregates.  Under conditions contributing to quick stiffening of the concrete, or when the temperature of the concrete is 30°C or above, the time between the introduction of cement to the aggregates and discharge shall not exceed 45 minutes.

•
Each load of concrete delivered at the jobsite shall be accompanied by a weighmaster certificate showing the mix identification number, non-repeating load number, date and time at which the materials were batched, the total amount of water added to the load, and for transit-mixed concrete, the reading of the revolution counter at the time the truck mixer is charged with cement.  This weighmaster certificate shall also show the actual scale masses (kilograms) for the ingredients batched.  Theoretical or target batch masses shall not be used as a substitute for actual scale masses.

•
Weighmaster certificates shall be provided in printed form, or if approved by the Engineer, the data may be submitted in electronic media. Electronic media shall be presented in a tab-delimited format on a 90 mm diskette with a capacity of at least 1.4 megabytes.  Captured data, for the ingredients represented by each batch shall be "line feed, carriage return" (LFCR) and "one line, separate record" with allowances for sufficient fields to satisfy the amount of data required by these specifications.

•
The Contractor may furnish a weighmaster certificate accompanied by a separate certificate that lists the actual batch masses or measurements for a load of concrete provided that both certificates are imprinted with the same non-repeating load number that is unique to the contract and delivered to the jobsite with the load.

•
Weighmaster certificates furnished by the Contractor shall conform to the provisions in Section 9‑1.01, "Measurement of Quantities."

90‑6.04   TIME OR AMOUNT OF MIXING

•
Mixing of concrete in paving or stationary mixers shall continue for the required mixing time after all ingredients, except water and admixture, if added with the water, are in the mixing compartment of the mixer before any part of the batch is released.  Transfer time in multiple drum mixers shall not be counted as part of the required mixing time.

•
The required mixing time, in paving or stationary mixers, of concrete used for concrete structures, except minor structures, shall be not less than 90 seconds or more than 5 minutes, except that when directed by the Engineer in writing, the requirements of the following paragraph shall apply.

•
The required mixing time, in paving or stationary mixers, except as provided in the preceding paragraph, shall be not less than 50 seconds or more than 5 minutes.

•
The minimum required revolutions at the mixing speed for transit‑mixed concrete shall not be less than that recommended by the mixer manufacturer, but in no case shall the number of revolutions be less than that required to consistently produce concrete conforming to the provisions for uniformity in Section 90‑6.01, "General."

90‑6.05   HAND‑MIXING

•
Hand-mixed concrete shall be made in batches of not more than 0.25 m3 and shall be mixed on a watertight, level platform.  The proper amount of coarse aggregate shall be measured in measuring boxes and spread on the platform and the fine aggregate shall be spread on this layer, the 2 layers being not more than 0.3 meters in total depth.  On this mixture shall be spread the dry cement and mineral admixture and the whole mass turned no fewer than 2 times dry; then sufficient clean water shall be added, evenly distributed, and the whole mass again turned no fewer than 3 times, not including placing in the carriers or forms.

90‑6.06   AMOUNT OF WATER AND PENETRATION

•
The amount of water used in concrete mixes shall be regulated so that the penetration of the concrete as determined by California Test 533 or the slump of the concrete as determined by ASTM Designation: C 143 is within the "Nominal" values shown in the following table.  When the penetration or slump of the concrete is found to exceed the nominal values listed, the mixture of subsequent batches shall be adjusted to reduce the penetration or slump to a value within the nominal range shown.  Batches of concrete with a penetration or slump exceeding the maximum values listed shall not be used in the work.  When Type F or Type G chemical admixtures are added to the mix, the penetration requirements shall not apply and the slump shall not exceed 225 mm after the chemical admixtures are added.

	Type of Work
	Nominal
	Maximum

	
	Penetration
	Slump
	Penetration
	Slump

	
	(mm)
	(mm)
	(mm)
	(mm)

	Concrete Pavement
	0-25
	—
	40
	—

	Non-reinforced concrete facilities
	0-35
	—
	50
	—

	Reinforced concrete structures
	
	
	
	

	Sections over 300-mm thick
	0-35
	—
	65
	—

	Sections 300-mm thick or less
	0-50
	—
	75
	—

	Concrete placed under water
	—
	150-200
	—
	225

	Cast-in-place concrete piles
	65-90
	130-180
	100
	200


•
The amount of free water used in concrete shall not exceed 183 kg/m3, plus 20 kg for each required 100 kg of cementitious material in excess of 325 kg/m3.

•
The term free water is defined as the total water in the mixture minus the water absorbed by the aggregates in reaching a saturated surface‑dry condition.

•
Where there are adverse or difficult conditions that affect the placing of concrete, the above specified penetration and free water content limitations may be exceeded providing the Contractor is granted permission by the Engineer in writing to increase the cementitious material content per cubic meter of concrete.  The increase in water and cementitious material shall be at a ratio not to exceed 30 kg of water per added 100 kg of cementitious material per cubic meter.  The cost of additional cementitious material and water added under these conditions shall be at the Contractor’s expense and no additional compensation will be allowed therefor.

•
The equipment for supplying water to the mixer shall be constructed and arranged so that the amount of water added can be measured accurately.  Any method of discharging water into the mixer for a batch shall be accurate within 1.5 percent of the quantity of water required to be added to the mix for any position of the mixer.  Tanks used to measure water shall be designed so that water cannot enter while water is being discharged into the mixer and discharge into the mixer shall be made rapidly in one operation without dribbling.  All equipment shall be arranged so as to permit checking the amount of water delivered by discharging into measured containers.

90‑7  CURING CONCRETE

90‑7.01   METHODS OF CURING

•
Newly placed concrete shall be cured by the methods specified in this Section 90‑7.01 and the special provisions.

90‑7.01A   Water Method

•
The concrete shall be kept continuously wet by the application of water for a minimum curing period of 7 days after the concrete has been placed.

•
When a curing medium consisting of cotton mats, rugs, carpets, or earth or sand blankets is to be used to retain the moisture, the entire surface of the concrete shall be kept damp by applying water with a nozzle that so atomizes the flow that a mist and not a spray is formed, until the surface of the concrete is covered with the curing medium.  The moisture from the nozzle shall not be applied under pressure directly upon the concrete and shall not be allowed to accumulate on the concrete in a quantity sufficient to cause a flow or wash the surface.  At the expiration of the curing period, the concrete surfaces shall be cleared of all curing mediums.

•
When concrete bridge decks and flat slabs are to be cured without the use of a curing medium, the entire surface of the bridge deck or slab shall be kept damp by the application of water with an atomizing nozzle as specified in the preceding paragraph, until the concrete has set, after which the entire surface of the concrete shall be sprinkled continuously with water for a period of not less than 7 days.

90‑7.01B   Curing Compound Method

•
Surfaces of the concrete that are exposed to the air shall be sprayed uniformly with a curing compound.

•
Curing compounds to be used shall be as follows:

1.
Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class B, except the resin type shall be poly‑alpha‑methylstyrene.

2.
Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class B.

3.
Pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 2, Class A.

4.
Non‑pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 1, Class B.

5.
Non‑pigmented curing compound conforming to the requirements in ASTM Designation:  C 309, Type 1, Class A.

6.
Non‑pigmented curing compound with fugitive dye conforming to the requirements in ASTM Designation:  C 309, Type 1‑D, Class A.

•
The infrared scan for the dried vehicle from curing compound (1) shall match the infrared scan on file at the Transportation Laboratory.

•
The loss of water for each type of curing compound, when tested in conformance with the requirements in California Test 534, shall not be more than 0.15‑kg/m2 in 24 hours or more than 0.45‑kg/m2 in 72 hours.

•
The curing compound to be used will be specified elsewhere in these specifications or in the special provisions.

•
When the use of curing compound is required or permitted elsewhere in these specifications or in the special provisions and no specific kind is specified, any of the curing compounds listed above may be used.

•
Curing compound shall be applied at a nominal rate of 3.7 m2/L, unless otherwise specified.

•
At any point, the application rate shall be within ±1.2 m2/L of the nominal rate specified, and the average application rate shall be within ±0.5 m2/L of the nominal rate specified when tested in conformance with the requirements in California Test 535.  Runs, sags, thin areas, skips, or holidays in the applied curing compound shall be evidence that the application is not satisfactory.

•
Curing compounds shall be applied using power operated spray equipment.  The power operated spraying equipment shall be equipped with an operational pressure gage and a means of controlling the pressure.  Hand spraying of small and irregular areas that are not reasonably accessible to mechanical spraying equipment, in the opinion of the Engineer, may be permitted.

•
The curing compound shall be applied to the concrete following the surface finishing operation, immediately before the moisture sheen disappears from the surface, but before any drying shrinkage or craze cracks begin to appear.  In the event of any drying or cracking of the surface, application of water with an atomizing nozzle as specified in Section 90‑7.01A, "Water Method," shall be started immediately and shall be continued until application of the compound is resumed or started; however, the compound shall not be applied over any resulting freestanding water.  Should the film of compound be damaged from any cause before the expiration of 7 days after the concrete is placed in the case of structures and 72 hours in the case of pavement, the damaged portion shall be repaired immediately with additional compound.

•
At the time of use, compounds containing pigments shall be in a thoroughly mixed condition with the pigment uniformly dispersed throughout the vehicle.  A paddle shall be used to loosen all settled pigment from the bottom of the container, and a power driven agitator shall be used to disperse the pigment uniformly throughout the vehicle.

•
Agitation shall not introduce air or other foreign substance into the curing compound.

•
The manufacturer shall include in the curing compound the necessary additives for control of sagging, pigment settling, leveling, de‑emulsification, or other requisite qualities of a satisfactory working material.  Pigmented curing compounds shall be manufactured so that the pigment does not settle badly, does not cake or thicken in the container, and does not become granular or curdled.  Settlement of pigment shall be a thoroughly wetted, soft, mushy mass permitting the complete and easy vertical penetration of a paddle.  Settled pigment shall be easily redispersed, with minimum resistance to the sideways manual motion of the paddle across the bottom of the container, to form a smooth uniform product of the proper consistency.

•
Curing compounds shall remain sprayable at temperatures above 4°C and shall not be diluted or altered after manufacture.

•
The curing compound shall be packaged in clean 210‑L barrels or round 19‑L containers or shall be supplied from a suitable storage tank located at the jobsite.  The containers shall comply with "Title 49, Code of Federal Regulations, Hazardous Materials Regulations."  The 210‑L barrels shall have removable lids and airtight fasteners.  The 19‑L containers shall be round and have standard full open head and bail.  Lids with bungholes shall not be permitted.  On‑site storage tanks shall be kept clean and free of contaminants.  Each tank shall have a permanent system designed to completely redisperse settled material without introducing air or other foreign substances.

•
Steel containers and lids shall be lined with a coating that will prevent destructive action by the compound or chemical agents in the air space above the compound.  The coating shall not come off the container or lid as skins.  Containers shall be filled in a manner that will prevent skinning.  Plastic containers shall not react with the compound.

•
Each container shall be labeled with the manufacturer's name, kind of curing compound, batch number, volume, date of manufacture, and volatile organic compound (VOC) content.  The label shall also warn that the curing compound containing pigment shall be well stirred before use.  Precautions concerning the handling and the application of curing compound shall be shown on the label of the curing compound containers in conformance with the Construction Safety Orders and General Industry Safety Orders of the State of California.

•
Containers of curing compound shall be labeled to indicate that the contents fully comply with the rules and regulations concerning air pollution control in the State of California.

•
When the curing compound is shipped in tanks or tank trucks, a shipping invoice shall accompany each load.  The invoice shall contain the same information as that required herein for container labels.

•
Curing compound will be sampled by the Engineer at the source of supply or at the jobsite or at both locations.

•
Curing compound shall be formulated so as to maintain the specified properties for a minimum of one year.  The Engineer may require additional testing before use to determine compliance with these specifications if the compound has not been used within one year or whenever the Engineer has reason to believe the compound is no longer satisfactory.

•
Tests will be conducted in conformance with the latest ASTM test methods and methods in use by the Transportation Laboratory.

90‑7.01C   Waterproof Membrane Method

•
The exposed finished surfaces of concrete shall be sprayed with water, using a nozzle that so atomizes the flow that a mist and not a spray is formed, until the concrete has set, after which the curing membrane shall be placed.  The curing membrane shall remain in place for a period of not less than 72 hours.

•
Sheeting material for curing concrete shall conform to the requirements in AASHTO Designation: M 171 for white reflective materials.

•
The sheeting material shall be fabricated into sheets of such width as to provide a complete cover for the entire concrete surface.  Joints in the sheets shall be securely cemented together in such a manner as to provide a waterproof joint.  The joint seams shall have a minimum lap of 100 mm.

•
The sheets shall be securely weighted down by placing a bank of earth on the edges of the sheets or by other means satisfactory to the Engineer.

•
Should any portion of the sheets be broken or damaged before the expiration of 72 hours after being placed, the broken or damaged portions shall be immediately repaired with new sheets properly cemented into place.

•
Sections of membrane that have lost their waterproof qualities or have been damaged to such an extent as to render them unfit for curing the concrete shall not be used.

90‑7.01D   Forms‑In‑Place Method

•
Formed surfaces of concrete may be cured by retaining the forms in place.  The forms shall remain in place for a minimum period of 7 days after the concrete has been placed, except that for members over 0.5‑m in least dimension the forms shall remain in place for a minimum period of 5 days.

•
Joints in the forms and the joints between the end of forms and concrete shall be kept moisture tight during the curing period.  Cracks in the forms and cracks between the forms and the concrete shall be resealed by methods subject to the approval of the Engineer.

90‑7.02   CURING PAVEMENT

•
The entire exposed area of the pavement, including edges, shall be cured by the waterproof membrane method, or curing compound method using curing compound (1) or (2) as the Contractor may elect.  Should the side forms be removed before the expiration of 72 hours following the start of curing, the exposed pavement edges shall also be cured.  If the pavement is cured by means of the curing compound method, the sawcut and all portions of the curing compound that have been disturbed by sawing operations shall be restored by spraying with additional curing compound.

•
Curing shall commence as soon as the finishing process provided in Section 40‑1.10, "Final Finishing," has been completed.  The method selected shall conform to the provisions in Section 90‑7.01, "Methods of Curing."

•
When the curing compound method is used, the compound shall be applied to the entire pavement surface by mechanical sprayers.  Spraying equipment shall be of the fully atomizing type equipped with a tank agitator that provides for continual agitation of the curing compound during the time of application.  The spray shall be adequately protected against wind, and the nozzles shall be so oriented or moved mechanically transversely as to result in the minimum specified rate of coverage being applied uniformly on exposed faces.  Hand spraying of small and irregular areas, and areas inaccessible to mechanical spraying equipment, in the opinion of the Engineer, will be permitted.  When the ambient air temperature is above 15°C, the Contractor shall fog the surface of the concrete with a fine spray of water as specified in Section 90‑7.01A, "Water Method."  The surface of the pavement shall be kept moist between the hours of 10:00 a.m. and 4:30 p.m. on the day the concrete is placed.  However, the fogging done after the curing compound has been applied shall not begin until the compound has set sufficiently to prevent displacement.  Fogging shall be discontinued if ordered in writing by the Engineer.

90‑7.03   CURING STRUCTURES

•
Newly placed concrete for cast‑in‑place structures, other than highway bridge decks, shall be cured by the water method, the forms‑in‑place method, or, as permitted herein, by the curing compound method, in conformance with the provisions in Section 90‑7.01, "Methods of Curing."
•
The curing compound method using a pigmented curing compound may be used on concrete surfaces of construction joints, surfaces that are to be buried underground, and surfaces where only Ordinary Surface Finish is to be applied and on which a uniform color is not required and that will not be visible from a public traveled way.  If the Contractor elects to use the curing compound method on the bottom slab of box girder spans, the curing compound shall be curing compound (1).

•
The top surface of highway bridge decks shall be cured by both the curing compound method and  the water method.  The curing compound shall be curing compound (1).

•
Concrete surfaces of minor structures, as defined in Section 51‑1.02, "Minor Structures," shall be cured by the water method, the forms‑in‑place method or the curing compound method.

•
When deemed necessary by the Engineer during periods of hot weather, water shall be applied to concrete surfaces being cured by the curing compound method or by the forms‑in‑place method, until the Engineer determines that a cooling effect is no longer required.  Application of water for this purpose will be paid for as extra work as provided in Section 4‑1.03D, "Extra Work."

90‑7.04   CURING PRECAST CONCRETE MEMBERS

•
Precast concrete members shall be cured in conformance with any of the methods specified in Section 90‑7.01, "Methods of Curing."  Curing shall be provided for the minimum time specified for each method or until the concrete reaches its design strength, whichever is less.  Steam curing may also be used for precast members and shall conform to the following provisions:

A.
After placement of the concrete, members shall be held for a minimum 4‑hour presteaming period.  If the ambient air temperature is below 10°C, steam shall be applied during the presteaming period to hold the air surrounding the member at a temperature between 10°C and 32°C.

B.
To prevent moisture loss on exposed surfaces during the presteaming period, members shall be covered as soon as possible after casting or the exposed surfaces shall be kept wet by fog spray or wet blankets.

C.
Enclosures for steam curing shall allow free circulation of steam about the member and shall be constructed to contain the live steam with a minimum moisture loss.  The use of tarpaulins or similar flexible covers will be permitted, provided they are kept in good repair and secured in such a manner as to prevent the loss of steam and moisture.

D.
Steam at the jets shall be at low pressure and in a saturated condition.  Steam jets shall not impinge directly on the concrete, test cylinders, or forms.  During application of the steam, the temperature rise within the enclosure shall not exceed 22°C per hour.  The curing temperature throughout the enclosure shall not exceed 65°C and shall be maintained at a constant level for a sufficient time necessary to develop the required transfer strength.  Control cylinders shall be covered to prevent moisture loss and shall be placed in a location where temperature is representative of the average temperature of the enclosure.

E.
Temperature recording devices that will provide an accurate, continuous, permanent record of the curing temperature shall be provided.  A minimum of one temperature recording device per 60 m of continuous bed length will be required for checking temperature.

F.
Members in pretension beds shall be detensioned immediately after the termination of steam curing while the concrete and forms are still warm, or the temperature under the enclosure shall be maintained above 15°C until the stress is transferred to the concrete.

G.
Curing of precast concrete will be considered completed after termination of the steam curing cycle.

90‑7.05   CURING PRECAST PRESTRESSED CONCRETE PILES

•
Newly placed concrete for precast prestressed concrete piles shall be cured in conformance with the provisions in Section 90‑7.04, "Curing Precast Concrete Members," except that piles with a class designation ending in C (corrosion resistant) shall be cured as follows:

A.
Piles shall be either steam cured or water cured.  If water curing is used, the piles shall be kept continuously wet by the application of water in conformance with the provisions in Section 90‑7.01A, "Water Method."

B.
If steam curing is used, the steam curing provisions in Section 90‑7.04, "Curing Precast Concrete Members," shall apply except that the piles shall be kept continuously wet for their entire length for a period of not less than 3 days, including the holding and steam curing periods.

90‑7.06   CURING SLOPE PROTECTION

•
Concrete slope protection shall be cured in conformance with any of the methods specified in Section 90‑7.01, "Methods of Curing."

•
Concreted‑rock slope protection shall be cured in conformance with any of the methods specified in Section 90‑7.01, "Methods of Curing," or with a blanket of earth kept wet for 72 hours, or by sprinkling with a fine spray of water every 2 hours during the daytime for a period of 3 days.

90‑7.07   CURING MISCELLANEOUS CONCRETE WORK

•
Exposed surfaces of curbs shall be cured by pigmented curing compounds as specified in Section 90‑7.01B, "Curing Compound Method."

•
Concrete sidewalks, gutter depressions, island paving, curb ramps, driveways, and other miscellaneous concrete areas shall be cured in conformance with any of the methods specified in Section 90‑7.01, "Methods of Curing."

•
Shotcrete shall be cured for at least 72 hours by spraying with water, or by a moist earth blanket, or by any of the methods provided in Section 90‑7.01, "Methods of Curing."

•
Mortar and grout shall be cured by keeping the surface damp for 3 days.

•
After placing, the exposed surfaces of sign structure foundations, including pedestal portions, if constructed, shall be cured for at least 72 hours by spraying with water, or by a moist earth blanket, or by any of the methods provided in Section 90‑7.01, "Methods of Curing."

90‑8  PROTECTING CONCRETE

90‑8.01   GENERAL

•
In addition to the provisions in Section 7‑1.16, "Contractor's Responsibility for the Work and Materials," the Contractor shall protect concrete as provided in this Section 90‑8.

•
Concrete shall not be placed on frozen or ice‑coated ground or subgrade nor on ice‑coated forms, reinforcing steel, structural steel, conduits, precast members, or construction joints.

•
Under rainy conditions, placing of concrete shall be stopped before the quantity of surface water is sufficient to damage surface mortar or cause a flow or wash of the concrete surface, unless the Contractor provides adequate protection against damage.

•
Concrete that has been frozen or damaged by other causes, as determined by the Engineer, shall be removed and replaced by the Contractor at the Contractor's expense.

90‑8.02   PROTECTING CONCRETE STRUCTURES

•
Structure concrete and shotcrete used as structure concrete shall be maintained at a temperature of not less than 7°C for 72 hours after placing and at not less than 4°C for an additional 4 days.  When required by the Engineer, the Contractor shall submit a written outline of the proposed methods for protecting the concrete.

90‑8.03   PROTECTING CONCRETE PAVEMENT

•
Pavement concrete shall be maintained at a temperature of not less than 4°C for 72 hours.  When required by the Engineer, the Contractor shall submit a written outline of the proposed methods for protecting the concrete.

•
Except as provided in Section 7‑1.08, "Public Convenience," the Contractor shall protect concrete pavement against construction and other activities that abrade, scar, discolor, reduce texture depth, lower coefficient of friction, or otherwise damage the surface.  Stockpiling, drifting, or excessive spillage of soil, gravel, petroleum products, and concrete or asphalt mixes on the surface of concrete pavement is prohibited unless otherwise specified in these specifications, the special provisions or permitted by the Engineer.

•
When ordered by the Engineer or shown on the plans or specified in the special provisions, pavement crossings shall be constructed for the convenience of public traffic.  The material and work necessary for the construction of the crossings, and their subsequent removal and disposal, will be paid for at the contract unit prices for the items of work involved and if there are no contract items for the work involved, payment for pavement crossings will be made by extra work as provided in Section 4‑1.03D, "Extra Work.".  Where public traffic will be required to cross over the new pavement, Type III portland cement may be used in concrete, if permitted in writing by the Engineer.  The pavement may be opened to traffic as soon as the concrete has developed a modulus of rupture of 3.8 MPa.  The modulus of rupture will be determined by California Test 523.

•
No traffic or Contractor's equipment, except as hereinafter provided, will be permitted on the pavement before a period of 10 days has elapsed after the concrete has been placed, nor before the concrete has developed a modulus of rupture of at least 3.8 MPa.  Concrete that fails to attain a modulus of rupture of 3.8 MPa within 10 days shall not be opened to traffic until directed by the Engineer.

•
Equipment for sawing weakened plane joints will be permitted on the pavement as specified in Section 40‑1.08B, "Weakened Plane Joints."

•
When requested in writing by the Contractor, the tracks on one side of paving equipment will be permitted on the pavement after a modulus of rupture of 2.4 MPa has been attained, provided that:

A.
Unit pressure exerted on the pavement by the paver shall not exceed 135 kPa;

B.
Tracks with cleats, grousers, or similar protuberances shall be modified or shall travel on planks or equivalent protective material, so that the pavement is not damaged; and

C.
No part of the track shall be closer than 0.3‑m from the edge of pavement.

•
In case of visible cracking of, or other damage to the pavement, operation of the paving equipment on the pavement shall be immediately discontinued.

•
Damage to the pavement resulting from early use of pavement by the Contractor's equipment as provided above shall be repaired by the Contractor at the Contractor's expense.

•
The State will furnish the molds and machines for testing the concrete for modulus of rupture, and the Contractor, at the Contractor's expense, shall furnish the material and whatever labor the Engineer may require.

90‑9  COMPRESSIVE STRENGTH

90‑9.01   GENERAL

•
Concrete compressive strength requirements consist of a minimum strength that shall be attained before various loads or stresses are applied to the concrete and, for concrete designated by strength, a minimum strength at the age of 28 days or at the age otherwise allowed in Section 90‑1.01, "Description."  The various strengths required are specified in these specifications or the special provisions or are shown on the plans.

•
The compressive strength of concrete will be determined from test cylinders that have been fabricated from concrete sampled in conformance with the requirements of California Test 539.  Test cylinders will be molded and initially field cured in conformance with California Test 540.  Test cylinders will be cured and tested after receipt at the testing laboratory in conformance with the requirements of California Test 521.  A strength test shall consist of the average strength of 2 cylinders fabricated from material taken from a single load of concrete, except that, if any cylinder should show evidence of improper sampling, molding, or testing, that cylinder shall be discarded and the strength test shall consist of the strength of the remaining cylinder.

•
When concrete compressive strength is specified as a prerequisite to applying loads or stresses to a concrete structure or member, test cylinders for other than steam cured concrete will be cured in conformance with Method 1 of California Test 540.  The compressive strength of concrete determined for these purposes will be evaluated on the basis of individual tests.

•
When concrete is designated by 28‑day compressive strength rather than by cementitious material content, the concrete strength to be used as a basis for acceptance of other than steam cured concrete will be determined from cylinders cured in conformance with Method 1 of California Test 540.  If the result of a single compressive strength test at the maximum age specified or allowed is below the specified strength but is 95 percent or more of the specified strength, the Contractor shall, at the Contractor’s expense, make corrective changes, subject to approval of the Engineer, in the mix proportions or in the concrete fabrication procedures, before placing additional concrete, and shall pay to the State $14 for each in‑place cubic meter of concrete represented by the deficient test.  If the result of a single compressive strength test at the maximum age specified or allowed is below 95 percent of the specified strength, but is 85 percent or more of the specified strength, the Contractor shall make the corrective changes specified above, and shall pay to the State $20 for each in place cubic meter of concrete represented by the deficient test.  In addition, such corrective changes shall be made when the compressive strength of concrete tested at 7 days indicates, in the judgment of the Engineer, that the concrete will not attain the required compressive strength at the maximum age specified or allowed.  Concrete represented by a single test that indicates a compressive strength of less than 85 percent of the specified 28‑day compressive strength will be rejected in conformance with the provisions in Section 6‑1.04, "Defective Materials."

•
If the test result indicates that the compressive strength at the maximum curing age specified or allowed is below the specified strength, but is 85 percent or more of the specified strength, payments to the State as required above shall be made, unless the Contractor, at the Contractor’s expense, obtains and submits evidence acceptable to the Engineer that the strength of the concrete placed in the work meets or exceeds the specified 28‑day compressive strength.  If the test result indicates a compressive strength at the maximum curing age specified or allowed below 85 percent, the concrete represented by that test will be rejected, unless the Contractor, at the Contractor’s expense, obtains and submits evidence acceptable to the Engineer that the strength and quality of the concrete placed in the work are acceptable.  If the evidence consists of tests made on cores taken from the work, the cores shall be obtained and tested in conformance with the requirements in ASTM Designation: C 42.

•
No single compressive strength test shall represent more than 250 m3.

•
When a precast concrete member is steam cured, the compressive strength of the concrete will be determined from test cylinders that have been handled and stored in conformance with Method 3 of California Test 540.  The compressive strength of steam cured concrete will be evaluated on the basis of individual tests representing specific portions of production.  When the concrete is designated by 28‑day compressive strength rather than by cementitious material content, the concrete shall be considered to be acceptable whenever its compressive strength reaches the specified 28‑day compressive strength provided that strength is reached in not more than the maximum number of days specified or allowed after the member is cast.

•
When concrete is specified by compressive strength, prequalification of materials, mix proportions, mixing equipment, and procedures proposed for use will be required prior to placement of the concrete.  Prequalification shall be accomplished by the submission of acceptable certified test data or trial batch reports by the Contractor.  Prequalification data shall be based on the use of materials, mix proportions, mixing equipment, procedures, and size of batch proposed for use in the work.

•
Certified test data, in order to be acceptable, shall indicate that not less than 90 percent of at least 20 consecutive tests exceed the specified strength at the maximum number of cure days specified or allowed, and none of those tests are less than 95 percent of specified strength.  Strength tests included in the data shall be the most recent tests made on concrete of the proposed mix design and all shall have been made within one year of the proposed use of the concrete.

•
Trial batch test reports, in order to be acceptable, shall indicate that the average compressive strength of 5 consecutive concrete cylinders, taken from a single batch, at not more than 28 days (or the maximum age allowed) after molding shall be at least 4 MPa greater than the specified 28‑day compressive strength, and no individual cylinder shall have a strength less than the specified strength at the maximum age specified or allowed.  Data contained in the report shall be from trial batches that were produced within one year of the proposed use of specified strength concrete in the project.  Whenever air-entrainment is required, the air content of trial batches shall be equal to or greater than the air content specified for the concrete without reduction due to tolerances.

•
Tests shall be performed in conformance with either the appropriate California Test methods or the comparable ASTM test methods.  Equipment employed in testing shall be in good condition and shall be properly calibrated.  If the tests are performed during the life of the contract, the Engineer shall be notified sufficiently in advance of performing the tests in order to witness the test procedures.

•
The certified test data and trial batch test reports shall include the following information:

A.
Date of mixing.

B.
Mixing equipment and procedures used.

C.
The size of batch in cubic meters and the mass, type, and source of all ingredients used.

D.
Penetration of the concrete.

E.
The air content of the concrete if an air-entraining admixture is used.

F.
The age at time of testing and strength of all concrete cylinders tested.

•
Certified test data and trial batch test reports shall be signed by an official of the firm that performed the tests.

•
When approved by the Engineer, concrete from trial batches may be used in the work at locations where concrete of a lower quality is required and the concrete will be paid for as the type or class of concrete required at that location.

•
After materials, mix proportions, mixing equipment, and procedures for concrete have been prequalified for use, additional prequalification by testing of trial batches will be required prior to making changes that, in the judgment of the Engineer, could result in a strength of concrete below that specified.

•
The Contractor’s attention is directed to the time required to test trial batches and the Contractor shall be responsible for production of trial batches at a sufficiently early date so that the progress of the work is not delayed.

•
When precast concrete members are manufactured at the plant of an established manufacturer of precast concrete members, the mix proportions of the concrete shall be determined by the Contractor, and a trial batch and prequalification of the materials, mix proportions, mixing equipment, and procedures will not be required.

90‑10  MINOR CONCRETE

90‑10.01   GENERAL

•
Concrete for minor structures, slope paving, curbs, sidewalks and other concrete work, when designated as minor concrete on the plans, in the specifications, or in the contract item, shall conform to the provisions specified herein.

•
The Engineer, at the Engineer's discretion, will inspect and test the facilities, materials and methods for producing the concrete to ensure that minor concrete of the quality suitable for use in the work is obtained.

90‑10.02   MATERIALS

•
Minor concrete shall conform to the following requirements:

90‑10.02A   Cementitious Material

•
Cementitious material shall conform to the provisions in Section 90‑1.01, "Description."

90‑10.02B   Aggregate

•
Aggregate shall be clean and free from deleterious coatings, clay balls, roots, and other extraneous materials.

•
The Contractor shall submit to the Engineer for approval, a grading of the combined aggregate proposed for use in the minor concrete.  After acceptance of the grading, aggregate furnished for minor concrete shall conform to that grading, unless a change is authorized in writing by the Engineer.

•
The Engineer may require the Contractor to furnish periodic test reports of the aggregate grading furnished.  The maximum size of aggregate used shall be at the option of the Contractor, but in no case shall the maximum size be larger than 37.5 mm or smaller than 19 mm.

•
The Engineer may waive, in writing, the gradation requirements in this Section 90‑10.02B, if, in the Engineer's opinion, the furnishing of the gradation is not necessary for the type or amount of concrete work to be constructed.

90‑10.02C   Water

•
Water used for washing, mixing, and curing shall be free from oil, salts, and other impurities that would discolor or etch the surface or have an adverse affect on the quality of the concrete.

90‑10.02D   Admixtures

•
The use of admixtures shall conform to the provisions in Section 90‑4, "Admixtures."

90‑10.03   PRODUCTION

•
Cementitious material, water, aggregate, and admixtures shall be stored, proportioned, mixed, transported, and discharged in conformance with recognized standards of good practice that will result in concrete that is thoroughly and uniformly mixed, that is suitable for the use intended, and that conforms to requirements specified herein. Recognized standards of good practice are outlined in various industry publications such as are issued by American Concrete Institute, AASHTO, or the Department.

•
The cementitious material content of minor concrete shall conform to the provisions in Section 90‑1.01, "Description."

•
The amount of water used shall result in a consistency of concrete conforming to the provisions in Section 90‑6.06, "Amount of Water and Penetration."  Additional mixing water shall not be incorporated into the concrete during hauling or after arrival at the delivery point, unless authorized by the Engineer.

•
Discharge of ready-mixed concrete from the transporting vehicle shall be made while the concrete is still plastic and before stiffening occurs.  An elapsed time of 1.5 hours (one hour in non-agitating hauling equipment), or more than 250 revolutions of the drum or blades, after the introduction of the cementitious material to the aggregates, or a temperature of concrete of more than 32°C will be considered conditions contributing to the quick stiffening of concrete.  The Contractor shall take whatever action is necessary to eliminate quick stiffening, except that the addition of water will not be permitted.

•
The required mixing time in stationary mixers shall be not less than 50 seconds or more than 5 minutes.

•
The minimum required revolutions at mixing speed for transit-mixed concrete shall be not less than that recommended by the mixer manufacturer, and shall be increased, if necessary, to produce thoroughly and uniformly mixed concrete.

•
Each load of ready-mixed concrete shall be accompanied by a weighmaster certificate that shall be delivered to the Engineer at the discharge location of the concrete, unless otherwise directed by the Engineer.  The weighmaster certificate shall be clearly marked with the date and time of day when the load left the batching plant and, if hauled in truck mixers or agitators, the time the mixing cycle started.

•
A Certificate of Compliance conforming to the provisions in Section 6–1.07, "Certificates of Compliance," shall be furnished to the Engineer, prior to placing minor concrete from a source not previously used on the contract, stating that minor concrete to be furnished meets contract requirements, including minimum cementitious material content specified.

90‑10.04   CURING MINOR CONCRETE

•
Curing minor concrete shall conform to the provisions in Section 90‑7, "Curing Concrete."

90‑10.05   PROTECTING MINOR CONCRETE

•
Protecting minor concrete shall conform to the provisions in Section 90‑8, "Protecting Concrete," except the concrete shall be maintained at a temperature of not less than 4°C for 72 hours after placing.

90‑10.06   MEASUREMENT AND PAYMENT

•
Minor concrete will be measured and paid for in conformance with the provisions specified in the various sections of these specifications covering concrete construction when minor concrete is specified in the specifications, shown on the plans, or indicated by contract item in the Engineer's Estimate.

90‑11   MEASUREMENT AND PAYMENT

90‑11.01   MEASUREMENT

•
Portland cement concrete will be measured in conformance with the provisions specified in the various sections of these specifications covering construction requiring concrete.

•
When it is provided that concrete will be measured at the mixer, the volume in cubic meters shall be computed as the total mass of the batch in kilograms divided by the density of the concrete in kilograms per cubic meter.  The total mass of the batch shall be calculated as the sum of all materials, including water, entering the batch.  The density of the concrete will be determined in conformance with the requirements in California Test 518.

90‑11.02   PAYMENT

•
Portland cement concrete will be paid for in conformance with the provisions specified in the various sections of these specifications covering construction requiring concrete.

•
Full compensation for furnishing and incorporating admixtures required by these specifications or the special provisions will be considered as included in the contract prices paid for the concrete involved and no additional compensation will be allowed therefor.

•
Should the Engineer order the Contractor to incorporate any admixtures in the concrete when their use is not required by these specifications or the special provisions, furnishing the admixtures and adding them to the concrete will be paid for as extra work as provided in Section 4‑1.03D, "Extra Work."

•
Should the Contractor use admixtures in conformance with the provisions in Section 90‑4.05, "Optional Use of Chemical Admixtures," or Section 90‑4.07, "Optional Use of Air‑entraining Admixtures," or should the Contractor request and obtain permission to use other admixtures for the Contractor’s benefit, the Contractor shall furnish those admixtures and incorporate them into the concrete at the Contractor’s expense and no additional compensation will be allowed therefor.

END OF AMENDMENTS

SECTION 2.  PROPOSAL REQUIREMENTS AND CONDITIONS

2‑1.01  GENERAL

The bidder's attention is directed to the provisions in Section 2, "Proposal Requirements and Conditions," of the Standard Specifications and these special provisions for the requirements and conditions which the bidder must observe in the preparation of the Proposal form and the submission of the bid.

In addition to the subcontractors required to be listed in conformance with Section 2‑1.054, "Required Listing of Proposed Subcontractors," of the Standard Specifications, each proposal shall have listed therein the portion of work that will be performed by each subcontractor listed.

The proposal shall set forth the unit prices, item totals, TOTAL BID (A), the number of working days bid for completion of the work, except plant establishment, the product of the working days bid and the cost per day shown on the Engineer’s Estimate (TOTAL BID (B)), and the "Total Basis for Comparison of Bids (A+B)," in clearly legible figures, in the respective spaces provided, and shall be signed by the bidder, who shall fill out the blanks in the proposal form as therein required.

The Bidder's Bond form mentioned in the last paragraph in Section 2‑1.07, "Proposal Guaranty," of the Standard Specifications will be found following the signature page of the Proposal.

The amount of the bidder’s security required in Section 2-1.07, "Proposal Guaranty," of the Standard Specifications shall be based on the "TOTAL BID (A)" set forth on the proposal form.

Submit request for substitution of an "or equal" item, and the data substantiating the request to the Department of Transportation, Submit request for substitution of an "or equal" item, and the data substantiating the request to the Department of Transportation, District 11, Construction Duty Senior MS 73, P.O. Box 85406, San Diego, CA  92186‑5400, so that the request is received by the Department by close of business on the fourth day, not including Saturdays, Sundays and legal holidays, following bid opening.

In conformance with Public Contract Code Section 7106, a Noncollusion Affidavit is included in the Proposal.  Signing the Proposal shall also constitute signature of the Noncollusion Affidavit.

The contractor, sub recipient or subcontractor shall not discriminate on the basis of race, color, national origin, or sex in the performance of this contract.  The contractor shall carry out applicable requirements of 49 CFR part 26 in the award and administration of DOT-assisted contracts.  Failure by the contractor to carry out these requirements is a material breach of this contract, which may result in the termination of this contract or such other remedy as the recipient deems appropriate.  Each subcontract signed by the bidder must include this assurance.

2‑1.015  FEDERAL LOBBYING RESTRICTIONS

Section 1352, Title 31, United States Code prohibits Federal funds from being expended by the recipient or any lower tier subrecipient of a Federal-aid contract to pay for any person for influencing or attempting to influence a Federal agency or Congress in connection with the awarding of any Federal-aid contract, the making of any Federal grant or loan, or the entering into of any cooperative agreement.

If any funds other than Federal funds have been paid for the same purposes in connection with this Federal-aid contract, the recipient shall submit an executed certification and, if required, submit a completed disclosure form as part of the bid documents.

A certification for Federal-aid contracts regarding payment of funds to lobby Congress or a Federal agency is included in the Proposal.  Standard Form - LLL, "Disclosure of Lobbying Activities," with instructions for completion of the Standard Form is also included in the Proposal.  Signing the Proposal shall constitute signature of the Certification.

The above-referenced certification and disclosure of lobbying activities shall be included in each subcontract and any lower-tier contracts exceeding $100,000.  All disclosure forms, but not certifications, shall be forwarded from tier to tier until received by the Engineer.

The Contractor, subcontractors and any lower-tier contractors shall file a disclosure form at the end of each calendar quarter in which there occurs any event that requires disclosure or that materially affects the accuracy of the information contained in any disclosure form previously filed by the Contractor, subcontractors and any lower-tier contractors.  An event that materially affects the accuracy of the information reported includes:

A.
A cumulative increase of $25,000 or more in the amount paid or expected to be paid for influencing or attempting to influence a covered Federal action; or

B.
A change in the person(s) or individual(s) influencing or attempting to influence a covered Federal action; or,

C.
A change in the officer(s), employee(s), or Member(s) contacted to influence or attempt to influence a covered Federal action.

2‑1.02  DISADVANTAGED BUSINESS ENTERPRISE (DBE)

This project is subject to Part 26, Title 49, Code of Federal Regulations entitled "Participation by Disadvantaged Business Enterprises in Department of Transportation Financial Assistance Programs."  The Regulations in their entirety are incorporated herein by this reference.

Bidders shall be fully informed respecting the requirements of the Regulations and the Department's Disadvantaged Business Enterprise (DBE) program developed pursuant to the Regulations; particular attention is directed to the following matters:

A.
A DBE must be a small business concern as defined pursuant to Section 3 of U.S. Small Business Act and relevant regulations promulgated pursuant thereto.

B.
A DBE may participate as a prime contractor, subcontractor, joint venture partner with a prime or subcontractor,  vendor of material or supplies, or as a trucking company.

C.
A DBE bidder, not bidding as a joint venture with a non-DBE, will be required to document one or a combination of the following:

1.
The bidder will meet the goal by performing work with its own forces.

2.
The bidder will meet the goal through work performed by DBE subcontractors, suppliers or trucking companies.

3.
The bidder, prior to bidding, made adequate good faith efforts to meet the goal.

D.
A DBE joint venture partner must be responsible for specific contract items of work, or portions thereof.  Responsibility means actually performing, managing and supervising the work with its own forces.  The DBE joint venture partner must share in the capital contribution, control, management, risks and profits of the joint venture.  The DBE joint venturer must submit the joint venture agreement with the proposal or the DBE Information form required in the Section entitled "Submission of DBE Information" of these special provisions.

E.
A DBE must perform a commercially useful function, i.e., must be responsible for the execution of a distinct element of the work and must carry out its responsibility by actually performing, managing and supervising the work.

F.
DBEs must be certified by either the California Department of Transportation, or by a participating State of California or local agency which certifies in conformance with Title 49, Code of Federal Regulations, Part 26, as of the date of bid opening.  It is the Contractor's responsibility to verify that DBEs are certified.  Listings of DBEs certified by the Department are available from the following sources:

1.
The Department's DBE Directory, which is published quarterly.  This Directory may be obtained from the Department of Transportation, Materiel Operations Branch, Publication Distribution Unit, 1900 Royal Oaks Drive, Sacramento, California  95815, Telephone: (916) 445‑3520.

2.
The Department's Electronic Information Bulletin Board Service, which is accessible by modem and is updated weekly.  The Bulletin Board may be accessed by first contacting the Department's Business Enterprise Program at Telephone: (916) 324‑1097 and obtaining a user identification and password.

3.
The Department's web site at http://www.dot.ca.gov/hq/bep/index.htm.

4.
The organizations listed in the Section entitled "DBE Goal for this Project" of these special provisions.

G.
Credit for materials or supplies purchased from DBEs will be as follows:

1.
If the materials or supplies are obtained from a DBE manufacturer, 100 percent of the cost of the materials or supplies will count toward the DBE goal.  A DBE manufacturer is a firm that operates or maintains a factory or establishment that produces, on the premises, the materials, supplies, articles, or equipment required under the contract and of the general character described by the specifications.

2.
If the materials or supplies are purchased from a DBE regular dealer, 60 percent of the cost of the materials or supplies will count toward the DBE goal.  A DBE regular dealer is a firm that owns, operates, or maintains a store, warehouse, or other establishment in which the materials, supplies, articles or equipment of the general character described by the specifications and required under the contract are bought, kept in stock, and regularly sold or leased to the public in the usual course of business.  To be a DBE regular dealer, the firm must be an established, regular business that engages, as its principal business and under its own name, in the purchase and sale or lease of the products in question.  A person may be a DBE regular dealer in such bulk items as petroleum products, steel, cement, gravel, stone, or asphalt without owning, operating, or maintaining a place of business as provided in this paragraph G.2. if the person both owns and operates distribution equipment for the products.  Any supplementing of regular dealers' own distribution equipment shall be by a long-term lease agreement and not on an ad hoc or contract-by-contract basis.  Packagers, brokers, manufacturers' representatives, or other persons who arrange or expedite transactions are not DBE regular dealers within the meaning of this paragraph G.2.

3.
Credit for materials or supplies purchased from a DBE which is neither a manufacturer nor a regular dealer will be limited to the entire amount of fees or commissions charged for assistance in the procurement of the materials and supplies, or fees or transportation charges for the delivery of materials or supplies required on a job site, provided the fees are reasonable and not excessive as compared with fees charged for similar services.

H.
Credit for DBE trucking companies will be as follows:

1.
The DBE must be responsible for the management and supervision of the entire trucking operation for which it is responsible on a particular contract, and there cannot be a contrived arrangement for the purpose of meeting the DBE goal.

2.
The DBE must itself own and operate at least one fully licensed, insured, and operational truck used on the contract.

3.
The DBE receives credit for the total value of the transportation services it provides on the contract using trucks its owns, insures, and operates using drivers it employs.

4.
The DBE may lease trucks from another DBE firm, including an owner-operator who is certified as a DBE.  The DBE who leases trucks from another DBE receives credit for the total value of the transportation services the lessee DBE provides on the contract.

5.
The DBE may also lease trucks from a non-DBE firm, including an owner-operator.  The DBE who leases trucks from a non-DBE is entitled to credit only for the fee or commission it receives as a result of the lease arrangement.  The DBE does not receive credit for the total value of the transportation services provided by the lessee, since these services are not provided by a DBE.

6.
For the purposes of this paragraph H, a lease must indicate that the DBE has exclusive use of and control over the truck.  This does not preclude the leased truck from working for others during the term of the lease with the consent of the DBE, so long as the lease gives the DBE absolute priority for use of the leased truck.  Leased trucks must display the name and identification number of the DBE.

I.
Noncompliance by the Contractor with the requirements of the regulations constitutes a breach of this contract and may result in termination of the contract or other appropriate remedy for a breach of this contract.

J.
Bidders are encouraged to use services offered by financial institutions owned and controlled by DBEs.

2‑1.02A  DBE GOAL FOR THIS PROJECT

The Department has established the following goal for Disadvantaged Business Enterprise (DBE) participation for this project:

Disadvantaged Business Enterprise (DBE): 12 percent

Bidders may use the services of the following firms to contact interested DBEs.  These firms are available to assist DBEs in preparing bids for subcontracting or supplying materials.

The following firms may be contacted for projects in the following locations:

	Districts 04, 05 (except San Luis Obispo
	
	

	 and Santa Barbara Counties),
	
	

	06 (except Kern County) and 10:
	
	Districts 08, 11 and 12:

	
	
	

	Triaxial Management Services, Inc.
	
	Triaxial Management Services, Inc.

	- Oakland
	
	- San Diego

	
	
	2725 Congress Street,

	1545 Willow Street, 1st Floor
	
	Suite 1-D

	Oakland, CA  94607
	
	San Diego, CA  92110

	Telephone - (510) 286‑1313
	
	Telephone - (619) 543‑5109

	FAX No. - (510) 286‑6792
	
	FAX No. - (619) 543‑5108

	
	
	

	Districts 07 and 08;
	
	

	 in San Luis Obispo and Santa Barbara Counties
	
	

	in District 05; and in Kern County in District 06:
	
	Districts 01, 02, 03 and 09:

	
	
	

	Triaxial Management Services, Inc.
	
	Triaxial Management Services, Inc.

	- Los Angeles
	
	- Sacramento

	2594 Industry Way, Suite 101
	
	930 Alhambra Blvd., #205

	Lynwood, CA  90262
	
	Sacramento, CA  95816

	Telephone - (310) 537‑6677
	
	Telephone - (916) 553-4172

	FAX No. - (310) 637‑0128
	
	FAX No. - (916) 553-4173


2‑1.02B  SUBMISSION OF DBE INFORMATION

The required DBE information shall be submitted on the "CALTRANS BIDDER - DBE INFORMATION" form included in the Proposal.  If the DBE information is not submitted with the bid, the DBE Information form shall be removed from the documents prior to submitting the bid.

It is the bidder's responsibility to make enough work available to DBEs and to select those portions of the work or material needs consistent with the available DBEs to meet the goal for DBE participation or to provide information to establish that, prior to bidding, the bidder made adequate good faith efforts to do so.

If DBE information is not submitted with the bid, the apparent successful bidder (low bidder), the second low bidder and the third low bidder shall submit DBE information to the Department of Transportation, 1120 N Street, Room 0200, MS #26, Sacramento, California  95814 so the information is received by the Department no later than 4:00 p.m. on the fourth day, not including Saturdays, Sundays and legal holidays, following bid opening.  DBE information sent by U.S. Postal Service certified mail with return receipt and certificate of mailing and mailed on or before the third day, not including Saturdays, Sundays and legal holidays, following bid opening will be accepted even if it is received after the fourth day following bid opening.  Failure to submit the required DBE information by the time specified will be grounds for finding the bid or proposal nonresponsive.  Other bidders need not submit DBE information unless requested to do so by the Department.

The bidder's DBE information shall establish that good faith efforts to meet the DBE goal have been made.  To establish good faith efforts, the bidder shall demonstrate that the goal will be met or that, prior to bidding, adequate good faith efforts to meet the goal were made.

Bidders are cautioned that even though their submittal indicates they will meet the stated DBE goal, their submittal should also include their adequate good faith efforts information along with their DBE goal information to protect their eligibility for award of the contract in the event the Department, in its review, finds that the goal has not been met.

The bidder's DBE information shall include the names, addresses and phone numbers of DBE firms that will participate, with a complete description of work or supplies to be provided by each, the dollar value of each DBE transaction, and a written confirmation from the DBE that it is participating in the contract.  A copy of the DBE's quote will serve as written confirmation that the DBE is participating in the contract.  When 100 percent of a contract item of work is not to be performed or furnished by a DBE, a description of the exact portion of that work to be performed or furnished by that DBE shall be included in the DBE information, including the planned location of that work.  The work that a DBE prime contractor has committed to performing with its own forces as well as the work that it has committed to be performed by DBE subcontractors, suppliers and trucking companies will count toward the goal.

The information necessary to establish the bidder's adequate good faith efforts to meet the DBE goal should include:

A.
The names and dates of each publication  in which a request for DBE participation for this project was placed by the bidder.

B.
The names and dates of written notices sent to certified DBEs soliciting bids for this project and the dates and methods used for following up initial solicitations to determine with certainty whether the DBEs were interested.

C.
The items of work which the bidder made available to DBE firms, including, where appropriate, any breaking down of the contract work items (including those items normally performed by the bidder with its own forces) into economically feasible units to facilitate DBE participation.  It is the bidder's responsibility to demonstrate that sufficient work to meet the DBE goal was made available to DBE firms.

D.
The names, addresses and phone numbers of rejected DBE firms, the firms selected for that work, and  the reasons for the bidder's choice.  
E.
Efforts made to assist interested DBEs in obtaining bonding, lines of credit or insurance, and any technical assistance or information related to the plans, specifications and requirements for the work which was provided to DBEs.

F.
Efforts made to assist interested DBEs in obtaining necessary equipment, supplies, materials, or related assistance or services, excluding supplies and equipment the DBE subcontractor purchases or leases from the prime contractor or its affiliate.

G.
The names of agencies contacted to provide assistance in contacting, recruiting and using DBE firms.

H.
Any additional data to support a demonstration of good faith efforts.

SECTION 3.  AWARD AND EXECUTION OF CONTRACT

The bidder's attention is directed to the provisions in Section 3, "Award and Execution of Contract," of the Standard Specifications and these special provisions for the requirements and conditions concerning award and execution of contract.

Bids will be compared on the basis of the Engineer's Estimate of the quantities of work to be done and the number of working days bid for completion of the work, except plant establishment.  The award of the contract, if it be awarded, will be to the lowest responsible bidder whose proposal complies with all the requirements prescribed and who has met the goal for DBE participation or has demonstrated, to the satisfaction of the Department, adequate good faith efforts to do so.  Meeting the goal for DBE participation or demonstrating, to the satisfaction of the Department, adequate good faith efforts to do so is a condition for being eligible for award of contract.  The lowest bid will be determined on the basis of the "Total Basis for Comparison of Bids (A+B)" set forth in the proposal.  The contract price for the awarded contract will be the "Total Bid (A)" set forth in the proposal.

Bids in which the number of working days bid for completion of the work, except plant establishment, exceed 320 will be considered non-responsive and will be rejected.

A "Payee Data Record" form will be included in the contract documents to be executed by the successful bidder.  The purpose of the form is to facilitate the collection of taxpayer identification data.  The form shall be completed and returned to the Department by the successful bidder with the executed contract and contract bonds.  For the purposes of the form, payee shall be deemed to mean the successful bidder.  The form is not to be completed for subcontractors or suppliers.  Failure to complete and return the "Payee Data Record" form to the Department as provided herein will result in the retention of 31 percent of payments due the contractor and penalties of up to $ 20,000.00.  This retention of payments for failure to complete the "Payee Data Record" form is in addition to any other retention of payments due the Contractor.

SECTION 4.  BEGINNING OF WORK, TIME OF COMPLETION AND LIQUIDATED DAMAGES

Attention is directed to the provisions in Sections 8‑1.03, "Beginning of Work," 8‑1.06, "Time of Completion," 8‑1.07, "Liquidated Damages," and 20‑4.08, "Plant Establishment Work," of the Standard Specifications and these special provisions.

The Contractor shall begin work within 15 calendar days after the contract has been approved by the Attorney General or the attorney appointed and authorized to represent the Department of Transportation.

The work, except plant establishment work, shall be diligently prosecuted to completion before the expiration of the NUMBER OF WORKING DAYS BID beginning on the fifteenth calendar day after approval of the contract.

The Contractor shall pay to the State of California the sum of $14,900.00 per day, for each and every calendar day's delay in finishing the work, except plant establishment work, after expiration of the number of working days bid, until work requiring closure of lanes or shoulders on State Highway Routes 8, 15, and 805 is complete.

The Contractor shall pay to the State of California the sum of $4,300.00 per day, for each and every calendar day's delay in finishing the work, except plant establishment work, after expiration of the number of working days bid, if no further lane or shoulder closures are required on State Highway Routes 8, 15, and 805 to complete the remaining work.

The Contractor shall diligently prosecute the plant establishment work to completion before the expiration of the number of working days specified in Section 10-2.04, "Highway Planting," of these special provisions, beginning on the day after completion of the planting work (except plant establishment work and other items of work specified to be performed for the life of the contract).  The Contractor shall pay to the State of California the sum of $600 per day, for each and every calendar day's delay in completing the plant establishment work in excess of the number of working days specified.

In no case will liquidated damages of more than $14,900.00 per day be assessed.

SECTION 5.  GENERAL

SECTION 5‑1.  MISCELLANEOUS

5‑1.01  PLANS AND WORKING DRAWINGS

When the specifications require working drawings to be submitted to the Division of Structure Design, the drawings shall be submitted to:  Division of Structure Design, Documents Unit, Mail Station 9, 1801 30th Street, Sacramento, CA  95816, Telephone (916) 227‑8252.

5‑1.011  EXAMINATION OF PLANS, SPECIFICATIONS, CONTRACT, AND SITE OF WORK

Attention is directed to "Differing Site Conditions" of these special provisions regarding physical conditions at the site which may differ from those indicated in "Materials Information," log of test borings or other geotechnical information obtained by the Department's investigation of site conditions.

5‑1.012  DIFFERING SITE CONDITIONS

Attention is directed to Section 5‑1.116, "Differing Site Conditions," of the Standard Specifications.

During the progress of the work, if subsurface or latent conditions are encountered at the site differing materially from those indicated in the "Materials Information," log of test borings, other geotechnical data obtained by the Department's investigation of subsurface conditions, or an examination of the conditions above ground at the site, the party discovering those conditions shall promptly notify the other party in writing of the specific differing conditions before they are disturbed and before the affected work is performed.

The Contractor will be allowed 15 days from the notification of the Engineer's determination of whether or not an adjustment of the contract is warranted, in which to file a notice of potential claim in conformance with the provisions of Section 9‑1.04, "Notice of Potential Claim," of the Standard Specifications and as specified herein; otherwise the decision of the Engineer shall be deemed to have been accepted by the Contractor as correct.  The notice of potential claim shall set forth in what respects the Contractor's position differs from the Engineer's determination and provide any additional information obtained by the Contractor, including but not limited to additional geotechnical data.  The notice of potential claim shall be accompanied by the Contractor's certification that the following were made in preparation of the bid:  a review of the contract, a review of the "Materials Information,"  a review of the log of test borings and other records of geotechnical data to the extent they were made available to bidders prior to the opening of bids, and an examination of the conditions above ground at the site.  Supplementary information, obtained by the Contractor subsequent to the filing of the notice of potential claim, shall be submitted to the Engineer in an expeditious manner.

5‑1.013  LINES AND GRADES

Attention is directed to Section 5‑1.07, "Lines and Grades," of the Standard Specifications.

Stakes or marks will be set by the Engineer in conformance with the requirements in Chapter 12, "Construction Surveys," of the Department's Surveys Manual.

5-1.015  LABORATORY

When a reference is made in the specifications to the "Laboratory," the reference shall mean Division of Engineering Services - Materials Engineering and Testing Services and Division of Engineering Services - Geotechnical Services of the Department of Transportation, or established laboratories of the various Districts of the Department, or other laboratories authorized by the Department to test materials and work involved in the contract.  When a reference is made in the specifications to the "Transportation Laboratory," the reference shall mean Division of Engineering Services - Materials Engineering and Testing Services and Division of Engineering Services - Geotechnical Services, located at 5900 Folsom Boulevard, Sacramento, CA 95819, Telephone (916) 227‑7000.

5‑1.017  CONTRACT BONDS

Attention is directed to Section 3‑1.02, "Contract Bonds," of the Standard Specifications and these special provisions.

The payment bond shall be in a sum not less than one hundred percent of the total amount payable by the terms of the contract.

5‑1.019  COST REDUCTION INCENTIVE

Attention is directed to Section 5‑1.14, "Cost Reduction Incentive," of the Standard Specifications.

Prior to preparing a written cost reduction proposal, the Contractor shall request a meeting with the Engineer to discuss the proposal in concept.  Items of discussion will also include permit issues, impact on other projects, impact on the project schedule, peer reviews, overall merit of the proposal, and review times required by the Department and other agencies.

If a cost reduction proposal submitted by the Contractor, and subsequently approved by the Engineer, provides for a reduction in contract time, 50 percent of that contract time reduction shall be credited to the State by reducing the contract working days, not including plant establishment.  Attention is directed to "Beginning of Work, Time of Completion and Liquidated Damages" of these special provisions regarding the working days.

If a cost reduction proposal submitted by the Contractor, and subsequently approved by the Engineer, provides for a reduction in traffic congestion or avoids traffic congestion during construction, 60 percent of the estimated net savings in construction costs attributable to the cost reduction proposal will be paid to the Contractor.  In addition to the requirements in Section 5‑1.14, "Cost Reduction Incentive," of the Standard Specifications, the Contractor shall provide detailed comparisons of the traffic handling between the existing contract and the proposed change, and estimates of the traffic volumes and congestion.

5‑1.02  LABOR NONDISCRIMINATION

Attention is directed to the following Notice that is required by Chapter 5 of Division 4 of Title 2, California Code of Regulations.

NOTICE OF REQUIREMENT FOR NONDISCRIMINATION PROGRAM 

(GOV. CODE, SECTION 12990)

Your attention is called to the "Nondiscrimination Clause", set forth in Section 7‑1.01A(4), "Labor Nondiscrimination," of the Standard Specifications, which is applicable to all nonexempt State contracts and subcontracts, and to the "Standard California Nondiscrimination Construction Contract Specifications" set forth therein.  The specifications are applicable to all nonexempt State construction contracts and subcontracts of $5000 or more.

5‑1.022  PAYMENT OF WITHHELD FUNDS

Payment of withheld funds shall conform to Section 9‑1.065, "Payment of Withheld Funds," of the Standard Specifications and these special provisions.

Funds withheld from progress payments to ensure performance of the contract that are eligible for payment into escrow or to an escrow agent pursuant to Section 10263 of the California Public Contract Code do not include funds withheld or deducted from payment due to failure of the Contractor to fulfill a contract requirement.

5‑1.03  INTEREST ON PAYMENTS

Interest shall be payable on progress payments, payments after acceptance, final payments, extra work payments, and claim payments as follows:

A.
Unpaid progress payments, payment after acceptance, and final payments shall begin to accrue interest 30 days after the Engineer prepares the payment estimate.

B.
Unpaid extra work bills shall begin to accrue interest 30 days after preparation of the first pay estimate following receipt of a properly submitted and undisputed extra work bill.  To be properly submitted, the bill must be submitted within 7 days of the performance of the extra work and in conformance with the provisions in Section 9‑1.03C, "Records," and Section 9‑1.06, "Partial Payments," of the Standard Specifications.  An undisputed extra work bill not submitted within 7 days of performance of the extra work will begin to accrue interest 30 days after the preparation of the second pay estimate following submittal of the bill.

C.
The rate of interest payable for unpaid progress payments, payments after acceptance, final payments, and extra work payments shall be 10 percent per annum.

D.
The rate of interest payable on a claim, protest or dispute ultimately allowed under this contract shall be 6 percent per annum.  Interest shall begin to accrue 61 days after the Contractor submits to the Engineer information in sufficient detail to enable the Engineer to ascertain the basis and amount of said claim, protest or dispute.

The rate of interest payable on any award in arbitration shall be 6 percent per annum if allowed under the provisions of Civil Code Section 3289.

5‑1.031  FINAL PAYMENT AND CLAIMS

Attention is directed to Section 9‑1.07B, "Final Payment and Claims," of the Standard Specifications.

If the Contractor files a timely written statement of claims in response to the proposed final estimate, the District that administers the contract will submit a claim position letter to the Contractor by hand delivery or deposit in the U.S. mail within 135 days of acceptance of the contract.  The claim position letter will delineate the District's position on the Contractor's claims.  If the Contractor disagrees with the claim position letter, the Contractor shall submit a written notification of its disagreement to be received by the District not later than 15 days after the Contractor's receipt of the claim position letter.  The written notification of disagreement shall set forth the basis for the Contractor's disagreement and be submitted to the office designated in the claim position letter.  The Contractor's failure to provide a timely, written notification of disagreement shall constitute the Contractor's acceptance and agreement with the determinations provided in the claim position letter and with final payment pursuant to the claim position letter.

If the Contractor files a timely notification of disagreement with the District claim position letter, the board of review designated by the District Director to review claims that remain in dispute will meet with the Contractor within 45 days after receipt by the District of the notification of disagreement.  Attendance by the Contractor at the board of review meeting shall be mandatory.

If the District fails to submit a claim position letter to the Contractor within 135 days after the acceptance of the contract and the Contractor has claims that remain in dispute, the Contractor may request a meeting with the board of review designated by the District Director to review claims that remain in dispute.  The Contractor's request for a meeting shall identify the claims that remain in dispute.  If the Contractor files a request for a meeting, the board of review will meet with the Contractor within 45 days after the District receives the request for the meeting.  Attendance by the Contractor at the District Director's board of review meeting shall be mandatory.

Failure of the Contractor to file a timely written statement of claims in response to the proposed final estimate, or to file a timely notification of disagreement with the District claim position letter, or to attend the District Director's board of review meeting shall constitute a failure to pursue diligently and exhaust the administrative procedures in the contract and shall be a bar to arbitration in conformance with the requirements in Section 10240.2 of the California Public Contract Code.

5‑1.04  PUBLIC SAFETY

The Contractor shall provide for the safety of traffic and the public in conformance with the provisions in Section 7‑1.09, "Public Safety," of the Standard Specifications and these special provisions.

The Contractor shall install temporary railing (Type K) between a lane open to public traffic and an excavation, obstacle or storage area when the following conditions exist:

A.
Excavations.—The near edge of the excavation is 3.6 m or less from the edge of the lane, except:

1.
Excavations covered with sheet steel or concrete covers of adequate thickness to prevent accidental entry by traffic or the public.

2.
Excavations less than 0.3‑m deep.

3.
Trenches less than 0.3‑m wide for irrigation pipe or electrical conduit, or excavations less than 0.3‑m in diameter.

4.
Excavations parallel to the lane for the purpose of pavement widening or reconstruction.

5.
Excavations in side slopes, where the slope is steeper than 1:4 (vertical:horizontal).

6.
Excavations protected by existing barrier or railing.

B.
Temporarily Unprotected Permanent Obstacles.—The work includes the installation of a fixed obstacle together with a protective system, such as a sign structure together with protective railing, and the Contractor elects to install the obstacle prior to installing the protective system; or the Contractor, for the Contractor's convenience and with permission of the Engineer, removes a portion of an existing protective railing at an obstacle and does not replace such railing complete in place during the same day.

C.
Storage Areas.—Material or equipment is stored within 3.6 m of the lane and the storage is not otherwise prohibited by the provisions of the Standard Specifications and these special provisions.

The approach end of temporary railing (Type K), installed in conformance with the provisions in this section "Public Safety" and in Section 7-1.09, "Public Safety," of the Standard Specifications, shall be offset a minimum of 4.6 m from the edge of the traffic lane open to public traffic.  The temporary railing shall be installed on a skew toward the edge of the traffic lane of not more than 0.3‑m transversely to 3 m longitudinally with respect to the edge of the traffic lane.  If the 4.6‑m minimum offset cannot be achieved, the temporary railing shall be installed on the 10 to 1 skew to obtain the maximum available offset between the approach end of the railing and the edge of the traffic lane, and an array of temporary crash cushion modules shall be installed at the approach end of the temporary railing.

Temporary railing (Type K) shall conform to the provisions in Section 12‑3.08, "Temporary Railing (Type K)," of the Standard Specifications.  Temporary railing (Type K), conforming to the details shown on 1999 Standard Plan T3, may be used.  Temporary railing (Type K) fabricated prior to January 1, 1993, and conforming to 1988 Standard Plan B11‑30 may be used, provided the fabrication date is printed on the required Certificate of Compliance.

Temporary crash cushion modules shall conform to the provisions in "Temporary Crash Cushion Module" of these special provisions.

Except for installing, maintaining and removing traffic control devices, whenever work is performed or equipment is operated in the following work areas, the Contractor shall close the adjacent traffic lane unless otherwise provided in the Standard Specifications and these special provisions:

	Approach Speed of Public Traffic (Posted Limit)

 (Kilometers Per Hour)
	Work Areas

	Over 72 (45 Miles Per Hour)
	Within 1.8 m of a traffic lane but not on a traffic lane

	56 to 72 (35 to 45 Miles Per Hour)
	Within 0.9‑m of a traffic lane but not on a traffic lane


The lane closure provisions of this section shall not apply if the work area is protected by permanent or temporary railing or barrier.

When traffic cones or delineators are used to delineate a temporary edge of a traffic lane, the line of cones or delineators shall be considered to be the edge of the traffic lane, however, the Contractor shall not reduce the width of an existing lane to less than 3 m without written approval from the Engineer.

When work is not in progress on a trench or other excavation that required closure of an adjacent lane, the traffic cones or portable delineators used for the lane closure shall be placed off of and adjacent to the edge of the traveled way.  The spacing of the cones or delineators shall be not more than the spacing used for the lane closure.

Suspended loads or equipment shall not be moved nor positioned over public traffic or pedestrians.

Full compensation for conforming to the provisions in this section "Public Safety," including furnishing and installing temporary railing (Type K) and temporary crash cushion modules, shall be considered as included in the contract prices paid for the various items of work involved and no additional compensation will be allowed therefor.

5‑1.05  TESTING

Testing of materials and work shall conform to the provisions in Section 6‑3, "Testing," of the Standard Specifications and these special provisions.

Whenever the provisions of Section 6‑3.01, "General," of the Standard Specifications refer to tests or testing, it shall mean tests to assure the quality and to determine the acceptability of the materials and work.

The Engineer will deduct the costs for testing of materials and work found to be unacceptable, as determined by the tests performed by the Department, and the costs for testing of material sources identified by the Contractor which are not used for the work, from moneys due or to become due to the Contractor.  The amount deducted will be determined by the Engineer.

5‑1.06  REMOVAL OF ASBESTOS AND HAZARDOUS SUBSTANCES

When the presence of asbestos or hazardous substances are not shown on the plans or indicated in the specifications and the Contractor encounters materials which the Contractor reasonably believes to be asbestos or a hazardous substance as defined in Section 25914.1 of the Health and Safety Code, and the asbestos or hazardous substance has not been rendered harmless, the Contractor may continue work in unaffected areas reasonably believed to be safe.  The Contractor shall immediately cease work in the affected area and report the condition to the Engineer in writing.

In conformance with Section 25914.1 of the Health and Safety Code, removal of asbestos or hazardous substances including exploratory work to identify and determine the extent of the asbestos or hazardous substance will be performed by separate contract.

If delay of work in the area delays the current controlling operation, the delay will be considered a right of way delay and the Contractor will be compensated for the delay in conformance with the provisions in Section 8‑1.09, "Right of Way Delays," of the Standard Specifications.

5‑1.07  YEAR 2000 COMPLIANCE

This contract is subject to Year 2000 Compliance for automated devices in the State of California.

Year 2000 compliance for automated devices in the State of California is achieved when embedded functions have or create no logical or mathematical inconsistencies when dealing with dates prior to and beyond 1999.  The year 2000 is recognized and processed as a leap year.  The product shall operate accurately in the manner in which the product was intended for date operation without requiring manual intervention.

The Contractor shall provide the Engineer a Certificate of Compliance from the manufacturer in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for all automated devices furnished for the project.

5‑1.075  BUY AMERICA REQUIREMENTS

Attention is directed to the "Buy America" requirements of the Surface Transportation Assistance Act of 1982 (Section 165) and the Intermodal Surface Transportation Efficiency Act of 1991 (ISTEA) Sections 1041(a) and 1048(a), and the regulations adopted pursuant thereto.  In conformance with the law and regulations, all manufacturing processes for steel and iron materials furnished for incorporation into the work on this project shall occur in the United States; with the exception that pig iron and processed, pelletized and reduced iron ore manufactured outside of the United States may be used in the domestic manufacturing process for such steel and iron materials.  The application of coatings, such as epoxy coating, galvanizing, painting, and other coatings that protect or enhance the value of steel or iron materials shall be considered a manufacturing process subject to the "Buy America" requirements.

A Certificate of Compliance conforming to the provisions in Section 6‑1.07, "Certificates of Compliance," of the Standard Specifications shall be furnished for steel and iron materials.  The certificates, in addition to certifying that the materials comply with the specifications, shall specifically certify that all manufacturing processes for the materials occurred in the United States, except for the above exceptions.

The requirements imposed by the law and regulations do not prevent a minimal use of foreign steel and iron materials if the total combined cost of the materials used does not exceed one-tenth of one percent (0.1 percent) of the total contract cost or $2500, whichever is greater.  The Contractor shall furnish the Engineer acceptable documentation of the quantity and value of the foreign steel and iron prior to incorporating the materials into the work.

5‑1.08  SUBCONTRACTOR AND DBE RECORDS

The Contractor shall maintain records showing the name and business address of each first‑tier subcontractor.  The records shall also show the name and business address of every DBE subcontractor, DBE vendor of materials and DBE trucking company, regardless of tier.  The records shall show the date of payment and the total dollar figure paid to all of these firms.  DBE prime contractors shall also show the date of work performed by their own forces along with the corresponding dollar value of the work.

Upon completion of the contract, a summary of these records shall be prepared on Form CEM-2402 (F) and certified correct by the Contractor or the Contractor's authorized representative, and shall be furnished to the Engineer.  The form shall be furnished to the Engineer within 90 days from the date of contract acceptance.  $10,000 will be withheld from payment until the Form CEM-2402 (F) is submitted.  The amount will be returned to the Contractor when a satisfactory Form CEM‑2402 (F) is submitted.

Prior to the fifteenth of each month, the Contractor shall submit documentation to the Engineer showing the amount paid to DBE trucking companies listed in the Contractor's DBE information.  This monthly documentation shall indicate the portion of the revenue paid to DBE trucking companies which is claimed toward DBE participation.  The Contractor shall also obtain and submit documentation to the Engineer showing the amount paid by DBE trucking companies to all firms, including owner‑operators, for the leasing of trucks.  The DBE who leases trucks from a non‑DBE is entitled to credit only for the fee or commission it receives as a result of the lease arrangement.  The records must confirm that the amount of credit claimed toward DBE participation conforms with Section 2‑1.02, "Disadvantaged Business Enterprise," of these special provisions.
The Contractor shall also obtain and submit documentation to the Engineer showing the truck number, owner's name, California Highway Patrol CA number, and if applicable, the DBE certification number of the owner of the truck for all trucks used during that month for which DBE participation will be claimed.  This documentation shall be submitted on Form CEM-2404 (F).

5‑1.083  DBE CERTIFICATION STATUS
If a DBE subcontractor is decertified during the life of the project, the decertified subcontractor shall notify the Contractor in writing with the date of decertification.  If a subcontractor becomes a certified DBE during the life of the project, the subcontractor shall notify the Contractor in writing with the date of certification.  The Contractor shall furnish the written documentation to the Engineer.

Upon completion of the contract, Form CEM‑2403 (F) indicating the DBE's existing certification status shall be signed and certified correct by the Contractor.  The certified form shall be furnished to the Engineer within 90 days from the date of contract acceptance.

5‑1.086  PERFORMANCE OF DBE SUBCONTRACTORS AND SUPPLIERS

The DBEs listed by the Contractor in response to the provisions in Section 2‑1.02B, "Submission of DBE Information,"  and Section 3, "Award and Execution of Contract," of these special provisions, which are determined by the Department to be certified DBEs, shall perform the work and supply the materials for which they are listed, unless the Contractor has received prior written authorization to perform the work with other forces or to obtain the materials from other sources.

Authorization to use other forces or sources of materials may be requested for the following reasons:

A.
The listed DBE, after having had a reasonable opportunity to do so, fails or refuses to execute a written contract, when such written contract, based upon the general terms, conditions, plans and specifications for the project, or on the terms of such subcontractor's or supplier's written bid, is presented by the Contractor.

B.
The listed DBE becomes bankrupt or insolvent.

C.
The listed DBE fails or refuses to perform the subcontract or furnish the listed materials.

D.
The Contractor stipulated that a bond was a condition of executing a subcontract and the listed DBE subcontractor fails or refuses to meet the bond requirements of the Contractor.

E.
The work performed by the listed subcontractor is substantially unsatisfactory and is not in substantial conformance with the plans and specifications, or the subcontractor is substantially delaying or disrupting the progress of the work.

F.
It would be in the best interest of the State.

The Contractor shall not be entitled to any payment for such work or material unless it is performed or supplied by the listed DBE or by other forces (including those of the Contractor) pursuant to prior written authorization of the Engineer.

5‑1.09  SUBCONTRACTING

Attention is directed to the provisions in Section 8‑1.01, "Subcontracting," of the Standard Specifications, and Section 2, "Proposal Requirements and Conditions," and Section 3, "Award and Execution of Contract," of these special provisions.

Pursuant to the provisions of Section 1777.1 of the Labor Code, the Labor Commissioner publishes and distributes a list of contractors ineligible to perform work as a subcontractor on a public works project.  This list of debarred contractors is available from the Department of Industrial Relations web site at:


http://www.dir.ca.gov/DLSE/Debar.html.

The provisions in the third paragraph of Section 8‑1.01, "Subcontracting," of the Standard Specifications, that the Contractor shall perform with the Contractor's own organization contract work amounting to not less than 50 percent of the original contract price, is not changed by the Federal Aid requirement specified under "Required Contract Provisions Federal-Aid Construction Contracts" in Section 14 of these special provisions that the Contractor perform not less than 30 percent of the original contract work with the Contractor's own organization.

Each subcontract and any lower tier subcontract that may in turn be made shall include the "Required Contract Provisions Federal-Aid Construction Contracts" in Section 14 of these special provisions.  This requirement shall be enforced as follows:

A.
Noncompliance shall be corrected.  Payment for subcontracted work involved will be withheld from progress payments due, or to become due, until correction is made.  Failure to comply may result in termination of the contract.

In conformance with the Federal DBE regulations Sections 26.53(f)(1) and  26.53(f)(2) Part 26, Title 49 CFR:

A.  The Contractor shall not terminate for convenience a DBE subcontractor listed in response to Section 2‑1.02B, "Submission of DBE Information," and then perform that work with its own forces, or those of an affiliate without the written consent of the Department, and

B.  If a DBE subcontractor is terminated or fails to complete its work for any reason, the Contractor will be required to make good faith efforts to substitute another DBE subcontractor for the original DBE subcontractor, to the extent needed to meet the contract goal.

The requirement in Section 2‑1.02, "Disadvantaged Business Enterprise (DBE)," of these special provisions that DBEs must be certified on the date bids are opened does not apply to DBE substitutions after award of the contract.

5‑1.10  PROMPT PROGRESS PAYMENT TO SUBCONTRACTORS

Attention is directed to the provisions in Sections 10262 and 10262.5 of the Public Contract Code and Section 7108.5 of the Business and Professions Code concerning prompt payment to subcontractors.

5‑1.102  PROMPT PAYMENT OF WITHHELD FUNDS TO SUBCONTRACTORS

The Contractor shall return all moneys withheld in retention from the subcontractor within 30 days after receiving payment for work satisfactorily completed, even if the other contract work is not completed and has not been accepted in conformance with Section 7‑1.17, "Acceptance of Contract," of the Standard Specifications.  This requirement shall not be construed to limit or impair any contractual, administrative, or judicial remedies otherwise available to the Contractor or subcontractor in the event of a dispute involving late payment or nonpayment by the Contractor or deficient subcontract performance or noncompliance by a subcontractor.

5‑1.103  RECORDS

The Contractor shall maintain cost accounting records for the contract pertaining to, and in such a manner as to provide a clear distinction between, the following six categories of costs of work during the life of the contract:

A.
Direct costs of contract item work.

B.
Direct costs of changes in character in conformance with Section 4‑1.03C, "Changes in Character of Work," of the Standard Specifications.

C.
Direct costs of extra work in conformance with Section 4‑1.03D, "Extra Work," of the Standard Specifications.

D.
Direct costs of work not required by the contract and performed for others.

E.
Direct costs of work performed under a notice of potential claim in conformance with the provisions in Section 9‑1.04, "Notice of Potential Claim," of the Standard Specifications.

F.
Indirect costs of overhead.

Cost accounting records shall include the information specified for daily extra work reports in Section 9‑1.03C, "Records," of the Standard Specifications.  The requirements for furnishing the Engineer completed daily extra work reports shall only apply to work paid for on a force account basis.

The cost accounting records for the contract shall be maintained separately from other contracts, during the life of the contract, and for a period of not less than 3 years after the date of acceptance of the contract.  If the Contractor intends to file claims against the Department, the Contractor shall keep the cost accounting records specified above until complete resolution of all claims has been reached.

5‑1.11  FORCE ACCOUNT PAYMENT

The second, third and fourth paragraphs of Section 9‑1.03A, "Work Performed by Contractor," in the Standard Specifications, shall not apply.

Attention is directed to "Time‑Related Overhead" of these special provisions.

To the total of the direct costs for work performed on a force account basis, computed as provided in Sections 9‑1.03A(1), "Labor," 9‑1.03A(2), "Materials," and 9‑1.03A(3), "Equipment Rental," of the Standard Specifications, there will be added the following markups:

	Cost
	Percent Markup

	Labor
	28

	Materials
	10

	Equipment Rental
	10

	The above markups shall be applied to work performed on a force account basis, regardless of whether the work revises the current contract completion date.


The above markups, together with payments made for time‑related overhead pursuant to "Time‑Related Overhead" of these special provisions, shall constitute full compensation for all overhead costs for work performed on a force account basis.  These overhead costs shall be deemed to include all items of expense not specifically designated as cost or equipment rental in conformance with the provisions in Sections 9‑1.03A(1), "Labor," 9‑1.03A(2), "Materials," and 9‑1.03A(3), "Equipment Rental," of the Standard Specifications.  The total payment made as provided above and in the first paragraph of Section 9‑1.03A, "Work Performed by Contractor," of the Standard Specifications shall be deemed to be the actual cost of the work performed on a force account basis, and shall constitute full compensation therefor.

Full compensation for overhead costs for work performed on a force account basis, and for which no adjustment is made to the lump sum price bid for time‑related overhead conforming to the provisions in "Time‑Related Overhead" of these special provisions, shall be considered as included in the markups specified above, and no additional compensation will be allowed therefor.

When extra work to be paid for on a force account basis is performed by a subcontractor, approved in conformance with the provisions in Section 8‑1.01, "Subcontracting," of the Standard Specifications, an additional markup of 7 percent will be added to the total cost of that extra work including all markups specified in this section "Force Account Payment".  The additional 7 percent markup shall reimburse the Contractor for additional administrative costs, and no other additional payment will be made by reason of performance of the extra work by a subcontractor.

5‑1.12  PARTNERING

The State will promote the formation of a "Partnering" relationship with the Contractor in order to effectively complete the contract to the benefit of both parties.  The purpose of this relationship is to maintain a cooperative communication and to mutually resolve conflicts at the lowest responsible management level.

The Contractor may request the formation of a "Partnering" relationship by submitting a request in writing to the Engineer after approval of the contract.  If the Contractor's request for "Partnering" is approved by the Engineer, scheduling of a "Partnering Workshop," selecting the "Partnering" facilitator and workshop site, and other administrative details shall be as agreed to by both parties.  If agreed to by the parties, additional "Partnering Workshops" will be conducted as needed throughout the life of the contract.

The costs involved in providing the "Partnering Workshop" facilitator and workshop site will be borne equally by the State and the Contractor.  The division of cost will be made by determining the cost in providing the "Partnering Workshop" facilitator and workshop site in conformance with the provisions in Section 9-1.03B, "Work Performed by Special Forces or Other Special Services," of the Standard Specifications, and paying to the Contractor one-half of that cost, except no markups will be allowed.

The establishment of a "Partnering" relationship will not change or modify the terms and conditions of the contract and will not relieve either party of the legal requirements of the contract.

5‑1.124  VALUE ANALYSIS

The Contractor may submit to the Engineer, in writing, a request for a "Value Analysis" workshop.  The purpose for having a workshop is to identify value enhancing opportunities and to consider modifications to the plans and specifications that will reduce either the total cost, time of construction or traffic congestion, without impairing, in any manner, the essential functions or characteristics of the project including, but not limited to, service life, economy of operation, ease of maintenance, benefits to the travelling public, desired appearance, or design and safety standards.

To maximize the potential benefits of a workshop, the request should be submitted to the Engineer early in the project after approval of the contract.  If the Contractor's request for a "Value Analysis" workshop is approved by the Engineer, scheduling of a workshop, selecting the facilitator and workshop site, and other administrative details shall be determined cooperatively by the Contractor and the Engineer.

The workshop shall be conducted in conformance with the methodology described in the Department's "Value Analysis Team Guide" available at the Department's web site at:


http://www.dot.ca.gov/hq/oppd/value/

  The facilitator shall be a Certified Value Specialist (CVS) as recognized by the Society of American Value Engineers (SAVE) International, which may be contacted as follows:


SAVE International, 60 Revere Drive, Northbrook, IL 60062


Telephone 1‑847‑480‑1730, FAX 1‑847‑480‑9282

The Contractor may submit recommendations resulting from a "Value Analysis" workshop for  approval by the Engineer as cost reduction incentive proposals in conformance with the provisions in Section 5‑1.14, "Cost Reduction Incentive," of the Standard Specifications.

The costs involved in providing the "Value Analysis" facilitator and workshop site will be borne equally by the State and the Contractor.  The division of cost will be made by determining the cost in providing the "Value Analysis" facilitator and workshop site in conformance with the provisions in Section 9‑1.03B, "Work Performed by Special Forces or Other Special Services," of the Standard Specifications, and paying to the Contractor one-half of that cost, except no markups will be allowed.

All other costs associated with the "Value Analysis" workshop will be borne separately by the party incurring the costs, such as wages and travel expenses, and no additional compensation will be allowed therefor.

5‑1.13  DISPUTE REVIEW BOARD

GENERAL

To assist in the resolution of disputes or potential claims arising out of the work of this project, a Dispute Review Board, hereinafter referred to as the "DRB," shall be established by the Engineer and Contractor cooperatively upon approval of the contract.  The DRB is intended to assist the contract administrative claims resolution process as specified in the provisions in Section 9‑1.04, "Notice of Potential Claim," and Section 9‑1.07B, "Final Payment and Claims," of the Standard Specifications and these special provisions.  The DRB shall not serve as a substitute for provisions in the specifications in regard to filing potential claims.  The requirements and procedures established in this section shall be a prerequisite to filing a claim, filing for arbitration, or filing for litigation prior or subsequent to project completion.

The DRB shall be utilized when dispute or potential claim resolution at the project level is unsuccessful.  The DRB shall function as specified herein until the day of acceptance of the contract, at which time the work of the DRB will cease except for completion of unfinished reports.  No dispute meetings shall take place later than 30 days prior to acceptance of contract.  After acceptance of contract, disputes or potential claims which have followed the dispute resolution processes of the Standard Specifications and these special provisions, but have not been resolved, shall be stated or restated by the Contractor, in response to the Proposed Final Estimate within the time limits provided in Section 9-1.07B, "Final Payment and Claims," of the Standard Specifications and these special provisions. The State will review those claims in conformance with the provisions in Section 9‑1.07B of the Standard Specifications and these special provisions.  Following the adherence to and completion of the State's administrative claims procedure, the Contractor may file for arbitration in conformance with the provisions in Section 9‑1.10, "Arbitration," of the Standard Specifications and these special provisions.

Disputes, as used in this section, shall include differences of opinion, properly noticed as provided hereinafter, between the State and Contractor on matters related to the work and other subjects considered by the State or Contractor, or by both, to be of concern to the DRB on this project, except matters relating to Contractor, subcontractor or supplier potential claims not actionable against the State as specified in these special provisions.  Whenever the term "dispute" or "disputes" is used herein, it shall be deemed to include potential claims as well as disputes.

The DRB shall serve as an advisory body to assist in the resolution of disputes between the State and the Contractor, hereinafter referred to as the "parties."  The DRB shall consider disputes referred to it, and furnish written reports containing findings and recommendations pertaining to those disputes, to the parties to aid in resolution of the differences between them.  DRB findings and recommendations are not binding on the parties.

SELECTION PROCESS, DISCLOSURE AND APPOINTMENTS

The DRB shall consist of one member selected by the State and approved by the Contractor, one member selected by the Contractor and approved by the State, and a third member selected by the first 2 members and approved by both the State and the Contractor.  The third member shall act as the DRB Chairperson.

DRB members shall be especially knowledgeable in the type of construction and contract documents potentially anticipated by the contract.  DRB members shall discharge their responsibilities impartially as an independent body, considering the facts and circumstances related to the matters under consideration, applicable laws and regulations, and the pertinent provisions of the contract.

The State and the Contractor shall nominate and approve DRB members in conformance with the terms and conditions of the Dispute Review Board Agreement and these special provisions, within 45 days of the approval of the contract.  Each party shall provide written notification to the other of the name of their selected DRB nominee along with the prospective member's written disclosure statement.

Prior to finalizing DRB appointments, the first 2 prospective DRB members shall submit complete disclosure statements to both the State and the Contractor.  Disclosure statements shall include a resume of the prospective member's experience and a declaration statement describing past, present, anticipated, and planned relationships, including indirect relationships through the prospective member's primary or full-time employer, to this project and with the parties involved in this construction contract, including but not limited to, relevant subcontractors or suppliers to the parties, parties' principals, or parties' counsel.  DRB members shall also include a full disclosure of close professional or personal relationships with all key members of the contract.  Objections to nominees must be based on a specific breech or violation of nominee responsibilities or on nominee qualifications under these provisions unless otherwise specified.  The Contractor or the State may, on a one-time basis, object to the other's nominee without specifying a reason and this person will not be selected for the DRB.  Another person shall then be nominated within 15 days.

The first duty of the State and Contractor selected members of the DRB shall be to select and recommend a prospective third DRB member to the parties for final selection and approval.  The first 2 DRB members shall proceed with the selection of the third DRB member immediately upon receiving written notification from the State of their selection, and shall provide their recommendation simultaneously to the parties within 15 days of the notification.  

The first 2 DRB members shall select a third DRB member subject to mutual approval of the parties or may mutually concur on a list of potentially acceptable third DRB members and submit the list to the parties for final selection and approval of the third member.  The goal in the selection of the third member is to complement the professional experience of the first 2 members and to provide leadership for the DRB's activities.

The third prospective DRB member shall supply a full disclosure statement to the first 2 DRB members and to the parties prior to appointment.

An impasse shall be considered to have been reached if the parties are unable to approve a third member within 15 days of receipt of the recommendation of the first 2 DRB members, or if the first 2 DRB members are unable to agree upon a recommendation within their 15 day time limit.  In the event of an impasse in selection of third DRB member the State and the Contractor shall each propose 3 candidates for the third DRB member position.  The parties shall select the candidates proposed under this paragraph from the current list of arbitrators certified by the Public Works Contract Arbitration Committee created by Article 7.2 (commencing with Section 10245) of the State Contract Act.  The first 2 DRB members shall then select one of the 6 proposed candidates in a blind draw.

No DRB member shall have prior direct involvement in this contract.  No member shall have a financial interest in this contract or the parties thereto, within a period of 6 months prior to award of this contract or during the contract, except as follows:

A.
Compensation for services on this DRB.

B.
Ownership interest in a party or parties, documented by the prospective DRB member, that has been reviewed and determined in writing by the State to be sufficiently insignificant to render the prospective member acceptable to the State.

C.
Service as a member of other Dispute Review Boards on other contracts.

D.
Retirement payments or pensions received from a party that are not tied to, dependent on or affected by the net worth of the party.

E.
The above provisions apply to parties having a financial interest in this contract, including but not limited to contractors, subcontractors, suppliers, consultants, and legal and business services.

The Contractor or the State may reject any of the three DRB members who fail to fully comply at all times with all required employment and financial disclosure conditions of DRB membership as described in the Dispute Review Board Agreement and as specified herein.  A copy of the Dispute Review Board Agreement is included in this section.

The Contractor, the State, and the 3 members of the DRB shall complete and adhere to the Dispute Review Board Agreement in administration of this DRB within 15 days of the parties' concurrence in the selection of the third member.  No DRB meeting shall take place until the Dispute Review Board Agreement has been signed by all parties.  The State authorizes the Engineer to execute and administer the terms of the Agreement.  The person(s) designated by the Contractor as authorized to execute contract change orders shall be authorized to execute and administer the terms of this agreement, or to delegate the authority in writing.  The operation of the DRB shall be in conformance with the terms of the Dispute Review Board Agreement.

COMPENSATION

The State and the Contractor shall bear the costs and expenses of the DRB equally.  Each DRB member shall be compensated at an agreed rate of $1,200 per day if time spent per meeting, including on-site time plus one hour of travel time, is greater than 4 hours.  Each DRB member shall be compensated at an agreed rate of $700 per day if time spent per meeting, including on-site time plus one hour of travel time, is less than or equal to 4 hours.  The agreed rates shall be considered full compensation for on-site time, travel expenses, transportation, lodging, time for travel and incidentals for each day, or portion thereof, that the DRB member is at an authorized DRB meeting.  No additional compensation will be made for time spent by DRB members in review and research activities outside the official DRB meetings unless that time, (such as time spent evaluating and preparing recommendations on specific issues presented to the DRB), has been specifically agreed to in advance by the State and Contractor.  Time away from the project, which has been specifically agreed to in advance by the parties, will be compensated at an agreed rate of $125 per hour.  The agreed amount of $125 per hour shall include all incidentals including expenses for telephone, fax, and computer services.  Members serving on more than one DRB involving the Department, regardless of the number of meetings per day, shall not be paid more than the all inclusive rate per day or rate per hour for an individual project.  The State will provide, at no cost to the Contractor, administrative services such as conference facilities and secretarial services to the DRB.  These special provisions and the Dispute Review Board Agreement state the provisions for compensation and expenses of the DRB.  DRB members shall be compensated at the same daily and hourly rate.  The Contractor shall make direct payments to each DRB member for their participation in authorized meetings and approved hourly rate charges from invoices submitted by each DRB member. The State will reimburse the Contractor for its share of the costs.  There will be no markups applied to expenses connected with the DRB, either by the DRB members or by the Contractor when requesting payment of the State's share of DRB expenses.  Regardless of the DRB recommendation, neither party shall be entitled to reimbursement of DRB costs from the other party.

 OF DRB MEMBERS

Service of a DRB member may be terminated at any time with not less than 15 days notice as follows:

A.
The State may terminate service of the State appointed member.

B.
The Contractor may terminate service of the Contractor appointed member.

C.
Upon the written recommendation of the State and Contractor members for the removal of the third member.

D. Upon resignation of a member.

E. The State or Contractor may terminate the service of any member who fails to fully comply with all required employment and financial disclosure conditions of DRB membership

When a member of the DRB is replaced, the replacement member shall be appointed in the same manner as the replaced member was appointed.  The appointment of a replacement DRB member will begin promptly upon determination of the need for replacement and shall be completed within 15 days.  Changes in either of the DRB members chosen by the two parties will not require re-selection of the third member, unless both parties agree to such re-selection in writing.  The Dispute Review Board Agreement shall be amended to reflect the change of a DRB member.

OPERATION

The following procedure shall be used for dispute resolution:

A.
If the Contractor objects to any decision, act or order of the Engineer, the Contractor shall give written notice of potential claim in conformance with the provisions in Section 9‑1.04, "Notice of Potential Claim," of the Standard Specifications and these special provisions, including the provision of applicable cost documentation; or file written protests or notices in conformance with the provisions in the Standard Specifications and these special provisions.

B.
The Engineer will respond, in writing, to the Contractor's written protest or notice within 15 days of receipt of the written protest or notice.

C.
Within 15 days after receipt of the Engineer's written response, the Contractor shall, if the Contractor still objects, file a written reply with the Engineer, stating clearly and in detail the basis of the objection.

D.
Following the Contractor's objection to the Engineer's decision, the Contractor shall refer the dispute to the DRB if the Contractor wishes to further pursue the objection to the Engineer's decision.  The Contractor shall make the referral in writing to the DRB, simultaneously copied to the State, within 21 days after receipt of the written reply from the Engineer.  The written dispute referral shall describe the disputed matter in individual discrete segments so that it will be clear to both parties and the DRB what discrete elements of the dispute have been resolved, and which remain unresolved, and shall include an estimate of the cost of the affected work and impacts, if any, on project completion.

E.
By failing to submit the written notice of referral to the DRB, within 21 days after receipt of the State's written reply, the Contractor waives future claims and arbitration on the matter in contention.

F. The Contractor and the State shall each be afforded an opportunity to be present and to be heard by the DRB, and to offer evidence.  Either party furnishing written evidence or documentation to the DRB must furnish copies of such information to the other party a minimum of 15 days prior to the date the DRB is scheduled to convene the meeting for the dispute.  Either party shall produce such additional evidence as the DRB may deem necessary to reach an understanding and a determination of the dispute.  The party furnishing additional evidence shall furnish copies of such additional evidence to the other party at the same time the evidence is provided to the DRB.  The DRB will not consider evidence not furnished in conformance with the terms specified herein.

G. Upon receipt by the DRB of a written referral of a dispute, the DRB shall convene to review and consider the dispute.  The dispute meeting shall be held no earlier than 30 days and no later than 60 days after receipt of the written referral unless otherwise agreed to by all parties.  The DRB shall determine the time and location of the DRB meeting, with due consideration for the needs and preferences of the parties while recognizing the paramount importance of a speedy resolution of the dispute.

H. There shall be no participation of either party's attorneys at DRB meetings.  

I. There shall be no participation of persons who are not directly involved in the contract or who do not have direct knowledge of the dispute, including but not limited to consultants, except for expert testimony allowed at the discretion of the DRB and with approval prior to the dispute meeting by both parties.

J.
The DRB shall furnish a report, containing findings and recommendations as described in the Dispute Review Board Agreement, in writing to both the State and the Contractor.  The DRB may request clarifying information of either party within 10 days after the DRB dispute meeting.  Requested information shall be submitted to the DRB within 10 days of the DRB request.  The DRB shall complete its report, including minority opinion, if any, and submit it to the parties within 30 days of the DRB dispute meeting, except that time extensions may be granted at the request of the DRB with the written concurrence of both parties.  The report shall include the facts and circumstances related to the matters under consideration, applicable laws and regulations, the pertinent provisions of the contract and the actual costs and time incurred as shown on the Contractor's cost accounting records.  The DRB shall make recommendations on the merit of the dispute and, if appropriate, recommend guidelines for determining compensation.

K.
Within 30 days after receiving the DRB's report, both the State and the Contractor shall respond to the DRB in writing signifying that the dispute is either resolved or remains unresolved.  Failure to provide the written response within the time specified, or a written rejection of the DRB's recommendation or response to a request for reconsideration presented in the report by either party, shall conclusively indicate that the party(s) failing to respond accepts the DRB recommendation.  Immediately after responses have been received by both parties, the DRB will provide copies of both responses to the parties simultaneously.  Either party may request clarification of elements of the DRB's report from the DRB prior to responding to the report.  The DRB will consider any clarification request only if submitted within 10 days of receipt of the DRB's report, and if submitted simultaneously in writing to both the DRB and the other party.  Each party may submit only one request for clarification for any individual DRB report.  The DRB shall respond, in writing, to requests for clarification within 10 days of receipt of such requests.

L.
The DRB's recommendations, stated in the DRB's reports, are not binding on either party.  Either party may seek a reconsideration of a recommendation of the DRB.  The DRB shall only grant a reconsideration based upon submission of new evidence and if the request is submitted within the 30‑day time limit specified for response to the DRB's written report.  Each party may submit only one request for reconsideration regarding an individual DRB recommendation.

M.
If the State and the Contractor are able to resolve their dispute with the aid of the DRB's report, the State and Contractor shall promptly accept and implement the recommendations of the DRB.  If the parties cannot agree on compensation within 60 days of the acceptance by both parties of the DRB's recommendation, either party may request the DRB to make a recommendation regarding compensation.

N.
The State or the Contractor shall not call DRB members who served on the DRB for this contract as witnesses in arbitration proceedings which may arise from this contract, and all documents created by the DRB shall be inadmissible as evidence in subsequent arbitration proceedings, except the DRB's final written reports on each issue brought before it.

O.
The State and Contractor shall jointly indemnify and hold harmless the DRB members from and against all claims, damages, losses, and expenses, including but not limited to attorney's fees, arising out of and resulting from the findings and recommendations of the DRB.

P.
The DRB members shall have no claim against the State or the Contractor, or both, from claimed harm arising out of the parties' evaluations of the DRB's report.

DISPUTES INVOLVING SUBCONTRACTOR POTENTIAL CLAIMS

For purposes of this section, a "subcontractor potential claim" shall include any potential claim by a subcontractor (including also any pass through potential claims by a lower tier subcontractor or supplier) against the Contractor that is actionable by the Contractor against the Department which arises from the work, services, or materials provided or to be provided in connection with the contract.  If the Contractor determines to pursue a dispute against the Department that includes a subcontractor potential claim, the dispute shall be processed and resolved in conformance with these special provisions and in conformance with the following:

A.
The Contractor shall identify clearly in submissions pursuant to this section, that portion of the dispute that involves a subcontractor potential claim or potential claims.

B.
The Contractor shall include, as part of its submission pursuant to Step D above, a certification (False Claims Act Certification) by the subcontractor's or supplier's officer, partner, or authorized representative with authority to bind the subcontractor and with direct knowledge of the facts underlying the subcontractor potential claim.  The Contractor shall submit a certification that the subcontractor potential claim is acknowledged and forwarded by the Contractor.  The form for these certifications is available from the Engineer.

C.
At any DRB meeting on a dispute that includes one or more subcontractor potential claims, the Contractor shall require that each subcontractor that is involved in the dispute have present an authorized representative with actual knowledge of the facts underlying the subcontractor potential claim to assist in presenting the subcontractor potential claim and to answer questions raised by the DRB members or the Department's representatives.

D.
Failure by the Contractor to declare a subcontractor potential claim on behalf of its subcontractor (including lower tier subcontractors' and suppliers' pass through potential claims) at the time of submission of the Contractor's potential claims, as provided hereunder, shall constitute a release of the Department by the Contractor on account of such subcontractor potential claim.

E.
The Contractor shall include in all subcontracts under this contract that subcontractors and suppliers of any tier (a) agree to submit subcontractor potential claims to the Contractor in a proper form and in sufficient time to allow processing by the Contractor in conformance with the Dispute Review Board resolution specifications; (b) agree to be bound by the terms of the Dispute Review Board provisions to the extent applicable to subcontractor potential claims; (c) agree that, to the extent a subcontractor potential claim is involved, completion of all steps required under these Dispute Review Board special provisions shall be a condition precedent to pursuit by the subcontractor of other remedies permitted by law, including without limitation of a lawsuit against the Contractor; and (d) agree that the existence of a dispute resolution process for disputes involving subcontractor potential claims shall not be deemed to create any claim, right, or cause of action by any subcontractor or supplier against the Department.

Notwithstanding the foregoing, this Dispute Review Board special provision shall not apply to, and the DRB shall not have the authority to consider, subcontractor potential claims between the subcontractor(s) or supplier(s) and the Contractor that are not actionable by the Contractor against the Department.

RETENTION

Failure of the Contractor to nominate and approve DRB members in conformance with the terms and conditions of the Dispute Review Board Agreement and these special provisions shall result in the retention of 25 percent of the estimated value of all work performed during each estimate period in which the Contractor fails to comply with the requirements of this section as determined by the Engineer.  DRB retentions will be released for payment on the next monthly estimate for partial payment following the date that the Contractor has nominated and approved DRB members and no interest will be due the Contractor.

DISPUTE REVIEW BOARD AGREEMENT

A copy of the "Dispute Review Board Agreement" to be executed by the Contractor, State and the 3 DRB members after approval of the contract follows:

Form 6202 Rev  (01-05-98)

DISPUTE REVIEW BOARD AGREEMENT

__________________________

(Contract Identification)

Contract No. ___________________

THIS DISPUTE REVIEW BOARD AGREEMENT, hereinafter called "AGREEMENT", made and entered into this __________ day of _________________, _____, between the State of California, acting through the California Department of Transportation and the Director of Transportation, hereinafter called the "STATE," _________________________ ________________________ hereinafter called the "CONTRACTOR," and the Dispute Review Board, hereinafter called the "DRB" consisting of the following members:

_______________________________________________________ ,

(Contractor Appointee)

_______________________________________________________ ,

(State Appointee)

and ________________________________________________________


(Third Person)
WITNESSETH, that

WHEREAS, the STATE and the CONTRACTOR, hereinafter called the "parties," are now engaged in the construction on the State Highway project referenced above; and

WHEREAS, the special provisions for the above referenced contract provides for the establishment and operation of the DRB to assist in resolving disputes; and

WHEREAS, the DRB is composed of three members, one selected by the STATE, one selected by the CONTRACTOR, and the third member selected by the other two members and approved by the parties;

NOW THEREFORE, in consideration of the terms, conditions, covenants, and performance contained herein, or attached and incorporated and made a part hereof, the STATE, the CONTRACTOR, and the DRB members hereto agree as follows:

SECTION I    DESCRIPTION OF WORK

To assist in the resolution of disputes between the parties, the contract provides for the establishment and the operation of the DRB.  The intent of the DRB is to fairly and impartially consider disputes placed before it and provide written recommendations for resolution of these disputes to both parties.  The members of this DRB shall perform the services necessary to participate in the DRB's actions as designated in Section II, Scope of Work.

SECTION II    SCOPE OF WORK

The scope of work of the DRB includes, but is not limited to, the following:

A.  OBJECTIVE

The principal objective of the DRB is to assist in the timely resolution of disputes between the parties arising from performance of this contract.  It is not intended for either party to default on their normal responsibility to amicably and fairly settle their differences by indiscriminately assigning them to the DRB.  It is intended that the mere existence of the DRB will encourage the parties to resolve disputes without resorting to this review procedure.  But when a dispute that is serious enough to warrant the DRB's review does develop, the process for prompt and efficient action will be in place.

B.  PROCEDURES

The DRB shall render written reports on disputes between the parties arising from the construction contract.  Prior to consideration of a dispute, the DRB shall establish rules and regulations that will govern the conduct of its business and reporting procedures in conformance with the requirements of the contract and the terms of this AGREEMENT.  DRB recommendations, resulting from its consideration of a dispute, shall be furnished in writing to both parties.  The recommendations shall be based on the pertinent contract provisions, and the facts and circumstances involved in the dispute.  The recommendations shall find one responsible party in a dispute; shared or "jury" determinations shall not be rendered.  The DRB shall make recommendations on the merit of the dispute, and if appropriate, recommend guidelines for determining compensation.  If the parties cannot agree on compensation within 60 days of the acceptance by both parties of the DRB's recommendation, either party may request the DRB to make a recommendation regarding compensation.

The DRB shall refrain from officially giving advice or consulting services to anyone involved in the contract.  The individual members shall act in a completely independent manner and while serving as members of the DRB shall have no consulting business connections with either party or its principals or attorneys or other affiliates (subcontractors, suppliers, etc.) who have a beneficial interest in the contract.

During scheduled meetings of the DRB as well as during dispute meetings, DRB members shall refrain from expressing opinions on the merits of statements on matters under dispute or potential dispute.  Opinions of DRB members expressed in private sessions shall be kept strictly confidential.  Individual DRB members shall not meet with, or discuss contract issues with individual parties, except as directed by the DRB Chairperson.  Such discussions or meetings shall be disclosed to both parties.  Other discussions regarding the project between the DRB members and the parties shall be in the presence of all three members and both parties.  Individual DRB members shall not undertake independent investigations of any kind pertaining to disputes or potential disputes, except with the knowledge of both parties and as expressly directed by the DRB Chairperson.

C.  CONSTRUCTION SITE VISITS, PROGRESS MEETINGS AND FIELD INSPECTIONS

The DRB members shall visit the project site and meet with representatives of the parties to keep abreast of construction activities and to develop familiarity with the work in progress.  Scheduled progress meetings shall be held at or near the project site.  The DRB shall meet at least once at the start of the project, and at least once every 4 months thereafter.  The frequency, exact time, and duration of additional site visits and progress meetings shall be as recommended by the DRB and approved by the parties consistent with the construction activities or matters under consideration and dispute.  Each meeting shall consist of a round table discussion and a field inspection of the work being performed on the contract, if necessary.  Each meeting shall be attended by representatives of both parties.  The agenda shall generally be as follows:

1.
Meeting opened by the DRB Chairperson.

2.
Remarks by the STATE's representative.

3.
A description by the CONTRACTOR's representative of work accomplished since the last meeting; the current schedule status of the work; and a forecast for the coming period.

4.
An outline by the CONTRACTOR's representative of potential problems and a description of proposed solutions.

5.
An outline by the STATE's representative of the status of the work as the STATE views it.

6.
A brief description by the CONTRACTOR's or STATE's representative of potential claims or disputes which have surfaced since the last meeting.

7.
A summary by the STATE's representative, the CONTRACTOR's representative, or the DRB of the status of past disputes and potential claims.

The STATE's representative will prepare minutes of all progress meetings and circulate them for revision and approval by all concerned within 10 days of the meeting.

The field inspection shall cover all active segments of the work, the DRB being accompanied by both parties' representatives.  The field inspection may be waived upon mutual agreement of the parties.

D.  DRB CONSIDERATION AND HANDLING OF DISPUTES

Upon receipt by the DRB of a written referral of a dispute, the DRB shall convene to review and consider the dispute.  The dispute meeting shall be held no earlier than 30 days and no later than 60 days after receipt of the written referral, unless otherwise agreed to by all parties.  The DRB shall determine the time and location of DRB dispute meetings, with due consideration for the needs and preferences of the parties while recognizing the paramount importance of speedy resolution of issues.  No dispute meetings shall take place later than 30 days prior to acceptance of contract.

Normally, dispute meetings shall be conducted at or near the project site.  However, any location that would be more convenient and still provide required facilities and access to necessary documentation shall be satisfactory.

Both parties shall be given the opportunity to present their evidence at these dispute meetings.  It is expressly understood that the DRB members are to act impartially and independently in the consideration of the contract provisions, and the facts and conditions surrounding any dispute presented by either party, and that the recommendations concerning any such dispute are advisory and nonbinding on the parties.

The DRB may request that written documentation and arguments from both parties be sent to each DRB member, through the DRB Chairperson, for review before the dispute meeting begins.  A party furnishing written documentation to the DRB shall furnish copies of such information to the other party at the same time that such information is supplied to the DRB.

DRB dispute meetings shall be informal.  There shall be no testimony under oath or cross-examination.  There shall be no reporting of the procedures by a shorthand reporter or by electronic means.  Documents and verbal statements shall be received by the DRB in conformance with acceptance standards established by the DRB.  These standards need not comply with prescribed legal laws of evidence.

The third DRB member shall act as Chairperson for dispute meetings and all other DRB activities.  The parties shall have a representative at all dispute meetings.  Failure to attend a duly noticed meeting by either of the parties shall be conclusively considered by the DRB as indication that the non-attending party considers written submittals as their entire and complete argument.  The claimant shall discuss the dispute, followed by the other party.  Each party shall then be allowed one or more rebuttals until all aspects of the dispute are thoroughly covered.  DRB members shall ask questions, seek clarification, and request further data from either of the parties as may be necessary to assist in making a fully informed recommendation.  The DRB may request from either party documents or information that would assist the DRB in making its findings and recommendations including, but not limited to, documents used by the CONTRACTOR in preparing the bid for the project.  A refusal by a party to provide information requested by the DRB may be considered by the DRB as an indication that the requested material would tend to disprove that party's position.  In large or complex cases, additional dispute meetings may be necessary in order to consider all the evidence presented by both parties.  All involved parties shall maintain the confidentiality of all documents and information, as provided in this AGREEMENT.

During dispute meetings, no DRB member shall express an opinion concerning the merit of any facet of the case.  DRB deliberations shall be conducted in private, with interim individual views kept strictly confidential.

After dispute meetings are concluded, the DRB shall meet in private and reach a conclusion supported by 2 or more members.  Private sessions of the DRB may be held at a location other than the job site or by electronic conferencing as deemed appropriate, in order to expedite the process.

The DRB's findings and recommendations, along with discussion of reasons therefor, shall then be submitted as a written report to both parties.  Recommendations shall be based on the pertinent contract provisions, applicable laws and regulations, and facts and circumstances related to the dispute.  The report shall be thorough in discussing the facts considered, the contract language, law or regulation viewed by the DRB as pertinent to the issues, and the DRB's interpretation and philosophy in arriving at its conclusions and recommendations.  The DRB's report shall stand on its own, without attachments or appendices.  The DRB Chairperson shall complete and furnish a completed "Summary of Dispute Review Board Recommendation" form along with a copy of the written recommendation report to the DRB Coordinator, Division of Construction, MS 44, P.O. Box 942874, Sacramento, CA  94274.  The "Summary of Dispute Review Board Recommendation" form is available through the Engineer.

With prior written approval of both parties, the DRB may obtain technical services necessary to adequately review the disputes presented, including audit, geotechnical, schedule analysis and other services.  The parties' technical staff may supply those services as appropriate.  The cost of technical services, as agreed to by the parties, shall be borne equally by the 2 parties as specified in an approved contract change order.  The CONTRACTOR will not be entitled to markups for the payments made for these services.

The DRB shall resist submittal of incremental portions of information by either party, in the interest of making a fully informed decision and recommendation.

The DRB shall make every effort to reach a unanimous decision.  If this proves impossible, the dissenting member shall prepare a minority opinion, which shall be included in the DRB's report.

Although both parties should place weight upon the DRB's recommendations, they are not binding.  Either party may appeal a recommendation to the DRB for reconsideration.  However, reconsideration shall only be allowed when there is new evidence to present, and the DRB shall accept only one appeal from each party pertaining to an individual DRB recommendation.  The DRB shall hear appeals in conformance with the terms described in the Section entitled "Dispute Review Board" in the special provisions.

E.  DRB MEMBER REPLACEMENT

Should the need arise to appoint a replacement DRB member, the replacement DRB member shall be appointed in the same manner as the original DRB members were appointed.  The selection of a replacement DRB member shall begin promptly upon notification of the necessity for a replacement and shall be completed within 15 days.  This AGREEMENT will be amended to indicate change in DRB membership.

SECTION III    CONTRACTOR RESPONSIBILITIES

The CONTRACTOR shall furnish to each DRB member one copy of pertinent documents that are or may become necessary for the DRB to perform their function.  Pertinent documents are written notices of potential claim, responses to those notices, drawings or sketches, calculations, procedures, schedules, estimates, or other documents which are used in the performance of the work or in justifying or substantiating the CONTRACTOR's position.  The CONTRACTOR shall also furnish a copy of such pertinent documents to the STATE, in conformance with the terms outlined in the special provisions.

SECTION IV    STATE RESPONSIBILITIES

The STATE will furnish the following services and items:

A.  CONTRACT RELATED DOCUMENTS

The STATE will furnish to each DRB member one copy of Notice to Contractors and Special Provisions, Proposal and Contract, Plans, Standard Specifications, and Standard Plans, change orders, written instructions issued by the STATE to the CONTRACTOR, or other documents pertinent to any dispute that has been referred to the DRB and necessary for the DRB to perform its function.

B.  COORDINATION AND SERVICES

The STATE, through the Engineer, will, in cooperation with the CONTRACTOR, coordinate the operations of the DRB.  The Engineer will arrange or provide conference facilities at or near the project site and provide secretarial and copying services to the DRB without charge to the CONTRACTOR.

SECTION V    TIME FOR BEGINNING AND COMPLETION

Once established, the DRB shall be in operation until the day of acceptance of the contract.  The DRB members shall not begin work under the terms of this AGREEMENT until authorized in writing by the STATE.

SECTION VI    PAYMENT

A.  ALL INCLUSIVE RATE PAYMENT

The STATE and the CONTRACTOR shall bear the costs and expenses of the DRB equally.  Each DRB member shall be compensated at an agreed rate of $1,200 per day if time spent per meeting, including on-site time plus one hour of travel time, is greater than 4 hours.  Each DRB member shall be compensated at an agreed rate of $700 per day if time spent per meeting, including on-site time plus one hour of travel time, is less than or equal to 4 hours.  The agreed rates shall be considered full compensation for on-site time, travel expenses, transportation, lodging, time for travel and incidentals for each day, or portion thereof, that the DRB member is at an authorized DRB meeting.  No additional compensation will be made for time spent by DRB members in review and research activities outside the official DRB meetings unless that time has been specifically agreed to in advance by the STATE and CONTRACTOR.  Time away from the project that has been specifically agreed to in advance by the parties will be compensated at an agreed rate of $125 per hour.  The agreed amount of $125 per hour shall include all incidentals including expenses for telephone, fax, and computer services.  Members serving on more than one DRB involving the State, regardless of the number of meetings per day, shall not be paid more than the all inclusive rate per day or rate per hour for an individual project.  The STATE will provide, at no cost to the CONTRACTOR, administrative services such as conference facilities and secretarial services to the DRB.

B.  PAYMENTS

DRB members shall be compensated at the same rate.  The CONTRACTOR shall make direct payments to each DRB member for their participation in authorized meetings and approved hourly rate charges from invoices submitted by each DRB member.  The STATE will reimburse the CONTRACTOR for its share of the costs of the DRB.

The DRB members may submit invoices to the CONTRACTOR for partial payment for work performed and services rendered for their participation in authorized meetings not more often than once per month during the progress of the work.  The invoices shall be in a format approved by the parties and accompanied by a general description of activities performed during that billing period.  Payment for hourly fees, at the agreed rate, shall not be paid to a DRB member until the amount and extent of those fees are approved by the STATE and CONTRACTOR.

Invoices shall be accompanied by original supporting documents, which the CONTRACTOR shall include with the extra work billing when submitting for reimbursement of the STATE's share of cost from the STATE.  The CONTRACTOR will be reimbursed for one-half of approved costs of the DRB.  No markups will be added to the CONTRACTOR's payment.

C.  INSPECTION OF COSTS RECORDS

The DRB members and the CONTRACTOR shall keep available for inspection by representatives of the STATE and the United States, for a period of 3 years after final payment, the cost records and accounts pertaining to this AGREEMENT.  If any litigation, claim, or audit arising out of, in connection with, or related to this contract is initiated before the expiration of the 3‑year period, the cost records and accounts shall be retained until such litigation, claim, or audit involving the records is completed.

SECTION VII    ASSIGNMENT OF TASKS OF WORK

The DRB members shall not assign the work of this AGREEMENT.

SECTION VIII    TERMINATION OF AGREEMENT, THE DRB, AND DRB MEMBERS

DRB members may resign from the DRB by providing not less than 15 days written notice of the resignation to the STATE and CONTRACTOR.  DRB members may be terminated by their original appointing power or by either party, for failing to fully comply at all times with all required employment and financial disclosure conditions of DRB membership in conformance with the terms of the contract.

SECTION IX    LEGAL RELATIONS

The parties hereto mutually understand and agree that the DRB member in the performance of duties on the DRB, is acting in the capacity of an independent agent and not as an employee of either party.

No party to this AGREEMENT shall bear a greater responsibility for damages or personal injury than is normally provided by Federal or State of California Law.

Notwithstanding the provisions of this contract that require the CONTRACTOR to indemnify and hold harmless the STATE, the parties shall jointly indemnify and hold harmless the DRB members from and against all claims, damages, losses, and expenses, including but not limited to attorney's fees, arising out of and resulting from the findings and recommendations of the DRB.

SECTION X    CONFIDENTIALITY

The parties hereto mutually understand and agree that all documents and records provided by the parties in reference to issues brought before the DRB, which documents and records are marked "Confidential - for use by the DRB only," shall be kept in confidence and used only for the purpose of resolution of subject disputes, and for assisting in development of DRB findings and recommendations; that such documents and records will not be utilized or revealed to others, except to officials of the parties who are authorized to act on the subject disputes, for any purposes, during the life of the DRB.  Upon termination of this AGREEMENT, said confidential documents and records, and all copies thereof, shall be returned to the parties who furnished them to the DRB.  However, the parties understand that such documents shall be subsequently discoverable and admissible in court or arbitration proceedings unless a protective order has been obtained by the party seeking further confidentiality.

SECTION XI    DISPUTES

Disputes between the parties hereto, including disputes between the DRB members and either party or both parties, arising out of the work or other terms of this AGREEMENT, which cannot be resolved by negotiation and mutual concurrence between the parties, or through the administrative process provided in the contract, shall be resolved by arbitration as provided in Section 9‑1.10, "Arbitration," of the Standard Specifications.

SECTION XII    VENUE, APPLICABLE LAW, AND PERSONAL JURISDICTION

In the event that any party, including an individual member of the DRB, deems it necessary to institute arbitration proceedings to enforce any right or obligation under this AGREEMENT, the parties hereto agree that such action shall be initiated in the Office of Administrative Hearings of the State of California.  The parties hereto agree that all questions shall be resolved by arbitration by application of California law and that the parties to such arbitration shall have the right of appeal from such decisions to the Superior Court in conformance with the laws of the State of California.  Venue for the arbitration shall be Sacramento or any other location as agreed to by the parties.

SECTION XIII    FEDERAL REVIEW AND REQUIREMENTS

On Federal-Aid contracts, the Federal Highway Administration shall have the right to review the work of the DRB in progress, except for private meetings or deliberations of the DRB.

Other Federal requirements in this agreement shall only apply to Federal-Aid contracts.

SECTION XIV    CERTIFICATION OF THE CONTRACTOR, THE DRB MEMBERS, AND THE STATE

IN WITNESS WHEREOF, the parties hereto have executed this AGREEMENT as of the day and year first above written.

DRB MEMBER




DRB MEMBER

By: _____________________________

By: ______________________________

Title: ____________________________

Title :_____________________________

DRB MEMBER

By :________________________________

Title :_______________________________

CONTRACTOR




CALIFORNIA STATE DEPARTMENT 








OF TRANSPORTATION

By: _____________________________

By: _____________________________

Title: ___________________________

Title: ____________________________

5‑1.14  AREAS FOR CONTRACTOR'S USE

Attention is directed to the provisions in Section 7‑1.19, "Rights in Land and Improvements," of the Standard Specifications and these special provisions.

The highway right of way shall be used only for purposes that are necessary to perform the required work.  The Contractor shall not occupy the right of way, or allow others to occupy the right of way, for purposes which are not necessary to perform the required work.

No State-owned parcels adjacent to the right of way are available for the exclusive use of the Contractor within the contract limits.  The Contractor shall secure, at the Contractor's own expense, areas required for plant sites, storage of equipment or materials, or for other purposes.

No area is available within the contract limits for the exclusive use of the Contractor.  However, temporary storage of equipment and materials on State property may be arranged with the Engineer, subject to the prior demands of State maintenance forces and to other contract requirements.  Use of the Contractor's work areas and other State-owned property shall be at the Contractor's own risk, and the State shall not be held liable for damage to or loss of materials or equipment located within such areas.

5‑1.15  PAYMENTS

Attention is directed to Sections 9‑1.06, "Partial Payments," and 9‑1.07, "Payment After Acceptance," of the Standard Specifications and these special provisions.

For the purpose of making partial payments pursuant to Section 9‑1.06, "Partial Payments," of the Standard Specifications, the amount set forth for the contract items of work hereinafter listed shall be deemed to be the maximum value of the contract item of work which will be recognized for progress payment purposes:

A.
Progress Schedule (Critical Path Method) 
$10,000.00

After acceptance of the contract pursuant to the provisions in Section 7‑1.17, "Acceptance of Contract," of the Standard Specifications, the amount, if any, payable for a contract item of work in excess of the maximum value for progress payment purposes hereinabove listed for the item, will be included for payment in the first estimate made after acceptance of the contract.

In determining the partial payments to be made to the Contractor, only the following listed materials will be considered for inclusion in the payment as materials furnished but not incorporated in the work:

A.
Fiber optic conduit 

B.
Fiber optic cable 

C.
Fiber optic vaults

D.
Closed circuit television pole

E.
Service equipment enclosures

F.
Sprinklers (Irrigation System)

G.
Valves (Irrigation System)

I.
Pipe (Irrigation System)

J.
Hub cabinets

5‑1.16  SOUND CONTROL REQUIREMENTS

Sound control shall conform to the provisions in Section 7‑1.01I, "Sound Control Requirements," of the Standard Specifications and these special provisions.

The noise level from the Contractor's operations, between the hours of 7:00 p.m. and 7:00 a.m., shall not exceed 86 dBA at a distance of 15 m.  This requirement shall not relieve the Contractor from responsibility for complying with local ordinances regulating noise level outside the limits of the State right of way.

The noise level requirement specified herein shall apply to the equipment on the job or related to the job, including but not limited to trucks, transit mixers or transient equipment that may or may not be owned by the Contractor.  The use of loud sound signals shall be avoided in favor of light warnings except those required by safety laws for the protection of personnel.

Full compensation for conforming to the requirements of this section shall be considered as included in the prices paid for the various contract items of work involved and no additional compensation will be allowed therefor.

5‑1.17  AERIALLY DEPOSITED LEAD

Aerially deposited lead is present within the project limits.  Aerially deposited lead is lead deposited within unpaved areas or formerly unpaved areas, primarily due to vehicle emissions.

Attention is directed to "Material Containing Aerially Deposited Lead" of these special provisions.

Complete reports, entitled "Lead Investigation on Route 8, From the 8/15 Separation to 0.6 km West of College Avenue Overcrossing in San Diego, California"; Lead Investigation State Route 15 Between KP 12.39 and KP 12.81 and State Route 94 Between KP 4.68 and KP 4.81 in San Diego, California"; Route 15 From Friars Road Overcrossing to 0.3 km South of the Aero Drive Overcrossing, San Diego, California"; and "Report, Site Investigation, Interstate 805, San Diego County, California," are available for inspection at the Department of Transportation, 2829 Juan Street, San Diego, California  92110.

Aerially deposited lead is typically found within the top 0.6‑m of material in unpaved areas within the highway right of way.  Levels of lead found near the project limits range from 8.7 to 4150 mg/kg total lead with an average concentration of 189.47 mg/kg total lead, as analyzed by EPA Test Method 6010 or EPA Test Method 7000 series.

The Department has received from the California Department of Toxic Substances Control (DTSC) a Variance regarding the use of material containing aerially deposited lead.  This project is subject to the conditions of the Variance, as amended.  The Variance is available for inspection at the Department of Transportation, 2829 Juan Street, San Diego, California  92110.

Once the Contractor has completed the placement of material containing aerially deposited lead in conformance with these special provisions and as directed by the Engineer, the Contractor shall have no responsibility for such materials in place.  The Department will not consider the Contractor a generator of such contaminated materials.  Further cleanup, removal or remedial actions for such materials will not be required if handled or disposed of as specified herein.

Excavation, reuse, and disposal of material with aerially deposited lead shall be in conformance with all rules and regulations including, but not limited to, those of the following agencies:

United States Department of Transportation (USDOT)

United States Environmental Protection Agency (USEPA)

California Environmental Protection Agency (Cal-EPA)

California Department of Health Services

Department of Toxic Substances Control (DTSC), Region 4

California Division of Occupational Safety and Health Administration (Cal-OSHA)

Integrated Waste Management Board

Regional Water Quality Control Board (RWQCB), Region 9

State Air Resources Control Board

San Diego Air Pollution Control District (SDAPCD)

Materials containing hazardous levels of lead shall be transported and disposed of in conformance with Federal and State laws and regulations, as amended, and county and municipal ordinances and regulations, as amended.  Laws and regulations that govern this work include, but are not limited to:

Health and Safety Code, Division 20, Chapter 6.5 (California Hazardous Waste Control Act)

Title 22, California Code of Regulations, Division 4.5 (Environmental Health Standards for the Management of Hazardous Waste)

Title 8, California Code of Regulations

5‑1.18  ENVIRONMENTALLY SENSITIVE AREA (ESA)
The Contractor's attention is directed to the areas designated on the plans as "Environmentally Sensitive Area," and to certain State and Federal regulations which may pertain to such areas.  These areas shall be completely avoided by all parties involved in any work activity in connection with the performance of this contract.
SECTION 6.  (BLANK)

SECTION 7.  (BLANK)

SECTION 8.  MATERIALS

SECTION 8‑1.  MISCELLANEOUS

8‑1.01  SUBSTITUTION OF NON‑METRIC MATERIALS AND PRODUCTS

Only materials and products conforming to the requirements of the specifications shall be incorporated in the work.  When metric materials and products are not available, and when approved by the Engineer, and at no cost to the State, materials and products in the United States Standard Measures which are of equal quality and of the required properties and characteristics for the purpose intended, may be substituted for the equivalent metric materials and products, subject to the following provisions:

A.
Materials and products shown on the plans or in the special provisions as being equivalent may be substituted for the metric materials and products specified or detailed on the plans.

B.
Before other non‑metric materials and products will be considered for use, the Contractor shall furnish, at the Contractor's expense, evidence satisfactory to the Engineer that the materials and products proposed for use are equal to or better than the materials and products specified or detailed on the plans.  The burden of proof as to the quality and suitability of substitutions shall be upon the Contractor and the Contractor shall furnish necessary information as required by the Engineer.  The Engineer will be the sole judge as to the quality and suitability of the substituted materials and products and the Engineer's decision will be final.

C.
When the Contractor elects to substitute non‑metric materials and products, including materials and products shown on the plans or in the special provisions as being equivalent, the list of sources of material specified in Section 6-1.01, "Source of Supply and Quality of Materials," of the Standard Specification shall include a list of substitutions to be made and contract items involved.  In addition, for a change in design or details, the Contractor shall submit plans and working drawings in conformance with the provisions in Section 5-1.02, "Plans and Working Drawings," of the Standard Specifications.  The plans and working drawings shall be submitted at least 7 days before the Contractor intends to begin the work involved.

Unless otherwise specified, the following substitutions of materials and products will be allowed:

	SUBSTITUTION TABLE FOR SIZES OF HIGH STRENGTH STEEL FASTENERS

 ASTM Designation:  A 325M

	METRIC SIZE SHOWN ON THE PLANS

mm x thread pitch
	SIZE TO BE SUBSTITUTED 

inch

	M16 x 2
	5/8

	M20 x 2.5
	3/4

	M22 x 2.5
	7/8

	M24 x 3
	1

	M27 x 3
	1-1/8

	M30 x 3.5
	1-1/4

	M36 x 4
	1-1/2


	SUBSTITUTION TABLE FOR PLAIN WIRE REINFORCEMENT

ASTM Designation:  A 82

	METRIC SIZE SHOWN ON THE PLANS

mm2
	SIZE TO BE SUBSTITUTED

inch2 x 100

	MW9
	W1.4

	MW10
	W1.6

	MW13
	W2.0

	MW15
	W2.3

	MW19
	W2.9

	MW20
	W3.1

	MW22
	W3.5

	MW25
	W3.9, except W3.5 in piles only

	MW26
	W4.0

	MW30
	W4.7

	MW32
	W5.0

	MW35
	W5.4

	MW40
	W6.2

	MW45
	W6.5

	MW50
	W7.8

	MW55
	W8.5, except W8.0 in piles only

	MW60
	W9.3

	MW70
	W10.9, except W11.0 in piles only

	MW80
	W12.4

	MW90
	W14.0

	MW100
	W15.5


	SUBSTITUTION TABLE FOR BAR REINFORCEMENT

	METRIC BAR DESIGNATION

NUMBER1 SHOWN ON THE PLANS
	BAR DESIGNATION

NUMBER2 TO BE SUBSTITUTED

	10
	3

	13
	4

	16
	5

	19
	6

	22
	7

	25
	8

	29
	9

	32
	10

	36
	11

	43
	14

	57
	18

	1Bar designation numbers approximate the number of millimeters of the nominal diameter of the bars.

2Bar numbers are based on the number of eighths of an inch included in the nominal diameter of the bars.

No adjustment will be required in spacing or total number of reinforcing bars due to a difference in minimum yield strength between metric and non-metric bars.


	SUBSTITUTION TABLE FOR SIZES OF:

(1) STEEL FASTENERS FOR GENERAL APPLICATIONS (ASTM Designation:  A 307 or AASHTO Designation:  M 314, Grade 36 or 55), and 

(2) HIGH STRENGTH STEEL FASTENERS (ASTM Designation:  A 325 or A 449)

	METRIC SIZE SHOWN ON THE PLANS

mm
	SIZE TO BE SUBSTITUTED

inch

	6 or 6.35
	1/4

	8 or 7.94
	5/16

	10 or 9.52
	3/8

	11 or 11.11
	7/16

	13 or 12.70
	1/2

	14 or 14.29
	9/16

	16 or 15.88
	5/8

	19 or 19.05
	3/4

	22 or 22.22
	7/8

	24, 25, or 25.40
	1

	29 or 28.58
	1‑1/8

	32 or 31.75
	1‑1/4

	35 or 34.93
	1‑3/8

	38 or 38.10
	1‑1/2

	44 or 44.45
	1‑3/4

	51 or 50.80
	2

	57 or 57.15
	2‑1/4

	64 or 63.50
	2‑1/2

	70 or 69.85
	2‑3/4

	76 or 76.20
	3

	83 or 82.55
	3‑1/4

	89 or 88.90
	3‑1/2

	95 or 95.25
	3‑3/4

	102 or 101.60
	4


	SUBSTITUTION TABLE FOR NOMINAL THICKNESS OF SHEET METAL

	UNCOATED HOT AND COLD ROLLED SHEETS
	HOT-DIPPED ZINC COATED SHEETS

(GALVANIZED)

	METRIC THICKNESS

SHOWN ON THE PLANS

mm
	GAGE TO BE SUBSTITUTED

inch
	METRIC THICKNESS

SHOWN ON THE PLANS

mm
	GAGE TO BE SUBSTITUTED

inch

	7.94
	0.3125
	4.270
	0.1681

	6.07
	0.2391
	3.891
	0.1532

	5.69
	0.2242
	3.510
	0.1382

	5.31
	0.2092
	3.132
	0.1233

	4.94
	0.1943
	2.753
	0.1084

	4.55
	0.1793
	2.372
	0.0934

	4.18
	0.1644
	1.994
	0.0785

	3.80
	0.1495
	1.803
	0.0710

	3.42
	0.1345
	1.613
	0.0635

	3.04
	0.1196
	1.461
	0.0575

	2.66
	0.1046
	1.311
	0.0516

	2.28
	0.0897
	1.158
	0.0456

	1.90
	0.0747
	1.006 or 1.016
	0.0396

	1.71
	0.0673
	0.930
	0.0366

	1.52
	0.0598
	0.853
	0.0336

	1.37
	0.0538
	0.777
	0.0306

	1.21
	0.0478
	0.701
	0.0276

	1.06
	0.0418
	0.627
	0.0247

	0.91
	0.0359
	0.551
	0.0217

	0.84
	0.0329
	0.513
	0.0202

	0.76
	0.0299
	0.475
	0.0187

	0.68
	0.0269
	--------
	--------

	0.61
	0.0239
	--------
	--------

	0.53
	0.0209
	--------
	--------

	0.45
	0.0179
	--------
	--------

	0.42
	0.0164
	--------
	--------

	0.38
	0.0149
	--------
	--------


	SUBSTITUTION TABLE FOR WIRE

	METRIC THICKNESS

SHOWN ON THE PLANS

mm
	WIRE THICKNESS

TO BE SUBSTITUTED

inch
	GAGE NO.

	6.20
	0.244
	3

	5.72
	0.225
	4

	5.26
	0.207
	5

	4.88
	0.192
	6

	4.50
	0.177
	7

	4.11
	0.162
	8

	3.76
	0.148
	9

	3.43
	0.135
	10

	3.05
	0.120
	11

	2.69
	0.106
	12

	2.34
	0.092
	13

	2.03
	0.080
	14

	1.83
	0.072
	15

	1.57
	0.062
	16

	1.37
	0.054
	17

	1.22
	0.048
	18

	1.04
	0.041
	19

	0.89
	0.035
	20


	SUBSTITUTION TABLE FOR PIPE PILES

	METRIC SIZE

SHOWN ON THE PLANS

mm x mm
	SIZE

TO BE SUBSTITUTED

inch x inch

	PP 360 x 4.55
	NPS 14 x 0.179

	PP 360 x 6.35
	NPS 14 x 0.250

	PP 360 x 9.53
	NPS 14 x 0.375

	PP 360 x 11.12
	NPS 14 x 0.438

	PP 406 x 12.70
	NPS 16 x 0.500

	PP 460 x T
	NPS 18 x T"

	PP 508 x T
	NPS 20 x T"

	PP 559 x T
	NPS 22 x T"

	PP 610 x T
	NPS 24 x T"

	PP 660 x T
	NPS 26 x T"

	PP 711 x T
	NPS 28 x T"

	PP 762 x T
	NPS 30 x T"

	PP 813 x T
	NPS 32 x T"

	PP 864 x T
	NPS 34 x T"

	PP 914 x T
	NPS 36 x T"

	PP 965 x T
	NPS 38 x T"

	PP 1016 x T
	NPS 40 x T"

	PP 1067 x T
	NPS 42 x T"

	PP 1118 x T
	NPS 44 x T"

	PP 1219 x T
	NPS 48 x T"

	PP 1524 x T
	NPS 60 x T"

	The thickness in millimeters (T) represents an exact conversion of the thickness in inches (T").


	SUBSTITUTION TABLE FOR STRUCTURAL TIMBER AND LUMBER 

	METRIC MINIMUM

 DRESSED DRY,

SHOWN ON THE PLANS

mm x mm
	METRIC MINIMUM 

DRESSED GREEN, 

SHOWN ON THE PLANS

mm x mm
	NOMINAL 

SIZE

TO BE SUBSTITUTED

inch x inch

	19x89
	20x90
	1x4

	38x89
	40x90
	2x4

	64x89
	65x90
	3x4

	89x89
	90x90
	4x4

	140x140
	143x143
	6x6

	140x184
	143x190
	6x8

	184x184
	190x190
	8x8

	235x235
	241x241
	10x10

	286x286
	292x292
	12x12


	SUBSTITUTION TABLE FOR NAILS AND SPIKES

	METRIC COMMON NAIL,

SHOWN ON THE PLANS

Length, mm

Diameter, mm
	METRIC BOX NAIL,

SHOWN ON THE PLANS

Length, mm

Diameter, mm
	METRIC SPIKE,

SHOWN ON THE

PLANS

Length, mm

Diameter, mm
	SIZE

TO BE SUBSTITUTED

Penny-weight

	50.80

2.87
	50.80

2.51
	______
	6d

	63.50

3.33
	63.50

2.87
	______
	8d

	76.20

3.76
	76.20

3.25
	76.20

4.88
	10d

	82.55

3.76
	82.55

3.25
	82.55

4.88
	12d

	88.90

4.11
	88.90

3.43
	88.90

5.26
	16d

	101.60

4.88
	101.60

3.76
	101.60

5.72
	20d

	114.30

5.26
	114.30

3.76
	114.30

6.20
	30d

	127.00

5.72
	127.00

4.11
	127.00

6.68
	40d

	______
	______
	139.70

7.19
	50d

	______
	______
	152.40

7.19
	60d


	SUBSTITUTION TABLE FOR IRRIGATION COMPONENTS 

	METRIC

WATER METERS, TRUCK LOADING STANDPIPES, VALVES, BACKFLOW PREVENTERS, FLOW SENSORS, WYE STRAINERS, FILTER ASSEMBLY UNITS, PIPE SUPPLY LINES, AND PIPE IRRIGATION SUPPLY LINES

SHOWN ON THE PLANS

DIAMETER NOMINAL (DN) mm
	NOMINAL 

SIZE

TO BE SUBSTITUTED

inch

	15
	1/2

	20
	3/4

	25
	1

	32
	1-1/4

	40
	1-1/2

	50
	2

	65
	2-1/2

	75
	3

	100
	4

	150
	6

	200
	8

	250
	10

	300
	12

	350
	14

	400
	16


Unless otherwise specified, substitutions of United States Standard Measures standard structural shapes corresponding to the metric designations shown on the plans and in conformance with the requirements in ASTM Designation:  A 6/A 6M, Annex 2, will be allowed.

8‑1.02  PREQUALIFIED AND TESTED SIGNING AND DELINEATION MATERIALS

The Department maintains the following list of Prequalified and Tested Signing and Delineation Materials.  The Engineer shall not be precluded from sampling and testing products on the list of Prequalified and Tested Signing and Delineation Materials.

The manufacturer of products on the list of Prequalified and Tested Signing and Delineation Materials shall furnish the Engineer a Certificate of Compliance in conformance with the provisions in Section 6-1.07, "Certificates of Compliance," of the Standard Specifications for each type of traffic product supplied.

For those categories of materials included in the list of Prequalified and Tested Signing and Delineation Materials, only those products shown within the listing may be used in the work.  Other categories of products, not included in the list of Prequalified and Tested Signing and Delineation Materials, may be used in the work provided they conform to the requirements of the Standard Specifications.

Materials and products may be added to the list of Prequalified and Tested Signing and Delineation Materials if the manufacturer submits a New Product Information Form to the New Product Coordinator at the Transportation Laboratory.  Upon a Departmental request for samples, sufficient samples shall be submitted to permit performance of required tests.  Approval of materials or products will depend upon compliance with the specifications and tests the Department may elect to perform.

PAVEMENT MARKERS, PERMANENT TYPE

Retroreflective With Abrasion Resistant Surface (ARS)

A.
Apex, Model 921AR (100 mm x 100 mm)

B.
Avery Dennison (formerly Stimsonite), Models C88 (100 mm x 100 mm), 911 (100 mm x 100 mm) and 953 (70 mm x 114 mm)

C.
Ray-O-Lite, Model "AA" ARS (100 mm x 100 mm)

D.
3M Series 290 (89 mm x 100 mm)

Retroreflective With Abrasion Resistant Surface (ARS)

(for recessed applications only)

A.
Avery Dennison (formerly Stimsonite), Model 948 (58 mm x 119 mm)

B.
Avery Dennison (formerly Stimsonite), Model 944SB (51 mm x 100 mm)*

C.
Ray-O-Lite, Model 2002 (58 mm x 117 mm)

D.
Ray-O-Lite, Model 2004 ARS (51 mm x 100 mm)*

*For use only in 114 mm wide (older) recessed slots

Non-Reflective For Use With Epoxy Adhesive, 100 mm Round

A.
Apex Universal (Ceramic)

Non-Reflective For Use With Bitumen Adhesive, 100 mm Round

A.
Alpine Products, "D-Dot" and "ANR" (ABS)

B.
Apex Universal (Ceramic)

C.
Apex Universal, Models 929 (ABS) and 929PP (Polypropylene)

D.
Elgin Molded Plastics, "Empco-Lite" Model 900 (ABS)

E.
Hi-Way Safety, Inc., Models P20-2000W and 2001Y (ABS)

F.
Interstate Sales, "Diamond Back" (ABS) and (Polypropylene)

G.
Novabrite Models Adot-w (White) Adot-y (Yellow), (ABS)

H.
Road Creations, Model RCB4NR (Acrylic)

I.
Zumar Industries, "Titan TM40A" (ABS)

PAVEMENT MARKERS, TEMPORARY TYPE

Temporary Markers For Long Term Day/Night Use (6 months or less)

A.
Apex Universal, Model 924 (100 mm x 100 mm)

B.
Elgin Molded Plastics, "Empco-Lite" Model 901 (100 mm  x 100 mm)

C.
Road Creations, Model R41C (100 mm x 100 mm)

D.
Vega Molded Products "Temporary Road Marker" (75 mm x 100 mm)

Temporary Markers For Short Term Day/Night Use (14 days or less)

(For seal coat or chip seal applications, clear protective covers are required)

A.
Apex Universal, Model 932

B.
Bunzl Extrusion, Models T.O.M., T.R.P.M., and "HH" (High Heat)

C.
Hi-Way Safety, Inc., Model 1280/1281

STRIPING AND PAVEMENT MARKING MATERIAL

Permanent Traffic Striping and Pavement Marking Tape

A.
Advanced Traffic Marking, Series 300 and 400

B.
Brite-Line, Series 1000

C.
Brite-Line, "DeltaLine XRP"

D.
Swarco Industries, "Director 35" (For transverse application only)

E.
Swarco Industries, "Director 60"

F.
3M, "Stamark" Series 380 and 5730

G.
3M, "Stamark" Series 420 (For transverse application only)

Temporary (Removable) Striping and Pavement Marking Tape (6 months or less)

A.
Advanced Traffic Marking, Series 200

B.
Brite-Line, Series 100

C.
Garlock Rubber Technologies, Series 2000

D.
P.B. Laminations, Aztec, Grade 102

E.
Swarco Industries, "Director-2"

F.
Trelleborg Industri, R140 Series

G.
3M, Series 620 "CR", and Series A750

H.
3M, Series A145, Removable Black Line Mask

(Black Tape: for use only on Asphalt Concrete Surfaces)

I.
Advanced Traffic Marking Black "Hide-A-Line"

(Black Tape: for use only on Asphalt Concrete Surfaces)

J.
Brite-Line "BTR" Black Removable Tape

(Black Tape: for use only on Asphalt Concrete Surfaces)

K.
Trelleborg Industri, RB-140

(Black Tape: for use only on Asphalt Concrete Surfaces)

Preformed Thermoplastic (Heated in place)

A.
Avery Dennison, "Hotape"

B.
Flint Trading, "Premark" and "Premark 20/20 Flex"

Ceramic Surfacing Laminate, 150 mm x 150 mm

A.
Safeline Industries/Highway Ceramics, Inc.

CLASS 1 DELINEATORS

One Piece Driveable Flexible Type, 1700 mm

A.
Bunzl Extrusion, "Flexi-Guide Models 400 and 566"

B.
Carsonite, Curve-Flex CFRM-400

C.
Carsonite, Roadmarker CRM-375

D.
FlexStake, Model 654 TM

E.
GreenLine Models HWD1-66 and CGD1-66

F.
J. Miller Industries, Model JMI-375 (with soil anchor)

Special Use Flexible Type, 1700 mm

A.
Bunzl Extrusion, Model FG 560 (with 450 mm U-Channel base)

B.
Carsonite, "Survivor" (with 450 mm U-Channel base)

C.
Carsonite, Roadmarker CRM-375 (with 450 mm U-Channel base)

D.
FlexStake, Model 604

E.
GreenLine Models HWDU and CGD (with 450 mm U-Channel base)

F.
Safe-Hit with 200 mm pavement anchor (SH248-GP1)

G.
Safe-Hit with 380 mm soil anchor (SH248-GP2) and with 450 mm soil anchor (SH248‑GP3)

Surface Mount Flexible Type, 1200 mm

A.
Bent Manufacturing Company, Masterflex Model MF-180EX-48

B.
Carsonite, "Super Duck II"

C.
FlexStake, Surface Mount, Models 704 and 754 TM

CHANNELIZERS

Surface Mount Type, 900 mm

A.
Bent Manufacturing Company, Masterflex Models MF-360-36 (Round) and MF‑180‑36 (Flat)

B.
Bunzl Extrusion, Flex‑Guide Models FG300LD and FG300UR

C.
Carsonite, "Super Duck" (Flat SDF-436, Round SDR-336)

D.
Carsonite, "Super Duck II" Model SDCF203601MB "The Channelizer"

E.
FlexStake, Surface Mount, Models 703 and 753 TM

F.
GreenLine, Model SMD-36

G.
Hi-Way Safety, Inc. "Channel Guide Channelizer" Model CGC36

H.
Repo, Models 300 and 400

I.
Safe-Hit, Guide Post, Model SH236SMA

J.
The Line Connection, "Dura-Post" Model DP36‑3 (Permanent)

K.
The Line Connection, "Dura-Post" Model DP36‑3C (Temporary)

CONICAL DELINEATORS, 1070 mm

(For 700 mm Traffic Cones, see Standard Specifications)

A.
Bent Manufacturing Company "T-Top"

B.
Plastic Safety Systems "Navigator-42"

C.
Radiator Specialty Company "Enforcer"

D.
Roadmaker Company "Stacker"

E.
TrafFix Devices "Grabber"

OBJECT MARKERS

Type "K", 450 mm

A.
Carsonite, Model SMD 615

B.
FlexStake, Model 701 KM

C.
Repo, Models 300 and 400

D.
Safe-Hit, Model SH718SMA

E.
The Line Connection, Model DP21-4K

Type "K-4" / "Q" Object Markers, 600 mm

A.
Bent Manufacturing "Masterflex" Model MF-360-24

B.
Bunzl Extrusion, Model FG324PE

C.
Carsonite, Super Duck II

D.
FlexStake, Model 701KM

E.
Repo, Models 300 and 400

F.
Safe-Hit, Models SH8 24SMA_WA and SH8 24GP3_WA

G.
The Line Connection, Model DP21-4Q

CONCRETE BARRIER MARKERS AND 

TEMPORARY RAILING (TYPE K) REFLECTORS

Impactable Type

A.
ARTUK, "FB"

B.
Bunzl Extrusion, Model PCBM-12

C.
Duraflex Corp., "Flexx 2020" and "Electriflexx"

D.
Hi-Way Safety, Inc., Model GMKRM100

E.
Sun-Lab Technology, "Safety Guide Light Model TM-5"

Non-Impactable Type

A.
ARTUK, JD Series

B.
Vega Molded Products, Models GBM and JD

THRIE BEAM BARRIER MARKERS

(For use to the left of traffic)

A.
Bunzl Extrusion, "Mini" (75 mm x 254 mm)

B.
Duraflex Corp., "Railrider"

CONCRETE BARRIER DELINEATORS, 400 mm

(For use to the right of traffic)

A.
Bunzl Extrusion, Model PCBM T-16

B.
Safe-Hit, Model SH216RBM

C.
Sun-Lab Technology, "Safety Guide Light, Model TM16," 75 mm x 300 mm

CONCRETE BARRIER-MOUNTED MINI-DRUM  (260 mm x 360 mm x 570 mm)

A.
Stinson Equipment Company "SaddleMarker"

SOUND WALL DELINEATOR

(Applied vertically.  Place top of 75 mm x 300 mm reflective element at 1200 mm above roadway)

A.
Bunzl Extrusion, PCBM S-36

B.
Sun-Lab Technology, "Safety Guide Light, Model SM12," 75 mm x 300 mm

GUARD RAILING DELINEATOR

(Place top of reflective element at 1200 mm above plane of roadway)

Wood Post Type, 686 mm

A.
Bunzl Extrusion, FG 427 and FG 527

B.
Carsonite, Model 427

C.
FlexStake, Model 102 GR

D.
GreenLine GRD 27

E.
J. Miller Model JMI-375G

F.
Safe-Hit, Model SH227GRD

Steel Post Type

A.
Carsonite, Model CFGR-327 with CFGRBK300 Mounting Bracket

RETROREFLECTIVE SHEETING

Channelizers, Barrier Markers, and Delineators

A.
Avery Dennison T-6500 Series (Formerly Stimsonite, Series 6200) (For rigid substrate devices only)

B.
Nippon Carbide, Flexible Ultralite Grade (ULG) II

C.
Reflexite, PC-1000 Metalized Polycarbonate

D.
Reflexite, AC-1000 Acrylic

E.
Reflexite, AP-1000 Metalized Polyester

F.
Reflexite, Conformalight, AR-1000 Abrasion Resistant Coating

G.
3M, High Intensity

Traffic Cones, 330 mm Sleeves

A.
Reflexite SB (Polyester), Vinyl or "TR" (Semi-transparent)

Traffic Cones, 100 mm and 150 mm Sleeves

A.
Nippon Carbide, Flexible Ultralite Grade (ULG) II

B.
Reflexite, Vinyl, "TR" (Semi-transparent) or "Conformalight"

C.
3M Series 3840

Barrels and Drums

A.
Avery Dennison W-6100

B.
Nippon Carbide, Flexible Ultralite Grade (ULG) II

C.
Reflexite, "Conformalight", "Super High Intensity" or "High Impact Drum Sheeting"

D.
3M Series 3810

Barricades: Type I, Medium-Intensity (Typically Enclosed Lens, Glass-Bead Element)

A.
American Decal, Adcolite

B.
Avery Dennison, T-1500 and T-1600 series

C.
3M Engineer Grade, Series 3170

Barricades: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)

A.
Avery Dennison, T-2500 Series

B.
Kiwalite Type II

C.
Nikkalite 1800 Series

Signs: Type II, Medium-High-Intensity (Typically Enclosed Lens, Glass-Bead Element)

A.
Avery Dennison, T-2500 Series

B.
Kiwalite, Type II

C.
Nikkalite 1800 Series

Signs: Type III, High-Intensity (Typically Encapsulated Glass-Bead Element)

A.
Avery Dennison, T-5500 Series

B.
Nippon Carbide, Nikkalite Brand Ultralite Grade II

C.
3M Series 3870

Signs: Type IV, High-Intensity (Typically Unmetallized Microprismatic Element)

A.
Avery Dennison, T-6500 Series (Formerly Stimsonite Series 6200)

Signs: Type VI, Elastomeric (Roll-Up) High-Intensity, without Adhesive

A.
Reflexite "Vinyl" (Orange)

B.
Reflexite "SuperBright" (Fluorescent orange)

C.
Reflexite "Marathon" (Fluorescent orange)

D.
3M Series RS34 (Orange) and RS20 (Fluorescent orange)

Signs: Type VII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)

A.
3M LDP Series 3970

Signs: Type VIII, Super-High-Intensity (Typically Unmetallized Microprismatic Element)

A.
Avery Dennison, T-7500 Series

SPECIALTY SIGNS

A.
All Sign Products, STOP Sign (All Plastic), 750 mm

B.
Relexite "Endurance" Work Zone Sign

SIGN SUBSTRATE

Fiberglass Reinforced Plastic (FRP)

A.
Fiber-Brite

B.
Sequentia, "Polyplate"

Aluminum

8‑1.03  STATE-FURNISHED MATERIALS

Attention is directed to Section 6‑1.02, "State-Furnished Materials," of the Standard Specifications and these special provisions.

The following materials will be furnished to the Contractor:

A.
Model 170 controller assemblies, including controller unit, completely wired controller cabinet, and inductive loop detector sensor units.

B.
Self-adhesive numbers (with reflective sheeting) for numbering electrical equipment.

Completely wired controller cabinets (with auxiliary equipment but without controller unit) will be furnished to the Contractor at the District 11 Signal Laboratory, 7181 Opportunity Road, San Diego, California  92111, telephone No. (858) 467-4010.

The Contractor shall notify the Engineer not less than 2 working days before State-furnished material is to be picked up by the Contractor.  A full description of the material and the time the material will be picked up shall be provided.

8‑1.04  SLAG AGGREGATE

Air-cooled iron blast furnace slag shall not be used to produce aggregate for:

A.
Reinforced or prestressed portland cement concrete component or structure.

Aggregate produced from slag resulting from a steel-making process shall not be used for a highway construction project except for the following items:

A.
Class 2 Aggregate Base.

B.
Asphalt Concrete.

Steel slag to be used to produce aggregate for Class 2 aggregate base shall be crushed so that 100 percent of the material will pass a 19‑mm sieve and then shall be control aged for a period of at least 3 months under conditions that will maintain all portions of the stockpiled material at a moisture content in excess of 6 percent of the dry mass of the aggregate.

A supplier of steel slag aggregate shall provide separate stockpiles for controlled aging of the slag.  An individual stockpile shall contain not less than 9075 tonnes nor more than 45 350 tonnes of slag.  The material in each individual stockpile shall be assigned a unique lot number and each stockpile shall be identified with a permanent system of signs.  The supplier shall maintain a permanent record of the dates on which stockpiles are completed and controlled aging begun, of the dates when controlled aging was completed, and of the dates tests were made and the results of these tests.  Moisture tests shall be made at least once each week.  No credit for aging will be given for the time period covered by tests which show a moisture content of 6 percent or less.  The stockpiles and records shall be available to the Engineer during normal working hours for inspection, check testing and review.

The supplier shall notify the Transportation Laboratory, 5900 Folsom Boulevard, Sacramento, California  95819, when each stockpile is completed and controlled aging begun.  No more aggregate shall be added to the stockpile unless a new aging period is initiated.  A further notification shall be sent when controlled aging is completed.

The supplier shall provide a Certificate of Compliance in conformance with the provisions in Section 6‑1.07, "Certificates of Compliance," of the Standard Specifications.  Each stockpile or portion of a stockpile that is used in the work will be considered a lot.  The Certificates of Compliance shall state that the steel slag aggregate has been aged in a stockpile for at least 3 months at a moisture content in excess of 6 percent of the dry mass of the aggregate.

Each delivery of aggregate containing steel slag for use as Class 2 aggregate base shall be accompanied by a delivery tag for each load which will identify the lot of material by stockpile number, where the slag was aged, and the date that the stockpile was completed and controlled aging begun.

Air-cooled iron blast furnace slag or natural aggregate may be blended in proper combinations with steel slag aggregate to produce the specified gradings, for those items for which steel slag aggregate is permitted, unless otherwise provided.

Aggregate containing slag shall meet the applicable quality requirements for the items in which the aggregate is used.

The combined slag aggregate shall conform to the specified grading for the item in which it is used.  The grading will be determined by California Test 202, modified by California Test 105 when there is a difference in specific gravity of 0.2 or more between the coarse and fine portion of the aggregate or between blends of different aggregates.

No aggregate produced from slag shall be placed within 0.3‑m, measured in any direction, of a non-cathodically protected pipe or structure unless the aggregate is incorporated in portland cement concrete pavement, in asphalt concrete, or in treated base.

When slag is used as aggregate in asphalt concrete, the Kc factor requirements, as determined by California Test 303, will not apply.

If steel slag aggregates are used to make asphalt concrete, there shall be no other aggregates used in the mixture, except that up to 50 percent of the material passing the 4.75‑mm sieve may consist of iron blast furnace slag aggregates or natural aggregates, or a combination thereof.  If iron blast furnace aggregates or natural aggregates or a combination thereof are used in the mix, each type of aggregate shall be fed to the drier at a uniform rate.  The rate of feed of each type of aggregate shall be maintained within 10 percent of the amount set.  Adequate means shall be provided for controlling and checking the accuracy of the feeder.

In addition to the requirements of Section 39‑3.01, "Storage," of the Standard Specifications, steel slag aggregate shall be stored separately from iron blast furnace slag aggregate and each type of slag aggregate shall also be stored separately from natural aggregate.

Asphalt concrete produced from more than one of the following shall not be placed in the same layer: steel slag aggregates, iron blast furnace slag aggregates, natural aggregates or any combination thereof.  Once a type of aggregate or aggregates is selected, it shall not be changed without prior approval by the Engineer.

If steel slag aggregates are used to produce asphalt concrete, and if the specific gravity of a compacted stabilometer test specimen is in excess of 2.40, the quantity of asphalt concrete to be paid for will be reduced.  The stabilometer test specimen will be fabricated in conformance with the procedures in California Test 304 and the specific gravity of the specimen will be determined in conformance with Method C of California Test 308.  The pay quantity of asphalt concrete will be determined by multiplying the quantity of asphalt concrete placed in the work by 2.40 and dividing the result by the specific gravity of the compacted stabilometer test specimen.  Such reduction in quantity will be determined and applied as often as is necessary to ensure accurate results as determined by the Engineer.

SECTION 8‑2.  CONCRETE

8‑2.01  PORTLAND CEMENT CONCRETE

Portland cement concrete shall conform to the provisions in Section 90, "Portland Cement Concrete," of the Standard Specifications and these special provisions.

References to Section 90‑2.01, "Portland Cement," of the Standard Specifications shall mean Section 90‑2.01, "Cement," of the Standard Specifications.

Mineral admixture shall be combined with cement in conformance with the provisions in Section 90‑4.08, "Required Use of Mineral Admixtures," of the Standard Specifications for the concrete materials specified in Section 56‑2, "Roadside Signs," of the Standard Specifications.

The requirements of Section 90‑4.08, "Required Use of Mineral Admixture," of the Standard Specifications shall not apply to Section 19‑3.025C, "Soil Cement Bedding," of the Standard Specifications.

The Department maintains a list of sources of fine and coarse aggregate that have been approved for use with a reduced amount of mineral admixture in the total amount of cementitious material to be used.  A source of aggregate will be considered for addition to the approved list if the producer of the aggregate submits to the Transportation Laboratory certified test results from a qualified testing laboratory that verify the aggregate complies with the requirements.  Prior to starting the testing, the aggregate test shall be registered with the Department.  A registration number can be obtained by calling (916) 227-7228.  The registration number shall be used as the identification for the aggregate sample in correspondence with the Department.  Upon request, a split of the tested sample shall be provided to the Department.  Approval of aggregate will depend upon compliance with the specifications, based on the certified test results submitted, together with any replicate testing the Department may elect to perform.  Approval will expire 3 years from the date the most recent registered and evaluated sample was collected from the aggregate source.

Qualified testing laboratories shall conform to the following requirements:

A.
Laboratories performing ASTM Designation:  C 1293 shall participate in the Cement and Concrete Reference Laboratory (CCRL) Concrete Proficiency Sample Program and shall have received a score of 3 or better on all tests of the previous 2 sets of concrete samples.

B.
Laboratories performing ASTM Designation:  C 1260 shall participate in the Cement and Concrete Reference Laboratory (CCRL) Pozzolan Proficiency Sample Program and shall have received a score of 3 or better on the shrinkage and soundness tests of the previous 2 sets of pozzolan samples.

Aggregates on the list shall conform to one of the following requirements:

A.
When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:  C 1293, the average expansion at one year shall be less than or equal to 0.040 percent; or 

B.
When the aggregate is tested in conformance with the requirements in California Test 554 and ASTM Designation:  C 1260, the average of the expansion at 16 days shall be less than or equal to 0.15 percent.

The amounts of cement and mineral admixture used in cementitious material shall be sufficient to satisfy the minimum cementitious material content requirements specified in Section 90‑1.01, "Description," or Section 90‑4.05, "Optional Use of Chemical Admixtures," of the Standard Specifications and shall conform to the following:

A.
The minimum amount of cement shall not be less than 75 percent by mass of the specified minimum cementitious material content.

B.
The minimum amount of mineral admixture to be combined with cement shall be determined using one of the following criteria:

1.
When the calcium oxide content of a mineral admixture is equal to or less than 2 percent by mass, the amount of mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be used in the mix.

2.
When the calcium oxide content of a mineral admixture is greater than 2 percent by mass, and any of the aggregates used are not listed on the approved list as specified in these special provisions, then the amount of mineral admixture shall not be less than 25 percent by mass of the total amount of cementitious material to be used in the mix.

3.
When the calcium oxide content of a mineral admixture is greater than 2 percent by mass and the fine and coarse aggregates are listed on the approved list as specified in these special provisions, then the amount of mineral admixture shall not be less than 15 percent by mass of the total amount of cementitious material to be used in the mix.

4.
When a mineral admixture that conforms to the provisions for silica fume in Section 90‑2.04, "Admixture Materials," of the Standard Specifications is used, the amount of mineral admixture shall not be less than 10 percent by mass of the total amount of cementitious material to be used in the mix.

5.
When a mineral admixture that conforms to the provisions for silica fume in Section 90‑2.04, "Admixture Materials," of the Standard Specifications is used and the fine and coarse aggregates are listed on the approved list as specified in these special provisions, then the amount of mineral admixture shall not be less than 7 percent by mass of the total amount of cementitious material to be used in the mix.

C.
The total amount of mineral admixture shall not exceed 35 percent by mass of the total amount of cementitious material to be used in the mix.  Where Section 90‑1.01, "Description," of the Standard Specifications specifies a maximum cementitious content in kilograms per cubic meter, the total mass of cement and mineral admixture per cubic meter shall not exceed the specified maximum cementitious material content.

The Contractor will be permitted to use Type III portland cement for concrete used in the manufacture of precast concrete members.

8‑2.02  CEMENT AND WATER CONTENT

Except for concrete listed below, all concrete which is designated as Class 2 and all concrete for use in structures shall contain not less than 375 kg of cementitious material per cubic meter and shall be air-entrained as provided in Section 90‑4, "Admixtures," of the Standard Specifications.  The air content at time of mixing and prior to placing shall be 3 percent ± one percent.

A.
Paving concrete.

B.
Concrete designated by 28‑day compressive strength.

C.
Concrete designated as Class 1 or by a cementitious material content which exceeds 375 kg/m3.

D.
Seal course concrete.

E.
Concrete for deck slabs of bridges and structure approach slabs.

F.
Concrete for piling.

SECTION 8‑3.  WELDING

8‑3.01  WELDING

GENERAL

Flux core welding electrodes conforming to the requirements of AWS A5.20 E6XT‑4 or E7XT‑4 shall not be used to perform welding for this project.

Wherever reference is made to the following AWS welding codes in the Standard Specifications, on the plans, or in these special provisions, the year of adoption for these codes shall be as listed:

	AWS Code
	Year of Adoption

	D1.1
	2000

	D1.4
	1998

	D1.5
	1995

	D1.5 (metric only)
	1996


Requirements of the AWS welding codes shall apply unless specified otherwise in the Standard Specifications, on the plans, or in these special provisions.  Wherever the abbreviation AWS is used, it shall be equivalent to the abbreviations ANSI/AWS or ANSI/AASHTO/AWS.

Sections 6.1.2 through 6.1.4.3 of AWS D 1.1, Sections 7.1.1 and 7.1.2 of AWS D 1.4, and Sections 6.1.1.1 through 6.1.3.3 of AWS D 1.5 are replaced with the following:

Quality Control (QC) shall be the responsibility of the Contractor.  As a minimum, the Contractor shall perform inspection and testing of each weld joint prior to welding, during welding, and after welding as specified in this section and as necessary to ensure that materials and workmanship conform to the requirements of the contract documents.

The QC Inspector shall be the duly designated person who acts for and on behalf of the Contractor for inspection, testing, and quality related matters for all welding.
Quality Assurance (QA) is the prerogative of the Engineer.  The QA Inspector is the duly designated person who acts for and on behalf of the Engineer.

The QC Inspector shall be responsible for quality control acceptance or rejection of materials and workmanship, and shall be currently certified as an AWS Certified Welding Inspector (CWI) in conformance with the requirements in AWS QC1, "Standard and Guide for Qualification of Welding Inspectors."

The QC Inspector may be assisted by an Assistant QC Inspector provided that this individual is currently certified as an AWS Certified Associate Welding Inspector (CAWI) in conformance with the requirements in AWS QC1, "Standard and Guide for Qualification of Welding Inspectors," or has equivalent qualifications.  The QC Inspector shall monitor the Assistant QC Inspector's work, and shall be responsible for signing all reports.

When the term "Inspector" is used without further qualification, it shall refer to the QC Inspector.

Section 6.14.6, "Personnel Qualification," of AWS D 1.1, Section 7.7.6, "Personnel Qualification," of AWS D 1.4, and Section 6.1.3.4, "Personnel Qualification," of AWS D 1.5 are replaced with the following:

Personnel performing nondestructive testing (NDT) shall be qualified and certified in conformance with the requirements of the American Society for Nondestructive Testing (ASNT) Recommended Practice No. SNT‑TC‑1A and the Written Practice of the NDT firm.  The Written Practice of the NDT firm shall meet or exceed the guidelines of the ASNT Recommended Practice No. SNT‑TC‑1A.  Only individuals who are 1) certified as an NDT Level II, or 2) Level III technicians who hold a current ASNT Level III certificate in that discipline and are authorized and certified to perform the work of Level II technicians, shall perform NDT, review the results, and prepare the written reports.

Section 6.5.4, "Scope of Examination," of AWS D 1.1 and Section 7.5.4 of AWS D 1.4 are replaced with the following:

The QC Inspector shall inspect and approve each joint preparation, assembly practice, welding technique, and the performance of each welder, welding operator, and tack welder to make certain that the applicable requirements of this code and the approved welding procedure specification (WPS) are met.

Section 6.5.4 of AWS D 1.5 is replaced with the following:

The QC Inspector shall inspect and approve each joint preparation, assembly practice, welding technique, and the performance of each welder, welding operator, and tack welder to make certain that the applicable requirements of this code and the approved WPS are met. The QC Inspector shall examine the work to make certain that it meets the requirements of Sections 3 and 9.21.  The size and contour of all welds shall be measured using suitable gages.  Visual inspection for cracks in welds and base metal, and for other discontinuities should be aided by strong light magnifiers, or such other devices as may be helpful.  Acceptance criteria different from those specified in this code may be used when approved by the Engineer.

Section 6.6.5, "Nonspecified Nondestructive Testing Other Than Visual," of AWS D 1.1, Section 6.6.5 of AWS D 1.4 and Section 6.6.5 of AWS D 1.5 shall not apply.

For any welding, the Engineer may direct the Contractor to perform NDT that is in addition to the visual inspection or NDT specified in the AWS welding codes, in the Standard Specifications, or in these special provisions.  Additional NDT required by the Engineer, will be paid for as extra work as provided in Section 4‑1.03D, "Extra Work," of the Standard Specifications.  Should any welding deficiencies be discovered by this additional NDT, the cost of the testing will not be paid for as extra work but shall be at the Contractor's expense.

Required repair work to correct welding deficiencies, whether discovered by the required visual inspection or NDT, or by additional NDT directed by the Engineer, and any associated delays or expenses caused to the Contractor by performing these repairs, shall be at the Contractor's expense.

The Engineer shall have the authority to verify the qualifications or certifications of any welder, QC Inspector, or NDT personnel to specified levels by retests or other means.

A sufficient number of QC Inspectors shall be provided to ensure continuous inspection when any welding is being performed.  Continuous inspection, as a minimum, shall include (1) having QC Inspectors continually present on the shop floor or project site when any welding operation is being performed, and (2) having a QC Inspector within such close proximity of all welding operations so that inspections by the QC Inspector of each operation, at each welding location, shall not lapse for a period exceeding 30 minutes.

Inspection and approval of all joint preparations, assembly practices, welding techniques, and the performance of each welder, welding operator, and tack welder shall be documented by the QC Inspector on a daily basis for each day that welding is performed.  The QC Inspector shall confirm and document compliance with the requirements of the AWS code criteria and the requirements of these special provisions on all weld joints before welding, during welding, and after the completion of each weld.

When joint details that are not prequalified by the applicable AWS codes are proposed for use in the work, welders using these details shall perform a qualification test plate using the approved WPS variables and the joint detail to be used in production.  The test plate shall be the maximum thickness to be used in production.  The test plate shall be mechanically or radiographically tested as directed by the Engineer.  Mechanical and radiographic testing and acceptance criteria shall be as specified in the applicable AWS codes.

The period of effectiveness for a welder's or welding operator's qualification shall be a maximum of 3 years for the same weld process, welding position, and weld type.  A valid qualification at the beginning of work on a contract will be acceptable for the entire period of the contract, as long as the welder's work remains satisfactory.

WELDING QUALITY CONTROL

Welding quality control shall conform to the requirements in the AWS welding codes, the Standard Specifications, and these special provisions.

Unless otherwise specified, welding quality control shall apply when any work is welded in conformance with the provisions in Section 49, "Piling," Section 52, "Reinforcement," Section 55, "Steel Structures," Section 56‑1, "Overhead Sign Structures," Section 75‑1.035, "Bridge Joint Restrainer Units," or Section 86‑2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications.
The welding of fracture critical members (FCMs) shall conform to the provisions specified in the Fracture Control Plan (FCP) and herein.

The Contractor shall designate in writing a welding Quality Control Manager (QCM).  The QCM shall be responsible directly to the Contractor for the quality of welding, including materials and workmanship, performed by the Contractor and subcontractors.

The QCM shall be the sole individual responsible to the Contractor for submitting, receiving, and approving all correspondence, required submittals, and reports to and from the Engineer.

The QCM shall not be employed or compensated by any subcontractor, or by other persons or entities hired by subcontractors, who will provide other services or materials for the project.  The QCM may be an employee of the Contractor.

Welding inspection personnel or NDT firms to be used in the work shall not be employed or compensated by any subcontractor, or by other persons or entities hired by subcontractors, who will provide other services or materials for the project, except for the following conditions:

A.
The welding is performed at a permanent fabrication or manufacturing facility which is certified under the AISC Quality Certification Program, Category Cbr, Major Steel Bridges.

B.
The welding is performed at a permanent fabrication or manufacturing facility which is certified under the AISC Quality Certification Program, Category Sbd, Conventional Steel Building Structures.  This condition shall apply only for work welded in conformance with the provisions in Section 56‑1, "Overhead Sign Structures," or Section 86‑2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications.

C.
The welding is performed on pipe pile material at a permanent pipe manufacturing facility where an automatic welding process or seamless pipe operation is used in conformance with the requirements in the applicable welding code as specified elsewhere in these special provisions.

For welding performed at such facilities, the inspection personnel or NDT firms may be employed or compensated by the facility performing the welding.

Prior to submitting the Welding Quality Control Plan (WQCP) required herein, a pre-welding meeting between the Engineer, Contractor, and any entity performing welding for this project, shall be held to discuss the requirements for the WQCP.

The Contractor shall submit to the Engineer, in conformance with the provisions in Section 5‑1.02, "Plans and Working Drawings," of the Standard Specifications, 3 copies of a separate WQCP for each item of work for which welding is to be performed.

The Contractor shall allow the Engineer 2 weeks to review the WQCP submittal after a complete plan has been received.  Except for work that is welded in conformance with Section 86‑2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications, and for pipe piling produced at a permanent manufacturing facility as specified above, no welding shall be performed until the WQCP is approved in writing by the Engineer.  Materials welded in conformance with Section 86‑2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications, and pipe piling produced at such permanent manufacturing facilities, shall not be incorporated into the work until the WQCP is approved in writing by the Engineer.  In the event the Engineer fails to complete the review within the time allowed, and if, in the opinion of the Engineer, completion of the work is delayed or interfered with by reason of the Engineer's delay in completing the review, the Contractor will be compensated for any resulting loss, and an extension of time will be granted, in the same manner as provided for in Section 8‑1.09, "Right of Way Delays," of the Standard Specifications.

An amended WQCP or any addendum to the approved WQCP shall be submitted to, and approved in writing by the Engineer, for proposed revisions to the approved WQCP.  An amended WQCP or addendum will be required for revisions to the WQCP, including but not limited to a revised WPS, additional welders, changes in NDT firms or procedures, QC, or NDT personnel, or updated systems for tracking and identifying welds.  The Engineer shall have 3 working days  to complete the review of the amended WQCP or addendum.  Work affected by the proposed revisions shall not be performed until the amended WQCP or addendum has been approved.  In the event the Engineer fails to complete the review within the time allowed, and if, in the opinion of the Engineer, completion of the work is delayed or interfered with by reason of the Engineer's delay in completing the review, the Contractor will be compensated for any resulting loss, and an extension of time will be granted, in the same manner as provided for in Section 8‑1.09, "Right of Way Delays," of the Standard Specifications.

Each WQCP shall include the applicable portions of the following, as determined by the Engineer:

A.
The name of the welding firm and any required NDT inspection personnel or firms.

B.
A manual prepared by the NDT inspection personnel or firm that shall include equipment, testing procedures, code of safe practices, the Written Practice of the NDT inspection personnel or firm, and the names, qualifications, and documentation of certifications for all personnel to be used.

C.
The name of the QCM and the names, qualifications, and documentation of certifications for all QC Inspectors and Assistant QC Inspectors to be used.

D.
An organizational chart showing all QC personnel and their assigned QC responsibilities.

E.
The methods and frequencies for performing all required quality control procedures, including QC inspection forms to be used, as required by the specifications including:

1.
all visual inspections.

2.
all NDT including radiographic geometry, penetrameter and shim selection, film quality, film processing, radiograph identification and marking system, and film interpretation and reports.

3.
calibration procedures and calibration frequency for all NDT equipment.

F.
A system for the identification and tracking of all welds, NDT, and any required repairs, and a procedure for the reinspection of repaired welds.  The system shall have provisions for 1) permanently identifying each weld and the person who performed the weld, 2) placing all identification and tracking information on each radiograph, 3) a method of reporting nonconforming welds to the Engineer, and 4) a method of documentation of repairs and reinspection of nonconforming welds.

G.
Standard procedures for performing noncritical repair welds.  Noncritical repair welds are defined as welds to deposit additional weld beads or layers to compensate for insufficient weld size and to fill limited excavations that were performed to remove unacceptable edge or surface discontinuities, rollover or undercut.  The depth of these excavations shall not exceed 65 percent of the specified weld size.

H.
The WPS, including documentation of all supporting Procedure Qualification Record (PQR) tests performed, and the name of the testing laboratory who performed the tests, to verify the acceptability of the WPS.  The submitted WPS shall be within the allowable period of effectiveness.

I.
Documentation of all certifications for welders for each weld process and position that will be used.  Certifications shall list the electrodes used, test position, base metal and thickness, tests performed, and the witnessing authority.  All certifications shall be within the allowable period of effectiveness.

J.
One authorized copy or original code book for each of all AWS welding codes and the FCP which are applicable to the welding to be performed.  These codes and the FCP shall become the permanent property of the Department.

K.
Forms to be used for Certificates of Compliance, daily production logs, and daily reports.

After final approval of the WQCP, amended WQCP, or addendum, the Contractor shall submit 7 copies to the Engineer of the approved documents.

It is expressly understood that the Engineer's approval of the Contractor's WQCP shall not relieve the Contractor of any responsibility under the contract for the successful completion of the work in conformance with the requirements of the plans and specifications.  The Engineer's  approval shall not constitute a waiver of any requirement of the plans and specifications nor relieve the Contractor of any obligation thereunder; and defective work, materials, and equipment may be rejected notwithstanding approval of the WQCP.

A daily production log for welding shall be kept by the QCM for each day that welding is performed.  The log shall clearly indicate the locations of all welding, except partial penetration longitudinal seam welds performed in conformance with Section 86‑2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications.  The log shall include the welders' names, amount of welding performed, any problems or deficiencies discovered, and any testing or repair work performed, at each location.  The daily report from each QC Inspector shall also be included in the log.

The following items shall be included in a Welding Report that is to be submitted to the Engineer within 7 days following the performance of any welding.  For work welded in conformance with Section 86‑2.04, "Standards, Steel Pedestals and Posts," of the Standard Specifications, and for piling produced at a permanent manufacturing facility, the following items shall be included in a Welding Report that is to be submitted to the Engineer 48 hours prior to furnishing a Certificate of Compliance for the material:

A.
Reports of all visual weld inspections and NDT.

B.
Radiographs and radiographic reports, and other required NDT reports.

C.
Documentation that the Contractor has evaluated all radiographs and other nondestructive tests and corrected all rejectable deficiencies, and all repaired welds have been reexamined by the required NDT and found acceptable.

D.
Daily production log.

Radiographic envelopes shall have clearly written on the outside of the envelope the following information:  name of the QCM, name of the nondestructive testing firm, name of the radiographer, date, contract number, complete part description, and all included weld numbers or a report number, as detailed in the WQCP.  In addition, all innerleaves shall have clearly written on them the part description and all included weld numbers, as detailed in the WQCP.

Reports regarding NDT, including radiographs, shall be signed by both the NDT technician and the person that performed the review, and then submitted directly to the QCM for review and signature prior to submittal to the Engineer.  Corresponding names shall be clearly printed or typewritten next to all signatures.

The Engineer will review the Welding Report to determine if the Contractor is in conformance with the WQCP.  Unless otherwise specified, the Engineer shall be allowed 7 working days to review the report and respond in writing after a complete Welding Report has been received.  Prior to receiving notification from the Engineer of the Contractor's conformance with the WQCP, the Contractor may encase in concrete or cover welds for which a Welding Report has been submitted.  However, should the Contractor elect to encase or cover those welds prior to receiving notification from the Engineer, it is expressly understood that the Contractor shall not be relieved of the responsibility for incorporating material in the work that conforms to the requirements of the plans and specifications.  Material not conforming to these requirements will be subject to rejection.  Should the Contractor elect to wait to encase or cover welds pending notification by the Engineer, and in the event the Engineer fails to complete the review within the time allowed, and if, in the opinion of the Engineer, completion of the work is delayed or interfered with by reason of the Engineer's delay in completing the review, the Contractor will be compensated for any resulting loss, and an extension of time will be granted, in the same manner as provided for in Section 8‑1.09, "Right of Way Delays," of the Standard Specifications.

The QC Inspector shall provide reports to the QCM on a daily basis for each day that welding is performed.

Except for noncritical weld repairs, the Engineer shall be notified immediately in writing when welding problems, deficiencies, base metal repairs, or any other type of repairs not submitted in the WQCP are discovered and also of the proposed repair procedures to correct them.  The Contractor shall allow the Engineer one week to review these procedures. No remedial work shall begin until the repair procedures are approved in writing by the Engineer.  In the event the Engineer fails to complete the review within the time allowed, and if, in the opinion of the Engineer, completion of the work is delayed or interfered with by reason of the Engineer's delay in completing the review, the Contractor will be compensated for any resulting loss, and an extension of time will be granted, in the same manner as provided for in Section 8‑1.09, "Right of Way Delays," of the Standard Specifications.

The QCM shall sign and furnish to the Engineer, a Certificate of Compliance in conformance with the provisions in Section 6‑1.07, "Certificates of Compliance," of the Standard Specifications for each item of work for which welding was performed.  The certificate shall state that all of the materials and workmanship incorporated in the work, and all required tests and inspections of this work, have been performed in conformance with the details shown on the plans, the Standard Specifications, and these special provisions.

PAYMENT

Full compensation for conforming to the requirements of this section shall be considered as included in the contract prices paid for the various items of work involved and no additional compensation will be allowed therefor.

SECTION 9.  DESCRIPTION OF BRIDGE WORK

The bridge work to be done consists in general, of placing fiber optic conduits for the following structures:

	MISSION CENTER ROAD UNDERCROSSING

	(Bridge No. 57-0677R)

	

	SAN DIEGO RIVER

	(Bridge No. 57-0501)


SECTION 10.  CONSTRUCTION DETAILS

SECTION 10‑1.  GENERAL

10‑1.01  ORDER OF WORK

Order of work shall conform to the provisions in Section 5‑1.05, "Order of Work," of the Standard Specifications and these special provisions.

Except for the installation of cables and conductors and subsequent system testing, all work shown to be performed on Route 15 shall be completed prior to beginning work at any other location.

Attention is directed to "Shoulder Backing," elsewhere in these special provisions regarding portable delineators.

The first order of work shall be to place the order for the communications and electrical equipment.  Prior to ordering any electrical equipment or fiber optic cable, the Contractor shall submit for Engineer's review a report containing the complete manufacturer's part number, a complete item description and complete manufacturer's specifications for each item to be ordered.  The Engineer shall be furnished a statement from the vendor that the order for the equipment has been delivered to, reviewed by and responded to by the vendor.

Attention is directed to "Maintaining Traffic" and "Temporary Pavement Delineation" of these special provisions.

Attention is directed to "Progress Schedule (Critical Path Method)" of these special provisions regarding the submittal of a general time-scaled logic diagram within 10 days after approval of the contract.  The diagram shall be submitted prior to performing any work that may be affected by any proposed deviations to the construction staging of the project.

When traffic is moved from an established path to a new path and pavement delineation changes are required, all material and equipment needed for new delineation shall be at the site of the work before any shift of traffic is undertaken.  The equipment shall be in good working condition.

Not less than 60 days prior to planting the plants, the Contractor shall furnish the Engineer a statement from the vendor that the order for the plants required for this contract, including inspection plants, has been received and accepted by the vendor.  The statement from the vendor shall include the names, sizes, and quantities of plants ordered and the anticipated date of delivery.

The Contractor shall place orders for replacement plants with the vendor at the appropriate time so that the roots of the replacement plants are not in a root-bound condition.

Not less than 60 days prior to applying seeds, the Contractor shall furnish the Engineer a statement from the vendor that the order for the seed required for this contract has been received and accepted by the vendor.  The statement from the vendor shall include the names and quantity of seed ordered and the anticipated date of delivery.

Attention is directed to "Irrigation Systems Functional Test" of these special provisions, regarding restrictions for planting operations.

Clearing, grubbing, trenching, and earthwork operations shall not be performed in areas where existing irrigation facilities are to remain in place until existing irrigation facilities have been checked for proper operation in conformance with the provisions in "Existing Highway Irrigation Facilities" of these special provisions.

Attention is directed to Section 20‑5.027B, "Wiring Plans and Diagrams," of the Standard Specifications regarding submittal of working drawings.

The application of erosion control may require several move-in/move-outs of erosion control equipment.  Attention is directed to "Move-In/Move-Out (Erosion Control)" elsewhere in these special provisions.

10‑1.02  WATER POLLUTION CONTROL

Water pollution control work shall conform to the provisions in Section 7‑1.01G, "Water Pollution," of the Standard Specifications and these special provisions.

This project lies within the boundaries of the San Diego Regional Water Quality Control Board (RWQCB).

The State Water Resources Control Board (SWRCB) has issued a permit to the Department which governs storm water and non‑storm water discharges from its properties, facilities and activities.  The Department's Permit is entitled:  "Order No. 99-06-DWQ, NPDES No. CAS000003, National Pollutant Discharge Elimination System (NPDES) Permit, Storm Water Permit and Waste Discharge Requirements (WDRs) for the State of California, Department of Transportation Properties, Facilities, and Activities."  Copies of the Department's Permit are available for review from the SWRCB, Storm Water Permit Unit, 1001 "I" Street, P.O. Box 1977, Sacramento, California  95812‑1977, Telephone: (916) 341‑5254, and may also be obtained from the SWRCB Internet website at:  http://www.swrcb.ca.gov/stormwtr/caltrans.html.

The Department's Permit references and incorporates by reference the current Statewide General Permit issued by the SWRCB entitled "Order No. 99-08-DWQ, National Pollutant Discharge Elimination System (NPDES) General Permit No. CAS000002, Waste Discharge Requirements (WDRs) for Discharges of Storm Water Associated with Construction Activity," which regulates discharges of storm water and non‑storm water from construction activities disturbing 2 or more hectares of soil in a common plan of development.  Sampling and analysis requirements as specified in SWRCB Resolution No. 2001‑46 are added to the Statewide General Permit.  Copies of the Statewide General Permit and modifications thereto are available for review from the SWRCB, Storm Water Permit Unit, 1001 "I" Street, P.O. Box 1977, Sacramento, California  95812-1977, Telephone: (916) 341‑5254 and may also be obtained from the SWRCB Internet website at:  http://www.swrcb.ca.gov/stormwtr/construction.html.

The NPDES permit that regulate this project, as referenced above, are hereafter collectively referred to as the "Permits."

This project shall conform to the Permits and modifications thereto.  The Contractor shall maintain copies of the Permits at the project site and shall make the Permits available during construction.

The Permits require the preparation of a Storm Water Pollution Prevention Plan (SWPPP).  The SWPPP shall be prepared in conformance with the requirements of the Permits, the Department's "Storm Water Pollution Prevention Plan (SWPPP) and Water Pollution Control Program (WPCP) Preparation Manual," and the Department's "Construction Site Best Management Practices (BMPs) Manual," including addenda issued up to and including the date of advertisement of the project.  These manuals are hereinafter referred to, respectively, as the "Preparation Manual" and the "Construction Site BMPs Manual," and collectively, as the "Manuals."  Copies of the Manuals may be obtained from the Department of Transportation, Material Operations Branch, Publication Distribution Unit, 1900 Royal Oaks Drive, Sacramento, California  95815, Telephone: (916) 445‑3520, and may also be obtained from the Department's Internet website at: http://www.dot.ca.gov/hq/construc/stormwater.html.

The Contractor shall know and fully comply with applicable provisions of the Permits and all modifications thereto, the Manuals, and Federal, State, and local regulations and requirements that govern the Contractor's operations and storm water and non‑storm water discharges from both the project site and areas of disturbance outside the project limits during construction.  Attention is directed to Sections 7‑1.01, "Laws to be Observed," and 7‑1.12, "Indemnification and Insurance," of the Standard Specifications.

The Permits shall apply to storm water and certain permitted non‑storm water discharges from areas outside the project site which are directly related to construction activities for this contract including, but not limited to, asphalt batch plants, material borrow areas, concrete plants, staging areas, storage yards and access roads.  The Contractor shall comply with the Permits and the Manuals for those areas and shall implement, inspect and maintain the required water pollution control practices.  Installing, inspecting and maintaining water pollution control practices on areas outside the highway right of way not specifically arranged and provided for by the Department for the execution of this contract, will not be paid for.

The Contractor shall be responsible for penalties assessed or levied on the Contractor or the Department as a result of the Contractor's failure to comply with the provisions in this section "Water Pollution Control" including, but not limited to, compliance with the applicable provisions of the Permits, the Manuals, and Federal, State and local regulations and requirements as set forth therein.

Penalties as used in this section, "Water Pollution Control," shall include fines, penalties and damages, whether proposed, assessed, or levied against the Department or the Contractor, including those levied under the Federal Clean Water Act and the State Porter‑Cologne Water Quality Control Act, by governmental agencies or as a result of citizen suits.  Penalties shall also include payments made or costs incurred in settlement for alleged violations of the Permits, the Manuals, or applicable laws, regulations, or requirements.  Costs incurred could include sums spent instead of penalties, in mitigation or to remediate or correct violations.

RETENTION OF FUNDS

Notwithstanding any other remedies authorized by law, the Department may retain money due the Contractor under the contract, in an amount determined by the Department, up to and including the entire amount of Penalties proposed, assessed, or levied as a result of the Contractor's violation of the Permits, the Manuals, or Federal or State law, regulations or requirements.  Funds may be retained by the Department until final disposition has been made as to the Penalties.  The Contractor shall remain liable for the full amount of Penalties until such time as they are finally resolved with the entity seeking the Penalties.

Retention of funds for failure to conform to the provisions in this section, "Water Pollution Control," shall be in addition to the other retention amounts required by the contract.  The amounts retained for the Contractor's failure to conform to provisions in this section will be released for payment on the next monthly estimate for partial payment following the date when an approved SWPPP has been implemented and maintained, and when water pollution has been adequately controlled, as determined by the Engineer.

When a regulatory agency identifies a failure to comply with the Permits and modifications thereto, the Manuals, or other Federal, State or local requirements, the Department may retain money due the Contractor, subject to the following:

A.
The Department will give the Contractor 30 days notice of the Department's intention to retain funds from partial payments which may become due to the Contractor prior to acceptance of the contract.  Retention of funds from payments made after acceptance of the contract may be made without prior notice to the Contractor.

B.
No retention of additional amounts out of partial payments will be made if the amount to be retained does not exceed the amount being withheld from partial payments pursuant to Section 9‑1.06, "Partial Payments," of the Standard Specifications.

C.
If the Department has retained funds, and it is subsequently determined that the State is not subject to the entire amount of the Costs and Liabilities assessed or proposed in connection with the matter for which the retention was made, the Department shall be liable for interest on the amount retained for the period of the retention.  The interest rate payable shall be 6 percent per annum.

During the first estimate period that the Contractor fails to conform to the provisions in this section, "Water Pollution Control," the Department may retain an amount equal to 25 percent of the estimated value of the contract work performed.

The Contractor shall notify the Engineer immediately upon request from the regulatory agencies to enter, inspect, sample, monitor, or otherwise access the project site or the Contractor's records pertaining to water pollution control work.  The Contractor and the Department shall provide copies of correspondence, notices of violation, enforcement actions or proposed fines by regulatory agencies to the requesting regulatory agency.

STORM WATER POLLUTION PREVENTION PLAN PREPARATION, APPROVAL AND AMENDMENTS

As part of the water pollution control work, a Storm Water Pollution Prevention Plan (SWPPP) is required for this contract.  The SWPPP shall conform to the provisions in Section 7‑1.01G, "Water Pollution," of the Standard Specifications, the requirements in the Manuals, the requirements of the Permits, and these special provisions.  Upon the Engineer's approval of the SWPPP, the SWPPP shall be considered to fulfill the provisions in Section 7‑1.01G, "Water Pollution," of the Standard Specifications for development and submittal of a Water Pollution Control Program.

No work having potential to cause water pollution, shall be performed until the SWPPP has been approved by the Engineer.  Approval shall not constitute a finding that the SWPPP complies with applicable requirements of the Permits, the Manuals and applicable Federal, State and local laws, regulations, and requirements.

The Contractor shall designate a Water Pollution Control Manager.  The Water Pollution Control Manager shall be responsible for the preparation of the SWPPP and required modifications or amendments, and shall be responsible for the implementation and adequate functioning of the various water pollution control practices employed.  The Contractor may designate different Water Pollution Control Managers to prepare the SWPPP and to implement the water pollution control practices.  The Water Pollution Control Managers shall serve as the primary contact for issues related to the SWPPP or its implementation.  The Contractor shall submit to the Engineer a statement of qualifications, describing the training, previous work history and expertise of the individual selected by the Contractor to serve as Water Pollution Control Manager.  The Water Pollution Control Manager shall have a minimum of 24 hours of formal storm water management training or certification as a Certified Professional in Erosion and Sediment Control (CPESC).  The Engineer will reject the Contractor's submission of a Water Pollution Control Manager if the submitted qualifications are deemed to be inadequate.

Within 20 working days after the approval of the contract, the Contractor shall submit 3 copies of the draft SWPPP to the Engineer.  The Engineer will have 10 working days to review the SWPPP.  If revisions are required, as determined by the Engineer, the Contractor shall revise and resubmit the SWPPP within 10 working days of receipt of the Engineer's comments.  The Engineer will have 5 working days to review the revisions.  Upon the Engineer's approval of the SWPPP, 4 approved copies of the SWPPP, incorporating the required changes, shall be submitted to the Engineer.  In order to allow construction activities to proceed, the Engineer may conditionally approve the SWPPP while minor revisions are being completed.  In the event the Engineer fails to complete the review within the time allowed, and if, in the opinion of the Engineer, completion of the work is delayed or interfered with by reason of the Engineer's delay in completing the review, the Contractor will be compensated for resulting losses, and an extension of time will be granted, in the same manner as provided for in Section 8-1.09, "Right of Way Delays," of the Standard Specifications.

The SWPPP shall apply to the areas within or outside of the highway right of way that are directly related to construction including, but not limited to, asphalt batch plants, material borrow areas, concrete plants, staging areas, storage yards, and access roads.

The SWPPP shall incorporate water pollution control practices in the following categories:

A.
Soil stabilization.

B.
Sediment control.

C.
Wind erosion control.

D.
Tracking control.

E.
Non-storm water management.

F.
Waste management and materials pollution control.

The Contractor shall develop a Water Pollution Control Schedule that describes the timing of grading or other work activities that could affect water pollution.  The Water Pollution Control Schedule shall be updated by the Contractor to reflect changes in the Contractor's operations that would affect the necessary implementation of water pollution control practices.

The Contractor shall complete the "Construction Site BMPs Consideration Checklist" presented in the Preparation Manual and shall incorporate water pollution control practices into the SWPPP.  Water pollution control practices include the "Minimum Requirements" and other Contractor-selected water pollution control practices from the "Construction Site BMPs Consideration Checklist" and the "Project-Specific Minimum Requirements" identified in the Water Pollution Control Cost Break-Down of this section.

The following contract items of work shall be incorporated into the SWPPP as "Temporary Water Pollution Control Practices":  Temporary Erosion Control and Temporary Concrete Washout (Portable).  The Contractor's attention is directed to the special provisions provided for Temporary Water Pollution Control Practices.

The following contract items of work, as shown on the project plans or as specified in these special provisions, shall be identified in the SWPPP as permanent water pollution control practices:  Erosion Control (Type D) and Fiber Roll..  These permanent water pollution control practices shall be constructed as shown on the plans and as specified in these special provisions, and utilized during the construction period.  The Contractor shall maintain and protect the permanent water pollution control practices throughout the duration of the project and shall restore these controls to the lines, grades and condition shown on the plans prior to acceptance of the contract.

The SWPPP shall include, but not be limited to, the items described in the Manuals, Permits and related information contained in the contract documents.  The SWPPP shall also include a copy of the following:  Notification of Construction.

The Contractor shall prepare an amendment to the SWPPP when there is a change in construction activities or operations which may affect the discharge of pollutants to surface waters, ground waters, municipal storm drain systems, or when the Contractor's activities or operations violate a condition of the Permits, or when directed by the Engineer.  Amendments shall identify additional water pollution control practices or revised operations, including those areas or operations not identified in the initially approved SWPPP.  Amendments to the SWPPP shall be prepared and submitted for review and approval within a time approved by the Engineer, but in no case longer than the time specified for the initial submittal and review of the SWPPP.  At a minimum, the SWPPP shall be amended annually and submitted to the Engineer 25 days prior to the defined rainy season.
The Contractor shall keep one copy of the approved SWPPP and approved amendments at the project site.  The SWPPP shall be made available upon request by a representative of the Regional Water Quality Control Board, State Water Resources Control Board, United States Environmental Protection Agency, or the local storm water management agency.  Requests by the public shall be directed to the Engineer.

COST BREAK-DOWN

The Contractor shall include a Water Pollution Control Cost Break‑Down in the SWPPP which itemizes the contract lump sum for water pollution control work.  The Contractor shall use the Water Pollution Control Cost Break‑Down provided in this section as the basis for the cost break-down submitted with the SWPPP.  The Contractor shall use the Water Pollution Control Cost Break‑Down to identify items, quantities and values for water pollution control work, excluding Temporary Water Pollution Control Practices for which there are separate bid items.  The Contractor shall be responsible for the accuracy of the quantities and values used in the cost break‑down submitted with the SWPPP.  Partial payment for the item of water pollution control will not be made until the Water Pollution Control Cost Break‑Down is approved by the Engineer.

Attention is directed to "Time-Related Overhead" of these special provisions regarding compensation for time‑related overhead.

Line items indicated in the Water Pollution Control Cost Break‑Down in this section with a specified Estimated Quantity shall be considered "Project‑Specific Minimum Requirements."  The Contractor shall incorporate Project‑Specific Minimum Requirements with Contractor‑designated quantities and values into the Water Pollution Control Cost Break‑Down submitted with the SWPPP.

Line items indicated in the Water Pollution Control Cost Break‑Down in this section without a specified Estimated Quantity shall be considered by the Contractor for selection to meet the applicable "Minimum Requirements" as defined in the Manuals, or for other water pollution control work as identified in the "Construction Site BMPs Consideration Checklist" presented in the Preparation Manual.  In the Water Pollution Control Cost Break‑Down submitted with the SWPPP, the Contractor shall list only those water pollution control practices selected for the project, including quantities and values required to complete the work for those items.

The sum of the amounts for the items of work listed in the Water Pollution Control Cost Break‑Down shall be equal to the contract lump sum price bid for water pollution control.  Overhead and profit, except for time‑related overhead, shall be included in the individual items listed in the cost break‑down.

WATER POLLUTION CONTROL COST BREAK-DOWN

Contract No. 11-072424

	ITEM
	ITEM DESCRIPTION
	UNIT
	ESTIMATED QUANTITY
	VALUE
	AMOUNT

	SS-3
	Hydraulic Mulch
	M2
	
	
	

	SS-5
	Soil Binders
	M2
	
	
	

	SS-6
	Straw Mulch
	M2
	
	
	

	SS-7
	Geotextiles, Plastic Covers & Erosion Control Blankets/Mats
	M2
	
	
	

	SS-8
	Wood Mulching
	M2
	
	
	

	SS-10
	Outlet Protection/Velocity Dissipation Devices
	EA
	
	
	

	SC-1
	Silt Fence
	M
	
	
	

	SC-7
	Street Sweeping and Vacuuming
	LS
	
	
	

	SC-8
	Sandbag Barrier
	M
	
	
	

	SC-9
	Straw Bale Barrier
	M
	
	
	

	SC-10
	Storm Drain Inlet Protection
	EA
	
	
	

	WE-1
	Wind Erosion Control
	LS
	
	
	

	TC-1
	Stabilized Construction Entrance/Exit
	EA
	
	
	

	TC-3
	Entrance/Outlet Tire Wash
	EA
	
	
	

	NS-1
	Water Conservation Practices
	LS
	
	
	

	NS-2
	Dewatering Operations
	EA
	
	
	

	NS-3
	Paving and Grinding Operations
	LS
	
	
	

	NS-6
	Illicit Connection/Illegal Discharge Detection and Reporting
	LS
	
	
	

	NS-7
	Potable Water/Irrigation
	LS
	
	
	

	NS-8
	Vehicle and Equipment Cleaning
	LS
	
	
	

	NS-9
	Vehicle and Equipment Fueling
	LS
	
	
	

	NS-10
	Vehicle and Equipment Maintenance
	LS
	
	
	

	WM-1
	Material Delivery and Storage
	LS
	
	
	

	WM-2
	Material Use
	LS
	
	
	

	WM-3
	Stockpile Management
	LS
	
	
	

	WM-4
	Spill Prevention and Control
	LS
	
	
	

	WM-5
	Solid Waste Management
	LS
	
	
	

	WM-6
	Hazardous Waste Management
	LS
	
	
	

	WM-7
	Contaminated Soil Management
	LS
	
	
	

	WM-8
	Concrete Waste Management
	LS
	
	
	

	WM-9
	Sanitary/Septic Waste Management
	LS
	
	
	

	WM-10
	Liquid Waste Management
	LS
	
	
	

	TOTAL ____________________

  


Adjustments in the items of work and quantities listed in the approved cost break‑down shall be made when required to address amendments to the SWPPP, except when the adjusted items are paid for as extra work.

No adjustment in compensation will be made to the contract lump sum price paid for water pollution control due to differences between the quantities shown in the approved cost break‑down and the quantities required to complete the work as shown on the approved SWPPP.  No adjustment in compensation will be made for ordered changes to correct SWPPP work resulting from the Contractor's own operations or from the Contractor's negligence.

The approved cost break‑down will be used to determine partial payments during the progress of the work and as the basis for calculating the adjustment in compensation for the item of water pollution control due to increases or decreases of quantities ordered by the Engineer.  When an ordered change increases or decreases the quantities of an approved cost break-down item, the adjustment in compensation will be determined in the same manner specified for increases and decreases in the quantity of a contract item of work in conformance with the provisions in Section 4‑1.03B, "Increased or Decreased Quantities," of the Standard Specifications.  If an ordered change requires a new item which is not on the approved cost break‑down, the adjustment in compensation will be determined in the same manner specified for extra work in conformance with Section 4‑1.03D, "Extra Work," of the Standard Specifications.

If requested by the Contractor and approved by the Engineer, changes to the water pollution control practices listed in the approved cost break-down, including addition of new water pollution control practices, will be allowed.  Changes shall be included in the approved amendment of the SWPPP.  If the requested changes result in a net cost increase to the lump sum price for water pollution control, an adjustment in compensation will be made without change to the water pollution control item.  The net cost increase to the water pollution control item will be paid for as extra work as provided in Section 4‑1.03D, "Extra Work," of the Standard Specifications.

SWPPP IMPLEMENTATION

Unless otherwise specified, upon approval of the SWPPP, the Contractor shall be responsible throughout the duration of the project for installing, constructing, inspecting, maintaining, removing, and disposing of the water pollution control practices specified in the SWPPP and in the amendments.  Unless otherwise directed by the Engineer, the Contractor's responsibility for SWPPP implementation shall continue throughout temporary suspensions of work ordered in conformance with the provisions in Section 8‑1.05, "Temporary Suspension of Work," of the Standard Specifications.  Requirements for installation, construction, inspection, maintenance, removal, and disposal of water pollution control practices shall conform to the requirements in the Manuals and these special provisions.

If the Contractor or the Engineer identifies a deficiency in the implementation of the approved SWPPP or amendments, the deficiency shall be corrected immediately unless requested by the Contractor and approved by the Engineer in writing, but shall be corrected prior to the onset of precipitation.  If the Contractor fails to correct the identified deficiency by the date agreed or prior to the onset of precipitation, the project shall be in nonconformance with this section, "Water Pollution Control."  Attention is directed to Section 5‑1.01, "Authority of Engineer," of the Standard Specifications, and to "Retention of Funds" of this section for possible nonconformance penalties.

If the Contractor fails to conform to the provisions of this section, "Water Pollution Control," the Engineer may order the suspension of construction operations until the project complies with the requirements of this section.

Implementation of water pollution control practices may vary by season.  The Construction Site BMPs Manual and these special provisions shall be followed for control practice selection of year‑round, rainy season and non‑rainy season water pollution control practices.

Year‑Round Implementation Requirements

The Contractor shall have a year‑round program for implementing, inspecting and maintaining water pollution control practices for wind erosion control, tracking control, non‑storm water management, and waste management and materials pollution control.

The National Weather Service weather forecast shall be monitored and used by the Contractor on a daily basis.  An alternative weather forecast proposed by the Contractor may be used if approved by the Engineer.  If precipitation is predicted, the necessary water pollution control practices shall be deployed prior to the onset of the precipitation.

Disturbed soil areas shall be considered active whenever the soil disturbing activities have occurred, continue to occur or will occur during the ensuing 21 days.  Non‑active areas shall be protected as prescribed in the Construction Site BMPs Manual within 14 days of cessation of soil disturbing activities or prior to the onset of precipitation, whichever occurs first.

In order to provide effective erosion control, the Contractor may be directed by the Engineer to apply permanent erosion control in small or multiple units.  The Contractor’s attention is directed to "Erosion Control (Type D)" and "Move‑In/Move‑Out (Erosion Control)" of these special provisions.

Rainy Season Implementation Requirements

Soil stabilization and sediment control practices conforming to the requirements of these special provisions shall be provided throughout the rainy season, defined as between October 1 and May 1.

An implementation schedule of required soil stabilization and sediment control practices for disturbed soil areas shall be completed no later than 20 days prior to the beginning of each rainy season.  The implementation schedule shall identify the soil stabilization and sediment control practices and the dates when the implementation will be 25 percent, 50 percent and 100 percent complete, respectively.  For construction activities beginning during the rainy season, the Contractor shall implement applicable soil stabilization and sediment control practices.

Throughout the defined rainy season, the active disturbed soil area of the project site shall be not more than 1.68 hectares.  The Engineer may approve, on a case-by-case basis, expansions of the active disturbed soil area limit.  Soil stabilization and sediment control materials shall be maintained on site sufficient to protect disturbed soil areas.  A detailed plan for the mobilization of sufficient labor and equipment shall be maintained to deploy the water pollution control practices required to protect disturbed soil areas prior to the onset of precipitation.

Non-Rainy Season Implementation Requirements

The non-rainy season shall be defined as days outside the defined rainy season.  The Contractor's attention is directed to the Construction Site BMPs Manual for soil stabilization and sediment control implementation requirements on disturbed soil areas during the non‑rainy season.  Disturbed soil areas within the project shall be protected in conformance with the requirements in the Construction Site BMPs Manual with an effective combination of soil stabilization and sediment control.

MAINTENANCE

To ensure the proper implementation and functioning of water pollution control practices, the Contractor shall regularly inspect and maintain the construction site for the water pollution control practices identified in the SWPPP.  The construction site shall be inspected by the Contractor as follows:

A.
Prior to a forecast storm.

B.
After a precipitation event which causes site runoff.

C.
At 24 hour intervals during extended precipitation events.

D.
Routinely, a minimum of once every two weeks outside of the defined rainy season.

E.
Routinely, a minimum of once every week during the defined rainy season.

The Contractor shall use the Storm Water Quality Construction Site Inspection Checklist provided in the Preparation Manual or an alternative inspection checklist provided by the Engineer.  One copy of each site inspection record shall be submitted to the Engineer within 24 hours of completing the inspection.

REPORTING REQUIREMENTS

Report of Discharges, Notices or Orders

If the Contractor identifies discharges into surface waters or drainage systems in a manner causing, or potentially causing, a condition of pollution, or if the project receives a written notice or order from a regulatory agency, the Contractor shall immediately inform the Engineer.  The Contractor shall submit a written report to the Engineer within 7 days of the discharge event, notice or order.  The report shall include the following information:

A.
The date, time, location, nature of the operation, type and quantity of discharge, including the cause or nature of the notice or order.

B.
The water pollution control practices deployed before the discharge event, or prior to receiving the notice or order.

C.
The date of deployment and type of water pollution control practices deployed after the discharge event, or after receiving the notice or order, including additional measures installed or planned to reduce or prevent reoccurrence.

D.
An implementation and maintenance schedule for affected water pollution control practices.

Report of First‑Time Non-Storm Water Discharge

The Contractor shall notify the Engineer at least 3 days in advance of first‑time non‑storm water discharge events, excluding exempted discharges.  The Contractor shall notify the Engineer of the operations causing non‑storm water discharges and shall obtain field approval for first‑time non‑storm water discharges.  Non‑storm water discharges shall be monitored at first‑time occurrences and routinely thereafter.

Annual Certifications

By June 15 of each year, the Contractor shall complete and submit an Annual Certification of Compliance, as contained in the Preparation Manual, to the Engineer.

WATER POLLUTION CONTROL TRAINING

The Contractor's management and supervisory personnel along with workers involved with the placement and maintenance of non-storm and storm water pollution prevention "Best Management Practices" shall be trained on general non-storm and storm water pollution control requirements consistent with the "Construction Site Best Management Practices (BMPs) Manual".  The training is to be provided by the Contractor.  The amount of training provided should be commensurate with the job performed by the employee.

Full compensation for water pollution control training shall be considered as included in the contract lump sum price paid for prepare storm water pollution prevention plan, and no additional compensation will be allowed therefor.

PAYMENT

The contract lump sum price paid for prepare storm water pollution prevention plan shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals for doing all the work involved in developing, preparing, obtaining approval of, revising, and amending the SWPPP, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Attention is directed to Section 9‑1.06, "Partial Payments," and Section 9‑1.07, "Payment After Acceptance," of the Standard Specifications.  Payments for prepare storm water pollution prevention plan will be made as follows:

A.
After the SWPPP has been approved by the Engineer, 75 percent of the contract item price for prepare storm water pollution prevention plan will be included in the monthly partial payment estimate.

B.
After acceptance of the contract in conformance with the provisions in Section 7‑1.17, "Acceptance of Contract," of the Standard Specifications, payment for the remaining 25 percent of the contract item price for prepare storm water pollution prevention plan will be made in conformance with the provisions in Section 9‑1.07.

The contract lump sum price paid for water pollution control shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in installing, constructing, removing, and disposing of water pollution control practices, including non‑storm water management, and waste management and materials pollution water pollution control practices, except those for which there is a contract item of work as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

For items identified on the approved Water Pollution Control Cost Break‑Down, the cost of maintaining the temporary water pollution control practices shall be divided equally by the State and the Contractor as follows:

Soil Stabilization

Temporary water pollution control practices except:

SS-1 Scheduling

SS-2 Preservation of Existing Vegetation

Sediment Control

Temporary water pollution control practices except:

SC-7 Street Sweeping and Vacuuming

Wind Erosion Control

No sharing of maintenance costs will be allowed.

Tracking Control

TC-1 Stabilized Construction Entrance/Exit.

Non-Storm Water Management

No sharing of maintenance costs will be allowed.

Waste Management & Materials Pollution Control

No sharing of maintenance costs will be allowed.

The division of cost will be made by determining the cost of maintaining water pollution control practices in conformance with the provisions in Section 9‑1.03, "Force Account Payment," of the Standard Specifications and paying to the Contractor one‑half of that cost.  Cleanup, repair, removal, disposal, improper installation, and replacement of water pollution control practices damaged by the Contractor's negligence, shall not be considered as included in the cost for performing maintenance.

The provisions for sharing maintenance costs shall not relieve the Contractor from the responsibility for providing appropriate maintenance on items with no shared maintenance costs.

Full compensation for non‑shared maintenance costs of water pollution control practices, as specified in this section, "Water Pollution Control," shall be considered as included in the contract lump sum price paid for water pollution control and no additional compensation will be allowed therefor.

Water pollution control practices for which there is a contract item of work, will be measured and paid for as that contract item of work.

10‑1.03  TEMPORARY EROSION CONTROL

Temporary erosion control shall conform to the provisions for erosion control in Section 20‑3, "Erosion Control," of the Standard Specifications and these special provisions.

Attention is directed to "Water Pollution Control" of these special provisions.

Temporary erosion control work shall consist of applying erosion control materials to embankment slopes, excavation slopes and other areas designated on the plans.  Temporary erosion control work shall be completed in the designated areas during the period starting October 1 and ending May 1, or within 10 days after an area becomes inactive during this period as defined in "Water Pollution Control" of these special provisions.

MATERIALS

Materials shall conform to the provisions in Section 20‑2, "Materials," of the Standard Specifications and the following:

Stabilizing Emulsion

Stabilizing emulsion shall conform to the provisions in Section 20‑2.11, "Stabilizing Emulsion," of the Standard Specifications and these special provisions.

The requirement of an effective life of at least one year for stabilizing emulsion shall not apply.

Stabilizing emulsion shall be in a dry powder form, may be reemulsifiable, and shall be a processed organic adhesive.

The following mixture in the proportions indicated shall be applied with hydro-seeding equipment:

	Material 
	Kilograms Per Hectare

(Slope Measurement)

	Fiber
	2500

	Stabilizing Emulsion (solids)
	300


The ratio of total water to total stabilizing emulsion in the mixture shall be as recommended by the manufacturer. 

MEASUREMENT AND PAYMENT

Temporary erosion control work will be measured by the square meter or hectare, whichever is designated in the contract item.  The quantity of temporary erosion control to be paid for by the square meter or hectare will be calculated on the basis of actual or computed slope measurements.

Items of temporary erosion control work will be either paid for at the contract price per square meter or hectare for temporary erosion control, whichever is involved in the temporary erosion control work and designated in the contract items.

Temporary erosion control placed at locations other than as shown on the project plans or directed by the Engineer, in conformance with the Contractor's "Water Pollution Control Program", will not be measured and will be paid for as specified in "Water Pollution Control" of these special provisions.

No adjustment of compensation will be made for any increase or decrease in the quantities of temporary erosion control required, regardless of the reason for the increase or decrease.  The provisions in Section 4‑1.03B, "Increased or Decreased Quantities," of the Standard Specifications shall not apply to temporary erosion control.

10‑1.04  TEMPORARY CONCRETE WASHOUT (PORTABLE)

Temporary concrete washout facilities shall be furnished and maintained in accordance with the Standard Specifications and these special provisions and as directed by the Engineer.

Temporary concrete washout shall consist of, at a minimum, a commercially available 208 liter drum.  Drums may be placed within the project limits only when concrete construction work is being actively performed.  When no longer required, as determined by the Engineer, temporary concrete washout facilities shall be removed from the site of the work.

After initial placement, temporary concrete washout facilities shall be moved from location to location as needed for concrete construction work.  Washout facilities shall be located in the immediate area of the concrete work, at a location approved by the Engineer.

Attention is directed to "Water Pollution Control (Storm Water Pollution Prevention Plan)" of these special provisions.

Maintaining temporary concrete washout facilities shall include removing and disposing of concrete waste.  Concrete waste materials shall be removed each day and disposed of in conformance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

When no .longer needed, as determined by the Engineer, materials used for temporary concrete washout shall remain the property of the Contractor and shall be removed from the site of the work and disposed of outside of the highway right of way in conformance with section 7‑1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

The contract lump sum price paid for temporary concrete washout (portable) shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in furnishing, placing, maintaining, repairing, replacing, transporting from location to location, disposing of concrete waste and removing temporary concrete washout  (portable), as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10‑1.05  PRESERVATION OF PROPERTY

Attention is directed to Section 7‑1.11, "Preservation of Property," of the Standard Specifications and these special provisions.

Existing trees, shrubs and other plants, that are not to be removed as shown on the plans or specified in these special provisions, and are injured or damaged by reason of the Contractor's operations, shall be replaced by the Contractor.  The minimum size of tree replacement shall be 600 mm box and the minimum size of shrub replacement shall be No. 15 container.  Replacement ground cover plants shall be from flats and shall be planted 300 mm on center.  Replacement of Carpobrotus ground cover plants shall be from cuttings and shall be planted 300 mm on center.  Replacement planting shall conform to the requirements in Section 20‑4.07, "Replacement," of the Standard Specifications.  The Contractor shall water replacement plants in conformance with the provisions in Section 20-4.06, "Watering," of the Standard Specifications.

Damaged or injured plants shall be removed and disposed of outside the highway right of way in conformance with the provisions in Section 7‑l.13 of the Standard Specifications.  At the option of the Contractor, removed trees and shrubs may be reduced to chips.  The chipped material shall be spread within the highway right of way at locations designated by the Engineer.

Replacement planting of injured or damaged trees, shrubs, and other plants shall be completed prior to the start of the plant establishment period.  Replacement planting shall conform to the provisions in Section 20‑4.05, "Planting," of the Standard Specifications.

10‑1.06  RELIEF FROM MAINTENANCE AND RESPONSIBILITY

The Contractor may be relieved of the duty of maintenance and protection for those items not directly connected with plant establishment work, except highway planting and irrigation systems in conformance with the provisions in Section 7‑1.15, "Relief From Maintenance and Responsibility," of the Standard Specifications.

10‑1.07  COOPERATION

Attention is directed to Section 7‑1.14, "Cooperation," and Section 8‑1.10, "Utility and Non-Highway Facilities," of the Standard Specifications and these special provisions.

It is anticipated that work by another contractor (Contract No. 11- 070804 to replace planting in San Diego on Route 15 from KP R10.5 to KP R17.4 and Contract No. 11-069404 to add auxiliary lane & modify connector ramp in San Diego on Route 15 from KP R10.3.5 to KP R12.1) may be in progress adjacent to or within the limits of this project during progress of the work on this contract.

Consecutive on-ramp or off-ramps in the same direction of travel shall not be closed simultaneously unless otherwise provided in these special provisions or permitted by the Engineer.

10‑1.08  PROGRESS SCHEDULE (CRITICAL PATH METHOD)

The Contractor shall submit to the Engineer practicable critical path method (CPM) progress schedules in conformance with these special provisions.  Whenever the term "schedule" is used in this section it shall mean CPM progress schedule.

Attention is directed to "Payments" of Section 5 of these special provisions.

The provisions in Section 8‑1.04, "Progress Schedule," of the Standard Specifications shall not apply.

DEFINITIONS

The following definitions shall apply to this section:

A.
ACTIVITY.—A task, event or other project element on a schedule that contributes to completing the project.  Activities have a description, start date, finish date, duration and one or more logic ties.

B.
BASELINE SCHEDULE.—The initial schedule representing the Contractor's work plan on the first working day of the project.

C.
CONTRACT COMPLETION DATE.—The current extended date for completion of the contract shown on the weekly statement of working days furnished by the Engineer in conformance with the provisions in Section 8‑1.06, "Time of Completion," of the Standard Specifications.

D.
CRITICAL PATH.—The longest continuous chain of activities for the project that has the least amount of total float of all chains.  In general, a delay on the critical path will extend the scheduled completion date.

E.
CRITICAL PATH METHOD (CPM).—A network based planning technique using activity durations and the relationships between activities to mathematically calculate a schedule for the entire project. 

F.
DATA DATE.—The day after the date through which a schedule is current.  Everything occurring earlier than the data date is "as-built" and everything on or after the data date is "planned."

G.
EARLY COMPLETION TIME.—The difference in time between an early scheduled completion date and the contract completion date.

H.
FLOAT.—The difference between the earliest and latest allowable start or finish times for an activity.

I.
MILESTONE.—An event activity that has zero duration and is typically used to represent the beginning or end of a certain stage of the project.

J.
NARRATIVE REPORT.—A document submitted with each schedule that discusses topics related to project progress and scheduling. 

K.
NEAR CRITICAL PATH.—A chain of activities with total float exceeding that of the critical path but having no more than 10 working days of total float.

L.
SCHEDULED COMPLETION DATE.—The planned project finish date shown on the current accepted schedule.

M.
STATE OWNED FLOAT ACTIVITY.—The activity documenting time saved on the critical path by actions of the State.  It is the last activity prior to the scheduled completion date.

N.
TIME IMPACT ANALYSIS.—A schedule and narrative report developed specifically to demonstrate what effect a proposed change or delay has on the current scheduled completion date.

O.
TOTAL FLOAT.—The amount of time that an activity or chain of activities can be delayed before extending the scheduled completion date.

P.
UPDATE SCHEDULE.—A current schedule developed from the baseline or subsequent schedule through regular monthly review to incorporate as-built progress and any planned changes.

GENERAL REQUIREMENTS

The Contractor shall submit to the Engineer baseline, monthly update and final update schedules, each consistent in all respects with the time and order of work requirements of the contract.  The project work shall be executed in the sequence indicated on the current accepted schedule.

Schedules shall show the order in which the Contractor proposes to carry out the work with logical links between time-scaled work activities, and calculations made using the critical path method to determine the controlling operation or operations.  The Contractor is responsible for assuring that all activity sequences are logical and that each schedule shows a coordinated plan for complete performance of the work.

The Contractor shall produce schedules using computer software and shall furnish compatible software for the Engineer's exclusive possession and use.  The Contractor shall furnish network diagrams, narrative reports, tabular reports and schedule data as parts of each schedule submittal.

Schedules shall include, but not be limited to, activities that show the following that are applicable to the project: 

A.
Project characteristics, salient features, or interfaces, including those with outside entities, that could affect time of completion.

B.
Project start date, scheduled completion date and other milestones.

C.
Work performed by the Contractor, subcontractors and suppliers.

D.
Submittal development, delivery, review and approval, including those from the Contractor, subcontractors and suppliers.

E.
Procurement, delivery, installation and testing of materials, plants and equipment.

F.
Testing and settlement periods.

G.
Utility notification and relocation.

H.
Erection and removal of falsework and shoring.

I.
Major traffic stage switches.

J.
Finishing roadway and final cleanup.

K.
State-owned float as the predecessor activity to the scheduled completion date.

Schedules shall have not less than 50 and not more than 500 activities, unless otherwise authorized by the Engineer.  The number of activities shall be sufficient to assure adequate planning of the project, to permit monitoring and evaluation of progress, and to do an analysis of time impacts.

Schedule activities shall include the following:

A.
A clear and legible description.

B.
Start and finish dates.

C.
A duration of not less than one working day, except for event activities, and not more than 20 working days, unless otherwise authorized by the Engineer.

D.
At least one predecessor and one successor activity, except for project start and finish milestones.

E.
Required constraints.

F.
Codes for responsibility, stage, work shifts, location and contract pay item numbers.

The Contractor may show early completion time on any schedule provided that the requirements of the contract are met.  Early completion time shall be considered a resource for the exclusive use of the Contractor.  The Contractor may increase early completion time by improving production, reallocating resources to be more efficient, performing sequential activities concurrently or by completing activities earlier than planned.  The Contractor may also submit for approval a cost reduction incentive proposal in conformance with the provisions in Section 5‑1.14, "Cost Reduction Incentive," of the Standard Specifications that will reduce time of construction.

The Contractor may show a scheduled completion date that is later than the contract completion date on an update schedule, after the baseline schedule is accepted.  The Contractor shall provide an explanation for a late scheduled completion date in the narrative report that is included with the schedule.

State-owned float shall be considered a resource for the exclusive use of the State.  The Engineer may accrue State-owned float by the early completion of review of any type of required submittal when it saves time on the critical path.  The Contractor shall prepare a time impact analysis, when requested by the Engineer, to determine the effect of the action in conformance with the provisions in "Time Impact Analysis" specified herein.  The Engineer will document State-owned float by directing the Contractor to update the State-owned float activity on the next update schedule.  The Contractor shall include a log of the action on the State-owned float activity and include a discussion of the action in the narrative report.  The Engineer may use State-owned float to mitigate past, present or future State delays by offsetting potential time extensions for contract change orders.

The Engineer may adjust contract working days for ordered changes that affect the scheduled completion date, in conformance with the provisions in Section 4‑1.03, "Changes," of the Standard Specifications.  The Contractor shall prepare a time impact analysis to determine the effect of the change in conformance with the provisions in "Time Impact Analysis" specified herein, and shall include the impacts acceptable to the Engineer in the next update schedule.  Changes that do not affect the controlling operation on the critical path will not be considered as the basis for a time adjustment.  Changes that do affect the controlling operation on the critical path will be considered by the Engineer in decreasing time or granting an extension of time for completion of the contract.  Time extensions will only be granted if the total float is absorbed and the scheduled completion date is delayed one or more working days because of the ordered change.

The Engineer's review and acceptance of schedules shall not waive any contract requirements and shall not relieve the Contractor of any obligation thereunder or responsibility for submitting complete and accurate information.  Schedules that are rejected shall be corrected by the Contractor and resubmitted to the Engineer within 5 working days of notification by the Engineer, at which time a new review period of one week will begin.

Errors or omissions on schedules shall not relieve the Contractor from finishing all work within the time limit specified for completion of the contract.  If, after a schedule has been accepted by the Engineer, either the Contractor or the Engineer discover that any aspect of the schedule has an error or omission, it shall be corrected by the Contractor on the next update schedule.

COMPUTER SOFTWARE

The Contractor shall submit to the Engineer for approval a description of proposed software before delivery.  The software shall be the current version of Primavera SureTrak Project Manager for Windows, or equal, and shall be compatible with Windows NT (version 4.0) operating system.  If software other than SureTrak is proposed, it shall be capable of generating files that can be imported into SureTrak.

The Contractor shall furnish schedule software and all original software instruction manuals to the Engineer with submittal of the baseline schedule.  The furnished schedule software shall become the property of the State and will not be returned to the Contractor.  The State will compensate the Contractor in conformance with the provisions in Section 4‑1.03, "Extra Work," of the Standard Specifications for replacement of software which is damaged, lost or stolen after delivery to the Engineer.

The Contractor shall instruct the Engineer in the use of the software and provide software support until the contract is accepted.  Within 20 working days of contract approval, the Contractor shall provide a commercial 8‑hour training session for 2 Department employees in the use of the software at a location acceptable to the Engineer.  It is recommended that the Contractor also send at least 2 employees to the same training session to facilitate development of similar knowledge and skills in the use of the software.  If software other than SureTrak is furnished, then the training session shall be a total of 16‑hours for each Department employee.

NETWORK DIAGRAMS, REPORTS AND DATA

The Contractor shall include the following for each schedule submittal:

A.
Two sets of originally plotted, time-scaled network diagrams.

B.
Two copies of a narrative report.

C.
Two copies of each of 3 sorts of the CPM software-generated tabular reports.

D.
One 1.44‑megabyte 90 mm (3.5 inch) floppy diskette containing the schedule data.

The time-scaled network diagrams shall conform to the following:

A.
Show a continuous flow of information from left to right.

B.
Be based on early start and early finish dates of activities.

C.
Clearly show the primary paths of criticality using graphical presentation.

D.
Be prepared on E-size sheets, 860 mm x 1120 mm (34 inch x 44 inch).

E.
Include a title block and a timeline on each page.

The narrative report shall be organized in the following sequence with all applicable documents included:

A.
Contractor's transmittal letter.

B.
Work completed during the period.

C.
Identification of unusual conditions or restrictions regarding labor, equipment or material; including multiple shifts, 6‑day work weeks, specified overtime or work at times other than regular days or hours.

D.
Description of the current critical path.

E.
Changes to the critical path and scheduled completion date since the last schedule submittal.

F.
Description of problem areas.

G.
Current and anticipated delays:

1.
Cause of delay.

2.
Impact of delay on other activities, milestones and completion dates.

3.
Corrective action and schedule adjustments to correct the delay.

H.
Pending items and status thereof:

1.
Permits

2.
Change orders

3.
Time adjustments

4.
Non-compliance notices

I.
Reasons for an early or late scheduled completion date in comparison to the contract completion date.

Tabular reports shall be software-generated and provide information for each activity included in the project schedule.  Three different reports shall be sorted by (1) activity number, (2) early start and (3) total float.  Tabular reports shall be 215 mm x 280 mm (8 1/2 inch x 11 inch) in size and shall include, as a minimum, the following applicable information:

A.
Data date

B.
Activity number and description

C.
Predecessor and successor activity numbers and descriptions

D.
Activity codes

E.
Scheduled, or actual and remaining durations (work days) for each activity

F.
Earliest start (calendar) date

G.
Earliest finish (calendar) date

H.
Actual start (calendar) date

I.
Actual finish (calendar) date

J.
Latest start (calendar) date

K.
Latest finish (calendar) date

L.
Free float (work days)

M.
Total float (work days)

N.
Percentage of activity complete and remaining duration for incomplete activities.

O.
Lags

P.
Required constraints

Schedule submittals will only be considered complete when all documents and data have been provided as described above.

PRE-CONSTRUCTION SCHEDULING CONFERENCE

The Contractor shall schedule and the Engineer will conduct a pre-construction scheduling conference with the Contractor's project manager and construction scheduler within 10 working days of the approval of the contract.  At this meeting the Engineer will review the requirements of this section of the special provisions with the Contractor.

The Contractor shall submit a general time-scaled logic diagram displaying the major activities and sequence of planned operations and shall be prepared to discuss the proposed work plan and schedule methodology that comply with the requirements of these special provisions.  If the Contractor proposes deviations to the construction staging of the project, then the general time-scaled logic diagram shall also display the deviations and resulting time impacts.  The Contractor shall be prepared to discuss the proposal.

At this meeting, the Contractor shall additionally submit the alphanumeric coding structure and the activity identification system for labeling the work activities.  To easily identify relationships, each activity description shall indicate its associated scope or location of work by including such terms as quantity of material, type of work, bridge number, station to station location, side of highway (such as left, right, northbound, southbound), lane number, shoulder, ramp name, ramp line descriptor or mainline.

The Engineer will review the logic diagram, coding structure, and activity identification system, and provide any required baseline schedule changes to the Contractor for implementation.

BASELINE SCHEDULE

Beginning the week following the pre-construction scheduling conference, the Contractor shall meet with the Engineer weekly until the baseline schedule is accepted by the Engineer to discuss schedule development and resolve schedule issues.

The Contractor shall submit to the Engineer a baseline schedule within 20 working days of approval of the contract.  The Contractor shall allow 3 weeks for the Engineer's review after the baseline schedule and all support data are submitted.  In addition, the baseline schedule submittal will not be considered complete until the computer software is delivered and installed for use in review of the schedule.

The baseline schedule shall include the entire scope of work and how the Contractor plans to complete all work contemplated.  The baseline schedule shall show the activities that define the critical path.  Multiple critical paths and near-critical paths shall be kept to a minimum.  A total of not more than 50 percent of the baseline schedule activities shall be critical or near critical, unless otherwise authorized by the Engineer.

The baseline schedule shall not extend beyond the number of working days specified in these special provisions.  The baseline schedule shall have a data date of the first working day of the contract and not include any completed work to date.  The baseline schedule shall not attribute negative float or negative lag to any activity.

If the Contractor submits an early completion baseline schedule that shows contract completion in less than 85 percent of the working days specified in these special provisions, the baseline schedule shall be supplemented with resource allocations for every task activity and include time-scaled resource histograms.  The resource allocations shall be shown to a level of detail that facilitates report generation based on labor crafts and equipment classes for the Contractor and subcontractors.  The Contractor shall use average composite crews to display the labor loading of on-site construction activities.  The Contractor shall optimize and level labor to reflect a reasonable plan for accomplishing the work of the contract and to assure that resources are not duplicated in concurrent activities.  The time-scaled resource histograms shall show labor crafts and equipment classes to be utilized on the contract.  The Engineer may review the baseline schedule activity resource allocations using Means Productivity Standards or equivalent to determine if the schedule is practicable.

UPDATE SCHEDULE

The Contractor shall submit an update schedule and meet with the Engineer to review contract progress, on or before the first day of each month, beginning one month after the baseline schedule is accepted.  The Contractor shall allow 2 weeks for the Engineer's review after the update schedule and all support data are submitted, except that the review period shall not start until the previous month's required schedule is accepted.  Update schedules that are not accepted or rejected within the review period will be considered accepted by the Engineer.

The update schedule shall have a data date of the twenty-first day of the month or other date established by the Engineer.  The update schedule shall show the status of work actually completed to date and the work yet to be performed as planned.  Actual activity start dates, percent complete and finish dates shall be shown as applicable.  Durations for work that has been completed shall be shown on the update schedule as the work actually occurred, including Engineer submittal review and Contractor resubmittal times.

The Contractor may include modifications such as adding or deleting activities or changing activity constraints, durations or logic that do not (1) alter the critical path(s) or near critical path(s) or (2) extend the scheduled completion date compared to that shown on the current accepted schedule.  The Contractor shall state in writing the reasons for any changes to planned work.  If any proposed changes in planned work will result in (1) or (2) above, then the Contractor shall submit a time impact analysis as described herein.

TIME IMPACT ANALYSIS

The Contractor shall submit a written time impact analysis (TIA) to the Engineer with each request for adjustment of contract time, or when the Contractor or Engineer consider that an approved or anticipated change may impact the critical path or contract progress.

The TIA shall illustrate the impacts of each change or delay on the current scheduled completion date or internal milestone, as appropriate.  The analysis shall use the accepted schedule that has a data date closest to and prior to the event.  If the Engineer determines that the accepted schedule used does not appropriately represent the conditions prior to the event, the accepted schedule shall be updated to the day before the event being analyzed.  The TIA shall include an impact schedule developed from incorporating the event into the accepted schedule by adding or deleting activities, or by changing durations or logic of existing activities.  If the impact schedule shows that incorporating the event modifies the critical path and scheduled completion date of the accepted schedule, the difference between scheduled completion dates of the two schedules shall be equal to the adjustment of contract time.  The Engineer may construct and utilize an appropriate project schedule or other recognized method to determine adjustments in contract time until the Contractor provides the TIA.

The Contractor shall submit a TIA in duplicate within 15 working days of receiving a written request for a TIA from the Engineer.  The Contractor shall allow the Engineer 2 weeks after receipt to approve or reject the submitted TIA.  All approved TIA schedule changes shall be shown on the next update schedule.

If a TIA submitted by the Contractor is rejected by the Engineer, the Contractor shall meet with the Engineer to discuss and resolve issues related to the TIA.  If agreement is not reached, the Contractor will be allowed 15 days from the meeting with the Engineer to give notice in conformance with the provisions in Section 9‑1.04, "Notice of Potential Claim," of the Standard Specifications.  The Contractor shall only show actual as-built work, not unapproved changes related to the TIA, in subsequent update schedules.  If agreement is reached at a later date, approved TIA schedule changes shall be shown on the next update schedule.  The Engineer will withhold remaining payment on the schedule contract item if a TIA is requested by the Engineer and not submitted by the Contractor within 15 working days.  The schedule item payment will resume on the next estimate after the requested TIA is submitted.  No other contract payment will be retained regarding TIA submittals.

FINAL UPDATE SCHEDULE

The Contractor shall submit a final update, as-built schedule with actual start and finish dates for the activities, within 30 days after completion of contract work.  The Contractor shall provide a written certificate with this submittal signed by the Contractor's project manager and an officer of the company stating, "To my knowledge and belief, the enclosed final update schedule reflects the actual start and finish dates of the actual activities for the project contained herein."  An officer of the company may delegate in writing the authority to sign the certificate to a responsible manager.

RETENTION

The Department will retain an amount equal to 25 percent of the estimated value of the work performed during each estimate period in which the Contractor fails to submit an acceptable schedule conforming to the requirements of these special provisions as determined by the Engineer.  Schedule retentions will be released for payment on the next monthly estimate for partial payment following the date that acceptable schedules are submitted to the Engineer or as otherwise specified herein.  Upon completion of all contract work and submittal of the final update schedule and certification, any remaining retained funds associated with this section, "Progress Schedule (Critical Path Method)", will be released for payment.  Retentions held in conformance with this section shall be in addition to other retentions provided for in the contract.  No interest will be due the Contractor on retention amounts.

PAYMENT

Progress schedule (critical path method) will be paid for at a lump sum price.  The contract lump sum price paid for progress schedule (critical path method) shall include full compensation for furnishing all labor, material, tools, equipment, and incidentals, including computer software, and for doing all the work involved in preparing, furnishing, and updating schedules, and instructing and assisting the Engineer in the use of computer software, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Payments for the progress schedule (critical path method) contract item will be made progressively as follows:

A.
A total of 25 percent of the item amount or a total of 25 percent of the amount listed for progress schedule (critical path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon achieving all of the following:  

1.
Completion of 5 percent of all contract item work.

2.
Acceptance of all schedules and TIAs required to the time when 5 percent of all contract item work is complete.

3.
Delivery of schedule software to the Engineer.

4.
Completion of required schedule software training.

B.
A total of 50 percent of the item amount or a total of 50 percent of the amount listed for progress schedule (critical path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon completion of 25 percent of all contract item work and acceptance of all schedules and TIAs required to the time when 25 percent of all contract item work is complete.

C.
A total of 75 percent of the item amount or a total of 75 percent of the amount listed for progress schedule (critical path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon completion of 50 percent of all contract item work and acceptance of all schedules and TIAs required to the time when 50 percent of all contract item work is complete.

D.
A total of 100 percent of the item amount or a total of 100 percent of the amount listed for progress schedule (critical path method) in "Payments" of Section 5 of these special provisions, whichever is less, will be paid upon completion of all contract item work, acceptance of all schedules and TIAs required to the time when all contract item work is complete, and submittal of the certified final update schedule.

If the Contractor fails to complete any of the work or provide any of the schedules required by this section, the Engineer shall make an adjustment in compensation in conformance with the provisions in Section 4‑1.03C, "Changes in Character of Work," of the Standard Specifications for the work not performed.  Adjustments in compensation for schedules will not be made for any increased or decreased work ordered by the Engineer in furnishing schedules.

10-1.09  TIME-RELATED OVERHEAD
The Contractor will be compensated for time‑related overhead in conformance with these special provisions.

Attention is directed to "Beginning of Work, Time of Completion and Liquidated Damages," "Force Account Payment," and "Progress Schedule (Critical Path Method)" of these special provisions.

The provisions in Section 9‑1.08, "Adjustment of Overhead Costs," of the Standard Specifications shall not apply.

Time‑related overhead shall consist of those overhead costs, including field and home office overhead, that are in proportion to the time required to complete the work.  Time‑related overhead shall not include costs that are not related to time, including but not limited to, mobilization, licenses, permits, and other charges incurred only once during the contract.

Field office overhead expenses include time‑related costs associated with the normal and recurring operations of the construction project, and shall not include costs directly attributable to the work of the contract.  Time‑related costs of field office overhead include, but are not limited to, salaries, benefits, and equipment costs of project managers, general superintendents, field office managers and other field office staff assigned to the project, and rent, utilities, maintenance, security, supplies, and equipment costs of the project field office.

Home office overhead or general and administrative expenses refer to the fixed costs of operating the Contractor's business.  These costs include, but are not limited to, general administration, insurance, personnel and subcontract administration, purchasing, accounting, and project engineering and estimating.  Home office overhead costs shall exclude expenses specifically related to other contracts or other businesses of the Contractor, equipment coordination, material deliveries, and consultant and legal fees.

The amount of time‑related overhead associated with a reduction in contract time for cost reduction incentive proposals accepted and executed in conformance with the provisions in Section 5‑1.14, "Cost Reduction Incentive," of the Standard Specifications shall be considered a construction cost attributable to the resultant estimated net savings due to the cost reduction incentive.

If the final increased amount of time‑related overhead exceeds 149 percent of the contract lump sum price bid, the Contractor shall, within 60 days of the Engineer's written request, submit to the Engineer an audit examination and report performed by an independent Certified Public Accountant of the Contractor's actual overhead costs.  The independent Certified Public Accountant's audit examination shall be performed in conformance with the requirements of the American Institute of Certified Public Accountants Attestation Standards.  The audit examination and report shall depict the Contractor's project and company-wide financial records and shall specify the actual overall average daily rates for both field and home office overhead for the entire duration of the project, and whether the costs have been properly allocated.  The rates of field and home office overhead shall exclude unallowable costs as determined in the Federal Acquisition Regulations, 48 CFR, Chapter 1, Part 31.  The audit examination and report shall determine if the rates of field office overhead and home office overhead are:

A.
Allowable in conformance with the requirements of the Federal Acquisition Regulations, 48 CFR, Chapter 1, Part 31.

B. Adequately supported by reliable documentation.

C. Related solely to the project under examination.

Within 20 days of the Engineer's written request, the Contractor shall make its financial records available for audit by the State for the purpose of verifying the actual rate of time‑related overhead specified in the audit submitted by the Contractor.  The actual rate of time‑related overhead specified in the audit, submitted by the Contractor, will be subject to approval by the Engineer.

If the Engineer requests the independent Certified Public Accountant audit, or if it is requested in writing by the Contractor, the contract lump sum payment for time‑related overhead, in excess of 149 percent of the lump sum price bid, will be adjusted to reflect the actual rate.

The cost of performing an independent Certified Public Accountant audit examination and submitting the report, requested by the Engineer, will be borne equally by the State and the Contractor.  The division of the cost will be made by determining the cost of providing an audit examination and report in conformance with the provisions of Section 9‑1.03B, "Work Performed by Special Forces or Other Special Services" of the Standard Specifications, and paying to the Contractor one-half of that cost.  The cost of performing an audit examination and submitting the independent Certified Public Accountant audit report for overhead claims other than for the purpose of verifying the actual rate of time-related overhead shall be entirely borne by the Contractor.

Time‑related overhead will be paid for at a lump sum price.  The contract lump sum price bid for time‑related overhead will be increased or decreased only as a result of suspensions or adjustments of contract time which revise the current contract completion date and which satisfy any of the following criteria:

A.
Suspensions of work ordered in conformance with the provisions in Section 8‑1.05, "Temporary Suspension of Work," of the Standard Specifications, except:

1.
Suspensions ordered due to weather conditions being unfavorable for the suitable prosecution of the controlling operation or operations.

2.
Suspensions ordered due to the failure on the part of the Contractor to carry out orders given, or to perform the provisions of the contract.

3.
Other suspensions that mutually benefit the State and the Contractor.

B.
Extensions of contract time granted by the State in conformance with the provisions in the fifth paragraph in Section 8‑1.07, "Liquidated Damages," of the Standard Specifications and set forth in approved contract change orders, in conformance with the provisions in Section 4‑1.03, "Changes," of the Standard Specifications.

C.
Reductions in contract time set forth in approved contract change orders, in conformance with the provisions in Section 4‑1.03, "Changes," of the Standard Specifications.

For each day the number of working days bid to complete the contract, in conformance with the provisions in "Beginning Of Work, Time Of Completion And Liquidated Damages," of these special provisions, is increased or decreased due to suspensions or adjustments of contract time as specified above, the lump sum price for time-related overhead will be increased or decreased by an amount equal to the contract lump sum price bid for time-related overhead divided by the number of working days bid to complete the contract.

In the event an early completion progress schedule, as defined in "Progress Schedule (Critical Path Method)" of these special provisions, is submitted by the Contractor and approved by the Engineer, the amount of time‑related overhead eligible for payment will be based on the total number of working days for the project, in conformance with the provisions in "Beginning of Work, Time of Completion and Liquidated Damages" of these special provisions, rather than the Contractor's early completion progress schedule.

The contract lump sum price paid for time‑related overhead shall include full compensation for time‑related overhead, including the Contractor's share of costs of an independent Certified Public Accountant audit of overhead costs requested by the Engineer, as specified in these special provisions, and as directed by the Engineer.

The provisions in Sections 4‑1.03B, "Increased or Decreased Quantities," and 4‑1.03C, "Changes in Character of the Work," of the Standard Specifications shall not apply to the contract item of time‑related overhead.

Full compensation for additional overhead costs incurred during days of inclement weather when the contract work is extended into additional construction seasons due to delays caused by the State shall be considered as included in the time‑related overhead paid during the contract working days, and no additional compensation will be allowed therefor.

Full compensation for additional overhead costs involved in performing additional contract item work that is not a controlling operation shall be considered as included in the contract items of work involved, and no additional compensation will be allowed therefor.

Full compensation for overhead, other than time‑related overhead measured and paid for as specified above, and other than overhead costs included in the markups specified in "Force Account Payment" of these special provisions, shall be considered as included in the various items of work and no additional compensation will be allowed therefor.

Overhead costs incurred by joint venture partners, subcontractors, suppliers or other parties associated with the Contractor shall be considered as included in the various overhead costs for which the Contractor is compensated, and no additional compensation will be allowed therefor.

For the purpose of making partial payments pursuant to the provisions in Section 9‑1.06, "Partial Payments," of the Standard Specifications, the amount of time-related overhead in each monthly partial payment will be based on the number of working days that occurred during that monthly estimate period, including compensable suspensions and right of way delays.  Working days granted by contract change order due to extra work or changes in character of work, will be compensated upon completion of the contract.  The amount earned per working day for time-related overhead shall be the lesser of the following amounts:

A)
The contract lump sum price for time-related overhead, divided by the number of working days bid to complete the contract, in conformance with the provisions in "Beginning Of Work, Time Of Completion And Liquidated Damages," of these special provisions.

B)
Twenty percent of the original total contract amount, divided by the number of working days bid to compete the contract, in conformance with the provisions in "Beginning Of Work, Time Of Completion And Liquidated Damages," of these special provisions.

After the work has been completed, except plant establishment work, as provided in Section 20‑4.08, "Plant Establishment Work," of the Standard Specifications, the amount of the total contract lump sum price for time‑related overhead not yet paid will be included for payment in the first estimate made after completion of roadway construction work, in conformance with the provisions in Section 9‑1.06, "Partial Payments," of the Standard Specifications.

10‑1.10  OBSTRUCTIONS

Attention is directed to Section 8‑1.10, "Utility and Non-Highway Facilities," and Section 15, "Existing Highway Facilities," of the Standard Specifications and these special provisions.

Attention is directed to the existence of certain underground facilities that may require special precautions be taken by the Contractor to protect the health, safety and welfare of workers and of the public.  Facilities requiring special precautions include, but are not limited to: conductors of petroleum products, oxygen, chlorine, and toxic or flammable gases; natural gas in pipelines greater than 150 mm in diameter or pipelines operating at pressures greater than 415 kPa (gage); underground electric supply system conductors or cables, with potential to ground of more than 300 V, either directly buried or in a duct or conduit which do not have concentric grounded or other effectively grounded metal shields or sheaths.

If these facilities are not located on the plans in both alignment and elevation, no work shall be performed in the vicinity of the facilities, except as provided herein for conduit to be placed under pavement, until the owner, or the owner's representative, has located the facility by potholing, probing or other means that will locate and identify the facility.  Conduit to be installed under pavement in the vicinity of these facilities shall be placed by the trenching method in conformance with the provisions in "Conduit" of these special provisions.  If, in the opinion of the Engineer, the Contractor's operations are delayed or interfered with by reason of the utility facilities not being located by the owner or the owner's representative, the State will compensate the Contractor for the delays to the extent provided in Section 8‑1.09, "Right of Way Delays," of the Standard Specifications, and not otherwise, except as provided in Section 8‑1.10, "Utility and Non-Highway Facilities," of the Standard Specifications.

The Contractor shall notify the Engineer and the appropriate regional notification center for operators of subsurface installations at least 2 working days, but not more than 14 calendar days, prior to performing any excavation or other work close to any underground pipeline, conduit, duct, wire or other structure.  Regional notification centers include, but are not limited to, the following:

	Notification Center
	Telephone Number

	Underground Service Alert‑Northern California (USA)
	1-800-642‑2444

1-800-227‑2600

	Underground Service Alert‑Southern California (USA)
	1-800-422-4133

1-800-227-2600


No excavation shall be performed within 1.2 m of the following utilities until the owner, or the owner's representative has located the facility by pot holing, probing, or other means that will positively locate and identify the facility both horizontally and vertically.  The utility company will be allowed 20 working days to perform this work.

The utility owner or the owner's representative shall be present whenever any excavation is performed within 1.2 meters of the following utilities.

	Owner
	Type
	Location

	SDG&E
	100 mm GAS
	Sta 63+25 "R4A1" Line

	SDG&E
	UG ELEC
	Mission Center Rd

	SDG&E
	100 mm GAS
	Sta 91+55 "SD" Line

	SDG&E
	UG ELEC
	Sta 91+75 Camino del Rio N

	SDG&E
	75 mm GAS
	Sta 96+55 "SD" Line

	SDG&E
	UG ELEC
	Sta 111+70 "SD" Line

	SDG&E
	600 mm GAS
	Sta 119+35 "SD" Line

	Kinder Morgan
	250 mm Fuel Line
	Sta 126+20 "SDL" Line

	SDG&E
	400 mm GAS
	Sta 18+70 "F" Line

	SDG&E
	400 mm GAS
	Sta 19+50 "F" Line

	SDG&E
	75 mm GAS
	Sta 315+65 "SD805" Line


10‑1.11  MOBILIZATION

Mobilization shall conform to the provisions in Section 11, "Mobilization," of the Standard Specifications.

10‑1.12  CONSTRUCTION AREA TRAFFIC CONTROL DEVICES 

Flagging, signs, and all other traffic control devices furnished, installed, maintained, and removed when no longer required shall conform to the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special provisions.

Category 1 traffic control devices are defined as those devices that are small and lightweight (less than 45 kg), and have been in common use for many years.  The devices shall be known to be crashworthy by crash testing, crash testing of similar devices, or years of demonstrable safe performance.  Category 1 traffic control devices include traffic cones, plastic drums, portable delineators, and channelizers.

If requested by the Engineer, the Contractor shall provide written self-certification for crashworthiness of Category 1 traffic control devices.  Self-certification shall be provided by the manufacturer or Contractor and shall include the following:  date, Federal Aid number (if applicable), expenditure authorization, district, county, route and kilometer post of project limits; company name of certifying vendor, street address, city, state and zip code; printed name, signature and title of certifying person; and an indication of which Category 1 traffic control devices will be used on the project.  The Contractor may obtain a standard form for self-certification from the Engineer.

Category 2 traffic control devices are defined as those items that are small and lightweight (less than 45 kg), that are not expected to produce significant vehicular velocity change, but may otherwise be potentially hazardous.  Category 2 traffic control devices include:  barricades and portable sign supports.

Category 2 devices purchased on or after October 1, 2000 shall be on the Federal Highway Administration (FHWA) Acceptable Crashworthy Category 2 Hardware for Work Zones list.  This list is maintained by FHWA and can be located at the following internet address:  http://safety.fhwa.dot.gov/fourthlevel/hardware/listing.cfm?code=workzone.  The Department maintains a secondary list at the following internet address: http://www.dot.ca.gov/hq/traffops/signtech/signdel/pdf.htm.
Category 2 devices that have not received FHWA acceptance, and were purchased before October 1, 2000, may continue to be used until they complete their useful service life or until January 1, 2003, whichever comes first.  Category 2 devices in use that have received FHWA acceptance shall be labeled with the FHWA acceptance letter number and the name of the manufacturer by the start of the project.  The label shall be readable.  After January 1, 2003, all Category 2 devices without a label shall not be used on the project.

If requested by the Engineer, the Contractor shall provide a written list of Category 2 devices to be used on the project at least 5 days prior to beginning any work using the devices.  For each type of device, the list shall indicate the FHWA acceptance letter number and the name of the manufacturer.

Full compensation for providing self‑certification for crashworthiness of Category 1 traffic control devices and for providing a list of Category 2 devices used on the project and labeling Category 2 devices as specified shall be considered as included in the prices paid for the various contract items of work requiring the use of the Category 1 or Category 2 traffic control devices and no additional compensation will be allowed therefor.

10‑1.13  CONSTRUCTION AREA SIGNS

Construction area signs shall be furnished, installed, maintained, and removed when no longer required in conformance with the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special provisions.

Attention is directed to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.  Type II retroreflective sheeting shall not be used on construction area sign panels.

The Contractor shall notify the appropriate regional notification center for operators of subsurface installations at least 2 working days, but not more than 14 calendar days, prior to commencing excavation for construction area sign posts.  The regional notification centers include, but are not limited to, the following:

	Notification Center
	Telephone Number

	Underground Service Alert‑Northern California (USA)
	1-800-642‑2444

1-800-227‑2600

	Underground Service Alert‑Southern California (USA)
	1-800-422-4133

1-800-227-2600


Excavations required to install construction area signs shall be performed by hand methods without the use of power equipment, except that power equipment may be used if it is determined there are no utility facilities in the area of the proposed post holes.

Sign substrates for stationary mounted construction area signs may be fabricated from fiberglass reinforced plastic as specified under "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

The Contractor may be required to cover certain signs during the progress of the work.  Signs that are no longer required or that convey inaccurate information to the public shall be immediately covered or removed, or the information shall be corrected.  Covers for construction area signs shall be of sufficient size and density to completely block out the complete face of the signs.  The retroreflective face of the covered signs shall not be visible either during the day or at night.  Covers shall be fastened securely so that the signs remain covered during inclement weather.  Covers shall be replaced when they no longer cover the signs properly.  

10‑1.14  MAINTAINING TRAFFIC

Attention is directed to Sections 7‑1.08, "Public Convenience," 7‑1.09, "Public Safety," and 12, "Construction Area Traffic Control Devices," of the Standard Specifications and to the provisions in "Public Safety" of these special provisions and these special provisions.  Nothing in these special provisions shall be construed as relieving the Contractor from the responsibilities specified in Section 7‑1.09.

Attention is directed to "Traffic Plastic Drums," elsewhere in these special provisions regarding the use of plastic drums in place of portable delineators, cones or Type I or II barricades.

Lane closures shall conform to the provisions in section "Traffic Control System for Lane Closure" of these special provisions.

Personal vehicles of the Contractor's employees shall not be parked on the traveled way or shoulders including any section closed to public traffic.

Whenever vehicles or equipment are parked on the shoulder within 1.8 m of a traffic lane, the shoulder area shall be closed as shown on the plans.

Lanes shall be closed only during the hours shown on the charts included in this section "Maintaining Traffic."  Except work required under Sections 7‑1.08 and 7‑1.09, work that interferes with public traffic shall be performed only during the hours shown for lane closures.

The full width of the traveled way shall be open for use by public traffic when construction operations are not actively in progress.

Designated legal holidays are:  January 1st, the third Monday in February, the last Monday in May, July 4th, the first Monday in September, November 11th, Thanksgiving Day, and December 25th.  When a designated legal holiday falls on a Sunday, the following Monday shall be a designated legal holiday.  When November 11th falls on a Saturday, the preceding Friday shall be a designated legal holiday.

Minor deviations from the requirements of this section concerning hours of work which do not significantly change the cost of the work may be permitted upon the written request of the Contractor, if in the opinion of the Engineer, public traffic will be better served and the work expedited.  These deviations shall not be adopted by the Contractor until the Engineer has approved the deviations in writing.  All other modifications will be made by contract change order.

	Chart No. 1 

Multilane Lane Requirements

	Direction: Westbound               SD-8
	Location: Hotel Circle Dr. UC

                            To

                 Waring Rd. OC 

	
	a.m.
	p.m.
	

	FROM HOUR TO HOUR
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	

	Mondays through Thursdays
	1
	1
	1
	1
	1
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	3
	2
	1
	

	Fridays
	1
	1
	1
	1
	1
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Saturdays
	
	
	
	1
	1
	1
	3
	3
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Sundays
	
	
	
	1
	1
	1
	1
	2
	3
	
	
	
	
	
	
	
	
	
	
	
	
	2
	2
	1
	

	Day before designated legal holiday
	1
	1
	1
	1
	1
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Designated legal holidays
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Legend:

	

	1


	One lane open in direction of travel

	2


	Two adjacent lanes open in direction of travel

	3


	Three adjacent lanes open in direction of travel

	
	No lane closure allowed

	REMARKS:

KP:  3.59 / 11.40 
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	Chart No. 2 

Ramp Lane Requirements

	Direction: Westbound                     SD-8
	Location: WB Off-ramp to NB Rte 163

	
	a.m.
	p.m.
	

	FROM HOUR TO HOUR
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	

	Mondays through Thursdays
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	

	Fridays
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	

	Saturdays
	X
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	

	Sundays
	X
	X
	X
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	X
	

	Day before designated legal holiday
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	

	Designated legal holidays
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Legend:

	

	
	

	X


	Ramp may be closed

	
	No work that interferes with public traffic will be allowed

	REMARKS:

WB Rte 8 to NB Rte 163

Detour WB Rte 8 to NB Rte 163 traffic via westerly on Rte 8 to WB Rte 8 Off-ramp to Hotel Circle N. thence easterly on Hotel Circle N. to Hotel Circle S. thence westerly on Hotel Circle S. to EB Rte 8 On-ramp from Hotel Circle S. thence easterly on Rte 8 to EB Rte 8 Off-ramp to NB Rte 163.

Note: place a PCMS (Portable Changeable Message Sign) on WB Rte 8 E. of Rte 805, warning traffic of road closure/detour ahead.    

KP: 4.252
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	Chart No. 3 

Ramp Lane Requirements

	Direction: Westbound                SD-8
	Location: WB On-ramp from SB Qualcomm;

                 WB On-ramp from NB Texas St.

	
	a.m.
	p.m.
	

	FROM HOUR TO HOUR
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	

	Mondays through Thursdays
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	X
	

	Fridays
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	X
	

	Saturdays
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	X
	X
	X
	

	Sundays
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	X
	X
	X
	

	Day before designated legal holiday
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	X
	

	Designated legal holidays
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Legend:

	

	
	

	X


	Ramp may be closed

	
	No work that interferes with public traffic will be allowed

	REMARKS:

*Ramps may not be close simultaneously

KP: R6.032;

       R6.033
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	Chart No. 4 

Ramp Lane Requirements

	Direction: Westbound                      SD-8
	Location:  WB On-ramp from Rte 805 

	
	a.m.
	p.m.
	

	FROM HOUR TO HOUR
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	

	Mondays through Thursdays
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Fridays
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Saturdays
	
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Sundays
	
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Day before designated legal holiday
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Designated legal holidays
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Legend:

	

	
	

	X


	Ramp may be closed

	
	No work that interferes with public traffic will be allowed

	REMARKS:

NB Rte 805 to EB/ WB Rte 8

Detour NB Off-ramp to Rte 8 traffic via northerly on Rte 805 Off-ramp to Murray Ridge Rd., thence westerly on Murray Ridge Rd. to SB Rte 805 On-ramp from Murray Ridge Rd., thence southerly to 805 Off-ramp to EB/ WB Rte 8.

Note: Place a PCMS (Portable Changeable Message Sign) on NB Rte 805, N. of El Cajon Blvd, warning traffic of road closure/detour ahead.

SB Rte 805 to EB/ WB Rte 8
Detour SB Rte 805 Off-ramp to EB/ WB Rte 8 traffic via southerly on Rte 805 Off-ramp to El Cajon Blvd., then easterly on El Cajon Blvd. to NB Rte 805 On-ramp from El Cajon Blvd., thence northerly to Rte 805 to NB Rte 805 Off-ramp to EB/ WB Rte 8.

Note: Place a PCMS (Portable Changeable Message Sign) on SB Rte 805, N. of Murray Ridge Rd., warning traffic of road closure/detour ahead.

KP: 6.614
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	Chart No. 5 

Ramp Lane Requirements

	Direction: Westbound                 SD-8
	Location: WB Off-ramp to Texas St/ Qualcomm

                Way *

	
	a.m.
	p.m.
	

	FROM HOUR TO HOUR
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	

	Mondays through Thursdays
	X
	X
	X
	X
	X
	X
	
	
	
	1
	1
	1
	1
	1
	1
	1
	
	
	
	
	
	X
	X
	X
	

	Fridays
	X
	X
	X
	X
	X
	X
	
	
	
	1
	1
	1
	1
	1
	1
	1
	
	
	
	
	
	X
	X
	X
	

	Saturdays
	X
	X
	X
	X
	X
	X
	X
	1
	1
	1
	
	1
	1
	1
	1
	1
	
	
	
	
	
	X
	X
	X
	

	Sundays
	X
	X
	X
	X
	X
	X
	X
	X
	1
	1
	1
	1
	1
	1
	1
	1
	
	
	
	
	
	X
	X
	X
	

	Day before designated legal holiday
	X
	X
	X
	X
	X
	X
	
	
	
	1
	1
	1
	1
	1
	1
	1
	
	
	
	
	
	X
	X
	X
	

	Designated legal holidays
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Legend:

	

	1


	A minimum of one paved ramp lane, not less than 3.6 m wide, shall be open for use by public traffic

	X


	Ramp may be closed

	
	No work that interferes with public traffic will be allowed

	REMARKS:

*This ramp shall be open during stadium events

KP: R7.205

NOTE: When an Off-ramp is allowed to be closed, place a PCMS (Portable Changeable Message Sign) in the direction of travel allowing the traffic the option to use the preceding Off-ramp and warning them of the ramp closure ahead.
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	Chart No. 6 

Ramp Lane Requirements

	Direction: Westbound                SD-8
	Location: WB Off-ramp to Rte 805

	
	a.m.
	p.m.
	

	FROM HOUR TO HOUR
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	

	Mondays through Thursdays
	1
	X
	X
	X
	1
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	1
	1
	

	Fridays
	1
	X
	X
	X
	1
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Saturdays
	
	X
	X
	X
	X
	1
	1
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Sundays
	
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	1
	1
	

	Day before designated legal holiday
	1
	X
	X
	X
	1
	1
	1
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	1
	

	Designated legal holidays
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Legend:

	

	1


	A minimum of one paved ramp lane, not less than 3.6m wide, shall be open for use by public traffic

	X


	Ramp may be closed

	
	No work that interferes with public traffic will be allowed

	REMARKS:

WB Rte 8 to SB/NB Rte 805 

Detour WB Rte 8 to Rte 805 traffic via westerly on Rte 8 to WB Rte 8 off ramp to Mission Center Rd. thence southerly on Auto Circle to EB Rte 8 on ramp from Auto Circle thence easterly on Rte 8 to EB Rte 8 Off-ramp to Rte 805.

Note: Place a PCMS (Portable Changeable Message Sign) on WB Rte 8 W. Rte 15 warning traffic of road closure/detour ahead.

KP: 7.559
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	Chart No. 7 

Ramp Lane Requirements

	Direction: Westbound                SD-8
	Location: WB On-ramp from Fairmount Ave/Mission  

                 Gorge Rd.

	
	a.m.
	p.m.
	

	FROM HOUR TO HOUR
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	

	Mondays through Thursdays
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	

	Fridays
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Saturdays
	
	
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Sundays
	X
	X
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	X
	

	Day before designated legal holiday
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Designated legal holidays
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Legend:

	

	
	

	X


	Ramp may be closed

	
	No work that interferes with public traffic will be allowed

	REMARKS:

KP: R8.869
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	Chart No. 8 

Ramp Lane Requirements

	Direction: Westbound               SD-8
	Location: WB Off-ramp to NB Rte 15 ;

               WB On-ramp from Mission George Rd/ NB 

                 Fairmount Ave to NB Rte 15

	
	a.m.
	p.m.
	

	FROM HOUR TO HOUR
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	

	Mondays through Thursdays
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	1
	1
	1
	

	Fridays
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Saturdays
	
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Sundays
	
	X
	X
	X
	X
	X
	X
	1
	1
	1
	
	
	
	
	
	
	
	
	
	
	
	1
	1
	1
	

	Day before designated legal holiday
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Designated legal holidays
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Legend:

	

	1


	A minimum of one paved ramp lane, not less than 3.6 m wide, shall be open for use by public traffic

	X


	Ramp may be closed

	
	No work that interferes with public traffic will be allowed

	REMARKS:

WB Rte 8 to NB Rte 15

Detour WB Rte 8 to NB Rte 15 traffic via westerly on Rte 8 to WB Rte 8 Off-ramp to SB Rte 15 thence southerly on Rte 15 to Rte 15 Off-ramp to El Cajon Blvd thence easterly on El Cajon Blvd to NB Rte 15 On-ramp from El Cajon Blvd to NB Rte 15.

Note: Place a PCMS (Portable Message Sign) on WB Rte 8, E. of Mission Gorge Rd. warning traffic of road closure/detour ahead.

*Both ramps must be closed simultaneously

KP: 9.484;

       9.979
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	Chart No. 9 

Ramp Lane Requirements

	Direction: Westbound                SD-8
	Location: WB Off-ramp to Texas St.;

                WB Off-ramp to SB Rte 15 ; *

              WB On-ramp from Mission George Rd/ NB 

                Fairmount Ave 

	
	a.m.
	p.m.
	

	FROM HOUR TO HOUR
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	

	Mondays through Thursdays
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	

	Fridays
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Saturdays
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Sundays
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	

	Day before designated legal holiday
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Designated legal holidays
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Legend:

	

	
	

	X


	Ramp may be closed

	
	No work that interferes with public traffic will be allowed

	REMARKS:

WB Rte 8 to SB Rte 15 

Detour WB Rte 8 to SB Rte 15 traffic via westerly on Rte 8 to WB Rte 8 Off-ramp to SB Rte 805 thence southerly on Rte 805 Off-ramp to SB Rte 15

Note: Place a PCMS (Portable Changeable Message Sign) on WB Rte 8, E. of Mission Gorge Rd. warning traffic of road closure/detour ahead.

*Ramp must be closed simultaneously 

KP: 6.664;

       9.485;

       10.267
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	Chart No. 10 

Multilane Lane Requirements

	Direction: Southbound                     SD-15 
	Location: Monroe Ped. OC

                          To

                 Ammo Rd. OC

	
	a.m.
	p.m.
	

	FROM HOUR TO HOUR
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	

	Mondays through Thursdays
	1
	1
	1
	1
	1
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	3
	2
	

	Fridays
	1
	1
	1
	1
	1
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Saturdays
	
	
	
	1
	1
	1
	2
	3
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Sundays
	
	
	
	1
	1
	1
	2
	2
	3
	
	
	
	
	
	
	
	
	
	
	
	
	
	2
	1
	

	Day before designated legal holiday
	1
	1
	1
	1
	1
	3
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Designated legal holidays
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Legend:

	

	1


	One lane open in direction of travel

	2


	Two adjacent lanes open in direction of travel

	3


	Three adjacent lanes open in direction of travel

	
	No lane closure allowed

	REMARKS:

KP:  8.52/20.85












F=072421071001EB

	Chart No. 11 

Ramp Lane Requirements

	Direction: Southbound                 SD-15
	Location: SB off-ramp to WB Rte 8  

	
	a.m.
	p.m.
	

	FROM HOUR TO HOUR
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	

	Mondays through Thursdays
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	

	Fridays
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	

	Saturdays
	X
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Sundays
	X
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	X
	

	Day before designated legal holiday
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	

	Designated legal holidays
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Legend:

	

	
	

	X


	Ramp may be closed

	
	No work that interferes with public traffic will be allowed

	REMARKS:

SB Rte 15 to WB Rte 8 

Detour SB Rte 15 to WB Rte 8 traffic via southerly on Rte 15 to SB Rte 15 Off-ramp to El Cajon Blvd thence easterly on El Cajon Blvd to NB Rte 15 On-ramp from El Cajon Blvd thence northerly on Rte 15 to NB Rte 15 Off-ramp to WB Rte 8     

NOTE: Place a PCMS (Portable Changeable Message sign) on SB Rte 15, N. of Friars Rd., warning traffic of road closure / detour ahead.

KP: 9.994












F=072421071001EB

	Chart No. 12 

Ramp Lane Requirements

	Direction: Southbound               SD-15 
	Location:     SB On-ramp from WB Rte 8;

                    SB On-ramp from EB Rte 274

	
	a.m.
	p.m.
	

	FROM HOUR TO HOUR
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	

	Mondays through Thursdays
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	X
	

	Fridays
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	X
	

	Saturdays
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	
	X
	X
	X
	

	Sundays
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	
	X
	X
	X
	

	Day before designated legal holiday
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	X
	

	Designated legal holidays
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Legend:

	

	
	

	X


	Ramp may be closed

	
	No work that interferes with public traffic will be allowed

	REMARKS:

WB Rte 8 to SB Rte 15 

Detour WB Rte 8 to SB Rte 15 traffic via westerly on Rte 8 to WB Rte 8 Off-ramp to SB Rte 805 thence southerly on Rte 805 Off-ramp to SB Rte 15

Note: Place a PCMS (Portable Changeable Message Sign) on WB Rte 8, E. of Mission Gorge Rd. warning traffic of road closure/detour ahead.

EB Rte 274 to SB Rte 15

Detour EB Rte 274 to SB Rte 15 traffic via easterly on  Rte 274 to EB Rte 274 Off-ramp to NB Rte 15 thence northerly on Rte 15 to NB Rte 15 Off- ramp to Clairemont Mesa Blvd thence westerly on Clairemont Mesa Blvd. to SB Rte 15 on ramp from Clairemont Mesa Blvd. southerly on SB Rte 15

Note: Place a PCMS (Portable Changeable Message Sign) on EB Rte 274 W. of Ruffin Rd., warning traffic of road closure/detour ahead.

*Ramps may not be closed simultaneously

KP:  R9.986;

        R14.646
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	Chart No. 13 

Ramp Lane Requirements

	Direction: Southbound                  SD-15
	Location: SB On-ramp from Friars Rd; 

                 SB On-ramp from Aero Drive;

                 SB Off-ramp to Aero Drive

	
	a.m.
	p.m.
	

	FROM HOUR TO HOUR
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	

	Mondays through Thursdays
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	

	Fridays
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	

	Saturdays
	X
	X
	X
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	

	Sundays
	X
	X
	X
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	

	Day before designated legal holiday
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	

	Designated legal holidays
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Legend:

	

	
	

	X


	Ramp may be closed

	
	No work that interferes with public traffic will be allowed

	REMARKS:

KP: R10.980;

       R13.204;

       R13.718

*Ramps may not be closed simultaneously

NOTE: When an Off-ramp is allowed to be closed, place a PCMS (Portable Changeable Message Sign) in the direction of travel allowing the traffic the option to use the preceding Off-ramp and warning them of the ramp closure ahead.












F=072421071001EB

	Chart No. 14 

Ramp Lane Requirements

	Direction: Southbound                    SD-15
	Location:  SB On-ramp from  WB Rte 52;

                 SB Off-ramp to WB Rte 52

	
	a.m.
	p.m.
	

	FROM HOUR TO HOUR
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	

	Mondays through Thursdays
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	

	Fridays
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	

	Saturdays
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	

	Sundays
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	

	Day before designated legal holiday
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	

	Designated legal holidays
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Legend:

	

	
	

	X


	Ramp may be closed

	
	No work that interferes with public traffic will be allowed

	REMARKS:

WB Rte 52 to SB Rte 15 

Detour WB Rte 52 to SB Rte 15 traffic via westerly on Rte 52 to WB Off-ramp to NB Rte 15 thence northerly on Rte 15 to NB Rte 15 Off-ramp to Miramar WY thence westerly on Miramar WY to SB Rte 15 On-ramp from Miramar WY to SB Rte 15

Note: Place a PCMS (Portable Changeable Message Sign) on WB Rte 52, E. of Santo Rd. warning oncoming 

traffic of the road closure/detour ahead

SB Rte 15 to WB Rte 52

Detour SB Rte 15 to WB Rte 52 traffic via southerly on SB Rte 15 to SB Rte 15 Off-ramp to SB Rte 163 thence southerly on Rte 163 to SB Rte 163 Off-ramp to WB Rte 52.

Note: Place a PCMS (Portable Changeable Message Sign) on SB Rte 15, N. of JCT 163 warning oncoming traffic of the road closure/detour ahead

*Ramps may not be closed simultaneously

KP: 16.788;

       17.265












F=072421071001EB

	Chart No. 15 

Ramp Lane Requirements

	Direction: Southbound                    SD-15
	Location: SB On-ramp from Murphy Cayon Rd.;

                 SB On-ramp from WB Rte274;

                 SB Off-ramp to Rte 274

	
	a.m.
	p.m.
	

	FROM HOUR TO HOUR
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	

	Mondays through Thursdays
	X
	X
	X
	X
	X
	
	
	
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	X
	X
	X
	

	Fridays
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	

	Saturdays
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	X
	X
	

	Sundays
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	X
	X
	X
	

	Day before designated legal holiday
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	

	Designated legal holidays
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Legend:

	

	
	

	X


	Ramp may be closed

	
	No work that interferes with public traffic will be allowed

	REMARKS:

WB Rte 274 to SB Rte 15

Detour WB Rte 274 to SB Rte 15 traffic via westerly on WB Rte 274 to WB Rte 274 Off-ramp to NB Rte 15 thence northerly on Rte 15 to NB Rte 15 Off- ramp to Clairemont Mesa Blvd thence westerly on Clairemont Mesa Blvd. to SB Rte 15 On-ramp from Clairemont Mesa Blvd. to  SB Rte 15

Note: Place a PCMS (Portable Changeable Message Sign) on Rte 274, E. of Santo Rd. warning oncoming traffic of the road closure/detour ahead

SB Rte 15 to Rte 274

Detour SB Rte 15 to Rte 274 traffic southerly on Rte 15 to SB Rte 15 Off-ramp to Aero Drive thence easterly on Aero Dr. to NB Rte 15 On-ramp from Aero Dr. thence northerly on NB Rte 15 to NB Rte 15 Off-ramp to Rte 274

Note: Place a PCMS (Portable Changeable Message Sign) on Rte 15, N. of Clairemont Mesa Blvd. warning oncoming traffic of the road closure/detour ahead

*Ramps may not be closed simultaneously

KP:  R12.126;  R14.968;  R15.179
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	Chart No. 16 

Ramp Lane Requirements

	Direction: Southbound                     SD-15
	Location: SB On-ramp from Clairemont Mesa Blvd.

	
	a.m.
	p.m.
	

	FROM HOUR TO HOUR
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	

	Mondays through Thursdays
	X
	X
	X
	X
	X
	
	
	
	1
	1
	1
	1
	1
	1
	1
	1
	
	
	
	
	
	X
	X
	X
	

	Fridays
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	

	Saturdays
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	1
	1
	1
	1
	1
	
	
	
	
	
	
	X
	X
	

	Sundays
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	X
	X
	X
	

	Day before designated legal holiday
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	

	Designated legal holidays
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Legend:

	

	1


	A minimum of one paved ramp lane, not less than 3.6 m wide, shall be open for use by public traffic

	X


	Ramp may be closed

	
	No work that interferes with public traffic will be allowed

	REMARKS:

KP: 15.840
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	Chart No. 17 

Multilane Lane Requirements

	Direction:  Northbound                     SD-805 
	Location:   Adams Ave. OC

                             To 

                  Othello Ave POC 

	
	a.m.
	p.m.
	

	FROM HOUR TO HOUR
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	

	Mondays through Thursdays
	1
	1
	1
	1
	2
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	3
	2
	1
	

	Fridays
	1
	1
	1
	1
	2
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Saturdays
	
	
	
	1
	2
	2
	3
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Sundays
	
	
	
	1
	1
	1
	2
	2
	3
	3
	3
	
	
	
	
	
	
	
	
	
	
	3
	2
	1
	

	Day before designated legal holiday
	1
	1
	1
	1
	2
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Designated legal holidays
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Legend:

	

	1


	One lane open in direction of travel

	2


	Two adjacent lanes open in direction of travel

	3


	Three adjacent lanes open in direction of travel

	
	No lane closure allowed

	REMARKS:

KP:  27.34/34.25
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	Chart No. 18 

Ramp Lane Requirements

	Direction:  Northbound                    SD-805
	           Location:     NB Off-ramp to Murray Ridge Rd;                          

                               NB On-ramp from Murray Ridge Rd

	
	a.m.
	p.m.
	

	FROM HOUR TO HOUR
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	

	Mondays through Thursdays
	X
	X
	X
	X
	X
	
	
	
	X
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	
	X
	X
	X
	

	Fridays
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	

	Saturdays
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	X
	X
	

	Sundays
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	
	X
	X
	X
	

	Day before designated legal holiday
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	

	Designated legal holidays
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Legend:

	

	
	

	X


	Ramp may be closed

	
	No work that interferes with public traffic will be allowed

	REMARKS:

KP:  29.767;

        30.907 

*Ramps may not be closed simultaneously

NOTE: When an Off-ramp is allowed to be closed, place a PCMS (Portable Changeable Message Sign) in the direction of travel allowing the traffic the option to use the preceding Off-ramp and warning them of the ramp closure ahead.












F=072421071001EB

	Chart No. 19 

Ramp Lane Requirements

	Direction: Northbound                        SD-805
	Location: NB Off-ramp to Kearny Villa Rd

	
	a.m.
	p.m.
	

	FROM HOUR TO HOUR
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	

	Mondays through Thursdays
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	X
	

	Fridays
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	X
	

	Saturdays
	X
	X
	X
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	X
	

	Sundays
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	X
	

	Day before designated legal holiday
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	X
	

	Designated legal holidays
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Legend:

	

	
	

	X


	Ramp may be closed

	
	No work that interferes with public traffic will be allowed

	REMARKS:

KP: R32.160

NOTE: When an Off-ramp is allowed to be closed, place a PCMS (Portable Changeable Message Sign) in the direction of travel allowing the traffic the option to use the preceding Off-ramp and warning them of the ramp closure ahead.












F=072421071001EB

	Chart No. 20

Ramp Lane Requirements

	Direction:  Northbound                      SD-805
	Location: NB Off-ramp to NB Rte 163  

	
	a.m.
	p.m.
	

	FROM HOUR TO HOUR
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	

	Mondays through Thursdays
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	1
	1
	X
	

	Fridays
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Saturdays
	X
	X
	X
	X
	X
	1
	1
	1
	1
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Sundays
	X
	X
	X
	X
	X
	X
	X
	X
	1
	1
	1
	1
	1
	1
	1
	1
	
	
	
	
	
	1
	1
	X
	

	Day before designated legal holiday
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Designated legal holidays
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Legend:

	

	1


	A minimum of one paved ramp lane, not less than 3.6 m wide, shall be open for use by public traffic

	X


	Ramp may be closed

	
	No work that interferes with public traffic will be allowed

	REMARKS:

NB Rte 805 to NB Rte 163

Detour NB Rte 805 to NB Rte 163 traffic via northerly on NB Rte 805 to NB Rte 805 off ramp to EB Rte 274 Balboa Av. thence easterly on Rte 274 to Rte 274 Off-ramp to NB Rte 163  

Note: Place a PCMS (Portable Changeable Message Sign) on NB Rte 805, S. of Kearny Villa Rd. warning traffic of road closure/detour ahead.

KP:  R32.917














F=072421071001EB

	Chart No. 21 

Multilane Lane Requirements

	Direction: Southbound                 SD-805 
	Location: Adams Ave OC

                         To

                Othello Ave POC

	
	a.m.
	p.m.
	

	FROM HOUR TO HOUR
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	

	Mondays through Thursdays
	1
	1
	1
	1
	1
	2
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	3
	3
	2
	

	Fridays
	1
	1
	1
	1
	1
	2
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Saturdays
	
	
	
	1
	1
	1
	2
	3
	3
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Sundays
	
	
	
	1
	1
	1
	1
	2
	3
	3
	
	
	
	
	
	
	
	
	
	
	
	3
	3
	2
	

	Day before designated legal holiday
	1
	1
	1
	1
	1
	2
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Designated legal holidays
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Legend:

	

	1


	One lane open in direction of travel

	2


	Two adjacent lanes open in direction of travel

	3


	Three adjacent lanes open in direction of travel

	
	No lane closure allowed

	REMARKS:

KP:  27.34/34.25
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	Chart No. 22

Ramp Lane Requirements

	Direction:  Southbound                   SD-805
	          Location:    SB On-ramp from Murray Ridge Rd; 

                             SB Off-ramp to Murray Ridge Rd

	
	a.m.
	p.m.
	

	FROM HOUR TO HOUR
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	

	Mondays through Thursdays
	X
	X
	X
	X
	X
	X
	
	
	X
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	
	X
	X
	X
	

	Fridays
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	

	Saturdays
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	X
	X
	

	Sundays
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	
	X
	X
	X
	

	Day before designated legal holiday
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	X
	

	Designated legal holidays
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Legend:

	

	
	

	X


	Ramp may be closed

	
	No work that interferes with public traffic will be allowed

	REMARKS:

KP: 29.923;      

       30.673                     

*Ramps may not be closed simultaneously

NOTE: When an Off-ramp is allowed to be closed, place a PCMS (Portable Changeable Message Sign) in the direction of travel allowing the traffic the option to use the preceding Off-ramp and warning them of the ramp closure ahead.












F=072421071001EB

	Chart No. 23 

Ramp Lane Requirements

	Direction: Southbound                 SD-805
	Location: SB On-ramp from SB Rte 163

	
	a.m.
	p.m.
	

	FROM HOUR TO HOUR
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	

	Mondays through Thursdays
	1
	X
	X
	X
	X
	1
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	1
	1
	1
	

	Fridays
	1
	X
	X
	X
	X
	1
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Saturdays
	
	X
	X
	X
	X
	X
	X
	1
	1
	1
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Sundays
	
	X
	X
	X
	X
	X
	X
	X
	1
	1
	1
	1
	1
	
	
	
	
	
	
	
	
	
	
	
	

	Day before designated legal holiday
	1
	X
	X
	X
	X
	1
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	1
	1
	1
	

	Designated legal holidays
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Legend:

	

	1


	A minimum of one paved ramp lane, not less than 3.6m wide, shall be open for use by public traffic

	X


	Ramp may be closed

	
	No work that interferes with public traffic will be allowed

	REMARKS:

SB Rte 163 Off-ramp to SB Rte 805

Detour SB Rte 163 to SB Rte 805 traffic via southerly on Rte 163 to Rte 163 Off-ramp to EB Rte 8 thence easterly on Rte 8 to EB Rte 8 Off-ramp to Rte 805

Note: Place a PCMS (Portable Changeable Message Sign) on  SB Rte 163, N. of Rte 274 warning incoming traffic of road closure/detour ahead.

KP: R32.712
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	Chart No. 24

Multilane Lane Requirements

	Direction:  Eastbound                 SD-8
	Location: Hotel Circle Dr. UC

                             To

                   Waring Rd. OC 

	
	a.m.
	p.m.
	

	FROM HOUR TO HOUR
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	

	Mondays through Thursdays
	2
	1
	1
	1
	1
	1
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	3
	2
	

	Fridays
	2
	1
	1
	1
	1
	1
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Saturdays
	
	
	
	1
	1
	1
	2
	2
	3
	3
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Sundays
	
	
	
	1
	1
	1
	1
	2
	2
	3
	3
	
	
	
	
	
	
	
	
	
	
	3
	3
	2
	

	Day before designated legal holiday
	2
	1
	1
	1
	1
	1
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Designated legal holidays
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Legend:

	

	1


	One lane open in direction of travel

	2


	Two adjacent lanes open in direction of travel

	3


	Three adjacent lanes open in direction of travel

	
	No lane closure allowed

	REMARKS:

KP:  R3.59/R11.40
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	Chart No. 25 

Ramp Lane Requirements

	Direction: Eastbound                   SD-8
	Location: EB Off-ramp to Fairmount Ave

	
	a.m.
	p.m.
	

	FROM HOUR TO HOUR
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	

	Mondays through Thursdays
	1
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	1
	1
	

	Fridays
	1
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Saturdays
	
	
	X
	X
	X
	X
	1
	1
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Sundays
	
	
	
	X
	X
	X
	1
	1
	1
	
	
	
	
	
	
	
	
	
	
	
	
	
	1
	1
	

	Day before designated legal holiday
	1
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Designated legal holidays
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Legend:

	

	1


	A minimum of one paved ramp lane, not less than 3.6m wide, shall be open for use by public traffic

	X


	Ramp may be closed

	
	No work that interferes with public traffic will be allowed

	REMARKS:

KP: 9.883

NOTE: When an Off-ramp is allowed to be closed, place a PCMS (Portable Changeable Message Sign) in the direction of travel allowing the traffic the option to use the preceding Off-ramp and warning them of the ramp closure ahead.
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	Chart No. 26 

Ramp Lane Requirements

	Direction: Eastbound                 SD-8
	Location: EB On-ramp from Rte 15*

	
	a.m.
	p.m.
	

	FROM HOUR TO HOUR
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	

	Mondays through Thursdays
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	1
	1
	1
	

	Fridays
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Saturdays
	
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Sundays
	X
	X
	X
	X
	X
	X
	X
	X
	1
	1
	
	
	
	
	
	
	
	
	
	
	
	1
	1
	X
	

	Day before designated legal holiday
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Designated legal holidays
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Legend:

	

	1


	A minimum of one paved ramp lane, not less than  3.6 m wide, shall be open for use by public traffic

	X


	Ramp may be closed

	
	No work that interferes with public traffic will be allowed

	REMARKS:

NB Rte15 to EB Rte 8

Detour  NB Rte 15 to EB Rte 8 traffic via northerly on Rte 15 to NB Rte 15 off ramp to NB Rte 805 thence northerly on Rte 805 to NB Rte 805 off ramp to EB Rte 8

Note: Place a PCMS (Portable Changeable Message Sign) on NB Rte 15, S. of Aldine Dr. warning traffic of road closure/detour ahead.

SB Rte15 to EB Rte 8
Detour SB Rte 15 to EB Rte 8 traffic via southerly on Rte 15 to SB Rte 15 off ramp to El Cajon Blvd. thence easterly on El Cajon Blvd. to NB Rte 15 on ramp from El Cajon Blvd.

Note: Place a PCMS (Portable Changeable Message Sign) on SB Rte 15, N. of Friars Rd. warning traffic of road closure/detour ahead.

*Ramps must be closed simultaneously

KP: 9.978
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	Chart No. 27 

Ramp Lane Requirements

	Direction: Eastbound                     SD-8  
	Location: EB On-ramp from SB Fairmount Ave

	
	a.m.
	p.m.
	

	FROM HOUR TO HOUR
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	

	Mondays through Thursdays
	X
	X
	X
	X
	X
	
	
	
	
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	
	X
	X
	X
	

	Fridays
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	

	Saturdays
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	X
	X
	

	Sundays
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	
	X
	X
	X
	

	Day before designated legal holiday
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	

	Designated legal holidays
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Legend:

	

	
	

	X


	Ramp may be closed

	
	No work that interferes with public traffic will be allowed

	REMARKS:

KP: 10.077
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	Chart No. 28 

Ramp Lane Requirements

	Direction: Northbound                         SD-163
	Location: NB Off-ramp to EB Rte 8

	
	a.m.
	p.m.
	

	FROM HOUR TO HOUR
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	

	Mondays through Thursdays
	X
	X
	X
	X
	X
	
	
	
	1
	1
	1
	
	
	
	
	
	
	
	
	
	
	1
	1
	1
	

	Fridays
	X
	X
	X
	X
	X
	
	
	
	1
	1
	1
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Saturdays
	
	
	
	X
	X
	X
	X
	X
	1
	1
	1
	1
	1
	1
	1
	1
	
	
	
	
	
	
	
	
	

	Sundays
	
	
	
	X
	X
	X
	X
	X
	1
	1
	1
	1
	1
	1
	1
	1
	
	
	
	
	
	X
	X
	X
	

	Day before designated legal holiday
	X
	X
	X
	X
	X
	
	
	
	1
	1
	1
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Designated legal holidays
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Legend:

	

	1


	A minimum of one paved ramp lane, not less than 3.6m wide, shall be open for use by public traffic

	X


	Ramp may be closed

	
	No work that interferes with public traffic will be allowed

	REMARKS:

NB Rte 163 to EB Rte 8

Detour NB Rte 163 to EB Rte 8 traffic via northerly on Rte 163 to NB Rte 163 Off ramp to WB Friars Rd. thence westerly on Friars Rd. to SB Rte 163 On-ramp from WB Friars Rd. thence southerly on Rte 163 to SB Off ramp to EB Rte 8  

Note: Place a PCMS (Portable Changeable Message Sign) on NB Rte 163 S. of Washington St. warning traffic of the road closure/detour ahead.

KP: R5.863
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	Chart No. 29

Multilane Lane Requirements

	Direction: Northbound                        SD-15
	Location:       Jct. Rte 52

                             To

                    Ammo Rd OC

	
	a.m.
	p.m.
	

	FROM HOUR TO HOUR
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	

	Mondays through Thursdays
	1
	1
	1
	1
	1
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	2
	2
	

	Fridays
	1
	1
	1
	1
	1
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Saturdays
	
	
	
	1
	1
	2
	3
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Sundays
	
	
	
	1
	1
	1
	1
	1
	2
	3
	3
	
	
	
	
	
	
	
	
	
	
	3
	2
	2
	

	Day before designated legal holiday
	1
	1
	1
	1
	1
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Designated legal holidays
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Legend:

	

	1


	One lane open in direction of travel

	2


	Two adjacent lanes open in direction of travel

	3


	Three adjacent lanes open in direction of travel

	
	No lane closure allowed

	REMARKS:

KP:  17.02/20.85
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	Chart No. 30

Multilane Lane Requirements

	Direction: Northbound                        SD-15
	Location:  Monroe Ped OC 

                          To

                   Jct. Rte 52

             

	
	a.m.
	p.m.
	

	FROM HOUR TO HOUR
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	

	Mondays through Thursdays
	1
	1
	1
	1
	1
	3
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	3
	2
	1
	

	Fridays
	1
	1
	1
	1
	1
	3
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Saturdays
	
	
	
	1
	1
	1
	2
	3
	3
	3
	3
	3
	3
	
	
	
	
	
	
	
	
	
	
	
	

	Sundays
	
	
	
	1
	1
	1
	1
	2
	2
	3
	3
	3
	3
	3
	3
	3
	
	
	
	
	
	3
	2
	1
	

	Day before designated legal holiday
	1
	1
	1
	1
	1
	3
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Designated legal holidays
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Legend:

	

	1


	One lane open in direction of travel

	2


	Two adjacent lanes open in direction of travel

	3


	Three adjacent lanes open in direction of travel

	
	No lane closure allowed

	REMARKS:

KP:  8.52/17.02
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	Chart No. 31 

Ramp Lane Requirements

	Direction: Northbound                     SD-15
	Location: NB Off-ramp to WB Friars Rd.*

	
	a.m.
	p.m.
	

	FROM HOUR TO HOUR
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	

	Mondays through Thursdays
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	X
	

	Fridays
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	X
	

	Saturdays
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	X
	X
	X
	

	Sundays
	X
	X
	X
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	X
	

	Day before designated legal holiday
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	X
	

	Designated legal holidays
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Legend:

	

	
	

	X


	Ramp may be closed

	
	No work that interferes with public traffic will be allowed

	REMARKS:

*This Ramp shall be open during stadium events

KP: 11.041

NOTE: When an Off-ramp is allowed to be closed, place a PCMS (Portable Changeable Message Sign) in the direction of travel allowing the traffic the option to use the preceding Off-ramp and warning them of the ramp closure ahead.
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	Chart No. 32 

Ramp Lane Requirements

	Direction: Northbound                     SD-15
	Location: NB On-ramp from Friars Rd *;

                NB Off-ramp to Aero Drive

	
	a.m.
	p.m.
	

	FROM HOUR TO HOUR
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	

	Mondays through Thursdays
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	

	Fridays
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	

	Saturdays
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	

	Sundays
	X
	X
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	

	Day before designated legal holiday
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	

	Designated legal holidays
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Legend:

	

	
	

	
	

	X


	Ramp may be closed

	
	No work that interferes with public traffic will be allowed

	REMARKS:

*This ramp shall not be closed during stadium events

KP: 11.289

       13.045

NOTE: When an Off-ramp is allowed to be closed, place a PCMS (Portable Changeable Message Sign) in the direction of travel allowing the traffic the option to use the preceding Off-ramp and warning them of the ramp closure ahead.
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	Chart No. 33

Ramp Lane Requirements

	Direction: Northbound                     SD-15
	Location: NB On-ramp from Aero Drive  

	
	a.m.
	p.m.
	

	FROM HOUR TO HOUR
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	

	Mondays through Thursdays
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	

	Fridays
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	

	Saturdays
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	

	Sundays
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	X
	X
	

	Day before designated legal holiday
	X
	X
	X
	X
	X
	X
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	X
	X
	

	Designated legal holidays
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Legend:

	

	
	

	X


	Ramp may be closed

	
	No work that interferes with public traffic will be allowed

	REMARKS:

KP:13.386
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	Chart No.  34 

Conventional Highway Lane Requirements



	Direction:     See Remarks


	Location:                See Remarks

	
	a.m.
	p.m.
	

	FROM HOUR TO HOUR
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	

	Mondays through Thursdays
	1
	1
	1
	1
	1
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	1
	1
	

	Fridays
	1
	1
	1
	1
	1
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Saturdays
	
	
	
	1
	1
	1
	1
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Sundays
	
	
	
	1
	1
	1
	1
	1
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	1
	1
	

	Day before designated legal holiday
	1
	1
	1
	1
	1
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Designated legal holidays
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Legend:

	

	
	

	1


	A minimum of one paved traffic lane, not less than  3.60  m wide, shall be open for use by public traffic.  (One lane in direction of travel).

	
	No work that interferes with public traffic will be allowed

	REMARKS:

     Direction                                             Street                                                           Location                              

Southbound                                 "Mission Gorge/Fairmount Ave."                            AT Rte 8

Eastbound-Westbound                "Clairemont Mesa Blvd."                                         AT Rte 15

Eastbound-Westbound                 "Friars Rd."                                                             AT Rte 15

*Ramps may not be closed Simultaneously

KP: 
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	Chart No.  35

Conventional Highway Lane Requirements



	Direction:    Eastbound – Westbound     

                     "Camino Del Rio North"

                        "Murray Ridge Rd."
	Location: At Mission Gorge Rd/ Fairmount Ave

                 (Rte 8)

                At Rte 805

	
	a.m.
	p.m.
	

	FROM HOUR TO HOUR
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	

	Mondays through Thursdays
	1
	1
	1
	1
	1
	
	
	
	
	1
	1
	1
	1
	1
	1
	1
	
	
	
	
	
	1
	1
	1
	

	Fridays
	1
	1
	1
	1
	1
	
	
	
	
	1
	1
	1
	1
	1
	1
	1
	
	
	
	
	
	
	
	
	

	Saturdays
	
	
	
	1
	1
	1
	1
	1
	1
	1
	1
	1
	1
	1
	1
	1
	
	
	
	
	
	
	
	
	

	Sundays
	
	
	
	1
	1
	1
	1
	1
	1
	1
	1
	1
	1
	1
	1
	1
	
	
	
	
	
	1
	1
	1
	

	Day before designated legal holiday
	1
	1
	1
	1
	1
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Designated legal holidays
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Legend:

	

	1


	A minimum of one paved traffic lane, not less than  3.6m wide, shall be open for use by public traffic.  

	
	No work that interferes with public traffic will be allowed

	REMARKS:
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	Chart No. 36 

Conventional Highway Lane Requirements

	Direction:        Eastbound-Westbound             SD 274 
	Location:  JCT.  Rte 15             



	
	a.m.
	p.m.
	

	FROM HOUR TO HOUR
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	1
	2
	3
	4
	5
	6
	7
	8
	9
	10
	11
	12
	

	Mondays through Thursdays
	1
	1
	1
	1
	1
	1
	
	
	1
	1
	1
	1
	1
	1
	
	
	
	
	
	
	
	1
	1
	1
	

	Fridays
	1
	1
	1
	1
	1
	1
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Saturdays
	
	
	
	1
	1
	1
	1
	1
	1
	1
	1
	1
	1
	1
	1
	1
	
	
	
	
	
	
	
	
	

	Sundays
	
	
	
	1
	1
	1
	1
	1
	1
	1
	1
	1
	1
	1
	1
	1
	
	
	
	
	
	1
	1
	1
	

	Day before designated legal holiday
	1
	1
	1
	1
	1
	1
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Designated legal holidays
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	
	

	Legend:

	

	1


	A minimum of one paved traffic lane, not less than 3.6 m wide, shall be open for use by public traffic.  (one lane in direction of travel).

	
	

	
	No work that interferes with public traffic will be allowed

	REMARKS:

KP: 9.804
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10‑1.15  CLOSURE REQUIREMENTS AND CONDITIONS

Lane closures shall conform to the provisions in "Maintaining Traffic" of these special provisions and these special provisions.

The term closure, as used herein, is defined as the closure of a traffic lane or lanes, including ramp or connector lanes, within a single traffic control system.

The Contractor shall furnish special portable detour signs as shown on the plans to be used on the detour routes as directed by the Engineer.

CLOSURE SCHEDULE

By noon Monday, the Contractor shall submit a written schedule of planned closures for the following week period, defined as Friday noon through the following Friday noon.

The Closure Schedule shall show the locations and times when the proposed closures are to be in effect.  The Contractor shall use the Closure Schedule request forms furnished by the Engineer.  Closure Schedules submitted to the Engineer with incomplete, unintelligible or inaccurate information will be returned for correction and resubmittal.  The Contractor will be notified of disapproved closures or closures that require coordination with other parties as a condition of approval.

Amendments to the Closure Schedule, including adding additional closures, shall be submitted to the Engineer, in writing, at least 3 working days in advance of a planned closure.  Approval of amendments to the Closure Schedule will be at the discretion of the Engineer.

The Contractor shall confirm, in writing, all scheduled closures by no later than 8:00 a.m. 3 working days prior to the date on which the closure is to be made.  Approval or denial of scheduled closures will be made no later than 4:00 p.m. 2 working days prior to the date on which the closure is to be made.  Closures not confirmed or approved will not be allowed.

Ramps may be closed only if signed for closing 3 days in advance.  The Contractor shall notify the Engineer not less than 5 calendar days prior to signing the ramp.  If the ramp is not closed on the posted day, the closure shall be changed to allow 3 days advance notice before closure.

Confirmed closures that are cancelled due to unsuitable weather may be rescheduled at the discretion of the Engineer for the following working day.

Consecutive on-ramps or off-ramps in the same direction of travel shall not be closed simultaneously unless otherwise provided in these special provisions or permitted by the Engineer.

CONTINGENCY PLAN

 The Contractor shall prepare a contingency plan for reopening closures to public traffic.  The Contractor shall submit the contingency plan for a given operation to the Engineer within one working day of the Engineer's request.

LATE REOPENING OF CLOSURES

If a closure is not reopened to public traffic by the specified time, work shall be suspended in conformance with the provisions in Section 8-1.05, "Temporary Suspension of Work," of the Standard Specifications.  The Contractor shall not make any further closures until the Engineer has accepted a work plan, submitted by the Contractor, that will insure that future closures will be reopened to public traffic at the specified time.  The Engineer will have 2 working days to accept or reject the Contractor's proposed work plan.  The Contractor will not be entitled to any compensation for the suspension of work resulting from the late reopening of closures.

For each 10-minute interval, or fraction thereof past the time specified to reopen the closure, the Department will deduct $9,500.00 per interval from moneys due or that may become due the Contractor under the contract.

COMPENSATION

The Contractor shall notify the Engineer of any delay in the Contractor's operations due to the following conditions, and if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of those conditions, and the Contractor's loss due to that delay could not have been avoided by rescheduling the affected closure or by judicious handling of forces, equipment and plant, the delay will be considered a right of way delay within the meaning of Section 8‑1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with the provisions in Section 8‑1.09:

A.
The Contractor's proposed Closure Schedule is denied and his planned closures are within the time frame allowed for closures in "Maintaining Traffic" of these special provisions, except that the Contractor will not be entitled to any compensation for amendments to the Closure Schedule that are not approved.

B.
The Contractor is denied a confirmed closure.

Should the Engineer direct the Contractor to remove a closure prior to the time designated in the approved Closure Schedule, any delay to the Contractor's schedule due to removal of the closure will be considered a right of way delay within the meaning of Section 8‑1.09, "Right of Way Delays," and compensation for the delay will be determined in conformance with the provisions in Section 8‑1.09.

10‑1.16  CONSTRUCTION ZONE ENHANCED ENFORCEMENT

Construction zone enhanced enforcement will be provided by the State as directed by the Engineer and in conformance with these special provisions.  Construction zone enhanced enforcement shall consist of the presence of the California Highway Patrol (CHP) within and near the limits of construction during specified stages of work to control the movement of public traffic within the work zone.  A total of 909 hours of California Highway Patrol support is available.

The Contractor may request additional CHP support for other times and in support of other work activities.  The Contractor shall bear the costs and expenses for additional CHP support.  The CHP shall be compensated at an agreed rate of $55.00 per hour per CHP Officer.  The agreed rate shall be considered full compensation for each hour, or portion thereof, that a CHP Officer is performing construction area enhanced enforcement.  There will be no markup applied to any expenses connected with CHP support.  The costs and expenses for requested additional CHP support will be deducted from moneys due to the Contractor.

The Engineer shall make all arrangements with the CHP for scheduled and requested additional construction zone enhanced enforcement.

CHP support shall be scheduled in compliance with the provisions in "Closure Requirements and Conditions" of these special provisions.  The Contractor will be notified in writing of assigned CHP support when the Contractor is informed of the approval of requested closures.

Cancellations to previously approved closures scheduled to include construction zone enhancement enforcement shall be submitted in writing to the Engineer at least 36 hours prior to the time when the closure is to be in place.  Written notices of cancellation for a closure shall be delivered to the Engineer between the hours of 7:00 a.m. and 3:00 p.m., Monday through Friday, excluding designated legal holidays. 

Cancellations with less than the 36‑hour written notice may result in charges from the CHP.  The Contractor shall bear any costs and expenses resulting from cancellations with less than the 36 hour written notice, except cancellations due to weather or circumstances beyond the control of the Contractor, as determined by the Engineer.  The CHP shall be compensated not less than $50.00 per hour and no greater than 4 hours of overtime pay per CHP Officer scheduled to participate in the construction zone enhancement enforcement that is cancelled.  The costs and expenses incurred for late cancellations will be deducted from moneys due or that may become due the Contractor.

The presence of the California Highway Patrol will not relieve the Contractor of responsibility of providing for the safety of the public in conformance with the requirements in Section 7-1.09, "Public Safety," nor relieve the Contractor from the responsibility for damage in conformance with the requirements in Section 7-1.12, "Responsibility for Damage," of the Standard Specifications.

10‑1.17  TRAFFIC CONTROL SYSTEM FOR LANE CLOSURE

A traffic control system shall consist of closing traffic lanes and ramps in conformance with the details shown on the plans, the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications, the provisions under "Maintaining Traffic" and "Construction Area Signs" of these special provisions, and these special provisions.

The provisions in this section will not relieve the Contractor of responsibility for providing additional devices or taking measures as may be necessary to comply with the provisions in Section 7‑1.09, "Public Safety," of the Standard Specifications.

During traffic stripe operations and pavement marker placement operations using bituminous adhesive, traffic shall be controlled, at the option of the Contractor, with either stationary or moving lane closures.  During other operations, traffic shall be controlled with stationary lane closures.  Attention is directed to the provisions in Section 84‑1.04, "Protection From Damage," and Section 85‑1.06, "Placement," of the Standard Specifications.

If components in the traffic control system are displaced or cease to operate or function as specified, from any cause, during the progress of the work, the Contractor shall immediately repair the components to the original condition or replace the components and shall restore the components to the original location.

STATIONARY LANE CLOSURE

When lane and ramp closures are made for work periods only, at the end of each work period, components of the traffic control system, except portable delineators placed along open trenches or excavation adjacent to the traveled way, shall be removed from the traveled way and shoulder.  If the Contractor so elects, the components may be stored at selected central locations, designated by the Engineer within the limits of the highway right of way.

Each vehicle used to place, maintain and remove components of a traffic control system on multilane highways shall be equipped with a Type II flashing arrow sign which shall be in operation when the vehicle is being used for placing, maintaining or removing the components.  Vehicles equipped with Type II flashing arrow sign not involved in placing, maintaining or removing the components when operated within a stationary type lane closure shall only display the caution display mode.  The sign shall be controllable by the operator of the vehicle while the vehicle is in motion.  The flashing arrow sign shown on the plans shall not be used on the vehicles which are doing the placing, maintaining and removing of components of a traffic control system and shall be in place before a lane closure requiring the sign's use is completed.

MOVING LANE CLOSURE

Flashing arrow signs used in moving lane closures shall be truck-mounted.  Changeable message signs used in moving lane closure operations shall conform to the provisions in Section 12‑3.12, "Portable Changeable Message Signs," of the Standard Specifications, except the signs shall be truck-mounted and the full operation height of the bottom of the sign may be less than 2.1 m above the ground, but should be as high as practicable.

Truck-mounted attenuators (TMA) for use in moving lane closures shall be any of the following approved models, or equal:

A.
Hexfoam TMA Series 3000, Alpha 1000 TMA Series 1000 and Alpha 2001 TMA Series 2001, manufactured by Energy Absorption Systems, Inc., One East Wacker Drive, Chicago, IL  60601-2076, Telephone (312) 467-6750.

1.
Distributor (Northern): Traffic Control Service, Inc., 8585 Thys Court, Sacramento, CA  95828, Telephone 1‑800-884‑8274, FAX (916) 387‑9734.

2.
Distributor (Southern): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim, CA  92805, Telephone 1‑800-222‑8274.

B.
Cal T‑001 Model 2 or Model 3,  manufacturer and distributor: Hexcel Corporation, 11711 Dublin Boulevard, P.O. Box 2312,  Dublin, CA  94568, Telephone (510) 828‑4200.

C.
Renco Rengard Model Nos. CAM 8‑815 and RAM 8‑815, manufacturer and distributor: Renco Inc., 1582 Pflugerville Loop Road, P.O. Box 730, Pflugerville, TX  78660‑0730, Telephone 1-800-654‑8182.

Each TMA shall be individually identified with the manufacturer's name, address, TMA model number, and a specific serial number.  The names and numbers shall each be a minimum 13 mm high and located on the left (street) side at the lower front corner.  The TMA shall have a message next to the name and model number in 13 mm high letters which states, "The bottom of this TMA shall be _____ mm ± _____ mm above the ground at all points for proper impact performance."  Any TMA which is damaged or appears to be in poor condition shall not be used unless recertified by the manufacturer.  The Engineer shall be the sole judge as to whether used TMAs supplied under this contract need recertification.  Each unit shall be certified by the manufacturer to meet the requirements for TMA in conformance with the standards established by the Transportation Laboratory.

Approvals for new TMA designs proposed as equal to the above approved models shall be in conformance with the procedures (including crash testing) established by the Transportation Laboratory.  For information regarding submittal of new designs for evaluation contact: Transportation Laboratory, 5900 Folsom Boulevard, Sacramento, California  95819.

New TMAs proposed as equal to approved TMAs or approved TMAs determined by the Engineer to need recertification shall not be used until approved or recertified by the Transportation Laboratory.

PAYMENT

The contract lump sum price paid for traffic control system shall include full compensation for furnishing all labor, materials (including signs), tools, equipment, and incidentals, and for doing all the work involved in placing, removing, storing, maintaining, moving to new locations, replacing and disposing of the components of the traffic control system shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

The adjustment provisions in Section 4‑1.03, "Changes," of the Standard Specifications shall not apply to the item of traffic control system.  Adjustments in compensation for traffic control system will be made only for increased or decreased traffic control system required by changes ordered by the Engineer and will be made on the basis of the cost of the increased or decreased traffic control necessary.  The adjustment will be made on a force account basis as provided in Section 9‑1.03, "Force Account Payment," of the Standard Specifications for increased work and estimated on the same basis in the case of decreased work.

Traffic control system required by work which is classed as extra work, as provided in Section 4‑1.03D of the Standard Specifications, will be paid for as a part of the extra work.

10‑1.18  TEMPORARY PAVEMENT DELINEATION

Temporary pavement delineation shall be furnished, placed, maintained, and removed in conformance with the provisions in Section 12‑3.01, "General," of the Standard Specifications and these special provisions.  Nothing in these special provisions shall be construed as reducing the minimum standards specified in the Manual of Traffic Controls published by the Department or as relieving the Contractor from his responsibility as provided in Section 7‑1.09, "Public Safety," of the Standard Specifications.

Attention is directed to "Traffic Plastic Drums," elsewhere in these special provisions regarding the use of traffic plastic drums in place of portable delineators or cones.

GENERAL

Whenever the work causes obliteration of pavement delineation, temporary or permanent pavement delineation shall be in place prior to opening the traveled way to public traffic.  Laneline or centerline pavement delineation shall be provided at all times for traveled ways open to public traffic.  On multilane roadways (freeways and expressways), edgeline delineation shall be provided at all times for traveled ways open to public traffic.

Work necessary, including required lines or marks, to establish the alignment of temporary pavement delineation shall be performed by the Contractor.  Surfaces to receive temporary pavement delineation shall be dry and free of dirt and loose material.  Temporary pavement delineation shall not be applied over existing pavement delineation or other temporary pavement delineation.  Temporary pavement delineation shall be maintained until superseded or replaced with a new pattern of temporary pavement delineation or permanent pavement delineation.

Temporary pavement markers and removable traffic tape which conflicts with a new traffic pattern or which is applied to the final layer of surfacing or existing pavement to remain in place shall be removed when no longer required for the direction of public traffic, as determined by the Engineer.

TEMPORARY EDGELINE DELINEATION

Whenever edgelines are obliterated on multilane roadways (freeways and expressways), the edgeline delineation to be provided for that area adjacent to lanes open to public traffic shall consist of, at the option of the Contractor, either solid 100‑mm wide traffic stripe of the same color as the stripe the temporary edgeline delineation replaces or shall consist of traffic cones, portable delineators or channelizers placed at longitudinal intervals not to exceed 30 m.

Traffic stripe (100‑mm wide) placed for temporary edgeline delineation, which will require removal, shall consist of temporary removable construction grade striping and pavement marking tape listed in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.  Temporary removable construction grade striping and pavement marking tape when used shall be applied in conformance with the manufacturer's recommendations.  Where removal of the 100‑mm wide traffic stripe will not be required, painted traffic stripe used for temporary edgeline delineation shall conform to "Paint Traffic Stripes and Pavement Markings" of these special provisions, except for payment and the number of coats shall be, at the option of the Contractor, either one or 2 coats.  The quantity of painted traffic stripe used for temporary edgeline delineation will not be included in the quantities of paint traffic stripe to be paid for.

The lateral offset for traffic cones, portable delineators or channelizers used for temporary edgeline delineation shall be determined by the Engineer.  If traffic cones or portable delineators are used as temporary pavement delineation for edgelines, the Contractor shall provide personnel to remain at the project site to maintain the cones or delineators during hours of the day that the cones or delineators are in use.

Channelizers used for temporary edgeline delineation shall be the surface mounted type and shall be orange in color.  Channelizer bases shall be cemented to the pavement in the same manner provided for cementing pavement markers to pavement in "Pavement Markers" of these special provisions, except epoxy adhesive shall not be used to place channelizers on the top layer of pavement.  Channelizers shall be, at the Contractor's option, one of the surface mount types (900 mm) listed in "Prequalified and Tested Signing and Delineation Materials" of these special provisions.

Temporary edgeline delineation shall be removed when no longer required for the direction of public traffic, as determined by the Engineer.

Full compensation for furnishing, placing, maintaining, and removing temporary edgeline delineation shall be considered as included in the contract prices paid for the items of work that obliterated the edgeline pavement delineation and no separate payment will be made therefor.

10‑1.19  PORTABLE CHANGEABLE MESSAGE SIGN

Portable changeable message signs shall be furnished, placed, operated, and maintained at those locations shown on the plans or where designated by the Engineer in conformance with the provisions in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special provisions.

The Contractor shall have 4 portable changeable message signs on the project at all times.

Attention is directed to "Maintaining Traffic" of these special provisions regarding the use of the portable changeable message signs.

10‑1.20  TRAFFIC PLASTIC DRUMS

Traffic plastic drums shall conform to the requirements for traffic control devices in Section 12, "Construction Area Traffic Control Devices," of the Standard Specifications and these special provisions.

Traffic plastic drums shall be constructed of low‑density polyethylene material and shall be flexible or collapsible upon impact by a vehicle.  The traffic plastic drum shall have a weighted base that will separate from the drum.  The base shall be of such shape as to preclude rolling upon impact by a vehicle.  The base shall be of sufficient weight to maintain the drum in position and upright.  The base or external ballast rings shall not exceed 101.6 mm in height, and drum rings shall not exceed 965.2 mm maximum in diameter.  The base or external rings placed over and around the drum, resting on the pavement or ground shall contain the ballast for the drums.  Ballast for drums shall be sand or water, except sand shall be used in areas susceptible to freezing.  The base shall have drain holes to prevent the accumulation of water.  Sand bags shall not be used as ballast for drums.

The body of the traffic plastic drum shall be of a fluorescent orange or predominately orange color.  Drums shall be a minimum of 914.4 mm in height above the traveled way, and have at least an 457.2 mm minimum width, regardless of orientation.

The markings on drums shall be horizontal, circumferential, alternating orange and white reflective bands 101.6 to 152.4 mm wide.  Each drum shall have a minimum of 2 orange and 2 white bands.  The top of the uppermost reflective band shall be no lower than 152.4 mm from the top of the drum.  Any non‑reflective spaces between the bands shall not exceed 50.8 mm in width.  The reflective sheeting shall conform to the provisions in "Prequalified and Tested Signing and Delineation Materials" of  these special provisions.

Only one type of traffic plastic drum shall be used on the project.  The type of traffic plastic drum proposed for use on the project shall be submitted to the Engineer for approval, prior to placement on the project.

In curvilinear alignment traffic plastic drums shall be used only on one side of the traveled way.  Traffic plastic drums shall be placed on the alignment and location shown on the plans, or directed by the Engineer.  Traffic plastic drums shall be placed uniformly, straight on tangent alignment and on a true arc on curved alignment.  All layout work necessary to place the traffic plastic drums to the proper alignment shall be performed by the Contractor.

If traffic plastic drums are displaced or are not in an upright position, from any cause, the traffic plastic drums shall immediately be replaced or restored to their original location, in an upright position, by the Contractor.

At the option of the Contractor, where portable delineators, cones or Type I or II barricades are specified in the specifications or shown on the plans, traffic plastic drums may be used in place of those portable delineators, cones or Type I or II barricades.

At the completion of the project, traffic plastic drums shall become the property of the Contractor and removed from the site of the work.

Traffic plastic drums shall be installed as shown on the plans when temporary railing (Type K) is placed as required by "Public Safety" of these special provisions.

Traffic plastic drums placed in accordance with the provisions in "Public Safety" of these special provisions will not be measured nor paid for.

10‑1.21  TEMPORARY CRASH CUSHION MODULE

This work shall consist of furnishing, installing, and maintaining sand filled temporary crash cushion modules in groupings or arrays at each location shown on the plans, as specified in these special provisions or where designated by the Engineer.  The grouping or array of sand filled modules shall form a complete sand filled temporary crash cushion in conformance with the details shown on the plans and these special provisions.

Attention is directed to "Public Safety" and "Order of Work" of these special provisions.

Whenever the work or the Contractor's operations establishes a fixed obstacle, the exposed fixed obstacle shall be protected with a sand filled temporary crash cushion.  The sand filled temporary crash cushion shall be in place prior to opening the lanes adjacent to the fixed obstacle to public traffic.

Sand filled temporary crash cushions shall be maintained in place at each location, including times when work is not actively in progress.  Sand filled temporary crash cushions may be removed during a work period for access to the work provided that the exposed fixed obstacle is 4.6 m or more from a lane carrying public traffic and the temporary crash cushion is reset to protect the obstacle prior to the end of the work period in which the fixed obstacle was exposed.  When no longer required, as determined by the Engineer, sand filled temporary crash cushions shall be removed from the site of the work.

At the Contractor's option, the modules for use in sand filled temporary crash cushions shall be either Energite III Inertial Modules, Fitch Inertial Modules or TrafFix Sand Barrels manufactured after March 31, 1997, or equal:

A.
Energite III and Fitch Inertial Modules, manufactured by Energy Absorption Systems,


Inc., One East Wacker Drive, Chicago, IL  60601‑2076.  Telephone 1‑312‑467‑6750,


FAX 1‑800‑770‑6755

1.
Distributor (North): Traffic Control Service, Inc., 8585 Thys Court, Sacramento,


CA  95828.  Telephone 1‑800‑884‑8274, FAX 1‑916‑387‑9734

2.
Distributor (South): Traffic Control Service, Inc., 1881 Betmor Lane, Anaheim,


CA  92805.  Telephone 1‑800‑222‑8274, FAX 1‑714‑937‑1070

B.
TrafFix Sand Barrels, manufactured by TrafFix Devices, Inc., 220 Calle Pintoresco, 


San Clemente, CA  92672.  Telephone 1‑949 361‑5663, FAX 1‑949 361‑9205

1.
Distributor (North):  United Rentals, Inc., 1533 Berger Drive, San Jose, CA  95112.


Telephone 1‑408 287‑4303, FAX 1‑408 287‑1929

2.
Distributor (South):  Statewide Safety & Sign, Inc., P.O. Box 1440, Pismo Beach,


CA  93448.  Telephone 1‑800‑559‑7080, FAX 1‑805 929‑5786

Modules contained in each temporary crash cushion shall be of the same type at each location.  The color of the modules shall be the standard yellow color, as furnished by the vendor, with black lids.  The modules shall exhibit good workmanship free from structural flaws and objectionable surface defects.  The modules need not be new.  Good used undamaged modules conforming to color and quality of the types specified herein may be utilized.  If used Fitch modules requiring a seal are furnished, the top edge of the seal shall be securely fastened to the wall of the module by a continuous strip of heavy duty tape.

Modules shall be filled with sand in conformance with the manufacturer's directions, and to the sand capacity in kilograms for each module shown on the plans.  Sand for filling the modules shall be clean washed concrete sand of commercial quality.  At the time of placing in the modules, the sand shall contain not more than 7 percent water as determined by California Test 226.

Modules damaged due to the Contractor's operations shall be repaired immediately by the Contractor at the Contractor's expense.  Modules damaged beyond repair, as determined by the Engineer, due to the Contractor's operations shall be removed and replaced by the Contractor at the Contractor's expense.

Temporary crash cushion modules shall be placed on movable pallets or frames conforming to the dimensions shown on the plans.  The pallets or frames shall provide a full bearing base beneath the modules.  The modules and supporting pallets or frames shall not be moved by sliding or skidding along the pavement or bridge deck.

A Type R or P marker panel shall be attached to the front of the crash cushion as shown on the plans, when the closest point of the crash cushion array is within 3.6 m of the traveled way.  The marker panel, when required, shall be firmly fastened to the crash cushion with commercial quality hardware or by other methods determined by the Engineer.

At the completion of the project, temporary crash cushion modules, sand filling, pallets or frames, and marker panels shall become the property of the Contractor and shall be removed from the site of the work.  Temporary crash cushion modules shall not be installed in the permanent work.

Temporary crash cushion modules placed in conformance with the provisions in "Public Safety" of these special provisions will not be measured nor paid for.

10‑1.22  EXISTING HIGHWAY FACILITIES

The work performed in connection with various existing highway facilities shall conform to the provisions in Section 15, "Existing Highway Facilities," of the Standard Specifications and these special provisions.

Residue from saw cutting operations shall be removed from the pavement surface by vacuuming or other approved method and shall not be allowed to flow across the pavement nor be left on the surface of the pavement.  Residue from saw cutting operations shall be disposed of outside the highway right of way in conformance with the provisions in Section 7‑1.13, "Disposal of Material Outside of the Highway Right of Way," of the Standard Specifications.

Full compensation for conforming to the requirements for the control, removal and disposal of residue resulting from saw cutting operations shall be considered as included in the contract price paid for the item of work involved and no additional compensation will be allowed therefor.
Plans of the existing bridges may be requested by fax from the Office of Structure Maintenance and Investigations, 1801 30th Street, Sacramento, California, Fax (916) 227‑8357, and are available at the Office of Structure Maintenance and Investigations, Los Angeles, California, Telephone (213) 897‑6156.

Plans of the existing bridges available to the Contractor are reproductions of the original contract plans with significant changes noted and working drawings and do not necessarily show normal construction tolerances and variances.  Where dimensions of new construction required by this contract are dependent on the dimensions of the existing bridges, the Contractor shall verify the controlling field dimensions and shall be responsible for adjusting dimensions of the work to fit existing conditions.

REMOVE METAL BEAM GUARD RAILING

Existing metal beam guard railing, where shown on the plans to be removed, shall be removed and disposed of.

Existing concrete anchors or steel foundation tubes shall be completely removed and disposed of.  Full compensation for removing concrete anchors shall be considered as included in the contract price paid per meter for remove metal beam guard railing and no separate payment will be made therefor.

Full compensation for terminal anchor assemblies shall be considered as included in the contract price paid per meter for remove metal beam guard railing and no separate payment will be made therefor.

REMOVE ASPHALT CONCRETE DIKE

Existing asphalt concrete dike, where shown on the plans to be removed, shall be removed.

Prior to removing the dike, the outside edge of the asphalt concrete to remain in place shall be cut on a neat line to a minimum depth of 50 mm.

At the Contractor's option, dikes may be removed by the cold plane method.  When the cold plane method is selected, saw cutting the outside edge to a neat line will not be required.

The dike shall be removed in such a manner that the surfacing which is to remain in place is not damaged.

The dike shall be disposed of outside the highway right of way in conformance with the provisions in Section 7‑1.13 of the Standard Specifications.

REMOVE CHAIN LINK FENCE

Existing chain link fence, at the locations shown on the plans, shall be removed and disposed of.

Full compensation for removing and disposing of fence shall be considered as included in the contract price paid per meter for remove chain link fence and no separate payment will be made therefor.

RECONSTRUCT METAL BEAM GUARD RAILING

Existing metal beam guard railing, where shown on the plans to be reconstructed, shall be reconstructed.

Attention is directed to "Order of Work" of these special provisions regarding the reconstruction of metal beam guard railing at those locations exposed to public traffic.

Cable anchor assemblies or terminal anchor assemblies, including concrete anchors and steel foundation tubes, shall be completely removed and disposed of.

New posts, blocks, and hardware shall be added as necessary to conform to the post spacing shown on the plans for new metal beam guard railing.  New posts and blocks shall be alternated with existing posts and blocks in the new location.  New posts, blocks, and hardware shall conform to the provisions in Section 83‑1.02B, "Metal Beam Guard Railing," of the Standard Specifications.

Posts, blocks, and other components of the removed metal beam guard railing, including terminal sections, that are not used in the reconstruction work shall be disposed of.

Full compensation for furnishing and installing new posts, blocks, and hardware; for connecting reconstructed metal beam guard railing to existing structures, other flat concrete surfaces or terminal systems; and for removing and disposing of anchor assemblies shall be considered as included in the contract price paid per meter for reconstruct metal beam guard railing and no separate payment will be made therefor.

Terminal anchor assemblies (Type SFT) for reconstructed metal beam guard railing will be measured and paid for separately and shall conform to the provisions in "Metal Beam Guard Railing" of these special provisions.

Terminal System (Type ET) and Terminal System (Type SRT) for connection to reconstructed metal beam guard railing will be measured and paid for separately in conformance with the provisions in "Terminal System (Type ET)" and  "Terminal System (Type SRT)" of these special provisions.

RECONSTRUCT METAL BEAM GUARD RAILING (RAILINGS ONLY)

Existing metal beam guard railing (railings only), where shown on the plans to be reconstructed, shall be reconstructed.

Attention is directed to "Order of Work" of these special provisions regarding the reconstruction of metal beam guard railing at those locations exposed to public traffic.

Full compensation for furnishing and installing new hardware; for connecting reconstructed metal beam guard railing to existing structures, other flat concrete surfaces or terminal systems shall be considered as included in the contract price paid per meter for reconstruct metal beam guard railing and no separate payment will be made therefor.

COLD PLANE ASPHALT CONCRETE PAVEMENT

Existing asphalt concrete pavement shall be cold planed at the locations and to the dimensions shown on the plans.

The Contractor shall schedule paving operations so that cold planed areas are paved with asphalt concrete within the same work shift.

Planing asphalt concrete pavement shall be performed by the cold planing method.  Planing of the asphalt concrete pavement shall not be done by the heater planing method.

Cold planing machines shall be equipped with a cutter head not less than 750 mm in width and shall be operated so that no fumes or smoke will be produced.  The cold planing machine shall plane the pavement without requiring the use of a heating device to soften the pavement during or prior to the planing operation.

The depth, width, and shape of the cut shall be as shown on the typical cross sections or as designated by the Engineer.  The final cut shall result in a uniform surface conforming to the typical cross sections.  The outside lines of the planed area shall be neat and uniform.  Planing asphalt concrete pavement operations shall be performed without damage to the surfacing to remain in place.

Planed widths of pavement shall be continuous except for intersections at cross streets where the planing shall be carried around the corners and through the conform lines.

The material planed from the roadway surface, including material deposited in existing gutters or on the adjacent traveled way, shall be removed and disposed of outside the highway right of way in conformance with the provisions in Section 7‑1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.  Removal operations of cold planed material shall be concurrent with planing operations and follow within 15 m of the planer, unless otherwise directed by the Engineer.

Cold plane asphalt concrete pavement will be measured by the square meter.  The quantity to be paid for will be the actual area of surface cold planed irrespective of the number of passes required to obtain the depth shown on the plans.

The contract price paid per square meter for cold plane asphalt concrete pavement shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in cold planing asphalt concrete surfacing and disposing of planed material, as specified in the Standard Specifications and these special provisions and as directed by the Engineer.

EXISTING HIGHWAY IRRIGATION FACILITIES

Existing irrigation facilities within the limits of work shall remain in place.  Irrigation facilities that are damaged by the Contractor's operation shall be reported immediately to the Engineer.

Existing below ground irrigation facilities will be marked by the Engineer.  Marked Irrigation facilities injured or damaged by the Contractor's operations shall be repaired or replaced at the Contractor's expense.  The replacement and repair of injured or damaged unmarked below ground irrigation facilities will be paid for as extra work as provided in Section 4‑1.03D of the Standard Specifications.

Water shall be maintained in conformance with the provisions in Section 20‑5.025, "Maintain Existing Water Supply," of the Standard Specifications.

10‑1.23  EARTHWORK

Earthwork shall conform to the provisions in Section 19, "Earthwork," of the Standard Specifications and these special provisions.

Surplus excavated material not designated or determined to contain aerially deposited lead shall become the property of the Contractor and shall be disposed of in conformance with the provisions in Section 7‑1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Where a portion of the existing surfacing is to be removed, the outline of the area to be removed shall be cut on a neat line with a power-driven saw to the full depth removing the surfacing.  Full compensation for cutting the existing surfacing shall be considered as included in the contract price paid per cubic meter for roadway excavation and no additional compensation will be allowed therefor.

Reinforcement or metal attached to reinforced concrete rubble placed in embankments shall not protrude above the grading plane.  Prior to placement within 0.6-m below the grading plane of embankments, reinforcement or metal shall be trimmed to no greater than 20 mm from the face of reinforced concrete rubble.  Full compensation for trimming reinforcement or metal shall be considered as included in the contract prices paid per cubic meter for the types of excavation shown in the Engineer's estimate, or the contract prices paid for furnishing and placing imported borrow or embankment material, as the case may be, and no additional compensation will be allowed therefor.

10‑1.24  SHOULDER BACKING

This work shall consist of constructing shoulder backing adjacent to the edge of new surfacing in conformance with the details shown on the plans and these special provisions.

Material for shoulder backing shall be imported material or material processed from reclaimed portland cement concrete, lean concrete base, cement treated base, or a combination of any of these materials, conforming to the following grading and quality requirements:

	Grading Requirements
	Quality Requirements

	Sieve Sizes
	Percentage Passing
	Specification
	California Test
	Requirement

	50‑mm
	100
	Sand Equivalent
	217
	10 min.-30 max.

	25‑mm
	75 - 100
	Resistance (R‑value)
	301
	50 min.

	4.75‑mm
	40 - 60
	Percentage Crushed Particles
	205
	75% min.

	600‑µm
	12 - 35
	Durability Index
	229
	20 min.

	75‑µm
	5 - 20
	
	
	


At the option of the Contractor, aggregate for shoulder backing may consist of material processed from reclaimed asphalt concrete conforming to the following grading and quality requirements.

	Grading Requirements
	Quality Requirements

	Sieve Sizes
	Percentage Passing
	Specification
	California Test
	Requirement

	50‑mm
	100
	Resistance (R‑value)
	301
	50 min.

	19‑mm
	70 - 100
	Percentage Crushed Particles
	205
	75% min.

	4.75‑mm
	30 - 80
	Durability Index
	229
	20 min.


Coarse aggregate consisting of material retained on the 4.75 mm sieve, shall consist of material of which at least 75 percent by mass shall be crushed particles with a minimum of two fractured faces, as determined in conformance with the requirements in California Test 205.

Shoulder backing material shall have a minimum dry density of 2160 kg/m3.

Shoulder backing material shall not be treated with lime, cement or other chemical mixtures.

Shoulder backing material consisting of reclaimed asphalt concrete, shall not be placed within 30 horizontal meters of any culvert, watercourse, or bridge within the project limits.

The areas where shoulder backing is to be constructed shall be cleared of weeds, grass, and debris.  Removed weeds grass and debris shall be disposed of in conformance with the requirements in Section 7‑1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

Prior to placement of shoulder backing material, basement material shall be scarified to a minimum depth of 75 mm.  Immediately prior to placement of shoulder backing material, scarified material shall be watered.  Shoulder backing material shall be placed, watered, and rolled a minimum of two passes with a steel tired roller weighing not less than 7.2 tonnes to form a smooth, compacted surface.  Watering shall conform to the provisions in Section 17, "Watering," of the Standard Specifications.

Shoulder backing material shall not be deposited on new surfacing prior to placing the material in the final position, nor shall the material be deposited onto new surfacing during mixing, watering, and blading operations.

Quantities of imported material (shoulder backing) will be measured in the vehicle by the cubic meter in conformance with the provisions in Section 9‑1.01, "Measurement of Quantities," of the Standard Specifications.

The contract price paid per cubic meter for imported material (shoulder backing) shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in constructing shoulder backing, complete in place, including furnishing, placing, maintaining, and removing portable delineators, C31 signs, and temporary supports or barricades for the signs, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10-1.25  MATERIAL CONTAINING AERIALLY DEPOSITED LEAD

Earthwork involving materials containing aerially deposited lead shall conform to the provisions in "Earthwork" and this section "Material Containing Aerially Deposited Lead" of these special provisions.

Attention is directed to "Aerially Deposited Lead" of these special provisions.

Type Y material contains aerially deposited lead in average concentrations greater than or equal to 5.0 mg/L Soluble Lead and between 0 - 1496 mg/kg (inclusive) Total Lead, as tested.  Type Y material exists between 0.0 m and 9.0 m, measured horizontally from the edges of existing pavement, on Route 8, and from a depth of 0.0 m to 0.6 m below existing grade, or as shown on the plans.  These materials shall be placed as shown on the plans, unless otherwise directed by the Engineer, and covered with a minimum 0.3 m layer of non‑hazardous soil or pavement.  These materials are hazardous waste regulated by the State of California that may be reused as permitted under the Variance of the Department of Toxic Substances Control.  Temporary surplus material may be generated on this project due to the requirements of stage construction.  Temporary surplus material shall not be transported outside the project limits.  In order to conform to the requirements of these provisions, it may be necessary to stockpile materials for subsequent stages or construct some embankments out of stage or handle temporary surplus material more than once.

LEAD COMPLIANCE PLAN

The Contractor shall prepare a project specific Lead Compliance Plan to prevent or minimize worker exposure to lead while handling material containing aerially deposited lead.  Attention is directed to Title 8, California Code of Regulations, Section 1532.1, "Lead," for specific Cal‑OSHA requirements when working with lead. 

The Lead Compliance Plan shall contain the elements listed in Title 8, California Code of Regulations, Section 1532.1(e)(2)(B).  Before submission to the Engineer, the Lead Compliance Plan shall be approved by an Industrial Hygienist certified in Comprehensive Practice by the American Board of Industrial Hygiene.  The Plan shall be submitted to the Engineer for review and acceptance at least 15 days prior to beginning work in areas containing aerially deposited lead. 

The Lead Compliance Plan shall include perimeter air monitoring incorporating upwind and downwind locations as shown on the plans or as approved by the Engineer.  Monitoring shall be by personal air samplers using National Institute of Safety and Health (NIOSH) Method 7082.  Sampling shall achieve a detection limit of 0.05µg/m3 of air per day.  Daily monitoring shall take place while the Contractor clears and grubs and performs earthwork operations.  A single representative daily sample shall be analyzed for lead. Results shall be analyzed and provided to the Engineer within 24 hours. Average lead concentrations shall not exceed 1.5µg/m3 of air per day.  If concentrations exceed this level the contractor shall stop work and modify the work to prevent release of lead.  Monitoring shall be done under the direction of and data reviewed by and signed by a Certified Industrial Hygienist.  

The Contractor shall not work in areas containing aerially deposited lead within the project limits, unless authorized in writing by the Engineer, until the Engineer has accepted the Lead Compliance Plan.

Prior to performing work in areas containing aerially deposited lead, personnel who have no prior training or are not current in their training status, including State personnel, shall complete a safety training program provided by the Contractor.  The safety training program shall meet the requirements of Title 8, California Code of Regulations, Section 1532.1, "Lead."

Personal protective equipment, training, and washing facilities required by the Contractor's Lead Compliance Plan shall be supplied to State personnel by the Contractor.  The number of State personnel will be five.

The Engineer will notify the Contractor of acceptance or rejection of any submitted or revised Lead Compliance Plan not more than 10 days after submittal of the plan.

The contract lump sum price paid for Lead Compliance Plan shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work involved in preparing the Lead Compliance Plan, including paying the Certified Industrial Hygienist, and for providing personal protective equipment, training and medical surveillance, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

EXCAVATION AND TRANSPORTATION PLAN

Within 15 days after approval of the contract, the Contractor shall submit 3 copies of the Excavation and Transportation Plan to the Engineer.  The Engineer will have 7 days to review the Excavation and Transportation Plan.  If revisions are required, as determined by the Engineer, the Contractor shall revise and resubmit the Excavation and Transportation Plan within 15 days of receipt of the Engineer's comments.  The Engineer will have 7 days to review the revisions.  Upon the Engineer's approval of the Excavation and Transportation Plan, 3 additional copies of the Excavation and Transportation Plan incorporating the required changes shall be submitted to the Engineer.  Minor changes or clarifications to the initial submittal may be made and attached as amendments to the Excavation and Transportation Plan.  In order to allow construction to proceed, the Engineer may conditionally approve the Excavation and Transportation Plan while minor revisions or amendments to the Plan are being completed.

The Contractor shall prepare a written, project specific Excavation and Transportation Plan establishing the procedures the Contractor will use to comply with requirements for excavating, transporting, and placing (or disposing) of material containing aerially deposited lead.  The Excavation and Transportation Plan  shall conform to the regulations of the Department of Toxic Substance Control and the California Division of Occupational Safety and Health Administration (Cal‑OSHA).  The sampling and analysis plans shall meet the requirements for the design and development of the sampling plan, statistical analysis, and reporting of test results contained in USEPA, SW 846, "Test Methods for Evaluating Solid Waste," Volume II: Field Manual Physical/Chemical, Chapter Nine, Section 9.1.  The plan shall contain, but not be limited to the following elements:

A.
Excavation schedule (by location and date)

B.
Temporary locations of stockpiled material

C.
Sampling and analysis plans for areas after removal of a stockpile

1.
Location and number of samples

2.
Analytical laboratory

D.
Sampling and analysis plan for soil cover

E.
Sampling and analysis plan for post excavation on Route 8 within the immediate areas of roadway excavation for maintenance vehicle pullouts, as determined by the Engineer, and as shown on the plans.

F.
Dust control measures

G.
Air monitoring

1.
Location and type of equipment

2.
Sampling frequency

3.
Analytical laboratory

H.
Transportation equipment and routes

I.
Method for preventing spills and tracking material onto public roads

J.
Truck waiting and staging areas

K.
Site for disposal of hazardous waste

L.
Example of Bill of Lading to be carried by trucks transporting Type Y material.  The Bill of Lading shall contain: US DOT description including shipping name, hazard class, and ID number; handling codes; quantity of material; volume of material.  Copies of the bills of lading shall be provided to the Engineer upon placement of Type Y material in its final location.  Trucks carrying Type Y material shall not leave the highway right of way.

M.
Spill Contingency Plan for material containing aerially deposited lead

DUST CONTROL

Excavation, transportation, placement, and handling of materials containing aerially deposited lead shall result in no visible dust migration.  The Contractor shall have a water truck or tank on the job site at all times while clearing and grubbing and performing earthwork operations in work areas containing aerially deposited lead.

Stockpiles of material containing aerially deposited lead shall not be placed where affected by surface run-on or run-off.  Stockpiles shall be covered with plastic sheeting 0.33 mm minimum thickness or 0.3 m of non-hazardous material.  Stockpiles shall not be placed in environmentally sensitive areas.  Stockpiled material shall not enter storm drains, inlets, or waters of the State.

MATERIAL TRANSPORTATION

Prior to traveling on public roads, loose and extraneous material shall be removed from surfaces outside the cargo areas of the transporting vehicles and the cargo shall be covered with tarpaulins, or other cover, as outlined in the approved Excavation and Transportation Plan.  The Contractor shall be responsible for costs due to spillage of material containing lead during transport.  The Department will not consider the Contractor a generator of these hazardous materials, and the Contractor will not be obligated for further cleanup, removal, or remedial action for such materials handled or disposed of in conformance with the requirements specified in these special provisions and the appropriate State and Federal laws and regulations and county and municipal ordinances and regulations regarding hazardous waste.

DISPOSAL

Surplus materials whose lead content is not known shall be analyzed for aerially deposited lead by the Contractor prior to removing the materials from within the project limits.  The Contractor shall submit a sampling and analysis plan and the name of the analytical laboratory to the Engineer at least 15 days prior to beginning sampling or analysis.  The Contractor shall use a laboratory certified by the California Department of Health Services.  Sampling shall be at a minimum rate of one sample for each 150 m3 of surplus material and tested for lead using EPA Method 6010 or 7000 series.

Sampling, analyses, and reporting of results for surplus materials not previously sampled will be paid for as extra work as provided in Section 4‑1.03D, "Extra Work," of the Standard Specifications.

Materials containing aerially deposited lead shall be disposed of within California.  The disposal site shall be operating under a permit issued by the California Environmental Protection Agency (Cal-EPA) Boards.

The Engineer will obtain the Environmental Protection Agency (EPA) Generator Identification Number for hazardous material disposal.  The Engineer will sign all hazardous waste manifests.  The Contractor shall notify the Engineer five days before the manifests are to be signed.

Sampling, analyzing, transporting, and disposing of materials containing aerially deposited lead excavated outside the pay limits of excavation will be at the Contractor’s expense.

MEASUREMENT AND PAYMENT

Quantities of roadway excavation (aerially deposited lead) and structure excavation (aerially deposited lead), of the types shown in the Engineer's Estimate, will be measured and paid for in the same manner specified for roadway excavation and structure excavation, respectively, in Section 19, "Earthwork," of the Standard Specifications.

Full compensation for preparing an approved Excavation and Transportation Plan, transporting material containing aerially deposited lead reused in the work from location to location, and transporting and disposing of material containing aerially deposited lead shall be considered as included in the contract prices paid per cubic meter for the items of roadway excavation (aerially deposited lead) and structure excavation (aerially deposited lead) involved, and no additional compensation will be allowed therefor.

No payment for stockpiling of material containing aerially deposited lead will be made, unless the stockpiling is ordered by the Engineer.

10‑1.26  MOVE-IN/MOVE-OUT (EROSION CONTROL)

Move-in/move-out (erosion control) shall include moving onto the project when an area is ready to receive erosion control as determined by the Engineer, setting up all required personnel and equipment for the application of erosion control materials and moving out all personnel and equipment when erosion control in that area is completed.

When areas are ready to receive applications of temporary erosion control or erosion control (Type D), as determined by the Engineer, the Contractor shall begin erosion control work in that area within 5 working days of the Engineer’s notification to perform the erosion control work.

Attention is directed to the requirements of temporary erosion control or erosion control (Type D) elsewhere in these special provisions.

Quantities of move-in/move-out (erosion control) will be determined as units from actual count as determined by the Engineer.  For measurement purposes, a move-in followed by a move-out will be considered as one unit.

The contract unit price paid for move-in/move-out (erosion control) shall include full compensation for furnishing all labor, materials (excluding erosion control materials), tools, equipment, and incidentals and for doing all the work involved in moving in and removing from the project all personnel and equipment necessary for application of temporary erosion control or erosion control (Type D), as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.  

No adjustment of compensation will be made for any increase or decrease in the quantities of move-in/move-out (erosion control) required, regardless of the reason for the increase or decrease. The provisions in Section 4‑1.03B, "Increased or Decreased Quantities," of the Standard Specifications shall not apply to the item of move-in/move-out (erosion control).

10‑1.27  EROSION CONTROL (TYPE D)

Erosion control (Type D) shall conform to the provisions in Section 20‑3, "Erosion Control," of the Standard Specifications and these special provisions and shall consist of applying erosion control materials to embankment and excavation slopes and other areas disturbed by construction activities.

Erosion control (Type D) shall be applied when an area is ready to receive erosion control as determined by the Engineer and in conformance with the provisions in "Move-in/Move-out (Erosion Control)" of these special provisions.

Prior to installing erosion control materials, soil surface preparation shall conform to the provisions in Section 19‑2.05, "Slopes," of the Standard Specifications, except that rills and gullies exceeding 50 mm in depth or width shall be leveled.  Vegetative growth, temporary erosion control materials, and other debris shall be removed from areas to receive erosion control.

MATERIALS

Materials shall conform to the provisions in Section 20‑2, "Materials," of the Standard Specifications and these special provisions.

Seed

Seed shall conform to the provisions in Section 20‑2.10, "Seed," of the Standard Specifications.  Individual seed species shall be measured and mixed in the presence of the Engineer.

Seed shall be delivered to the project site in unopened separate containers with the seed tag attached.  Containers without a seed tag attached will not be accepted.

A sample of approximately 30 g of seed will be taken from each seed container by the Engineer.

Legume Seed

Legume seed shall be pellet-inoculated or industrial-inoculated and shall conform to the following:

A.
Inoculated seed shall be inoculated in conformance with the provisions in Section 20‑2.10, "Seed," of the Standard Specifications.

B.
Inoculated seed shall have a calcium carbonate coating.

C.
Industrial-inoculated seed shall be inoculated with Rhizobia and coated using an industrial process by a manufacturer whose principal business is seed coating and seed inoculation.

D.
Industrial-inoculated seed shall be sown within 180 calendar days after inoculation.

E.
Legume seed shall consist of the following:

LEGUME SEED

	Botanical Name

(Common Name)
	Percent Germination (Minimum)
	Kilograms Pure Live Seed Per Hectare

(Slope Measurement)

	Lotus scoparius

(Deerweed)
	35
	10


Non-Legume Seed

Non-legume seed shall consist of the following:

NON‑LEGUME SEED

	Botanical Name

(Common Name)
	Percent Germination

(Minimum) 
	Kilograms Pure Live Seed Per Hectare

(Slope Measurement)

	Baccharis sarothroides

(Boom Baccharis)
	25
	0.1

	Eriogonum fasciculatum

(California Buckwheat)
	35
	10

	Nassella pulchra

(Purple Needlegrass)
	35
	10


Commercial Fertilizer

Commercial fertilizer shall conform to the provisions in Section 20‑2.02, "Commercial Fertilizer," of the Standard Specifications and shall have a guaranteed chemical analysis of 6 percent nitrogen, 20 percent phosphoric acid and 20 percent water soluble potash.

Compost

Compost shall be derived from green material consisting of chipped, shredded or ground vegetation or clean processed recycled wood products or a Class A, exceptional quality biosolids composts, as required by the United States Environmental Protection Agency (EPA), 40 CFR, Part 503c regulations or a combination of green material and biosolids compost.  The compost shall be processed or completed to reduce weed seeds, pathogens and deleterious material, and shall not contain paint, petroleum products, herbicides, fungicides or other chemical residues that would be harmful to plant or animal life.  Other deleterious material, plastic, glass, metal or rocks shall not exceed 0.1 percent by weight or volume.  A minimum internal temperature of 57˚C shall be maintained for at least 15 continuous days during the composting process.  The compost shall be thoroughly turned a minimum of 5 times during the composting process and shall go through a minimum 90‑day curing period after the 15‑day thermophilic compost process has been completed.  Compost shall be screened through a maximum 9.5‑mm screen.  The moisture content of the compost shall not exceed 35 percent.  Compost products with a higher moisture content may be used provided the weight of the compost is increased to equal the compost with a moisture content of 35 percent.  Moist samples of compost on an as received basis shall be dried in an oven at a temperature between 105°C and 115°C until a constant dry weight of the sample is achieved.  The percentage of moisture will be determined by dividing the dry weight of the sample by the moist weight of the sample and then multiplying by 100.  Compost will be tested for maturity and stability with a Solvita test kit.  The compost shall measure a minimum of 6 on the maturity and stability scale.

Stabilizing Emulsion

Stabilizing emulsion shall conform to the provisions in Section 20‑2.11, "Stabilizing Emulsion," of the Standard Specifications and these special provisions.

Stabilizing emulsion shall be in a dry powder form, may be reemulsifiable, and shall be a processed organic adhesive used as a soil tackifier.

APPLICATION

Erosion control materials shall be applied in two separate applications in the following sequence:

A.
The following mixture in the proportions indicated shall be applied with hydro-seeding equipment within 60 minutes after the seed has been added to the mixture:

	Material


	Kilograms Per Hectare

(Slope Measurement)

	Fiber
	1200

	Legume Seed
	10

	Non-Legume Seed
	20.1

	Compost
	1200


B.
The following mixture in the proportions indicated shall be applied with hydro-seeding equipment:

	Material


	Kilograms Per Hectare

(Slope Measurement)

	Fiber
	700

	Compost
	800

	Commercial Fertilizer
	25

	Stabilizing Emulsion (Solids)
	200


The ratio of total water to total stabilizing emulsion in the mixture shall be as recommended by the manufacturer.

The proportions of erosion control materials may be changed by the Engineer to meet field conditions.

MEASUREMENT AND PAYMENT

Compost (erosion control) will be measured by the kilogram as designated in the Engineer's Estimate  The weight will be as determined by the Engineer from marked mass and sack count or from scale weighings.

The contract price paid per kilogram for compost (erosion control) shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in applying compost for erosion control, complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10‑1.28  FIBER ROLLS

Fiber rolls shall conform to the details shown on the plans and these special provisions.

MATERIALS

Fiber rolls shall consist of the following:

A.
Fiber rolls shall be pre-manufactured rice or wheat straw, wood excelsior or coconut fiber rolls encapsulated within a photodegradable plastic netting.  Each roll shall be a minimum of 175 mm and a maximum of 225 mm in diameter and 7 m to 9 m in length and shall have a mass of not less than 1.3 kg/m.  The netting shall be ultraviolet (UV) degradable plastic.  The netting shall have a minimum durability of one year after installation.  The netting shall be secured tightly at each end of the individual rolls.

B.
Stakes shall be fir or pine and shall be a minimum of 25 mm x 25 mm x 600 mm in length.  

INSTALLATION

Fiber rolls shall be joined tightly together to form a single linear roll that is installed approximately parallel to the slope contour as shown on the plans.  Fiber rolls shall be installed prior to the application of other erosion control materials.

Furrows shall be constructed at a slight angle to the slope contour, to a maximum depth of 100 mm, and at a sufficient width to hold the fiber rolls.

Individual rolls shall be placed with adjacent ends butted firmly to each other to create a continuous linear roll.

Stakes shall be installed a maximum of 1.2 m apart along the total length of the rolls and 125 mm from the end of each individual roll.  Stakes shall be driven flush.

MEASUREMENT AND PAYMENT

Fiber rolls will be measured by the meter from end to end along the centerline of the installed rolls.

The contract price paid per meter for fiber rolls shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in installing fiber rolls, complete in place, including stakes, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

10‑1.29  AGGREGATE BASE

Aggregate base shall be Class 2 and shall conform to the provisions in Section 26, "Aggregate Bases," of the Standard Specifications and these special provisions.

The restriction that the amount of reclaimed material included in Class 2 aggregate base not exceed 50 percent of the total volume of the aggregate used shall not apply.  Aggregate for Class 2 aggregate base may include reclaimed glass.  Aggregate base incorporating reclaimed glass shall not be placed at locations where surfacing will not be placed over the aggregate base.

10‑1.30  ASPHALT CONCRETE

Asphalt concrete shall be Type A and shall conform to the provisions in Section 39, "Asphalt Concrete," of the Standard Specifications and these special provisions.

The aggregate grading shall be 12.5-mm maximum.

The amount of asphalt binder used in asphalt concrete placed in dikes shall be increased one percent by mass of the aggregate over the amount of asphalt binder determined for use in asphalt concrete placed on the traveled way.

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	

	
	
	
	


The miscellaneous areas to be paid for at the contract price per square meter for place asphalt concrete (miscellaneous area), in addition to the prices paid for the materials involved, shall be limited to the areas listed on the plans.

Aggregate for asphalt concrete dikes and miscellaneous areas shall be in conformance with the provisions for 9.5‑mm Maximum grading in Section 39‑2.02, "Aggregate," of the Standard Specifications.

If the Contractor selects the batch mixing method, asphalt concrete shall be produced by the automatic batch mixing method in conformance with the provisions in Section 39‑3.03A(2), "Automatic Proportioning," of the Standard Specifications.

	
	
	

	
	
	


The aggregate from each separate bin used for asphalt concrete, Type A, except for the bin containing the fine material, shall have a Cleanness Value of 57 minimum for contract compliance and a value of 65 minimum for operating range as determined by California Test 227, modified as follows:

A.
Tests will be performed on the material retained on the 2.36‑mm sieve from each bin and will not be a combined or averaged result.

B.
Each test specimen will be prepared by hand shaking for 30 seconds, a single loading of the entire sample on a 305‑mm diameter, 4.75‑mm sieve, nested on top of a 305‑mm diameter, 2.36‑mm sieve.

C.
Where a coarse aggregate bin contains material which will pass the maximum size specified and is retained on a 9.5‑mm sieve, the test specimen mass and volume of wash water specified for 25‑mm x 4.75‑mm aggregate size will be used.

D.
Samples will be obtained from the weigh box area during or immediately after discharge from each bin of the batching plant or immediately prior to mixing with asphalt in the case of continuous mixers.

E.
The Cleanness Value of the test sample from each of the bins will be separately computed and reported.

At drier-drum and continuous plants with cold feed control, Cleanness Value test samples will be obtained from the discharge of each coarse aggregate storage.  An aggregate sampling device shall be provided which will provide a 25‑kg sample of each coarse aggregate.

If the results of the Cleanness Value tests do not meet the requirements specified for operating range but meet the contract compliance requirements, placement of the material may be continued for the remainder of that day.  However, another day's work may not be started until tests, or other information, indicate to the satisfaction of the Engineer that the next material to be used in the work will comply with the requirements specified for operating range.

If the results of the Cleanness Value tests do not meet the requirements specified for contract compliance, the material which is represented by these tests shall be removed.  However, if requested by the Contractor and approved by the Engineer, material having a Cleanness Value of 48 or greater may remain in place and accepted on the basis of a reduced payment for material left in place.

Asphalt concrete that is accepted on the basis of reduced payment will be paid for at the contract prices for the items of asphalt concrete involved multiplied by the following factors:

	Test Value
	Pay Factor

	56
	0.90

	55
	0.85

	54
	0.80

	53
	0.75

	52
	0.70

	51
	0.65

	50
	0.60

	49
	0.55

	48
	0.50


If asphalt concrete is accepted on the basis of reduced payment due to a Cleanness Value of 48 to 56 and also accepted on the basis of aggregate grading or Sand Equivalent tests not meeting the contract compliance requirements, the reduced payment for Cleanness Value shall apply and payment by the Contractor to the State for asphalt concrete not meeting the contract compliance requirements for aggregate grading or Sand Equivalent shall not apply.

10-1.31  STRUCTURE APPROACH SLABS (TYPE R MODIFIED)

Structure approach slabs (Type R Modified) shall consist of removing portions of existing reinforced concrete approach slabs and constructing new portions of reinforced concrete approach slabs at structure approaches as shown on the plans and in conformance with these special provisions.

GENERAL

The thickness shown on the plans for structure approach slabs is the minimum thickness.  The thickness will vary depending on the thickness of the pavement and base materials removed.

The Contractor shall establish a grade line for new portions of approach slabs which shall provide a smooth profile grade.  The profile grade will be subject to the approval of the Engineer.

The Contractor shall schedule his operations so that the pavement and base materials removed during a work period shall be replaced, in that same work period, with approach slab concrete that shall be cured for at least 6 hours prior to the time the lane is to be opened to public traffic as designated in "Maintaining Traffic" of these special provisions.  In the event the existing pavement and base materials are removed and the Contractor is unable to construct, finish, and cure the new approach slab by the time the lane is to be opened to public traffic, the void created by the removal of concrete and base materials shall be either bridged with temporary deck bridging or filled with a temporary roadway structural section.
TEMPORARY DECK BRIDGING

Temporary deck bridging for bridging deck gaps during deck reconstruction work shall be designed, constructed, monitored, maintained and removed as specified in these special provisions.

All temporary deck bridging components shall be stored at a location such that the void can be covered within 30 minutes.

The Contractor shall submit to the Engineer working drawings and design calculations for the temporary deck bridging.  The drawings and design calculations shall be signed by an engineer who is registered as a Civil Engineer in the State of California.  Three sets of the drawings and one copy of the design calculations shall be furnished.

The temporary deck bridging working drawings shall conform to the requirements in Section 5‑1.02, "Plans and Working Drawings," of the Standard Specifications.  Working drawings for any part of the temporary deck bridging shall include, but not be limited to, connection details, modifications to existing bridge members, shop details, erection and removal plans, and equipment lists.

The working drawings shall include descriptions and values of all loads, including construction equipment and vehicular live loads, descriptions of equipment to be used, and complete details and calculations for supporting all loads imposed.

The Contractor shall allow 3 weeks for the review of any temporary deck bridging working drawings after complete drawings, calculations and all support data have been submitted to the Engineer.

Should the Engineer fail to complete the review within the time allowed and if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of the delay in temporary deck bridging working drawing review, the delay will be considered a right of way delay as specified in Section 8‑1.09, "Right of Way Delays," of the Standard Specifications.

The temporary deck bridging shall be mechanically connected to the existing structure while subjected to vehicular loads and shall not overstress, induce permanent forces into or produce cracking in the existing structure.

The temporary deck bridging shall be capable of supporting vehicular live loads, dead loads, construction equipment loads and additional loads imposed by the Contractor's operations.  The construction equipment loads shall be the actual weight of the construction equipment.

As a minimum, the vehicular loading for the temporary deck bridging shall be the greater of AASHTO HS20‑44 loading with 100 percent impact or AASHTO Permit loading with 100 percent impact.

The temporary deck bridging surface shall not vary more than 13 mm horizontally from the existing adjacent deck surfaces.

The temporary deck bridging shall have a uniform surface texture that provides a coefficient of friction of not less than 0.35.

Temporary deck bridging construction shall conform to the requirements for falsework in the first paragraph of Section 51‑1.06B, "Falsework Construction," of the Standard Specifications.

Manufactured assemblies shall conform to the provisions in Section 51-1.06A(2), "Design Stresses, Loadings, and Deflections," of the Standard Specifications and these special provisions.

Welding, welder qualification, and inspection of welding shall conform to the requirements of ANSI/AASHTO/AWS D1.5.

Should unanticipated displacements, cracking or other damage occur to the existing structure or to any new components installed at the joint, the construction shall be discontinued until corrective measures satisfactory to the Engineer are performed.  Damage to the structure as a result of the Contractor's operations shall be repaired by the Contractor in conformance with the provisions in Section 7‑1.11, "Preservation of Property," of the Standard Specifications.

When temporary deck bridging is no longer needed to bridge the void, all temporary deck bridging and connections shall be removed from the existing structure.

If the temporary deck bridging is recessed in the bridge deck, its surface shall not vary more than 6 mm vertically from the existing adjacent deck surfaces.

If the temporary deck bridging is not recessed in the bridge deck, the bridging shall be tapered at a 12 to 1 slope.

The temporary deck bridging shall remain in place and be maintained until it is no longer needed to bridge the void, at which time it shall be removed from the existing structure.

If a ledge adjacent to the concrete removal limits shown on the plans is used for the support of temporary deck bridging, when temporary bridging is removed, the ledge shall be chipped down at a minimum slope of 1:1.

TEMPORARY ROADWAY STRUCTURAL SECTION

The Contractor shall provide, at the job site, a sufficient quantity, as determined by the Engineer, of a commercial quality cold-laid plant mixture, sand and a suitable cover for the open joint, for construction of a temporary roadway structural section.  The temporary structural section shall be maintained, and later removed as a first order of work when the Contractor is able to complete the installation of the new joint seal assembly.  The temporary structural section shall consist of a 75 mm depth of cold-laid plant mixture over sand and a temporary cover for the joint.

At the option of the Contractor, he may design, construct and maintain a temporary structural section for the open joints.

If the Contractor elects to design a temporary structural section, he shall submit to the Engineer 3 weeks before starting any work at the existing joint, complete details and working drawings for approval of the temporary structural section, method and equipment he proposes to use in conformance with the provisions in Section 5‑1.02, "Plans and Working Drawings," of the Standard Specifications.  Three sets of drawings shall be submitted.  These drawings shall show materials used for temporary structural section, including the method of maintaining and removing sections and such details as necessary to supplement the contract plans.

Should the Engineer fail to complete the review within the time allowed and if, in the opinion of the Engineer, the Contractor's controlling operation is delayed or interfered with by reason of the delay in temporary structural section working drawing review, the delay will be considered a right of way delay as specified in Section 8‑1.09, "Right of Way Delays," of the Standard Specifications.

The temporary structural section shall remain in place and be maintained until it is no longer needed to fill the void, at which time it shall be removed from the existing structure.

REMOVING PORTIONS OF EXISTING STRUCTURES

Attention is directed to "Existing Highway Facilities" of these special provisions.

Regardless of the type of equipment used to remove concrete within the sawed outline, the surface of the concrete to be removed shall not be impacted within 0.5‑m of the pavement to remain in place.  Removing existing pavement and base materials shall be performed without damage to the adjacent structure or pavement that is to remain in place.  Damage to the structure or to the pavement that is to remain in place shall be repaired in conformance with the provisions in Section 7‑1.11, "Preservation of Property," of the Standard Specifications.

Materials removed shall be disposed of in conformance with the provisions in Section 7‑1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

STRUCTURE APPROACH SLAB

Replacing portion of reinforced concrete approach slabs shall conform to the provisions for approach slabs in Section 51, "Concrete Structures," of the Standard Specifications and these special provisions.

Concrete for use in approach slabs shall contain not less than 400 kg of cement per cubic meter.

Approach slab concrete that requires a minimum curing period of 6 hours shall be constructed using a non‑chloride Type C chemical admixture.  Mineral admixture will not be required in this concrete.

Portland cement for use in concrete using a non‑chloride Type C chemical admixture shall be Type II Modified, Type II Prestress, or Type III.  Type II Modified and Type III cement shall conform to the provisions in Section 90‑2.01, "Cement," of the Standard Specifications.  Type II Prestress cement shall conform to the requirements of Type II Modified cement, except the mortar containing the portland cement to be used and Ottawa sand, when tested in conformance with California Test 527, shall not contract in air more than 0.053‑percent.

The non‑chloride Type C chemical admixture shall be approved by the Engineer and shall conform to the requirements in ASTM Designation:  C 494 and Section 90‑4, "Admixtures," of the Standard Specifications.

The concrete with non‑chloride Type C chemical admixture shall be prequalified prior to placement in conformance with the provisions for prequalification of concrete specified by compressive strength in Section 90‑9.01, "General," of the Standard Specifications and the following:

A.
Immediately after fabrication of the 5 test cylinders, the cylinders shall be stored in a temperature medium of 21 ± 1.5°C until the cylinders are tested.

B.
The 6‑hour average strength of the 5 test cylinders shall not be less than 5.85 MPa.  No more than 2 test cylinders shall have a strength of less than 5.5 MPa.

Building paper shall be commercial quality No. 30 asphalt felt.

Polyvinyl chloride (PVC) conduit used to encase the abutment tie rod shall be commercial quality.

Bar reinforcement in drilled holes shall be bonded in conformance with the provisions for drilling and bonding dowels in Section 83‑2.02D(1), "General," of the Standard Specifications.

If reinforcement is encountered during drilling before the specified depth is attained, the Engineer shall be notified.  Unless the Engineer approves coring through the reinforcement, the hole will be rejected and a new hole, in which reinforcement is not encountered, shall be drilled adjacent to the rejected hole to the depth shown on the plans.

The top surface of replaced portion of approach slabs shall be finished in conformance with the provisions in Section 51‑1.17, "Finishing Bridge Decks," of the Standard Specifications.  The finished top surface shall not vary more than 6 mm from the lower edge of a 3.6‑m straightedge placed parallel with the centerline.  Edges of slabs shall be edger finished.

The surface of the replaced portion of approach slab will not be profiled and the Profile Index requirements shall not apply.

Replaced portions of slabs shall be cured with pigmented curing compound (1) in conformance with the provisions for curing structures in Section 90‑7.01B, "Curing Compound Method," of the Standard Specifications.  The minimum curing period as specified herein shall be considered to begin at the start of discharge of the last truck load of concrete to be used in the replaced portion of the slab.  Fogging of the surface with water after the curing compound has been applied will not be required.  Should the film of curing compound be damaged from any cause before the approach slab is opened to public traffic, the damaged portion shall be repaired immediately with additional compound, at the Contractor's expense.  Damage to the curing compound after the approach slab is opened to public traffic shall not be repaired.

If the ambient temperature is below 18°C during the curing period, an insulating layer or blanket shall cover the surface.  The insulation layer or blanket shall have an R‑value rating given in the table below.  At the Contractor's option, a heating tent may be used in lieu of or in combination with the insulating layer or blanket:

	Temperature range during curing period
	R‑value, minimum

	13°C to 18°C
	1

	7°C to 13°C
	2

	4°C to 7°C
	3


Tests to determine the coefficient of friction of the final textured surface will be made only if the Engineer determines by visual inspection that the final texturing may not have produced a surface having the specified coefficient of friction.  Tests to determine the coefficient of friction will be made after the approach slab is opened to public traffic, but not later than 5 days after concrete placement.  The coefficient of friction will be measured by California Test 342.  Portions of completed concrete surfaces that are found to have a coefficient of friction less than 0.35 shall be ground or grooved parallel to the center line in conformance with the provisions for bridge decks in Section 42, "Groove and Grind Pavement," of the Standard Specifications.

MEASUREMENT AND PAYMENT

Structural concrete, approach slab (Type R Modified) will be measured and paid for in conformance with the provisions in Section 51‑1.22, "Measurement," and Section 51‑1.23, "Payment," of the Standard Specifications and these special provisions.

Full compensation for removing and disposing of portions of existing structures, bar reinforcement, and drilling and bonding of reinforcement shall be considered as included in the contract price paid per cubic meter for structural concrete, approach slab (Type R Modified) and no separate payment will be made therefor.

Full compensation for furnishing, stockpiling, and disposing of material for construction of temporary roadway structural sections; and for constructing, maintaining, removing, and disposing of temporary roadway structural sections; and for designing, furnishing, constructing, monitoring, maintaining and removing temporary bridge decking, including chipping down support ledges, if used, shall be considered as included in the contract price paid per cubic meter for structural concrete, approach slab (Type R Modified) and no separate payment will be made therefor.

10‑1.32  CORE CONCRETE

Coring concrete shall consist of coring holes through reinforced concrete bridge members as shown on the plans and in conformance with these special provisions.

The holes shall be cored by methods that will not shatter or damage the concrete adjacent to the holes.

Water for core drilling operations shall be from the local domestic water supply or shall not contain more than 1000 parts per million of chlorides as Cl, nor more than 1300 parts per million of sulfates as SO4, nor shall the water contain any impurities in a sufficient amount that would cause discoloration of the concrete or produce etching of the surface.

Water from core drilling operations shall not be permitted to fall on public traffic, to flow across shoulders or lanes occupied by public traffic, or to flow into gutters or other drainage facilities.

Coring concrete will be measured by the meter as core concrete of the sizes listed in the Engineer's Estimate.  The cored concrete will be measured along the centerline of the hole without deduction for expansion joints.

The contract price paid per meter for core concrete of the sizes listed in the Engineer's Estimate shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in coring the holes, including control of water from core drilling and repairing any damaged reinforcement, as shown on the plans, as specified in these special provisions, and as directed by the Engineer.

10‑1.33  REINFORCEMENT

Reinforcement shall conform to the provisions in Section 52, "Reinforcement," of the Standard Specifications.

10‑1.34  CHAIN LINK FENCE

Chain link fence shall be Type CL-1.5 and shall conform to the provisions in Section 80, "Fences," of the Standard Specifications.

10‑1.35  CHAIN LINK GATE

Chain link gates shall be Type CL‑1.8 conforming to the provisions in Section 80, "Fences," of the Standard Specifications and these special provisions.

Gates shall be installed in existing fences at the locations shown on the plans.  Gate installations shall be complete with gate post, latch post, concrete footings, braces, truss rods, and hardware.  Gate and latch posts shall be braced to the next existing line post as shown on the plans.

At each gate location, an existing line post shall be removed and the new gate installed so that the gate is centered on the post hole of the removed post.  Holes resulting from the removal of line posts shall be backfilled.

Gate mounting and latching hardware shall not contain open-end slots for the fastening bolts.

Chain link fabric for gates shall be of the same mesh size as the existing fence in which the gates are installed.

Openings made in existing fences for installation of gates shall be closed during the working day in which the openings are made and when work is not in progress.  Temporary closures shall be made with the existing fence fabric or with additional 1.83‑m chain link fabric as directed by the Engineer.

Full compensation for making the openings in existing fences, for temporary closing of the openings (including furnishing additional fence fabric if necessary), and for new posts, footings, hardware, braces, and truss rods shall be considered as included in the contract unit price paid for 1.2‑m chain link gate (Type CL‑1.8) and no additional compensation will be allowed therefor.

10‑1.36  METAL BEAM GUARD RAILING

Metal beam guard railing shall be constructed in conformance with the provisions in Section 83‑1, "Railings," of the Standard Specifications and these special provisions.

Attention is directed to "Order of Work" of these special provisions.

TERMINAL SYSTEM (TYPE ET)

Terminal system (Type ET) shall be furnished and installed as shown on the plans and in conformance with these special provisions.

Terminal system (Type ET) shall be an ET‑2000 PLUS (4‑tube system) extruder terminal as manufactured by Trinity Industries, Inc., and shall include all the items detailed for terminal system (Type ET) shown on the plans.

Arrangements have been made to insure that any successful bidder can obtain the ET‑2000 PLUS (4‑tube system) extruder terminal from the manufacturer, Trinity Industries Inc., P.O. Box 99, 950 West 400S, Centerville, UT  84014, Telephone 1‑800‑772‑7976.  The price quoted by the manufacturer for the ET‑2000 PLUS (4‑tube system) extruder terminal, FOB Centerville, Utah is $1,305.00, not including sales tax.

The above price will be firm for orders placed on or before July 31, 2003, provided delivery is accepted within 90 days after the order is placed.

The Contractor shall provide the Engineer with a Certificate of Compliance from the manufacturer in conformance with the provisions in Section 6‑1.07, "Certificates of Compliance," of the Standard Specifications.  The Certificate of Compliance shall certify that the terminal systems (Type ET) conform to the contract plans and specifications, conform to the prequalified design and material requirements, and were manufactured in conformance with the approved quality control program.

The terminal system (Type ET) shall be installed in conformance with the manufacturer's installation instructions and these requirements.  The steel foundation tubes with soil plates attached shall be, at the Contractor's option,  either driven, with or without pilot holes, or placed in drilled holes.  Space around the steel foundation tubes shall be backfilled with selected earth, free of rock, placed in layers approximately 100 mm thick and each layer shall be moistened and thoroughly compacted.  The wood terminal posts shall be inserted into the steel foundation tubes by hand and shall not be driven.  Before the wood terminal posts are inserted, the inside surfaces of the steel foundation tubes to receive the wood posts shall be coated with a grease which will not melt or run at a temperature of 65°C or less.  The edges of the wood terminal posts may be slightly rounded to facilitate insertion of the post into the steel foundation tubes.

Surplus excavated material remaining after the terminal system (Type ET) has been constructed shall be disposed of in a uniform manner along the adjacent roadway where designated by the Engineer.

TERMINAL SYSTEM (TYPE SRT)

Terminal system (Type SRT) shall be furnished and installed as shown on the plans and in conformance with these special provisions.

Terminal system (Type SRT) shall be a SRT‑350 Slotted Rail Terminal (8 post system) as manufactured by Trinity Industries, Inc., and shall include all the items detailed for terminal system (Type SRT) shown on the plans.

The 5 mm x 44 mm x 75 mm plate washer  shown on the elevation view and in Section D-D at Wood Post No. 1 shall be omitted.

Arrangements have been made to insure that any successful bidder can obtain the SRT‑350  Slotted Rail Terminal (8 post system) from the manufacturer, Trinity Industries, Inc., P.O. Box 99, 950 West 400S, Centerville, UT  84014, Telephone 1‑800‑772‑7976.  The price quoted by the manufacturer for the SRT‑350 Slotted Rail Terminal (8 post system), FOB Centerville, Utah is $845.00, not including sales tax.

The above price will be firm for orders placed on or before July 31, 2003, provided delivery is accepted within 90 days after the order is placed.

The Contractor shall provide the Engineer with a Certificate of Compliance from the manufacturer in conformance with the provisions in Section 6‑1.07, "Certificates of Compliance," of the Standard Specifications.  The Certificate of Compliance shall certify that terminal systems (Type SRT) conform to the contract plans and specifications, conform to the prequalified design and material requirements and were manufactured in conformance with the approved quality control program.

The terminal system (Type SRT) shall be installed in conformance with the manufacturer's installation instructions and these requirements.   The steel foundation tubes with soil plates attached, shall be, at the Contractor's option, either driven, with or without pilot holes, or placed in drilled holes.  Space around the steel foundation tubes shall be backfilled with selected earth, free of rock, placed in layers approximately 100 mm thick and each layer shall be moistened and thoroughly compacted.  Wood terminal posts shall be inserted into the steel foundation tubes by hand.  Before the wood terminal posts are inserted, the inside surfaces of the steel foundation tubes to receive the wood posts shall be coated with a grease which will not melt or run at a temperature of 65°C or less.  The edges of the wood terminal posts may be slightly rounded to facilitate insertion of the post into the steel foundation tubes.

Surplus excavated material remaining after the terminal system (Type SRT) has been constructed shall be disposed of in a uniform manner along the adjacent roadway where designated by the Engineer.

10‑1.37  PAINT TRAFFIC STRIPE

Painted traffic stripes (traffic lines) shall be applied in conformance with the provisions in Section 84, "Traffic Stripes and Pavement Markings," of the Standard Specifications and these special provisions.

At the option of the Contractor, permanent traffic striping and pavement marking tape conforming to the provisions in "Prequalified and Tested Signing and Delineation Materials" of these special provisions may be placed instead of the painted traffic stripes specified herein.  Permanent tape, if used, shall be installed in conformance with the manufacturer's specifications.  If permanent tape is placed instead of painted traffic stripes, the tape will be measured and paid for by the meter as paint traffic stripe of the number of coats designated in the Engineer's Estimate.

SECTION 10‑2.  HIGHWAY PLANTING AND IRRIGATION SYSTEMS

10‑2.01  GENERAL

The work performed in connection with highway planting and irrigation systems shall conform to the provisions in Section 20, "Erosion Control and Highway Planting," of the Standard Specifications and these special provisions.

The Contractor shall notify the Engineer not less than 72 hours prior to requiring initial access to the existing irrigation controllers.  When the Engineer determines that access to the controllers is required at other times, arrangements will be made to provide this access.

COST BREAK-DOWN

The Contractor shall furnish the Engineer a cost break‑down for the contract lump sum items of highway planting and irrigation system.  Cost break‑down tables shall be submitted to the Engineer for approval within 15 working days after the contract has been approved.  Cost break‑down tables shall be approved, in writing, by the Engineer before any partial payment will be made for the applicable items of highway planting and irrigation system involved.

Attention is directed to "Time‑Related Overhead" of these special provisions regarding compensation for time‑related overhead.

Cost break‑downs shall be completed and furnished in the format shown in the samples of the cost break‑downs included in this section.  Line item descriptions of work shown in the samples are the minimum to be submitted.  Additional line item descriptions of work may be designated by the Contractor.  If the Contractor elects to designate additional line item descriptions of work, the quantity, value and amount for those line items shall be completed in the same manner as for the unit descriptions shown in the samples.  The line items and quantities given in the samples are to show the manner of preparing the cost break‑downs to be furnished by the Contractor.

The Contractor shall determine the quantities required to complete the work shown on the plans.  The quantities and their values shall be included in the cost break‑downs submitted to the Engineer for approval.  The Contractor shall be responsible for the accuracy of the quantities and values used in the cost break‑downs submitted for approval.

The sum of the amounts for the line items of work listed in each cost break‑down table for highway planting and for irrigation system work shall be equal to the contract lump sum price bid for Highway Planting and Irrigation System, respectively.  Overhead and profit, except for time‑related overhead, shall be included in each individual line item of work listed in a cost break‑down table.

No adjustment in compensation will be made in the contract lump sum prices paid for highway planting and irrigation system due to differences between the quantities shown in the cost break‑downs furnished by the Contractor and the quantities required to complete the work as shown on the plans and as specified in these special provisions.

Individual line item values in the approved cost break‑down tables will be used to determine partial payments during the progress of the work and as the basis for calculating an adjustment in compensation for the contract lump sum items of highway planting and irrigation system due to changes in line items of work ordered by the Engineer.  When the total of ordered changes to line items of work increases or decreases the  lump sum price bid for either Highway Planting or Irrigation System by more than 25 percent, the adjustment in compensation for the applicable lump sum item will be determined in the same manner specified for increases and decreases in the total pay quantity of an item of work in Section 4‑1.03B, "Increased or Decreased Quantities," of the Standard Specifications.

	HIGHWAY PLANTING COST BREAK-DOWN



	Contract No. 11-072424



	UNIT DESCRIPTION
	UNIT
	APPROXIMATE QUANTITY
	VALUE
	AMOUNT

	ROADSIDE CLEARING


	LS
	LUMP SUM
	
	

	IRON SULFATE


	KG
	25
	
	

	COMMERCIAL FERTILIZER (SLOW RELEASE)


	KG
	169
	
	

	PLANT (GROUP F)


	EA
	10,380
	
	

	PLANT (GROUP H)


	EA
	41,810
	
	

	TOTAL ____________________

  


	IRRIGATION SYSTEM COST BREAK-DOWN 



	Contract No. 11-072424



	UNIT DESCRIPTION
	UNIT
	APPROXIMATE QUANTITY
	VALUE
	AMOUNT

	CHECK, TEST, REMOVE AND SALVAGE EXISTING IRRIGATION FACILITIES


	LS
	LUMP SUM
	
	

	CONTROL AND NEUTRAL CONDUCTORS


	LS
	LUMP SUM
	
	

	20 MM MANUAL CONTROL VALVE


	EA
	2
	
	

	25 MM MANUAL CONTROL VALVE


	EA
	3
	
	

	25 MM ELECTRIC REMOTE CONTROL VALVE


	EA
	6
	
	

	40 MM ELECTRIC REMOTE CONTROL VALVE


	EA
	38
	
	

	50 MM GATE VALVE


	EA
	13
	
	

	25 MM PLASTIC PIPE (SUPPLY LINE) (PR-200)


	M
	610
	
	

	32 MM PLASTIC PIPE (SUPPLY LINE) (PR-200)


	M
	454
	
	

	40 MM PLASTIC PIPE (SUPPLY LINE) (PR-200)


	M
	129
	
	

	50 MM PLASTIC PIPE (SUPPLY LINE) (PR-200)


	M
	1036
	
	

	75 MM PLASTIC PIPE (SUPPLY LINE) (PR-200)


	M
	794
	
	

	SPRINKLER (TYPE A-5)


	EA
	1
	
	

	SPRINKLER (TYPE A-6)


	EA
	43
	
	

	SPRINKLER (TYPE A-7)


	EA
	3
	
	

	SPRINKLER (TYPE A-8)


	EA
	7
	
	

	SPRINKLER (TYPE A-10)


	EA
	10
	
	

	SPRINKLER (TYPE B-1)


	EA
	15
	
	

	SPRINKLER (TYPE B-2)


	EA
	43
	
	

	TOTAL ____________________

  


10‑2.02  EXISTING HIGHWAY PLANTING

In addition to the provisions in Section 20 of the Standard Specifications, work performed in connection with existing highway planting shall be in conformance with the provisions in Section 15, "Existing Highway Facilities," of the Standard Specifications and these special provisions.

Replacement planting shall conform to the requirements specified under "Preservation of Property" of these special provisions.

MAINTAIN EXISTING PLANTS

Existing plants shall be maintained as directed by the Engineer.  Maintaining existing plants will be paid for as extra work as provided in Section 4‑1.03D of the Standard Specifications.

PRUNE EXISTING PLANTS

Existing plants, as determined by the Engineer, shall be pruned.  Pruning of the existing plants, except as otherwise provided in these special provisions, will be paid for as extra work as provided in Section 4‑1.03D of the Standard Specifications.

10‑2.03  EXISTING HIGHWAY IRRIGATION FACILITIES

The work performed in connection with the various existing highway irrigation system facilities shall conform to the provisions in Section 15, "Existing Highway Facilities," of the Standard Specifications and these special provisions.

Water shall be maintained in conformance with the provisions in Section 20‑5.025, "Maintain Existing Water Supply," of the Standard Specifications.

CHECK AND TEST EXISTING IRRIGATION FACILITIES

Existing irrigation facilities that are to remain, and that are within those areas where clearing and grubbing, trenching or earthwork operations are to be performed, shall be checked for missing or damaged components and proper operation prior to performing clearing and grubbing or earthwork operations.  Existing irrigation facilities outside of work areas that are affected by the construction work shall also be checked for proper operation.

A written list of existing irrigation system deficiencies shall be submitted to the Engineer within 5 working days after checking the existing facilities.

Deficiencies found during checking of the existing facilities shall be corrected as directed by the Engineer.  Corrective work ordered by the Engineer will be paid for as extra work as provided in Section 4‑1.03D of the Standard Specifications.

When existing irrigation facilities are checked, existing backflow preventers to remain shall be tested for proper operation  in conformance with the provisions in Section 20‑5.03J, "Check and Test Backflow Preventers," of the Standard Specifications.`

Existing backflow preventers shall be retested one year after the satisfactory completion of the previous test or 10 days prior to completion of the plant establishment period, whichever occurs first.

Length of watering cycles for use of potable water from water meters for checking or testing existing irrigation facilities shall be as determined by the Engineer.

Repairs to the existing irrigation facilities ordered by the Engineer after checking and testing the facilities, and further repairs required thereafter as ordered by the Engineer, except as otherwise provided under "Existing Highway Irrigation Facilities" of these special provisions, will be paid for as extra work as provided in Section 4‑1.03D of the Standard Specifications.

REMOVE EXISTING IRRIGATION FACILITIES

Existing irrigation facilities where shown on the plans to be removed, shall be removed.  Facilities that are more than 150 mm below finished grade, excluding facilities to be salvaged, may be abandoned in place.

Immediately after disconnecting an existing irrigation facility to be removed or abandoned from an existing facility to remain, the remaining facility shall be capped or plugged, or shall be connected to a new or existing irrigation facility.

Existing valves, gate valves and sprinklers, where shown on the plans to be removed, shall be salvaged.

The Engineer shall be given written notification of the intent to salvage existing irrigation facilities a minimum of 72 hours prior to salvaging these facilities.

Salvaged irrigation facilities shall remain the property of the State and shall be delivered to the Engineer.

A list of salvaged facilities, including the quantity and size of each item salvaged, shall be included with each delivery.

Facilities to be removed, excluding facilities to be salvaged, shall be disposed of in conformance with the provisions in Section 7‑1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

10-2.04  HIGHWAY PLANTING

The work performed in connection with highway planting shall conform to the provisions in Section 20‑4, "Highway Planting," of the Standard Specifications and these special provisions.

HIGHWAY PLANTING MATERIALS

	
	

	
	

	
	

	
	


Commercial Fertilizer (Slow Release)

Commercial fertilizer (slow release) shall be a pelleted or granular form, shall be slow or controlled release with a nutrient release over an 8- to 12-month period, and shall fall within the following guaranteed chemical analysis range:

	Ingredient
	Percentage

	Nitrogen
	16-21

	Phosphoric Acid
	6-8

	Water Soluble Potash
	4-12


	
	

	
	

	
	

	
	


ROADSIDE CLEARING

Prior to preparing planting areas or commencing irrigation operations for planting areas, trash and debris shall be removed from these areas and a distance of 3 m beyond the edges of those areas.

In addition to removing trash and debris, the project area shall be cleared as specified herein:

A.
Weeds shall be killed and removed within proposed ground cover areas and within the area extending beyond the outer limits of the proposed ground cover areas to the adjacent edges of shoulders, dikes, curbs, sidewalks, walls, existing planting and fences.  At those locations where proposed ground cover areas are 3.6 m or more from the adjacent edges of shoulders, dikes, curbs, sidewalks, walls, and fences, the clearing limit shall be 2 m beyond the outer limits of the proposed ground cover areas.

B.
Disposal of weeds killed during the initial roadside clearing will be required.

After the initial roadside clearing is complete, additional roadside clearing work shall be performed as necessary to maintain the areas, as specified above, in a neat appearance until the start of the plant establishment period.  This work shall include the following:

A.
Trash and debris shall be removed.

B.
Rodents shall be controlled.

C.
Weed growth shall be killed before the weeds reach the seed stage of growth or exceed 150 mm in length.

Weed Control

Weed control shall also conform to the following:

A.
Stolon type weeds shall be killed with glyphosate.

B.
Tumbleweeds shall be removed by hand pulling before the tumbleweeds reach a height of 150 mm.

C.
Removed weeds shall be disposed of outside the highway right of way in conformance with the provisions in Section 7‑1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

PESTICIDES

Pesticides used to control weeds shall conform to the provisions in Section 20‑4.026, "Pesticides," of the Standard Specifications.  Except as otherwise provided in these special provisions, pesticide use shall be limited to the following materials:

Diquat

Glyphosate

Oxadiazon - 50 percent WP (Preemergent)

Oryzalin (Preemergent)

Trifluralin (Preemergent)

Ammonium Sulfate

Glyphosate shall be used to kill stolon type weeds.

Oxadiazon shall be of the emulsifiable concentration or wettable powder type.

Prior to the application of preemergents, ground cover plants shall have been planted a minimum of 3 days and shall have been thoroughly watered.

A minimum of 100 days shall elapse between applications of preemergents.

Except for ground cover plants, preemergents shall not be applied within 450 mm of plants.

Ammonium sulfate shall be used only in areas planted to Carpobrotus.  Ammonium sulfate shall not be applied in a manner that allows the pesticides to come in contact with trees or shrubs.

If the Contractor elects to request the use of other pesticides on this project, the request shall be submitted, in writing, to the Engineer not less than 15 days prior to the intended use of the other pesticides.  Except for the pesticides listed in these special provisions, no pesticides shall be used or applied without prior written approval of the Engineer.

Pesticides shall not be applied within the limits of the plant basins.  Pesticides shall not be applied in a manner that allows the pesticides to come in contact with the foliage and woody parts of the plants.

PLANTING

Commercial fertilizer and iron sulfate shall be applied or placed at the time of planting and at the rates shown on the plans.

Attention is directed to "Irrigation Systems Functional Test" of these special provisions regarding functional tests of the irrigation systems.  Planting shall not be performed in an area until the functional test has been completed for the irrigation system serving that area.

PLANT ESTABLISHMENT WORK

The plant establishment period shall be Type 2 and shall not be less than 120 working days.

Attention is directed to "Relief From Maintenance and Responsibility" in these special provisions regarding relief from maintenance and protection.

Two applications of commercial fertilizer (slow release) shall be applied to ground cover during the plant establishment period as directed by the Engineer.  Commercial fertilizer shall be applied at the rates shown on the plans and shall be spread with a mechanical spreader wherever possible.

During the plant establishment period, the plants shall be watered utilizing the automatic irrigation controllers.  A seasonal watering schedule shall be submitted to the Engineer during the first week of March, June, September and November for use during the plant establishment period.  A watering schedule will not be required for months that do not occur during the plant establishment period.

Weeds within ground cover, shall be controlled by hand pulling.

Weeds within pavement, curbs, sidewalk, and other surfaced areas shall be controlled by killing.

When ordered by the Engineer, one application of a preemergent pesticide conforming to the provisions in "Pesticides" of these special provisions, shall be applied between 40 and 50 working days prior to completion of the plant establishment period.  This work will be paid for as extra work as provided in Section 4‑1.03D of the Standard Specifications.

The final inspection shall be performed in conformance with the provisions in Section 5‑1.13, "Final Inspection," of the Standard Specifications and shall be completed a minimum of 20 working days before the estimated completion of the contract.

10‑2.05  IRRIGATION SYSTEMS

Irrigation systems shall be furnished and installed in conformance with the provisions in Section 20‑5, "Irrigation Systems," of the Standard Specifications, except materials containing asbestos fibers shall not be used.

Attention is directed to the provisions in "Obstructions" of these special provisions, regarding work over or adjacent to existing underground facilities.  Excavation for proposed irrigation facilities shall not be started until the existing underground facilities have been located.

Pipe supply lines shall be pressure tested in conformance with the provisions in Section 20‑5.03H, "Pressure Testing," of the Standard Specifications, except the pipe (supply line) on the discharge side of the control valve shall be tested by Method B as specified in Section 20‑5.03H(2), "Method B," of the Standard Specifications.

VALVE BOXES

Valve boxes shall conform to the provisions in Section 20‑2.24, "Valve Boxes," of the Standard Specifications, except as otherwise provided herein.

Valve boxes shall be precast portland cement concrete, fiberglass or reinforced plastic.

Covers for valve boxes shall be one piece without hinges.

Covers for concrete valve boxes shall be glass fiber reinforced plastic or concrete.

Covers for plastic valve boxes shall be glass fiber reinforced plastic or plastic.

Plastic covers for valve boxes shall be identified on the top surface of the covers by branding the appropriate abbreviations for the irrigation facilities contained in the valve boxes as shown on the plans.  Valve boxes that contain remote control valves shall be identified by the appropriate letters and numbers (controller and station numbers).  The letters and numbers shall be 50 mm in height.  

Concrete or glass fiber reinforced plastic covers for valve boxes shall be identified on the top surface of the covers by labels containing the appropriate abbreviation for the irrigation facility contained in the valve box as shown on the plans.  Valve boxes that contain remote control valves shall be identified by the appropriate letters and numbers (controller and station numbers).  Labels for valve boxes shall conform to the provisions in Section 20‑5.03F, "Valves and Valve Boxes," of the Standard Specifications.

Label material shall be plate plastic or polyurethane.

ELECTRIC AUTOMATIC IRRIGATION COMPONENTS

Electric Remote Control Valves

Electric remote control valves shall conform to the provisions in Section 20‑2.23, "Control Valves," of the Standard Specifications and the following:

A.
Valves shall be glass filled nylon, brass or bronze construction.

B.
Valves shall be angle pattern (bottom inlet) or straight pattern (side inlet) as shown on the plans.

Pull Boxes

Pull box installations shall conform to the provisions in Section 20‑5.027I, "Conductors, Electrical Conduits and Pull Boxes," of the Standard Specifications.

Conductors

Low voltage, as used in this section "Conductors," shall mean 36 V or less.

Low voltage control and neutral conductors in pull boxes and valve boxes, at irrigation controller terminals, and at splices shall be marked with adhesive cloth wrap-around markers.

Markers for the control conductors shall be identified with the appropriate number or letter designations of irrigation controllers and station numbers.  Markers for neutral conductors shall be identified with the appropriate number or letter designations of the irrigation controllers.

New control and neutral conductors that are to replace existing control and neutral conductors shall be the same size and color as the existing control and neutral conductors being connected to.

The color of low voltage neutral and control conductor insulation, except for the striped portions, shall be homogeneous throughout the entire thickness of the insulation.

Insulation for conductors may be UL listed polyethylene conforming to UL44 test standards with a minimum insulation thickness of 1.05 mm for wire sizes 10AWG and smaller.

At the option of the Contractor, other types of splice sealing materials and methods may be used provided other materials and methods have been approved in writing by the Engineer prior to installation of the connectors.

IRRIGATION SYSTEMS FUNCTIONAL TEST

Functional tests for the irrigation controllers and associated automatic irrigation systems shall conform to the provisions in Section 20‑5.027J, "Testing," of the Standard Specifications and these special provisions.

Tests shall demonstrate to the Engineer, through one complete cycle of the irrigation controllers in the automatic mode, that the associated automatic components of the irrigation systems operate properly.  If automatic components of the irrigation systems fail a functional test, these components shall be repaired at the Contractor's expense and the testing repeated until satisfactory operation is obtained.

Associated automatic components shall include, but not be limited to, remote control valves.

Upon completion of work on an irrigation system, including correction of deficiencies and satisfactory functional tests for the systems involved, the plants to be planted in the area watered by the irrigation system may be planted provided the planting areas have been prepared as specified in these special provisions.

PIPE

Plastic Pipe

Plastic pipe supply lines shall be polyvinyl chloride (PVC) 1120 or 1220 pressure rated pipe with the minimum pressure rating (PR) shown on the plans.

Plastic pipe supply lines and fittings that are 75 mm or larger in diameter on the supply side of control valves shall be the rubber ring gasket type, except when pressure rating (PR) 315 plastic pipe supply line is required.

Plastic pipe supply lines less than 75 mm in diameter shall have solvent cemented type joints. Primers shall be used on the solvent cemented type joints.

Plastic pipe supply lines (main) shall have a minimum cover of 0.45 m.

SPRINKLERS

Sprinklers shall conform to the type, pattern, material, and operating characteristics listed in the "Sprinkler Schedule" shown on the plans.

FINAL IRRIGATION SYSTEM CHECK

A final check of existing and new irrigation facilities shall be performed not more than 20 working days prior to acceptance of the contract.

The length of watering cycles using potable water measured by water meters for the final check of irrigation facilities will be determined by the Engineer.

Remote control valves connected to existing irrigation controllers shall be checked for automatic performance when the controllers are in automatic mode.

Unsatisfactory performance of irrigation facilities installed or modified by the Contractor shall be repaired and rechecked at the Contractor's expense until satisfactory performance is obtained, as determined by the Engineer.

Repair or replacement of existing irrigation facilities due to unsatisfactory performance shall conform to the provisions in "Existing Highway Irrigation Facilities" of these special provisions.

Nothing in this section "Final Irrigation System Check" shall relieve the Contractor of full responsibility for making good or repairing defective work or materials found before the formal written acceptance of the entire contract by the Director.

Full compensation for checking the irrigation systems prior to the acceptance of the contract shall be considered as included in the contract lump sum price paid for plant establishment work and no additional compensation will be allowed therefor.

SECTION 10‑3.  ELECTRICAL SYSTEMS

10‑3.01  DESCRIPTION

Fiber optic communication system shall conform to the provisions in Section 86, "Signals, Lighting and Electrical Systems," of the Standard Specifications and these special provisions.

Communication conduit is included in the following structures:

San Diego River Bridge, Bridge Number 57-0501

Mission Center Road Undercrossing, Bridge Number 57-0677R

10‑3.02  MAINTAINING EXISTING AND TEMPORARY ELECTRICAL SYSTEMS

Ramp metering system shutdowns shall be limited to periods between the hours of 7:00 p.m. and 5:00 a.m.

10‑1.03  ROTOR DRILL MODEL 332 OR 334 FOUNDATION

Rotor drilling concrete for Model 332 and 334 cabinet foundations shall consist of rotor drilling holes through concrete foundations as shown on the plans and in conformance with these special provisions.

The holes shall be rotor drilled by dry drilling methods that will not shatter or damage the concrete adjacent to the holes.

Rotor drill Model 332 or 334 foundation will be measured by the unit.

10‑3.04  CONDUIT

Conduit to be installed underground shall be Type 3 unless otherwise specified.
Pull ropes for empty conduits for future use shall be a soft fiber type of not less than 12 mm diameter.

The conduit in a foundation and between a foundation and the nearest pull box shall be Type 3.

Conduit sizes shown on the plans and specified in the Standard Specifications and these special provisions are referenced to metallic type conduit.  When rigid non-metallic conduit is required or allowed, the nominal equivalent industry size shall be used as shown in the following table:

	Size Designation for Metallic Type Conduit
	Equivalent Size for Rigid Non‑metallic Conduit

	21
	20

	27
	25

	41
	40

	53
	50

	63
	65

	78
	75

	103
	100


When Type 3 conduit is placed in a trench (not in pavement or under portland cement concrete sidewalk), after the bedding material is placed and the conduit is installed, the trench shall be backfilled with commercial quality concrete, containing not less than 250 kg of portland cement per cubic meter, to not less than 100 mm above the conduit before additional backfill material is placed.

Multiduct conduit system (MDCS) trench and backfill requirements shall be as shown on the plans and as described elsewhere in these special provisions.

After conductors have been installed, the ends of conduits terminating in pull boxes, vaults, service equipment and other enclosures and cabinets shall be sealed with an approved type of sealing compound.

All conduits shall be cleaned with a mandrel or cylindrical soft bristled brush and blown out with compressed air until all foreign material is removed immediately prior to sealing empty conduits or installing cables.  Cleaning shall be performed in the presence of the Engineer.  The ends of conduits shall be sealed with an approved sealing compound.  The ends of multiduct conduit system shall be sealed with sealing plugs as described elsewhere in these special provisions.

At the option of the Contractor, the final 0.6‑m of conduit entering a pull box in a reinforced concrete structure may be Type 4.

COMMUNICATION CONDUIT (BRIDGE)

At the locations shown on the plans, where communication conduit is to be installed on bridges, fiberglass conduit shall be used and shall conform to the details shown on the plans, and to these special provisions.  Communication conduit (bridge) shall include excavation, installation of the fiberglass, and placing sand and slurry cement backfill.

Excavation and slurry cement backfill shall conform to Section 19‑3, "Structure Excavation and Backfill," of the Standard Specifications.  The slurry cement backfill shall reach initial set prior to placing of reinforced concrete for the approach slab.

Fiberglass Conduit

Fiberglass conduit and components shall conform to the requirements in ANSI/NEMA Standards Publication TC-14A or TC-14B.  The fiberglass conduit components shall be free of defects including delaminations and foreign inclusions.  The fiberglass conduit components shall be nominally uniform (as commercially practical) in color, density, and physical properties.  Fiberglass conduit shall be straight and the ends shall be cut square and true.  The Contractor shall purchase all fiberglass conduit and other fiberglass conduit system components from the same manufacturer to insure component compatibility.

Fiberglass conduit shall be manufactured in 6 m minimum lengths.

Fiberglass conduit components shall include compatible fittings, adapters, expansion joints, and factory bends at nominal radii of 0.6 m, 1 m, and 1.8 m for Size 53, 78, and 103 conduits, respectively.

The fiberglass conduit system components shall be produced from heat cured, corrosion resistant epoxy resin and continuous fiberglass rovings.  The materials shall be manufactured for use at temperatures from -40˚C to 110˚C.  The fiberglass conduit components shall be manufactured using a homogeneously dispersed UV inhibitor.  When exposed to direct sunlight, the UV inhibitor shall prevent the degradation of the physical material properties, except for surface cosmetic appearance.  Materials shall contain no halogens above trace levels and shall be fire resistant.

Joints shall be water tight and withstand a minimum of 4450 N of pullout tension.

For all sizes of fiberglass conduit, under a load of 1.3 kN/m of conduit, the deflection of the inside diameter shall not exceed 5 percent.

The minimum impact resistance values for the fiberglass conduit shall be as follows when measured in conformance with the requirements in ASTM D2444-70, using a 9 kg tup "B" with a 50 mm radius nose:

	Size 53 conduit
	40 N•m

	Size 78 conduit
	68 N•m

	Size 103 conduit
	108 N•m


Hangers

Wrapping tape for pipe in contact with the earth shall be a pressure sensitive polyvinyl chloride or polyethylene tape with a minimum thickness of 1.27 mm.

Pipe hanger assemblies shall consist of a concrete clevis plate or embedded steel welded linked eye rods, an adjustable steel yoke, a cast iron pipe roller, a steel roller rod and hex nuts.  Parts shall be galvanized.  The pipe hanger assembly shall be suitable for the type and size of pipe installed and shall be as shown on the plans.

Steel hangers, anchor bolts, pipe clamps, nuts and bolts, and other fittings shall be suitable for the type and size of the supply lines or casing and shall conform to the provisions in Section 75‑1.03, "Miscellaneous Bridge Metal," of the Standard Specifications.

MULTIDUCT CONDUIT SYSTEM

Where multiduct conduit system (MDCS) is shown on the plans, the system shall be of the following types as shown on the plans:

A.  A Type 3 Size 103 conduit with four Size 25 (I.D. nominal) conduits contained therein.  Joints shall be keyed to mate the enclosed conduits.

B.  Size 32 (nominal) high density polyethylene conduits grouped in quantities of not less than four conduits.  Requirements for high density polyethylene conduits are described in "High Density Polyethylene Conduit," elsewhere in these special provisions.

Size 103 conduit on bridge structures shall be fiberglass unless otherwise shown on the plans except that the conduit contained within size 103 conduits may be Type 3.

Size 103 conduits (and conduits contained within) and Size 32 conduits shall be either all individually factory color coded or all orange, except that fiberglass conduits shall be gray.  Straight segments of Type 3 and fiberglass multiduct conduit shall be nominal 6 m lengths.

Joints shall be solvent welded or sealed with a gasket as recommended by the manufacturer.  Joints shall lock together or be provided with a seating mark to verify proper assembly.

Bends in Type 3 and fiberglass conduits shall be rigid factory assembled sections designed to fit the system.

The minimum conduit bend radius in Type 3 and fiberglass conduits shall not be less than 1.8 meters.

HIGH DENSITY POLYETHYLENE CONDUIT

General

High density polyethylene (HDPE) conduit for communications applications shall conform to the details shown on the plans, these special provisions, and as directed by Engineer.

Material

High density polyethylene conduit shall be manufactured from high density polyethylene virgin compounds.

High density polyethylene compounds used in the manufacture of communication conduit shall conform to the following Cell Classifications specified in ASTM Designation:  D 3350:

	Property
	Cell Classification

	Density
	3

	Melt index
	3 or 4

	Flexural modulus
	5

	Tensile strength
	4

	Environmental stress crack resistance
	3

	Hydrostatic design basis
	0, 1, 2, 3 or 4

	Ultraviolet stabilizer
	Cb

	b
HDPE resin shall contain not less than 2 ±0.5 percent carbon black ultraviolet stabilizer.


Conduit

High density polyethylene conduit size (nominal trade outside diameter) and location shall be as shown on plans.  Conduit shall be the smooth interior wall type.

High density polyethylene conduit shall be suitable for cable and conductor installation methods as described in Section 86 of the Standard Specifications, in these special provisions, and in "Air Blown Method" as described elsewhere in these special provisions.

High density polyethylene conduit color shall be black with orange colored stripe.  Orange colored stripe shall consist of not less than 2 stripes, with longitudinal orientation, evenly spaced.

Conduit shall contain carbon black ultraviolet shielding suitable for the conduit to sustain unprotected outdoor exposure for at least one year.

Conduit shall be continuously marked with clear, distinctive and permanent markings at intervals not greater than 2 meters.  The marking shall be in a contrasting color to the conduit color.  The height of the marking shall be approximately 2.5 mm or larger.  Conduit marking information shall include, as a minimum, the following information:

A.
Nominal Size

B.
Dimension Ratio (DR)

C.
Manufacturer Name and Product/Model Number

D.
Material Code

E.
Plant Identification

F.
Production Date

Coils and reels shall have sequential measurement markings every meter.

High density polyethylene conduit shall be DR 9 per ASTM D3035 for controlled outside diameter.

High density polyethylene conduit shall be IPS outside diameter controlled in accordance with the manufacturer's production tolerances.  The wall thickness of DR or SDR sized conduit shall be in accordance with the manufacturer's production tolerances.

High density polyethylene conduit shall meet or exceed  the following:

	PROPERTY
	TEST METHOD (ASTM unless shown otherwise)
	UNIT
	VALUE (Nominal)

	Material Classification
	D 3350
	
	PE33 or PE34

	Density
	D 1505
	g/cm3
	0.941

	Flow Rate
	D 1238
	g/10 Min.
	0.40

	Flexural Modulus
	D 790
	MPa
	55

	Tensile Strength
	D 638
	MPa
	20.6

	Environmental Stress Crack Resistance
	D1693
	Hours
	Meet Cell Classification 3

	HDB @ 23°C
	D 2837
	MPa
	Meet Cell Classification 0, 1, 2, 3 or 4

	UV Stabilizer
	D 1603
	%C
	not less than 2

	
	
	
	

	Hardness
	D 2240
	Shore D
	64

	Elongation
	D 638

(50.8 mm/Min)
	%, minimum
	750

	Modulus of Elasticity
	D 638
	MPa
	862

	Thermal Expansion Coefficient
	D 696
	mm/mm/°C
	1.44x10-4

	Thermal Conductivity
	C177
	kcal/m2/hr/°C
	13.1

	Brittleness Temperature
	D 746
	°C
	<-118

	Vicat Softening Temperature
	D 1525
	°C
	123


Joining of Conduit

Conduit shall be joined by heat fusion.  Heat fusion (includes electrofusion) of high density polyethylene conduit shall be by methods recommended by the conduit manufacturer, and with equipment approved for the purpose.  Equipment shall not expose conduit to direct flame.  Heat fusion shall be performed by conduit manufacturer certified or authorized personnel.  A minimum of 2 test fusions, by each fusion operator, shall be demonstrated to the Engineer prior to performing fusion operations on any high density polyethylene conduit to be installed.

Installation

High density polyethylene conduit shall be installed at underground locations only.

In addition to the conduit installation methods for Type 3 Conduit, as described in Section 86 of the Standard Specifications and in these special provisions, high density polyethylene conduit may be installed by Horizontal Directional Drilling (HDD) (per ASTM F1962 "Standard Guide for Use of Maxi-Horizontal Directional Drilling for Placement of Polyethylene Pipe or Conduit Under Obstacle, Including River Crossings") or "Directional Boring Method" as described elsewhere in these special provisions.  Where there is a difference or conflict between requirements, the higher of the two standards shall apply.

Conduit bends, except factory bends, shall have a radius of not less than the manufacturer's recommended minimum bend radius.  Where factory bends are not used, conduit shall be bent, without crimping or flattening, using the longest radius practicable.

Bending of high density polyethylene conduit shall be by methods recommended by the conduit manufacturer, and with equipment approved for the purpose.  Equipment shall not expose conduit to direct flame.

Attention is directed to "Conduit" elsewhere in these special provisions regarding cleaning and sealing conduit.

The ends of high density polyethylene conduit shall be capped until the installation of cable is started.

A pull rope, conforming to Section 86-2.05C, "Installation," of the Standard Specifications shall be installed in conduits which are to receive future conductors.

Certificates of Compliance, Materials Receiving Inspection and Manufacturer's Data

In conformance with the provisions in Section 6‑1.07, "Certificates of Compliance," a Certificate of Compliance shall be furnished to the Engineer for each type of high density polyethylene conduit furnished.  The certificate shall also certify that the high density polyethylene conduit complies with the requirements of these special provisions, and shall include the resin material Cell Classification, unit mass of pipe, average pipe stiffness and date of manufacture.

Conduit, when delivered to the site, which exhibits damage in excess of 10 percent of the conduit wall thickness may be rejected by the Engineer.  Conduit exhibiting damage which does not meet the manufacturer's recommendations for usable conduit may also be rejected by the Engineer.  Conduit sections may be repaired if approved by the Engineer.  Replacement or repair of rejected conduit shall be at the Contractor's expense.

Two copies of the manufacturer's product technical specification information shall be furnished to the Engineer at least two weeks subsequent to the start of the scheduled delivery.

Two copies of the manufacturer's test data for the delivered shipment shall be furnished to the Engineer at the time of the delivery.

10‑3.05  SEALING PLUG

Except as otherwise noted, multiduct conduit system and Size 103 conduits shall have their ends sealed with commercial preformed plugs which prevent the passage of gas, dust and water into the multiduct conduit system and Size 103 conduits.

Sealing plugs shall be removable and reusable.  Plugs sealing conduit, conductor or cable shall be the split type that permits installation or removal without removing conductors or cables.  Sealing plugs shall be capable of withstanding a pressure of 34.5 kPa.

Sealing plugs that seal MDCS (Size 103) shall seal the conduit and all enclosed conduits simultaneously with one self contained assembly having an adjustable resilient filler of neoprene or silicone rubber clamped between backing ends and compressed with stainless steel hardware.

Sealing plugs that seal the Size 25 or Size 32 conduits of MDCS shall seal each conduit individually with appropriate sizes and configuration to accommodate either empty conduit or those containing cable.  Suitable sealing between the varying size cables and the plugs shall be provided by inserting split neoprene or silicone adapting sleeves, used singularly or in multiples, within the body of the plugs, or an equivalent method approved by the Engineer.

A sealing plug that seals an empty conduit shall have an eye or other type of capturing device (on the side of the plug that enters the conduit) to attach onto the pull rope so the pull rope will be easily accessible when the plug is removed.

10‑3.06  TRACER WIRE

Tracer wire shall be provided and placed in the trench over conduits containing fiber optic cable.  The wire shall be placed 50 mm above the uppermost conduit in the trench or secured to the top of the uppermost conduit in the trench.

Tracer wire shall be No. 8 stranded, minimum, copper conductor with Type TW, THW, RHW, or USE insulation.  The tracer wire shall form a mechanically and electrically continuous line throughout the length of the trench.  A minimum of 1.5 m of slack shall be extended into each pull box and fiber optic vault from each direction.  The wires shall be carefully placed so as not to be damaged by backfilling operations.

Conduit entering or exiting a reinforced concrete structure will not require tracer wire to the first pull box or vault.

Tracer wire may be spliced at intervals of not less than 150 m.

10‑3.07  WARNING TAPE

Warning tape shall be provided and placed in the trench over conduits as shown on the plans.  The warning tape shall be 100 mm wide with bold printed black letters of approximately 19 mm on bright orange color background, and contain the printed warning "CAUTION CALTRANS FIBER OPTIC LINE BURIED BELOW", repeated at approximately 800 mm intervals.

The printed warning shall be non-erasable and shall be rated to last with the tape for a minimum of 40 years.

The construction of the warning tape shall be such that it will not delaminate when it is wet.  It shall be resistant to insects, acid, alkaline and other corrosive elements in the soil.  It shall have a minimum of 712 N tensile strength per 150 mm wide strip and shall have a minimum of 700 percent elongation before breakage.

10‑3.08  SLURRY CEMENT BACKFILL

The slurry cement backfill for the installation of multiduct conduit system or other conduit as shown on the plans (except on bridge structures) shall conform to the provisions in Section 19, "Earthwork," of the Standard Specifications and these special provisions.

The size of the aggregate shall not be larger than 9.5 mm.

The concrete shall be pigmented a medium to dark, red or orange color by the addition of commercial quality cement pigment to the concrete mix.  The red or orange concrete pigment shall be LM Scofield Company; Orange Chromix Colorant; Davis Colors; or equal.

Full compensation for furnishing and incorporating the cement pigment to achieve the color required shall be considered as included in the contract price or prices paid per meter for the conduit involved and no separate payment will be made therefor.

10‑3.09  DIRECTIONAL BORING METHOD

Where jacking and drilling is shown on the plans as the required installation method, conduits may be installed by the directional boring method.  Directional boring shall not be used at other locations unless approved by the Engineer.  All pull boxes or vaults shall be located at the locations shown on the plans.

Minimum depth of conduit below finished grade in pavement areas shall be 2.5 m.

A listing of materials (composition and strength) and methods used in directional boring shall be submitted for the Engineer’s review.

The diameter of the boring tool shall not exceed 1.5 times the outside diameter of the conduit.  Mineral slurry or wetting solution shall only be used to lubricate the boring tool and to stabilize the soil surrounding the boring path.  Mineral slurry or wetting solution shall be water based and environmentally safe.

Residue from directional boring operations shall be handled in the same manner as residue from slot cutting operations described in Section 86‑5.01A(5), "Installation Details," of the Standard Specifications.

The directional boring equipment shall have directional control of the boring tool and have an electronic boring tool location detection system.  During operation, the directional boring equipment shall be able to determine the location of the tool both horizontally and vertically.

The directional boring equipment shall be equipped with a tension measuring device that indicates the amount of tension exerted on conduit during conduit pulling operations.

Slurry cement backfill and warning tape, as shown on the plans for trench installations of conduit, are not required where the directional boring method is used.  Tracer wire shall be attached to the uppermost conduit prior to conduit installation.

A representative of the Contractor must be in direct charge and control of the directional boring operation at all times.

The Engineer shall be notified in writing 2 working days in advance of starting directional boring operations.  The location and equipment to be used in the boring operation shall be included in the advance notice to the Engineer.  Directional boring shall only be performed in the presence of the Engineer unless otherwise notified in writing by the Engineer.

Full compensation for directional boring shall be considered as included in the contract unit price paid for the conduit involved and no additional compensation will be allowed therefor.

10‑3.10  PULL BOXES

Grout shall not be placed in the bottom of pull boxes.

Where the sump of an existing pull box is disturbed by the Contractor's operation, the sump shall be reconstructed as shown on Standard Plan ES-8.

10‑3.11  FIBER OPTIC VAULT

Fiber optic vaults shall conform to the Western Underground Committee Guide No. 3.6, "Nonconcrete Enclosures," except where noted in these special provisions, and shown on the plans.

Covers shall be the non-skid type.  Cover marking shall be "CALTRANS FIBER OPTICS" on each cover.  Each cover shall have inset lifting pull slots.  Cover hold down bolts or cap screws and nuts shall be of brass, stainless steel, or other non‑corroding metal material.

A reinforced concrete encasement ring shall be poured around the collar of the fiber optic vault as shown on the plans.  The concrete for encasement ring shall contain not less than 325 kg of cement per cubic meter.

Fiber optic vaults and covers shall be rated for AASHTO HS 20‑44 loads and be installed as detailed and where shown on the plans.

Hanger assemblies shall consist of not less than 3 hangers evenly distributed.  Hangers shall be made of a non‑corroding material and be free of any sharp edges.  A separate hanger assembly shall be provided for a minimum of eight fiber optic cables and be securely fastened to the side wall with the slack fiber optic cable neatly coiled.

The Contractor shall not install additional fiber optic vaults over those shown on the plans without the Engineer’s written approval.

10‑3.12  HUB CABINET WITH FOUNDATION

The hub cabinet consists of a prefabricated aboveground aluminum structure with an in-ground concrete basement conforming with the details shown on the plans and as specified in these special provisions or as directed by the Engineer.  The structure shall be pre-manufactured by a company normally engaged in the fabrication of controlled environmental structures.  Nominal 3‑mm thick sheeting shall be used for the aluminum structure.  The hub cabinet shall be rated at not less than NEMA 3R.

The hub cabinet shall include the following equipment:

1)
Single phase, 3-wire circuit main breaker panel board equipped with provisions for 6 circuit breakers.

2)
Interior lighting consisting of ceiling-mounted fixtures (containing two 1.2 meter 40 W fluorescent lamps) at the approximate locations shown on the plans and shall conform to the following specifications:

a)
Contain a motion detector sensor.  In addition to a test switch, the motion detector circuit shall have an override switch for manual operation.

b)
Fully automatic operation, motion is detected and shall continue to operate for 10 minutes minimum after no motion is detected.

3)
Emergency lighting shall consist of a 2-bulb, battery operated light and shall conform to the following specifications:

a)
Completely self-contained with an external test switch and wired to operate when commercial power fails.

b)
Able to operate continuously for 2 hours minimum under full charge.

c)
Contain a maintenance free battery with a 10-year rated life.

d)
Lamps shall be glare-free sealed beam PAR 36.

e)
Charger shall be solid state and feature an automatic low voltage disconnect and operate on 120 V(ac).

4)
A 250 W sump pump with two float switches and drain placed as shown on the plans.

5)
Water level indicator and alarm system.

6)
High Humidity Alarm.

7)
Intrusion Alarm - Local audio shall be a siren rated at 100 dB, 3,200 Hz, piezo type with an adjustable delay.  The alarm system and components shall be tamper resistant and installed in the hub cabinet.  The intrusion alarm sensor shall automatically reset to the active state once the entranceway cover is closed.

8)
High and Low Temperature Alarm.

9)
Commercial Power Alarm (failure).

10)
Smoke Alarm - The smoke detector shall be a photo-electric smoke detector with built-in siren and battery back-up.

11)
Step ladder rated Type 1 and fabricated from aluminum or steel.  The ladder shall be secured to the cabinet structure.

12)
Commercial quality EIA 482 mm racks of the quantity, dimension and placement as shown on the plans.

13)
Splice ladders of the dimension and configuration shown on the plans.

14)
Air conditioners, of the quantity shown on the plans, thermostatically controlled to provide a minimum capacity of 12,000 BTU each.

The cabinet shall be equipped to maintain an interior ambient temperature range of 16°C to 24°C.

Interior walls shall be insulated with an R-7 foil type insulation.

Convenience outlets for 120 Volts components are shown on the plans.

An emergency power input connector shall be located on the outside of the structure adjacent to the entranceway.  The connector shall be enclosed in a weatherproof housing and shall consist of a 100 amperes, 3-pole, 4-wire connector rated at 120/240 volts.

The hub structure shall be designed to meet the following structure requirements, in addition to those shown on the plans:

Design Loading: Roof, 2.39 kPa; Floor, 11.97 kPa; Wind, 128 km/h; and Seismic, Zone 4.

EARTHWORK.--Earthwork shall conform to the provisions of Section 19, "Earthwork," of the Standard Specifications and these special provisions.  If the manufacturer's requirements for installation of the  hub cabinet exceeds those provisions of Section 19 of the Standard Specifications, the more rigorous requirements shall apply.

Excess material removed as "Structure Excavation" shall be utilized in embankment construction or disposed of outside the highway right of way in accordance with the provisions in Section 7-1.13, "Disposal of Material Outside the Highway Right of Way," of the Standard Specifications.

ELECTRICAL.--The hub cabinet shall be wired for a 100 A, 60-cycle, 3-wire, 120/240-volt single phase service.

The alarm features provided in the hub cabinet shall provide local audio and visual indicators and remotely be connected to an alarm terminal port for connection to the transportation management center, as shown on the plans and described in these special provisions.  The following is a list of alarm contact closures (rated at 110 V(ac), 2 A minimum) and conditions for the alarms, that shall be provided showing the status of the hub cabinet:

1)
Water level indicator and alarm system- activated by the float switch on the sump pump.

2)
High Humidity Alarm - activated over an adjustable humidity range, set between 20 to 85 percent.

3)
Intrusion Alarm - activated whenever the entranceway cover is opened.

4)
High and Low Temperature Alarm - activated over an adjustable high temperature range between 26°C to 45°C and an adjustable low temperature range between 0°C to 24°C.

5)
Commercial Power Alarm (failure) - activated whenever commercial power is interrupted for more than 6 cycles.

6)
Smoke Alarm - activated whenever smoke or fire is detected in the hub cabinet.

The contact closures for these alarms shall be connected to a terminal block in the enclosure.

DOOR AND DOOR HARDWARE.--Door shall be right-hand or left-hand swing.  The door shall have provisions for opening the door from the interior of the cabinet without the use of tools.

Door shall be equipped with weather stripping, butt hinges, lock set, door stop, and threshold.

Weather stripping shall be installed on both sides and the top of the door.

Lock set cylinder shall be keyed to match a sample key supplied by the Engineer.

Door and frame shall be installed rigidly, securely, plumb, and true.  The door shall operate free without rubbing or binding.  Clearance between the frame and door shall be not more than 3‑mm.

Hardware items shall be accurately fitted, securely applied, and adjusted in accordance with the manufacturers' instructions.

Hardware items shall be removed from surfaces to be painted during painting.

EXTERIOR.--Aboveground exterior surfaces of the hub cabinet shall not be coated.

Below ground exterior surfaces shall be coated with a protective seal suitable for the underground installations according to the following requirements:

1)
All coatings shall be the best quality grade of specified types as regularly manufactured by a recognized coating manufacturer.

2)
Coatings shall be applied only when surfaces are dry and properly prepared and the surrounding conditions are satisfactory for coating.  Surfaces shall be cleaned of all dust, dirt, grease, wax, loose coatings, and other substances that would impair bonding of the coating.

10‑3.13  CATHODIC PROTECTION

Cathodic protection system components including electrical connections and anodes shall be furnished and installed in accordance with the details shown on the plans and as specified in these special provisions.  Cathodic protection equipment shall be suitable for the equipment to be protected and manufactured by a manufacturer who is now regularly engaged in the manufacture of cathodic protection equipment.

Location of Cathodic Protection.—The locations of cathodic protection equipment, devices, outlets and appurtenances as shown on the plans are approximate only.  Exact locations shall be determined by the Contractor subject to the approval of the Engineer.

Submittals.—The Contractor shall submit a list of the cathodic equipment, materials, and installation methods for approval by the Engineer.  The submittal shall include, but not be limited to:

1)
Hub enclosure manufacturer’s approval of the proposed cathodic protection system.

2)
Engineering drawing showing the proposed cathodic protection layout

3)
Cathodic protection materials (description and quantity)

4)
Description of the cathodic protection materials (including anode composition and weight)

5)
Cathodic protection installation methods (including weld type and quantity to connect anode leads to equipment)

6)
Cathodic protection system manufacturer’s testing methods, list of recommended testing equipment and acceptable range of results for individual components.

7)
Cathodic protection system manufacturer’s certification that the components provided are as described in function, composition and performance.

Catalog cut sheets, bulletins, brochures or data sheets shall be submitted for items of material or equipment for which shop drawings are not available.  Catalog cut sheets, bulletins, brochures or data sheets are not required to be submitted for miscellaneous items of hardware which are needed to accomplish this work and which are not specifically covered in these specifications.

Caution Tape.—Red caution tape 75‑mm in width shall be installed above buried wire and conduits at a maximum depth of 305‑mm below grade over the wire and conduit location.

10‑3.14  CONDUCTORS AND WIRING

Splices of conductors shall be insulated with heat-shrink tubing of the appropriate size after thoroughly painting the spliced conductors with electrical insulating coating.

Heat-shrink tubing shall be heated as recommended by the manufacturer.

The minimum insulation thickness, at any point, for Type USE, RHH or RHW wire shall be 1.0 mm for conductor sizes No. 14 to No. 10, inclusive, and 1.3 mm for No. 8 to No. 2, inclusive.  The minimum insulation thickness, at any point, for Type THW and TW wires shall be 0.69 mm for conductor sizes No. 14 to No. 10, inclusive, 1.02 mm for No. 8, and 1.37 mm for No. 6 to No. 2, inclusive.

10‑3.15  AIR BLOWN METHOD

At the Contractor’s option, installation of cable into conduit, ducts or subducts may be performed using an "Air Blown Method".

The "Air Blown Method" shall be an installation method that uses a mechanical device combined with a high speed flow of compressed air to place cables into conduits, ducts or subducts.

The  "Air Blown Method" shall conform to the following:

The method shall install cable without exceeding the cable manufacturers’ tensile and compressive strength ratings.

The mechanical device shall be used to provide a pushing force on the cable into the conduit.

The cable installation equipment shall also have, at minimum, the following features:

1)
Controls to regulate the flow rate of compressed air entering the conduit, duct or subduct, and any hydraulic or pneumatic pressure applied to the cable.

2)
Safety shutoff valves to disable the system in the event of sudden changes in pneumatic or hydraulic pressure.

Measuring device to determine the speed of the cable during installation and the length of the cable installed.

Information on the proposed "Air Blown Method" shall be submitted to the Engineer.  The submittal shall include, but not be limited to, the following items:

1.
Project description;

2.
List or plan sheet marked to identify the conduits and cables involved;

3.
Equipment description and specifications;

4.
Manufacturer’s test data covering the performance of the equipment and cable stress in a typical installation using cable equivalent to cable to be installed on this project; and

5.
User/Installer Manual for the equipment and installation procedures.

Within 30 days after the approval of the contract, the Contractor shall submit 2 copies of the proposed "Air Blown Method" to the Engineer.  The Contractor shall allow 15 days for the Engineer to review the proposed "Air Blown Method".  If revisions are required, as determined by the Engineer, the Contractor shall revise and resubmit the proposed "Air Blown Method" within 5 days of receipt of the Engineer's comments and shall allow 5 days for the Engineer to review the revisions.  Upon the Engineer's approval of the proposed "Air Blown Method", 2 additional copies of the proposed "Air Blown Method" incorporating the required changes shall be submitted to the Engineer.  Minor changes or clarifications to the initial submittal may be made and attached as amendments to the proposed "Air Blown Method".  In order to allow construction activities to proceed, the Engineer may conditionally approve, in writing, the proposed "Air Blown Method" while minor revisions or amendments are being completed.

The submitted "Air Blown Method" shall not be used until it has been approved in writing by the Engineer.

10‑3.16  TRENCH DELINEATOR

Trench delineator shall consist of a flexible post conforming to the provisions in Section 82, "Markers and Delineators," of the Standard Specifications and these special provisions.

Delineators on flexible posts shall be as specified in "Prequalified and Tested Signing and Delineation Materials" elsewhere in these special provisions.  Flexible posts shall be made from a flexible white plastic which shall be resistant to impact, ultraviolet light, ozone, and hydrocarbons.  Flexible posts shall resist stiffening with age and shall be free of burns, discoloration, contamination, and other objectionable marks or defects which affect appearance or serviceability.

Flexible posts shall be installed at locations shown on the plans directly above fiber optic conduit (in the same trench) offset enough to not hit the warning tape.

The flexible post may be installed by placing it in the trench prior to back filling and compacting or by placing it in a 450 mm steel anchor sleeve that is driven into the ground prior to installing the flexible post.  The flexible post and anchor shall have locking tabs that prevent the removal of the flexible post from the anchor sleeve.

Flexible posts shall extend a minimum of 0.9 m and a maximum of 1.2 m above ground and a minimum of 450 mm and a maximum of 600 mm below ground.

The message on the flexible post shall be black text on orange non-reflective background, shall be located at the top of the post, and shall face approaching traffic.  The message shall read:  "WARNING, FIBER OPTIC CABLE".  Below this message shall be a smaller message that reads: "BEFORE EXCAVATING OR IN AN EMERGENCY CALL CALTRANS, SAN DIEGO, CA  (619) 688-6785".

10‑3.17  SERVICE

Continuous welding of exterior seams in service equipment enclosures is not required.
Type III service equipment enclosures shall be the aluminum type.

Circuit breakers shall be the cable-in/cable-out type, mounted on non-energized clips.  All circuit breakers shall be mounted vertically with the up position of the handle being the "ON" position.

Each service shall be provided with up to 2 main circuit breakers which shall disconnect ungrounded service entrance conductors.
A barrier terminal block rated for 60 A, minimum shall be provided in each service equipment enclosure.

Circuit breakers used as service disconnect equipment shall have a minimum interrupting capacity of 42 000 A, rms, for 120/240 V(ac) services.

10‑3.18  NUMBERING ELECTRICAL EQUIPMENT

Self-adhesive numbers (with reflective sheet background) will be State‑furnished in conformance with the provisions in "Materials" of these special provisions.

The numbers shall be placed on the equipment where designated by the Engineer.

Where new numbers are to be placed on existing or relocated equipment, the existing numbers shall be removed.

Numbers shall be applied to a clean surface.

Where shown on the plans, equipment numbers shall be placed for all electroliers, soffit lighting, sign lighting, and service pedestals.  On service equipment enclosures, the numbers shall be placed on the front door.  On CCTV poles and electroliers, the numbers shall be placed as shown on the plans, except that the numbers shall be placed on the side nearest the roadway facing approaching traffic at a height  up to 2.5‑m above the base plate.

10‑3.19  CLOSED CIRCUIT TELEVISION CABINETS

The closed circuit television (CCTV) Type 334 cabinets shall conform to the provisions in Section 86‑3.03, "Model 170 and Model 2070 Controller Assemblies," of the Standard Specifications and these special provisions.

Police panels will not be required.

Prior to shipping to the project site, each CCTV cabinet shall be submitted to the Transportation Laboratory for acceptance testing.  The costs of transportation to and from the Laboratory shall be at the Contractor's expense.

Foundations for Type 1 housing shall conform to the details in the plans for Model 332 and 334 cabinets.

The Engineer shall be notified when each CCTV cabinet is ready for the functional test.  The functional test will be conducted by State forces.

Terminal blocks shall conform to the requirements in Chapter 6, Section 5, Subsection 6.5.3, "Terminal Blocks," Paragraph 5.3.1 of the TSCES, except that the screw size shall be 8-32.

Over voltage protection shall be provided for the power distribution assembly and shall contain as a minimum, a surge arrestor, which shall reduce the effect of power line voltage transients and be rated as follows:

	Recurrent Peak Voltage
	184 V

	Energy Rating (Minimum)
	20 J

	Power Dissipation, Average
	0.85 W

	Peak Current for pulses less than 7 microseconds
	1250 A

	Stand-by Current for 60 Hz Sinusoidal
	1 mA or less


The thermostatically controlled fan shall provide 4.25 m3 per minute of ventilation.  The fan shall be activated when the temperature inside the cabinet exceeds 24ºC and shut off when the temperature is less than 18ºC.

Door locks for the CCTV cabinets shall be a removable-core mortise cam cylinder door lock that receives the State's lock core.  The State's lock core is a "Best" construction core.  Keys shall be removable from the locks in the locked position only.  Door locks shall be installed in conformance with the manufacturer's written instructions and recommendations.  Two keys for each door lock shall be delivered to the Engineer.

10‑3.20  STATE-FURNISHED CONTROLLER ASSEMBLIES

The Model 170 controller assemblies, including controller unit, completely wired controller cabinet and inductive loop detector sensor units, but without anchor bolts, will be State-furnished as provided under "Materials" of these special provisions.

The Contractor shall construct each controller cabinet  foundation as shown on the plans for Model 332 and 334 cabinets (including furnishing and installing anchor bolts), shall install the controller cabinet on the foundation, and shall make field wiring connections to the terminal blocks in the controller cabinet.

A listing of field conductor terminations, in each State-furnished controller cabinet, will be furnished free of charge to the Contractor at the site of the work.

State forces will maintain controller assemblies.  The Contractor's responsibility for controller assemblies shall be limited to conforming to the provisions in Section 6‑1.02, "State-Furnished Materials," of the Standard Specifications.

10‑3.21  DETECTORS

Loop detector sensor units will be State‑furnished in conformance with the provisions in "Materials" of these special provisions.

Loop wire shall be Type 2.

Loop detector lead‑in cable shall be Type B.

Slots shall be filled with elastomeric sealant or hot-melt rubberized asphalt sealant.

The depth of loop sealant above the top of the uppermost loop wire in the sawed slots shall be 50 mm, minimum.

Slots in portland cement concrete shall be filled with elastomeric sealant or hot-melt rubberized asphalt sealant, or shall be filled with an epoxy sealant conforming to the provisions in Section 95‑2.09, "Epoxy Sealant for Inductive Loops (State Specification 8040-06)," of the Standard Specifications.

The ends of loop detector lead-in cables terminating at a controller cabinet with double row barrier terminal blocks shall have crimped and soldered ring terminals, otherwise the ends shall have approximately 19 mm of insulation removed and the exposed wire soldered.

10‑3.22  FIBER OPTIC COMMUNICATION CABLE PLANT

FIBER OPTICS GLOSSARY

Breakout.‑‑The cable "breakout" is produced by; (1) removing the jacket just beyond the last tie-wrap point, (2) exposing 1 to 2 meters of the cable buffers, aramid strength yarn and central fiberglass strength member, and (3) cutting the aramid yarn, central strength member and the buffer tubes to expose the individual glass fibers for splicing or connection to the appropriate device.

Connector.‑‑A mechanical device used to align and join two fibers together to provide a means for attaching to and decoupling from a transmitter, receiver, or another fiber (patch panel).

Connectorized.‑‑The termination point of a fiber after connectors have been affixed.

Couplers.‑‑Couplers are devices which mate fiber optic connectors to facilitate the transition of optical light signals from one connector into another.  They are normally located within FDFs mounted in panels.  They may also be used unmounted, to join two simplex fiber runs.

Fiber Distribution Frame (FDF).‑‑A rack mounted system that consists of a standard equipment rack, fiber routing guides, horizontal jumper troughs and Fiber Distribution Unit (FDU).

The FDF serves as the "home" for the passive fiber optic components from cable breakout, for connection by jumpers, to the electronics.

Fiber Distribution Unit (FDU)‑‑Is an enclosure or rack-mountable unit containing both a patch panel with couplers and a splice tray(s).

F/O.‑‑Fiber optic.

FOIP.‑‑Fiber optic inside plant cable.

FOP.‑‑Fiber optic outside plant cable.

FOTP.‑‑Fiber optic test procedure(s) as defined by EIA/TIA standards.

Jumper.‑‑A short fiber optic cable that has connectors installed on both ends, and is typically used for connection within a FDF.

Light Source.‑‑Portable fiber optic test equipment that, in conjunction with a power meter, is used to perform end-to-end attenuation testing.  It contains a stabilized light source operating at the designed wavelength of the system under test.

Link.‑‑A passive section of the system, the ends of which are to be connected to active components.  A link may include splices and couplers.  For example, a video link may be from a F/O transmitter to a video multiplexer (MUX).

Link Loss Budget.‑‑A calculation of the overall permissable attenuation from the fiber optic transmitter (source) to the fiber optic receiver (detector).

Loose Tube Cable.‑‑Type of cable construction in which fibers are placed in filled buffer tubes to isolate them from outside forces (stress).  A flooding compound is applied to the interstitial cable core to prevent water migration and penetration.  This type of cable is primarily for outdoor applications.

Optical Time Domain Reflectometer (OTDR).‑‑Fiber optic test equipment (similar in appearance to an oscilloscope) that is used to measure the total amount of power loss between two points and the corresponding distance.  It provides a visual and printed display of the relative location of system components such as fiber sections, splices and connectors and the losses that are attributed to each component or defect in the fiber.

Patchcord.‑‑A short jumper used to join two Connector Module Housing (CMH) couplers or a CMH and an active device (electronics).

Pigtail.‑‑Short fiber optic cable that has a connector installed on only one end.

Plenum Cable.‑‑NEC approved cable installed in air plenums (the area between a drop ceiling and the floor above it) without the use of conduit.

Power Meter.‑‑Portable fiber optic test equipment that, in conjunction with a light source, is used to perform end-to-end attenuation testing.  It contains a detector that is sensitive to light at the designed wavelength of the system under test.  Its display indicates the amount of power injected by the light source that arrives at the receiving end of the link.

Riser Cable.‑‑NEC approved cable installed in a riser (a vertical shaft in a building connecting one floor to another).

Segment.‑‑A section of F/O cable that is not connected to any active device and may or may not have splices per the design.

Splice.--The permanent joining of fiber ends to matching fibers.

Splice Closure.‑‑Normally installed in a splice vault, a splice closure is an environmentally sealed container used to organize and protect splice trays.  The container allows splitting or routing of fiber cables from multiple locations.

Splice Module Housing (SMH).‑‑The SMH stores splice trays as well as pigtails and short cable lengths.

Splice Tray.‑‑A container used to organize and protect spliced fibers.

Splice Vault.‑‑A splice vault is used to house splice closures.

Storage Cabinet.--Designed for holding excess cable slack for protection.  The storage cabinet allows the user flexibility in equipment location and the ability to pull cable back for resplicing.

Tight Buffered, Non-Breakout Cable (Tight Buffer Cable).‑‑Type of cable construction where each glass fiber is tightly buffered (directly coated) with a protective thermoplastic coating to 900 µm (compared to 250 µm for loose tube fibers).  Increased buffering is desirable over loose tube cables because of its resulting ease of handling and connectorization (increased physical flexibility, smaller bend radius requirements), and ability to meet NEC flammability requirements.

FIBER OPTIC OUTSIDE PLANT CABLE

General

Each fiber optic outside plant cable (FOP) for this project shall be all dielectric, gel filled or water blocking materials, duct type, with loose buffer tubes and shall conform to these special provisions.  Cables with singlemode fibers shall contain singlemode (SM) dual-window (1310 nm and 1550 nm) fibers in the quantities shown below and on the plans. The optical fibers shall be contained within loose buffer tubes.  The loose buffer tubes shall be stranded around an all dielectric central member.  Aramid yarn and/or fiberglass shall be used as a primary strength member, and a polyethylene outside jacket shall provide for overall protection.

All fiber optic (F/O) cable on this project shall be from the same manufacturer, who is regularly engaged in the production of this material.

The cable shall comply with all the requirements of the United States Department of Agriculture Rural Electrification Administration specifications REA‑PE‑90 an as described elsewhere in these Special Provisions.

Fiber Characteristics
Each optical fiber shall be glass and consist of a doped silica core surrounded by concentric silica cladding.  All fibers in the buffer tube shall be usable fibers, and shall be sufficiently free of surface imperfections and inclusions to meet the optical, mechanical, and environmental requirements of these specifications.  The required fiber grade SM shall reflect the maximum individual fiber attenuation, to guarantee the required performance of each and every fiber in the cable.

The coating shall be a dual layered, UV cured acrylate.  The coating shall be mechanically or chemically strippable without damaging the fiber.

The cable shall comply with the optical and mechanical requirements over an operating temperature range of ‑40°C to +70°C.  The cable shall be tested in accordance with EIA‑455‑3A (FOTP-3), "Procedure to Measure Temperature Cycling Effects on Optical Fiber, Optical Cable, and Other Passive Fiber Optic Components."  The change in attenuation at extreme operational temperatures (‑40°C to +70°C) for singlemode fiber shall not be greater than 0.20 dB/km, with 80 percent of the measured values no greater than 0.10 dB/km.  The singlemode fiber measurement is made at 1550 nm.

For all fibers the attenuation specification shall be a maximum attenuation for each fiber over the entire operating temperature range of the cable.

Singlemode fibers within the finished cable shall meet the requirements in the following table:

	Fiber Characteristics Table

	Parameters
	SM

	Type
	Step Index

	Core diameter
	8.3 µm (nominal)

	Cladding diameter
	125 µm  ±1.0 µm

	Core to Cladding Offset
	≤1.0 µm

	Coating Diameter
	250 µm ±15 µm

	Cladding Non-circularity

defined as:  [1-(min. cladding Dia ÷ Max cladding Dia.)]x100
	≤2.0%

	Proof/Tensile Test
	345 MPa

	Attenuation:
	

	  @ 850 nm
	N/A

	  @1310 nm (SM)
	≤0.4 dB/km

	  @1550 nm
	≤0.4 dB/km

	Attenuation at the Water Peak
	≤2.1 dB/km @ 1383 ±3 nm

	Bandwidth:
	

	  @ 850 nm
	N/A

	  @1310 nm (SM)
	N/A

	Bandwidth:
	

	  @ 850 nm
	N/A

	  @1310 nm (SM)
	N/A

	Chromatic Dispersion:
	

	  Zero Dispersion Wavelength
	1301.5 to 1321.5 nm

	  Zero Dispersion Slope
	≤0.092 ps/(nm2*km)

	Maximum Dispersion:
	≤3.3 ps/(nm*km) for 1285 to 1330 nm

<18 ps/(nm*km) for 1550 nm

	Cut-Off Wavelength
	<1250 nm

	Numerical Aperture (measured in accordance with EIA-455-47 (FOTP-47))
	N/A

	Mode Field Diameter

(Petermann II)
	9.3 ±0.5 µm at 1300 nm

10.5 ±1.0 µm at 1550 nm


Color Coding

Optical fibers shall be distinguishable from others in the same buffer tube by means of color coding according to the following:

	1.  Blue  (BL)

2.  Orange  (OR)

3.  Green  (GR)

4.  Brown  (BR)

5.  Slate  (SL)

6.  White  (WT)
	  7.  Red  (RD)

  8.  Black  (BK)

  9.  Yellow  (YL)

10.  Violet  (VL)

11.  Rose  (RS)

12.  Aqua  (AQ)


The colors shall be targeted in accordance with the Munsell color shades and shall meet EIA/TIA‑598 "Color Coding of Fiber Optic Cables."

The color formulation shall be compatible with the fiber coating and the buffer tube filling compound, and be heat stable.  It shall not fade or smear or be susceptible to migration and it shall not affect the transmission characteristics of the optical fibers and shall not cause fibers to stick together.

Cable Construction

General.‑‑The fiber optic cable shall consist of, but not be limited to, the following components:

A.  Buffer tubes

B.  Central member

C.  Filler rods

D.  Stranding

E.  Core and cable flooding

F.  Tensile strength member

G.  Ripcord

H.  Outer jacket

Buffer tubes.‑‑Loose buffer tubes shall provide clearance between the fibers and the inside of the tube to allow for expansion without constraining the fiber.  The fibers shall be loose or suspended within the tubes and shall not adhere to the inside of the tube.  Each buffer tube shall contain 6 or 12 fibers.

The loose buffer tubes shall be extruded from a material having a coefficient of friction sufficiently low to allow free movement of the fibers.  The material shall be tough and abrasion resistant to provide mechanical and environmental protection of the fibers, yet designed to permit safe intentional "scoring" and breakout, without damaging or degrading the internal fibers.

Buffer tube filling compound shall be a homogenous hydrocarbon-based gel with anti-oxidant additives and used to prevent water intrusion and migration.  The filling compound shall be non‑toxic and dermatologically safe to exposed skin.  It shall be chemically and mechanically compatible with all cable components, non-nutritive to fungus, non-hygroscopic and electrically non-conductive.  The filling compound shall be free from dirt and foreign matter and shall be readily removable with conventional nontoxic solvents.

Buffer tubes shall be stranded around a central member by a method that will prevent stress on the fibers when the cable jacket is placed under strain, such as the reverse oscillation stranding process.

Each buffer tube shall be distinguishable from other buffer tubes in the cable by means of color coding as specified above for fibers.

Central Member.‑‑The central member which functions as an anti-buckling element shall be a glass reinforced plastic rod with similar expansion and contraction characteristics as the optical fibers and buffer tubes.  A linear overcoat of low density polyethylene shall be applied to the central member to achieve the optimum diameter to provide the proper spacing between buffer tubes during stranding.

Filler rods.‑‑Fillers may be included in the cable to lend symmetry to the cable cross-section where needed.  Filler rods shall be solid medium or high density polyethylene.  The diameter of filler rods shall be the same as the outer diameter of the buffer tubes.

Stranding.‑‑Completed buffer tubes shall be stranded around the overcoated central member using stranding methods, lay lengths and positioning such that the cable shall meet mechanical, environmental and performance specifications.  A polyester binding shall be applied over the stranded buffer tubes to hold them in place.  Binders shall be applied with sufficient tension to secure the buffer tubes to the central member without crushing the buffer tubes.  The binders shall be non-hygroscopic, non-wicking (or rendered so by the flooding compound), and dielectric with low shrinkage.

Core and Cable Flooding.‑‑The cable core interstices shall be filled with a polyolefin based compound to prevent water ingress and migration.  The flooding compound shall be homogeneous, non-hygroscopic, electrically non-conductive, and non-nutritive to fungus.  The compound shall also be nontoxic, dermatologically safe and compatible with all other cable components.

Tensile Strength Member.‑‑Tensile strength shall be provided by high tensile strength aramid yarns and/or fiberglass which shall be helically stranded evenly around the cable core and shall not adhere to other cable components.

Ripcord.‑‑The cable shall contain at least one ripcord under the jacket for easy sheath removal.

Outer jacket.‑‑The jacket shall be free of holes, splits, and blisters and shall be medium or high density polyethylene (PE), or medium density cross-linked polyethylene with minimum nominal jacket thickness of 1000±76 µm.  Jacketing material shall be applied directly over the tensile strength members and flooding compound and shall not adhere to the aramid strength material.  The polyethylene shall contain carbon black to provide ultraviolet light protection and shall not promote the growth of fungus.

The jacket or sheath shall have clear, distinctive and permanent markings showing the manufacturer's name, the words "Optical Cable", the number of fibers, "SM", year of manufacture, and sequential measurement markings every meter.  The actual length of the cable shall be within ‑0/+1 percent of the length marking.  The marking shall be in a contrasting color to the cable jacket.  The height of the marking shall be approximately 2.5 mm.

General Cable Performance Specifications
The F/O cable shall withstand water penetration when tested with a one meter static head or equivalent continuous pressure applied at one end of a one meter length of filled cable for one hour.  No water shall leak through the open cable end.  Testing shall be done in accordance with EIA‑455‑82 (FOTP‑82), "Fluid Penetration Test for Fluid-Blocked Fiber Optic Cable."

A representative sample of cable shall be tested in accordance with EIA‑455‑81A (FOTP‑81), "Compound Flow (Drip) Test for Filled Fiber Optic Cable".  No preconditioning period shall be conducted.  The cable shall exhibit no flow (drip or leak) at 80°C as defined in the test method.

A representative sample of cable shall be tested in accordance with EIA‑455‑81A, "Compound Flow (Drip) Test for Filled Fiber Optic Cable".  The test sample shall be prepared in accordance with Method A.  The cable shall exhibit no flow (drip or leak) at 80°C as defined in the test method.

Crush resistance of the finished F/O cables shall be 220 N/cm applied uniformly over the length of the cable without showing evidence of cracking or splitting when tested in accordance with EIA‑455‑41 (FOTP‑41), "Compressive Loading Resistance of Fiber Optic Cables."  The average increase in attenuation for the fibers shall be ≤0.10 dB at 1550 nm (singlemode) for a cable subjected to this load.  The cable shall not exhibit any measurable increase in attenuation after removal of load.  Testing shall be in accordance with EIA​455‑41 (FOTP‑41), except that the load shall be applied at the rate of 3 mm to 20 mm per minute and maintained for 10 minutes.

The cable shall withstand 25 cycles of mechanical flexing at a rate of 30 ±1 cycles/minute.  The average increase in attenuation for the fibers shall be ≤0.20 dB at 1550 nm (singlemode) at the completion of the test.  Outer cable jacket cracking or splitting observed under 10x magnification shall constitute failure.  The test shall be conducted in accordance with EIA‑455‑104 (FOTP‑104), "Fiber Optic Cable Cyclic Flexing Test," with the sheave diameter a maximum of 20 times the outside diameter of the cable.  The cable shall be tested in accordance with Test Conditions I and II of (FOTP‑104).

The cable shall withstand 20 impact cycles with total impact energy of 5.9 Nm.  The average increase in attenuation for the fibers shall be ≤0.20 dB at 1550 nm (singlemode).  The cable jacket shall not exhibit evidence of cracking or splitting.  The test shall be conducted in accordance with EIA‑455‑25 (FOTP‑25), "Impact Testing of Fiber Optic Cables and Cable Assemblies."

The finished cable shall withstand a tensile load of 2700 N without exhibiting an average increase in attenuation of greater than 0.20 dB.  The test shall be conducted in accordance with EIA‑455‑33 (FOTP‑33), "Fiber Optic Cable Tensile Loading and Bending Test."  The load shall be applied for one‑half hour in Test Condition II of the EIA‑455‑33 (FOTP‑33) procedure.

Packaging and Shipping Requirements
Documentation of compliance to the required specifications shall be provided to the Engineer prior to ordering the material.

Attention is directed to "Fiber Optic Testing," elsewhere in these special provisions.

The completed cable shall be packaged for shipment on reels.  The cable shall be wrapped in a weather and temperature resistant covering.  Both ends of the cable shall be sealed to prevent the ingress of moisture.

Each end of the cable shall be securely fastened to the reel to prevent the cable from coming loose during transit.  Four meters of cable length on each end of the cable shall be accessible for testing.

Each cable reel shall have a durable weatherproof label or tag showing the manufacturer's name, the cable type, the actual length of cable on the reel, the Contractor's name, the contract number, and the reel number.  A shipping record shall also be included in a weatherproof envelope showing the above information and also include the date of manufacture, cable characteristics (size, attenuation, bandwidth, etc.), factory test results, cable identification number and any other pertinent information.

The minimum hub diameter of the reel shall be at least thirty times the diameter of the cable.  The F/O cable shall be in one continuous length per reel with no factory splices in the fiber.  Each reel shall be marked to indicate the direction the reel should be rolled to prevent loosening of the cable.

Two copies of the installation procedures and technical support information shall be furnished to the Engineer at least two weeks subsequent to the start of the scheduled delivery.

10‑3.23  FIBER OPTIC LABELING

General

All fiber optic and copper communication cables shall be labeled in a permanent and consistent manner.  All labels shall be made of a material designed for permanent labeling. All labels shall be mechanically marked with permanent ink on non-metal type labels, or embossed lettering on metal type labels; hand written labels using pencil shall not be used except as noted below.  Metal tags shall be constructed of stainless steel.  Metal tags are required for use on fiber optic cables.  Use of non-metal label materials shall be only as approved by the Engineer.  At vaults and other underground locations, all labels and imprinting shall be weatherproof.  Labels shall be affixed per the manufacturer’s recommendations in a manner that will not cause damage to the cable, conductor or fiber.

Cable Identification
Identification used for labeling of the fiber optic and copper cables will be provided to the Contractor by the Engineer.  The quantity of characters will not be more than 40 for cables and not more than 20 for individual conductors or fibers.

Label Placement

Fiber Optic Cables.‑-All cables shall be labeled at all terminations, even if no connections or splices are made, and at all splice vault entrance and exit points.

Cable to Cable Splices.‑-The cable shall be labeled at entry to splice enclosure.

Cable to Fiber Distribution Units.‑-The cable shall be labeled at entry to the FDU. Only one cable shall be terminated in each FDU. The FDU shall be labeled on the face of the FDU. Individual connections shall be clearly marked in pencil on the face of the FDU in the designated area as directed by the Engineer.

Fibers.‑-Fiber labels shall be placed next to the connectors of the individual fibers.

Patch Panels.‑-The cable shall be labeled at entry to the Patch Panel. Only one cable shall be terminated in each FDU. The Patch Panels shall be clearly labeled on the face of the Panel. Individual connections shall be clearly marked in pencil on the face of the Panel in the designated area as directed by the Engineer.

Jumpers.‑-Equipment to FDU Jumpers shall be labeled at both ends.  FDU to FDU jumpers shall be labeled at each end.

Pigtails.‑-Pigtails shall be labeled at the connector.

Copper Cables.‑-All copper communication cables shall be labeled at terminations and splices.

10‑3.24  FIBER OPTIC CABLE INSTALLATION

Installation procedures shall be in conformance with the procedures specified by the cable manufacturer for the specific cable being installed.  Mechanical aids may be used, provided that a tension measuring device is placed in tension to the end of the cable, and the allowable tension does not exceed the manufacturers recommended pulling tension.  A calibrated break-away feature shall be employed to work in tandem with the tension measuring device and limit excessive tension by disengaging when a set tension is exceeded.

When mechanical aids are proposed for use in pulling fiber optic cable, information on the proposed methods, the time frames and requirements for submittal, review and approval, and the conditions for use of the proposed method shall conform to the requirements for information submitted as required for a proposed "Air Blown Method" as described in "Air Blown Method," elsewhere in these special provisions.

Except when the "Air Blown Method" is used, F/O cable shall be installed using a cable pulling lubricant recommended by the F/O cable and/or the conduit manufacturer and a non-abrasive pull rope conforming to the provisions described under "Conduit" elsewhere in these special provisions.

Splices shall be limited to locations as shown on the plans and as directed by the Engineer.

During cable installation, the bend radius shall be maintained at not less than twenty times the outside diameter of the cable.

F/O cable shall be installed without splices except where specifically allowed on the plans or described in these special provisions.  A minimum of 15 m of slack shall be provided at each vault without a cable splice.  At fiber optic splice closures, a minimum of 9 m of each cable exiting the closure shall be stored in the vault.

Unless shown or provided otherwise, only one F/O cable shall be installed in each conduit.

10‑3.25  SPLICING

Unless otherwise allowed, F/O cable splices shall be fusion type.  The mean splice loss shall not exceed 0.07 dB per splice.  The mean splice loss shall be obtained by measuring the loss through the splice in both directions and then averaging the resultant values.

The field splices shall connect the fibers of the two F/O cable lengths together.  These splices shall be placed in a splice tray and these splice tray(s) shall then be placed in the splice closure.

Fibers of the same buffer tube, but not being spliced shall be placed in a splice tray along side spliced fibers.  Buffer tubes that do not require enclosed fibers to be spliced shall not be disturbed and placed in the splice closure.

The termination splices shall connect the F/O cable span ends with pigtails.  The termination splices shall be placed in a splice tray and the splice tray(s) shall then be placed in the fiber distribution unit (FDU).  The individual fibers shall be looped one full turn within the splice tray to avoid micro bending.  A 50 mm minimum bend radius shall be maintained during installation and after final assembly in the optical fiber splice tray.  Each bare fiber shall be individually restrained in a splice tray.  The optical fibers in buffer tubes and the placement of the bare optical fibers in the splice tray shall be such that there is no discernible tensile force on the optical fiber.

All splices shall be protected with a metal reinforced thermal shrink sleeve.

All fiber optic cables shall be labeled in the splice tray.  Pigtail ends shall also be labeled to identify the destination of the fiber.

10‑3.26  FIBER OPTIC SPLICE CLOSURE

The fiber optic field splices shall be enclosed in splice closures which shall be complete with splice organizer trays, brackets, clips, cable ties, and sealant, as needed.  The splice closure shall be suitable for a direct burial or pull box application. Manufacturer's installations shall be supplied to the Engineer prior to the installation of any splice closures.  Location of the splice closures shall be where a splice is required as shown on the plans, designated by the Engineer, or described in these special provisions.

The splice closure shall conform to the following specifications:

Non-filled thermoplastic case.

Rodent proof, water proof, re-enterable and moisture proof.

Expendable from 2 cables per end to 8 cables per end by using adapter plates.

Cable entry ports shall accommodate 10 mm to 25 mm diameter cables.

Multiple grounding straps.

Accommodate up to 8 splice trays.

Suitable for "butt" or "through" cable entry configurations.

Place no stress on finished splices within the splice trays.

The fiber optic splice closure shall be suitable for a temperature range of 0ºC to 40ºC.

Each splice shall be individually mounted and mechanically protected in the splice tray.

The Contractor shall install the fiber splice closure in the fiber optic vaults where splicing is required. The fiber optic splice closures shall be securely fastened to the fiber optic vault or wall using standard hardware as recommended by the closure manufacturer.

The Contractor shall provide all mounting hardware required to securely mount the closures to the splice vault.

The fiber splice closure shall be mounted horizontally in a manner that allows the cables to enter at the end of the closure. Not less than 9 m of each cable shall be coiled in the vault to allow the fiber splice closure to be removed for future splicing.

10‑3.27  SPLICE TRAY

Splice trays shall:

Accommodate quantity of not less than 12 fusion splices.

Place no stress on completed splices within the tray.

Accommodate "butt" or "feed through" splicing applications.

Be stackable with a transparent snap-on hinge cover.

Accommodate buffer tubes securable with channel straps.

Contain fiber retention strips.

10‑3.28  PASSIVE CABLE ASSEMBLIES AND COMPONENTS

The F/O cable assemblies and components shall be compatible components, designed for the purpose intended, and manufactured by a company regularly engaged in the production of material for the fiber optic industry.  All components or assemblies shall be best quality, non-corroding, with a design life of at least 20 years.  All components or assemblies of the same type shall be from the same manufacturer.

10‑3.29  FIBER OPTIC CABLE TERMINATIONS

General

Fiber optic outside plant cable entering a cabinet, enclosure or building shall be routed as described in these special provisions and as shown on the plans.  The cable shall continue within the conduit to the designated termination point for distribution "breakout."

All components shall be the size and type required for the specified fiber.

Distribution Breakout
Once the fiber optic cable arrives within the building, it shall be routed within conduit to a wall mounted fiber splice closure as shown on the plans, where a minimum of 6 m of cable shall be coiled.  FOIP cable shall be routed to its appropriate fiber distribution frame (FDF) as shown on the plans.

The jacketed cable shall be lashed with tie wraps to the rack prior to entering the FDU.  The cable shall also be tie-wrapped to the inside of the FDU near the point of entry.

Fiber Optic Cable Assemblies and Pigtails

General.‑‑Cable assemblies (jumpers and pigtails) shall be products of the same manufacturer.  The cable used for cable assemblies shall be made of fiber meeting the performance requirements of these special provisions for the F/O cable being connected.

Jumpers.‑‑Jumpers may be of simplex or duplex design.  Duplex jumpers shall be of duplex round cable construction, and shall not have zipcord (siamese) construction.  All jumpers shall be at least 2 meters in length, sufficient to avoid stress and allow orderly routing.

The outer jacket of duplex jumpers shall be colored according to the singlemode color (yellow) specified above.  The two inner simplex jackets shall be contrasting colors to provide easy visual identification for polarity.

Connectors.‑‑Connectors shall be of the ceramic ferrule SC type for SM.  Indoor SC connector body housings shall be either nickel plated zinc or glass reinforced polymer construction.  Outdoor SC connector body housing shall be glass reinforced polymer.

The associated coupler shall be of the same material as the connector housing.

All F/O connectors shall be the 2.5 mm SC connector ferrule type with Zirconia Ceramic material with a PC (Physical Contact) pre-radiused tip.

The SC connector operating temperature range shall be ‑40°C to +70°C.  Insertion loss shall not exceed 0.4 dB for singlemode, and the return reflection loss on singlemode connectors shall be at least 55 dB.  Connection durability shall be less than a 0.2 dB change per 500 mating cycles per EIA‑455‑21A (FOTP‑21).  All terminations shall provide a minimum 222 N pull out strength.  Factory test results shall be documented and submitted to the Engineer prior to installing any of the connectors.  Singlemode connectors shall have a yellow color on the body and/or boot that renders them easily identifiable.

Field terminations shall be limited to splicing of adjoining cable ends and/or cables to SC pigtails.

10‑3.30  FIBER OPTIC TESTING

General

Testing shall include the tests on elements of the passive fiber optic components:  (1) at the factory, (2) after delivery to the project site but prior to installation and, (3) after installation.  The Contractor shall provide all personnel, equipment, instrumentation and materials necessary to perform all testing.  The Engineer shall be notified two working days prior to all field tests.  The notification shall include the exact location or portion of the system to be tested.

A minimum of 15 working days prior to arrival of the cable at the site, the Contractor shall provide detailed test procedures for all field testing for the Engineer's review and approval.  The procedures shall identify the tests to be performed and how the tests are to be conducted.  Included in the test procedures shall be the model, manufacturer, configuration, calibration and alignment procedures for all proposed test equipment.

Documentation of all test results shall be provided to the Engineer within 2 working days after the test is completed.

Factory Testing
Documentation of compliance with the fiber specifications as listed in the fiber characteristics table shall be supplied by the original fiber manufacturer.  Before shipment, but while on the shipping reel, 100 percent of all fibers shall be tested for attenuation.  Copies of the results shall be attached to the cable reel in a waterproof pouch and submitted to the Contractor and to the Engineer.

Arrival On Site
The cable and reel shall be physically inspected on delivery and the attenuation shall be measured for 100 percent of the fibers.  The failure of any single fiber in the cable to comply with these special provisions, is cause for rejection of the entire reel.  Test results shall be recorded, dated, compared and filed with the copy accompanying the shipping reel in a weather proof envelope.  Attenuation deviations from the shipping records of greater than 5 percent shall be brought to the attention of the Engineer.  The cable shall not be installed until completion of this test sequence and the Engineer provides written approval.  Copies of traces and test results shall be submitted to the Engineer.  If the test results are unsatisfactory, the reel of fiber optic cable shall be considered unacceptable and all records corresponding to that reel of cable shall be marked accordingly.  The unsatisfactory reels of cable shall be replaced with new reels of cable at the Contractor's expense.  The new reels of cable shall then be tested to demonstrate acceptability.  Copies of the test results shall be submitted to the Engineer.

After Cable Installation
After the fiber optic cable has been pulled but before breakout and termination, 100 percent of all the fibers shall be tested with an OTDR for attenuation.  Test results shall be recorded, dated, compared and filed with the previous copies of these tests.  Copies of traces and test results shall be submitted to the Engineer.  If the OTDR test results are unsatisfactory, the F/O cable segment will be unacceptable.  The unsatisfactory segment of cable shall be replaced with a new segment, without additional splices, at the Contractor's expense.  The new segment of cable shall then be tested to demonstrate acceptability.  Copies of the test results shall be submitted to the Engineer.

Singlemode fibers shall be tested at 1310 nm and 1550 nm.  Attenuation readings for each direction shall be recorded on the cable data sheet.

Outdoor Splices
At the conclusion of all outdoor splices at one location, and before they are enclosed and sealed, all splices shall be tested with the OTDR, in both directions.  Splices in segments shall be tested at 1310 nm and at 1550 nm.  Individual fusion splice losses shall not exceed 0.07 dB.  Measurement results shall be recorded, dated, validated by the OTDR trace printout and filed with the records of the respective cable runs.  Copies of traces and test results shall be submitted to the Engineer.  If the OTDR test results are unsatisfactory, the splice shall be unacceptable.  The unsatisfactory splice shall be replaced at the Contractor's expense.  The new splice shall then be tested to demonstrate acceptability.  Copies of the test results shall be submitted to the Engineer.

Distribution Interconnect Package Testing and Documentation
All the components of the passive interconnect package (FDUs, pigtails, jumpers, couplers and splice trays as shown on the plans and in these special provisions) shall comprise a unit from a manufacturer who is regularly engaged in the production of the fiber optic components.

In developing the distribution interconnect package, each SC termination (pigtail or jumper) shall be tested for insertion attenuation loss with the use of an optical power meter and light source.  In addition, all singlemode terminations shall be tested for return reflection loss. These values shall meet the loss requirements specified earlier and shall be recorded on a tag attached to the pigtail or jumper.

Once assembly is complete, the manufacturer shall visually verify that all tagging, including loss values, is complete.  Then as a final quality control measure, the manufacturer shall do an "end to end" optical power meter/light source test from pigtail end to jumper lead end to assure continuity and overall attenuation loss values.

The final test results shall be recorded, along with previous individual component values, on a special form assigned to each FDU.  The completed form shall be dated and signed by the Manufacturer's Quality Control supervisor.  One copy of this form will be attached in a plastic envelope to the assembled FDU unit.  Copies will be provided separately to the Contractor and to the Engineer, and shall be also be maintained on file by the manufacturer or supplier.

System Verification at Completion

OTDR Testing.‑‑Once the passive cabling system has been installed and is ready for activation, 100 percent of the fiber links shall be tested with the OTDR for attenuation.  Print out shall include at least link number, fiber color, buffer color and cable number.  Test results shall be recorded, dated, compared and filed with previous copies.  A hard copy printout and a electronic copy of the traces and test results along with a licensed copy of the associated software on a DOS based 89 mm disk shall be submitted to the Engineer.  If the OTDR test results are unsatisfactory the link shall be replaced at the Contractor's expense.  The new link shall then be tested to demonstrate acceptability.  Copies of the test results shall be submitted to the Engineer.

Power Meter and Light Source.‑‑At the conclusion of the final OTDR testing, 100 percent of all fiber links shall be tested end to end with a power meter and light source, in accordance with EIA Optical Test Procedure 171 and in the same wavelengths specified for the OTDR tests.  These tests shall be conducted in both directions.  Test results shall be recorded, compared and proven to be within the design link loss budgets, and filed with the other recordings of the same links.  Test results shall be submitted to the Engineer.

Cable Verification Worksheet.‑‑The Cable Verification Worksheet shown in Appendix A shall be completed for 100 percent of all links in the fiber optic system, using the data gathered during cable verification.  The completed worksheets shall be included as part of the system documentation.

Test Failures.‑‑If the link loss measured from the power meter and light source exceeds the calculated link loss, or the actual location of the fiber ends does not agree with the expected location of the fiber ends (as would occur with a broken fiber), the fiber optic link will not be accepted.  The unsatisfactory segments of cable, or splices shall be replaced with a new segment of cable or splice at the Contractor's expense.  The OTDR testing, power meter and light source testing and Cable Verification Worksheet shall be completed for the repaired link to determine acceptability.  Copies of the test results shall be submitted to the Engineer.  The removal and replacement of a segment of cable shall be interpreted as the removal and replacement of a single contiguous length of cable connecting two splices, two connectors or one splice and one connector.  The removal of only the small section containing the failure and therefore introducing new unplanned splices, will not be allowed.

APPENDIX A

Link Loss Budget Worksheet

Contract No. __________

Contractor: ____________________

Approved by Caltrans: ___________

Date: ____________


Operator:_______________

Link Number: ___________

Fiber Color: ____________

Buffer Color: ___________

Cable No.: ________________

Test Wavelength (Circle one):
1310

1550

Expected Location of fiber ends:

End 1: _________
End 2: _________

	OTDR Test Results:

Forward Loss:

Reverse Loss:

Average Loss:
	_________ dB

_________ dB

_________ dB
	1A

1B

1C

	Power Meter and Light Source Test Results:

Forward Loss:

Reverse Loss:

Average Loss [(2A + 2B)/2]:
	_________ dB

_________ dB

_________ dB
	2A

2B

2C

	Calculated Fiber Loss:

Length of the link (from OTDR):

Allowed loss per km of fiber:

Total Allowed Loss due to the fiber (3A * 3B):
	_________ km 

      0.4 dB/km 

_________ dB
	3A

3B

3C

	Calculated Splice Loss:

Number of Splices in the Link:

Allowed Link Loss per Splice:

Total Allowed Loss due to Splices (4A * 4B):
	_________

         0.07 dB 

_________ dB
	4A

4B

4C

	Calculated Link Loss:

Connector Loss:

Total Link Loss (5A + 3C + 4C):
	           0.9 dB 

_________ dB
	5A

5B

	Cable Verification:

Compare Power Meter Average Loss to Calculated Link Loss (2C - 5B):

If the value of 6A is greater than zero, the link has failed the Test.  See Test Failures elsewhere in these special provisions.
	_________ dB


	6A




------------------------------------------------------------------------------------------

To Be Completed by Caltrans:

Resident Engineer's Signature: _______________

Cable Link Accepted: __________

10‑3.31  FIBER DISTRIBUTION UNIT

The Contractor shall furnish and install all related equipment to interface the fiber distribution unit (FDU) to the incoming fiber optic communication cables.

The units shall accommodate the fiber optic cable described elsewhere in these special provisions.

Type A FDU shall accommodate termination of not less than 84 individual fibers.

Type B FDU shall accommodate termination of not less than 60 individual fibers.

Type C FDU shall accommodate termination of not less than 12 individual fibers.

The FDU shall provide interconnect capability and shall include the following:

1.
A patch panel to terminate singlemode fiber with SC type connector feed through adapters.

2.
Storage for splice trays.

3.
A slide out metal shelf for the storage of 6 spare jumpers each measuring 1 m long for Type A and B only.

The patch panel shall be hinged to provide easy access and maintenance.  Brackets shall be provided to spool the incoming fiber a minimum of three turns, each turn of not less than 250 mm in length, before separating out individual fibers to the splice tray.  Strain relief shall be provided for the incoming fiber optic cable.  All fibers shall be terminated and identified in the FDU.

The FDU (Type A and B) shall be 475 mm rack mountable and not to exceed 435 mm (W) x 500 mm (H) x 375 mm (D).

The FDU (Type C) shall be 475 mm rack mountable and not to exceed 435 mm (W) x 45 mm (H) x 305 mm (D).

10‑3.32  REMOVING, REINSTALLING OR SALVAGING ELECTRICAL EQUIPMENT

Salvaged electrical materials shall be hauled to the District Recycle Center, 11900 Singer Lane, Spring Valley, CA  91978 and stockpiled.

The Contractor shall provide the equipment, as necessary, to safely unload and stockpile the material.  A minimum of 2 working days' notice shall be given to the Engineer and the District Recycle Coordinator, telephone (619) 467‑3293, prior to delivery.

10‑3.33  PAYMENT

Model 334 cabinet foundation will be measured by the unit.

The contract unit price paid for Model 334 cabinet foundations shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in furnishing and installing Model 334 cabinet foundations, complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Closed circuit television cabinet will be measured by the unit.

The contract unit price paid for closed circuit television cabinet shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in furnishing and installing closed circuit television cabinet, complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

The contract unit price paid for rotor drill Model 332 or 334 foundation shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in rotor drill Model 332 or 334 foundation, as shown on the plans, as specified in these special provisions, and as directed by the Engineer.

Replacement of State-furnished cabinet will be measured by the unit.

The contract unit price paid for replacement of State-furnished cabinet shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in replacement of State-furnished cabinet, complete in place, including salvaging controller cabinet or assembly, as shown on the plans, as specified in these special provisions, and as directed by the Engineer.

Trench delineator will be measured by the unit.

The contract unit price paid for trench delineator shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in furnishing and installing trench delineator, complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Type III service equipment enclosure will be measured by the unit.

The contract unit price paid for Type III service equipment enclosure shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in furnishing and installing Type III service equipment enclosure, complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Modify service equipment will be measured by the unit.

The contract unit price paid for modify service equipment shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in modify service equipment, complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Hub cabinet with foundation will be measured by the unit.

The contract unit price paid for hub cabinet with foundation shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in furnishing and installing hub cabinet with foundation, complete in place, including earthwork and electrical equipment, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Multiduct conduit system will be measured and paid for in the same manner specified for conduit in Section 86 of the Standard Specifications.

Full compensation for sealing plugs, tracer wire, warning tape and slurry cement backfill shall be considered as included in the contract unit price paid per meter for various types of multiduct conduit and conduit system and no separate payment will be made therefor.

Communication conduit (bridge) will be measured by the meter.

The contract price paid per meter for communication conduit (bridge) shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals and for doing all the work involved in installing fiberglass conduit for communication conduit (bridge), complete in place, including excavation, and placing sand and slurry backfill, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Full compensation for splice tray shall be considered as included in the contract unit price paid for various items that required splice trays and no separate payment will be made therefor.

Full compensation for furnishing and installing mechanical expansion bolt anchors, steel hangers, steel brackets and other fittings, concrete supports, pipe wrapping tape, epoxy adhesives, and conduit expansion fittings shall be considered as included in the contract price paid per meter of communication conduit (bridge) involved and no additional compensation will be allowed therefor.

Inductive loop detector will be measured by the unit.

The contract unit price paid for inductive loop detector shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in installing inductive loop detector, complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Closed circuit television pole will be measured by the unit.

The contract unit price paid for closed circuit television pole shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in furnishing and installing closed circuit television pole, complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Conductor will be measured by the meter.

The contract price paid per meter for conductor of the various sizes, types and cables shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in furnishing and installing conductors and cables, complete in place, including labeling, splices (except fiber optic splices) and connectors, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Fiber optic splice closure will be measured by the unit.

The contract unit price paid for fiber optic splice closure shall include full compensation for furnishing all labor, materials , tools, equipment, and incidentals, and for doing all the work involved in furnishing and installing fiber optic splice closure, complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Fiber distribution unit will be measured by the unit.

The contract unit price paid for fiber distribution unit shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in furnishing and installing fiber distribution unit, complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Fiber optic splice will be measured by the unit.

The contract unit price paid for fiber optic splice shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in fiber optic splice, complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Pull box will be measured by the unit.

The contract unit price paid for pull box shall include full compensation for furnishing all labor, materials, tools, equipment, and incidentals, and for doing all the work involved in installing pull box, complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Fiber optic vault will be measured by the unit.

The contract unit price paid for fiber optic vault shall include full compensation for furnishing all labor, materials , tools, equipment, and incidentals, and for doing all the work involved in furnishing and installing fiber optic vault, complete in place, as shown on the plans, as specified in the Standard Specifications and these special provisions, and as directed by the Engineer.

Full compensation for hauling and stockpiling electrical materials shall be considered as included in the contract price paid for the item requiring the material to be salvaged and no additional compensation will be allowed therefor.

SECTION 11.  (BLANK)

SECTION 12.  (BLANK)

SECTION 13‑1.  RELATIONS WITH RAILROAD

13‑1.01  GENERAL

The Contractor's attention is directed to the tracks and right of way of the Metropolitan Transit Development Board (MTDB) property, hereinafter referred to as "Railroad," at Route 15 within the limits of the project.

In accordance with the provisions in Section 7-1.12, "Responsibility for Damage," of the Standard Specifications, the Contractor shall be responsible for all damages to Railroad track, structure, embankment and appurtenances thereto and to Railroad equipment operation on such track, resulting from his operations.

The Contractor shall not allow any personnel or equipment on Railroad right of way at track levels.

The Contractor shall conduct his operation in a manner that will prevent debris, or any other material, from falling on the tracks and right of way of the Railroad.

SECTION 14  FEDERAL REQUIREMENTS FOR FEDERAL-AID CONSTRUCTION PROJECTS

GENERAL.—The work herein proposed will be financed in whole or in part with Federal funds, and therefore all of the statutes, rules and regulations promulgated by the Federal Government and applicable to work financed in whole or in part with Federal funds will apply to such work.  The "Required Contract Provisions, Federal-Aid Construction Contracts, "Form FHWA 1273, are included in this Section 14.  Whenever in said required contract provisions references are made to "SHA contracting officer", "SHA resident engineer", or "authorized representative of the SHA", such references shall be construed to mean "Engineer" as defined in Section 1-1.18 of the Standard Specifications.

PERFORMANCE OF PREVIOUS CONTRACT.—In addition to the provisions in Section II, "Nondiscrimination," and Section VII, "Subletting or Assigning the Contract," of the required contract provisions, the Contractor shall comply with the following:

The bidder shall execute the CERTIFICATION WITH REGARD TO THE PERFORMANCE OF PREVIOUS CONTRACTS OR SUBCONTRACTS SUBJECT TO THE EQUAL OPPORTUNITY CLAUSE AND THE FILING OF REQUIRED REPORTS located in the proposal.  No request for subletting or assigning any portion of the contract in excess of $10,000 will be considered under the provisions of Section VII of the required contract provisions unless such request is accompanied by the CERTIFICATION referred to above, executed by the proposed subcontractor.

NON-COLLUSION PROVISION.—The provisions in this section are applicable to all contracts except contracts for Federal Aid Secondary projects.

Title 23, United States Code, Section 112, requires as a condition precedent to approval by the Federal Highway Administrator of the contract for this work that each bidder file a sworn statement executed by, or on behalf of, the person, firm, association, or corporation to whom such contract is to be awarded, certifying that such person, firm, association, or corporation has not, either directly or indirectly, entered into any agreement, participated in any collusion, or otherwise taken any action in restraint of free competitive bidding in connection with the submitted bid.  A form to make the non-collusion affidavit statement required by Section 112 as a certification under penalty of perjury rather than as a sworn statement as permitted by 28, USC, Sec. 1746, is included in the proposal.

PARTICIPATION BY MINORITY BUSI​NESS ENTERPRISES IN SUBCONTRACTING.—Part 23, Title 49, Code of Federal Regulations applies to this Federal-aid project.  Pertinent sections of said Code are incorporated in part or in its entirety within other sections of these special provisions.

Schedule B—Information for Determining Joint Venture Eligibility

(This form need not be filled in if all joint venture firms are minority owned.)

1.
Name of joint venture  _________________________________________________________________________

2.
Address of joint venture  ________________________________________________________________________

3.
Phone number of joint venture  __________________________________________________________________

4.
Identify the firms which comprise the joint venture.  (The MBE partner must complete Schedule A.)  __________


____________________________________________________________________________________________

a.
Describe the role of the MBE firm in the joint venture.  ___________________________________________


_________________________________________________________________________________________

b.
Describe very briefly the experience and business qualifications of each non-MBE joint venturer: ___________


_________________________________________________________________________________________

5.
Nature of the joint venture's business  _____________________________________________________________


____________________________________________________________________________________________

6.
Provide a copy of the joint venture agreement.

7.
What is the claimed percentage of MBE ownership?  _________________________________________________

8.
Ownership of joint venture:  (This need not be filled in if described in the joint venture agreement, provided by question 6.).

a.
Profit and loss sharing.

b.
Capital contributions, including equipment.

c.
Other applicable ownership interests.

9.
Control of and participation in this contract.  Identify by name, race, sex, and "firm" those individuals (and their titles) who are responsible for day-to-day management and policy decision making, including, but not limited to, those with prime responsibility for:

a.
Financial decisions  ________________________________________________________________________

b.
Management decisions, such as:


(1)
Estimating  ___________________________________________________________________________


(2).
Marketing and sales  ____________________________________________________________________


(3).
Hiring and firing of management personnel  _________________________________________________



_____________________________________________________________________________________


(4)
Purchasing of major items or supplies  _____________________________________________________



_____________________________________________________________________________________

c.
Supervision of field operations  _______________________________________________________________

Note.—If, after filing this Schedule B and before the completion of the joint venture's work on the contract covered by this regulation, there is any significant change in the information submitted, the joint venture must inform the grantee, either directly or through the prime contractor if the joint venture is a subcontractor.

Affidavit

"The undersigned swear that the foregoing statements are correct and include all material information necessary to identify and explain the terms and operation of our joint venture and the intended participation by each joint venturer in the undertaking.  Further, the undersigned covenant and agree to provide to grantee current, complete and accurate information regarding actual joint venture work and the payment therefor and any proposed changes in any of the joint venture arrangements and to permit the audit and examination of the books, records and files of the joint venture, or those of each joint venturer relevant to the joint venture, by authorized representatives of the grantee or the Federal funding agency.  Any material misrepresentation will be grounds for terminating any contract which may be awarded and for initiating action under Federal or State laws concerning false statements."

____________________________________________________________________________


Name of Firm






Name of Firm

____________________________________________________________________________


Signature






Signature

____________________________________________________________________________


Name







Name

____________________________________________________________________________


Title







Title

____________________________________________________________________________


Date







Date

Date _______________________________________________

State of ____________________________________________

County of __________________________________________

On this  ____ day of _______________, 19 __, before me appeared (Name) _________________, to me personally known, who, being duly sworn, did execute the foregoing affidavit, and did state that he or she was properly authorized by  (Name of firm) ________________________________ to execute the affidavit and did so as his or her free act and deed.

Notary Public __________________________________________

Commission expires _____________________________________

[Seal]

Date _______________________________________________

State of ____________________________________________

County of __________________________________________

On this  ___ day of   _______________, 19 __, before me appeared (Name) _________________ to me personally known, who, being duly sworn, did execute the foregoing affidavit, and did state that he or she was properly authorized by (Name of firm) ___________________________ to execute the affidavit and did so as his or her free act and deed.

Notary Public __________________________________________

Commission expires _____________________________________

[Seal]

REQUIRED CONTRACT PROVISIONS
FEDERAL-AID CONSTRUCTION CONTRACTS

I. GENERAL

1.
These contract provisions shall apply to all work performed on the contract by the contractor's own organization and with the assistance of workers under the contractor's immediate superintendence and to all work performed on the contract by piecework, station work, or by subcontract.

2.
Except as otherwise provided for in each section, the contractor shall insert in each subcontract all of the stipulations contained in these Required Contract Provisions, and further require their inclusion in any lower tier subcontract or purchase order that may in turn be made.  The Required Contract Provisions shall not be incorporated by reference in any case.  The prime contractor shall be responsible for compliance by any subcontractor or lower tier subcontractor with these Required Contract Provisions.

3.
A breach of any of the stipulations contained in these Required Contract Provisions shall be sufficient grounds for termination of the contract.

4.
A breach of the following clauses of the Required Contract Provisions may also be grounds for debarment as provided in 29 CFR 5.12:

Section I, paragraph 2;

Section IV, paragraphs 1, 2, 3, 4, and 7;

Section V, paragraphs 1 and 2a through 2g.

5.
Disputes arising out of the labor standards provisions of Section IV (except paragraph 5) and Section V of these Required Contract Provisions shall not be subject to the general disputes clause of this contract.  Such disputes shall be resolved in accordance with the procedures of the U.S. Department of Labor (DOL) as set forth in 29 CFR 5, 6, and 7.  Disputes within the meaning of this clause include disputes between the contractor (or any of its subcontractors) and the contracting agency, the DOL, or the contractor's employees or their representatives.

6.
Selection of Labor:  During the performance of this contract, the contractor shall not:

a.
discriminate against labor from any other State, possession, or territory of the United States (except for employment preference for Appalachian contracts, when applicable, as specified in Attachment A), or

b.
employ convict labor for any purpose within the limits of the project unless it is labor performed by convicts who are on parole, supervised release, or probation.

II. NONDISCRIMINATION

 (Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

1.
Equal Employment Opportunity:  Equal employment opportunity (EEO) requirements not to discriminate and to take affirmative action to assure equal opportunity as set forth under laws, executive orders, rules, regulations (28 CFR 35, 29 CFR 1630, and 41 CFR 60) and orders of the Secretary of Labor as modified by the provisions prescribed herein, and imposed pursuant to 23 U.S.C. 140 shall constitute the EEO and specific affirmative action standards for the contractor's project activities under this contract.  The Equal Opportunity Construction Contract Specifications set forth under 41 CFR 60-4.3 and the provisions of the American Disabilities Act of 1990 (42 U.S.C. 12101 et seq.) set forth under 28 CFR 35 and 29 CFR 1630 are incorporated by reference in this contract.  In the execution of this contract, the contractor agrees to comply with the following minimum specific requirement activities of EEO:

a.
The contractor will work with the State highway agency (SHA) and the Federal Government in carrying out EEO obligations and in their review of his/her activities under the contract.

b.
The contractor will accept as his operating policy the following statement:


"It is the policy of this Company to assure that applicants are employed, and that employees are treated during employment, without regard to their race, religion, sex, color, national origin, age or disability.  Such action shall include: employment, upgrading, demotion, or transfer; recruitment or recruitment advertising; layoff or termination; rates of pay or other forms of compensation; and selection for training, including apprenticeship, preapprenticeship, and/or on-the-job training."

2.
EEO Officer:  The contractor will designate and make known to the SHA contracting officers an EEO Officer who will have the responsibility for and must be capable of effectively administering and promoting an active contractor program of EEO and who must be assigned adequate authority and responsibility to do so.

3.
Dissemination of Policy:  All members of the contractor's staff who are authorized to hire, supervise, promote, and discharge employees, or who recommend such action, or who are substantially involved in such action, will be made fully cognizant of, and will implement, the contractor's EEO policy and contractual responsibilities to provide EEO in each grade and classification of employment.  To ensure that the above agreement will be met, the following actions will be taken as a minimum:

a.
Periodic meetings of supervisory and personnel office employees will be conducted before the start of work and then not less often than once every six months, at which time the contractor's EEO policy and its implementation will be reviewed and explained.  The meetings will be conducted by the EEO Officer.

b.
All new supervisory or personnel office employees will be given a thorough indoctrination by the EEO Officer, covering all major aspects of the contractor's EEO obligations within thirty days following their reporting for duty with the contractor.

c.
All personnel who are engaged in direct recruitment for the project will be instructed by the EEO Officer in the contractor's procedures for locating and hiring minority group employees.

d.
Notices and posters setting forth the contractor's EEO policy will be placed in areas readily accessible to employees, applicants for employment and potential employees.

e.
The contractor's EEO policy and the procedures to implement such policy will be brought to the attention of employees by means of meetings, employee handbooks, or other appropriate means.

4.
Recruitment:  When advertising for employees, the contractor will include in all advertisements for employees the notation:  "An Equal Opportunity Employer."  All such advertisements will be placed in publications having a large circulation among minority groups in the area from which the project work force would normally be derived.

a.
The contractor will, unless precluded by a valid bargaining agreement, conduct systematic and direct recruitment through public and private employee referral sources likely to yield qualified minority group applicants.  To meet this requirement, the contractor will identify sources of potential minority group employees, and establish with such identified sources procedures whereby minority group applicants may be referred to the contractor for employment consideration.

b.
In the event the contractor has a valid bargaining agreement providing for exclusive hiring hall referrals, he is expected to observe the provisions of that agreement to the extent that the system permits the contractor's compliance with EEO contract provisions.  (The DOL has held that where implementation of such agreements have the effect of discriminating against minorities or women, or obligates the contractor to do the same, such implementation violates Executive Order 11246, as amended.) 

c.
The contractor will encourage his present employees to refer minority group applicants for employment.  Information and procedures with regard to referring minority group applicants will be discussed with employees.

5.
Personnel Actions:  Wages, working conditions, and employee benefits shall be established and administered, and personnel actions of every type, including hiring, upgrading, promotion, transfer, demotion, layoff, and termination, shall be taken without regard to race, color, religion, sex, national origin, age or disability.  The following procedures shall be followed: 

a.
The contractor will conduct periodic inspections of project sites to insure that working conditions and employee facilities do not indicate discriminatory treatment of project site personnel.

b.
The contractor will periodically evaluate the spread of wages paid within each classification to determine any evidence of discriminatory wage practices.

c.
The contractor will periodically review selected personnel actions in depth to determine whether there is evidence of discrimination.  Where evidence is found, the contractor will promptly take corrective action.  If the review indicates that the discrimination may extend beyond the actions reviewed, such corrective action shall include all affected persons.

d.
The contractor will promptly investigate all complaints of alleged discrimination made to the contractor in connection with his obligations under this contract, will attempt to resolve such complaints, and will take appropriate corrective action within a reasonable time.  If the investigation indicates that the discrimination may affect persons other than the complainant, such corrective action shall include such other persons.  Upon completion of each investigation, the contractor will inform every complainant of all of his avenues of appeal.

6.
Training and Promotion:

a.
The contractor will assist in locating, qualifying, and increasing the skills of minority group and women employees, and applicants for employment.

b.
Consistent with the contractor's work force requirements and as permissible under Federal and State regulations, the contractor shall make full use of training programs, i.e., apprenticeship, and on-the-job training programs for the geographical area of contract performance.  Where feasible, 25 percent of apprentices or trainees in each occupation shall be in their first year of apprenticeship or training.  In the event a special provision for training is provided under this contract, this subparagraph will be superseded as indicated in the special provision.

c.
The contractor will advise employees and applicants for employment of available training programs and entrance requirements for each.

d.
The contractor will periodically review the training and promotion potential of minority group and women employees and will encourage eligible employees to apply for such training and promotion.

7.
Unions:  If the contractor relies in whole or in part upon unions as a source of employees, the contractor will use his/her best efforts to obtain the cooperation of such unions to increase opportunities for minority groups and women within the unions, and to effect referrals by such unions of minority and female employees.  Actions by the contractor either directly or through a contractor's association acting as agent will include the procedures set forth below: 

a.
The contractor will use best efforts to develop, in cooperation with the unions, joint training programs aimed toward qualifying more minority group members and women for membership in the unions and increasing the skills of minority group employees and women so that they may qualify for higher paying employment.

b.
The contractor will use best efforts to incorporate an EEO clause into each union agreement to the end that such union will be contractually bound to refer applicants without regard to their race, color, religion, sex, national origin, age or disability.

c.
The contractor is to obtain information as to the referral practices and policies of the labor union except that to the extent such information is within the exclusive possession of the labor union and such labor union refuses to furnish such information to the contractor, the contractor shall so certify to the SHA and shall set forth what efforts have been made to obtain such information.

d.
In the event the union is unable to provide the contractor with a reasonable flow of minority and women referrals within the time limit set forth in the collective bargaining agreement, the contractor will, through independent recruitment efforts, fill the employment vacancies without regard to race, color, religion, sex, national origin, age or disability; making full efforts to obtain qualified and/or qualifiable minority group persons and women.  (The DOL has held that it shall be no excuse that the union with which the contractor has a collective bargaining agreement providing for exclusive referral failed to refer minority employees.)  In the event the union referral practice prevents the contractor from meeting the obligations pursuant to Executive Order 11246, as amended, and these special provisions, such contractor shall immediately notify the SHA.

8.
Selection of Subcontractors, Procurement of Materials and Leasing of Equipment:  The contractor shall not discriminate on the grounds of race, color, religion, sex, national origin, age or disability in the selection and retention of subcontractors, including procurement of materials and leases of equipment.

a.
The contractor shall notify all potential subcontractors and suppliers of his/her EEO obligations under this contract.

b.
Disadvantaged business enterprises (DBE), as defined in 49 CFR 23, shall have equal opportunity to compete for and perform subcontracts which the contractor enters into pursuant to this contract.  The contractor will use his best efforts to solicit bids from and to utilize DBE subcontractors or subcontractors with meaningful minority group and female representation among their employees.  Contractors shall obtain lists of DBE construction firms from SHA personnel.

c.
The contractor will use his best efforts to ensure subcontractor compliance with their EEO obligations.

9.
Records and Reports:  The contractor shall keep such records as necessary to document compliance with the EEO requirements.  Such records shall be retained for a period of three years following completion of the contract work and shall be available at reasonable times and places for inspection by authorized representatives of the SHA and the FHWA.

a.
The records kept by the contractor shall document the following:


(1)
The number of minority and non-minority group members and women employed in each work 
classification on the project;


(2)
The progress and efforts being made in cooperation with unions, when applicable, to increase employment 
opportunities for minorities and women;


(3)
The progress and efforts being made in locating, hiring, training, qualifying, and upgrading minority and 
female employees; and 


(4)
The progress and efforts being made in securing the services of DBE subcontractors or subcontractors with 
meaningful minority and female representation among their employees.

b.
The contractors will submit an annual report to the SHA each July for the duration of the project, indicating the number of minority, women, and non-minority group employees currently engaged in each work classification required by the contract work.  This information is to be reported on Form FHWA-1391.  If on-the-job training is being required by special provision, the contractor will be required to collect and report training data.

III. NONSEGREGATED FACILITIES

(Applicable to all Federal-aid construction contracts and to all related subcontracts of $10,000 or more.)

a.
By submission of this bid, the execution of this contract or subcontract, or the consummation of this material supply agreement or purchase order, as appropriate, the bidder, Federal-aid construction contractor, subcontractor, material supplier, or vendor, as appropriate, certifies that the firm does not maintain or provide for its employees any segregated facilities at any of its establishments, and that the firm does not permit its employees to perform their services at any location, under its control, where segregated facilities are maintained.  The firm agrees that a breach of this certification is a violation of the EEO provisions of this contract.  The firm further certifies that no employee will be denied access to adequate facilities on the basis of sex or disability.

b.
As used in this certification, the term "segregated facilities" means any waiting rooms, work areas, restrooms and washrooms, restaurants and other eating areas, time clocks, locker rooms, and other storage or dressing areas, parking lots, drinking fountains, recreation or entertainment areas, transportation, and housing facilities provided for employees which are segregated by explicit directive, or are, in fact, segregated on the basis of race, color, religion, national origin, age or disability, because of habit, local custom, or otherwise.  The only exception will be for the disabled when the demands for accessibility override (e.g. disabled parking).

c.
The contractor agrees that it has obtained or will obtain identical certification from proposed subcontractors or material suppliers prior to award of subcontracts or consummation of material supply agreements of $10,000 or more and that it will retain such certifications in its files.

IV. PAYMENT OF PREDETERMINED MINIMUM WAGE

(Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for projects located on roadways classified as local roads or rural minor collectors, which are exempt.)

1.
General:

a.
All mechanics and laborers employed or working upon the site of the work will be paid unconditionally and not less often than once a week and without subsequent deduction or rebate on any account [except such payroll deductions as are permitted by regulations (29 CFR 3)] issued by the Secretary of Labor under the Copeland Act (40 U.S.C. 276c) the full amounts of wages and bona fide fringe benefits (or cash equivalents thereof) due at time of payment.  The payment shall be computed at wage rates not less than those contained in the wage determination of the Secretary of Labor (hereinafter "the wage determination") which is attached hereto and made a part hereof, regardless of any contractual relationship which may be alleged to exist between the contractor or its subcontractors and such laborers and mechanics.  The wage determination (including any additional classifications and wage rates conformed under paragraph 2 of this Section IV and the DOL poster (WH-1321) or Form FHWA-1495) shall be posted at all times by the contractor and its subcontractors at the site of the work in a prominent and accessible place where it can be easily seen by the workers.  For the purpose of this Section, contributions made or costs reasonably anticipated for bona fide fringe benefits under Section 1(b)(2) of the Davis-Bacon Act (40 U.S.C. 276a) on behalf of laborers or mechanics are considered wages paid to such laborers or mechanics, subject to the provisions of Section IV, paragraph 3b, hereof.  Also, for the purpose of this Section, regular contributions made or costs incurred for more than a weekly period (but not less often than quarterly) under plans, funds, or programs, which cover the particular weekly period, are deemed to be constructively made or incurred during such weekly period.  Such laborers and mechanics shall be paid the appropriate wage rate and fringe benefits on the wage determination for the classification of work actually performed, without regard to skill, except as provided in paragraphs 4 and 5 of this Section IV.

b.
Laborers or mechanics performing work in more than one classification may be compensated at the rate specified for each classification for the time actually worked therein, provided, that the employer's payroll records accurately set forth the time spent in each classification in which work is performed.

c.
All rulings and interpretations of the Davis-Bacon Act and related acts contained in 29 CFR 1, 3, and 5 are herein incorporated by reference in this contract.

2.
Classification:

a.
The SHA contracting officer shall require that any class of laborers or mechanics employed under the contract, which is not listed in the wage determination, shall be classified in conformance with the wage determination.

b.
The contracting officer shall approve an additional classification, wage rate and fringe benefits only when the following criteria have been met:


(1)
the work to be performed by the additional classification requested is not performed by a classification in 
the wage determination;


(2)
the additional classification is utilized in the area by the construction industry; 


(3)
the proposed wage rate, including any bona fide fringe benefits, bears a reasonable relationship to the wage 
rates contained in the wage determination; and


(4)
with respect to helpers, when such a classification prevails in the area in which the work is performed.

c.
If the contractor or subcontractors, as appropriate, the laborers and mechanics (if known) to be employed in the additional classification or their representatives, and the contracting officer agree on the classification and wage rate (including the amount designated for fringe benefits where appropriate), a report of the action taken shall be sent by the contracting officer to the DOL, Administrator of the Wage and Hour Division, Employment Standards Administration, Washington, D.C. 20210.  The Wage and Hour Administrator, or an authorized representative, will approve, modify, or disapprove every additional classification action within 30 days of receipt and so advise the contracting officer or will notify the contracting officer within the 30-day period that additional time is necessary.

d.
In the event the contractor or subcontractors, as appropriate, the laborers or mechanics to be employed in the additional classification or their representatives, and the contracting officer do not agree on the proposed classification and wage rate (including the amount designated for fringe benefits, where appropriate), the contracting officer shall refer the questions, including the views of all interested parties and the recommendation of the contracting officer, to the Wage and Hour Administrator for determination.  Said Administrator, or an authorized representative, will issue a determination within 30 days of receipt and so advise the contracting officer or will notify the contracting officer within the 30-day period that additional time is necessary

e.
The wage rate (including fringe benefits where appropriate) determined pursuant to paragraph 2c or 2d of this Section IV shall be paid to all workers performing work in the additional classification from the first day on which work is performed in the classification.

3.
Payment of Fringe Benefits:

a.
Whenever the minimum wage rate prescribed in the contract for a class of laborers or mechanics includes a fringe benefit which is not expressed as an hourly rate, the contractor or subcontractors, as appropriate, shall either pay the benefit as stated in the wage determination or shall pay another bona fide fringe benefit or an hourly case equivalent thereof.

b.
If the contractor or subcontractor, as appropriate, does not make payments to a trustee or other third person, he/she may consider as a part of the wages of any laborer or mechanic the amount of any costs reasonably anticipated in providing bona fide fringe benefits under a plan or program, provided, that the Secretary of Labor has found, upon the written request of the contractor, that the applicable standards of the Davis-Bacon Act have been met.  The Secretary of Labor may require the contractor to set aside in a separate account assets for the meeting of obligations under the plan or program.

4.
Apprentices and Trainees (Programs of the U.S. DOL) and Helpers:

a.
Apprentices:


(1)
Apprentices will be permitted to work at less than the predetermined rate for the work they performed when 
they are employed pursuant to and individually registered in a bona fide apprenticeship program registered 
with the DOL, Employment and Training Administration, Bureau of Apprenticeship and Training, or with 
a State apprenticeship agency recognized by the Bureau, or if a person is employed in his/her first 90 days 
of probationary employment as an apprentice in such an apprenticeship program, who is not individually 
registered in the program, but who has been certified by the Bureau of Apprenticeship and Training or a 
State apprenticeship agency (where appropriate) to be eligible for probationary employment as an 
apprentice.


(2)
The allowable ratio of apprentices to journeyman-level employees on the job site in any craft classification 
shall not be greater than the ratio permitted to the contractor as to the entire work force under the registered 
program.  Any employee listed on a payroll at an apprentice wage rate, who is not registered or otherwise 
employed as stated above, shall be paid not less than the applicable wage rate listed in the wage 
determination for the classification of work actually performed.  In addition, any apprentice performing 
work on the job site in excess of the ratio permitted under the registered program shall be paid not less than 
the applicable wage rate on the wage determination for the work actually performed.  Where a contractor or 
subcontractor is performing construction on a project in a locality other than that in which its program is 
registered, the ratios and wage rates (expressed in percentages of the journeyman-level hourly rate) 
specified in the contractor's or subcontractor's registered program shall be observed.


(3)
Every apprentice must be paid at not less than the rate specified in the registered program for the 
apprentice's level of progress, expressed as a percentage of the journeyman-level hourly rate specified in 
the applicable wage determination.  Apprentices shall be paid fringe benefits in accordance with the 
provisions of the apprenticeship program.  If the apprenticeship program does not specify fringe benefits, 
apprentices must be paid the full amount of fringe benefits listed on the wage determination for the 
applicable classification.  If the Administrator for the Wage and Hour Division determines that a different 
practice prevails for the applicable apprentice classification, fringes shall be paid in accordance with that 
determination.


(4)
In the event the Bureau of Apprenticeship and Training, or a State apprenticeship agency recognized by the 
Bureau, withdraws approval of an apprenticeship program, the contractor or subcontractor will no longer be 
permitted to utilize apprentices at less than the applicable predetermined rate for the comparable work 
performed by regular employees until an acceptable program is approved.

b.
Trainees:


(1)
Except as provided in 29 CFR 5.16, trainees will not be permitted to work at less than the predetermined 
rate for the work performed unless they are employed pursuant to and individually registered in a program 
which has received prior approval, evidenced by formal certification by the DOL, Employment and 
Training Administration.


(2)
The ratio of trainees to journeyman-level employees on the job site shall not be greater than permitted 
under the plan approved by the Employment and Training Administration.  Any employee listed on the 
payroll at a trainee rate who is not registered and participating in a training plan approved by the 
Employment and Training Administration shall be paid not less than the applicable wage rate on the wage 
determination for the classification of work actually performed.  In addition, any trainee performing work on 
the job site in excess of the ratio permitted under the registered program shall be paid not less than the 
applicable wage rate on the wage determination for the work actually performed.


(3)
Every trainee must be paid at not less than the rate specified in the approved program for his/her level of 
progress, expressed as a percentage of the journeyman-level hourly rate specified in the applicable wage 
determination.  Trainees shall be paid fringe benefits in accordance with the provisions of the trainee 
program.  If the trainee program does not mention fringe benefits, trainees shall be paid the full amount of 
fringe benefits listed on the wage determination unless the Administrator of the Wage and Hour Division 
determines that there is an apprenticeship program associated with the corresponding journeyman-level 
wage rate on the wage determination which provides for less than full fringe benefits for apprentices, in 
which case such trainees shall receive the same fringe benefits as apprentices.


(4)
In the event the Employment and Training Administration withdraws approval of a training program, the 
contractor or subcontractor will no longer be permitted to utilize trainees at less than the applicable 
predetermined rate for the work performed until an acceptable program is approved.

c.
Helpers:


Helpers will be permitted to work on a project if the helper classification is specified and defined on the applicable wage determination or is approved pursuant to the conformance procedure set forth in Section IV.2.  Any worker listed on a payroll at a helper wage rate, who is not a helper under an approved definition, shall be paid not less than the applicable wage rate on the wage determination for the classification of work actually performed.

5.
Apprentices and Trainees (Programs of the U.S. DOT):


Apprentices and trainees working under apprenticeship and skill training programs which have been certified by the Secretary of Transportation as promoting EEO in connection with Federal-aid highway construction programs are not subject to the requirements of paragraph 4 of this Section IV.  The straight time hourly wage rates for apprentices and trainees under such programs will be established by the particular programs.  The ratio of apprentices and trainees to journeymen shall not be greater than permitted by the terms of the particular program.

6.
Withholding:


The SHA shall upon its own action or upon written request of an authorized representative of the DOL withhold, or cause to be withheld, from the contractor or subcontractor under this contract or any other Federal contract with the same prime contractor, or any other Federally-assisted contract subject to Davis-Bacon prevailing wage requirements which is held by the same prime contractor, as much of the accrued payments or advances as may be considered necessary to pay laborers and mechanics, including apprentices, trainees, and helpers, employed by the contractor or any subcontractor the full amount of wages required by the contract.  In the event of failure to pay any laborer or mechanic, including any apprentice, trainee, or helper, employed or working on the site of the work, all or part of the wages required by the contract, the SHA contracting officer may, after written notice to the contractor, take such action as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds until such violations have ceased.

7.
Overtime Requirements:


No contractor or subcontractor contracting for any part of the contract work which may require or involve the employment of laborers, mechanics, watchmen, or guards (including apprentices, trainees, and helpers described in paragraphs 4 and 5 above) shall require or permit any laborer, mechanic, watchman, or guard in any workweek in which he/she is employed on such work, to work in excess of 40 hours in such workweek unless such laborer, mechanic, watchman, or guard receives compensation at a rate not less than one-and-one-half times his/her basic rate of pay for all hours worked in excess of 40 hours in such workweek.

8.
Violation:


Liability for Unpaid Wages; Liquidated Damages:  In the event of any violation of the clause set forth in paragraph 7 above, the contractor and any subcontractor responsible thereof shall be liable to the affected employee for his/her unpaid wages.  In addition, such contractor and subcontractor shall be liable to the United States (in the case of work done under contract for the District of Columbia or a territory, to such District or to such territory) for liquidated damages.  Such liquidated damages shall be computed with respect to each individual laborer, mechanic, watchman, or guard employed in violation of the clause set forth in paragraph 7, in the sum of $10 for each calendar day on which such employee was required or permitted to work in excess of the standard work week of 40 hours without payment of the overtime wages required by the clause set forth in paragraph 7.

9.
Withholding for Unpaid Wages and Liquidated Damages:


The SHA shall upon its own action or upon written request of any authorized representative of the DOL withhold, or cause to be withheld, from any monies payable on account of work performed by the contractor or subcontractor under any such contract or any other Federal contract with the same prime contractor, or any other Federally-assisted contract subject to the Contract Work Hours and Safety Standards Act, which is held by the same prime contractor, such sums as may be determined to be necessary to satisfy any liabilities of such contractor or subcontractor for unpaid wages and liquidated damages as provided in the clause set forth in paragraph 8 above.

V. STATEMENTS AND PAYROLLS

 (Applicable to all Federal-aid construction contracts exceeding $2,000 and to all related subcontracts, except for projects located on roadways classified as local roads or rural collectors, which are exempt.)

1.
Compliance with Copeland Regulations (29 CFR 3):


The contractor shall comply with the Copeland Regulations of the Secretary of Labor which are herein incorporated by reference.

2.
Payrolls and Payroll Records:

a.
Payrolls and basic records relating thereto shall be maintained by the contractor and each subcontractor during the course of the work and preserved for a period of 3 years from the date of completion of the contract for all laborers, mechanics, apprentices, trainees, watchmen, helpers, and guards working at the site of the work.

b.
The payroll records shall contain the name, social security number, and address of each such employee; his or her correct classification; hourly rates of wages paid (including rates of contributions or costs anticipated for bona fide fringe benefits or cash equivalent thereof the types described in Section 1(b)(2)(B) of the Davis Bacon Act); daily and weekly number of hours worked; deductions made; and actual wages paid.  In addition, for Appalachian contracts, the payroll records shall contain a notation indicating whether the employee does, or does not, normally reside in the labor area as defined in Attachment A, paragraph 1.  Whenever the Secretary of Labor, pursuant to Section IV, paragraph 3b, has found that the wages of any laborer or mechanic include the amount of any costs reasonably anticipated in providing benefits under a plan or program described in Section 1(b)(2)(B) of the Davis Bacon Act, the contractor and each subcontractor shall maintain records which show that the commitment to provide such benefits is enforceable, that the plan or program is financially responsible, that the plan or program has been communicated in writing to the laborers or mechanics affected, and show the cost anticipated or the actual cost incurred in providing benefits.  Contractors or subcontractors employing apprentices or trainees under approved programs shall maintain written evidence of the registration of apprentices and trainees, and ratios and wage rates prescribed in the applicable programs.

c.
Each contractor and subcontractor shall furnish, each week in which any contract work is performed, to the SHA resident engineer a payroll of wages paid each of its employees (including apprentices, trainees, and helpers, described in Section IV, paragraphs 4 and 5, and watchmen and guards engaged on work during the preceding weekly payroll period).  The payroll submitted shall set out accurately and completely all of the information required to be maintained under paragraph 2b of this Section V.  This information may be submitted in any form desired.  Optional Form WH-347 is available for this purpose and may be purchased from the Superintendent of Documents (Federal stock number 029-005-0014-1), U.S. Government Printing Office, Washington, D.C. 20402.  The prime contractor is responsible for the submission of copies of payrolls by all subcontractors.

d.
Each payroll submitted shall be accompanied by a "Statement of Compliance," signed by the contractor or subcontractor or his/her agent who pays or supervises the payment of the persons employed under the contract and shall certify the following:


(1)
that the payroll for the payroll period contains the information required to be maintained under paragraph 2b 
of this Section V and that such information is correct and complete;


(2)
that such laborer or mechanic (including each helper, apprentice, and trainee) employed on the contract 
during the payroll period has been paid the full weekly wages earned, without rebate, either directly or 
indirectly, and that no deductions have been made either directly or indirectly from the full wages earned, 
other than permissible deductions as set forth in the Regulations, 29 CFR 3;


(3)
that each laborer or mechanic has been paid not less that the applicable wage rate and fringe benefits or 
cash equivalent for the classification of worked performed, as specified in the applicable wage 
determination incorporated into the contract.

e.
The weekly submission of a properly executed certification set forth on the reverse side of Optional Form WH-347 shall satisfy the requirement for submission of the "Statement of Compliance" required by paragraph 2d of this Section V.

f.
The falsification of any of the above certifications may subject the contractor to civil or criminal prosecution under 18 U.S.C. 1001 and 31 U.S.C. 231.

g.
The contractor or subcontractor shall make the records required under paragraph 2b of this Section V available for inspection, copying, or transcription by authorized representatives of the SHA, the FHWA, or the DOL, and shall permit such representatives to interview employees during working hours on the job.  If the contractor or subcontractor fails to submit the required records or to make them available, the SHA, the FHWA, the DOL, or all may, after written notice to the contractor, sponsor, applicant, or owner, take such actions as may be necessary to cause the suspension of any further payment, advance, or guarantee of funds.  Furthermore, failure to submit the required records upon request or to make such records available may be grounds for debarment action pursuant to 29 CFR 5.12.

VI. RECORD OF MATERIALS, SUPPLIES, AND LABOR

1.
On all Federal-aid contracts on the National Highway System, except those which provide solely for the installation of protective devices at railroad grade crossings, those which are constructed on a force account or direct labor basis, highway beautification contracts, and contracts for which the total final construction cost for roadway and bridge is less than $1,000,000 (23 CFR 635) the contractor shall:

a.
Become familiar with the list of specific materials and supplies contained in Form FHWA-47, "Statement of Materials and Labor Used by Contractor of Highway Construction Involving Federal Funds," prior to the commencement of work under this contract.

b.
Maintain a record of the total cost of all materials and supplies purchased for and incorporated in the work, and also of the quantities of those specific materials and supplies listed on Form FHWA-47, and in the units shown on Form FHWA-47.

c.
Furnish, upon the completion of the contract, to the SHA resident engineer on Form FHWA-47 together with the data required in paragraph 1b relative to materials and supplies, a final labor summary of all contract work indicating the total hours worked and the total amount earned.

2.
At the prime contractor's option, either a single report covering all contract work or separate reports for the contractor and for each subcontract shall be submitted.

VII. SUBLETTING OR ASSIGNING THE CONTRACT

1.
The contractor shall perform with its own organization contract work amounting to not less than 30 percent (or a greater percentage if specified elsewhere in the contract) of the total original contract price, excluding any specialty items designated by the State.  Specialty items may be performed by subcontract and the amount of any such specialty items performed may be deducted from the total original contract price before computing the amount of work required to be performed by the contractor's own organization (23 CFR 635).

a.
"Its own organization" shall be construed to include only workers employed and paid directly by the prime contractor and equipment owned or rented by the prime contractor, with or without operators.  Such term does not include employees or equipment of a subcontractor, assignee, or agent of the prime contractor.

b.
"Specialty Items" shall be construed to be limited to work that requires highly specialized knowledge, abilities, or equipment not ordinarily available in the type of contracting organizations qualified and expected to bid on the contract as a whole and in general are to be limited to minor components of the overall contract.

2.
The contract amount upon which the requirements set forth in paragraph 1 of Section VII is computed includes the cost of material and manufactured products which are to be purchased or produced by the contractor under the contract provisions.

3.
The contractor shall furnish (a) a competent superintendent or supervisor who is employed by the firm, has full authority to direct performance of the work in accordance with the contract requirements, and is in charge of all construction operations (regardless of who performs the work) and (b) such other of its own organizational resources (supervision, management, and engineering services) as the SHA contracting officer determines is necessary to assure the performance of the contract.

4.
No portion of the contract shall be sublet, assigned or otherwise disposed of except with the written consent of the SHA contracting officer, or authorized representative, and such consent when given shall not be construed to relieve the contractor of any responsibility for the fulfillment of the contract.  Written consent will be given only after the SHA has assured that each subcontract is evidenced in writing and that it contains all pertinent provisions and requirements of the prime contract.

VIII. SAFETY: ACCIDENT PREVENTION

1.
In the performance of this contract the contractor shall comply with all applicable Federal, State, and local laws governing safety, health, and sanitation (23 CFR 635).  The contractor shall provide all safeguards, safety devices and protective equipment and take any other needed actions as it determines, or as the SHA contracting officer may determine, to be reasonably necessary to protect the life and health of employees on the job and the safety of the public and to protect property in connection with the performance of the work covered by the contract.

2.
It is a condition of this contract, and shall be made a condition of each subcontract, which the contractor enters into pursuant to this contract, that the contractor and any subcontractor shall not permit any employee, in performance of the contract, to work in surroundings or under conditions which are unsanitary, hazardous or dangerous to his/her health or safety, as determined under construction safety and health standards (29 CFR 1926) promulgated by the Secretary of Labor, in accordance with Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C. 333).

3.
Pursuant to 29 CFR 1926.3, it is a condition of this contract that the Secretary of Labor or authorized representative thereof, shall have right of entry to any site of contract performance to inspect or investigate the matter of compliance with the construction safety and health standards and to carry out the duties of the Secretary under Section 107 of the Contract Work Hours and Safety Standards Act (40 U.S.C. 333).

IX. FALSE STATEMENTS CONCERNING HIGHWAY PROJECTS

In order to assure high quality and durable construction in conformity with approved plans and specifications and a high degree of reliability on statements and representations made by engineers, contractors, suppliers, and workers on Federal-aid highway projects, it is essential that all persons concerned with the project perform their functions as carefully, thoroughly, and honestly as possible.  Willful falsification, distortion, or misrepresentation with respect to any facts related to the project is a violation of Federal law.  To prevent any misunderstanding regarding the seriousness of these and similar acts, the following notice shall be posted on each Federal-aid highway project (23 CFR 635) in one or more places where it is readily available to all persons concerned with the project:

Notice To All Personnel Engaged On Federal-Aid Highway Projects

18 U.S.C. 1020 READS AS FOLLOWS:

"Whoever being an officer, agent, or employee of the United States, or any State or Territory, or whoever, whether a person, association, firm, or corporation, knowingly makes any false statement, false representation, or false report as to the character, quality, quantity, or cost of the material used or to be used, or the quantity or quality of the work performed or to be performed, or the cost thereof in connection with the submission of plans, maps, specifications, contracts, or costs of construction on any highway or related project submitted for approval to the Secretary of Transportation; or

Whoever knowingly makes any false statement, false representation, false report or false claim with respect to the character, quality, quantity, or cost of any work performed or to be performed, or materials furnished or to be furnished, in connection with the construction of any highway or related project approved by the Secretary of Transportation; or

Whoever knowingly makes any false statement or false representation as to material fact in any statement, certificate, or report submitted pursuant to provisions of the Federal-aid Roads Act approved July 1, 1916, (39 Stat. 355), as amended and supplemented;

Shall be fined not more that $10,000 or imprisoned not more than 5 years or both."

X. IMPLEMENTATION OF CLEAN AIR ACT AND FEDERAL WATER POLLUTION CONTROL ACT

 (Applicable to all Federal-aid construction contracts and to all related subcontracts of $100,000 or more.)

By submission of this bid or the execution of this contract, or subcontract, as appropriate, the bidder, Federal-aid construction contractor, or subcontractor, as appropriate, will be deemed to have stipulated as follows:

1.
That any facility that is or will be utilized in the performance of this contract, unless such contract is exempt under the Clean Air Act, as amended (42 U.S.C. 1857 et seq., as amended by Pub.L. 91-604), and under the Federal Water Pollution Control Act, as amended (33 U.S.C. 1251 et seq., as amended by Pub.L. 92-500), Executive Order 11738, and regulations in implementation thereof (40 CFR 15) is not listed, on the date of contract award, on the U.S. Environmental Protection Agency (EPA) List of Violating Facilities pursuant to 40 CFR 15.20.

2.
That the firm agrees to comply and remain in compliance with all the requirements of Section 114 of the Clean Air Act and Section 308 of the Federal Water Pollution Control Act and all regulations and guidelines listed thereunder.

3.
That the firm shall promptly notify the SHA of the receipt of any communication from the Director, Office of Federal Activities, EPA, indicating that a facility that is or will be utilized for the contract is under consideration to be listed on the EPA List of Violating Facilities.

4.
That the firm agrees to include or cause to be included the requirements of paragraph 1 through 4 of this Section X in every nonexempt subcontract, and further agrees to take such action as the government may direct as a means of enforcing such requirements.

XI. CERTIFICATION REGARDING DEBAR​MENT, SUSPENSION, INELIGIBILITY AND VOLUNTARY EXCLUSION

1.
Instructions for Certification - Primary Covered Transactions:

(Applicable to all Federal-aid contracts - 49 CFR 29)

a.
By signing and submitting this proposal, the prospective primary participant is providing the certification set out below.

b.
The inability of a person to provide the certification set out below will not necessarily result in denial of participation in this covered transaction.  The prospective participant shall submit an explanation of why it cannot provide the certification set out below.  The certification or explanation will be considered in connection with the department or agency's determination whether to enter into this transaction.  However, failure of the prospective primary participant to furnish a certification or an explanation shall disqualify such a person from participation in this transaction.

c.
The certification in this clause is a material representation of fact upon which reliance was placed when the department or agency determined to enter into this transaction.  If it is later determined that the prospective primary participant knowingly rendered an erroneous certification, in addition to other remedies available to the Federal Government, the department or agency may terminate this transaction for cause of default.

d.
The prospective primary participant shall provide immediate written notice to the department or agency to whom this proposal is submitted if any time the prospective primary participant learns that its certification was erroneous when submitted or has become erroneous by reason of changed circumstances.

e.
The terms "covered transaction," "debarred," "suspended," "ineligible," "lower tier covered transaction," "participant," "person," "primary covered transaction," "principal," "proposal," and "voluntarily excluded," as used in this clause, have the meanings set out in the Definitions and Coverage sections of rules implementing Executive Order 12549.  You may contact the department or agency to which this proposal is submitted for assistance in obtaining a copy of those regulations.

f.
The prospective primary participant agrees by submitting this proposal that, should the proposed covered transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered transaction, unless authorized by the department or agency entering into this transaction.

g.
The prospective primary participant further agrees by submitting this proposal that it will include the clause titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transaction," provided by the department or agency entering into this covered transaction, without modification, in all lower tier covered transactions and in all solicitations for lower tier covered transactions.

h.
A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification is erroneous.  A participant may decide the method and frequency by which it determines the eligibility of its principals.  Each participant may, but is not required to, check the nonprocurement portion of the "Lists of Parties Excluded From Federal Procurement or Nonprocurement Programs" (Nonprocurement List) which is compiled by the General Services Administration.

i.
Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to render in good faith the certification required by this clause.  The knowledge and information of participant is not required to exceed that which is normally possessed by a prudent person in the ordinary course of business dealings.

j.
Except for transactions authorized under paragraph f of these instructions, if a participant in a covered transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available to the Federal Government, the department or agency may terminate this transaction for cause or default.

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion — Primary Covered Transactions

1.
The prospective primary participant certifies to the best of its knowledge and belief, that it and its principals:

a.
Are not presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from covered transactions by any Federal department or agency;

b.
Have not within a 3-year period preceding this proposal been convicted of or had a civil judgement rendered against them for commission of fraud or a criminal offense in connection with obtaining, attempting to obtain, or performing a public (Federal, State or local) transaction or contract under a public transaction; violation of Federal or State antitrust statutes or commission of embezzlement, theft, forgery, bribery, falsification or destruction of records, making false statements, or receiving stolen property;

c.
Are not presently indicted for or otherwise criminally or civilly charged by a governmental entity (Federal, State or local) with commission of any of the offenses enumerated in paragraph 1b of this certification; and

d.
Have not within a 3-year period preceding this application/proposal had one or more public transactions (Federal, State or local) terminated for cause or default.

2.
Where the prospective primary participant is unable to certify to any of the statements in this certification, such prospective participant shall attach an explanation to this proposal.

2. Instructions for Certification - Lower Tier Covered Transactions:

(Applicable to all subcontracts, purchase orders and other lower tier transactions of $25,000 or more - 49 CFR 29)

a.
By signing and submitting this proposal, the prospective lower tier is providing the certification set out below.

b.
The certification in this clause is a material representation of fact upon which reliance was placed when this transaction was entered into.  If it is later determined that the prospective lower tier participant knowingly rendered an erroneous certification, in addition to other remedies available to the Federal Government, the department or agency with which this transaction originated may pursue available remedies, including suspension and/or debarment.

c.
The prospective lower tier participant shall provide immediate written notice to the person to which this proposal is submitted if at any time the prospective lower tier participant learns that its certification was erroneous by reason of changed circumstances.

d.
The terms "covered transaction," "debarred," "suspended," "ineligible," "primary covered transaction," "participant," "person," "principal," "proposal," and "voluntarily excluded," as used in this clause, have the meanings set out in the Definitions and Coverage sections of rules implementing Executive Order 12549.  You may contact the person to which this proposal is submitted for assistance in obtaining a copy of those regulations.

e.
The prospective lower tier participant agrees by submitting this proposal that, should the proposed covered transaction be entered into, it shall not knowingly enter into any lower tier covered transaction with a person who is debarred, suspended, declared ineligible, or voluntarily excluded from participation in this covered transaction, unless authorized by the department or agency with which this transaction originated.

f.
The prospective lower tier participant further agrees by submitting this proposal that it will include this clause titled "Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion-Lower Tier Covered Transaction," without modification, in all lower tier covered transactions and in all solicitations for lower tier covered transactions.

g.
A participant in a covered transaction may rely upon a certification of a prospective participant in a lower tier covered transaction that is not debarred, suspended, ineligible, or voluntarily excluded from the covered transaction, unless it knows that the certification is erroneous.  A participant may decide the method and frequency by which it determines the eligibility of its principals.  Each participant may, but is not required to, check the Nonprocurement List.

h.
Nothing contained in the foregoing shall be construed to require establishment of a system of records in order to render in good faith the certification required by this clause.  The knowledge and information of participant is not required to exceed that which is normally possessed by a prudent person in the ordinary course of business dealings.

i.
Except for transactions authorized under paragraph e of these instructions, if a participant in a covered transaction knowingly enters into a lower tier covered transaction with a person who is suspended, debarred, ineligible, or voluntarily excluded from participation in this transaction, in addition to other remedies available to the Federal Government, the department or agency with which this transaction originated may pursue available remedies, including suspension and/or debarment.

Certification Regarding Debarment, Suspension, Ineligibility and Voluntary Exclusion — Lower Tier Covered Transactions

1.
The prospective lower tier participant certifies, by submission of this proposal, that neither it nor its principals is presently debarred, suspended, proposed for debarment, declared ineligible, or voluntarily excluded from participation in this transaction by any Federal department or agency.

2.
Where the prospective lower tier participant is unable to certify to any of the statements in this certification, such prospective participant shall attach an explanation to this proposal.

XII. CERTIFICATION REGARDING USE OF CONTRACT FUNDS FOR LOBBYING

 (Applicable to all Federal-aid construction contracts and to all related subcontracts which exceed $100,000 ‑ 49 CFR 20)

1.
The prospective participant certifies, by signing and submitting this bid or proposal, to the best of his or her knowledge and belief, that:

a.
No Federal appropriated funds have been paid or will be paid, by or on behalf of the undersigned, to any person for influencing or attempting to influence an officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with the awarding of any Federal contract, the making of any Federal grant, the making of any Federal loan, the entering into of any cooperative agreement, and the extension, continuation, renewal, amendment, or modification of any Federal contract, grant, loan, or cooperative agreement.

b.
If any funds other than Federal appropriated funds have been paid or will be paid to any person for influencing or attempting to influence an officer or employee of any Federal agency, a Member of Congress, an officer or employee of Congress, or an employee of a Member of Congress in connection with this Federal contract, grant, loan, or cooperative agreement, the undersigned shall complete and submit Stan​dard Form-LLL, "Disclosure Form to Report Lobbying," in accor​dance with its instructions.

2.
This certification is a material representation of fact upon which reliance was placed when this transaction was made or en​tered into.  Submission of this certification is a prerequisite for making or entering into this transaction im​posed by 31 U.S.C. 1352.  Any person who fails to file the required certification shall be subject to a civil penalty of not less than $10,000 and not more than $100,000 for each such failure.

3.
The prospective participant also agrees by submitting his or her bid or proposal that he or she shall require that the lan​guage of this certification be included in all lower tier sub​con​tracts, which exceed $100,000 and that all such recipients shall certify and disclose accordingly.

FEDERAL-AID FEMALE AND MINORITY GOALS

In accordance with Section II, "Nondiscrimination," of "Required Contract Provisions Federal-aid Construction Contracts" the following are the goals for female utilization:

Goal for Women (applies nationwide)..............(percent) 

6.9

The following are goals for minority utilization:

	
	
	CALIFORNIA ECONOMIC AREA
	

	
	
	
	Goal

(Percent)

	174
	 Redding, CA:
	

	
	Non-SMSA Counties 
	6.8

	
	
	CA  Lassen; CA  Modoc;CA  Plumas;CA Shasta; CA  Siskiyou; CA  Tehama.
	

	
	
	
	

	175
	Eureka, CA
	

	
	Non-SMSA Counties
	6.6

	
	
	CA  Del Norte; CA  Humboldt; CA  Trinity.
	

	
	
	
	

	176
	San Francisco-Oakland-San Jose, CA:
	

	
	SMSA Counties:
	

	
	7120 Salinas-Seaside-Monterey, CA
	28.9

	
	
	CA  Monterey.
	

	
	7360 San Francisco-Oakland
	25.6

	
	
	CA  Alameda; CA  Contra Costa; CA  Marin; CA  San Francisco; CA  San Mateo.
	

	
	7400 San Jose, CA
	19.6

	
	
	CA  Santa Clara.
	

	
	7485 Santa Cruz, CA.
	14.9

	
	
	CA  Santa Cruz.
	

	
	7500 Santa Rosa, CA
	9.1

	
	
	CA  Sonoma.
	

	
	8720 Vallejo-Fairfield- Napa, CA
	17.1

	
	
	CA  Napa; CA  Solano
	

	
	Non-SMSA Counties
	23.2

	
	
	CA  Lake; CA  Mendocino; CA  San Benito
	

	
	
	
	

	177
	Sacramento, CA:
	

	
	SMSA Counties:
	

	
	6920  Sacramento, CA
	16.1

	
	
	CA  Placer; CA  Sacramento; CA  Yolo.
	

	
	Non-SMSA Counties
	14.3

	
	
	CA  Butte; CA  Colusa; CA  El Dorado; CA  Glenn; CA  Nevada; CA  Sierra; CA  Sutter; CA  Yuba.
	

	
	
	
	

	178
	Stockton-Modesto, CA:
	

	
	SMSA Counties:
	

	
	5170  Modesto, CA
	12.3

	
	
	CA  Stanislaus.
	

	
	8120  Stockton, CA
	24.3

	
	
	CA  San Joaquin.
	

	
	Non-SMSA Counties
	19.8

	
	
	CA  Alpine; CA  Amador; CA  Calaveras; CA  Mariposa;CA  Merced; CA  Tuolumne.
	


	
	
	
	Goal

(Percent)

	179
	Fresno-Bakersfield, CA
	

	
	SMSA Counties:
	

	
	0680  Bakersfield, CA
	19.1

	
	
	CA  Kern.
	

	
	2840  Fresno, CA
	26.1

	
	
	CA  Fresno.
	

	
	Non-SMSA Counties
	23.6

	
	
	CA  Kings; CA  Madera; CA  Tulare.
	


	
	
	
	

	180
	Los Angeles, CA:
	

	
	SMSA Counties:
	

	
	0360  Anaheim-Santa Ana-Garden Grove, CA
	11.9

	
	
	CA  Orange.
	

	
	4480  Los Angeles-Long Beach, CA
	28.3

	
	
	CA  Los Angeles.
	

	
	6000  Oxnard-Simi Valley-Ventura, CA
	21.5

	
	
	CA  Ventura.
	

	
	6780  Riverside-San Bernardino-Ontario, CA.
	19.0

	
	
	CA  Riverside; CA  San Bernardino.
	

	
	7480  Santa Barbara-Santa Maria-Lompoc, CA
	19.7

	
	
	CA  Santa Barbara.
	

	
	Non-SMSA Counties
	24.6

	
	
	CA  Inyo; CA  Mono; CA  San Luis Obispo.
	

	
	
	
	

	181
	San Diego, CA:
	

	
	SMSA Counties
	

	
	7320  San Diego, CA.
	16.9

	
	
	CA  San Diego.
	

	
	Non-SMSA Counties
	18.2

	
	
	CA  Imperial.
	


In addition to the reporting requirements set forth elsewhere in this contract the Contractor and subcontractors holding subcontracts, not including material suppliers, of $10,000 or more, shall submit for every month of July during which work is performed, employment data as contained under Form FHWA PR‑1391 (Appendix C to 23 CFR, Part 230), and in accordance with the instructions included thereon.

FEDERAL REQUIREMENT TRAINING SPECIAL PROVISIONS 

As part of the Contractor's equal employment opportunity affirmative action program, training shall be provided as follows:

The Contractor shall provide on-the-job training to develop full journeymen in the types of trades or job classification involved.

The goal for the number of trainees or apprentices to be trained under the requirements of this special provision will be 9.

In the event the Contractor subcontracts a portion of the contract work, he shall determine how many, if any, of the trainees or apprentices are to be trained by the subcontractor, provided however, that the Contractor shall retain the primary responsibility for meeting the training requirements imposed by this special provision.  The Contractor shall also insure that this Training Special Provision is made applicable to such subcontract.  Where feasible, 25 percent of trainees or apprentices in each occupation shall be in their first year of apprenticeship or training.

The number of trainees or apprentices shall be distributed among the work classifications on the basis of the Contractor's needs and the availability of journeymen in the various classifications within a reasonable area of recruitment.  Prior to commencing work, the Contractor shall submit to the Department for approval the number of trainees or apprentices to be trained in each selected classification and training program to be used.  Furthermore, the Contractor shall specify the starting time for training in each of the classifications.  The Contractor will be credited for each trainee or apprentice employed by him on the contract work who is currently enrolled or becomes enrolled in an approved program and will be reimbursed for such trainees or apprentices as provided hereinafter.

Training and upgrading of minorities and women toward journeymen status is a primary objective of this Training Special Provision.  Accordingly, the Contractor shall make every effort to enroll minority and women trainees or apprentices (e.g., by conducting systematic and direct recruitment through public and private sources likely to yield minority and women trainees or apprentices) to the extent such persons are available within a reasonable area of recruitment.  The Contractor will be responsible for demonstrating the steps that he has taken in pursuance thereof, prior to a determination as to whether the Contractor is in compliance with this Training Special Provision.  This training commitment is not intended, and shall not be used, to discriminate against any applicant for training, whether a member of a minority group or not.

No employee shall be employed as a trainee or apprentice in any classification in which he has successfully completed a training course leading to journeyman status or in which he has been employed as a journeyman.  The Contractor should satisfy this requirement by including appropriate questions in the employee application or by other suitable means.  Regardless of the method used the Contractor's records should document the findings in each case.

The minimum length and type of training for each classification will be as established in the training program selected by the Contractor and approved by both the Department and the Federal Highway Administration. The Department and the Federal Highway Administration will approve a program if it is reasonably calculated to meet the equal employment opportunity obligations of the Contractor and to qualify the average trainee or apprentice for journeyman status in the classification concerned by the end of the training period.   Furthermore, apprenticeship programs registered with the U.S. Department of Labor, Bureau of Apprenticeship and Training, or with the State of California, Department of Industrial Relations, Division of Apprenticeship Standards recognized by the Bureau and training programs approved but not necessarily sponsored by the U.S. Department of Labor, Manpower Administration, Bureau of Apprenticeship and Training shall also be considered acceptable provided it is being administered in a manner consistent with the equal employment obligations of Federal-aid highway construction contracts.  Approval or acceptance of a training program shall be obtained from the State prior to commencing work on the classification covered by the program.  It is the intention of these provisions that training is to be provided in the construction crafts rather than clerk-typists or secretarial-type positions.  Training is permissible in lower level management positions such as office engineers, estimators, timekeepers, etc., where the training is oriented toward construction applications.  Training in the laborer classification may be permitted provided that significant and meaningful training is provided and approved by the division office.  Some offsite training is permissible as long as the training is an integral part of an approved training program and does not comprise a significant part of the overall training.

Except as otherwise noted below, the Contractor will be reimbursed 80 cents per hour of training given an employee on this contract in accordance with an approved training program.  As approved by the Engineer, reimbursement will be made for training of persons in excess of the number specified herein.  This reimbursement will be made even though the Contractor receives additional training program funds from other sources, provided such other source does not specifically prohibit the Contractor from receiving other reimbursement.  Reimbursement for offsite training indicated above may only be made to the Contractor where he does one or more of the following and the trainees or apprentices are concurrently employed on a Federal-aid project; contributes to the cost of the training, provides the instruction to the trainee or apprentice or pays the trainee's or apprentice's wages during the offsite training period.

No payment shall be made to the Contractor if either the failure to provide the required training, or the failure to hire the trainee or apprentice as a journeyman, is caused by the Contractor and evidences a lack of good faith on the part of the Contractor in meeting the requirements of this Training Special Provision.  It is normally expected that a trainee or apprentice will begin his training on the project as soon as feasible after start of work utilizing the skill involved and remain on the project as long as training opportunities exist in his work classification or until he has completed his training program.  It is not required that all trainees or apprentices be on board for the entire length of the contract.  A Contractor will have fulfilled his responsibilities under this Training Special Provision if he has provided acceptable training to the number of trainees or apprentices specified.  The number trained shall be determined on the basis of the total number enrolled on the contract for a significant period.

Only trainees or apprentices registered in a program approved by the State of California's State Administrator of Apprenticeship may be employed on the project and said trainees or apprentices shall be paid the standard wage specified under the regulations of the craft or trade at which they are employed.

The Contractor shall furnish the trainee or apprentice a copy of the program he will follow in providing the training.  The Contractor shall provide each trainee or apprentice with a certification showing the type and length of training satisfactorily completed.

The Contractor will provide for the maintenance of records and furnish periodic reports documenting his performance under this Training Special Provision.

